

AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED

PROJECT NAME AND NUMBER:

REQUEST FOR BIDS FOR PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT

AIRPORT: King Shaka International Airport

PROJECT No: KSIA8005/2025/RFP

NEC 3: PROFESSIONAL SERVICES CONTRACT (PSC)

Between	AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED	
	Applicable at King Shaka International Airport	
	(Registration Number: 1993/004149/30)	
and		
	(Registration Number: ()	
	REQUEST FOR BIDS FOR PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDIN FOR A PERIOD NOT EXCEEDING 60 MONTHS A AIRPORTS COMPANY SOUTH AFRICA – KING SINTERNATIONAL AIRPORT	NT
Contents:		No of pages
Part C1	Agreements & Contract Data	27 pages
Part C2	Pricing Data	5 pages
Part C3	Scope of Works	12 pages
Part C4	Site Information	3 pages

Part C1: Agreements and Contract Data

C1.1: Form of Offer and Acceptance

OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the procurement of: PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the **Consultant** under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the Contract Data.

The offered total of the Prices exclusive of VAT is	R
Value Added Tax @ 15% is	R
The offered total of the Prices inclusive of VAT is	R
(in words – Inclusive of VAT)	

THE OFFERED PRICES ARE AS STATED IN THE PRICING SCHEDULE

The above amount should be calculated as per the guide provided in the Activity Schedule (Bills of Quantities). In the event of any conflict between the amount above and the Activity Schedule (Bills of Quantities), the form of offer shall prevail.

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon the tenderer becomes the party named as the **Consultant** in the conditions of contract identified in the Contract Data.

Signature(s)			
Name(s)		DATE:	
Capacity			
For the Bidder:			
Name & signature of witness	(Insert name and address of organisation)	Date	

ACCEPTANCE

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer's Offer. In consideration thereof, the Employer shall pay the **Consultant** the amount due in accordance with the conditions of contract identified in the Contract Data. Acceptance of the tenderer's Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1	Agreements and Contract Data, (which includes this Form of Offer and acceptance)	
Part C2	Pricing Data	
Part C3	Scope of Work: Works Information	
Part C4	Site Information	

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance. No amendments to or deviations from said documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of Deviations (if any), contact the Employer's agent (whose details are given in the Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the Contract Data. Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the tenderer (now **Consultant**) within five (5) working days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the Parties.

Signature(s)	
Name(s)	
Capacity	
for the Employer	
Name & signature of witness	Date

Schedule of Deviations Details Details Details

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and accept the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the Tender Data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Agreement shall have any meaning or effect in the contract between the parties arising from this agreement.

	For the Employer	For the Bidder
Signature (s)		
Name (s)		
Capacity		
Name and Address	Airports Company South Africa SOC Limited	
	King Shaka International Airport	
	La Mercy KwaZulu Natal	
	4407	
Name & Signature of witness	(Insert name and address of organisation)	(Insert name and address of organisation)
Date		

Part C1: Agreements and Contract Data

Part C1.2a Contract Data

Part one – Data provided by the *Employer*

The Conditions of contract are selected from the NEC3 Professional Services Contract, April 2013.

Each item of data given below is cross-referenced to the NEC3 Professional Services Contract which requires it.

Clau se	Statement	Data
1	General	
	The conditions of contract are the core clauses and the clauses for Main Option	
	Main Option	A: Activity based on Built Environment Council project stages (SACAP, ECSA, SACPCMP,SACQSP etc)
	Dispute resolution Option	W1: Dispute resolution procedure
	Secondary Options (incorporating amendments)	X7: Delay damages X9: Transfer of rights X10: Employer's Agent X11: Termination by the Employer X18: Limitation of liability Z: Additional conditions of contract of the NEC3 Engineering and Construction Contract, April 2013

The project	t stages are:	_	verable at end of stage as described in the addressed by the Employer
0.1. Plannin investigation	g, Studies, ns and assessments	i. ii. iv. v. vi. vii.	Surveys and inspection – Inspect, survey, measure and prepare documentation of existing premises as needed. Collation of information Reports on technical and financial feasibility and related implications List of consents and approval and related time frames Time frames for upcoming deliverables. Agreed scope of services and scope of work Report on project, site and functional requirements.
1.Stage 1: li	nception	i. ii. iii. iv. v. vii. viii. ix. x. xi. xii. xi	Receive, appraise and report on the client's requirements with regard to the client's brief; Determine the site and rights and constraints; Determine budgetary constraints; Determine the need for consultants; Determine indicative project timelines; Determine methods of contracting; and Whether other statutory authority applications are required or desirable. Advising on economic factors affecting the project Advising on appropriate financial design criteria Schedule of required surveys, tests, analyses, site and other investigations Schedule of consents and approvals and related timeframes. Project Brief Project Initiation Programme Record of all meetings Approval by Client to proceed to Stage 2

2. Stage 2: Concept & Viability (concept design)	 i. Prepare an initial design concept and advise on: a. the intended space provisions and planning relationships; b. proposed materials and intended building services; and c. the technical and functional characteristics of the design. ii. Check for conformity of the concept with the rights to the use of the land/infrastructure. iii. Consult with local and statutory authorities. iv. Review the anticipated costs of the project. v. Review the project programme. vi. Reviewing and evaluating design concepts and advising on viability. vii. Preparing preliminary and elemental or equivalent estimates of construction cost viii. Preparing a financial viability report ix. Indicative Project Documentation and Construction Programme. x. Approval by Client to proceed to Stage 3
3. Stage 3: Design Development	 i. Develop all aspects of the design from concept to full development including, but not limited to, construction systems, materials, fittings, and finishes selections; ii. Review the programme and budget with the client, principal consultant or other consultants; iii. Coordinate other consultants designs into building design; iv. outline specifications v. Prepare design development drawings including drafting technical details and material specifications; vi. Discuss and agree on the building plan application and approval requirements with the local authority; vii. Reviewing and evaluating design and outline specifications and exercising cost control viii. Internal and external approvals of designs documentation. ix. Preparing detailed estimates of construction cost x. Assisting the client in reviewing the financial viability report xi. Detailed Design & Documentation Programme xii. Updated Indicative Construction Programme xiii. Record of all meetings xiv. Approval by Client to proceed to Stage 4

4. Stage 4: Documentation a	&
Procurement	

- i.Prepare documentation required for local authority building plan application submission;
- ii.Co-ordinate technical documentation with the consultants and complete primary co-ordination sufficient to support building plan submission;
- iii.Review the costing and programme
- iv. Obtain the client's authority, and submit documents for approval at the local authority.
- v.Prepare specifications for the works;
- vi.Complete technical documentation sufficient for tender;
- vii.Prepare the contract documentation
- viii.Complete all remaining technical and construction documentation and coordinate same with the consultants:
- ix. Services co-ordination.
- x. Working drawings
- xi.Tender evaluation report
- xii.Tender recommendations
- xiii.Priced contract documentation
- xiv.Reviewing working drawings for compliance with the approved budget of construction cost and/or financial viability
- xv.Project Procurement Programme
- xvi.Company health and safety management system (Sample documentation)
- xvii.Baseline risk assessments / task specific risk assessment
- xviii.Completed site establishment check lists
- xix. Approved project specific health and safety plan
- xx.Draft health and safety file
- xxi. Health and safety evaluations of contractors
- xxii. Health and safety documentation for authorities
- xxiii.Record of all meetings
- xxiv.Approval by Client to proceed to Stage 5

5. Stage 5: Construction -
Contract Administration and
Construction monitoring Level 3 -
Full time on site.

- i. Administer the building contract;
- ii. Give possession of the site to the contractor;
- iii. Issue construction documentation;
- Review sub-contractor designs, shop drawings and documentation for conformity of design intent;
- v. Inspect the works for conformity with the contract documentation and acceptable quality in terms of industry standards;
- vi. Administer and perform the duties and obligations assigned to the principal agent in the building contract;
- vii. Manage the completion process of the project;
- viii. Assist the client to obtain the required documentation necessary for the client to obtain the occupation certificate.
- ix. Preparing schedules of predicted cash flow
- x. Preparing pro-active estimates for proposed variations for client decision-making
- xi. Attending regular site, technical and progress meetings
- xii. Adjudicating and resolving financial claims by the contractor(s)
- xiii. Assisting in the resolution of contractual claims by the contractor(s)
- xiv. Establishing and maintaining a financial control system
- xv. Preparing valuations for payment certificates to be issued by the principal agent
- xvi. Preparing final account(s) including remeasurement(s) as required for the works on a progressive basis and for which the following deliverables are applicable:
 - a. Financial control reports
 - b. Progressive and draft final account(s)
- xvii. Construction drawing register
- xviii. Contract instructions
- xix. All statutory certification and certificates of compliance as required by the local and other statutory authorities.
- xx. Signed Contractor(s) Agreements
- xxi. Agreed Contract Programme
- xxii. Construction Documentation Schedule
- xxiii. Monthly project progress reports.
- xxiv. Approved project specific health and safety plans

xxv.	Risk profile for specific construction works - Safety
xxvi.	Training matrix for all the required health and safety learning.
xxvii.	Toolbox talks to address specific hazards and risks for the project
xxviii.	Emergency preparedness plan for the project. Approval, rehearsal and implementation steps.
xxix.	Inspection check lists and registers
XXX.	Accident and incident reports
xxxi.	Statistical report - Safety
xxxii.	Risk assessments - Safety
xxxiii.	Maintain a full-time presence on site to attend to
	all technical queries and construction queries;
	work procedures, for conformity to contract
	documentation, and review completed work
xxxiv.	Assist with the preparation of as built records
	and drawings to the extent required in the agreement with the client.
xxxv.	Record of all meetings
xxxvi.	Practical completion and defects list
xxxvii.	Certificates of Practical Completion.
	·
 •	

	6. Stage 6: Close Out	c tl C g	Facilitate the project close-out including the collation of the necessary documentation to effect completion, handover and operational manual of the project. Handover guidelines Check list Operations and maintenance manuals, juarantees and warranties. As-built drawings and locumentation
		ii. F d c	Provide the client with construction record locumentation and the relevant technical and contractual undertakings by the contractor and sub-contractors.
		iii. V	Vorks and final completion lists
		tŀ	When the contractor's obligations with respect to the building contract have been fulfilled, issue the certificates related to the contract completion.
			Preparing valuations for payment certificates to be ssued by the principal agent
		vi. C	Concluding final account(s)
		vii. F	Record of audits during defects liability period.
			Consolidated health and safety file as per project pecifications
			Records of health and safety operations and naintenance reports
		x. F	lealth and safety close-out report
		xii. F	Certificate of Final Completion Record of all meetings Detailed close out report
10.1	The <i>Employer</i> is (Name)	Airports	Company South Africa SOC Limited,
		King Sha	aka International Airport

Telephone Fax The services are	Airports Company South Africa SOC Limited King Shaka International Airport La Mercy KwaZulu-Nalal +27 32 436 6000 N/A PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT the following matters will be included in the Risk Register • Availability of as-built information • Access to site • Statutory approvals and ACSA approvals • Site constraints and constructability • Notification of claims • Financial and Procurement	
Fax	La Mercy KwaZulu-Nalal +27 32 436 6000 N/A PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT the following matters will be included in the Risk Register • Availability of as-built information • Access to site • Statutory approvals and ACSA approvals • Site constraints and constructability • Notification of claims	
Fax	+27 32 436 6000 N/A PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT the following matters will be included in the Risk Register • Availability of as-built information • Access to site • Statutory approvals and ACSA approvals • Site constraints and constructability • Notification of claims	
Fax	PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT the following matters will be included in the Risk Register • Availability of as-built information • Access to site • Statutory approvals and ACSA approvals • Site constraints and constructability • Notification of claims	
	PROFESSIONAL MULTIDISCIPLINARY SERVICES FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT the following matters will be included in the Risk Register • Availability of as-built information • Access to site • Statutory approvals and ACSA approvals • Site constraints and constructability • Notification of claims	
The services are	FOR THE REFURBISHMENT OF AIRBRIDGES & BOARDING GATES FOR A PERIOD NOT EXCEEDING 60 MONTHS AT AIRPORTS COMPANY SOUTH AFRICA – KING SHAKA INTERNATIONAL AIRPORT the following matters will be included in the Risk Register • Availability of as-built information • Access to site • Statutory approvals and ACSA approvals • Site constraints and constructability • Notification of claims	
	 Availability of as-built information Access to site Statutory approvals and ACSA approvals Site constraints and constructability Notification of claims 	
	 Access to site Statutory approvals and ACSA approvals Site constraints and constructability Notification of claims 	
	 Phased completion of service 	
2(The <i>Scope</i> is in the document called Part C3: Scope of Work		
The law of the contract is	the law of the Republic of South Africa	
The language of this contract is	English	
The period of reply is	Seven (7) days	
The <i>period of retention</i> is 5 year(s) following either date of Completion or date of termination of a contract		
The Parties' main responsibilities		
The <i>Employer</i> provides access to the following persons, places and things		
Access to The site and any information av necessary for the completion of		
	The period of reply is The period of retention is The Parties' main responsibilit The Employer provides access to the fo Access to The site and any information as	

3	Time	
30.1	The starting date is	Upon signing of the contract by ACSA
30.2	The completion date is	60 Months from contract start date
31.1	The <i>Consultant</i> submits a first (preliminary) programme with the tender by	2 Weeks from the contract start date
32.2	The Consultant submits revised programmes at intervals no longer than	Four (4) weeks
4	Quality	
40.2	The quality policy statement and qu Date.	ality plan are provided within 4 weeks of the Contract
41.2	The defects date is	52 weeks after Completion of the whole of the services
43.2	The defects correction period is	Two (2) weeks
5	Payment	
50.1	The assessment interval is	Every four (4) weeks, on the 25 th day of each successive month
51.1	The period within which payment is made is	Four to six (4-6) weeks after the receipt of the tax invoice
51.2	The currency of this contract is the	South African Rand
51.4	The interest rate is	The prime lending rate of the Nedbank Bank as determined from time to time
6	Compensation events	No data required for this section of the conditions of contract.
7	Rights to material	No data required for this section of the conditions of contract
8	Indemnity, insurance and liability	

81.1	The Consultant provides the insurance stated in	The Insurance Clauses which is attached at the end of the Contract Data. The insurances are in the joint names of the Parties and provide cover for events which are at the <i>Consultant</i> risk from the starting date until the Defects Certificate or a termination certificate has been issued.
	The minimum limit of indemnity for insurance in respect of death of or bodily injury to employees of the <i>Consultant</i> arising out of and in the course of their employment in connection with this contract for any one event is:	As prescribed by the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993
9	Termination	No data required for this section of the conditions of contract
10	Data for Main Options	
A	Activity based contract	As defined by activities to complete each Built Environment Council Stage (ECSA, SACAP etc) successfully.
11.2(13)	The <i>Time Charge</i> is	the sum of the products of each of the <i>staff rates</i> multiplied by the total staff time appropriate to that rate properly spent on work in this contract
11.2(14)	The Activity Schedule is	In the Pricing Data
11.2(16)	The Price for Services Provided to Date is	the Charge for the work which has been completed
11.2(18)	The Tendered total of the Prices is	In the form of offer and acceptance
11.2(19)	The <i>Prices</i> are	In the form of offer and acceptance
21.4	Total Time Charge	The <i>Consultant</i> prepares forecasts of the total Time Charge and expenses for the whole of the <i>services</i> and submits them to the <i>Employer</i> .

X10	The Employer's Agent	
X7.1	Delay damages of the whole of the services are	Amount per week is 1% up to a maximum of 10% total value of the Professional fees
X7	Delay Damages	
12	Data for Secondary Option Clauses	
W1.4	The person or organisation who will choose an arbitrator	The <i>Arbitrator</i> is the person selected by the Parties as and when a dispute arises in terms of the relevant Z Clause, from the Panel of Arbitrators provided under the relevant Z clause if the arbitration procedure does not state who selects an arbitrator. The Arbitrator nominating body is the Chairman of the Johannesburg Advocates Bar Council.
W1.4	The place where arbitration is to be held is	Johannesburg, South Africa.
W1.4	If the <i>tribunal</i> is arbitration, the arbitration procedure is	The <i>arbitration procedure</i> is set out in The Rules for the Conduct of Arbitrations 2013 Edition, 7th Edition, published by The Association of Arbitrators, (Southern Africa)
W1.4	The tribunal is	Arbitration
W1.2	The Adjudicator nominating body is	The current Chairman of Johannesburg Advocate's Bar Council
W1.1	The Adjudicator is	The person appointed jointly by the parties from the list of adjudicators contained below
11	Data for Option W1	
21.4	The Consultant prepares and submits forecasts of the total Time Charge and expenses for the whole of the services at intervals no longer than	Four (4) weeks

X10. 1	The <i>Employer's</i> Agent is	Name: TBC
		Address: Airports Company South Africa
		King Shaka International Airport
		La Mercy
		The authority of the <i>Employer's Agent</i> is to act on behalf of the <i>Employer</i> with the authority set out in the Contract Data
X11	Termination by <i>Employer</i>	
X11. 1	The Employer may	Terminate the <i>Consultant's</i> obligation to Provide the services for any reason not stated in clause 9
X18	Limitation of Liability	
X18. 1	The Consultant's liability to the Employer for indirect or consequential loss is limited to	Nil - Neither Party is liable to the other for any consequential or indirect loss, including but not limited to loss of profit, loss of income or loss of revenue
X18. 2	For any one event, the Consultant's liability to the Employer for loss of or damage to the Employer's property is limited to	The total cost of the incurred losses and or repairs to the damages caused
X18. 3	The Consultant's total liability to the Employer for defects due to his design which are not listed on the Defects Certificate is limited to	The total cost of the incurred losses and or repairs to the damages caused

X18. The Consultant's total liability to the Employer for all matters arising under or in connection with this contract, other than excluded matters, is limited to

The Consultant's total direct liability to the Employer for all matters arising under or in connection with this contract, other than the excluded matters, is unlimited and applies in contract, tort or delict and otherwise to the extent allowed under the law of the contract.

The excluded matters are amounts payable by the *Consultant* as stated in this contract for

- Loss of or damage to the *Employer's* property,
- Delay damages,
- Defects liability,
- Insurance liability to the extent of the Consultant's risks
- loss of or damage to property (other than the *works*, Plant and Materials),
- death of or injury to a person;
- damage to third party property; and
- infringement of an intellectual property right

X18. 5

The end of liability date is

52 weeks after Completion of the whole of the services

Z ADDITIONAL CONDITIONS OF CONTRACT

Z1 Estimation of fees

It is specifically recorded that the fees charged by the consultant for services rendered in connection with and/or under this Contract shall be in terms of:

Tax invoices

The Consultant's invoice.

Delete the first sentence of core clause 50.2 and replace with:

Invoices submitted by the Consultant to the Employer include

- the details stated in the Scope to show how the amount due has been assessed, and
- the details required by the Employer for a valid tax invoice.

Delete the first sentence of core clause 51.1 and replace with:

Each payment is made by the *Employer* within four (4) weeks of receiving the *Consultant*'s invoice showing the details which this contract requires or, if a different period is stated in the Contract Data, within the period stated.

Z3 Communications and Notices

Z3.1 Add to the end of the first sentence in core Clause 13.1:

All notices, notifications, requests, demands or other communications shall be deemed to have reached the other Party –

- if delivered by hand, on the date of delivery;
- if posted by ordinary mail or registered post, on the 5th (fifth) calendar day following the date of such posting;
- if transmitted by facsimile or any other electronic medium acceptable to both Parties, on the first Business Day following the date of transmission / publication / delivery.

Z4 Appointment of the Adjudicator

An Adjudicator is appointed when a dispute arises, from the Panel of Adjudicators below. The referring party nominates an Adjudicator, which nomination is either accepted or rejected by the other party. In the instance of a rejection of the nominated Adjudicator, the referring Party refers the appointment deadlock to the Chairman of the Johannesburg Bar Council, who appoints an Adjudicator listed in the Panel of Adjudicators below

The Parties appoint the *Adjudicator* under the NEC3 Adjudicator's Contract, April 2013

Panel of Adjudicators

n (phone & e mail) Adv. Ghandi Badela	Name	Locatio	Contact details
Badela g		n	(phone & e mail)
Mr. Errol Tate Pr. Eng. Adv. Saleem Ebrahim Mr. Sebe Gauten Msutwana Pr. Eng. Mr. Sam Amod Gauten Gauten Gauten Msr. Sam Amod Gauten Gauten Gauten Gauten Gauten Msutwana Pr. Eng. Mr. Sam Amod Gauten Ga			+27 11 282 3700
Eng. Adv. Saleem Ebrahim Gauten g Mr. Sebe Msutwana Pr. Eng. Mr. Sam Amod Gauten g Adv. Sias Ryneke SC Gauten g Errol.tate@mweb.co.za +27 11 535 1800 salimebrahim@mweb.c o.za +27 11 442 8555 sebe@civilprojects.co.z a Sam@samamod.com g Ms 653 2281 reyneke@duma.nokwe. co.za Mr. Emeka Ogbugo Pretoria Pretoria +27 12 349 2027 emeka@gosiame.co.za	Badela	g	ghandi@badela.co.za
Adv. Saleem Ebrahim Gauten Born Harman Born Ebrahim Gauten Gauten Gauten Mr. Sebe Msutwana Pr. Eng. Mr. Sam Amod Gauten Ga		Durban	+27 11 262 4001
Ebrahim g salimebrahim@mweb.c o.za Mr. Sebe Msutwana Pr. Eng. Gauten g sebe@civilprojects.co.z a Mr. Sam Amod Gauten g Adv. Sias Ryneke SC Gauten g sam@samamod.com reyneke@duma.nokwe. co.za Mr. Emeka Ogbugo Pretoria Pretoria +27 12 349 2027 emeka@gosiame.co.za	Eng.		Errol.tate@mweb.co.za
Mr. Sebe Msutwana Pr. Eng. Mr. Sam Amod Gauten g Mr. Sam Amod Gauten g Adv. Sias Ryneke SC Mr. Emeka Ogbugo Salimebrahim@mweb.c 0.Za +27 11 442 8555 sebe@civilprojects.co.Z a sam@samamod.com reyneke@duma.nokwe. co.za +27 12 349 2027 emeka@gosiame.co.za		Gauten	+27 11 535 1800
Mr. Sebe Msutwana Pr. Eng. Mr. Sam Amod Gauten g Mr. Sam Amod Gauten g Adv. Sias Ryneke SC Gauten g Sam@samamod.com g 083 653 2281 reyneke@duma.nokwe. co.za Mr. Emeka Ogbugo Pretoria Pretoria +27 12 349 2027 emeka@gosiame.co.za	Ebrahim	g	salimebrahim@mweb.c
Msutwana Pr. Eng. Gauten g Adv. Sias Ryneke SC Mr. Emeka Ogbugo Gauten g Sebe@civilprojects.co.z a Sebe@civilprojects.co.z sebe@civilprojects.co			<u>0.Za</u>
Eng. Sebe@civilprojects.co.z a Mr. Sam Amod Gauten g Adv. Sias Ryneke SC Gauten g 083 653 2281 reyneke@duma.nokwe. co.za Mr. Emeka Ogbugo Pretoria Pretoria +27 12 349 2027 emeka@gosiame.co.za		Gauten	+27 11 442 8555
Mr. Sam Amod Gauten g Adv. Sias Ryneke SC Gauten g 083 653 2281 reyneke@duma.nokwe. co.za Mr. Emeka Ogbugo Pretoria Pretoria +27 12 349 2027 emeka@gosiame.co.za		9	sebe@civilprojects.co.z
Adv. Sias Ryneke Gauten 083 653 2281 SC g reyneke@duma.nokwe. Mr. Emeka Pretoria +27 12 349 2027 Ogbugo emeka@gosiame.co.za	g.		<u>a</u>
Adv. Sias Ryneke SC Gauten g reyneke@duma.nokwe. co.za Mr. Emeka Ogbugo Pretoria +27 12 349 2027 emeka@gosiame.co.za	Mr. Sam Amod		sam@samamod.com
SC g reyneke@duma.nokwe. co.za Mr. Emeka Ogbugo Pretoria +27 12 349 2027 emeka@gosiame.co.za		g	
Mr. Emeka Ogbugo Pretoria +27 12 349 2027 emeka@gosiame.co.za	•	Gauten	083 653 2281
Mr. Emeka Pretoria +27 12 349 2027 Ogbugo emeka@gosiame.co.za	SC	g	reyneke@duma.nokwe.
Ogbugo <u>emeka@gosiame.co.za</u>			<u>co.za</u>
emeka@gosiame.co.za		Pretoria	+27 12 349 2027
(Quantity	Ogbugo		emeka@gosiame.co.za
C	` •		
Surveyor)	Surveyor)		

Z4.1	Appointment of the Arbitrator			
	An <i>Arbitrator</i> is appointed when a dispute arises from the Panel of Arbitrators below. The referring	Panel of Arbitrators		
	party nominates an Arbitrator, which nomination is either accepted or rejected by the other	Name	Locatio n	Contact details (phone & e mail)
	party. In the instance of a rejection of the nominated <i>Arbitrator</i> , the referring Party refers the	Adv. Ghandi Badela	Gauten g	+27 11 282 3700 ghandi@badela.co.za
	appointment deadlock to the Chairman of the Johannesburg Bar Council, who appoints an <i>Arbitrator</i>	Mr. Errol Tate Pr. Eng.	Durban	+27 11 262 4001 <u>Errol.tate@mweb.co.za</u>
	listed in the Panel of <i>Arbitrators</i> below	Adv. Saleem Ebrahim	Gauten g	+27 11 535 1800 salimebrahim@mweb.c o.za
		Mr. Sebe Msutwana Pr. Eng.	Gauten g	+27 11 442 8555 sebe@civilprojects.co.z a
		Mr. Sam Amod	Gauten g	sam@samamod.com
		Adv. Sias Ryneke SC	Gauten g	083 653 2281 reyneke@duma.nokwe. co.za
		Mr. Emeka Ogbugo (Quantity Surveyor)	Pretoria	+27 12 349 2027 emeka@gosiame.co.za
Z 5	Interpretation of the law			'
	Add to core clause 12.3: Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the <i>Project Manager</i> , the <i>Supervisor</i> , or the <i>Adjudicator</i> does not constitute a waiver of rights and does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.			visor, or the Adjudicator
Z6	Providing the Works: Delete core	clause 20.1 and repla	ace with th	ne following:

	The <i>Consultant</i> will supervise the works in accordance with the Works Information and warrants that the results of the Works done in accordance with the drawings and specifications, when complete, shall be fit for their intended purpose.
Z 7	Extending the defects date: add the following as a new core clause 46:
Z7.1	If the <i>Employer</i> cannot use the <i>works</i> due to a Defect, which arises after Completion and before the <i>defects date</i> , the <i>defects date</i> is delayed by a period equal to that during which the <i>Employer</i> , due to a Defect, is unable to use the <i>works</i> .
Z7.2	If part of the <i>works</i> is replaced due to a Defect arising after Completion and before the <i>defects</i> date, the <i>defects</i> date for the part of the <i>works</i> which is replaced is delayed by a period equal to that between Completion and the date by when the part has been replaced.
Z7.3	The <i>Project Manager</i> notifies the <i>Consultant</i> of the change to a <i>defect date</i> when the delay occurs. The period between Completion and an extended <i>defects date</i> does not exceed twice the period between Completion and the <i>defects date</i> stated in the Contract Data.
Z8	Termination
Z8.1	Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after the words "assets or": "business rescue proceedings are initiated, or steps are taken to initiate business rescue proceedings".
Z 9	Cession, delegation and assignment
Z9.1	The <i>Consultant</i> shall not cede, delegate or assign any of its rights or obligations to any person without the written consent of the <i>Employer</i> , which consent shall not be unreasonably withheld.
Z9.2	The <i>Employer</i> may, on written notice to the <i>Consultant</i> , cede and delegate its rights and obligations under this contract to any person or entity.
Z10	Ethics
Z10. 1	The Consultant undertakes:
Z10. 1.1	not to give or cause any offer, payment, consideration, or benefit of any kind, which constitutes or could be construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for the award or in execution of this contract;
Z10. 1.2	to comply with all laws, regulations or policies relating to the prevention and combating of bribery, corruption and money laundering to which it or the <i>Employer</i> is subject, including but not limited to the Prevention and Combating of Corrupt Activities Act, 12 of 2004.

Z10. 2	The Consultant's breach of this clause constitutes grounds for terminating the Consultant's obligation to Provide the Works or taking any other action as appropriate against the Consultant (including civil or criminal action). However, lawful inducements and rewards shall not constitute grounds for termination.
Z10. 3	If the <i>Consultant</i> is found guilty by a competent court, administrative or regulatory body of participating in illegal or corrupt practices, including but not limited to the making of offers (directly or indirectly), payments, gifts, gratuity, commission or benefits of any kind, which are in any way whatsoever in connection with the contract with the <i>Employer</i> , the <i>Employer</i> shall be entitled to terminate the contract in accordance with the procedures stated in core clause 92.2. The amount due on termination is A1.
Z11.	Confidentiality
Z11. 1.	All information obtained in terms of this contract or arising from the implementation of this contract shall be treated as confidential by the <i>Consultant</i> and shall not be used or divulged or published to any person not being a party to this contract, without the prior written consent of the <i>Project Manager</i> or the <i>Employer</i> , which consent shall not be unreasonably withheld.
Z11. 2	If the <i>Consultant</i> is uncertain about whether any such information is confidential, it is to be regarded as such until otherwise notified by the <i>Project Manager</i> .
Z11. 3	This undertaking shall not apply to –
Z11. 3.1	Information disclosed to the employees of the <i>Consultant</i> for the purposes of the implementation of this agreement. The <i>Consultant</i> undertakes to procure that its employees are aware of the confidential nature of the information so disclosed and that they comply with the provisions of this clause;
Z11. 3.2	Information which the <i>Consultant</i> is required by law to disclose, provided that the <i>Consultant</i> notifies the <i>Employer</i> prior to disclosure so as to enable the <i>Employer</i> to take the appropriate action to protect such information. The <i>Consultant</i> may disclose such information only to the extent required by law and shall use reasonable efforts to obtain assurances that confidential treatment will be afforded to the information so disclosed; and
Z11. 3.3	Information which at the time of disclosure or thereafter, without default on the part of the <i>Consultant</i> , enters the public domain or to information which was already in the possession of the <i>Consultant</i> at the time of disclosure (evidenced by written records in existence at that time).
Z11. 4	The taking of images (whether photographs, video footage or otherwise) of the <i>works</i> or any portion thereof, in the course of Providing the Works and after Completion, requires the prior written consent of the <i>Project Manager</i> . All rights in and to all such images vests exclusively in the <i>Employer</i> .

Z11. 5	The <i>Consultant</i> ensures that all his Sub-Consultants abide by the undertakings in this clause.
Z12.	Employer's Step-in rights
Z12. 1	If the <i>Consultant</i> defaults by failing to comply with his obligations and fails to remedy such default
	within 2 weeks of the notification of the default by the <i>Project Manager</i> , the <i>Employer</i> , without prejudice to his other rights, powers and remedies under the contract, may remedy the default either himself or procure a third party (including any sub-Consultant or supplier of the <i>Consultant</i>) to do so on his behalf. The reasonable costs of such remedial works shall be borne by the <i>Consultant</i> .
Z12. 2	The <i>Consultant</i> co-operates with the <i>Employer</i> and facilitates and permits the use of all required information, materials and other matter (including but not limited to documents and all other drawings, CAD materials, data, software, models, plans, designs, programs, diagrams, evaluations, materials, specifications, schedules, reports, calculations, manuals or other documents or recorded information (electronic or otherwise) which have been or are at any time prepared by or on behalf of the <i>Consultant</i> under the contract or otherwise for and/or in connection with the <i>works</i>) and generally does all things required by the <i>Project Manager</i> to achieve this end.
Z13	Intellectual Property
Z13. 1	Intellectual Property ("IP") rights means all rights in and to any patent, design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property right relating to the Works.
Z13. 2	IP rights remain vested in the originator and shall not be used for any reason whatsoever other than carrying out the <i>works</i> .
Z13. 3	The <i>Consultant</i> gives the <i>Employer</i> an irrevocable, transferrable, non-exclusive, royalty free licence to use and copy all IP related to the <i>works</i> for the purposes of constructing, repairing, demolishing, operating and maintaining the works.
Z13. 4	The <i>Consultant</i> shall indemnify and hold the <i>Employer</i> harmless against and from any claim alleging an infringement of IP rights ("the claim"), which arises out of or in relation to:
Z13. 4.1	the Consultant's design, manufacture, construction or execution of the Works;
Z13.	the use of the <i>Consultant's</i> Equipment, or

Z13. 4.3	the proper use of the Works.
Z13. 5	The <i>Employer</i> shall, at the request and cost of the <i>Consultant</i> , assist in contesting the claim and the <i>Consultant</i> may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it.
Z14	Dispute resolution: The following amendments are made to Option W1:
Z14. 1	Under clause W1.3, in the fourth row of the first column of the adjudication table, the following words are added after the words "any other matter": "excluding disputes relating to termination of the contract".
Z14. 2	The following clauses are added at the end of clause W1.3:
Z14. 2.1	"The Adjudicator shall decide the dispute solely on the written submissions of the parties. No oral submissions shall be heard during adjudication."
Z14. 2.2	"Disputes relating to or arising from termination of the Contract shall not be determined by an adjudicator. Any such dispute shall be referred directly to arbitration."
Z15	The Consultant shall be expected to annually present a compliant BEE Certificate. Failure to adhere to these requirements shall be considered a material breach of the conditions of this Contract, the sanction for which may be a cancellation of this Contract

Part C1: Agreements and Contract Data

Part C1.2b Contract Data

Part two – Data provided by the Consultant

The Conditions of contract are selected from the NEC3 Professional Services Contract, April 2013.

Each item of data given below is cross-referenced to the NEC3 Professional Services Contract which requires it.

Clause	Statement	Data
10.1	The Consultant is (Name):	
	Address:	
	Tel No.:	
	Fax No.:	
	Email:	
22.1	The Consultant's key persons are:	
	1. Name:	
	Job:	
	Responsibilities:	
	Qualifications:	
	Experience:	
	2. Name:	
	Job:	
	Responsibilities:	
	Qualifications:	
	Experience:	
11.2(3)	The completion date for the whole of the services is as required by ACSA	
11.2(10)	The following matters (if any) will be included in the Risk Register	

11.2(13)	The <i>staff rates</i> are as stated in the Pricing Data				
25.2		ployer provides access to the persons, places and things			
	1 2	access to All As-built Information & existing services Relevant Engineering, Operational and Maintenance Personnel of	access date 1 month after the start date 1 month after the start date		
A	_	ACSA ased Contract Based on Built Environments etc) deliverables	ent Council Stages (SACAP, SACPCMP,ECSA,		

PART C1: AGREEMENTS AND CONTRACT DATA

C1.4: ACSA INSURANCE CLAUSES

INSURANCE CLAUSES FOR CAPEX PROJECTS

The insurance clauses in this document should be extracted and attached to tender documents and to contracts.

SECTION A: DEFINITIONS

Landside refers to:

- Areas of the airport before the security points; and
- The restricted area beyond the security points but, within the perimeter of gatehouses, passenger terminals and cargo buildings.

Airside refers to:

- The Apron / manoeuvring areas; and
- Area within the airside boundary/perimeter fence, excluding the internal areas of the passenger terminals, perimeter gatehouses and cargo buildings.

SECTION B: INSURANCE CLAUSES

The successful bidder will be expected to source the following insurance covers:

a) Professional Indemnity insurance:

- All projects awarded for R50 million and below should have a PI cover not less than R5 million
- All projects awarded for more than R50 million should have a PI cover not less than R10 million.

b) Aviation liability cover

For a limit not less than R300 000 (three hundred thousand rands)

Part C2: PRICING DATA

C2.1 Pricing Instructions

Preamble

1. The Conditions of Contract, the Scope and any other documents mentioned or referred to are to be read in conjunction with the Price Schedule.

2. Fees

- The fee for services rendered will be the standard fees and stages as per the ECSA Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act, 2000, (Act No. 46 of 2000) as amended in Government Gazette No. 44333, 26 March 2021.
- Guideline for Professional Fees in terms of Section 34 (2) of the Architectural Profession Act 2000, Act 44 of 2000 as amended by Government Gazette 49108 of 11 August 2023.
- Guidelines for Professional fees in terms of Project and Construction Management Professions Act, 2000, Act 48 as amended by Government Gazette 34858 of 23 December 2011.
- Guidelines for Professional fees in terms of Quantity Surveying Profession Professions Act, 2000, Act 49 as amended by Government Gazette 29412 of 1 December 2006.
- Guidelines for Professional fees in terms of Professional Construction Health and safety Agent. Professions Act, 2000, Act 48 as amended by Government Gazette 29412 of 1 December 2011
- 3. The Price Schedule covers the items that will be re-measurable.
- 4. The Price Schedule as completed by the Tenderer shall be inclusive prices and shall cover, "inter alia," all general risks, liabilities, obligations, profit, expenses, costs, bonuses, etc. that will be required to successfully complete this contract as set forth or as implied in the documents on which this Tender is based.
- 5. Costs for all methods of communication are included in the fee and/or rates.
- 6. Special printing requirements are included in the fee and/or rates.
- 7. Provision of standard computer hardware and software are included in the fee and/or rates.

- 8. Incidental disbursement costs (travel, accommodation, car hire, per diem, etc.) are included in the fee and/or rates. (The key persons attend an average of four meetings, site inspections, etc. with the Employer and/or Others at KSIA per month for the duration of the contract)
- 9. No alterations to the original text shall be allowed. If any alterations are made, it shall be ignored, and the original wording will be adhered to.
- 10. Variations in the Scope and extent of the Services shall be allowed to meet the Employer's requirements and shall be measured and priced at the rates entered in the Price Schedule where appropriate and shall form an addition to or deduction from the total of the Accepted Contract Price. Any items or variations for which rates have not been included in the Price Schedule shall be agreed and priced as non-scheduled items.
- 11. All quantities are provisional and shall be expended as directed by the Employer's Agent and any balance remaining shall be deducted from the amount of the contract sum.
- 12. The Consultant shall not be entitled to any claim in instances where quantities are partially or in total removed from the contract.

C2.2 Price Schedule

4.2.1 Services

Professional Services Fee Schedule Provision of Professional Architectural, Engineering (Structural, Mechanical, Electrical), Project Management, Quantity Surveying, Health and Safety services for the Refurbishment of Airbridges & Boarding Gates at King Shaka International Airport.		
Estimated Construction Value Basic fees are not fixed but are based on a percentage of the concontract's basic fee (total for stages 1-6) is% of excluding VAT estimated construction value.		R 25 000 000.00
Descriptions	% of basic fee for each stage	Offered Fee (Excl. VAT)
PHASE 1		
Stage 0.1 – Surveys, Inspections, Tests etc		R
Stage 1 – Inception		R
Stage 2 - Concept and Viability		R
Stage 3 - Design Development		R
SUB TOTAL PHASE 1		R
PHASE 2		
Stage 4 - Document & Procurement		R
Stage 5 - Contract Administration and Inspection		R
Stage 5 – Level 3 full time supervision (Provisional)	18 Months	R
Stage 6 – Close-out		R
SUB TOTAL PHASE 2		R
TOTAL PHASE 1 & 2		R
PROVISIONAL AMOUNT/ DISBURSEMENT		R 200 000.00
MARK UP ON ANY THIRD PARTY COSTS BASED ON THE R200 000 PROVISIONAL AMOUNT	%	R
TOTAL OFFERED PROFESSIONAL FEE FOR PHASE 1, PHASE 2 AND PROVISIONAL AMOUNTS (EXCL VAT)		R

4.2.2 Time-Based Services

PROVISION OF TIME-BASED ARCHITECTURAL SERVICES (Provisional)

Provide time-based engineering services on the instruction from the Employer in respect of services that fall beyond the scope of normal engineering services as described in the Scope of Work

Activity Description	Unit	Qty	Rate Amount	Amount
Principal – Specialist	hr	50	R	R
2a. Salaried staff	hr	50	R	R
TOTAL OF PROVISION OF TIME- BASED SERVICES FEES				R

PROVISION OF TIME-BASED ENGINEERING SERVICES (Provisional)

Provide time-based engineering services on the instruction from the Employer in respect of services that fall beyond the scope of normal engineering services as described in the Scope of Work

Activity Description	Unit	Qty	Rate Amount	Amount
Category A Staff (Expert)	hr	25	R	R
Category B Staff (Principal)	hr	25	R	R
Category C (Professional)	hr	25	R	R
Category D (Technical)	hr	25	R	R
TOTAL OF PROVISION OF TIME- BASED SERVICES FEES				R

	SUMMARY OF PRICING SCHEDULE				
	TOTAL OFFERED PROFESSIONAL FEES FOR SERVICES				
	PROFESSIONAL SERVICES TOTAL PROFESSIONAL FEES				
	NORMAL ENGINEERING SERVICES				
1.	Professional Services for phase 1, phase 2 and provisional amounts	R			
2.	Time-Base Fees (Architectural)	R			
3.	Time-Base Fees (Engineering)	R			
4.	SUB-TOTAL 1 - NORMAL ENGINEERING SERVICES	R			
5.	ADD 15% VAT	R			
6.	TOTAL OFFERED FEE (INCL. VAT) - NORMAL ENGINEERING SERVICES (Transfer to the Form of Offer) Page No 2	R			

Part C3: SCOPE OF WORK

Consultants key people

As stipulated in the tender data, the key resources required in managing and delivery of the project are the following:

- Architect SACAP Registered as a Professional Architect (Pr.Arch) and relevant experience
- Project Manager SACPCMP Registered as a Professional Project Manager (Pr-CPM) and relevant experience.
- All other professionals shall be professionally registered and will be authorised by ACSA prior to commencement of any works related to the project. Bidders are to make provision for the following additional resources as a minimum.

No	Resource	Experience	Professional Status
1	Structural Engineer	Proof that the Structural Engineer has Structural Engineering professional services work experience in building projects. Minimum of one (1) year.	Proof that the Structural Engineer is Professionally registered with the Engineering Council of South Africa (Pr.Eng/Pr.Tech.Eng - ECSA)
		Note: Experience to be post professional registration	
2	Electrical Engineer	Proof that the Electrical Engineer has Electrical Engineering professional services work experience in building projects. Minimum of one (1) year	Proof that the Electrical Engineer is Professionally registered with the Engineering Council of South Africa (Pr.Eng/Pr.Tech.Eng -
		Minimum of one (1) year.	ECSA)
		Note: Experience to be post professional registration	D 60 40 10 1
3	Mechanical Engineer	Proof that the Mechanical Engineer has Mechanical Engineering professional services work experience in building projects. Minimum of one (1) year.	Proof that the Mechanical Engineer is Professionally registered with the Engineering Council of South Africa (Pr.Eng/Pr.Tech.Eng -
		Note: Experience to be post professional registration	ECSA)
4	Quantity	Proof that the Quantity Surveyor has Quantity	Proof that the Quantity
	Surveyor	Surveying professional services work experience in building projects. Minimum of one (1) year.	Surveyor is Professionally registered with the South African Council for the Quantity Surveying Profession (Pr.QS-
		Note: Experience to be post professional registration	SACQSP)
5	Construction Health & Safety Agent	Proof that the Occupational Health and Safety Agent has Occupational Health and Safety professional services work experience in building projects. Minimum of one (1) year. Note: Experience to be post professional registration	Proof that the Occupational Health and Safety Agent is Professionally registered with the South African Council for Project and Construction management professions (Pr.CHSA - SACPCMP)
6	Level 3	The level 3 resource supervisory / management	Professional registration for
	Resource	experience in building refurbishment projects. Minimum three (3) years.	the supervisor / foreman is not mandatory.
		AND	
		Must have a minimum of an NQF 6 qualification in the built environment.	

The list provided represent the minimum resources needed to execute the works, the bidder shall have discretion on the inclusion on any additional resources required to ensure the successful completion of the works.

C3.1.	Employer's Scope of Services
1.	Scope of Services
1.1	Without limitation the Services include, Architectural, Project Management, Engineering, Quantity Surveying, Health and Safety, Procurement, Construction monitoring and Project close out services as further detailed in Section C 3, 2.
1.2	The services will be phased and progressed from one stage to the next on completion of a gate review/approval by the Employer.
1.3	The Services include all personnel, consumables and other things, which, although not expressly provided for, can be reasonably inferred from this contract, the only exclusions being:
1.3.1	Items and/or services, if any, which are specifically excluded from the Services as stated in paragraph 3 below;
1.3.2	The supply of items, if any, which are to be free issued to the Consultant by the Employer (or by Others) as stated in paragraph 4 below and/or
1.3.3	Items and/or services, if any, which are expressly stated to be provided by the Employer or by Others elsewhere in the Scope.
1.3.4	Project Coordination services. This will be an onsite service provided by a resource that will perform services that are an extension of the Employer's internal project coordination services. Service includes circulation of reports and documents for sign off by ACSA and airport stakeholders, facilitating and coordinating airport access permits for all project resources and vehicles. Managing interface between operations and construction, communicating, and enforcing ACSA's House Rules.
1.3.5	Full Operational Readiness And Transfer (ORAT) as part of Handover Stage. Full Lead role in coordination and management of the Operational readiness and Transfer (ORAT) process for the project, including coordination of all project stakeholders (Internal and External) for successful delivery of the ORAT process.
1.3.6	Without limitation the Services include the following specific activities:
1.3.6.1	Architectural designs and approvals
1.3.6.2	Mechanical Engineering including wet services.
1.3.6.3	Electrical Engineering.
1.3.6.4	Civil and Structural Engineering.
1.3.6.5	Project and Contract Management.
1.3.6.6	Health & Safety Management
1.3.6.7	Procurement.
1.3.6.8	Construction Supervision.
1.3.6.9	Cost management and control
1.3.6.10	Progress reporting
1.3.6.11	Close out report
1.4	The Works are designed and constructed to have an operating life of more than 20 years in a Coastal environment.

2.	Construction Monitoring 18 months (Level 3: Full Time)
2.1	To ensure that the works are being completed in accordance with the requirements of the contract, and that the designs are being correctly interpreted and that appropriate construction techniques are being utilized, the Consultant will provide full time engineer/principal agent's representative on site for construction monitoring.
2.2	The Representative shall be suitably qualified and competent to carry out duties assigned to them.
2.3	Comprehensive CVs detailing personal particulars, qualifications, and work experience of the Engineer/principal agent Representative will be submitted for review and acceptance by the Employer.
2.4	The Engineer's/ Principal agent's Representative will maintain a full-time presence on site to constantly review samples of materials and work procedures, for conformity to contract documentation, and review completed work prior to covering up, or on completion, as appropriate.
2.5	The Engineer's/Principal agent's Representative will receive on behalf of the Engineer oral and written communication from the Contractor and deliver to the Contractor oral or written communication from the Engineer.
2.6	The Engineer's/Principal agent's Representative will assist with the preparation of as-built records and drawings to the extent required in the contract.
2.7	The Engineer's Representative will have no authority to relieve the Contractor of any of his/her obligations under the contract.
3.	Exclusions
3.1	The following items and/or services are specifically excluded from the Services:
3.1.1	None
4.	Free Issue Items
4.1	The following items will be free issued to the Consultant by the Employer (or by Others) for the Services:
4.1.1	None
5.	Scope Added other Gazettes
5.1	Tariff guidelines on other disciplines must be derived from the relevant council gazetted fees.
5.2	The Scope of Services are the services listed as normal services set out in clause 3.2 of the ECSA Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act 2000, Act 46 of 2000 as amended in Government Gazette No. 44333, 26 March 2021.
5.3	Guideline for Professional Fees in terms of Section 34 (2) of the Architectural Profession Act 2000, Act 44 of 2000 as amended by Government Gazette 49108 of 11 August 2023.
5.4	Guidelines for Professional fees in terms of Project and Construction Management Professions Act, 2000, Act 48 as amended by Government Gazette 34858 of 23 December 2011.
5.5	Guidelines for Professional fees in terms of Quantity Surveying Profession Professions Act, 2000, Act 49 as amended by Government Gazette 29412 of 1 December 2006.
5.6	Guidelines for Professional fees in terms of Professional Construction Health and safety Agent. Professions Act, 2000, Act 48 as amended by Government Gazette 29412 of 1 December 2011

6.	The services shall incorporate the following:
6.1	Stages 1 to 7 of the Framework for Infrastructure Delivery and Procurement Management, infrastructure delivery processes and gateway reviews.
6.2	Implementation of the Approach Paper and Work Plan.
6.3	Compliance with C3.2 to C3.5
6.4	Liaison and coordination with all stakeholders at ACSA in respect of the effects of the project on operations.
7.	The details of the above items of work shall include but not be limited to the following:
7.1	Timeous submission of all necessary plans and drawings to the relevant Authorities and expediting the necessary approvals and permission to proceed, including any negotiations in this regard.
7.2	The ensuring that the designs comply with Annexure C and good engineering and construction practices.
7.3	Ensuring that the Contractors' and Subcontractors' technical proposals and drawings conform to the design and specification requirements.
7.4	Providing all necessary contract administration to monitor the various Contractors / Subcontractors diligently and timeously in the execution of the contract works and take the necessary action in the event of problems being experienced.
8.	Contract administration shall include the following: -
8.1	Immediate clarification of any queries on working drawings.
8.2	Provision of details to supplement drawings produced in your office.
8.3	Progressive quality checks as and when work is executed.
8.4	Liaison with representatives of Others to ensure co-ordination of all services and generally ensuring that the contract is not delayed due to-lack of design information.
8.5	Witnessing, supervising and approving testing carried out at the fabricator's facilities and on site, as appropriate.
8.6	Drawing up of comprehensive defects lists prior to and after beneficial occupation by the Employer and expediting completion of such defects lists.
8.7	Attending or holding regular meetings with the Contractors / Sub-contractors in connection with your scope of work in order to ensure that the work is procured, manufactured and constructed in accordance with design and programme requirements.
8.8	Prepare monthly valuations. Compilation and settlement of final accounts and claims.
8.9	Attending monthly review meetings with the Employer.
8.10	Provision of regular updated cost information reports.
8.11	Liaising with Others on design, time control and budgetary aspects of the project and reporting on progress and selection of the various materials and components on the project.
8.12	Visiting the works of relevant Contractors and Suppliers to ensure satisfactory quality control and correct utilization of materials in the fabrication process.
	Reviewing the Contractor's programme in terms of information required from the

C3.2	General Matters & Requirements
1.	Providing the Services

1.1	The Consultant ensures that the Services are fit for the purposes intended and are engineered, procured and managed in accordance with this contract and Good Engineering and safety practices.
1.2	The Consultant exercises due skill, care and diligence in providing the Services. The standard of skill, care and diligence required is that of a Consultant seeking in good faith to perform his contractual obligations and in so doing and in the general conduct of his undertakings observing and/or exercising the degree of skill, care, diligence, prudence and foresight which would reasonably and ordinarily be exercised by a skilled and experienced international Consultant in relation to his practices, methods, techniques, specifications and/or standards (whether in respect of design, engineering, construction, performance, safety, workmanship, equipment, components or otherwise) engaged in the same type of undertaking under the same or similar circumstances and conditions to the Services.
1.3	The Consultant uses a sufficient number of appropriately qualified professionals and other individuals who are suitably skilled, competent and experienced in their respective professions or occupations and provides all necessary supervision to plan, arrange, direct, manage and inspect the services and generally for the satisfactory and safe execution of the Services. Without limitation, supervision is carried out by a sufficient number of appropriately qualified persons who are suitably skilled, competent and experienced in the operations to be carried out (including the methods and techniques required, the hazards likely to be encountered and methods of preventing accidents).
1.4	The Consultant represents that he is and ensures that he is at all times fully experienced, properly qualified, registered, licensed, equipped, organized and financed to perform the Services in terms of this contract.
2.	Except to the extent otherwise expressly stated in this contract:
2.1	The Consultant is considered to have satisfied himself, prior to the Contract Date, as to the completeness and sufficiency of all information and drawings provided to him as at the Contract Date;
2.2	The Consultant is considered to have satisfied himself as to the precise nature and exact location of the Services, the type of Equipment and facilities and other items and matters required to Provide the Services (and the Consultants failure to so satisfy himself with all such data and information does not relieve his responsibility for properly estimating the difficulty or cost to successfully provide the Services and he is not by reason thereof entitled to any extension of the Completion Date, adjustment to the Prices or other compensation); and
2.3	the Employer is not responsible for the failure of the Consultant to understand the precise nature of his undertaking under this contract or for any erroneous interpretation concerning the conditions affecting his performance, it being recognized that the Employer provided the Consultant sufficient opportunity to ask the Employer for clarification of the terms and conditions of this contract prior to submission of his tender to Provide the Services.
2	Compliance with Laws
3. 3.1	The Consultant keeps himself fully informed of and complies with all laws which apply to the Works and/or Services and/or to Providing the Works and/or Services (including laws which apply to persons employed to Provide the Services and/or Works). "Laws" includes all national and provincial legislation, statutes ordinances and other laws and regulations and by-laws, orders and decrees of government or other legally constituted public authority and the common law.
	Compliance with Codes 9 Oten dende
4.	Compliance with Codes & Standards
4.1	The Services comply with the codes and standards stated in the Scope. To the extent not stated, the Services comply with internationally recognised codes and standards which are accepted by the Employer.

4.2	In case of conflict between national, international codes, standards or guidelines and/or the requirements specified in this Scope, and unless otherwise instructed by the Employer, the more onerous one takes precedence; provided always that the Services comply as a minimum and in any event, with applicable law and mandatory South African national codes, standards and guidelines.
5.	Services of the Employer and Others
5.1	The Services are part of a project at King Shaka International Airport. During design or the project works there are interfaces with Other's for which appropriate levels of planning and liaison will be required. These interfaces include design, construction and programme activities.
5.2	Whenever work being done by Others on the project is dependent on or adjacent or related to the Services, the interface and sequence of such works and the Services is such that the least interference reasonably possible will result to the Consultant and to Others and such sequence is determined by the Employer.
5.3	The Consultant is considered to have allowed for reasonably anticipated delays and interference to the Services for these interfaces. Cooperation is required between the Consultants and Others to ensure the completion of the Services and other project works within the programme for the project as a whole.
5.4	At the earliest possible date, detailed programmes prepared for all other project works having interfaces with the Services are discussed by the Employer with the Consultant in order that the phasing, duration, use of working areas, attendance work etc. can be drawn into overall programmes for the project works.
6.	Consultant's Organisation
6.1	Unless included in this contract, the Consultant submits to the Employer, within four weeks of the starting date, a chart showing the organogram for Providing the Services. The chart includes the identities of the key personnel to be employed. The Consultant also includes the curricula vitae of the key personnel.
6.2	The Consultant promptly informs the Employer in writing of any revision or alteration of such organogram chart. The appointment or replacement of key personnel is subject to core clause 22.1 of this contract.
7.	Personnel
7.1	The Employer may, having stated his reasons, instruct the Consultant to remove any person engaged by the Consultant or any Subcontractor (whether or not an employee). The Consultant then arranges that, after one day, that person has no further connection with the work included in this contract.
7.2	The Consultant takes all necessary precautions to prevent any unlawful, riotous or disorderly conduct or behaviour by or among his and his subcontractors employees, agents or invitees or any other person for whom the Consultant is responsible whether under this contract or in law.
7.3	The Consultant, in the execution of the Services, maximises the use of local persons, - Local persons are persons ordinarily resident within a 50 km radius of the Site.
8.	Order of Services
8.1	In those parts of the Services where interference is likely to occur between items being provided under this Contract and items provided by the Employer or by Others, work shall not be commenced until the Employer has given his acceptance.
9.	Methods of Working

9.1	The Consultant may execute the contract in accordance with his own standard work execution plans and procedures to the extent that they do not conflict with the provisions of this contract.
9.2	The Consultants methods of work are at all times such that the Employer can be reasonably satisfied that the results will be acceptable and achieved without undue risk.
9.3	Notwithstanding any omission from the Scope, the Services are performed and completed with skill and care expected of professionals in their respective disciplines.
10.	Method and Resources Statements
	The Consultant, whenever required by the Employer, submits details of the
10.1	resources, arrangements and methods which the Consultant proposes to adopt for providing the Services.
10.2	No significant alteration to these resources, arrangements and/or methods is made unless it is first accepted by the Employer.
11.	Change Control
11.1	The Consultant does not change or substitute a design which is required by this contract or has previously been accepted by the Employer unless the Employer has accepted the change or substitution. The Employer is under no obligation to accept the change or substitution and no claim will be considered if the change or substitution is not accepted.
12.	Notice Boards
12.1	The Consultant is permitted to display two notice boards advertising this contract on or near the Site or access points to the project area. The notices are of a form and in a position accepted by the Employer and include details of other parties involved (including the Employer) as well as the Contractor. No advertisement shall be displayed without the approval of the Employer.
13.	Invoicing and Payment
13.1	The Consultant submits claims to the Employer's Representative by the 21st of the month with supporting documentation (detailed time sheets that show the time spent on activities in the programme, detailed site diaries, inspection records, etc.) to substantiate the claim.
13.2	The Employer's Representative issues a payment certificate for the amount which they have assessed by the 25th.
13.3	The Consultant thereafter submits the invoice with payment certificate attached to Invoices. Acsa@airports.co.za by the 30th of the month. Invoices received after the 30th will be processed for the following month, i.e. 45 — 60 day payment.
13.4	The Consultant ensures that the following are shown the claim and invoice:
13.4.1	Employer's purchase order number.
13.4.2	The contract and PO numbers and title; and
13.4.3	The total amount claimed excluding VAT, the VAT and the invoiced amount including VAT.
14.	Quality Control & Assurance

14.1	The Consultant has a well-organized quality control and assurance system based on ISO 9000 Series (or equivalent acceptable to the Employer) to assure that Services, including subcontracted Services, comply with the Scope.
14.2	Within the period stated in the Contact Data, the Consultant submits his complete quality control and assurance system (with all quality control and assurance procedures and manuals) for review and acceptance by the Employer. The manual includes pro-forma checklists for all requirements of the Consultants quality control and assurance program and those called for in the Scope.
14.3	Acceptance by the Employer of the Consultants quality assurance programme, quality plans and/or inspection and/or test plans, or of those- of his Subcontractors will not relieve the Consultant of his obligation to provide services which meet the requirements of the Contract.

C3.3.3	Drawings & Documents
1.	Comments on Consultant's Drawings and Other Documents
1.1	The Consultant takes due account of any comments made by the Employer and/or Others on the Consultants drawings or other documents. Unless otherwise expressly provided for in this contract, however, none of the Employer and/or Others is bound to comment on the Consultants drawings or other documents.
1.2	None of the Employer and/or Others is bound to check the Consultants drawings or other documents for any errors, omissions, ambiguities or discrepancies or compliance with the requirements of this contract. The Employer's and/or others acceptance, receipt of, or review of, or comment on the Consultants drawings or other documents or other matter does not relieve the Consultant from responsibility for the Consultants errors or omissions.
2.	Drawing Requirements
2.1	All drawings bear accepted contract references using a project title block which is accepted by the Employer. Detailed revision blocks and drawing numbers are suffixed accordingly. All drawings, particularly layout drawings, submitted for acceptance are to a scale acceptable to the Employer. All drawings are made to scale and fully detailed and dimensioned. All dimensions marked on the drawings are to be considered correct, although measurements by scale may differ therefrom. The material from which each part is to be made shall be indicated.
2.2	The drawings include tolerances for manufacture and installation. The tolerances are suitable and of sufficient accuracy to provide safe and trouble-free construction and operation over the life of the component.
2.3	All copies of drawings submitted to the Employer are provided in the form of 4 prints on white paper with black lines. The drawing size is A3 unless the use of another size is unavoidable. All native electronic format documents are also provided.
2.4	All drawings are dimensioned in metric units unless the use of another unit is required and/or recommended, e.g. imperial sizes for flange holes, studs, etc. Where applicable, drawings show a graphic scale key plan and north arrow. Dates on drawings are reflected in the following format: dd/mmm/ccyy. Revisions are designated RO, RI, R2, R3, etc., commencing with the first issue. All revisions are clearly described in the revision column bearing the revision number.
2.5	All drawings additionally comply with the latest revision of the ACSA Cad Specification and Good Practice Guideline.
3.	Document Tracking System
3.1	The Consultant establishes a document tracking system to record the dates for the supply and receipt of all drawings, calculations, correspondence and requests for information to/from the Employer and/or Others.
4.	Submission Schedule

4.1	The Consultant submits to the Employer a schedule, within 4 weeks of the starting date and monthly thereafter, of all documents for acceptance. This schedule provides individual titles of drawings and calculations, and their proposed submittal dates, requested in the Scope and as necessary for the review by the Employer means of compliance by the Consultant with all aspects of the requirements of this contract.
4.2	The scheduled date of first submittal, time allowed for acceptance and expected date of issue after acceptance is shown for each document.
5.	Document Submissions
5.1	The Consultant submits his drawings, designs and calculations for acceptance prior to the start of procurement, as required by the Employer. All such material becomes the property of the Employer.
5.2	All correspondence and submissions are prominently identified as relating to the Services and are submitted under the cover of appropriate letters or transmittal notes in accordance with the correspondence procedures which will be advised by the Employer after the signing of the Contract. All documentation supplied by the Consultant to the Employer and/or Others in hard copy is also supplied in electronic format. Unless otherwise specified this is MicroStation or AutoCAD format for drawings and MS Office for all other documents.
5.3	The Employer has the right at all times to inspect the Consultant or Subcontractors drawings of any portion of the Services.
5.4	The Consultant submits his drawings and other documents to the Employer and/or Others for acceptance in sufficient time to permit modifications to be made and for the document to be resubmitted for acceptance to the Employer without delaying the initial deliveries or the completion of the Services.
5.5	Drawings and samples that have been accepted are not departed from in any way whatsoever except as may be provided in the Contract.
5.6	If the Consultant requires early acceptance of any documents in order to avoid delay in the completion of the Services, he advises the Employer and/or Others to such effect when submitting the documents.
6.	Time Required for Acceptance of Designs & Calculations by the Employer
6.1	Not later than one month after receipt, the Employer returns one copy of the document marked "Accepted "Accepted as Noted" or "Not Accepted", as may be appropriate.
6.2	The notations "Accepted" and "Accepted as Noted" authorize the Consultant to proceed with the procurement of the part of the Services and/or Works covered by such documents subject to the corrections, if any, indicated thereon. Where documents, prints or drawings have been "Not Accepted" the Consultant makes the necessary revisions on the document and submits further copies for acceptance in the same procedure as for the original submission of drawings. Every revision is shown by number, date and subject in the revision block on the drawing.
7.	Format for Retention
7.1	The Consultant retains original documents.

C3.3.4	Programme, Progress Reporting & Meetings
1.	Programme
1.1	General Requirements
1.1.1	The programme is submitted in Microsoft Project. The level of detail required is sufficient to enable detailed resource planning, unless otherwise accepted or directed by the Employer.
1.1.2	The programme includes 100% of the work defined by the Contract and captures all deliverables - internal, external, and interim - in terms of the work to be completed, including project management and the work of Others.
1.1.3	The Consultant allows for public holidays and weekends (as non-working days) in his programme and allows 4 weeks of float for each 12-month period. The

The Consultant allows 1-week buffers strategically to facilitate project contingency to mitigate delays in project completion and/or delays to Others and/or delays to the Consultant. 1.1.4 Activities are scaled in week units except for operational disruptions or similar detailed programmes for which activities are specified in days. Activities for which multiple shift working is intended are clearly defined. 1.1.5 Method and resources statements are submitted for critical items to demonstrate that the period allocated fits the overall programme and that the Consultants resources are consistent with the time allowed. 1.2 Other Information to be Shown on the Programme 1.3.1 The other information to be shown on the programme (in addition to the requirements of core clause 31, as applicable), is: 1.3.1.1 Dates for issue and acceptance of drawings; 2. Reporting 2. Reporting 2. Reporting 2. Monthly Progress Reports 2. The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month save that the first report covers the period up to the end of the first calendar month save that the first report covers the period up to the end of the first calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. 2.1.1.1 an executive summary, 2.1.1.1.2 charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programma. 2.1.1.1.3 for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the act		
detailed programmes for which activities are specified in days. Activities for which multiple shift working is intended are clearly defined. Method and resources statements are submitted for critical items to demonstrate that the period allocated fits the overall programme and that the Consultants resources are consistent with the time allowed. Other Information to be Shown on the Programme The other information to be shown on the programme (in addition to the requirements of core clause 31, as applicable), is: Dates for issue and acceptance of drawings; Dates for submission of all documents to internal and external stakeholders; Reporting Monthly Progress Reports The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. Each report includes: 2.1.1.1.2 charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme. for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.5 comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's per		to mitigate delays in project completion and/or delays to Others and/or delays to the Consultant.
that the period allocated fits the overall programme and that the Consultants resources are consistent with the time allowed. Other Information to be Shown on the Programme 1.2.1 The other information to be shown on the programme (in addition to the requirements of core clause 31, as applicable), is: Dates for issue and acceptance of drawings; Dates for submission of all documents to internal and external stakeholders; Monthly Progress Reports The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. Each report includes: 2.1.1.1.1 an executive summary, charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.5 comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; 2.1.1.1.8 comparisons of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contract	1.1.4	detailed programmes for which activities are specified in days. Activities for which
1.2.1 The other information to be shown on the programme (in addition to the requirements of core clause 31, as applicable), is: 1.2.1.1 Dates for issue and acceptance of drawings; 1.2.1.2 Dates for submission of all documents to internal and external stakeholders; 2. Reporting 2. Monthly Progress Reports 2.1 The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month save that the first report covers the period up to the end of the first calendar month save that the first report covers the period up to the end of the end of every calendar month. 2.1.1.1 Each report includes: 2.1.1.1.2 charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.4 week look-ahead schedule; 2.1.1.1.5 comparisons of actual and planned progress; 2.1.1.1.6 colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a list of instruct	1.1.5	that the period allocated fits the overall programme and that the Consultants
1.2.1.1 pates for issue and acceptance of drawings; 1.2.1.2 Dates for issue and acceptance of drawings; 2. Reporting Monthly Progress Reports The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. Each report includes: an executive summary, charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.4 4 week look-ahead schedule; comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; 2.1.1.1.7 details of actual and planned resources; details of actual and planned resources; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	1.2	Other Information to be Shown on the Programme
2. Reporting 2. Monthly Progress Reports 2.1.1 The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. 2.1.1.1 Each report includes: 2.1.1.1.2 an executive summary, 2.1.1.1.3 charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, 2.1.1.1.3 for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.4 veek look-ahead schedule; 2.1.1.1.5 comparisons of actual and planned progress; 2.1.1.1.6 colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; 2.1.1.1.7 details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a list of proposed changes to the Scope and the status thereof; a list of proposed changes to the Scope and the scope during the reporting		requirements of core clause 31, as applicable), is:
2. Reporting 2.1 The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. 2.1.1.1 Each report includes: 2.1.1.1.2 an executive summary, 2.1.1.1.3 charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, 2.1.1.1.3 for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.4 week look-ahead schedule; 2.1.1.1.5 comparisons of actual and planned progress; 2.1.1.1.6 colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; 2.1.1.1.7 details of actual and planned resources; 2.1.1.1.8 updated cash flow showing actuals for the period being reported on and a revised forecast; 2.1.1.1.9 are port on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	1.2.1.1	Dates for issue and acceptance of drawings;
2.1 Monthly Progress Reports The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. 2.1.1.1 Each report includes: an executive summary, charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.5 comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; 2.1.1.1.7 details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof;		Dates for submission of all documents to internal and external stakeholders;
2.1.1 2.1.1 The Consultant submits monthly progress reports to the Employer. Each report covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. Each report includes: 2.1.1.1.1 2.1.1.1.2 an executive summary, charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture, delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.5 comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof;	2.	Reporting
covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted within one week of the end of every calendar month. Each report includes: 2.1.1.1.1 2.1.1.1.2 an executive summary, charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.5 2.1.1.1.6 comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; 2.1.1.1.8 details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof;	2.1	Monthly Progress Reports
2.1.1.1.1 2.1.1.1.2 an executive summary, charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 4 week look-ahead schedule; comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; 2.1.1.1.8 updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof;	2.1.1	covers a period of a calendar month save that the first report covers the period up to the end of the first calendar month following the starting date. Reports are submitted
2.1.1.1.1 an executive summary, charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.4 4 week look-ahead schedule; comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; 2.1.1.1.8 4 updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1	Each report includes:
2.1.1.1.2 charts and detailed descriptions of the status of the Services in narrative format including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme, 2.1.1.1.3 for the procurement, manufacture and/or fabrication of each main item of Plant & Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 2.1.1.1.4		an executive summary,
Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site; 4 week look-ahead schedule; comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.2	including each stage of design, drawings and other documents, procurement, manufacture; delivery to Site, construction, erection, commissioning and testing and are related to key dates identified in the Accepted Programme,
2.1.1.1.5 2.1.1.1.6 comparisons of actual and planned progress; colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.3	Equipment and/or Works, the name of the Contractor, Contractor's location, percentage progress and the actual or expected dates of commencement of manufacture, inspections, pre-delivery tests and delivery to Site;
2.1.1.1.5 2.1.1.1.6 colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.4	4 week look-ahead schedule;
2.1.1.1.6 colour photographs in digital format showing progress of the Services in the course of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view; details of actual and planned resources; updated cash flow showing actuals for the period being reported on and a revised forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.5	comparisons of actual and planned progress;
2.1.1.1.7 2.1.1.1.8 updated cash flow showing actuals for the period being reported on and a revised forecast; 2.1.1.1.9 details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; 2.1.1.1.10 a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; 2.1.1.1.11 a list of proposed changes to the Scope and the status thereof; 3.1.1.1.12 a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.6	of manufacture and on the Site, with each set comprising at least 20 colour photographs, individually marked with the date taken, a description of the subject and the direction of view;
forecast; 2.1.1.1.9 forecast; details of number of each class of the Consultants and each Contractor's and/or Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.7	details of actual and planned resources;
2.1.1.1.9 Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period; a report on quality including a schedule identifying all quality control and assurance documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.8	forecast;
documents, test results and certificates issued during the reporting period; a list of proposed changes to the Scope and the status thereof; a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.9	Subcontractor's personnel and of each type of the Equipment at the Site for the relevant period;
2.1.1.1.11 a list of instructions from the Employer changing the Scope during the reporting	2.1.1.1.10	documents, test results and certificates issued during the reporting period;
	2.1.1.1.11	
	2.1.1.1.12	

2.1.1.1.13	a list of instructions received by the Consultant (other than instructions from the Employer changing the Scope) during the reporting period listing the date of receipt and the nature of the instruction;
2.1.1.1.14	an updated risk register;
2.1.1.1.15	a list of all notified compensation events detailing their reference numbers, the date on which the underlying cause, circumstance or event arose and when it first came to attention of the Consultant, the compensation claimed by the Consultant and/or Contractor, the date on which notice and the details thereof were given to the Employer and the status thereof;
2.1.1.1.16	details and assessment of all areas of concern including details of all notified early warnings and details and assessment of other events and circumstances which may have an adverse cost impact and/or cause delays and details of the corrective or other measures being adopted, or to be adopted to mitigate or overcome such cost impact and/or delay;
2.1.1.1.17	a current register of drawings and other documents submitted to the Employer or Contractor during the reporting period and the prior reporting period, detailing the date of issue to the Employer or Contractor and, if applicable, the date by which the Employers acceptance is required;
2.1.1.1.18	a current list of all drawings and documents issued to the Consultant (including the applicable revision) detailing the date of issue and transmittal thereof;
2.1.1.1.19	a report on health & safety and environmental matters;
2.1.1.1.20	a report on industrial relations relevant to the Services including industrial relations at the Site and at places of manufacture;
2.1.1.1.21	details of the financial status of this contract (by way of updated S curves and spread sheets) including status report on payments made and outstanding applications for payment; and
2.1.1.1.22	such other matters and information (including schedules and charts) as the Employer may require being included in the progress report from time to time.
2.1.1.1.23	An electronic copy and 4 hard copies of each progress report are submitted to the Employers Representative on the first Wednesday of each month.
2.2	Additional Weekly and Daily Reports
2.2.1	Following mobilization at the Site the Consultant, in addition, submits to the Employer (in electronic copy and 4 hard copies):
2.2.2	weekly reports detailing projected activities for at least 2 weeks ahead of those being reported on and summarising Site activities, indicating numbers of each class of the Consultants and each Contractors personnel on Site (foreign and local), each type of Equipment on the Site, the Plant and Materials on the Site and recording any areas of concern and details of corrective action being taken;
2.2.3	daily activity reports summarizing the main activities to be undertaken each day, noting any special activities that require witnessing, together with full particulars and details of obstructions, modified or additional work, incidents, health and safety matters and the number of the Consultants and each Contractors personnel employed in each of the several portions of the work in progress.
2.3	Reports on Disputed Work
2.3.1	For work in respect of which the entitlement of the Consultant and/or Contractor is disputed or of an uncertain nature, the Employer may require the Consultant to submit work detail sheets, for the approval of the Employer, as a record of work done. The sheets are "For record purposes only" and do not give rise to or evidence any compensation event.
2.4	Additional Reports
2.4.1	The Employer is entitled to request the Consultant to provide additional reports when in his opinion they are warranted to monitor the progress of the Works.
	Meetings
2.5	

2.5.1	The Consultant attends regular formal meetings as required by the Employer. Meetings may involve Others so that the progress of the Services and/or Works on Site and other works may be reviewed. Such meetings may be held fortnightly or at other intervals as required by the Employer.
2.5.2	The Consultant records these meetings and issues detailed minutes within 1 week.
2.5.3	The Consultant also attends informal weekly meetings on Site as required by the Employer and/or the Contractor.
2.5.4	The Consultant's key persons attend all meetings.
2.5.5	There is an average of four meetings per month.

3.3.5 Compliance with Codes & Standards

The Works comply with the latest edition codes and SANS 10400 and International standards stated below and/or in the Scope and Good Engineering and Construction Practices'. To the extent not stated, the Works comply with internationally recognised codes and standards which are accepted by the Employer.

In case of conflict between national, international codes, standards or guidelines and/or the requirements specified in this Scope, and unless otherwise instructed by the Employer, the more onerous one takes precedence; provided always that the Works comply as a minimum and in any event, with applicable law and mandatory South African national codes, standards and guidelines.

The minimum ACSA requirements are:

- (a) the requirements of the Occupational Health and Safety Act No. 85 of 1993 and Construction Regulations 2003;
- (b) Legislation By-Laws and Regulations applicable to the area within which the project falls;
- (c) the code of practice for the Application of the National Buildings Regulations, (SANS 10400);

The recommendations contained within or made by international and national standards are viewed as the benchmark for *Good Engineering and Construction Practices*¹ and are complied with unless it can be demonstrated that it is not practicable.

- Good Engineering and Construction Practices are the relevant practices, standards, recommendations, methods, procedures and acts used internationally by skilled contractors engaged in the design, engineering, construction, testing and commissioning of work similar in nature and extent to the Works that, at a particular time, with the exercise of reasonable judgment, care, attention in light of the facts known or that reasonably should have been known to the party making a decision at the time a decision is or should be made, would be expected to accomplish the desired result in a manner consistent with Laws, reliability, safety, environmental protection, economy and expedition. With respect to the plant and the Works, Good Engineering and Construction Practices include taking reasonable steps to ensure that:
 - (i) Adequate materials, resources and supplies are available to undertake the Works under normal conditions.
 - (ii) Sufficient design, engineering, , construction and safety personnel are available and are adequately experienced and trained to design, construct and test the Works properly, efficiently and within applicable Laws, manufacturer's guidelines and specifications and API and EI standards and recommendations;
 - (iii) Appropriate monitoring of construction and commissioning to ensure that the Works are completed to the required standards, tolerances and specifications. That

construction as designed and all services installed will function orderly for the period stipulated and provide all necessary assurance to this effect.

DISBURSMENT SCHEDULE

- (a) Only project related costs listed below and presented to ACSA will be compensated by ACSA as part of the fee %;
 - Duplicating Contract and Plans Printing
 - Miscellaneous cost (Permits/Induction etc)
- (b) All rates are exclusive of VAT
- (c) No payment for disbursement will be made for the following:
 - Travelling
 - Accommodation
 - Typing of correspondence, payment certificates, variation orders, progress reports or financial reports
 - Telephone calls
 - Cellular calls
 - Computer costs
 - Telefaxes (outgoing or incoming)
 - Email (sent or received)

Above expenses by the consultant are deemed to be inclusive in their professional fees.

- (d) Site Supervision Aligned to the contract and price schedule.
- (e) Disbursements will be paid at cost plus mark up. The onus sits with the consultant to provide proof and prior Approval.

Part C4: Site Information

1. Description of the Site and its surroundings

1.1 General description

The site is located within the Terminal Building. The area is regarded as a live and operational environment; therefore, care must be exercised from design to construction. Site location please see **Error! Reference source not found.** below.



Figure 1 Shows an orange rectangle on the eastern end of the terminal building, which is the location of the existing airbridges and boarding gates.

1.2 Key site data

The site is located on airside (restricted area) at King Shaka International Airport on the eastern facing side of the terminal building. The environment must be generally treated as an access-controlled area (restricted area). The Consultant is reminded that this is a National Key Point and as such must adhere to all airport's rules and regulations regarding health safety, environment, security, fire and access control.

The following airbridges & gates are included:

No	Description	Туре	Location
1	Gate A1	Bus Gate	Domestic Terminal
2	Gate A2	Bus Gate	Domestic Terminal
3	Gate A3	Bus Gate	Domestic Terminal
4	Gate A4	Bus Gate	Domestic Terminal
5	Gate A5	Bus Gate	International Terminal
6	Gate A6	Bus Gate	International Terminal
7	Gate A7	Bus Gate	International Terminal
8	Airbridge A8	Bridge	Domestic Terminal

9	Airbridge A9	Bridge	Domestic Terminal
10	Airbridge A10	Bridge	Domestic Terminal
11	Airbridge A11	Bridge	Domestic Terminal
12	Airbridge A12	Bridge	Domestic Terminal
13	Airbridge A13	Bridge	Domestic Terminal
14	Airbridge A14	Bridge	Domestic Terminal
15	Airbridge A15	Bridge	Domestic Terminal
16	Airbridge A16	Bridge	Domestic Terminal
17	Airbridge A17	Bridge	Domestic Terminal
18	Airbridge A18	Bridge	Domestic Terminal
19	Airbridge A19	Bridge	Domestic Terminal
20	Airbridge A20 & A21	Bridge	International Terminal
21	Airbridge A22 & A23	Bridge	International Terminal

1.2.1 Access

- The Consultant shall liaise with ACSA Security Staff in order to obtain access permits for his staff and vehicle working at the airport.
- Personnel and vehicles entering or leaving the site will be subjected to routine searches.
- The Consultant shall obtain the "gate permit" from the Project Manager before material and equipment are brought and removed from the airside.
- The Consultant shall be reimbursed at COST for ACSA issue permits and permit training.
- Cost of medicals will be for the consultants own account.

1.2.2 Permits

- The Consultant shall familiarize himself with ACSA's safety and security requirements relating to permits to prevent any unnecessary work delay.
- This shall include the permit application process.
- The Consultant shall have no claim against ACSA in the event that a permit request is refused.
- The following table is not all inclusive, but is provided for illustration purposes:

Permit	Required by/for	Department
Darrage Darrait	All persons employed on	ACSA Security no permit
Personal Permit	the airport	is issued to anyone with a criminal record.
	All persons taking tools	ACSA Security
Tools Permit	to airside	7 to or to odd nty
Laptop Permit	All persons taking laptop computers to airside	ACSA Security

Camera Permit	All persons taking camera equipment to airside	ACSA Security
Hot Works Permit	All welding and/metal cutting work or work generating heat on the site	ACSA Safety
Permit to Work	For all work to commence	ACSA Safety

- Proof of having attended the General Security Awareness Induction Training course is required for all personal permit applications.
- Fees are levied for these courses. Fees are further levied for all permit renewals and refresher courses where applicable.
- No work shall be done without a written permission in the form of a permit/works order.

1.2.3 Cell phones and two-way radios

- Cell phone permit issuing authority lies with the ACSA Security department.
- The Consultant will not be allowed to use two-way radios at the Airport unless these radios are of the type, model and frequency range as approved by the ACSA IT department.
- Approved radios may be arranged via said department payment will be for the account of the Consultant.

1.2.4 Hidden and other services within site

There might be electrical, mechanical, I.T, water, sewer pipes and other services, located in the affected site area.