

ANNUAL PROCUREMENT PLAN REPORTING FORMAT

ANNEXURE A

Name of National Department/Institution
Name of Provincial Treasury
Name of Accounting Officer / Delegated Official
Director/ Chief Director SCM:
Telephone number and email address

Name of Institution

Date:
TABLE 1

Planned dates (week ending) - DD/MM/YYYY

Region	Programme	Project Description	Estimated Value (incl. taxes)	Method of procurement	Bid Specification	Advert	Bid closing	Bid Evaluation	Bid award	Contract commence	Contract expiry
NGR	NSIP	appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the SUB-CORRIDOR 1: MABOPANE – PRETORIA STATION (Mitchell Street to Golf station) corridor, Northern Gauteng Region	R9 540 000,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	30-Aug-21	30-Sep-21	05-Oct-21	04-Oct-24
NGR	NSIP	appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the SUB-CORRIDOR 2:MABOPANE – PRETORIA STATION (Lebaleng Kopanong to Wonderboom Station) corridor, Northern Gauteng Region	R12 183 570,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	30-Aug-21	30-Sep-21	05-Oct-21	04-Oct-24
NGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Sub-Corridor 1:Pietersburg – Pretoria (Lofius to Diermas Station) Corridor, Northern Gauteng Region	R10 412 367,84	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	30-Aug-21	30-Sep-21	05-Oct-21	04-Oct-24
NGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Sub-Corridor 2:Pietersburg – Pretoria (Eeste Fabriek to Villiers Station) Corridor, Northern Gauteng Region	R6 210 000,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	30-Aug-21	30-Sep-21	05-Oct-21	04-Oct-24
NGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Sub-Corridor 3:Pietersburg – Pretoria (Pyramid to Masina Station) Corridor, Northern Gauteng Region	R8 352 360,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	30-Aug-21	30-Sep-21	05-Oct-21	04-Oct-24
NGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Sub-Corridor 1:Pretoria - Pinedene (Kaapmuiden to Walsval Boven Station) Corridor, Northern Gauteng Region	R6 664 320,36	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	30-Aug-21	30-Sep-21	05-Oct-21	04-Oct-24
NGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Sub-Corridor 2:Pretoria - Pinedene (Nelspruit to Komatipoort Station) Corridor, Northern Gauteng Region	R5 920 092,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	30-Aug-21	30-Sep-21	05-Oct-21	04-Oct-24
NGR	NSIP	Appointment of a Turnkey consultants/contractor for Denneboom SAPS	R 6 000 000	RFP - Turnkey	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	08-Dec-23
NGR	NSIP	Appointment of a contractor for construction of Hercules Coping Block	R 2 800 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	08-Dec-23
NGR	NSIP	Appointment of a contractor for construction of Irene Vacant Land Fencing	R 4 438 198	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	08-Dec-23
NGR	NSIP	Appointment of a contractor for construction of Lofius Station	R 3 216 800	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	15-May-23
NGR	NSIP	Appointment of a contractor for construction of Walker Station	R 3 216 800	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	08-Dec-23
NGR	NSIP	Appointment of a contractor for construction of Eerstevallei Station	R 3 614 400	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	08-Dec-23
NGR	NSIP	Appointment of a contractor for construction of Hammanskraal Station	R 5 800 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	08-Dec-23
NGR	NSIP	Appointment of a contractor for construction of Mahabo Station	R 1 000 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	29-May-23
NGR	NSIP	Appointment of a contractor for construction of Devenish Station	R 1 000 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	29-May-23
NGR	NSIP	Appointment of a contractor for construction of Walker Station	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Meers Station	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Cordellia	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Eladito	R 500 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Rabeseca	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Irene Station	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Centurion	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Fontaine	R 1 000 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	29-May-23
NGR	NSIP	Appointment of a contractor for construction of Gouda	R 1 000 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	29-May-23
NGR	NSIP	Appointment of a contractor for construction of Pinedene	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of Soetevark	R 1 000 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	29-May-23
NGR	NSIP	Appointment of a contractor for construction of Eerste Fabriek	R 1 000 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	29-May-23
NGR	NSIP	Appointment of a contractor for construction of HARTBEESPRUIT	R 1 000 000	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	29-May-23
NGR	NSIP	Appointment of a contractor for construction of MAMELODI GARDENS	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of PIENARSPPOORT	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	NSIP	Appointment of a contractor for construction of GREENVIEW	R 1 000 000	RFP - Contractor	01-Jul-22	13-Jul-22	03-Aug-22	10-Aug-22	23-Aug-22	28-Aug-22	28-Aug-23
NGR	NSIP	Appointment of a contractor for construction of RISSIK	R 1 000 000	RFP - Contractor	06-Sep-21	18-Sep-21	09-Oct-21	16-Oct-21	29-Oct-21	03-Nov-21	03-Nov-22
NGR	ABT	Appointment of a contractor for construction of ABT- Kallafong	R 8 000 000	RFP - Contractor	01-Jul-21	29-Aug-21	10-Sep-21	17-Sep-21	30-Sep-21	05-Oct-21	16-Apr-23
NGR	ABT	Appointment of a Turnkey consultants/contractor for ABT: Lynross Station	R 6 850 000	RFP - Turnkey	01-Jul-21	29-Aug-21	10-Sep-21	17-Sep-21	30-Sep-21	05-Oct-21	16-Apr-23
NGR	ABT	Appointment of a Turnkey consultants/contractor for ABT: Medunsa Station	R 6 850 000	RFP - Turnkey	01-Jul-21	29-Aug-21	10-Sep-21	17-Sep-21	30-Sep-21	05-Oct-21	16-Apr-23
NGR	ABT	Appointment of a Turnkey consultants/contractor for ABT: Technikon Rand Station	R 6 850 000	RFP - Turnkey	01-Jul-21	28-Sep-21	10-Oct-21	17-Oct-21	30-Oct-21	04-Nov-21	16-May-23
NGR	ABT	Appointment of a Turnkey consultants/contractor for ABT: Schuttestraat Station	R 6 850 000	RFP - Turnkey	01-Jul-21	28-Sep-21	10-Oct-21	17-Oct-21	30-Oct-21	04-Nov-21	16-May-23
NGR	ABT	Appointment of a Turnkey consultants/contractor for ABT: Pretoria Wes Station	R 6 850 000	RFP - Turnkey	01-Jul-21	28-Sep-21	10-Oct-21	17-Oct-21	30-Oct-21	04-Nov-21	16-May-23

NGR	ABT	Appointment of a Turnkey consultants/contractor for ABT: Barracks Station	R 6 850 000	RFP - Turnkey	01-Jul-21	28-Sep-21	10-Oct-21	17-Oct-21	30-Oct-21	04-Nov-21	16-May-23
NGR	ABT	Appointment of a Turnkey consultants/contractor for ABT: Koedoespoort Station	R 6 850 000	RFP - Turnkey	01-Jul-21	28-Sep-21	10-Oct-21	17-Oct-21	30-Oct-21	04-Nov-21	16-May-23
NGR	NRIP	RFQ Appointment of a contractor for No. 26 Centurion Station	R 243 000	RFQ - Contractor	30-Sep-21	12-Oct-21	02-Nov-21	09-Nov-21	22-Nov-21	27-Nov-21	26-May-22
NGR	NRIP	RFQ Appointment of a contractor for No. 28 Centurion Station	R 249 000	RFQ - Contractor	30-Sep-21	12-Oct-21	02-Nov-21	09-Nov-21	22-Nov-21	27-Nov-21	26-May-22
NGR	NRIP	RFQ Appointment of a contractor for No. 30 Centurion Station	R 249 570	RFQ - Contractor	30-Sep-21	12-Oct-21	02-Nov-21	09-Nov-21	22-Nov-21	27-Nov-21	26-May-22
NGR	NRIP	RFQ Appointment of a contractor for No. 76 Centurion Station	R 248 200	RFQ - Contractor	30-Sep-21	12-Oct-21	02-Nov-21	09-Nov-21	22-Nov-21	27-Nov-21	26-May-22
NGR	NRIP	RFQ Appointment of a contractor for No. 80 Centurion Station	R 249 800	RFQ - Contractor	30-Sep-21	12-Oct-21	02-Nov-21	09-Nov-21	22-Nov-21	27-Nov-21	26-May-22
NGR	CP	RFQ Appointment of a contractor for Supply and delivery of ULV, 18 V chemical backpack sprayer thermal foggers at Pretoria North Facilities depot	R 906 850	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	Appointment of a contractor for Supply, install and commission 800kva RMU at Mabopane	R 1 000 000	RFP - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Supply & deliver expandable barricades	R 379 500	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Supply & deliver jet machine	R 280 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Supply & deliver expandable barricades	R 379 500	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Supply, install and commission permanent Back up power genset at Wolmerton train ops, Wolmerton Rolling Stock and Pretoria North CTC Depot	R 8 900 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for SCM storage facility at Facilities depot	R 1 000 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Manhole covers at Various Station	R 1 000 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for HVAC installation at Various Stations	R 1 000 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Saulsville station Minor works	R 2 500 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Atteridgeville station Minor works	R 4 000 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	BBS infrastructure tools	R 500 000	RFQ - Contractor	01-Jul-21	13-Jul-21	03-Aug-21	10-Aug-21	23-Aug-21	28-Aug-21	24-Feb-22
NGR	CP	RFQ Appointment of a contractor for Wintersnest Signal Equipment Room (SER)	R 1 517 431	RFQ - Contractor	23-Aug-21	04-Sep-21	25-Sep-21	02-Oct-21	15-Oct-21	20-Oct-21	18-Apr-22
NGR	CP	RFQ Appointment of a contractor for Rosslyn Signal Equipment Room (SER)	R 1 194 504	RFQ - Contractor	23-Aug-21	04-Sep-21	25-Sep-21	02-Oct-21	15-Oct-21	20-Oct-21	18-Apr-22
NGR	CP	RFQ Appointment of a contractor for Halle Twee Signal Equipment Room (SER)	R 1 691 797	RFQ - Contractor	23-Aug-21	04-Sep-21	25-Sep-21	02-Oct-21	15-Oct-21	20-Oct-21	18-Apr-22
NGR	CP	RFQ Appointment of a contractor for Mabopane Signal Equipment Room (SER)	R 2 329 182	RFQ - Contractor	23-Aug-21	04-Sep-21	25-Sep-21	02-Oct-21	15-Oct-21	20-Oct-21	18-Apr-22
NGR	CP	RFQ Appointment of a contractor for De Witk. Signal Equipment Room (SER)	R 1 422 956	RFQ - Contractor	23-Aug-21	04-Sep-21	25-Sep-21	02-Oct-21	15-Oct-21	20-Oct-21	18-Apr-22
NGR	CP	Upgrading of Belle Ombre Substation LV and HT Panel Compartments	R 4 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CP	Upgrading of 2 x Wolmerton Substations LV and HT Panel Compartments	R 9 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CP	Supply and install fencing at various sites.	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CP	Supply and Install Power Transformers at Various Stations	R 1 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CP	Supply and Deliver Money Safes	R 300 000,00	RFQ - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CP	Supply and Deliver Electrical Tools	R 500 000,00	RFQ - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CP	Minor Lift Upgrade at Pretoria Station	R250 000,00	RFQ - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22

NGR	CIP	Upgrading of Eerste Fabriek Relay Room	R1 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CIP	Upgrading of Watloo Relay Room	R1 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CIP	Upgrading of Koedoespoort Relay Room	R1 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CIP	Upgrading of Fountains Relay Room	R2 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CIP	Upgrading of Centurion Relay Room	R1 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CIP	Upgrading of Irene Relay Room	R2 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CIP	Upgrading of Saulsville Relay Room	R1 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-22
NGR	CIP	Supply and install permanent back up genset at Various Relay rooms at Mabopane.	R1 000 000,00	RFQ - Contractor	15-Sep-21	20-Sep-21	23-Sep-21	26-Sep-21	29-Sep-21	02-Oct-21	30-Mar-22
NGR	CIP	As and when supply and install electrical works at Various Station in Gauteng North Region	R9 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-23
NGR	CIP	As and when supply and install General building works at Various Station in Gauteng North Region	R9 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-23
NGR	CIP	As and when supply and install Plumbing works at Various Station in Gauteng North Region	R9 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-23
NGR	CIP	As and when supply and install Hygiene equipment at Various Station in Gauteng North Region	R3 000 000,00	RFP - Contractor	16-Sep-21	28-Sep-21	19-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-23
NGR	NSUP	Appointment of a contractor for construction of Silverton (Municipality Approvals)	R 3 025 000	RFP - Contractor	01-Oct-21	13-Oct-21	03-Nov-21	10-Nov-21	23-Nov-21	28-Nov-21	27-May-22
NGR	NSUP	Appointment of a Turnkey consultants/contractor for PTA Luxury Coach Bus Facility	R 16 105 833	RFP - Turnkey	01-Oct-21	13-Oct-21	03-Nov-21	10-Nov-21	23-Nov-21	28-Nov-21	27-May-22
NGR	NSUP	Appointment of a contractor for construction of Saulsville Ret & Intmld Ti-Var Line Shops T.I	R 3 360 000	RFP - Contractor	01-Apr-21	13-Apr-21	04-May-21	11-May-21	24-May-21	29-May-21	25-Nov-21
NGR	NSUP	Appointment of a contractor for construction of Atteridgeville Station	R 4 195 152	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	25-Nov-22
NGR	NSUP	Appointment of a contractor for construction of Saulsville Station	R 4 327 680	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	25-Nov-22
NGR	NSUP	Appointment of a contractor for construction of Pretoria Station Infrastructure and Upgrade	R 4 578 294	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	25-Nov-22
NGR	NSUP	Appointment of a contractor for construction of Silverton Station and Light Industrial	R 5 040 680	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	25-Nov-22
NGR	NSUP	Appointment of a contractor for construction of Denneboom Station	R 2 483 120	RFP - Contractor	01-Apr-22	13-Apr-22	04-May-22	11-May-22	24-May-22	29-May-22	25-Nov-22
NGR	NSUP	Appointment of a contractor for construction of Potchestrroom Station	R 3 228 864	RFP - Contractor	01-Jul-22	13-Jul-22	03-Aug-22	10-Aug-22	23-Aug-22	28-Aug-22	24-Feb-23
NGR	NSUP	Appointment of a contractor for construction of PRASA House T.I	R 11 492 710	RFP - Contractor	01-Apr-21	13-Apr-21	30-Oct-21	06-Nov-21	19-Nov-21	24-Nov-21	23-May-22
NGR	NSUP	Appointment of a contractor for construction of Geostrata Hatfield T.I	R 5 000 000	RFP - Contractor	01-Apr-21	13-Apr-21	30-Oct-21	06-Nov-21	19-Nov-21	24-Nov-21	23-May-22
NGR	NSUP	Appointment of a Turnkey consultants/contractor for Mabopane Development	R 39 708 000	RFP - Turnkey	01-Oct-21	13-Oct-21	02-Nov-21	09-Nov-21	22-Nov-21	27-Nov-21	26-May-22
NGR	WPIP	Appointment of a contractor for construction of Pta ElectDepot Ph 2: Refurb	R 7 221 335	RFP - Contractor	01-Oct-21	13-Oct-21	03-Nov-21	10-Nov-21	23-Nov-21	28-Nov-21	27-May-22
NGR	WPIP	Appointment of a contractor for construction of Pta North Elect Dpt Park Refurbishmen	R 9 789 774	RFP - Contractor	01-Oct-21	13-Oct-21	03-Nov-21	10-Nov-21	23-Nov-21	28-Nov-21	27-May-22
NGR	WPIP	Appointment of a contractor for construction of Regional Office Precinct	R 5 587 123	RFP - Contractor	01-Oct-21	13-Oct-21	03-Nov-21	10-Nov-21	23-Nov-21	28-Nov-21	27-May-22
NGR	WPIP	Appointment of a contractor for construction of Scheiding Depot Relocation	R 5 334 154	RFP - Contractor	01-Oct-21	13-Oct-21	03-Nov-21	10-Nov-21	23-Nov-21	28-Nov-21	27-May-22
NGR	WPIP	Appointment of a contractor for construction of Pretoria North CTC	R 5 530 000	RFP - Contractor	01-Oct-21	13-Oct-21	03-Nov-21	10-Nov-21	23-Nov-21	28-Nov-21	27-May-22
NGR	As and When Required	As and When: General Electrical Maintenance Contract	R9 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and When: General Building Maintenance Contract	R9 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25

NGR	As and When Required	Air-Conditioning Maintenance Contract	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	Standby Generators Maintenance Contract	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and When: Plumbing Maintenance Contract	R9 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and When: Pumping Of Septic Tanks Maintenance Contract	R2 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	Water and Sewer Pumps Maintenance Contract	R2 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	Fire Equipment Maintenance Contract	R4 500 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	Wolmerston Solar Plant Maintenance Contract	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	Medium Voltage Substation Maintenance Contract	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and When: Supply Of Electrical Material Contract	R1 800 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and When: Supply Of Building Material Contract	R1 800 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	36 months contract	Provision of cleaning ,hygiene and horticulture at Mabopane Station	R14 325 831,13	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	36 months contract	Provision of metro coach cleaning at various staging yards	R27 936 767,82	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	36 months contract	Provision of horticultural services at various depots,stations,relay room,ohls and stations	R10 592 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and when cleaning and horticultural services for Limpopo province	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and when cleaning and horticultural services for North west province	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	As and when cleaning and horticultural services for Mpumalanga province	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	36 months contract	Provision of cleaning Hygiene and horticulture at Various Stations in Gauteng North stations	R12 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
NGR	As and When Required	Provision of Pest control services for Northern Gauteng Region	R3 000 000,00	RFP - Contractor	15-Sep-21	27-Sep-21	18-Oct-21	03-Oct-21	15-Oct-21	20-Oct-21	30-Mar-25
SGR	NSIP	Appointment of a Professional Services (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 1 (Johannesburg to Klerksburg Rail Priority Corridor - Phase 2B), South Gauteng	R10 102 442,96	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 2 (President to George Goch Rail Priority Corridor - Phase 2B), South Gauteng Region	R16 668 221,04	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 3 (Johannesburg to Midrand Rail Priority Corridor - Phase 2), South Gauteng	R16 469 808,120	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 4 (Randburg to Midrand Rail Priority Corridor - Phase 2), South Gauteng	15 879 595,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 5 (Midrand to Midrand Rail Priority Corridor - Phase 2), South Gauteng	R4 676 680,80	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 6 (Midrand to Midrand Rail Priority Corridor - Phase 2), South Gauteng	R10 100 512,44	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 7 (Midrand to Midrand Rail Priority Corridor - Phase 2), South Gauteng	R10 518 625,88	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 8 (Midrand to Midrand Rail Priority Corridor - Phase 2), South Gauteng	R6 353 554,54	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 9 (Midrand to Midrand Rail Priority Corridor - Phase 2), South Gauteng	R6 697 486,36	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the Corridor 10 (Midrand to Midrand Rail Priority Corridor - Phase 2), South Gauteng	R25 222 756,80	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	27-Aug-21	30-Sep-21	04-Oct-21	03-Oct-24
SGR	NSIP	Appointment of a Turnkey consultants/contractor for Kaalfountain Station	R 7 882 623	RFP - Turnkey	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Selpark Station	R 3 000 362	RFP - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-21	19-Aug-22

SGR	NSIP	Appointment of a contractor for construction of Union Station	R 8 100 000	RFP - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Dunnottar station	R 5 782 867	RFP - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Newclare Station	R 5 400 500	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Mayfair Station	R 8 630 720	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Kwesine Station	R 11 035 008	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of New Era Station	R 5 235 040	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Pollakpark	R 4 113 855	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Geldenhuis	R 4 192 480	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of New Kleinfontein Station	R 4 259 360	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Westbury	R 1 700 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Northmead	R 3 087 333	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Knights	R 3 610 720	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of President	R 4 128 631	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Leralla	R 4 342 886	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Limindela	R 3 891 207	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Tembisa	R 9 504 783	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Birchleigh	R 2 487 709	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Van Riebeeckpark	R 2 343 387	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Kempton Park	R 4 894 803	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Isando	R 2 166 453	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Elandsfontein	R 2 734 869	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of George Goch	R 3 708 874	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Denver	R 1 504 456	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Cleveland	R 2 720 892	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Driehoek	R 1 504 456	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Naledi	R 4 416 507	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Merafe	R 4 386 170	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Inhlanzane	R 3 395 454	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Ikwezi	R 5 630 612	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Dube	R 2 992 226	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Pheleni	R 2 870 691	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22

SGR	NSIP	Appointment of a contractor for construction of Phomolong	R 4 179 016	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Mzimhlophe	R 1 869 455	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of New Canada	R 1 596 711	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Langlaagte	R 1 670 421	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Grosvenor	R 2 016 045	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Longdale	R 2 486 458	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Braamfontein	R 10 358 448	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Van Rhyu	R 1 353 328	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Dunsward	R 5 695 355	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Boksburg	R 4 567 427	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Boksburg East	R 5 277 644	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Angelo	R 2 534 947	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Delmore	R 1 920 777	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Nigel	R 2 028 677	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Daggafontein	R 2 531 388	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Schapensrust	R 1 024 234	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Anzac	R 921 916	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Brakpan	R 4 015 728	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Benoni	R 7 295 290	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Pilot	R 4 562 786	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Lindela	R 4 497 888	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Wadeville	R 4 556 911	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Elsburg	R 3 316 300	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Parkhill	R 1 200 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Germiston Lake	R 1 200 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Germiston South	R 1 393 307	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Kutalo	R 2 925 760	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Redan	R 2 624 467	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Meyererton	R 2 375 533	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Daleside	R 1 529 738	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Kliprivier	R 3 232 697	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22

SGR	NSIP	Appointment of a contractor for construction of Angus	R 2 086 223	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Vereeniging	R 4 021 615	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Leeuhoof	R 4 562 786	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Kleingrond	R 4 497 886	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Houtheuwel	R 4 556 911	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Kwaggastroom	R 5 567 089	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Eatonside	R 3 887 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Residensia	R 4 500 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Stratford	R 9 587 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Middanadale	R 3 789 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Anglers	R 3 500 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Lawley	R 6 789 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Lenz	R 7 560 340	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Midway	R 9 587 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Tshiswelo	R 8 788 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Orlando	R 9 120 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Mankunzi	R 6 500 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Randfontein	R 1 483 922	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Robinson	R 1 952 141	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Wesrand	R 1 886 604	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Lanwen	R 1 120 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Luipaardsvlei	R 2 500 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Wipoorijie	R 2 000 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Horizon	R 2 300 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Roodepoort	R 7 000 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Georginah	R 1 500 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Hamburg	R 1 650 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Florida	R 6 800 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Unified	R 2 549 900	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Maraisburg	R 2 000 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Bosmont	R 2 789 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22

SGR	NSIP	Appointment of a contractor for construction of Industria	R 1 700 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Obelholzner	R 4 556 911	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Maizeland	R 5 567 089	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Bank	R 3 887 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Goudryk	R 4 500 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Suurbekom	R 3 970 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	NSIP	Appointment of a contractor for construction of Gouden	R 3 500 560	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-21	19-Aug-22
SGR	ABT	Appointment of a Turnkey consultants/contractor for Alliance Station (ABT)	R 4 000 000	RFP - Turnkey	Complete	15-Sep-21	30-Sep-21	15-Oct-21	25-Oct-21	29-Oct-21	10-May-23
SGR	ABT	Appointment of a Turnkey consultants/contractor for East Rand Stations (ABT)	R 4 000 000	RFP - Turnkey	Complete	15-Sep-21	30-Sep-21	15-Oct-21	25-Oct-21	29-Oct-21	10-May-23
SGR	ABT	Appointment of a Turnkey consultants/contractor for Orange River Stations (MLPS ABT)	R 4 500 000	RFP - Turnkey	Complete	15-Sep-21	30-Sep-21	15-Oct-21	25-Oct-21	29-Oct-21	10-May-23
SGR	ABT	Appointment of a Turnkey consultants/contractor for Bransford Stations (MLPS ABT)	R 4 500 000	RFP - Turnkey	Complete	15-Sep-21	30-Sep-21	15-Oct-21	25-Oct-21	29-Oct-21	10-May-23
SGR	NRIP	RFQ Appointment of a contractor for Lawley - House 3	R 228 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Midway - House 7	R 195 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Midway - House 8	R 241 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Wilpoortje - House 1	R 200 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Wilpoortje - House 2	R 250 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Booyens - House 304	R 235 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Booyens - House 5	R 210 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Crown - House 1	R 221 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Benoni - 137 Hapur Street	R 250 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NRIP	RFQ Appointment of a contractor for Oifantsfontein - House 3	R 210 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of power supply cables; Station Rewiring and relamping; Plumbing and minor works. Pothole resurfacing at Elsburg Station	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of solar system with high mast poles, fencing and plumbing work at Union Station.	R 500 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of power supply cables; Station Rewiring and relamping; Plumbing and minor works at Umgas Station.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of power supply cables; Station Rewiring and relamping; Plumbing and minor works at Kleiwer Station.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of power supply cables; Station Rewiring and relamping; Plumbing and minor works at Meyerton Station.	R 700 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of power supply cables; Station Rewiring and relamping; Plumbing and minor works at Vereeniging Station.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Rewiring and relamping of Platforms and Station Offices. Replacement of Aircons for offices and station boundary fence including minor works at Bloemfontein Station.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of power supply cables; Station Rewiring and relamping; Plumbing and minor works at Oifantsfontein Station.	R 700 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Upgrading of stormwater network. Rewiring and relamping LED fittings and plumbing works at Broomfontein Rollingstock depot.	R 800 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CIP	RFQ Appointment of a contractor for Installation of the depot boundary fence; installation of power supply cables, relamping and minor works at Langlaagte depot.	R 700 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22

SGR	CP	RFQ Appointment of a contractor for Installation of power supply cables, Plumbing and minor works at Oakmoor Station.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Rewiring and relamping; Plumbing and minor works at Phelani Station.	R 600 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Installation of borehole and minor works at Bethuli Station.	R 600 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Installation of power supply cables, Rewiring and relamping to station offices, Platform shelters, Platform highmast poles, guardroom and access points. Plumbing and minor works at Rhosololo Station.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Installation of the depot boundary fence, installation of power supply cables, relamping and minor works at New Canada depot.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Installation of power supply cables, Rewiring and relamping of all offices;upgrading of stormwater and minor works at Elandsfontein depot.	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Replacement of asbestos pipe with PVC pipe Class 16 plastic pipe at Naledi Train Yard depot.	R 700 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for electrical cables on the Platforms including relamping and rewiring of the Ticket offices for plugs and lights, Resurfacing of bridge, Re-state ablution facilities and station exterior corridor at Kwekwe Station.	R 700 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Supply and deliver Portable toilets and vertical water tanks Facilities Depot (Germiston and Elandsfontein)	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Upgrading of Signal relay rooms at Dreehoek Station	R 983 250	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Upgrading of Signal relay rooms at Karsene Station	R 1 950 400	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Upgrading of Signal relay rooms at Katshehong Station	R 1 495 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Upgrading of Signal relay rooms at Kwekwe Station	R 1 495 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Upgrading of Signal relay rooms at Nancefield Station	R 1 495 000	RFQ - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	CP	RFQ Appointment of a contractor for Upgrading of Signal relay rooms at Kiptown Station	R 1 805 500	RFP - Contractor	15-Sep-21	30-Sep-21	25-Oct-21	05-Nov-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NSUP	Appointment of a Turnkey consultants/contractor for Germiston Commercial Development	R 15 087 231	RFP - Turnkey	Complete	15-Sep-21	30-Sep-21	15-Oct-21	25-Oct-21	07-Feb-22	06-Aug-22
SGR	NSUP	Appointment of a contractor for construction of Dunsuwart Station	R 25 000 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NSUP	Appointment of a contractor for construction of Natal Spruit Station Upgrade	R 17 259 600	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NSUP	Appointment of a contractor for construction of Katshehong Station	R 21 426 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NSUP	Appointment of a contractor for construction of Kiptown Station Upgrade	R 21 426 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	NSUP	Appointment of a contractor for construction of Nancefield Station Upgrade	R 21 886 800	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	WPIP	Appointment of a contractor for construction of Springs Train Ops	R 6 208 878	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	WPIP	Appointment of a contractor for construction of Apex Depot	R 5 500 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	WPIP	Appointment of a contractor for construction of Kempton Park Depot	R 15 000 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	WPIP	Appointment of a contractor for construction of Braamfontein Perway	R 12 000 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	WPIP	Appointment of a contractor for construction of Naledi Depot	R 20 000 000	RFP - Contractor	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	06-Aug-22
SGR	WPIP	Appointment of a Turnkey consultants/contractor for SGR Regional Offices	R 4 800 000	RFP - Turnkey	Complete	15-Sep-21	30-Sep-21	15-Oct-21	25-Oct-21	05-Nov-21	11-Dec-21
SGR	WPIP	Appointment of a Turnkey consultants/contractor for Germiston Operational Centre	R 30 300 000	RFP - Turnkey	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	21-Dec-23
SGR	WPIP	Appointment of a Turnkey consultants/contractor for Bloemfontein Yard	R 15 500 000	RFP - Turnkey	25-Oct-21	01-Nov-21	27-Nov-21	17-Dec-21	31-Jan-22	07-Feb-22	21-Dec-23
SGR	Germiston station	Provision of cleaning and horticulture services. Briefing conducted	R 15 402 387	RFP - Contractor	28-May-21	30-Jun-21	30-Jul-21	30-Aug-21	30-Sep-21	30-Oct-21	30-Oct-24
SGR	West area (corridor 1, 3, 4 and MLPS)	Provision of cleaning and horticulture services. Ready for advertisement	R 49 903 126	RFP - Contractor	28-May-21	23-Jul-21	23-Aug-21	30-Aug-21	30-Sep-21	30-Oct-21	30-Oct-24

SGR	Various Depots in SGR	Provision of cleaning and horticulture services. Ready for advertisement	R 21 120 540	RFP - Contractor	28-May-21	23-Jul-21	25-Aug-21	23-Sep-21	23-Oct-21	23-Nov-21	23-Nov-24
SGR	East Corridor 2	Provision of cleaning and horticulture services.	R 18 147 536	RFP - Contractor	28-May-21	25-Jul-21	26-Aug-21	29-Oct-21	29-Nov-21	15-Dec-21	15-Dec-24
SGR	Braamfontein depot	Provision of cleaning and horticulture services.	R 12 357 927	RFP - Contractor	28-May-21	03-Aug-21	03-Sep-21	23-Sep-21	23-Oct-21	23-Nov-21	23-Nov-24
SGR	East Area (Corridor 1,3&4)	Provision of cleaning and horticulture services.	R 20 843 165	RFP - Contractor	15-Sep-21	15-Oct-21	15-Nov-21	15-Dec-21	15-Jan-22	15-Feb-21	15-Feb-24
SGR	Braamfontein Yard	Provision of Deep cleaning including sanitisation of Coaches @ Blue Shed.	R 4 336 115	RFP - Contractor	28-May-21	25-Jul-21	24-Aug-21	24-Oct-21	15-Nov-22	15-Dec-22	15-Dec-24
SGR	Naledi Staging Yard	Provision of light cleaning, semi intensive and including sanitisation of coaches (COVID-19).	R 4 709 825	RFP - Contractor	28-May-21	03-Aug-21	30-Aug-21	24-Oct-21	15-Nov-22	15-Dec-22	15-Dec-24
SGR	Various turnaround Staging Yards (Vereeniging, Demiston & Elandsfontein)	Provision of light cleaning, semi intensive and including sanitisation of coaches (COVID-19).	R 9 578 262	RFP - Contractor	28-May-21	25-Jul-21	31-Aug-21	24-Oct-21	15-Nov-22	15-Dec-22	15-Dec-24
SGR	Braamfontein Metro Staging Yard	Provision of light cleaning, semi intensive and including sanitisation of coaches (COVID-19).	R 6 515 591	RFP - Contractor	15-Sep-21	15-Oct-21	15-Nov-21	15-Dec-21	15-Jan-22	15-Feb-22	15-Feb-24
SGR	Braamfontein MLPS Staging Yard	Provision of light cleaning, semi intensive and including sanitisation of coaches (COVID-19).	R 7 229 604	RFP - Contractor	28-May-21	22-Jul-21	24-Aug-21	24-Oct-21	15-Nov-22	15-Dec-22	15-Dec-24
SGR	West & East Corridor 5	Provision of cleaning and horticulture services.	R 20 843 165	RFP - Contractor	15-Sep-21	15-Oct-21	15-Nov-21	15-Dec-21	15-Jan-22	15-Feb-22	15-Feb-24
SGR	West Corridor 2	Provision of cleaning and horticulture services.	R 13 405 734	RFP - Contractor	15-Sep-21	15-Oct-21	15-Nov-21	15-Dec-21	15-Jan-22	15-Feb-22	15-Feb-24
SGR	Various Stations (South Gauteng Region)	Provision of Hygiene services	R 9 000 000	RFP - Contractor	27-Sep-21	27-Oct-21	26-Nov-21	15-Jan-22	15-Feb-22	15-Mar-22	15-Mar-24
SGR	Various Stations (South Gauteng Region)	Provision of Pest Control & Fumigation	R 9 500 000	RFP - Contractor	27-Sep-21	27-Oct-21	26-Nov-21	15-Jan-22	15-Feb-22	15-Mar-22	15-Mar-24
SGR	Various Stations (South Gauteng Region)	Provision of waste removal	R 9 000 000	RFP - Contractor	27-Sep-21	27-Oct-21	26-Nov-21	15-Jan-22	15-Feb-22	15-Mar-22	15-Mar-24
SGR	Various Stations (South Gauteng Region)	The Provision of x5 General Plumbing Maintenance Contractors on AS and When basis for a period of 36 months in SGR	R 10 923 000	RFP - Contractor	28-May-21	27-Oct-21	26-Nov-21	15-Jan-22	15-Feb-22	15-Mar-22	15-Mar-24
SGR	Various Stations (South Gauteng Region)	Provision of x6 Electrical Contractors to maintain & repair electrical assets of various Prasa Stations and Workplace facilities on AS and When basis for a period of 36 months in SGR	R 10 724 400	RFP - Contractor	28-May-21	27-Oct-21	26-Nov-21	15-Jan-22	15-Feb-22	15-Mar-22	15-Mar-24
SGR	Various Stations (South Gauteng Region)	The Provision of x5 General building Maintenance Contractors on AS and When basis for a period of 36 months in SGR	R 10 923 000	RFP - Contractor	28-May-21	27-Oct-21	26-Nov-21	15-Jan-22	15-Feb-22	15-Mar-22	15-Mar-24
Facilities	RFQ - Energy Program - HO	Replacing Obsolete Solar equipment at Wolmerston and re-commission the Solar plant.	R 1 000 000,00	RFP - Contractor	22-Sep-21	29-Sep-21	06-Oct-21	11-Oct-21	14-Oct-21	15-Oct-21	14-Oct-22
REAM	Revenue Generation	Parking Management - Park Pia, Dbn. Isithini	R 51 000 000	RFP - Contractor	01-Sep-21	15-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	23-Jul-23
REAM	Revenue Generation	Station Precinct Master Planning	R 18 687 000	RFP - Contractor	01-Sep-21	15-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	23-Jul-23
REAM	Revenue Generation	Utilities Management Services	R 36 736 000	RFP - Contractor	01-Sep-21	15-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	23-Jul-23
REAM	Revenue Generation	Land Use Rights for Commercial Project	R 10 500 000	RFP - Contractor	01-Sep-21	15-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	23-Jul-23
REAM	Revenue Generation	Land survey	R 1 710 000	RFP - Contractor	01-Sep-21	15-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	23-Jul-23
Finance	Asset Management	Provision of Asset Impairment Assessments	R 5 000 000	RFP - Contractor	27-Sep-21	27-Oct-21	26-Nov-21	15-Jan-22	15-Feb-22	15-Mar-22	15-Mar-24
Campuses	WPIP	Appointment of a Turnkey contractor for Umjantshi House and Shosholozza Meyl Junction Security Access Control	R 11 000 000	RFP - Turnkey	23-Aug-20	02-Sep-21	30-Sep-21	22-Oct-21	25-Oct-21	01-Nov-21	31-Jul-22
Campuses	WPIP	Appointment of a Turnkey contractor for Shosholozza Meyl Junction Fire reticulation and PA System	R 3 440 146	RFP - Turnkey	23-Aug-20	02-Sep-21	30-Sep-21	22-Oct-21	25-Oct-21	01-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a Turnkey contractor for PRASA House Fire reticulation and PA System	R 4 316 641	RFP - Turnkey	23-Aug-20	02-Sep-21	30-Sep-21	22-Oct-21	25-Oct-21	01-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a Turnkey contractor for Umjantshi House Refurbishment	R 15 606 850	RFP - Turnkey	23-Aug-20	02-Sep-21	30-Sep-21	22-Oct-21	25-Oct-21	01-Nov-21	30-Sep-22
Campuses	WPIP	Appointment of a contractor for construction Umj Hse Extern Façade Upgrade & Signage	R 230 941 912	RFP - Consultants and Contractor	13-Sep-21	01-Oct-21	01-Nov-21	14-Dec-21	15-Dec-21	01-Feb-22	31-Mar-25
Campuses	WPIP	Appointment of a contractor for construction SMyl Junc Upgd storm water, sewer pipes, toilets, lights rectrofitting to LED and CCTV	R 3 343 711	RFP - Consultants and Contractor	13-Sep-21	01-Oct-21	01-Nov-21	14-Dec-21	15-Dec-21	01-Feb-22	31-May-22
Campuses	WPIP	Appointment of a contractor for construction Furniture and Office Movable Equipment	R 5 078 932	RFQ - Contractor							
Campuses	WPIP	Appointment of a contractor for construction Shosholozza Meyl Junction: Installation of new water pumps	R 750 000	RFQ - Contractor	30-Sep-21	04-Oct-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Supply and Installation of bulk diesel storage at Shosholozza Meyl Junction	R 1 000 000	RFQ - Contractor	30-Sep-21	04-Oct-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Shosholozza Meyl Junction: LED lights installation and underbridge parking LED lighting	R 1 000 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Basement underground floor system refurbishment	R 1 000 000	RFQ - Contractor	30-Sep-21	04-Oct-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Supply and installation of Aicon systems at Shosholozza Meyl Junction	R 1 000 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Oct-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Umjantshi House data cabinet	R 1 000 000	RFQ - Contractor	20-Aug-21	26-Aug-21	27-Sep-21	31-Oct-21	01-Oct-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Furnishing Cape Town Guest House	R 1 000 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Supply and install Clearview fence behind Umjantshi House Basement 1	R 1 000 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Replacement of outdated UPS on 4th floor and basement at Umjantshi House	R 800 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Audio visual systems installations at Umjantshi House	R 1 000 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Supply and installation of Aicon systems at Umjantshi House	R 1 000 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Umjantshi House Waterproofing	R 1 000 000	RFQ - Contractor	30-Sep-21	04-Oct-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Umjantshi House, Reconfiguration of Low Voltage, and Generator base coupling	R 900 000	RFQ - Contractor	15-Sep-21	27-Sep-21	25-Oct-21	31-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22

Campuses	WPIP	Appointment of a contractor for construction Supply and install Industrial water pumps at lift shafting and water pumping room at Umiamtshi	R 941 991	RFQ - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Refurbishment of water tank and tank room at Umiamtshi House	R 1 000 000	RFQ - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	WPIP	Appointment of a contractor for construction Umiamtshi House: office extension	R 1 000 000	RFQ - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Furniture dismantling assembly relocation and moving	R 500 000	RFQ - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	As and when Diesel Supply	R 9 000 000	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Plumbing services	R 6 998 550	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Electrical	R 5 674 500	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Maintenance of Generators & MV	R 5 360 682	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Maintenance of Lifts	R 2 640 000	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Waste management	R 1 000 000	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Access Control Service	R 3 252 678	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Building Fire Protection System	R 6 696 690	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	HVAC	R 7 656 690	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Maintenance	Pest control service	R 1 186 382	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
Campuses	Soft Services	Hygiene services	R 1 000 000	RFP - Contractor		20-Sep-21	30-Sep-21	20-Oct-21	29-Oct-21	01-Nov-21	08-Nov-21	31-Mar-22
KZN	C/P	Fencing replacement at various stations	R 3 000 000,00	RFP - Contractor		05-Aug-21	13-Sep-21	11-Oct-21	13-Oct-21	10-Dec-21	17-Dec-21	16-Dec-24
KZN	C/P	Supply and install air-conditioning systems	R 3 000 000,00	RFP - Contractor		05-Aug-21	13-Sep-21	11-Oct-21	13-Oct-21	10-Dec-21	17-Dec-21	16-Dec-24
KZN	C/P	Doomside sewerline reinstallation	R 200 000,00	RFQ - Contractor		10-Sep-21	17-Sep-21	15-Oct-21	17-Nov-21	09-Dec-21	17-Dec-21	21-Jun-22
KZN	C/P	Rossburgh sewerline reinstallation	R 250 000,00	RFQ - Contractor		10-Sep-21	17-Sep-21	15-Oct-21	17-Nov-21	09-Dec-21	17-Dec-21	21-Jun-22
KZN	NSIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the UMLAZI CORRIDOR, Sub-Corridor 1 – Umlazi to Durban station, KwaZulu Natal Region	R 20 724 131,30	RFP - Consultants		28-Jul-21	05-Aug-21	08-Sep-21	14-Sep-21		05-Oct-21	04-Oct-24
KZN	NSIP	Appointment of a contractor for construction of Reunion station Kwa Zulu Natal Region	R 3 021 275,88	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Congella station Kwa Zulu Natal Region	R 5 954 288,97	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Montclair station Kwa Zulu Natal Region	R 2 955 012,62	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Umbilo station Kwa Zulu Natal Region	R 2 017 457,05	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Zwelithu station Kwa Zulu Natal Region	R 8 000 000,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Umlazi station Kwa Zulu Natal Region	R 12 470 018,82	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Lindokhulu station Kwa Zulu Natal Region	R 8 552 930,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of KwaMnyandu station Kwa Zulu Natal Region	R 7 817 888,96	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Mrebank station Kwa Zulu Natal Region	R 12 760 573,28	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Rossburgh station Kwa Zulu Natal Region	R 9 351 555,85	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Dalbridge station Kwa Zulu Natal Region	R 11 481 627,99	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Clairwood station Kwa Zulu Natal Region	R 7 055 225,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Berea station Kwa Zulu Natal Region	R 13 313 091,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Durban station Kwa Zulu Natal Region	R 36 863 951,81	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	WPIP & NSUP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the UMLAZI CORRIDOR, Sub-Corridor 2 – Umlazi to Durban station, KwaZulu Natal Region	R 29 029 639,00	RFP - Consultants		28-Jul-21	05-Aug-21	08-Sep-21	14-Sep-21	17-Sep-21		05-Oct-21 04-Oct-24
KZN	WPIP	Appointment of a contractor for completion of Protection service ground floor at Durban station Kwa Zulu Natal Region	R 6 924 542,51	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	26-Apr-23
KZN	WPIP	Appointment of a contractor for completion of Wellness centre at Durban station Kwa Zulu Natal Region	R 28 124 857,92	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	26-Apr-23
KZN	WPIP	Appointment of a contractor for completion of Clairwood Signals depot, Kwa Zulu Natal Region	R 19 859 940,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	26-Apr-23
KZN	WPIP	Appointment of a contractor for construction of Clairwood Electrical, Kwa Zulu Natal Region	R 19 859 940,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	26-Apr-23
KZN	NSIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the KWAMASHU CORRIDOR, Sub-Corridor 1 – Kwamashu to Moses Mabhida station, KwaZulu Natal Region	R 10 488 535,70	RFP - Consultants		28-Jul-21	05-Aug-21	07-Sep-21		21-Sep-21		05-Oct-21 04-Oct-24
KZN	NSIP	Appointment of a contractor for construction of Duff's road Station, Kwa Zulu Natal Region	R 6 310 441,69	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Kenilworth Station, Kwa Zulu Natal Region	R 6 920 720,20	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Themba'hle Station, Kwa Zulu Natal Region	R 10 103 956,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Effingham Station, Kwa Zulu Natal Region	R 7 491 182,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Umgeni Station, Kwa Zulu Natal Region	R 7 271 796,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of KwaMashu Station, Kwa Zulu Natal Region	R 11 136 991,74	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Bridge City Station, Kwa Zulu Natal Region	R 3 936 660,35	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	NSIP	Appointment of a contractor for construction of Moses Mabhida Station, Kwa Zulu Natal Region	R 1 325 350,32	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Jun-23
KZN	WPIP	Appointment of a professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the KWAMASHU CORRIDOR, Sub-Corridor 2 – Kwamashu to Moses Mabhida station, KwaZulu Natal Region	R 25 868 528,50	RFP - Consultants		28-Jul-21	05-Aug-21	07-Sep-21	14-Sep-21	21-Sep-21		05-Oct-21 04-Oct-24
KZN	WPIP	Appointment of a contractor for construction of centre of technology, Kwa Zulu Natal Region	R 7 500 000,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	26-Apr-23
KZN	WPIP	Appointment of a contractor for construction of Springfield SCM stores, Kwa Zulu Natal Region	R 13 486 850,01	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	26-Apr-23
KZN	WPIP	Appointment of a contractor for completion of New Facilities depot, Kwa Zulu Natal Region	R 19 551 000,00	RFP - Contractor		05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	26-Apr-23

KZN	WPIP	Appointment of a contractor for construction of Durban yard Roof, Kwa Zulu Natal Region.	R 23 805 126,00	RFP - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Apr-23
KZN	WPIP	Appointment of a contractor for construction of Durban yard cleaners depot, Kwa Zulu Natal Region.	R 25 561 400,00	RFP - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Apr-23
KZN	WPIP	Appointment of a contractor for construction of Springfield Rolling stock depot, Kwa Zulu Natal Region.	R 28 561 400,00	RFP - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Apr-23
KZN	WPIP	Appointment of a contractor for construction of New Infrastructure offices, Kwa Zulu Natal Region.	R 26 805 126,00	RFP - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Apr-23
KZN	NSIP & WPIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the SOUTH COAST CORRIDOR, Kello station to Isipingo Station, KwaZulu Natal Region.	R 17 386 357,00	RFP - Consultants	28-Jul-21	05-Aug-21	07-Sep-21	14-Sep-21	21-Sep-21	05-Oct-21	04-Oct-24
KZN	NSIP	Appointment of a contractor for the reinstatement of tracks and OHTE at Isipingo station, Kwa Zulu Natal Region.	R 3 000 000,00	RFP - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	28-Apr-23
KZN	NSIP & WPIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the CROSSMOOR CORRIDOR, Crossmoor to Havenside Station, KwaZulu Natal Region.	R 4 628 638,11	RFP - Consultants	28-Jul-21	05-Aug-21	08-Sep-21	14-Sep-21	22-Sep-21	05-Oct-21	04-Oct-24
KZN	NSIP & WPIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the OLD MAINLINE CORRIDOR, Pinetown to Sea View Station, KwaZulu Natal Region.	R 8 582 181,00	RFP - Consultants	28-Jul-21	30-Aug-21	23-Sep-21	28-Sep-21	08-Oct-21	05-Oct-21	04-Oct-24
KZN	WPIP	Appointment of a contractor for the construction of Northdene Perway, KwaZulu Natal Region.	R 7 449 868,00	RFP - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	25-Nov-21	12-Dec-21	17-Dec-21	21-Jun-22
KZN	NSIP & WPIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the NEW MAINLINE CORRIDOR, Cato Ridge station to Mount Vernon Station, KwaZulu Natal Region.	R 10 240 406,00	RFP - Consultants	28-Jul-21	05-Aug-21	20-Sep-21	23-Sep-21	01-Oct-21	05-Oct-21	04-Oct-24
KZN	ABT	Appointment of a Turnkey consultants/contractor for Pelgrim Station	R 9 194 456,00	RFP - Turnkey	08-Jul-21	01-Aug-21	30-Aug-21	14-Sep-21	11-Oct-21	15-Oct-21	26-Apr-23
KZN	ABT	Appointment of a Turnkey consultants/contractor for Regional Office (Security Room)	R 2 896 452,00	RFP - Turnkey	08-Jul-21	01-Aug-21	30-Aug-21	06-Oct-21	11-Oct-21	15-Oct-21	26-Apr-23
KZN	ABT	Appointment of a Turnkey consultants/contractor for Train Crew Depot (Security Room)	R 1 956 301,00	RFP - Turnkey	08-Jul-21	01-Aug-21	30-Aug-21	06-Oct-21	11-Oct-21	15-Oct-21	26-Apr-23
KZN	ABT	Appointment of a Turnkey consultants/contractor for for Karamdene	R 7 773 999,00	RFP - Turnkey	08-Jul-21	01-Aug-21	30-Aug-21	06-Oct-21	11-Oct-21	15-Oct-21	26-Apr-23
KZN	ABT	Appointment of a Turnkey consultants/contractor for Area Manager Central's Office	R 3 196 954,00	RFP - Turnkey	08-Jul-21	01-Aug-21	30-Aug-21	06-Oct-21	11-Oct-21	15-Oct-21	26-Apr-23
KZN	ABT	Appointment of a Turnkey consultants/contractor for Emergency response office	R 6 473 416,00	RFP - Turnkey	08-Jul-21	01-Aug-21	30-Aug-21	05 October 2021	11-Oct-21	15-Oct-21	26-Apr-23
KZN	ABT	Appointment of a Turnkey contractor for Temple Station	R 12 203 675,00	RFP - Turnkey	08-Jul-21	01-Aug-21	30-Aug-21	14-Sep-21	11-Oct-21	15-Oct-21	26-Apr-23
KZN	NRIP	Umkomaas House No.5	R 250 000,00	RFQ - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	29-Nov-21	12-Dec-21	17-Dec-21	21-Jun-22
KZN	NRIP	Umkomaas House No.9	R 250 000,00	RFQ - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	29-Nov-21	12-Dec-21	17-Dec-21	21-Jun-22
KZN	NRIP	Illovo Beach House No.1	R 250 000,00	RFQ - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	29-Nov-21	12-Dec-21	17-Dec-21	21-Jun-22
KZN	NRIP	House no. 16, Station Road, Kello	R 250 000,00	RFQ - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	29-Nov-21	12-Dec-21	17-Dec-21	21-Jun-22
KZN	NRIP	Umbongweni House No.4	R 250 000,00	RFQ - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	29-Nov-21	12-Dec-21	17-Dec-21	21-Jun-22
KZN	NSUP	Bus Terminal Upgrade - Procurement of contractor for the major upgrade of the Bus Terminal at Durban Station	R 187 679 324,00	RFP - Contractor	05-Nov-21	09-Nov-21	23-Nov-21	29-Nov-21	12-Dec-21	17-Dec-21	28-Apr-23
KZN	NSUP	Appointment of a Turnkey consultants/contractor for Replacement of Lifts and Escalators at the following Stations (Durban, Berea & KwaMashu Stations)	R 126 000 000,00	RFP - Turnkey	05-Nov-21	09-Nov-21	23-Nov-21	29-Nov-21	12-Dec-21	17-Dec-21	28-Apr-23
KZN	REAM	Appointment of Registered Town Planner	R 1 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision for Pest Control Services in KZN	R 1 800 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Semi and Intensive cleaning and including sanitising of coaches (COVID-19) at Durban station yard	R 4 336 114,56	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of light cleaning and including sanitising of coaches (COVID-19) at various bus/terminal station yards	R 7 479 797,62	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	As & When Contract for Supply and Delivery of Cleaning Material and Horticulture Equipment	R 13 129 676,93	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Servicing and Repairs of Lifts and Escalators	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Supply and Delivery General Building Material	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Servicing and Repairs of Airconditioning Systems	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Servicing and Repairs of Fresh Water and Sewer Pumps	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Servicing and Repairs of Standby Generators	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Servicing and Repairs to Masterpacts	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	As & When Contract for Supply and Delivery of Electrical Material	R 13 129 676,93	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	The Provision of four (4) Electrical Maintenance Contractors on an As and When Basis in KZN Region	R3 152 500,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Supply and Delivery of Staff Uniform/PPE	R 4 500 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	The Provision of 4 General Building Maintenance Contractors on 'As and When Required Basis' in KwaZulu Natal Region	R3 400 512,47	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Supply and Delivery Plumbing material	R 3 144 031,41	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	PROVISION OF FOUR (4) GENERAL PLUMBING AND DRAINAGE MAINTENANCE WORKS ON AS AND WHEN BASIS FOR KwaZULU NATAL REGION (KZN)	R 3 400 512,47	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Service and Repairs of all fire equipment and sprinklers systems	R 2 500 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at Durban Station	R 27 795 783,46	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at Berea Station	R 20 300 290,14	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at MLPS Stations	R 3 240 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at Umlazi Corridor Stations	R 5 400 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at KwaMashu Corridor Stations	R 6 640 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at Area Central Corridor	R 7 560 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at Various Depots	R 6 480 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at North Coast Corridor	R 5 400 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services at New Main Line Corridor	R 6 480 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Cleaning and Horticulture Services by Co-operatives at South Coast, Pinetown, Crossmoor and Wests Line Corridors	R 11 700 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Pest Control Services at Various Stations, Depots and Traifs	R 2 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN	Maintenance	Provision of Horticulture Services at Various Stations, Depots and Vacant Land	R 10 800 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23

KZN		Maintenance	Fencing replacement at various stations and depots.	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN		Maintenance	Supply and install airconditioning systems	R 3 000 000,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-22	17-Dec-21	26-Apr-23
KZN		Maintenance	Minor Renovations at the following stations and workplace facilities: Scottsburch, Meersbank, Berea Road, and Train Crew Depot	R 4 067 828,00	RFP - Contractor	25-Oct-21	01-Nov-21	22-Nov-21	29-Nov-21	15-Feb-21	17-Dec-21	26-Apr-23
ECR		NSIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the EAST LONDON CORRIDOR, Eastern Cape Region	R25 503 394,76	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	03-Sep-21	17-Sep-21	24-Sep-21	23-Sep-24
ECR		NSIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the PORT ELIZABETH CORRIDOR, Eastern Cape Region	R25 846 200,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	03-Sep-21	17-Sep-21	24-Sep-21	23-Sep-24
ECR		NSIP	Appointment of a consortium of consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the MLPS CORRIDOR, Eastern Cape Region	R10 800 000,00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	03-Sep-21	17-Sep-21	24-Sep-21	23-Sep-24
ECR		NSIP	Appointment of a contractor for construction of Panmure Station	R 6 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Wilsonia Station	R 9 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Mtsotso Station	R 6 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Sydenham Station	R 6 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Mdantsane Station	R 7 500 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Mount Ruth Station	R 7 500 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Dawn Station	R 5 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of De Mist Station	R 7 500 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Arncliffe Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Chislehurst Station	R 6 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Egerton Station	R 6 726 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Stutterheim Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Southernwood Station	R 5 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Vincent Station	R 5 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Fort Jackson Station	R 5 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Cambridge Station	R 5 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of New Brighton Station	R 10 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSIP	Appointment of a contractor for construction of Sterkstroom Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Molveno Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Burgersdorp Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Rosemead Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Cradock Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Cathcart Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Alicedale Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Cookhouse Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Noupoort Station	R 5 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		NSIP	Appointment of a contractor for construction of Queenstown Station	R 10 000 000	RFP - Contractor	01-Apr-22	04-Apr-22	03-May-22	13-May-22	16-May-22	24-May-22	03-Dec-23
ECR		ABT	Appointment of a Turnkey consultants/contractor for Lonetree station	R5 000 000,00	RFP - Turnkey	01-Jul-21	02-Aug-21	31-Aug-21	17-Sep-21	01-Oct-21	11-Oct-21	22-Apr-23
ECR		ABT	Appointment of a Turnkey consultants/contractor for Horseshoe Station	R5 000 000,00	RFP - Turnkey	01-Jul-21	02-Aug-21	31-Aug-21	17-Sep-21	01-Oct-21	11-Oct-21	22-Apr-23
ECR		ABT	Appointment of a Turnkey consultants/contractor for Cathcart Station	R5 000 000,00	RFP - Turnkey	01-Jul-21	02-Aug-21	31-Aug-21	17-Sep-21	01-Oct-21	11-Oct-21	22-Apr-23
ECR		ABT	Appointment of a Turnkey consultants/contractor for Peterson Station	R5 000 000,00	RFP - Turnkey	01-Jul-21	02-Aug-21	31-Aug-21	17-Sep-21	01-Oct-21	11-Oct-21	22-Apr-23
ECR		ABT	Appointment of a Turnkey consultants/contractor for Alpes station	R5 000 000,00	RFP - Turnkey	01-Jul-21	02-Aug-21	31-Aug-21	17-Sep-21	01-Oct-21	11-Oct-21	22-Apr-23
ECR		CIP	RFQ Appointment of a contractor for Despatch station: Change door and window frames, plumbing and drainage fittings, electrical reticulation and paint on walls.	R 450 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for North and depot: Change floor coverings, paint on walls, re wire electrical supply, and upgrade ablution facilities	R 566 667	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Burgersdorp station: Replace floor coverings, electrical reticulation, a/c and replace sanitary fittings	R 524 990	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Kingwillamstown station: Paint to walls, change floor coverings, electrical reticulations and upgrade ablution facilities	R 600 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Cookhouse station: Plumbing and drainage, electrical works and replacement of sanitary fittings, doors and windows	R 350 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	Cradock station: Upgrade ablution facilities, electrical works and plumbing and drainage system	R 650 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Investigate water table, Drill boreholes, supply and deliver water tanks , pumps and reticulate water to fill tanks	R 750 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Provision of electrical reticulation to station buildings, turnstiles and high mast lamps to station precinct.	R 600 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Connection of conservancy drainage to the municipal sewer network	R 500 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Restoration of fire water reticulation system for the effective operation of fire plant and equipments	R 1 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Restoration of central airconditioners	R 1 100 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Tools, Plant and Equipment at various stations in the ECR	R 2 000 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		CIP	RFQ Appointment of a contractor for Boom gates	R 500 000	RFQ - Contractor	15-Sep-21	30-Sep-21	21-Oct-21	28-Oct-21	15-Nov-21	23-Nov-21	24-Feb-22
ECR		NSUP	Appointment of a contractor for construction of Port Elizabeth Station	R 53 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR		NSUP	Appointment of a contractor for construction of East London Station	R 23 701 342	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23

ECR	NSUP	Appointment of a contractor for construction of Uitenhage Station	R 17 700 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	NSUP	Appointment of a contractor for construction of Marijska Residence Alterations	R 8 390 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	WPIP	Appointment of a contractor for construction of Highgate Station Workforce	R 4 587 163	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	WPIP	Appointment of a contractor for construction of Moolto Station Workforce	R 2 732 364	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	WPIP	Appointment of a contractor for construction of Blaney Station	R 3 500 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	WPIP	Appointment of a contractor for construction of East London Rolling stock project	R 8 500 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	WPIP	Appointment of a contractor for construction of Port Elizabeth Rolling stock project	R 11 000 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	WPIP	Appointment of a contractor for construction of Berlin Station	R 2 200 000	RFP - Contractor	01-Nov-21	02-Nov-21	01-Dec-21	10-Dec-21	03-Jan-22	11-Jan-22	23-Jul-23
ECR	Maintenance	As and when Electrical Material	R 500 000	RFQ - Contractor	15-Sep-21	30-Sep-21	15-Nov-21	24-Nov-21	30-Nov-21	02-Dec-21	01-Mar-22
ECR	Maintenance	As and when Plumbing and Drainage Material	R 500 000	RFQ - Contractor	15-Sep-21	01-Oct-21	16-Nov-21	25-Nov-21	01-Dec-21	03-Dec-21	02-Mar-22
ECR	Maintenance	As and when General Building Material	R 500 000	RFQ - Contractor	16-Sep-21	02-Oct-21	17-Nov-21	26-Nov-21	02-Dec-21	04-Dec-21	03-Mar-22
ECR	Maintenance	As and when Clearing Material	R 500 000	RFQ - Contractor	17-Sep-21	03-Oct-21	18-Nov-21	27-Nov-21	03-Dec-21	05-Dec-21	04-Mar-22
ECR	Maintenance	Medical Surveillance	R 300 000	RFQ - Contractor	18-Sep-21	04-Oct-21	19-Nov-21	28-Nov-21	04-Dec-21	06-Dec-21	05-Mar-22
ECR	Maintenance	Portable Air conditioners	R 750 000	RFQ - Contractor	19-Sep-21	05-Oct-21	20-Nov-21	29-Nov-21	05-Dec-21	07-Dec-21	06-Mar-22
ECR	Maintenance	Fire Extinguishers Trolley Units	R 500 000	RFQ - Contractor	20-Sep-21	06-Oct-21	21-Nov-21	30-Nov-21	06-Dec-21	08-Dec-21	07-Mar-22
ECR	Maintenance	Training of Covid 19 (disinfection, material and Equipment)	R 30 000	RFQ - Contractor	21-Sep-21	07-Oct-21	22-Nov-21	01-Dec-21	07-Dec-21	09-Dec-21	08-Mar-22
ECR	Maintenance	Appointment of a service provider for the installation of CCTV & Biometrics for the East London Store	R 15 000	RFQ - Contractor	22-Sep-21	08-Oct-21	23-Nov-21	02-Dec-21	08-Dec-21	10-Dec-21	09-Mar-22
ECR	Maintenance	Stationary for the SCM East London Depot	R 30 000	RFQ - Supplier	23-Sep-21	09-Oct-21	24-Nov-21	03-Dec-21	09-Dec-21	11-Dec-21	10-Mar-22
WCR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the CAPE TOWN TO SIMONSTOWN (via ATHLONE/WYNBERG) SUB-CORRIDOR 1 - (via ATHLONE) - SALT RIVER STATION TO SIMONSTOWN STATION	R20 689 223.85	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	31-Aug-21	30-Sep-21	07-Oct-21	06-Oct-24
WCR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the CAPE TOWN TO STRAND CORRIDOR, SUB-CORRIDOR 1 (via MONTE VISTA), CAPE TOWN STATION TO STRAND STATION	R19 788 479.33	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	31-Aug-21	30-Sep-21	07-Oct-21	06-Oct-24
WCR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the CAPE TOWN TO KHAYELITSHA/KAPTENSKLIP - SUB-CORRIDOR 1 (via SAREPTA) - Langa Station to Philippi Station	R27 248 683.14	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	31-Aug-21	30-Sep-21	07-Oct-21	06-Oct-24
WCR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the KHAYELITSHA/KAPTENSKLIP CORRIDOR, SUB-CORRIDOR 2, KAPTENSKLIP STATION TO CHRIS HANI STATION	R27 382 536.00	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	31-Aug-21	30-Sep-21	07-Oct-21	06-Oct-24
WCR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the CAPE TOWN TO SIMONSTOWN (via ATHLONE OR WYNBERG) SUB-CORRIDOR 2 (via WYNBERG) OBSERVATORY TO RETREAT STATION	R15 411 387.60	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	31-Aug-21	30-Sep-21	07-Oct-21	06-Oct-24
WCR	NSIP	Appointment of professional consultants (for the design and monitoring of construction) to conduct studies, prepare designs, construction monitoring and close-out of various station projects within the CAPE TOWN TO SIMONSTOWN (via ATHLONE OR WYNBERG) SUB-CORRIDOR 3 - STEENBERG TO SIMONSTOWN STATION	R7 578 848.88	RFP - Consultants	08-Jul-21	27-Jul-21	24-Aug-21	31-Aug-21	30-Sep-21	07-Oct-21	06-Oct-24
WCR	NSIP	Appointment of a contractor for construction of Koelenhof	R 723 367	RFP - Contractor	24-Feb-21	08-Sep-21	30-Sep-21	07-Oct-21	29-Oct-21	05-Nov-21	17-May-23
WCR	NSIP	Appointment of a contractor for construction of Maitland	R 11 350 000	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Athlone	R 13 160 000	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Salt River	R 12 731 821	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Koeberg	R 9 526 944	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Ndabeni	R 8 025 233	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Pinelands	R 8 296 934	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Hazendal	R 5 357 730	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Crawford	R 6 308 118	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Lansdowne	R 3 035 826	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Welton	R 2 475 964	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Ottery	R 3 026 865	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Southfield	R 4 780 698	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Observatory	R 6 058 800	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Mowbray	R 5 022 990	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Rosebank	R 4 194 410	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Rondebosch	R 4 091 900	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Newlands	R 5 072 290	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Claremont	R 9 275 200	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Harfield	R 4 323 100	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Kenilworth	R 5 513 270	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Wynberg	R 9 660 250	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Witteboome	R 4 832 590	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Plumstead	R 9 180 000	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Steunhof	R 4 760 000	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Diep River	R 6 627 620	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Heerfield	R 4 907 900	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Steenberg	R 6 067 980	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23

WCR	NSIP	Appointment of a contractor for construction of Lakeside	R 6 622 180	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Falsebay	R 4 291 939	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Mulzenberg	R 5 072 800	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of St James	R 4 324 460	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Kalkbaj	R 4 139 500	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Fish Hoek	R 3 987 792	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Glencairn	R 2 125 000	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Simonstown	R 5 473 065	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Kertemade	R 8 726 865	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	NSIP	Appointment of a contractor for construction of Fisantekraal	R 5 668 803	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	NSIP	Appointment of a contractor for construction of Parow	R 11 040 154	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	NSIP	Appointment of a contractor for construction of Oosterzee	R 10 229 835	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	NSIP	Appointment of a contractor for construction of Avondale	R 8 480 178	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	NSIP	Appointment of a contractor for construction of De Grendal	R 7 980 735	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	NSIP	Appointment of a contractor for construction of Somersdorp West	R 5 013 351	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	NSIP	Appointment of a contractor for construction of Kapselklip	R 15 488 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Mitchell's Plain	R 18 525 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Lenteguur	R 14 002 200	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Chris Hani	R 17 200 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Kuyasa	R 16 800 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Khayelitsha	R 17 565 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Norkqibela	R 14 000 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Nkulungile	R 13 000 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Mandalay	R 12 570 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Slook Road	R 12 975 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	08-Oct-21	15-Oct-21	26-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Philippi	R 29 700 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Nyanga	R 17 050 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Heideveld	R 12 000 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Bonteheuwel	R 15 900 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Lianga	R 14 500 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Lavitown	R 10 000 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Belhar	R 8 500 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Unibell	R 5 000 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Pentech	R 7 500 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Sarepta	R 3 650 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	NSIP	Appointment of a contractor for construction of Netter Station	R 25 094 073	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Skikand	R 2 505 400	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Van der Stel	R 3 216 339	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Firgrove	R 8 798 449	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Faure	R 6 380 877	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Melton Rose	R 3 304 324	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Leeu Gamka	R 2 095 374	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Prince Albert	R 2 161 546	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	ABT	Appointment of a Turnkey consultants/contractor for ABT - Touwsrivier	R 3 037 691	RFP - Turnkey	14-Jul-21	16-Jul-21	23-Aug-21	30-Aug-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	NRIP	RFQ Appointment of a contractor for House No. GC2E Firgrove Str. Fionroe	R 228 457	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 29 68 Montagu Ave. Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 37 37 Railway Ave. Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 38 38 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 40 40 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 41 41 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 42 42 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 43 43 Railway Ave Matland	R 248 615	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 44 44 Railway Ave Matland	R 250 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 45 45 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 46 46 Railway Ave Matland	R 201 580	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 56 56 Railway Ave Matland	R 221 738	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 59 59 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 64 64 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 65 65 Railway Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 69 69 Railway Ave Matland	R 250 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 189 (GC1J) 148 MacGregor St Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 75 (156 Macgregor Ave Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 4 7 Nyasa Road , Erf 156476 Retreat	R 206 955	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 9 26 Chad Road , Erf 156452 Retreat	R 221 738	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22

WCR	NRIP	RFQ Appointment of a contractor for House No. 15 36 Chad Road , Erf 156293 Retreat	R 228 457	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 16 23 Nyasa Road , Erf Retreat	R 194 860	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 34 79 Nyasa Road Retreat	R 241 896	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 36 81 Nyasa Road Retreat	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 37 100 Chad Road , Erf 156293 Retreat	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 8 11 Nyasa Road , Erf 156461 Retreat	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. GC6 (Type-P-95) Votterburg Ssn Votterburg	R 235 176	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 12 Votterburg Ssn Votterburg	R 248 615	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 1 4 Alduwa Road Southfield	R 244 334	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 2 5 Alduwa Road Southfield	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 3 8 Alduwa Ave. Southfield	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 1, Gamet Road, Levenshane Ssn Levenshane	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 53 53 Railway Ave. Matland	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	NRIP	RFQ Appointment of a contractor for House No. 9 9 Hoof St. St James	R 200 000	RFQ - Contractor	10-Sep-21	17-Sep-21	15-Oct-21	22-Oct-21	29-Oct-21	05-Nov-21	04-May-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of Akasia Park Station (Lighting, water overpressure booster)	R 580 020	RFQ - Contractor	14-Sep-21	21-Sep-21	28-Sep-21	05-Oct-21	09-Oct-21	16-Oct-21	14-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of De Aar Station	R 493 975	RFQ - Contractor	14-Sep-21	21-Sep-21	28-Sep-21	05-Oct-21	09-Oct-21	16-Oct-21	14-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of Beaufort West Station	R 506 025	RFQ - Contractor	14-Sep-21	21-Sep-21	28-Sep-21	05-Oct-21	09-Oct-21	16-Oct-21	14-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of Laingsburg Station (Abition Facilities, Messroom	R 649 600	RFQ - Contractor	14-Sep-21	21-Sep-21	28-Sep-21	05-Oct-21	09-Oct-21	16-Oct-21	14-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of fencing at Brackenfell Station	R 599 900	RFQ - Contractor	10-Sep-21	17-Sep-21	24-Sep-21	01-Oct-21	05-Oct-21	12-Oct-21	10-Jan-24
WCR	CIP	RFQ Appointment of a contractor for Refurbishment at Goodwood Station (Electrical Supply and Platform resurfacing)	R 970 220	RFQ - Contractor	14-Sep-21	21-Sep-21	28-Sep-21	05-Oct-21	09-Oct-21	16-Oct-21	14-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Mini Concourse at City Concourse - Cape Town Station (New ceiling, lighting)	R 935 000	RFQ - Contractor	10-Sep-21	17-Sep-21	24-Sep-21	01-Oct-21	05-Oct-21	12-Oct-21	10-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of burnt Platforms Roof Structures at Cape Town Station	R 1 000 000	RFQ - Contractor	23-Aug-21	30-Aug-21	06-Sep-21	13-Sep-21	17-Sep-21	24-Sep-21	23-Mar-22
WCR	CIP	RFQ Appointment of a contractor for Long Distance Bus Facility - Fence and Gates at Cape Town Station	R 600 350	RFQ - Contractor	10-Sep-21	17-Sep-21	24-Sep-21	01-Oct-21	05-Oct-21	12-Oct-21	10-Apr-22
WCR	CIP	RFQ Appointment of a contractor for MLPS Ticket Office Refurbishment at Cape Town Station	R 465 650	RFQ - Contractor	10-Sep-21	17-Sep-21	24-Sep-21	01-Oct-21	05-Oct-21	12-Oct-21	10-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment at Bellville Station (Electrical supply, platforms, Lighting, ablutions etc.)	R 970 000	RFQ - Contractor	20-Aug-21	27-Aug-21	03-Sep-21	10-Sep-21	14-Sep-21	21-Sep-21	20-Mar-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment at Century City Station (Roller Shutters, Lighting)	R 499 500	RFQ - Contractor	10-Sep-21	17-Sep-21	24-Sep-21	01-Oct-21	05-Oct-21	12-Oct-21	10-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of Roller Shutters - Lanjas Station	R 1 000 000	RFQ - Contractor	14-Sep-21	21-Sep-21	28-Sep-21	05-Oct-21	09-Oct-21	16-Oct-21	14-Apr-22
WCR	CIP	RFQ Appointment of a contractor for Refurbishment of Commercial Buildings	R 991 637	RFQ - Contractor	14-Sep-21	21-Sep-21	28-Sep-21	05-Oct-21	09-Oct-21	16-Oct-21	14-Apr-22
WCR	NSUP	Appointment of a contractor for construction of Muelkeweni Station Upgrade	R 11 975 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	11-May-22
WCR	NSUP	Appointment of consultants for Kulsriver Station Upgrade	R 102 435 086	RFP - Turnkey	30-Aug-21	17-Sep-21	15-Oct-21	22-Oct-21	10-Dec-21	17-Dec-21	28-Jun-23
WCR	NSUP	Appointment of a contractor for construction of Mutual Station Upgrade	R 60 979 602	RFP - Contractor	14-Feb-22	07-Mar-22	22-Apr-22	29-Apr-22	24-Jun-22	01-Jul-22	10-Jan-24
WCR	NSUP	Appointment of a contractor for construction of Woodstock Station Upgrade	R 30 633 401	RFP - Contractor	14-Feb-22	07-Mar-22	22-Apr-22	29-Apr-22	24-Jun-22	01-Jul-22	10-Jan-24
WCR	NSUP	Appointment of a contractor for construction of Cape Town Station Upgrade Phase B	R 134 570 594	RFP - Contractor	14-Feb-22	07-Mar-22	22-Apr-22	29-Apr-22	24-Jun-22	01-Jul-22	10-Jan-24
WCR	NSUP	Appointment of a contractor for construction of Retreat Station Upgrade	R 90 064 300	RFP - Contractor	17-Sep-21	01-Oct-21	29-Oct-21	05-Nov-21	10-Dec-21	17-Dec-21	28-Jun-23
WCR	NSUP	Appointment of a contractor for construction of Cape Town Station Generators	R 26 469 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	WPPP	Appointment of a Consultants for the Koeberg Training Centre	R 109,000,000	RFP - Consultants	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	03-Dec-24
WCR	WPPP	Appointment of a contractor for construction of Staff Accommodation Good Hope Concourse	R 13 777 501	RFP - Contractor	14-Feb-22	07-Mar-22	22-Apr-22	29-Apr-22	24-Jun-22	01-Jul-22	10-Jan-24
WCR	WPPP	Appointment of a contractor for construction of Maitland Depot (Infrastructure)	R 2 864 000	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	22-Sep-21	29-Sep-21	10-Apr-23
WCR	WPPP	Appointment of a contractor for construction of Lange Depot (Infrastructure)	R 2 487 500	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	13-Sep-21	20-Sep-21	01-Apr-23
WCR	WPPP	Appointment of a contractor for construction of Wynberg Depot (Infrastructure)	R 2 098 500	RFP - Contractor	23-Jul-21	30-Jul-21	03-Sep-21	10-Sep-21	06-Oct-21	13-Oct-21	24-Apr-23
WCR	WPPP	Appointment of a contractor for construction of Eisenvier Depot (Infrastructure)	R 1 406 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	WPPP	Appointment of a contractor for construction of Cape Town Dpt - Prewas/Signal Staff	R 1 054 000	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	WPPP	Appointment of a contractor for construction of Eersterivier Depot	R 1 084 500	RFP - Contractor	23-Jul-21	30-Jul-21	31-Aug-21	07-Sep-21	05-Nov-21	12-Nov-21	24-May-23
WCR	WPPP	Appointment of a contractor for construction of Regional Sec Mont/Sun Centre, Bellville & Sec Area Sec/Corr	R 118 345 000	RFP - Contractor	17-Sep-21	01-Oct-21	29-Oct-21	05-Nov-21	10-Dec-21	17-Dec-21	28-Jun-23
WCR	WPPP	Appointment of a contractor for construction of Temporary Relocation of Staff Office for the Autopax Depot and Metrolal Offices	R 2 500 000	RFP - Contractor	17-Sep-21	01-Oct-21	29-Oct-21	05-Nov-21	10-Dec-21	17-Dec-21	28-Jun-23
WCR	CIP (Emergency Capital)	Various Stations - Movable toilet containers	R 1 000 000	RFQ - Contractor	20-Sep-21	04-Oct-21	03-Nov-21	10-Nov-21	17-Nov-21	24-Nov-21	23-Jan-22
WCR	OPEX (Soft Services)	Northern, Central and Southern Corridors - Provision of Pest Control on as-and-when basis	R 1 415 304	RFP - Contractor	11-Oct-21	25-Oct-21	24-Nov-21	01-Dec-21	08-Dec-21	15-Dec-21	29-Nov-24
WCR	OPEX (Soft Services)	Various Stations Cleaning and horticultural services at Coops Stations	R 21 451 919	RFP - Contractor	13-Sep-21	27-Sep-21	27-Oct-21	03-Nov-21	10-Nov-21	17-Nov-21	01-Nov-24
WCR	OPEX (Soft Services)	Cape Town Station - Light coach cleaning services at Cape Town Station	R 6 000 000	RFP - Contractor	07-Jul-21	21-Jul-21	20-Aug-21	27-Aug-21	03-Sep-21	10-Sep-21	25-Aug-24
WCR	OPEX (Soft Services)	Coach Cleaning services for EMU trains at Paarden Eiland	R 2 500 000	RFP - Contractor	30-Oct-21	13-Nov-21	13-Dec-21	20-Dec-21	27-Dec-21	03-Jan-22	18-Dec-24
WCR	OPEX (Soft Services)	As and When required for grass cutting, horticultural and tree freeing services at WCR	R 5 500 000	RFP - Contractor	20-Sep-21	04-Oct-21	03-Nov-21	10-Nov-21	17-Nov-21	24-Nov-21	08-Nov-24
WCR	OPEX (Soft Services)	As and When required for illegal dumping and rubble removal in WCR	R 1 500 000	RFP - Contractor	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	18-Nov-24
WCR	CIP (Emergency Capital)	Various Stations - Supply and delivery of Generators and flood lights	R 1 000 000	RFP - Contractor	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	18-Nov-24
WCR	OPEX (Maintenance)	As and When required servicing of Fire Equipment	R 3 700 000	RFP - Contractor	20-Sep-21	04-Oct-21	03-Nov-21	10-Nov-21	17-Nov-21	24-Nov-21	08-Nov-24
WCR	OPEX (Maintenance)	As and When required General Building Maintenance and Repairs	R 18 500 000	RFP - Contractor	15-Oct-21	29-Oct-21	28-Nov-21	05-Dec-21	12-Dec-21	19-Dec-21	03-Dec-24
WCR	OPEX (Maintenance)	As and When required General Plumbing Maintenance	R 16 000 000	RFP - Contractor	15-Oct-21	29-Oct-21	28-Nov-21	05-Dec-21	12-Dec-21	19-Dec-21	03-Dec-24
WCR	OPEX (Maintenance)	As and When required Maintenance, Servicing, pumping, Cleaning and setting of Septic Tanks	R 3 300 000	RFP - Contractor	22-Jan-21	05-Feb-21	07-Mar-21	14-Mar-21	21-Mar-21	28-Mar-21	12-Mar-24
WCR	OPEX (Maintenance)	As and When required General Fencing Maintenance and Repairs	R 4 600 000	RFP - Contractor	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	18-Nov-24
WCR	OPEX (Maintenance)	As and When required Servicing and Maintenance of Lifts and Escalators	R 4 800 000	RFP - Contractor	23-Aug-21	06-Sep-21	06-Oct-21	13-Oct-21	20-Oct-21	27-Oct-21	11-Oct-24

WCR	OPEX (Maintenance)	As and When required Servicing and Maintenance of Shutter Gates	R 3 500 000	RFP - Contractor	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	18-Nov-24
WCR	OPEX (Maintenance)	As and When required Servicing and Maintenance of Air Conditioners and Refrigerators	R 3 300 000	RFP - Contractor	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	18-Nov-24
WCR	OPEX (Maintenance)	As and When required Electrical Maintenance and Repairs	R 8 300 000	RFP - Contractor	15-Oct-21	29-Oct-21	28-Nov-21	05-Dec-21	12-Dec-21	19-Dec-21	03-Dec-24
WCR	CIP (Emergency Capital)	Capital Intervention of electrical repairs various vandalised stations	R 8 000 000	RFP - Contractor	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	30-Mar-22
WCR	OPEX (Maintenance)	Capital Intervention of electrical repairs at Oorlatsee	R 1 000 000	RFP - Contractor	30-Sep-21	14-Oct-21	13-Nov-21	20-Nov-21	27-Nov-21	04-Dec-21	04-Mar-22

The Accounting Officer declares that she has engaged with the Functional Executives who concurs with and has approved the CRES Procurement Plan


Accounting Officer Signature

13 Sept 2021
Date