

Reference: N.002-080-2024/1
Issue Date: 08 May 2026
Email: ProcurementWR5@sanral.co.za

Fax Number: +27 (0) 21 910 1966
Direct Line: +27 (0) 21 957 4600
Website: www.nra.co.za



Dear Tenderer

CONTRACT NUMBER: SANRAL N.002-080-2024/1 - FOR THE SLOPE STABILISATION ON NATIONAL ROUTE 2 SECTION 8 FROM KM 65.50 TO KM 67.50: KEURBOOMSTRAND

ADDENDUM NO. 1

This Addendum is issued in terms of Clause C.3.2 of the Tender Data and must be read in conjunction with and shall be deemed to form part of the Tender Document.

Kindly acknowledge receipt of this addendum by completing the ACKNOWLEDGEMENT OF ADDENDUM below. Failure to acknowledge this addendum may invalidate the Tender.

Yours sincerely,

PROCUREMENT OFFICE

SANRAL WESTERN CAPE PROVINCIAL OFFICE

PART 1A: AMENDMENTS TO TENDER DOCUMENT

1. GENERAL NOTE TO TENDERERS

Amendments to the Tender Document, which is in PDF format, cannot be made electronically by any Tenderer and shall be changed manually, before submission of the Tender Proposals. Where amendments have to be made to the Financial Submission (MS Excel), a completely new MS Excel spreadsheet has been provided.

2. AMENDMENTS TO TENDER DOCUMENT

2.1 AMENDMENTS TO BOOK 1 OF 3

2.1.1 Cover Page:

Closing Date: Replace "08 May 2026" with "22 May 2026".

2.1.2 Part T1, Tendering Procedures, SBD 1 Form

The form with the closing date of 08 May 2026 was replaced with new SBD 1 Form reflecting the closing date as 22 May 2026.

2.1.3 Part T1, Section T1.1, Tender Notice and Invitation to Tender

Paragraph with the heading Closing Date: Replace "08 May 2026" with "22 May 2026".

2.1.4 Part T1, Section T1.2, Tender Data

Clause Number C.2.15: Replace "08 May 2026" with "22 May 2026".

2.2 AMENDMENTS TO BOOK 3 OF 3

2.2.1 Part C2: Pricing DATA

The initial Pricing Schedule has been replaced with the amended Pricing Schedule: file (N.002-080-2024 1_Pricing Schedule_Addendum 1.xls) and the following amendments have been affected.

- Rounding errors on Summary of Pricing Schedule worksheet have been corrected.
- Quantity for the following items under Section C1.6 amended:
 - o C1.6.1.1: quantity reduced from 2 ha to 1 ha
 - o C1.6.1.2: quantity reduced from 2 ha to 1 ha
 - o C1.6.2.1: quantity reduced from 2 ha to 1 ha
 - o C1.6.2.2: quantity reduced from 2 ha to 1 ha

PART 1B: SPECIFIC DETAILS & QUESTIONS RELEVANT TO THE CONTRACT

No.	QUESTIONS	ANSWERS
1	Can the over measured quantities for clearing and grubbing, shotcrete and new gabions please be corrected? Currently the Contractor is obligated to programme these works that will likely not occur. This is forcing the Contractor to create a programme that is not reflective of the expected works to be carried out. In addition, this encourages Contractors to take views on redundant works thus artificially lowering their prices and placing the Client at financial risk.	<p>The clearing and grubbing quantities in the revised Pricing Schedule (N.002-080-2024 1_Pricing Schedule_Addendum 1.xls) issued with this addendum have been amended. The quantities for shotcreting and gabions remain unchanged.</p> <p>Financial risk to the Employer and tenderer will be assessed through rates analysis during evaluation of the tenders.</p> <p>A working programme (and appropriate revisions) will be determined and provided by the appointed Contractor upon award and during project execution.</p>
2	Please provide an estimated duration for the landscaping works as it will likely be a critical item on our programme of works.	<p>The extent of landscaping will be determined after construction of the slope stabilisation measures on the slope. The duration allowed is deemed sufficient to incorporate any landscaping works that may be required to reinstate the disturbed areas after implementation of the slope stabilisation measures.</p> <p>A working programme (and appropriate revisions) will be determined and provided by the appointed Contractor upon award and during project execution.</p>
3	Please indicate the sequencing of the work. Do we work bottom up or left to right? Is any sequence acceptable? In addition, we assume, once a strip is cleared/completed that we can commence with subsequent activities. We assume that the whole site does not have to be cleared for us to commence drilling and netting works – please confirm this.	<p>The postulated sequencing is outlined in clause C4.1.3 in Part C4 of Volume 3. Tenderers should plan their work activities within the framework of the postulated approach.</p> <p>Clearing will be limited as far as possible and will be restricted to the footprint of the slope stabilisation works. Additional areas may be instructed on site by the Engineer if required, but this will be limited as far as possible.</p>
4	Please confirm that 7-day results will be accepted for the test nail grout. In addition, please confirm that the test nails can be carried out during the mobilisation period, immediately after the work permit is issued. Given the complexity of the access to nailing positions, the	<p>Project specification states requirement for 7-day and 28-day strength of grout, and results should achieve both criteria.</p> <p>Test nails can be carried out during mobilisation period subject to requisite prior submissions and approvals (materials, method</p>

No.	QUESTIONS	ANSWERS
	programme will be placed under pressure without this concession.	statements etc.) and the Contractor being granted Access to Site before any work may be undertaken.
5	Can extra over rates for netting and drilling please be provided for working around indigenous trees? The specification requires indigenous trees to be left in place and drilling and netting to be carried out around them. On past contracts this had a significant cost implication as they could not have been accurately allowed for as the number of trees left in place could not have been determined at the time of tender.	Tenderers are required to satisfy themselves that the tendered rates sufficiently cover for the site conditions. No extra over rates will be considered.
6	We note that the Excel Pricing Schedule has a Ceiling function in the summary page, which alters some of the values brought forward from the individual tabs. Would it be possible to resend the Excel Pricing Schedule with these formulae removed, as we may not change the protected sheet and our brought forward totals do not balance correctly.	The rounding error formula on the Summary sheet has been corrected, and a revised Pricing Schedule file (N.002-080-2024 1_Pricing Schedule_Addendum 1.xls) is issued with this addendum.

The South African National Roads Agency SOC Limited

01 Havenga Street

Oakdale, Bellville

7530

ACKNOWLEDGEMENT OF ADDENDUM NO.1

I _____

Representing _____

Hereby acknowledge that I have received the above Addendum and that I am conversant with the contents thereof.

Receipt of Addendum No.1 is hereby acknowledged. Please acknowledge all files received by ticking the appropriate box.

Tick (✓)	Type of Document	Document Name
	(*pdf)	Addendum No.1 – N.002-080-2024/1– Amendment to Tender Document
	(*pdf)	Amended SBD 1 Form – N.002-080-2024/1
	(MS Excel)	Amended Pricing Schedule - (N.002-080-2024 1_Pricing Schedule_Addendum 1.xls)

SIGNATURE: _____

DATE: _____

This Addendum is to be read in conjunction with and shall be deemed to form part of the Contract Documents.

You must therefore acknowledge receipt of this addendum by emailing this form to the South African National Roads Agency SOC Limited at ProcurementWR5@sanral.co.za and the original must be attached to the Returnable Schedules.

Failure to acknowledge receipt of this addendum may invalidate the Tender.