

**REPLACEMENT OF DIESEL GENERATORS AT DUVHA POWER STATION
E1397GXMPDUVR**

No.	Document	Section	Page	Requirement	Clarification Questions	Client Response
1.	NEC C2.1 and C2.2	C2.1 & C2.2	29 & 30	Activity Schedule	<p>The NEC document states that “An activity schedule could have the following format” and it gives a pre-populated activity schedule from page 30 onwards.</p> <p>Is the Tenderer allowed to change the “example” activity schedule by adding line items or must the Tenderer return a completed activity schedule that is EXACTLY the same as the “example” provided by the Employer?</p>	<p>Use the provided activity schedule from the employer. The service provider can also submit an alternative tender with their proposal (original and proposal to be submitted in this case)</p>
2.	NEC C2.2	C2.2	30	Activity Schedule	<p>Items 1.5, 1.6, 1.7, 1.8, 1.9 and 1.10 are activities related to the site work / installation portion of the works. The duration for these activities are listed as 18 months in the activity schedule.</p> <p>The Tenderer will not spend a full 18 months on site seeing that the design and procurement portion of the project will also take some time. The design and procurement phase will be conducted off-site.</p> <p>Can the Tenderer change the durations provided in the activity schedule for the time related items to align with the Tenderer’s schedule and the actual time that will be spent on site?</p>	<p>The service provider should price the time related as per the client’s activity schedule</p> <p>The service provider can also submit an alternative tender with their proposal (original and proposal to be submitted in this case)</p>
3.	NEC C2.2	C2.2	31	Activity Schedule	<p>Item 2.1 of the activity schedule is for the design and detail engineering of the works. This is a lump sum item. Can the Tenderer break Item 2.1 down into multiple lines for the design and detail engineering to be done seeing that the design will stretch over a few months and the Tenderer would like to have more than one payment milestone during the design phase.</p>	<p>Item 2.1 will remain as per the client activity schedule which will be paid fully as soon as the detailed design is approved</p>
4.	NEC C2.2	C2.2	31	Activity Schedule	<p>Item 2.2 refers to the supply and the delivery of the generator sets. It is a lump sum item for each generator set. Can the Tenderer break down the activity schedule to include more line items for e.g. Placing the Order with the factory, performing the FAT, Releasing the Equipment from the Factory and Delivery to site. The reason for this request</p>	<p>Line 2.2 remains the same as per the activity schedule (details can be discussed with the successful tenderer)</p>

No.	Document	Section	Page	Requirement	Clarification Questions	Client Response
					is that more than one payment milestone for the supply and delivery of the gen sets are required.	
5.	NEC C2.2	C2.2	31	Activity Schedule	Item 2.4 of the activity schedule refers to mounting the engine base on the existing platform. The gen sets units are typically supplied as a unit, hence the whole unit will be mounted on the existing plinth. Can the Tenderer change the activity schedule to align with the actual work that will be performed?	No the activity schedule cannot be changed. Service provider must price accordingly. The service provider can also submit an alternative tender with their proposal (original and proposal to be submitted in this case)
6.	NEC C2.2	C2.2	31	Activity Schedule	Items 2.5, 2.6, 2.7, 2.8, 2.9, 2.10 in the activity schedule. The quantity associated with these line items are specified as "1". However, 5 generators will be supplied. Can the tenderer change the quantity of items 2.4 to 2.10 to "5". This is important seeing that the new gen-sets will not be installed at the same time and a payment milestone for each gen set will be preferred.	The unit of measure is sum. 20% of this line applies to 1 gen set
7.	NEC C2.2	C2.2	31	Activity Schedule	Items 2.5 and 2.8. The Synchronous machine and lubrication systems are not separate items. The gen set is supplied as one whole unit with the synchronous machine and lubrication system being part of the unit. Can the Tenderer include items 2.5 and 2.8 into the pricing provided for item 2.4?	No the activity schedule cannot be changed. Service provider must price accordingly
8.	NEC C2.2	C2.2	32	Activity Schedule	Items 3.1 to 3.6 in the activity schedule refers. The quantity associated with these line items are specified as "1". However, 5 generators will be supplied. Can the tenderer change the quantity of items 3.1 to 3.6 to "5". This is important seeing that the new gen-sets will not be installed at the same time and a payment milestone for each gen set will be preferred.	Refer to the revised pricelist
9.	NEC C2.2	C2.2	32	Activity Schedule	Item 3.6 in activity schedule. The FAT and the SAT are separate test that will be done at different times. Can the Tenderer split activity 3.6 to a line item for the FAT and a line item for the SAT for each of the gen sets?	No the activity schedule cannot be changed. Service provider must price accordingly. The service provider can also submit an alternative tender with their

No.	Document	Section	Page	Requirement	Clarification Questions	Client Response
						proposal (original and proposal to be submitted in this case 3.6 refers to civil assessment
10.	NEC C2.2	C2.2	32	Activity Schedule	Item 4.1 of the activity schedule. The commissioning of the works is specified as one line item with a quantity of "1". The Tender plans to commission the 5 gen sets at different time intervals. Can the Tenderer change the quantity of the commissioning line item to "5".	Refer to the revised pricelist
11.	TENDER_1	3. Evaluation Criteria	9	Clarification	Regarding the resource requirements, we have a Master Electrician readily available within our project structure. Could you please confirm if this qualification suffices in lieu of an Auto Electrician?	Auto electrician only as per evaluation criteria

END