

**PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT**

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	<u>SECTION 1: BILL NO. 1</u> <u>PRELIMINARIES AND GENERAL</u> <u>BUILDING AGREEMENT AND PRELIMINARIES</u> The JBCC Series 2000 Principal Building Agreement (July 2007 edition) prepared by the Joint Building Contract Committee shall be the applicable building agreement, amended as hereinafter described. The JBCC Series 2000 Preliminaries (May 2005 edition) prepared by the Joint Building Contract Committee shall be deemed to be incorporated in these bills of quantities. Contractors are referred to the abovementioned documents for the full intent and meaning of each clause thereof. These clauses are hereinafter referred to by clause number and heading only. Where standard clauses or alternatives are not entirely applicable to this contract such modifications, corrections or supplements as will apply are given under each relevant clause heading and such modifications, corrections or supplements shall take precedence notwithstanding anything contrary contained in the abovementioned documents. Where any item is not relevant to this specific contract such item is marked N/A, signifying "not applicable". <u>PREAMBLES FOR TRADES</u> The Model Preambles for Trades (2008 edition) as published by the Association of South African Quantity Surveyors shall be deemed to be incorporated in these bills of quantities and no claims arising from brevity of description of items fully described in the said Model Preambles will be entertained. Supplementary preambles are incorporated in these bills of quantities to satisfy the requirements of this project. Such supplementary preambles shall take precedence over the provisions of the said Model Preambles. The contractor's prices for all items throughout these bills of quantities must take account of and include for all of the obligations, requirements and specifications given in the said Model Preambles and in any supplementary preambles. <u>PRICING OF PRELIMINARIES</u> For the purpose of adjustment of these preliminaries, the amount entered into the amount column in these preliminaries is to be divided into one or more of the three categories provided namely Fixed (F), Value Related (V) and Time Related (T). <u>SECTION A - PRINCIPAL BUILDING AGREEMENT</u> Definitions 1 Clause 1.0 - Definitions and interpretation. F:..... V:..... T:..... Objective and preparations 2 Clause 2.0 - Offer acceptance and performance obligations.F:..... V:..... T:.....				

**PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT**

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
3	Clause 3.0 - Documents.Clause 3.0 is amended by:3.1. Is deleted in its entirety3.3. Is deleted and replaced by the following:Where the employer requires the contractor to waive his lien or right of continuing possession of the works as stated in the schedule, the contractor shall do so prior to taking possession of the works. The waiver shall be according to the JBCC Waiver of Contractors lien Form or such other form as stated in the schedule.The contractor shall simultaneously with the signing of every selected or domestic subcontract, deliver to the Principal Agent an undertaking and cession in respect of contractor's lien which shall mutatis mutandis conform to the JBCC Waiver of Contractors Lien form. F:..... V:..... T:.....	Item	1		R -
4	Clause 4.0 - Design responsibility.4.1. Is amended by the addition of the following:Notwithstanding the provisions of clause 4.1 hereof, where the contractor undertakes the design responsibility of any aspect of the works, he shall, in accordance with the "Form of Indemnity" attached to this document, indemnify and hold free the employer and his agents from responsibility for any claim or proceeding whatsoever due to fault in the design, detailing, calculations, etc., to the extent undertaken by the contractor. In such instances and with regard to those aspects of the work as may be required.In respect of design responsibility undertaken by any nominated or selected subcontractor, such subcontractor shall similarly, indemnify and hold free the employer, his agents and the contractor from responsibility for any claim or proceeding whatsoever due to fault in the design, detailing, calculations, etc., to the extent undertaken by the subcontractor.F:..... V:..... T:.....	Item	1		R -
5	Clause 5.0 - Employer's agents.5.3.2.Is amended by the addition of the following to the end thereof:- "The authority of the Principal Agent to issue Contract Instructions or to perform duties as may be required for the relevant aspects of the works is delegated to the other Agents as follows. The Principal Agent retain the right to vary these assignments as dictated by the project specific circumstances and agreed to by the Agent and the Employer :- 1. PRINCIPAL AGENTThe Project Manager is to manage, administer and monitor the contracts and processes, including the preparation and co-ordination of the procedures and documentation to facilitate practical completion of the works1.1.Arrange site handover to the contractor1.2.Establish construction documentation issue process 1.3.Agree and monitor issue and distribution of construction 1.4.documentation1.5.Instruct the contractor on behalf of the client to appoint subcontractors1.6.Conduct and record regular site meetings1.7.Monitor, review and approve the preparation of the construction programme by the contractor1.8.Regularly monitor performance of the contractor against the construction programme1.9.Adjudicate entitlements that arise from changes required to the construction programme1.10.Receive, co-ordinate and monitor approval of all contract documentation provided by contractor(s)1.11.Agree quality assurance procedures and monitor implementation thereof by the other consultants and the contractors1.12.Monitor preparation and auditing of the contractor's health and safety plan and approval thereof by the health and safety consultant1.13.Monitor preparation of the 1.14.management plan by the environmental consultant1.15.Establish procedures for monitoring scope and cost	Item	1		R -
6	Clause 6.0 - Contractor's site representative.6.1.Is amended by the addition of the following: Refer to Section B Clause 4.1 for specific requirements. F:..... V:..... T:.....	Item	1		R -

**PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT**

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
7	Clause 7.0 - Compliance with laws and regulations.7.2.The employer reserves the right to pay direct (i.e. not through the contractor) for all or any permanent connections to local or other authority services, for which provisional amounts have been included within the selected sub-contract bill / section hereof. In the event of the employer paying direct for these charges, the contractor will not be entitled to a ten percent (10%) mark-up in terms of Clause 32.4. All such provisional amounts included in the contract sum will be omitted.7.3. Health and Safety Specification - the contractor shall comply with the requirements of the Occupational Health & Safety Act (85/1993) and the February 2014 Construction Regulations. The employer will appoint an independent safety officer who will, in consultation with the contractor, draw up and agree the construction phase health and safety plan / specification. This health and safety specification will form an integral part of the principal contract document and will be copied to all subcontractors for inclusion, as modified, within their respective scope of works. 7.4."The Contractor acknowledges that the undertaking given in this clause constitutes an agreement in terms of Section 37 (20 of the OHS Act and its regulations, whereby all responsibility for health and safety matters relating to the services performed under this agreement shall be the obligation of the Service Provider. The Contractor shall comply with all the laws and regulations which may be relevant to the services performed under this agreement, it being recorded that the presence of the Contractor's employees, representatives, authorised sub-contractors, machinery, plant equipment and vehicles at the employer's premises shall always be subject to the provisions of the OHS Act and of all other relevant	Item	1		R -
8	Clause 8.0 - Works riskClause 8.2.3 The Contractor shall be liable for and pay the deductiblesF:..... V:..... T:.....	Item	1		R -
9	Clause 9.0 - Warranties and Indemnities. F:..... V:..... T:.....	Item	1		R -
10	Clause 10.0 - General insurances.10.1.4.The contractor shall effect, as a minimum, the following insurances:a) Insurance to comply with the provisions of the compensation for Occupational injuries and diseases Act 1993b) Contractors liability insurance as listed in the schedulec) All risk cover on all construction plant and allied equipment including site huts and temporary accommodation including plant and machinery hired, leased or loaned. The Employer's interest is to be noted. Furthermore the contractor shall effect and maintain for the duration of the contract Motor Vehicle Liability Insuranced) Insurance in accordance with the Multilateral Motor Vehicle Accident fund no 93 of 1989 amendede) Balance of Third Party Motor Risk including passenger Liability.10.5.The Contractor shall be liable for and pay the policy deductibles in respect of the insurances arranged by the employer where an action or inaction by the contractor is the cause of the claim. F:..... V:..... T:.....	Item	1		R -
11	Clause 11.0 - Special insurances.F:..... V:..... T:.....	Item	1		R -
12	Clause 12.0 - Effecting insurances.12.3.Is amended by the addition of: The parties responsible for effecting the various insurances, shall complete the relevant sections of Annexure E - "Declaration of Insurance" attached.F:..... V:..... T:.....	Item	1		R -
13	Clause 13.0 - Assignment.F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
14	Clause 14.0 - Security 14.3 Is amended to read as follows: The Contractor shall provide security in the form of a variable construction guarantee in terms of Clause 14.4 as stated in the contract data. Such security shall be provided to the employer within twenty-one (21) calendar days of written acceptance of the Contractor's tender. In the event that the value of the works (including adjustments done in terms of CPAP, if applicable) were to increase during the course of the contract by an amount of 15%, or more, of the contract sum, upon written request from the principal agent the contractor shall immediately arrange to have the construction guarantee "Guaranteed sum" increased accordingly, the verified cost of which shall be added to the contract sum. This security is to have an expiry date at no earlier than six months after the final section Practical Completion date.F:..... V:..... T:..... Execution	Item	1		R -
15	Clause 15.0 - Preparation for and execution of the works. F:..... V:..... T:.....	Item	1		R -
16	Clause 16.0 - Site and access.In addition, the contractor shall be informed of any limitations or restrictions on working space, any restrictions imposed by existing buildings, any restrictions imposed by any authorities and any limitations on the availability of water, power and sewerage facilities.Access to the works shall be strictly confined to that permitted by the principal agent. The contractor shall be responsible for maintaining such access and reinstating same upon completion.The contractor shall supply One (1) notice boards to the design and specifications approved by the principal agent to be constructed at suitable positions allocated by the principal agentThe contractor shall provide in his/her site office suitable facilities in which the site meetings with the employer's agents could be conductedNo claims for extras arising from the contractor having failed to comply with this clause will be entertained. Protection of Trees "All existing trees and landscaping to be protected and maintained and returned to condition prior to commencement on site, at the end of phases.Existing Services "The survey of the existing services will be included in this contract and the contractor to take note when working in areas.Maintaining access and traffic flow to the entire site throughout the project. The Contractor is to provide Adequate facilities and sufficient personnel to ensure tenant's direct fit-out contractors can attend safety inductions before they start work as and when required by the programme. Adequate toilet facilities are to be provided for tenant's direct contractors that are a reasonable distance from the work area. The contractor is to provide skips for the use of the tenants and these skips are to be replaced on a daily basis or as required. The above provision are to be reviewed and agreed with	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
17	Clause 17.0 - Contract instructions.17.1.21.Acceleration/Special measures17.1.22.Contractors resources, organisation and management of the contract17.6.Incorrect work due to the default of the Contractor shall be removed and made good at the contractor's cost. Should any such work be accepted by the Principal Agent and should this work involve revision to other work or any other remedial work, then such work, including related professional fees shall be to the cost of the Contractor. Professional fees or other authorised charges in this case shall be payable by the Employer who may deduct same from amounts due or to become due to the Contractor.Inspection of the works by the Principal Agent and other agents are intended as a means of checking the interpretation of the work done and providing clarification and further information where required during the progress of the works. Such inspection shall not in any way relieve the Contractor of his responsibility for ensuring that the work is carried out satisfactorily in all respects, in accordance with the latest agreed programme and in accordance with the Agreement.17.7.Contract instructions issued on site are to be recorded by the principal agent or delegated agent via the following means :1.Contract instruction book to be issued by the contractor and which shall be maintained on site by the contractor. Copies of such contract instructions are to be issued (via email) to the principal agent, Principal Agent, quantity surveyor and the delegated agent responsible for issuing the contract instruction. Only contract instructions issued in such book shall be recognized.2.Electronic format as stipulated by the Principal Agent.17.8.Contract instructions to the Contractor and his sub-contractors will be issued only by the Principal Agent or his	Item	1		R -
18	Clause 18.0 - Setting out of the works The contractor shall notify the principal agent if any encroachments of adjoining foundations, buildings, structures, pavements, boundaries, etc. exist in order that the necessary arrangements may be made for the rectification of any such encroachments.18.5.The contractor shall perform tolerance control checks regularly throughout the contract period and report on these at regular intervals to the principal agent in a format approved by the principal agent. Should the contractor fail to comply with this requirement to the satisfaction of the principal agent, progressively as the structure is constructed, the employer shall be entitled to commission a registered land surveyor to do so on the contractor's behalf and at the contractor's expense.18.6.The contractor shall provide general attendance and all reasonable assistance to the above mentioned or any other land surveyor who may be appointed by the employer" F: V: T:	Item	1		R -
19	Clause 19.0 - Temporary works and plant F: V: T:	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
20	Clause 20.0 - Nominated subcontractors. 20.1.4.The Employer reserves the right to split subcontract work (nominated or selected) contained within tender documentation into more than a single subcontract for the execution of the specific work. Such appointment of one or more subcontract shall be at the Employer's discretion and no claims whatsoever will be entertained due to any such reduction in scope of works due to multiple appointments.20.1.5.The nominated subcontract amounts allowed in these bills of quantities include work to be executed in accordance with employers, requirements. The contractor accepts that, such work may, at the principal agent's discretion, be omitted from this contract and executed under separate direct contract/s. The contractor hereby accepts that he shall not be entitled to any profit mark-up on the omitted work and that no claim for loss of profit shall be entertained.20.6.Is deleted in its entirety and replaced with:Where the Contractor fails to provide proof of payment to the subcontractor within seven (7) working days following payment being received from the employer, the employer may instruct the principal agent to certify direct payment to the subcontractor and recover such amount from the contractor. Furthermore, the subcontractor proof of payment is to list the amounts recovered by the contractor from the subcontractor and advise on the reason for the recovery.F:..... V:..... T:.....	Item	1		R -
21	Clause 21.0 - Selected subcontractors.21.1.5.Clause 21 is amended The Employer reserves the right to split subcontract work (nominated or selected) contained within tender documentation into more than a single subcontract for the execution of the specific work. Such appointment of one or more subcontract shall be at the Employer's discretion and no claims whatsoever will be entertained due to any such reduction in scope of works due to multiple appointments.21.1.6.The selected subcontract amounts allowed in these bills of quantities include work to be executed in accordance with employers, requirements. The contractor accepts that, such work may, at the principal agent's discretion, be omitted from this contract and executed under separate direct contract/s. The contractor hereby accepts that he shall not be entitled to any profit mark-up on the omitted work and that no claim for loss of profit shall be entertained.21.6.Is deleted in its entirety and replaced with:Where the Contractor fails to provide proof of payment to the subcontractor within seven (7) working days following payment being received from the employer, the employer may instruct the principal agent to certify direct payment to the subcontractor and recover such amount from the contractor. Furthermore, the subcontractor proof of payment is to list the amounts recovered by the contractor from the subcontractor and advise on the reason for the recovery.F:..... V:..... T:.....	Item	1		R -
22	Clause 22.0 - Employer's direct contractors.22.6.There shall be no privity of contract between the contractor and a direct contractor appointed by the employer. 22.7.Refer to relevant clause in Section C" F:..... V:..... T:.....	Item	1		R -
23	Clause 23.0 - Contractor's domestic subcontractors. F:..... V:..... T:..... Completion	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
24	Clause 24.0 - Practical completion24.8. Is amended by the addition of:Where the Contractor, in the opinion of the Principal Agent fails to bring the works or section thereof to practical completion the Employer may, notwithstanding the Contractor's ongoing responsibilities, take possession of any such section and such possession by the Employer shall not be construed as the achievement of practical completion."Should such an instance arise, the principal agent will give notice to the contractor, in writing, that the employer is taking possession without practical completion having been achieved in order to minimize his exposure to any possible expense or loss.The Contractor's responsibilities and liabilities shall remain in full force and effect until, in the principal agent's opinion, the works are practically completed. Access by the Contractor to any such area in possession of Employer, prior to the Contractor's achievement of practical completion.Notwithstanding the provisions of clause 24.8 above the contractor will remain liable to the Employer for penalties for non-completion until such a date as the works or sections of the works is brought to practical completion.24.11.After the issue of the certificate of practical completion entry to the Works to make good any minor defects shall be at such reasonable times as shall be agreed by the principal agent.24.12.The standard state of works to achieve practical completion will include, but not be restricted to:a) All electrical distribution boards supplying the works will be complete, labelled and commissioned with circuit diagrams in place. b) All HVAC plant serving the works shall be complete and commissioned and all operating and maintenance manuals will be available for handover. Where training of Employer's staff is required this will have taken	Item	1		R -
25	Clause 25.0 - Works completion. 25.1.At the time of issuing the works completion list, the contractor shall within fourteen (14) calendar days of issuing thereof, submit and agree a works completion programme with the principal agent. The contractor shall complete the works completion list in terms of the agreed programme. Should the contractor fail to submit a works completion programme within fourteen (14) calendar days, the works completion period shall not exceed sixty (60) calendar days. Where the contractor fails to bring the works to works completion on the date stipulated in the works completion programme, the contractor shall be liable to the employer for the penalty per calendar day for non-completion of the works at a rate of twenty five percent (25%) of the rate stated in the schedule.F:..... V:..... T:.....	Item	1		R -
26	Clause 26.0 - Final completion 26.7.Is amended by the addition of the following clause:The certificate of final completion will not be issued until such time as formal record of the cession of all guarantees, warranties and indemnities have been formally ceded by the contractor to the employer26.8.The contractor shall attend to defects during the defects liability period on a progressive basis, to the satisfaction of the principal agent, and will not be permitted to wait until the end of the defects liability period or until the amount of defects accumulates in order to attend to a comprehensive list of defectsF:..... V:..... T:.....	Item	1		R -
27	Clause 27.0 - Latent defects liability period.F:..... V:..... T:.....	Item	1		R -
28	Clause 28.0 - Sectional completion. F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
29	Clause 29.0 - Revision of date for practical completion 29.1.1.Shall be amended by the addition of the following:29.1.7.Where the contractor submits a claim for the extension to the construction period in terms of clause 29.1.4 and such actions are applicable only to the contractor, his subcontractors and their employees and are as a result of failure by the contractor to follow proper labour procedures, then an extension to the construction period shall not be granted. 29.4.1.Is deleted and replaced with the following: "Give notice to the principal agent within ten (10) working days of such circumstance."The contractor shall furthermore stipulate as part of this notice, where applicable, when the issue of a contract instruction and/or construction information is required to prevent the potential delay from eventuating. A reasonable period in this regard is deemed to be not less (10) five working days. An information required schedule shall not be deemed valid notification in this regard.Failing any of the above, the contractor shall forfeit submitting any claims for a revision to the date of practical completion related to such circumstance.29.6.2.Is deleted and replaced with the following: The extent of the claim shall be quantified entirely on the basis of the cause and effect to the date of practical completion on the critical path of the programme. This will furthermore take into account effect of progress when the delay ceased as well all reasonable mitigation measures [29.4.2] in the form of, but not limited to rationalization of the critical path.Any cost implications relating to such mitigation, shall be dealt with in accordance with the provisions of the agreement. Failing any of the above, the contractor shall forfeit submitting any claims for a revision to the date of practical completion related to such	Item	1		R -
30	Clause 30.0 - Penalty for late or non-completionF:..... V:..... T:..... Payment	Item	1		R -
31	Clause 31.0 - Interim payment Clause 31.0 is amended by :-(i) Clause 31.9 is amended by the replacement of "Seven (7) calendar days" with "Thirty (30) calendar days" F:..... V:..... T:.....	Item	1		R -
32	Adjustment to the Contract ValueClause 32.0 is amended by the following:Clause 32.2.4. is amended by the deletion of the words "but where the omission of such works varies the circumstances in which the remaining work is carried out, the value of the remaining work shall be determined by the method in terms of 32.2.2."Clause 32.0 is amended by the addition of the following clauses:"32.16 The Employer shall also have the right by notice via the Principal Agent to the Contractor to omit any work covered by provisional amount or prime cost items contained herein.The Contractor shall not be entitled to claim for any loss of mark-up or discount resultant from the omission of any provisional amount or prime cost items.32.17 The omission of work from the Agreement and the performance thereof either in terms of 32.16 and/or the performance of such work after the construction period in respect of the relevant portion of the work by direct contract by any person in terms of 32.16 shall not entitle the Contractor to any attendance, mark-up, compensation, consideration, loss or damage under this Agreement other than that contained in Clause 22.F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
33	Clause 33.0 - Recovery of expense and loss.Sub-clause 33.2 shall be amended by the insertion of the words "without prejudice to any other rights that he may have", between the words "Employer" and "may".33.7.The employer may retain all monies owing to sub-contractor as pre-liquidated contractual damages in the event of the employer terminating the contract as a result of the contractor being placed under business rescue or in liquidation, whether provisionally or finally.F:..... V:..... T:.....	Item	1		R -
34	Clause 34.0 - Final account and final payment. 34.10.The first sentence of Clause 34.10 shall be deleted and replaced with the following:-"The employer shall pay to the contractor the amount certified for payment in the final payment certificate within thirty (30) calendar days of the date of issue of the final payment certificate, subject to the contractor giving the employer a tax invoice for the amount due."34.15.Interest referred to in sub-clauses above shall be equal to prime rate at the time of the agreement F:..... V:..... T:.....	Item	1		R -
35	Clause 35.0 - Payment to other parties.F:..... V:..... T:..... Termination	Item	1		R -
36	Clause 36.0 - Termination by employer - contractor's default.36.1.3.If the contractor is placed under business rescue or in liquidation, whether provisionally or finally.F:..... V:..... T:.....	Item	1		R -
37	Clause 37.0 - Termination by employer - loss and damage.F:..... V:..... T:.....	Item	1		R -
38	Clause 38.0 - Termination by contractor - employer's default.F:..... V:..... T:.....	Item	1		R -
39	Clause 39.0 - Termination - cessation of the works. F:..... V:..... T:..... Dispute	Item	1		R -
40	Clause 40.0 - Settlement of disputes. F:..... V:..... T:..... Contract agreement	Item	1		R -
	<u>SECTION B - PRELIMINARIES</u>				
	Definitions and interpretation				
41	Clause 1.0 - Definitions and interpretation.F:..... V:..... T:..... Documents	Item	1		R -
42	Clause 2.1 - Checking of documents. F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
43	Clause 2.2 - Provisional bills of quantities.Clause 2.2 is amended by the addition of the following:The provisional bills of quantities are not to be used for ordering purposes or as a specification for the worksThese provisional bills of quantities have been measured from architect"and engineer"drawings which are appended hereto. No claim whatsoever will be allowed in respect of errors in pricing due to brevity of descriptions of items in the provisional bills of quantities which are fully described when read in conjunction with the relevant specification.The quantities, classes and kinds of work set out in this document do not represent the final quantities, classes and kinds of work eventually required to be done. They are to be regarded as provisional only and not intended to indicate the final extent of the work. The entire contract works, when completed, will be re-measured by the quantity surveyor and/or relevant consultants, who shall determine the final quantities of and classes of work eventually executedThe rates contained in the priced bills of quantities shall apply irrespective of the final quantities, classes and kinds of work actually executed. No claims for extras, loss of profit, variation of rates or other similar claims will be entertained as a result of any variations whatsoever between the quantities of work set out in these bills of quantities and the quantities of work actually executed, nor as a result of any variation whatsoever between the contract sum and the final value of the worksAll prices include, unless otherwise stated, for all materials, fabrication, conveyance and delivery, unloading, storing, unpacking, hoisting, labour, setting, fitting and fixing in position, cutting and waste (except where to be measured in accordance with the standard system of measurement) patterns, models and templates,	Item	1		R -
44	Clause 2.3 - Availability of construction documentation.Is deleted and replaced by:Within 15 (fifteen) calendar days after being appointed to carry out the works, the Contractor shall submit a schedule of information required as well as a long lead procurement schedule for approval by the Principal Agent. The information schedule will indicate the dates upon which construction information is required based on the programme early start dates. The long lead procurement schedule shall indicate the dates upon which selected subcontractor packages per the provisional sum provisions contained in the BOQ are required to be let. These requirements are to be compiled using industry norm procurement lead in periods. Both of the above schedules shall not contain any requirements which are deemed to be unreasonable or premature by the Principal Agent.F:..... V:..... T:.....	Item	1		R -
45	Clause 2.4 - Interests of agentsF:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
46	Clause 2.5 - Priced documentsIs deleted and replaced by:Tenderers are to allow opposite each item for all costs in connection therewith. All prices to include, unless otherwise stated, for all materials, fabrication, conveyance and delivery, unloading, storing, unpacking, hoisting, labour, setting, fitting and fixing in position, cutting and waste (except where to be measured in accordance with the standard system of measurement) patterns, models and templates, plant, temporary works, returning of packing, duties, taxes, imposts, establishment charges, overheads, profit and all other obligations arising out of the contract. Items left unpriced will be deemed to be covered in prices against other items throughout these bills of quantities and no claim for any extras arising out of the tenderer's omission to price any item will be entertained. Prices for all plant, temporary works, services and other items provided shall include for the supply, maintenance, operating cost and subsequent removal and making good as necessary. The Contractor shall execute work during "Overtime hours and shift work" hours as dictated by the specific requirements of this project and necessary in order to complete the project within the agreed construction period and shall provide such resources and work such overtime hours as necessary. Note that no work such as demolitions, chopping up of tiles, breaking down of walls or any other work which will generate a noise level that would inconvenience existing tenants during trading hours will be allowed whatsoever. The contractor should allow for this work to take place outside normal working hours as agreed with the Principal Agent. Costs for the execution of this work under these conditions shall be included within the Contract sum.F:..... V:.....	Item	1		R -
47	Clause 2.6 - Tender submissionF:..... V:..... T:..... The site	Item	1		R -
48	Clause 3.1 - Define works area. Site establishment area will be limited to an area agreed with the Principal Agent with the loading and height restrictions. The contractor should price for all hoardings, gates, security, etc. The site shall not be used for any purpose other than that of carrying out the works. The works shall comprise the area of the building site and the Contractor shall acquaint himself by personal examination of all matters and restrictions which may influence the execution of this contract such as concurrent earthworks, piling, lateral support and services installation operations F: V:..... T:	Item	1		R -
49	Clause 3.2 - Geotechnical investigation. F:..... V:..... T:.....	Item	1		R -
50	Clause 3.3 - Inspection of the site.Shall be amended by the addition of the following:In addition, the contractor shall acquaint himself with any limitations or restrictions on working space, any restrictions imposed by existing buildings adjoining the site, any restrictions imposed by any authorities and any limitations on the availability of water, power and sewerage facilities. Access to the works shall be strictly confined to that permitted by the principal agent. The contractor shall be solely responsible for maintaining such access and reinstating same upon completion.The Contractor shall allow hereunder for any additional measures he may require for the execution of the works.F:..... V:..... T:.....	Item	1		R -
51	Clause 3.4 - Existing premises occupiedF:..... V:..... T:.....	Item	1		R -
52	Clause 3.5 - Previous work - dimensional accuracyF:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
53	Clause 3.6 - Previous work - defectsF:..... V:..... T:.....	Item	1		R -
54	Clause 3.7 - Services - knownReasonable care must be taken in carrying out the works, but all damage to existing services resulting in loss to the employer and tenants will be dealt with on a case by case basis. F:..... V:..... T:.....	Item	1		R -
55	Clause 3.8 - Services - unknown F:..... V:..... T:.....	Item	1		R -
56	Clause 3.9 - Protection of trees. F:..... V:..... T:.....	Item	1		R -
57	Clause 3.10 - Articles of value. F:..... V:..... T:.....	Item	1		R -
58	Clause 3.11 - Inspection of adjoining properties. F:..... V:..... T:.....	Item	1		R -
	Management of contract				
59	Clause 4.1 - Management of the works.Clause B4.1 shall be deemed to be amended by the addition of the following: 1.1.1."The Contractor shall to the satisfaction of the Principal Agent provide, in addition to the Foreman, the services of an experienced and competent Construction Manager and Site Agent supported by a management team who shall, inter-alia be responsible for all activities of the Contractor and all Subcontractors and in particular:a) Programmingb) Schedulingc) Reportingd) Production of shop drawings and samplee) Procurement and expeditingf) Liaison and co-ordinating of constructiong) Service co-ordination of the mechanical, electrical, specialist electronic and plumbing installationsh) Implementation, management and reporting on the Quality Management System.i) Commissioning, instruction, handover and follow-upj) Monitoring and reporting on building activities taking place off-site.The names and CV" of the Contractor" site management team shall be submitted to the Principal Agent prior to commencement on site and, after agreement of the contractor"project organogram, no changes shall be made nor shall any member of the said team be removed from the site while remaining in the employ of the Contractor without express written approval from the Principal Agent.The personnel provided in terms of item B4.1.1 (g) above shall:a) Have adequate experience in mechanical, electrical and plumbing in this size and nature of constructionb) Be responsible to organize and minute selected sub-contractor (MEP) meetingsc) Be responsible for on site co-ordination of the various MEP servicesd) Be responsible for the interface of the various services e.g. BMS and electrical/mechanical, fire systems and lifts, fire systems and access control systemse) Be	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
60	Clause 4.2 - Programme of the works. Clause B4.2 is deleted in its entirety and replaced with the following:Immediately on award of the contract and prior to commencement on site, the contractor, in conjunction with the principal agent, shall agree the working programme covering the first month of the construction period. Within 15 working days following the commencement of the construction period, the contractor shall prepare and draw up for the principal agent's approval, a working programme for the balance of the works in accordance with the dates given herein, for possession, sectional completion and practical completion and shall be in sufficient details to enable the principal agent to monitor the progress of the works.Notwithstanding that the programme has been drawn up in conjunction with the Principal Agent, the Contractor shall be responsible at all times for maintaining the accuracy, validity and reasonableness of the programme, and the implementation thereof in a format acceptable to the Principal Agent. The contractor shall have at its disposal staff with the experience, technical ability and expertise to ensure that the programming is realistic on a real time basis.The programme shall be compiled based on the critical path method of programming and the critical activities are to be clearly highlighted. It shall be compiled in such a way that logic is not constrained by resource limitations unless specifically agreed otherwise by the Principal Agent.The programme calendar will be based on a 5 day work week. Government Gazette Public Holidays as well Contractors annual holiday periods (as per SAFSEC guidelines noted in the Contract Data) will be the only permitted non workdays to be included in the programme calendar.Documentation will not be available in	Item	1		R -
61	Clause 4.3 - Progress meetings. Is amended by the addition of:Fortnightly Progress Meetings will be held at the discretion of the Principal Agent. The contractor will be required to table a progress report 48 hours prior to this meeting taking place for review and comment by the Principal Agent. The contents of the progress report will include but not be limited to:Progress reported according to the approved programme. Request for information close out status. Information issue status report reported according to the approved information schedule. Procurement status report reported according to the approved long lead schedule. Long lead procurement status tracking. Current Health and Safety statistics.Shop drawing approval status tracking.Tracking close out of quality inspection reports from all consultants. A fortnightly photographic record is to be provided by the contractor, recording the state of progress of the works. Copies of each photograph annotated with the location and date, are to be made available to the employer via the principal agent.F:..... V:..... T:.....	Item	1		R -
62	Clause 4.4 - Technical meetings. F:..... V:..... T:.....	Item	1		R -
63	Clause 4.5 - Labour and plant records. F:..... V:..... T:..... Samples, shop drawings and manufactures instructions	Item	1		R -
64	Clause 5.1 - Samples of materials. F:..... V:..... T:.....	Item	1		R -
65	Clause 5.2 - Workmanship samples. It is envisaged that mock-ups shall be extensively used to define the accepted standards of workmanship and materials to be used. The contractor shall also prepare and maintain a register of all mock-ups indicating numbers, date, bill of quantities and specification reference, approval and relevant documents.F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
66	Clause 5.3 - Shop drawings. The term "Shop drawings" shall mean drawings, layout drawings, diagrams, Illustrations, schedules, performance charts, brochures, operating manuals and other data which are prepared by the contractor or any subcontractor, manufacturer, supplier or distributor and which illustrate manufacturing details and methods of execution of the work. The contractor shall ensure that all shop drawings required for the works in terms of this Contract, all sub-contracts and / or any principal agents instruction, are prepared and submitted timeously in accordance with the following procedure: Three prints of shop drawings of all fabricated work, working or setting out drawings, shop details and schedules shall be submitted to the principal agent for approval. Such work shall not be carried out until such approval has been given. Shop drawings shall be submitted to the principal agent for approval and the contractor is to allow the principal agent a reasonable check period (minimum one week) from the date of receipt of shop drawings, before returning the drawings to the contractor in accordance with the works programme. All submissions shall be prepared in accordance with the contract drawings and specifications and/or principal agents instructions and any deviation shall be specifically highlighted in writing, with a detailed explanation of the reason for such deviation, together with any cost and time implications. Delays in approval of shop drawings due to non-compliance with drawings, specifications and / or principal agents instructions, shall not constitute ground for any claims for delay, extension of time and the like. When the principal agent advises that shop drawings have been approved, the original drawings will be stamped by the principal agent, or any other	Item	1		R -
67	Clause 5.4 - Compliance with manufacturer's instruction. F:..... V:..... T:..... Temporary works and plant	Item	1		R -
68	Clause 6.1 - Deposits and fees. F:..... V:..... T:.....	Item	1		R -
69	Clause 6.2 - Enclosure of the works. The size of the builder's yard will be determined by the requirements of the Contractor and need to be agreed to by the contractor. Should any amendments to the scope of work require a variation to the fence as described above it will be re-measured in accordance with the items measured in the Provisional Bills of Quantities. Hoarding is allowed only to operating areas other hoarding to all areas to be provided by contractor, on all levels where works occur and priced in accordance to the requirements. The Contractor shall ensure that all fences and hoardings are maintained in accordance with the requirements of the local authorities and notify the Principal Agent immediately should it not comply. All fences and hoardings to be maintained to an acceptable standard to the principal agent's approval. No accommodation will be permitted on the site whatsoever. F: V:..... T:	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
70	Clause 6.3 - Advertising. Clause B6.3 shall be deemed to be amended by the addition of the following: All rights of publication of articles in the media, together with any advertising relating to, or in any way connected with this project shall vest in the Employer. The Contractor together with his Subcontractors shall not, without the written consent of the Employer, cause any statement or advertisement to be printed, screened or aired by the media. All rights of publication of articles in the media, together with any advertising relating to, or in any way connected with this project shall vest in the Employer. The Contractor together with his Subcontractors shall not, without the written consent of the Employer, cause any statement or advertisement to be printed, screened or aired by the mediaF:..... V:..... T:.....	Item	1		R -
71	Clause 6.4 - Plant, equipment, sheds and offices. F:..... V: T:	Item	1		R -
72	Clause 6.5 - Main notice boardF: V:..... T:.....	Item	1		R -
73	Clause 6.6 - Subcontractors notice boards. F:..... V:..... T:.....	Item	1		R -
	Temporary services				
74	Clause 7.1 - Location. F:..... V:..... T:.....	Item	1		R -
75	Clause 7.2 - Water. F:..... V:..... T:.....	Item	1		R -
76	Clause 7.3 - Electricity. F: V:..... T:	Item	1		R -
77	Clause 7.4 - Telecommunication equipment. F:..... V:..... T:	Item	1		R -
78	Clause 7.5 - Ablution facilities. Is amended with the addition of: "Construction workers will not be allowed to use the ablution facilities in the existing buildings" F:..... V:..... T:.....	Item	1		R -
	Prime cost amounts				
79	Clause 8.1 - Responsibility for prime cost amounts F:..... V:..... T:.....	Item	1		R -
	Attendance on n/s subcontractors				
80	Clause 9.1 - General attendance. F:..... V:..... T:.....	Item	1		R -
81	Clause 9.2 - Special attendance. F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
82	Clause 9.3 - Commissioning - fuel, water and power. Clause 9.3 shall be deemed to be omitted and replaced by the following: 9.3.1. The contractor and/or subcontractor shall commission and test the entire installation at his own expense, including provision of all test equipment. 9.3.2. Such testing is to be done in the presence of the principal agent, who shall have been notified of the dates and approximate duration of the tests, sufficiently in advance so as to allow attendance at such tests.9.3.3. Where applicable, commissioning, testing and building tuning shall be in accordance with CIBSE commissioning requirements9.3.4. The Contractor shall not be responsible for electricity consumption within tenant areas after such areas have been handed over in terms of Early Occupation or Beneficial Occupation.F:..... V:..... T:..... Financial aspect	Item	1		R -
83	Clause 10.1 - Statutory taxes duties and levies. F:..... V:..... T:.....	Item	1		R -
84	Clause 10.2 - Payment of preliminaries. F:..... V:..... T:.....	Item	1		R -
85	Clause 10.3 - Adjustment of preliminaries. F:..... V:..... T:.....	Item	1		R -
86	Clause 10.4 - Payment certificate cash flow. F:..... V:..... T:..... General	Item	1		R -
87	Clause 11.1 - Protection of the works. The contractor shall provide for the protection of all work for which a certificate of practical completion has not yet been issued and which is liable to be damaged from any cause, which protection shall, inter alia, include:The protection of the works from inclement weather, exposure to the sun and the removal of water from whatever source from the works (keeping excavations free of water separately measured)The provision and maintenance of all necessary temporary protection of finished and/or existing work liable to be damaged during the progress of the works by properly covering up, isolating, etc., as required.The contractor shall be responsible for any damage which may occur and shall make good at his own expense.The contractor shall not be entitled under any circumstances whatsoever to make use of lifts, hoists or escalators after their installation and commissioning.F:..... V:..... T:.....	Item	1		R -
88	Clause 11.2 - Protection / isolation of existing / sectionally occupied works. F:..... V:..... T:.....	Item	1		R -
89	Clause 11.3 - Security of the works. F:..... V:..... T:.....	Item	1		R -
90	Clause 11.4 - Notice before covering of the works. F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
91	Clause 11.5 - Disturbance. The Contractor shall execute the whole of the works with a minimum of disturbance to adjoining premises, and the occupants of those premises to the satisfaction of the Principal Agent and to comply with all regulations:a) There is no guarantee given or implied that the Contractor will be permitted to utilize any of the plant he proposes to use in the construction of the worksb) The Contractor shall take all necessary measures to minimize noise. Such measures shall include inter alia, the use of "silent" compressorsc) The Contractor shall take all necessary measures to ensure that minimum dust emanates from the works as set out in the Environmental Management Plan. In this regard, the Contractor shall allow opposite this item for watering the works and any stockpiles of material on site, whenever necessary, in order to keep dust down Should the Contractor be of the opinion that watering only is not adequate, then the Contractor shall, at his own expense, use any other methods which he may deem necessaryd) All work is to be carried out in such a manner as to cause no unacceptable and unreasonable noise, vibrations, nuisance, inconvenience, annoyance and the like to the public, others, other properties and traffic, as set out in the Environmental Management Plan. Any delays, stoppages and the like arising from or in order to comply with the above will not constitute grounds for an adjustment to the contract period or contract sume) The Contractor is deemed to have accepted full responsibility for his own blasting operations that may be carried out, should blasting be permitted. The Contractor shall take all necessary precautions for the safety of all persons, buildings, etc., and is to observe all conditions set forth in government and Local Authorities regulations	Item	1		R -
92	Clause 11.6 - Environmental disturbance.F:..... V:..... T:.....	Item	1		R -
93	Clause 11.7 - Works cleaning and clearing. F:..... V:..... T:.....	Item	1		R -
94	Clause 11.8 - Vermin. F:..... V:..... T:.....	Item	1		R -
95	Clause 11.9 - Overhand work. F:..... V:..... T:.....	Item	1		R -
96	Clause 11.10 - Instruction manuals and guarantees.Clause B11.10 shall be deleted in its entirety and replaced with: The Contractor shall obtain and hand over to the Principal Agent on practical completion any operating and maintenance instruction manuals data or instructions required by the Principal Agent or provided by manufacturers, suppliers or Subcontractor.The guarantees shall state that workmanship, materials and installations are guaranteed for a specified period of twelve months reckoned from the date of handover of the installation to the building operator and that any defects in the workmanship, materials and installation that may arise during that period, shall be made good at the expense of the contractor / subcontractors doing the work, upon written notice from the principal agent or the employer to do so.The expiry of the twelve month guarantee period shall in no way relieve the subcontractor of any of his obligations and/or responsibilities in respect of latent defects in terms of Clause A27 hereof.The contractor shall cede to the employer the remainder of any equipment guarantee which he has received from his suppliers and which extends beyond the period of twelve months mentioned herein.F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
97	Clause 11.11 - As built information.Clause B11.11 shall be deemed to be amended by the addition of the following: The Contractor shall ensure that at the end of the Project the following drawings and information are submitted to the Principal Agent:- Water Reticulation Layout "Showing the position of the pipe runs, geyser locations, stopcock locations and all other relevant information. Fire Services Reticulation Layouts "Showing the position of the pipe runs, stopcock locations, valve locations and all other relevant information. Plumbing and Drainage Layout "Showing the positions of main pipe runs, vent pipes, inspection/access eyes, manhole positions and all other relevant information. Electrical Layouts "l showing the position of cable trays and all other relevant information. Air-conditioning Layouts "Showing the position of the main duct runs and all other relevant information.In addition, copies of the Structural Engineer" drawings showing the positions of construction breaks and the extent of individual concrete pours are to be maintained for record purposes and are to be submitted to the Principal Agent and the Structural Engineers for their records, at the end of the Project.All such as built drawings are required to be lodged prior to the issue of the Works Completion Certificate. F:..... V:..... T:.....	Item	1		R -
98	Clause 11.12 - Tenant installation.Clause 11.12 shall be deleted in its entirety and is replaced with: 11.12.1. Tenant Scope Requirements - By Others:These Bills of Quantities includes measured work or budgetary allowance to be executed in accordance with "Tenants"l requirements"The contractor accepts that, depending upon leasing progress, such work, other than where tenants requirements are known in time to reasonably enable the contractor to complete such work within the construction period or such extended period as may be allowed under clause A29 may, at the principal agent" discretion, be omitted from his contract and executed under separate contract/s. In such case, the contractor shall allow access to the handed over areas of the works to allow such separate contractor to proceed with such work prior to handed-over and/or expiry of the defects liability period.The contractor hereby accepts that he shall not receive any profit mark-up on the omitted work and that no claim for loss of profit shall be entertained.F:..... V:..... T:.....	Item	1		R -
<u>SECTION C - ADDITIONAL PRELIMINARIES</u>					
99	1. CONTRACTOR TO BE RESPONSIBLEThe contractor acknowledges that the principal objective of his appointment is his expert knowledge in the execution of the scope of work of this contract. The contractor shall therefore be solely responsible for all aspects of the construction of the works including but not limited to quality, safety, management, resourcing, programming and co-ordination of sequencing of work all as required for the type of project described within the time limits and quality standards specifiedF:..... V:..... T:.....	Item	1		R -
100	2. COST OF CLAIMSAll costs incurred by the Contractor in the preparation of claims to the satisfaction of the Principal Agent and/or Quantity Surveyor shall be borne by the ContractorF:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
101	3. DIRECT CONTRACTORSThe Employer and the tenants shall have the right to employ other Contractors (hereinafter referred to as "Direct Contractors") to execute any special or other works whether contained in this Contract or not, concurrently with the work being executed under this Contract. In addition, the Employer and the tenants shall have the right to send on to the Works any furniture, furnishings, curtaining, carpeting and fittings and have same installed by his own employees or by Direct Contractors. The Contractor shall not be entitled to any percentage, profit or discount on the value of any work executed by "Direct Contractors" but shall nevertheless allow these Direct Contractors and the Employer's employees to have access to the Works, allocate reasonable space in the building for the storage of their materials, tools and equipment. Without in any way detracting from the generality of the above, Contractors are advised that the following works will be carried out by the Employer or tenants and/or their direct Contractors and the value of such work is not included in this Contract: Furniture, Equipment, PABX systems, telephones and cell phones, Computers, CCTV and IT installations, Signage, Parking control equipment. The contractor should allow for early occupation for the installation of these facilities, specifically computer room(s), to enable the direct contractors to finish their respective installations on or before practical / sectional completion. A detailed schedule indicating the anticipated early occupation dates for the various items shall be agreed between the contractor and the principal agent. F:..... V:..... T:..... ..	Item	1		R -
102	4. CONFIDENTIALITYThe contractor undertakes to maintain in confidence any and all information regarding this project and shall obtain appropriate similar undertakings wherever necessary. Such information shall not be used in any way except in connection with the execution of the works. No information regarding this project shall be published or disclosed without the prior written consent of the employer. F:..... V:..... T:.....	Item	1		R -
103	5. QUALITY MANAGEMENTTESTS AND INSPECTIONS PRIOR TO DELIVERY All specialist plant and equipment, subject to the principal agent's sole discretion, is subject to acceptance tests, which shall be arranged in the premises of the subcontractor / supplier within 10 days of notification that such plant or equipment is available for testing. The subcontractor shall inform the Contractor in writing, indicating the exact dates for these acceptance tests during the course of the last month of manufacture of such plant or equipment. Should no inspection have been made by the date indicated by the subcontractor as set out above, the equipment will be deemed as accepted and packed accordingly for delivery. F:..... V:..... T:.....	Item	1		R -
104	6. STANDARD CONTRACT HANDOVER PROCEDUREWithout derogating from the provisions of Clauses A24, 25 and 26, the contractor shall comply with the Contract Handover Procedure as instructed by the principal agent as set out below: Before Consultants will react to a request to attend to inspections, the following procedures need to be followed: (Applicable to defects lists, practical completion, as well as any re-inspections) All incorrect work instructions (A17) issued in regard to a specific area must be signed off. Proof must be provided that the Contractor compiled a defects list themselves and that the senior person in charge checked these lists and signed them off. Areas must be cleaned out properly and no workmen will be allowed on floors during inspections. F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
105	7. ROYALTIES, PATENT RIGHTS AND FEESThe contractor shall indemnify the employer against any action, claim, demand, costs or expenses arising from or incurred by reason of any infringement of letters, patent design, trademark, name, copyright or other protected rights in respect of any machine, plant, work, materials, thing, system or method of using, fixing, working or arrangement used or fixed or supplied by the contractor, but such indemnity shall not cover any use of the equipment or part thereof otherwise than in accordance with the provisions of the specificationAll payments and royalties payable in one sum or by instalments or otherwise, shall be included by the contractor in the price and shall be paid by him to those to whom they may be due or payable.In the event of any claim being made or action brought against the employer arising out of the matter referred to in this clause, the contractor shall be promptly notified thereof and may, at his own expense, conduct negotiations for the settlement of the same and/or litigation, that may arise there from. The employer shall not, unless and until the contractor shall have failed to take over and conduct the negotiations of litigation, make any admission which might be prejudicial thereto.The conduct by the contractor of such negotiations or litigation shall be conditional upon the contractor having first given the employer such reasonable security as shall from time to time be required by the employer, to cover the amount ascertained or agreed or estimated, as the case may be, or any compensation, damage, expenses and costs for which the employer may become liable in respect of such infringement as aforesaid. The employer shall, at the request of the contractor, afford all available assistance for the purpose of contesting any	Item	1		R -
106	8. GREEN STAR BUILDING RATINGNot Applicable.F:..... V:..... T:.....	Item	1		R -
107	9. OVERLOADINGThe contractor shall take all necessary steps to ensure that no damage occurs due to overloading of any portion of the works or temporary works, e.g. scaffolding, etc. The contractor shall submit details of his proposed loading, storage, plant erection, etc., to the principal agent for their approval prior to proceeding with such loading, storing or erecting and shall comply with and pay for the principal agent's requirements in connection with the provision of temporary support work, etc. Any damage caused to the works by overloading shall be made good by the contractor at his sole expense.F:..... V:..... T:.....	Item	1		R -
108	10. SECURITY AT COMPLETIONAt completion, the contractor shall leave the works secure with all accesses locked. The contractor shall account for and hand over to the principal agent all keys, properly labelled with an itemized schedule to be signed by the principal agent as receipt. F:..... V:..... T:.....	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
109	11. TESTS AND INSPECTIONS PRIOR TO COMPLETIONAll specialist plant and equipment, is subject to acceptance tests, which shall be arranged in the works of the contractor and/or subcontractors and/or supplier within 10 days of notification that such plant or equipment is available for testing. The contractor and/or subcontractor and/or supplier shall inform the principal agent in writing, indicating the exact dates for these acceptance tests during the course of the last month of manufacture of such plant or equipment. In the event that the principal agent or his representatives cannot witness such tests, the employer may: appoint a specialist inspection organisation to witness such tests at his expense on behalf of the principal agent or his representatives. OR accept the contractor and/or subcontractor" and/or supplier" certificate testifying as to the quality and performance of the specialist plant/equipment so supplied. Should no inspection have been made by the date indicated by the contractor and/or subcontractor and/or supplier as set out above, the equipment will be deemed as accepted and packed accordingly for delivery. The final acceptance will take place on site in the presence of the contractor and/or subcontractor responsible for the commissioning of the equipment. The principal agent" representative shall also be present. The contractor and/or subcontractor and/or supplier shall demonstrate to the principal agent the full scope of operation of the installation and shall ensure that he is satisfied that the principal agent is fully aware of all the operational aspects of the installation prior to handover at practical completion stage. The principal agent shall be afforded access at all reasonable times to such part of the works on site or at the	Item	1		R -
110	12. ACCESS TO SITE AND MAINTENANCE OF ROADSThe contractor is to be ensure that all municipal roads which border the site used by the contractor are kept clean and clear of all obstructions during the duration of the Contract and any damages which may occur as a result of the building operations, deliveries, etc will be rectified by the contractor on completion.F:..... V:..... T:.....	Item	1		R -
111	13. QUALITY CONTROL AND QUALITY ASSURANCEThe contractor shall be required to provide suitably qualified and experienced staff capable of executing the work to the required standard and quality. Definitions: The following definitions are applicable: 1 Quality Policy: The overall intentions and direction of an organisation as regards quality. 2 Quality System: The organisational structures, responsibilities, procedures, processes and resources for implementing quality policy. 3 Quality Control: The operational techniques and activities that are used to fulfil requirements of quality. 4 Quality Assurance: All those planned and systematic actions necessary to provide adequate confidence that a product or service will satisfy given requirements for quality. Generally The contractor shall submit his quality policy and comprehensive quality system proposals prior to appointment and within one week of being requested by the principal agent to do so. The quality system shall be drawn up to meet the requirements set out herein and incorporating all additional requirements and controls the contractor considers necessary for effective quality control and assurance of products and service. The contractor shall provide dedicated and experience staff capable for implementing the proposed quality system. The principal agent shall comment on the quality system within two weeks of receipt of same for the contractor outlining additions or amendment considered necessary for acceptance of the quality systems. The contractor shall meet with the principal agent and amend the contents of the quality systems according to the principal agent" comments. Amendments to the system shall be made within one week of the principal agent" comments. Upon final acceptance of	Item	1		R -

**PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT**

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
112	14. COMMISSIONING AND TESTINGThe contractor and/or subcontractor shall commission and test the entire installation at his own expense, including provision of all test equipment. Such testing is to be done in the presence of the principal agent, who shall have been notified of the dates and approximate duration of the tests, sufficiently in advance so as to allow attendance at such tests.F:..... V:..... T:.....	Item	1		R -
113	15. MEDIA RELEASES, ADVERTISING, ETCAll rights of publication of articles in the media, together with any advertising relating to, or in any way connected with this project, shall vest with the employer. The contractor together with his subcontractors shall not, without the written consent of the employer, cause any statement or advertisement to be printed, screened or aired by the media.F:..... V:..... T:.....	Item	1		R -
114	16. SITE INSTRUCTIONSContract Instructions issued on site are to be recorded by the principal agent in a Site Instruction Book which will be issued by the principal agent and which shall be maintained on site. Only site Instructions issued in such book shall be recognized.F:..... V:..... T:.....	Item	1		R -
115	17. CONDEMNED WORKThe contractor shall remove from the site all materials not conforming with the relevant specification and condemned by the principal agent, whether incorporated in the works or not. He shall replace such material and re-execute the affected work in accordance with the contract and without expense to the employer.The contractor shall also bear the expense of making good any other work damaged or destroyed by such removal or replacement.F:..... V:..... T:.....	Item	1		R -
116	18. PHOTOGRAPHIC RECORDA two weekly photographic record is to be provided by the contractor, recording the state of progress of the works. Copies of each photograph annotated with the location and date, are to be made available to the employer via the principal agent.F:..... V:..... T:.....	Item	1		R -
117	19. OCCUPATIONAL HEALTH AND SAFETY The contractor shall Provide the necessary skilled and competent management to supervise and monitor compliance with the requirements of the Occupational Health and Safety Act of 1993 Construction Regulations. "· Comply with the Health and Safety Specification of the works. "· Agree with the Health and Safety Consultant to Health and Safety Plan for the Works. "· Co-operate with the Health and Safety Consultant in all respects. "· Manage the compliance of all Sub-Contractors with the Regulations, and with the Health and Safety Plan and Specification. F:..... V:..... T:.....	Item	1		R -
118	20. DUST CONTROLThe contract will be executed in close proximity to existing tenanted buildings. The Contractor shall take all necessary precautions and measures to ensure the acceptable control of all dust associated with the Works within reasonable acceptance of the Principal Agent. These controls will include for all necessary watering down for the duration of the contract.F:..... V:..... T:.....	Item	1		R -
119	21. SITE CLEANINGThe contractor is responsible for keeping the works clean and neat at all times. The contractor should further remove all excess rubble, packaging and the like at their own cost. F:..... V:..... T:	Item	1		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
120	22. INFORMAL TRADINGThe Contractor shall not permit any form of informal trading to occur at the entrance to or on the external perimeter of the site. F:..... V:..... T:.....	Item	1		R -
121	23. GENERAL The Contractor shall be liable to provide all special scaffolding and access equipment for the full execution of the works with the exception of Nominated or Selected Subcontractors F:..... V:..... T:.....	Item	1		R -
	<u>SUMMARY OF CATEGORIES</u> Category : Fixed R..... Category : Value R..... Category : Time R..... <u>SECTION NO. 2 - BUILDERS WORKS</u> <u>BILL NO. 1</u> <u>ALTERATIONS</u> <u>GENERAL NOTES TO TENDERERS</u> General notes, described in Section 2 Bill No.1, shall equally apply to this bill. <u>PREAMBLES</u> Tenderers are advised to study the "MODEL PREAMBLES FOR TRADES" (2008 Edition) as recommended and published by the Association of South African Quantity Surveyors before pricing this bill. <u>SUPPLEMENTARY PREAMBLES</u> <u>Old Materials.</u> Old materials where there is a salvage value component, tenderers are to price this under the relevant item under this section. <u>Notices.</u> Special care is to be experienced not to interfere unnecessarily with any electrical or telephone installation that may be met and due notice is to be given to the Principle Agent when any disconnections or removal of wires, fittings etc., are necessary for the execution of th works. <u>Demolitions.</u> All demolition work to be carried out in accordance with the Local By-Laws and to the requirements of the Local Health Authorities. All demolition work is to be carried out in strict accordance with the instructions and to the satisfaction of the Principle Agent. Before any major demolitions can occur, all affected areas are to be made safe <u>Temporary coverings, screens,etc.</u>				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	The Contractor will be held responsible for any damages to property or goods in the existing buildings due to the contractor not having taken adequate precautions and all damage caused is to be made good at the contractors expense. The contractor must allow for providing all necessary plastic or wood framed screens, partitions, tarpaulins, barriers, etc, to protect the work and prevent any nuisance from dust as may be required or directed. <u>Damage to persons or property.</u> The Contractor will be held responsible for any damage to persons or property and for the safety of the structures and the contractor is to allow for protection and indemnifying persons using the existing building operations, including providing necessary barriers, signs, etc. <u>Making good.</u> Prices for all works described throughout the Bills of Quantities are to include for making good, whether specifically mentioned or not in all trades, unless otherwise described. The Contractor must make good to existing work damaged or disturbed through alterations and to existing work remaining after doors, windows, screens , fittings, walls etc. are removed, by fitting in short lengths of skirtings, architraves, etc. and taking out and making good suspended ceilings and floors on necessary joists, etc., plaster finishings to walls and ceilings and rendering, floor tiles, etc., to floors facing up walls with brickwork cut, toothed and bonded to existing with facing bricks, quarry tiles or common brickwork to receive finishings unless otherwise described. All materials in making good are to match existing and the work is to be left complete and perfect in every aspect. <u>Taking out.</u> Taking out doors, screens, windows, fittings, etc. is to include for their removal complete with frames, ironmongery, glass, etc. for removing architrave's, quadrants skirtings, blinds, burglar guards and all the accessories to walls, reveals and round openings and for making good as previously described to walls, reveals, etc. unless otherwise described. <u>Forming of openings.</u> Forming plain, window or door openings is to include for cutting through as previously described, forming brick or concrete lintels over, including all reinforcement, formwork, etc. and for making good as previously described to floors, reveals, etc unless otherwise described. <u>Building in.</u> Building in new or re used doors, windows, etc. into formed openings in existing brick or concrete walls is to include for wedging up, cutting mortices, for running in lugs 3:1cement mortar or for plugging and screwing as necessary and bedding and pointing all around frame in cement mortar. <u>Fixing in position.</u>				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	Fixing new and re-fixing existing materials is to include for cutting and fitting over existing skirtings, cornices, quadrants, etc. or for cutting existing work and for finishing up to new and for making good as previously described. Re-fixing existing materials is to include for all necessary cutting to suit, forming mitres, fair ends, etc, for supplying short lengths of new materials to make up for any deficiencies and for supplying new screws, nails, etc, as is necessary. Re-fixing existing doors, windows, fittings, etc. is to include for building in complete with frames,quadrants, window boards, water bars, glass, ironmongery, etc, unless otherwise described and for overhauling, adjusting, easing and oiling ironmongery. <u>Junction of new and existing.</u> Making good at junctions of and existing work is to include for piercing out, cutting through and removing short lengths of existing materials and for jointing to match existing. <u>General.</u> Prices for the demolition or removal of any portion of the structure shall include for its demolition complete with all surfaces finishes such as plaster, screeds, etc. all attached items of joinery such as skirtings, and all reinforcement, conduiting, pipes, lintels, etc. built into that portion of the structure. Prices for the removal of doors and frames shall include for the removal of fanlights, ironmongery, architrave's and other associated trim. Prices for the removal of sanitary fittings shall include for the removal of all pipework, taps, traps, valves, brackets and fittings. Prices for the removal of windows shall include for the removal of glass, louvres, burglar bars attached to the window sills and blinds. All work must be done carefully as to not damage or harm any existing adjoining surfaces. Any damage that occurs will be repaired to the same as the original at the Contractor's expense. The Contractor is advised to check all dimensions and heights affecting the existing buildings on site against those indicated on the drawings, as the contractor will be held responsible for all new work being of the correct sizes. Should any discrepancies be found, the contractor is to refer them to the Principle Agent for correction, before proceeding with the work. Where material is described as to match existing it will be the responsibility of the Contractor to ascertain that the material matches the existing in all aspects, (Aesthetical, structural or functional). Removal from site Where "removing" or "spoil" occurs in terms, it shall include for all loading and carting away from the site to a suitable dumping site found by the contractor and the contractor shall pay all fees, etc., in this regard. The contractor is to adhere to certain prescribed routes for rubble removal, this route will be identified further at the compulsory site briefing and ensure that this area is clearly demarcated and kept free of all debris rubble etc at all times. TEMPORARY BARRIERS, SCREENS, ETC Temporary barriers, screens, etc. including removal:				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
1	Drywall partitioning 4.00m high consisting of 102mm 'Donn Steel' track fixed to soffit and floor with two lines of fixings located 50mm apart and spaced at 600mm centres and 102mm wide 'Donn Steel' studs at 600mm centres (or at centres indicated as per manufacturer's specification) clad with one layer 'Gyproc RhinoBoard' to one side only using 'Gyproc RhinoBoard' 25mm sharp point screws with and including two coats interior quality PVA paint on one side including corners, ends, etc. including making openings for and including doors, frame and ironmongery breaking and removal upon completion and making good floor and wall finishes.	m	54		R -
2	Extra over in drywall partition for double door, 1600 x 2100mm high, including all frames in dry wall partition, paint, ironmongery, etc. complete	No	1		R -
	REMOVAL OF EXISTING WORK				
	Breaking down and removing brickwork complete with sundry lintols, cills, copings, etc. including carting away off site				
3	Half brick wall.	m ²	77		R -
4	One brick wall.	m ²	38		R -
	Taking out and removing doors, windows, gates, etc from brickwork to be demolished.				
5	Timber single door and frame approximately 813 x 2 100mm high toilet doors	No	2		R -
6	Aluminium glazed shopfronts, including all frames, glazing, sliding stacking doors, ironmongery, steel supports, bolts, cladding, etc. complete, approximately 3,1m high	m	30		R -
7	Removal of existing double swing door, including framework, hinges, etc. complete and making good to existing floor finish including all bolts, frame, including making good floor	No	3		R -
	Carefully take out existing suspended ceilings including suspension gridwork, bulkheads, ceiling features, cornices etc.				
8	1200 x 600mm Suspended lay-in ceilings tiles suspended below steel structure at average 3100mm high above finished floor level.	m ²	240		R -
	Hacking up/off and removing ceramic tile floor and wall finishes including removing mortar bed or backing and preparing concrete or brick surfaces for new screed, plaster or tile finishes.				
9	Removal of floor and wall tiles complete including making good plaster	m ²	0		R -
	Hacking up/off and removing wall and column cladding finishes including removing cladding panels, frames, mortar bed or backing and preparing concrete or brick surfaces for new plaster, etc. complete				
10	Removal of wall and column cladding complete including making good wall and ceiling finishes	m ²	45		R -
	Hacking up/off and removing, screeds, plaster, etc from concrete or brickwork and preparing surfaces for new screeds, plaster, etc.				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
11	Average 50mm thick screeds. Carefully remove existing glass, mirrors etc., complete	m ²	108		R -
12	Demolish and remove existing glass, mirrors, etc., complete Taking out and removing sanitary fittings, etc including disconnecting piping from fittings and making good floor and wall finishes (making good tiling and paintwork elsewhere).	No	2		R -
13	Vitreous china WC pan with flush valve, fittings, traps, etc complete.	No	2		R -
14	Vitreous china wash hand basin including taps, traps wastes, valves, vanities, etc complete.	No	2		R -
15	Vitreous china wall hung urinal with flush valve, fittings, traps, etc complete.	No	2		R -
16	150 Litre geyser complete.	No	1		R -
17	Fire hose reels complete.	No	2		R -
18	Paraplegic grab rails, etc. complete	No	1		R -
19	Floor drains complete Carefully remove existing sanitary fittings, etc including disconnecting piping from fittings, electric connections, etc. and making good floor and wall finishes (making good tiling and paintwork elsewhere), and set aside for reuse complete	No	2		R -
20	Soap Dispenser	No	2		R -
21	Automated hand dryers	No	2		R -
22	Paper Towel dispenser	No	2		R -
23	Toilet roll dispensers	No	2		R -
24	Wall mounted waste bins Taking out and removing piping etc, where necessary including disconnecting piping from fittings and making good floor and wall finishes (making good tiling and paintwork elsewhere).	No	2		R -
25	50mm uPVC pipes bends, junctions, inspections eyes and sundry fittings,etc complete.	m	10		R -
26	110mm uPVC pipes bends, junctions, inspections eyes and sundry fittings,etc complete.	m	10		R -
27	160mm uPVC pipes bends, junctions, inspections eyes and sundry fittings,etc complete.	m	10		R -
28	15mm Copper pipes including tees, elbows, reducers, adaptors, valves and sundry fittings,etc complete.	m	50		R -
29	22mm Copper pipes including tees, elbows, reducers, adaptors, valves and sundry fittings,etc complete.	m	32		R -
30	54mm Copper pipes including tees, elbows reducers, adaptors, valves,and sundry fittings,etc complete.	m	17		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE		AMOUNT	
	Carefully disconnect existing services reticulation, and make safe as per the engineers requirementsremove existing sanitary fittings, etc including disconnecting piping from fittings and making good floor and wall finishes (making good tiling and paintwork elsewhere), and set aside for reuse complete						
31	Carefully disconnect all existing electrical reticulation, including removing all existing light fittings, etc. and make safe for demolition works	Item	1			R	-
32	Carefully disconnect existing fire protection/ detection reticulation and make safe for demolition works	Item	1			R	-
33	Carefully disconnect existing HVAC reticulation, including all compressor units, split units, piping, ducting, etc. and make safe for demolition works	No	3			R	-
	<u>REMOVAL OF ALL EXISTING RUBBLE/ EQUIPMENT, ETC.</u>						
34	Complete removal of all existing debris, rubble, material, files, folders, documents, etc. complete and cart off site to a suitable disposal facility	Item	1			R	-
	<u>COMPLETE DEEP CLEANING TO EXISTING FACILITY, ETC.</u>						
35	Complete deep clean to the existing facility, cleaning of all windows, stair wells, passages, store rooms, ducts, etc. complete all to the architects approval	Item	1			R	-
	<u>MAKING GOOD OF FINISHES ETC</u>						
	Making good floor tiles in existing area						
36	Replace floor tiles in patches to match existing tiles in the circulation area	m²	0			R	-
	Making good brickwork with internal one coat plaster.						
37	Plastered walls where 115mm brick walls removed.	m²	38			R	-
	<u>ALTERATIONS TO EXISTING WORKS</u>						
	<u>BUDGETARY ALLOWANCE</u>						
38	Provide the amount as indicated for sundry alterations	Item	1	R	50,000.00	R	50,000.00
39	Allowance for temporary power	Item	1			R	-
	<u>BILL NO. 2</u>						
	<u>MASONRY</u>						
	<u>SUPPLEMENTARY PREAMBLES</u>						
	<u>Sizes in descriptions</u>						
	Where sizes in descriptions are given in brick units, "one brick" shall represent the length and "half brick" the width of a brick						
	<u>Hollow or cavity walls</u>						
	Descriptions of hollow walls shall be deemed to include wall ties and leaving every fifth perpend of the bottom course of the external skin open as a weep hole						

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	Walls in two skins described as "bagged and sealed" shall be deemed to include having the outer face of the inner skin bagged with 1:6 cement and sand mixture and sealed with two coats "Brixéal" bitumen emulsion waterproofing coating. User note: The above preamble generally applies for works in hot and humid coastal areas <u>Face bricks</u> Bricks shall be ordered timeously to obtain uniformity in size and colour <u>Pointing</u> Descriptions of recessed pointing to fair face brickwork and face brickwork shall be deemed to include square recessed, hollow recessed, weathered pointing, etc <u>Wall ties for brickwork</u> Descriptions of brickwork shall be deemed to include any polypropylene wall ties and galvanised hoop irons shotfixed into concrete every 4th course deemed necessary Wall ties shall be polypropylene ties complying with BS 76377. Ties for hollow walls shall be of sufficient length to allow not less than 75mm of each end to be built into the brickwork. Ties are to be spaced at intervals of not more than 1 (one) meter in the horizontal direction and not more than 400mm staggered in the vertical direction, except at openings, vertical joints or ends of walls where they are to be placed vertically above each other. <u>BRICKWORK</u> <u>SUPERSTRUCTURE</u> <u>Superstructure brickwork of NFP clay bricks in class II Mortar</u>				
1	Half brick walls	m ²	26	R	-
2	One brick wall	m ²	35	R	-
	<u>BRICKWORK SUNDRIES</u> <u>Brickwork reinforcement</u>				
3	75mm Wide reinforcement built in horizontally	m	104	R	-
4	150mm Wide reinforcement built in horizontally	m	420	R	-
	<u>Concrete prestressed fabricated lintels</u>				
5	110 x 70mm Lintels in lengths not exceeding 3m	m	5	R	-
	<u>PROVISIONAL BILLS OF QUANTITIES</u> <u>BILL NO. 3</u> <u>ROOF COVERING</u> <u>GENERAL NOTES TO TENDERERS</u> General notes, described in Section 2 Bill No.1, shall equally apply to this bill.				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	<u>PREAMBLES</u> Tenderers are advised to study the "MODEL PREAMBLES FOR TRADES" (2008 Edition) as recommended and published by the Association of South African Quantity Surveyors before pricing this bill. SUPPLEMENTARY PREAMBLES <u>Straight cutting</u> Descriptions of all roof coverings are deemed to include for all straight cutting. <u>Profiled fibre-cement sheeting and accessories</u> Profiled sheeting and accessories shall be fixed strictly in accordance with the manufacturer's instructions. "Roof sheeting, etc. shall be secured to wood purlins with 8mm" galvanised drive screws of appropriate length and to steel purlins with 8mm galvanised hook bolts of appropriate length and nuts. "Each fixing screw or bolt shall be fitted with one Everseal combination steel cup and PVC washer system. <u>Guarantees:</u> "Roof sheeting shall be laid in strict accordance with the manufacturer's specification by an approved contractor.A written and approved five year guarantee of site workmanship and water tightness shall be issued after final inspection of the roofs by the manufacturer of the sheeting." PROFILED METAL SHEETING AND ACCESSORIES <u>Supply and Install 0,51mm IBR Sheeting or similar approved, with a concealed fixed roofing system, the sheets are to be continuous length with no end laps. The material is to be fixed to the purlins in strict accordance with the manufacturers specifications and requirements, including turning up end at ridges and all the necessary fixtures, stop ends and fittings.</u>				
1	Roof covering with pitch not exceeding 25 degrees fixed to steel roof structure measured flat on plan (elsewhere measured). FLASHINGS <u>Flashings shall be manufactured to match roof sheeting and fixed all in strict accordance with manufacturer's specification.</u>	m ²	109		R -
2	Internal Corner Flash 616mm girth 3 times bent and notched on site to suit roof profile.	m	21		R -
3	Sidewall flashing to side 462mm girth, bend two times	m	0		R -
4	Apex flashing of 660mm girth, bend three times	m	21		R -
	ROOF INSULATION <u>100mm Thick non-combustible light "factorylite" reinforced foil/ white metalized foil) facing on galvanised wire at 300mm centres. Affix to the roof apex and unroll the blanket with the foil facing down. Overlapping foil edges to be stapled together fixed as per manufacturers instructions:</u>				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
5	Insulation laid taut over purlins (at approximately 1700mm centres) and fixed concurrently with roof sheeting, battens, purlins, etc. <u>PROVISIONAL BILLS OF QUANTITIES</u> <u>BILL NO. 4</u> <u>CARPENTRY AND JOINERY</u> <u>GENERAL NOTES TO TENDERERS</u> General notes, described in Section 2 Bill No.1, shall equally apply to this bill. <u>PREAMBLES</u> Tenderers are advised to study the "MODEL PREAMBLES FOR TRADES" (2008 Edition) as recommended and published by the Association of South African Quantity Surveyors before pricing this bill. <u>SUPPLEMENTARY PREAMBLES</u> Fixing. Items described as "nailed" shall be deemed to be fixed with hardened steel nails or shot pins to brickwork or concrete. Where the method of fixing is not described, descriptions shall be deemed to include fixing of timber to timber in a method approved by the architect. Descriptions of hardwood joinery shall be deemed to include pelleting of holes for bolts. Doors. Flush doors with rebated meeting stiles to have hard wood edge strips to meeting stiles not less than 19mm thick. Hardboard and veneer coverings to doors will be suitable to receive paint or varnish. All doors to be equivalent to samples to be submitted to the architect for approval. <u>DOORS</u> <u>40mm Thick semi-solid flush panel door with commercial veneer both sides suitable for painting and with 2 hardwood concealed edges, hung to pressed metal frame (frame elsewhere)</u>	m ²	109		R -
1	762mm wide x 2 100mm high <u>40mm Thick semi-solid flush panel door with commercial veneer both sides suitable for painting and with 2 hardwood concealed edges, hung to pressed metal frame (frame elsewhere), clear opening in door to be provided and to have a 400 x 250mm natural anodised aluminium door grille to be secured by means of counter screws, supplied by A/C Contractor to main contractor for installation</u>	No	2		R -
2	813mm wide x 2 032mm high <u>PROVISIONAL BILLS OF QUANTITIES</u> <u>BILL NO. 5</u>	No	2		R -

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	<u>CEILINGS, PARTITIONS AND ACCESS FLOORING</u> SUPPLEMENTARY PREAMBLES <u>Fixing</u> Items described as "nailed" shall be deemed to be fixed with hardened steel nails or pins, or to be shot-pinned, to brickwork or concrete Items described as "plugged" shall be deemed to include screwing to fibre, plastic or metal plugs at not exceeding 500mm centres, and where described as "bolted",are deemed to be included. <u>Ceilings</u> Unless otherwise described ceilings shall be deemed to be horizontal <u>Bulkheads</u> Bulkheads are defined as those portions of ceilings which are stepped down from the general ceiling level in a particular room or area and which generally occur along the perimeter. Their purpose is either to conceal services or to create architectural features Bulkheads have only been described as such where they conform to the above definition and where the horizontal or vertical dimensions do not exceed 900mm. Where these dimensions are more than 900mm such portions of ceilings have been included in the appropriate general items of ceilings Unless otherwise described bulkheads shall be deemed to be horizontal along the length <u>Steel components</u> All steel components for ceilings, partitions, etc are to be galvanised in accordance with SANS 121 <u>Openings</u> Prices for openings for light fittings, ventilation grilles, air conditioning diffusers, etc are to include for any necessary additional support, trimming around, etc SUSPENDED CEILINGS <u>SUPPLEMENTARY PREAMBLES</u> <u>Proprietary suspended ceilings</u> Hangers, suspension grids, "lay-in" panels, etc are to be in accordance with the manufacturers' recommendations Electrical light fittings, diffusers, panels etc are generally "lay-in" units of the same dimensions as the suspension grid described and allowance must be made in the rates accordingly for their support inclusive of any flexibility in setting out that may be required (ceiling panels have not been deducted and pricing is to take cognisance thereof)				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	600 x 600 x 12.5mm Thick "Frost White Gyprex Vinyl Faced Ceilings Tiles" install onto and including a "Donn QRC T37V" exposed suspension grid system, including necessary hold-down clips and wedges, etc., all installed strict accordance with the manufacturer's instructions.				
1	Ceilings not exceeding 1m below false roof soffit.	m ²	430	R	-
2	Extra over ceiling for opening for 110mm diameter downlighter.	No	100	R	-
3	Extra over ceiling for 600 x 600mm opening for light fittings	No	72	R	-
4	Extra over ceiling for 400 x 400mm opening for extraction.	No	22	R	-
	<u>Cornices, perimeter trims, etc. to suspended ceilings.</u>				
5	White powder coated metal shadowline cornice as per "DONN SM25".	m	136	R	-
	BULKHEADS				
	<u>SUPPLEMENTARY PREAMBLES</u>				
	Bulkheads shall comprise galvanised steel studding of 63,5mm top and bottom tracks with vertical studs at maximum 400mm centres, pop-riveted to the top and bottom tracks with similar additional vertical studs as necessary at abutments, ends, etc., and covered as described with plasterboard screwed to studding with drywall screws at maximum 300mm centres. Boards shall be butt jointed and finished with scrim tape and jointing compound and the whole finished with gypsum plaster trowelled to a smooth polished surface to the thickness recommended by the manufacturer.				
	Descriptions shall be deemed to include any additional studs at ends and intersections, corner beads, cornices at junctions with ceilings, jointing compound, tape, etc.				
	<u>9mm thick "Gyproc" gypsum plasterboard bulkheads,installed complete, with standard steel brandering,hung with suspension brackets, the joints covered withpropriety scrim tape and jointing compound, the wholefully skimmed, including expansion joint trimmings,shadow line recesses and corner beads</u>				
6	Horizontal portion of bulkhead, approximately 680mm wide, including corner bead embedded in skim coat plaster, fixed to brickwork. Omitted	m	37	R	-
7	Vertical portion if bulkhead approximately 383mm high, including corner bead embedded in skim coat plaster, suspended not exceeding 1m below concrete soffit.Omitted	m	74	R	-
8	Vertical portion if bulkhead approximately 1715mm high, including corner bead embedded in skim coat plaster, suspended not exceeding 1m below concrete soffit.Omitted	m	22	R	-
	<u>BILL NO. 6</u>				
	<u>IRONMONGERY</u>				
	The contractor must read each description throughout this bill of quantities in conjunction with and in the context of the obligations, requirements and specifications stated in the descriptions, the Model Preambles for Trades (2008 edition) and the Supplementary Preambles to the Model Preambles forming part of these Bills of Quantities.				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE		AMOUNT	
	No claim arising from brevity of description of items fully described in the said Model Preambles for Trades and Supplementary Preambles to the Model Preambles will be granted. <u>SUPPLEMENTARY PREAMBLES</u> All keys are to be handed over with proper key labels for each individual lockset and this is to be included in the rates for ironmongery items. Three sets of keys to be issued per door. <u>Finishes to ironmongery</u> Where applicable finishes to ironmongery are indicated by suffixes in accordance with the following list: BS Satin bronze lacquered CH Chromium plated SC Satin chromium plated SE Silver enamelled GE Grey enamelled AN Anodised natural AS Anodised silver AB Anodised bronze AG Anodised gold ABL Anodised black PB Polished brass PL Polished and lacquered PT Epoxy coated SD Sanded SS Stainless Steel <u>PRIME COST AMOUNTS</u>						
1	Allow Prime Cost amount of R 50 000 (Fifty thousand rand) for the supply and delivery to site of all ironmongery, etc	Item	1	R	50,000.00	R	50,000.00
2	Profit on above	%IT	0%	R	50,000.00	R	-
	<u>INSTALLATION</u> Take delivery, including necessary off-loading, handling, storage, protection etc and install the following ironmongery and accessories including all necessary fixings, etc.						
3	150mm Flush bolt and keep	No	1			R	-
4	Straight barrel bolt and keep	No	1			R	-
5	Bathroom/WC indicator bolt with keep fixed to metal/ brickwork	No	2			R	-
6	Emergency exit fire bolt	No	1			R	-
7	40mm Cylinder	No	1			R	-
8	Knob cylinder	No	1			R	-
9	Metal push plate 150 x 300mm	No	1			R	-
10	Deadlock and two escutcheons	No	1			R	-
11	Rebated cylinder deadlock and two escutcheons	No	1			R	-
12	200mm Pull handle with backplate	No	2			R	-
13	SS Kick plate, width of door	No	1			R	-
14	Door closer	No	2			R	-
	<u>SIGNAGE ETC.</u> <u>Supply and install UNION or similar approved aluminium engraved indicator pictograms, size 152mm x 152mm x 3mm thick, including all fixing screws, mounting boards, adhesives etc. and installed in accordance with manufacturer's instructions</u>						
15	"TOILET" Indicator Pictogram	No	1			R	-

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	<u>BATHROOM FITTINGS</u> <u>Supply, deliver and fix SANS approved bathroom fittings including fixing accessories, plugged and screwed to walls in accordance with manufacturer's recommendations</u>				
16	Lockable two tier toilet roll holder	No	2	R	-
17	Wall hung lockable paper towel dispenser	No	1	R	-
	<u>BILL NO. 7</u> <u>STRUCTURAL STEELWORK</u> The contractor must read each description throughout this bill of quantities in conjunction with and in the context of the obligations, requirements and specifications stated in the descriptions, the Model Preambles for Trades (2008 edition) and the Supplementary Preambles to the Model Preambles forming part of these Bills of Quantities. No claim arising from brevity of description of items fully described in the said Model Preambles for Trades and Supplementary Preambles to the Model Preambles will be granted. <u>SUPPLEMENTARY PREAMBLES</u> <u>Descriptions</u> Descriptions of bolts shall be deemed to include nuts and washers Descriptions of L-shaped and U-shaped anchor bolts shall be deemed to include bending, threading, nuts and washers and embedding in concrete Descriptions of expansion anchors and bolts and chemical anchors and bolts shall be deemed to include nuts, washers and mortices in brickwork or concrete <u>STEEL COLUMNS AND BEAMS</u> <u>Mild steel welded columns in single lengths with flat section base, top, bearer and connection plates bolted to floors and slabs</u>				
1	150 x 150mm x 5mm Square hollow section columns	kg	1,136	R	-
	<u>Welded beams in single lengths with flat section bearer and connection plates bolted to columns and walls</u>				
2	75 x 150mm x 5mm Rectangular hollow section beams	kg	1,835	R	-
3	100 x 100mm x 10mm Angle section beam in brickwork support	kg	422	R	-
4	75 x 150mm x 5mm Rectangular hollow section beams in shopfront support	kg	977	R	-
	<u>Welded purlins in single lengths with flat section bearer and connection plates bolted to steel beams</u>				
5	100 x 50 x 20mm Cold formed lipped channel purlins	kg	599	R	-
	<u>Bolts</u>				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
6	High tensile bolts	kg	248		R -
7	M16 anchor bolts	No	64		R -
	<u>BILL NO. 8</u>				
	<u>METALWORK</u>				
	The contractor must read each description throughout this bill of quantities in conjunction with and in the context of the obligations, requirements and specifications stated in the descriptions, the Model Preambles for Trades (2008 edition) and the Supplementary Preambles to the Model Preambles forming part of these Bills of Quantities.				
	No claim arising from brevity of description of items fully described in the said Model Preambles for Trades and Supplementary Preambles to the Model Preambles will be granted.				
	<u>SUPPLEMENTARY PREAMBLES</u>				
	<u>Descriptions of bolts, anchors, etc</u>				
	Descriptions of bolts shall be deemed to include nuts and washers				
	Metalwork described as "holed for bolts" shall be deemed to exclude the bolts unless otherwise described				
	Items described as "plugged" shall be deemed to include screwing to fibre, plastic or metal plugs at not exceeding 600mm centres				
	<u>Aluminium doors, windows, etc</u>				
	Doors and windows shall comply with AAAMSA design criteria				
	Glazing shall comply with SAGGA regulations. Glass thickness shall comply with SAGGA regulations irrespective of thicknesses shown on the schedules/drawings				
	Doors and windows shall be supplied with protective tape and plastic and shall be removed only once surrounding trades have been completed				
	The following certificates shall be provided prior to commencement of site work:				
	1. A copy of the relevant AAAMSA Performance Test Certificate from the manufacturer/contractor supplying the architectural aluminium product				
	2. A Certificate of Conformance confirming that anodising or powder coating has been processed in accordance with SANS 999 and SANS 1796 respectively				
	3. A powder guarantee of not less than 15 years issued by the powder manufacturer. The specific conditions contained in this guarantee shall form part of the powder coating process				
	4. A Certificate of Conformance confirming that glazing has been installed in accordance with SANS 0137, ensuring that safety glazing materials have been installed in the mandatory areas and that each individual pane of safety glazing materials has been permanently marked				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	5. A warranty from the manufacturer of the laminated safety glass and/or hermetically sealed glazing units guaranteeing the products against delamination and colour degradation for a period of not less than five years <u>PRESSED STEEL DOOR FRAMES</u> <u>1.6mm double rebated door frames suitable for one brick walls including one pair 100mm hinges per leaf</u>				
1	Frame to receive single timber door size 762mm wide x 2 032mm high	No	2	R	-
2	Frame to receive single timber door size 813mm wide x 2 032mm high	No	2	R	-
	<u>ALUMINIUM WINDOWS</u> <u>Purpose made charcoal aluminium windows and doors, et.c, glazed with and including 6,38mm clear laminated safety glass or as described, including all necessary cutting, fixing, and ironmongery, etc</u>				
3	Shopfront SO1, size 2220 x 3117mm high	No	1	R	-
4	Shopfront SO2, size 4220 x 3117mm high	No	1	R	-
5	Shopfront SO3, size 3280 x 3117mm high	No	1	R	-
6	Shopfront SO4, size 2530 x 3117mm high	No	1	R	-
7	Shopfront SO5, size 1400 x 3117mm high	No	1	R	-
8	Shopfront SO6, size 4220 x 3117mm high	No	1	R	-
9	Shopfront SO7, size 4220 x 3117mm high	No	1	R	-
10	Shopfront SO8, size 4220 x 3117mm high including double door 1800 x 2500mm high complete with iromongery	No	1	R	-
11	Shopfront SO9, size 4220 x 3117mm high	No	1	R	-
12	Shopfront S10, size 4220 x 3117mm high including double door 1800 x 2500mm high complete with iromongery	No	1	R	-
13	Shopfront S11, size 3800 x 3117mm high	No	1	R	-
14	Shopfront S12, size 2530 x 3117mm high	No	1	R	-
15	Shopfront SO1, size 2740 x 3117mm high	No	1	R	-
	<u>BILL NO. 9</u> <u>PLASTERING</u> The contractor must read each description throughout this bill of quantities in conjunction with and in the context of the obligations, requirements and specifications stated in the descriptions, the Model Preambles for Trades (2008 edition) and the Supplementary Preambles to the Model Preambles forming part of these Bills of Quantities. No claim arising from brevity of description of items fully described in the said Model Preambles for Trades and Supplementary Preambles to the Model Preambles will be granted.				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	<u>SUPPLEMENTARY PREAMBLES</u> Screeds shall consist of a 4:1 or 3:1 cement mortar and laid in accordance with the relevant SANS requirements. Screeds shall not be less than 25mm thick, and screeds laid to falls shall not be less than 30mm thick. The surface of the substrate shall be wetted with cement slurry before a screed is applied. Screed to be finished to a true and even surface with a steel trowel to receive carpet finishes or wood floated to receive ceramic or other tiled finishes. Screeds shall be allowed to cure for at least four weeks before tiling commences. Accuracy of surface regularity: Maximum permissible deviation from 3m long straight-edge in any direction to be 5mm. All saw cuts in the surface beds shall be reflected in the screed and filled with polysulphide prior to floor finish application. <u>SCREEDS</u> <u>Screeds on concrete</u>				
1	30mm Thick on floors and landings in patches	m ²	108	R	-
	<u>INTERNAL PLASTER</u> <u>One coat 1:5 cement plaster to brickwork inclusive of concrete columns and beams and with steel trowel finish</u>				
2	On internal walls	m ²	52	R	-
	<u>BILL NO. 10</u> <u>PAINTWORK</u> The contractor must read each description throughout this bill of quantities in conjunction with and in the context of the obligations, requirements and specifications stated in the descriptions, the Model Preambles for Trades (2008 edition) and the Supplementary Preambles to the Model Preambles forming part of these Bills of Quantities. No claim arising from brevity of description of items fully described in the said Model Preambles for Trades and Supplementary Preambles to the Model Preambles will be granted. <u>SUPPLEMENTARY PREAMBLES</u> All paintwork is to have a minimum maintenance cycle of 7 years in an inland environment All paintwork is to be applied in strict accordance with the manufacturers instructions All surfaces to be dry, sound and clean, properly cured, and rubbed down to remove all projections and imperfections prior to painting <u>PAINTWORK ETC TO NEW WORK</u> <u>ON PLASTER</u>				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	<u>One coat "Dulux Plaster Primer" product code T 1011 primer and two coats internal quality textured "Dulux Luxurious Silk", product code D22, colour to be confirmed, pure acrylic paint to new interior cement plaster (or similar approved product from DULUX), Surface to be clean, dry and dust free with a moisture content of less than 15%. Paint applied with an overcoating time of 4 hours.</u>				
1	On plastered internal walls <u>ON METAL, STEEL ETC.</u> <u>Surface to be clean, dry and rust free, prime surface with one coat 'Dulux Primer for Steel' with an over coating time of 18 hours, undercoat with one coat Dulux Trade Universal Undercoat (Code: T1001) with an over coating time of 18 hours and finish with two coats "Dulux Eggshell Enamel" (Code: D25) with an overcoating time of 18 hours (or similar approved product from DULUX)</u>	m ²	52	R	-
2	On door frames	m ²	6	R	-
3	On steel columns	m ²	15	R	-
	<u>ON WOOD</u> <u>Sand with abrasive paper, leaving surface clean and dust free, prime surface with one coat 'Dulux Primer for Wood', Code D33, with an over coating time of 18 hours, undercoat with one coat Dulux Trade Universal Undercoat (Code: T1001) with an over coating time of 18 hours and finish with two coats "Dulux Trade Eggshell Enamel" (Code: T3002) with an overcoating time of 18 hours (or similar approved product from DULUX)</u>				
4	On doors	m ²	13	R	-
	<u>ON FLOATED PLASTER SURFACES</u> <u>Surface to be clean, dry and dust free with a moisture content of less than 15%, prime surface with one coat 'Dulux Trade Plaster Primer (Code: T1011) with an over coating time of 18 hours, finish with two coats "Dulux Luxurious Silk" (Code: D22) with an overcoating time of 4 hours (or similar approved product from DULUX)</u>				
5	On internal bulkheads	m ²	101	R	-
6	On external bulkheads	m ²	77	R	-
	<u>PAINTWORK ETC TO EXISTING WORK</u> <u>ON PLASTER</u> <u>One coat "Dulux Plaster Primer" product code T 1011 primer and two coats internal quality textured "Dulux Luxurious Silk", product code D22, colour to be confirmed, pure acrylic paint to new interior cement plaster (or similar approved product from DULUX), Surface to be clean, dry and dust free with a moisture content of less than 15%. Paint applied with an overcoating time of 4 hours.</u>				
7	On plastered internal walls	m ²	192	R	-
	<u>SECTION 3: BILL NO. 1</u> <u>PROVISIONAL SUMS</u>				

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE	AMOUNT
	<u>PREAMBLES FOR TRADES</u> The Model Preambles for Trades (2008 edition) as published by the Association of South African Quantity Surveyors shall be deemed to be incorporated in these bills of quantities and no claims arising from brevity of descriptions of items fully described in the said Model Preambles will be entertained. Supplementary preambles are incorporated in these bills of quantities where necessary to satisfy the requirements of this project. Such supplementary preambles shall take precedence over the provisions of the said Model Preambles. The contractor's prices for all items throughout these bills of quantities must take account of and include for all of the obligations, requirements and specifications given in the said Model Preambles and in any supplementary preambles.NOTE: Unless otherwise stated herein, all items in this bill shall be deemed to be a fixed price for the duration of this project. <u>SUPPLEMENTARY PREAMBLES</u> <u>Work executed by direct contractors</u> Work to be executed by direct contractors will commence during the execution of this contract and the contractor shall allow free access to the site for these direct contractors. The contractor shall prepare a programme in conjunction with these direct contractors in order to complete the work successfully. The estimated values of these contracts are listed to enable the contractor to determine profit and attendances, if required <u>Profit</u> Where stated, the contractor may allow for profit if required <u>General attendance upon selected sub-contractors and direct contractors</u> The item "Allow for general attendance" which follows each provisional sum for selected sub-contractors and direct contractors work, shall be deemed to cover all the contractor's costs incurred in providing free of charge to the selected sub-contractors and direct contractors, the following, but not limited to: 1. Access to the site and places where the subcontract work is to be carried out, including the reasonable use of any temporary personnel hoists erected by the contractor 2. The provision of an area for the sub-contractor to establish temporary office accommodation and workshops and for the storage of plant and materials 3. Making good in all trades and cleaning down and removal of rubbish on completion 4. The use of erected scaffolding belonging to the contractor, in common with others having the like right , while it remains erected on site 5. The use, at reasonable times by arrangement, of the contractor's erected hoisting equipment 6. The provision of water and lighting and of power to a point within 50 metres of the place where the subcontract work is to be carried out				

**PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT**

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE		AMOUNT	
	7. Unloading, storing, placing in position, providing special power supplies, specific hoisting, craneage and scaffolding requirements, provision of temporary casing and/or other specific protection of works, special security and clearing away rubbish and the like <u>Taking delivery</u> Taking delivery of goods or articles by the contractor on site shall mean getting in, unpacking, checking that the quantity is correct and that the goods are complete and undamaged, submitting a report thereof to the interested parties and issueing vouchers for the receipt of such goods. The contractor shall store the goods and will be held responsible for the safety thereof and indemnify the employer against any damage or loss which may occur <u>Preliminaries</u> The contractor is referred to the Preliminaries for further amplification of "Prime Cost Amounts and Provisional Sums" Clause 12.1.21 The contractor is herewith informed that no scaffolding is separately measured and scaffolding should be included in the bill rates where applicable <u>ELECTRICAL INSTALLATION</u>						
1	Provide the provisional sum of R 350,000.00 (Three Hundred and Fifty Thousand Rand) for the Electrical Installation complete	Item	1	R	350,000.00	R	350,000.00
2	Profit	%IT	0%	R	350,000.00	R	-
3	Attendance	%IT	0%	R	350,000.00	R	-
	<u>FIRE PROTECTION SERVICES</u>						
4	Provide the provisional sum of R 216,000.00 (Two Hundred and Sixteen Thousand Rand) for the fire protection installation	Item	1	R	216,000.00	R	216,000.00
5	Profit	%IT	0%	R	216,000.00	R	-
6	Attendance	%IT	0%	R	216,000.00	R	-
	<u>MECHANICAL EXTRACTION AND AIRCONDITIONING</u>						
7	Provide the provisional sum of R 683,000.00 (Six Hundred and Eighty Three Thousand Rand) for HVAC Installation	Item	1	R	683,000.00	R	683,000.00
8	Profit	%IT	0%	R	683,000.00	R	-
9	Attendance	%IT	0%	R	683,000.00	R	-
	<u>FIRE DETECTION</u>						
10	Provide the provisional sum of R 168,000.00 (One Hundred and Sixty Eight Thousand Rand) for the supply and installation of fire detection	Item	1	R	168,000.00	R	168,000.00
11	Profit	%IT	0.0%	R	168,000.00	R	-
12	Attendance	%IT	0.0%	R	168,000.00	R	-
	<u>FIRE SIGNAGE</u>						
13	Provide the provisional sum of R 15,000.00 (Fifteen Thousand Rand) for the supply and installation of fire signage	Item	1	R	15,000.00	R	15,000.00
14	Profit	%IT	0.0%	R	15,000.00	R	-

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE		AMOUNT	
15	Attendance	%IT	0.0%	R	15,000.00	R	-
	<u>PLUMBING AND DRAINAGE</u>						
16	Provide the provisional sum of R65,000.00 (Sixty Five Thousand Rand) for the supply and installation of plumbing and drainage	Item	1	R	65,000.00	R	65,000.00
17	Profit	%IT	0.0%	R	65,000.00	R	-
18	Attendance	%IT	0.0%	R	65,000.00	R	-
	<u>JOINERY FITTINGS</u>						
19	Provide the provisional sum of R65,000.00 (Sixty Five Thousand Rand) for the supply and installation of Joinery Fittings	Item	1	R	65,000.00	R	65,000.00
20	Profit	%IT	0.0%	R	65,000.00	R	-
21	Attendance	%IT	0.0%	R	65,000.00	R	-
	<u>BUDGETARY ALLOWANCES</u>						
	<u>SUNDRY BUILDERS WORK</u>						
	The following work to be executed by the contractor and paid for in terms of the relevant clauses of the conditions of contract						
22	Provide the budgetary allowance of R 80,000.00 (Eighty Thousand Rand) for sundry builders work	Item	1	R	80,000.00	R	80,000.00
23	Provide the budgetary allowance of R 500,000.00 (Five Hundred Thousand Rand) for contingency	Item	1	R	500,000.00	R	500,000.00

PROPOSED ALTERATIONS TO EXISTING RETAIL AREA FOR POWER FASHION AT PARK STATION
FOR PRASA CRES
PRINCIPAL BUILDING CONTRACT

ITEM NO	DESCRIPTION	UNIT	QUANTITY	RATE		AMOUNT	
1	Preliminaries and General	Page				R	-
2	Alterations	Page				R	-
3	Masonry	Page				R	-
4	Roof Coverings	Page				R	-
5	Carpentry and Joinery	Page				R	-
6	Ceilings and Partitions	Page				R	-
7	Ironmongery	Page				R	-
8	Structural Steel	Page				R	-
9	Metalwork	Page				R	-
10	Plastering	Page				R	-
11	Paintwork	Page				R	-
12	Provisional Sums and Budgetary Allowances	Page		R	-	R	-
	Sub Total	ST				R	-
	Value Added Tax @ 15% (VAT) RATE#	TAX	15%	R	-	R	-
	TOTAL					R	-