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CLOSING DATE  04 OCTOBER  2022 

CLOSING TIME 
 
12 H 00 pm 

BID DOCUMENTS 
DELIVERY ADDRESS 

 
PASSENGER RAIL AGENCY OF SOUTH AFRICA 

Metrorail Western Cape 

1 Adderley Street 

Propnet Building 

6th Floor Room 622A 

Cape Town 

BIDDER NAME 
 
_______________________________________________ 
 

BID RETURN ADDRESS 

 
PASSENGER RAIL AGENCY OF SOUTH AFRICA 

Metrorail Western Cape 

1 Adderley Street 

Propnet Building 

6th Floor Room 622A 

Cape Town 

 

CIDB GRADING 
 
4CE OR HIGHER 
 

LOCAL CONTENT 

 
Local Fibre Cable 90% 

Local Dome Joint 100% 

Local Boom Crossing Installation Material 100% 

Suspension Bracket 100% 

PVC Trunking Used 100% 

Flexible  Sprague/Solid PVC Conduit Cabling Used 100% 

Local for Welded Wire Mesh Tray to be used 100% 

Local for Patch Panel to be used 100% 
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PROJECT PERIOD 
 
 

36 Months 
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Disclaimer 

 
This document is provided solely for the purpose set out in this RFP and is not intended to 

form any part or basis of any investment decision by Bidders.  The recipient should not 

consider the document as an investment recommendation by PRASA or any of its advisers. 

   

Each person to whom this document (and other later documents) is made available must 

make his own independent assessment of the Project after making such investigation and 

taking such professional advice as he/she or it deems necessary. Neither the receipt of this 

document or any related document by any person, nor any information contained in the 

documents or distributed with them or previously or subsequently communicated to any 

Bidder or its advisers, is to be taken as constituting the giving of an investment advice by 

PRASA or its advisers. 

 
Whilst reasonable care has been taken in preparing this RFP and other documents, they do 

not purport to be comprehensive or true and correct. Neither PRASA nor any of its advisers 

accept any liability or responsibility for the adequacy, accuracy or completeness of any of the 

information or opinions stated in any document.  

 

They acquaint themselves with this RFP and take note that no representation or warranty, 

express or implied, is or will be given by PRASA, or any of its officers, employees, servants, 

agents or advisers with respect to the information or opinions contained in any document or 

on which any document is based.  Any liability in respect of such representations or 

warranties, howsoever arising is hereby expressly disclaimed. 

 

If any recipient, or its employees, advisers or agents make or offers to make any gift to any 

of the employees of PRASA or consultant to PRASA on the RFP either directly or through an 

intermediary then such recipient, Bidder will be disqualified forthwith from participating in the 

RFP. 

 

Each recipient of this RFP agrees to keep confidential any information of a confidential 

nature which may be contained in the information provided (the “Confidential Information 

Provided”). The Confidential Information provided may be made available to Bidder’s 

subcontractors, employees and professional advisers who are directly involved in the 

appraisal of such information (who must be made aware of the obligation of confidentiality) 

but shall not, either in the whole or in part, be copied, reproduced, distributed or otherwise 
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made available to any other party in any circumstances without the prior written consent of 

PRASA, nor may it be used for any other purpose than that for which it is intended. 

These requirements do not apply to any information, which is or becomes publicly available 

or is shown to have been made available (otherwise than through a breach of a 

confidentiality obligation). Bidders, Key Contractors and their constituent members, agents 

and advisers, may be required to sign confidentiality Contracts/undertakings (in such form as 

PRASA may require from time to time). 

 
All Confidential Information Provided (including all copies thereof) remains the property of 

PRASA and must be delivered to PRASA on demand. Further, by receiving this RFP each 

Bidder and each of its members agrees to maintain its submission in Bid to this RFP 

confidential from third parties other than PRASA and its officials, officers and advisers who 

are required to review the same for the purpose of procurement of the RFP. 

 

Any recipient residing outside the Republic of South Africa is urged to familiarise themselves 

with and to observe any regulatory requirements relevant to the proposed transaction 

(whether these derive from a regulatory authority within or outside the Republic of South 

Africa). 

 

Any requirement set out in this RFP regarding the content of a response to the RFP is 

stipulated for the sole benefit of PRASA, and serves as expressly stated to the contrary, may 

be waived at its discretion at any stage in the procurement process.   

 
PRASA is not committed to any course of action as a result of its issuance of this RFP 

and/or its receipt of a Proposal in response to it. Please note that PRASA reserves the right 

to:  

• Modify the RFP’s goods / service(s) / works and request Respondents to re-bid 

on any changes;  

• Withdraw, amend the RFP at any time without prior notice and liability to 

compensate or reimburse any respondent; 

• Reject any Proposal which does not conform to instructions and specifications 

which are detailed herein 

• Disqualify Proposals submitted after the stated submission deadline; 

• Call a respondent to provide additional documents which PRASA may require 

which have not been submitted to PRASA. 

• Not necessarily accept the lowest priced Proposal or alternative bid; 
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• Not accept any response to the RFP or appoint a final bidder; 

• Reject all proposals it if so decides; 

• Withdraw the RFP on good cause shown; 

• Award a contract in connection with this Proposal at any time after the RFP’s 

closing date; 

• Award a contract for only a portion of the proposed goods/ service/s/ works 

which are reflected in the scope of this RFP; 

• Split the award of the contract between more than one Service Provider, should 

it at PRASA’s discretion be more advantageous in terms of, amongst others, cost 

or development considerations; 

• Make no award at all; 

• Validate any information submitted by Respondents in response to this bid. This 

would include, but is not limited to, requesting the Respondents to provide 

supporting evidence. By submitting a bid, Respondents hereby irrevocably grant 

the necessary consent to PRASA to do so; 

• Request annual financial statements prepared and signed off by a professional 

accountant or other documentation for the purposes of a due diligence exercise; 

and/or 

• Not accept any changes or purported changes by the Respondent to the bid 

rates after the closing date and/or after the award of the business, unless the 

contract specifically provided for it. 

 
To adopt any proposal made by any bidder at any time and to include such proposal in any 

procurement document which may or may not be made available to other bidders. 

 

All costs and expenses incurred by Bidders in submitting responses to this RFP shall be 

borne by the Bidders and PRASA shall not be liable for any costs or expenses whatsoever 

or any claim for reimbursement of such costs or expenses. 

 

Should a contract be awarded on the strength of information furnished by the Respondent, 

which after conclusion of the contract, is proved to have been incorrect, PRASA reserves the 

right to cancel the contract and/or place the Respondent on PRASA’s list of Restricted 

Suppliers.  

 

PRASA reserves the right to negotiate market-related price with the bidder scoring the 

highest points or cancel the bid; if the bidder does not agree to a market related price, 
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negotiate a market related price with the bidder scoring the second highest points or cancel 

the bid; if the bidder scoring the second highest points does not agree to a market related 

price, negotiate a market related price with the bidder scoring the third highest points or 

cancel the bid. If the market related price is not agreed as envisaged in this paragraph, 

PRASA will cancel the bid. 

 

PRASA reserves the right to negotiations Best and Final Offer (BAFO) with selected 

Respondents where none of the Proposals meet RFP requirement, are affordable and 

demonstrate value for money and there is no clear preferred response to the RFP  

 

PRASA will not reimburse any Respondent for any preparatory costs or other work 

performed in connection with its Proposal, whether or not the Respondent is awarded a 

contract. 
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2 ACRONYMS 

 

BBBEE  Broad Based-Black Economic Empowerment  

 

CIDB   Construction Industries Development Board 

 

DTiC   The Department of Trade and Industry and Competition 

 

PPPFA Preferential Procurement Policy Framework Act 5 of 2000 (as 

amended from time to time) 

 

PFMA  Public Finance Management Act No.1 of 1999 (as amended 

from time to time) 

 

PRASA  Passenger Rail Agency of South Africa 

 

RFP   Request for Proposal 

 

SANAS  South African National Accreditation System 
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3 INTERPRETATION 

 

In this RFP, unless inconsistent with or otherwise indicated by the context – 

 

3.1 headings have been inserted for convenience only and should not be taken into 

account in interpreting the RFP; 

3.2 any reference to one gender shall include the other gender; 

3.3 words in the singular shall include the plural and vice versa; 

3.4 any reference to natural persons shall include legal persons and vice versa; 

3.5 words defined in a specific clause have the same meaning in all other clauses of 

the RFP, unless the contrary is specifically indicated; 

3.6 any reference to the RFP, schedule or appendix, shall be construed as including a 

reference to any RFP, schedule or appendix amending or substituting that RFP, 

schedule or appendix; 

3.7 the schedules, appendices and Briefing Notes issued pursuant to this RFP, form an 

indivisible part of the RFP and together with further clarifying and amending 

information provided by PRASA, constitute the body of RFP documentation which 

must be complied with by Bidders; 

3.8 in the event of any inconsistency between this RFP or other earlier information 

published with regard to the Project, the information in this RFP shall prevail;  and 

3.9 this RFP shall be governed by and applied in accordance with South African law. 
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4 DEFINITIONS 

 

In this RFP and in any other project documents (as defined below) which so 

provides, the following words and expressions shall have the meaning assigned to 

them below and cognate expressions shall have a corresponding meaning, unless 

inconsistent with the context:  

4.1 “Accounting Authority” means the Board of PRASA; 

4.2 “Contract” means the Contract to be entered between PRASA and the successful 

Bidder for the provision of the services procured in this RFP. 

4.3 “Bid” means the Bid to the RFP submitted by Bidders;  

4.4  “Bidders Briefing Session” means the compulsory briefing session to be held at the 

offices of PRASA, in order to brief the Bidders about this tender; 

4.5 “Black Enterprise” means an enterprise that is at least 51% beneficially owned by 

Black People and in which Black People have substantial Management Control. 

Such beneficial ownership may be held directly or through other Black Enterprises; 

4.6 “Black Equity” means the voting equity held by Black People from time to time; 

4.7 “Black People” means African, Coloured and Indian South African citizens, and 

“Black Person” means any such citizen ; 

4.8 “Black Woman” means African, Coloured and Indian South Africa Female citizen; 

4.9 “Briefing Note” means any correspondence to Bidders issued by the PRASA; 

4.10 “Business Day” means any day except a Saturday, Sunday or public holiday in 

South Africa; 

4.11 “Bidders” means individuals, organisations or consortia that have been submitted 

responses to the RFP in respect of the tender; 

4.12 “Consortium” means any group of persons or firms jointly submitting a Bid as Bid to 

this RFP and “Consortia” means more than one Consortium; 

4.13  “Contractor” the successful Bidders who has signed a Contract with PRASA in 

terms of this RFP. 

4.14 “Closing Date” means the closing date for submission of bids/ Proposals by Bidders 

which is 04 OCTOBER 2022 

4.14.1.1 “Project” means this project for the UPGRADE OF FIBRE CAPACITY AT 
VARIOUS SITES IN THE  WESTERN CAPE REGION 

4.15 “RFP” means the Request for Proposals issued by PRASA for this tender; and 

4.16 “Scope of Work” means the scope of work for this project as detailed out in the RFP 

technical specifications. 
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SECTION 1 

NOTICE TO BIDDERS    

1 INVITATION TO BID  

You are hereby invited to submit a bid to meet the requirements of the Passenger Rail 

Agency of South Africa. Responses to this RFP [hereinafter referred to as a Bid or a 

Proposal] are requested from persons, companies, close corporations, or enterprises 

[hereinafter referred to as an Entity, Bidder]. 

 
BID DESCRIPTION  

 

UPGRADE OF FIBRE CAPACITY IN THE 
REGION 

 
BID ADVERT  

This RFP may be downloaded directly from 

National Treasury’s e-Tender Publication Portal 

at www.etenders.gov.za free of charge. With 

effect from  02 SEPTEMBER 2022 

 
ISSUE DATE  

08 SEPTEMBER 2022 

 
COLLECTION DATE DEADLINE  
(if applicable) 

 
N/A Bidders can Download the Document 
from e-Portal and or Prasa Website – 
Free of Charge 

 
COMPULSORY BRIEFING SESSION  

 
16 SEPTEMBER 2022 from 10H00am  

 
CLOSING DATE  

Bidders must ensure that bids are delivered 

timeously to the correct address.  

As a general rule, if a bid is late or delivered to 

the incorrect address, it will not be accepted for 

consideration. 

 
 
VALIDITY PERIOD  

 
90 Business Days from Closing Date  

Bidders are to note that they may be requested 

to extend the validity period of their bid, at the 

same terms and conditions, if the internal 

evaluation process has not been finalised within 

the validity period.  

 
CLOSING DATE FOR QUESTIONS 

  
30 SEPTEMBER 2022 

 
CLOSING DATE FOR RESPONSES 

 

30 SEPTEMBER 2022 

http://www.etenders.gov.za/
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BID DESCRIPTION  

 

UPGRADE OF FIBRE CAPACITY IN THE 
REGION 

 
CONTACT PERSON 

 
Yoliswa Mgenge 

E-mail: ymgenge@metrorail.co.za 

Tel No: 021-449 2925 

 

 
Any additional information or clarification will be emailed to all Respondents, if necessary. 
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With effect from 02 September  2022 the tender documents can be downloaded on National 

Treasury e-tender website and Prasa Website. 

  

1. FORMAL BRIEFING  

1.1 A compulsory tender briefing meeting with a representative of the Employer will take 

place at the Infrastructure Building Room 163, Off Malta Road, Salt River, 

Western Cape on 16 September 2022  at 10h00 

 
1.2 PRASA nevertheless encourages all Respondents to attend the Compulsory Briefing. 

PRASA will not be held responsible if any Respondent who did not attend the 

compulsory session subsequently feels disadvantaged as a result thereof. 

 
1.3 Arrangements can be made to make bids available before closing date provided that 

the prospective bidder has attended the compulsory briefing meeting. 

 
• Bidders must arrange own transport and parking. 

• Bidders failing to attend the compulsory tender briefing session will be disqualified. 

• PRASA reserves the right to ONLY allow Bidders in possession of a valid tender 

document at the briefing. 

• A maximum of two representatives per company will be allowed to attend the 

briefing. 

• Bidders are required to bring their own PPE for the site walkabout. 

• Protocol No Mask, No entry 

 
Tender No:        28/2021/CTN/INFRA 
 
Description:  UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN 

CAPE REGION 

 
I/We declare that I/We have read the above-mentioned notice and that it is understood by 

me/us. 

 
Signed at ________________________________________________ on this _______ (day) 

of ____________________________________ (month) 20_____ 

 
WITNESSES : BIDDER :       ______________________           Signature__________________________ 
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2 BRIEFING SESSION MINUTES AND NOTES 

2.1 PRASA will issue briefing session minutes or notes together with the response to 

the clarification questions within 10 days from the date of the briefing session. 

 
2.2 Clarifications will be issued to all Respondents to this RFP utilizing the contact 

details provided at receipt of the responses to the RFP documentation, after 

submission to the authorised representative.  

 
2.3 Bidders / Respondents are requested to promptly confirm receipt of any 

clarifications sent to them. 

 
Questions and Answers template is attached, and closing date for questions is  

30 SEPTEMBER 2022 

3 Bidders / Respondents must ensure responses to the clarifications are received on 

or before the deadline date stated. 

 

5. PROPOSAL SUBMISSION OF RFP RESPONSE   

 Proposal Responses must be submitted to PRASA in a sealed envelope addressed 

as follows: 

 

The Secretariat / Tender Office 

 

RFP No:   28/2021/CTN/INFRA 

Description of Bid  UPGRADE OF FIBRE CAPACITY AT VARIOUS 

SITES IN THE WESTERN CAPE REGION 

                

Closing date and time: 04 OCTOBER 2022 at 12h00pm 
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Closing address  

 

THE SECRETARIAT / TENDER OFFICE 

PRASA ADJUDICATION COMMITTEE TENDER BOX 

Metrorail Western Cape 

1 Adderley Street 

Propnet Building 

6th Floor Room 622A 

Cape Town 

6. DELIVERY INSTRUCTION FOR RFP    

Delivery of Bid   

The Bid envelopes must be deposited in the PRASA tender box which is located at 

Metrorail and must be addressed as follows: 

METRORAIL 

PROPNET BUILDING 

NO 1 ADDERLEY STREET 

6TH FLOOR  

ROOM 622A  

CAPE TOWN 

 

7. BROAD-BASED BLACK ECONOMIC EMPOWERMENT AND SOCIO-

ECONOMIC OBLIGATIONS 

As explained  in more detail in the attached SBD 6.1 (BBBEE Preference Points 

Claim Form) in and as prescribed in terms of the Preferential Procurement Policy 

Framework Act (PPPFA), Act 5 of 2000 and its Regulations, Respondents are to 

note that PRASA will award “preference points” to companies who provide valid 

proof of their B-BBEE status using either the latest version of the generic Codes of 

Good Practice or Sector Specific codes )if applicable). 

 

Note: Failure to submit valid and original (or a certified copy of) proof of the 

Respondent’s compliance with the B-BBEE requirements stipulated in this 

RFP (the B-BBEE Preference Points Claim Form) at the Closing Date of this 

RFP, will result in a score of zero being allocated for B-BBEE. 

 
a. B-BBEE Joint Ventures or Consortiums  
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Respondents who would wish to respond to this RFP as a Joint Venture [JV] or 

consortium with B-BBEE entities, must state their intention to do so in their RFP 

submission. Such Respondents must also submit a signed JV or consortium 

agreement between the parties clearly stating the percentage [%] split of business 

and the associated responsibilities of each party. If such a JV or consortium 

agreement is unavailable, the partners must submit confirmation in writing of their 

intention to enter into a JV or consortium agreement should they be awarded 

business by PRASA through this RFP process. This written confirmation must 

clearly indicate the percentage [%] split of business and the responsibilities of each 

party. In such cases, award of business will only take place once a signed copy of a 

JV or consortium agreement is submitted to PRASA. 

Respondents are to note the requirements for B-BBEE compliance of JVs or 

consortiums as required by SBD 6.1 [the B-BBEE Preference Point Claim Form] 

and submit it together with proof of their B-BBEE Status as stipulated in the Claim 

Form in order to obtain preference points for their B-BBEE status.  

 

Note: Failure to submit a valid and original B-BBEE certificate for the JV or a 

certified copy thereof at the Closing Date of this RFP will result in a score of 

zero being allocated for B-BBEE. 

 
b. Sub-Contracting 

As an organ of state, PRASA fully endorses Government’s transformation and 

empowerment objectives and when contemplating subcontracting Respondents are 

requested to give preference to companies which are Black Owned, Black Women 

Owned, Black Youth Owned, owned by Black People with Disabilities, EMEs and 

QSEs including any companies designated as B-BBEE Facilitators1. 

• an EME or QSE;  

• an EME or QSE which is at least 51% owned by Black People;  

• an EME or QSE which is at least 51% owned by black people who are youth;  

• an EME or QSE which is at least 51% owned by black people who are 
women;  

 
1 The Minister of the Department of Trade and Industry has the power to designate certain Organs of State 
or Public Entities as B-BBEE Facilitators. For example, the South African National Military Veterans’ 
Association (SANMVA) has been designated as a B-BBEE Facilitator. As such they will be treated as having 
rights of ownership held 100% by Black People, 40% by Black Women and 20% by Black designated groups.  
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• an EME or QSE which is at least 51% owned by black people with disabilities;  
 

• an EME or QSE which is at least 51% owned by black people living in rural or 
underdeveloped areas or townships; 

• an EME or QSE which is at least 51% owned by black people who are military 

veterans; or 

• a cooperative which is at least 51% owned by black people.  
 

A bid that fails to meet these pre-qualifying criteria will be regarded as an 

unacceptable bid. Respondents are required to select suppliers to subcontract to 

from a list that PRASA will make available listing all suppliers registered on the 

approved database of National Treasury for the required goods/services in respect 

of the applicable designated groups. The list is attached as Annexure ………….. 

 

Respondents are required to submit proof of the subcontracting arrangement 

between themselves and the subcontractor. Proof of the subcontracting 

arrangement must include a subcontracting agreement.  

 

Respondents are to note that it is their responsibility to select competent 

subcontractors that meet all requirements of the bid so that their bid is not 

jeopardised by the subcontractor when evaluated. Respondents are responsible for 

all due diligence on their subcontractors. 

Respondent/s are discouraged from subcontracting with their subsidiary companies 

as this may be interpreted as subcontracting with themselves and / or using their 

subsidiaries for fronting. Where a Respondent intends to subcontract with their 

subsidiary this must be declared in their bid response.  

The successful Respondent awarded the contract may only enter into a 

subcontracting arrangement with PRASA’s prior approval. The contract will be 

concluded between the successful Respondent and PRASA, therefore, the 

successful Respondent and not the sub-contractor will be held liable for 

performance in terms of its contractual obligations. 

 

In terms of SBD 6.1 of this RFP [the B-BBEE Preference Point Claim Form] 

Respondents are required to indicate the percentage of the contract that will be 

sub-contracted as well as the B-BBEE status of the sub-contractor/s. 
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8. COMMUNICATION  

For specific queries relating to this RFP during the RFP process, bidders are 

required to adhere strictly to the communication structure requirements. An RFP 

Clarification Form should be submitted to Yoliswa.Mgenge@prasa.com, 

28/2021/CTN/INFRA, before 04 OCTOBER 2022, substantially in the form set out 

in Annexure 2 hereto.  

 
a. In the interest of fairness and transparency PRASA’s response to such a query will 

be made available to the other Respondents who have attended a compulsory and 

a non-compulsory briefing session.  For this purpose PRASA will communicate with 

Respondents using the contact details provided at the compulsory and a non-

compulsory briefing session. 

 

b. After the closing date of the RFP, a Respondent may only communicate in writing 

with the Bid Secretariat, at telephone number 021 449 2925, email, 

Yoliswa.Mgenge@prasa.com on any matter relating to its RFP Proposal.  

 

c. Respondents are to note that changes to its submission will not be considered after 

the closing date. 

 

d. Respondents are warned that a response will be liable for disqualification should 

any attempt be made by a Respondent either directly or indirectly to canvass any 

officer(s) or employee of PRASA in respect of this RFP between the closing date 

and the date of the award of the business. Furthermore, Respondents found to be 

in collusion with one another will automatically be disqualified and restricted from 

doing business with PRASA in future.  

9. CONFIDENTIALITY   

a. PRASA shall ensure all information related to this RFP is to be treated with strict 

confidence. In this regard Respondents / Bidders are required to certify that they 

have acquainted themselves with the Non-Disclosure Agreement All information 

related to a subsequent contract, both during and after completion thereof, will be 

treated with strict confidence. Should the need however arise to divulge any 

information gleaned from provision of the Services, which is either directly or 

indirectly related to PRASA’s business, written approval to divulge such information 

must be obtained from PRASA. 

mailto:keabetswe.mpane@prasa.com
mailto:keabetswe.mpane@prasa.com
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b. Respondents must clearly indicate whether any information submitted or requested 

from PRASA is confidential or should be treated confidentially by PRASA. In the 

absence of any such clear indication in writing, PRASA shall deem the response to 

the RFP to have waived any right to confidentiality and treat such information as 

public in nature. 

 

10. INSTRUCTIONS FOR COMPLETING THE RFP  

a. All responses to the RFP must be submitted in two sealed envelopes /boxes; the 

first envelope / box shall have the technical, compliance and BBBEE response and 

the second envelope /box shall only have the financial response. Bidders must 

ensure that they do not indicate any financial information in the first envelope /box. 

PRASA may disqualify Bidders who fail to adhere to this requirement.  

 

b. Bidders are required to package their response / Bid as follows to avoid 

disqualification: 

Volume 1 (Envelope 1/Package 1) 

• Part A: Compliance Response and B-BBEE Response 

• Part B: Technical or Functional Response (response to Scope of Work) 

Volume 2 (Envelope 2/ Package 2) 

• Part C: Financial Proposal  

Volume 2 Has to be submitted in a separate sealed envelope. Bidders must make 

their pricing offer in envelope 2/package 2, no pricing and pricing related information 

should be included in the Volume 1 envelope 1. 

c. Bidders must submit 1 original response, 1 copy and an electronic version which 

must be contained in CDs or Memory Cards clearly marked in the Bidders name.   

d. Bidders must ensure that their response to the RFP is in accordance with the 

structure of this document. 

e. Where Bidders are required to sign forms they are required to do so using a black 

ink pen. 

f. Any documents forming part of the original responses to RFP but which are not 

original in nature, must be certified as a true copy by a Commissioner of Oaths. 
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g. Each response to RFP must be in English and submitted in A4 format, except other 

graphic illustrations, which may not exceed A3 format, unless the contrary is 

specifically allowed for in this RFP. Responses to RFP must be neatly and 

functionally bound, preferably according to their different sections.  

h. The original responses to RFP must be signed by a person duly authorized by each 

consortium member and Subcontractor to sign on their behalf, which authorization 

must form part of the responses to RFP as proof of authorization. By signing the 

responses to RFP, the signatory warrants that all information supplied by it in its 

responses to RFP is true and correct and that the responses to RFP and each party 

whom the responses to RFP signatory represents, considers themselves subject to 

and bound by the terms and conditions of this RFP. 

i. The responses to RFP formulation must be clear and concise and follow a clear 

methodology which responses to RFP must explain upfront in a concise Executive 

Summary and follow throughout the responses to RFP. 

j. Responses to RFP must provide sufficient information and detail in order to enable 

PRASA to evaluate the responses to RFP but should not provide unnecessary 

detail which does not add value and detracts from the ability of PRASA to effectively 

evaluate and understand the responses to RFP. The use of numbered headings, 

bullet points, sections, appendices and schedules are encouraged. 

k. Information submitted as part of a responses to RFP must as far as possible, be 

ordered according to the order of the required information requested by PRASA. All 

pages must be consecutively numbered. 

l. Responses to RFP must ensure that each requirement contained in the RFP is 

succinctly addressed. Responses to RFP should as far as possible use the terms 

and definitions applied in this RFP and should clearly indicate its interpretation of 

any differing terminology applied. 

m. Response to RFP documents are to be submitted to the address specified in 

paragraph 5 above, and Bidders must ensure that the original and copies (where 

applicable) are identical in all respects as PRASA will not accept any liability for 

having disqualified a bidder for failing to provide a mandatory returnable document. 

n. Unless otherwise expressly stated, all Proposals furnished pursuant to this RFP 

shall be deemed to be offers. Any exceptions to this statement must be clearly and 

specifically indicated. 
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o. Any additional conditions must be embodied in an accompanying letter. Subject 

only to clause 16 [Alterations made by the Respondent to Bid Prices] of the General 

Bid Conditions, alterations, additions or deletions must not be made by the 

Respondent to the actual RFP documents.  

p. Bidders are required to review the Contract. Bidders may further amend and or 

delete any part of the Draft Contract where they deem fit to do so. Where Bidders 

have amended and or deleted any part of the Contract, it must be clearly visible by 

using track changes and must ensure that the disc copy of their bid submission for 

the Draft Contract is in word version and not password protected. It must be noted 

that the marked-up Contract will form part of the evaluation. 
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PRASA may at its sole discretion amend any of the milestone 

dates indicated in the table above.  Bidders will be informed of 

any amendments to the timeline through the issue of briefing 

notes. 

 

 
 

RFP TIMETABLE  

PRASA may at its sole discretion amend any of the milestone dates indicated in the 

table below.  Bidders will be informed of any amendments to the timeline through the 

issue of the Addendum. 

RFP PROCESS MILESTONE DATES 

Bid Issue Date  08 SEPTEMBER 2022 

Briefing Session for Bidders  
16 SEPTEMBER 2022 

Compulsory Briefing Session at 10h00 

Closing Date for Questions 30 SEPTEMBER 2022 

Closing Date for Responses 30 SEPTEMBER 2022 

Closing Date for Submission of Final Bid 04 OCTOBER 2022 

Evaluation of Proposals (Bidders Note that 

PRASA may call for Presentation of Bidders 

offers at any stage of the Evaluation Process) 

TBA 

Appointment of the Successful Bidder TBA 

Contract Negotiations  TBA 

Signing of Contract  TBA 

Contract Commencement  TBA 

 

 

11. NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE  

Respondents are required to self-register on National Treasury’s Central Supplier 

Database (CSD) which has been established to centrally administer supplier 

information for all organs of state and facilitate the verification of certain key 

supplier information. Only foreign suppliers with no local registered entity need not 

register on the CSD. The CSD can be accessed at https://secure.csd.gov.za. 

Respondents are required to provide the following to PRASA in order to enable it to 

verify information on the CSD:  

Supplier Number: __MAAA__________________________________________ 

Unique Registration Reference Number:  

 

https://secure.csd.gov.za/
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12. TAX COMPLIANCE  

Respondents must be compliant when submitting a proposal to PRASA and remain 

compliant for the entire contract term with all applicable tax legislation, including but 

not limited to the Income Tax Act, 1962 (Act No. 58 of 1962) and Value Added Tax 

Act, 1991 (Act No. 89 of 1991).  

It is a condition of this RFP that the tax matters of the successful bidder be in order, 

or that satisfactory arrangements have been made with South African Revenue 

Service (SARS) to meet the bidder’s tax obligations.  

 
The Tax Compliance status requirements are also applicable to foreign 

Respondents/ individuals who wish to submit bids. 

 
Respondents are required to be registered on the Central Supplier Database (CSD) 

as indicated in paragraph 16 and the National Treasury shall verify the 

Respondent’s tax compliance status through the Central Supplier Database (CSD).  

 

Where Consortia / Joint Ventures / Sub-contractors are involved, each party must 

be registered on the Central Supplier Database (CSD) and their tax compliance 

status will be verified through the Central Supplier Database (CSD). 

 
For this purpose, the attached SBD 1 marked Annexure………… must be 

completed and submitted as an essential returnable document by the closing 

date and time of the bid. 

 

New Tax Compliance Status (TCS) System  

SARS has implemented a new Tax Compliance Status (TCS) system in terms of 

which a taxpayer is now able to authorise any 3rd party to verify its compliance 

status in one of two ways: either through the use of an electronic access PIN, or 

through the use of a Tax Clearance Certificate obtained from the new TCS system. 

Respondents are required to provide the following to PRASA in order to enable it to 

verify their tax compliance status: 

Tax Compliance Status (TCS) Pin:  

______________________________________________  
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13. PROTECTION OF PERSONAL DATA 

In responding to this bid, PRASA acknowledges that it may obtain and have access 

to personal data of the Respondents. PRASA agrees that it shall only process the 

information disclosed by Respondents in their response to this bid for the purpose 

of evaluating and subsequent award of business and in accordance with any 

applicable law. Furthermore, PRASA will not otherwise modify, amend or alter any 

personal data submitted by Respondents or disclose or permit the disclosure of any 

personal data to any Third Party without the prior written consent from the 

Respondents. Similarly, PRASA requires Respondents to process any personal 

information disclosed by PRASA in the bidding process in the same manner.  
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SECTION 2  

BACKGROUND OVERVIEW AND SCOPE REQUIREMENTS   

1 INTRODUCTION AND BACKGROUND  

Passenger Rail Agency of South Africa (“PRASA”) has identified the need to 

appoint a service provider for UPGRADE OF FIBRE CAPACITY AT VARIOUS 

SITES IN THE WESTERN CAPE REGION 

 

2  STATUS QUO 

Throughout the entire Western Cape Region, PRASA has installed overhead fibre to 

support the company’s operational needs for communication. Currently all 

departments within PRASA they are busy upgrading their systems to run on fibre 

throughout the Western Cape Region. We have two fibre backbones which we are 

running all these systems on them, the Overhead (OFC1) and the Underground 

(OFC2). Overhead fibre is installed to all the Corridors but the underground is not 

installed to all Corridors. 

 
Since some of these Corridors have not been upgraded with the underground fibre, we 

are facing a shortage of fibre Capacity on the overhead fibre. Even though the 

underground is installed, and overhead is also installed to other corridors but still the 

space or the Capacity is running out for PRASA to accommodate all these services 

that are being now upgraded to be running on fibre. 
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PICTORIALS 

 

 

 

Fibre Cables  

 

 

 

Pigtail Hook Bolt 

 

 
 
 

 
Universal DC Rail & I Beam Suspension Fitting. 
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Universal DC Rail & I Beam Termination Fitting  

 
 
Universal DC Rail & I Beam 1m Extension 

 
 
 
Universal DC Rail & I Beam Joint Fitting  
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Steel Bridge Fitting  

 
 
A=Concrete Bridge Suspension Fitting  
B=Concrete Bridge Termination Fitting 

 
 
 

 
 
Reinforced Buckles 

 
Stainless Steel Straps 

 
Bosal Pipe (Stainless Steel) 
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Sprague  

 
 

Dead End  

 
 
Tangent Support 

 
Wooden Pole  
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Pigtail 

 
Patch Panel 
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Dom Joint  

 
 

 

a. PROJECT BENEFITS TO PRASA 

 
The RSR’s requirements to have a working communication system always 

for safe operation and to limit manual authorization in case we shortage of 

fibre capacity. To also avoid disconnecting other services in order to 

accommodate new priorities services as it has happened before. It will 

benefit us as PRASA to be in position to accommodate new projects that 

are currently being planned for future. 
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PRASA seeks to benefit from this partnership in the following ways: (Project / Events 

Specific) 

The RSR’s requirements to have a working communication system always for safe 

operation and to limit manual authorization in case we shortage of fibre capacity. To 

also avoid disconnecting other services in order to accommodate new priorities 

services as it has happened before. It will benefit us as PRASA to be in position to 

accommodate new projects that are currently being planned for future. 

 

2.1 PRASA must receive reduced cost of acquisition and improved service benefits 

resulting from the Service Provider’s economies of scale and streamlined service 

processes. 

 

2.2 PRASA must achieve appropriate availability that meets user needs while reducing 

costs for both PRASA and the chosen Service Provider(s). 

 

2.3 PRASA must receive proactive improvements from the Service Provider with 

respect to provision of Services and related processes. 

 

2.4 PRASA’s overall competitive advantage must be strengthened by the chosen 

Service Provider’s leading-edge technology and service delivery systems. 

2.5 PRASA end users must be able to rely on the chosen Service Provider’s personnel 

for service enquiries, recommendations and substitutions. 

2.6 PRASA must reduce costs by streamlining its acquisition of Services, including 

managed service processes on a Group basis. 
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3 KEY OBJECTIVES OF THE RFP 

 

This RFP has been prepared for the following purposes: 

 

3.1 To set out the rules of participation in the bid process referred to in this RFP. 

3.2 To disseminate information on the project contemplated in this RFP. 

3.3 To give guidance to bidders on the preparation of their RFP bids. 

3.4 To gather information from bidders that is verifiable and can be evaluated for the 

purposes of appointing a successful bidder. 

3.5 To enable Prasa to select a successful bidder that is: 

a) technically qualified and meet the empowerment criteria described in this 

RFP; 

b) Carry all the obligations of the Contract. 
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4 SCOPE OF WORK  

 

Refer To Annexure 2 
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5 EVALUATION METHODOLOGY  

 

The evaluation of Bids will be based on the information contained in Bids received in 

RFP and, which may be further supplemented by presentations and clarification 

information provided, if required. All Bids shall be equally evaluated by various 

committees involved in the evaluation process in accordance with stated Evaluation 

Criteria. Procurement integrity and fairness, transparency, competitiveness and full 

accountability will at all times be paramount. 

 

5.1 EVALUATION AND SCORING METHODOLOGY 

 
The evaluation of the Bids by the evaluation committees will be conducted at 

various levels.  

 
The following levels will be applied in the evaluation: 

 

LEVEL DESCRIPTION 

Verify completeness 

The Bid is checked for completeness and whether all required 

documentation, certificates; verify completeness warranties and other 

Bid requirements and formalities have been complied with. Incomplete 

Bids will be disqualified. 

Verify compliance 
The Bids are checked to verify that the essential RFP requirements 

have been met. Non-compliant Bids will be disqualified. 

Detailed Evaluation of 

Technical  

Detailed analysis of Bids to determine whether the Bidder is capable of 

delivering the Project in terms of business and technical requirements. 

The Minimum Threshold for Technical Evaluation is 70%, any 

Bidder who fails to meet the Minimum Requirement will be 

Disqualified and not Proceed with the Evaluation of Price and  

B-BBEE. 

B-BBEE Evaluate B-BBEE 

Price Evaluation Bidders will be evaluated on price offered. 
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LEVEL DESCRIPTION 

Scoring Scoring of Bids using the Evaluation Criteria. 

Recommendation 
Report formulation and recommendation of Preferred and Reserved 

Bidders 

Best and Final Offer 

PRASA may go into the Best and Final Offer process in the instance 

where no bid meets the requirements of the RFP and/or the Bids are to 

close in terms of points awarded. 

Approval Approval and notification of the final Bidder. 
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5.2 EVALUATION CRITERIA 

 

Interested bidders for this project shall be evaluated in terms of their business 

credentials, financial standing, empowerment, technical capacity and experience. 

The evaluation committee shall use the following Evaluation Criteria depicted in 

Table 1 for the selection of the preferred bidder that shall execute construction work 

for the project.  

 

EVALUATION CRITERIA WEIGHTING 

Stage 1  

Compliance Local Content (Mandatory) 

 Administrative Responsiveness 

 

Substantive Responsiveness 

(Mandatory) 

Stage 2 Technical/Functionality 

Technical/Functional Criteria 
Meet Minimum Threshold of 70% 

Stage 3 Preference Points  

Price 80 

BBBEE 20 

TOTAL 100 

 
Details of the stages outlined in table 1 above are presented in the following sections. 

 
 

6 STAGE 1: COMPLIANCE REQUIREMENTS 

 
Bidders must comply with the following requirements and failure to comply will lead to 

immediate disqualification. 

7.2.1 STAGE 1 - Administrative and Substantive Responsiveness (CFST to determine 

the If a supplier / bidder do not submit the following documents the Proposal will 

be disqualified automatically: (this list is not exhaustive) 
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No. Description of Requirement   

a) Completion of ALL RFP Documentation (Includes ALL Declarations 

and Commissioner of Oath Signatures Required) 
X 

b)  Briefing Session Form D  X 

c) 
Signed Joint Venture , Consortium Agreement or Partnering 

Agreement (Whichever is Applicable) 
 

d) Proof of CIDB Grading which is 4CE or Higher X 

e) Declaration Document for Local Content and Production SBD 6.2 X 

f) 

Annexure C – Local Content Declaration – Summary Schedule 

• 90% Local Fibre Cables 

• 100% Local Dome Joint 

• 100% Local Boom Crossing Installation Material 

• 100% Suspension Bracket 

• 100% PVC Trunking Used 

• 100% Flexible Sprague / Solid PVC Conduit Cabling used 

• 100 % Local for the Welded Wire Mesh Tray to be used. 

• 100% Local for the Patch Panel to be used. 

 

X 

g) 
Proof of Minimum B-BBEE Threshold of Level 4 and below and/or  

Proof Indicate whether Bidder is EMEs and/or QSEs  
N/A 

h) In Compliance with the Preferential Procurement Regulation 

Requirement of subcontracting 30% of the Works, PRASA requires a 

Memorandum/da Of Understanding from the Bidders to reflect the 

names of companies that it intends subcontracting to, the nature of the 

works to be subcontracted and contract % that will be subcontracted to 

the respective companies and the terms and conditions of the 

relationship between the Bidder and subcontracting companies.” 

N/A 
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No. Description of Requirement   

I) Professional Registration of Key Personnel: 
Electronic Technician 

4 (FOUR) Certified Fibre Optic Technicians (CFOT) issued by an 
organization affiliated with the Fibre Optic Association (FOA) – 
Minimum Requirement 

 
X 

 

NB: Provide copies of original qualifications and certificates of 

professional bodies. The copies must be certified by 

commissioner of oath. The date on the stamp shall be three 

months or less old, before the closing date of the tender. If the 

qualification has been awarded in other language either than 

English please provide translation in English) 

 

 

If you do not submit the following BASIC COMPLIANCE DOCUMENTS and should an 

award be made, these basic compliance documents must be made available within seven 

(7) days, failing of which the award will be recalled. 

 

No. Description of Requirement  

a) Letter of Good Standing: COID 
x 

b) Supply of Valid SARS Pin 
x 

c) Company Registration Documents 
x 

d) Copies of Directors’ ID Documents 
x 

e) CSD Supplier Registration Number 
x 

f) Copies of the Rates and Taxes to Determine the Footprint 
x 

g) 
Original or Certified B-BBEE Certificate (Certificates Issued by a 

SANAS Accredited Verification Agency) 

x 

h) 
Annexure D – Imported Content Declaration – Supporting Schedule to 

Annex C 

x 
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i) 
Annexure E – Local Content Declaration – Supporting Schedule to 

Annex C 

X 

 

 

NB: Bidders must submit proof of its BBBEE Status Level Contributor. A bidder failing to 

submit proof of BBBEE Status Level of Contributor or is Non-Complaint to BBBEE may not 

be disqualified and will score 0 points out of 20 for BBBEE  
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STAGE 2: TECHNICAL / FUNCTIONALITY REQUIREMENTS 

 

Interested bidders shall then be evaluated on functionality after meeting all compliance 

requirements outlined above. The minimum threshold for technical/functionality requirements 

is 70% as per the standard Evaluation Criteria presented in Table 1 above. Bidders who 

score below this minimum requirement shall not be considered for further evaluation in stage 

3. 

Details of the technical / functional requirements are presented in Table 3 below 

 

Item Criteria Weight 

1 Key Staff Certified Fibre Optic Technicians 50 

2 Organisational Experience 50 

 TOTAL 100 

Technical Evaluation Criteria 
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Table 7.2: Technical Evaluation Criteria 

No FUNCTIONALITY QUALITY CRITERIA 

SUB-CRITERIA SCORING 
(Refer to Indicators for The 
Rating of Quality Criteria 

Table below and Breakdown) 

POINTS 

 Capacity – Key Staff: Certified Optic Fibre 

Technician 

• Provide a list of 4 Certified Optic Fibre 

Technicians 

• Their respective experience and 

knowledge must pertain to fibre 

maintenance, servicing and installation 

including associated equipment and be 

presented in a CV or résumé. All 4 

technicians experience will be counted 

together.  

• Technicians submitted with experience 

being irrelevant/omitted OR required 

qualifications not supplied - such 

individuals will be removed from the 

overall list submitted. This will affect the 

number of technicians submitted. 

• ONLY FOUR individuals will be evaluated 

that hold the most relevant experience 

overall and correct qualifications should 

excess technicians be submitted.  

 

Lowest score of 10 will be applied if less than 

4 technicians are submitted as this would 

affect operations. This is a mandatory 

requirement mentioned in the special 

conditions. 

 

 

18-20 Years’ 

Experience and More 

COLLECTIVELY 

50 

50 

13-17 Years’ 

Experience 

COLLECTIVELY 

40 

7-12 Years’ 

Experience 

COLLECTIVELY 

30 

3-6 Years’ Experience 

COLLECTIVELY 
20 

From Less than 1 

Year to 2 Years 

Experience 

COLLECTIVELY 

10 

No Experience 0 
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No FUNCTIONALITY QUALITY CRITERIA 

SUB-CRITERIA SCORING 
(Refer to Indicators for The 
Rating of Quality Criteria 

Table below and Breakdown) 

POINTS 

 Previous Experience/ Organisational 
Experience 
 
Supply evidence of previous experience in the 

form of completed projects/services/contracts 

that required Fibre Systems Maintenance, 

Servicing and / or installation. The evidence 

should come in the form of five (5) completed 

reference letters. Where 1 reference letter 

equates to 1 project completed. The reference 

letter must address the below items. 

 
Attached is a reference letter that can be used. 

The reference letter must be sent to the 

company/business where services were 

previously rendered for. Should the bidder be 

in possession of an existing letter, the letter 

shall cover all aspects outlined below. 

 
A. Previous Client and Completed 

Works/Services Information: 
i. Name of the organization 
ii. Description of works/goods/services that 

were provided 
iii. Year 
iv. Duration 

 
B. Evaluation of Service Provider’s 

Performance 
i. Project completed within the stipulated 

timeframes and adhering to lead times. 

ii. Quality of products and services 

provided. 

Excellent - 

5 or More project 

successfully  

Completed 

50 

50 

Very good - 

4 project successfully 

Completed 

40 

Good  -                           

3 project successfully 

Completed 

30 

Average - 

2 project successfully 

Completed 

20 

Poor - 

1 project successfully 

Completed 

10 

0 project successfully 

Completed 
0 

TOTAL 100 
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QUALITY CRITERIA 
INDICATORS 

0 10 20 30 40 50 

Capacity – Key Staff: Certified 

Optic Fibre Technician 

 
• Provide a list of 4 Certified 

Optic Fibre Technicians 

 

• Their respective experience 

and knowledge must pertain to 

fibre maintenance, servicing 

and installation including 

associated equipment and be 

presented in a CV or résumé. 

All 4 technicians experience 

will be counted together.  

 

• Technicians submitted with 

experience being 

irrelevant/omitted OR required 

qualifications not supplied -

such individuals will be 

 

Required 

number of 

technicians not 

supplied or No 

Experience 

 

Provide a list of 4 

CFOT and CV’s 

stating their 

relevant skills in 

relation to fibre 

maintenance 

and installation 

including 

associated 

equipment, 

INCLUDING: 

 

Qualification: 

CFOT – Certified 

Fibre Optic 

Technician - 

Issued by an 

organization 

 

Provide a list of 4 

CFOT and CV’s 

stating their 

relevant skills in 

relation to fibre 

maintenance and 

installation 

including 

associated 

equipment, 

INCLUDING: 

 

Qualification: 

CFOT – Certified 

Fibre Optic 

Technician - Issued 

by an organization 

affiliated with FOA 

 

Provide a list of 4 

CFOT and CV’s 

stating their 

relevant skills in 

relation to  fibre 

maintenance and 

installation 

including 

associated 

equipment, 

INCLUDING: 

 

Qualification: 

CFOT – Certified 

Fibre Optic 

Technician - 

Issued by an 

organization 

 

Provide a list of 4 

CFOT and CV’s 

stating their 

relevant skills in 

relation to  fibre 

maintenance and 

installation 

including 

associated 

equipment, 

INCLUDING: 

 

Qualification: 

CFOT – Certified 

Fibre Optic 

Technician - 

Issued by an 

organization 

 

Provide a list of 

4 CFOT and 

CV’s stating 

their relevant 

skills in relation 

to  fibre 

maintenance 

and 

installation 

including 

associated 

equipment, 

INCLUDING: 

Qualification: 

CFOT – 

Certified Fibre 

Optic 

Technician- 
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QUALITY CRITERIA 
INDICATORS 

0 10 20 30 40 50 
removed from the overall list 

submitted. This will affect the 

number of technicians 

submitted. 

 

• ONLY FOUR individuals will 

be evaluated that hold the 

most relevant experience 

overall and correct 

qualifications should excess 

technicians be submitted.  

 

Lowest score of 10 will be applied 

if less than 4 technicians are 

submitted as this would affect 

operations. This is a mandatory 

requirement mentioned in the 

special conditions. 

affiliated with 

FOA 

From Less than 1 

year to 2 years 

experience. 

COLLECTIVELY 

3 - 6 years’ 

experience 

COLLECTIVELY 

affiliated with FOA 

 

7 – 12 years’ 

experience 

COLLECTIVELY 

affiliated with FOA 

 

13-17 years’ 

experience 

COLLECTIVELY 

Issuedby an 

organization 

affiliated with 

FOA 

 

18-20 years’ 

experience or 

moreCOLLEC

TIVELY 
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QUALITY CRITERIA 
INDICATORS 

0 10 20 30 40 50 

 

Previous 
Experience/Organisational 
Experience 

 
Supply evidence of previous 

experience in the form of completed 

projects/services/contracts that 

required 

Fibre Systems Maintenance, 

Servicing and / or Installation. The 

evidence should come in the form of 

five (5) completed reference letters. 

Where 1 reference letter equates to 

1 project completed. The reference 

letter must address the below items. 

 
Attached is a reference letter that 

can be used. The reference letter 

must be sent to the 

Note: 0% of 

points 

allocated for 

this criteria. 

0 projects 

completed 

with 0 

relevant 

reference 

letters.  

 

Note: 20% of 

points allocated 

for this criteria. 

 

1 project 

successfully 

completed with 

relevant 

reference letter.  

 

Note: the 

reference letter 

must be signed 

and stamped and 

comply with the 

two listed criteria. 

If the reference 

Note: 40% of points 

allocated for this 

criteria. 

 

2 projects 

successfully 

completed with 2 

relevant reference 

letters.  

 

Note: the reference 

letter must be 

signed and 

stamped and 

comply with the two 

listed criteria. 

If the reference 

Note: 60% of 

points allocated for 

this criteria. 

 

3 projects 
successfully 
completed with 3 
relevant 
reference letters. 

 

Note: the 

reference letter 

must be signed 

and stamped and 

comply with the 

two listed criteria. 

If the reference 

letter reflects a 

negative report 

Note: 80% of 

points allocated for 

this criteria. 

 

4 projects 

successfully 

completed with 4 

relevant 

reference letters.  

 

Note: the 

reference letter 

must be signed 

and stamped and 

comply with the 

two listed criteria. 

If the reference 

Note: 100% of 

points 

allocated for 

this criteria. 

5 projects 

successfully 

completed 

with 5 

relevant 

reference 

letters.  

Note: the 

reference letter 

must be signed 

and stamped 

and comply 

with the two 
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QUALITY CRITERIA 
INDICATORS 

0 10 20 30 40 50 
company/business where services 

were previously rendered for. 

Should the bidder be in possession 

of an existing letter, the letter shall 

cover all aspects outlined below. 

 
A. Previous Client and Completed 

Works/Services information: 

i. Name of the organization 

ii. Description of 

works/goods/services that 

were provided 

iii. Year 

iv. Duration 

 
B. Evaluation of Service 

Provider’s Performance 

i. Project completed within the 

stipulated timeframes and 

adhering to lead times. 

ii. Quality of products and 

services provided. 

letter reflects a 

negative report 

attributable to the 

Supplier, that 

reference letter 

will not be 

considered. 

If the reference 

letters do not 

feature all criteria, 

then the tenderer 

will be given the 

lowest score. 

letter reflects a 

negative report 

attributable to the 

Supplier, that 

reference letter will 

not be considered. 

If the reference 

letter do not feature 

all criteria, then the 

tenderer will be 

given the lower 

score. 

attributable to the 

Supplier, that 

reference letter will 

not be considered. 

If the reference 

letter do not 

feature all criteria, 

then the tenderer 

will be given the 

lower score. 

letter reflects a 

negative report 

attributable to the 

Supplier, that 

reference letter will 

not be considered. 

If the reference 

letter do not 

feature all criteria, 

then the tenderer 

will be given the 

lower score. 

listed criteria. 

If the reference 

letter reflects a 

negative report 

attributable to 

the Supplier, 

that reference 

letter will not 

be considered. 

If the reference 

letter do not 

feature all 

criteria, then 

the tenderer 

will be given 

the lower 

score.  
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METRORAIL- WESTERN CAPE 
CONTACTABLE REFERENCE FOR TENDERER 

TENDER/PROJECT: UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE 

REGION 

Name of the Tenderer: 28/2021/CTN/INFRA  

To: PRASA – Metrorail – Western Cape 

I, the undersigned duly authorized representative, hereby furnish this reference on behalf of the organisation 

named herein: 

 

A. Previous client and completed works/services information 

 

I. Name of the organisation     : ____________________________________ 

 

II. Summary and Description of works/goods/services that were provided :  

_____________________________________________________________________________________ 

 

_____________________________________________________________________________________ 

 

_____________________________________________________________________________________ 

 

III. Year       : ____________________________________ 

 

IV. Duration      : ____________________________________ 

 

V. Value of works/services/goods    : ____________________________________ 

 

B. Evaluation of service provider’s performance 

1. Were the works/service/ product completed/delivered within stipulated timeframes   Yes                    No 
If no kindly comment _____________________________________________________________________ 

__________________________________________________________________________________________ 

2. Were the works/services/product meet the expected and specified quality                  Yes                        No 
 

If no kindly comment __________________________________________________________ 

Signature:    _______________________ 

Telephone:    _______________________ 

Date:     _______________________ 

Business stamp 
with date 



REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY AT 
VARIOUS SITES IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE REGION      
Document Number  
  Issue Date 08 September 2022 
 
  Page 53 of 297 

 
 

STAGE 3: PRICING AND B-BBEE 

 

The following formula, stipulated in the approved PRASA conditions of contract, shall be 

used by the Bid Evaluation Committee to allocate scores to the interested bidders on 

pricing: 

PS = 80   

 

 

Where: 

 

Ps = Points scored for the price of tender under consideration; 

Pt = Rand value of the tender under consideration; 

Pmin = Rand value of the lowest acceptable tender. 

 
The minimum qualifying criteria for pricing are 80 points as per the standard Evaluation 

Criteria presented in Table 1. 

The BBBEE component of the evaluation process is weighted at 20 points in Table 1 of the 

standard Evaluation Criteria outlined above. Bidders will be awarded points based on the 

level of their BBBEE status in their BBBEE Certificate issued by an approved agency 

certified by SANAS. Details of the allocation of points by the Evaluation Committee are 

presented in Table 3 

B-BBEE STATUS LEVEL OF 

CONTRIBUTOR 

NUMBER OF POINTS (80/20 SYSTEM) 

BELOW R50 MILLION 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-Compliant Contributor 0 
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  Table 4: BBBEE Evaluation Criteria 

 

7 PREFERENTIAL PROCUREMENT REGULATIONS  

 
The Preferential Procurement Regulations, issued by the Minister of Finance in 2017, 

were revised to align with certain changes to the Broad-Based Black Economic 

Empowerment (B-BBEE) legislation. They encourage procurement from Small 

Enterprises, particularly through sub-contracting if a tender is set above the R30 million 

thresholds. 

If it is feasible to subcontract for a contract above R30 million, an organ of state must 

apply subcontracting to advance designated groups. 

 
In compliance with the new regulation, this project will require that a minimum of 30% be 

subcontracted to one of the following types of enterprises: 

• an EME or QSE which is at least 51% owned by black people; 

• an EME or QSE which is at least 51% owned by black people who are youth; 

• an EME or QSE which is at least 51% owned by black people who are women; 

• an EME or QSE which is at least 51% owned by black people with disabilities; 

• an EME or QSE which is 51% owned by black people living in rural or 

underdeveloped areas or townships; 

• a cooperative which is at least 51% owned by black people; or 

• an EME or QSE which is at least 51% owned by black people who are military 

veterans. 

 
Before contracting with the successful Bidder, PRASA will insist on being provided with 

copies of formal signed subcontracting agreements that make up the legislated 30% of 

the contract value. The subcontractors shall be registered on the National Treasury 

Central Supplier Database (CSD). All agreements to state that PRASA will not be held 

responsible or liable should the successful Bidder breach contract with the 

subcontracted companies. 

 

8 VALIDITY PERIOD 

 
This RFP shall be valid for [90 days] calculated from Bid closing date. 

 

9 B-BBEE REQUIREMENTS 
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A Bidder must submit proof of its B-BBEE status level contributor, a Bidder failing to 

submit proof of B-BBEE status level of contributor or is a non-compliant contributor to B-

BBEE may not be disqualified and will score 0 points out of 20 for B-BBEE. 

 
10 LOCAL CONTENT - NATIONAL TREASURY STIPULATED MINIMUM THRESHOLDS 

FOR LOCAL PRODUCTION  

 
10.1 LOCAL CONTENT  

 

• Bids will be subject to local content requirements in terms of Regulation 8(1) of the 

Preferential Procurement Regulations, 2017.  

• Only locally produced or manufactured goods with a stipulated minimum threshold 

as stated in the table below for local production and content will be considered. 

Bidders who do not meet the stipulated minimum threshold will be automatically 

disqualified and not be considered further for evaluation. 

• Bidders may not sub-contract in such a manner that the local production and 

content of the overall value of the contract is reduced to below the stipulated 

minimum threshold. 

• The exchange rate to be used for the calculation of local content (local content and 

local production are used interchangeably) must be the exchange rate published 

by the SARB on the date of the advertisement of the tender. 

• The Declaration Certificate for Local Content (SBD 6.2) must be completed and 

duly signed. Bidders who do not complete this form will be automatically 

disqualified. 

 

• For further guidance with the above requirements, bidders may refer 

to DTI website, www.theDTI.gov.za and National Treasury Designated 

Sectors Instruction Number 15 of 2016/2017. 

 

10.2 EXEMPTION REQUESTS 

 
If the quantity of the components to be used for this work as listed in figure 14.1 cannot 

wholly be sourced from South African based manufacturers, bidders should obtain 

written exemption from the dti to supply the remaining portion of the components at a 

lower content threshold. The dti, in consultation with the procuring organ of state, will 

grant exemption on a case-by-case basis and will consider the following: 

a) Required volumes in the particular tender; 

b) Available collective SA industry manufacturing capacity at that time; 
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c) Delivery times; 

d) Availability of input material and components; 

Security of supply and emergencies; 

e) Materials of construction; 

f) Technical considerations including operating conditions; 

g) Localisation plans aimed at establishing and / or increasing local manufacturing 

capacity through ramping-up of capital investments in the initial phase; and  

h) Warranties and guarantees. 

 
Replacement of components on the existing infrastructure in order to honour the  

 

10.3 THE PROCESS TO BE FOLLOWED IN REQUESTING EXEMPTIONS 

 
The following tender information must be provided on the bidder’s letterhead when 

requesting an exemption request to the DTi: 

 
a) Procuring entity; 

b) Tender description; 

c) Bid reference number; 

d) Closing date of bid; 

e) Detailed specifications of items for which the exemption is requested for (kindly 

attach specifications); 

f) Products / inputs / components to be imported; 

g) Reasons for the request; and 

h) Supporting letters from local bidders’ suppliers and manufacturers. 

 
The turnaround time for processing of exemption requests is 10 working days from the 

date of receipt. 

 

11 THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 

 

11.1 National Industrial Participation Programme (NIPP) requirements: 
 

The National Industrial Participation (NIP) Programme, which is applicable to all 

government procurement contracts that have an imported content, became effective on 

the 1 September 1996. The NIP policy and guidelines were fully endorsed by Cabinet on 

30 April 1997. In terms of the Cabinet decision, all state and parastatal purchases / 

lease contracts (for goods, works and services) entered into after this date, are subject 

to the NIP requirements. NIP is obligatory and therefore must be complied with. The 
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Industrial Participation Secretariat (IPS) of the Department of Trade and Industry (DTI) is 

charged with the responsibility of administering the programme. 

 
Bidders are therefore required to complete SBD 5 to give effect to the above.  

Bidders who do not complete this form will be automatically disqualified. 

 
12 POST TENDER NEGOTIATION (IF APPLICABLE) 

PRASA reserves the right to conduct post tender negotiations with a shortlist of 

Respondent(s). The shortlist could comprise of one or more Respondents. Should 

PRASA conduct post tender negotiations, Respondents will be requested to provide their 

best and final offers to PRASA based on such negotiations. A final evaluation will be 

conducted in terms of 80/20. 

 
13 BEST AND FINAL OFFER 

PRASA reserves the right to embark on the Best and Final Offer (BAFO) Process where: 

a) None of the proposals meet the RFP requirements; 

b) None of the responses to RFP are affordable and demonstrate value for money; 

and 

c) There is no clear preferred Response to this RFP. 

 
Upon the decision by PRASA to embark on a BAFO process it shall notify the response to 

RFP.  

 
14 FINAL CONTRACT AWARD  

PRASA will negotiate the final terms and condition the contract with the successful 

Respondent(s). This may include aspects such as Supplier Development, the B-BBEE 

Improvement Plan, price and delivery. Thereafter the final contract will be awarded to the 

successful Respondent(s). 

 

15 FAIRNESS AND TRANSPARENCY 

PRASA views fairness and transparency during the RFP Process as an absolute on 

which PRASA will not compromise. PRASA will ensure that all members of evaluation 

committees declare any conflicting or undue interest in the process and provide 

confidentiality undertakings to PRASA.  
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The evaluation process will be tightly monitored and controlled by PRASA to assure 

integrity and transparency throughout, with all processes and decisions taken being 

approved and auditable. 
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SECTION 3  

PRICING AND DELIVERY SCHEDULE   

Respondents are required to complete the Pricing Schedule/ BOQ (Volume 2 /Envelope 2) 

 

1.1. Prices must be quoted in South African Rand, inclusive of VAT. 

1.2. Price offer is firm and clearly indicate the basis thereof. 

1.3. Pricing Bill of Quantity is completed in line with schedule if applicable.  

1.4. Cost breakdown must be indicated. 

1.5. Price escalation basis and formula must be indicated. 

1.6. To facilitate like-for like comparison bidders must submit pricing strictly in accordance 

with this price schedule and not utilise a different format. Deviation from this pricing 

schedule could result in a bid being declared non-responsive.  

1.7. Please note that should you have offered a discounted price(s), PRASA will only 

consider such price discount(s) in the final evaluation stage on an unconditional basis. 

1.8. Respondents are to note that if price offered by the highest scoring bidder is not market 

related, PRASA may not award the contract to the Respondent. PRASA may:  

1.9. negotiate a market-related price with the Respondent scoring the highest points or 

cancel the RFP;  

1.10. if that Respondent does not agree to a market-related price, negotiate a market-related 

price with the Respondent scoring the second highest points or cancel the RFP; and 

1.11. if the Respondent scoring the second highest points does not agree to a market-related 

price, negotiate a market-related price with the Respondent scoring the third highest 

points or cancel the RFP. 

1.12. If a market-related price is not agreed with the Respondent scoring the third highest 

points, PRASA must cancel the RFP. 

 

2.        DISCLOSURE OF PRICES QUOTED 

Respondents are to note that, on award of business, PRASA is required to publish the 

tendered prices and preferences claimed of the successful and unsuccessful 

Respondents inter alia on the National Treasury e-Tender Publication Portal, 

(www.etenders.gov.za), as required per National Treasury Instruction Note 01 of 

2015/2016. 

http://www.etenders.gov.za/
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3. PERFORMANCE AND BID BOND (WHERE APPLICABLE) 

3.1. The preferred Bidder shall where applicable provide PRASA with a performance bond 

which shall be 10% of the value of the entire Project price offered and it shall be issued 

with 30 days of receipt of notice of appointment. The Performance Bond shall be valid 

for the Contract period. The format of the Performance Bond is attached as               

Annexure …………………….  

Bidders are required to submit their Bid with a Bid Bond. The Bid Bond shall due and 

payable if a bidder decides not to continue with the RFP process after submission of its 

Bid. The format of the Bid Bond is attached as Annexure ……………………………….. 

(where applicable)]  

 
4. OWNERSHIP OF DESIGN 

The plans and design developed and to be provided by PRASA shall at all times remain 

the property of PRASA.] 

  
5. SERVICE LEVELS 

 
The Service provider guarantees that it will achieve a 100% [hundred per cent] service 

level on the following measures:  

 a) Random checks on compliance with quality/quantity/specifications 

 b) On time delivery. 
 

Acceptance of Service Levels:  

YES  

 

6. TOTAL COST OF OWNERSHIP 

 

6.1. PRASA will strive to procure goods, services and works which contribute to its mission. 

In order to achieve this, PRASA must be committed to working with suppliers who share 

its goals of continuous improvement in service, quality and reduction of Total Cost of 

Ownership (TCO). 

6.2. Respondents shall indicate whether they would be committed, for the duration of any 

contract which may be awarded through this RFP process, to participate with PRASA in 

its continuous improvement initiatives to reduce the total cost of ownership [TCO], which 
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will reduce the overall cost of transportation services and related logistics provided by 

PRASA’s operating divisions within South Africa to the ultimate benefit of all end-users.  

  

7. FINANCIAL STABILITY 

 

Respondents are required to submit their latest financial statements prepared and 

signed off by a professional accountant for the past …….. Years with their Proposal in 

order to enable PRASA to establish financial stability. 

 
 
 

 
 

SIGNED at __________________________________________________________________ 

on this ________ day of ____________________________________ 20…...  

 
 

 
SIGNATURE OF WITNESSES    ADDRESS OF WITNESSES  
 

 
1 ____________________________        _______________________________________  

 
 

Name ________________________        _______________________________________ 
   
 

2 ____________________________        _______________________________________ 
 
 

Name ________________________        _______________________________________ 
 
 

 
SIGNATURE OF RESPONDENT’S AUTHORISED REPRESENTATIVE: __________________  
 

 
NAME: _________________________________________________ 

      

      DESIGNATION: __________________________________________ 
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8.  VALIDITY OF RETURNABLE DOCUMENTS 

The successful Respondent will be required to ensure the validity of all returnable 

documents, including but not limited to its Tax Clearance Certificate and valid B-BBEE 

Verification Certificate, for the duration of any contract emanating from this RFP. Should 

the Respondent be awarded the contract [the Agreement] and fail to present PRASA with 

such renewals as and when they become due, PRASA shall be entitled, in addition to any 

other rights and remedies that it may have in terms of the eventual Agreement, to 

terminate such Agreement forthwith without any liability and without prejudice to any 

claims which PRASA may have for damages against the Respondent. 

 

SIGNED at __________________________________________________________________ 

on this ________ day of ____________________________________ 20…...  

 
 

SIGNATURE OF WITNESSES    ADDRESS OF WITNESSES  
 

 
1 ____________________________        _______________________________________  

 
 

Name ________________________        _______________________________________  
 
 

2 ____________________________        _______________________________________  
 
 

Name ________________________        _______________________________________  
 
 

SIGNATURE OF RESPONDENT’S AUTHORISED REPRESENTATIVE:   
 
 
___________________________________________________________ 

 
 

 
NAME: _________________________________________________ 

 

     DESIGNATION: _________________________________________ 
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9. CERTIFICATE OF ACQUANTANCE WITH RFP TERMS AND CONDITIONS & 

APPLICABLE DOCUMENTS 

By signing this certificate  the Respondent is deemed to acknowledge that he/she has 

made himself/herself thoroughly familiar with, and agrees with all the conditions governing 

this RFP, including those contained in any printed form stated to form part hereof, 

including but not limited to the documents stated below and PRASA will recognise no 

claim for relief based on an allegation that the Respondent overlooked any such condition 

or failed properly to take it into account for the purpose of calculating tendered prices or 

any other purpose: 

 

 
1. PRASA’s General Bid Conditions*  
 

 
2. Standard RFP Terms and Conditions for the supply of Goods or Services or Works to PRASA  
 

 

Should the Bidder find any terms or conditions stipulated in any of the relevant documents 

quoted in the RFP unacceptable, it should indicate which conditions are unacceptable and 

offer alternatives by written submission on its company letterhead, attached to its 

submitted Bid. Any such submission shall be subject to review by PRASA’s Legal 

Counsel who shall determine whether the proposed alternative(s) are acceptable or 

otherwise, as the case may be. A material deviation from the Standard terms or 

conditions could result in disqualification.  

Bidders accept that an obligation rests on them to clarify any uncertainties regarding any 

bid to which they intend to respond, before submitting the bid. The Bidder agrees that 

he/she will have no claim based on an allegation that any aspect of this RFP was unclear 

but in respect of which he/she failed to obtain clarity. 

The bidder understands that his/her Bid will be disqualified if this Certificate of 

Acquaintance with RFP documents included in the RFP as a returnable document, is 

found not to be true and complete in every respect. 
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SIGNED at __________________________________________________________________ 

on this ________ day of ____________________________________ 20…...  

 
 
SIGNATURE OF WITNESSES    ADDRESS OF WITNESSES  
 
 
1 ____________________________        _______________________________________  
 
 
 
NAME:  ________________________       _______________________________________  
 
 
 

SIGNATURE OF RESPONDENT’S AUTHORISED REPRESENTATIVE:  

 
__________________________________________________________ 

 
 
NAME: ____________________________________________________ 

 

DESIGNATION: _____________________________________________ 
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10.  GENERAL CONDITIONS 

10.1 ALTERNATIVE BIDS 

 

Bidders may submit alternative Bid only if a main Bid, strictly in accordance with all the 

requirements of the RFP is also submitted.  The alternative Bid is submitted with the 

main Bid together with a schedule that compares the requirements of the RFP with the 

alternative requirements the Bidders proposes. Bidders must note that in submitting an 

alternative Bid they accept that PRASA may accept or reject the alternative Bid and 

shall be evaluated in accordance with the criteria stipulated in this RFP. 

 

10.2 PRASA’S TENDER FORMS  

 

Bidders must sign and complete the PRASA’s Bid Forms and attach all the required 

documents. Failure by Bidders to adhere to this requirement may lead to their 

disqualification. 

 

10.3 PRECEDENT 

 

In case of any conflict with this RFP and Bidders response, this RFP and its briefing 

notes shall take precedence. 

 

10.4 RESPONSE TO RFP-CONFIDENTIALITY 

 

Response to RFPs must clearly indicate whether any information conveyed to or 

requested from PRASA is confidential or should be treated confidentially by PRASA. In 

the absence of any such clear indication in writing from a response to RFP, PRASA 

shall deem the response to RFP to have waived any right to confidentiality and treat 

such information as public in nature.  

 

Where a Bidder at any stage during the RFP Process indicates to PRASA that 

information or any response to RFP requested from PRASA is or should be treated 

confidentially, PRASA shall treat such information or response to RFP confidentially, 

unless PRASA believes that to ensure the transparency and competitiveness of the RFP 

Process the content of the information or response to RFP should be conveyed to all 

Bidders, in which event it shall apply the following process: 
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• PRASA shall confirm with the Bidder whether the raising of confidentiality applies 

to the entire response to the RFP or only specific elements or sections of the 

response; 

• Where confidentiality is maintained by the Bidder and PRASA is of the opinion that 

the information or response to RFP if made publicly available would affect the 

commercial interests of the Bidder or is commercially sensitive information, 

PRASA shall not release such information to other Bidders if providing such 

information or response to the RFP would prejudice the competitiveness and 

transparency of the RFP Process; 

• Where PRASA is of the opinion that information provided is not commercially 

sensitive or would have no impact on the commercial interests of the relevant 

Bidder if released and fairness and transparency requires that such information be 

released to all Bidders, PRASA may: 

 

i. inform the relevant Bidder of the necessity to release such information 

and/or response to RFP and request the Bidder to consent to the release 

thereof by PRASA; or 

ii. obtain legal advice regarding the confidentiality of the relevant information 

and/or response to RFP and the legal ability of PRASA to release such 

information;  or 

iii. refrain from releasing the information and/or response to RFP, in which 

event PRASA shall not take account of the contents of such information in 

the evaluation of the relevant response to RFP. 

 

The above procedures regarding confidentiality shall not apply to any information which 

is already public knowledge or available in the public domain or in the hands of PRASA 

or is required to be disclosed by any legal or regulatory requirements or order of any 

competent court, tribunal or forum. 

 

10.5 RESPONSE TO THE RFP – RFP DISQUALIFICATION 

 

Responses to RFP which do not comply with the RFP requirements, formalities, terms 

and conditions may be disqualified by PRASA from further participation in the RFP 

Process. 

 

In particular (but without prejudice to the generality of the foregoing) PRASA may 

disqualify, at its sole discretion and without prejudice to any other remedy it may have, a 
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Bidder where the Bidder, or any of its consortium members, subcontractors or advisors 

have committed any act of misrepresentation, bad faith or dishonest conduct in any of its 

dealings with or information provided to PRASA. 

 

10.6 CORRUPTION, GIFTS AND PAYMENTS 

 

Neither the Bidders to RFPs, its equity members, the sub-contractors, consortium 

members nor any of their agents, lenders or advisors shall directly or indirectly offer or 

give to any person in the employment of PRASA or any other Government official or any 

of the Advisory Team any gift or consideration of any kind as an inducement or reward 

for appointing a particular Bidder, or for showing or omitting to show favour or disfavour 

to any of the Bidders, its equity members or the  sub-contractors in relation to the 

Project. 

In the event that any of the prohibited practices contemplated under the above 

paragraph is committed, PRASA shall be entitled to terminate any Response to RFP’s 

status and to prohibit such Response to RFP, its equity members, its SPV members, its 

Sub Contractors and their agents, lenders and advisors from participating in any further 

part of the procurement of the Project. 

 

10.7 INSURANCE 

 

Unless specifically provided for in this RFP or draft contracts, Bidders will be required to 

submit with their Bid for services professional indemnity insurance and works insurance 

to an extent (if any) if insurance provided by PRASA may not be for the full cover 

required in terms of the relevant category listed in this RFP.  The Bidder is advised to 

seek qualified advice regarding insurance. 

  

10.8 NO CONTACT POLICY 

 

Bidders may only contact the bid administrator of PRASA as per the terms of the 

Communication Structure established by this RFP, except in the case of pre-existing 

commercial relationships, in which case contact may be maintained only with respect 

thereto and, in making such contact, no party may make reference to the Project or this 

RFP. 
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10.9 CONFLICT OF INTEREST 

 

No Bidder member, subcontractor or advisor of the response to RFP may be a member 

of or in any other way participate or be involved, either directly or indirectly in more than 

one response to RFP or response to RFP during any stage of the Project procurement 

process, but excluding specialist suppliers of systems and equipment, non-core service 

providers or financial or commercial institutions whose role is limited purely to lending 

money or advancing credit to the response to RFP. Bidders are to sign the declaration of 

interest form. In order to prevent the conflict or potential conflict of interest between 

Lenders and Bidders to RFP, no advisors or the Contractor/s or Consortium/s to any 

response to RFP, consortium member or subcontractor may fulfil the role of arranger, 

underwriter and/or lead bank to the response to RFP. PRASA may disqualify the 

response to RFP from further participation in the event of a failure to comply with this 

provision. PRASA views the potential conflict of interest so great as to warrant the 

reduction of competition for advisory services. 

 
 

10.10 COLLUSION AND CORRUPTION 

 

Any Bidder shall, without prejudice to any other remedy available to PRASA, be 

disqualified, where the response to RFP – 

 

• communicates to a person other than persons nominated by PRASA a material 

part of its response to RFP;  or 

• Enters into any Contract or arrangement with any other person or entity that it shall 

refrain from submitting a response to RFP to this RFP or as to any material part of 

its Response to RFP to this RFP (refer the prohibition contained in Section 

4(1)(b)(iii) of the Competition Act 89 of 1998). .  The Bidders represents that the 

Bidder has not, directly or indirectly, entered into any agreement, arrangement or 

understanding or any such like for the purpose of, with the intention to, enter into 

collusive Biding or with reasonable appreciation that, collusive any agreement, 

arrangement or understanding or any such like may result in or have the effect of 

collusive Biding. The Bidder undertakes that in the process of the Bid but prior to 

PRASA awarding the Bid to a preferred bidder become involved in or be aware of 

or do or caused to be done any agreement, arrangement or understanding or any 

such like for the purpose of or which may result in or have the effect of a collusive 
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Bid, the Bidder will notify PRASA of such any agreement, arrangement or 

understanding or any such like.;  or  

• offers or agrees to pay or give any sum of money, inducement or valuable 

consideration directly or indirectly to any person for doing or having done, or 

causing, or having caused to be done any act or omission in relation to the RFP 

Process or any proposed response to RFP (provided nothing contained in this 

paragraph shall prevent a response to RFP from paying any market-related 

commission or bonus to its employees or contractors within the agreed terms of 

their employment or contract). 

 

10.11 CONSORTIUM CHANGES 

 

If exceptional circumstances should arise in which a after the submission to the bid and 

after closing date of submission of bids, there is change in the composition of the 

Bidder, either through substitution or omission of any member of the Bidder: 

 

• The Response to RFP must notify PRASA in writing of the proposed changes 

supported by complete details of the material reasons for the changes, the parties 

impacted by the changes and the impact on the response to RFP.  

• PRASA shall evaluate the reasons advanced by the Bidder for the requested 

changes to the Bidder structure and where PRASA is not satisfied that the reasons 

advanced are reasonable or material, refuse to accept the change and disqualify 

the response to RFP, or notify the Bidder in writing of its non-acceptance of the 

changes and require the Bidder to propose a suitable alternative to PRASA within 

10 (TEN) days of its receipt of the decision of PRASA, upon receipt of which 

PRASA shall – 

 
i. Evaluate the alternative proposed for suitability to PRASA, and where the 

alternative is accepted by PRASA, inform the Bidder in writing of such 

acceptance and PRASA shall reassess the response to RFP against the 

RFP requirements and criteria; or 

ii. Where the alternative is not accepted by PRASA, inform the Bidder in writing 

of such non-acceptance as well as its disqualification from the RFP Process. 

iii. Where PRASA is satisfied that the changes requested under (i) above are 

reasonable and material, the response to RFP, shall be allowed to effect the 

required changes and PRASA shall reassess the response to RFP against 

the RFP requirements and criteria. 
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10.12 COSTS OF RESPONSE TO THE RFP SUBMISSION 

 

All costs and expenses associated with or incurred by the Bidder in relation to any stage 

of the Project, shall be borne by the Bidder. PRASA shall not be liable for any such 

costs or expenses or any claim for reimbursement of such costs or expenses. 

 

To avoid doubt, PRASA shall not be liable for any samples submitted by the Bidder in 

support of their Responses to RFP and reserves the right not to return to them such 

samples and to dispose of them at its discretion. 

 

10.13 RESPONSE TO THE RFP WARRANTY 

 

Bidders must provide a warranty as part of their Responses to RFP that their Responses 

to RFP are true and correct in all respects, that it does not contain a misrepresentation 

of any kind and that the taxes of all members of the Bidder company, consortium 

members and or subcontractors are in order and none of the members are undergoing 

corruption or any criminal-related investigations or have any past convictions for fraud or 

corruption. 
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11. CONDITIONS OF TENDER 
 

General 

 

 

 

 

   

Actions 1 PRASA's Representative and each tenderer submitting a tender shall act 

as stated in these Conditions of Tender and in a manner which is fair, 

equitable, transparent, competitive and cost-effective.   

   

Interpretation 2 Terms shown in italics vary for each tender.  The details of each term for 

this tender are identified in the Request for Tender / Scope of work/ 

specification.  Terms shown in capital initials are defined terms in the 

appropriate conditions of contract. 

   

 3 Any additional or amended requirements in the Scope of work/ 

specification, and additional requirements given in the Schedules in the 

tender returnables are deemed to be part of these Conditions of Tender. 

   

 4 The Conditions of Tender and the Scope of work/ specification shall form 

part of any contract arising from this invitation to tender. 

   

Communication 5 Each communication between PRASA and a tenderer shall be to or from 

PRASA's Representative only, and in a form that can be read, copied and 

recorded.  Communication shall be in the English language. PRASA 

takes no responsibility for non-receipt of communications from or by a 

tenderer. 

   

PRASA's Rights 

to Accept or 

Reject any 

Tender 

6 PRASA may accept or reject any variation, deviation, tender, or 

alternative tender, and may cancel the tender process and reject all 

tenders at any time prior to the formation of a contract. PRASA or 

PRASA's Representative will not accept or incur any liability to a tenderer 

for such cancellation and rejection but will give reasons for the action.  

PRASA reserves the right to accept the whole or any part of any tender. 

 

   
 7 After the cancellation of the tender process or the rejection of all tenders 

PRASA may abandon the proposed work and services, have it performed 

in any other manner, or re-issue a similar invitation to tender at any time. 
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Tenderer's Obligations 
 

  The tenderer shall comply with the following obligations when submitting a 

tender and shall: 
   

Eligibility 1 Submit a tender only if the tenderer complies with the criteria stated in the 

Scope of work/ specification. 

   

Cost of 

Tendering 

2 Accept that PRASA will not compensate the tenderer for any costs 

incurred in the preparation and submission of a tender. 

   

Check 

Documents 

3 Check the tender documents on receipt, including pages within them, and 

notify PRASA's Representative of any discrepancy or omissions in writing. 

   

Copyright of 

Documents 

4 Use and copy the documents provided by PRASA only for the purpose of 

preparing and submitting a tender in response to this invitation.  

   

Standardised 

Specifications 

and Other 

Publications 

5 Obtain, as necessary for submitting a tender, copies of the latest revision 

of standardised specifications and other publications, which are not 

attached but which are incorporated into the tender documents by 

reference.   

   

Acknowledge 

Receipt 

6 Preferably complete the Receipt of invitation to submit a tender form 

attached to the Letter of Invitation and return it within five days of receipt of 

the invitation. 

   
 7 Acknowledge receipt of Addenda / Tender Briefing Notes to the tender 

documents, which PRASA's Representative may issue, and if necessary, 

apply for an extension to the deadline for tender submission, in order to 

take the Addenda into account. 

   

Site Visit and / or 

Clarification 

Meeting 

8 Attend a site visit and/or clarification meeting at which tenderers may 

familiarise themselves with the proposed work, services or supply, 

location, etc. and raise questions, if provided for in the Scope of work/ 

specification.  Details of the meeting are stated in the RFP document, i-

tender website and CIDB website. 

   

Seek 

Clarification 

9 Request clarification of the tender documents, if necessary, by notifying 

PRASA's Representative earlier than the closing time for clarification of 

queries.  

   

Insurance 10 Be informed of the risk that needs to be covered by insurance policy. The 

tenderer is advised to seek qualified advice regarding insurance.  
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Pricing the 

Tender 

11 Include in the rates, prices, and the tendered total of the prices (if any) all 

duties, taxes (except VAT), and other levies payable by the successful 

tenderer.  Such duties, taxes and levies are those applicable 14 days prior 

to the deadline for tender submission. 

   

 12 Show Value Added Tax (VAT) payable by PRASA separately as an 

addition to the tendered total of the prices. 

   

 13 Provide rates and prices that are fixed for the duration of the contract and 

not subject to adjustment except as provided for in the conditions of 

contract. 

   

 14 State the rates and Prices in South African Rand unless instructed 

otherwise as an additional condition in the Scope of work/ specification.  

The selected conditions of contract may provide for part payment in other 

currencies. 

   

Alterations to 

Documents 

15 Not make any alterations or an addition to the tender documents, except to 

comply with instructions issued by PRASA’s Representative or if 

necessary to correct errors made by the tenderer.  All such alterations 

shall be initialled by all signatories to the tender.  Corrections may not be 

made using correction fluid, correction tape or the like. 

   

Alternative 

Tenders 

16 Submit alternative tenders only if a main tender, strictly in accordance with 

all the requirements of the tender documents is also submitted.  The 

alternative tender is submitted with the main tender together with a 

schedule that compares the requirements of the tender documents with 

the alternative requirements the tenderer proposes. 

   

 
17 Accept that an alternative tender may be based only on the criteria stated 

in the Scope of work/ specification and as acceptable to PRASA.  

   

Submitting a 

Tender 

18 Submit a tender for providing the whole of the works, services or supply 

identified in the Contract Data unless stated otherwise as an additional 

condition in the Scope of work/ specification. 

   

NOTE: 

19 Return the completed and signed PRASA Tender Forms and SBD 

forms provided with the tender. Failure to submit all the required 

documentation will lead to disqualification 

   
 20 Submit the Tender as an Original Plus 1 copy and an electronic 

version which must be contained in CDs or Memory Cards clearly 
marked in the Bidders name as stated in the RFP and provide an 
English translation for documentation submitted in a language other 
than English.  Tenders may not be written in pencil but must be 
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completed in ink. 
   

 21 Sign and initial the original and all copies of the tender where indicated.  

PRASA will hold the signatory duly authorised and liable on behalf of the 

tenderer. 

   
 22 Seal the original and each copy of the tender as separate packages 

marking the packages as "ORIGINAL" and "COPY".  Each package shall 

state on the outside PRASA's address and invitation to tender number 

stated in the Scope of work/ specification, as well as the tenderer's name 

and contact address. Where the tender is based on a two envelop 

system tenderers must further indicate in the package whether the 

document is Envelope / Box 1 or 2. 

   
 23 Seal original and copies together in an outer package that states on the 

outside only PRASA's address and invitation to tender number as stated in 

the Scope of work/ specification.  The outer package must be marked 

“CONFIDENTIAL” 

   
 24 Accept that PRASA will not assume any responsibility for the 

misplacement or premature opening of the tender if the outer package is 

not sealed and marked as stated. 

  Note:  

PRASA prefers not to receive tenders by post and takes no responsibility 

for delays in the postal system or in transit within or between PRASA 

offices.  

 
PRASA prefers not to receive tenders by fax, PRASA takes no 

responsibility for difficulties in transmission caused by line or equipment 

faults. 

Where tenders are sent via courier, PRASA takes no responsibility for 

tenders delivered to any other site than the tender office.  

 
PRASA employees are not permitted to deposit a tender into the PRASA 

tender box on behalf of a tenderer, except those lodged by post or courier.  

   

Closing Time 25 Ensure that PRASA has received the tender at the stated address with the 

Scope of work / specification no later than the deadline for tender 

submission.  Proof of posting will not be taken by PRASA as proof of 

delivery.  PRASA will not accept a tender submitted telephonically, by Fax, 

E-mail or by telegraph unless stated otherwise in the Scope of work/ 

specification.  

   

 26 Accept that, if PRASA extends the deadline for tender submission for any 

reason, the requirements of these Conditions of Tender apply equally to 
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the extended deadline. 

   

Tender Validity 27 Hold the tender(s) valid for acceptance by PRASA at any time within the 

validity period after the deadline for tender submission. 

   

 28 Extend the validity period for a specified additional period if PRASA 

requests the tenderer to extend it.  A tenderer agreeing to the request will 

not be required or permitted to modify a tender, except to the extent 

PRASA may allow for the effects of inflation over the additional period. 

   

Clarification of 

Tender After 

Submission 

29 Provide clarification of a tender in response to a request to do so from 

PRASA's Representative during the evaluation of tenders.  This may 

include providing a breakdown of rates or Prices.  No change in the total of 

the Prices or substance of the tender is sought, offered, or permitted 

except as required by PRASA's Representative to confirm the correction of 

arithmetical errors discovered in the evaluation of tenders. The total of the 

Prices stated by the tenderer as corrected by PRASA's Representative 

with the concurrence of the tenderer, shall be binding upon the tenderer 

   

Submit Bonds, 

Policies etc. 

30 If instructed by PRASA's Representative (before the formation of a 

contract), submit for PRASA's acceptance, the bonds, guarantees, policies 

and certificates of insurance required to be provided by the successful 

tenderer in terms of the conditions of contract. 

   

 31 Undertake to check the final draft of the contract provided by PRASA's 

Representative and sign the Form of Agreement all within the time 

required.  

   

 32 Where an agent on behalf of a principal submits a tender, an authenticated 

copy of the authority to act as an agent must be submitted with the tender. 

   

 

Fulfil BEE 

Requirements  

 

33 

 

Comply with PRASA’s requirements regarding BBBEE Suppliers. 
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PRASA'S UNDERTAKINGS 
  PRASA, and PRASA's Representative, shall: 

   

Respond to 

Clarification 

1 Respond to a request for clarification received earlier than the closing 

time for clarification of queries. The response is notified to all tenderers. 

   

Issue Addenda 

2 If necessary, issue to each tenderer from time to time during the period 

from the date of the Letter of Invitation until the closing time for 

clarification of queries, Addenda that may amend, amplify, or add to the 

tender documents.  If a tenderer applies for an extension to the 

deadline for tender submission, in order to take Addenda into account in 

preparing a tender, PRASA may grant such an extension and PRASA's 

Representative shall notify the extension to all tenderers. 

   

Return Late 

Tenders 

3 Return tenders received after the deadline for tender submission 

unopened to the tenderer submitting a late tender.  Tenders will be 

deemed late if they are not in the designated tender box at the date and 

time stipulated as the deadline for tender submission. 

   

Non-Disclosure 

4 Not disclose to tenderers, or to any other person not officially concerned 

with such processes, information relating to the evaluation and 

comparison of tenders and recommendations for the award of a 

contract.  

   

Grounds for 

Rejection  

5 Consider rejecting a tender if there is any effort by a tenderer to 

influence the processing of tenders or contract award.  

   

Disqualification 

6 Instantly disqualify a tenderer (and his tender) if it is established that the 

tenderer offered an inducement to any person with a view to influencing 

the placing of a contract arising from this invitation to tender. 

   

Test for 

Responsiveness 

7 Determine before detailed evaluation, whether each tender properly 

received 

• meets the requirements of these Conditions of Tender, 

• has been properly signed, and 

• is responsive to the requirements of the tender documents. 
   

 8 Judge a responsive tender as one which conforms to all the terms, 

conditions, and specifications of the tender documents without material 

deviation or qualification.  A material deviation or qualification is one 

which, in PRASA 's opinion would 

• detrimentally affect the scope, quality, or performance of the works, 

services or supply identified in the Contract Data, 

• change PRASA's or the tenderer's risks and responsibilities under 
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the contract, or 

• affect the competitive position of other tenderers presenting 

responsive tenders, if it were to be rectified. 

   

Non-Responsive 

Tenders 

10 Reject a non-responsive tender, and not allow it to be subsequently 

made responsive by correction or withdrawal of the non-conforming 

deviation or reservation. 

   

Arithmetical 

Errors 

11 Check responsive tenders for arithmetical errors, correcting them as 

follows: 

• Where there is a discrepancy between the amounts in figures and in 

words, the amount in words shall govern. 

• If a bill of quantities applies and there is a discrepancy between the 

rate and the line item total, resulting from multiplying the rate by the 

quantity, the rate as quoted shall govern.  Where there is an 

obviously gross misplacement of the decimal point in the rate, the 

line item total as quoted shall govern, and the rate will be corrected. 

• Where there is an error in the total of the Prices, either as a result of 

other corrections required by this checking process or in the 

tenderer's addition of prices, the total of the Prices, if any, will be 

corrected. 

   

 
12 Reject a tender if the tenderer does not accept the corrected total of the 

Prices (if any). 

   

Evaluating the 

Tender 

13 Evaluate responsive tenders in accordance with the procedure stated in 

the RFP / Scope of work/ specification. The evaluated tender price will 

be disclosed only to the relevant PRASA tender committee and will not 

be disclosed to tenderers or any other person. 

   

Clarification of a 

Tender 

14 Obtain from a tenderer clarification of any matter in the tender which 

may not be clear or could give rise to ambiguity in a contract arising 

from this tender if the matter were not to be clarified. 

   

Acceptance of 

Tender 

15 Notify PRASA's acceptance to the successful tenderer before the expiry 

of the validity period, or agreed additional period.  Providing the notice 

of acceptance does not contain any qualifying statements, it will 

constitute the formation of a contract between PRASA and the 

successful tenderer.   

   

Notice to 

Unsuccessful 

Tenderers 

16 After the successful tenderer has acknowledged PRASA’s notice of 

acceptance, notify other tenderers that their tenders have not been 

accepted, following PRASA’s current procedures. 
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Prepare Contract 

Documents 

17 Revise the contract documents issued by PRASA as part of the tender 

documents to take account of  

• Addenda issued during the tender period,  

• inclusion of some of the tender returnables, and 

• Other revisions agreed between PRASA and the successful 

tenderer, before the issue of PRASA's notice of acceptance (of the 

tender). 

   

Issue Final 

Contract 

18 Issue the final contract documents to the successful tenderer for 

acceptance within one week of the date of PRASA's notice of 

acceptance. 

   

Sign Form of 

Agreement 

19 Arrange for authorised signatories of both parties to complete and sign 

the original and one copy of the Form of Agreement within two weeks of 

the date of PRASA's notice of acceptance of the tender.  If either party 

requires the signatories to initial every page of the contract documents, 

the signatories for the other party shall comply with the request. 

  

Provide Copies 

of the Contracts 

20 Provide to the successful tenderer the number of copies stated in the 

Scope of work/ specification of the signed copy of the contracts within 

three weeks of the date of PRASA's acceptance of the tender.  
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UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN 
CAPE 
Tender Queries 
 
TENDER NUMBER:  28/2021/CTN/INFRA 

  

 
  
 

  

  

REF NO: DISCIPLINE QUESTION 
BY 

FROM - 
COMPANY 
NAME 

QUESTION DATE RECEIVED 
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RFP CLARIFICATION FORMS      ANNEXURE 1 
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FORM A: INVITATION TO BID 
PART A 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTITY) - 
PRASA 

BID NUMBER: 28/2021/CTN/INFRA CLOSING DATE: 04 OCTOBER 2022 CLOSING TIME: 12h00 

DESCRIPTION UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID 
BOX SITUATED AT (STREET ADDRESS) 

  

PRASA / Metrorail Supply Chain Management Department  

Room 622A, 6th Floor 

Propnet Building, 1 Adderley Street 

Cape Town, 8001 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

 TCS PIN:  OR CSD No:  

B-BBEE STATUS LEVEL VERIFICATION 

CERTIFICATE 

[TICK APPLICABLE BOX] 

 Yes   

 

 No 

B-BBEE 
STATUS 
LEVEL 
SWORN 
AFFIDAVIT   

 Yes  

   

 No 

IF YES, WHO WAS THE CERTIFICATE 

ISSUED BY?  
 

AN ACCOUNTING OFFICER AS 

CONTEMPLATED IN THE CLOSE 

CORPORATION ACT (CCA) AND NAME THE 

APPLICABLE IN THE TICK BOX 

 
AN ACCOUNTING OFFICER AS CONTEMPLATED IN 

THE CLOSE CORPORATION ACT (CCA) 

 
A VERIFICATION AGENCY ACCREDITED BY THE 

SOUTH AFRICAN ACCREDITATION SYSTEM (SANAS) 

 
A REGISTERED AUDITOR 

NAME: 
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[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/SWORN AFFIDAVIT (FOR EMEs& 
QSEs) MUST BE SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR  
B-BBEE] 

 

ARE YOU THE ACCREDITED 

REPRESENTATIVE IN SOUTH AFRICA FOR 

THE GOODS /SERVICES /WORKS 

OFFERED? 

 

Yes               No  
 
[IF YES ENCLOSE 
PROOF] 

ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR 
THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

Yes No 
[IF YES 
ANSWER PART 
B:3 BELOW ] 

SIGNATURE OF BIDDER 
……………………………… 

DATE 
  

 
CAPACITY UNDER WHICH THIS BID IS 
SIGNED (Attach proof of authority to sign this 
bid; e.g. resolution of directors, etc.) 
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With effect from 08 September 2022 the tender documents can be downloaded on National 

Treasury e-tender website. 

  

1. FORMAL BRIEFING  

1.1 A compulsory tender briefing meeting with a representative of the Employer will take 

place at the Infrastructure Building Room 163, Off Malta Road, Salt River, Western 

Cape on 16 September 2022 at 10h00 

1.2 PRASA nevertheless encourages all Respondents to attend the Compulsory Briefing. 

PRASA will not be held responsible if any Respondent who did not attend the 

compulsory session subsequently feels disadvantaged as a result thereof. 

1.3        Arrangements can be made to make bids available before closing date provided that the 

prospective bidder has attended the compulsory briefing meeting. 

• Bidders must arrange own transport and parking. 

• Bidders failing to attend the compulsory tender briefing session will be disqualified. 

• PRASA reserves the right to ONLY allow Bidders in possession of a valid tender 

document at the briefing. 

• A maximum of two representatives per company will be allowed to attend the briefing. 

• Bidders are required to bring their own PPE for the site walkabout. 

• Protocol No Mask, No entry 

 
Tender No:        28/2021/CTN/INFRA 
 
Description:  UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN 

CAPE 

 
I/We declare that I/We have read the above-mentioned notice and that it is understood by 

me/us. 

 
Signed at ________________________________________________ on this _______ (day) of 

____________________________________ (month) 20____ 

 
 

WITNESSES : BIDDER :       ______________________              Signature___________________________ 
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FORM B: TERMS AND CONDITIONS FOR BIDDING 

  
 

 

 

1. BID SUBMISSION: 
1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 

ACCEPTED FOR CONSIDERATION. 
 
1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  ONLINE 

 
1.3. BIDDERS MUST REGISTER ON THE CENTRAL SUPPLIER DATABASE (CSD) TO UPLOAD MANDATORY 

INFORMATION NAMELY: (BUSINESS REGISTRATION/ DIRECTORSHIP/ MEMBERSHIP/IDENTITY NUMBERS; TAX 
COMPLIANCE STATUS; AND BANKING INFORMATION FOR VERIFICATION PURPOSES). B-BBEE CERTIFICATE 
OR SWORN AFFIDAVIT FOR B-BBEE MUST BE SUBMITTED TO BIDDING INSTITUTION. 

 
1.4. WHERE A BIDDER IS NOT REGISTERED ON THE CSD, MANDATORY INFORMATION NAMELY: (BUSINESS 

REGISTRATION/ DIRECTORSHIP/ MEMBERSHIP/IDENTITY NUMBERS; TAX COMPLIANCE STATUS MAY NOT BE 
SUBMITTED WITH THE BID DOCUMENTATION. B-BBEE CERTIFICATE OR SWORN AFFIDAVIT FOR B-BBEE 
MUST BE SUBMITTED TO BIDDING INSTITUTION.              

 
THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, 
IF APPLICABLE, ANY OTHER LEGISLATION OR SPECIAL CONDITIONS OF CONTRACT. 

2. TAX COMPLIANCE REQUIREMENTS 
2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY 
SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) OR PIN MAY ALSO BE MADE VIA E-FILING. IN ORDER TO 
USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH THE 
WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 
SUBMIT A SEPARATE PROOF OF   TCS / PIN / CSD NUMBER. 

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE 
(CSD), A CSD NUMBER MUST BE PROVIDED.  

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE BIDDER A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?        YES    NO 

3.2. DOES THE BIDDER HAVE A BRANCH IN THE RSA?                     YES    NO 

3.3. DOES THE BIDDER HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                       YES    NO 

3.4. DOES THE BIDDER HAVE ANY SOURCE OF INCOME IN THE RSA?                        YES    NO 

 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN, IT IS NOT A REQUIREMENT TO OBTAIN A TAX 
COMPLIANCE STATUS / TAX COMPLIANCE SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE 
(SARS) AND IF NOT REGISTER AS PER 2.3 ABOVE. 
 

 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

http://www.sars.gov.za/
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FORM C: TENDER FORM 

CURRENT TENDER DETAILS 

Request Number: 28/2021/CTN/INFRA 

Request for Tender: 

 
UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE 

WESTERN CAPE 

 

I / We 
_____________________________________________________________________________ 
(Insert Name of Tendering Entity) 

of _________________________________________________________________________ 

_________________________________________________________________________

_________________________________________________________________________

_________________________________________________________________________ 

(Full address) 
Conducting business under the style or title of: 

_____________________________________________________________________________ 
Represented by: 
 
_____________________________________________________________________________ 
In my capacity as: 

_____________________________________________________________________________ 

being duly authorised thereto by a Resolution of the Board of Directors / Certificate of Partners, 

Members or Participants, as the case may be, dated __________________________________, 

a certified copy of which is annexed hereto, hereby offer to undertake and complete the above-

mentioned work (hereinafter called “the WORKS”) at the prices quoted in the bills of quantities / 

schedule of quantities or, where these do not form part of the contract, at a lump sum, in 

accordance with the terms set forth in the accompanying letter(s) reference 

___________________________________ and dated ________________________________ 

(if any) and the documents listed in the accompanying schedule of  
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Tender documents for the sum of 

R____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________ 

(amount in words), (All applicable taxes included) 

N.B. (i) In the event of any discrepancy, the amount in words will take precedence over the 

amount in figures. 

 

(ii) Where items in the priced bills of quantities submitted with the tender for the WORKS 

other than architectural building work are incorrectly extended arithmetically, the unit 

rate will be treated as decisive. 

 

(iii) In tenders for architectural building work the total amount will be treated as decisive.  

If amounts for individual items cannot be reconciled with the total amount, the 

amounts for individual items shall be adjusted to the satisfaction of the PRASA to 

conform to the total amount. 

 
The following list of persons are hereby authorised to negotiate on behalf of the abovementioned 

entity, should PRASA decide to enter into Post Tender Negotiations with shortlisted bidder(s).  

 
FULL NAME(S)                     CAPACITY                                                   SIGNATURE 

____________________      ______________________________         ___________________ 

____________________       ______________________________        ___________________ 

____________________       ______________________________        ___________________ 

____________________       ______________________________        ___________________ 

 
I/We hereby offer to supply the abovementioned Services at the prices quoted in the schedule of 

prices in accordance with the terms set forth in the documents listed in the accompanying 

schedule of RFP documents. 

I / We accept that should PRASA accept my / our tender and issue me / us with the notice of 

acceptance, this tender and, if any, its covering letter and any subsequent exchange of 
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correspondence together with the PRASA acceptance thereof, such acceptance shall be subject 

to a written contract to be concluded between the PRASA and me / us.   

 
I / We undertake to produce acceptable documentary proof of the necessary coverage for 

Workmen’s Compensation, Securities and Insurance within 30 (thirty) working days of 

notification of awarding of the contract, and to sign a formal contract if called upon by the PRASA 

to do so within 7 (seven) working days of notification by the PRASA that the contract documents 

are ready for signature. 

 
I / We undertake to complete the whole of the WORKS within ____________________________ 

(in words) from the date of notification to me / us of acceptance of the tender, subject to 

completion in stages if and as laid down in the project specification and to such extensions of 

time as may be granted.  Failing completion of the WORKS or any stage of the WORKS within 

the period(s) stipulated or by such extended date(s) as may be allowed by the PRASA I / we 

shall pay to the PRASA in terms of the Conventional Penalties Act 15 of 1962, the penalty for 

which provision is made in the project specification.  The ordering of any alterations, extras, 

additions or omissions shall not in any way prejudice the PRASA claim for such penalty. 

 

Application for relief from the obligation to pay a penalty will be considered by the PRASA but 

shall be granted only if I / we can prove to the reasonable satisfaction of the PRASA that the 

penalty is out of proportion to the prejudice suffered by the PRASA by reason of the act or 

omission in respect of which the penalty was stipulated. 

 

I / We declare that this tender holds good until ______________________________  

(a minimum period of 90 working days from closing date is required). 

 

I / We further agree that if, after I / we have been notified of the acceptance of my / our tender, I / 

we fail to enter into a formal contract if called upon to do so, or fail to furnish satisfactory security 

for the due and proper completion of the WORKS, the PRASA may, without prejudice to any 

other legal remedy which it may have, recover from me / us any expense to which it may have 

been put in calling for tenders afresh and / or having to accept any less favourable tender. 

 

I / We undertake, in the event of my / our tender being accepted, to deposit with the PRASA as 

security for the due and proper completion of the WORKS, a Performance Bond issued by a 

South African registered Bank to the value of ten (10) per cent of the contract price (VAT 

inclusive). 
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I/ We declare that, being a company / partnership / close corporation / joint venture, I / we have 

duly completed the annexe hereto and certified it as correct. 

 

 

The several documents involved are to be taken as complementary to each other.  In the event of 

any conflict between the content of any of the documents listed in the schedule of tender 

documents (other than the project specification) and the project specification, the latter shall 

prevail.  In the event of any conflict between the letter that accompanies the tender or other 

relevant correspondence and the contents of the documents listed in the schedule of tender 

documents (including the project specification) such letter or correspondence shall prevail.  

I/we agree that non-compliance with any of the material terms of this RFP, including those 

mentioned above will constitute a material breach of contract and provide PRASA with cause for 

cancellation. 

 

     

 

 

THUS DONE and SIGNED at _________________________________________________ 

on this ___________ day of __________________________________________________ 

 
 DULY AUTHORISED SIGNATORY(IES) WITNESSES 
 

1. ___________________________________ 1. _____________________________ 

 

2. ___________________________________ 2. _____________________________ 

 

3. ______________________________________ 3. ________________________________ 
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FORM D: SITE INSPECTION / PRE-TENDER BRIEFING SESSION 

Request Number: 28/2021/CTN/INFRA 

Request for Proposal: 
 
UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN 
CAPE 

 

Attendance 

 

This is to certify that  ___________________________________________________________________ 

has / have today attended the site inspection / tender briefing session to which this enquiry relates. 

 
THUS DONE and SIGNED at ____________________________________________________________ 

on this _________________ day of ______________________________________________________ 

 
____________________________                                          ___________________________________ 
for / on behalf of PRASA                                                           Designation 

 

Acknowledgement 

This is to certify that the Bidder has / have acquainted himself / themselves with the Contract, Project 
Specification / Special Conditions, Specifications and / or Bills of Quantities / Schedule of Quantities / 
Schedule of Prices, together with the drawings enumerated therein, as laid down by the PRASA for the 
carrying out of the proposed WORKS to which the enquiry relates 

 

THUS DONE and SIGNED at _____________________________________________________________ 

on this _____________ day of ____________________________________________________________ 

DULY AUTHORISED SIGNATORY(IES)                        WITNESSES 

 

1. ___________________________________ 1. __________________________ 

 

2. ___________________________________ 2. __________________________ 

 

3. ___________________________________ 3. __________________________ 
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FORM E: STATEMENT OF WORKS SUCCESSFULLY CARRIED OUT 
BY BIDDER 
 

CURRENT TENDER DETAILS 

Request number: 28/2021/CTN/INFRA 

Request for: 
 
UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN 
CAPE 

 

Bidders must state particulars of the works successfully carried out 

CLIENT 
TEL. 
NUMBER 

NATURE OF WORKS 

VALUE OF 
WORKS FOR 
WHICH BIDDER 
WAS DIRECTLY 
RESPONSIBLE 

CONTRACT/ 
PROJECT 
PERIOD 

     

     

     

     

     

     

     

 
If the space provided above is insufficient for all the information, Bidder should furnish the 
information separately. 
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FORM F: SECURITY SCREENING FORM 
I/We the under-signed in my/our capacity as indicated below hereby declare that I/we do not 
have previous conviction/s or civil Judgment/s registered against my/our name/s. I further 
confirm that there is no criminal or civil proceeding pending or being instituted against me or the 
Institution. I also declare that there are no Criminal Investigations pending against me or the 
Institution. 

 

SECTION 1 
*to be completed by the Bidder (Compulsory) 

Name of Company/Trust/Partnership Registration Number of Company/Trust No 

  

Physical Address Vat Registration Number 

  

  

Name of Auditing Firm Previous Name/s of Company 

  

  

Contact No. (Land line)  

  

Name of Holding Company if any Tender Number 

  

Tax Number/PIN Number  

  

 Banking Details 

 Bank Name: 

 Account Number: 

 Account Holder: 

 Branch Name: 

 Branch Code: 

 

SECTION 2 
Directors’/Trustees’/Partners’ or Principals’ Details 

 
Name & Surname 
 

 
Identity Number 

Date of 
Appointment 
 

 
Shares 

1.     

2.     

3.     

4.     

*If the company has more than five directors/principals a list of all shareholders must be 
appended as Annexure “A” 
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SECTION 3   Only applicable for the Security Providers 
Name of Company/Trust/Partnership PSIRA Registration Number 

n/a  

 
Please attach a letter of GOOD STANDING from PSIRA 
 

SECTION 4 
Declaration of all Judgments (Directors & Company) and Outstanding Debt 

 
Director / Company 
 

 
Reason for 
Judgment  

 
Date of 
Judgment 

 
Nature of 
Debt 
 

 
Amount 

1.      

2.      

3.      

 *If more than five incidents are listed, attach a list as annexure “C” 
 

SECTION 5 
 

I / We the under-mentioned in my / our capacity as indicated hereby declare that I am / we are not 

insolvent nor have been liquidated or any steps in this regard have been taken or are pending 

against me / us. I /We further declare that I/We have not been part of an entity which was liquidated 

in the last 5 years. 

 Full Name(s) ID Number Capacity Signature 

1.      

2.      

3.      

 

SECTION 6 

 DECLARATION AND ACKNOWLEDGEMENT OF CONSENT 
 
 
I …………………………………………………………………………………………………………… 
Declare that the information provided above is true and correct.  I also consent that a security 
screening be conducted on the company/trust or partnership and directors. 
 
 
Contact Person:…………………………..…………   Tel no. ……………………………… 
 
___________________________________  ____________________________ 
BIDDER’S DULY AUTHORISED SIGNATORY  Date 
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FORM- G: ACKNOWLEDGMENT 
 
I / We, as duly authorised to sign on behalf of the Tenderer, hereby certify that the information 

provided is true and correct. If information is found to be incorrect, PRASA may in addition to 

other remedies; blacklist the supplier in question, circulate and publicise the nature of the 

contravention to all potential users of the supplier (both in the public and private sectors). 

 

 
 
THUS DONE and SIGNED at ____________________________________________________ 

on this _________________ day of _______________________________________________ 

 
DULY AUTHORISED SIGNATORY(IES)  
 
WITNESSES 
 
1. ________________________________ 1. __________________________ 
 
2. _________________________________ 2. __________________________ 
 
3. _________________________________ 3. __________________________ 
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SBD 4: DECLARATION OF INTEREST 
 
1. Any legal person, including persons employed by the state*, or persons having a 

kinship with persons employed by the state, including a blood relationship, may make 

an offer or offers in terms of this invitation to bid (includes a price quotation, advertised 

competitive bid, limited bid or proposal).  In view of possible allegations of favouritism, 

should the resulting bid, or part thereof, be awarded to persons employed by the state, 

or to persons connected with or related to them, it is required that the bidder or his/her 

authorised representative declare his/her position in relation to the 

evaluating/adjudicating authority and/or take an oath declaring his/her interest, where-  

 
 - the bidder is employed by the state; and/or 
  
 - the legal person on whose behalf the bidding document is signed, has a 

relationship with persons/a person who are/is involved in the evaluation and or 

adjudication of the bid(s), or where it is known that such a relationship exists 

between the person or persons for or on whose behalf the declarant acts and 

persons who are involved with the evaluation and or adjudication of the bid.  

 
2. In order to give effect to the above, the following questionnaire must be 

completed and submitted with the bid. 

 
2.1 Full Name of Bidder or his or her Representative:   
 
  

……………………………………………………………………….………………..…………. 

 

2.2 Identity Number:  …………………………...………………………………………..………… 

 
2.3 Position occupied in the Company (Director, Shareholder etc.):   

 
……………………………………………………………………………………….…………… 

 

2.4 Company Registration Number:  ………………..……………..……….……………..……. 

 

2.5 Tax Reference Number:  …………………………………….…………….………….……… 

 

2.6 VAT Registration Number:  …………………………………..……………………………....
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* “State” means – 
 
               (a) Any national or provincial department, national or provincial public entity or 

constitutional institution within the meaning of the Public Finance Management Act, 

1999 (Act No. 1 of 1999); 

 (b) Any municipality or municipal entity; 

 (c) Provincial legislature; 

 (d) National Assembly or the national Council of provinces; or 

 (e) Parliament. 

 
 
2.7  Are you or any person connected with the bidder          YES / NO 

       presently employed by the state? 

 
2.7.1 If so, furnish the following particulars: 
 

Name of person / director / shareholder/ member:     ……....….…………………………… 

Name of state institution to which the person is connected:  

……………………………………………………………………………………………………… 

Position occupied in the state institution:   …………………………….…………………… 

Any other particulars:  
 
   
……………………………………………………………… 

 

……………………………………………………………… 

……………………………………………………………… 

2.8 Did you or your spouse, or any of the company’s directors   YES / NO 

Shareholders / members or their spouses conduct business 

with the state in the previous twelve months? 
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DECLARATION 
 
 

 
I, THE UNDERSIGNED  
 
 
(NAME)………………………………………………….…………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2.1 TO 2.11.1 

ABOVE IS CORRECT.  

 

 

 

    I ACCEPT THAT THE STATE MAY ACT AGAINST ME IN TERMS OF PRASA’S             

GENERAL CONDITIONS OF TENDER AS STIPULATED IN THE RFP SHOULD THIS                  

DECLARATION PROVE TO BE FALSE.   

 
…………………………………..       …………………………………………   
SIGNATURE DATE 
 
………………………………….      ………………………………………….. 
POSITION  NAME OF BIDDER 
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SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 

This document must be signed and submitted together with your Bid  

 

INTRODUCTION 
 
The National Industrial Participation (NIP) Programme, which is applicable to all government 

procurement contracts that have an imported content, became effective on the 1 September 

1996. The NIP policy and guidelines were fully endorsed by Cabinet on 30 April 1997. In terms 

of the Cabinet decision, all state and parastatal purchases / lease contracts (for goods, works 

and services) entered into after this date, are subject to the NIP requirements. NIP is obligatory 

and therefore must be complied with. The Industrial Participation Secretariat (IPS) of the 

Department of Trade and Industry (DTI) is charged with the responsibility of administering 

The programme. 

 

1 PILLARS OF THE PROGRAMME 
 
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any 

Contract having an imported content equal to or exceeding US$ 10 million or other 

currency equivalent to US$ 10 million will have a NIP obligation. This threshold of US$ 

10 million can be reached as follows: 

 

(a)  Any single contract with imported content exceeding US$10 million. 

                                            Or 

(b)  Multiple contracts for the same goods, works or services each with imported 

content exceeding US$3 million awarded to one seller over a 2 year period This 

in total exceeds US$10 million. 

                                            Or 

(c)  A contract with a renewable option clause, where should the option be exercised 

the total value of the imported content will exceed US$10 million. 

                                            Or 

(d)  Multiple suppliers of the same goods, works or services under the same contract, 

where the value of the imported content of each allocation is equal to or exceeds 

US$ 3 million worth of goods, works or services to the same Government 

institution, which in total over a two (2) year period exceeds US$10 million. 

 

1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 

(c) above will amount to 30 % of the imported content whilst suppliers in respect of 

Paragraph 1.1 (d) shall incur 30% of the total NIP obligation on a pro-rata basis. 
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1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such 

as investments, joint ventures, sub-contracting, licensee production, export promotion, 

Sourcing arrangements and research and development (R&D) with partners or 

suppliers. 

1.4 A period of seven years has been identified as the time frame within which to 

discharge the obligation. 

 

2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY 
 
2.1 In order to ensure effective implementation of the programme, successful bidders 

(contractors) are required to, immediately after the award of a contract that is in excess 

of R10 million (ten million Rands), submit details of such a Contract to the DTI for 

reporting purposes. 

 

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million 

(ten million Rands) is to cater for multiple contracts for the same goods, works or 

services; renewable contracts and multiple suppliers for the same goods, works or 

services under the same contract as provided for in paragraphs 1.1. (b) to 1.1. (d) 

above. 

 

3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF    

BIDDERS AND SUCCESSFUL BIDDERS (CONTRACTORS) 

 
3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) 

together with the bid on the closing date and time.   

 
3.2 In order to accommodate multiple contracts for the same goods, works or Services; 

renewable contracts and multiple suppliers for the same goods, works or services 

under the same contract as indicated in sub-paragraphs 1.1 (b) to 1.1 

 
(d) above and to enable the DTI in determining the NIP obligation, successful Bidders 

(contractors) are required, immediately after being officially notified about any 

successful bid with a value in excess of R10 million (ten million Rands), to Contact and 

furnish the DTI with the following information: 

 

• Bid / contract number. 
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• Description of the goods works or services. 

• Date on which the contract was accepted. 

• Name, address and contact details of the government institution. 

• Value of the contract. 

• Imported content of the contract, if possible. 

 

3.3 The information required in paragraph 3.2 above must be sent to the Department of 

Trade and Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias 

Malapane within five (5) working days after award of the contract. Mr Malapane may be 

contacted on telephone (012) 394 1401, facsimile (012) 394 2401 or e-mail at 

Elias@thedti.gov.za for further details about the programme. 

 

4 PROCESS TO SATISFY THE NIP OBLIGATION 
 
4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI 

with the information required, the following steps will be followed: 

 

a. the contractor and the DTI will determine the NIP obligation; 

b. the contractor and the DTI will sign the NIP obligation agreement; 

c. the contractor will submit a performance guarantee to the DTI; 

d. the contractor will submit a business concept for consideration and approval by 

the DTI; 

e. upon approval of the business concept by the DTI, the contractor will submit 

detailed business plans outlining the business concepts; 

f. the contractor will implement the business plans; and 

g. the contractor will submit bi-annual progress reports on approved plans to the 

DTI. 

 

4.2 The NIP obligation agreement is between the DTI and the successful bidder 

(Contractor) and, therefore, does not involve the purchasing institution. 
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Bid Number 28/2021/CTN/INFRA - - Closing Date:04 OCTOBER 2022 
 
Name of 
Bidder………………………….………………………………………………….……………… 
 
Postal Address 
 
……………………………………………………………….…………………...…..…………… 
 
……………………………………………………………………..………………………………

………………………………………………………………….…………………………………

………………………………………………………………………………………..…………… 

 
Signature………………………………… Name (in print)…………………………………….. 
 
 
Date………………………………………….. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY 
IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE REGION      
Document Number  
  Issue Date 08 September 2022 
 
  Page 112 of 297 

SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 

PROCUREMENT REGULATIONS 2017 

 
1. This preference form must form part of all bids invited. It contains general information   

 and serves as a claim form for preference points for Broad-Based Black Economic 

 Empowerment (B-BBEE) Status Level of Contribution. 

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B- 

BBEE, AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 

2017. 

  
 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to this bids: 

 
The 80/20 system for requirements with a Rand value be low  R50 000 000 (all 

applicable taxes included). 

 
1.2 

 80/20 preference point system will be applicable to this tender  
 

1.3 Points for this bid shall be awarded for: 

(a) Price; and 

(b) B-BBEE Status Level of Contributor. 

 

1.4 The maximum points for this bid are allocated as follows: 

 

 POINTS 

PRICE 80 

B-BBEE STATUS LEVEL OF CONTRIBUTOR 20 

Total Points for Price and B-BBEE must not 

Exceed 
100 

 

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of 

contributor together with the bid, will be interpreted to mean that preference 

points for B-BBEE status level of contribution are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is 



REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY 
IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE REGION      
Document Number  
  Issue Date 08 September 2022 
 
  Page 113 of 297 

adjudicated or at any time subsequently, to substantiate any claim in regard to 

preferences, in any manner required by the purchaser. 

2. DEFINITIONS 
 

(a) “B-BBEE” means broad-based black economic empowerment as defined in 

section 1 of the Broad-Based Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity 

in terms of a code of good practice on black economic empowerment, issued in 

terms of section 9(1) of the Broad-Based Black Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to 

an invitation by an organ of state for the provision of goods or services, through 

price quotations, advertised competitive bidding processes or proposals; 

(d) “Broad-Based Black Economic Empowerment  Act” means the Broad-

Based Black Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(e) “EME” means an Exempted Micro Enterprise in terms of a code of good 

practice on black economic empowerment issued in terms of section 9 (1) of 

the Broad- Based Black Economic Empowerment Act; 

(f) “functionality” means the ability of a tenderer to provide goods or services 

in accordance with specifications as set out in the tender documents. 

(g) “prices” includes all applicable taxes less all unconditional discounts; 

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

3) Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good 

practice on black economic empowerment issued in terms of section 9 (1) of 

the Broad-Based Black Economic Empowerment Act; 

 

(j) “rand value” means the total estimated value of a contract in Rand, calculated 

at the time of bid invitation, and includes all applicable taxes; 
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3. POINTS AWARDED FOR PRICE 
 

3.1 THE 80/20 PREFERENCE POINT SYSTEMS 

 
A maximum of 80 points is allocated for price on the following basis: 80/20 

 

PS = 80   

Where: 

Ps = Points scored for the price of tender under consideration; 

Pt. = Rand value of the tender under consideration; 

Pin = Rand value of the lowest acceptable tender. 

 

4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF 
CONTRIBUTOR 

 

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement 
Regulations, preference points must be awarded to a bidder for attaining the  

B-BBEE status level of contribution in accordance with the table below: 

 

B-BBEE Status Level of Contributor 

Number of Points 

(80/20 system) from R50 million and 
below 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-Compliant Contributor 
0 
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5. BID DECLARATION 

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must 

complete the following: 

 

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN 

TERMS OF PARAGRAPHS 1.4 AND 4.1 

 

6.1 B-BBEE Status Level of Contributor: = ………(maximum of 20 points) 

6.2 Points claimed in respect of paragraph 7.1 must be in accordance with the table 

reflected in paragraph 4.1 and must be substantiated by relevant proof of B-BBEE 

status level of contributor. 

7. SUB-CONTRACTING 
 

7.1 Will any portion of the contract be sub-contracted?  

(Tick applicable box) 

 

YES  NO  

 

7.1.1 If yes, indicate: 

 

i) What percentage of the contract will be Subcontracted..........% 

 
ii) The name of the sub-Contractor  

 
 ……………………………………..…………………………………………. 

 
iii) The B-BBEE status level of the sub- 

 

contractor……………………………………………………………… 

 

iv) Whether the sub-contractor is an EME or QSE 

 

   

(Tick applicable box) 

 

YES  NO  
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Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms 

of Preferential Procurement Regulations, 2017: 
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 Designated Group: An EME or QSE which is at last 51% 
owned by: 
 

EME 
√ 

QSE 
√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME   

Any QSE   

 

8. DECLARATION WITH REGARD TO COMPANY/FIRM 
 

8.1 Name of Company/Firm:…………………………………………………………………………. 

8.2 VAT Registration Number:…………… ……………………….………………………………… 

8.3 Company Registration Number:…………….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership / Joint Venture / Consortium 

 One person Business/sole Propriety 

 Close Corporation 

 Company 

 (Pty) Limited 

[TICK APPLICABLE BOX] 

 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

………………………………………………………………………………………………………

………………………………………………………………………………………………………

………………………………………………………………………………………………………

………………………………………………………………….………………….……………….. 
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8.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other Service Providers, e.g. Transporter, etc. 

[TICK APPLICABLE BOX] 

 
8.7 Total number of years the company/firm has been in business:……………………………… 

8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level of 

contributor indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies 

the company/ firm for the preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary 

proof to the satisfaction of the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contributor has been claimed or obtained on a 

fraudulent basis or any of the conditions of contract have not been fulfilled, the 

purchaser may, in addition to any other remedy it may have – 

 
(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a 

result of that person’s conduct; 

(c)     cancel the contract and claim any damages which it has suffered as 

a result of having to make less favourable arrangements due to 

such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted by the National Treasury from 

obtaining business from any organ of state for a period not 

exceeding 10 years, after the audi alteram partem (hear the other 
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side) rule has been applied; and 

(e) forward the matter for criminal prosecution. 

 
 

 
 
 
 

WITNESSES 

 
1. 
 

 
 
2. 
 

 
 
 
 
 
 
 
 
 
 

……………………………………………………………. 

SIGNATURE(S) OF BIDDERS(S) 

 

 

DATE: ………………………………….. 

ADDRESS ………………………………………………………………………….. 

……………………………………………………………………….. 
 

………………………………………………………………………….. 
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SBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT 
FOR DESIGNATED SECTORS  

 
This Standard Bidding Document (SBD) must form part of all bids invited. It contains general 

information and serves as a declaration form for local content (local production and local 

content are used interchangeably). 

 
Before completing this declaration, bidders must study the General Conditions, Definitions, 

Directives applicable in respect of Local Content as prescribed in the Preferential Procurement 

Regulations, 2011,  the South African Bureau of Standards (SABS) approved technical 

specification number SATS 1286:2011 (Edition 1) and the Guidance on the Calculation of Local 

Content together with the Local Content Declaration Templates [Annex C (Local Content 

Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to 

Annex C) and E (Local Content Declaration: Supporting Schedule to Annex C)]. 

 
1. General Conditions 

 
1.1. Preferential Procurement Regulations, 2011 (Regulation 9) makes provision for 

the promotion of local production and content. 

 
1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the 

award of bids local production and content is of critical importance, such bids 

must be advertised with the specific bidding condition that only locally produced 

goods, services or works or locally manufactured goods, with a stipulated 

minimum threshold for local production and content will be considered. 

 
1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two stage 

bidding process may be followed, where the first stage involves a minimum 

threshold for local production and content and the second stage price and B-

BBEE. 

 
1.4. A person awarded a contract in relation to a designated sector, may not sub-

contract in such a manner that the local production and content of the overall 

value of the contract is reduced to below the stipulated minimum threshold. 

1.5. The local content (LC) expressed as a percentage of the bid price must be 

calculated in accordance with the SABS approved technical specification number 

SATS 1286: 2011 as follows:  
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 LC = [1 -  x / y] * 100 

 Where 

 x  is the imported content in Rand 

 y is the bid price in Rand excluding value added tax (VAT)  

 
 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using 

the exchange rate published by South African Reserve Bank (SARB) at 12:00 on the 

date of advertisement of the bid as indicated in paragraph 4.1 below. 

 
 

The SABS approved technical specification number SATS 1286:2011 is accessible on 

http:/www.thedti.gov.za/industrial development/ip.jsp at no cost.   

 
1.6 A bid may be disqualified if – 

 
(a)  this Declaration Certificate and the Annex C (Local Content Declaration: 

Summary Schedule) are not submitted as part of the bid documentation; and 

 

(b)  The bidder fails to declare that the Local Content Declaration Templates (Annex 

C, D and E) have been audited and certified as correct. 

 
2. Definitions 

 
2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 
 
2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 
 
2.3. “contract” means the agreement that results from the acceptance of a bid by an 

organ of state; 

 

2.4. “designated sector” means a sector, sub-sector or industry that has been 

designated by the Department of Trade and Industry in line with national 

development and industrial policies for local production, where only locally 

produced services, works or goods or locally manufactured goods meet the 

stipulated minimum threshold for local production and content; 
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2.5. “duly sign” means a Declaration Certificate for Local Content that has been 

signed by the Chief Financial Officer or other legally responsible person 

nominated in writing by the Chief Executive, or senior member / person with 

management responsibility (close corporation, partnership or individual). 

 

2.6. “imported content” means that portion of the bid price represented by the cost 

of components, parts or materials which have been or are still to be imported 

(whether by the supplier or its subcontractors) and which costs are inclusive of 

the costs abroad (this includes  

 

2.7. labour or intellectual property costs), plus freight and other direct importation 

costs, such as landing costs, dock duties, import duty, sales duty or other similar 

tax or duty at the South African port of entry; 

 

2.8. “local content” means that portion of the bid price which is not included in the 

imported content, provided that local manufacture does take place; 

 

2.9. “stipulated minimum threshold” means that portion of local production and 

content as determined by the Department of Trade and Industry; and 

 

2.10. “Sub-contract” means the primary contractor’s assigning, leasing, making out 

work to, or employing another person to support such primary contractor in the 

execution of part of a project in terms of the contract. 

 
 

3.  
 

3.1 The stipulated minimum threshold(s) for local production and content (refer to 

Annex A of SATS 1286:2011) for this bid is/are as follows: 

 
3.1.1 The details of Local Content process will be as detailed under 14.1 as contained 

in the RFT document. Bidders who do not complete this form will be 

automatically disqualified. 

 
3.1.2 Sectors / products (not limited to) listed below are subjected to local content 

requirements. 
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  NO SOME EQUIPMENT AGAINST WHICH THE LOCAL CONTENT MUST BE 
DISCHARGED 

Equipment % Local Content 

1 Local Fibre Cable  90% 

 Local Dome Joint  100% 

 Local Boom Crossing Installation Material  100% 

 Suspension Bracket  100% 

 PVC Trunking Used  100% 

 Flexible Sprague/Solid PVC Conduit Cabling 

Used 

100% 

 Local for Welded Wire Mesh Tray to be used  100% 

 Local for Patch Panel to be used  100% 

    

For further guidance with the above requirements, bidders may refer to DTI website, 

www.theDTI.gov.za and National Treasury Designated Sectors Instruction Number 15 

of 2016/2017. 

 
4. Does any portion of the services, works or goods offered 

 have any imported content?       

  
 (Tick applicable box) 

 

YES  NO  

 
4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by 

SARB for the specific currency at 12:00 on the date of advertisement of the bid. 

 
The relevant rates of exchange information is accessible on www.reservebank.co.za. 

 
 

 

 

 

http://www.reservebank.co.za/


REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY 
IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE REGION      
Document Number  
  Issue Date 08 September 2022 
 
  Page 124 of 297 

Indicate the rate(s) of exchange against the appropriate currency in the table below 

(refer to Annex A of SATS 1286:2011): 

Currency  Rates of Exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

NB: Bidders must submit proof of the SARB rate (s) of exchange used. 
 
4. Were the Local Content Declaration Templates (Annex C, D and E) audited and certified 

as correct? 

 

 (Tick applicable box) 
 

YES  NO  

 
 
5.1. If yes, provide the following particulars: 
 

(a) Full name of auditor:

 ………………………..……………….………………………………………..………………… 

(b) Practice number: ……………………..………...………..………………………………….. 

(c) Telephone and cell number: …………………..……………………………………… 

(d) Email address:

 …………………………..……………………….……………………………………………….. 

(Documentary proof regarding the declaration will, when required, be submitted to the 

satisfaction of the Accounting Officer / Accounting Authority) 
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6. Where, after the award of a bid, challenges are experienced in meeting the stipulated 

minimum threshold for local content the dti must be informed accordingly in order for the dti 

to verify and in consultation with the AO/AA provide directives in this regard. 
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LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011) 

 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 

RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR 

SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE 

CORPORATION, PARTNERSHIP OR INDIVIDUAL)  

 
IN RESPECT OF BID NO.  28/2021/CTN/INFRA 
 
ISSUED BY: (Procurement Authority / Name of Institution):  
 
PASSENGER RAIL AGENCY OF SOUTH AFRICA 
 
NB    
 
1 The obligation to complete, duly sign and submit this declaration cannot be transferred to 

an external authorized representative, auditor or any other third party acting on behalf of 

the bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 

Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial 

development/ip.jsp. Bidders should first complete Declaration D.  After completing 

Declaration D, bidders should complete Declaration E and then consolidate the 

information on Declaration C. Declaration C should be submitted with the bid 

documentation at the closing date and time of the bid in order to substantiate the 

declaration made in paragraph (c) below.  Declarations D and E should be kept by the 

bidders for verification purposes for a period of at least 5 years. The successful bidder is 

required to continuously update Declarations C, D and E with the actual values for the 

duration of the contract. 

 
I, the undersigned, …………………………..…………….……........................................................ 

(Full names), do hereby declare, in my capacity as 

………………………………………………………………….……….……………….……..…….…….. 

of 
........................................................................................................................................................
(Name of Bidder Entity), the following: 

http://www.thdti.gov.za/industrial%20development/ip.jsp
http://www.thdti.gov.za/industrial%20development/ip.jsp
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(a) The facts contained herein are within my own personal knowledge. 

 
(b) I have satisfied myself that: 

(i) the goods/services/works to be delivered in terms of the above-specified bid comply 

with the minimum local content requirements as specified in the bid, and as 

measured in terms of SATS 1286:2011; and 

(c) The local content percentage (%) indicated below has been calculated using the formula 

given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 

above and the information contained in Declaration D and E which has been consolidated 

in Declaration C: 

 

Bid Price, Excluding VAT (y)     R 

Imported Content (x), as Calculated in terms of SATS 
1286:2011 

R 

Stipulated Minimum Threshold for Local Content (Paragraph 

3 above)  

See Page 123 

Local Content %, as Calculated in Terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each product 

contained in Declaration C shall be used instead of the table above.   

The local content percentages for each product has been calculated using the formula 

given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 

above and the information contained in Declaration D and E. 

 
(d) I accept that the Procurement Authority / Institution has the right to request that the local 

content be verified in terms of the requirements of SATS 1286:2011. 

 

(e) I understand that the awarding of the bid is dependent on the accuracy of the information 

furnished in this application. I also understand that the submission of incorrect data, or 
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data  that are not verifiable as described in SATS 1286:2011, may result in the 

Procurement Authority / Institution imposing any or all of the remedies as provided for in 

Regulation 14 of the Preferential Procurement Regulations, 2017 promulgated under the 

Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 

 
 

 
 SIGNATURE:                                                     DATE: ___________________ 

 

 WITNESS No. 1                                                 DATE: ___________________ 

 

 WITNESS No. 2                                                 DATE: ___________________ 
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SATS 1286.2011

Annex C

Local Content Declaration - Summary Schedule 

(C1) Tender No.

(C2) Tender description: 

(C3) Designated product(s)

(C4) Tender Authority:

(C5) Tendering Entity name:

(C6) Tender Exchange Rate: Pula EU GBP

(C7) Specified local content %

Calculation of local content Tender  summary

Tender item 

no's

Tender price - each 

(excl VAT)

Exempted 

imported value

Tender 

value  net of 

exempted 

imported  

content

Imported 

value

Local 

value

Local 

content % 

(per item)

Tender 

Qty

Total 

tender 

value

Total 

exempted 

imported 

content

Total Imported 

content

(C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)
Local Dome Joint 100%
Local Boom Crossing Installation Material 100%

PVC Trunking used 100%

Flexible Sprague/Solid PVC Conduit Cabling Used 100%

Local for the Welded Wire Mesh Tray to be used 100%

Local for Patch Panel to be used 100%

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

List of items

Local Fibre Cables 90%

Suspension Bracket 100%

Note: VAT to be excluded 

from all calculations

28/2021/CTN/INFRA

UPGRADE FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE
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SATS 1286.2011

Annex D

Imported Content Declaration - Supporting Schedule to Annex C

(D1) Tender No. 28/2021/CTN/INFRA

(D2) Tender description: 

(D3) Designated Products:

(D4) Tender Authority:

(D5) Tendering Entity name:

(D6) Tender Exchange Rate: Pula EU R  9.00 GBP R  12.00

Calculation of imported content Summary

Tender item 

no's
Local supplier Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender   

Exchange 

Rate

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Tender 

Qty

Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

Local Dome Joint 100%

Local Boom Crossing Installation Material 100%

PVC Trunking used 100%  (D19)  Total exempt imported value R  0

Flexible Sprague/Solid PVC Conduit Cabling Used 100%

Local for the Welded Wire Mesh Tray to be used 100%

Local for Patch Panel to be used 100%

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item 

no's

Unit of 

measure
Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Tender 

Qty

Total imported 

value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer R  0

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Quantity 

imported

Total imported 

value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party R  0

D. Other foreign currency payments
Summary of 

payments

Local supplier 

making the 

payment

Overseas 

beneficiary

Foreign currency 

value paid

Tender Rate 

of Exchange

Local value of 

payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

A. Exempted imported content

Note: VAT to be excluded 

from all calculations

Description of imported content

Local Fibre Cables 90%

UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE

This total must correspond with 

Annex C  - C 23

This total must correspond with 

Annex C - C 21

Calculation of foreign currency 

payments

Type of payment

(D46)

Description of imported content

(D21)

`

C. Imported by a 3rd party and supplied to the Tenderer

Suspension Bracket 100%

`

Description of imported content

(D33)
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SATS 1286.2011

(E1) Tender No. 28/2021/CTN/INFRA

(E2) Tender description: UPGRADE FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products 

(Goods, Services 

and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works) R 0

(E10) Manpower costs (Tenderer's manpower cost) R 0

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.) R 0

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.) R 0

(E13)  Total local content R 0

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - 

C24

Description of items purchased

Local Dome Joint 100%

Local Boom Crossing Installation Material 100%^

Suspension Bracket 100%

PVC Trunking Used 100%

Annex E

Local Content Declaration - Supporting Schedule to Annex C

Local Fibre Cables 90%

Local for  the Patch Panel to be used 100%

Note: VAT to be excluded from all 

calculations

Flexible Sprague/Solid PVC Conduit Cabling used 100%

Local for the Welded Wire Mesh Tray to be used 100%
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SBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES 

  
1 This Standard Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by institutions in ensuring that when goods and 

services are being procured, all reasonable steps are taken to combat the abuse of 

the supply chain management system.  

 
3 The bid of any bidder may be disregarded if that bidder, or any of its directors have- 

 
a. abused the institution’s supply chain management system; 

b. committed fraud or any other improper conduct in relation to such system; or 

c. failed to perform on any previous contract. 

 
4 In order to give effect to the above, the following questionnaire must be 

completed and submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s 

Database of Restricted Suppliers as companies or persons 

prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were 

informed in writing of this restriction by the Accounting 

Officer/Authority of the institution that imposed the restriction after 

the audi alteram partem rule was applied). 

 
The Database of Restricted Suppliers now resides on the 

National Treasury’s website (www.treasury.gov.za) and can be 

accessed by clicking on its link at the bottom of the home 

page.  

 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 
 

http://www.treasury.gov.za/
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Item Question Yes No 

4.2 Is the bidder or any of its directors listed on the Register for Tender 

Defaulters in terms of section 29 of the Prevention and Combating 

of Corrupt Activities Act (No 12 of 2004)?  

The Register for Tender Defaulters can be accessed on the 

National Treasury’s website (www.treasury.gov.za) by clicking 

on its link at the bottom of the home page.  

 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law 

(including a court outside of the Republic of South Africa) for fraud 

or corruption during the past five years? 

 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 
 

4.4 Was any contract between the bidder and any organ of state 

terminated during the past five years on account of failure to perform 

on or comply with the contract? 

 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

http://www.treasury.gov.za/
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CERTIFICATION 
 
I, THE UNDERSIGNED (FULL NAME) 

 

……………………………………………………………………………...……………………………… 

 CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE 

AND CORRECT. 

         

 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE  

   TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 
 
 ………………………………………...   ……………………..……………….. 
 Signature        Date 

 
 
 

 ……………………………………….    ……………….…………………….. 
 Position       Name of Bidder 
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COMMISSIONER OF OATHS 

 

I certify that the above has acknowledged that he/she knows and understands the contents of 

this document, that he/she does not have any objection to taking the oath, and that he/she 

considers it to be binding on his/her conscience, and which was sworn to and signed before me  

 
at _________________________________________________________________________ 

on this  _______ day of _____________________________________________ 20______, 

and that the administering oath complied with the regulations contained in Government Gazette 

No. R 1258 of 21 July 1972, as amended. 

 

_______________________________________________________  

(Sign–SERVICE PROVIDER) 

 

_______________________________________________________  

(Name – SERVICE PROVIDER) 

    

                      

COMMISSIONER OF OATHS STAMP AND DETAILS OF PERSON 

 

STAMP:                                                   NAME & SURNAME: 

                                                      

                                                                DESIGNATION/RANK: 

   

                                                               PERSAL/EMPLOYEE NO: 

                                                               

                                                              PLACE/DATE:                                                                      
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SBD 9 CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

1 This Standard Bidding Document (SBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of 

firms, if it is between parties in a horizontal relationship and if it involves collusive 

bidding (or bid rigging).² Collusive bidding is a per se prohibition meaning that it cannot 

be justified under any grounds. 

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting 

authorities must take all reasonable steps to prevent abuse of the supply chain 

management system and authorizes accounting officers and accounting authorities to: 

 

a. disregard the bid of any bidder if that bidder, or any of its directors have abused 

the institution’s supply chain management system and or committed fraud or any 

other improper conduct in relation to such system. 

 

b. cancel a contract awarded to a supplier of goods and services if the supplier 

committed any corrupt or fraudulent act during the bidding process or the 

execution of that contract. 

 

4 This SBD serves as a certificate of declaration that would be used by institutions to 

ensure that, when bids are considered, reasonable steps are taken to prevent any form 

of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 

9) must be completed and submitted with the bid: 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 

 

________________________________________________________________________ 

(Bid Number and Description) 

 in response to the invitation for the bid made by: 

 

____________________________________________________________________________ 

(Name of Institution) 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:________________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found 

not to be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying 

bid, on behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized 

by the bidder to determine the terms of, and to sign the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the 

word “competitor” shall include any individual or organization, other than the bidder, 

whether or not affiliated with the bidder, who: 

 

(a) has been requested to submit a bid in response to this bid invitation; 

(b) could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of 

business as the bidder 

 

The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor.  I 

declare that I have not, directly or indirectly, entered into any agreement, arrangement 
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or understanding or any such like for the purpose of, with the intention to, enter into 

collusive tendering or with reasonable appreciation that the agreement, arrangement or 

understanding or any such like may be construed as or result in or have the effect of 

collusive tendering. Should I in the process of the tender but prior to PRASA awarding 

the tender to a preferred bidder become involved in or be aware of or do or caused to 

be done any agreement, arrangement or understanding or any such like for the 

purpose of or which may result in or have the effect of a collusive tender, I will notify 

PRASA of such any agreement, arrangement or understanding or any such like. 

 
6. However communication between partners in a joint venture or consortium³ will not be 

construed as collusive bidding. 

 
7. In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor 

regarding: 

 
(a) prices;       

(b) geographical area where product or service will be rendered (market allocation)   

(c) methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid;  

(e) the submission of a bid which does not meet the specifications and conditions of 

the bid; or 

(f) bidding with the intention not to win the bid. 

 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid invitation 

relates. 

 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the 

bidder, directly or indirectly, to any competitor, prior to the date and time of the official 

bid opening or of the awarding of the contract. 

10. I am aware that, in addition and without prejudice to any other remedy provided to 

combat  
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11. any restrictive practices related to bids and contracts, bids that are suspicious will be 

reported to the Competition Commission for investigation and possible imposition of 

administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 

and or may be reported to the National Prosecuting Authority (NPA) for criminal 

investigation and or may be restricted from conducting business with the public sector 

for a period not exceeding ten (10) years in terms of the Prevention and Combating of 

Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

 

 

…………………………………………………   ………………………………… 

Signature        Date 

 

………………………………………………….   ………………………………… 

Position         Name of Bidder 
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SPECIFICATIONS        ANNEXURE 2 
 

 
Trading as Metrorail 

 
 
 
 

SPECIFIC DUTIES AND REQUIREMENTS 
 
 
 
 

TENDER NO: 28/2021/CTN/INFRA 

 

UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES 
IN THE WESTERN CAPE REGION 
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a. SCOPE OF THE DESIRED SOLUTION 

Upgrading of Fibre Capacity at Various Sites in the Western Cape Region 

 

b. DETAILS ON THE PREFERRED SOLUTION 

 

It is to upgrade both our fibre capacity on Overhead and underground, but the 

solution is to start with the most affected areas and move to the other areas where it 

is less affected in terms of fibre capacity. The most affected areas are where there is 

new Signalling system and where some systems are disconnected since we had no 

capacity to accommodate the new system on our network and we had to make some 

changes because we had to run trains. 

c. TARGETED AREA BY THIS PROJECT 

 

Various Sites in the Western Cape region. 

 

d. EXTENT AND COVERAGE OF THE PROPOSED PROJECT 

 
The Location and extent of the Works is along the following Rail Corridors: 

Cape Town Station to Wellington Station 

Cape Town Station to Strand Station 

Cape Town Station to Simons Town Station 

Cape Town Station to Diep River Station via Cape Flats 

Cape Town Station to Bellville Station via Monte Vista station 

Cape Town Station to Chris Hani Station 

Phillipi Station to Kapteinsklip Station 

Eersterivier to Muldersvlei Station 

All PRASA depots and Offices  

 
The location and extent of the site of the Works is between the property boundaries 

of PRASA Western Cape and Transnet Freight Rail in the Western Cape. The 

Contractor shall acquaint himself with the available access to the various sites and 

the condition of the roads during the site inspection. 
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e. OTHER RELATED PROJECTS 

 
As and when maintenance of fibre systems. 

 

1. SPECIFICATION OF THE WORK AND SERVICES REQUIRED 

 
The engineering specification of the items for the systems is described below. All relevant 

specifications and datasheets have been included. 

 
“Please note the materials, equipment and systems specified is not limited to a specific 

product unless indicated by Metrorail. If any other material is used than those 

recommended in the tender document, the tenderer is obliged to submit detailed 

specifications of the material, equipment and system that is being offered as an 

alternative. These materials will be subject to PRASA Metrorail’s approval.” 

SPECIFICATIONS FOR THE UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE 

WESTERN CAPEREGION. 

Special Conditions 

To successfully complete the UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE 

WESTERN CAPEREGION  

The following conditions must be met and abided by: All Bidders 

4 Splicing Machines must be held by the Successful Bidder after contract awarding in order 

to fulfil the duties. There will be one machine for each of the 4 technicians for them to be 

independently functional and not dependant on other teams for a splicing machine. 

4 Vehicles – LDV– this is Needed and must be Owned or lease by the Successful Bidder 

after Contract awarding so that the teams can perform their duties successfully. Borrowing of 

vehicles between teams is not an ideal situation. 

Staff Compliment: 4 Certified Fibre Optic Technician (CFOT) are required for this contract and 

is mandatory. The applicable evaluation criteria are dealt with further on in this document. Any 

one of the above-mentioned individuals should possess a valid First Aid Level 1 certification 

after contract awarding. The 4 CFOT should each hold a valid working at heights certification 

after successful awarding of this contract.  

Should individuals need to be replaced after contract awarding, they would need to be replaced 

by a similarly experienced individual that has the same amount of experience (or more) and 

qualification (if applicable) and the Project Manager informed for scrutiny. 
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RELEVANTDRAWINGS AND PHOTOS 
 

DRAWING NO. DESCRIPTION 

Drawing1 PLP Dead End 

Photo 5 Method of Application of Dead End 

Drawing 2 PLP Fibre Optic Tangent Support 

Photo 4 Method of Application of PLP Fibre Optic Tangent Support 

Drawing 3 Suspension Fitting for Double Boom Masts or Steel Bridges. 

Drawing 4 Method of bringing Cable Down Mast and Insulating Mast from Ground. 

Drawing 5 Method of bringing Cable down Mast and insulating Mast from Ground. 

Drawing 6 Method of bringing Cable down Mast and insulating Mast from ground. 

Photo1 Approved Stringing Pulley for Fibre Optic Installation 

Photo 2 Cable Suspension Bracket 

Photo 3 Termination Bracket 

 

1. SCOPE AND PURPOSE  

1.1 This specification covers the erection of self-supporting optical fibre cable on 3 kV DC, 

25 kV and 50 kV AC overhead high-tension electrification (OHTE) masts for 

PRASA/PRASA Rail. 

1.1.1 Construction will mostly take place under live traction power conditions and with the 

normal operation of train services.  

1.1.2 Specific attention shall be paid to section E7/1 2012 specification (Annexure Q), which 

covers safety precautions during construction.  

1.2 The objective is to install Fibre Cable above and below ground to increase the state of 

our fibre capacity as PRASA. This includes all fibre backbone and cabling.  Pipe and 

chamber systems may be constructed or utilized where there are existing services. 

1.3 There are two types of fibre optic cables that must be installed and that is for aerial and 

buried.  

1.4All new installation must refer to the specification for installation that is required. This should 

be done by the contractor on the route surveillance and all points of non-compliance must be 
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detailed and discussed with the PRASA Project Manager and signed off before any 

deviations will be allowed.  

1.5 Should a tenderer method of construction and cable erection differ from this 

specification; full details thereof must be provided for possible prior approval by the 

PRASA Project Manager 

 

2. INSTALLATION  

2.1 Aerial optical fibre cable should normally be in lengths of 2 000 or 4 000 meters.  Shorter 

lengths can be provided on request.   It is however advisable not to exceed 4 000 meters 

due to excessive drag under installation conditions.  

2.2 When a route is to be measured for the purpose of erecting an aerial optic fibre cable, a 

measuring wheel should be used for accuracy.  It should therefore be determined in 

advance on which mast a joint/splice will be required.  

2.3 Specific lengths should be determined as follows:  

2.3.1 Start measuring at the termination cabinet up to the 2 000 / 4 000-meter marks.  At the 

2 000 / 4 000-meter mark, a suitable mast should be selected at which a joint could be 

made without any obstructions.  The selected mast must be situated in a position where 

it accessible for splicing.  A standard length of slack on either end must be allowed for 

termination and splicing of the fibers at ground level. 

2.3.2 Add at least 35meters to every length of cable to allow for splicing and add additional 

for the sag of the cable per span.  

2.4 False terminations must be placed at intervals of less than 500 meters.  

2.5 The mast must also be identified for the construction team exactly where the first length 

of cable ends, and the second length starts.  These masts are to be indicated on the 

survey sheets.  The entire route must be measured and marked in this way.  Masts 

where joints are to be made must not have any other traction equipment on it.  

2.6 It should be noted that no additional splices, without the approval of the Project Manager 

would be allowed.  That means that the cable shall be fed through any obstacle that may 

occur.  

2.7 Care should also be taken, when measuring, to avoid short lengths of cable at the end of 

the routes, thus eliminating extra splices in the cable.  Transmission losses must be 
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reduced to a minimum.  

2.8 The final route selected must avoid an excessive number of track crossings. It is 

important that the correct side of the track be selected beforehand.  This should normally 

be where the service road runs, for ease of access and added fire protection.  

2.9 Care must be taken at platforms, bridges, and footbridges to keep the cable clear from 

pedestrians to avoid tampering and malicious damage to the cable.  

2.10 The positioning of the optical fibre cable on 3 kV DC, 25 kV and 50 kV AC electrified 

structures must be selected to avoid placing the cable in strong electric fields.  Surveyors 

must specifically adhere to the minimum clearances required.  

2.11 Possible damage by grass and foliage fires, e.g., on the embankments of cuttings, must 

be considered during the survey.  All potential grass and shrubbery fire hazards must be 

indicated on the survey.  An alternative route must be indicated on the survey on how to 

avoid these potential fire hazards.  

2.12 All positions where intermediate poles are required must be indicated on the survey 

drawings.  

2.13 A complete set of survey sheets must be submitted before installation commences.  

These survey sheets must indicate the start and finish of cable sections, types of 

brackets and fittings, joints, track crossings, obstacles, etc.  The cable route must be 

distinguished by the international symbol for optic fibre cable.  

2.14 The survey sheets must be A4 pages in portrait, and each page shall cover 1 km.  The 

start of the cable shall be on the top of the first page, and each page will follow in logical 

order.  Refer to Annexure 1.  

2.15 The contractor will survey the route of optical fibre cable and will provide drawings and 

positions for the suspension on each mast to the Project Manager for approval by the 

Regional PRASA Rail Maintenance Manager at each Infrastructure Depot or local 

authorities.  

2.16 On completion of the work, "As Build" route drawings must be submitted, as per the 

survey sheets and as stipulated in this Specification, which must indicate the following:  

 2.16.1 Requirements as per sub clause 2.12.  

 2.16.2 Joint numbers and traction mast numbers.  

2.16.3 Amount of cable slack at joints, underground deviations and at other 
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intermediate points.  

 2.16.4 All cable and drum numbers must be recorded on the survey sheets.  

2.17 The co-ordinates of all joints, terminations and significant changes in direction must be 

recorded via GPS.  These co-ordinates must be shown on the "As Built" drawings and must 

be provided in electronic format (Auto Cad or Micro Stations) for it to be loaded into PRASA 

G.I.S Database 

 

3. DURING INSTALLATION 

3.1 On receipt of the cable, the following steps must be taken:  

3.1.1 Ensure that the cable delivered is of the correct type and fibre count e.g., anti-tracking 

cable for AC electrified sections.  

3.1.2 Ensure that the cable or drums are not damaged.  

3.1.3 Record drum numbers and lengths and verify cable lengths.  

3.1.4 Arrange drums according to the survey to ensure that the relative lengths are erected 

in the correct order.  

3.2 Ensure that all pre–testing of the cable has been completed and approved by 

manufacturer (quality approved); 

3.3 Preparation must be carried out on the route on which the cable is to be erected.  Trees, 

bushes, and grass must be cut by the contractor so that work can be carried out without 

any obstacles.  The aerial route must be at least 3 meters clear of bush and trees within 

the PRASA Rail reserve.  Where excessive trees or bush, which could become a fire 

hazard are encountered, an alternative route must be chosen in accordance with the 

PRASA Project Manager’s approval and the availability of alternative land within the 

PRASA Rail reserve. Tree branches overhanging the cable must be removed.  

3.4 It is recommended that a 7 mm nylon ski-rope of ±2 000 meters shall be obtained to haul 

the cable through the special manufactured pulleys.  

3.5 The rope must be fed through the pulleys before hauling commences.  Equipment such 

as a mechanical fuse and swivel must be inserted between the end of the cable and the 

hauling rope to prevent the cable from twisting during installation.  A grip on or Kellems 

Grip must be used to pull the fibre optic cable. The correct size grip for the cable must be 

used. If aramid yarn is a part of the cable structure, it must be tied to the grip to further 
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distribute the pulling force between the hauling rope and the cable.  

3.5.1. The mechanical fuse must be examined after every few hauls. If the fuse has worn 

more than halfway it must be replaced with special copper fuse wire. 

3.6 Cable on AC/DC Traction Masts:  

3.6.1 Fit the universal multipurpose bracket at ±1, 5 meters above ground level.  

3.6.2 Fit a pulley or sling on every suspension bracket for a distance equivalent to the length 

of the cable to be hauled in.  

3.6.3 Feed the hauling rope through the pulleys or slings.  Two hauling ropes may be used to 

expedite the hauling i.e., while the one is used for hauling, the other can be fed through 

the pulleys of the next section.  

3.6.4 Place the drum with cable at least one span length of 70 meters away from the mast 

where the cable will pass through the first pulley.  This would prevent the cable from 

bending too much while being hauled.  Under no circumstances should the cable be bent 

excessively.  This drum should be placed on cable jacks with an axle.  The rate of the 

hauling should be controlled from this point.  

3.6.5 The cable must be fed off the drum according to the speed with which the cable is 

hauled.  Care must be taken that the cable is not tightening between the drum and the 

first pulley.  A constant tension must be maintained on the cable by braking of the cable 

drum when necessary.  Tension must be maintained to avoid contact with trains.  Hauling 

should be avoided on very windy days.  

3.6.6 The hauling team must haul the cable evenly and slowly to prevent the cable from 

jerking which can result in broken fibres.  

3.6.7 Good communication between persons at the drum, alongside the cable end and the 

hauling team, is essential and must always be available.  If the communication breaks 

down, the hauling must be stopped immediately until such time that communication had 

been re-established.  

3.6.8 When hauling the cable, a person with a two-way radio must walk alongside the cable-

end to ensure that the cable is not twisting with the rope, especially at angle-masts where 

the possibility of twisting is great.  When the cable starts twisting, hauling must be 

stopped immediately.  The cause of the problem must then be pinpointed and rectified.  

3.6.9 The person walking at the hauling end must ensure the best route for the cable, 
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avoiding the cable chafing against stays or other obstacles.  

3.6.10 Tensioning shall be as per sub clause 3.7.  

3.6.11. Less cable slack is required for AC-type installations, but enough slack must be left 

for splicing purposes.  

3.6.12. Once tensioning and splicing of the cable is completed, the suspension bracket shall 

be moved up the mast in at least three steps with various lengths of installation tools to 

the correct position on the mast.  Note that approved non-conductive tools must be used 

and installation teams must always avoid touching any high voltage carrying 

infrastructure.  

3.6.13. The splicing team must strive to keep-up with the hauling team.  If this is not the 

case, additional labor will be required to lower and raise the cable for splicing purposes. 

 

3.7 TENSIONING DURING  

The pulling tension for the cable used is specified in kg/N. 

3.7.1 A termination bracket and fitting (dead end) must be installed at the beginning of each 

length.  Where only false terminations occur in a cable section the cable must be 

tensioned sequentially for every false termination section.  

3.7.2 The cable sag and tension under normal installation conditions may vary around 

bends.  Special care must be taken when the cable is removed from the pulley and 

placed onto the termination fitting so that the cable does not exceed the prescribed 

tension.  

3.7.3 The cable shall be tensioned by means of an approved device and the tension shall be 

continually monitored not to exceed the parameters provided by the cable manufacturer.  

3.7.4 On sections with several angle masts, it may be required to tension the cable over 

shorter distances.  In this case care should be taken not to damage the cable at the 

intermediate tensioning points.  

3.7.5 Sufficient time shall be allowed for the tensioned cable to settle.  This time is when 

there is no longer a movement on the tensioning scale.  When the correct tension has 

been achieved, the suspension and termination fittings shall be fitted.  

3.7.6 The cable must be marked at all anchor points in an approved manner to indicate 

possible slippage.  
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3.7.7 The site supervisor must record the final stringing tensions and terminated span 

lengths on a control sheet.  The site supervisor must submit these sheets with the site 

diaries for scrutiny and retention.  

NEVER EXCEED THE MAXIMUM PULLING TENSION! 

Excessive pulling force will cause the cable to permanently elongate. Elongation may cause the 

optical fibre to fail by fracturing. Good construction techniques and proper tension monitoring 

equipment are essential. Any damage or loss incurred by the contractor regarding supplies and 

equipment bought or issued to them, will be for the contractors’ bill while and during the entire 

period that it is in their possession.  

 

3.8 CABLE SLACK 

3.8.1 At positions where it may be required to accumulate cable slack due to the nature of 

the route, this slack must always be coiled in a figure of eight to avoid twisting of the 

cable. In muddy conditions the figure of eight must be done on a ground sheet to avoid 

soiling of the cable.  

3.8.2 After the hauling process, enough slack must be left for splicing purposes.  The cable 

must reach ground level plus 15 meters plus another 15 meters on the hauling end, 

which must be cut off by the installation team.  The installer must ensure that this length 

is cut off during the installation process.  

3.8.3 The slack shall be coiled in two separate coils of minimum 500 mm diameter, tied with 

UV stabilized cable ties at four positions and secured at the top of the mast.   

3.8.4 If slack boxes are specified in the main specification, these must be of enough size to 

accommodate the cable minimum bending radius.  The contractor will supply these items 

according to the project specifications and the approval of the PRASA Project Manager. 

3.8.5 Care shall be taken not to twist the cable when coiling the cable slack.   

3.8.6 A small amount of slack, between 250 and 300 mm (sag) must be allowed at false 

terminations.  

3.9 In order to avoid sharp angles in the vertical plane when going over or under bridges a 

gradual increase or decrease of the route shall be obtained by adjusting the suspension 

brackets upwards or downwards on the masts.  

3.10 INTERMEDIATE POLES 
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3.10.1 Intermediate poles (where required) must be installed where span lengths exceed 70 

meters or where the cable veers away from the track for any reason.  Intermediate poles 

must be of the wooden, steel, or concrete telephone type. The ground clearance of the 

suspended cable must not be less than 7, 0 meters.  Where the intermediate wooden 

pole is in the danger of burning, a 2-meter-high galvanized metal sleeve must be fitted 

around the base of the pole.  

3.10.2 The Project Manager will obtain approval for the erection of intermediate wooden, 

steel, or concrete poles in the vicinity of electrified tracks.  

3.10.3 Similar cable support fittings must be utilized for the suspension of the cable on poles 

as that used for the electrification masts.  

3.10.4 The contractor will supply intermediate poles. These poles will be approved by the 

PRASA Project Manager.  

3.10.5 Stays or struts must be fitted as required or as directed by the Project Manager.  

Critical poles must be concreted in position.  

3.10.6 To make the poles more visible at night, a reflective band of UV resistant material 

must be fixed to the pole next to service or other roads at a height of 1, 5 meters above 

ground level.  

 

3.11 UNDERGROUND INSTALLATION  

3.11.1 Underground cable must be kept to a minimum except where the use of proper cable 

ducts is made.  

3.11.2 Underground installation must comply with Specification SPC-00029, where 

applicable. (Annexure 1) 

3.11.3 At all instances where it becomes necessary to install the cable underground the 

cable must be protected as follows:  

 3.11.3.1 High-density polyethylene conduit of minimum 50 mm diameter.  

 3.11.3.2 Approved concrete slabs placed longitudinally over the cable.  

3.11.3.3 A combination of the methods above, depending on the class of protection required.  

3.11.4 Warning tape with a distinctive marking, i.e., "optic fibre cable" must be installed above the 

cable and 300 mm below ground level.  
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3.11.5 Track crossings must be in accordance with Specification SPC-00029. (Annexure 1). 

On specific lines, PRASA Rail could insist on doing the track crossings themselves.  

3.11.6 Where underground cable deviates away or gets onto a mast, the cable must be 

protected by means of galvanized ducting from the top of the mast as depicted on 

Drawing Nos.4, Drawing No 5 and Drawing No6 the top end of the ducting must be 

properly sealed against ingress of water.  Where the installation is within 30 kilometers of 

the coast the cable must be protected by means of approved non-corrosive conduit for 

the full length to the top of the traction mast.  

3.11.7 Metal ducting or conduit may not form an electrical path from the mast into the 

ground.  

3.11.8 The ducting must be clamped to the mast in an approved manner and installed to 

obtain maximum protection from the mast structure.  The ducting or non-corrosive 

conduit must follow the profile of the concrete base of the mast.  The possibility of 

damage to the ducting and cable during track maintenance must always be considered. 

See Drawing No 5 

3.11.9 The cable must be protected by means of split tubing between the top of the ducting 

and the termination fitting.  A concrete protection block must be installed at the base of 

the mast as per Drawing No 5 

3.11.10 Cable markers must be provided and planted wherever the cable is laid in the 

ground. The fibre optic marker shall have a distinctive mark, i.e., OF/OV, and must be 

painted yellow. (This is currently under review as the GPS coordinates will in future be 

used to locate the cable trench) 

3.12 Hauling Cable into Pipe and Chamber Systems and Underground HDPE Conduit 

3.12.1 Optical fibre cable should always be hauled into a dedicated sub duct where installed 

in pipe and chamber systems.  The sub duct may be hauled in with existing cables 

already occupying the main (100 mm) duct.  The sub duct shall be a 32 mm diameter 

HDPE conduit.  The sub duct shall be colored yellow with a distinctive marking i.e., 

optical fibre cable at 1-meter intervals.  

 

3.12.2 The sub duct shall be supported in intermediate manholes by means of cable 

supporting brackets mounted against the wall of the manhole.  Should the sub duct be 

situated in a vulnerable position, e.g., persons entering the manhole, it must be protected 
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by steel ducting.  

3.12.3 Cutting of the sub duct in a manhole must be avoided except in cases where the 

hauling length is excessive, or a joint/splice position falls within a manhole.  The sub duct 

must be joined by means of a coupling and heat shrinkable sleeve after the completion of 

the hauling process.  

3.12.4 A 7 mm nylon ski-rope must be used to haul the cable through the sub duct or 

underground HDPE conduit.  

3.12.5 Blowing in of the optical fibre cable will be allowed on approval of the Project 

Manager.  

3.12.6 A mechanical fuse with a fusing strength of ±1 000 Newton’s must be inserted 

between the hauling rope and the cable to prevent stress on the cable, which can 

damage the fibres.  These fuses are equipped with heavy-duty swivels, which will 

prevent the cable from twisting.  

3.12.7 The mechanical fuse must be secured to the cables and hauling rope by means of 

hose grips or another approved device.  A swivel must always be inserted between the 

hauling rope and cable to avoid twisting.  

3.12.8 When hauling long lengths of cable (±500 meters) the figure-of-eight technique shall 

be used at least once at each 500-meter interval.  

3.12.8a Set up two traffic cones about 10 - 15 paces apart (more for larger cables). Roll the 

cable off the top of the reel and loosely weave it around the cones in a figure-8 pattern. 

Large, relaxed loops will help you avoid tangling the cable. Continue to figure-8 the cable 

until the remainder of the reel is rolled off. 

 

 

Remove the cones. Prepare the cable end in your hand to 

be pulled in the other direction. When you resume the 

pull, the cable will pay off the top of the figure 8. 

 

 

3.12.9 It is recommended that a cable lubricant like Poly water be used in sub ducts during 

the hauling process.  
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3.12.10 Care must be taken not to bend or kink the cable whilst hauling in.  

3.12.11 Communications between persons at the cable drum, intermediate points and the 

hauling team is essential and must always be used.  

3.12.12 If a joint/splice position falls within a manhole, 10 meters of cable slack must be left 

on either end to enable the splicing team to do the splicing outside the manhole 

(preferably in a vehicle or shelter).  The hauling team must cut off the first 3 meters of the 

hauled length.  A heat shrinkable cap must be shrunk over both ends of the cable.  

3.12.13. The splice housing and cable slack must be fixed to the manhole wall in an 

approved manner.  

3.12.14. The mechanical fuse must be examined after every few hauls.  If the fuse has worn 

more than halfway it must be replaced with special copper fuse wire.  

 

3.13 TRENCHING FOR CABLES DURING INSTALLATION 

Cables will be laid directly in the ground on Metrorail properties between the fence line 

and track formation. The exact location for required trenches will be pointed out onsite 

inspections and shown on various line plans.  

 
3.13.1 Approved detailed cable route plans will be provided by PRASA.  

3.13.2 The necessary trained flagman will be available for the protection of staff.  

3.13.3 Typical Tools & Plant to be used  

Tools  

• Picks  

• Shovels  

• Ballast/stone forks  

• Wheelbarrow  

Plant/Equipment  

• Plate compactor  

• Soil screener of 5mm  

• Concrete mixer  

• Bush cutter  

• Water Pump  
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3.13.4 Cable trenching will be executed close to rail proximities, but it will be required for 

extension of existing trenches.  

3.13.5 Cable trenches will not be left open for more than 24 Hours because there are already 

existing cables underground and they might be stolen if they are exposed unless it is 

supervised for that period. 

 

3.13.6 Station Areas  

3.13.6.1 Trenching will be required for certain portions near platforms, where in special cases 

cables will be suspended further onto platform areas, this will be a decision of the 

Project Manager.  

3.13.6.2 Ballast to be removed until ground surface is visible to install pipe for cables where 

after the installation of the pipe, the ballasts to be restored under Perway 

Supervision.  

3.13.6.3 No trenches to be left opened unless it is barricaded.  

3.13.6.4 The safety and free access of passengers must always be assured.  

 
3.13.7 The backfilling of trenches must be consolidated, and the surface made good to conform 

to the original standard of the rail reserve.  

 
3.13.8 Ballasts material must be left clean and undisturbed. The ballast material will be 

protected by laying a canvass or plastic sheeting material. If ballast material falls into 

the trench, the ballast will be removed, and the ballast restored onto the track.  

 
3.13.9 Cables are to be laid at the following minimum depths when trenching <3m from the 

centre of the rail, which allows for the 3 different options:  

 

The Technical Officer will determine the best option to be used on site based on various 

conditions e.g. Limited space to trench, ground conditions, obstacles in trenching paths, 

limited access to site, etc.  

 

3.13.10 Once the trench is dug and the cable is laid, the trench will be filled and compacted as 

determined by the Technical Officer.  
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Option 1: Trenching at 1200mm  
 

All trenching shall be of a standard 400mm wide x 1200mm deep unless other options are 

called for various other reasons which will be determined on site with the Technical Officer.  

 

• 200mm fine sand layer  

• 700mm or 1000mm backfill  

• Installation of Electrical Warning Tape  

 

Please see figure below  

 

Figure 1 - Typical trench at 1200mm 

 

NOTE: 300mm cement backfill is not compulsory. The cement will be requested upon 

PRASA’s risk assessment 

 

Option 2: Trenching at 800mm  
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If there is a limited space to trench, then trenching at depth of 800mm may be considered to 

prevent:  

• Disturbing the track foundation  

• Placing backfill material on ballast  

• The method chosen will also be dependent on the site accessibility and site conditions 

e.g. access to lay slabs.  

 

NOTE: The 300mm backfill is not compulsory to have 6% cement 

 

• 100 mm soft soil  

• 400mm or 700mm backfill  

• 50mm concrete slabs on top of backfill  

• This item will be free issued by PRASA  

• Contractor to price in BOQ in the event if PRASA cannot supply  

• Installation of electrical warning tape  

See figure below that demonstrates this option  
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Figure 2: Trenching at 800mm 

 

 

Option 3: Trenching at 500mm  

 

If only a depth of 500mm is attainable due to safety consideration and where the trench is less 

than 3m from centre of the track, or the trench is on an embankment or rocky environment, the 

following method should be applied. Ready mix concrete to be considered for specified meters 

of trench determined by the Technical Officer on site. The concrete should be 50kg of 42.5N 

grade strength ready mix off the shelve bags.  

Installation of electrical warning tape  

See figure below that demonstrates this option  
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Figure 3: Trenching at 500mm  

 

3.13.11 The bidder must quote unit rates for each depth option as specified.  

3.13.12 The prices requested by the bidder must include manual excavation, backfilling and the 

compacting of trenches.  

3.13.13 Quotations to include the costs of the following:  
3.13.13.1 The removal of vegetation where necessary to execute the works.  

3.13.13.2 The bidder to quote for all additional items not specifically shown in this specification, 

maps, drawings, etc. but are required for the successful execution of the works and 

protection of existing cables.  

 

3.13.14 The base and side of all trenches must be suitably levelled before commencement of 

cable laying. Trenches dug in rocky environments must be free from jagged rocks to 

avoid puncturing the sheath.  

 

3.13.15 Any damaged caused by the Contractor to buildings, made-up surfaces, water mains, 

etc., must be restored at the Contractor’s own cost.  
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3.13.16 Under Track Crossings:  

3.13.16.1 Special attention is drawn that all UTC (under track crossing) must be done 

under the supervision of Perway Track Supervisor.  

3.13.16.2 The maximum depth for excavation underneath the track approved by the 

Perway Engineer is 1m from top of rail.  

3.13.16.3 Excavations to be monitored all times by a competent Perway 

representative.  

3.13.16.4 All trenches will be open and closed in a single operation.  

 

4. SAFETY PRECAUTIONS  

4.1 Due to the proximity of live wires the installer must ensure that his employees installing 

the cable on the masts obtain a Category C certificate from the PRASA Project Manager 

in conjunction with Esselen Park training center or any PRASA accredited institute before 

any work can be carried out on the masts. 

4.2 The contractor's employees must be trained for competence and understanding of the 

basic electrical safety requirements.  The certificate obtained will not be transferable.  

The cost of the training will be borne by the Installer or as stipulated in the contract 

document.  

4.3 The installer and his employees installing the cable must be fully conversant with the 

Electrical Safety Instructions and the Transnet specification E.7/1 and E.4E.  

4.4 No work within 900 mm from live DC equipment and transmission lines, and 1200 mm 

from 11 kV AC live equipment.  Preferably this clearance should be as great as possible.  

4.5 In all instances where the safety of workmen is jeopardized, electrical and/or track 

occupations must be requested.  The PRASA Rail representative in accordance with the 

PRASA Project Manager will arrange these occupations. Notification is however required 

Twelve (12) weeks in advance.  

4.6 Under bridges where live cross span wires are involved, at make off masts and where 

the live conductors approach the optical fibre cable very closely, a standard warning 

board must be fitted.  Electrical personnel must be approached to arrange for a work 

permit to fit the cable and warning boards.  

4.7 No attempt must be made to install the cable in windy conditions, especially when the 

sag (before tensioning) is blown in the direction of the track.  Supervisors must use their 
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discretion in this regard.  

4.8 Tenderers must note that no metal ladders will be allowed but only wooden or fibre glass 

ladders.  

4.9 Tenderers must note that the AC bracket installation tool (stick) may not be used in wet 

or rainy conditions.  

4.10 Hard hats, protective clothing and safety belts must be worn whilst working on masts 

and other structures.  

4.11 Fibre optic cables are extremely thin and can easily penetrate skin and eyes.  Any off 

cuts or bare pieces of fibre must be properly disposed of.  Optical fibres are categorized 

as hazardous materials and require special disposal measures.  

4.12 Care must be taken when testing as the laser in test equipment produces an invisible 

light, which can cause permanent eye damage.  All fibres should be treated as "live".  

4.13 All personnel involved in the installation and testing must be made aware of the above 

safety aspects.  

4.14 A Health and Safety Agreement shall be entered into between PRASA and the 

successful tenderer. The contractor will also comply with the PRASA Rail regions Health 

and Safety standards and will be represented on the PRASA Rail regions Health and 

Safety meeting.  

4.15 The contractor must comply with the "Standard Safety Work Procedures for the 

Installation of Optical Fibre Cable" SANS 10340 (latest version).  This document must 

also be attached to the Health and Safety Agreement. 

4.16 The Contractor must comply with the "Protection of Construction Workers on or near 

Railway Lines. This document must be read in conjunction with this specification. 

(SPK7/1)  

5. SPLICING, TERMINATION AND TESTING AFTER INSTALLATION 

5.1 Splicing can commence after approval is obtained from the PRASA Project Manager.  

5.2 All splicing and testing must be done inside a vehicle or a dust free shelter. Cleanliness 

is essential to make satisfactory splices.  

5.3 A competent team using an optical fibre fusion splicer in compliance with the 

manufacturer of the said device (with the stipulated software) must carry out fusion 

splicing and terminations.  Tenderers must state the competence and experience of the 
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personnel envisaged to do the fusion splicing.  Splicing must be carried out in 

accordance with procedures and instructions as stipulated by the cable and splice 

housing manufacturers.  

5.4 The splicing team must be suitably equipped with all the necessary materials, 

accessories, and equipment to carry out the fusion splicing.  The splice losses expected 

during installation must be like those obtained during the drum tests which should be 

recorded on a spreadsheet for reference purposes. This spreadsheet should be attached 

to the test certificate when handed to the Project Manager. 

5.5 Splicing must comply with the splice housing manufacturer's specifications i.e., securing 

of the strength member and Kevlar, slack inside the splice closure and protection of the 

individual splices. 

5.6 The individual fibres must be numbered or easily identified inside the splice organizer.  

The up and down ends of the cable and loose tubes must be identified.  

5.7 On completion of the individual splices the organizer must be placed in approved 

hermetically sealed splice housing.  The contractor will supply these splice housings with 

an approved manufacturer specified in the main specification. And with the approval of 

the PRASA Project Manager. 

5.8 The splicer must ensure that the silica-gel packet, supplied with the dome closure, be 

opened, and inserted in the dome closure before closure of the dome.  

5.9 The splice housing must be fixed to the mast and numbered in an approved manner with 

enough cable slack as specified in sub clause 7.11.7.  

5.10 Termination of the fibres must be carried out on approved connector’s pigtails and 

termination cabinets as specified in the Main Specification.  The contractor will supply 

these items with an approved manufacturer specified in the main specification. And with 

the approval of the PRASA Project Manager. 

5.11 After the complete installation each individual fibre must be tested from both fibre ends 

Testing must be carried out in conjunction with Projects personnel from PRASA.  The 

test to be conducted shall be:  

5.11.1 Fibre continuity.  

5.11.2 Overall attenuation (loss) - tested by means of optical power source and power meter.  

5.11.3 Splice Loss - for each individual splice.  
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5.11.4 Attenuation profile - tested by means of OTDR.  

5.11.5 The Project Manager reserves the right to carry out individual tests should this be 

required on any length of installed fibre during any phase of the construction.  The 

installer shall be required to witness these tests.  

5.11.6 Graphic print outs or software files must be submitted to the Project Manager for his 

scrutiny and forwarded for approval by the Chief Signal Engineer. 

5.11.7a. When a splice is completed and fitted into a joint enclosure, the cable slack (30 

meters in total) must be coiled into a suitable slack box, which is fitted to an arm on the 

pole or coiled around suitable brackets fitted on the pole. 

5.11.7b. When coiling the slack after the joint has been completed; it must be coiled before 

the joint is secured to the pole/arm. Start coiling by rolling the slack with the joint as the 

leading end (roll cable like a wheel). This will ensure that no twists are put in the cable 

which will result in the fibres being damaged. 

5.11.7c. When completed place the coil into the slack box and secure the joint closure at a 

suitable position on the arm/pole.  

6. FINAL TESTING AFTER INSTALLATION 

6.1 Each fibre must be tested before it is introduced as directed in clause 7.11and with the 

approval of the PRASA Project Manager. The purpose of these tests is to ensure that the 

fibres are acceptable for use in the PRASA network.  

6.2 An approved OPTICAL TIME DOMAIN REFLECTOMETER (OTDR) in compliance with 

the cable manufacturer with the stipulated software must be used for the testing and 

measuring of the fibres.  Records of all the results must be kept for reference purposes.  

6.3 Tests must be carried out at both 1310 nm and 1550 nm wavelengths.  These test 

results must be forwarded to The PRASA Project Manager for scrutiny and approval.  

7. COVID-19 Safety 

Contractor to institute health and safety practices that ensure that all workers practice 

good hygiene, keep safe distances where possible and report any symptoms that are 

cause for concern while on PRASA property and sites.  
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ANNEXURE 1: SAMPLE OF "AS BUILT" DRAWINGS 
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ANNEXURE 2 

A Equipment > Blocks 

Multiple Cable Block 

Used for supporting multiple cables in independent rollers.  Multiple cable blocks 

make a cable positioner unnecessary when lashing multiple cables. 

 

Single Roller Block 

Typically used to support a single cable prior to lashing and may be used when 

cables are lashed directly to strand or in over-lash   applications. In new strand 

situations, single roller blocks may be locked onto the strand. In over-lash 

applications, this block should not be pushed in front of the lasher.      

Economy Block 

Used to support a single cable prior to lashing and, depending on the actual block, 

may be used when cables are lashed directly to  

 Strand or in over-lash applications. 

 

Pole Mount Cable Block 

Used to install self-support cable and is attached to the pole hardware to support 

the cable as it is pulled out. 

 

Take care that cable slack does not exceed the minimum bend radius over blocks. 
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B Equipment > Pulling Grips and Devices 

 

Kellems® Grip 

This reusable grip is woven from strands of stainless steel, acts like ‘Chinese 

finger cuffs’ and compresses upon being relaxed. It provides an evenly 

distributed hold on the jacket of the cable. 

 

 

Dynamometer 

        Used in monitoring the pulling tension applied to                  

        Fibre optic cables    

 

Breakaway Swivel 

Used for preventing excessive pulling tension. It is designed to break should it 

exceed a pre-set tension limit. 
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C Equipment > Blocks, Chutes and Brackets 

90° Corner Block 

Used to route cables through inside or outside corners up to 90°. It 

minimizes drag on the cable in corners and ensures that the minimum 

bending radius of the cable is not exceeded. It requires specialized 

mounting hardware depending on the specific use of the equipment  

 

45° Corner Block 

Used to route cables through inside or outside corner up  

To 45° it minimizes drag on the cable in corners and  

Ensures that the minimum bending radius of the cable is 

 Not exceeded.45° corner blocks may be used as a set- 

Up chute to guide Cables from the cable trailer or a reel stand. It 

requires specialized mounting hardware depending on the 

specific usage of the equipment 

Set-Up Chute 

A set-up chute is used to guide cables from the cable trailer or reel stand. This 

equipment requires specialized mounting hardware depending on the specific use 

of the equipment. 

 

 

 

 

Set-Up Bracket 

This bracket is used to support 45° and 90° corner blocks or set-up chutes at mid-

span.  

 

D Equipment > Lashers, Pullers, Positioner’s, and Guides 

 

Cable Positioned (or Magic Box) 

This is pushed in front of a lasher by a cable block pusher to uniformly position 

multiple cables that are being lashed. 
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Cable Guide 

Used for guiding the cable into the lasher in drive-off applications. It can be used 

for new strand or over-lash applications. The guide may be pushed in front of the 

lasher with a cable block pusher, pulled in front of the lasher or physically attached 

to the lasher, dependent on the cable guide type. 

 

 

 

 

 

Cable Lasher 

Used for lashing cable directly to installed strand or cable bundles. Lashers are 

somewhat specific to cable and strand size – improper lasher size or adjustment 

may damage cables. 

 

 

 

Multiple Cable Pullers 

This allows for multiple cables to be pulled into place when lashing cables 

directly to the strand.  It is equipped with a strand brake to prevent sagging of 

cables as the pulling tension is released. Allows pulled cables to independently 

swivel. 
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Over-lash Cable Puller 

This allows multiple cables to be pulled into place in over-lash applications. 

Allows pulled cables to independently swivel. 

 

 

 

Cable Block Pusher (Shotgun / Shuttle) 

Used for pushing equipment ahead of a pulled lasher. 

E Equipment > Lifting Tools and Brakes 

Lay-Up Stick 

A fibreglass stick used to lift cable blocks and cables into place utilizing 

appropriate lay-up stick heads. 

Cable Lifter (or Lay-up Stick Head) 

This is used in conjunction with a lay-up stick to lift cables into place. The 

lifter ensures that the cables being lifted are not damaged by exceeding 

the minimum bending radius. 

 

Cable Block Lifter 

Used in conjunction with a lay-up stick to place assorted cable blocks mid-

span. 

Wire Raising Tool 

This is used in conjunction with a lay-up stick to lift cable blocks and strand. 

 

Strand Brake 

This device is selectively placed at pole hardware locations to prevent dangerous strand sag 

while strand is being installed. The strand brake allows the strand that is being pulled into place 

to move in only one direction, which is the direction of the strand pull. Use of strand brakes in 

conjunction with reel brakes effectively limits the amounts of strand sag between poles during 

strand installation. 

 



REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY 
IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN THE WESTERN CAPE REGION      
Document Number  
  Issue Date 08 September 2022 
 
  Page 169 of 297 

 
F Equipment > Fibre Preparation and Splicing 

Buffer Tube Cutter 

These are used to score drop armoured, central tube and stranded loose tube 

buffers to facilitate exposing the fibbers. 

Coating Stripper 

This device mechanically strips fibre coating using precision blades and pre-set 

openings in much the same way as a wire stripper takes insulation off a copper 

wire. After the coating has been stripped, the fibre is cleaned with a 

solution of 95% or higher isopropyl alcohol. 

Fibre Cleaver (Handheld) 

Fibre cleavers score and then trim the fibre. Price and complexity of cleavers 

vary widely - generally, the more you spend, the greater the consistency of 

cleave. The beaver tail cleaver shown is a lower cost model. 

Fibre Cleaver (Free Standing) 

This is a larger and more expensive version of a cleaver. Its main advantage is 

that it performs accurate cleaves more consistently than the hand-held models. 

 
Fusion Splicer 

Most low-loss splices are made with fusion splices, which use an electric arc to 

fuse together the cleaved ends of fibbers. Splicers vary widely in complexity, 

features and price. Some automate the entire splicing process. An applicable 

splicer for fibre optic cables would have: 

 

1. A fusion heat source, usually an electric arc 

2. V-groove clamps for holding the Fibers 

3. A way of positioning the fibbers for optimum splicing 

4. A way of viewing the fibbers (Microscope, Display Screen)             

So, they can be accurately positioned. 

5. LID (Local Injection and Detection) and/or PAS (Profile   

 Alignment System) to aid with fibre alignment 

Appendix 3 Drawings and Photos 
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Photo 1 Cable Pulley 

 

Photo 2 
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Photo 3 Termination Bracket 

 

 

Photo 4Patch Panel  

Dimensions (mm)     FOPP-S2U 
Width (19” Setup)    483mm  
Height      88.9mm 
Depth       270mm 
Mass      7.5kg 
Package Dimensions (L x W x H)  590mm x 390mm x 270mm 
IP Rating      IP 20 
Single Element Splicing SAM_HD  SAM_HD_4 Trays (48 splices) 
Colour      RAL7035 Light Grey 
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Connector Type    LCdupl / SC / E2000 / ST / FC 
Material      Mild Steel Powder Coating  
Mounting Width     19”, 21” & 23” Rack Mounting by adjusting 

 

Photo 5Dom joint 

Size (mm) HxD = 450xᵩ230,  

Weight (kg) = 3.80-4.20,  

Entrances = 5,  

Suitable cable diameter = ᵩ8mm ᵩ17.5 (ᵩ24),  

Maximum number of trays = 6,  

Capacity (Core) = 144 Single fibre,  

Airproof type = Heat Shrink,  

Reinforced Core = Steel wire,  

Material = ABS-PC-PP,  

Capacity of tray = Max 24 single Fusion splices) 
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Photo 6 Fibre Cables 
1.1 Underground Specification (OFC2) 

Fibre Type: Single Mode                                                          
Drum Length: 4KM                                                                          
Cores: 48 Core 
ARMOUR: Corrugated Steel Tape                         

APPLICATION: Direct Buried, Trench and Duct Installation                                                                       

OPERATION TEMPERATURE RANGE: -10°C to 70°C 

1.2 Overhead Specification (OFC1) 

Fibre Type: Single Mode 
Drum Length: 4KM                                                                          
Cores:12to48Core.                                                                      
GRP/FRP –Glass Reinforced Plastic Central, PE over sheathed in certain cases. 
LOOSE TUBE - PBT (Polybutylene Terephthalate) filled with Thixotropic                                                                          
PERIPHERAL STRENGTH – Aramid (Optimized Load transfer between Aramid and 
Sheath. 
SHEATHING – Polyethylene (Black UV Resistance Sheath is Standard). 
OPERATION TEMPERATURE RANGE: -10°C to 70°C. 
SAG AND TENSION CALCULATIONS - Span (up to 24F Normal sag (m) on 100m 
is 1.4 
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Dra

wing 1 

 

 

Drawing 2 
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Drawing 3 

 

Drawing 4 
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Drawing 5 

 

Drawing 6 

 

 

 

 
  
         ANNEXURE 3 
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7.2.3  STAGE 3 - PRICING AND BBBEE 
 
 
    BILL OF QUANTITIES 
 

i) The quantities in the Bill of Quantities are estimated and may be more or less than 
stated. The contractor shall submit with his tender a complete and detailed priced bill 
(prepared in black ink) for Works. All work covered by the bill including work resulting 
from modifications or alterations to drawings shall be measured and paid for according 
to the completed bill.  
 

ii) The absence of stated quantities in the Bill is no guarantee that none will be required. 
Reasonable and sufficient rates and/or prices shall therefore be inserted to every item, 
as such prices will be considered when awarding the contract.  
 

iii) In the event that a tenderer leaves any item/s blank which are materially important for 
the award of the contract/business or fails to tender in an amount expressed or 
calculable in Rands and cents (e.g. total amount, unit price, and hourly rate), Metrorail 
reserves the right to disqualify such a tender. 
 

iv) Provision, as set out below, is made in the Bill of Quantities for the pricing of work 
done relating to the different activities.  

 
NOTE All items in the Bill of Quantities are Provisional and the actual amount of work 

necessary and executed shall be measured by the Technical Officer in the presence 
of the Contractor or his Agent. Only the quantity of such work executed shall be paid 
for at the rates quoted in the Bill of Quantities.   
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Bill of Quantities 

Item Description Unit Rate Quantity Summation 

      

1 

The Contractor must Quote/Tender 

the total rate to supply and install a 

Universal DC Rail & I Beam Joint 

Fitting to the overhead Masts. (Fibre 

Cable) 

Each  1700  

2 

The contractor must quote/tender 

the total rate to supply and Install 

Fibre Cable to the overhead Masts 

and T off sections to station 

buildings. (Fibre) 

Per 

Meter 
 24000  

3 

The contractor must quote/tender 

the total rate to supply and Mount 

Dome Joint on Overhead traction 

Mast and T off sections to station 

buildings. (Fibre) 

Each  500  

4 

The contractor must quote/tender 

the total rate to supply and install a 

Universal DC Rail & I Beam 1m 

Extension to the overhead Masts. 

(Fibre Cable) 

Each  600  

5 

The contractor must quote/tender 

the total rate to Supply and install a 

Sub Duct Over a Railway Crossing 

(Mast crossing 10meters). All boom 

crossing installations will be done 

after hours. Material required: 32mm 

orange subduct and stainless-steel 

box straps. (Fibre) 

Each  40  
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Item Description Unit Rate Quantity Summation 

6 

The contractor must quote/tender 

the rate to splice a Dome 

Joint/Patch Panel. (Fibre) 

Per 

Splice 
 1200  

7 

The contractor must quote/tender 

the total rate to Test and Compile 

Bidirectional OTDR Trace for 

submission to PM upon completion 

of Installation. (Fibre) 

Per 

Fibre 
 2500  

8 

The contractor must quote/tender 

the total rate to Update CAD 

Drawings. (Fibre) 

Per 

Event 
 20  

9 

The contractor must quote/tender 

the total rate for Installing Cable 

during Normal Time. (Fibre Cable) 

R/Hour  6000  

10 

The contractor must quote/tender 

the total rate for Installing Cable 

During Afterhours. (Fibre Cable) 

R/Hour  1500  

11 

The contractor must quote/tender 

the total rate for Installing 

Cableduring Sundays and Paid 

Public Holidays. (Fibre Cable) 

R/Hour  700  
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Item Description Unit Rate Quantity Summation 

12 

Trenching: Cut tar or remove 

concrete paving where applicable to 

excavate trench 500 mm (D) X 4mm 

(W) trenching as per drawing. All 

cuts on tar are to be done with the 

industrial road cutting machinery to 

ensure neat edges.  

Backfilling: The backfill levels 

should include the following steps:  

1. 100mm of soft sand and compact. 

2. 100mm backfill mix. 

3. 100mm backfill Ready mix 

concrete. 

4. 200mm backfill sand and 

compact. 

(Fibre Backbone) 

Per 

Meter 
 1900  

13 

Trenching: Opening and closing of 

standard earth trenches at 1.2m 

deep x 0.4m wide and compacting 

when complete including danger 

tape. 

(Fibre Backbone) 

Per 

Meter 
 1800  

14 

Backfilling: The backfill levels 

should include the following steps:  

1. 200mm of soft sand and compact. 

2. 300mm cement backfill mix. 

3. 700mm backfill and compact. 

(Fibre Backbone) 

Per 

Meter 
 1800  

15 

The contractor must quote/tender 

the total rate to supply and Install 

armored fibre cable in trench. (Fibre 

Cable) 

Per 

Meter 
 4000  
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Item Description Unit Rate Quantity Summation 

16 

The contractor must quote/tender 

the total rate to install a Universal 

DC Rail & I Beam Termination Fitting 

to the overhead Masts. (Fibre Cable) 

Each  700  

17 

The contractor must quote/tender 

the total rate to supply and install 

PVC Trunking and Bosal Pipe. 

(Fibre cable) 

Per 

Meter 
 200  

18 

The contractor must quote/tender 

the total rate to supply and install 

Flexible Sprague conduit/Solid 

PVC conduit. (Fibre cable) 

Per 

Meter 
 200  

19 

The contractor must quote/tender 

the total rate to Supply and Install 

Wooden pole. (Fibre Cable) 

Each  65  

20 

The contractor must quote/tender 

the total rate to install and 

terminate patch panel. (Fibre 

Cable) 

Each  250  

 
TOTAL Ex VAT 

 

 
TOTAL VAT@15% 
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DRAFT OF A CONTRACT      ANNEXURE 4 

 
 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

 

CONTRACT NUMBER :  

 

CONTRACTOR :  

 

NATURE OF WORK UPGRADE OF FIBRE CAPACITY AT VARIOUS SITES IN 

THE WESTERN CAPE 

    

LOCALITY OR PLACE :  WESTERN CAPE 

DATE OF ACCEPTANCE 

OF TENDER :  

DATE OF COMMENCEMENT  

OF TENDER :   

DATE OF COMPLETION 

DUE :  

 

CONTRACT PRICE :   
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1 DEFINITIONS AND INTERPRETATIONS 

1.1.1 In this contract (as hereinafter defined) the following words, definitions and expressions 

shall have the meanings hereby assigned to them except where the context otherwise 

requires: 

1.1.2 “Applicable Laws” means  the Constitution of the Republic of South Africa, Act 

No.108 of 1996, and all applicable statutes, regulations, codes of good practice, sector 

codes, industry charters, ordinances, by-laws, rules (including rules of court) and other 

secondary legislation, directives, practice notes having force of law in South Africa and 

the common law arising out of judicial decisions, notifications and with which the 

Parties are bound to comply; 

1.1.3 “Bill of Quantities” means the bill of quantities submitted by the Contractor as part of 

the Contractor’s Bid; 

1.1.4 “BBBEE” means Broad Based Black Economic Empowerment as defined in the Broad 

Based Black Economic Empowerment Act No.53 of 2003; 

1.1.5 “BBBEE Status” means the composition, ownership, make up, level and any other 

criterion of measurement of BBBEE as indicated in the RFT; 

1.1.6 “Business Day” means any day other than a Saturday, Sunday or public holiday in 

South Africa, within the meaning of the Public Holidays Act, 1994;  

1.1.7 “Chief Executive Officer”  means (i) the chief executive officer of the Contractor and 

(ii) the chief executive officer of PRASA Technical, a division of the Employer; 

1.1.8 “Chief Procurement Officer” means the chief procurement officer of the Employers  

1.1.9 “Commencement Date” means the Business Day following the date on which the 

Condition Precedent is fulfilled; 

1.1.10 “Condition Precedent” means the condition precedent in clause 5.1.1; 

1.1.11 “Construction Equipment” means all appliances or things of whatsoever nature 

required in or for the execution, correction of defects, or completion of the Services but 

does not include materials, Plant or other things that are part of, or intended to form 
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part of the Permanent Services; 

1.1.12  “Contract” means this contract and all Annexures thereto; 

1.1.13 “Contractor” means________________________________________________; 

1.1.14 “Contractor’s Default" means any of the following events or circumstances - 

1.1.15 any arrangement, composition or compromise with or for the benefit of creditors 

(including any voluntary arrangement as defined in the Insolvency Act, 1936 or the 

Companies Act, 2008) being entered into by or in relation to the Contractor; 

1.1.16 a liquidator, business rescue practitioner or the like taking possession of or being 

appointed over, or any, winding-up, execution or other process being levied or 

enforced upon the whole or any material part of the assets of the Contractor. 

1.1.17 the Contractor ceases to carry on business; and 

1.1.18 the Contractor commits a breach of any of its material obligations under this Contract. 

1.1.19 “Contractor’s Bid” means the documents submitted by the Contractor to the 

Employer in response to the RFT or Request for Quotation which is attached hereto as 

Annexure “E”  to this Contract; 

1.1.20 “Contract Sum” means the amount set out in clause 29.1.6 payable by the Employer 

to the Contractor in terms of this Contract, subject to such addition thereto or deduction 

therefrom as may be made from time to time under the provisions of the Contract; 

1.1.21 “Contract Period” means a period of 36 Months, being the period agreed between 

the Parties for the Contractor to complete the Services, beginning on the 

Commencement Date; 

1.1.22 “Consents” mean shall mean all consents, permits, clearances, authorisations, 

approvals, rulings, exemptions, registrations, filings, decisions, licenses, permissions 

required to be issued by or made with any Responsible Authority in connection with the 

performance of the Works; 

1.1.23 “Drawings” means the plans, technical diagrams and drawings provided by the 

Employer to the Contractor from time to time to enable the Contractor to render the 

Services; 
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1.1.24 “Day” means a calendar day; 

1.1.25 “Employer” means the Passenger Rail Agency of South Africa, a public entity 

established in terms of the Legal Succession to the South African Transport Services 

Act 9 of 1989 and the legal successors in title thereto; 

1.1.26 “Employer’s Default” occurs if - PRASA fails to make the payment in accordance 

with the provisions of clause 29 PRASA commits a breach of any material term of this 

Contract.   

1.1.27 “Final Approval Certificate” means the final approval certificate to be issued by the 

Employer on completion of the Service by the Contractor;  

1.1.28 “Good Industry Practice” means applying, in relation to the manner in which the 

Services are performed and the services  rendered, the standards, practices, methods 

and procedures conforming to applicable law, and exercising that degree of skill, care, 

diligence, prudence and foresight that would reasonably and ordinarily be expected 

from a skilled and experienced person engaged in a similar type of undertaking under 

similar circumstances, irrespective of whether or not it is conducted by or on behalf of 

an organ of state or the private sector; 

1.1.29 “Group Chief Executive Officer” means the group chief executive officer of the 

Employer; 

1.1.30 “Mobilisation Fee” means an amount equal to 10% of the Contract Price payable to 

the Contractor by the Employer, as an upfront payment in accordance with 

clause 29.1.10 of this Contract; 

1.1.31 “Occupational Health and Safety Act” means the Occupational Health and Safety 

Act 85 of 1993; 

1.1.32 “Option” means the Employers Option as indicated in clause 11 of this Contract; 

1.1.33 “Performance Bond” means an unconditional and on demand bank guarantee to the 

value of 10% of the Contract Price as indicated pursuant to clause 29.1.16, to be 

issued by a South African registered bank in favour of the Employer, substantially in 

the form set out in the RFT or Request of Quotation; 

1.1.34 “Party” means the Contractor and the Employer, collectively referred to as the 
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“Parties”; 

1.1.35 “Permanent Services” means the Services provided by the Contractor and approved 

by the Employer through issue of the Final Approval Certificate; 

1.1.36 “Project” means the programmed and non-programmed service work to be 

undertaken by the Contractor in terms of the provisions of this Contract; 

1.1.37 “Project Manager” means the person appointed by the Employer to be the project 

manager for the Project, it being agreed that the Employer shall procure that such 

project manager discharges the duties, functions and responsibilities required of it in 

terms of this Contract; 

1.1.38 “Plant” means machinery, apparatus, articles and things of all kind that become part 

of the Permanent Services to be provided in accordance with the Contract; 

1.1.39 “Restricted Enterprise” means an entity restricted from contracting with the 

Employer or any other public entity as a result of being listed either on the register for 

tender defaulters compiled in terms of the regulations to the Prevention and Combating 

of Corrupt Activities Act 12, of 2004; or any other relevant Applicable Law; 

1.1.40 “Request for Tender” or “RFT” means the request for tender issued by the Employer 

for the appointment of a Contractor for the Project, as set out in Annexure “E” to this 

Contract; 

1.1.41 “Request for Tender” means the request for Tender issued by the Employer for the 

appointment of a Contractor for the UPGRADE OF FIBRE CAPACITY AT VARIOUS 

SITES IN THE WESTERN CAPE REGION
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1.1.42 Project, as set out in Annexure “E” to this Contract; 

1.1.43 “Responsible Authority” shall mean any ministry, any minister, any organ of state, 

any official, any official in the public administration or any other governmental or 

regulatory Employer, commission, entity, service utility, board of directors, committee, 

agency, instrumentality or authority (in each case, whether national, provincial or 

municipal) or any court, each having jurisdiction over the matter in question; 

1.1.44 “Scope of Services” means the Services which are to be provided by the Contractor 

to the Employer in terms of the terms and conditions of this Contract; 

1.1.45 “Services” means the services to be provided by the Contractor in terms of this 

Contract in connection with the Project, as set out in Annexure “B” of this Contract;  

1.1.46 “Service Levels” means the Service levels set out in clause 10; 

1.1.47 “Signature Date” means the date of signature of this Contract by the last Party 

signing; 

1.1.48 “South Africa” means the Republic of South Africa; 

1.1.49 “Subcontractors” means any person named in the Contract as a subcontractor as 

listed in Annexure “C” of this Contract and the legal successors in title to each of these 

persons; 

1.1.50 “Temporary Services” means the Services provided by the Contractor but not 

approved by the Employer through issue of the Final Approval Certificate; 

1.1.51 “Writing” means any hand-written typed or printed communication including 

facsimiles, electronic communication or any similar communication resulting in a 

permanent record. The terms “in writing” and “written” shall have corresponding 

meanings; 

1.1.52 “Work” means all works to be undertaken for the Services in this Contract. 
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2 INTERPRETATIONS 

2.1.1 This Contract shall be interpreted according to the following provisions, unless the 

context requires otherwise - 

2.1.2 references to the provisions of any law shall include such provisions as amended, re-

enacted or consolidated from time to time in so far as such amendment, re-enactment 

or consolidation applies or is capable of applying to any transaction entered into 

under this Contract; 

2.1.3 references to “Month” shall be to a calendar month; 

2.1.4 references to “Parties” shall include the Parties’ respective successors-in-title and, if 

permitted in this Contract, their respective cessionaries and assignees; 

2.1.5 references to a “person” shall include an individual, firm, company, corporation, juristic 

person, Responsible Authority, and any trust, organization, association or partnership, 

whether or not having separate legal personality; 

2.1.6 references to any “Responsible Authority” or any public or professional organization 

shall include a reference to any of its successors or any organization or entity, which 

takes over its functions or responsibilities; 

2.1.7 references to “clauses”, “sub-clauses” and “Schedules” are references to the clauses, 

sub-clauses and Annexures of this Contract; 

2.1.8 the headings of clauses, sub-clauses and Schedules are included for convenience only 

and shall not affect the interpretation of this Contract; 

2.1.9 the Parties acknowledge that each of them has had the opportunity to take legal advice 

concerning this Contract, and agree that no provision or word used in this Contract 

shall be interpreted to the disadvantage of either Party because that Party was 

responsible for or participated in the preparation or drafting of this Contract or any part 

of it; 

2.1.10 words importing the singular shall include the plural and vice versa, and words 

importing either gender or the neuter shall include both genders and the neuter; 

2.1.11 references to “this Contract” shall include this Contract as amended, varied, novated or 
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substituted in Writing from time to time; 

2.1.12 any reference to any enactment, order, regulation or similar instrument shall be 

construed as a reference to enactment, regulation or instrument as amended, re-

enacted or replaced from time to time; and 

2.1.13 when any number of days is prescribed in this Contract, same shall be reckoned 

exclusively of the first and inclusively of the last day unless the last day falls on a day 

which is not a Business Day in which case the last day shall be the immediately 

following Business Day. 

2.1.14  The common or statute law shall determine whether any person acting or purporting to 

act on behalf of the Employer, Project Manager or Contractor is duly authorised, save 

to the extent that a party shall, by written notice to each of the others, designate a 

person or the holder of any office, to the exclusion of another person or holder of office, 

to have such authority, or to limit in any way, or terminate the authority of such 

designated person or holder of office. 

2.1.15 The marginal notes or headings in this Contract shall not be deemed to be part thereof 

nor be taken into consideration in the interpretation or construction of the Contract. 

3 GENERAL PROVISIONS 

3.1.1 No grant by the Employer or the Contractor to the other of any concession, waiver, 

condonation or allowance shall, in respect of any specific event or circumstance other 

than that in respect of which the grant was made, constitute a waiver of the rights of 

the grantor in terms of the Contract or an estoppel of the grantor's right to enforce the 

provisions of the Contract. 

3.1.2 The law which is to apply to the Contract, and according to which the Contract is to be 

interpreted, shall be the law of South Africa.  

3.1.3 The language of the Contract and of written communications shall be English. 

3.1.4 In the event that the Contractor and the Employer conclude a supplementary contract, 

the additional work executed in terms of such a contract shall not be taken to be a 

variation or addition under clause 29.1.17, but to be a separate contract. The value of 

such additional work shall, for the purposes of clause 29.1.27, not be taken into 

account for this Contract, but it shall be taken into account for the separate contract 
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concluded in terms of the supplementary contract. 

3.1.5 Except where otherwise provided in this Contract, the Contractor shall retain the 

copyright and other intellectual property rights in documents supplied by it to the 

Employer or Project Manager under this Contract. 

3.1.6 The Contractor shall be deemed to have given the Employer a non-terminable, 

non-transferable, non-exclusive, royalty-free licence to copy, use and communicate the 

Contractor's documents provided to it by the Contractor under this Contract, including 

making and using modifications of such documents for the purposes of further work 

required to the Services. 

4 INTRODUCTION 

4.1.1 The Employer issued an RFT or Request for Quotation for provision of the Services 

with the option to undertake the redesign of the Services. 

4.1.2 The Contractor has submitted the Contractors Bid and the Employer appointed the 

Contractor to provide the Services with the option to redesign the Services.  

5 CONDITION PRECEDENT 

5.1.1 The provisions of this Contract (other than clauses 0 to 3, 11, 14, 34 to 41 which will 

come into  effect from the Signature Date) are subject to the fulfilment of the condition 

precedent that must be fulfilled within 30 (thirty) Business Days of the Signature Date 

(or such other date agreed by the Parties in Writing).   

5.1.2 The Contractor shall deliver to the Employer the Performance Bond.  

5.1.3 The Parties shall, where it is within their respective power and control to do so, use 

their respective reasonable commercial endeavours to procure the fulfilment of the 

Condition Precedent within the time period permitted therefore in clause 5.1.1. 

5.1.4 If the Condition Precedent is not fulfilled on or prior to the date stipulated in clause 

5.1.1 for such fulfilment, this Contract shall not come into force and effect and neither 

Party shall have any claim against the other Party as a result of or in connection with 

any such non-fulfilment (other than a claim for a breach by a Party of any of its 

obligations under clause 5.1.1). 
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6 PRIORITY OF DOCUMENTS 

6.1.1 The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of such documents shall be in 

accordance with the following sequence - 

6.1.2 the Contract, Annexures and schedules thereto; 

6.1.3 the RFT; and 

6.1.4 the Contractor’s Bid. 

6.1.5 If an ambiguity or discrepancy is found in the documents referred to in clause 6.1.1, the 

Project Manager shall issue a clarification or instruction. If either Party is not satisfied 

with the clarification or instruction of the Project Manager, it may refer the matter for 

dispute resolution in accordance with clause 33. 

7 DURATION OF CONTRACT  

Subject to the provisions of clause 4 and any other clause in this Contract which 

entitles the Contractor to an extension of time, this Contract shall come into force and 

effect on the Commencement Date and shall endure for the Contract Period, 

whereafter it shall automatically terminate, provided that the Employer may, on notice 

given to the Contractor not less than 3 (three) months prior to the expiry date of the 

Contract Period, extend this Contract for a period to be determined by the Employer, 

during which period the Employer may terminate this Contract on 30 (thirty) days’ 

notice to the Employer. 

8 SCOPE OF SERVICES 

8.1.1 The Contractor shall undertake the Services in accordance with Good Industry Practice 

and the Scope of Services set in Annexure “B” and this Contract. 

8.1.2 The Services to be undertaken by the Contractors shall include the following: 

9 SUPPLY OF SERVICES 

9.1.1 The Contractor will use adequate numbers of appropriately skilled, qualified and 

experienced personnel and all equipment, assets and other resources necessary to 
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provide the Services. The Contractor will throughout the Contract Period consider the 

requirements of the Employer and apply its expertise to ensure that it renders the 

Services in a manner which, in its expert judgment, meets the needs of the Employer.  

9.1.2 Services will be performed during working hours and in accordance with the Service 

Levels. 

9.1.3 Where the performance of the Service requires the Contractor to liaise or co-operate 

with the Employer’s personnel or other contractors rendering services to the Employer, 

the Contractor must give its full co-operation and deal with all such persons in a 

professional and courteous manner. The Employer will in turn procure the co-operation 

of its personnel and other contractors in their interactions with the Contractor.  

9.1.4 The Contractor shall provide the Services applying Good Industry Practice. 

10 SERVICE LEVELS AND SCHEDULES 

10.1.1 All Services costs shall conform to agreed prices. 

10.1.2 A schedule reflecting details Services to be undertaken during the next month shall be 

submitted to the Employer by the Contractor before the end of each month during the 

Contract Period. 

10.1.3 Work shall be undertaken by the Contractor as per agreed schedule and agreed 

turnaround times. Special requirements in relation to any work shall be agreed in 

progress meetings held between the Parties from time to time in accordance with 

clause 24. 

10.1.4 Should additional Work be required, the Employer shall be advised immediately and a 

separate quotation for this work shall be prepared and submitted to the Employer for 

approval, prior to commencement of any such Work.  

11 EMPLOYERS OPTION 

11.1.1 The Employer has appointed the Contractor to provide the Services with the option of 

the Employer to extend the scope of the Services to include the redesign of the 

Services. 

11.1.2 The Employer shall have a right at its own discretion to extend and/or amend the 

scope of Services to include the redesign of the Services based of the trends and 
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failure analysis undertaken in accordance with clause 24.1.2. 

11.1.3 Once the Employer has exercised its option to extend the scope of Services in 

accordance with clause 11.1.2, both Parties shall agree on the amount to be paid to 

the Contractor for the redesign of the Services. 

11.1.4 The amount to be paid to the Contractor for the redesign of the Services shall be paid 

in accordance with the Redesign Payment Schedule which is annexure “T” of this 

Contract. 

12 CONTRACTOR’S WARRANTIES 

12.1.1 The Contractor warrants that as at the Signature Date - 

12.1.2 it is a limited liability company, duly incorporated and validly existing under the 

Applicable Laws and has taken all necessary actions to authorise its execution of and 

to fulfilment of its obligations under this Contract; 

12.1.3 no litigation, arbitration, investigation or administrative proceeding is in progress as at 

the Signature Date or, to the knowledge of the Contractor as at the Signature Date, 

threatened against it or the Subcontractors, which is likely to have a material adverse 

effect on the ability of the Contractor to provide the Services; 

12.1.4 the Contractor is not subject to any obligation or non-compliance which is likely to have 

a material adverse effect on its ability to conduct the Services; 

12.1.5 no proceedings or any other steps have been taken or, to the knowledge of the 

Contractor, threatened for the winding-up or liquidation (whether voluntary or 

involuntary, provisional or final), judicial management (whether provisional or final) or 

deregistration of the Contractor, or under business rescue; or for the appointment of a 

liquidator, judicial manager or similar officer over it or over any of its assets; 

12.1.6 its obligations under this Contract are legal, valid, binding and enforceable against it in 

accordance with the terms of this Contract; 

12.1.7 all information disclosed by or on behalf of the Contractor at any time up to the 

Signature Date and up to the end of the Contract Period  and, in particular, when 

submitting the Contractor’s Bid prior  to the award of this Contract to the Contractor, is 

true, complete and accurate in all material respects and the Contractor is not aware of 
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any material facts or circumstances not disclosed to the Employer which would, if 

disclosed, be likely to have an adverse effect on the Employer’s decision (acting 

reasonably) to award this Contract to the Contractor; 

12.1.8 it will use reasonable care and skill in carrying out its obligations under this Contract;  

12.1.9 it is not a Restricted Enterprise;  

12.1.10 in being awarded its appointment under this Contract, it did not engage, either directly 

or indirectly, or in any manner participate in the perpetration of a corrupt activity as 

defined in terms of the Corrupt Activities Act Number 12 of 2004; and 

12.1.11 It has all the insurances required in terms of this Contract.  

13 EMPLOYER’S WARRANTIES 

13.1.1 The Employer hereby warrants that - 

13.1.2 the execution and performance of this Contract by the Employer does not and will not 

contravene any provision of its constitutive documents as at the Signature Date, or any 

order or other decision of any Responsible Authority or arbitrator that is binding on the 

Employer as at the Signature Date; 

13.1.3 it has taken all necessary actions to authorise the execution and the fulfilment of its 

obligations under this Contract; and 

13.1.4 its obligations under this Contract are legal, valid, binding and enforceable against it, in 

accordance with the terms of this Contract. 

14 INDEMNITIES 

14.1.1 The Contractor, in relation to the Services - 

14.1.2 indemnifies the Employer against any liability in respect of damage to, or physical loss 

of the property, or injury to or death of any person; and  

14.1.3 shall be liable to the Employer for damage to or physical loss of all property of the 

Employer,  arising directly from the execution of the Services. 

14.1.4 The Contractor shall not be liable in respect of - 

14.1.5 the permanent use or occupation of land by reason of the Services or any part thereof; 
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14.1.6 any nuisance, disturbance or interference arising necessarily by reason of the 

construction of the Services; 

14.1.7 interference, whether temporary or permanent, with any servitude or any other right 

which is the unavoidable result of the construction of the Services in accordance with 

the Contract; or 

14.1.8 death of, or any injuries or damage to persons or property resulting from any act, 

omission or neglect of the Employer, its agents, employees or other contractors (not 

being employed by the Contractor). 

15 ASSIGNMENT AND SUBCONTRACTING 

15.1.1 The Contractor shall not assign the Contract or any part thereof, or any obligation 

under the Contract, or cede any right or benefit there under without the written consent 

of the Chief Procurement Officer and Group Chief Executive Officer of the Employer, 

which consent shall not be unreasonably withheld.  

15.1.2 Subcontracting 

15.1.3 The Contractor shall not subcontract the whole Contract and shall only subcontract a 

portion of the Services subject to the written approval of the Employer. 

15.1.4 The Contractor shall be liable for the acts, defaults and negligence of any 

subcontractor, its agents or employees as fully as if they were the acts, defaults or 

negligence of the Contractor. 

15.1.5 The contractual relationship between the Contractor and any subcontractors selected 

by the Contractor in consultation with the Employer in accordance with the 

requirements of and a procedure set out in this Contract, shall be the same as if the 

Contractor had appointed the Subcontractor without consultation with the Employer. 

15.1.6 Any appointment of a Subcontractor in accordance with clause 15.1.5 shall not amount 

to a contract between the Employer and the subcontractor, or any responsibility or 

liability on the part of the Employer to the subcontractor and shall not relieve the 

Contractor from any liability or obligation under the Contract. 

15.1.7 In the event of termination of the Contract under clause 31, the Contractor shall assign 

the subcontract it has in place with a Subcontractor to the Employer, upon instruction 
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by the Employer. 

15.1.8 Procedure for appointment of Subcontractors 

15.1.9 In the event that the Contractor wishes to appoint subcontractors or replace any one of 

the subcontractors, it shall - 

15.1.10 consult with the Employer regarding such proposed subcontractor, including providing 

details as to such subcontractor’s experience, financial standing and empowerment 

credentials; 

15.1.11 obtain the Employer’s written consent prior to contracting with any proposed 

subcontractor, which consent shall not be unreasonably withheld; and 

15.1.12 in respect of the replacement of a Subcontractor procure that the terms and conditions 

upon which any replacement subcontractor is appointed are substantially the same as 

those on which the Subcontractor was appointed, and provide the Employer with a 

copy of the duly executed contract with any such proposed subcontractor. 

15.1.13 Every Subcontractor shall enter into a subcontracting agreement with the Contractor 

which shall provide that - 

15.1.14 such Subcontractor shall undertake the same obligations to the Contractor in respect 

of the subcontract as those by which the Contractor is bound in respect of the contract; 

15.1.15 payment for work covered by the subcontract shall not be due until receipt by the 

Contractor of the payment certificate which includes the value of such work; 

15.1.16 within 7 (seven) days of receipt by the Contractor of the Project Manager's payment 

certificate in which the value of such Subcontractor's work is included, the Contractor 

shall make payment in full to the Subcontractor for work covered by the subcontract 

without discount or deduction, other than retention money as may be specified in the 

subcontract. 

16 JOINT AND SEVERAL LIABILITY 

16.1.1 If the Contractor constitutes (under Applicable Laws) a joint venture, consortium or 

other unincorporated grouping of two or more persons - 

16.1.2 these persons shall be deemed to be jointly and severally liable to the Employer for the 
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performance of the Services; 

16.1.3 these persons shall notify the Employer of their leader who shall have authority to bind 

the Contractor and each of these persons; and 

16.1.4 the Contractor shall not alter its composition or legal status without the prior consent of 

the Employer. 

17 BASIS OF CONTRACT 

17.1.1 The Employer shall have made available to the Contractor, as part of or available data 

by reference in the RFT or Request for Quotation, data relevant to the Services 

obtained by or on behalf of the Employer, but the Contractor shall be responsible for its 

own interpretation thereof and deductions thereof. 

17.1.2 The Contractor shall be deemed to have obtained attainable information on risks, 

contingencies and all other information regarding circumstances which may influence 

or affect the Services. 

18 CONTRACTOR'S GENERAL OBLIGATIONS 

18.1.1 Extent of obligations and liability 

18.1.2 The Contractor's general obligations under the Contract shall include the provision of 

the Services at its own expense, including all labour, equipment, tools, material, 

transport, consumables, stores, services, samples and Temporary Services, and 

everything, whether of a temporary or permanent nature, required in and for the 

construction, completion and commission of the Services. The Contractor shall remedy 

any defects in the Services and the completed Services must be fit for the purpose for 

which the Services are intended as defined in the RFT and in this Contract. 

18.1.3 Legal provisions 

18.1.4 The Contractor shall, in fulfilling the Contract, comply with Applicable Laws.  

18.1.5 If required, the Contractor shall provide proof to the Project Manager that it is in good 

standing with respect to duties, taxes, levies and standing contributions required in 

terms of the Applicable Laws.  
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18.1.6 Notices and Fees 

18.1.7 The Contractor shall in the execution of the Services comply with the provisions of, and 

give all notices and pay all fees, taxes, levies and other charges required to be given or 

paid in terms of - 

18.1.8 applicable law, and 

18.1.9 the conditions imposed by any other body or person stated in this Contract. 

18.1.10 The Contractor indemnifies the Employer against any liability for any breach of the 

provisions of clause 18.1.7. 

18.1.11 The Employer shall be responsible for obtaining any planning approval required in 

respect of the Permanent Services and the Temporary Services. 

18.1.12 The Contractor shall be responsible for obtaining all requisite consents and permits for 

the execution of the Services arising from the approvals consents referred to in 

clause 18.1.11. 

18.1.13 All notices and any other communications whatsoever (including, without limitation, any 

approval, consent, demand, query or request) by either Party in terms of this Contract 

or relating to it shall be given in Writing and sent by registered post, or delivered by 

hand, or transmitted by facsimile to the recipient Party at its relevant address set out 

below – 
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if to the Employer at: PRASA 

 Address:   Propnet Building 

   1 Adderley Street  

   Cape Town 

 Attention:  Supply Chain Management 

 Postal address:  P.O. Box X 5446 

   Cape Town 

    8000 

Facsimile number:  021 449 3264 

Telephone number: 021 449 6300. 

 

if to the Contractor:  

Address:  

.............................................................................................................................................

............................................................................................................................................ 

Attention:     ........................................................................................................
     

Postal Address:

...............................................................................................

...............................................................................................

.............................................................................................. 

 Facsimile number: +27……………………………..……………..………….… 

Telephone number:  +27………………………………………………………….  
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18.1.14 Either Party may, by written notice to the other Party, change any of the addresses at 

which or the designated person for whose attention those notices or other 

communications are to be given. 

18.1.15 Any notice or other communication given by any Party to the other Party which - 

18.1.16 is sent by registered post to the addressee at its specified address shall be rebuttably 

presumed to have been received by the addressee on the 7th (seventh) day after the 

date of posting; or 

18.1.17 is delivered by hand to the addressee during the normal business hours of the 

addressee at its specified address shall be refutably presumed to have been received 

by the addressee at the time of delivery; or 

18.1.18 is transmitted by facsimile to the addressee during the normal business hours of the 

addressee at its specified facsimile number shall be rebuttably presumed to have been 

received by the addressee on the date of transmission as indicated on the sender’s 

facsimile transmission report. 

18.1.19 The provisions of this clause 18.1.6 shall not invalidate any notice or other 

communication actually given and received otherwise than as described in those 

provisions. 

18.1.20 The Parties choose their respective physical addresses in clause 18.1.13 as their 

respective domicilia citandi et executandi at which all documents relating to any legal 

proceedings to which they are a party may be served. If that address is changed to 

another address which is not a physical address in South Africa, then the original 

address shall remain the domicilium citandi et executandi of the relevant Party until it 

nominates a new physical address within the Republic of South Africa in Writing to be 

its new domicilium citandi et executandi. 

19 CHANGE IN CONTROL AND BBBEE 

19.1.1 The Contractor shall not, during the term of this Contract, be allowed to proceed with 

any of the following matters without the prior written consent from the Employer’s Chief 

Procurement Officer and Group Chief Executive Officer - 

19.1.2 any transfer of any amount of shares of the Contractor; 
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19.1.3 any change in the composition of the Contractor; 

19.1.4 any change in the ownership of the Contractor; 

19.1.5 any material change in the constitution, memorandum, articles of association or 

memorandum of incorporation or similar document providing for the creation, formation 

or incorporation of the Contractor; or 

19.1.6 any change on the BBBEE component of the Contractor. 

provided that the Contractor shall not require any approval and/or consent of the 

Employer and/or Employer’s Chief Procurement Officer and Group Chief Executive 

Officer where any change as contemplated in clause 19.1.2 to 19.1.6  Employers not 

have impact of the BBBEE Status of the Contractor.  

19.1.7 Breach of clause 19 by the Contractor shall result in immediate termination of the 

Contract by the Employer. 

20 DRAWINGS AND INTELLECTUAL PROPERTY 

20.1.1 The Drawings will remain in the sole custody of the Project Manager. Three copies 

thereof will be furnished to the Contractor free of cost, but any further copies shall be 

paid for by the Contractor. The Contractor shall give reasonable notice in Writing to the 

Project Manager of any further drawing or specification that may be required for the 

execution of the Services. 

20.1.2 One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by the 

Contractor on its site, and shall at all reasonable times be available for inspection and 

use by the Project Manager and any Subcontractor appointed in terms of clause 15.1.8 

hereof.   

20.1.3 Where the design of the Services or part of the Services is performed by the 

Contractor, it shall, unless otherwise directed, submit paper prints, in triplicate, of all 

plans or drawings of such Services to the Project Manager whose written approval 

must be obtained before the Work concerned is commenced.  Such approval shall be 

subject to clause 3.1.2.  

20.1.4 Design, plans and drawings prepared by the Contractor in accordance with clause 

20.1.3 and paid for by the Employer including the intellectual rights thereto shall belong 
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to the Employer.  

20.1.5 In the event that the designs, drawings and/or plans are created by both Employer and 

Contractor, the intellectual property rights attaching to the Work done and paid for by 

Employer shall vest on the Employer. and the intellectual property rights associated 

therewith shall vest jointly in the Parties. 

20.1.6 The Contractor hereby grants to the Employer a non-exclusive licence, in accordance 

with the provisions of section 22 of the Copyright Act, No.98 of 1978 - 

20.1.7 to copy any plan, diagram, drawing, specification, Bill of Quantity, design calculation or 

other similar document made by the Contractor, other than under the direction or 

control of the Employer, in connection with the Services; 

20.1.8 to make free and unrestricted use thereof for its own purposes;   

20.1.9 to provide copies thereof to the Project Manager to be used by it for consultations and 

consulting services to the Employer;  

20.1.10 to provide other parties with copies thereof where tenders are invited by the Employer.   

20.1.11 Such non-exclusive licence shall apply mutatis mutandis to any plan, diagram, 

drawing, specification, bill, design calculation or other similar document made, other 

than under the direction or control of the Employer, by any Subcontractor of the 

Contractor. The provisions of this clause shall in the case of materials, machines or 

equipment to be provided as part of the Services, not apply in respect of documents 

created for the manufacturing thereof.   

20.1.12 No separate or additional payment shall be made by the Employer in respect of any 

non-exclusive licence granted in terms hereof.  

20.1.13 Save in respect of the Employer's or the Project Manager's design of the Services or 

method of construction and proprietary brand specified by the Employer or its Project 

Manager, or in connection with any Drawings, the Contractor indemnifies the Employer 

against any liability arising from the infringement of any patent rights, design, trade-

mark or name or other protected right in respect of any design work, Construction 

Equipment, Plant, machine, work, method of construction or material used for or in 

connection with the Services. 
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20.1.14 Except where otherwise specified in the Contract, the Contractor shall pay all amounts 

due by it in respect of the rights referred to in clause 20. 

21 CONTRACTOR'S SUPERINTENDENCE 

21.1.1 The Contractor shall provide all necessary superintendence during the execution of the 

Services. 

21.1.2 The Contractor's manager shall have authority to receive, on behalf of the Contractor, 

all oral or written communications from the Project Manager or the Project Manager's 

Representative.  

22 TIME AND RELATED MATTERS 

22.1.1 Commencement of the Services 

22.1.2 Following the Commencement Date, and on the Project Manager's instruction, the 

Contractor shall, save as may be otherwise provided in the Contract or legally or 

physically impossible, commence executing the Services. Such instruction shall be 

subject to the submission by the Contractor, and approval by the Project Manager, of 

documentation required before commencement with Services execution which 

information shall be as follows -  

22.1.3 any Consents required; 

22.1.4 Proof of insurance in accordance with clause 12.1.11. 

22.1.5 The documentation referred to in clause 22.1.2 above shall be made available within 

30 (thirty) days from the Commencement Date. 

22.1.6 If the documentation referred to in clause 22.1.2 is not submitted within the number of 

days stipulated in clause 22.1.5  from the Commencement Date, or is found to be 

unacceptable, the Employer may terminate the Contract on written notice to the 

Contractor.  

22.1.7 If the Project Manager's instruction to commence executing the Services, or to 

resubmit documentation, is not received by the Contractor within 7 (seven) days from 

the actual date of submission of the documentation referred to in clause 22.1.2, 

commencement of the Services shall be deemed to be on the expiry of such 7 (seven) 

days. 
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23 SUPERVISION 

23.1.1 The function of the Project Manager is to control, manage and administer the Contract 

acting on instructions of the Employer, in accordance with the provisions of the 

Contract. 

23.1.2 Whenever the Project Manager intends, in terms of the Contract, to exercise any 

discretion or make or issue any ruling, contract interpretation or price determination, he 

shall first consult with the Contractor and the Employer in an attempt to reach 

agreement. Failing agreement, the Project Manager shall act impartially and equitably 

and shall make a decision in accordance with this Contract, taking into account all 

relevant facts and circumstances. 

23.1.3 The Project Manager will provide overall technical superintendence of the Services, 

and may direct the Contractor in terms of the provisions of this Contract or in respect of 

any measures which the Project Manager may require for the operations of the 

Employer on the safety of trains, the property and workmen of the Employer, and for 

the safety of other property and persons. The Contractor shall carry out the directions 

of the Project Manager. The superintendence exercised by the Project Manager, 

including any agreement, approval, refusal or withdrawal of any approval given, shall 

not relieve the Contractor of any of his duties and liabilities under the Contract, and 

shall not imply any assumption by the Employer or by the Project Manager of the legal 

and other responsibilities of the Contractor in carrying out the Services. 

23.1.4 The Project Manager may delegate to any deputy or other person, any of his duties or 

functions under the Contract. On receiving notice in Writing of such delegation, the 

Contractor shall recognise and obey the deputy or person to whom any such duties or 

functions have been delegated as if he were the Project Manager. 

23.1.5 The Contractor shall exercise supervision over the Services at all times when work is 

performed or shall be represented by an agent having full power and authority to act on 

behalf of the Contractor. Such agent shall be competent and responsible, and have 

adequate experience in carrying out work of a similar nature to the Services, and shall 

exercise personal supervision on behalf of the Contractor.  The Project Manager shall 

be notified in Writing of such appointment which will be subject to his approval. 

23.1.6 The Contractor or the Contractor’s Site Agent shall be available on the Site at all times 
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while the Services are in progress to receive the orders and directions of the Project 

Manager. 

23.1.7 If the Contractor is dissatisfied with any order or instruction of the Project Manager's 

representative, or any other person appointed by the Project Manager to act on his 

behalf, he shall be entitled to refer the matter to the Project Manager who shall 

promptly confirm, reverse or vary such order or instruction. 

23.1.8 Instructions 

23.1.9 On the Commencement Date, the Project Manager shall deliver to the Contractor 

copies of the Drawings and any instructions required for the commencement of the 

Services. 

23.1.10 The Project Manager shall deliver to the Contractor from time to time, during the 

progress of the Services, drawings for construction purposes or instructions as shall be 

necessary for the proper and adequate construction, completion and defect correction 

of the Services. 

23.1.11 The Contractor shall give adequate written notice to the Project Manager of any 

requirements additional to that contained in the Scope of Services or Drawings, which 

the Contractor may require for the execution of the Services and the Project Manager 

shall deliver such instructions and/or drawings to the Contractor. 

23.1.12 The aforesaid instructions and/or Drawings referred to in clause 23.1.11 shall be 

delivered in good time taking the approved programme into account. 

23.1.13 The Contractor shall give effect to and be bound by any drawing or instruction given in 

terms of this Clause and, if such drawing or instruction shall require any variation of, 

addition to, or omission from the Services, clause 29.1.17 shall apply. 

23.1.14 If by reason of a failure by the Project Manager, after his receipt of written notice from 

the Contractor in terms of clause 23.1.11, to comply in good time with the provisions of 

clause 23.1.12, the Contractor suffers delay to Practical Completion and, he shall be 

entitled to make a claim  for additional time in accordance with clause 32, for which 

purpose the time limit of 28 (twenty eight) days shall commence after the Contractor 

became aware (or should have become aware) of the event or circumstance giving rise 

to the claim, or within such other period as may be proposed by the Contractor and 
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approved by the Project Manager, the Contractor shall send to the Project Manager a 

fully detailed claim which includes full supporting particulars of the basis of the clam 

and of the extension of time and/or additional payment claimed.  
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24 MONTHLY PROGRESS MEETINGS: EMPLOYER/CONTRACTOR OBLIGATION 

24.1.1 Monthly progress meetings shall be convened by and between the Employer and the 

Contractor if required, in order to review the following -- 

24.1.2 Review trends and failure analysis; 

24.1.3 Specification/work list requirements; 

24.1.4 Unit price/Quantity changes; 

24.1.5 Drawing amendments; 

24.1.6 Delivery schedule; 

24.1.7 Quality aspects; 

24.1.8 Financial aspects; and 

24.1.9 Manage exceptions. 

24.1.10 The above-mentioned progress meetings shall be arranged from time to time by 

mutual agreement by and between the Employer and the Contractor. 

25 DELAYS ATTRIBUTABLE TO THE EMPLOYER 

If the Contractor fails to comply with any agreed time schedule referred to in clause 10 

as a result of failure or delay on the part of the Employer, its agents, employees or 

other contractors (not employed by the Contractor) in fulfilling any necessary 

obligations in order to enable the Services to proceed in accordance with the Contract, 

the Contractor shall be entitled to claim extra time incurred by it in performing the 

Services. The Contractor shall make such claim within 28 (twenty eight) days of such 

failure by the Employer to meet its contractual obligations. The Contractor’s claim shall 

be submitted to the Project Manager stating in detail such failure by the Employer. 

26 SUSPENSION OF THE SERVICES 

26.1.1 The Contractor shall, on the written order of the Project Manager stating the cause for 

suspension(other than force majeure in terms of clause 31), suspend the progress of 

the Services or any part thereof for such time or times and in such manner as the 

Project Manager shall order and shall, during such suspension, properly protect the 
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Services as far as is necessary unless such suspension is by reason of some default 

or breach of the Contract by the Contractor 

26.1.2 If the progress of the Services or any part thereof is so suspended for more than 

84 (eighty four) Days in total, the Contractor may deliver a written notice to the Project 

Manager requiring permission to proceed with the Services or that part thereof in 

respect of which progress is suspended. 

26.1.3 If such permission is not granted within 28 (twenty eight) Days after the Project 

Manager's receipt of the written notice, the Contractor may, by a further written notice 

to the Employer, elect to treat the suspension, where it affects the whole Services, as a 

repudiation of the Contract by the Employer.  

27 EXTENSION OF TIME FOR COMPLETION 

27.1.1 If the Contractor considers itself entitled to an extension of time for circumstances of 

any kind whatsoever which may cause it to fail to comply with any agreed time 

schedule referred to in clause 10, the Contractor shall claim in accordance with 

clause 32 for extension of time. Such extension of time shall take into account any 

non-Business Days and all relevant circumstances, including concurrent delays or 

savings of time which might apply in respect of such claim. 

27.1.2 Without limiting the generality of clause 32.1.1 the circumstances referred to in that 

clause include - 

27.1.3 the nature of additional work, time; and 

27.1.4 any disruption which is entirely beyond the Contractor's control. 

27.1.5 Instead of granting extension of time, if feasible, the Project Manager may request the 

Contractor to accelerate the rate of progress. 

28 PENALTY FOR DELAY 

28.1.1 If the Contractor fails to complete the Services within the time a stipulated in this 

Contract for completion of Services or a part or portion of Services, the Contractor shall 

be liable to the Employer for an amount calculated at 0.5% of the Contract Price per 

delayed Day per order, which shall be paid for every Day which shall elapse between 

the time for due completion and completion of the relevant Services. However, the total 

amount due under this sub-clause shall not exceed the maximum of 10% of the 

file:///E:/../../../../AppData/Local/Microsoft/AppData/Lerato/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/h00711050/AppData/Local/Microsoft/h00711050/AppData/AppData/Local/Microsoft/Windows/Users/h00711050/AppData/Local/Documents%20and%20Settings/T0071215/Local%20Settings/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef017.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Lerato/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/h00711050/AppData/Local/Microsoft/h00711050/AppData/AppData/Local/Microsoft/Windows/Users/h00711050/AppData/Local/Documents%20and%20Settings/T0071215/Local%20Settings/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef055.htm


REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY 
IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY IN THE WESTERN CAPE REGION   
   Issue Date: 08 September 2022 
Document Number #  Page 213 of 297 

Contract Price. 

28.1.2 The imposition of such penalty shall not relieve the Contractor from its obligation to 

complete Services or from any of its obligations and liabilities under the Contract, 

28.1.3 The Employer may set off or deduct from the fees due to the Contractor any penalty 

amounts due and owing by the Contractor in terms of clause 28.1.1. 

29 PRICE, PAYMENT AND RELATED MATTERS 

29.1.1 Payment to Contractor 

29.1.2 As consideration for the provision of the Services, the Employer shall pay the 

Contractor in terms of the provisions of the Contract. 

29.1.3 Payment shall be made to the Contractor within thirty (30) Days after receipt of the 

relevant invoice/s and shall be the amount calculated as being the product of unit price 

and the quantity accepted as given on the relevant invoice (Refer to Annexure A for the 

unit prices). 

29.1.4 The Employer will verify the invoices and authorize payment on condition that a Final 

Approval Certificate has been issued. 

29.1.5 All invoices shall be paid within thirty (30) Days from the date of issue of the invoice by 

the Contractor.  

29.1.6 Price 

29.1.7 The Contract Sum for the Services for the Contract Period is 

R_________________________________________________________________ 

(____________________________________________________________________

_____________________________________________________________________

____________________________________________________________________) 

including / excluding VAT. 
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29.1.8 Payment in Applicable Currencies 

29.1.9 Payment of all amounts due and payable either to the Contractor or Employer shall be 

in South African Rand. 

29.1.10 Payment for Mobilisation 

29.1.11 If the Contractor is going be paid the Mobilisation Fee it shall be paid within 30 (thirty) 

days of fulfilment of the Condition Precedent set out in clause 4. 

29.1.12 The Contractor shall use the Mobilisation Fee towards the purchase of material and 

equipment for the Services. 

29.1.13 The Contractor shall provide the Employer with documentary proof of purchase of 

material and equipment purchased pursuant to clause 29.1.12. 

29.1.14 The Contractor shall deliver to the Employer the documentary proof of purchase as 

contemplated in clause 29.1.13 within 30 (thirty) Days of payment of the Mobilisation 

Fee. 

29.1.15 Failure by the Contractor to provide the Employer with documentary proof of purchase 

in accordance with clause 29.1.13 within the time frame stipulated in clause 29.1.14 

shall be a breach of this Contract and the Employer shall also be entitled to 

Mobilisation Fee paid. 

29.1.16 Security 

The Contractor shall procure that the Performance Bond remains valid until the expiry 

of the Contract Period. The Performance Bond shall specify an expiry date not less 

than 36 Months from Commencement Date, and if the Contractor has not become 

entitled to receive the Final Approval Certificate of the Services by the date 14 

(fourteen) days prior to that date, the Contractor shall procure the extension the validity 

of the Performance Bond until such time that the Services have been completed. 

29.1.17 Variations 

29.1.18 lf, at any time the Project Manager shall require any variation of the form, quality or 

quantity of the Services or any part thereof that may be necessary or for any reason 
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appropriate, he shall, subject to the terms of the Contract, be entitled to require the 

Contractor to do any of the following - 

29.1.19 increase or decrease the quantity of any Work; 

29.1.20 omit any such Work; 

29.1.21 change the character or quality of any such Work; 

29.1.22 change the levels, lines, position and dimensions of any part of the Services; 

29.1.23 execute additional Work of any kind necessary for the completion of the Services; and 

29.1.24 change the specified or approved sequence or method of rendering the Services. 

29.1.25 No such variation shall in any way vitiate or invalidate the Contract, but the value, if 

any, of all such variations shall be taken into account in ascertaining the amount of the 

Contract Price. Furthermore, no such variation shall be binding on the Parties until 

reduced to Writing and signed by them. 

29.1.26 No such variation shall be made by the Contractor without written orders from the 

Project Manager in which it is stated to be a “variation order”. 

29.1.27 Value of variations 

29.1.28 No variation orders shall exceed 10% (10 percent) of the Contract Price as required by 

the Employers procurement policies. 

29.1.29 Subject to clause 29.1.25, no variation orders shall be valid unless approved by the 

Group Chief Executive Officer and the Chief Procurement Officer of the Employer. 

30 TERMINATION 

30.1.1 This Contract may be terminated by either Party by giving a 90 (ninety) days’ notice or 

following the occurrence of either the Contractor’s Default or Employer’s Default. 

30.1.2 If termination is as a result of the Employer’s Default, the Contractor shall be entitled to 

payment for all the Services undertaken by the Contractor up to the date of 

termination. 
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31 FORCE MAJEURE 

31.1.1 Definition of Force Majeure 

31.1.2 In this clause 31, "Force Majeure" means an exceptional event or circumstance - 

31.1.3 which is beyond a Party’s control, 

31.1.4 which such Party could not reasonably have provided against before entering into the 

Contract, 

31.1.5 which, having arisen, such Party could not reasonably have avoided or overcome, and 

31.1.6 which is not substantially attributable to the other Party. 

31.1.7 Force Majeure may include, but is not limited to, exceptional events or circumstances 

of the kind listed below, so long as conditions 31.1.3 to 31.1.6 above are satisfied – 

31.1.8 war, hostilities (whether war be declared or not), invasion, act of foreign enemies; 

31.1.9 rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war; 

31.1.10 munitions of war, explosive Materials, ionising radiation or contamination by radio-

activity, except as may be attributable to the Contractor’s use of such munitions, 

explosives, radiation or radio-activity; and 

31.1.11 Natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

31.1.12 Notice of Force Majeure 

31.1.13 If a Party is or will be prevented from performing any of its obligations under the 

Contract by Force Majeure, then it shall give notice to the other Party of the event or 

circumstances constituting the Force Majeure and shall specify the obligations, the 

performance of which is or will be prevented. The notice shall be given within 14 

(fourteen) days after the Party became aware, or should have become aware, of the 

relevant event or circumstance constituting Force Majeure. 

31.1.14 The Party shall, having given notice, be excused performance of such obligations for 

so long as such Force Majeure prevents it from performing them. 
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31.1.15 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 

obligations of either Party to make payments to the other Party under the Contract. 

31.1.16 Duty to Minimise Delay 

31.1.17 Each Party shall at all times use all reasonable endeavours to minimise any delay in 

the performance of the Contract as a result of Force Majeure. 

31.1.18 A Party shall give notice to the other Party when it ceases to be affected by the Force 

Majeure. 

31.1.19 Consequences of Force Majeure 

31.1.20 If the Contractor is prevented from performing any of its obligations under the Contract 

by Force Majeure of which notice has been given under sub-clause 31.1.12, and 

suffers delay and/or incurs additional costs by reason of such Force Majeure, the 

Contractor shall be entitled, subject to sub-clause 32 to - 

31.1.21 an extension of time for any such delay, if completion is or will be delayed, under sub-

clause 27, and 

31.1.22 if the event or circumstance is of the kind described in of sub-clauses 31.1.8 to 31.1.11  

, payment of any such additional cost. 

31.1.23 After receiving this notice, the Parties shall proceed in accordance with clause 31.1.12 

to agree or determine these matters. 

31.1.24 Optional Termination, Payment and Release 

31.1.25 If the execution of substantially all the Services is prevented for a continuous period of 

84 (eighty four) Days by reason of Force Majeure of which notice has been given 

under sub-clause 31.1.12, or for multiple periods which total more than 140 (one 

hundred and forty) days due to the same notified Force Majeure, then either Party may 

give to the other Party a notice of termination of the Contract. In such event, the 

termination shall take effect 7 (seven) days after the notice is given, and the Contractor 

shall proceed in accordance with Sub-Clause 31.1.30 [Cessation of Work and Removal 

of Contractor's Equipment]. 

31.1.26 Upon such termination, the Project Manager shall determine the value of the Work 
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done to date and issue a payment certificate to the Contractor which shall include - 

31.1.27 the amounts payable for any work carried out for which a price is stated in the 

Contract; 

31.1.28 the cost of equipment and materials ordered for the Services which have been 

delivered to the Employer, such equipment and materials shall become the property of 

(and be at the risk of) the Employer when paid for in full by the Employer, and the 

Contractor shall place the same at the Employer’s disposal; 

31.1.29 any other costs or liabilities which in the circumstances were reasonably incurred by 

the Contractor in the expectation of completing the Services; and 

31.1.30 the cost of removal of Temporary Services and Contractor's Equipment from the Site 

and the return of these items to the Contractor. 

31.1.31 Release from Performance under the Law 

31.1.32 Notwithstanding any other provision of this clause 31.1.32, if any event or 

circumstance outside the control of the Parties (including, but not limited to, Force 

Majeure) arises which makes it impossible or unlawful for either or both Parties to fulfil 

its or their contractual obligations or which, under the law governing the Contract, 

entitles the Parties to be released from further performance of the Contract, then upon 

notice by either Party to the other Party of such event or circumstance - 

31.1.33 the Parties shall be discharged from further performance, without prejudice to the 

rights of either Party in respect of any previous breach of the Contract, and 

31.1.34 the sum payable by the Employer to the Contractor shall be the same as would have 

been payable under sub-clause 31.1.24 [Optional Termination, Payment and Release] 

if the Contract had been terminated under sub-clause  

32 CONTRACTOR’S CLAIMS 

32.1.1 If the Contractor considers itself to be entitled to any extension of time for completion 

of the Services, the Contractor shall give notice to the Employer, describing the event 

or circumstance giving rise to the claim. The notice shall be given as soon as 

practicable, as and not later than 28 (twenty eight) Days after the Contractor became 

aware, or should have become aware, of the event or circumstance. All requests for an 
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extension of time shall be granted in the Employer’s sole and absolute discretion, 

having considered the reasons for the request in consultation with the Project 

Manager. Should the Employer and/or the Project Manager require any additional 

information substantiating the Contractor’s claim, the Contractor shall provide the 

Employer and/ or Project Manager with such information within 48 (forty eight hours). 

32.1.2 If the Contractor fails to give notice of a claim within such period of 28 (twenty eight) 

Days, the relevant time for completion of the Services shall not be extended, the 

Contractor shall not be entitled to additional payment, and the Employer shall be 

discharged from all liability in connection with the claim. Otherwise, the following 

provisions of this clause 32 shall apply. 

32.1.3 The Contractor shall also submit any other notices which are required by the Contract, 

and supporting particulars for the claim, all as relevant to such event or circumstance. 

32.1.4 The Contractor shall keep such records as may be necessary to substantiate any claim 

made by it in accordance with this clause 32. Without admitting the Employer’s liability, 

the Project Manager acting on instructions of the Employer may, after receiving any 

notice under this sub-clause, monitor the record-keeping and/or instruct the Contractor 

to keep further records. The Contractor shall permit the Employer to inspect all these 

records, and shall (if instructed) submit copies to the Employer. 

32.1.5 Within 28 (twenty eight) Days after the Contractor became aware (or should have 

become aware) of the event or circumstance giving rise to the claim, or within such 

other period as may be proposed by the Contractor and approved by the Employer, the 

Contractor shall send to the Employer a fully detailed claim which includes full 

supporting particulars of the basis of the claim and of the extension of time and/or 

additional payment claimed.  

32.1.6 The Contractor shall send a final claim within 28 (twenty eight) Days after the end of 

the effects resulting from the event or circumstance, or within such other period as may 

be proposed by the Contractor and approved by the Employer. 

32.1.7 Within 42 (forty two) Days after receiving a claim or any further particulars supporting a 

previous claim, or within such other period as may be proposed by the Employer acting 

on instructions of the Employer and approved by the Contractor, the Employer acting 

on instructions of the Employer shall respond with approval, or with disapproval and 
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detailed comments. It may also request any necessary further particulars, but shall 

nevertheless give his response on the principles of the claim within such time. 

32.1.8 The Parties shall agree or determine the extension (if any) of the time for completion of 

any Services (before or after its expiry) in accordance with sub-clause 27 [Extension of 

Time for Completion], to which the Contractor is entitled under the Contract. If the 

Contractor does not agree with the determination of the Employer, it shall refer the 

matter for determination in accordance with clause 33. 

32.1.9 The requirements of this sub-clause are in addition to those of any other sub-clause 

which may apply to a claim. If the Contractor fails to comply with this or another sub-

clause in relation to any claim, any extension of time to which the failure has prevented 

or prejudiced proper investigation of the claim, unless the claim is excluded under the 

second paragraph of this sub-clause. 

33 DISPUTE RESOLUTION 

33.1.1 If a dispute of any kind arises between the Contractor and the Employer, in connection 

with or arising out of the Contract or the execution of the Services, whether during the 

execution of the Services or after their completion, and whether before or after 

repudiation or other termination of the Contract, including any dispute as to any 

opinion, instruction, determination, certificate or valuation, the matter in dispute shall, 

within 14 (fourteen) days of dispute having arisen, be referred to the Project Manager 

with a copy to the Chief Executive Officers.  The Project Manager shall decide the 

matter within 28 (twenty eight) days of receipt of the reference and notify the 

Contractor and Project Manager of his decision. 

33.1.2 If a dispute arises between the Employer and the Contractor, including a dispute 

arising out of the Project Manager's decision in terms of clause 33.1.1 hereof, or if the 

Contractor is dissatisfied with any instruction, assessment, determination, valuation, 

variation or ruling given or made by the Project Manager in terms of his powers under 

the Contract, the matter shall be referred in Writing to the Chief Executive Officer within 

28 (twenty eight) days of the decision of the Project Manager or of the dispute or 

dissatisfaction, as the case may be, having arisen.   

33.1.3 The Parties shall thereafter endeavour to settle the dispute by way of negotiation. 

33.1.4 The procedure and forum for the negotiations shall be subject to agreement between 

file:///E:/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Conten
file:///E:/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Conten
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the Parties.  The negotiations shall be without prejudice to either of the Parties and 

neither shall be entitled to rely upon admissions or concessions made during such 

procedures in any ensuing arbitration and/or litigation proceedings.   

33.1.5 Either of the Parties may elect that the negotiation proceedings be facilitated by an 

independent mediator.  In such case, the provisions of clause 33.1.10 shall apply 

mutatis mutandis to the appointment of such mediator.  Each Party shall bear its own 

costs in respect of the mediation and pay half of the mediator's agreed fees and 

expenses.   

33.1.6 If the Parties fail to reach a negotiated settlement, or negotiations break down on 

account of a deadlock, the Chief Executive Officers shall decide the dispute and shall 

advise their decision in Writing to the Project Manager and the Contractor within 42 

(forty two) Days after the day of receipt by them of the reference in terms of clause 

33.1.2. The Chief Executive Officers’ decision shall forthwith be given effect to by the 

Project Manager, the Project Manager and the Contractor. 

33.1.7 Unless the Contract has already been completed, repudiated or otherwise terminated, 

the Contractor shall, in every case proceed with the Services with all due diligence, 

unless and until the Chief Executive Officers’ decision has been revised, as hereinafter 

provided for, by an arbitral award.  

33.1.8 The Chief Executive Officers’ decision shall be final and binding on the Parties.   

33.1.9 Should either of the Parties be dissatisfied with the decision of the Chief Executive 

Officers in terms of clause 33.1.6, it may, within 28 (twenty eight) Days after the receipt 

thereof, declare the matter to be in dispute by written notification to the Chief Executive 

Officers. Unless otherwise agreed, the matter shall be referred to an arbitrator 

appointed in terms of clause 33.1.10 hereof.   

33.1.10 The appointment of an arbitrator shall be made by agreement between the Parties, 

after a written submission has been made by either Party to the other of a shortlist 

containing the names of 3 (three) suitably qualified persons.   

33.1.11 If the Parties fail to agree within 14 (fourteen) Days of receipt of the submission, either 

Party may apply for the nomination of a suitably qualified person by the Chairperson 

for the time being of the Arbitration Foundation of Southern Africa (“AFSA”), or by the 

Vice Chairperson in the absence of the Chairperson.  
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33.1.12 The reference to the arbitrator shall, unless otherwise agreed, be deemed to be a 

submission to the arbitration of a single arbitrator in terms of the Arbitration Act (Act 

No. 42 of 1965, as amended), or any legislation passed in substitution thereof. The 

arbitration shall, unless otherwise agreed, be conducted in accordance with the AFSA 

Rules. 

33.1.13 The arbitrator shall have full power to open up, review and revise any decision, 

opinion, direction, certificate or valuation of the Project Manager, the Project Manager 

or the Executive Officers insofar as it may in his opinion be necessary to do so for the 

proper determination of the dispute.  

33.1.14 Neither Party shall be limited in the proceedings before the arbitrator to the evidence or 

arguments submitted to the Project Manager, the Project Manager or the Executive 

Officers, for the purposes of preceding proceedings.  The award of the arbitrator shall 

be final and binding on the Parties. 

33.1.15 Arbitration proceedings may be entered into after and at any time before the 

completion or alleged completion of the Services, provided always – 

33.1.16 that the preceding dispute resolution procedures stipulated herein have been followed 

and fully exhausted, 

33.1.17 that no decision given by the Project Manager, the Project Manager or the Executive 

Officers in accordance with the foregoing provisions shall disqualify him as a witness 

and from giving evidence before the Arbitrator on any matter whatsoever relevant to 

the dispute so referred to the Arbitrator.   

33.1.18 Any amount which may become payable by the Contractor to the Employer in 

consequence of any decision by the Chief Executive Officers or of an arbitrator's 

award, as the case may be, in accordance with the foregoing provisions of this clause, 

may be recovered in any manner described in clause 29 hereof or by instituting action 

in a court of competent jurisdiction. 

33.1.19 The arbitrator's fees and expenses shall be borne by the parties concerned in 

accordance with the terms of the arbitrator's award.  Should one Party pay the 

arbitrator's fees, such Party will have the right to recover from the other Party any 

amount of such fee for which that party is responsible in terms of the arbitrator's award. 
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33.1.20 Notwithstanding provisions of this clause 33 or any other clause in this Contract, either 

Party shall be entitled to proceed with court action to a court with relevant jurisdiction if 

they are not satisfied with the decision Chief Executive Officers. 

34 PUBLIC RELATIONS AND PUBLICITY 

34.1.1 The Contractor acknowledges that certain information pertaining to the Services is 

required to be disclosed in accordance with the statutory reporting obligations of the 

Employer as it may be required to publish from time to time in response to enquiries 

from -  

34.1.2 Parliament and its members and officers in accordance with the provisions of the 

Public Finance Management Act, of 1999;  

34.1.3 the Auditor-General under the Public Audit Act, of 2004; and 

34.1.4 Persons acting in the public interest in accordance with the provisions of the Promotion 

of Access to Information Act, 2000. 

34.1.5 Subject to clause 35, neither Party shall communicate with representatives of the 

press, television, radio or other communications media on any matter concerning this 

Contract without the prior approval of the other Party, such consent not to be 

unreasonably withheld. 

35 CONFIDENTIALITY 

35.1.1 Each Party ("the Receiving Party") must treat and hold as confidential all information, 

which they may receive from the other party ("the Disclosing Party") or which becomes 

known to them concerning the Disclosing Party during the subsistence of this Contract 

and any extension thereof. 

35.1.2 The confidential information of the disclosing Party shall, without limitation, include- 

35.1.3 software and associated material and documentation, including information contained 

therein;  

35.1.4 all information relating to - 

35.1.5 the disclosing Party's past, present and future research and development; 

35.1.6 the Disclosing Party's business activities, products, services, customers and 
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Employers, as well as its technical knowledge and trade secrets; 

35.1.7 the terms and conditions of this Contract; and 

35.1.8 Contractor’s data. 

35.1.9 The Receiving Party agrees that in order to protect the proprietary interests of the 

Disclosing Party in its confidential information -  

35.1.10 it will only make the confidential information available to those of its Personnel who are 

actively involved in the execution of this Contract; 

35.1.11 it will initiate internal security procedures reasonably acceptable to the Disclosing Party 

to prevent unauthorized disclosure and will take all practical steps to impress upon 

those Personnel who need to be given access to confidential information, the 

confidential nature thereof; 

35.1.12 subject to the right to make the confidential information available to their Personnel 

under clause 35.1.10 above, they will not at any time, whether during this Contract or 

thereafter, either use any confidential information of the Disclosing Party or directly or 

indirectly disclose any confidential information of the Disclosing Party to third parties; 

35.1.13 all written instructions, drawings, notes, memoranda and records of whatever nature 

relating to the confidential information of the Disclosing Party which have or will come 

into the possession of the Receiving Party and its Personnel, will be, and will at all 

times remain, the sole and absolute property of such Party and shall be promptly 

handed over to such Party when no longer required for the purposes of this Contract. 

35.1.14 Upon termination or expiry of this Contract, the Receiving Party will deliver to the 

Disclosing Party, or at the Disclosing Party’s option, destroy all originals and copies of 

the Disclosing Party's confidential information in its possession. 

35.1.15 The foregoing obligations shall not apply to any information which -  

35.1.16 is lawfully in the public domain at the time of disclosure; 

35.1.17 subsequently and lawfully becomes part of the public domain by publication or 

otherwise; 

35.1.18 subsequently becomes available to the Receiving Party from a source other than the 
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Disclosing Party, which source is lawfully entitled without any restriction on disclosure 

to disclose such confidential information; or 

35.1.19 is disclosed pursuant to a requirement or request by operation of law, regulation or 

court order. 

35.1.20 Nothing in this Clause shall preclude the Parties from disclosing the confidential 

information to their professional advisors or financiers in the bona fide course of 

seeking finance, business and professional advice. 

35.1.21 Each Party hereby indemnifies the other Party against any loss or damage, which one 

Party may suffer as a result of a breach of this Clause by the other Party or its 

Personnel.  

35.1.22 The provisions of this clause 35 are severable from the rest of the provisions of this 

Contract and shall survive its termination and continue to be of full force and effect for 

a period of 2 (two) years after the date of termination. Notwithstanding the 

aforementioned, the obligation to keep confidential business and trade secrets shall 

remain in force for an unlimited period of time. 

36 LIMITATION OF LIABILITY 

36.1.1 Under no circumstances shall either Party be liable for any indirect, consequential or 

like damages which may arise pursuant to this Contract.  

36.1.2 Furthermore, and notwithstanding anything to the contrary herein, the maximum total 

liability of the Parties to the Employer for any loss or damage suffered by the 

Employer, its agents, employees or sub-contractors, whether in contract, delict or 

otherwise, from any cause whatsoever, and whether in relation to damages, penalties 

or indemnities or otherwise, shall not exceed twice the Contract Price. 

36.1.3 Subject to the a foregoing, and to the extent that it relates to the Services, the 

Contractor indemnifies and shall keep Employer indemnified at all times against all 

losses sustained by Employer in consequence of any - 

36.1.4 loss of or damage to property; 

36.1.5 breach of a statutory duty arising under applicable law; 

36.1.6 claim for or in respect of the death or personal injury of any individual; or 
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36.1.7 any breach by the Contractor of any warranties given by it in this Contract; 

36.1.8 including, without limitation, any legal fees or costs, arising in connection with the 

performance or non-performance of any Services; and 

36.1.9 save to the extent caused by the negligence or wilful misconduct of Employer or by a 

breach by Employer of an express provision of this Contract. 

36.1.10 The Contractor  indemnifies and shall keep Employer indemnified at all times against 

all losses sustained by Employer in consequence of any claim or action whatsoever  of 

the Contactor, instituted against Employer by a subcontractor of the Contractor.  In the 

event that the Contractor or any of its sub-contractors rendering the Services to 

Employer, becomes or become involved in arbitration or other proceedings falling 

under a collective agreement under a bargaining council, then the Contractor shall 

immediately inform the Employer thereof and on request supply the Employer with a 

copy of any award made pursuant to such proceedings or agreement and any 

documentation that the Employer may request in respect thereof. 

37 ENTIRE AGREEMENT 

37.1.1 Except where expressly provided otherwise in this Contract, this Contract constitutes 

the entire agreement between the Parties in connection with its subject matter and 

supersedes all prior representations, communications, negotiations and 

understandings concerning the subject matter of this Contract. 

37.1.2 Each of the Parties acknowledges that - 

37.1.3 it does not enter into this Contract on the basis of and does not rely, and has not relied, 

upon any statement or representation (whether negligent or innocent) or warranty or 

other provision (in any case whether oral, written, express or implied) made or agreed 

to by any person (whether a Party to this Contract or not) except those expressly 

contained in or referred to in this Contract, and the only remedy available in respect of 

any misrepresentation or untrue statement made to it shall be a remedy available 

under this Contract; and  

37.1.4 this clause 37 shall not apply to any statement, representation or warranty made 

fraudulently, or to any provision of this Contract which was induced by fraud, for which 

the remedies available shall be all those available under any Law governing this 



REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY 
IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY IN THE WESTERN CAPE REGION   
   Issue Date: 08 September 2022 
Document Number #  Page 227 of 297 

Contract. 

38 SEVERABILITY 

Whenever possible, each provision of this Contract shall be interpreted in a manner 

which makes it effective and valid under any Applicable Law, but if any provision of this 

Contract is held to be illegal, invalid or unenforceable under any Applicable Law, that 

illegality, invalidity or unenforceability shall not affect the other provisions of this 

Contract, all of which shall remain in full force. 

39 INDEPENDENT STATUS 

39.1.1 Nothing in this Contract shall be construed as creating a partnership between the 

Parties and neither Party shall have any authority to incur any liability on behalf of the 

other or to pledge the credit of the other Party.  

39.1.2 It is recorded that it is the intention of the parties to exclude all legal consequences of a 

partnership. 

40 INDEPENDENT ADVICE 

40.1.1 Each of the Parties hereby respectively agrees and acknowledges that - 

40.1.2 It has been free to secure independent legal advice as to the nature and effect of each 

provision of this Contract and that it has either taken such independent legal advice or 

has dispensed with the necessity of doing so; and 

40.1.3 Each provision of this Contract (and each provision of the Annexures) is fair and 

reasonable in all the circumstances and is part of the overall intention of the Parties in 

connection with this Contract. 

41 COUNTERPARTS 

This Contract may be executed in any number of identical counterparts, all of which 

when taken together shall constitute one agreement. Any single counterpart or a set of 

counterparts taken together which, in either case, are executed by the Parties shall 

constitute a full original of this Contract for all purposes. 
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SIGNED at ____________________________ on ___________________________ 20___ 

 

 

The Contractor:   

For: Contractor 

 

 

            

     PRINT NAME 

     Who warrants that he is duly authorised  

AS WITNESSES: 

 

1.      

 

2.      

 



REQUEST FOR PROPOSAL (RFP) FOR UPGRADE OF FIBRE CAPACITY 
IN THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY IN THE WESTERN CAPE REGION   
   Issue Date: 08 September 2022 
Document Number #  Page 229 of 297 

 

SIGNED at ____________________________ on ___________________________ 20___ 

 

The Employer: THE PASSENGER RAIL AGENCY OF SOUTH AFRICA, 

 

For: THE EMPLOYER  

 

 

            

     PRINT NAME 

     Who warrants that he is duly authorised  

AS WITNESSES: 
 
1.      
 
 
 
2.      
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ANNEXURE 2 
 

 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993): 

 
SECTION/REGULATION: ______________________________________________________ 

 

REQUIRED COMPETENCY: ___________________________________________________ 

 
In terms of  
 
_______________________________________    I, 

  
 

 
representing the Employer) do hereby 
appoint 

  

 
As the Competent Person on the 
premises at 

 

 
(Physical address) to assist in compliance with the Act and the applicable Regulations. 
 
Your designated area/s is/are as follows: - 
 
 

 

 

 

 

 

 
Date:  ____________________________________ 

 

Signature: - ____________________________________ 

 

Designation: - ____________________________________ 
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ACCEPTANCE OF DESIGNATION 

 
 

I,  do hereby accept this Designation and 
acknowledge that I 
 

understand the requirements of this appointment. 
 
 

Date:  _____________________________________ 

 

Signature: - _____________________________________ 

 

Designation:_____________________________________
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ANNEXURE 3 
 

 
 
 OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993) : 
 

 DECLARATION 
 
 
 
 
In terms of the above 
Act I, 

 am personally assuming the 
duties 

and obligations as Chief Executive Officer, defined in Section 1 of the Act and in terms of 
Section 16(1), I will, as far as is reasonably practicable, ensure that the duties and obligations 
of the Employer as contemplated in the above Act are properly discharged. 
 
 
 
Signature: - ____________________________________ 

 

Date:   ____________________________________ 
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ANNEXURE 4 

 
 

SITE ACCESS CERTIFICATE 
 

Access to:   (Area)  

Name of 

Contractor/Builder: - 

 

Contract/Order No.:  

 

The contract works site/area described above are made available to you for the carrying out 

of associated works  

In terms of your contract/order 

with 

 

(Company)  

 

 
Kindly note that you are at all times responsible for the control and safety of the Works Site, and 
for persons under your control having access to the site. 
 
As from the date hereof you will be responsible for compliance with the requirements of the 
Occupational Health and Safety Act, 1993 (Act 85 of 1993) as amended, and all conditions of 
the Contract pertaining to the site of the works as defined and demarcated in the contract 
documents including the plans of the site or work areas forming part thereof. 
 
 
Signed: _________________________________  Date: ____________________________ 

TECHNICAL OFFICER 
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 ACKNOWLEDGEMENT OF RECEIPT 
 
 
Name of 

Contractor/Builder: - 

 I, 

 do hereby acknowledge and accept 

the duties 

and obligations in respect of the Safety of the site/area of Work in terms of the 

Occupational Health and Safety Act; Act 85 of 1993. 

 
 
 
Name:  ________________________ Designation: _______________________ 
 
 
Signature:  _______________________ Date:  _______________________ 
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         ANNEXURE A:   

PERFORMANCE BOND 
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ANNEXURE B: 

 

 

SCOPE OF SERVICES 
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ANNEXURE C 

SUBCONTRACTORS 
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ANNEXURE D 

WORKING HOURS AND DAYS 
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ANNEXURE E 

REQUEST FOR TENDER 
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ANNEXURE F 

Date: ............................................................................... 

TO:  Regional Director 

Department of Labour 

............................................................................. 

............................................................................. 

OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993: 

GENERAL ADMINISTRATIVE REGULATION: 

NOTICE OF CARRYING OUT OF CONSTRUCTION WORK 

Dear Sir  

With reference to the above Regulation we submit the required information:  

(a)  The physical address of construction work to be carried out:  

 _________________________________________________________________________ 

 
_________________________________________________________________________ 

(b)  The nature of work to be undertaken:  

 _________________________________________________________________________ 

 

(c)  Expected date on which work will commence: _______________________________  

 

(d)  Anticipated date for completion: __________________________________________  

 

Kind regards  

 

Signature: .....................................................................  

Designation: ..................................................................  

Name:............................................................................ 
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          ANNEXURE G 

OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993: 
GENERAL SAFETY REGULATIONS 11(1): 
SUPERVISION OF CONSTRUCTION/BUILDING WORK: 
DESIGNATED EMPLOYEE (CONSTRUCTION WORK SUPERVISOR) 
 
In terms of the provisions of Regulation 11(1) I, 

……………………………………………………………………………………………………………..... 

(Representing the Employer) do hereby appoint  

………………………………………………………………………………………..……………..……. 

as the Designated Employee on the premises at 

………………………………………..……………………………………….……………………………

…………………………………………………………………………..…………………………….…… 

(Physical Address) to assist in enforcing the observance of the Regulations framed under the 

abovementioned Act.  

Your designated area(s) is/are as follows: …………………………..…………..…………………….  

Date .............................................................. 

Signature: ..................................................... 

Designation:..........................................................................................................  

ACCEPTANCE OF DESIGNATION 

I, ………………………………………………………………………………………………………… do 
hereby accept this designation and  acknowledge that I understand the requirements of this 
appointment.  

Date : .............................................................  

Signature: ....................................................... 

Designation:.................................................... 
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ANNEXURE H 

OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993: 

GENERAL SAFETY REGULATIONS 13D (3) (b): 

SUPERVISION OF CONSTRUCTION/BUILDING WORK: 

SCAFFOLD FRAMEWORK: EXPERIENCED PERSON 

 

In terms of the provisions of Regulation 13D(3)(b) I,  

........................................................................................................................................................  

(Representing the Employer) do hereby appoint  

....................................................................................................................................................  

as the Experienced Person on the premises at  

........................................................................................................................................................ 

........................................................................................................................................................ 
(Physical address) to ensure that all scaffold are erected, altered or dismantled in accordance 
with the Regulations pertaining to scaffolding.  

Date : .......................................................................................  

Signature : ................................................................................  

Designation :............................................................................................................  

ACCEPTANCE OF DESIGNATION 

 

I,.....................................................................................................................................................

do hereby accept this designation and acknowledge that I understand the requirements of this 

appointment.  

Date : ....................................................................  

Signature : ............................................................  

Designation : .........................................................  
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ANNEXURE I 

OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993 

DECLARATION 

In terms of the above Act, I  

...................................................................................................................................................... 

am personally assuming the duties and obligations as Chief Executive Officer, defined in 

Section 1 of the Act and in terms of Section 16(1), I will, as far as is reasonably practicable, 

ensure that the duties and obligations of the Employer as contemplated in the above Act are 

properly discharged.  

Signature: ..........................................................  

Date: ..................................................................  

Access to:  

......................................................................................................................................... (Area)  

Name of Contractor/Builder:  

.......................................................................................................................................................  

Contract/Order No.  

......................................................................................................................................................  

The Contract Services site/area described below are made available to you for the carrying out 

of associated Services in terms of your contract/order with (company)  

................................................................................................................................................... 

Kindly note that you are at all times responsible for the control and safety of the Services Site, 

and for persons under your control having access to the site.  

As from the date hereof you will be responsible for compliance with the requirements of the 

Occupational Health and Safety Act 85 of 1993 as amended, and all conditions of the contract 

pertaining to the site of the Services as defined and demarcated in the contract documents 

including the plans of the site or work areas forming part thereof.  

Signed: ....................................................................... Date: ........................................................  
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PROJECT MANAGER 

 

ACKNOWLEDGEMENT OF RECEIPT 

 

Name of Contractor: 

…………………………………………………………................................................................... 

I, ................................................................................................................................................... 

do hereby acknowledge and accept the duties and obligations in respect of the Safety of the 

site/area of Services in terms of the Occupational Health and Safety Act 85 of 1993.  

 

Name: ........................................................  Designation ......................................................  

 

Signature: .................................................. Date ..................................................................  
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ANNEXURE J 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

(Incorporated in terms of the Legal Succession Act, 9 of 1989) 

SAFETY ON SITE 

1. The Contractor shall for the duration of Contract No. …………………………………………, 

in respect of the provision of services to the Region, comply with the provisions of the 

Occupational Health and Safety Act 85 of 1993 and all regulations promulgated under this 

Act. For the purposes of the Act and in so far as the Contractor's personnel/employees 

are concerned, the Site on which the Contractor conducts the services for the Employer 

occupied by the Contractor, shall for the duration of the aforementioned agreement be 

deemed to be under the control of the Contractor. As employer, he is in every respect 

responsible for the compliance, at his own cost, with the provisions of this Act.  

2. All records required in terms of this Act, and especially those required in terms of Section 

24 of the Act with regard to the reporting of incidents, shall be available for inspection 

during normal business hours without any prior notice by the designated risk control 

official(s) of the Employer reportable incidents shall be reported by the Contractor to the 

Department of Manpower and the designated risk control official(s) of the Employer shall 

be informed forthwith.  

3. The Contractor shall in terms of Sections 17, 18, 19 and 20 of the Act, appoint Safety 

Representatives and Safety Committees who shall meet as prescribed in Section of the 

Act. Minutes of the meetings shall be retained as prescribed in Section 7 of the General 

Administrative Regulations of the Act and shall be made available, on request, to the 

designated risk control official(s) of the Employer.  

 

Signed at ..................................................... at this …..... day of …………..………........... 

20…….  

 

WITNESS:       TENDERER:  

 

.............................................................   ......................................................  
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ANNEXURE K 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

(Incorporated in terms of the Legal Succession Act, 9 of 1989) 

COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993 AND 

REGULATIONS 

AGREEMENT 

I, the undersigned, 

……................................................................................................................................................. 

(Full Names and Surname), on behalf of 

........................................................................................................................................................ 

(Name of company/close corporation), with registration number ..................................................,  

in my capacity as ............................................................................................................................ 

and duly authorised hereto by virtue of a resolution by the directors/members dated 

.................................................................. (an extract of which is attached hereto), agree that 

the company/close corporation is an employer in its own right with rights and obligations, as set 

out in the Occupational Health and Safety Act 85 of 1993, and that the company/close 

corporation shall ensure that all work performed and all machinery and plant used in terms of 

the above mentioned contract shall be in accordance with the terms and conditions of the said 

Act.  

The company/close corporation furthermore agrees to comply at all times with the terms and 

conditions of the various instructions attached hereto, and which may be amended from time to 

time. Further instructions may also be added from time to time by the Employer.  

 
Signed at ..................................................... on this ....... day of ............................................ 

20…….  

WITNESS:       TENDERER:  
 
.........................................................   ...........................................................  
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ANNEXURE L 
 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 
(Incorporated in terms of the Legal Succession Act, 9 of 1989) 

GENERAL INFORMATION 

1. The Occupational Health and Safety Act comprises sections 1 to 50 and all irrevocable 

REGULATIONS promulgated in terms of the former Machinery and Occupational Safety 

Act, 1986 (Act No. 6 of 1986) as amended as well as other REGULATIONS which may be 

promulgated in terms of the new Act.  

2. "Mandatory" is defined as including an agent, a contractor or a sub- contractor for the 

work, but without derogating from his status in his own right as an Employer or user of 

plant or machinery.  

3. Section 37 of the Occupational Health and Safety Act potentially holds employers 

(principles) responsible for the unlawful acts or omissions of mandatories (contractors) 

save where a Written Contract between the parties has been concluded containing 

arrangements and procedures to ensure compliance with the said Act by the mandatory.  

4. All documents attached or referred to in the above Contract form an integral part of the 

Contract.  

5. To perform in terms of this Contract man dataries must be familiar with the relevant 

provisions of the Act.  

6. Mandatories who utilise the services of their own mandatories (sub-contractors) are 

advised to conclude a similar Written Contract.  

7. Be advised that this Contract places the onus on the mandatory to contact the employer 

in the event of inability to perform as per this Contract. The Employer, however reserves 

the right to unilaterally take any steps as may be necessary to enforce this Contract.  

Signed at __________________________ on this _______ day of __________________ 

20____ 

WITNESS:       TENDERER:  

................................................................  ...................................................................  
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ANNEXURE M 

 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

 

(Incorporated in terms of the Legal Succession Act, 9 of 1989) 

 

COMPLIANCE WITH THE COMPENSATION FOR OCCUPATIONAL 

INJURIES AND DISEASES ACT 130 of 1993 

1. The Contractor and sub-contractor shall comply with the provisions of the above Act and 

all regulations promulgated under this Act.  

2. Written proof of compliance shall for the duration of Contract No. …………………………., 

in respect of the provision of Signal personnel to the Employer, be made available, upon 

request, to the Employer.  

 

Signed at ____________________________________ on this _________  

 

day of ____________________________ 20_______.  

 

 

WITNESS:       TENDERER:  

 

....................................................    ................................................. 
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ANNEXURE N 

 

CONTRACTUAL SAFETY CLAUSES 

 

Between 

 

“THE EMPLOYER” AND 

“……….……………………………………………………………………………………………………” 

FOR THE PROJECT: 

…………………………………..………………………………….……………………………………….. 

1. The parties agree on the following arrangements according to section 32 (1…2) of the 

Occupational Health and Safety Act 85 of 1993 to ensure compliance by the mandatory 

with the provisions of the Act.  

2. That a Contractor is an “employer” in his own rights as defined in section 1 of Act 85 of 

1993 as amended and that he must fulfil all his obligations as an Employer in terms of the 

Act.  

3. The “Employer”, and the Project Manager hereby agree, in terms of the provisions of 

Section 37 (1…2) of the Occupational Health and Safety Act 85 of 1993 , hereinafter 

referred to as the (Act) that the following arrangements and procedures shall apply 

between them to ensure compliance by the Project Manager with the provisions of the 

Act, namely:  

a) The Project Manager undertakes to acquaint the appropriate Officials and 

Employees of the Contractor/s with all relevant provisions of the Act and the 

regulations promulgated in terms of the Act.  

b) The Project Manager undertakes that all relevant duties, obligations and prohibitions 

imposed in terms of the Act and regulations in terms of the Act and Regulations will 

be fully complied with.  

c) The Project Manager hereby accepts sole liability for such due compliance with 

relevant duties, obligations and prohibitions imposed by the Act and Regulations 
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and expressly absolve the Employer from itself being obliged to comply with any of 

the aforesaid duties, obligations and prohibitions.  

d) The Project Manager agrees that any duly authorized officials of the Employer shall 

be entitled, although not obliged, to take such steps as may be necessary to ensure 

that the Contractor has complied with his undertakings as set out more fully in 

paragraphs (a) and (b) above, which steps may include, but will not be limited to, 

the right to inspect any appropriate records held by the Project Manager/Contractor.  

e) The Project Manager/Contractor shall be obliged to report forthwith to the employer 

any investigation, complaint or criminal charge which may arise as a consequence 

of the provisions of the Act and Regulations, pursuant to work performed in terms of 

this Contract, and shall, on written demand, provide full details in Writing of such 

investigation, complaint or criminal charge.  

f) The Project Manager/Contractor shall comply with the requirements of Act 85 of 

1993, in its entirety.  

4. Where special permits are required such as electrical switching, hot work permits, etc. the 

contractor shall obtain them from a person designated by the Employer for this purpose, 

and all requirements of the permit must be strictly complied with by the Project 

Manager/Contractor. As well as to comply fully with the general conditions and 

specifications in E7/1 2012 of April 1991 Annexures “A” & “B” as well as Metrorail, Safety 

Instructions for H.V. Electrical equipment, engineering instructions and E.4E (November 

1996) specifications.  

5. The Project Manager’s appointed Health and Safety Co-ordinator must liaise with the 

Employer on matters pertaining to occupational health and safety and be part of such 

internal safety committee while on contract.  

6. The appointed Health and Safety Co-ordinator must liaise at least once a week with the 

Risk Manager of the Employer.  

7. The Project Manager shall furnish Risk Manager of the Employer immediately with full 

particulars of any sub-contractor that he may involve in the contract in order that the sub-

contractor himself can be made aware of all the clauses in this contract pertaining to 

health and safety.  
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8. The Project Manager shall advise the Risk Manager of the Employer Services of any 

hazardous or potentially hazardous situations that may arise from work being performed 

either by the Contractor or his sub-contractor.  

9. Copies of all appointments required by the Act must be given to the Risk Manager of the 

Employer.  

10. A letter of good standing in terms of section 80 (Employer to register with the 

Compensation Commissioned) of the Compensation for Occupational Injuries and 

Diseases Act 130 of 1993, must also be furnished.  

11. All clauses in the contract pertaining to health and safety form an integral part of the 

contract and if not complied with may be construed as breach of contract.  

12. The Contractor:  

a) must identify work processes that will be undertaken during the contract;  

b) must identify any hazards that might occur due to work processes;  

c) must provide control processes and mechanisms to prevent hazards developing into 

incidents.  

13. Provision shall be made by the Contractor to ensure that the work does not hinder and/or 

endanger commuters on the premises. Sufficient room for movement especially during 

peak times, shall be provided for commuters.  

14. An authorized representative of the Employer can stop any unsafe violation being done by 

the contractor or organize the necessary remedial steps (the cost whereof shall be for the 

contractor’s account) should any deviation from these conditions and or contract come to 

the attention of the Employer, until the Contractor has complied with such conditions.  

15. This document or a copy thereof must be in the possession of the Contractor/Employer or 

an Employee of the contractor who is in charge of the premises. All Act 85 appointed 

persons names with their level of responsibility according to Act 85 to be submitted to 

Risk Manager the Employer as applicable.  
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WHAT IS A SAFETY CASE?  

A Safety Case is an arrangement or promise by one party using or operating on the assets of 

the other party, to execute it’s activities in a safe and responsible manner, and in which risks 

are identified and the control mechanisms and program to manage the activities and risks are 

spelled out in detail to the satisfaction of the other party.  

PREPARING A SAFETY CASE 

1. Identify players (ea. Contractor/Sub-contractor).  

2. What acts, rules, regulations, codes of practice, etc. are applicable.  

3. Identify hazards and assess risks to commuters, public, the Employer personnel, Rolling 

Stock, etc.  

4. Access control mechanisms for managing risks, are they in place and adequate?  

5. Determined action.  

6. Indemnifies other party of responsibility of own personnel’s health and safety. 

Accountability must be made clear.  

7. Name of the responsible person (Act 85/1993) for the project.  

8. Document aforesaid in a Safety Case, signed by the Project Manager.  

 

WHY THE NEED FOR A SAFETY CASE?  

1. Act 85 of 1993 requires that the working environment is safe and without risk to the safety 

and health of employees, clients and public in general. The Safety Case will identify the 

risks that one Party’s activities may expose the other Party’s employees, clients and the 

general public to, and the mechanisms required to address these risks.  

2. Because there are two asset owners, viz Intersite and the Project Manager (Project 

Manager/Contractor assets referred to are scaffolds, machines, vehicles, etc.), the 

relationships, responsibilities and accountability to ensure safe working are essential, 

which will be addressed in the Safety Case.  
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3. Railway operations are large and complex. The mix of technologies, equipment age, the 

workforce’s attitude, all affect safety. The Safety Case is intended to be part of the 

self-regulatory mechanism in which the parties give confidence to each other that they 

have the ability, commitment and resources to properly access and effectively manage 

the risks to health and safety of staff and the general public.  

4. The Safety Case is a tool for directing the attitudes and activities of all personnel, from top 

management to worker. It is therefore essential that all levels be involved in the process 

to obtain full commitment to ensure that safe practice are in place and carried out.  

5. The Safety Case will identify the risks and the mechanism required to address them.  

6. A Safety Case is unique to each project or any phase of a project.  
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General Information 
 

1. The Occupational Health and Safety Act Comprises Sections 1 to 50 and all unrepealed 

regulations promulgated in terms of the former Machinery and Occupational Safety Act85 

of 1993 as amended as well as other regulations promulgated in terms of the former 

Machinery and Occupational Safety Act 85 of 1983 as amended as well as other 

regulations which may be promulgated in terms of the new Act.  

2.  “Mandatory” is defined as including an agent, a contractor or a sub-contractor for work, 

but without derogating from his status in his own right as an Employer or user of plant or 

machinery.  

3. Section 37 of the Occupational Health and Safety Act potentially punishes employers 

(principles) for the unlawful acts or omissions of mandatories (contractors) save where a 

Written Contract between the parties has been concluded containing arrangements and 

procedures to ensure compliance with the said act by the mandatory.  

4. All documents attached hereto or referred to in the above Contract form an integral part of 

the Contract.  

5. To perform in terms of this Contract mandatories must be familiar with the relevant 

provisions of the Act.  

6. Mandatories who utilize the services of their own mandatories (sub-contractors) are 

advised to conclude a similar Written Contract.  

7. Be advised that this Contract places the onus on the mandatory to contact the employer 

in the event of inability to perform as per this Contract.  

8. The Employer, however, reserves the right to unilaterally take any steps as may be 

necessary to enforce this Contract.  
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ANNEXURE O 

 

“THE EMPLOYER” AND  

 

……………………………………………………………..………….………………………………… 

“MANDATORY” 

 
FOR THE PROJECT:  

 

…………………………………………………………………………….……………………………. 

 
I________________________________________________________________________” 

representing  

 
…………………………………………………………………………………………………………… 

(Mandatory) do hereby acknowledge that  

 
………………………………………………………..…………….……………………………..………. 

is an Employer in its own right with duties as prescribed in the Occupational Health and Safety 

Act 85 of 1993 as amended and agree to ensure that all work will be performed or machinery 

and plant used in accordance with the provisions of the said Act.  

 
I furthermore agree to comply with the requirements of and the Employer as contained in the 

documents attached hereto and to liaise with the employer should I for whatever reason, be 

unable to perform in terms of this Contract. The mandatory responsibilities remain mandatory’s 

onus and do not absolve the mandatory from any agreements or laws.  

  

Signed at ______________________ on this ______ day of _____________________ 20____ 

 

Signature ________________________ on behalf of …………..…..…………………….. 
(Mandatory)  
 

Signature ________________________ of behalf of (the Employer). 
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ANNEXURE P 

SPECIFICATION E4E PRASA (2004) 

 
PASSENGER RAIL AGENCY OF SOUTH AFRICA 

 
SAFETY ARRANGEMENTS AND PROCEDURAL COMPLIANCE 

WITH THE OCCUPATIONAL HEALTH AND SAFETY ACT 

(ACT 85 OF 1993) AND APPLICABLE REGULATIONS 

 

1. General 

1.1 The Contractor and PRASA are individual employers, each, with their respective duties 

and obligations set out in the Occupational Health and Safety Act, Act 85 of 1993 (the 

Act) and applicable Regulations. 

1.2 The Contractor accepts, in terms of the General Conditions of Contract and in terms of 

the Act, his obligations as an employer in respect of all persons in his employ, other 

persons on the premises or the Site or place of work or on the work to be executed by 

him, and under his control. He shall, before commencement with the execution of the 

contract work, comply with the provisions set out in the Act, and shall implement and 

maintain a Health and Safety Plan as described in the Construction Regulations, 2003 

and as approved by PRASA, on the Site and place of work for the duration of the 

Contract. 

1.3 The Contractor accepts his obligation to complying fully with the Act and applicable 

Regulations notwithstanding the omission of some of the provisions of the Act and the 

Regulations from this document. 

1.4 PRASA accepts, in terms of the Act, its obligations as an employer of its own employees 

working on or associated with the site or place of work, and the Contractor and 

Technical Officer or his deputy shall at all times, co-operate in respect of the health and 

safety management of the site, and shall agree on the practical arrangements and 

procedures to be implemented and maintained during execution of the Services. 

1.5 In the event of any discrepancies between any legislation and this specification, the 

applicable legislation will take precedence. 
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2. Definitions 

2.1 In this Specification any word or expression to which a meaning has been assigned in 

the Construction Regulations, shall have the meaning so assigned to it, unless the 

context otherwise indicates: - 

2.2 The work included in this Contract shall for the purposes of compliance with the Act be 

deemed to be "Construction Work", which, in terms of the Construction Regulations, 

2003 means any work in connection with: - 

(a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling 

of or addition to a building or any similar structure; 

(b) the installation, erection, dismantling or maintenance of fixed plant where such 

work includes the risk of a person falling; 

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, 

canal, road, railway, runway, sewer or water reticulation system or any similar civil 

engineering structure; or 

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any 

similar type of work; 

2.3 “competent person” in relation to construction work, means any person having the 

knowledge, training and experience specific to the work or task being performed: 

Provided that where appropriate qualifications and training are registered as per the 

South African Qualifications Authority Act, 1995 these qualifications and training shall be 

deemed to be the required qualifications and training; 

2.4 “Contractor” means principal contractor and “subcontractor” means contractor as 

defined by the Construction Regulations, 2003. 

2.5 “fall protection plan” means a documented plan, of all risks relating to working from an 

elevated position, considering the nature of work undertaken, and setting out the 

procedures and methods applied to eliminate the risk; 

2.6 “health and safety file” means a file, or other record in permanent form, containing the 

information required to be kept on site in accordance with the Act and applicable 
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Regulations; 

2.7 “Health and Safety Plan” means a documented plan which addresses the hazards 

identified and include safe work procedures to mitigate, reduce or control the hazards 

identified; 

2.8 “Risk Assessment” means a programme to determine any risk associated with any 

hazard at a construction site, in order to identify the steps needed to be taken to 

remove, reduce or control such hazard; 

2.9 “the Act” means the Occupational Health and Safety Act No. 85 of 1993. 

3. Procedural Compliance 

3.1 The Contractor who intends to carry out any construction work shall, before carrying out 

such work, notify the Provincial Director in writing if the construction work:- 

(a) includes the demolition of a structure exceeding a height of 3 metres; or 

(b) includes the use of explosives to perform construction work; or 

(c) includes the dismantling of fixed plant at a height greater than 3m,  

and shall also notify the Provincial Director in writing when the construction work 

exceeds 30 days or will involve more than 300 person days of construction work and if 

the construction work:- 

(a) includes excavation work deeper than 1m; or 

(b) includes working at a height greater than 3 metres above ground or a landing. 

3.2 The notification to the Provincial Director shall be on a form similar to Annexure A of the 

Construction Regulations, 2003, also shown in Annexure 1 of this Specification. The 

Contractor shall ensure that a copy of the completed notification form is kept on site for 

inspection by an inspector, Technical Officer or employee. 

3.3 The Contractor shall, in accordance with the Act and applicable Regulations, make all 

the necessary appointments of competent persons in writing on a form similar to 

Annexure 2 of this Specification and deliver copies thereof to the Technical Officer. 

Copies should also be retained on the health and safety file. 
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3.4 Subcontractors shall also make the above written appointments and the Contractor shall 

deliver copies thereof to the Technical Officer. 

3.5 In the case of a self-employed Contractor or any subcontractor who has the appropriate 

competencies and supervises the work himself, the appointment of a construction 

supervisor in terms of regulation 6.1 of the Construction Regulations, 2003 will not be 

necessary. The Contractor shall in such a case execute and sign a declaration, as in 

Annexure 3, by which he personally undertakes the duties and obligations of the "Chief 

Executive Officer" in terms of section 16(1) of the Act. 

3.6 The Contractor shall, before commencing any work, obtain from the Technical Officer an 

access certificate as in Annexure 4 executed and signed by him, permitting and limiting 

access to the designated site or place of work by the Contractor and any subcontractors 

under his control. 

3.7 Procedural compliance with Act and Regulations, as above, shall also apply to any 

subcontractors as employers in their own right. The Contractor shall furnish the 

Technical Officer with full particulars of such subcontractors and shall ensure that they 

comply with the Act and Regulations and Protekon's safety requirements and 

procedures. 

4. Special Permits 

Where special permits are required before work may be carried out such as for hotwork, 

isolation permits, work permits and occupations, the Contractor shall apply to the 

Technical Officer or the relevant authority for such permits to be issued. The Contractor 

shall strictly comply with the conditions and requirements pertaining to the issue of such 

permits. 

5. Health and Safety Programme 

5.1 The Tenderer shall, with his tender, submit a Health and Safety Programme setting out 

the practical arrangements and procedures to be implemented by him to ensure 

compliance by him with the Act and Regulations and particularly in respect of: - 

(i) The provision, as far as is reasonably practical, of a working environment that is 

safe and without risk to the health of his employees and subcontractors in terms of 

section 8 of the Act; 
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(ii) the execution of the contract work in such a manner as to ensure in terms of 

section 9 of the Act that persons other than those in the Contractor's employment, 

who may be directly affected by the contract work are not thereby exposed to 

hazards to their health and safety; 

(iii) ensuring, as far as is reasonably practical, in terms of section 37 of the Act that no 

employee or subcontractor of the Contractor does or omits to do any act which 

would be an offence for the Contractor to do or omit to do. 

5.2 The Contractor's Health and Safety Programme shall be based on a risk assessment in 

respect of the hazards to health and safety of his employees and other persons under 

his control that are associated with or directly affected by the Contractor's activities in 

performing the contract work and shall establish precautionary measures as are 

reasonable and practical in protecting the safety and health of such employees and 

persons. 

5.3 The Contractor shall cause a risk assessment contemplated in clause 5.2 above to be 

performed by a competent person, appointed in writing, before commencement of any 

Construction Work and reviewed during construction. The Risk Assessments shall form 

part of the Health and Safety programme to be applied on the site and shall include at 

least the following: 

(a) The identification of the risks and hazards that persons may be exposed to; 

(b)  the analysis and evaluation of the hazards identified; 

(c) a documented Health and Safety Plan, including safe work procedures to mitigate, 

reduce or control the risks identified; 

(d) a monitoring and review plan. 

5.4 The Health and Safety Plan shall include full particulars in respect of: - 

(a) The safety management structure to be instituted on site or place of work and the 

names of the Contractor's health and safety representatives and members of 

safety committees where applicable; 

(b) the safe working methods and procedures to be implemented to ensure the work is 

performed in compliance with the Act and Regulations; 
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(c) the safety equipment, devices and clothing to be made available by the Contractor 

to his employees; 

(d) the site access control measures pertaining to health and safety to be 

implemented; 

(e) the arrangements in respect of communication of health and safety related matters 

and incidents between the Contractor, his employees, subcontractors and the 

Technical Officer with particular reference to the reporting of incidents in 

compliance with Section 24 and General Administrative Regulation 8 of the Act 

and with the pertinent clause of the General Conditions of Contract forming part of 

the Contract and 

(f) the introduction of control measures for ensuring that the Safety Plan is maintained 

and monitored for the duration of the Contract. 

5.5 The Health and Safety Programme shall be subject to the Technical Officer's approval 

and he may, in consultation with the Contractor, order that additional and/or 

supplementary practical arrangements and procedures be implemented and maintained 

by the Contractor or that different working methods or safety equipment be used or 

safety clothes be issued which, in the Technical Officer's opinion, are necessary to 

ensure full compliance by the Contractor with his obligations as an employer in terms of 

the Act and Regulations. The Technical Officer or his deputy shall be allowed to attend 

meetings of the Contractor's safety committee as an observer. 

5.6 The Contractor shall take reasonable steps to ensure that each subcontractor’s Health 

and Safety Plan is implemented and maintained on the construction site: Provided that 

the steps taken, shall include periodic audits at intervals mutually agreed to between the 

them, but at least once every month. 

5.7 The Contractor shall stop any subcontractor from executing any construction work, 

which is not in accordance with the Contractor’s, and/or subcontractor’s Health and 

Safety Plan for the site or which poses a threat to the health and safety of persons. 

5.8 The Contractor shall ensure that a copy of the Health and Safety Plan is available on 

site for inspection by an inspector, Technical Officer, agent, subcontractor, employee, 

registered employee organisation, health and safety representative or any member of 



REQUEST FOR PROPOSAL FOR UPGRADE OF FIBRE CAPACITY IN 
THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY IN THE WESTERN CAPE REGION   
   Issue Date: 08 September 2022 
Document Number #  Page 262 of 297 

the health and safety committee. 

5.9 The Contractor shall consult with the health and safety committee or, if no health and 

safety committee exists, with a representative group of employees, on the development, 

monitoring and review of the Risk Assessment. 

5.10 The Contractor shall ensure that all employees under his control are informed, 

instructed and trained by a competent person regarding any hazard and the related 

work procedures before any work commences, and thereafter at such times as may be 

determined in the Risk Assessment. 

5.11 The Contractor shall ensure that all subcontractors are informed regarding any hazard 

as stipulated in the Risk Assessment before any work commences, and thereafter at 

such times as may be determined in the Risk Assessment.  

5.12 The Contractor shall ensure that all visitors to a construction site undergoes health and 

safety induction pertaining to the hazards prevalent on the site and shall be provided 

with the necessary personal protective equipment. 

6. Fall Protection Plan 

6.1 In the event of the risk and hazard identification, as required in terms of clause 5.3 of 

this Specification, revealing risks relating to working from an elevated position the 

contractor shall cause the designation of a competent person, responsible for the 

preparation of a fall protection plan; 

6.2 The Contractor shall implement, maintain and monitor the fall protection plan for the 

duration of Contract. The Contractor shall also take such steps to ensure the continued 

adherence to the fall protection plan. 

6.3 The fall protection plan shall include: - 

(a) a Risk Assessment of all work carried out from an elevated position; 

(b) the procedures and methods to address all the identified risks per location; 

(c) the evaluation of the employees’ physical and psychological fitness necessary to 

work at elevated positions; 
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(d) the training of employees working from elevated positions; and 

(e) the procedure addressing the inspection, testing and maintenance of all fall 

protection equipment. 

7. Hazards and Potential Hazardous Situations 

The Contractor and the Technical Officer shall immediately notify one another of any 

hazardous or potentially hazardous situations which may arise during performance of 

the Contract by the Contractor or any subcontractor and, in particular, of such hazards 

as may be caused by the design, execution and/or location and any other aspect 

pertaining to the contract work. 

8. Health and Safety File 

8.1 The Contractor shall ensure that a health and safety file is opened and kept on site and 

shall include all documentation required as per the Act and applicable regulations, and 

made available to an inspector, the Technical Officer, or subcontractor upon request. 

8.2 The Contractor shall ensure that a copy of the both his Health and Safety Plan as well 

as any subcontractor’s Health and Safety Plan is available on request to an employee, 

inspector, contractor or the Technical Officer. 

8.3 The Contractor shall hand over a consolidated health and safety file to the Technical 

Officer upon completion of the Construction Work and shall in addition to documentation 

mentioned in the Act and applicable Regulations include a record of all drawings, 

designs, materials used and other similar information concerning the completed 

structure. 
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ANNEXURE 1 TO ANNEXURE P 

 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 

Regulation 3(1) of the Construction Regulations 

NOTIFICATION OF CONSTRUCTION WORK 

 

1(a) Name and postal address of principal contractor: 

 
_____________________________________________________________________ 

(b) Name and tel. no of principal contractor’s contact person: 

 
_____________________________________________________________________ 

2.Principal contractor’s compensation registration number:  

 
 _____________________________________________________________________ 

3(a) Name and postal address of client: 

 
_____________________________________________________________________ 

 Name and Tel no of client’s contact person or agent: 

 
_____________________________________________________________________ 

4(a) Name and postal address of designer(s) for the project: 

 
_____________________________________________________________________ 

(b) Name and tel. no of designer(s) contact person: 

 

_____________________________________________________________________ 

5.Name and telephone number of principal contractor’s construction supervisor on site 

appointed in terms of regulation 6(1). 
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6.Name/s of Principal Contractor’s Construction sub-ordinate supervisors on site appointed 

in terms of regulation 6(2). 

 
_____________________________________________________________________ 

7. Exact Physical Address of the Construction Site or Site Office: 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

8.Nature of the Construction Work: 

 
_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

9. Expected commencement date: ___________________________________________ 

 

10. Expected completion date: _______________________________________________ 

 

11.Estimated maximum number of persons on the construction site:  

 
_____________________________________________________________ 

12. Planned number of contractors on the construction site accountable to the principle 

contractor:  

 
 ______________________________________ 
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13.Name(s) of contractors already chosen. 

 

_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________ 

_____________________________________ 

 

_______________________      _____________________ 

Principal Contractor       Date 

 

_______________________      _____________________ 

Client         Date 

 

 

* THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT 

OF LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 

 

* ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF 

ANOTHER PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO PRIOR TO 

THE COMMENCEMENT OF WORK. 

 



REQUEST FOR PROPOSAL FOR UPGRADE OF FIBRE CAPACITY IN 
THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY IN THE WESTERN CAPE REGION   
   Issue Date: 08 September 2022 
Document Number #  Page 267 of 297 

ANNEXURE 2 TO ANNEXURE P 

(COMPANY LETTER HEAD) 
 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993): 
 

SECTION/REGULATION:  

 
_________________________________________________________________________ 

REQUIRED COMPETENCY:  

 
_________________________________________________________________________ 

 

In terms of 

________________________________________________________________________ I, 

_________________________________________________________________________ 

Representing the Employer) do hereby appoint  

 

_________________________________________________________________________ 

As the Competent Person on the premises at  

 
_________________________________________________________________________ 

(Physical Address) to assist in compliance with the Act and the applicable Regulations. 

 
Your designated area/s is/are as follows: - 

_________________________________________________________________________ 

 

Date:   ____________________________________ 

 

Signature: ____________________________________ 

 

Designation:  ____________________________________ 
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ACCEPTANCE OF DESIGNATION 

 

I, 

_________________________________________________________________________do 

hereby accept this Designation and acknowledge that I understand the requirements of 

this appointment. 

 

 

 

Date  ____________________________________ 

 

Signature  ____________________________________ 

 

Designation:  ____________________________________ 
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ANNEXURE 3 TO ANNEXURE P 

 

(COMPANY LETTER HEAD) 

 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993): 

 

DECLARATION 

 

In terms of the above Act I,  

 
_________________________________________________________________________am 

personally assuming the duties and obligations as Chief Executive Officer, defined in Section 1 

of the Act and in terms of Section 16(1), I will,  as far as is reasonably practicable, ensure that 

the duties and obligations of the Employer as contemplated in the above Act are properly 

discharged. 

 

Signature:  ____________________________________ 

 

Date:   ____________________________________ 



REQUEST FOR PROPOSAL FOR UPGRADE OF FIBRE CAPACITY IN 
THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY IN THE WESTERN CAPE REGION   
   Issue Date: 08 September 2022 
Document Number #  Page 270 of 297 

 

ANNEXURE 4 TO ANNEXURE P 

 

(LETTER HEAD OF BUSINESS DIVISION OR UNIT OF PRASA LIMITED) 

 

SITE ACCESS CERTIFICATE 

 

Access to:  
 
___________________________________________________________________ (Area) 

Name of 
Contractor/Builder___________________________________________________________ 

Contract/Order 

No.:______________________________________________________________________ 

The contract Services site/area described above are made available to you for the carrying out 

of associated Services In terms of your contract/order with 

 

(Company)_______________________________________________________________ 

 

Kindly note that you are at all times responsible for the control and safety of the Services Site, 

and for persons under your control having access to the site. 

As from the date hereof you will be responsible for compliance with the requirements of the 

Occupational Health and Safety Act, 1993 (Act 85 of 1993) as amended, and all conditions of 

the Contract pertaining to the site of the Services as defined and demarcated in the contract 

documents including the plans of the site or work areas forming part thereof. 

 

Signed:_______ _______________________ Date: ____________________________ 

TECHNICAL OFFICER 
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ACKNOWLEDGEMENT OF RECEIPT 

 

 

Name of Contractor/Builder:  

________________________________________________________________________ I, 

______________________________________________________________________ do 

hereby acknowledge and accept the duties and obligations in respect of the Safety of the 

Site/Area of Work in terms of the Occupational Health and Safety Act; Act 85 of 1993. 

 

Name: ____________________________ Designation: ________________________ 

 

Signature:__________________________Date: ______________________________ 

 



REQUEST FOR PROPOSAL FOR UPGRADE OF FIBRE CAPACITY IN 
THE WESTERN CAPE REGION 

  TENDER NUMBER: 28/2021/CTN/INFRA 

 

28/2021/CTN/INFRA: UPGRADE OF FIBRE CAPACITY IN THE WESTERN CAPE REGION   
   Issue Date: 08 September 2022 
Document Number #  Page 272 of 297 

ANNEXURE Q 

 

 

 

SPECIFICATION FOR SERVICES ON, OVER, UNDER OR ADJACENT TO RAILWAY 

LINES AND NEAR HIGH VOLTAGE  

EQUIPMENT 

(E7/1  2012) 

 

 

 

 

 

September 1999    Page i of iii    Issue 1 

 

 

SPK7/1 

 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

PASSENGER 
RAIL AGENCY OF 
SOUTH AFRICA 

ISSUED BY : The Executive Manager 
  Asset Management and Development 
  PRASA 
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ANNEXURE R 
 

SPECIFICATION FOR SERVICES ON, OVER, UNDER OR ADJACENT TO RAILWAY   

 LINES AND NEAR HIGH VOLTAGE EQUIPMENT 

(E7/1 2012) 

 

 

 

 

 

 

September 1999    Page ii of iii    Issue 1 

© This document as a whole is protected by 

copyright. The information contained 

herein is the sole property of PRASA Ltd. It may not 

be used, disclosed or re- 

produced in part or in whole in any manner 

whatsoever, except with the written 

permission of and in a manner permitted by the 

proprietors. Only Photostat 

reproductions of this master is permitted for use in 

PRASA tender documentation. 
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E7/1 2012 

 

 

 

APPROVAL SHEET 

DESIGNATION SIGNATURE DATE 

Approved by: 

PRASA –MANAGEMENT 

BOARD 

 

  

Issued by: 

PRASA – 

Executive Manager (AM&D) 

 

  

Understood and accepted by: 

PRASA – 

INFRA 

 

  

 

PASSENGER RAIL 
AGENCY OF 

SOUTH AFRICA 
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E7/1 2012 

 

SPECIFICATION FOR SERVICES ON, OVER, UNDER OR ADJACENT TO RAILWAY LINES 

AND NEAR HIGH VOLTAGE EQUIPMENT 

 

 

(This specification shall be used in PRASA contracts) 

PASSENGER RAIL 
AGENCY OF SOUTH 

AFRICA 
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1  DEFINITIONS 

The following definitions shall apply: 

 
Authorised Person: A person whether an employee of PRASA or not, who has been 

specially authorised to undertake specific duties in terms of Spoornet's publication 

ELECTRICAL SAFETY INSTRUCTIONS, and who holds a certificate or letter of 

authority to that effect. 

 
Barrier: Any device designed to restrict access to and prevent inadvertent contact with 

exposed "live" high-voltage electrical equipment. 

 
Bond: A short conductor installed to provide electrical continuity. 

 
Responsible Representative: The responsible person in charge, appointed by a 

contractor, who has undergone specific training (and holds a certificate) to supervise 

staff under his control to work on, over, under or adjacent to railway lines and in the 

vicinity of high-voltage electrical equipment. 

 
Contractor: Any person or organisation appointed by PRASA to carry out work on its 

behalf. 

 
Dead: Isolated and earthed. 

 
Electrical Officer (Contracts): The person appointed in writing by the responsible 

Electrical Engineer in PRASA or PRASA’S maintenance Contractor as the person who 

shall be consulted by the Contractor in all electrical matters to ensure that adequate 

safety precautions are taken by the Contractor. 

 
Engineer: The person, firm or company appointed by PRASA to act as Engineer for the 

purposes of the contract and designated as such in the Special Conditions of Contract, 

or any other Engineer appointed from time to time by PRASA and notified in writing to 

the Contractor. 

 
Executive Officer: The person appointed by PRASA from time to time as the Executive 

Officer to act according to the rights and powers held by and obligations placed upon 

him in terms of the Contract. 
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High-Voltage: A voltage normally exceeding 1 000 volts. 

 
Live: A conductor is said to be "live" when it is at a potential different from that of the 

earth or any other conductor of the system of which it forms a part. 

 
Near: To be in such a position that a person's body or the tools he is using or any 

equipment he is handling may come within 3 metres of live exposed high-voltage 

electrical equipment. 

 
Occupation: An authorisation granted by PRASA or PRASA’S maintenance and/or 

operating Contractor for work to be carried out under specified conditions on, over under 

or adjacent to railway lines. 

Occupation Between Trains: An occupation during an interval between successive 

trains. 

 
Project Manager: The person or juristic person appointed by PRASA from time to time 

as the Project Manager, to administer the Contract according to the powers and rights 

held by and obligations placed upon him in terms of the Contract. 

 
Total Occupation: An occupation for a period when trains are not to traverse the 

section of line covered by the occupation. 

 
Work on: Work undertaken on or so close to the equipment that the specified working 

clearances to the live equipment cannot be maintained. 

 

Work Permit: A combined written application and authority to proceed with work on or 

near dead electrical equipment. 

PART A - GENERAL SPECIFICATION 

2.  AUTHORITY OF OFFICERS OF PRASA OR PRASA’S MAINTENANCE AND/OR 

OPERATING CONTRACTOR 

2.1 The Contractor shall co-operate with the authorised personnel of PRASA or PRASA’S 

maintenance and/or operating Contractor and shall comply with all instructions issued 

and restrictions imposed with respect to the Services which bear on the presence and 

operation of PRASA or PRASA’S railway lines and high-voltage equipment. 
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2.2 Without limiting the generality of the provisions of 2.1, any duly authorised 

representative of PRASA or PRASA, having identified himself, may stop the work if, in 

his opinion, the safe passage of trains or the safety of PRASA or PRASA assets or any 

person is affected. CONSIDERATIONS OF SAFETY SHALL TAKE PRECEDENCE 

OVER ALL OTHER CONSIDERATIONS. 

3. CONTRACTOR'S REPRESENTATIVES 

3.1 The Contractor shall nominate Responsible Representatives of whom at least one shall 

be available at any hour for call-out in cases of emergency. The Contractor shall 

provide the Engineer with the names, addresses and telephone numbers of the 

representatives. 

3.2 The Contractor guarantees that he has satisfied himself that the Responsible 

Representative is fully conversant with this specification and that he shall comply with 

all his obligations in respect thereof. 

3.3 The Responsible Representative shall be familiar with the contents and provisions of 

the ELECTRICAL SAFETY INSTRUCTIONS, copies of which they shall keep in their 

possession for the duration of the contract. 

4. OCCUPATIONS AND WORK PERMITS 

4.1 Work to be done during total occupation or during an occupation between trains or 

under a work permit shall be done in a manner decided by the Engineer and at times to 

suit the requirements of PRASA or PRASA’S maintenance and/or operating Contractor. 

4.2 The Contractor shall organise the Services in a manner, which will minimise the number 

and duration of occupations and work permits required. 

4.3 PRASA shall not be liable for any financial or other loss suffered by the Contractor 

arising from his failure to complete any work scheduled during the period of an 

occupation or work permit. 

4.4 The Contractor shall submit to the Engineer, in writing, requests for occupations or work 

permits together with details of the work to be undertaken, at least 21 days before they 

are required. PRASA or PRASA’S maintenance and/or operating Contractor does not 

undertake to grant an occupation or work permit for any particular date, time or duration. 
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4.5 PRASA or PRASA’S maintenance and/or operating Contractor reserves the right to 

cancel any occupation or work permit at any time before or during the period of 

occupation or work permit. If, due to cancellation or change in date or time, the 

Contractor is not permitted to start work under conditions of total occupation or work 

permit at the time arranged, all costs caused by the cancellation shall be born by the 

Contractor except as provided for in clauses 4.6 to 4.8 above. 

4.6 When the Contractor is notified less than 2 hours before the scheduled starting time that 

the occupation or work permit is cancelled, he may claim reimbursement of his direct 

financial losses caused by the loss of working time up to the time his labour and plant 

are employed on other work, but not exceeding the period of the cancelled occupation or 

work permit. 

4.7 When the Contractor is notified less than 2 hours before the scheduled starting time, or 

during an occupation or work permit, that the duration of the occupation or work permit 

is reduced, he may claim reimbursement of his direct financial losses caused by the loss 

of working time due to the reduced duration of the occupation or work permit, but not 

exceeding the balance of the reduced occupation or work permit. 

4.8 Reimbursement of the Contractor for any loss of working time in terms of 4.6 and 4.7, 

shall be subject to his claims being submitted within 14 days of the event with full details 

of labour and plant involved, and provided that the Engineer certifies that no other work 

on which the labour and plant could be employed was immediately available. 

4.9 Before starting any work for which an occupation has been arranged, the Contractor 

shall obtain from the Engineer written confirmation of the date, time and duration of the 

occupation including the specified conditions applicable. 

4.10 Before starting any work for which a work permit has been arranged, the Responsible 

Representative shall read and sign portion C of Annexure 8.1 of the ELECTRICAL 

SAFETY INSTRUCTIONS, presented by an authorised person, signifying that he is 

aware of the limits within which work may be undertaken. After the work for which the 

permit was granted has been completed, or when the work permit is due to be 

terminated, or if the permit is cancelled after the start, the same person who signed 

portion C shall sign portion D of Annexure 8.1 of the ELECTRICAL SAFETY 

INSTRUCTIONS, thereby acknowledging that he is aware that the electrical equipment 

is to be made "live". The Responsible Representative shall advise all his workmen 
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accordingly. 

5. SPEED RESTRICTIONS AND PROTECTION 

5.1 When speed restrictions are imposed by PRASA or PRASA’S maintenance and/or 

operating Contractor because of the Contractor's activities, the Contractor shall organise 

and carry out his work so as to permit the removal of the restrictions as soon as 

possible. 

5.2 When the Engineer considers protection to be necessary the Contractor shall, provide 

all protection including flagmen, other personnel and all equipment for the protection of 

PRASA or PRASA’s personnel and assets, the public and including trains. The 

Contractor shall arrange training and PRASA accreditation of the Contractor's flagmen 

and other personnel performing protection duties. The cost of the training shall be to the 

Contractor’s account. It remains the responsibility of the Contractor to protect his 

personnel and assets at all times. 

5.3 The Contractor shall consult with the Engineer, whenever he considers that protection 

will be necessary, taking into account the minimum permissible clearances set out in 

PRASA’s publication, PERMANENT WAY INSTRUCTIONS. 

5.4 The Contractor shall appoint a Responsible Representative to receive and transmit any 

instruction, which may be given by PRASA or PRASA’S maintenance and/or operating 

Contractor personnel providing protection. 

6. ROADS ON PRASA OR PRASA PROPERTY 

6.1 The Contractor shall use every reasonable means to prevent damage to any of the 

roads or bridges communicating with or on the direct route to the site and shall select 

routes, use vehicles, and restrict loads so that any extraordinary traffic as may arise 

from the moving of plant or material to or from the site shall be limited as far as 

reasonably possible. 

6.2 The Contractor shall not occupy or interfere in any way with the free use of any public or 

private road, right-of-way, path or street unless the Engineer has obtained the approval 

of the road authority concerned. 

7.  CLEARANCES 
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7.1 No temporary Services shall encroach on the appropriate minimum clearances set out in 

PRASA’s publications, PERMANENT WAY INSTRUCTIONS and ELECTRICAL 

SAFETY INSTRUCTIONS. 

8. STACKING OF MATERIAL 

8.1 The Contractor shall not stack any material closer than 3 metres from the centre line of 

any railway line or within 2.5 metres of the boundary fence without prior approval of the 

Engineer and considering the presence of any trackside equipment. 

8.2 All stacking of material shall take place in accordance with the Occupational Health and 

Safety Act No. 85 of 1993, and Regulations and Instructions, and the ELECTRICAL 

SAFETY INSTRUCTIONS. 

9. EXCAVATION, SHORING, DEWATERING AND DRAINAGE 

9.1 Unless otherwise approved by the Engineer any excavation adjacent to a railway line 

shall not encroach on the hatched area shown in Figure 1. 

 

Formation level 

9.2 The Contractor shall provide, at his own cost, any shoring, dewatering or drainage of 

any excavation unless otherwise stipulated elsewhere in the Contract. 

9.3 Where required by the Engineer, drawings of shoring for any excavation under or 

adjacent to a railway line shall be submitted and permission to proceed obtained, before 

the excavation is commenced. 

9.4 The Contractor shall prevent ingress of water to the excavation but where water does 

enter, he shall dispose of it as directed by the Engineer. 

9.5 The Contractor shall not block, obstruct or damage any existing drains either above or 

below ground level unless he has made adequate prior arrangements to deal with 
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drainage. 

10. FALSEWORK FOR STRUCTURES 

10.1 Drawings of falsework for the construction of any structure over, under or adjacent to 

any railway line shall be submitted to the Engineer and his permission to proceed 

obtained before the falsework is erected. Each drawing shall be given a title and a 

distinguishing number and shall be signed by a registered professional engineer 

certifying that he has checked the design of the falsework and that the drawings are 

correct and in accordance with the design. 

10.2 After the falsework has been erected and before any load is applied, the Contractor 

shall submit to the Engineer a certificate signed by a registered professional engineer 

certifying that he has checked the falsework and that it has been erected in accordance 

with the drawings. Titles and numbers of the drawings shall be stated in the certificate. 

Notwithstanding permission given by the Engineer to proceed, the Contractor shall be 

entirely responsible for the safety and adequacy of the falsework. 

11. PILING 

11.1 The Engineer will specify the conditions under which piles may be installed on PRASA 

or PRASA property. 

12. UNDERGROUND SERVICES 

12.1 No pegs or stakes shall be driven or any excavation made before the Contractor has 

established that there are no underground services, which may be damaged thereby. 

12.2 Any damage shall be reported immediately to the Engineer, or to the personnel in 

charge at the nearest station, or to the traffic controller in the case of centralised traffic 

control. 

12.3 Any previously uncharted underground services encountered by the Contractor during 

the course of his activities shall be reported immediately to the Engineer who shall 

ensure the necessary inclusion in the “as built” drawings. 

13. BLASTING 

13.1 No blasting in the vicinity of a railway line shall be carried out except with the prior 
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written permission of the Engineer and under such conditions as he may impose. 

13.2 The Contractor shall make arrangements for the supply, transport, storage and use of 

explosives. 

13.3 The Contractor shall have labour, tools and plant, to the satisfaction of the Engineer, 

available on the site to clear immediately any stone or debris deposited on the track or 

formation by blasting, and to repair any damage to the track or formation immediately 

after blasting. Repairs to the track shall be carried out only under the supervision of a 

duly authorised representative of the PRASA’s maintenance and/or operating 

Contractor. 

 

13.4 The Contractor shall advise the Engineer of his intention to blast at least 21 days prior to 

the commencement of any blasting operations. 

13.5 Before any blasting is undertaken, the Contractor and the Engineer shall jointly examine 

and measure up any buildings, houses or structures in the vicinity of the proposed 

blasting to establish the extent of any cracking or damage that exists. The Contractor, at 

his own expense shall make good any deterioration of such buildings, houses, or 

structures, which, in the opinion of the Engineer, is a direct result of the blasting. 

13.6 All claims shall be settled by the Contractor as soon as possible. Should unreasonable 

delays occur, the PRASA will have the right to settle any such claims and recover the 

costs from the Contractor. 

13.7 Within a reasonable time after completion of the blasting, the Contractor shall obtain a 

written clearance from each land owner in the vicinity of the blasting operations to the 

effect that all claims for compensation in respect of damage caused by the blasting 

operations to their respective properties have been settled. 

13.8 The Contractor shall provide proof that he has complied with the provisions of clauses 

10.17.1 to 10.17.4 of the Explosives Regulations (Act 26 of 1956 as amended). 

13.9 Blasting within 500 metres of a railway line will only be permitted during intervals 

between trains. A person appointed by the Engineer, assisted by flagmen with the 

necessary protective equipment, will be in communication with the controlling railway 
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station. Only this person will be authorised to give the Contractor permission to blast, 

and the Contractor shall obey his instructions implicitly regarding the time during which 

blasting may take place. 

3.10 The flagmen described in clause 13.9 above, where provided by PRASA or PRASA’S 

maintenance and/or operating Contractor, are for the protection of trains and PRASA or 

PRASA property and personnel only, and their presence does not relieve the Contractor 

in any manner of his responsibilities in terms of Explosives Act or Regulations, or any 

obligation in terms of this Contract. 

13.11 The person described in clause 13.9 above will record in a book provided and retained 

by the Engineer the dates and times:  

(i) when each request is made by him to the controlling station for permission to blast; 

(ii) when blasting may take place; 

(iii) when blasting actually takes place; and 

(iv) when he advises the controlling station that the line is safe for the passage of 

trains. 

13.12 Before each blast the Contractor shall record in the same book, the details of the blast 

to be carried out. The person appointed by the Engineer and the person who will do the 

blasting shall both sign the book whenever an entry described in clause 13.11 above is 

made. 

13.13 The terms of clause 27 hereof shall be strictly adhered to. 

14. RAIL TROLLEYS 

14.1 The use of rail trolleys on a railway line will be permitted only if approved by the 

Engineer and under the conditions stipulated by him. 

14.2 All costs in connection with such trolley working requested by the Contractor shall, 

unless otherwise agreed, be borne by the Contractor, including the costs of any train 

protection services required. 

15. ANCILLARY TRACKSIDE EQUIPMENT AND FACILITIES. 
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15.1 Where signal track circuits are installed, the Contractor shall ensure that no material 

capable of conducting an electrical current makes contact between rails of a railway 

line/lines. 

15.2 No signal connections on track-circuited tracks shall be severed without the Engineer’s 

knowledge and consent. 

15.3 No ancillary trackside equipment or facilities such as axle counters, bonds, wiring runs, 

connection boxes, points machines, signals, drainage systems etc. shall be 

disconnected, removed, altered or in any way interfered with without the Engineer’s 

knowledge and consent. 

16. PENALTY FOR DELAYS TO TRAINS 

16.1 If any trains are delayed by the Contractor and the Engineer is satisfied that the delay 

was avoidable, a penalty will be imposed on the Contractor in terms of the Special 

Conditions of Contract. 

17. COMPLIANCE WITH STATUTES AND REGULATIONS 

17.1 The Contractor shall comply with the provisions of the following: 

(i) the OHS Act 85 of 1993, as amended; 

(ii) the Explosive Act 26 of 1956, as amended; 

(iii) the Workmen’s Compensation Act, 1941, as amended; 

(iv) the Mines Health and Safety Act 29 of 1996, as amended; 

(v) the ELECTRICAL SAFETY INSTRUCTIONS, as amended; 

and all regulations framed under these acts. 

17.2 The Contractor shall prepare and submit to the PRASA’s maintenance and operating 

contractor for acceptance, a Safety Case clearly explaining his Safety Management 

System. A site access certificate will not be issued to the Contractor unless this Safety 

Case has been accepted. 

17.3 The Contractor shall comply with the provisions of the OHS Act 85 of 1993, as 
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amended. For the purpose of this Act, the site occupied by the Contractor is transferred, 

for the duration of the contract, to the control of the Contractor as if it were his property. 

Prior to commencement of any work, and following the acceptance of a Safety Case, a 

site access certificate shall be issued to the Contractor by the PRASA’s maintenance 

and/or operating Contractor. As employer, the Contractor is in every respect responsible 

for compliance with the provisions of this Act. 

17.4 Compliance with all applicable legislation shall be entirely at the Contractor's cost. 

18. TEMPORARY LEVEL CROSSINGS 

18.1 Applications for temporary level crossings shall be submitted by the Contractor in writing 

for approval to the PRASA’s maintenance and/or operating Contractor. These 

applications shall include a plan and cross-sectional view of the site including all 

affected services and proposed temporary alterations thereto. 

18.2 The PRASA’s maintenance and/or operating Contractor may permit the construction of 

a temporary level crossing over the railway line at any approved site. The period for 

which the level crossing is permitted will be at the discretion of the PRASA’s 

maintenance and/or operating Contractor. 

18.3 The Contractor at his own cost, shall arrange the construction by a nominated specialist 

subcontractor of the entire approved temporary level crossing, including all level 

crossing signs and height gauges and alterations to communication, power and signal 

equipment as well as drainage. 

The constructed temporary level crossing shall be subject to the inspection and approval 

of the PRASA’s maintenance and/or operating Contractor. After the temporary level 

crossing has served its purpose, the Contractor, at its own cost, shall arrange its 

removal by a nominated specialist Contractor and return the infrastructure assets to 

normal to the approval of PRASA’s maintenance and/or operating contractor. 

18.4 The Contractor shall, at his own cost, take all necessary steps including the provision of 

gates, locks and, where necessary, watchmen to restrict the use of the level crossing to 

himself and his employees, his sub-contractors and their employees, the staff of the 

PRASA and its maintenance and/or operating Contractor and to such other persons as 

the PRASA may permit, of whose identity the Contractor will be advised. 
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If ordered by the PRASA’s maintenance and/or operating Contractor, the Contractor 

shall, at his own cost, appoint persons to control road traffic using any temporary level 

crossing. Such persons shall stop all road traffic when any approaching train is within 

750 m of the level crossing and shall not allow the road traffic to proceed over the level 

crossing until the lines are clear. 

PART B - ADDITIONAL SPECIFICATION FOR WORK NEAR HIGH-VOLTAGE 

ELECTRICAL EQUIPMENT 

1  GENERAL 

1.1 This specification is based on the contents of Spoornet's publication ELECTRICAL 

SAFETY INSTRUCTIONS, as amended, a copy of which will be made available on loan 

to the Contractor for the duration of the contract on request only. These instructions 

apply to all work near live high-voltage equipment maintained and/or operated by 

PRASA or PRASA’S maintenance contractor, and the onus rests on the Contractor to 

ensure that he obtains a copy. 

1.2 The Contractor's attention is drawn in particular to the contents of Sections 1 and 2 of 

the publication ELECTRICAL SAFETY INSTRUCTIONS. 

1.3 The publication ELECTRICAL SAFETY INSTRUCTIONS covers the minimum safety 

precautions which must be taken to ensure safe working on or near high-voltage 

electrical equipment, and must be observed at all times. Should additional safety 

measures be considered necessary because of peculiar local conditions, these may be 

ordered by and at the discretion of the Electrical Officer (Contracts). 

1.4 This specification must be read in conjunction with and not in lieu of the publication 

ELECTRICAL SAFETY INSTRUCTIONS. 

1.5 The Contractor shall obtain the approval of the Electrical Officer (Contracts) before any 

work is done which causes or could cause any portion of a person's body or the tools he 

is using or any equipment he is handling, to come within 3 metres of any live high-

voltage equipment. 

1.6 The Contractor shall regard all high-voltage equipment as live unless a work permit is in 

force. 
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1.7 Safety precautions taken or barriers erected shall comply with the requirements of the 

Electrical Officer (Contracts), and shall be approved by him before the work to be 

protected is undertaken by the Contractor. The Contractor shall, unless otherwise 

agreed, bear the cost of the provision of the barriers and other safety precautions 

required, including the attendance of PRASA or PRASA’s maintenance contractor 

where this is necessary. 

1.8 No barrier shall be removed unless authorised by the Electrical Officer (Contracts). 

2. WORK ON BUILDINGS OR FIXED STRUCTURES 

2.1 Before any work is carried out or measurements are taken on any part of a building, 

fixed structure or earth Services of any kind above ground level situated within 3 metres 

of live high voltage equipment, the Electrical Officer (Contracts) shall be consulted to 

ascertain the conditions under which the work may be carried out. 

2.2 No barrier erected to comply with the requirements of the Electrical Officer (Contracts) 

shall be used as temporary staging or shuttering for any part of the Services. 

2.3 The shuttering for bridge piers, abutments, retaining walls or parapets adjacent to or 

over any track may be permitted to serve as a barrier, provided that it extends at least 

2,5 metres above any working level in the case of piers, abutments and retaining walls 

and 1,5 metres above any working level in the case of parapets. 
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3. WORK DONE ON OR OUTSIDE OF ROLLING STOCK, INCLUDING LOADING 

AND/OR UNLOADING 

3.1 No person shall stand, climb or work whilst on any platform, surface or foothold higher 

than the normal unrestricted places of access, namely:- 

(i) the floor level of trucks; 

(ii) External walkways on diesel, steam and electric locomotives, steam heat vans, etc. 

and 

(iii) walkways between coaches and locomotives. 

When in these positions, no person may raise his hands or any equipment or material 

he is handling above his head. 

3.2 In cases where the Contractor operates his own rail mounted equipment, he shall 

arrange for the walkways on this plant to be inspected by the Electrical Officer 

(Contracts) and approved, before commencement of work. 

3.3 The handling of long lengths of material such as metal pipes, reinforcing bars, etc. 

should be avoided, but if essential they shall be handled as nearly as possible in a 

horizontal position below head height. 

3.4 The Responsible Representative shall warn all persons under his control of the danger 

of being near live high-voltage equipment, and shall ensure that the warning is fully 

understood. 

3.5 Where the conditions in clauses 3.1 to 3.3 above cannot be observed the Electrical 

Officer (Contracts), shall be notified. He will arrange for suitable safety measures to be 

taken. The Electrical Officer (Contracts), may in his discretion and in appropriate 

circumstances, arrange for a suitable employee of the Contractor to be specially trained 

by the relevant authority at the Contractor’s costs, as an Authorised Person to work 

closer than 3 metres from live overhead conductors and under such conditions as may 

be imposed by the responsible Electrical Engineer in PRASA or PRASA’S maintenance 

contractor. 

4. USE OF EQUIPMENT 
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4.1 MEASURING TAPES AND DEVICES. 

4.1.1 Measuring tapes may be used near live high-voltage equipment provided that no part of 

any tape or a person's body comes within 3 metres of the live equipment. 

4.1.2 In windy conditions the distance shall be increased to ensure that if the tape should fall it 

will not be blown nearer than 3 metres from the live high-voltage equipment. 

4.1.3 Special measuring devices longer than 2 metres such as survey staves and rods may 

be used if these are of non-conducting material and approved by the senior responsible 

Electrical Engineer in PRASA or PRASA’S maintenance contractor, but these devices 

must not be used within 3 metres of live high-voltage equipment in rainy r wet 

conditions. 

4.1.4 The assistance of the Electrical Officer (Contracts) shall be requested when 

measurements within the limits defined in clauses 4.1.1 to 4.1.3 above are required. 

4.2 PORTABLE LADDERS 

4.2.1 Any type of portable ladder longer than 2 metres may only be used near live high-

voltage equipment under the direct supervision of the Responsible Representative. He 

shall ensure that the ladder is always used in such a manner that the distance from the 

base of the ladder to any live high-voltage equipment is greater than the fully extended 

length of the ladder plus 3 metres. Where these conditions cannot be observed, the 

Electrical Officer (Contracts) shall be advised, and he will arrange for suitable safety 

measures to be taken. 

4.3 SERVICES FROM INSULATED VEHICLES AND TRESTLE TROLLEYS 

4.3.1 Where specially constructed insulated vehicles or trestle trolleys are available for use, 

authorised  persons, category A, or a person issued with a letter of authority (clause 

303.0 of the ELECTRICAL SAFETY INSTRUCTIONS) may be permitted to work from 

the top of such vehicles under “live” overhead track equipment. 
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5. CARRYING AND HANDLING MATERIAL AND EQUIPMENT 

5.1 Pipes, scaffolding, iron sheets, reinforcing bars and other material, which exceeds 2 

metres in length, shall be carried completely below head height near live high-voltage 

equipment. For maximum safety such material should be carried by two or more 

persons so as to maintain it as nearly as possible in a horizontal position. The utmost 

care must be taken to ensure that no part of the material comes within 3 metres of any 

live high-voltage equipment. 

5.2 Long lengths of wire or cable shall never be run out in conditions where a part of a wire 

or cable can come within 3 metres of any live high-voltage equipment unless the 

Electrical Officer (Contracts) has been advised and has approved appropriate safety 

precautions. 

5.3 The presence of overhead power lines shall always be considered, especially when 

communications lines or cables or aerial cables, stay wires, etc. are being erected 

above ground level. 

6. PRECAUTIONS TO BE TAKEN WHEN ERECTING OR REMOVING POLES, 

ANTENNAE, TREES ETC. 

6.1 A pole may be handled for the purpose of erection or removal near high-voltage 

equipment under the following conditions: 

(i) If the distance between the point at which the pole is to be erected or removed and 

the nearest live high-voltage equipment is more than the length of the pole plus 3 

metres, the work shall be supervised by the Responsible Representative. 

(ii) If the distance described in (i) is less than the length of the pole plus 3 metres, the 

Electrical Officer (Contracts) shall be consulted to arrange for an Authorised Person 

to supervise the work and to ensure that the pole is earthed where possible. The 

pole shall be kept in contact with the point of erection, and adequate precautions 

shall be taken to prevent contact with live high-voltage equipment. 

6.2 The cost of supervision by an Authorised Person and the provision of earthing shall, 

unless otherwise agreed, be borne by the Contractor. 

6.3 The provisions of clauses 6.1 and 6.2 above shall also apply to the erection or removal 
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of columns, antennae, trees, posts, etc. 

7. USE OF WATER 

7.1 No water shall be used in the form of a jet if it can make contact with any live high-

voltage equipment or with any person working on such equipment. 

8. USE OF CONSTRUCTION PLANT 

8.1 "Construction plant" entails all types of plant including cranes, piling frames, boring 

machines, excavators, draglines, dewatering equipment and road vehicles with or 

without lifting equipment. 

8.2 When work is being undertaken in such a position that it is possible for construction 

plant or its load to come within 3 metres of live high-voltage equipment, the Electrical 

Officer (Contracts) shall be consulted. He will arrange for an Authorised Person to 

supervise the work and to ensure that the plant is adequately earthed. The Electrical 

Officer (Contracts) will decide whether further safety measures are necessary. 

8.3 The cost of any supervision by an Authorised Person and the provision of earthing shall, 

unless otherwise agreed, be borne by the Contractor. 

8.4 When loads are handled by cranes, non-metallic rope hand lines shall be used, affixed 

to such loads so as to prevent their swinging and coming within 3 metres of live high-

voltage equipment. 

8.5 Clauses 8.1 to 8.4 above shall apply mutatis mutandis to the use of maintenance 

machines of any nature. 

9. WORK PERFORMED UNDER DEAD CONDITIONS UNDER COVER OF A WORK 

PERMIT 

9.1 If the Responsible Representative finds that the work cannot be done in safety with the 

high voltage electrical equipment live, he shall consult the Electrical Officer (Contracts) 

who will decide on the action to be taken. 

9.2 If a work permit is issued the Responsible Representative shall: 

(i) before commencement of work ensure that the limits within which work may be 
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carried out have been explained to him by the Authorised Person who issued the 

permit to him, and  that he fully understands these limits. 

(ii) sign portion C of the permit before commencement of work; 

(iii) explain to all persons under his control the limits within which work may be carried 

out, and ensure that they fully understand these limits; 

(iv) care for the safety of all persons under his control whilst work is in progress; and 

(v) withdraw all personnel under his control from the equipment on completion of the 

work before he signs portion D of the work permit. 

10. TRACTION RETURN CIRCUITS IN RAILS 

10.1 Dangerous conditions can be created by removing or severing any bond. 

10.2 Broken rails with an air gap between the ends, and joints, at which fishplates are 

removed under "broken bond" conditions, are potentially lethal. The rails on either side 

of an air gap between rail ends on electrified lines shall not be touched simultaneously 

until rendered safe by an Authorised Person. 

10.3 The Contractor shall not break any permanent bonds between rails or between rails and 

any structure. He shall give the Engineer at least 21 days written notice when removal of 

such bonds is necessary. 

10.4 No work on the track, which involves interference with the traction return rail circuit, 

either by cutting or removing the rails, or by removal of bonds shall be done unless the 

Electrical Officer (Contracts) is consulted. He will take such precautions as may be 

necessary to ensure continuity of the return circuit before permitting the work to be 

commenced. 
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11. BLASTING 

11.1 The Contractor shall obtain the permission of the Electrical Officer (Contracts) before 

blasting, and shall give at least 21 days’ notice of his intention to blast. The Electrical 

Officer (Contracts) shall then decide whether it is necessary to have an Authorised 

Person in attendance during such operations. 

11.2 The terms of clause 13 of SPK7/1 Part A or clause 15 of the SPK7/2 Part A, as 

applicable, shall be strictly adhered to. 

12. HIGH-VOLTAGE ELECTRICAL EQUIPMENT NOT MAINTAINED AND/OR 

OPERATED BY PRASA OR PRASA’S MAINTENANCE CONTRACTOR 

Where the work is undertaken on or near high-voltage electrical equipment which is not 

maintained and/or operated by PRASA or PRASA’S maintenance contractor, the 

Occupational Health and Safety Act No. 85 of 1993, and Regulations and Instructions, 

and/or the Mines Health and Safety Act (Act 29 of 1996), shall apply.  

Such equipment includes: 

(i) Equipment of Electricity Suppliers; 

(ii) the Contractor's own power supplies; 

(iii) Equipment being installed by, but not yet taken over from the Contractor, and 

(iii) Electrified Private Siding equipment. 
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Signed by THE CONTRACTOR at ………………………………………………….….……………. 

on this ….…. day of ……..………………………………………………………………..  20.….. in the 

presence of the undersigned witnesses. 

 

 
____________________________ AS WITNESSES: (1) _________________________ 
THE BIDDER 

 
(…………………………………………………………..)      
who warrants that he/she is  

duly authorized to sign   

              (2) ________________________  
 
 
 

Signed on behalf of THE CLIENT at ………………………………………………….….……………. 

on this ….…. day of ……..………………………………………………………………..  20.….. in the 

presence of the undersigned witnesses. 

 
 
____________________________ AS WITNESSES: (1) __________________________ 
THE CLIENT  

(PASSENGER RAIL AGENCY 

OF SOUTH AFRICA)   

             

       (2) __________________________ 

 

 


