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C2.1 Pricing instructions: Option A 

1.1 The conditions of contract  

1.2 How the contract prices work and assesses it for progress payments 

Clause 11 in NEC3 Professional Services Contract (PSC), June 2005 (with amendments June 

2006) Option A states:  

 

Identified 
and 

defined 
terms 

11 

11.2 

 

(14) The Activity Schedule is the activity schedule unless later changed in accordance 

with this contract.  

(15) The Price for Services Provided to Date is the total of the Prices for the activities 

which have been completed. A completed activity is one which is without Defects which 

would delay immediately following work. 

(18) The Prices are the lump sum prices for each of the activities on the Activity 

Schedule unless later changed in accordance with this contract. 

1.3 Measurement and Payment 

1.3.1 The activity schedule provides the basis of all valuations of the Price for Services Provided to 

Date, payments in multiple currencies and general progress monitoring. 

1.3.2 The amount due at each assessment date is based on activities and/or milestones completed 

as indicated on the activity schedule. 

1.3.3 The activity schedule work breakdown structure provided by the Consultant is based on the 

activity schedule provided by the Employer.  The activities listed by the Employer are the 

minimum activities acceptable and identify the specific activities which are required to achieve 

Completion. The activity schedule work breakdown structure is compiled to the satisfaction of 

the Employer with any additions and/or amendments deemed necessary. 

1.3.4 The Consultant’s detailed activity schedule summates back to the activity schedule provided by 

the Employer and is in sufficient detail to monitor completion of activities related to the Accepted 

Programme in order that payment of completed activities may be assessed. 

1.3.5 The Prices are obtained from the activity schedule.  The Prices includes for all direct and indirect 

costs, overheads, profits, on costs, risks, liabilities, obligations, etc. relative to the contract. 
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C2.2 Activity Schedule 

The details given below serve as guidelines only and the Consultant may split or combine the activities 

to suit his particular methods. The Activity Schedule is to be read in conjunction with the Employer’s 

Scope of Services. 

All Prices are to include for disbursement, travel and accommodation expenses, office allowances, daily 

allowances, management fees etc. throughout the duration of the contract. 

 

ITEM 
NO. 

ACTIVITIES LUMP SUM PRICE 

1 

Review available information, conduct a detailed condition assessment 
to determine the remaining useful life and the overall condition of the 
bridge and provide a report. 
 

 

2 

Assess and analyse the geometry of the bridge against heavy vehicles 
currently using the bridge to confirm the actual cause of damages to 
the bridge infrastructure and provide a simulation for heavy vehicular 
movement to guarantee the suitability of the bridge geometry for 
smooth and safe maneuverability and provide preliminary design 
drawings 
 

 

3 
Establish new design criteria for the bridge and provide design criteria 
report 
 

 

4 

Investigate alternative options to improve the geometry and increase 
the loading capacity of the bridge, perform multi-criteria analysis and 
provide a report 
 

 

5 

Prepare preliminary bridge modification designs and related 
documentation and provide a preliminary engineering design report 
including all design calculations 
 

 

6 
Perform qualitative and initial quantitative risk assessment and provide 
a report 
 

 

7 
Prepare a cost engineering report incorporating the cost estimates and 
basis of estimate 
 

 

8 
Prepare a project execution programme and provide a report including 
scheduling assumptions 
 

 

9 
 Prepare a detailed scope of work for the next phase (detailed 
engineering design development)  

  

10 
Prepare and submit a preliminary study report 
 

 

TOTAL (Excluding VAT)  

The Offered Total of The Prices Exclusive of VAT must be carried to Form of Offer and 
Acceptance 

 


