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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

SECTION 1: NOTICE TO TENDERERS 

1. INVITATION TO TENDER

Responses to this tender [hereinafter referred to as a Tender] are requested from persons,

companies, close corporations or enterprises [hereinafter referred to as a Tenderer].

It is estimated that tenderers must have a CIDB contractor grading designation of 7CE. 

The CIDB Standard for Indirect Targeting for Enterprise Development through Construction 

Works Contracts, published in Gazette Notice Gazette No. 54575 dated 24 April 2026, applies to 

this project. 

DESCRIPTION 
CONSTRUCTION OF THE DOM PEDRO QUAY AT THE PORT OF 

PORT ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 

TENDER 
DOWNLOADING 

This tender may be downloaded directly from the National 
Treasury eTender Publication Portal at www.etenders.gov.za 
and the Transnet website at 
https://transnetetenders.azurewebsites.net (please use 
Google Chrome to access Transnet link) FREE OF CHARGE. 

COMPULSORY 
TENDER 
CLARIFICATION 
MEETING 

A Compulsory Tender Clarification Meeting will be conducted at 
TNPA Lower Ground Canteen 

Port Administration Building 

Green Street 

Port of Port Elizabeth  

on 26 October 2026 at 10:00 am [10 O’clock] for a period of ± 6 

(six) hours. [Tenderers to provide own transportation and accommodation].  

The Compulsory Tender Clarification Meeting will start punctually, and 
information will not be repeated for the benefit of Tenderers arriving late. 

http://www.etenders.gov.za/
https://transnetetenders.azurewebsites.net/
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A Site visit/walk will take place; tenderers are to note: 
• Tenderers are required to wear safety shoes, goggles, long-sleeved shirts,

high visibility vests and hard hats.
• Tenderers without the recommended PPE will not be allowed on the site

walk.
• Tenderers and their employees, visitors, clients and customers entering

Transnet Offices, Depots, Workshops and Stores will have to undergo
breathalyser testing.

• All forms of firearms are prohibited on Transnet properties and premises.

• The relevant persons attending the meeting must ensure that their identity
documents, passports or drivers licences are on them for inspection at the
access control gates.

Certificate of Attendance in the form set out in the Returnable Schedule 
T2.2-01 hereto must be completed and submitted with your tender as proof 
of attendance is required for a compulsory site meeting and/or tender 
briefing.  

Tenderers are required to bring this Returnable Schedule T2.2-01 to 
the Compulsory Tender Clarification Meeting to be signed by the 
Employer’s Representative.  

Tenderers failing to attend the compulsory tender briefing will be 
disqualified. 

B.U.I.L.D 
PROGRAMME 
CONDITIONS 

The successful Tenderer will be required to adhere to the requirements of the 
selected BUILD Programme as a condition of contract; however, the CIDB 
BUILD Programme will apply only where the lowest acceptable tender exceeds 
R20 000 000.00. 

CLOSING DATE 

16:00 on 16/11/2026. 

Tenderers must ensure that tenders are uploaded timeously onto the system. 
If a tender is late, it will not be accepted for consideration. 

2. TENDER SUBMISSION

Transnet has implemented a new electronic tender submission system, the e-Tender Submission

Portal, in line with the overall Transnet digitalization strategy where suppliers can view advertised

tenders, register their information, log their intent to respond to tenders, and upload their tender

proposals/responses on to the system.

a) The Transnet e-Tender Submission Portal can be accessed as follows:
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Log on to the Transnet eTenders management platform website 

(https://transnetetenders.azurewebsites.net); 

▪ Click on “ADVERTISED TENDERS” to view advertised tenders; 

▪ Click on “SIGN IN/REGISTER – for tenderer to register their information (must fill in all 

mandatory information); 

▪ Click on “SIGN IN/REGISTER” - to sign in if already registered; 

▪ Toggle (click to switch) the “Log an Intent” button to submit a tender; 

▪ Submit tender documents by uploading them into the system against each tender 

selected. 

▪ Tenderers are required to ensure that electronic tender submissions are done 

at least a day before the closing date to prevent issues which they may 

encounter due to their internet speed, bandwidth, or the size of the number 

of uploads they are submitting. Transnet will not be held liable for any 

challenges experienced by tenderers as a result of the technical challenges. 

Please do not wait for the last hour to submit. A Tenderer can upload 30mb 

per upload and multiple uploads are permitted. 

b) Each company must register its profile using its company details and use the corresponding 

registered profile to log an intent to tender as well as submitting any tender. 

c) Transnet will not accept a tender or will disqualify a tenderer who submits a tender in the 

Transnet e-tender submission through another tenderers’/Company’s profile. In other words, 

each tenderer must register the intent to tender and submit its tender through its own profile 

under the same company name that will eventually tender for the tender. No company shall 

submit a tender on behalf of another company regardless of the company being a subsidiary 

or holding company. 

d) In case of a Joint Venture, any of the parties/companies to the Joint Venture may use its 

registered profile to submit a tender on behalf of the Joint Venture. 

e) The tender offers to this tender will be opened as soon as possible after the closing date and 

time. Transnet shall not, at the opening of tenders, disclose to any other company any 

confidential details pertaining to the Tender Offers/information received, i.e. pricing, delivery, 

etc. The names and locations of the Tenderers will be divulged to other Tenderers upon 

request. 

https://transnetetenders.azurewebsites.net/
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f) Submissions must not contain documents relating to any tender other than that shown on 

the submission. 

3. CONFIDENTIALITY  

All information related to this tender is to be treated with strict confidentiality. In this regard 

Tenderers are required to certify that they have acquainted themselves with the Non-Disclosure 

Agreement. All information related to a subsequent contract, both during and after completion 

thereof, will be treated with strict confidence. Should the need, however, arise to divulge any 

information gleaned from the provision of the Works, which is either directly or indirectly related 

to Transnet’s business, written approval to divulge such information must be obtained from 

Transnet. 

4. DISCLAIMERS 

Tenderers are hereby advised that Transnet is not committed to any course of action as a result 

of its issuance of this tender and/or its receipt of a tender offer.  In particular, please note that 

Transnet reserves the right to: 

4.1. Award the business to the highest scoring Tenderer/s unless objective criteria justify the 

award to another tenderer. 

4.2. Not necessarily accept the lowest priced tender or an alternative tender; 

4.3. Go to the open market if the quoted rates (for award of work) are deemed unreasonable; 

4.4. Should the Tenderers be awarded business on strength of information furnished by the 

Tenderer, which after conclusion of the contract is proved to have been incorrect, 

Transnet reserves the right to terminate the contract;  

4.5. Request audited financial statements or other documentation for the purposes of a due 

diligence exercise; 

4.6. Not accept any changes or purported changes by the Tenderer to the tender rates after 

the closing date; 

4.7. Verify any information supplied by a Tenderer by submitting a tender, the Tenderer/s 

hereby irrevocably grant the necessary consent to the Transnet to do so; 

4.8. Conduct the evaluation process in parallel. The evaluation of Tenderers at any given 

stage must therefore not be interpreted to mean that Tenderers have necessarily passed 

any previous stage(s);  
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4.9. Unless otherwise expressly stated, each tender lodged in response to the invitation to 

tender shall be deemed to be an offer by the Tenderer. The Employer has the right in 

its sole and unfettered discretion not to accept any offer.   

4.10. Not be held liable if tenderers do not provide the correct contact details during the 

clarification session and do not receive the latest information regarding this Tender with 

the possible consequence of being disadvantaged or disqualified as a result thereof.   

4.11. Transnet reserves the right to exclude any Tenderers from the tender process who has 

been convicted of a serious breach of law during the preceding 5 [five] years including 

but not limited to breaches of the Competition Act 89 of 1998, as amended. Tenderers 

are required to indicate in tender returnable on T2.2- 26, [Breach of Law], whether or 

not they have been found guilty of a serious breach of law during the past 5 [five] years. 

4.12. Transnet reserves the right to perform a risk analysis on the preferred tenderer to 

ascertain if any of the following might present an unacceptable commercial risk to the 

employer:  

• unduly high or unduly low tendered rates or amounts in the tender offer; 
• contract data of contract provided by the tenderer; or 
• the contents of the tender returnables which are to be included in the contract.

5. Transnet will not reimburse any Tenderer for any preparatory costs or other work performed in

connection with this tender, whether or not the Tenderer is awarded a contract.

6. NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE

Tenderer are required to self-register on National Treasury’s Central Supplier Database (CSD)

which has been established to centrally administer supplier information for all organs of state

and facilitate the verification of certain key supplier information. The CSD can be accessed at

https://secure.csd.gov.za/. Tenderer are required to provide the following to Transnet in order

to enable it to verify information on the CSD:

 Supplier Number………………………………… and Unique registration reference 

number……………………………(Tender Data) 

Transnet urges its clients, suppliers and the general public 

to report any fraud or corruption to 

TIP-OFFS ANONYMOUS: 0800 003 056 OR Transnet@tip-offs.com 

https://secure.csd.gov.za/
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SECTION 1:  SBD1 FORM 

PART A 

INVITATION TO TENDER 

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF TRANSNET NATIONAL PORTS AUTHORITY, A DIVISION TRANSNET SOC LTD 

TENDER 
NUMBER: TNPA/2026/08/0002/114695/RFP 

ISSUE 
DATE: 16/10/2026 

CLOSING 
DATE: 16/11/2026 

CLOSING 
TIME: 16:00 

DESCRIPTION REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT    ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 

TENDER RESPONSE DOCUMENTS SUBMISSION INSTRUCTIONS 

Transnet has implemented a new electronic tender submission system, the e-Tender Submission Portal, in line with the overall Transnet digitalization strategy where 

suppliers can view advertised tenders, register their information, log their intent to respond to tenders and upload their tender proposals/responses on to the system. 

The Transnet Digital Procurement System (TDPS) Supplier Submission Portal can be accessed as follows: 

a) Log on to the Transnet eSupplier website/Portal (https://esupplierportal.transnet.net/portal/)

b) Click on “SIGN IN/REGISTER –to register new tenderer  information and ensure that all  (must fill in all mandatory information is completed) OR;

▪ - to sign in if already registered;

c) Click on “ADVERTISED TENDERS” to view advertised tenders;

d) Toggle (click to switch) the “Log an Intent” button in order to be able to activate the submission of a tender;

e) Respondents are to submit tender documents by uploading them onto the system against each tender selected. A Tenderer can upload 30mb per upload and

multiple uploads are permitted. 

f) Tenderers to note that pricing must be completed in the eSupplier portal, electronic pricing.

g) Tenderers should ensure that electronic tender submissions are submitted at least a day before the closing date and tenderers should not wait for the last hour

before the deadline to submit. This is to enable them to timeously address issues which they may encounter due to internet speed, bandwidth or the size of the 

number of uploads being submitted. Transnet will not be held liable for any challenges experienced by tenderers as a result of their own technical challenges. 

h) No late submissions will be accepted.

i) Each company must register its own profile using its company details and use the corresponding registered profile to log an intent to tender as well as submitting

any tender.

j) Transnet will not accept a tender or will disqualify a tenderer who submits a tender in the Transnet e-tender submission through another tenderers’/Company’s

profile. In other words, each tenderer must register the intent to tender and submit its tender through its own profile under the same company name that will 

eventually tender for the tender. No company shall submit a tender on behalf of another company regardless of the company being a subsidiary or holding

company.

k) In case of a Joint Venture, any of the parties/companies to the Joint Venture may use its registered profile to submit a tender on behalf of the Joint Venture.

L) A detailed tenderer guide can be found on the Transnet Portal https://esupplierportal.transnet.net/

TENDERDING PROCEDURE/TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Nondyebo Sibindlana-Tambula 

TELEPHONE NUMBER N/A 

FACSIMILE NUMBER N/A 

E-MAIL ADDRESS TNPATenderenquiries3@transnet.net 

SUPPLIER INFORMATION: NB – Contact details below will be used to make contact with the tenderer. Return of other contact details anywhere else in the 

https://esupplierportal.transnet.net/portal/
mailto:TNPATenderenquiries3@transnet.net
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tender document will NOT be used to contact the tenderer 

NAME OF TENDERER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

 

IT IS A CONDITION OF THIS TENDER THAT THE TAX MATTERS OF THE SUCCESSFUL RESPONDENTS BE IN ORDER, OR THAT SATISFACTORY 
ARRANGEMENTS HAVE BEEN MADE WITH SOUTH AFRICAN REVENUE SERVICE (SARS) TO MEET THE RESPONDENTS TAX OBLIGATIONS. 

 
TCS 
PIN  OR CSD No  

SUPPLIER COMPLIANCE STATUS   

 Yes                      

 

 

 No 

 BBEEE STATUS 
LEVEL SWORN 

AFFIDAVIT 

 

 If Yes, Who was the Certificate issued by?  

 

AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE 
CLOSE CORPORATION ACT (CCA) AND NAME THE 
APPLICABLE IN THE TICK BOX 

 AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT 
(CCA) 

 A VERIFICATION AGENCY ACCREDITED BY THE SOUTH AFRICAN ACCREDITATION 
SYSTEM (SANAS) 

 A REGISTERED AUDITOR 

NAME: 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT  MUST BE SUBMITTED FOR PURPOSES OF COMPLIANCE WITH THE B-BBEE 
ACT] 

5 ARE YOU THE ACCREDITED REPRESENTATIVE IN 
SOUTH AFRICA FOR THE GOODS /SERVICES /WORKS 
OFFERED? 

 

 

Yes                          No  

 

[IF YES ENCLOSE PROOF] 

 

6 ARE YOU A FOREIGN 
BASED SUPPLIER FOR THE 
GOODS /SERVICES 
/WORKS OFFERED? 
 

Yes No 
 

[IF YES, ANSWER 
QUESTIONAIRE BELOW ] 

 

Signature of the Tenderer 

…………………………… 

Date: 

…………………………… 

 

QUESTIONNAIRE TO TENDERDING FOREIGN SUPPLIERS 

IS THE TENDERER A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                  YES   NO 

DOES THE TENDERER HAVE A BRANCH IN THE RSA?                                                  YES   NO 

DOES THE TENDERER HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                   YES   NO 



 
TRANSNET NATIONAL PORTS AUTHORITY    
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP 
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT          
ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 

 

 
 

CPM 2020 Rev06  Part T1: Tendering procedures 
 Page 8 of 8                       T 1.1: Tender Notice and Invitation  

 

DOES THE TENDERER HAVE ANY SOURCE OF INCOME IN THE RSA?                                                    YES   NO 

 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN CODE 
FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 1.3 BELOW. 

 

PART B 

TERMS AND CONDITIONS FOR TENDERDING 
  

1. TAX COMPLIANCE REQUIREMENTS 

 

1.1 TENDERERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

1.2 TENDERERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   THE 
ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

1.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA. 

1.4 TENDERERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE TENDER.  

1.5 IN TENDERS WHERE UNINCORPORATED CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 
SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

1.6 WHERE NO TCS IS AVAILABLE BUT THE TENDERER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER 
MUST BE PROVIDED.  

1.7 RESPONDENTS ARE REQUIRED TO SELF-REGISTER ON NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE (CSD) WHICH HAS 
BEEN ESTABLISHED TO CENTRALLY ADMINISTER SUPPLIER INFORMATION FOR ALL ORGANS OF STATE AND FACILITATE THE 
VERIFICATION OF CERTAIN KEY SUPPLIER INFORMATION. ONLY FOREIGN SUPPLIERS WITH NO LOCAL REGISTERED ENTITY NEED NOT 
REGISTER ON THE CSD. THE CSD CAN BE ACCESSED AT HTTPS://SECURE.CSD.GOV.ZA/.  

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE TENDER INVALID. 

 

SIGNATURE OF TENDERER:     …………………………………………… 

 

CAPACITY UNDER WHICH THIS TENDER IS SIGNED:  …………………………………………… 

(Proof of authority must be submitted e.g. company resolution) 

 

DATE:    

 

 

http://www.sars.gov.za/
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T1.2 TENDER DATA 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB 

Standard for Uniformity in Engineering and Construction Works Contracts published in Board Notice 

423 of 2019 in Government Gazette No 42622 of 8 August 2019. 

This edition incorporates the amendments made in Board Notice 423 of 2019 in Government Gazette 

42622 of 8 August 2019. (see www.cidb.org.za). 

The Standard Conditions of Tender make several references to Tender data for detail that apply 

specifically to this tender. The Tender Data shall have precedence in the interpretation of any 

ambiguity or inconsistency between it and the Standard Conditions of Tender.  

a) The contractor shall achieve in the performance of the contract the Contract Participation Goals

(CPG) related to the engagement of targeted enterprises as established in the CIDB Standard

for Indirect Targeting for Enterprise Development through Construction Works Contracts

(published in GG 54575 of 24 April 2026).

CIDB BUILD Programme 

The Employer has included CIDB BUILD Programme requirements and associated Bill of Quantities 

items based on the estimated contract value and the anticipated CIDB contractor grading designation 

at the time of tender advertisement. 

The Employer reserves the right, prior to contract award, to review the applicability of the BUILD 

Programme requirements based on the final evaluated tender amount, any approved negotiations, 

corrections, arithmetic adjustments, changes in scope, or other factors affecting the final contract 

value. 

Should the final contract value fall below the applicable threshold for BUILD Programme 

implementation, the Employer may remove, amend, or adjust the BUILD Programme provisions and 

associated Bill of Quantities items before contract award without affecting the validity of the tender 

process. 

Conversely, should the final contract value meet or exceed the applicable threshold, the BUILD 

Programme requirements remain applicable and be reflected in the final contract documentation. 

http://www.cidb.org.za/
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Each item of data given below is cross-referenced in the left-hand column to the clause in the 

Standard Conditions of Tender to which it mainly applies.  

Clause          Data 

C.1.1 The Employer is Transnet SOC Ltd 

(Reg No. 1990/000900/30) 

C.1.2 The tender documents issued by the Employer comprise: 

Part T: The Tender  

Part T1: Tendering procedures T1.1 Tender notice and invitation to tender 

T1.2 Tender data 

Part T2 : Returnable documents T2.1 List of returnable documents 

T2.2 Returnable schedules  

Part C: The contract 

Part C1: Agreements and contract data C1.1 Form of offer and acceptance 

C1.2 Contract data (Part 1 & 2) 

C1.3 Form of Securities 

Part C2: Pricing data C2.1 Pricing instructions 

C2.2 Bill of Quantities 

Part C3: Scope of work C3.1 Works Information 

Part C4: Site information C4.1 Site information 

C.1.4 The Employer’s agent is: Procurement Lead 

Name: Nondyebo Sibindlana-Tambula 

Address: Transnet National Port Authority 

Admin Building (eMendi)  

N2 Neptune Road 

Off Klub Road  

Port of Ngqura  

Port Elizabeth  

6212 

Tel No. 

E – mail TNPATenderenquiries3@transnet.net 

mailto:TNPATenderenquiries3@transnet.net
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C.2.1  Only those tenderers who satisfy the following eligibility criteria are eligible to submit 

tenders:  

1. Stage One – Test for Responsiveness: 

    Step 1: Administrative and Substantive Responsiveness 

• Validate whether the bid has been lodged on time; 

• Verify whether all returnable documents and/or schedules [where  

applicable] were completed and returned by the closing date and time; 

• Verify the validity of all returnable documents; 

• Verify if the Bid document has been duly signed by the authorised respondent. 

Check if the mandatory returnable documents are submitted: 

• An authorized representative of the tendering entity or a representative of a 

tendering entity that intends to form a Joint Venture (JV) must attend the 

compulsory clarification meeting.  

• A CIDB Contractor grading of 7CE or higher  

• Technical Pre-Qualification - Professional registrations of the Construction 

Manager (Pr. CM) registered with South African Council for the Project and 

Construction Management Profession (SACPCMP), and HSE Officer (CHSO or 

CHSM) registered with SACPCMP, and a Wireman’s Licence for the Electrician. 

• A fully completed Bill of Quantities. 

• A fully completed and signed Form of Offer and Acceptance. 

 

Step Two – Eligibility Criteria 

1. Eligibility with regards to attendance at the compulsory clarification 

meeting: 

An authorised representative of the tendering entity or a representative of a 

tendering entity that intends to form a Joint Venture (JV) must attend the 

compulsory clarification meeting in terms of C2.7 

2. Eligibility in terms of the Construction Industry Development Board: 

a) Only those tenderers who are registered with the CIDB, or are capable of 

being so prior to the evaluation of submissions, in a contractor grading 

designation equal to or higher than a contractor grading designation 

determined in accordance with the sum tendered or a value determined in 
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accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 

Development Regulations, for a 7CE or higher class of construction work, 

are eligible to have their tenders evaluated. 

b) Joint Venture (JV)

Joint ventures are eligible to submit tenders subject to the following:

1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation of not lower

than one level below the required class of construction works under

consideration and possesses the required recognition status; and

3. the combined Contractor grading designation calculated in

accordance with the Construction Industry Development Regulations

is equal to or higher than a Contractor grading designation

determined in accordance with the sum tendered for a 7CE or

higher class of construction work or a value determined in

accordance with Regulation 25(1B) or 25(7A) of the Construction

Industry Development Regulations

4. the Contractor shall provide the employer with a certified copy of its

signed joint venture agreement;

5. and in the event that the joint venture is an ‘Incorporated Joint

Venture ’, the Memorandum of Incorporation to be provided within

4 (four) weeks of the Contract Date.

3. Technical Pre-Qualification for the Professional registrations of key 

personnel responsible for the execution of this project.

Key Personnel Registration 

Construction Manager registered with 

SACPCMP in the category (Pr.CM) 

 Pr CM 

HSE Officer registered with SACPCMP 

in the category (CHSO or CHSM) 

SACPCMP Registered 

Electrician Wiremen’s licence 

NOTE: Registrations in the “Candidate” category will not be 

considered. 
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4. A fully completed Bill of Quantities 

5. A fully completed and signed Form of Offer and Acceptance 

Any tenderer that fails to meet the stipulated eligibility criteria will be 

regarded as an unacceptable tender. 

 

The test for responsiveness [Step One] must be passed for a Tenderer to 

progress to the next stage of evaluations. 

 

2. Stage Two - Functionality:  

Only those tenderers who obtain the minimum qualifying score for functionality will 

be evaluated further in terms of price and the applicable preference point system.  

The minimum qualifying score for functionality is 60 points. 

Only those tenderers who attain the minimum number of evaluation points 

for functionality will be eligible for further evaluation. Failure to meet the 

minimum threshold will result in the tender being disqualified and removed 

from any further consideration. 

C.2.7 The arrangements for a compulsory clarification meeting are as stated in the Tender 

Notice and Invitation to Tender.  Tenderers must complete and sign the 

attendance register.  Addenda will be issued to and tenders will only be received 

from those tendering entities including those entities that intends forming a joint 

venture appearing on the attendance register. 

 

Tenderers are also required to bring their RFP document to the briefing session 

and have their returnable document T2.2-01 certificate of attendance signed 

off by the Employer’s authorised representative. 

 

C.2.12 No alternative tender offers will be considered.  

C.2.13.3 Each tender offer shall be in the English Language.  

C.2.13.5 

C2.15.1 

The Employer’s details and identification details that are to be shown on each tender 

offer are as follows:  

 Identification details: The tender documents must be uploaded with: 

▪ Name of Tenderer:  

▪ Contact person and details: 

▪ The Tender Number:  

▪ The Tender Description 
 

Documents must be marked for the attention of: 

Employer’s Agent:  
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C.2.13.9 Telephonic, telegraphic, facsimile or e-mailed tender offers will not be accepted.

C.2.15 The closing time for submission of tender offers 

is: Time: 16:00 on 16 November 2026 

Location: The Transnet e-Tender Submission Portal: 

(https://transnetetenders.azurewebsites.net); 

NO LATE TENDERS WILL BE ACCEPTED 

C.2.16 The tender offer validity period is 12 weeks after the closing date.  Tenderers are to 

note that they may be requested to extend the validity period of their tender, on the 

same terms and conditions, if Transnet’s internal evaluation and governance approval 

processes has not been finalised within the validity period.  

C.2.23 The tenderer is required to submit with this tender: 

1. A valid Tax Clearance Certificate issued by the South African Revenue Services.

Tenderers also to provide Transnet with a TCS PIN to verify Tenderers

compliance status.

2. A valid B-BBEE Certificate from a Verification Agency accredited by the South

African Accreditation System [SANAS], CIPC B-BBEE certificate or a sworn

affidavit confirming annual turnover and level of black ownership, in line with the

code of good practice, together with the tender;

3. A valid CIDB certificate in the correct designated grading;

4. Proof of registration on the Central Supplier Database;

5. Letter of Good Standing with the Workmen’s Compensation Fund by the tendering

entity or separate Letters of Good Standing from all members of a newly constituted

JV.

Note: Refer to Section T2.1 for List of Returnable Documents 

C3.11 The minimum number of evaluation points for functionality is 60. 

The procedure for the evaluation of responsive tenders is Functionality, Price and 

Preference: 

Only those tenderers who attain the minimum number of evaluation points 

for Functionality will be eligible for further evaluation, failure to meet the 

minimum threshold will result in the tender being disqualified and removed 

from any further consideration.  

https://transnetetenders.azurewebsites.net/


TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP 
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT 
ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 

Tender Data CPM 2023 Rev 11 Page 7 of 14 Part 1: Tendering Procedures 
T1.2: Tender Data 

Functionality Criteria 

The functionality criteria and maximum score in respect of each of the criteria are as 

follows: 

Technical Evaluation Criteria Weighting 

T2.2-06 Competency and Experience of Company 25 

T2.2-07 Competency and Experience of Key Personnel 20 

T2.2-08 Method Statement 15 

T2.2-09 Programme 10 

T2.2-10 Quality Management 10 

T2.2-11 Environmental Management 10 

T2.2-12 Health and Safety 10 

Total 100.00 

Functionality 

criteria 

Sub-criteria Sub-

criteria 

points 

Maximum 

number of 

points 

T2.2- 06 

Competency and 

Experience of 

Company 

List of projects undertaken 

in the past 10 years of 

similar scope i.e Marine 

and Civil  infrastructure 

(fenders, scour, quay wall, 

storm water management, 

slipway, caisson).     

Companies should 

demonstrate a minimum of 

seven (7)-eight (8) 

projects completed in the 

last ten (10) years. 

25 25 
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T2.2- 07 

Competency and 

Experience of Key 

Personnel 

Construction Manager 

registered with SACPCMP 

in the category of Pr. CM 

10 20 

Electrician with a wireman 

license  

10 

T2.2- 08 Method 

Statement 

Method statement 

(Civil/Structural works) 

15 15 

T2.2- 09 

Programme 

Primavera P6 or MS Project 

(pdf copy is acceptable) 

detailed programme as per 

the works information. 

1 10 

A level 3 Detailed 

Primavera P6 or MS Project 

schedule aligned to the 

works information. 

1 

Project Timeline: The 

Tenderer to demonstrate 

capability to meet the 

required timeframe of 12 

months aligning with the 

Scope of Works on the 

submitted level 3 Detailed 

Primavera P6 or MS 

Project. 

2 

Key Milestones: The 

Tenderer to clearly indicate 

the key milestones for all 

activities on the submitted 

Level 3 MSP or Primavera 

P6 Programme e.g., 

Project start date, Site 

Access date, Completion 

date, material delivery 

date, employer documents 

review & approval date.  

1 

Basis of Schedule: 

Schedule Narrative that 

explains schedule 

development, resources 

utilized / loaded 

1 
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(personnel, Plant and 

Equipment) in the 

schedule to determine the 

production rates, schedule 

risks, project calendar, 

project exclusions, 

assumptions. 

The columns that should 

reflect per activity on the 

schedule as a minimum 

but not limited to: Activity 

No., Activity Name, Start 

Date, Finish Date, 

Duration, Float (Tenderer 

must indicate where 

exactly their project float 

resides), Predecessors, 

Successors, and Calendar. 

(no additional points will 

be allocated for additional 

columns that are not 

indicated as the required 

minimum). 

1 

Level 3 MSP or Primavera 

P6 Programme's Critical 

Path: Clearly show the 

sequencing of all 

deliverables/activities. All 

activities should be linked 

with no open-end 

activities, critical path 

method to be used, and 

critical path clearly visible. 

2 

Level 3 MSP or Primavera 

P6 Project Activities: The 

Tenderer to list all 

activities involved to 

complete the works, 

including but not limited to 

SHERQ submissions, Time 

Risk Allowance for 

Employer's review and 

1 
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approval activities, Time 

risk allowance (TRA) for 

e.g. allowance for

inclement weather

conditions, Engineering

activities, construction and

project close out activities.

T2.2- 10 Quality 

Management

Quality Manual 2 10 

Project Quality Plan 2 

CV of Quality Officer: 

Experience  

2 

CV of Quality Officer: 

Education 

2 

Quality Control Plans 2 

T2.2- 11 

Environmental 

Management 

Environmental 

Management Plan (EMP) 

2 10 

Environmental policy 1 

Organogram - CV and 

Previous Experience 

(Qualifications) 

3 

Organogram - CV and 

Previous Experience (Years 

of Experience) 

2 

List of projects where 

environmental duties of a 

similar nature 

2 

T2.2- 12 Health and 

Safety  

Proof of Health Safety 

management system 

2 10 

Risk assessment 

methodology  

2 

Construction Health and 

Safety Officer (CHSO) 

2 

Construction Health and 

Safety Officer (CHSO) 

2 
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Cost of Health & Safety 

requirements 

2 

Maximum possible 

score for 

Functionality 

100 

Functionality shall be scored independently by not less than 3 (three) evaluators and 

averaged in accordance with the following schedules:  

• T2.2-06 Competency and Experience of Company

• T2.2-07 Competency and Experience of Key Personnel

• T2.2-08 Proposed Approach/ Methodology/Method Statement

• T2.2-09 Work Plan or Schedule or Programme

• T2.2-10 Quality Management

• T2.2-11 Environmental Management

• T2.2-12 Health and Safety

Each evaluation criteria will be assessed in terms of scores of 0, 20, 40, 60, 80 or 

100  

The scores of each of the evaluators will be averaged, weighted and then totalled to 

obtain the final score for functionality, unless scored collectively. (See CIDB Inform 

PracticeNote #9). 

Note: Any tender not complying with the above-mentioned requirements, 

will be regarded as non-responsive and will therefore not be considered for 

further evaluation. This note must be read in conjunction with Clause C.2.1. 
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C.3.11. Only tenders that achieve the minimum qualifying score for functionality will be 

evaluated further in accordance with the 80/20 or 90/10 preference points systems: 

 

80 tender evaluation points for price will be allocated where the financial value 

of the lowest responsive tender received has a value less than or equal to R50 million, 

inclusive of all applicable taxes,       

                               or 

90 tender evaluation points for price will be allocated where the financial value 

of the lowest responsive tender received has a value above R50 million, inclusive of all 

applicable taxes. 

 

Thresholds Minimum Threshold 

Technical / Functionality 60 

 

Evaluation Criteria Final Weighted Scores 

Price  80/90 

Specific goals - Scorecard 20/10 

TOTAL SCORE: 100 

 

Up to 20 or 10 tender evaluation points for preference will be awarded to tenderers 

who complete the preferencing schedule and who are found to be eligible for the 

preferences claimed.  Should the evidence required for any of the Specific Goals 

applicable in this tender not be provided, a tenderer will score zero 

preference points for that particular “Specific Goal” 

In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, 

the following preference points must be awarded to a Tenderer who provides the 

relevant required evidence for claiming points. 

Selected Specific Goal Number of points allocated 

(80/20)/ (90/10) 

B-BBEE Level of contributor (1 or 2) 06/03 

30% Black women-owned entities 04/02 

The promotion of supplier development 

through subcontracting for a minimum of 

30% of the value of a contract to South 

African Companies which are: 

I.EMEs and/or QSEs black-owned 

10/05 

Non-Compliant and/or B-BBEE Level 3-8 

contributors 

00 
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The following Table represents the evidence to be submitted for claiming 

preference points for applicable specific goals in a particular tender: 

Specific Goals Acceptable Evidence 

B-BBEE Status Level of
Contributor 1 or 2

• A valid B-BBEE Certificate / Sworn Affidavit /
CIPC B-BBEE Certificate (in case of JV, a
consolidated scorecard will be accepted) as
per DTIC guidelines

30% Black Women Owned 
Entities 

• Certified copy of ID Documents of the Owners

The promotion of supplier 
development through sub-
contracting or JV for a 
minimum of 30% of the value 
of a contract to South African 
Companies which are: 
I. EMEs and/or QSEs who

are 51% black-owned

• Sub-contracting agreement(s)

• Subcontractors B-BBEE Certificate / Sworn
Affidavit / CIPC B-BBEE Certificate as per DTIC
guidelines

The maximum points for this bid are allocated as follows: 

DESCRIPTION POINTS 

Price 80/90 

B-BBEE Status Level of Contributor 1 or 2

30% Black Women Owned Entities 

The promotion of supplier development 

through subcontracting for a minimum of 

30% of the value of a contract to South 

African Companies which are: 

I.EMEs and/or QSEs black-owned

20/10 

Total points for Price and Specific Goals 

must not exceed 

100 

Note: Transnet reserves the right to carry out an independent audit of the tenderer’s 

scorecard components at any stage from the date of close of the tenders until 

completion of the contract. 
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C.3.13 Tender offers will only be accepted if:  

1. The tenderer or any of its directors/shareholders is not listed on the Register of 

Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities 

Act of 2004 as a person prohibited from doing business with the public sector;  

2. the tenderer does not appear on Transnet’s list for restricted tenderers and National 

Treasury’s list of Tender Defaulters; 

3.  the tenderer has fully and properly completed the Compulsory Enterprise 

Questionnaire and there are no conflicts of interest which may impact on the 

tenderer’s ability to perform the contract in the best interests of the Employer or 

potentially compromise the tender process and persons in the employ of the state. 

4. Transnet reserves the right to award the tender to the tenderer who scores the 

highest number of points overall, unless there are objective criteria which will 

justify the award of the tender to another tenderer.  Objective criteria include but 

are not limited to the outcome of a due diligence exercise to be conducted.  The 

due diligence exercise may take the following factors into account inter alia; 

the tenderer: 

a) is not under restrictions, or has principals who are under restrictions, preventing 

participating in the employer’s procurement, 

b) is not undergoing a process of being restricted by Transnet or other state institution 

that Transnet may be aware of, 

c) can, as necessary and in relation to the proposed contract, demonstrate that he or 

she possesses the professional and technical qualifications, professional and 

technical competence, financial resources, equipment and other physical facilities, 

managerial capability, reliability, experience and reputation, expertise and the 

personnel, to perform the contract, 

d) has the legal capacity to enter into the contract, 

e) is not insolvent, in receivership, under Business Rescue as provided for in chapter 

6 of the Companies Act, 2008, bankrupt or being wound up, has his affairs 

administered by a court or a judicial officer, has suspended his business activities, 

or is subject to legal proceedings in respect of any of the foregoing, 

f) complies with the legal requirements, if any, stated in the tender data and 

g) is able, in the option of the employer to perform the contract free of conflicts of 

interest. 

 

 

C.3.17 The number of paper copies of the signed contract to be provided by the Employer is 

1 (one). 
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T2.1 List of Returnable Documents 

2.1.1 These schedules are required for pre-qualification and eligibility purposes: 

T2.2-01 Stage One, Step 2.1 as per CIDB: Eligibility Criteria Schedule - 
Certificate of attendance at Compulsory Tender Clarification Meeting/ TNPA 
Attendance Register to be used as proof. 

T2.2-02 Stage One, Step 2.2 as per CIDB: Eligibility Criteria Schedule - CIDB 
Registration of 7 CE or higher 

 T2.2-03 Stage One, Step 3 Technical Pre-Qualification: Professional registrations of 
key personnel responsible for executing this project. 

T2.2-04     C1.1 Form of Offer & Acceptance 

T2.2-05   C2.2 Bill of Quantities 

2.1.2 Stage Two as per CIDB: these schedules will be utilised for evaluation purposes: 

T2.2-06 Evaluation Schedule: Competency and Experience of Company 

T2.2-07 Evaluation Schedule: Competency and Experience of Key Personnel 

T2.2-08 Evaluation Schedule: Proposed Approach/ Methodology/Method Statement 

T2.2-09 Evaluation Schedule: Programme 

T2.2-10 Evaluation Schedule: Quality Management 

T2.2-11 Evaluation Schedule: Environmental Management 

T2.2-12 Evaluation Schedule: Health and Safety 

2.1.3 Returnable Schedules: General: 

T2.2-13 Authority to submit tender 

T2.2-14 Record of addenda to tender documents 

T2.2-15 Letter of Good Standing 

T2.2-16 Risk Elements  

T2.2-17 Availability of equipment and other resources 

T2.2-18 Schedule of proposed Subcontractors   

T2.2-19 Site Establishment requirements 

T2.2-20  Job-Creation Schedule 
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2.1.4 Agreement and Commitment by Tenderer: 

T2.2-21  CIDB SFU ANNEX G Compulsory Enterprise Questionnaire  

T2.2-22    SBD 6.1 (Preference Point System) 

T2.2-23    SBD 4 (Declaration of Interest) 

T2.2-24 Non-Disclosure Agreement  

T2.2-25 RFP Declaration Form  

T2.2-26 RFP – Breach of Law   

T2.2-27 Certificate of Acquaintance with Tender Document 

T2.2-28 Service Provider Integrity Pact  

T2.2-29 Supplier Code of Conduct 

T2.2-30 Domestic Prominent Influential Persons (DPIP) Or Foreign Prominent Public Officials 

(FPPO) 

T2.2-31 Agreement in terms of Protection of Personal Information Act, 4 of 2013 (“POPIA”) 

2.1.5 Bonds/Guarantees/Financial/Insurance: 

T2.2-32 Insurance provided by the Contractor 

T2.2-33 Form of Intent to provide a Performance Guarantee 

T2.2-34     Forecast Rate of Invoicing 

T2.2-35     Three (3) years audited financial statements 

2.2    C1.1 Offer portion of Form of Offer & Acceptance 

2.3    C1.2 Contract Data 

2.4    C1.3 Forms of Securities 

2.5    C2.2 Bill of Quantities 

Note 1: In respect of the CIDB Standard for Indirect Targeting & Enterprise 

Development, there are NO returnable documents (except for pricing the relevant 

section of the Bill of Quantities). Following award of the contract to the successful bidder, the 

employer shall provide to the contractor the following documents which shall be completed by 

the contractor and submitted within the stipulated period: 

o The Needs Analysis (60 days after acceptance), 

o The Project Interim Report (21 days after the end of each reporting period), 

o The Project Completion Report (21 days after Final Completion), and 

o The Declaration (21 days after acceptance). 
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     at Tender Clarification 

T2.2-01: Eligibility Criteria Schedule: Certificate of Attendance at 
Tender Clarification Meeting 

This is to certify that: 

(Company Name) 

Represented 

by: 

(Name and 
Surname) 

Was represented at the compulsory tender clarification meeting 

Held at: 

On (date) Starting time: 

Particulars of person(s) attending the meeting: 
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T2.2-02: Eligibility Criteria Schedule - CIDB Grading Designation 

Note to tenderers: 

Tenderers are to indicate their CIDB Grading by filling in the table below.  Attach a copy of 

the CIDB Grading Designation or evidence of being capable of being so registered. 

CRS Number Status Grading Expiry Date 

1. Only those tenderers who are registered with the CIDB, or are capable of being so
prior to the evaluation of submissions, in a contractor grading designation equal to
or higher than a contractor grading designation determined in accordance with the
sum tendered or a value determined in accordance with Regulation 25 (1B) or
25(7A) of the Construction Industry Development Regulations, for a 7CE or higher
class of construction work, are eligible to have their tenders evaluated.

2. Joint Venture (JV)

Joint ventures are eligible to submit tenders subject to the following:

1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation of not lower than one level
one level below the required grading designation in the class of construction
works under consideration and possesses the required recognition status; and

3. the combined Contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a
Contractor grading designation determined in accordance with the sum tendered
for a 7CE or higher class of construction work or a value determined in
accordance with Regulation 25(1B) or 25(7A) of the Construction Industry
Development Regulations

4. the Contractor shall provide the employer with a certified copy of its signed joint
venture agreement;

5. and in the event that the joint venture is an ‘Incorporated Joint Venture ’, the
Memorandum of Incorporation to be provided within 4 (four) weeks of the
Contract Date.
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T2.2-03: Technical Pre-Qualification - Professional registrations 
of key personnel 

Note to tenderers: 

NB: Any tenderer that fails to submit any of the registered proposed key personnel as listed 
below will be regarded as unacceptable. 

NOTE: Registrations in the “Candidate” category will not be considered. 

Key Personnel Registration Yes / No 

Construction Manager registered with 
SACPCMP in the category (Pr.CM) 

Pr. CM. registered with 
SACPCMP 

HS Officer registered with SACPCMP in 
the category (CHSO/CHSM) 

CHSO or CHSM Registered 
with SACPCMP 

Electrician with a wireman’s licence 
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T2.2-04: Eligibility Criteria Schedule – C1.1 Form of Offer 

 & Acceptance  

Note to tenderers: 

Tenderers are to append to this schedule a completed and signed C1.1 Form of Offer & 
Acceptance.  

Failure to indicate and submit a completed and signed C1.1 Form of Offer & Acceptance 
will lead to an automatic disqualification.  
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T2.2-05: Eligibility Criteria Schedule – C2.2 Bill of Quantities 

Note to tenderers:  

Tenderers are to append to this schedule a completed and signed C2.2 Bill of 
Quantities.   

Failure to indicate and submit a completed and signed C2.2 Bill of Quantities will lead to 
an automatic disqualification.  
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T2.2-06: Evaluation Schedule: Competency and Experience of 

Company [25] 

Note to tenderers: 

List of projects undertaken in the past 10 years of similar scope i.e Marine and Civil 

infrastructure (fenders, scour, quay wall, storm water management, slipway, caisson). A list of 

past / current comparable projects 

The portfolio of completed work must comprise of a signed and stamped Completion 

certificate or reference letter by the Client; confirming the project's description (scope of 

works) and duration of the previously completed projects. The completion certificate or 

reference letter must be on the client's letter head with traceable contact details. 

Index of documentation attached to this schedule 

DOCUMENT NAME 

1 

2 

3 

4 

5 

6 

7 
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No response Poor 
Less Than 
Acceptable 

Acceptable 
response to the 

particular aspect 

Above acceptable 
real 

understanding 
Excellent Response 

(0) (20) (40) (60) (80) (100) 

No 
response/Experience 

provided is older 
than 5 years/ 

Experience provided 
withing 10 years 

however completion 
certificate or 

reference letter is 
not stamped and 
signed and not 

confirming project 
description, duration 

and has no 
traceable contact 

details. 

Less than Four (4) 
Stamped and Signed 
Completion 
certificates and/or 
Reference letter 
submitted for 
completed 
projects/works of 
similar scope 
completed in the 
past 10 years.  

Four (4) to Six (6) 
Stamped and Signed 
Completion 
certificates and/or 
Reference letter 
submitted for 
completed 
projects/works of 
similar scope 
completed in the 
past 10 years.  

Seven (7) to Eight 
(8) Stamped and
Signed Completion
certificates and/or
Reference letter
submitted for
completed
projects/works of
similar scope
completed in the
past 10 years.

Nine (9) to Ten (10) 
Stamped and Signed 
Completion 
certificates and/or 
Reference letter 
submitted for 
completed 
projects/works of 
similar scope 
completed in the 
past 10 years.  

More than Ten (10) 
Stamped and Signed 
Completion 
certificates and/or 
Reference letter 
submitted for 
completed 
projects/works of 
similar scope 
completed in the past 
10 years.  
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T2.2-07: Evaluation Schedule: Competency and Experience of 

Key personnel [20] 

Note to tenderers: 

Tenderers are required to demonstrate performance in comparable projects of similar size and 

nature by supplying the following: 

• Pr. CM SACPCMP (Construction Manager)

• Electrician with a wireman license

• The tenderer's project team must include a Construction Manager registered with

South African Council for the Project and Construction Management Professions

(SACPCMP) as Pr. CM demonstrating capability and capacity to support the execution of

the works based on their detailed CVs on the previous similar project experience. The CV

must be accompanied by certified qualification certificate (certification stamp not older

than 3 months). All personnel to be in employed by the bidder, proof submitted in the

form of appointment letter or employment contract. A letter of intent for personnel outside

the employment of the bidder to be included with CV. Pr CM: minimum National Diploma

in Built Environment with 7 years’ experience in relevant infrastructure projects.[10]

• The tenderer's project team must include an Electrician with a wireman license

demonstrating capability and capacity to support the execution of the works based on

their detailed CVs on the previous similar project experience. The CV must be

accompanied by certified qualification certificate (certification stamp not older than 3

months). All personnel to be in employed by the bidder, proof submitted in the form of

appointment letter or employment contract. A letter of intent for personnel outside the

employment of the bidder to be included with CV. Registered Electrician with Wireman’s

Licence and with 5 years’ experience [10]

Index of documentation attached to this schedule 

DOCUMENT NAME 

1 

2 

3 

4 

5 
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Key personnel 

No response 
Poor 

Less Than 
Acceptable 

Acceptable 
response to the 

particular 
aspect 

Above 
acceptable real 
understanding 

Excellent Response 

(0) (20) (40) (60) (80) (100) 

Construction 
Manager  

No response/ No 
National Diploma 
in Built 
Environment//No 
Certified Copies 
submitted/ Copies 
submitted with 
stamp older than 
3 months. 

Construction 
Manager (Pr. CM) 
with equal to or  
less than 3 years 
in infrastructure 
projects.    

Construction 
Manager (Pr. CM) 
with more than 3 
years and up to 
and including 7 
year’s experience 
in infrastructure 
projects.    

 Construction 
Manager (Pr.CM) 
with more than 7 
years and up to 
and including 8 
years’ experience 
in infrastructure 
projects    

 Construction 
Manager (Pr.CM) 
with more than 8 
years and up to 
and including 10 
years’ experience 
in infrastructure 
projects    

Construction Manager 
(Pr.CM) with more than 
10 years’ experience in 
infrastructure    

Electrician 

No response/No 
Certified Copies 
submitted/ Copies 
submitted with 
stamp older than 
3 months. 

 Registered 
Electrician with 
less than 1 year 
experience in 
relevant similar 
projects 

Registered 
Electrician with 
more than 1 and 
less than 2 years 
in relevant similar 
projects  

 Registered 
Electrician with 
more than 3 and 
less than 4 years s 
experience in 
relevant similar 
projects 

 Registered 
Electrician with 
more than 4 and 
less than 5 years’ 
experience in 
relevant similar 
projects 

Registered Electrician 
with equal or greater 
than 5 years’ 
experience in relevant 
similar projects    
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T2.2-08: Evaluation Schedule: Method Statement [15] 

Note to tenderers: 

Method statement - The Tenderer must submit a detailed Work methodology for the 

resourcing and execution of the technical work. 

Furthermore, the Contractor must provide a detailed Civil Engineering Work methodology 

procedure covering the below items:  

1. Contract details - Details of the nature of the Civil Engineering services that is to be
undertaken.

2. Method of Work

a. A description of how the works are to be carried out in relation to the removal,

transportation and disposal of the manganese at cross quay, placing of scour

protection, installation of fenders and ladders, demolition of concrete structures.

b. Installation of stormwater pipes, manholes, conservancy tank and channel grid.

c. Construction of pavement layer works.

d. Trenching and laying of LV cables.

e. Installation and mounting of distribution kiosk.

f. Installation of lighting poles and luminaires.

g. Earthing and bonding of the electrical equipment.

h. Excavation methods for unknown ground conditions and protection of services.

3. Methodology shows engineering, execution, handover and close-out stages process.

4. Foreseeable construction-related risks are identified in the method statement.



 TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP 
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 

CPM 2020 Rev 01 Part T2: Returnable Schedules 
Page 2 of 2 T2.2-02: Method Statement 

The table below will be used as guidelines for scoring / evaluating the method statement submitted by the Tenderer: 

No response Poor 
Less Than 
Acceptable 

Acceptable 
response to the 

particular aspect 

Above acceptable 
real understanding 

Excellent Response 

(0) (20) (40) (60) (80) (100) 

 No response (No 
items covered or 
number 2 not 
included)  

 Information is 
insufficient and/or 
not related (Covers 

1 item)  

 Poor procedure 
(Covers 1 items, 

including number 2)  

Satisfactory procedure 
(Covers 2 items, 

including number 2)  

 Good procedure 
(Covers 3 items, 

including number 2)  

Excellent procedure 
(Covers all 4 items, 
including additional 
items not stipulated)  
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T2.2-09: Evaluation Schedule: Programme (10 points) 

Note to tenderers: 

The Tenderer provides a hard copy of the proposed programme and/or makes reference to 

his proposed programme and electronic programme developed using a scheduling software 

tool. 

The tenderer shall provide the proposed programme detailed to minimum of level 4 showing 

as a minimum the following: - 

Ability to provide the services: 

Ability to provide the services in terms of the Employer’s requirements within the required 

timeframe indicating, in a logical sequence, the order and timing of the services that will take 

place in order to Provide the Works clearly indicating the capacity & capability to achieve the 

dates stated in the Contract Data Including Environmental, Detaille design and Construction 

The Contractor clearly indicates in the schedule all milestones, activities & information 

related to the following – 

• Programme Software

• Minimum Program Level

• Project Timeframe

• Key Milestones

• Basis of schedule

• Columns Required

• Critical Path

• Project Activities

Resourcing & Equipment: 

• The Tenderer indicates for each operation, a statement of how the Tenderer plans

to do the work identifying the principal Equipment and other resources which he

plans to use.

• The Contractor’s programme shows the following:

• Primavera P6 or MS Project (pdf copy is acceptable) detailed Programme as per

the works information.

• A level 3 Detailed Primavera P6 or MS Project schedule aligned to the works

information.

• Project Timeline: The Tenderer demonstrates capability to meet the required

timeframe of 12 months aligning with the Scope of Works on the submitted

level 3 Detailed Primavera P6 or MS Project.

• Key Milestones: The Tenderer to clearly indicates the key milestones for all

activities on the submitted Level 3 MSP or Primavera P6 Programme e.g., Project
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start date, Site Access date, Completion date, material delivery date, employer 

documents review & approval date.  

• Basis of Schedule: Schedule Narrative that explains schedule development,

resources utilized / loaded (personnel, Plant and Equipment) in the schedule to

determine the production rates, schedule risks, project calendar, project

exclusions, assumptions.

• The columns that should reflect per activity on the schedule as a minimum but

not limited to: Activity No., Activity Name, Start Date, Finish Date, Duration,

Float (Tenderer must indicate where exactly their project float resides),

Predecessors, Successors, and Calendar. (no additional points will be allocated

for additional columns that are not indicated as the required minimum).

• Level 3 MSP or Primavera P6 Programme's Critical Path: Clearly show the

sequencing of all deliverables/activities. All activities should be linked with no

open-end activities, critical path method to be used, and critical path clearly

visible.

• Level 3 MSP or Primavera P6 Project Activities: The Tenderer to list all activities

involved to complete the works, including but not limited to SHERQ submissions,

Time Risk Allowance for Employer's review and approval activities, Time risk

allowance (TRA) for e.g. allowance for inclement weather conditions,

Engineering activities, construction and project close out activities.
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 

Primavera P6 or 
MS Project (pdf 

copy is 
acceptable)  

1 1 

No 
Response/I
nformation 
submitted 
cannot be 
scored 
(Information 
not 
submitted in 
Primavera P6 
or MS 
Projects). 
The 
programme 
is submitted 
in word or 
excel. 

The programme 

is submitted in 

Primavera P6 

or MS Projects. 
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 

A level 3 Detailed 
Primavera P6 or 

MS Project 
schedule aligned 

to the works 
information. 

2 1 

 No 
Response/I
nformation 
submitted 
cannot be 
scored 
(Informati
on not 
submitted 
in 
Primavera 
P6 or MS 
Projects). 

The 
programme 
is submitted 
at Level 3 or 
more, 
submitted in 
Primavera 
P6 or MS 
Projects.. 

Project 
Timelines: The 
Tenderer to 
demonstrate 
capability to 
meet the 
required 
timeframe of 07 
months aligning 
with the Scope 
of Works on the 

3 2 

No 
Response/In
formation 
submitted 
cannot be 
scored/ 
Information 
submitted is 
not in 
Primavera 
P6 or MS 

The level 3 
Primavera 
P6 and MS 
Project 
programme 
exceeds the 
stipulated 07 
months 
duration by 
more than 3 
months in 

The level 3 
Primavera P6 
and MS Project 
programme 
exceeds the 
stipulated 07 
months duration 
by 3 or less 
months in line 
with the scope of 
works 

The project 
duration on 
the submitted 
level 3 
Primavera P6 
or MS Project 
programme is 
within 07 months 
in line with the 
scope of works 

The project 
duration on 
the submitted 
level 3 
Primavera P6 
or MS Project 
programme is 
equal to 06 but 
less than 07 
months in line 
with the scope 

The project 
duration on 
the submitted 
level 3 
Primavera P6 
or MS Project 
programme is 
less than 06 
months or less 
in line with the 
scope of works 
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 

submitted level 
3 Detailed 
Primavera P6 or 
MS Project. 

Projects line with the 
scope of 
works 
requirements 

requirements. requirements. of works 
requirements. 

requirements. 

Key Milestones: 
The Tenderer to 
clearly indicate 
the key 
milestones for all 
activities on the 
submitted Level 
3 MSP or 
Primavera P6 
Programme i.e., 
Project start 
date, Site Access 
date, Completion 
date, material 
delivery date, 
employer 
documents 
review & 

4 1  The tenderer 
has omitted 
all 
requirement
s/Informatio
n submitted is 
not in 
Primavera P6 
or MS Projects 

 The tenderer 
has omitted 
four (4) 
requirements
. 

The tenderer has 
omitted three 
(3) 
requirements. 

The tenderer has 
omitted two (2) 
requirements. 

The tenderer 
has omitted one 
(1) 
requirements. 

1 The tenderer 
has addressed 
all milestones 
requirements 
correctly. 
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 
approval date. 

Basis of 
Schedule: 
Schedule 
Narrative that 
explains 
schedule 
development, 
resources 
utilized / loaded 
(personnel, Plant 
and Equipment) 
in the schedule 
to determine the 
production rates, 
schedule risks, 
project calendar, 
project 
exclusions, 

5 1 
 No 
Response/I
nformation 
submitted 
cannot be 
scored/Inform
ation 
submitted 
does not 
include a 
Primavera P6 
or MS Projects 
schedule. 

The 
tenderer’s 
submission 
does not 
address the 
critical 
requirements. 

 The tenderer 
has addressed 
some of the 
requirements but 
not all. 

 The tenderer has 
addressed all the 
narrative 
requirements.  

The tenderer has 
addressed all the 
narrative 
requirements 
and added one 
more. 

 The tenderer 
has addressed 
more than the 
required 
narrative 
requirements. 
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 
assumptions. 

Columns 
Required: The 
columns that 
should reflect 
per activity on 
the schedule as 
a minimum but 
not limited to: 
Activity No., 
Activity Name, 
Start Date, 
Finish Date, 
Duration, Float 
(Tenderer must 
indicate where 
exactly their 
project float 

6 1 
The tenderer 
has omitted 
all 
requirements
/Information 
submitted is 
not in 
Primavera 
P6 or MS 
Projects 

The tenderer 
has omitted 
four (4) 
requirement
s. 

 The tenderer 
has omitted 
three (3) 
requirements. 

 The tenderer has 
omitted two (2) 
requirements.  

 The tenderer 
has omitted one 
(1) 
requirement 

 The tenderer 
has addressed 
all the column 
requirements. 
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 

resides), 
Predecessors, 
Successors, and 
Calendar. 

Level 3 MSP or 
Primavera P6 
Programme's 
Critical Path: 
Clearly show 
the sequencing 
of all 
deliverables/act
ivities. All 
activities should 
be linked with 
no open-end 
activities, 
critical path 
method to be 
used, and 
critical path 

7 1 

The tenderer 

has not 
indicated the 
critical 
path/Inform
ation 
submitted is 
not 
Primavera in 
P6 or MS 
Projects 

Level 3 MSP 
or Primavera 
P6 
Programme's 
Critical Path 
has poor 
sequencing of 
deliverables/act
ivities. 

Level 3 MSP or 
Primavera P6 
Programme's 
Critical Path 
shows 
inadequate 
sequencing of 
deliverables/ 
activities. 

Level 3 MSP or 
Primavera P6 
Programme's 
Critical Path 
shows the 
sequencing of all 
deliverables/ 
activities and 
linked with open-
End activities. 

Level 3 MSP or 
Primavera P6 
Programme's 
Critical Path 
clearly shows 
the sequencing 
of all 
deliverables/acti
vities and linked 
with no open 
end activities. 

Level 3 MSP 
or Primavera 
P6 
Programme's 
Critical Path 
Critical Path 
demonstrates 
sufficient 
details 
depicting 
delivery.  
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 

clearly visible. 

Level 3 MSP or 
Primavera P6 
Project 
Activities: The 
Tenderer to list 
all activities 
involved to 
complete the 
works, 
including but 
not limited to 
SHERQ 
submissions, 
Time Risk 
Allowance for 
Employer's 
review and 

8 1 

(The tenderer 
has omitted all 
requirement
s/Informatio
n submitted is 
not in 
Primavera 
P6 or MS 
Projects. 

The tenderer 
has omitted 
four (4) 
requirements
. 

The tenderer has 
omitted three 
(3) 
requirements. 

The tenderer has 
omitted two (2) 
requirements. 

The tenderer 
has omitted one 
(1) 
requirements. 

The tenderer 
has addressed 
all the column 
requirements. 
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The Tenderer 
must 

demonstrate the 
facility meets the 

minimum 
requirement. 

The tenderer shall demonstrate 
the following: 

No
. 

Total 
10 

No 
response 

Very 
Poor 

Poor Acceptable 
Response 

Good 
Respon

se 

Excellent 
Response 

(0%) (20%)          (40%) (60%) (80%) (100%) 

approval 
activities, Time 
risk allowance 
(TRA) for e.g. 
allowance for 
inclement 
weather 
conditions, 
Engineering 
activities, 
construction 
and project 
close out 
activities. 
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 T2.2-10: Evaluation Schedule – Quality Management 

Tenders must demonstrate compliance with the General Quality Requirements for Contractors 
and Suppliers (TNPA-QUAL-REQ-014.1, Annexure E) and the ISO 9001:2015 QMS Standard in 
relation to the project scope of works. 
Tender’s submission must address the following:  

1. Quality Manual (QM)
• Tenderers must submit a QM detailing at least a minimum of three (3) requirements

of how the Contractor’s Quality System will be applied to successfully execute the Scope
of Work. The QM must align with ISO 9001:2015 Quality Management System-
Requirements

2. Project Quality Plan (PQP)
• Tenderers must submit a PQP detailing at least a minimum of three (3)

requirements of how the Contractor’s Quality System will be applied to successfully
execute the Scope of Work. The PQP must align with Sections 4.5, 4.6, and 5 of
TNPA-QUAL-REQ-14.1.

3. Quality Officer’s Education
• Qualifications: As minimum a Program in Quality OR Diploma in Quality OR

Technical Diploma (ND; B-Tech; BSc; B.Eng. in Built Environment). Certified
copies of qualifications and training must be attached.

4. Quality Officer Experience
• Minimum of between 3 to 5 years’ quality management experience on construction

projects. Detailed in a CV with roles, responsibilities and duration specified.

5. Quality Control Plans (QCP)
• Tenderers must submit as minimum three (3) QCPs covering (Civil works; Electrical

Works and Structural works) aligned to the scope of works. The QCP must detail
minimum of: inspections, tests, and hold points to demonstrate compliance with
specifications and drawings.

Attached submissions to this schedule: 

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................ 

........................................................................................................................................ 
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The score of the Quality Management will be as follows: 

No response Poor Less Than Acceptable 
Acceptable response to 

the particular aspect 
Above acceptable 

real understanding 
Excellent Response 

(0) (20) (40) (60) (80) (100) 

Quality Manual aligned 
to  
ISO 9001:2015  
1. Context of the
organization
2. Leadership
3. Support
4. Operations
5. Performance Evaluation 

No Submission 
Quality Manual 
contains 1 of the 5 

QMS requirements.  

Quality manual contains 
2 of the 5 QMS 

requirements.   

Quality manual contains 
3 of the 5 QMS 

requirements.   

Quality manual 
contains 4 of the 5 

QMS requirements.  

Quality manual 
contains all 5 of the 

QMS requirements.  

Project Quality Plan 
(PQP) for the contract 

1. Scope of works
2. Control of documented
information
3. Resources
4. Audits
5. Control of non-
conforming
outputs 

No Submission Project Quality Plan 
contains 1 of the 5 

PQP requirements. 

Project Quality Plan 
contains 2 of the 5 PQP 

requirements. 

Project Quality Plan 
contains 3 of the 5 PQP 

requirements.  

Project Quality Plan 
contains 4 of the 5 

PQP requirements.  

Project Quality Plan 
contains all 5 of the 

PQP requirements.  

CV of Quality Officer 
- The Quality Officer
MUST have a minimum of
between 3 to 5  years’
quality experience in
construction projects.

No submission of More than 0 but less 
than 2 years’ Quality 

experience in 
Construction projects  

From 2 years but less 
than 3 years of Quality 

experience in 
Construction projects 

From 3 years but less 
than 5 years Quality 

experience in 
Construction projects 

From 6 years but less 
than 10 years’ Quality 

experience in 
Construction projects 

10 years’ or more 
in Quality 

experience in 
Construction 

projects 

CV of Quality Officer 
accompanied by 
Qualification - Quality 
diploma / Technical 
diploma (ND, B-Tech, 

No Submission Submitted 
Qualification records 

NOT relating to ISO 
9001 of 2015 OR 

Programme in Quality 

Submitted ISO 
9001:2015 QMS 

Implementation OR 
QMS Auditing Certificate 

Submitted Qualification 
records of Programme 

in Quality OR Diploma 
in Quality OR Technical 

Qualification (ND, B-

Submitted 
Qualification records 

of Programme in 
Quality OR Diploma 

in Quality OR 

Submitted 
Qualification 

records of 
Programme in 

Quality OR Diploma 
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No response Poor Less Than Acceptable 
Acceptable response to 

the particular aspect 
Above acceptable 

real understanding 
Excellent Response 

(0) (20) (40) (60) (80) (100) 

BSC Eng, B. Eng, etc.) 
in built environment. and 
ISO 9001:2015 Quality 
Management System 
training certificates 

(Implementation of QMS 
and Internal Auditing).  

OR Diploma in 

Quality OR Technical 
Qualification in-built 

environment.  

OR Certificate in Total 

Quality management. 

Tech, BSC Eng, B. 

Eng, etc.) in built 
environment. 

Technical Diploma 

with ISO 9001:2015 
QMS certificate 

(Implementation of 
QMS) were 

submitted.  

in Quality OR 

Technical Diploma 
AND ISO 

9001:2015 QMS 
AND Internal 

Auditing certificates 

were submitted. 
 (QCPs) for the following 

disciplines: 

• Civil Works

• Electrical Works

• Structural Works

Each QCP shall include the

following elements:

1. Sequence of Activities

2. Applicable

Procedures, Codes,

and Specifications

3. Intervention Points

4. Field Inspection

Checklists

5. Relevant Signatories

No Submission. Quality Control Plan 

contains 1 of the 5 

QCP requirements.  

Quality Control Plan 

contains 2 of the 5 QCP 

requirements. 

Quality Control Plan 

contains 3 of the 5 QCP 

requirements. 

Quality Control Plan 

contains 4 of the 5 

QCP requirements.  

Quality Control Plan 

contains all 5 of the 

QCP requirements.  
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T2.2 -11 Evaluation Schedule: Environmental Management [10]
The Tenderer must review the following documents for context to meet the environmental 

requirements, namely: 

a. Transnet Integrated Management System (TIMS) Policy Commitment Statement.

b. TNPA Integrated Management System (IMS) Policy Commitment Statements.

c. Transnet Construction Environmental and Sustainability Specification Guidelines (CESSG)

TRN-IMS-GRP-GDL-014.4 Rev 3.0

d. Transnet Construction Environmental Management Standard Operating Procedure (CEM

SOP). 009-TCC-CLO-SUS-11386 Rev 1.0

Evaluation Criteria 

1. The tenderer must provide a project specific Environmental Management Plan.

This plan must be clear on the following:

a. Roles and Responsibilities;

b. Legislative Requirements;

c. Impacts and Mitigation; and

d. Incident and Non-conformance Reports.

e. Monitoring and Continuous Improvement

2. The tenderer must provide an Environmental Policy signed by Top Management that

displays the following key components, namely:

a. Commitment to comply with all applicable Environmental laws, regulations and

standards

b. Commitment to pollution prevention

c. Emphasize the organisation’s commitment to continual improvement in

environmental performance

d. Address the sustainable use of resources/ resource conservation

e. Is communicated to all employees working for or on behalf of the Contractor

f. Is appropriate given the purpose and context of the tenderer’s business;

3. The tenderer to provide an organogram depicting

the Environmental Resource (ER) and illustrating the environmental reporting
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structure. In addition to the organogram, the roles and responsibilities of the 

Environmental Resource (ER) must be illustrated in the Curriculum Vitae (CV). 

The Environmental Resource (ER) must have a minimum of three (3) years of on-

the-job experience. The Environmental Resource (ER) must have a Natural Science 

or Environmental Management Degree as a minimum, and attach a copy of the 

qualification for evaluation purposes.  

4. The tenderer must provide a minimum of 3 projects where construction

environmental management duties have been Performed including a brief

description of such duties. This should be submitted in a table format provided

below (Table 1)

Table 1: An example of a list of projects where construction 

environmental management duties have been executed: 

Year/month 
of 
participation 
on project  

Project Name Environmental 
management 
responsibilities 

Project Value / 
significance 

Eg. 

Feb 2011-  June 

2014 

Eg. 

Development of the 

Proposed Island 

View Dig Out port 

Eg. 

- Acquisition of tree

cutting permit

- Relocation of dwarf

chameleons

- Waste

management

- Alien vegetation 

removal

Eg. 

Project Value in 

Rands - R ### 

mil. 

Project 

significance – 

proposed 

economic growth 

to KZN  

By signing this Tender Schedule, the tenderer confirms that they will comply with the above 

requirements and in particular Transnet’s policy statements and environmental specifications. 
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Attached submissions to this schedule: 

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

..................
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The scoring of the Tenderer’s Environmental requirements will be as follows: 

Environmental 

Management Plan 

(EMP) 

Environmental Policy 

Organogram - 

CV and Qualifications 

Organogram - 

CV and Previous 

Experience (Years of 

Experience) 

List of projects 

where 

environmental duties 

of a 

similar nature 

Point

s 

  (10) 

2 2 2 2 2 

The tenderer must 

provide a project specific 

Environmental 

Management Plan. This 

plan must be clear on the 

following: 

• Roles and

Responsibilities;

• Legislative

Requirements;

• Impacts and

Mitigation; and

The tenderer must provide an 

environmental policy signed 

by Top Management that 

displays the following key 

components, namely:  

a. Commitment to comply

with all applicable

environmental laws,

regulations and

standards

b. Commitment to pollution

prevention

Organogram - 

Qualifications 

 A tenderer to provide an 

organogram depicting 

the Environmental Resource (E

R) and illustrating the

environmental reporting 

structure. 

The Environmental Resource (

ER)  

must have a Natural Science 

or Environmental Management 

Organogram – 

Years of experience 

 A tenderer to provide an 

organogram depicting 

the Environmental Resource

 (ER) and illustrating the 

environmental reporting 

structure. 

The Environmental 

Resource (ER) must have a 

minimum of three (3) 

years of on-the-

The tenderer must 

provide a minimum of 3 

projects where 

construction 

environmental 

management duties 

have been Performed 

including a brief 

description of such 

duties. This should be 

submitted in a table 

format provided below 



   

TRANSNET NATIONAL PORTS AUTHORITY   
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP 
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 
 

 
 

 

TENDER                  Part T2: Returnable Schedules 
  T2.2-11: Evaluation Schedule: Environmental Requirements  

Page 5 of 6 

• Incident and Non-

conformance 

Reports. 

• Monitoring and 

Continuous 

Improvement 

 

c. Emphasize the 

organisation’s 

commitment to continual 

improvement in 

environmental 

performance 

d. Address the sustainable 

use of resources/ 

resource conservation  

e. Is communicated to all 

employees working for or 

on behalf of the 

Contractor 

f. Is appropriate given the 

purpose and context of 

the tenderer’s business 

Degree as 

a minimum, and attach a copy 

of the qualification for 

evaluation purposes.  

 

job experience.  

 

(Table 1) 

 

Score 

0 

No information submitted by the tenderer. 

Score  

20 

The tenderer responded 
to 1 of the 6 items above.  

Policy addresses 1 or 2  of the 
required elements listed under 
2 above 

Environmental Resource in 
possession of a relevant 
Certificate in Natural Science 
or Environmental management 

Environmental Resource has 

less than 12 months on-the-

job experience 

Tenderer has only 

executed environmental 

management duties on 

1 project 
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Score 

40 

The tenderer responded 
to 2 or 3 of the 6 items 
above. 

Policy addresses of the 3 
required elements listed under 
2 above 

Environmental Resource in 
possession of a relevant 
Diploma in Natural Science or 
Environmental management 

Environmental Resource has 

greater or equal to 1 year 

but ≤3 years of relevant on 

the job experience 

Tenderer has only 

executed environmental 

management duties on 

2 projects 

Score 

60 

The tenderer responded 
to 4 of the 6 items above. 

Policy addresses 4 of the 

required elements listed under 

2 above.  

 

The Environmental Resource is 
on possession of a relevant 
Degree in Natural Science or 
Environmental Studies 

Environmental Resource has 

>3yrs but ≤4 years of 

relevant on-the-job 

experience. 

Tenderer has only 

executed environmental 

management duties on 

3 projects 

Score 

80 

The tenderer responded 
to 5 of the items above. 

Policy addresses 5 of the 

elements listed above.  

 

Environmental Resource in 
possession of an Honours 
Degree in Natural Science or 
Environmental Management 

Environmental Resource has 

>4 yrs but ≤8 years of 

relevant on-the-job 

experience 

Tenderer has only 

executed environmental 

management duties on 

4 projects 

Score 

100  

The tenderer responded 
to 6 of the items above. 

Policy addresses all 6 of the 

required elements listed under 

2 above 

 

Environmental Resource in 
possession of a Master’s 
Degree in Natural Science or 
Environmental Management 
 

Environmental Resource  

has >8 years relevant on-

the-job experience 

Tenderer has only 

executed environmental 

management duties on 

5 projects 
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T2.2-12: Evaluation Schedule: Health and Safety Management 

1. The tenderer must submit the following documents as a minimum with the tender 

submission:[2] 

1. Health and Safety Management system comprises of: 

• Project specific Health and Safety Plan 

• Signed and dated Health and Safety Policy 

• Emergency Preparedness Procedure 

• Incident Management Procedure 

• Valid Letter of Good Standing  

 
2. Provide an overview of the tenderers risk assessment methodology and submit a 

project baseline risk assessment with reference to the following activities: [2] 

• Site establishment 

• Installation of electrical kiosk 

• Supply and install scour protection 

• Remove existing fenders and install new fendering system 

• Removal and disposal of Manganese material 

 

3. Submit Construction Health and Safety Officer’s qualifications with:  

Minimum of NQF level 6 in Safety Management, Environmental Health or equivalent NQF 

level 6 safety qualification [2] 

 

4. Submit CV of Construction Health and Safety Officer.                                                                                                                                                                                                                                                             

Minimum five (5) years’ experience as a health and safety officer in a construction 

environment. [2] 

 

5. Evidence that the Principal Contractor have made adequate provisions for the cost of 

Health & Safety "Activity Schedule": CR 3(5) (b)(iii) read with CR 5(1)(g). [2] 
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Attached submissions to this schedule: 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 
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The scoring of the Tender’s Health and Safety criteria is as follows: 

S
c
o

re
 

No response Poor 
Less Than 
Acceptable 

Acceptable 

response to the 

particular aspect 

Above acceptable 
real understanding 

Excellent 
Response 

(0) (20) (40) (60) (80) (100) 

Proof of 
Health Safety 

management 

system 

0 = No information 
submitted or 
irrelevant/ 
incomplete 
information 
submitted to 
determine the score. 

20 = 1 of 5 
requirements 
submitted.  

40 = 2 of 5 
requirements 
submitted.  

60 = 3 of 5 
requirements 
submitted.  

80 = 4 of 5 
requirements 
submitted.  

100 = All 5 
requirements 
submitted.  

Risk 

assessment 
methodology 

0 = No information 
submitted or 
irrelevant/incomplete 
information 
submitted to 
determine the score. 

20 = 1 of the 5 
activities of the 
baseline risk 
assessment is 
referenced. 

40 = 2 of the 5 
activities of the 
baseline risk 
assessment is 
referenced. 

60 = 3 of the 5 
activities of the 
baseline risk 
assessment is 
referenced. 

80 = 4 of the 5 
activities of the 
baseline risk 
assessment is 
referenced. 

100 = All 5 
activities of the 
baseline risk 
assessment are 
referenced. 
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Construction 
Health and 

Safety Officer 

(CHSO) 
Qualifications 

0 = No information 
submitted. 

20 = Qualification 
submitted not 
relevant to Health 
and Safety 

40 = Qualification 
submitted is NQF 
level 5 Safety related 
trainings. 

60 = NQF level 6 in 
Safety Management, 
Environmental 
Health or equivalent 
NQF level 6 safety 
qualification  

80 = NQF level 7 in 
Safety 
Management, 
Environmental 
Health or 
equivalent NQF 
level 7 safety 
qualification  

100 = 
Qualification 
higher than NQF 
level 7 in Safety 
Management, 
Environmental 
Health or 
equivalent higher 
than NQF level 7 
safety 
qualification  

Construction 
Health and 

Safety 
Officer 
(CHSO) 

 Experience 

0 = No CV submitted 
or submission 
cannot be used to 
determine 
experience/CV 
submitted shows 
experience that is 
irrelevant to the 
construction 
environment.  

20 = CHSO has 
less than two (2) 
years health and 
safety experience 
in construction 
environment 

40 = CHSO has two 
(2) or more but less
than five (5) years
health and safety
experience in
construction
environment

60 = CHSO has five 
(5) years health and
safety experience in
construction
environment

80 = CHSO has 
more than five (5) 
but less than seven 
(7) years health
and safety
experience in
construction
environment

100 = CHSO has 
seven (7) or 
more years 
health and safety 
experience in 
construction 
environment 

Cost of Health 

& Safety 
requirements 

0 = No information 
submitted or 
irrelevant/incomplete 
information 
submitted to 
determine the score. 

20 =Health and 
safety Budget 
submitted is ≤1% 
of the tender 
value. 

40 = Health and 
safety Budget 
submitted is >1% to 
<3% of the tender 
value.  

60 = Health and 
safety Budget 
submitted is 3% of 
the tender value.  

80 = Health and 
safety Budget 
submitted is >3% 
to ≤4% of the 
tender value.  

100 = Health and 
safety Budget 
submitted is 
>4% of the
tender value.
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Tender Health and Safety Cost Breakdown 

 
 
 
 
 

Tenderer (Company) Responsible Person Designation Date 

    

Project/Tender Title Project/Tender No. Project Location / Description 

   

# Cost element 
Unit Cost 

(R) 
# of 
Units 

Total  Cost 
(R) 

1.  Human Resources    

2.  Systems Documentation    

3.  Meetings & Administration    

4.  H&S Training    

5.  PPE & Safety Equipment    

6.  Signage & Barricading    

7.  Workplace Facilities    

8.  Emergency & Rescue Measures    

9.  Hygiene Surveys & Monitoring     

10.  Medical Surveillance    

11.  Safe Transport of Workers    

12.  HazMat Management (e.g. asbestos /silica)    

13.  Substance Abuse Testing    

14.  H&S Reward & Recognition    

15.  Incident Management     
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T2.2-13: Authority to submit a Tender 

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must 
complete the certificate set out below for his category of organisation or attach a certified copy 
of a company/organisation document which provides the same information for the relevant 
category as requested here. 

 

A - COMPANY B - PARTNERSHIP C - JOINT VENTURE D - SOLE PROPRIETOR 
 
 

   

 

A.  Certificate for Company 

I,        chairperson of the board of directors  

       , hereby confirm that by resolution of the 

board taken on     (date), Mr/Ms      , 

acting in the capacity of       , was authorised to sign all 

documents in connection with this tender offer and any contract resulting from it on behalf of 

the company. 

 

Signed  Date  

Name  Position Chairman of the Board of Directors 
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B.  Certificate for Partnership 

We, the undersigned, being the key partners in the business trading as    

     hereby authorise Mr/Ms       

acting in the capacity of       , to sign all documents in 

connection with the tender offer for Contract       and any 

contract resulting from it on our behalf. 

 

Name   Address Signature Date 

 

 

 

   

 

 

 

   

 

 

 

   

 

 

 

   

 

NOTE: This certificate is to be completed and signed by the full number of Partners necessary 

to commit the Partnership. Attach additional pages if more space is required. 
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C.  Certificate for Joint Venture 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise 

Mr/Ms       , an authorised signatory of the company  

        , acting in the capacity of lead 

partner, to sign all documents in connection with the tender offer for Contract   

      and any contract resulting from it on our behalf.   

This authorisation is evidenced by the attached power of attorney signed by legally authorised 
signatories of all the partners to the Joint Venture.  

Furthermore we attach to this Schedule a copy of the joint venture agreement which 
incorporates a statement that all partners are liable jointly and severally for the execution of 
the contract and that the lead partner is authorised to incur liabilities, receive instructions and 
payments and be responsible for the entire execution of the contract for and on behalf of any 
and all the partners. 

 

Name of firm Address 
Authorising signature, 
name (in caps) and 
capacity 
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D.  Certificate for Sole Proprietor 

I,       , hereby confirm that I am the sole owner of the 

business trading as           . 

 

Signed  Date  

Name  Position Sole Proprietor 
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T2.2-14: Record of Addenda to Tender Documents 

This schedule as submitted confirms that the following communications received from the 

Employer before the submission of this tender offer, amending the tender documents, have 

been taken into account in this specific tender offer: 

 Date Title or Details 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   

 

 



TRANSNET NATIONAL PORTS AUTHORITY   
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP 
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT 
ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 
 

 

 

CPM 2020 Rev 01  Part T2: Returnable Schedules 
 Page 1 of 1  T2.2-15: Letter of Good Standing 
 
 
 

T2.2-15 Letter/s of Good Standing with the Workmen’s 
Compensation Fund 
 

Attached to this schedule is the Letter/s of Good Standing. 

1. 

2. 

3. 

4. 

 

 

Name of Company/Members of Joint Venture:  

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

...................................................................................................................................................... 
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T2.2-16: Risk Elements 
Tenderers to identify and evaluate the potential risk elements associated with the Works 
and possible mitigation thereof. The risk elements and the mitigation as identified thereof 
by the Tenderer are to be submitted.   
If No Risks are identified “No Risks” must be stated on this schedule.  
Tenderers are also to evaluate any risk/s stated by the Employer in Contract Data Part 
C1, and provide possible mitigation thereof. 

Tenders to note: Notwithstanding this information, all costs related to risk elements which are 
at the Contractor’s risk are deemed to be included in the tenderer’s offered total of the Prices. 
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T2.2-17: Availability of Equipment and Other Resources 

The Tenderer to submit a list of all Equipment and other resources that will be used to execute 
the works as described in the Works Information.   

 

Equipment Type and Availability – 
Description 

Hourly Rate Number of 
Equipment 

Details of 
Ownership 
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T2.2-18: Schedule of Proposed Subcontractors  

 

The tenderer is required to provide details of all the sub-contractors that will be utilised in the 
execution of the works. 
Note to tenderers:  

• A tenderer may not be awarded points for B-BBEE status level of contributor if the tender 
documents indicate that the tenderer intends subcontracting more than 25% of the 
value of the contract to any other person not qualifying for at least the points that the 
tenderer qualifies for, unless the intended subcontractor is an EME that has the capability 
to execute the subcontract. 

 
•  A person awarded a contract may not subcontract more than 25% of the value of the 

contract to any other enterprise that does not have an equal or higher B-BBBEE status 
level of contributor that the person concerned, unless the contract is subcontracted to 
an EME that has the capability and ability to execute the contract.     

 
Tenderer to note that after award, any deviations from this list of proposed sub-
contractors will be subject to acceptance by the Project Manager in terms of the 
Conditions of Contract.  

Provide information of the Sub-contractors below: 

 
Name of Proposed 

Subcontractor 
Address Nature of work Amount of 

Worked 
Percentage 

of work 

     

% Black Owned EME QSE Youth Women Disabilities Rural/ Underdeveloped 
areas/ Townships 

Military 
Veterans 

 □ □ □ □ □ □ □ 

 

Name of Proposed 
Subcontractor 

Address Nature of work Amount of 
Worked 

Percentage 
of work 

     

% Black Owned EME QSE Youth Women Disabilities Rural/ Underdeveloped 
areas/ Townships 

Military 
Veterans 

 □ □ □ □ □ □ □ 

Name of Proposed 
Subcontractor 

Address Nature of work Amount of 
Worked 

Percentage 
of work 
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% Black Owned EME QSE Youth Women Disabilities Rural/ Underdeveloped 
areas/ Townships 

Military 
Veterans 

 □ □ □ □ □ □ □ 

 

Name of Proposed 
Subcontractor 

Address Nature of work Amount of 
Worked 

Percentage 
of work 

     

% Black Owned EME QSE Youth Women Disabilities Rural/ Underdeveloped 
areas/ Townships 

Military 
Veterans 

 □ □ □ □ □ □ □ 
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T2.2-19: Site Establishment Requirements 

Tenderers to indicate their Site establishment area requirements: 
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T2.2-20 : Job-creation Schedule 

The Government has identified State Owned Enterprises sourcing activities as a key enabler to achieve the National 

Development Plan (NDP) objective of reducing unemployment from the current baseline of 28% to 6%.  

In order to give effect to these job creation objectives, Tenderers are required to provide the following undertaking 

of new jobs that will be created (either by them or by their subcontractors) should they be awarded this tender. 

Tenderers to note, that if successful, any deviations from the Job creation Schedule in the contract 

phase will be subject to acceptance by the Project Manager in terms of the Conditions of Contract. 

Please also note the applicable Z clauses in Contract Data by Employer. 

 
(a) Please indicate total number of new jobs that will be created over the term of the contract: 

Total number and value of new 

jobs created 

Total number of new jobs Total rand value of new jobs 

created 

  

 

(b) Of the total number of new jobs created, please indicate the number and value of new jobs to be created for the 

following designated groups: 

 Total number of new jobs Total rand value of new 

jobs 

Black men   

Black women   

Black Youth   

Black people living in rural or 

underdeveloped areas or townships 

  

Black People with Disabilities   

 

(c) Of the total number of new jobs created, please indicate the number of skilled, semi-skilled and unskilled new 

jobs that will be created over the term of the contract: 

 Total number of 

Skilled jobs 

Total number of 

Semi-skilled jobs 

Total number of 

Unskilled jobs 

Black men    

Black women    

Black Youth    

Black people living in rural or 

underdeveloped areas or townships 

   

Black People with Disabilities    
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Other 

(d) Please indicate the number of new jobs to be created, broken down per quarter, over the term of the contract.

Seven months Q1 Q2 Q3 Q4 

Total number of new jobs 

Number of new jobs for Black men 

Number of new jobs for black women 

Number of new jobs for black youth 

Number of new jobs for black people living in 

rural or underdeveloped areas or townships 

Number of new jobs for black People with 

Disabilities 

Number of new jobs for other categories 

Number of new skilled jobs 

Number of new semi-skilled jobs 

Number of new unskilled jobs 
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T2.2-21 : ANNEX G Compulsory Enterprise Questionnaire 

The following particulars hereunder must be furnished.  

In the case of a Joint Venture, separate enterprise questionnaires in respect of each 

partner/member must be completed and submitted. 

Section 1:    Name of enterprise: 

Section 2:    VAT registration number, if any: 

Section 3:    CIDB registration number, if any: 

Section 4:    CSD number: 

Section 5:    Particulars of sole proprietors and partners in partnerships 

Name Identity number Personal income tax 
number 

* Complete only if sole proprietor or partnership and attach separate page if more than 3
partners

Section 6:    Particulars of companies and close corporations 

Company registration number 

Close corporation number 

Tax reference number: 

Section 7: The attached SBD4 must be completed for each tender and be 

attached as a tender requirement. 

Section 8: The attached SBD 6 must be completed for each tender and be 
attached as a requirement.  
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The undersigned, who warrants that he / she is duly authorised to do so on behalf of the 

enterprise:   

i) authorizes the Employer to obtain a tax clearance certificate from the South African

Revenue Services that my / our tax matters are in order;

ii) confirms that the neither the name of the enterprise or the name of any partner,

manager, director or other person, who wholly or partly exercises, or may exercise,

control over the enterprise appears on the Register of Tender Defaulters established

in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, member, director or other person, who wholly or partly

exercises, or may exercise, control over the enterprise appears,  has within the last

five years been convicted of fraud or corruption;

iv) confirms that I / we are not associated, linked or involved with any other tendering

entities submitting tender offers and have no other relationship with any of the

tenderers or those responsible for compiling the scope of work that could cause or be

interpreted as a conflict of interest; and

v) confirms that the contents of this questionnaire are within my personal knowledge

and are to the best of my belief both true and correct.

Signed Date 

Name Position 

Enterprise 
name 
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T2.2-22 SBD 6.1 (Preference Point System) 

 SBD 6.1 
PREFERENCE POINTS CLAIM FORM 

This preference form must form part of all Tenders invited. It contains general information and 

serves as a claim for preference points for Specific Goals contribution. Transnet will award 

preference points to companies who provide valid proof of evidence as per the table of evidence 

in paragraph 4.1 below.  

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to all Tenders: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all

applicable taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all

applicable taxes included).

1.2 The value of this Tenders is estimated to not exceed R50 000 000 (all applicable taxes 

included), and therefore the 80/20 preference point system shall be applicable. 

Despite the stipulated preference point system, Transnet shall use the lowest 

acceptable Tender to determine the applicable preference point system in a situation 

where all received acceptable Tenders are received outside the stated preference point 

system. 

1.3 Preference points for this Tender shall be awarded for: 

(a) Price;

(b) B-BBEE Status Level of Contribution; and

(c) Any other specific goal determined in the Transnet preferential procurement policy

1.4 The maximum points for this Tender are allocated as follows: 

DISCRIPTION POINTS 

PRICE 80/90 

B-BBEE Status Level of Contributor (1 or 2) 06/03 

30% Black women-owned entities 04/02 

The promotion of supplier development through sub-contracting a 

minimum of 30% of the value of a contract to South African 

Companies which are:  

I. EMEs and/or QSEs 51% black owned.

10/05 

Total points for Price and Specific Goals must not exceed 100 
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1.5 Failure on the part of a Tenderer to submit proof of evidence required for any of the specific  

goals together with the Tender will be interpreted to mean that preference points  for 

that specific goal are not claimed. 

1.6 The purchaser reserves the right to require of a Tenderer, either before a Tender is 

adjudicated or at any time subsequently, to substantiate any claim in regard to 

preferences, in any manner required by the purchaser. 

2. DEFINITIONS

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax,

unemployment insurance fund contributions and skills development levies;

(b) “B-BBEE” means broad-based black economic empowerment as defined in section

1 of the Broad-Based Black Economic Empowerment Act;

(c) “B-BBEE status level of contributor” means the B-BBEE status received by a

measured entity based on its overall performance using the relevant scorecard

contained in the Codes of Good Practice on Black Economic Empowerment, issued

in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act;

(d) “Tender” means a written offer in a prescribed or stipulated form in response to an

invitation by an organ of state for the supply/provision of services, works or goods,

through price quotations, advertised competitive tendering processes or proposals;

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based

Black Economic Empowerment Act, 2003 (Act No. 53 of 2003);

(f) “EME” means an Exempted Micro Enterprise as defines by Codes of Good Practice

under section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003

(Act No. 53 of 2003);

(g) “functionality” means the ability of a Tenderer to provide goods or services in

accordance with specification as set out in the Tender documents

(h) “Price” includes all applicable taxes less all unconditional discounts.

(i) “Proof of B-BBEE Status Level of Contributor”

i) the B-BBBEE status level certificate issued by an authorised body or person;

ii) a sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; or

iii) any other requirement prescribed in terms of the B-BBEE Act.

(j) “QSE” means a Qualifying Small Enterprise as defines by Codes of Good Practice

under section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (

Act No. 53 of 2003);

(k) “rand value” means the total estimated value of a contract in South African

currency, calculated at the time of Tender invitations, and includes all applicable

taxes and excise duties.

(l) Specific goals” means targeted advancement areas or categories of persons or
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groups either previously disadvantaged or falling within the scope of the 

Reconstruction and Development Programme identified by Transnet to be given 

preference in allocation of procurement contracts in line with section 2(1) of the 

PPPFA. 

3. POINTS AWARDED FOR PRICE

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

A maximum of 80 or 90 points is allocated for price on the following basis: 

 80/20             or                            90/10 








 −
−=

min

min
190

P

PPt
Ps   or 







 −
−=

min

min
190

P

PPt
Ps

Where 

Ps = Points scored for comparative price of Tender under consideration 

Pt = Comparative price of Tender under consideration 

Pmin = Comparative price of lowest acceptable Tender 

4. EVIDENCE REQUIRED FOR CLAIMING SPECIFIC GOALS

4.1 In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, 

preference points must be awarded to a Tenderer for providing evidence in accordance 

with the table below: 

Specific Goals Acceptable Evidence 

B-BBEE Status Level of Contributor
(1or 2)

A valid B-BBEE Certificate / Sworn Affidavit /CIPC B-BBEE 
Certificate (in case of JV, a consolidated scorecard will be 
accepted) as per DTIC guidelines

30% Black Women Owned Entities Certified copy of ID Documents of the Owners

The promotion of supplier 

development through sub-

contracting a minimum of 30% of 

the value of a contract to South 

African Companies which are: 

I. EMEs and/or QSEs 51% black

owned.  

Sub-contracting agreements 

Subcontractors CIPC – B-BBEE Certificate / 

Sworn- Affidavit / B-BBEE Certificate as per 

DTIC guideline 
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4.2 The table below indicates the required proof of B-BBEE status depending on the category 

of enterprises: 

Enterprise B-BBEE Certificate & Sworn Affidavit

Large Certificate issued by SANAS accredited verification agency 

QSE 
Certificate issued by SANAS accredited verification agency 

Sworn Affidavit signed by the authorised QSE representative and 

attested by a Commissioner of Oaths confirming annual turnover and 

black ownership (only black-owned QSEs - 51% to 100% Black owned) 

[Sworn affidavits must substantially comply with the format that can be 

obtained on the DTI’s website at 

www.dti.gov.za/economic_empowerment/bee_codes.jsp.] 

EME1 
Sworn Affidavit signed by the authorised EME representative and 

attested by a Commissioner of Oaths confirming annual turnover and 

black ownership 

Certificate issued by CIPC (formerly CIPRO) confirming annual turnover 

and black ownership 

Certificate issued by SANAS accredited verification agency only if the 

EME is being measured on the QSE scorecard 

4.3 A trust, consortium or joint venture (including unincorporated consortia and joint ventures) 
must submit a consolidated B-BBEE Status Level verification certificate for every 
separate Tender.  

4.4 Tertiary Institutions and Public Entities will be required to submit their B-BBEE status level 
certificates in terms of the specialized scorecard contained in the B-BBEE Codes of 
Good Practice. 

4.5 A person will not be awarded points for B-BBEE status level if it is indicated in the Tender 
documents that such a Tenderer intends sub-contracting more than 25% of the value 
of the contract to any other enterprise that does not qualify for at least the points that 
such a Tenderer qualifies for, unless the intended sub-contractor is an EME that has 
the capability and ability to execute the sub-contract. 

4.6 A person awarded a contract may not sub-contract more than 25% of the value of the 
contract to any other enterprise that does not have an equal or higher B-BBEE status 
level than the person concerned, unless the contract is sub-contracted to an EME that 
has the capability and ability to execute the sub-contract.  

1 In terms of the Implementation Guide: Preferential Procurement Regulations, 2017, Version 2, paragraph 11.11 provides that in 
the Transport Sector, EMEs can provide a letter from accounting officer or get verified and be issued with a B-BBEE certificate by 
SANAS accredited professional or agency as the Transport Sector Code has not been aligned to the generic Codes. EMEs in the 
Transport Sector are not allowed to provide a sworn affidavit as the generic codes are not applicable to them. 

http://www.dti.gov.za/economic_empowerment/bee_codes.jsp
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4.7 Tenderers are to note that the rules pertaining to B-BBEE verification and other B-BBEE 
requirements may be changed from time to time by regulatory bodies such as National 
Treasury or the DTI. It is the Tenderer’s responsibility to ensure that his/her Tender 
complies fully with all B-BBEE requirements at the time of the submission of the 
Tender. 

5. TENDER DECLARATION

5.1 Tenderers who claim points in respect of B-BBEE Status Level of Contribution must complete 
the following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF

PARAGRAPHS 1.4 AND 6.1

6.1 B-BBEE Status Level of Contribution: 1 or 2.      =     ………(maximum of 6 or 3 points)

(Points claimed in respect of paragraph 6.1 must be in accordance with the table 

reflected in paragraph  4.1 and must be substantiated by relevant proof of B-BBEE 

status level of contributor. 

7. SUB-CONTRACTING

7.1 Will any portion of the contract be sub-contracted?  

(Tick applicable box) 

YES NO 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 

ii) The name of the sub-contractor………………………………………………………….. 

iii) The B-BBEE status level of the sub-contractor......................................…………….. 

iv) Whether the sub-contractor is an EME or QSE.

(Tick applicable box)

8. DECLARATION WITH REGARD TO COMPANY/FIRM

8.1 Name of company/firm:……………………………………………………………………………. 

8.2 VAT registration number:……………………………………….………………………………… 

8.3 Company registration number:…………….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

□ Partnership/Joint Venture / Consortium

□ One person business/sole propriety

□ Close corporation

□ Company

□ (Pty) Limited

[TICK APPLICABLE BOX]

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 
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…………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………

………………………………………… 

8.6 COMPANY CLASSIFICATION 

□ Manufacturer

□ Supplier

□ Professional Supplier/Service provider

□ Other Suppliers/Service providers, e.g. transporter,.

[TICK APPLICABLE BOX]

8.7 Total number of years the company/firm has been in business:…………………………… 

8.8 I/we, the undersigned, who is/are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBE status level of contribution 

indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualify the company/ 

firm for the preference(s) shown and I/we acknowledge that: 

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as

indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in

paragraph 1.4 and 6.1, the contractor may be required to furnish documentary

proof to the satisfaction of the purchaser that the claims are correct;

iv) If a Tenderer submitted false information regarding its B-BBEE status level of

contributor,  which will affect or has affected the evaluation of  a Tender, or where

a Tenderer has failed to declare any subcontracting arrangements or any of the

conditions of contract have not been fulfilled, the purchaser may, in addition to

any other remedy it may have

(a) disqualify the person from the trndering process;

(b) recover costs, losses or damages it has incurred or suffered as a
result of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered
as a result of having to make less favourable arrangements due to
such cancellation;

(d) if the successful Tenderer subcontracted a portion of the Tender to
another person without disclosing it, Transnet reserves the right to
penalise the Tenderer  up to 10 percent of the value of the contract;

(e) recommend that the Tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted by the National Treasury from
obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other
side) rule has been applied; and
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(f) forward the matter for criminal prosecution.

 ………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

DATE: ………………………………….. 

ADDRESS …………………………………..

…………………………………..

…………………………………..

WITNESSES 

1. ……………………………………..

2. …………………………………….
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T2.2-23 SBD 4 (Declaration of Interest) 

TENDERER’S DISCLOSURE SBD4 

1. Purpose of the Form
Any person (natural or juristic) may make an offer or offers in terms of this invitation to

Tender. In line with the principles of transparency, accountability, impartiality, and ethics

as enshrined in the Constitution of the Republic of South Africa and further expressed in

various pieces of legislation, it is required for the Tenderer to make this declaration in

respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of 

Restricted Suppliers, that person will automatically be disqualified from the Tender 

process.  

2. Tenderer’s declaration
2.1  Is the Tenderer, or any of its directors / trustees / shareholders / members / partners

or any person having a controlling interest1 in the enterprise,

employed by the state?      YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable,

state employee numbers of sole proprietor/ directors / trustees / shareholders /

members/ partners or any person having a controlling interest in the enterprise, in

table below.

1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 

alternatively, the person/s having the deciding vote or power to influence or to direct the course and 

decisions of the enterprise. 

Full Name Identity Number Name of State institution 
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 2.2  Do you, or any person connected with the Tenderer, have a relationship with 

any person who is employed by the procuring institution? YES/NO  

                                              

2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 

…………………………………………………………………………………… 

2.3  Does the Tenderer or any of its directors / trustees / shareholders / members / 

partners or any person having a controlling interest in the enterprise have any interest 

in any other related enterprise whether or not they are tendering for this contract?

    YES/NO 

2.3.1 If so, furnish particulars: 
……………………………………………………………………………. 

……………………………………………………………………………. 

3 DECLARATION 
 

I, the undersigned, (name)……………………………………………………………………. in 

submitting the accompanying Tender, do hereby make the following statements that I 

certify to be true and complete in every respect: 

 
3.1  I have read and I understand the contents of this disclosure; 

3.2  I understand that the accompanying Tender will be disqualified if this disclosure is found 

not to be true and complete in every respect; 

3.3  The Tenderer has arrived at the accompanying Tender independently from, and without 

consultation, communication, agreement or arrangement with any competitor. However, 

communication between partners in a joint venture or consortium2 will not be construed 

as collusive tendering. 

3.4  In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications, prices, 

including methods, factors or formulas used to calculate prices, market allocation, the 

intention or decision to submit or not to submit the Tender, tendering with the intention 

not to win the Tender and conditions or delivery particulars of the products or services 

to which this Tender invitation relates. 

 

2 Joint venture or Consortium means an association of persons for the purpose of combining their 

expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 



TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP 
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT 
ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 

CPM 2020 Rev 01 Part T2: Returnable Schedules 
Page 3 of 3 T2.2-23: SBD 4 

3.4 The terms of the accompanying Tender have not been, and will not be, disclosed by the 

Tenderer, directly or indirectly, to any competitor, prior to the date and time of the 

official Tender opening or of the awarding of the contract. 

3.5 There have been no consultations, communications, agreements or arrangements made 

by the Tenderer with any official of the procuring institution in relation to this 

procurement process prior to and during the tendering process except to provide 

clarification on the Tender submitted where so required by the institution; and the 

Tenderer was not involved in the drafting of the specifications or terms of reference for 

this Tender. 

3.6 I am aware that, in addition and without prejudice to any other remedy provided to 
combat any restrictive practices related to Tenders and contracts, Tenders that are 
suspicious will be reported to the Competition Commission for investigation and 
possible imposition of administrative penalties in terms of section 59 of the 
Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 
Authority (NPA) for criminal investigation and or may be restricted from conducting 
business with the public sector for a period not exceeding ten (10) years in terms of 
the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other 
applicable legislation. 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE 

IS CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE TENDER OR ACT AGAINST ME IN TERMS 

OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND 

COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS 

DECLARATION PROVE TO BE FALSE.  

………………………………  ..…………………………………………… 

Signature   Date 

……………………………… ……………………………………………… 

  Position Name of Tenderer 
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T2.2-24 NON-DISCLOSURE AGREEMENT 

[…………….. 2026] 
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Note to tenderers: This Non-Disclosure Agreement is to be completed and signed by an authorised 

signatory: 

THIS AGREEMENT is made effective as of ........... day of ............................... 20...... by and between: 

TRANSNET SOC LTD 

(Registration No. 1990/000900/30), a company incorporated and existing under the laws of South Africa, having its 

principal place of business at Transnet Corporate Centre 138 Eloff Street , Braamfontein , Johannesburg 2000 

and 

.......................................................................................................................................................................... 

(Registration No. .........................................),a private company incorporated and existing under the laws of South 

Africa having its principal place of business at 

.......................................................................................................................................................................... 

.......................................................................................................................................................................... 

WHEREAS 

Transnet and the Company wish to exchange Information [as defined below] and it is envisaged that each party may 

from time to time receive Information relating to the other in respect thereof. In consideration of each party making 

available to the other such Information, the parties jointly agree that any dealings between them shall be subject to 

the terms and conditions of this Agreement which themselves will be subject to the parameters of the Tender 

Document. 

IT IS HEREBY AGREED 

1. INTERPRETATION

In this Agreement:

1.1 Agents mean directors, officers, employees, agents, professional advisers, contractors or sub-contractors, 

or any Group member; 

1.2 Bid or Bid Document (hereinafter Tender) means Transnet’s Request for Information [RFI] Request for 

Proposal [RFP] or Request for Quotation [RFQ], as the case may be; 

1.3 Confidential Information means any information or other data relating to one party [the Disclosing 

Party] and/or the business carried on or proposed or intended to be carried on by that party and which 

is made available for the purposes of the Bid to the other party [the Receiving Party] or its Agents by 

the Disclosing Party or its Agents or recorded in agreed minutes following oral disclosure and any other 

information otherwise made available by the Disclosing Party or its Agents to the Receiving Party or its 

Agents, whether before, on or after the date of this Agreement, and whether in writing or otherwise, 

including any information, analysis or specifications derived from, containing or reflecting such information 

but excluding information which: 
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1.3.1 is publicly available at the time of its disclosure or becomes publicly available [other than as a result 

of disclosure by the Receiving Party or any of its Agents contrary to the terms of this Agreement]; 

or 

1.3.2 was lawfully in the possession of the Receiving Party or its Agents [as can be demonstrated by its 

written records or other reasonable evidence] free of any restriction as to its use or disclosure prior 

to its being so disclosed; or 

1.3.3 following such disclosure, becomes available to the Receiving Party or its Agents [as can be 

demonstrated by its written records or other reasonable evidence] from a source other than the 

Disclosing Party or its Agents, which source is not bound by any duty of confidentiality owed, directly 

or indirectly, to the Disclosing Party in relation to such information; 

1.4 Group means any subsidiary, any holding company and any subsidiary of any holding company of either 

party; and 

1.5 Information means all information in whatever form including, without limitation, any information 

relating to systems, operations, plans, intentions, market opportunities, know-how, trade secrets and 

business affairs whether in writing, conveyed orally or by machine-readable medium. 

2. CONFIDENTIAL INFORMATION 

2.1 All Confidential Information given by one party to this Agreement [the Disclosing Party] to the other 

party [the Receiving Party] will be treated by the Receiving Party as secret and confidential and will not, 

without the Disclosing Party’s written consent, directly or indirectly communicate or disclose [whether in 

writing or orally or in any other manner] Confidential Information to any other person other than in 

accordance with the terms of this Agreement. 

2.2 The Receiving Party will only use the Confidential Information for the sole purpose of technical and 

commercial discussions between the parties in relation to the Tender or for the subsequent performance 

of any contract between the parties in relation to the Tender. 

2.3 Notwithstanding clause 2.1 above, the Receiving Party may disclose Confidential Information: 

2.3.1 to those of its Agents who strictly need to know the Confidential Information for the sole purpose 

set out in clause 2.2 above, provided that the Receiving Party shall ensure that such Agents are 

made aware prior to the disclosure of any part of the Confidential Information that the same is 

confidential and that they owe a duty of confidence to the Disclosing Party. The Receiving Party 

shall at all times remain liable for any actions of such Agents that would constitute a breach of this 

Agreement; or 

2.3.2 to the extent required by law or the rules of any applicable regulatory authority, subject to clause 

2.4 below. 

2.4 In the event that the Receiving Party is required to disclose any Confidential Information in accordance 

with clause 2.3.2 above, it shall promptly notify the Disclosing Party and cooperate with the Disclosing 

Party regarding the form, nature, content and purpose of such disclosure or any action which the Disclosing 

Party may reasonably take to challenge the validity of such requirement. 

  



TRANSNET NATIONAL PORTS AUTHORITY 
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP 
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT 
ELIZABETH FOR A PERIOD OF SEVEN (7) MONTHS 

Part T2: Returnable Schedules 

CPM 2020 Rev 02 Page 4 of 5 T2.2-24: Non-Disclosure Agreement 

2.5 In the event that any Confidential Information shall be copied, disclosed or used otherwise than as 

permitted under this Agreement then, upon becoming aware of the same, without prejudice to any rights 

or remedies of the Disclosing Party, the Receiving Party shall as soon as practicable notify the Disclosing 

Party of such event and if requested take such steps [including the institution of legal proceedings] as 

shall be necessary to remedy [if capable of remedy] the default and/or to prevent further unauthorised 

copying, disclosure or use. 

2.6 All Confidential Information shall remain the property of the Disclosing Party and its disclosure shall not 

confer on the Receiving Party any rights, including intellectual property rights over the Confidential 

Information whatsoever, beyond those contained in this Agreement. 

3. RECORDS AND RETURN OF INFORMATION

3.1 The Receiving Party agrees to ensure proper and secure storage of all Information and any copies thereof. 

3.2 The Receiving Party shall keep a written record, to be supplied to the Disclosing Party upon request, of 

the Confidential Information provided and any copies made thereof and, so far as is reasonably practicable, 

of the location of such Confidential Information and any copies thereof. 

3.3 The Company shall, within 7 [seven] days of receipt of a written demand from Transnet: 

3.3.1 return all written Confidential Information [including all copies]; and 

3.3.2 expunge or destroy any Confidential Information from any computer, word processor or other device 

whatsoever into which it was copied, read or programmed by the Company or on its behalf. 

3.4 The Company shall on request supply a certificate signed by a director as to its full compliance with the 

requirements of clause 3.3.2 above. 

4. ANNOUNCEMENTS

4.1 Neither party will make or permit to be made any announcement or disclosure of its prospective interest 

in the Tender without the prior written consent of the other party. 

4.2 Neither party shall make use of the other party’s name or any information acquired through its dealings 

with the other party for publicity or marketing purposes without the prior written consent of the other 

party. 

5. DURATION

The obligations of each party and its Agents under this Agreement shall survive the termination of any

discussions or negotiations between the parties regarding the Tender and continue thereafter for a period of

5 [five] years.

6. PRINCIPAL

Each party confirms that it is acting as principal and not as nominee, agent or broker for any other person and

that it will be responsible for any costs incurred by it or its advisers in considering or pursuing the Tender and

in complying with the terms of this Agreement.
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7. ADEQUACY OF DAMAGES

Nothing contained in this Agreement shall be construed as prohibiting the Disclosing Party from pursuing any

other remedies available to it, either at law or in equity, for any such threatened or actual breach of this

Agreement, including specific performance, recovery of damages or otherwise.

8. PRIVACY AND DATA PROTECTION

8.1 The Receiving Party undertakes to comply with South Africa’s general privacy protection in terms Section 

14 of the Bill of Rights in connection with this Tender and shall procure that its personnel shall observe 

the provisions of such Act [as applicable] or any amendments and re-enactments thereof and any 

regulations made pursuant thereto. 

8.2 The Receiving Party warrants that it and its Agents have the appropriate technical and organisational 

measures in place against unauthorised or unlawful processing of data relating to the Tender and against 

accidental loss or destruction of, or damage to such data held or processed by them. 

9. GENERAL

9.1 Neither party may assign the benefit of this Agreement, or any interest hereunder, except with the prior 

written consent of the other, save that Transnet may assign this Agreement at any time to any member 

of the Transnet Group. 

9.2 No failure or delay in exercising any right, power or privilege under this Agreement will operate as a waiver 

of it, nor will any single or partial exercise of it preclude any further exercise or the exercise of any right, 

power or privilege under this Agreement or otherwise. 

9.3 The provisions of this Agreement shall be severable in the event that any of its provisions are held by a 

court of competent jurisdiction or other applicable authority to be invalid, void or otherwise unenforceable, 

and the remaining provisions shall remain enforceable to the fullest extent permitted by law. 

9.4 This Agreement may only be modified by a written agreement duly signed by persons authorised on behalf 

of each party. 

9.5 Nothing in this Agreement shall constitute the creation of a partnership, joint venture or agency between 

the parties. 

9.6 This Agreement will be governed by and construed in accordance with South African law and the parties 

irrevocably submit to the exclusive jurisdiction of the South African courts. 

Signed Date 

Name Position 

Tenderer 
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T2.2-25: RFP DECLARATION FORM 

NAME OF COMPANY: 

_______________________________________________________ 

We ______________________________________________________ do hereby 

certify that: 

1. Transnet has supplied and we have received appropriate tender offers to any/all

questions (as applicable) which were submitted by ourselves for tender clarification

purposes;

2. we have received all information we deemed necessary for the completion of this

Tender;

3. at no stage have we received additional information relating to the subject matter

of this tender from Transnet sources, other than information formally received

from the designated Transnet contact(s) as nominated in the tender documents;

4. we are satisfied, insofar as our company is concerned, that the processes and

procedures adopted by Transnet in issuing this tender and the requirements

requested from tenderers in responding to this tender have been conducted in a

fair and transparent manner; and

5. furthermore, we acknowledge that a direct relationship exists between a family

member and/or an owner / member / director / partner / shareholder (unlisted

companies) of our company and an employee or board member of  the Transnet

Group as indicated below: [Respondent to indicate if this section is not applicable] 

FULL NAME OF OWNER/MEMBER/DIRECTOR/ 

PARTNER/SHAREHOLDER:      ADDRESS: 

_____________________________________________________________ 

_____________________________________________________________ 

_____________________________________________________________ 
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Indicate nature of relationship with Transnet: 

_____________________________________________________________ 

_____________________________________________________________ 

_____________________________________________________________ 

_____________________________________________________________ 

[Failure to furnish complete and accurate information in this regard may 

lead to the disqualification of your response and may preclude a 

Respondent from doing future business with Transnet] 

We declare, to the extent that we are aware or become aware of any relationship 

between ourselves and Transnet (other than any existing and appropriate business 

relationship with Transnet) which could unfairly advantage our company in the 

forthcoming adjudication process, we shall notify Transnet immediately in writing of 

such circumstances. 

6. We accept that any dispute pertaining to this tender will be resolved 

through the Ombudsman process and will be subject to the Terms of 

Reference of the Ombudsman. The Ombudsman process must first be 

exhausted before judicial review of a decision is sought. (Refer 

“Important Notice to respondents” below). 

7. We further accept that Transnet reserves the right to reverse a tender 

award or decision based on the recommendations of the Ombudsman 

without having to follow a formal court process to have such award or 

decision set aside. 

8. We have acquainted ourselves and agree with the content of T2.2-27 

“Service Provider Integrity Pact”. 

 

For and on behalf of 

……………………………………………………………………………………………………………………….

.…… 

duly authorised thereto 

Name: 
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Signature: 

Date: 

 

IMPORTANT NOTICE TO TENDERERS 

• Transnet has appointed a Procurement Ombudsman to investigate any material 

complaint in respect of tenders exceeding R5,000,000.00 (five million S.A. Rand) in 

value. Should a Tenderer have any material concern regarding an tender process 

which meets this value threshold, a complaint may be lodged with Transnet’s 

Procurement Ombudsman for further investigation.  

• It is incumbent on the Tenderer to familiarise himself/herself with the Terms of 

Reference for the Transnet Procurement Ombudsman, details of which are available 

for review at Transnet’s website www.transnet.net. 

• An official complaint form may be downloaded from this website and submitted, 

together with any supporting documentation, within the prescribed period, to 

procurement.ombud@transnet.net 

• For transactions below the R5,000,000.00 (five million S.A. Rand) threshold, a 

complaint may be lodged with the Chief Procurement Officer of the relevant 

Transnet Operating Division. 

• All Tenderers should note that a complaint must be made in good faith. If a 

complaint is made in bad faith, Transnet reserves the right to place such a tenderer 

on its List of Excluded Bidders. 

http://www.transnet.net/
mailto:procurement.ombud@transnet.net
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T2.2-26: REQUEST FOR PROPOSAL – BREACH OF LAW 

NAME OF COMPANY: 

_______________________________________________________ 

I / We ___________________________________________________________ do 

hereby certify that I/we have/have not been found guilty during the preceding 5 

(five) years of a serious breach of law, including but not limited to a breach of the 

Competition Act, 89 of 1998, by a court of law, tribunal or other administrative body. 

The type of breach that the Tenderer is required to disclose excludes relatively minor 

offences or misdemeanours, e.g. traffic offences. 

Where found guilty of such a serious breach, please disclose: 

NATURE OF BREACH: 

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

__________________ 

DATE OF BREACH: 

______________________________________________________________________

______ 

Furthermore, I/we acknowledge that Transnet SOC Ltd reserves the right to exclude 

any Tenderer from the tendering process, should that person or company have been 

found guilty of a serious breach of law, tribunal or regulatory obligation. 

Signed on this _____ day of _________________ 20____ 

_______________________ 

SIGNATURE OF TENDER 
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T2.2-27 Certificate of Acquaintance with Tender Documents   

NAME OF TENDERING ENTITY: 

____________________________________________________________________________ 

 

1. By signing this certificate, I/we acknowledge that I/we have made myself/ourselves 

thoroughly familiar with, and agree with all the conditions governing this RFP. This 

includes those terms and conditions of the Contract, the Supplier Integrity Pact, Non-

Disclosure Agreement, etc. contained in any printed form stated to form part of the 

documents thereof, but not limited to those listed in this clause.  

2. I/we furthermore agree that Transnet SOC Ltd shall recognise no claim from me/us for 

relief based on an allegation that I/we overlooked any tender/contract condition or failed 

to take it into account for the purpose of calculating my/our offered prices or otherwise. 

3. I/we understand that the accompanying Tender will be disqualified if this Certificate is 

found not to be true and complete in every respect. 

4. For the purposes of this Certificate and the accompanying Tender, I/we understand that 

the word “competitor” shall include any individual or organisation, other than the 

Tenderer, whether or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this Tender invitation; 

b) could potentially submit a Tender in response to this Tender invitation, based on 

their qualifications, abilities or experience; and 

c) provides the same Services as the Tenderer and/or is in the same line of business 

as the Tenderer 

5. The Tenderer has arrived at the accompanying Tender independently from, and without 

consultation, communication, agreement or arrangement with any competitor.  However 

communication between partners in a joint venture or consortium will not be construed 

as collusive Tendering. 

6. In particular, without limiting the generality of paragraph 5 above, there has been no 

consultation, communication, agreement or arrangement with any competitor 

regarding: 

a) prices;   
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b) geographical area where Services will be rendered [market allocation]   

c) methods, factors or formulas used to calculate prices; 

d) the intention or decision to submit or not to submit, a Tender;  

e) the submission of a tender which does not meet the specifications and conditions 

of the tender; or 

f) Tendering with the intention not winning the tender. 

  

7. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the Services to which this tender relates.  

8. The terms of the accompanying tender have not been, and will not be, disclosed by the 

Tenderer, directly or indirectly, to any competitor, prior to the date and time of the 

official tender opening or of the awarding of the contract. 

9. I/We am/are aware that, in addition and without prejudice to any other remedy provided 

to combat any restrictive practices related to tenders and contracts, tenders that are 

suspicious will be reported to the Competition Commission for investigation and possible 

imposition of administrative penalties in terms of section 59 of the Competition Act No 

89 of 1998 and/or may be reported to the National Prosecuting Authority [NPA] for 

criminal investigation. In addition, Tenderers that submit suspicious tenders may be 

restricted from conducting business with the public sector for a period not exceeding 10 

[ten] years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 

2004 or any other applicable legislation. 

 

Signed on this   _____   day of   ___________________20___ 

 

 

 

_____________________________     

SIGNATURE OF TENDERER   
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T2.2 -28 Service Provider Integrity Pact 

Important Note: All potential bidders must read this document and certify in the RFP Declaration Form that 

they have acquainted themselves with, and agree with the content. The contract with the successful bidder 

will automatically incorporate this Integrity Pact as part of the final concluded contract. 

INTEGRITY PACT 

Between 

TRANSNET SOC LTD 

Registration Number: 1990/000900/30 

(“Transnet”) 

And The Bidder / Supplier/ Service Provider / Contractor (hereinafter referred to as the “Bidder / Supplier”) 
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PREAMBLE 

Transnet values full compliance with all relevant laws and regulations, ethical standards and the principles of economical 

use of resources, fairness and transparency in its relations with its Bidders / Suppliers. 

In order to achieve these goals, Transnet and the Bidder / Supplier hereby enter into this agreement hereinafter referred 

to as the “Integrity Pact” which will form part of the Bidder’s / Supplier’s application for registration with Transnet as a 

vendor. 

The general purpose of this Integrity Pact is to agree on avoiding all forms of dishonesty, fraud and corruption by following 

a system that is fair, transparent and free from any undue influence prior to, during and subsequent to the currency of 

any procurement and / or reverse logistics event and any further contract to be entered into between the Parties, relating 

to such event. 

All Bidders / Suppliers will be required to sign and comply with undertakings contained in this Integrity Pact, should they 

want to be registered as a Transnet vendor. 

1 OBJECTIVES 

1.1 Transnet and the Bidder / Supplier agree to enter into this Integrity Pact, to avoid all forms of dishonesty, 

fraud and corruption including practices that are anti-competitive in nature, negotiations made in bad faith 

and under-pricing by following a system that is fair, transparent and free from any influence / unprejudiced 

dealings prior to, during and subsequent to the currency of the contract to be entered into with a view to: 

a) Enable Transnet to obtain the desired contract at a reasonable and competitive price in conformity

to the defined specifications of the works, goods and services; and

b) Enable Bidders / Suppliers to abstain from bribing or participating in any corrupt practice in order to

secure the contract.

2 COMMITMENTS OF TRANSNET 

Transnet commits to take all measures necessary to prevent dishonesty, fraud and corruption and to observe the 

following principles: 

2.1 Transnet hereby undertakes that no employee of Transnet connected directly or indirectly with the sourcing 

event and ensuing contract, will demand, take a promise for or accept directly or through intermediaries 

any bribe, consideration, gift, reward, favour or any material or immaterial benefit or any other advantage 

from the Bidder, either for themselves or for any person, organisation or third party related to the contract 

in exchange for an advantage in the bidding process, bid evaluation, contracting or implementation process 

related to any contract. 

2.2 Transnet will, during the registration and bidding process treat all Bidders / Suppliers with equity, 

transparency and fairness.  Transnet will in particular, before and during the registration process, provide 

to all Bidders / Suppliers the same information and will not provide to any Bidders / Suppliers confidential / 

additional information through which the Bidders / Suppliers could obtain an advantage in relation to any 

bidding process. 

2.3 Transnet further confirms that its employees will not favour any prospective bidder in any form that could 

afford an undue advantage to a particular bidder during the tendering stage, and will further treat all Bidders 

/ Supplier participating in the bidding process in a fair manner. 

2.4 Transnet will exclude from the bidding process such employees who have any personal interest in the Bidders 

/ Suppliers participating in the bidding process. 
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3 OBLIGATIONS OF THE BIDDER / SUPPLIER 

3.1 Transnet has a ‘Zero Gifts’ Policy. No employee is allowed to accept gifts, favours or benefits. 

a) Transnet officials and employees shall not solicit, give or accept, or from agreeing to solicit, give, accept 

or receive directly or indirectly, any gift, gratuity, favour, entertainment, loan, or anything of monetary 

value, from any person or juridical entities in the course of official duties or in connection with any 

operation being managed by, or any transaction which may be affected by the functions of their office. 

b) Transnet officials and employees shall not solicit or accept gifts of any kind, from vendors, suppliers, 

customers, potential employees, potential vendors, and suppliers, or any other individual or organisation 

irrespective of the value. 

c) Under no circumstances should gifts, business courtesies or hospitality packages be accepted from or 

given to prospective suppliers participating in a tender process at the respective employee’s Operating 

Division, regardless of retail value. 

d) Gratuities, bribes or kickbacks of any kind must never be solicited, accepted or offered, either directly or 

indirectly. This includes money, loans, equity, special privileges, personal favours, benefit or services. 

Such favours will be considered to constitute corruption. 

3.2 The Bidder / Supplier commits itself to take all measures necessary to prevent corrupt practices, unfair 

means and illegal activities during any stage of its bid or during any ensuing contract stage in order to 

secure the contract or in furtherance to secure it and in particular the Bidder / Supplier commits to the 

following: 

a) The Bidder / Supplier will not, directly or through any other person or firm, offer, promise or give to 

Transnet or to any of Transnet’s employees involved in the bidding process or to any third person any 

material or other benefit or payment, in order to obtain in exchange an advantage during the bidding 

process; and 

b) The Bidder / Supplier will not offer, directly or through intermediaries, any bribe, gift, consideration, 

reward, favour, any material or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any employee of Transnet, connected directly or indirectly with the bidding process, or 

to any person, organisation or third party related to the contract in exchange for any advantage in the 

bidding, evaluation, contracting and implementation of the contract. 

3.3 The Bidder / Supplier will not collude with other parties interested in the contract to preclude a competitive 

bid price, impair the transparency, fairness and progress of the bidding process, bid evaluation, contracting 

and implementation of the contract.  The Bidder / Supplier further commits itself to delivering against all 

agreed upon conditions as stipulated within the contract. 

3.4 The Bidder / Supplier will not enter into any illegal or dishonest agreement or understanding, whether formal 

or informal with other Bidders / Suppliers.  This applies in particular to certifications, submissions or non-

submission of documents or actions that are restrictive or to introduce cartels into the bidding process. 

3.5 The Bidder / Supplier will not commit any criminal offence under the relevant anti-corruption laws of South 

Africa or any other country.  Furthermore, the Bidder /Supplier will not use for illegitimate purposes or for 

restrictive purposes or personal gain, or pass on to others, any information provided by Transnet as part of 

the business relationship, regarding plans, technical proposals and business details, including information 

contained or transmitted electronically. 

3.6 A Bidder / Supplier of foreign origin shall disclose the name and address of its agents or representatives in 

South Africa, if any, involved directly or indirectly in the registration or bidding process. Similarly, the Bidder 

/ Supplier of South African nationality shall furnish the name and address of the foreign principals, if any, 

involved directly or indirectly in the registration or bidding process. 

3.7 The Bidder / Supplier will not misrepresent facts or furnish false or forged documents or information in order 

to influence the bidding process to the advantage of the Bidder / Supplier or detriment of Transnet or other 

competitors. 
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3.8 Transnet may require the Bidder / Supplier to furnish Transnet with a copy of its code of conduct. Such code 

of conduct must address the compliance programme for the implementation of the code of conduct and 

reject the use of bribes and other dishonest and unethical conduct. 

3.9 The Bidder / Supplier will not instigate third persons to commit offences outlined above or be an accessory 

to such offences. 

3.10 The Bidder/Supplier confirms that they will uphold the ten principles of the United Nations Global Compact 

(UNGC) in the fields of Human Rights, Labour, Anti-Corruption and the Environment when undertaking 

business with Transnet as follows: 

a) Human Rights 

• Principle 1: Businesses should support and respect the protection of internationally proclaimed 

human rights; and 

• Principle 2: make sure that they are not complicit in human rights abuses.   

b) Labour 

• Principle 3: Businesses should uphold the freedom of association and the effective recognition of 

the right to collective bargaining; 

• Principle 4: the elimination of all forms of forced and compulsory labour; 

• Principle 5: the effective abolition of child labour; and 

• Principle 6: the elimination of discrimination in respect of employment and occupation.   

c) Environment 

• Principle 7: Businesses should support a precautionary approach to environmental challenges; 

• Principle 8: undertake initiatives to promote greater environmental responsibility; and 

• Principle 9: encourage the development and diffusion of environmentally friendly technologies.    

d) Anti-Corruption 

• Principle 10: Businesses should work against corruption in all its forms, including extortion and 

bribery. 

4 INDEPENDENT BIDDING 

4.1 For the purposes of this undertaking in relation to any submitted Bid, the Bidder declares to fully understand 
that the word “competitor” shall include any individual or organisation, other than the Bidder, whether or 
not affiliated with the Bidder, who: 

a) has been requested to submit a Bid in response to this Bid invitation; 

b) could potentially submit a Bid in response to this Bid invitation, based on their qualifications, abilities 

or experience; and 

c) provides the same Goods and Services as the Bidder and/or is in the same line of business as the 

Bidder. 

4.2 The Bidder has arrived at his submitted Bid independently from, and without consultation, communication, 

agreement or arrangement with any competitor. However communication between partners in a joint 

venture or consortium will not be construed as collusive bidding.  

4.3 In particular, without limiting the generality of paragraph 4.2 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

a) prices; 

b) geographical area where Goods or Services will be rendered [market allocation];  

c) methods, factors or formulas used to calculate prices; 

d) the intention or decision to submit or not to submit, a Bid;  
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e) the submission of a Bid which does not meet the specifications and conditions of the RFP; or 

f) bidding with the intention of not winning the Bid. 

4.4 In addition, there have been no consultations, communications, agreements or arrangements with any 

competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the Goods 

or Services to which his/her Bid relates.  

4.5 The terms of the Bid as submitted have not been, and will not be, disclosed by the Bidder, directly or 

indirectly, to any competitor, prior to the date and time of the official Bid opening or of the awarding of the 

contract. 

4.6 Bidders are aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, Bids that are suspicious will be reported to the Competition 

Commission for investigation and possible imposition of administrative penalties in terms of section 59 of 

the Competition Act No 89 of 1998 and/or may be reported to the National Prosecuting Authority [NPA] for 

criminal investigation and/or may be restricted from conducting business with the public sector for a period 

not exceeding 10 [ten] years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 

2004 or any other applicable legislation. 

5 DISQUALIFICATION FROM BIDDING PROCESS 

5.1 If the Bidder / Supplier has committed a transgression through a violation of paragraph 3 of this Integrity 

Pact or in any other form such as to put its reliability or credibility as a Bidder / Supplier into question, 

Transnet may reject the Bidder’s / Supplier’s application from the registration or bidding process and remove 

the Bidder / Supplier from its database, if already registered. 

5.2 If the Bidder / Supplier has committed a transgression through a violation of paragraph 3, or any material 

violation, such as to put its reliability or credibility into question, Transnet may after following due procedures 

and at its own discretion also exclude the Bidder / Supplier from future bidding processes. The imposition 

and duration of the exclusion will be determined by the severity of the transgression.  The severity will be 

determined by the circumstances of the case, which will include amongst others the number of 

transgressions, the position of the transgressors within the company hierarchy of the Bidder / Supplier and 

the amount of the damage.  The exclusion will be imposed for up to a maximum of 10 (ten) years.  However, 

Transnet reserves the right to impose a longer period of exclusion, depending on the gravity of the 

misconduct. 

5.3 If the Bidder / Supplier can prove that it has restored the damage caused by it and has installed a suitable 

corruption prevention system, or taken other remedial measures as the circumstances of the case may 

require, Transnet may at its own discretion revoke the exclusion or suspend the imposed penalty. 

6 DATABASE OF RESTRICTED SUPPLIERS 

6.1 The process of restriction is used to exclude a company/person from conducting future business with 

Transnet and other organs of state for a specified period. No Bid shall be awarded to a Bidder whose name 

(or any of its members, directors, partners or trustees) appear on the Register of Tender Defaulters kept by 

National Treasury, or who have been placed on National Treasury’s List of Restricted Suppliers. Transnet 

reserves the right to withdraw an award, or cancel a contract concluded with a Bidder should it be 

established, at any time, that a bidder has been restricted with National Treasury by another government 

institution. 

6.2 All the stipulations on Transnet’s restriction process as laid down in Transnet’s Supply Chain Policy and 

Procurement Procedures Manual are included herein by way of reference. Below follows a condensed 

summary of this restriction procedure. 

6.3 On completion of the restriction procedure, Transnet will submit the restricted entity’s details (including the 

identity number of the individuals and registration number of the entity) to National Treasury for placement 

on National Treasury’s Database of Restricted Suppliers for the specified period of exclusion. National 
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Treasury will make the final decision on whether to restrict an entity from doing business with any organ of 

state for a period not exceeding 10 years and place the entity concerned on the Database of Restricted 

Suppliers published on its official website. 

6.4 The decision to restrict is based on one of the grounds for restriction. The standard of proof to commence 

the restriction process is whether a “prima facie” (i.e. on the face of it) case has been established. 

6.5 Depending on the seriousness of the misconduct and the strategic importance of the Goods/Services, in 

addition to restricting a company/person from future business, Transnet may decide to terminate some or 

all existing contracts with the company/person as well.  

6.6 A supplier or contractor to Transnet may not subcontract any portion of the contract to a restricted company. 

6.7 Grounds for restriction include: If any person/Enterprise which has submitted a Bid, concluded a contract, 

or, in the capacity of agent or subcontractor, has been associated with such Bid or contract: 

a) Has, in bad faith, withdrawn such Bid after the advertised closing date and time for the receipt of Bids; 

b) has, after being notified of the acceptance of his Bid, failed or refused to sign a contract when called 

upon to do so in terms of any condition forming part of the bid documents;  

c) has carried out any contract resulting from such bid in an unsatisfactory manner or has breached any 

condition of the contract;  

d) has offered, promised or given a bribe in relation to the obtaining or execution of the contract;  

e) has acted in a fraudulent or improper manner or in bad faith towards Transnet or any Government 

Department or towards any public body, Enterprise or person;  

f) has made any incorrect statement in a certificate or other communication with regard to the Local 

Content of his Goods or his B-BBEE status and is unable to prove to the satisfaction of Transnet that: 

(i) he made the statement in good faith honestly believing it to be correct; and 

(ii) before making such statement he took all reasonable steps to satisfy himself of its correctness; 

g) has submitted false information regarding any other matter required in terms of the Preferential 

Procurement Regulations, 2017 issued in terms of the Preferential Procurement Policy Framework Act 

which will affect the evaluation of a Bid or where a Bidder has failed to declare any subcontracting 

arrangements; 

h) caused Transnet damage, or to incur costs in order to meet the contractor’s requirements and which 

could not be recovered from the contractor;  

i) has litigated against Transnet in bad faith.  

7 PREVIOUS TRANSGRESSIONS 

7.1 The Bidder / Supplier hereby declares that no previous transgressions resulting in a serious breach of any 

law, including but not limited to, corruption, fraud, theft, extortion and contraventions of the Competition 

Act 89 of 1998, which occurred in the last 5 (five) years with any other public sector undertaking, 

government department or private sector company that could justify its exclusion from its registration on 

the Bidder’s / Supplier’s database or any bidding process. 

7.2 If it is found to be that the Bidder / Supplier made an incorrect statement on this subject, the Bidder / 

Supplier can be rejected from the registration process or removed from the Bidder / Supplier database, if 

already registered, for such reason (refer to the Breach of Law Form contained in the applicable RFX 

document.) 
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8 SANCTIONS FOR VIOLATIONS 

8.1 Transnet shall also take all or any one of the following actions, wherever required to: 

a) Immediately exclude the Bidder / Supplier from the bidding process or call off the pre-contract 

negotiations without giving any compensation to the Bidder / Supplier.  However, the proceedings with 

the other Bidders / Suppliers may continue; 

b) Immediately cancel the contract, if already awarded or signed, without giving any compensation to 

the Bidder / Supplier; 

c) Recover all sums already paid by Transnet; 

d) Encash the advance bank guarantee and performance bond or warranty bond, if furnished by the 

Bidder / Supplier, in order to recover the payments, already made by Transnet, along with interest; 

e) Cancel all or any other contracts with the Bidder / Supplier;  

f) Exclude the Bidder / Supplier from entering into any bid with Transnet and other organs of state in 

future for a specified period; and  

g) If the Supplier subcontracted a portion of the bid to another person without declaring it to Transnet, 

Transnet must penalise the Supplier up to 10% of the value of the contract. 

9 CONFLICTS OF INTEREST 

9.1 A conflict of interest includes, inter alia, a situation in which: 

a) A Transnet employee has a personal financial interest in a bidding / supplying entity; and 

b) A Transnet employee has private interests or personal considerations or has an affiliation or a 

relationship which affects, or may affect, or may be perceived to affect his / her judgment in action in 

the best interest of Transnet, or could affect the employee’s motivations for acting in a particular 

manner, or which could result in, or be perceived as favouritism or nepotism. 

9.2 A Transnet employee uses his / her position, or privileges or information obtained while acting in the capacity 

as an employee for: 

a) Private gain or advancement; or 

b) The expectation of private gain, or advancement, or any other advantage accruing to the employee 

must be declared in a prescribed form. 

Thus, conflicts of interest of any bid committee member or any person involved in the sourcing process must 

be declared in a prescribed form. 

9.3 If a Bidder / Supplier has or becomes aware of a conflict of interest i.e. a family, business and / or social 

relationship between its owner(s) / member(s) / director(s) / partner(s) / shareholder(s) and a Transnet 

employee / member of Transnet’s Board of Directors in respect of a bid which will be considered for the bid 

process, the Bidder / Supplier: 

a) must disclose the interest and its general nature, in the Request for Proposal (“RFP”) declaration form; 

or 

b) must notify Transnet immediately in writing once the circumstances has arisen. 

9.4 The Bidder / Supplier shall not lend to or borrow any money from or enter into any monetary dealings or 

transactions, directly or indirectly, with any committee member or any person involved in the sourcing 

process, where this is done, Transnet shall be entitled forthwith to rescind the contract and all other 

contracts with the Bidder / Supplier. 
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10 DISPUTE RESOLUTION 

10.1 Transnet recognises that trust and good faith are pivotal to its relationship with its Bidders / Suppliers.  

When a dispute arises between Transnet and its Bidder / Supplier, the parties should use their best 

endeavours to resolve the dispute in an amicable manner, whenever possible.  Litigation in bad faith negates 

the principles of trust and good faith on which commercial relationships are based.  Accordingly, following 

a restriction process as mentioned in paragraph 6 above, Transnet will not do business with a company that 

litigates against it in bad faith or is involved in any action that reflects bad faith on its part.  Litigation in bad 

faith includes, but is not limited to the following instances: 

a) Vexatious proceedings: these are frivolous proceedings which have been instituted without proper 

grounds; 

b) Perjury: where a supplier make a false statement either in giving evidence or on an affidavit; 

c) Scurrilous allegations: where a supplier makes allegations regarding a senior Transnet employee 

which are without proper foundation, scandalous, abusive or defamatory; and 

d) Abuse of court process: when a supplier abuses the court process in order to gain a competitive 

advantage during a bid process. 

11 GENERAL 

11.1 This Integrity Pact is governed by and interpreted in accordance with the laws of the Republic of South 

Africa. 

11.2 The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may follow 

in accordance with the provisions of the law relating to any civil or criminal proceedings. 

11.3 The validity of this Integrity Pact shall cover all the bidding processes and will be valid for an indefinite 

period unless cancelled by either Party. 

11.4 Should one or several provisions of this Integrity Pact turn out to be invalid the remainder of this Integrity 

Pact remains valid. 

11.5 Should a Bidder / Supplier be confronted with dishonest, fraudulent or corruptive behaviour of one or more 

Transnet employees, Transnet expects its Bidders / Suppliers to report this behaviour directly to a senior 

Transnet official / employee or alternatively by using Transnet’s “Tip-Off Anonymous” hotline number 0800 

003 056, whereby your confidentiality is guaranteed. 

The Parties hereby declare that each of them has read and understood the clauses of this Integrity Pact and shall 

abide by it.  To the best of the Parties’ knowledge and belief, the information provided in this Integrity Pact is true 

and correct. 

 

oooOOOooo 
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T2.2-29: Supplier Code of Conduct 

Transnet SOC Limited aims to achieve the best value for money when buying or selling goods 

and obtaining services.  This, however, must be done in an open and fair manner that supports 

and drives a competitive economy.  Underpinning our process are several acts and policies that 

any supplier dealing with Transnet must understand and support.  These are: 

• The Transnet Procurement Policy – A guide for Tenderers.

• Section 217 of the Constitution - the five pillars of Public PSCM (Procurement and Supply

Chain Management):  fair, equitable, transparent, competitive and cost effective;

• The Public Finance Management Act (PFMA);

• The Broad Based Black Economic Empowerment Act (BBBEE)

• The Prevention and Combating of Corrupt Activities Act (PRECCA); and

• The Construction Industry Development Board Act (CIDB Act).

This code of conduct has been included in this contract to formally appraise Transnet Suppliers 

of Transnet’s expectations regarding behaviour and conduct of its Suppliers. 

Prohibition of Bribes, Kickbacks, Unlawful Payments, and Other Corrupt Practices 

Transnet is in the process of transforming itself into a self-sustaining State Owned Enterprise, 

actively competing in the logistics industry. Our aim is to become a world class, profitable, 

logistics organisation. As such, our transformation is focused on adopting a performance culture 

and to adopt behaviours that will enable this transformation. 

1. Transnet SOC Limited will not participate in corrupt practices. Therefore, it 

expects its suppliers to act in a similar manner. 

• Transnet and its employees will follow the laws of this country and keep accurate

business records that reflect actual transactions with, and payments to, our

suppliers.

• Employees must not accept or request money or anything of value, directly or

indirectly, from suppliers.

• Employees may not receive anything that is calculated to:

- Illegally influence their judgement or conduct or to ensure the desired outcome

of a sourcing activity;
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- Win or retain business or to influence any act or decision of any person involved

in sourcing decisions; or

- Gain an improper advantage.

• There may be times when a supplier is confronted with fraudulent or corrupt

behaviour of Transnet employees.  We expect our Suppliers to use our “Tip-offs

Anonymous” Hot line to report these acts.  (0800 003 056).

2. Transnet SOC Limited is firmly committed to the ideas of free and competitive 

enterprise. 

• Suppliers are expected to comply with all applicable laws and regulations regarding

fair competition and antitrust practices.

• Transnet does not engage with non-value adding agents or representatives solely

for the purpose of increasing BBBEE spend (fronting).

3. Transnet’s relationship with suppliers requires us to clearly define 

requirements, to exchange information and share mutual benefits. 

• Generally, suppliers have their own business standards and regulations.  Although

Transnet cannot control the actions of our suppliers, we will not tolerate any illegal

activities.  These include, but are not limited to:

- Misrepresentation of their product (origin of manufacture, specifications,

intellectual property rights, etc);

- Collusion;

- Failure to disclose accurate information required during the sourcing activity

(ownership, financial situation, BBBEE status, etc.);

- Corrupt activities listed above; and

- Harassment, intimidation or other aggressive actions towards Transnet

employees.

• Suppliers must be evaluated and approved before any materials, components,

products or services are purchased from them.  Rigorous due diligence is conducted

and the supplier is expected to participate in an honest and straight forward manner.

• Suppliers must record and report facts accurately, honestly and objectively.

Financial records must be accurate in all material respects.
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Conflicts of Interest 

A conflict of interest arises when personal interests or activities influence (or appear to 

influence) the ability to act in the best interests of Transnet SOC Limited. 

• Doing business with family members. 

• Having a financial interest in another company in our industry 

 

Where possible, contracts will be negotiated to include the above in the terms of such contracts. 

To the extent such terms are not included in contractual obligations and any of the above code 

is breached, then Transnet reserves its right to review doing business with these suppliers. 

 

I,  

 

 of 
 

 (insert name of Director or as per 

Authority Resolution from Board of 

Directors) 

 (insert name of Company) 

 

 

hereby acknowledge having read, understood and agree to the terms and conditions set out in 

the “Transnet Supplier Code of Conduct.” 

 

Signed this on day  ___________________________ at 

________________________________ 

 

 

 

_________________________ 

Signature 
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T2.2-30 Domestic Prominent Influential Persons (DPIP) Or 
Foreign Prominent Public Officials (FPPO) 
 

Transnet is free to procure the services of any person within or outside the Republic of South Africa in accordance 

with applicable legislation. Transnet shall not conduct or conclude business transactions, with any Respondents without 

having: 

▪ Considered relevant governance protocols; 

▪ Determined the DPIP or FPPO status of that counterparty; and 

▪ Conducted a risk assessment and due diligence to assess the potential risks that may be posed by the business 

relationship. 

As per the Transnet Domestic Prominent Influential Persons (DPIP) and Foreign Prominent Public Officials (FPPO) 

and Related Individuals Policy available on Transnet website 

https://www.transnet.net/search/pages/results.aspx?k=FPIDP#k=DPIP, Respondents are required to disclose any 

commercial relationship with a DPIP or FPPO (as defined in the Policy) by completing the following section: 

The below form contains personal information as defined in the Protection of Personal Information Act, 

2013 (the “Act”). By completing the form, the signatory consents to the processing of her/his personal 

information in accordance with the requirements of the Act. Consent cannot unreasonably be withheld. 

Is the Respondent 
(Complete with a “Yes” or “No”) 

A DPIP/FPPO  Closely Related 

to a DPIP/FPPO 

 Closely 

Associated to a 
DPIP/FPPO 

 

List all known business interests, in which a DPIP/FPPO may have a direct/indirect interest or 
significant participation or involvement. 

No Name
 o
f 

Entity
 
/ Business 

Role in
 the 
Entity  
 / 
Business 
(Nature
 o
f interest/ 
Participation) 

Shareholding 
% 

Registration 
Number 

Status 
(Mark the
 applicable option 
with an X) 

Active Non-Active 

1       

2       

3.       

4.       

5.       

Respondents declaring a commercial relationship with a DPIP or FPPO are to note that Transnet is required to annually 

publish on its website a list of all business contracts entered into with DPIP or FPPO. This list will include successful 

Respondents, if applicable. 

 
2. SERVICE LEVELS 

2.1 Transnet reserves the right to request that any member of the Service provider’s team involved on the Transnet 

account be replaced if deemed not to be adding value for Transnet. 

2.2 The Service provider guarantees that it will achieve a 95% [ninety-five per cent] service level on the following 

measures: 

a) Random checks on compliance with quality/quantity/specifications 

b) On-time delivery 

https://www.transnet.net/search/pages/results.aspx?k=FPIDP&k=DPIP
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2.3 The Service provider must provide a telephone number for customer service calls. 

2.4 Failure of the Service provider to comply with stated service level requirements will give Transnet the right to cancel 

the contract in whole, without penalty to Transnet, giving 30 [thirty] calendar days’ notice to the Service provider 

of its intention to do so. 

Acceptance of Service Levels: 

YES NO 
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T2.2-31 Agreement in terms of the Protection of Personal 
Information Act, 4 of 2013 (“POPIA”) 

1. PREAMBLE AND INTRODUCTION

1.1. The rights and obligations of the Parties in terms of the Protection of Personal Information Act, 4 of 

2013 (“POPIA”) are included as forming part of the terms and conditions of this contract. 

2. PROTECTION OF PERSONAL INFORMATION

2.1. The following terms shall bear the same meaning as contemplated in Section 1 of the Protection of

Person information act, No. of 2013 ”(POPIA”): 

consent; data subject; electronic communication; information officer; operator; person; personal 

information; processing; record; Regulator; responsible party; special information; as well as any 

terms derived from these terms. 

2.2. The Operator will process all information by Transnet in terms of the requirements contemplated in  

Section 4(1) of the POPIA: 

Accountability; Processing limitation; Purpose specification; Further processing limitation; 

Information quality; Openness; Security safeguards and Data subject participation. 

2.3. The Parties acknowledge and agree that, in relation to personal information of Transnet and the 

information of a third party that will be processed pursuant to this Agreement, the Operator is (... 

……………………………………………………………………………) hereinafter Operator and the Data subject is 

“Transnet”. Operator will process personal information only with the knowledge and authorisation 

of Transnet and will treat personal information and the information of a third party which comes to 

its knowledge as confidential and will not disclose it, unless so required by law or subject to the 

exceptions contained in the POPIA.  

2.4. Transnet reserves all the rights afforded to it by the POPIA in the processing of any of its information 

as contained in this Agreement, and the Operator is required to comply with all prescripts as detailed 

in the POPIA relating to all information concerning Transnet. 

2.5. In terms of this Agreement, the Operator acknowledges that it will obtain and have access to 

personal information of Transnet and the information of a third party and agrees that it shall only 

process the information disclosed by Transnet in terms of this Agreement and only for the purposes 

as detailed in this Agreement and in accordance with any applicable law. 

2.6. Should there be a need for the Operator to process the personal information and the information of 

a third party in a way that is not agreed to in this Agreement, the Operator must request consent 
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from Transnet to the processing of its personal information or and the information of a third party 

in a manner other than that it was collected for, which consent cannot be unreasonably withheld.   

2.7. Furthermore, the Operator will not otherwise modify, amend or alter any personal information and 

the information of a third party submitted by Transnet or disclose or permit the disclosure of any 

personal information and the information of a third party to any third party without prior written 

consent from Transnet.  

2.8. The Operator shall, at all times, ensure compliance with any applicable laws put in place and 

maintain sufficient measures, policies and systems to manage and secure against all forms of risks 

to any information that may be shared or accessed pursuant to the services offered to Transnet in 

terms of this Agreement (physically, through a computer or any other form of electronic 

communication).  

2.9. The Operator shall notify Transnet in writing of any unauthorised access to personal information 

and the information of a third party , cybercrimes or suspected cybercrimes, in its knowledge and 

report such crimes or suspected crimes to the relevant authorities in accordance with applicable 

laws, after becoming aware of such crimes or suspected crime. The Operator must inform Transnet 

of the breach as soon as it has occurred to allow Transnet to take all necessary remedial steps to 

mitigate the extent of the loss or compromise of personal information and the information of a third 

party and to restore the integrity of the affected personal information as quickly as is possible.  

2.10.  Transnet may, in writing, request the Operator to confirm and/or make available any personal 

information and the information of a third party in its possession in relation to Transnet  and if such 

personal information has been accessed by third parties and the identity thereof in terms of the 

POPIA.  

2.11. Transnet may further request that the  Operator correct, delete, destroy, withdraw consent or object 

to the processing of any personal information and the information of a third party relating to the 

Transnet or a third party in the Operator’s s possession in terms of the provision of the POPIA and  

utilizing Form 2 of the POPIA Regulations . 

2.12. In signing this addendum that is in terms of the POPIA, the Operator hereby agrees that it has 

adequate measures in place to provide protection of the personal information and the information 

of a third party given to it by Transnet in line with the 8 conditions of the POPIA and that it will 

provide to Transnet satisfactory evidence of these measures whenever called upon to do so by 

Transnet. 

The Operator is required to provide confirmation that all measures in terms of the POPIA are 

in place when processing personal information and the information of a third party received 

from Transnet: 
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YES   NO  

 

2.13. Further, the Operator acknowledges that it will be held liable by Transnet should it fail to process 

personal information in line with the requirements of the POPIA. The Operator will be subject to any 

civil or criminal action, administrative fines or other penalty or loss that may arise as a result of the 

processing of any personal information that Transnet submitted to it. 

 

2.14. Should a Tenderer have any complaints or objections to processing of its personal information, by 

Transnet, the Tenderer can submit a complaint to the Information Regulator on 

https://www.justice.gov.za/inforeg/, click on contact us, click on complaints.IR@justice.gov.za 

 

3. SOLE AGREEMENT 

3.1. The Agreement, constitute the sole agreement between the parties relating to the subject matter 

referred to in paragraph 1.1 of this and no amendment/variation/change shall be of any force and 

effect unless reduced to writing and signed by or on behalf of both parties. 

 

 

Signed at ____________________ on this ______day of _____________________ 2021 

Name: _________________________ 

Title: _________________________ 

Signature:   ______________________ 

                                                                   (Pty) Ltd/CC/JV 

(Operator) 

Authorised signatory for and on behalf of                                                                                                            (Pty) 

Ltd/CC/JV who warrants that he/she is duly authorised to sign this Agreement. 

AS WITNESSES: 

1. Name: ________________________            Signature:  _______________________ 

2. Name: ________________________   Signature:  _______________________ 

  

https://www.justice.gov.za/inforeg/
https://owa.justice.gov.za/owa/redir.aspx?C=Vk7vfuiglJIRD2HwpsUfa_fY0BgFmszRLMKYQyM258la4yFS_0fYCA..&URL=mailto%3acomplaints.IR%40justice.gov.za
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T2.2-32: Insurance provided by the Contractor 

Clause 84.1 in NEC3 Engineering & Construction Contract (June 2005)(amended June 2006 and 

April 2013) requires that the Contractor provides the insurance stated in the insurance table 

except any insurance which the Employer is to provide as stated in the Contract Data. 

Please provide the following details for insurance which the Contractor is still to provide. 

Notwithstanding this information all costs related to insurance are deemed included in the 

tenderer’s rates and prices.  

Insurance against 

(See clause 84.2 of the ECC) 

Name of Insurance 
Company 

Cover Premium 

Liability for death of or bodily injury to 
employees of the Contractor arising out of 
and in the course of their employment in 
connection with this contract 

Motor Vehicle Liability Insurance comprising 
(as a minimum) "Balance of Third Party" 
Risks including Passenger and Unauthorised 
Passenger Liability indemnity with a minimum 
indemnity limit of R5 000 000 

Insurance in respect of loss of or damage to 
own property and equipment.  
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T2.2-33: Form of Intent to Provide a Performance Guarantee 

It is hereby agreed by the Tenderer that a Performance Guarantee drafted exactly as provided 

in the tender documents will be provided by the Guarantor named below, which is a bank or 

insurer registered in South Africa: 

Name of Guarantor 

(Bank/Insurer) 

Address 

The Performance Guarantee shall be provided within 2 (Two) weeks after the Contract Date 

defined in the contract unless otherwise agreed to by the parties. 

Signed 

Name 

Capacity 

On behalf of (name of 
tenderer) 

Date 

Confirmed by Guarantor’s Authorised Representative 

Signature(s) 

Name (print) 

Capacity 

On behalf of Guarantor 
(Bank/insurer) 

Date 
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APPROVED GUARANTEE ISSUERS 

ABSA BANK LIMITED GROUP 

BANK OF AMERICA, N.A 

BANK OF CHINA LIMITED GROUP 

BARCLAYS BANK PLC GROUP 

AFRICAN IMPORT-EXPORT BANK 

BNP PARIBAS GROUP 

CHINA CONSTRUCTION BANK GROUP 

CHINA DEVELOPMENT BANK 

CITIBANK GROUP 

CREDIT SUISSE GROUP 

DEUTSCHE BANK GROUP 

FIRSTRAND BANK LIMITED GROUP 

GOLDMAN SACHS INTERNATIONAL 

HSBC HOLDINGS GROUP 

INVESTEC BANK LTD 

JPMORGAN CHASE BANK GROUP 

MORGAN STANLEY 

MACQUARIE BANK LIMITED 

NEDBANK LTD 

SOCIETE GENERALE BANK GROUP 

STANDARD BANK GROUP 

STANDARD CHARTERED BANK GROUP 

AFRICAN BANK LTD 

BIDVEST BANK LTD 

CAPITEC BANK LTD 

DISCOVERY BANK LTD 

GRINDROD BANK LTD 

SASFIN BANK LTD 

ABN AMRO Bank N.V. 

BANCO BILBAO VIZCAYA ARGENTARIA S.A 

Coöperative Rabobank U.A. 

CREDIT AGRICOLE CORPORATE AND INVESTMENT BANK 

DANSKE BANK 

INDUSTRIAL DEVELOPMENT CORPORATION 

ING Bank N.V. 

KBC BANK 

LANDESBANK BADEN-WUERTTEMBERG 

MIZUHO BANK, LTD 

NATIONAL AUSTRALIA BANK LIMITED 

SKANDINAVISKA ENSKILDA BANKEN 

SUMITOMO MITSUI BANKING CORPORATION 
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SVENSKA HANDELSBANKEN AB 

AIG SOUTH AFRICA 

BRYTE INSURANCE COMPANY LTD 

CREDIT GUARANTEE INSURANCE CORPORATION 

GUARDRISK INSURANCE 

HOLLARD INSURANCE COMPANY 

INFINITY INSURANCE 

LOMBARD INSURANCE GROUP 

MUTUAL & FEDERAL 

RENASA INSURANCE COMPANY 

SANTAM 

YARD INSURANCE LIMITED 
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T2.2-34: Forecast Rate of Invoicing 

Tenderer to submit the forecast rate of invoicing (cash-flow) based on the Tender Price and 

Tender Programme. 

Index of documentation attached to this schedule: 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 
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 T2.2-6: Three (35) Years of financial statements 

T2.2-35: Three (3) years audited financial statements 

Attached to this schedule is the last three (3) years audited financial statements of the single 

tenderer/members of the Joint Venture. 

NAME OF COMPANY/IES and INDEX OF ATTACHMENTS: 

...............................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

............................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

...................................................................................................................................................... 
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C1.1: Form of Offer & Acceptance 

Offer 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a 
contract for the procurement of: 

REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT ELIZABETH FOR A PERIOD OF SEVEN 
(7) MONTHS

The tenderer, identified in the Offer signature block, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer 
has accepted the Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form 
of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the 
Contractor under the contract including compliance with all its terms and conditions according to 
their true intent and meaning for an amount to be determined in accordance with the conditions of 
contract identified in the Contract Data.  

The offered total of the Prices exclusive of VAT is R 

Value Added Tax @ 15% is R 

The offered total of the Prices inclusive of VAT is R 

(in words) 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer 
and Acceptance and returning one copy of this document including the Schedule of Deviations (if 
any) to the tenderer before the end of the period of validity stated in the Tender Data, or other 
period as agreed, whereupon the tenderer becomes the party named as the Contractor in the 
conditions of contract identified in the Contract Data. 

Signature(s) 

Name(s) 

Capacity 

For the 
tenderer: 

Name & 

signature of 
witness 

(Insert name and address of organisation) 

Date 

Tenderer’s CIDB registration number: 
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due 
in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the 
tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms 
and conditions contained in this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and 
Acceptance) 

 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the 
above listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda 
thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed 
by the tenderer and the Employer during this process of offer and acceptance, are contained in the 
Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No 
amendments to or deviations from said documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other 
documentation to be provided in terms of the conditions of contract identified in the Contract Data 
at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations 
in accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any).   
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Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies 
the Employer in writing of any reason why he cannot accept the contents of this agreement, this 
agreement shall constitute a binding contract between the Parties. 

Signature(s) 

Name(s) 

Capacity 

for the 

Employer 

Transnet SOC Ltd 

Name & 
signature of 

witness 

(Insert name and address of organisation) 

Date 
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Schedule of Deviations 
Note: 

1. To be completed by the Employer prior to award of contract.  This part of the Offer &
Acceptance would not be required if the contract has been developed by negotiation between
the Parties and is not the result of a process of competitive tendering.

2. The extent of deviations from the tender documents issued by the Employer prior to the
tender closing date is limited to those permitted in terms of the Conditions of Tender.

3. A tenderer’s covering letter must not be included in the final contract document.  Should any
matter in such letter, which constitutes a deviation as aforesaid be the subject of agreement
reached during the process of Offer and Acceptance, the outcome of such agreement shall
be recorded here and the final draft of the contract documents shall be revised to incorporate
the effect of it.

No. Subject Details 

1 

2 

3 

4 

5 

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and 
the tenderer agree to and accept this Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and any addenda thereto listed in the 
Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer 
agreed by the tenderer and the Employer during this process of Offer and Acceptance.   

It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the tenderer of a 
completed signed copy of this Form shall have any meaning or effect in the contract between the 
parties arising from this Agreement.  

For the tenderer: For the Employer 

Signature 

Name 

Capacity 

On behalf 

of 

(Insert name and address of organisation) Transnet SOC Ltd 

Name & 

signature 
of witness 
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Date 
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C1.2 Contract Data 

PART ONE - DATA PROVIDED BY THE EMPLOYER 

Clause Statement Data 

1 General 

The conditions of contract are 

the core clauses and the clauses 

for main Option  

B: Priced contract with Bill of Quantities 

dispute resolution Option W1: Dispute resolution procedure 

and secondary Options 

X2 Changes in the law 

X7: Delay damages 

X13: Performance Bond 

X16: Retention 

X18: Limitation of liability 

Z: Additional conditions of contract 

of the NEC3 Engineering and 

Construction Contract June 2005 

(amended June 2006 and April 

2013) 

10.1 The Employer is: Transnet SOC Ltd 

(Registration No. 1990/000900/30) 
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Address 

 

 

 

 

 

 

Having elected its Contractual 

Address for the purposes of this 

contract as: 

 

Registered address: 

Transnet SOC Ltd 

Transnet National Ports Authority  

N2 Neptune Road, 

Entrance Foyer, TNPA Admin Building 

(Emendi Building)  

Port of Ngqura  

Transnet SOC Ltd 

Transnet National Ports Authority  

Port of Port Elizabeth 

TNPA Admin Building 

Green Street 

Port Elizabet Harbour 

Gqeberha 

6200 

10.1 The Project Manager is: (Name) TBA 

 Address Transnet National Ports Authority  

Port of Port Elizabeth 

TNPA Admin Building 

Green Street 

Port Elizabet Harbour 

Gqeberha 

6200 

 e-mail TBA 

10.1 The Supervisor is: (Name) TBA 

 Address Transnet National Ports Authority  

Port of Port Elizabeth 

TNPA Admin Building 

Greene Street 

Port Elizabet Harbour 

Gqeberha 

6200 

 e-mail TBA  

11.2(13) The works are  REFURBISHMENT OF THE DOM PEDRO QUAY 

AT PORT OF PORT ELIZABETH 
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11.2(14) The following matters will be 

included in the Risk Register 

Working in an operational area 

Integration of existing and new systems 

11.2(15) The boundaries of the site are  As stated in Part C4.1.” Description of the 

Site and its surroundings” 

11.2(16) The Site Information is in  Part C4 

11.2(19) The Works Information is in   Part C3 

12.2 The law of the contract is the law 

of  

the Republic of South Africa subject to the 

jurisdiction of the Courts of South Africa. 

13.1 The language of this contract is  English 

13.3 The period for reply is Two (2) weeks 

2 The Contractor's main 

responsibilities 

No additional data is required for this 

section of the conditions of contract. 

3 Time  

11.2(3) The completion date for the 

whole of the works is 

07 calendar months from the kickoff 

meeting. 

11.2(9) The key dates and the conditions 

to be met are: 

Condition to be met key date 

  1 Section 1 Completion 15 Jun 2027. 

  2 

 

3 

Section 2 Completion 

 

Section 3 Completion 

17 May 2027 

 

28 Sept 2027  

30.1 The access dates are Part of the Site Date 
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  1 Site Access  

(All Sections) 

Upon approval 

of pre-

construction 

(Performance 

bond, Safety 

File, Site 

Establishment 

methodology 

and site office 

layout) 

documentation 

31.1 The Contractor is to submit a first 

programme for acceptance within  

Two (2) weeks of the Contract start Date. 

31.2 The starting date is Project Kickoff date 

32.2 The Contractor submits revised 

programmes at intervals no 

longer than  

 

Two (2) weeks 

35.1 The Employer is not willing to 

take over the works before the 

Completion Date. 

 Specified Sectional key dates are be met. 

4 Testing and Defects  

42.2 The defects date is  Fifty-two (52) weeks after Completion of the 

whole of the works. 

43.2 The defect correction period is  Two (2) weeks 

5 Payment  

50.1 The assessment interval is 

monthly on the   

25th (Twenty-fifth) day of each successive 

month. 

51.1 The currency of this contract is 

the  

South African Rand. 

51.2 The period within which 

payments are made is  

Payment will be affected on or before the 

last day of the month following the month 

during which a valid Tax Invoice and 

Statement were received. 
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51.4 The interest rate is  the prime lending rate of the Rand Merchant 

Bank of South Africa. 

6 Compensation events  

60.1(13) The weather measurements to be 

recorded for each calendar 

month are,  

 

the cumulative rainfall (mm) 

  the number of days with rainfall more than 

10 mm 

  the number of days with minimum air 

temperature less than 0 degrees Celsius 

  the number of days with snow lying at 08:00 

hours South African Time 

  and these measurements: 10mm 

 The place where weather is to be 

recorded (on the Site) is: 

 

The Contractor’s Site establishment area 

 The weather data are the records 

of past weather measurements 

for each calendar month which 

were recorded at:  

 

Port Elizabeth 

 and which are available from:  South African Weather Service 012 367 

6023 or info3@weathersa.co.za   

 

7 Title No additional data is required for this 

section of the conditions of contract. 

8 Risks and insurance  

80.1 These are additional Employer's 

risks   

 

None 

84.1 

 

The Employer provides these 

insurances from the Insurance 

Table 

 

mailto:info3@weathersa.co.za
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 1 Insurance against: Loss of or damage to the works, Plant and 

Materials, is as stated in the Insurance 

policy for Contract Works/ Public Liability. 

  Cover / indemnity: to the extent as stated in the insurance 

policy for Contract Works / Public Liability 

  

  The deductibles are: as stated in the insurance policy for Contract 

Works / Public Liability 

 

 2 Insurance against: Loss of or damage to property (except the 

works, Plant and Materials & Equipment) 

and liability for bodily injury to or death of a 

person (not an employee of the Contractor) 

arising out of or in connection with the 

performance of the Contract as stated in the 

insurance policy for Contract Works / Public 

Liability  

  Cover / indemnity Is to the extent as stated in the insurance 

policy for Contract Works / Public Liability  

  The deductibles are as stated in the insurance policy for Contract 

Works / Public Liability 

  

 

3 Insurance against: Loss of or damage to Equipment (Temporary 

Works only) as stated in the insurance policy 

for contract Works and Public Liability  

  Cover / indemnity Is to the extent as stated in the insurance 

policy for Contract Works / Public Liability  

  The deductibles are: As stated in the insurance policy for Contract 

Works / Public Liability  

 4 Insurance against: Contract Works SASRIA insurance subject to 

the terms, exceptions and conditions of the 

SASRIA coupon    

  Cover / indemnity Cover / indemnity is to the extent provided 

by the SASRIA coupon 
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  The deductibles are The deductibles are, in respect of each and 

every theft claim, 0,1% of the contract value 

subject to a minimum of R2,500 and a 

maximum of R25,000. 

 Note:  The deductibles for the insurance as stated 

above are listed in the document titled 

“Certificate of Insurance: Transnet (SOC) 

Limited Principal Controlled Insurance.” 

 

 

84.1 

 

The minimum limit of indemnity 

for insurance in respect of death 

of or bodily injury to employees 

of the Contractor arising out of 

and in the course of their 

employment in connection with 

this contract for any one event is  

The Contractor must comply at a minimum 

with the provisions of the Compensation for 

Occupational Injuries and Diseases Act No. 

130 of 1993 as amended. 

 

 The Contractor provides these 

additional Insurances 

1 Where the contract requires that the 

design of any part of the works shall be 

provided by the Contractor the Contractor 

shall satisfy the Employer that 

professional indemnity insurance cover in 

connection therewith has been affected 

  2 Where the contract involves manufacture, 

and/or fabrication of Plant & Materials, 

components or other goods to be 

incorporated into the works at premises 

other than the site, the Contractor shall 

satisfy the Employer that such plant & 

materials, components or other goods for 

incorporation in the works are adequately 

insured during manufacture and/or 

fabrication and transportation to the site. 
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  3 Should the Employer have an insurable 

interest in such items during 

manufacture, and/or fabrication, such 

interest shall be noted by endorsement to 

the Contractor’s policies of insurance as 

well as those of any sub-contractor 

  4 Motor Vehicle Liability Insurance 

comprising (as a minimum) "Balance of 

Third Party" Risks including Passenger 

and Unauthorized Passenger Liability 

indemnity with a minimum indemnity 

limit of R 5 000 000. 

  5 Marine Craft Hull insurance in respect of 

all marine craft or vessels utilized in 

performance of the Works for a sum 

sufficient to provide for their replacement 

  6 Protection and Indemnity Insurance in 

respect of all marine craft or vessels 

utilised in performance of the Works 

extended for Specialist Operations with a 

minimum indemnity limit of R 20,000,000  

  7 The insurance coverage referred to in 1, 

2, 3, 4, 5 and 6 above shall be obtained 

from an insurer(s) in terms of an 

insurance policy approved by the 

Employer. The Contractor shall arrange 

with the insurer to submit to the Project 

Manager the original and the duplicate 

original of the policy or policies of 

insurance and the receipts for payment of 

current premiums, together with a 

certificate from the insurer or insurance 

broker concerned, confirming that the 

policy or policies provide the full coverage 

as required. The original policy will be 

returned to the Contractor. 
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84.2 The minimum limit of indemnity 

for insurance in respect of loss of 

or damage to property (except 

the works, Plant, Materials and 

Equipment) and liability for bodily 

injury to or death of a person 

(not an employee of the 

Contractor) caused by activity in 

connection with this contract for 

any one event is   

 Whatever the Contractor requires in 

addition to the amount of insurance taken 

out by the Employer for the same risk. 

84.2 The insurance against loss of or 

damage to the works, Plant and 

Materials as stated in the 

insurance policy for contract 

works and public liability selected 

from: 

 

 Principal Controlled Insurance policy for 

Contract .  

9 Termination There is no additional Contract Data 

required for this section of the conditions of 

contract. 

10 Data for main Option clause  

A Priced contract with Activity 

Schedule  

No additional data is required for this 

Option. 

60.6 The method of measurement is  The Bill of Quantity has been measured in 

accordance with SANS 1200 unless indicated 

otherwise. 

 

11 Data for Option W1  

W1.1 The Adjudicator is  Both parties will agree as and when a 

dispute arises.  If the parties cannot reach 

an agreement on the Adjudicator, the 

Chairman of the Association of Arbitrators 

will appoint an Adjudicator. 

W1.2(3) The Adjudicator nominating body 

is:  

The Chairman of the Association of 

Arbitrators (Southern Africa) 
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 If no Adjudicator nominating 

body is entered, it is: 

 

the Association of Arbitrators (Southern 

Africa) 

W1.4(2) The tribunal is:  Arbitration 

W1.4(5) The arbitration procedure is  The Rules for the Conduct of Arbitrations of 

the Association of Arbitrators (Southern 

Africa) 

 The place where arbitration is to 

be held is 

Port Elizabeth, Gqeberha, South Africa 

 The person or organisation who 

will choose an arbitrator  

- if the Parties cannot agree a 

choice or 

- if the arbitration procedure 

does not state who selects an 

arbitrator, is 

 

 

The Chairman of the Association of 

Arbitrators (Southern Africa) 

12 Data for secondary Option 

clauses 

 

X2 Changes in the law No additional data is required for this Option 

X7 Delay damages   

X7.1 Delay damages for Completion of 

the whole of the works are 

 

R2,500.00 per day  

   

X13 Performance bond  

X13.1 The amount of the performance 

bond is 

5% of the total of the Prices 

X16 Retention   

X16.1 The retention fee is  

 

The retention percentage is  

Nil 

 

10% on all payments certified.  

X18 Limitation of liability  
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X18.1 

 

 

 

X18.2  

 

 

 

 

 

X18.3  

 

 

 

 

X18.4 

 

 

 

 

 

X18.5 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Contractor’s liability to the 

Employer for indirect or 

consequential loss is limited to: 

 

For any one event, the 

Contractor’s liability to the 

Employer for loss of or damage 

to the Employer’s property is 

limited to: 

 

The Contractor’s liability for 

Defects due to his design which 

are not listed on the Defects 

Certificate is limited to: 

 

The Contractor’s total liability to 

the Employer for all matters 

arising under or in connection 

with this contract, other than 

excluded matters, is limited to: 

 

The end of liability date is 

Nil (this is the default position depending on 

a risk assessment; therefore, this can go up 

to Total of the Prices)   

 

The deductible of the relevant insurance 

policy  

 

 

 

 

The cost of correcting the Defect 

 

 

 

 

The Total of the Prices 

 

 

 

 

 

5 years after Completion of the whole of the 

works 
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Z Additional conditions of 

contract are:  

 

Z1 Obligations in respect of Job 

Creation 

 

Z1.1 

 

 It will be a material term of this contract 

that the Contractor must contribute to the 

Employer’s job-creation objectives as set 

out in Returnable Schedule T2.2-20. 

Z1.2 

 

 The Contractor’s undertaking as to the 

number of new jobs created due to the 

award of this contract as set out in 

Returnable Schedule T.2.2-20 will 

constitute a binding agreement throughout 

the duration of the contract until 

Completion, if not, it will be deemed that 

the Contractor has failed in full to meet this 

specific material term of the contract, 

which may constitute a reason for 

termination. 

Z1.3  

 

 The Contractor shall provide to the 

Employer, on a monthly basis or upon 

receiving an instruction to do so by the 

Project Manager, any documentation 

and/or evidence required by the Employer, 

which in the Employer’s opinion would be 

necessary to verify whether the Contractor 

has maintained the job-creation 

undertaking as stipulated in Returnable 

Schedule T.2.2-20 The Contractor shall 

provide the said documentation and/or 

evidence within the period stated or as 

instructed. The provision of the 

documentation and/or evidence shall not 

constitute a compensation event.    
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Z2 

 

 

Additional clause relating to 

Performance Bonds and/or 

Guarantees 

 

 

Z2.1 

 

 The Performance Guarantee under X13 

above shall be an irrevocable, on-demand 

performance guarantee, to be issued 

exactly in the form of the Pro Forma 

documents provided for this purpose under 

C1.3 (Forms of Securities), in favour of the 

Employer by a financial institution 

reasonably acceptable to the Employer.   

Z2.2  The Contractor shall include in his pricing, 

the Cost of sourcing the Performance 

Bonds and/ or Guarantees and Submit 

these documents as stated by this 

Contract.  

Z2.3  The Employer has provided 

forms/templates on Part C1.3. On 

submission the Contractor must not omit 

any condition stated in the template.  

Z3 

 

Additional clauses relating to 

Joint Venture 
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Z3.1 

 

 Insert the additional core clause 27.5  

27.5. In the instance that the Contractor is 

a joint venture, the Contractor shall 

provide the Employer with a certified copy 

of its signed joint venture agreement, and 

in the instance that the joint venture is an 

‘Incorporated Joint Venture,’ the 

Memorandum of Incorporation, within 4 

(four) weeks of the Contract Date. 

The Joint Venture agreement shall contain 

but not be limited to the following: 

 

• A brief description of the Contract 

and the Deliverables; 

• The name, physical address, 

communications addresses and 

domicilium citandi et executandi of 

each of the constituents and of the 

Joint Venture; 

• The constituent’s interests;  

• A schedule of the insurance policies, 

sureties, indemnities and guarantees 

which must be taken out by the Joint 

Venture and by the individual 

constituents; 

• Details of an internal dispute 

resolution procedure;  

• Written confirmation by all of the 

constituents:  

i. of their joint and several 

liabilities to the Employer to 

Provide the Works; 

ii. identification of the lead 

partner in the joint venture 

confirming the authority of 

the lead partner to bind the 

joint venture through the 

Contractor’s representative; 
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  •  

• Financial requirements for the Joint 

Venture: 

i. the working capital 

requirements for the Joint 

Venture and the extent to 

which and manner whereby 

this will be provided and/or 

guaranteed by the 

constituents from time to 

time; 

ii.  the names of the auditors and   

others, if any, who will 

provide auditing and 

accounting services to the 

Joint Venture. 

Z3.2 

 

 Insert additional core clause 27.6 

 

27.6. The Contractor shall not alter its 

composition or legal status of the Joint 

Venture without the prior approval of the 

Employer.  

Z4 Additional obligations in 

respect of Termination  

 

Z4.1  The following will be included under core 

clause 91.1: 

In the second main bullet, after the word 

‘partnership’ add ‘joint venture whether 

incorporate or otherwise (including any 

constituent of the joint venture)’ and 

 

Under the second main bullet, insert the 

following additional bullets after the last 

sub-bullet: 

 

• commenced business rescue 

proceedings (R22) 

• repudiated this Contract (R23) 
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Z4.2 Termination Table  The following will be included under core 

clause 90.2 Termination Table as follows: 

 

Amend “A reason other than R1 – R21” to 

“A reason other than R1 – R23”  

Z4.3 

 

  Amend “R1 – R15 or R18” to “R1 – R15, 

R18, R22 or R23.” 

Z5 Right Reserved by the 

Employer to Conduct Vetting 

through SSA 

 

Z5.1  The Employer reserves the right to conduct 

vetting through State Security Agency 

(SSA) for security clearances of any 

Contractor who has access to National Key 

Points for the following without 

limitations: 

 

1. Confidential – this clearance is based 

on any information which may be 

used by malicious, opposing or 

hostile elements to harm the 

objectives and functions of an organ 

of state. 

  2. Secret – clearance is based on any 

information which may be used by 

malicious, opposing or hostile 

elements to disrupt the objectives 

and functions of an organ of state. 

3. Top Secret – this clearance is based 

on information which may be used 

by malicious, opposing or hostile 

elements to neutralise the objectives 

and functions of an organ of state.  
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Z6 

 

 

 

Z6.1 

Additional Clause Relating to 

Collusion in the Construction 

Industry 

 

 

 

 

The contract award is made without 

prejudice to any rights the Employer may 

have to take appropriate action later with 

regard to any declared tender rigging 

including blacklisting. 

Z7 

 

 

Z7.1  

Protection of Personal 

Information Act 

 

 

 

The Employer and the Contractor are 

required to process information obtained 

for the duration of the Agreement in a 

manner that is aligned to the Protection of 

Personal Information Act.  

Z8 Assessment of 

extension of time with 

cost 

 

 

 

Contractor will use time related item under 

Preliminary and 

General (P&G’S) for the assessment of 

extension of time with 

cost. 

 

Z9 

 

 

 

Z9.1                  

Obligations in respect of 

Subcontracting  

 

 

 

 

It will be a material term of this contract 

that the Contractor must subcontract a 

minimum of 30% of the value of the 

contract.  
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Z9.2 

 

 

 

 

 

 

 

 

 

 

Z9.3 

 

 

 

Z9.4 

 The Contractor’s Subcontracting 

percentage as detailed in the tender 

submission Returnable T2.2-18 will 

constitute a binding agreement throughout 

the duration of the contract until 

Completion, if not, it will be deemed that 

the Contractor has failed in full to meet the 

material term of the contract, which may 

constitute a reason for termination. 

 

The Contractor shall report to the Employer 

on a monthly basis during the term of the 

Contract, the amounts spent on each sub-

contractor.   

 

Insert addition to Clause 26.2. The 

Contractor may not replace any sub-

contractor without acceptance of the 

Project Manager. The Project Manager 

shall before acceptance of a replacement 

by the Contractor of any sub-contractor as 

detailed in the tender submission 

Returnable T2.2-18, obtain representations 

or input from the initial sub-contractor to 

make an informed decision as to the 

proposed replacement. The sub-contracting 

arrangement/contract remains between 

the Contractor and sub-contractor. 
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Z9.5 The Contractor shall provide to the 

Employer, upon receiving an instruction to 

do so, any documentation and/or evidence 

required by the Employer, which in the 

Employer’s opinion would be necessary to 

verify whether the Contractor has 

maintained the subcontracting percentage.  

The Contractor shall provide the said 

documentation and/or evidence within the 

period stated in the instruction. The 

provision of the documentation and/or 

evidence shall not constitute a 

compensation event. 

Z10 CIDB: Standard for Indirect 

Targeting 

The contractor shall achieve in the 

performance of the contract the Contract 

Participation Goals (CPGs) established in 

the CIDB Standard for Developing Skills 

through Infrastructure Contracts, 

published in Gazette Notice No.54575 

dated 24 April 2026. 

Note: The CPG is applicable for projects 

that have a tender value from grade 7 and 

above and have a duration of 12 months or 

longer.  

It is required that the contractor shall 

achieve a CPG of 30% (by value) via sub-

contracting’s value is determined as the 

contract value (Excluding VAT, Escalation, 

Contingencies) of the contract, including 

labour and material to EME's and QSE's 

who are 51% or more black owned, or 

35% or more black women owned AND 

who are registered with CIDB in any of the 

Grades 1 to 6. This amount is to include all 

costs associated with the management of 

all subcontractors associated with the 

Contract Participation Goal (CPG). 
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Z10.1 Low-Performance Penalties: 

Contract Participation Goal 

(CPG). 

A penalty in respect of under performance 

against the Contract Participation Goal 

(CPG) of 30% shall be applicable.  

A penalty of (value of Planned Goal – value 
of Actual Goal) shall apply for non/ 
underachievement of the CPG.
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C1.2 Contract Data 
 

PART TWO - DATA PROVIDED BY THE CONTRACTOR 

 

The tendering Contractor is advised to read both the NEC3 Engineering and Construction 

Contract - June 2005 (with amendments June 2006 and April 2013) and the relevant parts of 

its Guidance Notes (ECC3-GN) in order to understand the implications of this Data which the 

tenderer is required to complete.  An example of the completed Data is provided on pages 

156 to 158 of the ECC3 Guidance Notes. 

 

Completion of the data in full, according to Options chosen, is essential to create a complete 

contract. 

 

Clause Statement Data 

10.1 The Contractor is (Name):  

 Address  

 Tel No.  

 Fax No.  

11.2(8) The direct fee percentage is           % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and Port of Port Elizabeth 

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       
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  Experience:       

  CV's (and further key persons data 

including CVs) are appended to Tender 

Schedule entitled     . 

11.2(14) The following matters will be included 

in the Risk Register 

 

      

31.1 The programme identified in the 

Contract Data is 

 

      

B Priced contract with Bill of 

Quantities 

 

11.2(20)  The Bill of Quantities is in   Rands 

11.2(30) The tendered total of the Prices is                      (in figures)  

 

                    (in words), excluding VAT  

 

Data for Schedules of Cost 

Components 

Note “SCC” means Schedule of Cost 

Components starting on page 60 of ECC, and 

“SSCC” means Shorter Schedule of Cost 

Components starting on page 63 of ECC. 

41 in 

SSCC 

The percentage for people overheads 

is: 

     % 

21 in 

SSCC 

The published list of Equipment is the 

last edition of the list published by 

 

      

 The percentage for adjustment for 

Equipment in the published list is 

 

     % (state plus or minus) 

22 in 

SSCC 

The rates of other Equipment are: Equipment Size or 

capacity 

Rate 

     

     

     

     

     

61 in 

SSCC 

The hourly rates for Defined Cost of 

design outside the Working Areas are 

 

Category of employee 

 

Hourly rate 
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62 in 

SSCC 

The percentage for design overheads 

is 

% 

63 in 

SSCC 

The categories of design employees 

whose travelling expenses to and from 

the Working Areas are included in 

Defined Cost are: 
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C1.3 Forms of Securities  
 
 
 

Pro formas for Bonds & Guarantees 
 
For use with the NEC3 Engineering & Construction Contract (June 2005) amended June 2006. 
 
 
 
 

The conditions of contract stated in the Contract Data Part 1 may include one or more of the 
following Secondary Options: 
 
 
Option X13: Performance Bond 
 
 
Each of these Secondary Options requires a bond or guarantee “in the form set out in the Works 
Information”. 
 
Pro forma documents for these bonds and guarantee are provided here for convenience but are to 
be treated as part of the Works Information. 
 
The organisation providing the bond / guarantee does so by copying the pro forma document onto 
his letterhead without any change to the text or format and completing the required details.  The 
completed document is then given to the Employer within the time stated in the contract.   
 
 
 
 

Drafting instructions: 
 

1. Select the required pro formas by deleting the ones not required, then complete all the details 
except that which the bond / guarantee provider is required to complete.  

2. There are two pro formas suitable for use with Option X13, but only one of them can be used; 
the Reducing Value Guarantee is generally used only for building works.  

3. Then delete these drafting instructions.  Delete this whole Securities section if none of the 
above secondary Options have been selected by the conditions of contract. 
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Pro forma Performance Bond (for use with Option X13) 
(to be reproduced exactly as shown below on the letterhead of the Surety) 
 
 
{Insert name and registered address of the Employer} 
 

 
 
 
 

Date: 

 

 
Dear Sirs, 
 

Performance Bond for Contract No.   
 
With reference to the above numbered contract made or to be made between  
 

{Insert registered name of the Employer} (the Employer) and 

{Insert registered name and address of the Contractor}  
(the Contractor), for 

{Insert details of the works from the Contract Data} (the works). 

 

I/We the undersigned   

on behalf of the Surety  

of physical address  

  

 
and duly authorised thereto do hereby bind ourselves as Surety and co-principal debtors in solidum for the 
due and faithful performance of all the terms and conditions of the Contract by the Contractor and for all 
losses, damages and expenses that may be suffered or incurred by the Employer as a result of non-
performance of the Contract by the Contractor, subject to the following conditions: 
 
1. The terms Employer, Contractor, Project Manager, works and Defects Certificate have the meaning 

as assigned to them by the conditions of contract stated in the Contract Data for the aforesaid 
Contract. 

 
2. We renounce all benefits from the legal exceptions "Benefit of Excussion and Division", "No value 

received" and all other exceptions which might or could be pleaded against the validity of this bond, 
with the meaning and effect of which exceptions we declare ourselves to be fully acquainted. 

 
3. The Employer has the absolute right to arrange his affairs with the Contractor in any manner which 

the Employer deems fit and without being advised thereof the Surety shall not have the right to claim 
his release on account of any conduct alleged to be prejudicial to the Surety.  Without derogating 
from the foregoing compromise, extension of the construction period, indulgence, release or 
variation of the Contractor's obligation shall not affect the validity of this performance bond. 

 
4. This bond will lapse on the earlier of 
 

• the date that the Surety receives a notice from the Project Manager stating that the last Defects 
Certificate has been issued, that all amounts due from the Contractor as certified in terms of the 
contract have been received by the Employer and that the Contractor has fulfilled all his 
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obligations under the Contract, or 
 

• the date that the Surety issues a replacement Performance Bond for such lesser or higher 
amount as may be required by the Project Manager. 

 
5. Always provided that this bond will not lapse in the event the Surety is notified by the Project 

Manager, (before the dates above), of the Employer's intention to institute claims and the particulars 
thereof, in which event this bond shall remain in force until all such claims are paid and settled. 

 
6. The amount of the bond shall be payable to the Employer upon the Employer's demand and no later 

than 7 days following the submission to the Surety of a certificate signed by the Project Manager 
stating the amount of the Employer's losses, damages and expenses incurred as a result of the non-
performance aforesaid.  The signed certificate shall be deemed to be conclusive proof of the extent 
of the Employer's loss, damage and expense. 

 
7. Our total liability hereunder shall not exceed the sum of: 

  (say) _________________________________________________________________________ 

  R ____________________________________________________ 

 
8. This Performance Bond is neither negotiable nor transferable and is governed by the laws of the 

Republic of South Africa, subject to the jurisdiction of the courts of the Republic of South Africa. 
 
 
 

Signed at  on this  day of   200_ 

 
 
 
 

Signature(s)   

Name(s) (printed)   

Position in Surety company 
 

  

Signature of Witness(s) 
 

  

Name(s) (printed)   
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PART 2: PRICING DATA 

Document reference Title No of 

pages 

C2.1 Pricing instructions: Option B 7 

C2.2 The bill of quantities 18 
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C2.1 Pricing instructions: Option B 

1. The conditions of contract 

1.1. B.U.I.L.D Programme Standards 

Transnet has determined the percentage (30% sub-contracting) to be achieved for the Contract 

Participation Goal (CPG) on the contract. Allowable amounts are stated in the Bill of Quantities under 

the section Enterprise Development as a Provisional Sum in the Preliminaries and General (P&Gs) 

(Indirect Targeting). 

Note: The BUILD Programme items included in this Bill of Quantities are provisional and subject to 

confirmation prior to contract award based on the final contract value and the applicable CIDB 

requirements at the date of award. If the award value is R20m or less, the CIDB BUILD provisions 

may be omitted by Transnet. If the award value exceeds R20m, the CIDB BUILD provisions shall 

apply. Notwithstanding the final tendered price, the Contractor SHALL price the applicable items for 

the CPG. Failure to price the CIDB BUILD items will result in a Bill of Quantities that is incomplete 

and may lead to disqualification.  

1.2. How the contract prices work and assesses it for progress payments 

Clause 11 in NEC3 Engineering and Construction Contract, June 2005 and 2013 (ECC) Option B 

states: 

Identified 

and defined 

terms 

11 

11.2 (21) The Bill of Quantities is the bill of quantities as changed in

accordance with this contract to accommodate implemented

compensation events and for accepted quotations for acceleration.

(22) Defined Cost is the cost of the components in the Shorter

Schedule of Cost Components whether work is subcontracted or not

excluding the cost of preparing quotations for compensation events.
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  (28) The Price for Work Done to Date is the total of  

• the quantity of the work which the Contractor has completed for 

each item in the Bill of Quantities multiplied by the rate and 

• a proportion of each lump sum which is the proportion of the 

work covered by the item which the Contractor has completed. 

Completed work is work without Defects which would either delay or 

be covered by immediately following work. 

  (31) The Prices are the lump sums and the amounts obtained by 

multiplying the rates by the quantities for the items in the Bill of 

Quantities. 

 

This confirms that Option B is a re-measurement contract and the bill comprises only items measured 

using quantities and rates or stated as lump sums.  Value related items are not used.  Time related 

items are items measured using rates where the rate is a unit of time. 

1.3. Function of the Bill of Quantities 

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information or Site 

Information”.  This confirms that instructions to do work or how it is to be done are not included in 

the Bill, but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The 

Contractor Provides the Works in accordance with the Works Information”. Hence the Contractor 

does not Provide the Works in accordance with the Bill of Quantities.  The Bill of Quantities is only 

a pricing document.   

1.4. Guidance before pricing and measuring 

Employers preparing tenders or contract documents, and tendering contractors are advised to 

consult the sections dealing with the bill of quantities in the NEC3 Engineering and Construction 

Contract (June 2005) Guidance Notes before preparing the bill of quantities or before entering 

rates and lump sums into the bill.  

Historically bill of quantities based contracts in South Africa have been influenced by the different 

approaches of the civil engineering and building sectors of the industry through their respective 

discipline based standard forms of contract and methods of measurement.  This is particularly 

apparent in the approach to the Preliminary and General bill.   On the other hand, because ECC 

caters for a number of disciplines in the same contract, including electrical works, a different 

approach not currently found in local methods of measurement to the Preliminary & General bill 

items may have been used.   
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The NEC approach to the P & G bill assumes use will be made of method related charges for 

Equipment applied to Providing the Works based on durations shown in the Accepted Programme,  

 

fixed charges for the use of Equipment that is required throughout the construction phase, time 

related charges for people working in a supervisory capacity for the period required, and lump 

sum charges for other facilities or services not directly related to performing work items typically 

included in other parts of the bill. 
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2. Measurement and payment 

2.1. Symbols 

The units of measurement described in the Bill of Quantities are metric units abbreviated as follows: 

Abbreviation Unit 

% percent 

h hour 

ha hectare 

kg kilogram 

kl kilolitre 

km kilometre 

km-pass kilometre-pass 

kPa kilopascal 

kW kilowatt 

l litre 

m metre 

mm millimetre 

m2 square metre 

m2-pass square metre pass 

m3 cubic metre 

m3-km cubic metre-kilometre 

MN meganewton 
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2.2. General assumptions 

2.2.1. Unless otherwise stated, items are measured net in accordance with the drawings, and 

no allowance has been made in the quantities for waste. 

2.2.2. The Prices and rates stated for each item in the Bill of Quantities shall be treated as 

being fully inclusive of all work, risks, liabilities, obligations, overheads, profit and 

everything necessary as incurred or required by the Contractor in carrying out or 

providing that item.    

2.2.3. Clause 63.13 in Option B provides that these rates and Prices may be used as a basis for 

assessment of compensation events instead of Defined Cost. 

2.2.4. Where this contract requires detailed drawings, designs or other information to be 

provided, and no rates or prices are included in the bill specifically for such matters, then 

the Contractor is deemed to have allowed for all costs associated with such requirements 

within the tendered rates and Prices in the Bill of Quantities. 

1 Provisional Sums should not be used unless absolutely unavoidable.  Rather include specifications and associated bill 

items for the most likely scope of work, and then change later using the compensation event procedure if necessary. 

This is because tenderers cannot programme effectively for unknown scopes of work 

MN.m meganewton-metre 

MPa megapascal 

No. number 

Prov sum1 provisional sum 

PC-sum prime cost sum 

R/only Rate only 

sum Lump sum 

t ton (1000kg) 

W/day Work day 
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2.2.5. An item against which no Price is entered will be treated as covered by other Prices or 

rates in the bill of quantities.  If a number of items are grouped together for pricing 

purposes, this will be treated as a single lump sum.  

2.2.6. The quantities contained in the Bill of Quantities may not be final and do not necessarily 

represent the actual amount of work to be done.  The quantities of work assessed and 

certified for payment by the Project Manager at each assessment date will be used for 

determining payments due and not the quantities given in the Bill of Quantities. 

2.2.7. The short descriptions of the items of payment given in the bill of quantities are only for 

the purposes of identifying the items.  More detail regarding the extent of the work 

entailed under each item is provided in the Works Information. 

2.2.8. Transnet has determined the percentage (30% sub-contracting aimed at youth owned 

entities) to be paid for the Contract Participation Goal (CPG) on the contract and this 

amount shall be stated under the section Enterprise Development as a Provisional Sum 

in the Preliminaries and Generals (P&Gs). (Indirect Targeting) 

2.2.9. All provisional sums stated in the bills of quantities will be treated as compensation 

events and based on defined costs using the shorter schedule of costs components. 

2.2.10. Indirect Targeting – Enterprise Development 

The Employer shall determine the percentage to be paid for the Contract 

Participation Goal (CPG) on the contract and this amount shall be stated under the 

section Enterprise Development as a Provisional Sum in the Preliminaries and 

Generals (P&Gs). 

The rates illustrated in table 3 are the recommended rates to guide the Employer to 

determine the amount for Enterprise Development per targeted enterprise. The 

Employer may adjust these rates which may be affected by factors such as location of 

the project. The Employer must include this amount as a Provisional Sum in the 

Preliminary and General (P&G) section as illustrated. 

2.3. Departures from the method of measurement 

    N/A 

2.4. Amplification of or assumptions about measurement items 

For the avoidance of doubt the following is provided to assist in the interpretation of 

descriptions given in the method of measurement.  In the event of any ambiguity or 

inconsistency between the statements in the method of measurement and this section, the 

interpretation given in this section shall be used.
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C2.2 The bill of quantities (Refer to Annexure A of the RFP) 

Item 
No. 

Description Amount 

  Summary of section   

     

1 Preliminaries and General   

      

2 Demolition in the existing deck   

      

3 New Deck Constructions Including Quay Furniture   

      

4 Stormwater and Drainage   

      

5 Fenders   

      

6 Excavating and levelling the existing bedding works   

      

7 Electrical Installation   

      

      

      

  Sub-total   

      

      

  

Allow for a sum equivalent to 0.2% of the Contract Value (SUB-
TOTAL 1) as a contribution to the CIDB BUILD Standard 
National Participation Fee. This amount shall be provided for as a 
Provisional Sum. Transnet will withhold this amount and pay it to 
the CIDB. 

  

      

      

      

      

      

      

      

      

     

     

  Total carried forward to section summary   

 



TRANSNET NATIONAL PORTS AUTHORITY    
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP  
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT 
ELIZABETH    FOR A PERIOD OF SEVEN (7) MONTHS 
 

 

 

Page 1 of 76 
 

 

 
PART C3: SCOPE OF WORK 

 

Document 

reference 
Title No of 

page 

 

 
 
C3. 

This cover page 

 

Scope of work 

1 

 

76 

 

 Total number of 
pages 

78 
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C3.1 EMPLOYER’S WORKS INFORMATION 
 

SECTION 1 

 

1. Description of the works 

 
1.1 Executive overview 

The Dom Pedro Quay, originally completed in 1902 as a wooden deck-on-pile jetty supported 

by cast iron beams, underwent structural upgrades starting in 1955, including reinforcement 

and concrete deck improvements. Adjacent to it, the Cross Quay was constructed between 1960 

and 1966 as part of the Bulk Cargo Quay (Berths 13 and 14) to handle bulk cargo, such as 

manganese, at the Port of Elizabeth (PoPE) 

In 2008, the Dom Pedro Quay was further reconstructed with caissons and concrete capping, 

resulting in a two-section quay where the older segment connects the Cross Quay to the newly 

rebuilt portion. Together, the Dom Pedro Quay (old and new sections) and Cross Quay form a 

key fishing precinct within PoPE, supporting fishing operations, vessel berthing, cargo handling, 

and essential industry services, including ice supply and bunkering. 

However, after more than 60 years since their last major restoration, the Cross Quay and the 

old section of Dom Pedro Quay exhibit significant deterioration of concrete surfaces, cope 

beams, bollards, and fenders, posing safety risks and limiting operational use. 

In December 2023, TNPA commenced with the refurbishment of the Dom Pedro Quay; however, 

the following scope remains incomplete: this includes, but is not limited to, channel drain covers, 

scour protection, sections of the stormwater channel and conservancy tank, ferromanganese 

disposal, concrete surface bed, and fender system. Refer to Section 1.3 for the detailed scope. 

The Socio-economic objective of the project is: 

• To develop targeted enterprises that are either JV partners to the successful bidder or 
sub-contractors. 

1.2 Employer’s objectives 

The employer's objective is to provide and maintain infrastructure that sustains fishing 

operations since Port of Port Elizabeth (PoPE) is the sole port in the Nelson Mandela Bay 

Metropolitan that serves fishing vessels, and the Dom Pedro Quay is one of the quays that 

services the fishing industry. In accordance with the National Ports Act 2005, Transnet National 

Ports Authority (TNPA) is responsible for planning, providing, maintaining, and improving port 
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infrastructure, ensuring that port services and facilities are adequate, efficient, and affordable. 

The Dom Pedro Quay's current condition highlights the urgent need for PoPE to develop suitable 

infrastructure for fishing vessels, reinforcing the fishing industry in Algoa Bay. 

To develop targeted enterprises that are either JV partners to the successful bidder or sub-
contractors. 

1.3 Engineering and the Contractor’s design 

 
1.3.1 Employer’s design 

The Employer’s design for the works is as follows: 

• Structural works and reinforced concrete elements 

• Civil Engineering works including earthworks and layer works, stormwater drainage 

systems, and installation of conservancy tank. 

• Electrical installations including electrical reticulation, shore power and lighting 

 

1.4 As-built drawings, operating manuals, and maintenance schedules 

1.4.1 The Contractor provides the following: 

• The Contractor shall prepare as-built drawings that accurately reflect the completed 

works. 

• The Contractor shall compile and deliver data books containing all documentation 

relevant to the work executed under this Works Information. 

• The Contractor prepares two (2) marked-up hard copies of the latest revision of the 

Employer’s documents/drawings to represent the as-built/final state. 

• The mark-ups shall be in RED and be complete and accurate. The Contractor submits 

the same to the Project Manager under cover of a Contractor’s Transmittal Note. 

• The Contractor shall provide, on a monthly basis throughout the duration of the contract, 

redline mark-up drawings, covering the entire Site, with accurate information pertaining 

to all constructed equipment and above or below-ground infrastructure, to the Project 

Manager. 

The Completion Certificate will not be issued unless these accurate marked-up drawings have 

been received by the Project Manager. 

1.5 Scope of Works 
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The Employer shall provide deliverables to achieve the required scope of work. The Employer 

shall provide the skilled staff to be formally mobilized to ensure that the deliverables of this 

project are met. The Employer and Contractor shall agree the interface particulars as and when 

applicable. All Owners’ team representatives shall be consulted prior to commencement of each 

task order. All relevant policies and procedure documents shall be made available to the 

contractor upon request. The Scope of work for this project includes the scope for Structutres, 

Civil, Electrical, Engineering. 

The Employer shall provide detailed design drawings of the proposed work areas. The Employer 

shall therefore undertake full responsibility for the total design solution. The main parts of the 

works which the Contractor is to undertake shall be the Execution phase deliverables. The 

Employer’s ECSA registered engineering designers shall approve all design drawings and 

documentation prior submission to the Contractor. 

1.5.1 Marine Engineering Scope of Work 

1.5.1.1 General: 

The scope of work includes the following: 

 
• Demolish and remove the existing surface apron adjacent to the ice plant, dispose of 

materials in compliance with environmental requirements, and reconstruct the slab 

• Removal of manganese material from within the existing underground old tank ring 

concrete foundation adjacent to the ice plant, backfill and construction of the surface 

slab in this area. 

• Supply and installation of scour protection material at the corner of Cross Quay and Dom 

Pedro old section to prevent erosion and ensure long-term structural stability. 

• Remove existing fenders and install new fendering systems suitable for the design 

vessels at the New Dom Pedro section. 

• Partial installation of new fendering systems suitable for the design vessels at the Old 

Dom Pedro section. 

• Installation of Dom Pedro quay furniture and services, including but not limited to wharf 

access ladders, and associated fittings. 

 
1.5.1.2 List of standard and particular specifications 
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1.5.1.3 Standard specification 

The following standard specifications listed in Table 1 shall be read in conjunction with this 

specification:Table 1: Standard specifications 

 

Standard No. Description 

SANS 121 (SABS ISO 
1461) 

Hot-dip (galvanised) zinc coatings 

SANS 1083 Aggregates from natural sources. 

SANS 2011 Concrete (Structural) 

SANS 0100 The Structural use of concrete - Part 2: Materials and 
execution of work. 

SANS 50297-1 (SABS 
EN 197-1) 

Cement - composition, specifications and conformity 
criteria. - Part 1: Common cements 

SANS 1491-1 Portland cement extenders - Part 1: Ground granulated 
blast furnace slag 

SANS 1491-2 Portland cement extenders - Part 2: Fly ash 

SANS 1491-3 Portland cement extenders - Part 3: Condensed Silica Fume 

1.5.1.4 Particular Specifications 

• A2 Particular Specification – Scour Protection 

• A3 Variations to Standardised Specification SANS 2001: Concrete 

1.5.1.5 Work to be performed by the Contractor to Provide the Works 

1.5.1.5.1 Plant and Materials 

1.5.1.5.2 Concrete 
 

1.5.1.6 Particular specifications 

The following specifications listed in Table 3 shall apply: 

 
NB: All in-situ concrete work (mass and reinforced) shall comply with SANS Specification 1200G 

(“8 Measurement and Payment” is not applicable) supplemented by the clauses in this section. 

Where SANS Specification 1200G and the clauses in this section are in conflict, the clauses in 

this section shall take precedence. 

In addition, the "Model Preambles for Trades" as recommended and published by the 

Association of South African Quantity Surveyors, 1999 Edition, shall be read in conjunction with 
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and shall apply to all items in the Bill of Quantities not covered by the 'SANS Standardised 

Specifications' SANS 1200 Series 

Where the term “plain concrete” appears in SANS Specification 1200G it shall be read as “mass 

concrete”. Table 2 shows the standards and references to which concrete and other works must 

comply. 

Table 2: Standards and references for Works 

 

CODE STANDARD 

SANS 1200G Concrete 

SANS 1200 L Medium pressure pipe lines 

 
SANS 1200 LC 

 
Cable ducts 

SANS 2001: CC1 Construction Works: Concrete Works (Structural) 

SANS 1083: 2006 Aggregates from natural sources 

SANS 10100- 

2:2000 

The Structural use of concrete – Part 2: Materials and 

execution of work 

SANS 50197- 
 

1:2000 

Cement – composition, specifications and conformity 

criteria. Part 1: Common cements 

SANS 1491- 
1:2005 Portland cement extenders – Part 1 Ground granulated blast 

furnace slag. 

SANS 1491- 
2:2005 

 

 
Portland cement extenders – Part 2 Fly ash. 

SANS 1491- 

3:2006 
 

 
Portland cement extenders – Part 3 Condensed Silica Fume 

S437 (Transnet)  
Concrete Pavement 

 
1.5.1.6.1.1 Cement 

Common cements, complying with SANS 50197-1 shall be used for all concrete work. On no 

account shall masonry cements be used for concrete work, even if the strength designations 

are the same as for common cements. 
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The Supervisor may require samples of cement from anyone, or from every consignment for 

test purposes. Cement in any consignment from which a sample may have been taken for 

testing shall not be used until it has been approved by the Supervisor. Allowance must be made 

for possible delay in that tests may take 10 days to carry out. 

Bags of cement shall be stacked in a waterproof, solidly constructed shed with a central door 

and a floor rendered damp-proof with a tarpaulin. The bags of cement shall be closely stacked 

(but not against walls) in order to reduce air circulation in such a manner that the cement is 

used in the order in which it was received, i.e. first in first out. 

1.5.1.6.1.2 Alkali reactive concrete 

Alkali Reactive Aggregates shall not be used in this project. The equivalent Na2O content of the 

concrete shall not exceed 2, 0 kg/m3 where % Na2O equivalent = % Na2O + (0,658 x %K2O). 

1.5.1.6.1.3 Aggregates 

Fine and coarse aggregate shall comply with the relevant clauses of SANS 1083. Where 

aggregates have constituents, which in the opinion of the Project Manager, may give rise to 

damage due to alkali-aggregate reactions, the provisions of 1.3.1.4.3 shall be applicable. 

Evidence of compliance of the aggregates with the requirements of 1.3.1.4.1 & 

 
1.3.1.4.2 shall be furnished as early as practical. No aggregate shall be delivered for use in the 

works until approval is given. 

Sand (fine aggregate) shall comply with the requirements of SANS Specification 1083. Other 

aggregates may be approved if they have a satisfactory history and/or test results. 

No aggregate may be used until it has been approved by Supervisor or Project 

Manager. Samples having a mass of 25kg (16.5 litres) of the proposed aggregate to be used in 

the Works may be required by the Supervisor for test purposes. Samples having a mass of 25kg 

shall be forwarded every three months during concreting work and also if the source of supply 

is changed. Allowance must be made for possible delay in that the tests may take 14 days to 

carry out. 

1.5.1.6.1.4 Admixtures 

Admixtures containing chlorides will not be permitted in reinforced concrete. 

 
1.5.1.6.1.5 Cover blocks 

Cover blocks used to ensure the cover to reinforcement shall be made of cement mortar. 
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Cover/spacer blocks made of plastic will not be permitted. 

Cover blocks shall be dense, have a minimum 28-day crushing strength of 30 MPa and shall be 

cured in water for at least 14 days before being used. 

1.5.1.6.1.6 Concrete quality 

Prior to the start of any concrete work on site, the Contractor shall submit a Quality Assurance 

Plan to the Project Manager, which will ensure compliance with this Specification and provide 

acceptable documentary evidence that all specified operations have been carried out 

satisfactorily. 

Where the minimum dimension to be placed during a single pour is larger than 600mm, and 

the cement content of the reinforced concrete exceeds the following: 

• Cement Types I and II/ * S: 400 kg/m3 

• Cement Types II/B-V and II/B-W: 450 kg/m3 

 

The Project Manager may require that measures be instituted to reduce heat development in 

the concrete. 

1.5.1.6.1.7 Unreinforced concrete 

• Class A Concrete: 

• Filling to cavity of hollow walls. 

 
1.5.1.6.1.8 Unreinforced concrete cast against excavated surfaces 

• Surface blinding under footings and bases 

 
1.5.1.6.1.9 Reinforced concrete 

• 50 MPa/19mm Concrete 

• Surface beds cast in panels on waterproofing. 

 
1.5.1.6.1.10 Batching 

All cementitious binders shall be batched by full sack or by mass batching with approved 

precision weighing equipment. 

All aggregates shall be precisely measured by mass using approved precision weigh-batching 

equipment, unless otherwise permitted by the Project Manager. 

Should any variation in the composition of the aggregate become apparent, The Project 

Manager shall be notified and a further sample of aggregate submitted immediately for his 

approval. 
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1.5.1.6.1.11 Concrete placing 

The size, shape and depth of any excavation shall be according to the drawing and depth 

approved by the Project Manager before concrete is placed. 

Unless otherwise permitted by the Project Manager in writing, no concrete shall be placed until 

the fixed reinforcement has been accepted by him and confirmed in writing by way of a release 

certificate. 

1.5.1.6.1.12 Construction joints 

Unless otherwise shown on the drawings, the exact position of horizontal construction joints 

shall be marked on the formwork by means of grout checks in order to obtain truly horizontal 

joints. 

Stub columns, stub walls and stays on footings shall be cast integrally with the footing and not 

afterwards, even where another class of concrete is being used. 

Joint lines shall be so arranged that they coincide with features of the finished work. Where 

new concrete is to be cast against a hardened concrete surface, neat cement 

slurry mixed to a creamy consistency shall be brushed onto the cleaned concrete surface. 

Contraction joints shall be smooth and shall have one coat of limewash or PVA applied to the 

older surface prior to casting the fresher concrete. 

1.5.1.6.1.13 Slip Joints between Concrete and Brickwork 

Slip joints shall be provided between brickwork and concrete slabs and beams by levelling up 

and towelling smooth the bearing surfaces of brickwork with 3:1 cement mortar and covering 

the bearings before the concrete is based, with two layers of one side smooth tempered 

hardboard, with the smooth sides in contact. 

The ends and sides of beams and edges of concrete slabs shall be separated from the brickwork 

with 13mm thick bitumen impregnated soft board or expanded polyethylene strips placed 

vertically against the brickwork before the concrete is cast. Similar slip joints shall be provided 

between brickwork and concrete lintels cast in-situ, but without soft board or expanded 

polyethylene strips at ends. 

1.5.1.6.1.14 Movement Joints 

All movement joints are to be filled in with approved bitumen impregnated soft board or 

expanded polyethylene strip unless otherwise specified or detailed on drawings. Descriptions 
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(prices) of movement joints shall be deemed to include formwork. 

1.5.1.6.1.15 Grouting 

25 MPa non-shrink cementitious grout: Bedding approximately 25mm thick under base plate 

including chamfered edges all round. 

1.5.1.6.1.16 Curing compound 

Unless otherwise directed by the Project Manager, the curing compound shall be: 

 
An approved trafficable, resin-based, white pigmented, membrane forming for slopes flatter 

than 1:1. 

An approved clear, aesthetically acceptable, membrane forming for all other concrete surfaces, 

including beam and slab soffits. 

The curing compound shall comply with specification ASTM C309, except that the maximum 

permissible water loss in the test shall be 0, 40 kg/m2. 

Alternatively, the curing compound shall be acceptable if the treated concrete retains 90% or 

more of its mixing water when subject to the test set out in BS 8110 Part 1 – Chapter 6.6. 

1.5.1.6.1.17 Curing compound application 

The total application rate of the curing compound shall be the greater of the supplier’s 

specification or 0.90 l/m2. On textured concrete surfaces, the total application rate shall be 0.90 

l/m2. 

In cases of concrete surfaces with run-off problems, it may be necessary to apply more than 

one coat of membrane forming curing compound to obtain the specified total or cumulative 

application rate. 

Curing in accordance with SANS 1200 G shall commence on all concrete surfaces as soon as it 

is practical in the opinion of the Supervisor. 

On unformed surfaces the curing compound shall be applied after finishing and as soon as the 

free water on the surface has disappeared and no water sheen is visible, but no so late that the 

liquid curing compound will be absorbed into the concrete. 

On formed surfaces, the exposed concrete shall be wet with water immediately after the forms 

are removed and kept moist until the curing compound is applied. 

Application of the curing compound shall begin once the concrete has reached a uniformly damp 
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appearance with no free water on the surface. 

Application of the compound may be done by hand or power spray. 

 
The compound shall be applied at a uniform rate with two applications at right angles to each 

other to ensure complete coverage. 

Pigmented compounds, without a thixotropic agent, shall be adequately stirred to assure even 

distribution of the pigment during application. 

Unless otherwise directed by the Project Manager, the initial 24-hour curing of concrete surfaces 

not covered by formwork shall be carried out by ponding, covering with constantly wetted sand 

or mats, or continuous spraying in accordance with SANS 1200 G when the following climatic 

conditions occur: 

• Wind velocity greater than 5 m/s; and/or 

 

• Ambient temperature is above 25 ºC; and/or 

 

• The relative humidity is below 60% 

If plastic shrinkage occurs, the concrete, while still plastic, shall be re-vibrated, floated and re-

coated with curing compound as if no curing has previously taken place. 

1.5.1.6.1.18 Curing period 

The curing period for concrete containing only CEM 1 shall be 7 days. The curing period for 

concrete containing CEM 1 plus cement extenders (MGBS, FA) shall be 10 days. The curing 

period will start on completion of the concrete pour and for formed surfaces shall include the 

time for which forms are still in place after the pour. 

1.5.1.6.1.19 Concrete records 

The Contractor shall maintain the following daily records for every part of the concrete structure 

and shall make these available at all times during the progress of the work for inspection by the 

Project Manager: 

• The date and time during which concrete was placed; 

• Identification of the part of the structure in which the concrete was placed; 

• The mixed proportions and specified strength; 

• The type and brand of cement; 
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• The slump of the concrete; 

• The identifying marks of test cubes made; 

• Curing procedure applied to concrete placed; 

• The times when shuttering was stripped and props removed; 

• The date of despatch of the cubes to the testing laboratory; and 

• The test results 

The records shall be delivered to the Project Manager each week except in the case of sub-

standard concrete, when the Project Manager shall be informed immediately. 

1.5.1.6.1.20 Tolerances 

Deviations shall be within the limits listed in SANS 1200 G for degree of accuracy II unless 

otherwise specified. 

1.5.1.6.1.21 Testing and monitoring 

Frequency of sampling and testing shall be as specified in SANS 1200. 

 
1.5.1.6.1.22 Cost of test 

The costs of making, storing and testing of concrete test cubes as required under clause 7 

'Tests' of SANS 1200 G shall include the cost of providing cube moulds necessary for the 

purpose, for testing costs and for submitting reports on the tests to the Project Manager. The 

testing shall be undertaken by an independent firm or institution nominated by the Contractor 

to the approval of the Project Manager (Test cubes are measured separately). 

If the quantity of concrete from which samples were taken exceeds 40 m3, it shall be subject 

to the testing of a minimum of 3 sets of samples per day from each grade of concrete placed 

in each independent structure. 

If the quantity of concrete from which samples were taken is less than 40 m3, it shall be subject 

to the testing of a minimum of 2 sets of samples per day from each grade of concrete placed 

in each independent structure. 

If the Contractor disputes the results of the tests on concrete cubes, the concrete represented 

by the cubes will be considered acceptable if the Contractor, at his own cost, proves to the 

satisfaction of the Project Manager that the estimated actual strength of cores taken from the 

structure, determined in accordance with SANS Standard Method SM 856, is not less than the 

specified strength. 
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If the strength of the concrete fails to meet the acceptance criteria stipulated, the Project 

Manager may in his sole discretion and in addition to the options listed in SANS 1200 G: 

Accept the concrete subject to approved remedial measures being undertaken by the 

Contractor; or 

 
Permit the concrete to remain subject to the payment of a penalty The penalty referred to will 

be determined as follows: 

Penalty= V  x R x 

F Where, 

R = Relevant scheduled rate 
 
 

 
1 - 

 

 
Where the relevant scheduled rate (R) includes the cost of formwork or 

 
1   Average strength of unsatisfactory concrete 

 
F = Specified strength   6 MPa 

 
Where the relevant scheduled rate (R) excludes the cost of formwork or where no formwork 

was involved. 

1.5.1.6.1.23 Formwork 

 
• Rough formwork (degree of accuracy ii) 

 
• Rough Formwork to Sides: 

 
• Strip footings. 

 
• Bases. 

 
• Walls in foundations. 

 
• Outer face of walls flushes with perimeter of concrete structure. Rectangular columns 
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in foundations. 

• Edges not exceeding 300mm high Rough Formwork to Circular Columns 
 

 
1.5.1.6.1.24 Smooth formwork (degree of accuracy ii) 

Smooth Formwork to sides: 

 
Inner face of shaft walls. 

 
Edges not exceeding 300mm high 

 
1.5.1.6.1.25 Movement joints 

Expansion joints with soft board between vertical concrete surfaces: 12mm Joints not exceeding 

300mm high. 

1.5.1.6.1.26 Saw cut joints 

• 3.2 x 50mm And 6.4 x 20mm saw cut joints in two operations in top of concrete. 

Seal Sikaflex-11FC on backing chord to manufacturer’s specification 

• Horizontal toggle construction joints through concrete including thick cement 

slurry to one face. 

• Surface beds not exceeding 300mmm thick. 

1.5.1.6.1.27  Reinforcement 

• High tensile steel reinforcement to structural concrete work: In various diameters 

and lengths 

• Mild steel reinforcement to structural concrete work In various diameters and 

lengths 

• High tensile steel reinforcement to structural concrete work 

• Fabric reinforcement: 

Fabric reinforcement type as specified on structural drawings. 

1.5.1.6.1.28 Sleeve Pieces and Ties 

Where it is necessary to leave plugs or holes in beams, slabs or any other reinforced concrete, 

all such plugs or holes must be situated in positions approved by the Supervisor before 

concreting. Where it is necessary to carry pipes, bolts, wires or any other fittings through 

reinforced concrete members, approved pipe sleeves must be provided and placed in position 

before concreting. 
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Where waste, ventilation water, heating or other pipes under 100mm diameter pass through 

concrete slabs and beams, galvanised mild steel sleeve pieces or diameters shown or required 

shall be cast into such concrete slabs and beams. 

Chases shall be formed in edges of slabs or slots shall be formed in the slabs, or sizes required, 

where two or more pipes pass through together. 

All necessary bolts, plugs, brackets, cramps, etc. shall be cast into the concrete as the work 

proceeds. 

Where brickwork abuts against concrete, the brickwork is to be tied to the concrete with 

galvanized hoop-iron ties 1.6m thick by 32mm wide and approximately 600mm long to every 

third course of brickwork with one end of each tie cast approximately 150mm deep into the 

concrete. Where such fixing is impossible, i.e. where steel formwork is used, the ties are to be 

gun-nailed against concrete with steel nails to less than 38mm long. 

1.5.1.6.1.29 Bagged Finish to Concrete 

Concrete surfaces to receive bagged finish shall be prepared by removing sharp projections and 

making good defects with 3:1 cement mortar. Finish by rubbing over the whole area with wet 

rough sacking and cement grout to obtain an even surface. 

1.5.1.6.1.30 Power Floated Finish 

Power floated finish to floors etc. means that surfaces shall be floated c\mechanically to a 

smooth and even finish before the concrete has set. Small areas inaccessible to the machine 

are to be floated by hand. Under no circumstances is cement mortar to be added while floating 

the concrete. 

1.5.1.6.1.31 “No Fines” Concrete 

“No-fines” concrete, for grading flat concrete roofs and the like to falls, shall be in the proportion 

of 12 parts 19 iron cubical stone to 1 part cement mixed with 20 litres water per bag of cement 

and be laid to falls of not less than 15mm per linear metre for mastic asphalt and not less than 

20mm per linear metre for sheet roof covering. For heavy load applications special mix designs 

may be required. 

Fillets against up stands 

 
Form triangular fillets, size 100 x 100mm, in corners with walls, kerbs, etc. neatly mitred at 

angles, stopped where necessary and finished smooth ready to receive waterproofing. 
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1.5.1.6.1.32 Stainless steel 

Stainless steel is grade 316L and in compliance with AISI. 

 
1.5.1.6.1.33 Galvanized steel 

Galvanizing is carried out in compliance with SANS ISO 1461. The coating thicknesses shall be 

25% greater than the standard in table 2, in accordance with SANS Specific Permit Conditions 

1336/2494. 

1.5.1.6.1.34 Scour Protection 

Scour protection rock is in compliance with the type and grading stipulated in particular 

specification A2 – Scour Protection. 

1.5.1.7 Construction 

1.5.1.7.1 Contractor’s Site 

The Employer will make available a portion of land at the entrance of the Dom Pedro Quay for 

the Contractor’s site offices and laydown will be confirmed during. 

The berthing of fishing vessels at the Dom Pedro Quay will continue throughout the contract 

period and the contractor will have to make provisions in construction sequence and schedule 

to account for the movement of these vessels. 

The Contractor shall monitor the tide levels to make provisions in construction sequence and 

schedule to account for low and high tides for marine works (Fender system, Ladders and scour 

protection). 

1.5.1.7.2 Sequence of Construction 

The Contractor is allowed to sequence construction to best suit the defined schedule. The 

sequence of construction shall take into account any long lead items and movement of traffic 

and vessels within the construction area. The Contractor determines the excavation and levelling 

activities to best suit his programme, dredging equipment availability, and the accommodation 

of other floating plant used by the Contractor, in consultation with the Supervisor. 

In selecting appropriate dredging Equipment, the Contractor’s attention is drawn to the 

requirement to minimize turbulence and silt plumes in the basin during dredging operations. 

The Contractor is required to comply with the Environmental Authorisation and the conditions 

contained in the Record of Decision. 

 
1.5.1.8 Surveys 
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1.5.1.8.1 Hydrographic Survey 

 
Before commencing any scour placement Works, the Contractor shall take soundings, to 

determine the level of the seabed. 

Upon completion of the works, soundings should be taken again to confirm the levels of the 

newly constructed scour protection. Instrumentation 

The Contractor shall provide all relevant instrumentations in working condition, suitable for the 

Works. Maintenance and calibration of instrumentation shall be carried out in accordance with 

the manufacturer’s instructions by qualified persons at the Contractor’s expense. 

1.5.1.9 Site Clearance 

1.5.1.9.1 Materials 

 
Site clearance shall include clearing, grubbing, removal and disposal, where required, of loose 

blocks, concrete slabs, manganese and any structure or object not to be retained under the 

Works or which is not suitable for reuse in the Works. Site clearance shall be carried out as 

necessary throughout the site. 

 

 
1.5.1.9.2 Obstruction to the Site 

 
The Project Manager may give instructions that specific items shall not be removed during site 

clearance operations. Should the Contractor find it necessary to temporarily remove such item 

in order to execute his work safely, the Contractor shall obtain a written consent from the 

Project Manager to do so and reposition the items to its correct position as soon as the task is 

completed. 

 

 
1.5.1.9.3 Programme 

 
The Contractor shall programme his work such that underground services detection and site 

establishment does not delay permanent Works construction. 

 

 
1.5.1.9.4 Disposal of Materials 
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All surplus materials generated in works completion shall be disposed of to the satisfaction of 

the Project Manager. Burning of material on-site shall not be permitted at any time. The 

Contractor shall make arrangements for disposal off the site to an approved licenced dumping 

site. 

Hazardous waste shall be carefully handled, packed and removed safely off site to an 

appropriate licenced site in accordance with National and Local legislations. 

Topsoil or material containing natural organic matter shall be stockpiled as ordered by the 

Project Manager for reuse and/or rehabilitation. Sandy material free of boulders and debris shall 

be disposed of on the eastern beach just east of the eastern breakwater. Gravel, pebbles, 

cobbles and boulders shall be disposed of on the designated spoil site on the eastern upper 

stockpile or spoil sites as designated by the Project Manager. 

1.5.1.9.5 Site Demolition 

 
All demolition work shall be carried out in accordance with BS 6187:2011 Code of Practice for 

Demolition or SABS 1200C. Particular attention shall be paid to the safety of the public and the 

provisions of fencing, barriers and signs for this purpose contained in Clause 12 of the BS 

6187:2011 Standard. 

The Contractor shall demolish, remove and dispose of the structures shown on the Drawings 

and any other obstructions which have not been designated to remain. Debris shall be disposed 

of in accordance with the Works Specification and current Regulations and Legislation. The 

methods used for demolition shall be such as to: 

• Cause the minimum of disturbance to adjoining structures or to the occupiers of 

adjacent buildings and properties and the general public, due to vibration, air or 

structure borne noise, dust, water, projectiles, equipment or other causes. 

• Not damage vehicles or property of occupiers or other persons on or near the Site. 

• Not damage elements, structures, facilities and the like that are to remain. 

• Maximise recycling of demolished materials. 

• Prevent debris or deleterious materials entering the watercourse. 

• Not make use of any explosives. 

 
The Contractor shall be deemed to have fully ascertained all details of the structures to be 
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demolished through a site inspection, and review of the provided as-built information. The 

Contractor will not be compensated in the event that his assumptions on the nature and 

condition of structures to be demolished at Tender are inaccurate. 

• Methods and Procedures 

• In developing demolition methods and procedures, the Contractor should consider and 

address, but not be limited to, the following issues: 

• Health, safety and Environmental issues; Stability of the structure; 

• The possibility of lack of integrity of the pile to deck connections; The shape, size and 

weight of the structure; 

• The method and location of disposal. 
 

1.5.1.9.6 Underground Structures 

The Contractor shall satisfy himself that all structures underground have been identified and 

clearly marked on the Drawings and his method of demolition will not adversely affect the 

structures that are not marked for demolition. 

 
1.5.1.9.7 Existing Services 

The Contractor shall locate the existing services accurately and mark them on the Drawings. 

Only after obtaining the express consent of the Project Manager shall the Contractor commence 

demolition of identified and clearly marked services. 

 
1.5.1.9.8 Condition Assessment of existing structures 

The Contractor shall satisfy himself with a condition assessment on all existing structures on 

site to ensure a smooth interface with the works. If there are any discrepancies between the 

design information and site conditions the Contractor shall reported to the Project Manager for 

further instruction. 

 
1.5.1.10 Services and fittings 

1.5.1.10.1 Wharf access ladders 

Ladders at the locations specified on the drawings shall comply with the recommendations of 

BS 4211 and BS EN ISO 14122 and be fabricated with side rails of the full length of the ladder 

without any joint. The side rails shall be finished straight and square. All holes for rungs and 

edges shall be free of burrs and filled flush with side rails. 
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Ladder rungs, stringers and supporting brackets for fixed ladders shall be from steel complying 

with BS EN 10025 and galvanised in accordance with BS EN 1461. 

Ladders shall extend 1.0m below the lowest water level. Safety chains shall be in accordance 

with the BS 6349. 

 
1.5.1.11 Tolerances 

1.5.1.11.1 Concrete structures 

Tolerances on the various concrete elements are as follows: 

Reinforced concrete: degree of accuracy II 

Precast concrete: degree of accuracy I. 
 
 

1.5.1.11.2 Testing and Surveys 

1.5.1.11.2.1 Testing of Plant and Materials 
 

All testing of Plant and Materials is out in accordance with the relevant SANS 1200 Standard 

Specifications unless otherwise specified in the documents bound in these specifications. 

 
1.5.11 Drawings issued by the Employer 

Table 3 displays is the list of drawings issued by the Employer at or before the Contract Date 

and which apply to this contract for the marine and civil works. issued by the Employer. 

Table 3: Drawing list for the marine works at Dom Pedro 

 

Drawing number Title 

2138436-1-000-M-LA-0001-01 Surface Slab 

2138436-1-000-M-LA-0004-01 Bollardand Fender Layout 
and Details 

XPE0017-1-000-S-LA-0006-01 New Section and Old Section Ladder 
details 

XPE0017-1-000-s-LA-0007-01 Bollard, Fender and Ladder layout 
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XPE0017-1-000-S-LA-0008-01 Scour Protection layout and sections 

 

 
1.5.2 Civil Engineering Scope of Works 

1.5.2.1 Extent of the works 

 
The civil engineering scope which will be covered in this document comprises: 

• Survey control and setting out. 

• Site clearance. 

• Protection of existing services, and where required, relocation of services. 

• Construction of concrete wearing surface, including earthworks and layer works; 

• Construction of all stormwater drainage systems, including surface drainage 

channels and connections to separating tanks 

• Construction of trenches for electrical lines (includes sleeves, manholes and trench 

details); 

• Installation of conservancy tank. 
 

1.5.2.2 Survey control and setting out: 

The co-ordinate system is based on WGS 84 (Ellipsoid), Longitude 25. Setting out of the works 

is in accordance with this co-ordinate system. 3 Benchmarks are provided, the Project Manager 

is to point out landmarks and reference points in the Port Levels are given relative to Mean Sea 

Level. 

The site surveys and plans to be in accordance with the Standard Survey Guidelines: TMH 11 

as amended in 2013. 

1.5.2.3 Governing codes and standards 

The Contractor shall adhere to all South African National Standards (SANS) and codes of 

practice, as stated in this Works Information. (In all cases the latest publication, revision or 

amendment applies.) 

Interpretations and meanings shall apply: 

• Where the SANS 1200 series of Specifications are used within the Works Information, 

the following interpretations and meanings shall apply. 

• In case of any conflict in interpretation, ambiguity or discrepancy between any SANS 

Specification (whether standard or written as a particular project specification) contained 
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in the Works Information and the conditions of contract, the conditions of contract take 

precedence within the ECC3 contract. 

In case of any conflict in interpretation, ambiguity or discrepancy between any SANS 

Specification (whether standard or written as a particular project specification) contained in the 

Employer’s Works Information and specific statements contained elsewhere in C3.1 Employer’s 

Works Information, the specific statements contained elsewhere shall prevail, without prejudice 

to the Project Manger’s express duty to resolve any ambiguity or inconsistency in the Works 

Information under ECC3 Clause 17.1. 

Variations to the standardized specifications 

Within SANS 1200 A: GENERAL, the following amendments and interpretations shall apply: 

Where the word or expression “Engineer” is used, read “Project Manager” or “Supervisor” as 

the context requires. 

 
Where the word or expression “schedule of quantities” is used, this is deleted in entirety. 

Assessment and payment are in accordance with the conditions of contract (and the ECC3 main 

and secondary options stated therein). 

 

Within SANS 1200 A: GENERAL 2.3 DEFINITIONS, the following apply: 
 

“Acceptable. "Approved (Approval)” is interpreted as either a Project Manager or a 

Supervisor communication or instruction in relation to Works Information compliance, consistent 

with the conditions of contract as the context requires. 

 
“Adequate” is deleted. The Project Manager notifies the Contractor where the Contractor has 

not complied with the Works Information. 

“Measurement and payment” and the further definitions contained within 6.3 c) are deleted. 

Assessment and payment are in accordance with the conditions of contract (and the ECC3 main 

and secondary options stated therein). 

Within SANS 1200 A: GENERAL 2.6; APPROVAL, the following applies: 

“Approval” by either the Project Manager and/or the Supervisor is without prejudice to ECC3 

Clause 14.1 and, inter alia, ECC3 Clauses 13.1, 14.3 and 27.1. 

 
SANS 1200 A: GENERAL 2.8; ITEMS IN SCHEDULE OF QUANTITIES, is deleted in entirety. 

Assessment and payment are in accordance with the conditions of the contract (and the ECC3 
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main and secondary options stated therein). 

Within SANS 1200 A: GENERAL 4; PLANT, the following applies: 

Where the word or expression “Plant” is used, read “Equipment”. 

SANS 1200 A: GENERAL 4.2; CONTRACTOR’S OFFICES, STORES AND SERVICES, applies but 

the Project Manager resolves any inconsistency with statements included within paragraph 

3.1.12 of C3.1 Employer’s Works Information. 

SANS 1200 A: GENERAL 5.1 SURVEY, applies only to the extent that it is consistent with 

paragraph 3.1.14 of C3.1 Employer’s Works Information. 

Within SANS 1200 A: GENERAL 5.2; WATCHING, BARRICADING, LIGHTING AND TRAFFIC 

CROSSINGS, the following applies: 

Where the word or expression “specification” is used, read “Works Information”. 

SANS 1200 A: GENERAL 5.4; PROTECTION OF OVERHEAD AND UNDERGROUND SERVICES 

applies only to the extent that it is consistent with the specific statements made elsewhere in 

C3.1 Employer’s Works Information and in any case and always consistent with the conditions 

of contract. 

Within SANS 1200 A: GENERAL 7; TESTING, the following applies: 

Where the word or expression “Engineer” is used, read “Supervisor”. 

SANS 1200 A: GENERAL 8; MEASUREMENT AND PAYMENT, is deleted in entirety. Assessment 

and payment are in accordance with the conditions of the contract (and the ECC3 main and 

secondary options stated therein). 

The principles, meanings and interpretation stated and established within paragraphs 6.3.1 to 

6.3.15 with respect to SANS 1200 series and to SANS 1200 A: GENERAL equally apply to the 

other SANS 2001 specification referenced. 

 
1.5.2.4 Site Clearance and Earthworks (general) 

This section shall be read in conjunction with: 

 

Specifications / Guidelines 

SANS 1200 C Site Clearance 

SANS1200 D Earthworks (General) 

SANS 1921-1 Construction and management requirements for 
works contracts Part 1: General engineering and 
construction works 
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1.5.2.5 Site clearance 

The works for site clearance, earthworks and layer works include the following: 

• Exposing of existing services where required. 

• Removal of existing platforms, road pavement layerworks, edge beams in the perimeter 

of the site. 

• Bulk excavation and treatment of in-situ material (including dewatering). 

• Placing and compacting of sand bedding (commercially sourced). 

• And any other work arising out of or incidental to the above or required of the Contractor 

for the proper completion of the works. 

1.5.2.6 Removal of services 

Where the removal of services is indicated on the respective drawings, the Contractor shall 

notify the Project Manager in writing of his or her intent 2 weeks prior to the intended 

commencement date. No work shall commence without the instruction of the Project Manager. 

For the purposes of uplifting of underground pipes (when required), a trench width of 600mm 

shall be used. 

1.5.2.7 Spoil site 

All excess material shall be spoiled off site in a spoil area to be identified by the Contractor. The 

Contractor is to allow for everything necessary to load, haul, tip, and spread and compact if 

necessary. Spoiling on Transnet property shall not be permitted unless a specific authority is 

obtained in writing. The Contractor shall provide written confirmation that permission has been 

obtained from the operator /owner of the spoil site that they have accepted the material and 

all obligations in regarding to the spoiling of material has been met. 

 
Where hazardous or contaminated material needs to be spoiled, the Contractor shall do so at 

an approved disposal site. The Contractor shall be responsible for receipt of a spoil certificate 

from the spoil site, which he shall copy to the Project Manager. 

1.5.2.8 Excavations 

Reusable material shall be identified by the contractor and stockpiled in the designated area. 

Surplus or unsuitable material shall be disposed of. Should clay material be excavated, it should 

either be spoiled or used in non-structural fills. Topsoil is to be stockpiled for re-use for 

landscaping and rehabilitation activities. It is expected that the transported silty sand underlying 
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the surface layer will be suitable for use as selected layers in roadworks and surface beds, or 

as general fill for embankment construction. 

 
The Contractor maintains all excavated faces exceeding 1,5 m deep in accordance with 

Government Regulations and all excavated faces not exceeding 1,5 m deep affecting the safety 

of the workhand/or the workmen. The Contractor carries the risk of collapse of excavated faces 

whether or not he takes any precautions, the nature of which to be entirely at his own discretion. 

1.5.2.9 Excavations for working space 

The Contractor shall determine additional excavations that may be required for working space. 

Descriptions of excavations for working space are deemed to include any additional risk of 

collapse so incurred and the returning and compacting of the excavated Material as described. 

No claim to be considered for any working space for formwork to concrete. 

1.5.2.10 Exposing existing services 

This Clause is to be read in conjunction with the provisions and obligations as contained in SANS 

1921-1. All services in a particular area must be proven before commencing work in that area. 

Where services are indicated on the drawings or where from site observations can reasonably 

be expected that such services are likely to exist where excavations are to take place, the 

Contractor shall without instructions from the Project Manager or Supervisor carefully excavate by 

hand to expose and prove their positions. The cost of proving trenches for known services or 

services assumed to be present are deemed to be included in the tendered rates for this item. 

All existing services are to be treated as operational (live). The Contractor shall take the 

necessary precautions to ensure that the services are not damaged. Construction is in a 

“brownfields” area. Services routed are proposed services and will be connected to existing 

services. 

 
When a service is not located in its expected position the Contractor shall immediately report 

such circumstances to the Project Manager or Supervisor who will decide what further searching 

or other necessary action is to be carried out and shall instruct the Contractor accordingly. The 

cost of this additional searching shall be to the Employer’s cost and shall be paid for under the 

relevant sections of the Bills of Quantities. 

 
Should any service be damaged by the Contractor in carrying out the works and should it be 

found that the procedure as laid down in this clause has not been followed then all costs in 
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connection with the repair of the service will be to the Contractor's account. Proving of all 

services shall be completed at least two weeks in advance of the actual programmed date for 

commencing the protection of services work in the area (protection slabs or encasement). 

Proving services process entails the following, but not limited to: 

Locate existing  services  /  cables  by  hand  excavation,  being  informed  by Drawings, 

Wayleaves and local area operational service provider 

• Confirm type, size, class of service / cable with responsible local area operational service 

provider (TNPA), having met on site with the responsible service provider persons 

• Confirm route direction of services / cables or supply origin and destination point for 

each service / cable in excavation trench. 

• Confirm availability of materials and lead time for the replacement, deviation of the 

affected services / cables 

• Receipt of new materials for services relocation through commercial sources or 

Transnet sources. 

The position of these services located must be surveyed and levelled by the Contractor, and the 

information given in writing to the Supervisor. The requirements of this clause do not relieve 

the Contractor of any obligations as detailed in the Conditions of Contract or under Clause 4.17 

of SANS 1921-1. 

1.5.2.11 Backfilling 

Imported backfill material shall be selected from the commercial sources (or cut to fill material 

where the in-situ material meets the criteria set out by this Works Information document) and 

placed as specified. No clay shall be used as backfill. 

 
Filling material shall be well watered, compacted and thoroughly consolidated to at least a 

density of 93% Modified AASHTO (American Associations of State Highway and Transportation 

Officials), to be verified by the Project Manager upon having had it tested. Prior to placement, 

the Project Manager must accept all filling material. A 60kg sample of the proposed fill is 

required for this purpose and fourteen days to be allowed for initial sample testing. Each layer 

of fill is to be tested and accepted by the Engineer before the next layer is placed and 

compacted. 

1.5.2.12 Surplus earth 
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All surplus earth, topsoil and/or other materials from the excavations to be deposited and 

levelled on the Site, or carted away, as directed and accepted by the Project Manager. A copy 

of the documentation granting the Contractor permission to dump material at the identified 

Site/Sites and waybills, where hazardous waste is discarded, is to be made available. 

1.5.2.13 Completion of excavations 

The Contractor gives notice, in writing, to the Project Manager when the excavations are ready 

for inspection prior to any further construction taking place. The next phase of the works shall 

not commence until the Project Manager has accepted the excavations in writing and they are 

not to be covered until any variation has been measured. 

1.5.2.14 Layerworks and surface bed 

1.5.2.14.1 Supporting Specifications 

 
This section shall be read in conjunction with: 

 

Specifications / Guidelines 

SANS 1200-DM Earthworks – Roads and subgrades 

SANS 1200-G Concrete - Structural 

SANS 1200-M Roads 

SANS 1200-ME Subbase (Roads) 

SANS 1200-MF Base (Roads) 

SANS 1200-MK Kerbing and channelling 

SANS 731-1 Road markings Part 1: Single-pack solvent-borne paints 

The works for the pavement layerworks and surface bed include the following: 

• The construction of 300mm concrete surface. 

• The construction of 150mm G2 base course layer. 

• The construction of 150mm G7 subbase layer. 

• Placing and compacting sand bedding. 
 
 

1.5.2.15 Sub-base 

The base layer shall be a 150mm thick G7 natural gravel compacted to 95% MOD AASHTO 

density. The conditions and specifications as set out in SANS 1200ME shall apply for this portion 

of the works. 

 

Tolerances 
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The average thickness in any length of the road/platform, determined from levels taken before 

and after construction or from test holes, shall be at least the specified thickness and in no 

place shall the actual thickness be less than the specified thickness. The finished surface shall 

nowhere be above or more than 25mm below the designated grade. The cross-section, 

smoothness and width shall be in accordance with the tolerance specified in SANS 1200ME. 

 

And any other work arising out of or incidental to the above or required by the Contractor for 

the proper completion of the works in accordance with the true meaning and intent of the 

contract documents. 

 
1.5.2.16 Base 

The base layer shall be a 150mm thick G2 crushed stone compacted to 98% MOD AASHTO 

density. The conditions and specifications as set out in SANS 1200MF shall apply for 

this portion of the works. 

 
Natural gravel placed in the base shall, after compaction, shall apply with the following 

requirements: 

• The maximum dimension of the gravel shall not exceed two-thirds of the thickness of 

the compacted layer. 

• ‘The grading limits of the gravel shall conform to the values given in Column 3 of Table 

I of SANS 1200MF, as relevant. 

• The finished base, ready for the application of the bituminous surface, shall be true to 

level and cross-section, uniform and smooth, free from corrugations, humps, and 

depressions, and shaped within the tolerances set out in SANS 1200MF section 6.1. 

Tolerances 

The average thickness in any length of the road/platform, determined from levels taken before 

and after construction or from test holes, shall be at least the specified thickness and in no 

place shall the actual thickness be less than the specified thickness. The finished surface shall 

nowhere be above or more than 10mm below the designated grade, except where the base is 

placed against kerbs or channels. The cross-section, smoothness and width shall be in 

accordance with the tolerance specified in SANS 1200MF. 

1.5.2.17 Thicknesses of compacted material 
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Given thicknesses are those for compacted Material. The Project Manager is to keep notes on 

all filling supplied by the Contractor. 

1.5.2.18 Testing 

The requirements of Clause 7 of SANS 1200M shall apply. 

1.5.2.19 Removing unsuitable material 

Any material which is considered by the technical officer to be of a quality that would be 

detrimental to the performance of the completed road shall be removed to widths and depths 

as instructed by the technical officer and shall be disposed of as prescribed. The excavated area 

shall then be backfilled with approved imported material compacted to the required density. 

1.5.2.20 In-situ Channel 

Channels shall be of the sections shown on the drawings and shall comply with the relevant 

requirements of SANS 1200 MK, when applicable, SANS 1200 GA. 

1.5.2.21 Measurement and Payment 

Measurement and payment of road layers shall be with the relevant SANS clauses. The unit of 

measurement for the individual items shall be as detailed in the bill of quantities. 

1.5.2.21.1 Stormwater drainage 

1.5.2.21.2 Supporting Specifications 

This section shall be read in conjunction with: 

Specifications / Guidelines 

SANS 2001-BE1 Earthworks general 

SANS 2001-CC2 Concrete works (minor works) 

SANS 1200 DB Earthworks (Pipe trenches) 

SANS 1200 LB Bedding (Pipes) 

SANS 1200 LE Stormwater Drainage 

SANS 5865 Concrete tests - The drilling, preparation, and testing for 
compressive strength of cores taken from hardened 
concrete 

1.5.2.22 Materials 
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The stormwater system comprises a combination of open channel flow and pipes. 
 
 

Class 34 uPVC pipes, conforming to SANS 791, to the diameter and length as stated on the 

drawings are to be used for underground stormwater network All cast in-situ elements shall be 

as specified on the drawings, with concrete strengths adequate to withstand 30kN wheel loads, 

and complying with SANS 927. 

 
1.5.2.23 Laying 

Unless otherwise directed by the Project Manager, the pipes and channels shall be laid as shown 

on plan layout drawing. If any obstacle or interference should be encountered which may 

require alterations to the trench or routes, such alterations shall receive prior written approval 

of the Engineer. 

 
Trench layer works are specified in 4.2.3 of this Works Information. The pipes shall, after the 

completion of the trench, be laid with a minimum of delay so that the trench can be backfilled. 

The Contractor shall, however, not backfill the trench until each length of pipe has been 

inspected and approved by the Engineer. 

 
The method to be used for laying pipes shall be approved by the Engineer prior to the 

commencement of the laying of the pipes. 

 
1.5.2.24 In-situ - Channel Sizes 

The in -situ stormwater channel sizes are as indicated on the layouts. The channel depth ranges 

from 250mm to 900mm. 

 
1.5.2.25 Construction 

The general requirements for the construction of earthworks set out in SANS 2001-BE1 shall 

apply. Where the trench bottom has been loosened or over excavated, it shall be well compacted 

with bedding material and raised to the correct level prior to the placing of bedding and 

pipe/channels. Channels shall be laid to even grades at the specified cover. The proposed 

stormwater pipe is intended to connect to an existing separation tank located beneath the deck. 

The Contractor shall verify the presence, position, and condition of the existing separation tank 
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on site prior to commencing the works. The Contractor shall ensure that the connection to the 

existing separation tank is properly executed, watertight, and suitable for the intended function. 

Any discrepancies between the design information and site conditions shall be reported to the 

Engineer for instruction. 

 
1.5.2.26 Core Drilling 

The Contractor will be required to install the new 250mm pipe through the existing tunnel using 

horizontal core drilling methods, conforming to SANS 5865. Contractor needs to provide a 

construction method statement on how the horizontal core drilling was done. Contractor shall 

ensure that the opening is sealed watertight upon installation if the 250mm pipe. Contractor 

shall take full responsibility for the drilling works and will be liable for any existing services 

damaged and repairs to concrete during the works. All works shall be carried out in a manner 

that maintains the structural integrity of the existing tunnel and prevents ingress of water. 

 
1.5.2.27 Conservancy Tank 

The scope covers the civil works for the supply and installation of a modular polyethylene 

conservancy tank (free issue). The work includes the following: 

• Cutting and shaping an embankment 

• Procure and install a polyethylene conservancy tank with adequate strength. 

• Excavating for Conservancy Tank 

• Casting of concrete slabs (Top and Bottom slabs) 

• Backfill around the Conservancy Tank 

The description of the works is not necessarily in totality and shall not limit the work to be 

undertaken by the Contractor under this contract. 

 

During construction of the works, the existing infrastructure must remain fully operational at all 

times. Employer’s objectives are to construct these facilities with zero harm to all and within the 

stipulated time frames. 

 
1.5.2.28 Setting out 

The conservancy tanks shall be installed in the positions and to the base levels shown on the 

drawings, or as directed by the Project Manager. No work may commence until the setting out 
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has been approved of by the Project Manager. 

 

1.5.2.29 Excavations for conservancy tanks 

Excavations for conservancy tanks shall be carried out in accordance with the applicable 

requirements of SANS 1200 D. Each excavation shall be made to the net outline of the 

conservancy tank plus 200mm side allowance along the entire perimeter of the tank, and to the 

required depth. The Contractor shall further take positive steps to avoid burying or 

contaminating material excavated. Any loss of material due to the Contractor's excavating 

methods shall be replaced at his cost. 

 
1.5.2.30 Preparation of bottom of conservancy tank excavations 

A cast in-situ 200mm concrete slab shall be installed at the bottom of each conservancy tank 

excavation. The cast in-situ 200mm concrete slab shall be trimmed and levelled off to ensure 

that the base of the installed tank will bear evenly over its full area. Any loose material in the 

bottom of the excavation shall be watered and well compacted to provide a firm level surface. 

Unsuitable material in the bottom of the excavation shall be excavated to the depth ordered by 

the Project Manager and replaced with well compacted selected material. 

 
1.5.2.31 Installation of conservancy tanks 

In addition to manufactured installation guidelines of the conservancy tank, following shall be 

considered: 

 
The conservancy tank shall be carefully lowered into its excavation and orientated. Thereafter 

the discharge pipe shall be fitted, and the leakage test shall be carried out. 

 
After acceptance of the conservancy tank by the Project Manager the excavation shall be 

backfilled with selected material to the level of the top of the conservancy tank. The material 

shall be adequately moistened prior to placing and shall be compacted in layers not exceeding 

250mm, care being exercised not to cause any local indentations in the skin of the conservancy 

tank. 

 
The backfill shall be finished off to the shape and level 300mm below from surface to 

accommodate concrete top slab. 
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1.5.2.32 Stabilization of selected backfill 

Where unstable soil, clay and/or high-water table is a problem, a cemented stabilized backfill 

mix of 5% cement and 95% inert granular material must compacted in 250mm layers to 90% 

MOD AASHO or as ordered by the Project Manager. 

 

1.5.2.33 Installation of pipes 

The discharge pipes shall be accurately installed in accordance with the details shown on the 

manufacturing drawings. 

 
1.5.2.34 Spoil material 

All excess material shall be spoiled off site in a spoil area to be identified by the Contractor. The 

Contractor is to allow for everything necessary to load, haul, tip, and spread and compact if 

necessary. Spoiling on Transnet property shall not be permitted unless a specific authority is 

obtained in writing. The Contractor shall provide written confirmation that permission has been 

obtained from the operator /owner of the spoil site that they have accepted the material and 

all obligations in regarding to the spoiling of material has been met. 

 
Where hazardous or contaminated material needs to be spoiled, the Contractor shall do so at 

an approved disposal site. The Contractor shall be responsible for receipt of a spoil certificate 

from the spoil site, which he shall copy to the Project Manager. 

 
1.5.2.35 Making good depressions 

At such times during the execution of the works as the Project Manager may direct, upon 

completion of the works and again before the expiry of the period of maintenance, all fill areas 

shall be examined, and subsidence and depressions shall be refilled and made good. 

 

Tolerances 

Conservancy tank position 

The installed position of the conservancy tank shall be within 100mm of the positions shown on 

the drawings or ordered by the Project Manager. 

 
Orientation of conservancy tank 

The orientation of the conservancy tank shall be such that the discharge pipe can be accurately 
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installed. 

 
Conservancy tank base level 

The base level of installed conservancy tank shall not differ by more than 50mm from the 

designated level. 

1.5.2.36 Testing 

Component materials 

The testing of component materials shall be carried out in accordance with the relevant SANS 

specifications or as ordered by the Project Manager, to test the requirements specified in the 

relevant specification. 

 
1.5.2.37 Leakage test 

The conservancy tank with the outlet sealed off, shall be completely filled with water and 

allowed to stand. If after three hours there are no signs of leakage, the conservancy tank will 

be deemed to have satisfied the requirements of the test. 

 
1.5.2.38 Mansory 

1.5.2.38.1 Supporting Specifications 

This section shall be read in conjunction with: 

 

Specifications 

SANS 227 Burnt clay masonry units 

SANS 2001-CM1 Masonry walling 

SANS 2001-EM1 Cement plaster 

• The masonry works include the following: 

• Construction of stormwater manholes 

• Construction of electrical and comms manholes 

• And any other work arising out of or incidental to the above or required of the Contractor 

for the proper completion of the works. 

 
1.5.2.39 Brickwork manholes 

 
All brickwork shall be built in manhole bond i.e., stretchers only on the inside face, using 
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cement  mortar  as  specified.  Bricks  shall  be  well  soaked  before use and 

the previous course shall be wetted before bricks are laid thereon. 

Intersecting walls shall be properly toothed with each other and all angles levelled and 

plumbed. 

When brick-built manholes are constructed in wet ground, the external surfaces shall 

be rendered with 12mm thick 3:1 cement sand mortar mix. 

 

1.5.2.40 Burnt clay bricks 

 
Burnt clay bricks are to comply with the requirements of SANS 227 and be equal in all 

respects to the selected samples. e to inside) every header course. 

Where bricks with holes are used, the holes in such bricks are only to be filled in solid 

with mortar where specified. All bricks that do not carry the SANS mark, are to be tested 

by a SANS certificated laboratory for testing purposes. 

Brickwork to be built level and plumb with mortar as specified. The bricks are to be laid 

on a solid bed of mortar and all joints thoroughly grouted up solid throughout the whole 

width of each course. The brickwork is to be carried up in a uniform manner; no one 

portion being raised more than 1.2m above another at any one time. 

1.5.2.41 Warpage 

 
The warpage of brick units that are classified as face brick extra (FBX) or face brick 

standard (FBS) shall be within the following limits: 

FBX units 

 
• The warpage of any individual unit shall not exceed 5 mm 

 
• In not more than three units shall the warpage exceed 3 mm. 

 
FBS units 

 
• The warpage of any individual unit shall not exceed 5 mm. 

Compressive strength 
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The average compressive strength of 12 units shall not be less than the nominal compressive 

strength and, when tested in accordance with section 6.6 of SANS 227, the individual 

compressive strength of units shall comply with the appropriate values relative to the nominal 

compressive strength given. In the case of engineering units, the compressive strength shall be 

28MPa or greater. 

 
1.5.2.42 Inspection and methods of test 

Inspect each unit in the sample for compliance with the requirements including class of brick, 

shape, appearance, texture, color, and markings. Sampling and testing methods as set out in 

SANS 227 shall apply. 

 
Test specimens 

 

To carry out all the tests, a minimum of 59 units is required as set out below. After inspecting 

the required number of units and measuring 32 units for dimensions (SANS 227 section 6.4) 

and warpage (SANS 227 section 6.5), allocate the 59 units for submission to the remaining tests 

as follows: 

• Compressive strength test: 12 

 
• Efflorescence test: 20 

 
• Soundness test: 6 

 
• Water absorption test: 6 

 

• Determination and analysis of water-soluble salts test: 6 

 
• Moisture expansion test: 9 

 
NB: All the tests as shall be carried out for engineering class bricks. 

Cement mortar 

Cement mortar is to be Class II (7 MPa) as per SANS 2001-CM1. The material is to be mixed 

dry until of uniform color and then water added, and the mixture turned over until the 

ingredients are thoroughly incorporated. Cement mortar to be produced in such quantities as 

can be used before commencing to set as no cement mortar that has once commenced to set 
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is to be used in any way. 

Care to be taken in mixing cement mortar to remove from the mixing machine or platform any 

old mortar that has already set as such mortar is not be incorporated into any new batch. 

Mortar joints 

Mortar joints to brickwork generally to be 10 mm in thickness with level bedding joints and 

vertical perpends. All joints on the internal face (and the external face above ground) shall be 

half round recessed and shall be well rubbed with a standard jointing tool of suitable size to 

ensure that the entire exposed surface on the joint presents a smooth and polished appearance. 

 
1.5.3 Electrical Scope of Works 

1.5.3.1 Executive overview 

The purpose of this document is to detail the works to be undertaken by the Contractor in 

relation to the Dom Pedro Refurbishment in the Port of Port Elizabeth. Within this document, 

the works detailed, to be undertaken by the Contractor includes but not limited to: 

• Detect and Investigation of the existing LV cable that supply the existing 

Kiosk next to the old Dom Pedro including verification of its suitability. 

• Modification of the existing LV Kiosk next to the Old Dom Pedro Quay. 

 
• Disconnecting, removal and transportation of existing MCB, shore power 

plugs and associated LV cables at the old Dom Pedro Quay within 5km radius. 

• Supply, deliver, and install equal or similar approved to ABB 4 times T2N, 

160A, PR222 MCCB with new tales termination to the existing Busbar. 

• Disconnecting, removal and transportation of existing power pedestal kiosks 

situated at the Dom Pedro Cross Quay within 5km radius. 

• Supply, delivery and installation of LV cables. 

 
• Supply, delivery and installation of power Pedestal distribution electrical kiosk 

with a 5-pin three phase, 3-pin single phase industrial sockets and 

weatherproof socket outlets and associate. 

• Supply, deliver, install, and configure of smart energy meter compatible to 
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AMR, with all the necessary communication required (communications 

module,  GSM  antenna)  to  be  installed  in  the  power 

Pedestal distribution electrical kiosk for metering purposes. 

• Supply, delivery and installation of medium mast lighting. 

 
• Commission and testing of the entire installation and hand over to 

the Employer. 

In some occasions, the Contractor may be required to undertake designs and submit them to 

the Employer’s responsible personnel for approval. The designs by the Employer which 

illustrates the overall design methodology is detailed and shown in the drawings and 

specifications accompanying this document. The Contractor shall read this document in 

conjunction with all the drawings, and the specifications mentioned herein this document. 

1.5.4 List of Abbreviations 

 

Abbreviation Description 

 
 

Degree Celsius 

A Ampere 

LV Low Voltage 

TNPA Transnet National Port Authority 

m Metres 

mm2 Squared millimetres 

SANS South African National Standards 

V Volt/ Voltage 

PE Port Elizabeth 

1.5.3.2 Governing Codes, Standards and Specifications 

1.5.3.3 SANS Standards 

All Design’s undertaken, Plant’s and Materials supplied, Equipment to be used by the Contractor, 

in agreement with the Employer, with the intention to execute the works detailed in this 

document, shall comply as a minimum, to the requirements of the SANS/IEC standards listed in 

the table below. Where reference is made to a standard, the reference shall be taken to mean 

the latest edition of the standard, supplements and revisions thereto. Table 4 contains 

the listed SANA Standards to be followed in the execution of the electrical works. 

Table 4: SANS Standards for the electrical works 
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Standard No. Description 

SANS 32/SANS121 Hot Dip Zinc (galvanised) Coatings 

SANS 156 Moulded-case circuit-breakers 

SANS 767 - 1 Fixed earth leakage protection circuit-breakers 

SANS 780 Distribution Transformers 

SANS 950 
Unplasticized chloride rigid conduit and fittings for use in 
electrical 

installations 

SANS 1063 Earth rods, couplers and connections 

SANS 1085 Wall outlet boxes for the enclosure of electrical accessories 

SANS 1091 National colour standards for paint 

SANS 1213 Mechanical cable glands 

SANS 1279 Floodlight Luminaires 

SANS 1433 - 1 
Electrical terminals and connectors Part 1 terminal blocks 
having 

screw and screw less terminals 

SANS 1433 - 2 Electrical terminals and connectors Part 2: Flat push-on 
connector 

SANS 1507 (part 1 – 4) 
Electric cables with extruded solid dielectric insulation for 
fixed 

installations (300/500 V to 1900/3300V) Part 1 - 4 

SANS 1777 Photoelectric control units for lighting (PECUs) 

SANS 10199 The design and installation of earth electrodes 

SANS 60137 Insulating Bushings for Alternating Voltages above 1000V 

 
SANS 60439 - 2 

Low-voltage switchgear and controlgear assemblies Part 

2: Particular requirements for bus bar trunking systems 
(busways) 

SANS 60669 - 2 - 1 
Switches for household and similar fixed electrical installations 
Part 

2-1: Particular requirements - Electronic switches 

SANS 60669 - 2 - 4 
Switches for household and similar fixed electrical installations 
Part 

2-4: Particular requirements - Isolating switches 

SANS 60947 - 7 - 1 
Low Voltage Switchgear and Controlgear Part 7 – 1: Ancillary 

equipment – Terminal blocks for copper conductors 
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IEC 60998 - 2 -1 

Connecting devices for low-voltage circuits for household and 

similar purposes Part 2-1: Particular requirements for 

connecting devices as separate entities with screw-type 

clamping units 

 
IEC 61643 - 1 

Low-voltage surge protective devices Part 1: Surge protective 

devices connected to low-voltage power distribution systems 

- 

Requirements and tests 

 
1.5.3.4 Codes of Practice and Statutory Requirements 

All Design’s, Construction works (i.e. excavation), installation works to be  undertaken  by 

the Contractor, in agreement with the Employer, with the intention to execute the works 

detailed in this document, shall adhere to as a minimum, the requirements of the Codes of 

Practice listed in the table below. Where reference is made to a Code of Practice, the reference 

shall be taken to mean the latest edition of the Code of Practice, including latest 

amendments, supplements and revisions thereto. Table 5 contains the list of Standards to be 

followed in the execution of the electrical works. 

Table 5: Relevant standards to be adhered to for the electrical works 

 

Standard Description 

OHS Act 1993 Occupational Health and Safety Act

 (Electrical Installation regulations) 

SANS 10142-1 Code of Practice for the Wiring of 

Premises Part 1 Low Voltage Installations. 

SANS 10389-1 Exterior lighting Part 1: Artificial lighting of exterior 

areas for work and safety 

SANS 10389-2 Exterior lighting Part 2: Exterior security lighting 

 
SANS 10389-3 

Exterior lighting Part 3: Guide on the limitation of the 

effects of obtrusive light from outdoor lighting 

installations 

 
1.5.3.5 Transnet Specifications 



TRANSNET NATIONAL PORTS AUTHORITY    
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP  
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT 
ELIZABETH    FOR A PERIOD OF SEVEN (7) MONTHS 
 

 

 

Page 42 of 76 
 

All Design’s undertaken, Plant’s and Materials supplied by the Contractor in agreement with the 

Employer, with the intention to execute the works detailed in this document, shall comply in 

general with all associated Transnet Specifications listed below. 

 
It is understood that Transnet Specification requirements are more stringent than the SANS 

requirements, the Contractor is required to fully comply with the Transnet Specifications. In the 

case where SANS is stringent than Transnet Standard, the Contractor shall comply with SANS. 

Table 6 contains a list of Transnet Standards to be followed in the execution of the electrical 

works. 

Table 6: Transnet Standards to be followed in the execution of the electrical works. 

 

Specification No. Description 

TPD-001-EL&PSPEC 
Specification for electrical installations to buildings other than 

dwellings houses 

TPD-002-DBSPEC Technical specification for low voltage distribution boards 

TPD-003-CABLESPEC 
Technical specification for the installation of medium and low 
voltage 

cables. 

TPD-004-EARTHINGSPEC 
Technical specification for earthing and the protection of 
buildings 

and structures against lightning. 

TPD-010A-HIGHMASTSPEC-A 
Specification for the design, supply and installation of high 
mast 

lighting 

TPD-017-SCISSORMASTSPEC 
Specification for the design, supply and installation of scissor 
mast 

lighting 

1.5.3.6 Plant Service Condition 

1.5.3.6.1 Ambient/Environmental Conditions 

All Plant and associates to be supplied by the Contractor shall be designed and rated for 

continuous operation under the following conditions: 

Altitude 0 to 1800m above Sea Level. 
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Ambient temperature - 
5°C to +40°C (daily average +35°C) 

Relative humidity As high as 96% 

 
Lightning conditions 
 
 
 Severe, with a maximum lightning 

ground flash density of 0.9 flashes 
per km² per annum 

 
 

 
AtmosphereSalt laden and corrosive 
industrial chemical and dust laden 
nature. Frequent heavy rains driven 
by wind reaching speeds of 100 
Km/h and above 
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1.5.3.7 Electrical Conditions 

Low Voltage System 
 

The Low Voltage system of supply will be three phase, 3 – wire system, 50Hz alternating current 

(AC) at a nominal voltage of 400V. 

 

The voltage may vary within the range of 95% to 105% of the nominal and all equipment 

installed shall be suitably rated. 

1.5.3.8 Detailed Work to be carried out by the Contractor 

This works information shall be read in conjunction with the drawings listed in section 2.6.3, 

SANS standards, codes of practice, and Transnet specification listed all listed in section 2.6.3. 

 

All works to be carried out shall be performed with full adherence to safe practice of electrical 

installations as stipulated in SANS 10142-1 and OHS Act 85 of 1993 (Electrical Installation 

Regulations). 

1.5.3.9 Detection and investigation of the existing LV cable that supply the Kiosk next to the 

Dom Pedro Quay 

 
The Contractor shall Detect and investigate the condition and size of the existing low 

voltage electrical cable that supply the existing low voltage kiosk next to the old Dom 

Pedro Quay. Should the cable found not suitable to supply the existing low voltage 

kiosk with additional loads, the contractor shall replace the existing low voltage cable 

with the suitable low voltage cable including the modification (supply and installation 

of suitable MCB) of the existing low voltage distribution board inside the existing TNPA 

substation. 

 
1.5.3.10 Modification of the existing LV Kiosk next to the Dom Pedro Quay 

 

The Contractor shall modify the existing electrical kiosk outside next to the Old Dom 

Pedro Quay to ensure compliance with SANS 10142-1 and TPD-002-DBSPEC-Technical 

specification for low voltage distribution boards. 
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The Contractor shall disconnect, remove, and transport the existing 60A and 100A 

MCBs supplying the existing shore power plugs, including the associated LV cables, at 

the Old Dom Pedro Quay. All removed items shall be handed over to the TNPA 

Maintenance Manager at the Port of PE within a 5 km radius. 

 
The Contractor shall supply, deliver and install equal or similar approved to ABB 4 

x T2N, 160A, PR222, MCCB with new tails termination to the existing busbar as shown 

on the drawing no: XPE0023-1-000-E-LA-0003-01. 

 
All equipment, modifications, and installation works shall comply with the requirements 

of SANS 10142-1 and TPD-002-DBSPEC Technical Specification for Low Voltage 

Distribution Boards. 

1.5.3.11 Disconnecting, removal and transportation of existing Pedestal at the Dom Pedro 

Cross Quay 

 
The Contractor shall disconnect and remove the existing shore power kiosks at Dom 

Pedro Cross Quay. The removed items shall be issued to the TNPA maintenance 

manager at Port of PE within 5km radius. The Contractor shall disconnect and remove 

the existing LV cables that supply the two shore power kiosks at Cross quay. The 

removed items shall be issued to the TNPA maintenance manager at Port of PE within 

5km radius. 

1.5.3.12 Low Voltage Cable Installation 

The Contractor shall supply, deliver, offload, install and terminate a 70mm², 4-core low 

voltage 600/1000V, SWA, ECC, PVC insulated copper cable from the modified existing 

electrical kiosk to the shore power pedestal electrical kiosks. The Contractor shall supply 

and install 110mm uPVC flexible sleeves with long radius bends. The 70mm² 
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600V/1000V, PVC insulated, ECC, SWA, 4 core LV cables shall be terminated, 

and glanded neatly and appropriately using suitable sized Cable Corrosion Glands. The 

typical cable route is shown on drawing number : XPE0023-1-000-E-LA-0001-01 - 

Electrical Shore Power layout. The OEM bending radii requirements of the cable shall 

be adhered to. 

 
The Contractor shall supply, deliver, offload, install and terminate a 50mm², 4-core low 

voltage 600/1000V, SWA, ECC, PVC insulated copper cable from the modified existing 

electrical kiosk to the power pedestal electrical kiosk. The Contractor shall supply and 

install 110mm uPVC flexible sleeves with long radius bends. The 50mm² 600V/1000V, 

PVC insulated, ECC, SWA, 4 core LV cables shall be terminated, and glanded neatly and 

appropriately using suitable sized Cable Corrosion Glands. The typical cable route is 

shown on drawing number : XPE0023-1-000-E-LA-0001-01 -Electrical Shore Power 

layout. The OEM bending radii requirements of the cable shall be adhered to. 

 
The Contractor shall supply, deliver, offload, install and terminate a 4mm², 2-core low 

voltage 600/1000V, SWA, ECC, PVC insulated copper cable from the modified electrical 

kiosk to the medium mast lighting Pole 1,Pole 2 and Pole 3. The Contractor shall supply 

and install 110mm uPVC flexible sleeves with long radius bends. The 4mm² 600V/1000V, 

PVC insulated, ECC, SWA, 2-core LV cables shall be terminated, and glanded 

neatly and appropriately using suitable sized Cable Corrosion Glands. The typical cable 

route is shown on drawing number: XPE0023-1-000-E-LA-0002-01 - Electrical Lighting 

layout. The OEM bending radii requirements of the cable shall be adhered to. 

 
1.5.3.13 Power Pedestal Electrical Distribution Kiosk 

 
 

The Contractor shall design, supply, deliver, offload, install a stainless steel shore 

power pedestal electrical distribution kiosks. The shore power pedestal distribution 

kiosks shall be floor standing and positioned as shown on drawing number : XPE0023-

1-000-E-LA-0001-01 -Electrical Shore Power layout. The shore power pedestal 

distribution kiosks shall be manufactured from 3CR12 type material with a thickness of 

2mm, IP66 and paint type shall be powder coated at 40 microns and shall allow for 

bottom cable entry for ease of connection as as shown in drawing number XPE0023-
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1-000-E-LA-0003-01 -Electrical Distribution Kiosk Layout. The shore power pedestal 

electrical distribution kiosks shall be installed complete with the appropriate sized din 

rail, cover, spare ways cover, Switchgear, 63A plug 5-pin three phase, 3-pin single 

phase industrial sockets. The industrial plug shall be incorporated with the earth 

leakage unit protection device that has a rated earth leakage tripping current (rated 

residual current) IΔn not exceeding 300 mA for three phase and 30mA for single phase. 

The shore power pedestal electrical distribution kiosks shall also be fitted with any 

other necessary mechanical accessories for support as shown in drawing number 

XPE0023-1-000-E-LA-0003-01 -Electrical Distribution Kiosk Layout. The Contractor 

shall supply, deliver, install, and configure of smart energy meters compatible to AMR, 

with all necessary comms (communications module, GSM antenna) to be installed in 

the shore power pedestal electrical distribution kiosks for metering purposes as shown 

in drawing number XPE0017-1-000-E-LA-0003-01 -Electrical Distribution Kiosk Layout. 

The Contractor shall also design, supply, deliver, offload, install stainless steel shore 

power pedestal electrical distribution kiosks. The shore power pedestal distribution 

kiosks shall be floor standing and positioned as shown on drawing number: XPE0023-

1-000-E-LA-0001-01 -Electrical Shore Power layout. The shore power pedestal 

distribution kiosks shall be manufactured from 3CR12 type material with a thickness of 

2mm, IP66 and paint type shall be powder coated at 40 microns and shall allow for 

bottom top cable entry for ease of connection as as shown in drawing number 

XPE0023-1-000-E-LA-0003-01 -Electrical Distribution Kiosk Layout. The shore power 

pedestal electrical distribution kiosks shall be installed complete with the appropriate 

sized din rail, cover, spare ways cover, Switchgear, 125A, 5-pin three phase industrial 

sockets. The industrial plug shall be incorporated with the earth leakage unit protection 

device that has a rated earth leakage tripping current (rated residual current) IΔn not 

exceeding 300 mA for three phase and 30mA. The power pedestal electrical distribution 

kiosks shall also be fitted with any other necessary mechanical accessories for support 

as shown in drawing number XPE0023-1-000-E-LA-0003-01 -Electrical Distribution 

Kiosk Layout. The Contractor shall supply, deliver, install, and configure of smart 

energy meters compatible to AMR, with all necessary comms (communications module, 

GSM antenna) to be installed in the shore power pedestal electrical distribution kiosks 

for metering purposes as shown in drawing number XPE0023-1-000-E-LA-0003-01 - 

Electrical Distribution Kiosk Layout. 
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1.5.3.14 Dom Pedro Quay Lighting 

 
The Contractor shall design, supply, deliver, offload and erect 3 x 10m Scissor Mast 

Poles. The Contractor shall erect the Scissor Mast Poles in positions shown in drawing 

number: XPE.E.0023-1-000-E-LA-0002-01. The Scissor Mast Poles shall be constructed 

with a flange base in alignment with the Scissor Mast Pole foundations which are 

included in this document. The Scissor Mast Poles shall be mounted on concrete base 

foundations and shall be constructed and manufactured in compliance to Transnet 

specification TPD-017-SCISSORMASTSPEC . The frame of the pole shall be Hot Dip 

Galvanised Steel and shall be painted according to Transnet specificationTPD-017-

SCISSORMASTSPEC. The Scissor Mast Pole shall be equipped with a lightning 

protection system that complies with Transnet specifications TPD-004-EARTHINGSPEC 

and TPD-017-SCISSORMASTSPEC. 

 
The Contractor shall supply, deliver, offload and install 10x similar or equal approved 

to Beka LED flood MAXI 279W  luminaires onto the scissor mast poles as per 

drawing number: XPE.E.0023-1-000-E-LA-0002-01. The Luminaires shall be supplied, 

delivered and installed complete with control gear, wiring, LED modules and optics. 

 
Should the Contractor  propose using alternate luminaires that are equal or similar 

approved to Beka LED flood MAXI 279W, the Contractor  shall submit a 

preliminary lighting design at tender stage. The Contractor shall thereafter conduct a 

lighting level simulation and design prior to commencing with any construction work. 

 
The Contractor shall submit the simulations in both portable document format (PDF) 

and a native document of a format of Relux Project (.rdf) accompanied with a 

photometric data of a luminaire of a format of LumEdit EulumDat File (.LDT) to the 

Employer’s Engineer through the Project Manager for acceptance. Only after approval 

has been received, may the Contractor commence with any construction work. 

 
The Contractor is required to test the installation in the presence of the Employer ‘s 

Engineers and issue electrical “Certificate of Compliance” (COC) for all work done to 

the satisfaction of the Employer’s Engineers. The Contractor shall also issue a “RMD 9 

certificate” shall be issued for all high masts that have been installed or refurbished. 
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The Contractor shall undertake a lighting survey at night to measure and record the 

lighting level in the area where work was undertaken in the presence of the Employer‘s 

Engineers. The Contractor shall notify the Employer‘s Engineer, seven days prior to the 

lighting survey. 

1.5.3.15 Earthing and Lightning Protection 

The Contractor shall design supply, deliver, offload and install a suitable earthing 

system to electrical shore power kiosks as per the typical earthing details shown in 

drawing number XPE0023-1-000-E-LA-0003-01-Electrical Distribution Kiosk Layout. 

The Contractor shall design, supply, deliver, offload and install a suitable earthing and 

lightning protection system to lighting poles as per the typical earthing details shown 

in drawing number XPE0023-1-000-E-LA-0002-01. 

1.5.3.16 Testing and Commissioning 

The Contractor shall conduct a Factory Acceptance Test (FAT) for all Plant’s to be 

installed as part of the Works to be executed in this Contract prior to delivery to site. 

The FAT shall be conducted in the presence of the Employer’s Engineer. The legal 

transfer of ownership from the Plant’s supplier to the Contractor shall be held by the 

Contractor until the Plant is fully installed, tested commissioned on the Employer’s 

designated site. 

The Contractor shall conduct a Site Acceptance Test (SAT) for all Plant’s supplied, 

offloaded and delivered to the designated Employer’s site. The SAT shall be conducted 

in the presence of the Employer’s Engineer. The legal transfer of ownership from the 

Plant’s supplier to the Contractor shall be held by the Contractor until the Plant is fully 

installed, tested commissioned on the Employer’s designated site. 

The Contractor shall test the entire works as per SANS 10142-1 and hand over all 

relevant test certificates to the Employers Project Manager for acceptance. 

The Contractor shall hand over all LV certificates of compliance as per the OHS Act of 

85 and SANS 10142-1 for the installation. 

The Contractor shall test and commission the entire Earthing and Lightning protection 

system as per Transnet Specification TPD-004-EARTHINGSPEC and SANS 10142-1 in 
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the presence of the Employer’s Engineer. 

The Contractor shall handover all test certificates to the Employer’s Project Manager 

for acceptance by the Employer’s Engineer. 

1.5.4 List of drawings 

1.5.4.2 Drawings issued by the Employer 

This is the list of drawings issued by the Employer at or before the Contract Date and which 

apply to this contract. 

 
Note: Some drawings may contain both Works Information and Site Information. 

Table 7: List of drawings for the execution of electrical works 

Drawing number Revision Title 

XPE.E.0023-1-000-E-LA-0001-
01 

00 DOM PEDRO QUAY REFURBISHMENT 
POWER LAYOUT 

XPE.E.0023-1-000-E-LA-0002-
01 

00 DOM PEDRO QUAY REFURBISHMENT 
LIGHTING LAYOUT 

XPE0023-1-000-E-LA-0003-01 00 DOM PEDRO QUAY REFURBISHMENT 
POWER PEDESTAL DISTRIBUTION KIOSK 
LAYOUT 

 

 

1.6 As-built drawings, operating manuals and maintenance schedules 

 
1.6.1 As-Built/Final                              Documentation  

In undertaking the ‘Works’ (including all incidental services required), the Supplier shall conform 

and adhere to the requirements of the ‘Contractor Document Submittal Requirements’ 

Standard included in Annexure F (Refer DOC-STD-0001). 

1.6.2 Installation,  Maintenance  and  Operating  Manuals  and  Data  Books 

In undertaking the ’Works’ (including all incidental services required), the Supplier shall conform 

and adhere to the requirements of the ‘Data Books and Manuals’ Standard included in Annexure 

F (Refer DOC-STD-0001) and the ‘Contractor Documentation Submittal Requirements’ 

Standard included in Annexure F (Refer to DOC-STD-0001). 
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2 Completion, testing, commissioning and correction of Defects 

2.1.1 The work to be done by the Completion Date 

 
On or before the Completion Date the Contractor shall have done everything required to Provide 

the Works including the work listed below which is to be done before the Completion Date and 

in any case before the dates stated. The Project Manager cannot certify Completion until all the 

work listed below has been done and is also free of Defects, which would have, in his opinion, 

prevented the Employer from using the works and Others from doing their work. 

 

Item of work To be completed by 

As built drawings of [state details, cross-
reference 
to paragraph 2.8 under C3.1 Employer’s 
Works 
Information] 

Within [state specific number] days [better 
to 
state “prior to” to obtain a hold on the 
Contractor] Completion. 

Performance testing of the works in use as 
specified in paragraph [state details, but I 
assume such tests required prior to 
Completion would be 
included under paragraph 3.2.4 
Commissioning] of this Works Information. 

See performance testing requirements 
[cross-reference to paragraph 3.2.4 of 
C3.1 Employer’s Works Information]. 
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SECTION 2 

3. Management and start up 

 
3.1 Management meetings 

Regular meetings of a general nature may be convened and chaired by the Project Manager as 

follows: 

 

Title and purpose Approximat

e time & 

interval 

Location Attendance by: 

Contract 

Management (overall 

contract progress 

and feedback, 

including risk 

register and 

compensation 

events) 

Monthly TRANSNET National 

Ports Authority: Port 

of Port Elizabeth 

offices and/or MS 

Teams 

CM, Project Manager, Supervisor, 

Contractor’s Project Manager, Project 

Team, Contractor’s Planner, 

Contractor’s Quantity Surveyor 

SHE meetings Monthly MS Teams CSHEO, CM, Project Manager, SHEC, 

Contractor’s Project Manager, Project 

Team 

SHE Pre- 

mobilization Meeting 

Within 1 

week prior to 

site 

establishment 

by Contractor 

TRANSNET National 

Ports Authority: Port 

of Port Elizabeth 

offices 

CM, Project Manager, HSR, EO, 
ProjEM, 

Contractor’s Project Manager 

Stakeholder 

Engagement 

Meetings 

Monthly MS Teams Client, CM, Project Manager, HSR, 

Contractor’s Project Manager, Project 

Team 

Meetings of a specialist nature may be convened as specified elsewhere in this Works 

Information or if not so specified by persons and at times and locations to suit the Parties, the 

nature and the progress of the works. Records of these meetings are to be submitted to the 

Project Manager by the person convening the meeting within five days of the meeting. 
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All meetings are to be recorded using minutes or a register prepared and circulated by the 

person who convened the meeting. Such minutes or register are not to be used for the purpose 

of confirming actions or instructions under the contract as these are to be done separately by 

the person identified in the conditions of contract to carry out such actions or instructions. 

3.2 Documentation Control 

3.2.1 The Project Management Office filing system will be utilized for the control of all relevant 

documentation. All documents will be delivered via document control with a proof of 

transmittal. Copies of all correspondence, specifications and drawings, contracts and 

agreements, data sheets, minutes of meetings, Employers agent instructions, invoices 

and payment certificates, access certificates, quality, and any variations, (compensation 

events or project change notices) will be filed and archived in the project folder by the 

Doc Controller. A document register will also be developed to capture incoming and 

outgoing documents. All documents issued to 3rd Party contractors and to the Employer 

must be submitted through the Employer’s Document Control Department. 

3.2.2 The final documentation to be handed to TNPA which will be the property of TNPA is 

the designs, costings, specifications, drawings, tender documentation, and the feasibility 

study report. The documentation will be supplied in hard copy 2 of, in PDF format 2 

CD’s and in native electronic format 2 CD’s. 

3.2.3 The Contractor is to ensure that the latest versions of the required application software 

and a suitable ‘IT’ Infrastructure are in place to support the electronic transmission of 

documentation. 

3.2.4 The control, maintenance and handling of these documents will be the Contractor’s sole 

responsibility and at its expense and managed with a suitable document control system. 

The Contractor Documentation Register should be submitted; Document Control will 

allocate the Employer’s documentation numbers on the Contractor Documentation 

Register and return it to the Contractor. 

3.2.5 A unique sequence number will be allocated to each document and remains the same 

for each submittal of that specific document. The Contractor shall use the Employer’s 

document numbers and titles exactly as per the Contractor Documentation Register on 

all documentation submitted. Electronic file names for all documentation shall be exactly 

as per the Employer’s documentation numbers, including the revision numbers. The 

format of these documents shall be in native format and/or PDF format and will be 
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discussed at the kick-off meeting. 

3.2.6 Each Supplier of documentation and data to the Project is responsible for ensuring that 

all documentation and data submitted conforms to the Project Standards and Data 

Quality requirements in terms of numbering, uniqueness, quality, accuracy, format, 

completeness and currency of information. Data not meeting the Project Standards and 

Data Quality requirements will be cause for rejection and returned to the Contractor for 

corrective action and re-submission. Should any change be made to documentation 

already submitted, then a revised document shall be issued to replace the outdated 

information. 

3.2.7 The Contractor is to ensure that the latest versions of the required application software 

and a suitable ‘IT’ Infrastructure is in place to support the electronic transmission of 

documentation. Electronic files submitted to the Project shall be clear of known viruses 

and extraneous “macros”. The Supplier of documentation is required to have, at all 

times, the latest generation of virus protection software and up-to-date virus definitions. 

3.2.8 The Contractor shall be responsible for the supply of all Sub-Supplier / Contractor 

Manufacturer, etc documentation and data related to their package of work and shall 

ensure that these Sub-Suppliers have the capability to supply the necessary 

documentation and data in the required time frame and quality as outlined in the 

specified standards prior to awarding sub-orders. 

3.2.9 Ownership of data, designs and documents – The parties agree that copyright in the 

data, design and documents shall, after payments by the Employer of the services to 

the Contractor, lie with the Employer subject to the Employer’s indemnification against 

any claim from any party that may arise as a result of the Employer’s use of such a 

document due to the Contractor’s infringement of copyright. 

3.2.10 All documents issued to 3rd party contractor and the Employer should be submitted 

through the EPCM Contractor’s document control department. Any contractual 

communication between TRANSNET and the contractors shall be issued by the 

Contractor on behalf of TRANSNET. These communications shall be similarly recorded 

through the Contractor’s document control department. 

3.2.11 The documentation to be submitted for review shall be submitted on or before the dates 

specified on the Documentation Register under cover pf the Contractor’s Transmittal 

Note, and the Transmittal Note must state the purpose of the submission. 
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Documentation for different purposes must be sent on separate transmittals. The 

Contractor shall note that documentation will be rejected if this requirement is not met. 

3.2.12 Acceptance of documentation by the Project Manager will in no way relieve the 

Contractor of his responsibility for the correctness of information, or conformance with 

his obligation to provide the Works. This obligation rest solely with the Contractor. 

3.2.13 After review, a copy of the original reviewed/marked-up drawing/document, with the 

Project Manager’s consolidated comments and document status marked on the 

Contractor Review Label, is scanned and the hard copy shall be returned to the 

Contactor under cover of the Project Manager’s Transmittal Note for revision or re-

submittal as instructed. 

3.2.14 The code resulting from the review is as follows, i.e.: 

 
a) Code C1 - “Proceed, No Exception Taken” 

 
b) Code C2 – “Proceed, with Exceptions as Noted, Revise and Resubmit” 

 

c) Code C3 – “Do Not Proceed, Revise as Noted and Resubmit” 

 
d) Code C4 – “Information Only – Accepted as Submitted” 

 
e) Code C5 (FN) – “Certified Final – No Further Submittal Required” 

 
f) Code C6 (AB) – “Certified As-Built - No Further Submittal Required” 

3.2.15 The Contractor shall allow the Project Manager 2 weeks to review and respond to the 

Contractor’s submission of the documentation, i.e., from time of receipt to the time of 

dispatch. However, work shall proceed without delay in the event of the late return of 

the documentation by the Project Manager with prior notification in writing by the 

Contractor. 

3.2.16 On receipt of the reviewed documentation the Contractor shall make any modifications 

requested/marked-up and resubmit the revised documentation to the Project Manager 

within 2 weeks. Queries regarding comments/changes should be addressed with the 

Project Manager prior to resubmittal. 

3.2.17 All revised data shall be submitted by the Contractor in its entirety and shall reflect the 

revision control numbers and shall also indicate with documentation the revised 
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documentation supersedes, if applicable. In the case of drawings every sheet has its 

own revision number and is revised as an individual document. In the case of the 

documents all sheets under cover of one document number shall be under the same 

revision number and be resubmitted, even if the revision is a minor one. 

3.2.18 Upon completion of Contract Documentation Close-out checklist/criteria the Project 

Manager shall make arrangements for formal Hand-over. Hand-over shall be conducted 

as per the agreed and approved handover plan. In the event that no such plan exists 

the Project Manager shall formulate the hand-over criteria and the set of documentation 

required for such Hand-over. During the hand-over/ submission the Contractor shall 

submit: 2 x hard copies and Electronic version to document control or the Projects 

Manager. 

Changes of any form to the scope shall follow the Change Management Process and be correctly 

communicated (through the project communication plan/process) to all disciplines and 

documented. All changes to the project shall be reviewed and evaluated for their impact to the 

project. 

3.3 Health and Safety Management 

3.3.1 The Principal Contractor complies with the following Health and Safety requirements, 

but not limited to: 

a) Transnet Health and Safety Project Specification 

b) Occupational Health and Safety Act (Act 85 of 1993) and Regulations. 

c) Project and Construction Management Professions Act (Act 48 of 2000) 

d) Transnet health and safety policies and procedures; and 

e) National Road Traffic Act. 

The Principal Contractor ensures that its Contractors comply with the above-mentioned 

requirements. The Employer will acknowledge the achievement of specific safety milestones set 

for the project with regards to incident statistics, incident recording, safety observation and 

conversations (SOC’s) participation, safety initiatives, etc. 

 

The Principal Contractor makes the Health and Safety specification available to its employees 

and Contractors in the language of this contract and other local languages as required. 
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The Principal Contractor conducts a method statement, risk assessment and safe work 

procedures pack per activity prior to carrying out that activity on the Site to the approval of the 

Project Manager. 

 

 
The lines of communication of the various personnel acting on behalf of the Project Manager, 

who communicates directly with the Principal Contractor, and his key persons with respect to 

the H&S specification, are contained within (Health and Safety Project Specification). 

 
The Principal Contractor shall appoint a full-time CHSO per shift, registered and in good standing 

with SACPCMP for the duration of the works, as required by the Construction regulations of 

2014, regulation 8(5). The Health and Safety Officer(s) must be on site when work commences 

at the start of the day and must remain on site until all activities for that day (including the 

activities of Contractors) have been completed. 

The CM is responsible, within the context of the H&S project Specification, for health and safety 

on the site, and reports to the Project Manager. CM to be registered and in good standing as a 

Pr.CM with SACPCMP and to be full-time on site. The CM must be on site when work commences 

at the start of the day and must remain on site until all activities for that day (including the 

activities of Contractors) have been completed. 

 
All items of plant, equipment and vehicles travelling within the site shall be legally complaint 

and equipped with fully operational amber rotating flashing lights. All vehicles shall be 

roadworthy and shall at all times adhere to all traffic signage and speed limits. 

 
All employees of the Principal Contractor and all contractors will undergo entry medicals before 

the commencement of the project and thereafter on an annual basis inclusive of exit medicals. 

Medicals to include drug testing. Medicals to be done by an Occupational Medical Practitioner 

(OMP). 

 
Trainings as stipulated in the H&S project specification will be completed by relevant Principal 

Contractor employees before the commencement of the project and during the execution phase 

where applicable. 

 
All shall comply with PPE requirements as mentioned in this document as well as Health and 
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Safety Project Specification taking note that only long sleeve pants and shirts are allowed to be 

worn on site in addition to the compulsory project PPE requirements. 

 
Transportation of employees will not be allowed at the back of LDV’s, even those fitted with a 

canopy. 

All employees and visitors undergo daily alcohol testing by a trained person and calibration 

certificates to be available upon request. 

 
Upon appointment of the Principal Contractor, the TNPA HS Agent will apply for a CWP to the 

DoEL. No construction work will commence until such time that the Contractors HS file has been 

accepted by the PrCHSA or a TNPA HS representative, and the Department issues the TNPA 

PrCHSA with a CWP number. 

 
A site access certificate will be issued to the Principal Contractor once the CWP has been 

received. Inductions will then be arranged via the Project Manager. 

The Principal Contractor shall further comply with all applicable legislative requirements and 

standards with respect to his own activities and others on the site. All HS requirements 

applicable to the Principal Contractor will also be applicable to all Contractors appointed. 

3.4 Environmental Constraints and Management 

3.4.1 Manganese Waste Management 

The appointed Contractor is responsible for the removal of all waste from the site as per the 

waste classification and keep proof of safe disposal in the file. Of particular importance will be 

the handling, storage, treatment and disposal of Manganese waste prior to the execution of 

activities at the cross-quay berth, which entail the following: 

The contractor shall: 

3.4.1.1 Document review and sampling 

 
• Contractor shall review the existing hazardous waste classification information to 

understand the hazardous waste classification 

• Contractor will then sample the manganese-contaminated material on site, 

conduct laboratory tests and produce a waste classification report 

• Contractor will then classify and provide a report of the hazardous waste 
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management requirements. 

3.4.1.2 Excavation, Waste storage and handling 

 

• Contractor shall excavate 159.04m³ of manganese-contaminated material from 

the existing underground old tank ring concrete foundation adjacent to the ice 

plant. 

• The 159.04m³ of Manganese material will then be loaded onto trucks and 

transported to a hazardous waste processing plant 

3.4.1.3 Waste Treatment and Disposal 

 
• Upon arrival at the hazardous waste processing plant, the 159.04m³ of 

manganese material shall then be processed and treated to an acceptable level 

for the disposal material, as per the National Environmental Management Waste 

Act 59 of 2008 and waste management regulations. 

• The treated or processed waste will then be disposed of according to the National 

Environmental Management Waste Act 59 of 2008 and waste management 

regulations. 

 
3.4.2 The tenderer shall review the Transnet Governance Framework in preparing the 

returnable 

3.4.2.1 Annexure G : Transnet Integrated Management System (TIMS) Policy 

Commitment Statements. 

3.4.2.2 Annexure H : TNPA Integrated Management System (IMS) Policy 

Commitment Statements. 

3.4.2.3 Annexure I : Standard Operating Procedure: Construction Environmental 

Management (009-TCC-CLO-SUS-11386) 

3.4.2.4 Annexure J : Contactor Environmental and Sustainability Specification Guidelines 

(TRN-IMS-GRP-GDL-014.4). 

3.4.3 The tenderer must provide evidence of how their Environmental Management Plan will 

ensure conformance to ALL the below-mentioned requirements. 

• Roles and Responsibilities 
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• Legislative Requirements 

 
• Impacts and Mitigation 

 
• Incident and Non-conformance Reports 

 
• Monitoring and Continuous Improvement 

 
• Attach a copy of the Environmental Policy signed by Top Management 

3.4.4 Appointment of an Environmental Resource to ensure the project is compliant to all 

environmental legal requirements are in place before the project is undertaken. 

3.4.5 A tenderer to provide an organogram depicting the Environmental Resource (ER) and 

illustrating the environmental reporting structure. In addition to the organogram, the 

roles and responsibilities of the Environmental Resource (ER) must be illustrated in the 

Curriculum Vitae (CV). The Environmental Resource (ER) must have a minimum of three 

(3) years of on-the-job experience. The Environmental Resource (ER) must have a 

Natural Science or Environmental Management Degree as a minimum and attach a copy 

of the qualification for evaluation purposes. 

3.4.6 As a minimum, the Environmental Resource (ER) responsibilities are as follows: 

3.4.6.1 The tenderer must provide at least 3 projects where construction environmental 

management duties have been executed, including a brief (explanation) description 

of the environmental duties conducted ad how. 

3.4.6.2 The appointed Service Provider shall adhere to the Environmental Management Plan 

(EMP), the Transnet SOP CEM, CESSG and PES if applicable. 

3.4.6.3 Post the appointment, the service provider shall submit for an environmental file for 

approval before execution. The environmental file is inclusive of Environmental 

Method Statements for the undertakings to be updated if there any deviations. All 

further work Method statements must be submitted for approval 6 weeks before the 

undertaking. 

3.4.6.4 A full time on- site Environmental resource will be required to monitor and ensure 

that all the environmental requirements are met for the site and its documented 

records All Environmental records must be kept up to date as the work progresses 

up until the site closure. The Environmental resource will report and be supported 

by the TNPA environmental resource to address any deviations and implement 
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corrective actions for continuous improvement on site. TNPA environmental resource 

will oversee environmental conformance and undertake frequents monitoring of the 

site and its documentation with the Environmental specialist. 

3.4.6.5 At the completion of works, the environmental file will be handed over to TNPA for 

record, review and acceptance. All documented evidence of the construction phase 

environmental management must be on file. Furthermore, at site decommissioning, 

the site must be cleared and the affected area returned to an environmentally 

acceptable state under the supervision TNPA environmental resource. Once all the 

environmental site closure requirements are met, Site closure inspection audit will 

be undertaken, and site closure certificate issued by the TNPA environmental 

resource. 

3.5 Quality assurance requirements 

3.5.1 The Contractor shall have, maintain and demonstrate its use to the Project Manager 

(and/or the Supervisor as appropriate) the documented Quality Management System to 

be used in the performance of the works. The Contractor’s Quality Management System 

shall conform to International Standard ISO 9001 (or an equivalent standard acceptable 

to the Project Manager). 

3.5.2 The Contractor submits his Quality Management System documents to the Project 

Manager as part of his programme under ECC Clause 31.2 to include details of: 

• Quality Plan for the contract; 

 
• Quality Policy 

 

• Index of Procedures to be used; and 

 
• A schedule of internal and external audits during the contract 

3.5.3 The Contractor develops and maintains a comprehensive register of documents that will 

be generated throughout the contract including all quality related documents as part of 

its Quality Plan. 

3.5.4  The Project Manager indicates those documents required to be submitted for either 

information, review or acceptance and the Contractor indicates such requirements within 

his register of documents. The register shall indicate the dates of issue of the documents 
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with the Project Manager responding to documents submitted by the Contractor for 

review or acceptance within the period for reply prior to such documents being used by 

the Contractor. 

3.5.5 The Quality Plan means the Contractor’s statement, which outlines strategy, 

methodology, resources allocation, QA and Quality Control co-ordination activities to 

ensure that the works meet the standards stated in the Works Information. 

3.5.6 Where specified, the Contractor shall submit a project quality plan to Transnet Port 

Authorities within 28 working days after the Contract start date. The quality plan shall 

detail how the Contractor’s Quality System will be applied to the Works Information 

specified in the Contract, and shall address the following: 

• Satisfying the technical and quality requirements of the Supplier/Contractor’s Works 

Information, and relevant elements of the applicable ISO 9001 standard. 

 
• Include all quality activities relevant to the Works Information, identifying all 

procedures, reviews, audits, controls and records used to control and verify 

compliance with the specified Contractual requirements. 

• List of all applicable codes, standards and specifications. 

• Include a listing of all special processes (e.g. welding and non-destructive testing, 

cube testing etc.) envisaged for use, including confirmation of personnel certification 

as required. 

• Include all proposed method statements (for site-based work activities). 

 

• Include a description of the Supplier/Contractor’s project organization, with key 

positions and responsibilities identified and individuals named. The organization 

structure shall also indicate the resources committed to the 

management/coordination of QA/QC activities. 

• Include a listing of all Quality Control Plans (QCP’s), and associated Field Inspection 

Checklists (FIC’s), as applicable. 

• Identify in the Project Quality Plan any Sub-Supplier/Sub-Contractor work. 

 
• Include the proposed Authorised Inspection Authority (where applicable - for 



TRANSNET NATIONAL PORTS AUTHORITY    
TENDER NUMBER: TNPA/2026/08/0002/114695/RFP  
DESCRIPTION OF THE WORKS: REFURBISHMENT OF THE DOM PEDRO QUAY AT THE PORT OF PORT 
ELIZABETH    FOR A PERIOD OF SEVEN (7) MONTHS 
 

 

 

Page 63 of 76 
 

pressurised equipment and systems). 

• Include a schedule / index of proposed quality records. 

The Project Quality Plan shall be controlled and re-submitted for approval when required to 

incorporate any change necessary during the Contract duration to ensure that the document is 

maintained as an effective control, change management and records. The change management 

will be done to an agreed policy or procedure. 

3.5.7 The Quality Policy mean the overall intentions and directions of the Contractor related 

to quality as formally expressed by top management. 

3.5.8 The Index of Procedures means a list or schedule of the Contractor’s Quality Control 

procedures that will be employed during the contract. 

 
3.6 Programming Constraints 

3.6.1 The Contractor presents his first programme and all subsequently revised programmes 

(see ECC Clauses 31.2 and 32.1) in hard copy format printed in full colour in A3 size and 

in soft copy ‘Native’ format with activity layout files (Note that PDF soft copy versions 

are not acceptable). Within seven days of award of contract, the Contractor submits his 

Level 4 programme to the Project Manager for acceptance, together with the associated 

works method statements and a supporting Basis of Schedule document. 

3.6.2 The Contractor shows on each programme he submits to the Project Manager, the 

requirements as outlined in the ECC (Clause 31 and associated contract specific clauses). 

Additionally, the Contractor shows on each programme he submits all internal 

procurement activities conducted by himself as well as associated works and/or 

deliveries of materials and/or services the Contractor procured via external parties. 

3.6.3 The Contractor complies with the Employer’s site access restrictions and occupation 

windows. It is expected that the Contractor allows sufficient Time Risk Allowances and/or 

plans concurrent works so as not to hinder progress should changes to occupation 

windows occur. 

3.6.4 The Contractor uses Primavera version 6 for his programme submissions or a similar 

programme software package equivalent to Primavera version 6 subject to the prior 

written notification and acceptance by the Project Manager. 

3.6.5 The Contractor shows on his Accepted Programme and all subsequently revised 
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programmes schedules showing the critical path or paths and all necessary logic 

diagrams demonstrating sequence of operations. 

3.6.6 The Contractor’s programme shows duration of operations in working days. A normal 

working week comprises five working days, each of eight working hours. Alternative 

working hours are to be submitted to the Project Manager for approval. 

3.6.7 The Contractor’s programme shows the following levels: 

3.6.7.1 Level 1 Master Schedule – defines the major operations and interfaces between 

engineering design, procurement, fabrication and assembly of Plant and Materials, 

transportation, construction, testing and pre-commissioning, commissioning and 

Completion. 

3.6.7.2 Level 2 Project Schedule – summary schedules ‘rolled up’ from Level 3 Project 

Schedule described below. 

3.6.7.3 Level 3 Project Schedule – detailed schedules generated to demonstrate all 

operations identified on the programme from the starting date to Completion. 

Individual operations will be assigned codes as agreed with the Project Manager, 

this will be agreed post Contract award. The Project Manager notifies any 

subsequent layouts and corresponding filters on revised programmes. 

3.6.7.4 Level 4 Project Schedule – detailed discipline speciality level developed and 

maintained by the Contractor relating to all operations identified on the programme 

representing the daily activities by each discipline. 

3.6.8 The Contractor shows on each revised programme he submits to the Project Manager a 

resource histogram showing planned progress versus actual, deviations from the 

Accepted Programme and any remedial actions proposed by the Contractor. 

3.6.9 The Contractor submits progress tracker sheet information to the Project Manager at 

least 1 (one) full working day prior to progress meetings at weekly intervals. Tracker 

reports are to have back-to-back relationships with Fabrication and GA Drawings with 

the works detailed such that all aspects of the works can be monitored and tracked 

though its fabrication/construction sequence. Sheets to have work steps and weight 

factor percentages utilized to develop the progress tracking sheets. Where necessary 

multiple tracking sheets may be required to track each assembly member throughout is 

development. 

3.6.10 The Contractor submits programme report information to the Project Manager at least 1 
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(one) full working day prior to progress meetings at fortnightly intervals in addition to 

the intervals for submission of revised programmes stated under Contract Data Part One. 

3.6.11 The Contractor’s weekly programme narrative report includes: 

3.6.11.1 Level 4 Project Schedule – showing two separate bars for each task i.e. the primary 

bar must reflect the current forecast dates and the secondary bar the latest Accepted 

programme. 

3.6.11.2 3-week Look ahead Schedule - showing two separate bars for each task i.e. the 

primary bar must reflect the current forecast dates and the secondary bar the latest 

Accepted programme. 

3.6.11.3 Manpower Histogram – reflecting actual, forecasted and planned activities. 

3.6.11.4 Progress Tracker Sheets for Fabrication, Erection, Installation, Construction & 

Commissioning. 

3.6.11.5 S-curves – reflecting the actual percentage complete versus the planned percentage 

for the overall contract utilising the earned values as calculated by the detailed 

progress report. 

3.6.11.6 Detailed narrative status and performance of operations on the Site and Working 

Areas. 

3.6.11.7 Detailed narrative status and performance of operations outside the Working Areas. 

3.6.11.8 Deviation from the Accepted Programme register with associated action plans to 

rectify. 

3.6.11.9 Critical action items (Top 10). 

3.6.11.10 Key Risks (Top 10). 

 
3.7 Contractor’s management, supervision and key people 

3.7.1 Contractor’s Project Manager 

The Contractor employs a Project Manager (CPM) as a key person under ECC3 Clause 24.1. 

The CPM is employed on a full-time basis and shall be site-based for the duration of the 

construction activities. 

 

The CPM must be familiar with, and have a solid understanding of, the operation of the NEC3 

ECC and will have at least five years’ experience gained in a similar position on projects 

operating the NEC3 suite of contracts. Where the CPM cannot demonstrate the required level 

of experience in the NEC3 suite of contracts, the Contractor arranges for training to be given 
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by an experienced independent trainer in the understanding and application of those 

management procedures contained in the NEC Contracts. 

 
3.7.2 Contractor’s Safety Health and Environmental Officer 

The Contractor employs a CSHEO as a key person under ECC Clause 24.1. 

The CSHEO reports to the SHEC on the Site. The CSHEO ensures that the works (to include any 

part thereof) are subject to a prior environmental method statement(s) approved by the 

Construction Manager and ensures that the CEMP is implemented by the Contractor in a timely 

and proper manner. The CSHEO provides the Project Manager with all environmental method 

statements. 

The CSHEO tasks are: 

Daily, weekly and monthly inspections of the Site and Working Areas. The Contractor is referred 

to Annexure 6 and 3 of the CEMP. Monitor compliance with the CEMP (to include the SES and 

PES) and the environmental method statements submitted to the Project Manager 

Reporting of an environmental incident as defined in section 6.4 to the Project Manager. 

Attendance at all SHE meetings, toolbox talks and induction programmes as envisaged in the 

Standard Environmental Specification. Litter control and ensuring the Contractor clears litter 

from the Site and Working Areas and ensuring that environmental signage and barriers are 

correctly placed. 

 

The CSHEO submits daily, weekly and monthly checklists to the SHEC. Report templates are 

included in the Starter Pack issued to the Contractor at the Kick-off Meeting hours, conditions 

of employment, work permits, etc. The Contractor shall further adhere to the requirements of 

any Industrial Relations Policy of the Employer applicable to the particular area, detail of which 

would be made available by the Project Manager when requested. 

3.7.3 The Contractor employs a CIRP as a key person under ECC Clause 24.1. 

3.7.4 The CIRP is based on the Site and ensures that all reports and IR requests are submitted 

accurately and in a timely manner to Project Manager, CM, PIRM, PSIRM or SIRM]. 

The CIRP tasks are: 

 
• Dedicated to human resources, industrial relations and any other Contractor 

employee related function; 
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• Resolve all human resources and industrial relations matters arising from the 

Contractor’s employees; 

 
• Represent the Contractor at all industrial relations meetings 

 
• Represent the Contractor on the IRCC 

3.7.5 The Contractor employs an HSR as a key person under ECC Clause 24.1 

The Contractor provides an Organogram of all his key people (both as required by the Employer 

and as independently stated by the Contractor under Contract Data Part Two) and how such 

key people communicate with the Project Manager and the Supervisor and their delegations of 

C3.1 Employer’s Works Information. 

3.8 Training workshops and technology transfer 

3.8.1 Safety and Environmental Awareness 

3.8.1.1 Inductions 

The Contractor facilitates the following requirements for training workshops: 

 
• The Employer’s Site Induction - All personnel must complete the Project Site Induction 

prior to working on the site. The purpose will be to ensure that all personnel are made 

aware of and are conversant with the requirements of this Safety Plan, site rules, 

environmental requirements, cultural heritage and community relations 

• Contractor Job Specific Induction - All personnel shall complete Job Specific Inductions 

for the contracted works prior to commencing work. These inductions will be the 

responsibility of specific contractors 

• Visitors - A Visitors Safety Induction program will be established at all sites explaining 

the site, the conditions applicable to their entry onto site and the necessary PPE they 

will be required to wear. 

3.8.1.2 Contractor’s Training Programs 

Contractor’s training programs will include coverage of the following where relevant to 

individual’s duties: 

 

• The Project’s Safety Plan 

• Contractor’s Safety Plans 
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• Fitness for Work 

• Operating mobile plant 

• Slinging and moving loads and using lifting devices 

• Manual handling 

• Working at height 

• Purpose of inspections and inspection reports 

• Contractor’s site specific inductions 

• Confined space 

• Hot work 

• Pre start checks 

• PPE use and training 

• Isolation 

• Scaffolding; and 

• Hazardous substance handling, storage and use. 

 
At the completion of all training, competency of individuals shall be validated by the trainer. 

This will be by means of an examination (written, oral or practical) or an assessment of the 

trained person’s performance during the training. A record of safety training undertaken by each 

employee will be documented and retained permanently on a database and the employee’s site 

identification and security card. 

 
3.8.1.3 Competency 

All personnel engaged to carry out work on the Project must have the necessary skills and 

knowledge and be competent to perform the tasks for which they have been employed. 

Contractors and new employees will be required to furnish proof by way of licences, permits, 
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certificates or by recognition of prior learning (RPL) or by written certification by a qualified 

assessor of their skills, competencies and knowledge of their work tasks. 

No person may carry out any work on the Project unless proof of competency has been provided 

to the Project Manager. 

3.8.1.4 Training Workshops and Technology Transfer for the Owner’s personnel 

The installation of the new plant will make a significant change in the operation and 

maintenance requirements. Both Operations and Maintenance personnel will be exposed to new 

technology. 

 
It is therefore essential that the Contractor provides comprehensive training (both theoretical 

and practical) to the Employer’s staff members in the operation and maintenance of the works. 

On completion of the training, it is expected that the Employer’s personnel will be able to deal 

competently with any out-of-course situation that may arise during daily operation of the plant 

and the associated controls. 

 
The Contractor compiles a Training Manual containing easy-to-understand notes on all the 

subject matter covered in the training courses. Separate manuals may be prepared for 

Operations training and Maintenance training. Each Learner must receive a copy of the Training 

Manual for the course that he/she has attended. In addition, three copies of the Training Manual 

must be handed to the Employer for reference purposes. 

 
The Contractor submits a Training Programme to the Project Manager for review no later than 

two weeks before the commencement of the cold commissioning. Because the Employer’s 

personnel are engaged on shift work, it may be necessary to schedule a number of training 

courses at different times in the day. 

 
The Contractor maintains an accurate record of the training given and is to submit a report on 

completion of the training. The report will include, but not be limited to, details of the Trainer, 

the scope of the training, the duration of training on each topic and the Employer’s personnel 

who received training. 

3.9 Insurance provided by the Employer 

3.9.1 Insurance provided by the Employer is contained in the Contract Data – Part 1. The 
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Contractor is required to provide an All-Risk Insurance and this must be included on the 

tendered rates. 

3.10 Contract change management 

3.10.1 No additional requirements apply to ECC Clause 60 series. 

 
3.11 Provision of bonds and guarantees 

3.11.1 The form in which a bond or guarantee required by the conditions of contract (if any) is 

to be provided by the Contractor is given in Part 1 Agreements and Contract Data, 

document C1.3, Sureties. 

3.11.2 The Contractor provides a bond or guarantee as required by the conditions of contract 

concurrently with the execution by the Parties of the form of agreement for the ECC 

contract. 

3.11.3 The form in which a bond or guarantee required by the conditions of contract (if any) is 

to be provided by the Contractor is given in Part 1 Agreements and Contract Data, 

document C1.3, Sureties. 

3.11.4 The Contractor provides a bond or guarantee as required by the conditions of contract 

concurrently with the execution by the Parties of the form of agreement for the ECC 

contract. 

3.12 Records of Defined Cost, payments & assessments of compensation events 

kept by Contractor 

3.12.1 The Contractor keeps the following records available for the Project Manager to inspect: 

 
• Records of design employees location of work 

• Proof of payments for actual expenditure; and 

• Rate breakdown for activities concerned. 

• A statement of invoices; 

• Escalation is calculated on a separate sheet and presented to the Project Manager 
for acceptance; 

• The amount paid to date; 

• Retention monies to be deducted from the invoice; 
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• Interest payable; 

 
• Escalation formula used; 

• Settlement discount; 

• Proof of ownership of materials supplied; 

• Copies of delivery notes of Plant and Material; 

• Summary sheet of manning; 

• Summary of progress covered by invoice; and 

• The invoice is presented as an original. 

3.13 The Contractor’s Invoices 

3.12.1 When the Project Manager certifies payment (see ECC Clause 51.1) following 
an assessment date, the Contractor complies with the Employer’s procedure 
for invoice submission. 

3.12.2 The invoice must correspond to the Project Manager’s assessment of the 
amount due to the Contractor as stated in the payment certificate. 

3.12.3 The invoice states the following: 

Invoice addressed to Transnet SOC Ltd; 

Transnet SOC Limited’s VAT No: 

4720103177; Invoice number; 

The Contractor’s VAT Number; and 

The Contract number 

The invoice contains the supporting detail including company statement 

3.12.4 The invoice is presented by email. 

3.14 People 

3.14.1 The Contractor complies with the following PIRPMP 

 
3.14.1.1 CONTRACTOR LIABILITY 

 

1.1. The Contractor warrants that it will be liable to Transnet for any loss or damage caused 

by strikes, riots, lockouts or any labour disputes by and/or confined to the Contractor’s 

employees, which loss will include any indirect or consequential damages; 

 
1.2. The Contractor warrants that no negotiations or feedback meetings by the 

Contractor’s 
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employees shall take place on Transnet premises, whether owned or rented by Transnet. 

 
1.3. The Contractor shall give notice to Transnet of any industrial action by the Contractor’s 

employees immediately upon becoming aware of any actual or contemplated action 

that is or may be carried out on Transnet’s premises, whether owned or rented, and 

shall notify Transnet of all matters associated with such action that may potentially 

affect Transnet. 

 
1.4. The Contractor is responsible for educating its employees on relevant provisions of the 

Labour Relations Act which deal with industrial action processes, and the risks of non-

compliance. 

 
1.5. The Contractor is required to develop a Contingency Strike Handling Plan, which plan 

the Contractor is obliged to update on a three monthly basis. The Contractor must provide 

Transnet with this plan and all updates to the Plan. The Contractor is responsible to 

communicate with its employees on site details of the plan. 

 
 

4. Plant and Materials Standards and Workmanship  

 
4.1 CIDB Standard for Contract Skills Development and CIDB Standard for Contract 

Participation 

4.1.1 Standard for Indirect Targeting 
Employers Objectives: 

The objective of the project is to provide for a minimum contract participation goal (CPG) 

of 30% of the total project value and to develop targeted enterprises by the main or lead 

partner contractors. 

The successful contractor shall: 

• Subcontract a minimum of 30% of the total project value (excluding contingencies, 

vat and escalation) to targeted enterprises which shall be CIDB registered in the CIDB 

Grades 1 – 6 which shall be 51% or more Black owned, or 35% or more Black women 

owned; 

• perform a needs analysis on the targeted enterprise to identify developmental goals; 

• develop the targeted enterprise/s in two development areas as specified in the 

Standard, and agreed by both the main contractor and the targeted enterprise/s; 

• provide internal mentorship support to improve the targeted enterprise/s 

performance; 
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• develop a project specific enterprise development plan to improve the targeted 

enterprise/s  performance in the identified developmental areas; 

• monitor and report the progress of the agreed development areas with the targeted 

 enterprise/s; and 

• submit a project completion report to the Employer’s representative for each targeted 

enterprise. 

The development of the Targeted Enterprise shall be guided by the CIDB Competence 

Standard for Contractors Gazette No. 41237, 10 November 2017. Table 2.  

The contractor shall appoint an Enterprise Development Coordinator who shall: 

 

a) develop a project specific Enterprise Development plan to improve the targeted 

enterprise’s performance in the identified developmental areas and shall allocate 

resources to monitor progress in relation to improved performance; and 

b) shall, submit to the employer’s representative a monthly enterprise development report 

(Performa – ED105P) which documents all mentoring activities that have taken place 

during that month, and the progress made in improving the targeted enterprise’s 

performance in the  agreed developmental areas, countersigned by the targeted 

enterprise. 

 

Competence Criteria for an Enterprise Development Coordinator 

 

The enterprise development coordinator shall have the following competencies: 

 

• A minimum experience of 5 years in the construction industry at Managerial level as 

a Site Agent, Contracts Manager, Site Manager, Construction Manager, Business 

Development Manager or Enterprise Development Manager. 

• A minimum experience of 2 years in training and development in Building or 

Construction; and 

• A National Diploma or B Degree in the Built Environment or Business Management. 
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Management 

The contractor shall provide a competent person/s to provide internal mentorship to the 

Targeted Enterprise/s in the two agreed developmental areas. 

 

The Format of Communications 

The contractor shall submit to the Employer’s representative: 

 

1. Project interim reports in the specified format (ED105P) detailing interim value of the CPG 

that was achieved. Such a report shall also contain a monthly progress report, compiled by 

the employer’s representative and the contractor, detailing an assessment of the enterprise 

development support provided. 

 

2. Project completion report, in the specified format (ED101P), to the Employer’s 

Representative for acceptance within 15 days of achieving practical completion. The report 

shall include the value of the CPG that was certified in accordance with the contract, cidb 

registration numbers  of each and every targeted enterprise and the value of the 

subcontracted works or the participation parameter of the joint venture entered into; and 

 

3. Enterprise development declaration (ED104P). 

 

The Key Personnel: 

The contractor shall appoint an Enterprise Development Coordinator and a competent person/s 

to provide internal mentorship. 

 

Management Meetings: 

The contractor shall report to the Employer’s Representative on the implementation and 

progress of the targeted enterprise development and CPG. 

 

The Forms for contract administration: 

The contractor shall submit to the Employer’s Representative the following proformas: 

• Form ED 105P Project Interim Report 

• Form ED 104P Enterprise Development Declaration 

• Form ED 101P Project Completion Report 
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Records: 

The contractor shall: 

• keep records of the targeted enterprise development, 

• keep records of the payments made to the targeted enterprises in relation to the CPG, 

• ensure all the documentation required in terms of the Standard is provided in a timely 

manner and according to a prescribed format where applicable. 

 

Payment Certificates: 

The contractor shall: 

• achieve the measurable CPG and provide enterprise development support to the targeted 

 enterprise/s as per the Standard, 

• submit payment certificates to the Employer Representative at intervals determined in 

the  Contract. 

In respect of the Standard for Indirect Targeting & Enterprise Development, the contractor shall 

complete the following forms attached herewith and return them to the TNPA within the 

stipulated period: 

• The Project Completion Report (21 days after Final Completion),  

• The Project Interim Report (21 days after the end of each reporting period), and 

• The Declaration (21 days after acceptance). 

 

5. Industrial action by contractor employees 

 
5.1 In the event of any industrial action by the Contractor’s employees, the Contractor is 

required to provide competent contingency resources permitted in law to carry out any of 

the duties that are or could potentially be interrupted by industrial action in delivering the 

Service. 

 
5.1.1 The Contractor warrants that it will compensate Transnet for any costs Transnet incurs 

in providing additional security to deal with any industrial action by the Contractor’s 

employees. 

 
5.1.2 In the event of any industrial action by the Contractor’s employees, the Contractor is 

obliged: 

 
5.1.2.1 To prepare and deliver to Transnet, within two (2) hours of the commencement of 

industrial action an Industrial Action Report. If the industrial action persists the 

Contractor is required to deliver the report at 8h30 each day. 
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5.2 The Industrial Action Report must provide at least the following information: 

 
5.2.1 Industrial incident report, 

 
5.2.2 Attendance register, 

 
• Productivity / progress to schedule reports, 

• Operational contingency plan, 

• Site security report, 

• Industrial action intelligence gathered. 

 
4.2.2 The final Industrial Action Report is to be delivered 24 hours after finalisation of the 

industrial action. 

 
4.2.3 The management of the Contractor is required to hold a daily industrial action 

teleconference with personnel identified by Transnet to discuss the industrial action, 

settlement of the industrial action, security issues and the impact on delivery under the 

contract. 

 
5.3 The resolution of any disputes or industrial action by the Contractor’s employees is the sole 

responsibility of the Contractor. 

 
5.4 Access to Transnet premises by the Contractor and its employees is only provided for 

purposes of the Contractor delivering its services to Transnet. Should the Contractor and 

its employees not, for any reason, be capable of delivering its services Transnet is entitled 

to restrict or deny access onto its premises and unless otherwise authorized; such person 

will deemed to be trespassing. 
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C4:  Site Information 

C4.1: Information about the site which may affect the work in this contract 

1. GENERAL DESCRIPTION 

The Dom Pedro Project at the Port of Port Elizabeth is a marine refurbishment project to 

restore and upgrade the Dom Pedro Quay, which serves the fishing and marine services area 

of the port. The project is located at Fishing Harbour precinct at Port of Port Elzabeth. 

2. SITE CAMP 

The Contractor will be responsible for the establishment of the site camp (as indicated in Blue 
in figure 1 below) and arrangements for accommodation. The establishment must be in 
accordance with Transnet's Environmental and Safety requirements. No accommodation is 
allowed in the site camp and or within Port of Port Elizabeth. 
 

 

 
Figure 1: Dom Pedro Site and Site Establishment Area 

3. ACCESS LIMITATIONS 

The site where the Contractor will be providing the works, is situated at Dom Pedro (see works 
area marked in Lime above). The site can be accessed from the Baakens River Entrance of 
Port of Port of Port Elizabeth. 
 
The Contractor will be required to obtain a work permit from the Employer’s Security 
Department, which will be valid for the duration of the contract. The work permit will be issued 
to the Contractor free of charge. The Contractor must have this permit with him/her every 
time him/her exits or enters the Employer’s premises.  
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The Contractor will be allowed to access the site within the Employer’s working hours, from 
Monday to Friday, from 07h00 to 17h00. A formal request must be submitted to the Employer 
should the Contractor wish to work outside the stipulated working times. 
 
The Employer has a zero-tolerance policy on the use of alcohol or drugs at the Port premises. 
Breathalysers are located at every access point, which will be used to test the Contractor every 
time he/she enters the Employer’s premises. 
 
4. GROUND CONDITIONS IN AREAS AFFECTED BY WORK IN THIS CONTRACT 

The Contractor will be able to make his/her own observations of the site during the compulsory 
tender briefing session. 
 
The Employer will also make available a copy of the available as-builts information of the area 
however contractor will have to conduct service detection prior to excavations. 
 
The Contractor must also take into consideration of the Harbour environment, where there 
are changes in the tidal level. The Employer monitors the tidal changes, and this information 
can be made available to the Contractor upon request.  
 
5. HIDDEN AND OTHER SERVICES WITHIN THE SITE 

There are buried electrical cables and water pipes and/or other services within the site which 
the Contractor may encounter whilst doing the work. Should there be any hidden and other 
services within the site which the Employer was not aware of at the time of the tender, the 
Contractor must notify the Employer and an instruction about how to deal with them will be 
issued by the Employer for the Contractor to implement.   

 
6. DETAILS OF EXISTING OPERATIONS WHICH THE CONTRACTOR IS 

 REQUIRED TO WORK IN CLOSE PROXIMITY TO 

The Port is an operational site with many activities and Cargo in transit from Tank Farm, 
Fishing Industry and Ore Berth. The Contractor should ensure the project is sequenced in 
such a manner that it does not interfere with total operations. Operational risks during 
construction (i.e., maintaining existing port operations) should be mitigated, and minimized 
completely at all times. 
 
7. TRAFFIC ACCOMMODATION FOR PORT USERS  

The contractor is required to develop, maintain and submit a detailed Traffic Management 

Plan to accommodation traffic for port users before commencement of works, a two-way 

traffic must always be permitted to accommodate port Security and Emergences with no 

obstruction to operations for deliveries. The Contractor to inform the Employer timeously 

before implementing any traffic deviations. 
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	4.12. Transnet reserves the right to perform a risk analysis on the preferred tenderer to ascertain if any of the following might present an unacceptable commercial risk to the employer:
	5. Transnet will not reimburse any Tenderer for any preparatory costs or other work performed in connection with this tender, whether or not the Tenderer is awarded a contract.
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	Drafting instructions:
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	2.2.1. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has been made in the quantities for waste.
	2.2.2. The Prices and rates stated for each item in the Bill of Quantities shall be treated as being fully inclusive of all work, risks, liabilities, obligations, overheads, profit and everything necessary as incurred or required by the Contractor in ...
	2.2.3. Clause 63.13 in Option B provides that these rates and Prices may be used as a basis for assessment of compensation events instead of Defined Cost.
	2.2.4. Where this contract requires detailed drawings, designs or other information to be provided, and no rates or prices are included in the bill specifically for such matters, then the Contractor is deemed to have allowed for all costs associated w...
	2.2.5. An item against which no Price is entered will be treated as covered by other Prices or rates in the bill of quantities.  If a number of items are grouped together for pricing purposes, this will be treated as a single lump sum.
	2.2.6. The quantities contained in the Bill of Quantities may not be final and do not necessarily represent the actual amount of work to be done.  The quantities of work assessed and certified for payment by the Project Manager at each assessment date...
	2.2.7. The short descriptions of the items of payment given in the bill of quantities are only for the purposes of identifying the items.  More detail regarding the extent of the work entailed under each item is provided in the Works Information.
	2.2.8. Transnet has determined the percentage (30% sub-contracting aimed at youth owned entities) to be paid for the Contract Participation Goal (CPG) on the contract and this amount shall be stated under the section Enterprise Development as a Provis...
	2.2.9. All provisional sums stated in the bills of quantities will be treated as compensation events and based on defined costs using the shorter schedule of costs components.
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