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NEC3 Engineering & Construction Contract
	Between


	ESKOM HOLDINGS SOC Ltd 

(Reg No. 2002/015527/30) 

	and


	[Insert at award stage]
(Reg No. ___________ )

	for


	Metsimaholo and North dam pumping system

Insert title of the works
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Part C1: Agreements & Contract Data
	Contents:


	
	No of pages

	C1.1
	Form of Offer and Acceptance 


	[●]

	C1.2a
	Contract Data provided by the Employer
	[●]

	C1.2b
	Contract Data provided by the Contractor

	[●]

	
	
	


C1.1 Form of Offer & Acceptance

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the procurement of:

Metsimaholo and North dam pumping system
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the Contract Data. 

Delete the Options which do not apply

	Options A B, C or D
	The offered total of the Prices exclusive of VAT is 
	R [●]

	Option E or F
	The first forecast of the total Defined Cost plus the Fee exclusive of VAT is
	R [●]

	
	Sub total
	R [●]

	
	Value Added Tax @ 15% is
	R [●]

	
	The offered total of the amount due inclusive of VAT is

	R [●]

	
	(in words) [●]



This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified in the Contract Data.

	Signature(s)


	
	
	

	Name(s)


	
	
	

	Capacity


	
	
	

	For the tenderer:

	

	Name & signature of witness
	(Insert name and address of organisation)
	
	Date
	

	Tenderer’s CIDB registration number (if applicable) 
	


Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in: 

Part C1

Agreements and Contract Data, (which includes this Form of Offer and Acceptance)

Part C2

Pricing Data

Part C3

Scope of Work: Works Information

Part C4

Site Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully completed original copy signed between them of this document, including the Schedule of Deviations (if any).  

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the Parties.

	Signature(s)


	
	
	

	Name(s)
	
	
	

	Capacity


	
	
	

	for the Employer


	

	Name & signature of witness
	(Insert name and address of organisation)
	
	Date
	


Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and Acceptance.

Schedule of Deviations to be completed by the Employer prior to contract award

Note:

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties and is not the result of a process of competitive tendering.
2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permitted in terms of the Conditions of Tender.

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to incorporate the effect of it.

	No.
	Subject
	Details

	1
	N/A
	N/A

	
	
	


By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during this process of Offer and Acceptance.  

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Form shall have any meaning or effect in the contract between the parties arising from this Agreement. 

	
	For the tenderer:


	
	For the Employer



	Signature


	
	
	

	Name
	
	
	

	Capacity


	
	
	

	On behalf of
	(Insert name and address of organisation)


	
	(Insert name and address of organisation)



	Name & signature of witness
	
	
	

	Date
	
	
	


C1.2 ECC3 Contract Data

Part one - Data provided by the Employer
	Clause
	Statement
	Data

	1
	General
	

	
	The conditions of contract are the core clauses and the clauses for main Option 
	

	
	
	A:

Priced contract with activity schedule

	
	dispute resolution Option
	W1:
Dispute resolution procedure

	
	and secondary Options 
	

	
	
	X2

Changes in the law

	
	
	X7:

Delay damages

	
	
	X15:
Limitation of Contractor’s liability for design to reasonable skill and care

	
	
	X16:
Retention

	
	
	X18:
Limitation of liability 

	
	
	Z:

Additional conditions of contract

	
	of the NEC3 Engineering and Construction Contract, April 2013 (ECC3)
	If 2005 Edition is to be used delete “April 2013” and replace with “June 2005 with amendments June 2006”. Always delete this note before finalising this Data

	10.1
	The Employer is (Name):
	Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a state owned company incorporated in terms of the company laws of the Republic of South Africa

	
	Address
	Registered office at Megawatt Park, Maxwell Drive, Sandton, Johannesburg

	10.1
	The Project Manager is: (Name)
	TBC

	
	Address
	Matimba Power Station

Nelson Mandela Drive

Lephalale

0555

	
	Tel
	

	
	e-mail
	

	10.1
	The Supervisor is: (Name)
	TBC

	
	Address
	Matimba Power Station

Nelson Mandela Drive

Lephalale

0555

	
	Tel No.
	

	
	e-mail
	

	11.2(13)
	The works are 
	Metsimaholo and North dam pumping system

	11.2(14)
	The following matters will be included in the Risk Register
	· Incremental Weather (rain, wind, hailstorm, heatwave) 
· Labour strike

· Community Unrest

· Working at heights
· Electrocution

· Snakes

· Inclement weather due wind, ash dust, rain hail, heat waves.

· Unforeseen geological conditions

· Damage to HDPE Liner

· Drowning

· Fire and smoke

· 

	11.2(15)
	The boundaries of the site are 
	Matimba Power Station - Metsimaholo and North dam pumping system

	11.2(19)
	The Works Information is in  
	Part 3: Scope of Work and all documents and drawings to which it makes reference.

	12.2
	The law of the contract is the law of 
	the Republic of South Africa

	13.1
	The language of this contract is 
	English

	13.3
	The period for reply is
	3 Working Days

	2
	The Contractor's main responsibilities
	Data required by this section of the core clauses is provided by the Contractor in Part 2 and terms in italics used in this section are identified elsewhere in this Contract Data. 

	3
	Time
	

	11.2(3)
	The completion date for the whole of the works is
	6 Months

	30.1
	The access dates are:
	Part of the Site
	Date

	
	
	1
2
	Metsimaholo dam
North Dam
	As per the accepted Schedule
As per the accepted Schedule



	31.1
	The Contractor is to submit a first programme for acceptance within 
	2 weeks of the Contract Date.

	31.2
	The starting date is
	TBC

	32.2
	The Contractor submits revised programmes at intervals no longer than 
	1 weeks.

	35.1
	The Employer is not willing to take over the works before the Completion Date.
	

	4
	Testing and Defects
	

	42.2
	The defects date is 
	52 weeks after Completion of the whole of the works.

	43.2
	The defect correction period is 
	5 calendar days

	5
	Payment
	

	50.1
	The assessment interval is 
	between the 25th day of each successive month.

	51.1
	The currency of this contract is the 
	South African Rand.

	51.4
	The interest rate is 
	the publicly quoted prime rate of interest (calculated on a 365 day year) charged from time to time by the Standard Bank of South Africa Limited (as certified, in the event of any dispute, by any manager of such bank, whose appointment it shall not be necessary to prove) for amounts due in Rands and 

(ii) the LIBOR rate applicable at the time for amounts due in other currencies.  LIBOR is the 6 month London Interbank Offered Rate quoted under the caption “Money Rates” in The Wall Street Journal for the applicable currency or if no rate is quoted for the currency in question then the rate for United States Dollars, and if no such rate appears in The Wall Street Journal then the rate as quoted by the Reuters Monitor Money Rates Service (or such service as may replace the Reuters Monitor Money Rates Service) on the due date for the payment in question, adjusted mutatis mutandis every 6 months thereafter and as certified, in the event of any dispute, by any manager employed in the foreign exchange department of The Standard Bank of South Africa Limited, whose appointment it shall not be necessary to prove.

	6
	Compensation events
	

	60.1(13)
	The place where weather is to be recorded is:
	Matimba Power Station

	
	The weather measurements to be recorded for each calendar month are, 
	the cumulative rainfall (mm)

	
	
	the number of days with rainfall more than 10 mm

	
	
	the number of days with minimum air temperature less than 0 degrees Celsius

	
	
	the number of days with snow lying at 09:00 hours South African Time

	
	
	and these measurements:

	
	The weather measurements are supplied by
	The South African Weather Service

	
	The weather data are the records of past weather measurements for each calendar month which were recorded at: 
	Matimba Power Station

	
	and which are available from: 
	the South African Weather Bureau and included in Annexure A to this Contract Data provided by the Employer

	60.1(13)


	Assumed values for the ten year return weather data for each weather measurement for each calendar month are:
	As stated in Annexure A to this Contract Data provided by the Employer.

Note:  If this arrangement is used, delete the rows above for 60.1(13) and delete this note.

	7
	Title
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	8
	Risks and insurance
	

	80.1
	These are additional Employer's risks  
	None

	9
	Termination
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	10
	Data for main Option clause
	

	A
	Priced contract with activity schedule
	

	11
	Data for Option W1
	

	W1.1
	The Adjudicator is 
	the person selected from the ICE-SA Division (or its successor body) of the South African Institution of Civil Engineering Panel of Adjudicators by the Party intending to refer a dispute to him.  (see www.ice-sa.org.za). If the Parties do not agree on an Adjudicator the Adjudicator will be appointed by the Arbitration Foundation of Southern Africa (AFSA).

	W1.2(3)
	The Adjudicator nominating body is:
	the Chairman of ICE-SA a joint Division of the South African Institution of Civil Engineering and the London Institution of Civil Engineers. (See www.ice-sa.org.za ) or its successor body.

	W1.4(2)
	The tribunal is: 
	arbitration.

	W1.4(5)
	The arbitration procedure is 
	the latest edition of Rules for the Conduct of Arbitrations published by The Association of Arbitrators (Southern Africa) or its successor body.

	
	The place where arbitration is to be held is
	Gauteng, South Africa

	
	The person or organisation who will choose an arbitrator 

· if the Parties cannot agree a choice or
· if the arbitration procedure does not state who selects an arbitrator, is
	the Chairman for the time being or his nominee of the Association of Arbitrators (Southern Africa) or its successor body.



	12
	Data for secondary Option clauses
	

	X2
	Changes in the law
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	X7
	Delay damages 
	

	X7.1
	Delay damages for Completion of the whole of the works are
	2% per day up to the maximum of 10% of the contract value.

	X15
	Limitation of the Contractor’s liability for his design to reasonable skill & care
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	X16
	Retention (not used with Option F)
	

	X16.1
	
	

	
	The retention percentage is
	5%

	X18
	Limitation of liability
	

	X18.1
	The Contractor’s liability to the Employer for indirect or consequential loss is limited to:
	The total of the Prices

	X18.2
	For any one event, the Contractor’s liability to the Employer for loss of or damage to the Employer’s property is limited to:
	the amount of the deductibles relevant to the event 

	X18.3
	The Contractor’s liability for Defects due to his design which are not listed on the Defects Certificate is limited to
	The greater of 

· the total of the Prices at the Contract Date 

and 

· the amounts excluded and unrecoverable from the Employer’s assets policy for correcting the Defect (other than the resulting physical damage which is not excluded) plus the applicable deductible as at contract date.

	X18.4
	The Contractor’s total liability to the Employer for all matters arising under or in connection with this contract, other than excluded matters, is limited to:
	the total of the Prices other than for the additional excluded matters.

The Contractor’s total liability for the additional excluded matters is not limited. 

The additional excluded matters are amounts for which the Contractor is liable under this contract for

· Defects due to his design which arise before the Defects Certificate is issued,

· Defects due to manufacture and fabrication outside the Site,

· loss of or damage to property (other than the works, Plant and Materials),

· death of or injury to a person and 

· infringement of an intellectual property right.

	X18.5
	The end of liability date is 
	(i) 05 years after the defects date for latent Defects and 
(ii) the date on which the liability in question prescribes in accordance with the Prescription Act No. 68 of 1969 (as amended or in terms of any replacement legislation) for any other matter.

A latent Defect is a Defect which would not have been discovered on reasonable inspection by the Employer or the Supervisor before the defects date, without requiring any inspection not ordinarily carried out by the Employer or the Supervisor during that period. 

If the Employer or the Supervisor do undertake any inspection over and above the reasonable inspection, this does not place a greater responsibility on the Employer or the Supervisor to have discovered the Defect.

	Z
	The Additional conditions of contract are
	Z1 to Z15 always apply.

	
	

	Z1
	Cession delegation and assignment

	Z1.1
	The Contractor does not cede, delegate or assign any of its rights or obligations to any person without the written consent of the Employer.

	Z1.2
	Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its rights and obligations under this contract to any of its subsidiaries or any of its present divisions or operations which may be converted into separate legal entities as a result of the restructuring of the Electricity Supply Industry. 

	
	

	Z2
	Joint ventures

	Z2.1
	If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations then these persons or organisations are deemed to be jointly and severally liable to the Employer for the performance of this contract.

	Z2.2
	Unless already notified to the Employer, the persons or organisations notify the Project Manager within two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their behalf.

	Z2.3
	The Contractor does not alter the composition of the joint venture, consortium or other unincorporated grouping of two or more persons without the consent of the Employer having been given to the Contractor in writing.

	
	

	Z3
	Change of Broad Based Black Economic Empowerment (B-BBEE) status

	Z3.1
	Where a change in the Contractor’s legal status, ownership or any other change to his business composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor notifies the Employer within seven days of the change.

	Z3.2
	The Contractor is required to submit an updated verification certificate and necessary supporting documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of the notification or as otherwise instructed by the Project Manager.

	Z3.3
	Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to Provide the Works.

	Z3.4
	Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a reason for termination. If the Employer terminates in terms of this clause, the procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

	
	

	Z4
	Confidentiality

	Z4.1
	The Contractor does not disclose or make any information arising from or in connection with this contract available to Others. This undertaking does not, however, apply to information which at the time of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to information which was already in the possession of the Contractor at the time of disclosure (evidenced by written records in existence at that time).  Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the recipient.

	Z4.2
	If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as such until notified otherwise by the Project Manager.

	Z4.3
	In the event that the Contractor is, at any time, required by law to disclose any such information which is required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, notifies the Employer so that an appropriate protection order and/or any other action can be taken if possible, prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, then the Contractor may disclose that portion of the information which it is required to be disclosed by law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the information so disclosed.

	Z4.4
	The taking of images (whether photographs, video footage or otherwise) of the works or any portion thereof, in the course of Providing the Works and after Completion, requires the prior written consent of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.  

	Z4.5
	The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

	
	

	Z5
	Waiver and estoppel: Add to core clause 12.3:

	Z5.1
	Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

	
	

	Z6
	Health, safety and the environment:  Add to core clause 27.4

	Z6.1
	The Contractor undertakes to take all reasonable precautions to maintain the health and safety of persons in and about the execution of the works. Without limitation the Contractor:

· accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site;

· warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper compliance with the Construction Regulations, all applicable health & safety laws and regulations and the health and safety rules, guidelines and procedures provided for in this contract and generally for the proper maintenance of health & safety in and about the execution of works; and

· undertakes, in and about the execution of the works, to comply with the Construction Regulations and with all applicable health & safety laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	Z6.2
	The Contractor, in and about the execution of the works, complies with all applicable environmental laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	
	

	Z7
	Provision of a Tax Invoice and interest.  Add to core clause 51

	Z7.1
	Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's procedures stated in the Works Information, showing the amount due for payment equal to that stated in the payment certificate.

	Z7.2
	If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the time by when the Employer is to make a payment is extended by a period equal in time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

	Z7.3
	The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the Employer’s VAT number 4740101508 on each invoice he submits for payment.

	
	

	Z8
	Notifying compensation events

	Z8.1
	Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the event to the Contractor but did not”.

	
	

	Z9
	Employer’s limitation of liability

	Z9.1
	The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to R0.00 (zero Rand)

	Z9.2
	The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s liability under the indemnity is limited.

	
	

	Z10
	Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, after the words "against it":  

	Z10.1
	   or had a business rescue order granted against it.

	
	

	Z11
	Addition to secondary Option X7 Delay damages (if applicable in this contract)

	Z11.1
	If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the Contractor’s obligation to Provide the Works using the same procedures and payment on termination as those applied for reasons R1 to R15 or R18 stated in the Termination Table.

	
	


	Z12
	Ethics

	For the purposes of this Z-clause, the following definitions apply:

	Affected Party
	means, as the context requires, any party, irrespective of whether it is the Contractor or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s employees, or any one or more of all of these parties’ relatives or friends,

	Coercive Action
	means to harm or threaten to harm, directly or indirectly, an Affected Party or the property of an Affected Party, or to otherwise influence or attempt to influence an Affected Party to act unlawfully or illegally,

	Collusive Action
	means where two or more parties co-operate to achieve an unlawful or illegal purpose, including to influence an Affected Party to act unlawfully or illegally,

	Committing Party
	means, as the context requires, the Contractor, or any member thereof in the case of a joint venture, or its employees, agents, or Subcontractor or the Subcontractor’s employees,

	Corrupt Action
	means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service to unlawfully or illegally influence the actions of an Affected Party,

	Fraudulent Action
	means any unlawfully or illegally intentional act or omission that misleads, or attempts to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an obligation or incurring an obligation,

	Obstructive Action
	means a Committing Party unlawfully or illegally destroying, falsifying, altering or concealing information or making false statements to materially impede an investigation into allegations of Prohibited Action, and

	Prohibited Action
	means any one or more of a Coercive Action, Collusive Action Corrupt Action, Fraudulent Action or Obstructive Action.

	Z12.1
	A Committing Party may not take any Prohibited Action during the course of the procurement of this contract or in execution thereof.

	Z12.2
	The Employer may terminate the Contractor’s obligation to Provide the Services if a Committing Party has taken such Prohibited Action and the Contractor did not take timely and appropriate action to prevent or remedy the situation, without limiting any other rights or remedies the Employer has. It is not required that the Committing Party had to have been found guilty, in court or in any other similar process, of such Prohibited Action before the Employer can terminate the Contractor’s obligation to Provide the Services for this reason.

	Z12.3
	If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, the amounts due on termination are those intended in core clauses 92.1 and 92.2.

	Z12.4
	A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. Where the Employer does not have a contractual bond with the Committing Party, the Contractor ensures that the Committing Party co-operates fully with an investigation.

	
	

	Z13
	Insurance

	Z 13.1
	Replace core clause 84 with the following:


	Insurance cover
	84
	

	
	
	

	
	84.1
	When requested by a Party, the other Party provides certificates from his insurer or broker stating that the insurances required by this contract are in force.

	
	
	

	
	84.2
	The Contractor provides the insurances stated in the Insurance Table A.

	
	
	

	
	84.3
	The insurances provide cover for events which are at the Contractor’s risk from the starting date until the earlier of Completion and the date of the termination certificate.

	
	
	

	
	
	INSURANCE TABLE A
Insurance against
Minimum amount of cover or minimum limit of indemnity
Loss of or damage to the works, Plant and Materials
The replacement cost where not covered by the Employer’s insurance
The Employer’s policy deductible, as at Contract Date, where covered by the Employer’s insurance
Loss of or damage to Equipment
The replacement cost
Liability for loss of or damage to property (except the works, Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the Contractor) caused by activity in connection with this contract
Loss of or damage to property

Employer’s property

The replacement cost where not covered by the Employer’s insurance
The Employer’s policy deductible, as at Contract Date, where covered by the Employer’s insurance
Other property

The replacement cost

Bodily injury to or death of a person 

The amount required by applicable law
Liability for death of or bodily injury to employees of the Contractor arising out of and in the course of their employment in connection with this contract
The amount required by the applicable law


	
	
	

	Z 13.2
	
	Replace core clause 87 with the following:
The Employer provides the insurances stated in the Insurance Table B.

	
	
	

	
	
	

	
	
	

	
	
	INSURANCE TABLE B
Insurance against or name of policy
Minimum amount of cover or minimum limit of indemnity

Assets All Risk

Per the insurance policy document

Contract Works insurance

Per the insurance policy document

Environmental Liability

Per the insurance policy document
General and Public Liability

Per the insurance policy document
Transportation (Marine)

Per the insurance policy document
Motor Fleet and Mobile Plant

Per the insurance policy document
Terrorism

Per the insurance policy document
Cyber Liability

Per the insurance policy document

Nuclear Material Damage and Business Interruption
Per the insurance policy document
Nuclear Material Damage Terrorism
Per the insurance policy document



	Z14
	Nuclear Liability

	Z14.1
	The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, as designated by the National Nuclear Regulator of the Republic of South Africa, and is the holder of a nuclear licence in respect of the KNPS.

	Z14.2
	The Employer is solely responsible for and indemnifies the Contractor or any other person against any and all liabilities which the Contractor or any person may incur arising out of or resulting from nuclear damage, as defined in Act 47 of 1999, save to the extent that any liabilities are incurred due to the unlawful intent of the Contractor or any other person or the presence of the Contractor or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, without the permission of the Employer or of a person acting on behalf of the Employer.

	Z14.3
	Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the unlawful intent of the Contractor or any other person, or the presence of the Contractor or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, without the permission of the Employer or of a person acting on behalf of the Employer.

	Z14.4
	The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any replacement section dealing with the same subject matter.

	Z14.5
	The protection afforded by the provisions hereof shall be in effect until the KNPS is decommissioned.

	
	

	Z15
	Asbestos

	For the purposes of this Z-clause, the following definitions apply:

	AAIA
	means approved asbestos inspection authority.

	ACM
	means asbestos containing materials.

	AL
	means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres per ml of air measured over a 4 hour period. The value at which proactive actions is required in order to control asbestos exposure to prevent exceeding the OEL.

	Ambient Air
	means breathable air in area of work with specific reference to breathing zone, which is defined to be a virtual area within a radius of approximately 30cm from the nose inlet.

	Compliance Monitoring
	means compliance sampling used to assess whether or not the personal exposure of workers to regulated asbestos fibres is in compliance with the Standard’s requirements for safe processing, handling, storing, disposal and phase-out of asbestos and asbestos containing material, equipment and articles.

	OEL
	means occupational exposure limit.

	Parallel Measurements
	means measurements performed in parallel, yet separately, to existing measurements to verify validity of results.

	Safe Levels
	means  airborne asbestos exposure levels conforming to the Standard’s requirements for safe processing, handling, storing, disposal and phase-out of asbestos and asbestos containing material, equipment and articles.

	Standard
	means the Employer’s Asbestos Standard 32-303: Requirements for Safe Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing Material, Equipment and Articles.

	SANAS
	means the South African National Accreditation System.

	TWA
	means the average exposure, within a given workplace, to airborne asbestos fibres, normalised to the baseline of a 4 hour continuous period, also applicable to short term exposures, i.e. 10-minute TWA.

	Z15.1
	The Employer ensures that the Ambient Air in the area where the Contractor will Provide the Services conforms to the acceptable prescribed South African standard for asbestos, as per the regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four hours, and the short term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and monitored according to HSG173 and OESSM.

	Z15.2
	Upon written request by the Contractor, the Employer certifies that these conditions prevail. All measurements and reporting are effected by an independent, competent, and certified occupational hygiene inspection body, i.e. a SANAS accredited and Department of Employment and Labour approved AAIA. The Contractor may perform Parallel Measurements and related control measures at the Contractor’s expense. For the purposes of compliance the results generated from Parallel Measurements are evaluated only against South African statutory limits as detailed in clause Z15.1. Control measures conform to the requirements stipulated in the AAIA-approved asbestos work plan.

	Z15.3
	The Employer manages asbestos and ACM according to the Standard.

	Z15.4
	In the event that any asbestos is identified while Providing the Services, a risk assessment is conducted and if so required, with reference to possible exposure to an airborne concentration of above the AL for asbestos, immediate control measures are implemented and relevant air monitoring conducted in order to declare the area safe.

	Z15.5
	The Contractor’s personnel are entitled to stop working and leave the contaminated area forthwith until such time that the area of concern is declared safe by either Compliance Monitoring or an AAIA approved control measure intervention, for example, per the emergency asbestos work plan, if applicable.

	Z15.6
	The Contractor continues to Provide the Services, without additional control measures presented, on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001.

	Z15.7
	Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a registered asbestos contractor, instructed by the Employer at the Employer’s expense, and conducted in line with South African legislation.


C1.2 Contract Data

Part two - Data provided by the Contractor
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry)
Whenever a cell is shaded in the left hand column it denotes this data is optional.  If not required select and delete the whole row, otherwise insert the required Data.]

Notes to a tendering contractor:

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts of its Guidance Notes (ECC3-GN)
 in order to understand the implications of this Data which the tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 158 of the ECC3 (April 2013) Guidance Notes.

2. The number of the clause which requires the data is shown in the left hand column for each statement however other clauses may also use the same data

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink.

Completion of the data in full, according to Options chosen, is essential to create a complete contract.

	Clause
	Statement
	Data

	10.1
	The Contractor is (Name):
	     

	
	Address
	     

	
	Tel No.
	     

	
	Fax No.
	     

	11.2(8)
	The direct fee percentage is
	     %

	
	The subcontracted fee percentage is
	     %

	11.2(18)
	The working areas are the Site and
	     

	24.1
	The Contractor's key persons are:
	

	
	1
Name:
	     

	
	
Job:
	     

	
	
Responsibilities:
	     

	
	
Qualifications:
	     

	
	
Experience:
	     

	
	2
Name:
	     

	
	
Job
	     

	
	
Responsibilities:
	     

	
	
Qualifications:
	     

	
	
Experience:
	     

	
	
	CV's (and further key persons data including CVs) are appended to Tender Schedule entitled     .

	11.2(3)
	The completion date for the whole of the works is
	     

	11.2(14)
	The following matters will be included in the Risk Register
	     

	11.2(19)
	The Works Information for the Contractor’s design is in:
	     

	31.1
	The programme identified in the Contract Data is
	     

	A
	Priced contract with activity schedule
	

	11.2(20) 
	The activity schedule is in
	     

	11.2(30)
	The tendered total of the Prices is 
	      (in figures) 

      (in words), excluding VAT 

	
	Data for Schedules of Cost Components
	Note “SCC” means Schedule of Cost Components starting on page 60, and “SSCC” means Shorter Schedule of Cost Components starting on page 63 of ECC3 (April 2013).

	A
	Priced contract with activity schedule
	Data for the Shorter Schedule of Cost Components


C1.3 Forms of Securities 

Pro formas for Bonds & Guarantees
For use with the NEC3 Engineering & Construction Contract 

[Note to contract compiler:

Once it has been decided which securities are required for this contract delete from this file the ones not required, revise the notes below accordingly and delete this note.]
The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options:

Option X4:
Parent company guarantee

Option X13:
Performance Bond

Option X14:
Advanced payment to the Contractor
Each of these secondary Options requires a bond or guarantee “in the form set out in the Works Information”.    Pro forma documents for these bonds and guarantees are provided here for convenience but are to be treated as part of the Works Information.

Option X16:
Retention (not used with Option F)

The Contractor may provide a Retention Money Guarantee in the form stated here.  When the Employer receives and accepts a Retention Money Guarantee exactly in the form stated he will instruct the Project Manager not to assess any amount be retained in terms of secondary Option X16.
The Contractor shall guarantee his ASGI-SA Obligations by providing the Employer with an ASGI-SA Guarantee in the form provided here.

[Note to contract compiler:  If there are no ASGI-SA Obligations in this contract, delete the above statement]

The organisation providing the bond / guarantee does so by copying the pro forma document onto his letterhead without any change to the text or format and completing the required details.  The completed document is then given to the Employer within the time stated in the contract.  

Pro forma Parent Company Guarantee (for use with Option X4)

(to be reproduced exactly as shown below on the letterhead of the Contractor’s Parent Company)
	Eskom Holdings SOC Ltd

Megawatt Park

Maxwell Drive

Sandton

Johannesburg
	Date:
	


Dear Sirs,

Parent Company Guarantee for Contract No  

With reference to the above numbered contract made or to be made between 

	Eskom Holdings SOC Ltd
	(the Employer) and

	{Insert registered name and address of the Contractor}
	(the Contractor), for

	{Insert details of the works from the Contract Data}
	(the works).


	I/We the undersigned 
	

	on behalf of the Contractor’s parent company 
	

	of physical address
	


and duly authorised thereto do hereby unconditionally guarantee to the Employer that the Contractor shall Provide the Works in accordance with the above numbered Contract.

1. If for any reason the Contractor fails to Provide the Works, we hereby agree to cause to Provide the Works at no additional cost to the Employer.

2. If we fail to comply with the terms of this Deed of Guarantee, the Employer may itself procure such performance (whether or not the Agreement be formally determined).  The Employer is to notify us and we shall indemnify the Employer for any additional cost or expense it incurs.

3. Our liability shall be as primary obligor and not merely as surety and shall not be impaired or discharged by reason of any arrangement or change in relationship made between the Contractor and the Employer and/or between us and Contractor; nor any alteration in the obligations undertaken by the Contractor or in the terms of the Agreement; nor any indulgence, failure, delay by you as to any matter; nor any dissolution or liquidation or such other analogous event of the Contractor.

4. The Employer shall not be obliged before taking steps to enforce the terms of this Deed of Guarantee to obtain judgement against the Contractor in any court or other tribunal, to make or file any claim in liquidation (or analogous proceedings) or to seek any remedy or proceed first against the Contractor.

5. This Deed of Guarantee shall be governed by and construed in accordance with the laws of the Republic of South Africa and we hereby submit to the non-exclusive jurisdiction of the High Court of South Africa.

	Signed at
	
	on this
	
	day of 
	
	200_


	Signature(s)
	
	

	Name(s) (printed)
	
	

	Position in parent company


	
	

	Signature of Witness(s)


	
	

	Name(s) (printed)
	
	


Pro forma Performance Bond – Demand Guarantee (for use with Option X13)

(to be reproduced exactly as shown below on the letterhead of the Contractor’s Parent Company)
	Eskom Holdings SOC Ltd

Megawatt Park

Maxwell Drive

Sandton

Johannesburg
	Date:
	


Dear Sirs

Reference No. [●] [Drafting Note: Bank reference number to be inserted]
Performance Bond – Demand Guarantee: [Drafting Note: Name of Contractor to be inserted]
Project [  ] Contract Reference: …… [Drafting Note: Contractor contract reference number to be inserted]
1. In this Guarantee the following words and expressions shall have the following meanings:-

1.1 “Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be inserted]

1.2 “Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted]

1.3 “Contract” – means the written agreement relating to the Project, entered into between Eskom and the Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. [.]as amended, varied, restated, novated or substituted from time to time; [Drafting Note: Signature Date and Contract reference number to be inserted]

1.4 “Contractor” – means [●] a company registered in accordance with the laws of [●] under Registration Number [●]. [Drafting Note: Name and details of Contractor to be inserted]

1.5 “Eskom” - means Eskom Holdings SOC Ltd, a company registered in accordance with the laws of the Republic of South Africa under Registration Number 2002/015527/30].

1.6 “Expiry Date” - means the date on which the Defects Certificate is issued in terms of the Contract.

1.7 “Guaranteed Sum” - means the sum of R [●] ([●] Rand); 

1.8 “Project” - means [insert if applicable.].

2. At the instance of the Contractor, we the undersigned ______________ and ______________, in our respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the proper performance by the Contractor of all of its obligations in terms of and arising from the Contract and hereby undertake to pay to Eskom, on written demand from Eskom received prior to the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum.

3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall:

3.1 be signed on behalf of Eskom by a Group Executive, Divisional Executive, Senior General Manager, General Manager  or its delegate;

3.2 state the amount claimed (“the Demand Amount’);

3.3 state that the Demand Amount is payable to Eskom in the circumstances contemplated in the Contract.

4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal and not as surety and the Bank’s obligation/s to make payment:

4.1 is and shall be absolute provided demand is made in terms of this bond in all circumstances; and

4.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever. 

5. The Bank’s obligations in terms of this Guarantee:

5.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed Sum; and

5.2 shall not be discharged and compliance with any demand for payment received by the Bank in terms hereof shall not be delayed, by the fact that a dispute may exist between Eskom and the Contractor.

6. Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without advising us and without affecting our liability under this Guarantee. This includes, without limitation, any extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the Contract. 

7. Should Eskom cede its rights against the Contractor to a third party where such cession is permitted under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom under this Guarantee on written notification to the Bank of such cession.

8. This Guarantee:

8.1 shall expire on the Expiry Date until which time it is irrevocable;

8.2 is, save as provided for in 7 above, personal to Eskom and is neither negotiable nor transferable;

8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof;

8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and

8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be subject to the jurisdiction of the Courts of the Republic of South Africa. 

8.6 Any claim which arises or demand for payment received after expiry date will be invalid and unenforceable.

9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the Bank’s Address.

Signed at _____________________

Date ____________________________

For and behalf of the Bank

Bank Signatory: ___________________

Bank Signatory: ___________________

Witness: ________________________

Witness: _________________________

Bank’s seal or stamp

Pro forma Advanced Payment Bond (for use with Option X14)

(to be reproduced exactly as shown below on the letterhead of the Bank providing the Bond)
	Eskom Holdings Limited

Megawatt Park

Maxwell Drive

Sandton

Johannesburg 
	Date:
	


Dear Sirs,

Advanced Payment Bond for Contract No.  

With reference to the above numbered contract made or to be made between 

	Eskom Holdings SOC Limited
	(the Employer) and

	{Insert registered name and address of the Contractor}
	(the Contractor), for

	{Insert details of the works from the Contract Data}
	(the works).


	I/We the undersigned 
	

	on behalf of the Surety
	

	of physical address
	

	
	


and duly authorised thereto do hereby bind ourselves as Surety and co-principal debtors in solidum for the due and proper repayment by the Contractor to the Employer of the advanced payment made by the Employer to the Contractor under the Contract, and for all losses and expenses that may be suffered or incurred by the Employer as a result of non-payment by the Contractor, subject to the following conditions

1. The terms Employer, Contractor, and the works have the meaning as assigned to them by the conditions of contract listed in the Contract Data for the aforesaid Contract.

2. We renounce all benefits from the legal exceptions "Benefit of Excussion and Division", "No value received" “Revision of Accounts”, “Cession of Action” and any other exceptions which might or could be pleaded against the validity of this bond, with the meaning and effect of which exceptions we declare ourselves to be fully acquainted.

3. The Employer has the absolute right to arrange his affairs with the Contractor in any manner which the Employer deems fit and without being advised thereof the Surety shall not have the right to claim his release on account of any conduct alleged to be prejudicial to the Surety.  Without derogating from the foregoing compromise, extension of the construction period, indulgence, release or variation of the Contractor's obligation shall not affect the validity of this Advance Payment bond.

4. This bond expires on the date when the Surety receives a notice from the Project Manager stating that the advanced payment has been repaid to the Employer in terms of the Contract, or liquidated by deductions from other payments due to the Contractor.
5. The amount of the bond shall be payable to the Employer upon the Employer's demand and no later than 7 days following the submission to the Surety of a certificate signed by the Project Manager stating the amount of the Employer's losses, damages and expenses incurred as a result of the non-performance aforesaid.  The signed certificate shall be deemed to be conclusive proof of the extent of the Employer's loss, damage and expense.

6. Our total liability hereunder shall not exceed the sum of ............................. (R ................) which is equal to the advance payment.

7. This Advanced Payment Bond is neither negotiable nor transferable and is governed by the laws of the Republic of South Africa.

	Signed at
	
	on this
	
	day of 
	
	200_


	Signature(s)
	
	

	Name(s) (printed)
	
	

	Position in Surety company


	
	

	Signature of Witness(s)


	
	

	Name(s) (printed)
	
	


Part 2: Pricing Data

ECC3 Option A

	Document reference
	Title
	No of pages

	C2.1
	Pricing assumptions: Option A
	     

	C2.2
	The activity schedule  
	     


C2.1 Pricing assumptions: Option A

How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract, (ECC3) Option A states:

	Identified and defined terms
	11

11.2
	(20) The Activity Schedule is the activity schedule unless later changed in accordance with this contract.



	
	
	(27) The Price for Work Done to Date is the total of the Prices for 

· each group of completed activities and

· each completed activity which is not in a group.

A completed activity is one which is without Defects which would either delay or be covered by immediately following work.



	
	
	(30) The Prices are the lump sum prices for each of the activities on the Activity Schedule unless later changed in accordance with this contract.




This confirms that Option A is a lump sum form of contract where the work is broken down into activities, each of which is priced by the tendering contractor as a lump sum.   Only completed activities are assessed for payment at each assessment date; no part payment is made if the activity is not completed by the assessment date. 

Function of the Activity Schedule

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site Information”.  This confirms that specifications and descriptions of the work or any constraints on how it is to be done are not included in the Activity Schedule but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”. Hence the Contractor does not Provide the Works in accordance with the Activity Schedule.  The Activity Schedule is only a pricing document.  

Link to the programme

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity Schedule relates to the operations on each programme which he submits for acceptance”.  Ideally the tendering contractor will develop a high level programme first then resource each activity and thus arrive at the lump sum price for that activity both of which can be entered into the activity schedule.  

Preparing the activity schedule
Generally it is the tendering contractor who prepares the activity schedule by breaking down the work described within the Works Information into suitable activities which can be well defined, shown on a programme and priced as a lump sum.

The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that he requires the Contractor to include in his activity schedule and be priced accordingly. 

It is assumed that in preparing his activity schedule the Contractor:
· Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and 20;

· Understands the function of the Activity Schedule and how work is priced and paid for;

· Is aware of the need to link the Activity Schedule to activities shown on his programme;

· Has listed and priced activities in the activity schedule which are inclusive of everything necessary and incidental to Providing the Works in accordance with the Works Information, as it was at the time of tender, as well as correct any Defects not caused by an Employer’s risk;
· Has priced work he decides not to show as a separate activity within the Prices of other listed activities in order to fulfil the obligation to complete the works for the tendered total of the Prices. 
· Understands there is no adjustment to the lump sum Activity Schedule price if the amount, or quantity, of work within that activity later turns out to be different to that which the Contractor estimated at time of tender. The only basis for a change to the Prices is as a result of a compensation event. 
Table 1: Cost breakdown of the Metsimaholo Pumping System:
	Item
	UoM
	QTY
	Unit Price
	Total

	Self-Priming Centrifugal Pump 
	ea
	3
	
	

	Floating Platform (POTON)
	ea
	3
	
	

	45Kw/2P/380V/IP55 Electric Motor or similar
	ea
	3
	
	

	Electrical Accessories
	ea
	1
	
	

	Supply,Install,earth and terminate Cabling
	m
	80
	
	

	Cable trenching/routing and sleeving
	sum
	1
	
	

	Electrical Control Panel for 2xDuty Pump and 1 Standby Pump including all ancillaries
	ea
	1
	
	

	DN250 Flanged HDPE Pipes including all ancillaries, flanges, bends etc
	m
	960
	
	

	DN250 Isolating Valves
	ea
	10
	
	

	DN250 Isolating Gate Valves
	ea
	25
	
	

	25mm Dragline Hose Pipe, 30m LG, Interval of 12m including clamps
	m
	500
	
	

	VYRSA 36 Sprinkler with 4.4mm Nozzle
	m
	500
	
	

	1.2m High Galvanized Sprinkler Stand
	ea
	184
	
	

	Saddle with 50mm outlet (Interval of 12m)
	ea
	500
	
	

	25mm stainless steel ball valve with handle
	ea
	500
	
	

	M20×165 bolts, Nuts and washers
	sum
	1
	
	

	
	
	
	
	

	Installation of pumps, floating platforms and all ancillaries
	Sum
	1
	
	

	Installation of electrical motors, panels and all electrical reticulation
	Sum
	1
	
	

	Installation of HDPE piping and all associated valves Mestimaholo Dam
	Sum
	1
	
	

	Installation of sprinkler system (Sprinklers, sprinkler stand, Dragline hose and all ancillaries)
	Sum
	1
	
	

	Sub-total
	


Table 2: Cost breakdown of the North Dam Pumping System:
	Item 
	UoM
	QTY
	Unit Price
	Total

	Floating Pump 
	m
	1
	
	

	HDPE Pipe DN150
	ea
	24
	
	

	Controller
	ea
	1
	
	

	Electrical Panel
	ea
	1
	
	

	Auto Shut Valve
	ea
	1
	
	

	Isolation Valves
	ea
	2
	
	

	Cable routing, Cabling and all terminations
	m
	226
	
	

	Bush Clear
	lot
	1
	
	

	Installation of pumps including all ancillaries, piping and associated works for north dam.
	sum
	1
	
	

	Sub- Total
	

	

	Project Preliminaries and generals
	
	
	
	

	Item

	UoM
	QTY
	Unit Price
	Total

	Project Management
	Sum
	1
	
	

	Designs
	Sum
	1
	
	

	Project Engineering & Commissiong
	Sum
	1
	
	

	SHEQ Officer
	Sum
	1
	
	

	Transportation and Crane Hire
	Sum
	1
	
	

	Consumables and Hired Equipment
	Sum
	1
	
	

	Food & Accommodation
	Months
	6
	
	

	Staff Transportation
	Sum
	6
	
	

	PPE
	Sum
	1
	
	

	Medicals and clearance
	Sum
	1
	
	

	Safety File
	Sum
	1
	
	

	Site Establishment
	Once-off
	1
	
	

	Site De Establishment
	Once-off
	1
	
	

	Sub- Total
	

	
	

	ESTIMATED PROJECT VALE
	


Use the above template and submit Activity Schedule in the same format as shown above.  The Activity Schedule need to address all design cost, manufacturing cost, installation cost, housekeeping cost and/or any cost that bares reference to this contract as per the works information and is the sole responsibility of the Contractor. This will be used as final cost estimation, and no values will be altered after placement of contract
Part 3: Scope of Work

	Document reference
	Title
	No of pages

	
	This cover page
	1

	C3.1
	Employer’s Works Information
	

	C3.2
	Contractor’s Works Information

(insert at award stage or delete if not applicable)
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Total number of pages
	


C3.1: Employer’s works Information

Contents

1Part 3: Scope of Work

C3.1: Employer’s works Information
2
1
Description of the works
………………………………………………………………………………………5
1.1
Executive overview
5
1.2
Employer’s objectives and purpose of the works
5
1.3
Interpretation and terminology
5
2
Management and start up……………………………………………………………………………………..6
2.1
Management meetings
6
2.2
Documentation / Documentation Control / Configuration Management
7
2.2.1
Document Management
……………………………………………………………..………………7
2.2.2
Drawings Format and Layout……………………………………………………..…………………8
2.2.3
Plant Identification…………………………………………………………………………………....8
2.3
Health and safety risk management
9
2.3.1
General
………………………………………………………………………………………………...9
2.3.2
Mandatory Agreements……………………………………………………...……………………..11
2.3.3
Health and Safety Obligations……………………………………………………………………..11
2.3.4
Eskom Life Saving Rules (240-62196227)……………………………………………………….11
2.3.5
Matimba Permit to Work System
………………………………………………………………….13
2.3.6
Health and Safety Plan (Construction Regulations)…………………………………………….13
2.4
Environmental constraints and management………………………………………………………..14
2.4.1
Waste Management………………………………………………………………………………..15
2.4.2
Rehabilitation………………………………………………………………………………………..15
2.4.3
Hazardous Waste…………………………………………………………………………………..15
2.4.4
Environmental Management………………………………………………………………………15
2.5
Quality assurance requirements………………………………………………………………………15
2.5.1
Quality Management System……………………………………………………………………..15
2.5.2
Quality Documents Submitted with the Tender…………………………………………………16
2.5.3
Quality Documents Submitted after the Contract Date…………………………………………16
2.5.4
Contract Quality Management Plan Requirement
………………………………………………16
2.5.5
Quality Control Plan…………………………………………………………………………….…..17
2.5.6
Inspection and Testing………………………………………………………………………….….17
2.5.7
Quality Records
……………………………………………………………………………………..17
2.5.8
Quality Reporting……………………………………………………………………………………18
2.5.9
Preservation, shipping and transportation………………………………………………………..18
2.6
Programming constraints
18
2.6.1
General
………………………………………………………………………………………………18
2.6.2
Computerised Planning
……………………………………………………………………………18
2.6.3
Planning and Scheduling Levels
………………………………………………………………….19
2.6.4
Planning Programmes……………………………………………………………………………...19
2.7
Contractor’s management, supervision and key people
19
2.8
Invoicing and payment………………………………………………………………………………19-20
2.9
Insurance provided by the Employer
20
2.10
Contract change management
20
2.11
Provision of bonds and guarantees………………………………………………………………..20-21
2.12
Records of Defined Cost, payments & assessments of compensation events to be kept by the Contractor
21
3
Engineering and the Contractor’s design
22
3.1
Employer’s Design
23
3.1.1
Metsimaholo Dam Mechanical Scope
23
3.1.2
North Dam Mechanical Scope
23
3.1.3
Electrical scope
23
3.2
Parts of the works which the Contractor is to design
23
3.2.1
Pumping system design
23
3.3
Procedure for submission and acceptance of Contractor’s design
25
3.4
Other requirements of the Contractor’s design
26
3.5
Design of Equipment
26
3.6
Equipment required to be included in the work
26
3.8
Commissioning
27
3.9
Training workshops and technology transfer…………………………...…………………………...27-28
4
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Description of the works
Executive overview 
Due to the increase in demand for dust suppression at the ash dump. This resulted in the need of the additional permanent pumping system to improve the performance of the irrigation system. This contract covers the installation of the floating pumping system at Metsimaholo and North dam including the HDPE pipeline and sprinklers at the ash dump for dust suppression. 
The current installed irrigation pumps supply recovered water through HDPE pipelines to the ash dump and due to the ash dump extensions, the irrigation system in now ineffective in terms of pressure required for dust suppression. The current setup of the irrigation system has bowser filling tap-off from the main discharge line which has an effect in pressure loss in the irrigation system at the ash dump. This new system will eliminate the current dust issue at the ash dump.

Employer’s objectives and purpose of the works
The objectives of the works are: 

Mestimaholo Pumping System:

· Design, supply, and installation of the pumping system with three (3) permanent floating self-Priming  pumps.
· Supply and installation of the Flanged HDPE pipes, Isolating gate valves, dragline hose pipe, VYRSA 36 sprinkler with 4.4mm nozzle, galvanized sprinkler stand.
North Dam Pumping System:
· Design, supply, and installation of the pumping system with one floating pump.

· New suction pump and Skid

· New HDPE pipe, control panel, isolation and auto shut valve.

Interpretation and terminology

The following abbreviations are used in this Works Information:

	Abbreviation
	Meaning given to the abbreviation

	DC
	Direct Current

	DB
	Distribution Box

	GA
	General Arrangement

	LV
	Low Voltage

	HDPE
	High Density Polyethylene

	QA/QC
	Quality Assurance / Quality Control

	KKS      
	Kraftwerk-Kennzeichnung system developed by the VGB (Germany) Plant Codification System

	QCP
	Quality Control Plan

	SOW
	Scope of work

	P&ID 
	Piping and Instrumentation Diagram

	PVC
	Polymerizing Vinyl Chloride

	
	


Management and start up.
Management meetings
Meetings are held monthly between the Project Manager and the Contractor (and any other co-opted members). The Contractor is represented, at each meeting, by the appropriate members of the staff.

The venue for these meetings is as determined by the Project Manager. The Project Manager writes the minutes of meetings.

Any action of the Project Manager or Contractor implied in the minutes of meetings with contractual implications is confirmed by means of a separate communication given in accordance with this Works Information and NEC.

The Contractor reports the overall progress and as a minimum requirement, the following is

addressed:

· Contractor’s current activity progress and planned finish dates;

· Contractor’s programme agenda compared for delays and milestone targets

· Health, safety, environmental and quality Management;

· The progress of any other relevant activities;

· To discuss any technical or commercial issues;

· Problem areas or concerns.

Regular meetings of a general nature may be convened and chaired by the Project Manager as follows:

	Title and purpose
	Approximate time & interval
	Location
	Attendance by:

	Project Kick-Off Meeting
	Once, before contract start 
	Matimba Power Station
	Contractor’s Project Manager, Project Supervisor and other attendees at the discretion of the contractor.

Employer’s Project Team

	Progress Meeting
	TBC 
	Matimba Power Station
	TBC


	Progress Report 
	TBC 
	Matimba Power Station
	TBC

	Risk Management Review 
	TBC
	Matimba Power Station
	TBC


Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not so specified by persons and at times and locations to suit the Parties, the nature and the progress of the works.  Such meetings should not prejudice the Employer in terms of cost, quality and schedule. Records of these meetings shall be submitted to the Project Manager by the person convening the meeting within five days of the meeting.  

All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or instructions under the contract as these shall be done separately by the person identified in the conditions of contract to carry out such actions or instructions.  

Documentation / Documentation Control / Configuration Management

Document Management

Document identification

The documentation requirements cover the various engineering stages, from the design stage through fabrication, installation, testing and commissioning and most importantly for the operating, maintenance and training stage of the project.

The Contractor is responsible for the compilation and the supply of the documentation during the various project stages and to provide the documentation programme to link with the milestone dates. Documentation and drawings are programmed for delivery to meet the milestone dates and in accordance with the agreed VDSS supplied Employer.

Documents Submission

All documents and records are submitted according to Technical Document and Record Management Work Instruction (240-76992014) and Gx Projects Documentation Deliverable Requirements Specification (240-65459834) and the Employer ensures that the Contractor is provided with latest revisions of all these documents. In order to portray a consistent image it is important that all documents used within the project follow the same standards of layout, style and formatting as described in the documents above. The Contractor is required to submit documents as electronic in .pdf format in a CD and hard copies and are delivered to the Project Manager with a transmittal note.

The Contractor submits the Master Document List to the Employer on a monthly basis for tracking purposes irrespective of whether there are updates or not. The MDL includes list of drawings and documents and contains the following minimum information for each document: 

· Date of submission

· Transmittal number

· Transmittal title

· Document description

· Document number

· Document Type

· Revision number

· Document Approval Status

· Document Authorisation Status (i.e. Accepted With Comments, Not Accepted with

· Comments, Accepted)

Documentation Review and Turn-around

The Employer has a minimum four working days to review and consolidate review comments for documentation submitted by the Contractor. The Contractor also has a minimum four working days to respond and / rectify as per the comments by the Employer.

Drawings Format and Layout

The creation, issuing and control of all Engineering Drawings are in accordance with the latest revision of 240-86973501 (Engineering Drawing Office and Engineering Documentation Standard). Drawings issued to the Employer are a minimum of one hardcopy and an electronic copy. All Contractors are required to submit electronic drawings in Micro Station (DGN) format, and scanned drawings in pdf format. No drawings in TIFF, AUTOCAD or any other electronic format are accepted. Drawings issued to the Employer may not be “Right Protected” or encrypted. The Employer reserves the right to use these drawings to meets it other contractual obligations.

Plant Identification

Plant Coding

Coding of the design is based on the KKS coding system and the Employer undertakes the coding in line with its standards. The KKS coding is applied during the design review stage(s) and cross referenced to all arrangement drawings, schematics, wiring diagrams, instructions and manuals and where practical to spare parts list/manuals. The Contractor is required to include allocated coding to the electronic design drawings.

The Contractor to use the KKS system for classifying and designating both plant and their associated documents. All technical documentation as per “Technical documentation classification and designation standard – 240-54179170” contain a KKS code as part of the documentation identification relevant to the plant equipment. All plant (Process, Mechanical, Electrical, C&I and Civil) to be coded to KKS breakdown level 3. The KKS code contains break down level 1, break down level 2 and breakdown level 3. Omission of any break down level is not permitted. The system is applied from the concept stage until project closeout. 

Detailed nameplate or label list with the service legends and including the KKS Code to be prepared by the Contractor and submitted to the Project Manager for review and comment before commencing manufacture of the labels. All maintainable plant equipment and components to be labelled including pipework and cabling. The rules for applying the KKS and the KKS codes are contained in the Employer’s Standard 240-93576498: KKS Coding Standard and in the publication KKS power plant classification (B105e) 5th Edition 2003 published by Verlag VGB PowerTech Service GmbH (Essen), and the KKS Applications: Guideline and explanations A, B1-4 (B106e).

The Contractor to code all plant within scope of supply according to the KKS Classification System to Breakdown Level 3 where possible. The relevant KKS codes thus allocated appear on all plant related documentation, drawings, lists and correspondence. 

The Contractor is responsible for ensuring the accuracy, completeness and consistency of the designations in all documents. This applies both to designations within documents (plant designations) and of Documents (documents designations). The Contractor to submit these for the Project Manager’s acceptance.

A list of the KKS designations allocated is drawn up by the Contractor for each scope of delivery. Methods of KKS designation, list formulation and submission format to be proposed by the Contractor and agreed by the Project Manager.

Plant Labelling

· The Contractor supplies the labelling for all plant, material and equipment provided as part of the works.

· It is the responsibility of the Contractor to manufacture and install labels according to 240-71432150: Plant Labelling Standard.

· Coding and labelling of components inside electrical and C&I panels are completed by the Contractor.

· The Coding practitioner to facilitate base-lining of all equipment lists from the Contractor, and only baseline equipment lists to be used as a basis for the production of labels.

· Abbreviations to descriptions on the labels are generally not acceptable. Where abbreviations are unavoidable, due to the limited number of characters that can be engraved/etched on labels, the abbreviations are submitted to the Project Manager for acceptance. The Contractor makes use of the Employer’s “Eskom Plant Labelling Abbreviation Standard; 240-109607332.

· The Contractor makes use of the KKS codes and descriptions provided by the Employer.

· The Contractor supplies to the Project Manager, for verification and acceptance purposes, with a label list showing the text only. The Project Manager’s acceptance should be sought for the positioning and designation of labels.

· The KKS codes are used accordingly on documentation (e.g., drawings, manuals, equipment lists, cable schedules etc.) as a unique identification means. References to plant are accompanied by the relevant KKS code for that item of plant.

Health and safety risk management

General
In carrying out its obligations to the Employer in terms of this contract, which obligations include, amongst others, to Provide the Works; using Plant, Materials and Equipment; and whilst at the site for any reason, the Contractor is the “Employer” in terms of the Occupational Health and Safety Act, No. 85 of 1993, in respect of its activities and in relation to its employees, agents, Subcontractor/s and mandatories.

The Contractor does not consider itself under the supervision or management of the Employer with regard to compliance with the Safety Health and Environmental requirements.

Furthermore, the Contractor does not consider himself to be a subordinate or under the supervision of the Project Manager in respect of these matters. The Contractor is responsible for the supervision of its employees, agents, Subcontractors and mandatories and takes full responsibility and accountability for ensuring that they are competent, aware of the Safety Health and Environmental requirements, whilst executing the works in accordance with the Safety Health and Environmental requirements.

The Contractor ensures compliance with, amongst others:

· The provisions of the Occupational Health and Safety Act, No. 85 of 1993 and all applicable regulations (as amended), binding in terms thereof;

· The latest versions of standards, procedures, specifications, rules, systems of work and requirements of the Employer, copies of which are provided to the Contractor on request.

· The Health and Safety Plan prepared by the Contractor in accordance with the Employer’s Safety Health and Environmental Specification – 240-149136837 and requirements.

· The provisions of the National Environmental Management Act (as amended) and all regulations in force from time to time in terms of that Act, 

The Contractor ensures that its employees, agents, Subcontractors and mandatories comply with the provisions of the Occupational Health and Safety Act, No. 85 of 1993, and all applicable regulations binding in terms thereof as well as the Employer’s Safety Health and Environmental Specification - 240-149136837 whilst making use of plant, materials and equipment and whilst at the Site for any reason whatsoever.

The Contractor implements a comprehensive health and safety management system, based on

the OHSAS 18001 requirements for utilisation at the project.

The Contractor appoints a person, qualified and competent in accordance with the safety health and environmental requirements, as the liaison with the Employer’s Project Safety, Health and Environment Manager/Officer or delegated person for all such matters as pertaining related to safety, health and the environment. The Contractor ensures that such a person is contactable 24 hours a day, and is registered with a registered professional council approved by the Principal Director of the Department of Labour, as per the requirements of the latest Construction Regulations, inclusive of all exemptions and amendments pertaining thereto.

The Contractor hereby indemnifies the Employer and holds the Employer harmless in respect of any and all loss, costs, claims, demands, liabilities, damage, penalties or expenses that may be made against the Employer and/or suffered or incurred by the Employer (as the case may be) as a result of, any failure of the Contractor, its employees, agents, Subcontractors and mandatories to comply with their obligations, and/or the failure of the Employer to procure the compliance by the Contractor, its employees, agents, Subcontractors and/or mandatories with their responsibilities and/or obligations in terms of or arising from the Occupational Health and Safety Act, No. 85 of 1993.

The Contractor acknowledges that he is fully aware of the requirements of all requirements and undertakes to employ only people who have been duly authorised in terms thereof and who have received sufficient safety training to ensure that they can comply therewith.

The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the provisions of the Act, Regulations or Safety and Operating Procedures.

The Contractor shall appoint a person who will liaise with the Employer Safety Officer responsible for the premises relevant to this contract.  The person so appointed shall on request:

· Supply the Employer Safety Officer with copies of minutes of all Health and Safety Committee meetings, whenever he is required to do so.

· Supply the Employer Safety Officer with copies of all appointments in respect of Employees employed on this contract, in terms of the Act and Regulations and shall advise the Employer Safety Officer of any changes thereto.

Employer may, at any stage during the currency of this agreement be entitled to:

· Do safety audits at the Contractor's premises, its work places and on its Employees.

· Refuse any Employees, sub-Contractor or agent of the Contractor access to its premises if such person are found to commit any unlawful act or any unsafe working practice or is found to be not authorised or qualified in terms of the Act.

· Issue the Contractor with a work stop order or a compliance order should Employer become aware of any unsafe working procedures or conditions or any non-compliance with the Act, Regulations and Procedures by the Contractor or any of its Employees, sub-Contractors or agents. Stoppages of this nature will not constitute a compensation event.

Mandatory Agreements

The Contractor confirms that:

· In terms of sections 37(1) and 37(2) of the OHSA, the Employer is relieved of any and all of its responsibilities and liabilities pertaining to the activities performed by the Contractor (and its employees, agents, Subcontractors and mandatories) relating to the works; the use of plant, materials and equipment; and whilst at the Site for whatsoever reason.

· b) The Contractor confirms that, in terms of the Construction Regulations, Regulation 6, it is hereby mandated as the designer and must perform all duties required of a designer. (This will be applicable only where the Contractor is required to do design work as part of their Scope).

The Contractor confirms that he has been provided with sufficient information regarding the health and safety arrangements applicable to the works; the use of Plant, Materials and Equipment, as well as at the Site.

In addition, the Contractor ensures that:

· Prior to the Contractor commencing with any operations/ activities relating to the works and/or prior to gaining access to the Site, the Contractor concludes a written mandatory agreement with the Employer in terms of Section 37(2) of the OHSA and 5(1)(k) under the construction regulations. The aforementioned agreement constitutes a record of the written arrangements and procedures between the Contractor and Employer regarding health and safety.

· As far as is reasonably practicable, the safety and absence of risks to health in connection with the production, processing, use, handling, storage or transport of articles or substances is maintained;

· As far as is reasonably practicable, all hazards pertaining to the health and safety of persons and harm to the environment that are attached to any work which is performed, any article or substance which is produced, processed, used, handled, stored or transported and any plant or machinery which is used in its business, is clearly identified and, as far as is reasonably practicable, further establishes what precautionary measures should be taken with respect to such work, article, substance, plant or machinery in order to protect the health and safety of persons and or harm to the environment, and provides the necessary means to apply such precautionary measures;

· Such information, instructions, training and supervision as may be necessary to ensure, as far as is reasonably practicable, the health and safety at work of its employees, agents, Subcontractors and mandatories is provided;

· As far as is reasonably practicable, no employee, agent, Subcontractor and transports any article or substance or operates any plant or machinery, unless the precautionary measures contemplated in paragraph 2.3.3, or any other precautionary measures which may be prescribed have been taken;

· Such measures as may be necessary in the interest of health and safety and the environment are enforced; 

· Work is performed and that plant, materials or equipment is used under the direct supervision of a person trained to understand the hazards associated with it and who has the authority to ensure that precautionary measures required by the Employer are implemented; and

· All employees are informed of the scope of their authority as contemplated in OHSA.

Health and Safety Obligations

In addition to the mandatory agreements, the Contractor:

· Ensures that all statutory appointments (as required in terms of the Occupational Health and Safety Act, No. 85 of 1993 and all applicable regulations binding in terms thereof, as amended) and other appointments required in terms of the Employer’s Safety Health and Environmental Specification – 240-149136837 and SHE Requirements Procedure (32-726) are in place and that all appointees are cognisant of their duties and responsibilities in terms of such appointments;

· Ensures that such appointees execute their duties and responsibilities as required by such an appointment.

· Ensures that all personnel brought by itself onto site (including employees of Contractors and Subcontractors) are suitably qualified and trained for the performance of the task, duties and functions, which are allocated to them;

· Immediately reports any occupational or other injuries, near miss events, property damage, environmental related incidents as well as any potential threat to the health and safety of individuals at the works or on the site, as soon as he becomes aware thereof, to the Project Manager; Complies with the Employer’s Occupational Health and Safety Incident Management Procedure – 32-95 and Environmental Incident Management Procedure – 240-133087117 relating to the reporting and investigation of incidents. The classification of incidents contained in such document are considered final and are applied by the Contractor relating to any incidents/ injuries relating to its employees, agents, Contractors, Subcontractors and mandatories whilst on Site;

Conducts a risk assessment regarding the utilisation of PPE and thereafter ensure that PPE of good quality is issued (at its own cost) to its employees, agents, Contractors, Subcontractors and mandatories prior to such individuals accessing the site, alternatively performing activities related to the works at the site, as specified in the Eskom PPE Specification - 240-44175132.
Eskom Life Saving Rules (240-62196227)

RULE 1: OPEN, ISOLATE, TEST, EARTH, BOND, AND/OR INSULATE BEFORE TOUCH

With the aim to ensure a safe electrical work environment, no person may work/operate on, around or near any electrical network, line or apparatus, electrically connected to the power system and/or electrically charged and/or not electrically charged unless:

a) He/she is trained and authorised as competent for the task to be done;

b) There is a valid permit to work, where required;

c) A pre-task risk assessment to identify all risks and hazards has been conducted prior to any work commencing;

d) He/she follows the requirements on OPEN, ISOLATE, TEST, EARTH, BOND and/or INSULATE BEFORE TOUCH, correctly based on applicable/related standards, procedures and outcome of risk assessment fit for the type of work or task to be performed;

e) The authorised person (team leader) has certified and physically shown all team members that the apparatus is safe to work on;

f) He/she makes the specific electrical environment safe prior to performing the work; and

g) All the appropriate PPE (including face shield and insulated gloves for low voltage work) are worn.

RULE 2: HOOK UP AT HEIGHTS

Working at height is a significant part of work in Eskom Holdings and is regarded as a high-risk activity, and as a result all precautions must be taken to prevent incidents while working at height. Wherever reasonably practicable, preference must be given to the performance of work at ground level as opposed to work in an elevated position. Where work in an elevated position is necessary, the requirements in this document shall apply.

No person may work at height where there is a risk of falling unless:

a) He/she is medically fit to work at height;

b) A pre-task risk assessment to identify all risks and hazards has been conducted prior to commencing any work of this nature;

c) He/she is appropriately trained as determined by the risk assessment;

d) He/she is appropriately secured during ascending and descending; and

e) He/she is using an Eskom approved fall arrest system where applicable.

RULE 3: BUCKLE UP

Where required, the proper wearing of seat belts for any driver, operator and passenger is mandatory in all vehicles/equipment when driving and/or travelling for Eskom business purposes. The driver is obligated to ensure that he/she as well as all passengers are properly seated and wearing their seatbelts at all times while being transported in the vehicle, as per Eskom specifications.

Note: This rule is applicable on any road or parking lot, irrespective of the speed, and when the vehicle moves in a forward or backward direction.

RULE 4: BE SOBER

No person who is under the influence or who appears to be under the influence of intoxicating liquor or drugs will be permitted to enter, or remain on an Eskom site or conduct Eskom business or drive/operate a vehicle/equipment for Eskom business purposes.

This includes any level of alcohol or the presence of any drugs, controlled substances, and/or illegal substances in the body that impairs or could impair mental and physical functioning, irrespective of when the substance was used.

RULE 5: ENSURE THAT YOU HAVE A PERMIT TO WORK

Where an authorisation limitation exists, no person shall work without the required Permit to Work (PTW), which is governed by for example the:

a) Plant Safety Regulations; or

b) Operating Regulations for High Voltage Systems (ORHVS); or

c) Any other activity where a permit is required.

No plant is to be returned to service without the cancellation of all permits on that plant in accordance with procedure, unless permission is granted for a particular plant to be returned to service with permits still open, like in the case of redundant systems.

NOTE: In the case of live work, a “live work declaration form” is to be completed by the authorised person, who is the person responsible for the safe execution of work according to relevant standards and procedures. Outline the key principles or rules to support the implementation of the standard statement.

Matimba Permit to Work System 

The Contractor will ensure that he/she is informed of all the requirements of Eskom’s Plant Safety Regulations and ORHVS and that he/she at all times comply to the requirements of these Regulations.

The Contractor will ensure that all his supervisors who are directly involved with Eskom’s Permit to Work System, are trained and on successful completion of Matimba’s authorization / evaluation process will be authorized as “Responsible Persons”.

The Responsible Person shall ensure that:

· The conditions of permits and cautionary notices are strictly adhered to

· The lockout procedures, mechanical as well as electrical, are strictly adhered to and any deviations shall be corrected immediately

· The safe work procedures as laid down by Matimba Power Station and as determined by the Risk Assessment, shall be followed

· The workers register and cautionary notices are discussed daily with workers 

Health and Safety Plan (Construction Regulations)

The following will be required after contract reward:

The Contractor shall compile a Health and Safety Plan, filed in a Health and Safety File, comprising of the following:

· Proof of the contracting company’s own Health and Safety Policy

· Proof of appointments, assignments and designations as required in terms of the Occupational Health and Safety Act, No 85 of 1993

· Proof of Risk Assessments regarding Hazards identified and proof of training of own employees regarding controls derived from the risk assessment

· Proof of Safe Work Procedures that derived out of the Risk Assessments

· Proof of the contracting company’s own Emergency Plan that will deal with their own emergencies on site

· Proof of a Fall Protection Plan, if required to perform work at elevated levels developed by a competent person appointed by the contracting company

· Proof of “Notification to perform Construction Work” – a copy of the notification addressed to the Department of Labour as required Regulation 3 of the Construction Regulations

· Proof of an Induction Program (it is advised that the Matimba SHE Rules as a Guide) and an attendance register signed by its employees prior the commencement of any construction work on site

· Proof of the contracting company’s employees Medical Fitness Certificate. (Must still be valid – one year. May only have been issued by an occupational health practitioner)

· Proof of contractors weekly Health and Safety Rep Inspections regarding its own site and where detached work is performed

· Proof of Personal Protective Equipment (PPE) issued to Contractor’s employees

· Proof of contracting company’s Accident/Incident Reporting and Investigation System

· Proof of checklists and where applicable test certificates, regarding contractor’s tools, equipment, machinery, mobile equipment, vessels under pressure and any other applicable checks required by the Act

· A “Section 37(2) Agreement with Mandatory” needs to be drawn up by the Employer and co-signed by the Contractor before work can commence

· The Contractor shall ensure that his Subcontractors do also have a Health and Safety File and that it must be accepted by the Contractor.

· The Safety Officer employed by Matimba Power Station will audit these Health and Safety Plans to ensure compliance with the provisions of the Act.

· In terms of Clause 4 (b) of the Construction Regulations, the Employer points out the hazards or risks that is associated with the works, as indicated in Appendix B, to the Contractor. The hazards or risks it are however not limited to this list.

Environmental constraints and management

The Contractor shall adhere to all requirements as set out in 240-146112716: Environmental management

requirements for contractors.

The Contractor provides an Environmental Management Plan applicable during the execution of the Works. The plan provides a guideline on the environmental management of the handling of the works. All waste is handled in an environmentally friendly manner. The Contractor conforms to the “polluter pays principle”, duty of care and other NEMA principles.

The Contractor conforms to all requirements dictated in the document as well as the National Environmental Management Act (NEMA, Act No. 107 of 1998) and the National Environmental Management Waste Act (NEMWA, Act No. 59 of 2008). This is achieved by undertaking inspections, audits, monitoring and reviews, conducted internally by the Contractor and externally by the Project Manager.

The Contractor ensures that all environmental authorization obligations, applicable legislative requirements and Employer’s specific requirements are fulfilled. This includes all national, provincial and local environmental legislation and requirements.

The Contractor issues on a monthly basis, Environmental Management Performance and Expenditure Reports to the Project Manager.

The Contractor conducts their environmental management based on the ISO 14001 requirements and implement their environmental management practices accordingly.

The Contractor develops and implements as a minimum the following procedures:

· Environmental Management Plan,

· Waste Management Work Instruction,

· Spill Management Procedure,

· Hazardous Chemical Substances Management and Storage Procedure,

· Stockpile and Erosion Management Procedure,

· Clear-and-Grub Procedure,

· Environmental Rehabilitation Procedure.

All environmental procedures, as listed above, are site-specific and submitted to the Employer for acceptance by the Project Manager before the commencement of construction activities. The Employer provides a copy of the environmental authorisation and Environmental Management Plan to the contractor for the drafting of the above procedures.

Waste Management

All waste management activities, which includes procurement of control measures, handling and disposal or processing of all waste forms generated on the Contractor’s site, are conducted according to Matimba Power Station Waste Management Procedure – PS/244/001, and all requirements of the Employer as per the Environmental Management Programme All costs associated with waste management are the responsibility of the Contractor.

Provide sufficient storage containers, labelled depicting general or hazardous waste and store in a designated storage area

Rehabilitation

The Contractor rehabilitates both its lay-down and construction site including all disturbed areas under their jurisdiction and or as directed by Supervisor at the end of the project. The Contractor submits to the Project Manager a rehabilitation plan and schedule at least 2 weeks before finalisation of the works for acceptance by the Project Manager. All rehabilitation costs are the responsibility of the Contractor.

Hazardous Waste

All waste introduced to and/or produced on Employer's Premises by the Contractor for this order, must be handled in accordance with the minimum requirements for the Handling and Disposal of hazardous waste in terms of Government Legislation as proclaimed by the Department of Water Affairs and Forestry 1994 Ref.: BN0621-16296-5. (A copy of this document is available at the Power Station for reference purposes). 

No hazardous waste may be stored for a period of more than 90 days on the Matimba premises.

Ensure that all hazardous waste is disposed of at a licensed Class H disposal site. A copy of the hazardous waste disposal certificate is submitted to the Project Manager.

Environmental Management

Matimba has an Environmental Policy, PP/240/001, to which the Contractor and his employees must adhere. It is the responsibility of the Contractor to ensure that he obtains copies of the Matimba Environmental Policy, the legal register applicable to his area of responsibility, the aspect register and the Matimba procedures (applicable to the Contractor’s area of responsibility) and to familiarize themselves on such procedures, within 30 days from the date of commencement of work at Matimba, to assist the Contractor and his/her employees to prevent pollution and to comply with legislative requirements. Copies of the above-mentioned documents shall be obtained from the Project Manager or Environmental Officer on the first day prior to commencement of work at Matimba. The Contractor shall submit proof to the Environmental Officer of Matimba that he and his employees has done all the necessary training on procedures and Policies supplied to them and that they do understand the contents of the procedures, registers and policies and will adhere to them at all times. 

The non-adherence to the Matimba Environmental policy and rules could result in the termination of this contract.

Quality assurance requirements

Quality Management System

The Contractor shall implement and maintain a quality management system that as a minimum meets the requirements of 240-105658000 - Supplier Quality Management: Specification. If the Contractor is registered, the appropriate ISO 9001:2000 Registration certificate of compliance must be supplied with the tender. 

The Contractor further ensures that the subcontractor’s programmes comply with the requirements of the Works Information.

The Contractor notifies the Project Manager of any changes to the Quality System and obtains agreement prior to implementation on existing orders and contracts, or sub orders and sub-contracts. 

Quality Documents Submitted with the Tender

The Contractor submits a copy of his quality policy and quality system procedures relevant to the Works.

The Contractor also submits a typical quality control plan.

The Project Manager and Quality Engineer evaluates the Contractor’s capabilities with regards to quality assurance and quality control based on these submissions and the performance history of the Contractor. The Project Manager and Quality Engineer performs pre-award assessments where necessary, giving further information to aid the selection process.

Quality Documents Submitted after the Contract Date

Contractor submits a fully detailed Quality Assurance Programme (QAP) for acceptance by the Project Manager within four weeks of the Contract Date.

The documents submitted by the Contractor shall include the following:

· Data Book index

· Copy of the Quality Manual

· Copy of the Quality System Procedure

· Copy of the Contract Quality Plan

· Copy of Quality Control Plans

· Copy of the proposed index of the QA/QC, inspection and test records

The Contractor will further submit the following documents during the course of the contract:

· Non-conformance reports (NCR’s) raised by the Contractor

· Notification of any planned changes to the Contractor’s quality manual, quality system procedures, contract quality management plan or quality plan for acceptance by the Project Manager prior to implementation

· Concession/production permit applications and supporting documentation 

· Data books and/or data packages

Contract Quality Management Plan Requirement

The Contractor prepares a contract quality plan using template for a Contract Quality Plan (240-43921804):

· Indicates the interface with the Contractors quality system and applicable documents such as procedures and work instructions

· Establishes communication channels between the Contractor and the Project Manager in respect of quality and the integration of such with prescribed contract communication channels

· Indicates how specific subcontractors will be monitored 

· Identifies items or activities for which quality control plans will be prepared 

· Identifies the specifications, drawings and acceptance criteria for material for which quality control plans are not required

· Identifies the areas or processes requiring special controls

· Identifies the Contractor’s Management Representative and personnel responsible for the control of quality activities and their relationship to the Contractor’s management structure 

· Identifies the documents which are to be submitted to the Project Manager

· Identifies the Contractor’s quality monitoring programme

The Contractor periodically updates the contract quality management plan to reflect changes in any of the above details. The frequency of such updates is determined by the Project Manager but will not be greater than one year.

Quality Control Plan 

The Contractor quality control plans cover inspection and test proposals for items or activities to be supplied as part of the works.

The quality control plan indicates the following as appropriate:

· The identification of the item

· The material

· A list of the sequence of operations including inspections and tests

· The identification of the specification, drawings or procedures for each operation

· The acceptance criteria with reference to the appropriate technical specification, in-house, national or international standard and relevant clause number

· The inspections and tests the Contractor has nominated for hold and witness points

· Provision for inspections and tests nominated by the Project Manager

· Provision for inspection status indication

· Inspection and test records that are generated by the Contractor

The quality control plans are reviewed by the Project Manager to allow for insertion of his specific requirements, including hold and witness points, prior to commencement of work. The Contractor does not commence work until the Project Manager accepts. 

Inspection and Testing

All Plant and Materials are comprehensively tested in accordance with the agreed QCPs prior to commencement of work. The Employer reserves the right to appoint others to inspect all parts during manufacturing, erection and commissioning to be present at any of the tests specified. The witnessing of tests by the Supervisor or Others, and if the Supervisor chooses to waive the witnessing of any tests, it does not relieve the Contractor of his responsibilities to Provide the Works.

All tests which the Employer requires are carried out by the Contractor during manufacturing, erection and commissioning to prove compliance with the specification independently of any tests which may have been carried out at the Contractor’s premises.

The Supervisor inspects parts of the Plant at his discretion during manufacturing stages and before shipment as per the agreed QCP;

· The Contractor is responsible for the inspection of all the works performed and the Supervisor only verifies that such work is conducted as per the Works Information.

· The Contractor conducts all inspections in accordance with the accepted QCP.

· The Contractor provides suitably qualified personnel to conduct on-and-off site inspections.

· The Contractor ensures that all parts of the works are inspected and accepted before the

· Supervisor is invited for verification.

· The Contractor allows for a minimum of five (5) working days’ notice for local off-site inspections, 24 hours for local on-site inspection, and 21 working days’ notice for foreign inspections. The notice strictly contains copies of the Contractor’s inspection reports and particulars of work which the inspection notice/request entail.

Quality Records

The Contractor prepares and submits to the Project Manager an Index of QA/QC and inspection and test records prior to the commencement of work.

The Project Manager determines which documents are to be submitted during the performance of work and reviews the index and request changes if required. The Contractor conforms to the Index approved by the Project Manager

The Contractor ensures all records identify the items, equipment and/or activities to which they pertain and collates indexes and securely stores the records in such a manner that they are readily retrievable.

The Contractor implements appropriate administrative controls to limit access to prevent inadvertent loss of or damage to records.

The Contractor stores all quality records. The Contractor only destroys or discards quality records with the approval of the Project Manager.

The Contractor presents on completion of the works all quality records in the form of a data package. The package is indexed and shows the entire contents.

Quality Reporting

The Contractor submits monthly quality reports, on the last working day of the month. The report

includes, but is not limited to the following:

· Data Book status

· A register of NCRs and defects

· Updated QCP / ITP register

· QA monthly report summary

· Planned and completed local and foreign inspection dates

· Completed and outstanding Inspections

· Audit findings report

· Risks with Mitigation plan

Preservation, shipping and transportation

The Contractor develops and implements a comprehensive preservation, shipping and transportation programme consisting of plans, processes, procedures, and actions undertaken for the purpose of planning for, and maintenance of, material deliverables quality. The Contractor and Subcontractor complies with the Employer’s Quality Requirements: Specifications 240-105658000.

Programming constraints 
General

The Contractor submits a single integrated Level 3 programme that incorporates all the work to be performed including that of his Subcontractors. The interfaces between Subcontractors as well as the interfaces between Subcontractors and the Contractor are clearly identified. Project key dates are incorporated into the programme.

Computerised Planning

MS Projects is the only planning tool which the Employer accepts for this project; therefore the plan submitted to the Employer must be converted or submitted in this format. The Project Manager does not intend duplicating the Contractor’s planning and scheduling, however, the Accepted Programme is used in the Employer’s internal integrated and Master project programmes for project control purposes, updating and monitoring. The Project Manager requires one project programme to be used and updated during the execution of the Works This insures that any changes, deviations to the Programme can be carried out on the agreed programme and monitored. The initial programme supplied to the Employer after Contract award is fully resource loaded.

Any changes that are required to be made to the Project/Programme i.e. scope changes, delays and the like, are recorded through the Employer’s change process and documentation, where all parties agree to the changes and sign.

The Contractor and Project Manager agree on the format of how the updates are done, and the frequency of the updates i.e., such as on a weekly basis, or at any other time as required by the Contractor, or as instructed by the Project Manager.

Planning and Scheduling Levels

All planning and scheduling are done based on the Critical Path Method (CPM). The Contractor uses activity codes to define interfaces to be agreed upon between Project Manager and Contractor. The Contractor’s programme shows the actual critical path clearly.

The schedule layout takes into account the accepted WBS, reflecting the manner the works are to be performed as per the Contractor’s Method Statement and how activities are to be summarised, reported and monitored.

The programme includes:

· Major milestones, interface dates, access dates and key dates (for the new plant, existing plant and between Subcontractors)

· The duration of major activities and their relationship to one another.

· Identified long-lead material items.

· Responsibility assignments for accomplishing project objectives end product is a time scaled bar-chart programme developed using logic network.

This programme is separated by unit, by plant area, by phase, by WBS. The work within each plant area is broken down by engineering discipline, procurement, delivery, construction by the Contractor, start-up and commissioning. The programme is resource-loaded and it forms the basis for progress measurement, progress curves and histograms for each discipline within a plant area. This is used for Evaluations and for the accepted programme after contract award. This is saved and used as the original.

The Contractor’s Forecasted Rate of Invoicing (FRI) also aligns with the resource loading on the programme.

Planning Programmes

The Contractor develops a contract programme which includes a bar chart conforming to the project master programme dates included and sufficient detail to indicate the Contractor’s intention for executing the works. This programme covers major items relating to design, procurement, manufacture, delivery, erection, start-up and commissioning. The critical path is clearly shown.

Key milestones, access dates, interface dates and commissioning key dates are clearly identified in the contract programme, including access dates and release of terminal points that involve the Employer or Others.

The programme makes provision for site related preparation such as site establishment, safety induction and medical clearance of the entire Contractor’s staff that will be working on site.

Contractor’s management, supervision and key people
All designs must be signed off by an ECSA registered Professional Engineer; registered in the applicable discipline. 
All personnel must be qualified in the position they will be occupying. All welders will be tested by a qualified welder from Matimba before commencing with the works

An organogram needs to be submitted before commencing with the works indicating the key personnel as well as up to date certification for the position being filled.

Invoicing and payment
There are no additional requirements to the invoicing and payment clauses in Section 5 of the core clauses.

At each assessment interval, the Contractor submits to the Project Manager a forecast rate of invoicing that includes all the expected payments by the Employer to the Contractor on a month-by-month basis.

The Contractor addresses the tax invoice to Eskom Holdings SOC Ltd and include on each invoice the following information:

· The registered name of the Contractor

· The VAT registration number of the Contractor

· The address of the Contractor

· The Employer’s contract number

· The VAT registration number of the Employer

· The value of the invoice split into payments as per the activity schedule as indicated in the Price Lists.

· Any retention monies to be deducted from the invoice

· Any interest payable

· Escalation formula used where applicable

All invoices in PDF format are emailed straight from your system to an Eskom email address.

· Email addresses for invoice submission: Invoiceseskomlocal@eskom.co.za. The Project Manager is copied when submitting invoices.

· All queries and follow up on invoice payments are made by contacting the FSS Contact Centre: 
Tel: 011 800 5060 or e-mail: fss@eskom.co.za

· For Foreign invoices, the Contractor is required to physically deliver hard copies of original documents to the Project Manager even though the Contractor has e-mailed those invoices.

· The Contractor ensures compliance with the tax Requirement for submitting invoices electronically.

· If there is Cost Price Adjustment (CPA) on your invoice, the Employer recommends that the Contractor issue a separate invoice for CPA so that if there are any issues on the CPA the rest of the invoice can be paid while resolving CPA issues.

· The base invoice number needs to be mentioned on the CPA invoice.

· Electronic invoicing does not guarantee payment but ensures visibility of all invoices and ensures that no invoices get lost. If the Goods Receipt (GR) is not done the invoice is parked and the system automatically sends an e-mail to the Project Manager to do the goods receipt. This is also tracked by the Employer through the parked invoice report.

· The Contractor can request a parked invoice report from the Finance Shared Services (FSS) Contact Centre which can then be followed up and corrected. The Contractor is allowed to forward the details of invoices corrected to the FSS Contact Centre.

Insurance provided by the Employer
As stated in the Employer`s All Risk Insurance Policy is available on request from Eskom Group Insurance, to be dealt with in accordance with ECC3 Core Clause 87.1, 87.2 and 87.3 and additional requirements are also stipulated in the Z Clauses. 

The insurance policies and procedures will form part of the Contract Data and any reference to this will be contained in the Contract Data.
Contract change management 
The Contractor or the Project Manager notifies each other of any event which may lead to a change in agreed terms of this contract. Changes are be dealt with in accordance with the conditions set out in the Contract Data and NEC3 ECC. 

All project changes, impacting Scope, Cost and Time, follow the internal Governance committee processes (Technical, Investment & Commercial) for approval and is the responsibility of the Project Manager.
Records of Defined Cost, payments & assessments of compensation events to be kept by the Contractor
The Contractor submits the following for compensation event assessment: 

· Quotation indicating Current market rate if not included in the short schedule of cost components 

· Labour time sheets 

· Early warning to the Project Manager 

· Project Manager‘s Instruction 

· Percentage fee applied 

· Cost Price Adjustment (CPA) Calculation where short schedule of cost components rates were utilised 

· Signed Record of Decisions (ROD) or design change request form for Project Management design changes 

· Revised program where key date and completion date is affected 

· Revised program where instructed to accelerate by the Project Manager 

· Invoice from supplier and service providers
Engineering and the Contractor’s design
The current irrigation system consists of 5 centrifugal multi-stage pumps taking suction at the irrigation pond and supply water to the whole of ash dump for sprinklers connected to do dust suppression when and where required. The bowser filling system is tapping off from the main supply of the irrigation pipeline. Better understanding of the system can seen on the following figures 1&2 below with the new proposed pumping system layout.
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Figure 1: Existing Irrigation system with the new proposed Metsimaholo pumping station layout.
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Figure 2: Irrigation system with Bowser filling system and the proposed pumping system layout.
Employer’s Design

Metsimaholo Dam Mechanical Scope

· Design, supply, and install a floating pumping system at Metsimaholo Dam which meets the Matimba Ash Dump needs which requires a pumping system with a:
· Minimum head of 90m
· Flow Rate of 228 l/s

· Supply and installation of 250NB Class 16 HDPE dust suppression pipeline 

· Supply and installation of 50mm-25mm reducers/reducing bushes for dragline connections.

· Supply and installation of 184 25mm Stainless ball valves with handles to isolate the draglines.
· Supply and install new components required for the irrigation system which includes:

· New 500 vyrsa 36 sprinklers with 4.4 mm nozzle

· Saddles with 50 mm outlet in the interval of 12m

· New 30 m dragline in the interval of 12m, Draglines to be fitted with the necessary clamps.
· 25 mm stainless steel ball valve with handles to isolate the draglines. 

· 50mm-25mm reducers/reducing bushes for dragline connections.

· New Isolation Valves every 300m.
· New non-return valves at the lowest and highest point of new pump and piping system.

North Dam Mechanical Scope

· Design, Supply, and installation of the:

· Floating Pumping system (80 m3/h at 35 m Head)
· Smart control panel
· DN150 isolating and non-return valve.

· HDPE piping. , 
Electrical scope

Cabling

· Design, supply, route, install, secure, terminate, test and commissioning of PVC SWA cables inclusive of all required cable accessories, racking, from the transformer panel/junction box.

· All cabling shall be in accordance with 240-56227443 – Requirements for Control and Power Cables for Power stations Standard.
· Cable numbering shall be installed on all cables. Cable schedules shall be developed or updated (xls format) to include the new circuit descriptions, cable sizes and lengths, cable numbers etc. as per Electrical Cable Schedule template 240-56176097

Earthing  

· The motor and all supporting steel work and structures shall be bonded with the existing earth mat and shall be tested according to 240-56356396 – Earthing and Lightning Protection Standard.

Motors

· All motors shall be in accordance with 240-57617975 - New Low Voltage Motors Procurement Standard and 240-56361435 - Transport of Power Station Electric Motors Standard.

 LV distribution panel construction and functional requirements

· The DB shall be in accordance with SANS 1973-3

· The design and manufacturing of control panels shall comply with 240-56227516- LV Switchgear and Control Gear Assemblies and Associated Equipment for Voltage up to and Including 1000V AC and 1500V DC Standard.

Parts of the works which the Contractor is to design
Pumping system design
Metsimaholo and North Dam:

Detail designs to be done and submitted for approval to the employer. A permanent floating pumping system which consists of 3 self-priming pumps with new HDPE piping connecting to the existing irrigation system and new power supply connection and North Dam permanent floating pumping system which consists of 1 self-priming pump with new HDPE piping connecting to the existing bowser filling system and new power supply connection.
Pump design

· Pumps shall be designed to facilitate replacement of all wearing parts and shall be so designed that the impeller replacement is possible without removing the motor or pipework. End-suction pumps shall have back pull-out design and construction. Pumps shall be designed so that accidental reverse rotation does not damage components of the pump. The design of the pump shall, as far as possible, provide hydraulic balance of impeller/rotor and shaft. The bearing design shall accommodate any residual axial out of balance forces that may occur.
· Pumps components such as Casing, Impeller, Wear rings, Shaft and shaft sleeve, Bearings, Shaft sealing, Mechanical seals, stuffing box, couplings and baseplates and mounting should follow the Centrifugal Pumps Specification [240-56030558].

· All materials selected for pump components shall be compatible with the fluid handled. The pump shall be constructed of materials specifically chosen to resist deterioration by pitting and corrosion. All parts subject to wear shall be fitted with renewable liners and all bearings shall be lubricated automatically.

· A corrosion resistant metallic nameplate shall be permanently attached to the pump and contain the following information such as Purchase order number, Tag item number, Manufacturer's name, Serial number of pump, Size and type of pump, rated capacity in m3/h, pumping head in metres, Specific gravity, Operating speed rpm, and Maximum allowable casing working pressure in kPa.

Pipe Design

· The minimum design pressure of feed piping between process pumps and the point of discharge shall be the highest discharge pressures at over speed conditions of the process pumps, with cold water discharging against a closed valve.
· The design temperature of the system shall be for temperatures and less than 100 ºC.

· Pipe sizes shall be selected so that the following maximum permitted velocities or pressure differentials are not exceeded by design, or maximum upset conditions [240-108079354].

Valve Design

The purpose of this specification is to define and clarify minimum requirements and provide for the standard criteria of low-pressure valves and valve spares used in Eskom, to ensure maximum life expectancy and reliability and consistent quality and technical design. The intention is that Suppliers should continuously adhere to Eskom requirements in respect of the supply of the relevant products [240-105020315].
· In general, materials selected by the Contractor, where not specified herein or elsewhere in the contract, shall be suitable for use with the process fluid and be compatible with the pipeline material, and will have no effect on dissimilar material corrosion possibilities (Galvanic corrosion).
· All valves shall be permanently marked with the pressure rating and nominal bore of the valve at minimum, as well as design standard. Valve Standards specify marking requirements to be adhered to for valves on the body and where not possible an identification plate marking attached to a valve.

· All manually operated valves shall be fitted with a locking device, allowing for pad locks with shackle size of 5mm. Padlocks will be supplied by others. Locking must be possible in open and closed positions.

· Eskom or the appointed contractor will provide a valve schedule indicating specific requirements operating conditions, and line media requirements. The design and operating conditions to be considered are the flow rate, temperature, pressure and the specific volume of the fluid or gas to be transported and the pipeline in which the valve will be installed.

· It is the responsibility of the manufacturer to perform a pressure test before delivering the valves to the supplier/contractor or Eskom to ensure that the valves are capable of perform under the specified operating conditions. Pressure test result and certificates will form part of the final data book and be reviewed and accepted by Eskom.

· Valve bodies shall be tested at a pressure as defined in the design code. The valve body test shall be carried out, where possible, before any protective coatings or linings are applied. Both ends of the valve shall be blanked off during the test and no visible leaks may be detected.

· The safe, undamaged delivery of the valves is the responsibility of the supplier or the contractors responsible for the installation of the valves.

General

The supplier shall be responsible for the completeness and accuracy of all component design calculations and for compliance with all applicable requirements and the specified standard for the pump.

The supplier shall be responsible for providing the following mechanical information:

· Certified test performance curves and testing data, including differential head, power consumption recalculated to the proper specific gravity, and efficiency plotted against capacity. The water NPSH requirement curve shall be included, drawn from actual test data, for an impeller cast from the same pattern. The curve sheet shall include the maximum and minimum diameters of the impeller supplied the eye area of the first-stage impeller, the identification number of the impeller, and the pump serial number. Viscosity corrections, if applicable, shall also be indicated.

· Operating and maintenance instructions for the pump, the mechanical seal or gland sealing, connecting coupling, and the driver when furnished by the supplier.

· All equipment and component parts shall be guaranteed by the supplier against defective materials, design, and workmanship for 1 year after being placed in service (but not more than 18 months after date of shipment); and

· if any underperformance or defects occur during the guarantee and warranty period, the supplier shall make all necessary alterations, repairs, and replacements free of charge, free on-board factory.

· As the work proceeds, pipelines shall be tested in convenient lengths by means of test equipment supplied by the contractor. Each test shall be carried out in the presence of Eskom’s representative. The Contractor shall be responsible for carrying out all tests and for all expenses incurred in this connection. When carrying out the hydrostatic test the Contractor shall ensure that all valves, tees, and bends are properly secured and shored to prevent movement of pipes and fittings and, should any such movement occur, the contractor shall, at his own expense, reposition and, if necessary, repair the pipes and fittings and the securing means [240-108079354].

Procedure for submission and acceptance of Contractor’s design

The Contractor must submit his designs for approval by the Employer within 60 calendar days of Contract start. The Employer will have a period of 60 calendar days to review and approve the designs. During the design review period the Contractor will have 5 working days to respond to any clarifications required by the employer. The project can only continue once the design review commit has accepted the design.

All drawings to reviewed accepted by the employer.
Other requirements of the Contractor’s design

The contractor will be responsible for the pumping system calculations that needs to be submitted to Eskom including electrical cables to ensure the cables can handle the load required for the pumps to operate at their best performing limits.

Minimum drawings to be submitted by the contractor are as follows:

· General Assembly drawings

· P&ID drawings

· Process flow drawings

· Assembly drawings

· As-built drawings

· Block flow diagram

· Component drawing

· Construction drawings

· Electrical wiring drawing

· Elevation drawing

· Isometric drawings

 Design of Equipment

The Employer shall be granted, upon full payment, the non-exclusive right to the intellectual property and designs of the system and installation detail. 
Equipment required to be included in the work
The contractor must note that the works will be at the remote area, mobile toilets and mobile storage tank for drinking water must be taken into consideration. All equipment for the works will be the responsibility of the contractor. For e.g., specialized rigging requirements, mobile generator for power supply, bush clearing, and welding.

As-built drawings, operating manuals and maintenance schedules

· Language: All documentation, including reports, manuals, etc. shall be in the English language.

· Manuals: The technical, training, operating and maintenance manuals are provided for each type of a functional unit. Technical manuals include all technical data as well as the technical data and leaflets of each individual component provided. Where generic manuals are provided, an addendum is provided indicating the applicable project specific components.

Documentations are of a good quality and cover the following as a minimum:

· Technical descriptions of the equipment and component parts

· General arrangement drawings

· Installation instructions with drawings or pictures

· Operating and maintenance instructions for all components

· Detailed parts lists (accompanied by exploded view type drawings clearly detailing the part and uniquely identifying it)
· The Contractor compiles Data Books progressively for all manufacturing and construction/erection inspections, operating manuals and test records and documents for every piece of plant required in producing the works. The Contractor submits data books to the Project Manager for their review for all Plant and Materials and work undertaken with the applicable requirements and specifications.
· General Arrangement Drawings

· Electrical single-line diagrams

· Electrical schematic drawings

· Wiring diagrams (including panel layouts and loop diagrams).

· Plant arrangements.

· Piping layouts.

· Equipment lists

· Mechanical drawings, 

· P&ID’s drawings, 

· Spool drawings,

· Isometric drawings,

· Process flow drawing,

Any special instructions pertaining to storage of spare parts, or their shelf life is included in the maintenance manual. All drawings requested for component location, dismantling and reassembly for maintenance are included in the maintenance manual. All special tools required for operating and maintenance of the equipment are presented in a form of a schedule in the operating and maintenance manual, respectively. The content of the training manual is based on the content of the technical, operating and maintenance manuals.

The documents are reviewed by the Project Manager for correctness and conformance to the accepted design.

“As Built” documentation is deemed as a part of the works, hence Completion is not certified until such documentation is accepted by the Project Manager.

Commissioning

Commissioning is required before completion for all Mechanical, Control & Instrumentation and Electrical equipment/ installations work. Requirements for on-site commissioning are detailed in the certificates and checklists which are annexed to this procedure [240-56356376].
Pre-Commissioning: The contractor to ensure that the pump and its components are inspected thoroughly for any damages or defects before installation. This includes checking for proper alignment, clearances, and integrity of the pump casing and impeller.

Installation: Ensure mounting of the pumps are secured on their foundations or platforms, aligning the pump and motor shafts, and connecting the necessary piping in accordance with the manufacturer's recommendations.
Alignment: Utilize precision alignment tools such as dial indicators or laser alignment systems to ensure accurate alignment within specified tolerances.
Electrical connections: Ensure that all wiring is installed correctly, adhering to safety standards and manufacturer specifications. Thoroughly test the electrical system to verify proper functionality before energizing the pump.
Startup and Testing: Gradually introduce fluid into the system, monitoring key parameters such as flow rate, pressure, and temperature to ensure smooth operation. Conduct performance tests to validate the pump's efficiency and reliability.

Post-Commissioning: Once the pump is up and running, post-commissioning checks to be done to confirm that all components are functioning as intended. Address any issues or deviations promptly to prevent potential damage and ensure long-term reliability. 

Training workshops and technology transfer

The Contractor provides training on the equipment and systems included as part of the works to the various categories of the Employer’s technical staff (operators, maintenance, and engineering personnel) for the duration of the works.
Training provided by the Contractor is directly applicable to the actual equipment supplied for the works. Generalised training based on similar equipment is not acceptable. The local facilities for training provided by the Employer is a suitably sized air-conditioned room, as well as trainee and trainer desks, an overhead projector and flipchart or white board. The number of personnel to be trained is as per the table below:
	Department
	Number of personnel to be trained

	Operators 
	4

	Maintenance 
	4

	Engineering
	1


The Contractor submits to the Project Manager for acceptance a detailed training programme as well as a prospectus for each course. Course material is provided for the number of trainees as per the table above.

The training schedule is incorporated in the Accepted Programme.

Training of Maintenance Personnel

Maintenance personnel will be trained in all components and functions of the Plant i.e., Method of maintenance, fault finding, correction, routine maintenance. Training will include familiarisation with documentation (maintenance plan, procedures etc.).

Training of Maintenance Operators

Operators will be trained and declared competent on the new systems. This will include familiarisation with documentation including drawing configuration logic, as well as operator interface familiarisation e.g., operational functions, alarms etc. The Contractor makes provision for training of all operators, for every shift.

Engineering Training

Formal engineering training will be provided on basic Plant design, capabilities, and procedures upfront, prior to design freeze. Thereafter, training will be on-job training throughout the design process. The overview design and control/interface functions will be covered by this training. The engineering team should be trained sufficiently to enable them to work as part of the implementation team on and off site.

Training Documentation

The course material is in English and includes all third-party documentation. A copy of the training documentation is supplied for each trainee with an additional three (3) master sets for the Employer’s library and training department.

The training dates are included and shown in the Accepted Programme. The supply of drafts, pre-print proofs and printed copies of training documentation is planned by the Contractor in such a way that the required training is complete before commissioning of the Plant.

Training manuals are continuously updated by the Contractor up to the date of issue of the Defects Certificate for the whole of the works.
Start-up procedures required to put the works into operation

The contractor will be responsible to ensure the correct start up procedure is followed and documented on the design of the pumping system to ensure optimal start up and maximum life on the new installed system.

Procurement
People

Minimum requirements of people employed on the Site

· All people employed to Provide the Works shall have South African Citizenship or a valid workers permit if not South African nationals.

· Superiors should have experience in the magnitude of the work.

BBBEE and preferencing scheme

N/A
Accelerated Shared Growth Initiative – South Africa (ASGI-SA) 

The Contractor complies with and fulfils the Contractor’s obligations in respect of the Accelerated and Shared Growth Initiative - South Africa in accordance with and as provided for in the Contractor’s ASGI-SA Compliance Schedule stated below

.
[Insert the agreed ASGI-SA Compliance Schedule here]

The Contractor shall keep accurate records and provide the Project Manager with reports on the Contractor’s actual delivery against the above stated ASGI-SA criteria.   [Elaborate on access to and format of records and frequency of submission etc.]

The Contractor’s failure to comply with his ASGI-SA obligations constitutes substantial failure on the part of the Contractor to comply with his obligations under this contract.
Subcontracting

Preferred subcontractors

N/A

Subcontract documentation, and assessment of subcontract tenders

· The Contractor submits the proposed Contract Data for each subcontracting for acceptance to the Project Manager. The Contractor provides a short description of the work it is proposed to sub-contract to each, together with an approximate value of the work to be executed by each. The Contractor will provide details of previous works and references of work done by the intended 

· The Contractor prepares subcontracting document as according to the NEC3 Contract.

· The Contractor informs the Project Manager when intending to subcontract some of the works from the contract scope.

· The Contractor takes note that their Subcontractors Safety Files will be accepted by the Contractor Safety Manager before it will be handed to the Matimba SHE practitioner/Officers for verification of compliance before any work commence. Proof of acceptance by the Contractor Safety Manager needs to be in the Safety file when handed over to Matimba SHE Practitioners for verification.

· The Contractor only employs qualified Subcontractors.
Plant and Materials

Quality

All equipment supplied by the contractor shall be in accordance with the standards mention in section 6 of this document. It is the responsibility of the Contractor to ascertain the condition of any used equipment or materials, transport to site, corrosion protection, as well as any spares compatibility issues that may present itself in the future.

The Contractor does not use Plant or Materials which are generally recognised as being unsuitable or otherwise to be avoided for the purpose for which they are intended.

Only components of high reliability are utilised, with a proven operating history, to enable the Plant to achieve required reliability and availability. Plant and Material design, engineering, and manufacture accord with the best modern practice applicable to high-grade products of the type to be furnished, so as to ensure the efficiency and reliability of the works and the strength and suitability of the various parts for the works.

Plant and Materials withstand ambient conditions and the variations of temperature arising under working conditions without distortion, deterioration, or undue strains in any part.

All parts are made accurately, and where practicable, to standard gauges to facilitate replacement and repairs. Like parts are interchangeable.

No repair of defective Plant and/or Materials is permitted without the Project Manager’s acceptance and any such repair, if accepted, is carried out in accordance with the Employer’s requirements.

The Contractor ensures that co-ordinated and formally documented management system is in place for the assurance of quality as specified in ISO 9001, Quality management Systems – Requirements.

The Project Manager is free to specify hold and witness points during the installation and on-site testing stages of the project. The Contractor issues preliminary notification of such hold and witness points by four days advance notice to the Project Manager and confirms such hold and witness points at least four days prior to the activity.

Documentation regarding quality procedures is submitted within thirty days of Contract Award. The Project Manager reviews and comments on the acceptability of these documents within the period for reply. If controlled copies of these documents have been submitted to the Employer, then the controlled copy numbers may be quoted in the submission.

Plant & Materials provided “free issue” by the Employer
None

Contractor’s procurement of Plant and Materials

· The Contractor supplies and uses suitable and sufficient construction plant, tools and equipment and materials as may be required to carry out the works efficiently.

· The Contractor always provides protection for all plant and materials from damage or loss due to weather, fire, theft, unexplained disappearance or similar.

· The Contractor always protects from damage, due to the Contractor’s service to provide the Works, all plant and materials and equipment and all items on the site that are the property of the Employer or Others.

· The Contractor provides or manages, as part of works everything necessary for the receiving, inspection, safe keeping and storage, issuing, handling, management and administration of all plant and materials purchased by the Contractor.

· The Contractor provides through the Project Manager and relevant Construction Management personnel the documentation for the warranties from suppliers of all any relevant plant and material used in the execution of the works.

· The Contractor ensures to provide all guarantees and warranties of the plant & materials used in the works to the Project Manager and Employer when construction is completed.

· The Contractor supplies the labelling for the Plant that forms part of the works. The Contractor provides labels for the Plant according to the Matimba label specification. The Contractor makes use of the KKS codes and descriptions provided by the Employer.

· The labels shall be affixed in such a way that they are easily legible and not obstructed by the wiring or by other components.

· Clamping methods applied to the labels shall ensure that removal of the labels requires force. The Project Manager’s acceptance should be sought for the proposed method of clamping prior to use.

· The Contractor supplies to the Project Manager, for verification and acceptance purposes, with a label list showing the text only. The Project Manager’s acceptance should be sought for the positioning and designation of labels.

· The KKS codes are used accordingly on documentation (e.g., drawings, manuals, equipment lists, cable schedules etc.) as a unique identification means. References to plant are accompanied by the relevant KKS code for that item of plant.

· Abbreviations to descriptions on the labels are generally not acceptable. Where abbreviations are unavoidable, due to the limited number of characters that can be engraved/etched on labels, the abbreviations are submitted to the Project Manager for acceptance. The Contractor makes use of the Employer’s “Eskom Plant Labelling Abbreviation Standard; 240-109607332.

· The Contractor arranges all shipments of Plant and Materials and consigns all such shipments to himself as consignee at the project shipping address, freight fully prepaid. The Contractor makes demurrage agreements and settlements with carriers for his shipments.

Spares and consumables

The Contractor submits, on completion of the design, a detailed listing of the recommended spares and prices for the Project Manager’s acceptance to comply with the requirement. The prices quoted shall include for packing, delivery to and off-loading at site, inspection and testing and adequate protection against corrosion, damage and weathering during transit and storage

Tests and inspections before delivery

The Employer carries out quality inspections at his discretion without wavering the Employers right to conduct inspections at the Contractor’s site prior to delivery.

All inspections and testing to be performed in accordance with the Quality Control Procedure (QCP) developed by the Contractor.

The Employer will be provided access to the Contractor’s premises for the purpose of:

· Establishing compliance with the contractual requirements by means of inspections, surveillance, and audits.

· Witnessing the performance of any tests.

The Employer will inspect equipment forming part of the Plant before they are released from the Contractor’s premises at his discretion. This inspection entails a thorough check to ensure complete compliance with this specification including schedules, design drawings and other applicable standards. 

The Contractor obtains clearance from the Employer or the Employer’s agent before despatching of the equipment. This factory release inspection does not release the Contractor of any of his obligations under the contract.

Marking Plant and Materials outside the Working Areas

All Plant and Material paid for by the Employer must be clearly labelled as being the Employer’s property.

Contractor’s Equipment (including temporary works).

The Contractor is liable for all plant & equipment in the designated area under his control. The Employer will        not take any responsibility for any loss or damage to the equipment.

Construction

Temporary works, Site services & construction constraints

Employer’s Site entry and security control, permits, and Site regulations

The Contractor complies with the following:

·    Matimba Power Station Health and Safety Standards as per Matimba Power Station Health & Safety  

  Specifications for Contractors (PA/270/003).

·   Compliance with Eskom & Matimba No Smoking Policy

·   Adhere to the OHS Act 85 of 1993

·   All staff will undergo Safety Induction, presented by Matimba Risk Management Department

·   Always adhere to Eskom Cardinal Rules.

·   The Contractor must conform to the access control requirements as set out in the document called.

  “Health and Safety Practices for Contractors at Matimba Power Station”.

·   The Contractor must conform to the requirements set out in the document called “Eskom Environmental  

   Practices and Standards”.

·    Names and Identity numbers are required seven working days before the contract starts. Photocopies of 

   Identity documents are also required. This must be arranged with the Employer’s Representative.
·    Lost permits will be paid for by the Contractor to Protective Services at a cost of R300-00 per lost permit.

·    Only work vehicles with an approved permit will be allowed on site. No private vehicles will be allowed on 

   Site.

·    Arrangements must be made with the Employer’s Representative well in advance to allow sub-.

   Contractors on site.
·    The transport of any equipment onto site must be declared and documented at Protective Services in 

   Order to facilitate the future removal thereof.

· At least one supervisor shall be authorized as a Responsible Person in terms of the Eskom Plant Safety Regulations to take out Permits to Work on plant.

Restrictions to access on Site, roads, walkways and barricades

The Contractor shall adhere to site procedures for roads, walkways, and barricades. 

Access to the site is controlled and it is governed by the terms and conditions lay down by Matimba Power Station security officials. The proposed site will be shown to the Contractor during the site meeting or clarification meeting by the Employer.

The Contractor liaises with the Matimba SHE Practitioner/Officers for Safety Induction prior work to commence. 

After induction the Contractor will be issued with a copy of the attendance register for the induction attended. This proof of induction will be used by the Employer to verify attendance prior to signing the Personal Site Access document. 

The Contractor’s employees take the signed site access documents to security reception official to finalize their site access.

The Contractor ensures that all its employees carry their site access forms with them all the time.

The Contractor is subjected to alcohol testing on a daily basis.

The Contractor submits his application for vehicle permit to the Project Manager. The personnel and vehicles entering and leaving the site are subjected to routine searches.

The Contractor obtains a “Gate Removal Permit” from the Project Manager before materials and equipment can be removed from site. The “Gate Removal permit” gives itemised list of materials and equipment to be removed from site.

The Contractor ensures that a tool list is available on the day of arrival and that all tools are captured on the tool list. The tool list is handed over to the Reception Security official that will stamp the tool list. The tool list is kept safe and used when tools needs to be remove from site.

This message is handed over to any Subcontractor working on Matimba Power Station.

People restrictions on Site; hours of work, conduct and records

Restrictions and hours of work may apply at Matimba Power Station. The Contractor keeps records of his people on Site, including those of his Subcontractors which the Project Manager or Supervisor have access to at any time. These records may be required in the event of a compensation event for assessment purpose or other cause.

· The Medical Station is available on site during normal working hours. The afterhours emergency telephone number is 014-763-8311 or from a Matimba phone the extension is 5000 that can be phoned for assistance.

· Fire protection and rescue services are available on site 24 hours per day.

· The Contractor provides a First Aid service and SHE representative to his employees and Sub-Contractors. In the case where these prove to be inadequate, like in the event of a serious injury, the Employer’s Medical Centre and facilities may be available. Outside the Employer’s office hours, the Employer’s First Aid Services are only available for serious injuries and life-threatening situations. The Employer recovers the costs incurred, in the use of the above Employer’s facilities, from the Contractor.

Environmental controls, fauna & flora, dealing with objects of historical interest 

The contractor identifies the environmental aspects and impacts associated with the works and keeps an updated register after approval by the Employer's safety department.

The contractor takes precautions not to disturb any fauna and/or flora (plant or site vegetation) for any purpose, injure or kill any animals, including snakes. The construction site is kept clean and free of litter that can attract pest animal species. 

Use of herbicide on site is subject to approval by Employer's safety department. The application must be according to set specifications and under supervision. 

The contractor shall submit an EMP indicating plans for managing environmental aspects. The Contractor includes in his method statements and risk assessments, mitigation measures for environmental impacts and aspects.

The Contractor shall comply with the Employer's site SHE specification, the site Environmental Procedure and any other procedures from the Employer and site pertaining to environmental management. 
Title to materials from demolition and excavation

The Contractor has no title to any material or equipment delivered under this Contract.  He will remove all redundant material and equipment to an area that will be identified by the Contract Supervisor.
Cooperating with and obtaining acceptance of Others

The Contractor shares a working space with others when required and co-operate with others in obtaining and providing information required in connection with the works. 

Publicity and progress photographs 

Cameras and taking or publishing photographs is prohibited.
Contractor’s Equipment

a) The Contractor provides all Equipment that is required to complete the Works.

b) The Contractor’s Equipment does not impair the operation or access to the plant.

c) The Contractor provides all or any temporary or expendable materials required for the storage of material.

Any Equipment, or appliances, used by the Contractor conforms to the applicable OHS Act safety standards and is maintained in a safe and proper working condition. The Project Manager has the right to stop the Contractor's use of any Equipment which, in the opinion of Project Manager, does not conform to the foregoing.
Equipment provided by the Employer
No Equipment will be supplied by the Employer. 

Site services and facilities

Site Yard & Security 

· It is required, for the proper co-ordination and execution of the works that the Contractor has an office on Site for the duration of the contract.

· A site is made available to the Contractor for his yard within the Power Station security area. The proposed site is shown to the Contractor during site meeting or clarification meeting. The yard is a raw site and will be used by the Contractor for the establishment of his offices, workshop and stores.

· The Contractor includes in his establishment rates for all further treatment and maintenance of the facilities that he considers necessary for his entire operation throughout his period of occupation and under all weather conditions. The Contractor also includes for all security fencing, security and access arrangements. 

· The yard is kept clean and tidy at all times, this includes all workshops and storage areas under the control of the Contractor. Maintenance of the yard is the Contractors responsibility and is for the Project Managers acceptance.

· The Contractor’s plan for the layout of his yard area is accepted by the Project Manager prior to occupying the yard and the Contractor does not occupy any site area other than that allocated to him. 

· The Contractor complies with the environmental policy given in the Site Regulations. 

· The Contractor provides, erects and maintains for his own use adequate size office accommodation and stores together with such drainage, lighting, heating, and hot and cold water services as may be required. Provision is also made for adequate parking area adjacent to all the aforesaid structures.

· The Contractor dismantles and clears the yard of all such temporary structures and associated foundations and infrastructure at the direction of the Project Manager on Completion of the whole of the works. 

· The Contractor’s yard is subject to periodic inspection by the Project Manager/delegated person.

· The location of the nearest sewer manhole, power distribution point, portable water connection storm water channel and road access point is indicated by the Employer. The Contractor is responsible for connection to the closest point of supply.

· The contractor will be responsible for providing its own security to protect the equipment and spares that will be utilised for the doing the work, any material that are lost will be the responsibility of the contractor to replace. 
Supply of Electricity

Electricity will not be supplied by the Employer due to the isolations on the plant to execute this Works. It will be the responsibility of the Contractor to provide temporary electrical supply.

Lighting

The Contractor at his own expense provides temporary local lighting in accordance with the requirements of the OHS Act as amended. The Project Manager provides no local lighting. All construction lighting is the responsibility of the Contractor.

Water

Water is made available on request free of charge from water points on site. The Contractor supplies at his own cost all the necessary connections, fittings, piping work, temporary plumbing and pumps necessary to lead water from the Employer’s points of supply to the various points where it is required. The Contractor is responsible for maintaining this equipment and for removing it at Completion of the whole of the works.

The Project Manager does not guarantee continuity of supply and the Contractor makes his own provision for standby supplies to maintain continuity of work. Claims of any nature relating to discontinuity of water supply shall not be considered and entertained.

Roads

Main access roads are surfaced, complete and may be used by the Contractor with the necessary care. The Employer maintains the Site roads, described above, to a fair condition. Any costs incurred by the Project Manager from damage caused to underground services, structures, etc. as a result of the Contractor not using the identified routes is recovered from the Contractor.

The Contractor provides temporary access points from the prescribed routes and roads to the points where the Contractor is required to perform work, having first obtained permission in writing from the Project Manager.

Sanitary Facilities and Refuse

The Contractor is to supply own sanitary facilities at his Contractor’s yard and construction area. 

A refuge control system will be established by the Contractor. All waste and refuge are collected and disposed of as directed by the Project Manager, at the Power Station refuse disposal site.

Telecommunications

Neither a network point nor a telephone is available on site. Should the Contractor require one, he is to make his own arrangements with relevant authorities.

Should the Contractor wish to use radio communication equipment on site, he makes his own arrangements with the relevant authorities. In this case, he is requested to liaise with the head of security at the station to ensure that there is no interference with existing channels or equipment.

Existing premises, inspection of adjoining properties and checking work of Others

The Contractor, in conjunction with the Project Manager inspects the site prior to possession. Any defects established during this inspection are listed on the possession certificate. The Contractor is responsible for any defect or damage to plant not listed on the possession certificate which occurred during installation. 

Survey control and setting out of the works
The Contractor shall be required to do underground scans prior to any excavation work being done. The results of the scans shall be submitted to the Employer in a PDF and CAD format which is compatible with Bentley MicroStation. Any damage caused to existing services shall be repaired by the Contractor at his own expense. 

Excavations and associated water control

For all excavations the area needs to be scanned using underground scanning by the contractor to prevent damaging existing services. All excavations will comply with the regulations and Eskom Safety, Health, Environmental and risk requirements
Underground services, other existing services, cable and pipe trenches and covers

For all excavations the area needs to be scanned using underground scanning by the contractor to prevent damaging existing services. All excavations will comply with the regulations and Eskom Safety, Health, Environmental and risk requirements.

Control of noise, dust, water and waste 

· The Contractor maintains a high standard of cleanliness during the conduct of his activities at Matimba Power Station. This includes areas allocated for storage of materials, site offices etc. in accordance with the requirements. 

· The Contractor keeps these areas clean and free from accumulation of waste materials and refuse regardless of the source.

· The Contractor is responsible for the prompt removal of all waste to a licensed disposal facility. For the purpose hereof, “waste” any matter, whether liquid or solid or any combination thereof, which is a by-product, emission, residue or remainder of any process or activity carried out in connection with the works and which is not reused on the Site in the ordinary course of carrying out the works within seven days of production.

· The Contractor provides an adequate number of marked bins and containers at offices, in yards, at workshops and on the Site for the temporary storage of waste. The waste bins must be fitted with a tamper proof closing device to prevent monkeys and other wild animals from opening them. These bins and containers are subject to the acceptance of the Project Manager.

· The Contractor is required to segregate certain items of waste by type.

· Bins and containers are emptied and waste removed to the designated area at least once a week. All the temporary storage areas for bins and containers are kept tidy and must not constitute a nuisance to others.

· The Contractor takes all required steps to avoid spillage of waste alongside the bins and containers during removal and disposal thereof.

· All waste that cannot be contained in either a bin or container is placed on a temporary waste site which the Project Manager identifies. The waste is removed as soon as possible but in any event at least once a week. No burning of waste is allowed at the Matimba Power Station.

· Hazardous waste is dealt with in accordance with the safety, health and/or environmental requirements of the works and the Contractor is solely responsible for the proper disposal thereof. Hazardous waste will be disposed of at an authorised landfill site. Waste manifest will be kept for record keeping and hand over at the end of the Project.

Start-up procedures required to put the works into operation

The Contractor will be required to do plant checks to ensure that the material used, and workmanship complies with the specified requirements. The Engineer will be attending whilst doing this. The results of those checks shall, if so ordered, be made available to the Engineer.

The plant will only be put in operation after relevant safety clearances for all plant and material has been issued by the Contractor and Signed by the Employer.

The contractor will be required to provide the Employer with the relevant start-up procedures.

Take over procedures

The maintenance and guarantee period will commence on the date of hand-over, which is the date of certification of completion of the works.

Hand-over will not occur until:

a) Testing and commissioning report has been submitted and approved.

b) Operating and maintenance manuals have been submitted and approved.

c) The certificate of compliance (electrical) has been received.

d) All "as-built" drawings (prints and electronic copies) have been submitted and approved.

As a minimum, the Contractor is required to supply:

a) Two (2) sets of prints of each of the "as built" drawings and two sets of a drawing showing the construction of the major items with parts listed and reference numbers for ordering spares.

b) Two (2) sets of prints of each of the diagrams of electrical wiring connections.

c) electronic copies with PDF and Soft copies version (software recommended by the Employer) of above prints compatible with Employers software (MicroStation)

Additional requirements may be listed in the technical specifications.

Training and technology transfer

The Contractor provides training (classroom and hands-on) on the equipment and systems included as part of the works to the various categories of the Employer’s technical staff (operators, maintenance, and engineering personnel) for the duration of the works. Training provided by the Contractor is directly applicable to the actual equipment supplied for the works. Generalised training based on similar equipment is not acceptable. The local facilities for training provided by the Employer are a suitably sized air-conditioned room, as well as trainee and trainer desks, an overhead projector and flipchart or white board.

The course material is in English and includes all third-party documentation. A copy of the training documentation is supplied for each trainee with an additional 3 master sets for the Employer’s library and training department.

The training dates are included and shown in the Accepted Programme. The supply of drafts, pre-print proofs and printed copies of training documentation is planned by the Contractor in such a way that the required training is complete before commissioning of the Plant.

Operational maintenance after Completion

The Contractor shall be responsible for the maintenance of all equipment and provision of all lubricants, until the plant and equipment is successfully handed over. 

Once the plant and equipment has been successfully commissioned and accepted, the Employer’s site staff will undertake the operation of the plant and equipment and its routine maintenance in accordance with operating instructions and routine maintenance requirements to be furnished by the Contractor prior to acceptance.

Annexure A: One-in-ten-year-return weather data obtained from SA Weather Bureau for [weather station]

If any one of these weather measurements recorded within a calendar month, before the Completion Date for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the amount stated below then the Contractor may notify a compensation event.

	
	Weather measurement

	Month
	Cumulative rainfall (mm)
	Number of days with rain more than 10mm
	Number of days with min air temp < 0 deg.C
	Number of days with snow lying at 08:00 CAT
	[Other measurements if applicable]

	
	
	
	
	
	

	January
	928.5
	32
	0
	0
	

	February
	995.5
	28
	0
	0
	

	March
	596.6
	18
	0
	0
	

	April
	245.6
	11
	0
	0
	

	May
	21
	0
	0
	0
	

	June
	10
	0
	0
	0
	

	July
	18.5
	1
	0
	0
	

	August
	0
	0
	0
	0
	

	September
	23.5
	1
	0
	0
	

	October
	291.5
	12
	0
	0
	

	November
	589.4
	18
	0
	0
	

	December
	1143
	36
	0
	0
	


� This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in terms of the conditions of contract.


� Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see � HYPERLINK "http://www.ecs.co.za" �www.ecs.co.za� 
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