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C1.1 Form of Offer & Acceptance

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for
the procurement of:

The provision of Electrification Household Connections — (Construction related to MV Line
Infrastructure, LV infrastructure, service cable and meter), Schools and Clinics — (Construction
related to MV and LV infrastructure, service cable and meter for Schools and Clinics only) and High
value extensions above R3 000 000,00 per project — (Construction related to MV and LV infrastructure
required. Extension of MV line or increase in transformer size, LV backbone, service cable and
meter), for the Distribution Division in the KZN Operating Unit, Central East Cluster as and when
required for a period of Thirty (30) Months.

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the
contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.

Options B | The offered total of the Prices exclusive of VAT is R
Value Added Tax @ 15% is R
The offered total of the amount due inclusive of VAT is’ R
(in words)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed,
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified
in the Contract Data.

Signature(s)

Name(s)

Capacity

For the
tenderer:

(Insert name and address of organisation)
Name &
signature of Date
witness

Tenderer’s CIDB registration number (if applicable)

" This total is required by the Employer for budgeting purposes only. Actual amounts due will be assessed in
terms of the conditions of contract.
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Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the
tenderer's Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the conditions of contract identified in the Contract Data. Acceptance of the tenderer’s Offer
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in
this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance)
Part C2 Pricing Data

Part C3 Scope of Work: Works Information

Part C4 Site Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above
listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached
to and forming part of this Form of Offer and Acceptance. No amendments to or deviations from said
documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this
agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer
receives one fully completed original copy signed between them of this document, including the Schedule of
Deviations (if any).

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall
constitute a binding contract between the Parties.

Signature(s)
Name(s)
Zetu Nciza
Capacity Senior Manager
Asset Creation (Acting)
for the
Employer ) o
Eskom Holdings SOC Limited
(Insert name and address of organisation)
Name &
signature of Date
witness

Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and
Acceptance.
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Schedule of Deviations to be completed by the Employer prior to contract award

Note:

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the
Parties and is not the result of a process of competitive tendering.

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those
permitted in terms of the Conditions of Tender.

3. A tenderer’s covering letter must not be included in the final contract document. Should any matter in such letter, which
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the
outcome of such agreement shall be recorded here, and the final draft of the contract documents shall be revised to
incorporate the effect of it.

No. Subject Details

N oo~ WwN

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer
during this process of Offer and Acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.

For the tenderer: For the Employer
Signature
Name
Zetu Nciza
Capacity
Senior Manager Asset Creation (Acting)
On behalf (Insert name and address of organisation) (Insert name and address of organisation)
of
Eskom Holding SOC Limited
Name &
signature
of withess
Date
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C1.2 ECC3 Contract Data

Part one - Data provided by the Employer

Clause Statement Data

1 General

The conditions of contract are the core
clauses and the clauses for main Option

B: Bill Of Quantities
dispute resolution Option W1: Dispute Resolution Procedure
and secondary Options

X1: Price Adjustment for Inflation

X2 Changes in the Law
X5: Sectional Completion
X7: Delay Damages

X13: Performance Bond

X16: Retention
X18: Limitation Of Liability

Z: Additional Conditions of Contract
of the NEC3 Engineering and Construction
Contract, April 2013 (ECC3)
101 The Employer is (Name): Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a

state-owned company incorporated in terms of the
company laws of the Republic of South Africa

Address Registered office at Megawatt Park, Maxwell Drive,
Sandton, Johannesburg

10.1 The Project Manager is: (Name) The relevant Middle Manager Portfolio Management
Nolindo Ndzamela will delegate to the specific
Programme Manager for each Task Order.

Address 25 Valley View Road, New Germany, 3610
Tel 033-395 7071

Cell No. +27 83 976 7965

e-mail NodadaNZ@eskom.co.za
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10.1

The Supervisor is: (Name)

Address
Tel No.
Cell No.

e-mail

The supervisor will be the Project Co-ordinator
appointed for a particular project and will be specified
in the project specific agreement.

25 Valley View Road, New Germany, 3610
033-395 7071
+27 83 976 7965

NodadaNZ@eskom.co.za

11.2(13)

The works are

Various categories of work on Electrification Projects
in KZN Operating Unit

11.2(14)

The following matters will be included in
the Risk Register

e Cost overruns due to unpredictable surface
conditions.

e The possibility of existing services which

might not be indicated on the wayleave.

Completion Date

Late material Delivery

Theft of un-energised cables

Vandalism of un-energised primary plant

Armed robberies on site

Theft of Project Material on Eskom site camp

Bush Clearing

Local Business Forums

Political Unrest

Community Unrest

Weather

Survey Issues

Safety Compliance

Design Alterations

Contractor performance

11.2(15)

The boundaries of the site are

All projects to be executed in terms of this contract
will be executed at various sites within the KZN
Operating Unit.

11.2(16)

The Site Information is in

The Site Information will form part of the Project
Specific Agreement for each project to be executed in
terms of this contract.

11.2(19)

The Works Information is in

The Works Information will form part of the Project
Specific Agreement for each project to be executed in
terms of this contract.

12.2 The law of the contract is the law of the Republic of South Africa

13.1 The language of this contract is English

13.3 The period for reply is 1 week

2 The Contractor's main Data required by this section of the core clauses is

responsibilities

provided by the Contractor in Part 2 and terms in
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italics used in this section are identified elsewhere in
this Contract Data.

3 Time
11.2(3) The completion date for the whole of the
works is Thirty (30) month period (Twenty-Four (24) months for
allocation of task orders and six (6) months for the
close-out of projects and finalisation of the payment
process) within which various projects will be
executed within the KZN Operating Unit
11.2(9) The key dates and the conditions to be Condition to be met Key date
met are:
1 Any key date and conditions will
i be specified in the Project Specific
i Agreement for any project
i executed in terms of this contract
30.1 The access dates are: Part of the Site Date
1 Access dates will be specified in
i the Project Specific Agreement
i for any project executed in terms
i of this contract.
31.1 The Contractor is to submit a first high
level programme for acceptance within 1 week of the Task Order Date.
31.2 The starting date is
32.2 The Contractor submits revised
programmes at intervals no longer than Weekly
4 Testing and Defects
42.2 The defects date is 52 weeks after Completion of the whole of the works
per project or section thereof if sectional completion is
applicable.
43.2 The defect correction period is Within 2 weeks upon notification of defect
5 Payment
50.1 The assessment interval is From the 25" day of each successive month
511 The currency of this contract is the South African Rand.
51.2 The period within which payments are
made is 14 OR 30 Days depending on the BBBEE status of the
Contractor.
514 The interest rate is the publicly quoted prime rate of interest (calculated

on a 365-day year) charged from time to time by the
Standard Bank of South Africa Limited (as certified, in
the event of any dispute, by any manager of such
bank, whose appointment it shall not be necessary to
prove) for amounts due in Rands and

(ii) the LIBOR rate applicable at the time for amounts
due in other currencies. LIBOR is the 6 month London
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Interbank Offered Rate quoted under the caption
“Money Rates” in The Wall Street Journal for the
applicable currency or if no rate is quoted for the
currency in question then the rate for United States
Dollars, and if no such rate appears in The Wall Street
Journal then the rate as quoted by the Reuters Monitor
Money Rates Service (or such service as may replace
the Reuters Monitor Money Rates Service) on the due
date for the payment in question, adjusted mutatis
mutandis every 6 months thereafter and as certified, in
the event of any dispute, by any manager employed in
the foreign exchange department of The Standard
Bank of South Africa Limited, whose appointment it
shall not be necessary to prove.

6 Compensation events

60.1(13)  The place where weather is to be recorded
is:

The weather measurements to be
recorded for each calendar month are,

The weather measurements are supplied
by

The weather data are the records of past
weather measurements for each calendar
month which were recorded at:

and which are available from:

60.1(13)  Assumed values for ten-year return
weather data for each weather
measurements for each calendar month
are:

The project site

the cumulative rainfall (mm)
the number of days with rainfall more than 10 mm

the number of days with minimum air temperature less
than 0 degrees Celsius

the number of days with snow lying at 09:00 hours
South African Time

and these measurements:

The Contractor using actual weather readings from the
project site

The nearest weather station of the South African
Weather Service to the site

the South African Weather Bureau and included in
Annexure A to this Contract Data provided by the
Employer

As stated in Annexure A to this Contract Data
provided by the Employer.

7 Title

There is no reference to Contract Data in this section
of the core clauses and terms in italics used in this
section are identified elsewhere in this Contract Data.
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8 Risks and insurance
80.1 These are additional Employer's risks 1. Inclement Weather
2. Resident Complaints
3. Theft and Vandalism
4. Political Unrest
5. Local Business Forum
6. Community Unrest
7. Wildfire Damages
8. Flood Damages
9 Termination There is no reference to Contract Data in this section
of the core clauses and terms in italics used in this
section are identified elsewhere in this Contract Data.
10 Data for main Option clause
B Priced contract with bill of quantities
60.6 The method of measurement is as stated in Part C2.1, Pricing Assumptions.
1 Data for Option W1
W1.1 The Adjudicator is the person selected from the ICE-SA Division (or its
successor body) of the South African Institution of
Civil Engineering Panel of Adjudicators by the Party
intending to refer a dispute to him. (see www.ice-
sa.org.za). If the Parties do not agree on an
Adjudicator the Adjudicator will be appointed by the
Arbitration Foundation of Southern Africa (AFSA).
Address
Tel No.
Fax No.
e-mail
W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the South
African Institution of Civil Engineering and the London
Institution of Civil Engineers. (See www.ice-sa.org.za )
or its successor body.
W1.4(2) The tribunal is: arbitration.
W1.4(5) The arbitration procedure is the latest edition of Rules for the Conduct of

The place where arbitration is to be held is

The person or organisation who will
choose an arbitrator

Arbitrations published by The Association of
Arbitrators (Southern Africa) or its successor body.

The city within which the Head Office for the relevant
Operating Unit is situated within South Africa
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the Chairman for the time being or his nominee of the
Association of Arbitrators (Southern Africa) or its
successor body.

12 Data for secondary Option
clauses
X1 Price adjustment for inflation
X1.1(a) The base date for indices is 1 month prior to Tender Closing Date
X1.1(c) The proportions used to calculate the The Rates will be fixed and firm for the first year of
Price Adjustment Factor are: contract.
On the anniversary of the contract SEIFSA will be
applied where 15% will be non-adjustable and 85%
will be adjusted based on Table C3(a) for labour
rates.
Transport will be adjusted by SEIFSA Table L-2 A for
road freight costs.
X2 Changes in the law There is no reference to Contract Data in this Option
and terms in italics are identified elsewhere in this
Contract Data.
X5 Sectional Completion
X5.1 The completion date for each section of Description
the works is: Section 1
The completion date for each
section of the work will be specified
in the Project Specific Agreement
for any project executed in terms of
this contract.
X5 & X7  Sectional Completion and delay The delay damage for each section of the work will be
damages used together specified in the Project Specific Agreement for any
project executed in terms of this contract and will be
relevant to the specific project being executed.
X15 Limitation of the Contractor’s liability There is no reference to Contract Data in this Option
for his design to reasonable skill & care and terms in italics are identified elsewhere in this
Contract Data.
X16 Retention (not used with Option F)
X16.1 The retention free amount is N/A
The retention percentage is 5%
X18 Limitation of liability
X18.1 The Contractor's liability to the Employer ~ The sum of the loss as a result of any action arising by

for indirect or consequential loss is limited
to:

any negligent act by any person under the
Contractor's employ or any person performing work
under the direct supervision of the Contractor

KZNOU_ELECTRIFICATION HH PANEL CONTRACT
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X18.3

X18.4

X18.5
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For any one event, the Contractor’s liability
to the Employer for loss of or damage to
the Employer’s property is limited to:

the amount of the deductibles relevant to the event
described in the insurance policy format selected in
the data for clause 84.1 above, which policy is
available on ESK2019/20 ACAR

The Contractor's liability for Defects due to
his design which are not listed on the
Defects Certificate is limited to

The greater of

o the total of the Prices at the Contract Date and

o the amounts excluded and unrecoverable from the
Employer’s assets policy for correcting the Defect
(other than the resulting physical damage which is
not excluded) plus R15M first amount payable in
terms of the Employer’s assets policy.

The Contractor's total liability to the
Employer for all matters arising under or in
connection with this contract, other than
excluded matters, is limited to:

the total of the Prices other than for the additional
excluded matters.

The Contractor’s total liability for the additional
excluded matters is not limited.

The additional excluded matters are amounts for
which the Contractor is liable under this contract for

o Defects due to manufacture and fabrication
outside the Site,

e loss of or damage to property (other than the
works, Plant and Materials),

e death of or injury to a person and

¢ Infringement of an intellectual property right.

The end of liability date is

Seven years after the defects date for latent Defects
and

(ii) the date on which the liability in question
prescribes in accordance with the Prescription Act No.
68 of 1969 (as amended or in terms of any replacement
legislation) for any other matter.

A latent Defect is a Defect which would not have been
discovered on reasonable inspection by the Employer
or the Supervisor before the defects date, without
requiring any inspection not ordinarily carried out by
the Employer or the Supervisor during that period.

If the Employer or the Supervisor do undertake any
inspection over and above the reasonable inspection,
this does not place a greater responsibility on the
Employer or the Supervisor to have discovered the
Defect.

The Additional conditions of contract
are

Z1 to Z15 always apply.

21

Cession delegation and assignment

The Contractor does not cede, delegate or assign any of its rights or obligations to any person without

the written consent of the Employer.
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z2

Z3

Z4

21.2

Z21

72.2

Z2.3

Z31

Z3.2

Z3.3

Z3.4

Z4.1

Z4.2

Z4.3

Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its
rights and obligations under this contract to any of its subsidiaries or any of its present divisions or
operations which may be converted into separate legal entities as a result of the restructuring of the
Electricity Supply Industry.

Joint ventures

If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more
persons or organisations then these persons or organisations are deemed to be jointly and severally
liable to the Employer for the performance of this contract.

Unless already notified to the Employer, the persons or organisations notify the Project Manager within
two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their
behalf.

The Contractor does not alter the composition of the joint venture, consortium or other unincorporated
grouping of two or more persons without the consent of the Employer having been given to the
Contractor in writing.

Change of Broad Based Black Economic Empowerment (B-BBEE) status

Where a change in the Contractor’s legal status, ownership or any other change to his business
composition or business dealings results in a change to the Contractor's B-BBEE status, the Contractor
notifies the Employer within seven days of the change.

The Contractor is required to submit an updated verification certificate and necessary supporting
documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of
the notification or as otherwise instructed by the Project Manager.

Where, as a result, the Contractor’'s B-BBEE status has decreased since the Contract Date the
Employer may either re-negotiate this contract or alternatively, terminate the Contractor's obligation to
Provide the Works.

Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a
reason for termination. If the Employer terminates in terms of this clause, the procedures on termination
are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

Confidentiality

The Contractor does not disclose or make any information arising from or in connection with this
contract available to Others. This undertaking does not, however, apply to information which at the time
of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to
information which was already in the possession of the Contractor at the time of disclosure (evidenced
by written records in existence at that time). Should the Contractor disclose information to Others in
terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the
recipient.

If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as
such until notified otherwise by the Project Manager.

In the event that the Contractor is, at any time, required by law to disclose any such information which is
required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure,
notifies the Employer so that an appropriate protection order and/or any other action can be taken if
possible, prior to any disclosure. In the event that such protective order is not, or cannot, be obtained,
then the Contractor may disclose that portion of the information which it is required to be disclosed by
law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the
information so disclosed.
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Z4.4

Z4.5

Z5
Z51

Z6

z7

Z8

Z6.1

26.2

Z7 A1

Z7.2

Z7.3

Z8.1

The taking of images (whether photographs, video footage or otherwise) of the works or any portion
thereof, in the course of Providing the Works and after Completion, requires the prior written consent of
the Project Manager. All rights in and to all such images vests exclusively in the Employer.

The Contractor ensures that all his SubContractors abide by the undertakings in this clause.

Waiver and estoppel: Add to core clause 12.3:

Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the
Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights and does not
give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

Health, Safety and the Environment: Add to core clause 27.4

The Contractor undertakes to take all reasonable precautions to maintain the health and safety of

persons in and about the execution of the works. Without limitation the Contractor:

e accepts that the Employer may appoint him as the “Principal Contractor’ (as defined and provided
for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety
Act 85 of 1993) (“the Construction Regulations”) for the Site.

e warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper
compliance with the Construction Regulations, all applicable health & safety laws and regulations
and the health and safety rules, guidelines and procedures provided for in this contract and
generally for the proper maintenance of health & safety in and about the execution of works; and

e undertakes, in and about the execution of the works, to comply with the Construction Regulations
and with all applicable health & safety laws and regulations and rules, guidelines and procedures
otherwise provided for under this contract and ensures that his SubContractors, employees and
others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

The Contractor, in and about the execution of the works, complies with all applicable environmental
laws and regulations and rules, guidelines and procedures otherwise provided for under this contract
and ensures that his SubContractors, employees and others under the Contractor’s direction and
control, likewise observe and comply with the foregoing.

Provision of a Tax Invoice and interest. Add to core clause 51

Within one week of receiving a payment certificate from the Project Manager in terms of core clause
51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's
procedures stated in the Works Information, showing the amount due for payment equal to that stated
in the payment certificate.

If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the
time by when the Employer is to make a payment is extended by a period equal in time to the delayed
submission of the correct tax invoice. Interest due by the Employer in terms of core clause 51.2 is then
calculated from the delayed date by when payment is to be made.

The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with
the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the
Employer's VAT number 4740101508 on each invoice he submits for payment.

Notifying Compensation Events

Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the
event to the Contractor but did not”.
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29 Employer’s Limitation of Liability

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to
R0.00 (zero Rand)

Z9.2 The Contractor's entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer's
liability under the indemnity is limited.

Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point,

z10 after the words "against it":

Z10.1 or had a business rescue order granted against it.

Z11 Addition to secondary Option X7 Delay damages (if applicable in this contract)

Z11.1 If the amount due for the Contractors payment of delay damages reaches the limits stated in this
Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the
Contractor's obligation to Provide the Works using the same procedures and payment on termination as
those applied for reasons R1 to R15 or R18 stated in the Termination Table.

212 Ethics
For the purposes of this Z-clause, the following definitions apply:

Affected Party  means, as the context requires, any party, irrespective of whether it is the Contractor or a
third party, such party’s employees, agents, or SubContractors or SubContractor's
employees, or any one or more of all of these parties’ relatives or friends,

Coercive Action means to harm or threaten to harm, directly or indirectly, an Affected Party or the property of
an Affected Party, or to otherwise influence or attempt to influence an Affected Party to act
unlawfully or illegally,

Collusive means where two or more parties co-operate to achieve an unlawful or illegal purpose,
Action including to influence an Affected Party to act unlawfully or illegally,

Committing means, as the context requires, the Contractor, or any member thereof in the case of a joint
Party venture, or its employees, agents, or SubContractor or the SubContractor's employees,

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service to
unlawfully or illegally influence the actions of an Affected Party,

Fraudulent means any unlawfully or illegally intentional act or omission that misleads, or attempts to

Action mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an
obligation or incurring an obligation,

Obstructive means a Committing Party unlawfully or illegally destroying, falsifying, altering or concealing

Action information or making false statements to materially impede an investigation into allegations
of Prohibited Action, and

Prohibited means any one or more of a Coercive Action, Collusive Action Corrupt Action, Fraudulent

Action Action or Obstructive Action.

Z12.1 A Committing Party may not take any Prohibited Action during the course of the procurement of this
contract or in execution thereof.

Z12.2 The Employer may terminate the Contractor's obligation to Provide the Services if a Committing
Party has taken such Prohibited Action and the Contractor did not take timely and appropriate action
to prevent or remedy the situation, without limiting any other rights or remedies the Employer has. It
is not required that the Committing Party had to have been found guilty, in court or in any other
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similar process, of such Prohibited Action before the Employer can terminate the Contractor's
obligation to Provide the Services for this reason.

2123

If the Employer terminates the Contractor's obligation to Provide the Services for this reason, the

amounts due on termination are those intended in core clauses 92.1 and 92.2.

212.4

A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action.

Where the Employer does not have a contractual bond with the Committing Party, the Contractor
ensures that the Committing Party co-operates fully with an investigation.

213
Z131

Insurance cover

Insurance

84

84.1

84.2

84.3

Replace core clause 84 with the following:

When requested by a Party, the other Party provides certificates from his insurer or
broker stating that the insurances required by this contract are in force.

The Contractor provides the insurances stated in the Insurance Table A.

The insurances provide cover for events which are at the Contractor's risk from the
starting date until the earlier of Completion and the date of the termination certificate.

INSURANCE TABLE A

Insurance against

Minimum amount of cover or
minimum limit of indemnity

Loss of or damage to the works,
Plant and Materials

The replacement cost where not
covered by the Employer’s insurance

The Employer’s policy deductible, as
at Contract Date, where covered by
the Employer’s insurance

Loss of or damage to Equipment

The replacement cost

Liability for loss of or damage to
property (except the works, Plant and
Materials and Equipment) and liability
for bodily injury to or death of a
person (not an employee of the
Contractor) caused by activity in
connection with this contract

Loss of/or damage to property
Employer’s property

The replacement cost where not
covered by the Employer’s insurance

The Employer’s policy deductible, as
at Contract Date, where covered by
the Employer’s insurance

Other property
The replacement cost

Bodily injury to or death of a person

The amount required by applicable
law

Liability for death of or bodily injury to
employees of the Contractor arising

The amount required by the
applicable law
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214

2141

Z14.2

Z14.3

Z14.4

2145

out of and in the course of their
employment in connection with this
contract

Z13.2 Replace core clause 87 with the following:

The Employer provides the insurance stated in Insurance Table B.

INSURANCE TABLE B

Insurance against or name | Minimum amount of cover or minimum limit

of policy of indemnity

Assets All Risk Per the insurance policy document
Contract Works insurance Per the insurance policy document
Environmental Liability Per the insurance policy document

General and Public Liability Per the insurance policy document
Transportation (Marine) Per the insurance policy document

Motor Fleet and Mobile Plant | Per the insurance policy document

Terrorism Per the insurance policy document

Cyber Liability Per the insurance policy document

Nuclear Material Damage and | Per the insurance policy document
Business Interruption

Nuclear Material Damage Per the insurance policy document
Terrorism

Nuclear Liability

The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, as
designated by the National Nuclear Regulator of the Republic of South Africa, and is the holder of a
nuclear licence in respect of the KNPS.

The Employer is solely responsible for and indemnifies the Contractor or any other person against any
and all liabilities which the Contractor or any person may incur arising out of or resulting from nuclear
damage, as defined in Act 47 of 1999, save to the extent that any liabilities are incurred due to the
unlawful intent of the Contractor or any other person or the presence of the Contractor or that person or
any property of the Contractor or such person at or in the KNPS or on the KNPS site, without the
permission of the Employer or of a person acting on behalf of the Employer.

Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the aforesaid,
save to the extent that any claims arise or liability is incurred due or attributable to the unlawful intent of
the Contractor or any other person, or the presence of the Contractor or that person or any property of
the Contractor or such person at or in the KNPS or on the KNPS site, without the permission of the
Employer or of a person acting on behalf of the Employer.

The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any
replacement section dealing with the same subject matter.

The protection afforded by the provisions hereof shall be in effect until the KNPS is decommissioned.
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215

Asbestos

For the purposes of this Z-clause, the following definitions apply:

AAIA means approved asbestos inspection authority.

ACM means asbestos containing materials.

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres per mi
of air measured over a 4-hour period. The value at which proactive actions is required in
order to control asbestos exposure to prevent exceeding the OEL.

Ambient Air means breathable air in area of work with specific reference to breathing zone, which is
defined to be a virtual area within a radius of approximately 30cm from the nose inlet.

Compliance means compliance sampling used to assess whether or not the personal exposure of

Monitoring workers to regulated asbestos fibres is in compliance with the Standard’s requirements for
safe processing, handling, storing, disposal and phase-out of asbestos and asbestos
containing material, equipment and articles.

OEL means occupational exposure limit.

Parallel means measurements performed in parallel, yet separately, to existing measurements to

Measurements verify validity of results.

Safe Levels means airborne asbestos exposure levels conforming to the Standard’s requirements for
safe processing, handling, storing, disposal and phase-out of asbestos and asbestos
containing material, equipment and articles.

Standard means the Employers Asbestos Standard 32-303: Requirements for Safe Processing,
Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing Material,
Equipment and Articles.

SANAS means the South African National Accreditation System.

TWA means the average exposure, within a given workplace, to airborne asbestos fibres,
normalised to the baseline of a 4-hour continuous period, also applicable to short term
exposures, i.e. 10-minute TWA.

Z15.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the Services
conforms to the acceptable prescribed South African standard for asbestos, as per the regulations
published in GNR 155 of 10 February 2002, under the Occupational Health and Safety Act, 1993 (Act
85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated asbestos fibres per
millilitre of air as a 4-hour TWA, averaged over any continuous period of four hours, and the short term
exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-minute TWA, averaged over
any 10 minutes, measured in accordance with HSG248 and monitored according to HSG173 and
OESSM.

Z15.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All
measurements and reporting are effected by an independent, competent, and certified occupational
hygiene inspection body, i.e. a SANAS accredited and Department of Employment and Labour
approved AAIA. The Contractor may perform Parallel Measurements and related control measures at
the Contractors expense. For the purposes of compliance the results generated from Parallel
Measurements are evaluated only against South African statutory limits as detailed in clause Z15.1.
Control measures conform to the requirements stipulated in the AAlA-approved asbestos work plan.

Z15.3 The Employer manages asbestos and ACM according to the Standard.

Z15.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is conducted

and if so required, with reference to possible exposure to an airborne concentration of above the AL for
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asbestos, immediate control measures are implemented and relevant air monitoring conducted in order
to declare the area safe.

The Contractor's personnel are entitled to stop working and leave the contaminated area forthwith until
such time that the area of concern is declared safe by either Compliance Monitoring or an AAIA
approved control measure intervention, for example, per the emergency asbestos work plan, if
applicable.

The Contractor continues to Provide the Services, without additional control measures presented, on
presentation of Safe Levels. The contractually agreed dates to Provide the Services, including the
Completion Date, are adjusted accordingly. The contractually agreed dates are extended by the
notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001.

Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a
registered asbestos Contractor, instructed by the Employer at the Employer's expense, and conducted

in line with South African legislation.

Annexure A: One-in-ten-year-return weather data obtained from SA Weather
Bureau for [weather station]

If any one of these weather measurements recorded within a calendar month, before the Completion Date
for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the
amount stated below then the Contractor may notify a compensation event.

Weather measurement

Month

Cumulative
rainfall (mm)

Number of days
with rain more
than 10mm

Number of days
with min air
temp <0 deg.C

Number of days
with snow lying
at 08:00 CAT

[Other
measurements
if applicable]

January

February

March

April

May

June

July

August

September

October

November

December

Only the difference between the more adverse recorded weather and the equivalent measurement given
above is taken into account in assessing a compensation event.
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C1.2 Contract Data

Part two - Data provided by the Contractor

Clause

Statement

Data

10.1

The Contractor is (Name):
Address

Tel No.

Fax No.

11.2(8)

The direct fee percentage is

The subcontracted fee percentage is

%
%

11.2(18)

The working areas are the Site and

241

The Contractor's key persons are:
1 Name:
Job:
Responsibilities:
Qualifications:
Experience:
2 Name:
Job
Responsibilities:
Qualifications:

Experience:

CV's (and further key persons data including CVs)
are appended to Tender Schedule entitled

Priced contract with bill of quantities

11.2(21)
11.2(31)

The bill of quantities is in

The tendered total of the Prices is

Rands
excluding 15% VAT

Data for Schedules of Cost
Components

Note “SCC” means Schedule of Cost Components
starting on page 60, and “SSCC” means Shorter
Schedule of Cost Components starting on page 63 of
ECC3 (April 2013).

Priced contract with bill of quantities

Data for the Shorter Schedule of Cost Components

41in
SSCC

The percentage for people overheads is:

5% (Only applicable for compensation events)
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21in The published list of Equipment is the last
SSCC edition of the list published by Plant Hire Association of South Africa
The percentage for adjustment for
Equipment in the published list is -2% (Only applicable for compensation events)
22 in The rates of other Equipment are: Equipment Size or Rate
SSCC capacity
61in The hourly rates for Defined Cost of
SSCC design outside the Working Areas are Category of employee Hourly rate
Note: Hourly rates are estimated ‘cost to
company of the employee’ and not selling rates.
Please insert another schedule if foreign
resources may also be used
62 in The percentage for design overheads is %
SSCC
63 in The categories of design employees
SSCC whose travelling expenses to and from the

Working Areas are included in Defined
Cost are:
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C1.3 Forms of Securities

Pro formas for Bonds & Guarantees

For use with the NEC3 Engineering & Construction Contract
The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options:
Option X13: Performance Bond

Each of these secondary Options requires a bond or guarantee “in the form set out in the Works
Information”.  Pro forma documents for these bonds and guarantees are provided here for convenience
but are to be treated as part of the Works Information.

Option X16: Retention (not used with Option F)

The Contractor may provide a Retention Money Guarantee in the form stated here. When the Employer
receives and accepts a Retention Money Guarantee exactly in the form stated he will instruct the Project
Manager not to assess any amount be retained in terms of secondary Option X16.

SDL&I Penalty and Performance Security
Eskom will apply a penalty of 2.5% of the Contract Value for failure to meet SDL&I obligations.

For the duration of the contract, Eskom will retain 2.5% of every invoice (excluding VAT) as security for the
fulfilment of all SDL&I Obligations. The retained amounts shall only be released to the Contractor upon:

o Eskom receives the SDL&I progress report/s from the contractor.

o Fulfilment of all SDL&I obligations by the contractor.

e  Submission of an approved compliance report by SDL&I Department.
Pro forma Performance Bond — Demand Guarantee (for use with Option X13)

(to be reproduced exactly as shown below on the letterhead of the Contractor’s Parent Company)

Eskom Holdings SOC Ltd

Megawatt Park

Maxwell Drive

Sandton

Johannesburg Date:

Dear Sirs
Reference No. [e] [Drafting Note: Bank reference number to be inserted]

Performance Bond — Demand Guarantee: [Drafting Note: Name of Contractor to be inserted]

Project [ ] Contract Reference: ...... [Drafting Note: Contractor contract reference number to be inserted]
1. In this Guarantee the following words and expressions shall have the following meanings: -
1.1 “Bank” - means [e], [#] Branch, (Registration No. [e]); [Drafting Note: Name of Bank to be inserted]

1.2 “Bank’s Address” - means [e]; [Drafting Note: Bank’s physical address to be inserted]

1.3 “Contract” — means the written agreement relating to the Project, entered into between Eskom and
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1.4

1.5

1.6

1.7

1.8

3.1

3.2

3.3

4.1

4.2

5.1

5.2

the Contractor, on or about the [e] day of [e] 200[e] (Contract Reference No. [.]Jas amended, varied,
restated, novated or substituted from time to time; [Drafting Note: Signature Date and Contract
reference number to be inserted]

“Contractor’ — means [e] a company registered in accordance with the laws of [e] under Registration
Number [e]. [Drafting Note: Name and details of Contractor to be inserted]

“Eskom” - means Eskom Holdings SOC Ltd, a company registered in accordance with the laws of
the Republic of South Africa under Registration Number 2002/015527/30].

“Expiry Date” - means the date on which the Defects Certificate is issued in terms of the Contract.
“Guaranteed Sum” - means the sum of R [e] ([e] Rand);
“Project” - means [insert if applicable.].

At the instance of the Contractor, we the undersigned and , in
our respective capacities as and of the Bank, and duly authorized
thereto, confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the
proper performance by the Contractor of all of its obligations in terms of and arising from the
Contract and hereby undertake to pay to Eskom, on written demand from Eskom received prior to
the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum.

A demand for payment under this guarantee shall be made in writing at the Bank’s address and
shall:

be signed on behalf of Eskom by a Group Executive, Divisional Executive, Senior General Manager,
General Manager or its delegate.

state the amount claimed (“the Demand Amount’);

state that the Demand Amount is payable to Eskom in the circumstances contemplated in the
Contract.

Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as
principal and not as surety and the Bank’s obligation/s to make payment:

is and shall be absolute provided demand is made in terms of this bond in all circumstances; and
is not, and shall not be construed to be, accessory or collateral on any basis whatsoever.
The Bank’s obligations in terms of this Guarantee:

shall be restricted to the payment of money only and shall be limited to the maximum of the
Guaranteed Sum; and

shall not be discharged and compliance with any demand for payment received by the Bank in terms
hereof shall not be delayed, by the fact that a dispute may exist between Eskom and the
Contractor.

Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit,
without advising us and without affecting our liability under this Guarantee. This includes, without
limitation, any extensions, indulgences, release or compromise granted to the Contractor or any
variation under or to the Contract.

Should Eskom cede its rights against the Contractor to a third party where such cession is permitted
under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom
under this Guarantee on written notification to the Bank of such cession.

This Guarantee:
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8.1 shall expire on the Expiry Date until which time it is irrevocable.

8.2 is, save as provided for in 7 above, personal to Eskom and is neither negotiable nor transferable.

8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry
hereof.

8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and

8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and
shall be subject to the jurisdiction of the Courts of the Republic of South Africa.

8.6 Any claim which arises or demand for payment received after expiry date will be invalid and
unenforceable.

9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this
Guarantee at the Bank’s Address.

Signed at Date

For and behalf of the Bank

Bank Signatory: Bank Signatory:

Witness: Witness:
Bank’s seal or stamp
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Pro forma Retention Money Guarantee (may be used when Option X16
applies)

(to be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee)

Eskom Holdings SOC Limited

Megawatt Park

Maxwell Drive

Sandton

Johannesburg Date:
Dear Sirs

Reference No. [e] [Drafting Note: Bank reference number to be inserted]

Retention Money Guarantee: [Drafting Note: Name of Contractor to be inserted]

Project [ ]: Contract Reference: [Drafting Note: Contractor contract reference number to be inserted]

1. In this Guarantee_the following words and expressions shall have the following meanings: -

1.1 “Bank” - means [e], [#] Branch, (Registration No. [e]); [Drafting Note: Name of Bank to be inserted]

1.2 “Bank’s Address” - means [e]; [Drafting Note: Bank’s physical address to be inserted]

1.3 “Contract” — means the written agreement relating to the Project, entered into between Eskom and the
Contractor, on or about the [e] day of [e] 200[e] (Contract Reference No. .......... as amended, varied,
restated, novated or substituted from time to time; [Drafting Note: Signature Date and Contract reference
number to be inserted]

1.4 “Contractor” — means [e] a company registered in accordance with the laws of [e] under Registration
Number [e]. [Drafting Note: Name and details of Contractor to be inserted]

1.5 “Eskom” - means Eskom Holdings SOC Limited, a company registered in accordance with the laws of
the Republic of South Africa under Registration Number 2002/015527/30

1.6 “Expiry Date” - means the date on which the Defects Certificate is issued in terms of the Contract.

1.7 “Guaranteed Sum” - means the sum of R [e] ([e] Rand); [Drafting Note: Insert amount of Retention
Money Guarantee.].

1.8 “Project” -meansthe..............ooiii

2. At the instance of the Contractor, we the undersigned and , in our
respective capacities as and of the Bank, and duly authorized thereto,
confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the proper
performance by the Contractor of all of its obligations in terms of and arising from the Contract and
hereby undertake to pay to Eskom, on written demand from Eskom received prior to the Expiry Date, any
sum or sums not exceeding in total the Guaranteed Sum.

3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall:

3.1 be signed on behalf of Eskom by a director of Eskom or his authorised delegate.

3.2 state the amount claimed (“the Demand Amount’).

3.3 state that the Contractor has failed to carry out his obligation(s) to rectify certain defect(s) for which he is

responsible under the Contract (and the nature of such defect(s)) alternatively that the Demand Amount
is payable to Eskom in the circumstances contemplated in the Contract.
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4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as
principal and not as surety and the Bank’s obligation/s to make payment:

4.1 is and shall be absolute provided demand is made in terms of this bond in all circumstances; and
4.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever.
5. The Bank’s obligations in terms of this Guarantee:

5.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed
Sum; and

5.2 shall not be discharged and compliance with any demand for payment received by the Bank in terms
hereof shall not be delayed by the fact that a dispute may exist between Eskom and the Contractor.

6. Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without
advising us and without affecting our liability under this Guarantee. This includes, without limitation, any
extensions, indulgences, release or compromise granted to the Contractor or any variation under or to
the Contract.

7. Should Eskom cede its rights against the Contractor to a third party where such cession is permitted
under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom under
this Guarantee on written notification to the Bank of such cession.

8. This Guarantee:

8.1 shall expire on the Expiry Date until which time it is irrevocable.

8.2 is, save as provided for in 7 above, personal to Eskom and is neither negotiable nor transferable.

8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof.

8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and

8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall
be subject to the jurisdiction of the Courts of the Republic of South Africa.

8.6 Any claim which arises or demand for payment received after expiry date will be invalid and
unenforceable.

9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at
the Bank’s Address.

Signed at Date Bank’s seal or stamp

For and behalf of the Bank

Bank Signatory: Bank Signatory:

Witness: Witness:
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Part 2: Pricing Data

ECC3 Option B

Document Title No of
reference pages

C2.1 | Pricing assumptions: Option B

C2.2 | The bill of quantities

KZNOU_ELECTRIFICATION HH PANEL CONTRACT PAGE 27 NEC3-(ECC3)



ESKOM HOLDINGS SOC Ltd
KZNOU_ELECTRIFICATION HH PANEL CONTRACT E2863DXKZNOU

C2.1 Pricing assumptions: Option B

How work is priced and assessed for payment
Clause 11 in NEC3 Engineering and Construction Contract (ECC3) Option B states:

Identified and 11

defined terms 11.2 (21) The Bill of Quantities is the bill of quantities as changed in accordance
with this contract to accommodate implemented compensation events and for
accepted quotations for acceleration.

(28) The Price for Work Done to Date is the total of

o the quantity of the work which the Contractor has completed for each item
in the Bill of Quantities multiplied by the rate and

e a proportion of each lump sum which is the proportion of the work covered
by the item which the Contractor has completed.

Completed work is work without Defects which would either delay or be
covered by immediately following work.

(31) The Prices are the lump sums and the amounts obtained by multiplying
the rates by the quantities for the items in the Bill of Quantities.

This confirms that Option B is a re-measurement contract and the bill comprises only items measured using
quantities and rates or stated as lump sums. Value related items are not used. Time related items are items
measured using rates where the rate is a unit of time.

Function of the Bill of Quantities

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information or Site
Information”. This confirms that specifications and descriptions of the work or any constraints on how it is to
be done are not included in the Bill, but in the Works Information. This is further confirmed by Clause 20.1
which states, “The Contractor Provides the Works in accordance with the Works Information”. Hence the
Contractor does not Provide the Works in accordance with the Bill of Quantities. The Bill of Quantities is
only a pricing document.

Guidance before pricing and measuring

Employers preparing tenders or contract documents, and tendering Contractors are advised to consult the
sections dealing with the bill of quantities in the NEC3 Engineering and Construction Contract Guidance
Notes before preparing the bill of quantities or before entering rates and lump sums into the bill.

There is no general provision in Option B for payment for materials on Site before incorporation into the
works. If secondary Option X14 Advanced payment has not been used then the tendering Contractor may
obtain the same effect by inserting appropriate items in the method related charges where the method of
measurement allows or alternatively making allowance in the rates of the bill of quantities for the financing
of Plant and Materials until they are incorporated in the works.

When compensation events arise, the default position is that the Bill of Quantities is not used to calculate
the cost effect of the event. Defined Cost and the resulting Fee is used and Defined Cost includes all
components of cost which the Contractor is likely to incur, including so called P & G items. Rates and
lump sums from the Bill of Quantities, or from any other source, may be used instead of Defined Cost and
the Fee only if the Contractor and Project Manager agree. If they are unable to agree, then Defined Cost
plus Fee is used.
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The units of measurement described in the Bill of Quantities are metric units abbreviated as follows:

Abbreviation
%

h

ha

kg

ki

km
km-pass
kPa

kW

I

m

mm

m2
m2-pass
mS
m3-km
MN
MN.m
MPa

No.

Prov sum?
PC-sum
R/only
sum

t

W/day

Unit

percent

hour

hectare

kilogram

kilolitre

kilometre
kilometre-pass
kilopascal

kilowatt

litre

metre

millimetre

square metre
square metre pass
cubic metre

cubic metre-kilometre
meganewton
meganewton-metre
megapascal
number
provisional sum
prime cost sum
Rate only

Lump sum

ton (1000kg)
Workday

General assumptions

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance
has been made in the quantities for waste.

The Prices and rates stated for each item in the Bill of Quantities shall be treated as being fully
inclusive of all work, risks, liabilities, obligations, overheads, profit and everything necessary as

incurred or required by the Contractor in carrying out or providing that item.

An item against which no Price is entered will be treated as covered by other Prices or rates in the
bill of quantities. The quantities contained in the Bill of Quantities may not be final and do not
necessarily represent the actual amount of work to be done. The quantities of work assessed and
certified for payment by the Project Manager at each assessment date will be used for determining

payments due.

2 Provisional Sums should not be used unless absolutely unavoidable. Rather include specifications and
associated bill items for the most likely scope of work and then change later using the compensation event

procedure if necessary.
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The short descriptions of the items of payment given in the bill of quantities are only for the
purposes of identifying the items. Detail regarding the extent of the work entailed under each item is
provided in the Works Information.

Departures from the method of measurement

Amplification of or assumptions about measurement items

The following is provided to assist in the interpretation of descriptions given in the method of
measurement. In the event of any ambiguity or inconsistency between the statements in the method of
measurement and this section, the interpretation given in this section shall be used.
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C2.2 the Bill of Quantities
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C3.1: EMPLOYER’S WORKS INFORMATION
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1. In this Guarantee the following words and expressions shall have the following meanings:-................. 22
2. Atthe instance of the Contractor, we the undersigned and , inour

respective capacities as and of the Bank, and duly authorized thereto,

confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the proper
performance by the Contractor of all of its obligations in terms of and arising from the Contract and
hereby undertake to pay to Eskom, on written demand from Eskom received prior to the Expiry Date, any
sum or sums not exceeding in total the Guaranteed SUM...........ooiiiiii e 23
3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall: 23
4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal
and not as surety and the Bank’s obligation/s to make payment: .........c.cociiiiiiiii e 23
5.  The Bank’s obligations in terms of this GUarantee: .............ocueiiiiiiiii e 23
6. Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without
advising us and without affecting our liability under this Guarantee. This includes, without limitation, any
extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the
1670101 = Lo: PSP TSR OPP PP 23
7. Should Eskom cede its rights against the Contractor to a third party where such cession is permitted
under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom under this
Guarantee on written notification to the Bank of such cession. ..........cccccooiiiiii 23
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PART 3: SCOPE OF WORK

Document Title No of
reference pages
This cover page 1

C3.1 | Employer's Works Information

C3.2 | Contractor's Works Information

Total number of pages

1 Description of the works

The purpose of this contract is to facilitate the construction of all Electrification Household Connections
Above R3 000 000,00 excluding VAT, for the Asset Creation Section of Distribution within the KZN Operating
Unit within South Africa.

This contract will facilitate ease of appointment of Contractors who prequalify according to the Conditions of
Tender as advertised. Work will be allocated on a fair basis to each Contractor depending on the Panel they
are appointed on, their CIDB Grading and financial evaluations as carried out by Eskom.

All work shall be carried out to the specified requirements, standards and quality as set out by Eskom while
observing and complying to all safety and environmental requirements at the agreed rates. All project
specifications will be included in the relevant Project Specific Agreement for each project and should be
complied with, as per the details compiled in the Eskom SHE Specification.

The Contractor is appointed on this contract on a Rate Only basis, as and when required.

Eskom reserves the right not to appoint any work to a Contractor based on poor performance of the
Contractor.
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SCOPE OF WORK - ELECTRIFICATION HOUSEHOLD CONNECTIONS

The provision of electrical infrastructure including compilation of all information to successfully upload the PCS
files as required for reporting of energized connections for the Households new connections in the KZN
Operating Units in the Distribution Business utilizing the Enterprise Digital Assistant (EDA).

The establishment of the site for:

e The erection of the installation, as per the approved design (Final Design Package).

¢ The testing and commissioning of the entire installation.

e The provision of acceptable marked up signed, stamped and dated “as-built” drawings sag and tension
charts, compliance and hand over procedure.

e Making good of house walls where ready boards or passive bases have been installed.

e The handing over of the installation in a working order with all the necessary administration.

e The contractor will fix marketing labels provided by Eskom Holdings SOC Limited, as per the labelling
standard, KZN16SGS017.

e Completing the PCS file for uploading of connections to be done immediately after energization using the
EDA app and registering of all connected customers on the Eskom Holdings SOC Limited customer
management system within 7 days after energization under dead or live conditions.

e Sealing of all installed customer meters.

e The completion of all the necessary administration work in providing the works. (SACS, Planning, Survey,
Project Engineering).

e Abridged certificate of compliance or installation of certificate to be completed by a competent resource and
to be submitted within 7 days after energization.

The term ELECTRIFICATION will be used to describe the following categories of work:

1. Electrification — Construction related to MV Line Infrastructure, LV infrastructure, service cable and meter.

2. Schools and Clinics — Construction related to MV and LV infrastructure, service cable and meter for
Schools and Clinics only.

3. High value extensions (above R3 000 000,00 per project) — Construction related to MV and LV
infrastructure required. Extension of MV line or increase in transformer size, LV backbone, service cable
and meter.

2 Employer’s objectives and purpose of the works

The Eskom Project Manager will contact the allocated Contractor and issue the Contractor with the design
package for the project to be executed. A Project Specific Agreement will be issued as well, which will detail
all the project specific requirements for execution of the project for the task order to be issued. The Project
Specific Agreement issued will form the basis of the agreement between Eskom and the Contractor for each
project to be executed in terms of this contract.

The terms and conditions contained in the Project Specific Agreement will be in accordance with the terms
and conditions of this contract but specific to the requirements of the project to be executed.

The allocated Contractor will do a site visit at his own cost (This is not applicable for Type 1 Infills) with the
Eskom project representatives and verify the scope of work to be executed contained in the design package,
assess the Site conditions, the Project Specific SHEQ requirements and SD&L requirements before the
quotation for the works is finalised. The Project Manager will then request a quotation from the Contractor for
the execution of the works as verified. The quotation must be submitted to the Project Manager by the
Contractor within 7 days. The Project Manager will request the Quantity Surveyor to verify the quotation for
correctness and confirm the cost according to the agreed negotiated rates.

Should the quotation require adjustment, the Project Manager will request the allocated Contractor to amend
the quotation. Once the quotation has been accepted by Eskom, the Project Manager will issue the allocated
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Contractor with a Task Order for the project which will contain a Task Order Number and will be attached to
the Project Specific Agreement. The Project Specific Agreement will then be signed off by the Project
Manager and the Contractor, and work may then commence on the project.

No work may commence on a project unless the Task Order has been issued, the Project Specific Agreement
has been signed, the Contractor Safety File has been approved by Eskom, the Contractor Appointment 5(1)k
and the 37(2) agreements has been signed and Site Access has been granted to the allocated Contractor.
Eskom will not be liable to pay for any work unless a valid Task Order Number has been issued.

The Contractor is to submit the Project Specific Safety File within seven days upon being requested to do so
by the Project Manager for approval by Eskom. The Safety File is to conform to all Eskom and OHS
requirements. Should there be a need to rectify the safety file an additional opportunity will be granted to
conform to the recommendations made by the Eskom SHE representative and must be resubmitted within
seven days for approval. Should the Project Specific Safety File fail upon resubmission the works will be
allocated to another Contractor.

The Contractor will compile a Risk Register as per the terms and conditions of the ECC for discussion at
regular Risk Reduction Meetings or as per agreement with the Project Manager.

It is expected from the Contractor to do the whole of the work as per timeframe set in the Task Order, Project
Specific Agreement, and agreed Program of the Works.

The Project Manager may request the Contractor to collect and transport project materials from any and/or all
Eskom warehouses and deliver material to site as well as return material to Eskom stores from the site upon
instruction from the Project Manager. Payments will be made based on the distance from the site to the
relevant Eskom store and back to site.

The Contractor to confirm that material (Not Eskom Free Issue ltems) sourced from electrical distributors and
suppliers complies with the DTI designation requirements and conforms to Eskom specifications.

The Following will be required to be submitted at Task Order Allocation Stage:
Submit Annexure F1-F4 as evidence of compliance with this requirement.

Annexure F1 - SBD 6.2- Declaration Certificate for Local Production and Local Content (only applicable if
designated materials are included).

Annexure F2- _Local content Declaration-Summary Schedule (annex C)
Annexure F3 - Imports Declaration-Supporting schedule to Annex C (annex D)
Annexure F4 - Local Content Declaration-Supporting Schedule to Annex C (annex E)

The DTI has appointed SABS as the official verification agency for local content in terms of designated
products.

A Contractor that fails to meet the minimum stipulated threshold for local production and content will not be
awarded a task order.

Minimum recommended working hours to be observed on site are from 07h30 to 16h00 and these hours
constitute normal working hours in terms of this contract.

The Contractor is to ensure that all required documentation prescribed by Law is kept on file at the site office.
All OHS and Construction Regulation requirements are to be adhered to by the Contractor.

The Contactor will also ensure that all plant and equipment dedicated to the project will not be removed from
site until there is no use for the intended plant and equipment. No moving of plant and equipment between
projects will be allowed as it will have impact on completion of the project and lead to delays in completion.
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The Contractor is to ensure that all Site Managers are competent and trained in the use of the ECC and are
fully conversant and familiar with the usage and procedures thereof. Adherence to the terms and conditions of
the ECC are essential and a requirement of all Contractor Site Managers dedicated to each project as per the
Construction Regulations.

In cases where it is not safe to store material on site due to theft and other circumstances, Eskom request the
Contractor to store material in their offices or where that is not practical, in a remote warehouse.

The PM will provide guidance on the option to select. The Contractor will be compensated for transportation
cost for transporting material from their offices/ warehouse to site. A verification of the number of items
transported will be done by COW and the PC to ensure that we maximise on the additional transport cost.

Payment Assessments will only be done for work done to date. No material on site will be paid for. Where the
Employer causes delays and the Contractor is unable to execute the works, the Project Manager can provide

a signed motivation to allow for a partial payment of the uninstalled material. Records of defined costs are to
be kept on file on site whereby the Project Manager has access to this file at all times.

3 Interpretation and terminology

The following abbreviations are used in this Works Information:

Abbreviation Meaning given to the abbreviation

AFC Approved for construction

OBL Outside battery limits

KZN Kwa Zulu Natal Operating Unit

TBA To be announced

PM Project Manager

QS Quantity Surveyor

COow Clerk Of Works

PC Project Coordinator

BBBEE Broad Based Black Economic Empowerment
PPPFA Procurement Preferential Policy Framework Act

Note — Additional interpretation and terminology is prescribed in the NEC3 ECC.
1.3.2 Acceptance of Eskom SHEQ Policies and Procedures

The attached documents form part of this legal binding contract; the Contractor confirms that he has
familiarized himself with all the embedded documents from 1 to 25 as indicated

No UNIQUE IDENTIFIER REVISION | DOCUMENT TITLE
1 32-727 0 SAFETY, HEALTH, ENVIRONMENT AND QUALITY (SHEQ) PoLicy 32-727
2 32-136 0 CONSTRUCTION SAFETY HEALTH AND ENVIRONMENTAL MANAGEMENT
3 Eskom LIFE SAVING RULES 1 EskoM LIFE SAVING RULES 240-62196227
4 CONSTRUCTION REG 3 NOTIFICATION OF CONSTRUCTION WORK TO DEPARTMENT OF LABOUR
5 CONSTRUCTION REG4 & 5 APPOINTMENT LETTERS FOR CLIENT REPRESENTATIVE, PRINCIPAL
CONTRACTOR & CONTRACTOR
6& OHS AcTt 1 WRITTEN AGREEMENT ON OHS ACT SECTION 37(2) & STANDARD CLAUSE
7
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8 34-1063 0 ExPANDED PuBLIC WORKS REPORT 34-1063.
-~ g~ 1]
10_34-1063 EPWP  11_EPWP Guidelines Eskom EPWP report
Works Instruction.pd Second edition 2005.| template rev 7.xlsx
10 DST 34-961 0 LEGAL APPOINTMENTS AND AUTHORIZATIONS
13_legal
Appointments and Au
1 TPC 41-55 TRANSPORTING PERSONS ON BACK OF VEHICLES
14_Transporting of
Passengers on the be
12 LTIR MASTER | LOST TIME INJURY REPORT
[H]
LTIR Master.xls
13 MASTER ar
1. Contractor I'l_—-|_IJ
Performance Evaluation _
Single Evaluator
Template for Contrac
14 . MASTER
2. Supplier Contract
Quality Requirements
15 MASTER [ For 8
3. Hard Hat A
Specifications OHS =
01/12/ OHS 01 12 Hard Hat
Specifications. pdf
16 REV 1
4. ldentifying, m&
Analysing, Documenting c = c
and Observing Tasks DPC_34-380.pd
according to Criticality.
17 REV 1 ["or (8
5. Health & Safety .
Representatives DPC 34 ZJZ;H;HeaIth
ms_pec_tlon reports and Safety REp.pdf
guidelines
18 REV 1 !
6. Work at Heights !
Procedure
32-418 Work at
Height Procedure. pdf
19 REV 1
7. SHE Requirements
for the Eskom
Commercial Process
20 REV 0
8. Vehicle Safety
21 REV 5

9. 32-95 Environmental
Occupational Health and
Safety Incident
Management Procedure
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22 . . REV 0 ;

10.Risk Audit System !

Template .

Audit Input Form
Contractor RM 29 Sej

Acknowledgement by Contractor
HWE, ... DO HEREBY ACKNOWLEDGE HAVING READ AND UNDERSTOOD THE ABOVE
ANNEXED DOCUMENTS FROM 1 TO 25 IN SECTION 1.3.2 OF THIS CONTRACT.
I/WE UNDERTAKE TO STUDY AND ABIDE BY THESE REQUIREMENTS AT ALL TIME.
SIGNED AT: ottt ettt vttt eeenaaas ONTHE oovvvireiieeeen DAY OF iviviiiiieieeeeeeeeeanane, 20.........

Note: Please return the above pages with the other tender returnables to the Eskom office that issued
this enquiry after complying with the above.

5. Management and start up.

5.1. Management meetings

Title and purpose Approximate time & interval Location | Attendance by:
Pre-introductor Upon request of the Project PM, QS, Site Supervisor, Safety and
. y Manager at an agreed date by all Site Environmental Representatives and the
meeting .
parties Contractor.
After safety and environmental PM, QS, Site Supervisor, Safety and
Introductory meeting | files have been assessed and Site Environmental Representatives and the
approved. Contractor.
Toolbox talk and risk Daily before work begins. Site Contractor and Site Supervisor.
assessment
Risk register and
compensation As necessary. Site PM, Contractor and Site Supervisor.
events
Overall contract On a regular basis as agreed with PM, QS, Contractor, Site Supervisor,
progress and the Project Team and the Site and Safety and Environmental
feedback Contractor Representatives.
progress and with the Project Team and the Supervisor, and Safety and
feedback Contractor Environmental Representatives.

6. Documentation control

All communication is to be channelled through the Employer’'s Representative and Contractor's key person

7. Health And Safety Risk Management

The Contractor shall control his activities and processes in accordance with the Occupational Health & Safety
Act, No. 85 of 1993 and Eskom’s Construction Safety, Health and Environmental Management 32-
136 (with the provided SHE Specification), Safety, Health, Environment and Quality Policy, EPC32-727 and
SHE Requirements for the Eskom Commercial Process, ST32-726. The Contractor shall comply with the
health and safety requirements contained in Section 1.3.2 of this Works Information.
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The Contractors Project SHEQ File is to be updated on a continuous basis. The Contractor is to ensure that
all relevant documentation and authorisations are contained in the file pertaining to the project. Upon
completion of the project, the Contractor is to convert all documentation contained in the SHEQ file into
electronic format and save it as a PDF File. The file name should contain the name of the Contractor and the
project. The file should then be saved onto a disk or removal storage device and handed over to the Project
Coordinator or Project Manager upon completion of the project.

The Contractor should adhere to the Life Saving Rules at all times.

Due to the importance to save lives and apparatus of Eskom it is recommended that if a Contractor abuse any
Life Saving Rules, all work allocated to the Contractor will immediately put on hold until final outcome with
investigation. Safety is the combined responsibility of the team and therefore team leader or team will be
punished together. There are five cardinal rules that may not be broken by the Team Leader and his/her team.

The Five Eskom Life Saving Rules are as Follows:

Rule 1: *Open, isolated, tests, earth, and bond and/or insulate before touch*
Rule 2: *Hook up at height*

Rule 3: *Buckle Up*

Rule 4: *Be Sober*

Rule 5: *Ensure that you have a permit to work*

Rule 6: *Ensure safe live working*

8. Environmental Constraints and Management

The Contractor shall control his activities and processes in accordance with Environmental Requirements for
the Procurement of Assets, Goods and Services, TST41-120 Rev. 2. The Eskom Environmental Management
Plan provides the aspects and impacts that will require management and must be followed strictly. The
Contractor is to prepare a site/factory specific separate EMP for all environmental concerns that might arise
and any changes to the approved plan shall be reported and be approved by the Eskom Environmental
Representative and Project Manager prior to the commencement of work.

In addition, the Contractor is required to ensure that all goods, services or works supplied in terms of this
Works Information also conform to all applicable environment legislation(s), Safety, Health, Environment and
Quality Policy, EPC32-727; SHE Requirements for the Eskom Commercial Process, ST32-726; (and
additional requirements). The Contractor shall comply with the environmental criteria and constraints stated in
Section 1.3.2.

When required, the Contractor must ensure that all SubContractors EMP comply with legal and other
requirements and also includes all the environmental risks associated with the scope of work. The Main
(Principal) Contractor shall define the specific risks applicable to the SubContractor's scope of work or supply
of kiosks.

The Contractor is to send a flash report for any environmental incidents that have occurred on site as soon as
possible or within 24 hours to the Eskom Environmental Representative and Project Manager clearly stating
any impact to the environment.

No environmental records shall be destroyed or discarded by the Contractor. Eskom as the Employer and the
Contractor shall agree that the Contractor retains certain environmental records. Waste generated during the
course of the project must be disposed at a registered site and the Contractor shall retain records of disposal.

Deviations from these requirements will be regarded as a non-conformance. Should there be concerns
regarding environmental performance and non-conformance to environmental requirements, management
engagements and interventions will be introduced to determine a means to addressing the shortfalls. Once
these interventions have been explored and exhausted, then the Eskom Supplier Disciplinary Process will be
followed.

The cost to the Contractor to obtain permits should it become necessary to cut a protected tree, ensure that
waste is disposed of on a permitted, legal waste site and all relevant costs payable to dumping site as well as
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safe storage of all equipment which will be removed and replaced from site which will be transported upon
instruction to the nearest designated disposal site within the KZN Operating Unit.

9. Quality Assurance Requirements

Quality Assessment Criteria, Forms A and Form B of the QM-58 specification will be selected and completed
by Eskom Representative who will identify the applicable Contractor quality requirements to be met. Form A
and Form B of the QM-58 specification shall be signed by the Contractor responding to an Eskom Enquiry.

9.1. Contractor and SubContractor Quality Management System Requirements

- The Contractor and SubContractor shall have formal Quality Management System in place in accordance
with the requirements of the QM-58 specification.

- Such formal system shall consist of the appropriate documentations such as work procedures, work
instructions, method statements, work flow documentation etc. as the case may be. This requirement
constitutes the most basic Quality Management System requirements.

- Unless specifically excluded in the Quality Assessment Criteria, as per the Level of Quality Requirements
(Level 1, 2, 3 or 4). The Contractor shall have a fully documented, implemented and maintained Quality
Management System that complies with 1ISO-9001 standard. In the event that the Contractor invariably
requires the assistance of some SubContractor in order to realise its own supply obligations. The
aforementioned requirement applies equally in all cases where any such SubContractors scope of
responsibility includes the provision of any of the following activities viz. Design & Development,
Manufacturing, Testing, Storage, Delivery, Installation, Commissioning, and Project Management.

- Unless specifically excluded in Quality Assessment Criteria, such Quality Management System shall carry
valid 1SO-9001 certification from an accredited certification body, as indicated in the applicable Eskom
invitation (This requirement applies equally to both the Contractor and any/all manufacturing third party
organizations mentioned above).

- Eskom reserves the right to request and perform necessary assessments at SubContractor facilities.

- The Contractor shall be responsible for defining the specific quality control elements applicable to the
respective SubContractors scope of work/supply, and ensure that their SubContractor(s) quality
programmes support Eskom requirements.

- The Contractor shall inform Eskom of any proposed changes to the Quality Management System or staff
that will affect the Quality System prior to implementation of these changes.

9.2. Quality Plan

The information in this section constitutes the minimum requirements for a Quality Plan:

- All individual products and processes shall have a documented, implemented and maintained Contract
Quality Plan and/or Quality Control Plan (Inspection and Test Plan).

- All production and/or service provision shall be carried out in accordance with documented Contract Quality
Plan (CQP) and/ or Quality Control Plan (QCP)/ Inspection and Test Plan (ITP).

- The Contractor shall plan for the required Quality related activities and interfaces within the Contractor's
Quality system, in order to demonstrate its ability towards both controlling and meeting specified Eskom
requirements

9.3. Contract Quality Plan

Contractor shall require Subcontractors to submit Contract Quality Plan (CQP) and associated documentation
in accordance with requirements of Project Quality Management System processes applicable to
Subcontractor Scope of Work.

Contractor shall, where applicable based on Scope of Work Ciriticality, ensure Procurement documents clearly
and unambiguously require Subcontractor’s submission of a Subcontractor CQP for Contractor and Eskom
review.

Contractor and Subcontractor CQP shall comply with Eskom “Quality Requirements Specifications” and shall
be submitted prior to the initial Scope of Work Kick-off or initial Pre-fabrication meeting and prior to
commencement of manufacturing, whichever is earlier.
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9.4. Quality Control Plan

Contractor shall develop and implement processes and procedures which efficiently and effectively monitor,
verify and document Quality of Scope of Work deliverables. Contractor shall ensure that Subcontractor
QCP/ITPs are prepared at a level of detail sufficient to address all Quality Control related activities in
chronological order, from contract review through materials verification, manufacturing, fabrication, assembly,
final testing, documentation, and certification.

Where activities subject to Inspection and Test procedures are to be undertaken by a Subcontractor, the
QCP/ITP shall make reference to this fact and shall include descriptive details of Subcontractor’s involvement.
A separate QCP/ITP shall be required for each Subcontractor Scope of Work.

Contractor may authorise use of Subcontractor QCP/ITP format providing it is in compliance with the above.
Contractor shall be ultimately responsible for the development and proper implementation of all Subcontractor
QCP/ITPs, including those reviewed or developed by Subcontractors.

Eskom reserves the right to select witness and hold points within all developed Subcontractor QCP/ITPs for
Eskom oversight of selected functions and to perform surveillance or audits of the Work.

Contractor shall establish processes and procedures for formal assessment of Subcontractor inspection and
testing programs. These shall include review of Subcontractor’s inspection reports and other Quality Control
documentation. Additional formal assessment of manufacturing, fabrication and assembly facility operations
shall be conducted by Contractor to ensure continuing suitability, adequacy and effectiveness of the
Subcontractor’s inspection and testing programs. Assessment frequency shall be established in consideration
of Subcontractor’'s Scope of Work, Criticality of Scope of Work deliverables and performance information.
Assessment scope and schedule shall be developed in consultation with Eskom.

Mandatory pre-inspection meetings will be convened by Eskom or its Inspection Agency or AlA to be attended
by the Contractor and Subcontractor’s representatives, including their Quality representatives who will be
involved with the Works and records to be kept.

Eskom reserves the right to appoint resident quality inspectors that can be based at the Contractor
or Subcontractor's premises and on site where the work is being performed. The Contractor is expected to
provide workspace at no cost to Eskom, for the inspector as required.

10.Programming Constraints

A comprehensive and fully detailed programme is to be submitted within the seven (7) days after the site
specific SHE introductory meeting and should indicate all milestones, resources, critical and key dates. This
programme must first be approved by the Project Manager on a weekly basis until construction project is
completed and must be updated by the construction manager.

The following dates shall be clearly reflected on the programme:

- Starting and completion dates for all activities as well as relevant key dates for hold or witness points. All
relevant significant activities shall be shown in order to monitor the progress.

- The programme shall also reflect a 2-week period for inspection and correcting of Defects before the
completion date.

Updated programmes must be available at all meetings and visibly displayed on the site office’s wall in a form
of a Gantt chart reflecting progress to date and the date when delivery will take place through the use of task
orders.

FORMAT OF THE PROGRAM

e The Contractor shall submit his construction program in terms of the conditions of contract.
e The Contractor is to submit a revised programme for acceptance at each site meeting.
e This program shall be in the form of an approved Gantt Chart containing the following information:
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e All construction activities, including milestones, initial tasks, critical path, required Outages, and target
Dates. All potential risk activities should be clearly indicated on the critical path.

o Every activity on the programme will be clearly linked to labour resources and equipment required to
perform the specific activity.

e Projected weekly progress on site for the entire duration of the contract.

o Completion and hand-over Dates for formal inspection by the site supervisor must be indicated.

e A column showing the daily tempo of all the construction activities must be indicated next to the
activity on the programme.

e Project expenditure on a monthly basis for the entire duration of the contract.

e The following project phases and activities are minimum requirements for the programme:

e Site Establishment and Material Delivery — Lead times to be specified.

e Preparation work — Work that can be completed without the necessity of power outages.

o Outage work — Work that must be completed under outage conditions.

¢ Planned outages to be included in the programme.

e Contractors float to be included in the programme.

e The Contract Program will be on display in the Contractors Site Offices and will be updated weekly. In
addition to the maintaining of this programme, the Contractor will report progress to the Project
Manager at each site meeting or at request of the Project Manager.

e The Contractor shall also provide an organisation chart showing the personnel to be employed for the
works, along with a detailed CV of all key personnel.

e Should any deviations to the program be found the Contractor shall submit a revised program to the
Project Manager within one week of such deviations being brought to the Contractor's attention.

e The Outages must be arranged with Employer via the Outage arrangement procedures, as a pre-
requisite for the acceptance of the programme by the Project Manager.

o Acceptance of any program by the Project Manager shall have no contractual status other than an
indication that the Project Manager is satisfied as to the order in which the work is to be carried out,
and that the Contractor undertakes to perform all work in accordance with the accepted program.

o The Project Manager retains the right to alter the accepted program should circumstances on site
necessitate such a change.

OTHER INFORMATION TO BE SHOWN ON THE PROGRAM.
THE FOLLOWING STATUTORY NON-WORKING DAYS ARE INCLUDED WITHIN THE CONTRACT PERIOD:

¢ All Public Holidays for the duration of the contract.
e The programme must clearly indicate the non-working days for the entire construction period.

11. Contractor's Management, supervision and key people

The Contractor is to submit an organogram showing all key people involved in the contract 7 days after
contract award. All key personnel must be appointed in writing, must be current for the specific site and area of
work and must be kept on file. This would be essential if the Contractor is a Joint Venture. A signed site
specific as well as displayed on the site office wall with emergence contact numbers.

12.Invoicing and payment

The Z clauses make reference to invoicing procedures stated here in this Service Information. Also include a
list of information which is to be shown on an invoice.

Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the
Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated
in the Project Manager’s payment certificate.

The Contractor shall address the tax invoice to Eskom Holdings SOC Ltd and include on each invoice the
following information:
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Megawatt Park, Sunninghill. 2157

Name and address of the Contractor and the Project Manager.

The contract number and title.

Contractor's VAT registration number.

The Employer's VAT registration number 4740101508.

Description of service provided for each item invoiced based on the Price List.

Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT.
(add other as required)

Add procedures for invoice submission and payment (e.g. electronic payment instructions)

Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the
Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated
in the Project Manager’s payment certificate.

The Contractor shall address the tax invoice to:
Eskom Holdings SOC Limited

MegaWatt Park

Maxwell Drive,

Sunninghill

Sandton

INVOICESESKOMLOCAL@ESKOM.CO.ZA

Procedures for Invoice Submission and Payment (e.g. Electronic Payment Instructions)

General Information X

- No Pro-forma Invoice

- Check Vendor number against the Address and name on Tax invoice

- Insert the Vendor number on Tax invoice (Top right-hand corner)

- Bank details must be on the invoice or on an attach sheet, but it does not require a bank stamp just
a letter)

- Check banking details on invoice against SAP system. If more than one banking account check
bank account against banking details on invoice. If banking details not on invoice, write the bank
code next to the vendor account (bank code 0002)

- Check Vendor VAT number against the vendor master. (FKO3) If VAT number not on master
records, prepare a list and forward to Vendor Management to check and update the vendor master
records

- No fax copies of Tax invoices allowed

- No copies of Tax invoices allowed unless originally printed by the Vendor if a photocopy tax invoice,
it must be an original “certified copy” (i.e. not a copy of a “certified copy” invoice) from the vendor
and check in system if not previously be paid. Put stamp “not previously paid” on invoice and sign.

- Ensure that date received stamp is clear on invoice

- Stamp all Invoices with the Vat stamp, complete and sign (only when VAT is applicable)

- The stamp should not be stamped over any written information

- When scanning invoice, check the quality before linking in SAP (inboxes)

With Reference Invoices X

- Goods receipt must be done (payment with reference)

- Ensure that the SAP purchase order number is clear and correct on the invoice

- GR number to be written on the Invoices

- If multiple lines on invoice write the line number of the order against the line to ensure that the
processors match the correct lines (to ensure that 191100 is matched correctly)
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13.Insurance provided by the Employer

First read ECC3 Core Clause 87.1 and then add anything necessary for the management of insurance related
issues such as a cross reference to where procedures for making claims can be found. Also provide contact
details for persons capable of being able to answer any insurance related queries the Contractor may have, as
well as to whom the information required by Marine Insurance may be addressed.

Annual Contractors All Risks Insurance Policy ESK2019/20 ACAR

14.Contract change management

This section is intended to deal with any additional requirements to the compensation event clauses in section
6 of the core clauses, such as the use of standard forms. Not the same thing as documentation control.

15.Provision of bonds and guarantees

The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the
Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.

The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required in
terms of this contract has been received and accepted by the person notified to the Contractor by the Project

Manager to receive and accept such bond or guarantee. Such withholding of payment due to the Contractor
does not affect the Employer’s right to termination stated in this contract.

16.Records of Defined Cost, payments & assessments of compensation events to be
kept by the Contractor

If Option C, D, E or F applies first read clause 52.2 and then state whether the Contractor is required to keep
any other records. Include any other constraint which may be required in regard to format and filing of the
records, and whether access for the Project Manager shall be provided in hard copy or electronically.

Could delete if Options A & B apply unless the Employer requires some form of control over the Contractor's
record keeping.

17.Training workshops and technology transfer

Describe type and frequency of on job training workshops, as well as any obligation for technology transfer

being included as part of the contract on Completion of the works.

18. Employer’'s design

The Employer will supply the Contractor with a final design document compiled by the Project Engineer,
detailing the scope of work to be executed on the project as well as Project Drawings.

19. As-built drawings, operating manuals and maintenance schedules

The Contractor is required to provide the necessary drawings, operating manuals, test certificates and training
program details, as well as a commitment letter for providing ongoing product support.

20. Procurement
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211 People

21.1.1. Minimum requirements of people employed on the Site

All people employed by the Contractor to perform supervision of installation and commissioning should have
Police Clearance before work can commence. The Contractor’s employees shall be sober when carrying out
their duties and may be subjected to random breathalyser tests.

21.2 BBBEE and preferencing scheme

Special Conditions of Contract (Application of other criteria in terms of Section 2(1)(f) of PPPFA)
The objective criteria as follow:

- Transformation of this sector by the appointment of a Black Owned Firm(s) that meet the functionality
requirements.

- Development of Black Owned steel fabrication companies.

- Appointment of companies located within the Republic of South Africa.

NB: The Joint Venture may be:

Black Owned and Black Owned Company.

Black Owned Company (Majority Shareholder) and Non-Black Owned Company.
Black Women Owned Company and Black Owned Company, and.

Black Women Owned (Majority Shareholder) and Non-Black Owned Company.

A 51% or more Black Owned Companies or Joint Venture where the lead company has 51% or more black
ownership.

2.2. Procurement Preference Hierarchy

Preference for awarding this contract and/or subcontracting is in the following order:

Subcontracting is mandatory on contracts above R30 million and is a condition for contract award.

If feasible, tenderers shall subcontract a minimum of 10% of the contract value to any of the following
designated groups:

an EME or QSE which is at least 51% owned by black people.

an EME or QSE which is at least 51% owned by black people who are youth.

an EME or QSE which is at least 51% owned by black people who are women.

an EME or QSE which is at least 51% owned by black people with disabilities.

an EME or QSE which is 51% owned by black people living in rural or underdeveloped area or
townships.

e a cooperative which is at least 51% owned by black people.

e a EME or QSE which is at least 51% owned by black people who are military veterans

21.1. Supplier Development and Localisation

An SD&L Compliance Matrix for the development of skills and/or the promotion of localised content applicable
to the scope of work shall be provided at tender stage. Regular reporting on a monthly basis must be done
and handed to the Project Manager to report on progress of compliance to the targets agreed upon at contract
stage. This report must be handed over to the Project Manager on a monthly basis when submitting the
assessment claim for payment.

2.1.2. Expanded Public Work Programme (EPWP)

o The Contractor must report all local/temporary labourers employed in a project.
e The Contractor MUST submit a report on a monthly basis.
e The Contractor must NOT wait until the end of a project in order to submit reports
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o The Contractor must submit the REV 7 report together with the assessment claim for payment.
o The Contractor is responsible for assisting ESKOM in reporting all work done.
o Eskom’s report feeds back to Parliament and non-reporting of Contractors affects this report.
¢ No payment will be certified without the required report being submitted.

2.1.3. Lost Time Injury Report (LTIR)

The Contractor must submit this report monthly with each payment assessment claim.
No payment will be certified unless this report is submitted.

3. Accelerated Shared Growth Initiative — South Africa (ASGI-SA)

If the ASGI-SA requirements are to be included in this contract specify constraints which Contractor must
comply with after contract award in regard to any ASGI-SA requirements. The ASGI-SA Compliance
Schedule completed in the returnable tender schedules is reproduced here. If ASGI-SA does not apply, delete
this paragraph.

The Contractor complies with and fulfils the Contractor’s obligations in respect of the Accelerated and Shared
Growth Initiative - South Africa in accordance with and as provided for in the Contractors ASGI-SA
Compliance Schedule stated below

[Insert the agreed ASGI-SA Compliance Schedule here]
The Contractor shall keep accurate records and provide the Project Manager with reports on the Contractor's
actual delivery against the above stated ASGI-SA criteria. [Elaborate on access to and format of records and

frequency of submission etc.]

The Contractor's failure to comply with his ASGI-SA obligations constitutes substantial failure on the part of
the Contractor to comply with his obligations under this contract.

4. Subcontracting

5. Preferred Subcontractors

The Contractor to submit the names of each proposed Subcontractor to the Employer for acceptance.
The Contractor does not appoint a Subcontractor until the Employer has accepted such Subcontractor.

6. Subcontract documentation, and assessment of subcontract tenders

The Contractor to indicate the proposed Subcontractor together with their BBBEE statuses, and the sources of
assets, goods or services when local content and production criteria are applicable. The proposed target will
form part of the contractual obligation. The NEC system is compulsory for all subcontract documentation.

7. Limitations on subcontracting

The Contractor is not allowed to sub-contract more than 25% of the contract to another enterprise/supplier that
does not have equal or higher BBBEE status, unless the intended Subcontractor is an EME that has the
capability and ability to execute the sub-contract, in order to claim the points for BBBEE.

8. Attendance on subcontractors

The Contractor is responsible for performing on the provided scope of work as if he had not subcontracted.
The appointed Contractor will also be liable to the Subcontractor’'s employees, as he legally and liable to this
contract.
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9. Plant and Materials
10. Quality

The Contractor shall control his activities and processes in accordance with Eskom’s Quality Requirements for
Procurement of Assets, Goods & Services, QM-58 and 1ISO-9001.

11.Plant & Materials provided “free issue” by the Employer.

State arrangements for collection by Contractor or delivery by others on behalf of the Employer, offloading,
inspection, storage, care custody and control, return of unused Plant and Materials, etc. State whether any
samples are to be provided by the Employer and if so how, where and when. Always include a statement to
the effect that ‘all other Plant and Materials are to be provided by the Contractor'.

12. Contractor’s procurement of Plant and Materials

Specify any constraints on how the Contractor is to order, codify, expedite, freight, import, transport to Site and
any other requirements for delivery and storage before installation. The Employer may require warranties
from suppliers to be in favour of the Employer and not just to the Contractor during the life of the contract.
Also include requirements for vendor data which the Employer may need after Completion of the whole of the
works. THIS IS A VERY IMPORTANT SECTION IN PROCESS PLANT AND UTILITY PROCUREMENT
CONTRACTS.

The Employer requires warranties from the Contractor to be in favour of the Employer and not just to the
Contractor during the life of the contract.

13.Spares and consumables.

Some contracts may need to include provision for the supply of a minimum category of spares, fuel, oil or
other feed stock and consumables which the Employer may need at or just after take over and that it is best
the Contractor provide these initially as part of his Providing the Works.

14.Tests and inspections before delivery

The Contractor is required to confirm, that for Contractor supplied material, at the time of purchase, materials
comply to Eskom specifications and that the relevant test certification is available for inspection and
verification.

15.Marking Plant and Materials outside the Working Areas

Core clauses 70.1 and 71.1 require the Works Information to state how the Contractor is to “mark” Plant and
Materials which is outside the Working Areas if they are to be paid for before delivery to the Working Areas.
Specify here how the Contractor is to mark the Plant and Materials.

16. Contractor’'s Equipment (including temporary works).

In contracts which require the Contractor to procure sophisticated or highly specialised Equipment that could
have a major influence on the progress of the works, the Employer may wish to exercise constraints or include
witness and hold points during manufacture, assembly or delivery of such Equipment. Include these
constraints here taking care not to imply that the Employer or the Project Manager take on any liability as a
result. See also section 3.6 above relating to the design phase of the Contractor's Equipment.

17.Cataloguing requirements by the Contractor

State whether cataloguing is applicable, if it is, reference the requirements for cataloguing that need to be
satisfied by the Contractor (consult Procurement Instruction Number 1 of 2018 — Incorporating Cataloguing
into the Procurement Environment, Unique Identifier 240-1289988974).
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18. Construction

This part of the Works Information addresses constraints, facilities, services and rules applicable to the
Contractor whilst he is doing work on the Site during the construction and maintenance phase. It does not
specify the work itself as that is included in Section 6 of the Works Information.

For contracts involving civil works the approach may be to incorporate SANS1200A or SANS 2000 into the
contract. Whilst many of the headings below address the same issues, the list of headings below is more
comprehensive. If the headings below are used, it may be prudent to delete paragraphs 3, 4 and 5 from
1200A after checking that their requirements have been included below as necessary. A similar approach can
be used in contracts involving building works where the Model Trade Preambles are incorporated. Care
should be taken to avoid inconsistency or ambiguity between this part of the Works Information and standard
specifications incorporated by reference.

18.1. Completion, testing, commissioning, and correction of Defects
18.1.1. Work to be done by the Completion Date

On or before the Completion Date the Contractor shall have done everything required to Provide the Works
except for the work listed below which may be done after the Completion Date but in any case, before the
dates stated. The Project Manager cannot certify Completion until all the work except that listed below has
been done and is also free of Defects which would have, in his opinion, prevented the Employer from using
the works and others from doing their work.

18.1.2. Use of the works before Completion has been certified.

The Contractor will have to carry out the supervision of the installations, as per the instruction of the Project
Manager.

18.1.3. Materials facilities and samples for tests and inspections

From time-to-time random sample test and inspections may be requested, to ensure good quality of the goods
being supplied. In accordance with El 048 MVL (or the latest revision thereof), the appointed COW for the
project will be required to undertake an inspection of materials before project commencement for compliance
with Eskom’s technical standards when such materials are delivered to the site storage location. The COW for
the project may be aided, as needed, for the inspection from time-to-time by a representative of Eskom’s
Standards Implementation Department for the material inspection. The material supplied to the project shall be
items that have been previously and currently Eskom assessed items. Where items have no traceable record
of prior approval in existence or where compliance to Eskom’s specifications are in doubt, the Contractor shall
be given 30 (thirty) days to provide all valid certification (including but not only) test records as specified in
SANS/IEC and Eskom standards to prove that the material in question complies with Eskom’s requirements.
Where such material is found to be in contravention of Eskom’s standards, such material will be rejected and
will be for the Contractor's cost to replace and/or re-work.

On completion of the first transformer zone, the Contractor is required to request the COW (aided by Sl Dept
representative as and when needed) to conduct a detailed inspection of the network constructed. Defects
identified on the first transformer zone shall be corrected and will serve as the benchmark of quality to be
expected on the remainder of the project.

18.1.4. Commissioning

Commissioning is to be done before or after Completion depending on the Programme from the Project
Manager.

18.1.5. Start-up procedures required to put the works into operation.

In order to put the works into operation the Project Manager may require the Contractor to either do this for
him or be in attendance whilst he does it, depending on who is the responsible person.
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18.1.6. Traveling Cost

Camp Site Establishment Traveling Cost - The contractor will only be re-imbursed for 1 trip per vehicle from
the Contractor base (base established, must be within the province) to the Project Site, which must be pre-
approved by the relevant Programme Manager. Where it is not feasible to establish within the province than
the distance reimbursed will be from the nearest CNC to the Project Site.

Camp Site De-Establishment Traveling Cost - The contractor will only be re-imbursed for 1 trip per vehicle
from the Contractor base (base established, must be within the province) to the Project Site, which must be
pre-approved by the relevant Programme Manager. Where it is not feasible to establish within the province
than the distance reimbursed will be from the nearest CNC to the Project Site.

Travelling on the Project Site — A daily allowance is capped at 40 km per vehicle per day for a return trip.
The allowance is for a return trip (from the Project site to the place of execution and a return from the last
place of execution to the Project site). However, in order to claim, this must be supported by vehicle Tracker
records, verified by the Eskom Clerk of Works. Should the daily allowance of 40km be exceeded, pre-approval
in writing (an instruction) by the Project Manager must be obtained. Travelling costs to execute the Scope of
work forms part of the labour rate for each activity on the BOQ. This will only be able where site establishment
is not in close proximity (less than 5km) to the project site.

18.1.7. Material Handling

18.1.7.1. Material Supplied by the Contractor — A (handling fee) direct fee equal to 5% of the material
cost paid, can be claimed by the Contractor.

18.1.8. Take over procedures.

Take-over is after or at the same time as Completion. The Contractor is to arrange an inspection before
completion of the installation to inspect and identify any outstanding or any defects. The Project Manager may
require the Contractor to provide assistance, on an as and when required basis.

18.1.9. Access given by the Employer for correction of Defects.

The Project Manager arranges access for the Contractor to use a part of the works which has been taken over
if needed to correct any Defects. After the works have been put into operation, the Employer may require the
Contractor to undertake certain procedures before such access can be granted. The Contractor will be
responsible for ensuring that the area to be worked in is barricaded before correcting any defects.

18.1.10. Performance tests after Completion

The Contractor to demonstrate that the works can operate as guaranteed by the Contractor (in Contractor's
Works Information) or specified by the Employer either here or elsewhere in this Works Information.

18.1.11. Operational maintenance after Completion

The Employer may require the Contractor before the defects date to perform certain duties after Completion
and take over which relate to maintenance of the works.

19. Temporary works, Site services & construction constraints

20. Employer’s Site entry and security control, permits, and Site regulations.

Sites such as Sasol Secunda and Koeberg Nuclear Power Station have very strict entrance requirements
which tenderers need to allow for in their prices, and the Contractor has to comply with. State these or similar
requirements here.
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21. Restrictions to access on Site, roads, walkways and barricades.

In addition to the above there may be other restrictions once on the Site, plus rules relating to roads, walkways
and the provision of barricades.

22. People restrictions on Site; hours of work, conduct and records

Restrictions and hours of work may apply on some Sites. It is very important that the Contractor keeps
records of his people on Site, including those of his Subcontractors which the Project Manager or Supervisor
have access to at any time. These records may be needed when assessing compensation events.

23. Health and Safety Facilities on Site

Section 7 deals with contractual H & S requirements in addition to those of the OHSA Act. This section allows
the Employer to state what measures are to be taken on Site against disease and epidemics and in
emergencies. Also describe where First Aid facilities provided by the Employer are located and any other
emergency arrangements. Do not use if already addressed in 2.3. The cross reference from Clause 27.4
applies.

24. Environmental controls, fauna & flora, dealing with objects of historical interest

This sub-paragraph may not be required if these matters are dealt with in the general environmental
requirements referred to in paragraph 2.4 above.

25. Title to materials from demolition and excavation

Clause 73.2 states that the Contractor has title to materials from excavation and demolition (e. g. copper) only
as stated in the Works Information. Hence state here any special arrangements regarding such title. If
nothing is stated, then the default position is the Contractor has no such title.

26. Cooperating with and obtaining acceptance of Others

This sub-paragraph could be used to deal with two issues.

1) The cross reference from core clause 25.1 about cooperation generally as well as details about Others with
whom the Contractor may be required to share the working areas. See clause 11.2(10) for the definition of
Others.

2) Requirements for liaison with and acceptance from statutory authorities or landowners.

27. Publicity and progress photographs

State requirements for notice boards, advertising rights, media relations, photography and progress
photographs if required.

28. Contractor's Equipment

This sub-paragraph is intended to address how records are to be kept of Equipment on Site including whether
it is owned or hired. Include any constraints about scaffolding, rigs, heavy lifts and cranes, including removal
from the Working Areas. Also silencing similar to Clause 4.1 in SANS 1200 A

29. Equipment provided by the Employer

Provide details of equipment made available for use by the employer and set out conditions relating thereto.

30. Site services and facilities

This is a mandatory cross reference from clause 25.2 in ECC3. State what the Employer will provide in the
way of power, water, waste disposal, telecoms, ablutions, fire protection, lighting etc. Give hook up locations
and any constraints on how the hook up is to be done. Always conclude by stating that the Contractor shall
provide everything else necessary for Providing the Works.
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31. Facilities provided by the Contractor.

Describe what the Contractor is to provide in the way of Site accommodation, laboratories, storage, vehicles
and office equipment etc for the Project Manager and the Supervisor, and any restrictions or minimum
requirements concerning the Contractor's own facilities. State requirements for facilities to be provided by the
Contractor such as construction camps. Also state what happens to these facilities upon completion of the
contract. Set out constraints, if any, as to the location by the Contractor of such facilities on the Site and
requirements for drawings of Site facilities, as necessary.

32. Existing premises, inspection of adjoining properties and checking work of Others.

Details under this sub-paragraph are very contract specific and may be quite extensive in some cases. State
requirements for the inspection with the owners of adjacent buildings and properties and representatives of
local authorities before commencing with the works that have the potential to damage surrounding buildings
and property. State whether Contractor is required to inspect the work of Others to which he is required to
connect and if so by when to avoid delays to his work.

33. Survey control and setting out of the works.

Provide information on survey controls established by the Employer, if any, and state requirements for survey
control and the setting out of the works.

34. Excavations and associated water control

State any particular requirements for handling deep foundations and controlling water from excavations.

35. Underground services, other existing services, cable and pipe trenches and covers.

e Describe known services making reference to drawings containing known services and state requirements
for locating, marking and recording such services.

e State requirements for the treatment of existing services i.e. their termination, diversion or continued use,
either temporarily or permanently, and set out the procedures relating thereto.

e State requirements, as necessary, for the use and availability of detection equipment for the location of
underground services.

o State responsibility for damage to services, known and unknown, and requirements for working in close
proximity to services etc.

e State requirements and reinstatement procedures for the notification and repair of damage to services and
any penalties applicable to the damage of services.

36. Control of noise, dust, water and waste

State requirements, if any.

37. Sequences of construction or installation

Only prescribe sequences of work where absolutely necessary such as when Contractor has to give access to
Others (without take over) and for technical reasons such as under tidal conditions and in rivers.

38. Giving notice of work to be covered up

State the procedure for notifying the Supervisor

39. Hook ups to existing works

State any constraints.
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40.Completion, testing, commissioning and correction of Defects
41. Work to be done by the Completion Date

This is mandatory. Core clause 11.2(2) defines Completion as when the Contractor has done all the work
which the Works Information states he is to do by the Completion Date. Rather than list all work to be done by
the Completion Date, state that all work is to be done by the Completion Date except for [e]. For example:

On or before the Completion Date the Contractor shall have done everything required to Provide the Works
except for the work listed below which may be done after the Completion Date but in any case, before the
dates stated. The Project Manager cannot certify Completion until all the work except that listed below has
been done and is also free of Defects which would have, in his opinion, prevented the Employer from using
the works and Others from doing their work.

Item of work To be completed by
As built drawings of Within days  after
Completion

Performance testing of the works in use as specified in | See performance testing
paragraph of this Works Information. requirements.

42. Use of the works before Completion has been certified

Clause 35.2 in ECC3 provides that the Employer may use any part of the works before Completion has been
certified but if he does so he takes over the part of the works except if the use is for a reason stated in the
Works Information. State the reason here if this applies.

43. Materials facilities and samples for tests and inspections

State what materials facilities and samples for tests and inspections the Contractor and the Employer are to
provide, per core clause 40.2.

44. Commissioning

Required mainly for contracts including mechanical and electrical work. Would typically refer to detailed
commissioning procedure attached as an Annexure. Confirm whether commissioning is to be done before or
after Completion. If after Completion, include this item of work in the list in sub-paragraph 41 above.

45. Start-up procedures required to put the works into operation

In order to put the works into operation the Employer may require the Contractor to either do this for him or be
in attendance whilst he does it, depending on who is the responsible person. State requirements of the
Contractor here together with any special arrangements associated with operating plant and machinery.

46. Take over procedures

Take over is after or at the same time as Completion. The Employer may require the Contractor to provide
assistance, security personnel on a temporary basis etc.

47. Access given by the Employer for correction of Defects

Clause 43.4 requires that the Project Manager arranges for the Employer to allow the Contractor access to
and use of a part of the works which has been taken over if needed to correct a Defect. After the works have
been put into operation, the Employer may require the Contractor to undertake certain procedures before such
access can be granted (for example barricading a motorway or in a nuclear power station). Include these
here.
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48. Performance tests after Completion

Many design and build or turnkey projects require the Contractor to demonstrate that the works can operate as
guaranteed by the Contractor (in Contractor's Works Information) or specified by the Employer either here or
elsewhere in this Works Information. State here the procedures for carrying out such proving tests. These
details should link up with any performance levels stated in Contract Data if secondary Option X17 in ECC3
applies.

49. Training and technology transfer

Include if the Employer requires the Contractor to provide training in the use and maintenance of the works or
any associated transfer of technology from him to the Employer.

50. Operational maintenance after Completion

The Employer may require the Contractor before the defects date to perform certain duties after Completion
and take over which relate to maintenance of the works. (Not to be confused with Defect correction) For
example oil and filter changes

51. Plant and Materials standards and workmanship

This section of the Works Information contains all the specifications for the work which is left behind, the
permanent works. It is likely to be the largest section by far and may even be compiled in volumes, e. g.
Section 6 Volume 1: Civil Engineering Works. In design and construct contracts, it may be compiled in
accordance with systems within the works; e. g. Section 6 Volume 4: Crushers.

Because practice varies widely between employers it is not practical in a general template such as this to deal
with all arrangements. Only the discipline-based section subheadings are provided below in the order the
works are likely to be constructed together with some notes of a general nature.

52. Investigation, survey and Site clearance

Some contracts may require the Contractor to carry out further investigation of existing facilities or of the Site
before commencing final design. There could be constraints on Site clearance especially in pipeline or
transmission grid servitudes.

53. Building works

Reference could be made to the latest Model Trade Preambles published by the Association of South African
Quantity Surveyors. However, these have been developed for use with the JBCC series of contracts and an
approach where description of the work is made part of the bill of quantities, which is not the case in other
forms of contract. Only parts of the Model Trade Preambles could be referenced by an ECC contract, with a
covering note dealing with the changes in terminology. Further changes are required depending on which
parts are to be selected.

This subsection would typically comprise.

a) Particular specifications provided by the Employer

b) List of standardised specifications applicable to the works and
c) Variations to the standardised specifications

54. Civil engineering and structural works

Reference could be made to the SANS1200 series of specifications developed and published by South African
National Standards. However, these are now very out of date and originally developed for use with SAICE
general conditions of contract for works of civil engineering which have themselves been superseded twice.

All SANS 1200 specifications are in the process of being updated to make them more compatible with a wider
range of contracts, including NEC, and users should check availability of the new SANS 2000 series of
specifications.
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Sections 3, 4 and 5 of SANS1200A are probably already covered in section 5 of this Works Information.

This subsection would typically comprise.

a) Particular specifications provided by the Employer

b) List of standardised specifications applicable to the works and

c) Variations to the standardised specifications

If use is made of the 1200 series, users should include a covering note dealing with the changes in
terminology, such as the one provided below. Further changes are required depending on which
specifications in the 1200 series are selected.

55. Electrical & mechanical engineering works

These specifications are usually project specific and developed by the Employer to suit his operations. Either
include these specifications here or refer to them in attached Annexure.

Check the specifications for inconsistencies in terminology and that they do not contain any provisions already
dealt with in the chosen NEC conditions of contract or clash with them in any way.

56. Process control and IT works
These specifications are usually project specific and developed by the Employer to suit his operations. Either
include these specifications here or refer to them in attached Annexure.

Check the specifications for inconsistencies in terminology and that they do not contain any provisions already
dealt with in the chosen NEC conditions of contract or clash with them in any way.

57. Other [as required]
58. List of drawings
59. Drawings issued by the Employer

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this
contract.

Note: Some drawings may contain both Works Information and Site Information. a full list of drawings will be
detailed in the Project Specific Agreement.

Drawing number Revision Title
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C3.2 CONTRACTOR'S WORKS INFORMATION

This section of the Works Information will always be contract specific depending on the nature of the works.
It is most likely to be required for design and construct contracts where the tendering Contractor will have
proposed specifications and schedules for items of Plant and Materials and workmanship, which once
accepted by the Employer prior to award of contract now become obligations of the Contractor per core
clause 20.1.

Typical subheadings could be
a) Contractor’s design

b) Plant and Materials specifications and schedules
c) Other

This section could also be compiled as a separate file.
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PART 4: SITE INFORMATION

Document Title No of
reference pages
This cover page 1

C4 | Site Information

Total number of pages

Part 4: Site Information

Core clause 11.2(16) states
“Site Information is information which

e describes the Site and its surroundings and
e is in the documents which the Contract Data states it is in.”

In Contract Data, reference has been made to this Part 4 of the contract for the location of Site Information.

Delete this note and others given in boxes like this one at final draft stage.

The compiler of this document should first consult the ECC3 2013 Guidance Notes page 24. Further notes
are given under each heading below.

Site Information is information about the Site at the time of tender upon which the tendering Contractor
bases his prices. It is fixed and does not include anything about what happens on the Site after award; that
is Works Information.

Site Information does not include weather data; that is included in the Contract Data.

If the Contractor subsequently encounters conditions which are different to those described here, he may be
entitled to notify a compensation event.
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General description

Provide a general description of the Site and its location. Reference would probably be made to a drawing
showing the Site and its surroundings and the boundaries of the site as required by the Contract Data. It is
particularly important that details of surrounding buildings be provided where crane operation is likely to be
affected, or the works involve deep foundations adjacent to existing buildings.

All relevant descriptions will be specified in the Project Specific Agreement for any project executed in terms
of this contract.

Existing buildings, structures, and plant & machinery on the Site

If the works have interfaces or hook up points with existing facilities or comprise refurbishment of existing
facilities, provide full details of these so that the tendering Contractor can plan his design and construction to
integrate with them as the Works Information requires. As built drawings of the existing facilities usually
provide the necessary information; such drawings can be listed here stating where they are located for the
Contractor’s use.

All relevant information will be specified in the Project Specific Agreement for any project executed in terms
of this contract.

Subsoil information

Provide details of geotechnical reports, borehole records and test results for parts of the Site where
earthworks are required by this contract. These details may be referenced as an Annexure to this document
where they are extensive.

All relevant information will be specified in the Project Specific Agreement for any project executed in terms
of this contract.

Hidden services

Provide details about and drawings showing hidden services and underground structures. [f accurate details
are not available state what assumptions are to be made by the Contractor concerning such services.

All relevant information will be specified in the Project Specific Agreement for any project executed in terms
of this contract.

Other reports and publicly available information

This subsection may refer to mapping, hydro-graphic data, hydrological information, shipping movements,
tides and published papers or Geological Surveys that the tendering Contractor may need to be able to
decide his method of working and programme and prepare any designs for which he would be responsible.

All relevant information will be specified in the Project Specific Agreement for any project executed in terms
of this contract.
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