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C1.1 Form of Offer & Acceptance

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter a contract for the Replacement of:

                              Change the Hollow Shaft Configuration
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance the tenderer offers to perform all the obligations and liabilities of the Contractor under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the Contract Data. 

Delete the Options which do not apply

	Options B
	The offered total of the Prices exclusive of VAT is 
	R ______________________

	
	Sub total
	R ______________________

	
	Value Added Tax @ 15% is
	R ______________________

	
	The offered total of the amount due inclusive of VAT is

	R ______________________

	
	(in words)
___________________________________________________________________________

___________________________________________________________________________



This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified in the Contract Data.

	Signature(s)


	
	
	

	Name(s)


	
	
	

	Capacity


	
	
	

	For the tenderer:

	

	Name & signature of witness
	(Insert name and address of organisation)
	
	Date
	

	Tenderer’s CIDB registration number (if applicable) 
	


Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in: 

Part C1

Agreements and Contract Data, (which includes this Form of Offer and Acceptance)

Part C2

Pricing Data

Part C3

Scope of Work: Works Information

Part C4

Site Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully completed original copy signed between them of this document, including the Schedule of Deviations (if any).  

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the Parties.

	Signature(s)


	
	
	

	Name(s)
	
	
	

	Capacity


	
	
	

	for the Employer


	

	Name & signature of witness
	(Insert name and address of organisation)
	
	Date
	


Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and Acceptance.

Schedule of Deviations to be completed by the Employer prior to contract award.
Note:

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties and is not the result of a process of competitive tendering.
2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permitted in terms of the Conditions of Tender.

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the outcome of such agreement shall be recorded here, and the final draft of the contract documents shall be revised to incorporate the effect of it.

	No.
	Subject
	Details

	1
	N/a
	


By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during this process of Offer and Acceptance.  

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Form shall have any meaning or effect in the contract between the parties arising from this Agreement. 

	
	For the tenderer:


	
	For the Employer



	Signature


	
	
	

	Name
	
	
	

	Capacity


	
	
	

	On behalf of
	(Insert name and address of organisation)


	
	(Insert name and address of organisation)



	Name & signature of witness
	
	
	

	Date
	
	
	


C1.2 ECC3 Contract Data

Part one - Data provided by the Employer.
	Clause
	Statement
	Data

	1
	General
	

	
	The conditions of contract are the core clauses and the clauses for main Option 
	

	
	
	A:

Priced contract with Activity Schedule

	
	dispute resolution Option
	W1:
Dispute resolution procedure

	
	and secondary Options 
	

	
	
	X2

Changes in the law

	
	
	X5:

Sectional Completion

	
	
	X7:

Delay damages

	
	
	X16:
Retention
X17:      Low performance damage

	
	
	X18:
Limitation of liability 

	
	
	Z:

Additional conditions of contract

	
	of the NEC3 Engineering and Construction Contract, April 2013 (ECC3)
	If 2005 Edition is to be used delete “April 2013” and replace with “June 2005 with amendments June 2006”. Always delete this note before finalising this Data

	10.1
	The Employer is (Name):
	Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a state-owned company incorporated in terms of the company laws of the Republic of South Africa

	
	Address
	Registered office at Megawatt Park, Maxwell Drive, Sandton, Johannesburg

	10.1
	The Project Manager is: 
	Appointed Project Manager (ECC3)

	
	Address
	Matimba Power Station 

Nelson Mandela Drive

Lephalale

0555

	
	Tel
	

	
	Fax
	

	
	e-mail


	

	10.1
	The Supervisor is: 
	Appointed Supervisor

	
	Address
	Matimba Power Station 

Nelson Mandela Drive

Lephalale

0555

	
	Tel No.
	

	
	Fax No.
	

	
	e-mail
	

	11.2(13)
	The works are 
	Change Hollow Shaft

	11.2(14)
	The following matters will be included in the Risk Register
	Site available on the running plant but Preference will be given to production  

	11.2(15)
	The boundaries of the site are 
	Matimba Power Station 

	11.2(16)
	The Site Information is in 
	Part 4: Site Information

	11.2(19)
	The Works Information is in  
	Part 3: Scope of Work and all documents and drawings to which it refers.

	12.2
	The law of the contract is the law of 
	the Republic of South Africa

	13.1
	The language of this contract is 
	English

	13.3
	The period for reply is
	7 days

	2
	The Contractor's main responsibilities
	Data required by this section of the core clauses is provided by the Contractor in Part 2 and terms in italics used in this section are identified elsewhere in this Contract Data. 

	3
	Time
	

	11.2(3)
	The completion date for the whole of the works is
	12 months after Contract start date 

	11.2(9)
	The key dates and the conditions to be met are:
	Condition to be met
	key date

	
	
	1
	Access to site will depend on the plant Production
	From contract start date July 2025

	30.1
	The access dates are:
	Work will be as per plan
	01 January 2026
 

	
	
	
	
	

	31.1
	The Contractor is to submit a first programme for acceptance within 
	2 weeks of the Contract Date.

	31.2
	The starting date is
	

	32.2
	The Contractor submits revised programmes at intervals no longer than 
	2 weeks.

	4
	Testing and Defects
	

	42.2
	The defects date is 
	52 weeks after Completion of the whole of the works.

	43.2
	The defect correction period is 
	7 Days

	5
	Payment
	

	50.1
	The assessment interval is 
	between the 25th day of each successive month.

	51.1
	The currency of this contract is the 
	South African Rand.

	51.2
	The period within which payments are made is 
	Depends on supplier vendor status with Eskom

	51.4
	The interest rate is 
	the publicly quoted prime rate of interest (calculated on a 365-day year) charged from time to time by the Standard Bank of South Africa Limited (as certified, in the event of any dispute, by any manager of such bank, whose appointment it shall not be necessary to prove) for amounts due in Rands and 

(ii) the LIBOR rate applicable at the time for amounts due in other currencies.  LIBOR is the 6 month London Interbank Offered Rate quoted under the caption “Money Rates” in The Wall Street Journal for the applicable currency or if no rate is quoted for the currency in question then the rate for United States Dollars, and if no such rate appears in The Wall Street Journal then the rate as quoted by the Reuters Monitor Money Rates Service (or such service as may replace the Reuters Monitor Money Rates Service) on the due date for the payment in question, adjusted mutatis mutandis every 6 months thereafter and as certified, in the event of any dispute, by any manager employed in the foreign exchange department of The Standard Bank of South Africa Limited, whose appointment it shall not be necessary to prove.

	6
	Compensation events
	

	60.1(13)
	The place where weather is to be recorded is:
	Matimba Power Station

	
	The weather measurements to be recorded for each calendar month are, 
	the cumulative rainfall (mm)

	
	
	the number of days with rainfall more than 20 mm

	
	
	the number of days with minimum air temperature less than 0 degrees Celsius

	
	
	the number of days with snow lying at 09:00 hours South African Time

	
	
	and these measurements:



	
	The weather measurements are supplied by
	Matimba Power Station

	
	The weather data are the records of past weather measurements for each calendar month which were recorded at: 
	Matimba Power Station

	
	and which are available from: 
	the South African Weather Bureau and included in Annexure A to this Contract Data provided by the Employer

	60.1(13)


	Assumed values for the ten-year return weather data for each weather measurement for each calendar month are:
	As stated in Annexure A to this Contract Data provided by the Employer.

Note:  If this arrangement is used, delete the rows above for 60.1(13) and delete this note.

	7
	Title
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	8
	Risks and insurance
	

	80.1
	These are additional Employer's risks  
	1. Emission and Dust

	84.1


	The Employer provides these insurances from the Insurance Table
	as stated for “Format A” / “Format B” / “Format Dx” {choose the applicable format then delete the others and delete this note} available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_.
From_1_April_2014_To_31_March_2015.aspx 
(See Annexure B for basic guidance)

	84.1


	The Employer provides these additional insurances
	as stated for “Format A” / “Format B” / “Format Dx” {choose the applicable format then delete the others and delete this note} available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_.
From_1_April_2014_To_31_March_2015.aspx 
(See Annexure B for basic guidance)

	84.1
	The Contractor provides these additional insurances:
	

	84.2


	The minimum limit of indemnity for insurance in respect of loss of or damage to property (except the works, Plant, Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the Contractor) caused by activity in connection with this contract for any one event is  
	whatever the Contractor deems necessary in addition to that provided by the Employer.

	84.2
	The minimum limit of indemnity for insurance in respect of death of or bodily injury to employees of the Contractor arising out of and in the course of their employment in connection with this contract for any one event is 
	As prescribed by the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993 and the Contractor’s common law liability for people falling outside the scope of the Act with a limit of Indemnity of not less than R500 000 (Five hundred thousand Rands).

	9
	Termination
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	10
	Data for main Option clause
	

	B
	Priced contract with bill of quantities
	

	60.6
	The method of measurement is 
	Published and amended as stated in Part C2.1, Pricing Assumptions.

	11
	Data for Option W1
	

	W1.1
	The Adjudicator is 
	the person selected from the ICE-SA Division (or its successor body) of the South African Institution of Civil Engineering Panel of Adjudicators by the Party intending to refer a dispute to him.  (see www.ice-sa.org.za). If the Parties do not agree on an Adjudicator the Adjudicator will be appointed by the Arbitration Foundation of Southern Africa (AFSA).

	
	Address
	

	
	Tel No.
	

	
	Fax No.
	

	
	e-mail
	

	W1.2(3)
	The Adjudicator nominating body is:
	The Chairman of ICE-SA a joint Division of the South African Institution of Civil Engineering and the London Institution of Civil Engineers. (See www.ice-sa.org.za ) or its successor body.

	W1.4(2)
	The tribunal is: 
	Arbitration.

	W1.4(5)
	The arbitration procedure is 
	the latest edition of Rules for the Conduct of Arbitrations published by The Association of Arbitrators (Southern Africa) or its successor body.

	
	The place where arbitration is to be held is
	South Africa

	
	The person or organisation who will choose an arbitrator. 

· if the Parties cannot agree a choice or
· if the arbitration procedure does not state who selects an arbitrator, is
	The Chairman for the time being or his nominee of the Association of Arbitrators (Southern Africa) or its successor body.



	12
	Data for secondary Option clauses
	

	X2
	Changes in the law
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	X5 & X7
	Sectional Completion and delay damages used together
	

	X7.1

X5.1
	Delay damages for late Completion of the sections of the works are:
	section
	Description
Minimum delay for 15 days
	Amount per day for 

	
	
	1
	Complete works as per the SOW
	R50 000.00

	
	Remainder of the works 
	
	
	R50 000.00

	X16
	Retention 
	

	X16.1
	The retention free amount is 
	R0.00

	
	The retention percentage is
	 5%

	X18
	Limitation of liability
	

	X18.1
	The Contractor’s liability to the Employer for indirect or consequential loss is limited to:


	R1 000 000.00

	X18.5
	The end of liability date is 
	(i) 3 years after the defects date for latent Defects and 

(ii) the date on which the liability in question prescribes in accordance with the Prescription Act No. 68 of 1969 (as amended or in terms of any replacement legislation) for any other matter.

A latent Defect is a Defect which would not have been discovered on reasonable inspection by the Employer or the Supervisor before the defects date, without requiring any inspection not ordinarily carried out by the Employer or the Supervisor during that period. 

If the Employer or the Supervisor do undertake any inspection over and above the reasonable inspection, this does not place a greater responsibility on the Employer or the Supervisor to have discovered the Defect.


	Z
	The Additional conditions of contract are
	Z1 to Z12 always apply.

	
	

	Z1
	Cession delegation and assignment

	Z1.1
	The Contractor does not cede, delegate, or assign any of its rights or obligations to any person without the written consent of the Employer.

	Z1.2
	Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its rights and obligations under this contract to any of its subsidiaries or any of its present divisions or operations which may be converted into separate legal entities because of the restructuring of the Electricity Supply Industry. 

	Z2
	Joint ventures

	Z2.1
	If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations then these persons or organisations are deemed to be jointly and severally liable to the Employer for the performance of this contract.

	Z2.2
	Unless already notified to the Employer, the persons or organisations notify the Project Manager within two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their behalf.

	Z2.3
	The Contractor does not alter the composition of the joint venture, consortium or other unincorporated grouping of two or more persons without the consent of the Employer having been given to the Contractor in writing.

	Z3
	Change of Broad Based Black Economic Empowerment (B-BBEE) status

	Z3.1
	Where a change in the Contractor’s legal status, ownership or any other change to his business composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor notifies the Employer within seven days of the change.

	Z3.2
	The Contractor is required to submit an updated verification certificate and necessary supporting documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of the notification or as otherwise instructed by the Project Manager.

	Z3.3
	Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to Provide the Works.

	Z3.4
	Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a reason for termination. If the Employer terminates in terms of this clause, the procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

	Z4
	Ethics

	Z4.1
	Any offer, payment, consideration, or benefit of any kind made by the Contractor, which constitutes or could be construed either directly or indirectly as an illegal or corrupt practice, as an inducement or reward for the award or in execution of this contract constitutes grounds for terminating the Contractor’s obligation to Provide the Works or taking any other action as appropriate against the Contractor (including civil or criminal action).



	Z4.2
	The Employer may terminate the Contractor’s obligation to Provide the Works if the Contractor (or any member of the Contractor where the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations) is found guilty by a competent court, administrative or regulatory body of participating in illegal or corrupt practices.   

Such practices include making of offers, payments, considerations, or benefits of any kind or otherwise, whether in connection with any procurement process or contract with the Employer or other people or organisations and including in circumstances where the Contractor or any such member is removed from an approved vendor data base of the Employer because of such practice.

	Z4.3
	Notwithstanding the provisions of core clause 90.2, the procedures on termination in terms of this clause are P1, P2 and P3 as stated in the core clause 92 and the amount due is A1 and A3 as stated in core clause 93.

	Z5
	Confidentiality

	Z5.1
	The Contractor does not disclose or make any information arising from or in connection with this contract available to Others. This undertaking does not, however, apply to information which at the time of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to information which was already in the possession of the Contractor at the time of disclosure (evidenced by written records in existence at that time).  Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the recipient.

	Z5.2
	If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as such until notified otherwise by the Project Manager.

	Z5.3
	If the Contractor is, at any time, required by law to disclose any such information which is required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, notifies the Employer so that an appropriate protection order and/or any other action can be taken, if possible, prior to any disclosure.  If such protective order is not, or cannot, be obtained, then the Contractor may disclose that portion of the information which it is required to be disclosed by law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the information so disclosed.

	Z5.4
	The taking of images (whether photographs, video footage or otherwise) of the works or any portion thereof, while Providing the Works and after Completion, requires the prior written consent of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.  

	Z5.5
	The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

	Z6
	Waiver and estoppel: Add to core clause 12.3:

	Z6.1
	Any extension, concession, waiver, or relaxation of any action stated in this contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights and does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

	Z7
	Health, safety, and the environment:  Add to core clause 27.4

	Z7.1
	The Contractor undertakes to take all reasonable precautions to maintain the health and safety of persons in and about the execution of the works. Without limitation the Contractor:

· accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site.
· warrants that the total of the Prices as at the Contract Date includes enough for proper compliance with the Construction Regulations, all applicable health & safety laws and regulations and the health and safety rules, guidelines and procedures provided for in this contract and generally for the proper maintenance of health & safety in and about the execution of works; and

· undertakes, in and about the execution of the works, to comply with the Construction Regulations and with all applicable health & safety laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	Z7.2
	The Contractor, in and about the execution of the works, complies with all applicable environmental laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	Z8
	Provision of a Tax Invoice and interest.  Add to core clause 51

	Z8.1
	Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's procedures stated in the Works Information, showing the amount due for payment equal to that stated in the payment certificate.

	Z8.2
	If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the time by when the Employer is to make a payment is extended by a period equal in time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

	Z8.3
	The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the Employer’s VAT number 4740101508 on each invoice he submits for payment.

	Z9
	Notifying compensation events

	Z9.1
	Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the event to the Contractor but did not”.

	Z10
	Employer’s limitation of liability

	Z10.1
	The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to R0.00 (zero Rand)

	Z10.2
	The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s liability under the indemnity is limited.

	Z11
	Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, after the words "against it":  

	Z11.1
	   or had a business rescue order granted against it.

	Z12
	Addition to secondary Option X7 Delay damages (if applicable in this contract)

	Z12.1
	If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the Contractor’s obligation to Provide the Works using the same procedures and payment on termination as those applied for reasons R1 to R15 or R18 stated in the Termination Table.

	
	


Annexure A:
 One-in-ten-year-return weather data obtained from SA Weather Bureau for [weather station]

If any one of these weather measurements recorded within a calendar month, before the Completion Date for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the amount stated below then the Contractor may notify a compensation event.

N/A
Only the difference between the more adverse recorded weather and the equivalent measurement given above is considered in assessing a compensation event.

Annexure B:
Insurance provided by the Employer.
These notes are provided as guidance to tendering contractors and the Contractor about the insurance provided by the Employer. The Contractor must obtain its own advice. Details of the insurance itself are available from the internet web link given below. 

1. For the purpose of works contracts, insurance provided by Eskom (the Employer) has been arranged on the basis of “project” or “contract” value, where the value is the total of the Prices at Completion of the whole of the works including VAT. 

A “project” is a collection of contracts or work packages to be undertaken as part of a single identified capital expansion or refurbishment of a particular asset or facility. 

A “contract” is a single contract not linked to or being part of a “project”.

2. For ECC3 there are three main “formats” of cover and deductible structure: Format A, Format B and Format Dx. 

Format A is for a project or contract value less than or equal to R350M (three hundred and fifty million Rand) inclusive of VAT. 

Format B is for a project or contract value greater than R350M. (three hundred and fifty million Rand) inclusive of VAT.

In the case of contracts / packages within a project:

· For a contract / package of R50M which is part of a R400M project, Format B will apply.
· For a contract / package of R250M which is part of a R6 billion project, Format B will apply.
· For a contract / package of R120M which is part of a R350M project Format A will apply.
For a contract which is not part of a project the same limits apply:

· For a contract of R50M, Format A will apply.
· For a contract of R355M, Format B will apply.

Format Dx applies only to Distribution Division projects and contracts. If a Distribution Division project or contract exceeds the Format A limit, the Eskom Insurance Management Services [EIMS] need to be contacted for advice on how to formulate the insurance cover.  Cover and deductibles for Distribution Division are per the relevant policy available on the internet web link given below.   

Format A generally applies to Transmission Division projects and contracts. If a Transmission Division project or contract exceeds the Format A limit, the Eskom Insurance Management Services [EIMS] need to be contacted for advice on how to formulate the insurance cover.

3. Tendering contractors should note that cover provided by the Employer is only per the policies available on the internet web link listed below and may not be the cover required by the tendering contractor or as intended by each of the listed insurances in the left-hand column of the Insurance Table in clause 84.2.  In terms of clause 84.1 “the Contractor provides the insurances stated in the Insurance Table except any insurance which the Employer is to provide”.  Hence the Contractor provides insurance which the Employer does not provide and in cases where the Employer does provide insurance the Contractor insures for the difference between what the Insurance Table requires and what the Employer provides.

4. When the Marine Insurance is required, the Contractor needs to obtain a copy of the latest edition of Eskom’s Marine Policies Procedures found at internet website given below.
5. Further information and full details of all Eskom provided policies and procedures may be obtained from: 

http://www.eskom.co.za/live/content.php?Item_ID=9248

C1.2 Contract Data

Part two - Data provided by the Contractor.
Notes to a tendering contractor:

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts of its Guidance Notes (ECC3-GN)
 to understand the implications of this Data which the tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 158 of the ECC3 (April 2013) Guidance Notes.

2. The number of the clause which requires the data is shown in the left-hand column for each statement however other clauses may also use the same data.
3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option selected. Click on the form field once and type in the data.  Otherwise, complete by hand and in ink.

Completion of the data in full, according to Options chosen, is essential to create a complete contract.

	Clause
	Statement
	Data

	10.1
	The Contractor is (Name):
	     ____________________________________

	
	Address
	     ____________________________________

	
	Tel No.
	     ____________________________________

	
	Fax No.
	     ____________________________________

	11.2(8)
	The direct fee percentage is
	     ____%

	
	The subcontracted fee percentage is
	     ____%

	11.2(18)
	The working areas are the Site and
	     ____________________________________

	24.1
	The Contractor's key persons are:
	

	
	1
Name:
	     ____________________________________

	
	
Job:
	     ____________________________________

	
	
Responsibilities:
	     ____________________________________

	
	
Qualifications:
	     ____________________________________

	
	
Experience:
	     ____________________________________

	
	2
Name:
	     ____________________________________

	
	
Job
	     ____________________________________

	
	
Responsibilities:
	     ____________________________________

	
	
Qualifications:
	     ____________________________________

	
	
Experience:
	     ____________________________________

	
	
	CV's (and further key persons data including CVs) are appended to Tender Schedule entitled     .

	11.2(3)
	The completion date for the whole of the works is
	     ____________________________________

	11.2(14)
	The following matters will be included in the Risk Register
	     ____________________________________

	11.2(19)
	The Works Information for the Contractor’s design is in:
	     ____________________________________

	31.1
	The programme identified in the Contract Data is
	     ____________________________________

	B
	Priced contract with bill of quantities
	

	11.2(21)
	The bill of quantities is in
	     ____________________________________

	11.2(31) 
	The tendered total of the Prices is 
	     ____________________________________ (in figures) 

      _______________________________ 
____________________________________ (in words), excluding VAT 

	
	Data for Schedules of Cost Components
	Note “SCC” means Schedule of Cost Components starting on page 60, and “SSCC” means Shorter Schedule of Cost Components starting on page 63 of ECC3 (April 2013).

	B
	Priced contract with bill of quantities
	Data for the Shorter Schedule of Cost Components

	41 in SSCC
	The percentage for people overheads is:
	     ____%

	21 in SSCC
	The published list of Equipment is the last edition of the list published by
	     ____________________________________

	
	The percentage for adjustment for Equipment in the published list is
	Minus      ____%

	22 in SSCC
	The rates of other Equipment are:
	Equipment
	Equipment
	Equipment

	
	
	____________
	____________
	_____________

	
	
	___________
	____________
	_____________

	
	
	___________
	____________
	_____________

	
	
	____________
	___________
	_____________

	
	
	____________
	____________
	_____________

	61 in SSCC
	The hourly rates for Defined Cost of design outside the Working Areas are
	Category of employee
	Hourly rate

	
	Note:  Hourly rates are estimated ‘cost to company of the employee’ and not selling rates.  
	________________________
	_____________

	
	Please insert another schedule if foreign resources may also be used
	________________________
	_____________

	
	
	________________________
	_____________

	
	
	________________________
	_____________

	62 in SSCC
	The percentage for design overheads is
	_____%

	63 in SSCC
	The categories of design employees whose travelling expenses to and from the Working Areas are included in Defined Cost are:
	_________________________________________




C1.3 Forms of Securities 

Pro forma Retention Money Guarantee (may be used when Option X16 applies)

(To be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee)
	Eskom Holdings SOC Limited

Megawatt Park

Maxwell Drive

Sandton

Johannesburg 
	Date:
	


Dear Sirs

Reference No. [●] [Drafting Note: Bank reference number to be inserted]
Retention Money Guarantee: [Drafting Note: Name of Contractor to be inserted]
Project [ ] : Contract Reference: [Drafting Note: Contractor contract reference number to be inserted]
1. In this Guarantee the following words and expressions shall have the following meanings: -
1.1 “Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be inserted]

1.2 “Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted]

1.3 “Contract” – means the written agreement relating to the Project, entered into between Eskom and the Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. ………. as amended, varied, restated, novated, or substituted from time to time; [Drafting Note: Signature Date and Contract reference number to be inserted]

1.4 “Contractor” – means [●] a company registered in accordance with the laws of [●] under Registration Number [●]. [Drafting Note: Name and details of Contractor to be inserted]

1.5 “Eskom” - means Eskom Holdings SOC Limited, a company registered in accordance with the laws of the Republic of South Africa under Registration Number 2002/015527/30.
1.6 “Expiry Date” - means the date on which the Defects Certificate is issued in terms of the Contract.

1.7 “Guaranteed Sum” - means the sum of R [●] ([●] Rand); [Drafting Note: Insert amount of Retention Money Guarantee.].

1.8 “Project” - means the………………………………….
2. At the instance of the Contractor, we the undersigned ______________ and ______________, in our respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the proper performance by the Contractor of all of its obligations in terms of and arising from the Contract and hereby undertake to pay to Eskom, on written demand from Eskom received prior to the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum.

3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall:

3.1 be signed on behalf of Eskom by a director of Eskom or his authorised delegate.

3.2 state the amount claimed (“the Demand Amount’).
3.3 state that the Contractor has failed to carry out his obligation(s) to rectify certain defect(s) for which he is responsible under the Contract (and the nature of such defect(s)) alternatively that the Demand Amount is payable to Eskom in the circumstances contemplated in the Contract.

4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal and not as surety and the Bank’s obligation/s to make payment:

4.1 is and shall be absolute provided demand is made in terms of this bond in all circumstances; and

4.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever. 

5. The Bank’s obligations in terms of this Guarantee:

5.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed Sum; and

5.2 shall not be discharged and compliance with any demand for payment received by the Bank in terms hereof shall not be delayed by the fact that a dispute may exist between Eskom and the Contractor.

6. Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without advising us and without affecting our liability under this Guarantee. This includes, without limitation, any extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the Contract. 

7. Should Eskom cede its rights against the Contractor to a third party where such cession is permitted under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom under this Guarantee on written notification to the Bank of such cession.

8. This Guarantee:

8.1 shall expire on the Expiry Date until which time it is irrevocable.
8.2 is, save as provided for in Error! Reference source not found. above, personal to Eskom and is neither negotiable nor transferable.
8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof.
8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and

8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be subject to the jurisdiction of the Courts of the Republic of South Africa.

8.6 Any claim which arises or demand for payment received after expiry date will be invalid and unenforceable.

9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the Bank’s Address.

Signed at _____________________

Date ____________ Bank’s seal or stamp.
For and behalf of the Bank

Bank Signatory: ___________________

Bank Signatory: ___________________

Witness: ________________________

Witness: _________________________

Pro forma ASGI-SA Guarantee
(to be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee)
	Eskom Holdings Limited

Megawatt Park

Maxwell Drive

Sandton

Johannesburg
	Date:
	


Dear Sirs

Reference No. [●] [Drafting Note: Bank reference number to be inserted]
Pro-Forma ASGI-SA Guarantee: [Drafting Note: Name of Contractor to be inserted]
Project [ ] Contract Reference: [●] [Drafting Note: Contractor contract reference number to be inserted]
1. In this Guarantee the following words and expressions shall have the following meanings: -
1.1 “Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be inserted]

1.2 “Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted]

1.3 “Contract” – means the written agreement relating to the Project, entered between the Employer and the Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. [●] as amended, varied, restated, novated or substituted from time to time; [Drafting Note: Signature Date and Contract reference number to be inserted]

1.4 “Contractor” – means [●] a company registered in accordance with the laws of [●] under Registration Number [●]. [Drafting Note: Name and details of Contractor to be inserted]

1.5 “Contractor’s ASGI-SA Obligations” – means the Contractor’s ASGI-SA Obligations under and as defined in the Contract.

1.6 “Employer” - means Eskom Holdings Limited, a company registered in accordance with the laws of the Republic of South Africa under Registration Number 2002/015527/06.

1.7 “Expiry Date” - means the [●] day of [●] 200[●]; [Drafting Note: anticipated date of issue of ASGI-SA Performance Certificate to be inserted.]

1.8 “Guaranteed Sum” - means the sum of R [●] ([●] Rand). 

1.9 “Project” – means the …………………………

2. At the instance of the Contractor, we the undersigned ______________ and ______________, in our respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, confirm that we hold the Guaranteed Sum at the disposal of the Employer, as security for the proper performance by the Contractor of the Contractor’s ASGI-SA Obligations and hereby undertake to pay to the Employer, on written demand from the Employer received prior to the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum.

3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall:

3.1 state the amount claimed (“the Demand Amount’).
3.2 state that the Demand Amount is payable to the Employer in the circumstances contemplated in the Contract.

4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal and not as surety and the Bank’s obligation/s to make payment:

4.1 is and shall be absolute provided demand is made in terms of this bond in all circumstances; and

4.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever. 

5. The Bank’s obligations in terms of this Guarantee:

5.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed Sum; and

5.2 shall not be discharged and compliance with any demand for payment received by the Bank in terms hereof shall not be delayed, by the fact that a dispute may exist between the Employer and the Contractor.

6. The Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without advising us and without affecting our liability under this Guarantee. This includes, without limitation, any extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the Contract. 

7. Should the Employer cede its rights against the Contractor to a third party where such cession is permitted under the Contract, then the Employer shall be entitled to cede to such third party the rights of the Employer under this Guarantee on written notification to the Bank of such cession.

8. This Guarantee:

8.1 shall expire on the Expiry Date until which time it is irrevocable.
8.2 is, save as provided for in Error! Reference source not found. above, personal to the Employer and is neither negotiable nor transferable.
8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof.
8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and

8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be subject to the jurisdiction of the courts of the Republic of South Africa.

8.6 Any claim which arises or demand for payment received after expiry date will be invalid and unenforceable.

9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the Bank’s Address.

Signed at _____________________

Date ____________________________

For and behalf of the Bank

Bank Signatory: ___________________

Bank Signatory: ___________________

Witness: ________________________

Witness: _________________________

Bank’s seal or stamp
Part 2: Pricing Data

ECC3 Option B

	Document reference
	Title
	No of pages

	C2.1
	Pricing assumptions: Option A
	3

	C2.2
	The Activity Schedule
	2


C2.1 Pricing assumptions: Option A
How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract (ECC3) Option B states:

	Identified and defined terms
	11

11.2

(20) The Activity Schedule is the activity schedule unless later changed in accordance with this contract.
(22) Defined Cost is the cost of the components in the Shorter Schedule of Cost Components whether work is subcontracted or not excluding the cost of preparing quotations for compensation events.
(27) The Price for Work Done to Date is the total of the Prices for
·    each group of completed activities and
·    each completed activity which is not in a group.
A completed activity is one which is without Defects which would either delay or be covered by immediately following work.
(30) The Prices are the lump sum prices for each of the activities on the Activity Schedule unless later changed in accordance with this contract.

	

	
	
	


Function of the Bill of Quantities

	(27) The Price for Work Done to Date is the total of the Prices for

	·    each group of completed activities and

	·    each completed activity which is not in a group.

	A completed activity is one which is without Defects which would either delay or be covered by immediately following work.


Guidance before pricing and measuring.

Employers preparing tenders or contract documents, and tendering contractors are advised to consult the sections dealing with the Activity Schedule in the NEC3 Engineering and Construction Contract Guidance Notes before preparing the Activity Schedule or before entering rates and lump sums into the Schedule. 

There is no general provision in Option A for payment for materials on Site before incorporation into the works.  If secondary Option X14 Advanced payment has not been used.

When compensation events arise, the default position is that the Schedule of Activity is not used to calculate the cost effect of the event.  Defined Cost and the resulting Fee is used and Defined Cost includes all components of cost which the Contractor is likely to incur, including so called P & G items.  Rates and lump sums from the Schedule activity, or from any other source, may be used instead of Defined Cost and the Fee only if the Contractor and Project Manager agree.  If they are unable to agree, then Defined Cost plus Fee is used.   

C2.2 the Activity Schedule
	Item
	Description
	UOM
	Quantity 
	Price
	Total

	1.
	Design
	 
	 
	 
	 

	1.1
	Design costs
	sum
	1
	 
	 

	1.2
	Drawings and documentation pack
	sum
	1
	 
	 

	 
	 
	 
	 
	 
	 

	2.
	Material
	 
	 
	 
	 

	2.1
	BMG RC30 Tru-line - RC type 10 or 20 B/A 200/320 coupling complete set
	EA
	12
	 
	 

	2.2
	BMG RC30 Tru-line - RC type 10 or 20 B/A 230/400 coupling complete set
	EA
	6
	 
	 

	2.3
	BMG RC30 Tru-line - RC type 10 or 20 B/A 330/560 coupling complete set
	EA
	2
	 
	 

	2.4
	BMG RC30 Tru-line - RC type 10 or 20 B/A 330/560 coupling complete set
	EA
	2
	 
	 

	2.5
	BMG RC30 Tru-line - RC type 10 or 20 B/A 470/630 coupling complete set
	EA
	4
	 
	 

	2.6
	Coarse ash pulley shaft (drawing supplied)
	EA
	12
	 
	 

	2.7
	Conditioned ash pulley shaft (drawing supplied)
	EA
	6
	 
	 

	2.8
	Transverse pulley shaft (drawing supplied)
	EA
	2
	 
	 

	2.9
	Cross pulley shaft (drawing supplied)
	EA
	2
	 
	 

	2.10
	Overland pulley shaft (drawing supplied)
	EA
	4
	 
	 

	2.11
	Coarse ash stub shaft (drawing supplied)
	EA
	12
	 
	 

	2.12
	Conditioned ash stub shaft (drawing supplied)
	EA
	6
	 
	 

	2.13
	Transverse stub shaft (drawing supplied)
	EA
	2
	 
	 

	2.14
	Cross stub shaft (drawing supplied)
	EA
	2
	 
	 

	2.15
	Overland stub shaft (drawing supplied)
	EA
	4
	 
	 

	2.16
	Coarse ash torque arm
	EA
	12
	 
	 

	2.17
	Conditioned ash torque arm
	EA
	6
	 
	 

	2.18
	Transverse torque arm
	EA
	2
	 
	 

	2.19
	Cross torque arm
	EA
	2
	 
	 

	2.20
	Overland torque arm
	EA
	4
	 
	 

	 
	 
	 
	 
	 
	 

	3.
	Installation Cost
	 
	 
	 
	 

	3.1
	U1 Coarse ash Conveyors A
	EA
	1
	 
	 

	3.2
	U2 Coarse ash Conveyors A
	EA
	1
	 
	 

	3.3
	U3 Coarse ash Conveyors A
	EA
	1
	 
	 

	3.4
	U4 Coarse ash Conveyors A
	EA
	1
	 
	 

	3.5
	U5 Coarse ash Conveyors A
	EA
	1
	 
	 

	3.6
	U6 Coarse ash Conveyors A
	EA
	1
	 
	 

	3.7
	U1 Coarse ash Conveyors B
	EA
	1
	 
	 

	3.8
	U2 Coarse ash Conveyors B
	EA
	1
	 
	 

	3.9
	U3 Coarse ash Conveyors B
	EA
	1
	 
	 

	3.10
	U4 Coarse ash Conveyors B
	EA
	1
	 
	 

	3.11
	U5 Coarse ash Conveyors B
	EA
	1
	 
	 

	3.12
	U6 Coarse ash Conveyors B
	EA
	1
	 
	 

	3.13
	Conditioned ash Conveyors 1A
	EA
	1
	 
	 

	3.14
	Conditioned ash Conveyors 2A
	EA
	1
	 
	 

	3.15
	Conditioned ash Conveyors 3A
	EA
	1
	 
	 

	3.16
	Conditioned ash Conveyors 1B
	EA
	1
	 
	 

	3.17
	Conditioned ash Conveyors 2B
	EA
	1
	 
	 

	3.18
	Conditioned ash Conveyors 3B
	EA
	1
	 
	 

	3.19
	Transverse 11
	EA
	1
	 
	 

	3.20
	Transverse 21
	EA
	1
	 
	 

	3.21
	Cross 12
	EA
	1
	 
	 

	3.22
	Cross 22
	EA
	1
	 
	 

	3.23
	Overland 13
	EA
	1
	 
	 

	3.24
	Overland 23
	EA
	1
	 
	 

	 
	 
	 
	 
	 
	 

	4.
	Preliminaries and General
	 
	 
	 
	 

	4.1
	Medicals (entry and exit)
	EA
	34
	 
	 

	4.2
	PPE (once off per person)
	EA
	17
	 
	 

	4.3
	Safety File
	Once-off
	1
	 
	 

	4.4
	Site Establishment
	Once-off
	1
	 
	 

	4.5
	Site De-establishment
	Once-off
	1
	 
	 

	 
	 
	 
	 
	 
	 

	 
	Site Management
	 
	 
	 
	 

	4.6
	Site Manager
	monthly
	6
	 
	 

	4.7
	Safety Officer
	monthly
	6
	 
	 

	4.8
	Environmental Officer
	monthly
	6
	 
	 

	4.9
	Quality Control Officer
	monthly
	6
	 
	 

	 
	 
	 
	 
	 
	 

	 
	Time Related
	 
	 
	 
	 

	4.10
	Accommodation
	monthly
	6
	 
	 

	4.11
	Transport
	monthly
	6
	 
	 

	4.12
	Rigging (inclusive of rigging equipment and resources)
	monthly
	6
	 
	 

	4.12
	Delivery Costs
	each
	2
	 
	 

	5.
	Project Costs
	 
	 
	 
	 

	5.1
	Risk Allowance
	monthly
	6
	 
	 

	5.2
	Project management
	monthly
	6
	 
	 

	5.3
	Escalations
	monthly
	6
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	Total
	 


Part 3: Scope of Work

	Document reference
	Title
	No of pages

	
	This cover page
	1

	C3.1
	Employer’s Works Information
	25

	C3.2
	Contractor’s Works Information

(insert at award stage or delete if not applicable)
	1

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Total number of pages
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Description of the works
Executive overview 

This document provides the Technical Specification of the Change hollow shaft configuration project at Matimba Power Station. 

The purpose of this document is to state the Employer’s requirements and provide the Contractor with the necessary information to submit a comprehensive tender to change the hollow shaft configuration. The scope of this engineering change includes the removal of current pulley shafts, manufacture, supply and install of new solid shaft couplings, stub shaft and pulley shafts on coarse ash, conditioned ash, transverse, cross and over land conveyor belt drives. The scope also includes designing and installing new torque arms to accommodate for the new configuration. The contractor will also have to commission the new installed configuration on all twenty four conveyor belts. 

The following conveyor belts will be modified: 

· Twelve coarse ash conveyors

· Six conditioned ash conveyors 

· Two transverse conveyors 

· Two cross conveyors

· Two overland conveyors

The following scope will be executed for the modification or project to be completed on the conveyor belts mentioned above:

· Removal of current drive pulley shaft 

· Design and installation of new torque arm configuration

· Manufacture, supply and installation of stub and pulley shafts

· Manufacture, supply and installation of solid shaft couplings

· Commissioning of drives once installation is completed

Employer’s objectives and purpose of the works
The objectives of the works are to: 

· Improve conveyor belt availability by reducing the time required for low-speed coupling locking mechanism to tighten and loosen 

· Improve plant reliability 

Interpretation and terminology

List of Definitions

	Definition 
	Description

	Ash
	A waste product resulting from burning coal

	Basic Design
	In general, a process to establish an agreed basic design baseline that complies with the concept design baseline and stakeholder requirements.

	Coarse ash
	Ash particles formed in the boiler that is too large to be carried in the flue gases. It is usually referred to as BBA.


List of Abbreviations

The following abbreviations are used in this Works Information:

	Abbreviation
	Meaning given to the abbreviation

	C&I
	Control and Instrumentation

	CoE
	Centre of Excellence

	DCS
	Distributed Control Systems

	DI
	Digital Input

	DO
	Digital Output

	EDWL 
	Engineering Design Work Lead

	EDMS
	Electronic Document Management System

	FAT
	Factory Acceptance Testing

	FMEA
	Failure Mode and Effect Analysis

	HV
	Vickers Hardness

	Hz
	Hertz

	IP
	Ingress Protection I

	SO
	International Organization for Standardization

	KKS
	Kraftwerk Kennzeichnen System

	kW
	Kilowatts

	mA 
	Milliamps

	MCR
	Maximum Continuous Rating

	mm
	Millimetres

	Nm
	Newton Meters

	PCD
	Pitch Circle Diameter

	PVC
	Poly-Vinyl Chloride

	P.S.
	Power Station 

	SHE
	Safety, Health & Environmental

	Tph
	Tonnes per hour TXP Teleperm XP

	UCLF
	Unplanned Capability Loss Factor

	V
	Volts

	VDSS
	Vendor Documentation Submittal Schedule


Management and start up.

Management meetings

Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not so specified by persons and at times and locations to suit the Parties, the nature and the progress of the works.  Records of these meetings shall be submitted to the Project Manager by the person convening the meeting within five days of the meeting.  

All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or instructions under the contract as these shall be done separately by the person identified in the conditions of contract to carry out such actions or instructions.  

Documentation control

Documentation

All documents supplied by the Contractor shall be subject to Eskom’s approval. The language of all documentation shall be in English. The Contractor shall include the Employer’s drawing number in the drawing title block. This requirement only applies to design drawings developed by the Contractor and his Subcontractors. Drawing numbers will be assigned by the Employer as drawings are developed.

Document Identification 

The Contractor is required to submit the Vendor Document Submission Schedule (VDSS) as per agreed dates to the delegated Eskom Representative. Eskom will pre-allocate document numbers on the VDSS and send back to the Contractor through the delegated Eskom Representative. The VDSS is revisable, and changes must be discussed and agreed upon by all parties. Changes in the VDSS can be additional documentation to be submitted, changes in submission dates or corrections in documentation descriptions, document numbers, etc. The Contractor’s VDSS shall indicate the format of documents to be submitted.

Document Submission 

In order to portray a consistent image, it is important that all documents used within the project follow the same standards of layout, style and formatting as described in the Work Instruction. The Contractor is required to submit documents as electronic and hard copies and both copies must be delivered to the Employers Representative with a transmittal note. 

In addition, the Contractor shall be provided with the following standards which must be adhered to: 

· 240-66920003, Documentation Management Review and Handover Procedure for Gx Coal Projects. 

· 240-65459834, Project Documentation Deliverable Requirement Specification. 

· 240-54179170Technical Documentation Classification and Designation Standard. 

Email subject:

The Contractor shall submit all documentation to the Eskom Representative as well as the Project’s Documentation Centre in the following media: 

· Electronic copies shall be submitted to Eskom Documentation Centre through generic email address (drmsharedservices@eskom.co.za). The email subject shall as a minimum have the following: (Project Name and Discipline Subject). Electronic copies that are too large for email will be delivered on CD/DVD, large file transfer protocol and/or hard drives to the Project Documentation Centre. A notification email, with the transmittal note attached, shall be sent to the project generic email address. The Representative will be copied on the email as well. 

· Hard copies shall be submitted to the Eskom Representative accompanied by the Transmittal note. 

Engineering change management 

All Design change management shall be performed in accordance with the latest revision of the Eskom Project Engineering Change Management Procedure (240-53114026) and the Employer shall ensure that the Contractor is provided with the latest revisions of this procedure. Any uncertainty regarding this procedure should be clarified with the Employer. All design reviews will be conducted according to the Design Review Procedure (240-53113685).

Drawing’s format and layout

The creation, issuing and control of all Engineering Drawings will be in accordance with the latest revision of 240-86973501, Engineering drawing Standard. Drawings issued to the Employer will be a minimum of one hardcopy and an electronic copy. All Contractors are required to submit electronic drawings in Micro Station (DGN) format, and scanned drawings in pdf format. No drawings in TIFF, AUTOCAD or any other electronic format will be accepted. Drawings issued to the Employer may not be “Right Protected” or encrypted

Plant coding and labelling

Plant coding

The Employers KKS Coding Manual shall be used to allocate codes to plant, or system included in the Works. Plant Coding shall be undertaken by the Employer and as such the service provider shall make available the following documentation to code:

Mechanical 
· Piping and Instrumentation Diagrams (P&IDs) 

· Interface list 

· Process flow diagrams (PFDs) 

Civil and structural 
· Site layouts 

· Building layouts 

· Building sectional layouts 

· Building floor plans per level 

· Underground services layouts 

· Cable rack & support 

· Building lists (including room equipment lists) 

Electrical 
· Single line diagrams 

· Electrical board general arrangements (GA) 

· Cable schedule 

Control and Instrumentation 
· C&I architecture drawings 

· C&I Cubicle GA 

· Cable block diagrams 

· Remote control station lists. 

· Control and Operating Philosophy 

· Functional Logic Diagrams 

· Alarm and Limit Value List 

· Instrument List 

· Drive and Actuator List 

· Cable schedules 

· Instruments 

The Employer will assign a coding technician who will interact with the Service Provider in coding the plant as listed above. It may be required that the person be based at the Contractor’s offices full time. The Contractor will then be required to include allocated codes to all other designs and related documentation. It is also the responsibility of the Contractor to consistently apply the KKS codes throughout the rest of the technical documentation which shall include, but not limited to: 

· Load schedules 

· Board parts lists 

· Cable block diagram 

· Termination diagram 

· Drive & actuator schedules. 

· Instrument schedules 

· Alarm lists, loop diagrams 

· Signal lists 

· Schematic diagrams 

· Termination diagrams 

· Logic diagrams, etc. 

The Contractor shall ensure that all documentation is coded (as per the codes assigned by the technician) prior submission to the Employer for review.

Plant Labelling

It is the responsibility of Contractor to manufacture and install KKS coded equipment’s labels. Labels are manufactured and installed according to Matimba P.S. KKS Plant Labelling Guideline (240-62937990). The Employer will label all KKS coded equipment. The Coding Technician shall facilitate base lining of all equipment lists, and only baseline equipment lists shall be used as a basis for the production of labels. 

The Abbreviation Standard for Labelling of Plant at Power Coding and labelling of components inside electrical and C&I panels shall be done by the Contractor.

Health and safety risk management

General

The Contractor complies with the following:

· Matimba Power Station Health and Safety Standards as per Matimba Power Station Health & Safety Specifications for Contractors (PA/270/003) attached to the Invitation to Tender. This procedure will be handed over during tender enquiry and will enable the successful Tenderers to compile a Health & Safety plan that has to be approved by the Employer prior to commencement of work.

· Compliance with Eskom & Matimba No Smoking Policy

· Adhere to the OHS Act 85 of 1993

· All staff will undergo Safety Induction, presented by Matimba Risk Management Department

Employer’s site regulations as stipulated in Form PA/270/003, covering the following:

· Clean lines

· Storage of material

· Safety precautions and fire prevention

· Permits to work.

· Other Contractor's work

· Representation of sub-Contractors

· Maintenance staff to witness erection.

· Supervision

· Handing over of works

· Contractor's Site

Matimba Permit to Work System

The Contractor will ensure that he/she is informed of all the requirements of Eskom’s Plant Safety Regulations and ORHVS and that he/she at all times comply to the requirements of these Regulations.

The Contractor will ensure that all his supervisors who are directly involved with Eskom’s Permit to Work System, are trained and on successful completion of Matimba’s authorization / evaluation process will be authorized as “Responsible Persons”.

The Responsible Person shall ensure that:

· The conditions of permits and cautionary notices are strictly adhered to.

· The lockout procedures, mechanical as well as electrical, are strictly adhered to and any deviations shall be corrected immediately.

· The safe work procedures as laid down by Matimba Power Station and as determined by the Risk Assessment, shall be followed.

· The workers register and cautionary notices are discussed daily with workers.

SHE documentation required from the Contractor at tender. 

The Contractor shall provide the following documents in terms of Health, Safety and Environmental performance, should the Contractor not provide this information it will be assumed that it does not exist:

Health and Safety Plan (Construction Regulations)

The following will be required after contract award:

The Contractor shall compile a Health and Safety Plan, filed in a Health and Safety File. Healthy and safety file should be compiled in line with attached healthy and safety file guideline index.

Occupational Health and Safety Act 1993, Section 37

The Contractor shall comply with the following:

· The Occupational Health and Safety Act, 1993, and all Regulations made there under.

· All Employer Safety and Operating Procedures, which are attached hereto.

· The Contractor acknowledges that he is fully aware of the requirements of all the above and undertakes to employ only people who have been duly authorized in terms thereof and who have received sufficient safety training to ensure that they can comply therewith.

· The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the provisions of the Act, Regulations or Safety and Operating Procedures.

· The Contractor shall appoint a person who will liaise with the Employer Safety Officer responsible for the premises relevant to this contract. 

· The person so appointed shall on request:

· Supply the Employer Safety Officer with copies of minutes of all Health and Safety Committee meetings, whenever he is required to do so.

· Supply the Employer Safety Officer with copies of all appointments in respect of Employees employed on this contract, in terms of the Act and Regulations and shall advise the Safety Officer of any changes thereto.

Employer may, at any stage during the currency of this agreement be entitled to:

· Do safety audits at the Contractor's premises, its workplaces and on its Employees.

· Refuse any Employees, sub-Contractor or agent of the Contractor access to its premises if such person is found to commit any unlawful act or any unsafe working practice or is found to be not authorized or qualified in terms of the Act.

· Issue the Contractor with a work stop order or a compliance order should Employer become aware of any unsafe working procedures or conditions or any non-compliance with the Act, Regulations and Procedures by the Contractor or any of its Employees, sub- Contractors or agents. Stoppages of this nature will not constitute a compensation event.

Housekeeping

Working areas are cleaned daily. All electrical cables and hoses are routed so as not to cross over floors and walkways. All equipment is packed neatly without interference to access. All excess scaffolding material is removed from working areas after the scaffolding has been erected. Scrap bins are available on the zero-meter level and emptied daily by the Employer.

Barricading

Access to danger zones is done using handrail type guards of at least 1,2 meters high, able to block access to the danger zone. Symbolic safety signs depicting “Danger” and “No entry” are attached to the guards.

Scaffolding

Scaffolding must be erected and only be used once authorized by the competent person that it is safe for use.

Hazardous Waste

All waste introduced to and/or produced on Employer's Premises by the Contractor for this order, must be handled in accordance with the minimum requirements for the Handling and Disposal of hazardous waste in terms of Government Legislation as proclaimed by the Department of Water Affairs and Forestry 1994 Ref.: BN0621-16296-5. (A copy of this document is available at the Power Station for reference purposes).

Environmental constraints and management

Matimba has an Environmental Policy, PP/240/001, to which the Contractor and his employees must adhere. It is the responsibility of the Contractor to ensure that he obtains copies of the Matimba Environmental Policy, the legal register applicable to his area of responsibility, the aspect register and the Matimba procedures (applicable to the Contractor’s area of responsibility) and to familiarize themselves on such procedures, within 30 days from the date of commencement of work at Matimba, to assist the Contractor and his/her employees to prevent pollution and to comply with legislative requirements. Copies of the above-mentioned documents shall be obtained from the Project Manager or Environmental Officer on the first day prior to commencement of work at Matimba. The Contractor shall submit proof to the Environmental Officer of Matimba that he and his employees has done all the necessary training on procedures and Policies supplied to them and that they do understand the contents of the procedures, registers and policies and will adhere to them at all times.

The Contractor adheres to the following rules:

· Provide sufficient storage containers, labelled depicting general or hazardous waste and store in a designated storage area.

· No hazardous waste may be stored for a period of more than 90 days on the Matimba premises.

· Ensure that all hazardous waste is disposed of at a licensed Class H disposal site. A copy of the hazardous waste disposal certificate is submitted to the Project Manager.

· Ensure that all other general waste is disposed of at the local municipal waste dump.

· Ensure that the Contractor’s site does comply with the general good housekeeping practices. Redundant materials are moved to allocated sites. No scrap shall be stored in the Contractor’s yard. Scrap is to be cleared from Site daily.

· The non-adherence to the Matimba Environmental policy and rules could result in the termination of this contract.

Quality assurance requirements

Quality Management System

The Contractor shall implement and maintain a quality management system that as a minimum meets the requirements of Generation Standard GGS 0462 Quality Management for Engineering and Construction Works. If the Contractor is registered, the appropriate ISO 9001:2000 Registration certificate of compliance must be supplied with the tender.

The Contractor further ensures that the subcontractor’s programmes comply with the requirements of the Works Information. The Contractor notifies the Project Manager of any changes to the Quality System and obtains agreement prior to implementation on existing orders and contracts, or sub orders and subcontracts.

Quality Documents Submitted with the Tender

The Contractor submits a copy of his quality policy and quality system procedures relevant to the Works. The Contractor also submits a typical quality control plan.

The Project Manager evaluates the Contractor’s capabilities with regards to quality assurance and quality control based on these submissions and the performance history of the Contractor. The Project Manager performs pre-award assessments where necessary, giving further information to aid the selection process.

Quality Documents Submitted after the Contract Date

Contractor submits a fully detailed Quality Assurance Programme (QAP) for acceptance by the

Project Manager within four weeks of the Contract Date.

The documents submitted by the Contractor shall include the following:

· Copy of the Quality Manual

· Copy of the Quality System Procedure

· Copy of the Contract Quality Management Plan

· Copy of Quality Control Plans

· Copy of the proposed index of the QA/QC, inspection and test records

· The Contractor will further submit the following documents during the course of the contract:

· Non-conformance reports (NCR’s) raised by the Contractor.

· Notification of any planned changes to the Contractor’s quality manual, quality system procedures, contract quality management plan or quality plan for acceptance by the Project Manager prior to implementation

· Concession/production permit applications and supporting documentation.

· Data books and/or data packages

Contract Quality Management Plan Requirement

The Contractor prepares a contract quality management plan that, where appropriate, indicates the following:

· Indicates the interface with the Contractors quality system and applicable documents such as procedures and work instructions.

· Establishes communication channels between the Contractor and the Project Manager in respect of quality and the integration of such with prescribed contract communication channels.

· Indicates how specific subcontractors will be monitored.

· Identifies items or activities for which quality control plans will be prepared.

· Identifies the specifications, drawings and acceptance criteria for material for which quality control plans are not required.

· Identifies the areas or processes requiring special controls.

· Identifies the Contractor’s Management Representative and personnel responsible for the control of quality activities and their relationship to the Contractor’s management structure.

· Identifies the documents which are to be submitted to the Project Manager

· Identifies the Contractor’s quality monitoring programme.

The Contractor periodically updates the contract quality management plan to reflect changes in any of the above details. The frequency of such updates is determined by the Project Manager but will not be greater than one year.

Quality Control Plan

The Contractor quality control plans cover inspection and test proposals for items or activities to be supplied as part of the works.

The quality control plan indicates the following as appropriate:

· The identification of the item

· The material

· A list of the sequence of operations including inspections and tests

· The identification of the specification, drawings or procedures for each operation

· The acceptance criteria with reference to the appropriate technical specification, in-house, national or international standard and relevant clause number

· The inspections and tests the Contractor has nominated for hold and witness points.

· Provision for inspections and tests nominated by the Project Manager

· Provision for inspection status indication

· Inspection and test records that are generated by the Contractor.

The quality control plans are reviewed by the Project Manager to allow for insertion of his specific requirements, including hold and witness points, prior to commencement of work. The Contractor does not commence work until the Project Manager accepts.

Access to the Contractor’s and Subcontractor(s) Premises and Facilities

The Contractor and/or its subcontractor gives access to the Supervisor and/or the Authority/Agency and the Regulator where appropriate to their premises and facilities at reasonable times to conduct quality assessments, audits, surveillances and inspections to establish compliance with the contractual requirements.

Inspection and Testing

The Contractor gives at least 72 hours advance notification to the Supervisor or the Authority for inspection/test and hold or witness points, which require their attendance. The Contractor confirms readiness for inspection at least 24 hours prior to the test.

The Contractor ensures that all work has been fully inspected, accepted and documented prior to requesting any inspection by the Supervisor.

Quality Records

The Contractor prepares and submits to the Project Manager an Index of QA/QC and inspection and test records prior to the commencement of work.

The Project Manager determines which documents are to be submitted during the performance of work and reviews the index and request changes if required. The Contractor conforms to the Index approved by the Project Manager.

The Contractor ensures all records identify the items, equipment and/or activities to which they pertain and collates indexes and securely stores the records in such a manner that they are readily retrievable.

The Contractor implements appropriate administrative controls to limit access to prevent inadvertent loss of or damage to records.

The Contractor stores all quality records. The Contractor only destroys or discards quality records with the approval of the Project Manager.

The Contractor presents on completion of the works all quality records in the form of a data package. The package is indexed and shows the entire contents.

Programming constraints 

Purpose

The purpose of the program and planning is to define the Employers requirements for the time, cost and resource planning and control when using the NEC contract.

General

· Definition of Plans

“Plans to be submitted” is defined as the collective submission of a programme, forecast rate of payment (FRP) schedule and resource schedule.

· Contractor’s Skilled Staff

The Contractor makes available, for the duration of the contract, skilled planning personnel to work with and liaise with the Project Manager as required.

· The Costs of Project Planning and Progress Monitoring

The cost of complying with the requirements of this standard is entered in the appropriate Activity Schedule.

· Contractual Dates Supplied by the Project Manager (key dates)

All contractual and outage dates are integrated into the Contractor’s programme. These dates only change when an extension of time is granted by the Project Manager.

· One Plan to be submitted.

The Contractor submits only one programme, which incorporates the programmes of all of his sub-contractors. The interface points between his different subcontractors, as well as the interface points between the individual subcontractor’s works and the Contractor’s works are clearly indicated. Project Key Milestones as supplied by the Project Manager, are incorporated into the programme as per the NEC Core Clause 31.2.

Likewise, the Project Manager only accepts one forecast rate of invoicing and resource schedule.

· Time Analysis

Should the Contractor require to reserve built in float to control subcontractors, shipping facilities and transport, such float is shown as an activity named “project float” thus eliminating unrealistically long activity durations.

The total “float” or “slack” of an activity is defined as the difference between the earliest completion and the latest completion dates of the activity. Automatic manipulation of “lags”, “overlaps”, “leads”, “relations” or “dummies” (with positive, zero or negative duration’s) to cause the float to remain constant when updates are performed is not acceptable.

· Planning Networks

The programme network has no fewer activities than the technical and commercial breakdowns listed in the Activity schedules.

Networks are constructed to reflect the possible (instead of probable) sequences of activities, using resource scheduling to stagger the performance of activities into the most probable sequence.

A single time estimate for the duration of an activity is given assuming “normal” resources are available as required. The activity duration is estimated in working days. The calendar(s) used are based on normal working hours per day and working and working days per week. Any changes to this are to be approved by the Project Manager.

· Time Reporting

The method for reporting on activities in progress is by remaining duration, i.e., the time, in working days, needed to complete the activity from the report date. Once an activity has started, the remaining duration is assessed for each update.

Automatic reduction of remaining duration as the report date moves forward is not accepted.

· Actual Dates

When completion of any activity is confirmed by quoting document numbers, these numbers are given in a remark’s appendix, e.g., suborders, drawings, inspection certificates, delivery notes, etc. The actual start and completion dates of all activities are reported on.

· Removal of completed activities.

Once their completion has been recorded, completed activities are removed from progress reports, although full reports may be requested.

· Plans to be submitted.

At the time period stated in the Contract Data, the Contractor submits his programme for the Project Manager’s acceptance.

A summary programme (Hammock) is provided where the summarised activities including the possession dates, and major interfaces of services and or other contracts logically required for the completion of the contract are clearly shown.

· Forecast Rate of Payment

The forecast rate of payment schedule, linking the values of completed activities as per the Accepted Programme, indicates (at base date values) the following:

The expected value of monthly invoicing from the starting date to the completion date including a statement of all payments made by the Employer.

Separating the following price categories:

1. Each primary option

2. Each secondary option

3. Each statutory charge whether included or excluded from the total of the prices.

4. VAT

The project values do not reflect retention or price adjustment for inflation.

The values are at base date and in every way relate to the Accepted Programme, the resources to be applied and the level of the activity schedule.

· Resource Schedule(s)

Resource information for manpower, Plant and Equipment based on the Accepted Programme and reflected in resource histograms is provided.

· Detailed Workshop Manufacturing Programmes

The Project Manager may request detailed workshop manufacturing bar charts which fit into the logic and time span of the Accepted Programme and reflects the required manufacturing completion dates.

· Progress Reporting

Progress reports are submitted monthly within two weeks of the date in the programme to which the Contractor is reporting his progress (time now date). The “Time Now Date”, unless otherwise agreed between the Project Manager and the Contractor, is the last day of any given month.

The Contractor submits, together with the progress reports, a written report which contains the following:

1. Statement and report on those sections of the works where delay against programme has occurred (if any), together with the reasons why delay has occurred and a plan denoting the action to be taken and the period of time necessary to recover such delay.

2. Statement and report on those sections of the works that are currently ahead of programme (if any).

3. The impact of any programming changes arising is reflected in revised forecast rate of payment schedules and resource schedules.

· General Planning Report

This is a comprehensive report on all the activities included in the contract programme covering the network logic, actual performance on past activities, time analysis and expected performance for future activities.

Should the logic, duration’s, “lags”, etc., be updated, such changes are listed, flagged or highlighted so that changes are readily analysed by the Project Manager.

· Critical Activities Report

The same format as for the general planning report is used. In this instance, however, only activities with negative float are shown. Activities are listed in ascending order of negative float.

Note: The requirements of progress reporting (a) are submitted with this report.

· Key Event Report (key dates)

All key events are shown. These represent the contractual dates of possession, completion, time periods for information submissions and key dates supplied by the Project Manager or Contractor as identified in the relevant schedules forming part of the contract documents.

The milestones and key date activities listed below are included in the Accepted Programmes.

· Overseas Manufacturing Report

This report covers all the latest programme ex-works dates for materials, plant and equipment manufactured in foreign countries and is used by the Employer’s London office to report progress to the Project Manager.

Updated Bar Chart

If the Contractor submits progress information in the form of an updated bar chart, the latest information available is used.

Note: In all cases, submission of documentation is subject to the Project Manager’s acceptance.

Plant Outages

The Contractor ensures that all preparatory work is carried out prior to the outage to minimize the downtime of the unit. Outage work occurs on a 24-hour basis and the actual outage may be announced at short notice. The Contractor makes provisions for the above on or near the dates as requested in the accepted program.

Site Programme Updating and Monitoring During Outages

The outage planning is done by the Employers Outage Planning Officer and the Contractor’s planners must liaise with the Outage Planner on an ongoing basis to ensure interfacing with all other parties, so that targets are maintained and to improve the activity logic sequence as may be required.

During Outages the Contractor’s programme is updated three times a week on Mondays, Wednesdays and Fridays and all feedback is required by 07H30 on those days. During outages, all necessary reports for monitoring of progress and critical path activities are available for progress meetings, which are held on Mondays and Thursdays at 13H00. All the Contractor’s site managers, maintenance delegated staff, engineering staff, project staff and outage management staff attend this meeting. 

Issues for discussion are as follows:

· Progress

· Co-ordinating

· Quality issues

· Milestone / targets

· Review

· Permits

· Safety / housekeeping

· General

Note: The meeting is chaired by the Project Manager.

Outage meetings are held daily at 08H00 during outages and must be attended by the Contractor to review previous days’ activities and plan details and progress for the next period. An attendance registers and minutes are kept monitoring attendance and details discussed during these meetings. The Contractor’s senior staff and supervisors attend these meetings with input from their staff to enable up to date feedback to the Outage Manager.

Contractor’s Management, Supervision and Key People

The contractor must submit organogram of the project team with clear reporting lines from the lowest to the highest level of the structure.

Lines of authority / communication should be clearly indicated. Key people and decision makers should be indicated.

Invoicing and payment

Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated in the Service Manager’s payment certificate.

The Contractor shall address the tax invoice to:

Matimba Power Station, P.O Box 215, Lephalale, 0555 and include on each invoice the following information:

· Name and address of the Contractor and the Service Manager.

· The contract number and title.

· Contractor’s VAT registration number.

· The Employer’s VAT registration number 4740101508.

· Description of service provided for each item invoiced based on the Price List.

· Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT.

After each and every assessment the contractor needs to compile the invoice, original copy must be submitted to Account Payables in Matimba P/S and the copy must be submitted to the Project Manager for payment purposes.

All invoices should be submitted by 25th of every month for payments in local currency (ZAR), commercial invoices for payments in foreign current should be submitted by 19th every month.

Invoices can be handed in or submitted electronically.

Insurance provided by the Employer.
As per NEC insurance cover clause 80.1

Contract change management. 

Any change to the contract changes management should be discussed and be approved by the employers Project Manager.

Provision of bonds and guarantees.

The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.

The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required in terms of this contract has been received and accepted by the person notified to the Contractor by the Project Manager to receive and accept such bond or guarantee. Such withholding of payment due to the Contractor does not affect the Employer’s right to termination stated in this contract.

Training workshops and technology transfer

General

The Contractor provides training on the equipment and systems included as part of the works to the various categories of the Employer’s technical staff for the duration of the works.

Training provided by the Contractor is directly applicable to the actual equipment supplied for the Works. Generalised training based on similar equipment is not acceptable. All training will consist of both theoretical and practical training. The training is to be structured such that competency tests are done at the end of the training sessions on all the training participants.

Training is scheduled such that two full scope training courses are provided at the start of the project after the commissioning of the first unit and at the end of the commissioning of the last unit.

Training Categories

The Contractor will provide the following basic training that will include the following as a minimum.

· Familiarization with documentation including drawings and procedures.

· Installation, commissioning and maintenance of all hydraulic drive components forming part of the works.

Training Documentation

The Contractor provides all course material including manuals. All course material is in English and includes all third-party documentation. A copy of the training documentation is supplied to each trainee with an additional 3 master sets for the Employer’s library and training department. All training material is also supplied in an electronic format for easy reference.

Training manuals are continuously updated by the Contractor up to the date of issue of the Defects Certificate for the whole of the works.

Operating, Maintenance and Engineering Training Manuals

The Contractor provides Operating, Maintenance and Engineering Training Manuals. The manuals are produced based on the agreed manual synopsis. Note that the manual synopsis is in addition to the documentation synopsis. The manual synopsis is submitted for acceptance during the system engineering stage of the project.

The quantity of manuals to be supplied is as follows:

· Synopsis (Manual)
-
1 copy.

· First Draft
-
1 copy.

· Final Draft/Pre-Print Proof
-
1 copy.

· Final Manual
-
5 copies

All documentation is also to be handed over in an electronic format for easy reference.

Participation of Employer’s Staff

The Employer intends to second staff, engineering and maintenance, part-time or full-time to the Contractor’s team during the engineering, installation and commissioning stages of the contract, without affecting the prices. 

The aim is that the Employer’s personnel receive “on- job” training in order to become familiar with the equipment forming part of the works.

Engineering and the Contractor’s design

Employer’s design

Hollow Shaft Coupling (Low speed Coupling) Process Description

Coarse ash, conditioned ash, transverse, cross and overland conveyors are part of a series of conveyor belts that transport ash out of the power station to the ash dump. These conveyor belts are driven at the head end by an electric motor and gearbox drive train setup connected to a drive pulley. Power and torque transmission between the components is made possible by couplings. Power is transmitted by a hollow shaft low speed coupling between the gearbox and pulley for the conveyor to run. A pulley shaft is inserted on the hollow output of the gearbox which locks through shrink disk locking mechanism to ensure there is grip and efficient transmission of power.  

Mechanical Design 

Currently, Matimba power station conveyor belt drives make use of hollow shaft couplings as their primary low speed couplings to transfer torque from the gearbox to the drive pulley. Figure 1 below shows the general layout of a typical conveyor drive system at Matimba power station, on the right it shows the layout of the shrink disc coupling for the hollow shaft coupling. Across all the belts mentioned, Stuwe Disk couplings of different sizes were used depending on the size of the output hollow shaft of the gearbox. 
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The proposed modification that will be carried out by this project however does not eliminate the hollow shaft coupling on the gearbox. A new design/ or configuration that eliminates the hollow shaft as a primary low speed coupling involves machining a tub shaft that will fit on to the hollow shaft output of the gearbox. Dimensions and drawings for the stub shaft are shown in Figure 2 for all the five conveyor belts. The shaft end with the dimension labelled “F” will be inserted in the hollow shaft of the gearbox and the shaft end with dimension labelled “V” is where a flange of the solid flange coupling will be installed. 
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1. Figure 2:Stub shaft drawing and dimensions

Figure 3 below shows the new proposed design for the pulley shaft, with dimensions for each of the five conveyor belts. The shaft end labelled with dimension labelled “L” is where the other flange of the solid coupling will be installed when assembling the drive.
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2. Figure 3: Pulley shaft drawing and dimensions
The solid flange couplings that will be used to join and transmit torque together with the models and dimensions are shown below in Figure 4. The couplings selected are BMG RC TYPE 10 or 20 B/A. They come in various sizes to cater for the different dimensions of each of the shaft sizes.

[image: image7.png]N
7
mi\

N
1

%

RC10 (Mate)
DRIVEN SHAFT ([

G,
ez
AN
it
/ Z
—




[image: image4]
[image: image5.png]RCype-

Flange/coupling dimensions {inmm}=

Conveyor-belts | 10-or20- dn | Am| Ba| Ca| D- | Fi | Fzo | Gi| Goo| He[ Ja] Ka| Ma| Na| Zm
B/A= (PCD)

Coarse-ash 200/3205] 90w | 320n] 200a| 1805 280n | 9n | 103n| 26n| 30| 5o 18q 204d 194n ba| 7a

Conditioned-ash= | 230/400= 115a] 400n| 230s[ 300a] 350s | 105a| 115n] 30s] 35a| 6u| 25 224 214a] 5a| 100

Transversen 330/560+] 140] 560n| 330a| 300=] 480n | 135n] 146n] 36n| 41n| 8a| 324 286e 272n] &a| 12|

Crossu 330/560] 170n] 5601| 330a| 3005 480a | 135n] 145n] 36n| 41n| 8a| 324 286d 2720 &a| 12|

Overlands 470/630] 2501] 630n] 470a] 3505 550a | 150a] 160n] 40a[ 45a] 8a] 324 312¢] 3020 u| 12+]





[image: image8.png]Low speed Bearing
coupling

Bearing

Conveyor
belt

Shrink
Bise
Coupling

Degreased

Pulley
Drive
Shatt

Reducer
Hollow
Shart

1

.

Item Description
1 nner Ring
H Locking Collars
3 Locking Screws
3 62 ing




Parts of the works which the Contractor is to design.

General

The general scope related to the SSC drive replacement project include but not limited to the following: 

· Disassembling the current low speed coupling configuration

· Installing the new low speed coupling configuration

· Disassembling the current torque arm assembly.

· Design new torque arm configuration to cater for the conveyor drive shift once the low-speed coupling is installed

· Install new torque arm arrangement

· Commission the belt drives

Engineering and Design Activities 

The Contractor shall perform all basic and detail design and engineering activities necessary for the development of the complete mechanical system requirements for the complete change hollow shaft project. This includes the Contractor’s interfacing and participation with the Employer through clarification meetings to meet the mechanical design.

The design and engineering activities shall include but not limited to the following: 

· Preparation, review, clarification and final compilation of the design. 

The Contractor provides the Employer with the most suitable design for the application on Matimba Power Station. 

The Contractor takes full responsibility for designing and supplying of all modifications that require the installation of torque arms 

The Contractor supplies the Employer with drawings of all modifications of the upgraded system. 

The Contractor submits a design which meets performance guarantee as stipulated in this document. 

The system engineering documentation shall conform to all the requirements of Section 3.2.3. 

System engineering activities shall be executed by the Contractor in active co-operation with the Employer. The Contractor shall perform the function of technical leader and shall take full responsibility for all technical interfaces for the plant control and instrumentation system design. 

Design freeze shall be the acceptance of all documentation as per VDSS for the basic and detail design phases. There shall thus be a basic design freeze as well as detail design freeze. 

The Contractor ensures that the quality process followed is line with ISO9001, by ensuring that quality documents such as QCPs during manufacturing, installation and commissioning are submitted to the Employer.

Design Inputs

Coarse ash conveyors

Material : Coarse ash 

Bulk density : 1 050 kg/m3 

Size : -100 mm 

Surcharge angle : 5 ° 

Capacity : 110 Tph 

Drive train mass (excluding base): 335 kg

Maximum torque (on drive train and pulley): 1 498 Nm

Resultant pulley load: 17.66 kN

Hollow shaft coupling: Stuwe shrink disc 110-8

Conditioned ash conveyors

Material : Conditioned ash

Bulk density : 1 050 kg/m3

Surcharge angle : 5 °

Capacity : 500 Tph

Fraction of ISO Load stream : 74 %

Drive train mass (excluding base): 310.5 kg

Maximum torque (on drive train and pulley): 1 675 Nm

Resultant pulley load: 33.6 kN

Hollow shaft coupling: Stuwe shrink disc 110-8

Transverse conveyors 

Material : Mixed Ash

Bulk density : 1 050 kg/m3

Size : -25 mm

Surcharge angle : 5 ̊

Capacity : 1 600 Tph



: 6 x 150 Tph – conditioned ash



: 6 x 116.7 Tph – coarse ash

Drive train mass (excluding base): 2 229 kg

Maximum torque (on drive train and pulley): 14 565 Nm

Resultant pulley load: 97.120 kN

Hollow shaft coupling: Stuwe shrink disc 220-7
Cross conveyors 

Material : Mixed Ash

Bulk density : 1 050 kg/m3 [2]

Size : +0 -100 mm

Surcharge angle : 5° [2]

Capacity : 1 600 Tph

Fraction of ISO Load stream - required : ≤ 80% [2]






- obtained : 72%

Drive train mass (excluding base): 2 715 kg

Maximum torque (on drive train and pulley): 27 405 Nm

Resultant pulley load: 151 kN

Hollow shaft coupling: Stuwe shrink disc 240-7
Overland conveyors

Material : Mixed Ash

Bulk density : 1 050 kg/m3

Size : 25 mm

Surcharge angle : 5 ̊

Capacity : 1 600 Tph

Drive train mass (excluding base): 7 069 kg

Maximum torque (on drive train and pulley): 71 754 Nm

Resultant pulley load: 510 kN

Hollow shaft coupling: Stuwe shrink disc 320-7
Design Constraints

Requirements related to mechanical

· Torque arm configuration should be such that it does not create additional forces or moments on the assembly where the torque arm joins the drive train.

Requirements Related to Technical Documentation

The basis for the completion of all engineering activities shall be acceptance of documentation as defined in Vendor Document Submittal Schedule. 

The Contractor shall comply with the requirements of VGB-R 171e Provision of Technical Documentation (Technical Plant Data, Documents) for Power Plants. 

All technical documentation shall be numbered and classified according to IEC 61355 and VGB B 103. 

The documentation requirements shall cover all stages of the Works, from the engineering stages; through installation and commissioning; and operating, maintenance and training stages of the project.

Erection and Installation

This stage shall consist of the procurement, installation, and on-site inspection and testing of all supplied items forming part of the Works.

The Employer will specify hold and witness points during the installation and testing stages of the project. 

The Contractor shall issue preliminary notification of such hold and witness points by giving not less than 28 days advance notice to the Employer and confirms such hold and witness points at least 7 days prior to the test activity.

Commissioning

Commissioning is defined as bringing into service all items of the Works and meeting the functional requirements and performance criteria of the Specification. This includes all necessary testing and verification of the stated performance criteria. The Contractor shall commission all interfaces to control equipment provided by the Employer. The Contractor shall co-operate fully with the Employer in the commissioning of the plant for which the Employer will supply the portion of equipment, systems and control and instrumentation systems. 

The Contractor shall provide all the test equipment required for the commissioning of the individual modules, the sub-assemblies and the functional groups. 

This stage consists of all field equipment checks, loop checks, drive interface checks, and testing system functionality up to but excluding providing actuation power and process medium in the plant, energy whether electrical, hydraulic or pneumatic. 

The Contractor shall submit the Cold Commissioning test results to the Employer at the conclusion of cold commissioning and request the commencement of hot commissioning.

Hot commissioning is where the plant processes are placed into operation in conjunction with the control and instrumentation system. The Contractor shall be responsible for the commissioning of the complete control and instrumentation system including the final control elements.

The commissioning activities shall be carried out in conjunction with the Employer. 

The Contractor shall be responsible for the hot commissioning of all the equipment forming part of the Works and the interfaces to satisfy the requirements of the Specification. 

In cases where various components are connected to form an integrated system, the Contractor, at the time of commissioning, shall carry the responsibility for the correct functioning of the whole of the system. 

If a defect is identified in the equipment interfacing or external to the Contractor’s scope the Contractor shall request the Employer to rectify the defects.

As Built Documentation Package

As Built' documentation, as listed in Vendor Documentation Submittal Schedule (VDSS) shall be supplied by the Contractor to the Employer upon completion of capability testing.

Acceptance of the ‘As Built’ documentation is a pre-requisite for the Sectional Completion of the Plant Area concerned. 

The documents shall be reviewed by the Employer for correctness and conformance to the accepted design.

Operating description 

Ash handling plant conveyor belts are operated remotely at the outside plant control room where the plant operator commands starts and stops for all belts individually. The plant operates on a redundancy philosophy, when one belt is running the other belt is on standby. All belt run on similar operating philosophies, at any given time the belts must operate within the following parameters:

Coarse ash conveyors

Normal conveyor capacity
: 37 ton/h (max – 110 ton/h)

Conveyor belt speed 

: 1.2 m/s

Normal conveyor motor current
: 10 A

Conditioned ash conveyors

Normal conveyor capacity
: 250 ton/h (max – 440 ton/h)

Conveyor belt speed 

: 1.3 m/s

Normal conveyor motor current
: 10 A

Transverse conveyors

Normal conveyor capacity
: 880 ton/h (max – 1550 ton/h)

Conveyor belt speed 

: 1.97 m/s

Normal conveyor motor current
: 110 A

Cross conveyors

Normal conveyor capacity
: 880 ton/h (max – 1600 ton/h)

Conveyor belt speed 

: 3 m/s

Normal conveyor motor current
: 25 A

Overland conveyors 

Normal conveyor capacity
: 880 ton/h (max – 1550 ton/h)

Conveyor belt speed 

: 3 m/s

Normal conveyor motor current
: 65 A

Technical risk assessments

HAZOP Studies

a) The Contractor carries out formal HAZOP Studies on all systems in their supply. These studies are done in accordance with the requirements as laid down in the Eskom HAZOP Guideline: 240-49230111. 

b) All recommendations are included in the Contractors designs. This is submitted to the Project Manager for acceptance. 

FMEA (Failure Mode and Effect Analysis)

The Contractor carries out formal Failure Mode and Effect Analysis (FMEA) Studies on all systems in their supply. These studies are done in accordance with the requirements as laid down in the Eskom FMEA Guideline: 240-49230046. 

Fire Protection Requirements

The Contractor complies with the requirements of Form 74 – SHEQ Specification pertaining to fire protection. The Contractor ensures that adequate firefighting apparatus is provided at all his/her work sites, and that their staff is trained in the use of this apparatus.

Safety Signs

The Contractor supplies all Symbolic Safety Signs for the respective areas under this contract as per SANS 1186.

Other requirements of the contractor’s design

The Contractor submits designs to the Employer for review and acceptance. The Contractor may only purchase or fabricate components after designs have been accepted by the Employer. Drawings produced by the Contractor and accepted by the Employer will belong to the Employer.

Procedure for submission and acceptance of Contractor’s design

On completion of the optimization and testing phase the Contractor requests the commencement of operational acceptance tests from the Project Manager. The Contractor produces a detailed operational acceptance test procedure twenty working days in advance for acceptance by the Project Manager. This is shown on the Accepted Program.

On completion of the operational acceptance test the Employer runs the works for an unbroken period of 72 hours without malfunctions. During this period any or all functions may be exercised. In the event of any defect being detected, the Contractor remedies the fault, and the 72-hour test shall be restarted.

As-built drawings, operating manuals and maintenance schedules

Documentation Synopsis

The documentation synopsis is a summary and general view of the whole documentation package and provides the Project Manager with a clear indication of its content for assessment and acceptance.

The Contractor’s documentation synopsis is agreed upon at contract award and defines the minimum documentation.

The Contractor will supply the following documentation as a minimum:

· Schematic drawings of the solid shaft coupling assembly and torque arms

· Operating and maintenance manuals

As Built Drawings and Documents

The Contractor’s documentation will include all program listings, a written philosophy for part of system that will be installed and all manuals for the equipment.

Procurement

Minimum requirements of people employed on the Site.

· All people employed to Provide the Works shall have South African Citizenship. If international employees will be employed to Provide the Works, they shall have official work permits.

· All people employed to Provide the Works shall be trained on health and safety.

· All people employed to Provide the Works shall be trained on doing risk assessment.

Subcontracting

List of Proposed Sub-Contractors

The Contractor indicates on a list the names of any sub-contractors whose services may be used to Provide the works. The Contractor provides a short description of the work it is proposed to sub-contract to each, together with an approximate value of the work to be executed by each sub-contractor.

Where the sub-contractor will be required to do physical work on site the Contractor provides details on the experiences of the mentioned sub-contractor as well as a list of references involving work of a similar nature.

Notwithstanding the inclusion of a sub-contractor’s name below, the Contractor obtains the written acceptance of the Project Manager prior to the employment of such sub-Contractor on the Site.

The Contractor will provide details of previous works and references of work done by the intended subcontractor.

Construction

Facilities provided by the Contractor.

· All transport to site for couplings and accessories.

· Accommodation if needed is for the Contractor’s own account.

· All tools must be provided by the Contractor for the works.

· All workshop machinery must be provided by the Contractor for the works.

· All office equipment must be provided by the Contractor for the works.

· Telephone bills will be paid by the Contractor.

· The Contractor must provide working procedures for each activity to the Employer’s Representative at least 2 weeks prior to outage before work may proceed. This procedure will include “Safe working procedures”.

· The Contractor must provide all the material needed for the works. The safeguarding, care and security of all equipment and materials while the Contractor is performing the works is the responsibility of the Contractor.

· If the Contractor uses portable two-way radios, the Employer’s Representative must approve the type and make.

· All redundant Contractor’s material must be moved to allocated sites. No scrap shall be stored in the Contractor’s yard. Scrap must be cleared of site daily.

Temporary works, Site services & construction constraints

Employer’s Site entry and security control, permits, and Site regulations.

The Contractor complies with the following:

· Matimba Power Station Health and Safety Standards as per Matimba Power Station Health & Safety Specifications for Contractors (PA/270/003).

· Compliance with Eskom & Matimba No Smoking Policy

· Adhere to the OHS Act 85 of 1993

· All staff will undergo Safety Induction, presented by Matimba Risk Management Department

· Adhere to Eskom Cardinal Rules at all times.

· The Contractor must conform to the access control requirements as set out in the document called Health and Safety Practices for Contractors at Matimba Power Station”.

· The Contractor must conform to the requirements set out in the document called “Eskom Environmental Practices and Standards”.

· Names and Identity numbers are required seven working days before the contract starts. Photocopies of Identity documents are also required. This must be arranged with the Employer’s Representative.

· Lost permits will be paid for by the Contractor to Protective Services at a cost of R30-00 per lost permit.

· Only work vehicles with an approved permit will be allowed on site. No private vehicles will be allowed on site.

· Arrangements must be made with the Employer’s Representative well in advance to allow sub- contractors on site.

· The transport of any equipment onto site must be declared and documented at Protective Services in order to facilitate the future removal thereof.

· Eskom may at its discretion provide any spare parts, materials or equipment as may be required for the execution of the contract works.

· At least one supervisor shall be authorized as a Responsible Person in terms of the Eskom Plant Safety Regulations to take out Permits to Work on plant.

Restrictions to access on Site, roads, walkways and barricades.

The contractor shall adhere to site procedures for roads, walkways and barricades.

· The Contractor must conform to the access control requirements as set out in the document called “Health and Safety Practices for Contractors at Matimba Power Station”.

· The Contractor must conform to the requirements set out in the document called “Eskom Environmental Practices and Standards”.

· Names and Identity numbers are required seven working days before the contract starts. Photocopies of Identity documents are also required. This must be arranged with the Employer’s Representative.

· Lost permits will be paid for by the Contractor to Protective Services at a cost of R30-00 per lost permit.

· Only work vehicles with an approved permit will be allowed on site. No private vehicles will be allowed on site.

· Arrangements must be made with the Employer’s Representative well in advance to allow sub- contractors on site. The transport of any equipment onto site must be declared and documented at Protective Services in order to facilitate the future removal thereof.

· Eskom may at its discretion provide any spare parts, materials or equipment as may be required for the execution of the contract works.

· At least one supervisor shall be authorized as a Responsible Person in terms of the Eskom Plant Safety Regulations to take out Permits to Work on plant.

Health and safety facilities on Site 

· The Medical Station is available on site during normal working hours. The after-hours emergency telephone number is 014-763-8311 or from a Matimba phone the extension is 5000 that can be phoned for assistance.

· Fire protection and rescue services are available on site 24 hours per day.

Publicity and progress photographs 

Cameras and publishing of progress photographs is prohibited.

Contractor’s Equipment

The contractor shall register all their equipment and declare all their belongings at the security gate upon arrival. Unregistered belongings upon arrival will not be allowed to be removed offsite.

Equipment provided by the Employer.

Non 

Site services and facilities

Employer will provide:

· Power

· Water

· Waste disposal

· Lighting

· Toilets

The contractor shall provide everything else necessary for providing the works.

Completion, testing, commissioning and correction of Defects

Sectional Completion

Completion per section is defines as follows:

· Successful completion of the 72 hours operation acceptance test

· Documentation in each unit is updated to the latest “as built” status.

· New system documentation and drawings in each unit equipment room

Completion of the Whole of the Works

Completion of the whole of the works is defined as follows:

· Hollow shaft coupling configuration on all mentioned belts has been replaced with solid shaft coupling and commissioned in all units. 

· All mentioned belts have successfully completed the 72 hours operation acceptance test.

· New torque arm setup has been installed for all mentioned conveyor belts.

· All documentation and drawings updated and integrated into the Employer’s documentation.

· All maintenance documentation, check sheets and procedures are updated and integrated into the Employer’s documentation.

· All training has been completed.

Maintenance Spares

The Employer must be capable to support Matimba with respect to spares when required. This means that spares will be kept in the Matimba store.

The Contractor shall make recommendations and supply a spares list with a price per component. The validity of this spares list is 12 months. The Employer reserves the right to purchase these spares within 12 months of the signing of the contract.

Commissioning Spares

The Contractor keeps sufficient spares to maintain the whole of the works up to the Defect date. If the Contractor is not planning to keep spares, a contingency plan should be put in place and accepted by the Project Manager.

Performance tests after Completion

Capability Accaptance Test

The responsibility to perform a Capability Acceptance Test (CAT) lies solely with the Contractor to demonstrate compliance with the specification. The Contractor supplies the commissioning, testing, optimisation and take-over documentation for the Engineer’s acceptance and demonstrates compliance during the commissioning, testing and take-over phases.

Before starting with the test, record the condition of the items as shown in the table below.

Pre-testing check sheet and Preparation

	Item
	Description
	Resp.
	Checked 
	Date
	Signature

	1.
	Gearbox and motor are aligned
	Contractor
	
	
	

	2.
	High speed coupling fastened and torqued
	Contractor
	
	
	

	3.
	Low speed coupling fastened and torqued
	Contractor
	
	
	

	4.
	Belt is not missaligned
	Contractor 
	
	
	


Performance Testing

	Item
	Description
	Resp.
	Value
	Date/Time
	Signature

	1.
	Conveyor belt speed (1.2 m/s) 
	
	
	
	

	
	Coare ash conveyors
	Contractor
	1.2 m/s
	
	

	
	Conditioned ash conveyors 
	
	1.3 m/s
	
	

	
	Transverse conveyors 
	
	1.97 m/s
	
	

	
	Cross conveyors
	
	3 m/s
	
	

	
	Overland conveyors
	
	3 m/s
	
	


Capability Testing

Conveyor belt should be able to take the maximum load without tripping or over loading:

	Item
	Description
	Resp.
	Value
	Date/Time
	Signature

	1.
	Coare ash conveyors
	Contractor
	110 ton/h
	
	

	2.
	Conditioned ash conveyors 
	Contractor
	440 ton/h
	
	

	3
	Transverse conveyors 
	Contractor
	1550 ton/h
	
	

	4.
	Cross conveyors
	Contractor
	1600 ton/h
	
	

	5.
	Overland conveyors
	Contractor
	1550 ton/h 
	
	


Acceptance Criteria

The conveyors hold be able to do full load at full speed without tripping or causing any safety hazard.
List of drawings

Drawings issued by the Employer.

Table provides a list of drawings to be used for Information only, issued by the Employer at or before the Contract Date and which apply to this project. Note: Some drawings may contain both Works Information and Site Information.

	Drawing number
	Revision
	Title

	0.58/10390
	4
	Layout of coarse ash conveyor drive

	0.58/21074
	4
	Layout of conditioned ash conveyor drive

	0.58/10452
	4
	Layout of transverse conveyor drive 

	0.58/10712
	3
	Layout of cross conveyor drive

	0.58/11411
	3
	Layout of overland conveyor drives

	0.58/62553
	0
	Stub shaft solid flange

	0.58/62554
	0 
	Pulley shaft solid flange

	
	
	


C3.2
Contractor’s Works Information

	This section of the Works Information will always be contract specific depending on the nature of the works.

It is most likely to be required for design and construct contracts where the tendering contractor will have proposed specifications and schedules for items of Plant and Materials and workmanship, which once accepted by the Employer prior to award of contract now become obligations of the Contractor per core clause 20.1.

Typical subheadings could be.
a) 
Contractor’s design

b)
Plant and Materials specifications and schedules

c)
Other



This section could also be compiled as a separate file.



Figure � SEQ Figure \* ARABIC �1�: Current conveyor belt drive setup





Figure � SEQ Figure \* ARABIC �4�: Solid flange coupling drawing and dimensions








� This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in terms of the conditions of contract.


� Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see � HYPERLINK "http://www.ecs.co.za" �www.ecs.co.za� 
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