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PART C1:   AGREEMENTS AND CONTRACT DATA 
 

    C1.1:

 FORM OF OFFER AND ACCEPTANCE  
 

C1.1.1: OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract 
in respect of the following works: 

CONTRACT NO. ZNB02044/00000/00/ULU/INF/23/T: BETTERMENT AND REGRAVELLING OF ROAD D1814 
FROM KM 0.0 TO KM 10.00 UNDER NONGOMA LOCAL MUNICIPALTY IN THE NONGOMA AREA OFFICE 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 
accepted the Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of 
Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the 
Contractor under the Contract including compliance with all its terms and conditions according to their 
true intent and meaning for an amount to be determined in accordance with the Conditions of Contract 
identified in the Contract Data. 
 
The offered total of the prices inclusive of Value Added Tax is: 
 

Amount in Words....................................................................................................................................... 

……………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………… 

R…………………………………………………….…………….…. (in figures). 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of 
validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor 
in the Conditions of Contract identified in the Contract Data. 
 

Signature: (of person authorised to sign the tender) .............................................................................. 

Name: (of signatory in capitals) ............................................................................................................... 

Capacity: (of signatory) .......................................................................................................................... 

Name of Tenderer: (organisation) .......................................................................................................... 

Address: ……............................................................................................................................... 

                ....................................................................................................................................... 

Telephone number: ……………………………………………  

E-mail: .................................................................................. 

Witness: 

Signature: ............................................................................. 

Name: (in capitals) ................................................................ 

          Date: ...................................................................................... 
 

[Failure of a Tenderer to sign this form will invalidate the tender]  
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C1.1.2: ACCEPTANCE 
 

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the 

Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the 

Tenderer’s Offer shall form an agreement between the Employer and the Tenderer upon the terms and 

conditions contained in this Agreement and in the Contract, that is the subject of this Agreement. 

 
The terms of the contract are contained in 
 

Part C1 Agreements and Contract Data (which includes this Agreement) 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by 
reference into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer 
and the Employer during this process of offer and acceptance, are contained in the Schedule of 
Deviations attached to and forming part of this Agreement.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule, which must be duly signed by the authorised 
representatives of both parties. 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract 
Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation 
to be provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the 
date this Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 

Tenderer receives one fully completed original copy of this document, including the Schedule of 

Deviations (if any).  Unless the Tenderer (now Contractor) within five days of the date of such receipt 

notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, 

this Agreement shall constitute a binding contract between the parties. 

 

Signature:  ........................................................................................................................ .... 

Name: (in capitals)  .......................................................................................................................... .... 

Capacity:  .......................................................................................................................... .... 

Name of Employer: (organisation) .................................................................................................. .... 

 Address: ............................................................. ...................................................................... 

 ..................................................................................................................................................... 
 
Witness:   Signature: ...............................................   
 
Name: (in capitals) ...................................................... 
 
Date: ............................................ 
  

This form is to be completed by the Employer only 
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C1.1.3: SCHEDULE OF DEVIATIONS 
 

The extent of deviations from the tender documents issued by the Employer prior to the tender closing 

date is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

 

A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in 

such letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during 

the process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 

or change to the tender documents and which it is agreed by the Parties becomes an obligation of the 

contract shall also be recorded here. 

 

Any change or addition to the tender documents arising from the above agreement and recorded here 

shall also be incorporated into the final draft of the Contract. 

 
 

1 Subject: ……………………………………………………………………..
 . 

 Details:…………………………………………………………………………
  
  

 

2 Subject: …………………………………………………………………………
  

 Details: ………………………………………………………………………..
  

  

 

3 Subject: ……………………………………………………………………………
  

 Details: ……………………………………………………………………………
  

  

 

4 Subject: …………………………………………………………………………..
  

 Details: ………………………………………………………………………….
   

 

5 Subject: ………………………………………………………………………….
  

This form is to be completed by the Employer and 

the successful tenderer only, upon acceptance 

of the successful tenderer’s offer 
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 Details: ………………………………………………………………………….
   
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the 

Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and 

amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender 

Schedules, as well as any confirmation, clarification or change to the terms of the offer agreed by the 

Tenderer and the Employer during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 

period between the issue of the tender documents and the receipt by the Tenderer of a completed 

signed copy of this Agreement shall have any meaning or effect in the contract between the parties 

arising from this Agreement. 

 

 

FOR THE TENDERER: 

 

Signature:  .......................................................................................................................................  

Name: .......................... ......................................................................................................................  

Capacity:  ....  ..................................................................................................................................  

Tenderer: (Name and address of organisation) .................................................................................. 

 ...................................................... ...................................................................................  

Witness: 

Signature:   .......................................................................................................................................  

Name:   .......................................................................................................................................  

Date:    .......................................................................................................................................  

 

 

FOR THE EMPLOYER: 

 

Signature:  .......................................................................................................................................  

Name: .......................... ......................................................................................................................  

Capacity:  ....  ..................................................................................................................................  

Employer: (Name and address of organisation) ................................................................................. 

 ...................................................... ...................................................................................  

Witness: 

Signature:   .......................................................................................................................................  

Name:   .......................................................................................................................................  

Date:    .......................................................................................................................................  
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C1.2:  CONTRACT DATA 

 
C1.2.1: CONDITIONS OF CONTRACT 
 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition 
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’). 
 
It is agreed that the only variations from the GCC 2015 are those set out hereafter under 
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT”. 

 
C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 
 
These Special Conditions of Contract (SCC) form an integral part of the Contract.  The Special Conditions of 
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below, 
and shall take precedence and shall govern. 
 
The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by 
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a 
new special condition that has no relation to the existing clauses is introduced) by a number that follows after 
the last clause number in the GCC 2015, and an appropriate heading. 
 
C1.2.1.2.2 AMENDMENTS TO THE GCC 2015 
 
SCC 1.1 Definitions 
 
SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the 
Works”.  
 
Add the following to the end of Clause 1.1: 
 
“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the Employer’s Agent, 

as the Contractor’s representative on Site.  
 
SCC 1.1.1.36 “Targeted Enterprise” means an enterprise as defined in PART F: Small Contractor 

Development of section C3.3 Particular Specifications in Part C3: Scope of Work. 
 
SCC 1.1.1.37 “Targeted Labour” means labour as defined in PART F: Small Contractor Development of 

section C3.3 Particular Specifications in Part C3: Scope of Work.” 
 
SCC 4.1.1 Extent of Contractor’s obligations 
 
Add the following new paragraphs to the end of Clause 4.1.1: 
 
“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for local labour content in terms of  PART E: Expanded Public Works Programme of section 
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a 
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for 
such underachievement. 
 
If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for contract participation by Targeted Enterprises in terms of  PART F: Small Contractor Development 
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the 
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work 
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as a penalty for such underachievement.” 
 
SCC 4.4.2 Subcontractor to be approved 
 
Add the following to Clause 4.4.2: 
 
“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.” 
 
SCC 4.10.1 Engagement of employees 
 
Add the following to Clause 4.10.1: 
 
“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those 
established for the trade or industry where the work is carried out, as stated in the Contract Data.” 
 
SCC 5.3.1 Commencement of the Works 
 
Delete the first sentence of Clause 5.3.1 and substitute the following: 
 
“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement 
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may 
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of 
the Works shall be within the period after the Commencement Date stated in the Contract Data.” 
 
SCC 5.3.3 Time to instruct commencement of the Works 
 
Delete Clause 5.3.3. 
 
SCC 5.14.4 Certification of Completion 
 
Insert the following in the first sentence after the words “has been duly completed,”: 
 
“and the Contractor has submitted the information stated in the Contract Data,”. 
 
SCC 5.14.6 Occupation by the Employer  
 
Add the following to Clause 5.14.6: 
 
“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for 
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works 
by the Employer.” 
 
SCC 6.2.1 Delivery of security 
 
In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the 
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance guarantee 
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data 
Provided by the Employer”. 
 
Delete the entirety of Clause 6.2.2 and replace it with the following: 
 
“SCC 6.2.2 Contractor failing to provide security 
 
If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the 
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be 
deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without 
limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.” 
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SCC 6.2.3 Validity of performance guarantee 
 
Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following: 
 
“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the 
Certificate of Completion is issued.” 
 
SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.8 Contractor’s completion statement 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.9 Final Payment Certificate 
 
Delete “within 28 days” in the second sentence and substitute “within 30 days”. 
 
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim 
 
Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”. 
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C1.2.2:  DATA PROVIDED BY THE EMPLOYER 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
1. 
 
1.1.1.13 
 
SCC 1.1.1.14 
 
 
 
1.1.1.26 
 
1.1.1.15 
 
 
1.2.1.2 
 
 
 
 
 
 
 
 
 
 
 
1.1.1.16 
 
1.2.1.2 

 
GENERAL 
 
The Defects Liability Period is 1 month. 
 
The time for achieving Practical Completion is 4 months from the date of 
commencement of the Works, including non-working days and special non-working 
days. 
 
Pricing Strategy:  The Contract is to be a Re-measurement Contract. 
 
Name of Employer: Province of KwaZulu-Natal represented by Head of 
Department: Department of Transport 
 
Address of Employer: 
 
Physical:    Postal: 
 
Unit A Inkonkoni street  Private Bag X 18 
Ulundi  Ulundi 
3838  3838 
 
E-mail: Emmanuel.Mpanza@kzntransport.gov.za 
 
Telephone No: 035 879 8100  Fax No: (035) 342 4082 
 
Name of Employer’s Agent: MS NS Ngcobo 
 
Address of Employer’s Agent: 
 
Physical:    Postal: 
 
Unit A Inkonkoni street  Private Bag X 18 
Ulundi  Ulundi 
3838                                         3838 
 
E-mail: Nozipho.ngcobo@kzntransport.gov.za 
Telephone No: 035 879 8102  Fax No: (035) 342 4082 
 

 
3. 
 
3.2.3 

 
EMPLOYER’S AGENT 
 
The Employer’s Agent is required to obtain the specific approval of the Employer                                                                                                                                                                                                                                                                                                                                                     
before executing any of his functions or duties according to the following Clauses: 
 
SCC 5.3.1: Give the Contractor notice of the commencement date of the Works. 
6.3.1: Order any work as a Variation Order. 
6.3.1: Order any work which requires the utilisation of the provision for contingencies 

in the Contract Sum. 
6.3.1:  Order any work which requires the Contract Price to exceed the Contract Sum. 
10.1.5: Ruling on a Contractor’s claim. 
 
 
 

  

mailto:Emmanuel.Mpanza@kzntransport.gov.za
mailto:Nozipho.ngcobo@kzntransport.gov.za
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

4. 
 
SCC 4.1.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCC 4.4.2 
 
 
 
 
 
SCC 4.10.1 

CONTRACTOR’S GENERAL OBLIGATIONS 
 
The contract participation goal for local labour content is 3.53%. 
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for local labour content in terms of  PART E: Expanded Public Works 
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% 
of the monetary value by which the achieved monetary value falls short of the target 
monetary value. 
 
The contract participation goal for Targeted Enterprises is 0%. 
 
The successful tenderer must subcontract a minimum of 30% of the value of the 
Constructions Works to Targeted Enterprises through Contract Participation Goals 
(CPG) for a bidder that is BEE Level 1 EME or QSE that is more than 51% owned by 
black person(s)  
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for contract participation by Targeted Enterprises in terms of  PART F: Small 
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of 
Work, is 5% of the monetary value by which the achieved monetary value falls short of 
the target monetary value. 
 
The Contractor may not subcontract more than 25% of the value of the contract to any 
other enterprise that does not have an equal or higher B-BBEE status level of contributor 
than the Contractor, unless the contract is subcontracted to an EME that has the 
capability and ability to execute the subcontract. 
 
The Contractor and his subcontractors shall be registered with the Bargaining Council 
for the Civil Engineering Industry, and comply with the wage rates and conditions of 
labour agreed by the Bargaining Council for the Civil Engineering Industry, except 
where a specific industry publishes its own wage rates and conditions of labour.  
 
The wage rates and conditions of labour employed under the Expanded Public Works 
Programme, shall comply with the Ministerial Determination 4, issued in terms of the 
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government 
Notice No. R347 of 4 May 2012. 
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for Skills Developement in terms of  PART G: Contract Skills Development 
Goals of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% of the 
monetary value by which the achieved monetary value falls short of the target monetary 
value 
 
 

 
5. 
 
SCC 5.3.1 and 
5.3.2 
 
 
 
 
 
 

 
TIME AND RELATED MATTERS 
 
The date of commencement of the Works shall be within 28 days, or 56 days if a 
construction work permit is required, after the Commencement Date. 
 
The following documentation shall be submitted within 14 days of the Commencement 
Date by the Contractor before commencing to carry out the Works: 

(i) Health and Safety Plan (refer to Clause 4.3); 
(ii) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and 

Safety Act No. 85 of 1993’ to be signed by the Contractor and the Employer 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.8.1 
 
 
 
 
 
 
 
5.13.1 
 
 
5.14.1 
 
 
 
 
SCC 5.14.4 
 
 
 
 
 
 
 
5.16.3 
 

(refer to Clause 4.3); 
(iii) Proof of registration and good standing with the compensation fund or with a 

licensed compensation insurer as contemplated in the Compensation for 
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to 
Clause 4.3); 

(iv) Initial Programme (refer to Clause 5.6); 
(v) Security (refer to Clause 6.2); and 
(vi) Insurance (refer to Clause 8.6); 

 
and if the Employer is required to apply for a construction work permit to perform 
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the 
following documentation shall also be submitted: 

(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as 
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii) 
read with CR 5(1)(e) and CR 6(2)]; 

(viii) Evidence that the Principal contractor has made adequate provision for the cost 
of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 5(1)(g)]; 
and 

(ix) Evidence that the Principal contractor has the necessary competencies to carry 
out construction work safely, namely, schedule of activities, relevant 
appointments and proofs of competency [CR 5(1)(h)]. 

 
The non-working days are Sundays. 
 
The special non-working days are: 

(i) the statutory public holidays in terms of the Public Holidays Act; 
(ii) the foreseeable election days declared as a statutory public holiday; and 
(iii) the annual year-end shutdown period as recommended by the Bargaining 

Council for the Civil Engineering Industry.  
 
The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up 
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day). 
 
The requirements for achieving Practical Completion are as stated in General 
Conditions of Contract 2015. 
 
The Contractor shall submit the following: 
 

(i) evidence that the local labour has been paid, and that the Targeted Enterprise 
subcontractors have received all amounts due in terms of their respective 
subcontract agreements; and  

(ii) the survey and materials information which the Employer’s Agent requires to 
complete the as-built drawings and records. 

 
The latent defects period is 10 years. 
 
 
 
 

 
6. 
 
SCC 6.2.1 
 
 
 
 
6.5.1.2.3 

 
PAYMENT AND RELATED MATTERS 
 
The security to be provided by the Contractor shall be: 
 
 Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of 

the balance of the Contract Sum. 
 
The percentage allowance to cover overhead charges is 10%. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
6.8.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
6.8.3 
 
 
 
 
 
 
6.10.1.5 
 
 
6.10.3 
 
 
 

 
The value of payment certificates issued shall be adjusted in accordance with the 
Contract Price Adjustment Schedule with the following data. 
 
The values of the coefficients for calculating the Contract Price Adjustment Factor are: 
 
 Routine maintenance 
(excluding bitumen) (Schedules A, D, F and G): 
 
 a = 0,48   b = 0,37  c = 0,05  d = 0,1 
 
  
 
“L”, “P”, “M” and “F” are defined as follows: 
 
"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic Indices 
> CPI per province > KwaZulu-Natal” as published in Table A of the Statistical Release 
P0141 of Statistics South Africa. 
 
“P” is the “Construction Equipment Index” and shall be the Construction Materials Price 
Index for “Plant and equipment” as published in Table 4 of the Statistical Release 
P0151.1 of Statistics South Africa. 
 
“M” is the “Materials Index” and shall be the Construction Materials Price Index as 
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for: 
 
 Road works (Schedules A, E and F): 
 “Civil engineering material – roads, general (excluding bitumen)” 
 
  
 
“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum, 
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as 
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa. 
 
The base month is the month preceding the month of tender closure. 
 
Any index calculated by means of a linking factor between an old and new index, shall 
be rounded to one decimal place. 
 
Price adjustments for variations in the cost of bitumen as a special material are 
allowed. 
 
Only the net bitumen content of asphalt and bituminous products shall be subject to 
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or 
modifiers that may be supplied ex refinery or added later.  
 

The percentage advance on Plant and materials not yet built into the Permanent Works 
is 80%. 
 
The percentage retention on the amounts due to the Contractor is 10%. 
 
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the balance 
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.  
 
A retention guarantee in lieu of a cash retention is permitted. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 

 
8. 
 
8.6.1.1.2 
 
 
8.6.1.1.3 
 
 
8.6.1.2 
 
8.6.1.3 

 
RISKS AND RELATED MATTERS 
 
The value of Plant and materials supplied by the Employer to be included in the 
insurance sum is nil. 
 
The amount to cover professional fees for repairing or reinstatement of damage to the 
Works to be included in the insurance sum is nil. 
 
Special Risks Insurance issued by SASRIA is required. 
 
The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for 
any single liability claim.  Liability insurance shall include spread of fire risk. 
 

 
10. 
 
10.5.2 
 
10.5.3 
 
10.8.1 

 
CLAIMS AND DISPUTES 
 
Disputes shall be referred to ad-hoc adjudication. 
 
The number of Adjudication Board members to be appointed shall be one. 
 
Unresolved disputes shall be determined by court proceedings. 
 

  
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS 
 

 
 PART F 
 
F2.9 
 
 

 
SMALL CONTRACTOR DEVELOPMENT 
 
The target area for local labour is Nongoma Local Municipality.  
 
The target area for Targeted Enterprises is Nongoma Local Municipality. 
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C1.2.3:  DATA PROVIDED BY THE CONTRACTOR 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

1. GENERAL 
  
 
1.1.1.9 

 
Name of Contractor: …………………………………………………………………….…  

  
1.2.1.2 Address of Contractor: 

 
 Physical:    Postal: 

 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
..................... ...................... 

  

6. PAYMENT AND RELATED MATTERS 
  
6.8.3 The tenderer shall complete the table below with respect to each of the special 

materials listed.  This information shall be used to calculate the variation in cost of the 
special materials. 
 
The rates and prices for the special materials for the base month which is the month 
preceding the month of tender closure, shall exclude VAT but shall include all other 
obligatory taxes and levies.   
 
The tenderer shall append to this page a letter from the supplier confirming the supply 
price for the net bitumen content of asphalt and bituminous products. 

 

A change of supplier due to circumstances beyond the control of the Contractor may 
be considered, subject to the submission of supporting documentation to the 
Employer’s Agent for valuation to calculate the difference between the rate or price 
of the special material entered in the table below and the equivalent rate or price 
actually paid by the Contractor, and for approval. 
  
 

 
SPECIAL MATERIALS 

Compiler to list bitumen types: 

 
UNIT 

 
RATE OR PRICE FOR THE BASE 
MONTH 

 

35/50 penetration grade bitumen 

 

50/70 penetration grade bitumen 

 

70/100 penetration grade bitumen 

NIL (if not applicable) 

 

ton 

 

ton 

 

ton 

 

…………………………………………..……. 

 

………………………………………..………. 

 

……………………………………………..…. 

  
 
Signed on behalf of the Tenderer: ……………………………………………….………. 
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C1.3:  PERFORMANCE GUARANTEE 
 

PRO FORMA 
 

PERFORMANCE GUARANTEE 
 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

1.  GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means:  ....................................................................................................................................  

Physical address:  .......................................................................................................................................  

“Employer” means:  .....................................................................................................................................  

“Contractor” means:  ....................................................................................................................................  

“Employer’s Agent” means:  .........................................................................................................................  

“Works” means:  ..........................................................................................................................................  

“Site” means:  ..............................................................................................................................................  

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments 
or additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means:  The accepted amount inclusive of tax of R  ............................................................  

Amount in words:  ........................................................................................................................................  

“Guaranteed Sum” means:  The maximum aggregate amount of R  .............................................................  

Amount in words:  ........................................................................................................................................  

“Expiry Date” means: ……………………………………………….. or any other later date set by the Contractor 
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

2.  CONTRACT DETAILS 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

3.  GUARANTOR’S LIABILITY 

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the 
Certificate of Completion of the Works has been issued. 
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4.  CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE 

4.1 The Guarantor hereby acknowledges that: 

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 
and shall not be construed as any intention whatsoever to create an accessory obligation or any 
intention whatsoever to create a suretyship. 

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3: 

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2.2; 

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 4.2.1 and the sum certified has still not been paid; 

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 4.2. 

4.3 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from 
the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

4.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance 
Guarantee is called up in terms of 4.3; or 

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 4.3; and 

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

4.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 
of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1. 

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor 
any resulting surplus.  All monies refunded to the Guarantor in terms of this Performance Guarantee 
shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated 
from the date payment was made by the Guarantor to the Employer until the date of refund. 

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance 
Guarantee by the Employer. 

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which 
the Employer may consider fit and the Guarantor shall not have the right to claim his release from this 
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes 
in connection herewith. 

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where 
after no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to 
the Guarantor after it has expired. 

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

Signed at  ....................................................................................................................................................  

Date  ...........................................................................................................................................................  

Guarantor’s signatory (1)  ............................................................................................................................  

Capacity  .....................................................................................................................................................  

Guarantor’s signatory (2)  ............................................................................................................................  

Capacity  .....................................................................................................................................................  

Witness signatory (1)  ..................................................................................................................................  

Witness signatory (2)  ..................................................................................................................................  
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C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993  

 
 
THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department: 
Department of Transport 
(hereinafter called the EMPLOYER) of the one part, herein represented by:  

.............................  ...............................................................................................................................  

in his capacity as:   ...............................................................................................................................  

AND:   ...................  ...............................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by: ..................................  

.............................  ...............................................................................................................................  

in his capacity as:   ...............................................................................................................................  

duly authorised to sign on behalf of the Contractor. 
 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 
 
CONTRACT NO. ZNB02044/00000/00/ULU/INF/23/T: BETTERMENT AND REGRAVELLING OF ROAD 
D1814 FROM KM 0.0 TO KM 10.00 UNDER NONGOMA LOCAL MUNICIPALTY IN THE NONGOMA AREA 
OFFICE 
 
for the construction, completion and maintenance of the works; 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT); 
 
 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from 
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and 
procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the 
default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
 
 
Thus signed at ...……….……….……………………....….….. for and on behalf of the EMPLOYER  
 
on this the ……………… day of ……......……….……… 20……… 
 
SIGNATURE: ............................................................................................................................................  
 
NAME AND SURNAME:  ...........................................................................................................................  
 
CAPACITY:  ..............................................................................................................................................  
 
WITNESSES:    1.   .......................................................  
 
   2.   ........................................................  
 
 
 
Thus signed at ……………………………………….…………. for and on behalf of the CONTRACTOR 
 
on this the ……………….day of …………….……… 20……… 
 
SIGNATURE: ............................................................................................................................................  
 
NAME AND SURNAME:  ...........................................................................................................................  
 
CAPACITY:  ..............................................................................................................................................  
 
WITNESSES:    1.   .......................................................  
 
   2.   ........................................................  
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C1.5:  RETENTION MONEY GUARANTEE 
 

PRO FORMA 
 

RETENTION MONEY GUARANTEE 
 
THE HEAD: TRANSPORT 
PROVINCE OF KWAZULU-NATAL 
PRIVATE BAG X9043 
PIETERMARITZBURG 
3200 
 
CONTRACT NO. ______________ FOR ____________________________________________________ 
 
ISSUED TO:  the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter 
referred to as “the Employer”) 
 
ON BEHALF OF:  …………………………………………….…….. (hereinafter referred to as “the Contractor”) 
 
In connection with 
 
CONTRACT NO. ZNB02044/00000/00/ULU/INF/23/T………….... (hereinafter referred to as “the Contract” 
 
WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu 
of the whole or portion of the retention monies provided for under the Contract; 
 
NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the 
Employer such amounts as the Employer may, from time to time, demand from us. 
 
1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at  
 
       
………………………………………………………………………………………………………………………… 

or such other address as we shall in writing notify to the Employer and shall be accompanied by a 
certificate complying with Clause 2, signed by the Employer’s Agent as such in terms of the Contract. 
 

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify 
 
(a) that he is the Employer’s Agent in terms of the Contract, 
(b) that the Contractor is in breach of his obligations under the Contract, and 
(c) that the amount demanded, which amount the certificate shall specify, 
 

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been 
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate 
of the amounts of retention money actually retained by the Employer and the amounts previously 
paid by us to the Employer in terms hereof, and 

 
(ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to 

in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from 
payments due the Contractor in terms of the Contract by reason of the breach referred to, and 
any amount in retention money actually held by the Employer save to the extent that the same 
had been deducted from any previous demand in terms hereof. 

 
3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 

make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at 
such other address as the Employer shall in writing notify us. 
 

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to 
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims 
between the Employer and the Contractor. 
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5. Our aggregate liability under this guarantee is limited to R ……………......................... ………………. 
 
6. This guarantee shall expire on the date on which the last of the retention monies, which but for this 

guarantee would have been retained by the Employer, becomes payable to the Contractor.  
 
7. This guarantee is not transferable and must be produced for endorsement if any part payment is made 

and must be returned to us against final payment of our aggregate liability or on the date of the expiry of 
the guarantee in terms of Clause 6, whichever is the earlier. 

 
Signed in the presence of the witnesses named hereunder: 
 
At ……………………..…………………… for and on behalf of …………………………………………… 
 
on this  ……………………………… day of …………………………………………………….…………… 
 
Signature: ................................................................................................................................................ 
 
Capacity:  ................................................................................................................................................ 
 
Address: .................................................................................................................................................. 
 
As Witnesses: 
 

1. ………………………………………….. Name in Block Letters … .................................................. 
 

2. ............................................................ Name in Block Letters  ..................................................... 
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C1.6:  TRANSFER OF RIGHTS 
 
TRANSFER OF RIGHTS AND INDEMNITY 
(To be completed during construction by successful Tenderer only) 

 
Claim for Plant and materials on site, Payment Certificate No. ……… Date: ………………..…………….. 
 
Contract No: …………………………………. For (contract title) …………….……………………………… 
 
……………………………………………………………………………………….………………..……………… 
 
I, the undersigned (name of signatory) ………………….……………………………...… in my capacity as 
 
………………………………………………. of (name of Contractor) ………………………………………… 
 
duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights, 
title and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached 
hereto, unto and in favour of (name of Employer) ……………………………………………….. 
 
Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof 
passes to the Employer by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by 
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials 
and agree that no payment for materials on site will be made by the Employer until such time as I have 
submitted documentary proof of bona fide ownership of the said Plant and materials. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site, 
payment of retention money thereon excluded. 
 
I further confirm that I am fully responsible for all Plant and materials listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following 
table. 
 

 
 
Signed by: …………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 
 
Witnessed by: …………………………………………………………………….  
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site in 
terms of Clause 6.10.1.5 of the General Conditions of Contract 2015. 

 
 

 
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE 

 
AMOUNT 

 
SUPPLIER 

      

      

      

      

      

 
TOTAL VALUE OF PLANT AND MATERIALS 
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PART C2: PRICING DATA 
 

C2.1 PRICING ASSUMPTIONS 
 

1. GENERAL 
 

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction 
with all the other documents comprising the Contract Documents, which include the Conditions of 
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the 
Drawings. 

 
2. DESCRIPTION OF ITEMS IN THE SCHEDULE 
 

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 

 
The short descriptions of the items in the Bill of Quantities are for identification purposes only and the 
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications, 
read together with the relevant clauses of the amendments and additions contained in the Project 
Specifications and directives on the drawings, set out what ancillary or associated work and activities 
are included in the rates for the operations specified. 

 
The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020.  Item numbers prefixed by the letter PS refer to items of payment 
described in Part B Amendments to the Standard Specifications.  
 
For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned 
to them: 
 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 
Quantity: The number of units of work for each item. 

 
Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

 
Amount: The product of the quantity and the rate tendered for an item. 

 
Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities, 

the specifications or elsewhere, but the quantity of work of which is not measured in any 
units.  

 
3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES 
 

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during 
the execution of the work.  The quantities finally accepted and certified for payment, and not the 
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor.  The 
Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it.  The quantities of material or work stated in 
the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to 
execute work. 
 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the 
Project Specifications and the Drawings.  Unless otherwise stated, items are measured net in 
accordance with the Drawings, and no allowance has been made for waste.  The validity of the contract 



Province of KwaZulu-Natal Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C25 

will in no way be affected by differences between the quantities in the Bill of Quantities and the 
quantities finally certified for payment. 
 

4. PROVISIONAL SUMS 
 

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment 
for the work done under such items will be made in accordance with Clause 6.6 of the General 
Conditions of Contract 2015.  The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract. 
 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the Bill of 
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.  Any 
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to the 
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s discretion, 
may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the provisional items 
and percentages corrected without change to the Contract Sum. 

 
5. PRICING OF THE BILL OF QUANTITIES 
 

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include full 
compensation for all costs and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the drawings 
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 
set forth or implied in the documents on which the Tender is based.  The rates and lump sums shall be 
comprehensive in accordance with Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of 
the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto.  If the Tenderer omits to price any items in the Bill of Quantities, then these items 
will be considered to have a nil rate or price. 
 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 
 
Should the Tenderer group a number of items together and tender one lump sum for such group of items, 
this single lump sum shall apply to that group of items and not to each individual item. 
 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

 
The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.  
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only 
items.  "Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated; 
(b) variations of specified components in the make-up of a pay item may be expected; and 
(c) no work under the item is foreseen at tender stage but the possibility that such work may be 

required is not excluded.  
 

For “Rate Only” items, no quantities are given in the "Quantity" column, but the quoted rate shall apply 
in the event of work under this item being required.  The Tenderer shall, however, note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as imbalanced. 
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Reasonable compensation will be received where no pay item appears in respect of work required in 
terms of the Contract which is not covered in any other pay item. 
 
All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all 
levies and taxes (other than VAT).  VAT will be added in the summary of the Bill of Quantities.  Note 
that fractions of a cent in all rates shall be omitted. 
 

6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 
 

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the 
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by 
means of interim progress instalments assessed by the Employer’s Agent and based on the measure 
in which the work actually carried out relates to the extent of the work to be executed by the Contractor. 
 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 
 
Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding the 
measurement of quantities for payment.  Except where specified otherwise, the nett measurements or 
mass of the finished work in place shall be taken for payment, but any quantity of work in excess of that 
prescribed shall be excluded. 

 
8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS 
 

Those parts of the Works to be constructed using labour enhanced methods are numbered with the 
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.   
 

 
 
9. UNITS OF MEASUREMENT 
 

The units of measurement described in the Bill of Quantities are metric units.  The following 
abbreviations are used in the Bill of Quantities: 

 

mm =  millimetre 

m =  metre 

km =  kilometre 

km.pass =  kilometre pass 

m2 =  square metre 

m2.pass =  square metre pass 

ha =  hectare 

m3 =  cubic metre 

kW =  kilowatt 

m3.km =  cubic metre kilometre 

l =  litre 

kl =  kilolitre  

kg =  kilogram 

t =  ton (1 000 kg) 

No =  number 

% =  percent 

PC sum =  prime cost sum 

MN.m =  meganewton metre 

Prov sum =  provisional sum 

kPa =  kilopascal 

MPa =  megapascal 

MN =  meganewton 

t.km =  ton kilometre 

h =  hour 

dia =  diameter 

Sum =  lump sum 

 
10. CONSISTENCY OF RATES 

 
In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the 
market value of the work done, and that variations in quantities do not distort the contract valuation, the 
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance. 
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 A tender will be considered out of balance if: 
 

(i) the combined, extended total tendered for the item: 
 
 C1.3.1 The contractor’s general obligations: 
 
  C1.3.1.1 Fixed obligations 
 
  C1.3.1.2 Value-related obligations 
   
  C1.3.1.3 Time-related obligations 
 
 

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price 
adjustment and VAT). 

 
(ii) the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent 

from the average of the rates, prices or amounts for the same item as tendered by those 
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the 
responsive tenderers if there are less than five responsive tenderers). 

 
Any such out of balance tender may be rejected if, after three (3) working days of having been given 
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of 
balance, the Tenderer fails to make the necessary satisfactory adjustments.  These adjustments in 
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged. 
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C2.2 BILL OF QUANTITIES 
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Province of KwaZulu-Natal Contract No. 
ZNB02044/00000/00/ULU/INF/23/T Department of Transport 

  

SCHEDULE A: ROADWORKS CHAPTER 
C1.2 

BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER 
NONGOMA LOCAL MUNICIPALITY IN THE NONGOMA AREA OFFICE   

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT  

C1.2 
GENERAL REQUIREMENTS AND 
PROVISIONS 

         

             

         

    
             5 
000.00  

R 5 
000.00 

 

    
             1 
000.00  

R 8 
000.00 

 

 
C1.2.2.6 

 
 
Preparation and submission of all 
information and reports specified in the 
Contract Documentation 

 
month 

4.00 
             2 
500.00  

R 20 
000.00 

 

 
 

C1.2.5 

 
 
Safety 

         

C1.2.5.1 Health and safety plan 
Lump 
Sum 

1.00 
           10 
000.00  

R 10 
000.00 

 

 
 

C1.2.5.2 

 
 
Implementation of health and safety plan 

 
 

month 

 
 

4.00 

             2 
000.00  

R 16 
000.00 

 

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

 
 
 

     

       

       

C1.2 
TOTAL CARRIED TO SUMMARY ON 
PAGE C43 

      
R 79 

046.00 
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Province of KwaZulu-Natal  Contract No. 
ZNB02044/00000/00/ULU/INF/23/T 

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C1.3 

BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER 
NONGOMA LOCAL MUNICIPALITY IN THE NONGOMA AREA OFFICE  

 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT  

              

C1.3 
CONTRACTOR'S SITE 
ESTABLISHMENT AND 
GENERAL OBLIGATIONS 

          

              

C1.3.1 
The Contractor's general 
obligations 

          

 
 

C1.3.1.1 

 
 
Fixed obligations 

 
  

 
 

Lump 
Sum 

 
 

1.00 

          150 
000.00  

R 150 
000.00 

 

 
 

C1.3.1.3 

 
 
Time-related obligations 

 
  

 
 

Month 

 
 

4.00 

           30 
000.00  

R 240 
000.00 

 

 
 

C1.3.2 

 
 
Contract sign boards 

 
 

LI 

 
 

m2 

 
 

11.75 

                
750.00  

R 5 250.00  

        

        

        

         

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        
        

        

        

              

C1.3 
TOTAL CARRIED TO 
SUMMARY ON PAGE C43 

       
R 395 

250.00 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
                                                      
SCHEDULE A: ROADWORKS                                  CHAPTER 1.5  

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

             

C1.5 ACCOMMODATION OF TRAFFIC          
            

     
             2 
500.00  

R 20 000.00 

 
 

C1.5.7 

 
 
Temporary traffic control facilities 

         

 
 
 

C1.5.7.1 
 

b) 
 
 
 
 

C1.5.7.5 d 
 
 
 

C1.5.7.3 

 
 
 
Delineators including mounting  
 
Illuminated road signs-R&TR 
series(1200mm) 
 
 
 
Illuminated road signs TW 
series(1200mmx1200mm) 
 
 
 
FLAGMEN  

 
 
 
 
 
 
 
 
 
 
 
 
 

LI 

 
 
 
 

No 
 
 
 
 

No 
 
 
 

man-shift 

 
 
 
 

60 
 
 
 
 

10 
 
 
 

176 

                
420.00  

R 154 
560.00 

       

       

       

       

         

       

          
        

       

       

       
       

       

       

       

       

  
  

     

             

C1.5 
TOTAL CARRIED TO SUMMARY 
ON PAGE C43 

       
R 174 

560.00 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
                                                      
SCHEDULE A: ROADWORKS                                 CHAPTER 1.6  

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

             

C1.6 CLEARING AND GRUBBING           
            

 
C1.6.1.1 

 
 
 Clearing with machines and some 
hand labour where necessary 

  
 

ha  
 

7.9 
    

 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
 
 
 
  

 
 
 
 
 
 
 
 
 
 
 
  

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 
  

                
420.00  

R 154 
560.00 

       

       

       

       

         

       

          
        

       

       

       

       

       

       

       

       

       

 
 
 
  

     

       

             

C1.6 
TOTAL CARRIED TO SUMMARY ON 
PAGE C43 

       
R 174 

560.00 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 

                                                      
SCHEDULE A: ROADWORKS                                 CHAPTER 1.7  

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

             

C1.7 LOADING AND HAULING           
            
 
 

C1.7.2 

 
 
Hauling  

         

 
 
 

C1.7.1.1 
 
 
 

a) 
 
 
 
 
 
  

Loading from stockpile using machine 
 
 
Soil, gravel, crushed stone and 
pavement layer 
 
 
  

 
 
 
 
 
 
 
 
 
 
 
  

 
 

 
 

m3.km 
 
 
 

 
 

 
 

 
189000 

 
 
  

                
420.00  

R 154 
560.00 

       

       

       

       

         

       

          
        

       

       

       

       

       

       

       

       

       

 
 
 
  

     

       

             

C1.7 
TOTAL CARRIED TO SUMMARY ON 
PAGE C43 

       
R 174 

560.00 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
                                                      
SCHEDULE A: ROADWORKS                                  CHAPTER 3.1 

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT 

            

       
  DRAINS      

C3.1   
     

  Excavation for open drains:    R 154 560.00 
 
C3.1.1   

    

  

Excavating all material situated within 
the following depth ranges below the 
surface level using conventional 
methods :  

m3 3000   

      
      
  

     

      
       
      
      
      
      
      
      
      

      

      

      

      

 
 
 
 

    

 

 
 
 
 
 
 
  

   

\ 
 
 
 
 
 
 
 
 
  

      

C3.1 
TOTAL CARRIED TO SUMMARY ON 
PAGE C43 

      R 174 560.00 

 

  

 

 
 
 
 



Province of KwaZulu-Natal Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C35 

BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
            ___                               

SCHEDULE A: ROADWORKS                                                                                                     CHAPTER 3.2 
 

ITEM 
 
 

 
DESCRIPTION 

 
LI 

 
UNIT 

 
QTY 

 
RATE 

 
AMOUNT R 

C3.2 CULVERTS       

         

C3.2.1 Excavation for culvert structures:       

          

C3.2.1.1 

Excavating in all material situated within the 
following depth ranges below the surface level:  

   
  

          

(a) 0m to 1.5m LI m3 135.20   

       

(b) 1.5m to 3m LI m3 204.80   

  
 
  

   
  

C3.2.2 Backfilling:       

          

C3.2.2.1 Backfilling using excavated selected material LI m3 118.24   

       

C3.2.2.2 Backfilling using imported selected material LI m3 179.68   

       

          

C3.2.3 Concrete pipe culverts:       

         

C3.2.3.3 

On Class C bedding (600mm diameter Class 75D  
with Rubber Collars) LI 

m 80 
  

 

 
The tendered rates shall include full compensation for 
providing, testing, loading, transporting and unloading the 
culverts, for providing and placing all specified bedding but 
excluding concrete bedding, and for the installation, laying 
and jointing of the culverts, as specified 

 
  

  

  

C3.2.9a 
Prefabricated concrete inlets and outlets to culverts 
(600mm diameter 75D) LI 

No 16 
  

       

 

 
The tendered rate shall include full compensation for 
procuring, providing, loading, transporting, off-loading and 
installing the inlets or outlets as specified 

  

  

  

       

       

          

       

TOTAL CARRIED TO SUMMARY ON PAGE C43 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
                                                    
SCHEDULE A: ROADWORKS            CHAPTER C4.1 

        
ITEM DESCRIPTION UNIT L.I QTY RATE    AMOUNT  

      R C 
        

 
C4.1 

 
BORROW MATERIALS 

 
 

  
 

 

   

        
C4.1.15.1  Shaping and finishing the borrow pit 

and quarry areas, and the stockpile 
sites: 
  
( a) Borrow pits 
  
The tendered rates for borrow pits and 
quarries shall include full compensation 
for shaping and finishing the sides and 
floor of the excavation to the specified 
slopes and gradients, forming smooth 
contours using soft material, placing of 
spoil or excess material in the floor and 
covering it, removing all excess 
material, reconstructing temporary 
berms or constructing new berms, and 
final preparation of the slopes prior to 
the topsoiling and revegetation 
operations 

     Ha  0.8    

        

        

        
        
        
        
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

      

        
        
        

TOTAL CARRIED TO SUMMARY ON PAGE 
C43 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
                                                      
SCHEDULE A: ROADWORKS                                  CHAPTER 4.4 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

C4.4 
 
 
C4.4.3 
 
 
 
 
 
C4.4.3.1 
 
 
 
 
 
 
C4.4.3.2  

COMMERCIAL MATERIALS 
 
 
Cost to procure commercial 
materials identified by the Employer 
from private or non-commercial 
sources 
 
 
Cost of procuring 
 
 
 
 
 
 
Handling Cost and profit in respect 
of the item C4.4.3.1 

  
 
  

 
 
 

 
 
 
 
 
 
provisional 
sum 
 
 
 
 
 

% 

  
 
 
 
 
 
 
 
 

50000 
 
 
 
 
 
 

50000 

1111111111
1111 1 

17tt7777777
7777777777
7777711111
1w1tybbbbbb
bbbbbbbbbb
bbbbbbbbbb
bbbb111 

 
 
 
 
 
 
 
 
 
50000 
 
 
 
 

6.32000006
666666R5  

55rrrrrrrrrrrr
rrrr60r  

   
 

    
     

   
 

   

          

  
   

                  
35.00  

          740 
643.75  

          

       

       

       

       

       

       

       

       

 
 

 
 
 
 

     

 
 
 

     

       

C4.4 
TOTAL CARRIED TO 
SUMMARY ON PAGE C43 

      
R 860 

181.25 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
                                                      
SCHEDULE A: ROADWORKS                                      CHAPTER 5.1 

 

 

 

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT 

             

C5.1 ROADBED          

             

C5.1.1 
Roadbed construction and 
compaction 

         

             

      

C5.1.1.2 
Compaction of in-situ material to 93% 
of MDD 

m3 11850 
                  
80.00 f 

       2 106 
720.00  

             

 

The tendered rates for items C5.1.1.2 
shall include full compensation for 
shaping, scarifying, mixing of in-situ 
material and preparing and compacting 
the material to the specified MDD. 

     

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

            

  
  
 
  

        

C5.1 
TOTAL CARRIED TO SUMMARY 
ON PAGE C43 

      
R 2 106 
720.00 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0.0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
                                                      
SCHEDULE A: ROADWORKS                                  CHAPTER 5.3 

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT 

             

C5.3 ROAD PAVEMENT LAYERS          

             

C5.3.2 Construction of pavement layers          

      

C5.3.2.1 
Construction of layers using 
conventional construction 
methods: 

         

             

(g) 
Gravel wearing course layer 
(150mm) compacted to 95% of MDD 

m3 9000 
                  
75.00  

       1 763 
437.50  

             

 

The tendered rates shall include full 
compensation for spreading the material, 
for breaking down oversize gravel 
material using one normal grid rolling 
operation or an equivalent operation, for 
removal of up to 5 % of the compacted 
layer volume of oversize material that 
cannot be broken down, for adding water 
for compaction purposes, for mixing, for 
levelling, for compacting to the specified 
density. The tendered rates shall also 
include for the removal of all material in 
the windrow after the compaction of the 
layer has been completed 

    

      

    
                  
75.00  

       1 763 
437.50  

        

      

      

    
                  
75.00  

       1 763 
437.50  

      

      

      

      

      

      

      

      

      

      

      

      

      

  
 
  

      
  

C5.3 
TOTAL CARRIED TO SUMMARY 
ON PAGE C43 

      
R 1 763 
437.50 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0 TO KM 10 UNDER NONGOMA LOCAL 
MUNICIPALITY IN THE NONGOMA AREA OFFICE 
 

SCHEDULE A: ROADWORKS                                                                                                               CHAPTER C11.2 

        
ITEM DESCRIPTION UNIT L.I QTY RATE    AMOUNT  

      R C 
        

        

C11.2 NON-STRUCTURAL GABIONS       

          

C11.2.1 Foundation trench excavation:       

(b) Exceeding 1,5 m and up to 3,0 m m3 LI 10    

        

C11.2.2 
Surface preparation for bedding the  
 

m2 LI 20  
  

        

C11.2.3  GABIONS       

          

C11.2.3.1  Galvanized gabion boxes       

  
(i) Length 2m depth 1m width 1m and 
nominal diameter of mesh wire 2,7mm 
mesh size 800 × 100 mm  

m3 LI 20  

  

 
 

 
The tendered rates shall include full 
compensation for supplying all the 
materials, including rock fill, wire-mesh 
boxes, galvanizing, PVC-coating, tying 
and connecting wires, loading, 
transporting and off-loading, the 
assembling and filling of the boxes, 
disposal of waste, and any other work 
necessary for constructing the gabions. 
It shall exclude any geotextile fabrics 
which, if required, shall be measured 
and paid for under item C11.2.4. 
Placing of rock by dumping shall not be 
allowed and the tendered rates shall 
also include full compensation for 
placing rock by means of hand labour. 

 
 
 

  

  

 
 
C11.2.4 

 
 
Geotextile A4 

 
 
 
m2 

 
 
 
LI 

 
 
 

10 

 

  

        

 

The unit of measurement shall be the 
square metre of area covered with 
geotextiles placed in position as 
specified in Section A12.11 of Chapter 
12. 
The tendered rate shall include full 
compensation for supplying the 
geotextiles, cutting, waste, placing, 
joining, overlapping, and securing the 
material in position. 

    

  

        

        

        

TOTAL CARRIED TO SUMMARY ON PAGE C43 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0 TO KM 10 UNDER NONGOMA LOCAL MUNICIPALITY IN 
THE NONGOMA AREA OFFICE 
                                                                  
SCHEDULE A: ROADWORKS                                                                                                                          CHAPTER 11.6 

        
ITEM DESCRIPTION UNIT L.I QTY RATE    AMOUNT  

      R C 
        

        
C11.6.1.1 Aluminium sheet (2,0 mm thick): 

 

      

(b) Area exceeding 0,5 m2 but not 2,0 m2 m 2    LI     1.8    
        

 The unit of measurement for items C11.6.1.1 to 
5 and C11.6.1.11 and C11.6.1.12 shall be the 

square metre of completed road signboard. 
The unit of measurement for items C11.6.1.7 to 
C11.6.1.10 shall be the number of regulatory or 

warning road signs provided and installed as 
specified. 
The tendered rate for items C11.6.1.1 to 

C11.6.1.5 and items C11.6.1.7 to C11.6.1.12 
shall include full compensation for procuring and 
furnishing all the materials, and for 

manufacturing and supplying the completed road 
signboard, including amongst others the 
supporting framework, reinforcement, cross 

bracing, struts, fixing brackets, angle-irons, 
channel profiles, galvanizing (if specified), 
painting, retro-reflective or semi-matt black 

lettering, symbols, numbers, arrows, emblems 
and borders, for attaching the road signboard to 
a road sign support structure and for all 

materials, equipment, labour, supervision, nuts, 
bolts, transport, handling, etc necessary for the 
manufacture, completion, delivery, installation of 

the road sign board complete as specified, and 
the removal and disposal of all vegetation 
obstructing the motorists’ view of the new or 

replaced sign board. Payment for road sign 
supports shall be made under item C11.6.3, 
except for temporary road sign removal and re-

erection which is paid for under traffic 
accommodation items. 

      

        

C11.6 
 
C11.6.1 

ROAD SIGNS 
 
Road Signboards With Painted Or 
Coloured Semi-Matt Background. 
Symbols, Lettering And Borders In 
Semi- Matt Black Or In Class I Retro-
Reflective Material, Where The Sign 
Board Is Constructed From 

 

      

C11.6.1.7 Regulatory signs, permanent 
 

      

(a) 600 mm diameter (signboard material, 
background and symbol retro-reflective 
TR 201- 40) 
 

 
No 

 
LI 

 
2 

   

C11.6.1.9 Warning signs, permanent       

         

 
(a) 

600 mm size (signboard material, 
background and symbol retro-reflective 
class, Warning Children, TW308 

 
No 

 
LI 

 
4 

   

         

TOTAL CARRIED TO SUMMARY ON PAGE C43 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0 TO KM 10.0 UNDER NONGOMA LOCAL 
MUNICIPALITY, IN THE NONGOMA AREA OFFICE 
                                                                        
SCHEDULE A: ROADWORKS                                                                                             CHAPTER 11.9 

        
ITEM DESCRIPTION UNIT L.I QTY RATE    AMOUNT  

      R C 
        

        
        

C11.9 FINISHING THE ROAD RESERVE 
AND TREATING OLD ROADS  

      

        

        

C11.9.1 Finishing the road and road reserve:       

        

C11.9.1.2 Single carriageway road km  10    

        
        
 The tendered rates shall include full 

compensation for clearing, trimming, 
disposing of material, tidying and all other 
work to be done for finishing off the road 
and road reserve as specified. 

      

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

      

         
        
        

TOTAL CARRIED TO SUMMARY ON PAGE C43 
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BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0 TO KM 10.0 UNDER NONGOMA 
LOCAL MUNICIPALITY, IN THE NONGOMA AREA OFFICE  

SCHEDULE A: ROADWORKS – SUMMARY 

CHAPTER DESCRIPTION 
FROM 
PAGE 

AMOUNT 

C1.2 
GENERAL REQUIREMENTS AND 
PROVISIONS 

C29 R79 046.00 

C1.3 
CONTRACTOR'S SITE ESTABLISHMENT AND 
GENERAL OBLIGATIONS 

C30 R395 250.00 

C1.5 ACCOMMODATION OF TRAFFIC C31 R174 560.00 

C1.6 CLEARING AND GRUBBING C32  

C1.7 LOADING AND HAULING C33  

C3.1 DRAINS C34  

C3.2 CULVERTS C35  

C4.1 
 
BORROW PITS 
 

C36  

C4.4 
COMMERCIAL MATERIALS 
 

C37  

C5.1 ROADBED C38 R2 106 720.00 

C5.3 ROAD PAVEMENT LAYERS C39 R1 763 437.50 

C11.2 NON-STRUCTURAL GABIONS C40  

11.6 ROAD SIGNS C41  

 
C11.9 

 
 
 
 

 
 
FINISHING THE ROAD AND ROAD RESERVE 
AND TREATING OLD ROADS 
 
 
 
 

C42 

 
 
 
 
 

TOTAL SCHEDULE A: ROADWORKS C44 R 8 727 939.09 
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Province of KwaZulu-Natal 

Department of Transport     

           

BETTERMENT AND REGRAVELLING OF D1814 FROM KM 0 TO KM 10.0 UNDER NONGOMA LOCAL 
MUNICIPALITY, COST CENTRE ULUNDI   

  

C2.3 TENDER SUMMARY 

SCHEDULE FROM PAGE AMOUNT 

TOTAL SCHEDULE A: ROADWORKS C43 
 R             8 727 

939.09  

     

SUB TOTAL A R 8 727 939.09 

VAT (15% of Subtotal) R 1 374 650.41 

TOTAL CARRIED FORWARD TO FORM OF OFFER C3 R 10 538 986.46 

  

      

 
Signed on behalf of the Tenderer: ……………………………………………………. (Signature) 
 
 
Date: ………………………………………………….. 
 
 
Tenderer’s Name: ………………………………………………………………. (Company Name) 
      

DISCLAIMER 
Kindly note that the responsibility lies with Tenderer to check the tender document and the tender addenda (if 
issued) to verify that all the information is correct and all changes have been incorporated as no claims will be 
entertained in this regard afterwards.  Accordingly, we confirm that the hard copies of the original tender 
document and the tender addenda are to be regarded to contain the correct items and quantities. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PART C3: SCOPE OF WORK 
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C3.1: STANDARD SPECIFICATIONS 
 
The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.  
 

 
 

C3.2: PROJECT SPECIFICATIONS 

 
The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications. 
 
Part A contains a general description of the Works, the Site and the requirements to be met. 
 
Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 
 
In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the Project 
Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between the 
Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the discrepancy 
shall be resolved by the Employer’s Agent before the execution of the work under the relevant item. 
 
The Standard Specifications, which form part of this contract, have been written to cover all phases of work normally 
required for road contracts, and they may therefore cover items not applicable to this particular contract. 
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C3.2: PROJECT SPECIFICATIONS 
 

PART A: GENERAL 
 
1. DESCRIPTION OF THE WORKS 
 
1.1 Employer’s objectives 
 
This Project forms part of the Province of KwaZulu-Natal Department of Transport’s upgrade of existing gravel 
roads and drainage improvement for the purpose of generating employment through mobility of the community 
Nongoma Local Municipality – Empangeni region. 
 
The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of 
infrastructure access.  It is therefore mandatory that the Contractor shall interact with the community via proactive 
project liaison with and project participation by its leaders and constituted organisations and forums, as well as 
through the employment of its people, and these activities shall constitute essential facets of the project. 
 
The Employer’s objectives in delivering public infrastructure and services for this project include the provision of 
temporary work opportunities to the local community through the application of labour-enhanced to the maximum 
extent feasible, in accordance with the Expanded Public Works Programme Guidelines. 
 
The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time to time.  
The requirements of the Expanded Public Works Programme (EPWP) are contained in Part F of section C3.3 
Particular Specifications.  These EPWP requirements also include provisions for the National Youth Service 
programme where applicable.  The requirements in terms of Government’s initiatives for broad-based black 
economic empowerment with respect to small contractor development are contained in Part G of section C3.3 
Particular Specifications. 
 
1.2 Location of the Works 
 
D1814 is located in ward 01 in the Nongoma Local Municipality KZ265 within DC26.  
 
A locality map has been shown in Section C4.1 of the Site information page on page C119 

 
 
 
1.3 Overview of the Works 
 
The project comprises of Betterment and Re-gravelling of 10 km of road D1814 uunder Nongoma Local Municipality 

in the Nongoma Area Office. It will include re-shaping and layer works in line with the road prism drainage 

 
1.4 Extent of the Works 
 

The Works to be carried out include the following main activities: 
 
(a) Establishment on site  
(b) Provision of traffic accommodation 
(c) Roadbed preparation 
(d) Excavation of drains 
(e) Installation of pipe culverts 
(f) Pavement layers of gravel compacted to 95% mod ASHTO 
Finishing road reserve 
 
1.5 Detailed description of the Works 
 
The following description is a broad outline of the works and does not limit the work to be executed by the Contractor 
in terms of the contract.  The description of some of the major items indicated in this section are indicative, not 
absolute, and are provided to define in general terms the overall scope of the project. 
 
Approximate quantities of each type of work to be carried out in accordance with the contract documents 
are listed in the Bill of Quantities in Section C2.2. 
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The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to take 
account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the contract.  
The site includes all the land within the proclaimed limits of the road reserve along the extent of the works, stockpile 
areas, locations set aside for construction and supervision accommodation and any other location required for the 
execution of the Works. 
 
Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the owner’s 
written authority.  Any such agreement reached with a private or tribal landowner (occupier) shall include the proviso 
that any material or equipment on that site shall remain the exclusive property of the Employer in terms of the 
contract. 
 
1.5.1 Access to the Site 
 
Access to the site can be obtained from Department of Transport Area Office Nongoma.   
 
Throughout the duration of this contract, roads shall be shared with other contractors engaged by the KwaZulu-
Natal Department of Transport on identified projects whose construction activities may affect access from time to 
time.  The Contractor shall therefore be required to liaise on an ongoing basis with these other contractors with 
respect to access related matters throughout the duration of the contract. 
 
1.5.2 Demolition work 
 
The Contractor is not required to carry out any demolition work to existing structures. 
 
1.5.3 Spoiling of surplus material 
 
Surplus material shall be spoiled in designated areas approved by the Employer’s Agent.  The spoil material shall be 
disposed of in accordance with subclause A4.1.7.2(l) of the COTO Standard Specifications. 
 
1.5.4 Quantities 
 
The approximate leading quantities for the permanent Works to be constructed are as follows: 
 

Description Source Approximate quantity 

Gravel Wearing Course 
G7 Gravel selected from local 
borrow pits 

9000 
 

 
1.5.5 Material investigations 
 

No materials information is furnished in this document. 

 
1.5.6 Material sources, spoil and stockpile areas 
The G7 material for the gravel wearing course shall be obtained from the borrow pit nearest to the 
Road, located approximately 16 km from the access to site. 
Spoil areas and areas for the temporary stockpiling of construction materials shall be determined and agreed on 
site in conjunction with the Employer’s Agent and the local communities (where applicable). The Service Provider 
shall be permitted to use only these agreed spoil and stockpile 
areas, which shall be landscaped and vegetated on completion of the work. 
- Water for processing the gravel wearing course and roadbed shall be obtained from the river nearest to the road, 
located approximately 20 km site.   
 
 
1.5.7 Accommodation of traffic 
 
All works adjacent to the road shall always be constructed in such a manner as to allow the safe passage of traffic. 
The contractor shall keep the Engineer and the regional traffic police fully informed of any temporary changes 
required in the normal traffic flow and shall obtain their approval for these changes.   
 
The contractor shall nominate a member of his staff as site safety officer with specific responsibilities. 
The accommodation of such traffic can be on the existing road, on deviations or on both. No reduction of the full 
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width of the roadway due to excavations and/or stockpiling and placing of roadbuilding material shall be allowed. 
 
The travelling public has the right of way on all public roads. The contractor shall employ suitable, approved 
methods to control the movement of his equipment in such a way that the travelling public is not endangered. 
 
The Engineer has the right to stop the works should the contractor fail to erect and maintain traffic signs and warning 
signs. Such stoppage of the works shall continue until the Engineer is satisfied that the necessary items have been 
erected and that the defective items have been repaired or replaced. 
 
All temporary road signs, devices, sequences, layouts and spacing shall also comply with the requirements set out 
in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the requirements of the relevant authority and the 
drawings. 
 
The overall responsibility of ensuring that adequate temporary traffic control and safety measure are in place at all 
times shall be that of the contractor. 
 
The contractor shall inspect all traffic control facilities at least once daily and immediately make good any 
shortcomings.  
 
The contractor shall indemnify the Employer and Engineer against all proceedings, claims, damages and costs 
which may arise from or be related to the absence of traffic control facilities. 
 
No separate item has been scheduled in the Bill and the Contractor must therefore price for traffic accommodation 
in his rates tendered. 
 
When the contractor is conducting Gravel Dumping or Processing, the Signposting must be in terms of Annexure 
A13 which is attached at the end of this document. 
 
When the contractor is Dumping Gravel Heaps, the Signposting must be in terms of Annexure A14 which is 
attached at the end of this document. 
 
1.5.7 Accommodation of traffic 
 
The D1814 is a lightly trafficked road.  This project is not located on an Abnormal Load Route and therefore the 
contractor is not required to make provisions for abnormal load travel. 
 
The Contractor shall be required to accommodate traffic on the existing roadway on the existing detours. 
 
1.5.8 Accommodation of other contractors 
 
Other contractors working on the site is not envisaged  
 
1.5.9 Existing services 
 
The following major services are expected to be encountered during the construction of the Works: 

• Electricity pole 

• Telephone lines 

• Water supply pipes 
 
It is also expected that unknown domestic services crossings requiring relocation or protection may be encountered 
along the route as the work proceeds.  The Contractor shall make every effort to establish the location of these 
services in any area prior to excavations commencing in that area.  Such efforts shall include diligent enquiry and 
discussions with adjacent landowners, visual surface inspection and exploratory trenching investigation as 
necessary. 
 
 
1.5.10 Employer’s Agent’s site offices and laboratory 
 
N/A 
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1.5.11 Climate 
 
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 1200 mm. 
 
1.5.12 Environment 
 
The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the requirements of Part C: 
Environmental Management Specification contained in section C3.3 Particular Specifications. 
 
1.5.13 Labour 
 
Labour will be recruited via the ward councillor. In terms of this requirement the contractor shall ensure that a 
minimum of 50% of those local persons employed shall be female. This requirement shall be strictly enforced. 
Furthermore the contractor shall be required to submit labour returns in terms of the requirements of the Expanded 
Public Works Programme. 
 
It is mandatory that the Contractor shall interact with the community via proactive project liaison and project 
participation by its leaders and constituted organisations and forums, as well as through the employment of its 
people, and these activities shall constitute essential facets of the project. 
 
Local labour is to be used and the employment of such labour is to be done in conjunction with the local authorities 
The Contractor shall ensure the recruitment of local labourers is of equal distribution between the various Chiefs in 
the area. 
1.5.14 Labour-enhanced construction methods 
 
Labour enhanced construction shall mean the economically efficient employment of as great a portion of local 
labour as is technically feasible to produce a standard of construction as demanded by the specifications with 
completion by the Due Completion Date, where local labour is the primary resource, supported by plant for activities 
that cannot be carried out feasibly by labour only. 
 
Labour enhanced construction activities are to be planned as task-based work as a general rule.  A task means a 
fixed quantity of work, to be performed to a clearly defined quality.  Task-based work means work in which a worker 
is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and quality.  Typically, a 
particular task can be completed within a working day. 
 
Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced construction 
methods. 
 
Except where the use of equipment is essential in order, in the opinion of the Employer’s Agent, to meet the 
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result of 
occupational health and safety considerations, the Contractor shall use only hand tools and equipment in the 
construction of those portions of the Works that are required in terms of these Project Specifications to be 
constructed using labour enhanced construction methods. 
 
Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the local 
labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and 
unavoidable, unless otherwise instructed by the Employer’s Agent and in accordance with the further provisions of 
the relevant sections of Part B of the Project Specifications. 
 
Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials being 
such that they can be excavated efficiently by hand, the portions of the Works to be carried out under supervision 
using labour enhanced construction methods are listed under the labour enhanced item numbers as per COTO -
Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but are not limited to, the following: 
 
▪ Erection of the Contractor’s and Employer’s Agent’s site establishment facilities; 
▪ Provision of domestic services at the site establishment facilities; 
▪ Provision of flagmen and labour for erecting traffic accommodation facilities; 
▪ Clearing of the Site; 
▪ Excavation for structures and open drains up to 1,5 m deep where the depth of the water table permits such 

excavation to be carried out safely, and the subsequent backfilling thereof; 
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▪ Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres of the 
source; 

▪ Spreading of offloaded earthworks materials to the extent scheduled; 
▪ Spreading of offloaded pavement layers materials to the extent scheduled; 
▪ Dismantling / erection of fences; 
▪ and 
▪ Cleaning and tidying up of the Site. 
 
In respect of those portions of the Works which are not listed above, the construction methods adopted and the 
equipment utilized shall be at the discretion of the Contractor, provided always that the construction methods 
adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of the Works to be 
executed and the standards to be achieved in terms of the Contract. 
 
1.6 Temporary Works 
 
The Temporary Works required under this Contract shall include the traffic accommodation measures implemented, 
the provision of drainage control, falsework and formwork during the construction of the minor drainage structures, 
and the provision of any scaffolding or temporary propping used during the erection of the road signs. 
 
All Temporary Works shall be removed from the Site on completion of the Contract. 
 
1.7 Maintenance of the Works during the construction period 
 
The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard 
(DS), October 2020 with respect to the care and protection of the Works. 
 
The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications for 
Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.  The 
Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the issue of 
the Certificate of Practical Completion. 
 
1.8 Testing of materials 
 
A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing laboratory 
work to be carried out by the Employer’s Agent using the laboratory facilities which may include and/or commercial 
laboratory facilities. 
 
The Contractor shall carry out at his own cost the required process control testing as specified in terms of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard 
(DS), October 2020. 
 
1.9 Power supply and other services 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other services.  
No direct payment shall be made for the provision of electrical and other services.  The cost thereof shall be deemed 
to be included in the rates and amounts tendered for the various items of work for which these services are required. 
 
1.10 Construction in confined areas 
 
It may be necessary for the Contractor to work within confined areas.  Except where provided for in the 
specifications, no additional payment shall be made for work done in restricted areas.  In certain places the width 
of the fill material and pavement layers may decrease to zero and the working space may be confined.  The method 
of construction in these confined areas largely depends on the Contractor’s constructional plant.  However, the 
Contractor shall note that, unless otherwise provided for in terms of the scheduled payment items in the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020 or these project specifications, measurement and payment shall be in accordance with the specified cross 
sections and dimensions only, irrespective of the method used for achieving these cross sections and dimensions, 
and that the tendered rates and amounts shall include full compensation for all special equipment and construction 
methods and for all difficulties encountered when working in confined areas and narrow widths, and at or around 
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obstructions, and that no extra payment shall be made nor shall any claim for additional payment be considered in 
such cases. 
 
1.11 Contractor’s campsite (Project Specific) 
 
Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification 
meetings) 
 
The Contractor shall make his own arrangements for the provision of his campsite and housing for construction 
personnel but the chosen site shall be subject to the approval of the Employer’s Agent, the local authorities and, 
where applicable, the Project Liaison Committee (PLC) associated with the project. 
 
The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with the 
requirements of all local authority, environmental and industrial regulations concerned.  In establishing and 
maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 
 
The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the employment, 
transport and accommodation of labour on site. 
 
The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in this 
area and strict security will be required for all plant, establishment, temporary works and partially completed works.  
The Contractor shall be responsible for providing security for all plant, establishment, temporary works and partially 
completed works.  No separate payment shall be made for the provision of such security since full compensation 
for these costs shall be deemed to be included in the amount tendered for item C1.3.1.3 (The contractor’s general 
obligations: Time-related obligations). 
 
 
1.12 Additional requirements for construction activities 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make use of approved 
methods to control the movement of his equipment and vehicles so as not to constitute a hazard on the road. 
 
The Contractor’s tendered rates shall include full compensation for all costs which may arise from the construction 
and maintenance of deviations and construction under traffic. No claim for additional costs which may arise from 
these methods of traffic accommodation and no additional payment owing to inconvenience as a result of the 
Contractor’s method of working shall be considered. 
 
1.13 Construction programme 
 
The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General Conditions 
of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020.   
 
In addition to any other restrictions accommodated by the Contractor in compiling the construction programme, the 
following constraints shall be taken into account in the preparation thereof: 
 
(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be 

completed within the time period(s) stated (refer to the Contract Data in section C1.2.2). 
 
(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b) 
 
(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract Data in 

section C1.2.2). 
 
(d) Construction activities must comply with all the specified environmental requirements including clause 

A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), 
Draft Standard (DS), October 2020 and the requirements of Part C: Environmental Management 
Specification contained in section C3.3 Particular Specifications. 
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(e) Construction activities must comply with all the specified health and safety obligations including the 
requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3 Particular 
Specifications. 

(f) Strict control of access to and from local public roads shall be required when construction vehicles, plant 
or equipment leave or enter the site. 

 
(g) Throughout the contract period traffic must be accommodated through the site and all other contractors 

engaged on the construction of identified roads must be accommodated. 
 
(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the 

exposure of the various construction elements to natural phenomena. 
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PRELIMINARY CONSTRUCTION PROGRAMME 
 

 

Activity /WEEK week1 week2 week3 week 4 week5 week 6 week 7 week8 week 9 week10 week 11 week12 week 13 week 14 week 15 week `16

Establishment

ROADBED PREP

LOADING AND

HAULING

Gravel wearing 

course

Finishing the road 

and road reserve

De establishment
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2. DRAWINGS 
 
The drawings for this contract comprise the following: 
 

DESCRIPTION PLAN NO. 

Typical Cross Section Type District Road  SD 0210 

Signposting at roadworks SD1304/A 

 
3. PROCUREMENT 
 
The contractor shall procure goods and services under provisional sums and prime cost sums according to 
the Employer’s standards. 
 
4. CONSTRUCTION 
 
4.1 Applicable SANS 2001 standards for construction work 
 
All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, 
of this document. 
 
4.2 Applicable national and international standards 
 
All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in 
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document. 
 
4.3 Particular / generic specifications 
 
As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project 
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are 
applicable to this Contract: 
 

Part C: Environmental Management Specification 

Part D: OHSA 1993 Health and Safety Specification 

Part E: Expanded Public Works Programme 

Part F: Small Contractor Development 

 
The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South 
African Institution of Civil Engineering which is applicable to this Contract. 
 
 
4.4 Certification by recognized bodies 
 
No certification of items included in the Works is required. 
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4.5 Plant and materials provided by the Employer 
 
No plant and materials are to be provided by the Employer. 
 
4.6 Services and facilities provided by the Employer 
 
The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract.  No other 
services or facilities are to be provided by the Employer. 
 
5. MANAGEMENT 
 
5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 and associated specification data are applicable: 
 
5.1.1 SANS 1921-1 Part 1: General engineering and construction works 
 

 

Specification data associated with SANS 1921-1 

Clause 
No. 

Essential data 

4.1.7 
There are no requirements for drawings, information and calculations for which the 
Contractor is responsible. 

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’. 

4.3.1 

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General 
Conditions of Contract 2015’. 

4.3.3 The Contractor must give 24 hours’ notice for inspection of work that is to be covered up. 

4.7.3 
Where applicable, the Contractor is afforded the opportunity of pricing an item to cover 
costs of unavoidable over-break. 

4.12.2 

The samples of materials, workmanship and finishes that the Contractor is to provide and 
deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8 
‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’. 

4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none. 

4.14.5 
The Contractor is to provide latrine and ablution facilities as described in Part C 
‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these 
Project Specifications. 

4.14.6 

The requirements for the provision and erection of signboards are as described in clause 
A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section 
C4: Site Information of these Project Specifications. 

4.17.1 

The requirements for the termination, diversion or maintenance of existing services are 
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 

4.17.3 
Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter 
2 of the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020. 

4.17.4 The requirements for detection apparatus for locating underground services are:  none. 

4.18 
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health 
and Safety Specification’ in Section C3.3 Particular Specifications of these Project 
Specifications. 
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5.1.1.1 Additional clauses: 
 

(a) Site meetings and procedures 
 
Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  The Contractor shall keep on site a set of minutes of all site meetings, daily records of 
resources (people and equipment employed), a site memoranda book, a complete set of contract working 
drawings and a copy of the procurement document, and shall make these available at all reasonable times to 
all persons concerned with the contract. 
 

(b) Water and electricity 
 
The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3 
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020. 
 
5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness 

Specification data associated with SANS 1921-6 

Clause No. Essential data 

4.2.1(a) 

A qualified service provider is one that is an accredited or provisionally accredited training 
service provider in the HIV/AIDS field.  A list of accredited service providers can be 
obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare 
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website: 
www.hwseta.org.za. 

4.2.1(a) 
The HIV/AIDS awareness programme is to be repeated at four monthly intervals 
throughout the duration of the contract. 

 
5.1.2.1 Additional clauses: 
 

(a) Workshops 
 
The duration of each workshop shall not be less than 2½ hours. 
 
5.2 Recording of weather 
 
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  This information together with other details of the prevailing weather conditions shall be 
recorded in the daily site diary. 
 
5.3 Unauthorised persons 
 
The Contractor shall keep unauthorised persons away from the Works at all times.  Under no circumstances 
may the Contractor’s personnel be accommodated on the site. 
 
5.4 Management meetings 
 
Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and 
health and safety amongst other things.  Attendance by the Construction Manager and the Employer’s Agent’s 
Representatives on site is mandatory, and attendance by other interested parties will be by invitation. 
 
5.5 Forms for contract administration 
 
The Employer’s Agent’s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’, 
‘Requests for Inspection’ and any others deemed to be necessary during the contract. 
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5.6 Electronic payments 
 
Payments of approved payment claims will be made electronically upon submission of the Contractor’s 
banking details. 
 
5.7 Daily records 
 
A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s Representatives 
on site and is to be agreed and signed by both parties.  The original signed copy is to be retained by the 
Employer’s Agent’s Representative. 
 
The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the 
Employer’s Agent’s Representative, and is to provide copies to the Employer’s Agent’s Representative when 
requested. 
 
5.8 Payment certificates 
 
Details of measurements, proof of payment for items contained in provisional sums and prime cost sums, 
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment 
and special materials, are required as substantiation of claims for payment. 
 
5.9 Permits 
 
No security/entrance permits are required by the Contractor’s personnel to enter the site. 
 
5.10 Proof of compliance with the law 
 
There are no requirements for the Contractor to verify compliance with any legislation. 
 
5.11 Submission of reports 
 

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded 

Public Works Programme and Part F: Small Contractor Development. 
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C3.2: PROJECT SPECIFICATIONS 

 
 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 
ADDITIONAL SPECIFICATIONS 
 
In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the 
Project Specifications between alternative materials or methods of construction, and for additional 
requirements to be specified to suit a particular contract.  Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications.  It also contains 
the necessary additional specifications required for this Contract. 
 
The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a 
number corresponding to the relevant clause or item number in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been 
included here and have also been designated with the prefix ‘PS’.  Such clauses and items have been given 
a new number following upon the last number used in the particular chapter referred to in the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS 
 
PART A: SPECIFICATION 
 
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL 
 
Add the following to the end of A1.2.3.4(b) Method 2 (Critical path method with consequential delays): 
 

The value of “n” working days expected delay caused by normal rainy weather as referred to in Method (ii) 

shall be as given in the table below for each respective calendar month of any year: 

 
 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather 

 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather  

 
January*** 
February 
March 
April 
May 
June 

 
 

5 
4 
4 
3 
2 
1 

 
 
July 
August 
September 
October 
November 
December*** 

 
 

1 
1 
2 
3 
4 
5 

  *** Includes the whole month of December / January. 
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C3.3: PARTICULAR SPECIFICATIONS 
 
In addition to the Standard Specifications and the Project Specifications, the following Particular 
Specifications shall apply to this contract and are bound in hereafter: 
 
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION  ................................................  C61 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION .................................................  C67 

PART E: EXPANDED PUBLIC WORKS PROGRAMME .............................................................  C78 

PART F: CONTRACT SKILLS DEVELOPMENT GOAL ..............................................................  C109 
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3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
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PART C:  ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

 
C1. SCOPE 
 
The Employer recognises environmental management as a key component of road infrastructure 
development and as part of its environmental policy has developed this environmental management 
specification as a tool for continual improvement in environmental performance. 

 
This environmental management specification prescribes the methods by which proper environmental 
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be 
in place cover the construction period of the project as well as the limited time after contract completion 
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance period). 

 
C2. ENVIRONMENTAL MANAGEMENT PLAN  
 
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict 
compliance with the Environmental Management Plan (EMP) guidelines is required.  The purpose of the EMP 
is to: 
 

▪ Encourage good management practices through planning and commitment to environmental 
issues, 

▪ Provide rational and practical environmental guidelines to: 
(i) Minimise disturbance of the natural environment, 
(ii) Prevent pollution of land, air and water, 
(iii) Prevent soil erosion and facilitate re-vegetation. 

▪ Adopt the best practicable means available to prevent or minimise adverse environmental impact, 
▪ Develop waste management practices based on prevention, minimisation, recycling, treatment or 

disposal of wastes, 
▪ Train employees and contractors with regard to environmental obligations. 

 
C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 
 
The Contractor is responsible for the implementation of this EMP to ensure sound environmental management 
during the construction phase of a project. 
 
The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to 
compliance with the EMP including the removal of personnel or equipment.  
 
Compliance with the provisions contained herein or any condition imposed by the environmental approvals, 
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The 
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the 
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be 
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting 
out reasons for the nomination, and with sufficient detail to enable the Employer’s Agent to make a decision. 
 
Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the 
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the 
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent. 
 
In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever 
the Contractor is subjected to regular environmental audits. 
 
 
 
C4. TRAINING AND INDUCTION OF EMPLOYEES 

 
The Contractor has a responsibility to ensure that all those people involved in the project are aware of and 
familiar with the environmental requirements for the project (this includes subcontractors and local labour).  
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers. 
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C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK 
 
Any complaints received by the project team from the public will be recorded.  The complaint should be 
brought to the attention of the Construction Manager, who will respond.  
 
The following information must be recorded: 

▪ Time, date and nature of the complaint, 
▪ Type of communication (telephone, letter or email), 
▪ Name, contact address and telephone number of the complainant, 
▪ Response and investigation undertaken, and 
▪ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 
 
All environmental incidents occurring on the site will be recorded.  The following information will be provided: 

▪ Time, date, location and nature of the incident, and 
▪ Actions taken and by whom. 

 
C6. SITE CLEANLINESS AND NEATNESS 
 

▪ Location of a construction camp is to be approved by the Employer’s Agent and is to be restored 
to its previous condition after completion of construction. 

▪ The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved. 
▪ All materials, equipment, plant and vehicles must be stored within the construction camp. 
▪ A dedicated area must be made available for construction staff to change and store their personal 

belongings. 
 

C7. ACCESS 
 

▪ Access to existing roads, schools, buildings, shops and residential properties must not be impeded 
during construction. 

▪ Access roads utilised by the Contractor must be maintained in good condition. 
 
C8. BORROW PITS 
 

▪ Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral 
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS). 

▪ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 
▪ Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS. 

 
C9. DUST CONTROL / AIR QUALITY 
 

▪ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

▪ Ensure that vehicles and equipment are in good working condition and that emissions are not 
excessive. 

▪ Special care must be taken in areas where the route passes close to schools and residential areas. 
▪ The speed of construction vehicles must be reduced. 

 
 
C10. FAUNA 
 

▪ Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals 
encountered during construction. 
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C11. FIRE PREVENTION AND CONTROL 
 

▪ Smoking is prohibited in the vicinity of flammable substances. 
▪ The Contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where it 
is kept and how it is operated. 

▪ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent 
property owners’ lands. 
 

C12. GRAVE SITES 
 

▪ Grave sites in close proximity to the road must not be disturbed during construction.  
 
C13. MATERIALS HANDLING AND SPILLS MANAGEMENT 
 

▪ Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored 
in a designated area at the campsite. 

▪ The storage containers/facilities (including any diesel or petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage 
does not pollute the environment. 

▪ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate 
protective clothing/equipment in case of spillages or accidents. 

▪ Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

▪ Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous 
materials on site include paint, oil, grease, fuel and turpentine). 

▪ The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
▪ The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.  The 

absorbent must be stored in a designated area and be available for inspection. 
▪ All spills are to be recorded in the environmental incident book. 

 
C14. NOISE  
 

▪ Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

▪ All equipment, vehicles and machinery must be in good working condition and be equipped with 
sound mufflers if necessary. 

▪ Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 

C15. POLLUTION CONTROL 
 

▪ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances 
must be avoided. 

▪ All construction vehicles are to be maintained in good working order so as to prevent soil or water 
pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
C16. RIVERS AND STREAMS 
 

▪ During construction of bridge structures, there must be no obstruction of the water flow of rivers 
and streams. 

▪ Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation 
occurring. 

▪ Erosion control measures must be employed both during and after construction. 
▪ No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 
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C17. SAFETY 
 

▪ Safety measures, such as detour signs, must be implemented during construction to ensure the 
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction 
work. 

▪ Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
cross the road under construction. 

▪ The relevant signage (e.g. speed control signs) must be erected alongside the road during the 
operation phase in order to control traffic. 

▪ Accommodation must be made for pedestrian pathways alongside the road during the construction 
and operation phases.  

 
C18. SOIL MANAGEMENT 
 

▪ Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

▪ Erosion should be minimised by the construction of meadow drains and the planting of indigenous 
vegetation on the side slopes and drains to reduce flow velocity of storm water. 

▪ Spoil from cuts may be used in existing erosion gullies. 
▪ Stone pitching and gabions should be constructed at pipe culvert outlets. 
▪ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be 

removed together with the contaminated soil. 
▪ If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill.  The 

contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

▪ Servicing and refuelling of vehicles must only be carried out at the construction camp. 
 

C19. WORKER CONDUCT 
 
Code of Conduct for Construction Personnel: 

 
▪ Do not leave the construction site untidy and strewn with rubbish which will attract animal pests. 
▪ Do not set fires. 
▪ Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated 

worker collection/drop off points. 
▪ Do not drive a construction-related vehicle under the influence of alcohol. 
▪ Do not exceed the national speed limits on public roads or exceed the recommended speed limits 

on the site. 
▪ Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
▪ Do not litter along the roadsides, including both the public and private roads. 
▪ Do not pollute any water bodies (whether flowing or not). 
▪ No member of the construction team is allowed to enter the areas outside the construction site. 

 
C20. TRAFFIC DISTURBANCES AND DIVERSIONS 
 

▪ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

▪ Wherever possible, traffic diversion must only take place on existing disturbed areas and remain 
within the existing road reserve. 

▪ Traffic diversion routes must be rehabilitated after use. 
 
C21. VEGETATION 
 

▪ Only vegetation falling directly on the route must be removed where necessary. 
▪ Alien vegetation within the road reserve must be eradicated, and management measures must be 

implemented for future control of these species. 
▪ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been completed. 
 



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C67 

C22. WASTE MANAGEMENT 
 

▪ All general, non-hazardous waste must be placed in a skip container and disposed of at a registered 
waste disposal site.  

▪ The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained 
and in working order. 

▪ No disposal, or leakage, of sewage must occur on or near the site. 
▪ All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored 

in leakproof containers and disposed of at a registered hazardous waste disposal site. 
▪ The contents of waste storage containers must, under no circumstances, be emptied to the 

surrounding area.  In general, littering, discarding or burying of any materials is not allowed on site or 
along the route. 

▪ Adequate waste receptacles must be available at strategic points around the construction camp and 
site for all domestic refuse and to minimise the occurrence of littering. 

▪ Concrete rubble must be collected and disposed of as directed by the Employer’s Agent. 
▪ Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete 

packets) on completion of the day’s work. 
▪ Any spill around the container(s) should be treated as per clause C13 and C18. 

 
C23. MEASUREMENT AND PAYMENT 
 
The contractor shall make provision in the various rates and prices for all costs related to the environmental 
management specification and measures required in terms of legislation.  Provision is made in item B13.02 
of the Bill of Quantities for the contractor’s general obligations, risks and liabilities in accordance with the 
environmental management specification. 
 



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C68 

C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
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PART D:  OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
D1. SCOPE 
 
This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe 
and healthy working environment for all employees, subcontractors, the Employer, the Employer’s Agent, 
inspectors and all other persons entering the site of works. 

 
This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85 
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all 
other safety codes and specifications referred to in the said Act and Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as 
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all 
provisions of OHSA 1993 and the Construction Regulations 2014. 

 
This specification and the Contractor’s own Health and Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions 
and any other persons entering the site of works. 

 
D2. DEFINITIONS 
 
For the purpose of this contract the following shall apply: 

 
D2.1  “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a 
representative for the Employer in managing health and safety on a construction project for the Employer and 
who has satisfied the registration criteria of the SACPCMP to perform the required functions. 

 
D2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor 
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as “principal 
contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are 
therefore interchangeable and shall be read in the context of the relevant document. 

 
In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without 
derogating from his status as an employer in his own right. 
 
D2.3 “Employer” where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as 
defined in the Construction Regulations 2014.  “Employer” and “client” are therefore interchangeable and 
shall be read in the context of the relevant document. 
 
D2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined in the 
General Conditions of Contract 2015. 
 
D3. EMPLOYER’S BASELINE RISK ASSESSMENT 

 
D3.1 Risk information 
 
The information presented in this clause is based on the Employer’s baseline risk assessment prepared 
specifically for this contract. 

 
This information describes the type of work required in terms of this contract that will be accompanied by 
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and 
review in terms of the Health and Safety Plan and risk assessments. 

 
This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in 
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preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the site-
specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9. 

 
Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during 
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk 
assessment, including those that may arise from specific methods of construction employed by the Contractor, 
and shall make due allowance in their tendered rates and prices for all costs related to complying with the 
provisions of the Act and Construction Regulations. 

 
This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made 
as a result of any inaccuracies, discrepancies or omissions contained therein. 
 
D3.2 Baseline risk assessment 
 
The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared 
by the Employer in terms of Construction Regulation 5(1)(a). 
 

• The development of a project/work scope and activity risk profile identifying and considering, 
safety, health and environmental hazards and exposures, for example, rigging, working at 
height, welding, confined spaces, delivery contractors, unloading materials and equipment 
from trucks , hazardous substances, etc. 

• Personal protective equipment 

• The hazard identification and risk assessment process for specific operations and activities 
and for new activities identified after the development of the project/work scope and activity 
risk profile 

• The implementation of a safety observation (behaviour audit) and coaching process 
conducted as a minimum by persons in leadership roles. 

• Contractor will carry out inspections and maintain requests of the identification of and 
implementation of inspection and maintenance controls for plant, mobile plant, equipment 
and tools requiring formal management, including: 
a.)   Vehicles 
b.) PPE 

 
D3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown 
 
The Employer has prepared guidelines which set out the key principles and minimum requirements that define 
responsible, healthy and safe operations for road construction operations under COVID-19 Lockdown 
conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any new COVID-
19 Regulations issued by Government. 
 
The guidelines have been included as Annexure A at the end of this Project Document.   
 

 
D4. APPLICATION FOR CONSTRUCTION WORK PERMIT 

 
Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days 
before commencement of the work and in accordance with the requirements of Construction Regulation 3, 
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform 
construction work. The Employer’s application must be done in a form similar to Annexure 1 of the 
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall 
provide as stated in the Contract Data. 
 
A copy of the construction work permit must be kept on site in the occupational health and safety file, available 
for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and Safety Agent, 
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial 
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Director will assign a site-specific number for each construction site, which must be conspicuously displayed 
at the main entrance to the site.    

 
D5. NOTIFICATION OF CONSTRUCTION WORK 
 
Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before 
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the 
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the 
pro forma form included as Annexure 2 to this Health and Safety Specification. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the 
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative 
trade unions and any other persons on the site.  A copy of the notification form shall also be kept on the health 
and safety file, and a further copy shall be forwarded to the Employer for his records. 
 
D6. HEALTH AND SAFETY PLAN 
 
Before commencement of any construction work, the Contractor shall prepare a project specific Health and 
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety 
Specification. 

 
The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent 
person as required in terms of Construction Regulation 9.  The risk assessment shall identify and evaluate 
the risks and hazards that may be expected during the execution of the work under the contract, and it shall 
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and 
hazards identified. 

 
The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees, representative trade unions, and health and safety 
representatives and committee members, and must be monitored and reviewed periodically by the Contractor. 
 
D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 
D7.1 Appointments 

 
The Contractor shall appoint in writing all employees. 

 
The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with 
the requirements of Construction Regulation 7. 

 
D7.2 Health and safety induction training 

 
No person shall be allowed or permitted to enter the site of the works unless such person has undergone 
health and safety induction training pertaining to the hazards prevalent on the site. 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo health and safety induction training by a competent person before commencement of 
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4). 

 
The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and 
are provided with the necessary personal protective equipment in compliance with Construction Regulation 
7(6). 

 
D7.3 Medical certificate of fitness 

 
The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid 
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. 
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D8. APPOINTMENT OF SAFETY PERSONNEL 
 
D8.1 Construction manager 

 
Refer to Construction Regulation 8(1), (2), (3) and (4). 

 
The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction 
work on the site, including the duty of ensuring occupational health and safety compliance. 

 
The Contractor may also have to appoint one or more assistant construction managers to assist the 
Construction Manager where justified by the scope and complexity of the works. 

 
D8.2 Construction health and safety officer 

 
Refer to Construction Regulation 8(5) and (6). 

 
Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the 
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in 
the control of all health and safety related aspects on the site.  The construction health and safety officer shall 
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary 
competencies and resources to assist the Contractor. 

 
D8.3 Construction supervisor 

 
Refer to Construction Regulation 8(7), (8), (9) and (10). 

 
The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring 
occupational health and safety compliance on the construction site. 

 
The Contractor may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 

 
D8.4 Health and safety representatives 

 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act 
for the execution of the contract, shall appoint a health and safety representative whenever he has more 
than 20 employees in his employment on the site of the works.  The health and safety representative must be 
selected from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 50 employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration 
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at 
work, to make representations to the employer (Contractor) or inspector on general matters affecting the 
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to 
participate in consultations with inspectors and to attend meetings of the health and safety committee. 

 
D8.5 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more 
health and safety committees where there are two or more health and safety representatives at a workplace.  
The persons selected by the Contractor to serve on the committee shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but at least once 
every three months, to review the health and safety measures on the contract, to discuss incidents related to 
health and safety with the Contractor and the inspector, to make recommendations regarding health and 
safety to the Contractor and to keep record of recommendations and reports made by the committee. 
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D8.6 Competent persons 
 

The Contractor shall appoint in writing designated competent employees and/or other competent persons as 
required by the Act and Regulations.  Such appointments shall be in accordance with the relevant applicable 
sections of the Act and Regulations as determined by the requirements of the contract. 

 
A competent person may be appointed for more than one part of the construction work with the understanding 
that the person must be suitably qualified and able to supervise at the same time the construction work in all 
the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities for compliance with all requirements of the Construction 
Regulations. 
 
D9. RECORDS AND REGISTERS 
 
The Contractor shall keep records and registers related to health and safety on site as required by the relevant 
applicable sections of the Act and Regulations as determined by the requirements of the contract.  Such 
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade 
unions. 
 
D10. CONTRACTOR’S RESPONSIBILITIES 
 
For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.  
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act 
(OHSA 1993) and the Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety 
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration. 

 
The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings 
related to non-conformance to the Act and the Regulations. 
 
D11. MEASUREMENT AND PAYMENT 
 
It is a condition of this contract that contractors who submit tenders for this contract shall make provision in 
their various tendered rates and prices for all costs related to the health and safety measures required in 
terms of the Act and Regulations during the construction process. 

 
(a) Health and safety plan 

 
The Contractor shall assess the risks associated with the Works when preparing the health and safety plan. 
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated, 
full time health and safety officer, carrying out all the required site health and safety training and briefings, 
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all 
transport, personal protection safety items, other health and safety equipment, safety notices and any other 
health and safety related items that are required on site. Provision is made for the costs of preparing and 
implementing the health and safety plan in item B13.03 of the Bill of Quantities. 
 
(b) Safety appointments 

 
No separate additional payment will be made to cover the costs related to persons appointed as required in 
terms of the Act and Regulations to fulfil the various health and safety functions.  Such persons include the 
Construction Manager, any assistant construction managers, the construction health and safety officer, the 
construction supervisor, any assistant construction supervisors, health and safety representatives, health and 
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 above.  The 
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Contractor shall therefore make provision in the various tendered rates and prices for all costs related to such 
persons, and for which no separate additional payment will be made except to the extent provided in item 
B13.03 of the Bill of Quantities. 
 
(c) Records and registers 

 
The keeping of records and registers related to health and safety on site as described in clause E9 above 
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the 
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made 
except to the extent provided in item B13.03 of the Bill of Quantities. 

 
(d) Medical certificates 

 
No separate additional payment will be made to cover the costs related to obtaining the medical certificates 
of fitness required for every employee, including subcontractors and their employees, issued in compliance 
with Construction Regulation 7(1)(g) or 7(8) as applicable.  The Contractor shall therefore make provision in 
the various tendered rates and prices for all costs related to such medical certificates, and for which no 
separate additional payment will be made except to the extent provided in item B13.03 of the Bill of Quantities. 
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ANNEXURE 2 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(Regulation 4 of the Construction Regulations, 2014) 

 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

1. (a) Name and postal address of principal contractor: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of principal contractor’s contact person: 

  

.........................................................................................................................................  

2. Principal contractor’s compensation registration number: 

  

  

3. (a) Name and postal address of client: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of client’s contact person or agent: 

  

.........................................................................................................................................  

4. (a) Name and postal address of designer(s) for the project: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of designer’s(s’) contact person(s): 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

5. Name and telephone number of principal contractor’s construction manager on site appointed 

in terms of regulation 8(1): 
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 ..................................................................................................................................................  

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms 

of regulation 8(2): 
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ANNEXURE 2 - Continued 

 

 

7. Exact physical address of the construction site or site office: 

  

  

  

  

  

  

8. Nature of the construction work: 

  

  

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

9. Expected commencement date:  

 

10. Expected completion date:  

 ..................................................................................................................................................  

11. Estimated maximum number of persons on the construction site: 

 Total:   ..................................  Male:   ................................ Female:  

 .............................................  

12. Planned number of contractors on the construction site accountable to principal contractor: 

 

 ..................................................................................................................................................  

13. Name(s) of contractors already selected: 

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

 ____________________________________________________________________________  
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 .......................................................................   ..............................................................  

Principal Contractor    Date 

 

 .......................................................................   ..............................................................  

Client’s Agent (where applicable)    Date 

 

 .......................................................................   ..............................................................  

Client     Date 

 

• THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF 
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART E: EXPANDED PUBLIC WORKS PROGRAMME 
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PART E:  EXPANDED PUBLIC WORKS PROGRAMME 
 
E1. SCOPE 
 
This part provides the specifications with regard to the following: 
 
(a) The Expanded Public Works Programme (EPWP) 
 
 
The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, 
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home 
Affairs (only one such foreigner may be employed on any project).  Such local labour shall be the targeted 
participants in the EPWP. 
 
E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 
 
E2.1 Labour enhanced construction, supervision and management for the Expanded Public Works 

Programme (EPWP) 
 
The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs.  In 
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced 
technologies to create job opportunities.  This involves the use of both labour and construction equipment, 
where labour is preferred and construction equipment is used appropriately. 
 
All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using 
labour enhanced construction methods to the extent economically feasible, in accordance with the “Guidelines 
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works 
Programme (EPWP) Third Edition 2015”. 
 
The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public 
Works (http://www.epwp.gov.za/). 
 
Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in the 
manner described in C2.1 Pricing Assumptions. 
 
Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and 
management staff that have completed the required Skills Programme in terms of Appendix C of the 
aforementioned guidelines: 
 
(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 

Construction Processes”; 
 
(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction 

Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF 
level 5 or 7. 

 
In addition to their normal supervisory and management functions, the aforementioned supervisory and 
management staff shall also be responsible for setting the workers’ daily tasks in accordance with 
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is 
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance 
with clause E4 of this PART E. 
 
E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP) 
 
The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public 
Works Programme (EPWP) shall be implemented in accordance with: 
 
(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works 

Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the 

http://www.epwp.gov.za/
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Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette 
No. 34032 of 18 February 2011); and 

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 
4 May 2012. 

 
The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works Programme (EPWP).  These terms and 
conditions do not apply to persons employed in the supervision and management of an Expanded Public 
Works Programme (EPWP). 
 
The above documents can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 
E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP) 
 
All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance 
with prevailing legislation. 
 
The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community 
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the 
employment opportunities thereby presented. 
 
The Contractor shall determine the minimum education level / skills required to undertake the works specified.  
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour 
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War 
Room for each ward.  The list obtained from the OSS database must be accompanied by a letter from the 
War Room convener confirming that all the information provided was sourced from the War Room and that 
all listed incumbents reside within the relevant ward.  The Contractor must maintain records of household 
profiles as part of the portfolio of evidence for selection.  Selection shall be based on the minimum education 
level / skills required and the most-needy households, as determined by the household profiling.  Preference 
shall be given for at least one person from each household in the community to be employed before further 
persons are considered for selection. 
 
The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or 
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession 
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any 
project), shall include for a minimum allocation of: 
 
(a) 60% women; 

(b) 55% youth who are between the ages of 18 and 35; and 

(c) 2% persons with disabilities. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor. 
 
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the 
effective supervision of the labour-enhanced works for all LI activities undertaken on this project: 
 
 Minimum supervisor to worker ratio = 1:10 
 
E2.4 Contract of employment with persons employed under the Expanded Public Works 

Programme (EPWP) 
 
The Contractor shall enter into a formal contract of employment with each person employed under the 
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the 
end of this PART E of section 3.3 Particular Specifications. 
 
The Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 

http://www.epwp.gov.za/
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Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year. 
 
E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP) 
 
The Contractor shall be contractually obliged to: 
 

(a) brief EPWP workers on the conditions of employment; 

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of 
the Employment Agreement; 

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when 
requested; and 

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347. 
 
The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the 
gazetted rate: 
 

(i) per task (for task-rated workers); or  
 

(ii) per day (for time-rated workers).  
 
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service 
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial 
Determination for the Expanded Public Works Programme.   
 
Tasks set by the Contractor shall be such that: 
 
(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and 

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less. 
 
The Contractor shall revise the time taken to complete a task whenever it is established that the time taken 
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above. 
 
E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP) 
 
The training of persons employed under the Expanded Public Works Programme (EPWP) is described in 
clause E4 below. 
 
E2.7 Contractor’s obligations towards persons employed under the Expanded Public Works 

Programme (EPWP) 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to 
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following 
functions with respect to the EPWP workers: 
 
(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases 

Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation 
Commissioner such amounts as are due in terms of the Act; 

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as 
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment 
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon 
request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract of employment; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health and 
safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
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(f) provide all participants with the necessary protective clothing and equipment as required by law for 
the specific tasks in which the participants are involved, in addition to the branded overalls stipulated 
for EPWP workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(h) assist in the assessment of participants with regard to their competencies; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E2.8 Apparel and tools for persons employed under the Expanded Public Works Programme 

(EPWP) 
 
The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with 
the requirements arising from PART D: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments. 
 
Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include 
branded EPWP markings in accordance with the attached branding requirements. 
 
PPE shall comprise the following: 
 
(a) Compulsory PPE issued to all EPWP workers for use during general work activities: 
 

(i) Protective overalls (two sets), Pentone Yellow in colour, with EPWP branding; 
(ii) Lime green reflective safety vest with EPWP branding; 
(iii) Protective footwear; and 
(iv) Protective gloves. 

 
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as: 
 

(i) Protective headwear, green in colour, with EPWP branding; 
(ii) Protective eyewear such as spectacles and goggles; 
(iii) Protective face shields; 
(iv) Protective earplugs and earmuffs; 
(v) Respiratory masks; 
(vi) Disposable safety apparel; 
(vii) Kidney belts; 
(viii) Safety harnesses; and 
(ix) Any other protective equipment identified. 

 
The Contractor shall replace any item of issued PPE that becomes unserviceable. 
 
The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under 
the following circumstances: 
 

(i) where the employee requests the issue of additional PPE in excess of what is prescribed; 
(ii) where the employee has patently abused or neglected the issued PPE leading to early failure; 

or 
(iii) where the employee has lost the issued PPE. 

 
The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that 
they use the prescribed equipment. 
 
EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.  
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed 
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for 
which the equipment was prescribed.  Under such circumstances an alternative solution shall be found, and 
this may include relocating or discharging the employee. 
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The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required 
to carry out the assigned tasks safely and efficiently. 
 
The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued. 
 
The Contractor shall maintain the issued tools in a serviceable and safe working condition. 
 
The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, 
using the storage facilities provided on site by the Contractor. 
 
No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items 
of PPE in the specified colours with branded EPWP markings.  Furthermore, no separate payment shall be 
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site 
for PPE and tools.  The Contractor shall therefore make provision for all costs related to providing the PPE, 
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled 
throughout the bill of quantities. 
 
E2.9 EPWP contract signboard 
 
The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this 
project is part of the Expanded Public Works Programme (EPWP).  Provision for the costs related to the 
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter 
1.3 of the bill of quantities for this purpose. 
 
E2.10 Payment matters relating to the EPWP work 
 
E2.10.1 General 
 
No separate pay items shall be provided in terms of PART E of the bill of quantities for the construction work 
activities carried out by EPWP participants.  Payment for such work activities shall be made only indirectly, in 
terms of the pay items scheduled for the work activities in which such persons are engaged. 
 
Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing 
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of 
quantities. 
 
E2.10.2 Payment for labour-enhanced components of the work 
 
Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities 
only in those instances where such items are constructed using labour-enhanced methods. 
 
Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out 
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for 
payment.  Any non-payment for such Works shall not relieve the Contractor in any way from his obligations 
either in contract or in delict. 
 
During the course of construction, as a result of unforeseen site conditions or operating conditions 
encountered, it may happen that an item designated for labour-enhanced construction can no longer be 
carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced 
methods.  In such instances the Employer’s Agent shall, where necessary, order a variation in terms of clause 
6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that 
cannot be carried out using labour-enhanced methods. 
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E2.11 Penalty applicable to any shortfall in the local labour content achieved 
 
The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s 
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract 
Price (adjusted to exclude penalties and value added tax). 
 
The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content 
stated in section C1.2.2 Data Provided by the Employer. 
 
In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local 
labour content for this project is due to quantitative underruns, the elimination of items contracted to local 
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the 
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special 
Conditions of Contract.  The financial penalty shall be calculated as follows: 
 
 P = 0,05 x [ (E - Eo)/100 ] x CA 
 
 where: 
 
 E is the specified minimum percentage for local labour content 

 Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved 
upon completion of the contract 

 CA is the contract amount which is the Contract Price (adjusted to exclude penalties and value added 
tax) 

 P is the monetary value of penalty payable 
 
The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., 
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved. 
 
The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken 
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed 
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract 
Participation Goal.  
 
Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion, 
shall result in the financial penalty being applied as prescribed in this clause.  The Employer’s Agent shall 
make a final determination of the Contractor’s achievement of the Contract Participation Goal based on the 
value of the Final Payment Certificate. 
 
E3. NATIONAL YOUTH SERVICE (NYS) 
 
Note: The Contractor shall not be required to employ NYS workers in terms of this contract. 
 
E4. JOB CREATION REPORTING FOR EPWP 
 
In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor 
must provide the information specified in clause E4.1 below for reporting purposes. 
 
In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause 
E4.2 below. 
 
E4.1 Type of project data required per project 
 
Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting 
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the 
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this PART E of the 
Particular Specifications). 
 
The data that is required to be kept, maintained and reported on a monthly basis for each project includes: 
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E4.1.1 Participant (local labour) data 
 
A participant list of the local labour employed must be maintained for every EPWP project.  The data required 
in this participant list is indicated below.  This data shall be recorded, checked and signed off by the 
Contractor, and shall be submitted to the Employer at each monthly site meeting.  The participant list shall 
contain the following data and shall be kept and maintained on site for audit purposes: 
 
(a) Participant identity – name, surname, initials, date of birth and identity number (or other unique 

identifier) plus certified copy of ID book. 

(b) Participant profiles – nationality, gender, age, education level and disability status. 

(c) Work data for participants – daily wage to be received, number of calendar days training attended 
and number of calendar days worked. 

(d) Records of training – as required in terms of the EPWP Data Collection Tool template. 
 
In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be 
kept and maintained on site for audit purposes. 
 
E4.1.2 Project work data 
 
The project work data generally seeks to confirm the number of people at work daily on the project.  This data 
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each 
monthly site meeting.  The data shall be maintained on site by the Contractor, in order that it can be provided 
by the Employer to the National Department of Public Works upon request when the latter is undertaking 
sample auditing.  These records shall be kept by the Contractor for a period of three years after contract 
completion should they be required for audit purposes. 
 
The data shall include: 
 
(a) Daily attendance register – register for each day showing all the workers that were registered as being 

at work on that day.  Attendance registers shall be completed on site on a daily basis and signed off 
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of 
this PART E of section 3.3. 

(b) Summary of monthly attendance. 
 
E4.1.3 Project payment data 
 
The project payment data generally seeks to confirm what was paid, for how much work and to whom.  This 
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at 
each monthly site meeting. 
 
It is required that the Contractor adopt one of the following methods as standard procedure for recording and 
maintaining this information: 
 
(a) Payment register – this is a list of the workers showing the wages paid to each worker, and signed 

off by each worker as proof of receipt and acceptance of payment.  Information on this register must 
include the name of the worker, either an identity number or other unique identifier, the number of 
calendar days that the pay period covers, the wage rate and the total wages paid; or 

 
(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of 

payment – these bank records must specifically show the name of the worker, either an identity 
number or other unique identifier, the period which the pay covers and the total wages paid. 

 
The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, 
must be available and applicable for the entire period for which the Employer claims an incentive reward for 
person-days of work created in terms of the project. 
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E4.1.4 Employment output data 
 
The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing 
production output compared to the programme of works, together with the data necessary to enable the 
Employer to calculate the following employment output data in accordance with the EPWP Data Collection 
Tool template: 
 
(a) Number of work opportunities created (where one work opportunity = paid work created for one 

individual on an EPWP project, for any period of time). 

(b) Number of person-days of work created (where one person-day = one day of work carried out by one 
individual).  The total number of person-days of work created on a particular EPWP project shall be 
obtained by summing the total number of person-days worked by each individual employed during 
the course of that EPWP project. 

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on 
the EPWP project divided by 230 working days).  In terms of EPWP policy, one year of work created 
for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual. 

(d) Average duration of work opportunities created (= total number of person-days of work created on 
the EPWP project divided by the number of work opportunities created on that EPWP project). 

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on 
an EPWP project divided by the total number of person-days of work created on that EPWP project). 

(f) Training information. 
 
E4.2 Project data to be submitted with the Contractor’s payment certificates 
 
The Contractor's payment certificates shall be accompanied by labour returns providing the labour information 
for the corresponding period in a format specified by the Employer. 
 
Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless 
still be submitted as per the frequency and timeframes stipulated by the Employer.  The Contractor's payment 
certificates shall not be paid by the Employer until all pending labour information has been submitted. 
 
The following information shall be maintained on site and submitted with each payment certificate in the format 
specified by the Employer: 
 
(a) Copies of the signed contracts between the Contractor and any new EPWP participants (the 

Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each 
year, and shall be required to submit copies of all such new contracts with the first payment certificate 
thereafter); 

(b) Certified ID copies of all local labour employed as EPWP participants; 
(c) Attendance registers for the EPWP participants; 
(d) Proof of payment of EPWP participants; and 
(e) Information as required in terms of the EPWP Data Collection Tool template. 
 
E5. PROVISION OF STRUCTURED TRAINING 
 
E5.1 Scope of structured training 
 
In order to avoid duplication of training facilities, the training described in Part F: Small Contractor 
Development (in those instances where Part F is included in the contract), shall be provided utilising the 
training facility measured and paid for in accordance with the requirements of this PART E: Expanded Public 
Works Programme (EPWP). 
 
The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured 
programme, in order to equip them with skills that will assist them in gaining future employment, and to 
facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full 
learnership qualifications. 
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Such training shall contain both theoretical and practical components and shall be conducted in accordance 
with the various laws and regulations contained in the South African Qualifications Authority (SAQA) statutes. 
 
The following aspects of the structured training to be provided are noted: 
 
(a) The Employer has no service agreement or memorandum of understanding with any Education and 

Training Quality Assurance (ETQA) body, and therefore does not function as the employer as defined 
under any three-party learnership agreement between the learner, the training provider and the 
employer. 

 
(b) The structured training programmes implemented on this contract, although comprising several unit 

standards, are unlikely to total to sufficient credits for a full learnership qualification.  Nevertheless, 
the competencies and credits achieved should contribute to a full learnership through the later 
acquisition by the learner of the remaining unit standards required for the full learnership. 

 
The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to 
provide over the duration of the contract the following structured training for EPWP participants: 
 
(a) Generic skills training; 
(b) Entrepreneurial skills training; 
(c) Construction skills training; and 
(d) In-service training. 
 
Generic skills training and in-service training shall be provided to all EPWP participants. 
 
Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only. 
 
E5.2 Training provider and trainers 
 
The Contractor shall be required to procure the services of a training provider accredited by the Construction 
Education and Training Authority (CETA). 
 
The training provider shall have in its employ trainers who are registered as assessors with the Construction 
Education and Training Authority (CETA), and who shall deliver the training. 
 
Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be 
submitted to the Employer’s Agent.  Such accreditation and registration shall be current and valid, and the 
proof submitted shall include the NQF levels and unit standards for which each trainer is accredited. 
 
E5.3 Skills analysis and selection of targeted EPWP participants 
 
Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA.  
The actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide 
the Contractor and the training provider on how to conduct the selection process. 
 
The Contractor shall therefore conduct a skills analysis of the local labour and Targeted Enterprises 
employed, in order to determine the formal education qualifications of each employee. 
 
The Contractor, in conjunction with the training provider, shall then identify those persons that display the 
potential to benefit from such structured entrepreneurial and construction skills training as may be provided 
for in the contract, and shall make recommendations in this regard to the Employer’s Agent. 
 
The final candidates selected for such training shall be decided between the Contractor and the Employer’s 
Agent (or by the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms 
of PART F: Small Contractor Development, where applicable). 
 
E5.4 Structured training programmes 
 
The Contractor, supported by the training provider, shall plan then implement structured training programmes 
for generic, entrepreneurial and construction skills training. 
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Training courses shall commence within one month of the Contractor taking possession of the Site, and shall 
be completed before the Due Completion Date.   
 
All training shall take place within normal working hours, or as otherwise agreed with the learners. 
 
The training provider shall design, compile and deliver the structured training programmes, based on the 
information obtained from the skills analysis. 
 
E5.4.1 Generic skills training 
 
The structured training programmes designed by the training provider for the generic skills training shall 
comprise relevant general courses such as basic hygiene and HIV/AIDS awareness, first aid, road safety, 
managing personal finance, and other courses that would be useful to workers in the road construction 
industry or as life skills generally. 
 
E5.4.2 Entrepreneurial skills training 
 
The structured training programmes designed by the training provider for the entrepreneurial skills training 
shall comprise unit standards that contribute towards one or more of the following full learnership 
qualifications, as appropriate taking into consideration the skills analysis information for the selected 
candidates (details of the learnership qualifications and the applicable unit standards may be found on the 
website www.saqa.org.za): 
 

ENTREPRENEURIAL SKILLS TRAINING 

Qualification title 
SAQA 

qualification 
ID 

NQF 
level 

Minimum 
credits 

Purpose of qualification 

National Certificate: 
Supervision of 
Construction 
Processes 

49053 Level 4 176 

Learners found competent 
against this qualification will be 
able to execute the supervision 
of construction processes, with 
specialisation in a specific 
context 

https://kzntransport-my.sharepoint.com/personal/milton_sithole_kzntransport_gov_za/Documents/Bid%20Spec/mangcobo.gumede/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/34NW68D0/www.saqa.org.za
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E5.4.3 Construction skills training 
 
The structured training programmes designed by the training provider for the construction skills training shall 
comprise unit standards that contribute towards one or more of the following full learnership qualifications, as 
appropriate taking into consideration the skills analysis information for the selected candidates (details of the 
learnership qualifications and the applicable unit standards may be found on the website www.saqa.org.za): 
 

CONSTRUCTION SKILLS TRAINING 

Qualification title 
SAQA 

qualification 
ID 

NQF 
level 

Minimum 
credits 

Purpose of qualification 

National Certificate: 
Supervision of 
Construction 
Processes 

49053 Level 4 176 

Learners found competent 
against this qualification will be 
able to execute the supervision 
of construction processes, with 
specialisation in a specific 
context 

National Certificate: 
Construction: 
Roadworks 

24173 Level 3 155 

This qualification is for persons 
who work or intend to work 
within a construction context on 
a site, and who seek recognition 
for essential skills in construction 
operations in roadworks.  

National Certificate: 
Construction: 
Roadworks 

24133 Level 2 120 

This qualification is for persons 
who work or intend to work 
within a construction context on 
a site, and who seek recognition 
for essential skills in construction 
operations in roadworks.  

National Certificate: 
Occupational Health, 
Safety and 
Environment 

74269 Level 2 120 

This qualification is to equip 
learners working in any type of 
workplace with a broad 
understanding and knowledge of 
Occupational Health, Safety and 
Environmental (HSE) concepts 
and practices with sufficient 
detail to enable them to function 
in a safe and healthy way and to 
deal with health and safety 
problems and issues.  

 
 
E5.4.4 Training programme 
 
The Contractor's proposed training programmes shall be subject to the approval of the Employer’s Agent (or 
the approval of the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms 
of PART F: Small Contractor Development, where applicable), and the Contractor shall, if so instructed by 
the Employer’s Agent or the PMT, alter or amend the programmes and the course content to meet any 
additional needs identified. 
 
The Contractor shall be responsible for everything necessary for the delivery of the training programmes, 
including: 
 
(a) the provision of the trainers; 
(b) the provision of a suitable secure venue, complete with adequate furniture, lighting, air conditioning, 

power and ablution facilities; 

https://kzntransport-my.sharepoint.com/personal/milton_sithole_kzntransport_gov_za/Documents/Bid%20Spec/mangcobo.gumede/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/34NW68D0/www.saqa.org.za
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(c) the provision of all necessary stationery, consumables and study materials; 
(d) the transportation of the learners to and from the training facility; 
(e) the payment of wages to all learners during the classroom training at a rate equal to the minimum 

wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public Works 
Programme; 

(f) the provision of any relevant Personal Protective Equipment (PPE) required for the training; and 
(g) additional supervision of the learners during the practical learning stage of the training carried out by 

constructing relevant elements of the Works (wages for the learners during this stage of the training 
will be paid through the rates tendered for the relevant scheduled work items for those elements). 

 
At the successful completion of each course, the Contractor’s training provider shall, as proof of attendance 
and completion, issue each learner with a certificate indicating the course content. 
 
The training provider shall also ensure that each unit standard contributing towards a full learnership 
qualification and successfully completed by the learner is entered onto the national database. 
 
The Contractor shall keep comprehensive records of the training given to each learner and the certificates 
issued, and shall provide copies of such records to the Employer’s Agent when required. 
 
The Contractor shall also complete and submit to the Employer’s Agent each month, in a format acceptable 
to the Employer (using the EPWP Data Collection Tool template), a return detailing the training provided, both 
for the month and cumulatively for the contract. 
 
E5.5 In-service training 
 
The Contractor shall, from the commencement of the contract, implement an in-service training programme 
in which the various skills required for the execution and completion of the Works are imparted to the EPWP 
participants engaged thereon. 
 
Throughout the duration of the contract, the EPWP participants shall be trained progressively through the 
various stages of each particular type of work in which they are engaged, and their work shall be supervised 
and monitored and their methods corrected where necessary. 
 
The in-service training programme shall be submitted with the initial Works programme.  The Contractor shall 
record the progress in relation to this programme on a monthly basis, and this progress report shall be 
incorporated in the monthly site meeting minutes and the payment certificate. 
 
The Contractor shall provide sufficient skilled and competent trainers to train all EPWP participants engaged 
on the contract in the various skills required to enable them to carry out the required construction activities. 
 
The in-service training of EPWP participants shall take place before commencement of the relevant 
construction activity, and the Contractor shall take into account in his programme the lead time required for 
such training.  All in-service training shall be deemed to be an element of the relevant construction activity. 
 
All formal in-service training shall be documented in terms of the EPWP Data Collection Tool template, and 
shall be accompanied by an attendance register of the EPWP participants on the applicable days. 
 
All EPWP participants shall be remunerated at their agreed wage rate in respect of the time spent undergoing 
in-service training.  The cost of the Contractor’s in-service training obligations shall be deemed to be covered 
by the sums and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities. 
 
On termination of their employment, the Contractor shall provide each EPWP participant engaged on the 
contract with a certificate of service on which the following information shall be recorded: 
 

(i) name of the Contractor; 
(ii) name of the project / contract; 
(iii) name of the employee; 
(iv) nature of the work satisfactorily executed by the EPWP participant and the time spent 

thereon; 
(v) nature and extent of training provided to the EPWP participant; and 
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(vi) dates of service. 
 
E5.6 Training venue facility 
 
N/A 

 
E6. MEASUREMENT AND PAYMENT 
 
Item Unit 
 
E6.01 Provision of the training venue facility, including the cost of 

transporting the learners to and from this facility ...................................... lump sum (Sum) 
 
The tendered lump sum for subitem E6.01 shall include full compensation for the provision of the training 
venue facility complete and serviced as specified, including for the provision of power, water, sewerage and 
cleaning services for the duration of the contract, for lighting, power points and voltage stabilizers, for air 
conditioning, blinds, fire extinguishers, floodlights, furniture and whiteboards, for the provision of security at 
the facility, for all other costs necessary to maintain the facility for the duration of the contract, and for the 
removal of the facility on completion of the contract. 
 
The tendered lump sum shall also include full compensation for transporting the learners on each day of 
training from their place of work to this training venue facility, and back again after the training for the day has 
been delivered by the accredited trainers. 
 
Payment of the lump sum shall be made in three instalments as follows: 
 
The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligations 
regarding the provision of the training venue facility, complete and serviced as specified, and the facility has 
been successfully commissioned for use. 
 
The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses proposed in 
accordance with the Contractor’s approved structured training programme have been delivered to the learners 
by the accredited trainers. 
 
The third and final instalment, 15% of the lump sum, shall be paid when all training has been concluded and 
the facility has been dismantled and removed from the site. 
 
Item Unit 
 
E6.02 Training of learners employed by the contractor or by 

the Targeted Enterprise subcontractors: 
 
(a) Generic skills: 
 
(i) Training costs ................................................................................. provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of subitem E6.02(a)(i)  ............................... percentage (%) 
 
(b) Entrepreneurial skills: 
 
(i) Training costs ................................................................................. provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of subitem E6.02(b)(i) ................................ percentage (%) 
 
(c) Construction skills: 
 
(i) Training costs ................................................................................. provisional sum (Prov sum) 
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(ii) Handling costs and profit in respect of subitem E6.02(c)(i)  ............................... percentage (%) 
 
(d) Transportation and accommodation costs of selected 

learners only, while receiving off-site training: 
 
(i) Transportation and accommodation costs ....................................... provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of subitem E6.02(d)(i) ................................ percentage (%) 
 
Expenditure under subitems E6.02(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of the 
General Conditions of Contract 2015. 
 
The provisional sum for each of subitems E6.02(a)(i), (b)(i) and (c)(i) is provided to cover the total costs of the 
required training in generic, entrepreneurial and construction skills respectively, including for the procurement 
of the services of the accredited trainers and their delivery of the training courses to the learners, the provision 
of all training materials including all stationery and study materials, the wages of the learners for the duration 
of the courses including the associated COIDA and UIF payments, and the provision of any tools and PPE 
that may be required during those courses incorporating practical training modules.  The payment of wages 
to learners in terms of subitems E6.02(a)(i), (b)(i) and (c)(i) will only be made to those learners who attend 
and successfully complete each course of the approved training programme.  Payment shall not be made to 
learners who, once selected, do not attend or only partially complete structured training courses. 
 
The tendered percentage for each of subitems E6.02(a)(ii), (b)(ii) and (c)(ii) is the percentage of the amount 
actually spent under each of subitems E6.02(a)(i), (b)(i) and (c)(i) respectively, and shall include full 
compensation for the handling costs of the Contractor and the profit in connection with the provision of the 
training in generic, entrepreneurial and construction skills respectively, including for the costs of record 
keeping and reporting with respect to the training received by each learner. 
 
The provisional sum for subitem E6.02(d)(i) is provided to cover all costs related to the transportation and 
accommodation costs of selected learners only, while receiving off-site training, where such learners have 
been specifically selected to receive such off-site training and where such training cannot be delivered using 
the training venue facility provided by the Contractor in terms of subitem E6.01. 
 
The tendered percentage for subitem E6.02(d)(ii) is the percentage of the amount actually spent under 
subitem E6.02(d)(i), and shall include full compensation for the handling costs of the Contractor and the profit 
in connection with the transportation and accommodation costs of selected learners only, while receiving off-
site training. 
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT 
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EPWP DATA COLLECTION TOOL TEMPLATE  
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS) 

EPWP REGISTRATION FORM 

Field requested Description if needed 
Please complete the 

sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project   

Project Reference Number Contract number   

Project description 
Full description of what is happening in the project 
(as per the appointment letter) and the community 
benefiting from the project 

  

Duration 

Project Start Date Planned Start date of the particular contract   

Project End Date Planned End date of the particular contract   

Estimated Budget  
Overall Contract budget (excluding professional 
fees) for Current Financial Year  

  

Project Location 

Province In which province is the project implemented? KZN 

District  Municipality 
Under which District Municipality does this project 
falls? 

  

Local Municipality 
Under which Local Municipality does this project 
falls? 

  

Latitude (in decimal format) Is generated by the system   

Longitude (in decimal 
format) 

Is generated by the system   

Project Location per site 

Locality name 
Where exactly is the project implemented? (Ward 
name) 

  

Subplace Town / Village    

Ward The project site is located in which ward?   

Government facility 
Landmark near the project (Post 
office/school/clinic/library) 

  

Spatial Data Type Geopoint (structure)/ Line (road)/ Polygon(area)   

Site physical address Physical address of the site office   

Public Body Details 

Public body sphere 
In which sphere is the project implemented? 
(National, Provincial or Municipal)  

Provincial  

Reporting public body that 
is the project owner (and 
will report on the project) 

Which Institution or Department that owns / 
approved this  project (Education, Health, City of 
Tshwane Metro etc.) 

KZN Department of 
Transport  

Department in the Public 
body that is responsible for 
the project 

Which department /unit is responsible for this 
project? (e.g. Roads & storm water, Education, 
Community safety etc.) 

KZN Department of 
Transport  

Implementing public body 
type 

In which sphere is this project implemented? 
(Metro,Distr,Mun, National or Provincial Dept.) 

Provincial  

Public body that will 
implement the project 

Which institution that implements the project? 
KZN Department of 

Transport  

Project Implementation 

Is this the project on the 
municipal IDP 

Yes / No N/A 

IDP reference number 
allocated to the project 

The number reflected in your Municipal IDP 
document 

N/A 

EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP Programme 
The project is implemented under which 
programme? 

  

EPWP Sub Programme 
The project is implemented under which sub-
programme? 
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EPWP BUSINESS FORM 

Field 
requested 

Description if needed Please complete the sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project  

Project 
Reference 
Number 

Contract number  

Project 
description 

Full description of what is happening in the project (as 

per the appointment letter) and the community benefiting 
from the project 

 

Duration 

Project Start 
Date 

   

Project End 
Date 

   

Estimated 
Budget  

Project Budget  

Project Location 

Province   KZN 

District  
Municipality 

Under which District Municipality  does this projects falls  

Local 
Municipality 

Under which Local Municipality  does this projects falls  

Latitude (in 
decimal 
format) 

GPS coordinates  

Longitude (in 
decimal 
format) 

   

Public Body Details 

Public body 
sphere 

Such as Municipal or Provincial Provincial  

Reporting 
public body 
that is the 
project owner 
(and will report 
on the project) 

Which Department approved the project in (education, 

Health etc.) 
KZN Department of Transport  

Department / 
Unit  in the 
Public body 
that is 
responsible for 
the project 

Which Department budgeted for the project e.g. 
Education, Health Directorate 

KZN Department of Transport  

Implementing 
public body 
type 

Example(Local Municipality, Distr. Mun or Provincial 

Dept. 
Provincial  

Public body 
that will 
implement the 
project 

Infrastructure, Environment or Social KZN Department of Transport  

Is this project 
on the 
Municipal IDP 

Municipal projects N/A 

IDP reference 
number 
allocated to 
the project 

  N/A 
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EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP 
programme 

The project is implemented under which programme?  

EPWP Sub 
Programme 

The project is implemented under which sub-
programme? 

 

Budget Amount-(Allocations for the project duration) 

Funding Body Which Dept. is funding the project KZN Department of Transport  

Funding Year Financial year/s for the project   

Total Budget 
Amount 

(Exclude Professional Fees)  

Incentive 
Grant(e.g. 
landcare / 
EPWP grant) 

Grant funding received  

Total wages 
paid for the 
duration of the 
projects 

What amount will be spent on wages  

during the duration of the project 
 

Wage Rate Daily Wage rate to be paid during productive work   

Stipend Rate  Daily wage rate to be paid during training   

UIF The amount being paid to UIF (if applicable)  

COIDA The amount being paid to COIDA(if applicable)  

Training What amount will be spent on training  

Administration The Administration costs  

Equipment 
and materials 

Budget for Materials and Equipment  

Other 
If other where chosen describe the other Such as 
Professional fees) 

 

Describe other     

Project Outputs and Training 

Planned 
Primary 
Output 

eg walkways, gabions, kerb * channel, km of road 
constructed 

  

Description of 
Planned 
Primary 
Output  

Describe the project output (end product and not the 

milestone) (e.g. kms of tar road constructed)  Start with 
the unit of measure such as number of,  kms, ha, sqms 
etc 

  

Unit of 
measure of 
primary output  

Eg. m, m², m³, km, no, ha etc   

Planned 
primary output 
quantity 

Specify the quanity of output planned   

Number of 
persons to be 
trained 

How many persons are targeted for on  

job training 
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Contact person 

Title 

Person responsible for the Project in the Public Body 
(Project Manager) 

  

Initials   

First Name   

Surname   

Email   

Tel (Office)   

Fax Number   

Cell Number   

Physical 
Address 1 

  

Physical 
Address 2 

  

Physical 
Address 3 

  

Physical 
Address 4 

  

Postal 
Address 1 

  

Postal 
Address 2 

  

Postal 
Address 3 

  

Postal 
Address 4 

  

Position of 
person 
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Participant's personal details 
Grants 

Experience/
Literacy 

Location 
Details 

Nation-
ality 

Household Details 
Quality Check  

No 
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p
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Participant Training Data 

Course 
ID 

Course 
Name 

Code 

Training 
category 

(Accredited / 
non-

accredited) 

Type of 
training 
course 
(Unit 

standard, 
Trade 

Titles, Short 
courses, 

Public body 
specific) 

Start  

End 
(for the 
entire 

training 
duration) 

Number of 
Trainees 

Number 
of Days 

Cost 
(for the 
entire 

training 
course) 

Status of 
training 

(Not started, In 
progress, 

Completed) 

Training 
Provider 
Name  

Training 
Provider 
Contact 
Number 

Training 
Provider 
Address 
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EPWP Monthly Progress Form 

Field requested Description if needed  
Please complete 

the sections  
in white 

Project Details 

Profile ID 
full descripton of what is happening in the project (as per 
the appointment letter) and the community benefiting 
from the project 

 

Project Name The name of the project  

Project Reference Number Contract number  

Project description 
Full descripton of what is happening in the project (as 
per the appointment letter) and the community 

benefiting from the project 
 

Month  

Reporting Month   April  

Budget Expenditure 

Cumulative Expenditure Amount What is the Overall amount spend on this project?  

Current Expenditure Amount 
What is the amount spend including all grants for this 
month? 

 

Wages  How much paid on wages for this month only?  

UIF How much paid on UIF for this month only?  

COIDA How much paid on COIDA for this month only?  

Stipends for training  
Amount paid to participants whilst on training (this 
month only) 

 

Amount spent on service providers for 
training 

How much paid to service providers for training for this 
month only?  

  

Training 
Total Cost of training for this month? (number captured 

on ERS) 
 

Administration How much paid on administration for this month only?  

Equipment and materials 
How much paid on equipment and materials for this 
month only? 

 

Other How much paid on other?  

Describe other Be specific e.g. Consulting fees, Transport etc.  

Project output description 

Describe the project output (end product and not the 

milestone) (e.g. kms of tar road constructed)              
Start with the unit of measure such as number of,  kms, 
ha, sqms etc 

 

Unit of measure of primary output  Eg. m, m², m³, km, no, ha etc  

Cumulative primary output achieved  Since the onset of the project  

Quantity Achieved enter numeric output for this month only  

Percentage achieved How much work done / achieved in percentages?   

EPWP Branding 

Branding compliant Yes / No   

Date that the branding was provided When was the project branded?    

Has a photo of project branding been 
provided? 

Yes / No   

First name of Official Who Branded 
Project 

Official Name    

Surname of Official Who Branded 
Project 

Official Surname    

Phone number of official who erected 
branding for the project 

Official contact number   

Give the public body reference and 
name, and organisational details of the 
person that provided branding. 

Public body details ( reference & name)   
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The Attendance Register for on-site Workers  
 

Reporting month: _______________________                                               Mobile No: ______________ 

Project Name: _____________________________                                        Contract no: ______________ 

Surname: _________________________________                     

First Name: __________________________ 

 

IDENTITY NUMBER:                 

 

Day  Date  Time In  Signature Time Out Signature Report On Any Formal 
Training Provided In The 
Reporting Month 

WEEK 1       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 2        

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 3       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 4       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

WEEK 5       

MONDAY       

TUESDAY        

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

Total Days worked   
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C3.3 PARTICULAR SPECIFICATIONS 
 
 

PART F: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 
 
F1. SCOPE 
 
This part provides the specifications with regard to the following: 
 

(a) The Contract Skills Development Goals as per the Standard for developing skills through 
infrastructure contracts,2020 as gazetted in the Government Gazette No. 43495, 3 July 2020. 

 
The below specifications are intended as a guide and are to be read in conjunction with the above-mentioned 
standards for the implementation of the programme.  
 
 
F2. STANDARD FOR DEVELOPING SKILLS THROUGH INFRASTRUCTURE CONTRACTS 
 
 
The South African government requires that its considerable expenditure on the delivery, maintenance and 
operation of infrastructure (fixed assets that are constructed or result from construction operations) contribute 
to an increase in the number of people who have part or full occupational qualifications registered on the NQF 
or professional designations awarded by professional bodies or statutory councils.  
 
The CIDB B.U.I.L.D Standard for developing skills through infrastructure contracts has been prepared to 
leverage contributions towards the increase of the pool of qualified skilled people, and where required 
professionally registered, through training on professional services, services, design and build or engineering 
and construction works contracts associated with such expenditure. This standard establishes a minimum 
contract skills development goal which is to be achieved in the performance of a contract in relation to the 
provision of different types of workplace opportunities linked to work associated with a contract which 
culminate in or lead to: 
 
a) a part or full occupational qualification registered on the National Qualification Framework; 
b) a trade qualification leading to a listed trade (GG No. 35625, 31 August 2012); 
c) a national diploma registered on the National Qualification Framework; and 
d) registration in a professional category by one of the professional bodies listed in Table 1 below. 
 
Table 1: Categories of registration 
 

PROFESSION CATEGORY OF REGISTRATION ACT 
Construction project management Construction Project Manager Project and Construction 

Management Professions Act 
of 2000 (Act No. 48 of 2000) 

Engineering Engineer, Engineering 
Technologist, Engineering 
Technician or Certificated Engineer 

Engineering Profession Act 

of 2000 (Act No. 46 of 2000) 

 
 
The Contractor shall be responsible for achieving the contract skills development goal and are provided with 
a number of methods for measuring their achievements. They may, if need be, devolve their obligations onto 
subcontractors. 
 
 
F3.  REQUIREMENTS 
 
F3.1  CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 

 
F3.1.1 The contractor shall attain or exceed the contract skills development goal OF 0.25% in the 

performance of the contract or the execution of an order. 
 

F3.1.2 Where required in terms of the contract, a specified proportion of the learners and 

candidates 
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            shall be selected from persons in the employ of the state who meet the relevant 

eligibility 

            criteria for the relevant programme. 

 

F3.1.3 Where required in terms of the contract or order, the employer shall advise the contractor 

of 

  the types of training to be undertaken by the learners and candidates based on the needs 

and 

requirements of the candidate’s qualifications. 
 
F3.2  ACHIEVING THE CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 
 

F3.2.1 The contractor shall achieve the measurable contract skills development goal by providing 

opportunities to learners requiring structured workplace learning using one or a 

combination of any of the following in relation to work directly related to the contract 

 
Method 1: structured workplace learning opportunities for learners towards the attainment of 
a part or a full occupational qualification; 
 
Method 2: structured workplace learning opportunities for apprentices or other artisan 
learners towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 
31 August 2012) subject to at least 60% of the artisan learners being holders of public TVET 
college qualifications; 
 
Method 3: work integrated learning opportunities for University of Technology or 
Comprehensive University students completing their national diplomas; 
 
Method 4: structured workplace learning opportunities for candidates towards registration in 
a professional category by a statutory council listed in Table 1 above. 
 
F3.2.2  Employed learners may not account for more than 33 percent of the contract skills 

development goal. 
 
F3.2.3  Not more than one method may be applied to any individual concurrently in the 

calculation of the contract skills development goal.  
 
F3.3 CONTRACT SKILLS DEVELOPMENT GOAL CREDITS 
 
F3.3.1  Contract skills development credits will not be awarded for learners enrolled as 

beneficiaries of other funded or subsidised programmes. 
 

F3.3.2  In the case of engineering and construction works, design and build and services contracts: 
 

a) The contract skills development goals shall be granted by multiplying the number of people 
employed by the contractors and placed for continuous training opportunities in a three-month 
period by the notional values contained in Table 3 as published in the Standard for developing 
skills through infrastructure contracts,2020 as gazetted in the Government Gazette No. 43495, 3 
July 2020, or as revised in a Gazette notice. 

b)   The contractor may source beneficiaries of the contract skills development goal 
      from the cidb Skills Development Agency (SDA). 
c) All beneficiaries of the Standard must be registered with the cidb SDA. 

 
 
F3.4 DENIAL OF CREDITS 
 
Credits towards the contract skills development goal shall be denied should: 
 

a) the opportunities not be provided on site or the opportunities cannot be directly linked to the 
contract; 
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b) Failure to register all beneficiaries of the Standard be with the cidb SDA; 
 
c) Failure to submit a copy of the final contract compliance training report within 15 days of practical 

completion; 
 

 
d) the following not be provided: 

1)  the required contract compliance baseline plan, an interim contract compliance 
report or a final contract compliance report; 

2)  the required mentorship plan for a candidate not be provided; 
3)  the required training plan for learners not be provided; 
4)  the training reports covering a period not be provided; 
5)  the required records, specified documents and signatures not be provided; 
6)  the structured mentorship is found not to be in accordance with the requirements of the 

applicable professional body, statutory council or qualifying authority; 
7)  the structured workplace learning is found not to be in accordance with the curriculum  

requirements of the part qualification or occupational qualification or prescription for 
professional registration for which the learner is registered; 

 
e) conditions of employment and rates of allowances for learners not be in accordance with 

legislative provisions; and 
f) the contractor does not maintain the required training records, or an audit reveals that there is 

insufficient information to substantiate claims for credits. 
g) the contractor claims credits for learners enrolled as beneficiaries on programmes that are funded 

or subsidised from another source. 
h) the contractor fails to provide sufficient evidence of disciplinary actions taken against a learner 

who fails to present their interim reports or credentials for assessment when they have had 
sufficient structured work experience or structured mentorship to do so. 

 
 
F4 COMPLIANCE WITH REQUIREMENTS 
 
F 4.1 GENERAL 
 
F 4.1.1 The contractor shall submit to the employer’s representative: 
 

a) within 30 days of the contract coming into effect or the issuing of an order, a 
contract compliance baseline training plan taking into account the skills mix and 
type of workers that are to be engaged; 
interim contract compliance training reports at intervals which do not exceed 3 months; and 

b) a final contract compliance training report within 15 days of reaching practical completion of the 
construction works. 
 

F4.1.2   The information contained in the final contract compliance training report shall include 
               the contract skills development goal achieved (in Rands or in hours) in the performance 
              of the contract and a breakdown of the goal achieved in respect of the following: 
 

a) the name and contact details of the SDA, 
b) the skills mix and skills types achieved on the contract; and 
c) c) the names, ID numbers and period of employment of each learner and 
d) candidate. 

 
F4.1.3 The contractor shall keep records of the hours worked and registration particulars towards  

compliance with this standard. The contractor shall allow the employer’s representative to inspect or 
audit such training records at any time. 
 

F4.1.4 The employer’s representative shall undertake suitable random audits on records to confirm  
compliance with requirements. 
 

G4.1.5 The learners shall be directly employed by the contractor or SDA. The contractor shall enter into 
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a contract agreement with the cidb SDAs, training provider or skills development facilitator of
 their choice participating in the implementation of this standard to: 
 

a) prepare training plans for registered learners, including details of the scope of experiential 
work to be covered and expected outcomes; 

b) register learners with the appropriate Sector Education and Training Authority established  
interms of the Skills Development Act of 2008 (Act 37 of 2008); 

c) manage learner registration with appropriate trade testing authorities as well as preparation  
for the trade test; 

d) liaise with the supervisor to monitor onsite training progress of learners; 
e) liaise with the supervisor to arrange for summative assessments at appropriate 

stages of the training; and 
f) liaise with the supervisor to prepare reports for the employer or employer’s 

representative. 
 
 

F4.2 STRUCTURED WORKPLACE LEARNING OPPORTUNITIES FOR LEARNERS 
 

F4.2.1 Structured workplace learning opportunities shall be aligned to the curriculum requirements set  
for the particular part or full occupational qualification or professional designation for which the 
learner is registered. 
 

F4.2.2 A responsible supervisor will be appointed to allocate learning tasks, under the guidance of a 
competent person, to learners in line with their training plans. 
 

F4.2.3  Mentoring associated with structured workplace learning for artisan learners shall be  
Undertaken by an artisan in the applicable trade with a minimum of 3 years of trade specific 
experience. The number of artisan learners mentored by a single mentor shall, unless otherwise 
permitted by the National Artisan Moderation Body, not exceed 4 at any one time. 
 

F4.2.4  Supervision associated with structured workplace learning for learners leading to a part 

or full occupational qualification other than artisan learners shall be undertaken by a 

person qualified in the applicable discipline with a minimum of 3 years of post 

qualification experience. 

 

F4.2.5  The contractor shall submit to the employer’s representative, in respect of each learner: 

a) within one month of commencing work directly related to the contract or order, a 

workplace training plan together with name of the learner’s mentor and supervisor; 

 

b) within one month of commencing work directly related to the contract or order: 

1) proof of registration as a learner with the relevant SETA where applicable; and 

2) a copy of the mentorship agreement entered into with the learner or the company 

mentorship agreement entered into with the relevant qualified agency; 

 

c) within two weeks of updating a workplace training plan, the revised workplace training 

plan; 

d) a quarterly progress report and a final report at the end of the structured mentorship 

period including a log of exposure and interactions with the mentor in sufficient detail 

to demonstrate compliance with requirements, signed off by the mentor, the supervisor and 

the learner. 

 

F4.2.6  Learners shall be required by the mentor to complete training reports required by the 

relevant qualifying authority whenever a substantial activity or training period has been 

completed. 

 

F4.2.7  The mentor and supervisor shall sign off all reports and logbooks to allow the learner to 

move to other projects or employment and continue the path towards a qualification. 
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F4.3 STRUCTURED WORKPLACE LEARNING FOR CANDIDATES 
 
F4.3.1  Mentoring associated with structured workplace learning for candidates shall be In 

accordance with the prescripts of the relevant professional body or statutory council. 

 

F4.3.2 The contractor shall: 

a)   appoint a supervisor who is actively engaged in work directly associated with the 

contract  to issue tasks, oversee their implementation and provide input to 

the candidate on an on-going basis; 
 

b) identify a suitable mentor for the candidate. If the contractor does not have an inhouse mentor, 
the contractor shall enter into a mentoring agreement with the candidate and an external company 
as required by the professional body or statutory council; and 
 

c) issue each candidate with a portfolio of evidence file which is to be kept up to date with all 
the documentation issued or prepared including the workplace training plan and all revisions 
thereof as well as copies of the logbook entries and training experience reports. 
 

F4.3.3  The mentor shall from time to time provide an updated workplace training plan for a candidate 
outlining the activities in which the candidate will be involved, including activities required by the 
relevant professional body or statutory council. The mentor shall require candidates to maintain a 
logbook issued by the relevant professional body or statutory council. The mentor shall sign off such 
logbook at quarterly presentations and progress review meetings. 
 

NOTE: The mentor should ensure where the duration of the contract or order exceeds the minimum time to 
register in a professional category of registration that candidates are exposed to the full range of activities 
and work towards assuming the full level of responsibility recommended by the relevant professional body or 
statutory council. This may require rotations and secondments. 
 
F4.3.4  The contractor shall submit to the employer’s representative, in respect of each candidate: 

a) within one month of commencing work directly related to the contract or order: 
1) a workplace training plan together with name of the candidates’ mentor and supervisor; 
2) proof of registration as a candidate with the relevant professional body or statutory council; 
and 
3) register all beneficiaries of the Standard be with the cidb SDA 
 

b) within one month of commencing work directly related to the contract or order a copy of the 
mentorship agreement entered into with the candidate or the company mentorship agreement entered 
into with a professional body or statutory council; 
 
c) within two weeks of updating a workplace training plan, the revised workplace training plan; 
d) quarterly progress reports and a final report at the end of the structured mentorship period   
including a log of exposure and interactions with the mentor in sufficient detail to demonstrate 
compliance with requirements, signed off by the mentor, the supervisor and the candidate. 

 
F4.3.5  Candidates shall be required by the mentor to complete training reports required by the relevant 

professional body or statutory council whenever a substantial activity or training period has been 
completed. 
 

F4.3.6  The mentor and supervisor shall sign off all reports and logbooks to allow the candidate to move to 
other projects or employment and continue on the path towards registration where the work related 
to the contract ends for whatever reason prior to the candidate gaining sufficient experience for 
registration. 

 
F5 RECORDS 
 
F5.1  The contractor shall submit all the documentation required in terms of clause 4 in a 

timely manner and according to a prescribed format where applicable. 



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C116 

 
F5.2  The employer's representative shall certify the value of the credits counted towards the contract 

skills development goal, if any, whenever a claim for payment is issued to the employer and shall 
notify the contractor of this amount. 
 

F5.3  The contractor shall, upon termination of the opportunities provided in order to satisfy 
the contract skills development goal, certify the quantum and nature of the opportunity 
and submit the certificate, counter-certified by the relevant individual, to the employer's 
representative for record-keeping purposes. 
 

F6 SANCTIONS 
 
F6.1 In the event that the contractor fails to substantiate that any failure to achieve the contract skills 

development goal was due to reasons beyond the contractor's control which may be acceptable 
to the employer, the sanctions provided for in the contract shall apply. 

 
 
G7 MEASUREMENT AND PAYMENT 
 
 
Item Unit 
 
G7.01 Payments associated with the Contract Skills 

Development Goals: 
 
(a) Employment of Leaners employed under Method 1 

  
(i) Povision for stipends .......................................................... provisional sum (Prov sum) 

 
(ii) Provision for additional Costs ............................................. provisional sum (Prov sum) 

 
(b) Employment of Leaners employed under Method 2 

  
(i) Provision for stipends......................................................... provisional sum (Prov sum) 

 
(ii) Provision for additional Costs ............................................. provisional sum (Prov sum) 

 
(c) Employment of Leaners employed under Method 3 

  
(i) Provision for stipends......................................................... provisional sum (Prov sum) 

 
(ii) Provisions for mentorship................................................... provisional sum (Prov sum) 

 
(iii) Provision for additional Costs ............................................. provisional sum (Prov sum) 

 
 

(d) Employment of Candidates employed under Method 4 
  

(i) Provision for stipends......................................................... provisional sum (Prov sum) 
 

(ii) Provisions for mentorship................................................... provisional sum (Prov sum) 
 

(iii) Provision for additional Costs ............................................. provisional sum (Prov sum) 
 
 
 
 (e) Liaison with the Employer’s project manager and the 

training service provider: 
 
(i) Liaison conducted by the Construction Manager………………….hour (h) 
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The provisional sums provided under subitems G7.01(a), (b), (c) and (d) shall be expended in accordance 
with clause 6.6 of the General Conditions of Contract 2015. 
 
The provisional sum under subitem E6.03(a) shall be used to cover the cost of employment payments made 
by the Contractor to the participants of the Skills Development Programme, including the associated COIDA 
and UIF payments, all as authorised by the Employer’s Agent. 
 
 
Where an unemployed learner is employed directly by the contractor, the contractor shall pay the stipend 
directly to the learner. 
 
Where an unemployed learner is sourced through an SDA, training provider or skills development facilitator 
the contractor must pay the stipend to the SDA, training provider or skills development facilitator who in turn 
will pay the learner. 
 
The notional cost of providing training opportunities will be increase by CPI on an annual basis. The new, 
revised costs will be published on the cidb website on the 1st April in each year. 
 
 
The provisional sum under subitem G7.01(a)(ii), (b)(ii), (c)(iii) and (d)(iii) shall be used to cover all costs 
associated with the provision personal protective equipment, insurance, medical assessments, course fees 
and trade tools (where applicable) and storage thereof, assessment, moderation and monitoring of learners., 
all as authorised by the Employer’s Agent. 
 
 
The unit of measurement for subitems G7.01(e)(i) and (ii) shall be the hour.  The tendered rates shall include 
full compensation for all costs related to the Construction for time spent at formal liaison meetings authorised 
and convened by the Employer’s Agent for the specific purpose of liaising with the Employer’s project 
manager and / or the training service provider.  The payment shall be made only for the time spent in the 
formal meeting itself.  No payment shall be made for time spent during any other on-site liaison, telephonic 
liaison, e-mail or written correspondence liaison between these parties, or for liaison conducted with the 
Employer’s project manager and / or the training service provider by any other member of the Contractor’s 
site staff or head office personnel, the cost of all of which shall be deemed to be included in the Contractor’s 
time-related obligations under subitem C1.3.1.3  
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C4.1 LOCALITY PLAN 
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS 
 
 
 

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED: 
 
Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road 

Maintenance Grant (PRMG) contracts only.  In all other cases it shall be omitted. 
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED: 
 
Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road 

Maintenance Grant (PRMG) contracts only.  In all other cases it shall be omitted. 
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C4.3 STANDARD DETAILS 
 

SIGNPOSTING FOR GRAVEL DUMPING OR PROCESSING ANNEXURE : A13 
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ANNEXURE A: GUIDELINES FOR CONSTRUCTION 

AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN 
  



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C128 

 
 

 
 

 
PROJECT SITE OCCUPATIONAL HEALTH 
AND SAFETY  
 
GUIDELINES FOR CONSTRUCTION AND 
MAINTENANCE PROJECTS DURING COVID-19 
LOCKDOWN  
 
 
Revision 1/1 July 2020 



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C129 

Contents 
 

1 INTRODUCTION............................................................................................................. C129 
1.1 BACKGROUND .............................................................................................................. C129 
1.2 PURPOSE ...................................................................................................................... C130 
1.3 OBJECTIVES .................................................................................................................. C130 
2 RISK ASSESSMENT ...................................................................................................... C130 
2.1 BACK TO BASICS .......................................................................................................... C130 
2.2 IMPLEMENTATION OF CONTROL MEASURES ........................................................... C131 
3 SITE OPERATING PROCEDURES ................................................................................ C132 
3.1 SELF-ISOLATION ........................................................................................................... C132 
3.2 IF SOMEONE FALLS ILL ................................................................................................ C132 
3.3 TRAVEL TO SITE ........................................................................................................... C132 
3.4 SITE ACCESS POINTS .................................................................................................. C133 
3.5 HAND WASHING ............................................................................................................ C133 
3.6 TOILET FACILITIES ....................................................................................................... C133 
3.7 CANTEENS AND EATING ARRANGEMENTS ............................................................... C133 
3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS ....................................... C134 
3.9 AVOIDING CLOSE WORKING ....................................................................................... C134 
3.10 GENERAL PRINCIPLES ................................................................................................. C134 
3.11 SITE MEETINGS ............................................................................................................ C134 
3.12 CLEANING ..................................................................................................................... C135 
4 CONSTRUCTION PROTOCOLS .................................................................................... C135 
4.1 PHYSICAL DISTANCING AND HYGIENE PROTOCOL ................................................. C136 
4.2 SITE TRANSPORTATION PROTOCOL ......................................................................... C139 
4.3 CLEANING PROTOCOL ................................................................................................. C140 
4.4 SCREENING AND MONITORING PROTOCOL.............................................................. C142 
ACRONYMS ............................................................................................................................ C143 
KEY TERMS & DEFINITIONS ................................................................................................. C143 
APPENDIX A: SAFE PRACTICES ON SITE ........................................................................... C144 
APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19 ..................................... C145 
APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL ........................................ C146 
APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT ................................................... C147 
 

Content of Figures 
 
Figure 1: COVID-19 Alert Levels ....................................................................................... C130 
Figure 2: Risk exposures ................................................................................................ C131 
Figure 3: Infection control strategies................................................................................... C132 
Figure 4: Symptoms of COVID-19 ..................................................................................... C133 
  



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C130 

1 INTRODUCTION 
 
Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2 virus. 
In order to reduce the impact of COVID-19 on businesses, workers, customers and the public, the 
Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the COVID-19 
regulatory framework, want to ensure that all those businesses, workers, customers and public it’s 
interacting with are in compliance to the requirements as stipulated to ensure a safe work-
environment for all. 
 
On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the 
country would resume economic activity in a phased approach from 1 May 2020. The lockdown 
levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being the 
lowest as depicted below: 
 

 

Figure 1: COVID-19 Alert Levels 

 

1.1 BACKGROUND  
 

Occupational Health and Safety are a fundamental segment of the construction industry. Safety 
must be embedded in all processes, implementing a top down approach, enabling the adoption of 
a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-
19 risk assessments and prevention and mitigation plans in place, and must conduct worker 
education on COVID-19 and protection measures: 
 

• Identification and protection of vulnerable employees 

• Safe transport of employees 

• Screening of employees on entering the workplace 

• Prevention of viral spread in the workplace 

• Hand sanitisers and face masks 

• Cleaning of surfaces and shared equipment 

• Good ventilation 

• Shift arrangements and canteen controls 

• Managing sick employees 
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In addition to the above, monitoring systems must be in place to ensure compliance with safety 
protocols and to identify infections among employees. 

 

1.2 PURPOSE 
 

This document sets out the key principles and minimum requirements of the KZNDOT that define 
responsible, healthy and safe operations for road construction related operations working under 
COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic 
activities and to allow employees involved in permitted services to resume work under certain 
conditions. This COVID-19 guidance has been developed on the basis of traditional infection 
prevention and occupational hygiene practices.  
 

1.3 OBJECTIVES 
 
The aims of this document are to: 
 

• Keep workers and the wider public healthy and safe by preventing the spread of COVID-19. 

• Apply relevant guidance from the Department of Health, Department of Employment and 
Labour and other Government Authorities to the construction environment. 

• Encourage a safe and respectful work environment and good communication between all 
stakeholders. 

• Sit alongside existing health and safety controls to ensure workers are safe on site. 
 
Contractors and their employees should use this guidance to help identify risk levels on 
construction sites and to identify any appropriate control measures to be implemented. Additional 
guidance may be needed as the conditions of the COVID-19 outbreak change and as new 
information about the virus, its transmission and impact become available. It focuses on, as well as 
considerations for, the need for contractors to implement engineering, administrative and work 
practice controls and personal protective equipment (PPE). 
 
 

2 RISK ASSESSMENT 
 

The legislation governing workplaces in relation to COVID 
–19 is the Occupational Health and Safety Act, Act 85 of 
1993, as amended, and with the Hazardous Biological 
Agents Regulations and the Construction Regulation 2014. 
Section 8(1) of the Occupational Health and Safety Act, Act 
85 of 1993, as amended, requires the employer to provide 
and maintain a working environment that is, to the extent 
possible reasonably practicable, as amended. Specifically, 
Section 8(2)(b) requires steps that may be reasonably 
practicable to eliminate or mitigate any hazard or potential 
hazard prior to the use of personal protective equipment 
(PPE). 
 

2.1 BACK TO BASICS 
 

Risk Assessment should be done to determine the RISK 

of EXPOSURE and to communicate this to the 

WORKERS. 

Figure 2: Risk Exposures 
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2.2 IMPLEMENTATION OF CONTROL MEASURES 
 

Before the implementation of control measures, current risk assessments need to be reviewed and 
updated, taking into account the new hazards posed by exposure to COVID-19 in the workplace. 
This is in accordance with Section 8 (2) (d) of the OHS Act. 

 
 

 
 
 
 
 

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that 
causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and 
exposure risk, including potential for interaction with people with suspected or confirmed COVID-
19 and contamination of the work environment.  
 
Contractors should adapt infection control strategies based on a thorough hazard assessment, 
using appropriate combinations of engineering and administrative controls, safe work practices, 
and personal protective equipment (PPE) to prevent worker exposures.  
 

 

Figure 3: Infection Control Strategies 

 
In preventing occupational exposure to COVID-19 also require Contractors to train workers on 
elements of infection prevention, including PPE. This would assist Contractors to identify: 

 

• Exposure Levels 

• “High Contact” Activities, and 

• Vulnerable Workers and Special Measures  
 

Contractors are expected to undertake and champion the principles of constantly focussing on 
eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging 
meaningfully with their workforce, and making worker health a key priority. A Baseline Risk 
Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment. 

 
 
 

 

 

 

 

With COVID-19, it may not be possible to eliminate the hazard, the most effective protection 
measures are engineering controls, administrative controls, safe work practices (a type of 

administrative control), and Personal Protection Equipment. 
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3 SITE OPERATING PROCEDURES  
 

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they 
protect their workforce and minimise the risk of infection spread. In line with government guidelines 
on social distancing, this guideline is intended to implement effective steps at all KZNDOT 
construction sites of any size. These are extraordinary situations, and the KZNDOT intends to abide 
to the latest COVID-19 advice from national government. 

 

3.1 SELF-ISOLATION 
 

Anyone who meets one of the following criteria should not come to site: 

• Has a high temperature or a new persistent cough;  

• Is a vulnerable person (by virtue of their age, underlying health condition, clinical condition or 
pregnancy); or 

• Is living with someone in self-isolation or with a vulnerable person. 
 

3.2 IF SOMEONE FALLS ILL 
 

If a worker develops a high temperature or a persistent cough while at work, they should: 

• Return home immediately; 

• Avoid touching anything; and 

• Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and 
sneeze into the crook or into the bent elbow. 

 

 
 

Figure 4: Symptoms of COVID-19 

 
They must self-isolate and not return to work until their period of self-isolation has been completed 
and his or her negative status has been confirmed. 

 

3.3 TRAVEL TO SITE 
 

Wherever possible workers should travel to site alone using their own transport, and construction 
sites need to consider: 
 

• Parking arrangements for additional cars, taxis, buses, etc; 

• Other means of transport to avoid public transport e.g. cycling;  

• They must ensure disinfecting the alternative transport before and after use; and Public 
Transport Regulations in respect of COVID-19 are adhered to; 

 

 

 



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C134 

• Providing hand cleaning facilities at entrances and exits. This should be soap, water and paper 
towels (and not fabric towels) wherever possible or hand sanitiser if water is not available; and 

• How someone detected vulnerable after screening, taken ill and would get transported home. 
 

3.4 SITE ACCESS POINTS 
 

• Stop all non-essential visitors 

• People, be it workers or visitors, without relevant face masks should not be allowed to enter 
construction sites; and workers should wear face masks at all times. 

• Introduce staggered start and finish times to reduce congestion and contact at all times 

• Monitor site access points to enable social distancing – you may need to change the number 
of access points, either increase to reduce congestion or decrease to enable monitoring 

• Remove or disable entry systems that require skin contact e.g. fingerprint scanners 

• Require all workers to wash or clean their hands before entering or leaving the site or as 
frequent as possible 

• Allow plenty of space (two metres) between people waiting to enter site 

• Regularly clean common contact surfaces in Site Office, Access Control and delivery areas 
e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow 
times 

• Reduce the number of people in attendance at site inductions and consider holding them 
outdoors wherever possible 

• Drivers should remain in their vehicles if the load will allow it and must wash or clean their 
hands before unloading goods and materials. 

 

3.5 HAND WASHING 
 

• Provide additional hand washing facilities to the usual welfare facilities on a large spread out 
site or significant numbers of personnel on site 

• Ensure soap, fresh water and paper towels is always readily available and kept topped up  

• Provide hand sanitiser where hand washing facilities are unavailable 

• Regularly clean the hand washing facilities and check soap and sanitiser levels 

• Provide suitable and enough rubbish bins for hand paper towels with regular removal and 
disposal. 

• Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be 
securely stored. 

 

3.6 TOILET FACILITIES 
 

• Restrict the number of people using toilet facilities at any one time e.g. use a welfare attendant 

• Wash hands before and after using the facilities 

• Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the toilet 
flush handles or buttons 

• Portable toilets should be avoided wherever possible, but where in use these should be 
cleaned and emptied more frequently 

• Provide suitable and sufficient rubbish bins for hand towels with regular removal and disposal. 
  

3.7 CANTEENS AND EATING ARRANGEMENTS 
 

Whilst there is a requirement for construction sites to provide a means of heating food and making 
hot drinks, these are exceptional circumstances and where it is not possible to introduce a means 
of keeping equipment clean between use, kettles, microwaves etc. must be removed from use. 

 
The workforce should also be required to stay on site once they have entered it and not use local 
shops. 
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• Dedicated eating areas should be identified on site to reduce food waste and contamination 

• Break times should always be staggered to reduce congestion and contact  

• Hand cleaning facilities or hand sanitiser should be available at the entrance of any room 
where people eat and should be used by workers when entering and leaving the area 

• The workforce should be asked to bring pre-prepared meals and refillable drinking bottles from 
home 

• Workers should sit 2 metres apart from each other whilst eating and avoid all contact 

• Where catering is provided on site, it should provide pre-prepared and wrapped food only 

• Crockery, eating utensils, cups etc. should not be used 

• Drinking water should be provided with enhanced cleaning measures of the tap mechanism 
introduced 

• Tables should be cleaned between each use 

• All rubbish should be put straight in the bin and not left for someone else to clear up 

• All areas used for eating must be thoroughly cleaned at the end of each break and shift, 
including chairs, door handles, vending machines and payment devices. 

 

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS 
 

• Always introduce staggered start and finish times to reduce congestion and contact  

• Introduce enhanced cleaning of all facilities throughout the day and at the end of each day 

• Consider increasing the number or size of facilities available on site if possible 

• Based on the size of each facility, determine how many people can use it at any one time to 
maintain a distance of 1 ½ metres 

• Provide suitable and enough rubbish bins in these areas with regular removal and disposal. 
 

3.9 AVOIDING CLOSE WORKING 
 

There will be situations where it is not possible or safe for workers to distance themselves from 
each other by 1.5 metres. 

 

3.10 GENERAL PRINCIPLES 
 

• Non-essential physical work that requires close contact between workers should not be carried 
out 

• Work requiring skin to skin contact should not be carried out 

• Plan all other work to minimise contact between workers 

• Re-usable PPE should be thoroughly cleaned after use and not shared between workers 

• Single use PPE should be disposed of so that it cannot be reused 

• Stairs should be used in preference to lifts or hoists 

• Where lifts or hoists must be used: 
o Always lower their capacity to reduce congestion and contact  
o Regularly clean touchpoints, doors, buttons etc. 

• Increase ventilation in enclosed spaces 

• Regularly clean the inside of vehicle cabs and between use by different operators. 
 

3.11 SITE MEETINGS 
 

• Only absolutely necessary meeting participants should attend 

• Attendees should be two metres apart from each other 

• Rooms should be well ventilated / windows opened to allow fresh air circulation 

• Consider holding meetings in open areas where possible. 
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3.12 CLEANING  
 

Enhanced cleaning procedures should be in place across the site, particularly in communal areas 
and at touch points including: 
 

• Taps and washing facilities 

• Toilet flush and seats 

• Door handles and push plates 

• Handrails on staircases and corridors 

• Lift and hoist controls 

• Machinery and equipment controls 

• Food preparation and eating surfaces 

• Telephone equipment 

• Keyboards, photocopiers and other office equipment 
 

Rubbish collection and storage points should be increased and emptied regularly throughout and 
at the end of each day. 
 

 

4 CONSTRUCTION PROTOCOLS 
 

The core principle behind this “Construction Protocols” is to protect the health and safety of all 
workers required to perform duties during the COVID-19 crisis, including related health and safety 
impacts on operations related to operating under a COVID-19 environment, as well as protecting 
the wider KwaZulu-Natal population from transmission and spread of the virus. 

 

 
Before 

arriving on 
Site 

• Each Contractor must have a plan detailing the steps they will take to 
mitigate risks, including those presented by COVID-19. The details of the 
plan must be communicated to workers before they start work. 

• Before any activity is recommenced the Contractor must ensure that all 
hazards have been reviewed and appropriately controlled before work 
activity is commenced after lockdown. 

• Where possible, conduct a remote induction before arrival on site, this can 
be done via video conferencing or by phone. 

• If an in-person induction is required, the Physical Distancing and Hygiene 
Protocol must be followed. 

• All workers shall undergo a screening process to ensure they are fit for duty 
by confirming their health status. 

• Contractors must understand how workers will travel to and from site and will 
communicate the Site Transportation Protocol to all. 

• Ensure all workers understand when additional PPE may be required due to 
COVID-19 and that workers have access to the correct PPE as per the 
Department of Employment and Labour guidelines. When required to use 
face masks or gloves please follow these processes. 

 

 
Site Entry 

• Only relevant personnel to the workplace are to access the site.  

• All office employees supporting a project will work remotely, where possible. 

• A daily register of workers entering and leaving site must be completed along 
with a health declaration. Use your existing sign in register or the example 
Sign-in register. 

• Signage reminding workers of the COVID-19 Physical Distancing and 
Hygiene Protocol will be posted at the site entrance and in common areas 
where appropriate. 

 

  



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C137 

 
Site 

Operations 

• All work is to be undertaken in such a way as to reduce any possible contact 
between workers and to promote physical distancing wherever possible, as 
per the Physical Distancing and Hygiene Protocol. 

• All visitors to the site, such as necessary delivery workers, will be restricted 
to one person wherever possible. These workers must follow the Site 
Transportation Protocol. 

• All offices and jobsites must implement cleaning measures as per the 
Cleaning Protocol. 

• All tools, equipment, plant and vehicles must be used in alignment with the 
Cleaning Protocol. 

• Toolbox talks should be held with physical distancing in place as per the 
Physical Distancing and Hygiene Protocol.  

• Additional sanitary measures are to be implemented on site to prevent the 
spread of COVID-19 e.g. hand washing stations, provision of additional hand 
sanitizer, provision of disinfectant wiping products, as per the Physical 
Distancing and Hygiene Protocol. 

• Smokers must follow the Physical Distancing and Hygiene Protocol. 

• A COVID-19 Response plan must be available and accessible on site. 
 

 
Leaving Site 

• Workers must use the sign-in register to sign out. 

• When returning home, workers will need to follow the necessary hygiene 
measures. 

• Each site must be cleaned and sanitised at the end of the working day or 
end of each shift, as per the Cleaning Protocol. 

• All waste and disposable PPE must be removed from site and securely 
disposed of as per the Cleaning Protocol. 

• Workers must follow the Site Transportation Protocol. 

 

4.1 PHYSICAL DISTANCING AND HYGIENE PROTOCOL  
 

 Physical distancing, also known as “social distancing”, is about keeping a safe distance 
from others. For physical distancing, at least one and ½ metre’s separation is required at 
work, and two metres in uncontrolled environments, like in public. This aligns with World 
Health Organisation advice. We expect one and ½ metre’s separation between people at 
work as the minimum and greater separation where it is reasonably practicable to do so. 
This is important to help protect us from COVID-19, which spreads via droplets from 
coughing and sneezing. 
 

General 
Working 
Arrangements 

• Keep team sizes as small as possible. 

• Keep a record of who is in each team every day as it is required to assist 
contact tracing. 

• Site teams are encouraged to put forward split/alternating shifts to avoid 
extensive intermingling to reduce potential of exposure. 

• Work site is always to be segregated into zones (or by other methods) as 
much as possible to keep different teams/trades physically separated. 

• Where possible, a one-way system in high-traffic areas, such as lifts, 
stairwells and scaffolds (Where Applicable). 

• Where practical, all office employees supporting a project, work remotely. 

• When using a vehicle, the Cleaning Protocol needs to be followed. 

• When using a vehicle, limit this to one/two person per vehicle if possible. 
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External 
Interfaces 

• One member of the crew nominated to receive supplies etc. 

• Keep the engagement with the other person as brief as possible and maintain 
a two-metre physical distance. 

• Ask for paperwork to be emailed rather than handed over as much as 
possible.  

• If unavoidable, then either wear gloves when handling the item or wash 
hands before and after handling said items. 

Site Entry • Limit visitors to site wherever possible. 

• Introduce staggered start and finish times where possible to reduce 
congestion and contact. 

• Monitor site access points to enable physical distancing – you may need to 
change the number of access points, increase to reduce congestion or 
decrease to enable monitoring. 

• Where entry systems that require skin contact, the Cleaning Guide must be 
followed. 

• Require all workers to wash or clean their hands before entering and leaving 
the site. 

• Allow plenty of space 1½ metres between people waiting to enter site. 

• Regularly clean common contact surfaces in reception, office, access control 
and delivery areas e.g. scanners, turnstiles, screens, telephone handsets, 
desks, particularly during peak flow times. 

• Where possible, conduct a remote induction before arrival on site, 

• this can be done via video conferencing or by phone. If an in-person induction 
is required, reduce the number of people and hold them outdoors wherever 
possible. 

• Delivery drivers should remain in their vehicles if the load will allow it and 
must wash or clean their hands before unloading goods and materials. 

• Any sign in registers should be recorded by one person where possible – do 
not pass material around the group and minimise contact with any screens. 

Site Meetings • Only absolutely necessary meeting participants should attend. 

• Attendees should be two metres apart from each other 

• Rooms should be well ventilated / windows opened to allow fresh air 
circulation. 

• Hold meetings in open areas where possible. 

• Meetings are to be held through teleconferencing or videoconferencing 
where possible. 

Avoiding Close 
Working 

• Risk assessments and method statements must be updated to include 
COVID-19 control measures. 

• At least 1½ metre’s separation is required at work. KZNDOT expect 1½ 
metre separation between people at work as the minimum and greater 
separation where it is reasonably practicable to do so. 

• If it is not possible or safe for workers to distance themselves by one metre 
for a work activity, the works should not be carried out. 

• Re-usable PPE should be thoroughly cleaned after use and not shared 
between workers. 

• Single use PPE should be disposed of so that it cannot be reused. 

• Stairs should be used in preference to lifts or hoists. 

• Where lifts or hoists must be used: 

• Lower their capacity to reduce congestion. 

• Regularly clean touchpoints, doors, buttons etc. 

• Increase ventilation in enclosed spaces 
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Toilet Facilities • Physical distancing rules apply to the use of shared facilities, including toilets. 

• Wash hands before and after using the facilities. 

• Enhance the cleaning regimes for toilet facilities particularly door handles, 
locks, toilet flush and sanitary bins. 

• Provide suitable and sufficient rubbish bins for hand towels with regular 
removal and disposal. 

Eating 
Measures 

• If you need to leave site for any reason, follow site entry procedures on 
return. 

• Dedicated eating areas should be identified on site to reduce food waste and 
contamination. 

• Break times should be staggered to reduce congestion and contact at all 
times. 

• Hand cleaning facilities or hand sanitiser should be available at the entrance 
of any room where people eat and should be used by workers when entering 
and leaving the area. 

• The workforce should be asked to bring pre-prepared meals and refillable 
drinking bottles from home. 

• Workers should sit 2 metres apart from each other whilst eating and avoid all 
contact. 

• Where catering is provided on site, it should provide pre-prepared and 
wrapped food only. 

• Shared crockery, eating utensils, cups etc. should not be used. 

• Tables should be cleaned between each use. 

• All rubbish should be put straight in the bin and not left for someone else to 
clear up. 

• All areas used for eating must be thoroughly cleaned at the end of each break 
and shift, including chairs, door handles. 

• Limit access and use of water fountains. 

• Consider numbers on site for site facilities as physical distancing may require 
additional space/facilities. 

Changing 
Facilities, 
Showers and 
Drying Rooms 

• Introduce staggered start and finish times to reduce congestion and contact 
at all times. 

• Introduce enhanced cleaning of all facilities throughout the day and at the 
end of each day. 

• Consider increasing the number or size of facilities available on site if 
possible. 

• Based on the size of each facility, determine how many people can use it at 
any one time to maintain a distance of one metre. 

• Provide suitable and sufficient rubbish bins in these areas with regular 
removal and disposal. 

General 
Hygiene 

• Each worker must sanitise their hands with hand sanitiser or soap and 
running water before entry onto site, use warm water if available. 

• Set up a specific place near the entry of the site for handwashing and/ or 
sanitising.  

• Any personal items brought to site by workers must be segregated (kept 
separate from other workers items). 

• Individual PPE for workers must be kept separate from other workers PPE 
and cleaned correctly as per the Cleaning Protocol. 

• All eating and drinking utensils to be cleaned by the user. Have paper towels 
accessible to dry. 

Smoking • Smokers/vapers must use designated area or do so off-site and butts are to 
be placed in the designated receptacle. Hands must be washed before and 
after smoking. 

• Stand so that smoke or vapor produced is not going into another person’s 
breathing zone. 
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Hand Washing • Provide additional hand washing facilities to the usual welfare facilities on 
large, spread out sites or significant numbers of personnel on site. 

• Ensure soap and fresh water is readily available and kept topped up at all 
times. 

• Provide hand sanitiser where hand washing facilities are unavailable. 

• Regularly clean the hand washing facilities and check soap and sanitiser 
levels. 

• Sites will need extra supplies of soap, hand sanitiser and paper towels and 
these should be securely stored. 

 

4.2 SITE TRANSPORTATION PROTOCOL  
 

 Employers are required to have an understanding of how workers will travel to and from 
site. 
 

Workers travel 
to site 

 
Workers are to travel to the site one person per vehicle where possible.  

 

Log is to be kept recording who has arrived on site, how they travelled 
and who they travelled with for contact tracing purposes. 

 
Workers must travel home in the same vehicle as they arrived in. 

 
Handwashing protocols to be observed before entering site. 

Any travel 
managed by the 
employer should 
ensure that 
adequate steps 
can be achieved 
for this transport 
which includes: 

 
Allowing for spaces between passengers. 

 
Hygienic washing of hands before and after the journey. 

 
Follow Vehicle Cleaning Procedures as per the Cleaning Protocols. 

 

Restricting equipment and baggage to trailers and or separate parts of 
the vehicle. 

Deliveries to site 

 

Deliveries to site should be delivered by one person only where 
possible. 

 
Handwashing protocols to be observed once arrived at site. 

 

Sign-in register must be completed for persons delivering goods to 
site. 

 
1,5 m physical distancing rules to be applied at all times. 
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4.3 CLEANING PROTOCOL 
 
 

 Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they 
are protecting their workforce and minimising the risk of spread of infection. 
 

Key Cleaning 
Tips 

All construction sites (offices and jobsites included) should implement additional 
cleaning measures of common areas to help minimise the spread of COVID-19. 
Consider your work environment and what is frequently used and touched by 
workers, customers and others. The virus can be spread from person to person 
or by touching unclean equipment or surfaces. To stop the spread, focus efforts 
on cleaning areas where the virus is more likely to spread, such as the kitchen 
and toilet. 
 

• Schedule regular cleaning. 

• Use a suitable cleaning product. 

• Use disposable cloths, if available. 

• Always wear disposable gloves when cleaning. When finished, place used 
gloves in a rubbish bin. 

• Wear disposable gloves while handling soiled items. 

• Wash hands immediately after removing gloves or after handling these items. 
 
Physical distancing should also be practiced when cleaning offices and jobsites.  
Refer to the Physical Distancing and Hygiene Protocol for more information. 
 

Disinfecting 
Cleaning Aids 

Cleaning aids, such as cloths or mops, must be germ-free or they’ll spread germs 
to other surfaces. To help prevent the spread of germs:  

• Use disposable cloths or paper towels when possible. 

• Reusable cloths should be disinfected or washed after each use. 

• Wash brushes in a dishwasher regularly or clean with detergent and warm 
water after each use. 

• Use two buckets for mopping - one for detergent and the other for rinsing. 

• Mops and buckets should be cleaned and dried after each use. 
 

Site Cleaning Before leaving the jobsite at the end of the working day or end of each shift, wipe 
down any tables/surfaces with soapy water or cleaning agents where possible. All 
workers must be checked out of site and record kept daily. 
 
Common touch points may include: 
 

• All waste and disposable PPE must be securely disposed of. 

• All door handles, railings and personal workstation areas are wiped down with 
a disinfectant, such as disinfectant wipes. Individuals are responsible for 
cleaning their workstation area with disinfectant wipes. 

• Clean all ‘high-touch’ surfaces such as desks, counters, tabletops, doorknobs, 
bathroom fixtures, toilets, light switches, phones, and keyboards every day 
with antiseptic wipes or disinfectant, including bleach solutions. 
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Cleaning 
Bathrooms, 
Toilets and 
Showers 

Clean toilets with a separate set of cleaning equipment (disposable cleaning 
cloths, mops, etc).  
 
Clean sinks frequently if they’re used regularly. If your jobsite has a shower: 
 

• Clean shower trays frequently, if used regularly. 

• If a shower has not been used for a while, let it run with hot water before using 
it. 

• Keep tiles and grout in good condition. 

• Clean shower curtains frequently. Common toilet touch points may include: 

• Keep the U-bend and toilet bowl clean by flushing after each use. 

• Limescale should be regularly removed using a descaling product. 

• Keep the toilet seat, handle and rim clean by using a disinfectant. 
 

Cleaning Tools 
and 
Equipment 

• Clean tools and equipment before and after each day’s work with a 
disinfectant, concentrating on points of contact such as handles. 

• Wash your hands after handling tools and equipment to prevent the spread of 
germs. 

• If possible, don’t share tools on-site. If sharing cannot be prevented, take 
precautions and follow the hand washing guide before and after each use. 
 

Cleaning 
Vehicles 

• Have dedicated drivers when using vehicles to avoid the spread of germs. 

• Don’t share vehicles if possible, if you need to use a shared vehicle then wipe 
down the common touched areas of the vehicle after each use (steering wheel, 
handbrake, gear stick, dashboard, handles, etc) and wash hands before and 
after using the vehicle. 

• Wipe down the inside and common touched areas of the vehicle before and 
after each day. 

• Have one person per vehicle where possible. If you are required to have more 
than one person then keep as much distance between people as possible, 
open the windows to keep air circulating and passengers to face towards the 
window to reduce the spread of germs. 

• If you need to have multiple people in a vehicle, then where possible, split 
teams into groups and stay in those groups when you travel together. 
 

Cleaning PPE • Work clothes to be placed in washing machines and clean reusable PPE. 

• Read and follow directions on the labels of laundry or clothing and detergent. 
In general, wash and dry laundry and clothing with the warmest temperatures 
recommended on the label. 

• When handling soiled laundry wash your hands afterwards. All clothes and 
towels should be washed with a laundry product to prevent germs from 
spreading.  

• Don’t leave laundry in the washing machine – any remaining germs can 
multiply rapidly. 
 

Specialist 
Clean 

• If a worker is unwell and removed from site, a specialist clean will be 
completed in the area/ areas identified where the worker was working and 
has accessed. These areas are to be isolated until a specialist clean has 
taken place. 

• All equipment and vehicles used must be cleaned down and disinfected, 
concentrating on points of contact such as handles, steering wheels etc. 
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4.4 SCREENING AND MONITORING PROTOCOL 

 
 Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they 

are protecting their workforce and minimising the risk of spread of infection. Screening is a 
method to assess the possibility of employees and visitors who may have symptoms or have 
been infected with COVID-19.  Rigid screening of employees must take place every day 
before they enter the workplace. This will be the most effective way to control the spread of 
the virus within the workplace.  

 Employees should be screened for COVID-19 related symptoms and report such 
symptoms to a designated person and / or occupational health practitioner prior 
to entry into the workplace or work area in order for a decision to be made as to 
the staff member’s continued attendance at work. 

During 
Screening 

• At  the  start  of  a  workday/shift  and  prior  to  ending  the  workday/shift,  
designated persons and  /  or occupational  health  practitioner must  check  
with  employees  whether  they  have experienced sudden  onset  of any  of  
the  following  symptoms:  cough,   shortness of breath or fever/chills(or ≥ 38°C 
measured temperature if this is available at the  worksite),  in  the  past  24  
hours as  outlined  in  Daily Symptom Monitoring Tool. 

• If an employee reports any of the above-mentioned symptoms, they should 
immediately be provided with a FFP1 surgical mask and referred to the 
designated staff at the workplace so that arrangements can be made for 
COVID-19 testing at the closest testing centre. 

• If employee report any additional symptoms as outlined in the symptom 
monitoring sheet, s/he should be provided with a surgical mask and referred 
to the occupational health clinic, family practitioner or primary care clinic for 
further clinical evaluation and requirement for COVID-19 testing if indicated. 

• On receiving their results, the employee and/or health professional supporting 
the employee should notify their workplace so that the employee is managed 
accordingly. The workplace should proactively take steps to obtain this 
information to avoid any delays in reporting. 
 

After isolation 
or quarantine 
period 

• Undergo medical evaluation to confirm that they are fit to work 

• Wearing of surgical masks at all times while at work for a period of 21 days 
from the initial test 

• Implement social distancing measures as appropriate (in the case of health 
workers avoiding contact with severely immunocompromised patients) 

• Adherence to hand hygiene, respiratory hygiene, and cough etiquette 

• Continued self-monitoring for symptoms, and seek medical re-evaluation if 
respiratory symptoms recur or worsen 
 

 
“Appendix C: COVID-19 Daily Symptom Monitoring Tool” is a monitoring Tool to track 
construction workers on a daily basis for two weeks.  
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ACRONYMS 
 

PPE Personal Protective Equipment 

WHO World Health Organization 

NICD National Institute of Communicable Diseases 

RR Residual Risk 

OHSA Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

 
 
 

KEY TERMS & DEFINITIONS 
 

Contractor Is defined as a person or company that arranges to supply materials or workers for building 
or for moving goods.  

Extremely 
Vulnerable 
Persons 

Defined as someone who is solid organ transplant recipients; people with specific cancers: 
people with cancer who are undergoing active chemotherapy or radical radiotherapy for lung 
cancer; people with cancers of the blood or bone marrow such as leukaemia, lymphoma or 
myeloma who are at any stage of treatment; people having immunotherapy or other 
continuing antibody treatments for cancer; people having other targeted cancer treatments 
which can affect the immune system, such as protein kinase inhibitors or PARP inhibitors; 
people who have had bone marrow or stem cell transplants in the last 6 months, or who are 
still taking immunosuppressive drugs; People with severe respiratory conditions including all 
cystic fibrosis, severe asthma and severe COPD; People with rare diseases and inborn errors 
of metabolism that significantly increase the risk of infections (such as SCID, homozygous 
sickle cell); People on immunosuppression therapies sufficient to significantly increase risk of 
infection; Women who are pregnant with significant heart disease, congenital or acquired.) 

Physical 
Distancing 

Physical distancing, also known as “social distancing”, is about keeping a safe distance from 
others. 

Safe Work 
Practices 

Safe work practices are types of administrative controls that include procedures for safe and 
proper work used to reduce the duration, frequency, or intensity of exposure to a hazard. 

Screening Screening is a way for health workers to find out if you may have COVID-19 or not. The health 
worker will ask you questions and scan your forehead to take your temperature. 

Workplace Workplace means any premises or place where a person performs work. 
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APPENDIX A: SAFE PRACTICES ON SITE 
 

Using Face Masks on Site  Using Face Masks on Site 

 

Wash 
Hands First 

Always make sure 
you wash your hands 
thoroughly before and 
after touching a 
mask. 

 

 

Any time you 
are completing 
a manual task 

Use your usual 
work safety 
gloves 

 

Masks 
There are many kinds 
of masks, depending 
on the task. 

 

 

If you are 
cleaning any 
surfaces 

Use disposable 
gloves for this 
and throw them in 
the bin when you 
finish cleaning 

 

The Right 
Side 

There is a metal clip 
at the top of the mask. 

 

 

Avoid touching your face while 
wearing gloves 

 

Placement 
Place the metal clip 
across the top of your 
nose. 

 

 

Remove your gloves and 
then wash your hands 
prior to eating, drinking or 
smoking/vaping 

 

Attach the 
Mask 

Attach the mask by 
pulling the elastic 
bands over your ears. 

 

 

Practice good hand hygiene 
and good cough and sneeze 
etiquette while wearing gloves 

 

Stretch 
Down 

Stretch the mask 
down, so that it 
covers your chin. 

    

 

Adjust 
Bend the metal clip 
around your nose so 
that it sits securely. 

    

 

Taking off 
the Mask 

Pull the elastic 
bands away from 
your ears. 

    

 

Disposal 

Always place the 
used mask in a 
closed rubbish bin 
for secure disposal. 
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APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19 
 
If the suspected or confirmed case of COVID-19 is 
at work 

 
If the suspected or confirmed case of COVID-19 
is not at work when diagnosed 

 

Isolate 

Isolate the person from 
others and provide a 
disposable surgical mask, 
if available, for the person 
to wear. 

 

 

Inform 
Call (Insert No). Follow 
the advice of health 
officials. 

 

Inform 
Call (Insert No). Follow 
the advice of health 
officials. 

 

 

Identify 

Identify who at the 
workplace had close 
contact with the infected 
person in the 24 hours 
before that infected 
person started showing 
symptoms. Send those 
people home to isolate. 
Allow employees to raise 
concerns. 

 

Transport 
Ensure the person has 
transport to their home or 
to a medical facility 

 

 

Clean 

Clean the area where the 
person was working and 
all places they have been. 
This may mean 
evacuating those areas. 
Use PPE when cleaning. 

 

Clean 

Clean the area where the 
person was working and 
all places they have been. 
This may mean 
evacuating those areas. 
Use PPE when cleaning. 

 

 

Review 

Review risk management 
controls relating to 
COVID-19 and review 
whether work may need 
to change. Keep 
employees up to date on 
what is happening. 

 

Identify 

Identify who at the 
workplace had close 
contact with the infected 
person in the 24 hours 
before that infected 
person started showing 
symptoms. Send those 
people home to isolate. 
Allow employees to raise 
concerns. 

 

 

Clean 

Clean the area where 
the person was working 
and all places they have 
been. This may mean 
evacuating those areas. 
Use PPE when cleaning. 

    

 

Review 

Review risk 
management controls 
relating to COVID-19 
and review whether work 
may need to change. 
Keep employees up to 
date on what is 
happening. 
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APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL 
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APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT 
 

 

 Likelihood 

 
Very 

Unlikely 
Unlikely Possible Likely 

Very 
Likely 

S
e
v
e
ri

ty
 

Negligible 1 2 3 4 5 

Minor 2 4 6 8 10 

Moderate 3 6 9 12 15 

Major 4 8 12 16 20 

Extreme 5 10 15 20 25 

Hazard L S Risk Control Measures L S RR Persons at Risk 

Exposure from others 
due to: 
1. Living with 

someone with a 
confirmed case of 
COVID-19. 

2. Have come into 
close contact 
(within 2 metres for 
15 minutes or 
more) with a 
confirmed case of 
COVID-19.  

3. Being advised by a 
public health 
authority that 
contact with a 
diagnosed case 
has occurred. 

 
 

   ● To follow government action of self-isolation and only to leave house on the 
following circumstances: for medical reason; to shop for necessary food supplies; 
for exercise once per day; and for essential works including those deemed ‘key 
workers’ 

● Any existing individual risk assessments (disability, young persons or new / 
expectant mothers) to be reviewed 

● Maintain contact with line management and Human Resources (HR) and to follow 
company policy / guidance.  

● Travel is only required for essential travel; reduce the amount of time using public 
transport and to implement social distancing where possible (2m clearance from 
persons and not to travel in groups of more than 2 unless it is immediate family) 

● To continue following ongoing government guidance 
● Stay at home and only attend hospital in an emergency. Do not attend GP surgery 

and phone (Insert No) if further advice is required 
● Company to ensure extremely vulnerable persons are shielding themselves and 

following their specific medical advice issued to them no later than 29/3/2020  
● Always follow good hygiene measures   
● Avoid all visitors to your home unless they are providing a medical requirement 
● Do not approach delivery staff, allow packages to be left on the doorstep  
● Do not take any antibiotics as they do not work against viruses. 
 
 
 
 
 

   Individual Workers 

Suspected case whilst 
working on site 

   If a worker develops a high temperature or a persistent cough while at work, they 
should:  
1. Return home immediately   

   Individual workers  



Province of KwaZulu-Natal  Contract No. ZNB02044/00000/00/ULU/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 09-03-2023: COTO C149 

 

 Likelihood 

 
Very 

Unlikely 
Unlikely Possible Likely 

Very 
Likely 

S
e
v
e
ri

ty
 

Negligible 1 2 3 4 5 

Minor 2 4 6 8 10 

Moderate 3 6 9 12 15 

Major 4 8 12 16 20 

Extreme 5 10 15 20 25 

Hazard L S Risk Control Measures L S RR Persons at Risk 

2. Avoid touching anything   
3. Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, 

cough and sneeze into the crook of their elbow. 
4. They must then follow the guidance on self-isolation and not return to work until 

their period of self-isolation has been completed. 

General travel 
including foreign travel 
 
 

   1. Do not travel unless you cannot work from home or deemed a key worker – 
implement teleconferencing for meetings 

2. Where an individual has recently visited these countries, they should self / home 
isolate themselves until further notice from the government (lockdown measures 
continue to apply) 

3. Please continue to follow any further national government advice provided  
4. Where an occupational health (OH) service provider has been appointed, please 

seek additional advice or concerns through this service 
5. All persons to limit their use of public transport. Where travel is essential, please 

use private single occupancy where possible  
 

   Individual workers 

Access / egress to site    Where possible, please consider and implement the following practices: 
1. Stop all non-essential visitors   
2. Introduce staggered start and finish times to reduce congestion and contact at all 

times  
3. Monitor site access points to enable social distancing – you may need to change 

the number of access points, either increase to reduce congestion or decrease to 
enable monitoring   

4. Remove or disable entry systems that require skin contact e.g. fingerprint 
scanners  

5. Require all workers to wash or clean their hands before entering or leaving the 
site   

6. Allow plenty of space (two metres) between people waiting to enter site   

   Individual workers 
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7. Regularly clean common contact surfaces in reception, office, access control and 
delivery areas e.g. scanners, turnstiles, screens, telephone handsets, desks, 
particularly during peak flow times   

8. Reduce the number of people in attendance at site inductions and consider 
holding them outdoors wherever possible   

9. Drivers should remain in their vehicles if the load will allow it and must wash or 
clean their hands before unloading goods and materials. 
  

Inclement weather – 
cold temperature 
allows disease to 
survive 
 
 

   1. All persons to dress appropriately for the weather 
2. Welfare facilities provided to shelter from the elements 
3. Maintain good hygiene measures at all times 
4. Appropriate respiratory protective equipment (RPE) masks to be considered as 

last resort however face fit test (FFT) must be completed to ensure mask 
effectiveness. It is advised to speak to your H&S competent person on these 
matters and supplies should be reserved for medical staff as it has been 
documented that supplies have been difficult to procure 

 

   Individual workers 

Poor hygiene 
 
 

   1. Wash your hands thoroughly and regularly.  Use soap and water for at least 20 
seconds. Use alcohol-based hand sanitiser if soap and water is not available and 
hand washing technique to be adopted as directed 

2. Avoid touching your face/eyes/nose/mouth with unwashed hands and cover your 
cough or sneeze with a tissue then throw it in the bin. 

3. Provide additional hand washing facilities to the usual welfare facilities if a large 
spread out site or significant numbers of personnel on site 

4. Regularly clean the hand washing facilities and check soap and sanitiser levels   
5. Provide suitable and sufficient rubbish bins for hand towels with regular removal 

and disposal.  
6. Sites will need extra supplies of soap, hand sanitiser and paper towels and these 

should be securely stored. 

   Individual workers 
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7. Restrict the number of people using toilet facilities at any one time e.g. use a 
welfare attendant.  Wash hands before and after using the facilities. Enhance the 
cleaning regimes for toilet facilities particularly door handles, locks and the toilet 
flush. Portable toilets should be avoided wherever possible, but where in use 
these should be cleaned and emptied more frequently. 
 

Canteen - exposure 
from large numbers of 
persons 

   1. The workforce should also be required to stay on site once they have entered it 
and not use local shops.   

2. Dedicated eating areas should be identified on site to reduce food waste and 
contamination   

3. Break times should be staggered to reduce congestion and contact at all times   
4. Hand cleaning facilities or hand sanitiser should be available at the entrance of 

any room where people eat and should be used by workers when entering and 
leaving the area   

5. The workforce should be asked to bring pre-prepared meals and refillable drinking 
bottles from home   

6. Workers should sit 2 metres apart from each other whilst eating and avoid all 
contact  

7. Where catering is provided on site, it should provide pre-prepared and wrapped 
food only - Payments should be taken by contactless card wherever possible and 
Crockery, eating utensils, cups etc. should not be used   

8. Drinking water should be provided with enhanced cleaning measures of the tap 
mechanism introduced   

9. Tables should be cleaned between each use   
10. All rubbish should be put straight in the bin and not left for someone else to clear 

up   
11. All areas used for eating must be thoroughly cleaned at the end of each break 

and shift, including chairs, door handles, vending machines and payment devices. 
 

   Individual Workers 
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Use of Changing 
facilities, showers and 
drying rooms 

   1. Introduce staggered start and finish times to reduce congestion and contact at all 
times   

2. Introduce enhanced cleaning of all facilities throughout the day and at the end of 
each day  

3. Consider increasing the number or size of facilities available on site if possible  
4. Based on the size of each facility, determine how many people can use it at any 

one time to maintain a distance of two metres   
5. Provide suitable and sufficient rubbish bins in these areas with regular removal 

and disposal. 

   Individual workers 

 
 

 
 
 
 
 

 

 


