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Part C1: Agreements & Contract Data
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C1.1 Form of Offer & Acceptance

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the procurement of:

ESKOM RESEARCH AND INNOVATION CENTRE ROOF REFURBISHMENT PROJECT

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the Contract Data. 


	Option A 
	The offered total of the Prices exclusive of VAT is 
	R [●]

	
	
	

	
	Sub total
	R [●]

	
	Value Added Tax @ 15% is
	R [●]

	
	The offered total of the amount due inclusive of VAT is[footnoteRef:2] [2:  This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in terms of the conditions of contract.] 

	R [●]

	
	(in words) [●]




This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified in the Contract Data.

	Signature(s)

	
	
	

	Name(s)

	
	
	

	Capacity

	
	
	

	For the tenderer:

	

	
Name & signature of witness
	(Insert name and address of organisation)
	
	

Date
	

	Tenderer’s CIDB registration number (if applicable) 
	




Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in: 

Part C1		Agreements and Contract Data, (which includes this Form of Offer and Acceptance)

Part C2		Pricing Data

Part C3		Scope of Work: Works Information

Part C4		Site Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully completed original copy signed between them of this document, including the Schedule of Deviations (if any).  

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the Parties.


	Signature(s)

	
	
	

	Name(s)
	

	
	

	Capacity

	
	
	

	for the Employer

	

	
Name & signature of witness
	(Insert name and address of organisation)
	
	

Date
	



Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and Acceptance.

Schedule of Deviations to be completed by the Employer prior to contract award
Note:
1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties and is not the result of a process of competitive tendering.
2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permitted in terms of the Conditions of Tender.
3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to incorporate the effect of it.

	No.
	Subject
	Details

	1
	[●]
	[●]

	2
	[●]
	[●]

	3
	[●]
	[●]

	4
	[●]
	[●]

	5
	[●]
	[●]

	6
	[●]
	[●]

	7
	[●]
	[●]

	
	
	




By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during this process of Offer and Acceptance.  

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Form shall have any meaning or effect in the contract between the parties arising from this Agreement. 


	
	For the tenderer:

	
	For the Employer


	Signature

	
	
	

	Name
	

	
	

	Capacity

	
	
	

	On behalf of
	(Insert name and address of organisation)



	
	(Insert name and address of organisation)


	Name & signature of witness
	
	
	

	
Date
	
	
	









C1.2 ECC3 Contract Data

Part one - Data provided by the Employer

[Instructions to the contract compiler: (delete these two notes in the final draft of a contract)

1. Please read the relevant clauses in the conditions of contract before you enter data.  The number of the clause which requires the data is shown in the left-hand column for each statement however other clauses may also use the same data.  

1. Some ECC3 options are always selected by Eskom Holdings SOC Ltd.   The remaining ECC3 options are identified by shading in the left-hand column.  In the event that the option is not required select and delete the whole row.  Where the following symbol is used “[●]” - data is required to be inserted relevant to the specific option selected.]

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

	Clause
	Statement
	Data

	1
	General
	

	
	The conditions of contract are the core clauses and the clauses for main Option 
	

	
	
	B:		Priced contract with Bills of Quantities

	
	dispute resolution Option
	W1:	Dispute resolution procedure

	
	and secondary Options 
	

	
	
	X1:		Price adjustment for inflation

	
	
	X2		Changes in the law

	
	
	X5:		Sectional Completion

	
	
	X7:		Delay damages

	
	
	X16:	Retention

	
	
	X17:	Low performance damages

	
	
	X18:	Limitation of liability 

	
	
	

	
	
	Z:		Additional conditions of contract

	









	of the NEC3 Engineering and Construction Contract, April 2013 (ECC3)
	

	10.1
	The Employer is (Name):
	Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a state-owned company incorporated in terms of the company laws of the Republic of South Africa

	
	Address
	Registered office at Megawatt Park, Maxwell Drive, Sandton, Johannesburg

	10.1
	The Project Manager is: (Name)
	To be advised at contract award stage

	
	Address
	Eskom Research and Innovation Centre - Rosherville

	
	Tel
	[●]

	
	Fax
	[●]

	
	e-mail
	[●]

	10.1
	The Supervisor is: (Name)
	To be advised by the Employer (at contract award stage) 

	
	Address
	Eskom Research and Innovation Centre - Rosherville

	
	Tel No.
	[●]

	
	Fax No.
	[●]

	
	e-mail
	[●]

	11.2(13)
	The works are 
	Roof Refurbishment Project at Eskom Research and Innovation Centre, Rosherville

	11.2(14)
	The following matters will be included in the Risk Register
	The contractor will need to be aware that the site is currently operational and should provide the necessary hoarding around areas being worked on 
COVID-19 lockdown delays for which proof is required from the supplier.
Further risks to be identified at the initial project meeting and on an ongoing basis
The contractor will need to be aware of the Eskom Hook up at heights rules, as well as know that integrity of the current IBR sheeting is unknown

	11.2(15)
	The boundaries of the site are 
	Roof Refurbishment Project at Eskom Research and Innovation Centre, Rosherville

	11.2(16)
	The Site Information is in 
	Part 4: Site Information

	11.2(19)
	The Works Information is in  
	Part 3: Scope of Work and all documents and drawings to which it makes reference.

	12.2
	The law of the contract is the law of 
	the Republic of South Africa

	13.1
	The language of this contract is 
	English

	13.3
	The period for reply is
	Five (5) working days

	2
	The Contractor's main responsibilities
	Data required by this section of the core clauses is provided by the Contractor in Part 2 and terms in italics used in this section are identified elsewhere in this Contract Data. 

	3
	Time
	

	11.2(3)
	The completion date for the whole of the works is
	
6 months

	11.2(9)
	The key dates and the conditions to be met are:
	Condition to be met
	key date

	
	
	1



2
	Notice of construction be given to Department of Labour

Security clearance of personnel and induction
	As per approved schedule

As per approved schedule

	
	
	3
	Safety File Submission and induction
	As per approved schedule

	
	
	4




5
	Formal notification of area to work on and formal approval – ERIC security


Design Freeze
	As per approved schedule

As per approved schedule

	30.1
	The access dates are:
	Part of the Site
	Date

	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]
	
	1
	Eskom Research and Innovation Centre with all regulation approvals to access and work
	Before Execution of works.

	
	
	
	
	

	
	
	
	
	

	31.1
	The Contractor is to submit a first programme for acceptance within 
	2 weeks of the Contract Date.

	31.2
	The starting date is
	TBC

	32.2
	The Contractor submits revised programmes at intervals no longer than 
	
2 weeks.

	35.1
	The Employer is not willing to take over the works before the Completion Date.
	All refurbishment work shall be completed before the Employer can take over the works – no sectional completion

	4
	Testing and Defects
	

	42.2
	The defects date is 
	52 weeks after Completion of the whole of the works.

	43.2
	The defect correction period is 
	2 weeks

	
	
	

	
	
	

	5
	Payment
	

	50.1
	The assessment interval is 
	On the 25th of each month

	51.1
	The currency of this contract is the 
	South African Rand.

	51.2
	The period within which payments are made is 
	
4 weeks.

	51.4
	The interest rate is 
	the publicly quoted prime rate of interest (calculated on a 365 day year) charged from time to time by the Standard Bank of South Africa Limited (as certified, in the event of any dispute, by any manager of such bank, whose appointment it shall not be necessary to prove) for amounts due in Rands and 

(ii) the LIBOR rate applicable at the time for amounts due in other currencies.  LIBOR is the 6 month London Interbank Offered Rate quoted under the caption “Money Rates” in The Wall Street Journal for the applicable currency or if no rate is quoted for the currency in question then the rate for United States Dollars, and if no such rate appears in The Wall Street Journal then the rate as quoted by the Reuters Monitor Money Rates Service (or such service as may replace the Reuters Monitor Money Rates Service) on the due date for the payment in question, adjusted mutatis mutandis every 6 months thereafter and as certified, in the event of any dispute, by any manager employed in the foreign exchange department of The Standard Bank of South Africa Limited, whose appointment it shall not be necessary to prove.

	6
	Compensation events
	

	60.1(13)
	The place where weather is to be recorded is:
	
Rosherville, Gauteng and surrounding areas to the site

	
	The weather measurements to be recorded for each calendar month are, 
	
the cumulative rainfall (mm)

	
	
	the number of days with rainfall more than 10 mm

	
	
	the number of days with minimum air temperature less than 0 degrees Celsius

	
	
	the number of days with snow lying at 09:00 hours South African Time

	
	
	and these measurements:

	
	The weather measurements are supplied by
	The South African Weather Bureau at the nearest station next to the site. 


	
	The weather data are the records of past weather measurements for each calendar month which were recorded at: 
	

	





	and which are available from: 




	the South African Weather Bureau and included in Annexure A to this Contract Data provided by the Employer
 

	60.1(13)

	Assumed values for the ten year return weather data for each weather measurement for each calendar month are:
	As stated in Annexure A to this Contract Data provided by the Employer.

Note:  If this arrangement is used, delete the rows above for 60.1(13) and delete this note.

	7
	Title
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	8
	Risks and insurance
	

	80.1
	These are additional Employer's risks  
	There are no additional risks 

	
	
	

	
	
	 

	
	
	

	84.1

	The Employer provides these additional insurances
	as stated for “Format A”  available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_
From_1_April_2014_To_31_March_2015.aspx 
(See Annexure B for basic guidance)

	84.1
	The Contractor provides these additional insurances:
	as stated for “Format A”

	84.2
	The insurance against loss of or damage to the works, Plant and Materials is to include cover for Plant and Materials provided by the Employer for an amount of
	


[●]

	84.2

	The minimum limit of indemnity for insurance in respect of loss of or damage to property (except the works, Plant, Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the Contractor) caused by activity in connection with this contract for any one event is  
	





whatever the Contractor deems necessary in addition to that provided by the Employer.

	84.2
	The minimum limit of indemnity for insurance in respect of death of or bodily injury to employees of the Contractor arising out of and in the course of their employment in connection with this contract for any one event is 
	As prescribed by the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993 and the Contractor’s common law liability for people falling outside the scope of the Act with a limit of Indemnity of not less than R500 000 (Five hundred thousand Rands).

	9
	Termination
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	10
	Data for main Option clause
	

	A
	Priced contract with activity schedule
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	11
	Data for Option W1
	

	W1.1
	The Adjudicator is 
	the person selected from the ICE-SA Division (or its successor body) of the South African Institution of Civil Engineering Panel of Adjudicators by the Party intending to refer a dispute to him.  (see www.ice-sa.org.za). If the Parties do not agree on an Adjudicator the Adjudicator will be appointed by the Arbitration Foundation of Southern Africa (AFSA).

	
	Address
	TBA

	
	Tel No.
	TBA

	
	Fax No.
	[bookmark: OLE_LINK7][bookmark: OLE_LINK8]TBA

	
	e-mail
	TBA

	W1.2(3)
	The Adjudicator nominating body is:
	the Chairman of ICE-SA a joint Division of the South African Institution of Civil Engineering and the London Institution of Civil Engineers. (See www.ice-sa.org.za ) or its successor body.

	W1.4(2)
	The tribunal is: 
	arbitration.

	W1.4(5)
	The arbitration procedure is 
	the latest edition of Rules for the Conduct of Arbitrations published by The Association of Arbitrators (Southern Africa) or its successor body.

	
	The place where arbitration is to be held is
	[Gauteng] South Africa

	
	The person or organisation who will choose an arbitrator 
· if the Parties cannot agree a choice or
· if the arbitration procedure does not state who selects an arbitrator, is
	

the Chairman for the time being or his nominee of the Association of Arbitrators (Southern Africa) or its successor body.

	12
	Data for secondary Option clauses
	

	X1
	Price adjustment for inflation
	

	X1.1(a)
	The base date for indices is 
	CPI applicable if project is 12 months or more. Base date for indices confirmed where required and necessary 

	X1.1(c)
	The proportions used to calculate the Price Adjustment Factor are:
	
proportion
	
linked to index for
	
Index prepared by

	
	
	0. [●]
	[●]
	[●]

	
	
	0. [●]
	[●]
	[●]

	
	
	0. [●]
	[●]
	[●]

	
	
	0. [●]
	[●]
	[●]

	
	
	0. [●]
	[●]
	[●]

	
	
	[●]
	non-adjustable
	

	
	Total
	1.00

	
	

	X2
	Changes in the law
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	
	
	

	X5
	Sectional Completion
	

	X5.1
	The completion date for each section of the works is:
	
Section
	
Description
	
Completion date

	
	
	1
	Block B

	as per the approved schedule

	
	
	2
	Block C

	as per the approved schedule

	
	
	3
	Block D

	as per the approved schedule

	
	
	4
	Block E

	as per the approved schedule

	
	
	5




	G, K, J, H - Links 




	as per the approved schedule


	
	
	

	X5 & X7
	Sectional Completion and delay damages used together
	

	X7.1
X5.1
	Delay damages for late Completion of the sections of the works are: 
	
section
	
Description
	
Amount per day

	
	
	1

2

3

4

5
	Block B

Block C

Block D

Block E

G, K, J, H - Links
	R5000.00

R5000.00

R5000.00

R5000.00

R5000.00

	
	
	
	

	
	The total delay damages payable by the Contractor does not exceed:
	
Maximum of 20% of Contract Value

	
	
	

	X16
	Retention (not used with Option F)
	

	X16.1
	The retention free amount is 
	0% of contract value

	
	The retention percentage is
	10% deduction on assessment of each Payment Certificate

	X17
	Low performance damages
	

	X17.1
	The amounts for low performance damages are:
	
Amount
	
Performance level

	
	
	R 200,000.00 or cost of low performance damages stated
	Including and not limited to the following: Poor workmanship, inferior material quality or failure to follow approvable Method statement and Quality Control Plan (QCP)

	X18
	Limitation of liability
	

	X18.1
	The Contractor’s liability to the Employer for indirect or consequential loss is limited to:
	R0.0 (zero Rand)

	X18.2
	For any one event, the Contractor’s liability to the Employer for loss of or damage to the Employer’s property is limited to:
	the amount of the deductibles relevant to the event described in the insurance policy format selected in the data for clause 84.1 above, which policy is available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_
From_1_April_2014_To_31_March_2015.aspx 

	X18.3
	The Contractor’s liability for Defects due to his design which are not listed on the Defects Certificate is limited to
	The greater of 
· 10% of the total of the Prices at the Contract Date and 
· the amounts excluded and unrecoverable from the Employer’s assets policy for correcting the Defect (other than the resulting physical damage which is not excluded) plus R15M first amount payable in terms of the Employer’s assets policy.

	X18.4
	The Contractor’s total liability to the Employer for all matters arising under or in connection with this contract, other than excluded matters, is limited to:
	the total of the Prices other than for the additional excluded matters.

The Contractor’s total liability for the additional excluded matters is not limited. 

The additional excluded matters are amounts for which the Contractor is liable under this contract for

· Defects due to his design which arise before the Defects Certificate is issued,
· Defects due to manufacture and fabrication outside the Site,
· loss of or damage to property (other than the works, Plant and Materials),
· death of or injury to a person and 
· infringement of an intellectual property right.

	X18.5
	The end of liability date is 
	(i) Seven (7) years after the defects date for latent Defects and 

(ii) the date on which the liability in question prescribes in accordance with the Prescription Act No. 68 of 1969 (as amended or in terms of any replacement legislation) for any other matter.

A latent Defect is a Defect which would not have been discovered on reasonable inspection by the Employer or the Supervisor before the defects date, without requiring any inspection not ordinarily carried out by the Employer or the Supervisor during that period. 
If the Employer or the Supervisor do undertake any inspection over and above the reasonable inspection, this does not place a greater responsibility on the Employer or the Supervisor to have discovered the Defect.

	
	
	

	
	
	

	Z
	The Additional conditions of contract are
	
Z1 to Z12 always apply.

	
	

	Z1
	Cession delegation and assignment

	Z1.1
	The Contractor does not cede, delegate or assign any of its rights or obligations to any person without the written consent of the Employer.

	Z1.2
	Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its rights and obligations under this contract to any of its subsidiaries or any of its present divisions or operations which may be converted into separate legal entities as a result of the restructuring of the Electricity Supply Industry. 

	
	

	Z2
	Joint ventures

	Z2.1
	If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations then these persons or organisations are deemed to be jointly and severally liable to the Employer for the performance of this contract.

	Z2.2
	Unless already notified to the Employer, the persons or organisations notify the Project Manager within two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their behalf.

	Z2.3
	The Contractor does not alter the composition of the joint venture, consortium or other unincorporated grouping of two or more persons without the consent of the Employer having been given to the Contractor in writing.

	
	

	Z3
	Change of Broad Based Black Economic Empowerment (B-BBEE) status

	Z3.1
	Where a change in the Contractor’s legal status, ownership or any other change to his business composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor notifies the Employer within seven days of the change.

	Z3.2
	The Contractor is required to submit an updated verification certificate and necessary supporting documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of the notification or as otherwise instructed by the Project Manager.

	Z3.3
	Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to Provide the Works.

	Z3.4
	Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a reason for termination. If the Employer terminates in terms of this clause, the procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

	
	

	Z4
	Confidentiality

	Z4.1
	The Contractor does not disclose or make any information arising from or in connection with this contract available to Others. This undertaking does not, however, apply to information which at the time of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to information which was already in the possession of the Contractor at the time of disclosure (evidenced by written records in existence at that time).  Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the recipient.

	Z4.2
	If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as such until notified otherwise by the Project Manager.

	Z4.3
	In the event that the Contractor is, at any time, required by law to disclose any such information which is required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, notifies the Employer so that an appropriate protection order and/or any other action can be taken if possible, prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, then the Contractor may disclose that portion of the information which it is required to be disclosed by law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the information so disclosed.

	Z4.4
	The taking of images (whether photographs, video footage or otherwise) of the works or any portion thereof, in the course of Providing the Works and after Completion, requires the prior written consent of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.  

	Z4.5
	The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

	
	

	Z5
	Waiver and estoppel: Add to core clause 12.3:

	Z5.1
	Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

	
	

	Z6
	Health, safety and the environment:  Add to core clause 27.4

	Z6.1
	The Contractor undertakes to take all reasonable precautions to maintain the health and safety of persons in and about the execution of the works. Without limitation the Contractor:
accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site;
warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper compliance with the Construction Regulations, all applicable health & safety laws and regulations and the health and safety rules, guidelines and procedures provided for in this contract and generally for the proper maintenance of health & safety in and about the execution of works; and
undertakes, in and about the execution of the works, to comply with the Construction Regulations and with all applicable health & safety laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	Z6.2
	The Contractor, in and about the execution of the works, complies with all applicable environmental laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	
	

	Z7
	Provision of a Tax Invoice and interest.  Add to core clause 51

	Z7.1
	Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's procedures stated in the Works Information, showing the amount due for payment equal to that stated in the payment certificate.

	Z7.2
	If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the time by when the Employer is to make a payment is extended by a period equal in time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

	Z7.3
	The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the Employer’s VAT number 4740101508 on each invoice he submits for payment.

	
	

	Z8
	Notifying compensation events

	[bookmark: OLE_LINK5][bookmark: OLE_LINK6]
Z9
	
Employer’s limitation of liability

	Z9.1
	The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to R0.00 (zero Rand)

	Z9.2
	The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s liability under the indemnity is limited.

	
	

	Z10
	Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, after the words "against it":  

	Z10.1
	   or had a business rescue or a judicial management order granted against it.

	
	

	Z11
	Addition to secondary Option X7 Delay damages (if applicable in this contract)

	Z11.1
	If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the Contractor’s obligation to Provide the Works using the same procedures and payment on termination as those applied for reasons R1 to R15 or R18 stated in the Termination Table.

	
	

	
Z12
	Ethics




For the purposes of this Z-clause, the following definitions apply:

Affected Party		means, as the context requires, any party, irrespective of whether it is the Contractor or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s employees, or any one or more of all of these parties’ relatives or friends,

Coercive Action		means to harm or threaten to harm, directly or indirectly, an Affected Party or the property of an Affected Party, or to otherwise influence or attempt to influence an Affected Party to act unlawfully or illegally,

Collusive Action		means where two or more parties co-operate to achieve an unlawful or illegal purpose, including to influence an Affected Party to act unlawfully or illegally,

Committing Party	means, as the context requires, the Contractor, or any member thereof in the case of a joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s employees,

Corrupt Action		means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service to unlawfully or illegally influence the actions of an Affected Party,

Fraudulent Action	means any unlawfully or illegally intentional act or omission that misleads, or attempts to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an obligation or incurring an obligation,

Obstructive Action	means a Committing Party unlawfully or illegally destroying, falsifying, altering or concealing information or making false statements to materially impede an investigation into allegations of Prohibited Action and

Prohibited Action	means any one or more of a Coercive Action, Collusive Action Corrupt Action, Fraudulent Action or Obstructive Action.

Z 12.1 	A Committing Party may not take any Prohibited Action during the course of the procurement of this contract or in execution thereof. 

Z 12.2 	The Employer may terminate the Contractor’s obligation to Provide the Works if a Committing Party has taken such Prohibited Action and the Contractor did not take timely and appropriate action to prevent or remedy the situation, without limiting any other rights or remedies the Employer has. It is not required that the Committing Party had to have been found guilty, in court or in any other similar process, of such Prohibited Action before the Employer can terminate the Contractor’s obligation to Provide the Works for this reason.

Z 12.3 	If the Employer terminates the Contractor’s obligation to Provide the Works for this reason, the procedures and amounts due on termination are respectively P1, P2 and P3, and A1 and A3.

Z 12.4 	A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. Where the Employer does not have a contractual bond with the Committing Party, the Contractor ensures that the Committing Party co-operates fully with an investigation.


One-in-ten-year-return weather data obtained from SA Weather Bureau for [weather station]

If any one of these weather measurements recorded within a calendar month, before the Completion Date for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the amount stated below then the Contractor may notify a compensation event.



	
	Weather measurement

	Month
	Cumulative rainfall (mm)
	Number of days with rain more than 10mm
	Number of days with min air temp < 0 deg.C
	Number of days with snow lying at 08:00 CAT
	[Other measurements if applicable]

	January
	[●]
	[●]
	[●]
	[●]
	

	February
	[●]
	[●]
	[●]
	[●]
	

	March
	[●]
	[●]
	[●]
	[●]
	

	April
	[●]
	[●]
	[●]
	[●]
	

	May
	[●]
	[●]
	[●]
	[●]
	

	June
	[●]
	[●]
	[●]
	[●]
	

	July
	[●]
	[●]
	[●]
	[●]
	

	August
	[●]
	[●]
	[●]
	[●]
	

	September
	[●]
	[●]
	[●]
	[●]
	

	October
	[●]
	[●]
	[●]
	[●]
	

	November
	[●]
	[●]
	[●]
	[●]
	

	December
	[●]
	[●]
	[●]
	[●]
	



Only the difference between the more adverse recorded weather and the equivalent measurement given above is taken into account in assessing a compensation event.


[bookmark: OLE_LINK9][bookmark: OLE_LINK10]

Annexure B:	Insurance provided by the Employer

These notes are provided as guidance to tendering contractors and the Contractor about the insurance provided by the Employer. The Contractor must obtain its own advice. Details of the insurance itself are available from the internet web link given below. 

1. For the purpose of works contracts, insurance provided by Eskom (the Employer) has been arranged on the basis of “project” or “contract” value, where the value is the total of the Prices at Completion of the whole of the works including VAT. 

A “project” is a collection of contracts or work packages to be undertaken as part of a single identified capital expansion or refurbishment of a particular asset or facility. 

A “contract” is a single contract not linked to or being part of a “project”.

2. For ECC3 there are three main “formats” of cover and deductible structure; Format A, Format B and Format Dx. 

Format A is for a project or contract value less than or equal to R350M (three hundred and fifty million Rand) inclusive of VAT. 

Format B is for a project or contract value greater than R350M. (three hundred and fifty million Rand) inclusive of VAT.

In the case of contracts / packages within a project:

· For a contract / package of R50M which is part of a R400M project, Format B will apply
· For a contract / package of R250M which is part of a R6 billion project, Format B will apply;
· For a contract / package of R120M which is part of a R350M project Format A will apply;

For a contract which is not part of a project the same limits apply:

· For a contract of R50M, Format A will apply
· For a contract of R355M, Format B will apply.

Format Dx applies only to Distribution Division projects and contracts. If a Distribution Division project or contract exceeds the Format A limit, the Eskom Insurance Management Services [EIMS] need to be contacted for advice on how to formulate the insurance cover.  Cover and deductibles for Distribution Division are per the relevant policy available on the internet web link given below.   

Format A generally applies to Transmission Division projects and contracts. If a Transmission Division project or contract exceeds the Format A limit, the Eskom Insurance Management Services [EIMS] need to be contacted for advice on how to formulate the insurance cover.

3. Tendering contractors should note that cover provided by the Employer is only per the policies available on the internet web link listed below and may not be the cover required by the tendering contractor or as intended by each of the listed insurances in the left hand column of the Insurance Table in clause 84.2.  In terms of clause 84.1 “the Contractor provides the insurances stated in the Insurance Table except any insurance which the Employer is to provide”.  Hence the Contractor provides insurance which the Employer does not provide and in cases where the Employer does provide insurance the Contractor insures for the difference between what the Insurance Table requires and what the Employer provides.

4. When the Marine Insurance is required the Contractor needs to obtain a copy of the latest edition of Eskom’s Marine Policies Procedures found at internet website given below.

5. Further information and full details of all Eskom provided policies and procedures may be obtained from: 

http://www.eskom.co.za/live/content.php?Item_ID=9248



Annexure C:	The Employer’s Panel of Adjudicators 
 
 
The following persons listed in alphabetical order of their surname have indicated their willingness to be included in the Eskom Panel of Adjudicators.  Their CV’s may be obtained by using the contact details provided.
 
 
 
	Name
	Location
	Contact details (phone & e mail)

	Nigel ANDREWS
	Gauteng
	+27 11 836-6760
nigela@quoin.net

	Andrew BAIRD
	Gauteng
	+27 11 803 3008
andrewbaird@ecsconsult.co.za

	Christopher BINNINGTON
	Gauteng
	+27 11 888-6141
cdb@bca.co.za

	Peter HIGGINS
	UK
	+44 1293 873 868
peterhiggins@pdconsult.co.uk

	Bruce LEECH
	Gauteng
	+27 11 290 4000
leech@counsel.co.za

	Nigel NILEN
	Gauteng
	+27 11 465 3601; nilences@global.co.za

	Peter THURLOW
	Gauteng
	+27 11 787 6226
info@thurlowassoc.com 


 
 
Information about the Panel and appointment of the selected Adjudicator is available from Eskom Supply Chain Operations management, by contacting Leighton Itholeng (Tel.: +27 (0)11 800 4031)
(Fax :+27 (0)86 668 0419) E-mail: Leighton.Itholeng@eskom.co.za





























C1.2 Contract Data

Part two - Data provided by the Contractor

[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry)
Whenever a cell is shaded in the left hand column it denotes this data is optional.  If not required select and delete the whole row, otherwise insert the required Data.]

Notes to a tendering contractor:

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts of its Guidance Notes (ECC3-GN)[footnoteRef:3] in order to understand the implications of this Data which the tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 158 of the ECC3 (April 2013) Guidance Notes. [3:  Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za ] 

2. The number of the clause which requires the data is shown in the left hand column for each statement however other clauses may also use the same data
3. [bookmark: Text530]Where a form field like this [     ] appears, data is required to be inserted relevant to the option selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink.

Completion of the data in full, according to Options chosen, is essential to create a complete contract.

	Clause
	Statement
	Data

	10.1
	The Contractor is (Name):
	[bookmark: Text531]     

	
	Address
	[bookmark: Text532]     

	
	Tel No.
	[bookmark: Text533]     

	
	Fax No.
	[bookmark: Text534]     

	11.2(8)
	The direct fee percentage is
	     %

	
	The subcontracted fee percentage is
	[bookmark: Text434]     %

	11.2(18)
	The working areas are the Site and
	[bookmark: Text526]     

	24.1
	The Contractor's key persons are:
	

	
	1	Name:
	[bookmark: Text527]     

	
		Job:
	     

	
		Responsibilities:
	     

	
		Qualifications:
	[bookmark: Text366]     

	
		Experience:
	[bookmark: Text367]     

	
	2	Name:
	     

	
		Job
	     

	
		Responsibilities:
	     

	
		Qualifications:
	     

	
		Experience:
	     

	
	
	[bookmark: Text529]CV's (and further key persons data including CVs) are appended to Tender Schedule entitled     .

	11.2(3)
	The completion date for the whole of the works is
	
[bookmark: Text370]     

	11.2(14)
	The following matters will be included in the Risk Register
	
[bookmark: Text435]     

	11.2(19)
	The Works Information for the Contractor’s design is in:
	
[bookmark: Text368]     

	31.1
	The programme identified in the Contract Data is
	
[bookmark: Text369]     

	A
	Priced contract with activity schedule
	

	11.2(20) 
	The activity schedule is in
	[bookmark: Text371]     

	11.2(30)
	The tendered total of the Prices is 
	      (in figures) 

      (in words), excluding VAT 

	
	
	

	
	Data for Schedules of Cost Components
	Note “SCC” means Schedule of Cost Components starting on page 60, and “SSCC” means Shorter Schedule of Cost Components starting on page 63 of ECC3 (April 2013).

	A
	Priced contract with activity schedule
	Data for the Shorter Schedule of Cost Components

	B
	Priced contract with bill of quantities
	Data for the Shorter Schedule of Cost Components

	41 in SSCC
	The percentage for people overheads is:
	[bookmark: Text377]     %

	
	
	

	21 in SSCC
	The published list of Equipment is the last edition of the list published by
	
[bookmark: Text378]     

	
	The percentage for adjustment for Equipment in the published list is
	
[bookmark: Text379]Minus      %

	22 in SSCC
	The rates of other Equipment are:
	Equipment
	Size or capacity
	Rate

	
	
	[bookmark: Text535]     
	     
	     

	
	
	[bookmark: Text536]     
	     
	     

	
	
	[bookmark: Text537]     
	     
	     

	
	
	[bookmark: Text538]     
	     
	     

	
	
	[bookmark: Text539]     
	     
	     

	61 in SSCC
	The hourly rates for Defined Cost of design outside the Working Areas are
	
Category of employee
	
Hourly rate

	
	Note:  Hourly rates are estimated ‘cost to company of the employee’ and not selling rates.  
	     
	     

	
	Please insert another schedule if foreign resources may also be used
	     
	     

	
	
	     
	     

	
	
	     
	     

	62 in SSCC
	The percentage for design overheads is
	     %

	63 in SSCC
	The categories of design employees whose travelling expenses to and from the Working Areas are included in Defined Cost are:
	


[bookmark: Text374]     













































PART 2: PRICING DATA

ECC3 Option B





	Document reference
	Title
	No of pages

	C2.1
	Pricing assumptions: Option B
	     

	C2.2
	The bill of quantities
	     







	
	
	



ESKOM HOLDINGS SOC Ltd		CONTRACT NO. _________
[bookmark: _Hlk88161542][bookmark: _Hlk88161543]THE SUPPLY AND REPLACEMENT OF ROOF INFRASTRUCTURE AT ESKOM RESEARCH AND INNOVATION CENTRE (ERIC)
ESKOM HOLDINGS SOC Ltd		CONTRACT NO. _________
THE SUPPLY AND REPLACEMENT OF ROOF INFRASTRUCTURE AT ESKOM RESEARCH AND INNOVATION CENTRE (ERIC)



	PAGE 1		
PART C2: PRICING DATA	                                                 PAGE 1                                         C2.1 ECC3/B PRICING ASSUMPTIONS	 
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C2.1 Pricing assumptions: Option B

The conditions of contract 
How work is priced and assessed for payment
Clause 11 in NEC3 Engineering and Construction Contract, June 2005 (ECC3) Option B states:

	Identified and defined terms
	11
11.2
	
(21) The Bill of Quantities is the bill of quantities as changed in accordance with this contract to accommodate implemented compensation events and for accepted quotations for acceleration.


	
	
	(28) The Price for Work Done to Date is the total of 

· the quantity of the work which the Contractor has completed for each item in the Bill of Quantities multiplied by the rate and
· a proportion of each lump sum which is the proportion of the work covered by the item which the Contractor has completed.

Completed work is work without Defects which would either delay or be covered by immediately following work.


	
	
	(31) The Prices are the lump sums and the amounts obtained by multiplying the rates by the quantities for the items in the Bill of Quantities.




This confirms that Option B is a re-measurement contract and the bill comprises only items measured using quantities and rates or stated as lump sums.  Value related items are not used.  Time related items are items measured using rates where the rate is a unit of time.
Function of the Bill of Quantities
Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information or Site Information”.  This confirms that instructions to do work or how it is to be done are not included in the Bill, but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”. Hence the Contractor does not Provide the Works in accordance with the Bill of Quantities.  The Bill of Quantities is only a pricing document.  
Guidance before pricing and measuring
Employers preparing tenders or contract documents, and tendering contractors are advised to consult the sections dealing with the bill of quantities in the NEC3 Engineering and Construction Contract (June 2005) Guidance Notes before preparing the bill of quantities or before entering rates and lump sums into the bill. 

The NEC approach to the P & G bill assumes use will be made of method related charges for Equipment applied to Providing the Works based on durations shown in the Accepted Programme, fixed charges for the use of Equipment that is required throughout the construction phase, time related charges for people working in a supervisory capacity for the period required, and lump sum charges for other facilities or services not directly related to performing work items typically included in other parts of the bill.
The P & G section of the bill is not used for the assessment of compensation events.

Measurement and payment
Symbols

The units of measurement described in the Bill of Quantities are metric units abbreviated as follows:

	Abbreviation
	Unit

	%
	percent

	h
	hour

	ha
	hectare

	kg
	kilogram

	kl
	kilolitre

	km
	kilometre

	km-pass
	kilometre-pass

	kPa
	kilopascal

	kW
	kilowatt

	l
	litre

	m
	metre

	mm
	millimetre

	m2
	square metre

	m2-pass
	square metre pass

	m3
	cubic metre

	m3-km
	cubic metre-kilometre

	MN
	meganewton

	MN.m
	meganewton-metre

	MPa
	megapascal

	No.
	number

	Prov sum[footnoteRef:4] [4:  Provisional Sums should not be used unless absolutely unavoidable.  Rather include specifications and associated bill items for the most likely scope of work, and then change later using the compensation event procedure if necessary.  
] 

	provisional sum

	PC-sum
	prime cost sum

	R/only
	Rate only

	sum
	Lump sum

	t
	ton (1000kg)

	W/day
	Work day



General assumptions
Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has been made in the quantities for waste.
The Prices and rates stated for each item in the Bill of Quantities shall be treated as being fully inclusive of all work, risks, liabilities, obligations, overheads, profit and everything necessary as incurred or required by the Contractor in carrying out or providing that item.    
An item against which no Price is entered will be treated as covered by other Prices or rates in the bill of quantities.  
The quantities contained in the Bill of Quantities may not be final and do not necessarily represent the actual amount of work to be done.  The quantities of work assessed and certified for payment by the Project Manager at each assessment date will be used for determining payments due.
The short descriptions of the items of payment given in the bill of quantities are only for the purposes of identifying the items.  Detail regarding the extent of the work entailed under each item is provided in the Works Information.

Departures from the method of measurement
Only use this section if the statement for Option B in the Contract Data, “The method of measurement is ________ amended as follows” refers the reader to this section rather than include the amendments within the Contract Data statement.  Otherwise delete this heading.  In any case delete this note when complied with. 


Amplification of or assumptions about measurement items
For the avoidance of doubt the following is provided to assist in the interpretation of descriptions given in the method of measurement.  In the event of any ambiguity or inconsistency between the statements in the method of measurement and this section, the interpretation given in this section shall be used. 
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C2.2 the bill of quantities



Use this page as a summary page or as a cover page to the bill of quantities.  

Refer to annexure A – Bill of Quantities
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Contents


Part 3: Scope of Work	1
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1	Description of the works	5
1.1	Executive overview	5
1.2	Employer’s objectives and purpose of the works	5
1.3	Interpretation and terminology	5
2	Management and start up.	5
2.1	Management meetings	5
2.2	Documentation control	6
2.3	Health and safety risk management	6
2.4	Environmental constraints and management	7
2.5	Quality assurance requirements	7
2.6	Programming constraints	7
2.7	Contractor’s management, supervision and key people	7
2.8	Invoicing and payment	7
2.9	Insurance provided by the Employer	8
2.10	Contract change management	8
2.11	Provision of bonds and guarantees	8
2.12	Records of Defined Cost, payments & assessments of compensation events to be kept by the Contractor	8
2.13	Training workshops and technology transfer	8
3	Engineering and the Contractor’s design	9
3.1	Employer’s design	9
3.2	Parts of the works which the Contractor is to design	9
3.3	Procedure for submission and acceptance of Contractor’s design	9
3.4	Other requirements of the Contractor’s design	9
3.5	Use of Contractor’s design	9
3.6	Design of Equipment	9
3.7	Equipment required to be included in the works	10
3.8	As-built drawings, operating manuals and maintenance schedules	10
4	Procurement	11
4.1	People	11
4.1.1	Minimum requirements of people employed on the Site	11
4.1.2	BBBEE and preferencing scheme	11
4.1.3	Accelerated Shared Growth Initiative – South Africa (ASGI-SA)	11
4.2	Subcontracting	11
4.2.1	Preferred subcontractors	11
4.2.2	Subcontract documentation, and assessment of subcontract tenders	11
4.2.3	Limitations on subcontracting	12
4.2.4	Attendance on subcontractors	12
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4.3.1	Quality	12
4.3.2	Plant & Materials provided “free issue” by the Employer	12
4.3.3	Contractor’s procurement of Plant and Materials	12
4.3.4	Spares and consumables	12
4.4	Tests and inspections before delivery	13
4.5	Marking Plant and Materials outside the Working Areas	13
4.6	Contractor’s Equipment (including temporary works).	13
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5.1	Temporary works, Site services & construction constraints	14
5.1.1	Employer’s Site entry and security control, permits, and Site regulations	14
5.1.2	Restrictions to access on Site, roads, walkways and barricades	14
5.1.3	People restrictions on Site; hours of work, conduct and records	14
5.1.4	Health and safety facilities on Site	14
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[bookmark: _Toc137798038][bookmark: _Toc229128241][bookmark: _Toc232940112]Description of the works
[bookmark: _Toc137798039][bookmark: _Toc229128242][bookmark: _Toc232940113]Executive overview 

This is an Eskom Real Estate Project for the Roof Refurbishment and Replacement at Eskom Research and Innovation Centre (ERIC). The purpose of this project is to ensure that the roofs at ERIC are fully waterproof and compliant with the Health and Safety Regulations. 
The scope of work includes the assessment, refurbishment of the existing roofs and possible replacement of skylights at Block E.

[bookmark: _Toc137798040][bookmark: _Toc229128243][bookmark: _Toc232940114]Employer’s objectives and purpose of the works

The purpose of the Works includes the following:

· [bookmark: _Hlk88634723]Refurbishment / waterproofing of the existing concrete roof slabs
· Replacement of existing IBR roof sheets at Block E
· Replacement of the existing skylights – where necessary
· Installation of a lifeline for safe access to the roof at Block E


[bookmark: _Toc137798041][bookmark: _Toc229128244][bookmark: _Toc232940115]Interpretation and terminology
  
The following abbreviations are used in this Works Information:


	Definition
	Description

	Acceptance 
	The Employer accept the condition or design but does not take responsibility from the Contractor

	Approval
	Written agreement or authorization by Employer. All requests for approval must be submitted in writing and any proposed deviation from specified requirements must be fully justified and agreed by Employer.

	Contractor
	Refers to the corporation appointed to perform the engineering, procurement, and construction Works required for the project. 

	Design freeze
	Is a binding decision that defines the whole product, its parts or parameters and allows the continuation of the design based on that decision (no further changes can be made to the design, it is cut-off for the engineers)

	Employer
	Refers to Eskom Holdings State Owned Company

	Interface
	Interface in these document means either to hard wired or software interaction between the Contractors and/or other Works

	Maintenance
	Maintenance can be defined as the function of keeping components or equipment in or restoring them to a serviceable condition so that they comply with design and statutory requirements and Employer standards. Maintenance includes the cleaning, removal of contaminants and waste, correct adjustment and setting, tightening, testing, fixing, refill, lubrication, rust prevention, touch up, refrigeration charge, servicing, inspection, replacement, re-installation, troubleshooting, calibration, condition determination, repair, modification, overhaul and rebuilding of equipment. Maintenance can be either preventative or corrective of nature.

	Maintenance Management
	Maintenance Management can be described as the management (planning, organising, leading and control) actions needed to ensure effective maintenance execution to provide the most efficient and optimum availability (capable of being used) and reliability (consistent quality) of the equipment installed.

	Specification
	The document/s forming part of the contract in which the methods of executing the various items of work to be done is described, as well as the nature and quality of the materials to be supplied and it includes technical schedules and drawings attached thereto as well as all samples and patterns

	System
	A set of things working together as parts of a mechanism or network in an organised manner or method such that the requirements of the System are achieved.

	The Client 
 
	The end user will be Eskom who will be represented by Eskom Real Estate throughout the duration of the Project. 

	Unequipped spare
	A functional unit that does not house any electrical components but is intended to be used in future by retrofitting/modifying the functional unit.


 


 
The following abbreviations are used in this Works Information:

	Abbreviation 
	Description

	ERIC
	Eskom Research and Innovation Centre

	CoE
	Centre of Excellence

	C&I
	Control and Instrumentation

	EMaP
	Engineering Management Plan

	LPS
	Low Pressure Services

	OEM
	Original Equipment Manufacturer

	OPEX
	Operating Expenditure

	Qty
	Quantity

	SANS
	South African National Standard



[bookmark: _Toc137798042][bookmark: _Toc229128245][bookmark: _Toc232940116]Management and start up.
[bookmark: _Toc137798043][bookmark: _Toc229128246][bookmark: _Toc232940117]Management meetings
	Title and purpose
	Approximate time & interval
	Location
	Attendance by:

	Risk register and compensation events
	Fortnightly
	ERIC
	Employer, Contractor, Supervisor, and Consultants

	Project Meetings
	Weekly
	ERIC
	Employer, Contractor, Supervisor, and Consultants

	Stakeholder Forums
	As required
	ERIC
	Employer, Contractor, Supervisor, and Consultants


 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not so specified by persons and at times and locations to suit the parties, the nature and the progress of the works.  Records of these meetings shall be submitted to the Project Manager by the person convening the meeting within five days of the meeting.  
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or instructions under the contract as these shall be done separately by the person identified in the conditions of contract to carry out such actions or instructions.  

[bookmark: _Toc137798044][bookmark: _Toc229128247][bookmark: _Toc232940118]Documentation control
All contractual communications will be in the form of properly compiled letters or forms attached to e-mails and not as a message in the e mail itself. All of which will be copied to the Principal Agent/ Project Manager.

The Contractor will submit the following documents to the Employer for review, the Employer will review the documents for acceptance and inform the Contractor if the documents have been accepted or if it is not accepted and stating the reasons of not the accepting the documentation. The Employer will give the Contractor reasonable time which will be agreed to between the Contractor and the Employer to respond or re-submit the documents.

The documents are as follows:

	Title and purpose
	Frequency

	Weekly plan
	Every Monday of the week

	Weekly progress report, reporting on actual work completed.
	Every Friday of the week, reporting on the previous week’s progress

	Three weeks look ahead plan – detailing planned activity during the period
	Monthly

	Risk Register
	Monthly

	Permit to perform work related to civil engineering
	When required



All correspondences of either commercial or technical nature, whether hard copy or email, either to Contractor or from Contractor shall clearly include the following information: contract number, subject matter, and document/ correspondence number. 
All documents shall be drawn as specified by the Eskom Engineering Drawing Standard – Common Requirements, the document number is 240-86973501. In addition, a document list shall be delivered in Microsoft Excel format that contains the following fields: “document name”, “document type”, “version number”, “date created” and “created by”.

[bookmark: _Ref134768869][bookmark: _Toc137798045][bookmark: _Toc229128248][bookmark: _Toc232940119]Health and safety risk management

The Contractor shall comply with the health and safety requirements Attached to this tender.



[bookmark: _Toc137798046][bookmark: _Toc229128249][bookmark: _Toc232940120]Environmental constraints and management

The Contractor shall comply with the environmental criteria and constraints. 

[bookmark: _Toc137798047][bookmark: _Toc229128250][bookmark: _Toc232940121]Quality assurance requirements

1. The Contractor demonstrates, provide and maintains a Quality Management System that is ISO 9001:2008 certified or compliant thereto. Compliance with the provisions of this clause in no way relieves the Contractor of the final responsibility to furnish an acceptable product and/or services. 
2. The Contractor agrees to control and professionally preserve and store appropriate documents, records, and recordings for a period of at least 3 years after termination of the agreement to guarantee the traceability of the services rendered and inspection thereof.
3. The Contractor agrees to regularly update and implement all the latest technology available as well as the necessary improvements for the installation, production and organisation deemed necessary to meet the requirements of the agreement and in order to enhance all system capabilities and effectiveness to deliver high quality, cost-effective services.
4. The delivered product and / or services shall be uniform in Quality and condition, sound and free from defects or external copyright or intellectual property rights, consistent with good industry practices and adhere to requested Eskom requirements, without deviation.
5. Eskom shall have the right to conduct surveys and perform surveillance of the Contractor’s and/or Sub-Contractor facilities to evaluate their capability to comply with the requirements necessary to conform to contractual requirements.
6. Eskom reserves the right to inspect, at reasonable times, any or all of the work included in the Works Information at the Contractor’s or Sub-Contractor’s premises or elsewhere. Verification by Eskom shall not absolve the Contractor of the responsibility to provide acceptable product and / or services, nor shall it preclude subsequent rejection by Eskom.
7. The services must comply with the agreed specifications and the applicable directives and technical standards set out in the contract and annexures. Defects notified by Eskom shall be remedied by the Contractor upon demand by Eskom without undue delay and at no extra cost. The Contractor shall continuously monitor and identify non-conformances, both internal and external, as signals of opportunities for improvement making process and other relevant changes to prevent recurrence.
8. The Contractor shall further identify potential problems before they occur by identifying deviations in patterns or trends in product, service or process performance.
9. Nothing contained in the contract and/or scope of work and /or works information shall relieve in any way the Contractor from the obligation of quality control thereof. 
10. The Contractor guarantees that the quantity, quality and outward appearance of the delivered Product / services comply with the requirements of the contract and/or relevant specifications.
11. The Contractor shall, on request, prove its ability to relate to the proposed scope of work which establishes the manner in which the Contractor intends to perform the Contract.
12. The Contractor shall, on request, prove its organisational, logistics and support resources to ensure the requirements of the contract can and will be achieved.
13. Eskom reserves the right to assess and measure , during the existence of the agreement, the qualifications , capability and competence of the key staff (assigned personnel ) in relation to the scope of work and to interview any / all Contractors to confirm the Quality evaluation.
14. The professional personnel who will be conducting the service will be available on a continuous basis until the conclusion of the project.
15. The Contractor shall demonstrate experience in comparable projects or specific aspects of the project and / or performance in similar projects, on request.
16. The Quality of the service / product and the contents thereof will always be in accordance with professional standards.
17. For the duration of the Contract, the professional staff rendering the service / product, must be and remain a member of his/her Professional Society (where available/applicable)
18. The Contractor must, at all relevant times, scrutinise and be aware of Eskom’s requirements with specific focus on , inter alia , its philosophy , principles , strategies , practises , mission , vision , models, policies and practises.
19. It is the Contractor’s obligation to ensure that their operations and the products and services it provides to Eskom comply with any applicable statutes and or regulations. Any non-compliance by the Contractor and the resultant corrective actions shall be the responsibility of the Contractor.
20. The Contractor shall ensure that he complies with the works information and that appropriate quality requirements (as in the main contract) are included in subcontracts placed by Contractors to ensure  subcontractor’s compliance with the works Information
21. The Contractor shall execute the Works in accordance with Eskom’s Quality requirements set out in QM 58 document: Supplier Contract Quality Requirements Specification.

[bookmark: _Toc137798048][bookmark: _Toc229128251][bookmark: _Toc232940122]Programming constraints 

A programme showing the key activities is to be submitted with the tender documents or once appointed within two weeks showing the following:
 
Provide Bar Chart outlining start and completion date for construction activities on site. All critical path items must be identified and outlined on the Bar Chart.
 
The order and timing of operations which the Contractor plans in order to provide the works.
Strict adherence to the programme will be monitored and updated on a fortnightly basis to achieve the completion dates and submitted to Eskom Project Co-ordinator. Non-conformance to the stated programme will be liable for delay damages. Any deviations on time and cost are subject to Eskom approval.

The Contractor provides the Project Programme in Microsoft Projects Format to the level 3 detail. The programme is to be updated weekly and submitted to the Project Manager for review. 

[bookmark: _Toc137798049][bookmark: _Toc229128252][bookmark: _Toc232940123]Contractor’s management, supervision and key people

The Contractor provides the Employer with a detailed organogram of all staff and management on the contract, showing their lines of authority / communication, within two weeks of contract award. This is revised monthly and reflects any changes to the staff and management structure. The Employer reserves the right to audit and verify the structure. The Contractor has a full-time Safety and Health Officers onsite


[bookmark: _Toc232940124]Invoicing and payment. 

Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated in the Project Manager’s payment certificate.  

The Contractor submits his claim as per the NEC Payment Certificate format with supporting Activity Schedule on the assessment day. The Contract Number must be clearly visible on the NEC Payment Certificate. The Employer assesses the Payment certificates on actual work completed. Any issues regarding the claim are addressed by the Employer to the Contractor. 

On acceptance of the Payment Certificate by the Employer the Contractor submits his invoice as agreed upon with the Employer. Payment will take place as per the NEC Conditions of Contract.

In terms of core clause 50 the Contractor assesses the amount due and applies to the Employer for payment. The Contractor applies for payment with a tax invoice addressed to the Employer as follows: 
 
The Contractor includes the following information on each tax invoice:
•	Name and address of the Contractor and the Project Manager
•	The contract number and title;
•	Contractor’s VAT registration number;
•	The Employer’s VAT registration number 4740101508;
•	The total Price for Work Done to Date which the Contractor has completed; excluding VAT, the VAT and the invoiced amount including VAT;
•	Other amounts to be paid to the Contractor;
•	Less amounts to be paid by or retained from the Contractor

The Contractor shall address the tax invoice to Eskom Holdings SOC Ltd 
Email all invoices to: invoiceseskomlocal@eskom.co.za  copies of all invoices shall be forwarded to the Project Manager 


[bookmark: _Toc137798051][bookmark: _Toc229128254][bookmark: _Toc232940125]Insurance provided by the Employer

Contractor familiarises themselves with the Eskom Insurance Format A as provided in the Contract Data and make provision for all items that they are liable for.



[bookmark: _Toc137798052][bookmark: _Toc229128255][bookmark: _Toc232940126]Contract change management 

The Employer instructs changes to the scope at any time, each instruction sets out the change and the date on which it becomes effective; and is issued to the Contractor in writing to be valid.




[bookmark: _Toc137798053][bookmark: _Toc229128256][bookmark: _Toc232940127]Provision of bonds and guarantees
The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.  

The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required in terms of this contract has been received and accepted by the person notified to the Contractor by the Project Manager to receive and accept such bond or guarantee. Such withholding of payment due to the Contractor does not affect the Employer’s right to termination stated in this contract. 


[bookmark: _Toc137798050][bookmark: _Toc229128253][bookmark: _Toc232940129]Training workshops and technology transfer

Contractor shall provide training to Eskom’s technical team on how the installed equipment and systems must be operated. This training must be recorded.

[bookmark: _Toc137798055][bookmark: _Toc229128258][bookmark: _Toc232940130]Engineering and the Contractor’s design
The Contractor provides detailed designs by registered engineers/technologists to the Project Manager for acceptance. These would have to be reviewed with possible amendments having to be made to comply with Eskom requirements. Adequate time is allowed on the project schedule for this. 

[bookmark: _Toc137798056][bookmark: _Toc229128259][bookmark: _Toc232940131]Employer’s design
 The Employer provides the following: 
a) Functional specification: 
b) 
All to which the Contractor is to comply with when he is required to provide detailed design documents of the works.

The scope of works include the production of detail design drawings, procurement, manufacture, fabrication, quality control, supply, delivery, construction, installation, commissioning, testing, handing over, training and maintenance during the guarantee period of all materials and equipment necessary for the complete refurbishment and replacement of roofing and skylights (if required) at ERIC.

The high-level scope is based on the following:
· Provide an inspection/assessment report of the current roof systems at Block E warehouse areas stating the root cause and the required remedial works, 
· Provide a solution for safe access to the IBR covered roof with safety lines for hooking up at height,
· Provide inspection/assessment report and water proofing solution for the flat slab concrete roofs,
· Provide a solution to the existing roof drains,
· Repair/replacement of the existing roof access doors based on inspection/assessment,
· Provide a proposal for all the required works.
· Provide a design solution (where required) in line with the requirements of the technical specification.
· Design solutions are developed by a professional engineer at all design levels.
· Provide methodology for the design execution.
· Provide an integrated schedule for the construction period.
· Provide cost estimate for the full execution of the works.



[bookmark: _Toc137798057][bookmark: _Toc229128260][bookmark: _Toc232940132]Parts of the works which the Contractor is to design
The Contractor is responsible for the production of detailed design of the complete Works based on the Employer’s specification and that such designs are submitted to the Employer for approval prior to proceeding to technical specification development or next stage of the project.

The material selection is to be selected with due regard to the installation site conditions, particularly with respect to altitude, ambient temperatures and atmospheric conditions. The waterproofing material is to be selected to operate within the limits recommended by the manufacturers and where component will be required  to operate at conditions deviating from the manufacturer’s standard selection tables, re-rating are to be done strictly in accordance with the manufacturer’s selection procedures.

The Contractor ‘s design is to comprise of design packages which will be reviewed and approved in accordance with Employer’s design review procedure 240-53113685. The design packages are to be developed in accordance with Employer’s Detail Design Report Template 240-49910707.

[bookmark: _Toc89340752]General
a) Design, engineering, manufacture, quality control, procurement, handling, shipment and transport to/from site, storage, offloading, construction and erection, finishing, installation, commissioning, testing, optimisation and handover of equipment, tools and materials for the works.
b) The Contractor constructs and erects the works in accordance with the Contractor’s accepted design/proposal and takes cognisance of SANS 2001 and SANS 1200.
c) All works are designed for constructability, reliability, and maintainability. 
d) The Contractor designs and procures all construction material and equipment required to perform the works.
e) The Contractor identifies and includes all items required to form a complete, reliable, fit for purpose operating works, which complies with the requirements as stipulated in this Works Information.
f) The Contractor provides all engineering calculations, drawings (hard and soft copy) models, inspection/quality reports, construction records, commissioning test reports, and other documentation as required by the scope of works.
g) The Contractor submits all inspection and assessment reports required as per the Civil Inspection Manual, 240-99527377.
h) The Contractor provides dimensioned general arrangement drawings of the designed remedial works and detailed drawings of all components of the works, sufficiently detailed for the preparation of maintenance and operating procedures.
i) The Contractor supplies drawings and documentation as specified in the Works Information.  This includes, but is not limited to, GA drawings, fabrication drawings, construction drawings, as built drawings, maintenance and operating manuals for the fabrication and installation of the works.
j) The Contractor’s appointed Professional Engineer provides technical oversight during fabrication and construction.
k) Other Plant and Materials or items associated with this works is utilised with prior approval from the Project Manager.
l) The Contractor performs Factory Acceptance Testing (FAT) and Site Acceptance Testing (SAT) of the Plant and Materials where required.
m) The Contractor designs and provides all falsework and formwork and any other necessary temporary works for the safe execution of the works.
n) The Contractor ensures all designs Documents, Construction Documents, Method Statements and Quality Documents are accepted by the Project Manager Prior to the commencing of the works 
[bookmark: _Toc483313519][bookmark: _Toc89340753]Civil and Structural Design Scope 
The civil and structural design scope is in line with current SANS building regulations and codes of practice and 240-56364545, Structural design and engineering standard.
The design restricts the amount of additional loads that will be imposed on the existing structure. The Contractor takes into account the modifications that may be required to accommodate the safety lifeline system and new roof material at Block E. 
It is not allowed to remove any structural concrete or mass concrete.
The modifications are sensitive to all environmental occurrences that could affect the normal operations of the building.
All exposed metal surfaces are protected against corrosion. The Contractor repairs the corrosion protection of the existing structures where the corrosion protection is compromised due to the execution of the works. The corrosion protection is compatible with the corrosion protection system used on the existing structure.
[bookmark: _Toc89340754]Block E: IBR Roof
IBR sheeting over Block E warehouses has deteriorated and corroded in many areas. Replacement of the IBR sheeting is required except for the East side of Block E roof which was recently replaced with IBR sheeting that is white in colour. Actual conditional assessment of the skylight is performed by the Contractor.
The Contractor:
· Performs detailed investigations to assess the structural integrity of the existing skylight and IBR sheet support structures, prior to commencement of the work. Submits report with results of the aforementioned detailed investigation. The report shall include recommendations for structural modifications, all calculations and models used. The Contractor documents the outcomes and findings of the assessment along with proposed solutions that are approved by a Professional Engineer to the Project Manager for review and acceptance. Once the proposal is accepted the Contractor develops a detailed design of the accepted solution and issues it for review to the Project Manager.
· Implements the necessary structural modifications based on the outcome of the investigations to ensure that the new IBR sheeting is fit for purpose.
· Provides a design solution for the Employer’s consideration where the structural integrity assessment shows defects in the existing skylight system.
· Removes and installs new skylights where the structural integrity assessment shows defects in the existing skylight system and based on the Employer’s acceptance.
· Cleans existing skylights where no replacement is required;
· Provides a safe access solution to the roof of Block E for future maintenance and cleaning. This includes safety line system to hook up at height and demarcated safe routes.
· Assesses the insulation panels under the IBR layer and provides a replacement solution for the damaged panels. The panel is 25mm thick, non combustible glass wool insulation rigid board with an ASTM E-84 approved reinforced foil or similar.
· Safely removes, with no damage to the building and elements, all rubble from the site;
· Supply and install the new approved IBR roof sheets according to the specifications;
· Performs the inspections during installation of the new IBR roof sheets;
· Provides water proofing/seal solution at the IBR and skylight interfaces;
· Provide drainage conditional assessment and solution for perimeter gutters and drainpipes;
· Provide As-built, operating and maintenance documentation.
Prior to the execution of the works, all design documentation and detailed method statements from the Contractor are to be submitted to the Project Manager for review and acceptance by the Employer’s design office. 
The works comply with but not limited to following codes and standards:
240-56364545, Structural design and engineering standard
SANS 10160, Basis of structural design and actions for buildings and industrial structures
SANS 10400, The application of the National Building Regulations
SANS 1200, Standardised specification for civil engineering construction  
SANS 2001, Construction Works
[bookmark: _Toc68804919]IBR 686 Profiled Sheeting And Accessories
The approximate area is 3600 m² of IBR sheeting. The roof sheeting is IBR 686 inverted box rib profile manufactured from certified Galvanised 0.58mm steel. A certificate verifying compliance is issued by the manufacturer. The profile has 5 trapezoidal ribs at 171.5mm centres giving a net cover of 686mm with each pan incorporating a stiffener rib. The rib height is 37mm.
[bookmark: _Toc68804921]Material And Finish For IBR 686 Roof Sheeting
Galvanised steel Z200 0.58mm complying with ISQ300 with a Pre-painted hot-dip galvanised steel sheet colour coated finish to one side with a Pebble Grey backing coat 
[bookmark: _Toc68804922]Fixing IBR 686 
The sheeting is laid with side-laps on the leeward side of the prevailing wind direction. An approved side-lap sealant is incorporated on roofing with a pitch of less than 15 degrees. All fixing holes is drilled and not punched. Roof sheets are fixed by means of No.14 Top speed Hex Head screws 65mm long for steel purlins or 90mm long for timber purlins which incorporate 26mm diameter bonded washers. Side-lap stitching are affected at no more than 600mm centres with 25mm long Top speed Hex Head screws and incorporates 19mm diameter bonded washers. 
Side Cladding (where required) is fixed by means of No. 14 Hex Head screws 25mm long for steel girts or 65mm long for timber girts and incorporates 19mm diameter bonded washers. Side-lap stitching are affected at no more than 600mm centres with 25mm long Top speed Hex Head screws and incorporates 19mm diameter bonded washers.
[bookmark: _Toc68804923]IBR 686 Flashings
Stop endings is formed at apex to form a dam and the pan turned down to form drip. The roof sheeting is closed as necessary with purpose made flashings which incorporate serrated closers and poly closers where necessary. Flashing is fixed to roofing by means of No. 14 Top speed Hex head screws 25mm long with 26mm diameter bonded washers on roof and 19mm diameter bonded washers for side cladding.
[bookmark: _Toc68804924]Safety
The contractor exercises special care when handling long length sheeting in accordance with the approved Health and Safety submission, particularly in windy conditions. Should work be interrupted for any reason, all loose sheeting and incomplete sections are adequately secured against possible movement by wind and gravity.
[bookmark: _Toc68804925]Installation
Every precaution is taken to prevent damage to roof structure and sheets during all stages of construction. Duck boards are used when necessary to protect the sheeting from damage. Sheeting which has become deformed or damaged in any way is replaced. Care is taken to ensure that no sheeting or flashing is cut with an abrasive disc on roof surfaces in order to prevent steel particles from penetrating coated surfaces.
[bookmark: _Toc68804926]Handling And Storage
The contractor ensures that all materials used on site for roofing/cladding, be transported, handled and stored in accordance with the manufacturer’s recommendations. Material damaged is rejected and replaced with undamaged material at the contractor’s expense. Repair of damaged material will not be permitted. 
[bookmark: _Toc68804927]The adjacent Block D flat slab roof is assessed for usage as an access point and temporary storage. The flab slab roof is maintained in its current condition and the surface is protected adequately during material storage and movement.
Inspection Prior To Installation
Before commencing installation, the contractor verifies that the following items are checked and accepted:
· The entire structure or the portion thereof to be sheeted is correctly aligned, levelled and grouted. 
· Purlins and girts are at the correct spacing and are within the specified tolerances. 
· The corners of the roof are square, and the wall framework is perpendicular or as specified. 
· No protrusions such as bolt heads, splice plates, cleats, etc. appear on the face of the framework. 
· All members to which roofing and cladding are fixed in aesthetically sensitive areas are true and square. 
· Paint and any other materials that may be incompatible with the sheeting, has been painted over or, so dealt with that direct contact with the sheeting is avoided. 
· The contact faces between the purlins or the girts and the cladding are in the same plane. Should the alignment be inadequate, the contractor requests instructions from the engineer before proceeding with the fixing of the cladding. 
[bookmark: _Toc68804928]Protrusion Through Sheeted Surfaces
Protrusions such as pipes, ducts and the like, are adequately flashed where they pass through the sheeting surface. Where ribs must be cut away to permit penetration, additional framing is installed as required to support the sheeting. Depending on the position of the penetration through the roof, special attention is given to back flashing the sheeting to the ridge or point of water entry. In all cases, all cutting, and flashings is so arranged that adequate provision is made for the drainage of all troughs and corrugations.
[bookmark: _Toc68804929]Quality Assurance
The manufacturer is assessed and certified as complying with ISO 9001:2008 Quality Management System.  A post-installation inspection and certification by the manufacturer is also required for quality assurance.
[bookmark: _Toc68804930]Cleaning Of Roof, Etc.
All debris, swarf, etc arising from the fixing of the cladding is removed from the sheeting as the fixing progresses. In addition, off-cuts of insulation, surplus fasteners, sealants, mandrels from pop rivets, off-cuts of sheeting, surplus flashing, food packaging, cartons, bottles, cans, etc. is not left on the roof or in the gutters. Care is taken to ensure that no such material enters, blocks or partially impedes the flow of water into the outlets, down pipes, etc. 

Skylight Replacement (Where applicable)
Based upon the inspection report and acceptance from the Project Manager, where applicable the Contractor applies the following specifications for the skylight replacement:

The Contractor supplies rational assessment and rational designs, competent management, supervision and labour, parts and equipment to be installed, materials, consumables and construction equipment, tools, transportation, handling, hauling, stockpiling, loading, testing, certification etc., in all aspects to provide for the execution of the works in accordance with SANS 10137 requirements.

The Contractor makes provision for the supply and installation of all equipment specified, performing construction and modifications, where necessary, and the provision of skilled personnel to perform the works. The Contractor shall provide a competent supervisor available at the site at all times during the execution of the works. Such supervisor acts for and represents the Contractor and therefore, all instructions given to him/her by the Employer are binding.
The Contractor designs a polycarbonate skylight to replace the existing one based on the requirements provided.  

The Contractor:
· Performs concept design and submits a concept design report with associated drawings and product data.
· Performs all detail designs required for the supply and installation of the skylight.
· Performs detailed investigations to assess the structural integrity of the existing skylight support structure, prior to commencement of the work. Submits report with results of the aforementioned detailed investigation. The report shall include recommendations for structural modifications, all calculations and models used.
· Implements the necessary structural modifications based on the outcome of the investigations to ensure that the new polycarbonate skylight is fit for purpose.
· Assesses and provides a solution for any elements of the supporting structure that have been exposed to water ingress such as the wooden lateral beams.
· Assesses the water proofing and drainage systems related to the skylights installation and replaces the waterproofing where necessary.
· Safely removes with no damage to existing structure the existing skylight panels.
· Safely removes with minimal damage to the building, all rubble from the site.
· Performs the inspections during installation of the new skylight panels;
· Provide As-built, operating and maintenance documentation.

The new polycarbonate skylight panels need to meet the following requirements: 

	Thickness
	10mm thick polycarbonate sheet installed in existing support structure

	Shape
	Rectangular panels to match existing 

	Size 
	Panel lengths and widths to be measured on site.  

	Rebate depth
	Minimum depth of rebate shall be 20mm

	UV Protection 
	Single sided UV protection

	Fire Protection
	Class I or II flame spread

	Wind resistance
	In accordance with SANS 10160-3

	Impact resistance
	In accordance with 10J SANS 10400:B

	Colour
	Opal

	Thermal movement
	Movement due to an atmospheric temperature range of -10°C to 40°C


Note:  Contactor to measure and verify dimensions given in this document.  All Eskom safety requirements to be met at all times. (Refer to separate safety specifications in this regard)

[bookmark: _Toc94874506][bookmark: _Toc448418405]Procedure for submission and acceptance of Contractor’s Skylight design:
The Contractor submits both Concept and detailed design reports and associated drawings containing the following:
[bookmark: _Toc94874507]
Concept design
· Details regarding the modifications required to the building (structural and other);
· A multidisciplinary concept design calculation file/ report documenting all: 
· Specifications, codes and standards used in the designs;
· Loads and forces;
· Design criteria/ parameters used;
· Design Philosophy;
· Materials used;
· Energy efficiency and Fenestration calculations as per SANS 10400: XA
· All assumptions made;
· All software input and output files incl. design models; and
· All references/ sources of information used.
· Details regarding the means of providing access to the roof;
· Method statement for the removal of existing skylight panels;
· Details regarding the installation method for the new skylight panels;
· Concept layout drawings indicating:  the modifications to existing structures, the new layout if required and the additional equipment positions if required.

[bookmark: _Toc94874508]Detail design 
On acceptance of the concept design, the Contractor submits a detailed design and associated drawings containing the following but not limited to:

· A multidisciplinary detailed design calculation file/ report documenting all: 
· Specifications, codes and standards used in the designs;
· Loads and forces;
· Design criteria/ parameters used;
· Design Philosophy;
· Materials used;
· Energy efficiency and Fenestration calculations as per SANS 10400: XA
· All assumptions made;
· All software input and output files incl. design models; and
· All references/ sources of information used.
· Drawings indicating the detail of the forces exerted on the existing structures;
· Detailed drawings indicating the modifications to existing structures;
· An Assessment Review report by a professionally registered structural engineer/technologist proving that the integrity of the existing structure is not compromised by the installation of the new skylight panels or its supporting structure. 
· Details of the design measures to ensure compliance with SANS 10400 XA.
· Details of the corrosion protection systems used.
· Confirmation that the design of the works complies with the National Building regulations.
· Submit an Operation and Maintenance Manual, where applicable;
· Details of the design measures to prevent ingress of water into the building.

Skylights Spares and Consumables:
Replacement components are to be readily available. The Contractor guarantees that all components are available in South Africa in the foreseeable future for at least 20 years

[bookmark: _Toc448418411][bookmark: _Toc94874518]Existing premises, inspection of adjoining properties and checking work of Others
The Contractor surveys the existing skylight structure before any procurement, fabrication, or construction.

[bookmark: _Toc448418412][bookmark: _Toc94874519]Tests and Inspections of Skylights
The Contractor includes the following on his ITP to be witnessed by the Employer’s Supervisor:
· Acceptance of all relevant documents and drawings;
· Inspection of the structural modifications before the installation of the skylight.
· Final inspection before the handover to the Employer;
· Inspection to ensure that all required records are available.

[bookmark: _Toc89340755]Block B West: Flat concrete slab
Block B waterproofing is in good condition based on visual inspections. The West end of Block B has experienced leaks previously in heavy rainfall. It is suspected that this is at a point were some of the plant in that location is mounted.
The Contractor:
· Assesses the entire Block B flat slab roof water proofing and submits an assessment and recommendation report to the Project Manager. 
· Performs flood test or any similar test to identify the leak at the west end.
· Installs water proofing membrane material where required that is seamless, UV resistant, allows for thermal movement and endures weather exposure.
· Provides waterproofing material details and specifications to the Project Manager for acceptance before application
· Provides waterproofing application method statement to the Project Manager for acceptance before application.
· Provide drainage system conditional assessment and solution if required

[bookmark: _Toc89340756]Block C East: Flat concrete slab
Leaks are present due to deterioration. Patches have been done but there are still leaks especially toward the sides. The total area is approximately 1140 m² of floor waterproofing.
The Contractor:
· Assesses the entire Block C flat slab roof water proofing and submits an assessment and recommendation report to the Project Manager. 
· Removes the current water proofing and replaces with new waterproofing membrane.
· Installs water proofing membrane material that is seamless, UV resistant, allows for thermal movement and endures weather exposure.
· Provides waterproofing material details and specifications to the Project Manager for acceptance before application
· Provides waterproofing application method statement to the Project Manager for acceptance before application.
· Provide drainage system conditional assessment and solution if required.

[bookmark: _Toc89340757]Block D: Flat concrete slab
Block D waterproofing is in good condition based on visual inspections.
The Contractor:
· Assesses the entire Block D flat slab roof water proofing and submits an assessment and recommendation report to the Project Manager. 
· Provide drainage system conditional assessment and solution if required
[bookmark: _Toc89340758]Links G, H, J and K: Flat slab
All link waterproofing is in good condition based on visual inspections.
The Contractor:
· Assesses the water proofing for all the link structures and submits an assessment and recommendation report to the Project Manager for consideration. 
· Provide drainage system conditional assessment and solution if required
[bookmark: _Toc89340759]All roof access doors
The Contractor:
· Assesses all existing roof access doors and submits an assessment and recommendation report to the Project Manager. 
· Repair or replaces access doors, like for like, based on the report recommendation after acceptance by the Project Manager.
· Provides doors that have adequate corrosion protection due to weather exposure.

The design data specified in the Functional Specification and those dimensions shown on the tender drawings are intended for tendering purposes only. The Contractor is required to carry out detailed site investigation including detailed investigation of the condition of the roof systems and skylights and take the actual measurements onsite before proceeding with any designs of the complete Works as dimension accuracy remains the responsibility of the Contractor. All survey data must be submitted to Eskom for record purposes and to assist as input during the review process.

The site investigation is to record and assess the condition of all the roofs, propose the effective waterproofing method. The Contractor shall assume that all electrical services on site are operational. 

a. In view of the concentration of construction and other activities likely to be experienced during the contract period, progressive and systematic finishing and tidying will form an essential part of this contract. On no account will soil, rubble, materials, equipment or unfinished operations be allowed to accumulate in such a manner as to unnecessarily impede the activities of others. In the event of this occurring the Employer will have the right to withhold payment for as long as may be necessary in respect of the relevant Works in the area(s) concerned, without thereby prejudicing the rights of others to institute claims against the contractor on the ground of unnecessary obstruction. 
b. Finishing and tidying shall therefore not be left to the end of the contract but shall be a continuous operation.
c. The Contractor is responsible for obtaining information regarding services for the existing works which may be affected by the new works. Before the Contractor commences operations, he must discuss with and have the acceptance of the Employer’s engineer concerned regarding the method he proposes to use for the safeguarding of any services and existing works he may encounter during construction. The cost of all precautionary measures, which may be necessary to ensure the safety of such services and existing works, as well as the protection of all persons, shall be borne by the Contractor. Any alteration to services, which may be required, shall be carried out by the Authority concerned at the expense of the Contractor. The Contractor shall be held responsible for any damage, injury or accident caused as a result of his failure to take the necessary precautionary measures.
d. The Contractor shall ensure that all safety regulations and measures are applied and enforced during construction, cabling, wiring,
e. The Contractor shall take all the necessary precautions to protect existing services, finishes and structures during the execution of the contract, and shall be fully responsible for all repairs and damages thereto. The costs for any repairs of damages shall be recovered from the Contractor. 
f. The Contractor shall also exercise extreme care when excavations are made, to avoid damage to existing or newly installed services. Any damages to other services shall be rectified forthwith and the costs for the rectification will therefore be recovered from the Contractor.
 
1.1 Outdoor Design Conditions

The outdoor design conditions for the ERIC Roofs are based on the Weather Bureau data. The mean maximum temperature for summer and mean minimum temperature for winter is taken as a design condition. The Weather Bureau does not list temperature and associated relative humidity (RH) as one set of data. The designer has to interpret data, study hourly temperatures and hourly humidity to establish the outdoor condition. The Eskom Academy of learning climate conditions are as follows:
• 	Summer: Ambient Temperature = 31.7oC DB 19.9oC WB (to be confirmed)
• 	Winter: Ambient Temperature = 1.1oC DB -2.2oC WB (to be confirmed)
• 	Elevation = 1633 m (to be confirmed)

1.3 Indoor Design Conditions

All the waterproofing finish which will be used on the roof should maintain and align with outdoor conditions to prolong their lifespan and provide occupational hygienic requirements.  

1.4 Objectives and purpose of the ERIC roof refurbishment project

The objectives and purpose of the Works includes the following:

a. To ensure that the various identified roofs at ERIC are waterproof and comply with current statutory requirements/standards.
b. To provide a safe waterproof environment for occupants.
c. To provide a lifeline for easy access to the ERIC roof at Block E. 
 
[bookmark: _Toc137798058][bookmark: _Toc229128261][bookmark: _Toc232940133]Procedure for submission and acceptance of Contractor’s design
[bookmark: _Toc401043864][bookmark: _Toc401124655][bookmark: _Toc401124721][bookmark: _Toc415552207][bookmark: _Toc421797871][bookmark: _Toc422315592][bookmark: _Toc427826777][bookmark: _Toc427845123][bookmark: _Toc427847405][bookmark: _Toc427848590][bookmark: _Toc428897934][bookmark: _Toc442198275][bookmark: _Toc89340761]Documentation and Configuration Management 
[bookmark: _Toc428344765][bookmark: _Toc442198276]Document identification
All documents supplied by the Contractor are subject to the Employer’s acceptance. The language of all documentation is in English. The Contractor includes the Employer’s drawing number in the drawing title block. This requirement only applies to design drawings developed by the Contractor and his Sub-Contractors. Drawing numbers are assigned by the Employer as drawings are developed. 
The Contractor is required to submit the Vendor Document Submission Schedule (VDSS) as per agreed dates to the delegated Employer’s Representative. The Employer pre-allocates document numbers on the VDSS and sends back to the Contractor through the delegated Employer’s Representative. The VDSS is revisable and changes are discussed and agreed upon by all parties. The Contractor’s VDSS indicates the format of documents submitted.
[bookmark: _Toc442198277]Document Submission
All project documents are submitted to the delegated Employer’s Representative with transmittal note according to Project / Plant Specific Technical Documents and Records Management Work Instruction (240-76992014). In order to portray a consistent image it is important that all documents used within the project follow the same standards of layout, style and formatting as described in the Work Instruction. 
[bookmark: _Toc442198278]The Contractor is required to submit documents as hard copies and electronic copies in PDF and native CAD formats (.DGN or .DWG which must be compatible with Bentley Microstation). Both copies must be delivered to the Employer’s Representative with a transmittal note.
Email Subject
The Contractor submits all documentation to the Employer’s Representative in the following media:
· Electronic copies are submitted to Eskom Documentation Centre through generic email address (drmsharedservices@eskom.co.za). The email subject as a minimum has the following: (Station_Project Name_Discipline_Subject). Electronic copies that are too large for email are delivered on USB, large file transfer protocol and/or hard drives to the Project Documentation Centre. In a case where USB/hard drive has been submitted, a notification email, with the transmittal note attached, is sent to the project generic email address. The Employer’s Representative is copied on the email as well.
· Hard copies are submitted to the Employer’s Representative accompanied by the Transmittal Note. 
[bookmark: _Toc483313529]As-built drawings, operating manuals and maintenance schedules
The Contractor is responsible for the compilation and the supply of all the documentation required during the various project stages and to provide the documentation programmed to link with the milestone dates.  Documentation and drawings are programmed for delivery to meet the milestone dates and in accordance with the agreed VDSS.
At Take-over the Contractor provides two full sets of as-built documentation as hard copies and electronic PDF and native CAD formats (.DGN or .DWG which must be compatible with Bentley Microstation) to the Employer.
All documentation, including reports, manuals, etc. is in the English language.
[bookmark: _Toc187218896][bookmark: _Toc189902053][bookmark: _Toc284834650][bookmark: _Toc294100023][bookmark: _Toc294104363][bookmark: _Toc294943355][bookmark: _Toc294960963][bookmark: _Toc311542585][bookmark: _Toc314492557][bookmark: _Toc353343106][bookmark: _Toc357494488][bookmark: _Toc380135650][bookmark: _Toc483313530]Documentation System
The Contractor’s document system is comprehensive in the management and control of the documentation based on a master document. Automatic prevention of duplication of numbering or ambiguity is built into the system.
[bookmark: _Toc33110915][bookmark: _Toc119777952][bookmark: _Toc187218897][bookmark: _Toc189902054][bookmark: _Toc284834651][bookmark: _Toc294100024][bookmark: _Toc294104364][bookmark: _Toc294943356][bookmark: _Toc294960964][bookmark: _Toc311542586][bookmark: _Toc314492558][bookmark: _Toc353343107][bookmark: _Toc357494489][bookmark: _Toc380135651][bookmark: _Toc483313531]All documentation submitted, by the Contractor, is accompanied by a signed documentation transmittal note.
The Contractor provides the following three weeks before the commissioning
As-built revision of all the design documents;
Operating and maintenance manuals where applicable.
Inspections and test records for the tests and inspections required.
Documentation Control
The Contractor implements a comprehensive document control of all documents, their revision status and of the document status in relation to the 'as built' and 'as designed' or commonly known as “Approved for Construction” status.  Procedures, document control, flow diagrams and indexes are included in this system. The drawing register contains the following information and is submitted monthly in a Microsoft Excel format to the Employer:
· Drawing number (Employer and Contractor’s number)
· Revision
· Approval status
· Location of drawing at that stage
· Drawing description
· Sheet number
· Transmittal number
· Date of submission

The following process will be followed during submission of documents:

a. The Contractor submits the documents/drawings to the Project Manager
b. The Project Manager’s Document Controller registers the documents.
c. The Project Manager’s Document Controller will supply the documents/drawings to all relevant parties within the Project Manager’s project team.
d. The Employer’s project team reviews the documents/drawings and will submit all comments or inputs to the Contractor for consideration.
e. If the Project Manager finds major deficiencies in the submitted documents/drawings, the Contractor revises the documents/drawings and resubmits to the Project Manager. 
f. The Project Manager reviews the documents/drawings and if no major deficiencies are found, the Contractor organises a Design Review session.
g. The Employer and the Contractor conduct a Design Review in accordance with 240-53113685, Design Review Procedure

h. If any fundamental errors were found in the designs or further actions are required, the Contractor record all concerns raised and revises the designs.
i. The Contractor organises a Design Review session once all designs were revised according to the concerns raised by the Employer.
j. If no fundamental errors were found in the designs during the Design Review session, the Contractor compiles the Design Review minutes or report and submits it to the Project Manager
k. The Project Manager’s Document Controller registers the report.
l. The Project Manager’s project team reviews the Contractor report/minutes. If the report/minutes are not acceptable, the Contractor revises the report/minutes and resubmits to the Project Manager.
m. The Employer’s Agent will accept the Contractor design once the report/minutes are accepted by the Employer’s project team.
n. Work shall at all times be subject to full time supervision by a qualified and experienced site agent. This representative must be authorised and competent to receive instructions on behalf of the Contractor.

· 
[bookmark: _Toc137798059][bookmark: _Toc229128262][bookmark: _Toc232940134]Other requirements of the Contractor’s design

The Contractor is to comply with all legislated safety requirements as well as Eskom’s health and safety standards.

[bookmark: _Toc137798060][bookmark: _Toc229128263][bookmark: _Toc232940135]Use of Contractor’s design

The Contractor grants to the Employer, with effect from the starting date, an irrevocable royalty-free non-exclusive licence to use all of the documents provided to provide the Works (including, but not limited to calculations, drawings, manuals, models and other documents of a technical nature), for any purpose whatsoever, including for the purpose of operating, repairing, maintaining, dismantling, re-assembling and making adjustments to all parts of the Works.
[bookmark: _Toc137798061][bookmark: _Toc229128264][bookmark: _Toc232940136]Design of Equipment

The minimum general components design criterion that is to be met is as follows:
a. The waterproofing and new roof installations are to be designed to facilitate efficient manufacture, inspection, transportation, installation, maintenance, cleaning and repairs.
b. The roofs are to be designed to ensure safe and satisfactory operation for a life expectancy of at least 30 years under the conditions prevailing at ERIC
c. The new IBR components are to be designed to prevent undue stresses being produced by expansion and contraction due to temperature change and other local natural and manmade conditions.
d. The waterproofing is to be designed to comply with all the legal requirements in respect of safety and the prevention of environmental pollution.
e. The waterproofing shall satisfy any specific requirements contained in the relevant statutory codes and standards.

[bookmark: _Toc137798062][bookmark: _Toc229128265][bookmark: _Toc232940137]Equipment to be included in the works

The Contractor is required to provide all Equipment required for the execution of the complete Works as detailed by the scope of work.


[bookmark: _Toc137798063][bookmark: _Toc229128266][bookmark: _Toc232940138]As-built drawings, operating manuals and maintenance schedules
The operating and maintenance manuals are to be detailed enough to operate, maintain, dismantle, reassemble, adjust and repair all newly installed equipment and Materials.

As-built Drawings
The Contractor is to provide “As Built” drawings based on the shop drawings embodying all modifications made during construction. 
Safety and operation drawings must also be included “. Two hard copies (A1 size) as well as PDF copies saved on a memory stick - of “As Built” drawings are to be submitted to the Employer for Acceptance.
 





[bookmark: _Toc137798064][bookmark: _Toc229128267][bookmark: _Toc232940139]Procurement

The Contractor provides the following procurement services in performing the works:
 
•	Preparation of Employer approved supplier and Sub-Contractor’s lists for equipment and contracts to be submitted to the Employer for review and approval.
•	Follows the most cost and time saving procurement strategies.
•	Contract management services for the selection, appointment and management of Sub-Contractors, where required to execute the scope. 
•	Obtains delivery dates from Sub-Contractors and suppliers in order to realize the Completion Date;
•	Receiving of invoices, verification thereof in terms of purchase orders and contract provisions, certification of invoices as being correct and payable and supply of correct invoices to the Employer  
•	Management of and negotiating of all suppliers and Sub-Contractors compensation events and recommendations to the Employer as to the validity, amount and payment of such events.
•	Determination of penalties payable by suppliers and Sub-Contractors and recommendation to the Employer as to the enforcement of such penalties prior to any communication to suppliers and Contractors.
•	Ensuring that all suppliers and Sub-Contractors, from whom the Contractor procures equipment and materials do not retain, encumber or reserve title to such items.

[bookmark: _Toc137798065][bookmark: _Toc229128268][bookmark: _Toc232940140]People
[bookmark: _Toc137798066][bookmark: _Toc229128269][bookmark: _Toc232940141]Minimum requirements of people employed on the Site

· All Contractors personnel are subjected to access control conditions as per Eskom requirements. 
· All workers employed on site comply with Eskom’s health and safety standards. Workers are not allowed to be transported on the back of vans or bakkies. 
· Workers are restricted to the area of activity in close proximity to the construction.
· The Contractor recruits within the immediate District Municipality for general labour/ skills to execute the project.



[bookmark: _Toc137798067][bookmark: _Toc229128270][bookmark: _Toc232940142]BBBEE and preferencing scheme

Contractors has a minimum BBBEE Level 6 rating.


[bookmark: _Toc229128271][bookmark: _Toc232940143]Accelerated Shared Growth Initiative – South Africa (ASGI-SA) 

Not applicable for this Contract
[bookmark: _Toc137798068][bookmark: _Toc229128272][bookmark: _Toc232940144]
Subcontracting
[bookmark: _Toc137798069][bookmark: _Toc229128273][bookmark: _Toc232940145]Preferred subcontractors

The Contractor notifies the Project Manager in the event of using any Sub-contractor and provides the Project Manager with a list of all sub-contractors on the project. Subcontractors cannot subcontract work to another subcontractor. The choice of the proposed sub-contractor is subject to the Project Manager’s approval before using the services of such subcontractor. The Subcontractor must be familiar with the required work and should submit CV’s of past experience and have the necessary statutory accreditations.

The Contractor provides the Project Manager with the Health and Safety plans of all the sub-contractors on the project, before commencing the project.

The Contractor coordinates his activity with other subcontractors who would be directly employed by the Employer for parts of the work not included in the scope of work

[bookmark: _Toc137798070][bookmark: _Toc229128274][bookmark: _Toc232940146]Subcontract documentation, and assessment of subcontract tenders

The Contractor uses the NEC subcontractor agreements. All subcontractor quotations for which provisional sums or budgets have been allowed, is first approved by the Employer or his representative with documentary proof. This is done well in advance of the planned scheduling of the work.

[bookmark: _Toc137798071][bookmark: _Toc229128275][bookmark: _Toc232940147]Limitations on subcontracting

As per Eskom requirements, subcontracting will be limited to 30% as far as possible. The Employer is notified where subcontracting exceeds the 30% threshold prior to commencement of the specific subcontracting works.


[bookmark: _Toc137798072][bookmark: _Toc229128276][bookmark: _Toc232940148]Attendance on subcontractors

The contractor attends to the activities of all subcontractors including direct subcontractors.


[bookmark: _Toc137798073][bookmark: _Toc229128277][bookmark: _Toc232940149]Plant and Materials
[bookmark: _Toc137798074][bookmark: _Toc229128278][bookmark: _Toc232940150]Quality
The Contractor will not use Materials which are generally recognised as being unsuitable or otherwise to be avoided for the purpose for which they are intended.
Only components of high reliability will be utilised, with a proven operating history, to enable the buildings to achieve required reliability and availability. Material design, engineering and manufacture will accord with the best modern practice applicable to high-grade products of the type to be furnished, so as to ensure the efficiency and reliability of the Works and the strength and suitability of the various parts for the Works. 
Materials shall withstand ambient conditions and the variations of temperature arising under working conditions without distortion, deterioration or undue strains in any part.

No repair of defective materials will be permitted without the Project Manager’s Acceptance and any such repair, if Accepted, will be carried out to the satisfaction of the Employer.
The Project Manager is free to specify hold and witness points during the construction and on site testing stages of the project. The Contractor issues preliminary notification of such hold and witness points by fifteen working days advance notice to the Project Manager, and confirms such hold and witness points at least seven working days prior to the activity. 

Typical hold points are listed below:
a. Design Review
b. Factory Acceptance Test
c. Delivery to Site
d. Erection
e. Site Acceptance Test
f. All manuals and drawings (in the specified format)
g. Commissioning and testing of the applied waterproofing
 
In addition to maintaining appropriate inspection and test records to substantiate conformance to requirements, the following records are safely stored for a minimum period of seven years following the final Completion of the Works:
a. Construction, layout and component Acceptances
b. Type and routine test certificates
c. Construction (and as-built) drawings and Acceptances
 
After this period, the Contractor offers these records to the Employer (in writing) and obtains a disposal instruction.
Documentation regarding quality procedures is submitted within thirty days of Contract Award. The Employer will review and comment on the acceptability of these documents in a time frame as per the requirements of the contract for contractual correspondence. If controlled copies of these documents have been submitted to the Employer, then the controlled copy numbers may be quoted in the submission.

The Contractor adheres to:
Vendor Document Submittal Schedule (the schedule to be issued to the Contractor by the Employer)

[bookmark: _Toc137798075][bookmark: _Toc229128279][bookmark: _Toc232940151]Plant & Materials provided “free issue” by the Employer

None, all Materials are to be provided by the Contractor.

[bookmark: _Toc137798076][bookmark: _Toc229128280][bookmark: _Toc232940152]Contractor’s procurement of Plant and Materials

The Contractor takes all necessary steps to ensure that all Materials are adequately protected against damage during shipping, transport and storage.
Hoarding should be provided / erected around all material stored on site 


[bookmark: _Toc137798077][bookmark: _Toc229128281][bookmark: _Toc232940153]Spares and consumables

None – no spares required


[bookmark: _Toc137798078][bookmark: _Toc229128282][bookmark: _Toc232940154]Tests and inspections before delivery

The Employer carries out quality inspections at his own discretion. 
The Employer will inspect and approve stages of manufacture of all Roofing Materials necessary to ensure the correct quality of Materials as prescribed in the accepted project quality plan.
All inspections and testing are to be performed in accordance with the Quality Control Procedure (QCP) developed by the Contractor after Acceptance by the Employer.
The Employer reserves the right to reject items that do not conform to the Employer’s requirements. 

The following tests are conducted by the Contractor and are to be witnessed by the Employer at the manufacturer’s works or Contractor’s premises as a minimum requirement:

a. Inspection of paint work and corrosion protection.
b. Verification that all waterproofing installed is correct.
c. Verification that all labels are correct.
d. All required concrete strength tests 


[bookmark: _Toc137798079][bookmark: _Toc229128283][bookmark: _Toc232940155]Marking Plant and Materials outside the Working Areas

All Material paid for by the Employer is clearly labelled as being the Employer’s property.

[bookmark: _Toc137798080][bookmark: _Toc229128284][bookmark: _Toc232940156]Contractor’s Equipment (including temporary works).

The Contractor provides the following to complete the works:
a. All scaffolding required
b. Any Equipment necessary to complete the works
c. Lifting facilities
d. All material to be used for hoarding purposes
 
The Contractor supplies, installs, maintains and removes all temporary construction facilities and utilities necessary to Provide the Works.





[bookmark: _Toc137798082][bookmark: _Toc229128285][bookmark: _Toc232940157]Construction
[bookmark: _Toc89340763][bookmark: _Toc137798083][bookmark: _Toc229128286][bookmark: _Toc232940158]GENERAL 
The Contractor is required to:
a) Adhere to the South African Environment Protection Act, the waste management code of practice and the South African Occupational Health and Safety Act No. 85 of 1993, the regulations promulgated thereunder and Eskom Safety, Health, Environment and Quality (SHEQ) Policy 32-727 for all works.
b) Submit a comprehensive method statement of the entire works to the Project Manager for acceptance prior to the start of the works
c) Submit a project specific safety file to the Employer for comments / acceptance.
d) Submit a detailed level 3 schedule for the works to the Project Manager for acceptance 2 weeks after contract award. 
e) Prepare earthworks for craneage access and working rigging areas if required. 
f) Dispose of all rubble at a waste disposal site to be approved by the Employer. The waste disposal site is selected to suit the classification of the materials to be disposed of. Certificates of disposal are submitted to the Employer.
g) Continuously monitor the condition in demolition areas and surrounding areas for any hazardous substances and in such case, the Contractor is takes necessary precautionary measures.
h) Manage his access to the working areas and the Site.
i) Manage his activities on Site to ensure that no interference takes place between his work and that of others.
j) Complete "Contract Activities Daily Reports".
k) Liaise with the Project Manager regarding utilities and telephone facilities required for his Site establishment if required.
l) Liaise with the Project Manager regarding the location of waste disposal sites and rubbish dumps,
m) Maintain and promotes labour harmony on the Site and in the working environment.
n) Immediately report any potential labour disharmony to the Project Manager.
o) Not recruit or employ any personnel from the Employer and Others, without prior acceptance of the Project Manager.
[bookmark: _Toc89340764]CONSTRUCTION AND ERECTION
a) The Contractor is responsible for the safety of all personnel involved in the works as well as the safety of all personnel at the ERIC complex affected by the construction of the works.
b) The Contractor is responsible for the design, erection, maintenance and removal of all temporary or falsework required for the execution of the works.
c) The Contractor takes all necessary precautions to ensure that none of the existing structures and services that are not in the scope of works is damaged during any demolition required. In the event that structures and services which are not in the scope of work is damaged, the Contractor is liable to repair or replace the damaged items at their own cost.
d) All construction works complies with SANS 1200 standardised specification for civil engineering construction.
[bookmark: _Toc439743950][bookmark: _Toc89340765]QUALITY MANAGEMENT
1. The Contractor submits a fully detailed Quality Control Plan (QCP) for acceptance within one week of the Contract Date.
2. The Contractor submits a schedule of unpriced orders to be placed and this is updated regularly.
3. The Contractor is responsible for defining the level of QA/QC (intervention Points) or inspection to be imposed on his Subcontractors and suppliers of material in the Quality Control Plans (QCPs). This level is based on the criticality of plant and materials, and is submitted to the Employer for acceptance.
4. Product data sheets and product samples are submitted for review and acceptance by the Project Manager after contract award and prior to the commencement of work.
5. All quality control documentation is submitted to the Project Manager within 7 days of Contract Date.
[bookmark: _Toc89340766]HANDOVER
The Contractor is responsible for the provision of a final data book.  The document contains all the relevant documentation, designs, drawings including as-built drawings, materials certificates, and product specifications on all products used, tests and results etc. which were applicable during the contract. The Contractor ensures that all relevant documentation is traceable and cross referenced where applicable.
[bookmark: _Toc89340767]Data Book
a) Apart from any statutory data packages required, the Contractor also compiles a data package of the relevant drawings, test certificates etc. which he submits to the Project Manager for acceptance. These include, but are not limited to:
· Document List 
· Instruction for Work/Purchase Order
· Approved ITP’s, QCP’s
· Method statements and specification adhered to
· Rigging studies (if applicable)
· Risk assessments
· Approved Drawings
· Fabrication Drawings 
· Material Certificates
· Approved NDT procedure
· NDT Reports / Results
· Certificate of Manufacture
· Inspection Reports
· Corrosion Protection Consumables Certificates 
· Calibration Certificates
· Notifications
· Modifications
· Concessions
· TQ’s, ER’s and communication with Employer
· Non-conformance reports
· Internal Release Notes
· Transport notifications 
· Additional
· Calculations for any temporary works that may be required for the safe execution of the works.
· Concrete cube test results and reports
· Welding procedure specifications
· Welder qualifications
· Non-destructive weld test results
· Weld test certificates
· Steel grade certificates
· Concrete test results
· As-built data and drawings of the completed works upon handover. As-built drawings are submitted in PDF and native CAD formats (.DGN)
· Structural Certificate signed by the Professional Civil Engineer confirming that works have been constructed in accordance with the design.
The contents are presented in a hard cover file or files.
The data packages are prepared on a daily basis for all completed work.
Two hard copies and one soft copy of the Data Book are handed to the Employer for acceptance. 
Data Books are submitted for review and acceptance before completion of the works to the Employer.

Temporary works, Site services & construction constraints
[bookmark: _Toc137798084][bookmark: _Toc229128287][bookmark: _Toc232940159]Employer’s Site entry and security control, permits, and Site regulations

The site is located in a part of an existing campus, with existing buildings all around, most buildings are currently occupied. 
 
1. The Contractor attends the Compulsory site meeting prearranged by the Employer prior to submitting tender. 
2. The Contractor ensures that he familiarizes himself with site conditions. 
3. Contractors access is limited to the areas as indicated in the scope and Contractor’s staff is prohibited from roaming in the rest of the facility.
4. Eskom Holdings indemnifies themselves from any negligent events by the Contractor relating to the scope of the works within the contract period
5. The Contractor, his staff and the Sub-contractors maintain identification at all times e.g. Uniforms etc.
6. The Contractor is deemed to execute Safety Procedures to ensure the safety of his staff, Sub-contractors, Eskom staff during the Contract Period.
7. Use of power and loud tools to be controlled and/or managed with Eskom office management team.
8. The safety of the Contractors Employees, Subcontractors and building’s tenants takes preference over the scope of the works of this project.
9. All site instructions to be approved and authorised in writing by the Project Manager. If this directive is not adhered to it could result in non-payment.
 

Access to the site
1. The Employer provides the Contractor with an Access Certificate to formally provide access to the site.
2. The Contractor ensures that he is familiar with conditions of access to the buildings, which includes constraints to limited parking and no goods lift is available in some of the blocks.
3. The Contractor adheres to all the requirements which include, but not restricted to:
a. Identity cards with photographs
b. Cooperation in order to help Eskom provide the customer with a project schedule reflecting the period during which the construction and commissioning activities will take place. 
4. The Contractor will be responsible for external disputes which may occur regarding the works.
5. The Contractor is when necessary or needed, required to make all the necessary arrangements with the Local Authorities via the Building Manager and or Eskom Representative.


[bookmark: _Toc137798085][bookmark: _Toc229128288][bookmark: _Toc232940160]
Restrictions to access on Site, roads, walkways and barricades
Stated above.


[bookmark: _Toc137798086][bookmark: _Toc229128289][bookmark: _Toc232940161]People restrictions on Site; hours of work, conduct and records
 Working after normal working hours and on weekends requires special permission. The Contractor shall give the Employer adequate notice if this is planned.


[bookmark: _Toc137798087][bookmark: _Toc229128290][bookmark: _Toc232940162]Health and safety facilities on Site 

Refer to SHE specifications issued.


[bookmark: _Toc137798088][bookmark: _Toc229128291][bookmark: _Toc232940163]Environmental controls, fauna & flora, dealing with objects of historical interest 

The Contractor shall ensure that all fauna and flora is preserved and protected during his activity on site. All such fauna and flora will be reinstated after completion of the work.


[bookmark: _Toc137798089][bookmark: _Toc229128292][bookmark: _Toc232940164]Title to materials from demolition and excavation
None.


[bookmark: _Toc137798090][bookmark: _Toc229128293][bookmark: _Toc232940165]Cooperating with and obtaining acceptance of Others

Two week look-ahead schedule to be developed and submitted to Project Manager on a fortnight basis in order to make timeous arrangements for access into occupied buildings with the occupants concerned. 

[bookmark: _Toc137798091][bookmark: _Toc229128294][bookmark: _Toc232940166]Publicity and progress photographs 

The Contractor requests approval from Project Manager for any photography and progress photographs prior to undertaking.

[bookmark: _Toc137798092][bookmark: _Toc229128295][bookmark: _Toc232940167]Contractor’s Equipment 

The Contractor keeps an inventory of equipment brought to site. This is verified and acknowledged by Eskom security to allow removal of such equipment when required by the contractor.

Security of materials on sites:
· The Contractor provides own security on site and is held liable for excess of insurance in case of theft or loss.
Material and Bill of Quantities
· Storage and security of material is the responsibility of the Contractor until the Final Completion Certificate is certified. The Contractor is responsible for all costs involved to expedite lost, damaged or stolen material.

[bookmark: _Toc137798093][bookmark: _Toc229128296][bookmark: _Toc232940168]Equipment provided by the Employer
 The Contractor provides all equipment and tools required to complete the works.
.

[bookmark: _Toc137798094][bookmark: _Toc229128297][bookmark: _Toc232940169]Site services and facilities

The Employer will provide power and water, 
The Contractor shall make provision of waste disposal, and submit proof in a form of Waste Disposal Certificates to the Employer for approval
The Contractor shall provide everything else necessary for providing the Works.

[bookmark: _Toc137798095][bookmark: _Toc229128298][bookmark: _Toc232940170]Facilities provided by the Contractor

A clearly demarcated site establishment area will be provided by the Contractor for the following:
· Suitable facilities for Contractor to store all material and equipment
· Suitable facilities for his employees for changing
· Facilities for the consumption of food
· Site offices
· Toilet/Ablution facilities
· Other temporary facilities required by the Contractor


[bookmark: _Toc137798096][bookmark: _Toc229128299][bookmark: _Toc232940171]Existing premises, inspection of adjoining properties and checking work of Others

Contractor is to investigate existence of any services before commencement of work. Care is to be taken when Contractor is doing demolitions so as not to damage the work of others

[bookmark: _Toc137798097][bookmark: _Toc229128300][bookmark: _Toc232940172]Survey control and setting out of the works

It is the Contractors responsibility to ensure accuracy when performing setting out of the works, 
The Contractor shall provide adequate fastening to existing connection points.


[bookmark: _Toc137798098][bookmark: _Toc229128301][bookmark: _Toc232940173]Excavations and associated water control

Where excavation is required, the Contractor takes the necessary precautions not to damage any existing services


[bookmark: _Toc137798099][bookmark: _Toc229128302][bookmark: _Toc232940174]Underground services, other existing services, cable and pipe trenches and covers

There is limited information regarding existing underground services
Should the need arise for the contractor to work on underground services, the Contractor is required to conduct Scanning to determine the existing/underground services and provides this information as As-Build drawings to the Employer

[bookmark: _Toc137798100][bookmark: _Toc229128303][bookmark: _Toc232940175]Control of noise, dust, water and waste 
 The Contractor takes all precautions necessary to prevent any noise and dust whilst carrying out the work.
.
[bookmark: _Toc137798101][bookmark: _Toc229128304][bookmark: _Toc232940176]
Sequences of construction or installation

N/A.

[bookmark: _Toc137798102][bookmark: _Toc229128305][bookmark: _Toc232940177]Giving notice of work to be covered up
All project communication shall be in writing

[bookmark: _Toc137798103][bookmark: _Toc229128306][bookmark: _Toc232940178]Hook ups to existing works
Contractor stipulates methodology for hooking-up when working in heights and provides notification to the SHE Officer in advance and obtain permission to proceed. The Contractor cannot not hook up for lifting, supporting or for any other reason to any position or existing works in the plant without a written approval by the Project Manager.

[bookmark: _Toc137798104][bookmark: _Toc229128307][bookmark: _Toc232940179]Completion, testing, commissioning and correction of Defects
[bookmark: _Ref137703695][bookmark: _Toc137798105][bookmark: _Toc229128308][bookmark: _Toc232940180]Work to be done by the Completion Date
The following is mandatory.  

The contract is deemed to be complete when the following have been completed in accordance with the scope of work:
a. All the concrete roofs have been waterproofed and flood testing has been done 
b. All steel roof at Block E has been replaced with the new IBR roof 
c. All joints between skylights and roof sheet have been re-sealed and no leaks
d. Signed erection and safety clearance certificates have been submitted.
e. The final as-built drawings have been submitted.
f. All documentation has been submitted including testing reports and the associated certificates received. All Quality Control Plan (QCP) documentation received. 
g. Technical, Operating, Maintenance manuals have been delivered
h. All documentation and as-built drawings are coded and labelled.
[bookmark: _Toc137798106][bookmark: _Toc229128309][bookmark: _Toc232940181]
Use of the works before Completion has been certified
 N/A

[bookmark: _Toc137798107][bookmark: _Toc229128310][bookmark: _Toc232940182]Materials facilities and samples for tests and inspections 
The Contractor provides all Materials, facilities and/or samples required for tests and inspections.  
The Employer reserves the right to call for samples of the Equipment offered to inspect the workmanship as the work proceeds and to either accept or reject the Equipment or workmanship. 
The Employer’s Acceptance of the workmanship or Equipment must in no way reduce the Contractor's liability to provide complete buildings.
The purpose of these inspections is to reduce the risk of non-compliant Equipment and Materials being transported to site. The presence of the Employer at the inspections does not reduce the Contractor’s responsibility to comply with the contract.
The Contractor is to make arrangements that these inspections are carried out within the boundaries of South Africa. Should any tests or inspections be required outside of the Gauteng Area, the Contractor is to allow in his Tender price for all costs (travel, accommodation, subsistence, etc) for two persons to attend such tests or inspections. Accommodation and subsistence arrangements are to be submitted to the Employer for Acceptance in writing

[bookmark: _Toc137798108][bookmark: _Toc229128311][bookmark: _Toc232940183]Commissioning
Commissioning shall be done after Completion
[bookmark: _Toc137798109][bookmark: _Toc229128312][bookmark: _Toc232940184]
Start-up procedures required to put the works into operation
No alterations or adjustments will be made to the Works after functional checks are done without the Employer’s written permission.
At this stage the following must have been achieved:
a. Installation and pre-commissioning completed.
b. Testing report and the associated certificates received.
c. Signed erection and safety clearance certificates received.
d. Final Draft of the Technical, Operating, Maintenance manuals delivered.
e. All Quality Control Plan (QCP) documentation received.

[bookmark: _Toc137798110][bookmark: _Toc229128313][bookmark: _Toc232940185]Take over procedures

The Employer takes over sections of the Works on Completion Dates of the Accepted Program.

[bookmark: _Toc137798111][bookmark: _Toc229128314][bookmark: _Toc232940186]Access given by the Employer for correction of Defects
The Project Manager arranges the date and access to site for the Contractor to correct defects. The Contractor updates the site safety file and the records contained inside as per construction regulations. The Contractor will be responsible for ensuring that the area is barricaded before correcting any defects

[bookmark: _Toc137798113][bookmark: _Toc229128316][bookmark: _Toc232940188]Training and technology transfer
After Completion of the contract, the Contractor is required to provide training and transfer system knowledge to the building owner/manager by submitting documented Design Intent, As-built drawings, Operational and Maintenance Manual, Commissioning Records, Commissioning Report and by providing training on all the systems to the building management staff to ensure that they have all the information and understanding needed to operate and maintain the features and systems in the building.

The Contractor is to provide on-site training and training material to the Engineers, Operators and Maintenance personnel prior to taking-over of the works. The training will preferably be offered during the commissioning and testing for a minimum of ten (10) personnel. The Contractor will, prior to handing over of the works, satisfy the Employer or authorized representative that maintenance and operational personnel are competent and adequately trained to maintain and operate the Plant and Materials supplied.

The training is to cover the following, however not limited to:
a. Information provided in the design intent report (including energy/environmental features) 
b. Measures that can be taken to optimise energy efficiency 
c. Occupational health and safety (OH&S) issues 
d. Maintenance requirements and sourcing replacements 
e. Obtaining and addressing occupant satisfaction feedback 

Steps for Conducting On-site Training are to include, but not limited to:
a. Preparation
b. Introduction
c. Explanation
d. Demonstration
e. Practice Under Supervision
f. Conclusion

The operating and maintenance manual must be available during the training of site staff. Site staff must also be made familiar with the contents of that manual.

[bookmark: _Toc137798114][bookmark: _Toc229128317][bookmark: _Toc232940189]Operational maintenance after Completion 
N/A
[bookmark: _Toc137798115][bookmark: _Toc229128318][bookmark: _Toc232940190]Plant and Materials standards and workmanship
[bookmark: _Toc380135658][bookmark: _Toc483313537]Civil Structural Drawings
The drawings include final general arrangements. Drawings include sections and details to fully identify design concepts, design loadings and any other special features.
Drawings are fully dimensioned and the dimension figures on the drawing are deemed to be correct, even if the drawings are not to scale. No dimensions are obtained from a drawing by scaling.
[bookmark: _Toc137798116][bookmark: _Toc229128319][bookmark: _Toc232940191]All drawings show full endorsement by a Professional Civil Engineer (including Pr. Eng Number and signature evident on all civil and structural drawings).
Investigation, survey and Site clearance
Contractor shall investigate all existing services before commencement of any removal of waterproofing 
All existing services shall be sufficiently protected before commencement of any demolition work
[bookmark: _Toc311542591][bookmark: _Toc314492563][bookmark: _Toc353343113][bookmark: _Toc357494494][bookmark: _Toc380135652][bookmark: _Toc483313532][bookmark: _Toc137798120][bookmark: _Toc229128323][bookmark: _Toc232940195]Material Certificates
The Contractor provides a copy of the Materials Test certificates for all components included in the Data Books.

Codes and Standards
The design complies with the following codes and standards
GENERAL
· SANS 10400, The Application of the National Building Regulations
· 240-101712128, Standard for the Internal Corrosion Protection of Water Systems, Chemical Tanks and Vessels and Associated Piping with Linings
· 240-56364545	Structural Design and Engineering Standard
· 240-76992014	Project / Plant Specific Technical Documents and Records Management Work Instruction
· 240-86973501	Engineering drawing Standard

The latest edition, including all amendments up to date of tender of the following specifications, publications and codes of practice shall be read in conjunction with this specification and shall be deemed to form part thereof:
 
· Occupational Health and Safety Act 85 of 1993 and regulations as amended
· 
[bookmark: _Toc414968404][bookmark: _Toc434327307][bookmark: _Toc69978318]Applicable National Standards
· AWS D1.1	American Welding Society - Structural Welding Code - Steel
· SANS 10044-1	Welding Part 1: Glossary of terms 
· SANS 10064	The preparation of steel surfaces for coating 
· SANS 10100-1	The Structural Use Of Concrete Part 1 – Design
· SANS 10100-2	The Structural Use Of Concrete Part 2 – Materials and execution of work
· SANS 10160	Basis of structural design and actions for buildings and industrial structures
· SANS 10162-1	The structural use of steel Part 1: Limit-states design of hot- rolled steelwork
· SANS 10162-2	The structural use of steel Part 2: Cold-formed steel structures
· SANS 10400      Series	the Application of the National Building Regulations
· SANS 1200        Series	Standardised specification for civil engineering construction  
· SANS 121	Hot dip galvanized coatings on fabricated iron and steel articles - Specifications and test methods
· SANS 2001       Series	Construction Works
· SANS 2553	Welded, brazed and soldered joints - Symbolic representation on drawings
· SANS 50025     Series	Hot rolled products of structural steels Parts 1-6
· SANS 9606-1	Approval testing of welders - Fusion welding Part 1: Steels
· SANS 1063 	Earth rods, couplers and connections
· 
Employer’s Design Standard:
· 240-56364545 – Structural Design and Engineering Standard
· 240-56364535 – Architectural Design and Green Building Compliance Manual
· National Building Regulations

[bookmark: _Toc137798121][bookmark: _Toc229128324][bookmark: _Toc232940196]Other [as required]


[bookmark: _Toc137798122][bookmark: _Toc229128325][bookmark: _Toc232940197]
List of drawings and Documents
[bookmark: _Toc137798123][bookmark: _Toc229128326][bookmark: _Toc232940198]Drawings and Documents issued by the Employer
This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this contract.

Note:  Some drawings may contain both Works Information and Site Information.


	Drawing/Document number
	Revision
	Title

	240-56364545
	
	Structural Design and Engineering Standard

	240-56364535
	
	Architectural Design and Green Building Compliance Manual

	240-53113685
	
	Design Review Procedure

	363-ERE-AABZ4-D00221-2
	
	ERIC Roofs Conditional Assessment

	240-99527377
	
	Civil Inspection Manual
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[bookmark: _Toc137798124][bookmark: _Toc229128327][bookmark: _Toc232940199]C3.2	CONTRACTOR’S WORKS INFORMATION

	



The Contractor conducts the required site assessments such as existing concrete slab conditions, locating above slab services (infrastructure for the storm water, electrical supply etc.) to complete the detailed design.
The Contractor conducts all other assessments including the Structural Conditional Assessment of the existing structures as deemed necessary for the execution of the new roof installations.
The Contractor develops detailed design and construction drawings in accordance with the Employers concept information, Specifications and Standards.  
The construction is completed in accordance with the Contractor’s accepted detailed design 
The Contractor provides a methodology and schedule for the execution of the works.
The Contractor provides a cost for the full execution of the works.
The Contractor is responsible for obtaining any permission, approval, concession, permit or licence required prior to commencement of the works
The Contractor to produce as built drawings to be submitted to the Employer at the end of the project
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PART 4: SITE INFORMATION

Description of the Site and its Surroundings

[bookmark: _Toc89340748]Existing System
The campus comprises warehouse zones and multiple blocks with interlinking walkways. The blocks have flat concrete slab accessible roofs with water proofing. The ERIC Facility is located in Rosherville, Johannesburg South, as detailed by the figure below.
[image: ]
Block E roofing systems comprises IBR sheeting and seven skylight structures. Blocks B, C and D flat concrete slab accessible roofs with water proofing.
Links G, H, J and K are flat concrete slab accessible roofs with water proofing.
The Engineering conditional assessment report (363-ERE-AABZ4-D00221-2 ERIC Roofs Conditional Assessment) is issued to the Contractor upon appointment.
Existing buildings, structures, and plant & machinery on the Site
The actual construction area can only be accessed from the main gate. Every effort must be made to protect the property, belongings and vehicles. All areas that will require refurbishment must be assumed as currently operational and construction will need to proceed in phases. Every attempt must be made to ensure the safety and health of Eskom staff and its environment during the construction process as well as the least possible disruption to Eskom staff activity 

Hidden services 
All services whether underground or above ground shall be verified and confirmed by the contractor before starting with the work. This shall also be discussed with the project team to plan accordingly and confirm before starting with the work.
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