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T1.1 TENDER NOTICE AND INVITATION TO TENDER
CONTRACT NO: 14/FY/25

CONSTRUCTION OF CHALETS AND SUPPORTING FACILITIES AT MNGCIBE VILLAGE.

Tenderers should have a CIDB contractor grading designation of 4GB ONLY. Contractors with
grading designation greater or lower than 4GB will not be considered.

Tenderers will be evaluated on four stages. In Stage 1 bids will be evaluated on administrative compliance
with bid requirements. Bidders who comply with all the requirements of Stage 1 will proceed for evaluation
on Stage 2 which will be technical compliance. Stage 3 for Financial Offer and Specific Goals utilizing
80/20 preference point system. In Stage 4 bids will be assessed for risk.

The Tender documents will only be obtainable as from 27 September 2024 and should downloaded from
the following websites: www.visiteasterncape.co.za/procurement/tenders; www.ectreasury.gov.za;
www.etenders.gov.za

A COMPULSORY TENDER CLARIFICATION MEETING will be held in respect of this tender on the 11"
of October 2024 at 12:00 noon at Mngcibe Village Site; Co-ordinates: 31°54'26.52"S 29°14'6.40"E.
Tenderers should already be in possession of the tender document and be familiar with the contents
thereof.

The lowest or any tender will not necessarily be accepted, and the agency reserves the right to accept
the Tender as a whole or in part. Bids must remain valid for a period of 150 days after the closing date
for the submission of bids, during which period a tender may not be amended or withdrawn and may be
accepted at any time by the Department.

The closing date and time for receipt of bids is 29t" of October 2024 at 11:00am. Bids must be enclosed
in a sealed envelope bearing the name of the Tenderer as well as the applicable tender heading,
reference number, closing time and due date and must be addressed to, The Chief Executive
Officer, and must be submitted in the tender box located at, 17-25 Oxford Street, Corner Oxford and
Fleet Street East London, before the closing time and date.

TECHNICAL ENQUIRIES

1. Ms M. Lawana, Project Manager: Tel: 043 492 0845, E-mail:
Mandilakhe.L awana@ecpta.co.za

2. Ms. U Zinganto Supply Chain Management: Tel: 043 492 0871, E-mail:
Unathi.Zinganto(@ecpta.co.za

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T1.2 TENDER DATA

The conditions of bid are the Standard Conditions of Bid as contained in Annex F of Board Notice
136 of 2015 in Government Gazette No. 30960 of 10 July 2015, Construction Industry Development
Board (CIDB) Standard for Uniformity in Construction Procurement as is available from the CIDB
website (see www.cidb.co.za)

The Standard Conditions of Tender makes several references to the Tender Data. The Tender Data
shall have precedence in the interpretation of any ambiguity or inconsistency between it and the
Standard Conditions of Tender to which it mainly applies.

F.1.1 Actions
The Employer for this Contract will be the instance named in the Contract Data.

F.1.2 Tender Documents
(a) The Tender Document issued by the Employer comprises of the following:

THETENDER

Part T1 . [Tender Procedures

T1.1 . [Tender Notice and Invitation to Tender

m1.2 . |Tender Data

Appendix :  Standard Conditions to Tender

Part T2 Returnable Documents

2.1 Forms, Certificates and Schedules required for Evaluation of
'Tender Responsiveness

2.2 Other Forms, Certificates and Schedules that will be Incorporated into
the Contract

T2.3 Documentation, Forms and Schedules Required for Tender
Evaluation Purposes

T2.4 Other Documentation, Forms and Schedules required for
Tender Evaluation Purposes

1 |
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THE CONTRACT (Part3)

Part C1 Agreements and Contract Data
C1.1 Form of Offer and Acceptance
C1.2 Contract Data

Part C2 Pricing Data

C2.1 Pricing Instructions

C2.2 Provisional Bills of Quantities
Cc23 Amendments, Qualifications and Alternatives by Tenderer
Part C3 Scope of Work

C3.1 Standard Specifications

C3.2 Project Specifications

C3.3 Specifications

C.4 Drawings

Part C4 Site Information

C4.1 Geotechnical Information of Site

The Tender Document and the drawings shall be obtained from the Employer or his authorized representative
at the physical address stated in the Tender Notice, upon payment of the amount stated in the Tender Notice.

The following documents are relevant to this Tender and Tenderers are advised to obtain their own copies
thereof:

(a) “JBCC Principal Building Agreement (Edition 6.2 of May 2018)”
issued by the Joint Building Contracts Committee Inc. (including amendments).

(b) “Standardized Specifications for Civil Engineering Construction”
SANS 1200.

(c) “Code of Practice for the application of the National Building Regulations”

SABS 0400-1990
(d) The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993,
and the Construction Regulations 2014 (Government  Gazette

L]
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No 25207 of 18 July 2003, Notice No R1010).

(e)

(i)

In addition, Tenderers are advised, in their own interest, to obtain their own copies of
the following acts, regulations and standards referred to in the this document as they
are essential for the Tenderer to get acquainted with the basics of construction
management, the implementation of preferential

construction procurement policies and participation of targeted enterprise and labour.

The Construction Industry Development Board Act No 38 of 2000 and the
Regulations in terms of the CIDB Act 38/2000, Government Gazette Notice No
33239 of 28 May 2010,

(i) SANS 1921:2004 Construction and Management

Part 1: General Engineering and Construction Works.

Part 2: Accommodation of Traffic on Public Roads occupied by the Contractor Part 3 : Structural Steelwork

Part 5: Earthworks Activities which are to be performed by hand

(iii) Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) and its

Regulations as published in the Government Gazette No. 34350 of 8 June 2011

F.1.4 Communication and Employer’s Agent

The Employer’'s agent is : Afroteam Consultants

Address

Contact Number

F.2.1

Mr. Igeny Shone

No. 2 Merriman St

Unit 8 CK Business Center
Mbuque Ext, Mthatha,
5100

073 011 2875

Eligibility

A Tenderer will not be eligible to submit a Tender if:

(a)

(b)
(c)

(d)

(e)

the Contractor submitting the Tender is under restrictions or has principals who
are under restriction to participate in the Employer’'s procurement due to corrupt of
fraudulent practices;

the Tenderer does not have the legal capacity to enter into the contract;

the Contractor submitting the Tender is insolvent, in receivership, bankrupt or
being wound up, has his affairs administered by a court or a judicial officer, has
suspended his business activities, or is subject to legal proceedings in respect of the
foregoing;

The Tenderer does not comply with the legal requirements stated in the Employer’s
procurement policy;

The Tenderer cannot demonstrate that he possesses the necessary professional
and technical qualifications and competent, financial resources, equipment and
other physical facilities. managerial capability, personnel, experience and reputation

Contractor
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to perform the contract.

(H The Tenderer cannot provide proof that he is in good standing with respect to
duties, taxes, levies and contributions required in terms of legislation applicable to the
work in the contract.

The following Tenderers who are registered with the CIDB, or are capable of being so registered prior to the
evaluation of submissions, are eligible to have their Bids evaluated:

(a) Contractors who have a Contractor grading designation equal to or higher than a Contractor grading
designation determined in accordance with the Tender sum, or a value determined in accordance with
Regulation 25 (1B) or 25(7A) of the Construction Industry Development Regulations, for a 4GB class of
construction work; and

Joint ventures are eligible to submit Bids provided that:

(a) every member of the joint venture is registered with the CIDB

F.2.7 Site visit and clarification meeting

The arrangements for the clarification meeting and site inspection, which is compulsory for this contract,
are as follows:

C | Briefing Meeting —
Location/venue: Mngcibe Village 31°54'26.52"S 29°14'6.40"E
Date: 11 October 2024

Starting time: 12h00

F.2.12 Alternative Tender offers

No alternative offers will be considered, but the original tender document needs to be completed and
submitted as well.

F.2.13 Submitting a Tender Offer

Tender offers shall be submitted as an original only. All three volumes of the tender document must be
printed and neatly ring bound. All three documents must be submitted on the tender closing date with all
the relevant information completed and pages signed. All the required information and documentation
required for the evaluation of the tender must be bound into the document. The Provisional Bills of
Quantities must be completed by hand.

F.2.13.1 Delivery of Tender

The Employer’s address for delivery of Tender offers and identification details to be shown on each Tender
offer package are:

Location of Tender boxes: At Reception in the offices of Eastern Cape Parks & Tourism

Physical address: 17-25 Oxford Street, Corner Oxford and Fleet, East London

Identification Details:

| L1
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F.2.15 Closing time

The closing time for submission of Tender Offers is 11:00am

Telephonic, telegraphic, telex, facsimile, electronic or e-mailed Bids will not be accepted.

F.2.16 Tender offer validity

The Tender offer validity period is 150 days from the closing time for submission of Bids.

F.2.17 Clarification of Tender Offer after submission
For this contract the employer may, after clarification with the Tenderer, agree to amend the total of the
prices stated by the Tenderer in his Tender offer.
F.2.19 Inspections, tests and analyses

Access shall be provided for inspections and testing by personnel acting on behalf of the Employer.

F.2.22 Return of Tender Documents

Where a Tenderer who received a Tender document does not submit a Tender, the Tender documents
issued to him must be returned to the Employer within 14 days after the closing date for submission of Bids.

F2.23 Certificates
The following documentation must be provided with the Tender:

1. A Full Copy of the Central Supplier Database (CSD) Report for the month of October
2024

Proof of Contractor Registration with the CIDB (CRS number to be provided).
A Valid Copy of the Tenderer's Workmen’s Compensation Certificate, Act 4 of 2002.

A Valid Copy of the Tenderer’s Unemployment Insurance Certificate, Act 4 of 2002.
A signed Joint Venture Agreement (if Tenderer is a Joint Venture)

ok owd

F.3.4 Opening of Tender Submissions

Bids will be opened in public at the date and time stipulated in the tender advert.

F.3.5 One envelope system

The One envelope system will be followed for this Tender.

F.3.9 Arithmetical Errors, omissions and discrepancies
° Add to clause F.3.9.1 the following:

“If it is found obvious that a bona-fide mistake was made in writing out the Tender amount, or if the total
Tender amount is corrected according to the prescripts of F.3.9.2 to F3.9.4 below, the amount in words shall
be amended”.

° Replace clauses F.3.9.2, F3.9.3 and F3.9.4 with the following:

“Check responsive Tender offers for arithmetical errors, correcting them in the following manner:

(a) If a Bills of Quantities (or schedule of quantities or schedule of rates) applies

and twwmjmmammmummmg_
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from multiplying the unit rate by the quantity, the unit rate as quoted shall
govern and the line item total shall be corrected.

However, in exceptional cases where, in the opinion of the Employer, there is an obviously gross
misplacement of the decimal point in either the unit rate or line total, or where the error was obviously not
a result of incorrect arithmetic but rather the result of a writing error, the Employer reserves the right to
correct either the Tendered rate or the line total as the case may be, subject to clarification in terms of
Clause F.2.17.

(b) Where there is an error in the total of the prices, either as a result of corrections
required by this checking process or in the Tenderer's addition of prices, the
total of the prices shall be adjusted to obtain the correct Tender value.”

F.3.11 Evaluation of Tender Offers

Before evaluating Tender offers, the Bids will be in accordance with Method 2 of the CIDB
Standard Tender Evaluation in Three stages, namely:

] Stage 1: Administrate compliance.

. Stage 2: Technical compliance

° Stage 3: Financial Offer and Specific Goals
° Stage 4: Risk Assessment

Stage 1: Administrative Compliance
Bidders must comply with the set of administrative compliance requirements listed below. Failure to comply
with any of the below requirements will lead to immediate rejection of the bid.

i) Compulsory Briefing: Bidders must attend the compulsory briefing meeting on site.

ii) CIDB: Bidders must be registered with CIDB with a contractor grading designation equal to
4GB ONLY. Contractors with designation higher or lower than 4GB will not be considered. It
is the responsibility of the service provider to ensure that the status of CIDB grading
is active for the duration of the bidding process until award. Should the status of the
bidder be inactive or suspended during the evaluation process the bidder will be
disqualified.

Bidders who comply with all the above requirements will proceed to Stage 2 for evaluation on Technical
Compliance. Bidders who fail to comply with any of the above requirements will be disqualified from
the bidding process.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Stage 2: Technical Compliance
Bidders must comply with the set of technical compliance requirements listed below. Failure to comply with
any of the below requirements will lead to immediate rejection of the bid.

i) Company Experience: Bidders MUST provide evidence of completion of at least two (2) building
projects in wooden decking or construction of wooden chalets or similar projects a rand value of
R1,500,000.00 and above for each project.

The following evidence is required for company experience:

» Practical Completion certificates or final completion certificates plus pictures of the completed works,
location and coordinates of the completed works and proof from the Client/ Employer of completed
project in a form of project number (Reference number) and financial year it was implemented and
completed, or

* Project Reference Form completed by the Employer/Client plus pictures of the completed works,
location and coordinates of the completed works and proof from the Client/ Employer of completed
project in a form of project number (Reference number) and financial year it was implemented and

completed.

The bidder must note that Appointment letters, Purchase Orders and Sub-contracting Agreements without
Completion certificates will not be accepted as evidence for company experience.

ECPTA reserves the right to verify the authenticity of the evidence submitted. Should the evidence
submitted be found to be misrepresented, the bidder would be disqualified and reported to the National
Treasury Database of restricted service providers.

ii) Methodology

The bidder shall submit a project proposal highlighting the methodology to be used in the project. The proposal
submitted must demonstrate the bidder’s level of understanding of the project scope and should include the
following sections.

¢  Preliminary program
* Methodology and approach of not more than 5 pages.

¢ Project Organogram

e Quality Plan and approach

e Occupational Health and Safety Plan for the project
» Environmental Management Plan for the project

o Cash-flow projections

LT T L
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Bidders must take note of the following factors which will be used in evaluating responsiveness of submissions.
a. The Preliminary Programme submitted must include the full scope of works as described in the work
specification and schedule of quantities. It should highlight all the planned activities, the sequence of
executing the works and the completion timeframes of the activities. The logic of the sequencing of
construction activities and correlation with the cash flow shall be considered together with practicality

of the completion timeframes provided for the respective activities.

b. The Methodology submitted must demonstrate the approach to be used in carrying out construction
activities and must be inclusive of the methodology for construction work in line with the scope of work.

c. The Occupational Health & Safety Plan and Environmental Management Plan submitted must be
project specific and should highlight the bidder’'s awareness and commitment to compliance with all
relevant regulations i.e. (Construction Regulations, 2014; OHS ACT 1993; National Environmental
Management Act, 1998; Environmental Conservation Act, 1989 etc.).

iii) Team Capability:

Bidders must submit CV's and valid copies of professional registrations and qualifications (where applicable)
for the following team members. Failure to submit both the CV and valid copies of
qualifications/certificates/ proof of professional registration will result in immediate rejection of the bid.

Resources Qualifications No of years’
Experience
Contracts Manager o National Diploma or higher in Civil/Building and 8 or Higher
¢ Professional Registration as a Construction
Manager with South African Council for the
Project and Construction Management
Profession (SACPCMP) - (Pr. CM)
Site Agent National Diploma or higher in Civil/Building 5 or Higher
Foreman N/A 8 or Higher
Electrician Trade Test Certificate in Electrical, or 5 or Higher in
Valid Wireman’s Licence with Department of electrical and
Labour solar installations
Carpenter Trade Test Certificate in Carpentry 5 or Higher in
joinery and timber
decking
Plumber Trade Test Certificate in Plumbing 5 or Higher
Fulltime Occupational NOSA Certification or any other NQF 5 2 or Higher
Health and Safety gualification or higher in Health and Safety
Officer Management or

Contractor Witness 1
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Resources Qualifications No of years’
Experience
o Valid registration with SACPCMP as a
Construction Health and Safety Practitioner
Fulltime Environmental ¢ National Diploma or higher in Environmental 2 or Higher in
Site Officer Science environmental
management

Bidders who comply with all the above requirements will proceed to Stage 3 for evaluation on Price and
Specific Goals. Bidders who fail to comply with any of the above requirements will be disqualified from

the bidding process.

Stage 3: Price and Specific Goals

Criteria Points
Price 80
Specific Goals 20
Total 100

Price and specific goals points will be calculated as described in the Preferential Procurement Regulations of
2022. SBD 6.1 form must be used to claim points for specific goals for the company. A copy of CSD report,
Medical Certificate and Proof of Address must be submitted as proof of specific goals. When the above

documentation is not provided as proof the company will automatically score zero points for specific goals.

Specific Goals Category ol © Number Acceptable evidence
of :
points
- Local Production and Content O 40% 8 . D-TI Local Content
Declaration Form
(SBD 6.2) and
e DTI Local Content
Declaration Form
(Annexure C)
>51% Historically Disadvantaged Individuals 20% 4 e CSD Report
Ownership e CIPRO Certificate
(South African citizen - who, had no franchise in e ID Copies
national elections prior to the introduction of the
Constitution of the Republic of South Africa, 1983
(Act 110 of 1983) or the Constitution of the
Republic of South Africa, 1993, (Act 200 of 1993))
u |
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10-50% HDI Ownership

<10% HDI Ownership

Locality (Enterprises located in the Eastern Cape 10%
Province)

Enterprise located outside the Eastern Cape

'>51% Youth Ownership 15%
10-50% Youth Ownership
<10% Youth Ownership

" >51% Women Ownership 10%

10-50% Women Ownership

<10% Women Ownership

>51% Disability Ownership 5%
10-50% Disability Ownership

' <10% Disability Ownership

NS ON

15

Municipal Account,
or

Ward Councillor
Confirmation letter,
or

Statement of
Account

CSD Report
CIPRO Certificate
ID Copies

CSD Report
CIPRO Certificate
ID Copies

Medical Certificate

Stage 4: Risk Assessment

In addition to the evaluation of Responsiveness, a risk analysis will be performed on the Tenderers having the

highest ranking / number of points to ascertain if any of the following, as relevant, present an unacceptable

commercial risk to the employer in terms of:

a) Clause F.3.13 of the Standard Conditions of Tender

b)  Unduly high or unduly low Tendered rates or afounts in the Tender offer. In this regard,

a financial risk analysis will be performed to verify that the rates entered in the Bill of

Quantities are reasonable and balanced. Bids may be disqualified if Tendered rates are

found to be distorted. Such evaluation will include “Rate Only” items;

c) Contract data provided by the contractor; and

d) The contents of the Tender Returnable which are to be included in the contract

Contractor Witness 1 Witness 2 Employer
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C lati { re-invitati £ Bid
The employer may, prior to the award of a Tender, cancel the Tender if —

(a) due to changed circumstances, there is no longer a need for the goods or
services specified in the invitation

(b) funds are no longer available to cover the total envisaged expenditure;
(c) no acceptable Bids are received; or
(d) there is material irregularity in the tender process

if the Tender is cancelled, it shall be published in the Government Tender Bulletin or the media in which the
original Tender invitation was advertised and all invited tenderers will be informed.

The followi itl hall apply:

(i)  Any discounts offered unconditionally shall be taken into account when
calculating comparative prices.

(i)  Although discounts offered conditionally shall not be taken into account for
evaluation purposes, such discounts shall be implemented when payment is
effected (should the Tender prove to be successful).

(i) Points scored shall be rounded off to the nearest 2 decimal places.
Declarations
A Tender must, in the manner stipulated in the Tender document, declare that:

(a) the information provided is true and correct;

(b) the signatory to the Tender document is duly authorised; and

(c) documentary proof regarding any Tendering issue will, when required, be
submitted to the satisfaction of the relevant organ of state.

The employer shall act against the Tenderer or person guilty of such misconduct.
In addition to any other remedy the employer may have against such person(s), the employer may also:
(a) disqualify the person from the Tendering process;

(b) recover all costs, losses or damages it has incurred or suffered as a result of
that person’s conduct;

(¢) cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

(d) restrict the Tenderer or contractor, its shareholders and directors, or only the
shareholders and directors who acted on a fraudulent basis, from obtaining
business from any organ of state for a period not exceeding 10 years, after the
audi alteram partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution.

Tax Clearance

a) It essential to ensure that persons conducting business with the State are tax compliant at the
awarding of bids as no bid may be awarded to persons who are not tax compliant

| ’ ‘
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b) In order to comply with the provisions of tax, bidders must utilize the Standard Bidding Document
(SBD1) issued with this bid

c) Bidders must submit their tax compliance status PIN together with the bid

d) The Central Supplier Database and tax compliance PIN are the approved methods that will be utilized
to verify tax compliance as the South African Revenue Services does not issue Tax Clearance
Certificates but has made an online provision available, via eFiling, for bidders to print their own Tax
Clearance Certificates which they can submit with their bids

e) Printed copies of Tax Clearance Certificates will be accepted and verified on the eFiling.

F.3.13.1 Acceptance of Tender Offer
Tender offers will only be accepted if:

(a) the Tenderer has submitted with his Offer all relevant documentation as stated in
F2.23

(b) the Tenderer is registered with the Construction Industry Development Board in an
appropriate contractor grading designation;

(c) the Tenderer or any of its directors is not listed on the Register of Tender Defaulters in
terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person
prohibited from doing business with the public sector; and

(d) the Tenderer has not:
(i) abused the Employer's Supply Chain Management System or
(ii) failed to perform on any previous contract.

(e) the Tenderer has achieved the minimum score for quality as stated in F.3.11.

F3.17 Copies of contract
The number of paper copies of the signed contract to be provided by the Employer is ONE.
The Standard Conditions of Tender to follow is obtained from Annexure F of CIDB Standard for

Uniformity in Construction Procurement (28 May 2010), which contains references to the Tender
Data for details that apply specifically to the Tender.
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T1.3 STANDARD CONDITIONS OF TENDER

F.A General
F.1.1 Actions

F1.1.1  The employer and each tenderer submitting a tender offer shall comply with these conditions of
tender. In their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and
F.3, timeously and with integrity, and behave equitably, honestly, and transparently, comply with all legal
obligations, and not engage in anticompetitive practices.

F.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process
shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict
of interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in
their tender submissions. Employees, agents, and advisors of the employer shall declare any conflict of interest
to whoever is responsible for overseeing the procurement process at the start of any deliberations relating to
the procurement process or as soon as they become aware of such conflict and abstain from any decisions
where such conflict exists or recuse themselves from the procurement process, as appropriate.

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive
for improper acts in some circumstances. A conflict of interest can create an appearance
of impropriety that can undermine confidence in the ability of that person to act properly
in his or her position even if no improper acts result.

2) Conflicts of interest in respect of those engaged in the procurement process include
direct, indirect or family interests in the tender or outcome of the procurement process
and any personal bias, inclination, obligation, allegiance or loyalty which would in any
way affect any decisions taken.

F.1.1.3 The employer shall not seek, and a tenderer shall not submit a tender without having a firm intention
and the capacity to proceed with the contract.

F1.2 Tender Documents
The documents issued by the employer for the purpose of a tender offer are listed in the tender data.
F.1.3 Interpretation

F.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in
the returnable documents are deemed to be part of these conditions of tender.

F.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for tender
evaluation purposes, shall not form part of any contract arising from the invitation to tender.

F.1.3.3 For the purposes of these conditions of tender, the following definitions apply:

(a) conflict of interest means any situation in which:
i) someone in a position of trust has competing professional or personal interests which make it
difficult to fulfil his or her duties impartially.
i} anindividual or organisation is in a position to exploit a professional or official capacity in some
way for their personal or corporate benefit; or
iii)y incompatibility or contradictory interests exist between an employee and the organisation which
employs that employee.
(b) comparative offer means the tenderer’s financial offer after all tendered parameters that will affect
the value of the financial offer have been taken into consideration in order to enable comparisons to

be made between offers on a comparative basis
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(c) corrupt practice means the offering, giving, receiving, or soliciting of anything of value to influence
the action of the employer or his staff or agents in the tender process; and

(d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process
or the award of a contract arising from a tender offer to the detriment of the employer, including
collusive practices intended to establish prices at artificial levels

(e) organization means a company, firm, enterprise, association, or other legal entity, whether
incorporated or not, or a public body
® quality (functionality) means the totality of features and characteristics of a product or service that

bear on its ability to satisfy stated or implied needs
F.1.4 Communication and employer’s agent

Each communication between the employer and a tenderer shall be to or from the employer's agent only, and
in a form that can be read, copied, and recorded. Writing shall be in the English language. The employer shall
not take any responsibility for non-receipt of communications from or by a tenderer. The name and contact
details of the employer’s agent are stated in the tender data.

F.1.5 The employer’s right to accept or reject any tender offer

F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender offer,
and may cancel the tender process and reject all tender offers at any time before the formation of a contract.
The employer shall not accept or incur any liability to a tenderer for such cancellation and rejection but will give
reasons for such action upon written request to do so.

F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a tender process or the
rejection of all tender offers, re-issue a tender covering substantially the same scope of work within a period of
six months unless only one tender was received and such tender was returned unopened to the tenderer.

F.1.6 Procurement procedures
F.1.6.1 General

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with the tenderer
who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation
points, as relevant, based on the tender submissions that are received at the closing time for bids.

F.1.6.2 Competitive negotiation procedure

F.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers
shall submit tender offers in response to the proposed contract in the first round of submissions. Notwithstanding
the requirements of F.3.4, the employer shall announce only the names of the tenderers who make a
submission. The requirements of F.3.8 relating to the material deviations or qualifications which affect the
competitive position of tenderers shall not apply.

F.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in terms
of the evaluation method and evaluation criteria stated in the tender data, shall be invited in each round to enter
into competitive negotiations, based on the principle of equal treatment and keeping confidential the proposed
solutions and associated information. Notwithstanding the provisions of F.2.17, the employer may request that
bids be clarified, specified, and fine-tuned in order to improve a tenderer’'s competitive position provided that
such clarification, specification, fine-tuning or additional information does not alter any fundamental aspects of
the offers or impose substantial new requirements which restrict or distort competition or have a discriminatory
effect.

F.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to make
a fresh tender offer, based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall
be advised when they are to submit their best and final offer.
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F.1.6.2.4 The contract shall be awarded in accordance with the provisions of F.3.11 and F.3.13 after tenderers
have been requested to submit their best and final offer.

F.1.6.3 Proposal procedure using the two stage-system
F.1.6.3.1 Option 1

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which a
contract may be negotiated. The employer shall evaluate each responsive submission in terms of the method
of evaluation stated in the tender data, and in the second stage negotiate a contract with the tenderer scoring
the highest number of evaluation points and award the contract in terms of these conditions of tender.

F.1.6.3.2 Option 2

F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all
responsive tenderers to submit tender offers in the second stage, following the issuing of procurement
documents.

F.1.6.3.2.2 The employer shall evaluate bids received during the second stage in terms of the method of
evaluation stated in the tender data and award the contract in terms of these conditions of tender.

F.2 TENDERER’S OBLIGATIONS
F.2.1 Eligibility

F.2.1.1 Submit a tender offer only if the tenderer complies with the criteria stated in the tender data and the
tenderer, or any of his principals, is not under any restriction to do business with employer.

F.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering
entity (or both) or any other criteria which formed part of the qualifying requirements used by the employer as
the basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer's written
approval to do so prior to the closing time for bids.

F.2.2 Cost of tendering

Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for any
costs incurred in the preparation and submission of a tender offer, including the costs of any testing necessary
to demonstrate that aspects of the offer complies with requirements.

F.2.3 Check documents

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or
omission.

F.2.4 Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by
the employer only for the purpose of preparing and submitting a tender offer in response to the invitation.

F.2.5 Reference documents
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications,

conditions of contract and other publications, which are not attached but which are incorporated into the tender
documents by reference.
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F.2.6 Acknowledge addenda

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary
apply for an extension to the closing time stated in the tender data, in order to take the addenda into account.

F.2.7 Site visit and clarification meeting

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of
the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender
data.

F.2.8 Seek clarification

Request clarification of the tender documents, if necessary, by notifying the employer at least five working days
before the closing time stated in the tender data.

F.2.9 Insurance

Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full cover
required in terms of the conditions of contract identified in the contract data. The tenderer is advised to seek
qualified advice regarding insurance.

F.2.10 Pricing the tender offer

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except Value
Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being
those applicable 14 days before the closing time stated in the tender data.

F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment
except as provided for in the conditions of contract identified in the contract data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of
contract identified in the contract data may provide for part payment in other currencies.

F.2.11 Alterations to documents

Not make any alterations or additions to the tender documents, except to comply with instructions issued by
the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial
all such alterations. Erasures and the use of masking fluid are prohibited.

F.2.12 Alternative tender offers

F.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer,
strictly in accordance with all the requirements of the tender documents, is also submitted as well as a schedule
that compares the requirements of the tender documents with the alternative requirements that are proposed.

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data or
criteria otherwise acceptable to the employer.
F.2.13 Submitting a tender offer

F.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to
provide the whole of the works, services or supply identified in the contract data and described in the scope of
works, unless stated otherwise in the tender data.
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F.213.2 Return all returnable documents to the employer after completing them in their entirety, either
electronically (if they were issued in electronic format) or by writing in black ink.

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies
stated in the tender data, with an English translation of any documentation in a language other than English,
and the parts communicated electronically in the same format as they were issued by the employer.

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The
employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing
to contract as joint ventures shall state which of the signatories is the lead partner whom the employer shall
hold liable for the purpose of the tender offer.

F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as
"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and identification
details stated in the tender data, as well as the tenderer's name and contact address.

F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable
documents listed in the tender data in an envelope marked “financial proposal” and place the remaining
returnable documents in an envelope marked “technical proposal”’. Each envelope shall state on the outside
the employer’s address and identification details stated in the tender data, as well as the tenderer's name and
contact address.

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the
outside only the employer's address and identification details as stated in the tender data.

F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature
opening of the tender offer if the outer package is not sealed and marked as stated.

F.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless
stated otherwise in the tender data.

F.2.14 Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely and, in the
form, required, may be regarded by the employer as non-responsive.

F.2.15 Closing time

F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not
later than the closing time stated in the tender data. Accept the proof of posting shall not be accepted as proof
of delivery.

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the
requirements of these conditions of tender apply equally to the extended deadline.

F.2.16 Tender offer validity

F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period
stated in the tender data after the closing time stated in the tender data.

F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an
agreed additional period with or without any conditions attached to such extension.

F.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or
substituted by giving the employer’s agent written notice before the closing time for bids that a tender is to be
withdrawn or substituted.

| | !
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F.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in accordance with the
requirements of F.2.13 with the packages clearly marked as “SUBSTITUTE”. '

F.2.17 Clarification of tender offer after submission
Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation
of tender offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors

by the adjustment of certain rates or item prices (or both). No change in the competitive position of tenderers
or substance of the tender offer is sought, offered, or permitted.

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a preferred
tenderer following a competitive selection process, should the Employer elect to do so.

F.2.18 Provide other material

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the
tenderer's commercial position (including notarized joint venture agreements), preferencing arrangements, or
samples of materials, considered necessary by the employer for the purpose of a full and fair risk assessment.
Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the
time for submission stated in the employer's request, the employer may regard the tender offer as non-
responsive.

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.

F.2.19 Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided for in the
tender data.

F.2.20 Submit securities, bonds, policies, etc.

If requested, submit for the employer's acceptance before formation of the contract, all securities, bonds,
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in the
contract data.

F.2.21 Check final draft

Check the final draft of the contract provided by the employer within the time available for the employer to issue
the contract.

F.2.22 Return of other tender documents

If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the
validity period stated in the tender data.

F.2.23 Certificates

Include in the tender submission or provide the employer with any certificates as stated in the tender data.

] | | | | |
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F.3 THE EMPLOYER’S UNDERTAKINGS
F.3.1 Respond to requests from the tenderer

F.3.1.1  Unless otherwise stated in the Tender Data, respond to a request for clarification received up to five
working days before the tender closing time stated in the Tender Data and notify all tenderers who drew
procurement documents.

F.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering
entity (or both) or any other criteria which formed part of the qualifying requirements used to prequalify a
tenderer to submit a tender offer in terms of a previous procurement process and deny any such request if as
a consequence:

a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to
meet any of the collective or individual qualifying requirements;

b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms
or as another joint venture; or

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of

the prequalification process.
F.3.2 Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the
period from the date of the Tender Notice until seven days before the tender closing time stated in the Tender
Data. If, as a result a tenderer applies for an extension to the closing time stated in the Tender Data, the
Employer may grant such extension and, will then notify it to all tenderers who drew documents.

F.3.3 Return late tender offers

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary
to open a tender submission to obtain a forwarding address), to the tenderer concerned.

F.3.4 Opening of tender submissions

F.3.41 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of
tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender submissions
for which acceptable reasons for withdrawal have been submitted will not be opened.

F.3.42 Announce at the meeting held immediately after the opening of tender submissions, at a venue
indicated in the tender data, the name of each tenderer whose tender offer is opened, and where applicable,
the total of his prices, preferences claimed and time for completion for the main tender offer only.

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request.
F.3.5 Two-envelope system

F.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical
proposal of valid bids in the presence of tenderers’ agents who choose to attend at the time and place stated
in the tender data and announce the name of each tenderer whose technical proposal is opened.

F.3.5.2 Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who
remain in contention for the award of the contract of the time and place when the financial proposals will be
opened. Open only the financial proposals of tenderers, who score in the quality evaluation above the minimum
number of points for quality stated in the tender data, and announce the score obtained for the technical
proposals and the total price and any preferences claimed. Return unopened financial proposals to tenderers
whose technical proposals failed to achieve the minimum number of points for quality.
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F.3.6 Non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such processes, information
relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations for
the award of a contract, until after the award of the contract to the successful tenderer.

F.3.7 Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and
instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent
practices.

F.3.8 Test for responsiveness

F.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received:

a) complies with the requirements of these Conditions of Tender,
b) has been properly and fully completed and signed, and
) is responsive to the other requirements of the tender documents.

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender
documents without material deviation or qualification. A material deviation or qualification is one which, in the
Employer's opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the
Scope of Work,

b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or

c) affect the competitive position of other tenderers presenting responsive bids, if it were to be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or
withdrawal of the non-conforming deviation or reservation.

F.3.9 Arithmetical errors, omissions, and discrepancies

F.3.9.1 Check responsive bids for discrepancies between amounts in words and amounts in figures. Where
there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall
govern.

F.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after
the evaluation of tender offers in accordance with F.3.11 for:

a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of quantities; or
C) arithmetic errors in:
i) line-item totals resulting from the product of a unit rate and a quantity in bills of quantities or

schedules of prices; or
i) the summation of the prices.

F.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm
the tender offer as tendered or accept the corrected total of prices.

F.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:
a) If bills of quantities or pricing schedules apply and there is an error in the line-item total resulting from

the product of the unit rate and the quantity, the line item total shall govern and the rate shall be
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the

N | |
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b)

item total as quoted shall govern, and the unit rate shall be corrected.

Where there is an error in the total of the prices either as a result of other corrections required by this
checking process or in the tenderer's addition of prices, the total of the prices shall govern, and the
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve
the tendered total of the prices.

F.3.10 Clarification of a tender offer

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from
the tender offer.

F.3.11 Evaluation of tender offers

F3.11.1 General

Appoint an evaluation panel of not less than three persons. Reduce each responsive tender offer to a
comparative offer and evaluate it using the tender evaluation methods and associated evaluation criteria and
weightings that are specified in the Tender Data.

F.3.11.2 Method 1: Financial offer

In the case of a financial offer:

a)
b)

c)

Rank tender offers from the most favourable to the least favourable comparative offer.

Recommend the highest ranked tenderer for the award of the contract unless there are compelling and
justifiable reasons not to do so.

Re-rank all tenderers should there be compeliing and justifiable reasons not to recommend the highest
ranked tenderer and recommend the highest ranked tenderer, unless there are compelling and
justifiable reasons not to do so and the process set out in this subclause is repeated.

F.3.11.3 Method 2: Financial offer and preference

In the case of a financial offer and preferences:

a)

b)

Score each tender in respect of the financial offer made and preferences claimed, if any, in accordance
with the provisions of F.3.11.7 and F.3.11.8.

Calculate the total number of tender evaluation points (T EV) in accordance with the following formula:
Tev=Nro + Np

where: Nro is the number of tender evaluation points awarded for the financial offer made in
accordance with F.3.11.7.
Nr is the number of tender evaluation points awarded for preferences claimed in accordance
with F.3.11.8.

Rank tender offers from the highest number of tender evaluation points to the lowest.

Recommend the tenderer with the highest number of tender evaluation points for the award of the
contract, unless there are compelling and justifiable reasons not to do so.

Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to recommend
the tenderer with the highest number of tender evaluation points, and recommend the tenderer with the
highest number of tender evaluation points, unless there are compelling and justifiable reasons not to
do so and the process set out in this sub clause is repeated.
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F.3.11.4 Method 3: Financial offer and quality

In the case of a financial offer and quality:

a)

b)

c)

Score each tender in respect of the financial offer made and the quality offered in accordance with the
provisions of F.3.11.7 and F.3.11.9, rejecting all tender offers that fail to score the minimum number of
points for quality stated in the tender data, if any.

Calculate the total number of tender evaluation points (T EV) in accordance with the following formula:
Tev=Nro + Na

where: Nro is the number of tender evaluation points awarded for the financial offer made in
accordance with F.3.11.7.
Nq is the nhumber of tender evaluation points awarded for quality offered in accordance with
F.3.11.9.

Rank tender offers from the highest number of tender evaluation points to the lowest.

Recommend tenderer with the highest number of tender evaluation points for the award of the contract,
unless there are compelling and justifiable reasons not to do so. Rescore and re-rank all tenderers
should there be compelling and justifiable reasons not to recommend the tenderer with the highest
number of tender evaluation points and recommend the tenderer with the highest number of tender
evaluation points, unless there are compelling and justifiable reasons not to do so and the process set
out in this subclause is repeated.

F.3.11.5 Method 4: Financial offer, quality and preferences

In the case of a financial offer, quality, and preferences:

a)

b)

Score each tender in respect of the financial offer made, preference claimed, if any, and the quality
offered in accordance with the provisions of F.3.11.7 to F.3.11.9, rejecting all tender offers that fail to
score the minimum number of points for quality stated in the tender data, if any.

Calculate the total number of tender evaluation points (Tev) in accordance with the following formula,
unless otherwise stated in the Tender Data:

Tev = Nro + Np + Na

where: Nro is the number of tender evaluation points awarded for the financial offer made in
accordance with F.3.11.7;
Np is the number of tender evaluation points awarded for preferences claimed in accordance
with F.3.11.8.
Na is the number of tender evaluation points awarded for quality offered in accordance with
F.3.11.9.

Rank tender offers from the highest number of tender evaluation points to the lowest.

Recommend the tenderer with the highest number of tender evaluation points for the award of the
contract, unless there are compelling and justifiable reasons not to do so.

Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to recommend
the tenderer with the highest number of tender evaluation points and recommend the tenderer with the
highest number of tender evaluation points, unless there are compelling and justifiable reasons not to
do so and the process set out in this sub clause is repeated.

F.3.11.6 Decimal places

Score financial offers, preferences, and quality, as relevant, to two decimal places.

F.3.11.7 Scoring Financial Offers

L |
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Score the financial offers of remaining responsive tender offers using the following formula:
Nro =WixA

where: Nro is the number of tender evaluation points awarded for the financial offer.
W1 is the maximum possible number of tender evaluation points awarded for the financial
offer as stated in the Tender Data.
A is a number calculated using the formula and option described in Table F.1 as stated in the
Tender Data.

Table F.1: Formulae for calculating the value of A

Formula Comparison aimed at achieving Option 12 Option 2°

1 Highest price or discount A=(1+(P—-Pn)) A=P/Pn
S S —— - Pm

2 Lowest price or percentage commission / fee A=(1-(P=Pm)) A=Pn/P
. Pm

a Pm is the comparative offer of the most favourable comparative offer.

P is the comparative offer of the tender offer under consideration.

F.3.11.8 Scoring preferences
Confirm that tenderers are eligible for the preferences claimed in accordance with the provisions of the tender
data and reject all claims for preferences where tenderers are not eligible for such preferences. Calculate the
total number of tender evaluation points for preferences claimed in accordance with the provisions of the
tender data.
F.3.11.9 Scoring quality
Score each of the criteria and sub-criteria for quality in accordance with the provisions of the Tender Data.
Calculate the total number of tender evaluation points for quality using the following formula:
Na = W2 x So/Ms
where: So is the score for quality allocated to the submission under consideration;
Ms is the maximum possible score for quality in respect of a submission; and
W: is the maximum possible number of tender evaluation points awarded for the quality as stated in
the Tender data.

F.3.12 Insurance provided by the employer
If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or
certificates of insurance which the conditions of contract identified in the contract data, require the employer
to provide.
F.3.13 Acceptance of tender offer

Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable commercial
risk and only if the tenderer:

a) is not under restrictions, or has principals who are under restrictions, preventing participating in the
employer’s procurement,
b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the

professional and technical qualifications, professional and technical competence, financial resources,
equipment and other physical facilities, managerial capability, reliability, experience and reputation,
expertise and the personnel, to perform the contract,

11 |
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c) has the legal capacity to enter into the contract,

d) is not insolvent, in receivership, bankrupt or being wound up, has his affairs administered by a court or
a judicial officer, has suspended his business activities, or is subject to legal proceedings in respect of
any of the foregoing,

e) complies with the legal requirements, if any, stated in the tender data, and

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest.

F.3.14 Prepare contract documents

F.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the
employer as part of the tender documents to take account of:

a) addenda issued during the tender period,
b) inclusion of some of the returnable documents, and
c) other revisions agreed between the employer and the successful tenderer.

F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.
F.3.15 Complete adjudicator's contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both
parties to complete formalities for appointing the selected adjudicator at the same time as the main contract is
signed.

F.3.16 Notice to unsuccessful tenderers

F.3.16.1 Notify the successful tenderer of the employer's acceptance of his tender offer by completing and
returning one copy of the form of offer and acceptance before the expiry of the validity period stated in the
tender data or agreed additional period.

F.3.16.2 After the successful tenderer has been notified of the employer’'s acceptance of the tender, notify
other tenderers that their tender offers have not been accepted.

F.3.17 Provide copies of the contracts

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the
contract as soon as possible after completion and signing of the form of offer and acceptance.

F.3.18 Provide written reasons for actions taken
Provide upon request written reasons to tenderers for any action that is taken in applying these conditions of

tender but withhold information which is not in the public interest to be divulged, which is considered to prejudice
the legitimate commercial interests of tenderers or might prejudice fair competition between tenderers.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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EASTERN CAPE PARKS & TOURISM AGENCY

CONTRACT NO.: 14/FY/25

CONSTRUCTION OF CHALETS AND SUPPORTING FACILITIES
AT MNGCIBE VILLAGE

PART T2:RETURNABLE DOCUMENTS




RETURNABLE DOCUMENT CHECKLIST

Tenderers to complete this checklist to ensure that all information in the Tender Document is
completed included and read by the Tenderer.

Completed/
Page Ref | Description Included!/
Read
All pages requiring signatures signed by the Tenderer
(Authorised Person)
1 Correct Tender Offer Amount on BOQ’s carried forward to
Tender Summary (Page iv) and Form of Offer (Page C1.3)
Forms, Certificates and Schedules required for evaluation of
T2.3 T2.1 T ;
enderresponsiveness
T2.4 | T2.1.1 | Compuisory Tender Briefing Register / Site Inspection Certificate
T2.5- . . .
T2.7 T2.1.2 | Certificate of Authority for Signatory
T2.8 | T2.1.3 | Registration Certificates / Agreements / Identity Documents
T2.9- T2.1.4 . /C ium Di
T217 2.1.4 | Joint Venture / Consortium Disclosure Form
T2.18 | T2.1.5 | CSD REPORT/ Tax Compliance PIN
T2.19 | T2.1.6 | Proof of Registration with CIDB
T2.20 | T2.1.7 | Proof of Workmen’'s Compensation Registration
T2.21 T2.2 Other Forms, Certificates and Schedules that will be
) ’ incorporated into the contract
T2.22 | T2.2.1 | Record of Addenda to Tender Documents
T2.23 | T2.2.2 | Local Employment Generation
Unemployment Insurance Fund (UIF) — Registration Certificate
T2.24 | T2.2.3 (Act 4 of 2002)
T2.25- T2.2.4 Form Concerning Fulfilment of the Construction Regulations,
T2.26 T 2014
T2.27 | T2.2.5 | Form of Required Information
1228 | 15 9.6 | Bidders Disclosure Form SBD 4
T2.31
T2.32- Preferential Procurement Claim Form SBD 6.1
; T2.2.7
T2.33
T237 | 12.2.8 | Local Content Declaration Form SBD 6.2
Contractor Witness 1 } Witness 2 ‘ Employer Witness 1 Witness 2
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Completed/
Page Ref | Description Included/
Read
T2.37 | T2.3 Documentation, Forms and Schedules required for Tender
i ; evaluation purposes  (Functionality Evaluation)
.:.22:;%' T2.3.1 | Related Experience of Tenderer
T2.40- .
T2.51 T2.3.2 | List of Key Personnel
T2.52- .
T2.53 T2.3.3 | Schedule of Plant and Equipment
1.;.225545' T2.3.4 | Schedule of Proposed Sub-Contractors
T2.56 | T2.3.5 | Provisional Programme and Method Statement
T2.60 T2.4 Other Documentation, Forms and Schedules required for
: ] Tender evaluation purposes
T2.61 | T2.4.1 | Form of Intent to provide a Performance Guarantee
T1.2.6 | F.3.11 Compliance Requirements
e compulsory briefing
* Proof of CIDB contractor grading designation equal
to 4GB Only
e Evidence of execution or completion of at least two
(2) General Building Projects (GB) in wooden
decking or construction of wooden chalets or similar
projects
a Toarm Canahility
c1.18 | c1.2.2 Part 2: Data Provided by the Contractor (Contract Specific
Data)
c25 C2.2 | Pricing Data (Provisional Bills of Quantities)
BOQ’s | C2.2 | Signand date Final Summary
BOQ's | C2.2 _Cpmpleted in BLACK INK only and corrections crossed out and
initialed
C2.6 C2.3 | Amendments, Qualifications and Alternatives by Tenderer
Contractor ' ’ Witness 1 Witness 2 Employer ‘ ‘ Witness 1 Witness 2
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PART T2: RETURNABLE DOCUMENTS

Notes:
The Tender Document must be submitted as a whole. All forms must be properly completed as
required and the document shall not be taken apart or altered in any way whatsoever.

All forms must be duly completed in black jnk as required.

The list of returnable documents, which consists of forms and schedules to be completed and
company specific certificates and information pages to be attached, comprise the following:

TABLE OF CONTENTS Page
T2.1 Forms, Certificates and Schedules required for evaluation of
Tender responsiveness T2.3-T2.19

T2.2 Other forms, certificates and schedules that will be incorporated

into the contract T2.20-T2.35
T2.3 Documentation, forms, and schedules required for Tender
evaluation purposes (Functionality Evaluation) T2.36-T2.51

T2.4 Other documentation, forms and schedules required for Tender
evaluation purposes T2.52-T2.59

L | | ]
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T2.1

FORMS, CERTIFICATES AND SCHEDULES

REQUIRED FOR

EVALUATION OF TENDER RESPONSIVENESS

T2.1.1
T2.1.2
T2.1.3
T2.1.4
T2.1.5
T2.1.6
T2.1.7

Tender Briefing / Site Inspection Attendance Certificate
Certificate of Authority for Signatory

Registration Certificates/Agreements/ldentity Documents
Joint Venture/Consortium Disclosure Form

CSD/Tax Compliance Requirements

Proof of Registration with CIDB

Proof of Workmen’s Compensation Registration

Page No.
T21
T2.2-T2.5
T2.6
T2.7-T2.16
T2.17
T2.18
T2.19

L1

Contractor

Witness 1 Witness 2 Employer
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T2.1.1 TENDER BRIEFING / SITE INSPECTION ATTENDANCE
CERTIFICATE

This is to certify that (Tenderer)...........cccoviiiiiiiiiiiiiiiii of
X [0 [ =T T PSPPI
Telephone number ... e Fax
2 10000] o = SR PP PP PP E-mail
= Lo [0 | == - PP

Was represented by the person(s) named below at the compulsory meetings held for all Tenderers
as per the Tender Data (T1.2 - F.2.7)

I/\We hereby acknowledge that I/We visited the site and acquainted ourselves with the conditions
likely to influence the work and all aspects that could influence either the cost or the construction of
the services prior to determining our rates and prices.

I/We further certify that l/iwe are satisfied with the description of the work and explanations given at the
meeting and that I/We understand perfectly the work to be done, as specified and implied, in the
documentation and information provided.

TENDERER’S REPRESENTATIVE(S):

Name: .....ooveiiiic Signature ..........ccooii
(07 1= [ o111 U YRR S S S PPTF D PP PP PP
[\ F= 12 1= S O Signature ...
07107 1o VOO CURR USRI PO PP

I
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T2.1.2 CERTIFICATE OF AUTHORITY FOR SIGNATORY

Indicate the status of the Tenderer by ticking the appropriate box hereunder. The Tenderer
must complete the certificate set out below for the relevant category.

i) coMPANY | (1) cLOSE () (v (V)
CORPORATION [PARTNERSHIP JOINT SOLE
VENTURE PROPRIETOR

Signatories for Companies, Close Corporations, Partnerships, Joint Ventures or Sole
Proprietors must establish their authority thereto by attaching a copy of the relevant
resolution of their Board of Directors, Members or Partners duly signed and dated.
Examples are shown below.

()  CERTIFICATE FOR COMPANY

D e chairperson of the Board of Directors of

......................................................... , hereby confirm that by resolution of the Board (copy
attached) taken on ........................ 20........ , MriMs , acting in the
capacity of ......cocoiiiiiii , was authorized to sign all documents in

connection with the tender for Tender No. 14/FY/25 and any contract resulting from it, on behalf of
the company.

Chairman: ...
Chairman i......cocoiiii
As Witness: L R
e
Date: e e aE e e S e e rn s e s ee e e s en e s
\ |
Contractor Witness 1 ' Witness 2 Employer Witness 1 Witness 2

T2.2.2



()  CERTIFICATE FOR CLOSE CORPORATION

We, the undersigned, being

the key members

in the business
hereby authorise

,acting in the

documents in connection with the tender for Tender No.14/F Y /2 5and any contract resulting

from it, on our behalf.

trading as

Mr/Ms

capacity  of
to sign all

NAME

ADDRESS

SIGNATURE

DATE

Note: this certificate is to be completed and signed by all of the key members upon
whom rests the directions of the affairs of the Close Corporation as a whole.

Contractor

Witness 1

Witness 2
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()  CERTIFICATE FOR PARTNERSHIP

We, the undersigned, being the key partners in the business trading as,
........................................................................................ hereby authorize  Mr/Ms
........................................................................................ acting in the capacity of

............................................................... , to sign all documents in connection with the
tender for Tender No.14/FY/25 and any contract resulting from it, on our behalf.

NAME ADDRESS SIGNATURE DATE

Lead partner

behalf.

Note: This certificate is to be completed and signed by all of the key members upon
whom rests the direction of the affairs of Partnership as a whole.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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(V) CERTIFICATE JOINT VENTURE

We, the undersigned, are submitting this Tender offer in Joint Venture and hereby authorize Mr/Ms

................................................ ,  authorized signatory of the
ool 0 1] o= | 1 1Y/ T acting in the capacity of lead partner, to sign all
documents in connection with the tender for Tender No.14/FY/25 and any contract resulting from it,
on our behalf.

This authorization is evidenced by the attached power of attorney signed by legally authorized
signatories of all the partners to the Joint Venture.

NAME OF FIRM ADDRESS ULY AUTHORISED
IGNATORY

|[Lead Partner Signature
Name

ICIDB Registration No. Designation

[Lead Partner Signature
Name

CIDB Registration No. Designation

|Lead Partner Signature
Name

CIDB Registration No. Designation

Note : This certificate is to be completed and signed by all of the key partners upon
whom rests the direction of the affairs of the Partnership as a whole.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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(V)  CERTIFICATE FOR SOLE PROPRIETOR

Signature of Sole Owner: ..............cooiiiiiiii e,

As Witnesses:

|

Contractor

Witness 1

Witness 2
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T2.1.3 REGISTRATION CERTIFICATES/AGREEMENTS /
IDENTITY DOCUMENTS

Attach hereto certified copies of Registration Certificates for Companies and Closed Corporations
and certified copies of Identity Documents for Partnerships and Sole proprietors as well as signed
Agreements and Powers of Attorney for Joint Venture / Consortium if applicable.

L

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.1.4 JOINT VENTURE/CONSORTIUM DISCLOSURE FORM

TO BE COMPLETED ONLY IF TENDER IS SUBMITTED IN A JOINT VENTURE OR
CONSORTIUM

i) All the information requested must be filled in the spaces provided. If additional space
is required, additional sheets may be used and attached to the original documents.

i) A copy of the joint venture agreement must be attached to this form, in order to
demonstrate the Affirmable, Joint Venture Partner’s share in the ownership, control,
management responsibilities, risks and profits of the joint venture, the proposed joint
venture agreement must include specific details relating to:

a) the contributions of capital and equipment

b) work items to be performed by the Affirmable Joint Venture Partner’s own
forces

c) work items to be performed under the supervision of the Affirmable Joint

Venture Partner.

iii) Copies of all written agreements between partners concerning the contract must be
attached to this form including those which relate to ownership options and to
restrictions/limits regarding ownership and control.

iv) ABE partners must complete ABE Declaration Affidavits.

V) The joint venture must be formalised. All pages of the joint venture agreement must be
signed by all the parties concerned. A letter/ notice of intention to formalise a joint
venture once the contract has been awarded will not be considered.

vi) Should any of the above not be complied with, the joint venture will be deemed null and
void and will be considered non-responsive.

1. JOINT VENTURE PARTICULARS

a) NI L e e e et e

b) Postal address.........oeeiii e e

c) Physical address ..o s

d) TelePhoNe e e
Contractor Witness 1 Witness 2 Employer Witness 1 ' Witness 2
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e) - S T T o=

2, IDENTITY OF EACH NON-AFFIRMABLE JOINT VENTURE PARTNER

24(a) Name of Firm
Postal ADAress e a e
Physical ADAress = o
Telephone e

o

Contact person for matters pertaining to Joint Venture Participation Goal requirements

2.2(a)

NN o =110 U

(= = I Ve [0 1= - R T U P PSP

Physical AdAress .o

Telephone e

= s S

Contact person for matters pertaining to Joint Venture Participation Goal requirements.

(Continue as required for further non-Affirmable Joint Venture Partners)

3. IDENTITY OF EACH AFFIRMABLE JOINT VENTURE PARTNER

31(a) Name of Firm
Postal ADAreSS e e et e e
Physical ADAreSS oo e
Telephone e e

[ P

Contact person for matters pertaining to Joint Venture Participation Goal requirements

3.2(a) Name of Firm

Postal AQArESS e et e
Physical AdAress oo

TelEPRONE e e et

L1

Contractor Witness 1 Witness 2 Employer Witness 1
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= - T N TR

3.3(@) Name of Firm e
Postal Address e
Physical AQAress oo
Telephone e

B e

(Continue as required for further Affirmable Joint Venture Partners)

4, BRIEF DESCRIPTION OF THE ROLES OF THE AFFIRMABLE JOINT VENTURE
PARTNERS IN THE JOINT VENTURE

5. OWNERSHIP OF THE JOINT VENTURE

a) Affirmable Joint Venture Partner ownership percentage(s) ..................... %
b) Non-Affirmable Joint Venture Partner ownership percentage(s)  ..................... %
c) Affirmable Joint Venture Partner percentages in respect of: *

(i) Profitand l08s Sharing........cccoccveieiiiieee e

(i) Initial capital contribution in RANAS...........ccoovviiiiiin e e,

(*Brief descriptions and further particulars should be provided to clarify percentages).

(iii) Anticipated on-going capital contributions in Rands ...............ccocccvvivn i,

Contractor Witness 1 ! Witness 2 Employer Witness 1 Witness 2
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(iv)  Contributions of equipment (specify types, quality, and quantities of equipment) to
be provided by each partner.

6. RECENT CONTRACTS EXECUTED BY PARTNERS IN THEIR OWN RIGHT AS
PRIME CONTRACTORS OR AS PARTNERS IN OTHER JOINT VENTURES

NON-AFFIRMABLE JOINT VENTURE

PARTNERS PARTNER NAME

AFFIRMABLE JOINT VENTURE

PARTNERS PARTNER NAME

7. CONTROL AND PARTICIPATION IN THE JOINT VENTURE

(Identify by name and firm those individuals who are, or will be, responsible for, and have
authority to engage in the relevant management functions and policy and decision making,

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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indicating any limitations in their authority e.g., co-signature requirements and Rand limits).

(a) Joint Venture cheque signing

8. MANAGEMENT OF CONTRACT PERFORMANCE
(Fill in the name and firm of the responsible person).

(a) Supervision of field operations

Contractor Witness 1 Witness 2 Employer Witness 1
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(b) Major purchasing

9. MANAGEMENT AND CONTROL OF JOINT VENTURE

(a) Identify the “managing partner”,

if any,

(b) What authority does each partner have to commit or obligate the other to
financial institutions, insurance companies, suppliers, subcontractors and/or
other parties participating in the execution of the contemplated works?

(c) Describe the management structure for the Joint Venture’s work under the
contract.
ANAGEMENT FUNCTION / -
lgE SIGNATION NAME PARTNER

* Fill in “ex Affirmable Joint Venture Partner” or “ex non-Affirmable Joint Venture Partner”.

|

Contractor Witness 1 Witness 2

T2.2.13

Employer

Witness 1

Witness 2




State the approximate number of operative personnel (by trade/function/discipline)

needed to perform the Joint Venture work under the Contract.

10. PERSONNEL

(a)
TRADE/FUNCTION/
[DISCIPLINE

NUMBER EX
AFFIRMABLE JOINT
VENTURE PARTNERS

NUMBER EX NON-
AFFIRMABLE JOINT
VENTURE PARTNERS

(Fillin “ex Affirmable Joint Venture Partner” or “ex non-Affirmable Joint Venture Partner”).

(b) Number of operative personnel to be employed on the Contract who are currently in the
employ of partners.
(i) Number currently employed by Affirmable Joint Venture Partners
(i) Number currently employed by the Joint Venture
(c) Number of operative personnel who are not currently in the employ of the respective
partner and will be engaged on the project by the Joint Venture
(d) Name of individual(s) who will be responsible for hiring Joint Venture employees.
| | ' ‘
||
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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(e) Name of partner who will be responsible for the preparation of Joint Venture payrolls.

11. CONTROL AND STRUCTURE OF THE JOINT VENTURE
Briefly describe the manner in which the Joint Venture is structured and controlled.

The undersigned warrants that he/she is duly authorised to sign this Joint Venture Disclosure Form
and affirms that the foregoing statements are true and correct and include all material information
necessary to identify and explain the terms and operations of the Joint Venture and the intended
participation of each partner in the undertaking.

The undersigned further covenants and agrees to provide the Employer with complete and
accurate information regarding actual Joint Venture work and the payment therefore, and any
proposed changes in any provisions of the Joint Venture agreement, and to permit the audit and
examination of the books, records, and files of the Joint Venture, or those of each partner
relevant to the Joint Venture, by duly authorised representatives of the Employer.

SIGNALUIE oo e e e s s

Duly authorised to sign onbehalf of...............co

117 T 1= U
AArESS ottt e e r e e e aae s naneaaa
TelephOne oo
572 (=2 O OPON

SIGNALUME e e e e e e e s e erenren

Duly authorised to signon behalf of.............ccooo Name

L
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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X Lo ] =Y~ PR
=11 o] o1 1= PSPPSR

107 =T

SIGNAtUIE e e e s e e e nnrees
Duly authorised to sign on behalf of.............coooii Name
AArESS e
L= =] o] e 1= USSP
15 | (=P

ST (o 2T | (1] (= PP OTPPT
Duly authorised to signon behalf of..............ccoiiii Name
o Lo |- TSP PPOPPROPP
B =3 1T o] o T =R

1972 (=TT

R Ta =1 (1 (- OO PP
Duly authorised to signon behalf of.............c.oi Name
o Lo | YOO PP
TelePhONE e e e a s s e n e s nrene
1 7= O PP UU PP PP

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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SIGNAtUIE e e e

Duly authorised to signon behalf of..............oooii Name
e Lo [ = 1= TSP
TeIEBPNONE e et bt e s s naeean
(D7 = TS
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.1.5 CENTRAL SUPPLIER DATABASE/ TAX COMPLIANCE PIN

It is a condition of Tender that the taxes of the successful Tenderer must be in order, or that
satisfactory arrangements have been made with South African Revenue Service (SARS) to meet
the Tenderer’s tax obligations.

Tenderers’ Full CSD report for the month of September / Tax compliance PIN must be attached hereto.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.1.6 CIDB CERTIFICATE

The Tenderer shall attach hereto the Contractors proof of valid registration certificate with CIDB.
CRS number(s) also to be provided.

In the case of Consortium/Joint Venture Bids, each partner shall provide their own valid CIDB
registration certificate.

! J

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T21.7 PROOF OF WORKMEN’S COMPENSATION REGISTRATION

The Tenderer shall attach hereto valid proof of workmen’s compensation registration or proof of

payment of contributions in terms of the compensation of occupational injuries and diseases (Act
No. 4 of 2002).

Contractor Witness 1 ) Witness 2 Employer ' Witness 1
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T2.2 OTHER FORMS. CERTIFICATES A
WILL BE INCORPORATED INTO THE CONTRACT

T2.2.1 Record of Addenda to Tender documents

T2.2.2 Local Employment Generation

T2.2.3 Unemployment Insurance Fund (UIF) — Registration Certificate
(Act 4 of 2002)

T2.2.4 Form Concerning Fulfilment of the Construction Regulations, 2014

T2.2.5 Form of Required Information

T2.2.6 Bidders Disclosure

T2.2.7 SBD 6.1 — Preferential Points Declaration

T2.35T2.2. Local Content Declaration

CHEDULES THAT

Page No.
T2.21
T2.22

T2.23
T2.24-T2.26
T2.27-T2.28
T2.29-T2.32
T2.33-
T2.37

l

Contractor Witness 1 Witness 2 Employer
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T2.21 RECORD OF ADDENDA TO TENDER DOCUMENTS

I/We confirm that the following communications amending the Tender documents, received from the
Employer or his representative before the closing date of submission of this Tender offer, have
been taken into account in this Tender offer.

ADD

INo. DATE TITLE OR DETAILS

SIGNATURE: DATE:

(of Authorised Person)

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.2.2 LOCAL EMPLOYMENT GENERATION

The Contractor must submit with his Tender, on the table below, his anticipated component of
local personnel that will be employed on the Contract both in terms of number of persons and
total person days for each category provided. The number of local personnel should include the
local personnel employed by sub-contractors.

The contractor will not be allowed to import skilled personnel if the required skills exist within the
local community. The contractor will however be allowed to make use of his own permanently
employed machine operators and drivers.

Current policy requires that the female and youth labour components be maximized and
that females should take up not less than 5% of the employment generated.

The specific employment goals, which are to be met for this project, are as follows:

(a) A minimum of 10 local labour employment (residing in the area where the
office is built.

(a) A minimum of 5% of the local labour employed on the project is required to be females.

(b) A minimum of 20% of the local labour employed on the project is required to
be youth (18 — 35 years of age), and

(c) A minimum of 1% of the local labour employed on the project is required to
be disabled persons.

Non-compliance with the above requirements could be grounds for disqualifying the Tender.

_ Adult ' Youth Disabled
Occupational Total - : _ l
Category . |Female Male Female Male Female Male

Number of persons planned to be employed
| ' )

Persons Person Persons |Person Persons Person”Persons..Person i’ersons Person Persons Person Persons Peréon
' Days Days Days [pays | Days Days Days

| .
Clerical

| Labourer I
Managerial I
Semi skilled |
Skilled |
Supervisor |

Total | |

Please note: - The definition of youth is any person under the age of 35 years. (18-35 Years)
- Each person may only be counted once. If a person falls into more than one category, disabled persons take preference, then youth, then adults.
- Must include all occupational categories (Clerical, Labourer, Managerial, Semi skilled, Skilled and Supervisor).

SIGNATURE: DATE:
(Authorised Person)

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.2.3 UNEMPLOYMENT INSURANCE FUND (UIF)
REGISTRATION CERTIFICATE (ACT 4 OF 2002)

A valid Tenderer's Unemployment Insurance Fund (UIF) Registration Certificate to be inserted here.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.2.4 FORM CONCERNING FULFILMENT OF THE
CONSTRUCTION REGULATIONS. 2014

In terms of regulation 4(3) of the Construction Regulations, 2014 (hereinafter referred to as the
Regulations), promulgated on 2 June 2017 in terms of Section 43 of the Occupational Health and
Safety Act, 1993 (Act No. 85 of 1993) the Employer shall not appoint a contractor to perform
construction work unless the Contractor can satisfy the Employer that his/her firm has the necessary
competencies and resources to carry out the work safely and has allowed adequately in his/her
Tender for the due fulfilment of all the applicable requirements of the Act and the Regulations.

1. | confirm that | am fully conversant with the Regulations and that my company has (or
will acquire/procure) the necessary competencies and resources to comply with all of the
requirements of the Regulations timeously, safely and successfully.

YES
NO
2. Proposed approach to achieve compliance with the Regulations (Tick)
Own resources, competent in terms of the Regulations (refer to 3 below)
IOwn resources, still to be hired and/or trained (until competency is achieved)
Specialist sub-contract resources (competent) specify:
3. Provide details of proposed key persons, competent in terms of the Regulations, who

will form part of the Contract team as specified in the Regulations (CV's to be attached).

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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6. I have fully included in my Tendered rates and prices (in the appropriate payment items
provided in the Schedule of Quantities) for all resources, actions, training and any other
costs required for the due fulflment of the Regulations for the duration of the
construction and defects repair period.

(Tick)
YES
NO
SIGNATURE OF PERSON(S) AUTHORISED TO SIGN THIS TENDER:
L Date ..,
2 Date ...ococieiiiiee e,
|
| | ]
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T2.2.5 FORM OF REQUIRED INFORMATION

THE FOLLOWING PARTICULARS MUST BE FURNISHED
(FAILURE TO DO SO MAY RESULT IN YOUR TENDER BEING DISQUALIFIED)

NAME OF TENDERER ...t crr s sttt s b e m e e sb st e s e e ae e sa e s e s
POSTAL ADDRESS ..ottt ettt st b b s ere e b st es e sh e s s e ar et b e esnr e
STREET ADDRESS e e e b R e s s
TELEPHONE NUMBER CODE ... ................. NUMBER.........cooii i
CELLPHONE  NUMBER ..ot eie s shs s st e a e e s s be e s e s as et e s st e st e e e s e et e e s an e nn e nes
FACSIMILE NUMBER CODE ... ............ NUMBER ..... . ... e
VAT REGISTRATION NUMBER........oo oottt e s e ses s sttt

HAS AN ORIGINAL AND VALID TAX CLEARANCE CERTIFICATE
BEEN ATTACHED? (MBD 2) YES/NO

ARE YOU THE ACCREDITED REPRESENTATIVE IN SOUTH AFRICA FOR
THE GOODS/SERVICES/WORKS OFFERED? YES/NO

(IF YES ENCLOSE PROOF)
SIGNATURE OF TENDERER: ...ttt et

19N =S v PP

CAPACITY INWHICH THISTENDERIIS SIGNED: e
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T2.2.6 BIDDER’S DISCLOSURE (SBD4)

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line
with the principles of transparency, accountability, impartiality, and ethics as enshrined in the
Constitution of the Republic of South Africa and further expressed in various pieces of legisiation,
it is required for the bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted
Suppliers, that person will automatically be disqualified from the bid process.

2. Bidder’s declaration

2.1

211

Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise, employed by the state?
YES/NO

If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person
having a controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State institution

Contractor Witness 1 ) Witness 2 Employer Witness 1 Witness 2
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21.2

if the bidder or any of its directors/trustees/shareholders/members/partners or any person

having a controlling interest in the enterprise are employed by the state, is there any approval to
conduct business with the state, signed by the accounting officer/authority attached?

2.2.

221

2.3

2.3.1

YES/NO or N/A

Do you, or any person connected with the bidder, have a relationship with any person who is
employed by the procuring institution? YES/NO

If so, furnish particulars:

Does the bidder or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise have any interest in any other related enterprise
whether or not they are bidding for this contract? YES/NO

If so, furnish particulars:

3 DECLARATION

3.1
3.2

3.3

3.4

3.4

3.5

I, the undersigned, (NAME)........ccoiiiiiiiiiiiiiiiiiii e in
submitting the accompanying bid, do hereby make the following statements that | certify to be true
and complete in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found not to be true
and complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication
between partners in a joint venture or consortium1 will not be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements with
any competitor regarding the quality, quantity, specifications, prices, including methods, factors or
formulas used to calculate prices, market allocation, the intention or decision to submit or not to
submit the bid, bidding with the intention not to win the bid and conditions or delivery particulars of
the products or services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly
or indirectly, to any competitor, prior to the date and time of the official bid opening or of the
awarding of the contract.

There have been no consultations, communications, agreements or arrangements made by the
bidder with any official of the procuring institution in relation to this procurement process prior to
and during the bidding process except to provide clarification on the bid submitted where so
required by the institution; and the bidder was not involved in the drafting of the specifications or
terms of reference for this bid.

1 Joint venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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3.6

I am aware that, in addition and without prejudice to any other remedy provided to combat any
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible imposition of administrative penalties in
terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National
Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting
business with the public sector for a period not exceeding ten (10) years in terms of the Prevention
and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS
CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF
PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND
COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS
DECLARATION PROVE TO BE FALSE.

Position Name of bidder

I T

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

T2.3.iii



SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a
claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable

taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable
taxes included).
1.2 To be completed by the organ of state
a) The applicable preference point system for this tender is the 80/20 preference point system.
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be

awarded for:

(a) Price; and
(b) Specific Goals.
1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80

SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender

to claim points for specific goals with the tender, will be interpreted to mean that preference points

for specific goals are not claimed.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated
or at any time subsequently, to substantiate any claim in regard to preferences, in any manner
required by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to an
invitation to provide goods or services through price quotations, competitive tendering process or

any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by an
organ of state in response to an invitation for the origination of income-generating contracts through
any method envisaged in legislation that will result in a legal agreement between the organ of state
and a third party that produces revenue for the organ of state, and includes, but is not limited to,
leasing and disposal of assets and concession contracts, excluding direct sales and disposal of
assets through public auctions; and

(e) ““the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS
A maximum of 80 points is allocated for price on the following basis:

80/20
Pt—Pmin i
Ps = 80 (1 - ﬁ)
Pmin:.i
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
l
| | |
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE

A maximum of 80 points is allocated for price on the following basis:

80/20
Pt-P
Ps =80 (1+ 2
Pmax:.
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

4, POINTS AWARDED FOR SPECIFIC GOALS

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes of this
tender the tenderer will be allocated points based on the goals stated in table 1 below as may be

supported by proof/ documentation stated in the conditions of this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that,
if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must,

in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to

determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable
preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and
80/20 preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

The 80/20 preference point system is applicable, corresponding points must also be indicated as
such. Note to tenderers: The tenderer must indicate how they claim points for each preference

point system.)

r T
Contractor Witness 1 ) Witness 2 ' Employer Witness 1 Witness 2
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Number of points

Number of points

: _ . allocated claimed (80/20
The specific goals allocated points in system)
terms of this tender (80/20 system) (To be completed
QAL CERAS by the tenderer)
the organ of state)
Local Production and Content 8
>51% Historically Disadvantaged Individuals 4
Ownership
(South African citizen - who, had no franchise
in national elections prior to the introduction of
the Constitution of the Republic of South
Africa, 1983 (Act 110 of 1983) or the
Constitution of the Republic of South Africa,
1993, (Act 200 of 1993))
10-50% HDI Ownership 2
<10% HDI Ownership 0
Locality (Enterprises located in the Eastern 2
Cape Province)
0
Enterprise located outside the Eastern Cape
>51% Youth Ownership 3
10-50% Youth Ownership 1.5
<10% Youth Ownership 0
>51% Women Ownership 2
10-50% Women Ownership 1
<10% Women Ownership 0
>51% Disability Ownership 1
10-50% Disability Ownership 0.5
<10% Disability Ownership 0
Total 20

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of company/firm............coiiiiiii e
44, Company registration NUMber: ........ ..o e
4.5. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

Contractor Witness 1 Witness 2 Employer
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4.6.

(Pty) Limited

Non-Profit Company

State Owned Company
[TICK APPLICABLE BOX]

, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the
points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm
for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

iii) Inthe event of a contract being awarded as a result of points claimed as shown in paragraphs
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction
of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any other

remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result of that

person’s conduct;

(¢) cancel the contract and claim any damages which it has suffered as a result

of having to make less favourable arrangements due to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule

has been applied; and

SURNAME AND NAME: ..........oioiiiiiieiiniiie i en e e

DATE:

ADDRESS: e

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

T2.3.viii



T2.2.9 LOCAL CONTENT DECLARATION (SBD 6.2)

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information
and serves as a declaration form for local content (local production and local content are used
interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives
applicable in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2022,
the South African Bureau of Standards (SABS) approved technical specification number SATS 1286:2011
(Edition 1) and the Guidance on the Calculation of Local Content together with the Local Content
Declaration Templates [Annex C (Local Content Declaration: Summary Schedule), D (Imported Content
Declaration: Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting Schedule to
Annex C)].

1. General Conditions

1.1.

1.2

1.3.

1.4.

1.5.

1.6.

Preferential Procurement Regulations, 2022 (Regulation 8) make provision for the promotion of local
production and content.

Regulation 8. (2) prescribes that in the case of designated sectors, organs of state must advertise
such tenders with the specific bidding condition that only locally produced or manufactured goods,
with a stipulated minimum threshold for local production and content will be considered.

Where necessary, for tenders referred to in paragraph 1.2 above, a two-stage bidding process may
be followed, where the first stage involves a minimum threshold for local production and content and
the second stage price and specific goals.

A person awarded a contract in relation to a designated sector, may not sub-contract in such a
manner that the local production and content of the overall value of the contract is reduced to below
the stipulated minimum threshold.

The local content (LC) expressed as a percentage of the bid price must be calculated in accordance
with the SABS approved technical specification number SATS 1286: 2011 as follows:

LC=[1-x/y]*100

Where
X is the imported content in Rand.
y is the bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange
rate published by South African Reserve Bank (SARB) at 12:00 on the date of advertisement of the
bid as indicated in paragraph 4.1 below.

The SABS approved technical specification number SATS 1286:2011 is accessible on
http:/www.thedti.gov.zal/industrial development/ip.jsp at no cost.

A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content Declaration:
Summary Schedule) are not submitted as part of the bid documentation;
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2. The stipulated minimum threshold(s) for local production and content (refer to Annex A of
SATS 1286:2011) for this bid is/are as follows:

Description of services, works or goods Stipulated minimum
threshold
Laminated PVC Modules 15%
Module Frame 65%
DC Combiner boxes 65%
Mounting Structure 90%
Inverter 40%
Electrical cables 70%
Solar Geyser 70%
Prepaid electricity meters 70%
Post Paid electricity meters 70%
SMART Meters 50%
Fasteners 100%
Wire products 100%
IBR Sheets 100%
Reinforcing bars 100%
Cement 100%
Door frames and windows 100%
Sewer and water UPVC pipes 100%
3. Does any portion of the goods or services offered
have any imported content?
(Tick applicable box)
| Yes | I ~no | |

31 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in
paragraph 1.5 of the general conditions must be the rate(s) published by SARB for the specific
currency at 12:00 on the date of advertisement of the bid.

The relevant rates of exchange information are accessible on www.reservebank.co.za
Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to
Annex A of SATS 1286:2011):

Currency Rates of exchange
US Dollar
Pound Sterling
Euro

Yen

Other

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

4. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum
threshold for local content the dti must be informed accordingly in order for the dti to verify and in
consultation with the AO/AA provide directives in this regard.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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LOCAL CONTENT DECLARATION
(REFER TO ANNEX B OF SATS 1286:2011)

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR
SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE
CORPORATION, PARTNERSHIP OR INDIVIDUAL)

INRESPECT OF BID NO. ...

ISSUED BY: (Procurement Authority / Name of Institution):

1 The obligation to complete, duly sign and submit this declaration cannot be transferred to
an external authorized representative, auditor or any other third party acting on behalf of
the bidder.

2 Guidance on the Calculation of Local Content together with Local Content Declaration
Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial
development/ip.jsp. Bidders should first complete Declaration D. After completing
Declaration D, bidders should complete Declaration E and then consolidate the information
on Declaration C. Declaration C should be submitted with the bid documentation at
the closing date and time of the bid in order to substantiate the declaration made in
paragraph (c) below. Declarations D and E should be kept by the bidders for verification
purposes for a period of at least 5 years. The successful bidder is required to continuously
update Declarations C, D and E with the actual values for the duration of the contract.

[, the undersigned, ...........ccooiiiiiiiiii e e seeeeeeens (TUI NAMES),

do hereby declare, in my capacity as ...........ccoiiiiiiiiii e e,

Lo} SRR (name of bidder entity),
the following:

(a) The facts contained herein are within my own personal knowledge.

(b) I have satisfied myself that:

Q)] the goods/services/works to be delivered in terms of the above-specified bid comply
with the minimum local content requirements as specified in the bid, and as
measured in terms of SATS 1286:2011; and

(¢) The local content percentage (%) indicated below has been calculated using the formula
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1
above and the information contained in Declaration D and E which has been consolidated
in Declaration C:

Bid price, excluding VAT (y) R

Imported content (x), as calculated in terms of SATS 1286:2011 R

Stipulated minimum threshold for local content (paragraph 3 above) [

Local content %, as calculated in terms of SATS 1286:2011

If the bid is for more than one product, the local content percentages for each product
contained in Declaration C shall be used instead of the table above.

The local content percentages for each product has been calculated using the formula
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1
above and the information contained in Declaration D and E.

N |
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(d) 1 accept that the Procurement Authority / Institution has the right to request that the local
content be verified in terms of the requirements of SATS 1286:2011.

(e) understand that the awarding of the bid is dependent on the accuracy of the information

furnished in this application. | also understand that the submission of incorrect data, or data

that are not verifiable as described in SATS 1286:2011, may result in the Procurement

Authority / Institution imposing any or all of the remedies as provided for in Regulation 14

of the Preferential Procurement Regulations, 2017 promulgated under the Preferential
Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000).

SIGNATURE: DATE:
WITNESS No. 1 DATE:
WITNESS No. 2 DATE:

| | |
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T2.2.9 ANNEXURE C — LOCAL CONTENT DECLARATION — SUMMARY
SCHEDULE

[N N N I N I O s

Contractor _____ Witness1  Witness2 ~ Employer
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T2.3 DOCUMENTATION. FORMS AND SCHEDULES REQUIRED FOR
TENDER EVALUATION PURPOSES

Refer Section F.3.11 — Stage 1: Administrative Compliance Requirements

|

I
I

Contractor

Witness 1

Witness 2

T2.3.ii

Employer
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T2.3.1 RELATED EXPERIENCE OF TENDERER

(NB: This schedule is used in evaluating Pre-requisites)

The Tenderer shall list below or in a separate schedule a statement of those projects of similar nature
which they have satisfactorily completed in the past five years. Information must be provided in the
format provided below. It is essential that telephone contact details of references be supplied.
Present commitments and their due dates for completion shall also be listed. Where applicable, the
project value can be adjusted to reflect the impact of inflation, using the Consumer Price Index
(CPI) with the completion date being taken as the base date for the calculation (Refer Section F.3.11
— Stage 2: Technical Compliance)

|

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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This form must be completed by the authorized person of the bidder's current or previous clients. The form must be fully
completed, signed, and stamped. Forms which are neither complete, nor signed nor stamped will not be considered for

evaluation.

1. REFERENCE FOR THE BIDDER

Name of Institution (Client)

Contract/Tender Number

Contract Description

Location (GPS Co-ordinates)

Name of Service Provider
(Bidder)

Value of project

Commencement Date

Contractual Completion Date

Bidder's Completion Date

1.1 Please score the performance of the above-mentioned company by marking the relevant box

Performance Rating

Comments

Work performed in compliance with contract
terms.

Excellent

Good

Fair

Poor

Very Poor

= N W O

Financial Status of the bidder in relation to
the work to be performed.

Excellent

Good

Fair

Poor

Very Poor

=N W G

Timelines of work are met.

Excellent

Good

Fair

Poor

Very Poor

Customer services.

Excellent

Good

Fair

Poor

Very Poor

Quality of Service.

Excellent

Good

Fair

Poor

N W A 220w O 2N W RO

Very Poor

Communication and accessibility.

Excellent

o=

Contractor Witness 1

Witness 2

T2.3.3

Employer Witness 1

Witness 2




Good 4
Fair 3
Poor 2
Very Poor 1
Documentation records, receipts, invoices Excellent 5
and computer-generated reports received in Good ]
a timely manner and in compliance with
contract specification Fair 3
Poor 2
Very Poor 1
Would you recommend using this service If no, provide reasons:
provider in future? Yes No
OVERALL PERFORMANCE
[ Excellent | | Good | Fair | | Poor [ Very Poor | |
Name of Authorized Person Designation
Email Address Cell Phone
Signature Date
Official Stamp
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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2. REFERENCE FOR THE BIDDER

Name of Institution (Client)

Contract/Tender Number

Contract Description

Location (GPS Co-ordinates)

Name of Service Provider
(Bidder)

Value of project

Commencement Date

Contractual Completion Date

Bidder’'s Completion Date

1.1 Please score the performance of the above-mentioned company by marking the relevant box

Performance Rating

Comments

Work performed in compliance with contract
terms.

Excellent

Good

Fair

Poor

Very Poor

= N W O

Financial Status of the bidder in relation to
the work to be performed.

Excellent

Good

Fair

Poor

Very Poor

=N W hO

Timelines of work are met.

Excellent

Good

Fair

Poor

Very Poor

Customer services.

Excellent

Good

Fair

Poor

Very Poor

Quality of Service.

Excellent

Good

Fair

Poor

Very Poor

Communication and accessibility.

Excellent

Good

Fair

Poor

N W Do DWW AR RN A GO =N W RO

Contractor Witness 1

Witness 2
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Very Poor 1
Documentation records, receipts, invoices Excellent 5
and computer-generated reports received in Good 4
a timely manner and in compliance with
contract specification Fair 3
Poor 2
Very Poor 1
Would you recommend using this service If no, provide reasons:
provider in future? Yes No
OVERALL PERFORMANCE
[ Excellent | | Good | | Fair | | Poor | | Very Poor |
Name of Authorized Person Designation
Email Address Cell Phone
Signature Date
Official Stamp
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.3.2 LIST OF KEY PERSONNEL

For purpose of evaluating functionality, the Tenderer shall attach hereto a shortened CV for each
key member available to work on the project in the Categories listed below Project Manager, Site
Foreman and Plant Operators/Artisans personnel (using the template provided). (Refer Section
F.3.11 — Stage 2: Functionality (ii)).

The Tenderer shall list below the key personnel to be used on this project.

NAME JOB RESPONSIBILITIES | QUALIFICATIONS [EXPERIENCE
AND AVAILABILITY (ATTACHED
TO PROJECT COPY)

Contracts Manager

Site Agent

Foreman

Electrician

iCarpenter

Plumber

Occupational
Health and Safety
Officer

Environmental Site
Officer

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

T2.3.7



CURRICULUM VITAE OF KEY PERSONNEL

NB: BIDDERS MUST SUBMIT CV’s OF KEY PERSONNEL

This form should be completed for each key person listed in the table in section T 2.3.2.

Responsibility or role on the project (as per Contracts Manager
table T2.3.2)

Name: Date of birth:
Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position: Years of experience:
Employment record: (List of chronological order starting with earliest work
experience)

Experience record pertinent to required service:

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to
execute the work for which | have been nominated.

(Signature of Person named in schedule) Date

Attach additional pages if more space is required

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Responsibility or role on the project (as per Site Agent
table T2.3.2)

Name: Date of birth:
Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position: 'Years of experience:
Employment record: (List of chronological order starting with earliest work
experience)

Experience record pertinent to required service:

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to
execute the work for which | have been nominated.

(Signature of Person named in schedule) Date

| |

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Responsibility or role on the project (as per Foreman
table T2.3.2)

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position: Years of experience:
Employment record: (List of chronological order starting with earliest work
experience)

Experience record pertinent to required service:

Certification:

execute the work for which | have been nominated.

(Signature of Person named in schedule)

Date

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to

Contractor Witness 1 Witness 2 Employer

T2.3.10
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Responsibility or role on the project (as per Electrician
table T2.3.2)

Name: Date of birth:
Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position: Years of experience:
Employment record: (List of chronological order starting with earliest work
experience)

Experience record pertinent to required service:

Certification:

|, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to
execute the work for which | have been nominated.

(Signature of Person named in schedule) Date

|

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Responsibility or role on the project (as per Carpenter
table T2.3.2)

Name: Date of birth:
Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position: Years of experience:
Employment record: (List of chronological order starting with earliest work
experience)

Experience record pertinent to required service:

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to
execute the work for which | have been nominated.

(Signature of Person named in schedule) Date

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Responsibility or role on the project (as per

Plumber

table T2.3.2)
Name: Date of birth:
Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position:

'Years of experience:

experience)

Employment record: (List of chronological order starting with earliest work

Experience records pertinent to required service:

Certification:

(Signature of Person named in schedule)

|, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to
execute the work for which | have been nominated.

Date

Contractor Witness 1 Witness 2
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Responsibility or role on the project (as per

Occupational Health and Safety
Officer

table T2.3.2)
Name: Date of birth:
Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position:

Years of experience:

experience)

Employment record: (List of chronological order starting with earliest work

Experience records pertinent to required service:

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to
execute the work for which | have been nominated.

(Signature of Person named in schedule)

Date

Contractor Witness 1 Witness 2

T2.3.14
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Responsibility or role on the project (as Environmental Site Officer
per table T2.3.2)

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional membership:

Name of employer (firm):

Current position: Years of experience:
Employment record: (List of chronological order starting with earliest work
experience)

Experience records pertinent to required service:

Certification:

execute the work for which | have been nominated.

(Signature of Person named in schedule) Date

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly
describes me, my qualifications and my experience and that | will be available to

Contractor Witness 1 Witness 2 Employer Witness 1

T2.3.15

Witness 2




SUPPL

Please attach any supporting documentation, CV, Copies of qualifications/ certificates and any other
supplementary information to this page.

Contractor Witness 1 ) Witness 2 Employer Witness 1 Witness 2
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T2.3.3 SCHEDULE OF PLANT AND EQUIPMENT

NB: This schedule is used in evaluating Functionali

The following are lists of major items of relevant equipment that the Tenderer presently own or lease
and will have available for this contract or will acquire or hire for this contract if my/our Tender is
accepted.

(a) Details of major equipment that is owned and immediately available for this
contract.
IDESCRIPTION (type, size, capacity etc.) 'YEAR OF
EUANTITY MANUFACTURE

Attach additional pages if more space is required.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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(b) Details of major equipment that will be hired, or acquired for this contract if
Tender is accepted. Contact details of plant hire company to be provided,

]HOW ACQUIRED

[DESCRIPTION (type, size, capacity, etc.)  [QUANTITY | op  lsoURCE
BUY

Attach additional pages if more space is required

The Tenderer undertakes to bring onto site without additional cost to the Employer any additional

plant not listed but which may be necessary to complete the contract within the specified contract
period.

DATE: SIGNATURE OF TENDERER:

(Authorized Person)

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.3.4 SCHEDULE OF PROPOSED SUB-CONTRACTORS

In terms of Clause 4.4 of the Conditions of Contract for Construction, the Tenderer shall enter below
the names of sub-contractors he intends to employ for work on this contract, as well as the portion
and value of the work to be executed by such sub-contractors.

Based on the definition of SMME provided below the Tenderer should indicate in which category, i.e.

Medium, Small, Very Small or Micro, the intended sub-contractor is categorized if applicable.

DESCRIPTION OF
PORTION OF WORK

APPROX.
VALUE
(EXCL.

VAT)

NAME, ADDRESS AND
TELEPHONE

NUMBER OF SUB-
CONTRACTOR/SMME

SMME

(YES /
NO)

SMME
CATEGOR Y
MEDIUM/
SMALL/
VERY
SMALL/
MICRO

% HDI
OWNERSHIP
OF SUB-
CONTRAC-
TOR

* According to the national Small Business Amendment Act, 2003 (Act No. 26 of 2003) small
business (i.e. SMME) is defined as follows:

A separate and distinct business entity, including co-operative enterprises and non- governmental
organizations, managed by one owner or more which, including its branches or subsidiaries, if any, is
predominantly carried on in any sector or sub-sector of the economy as mentioned in column 1 of the
Schedule and which can be classified as a micro, a very small, a small or a medium enterprise
by satisfying the criteria mentioned in columns 3, 4 and 5 of the Schedule opposite the smallest
relevant size or class as mentioned in column 2 of the Schedule.

(Schedule for Construction Sector given on the following page).

|

Employer

Witness 1

Witness 2

Contractor

Witness 1

Witness 2
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HED

|COLUMN 1 COLUMN 2 |COLUMNS3 COLUMN 4 ICOLUMN 5
Sector or Sub- Total full-time Total gross asset
. . Total
sectors in . equivalent of value (fixed
. Size or . annual
accordance with the paid property
. Class turnover:
Standard Industrial employees: Less than: excluded):
Classification Less than: ' Less than:
Medium 200 R 26 milion |[R 5 million
Small Very 50 R 6 million |[R 1 million R0O,50
Construction
Small Micro 20 R 3 million million RO,10
5 R0,20 million |million

It is to be noted that an entity awarded a contract may not sub-contract more than 25% of the value
of the contract.

DATE: SIGNATURE OF TENDERER:

(Authorized Person)

JL

Contractor Witness 1 Witness 2 Employer ) Witness 1 Witness 2
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T2.3.5 CONSTRUCTION METHODOLOGY AND PROGRAMME

Eligibility criteria: The respondent should be able to demonstrate its capability to bring a contract
to a satisfactory conclusion by describing the methodology of approach and programme to
accomplish the project’s required outcomes.

The respondent must explain its understanding of the requirements for successful planning and
implementation of infrastructure on protected areas.

The approach paper should explain the methodologies which are to be adopted under these
conditions and demonstrate the compatibility of those methodologies.

The approach should further include a top-quality project plan which outlines processes, procedures
and associated resources, applied by whom and when with relevant reporting systems, indicate
how risks will be managed, what quality assurance measures are to be put in place. Special emphasis
should be placed on key performance indicators as well as innovative procedures to be used.

The successful Tenderer shall submit a detailed programme within 14 days after the
commencement date. The Tenderer need to submit a high-level programme in the table
provided below to illustrate a comprehensive understanding of the work required as well as a
pragmatic approach in performing the work required:

EESCRIPTION OF PHASE AND Eg‘mﬁr%,? bITARTmG INISHING
ECTION OF THE WORKS EEK NO.* EEK NO.
(WEEKS)
1 1 1

Site handover

Site establishment

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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DESCRIPTION OF PHASE AND EDNJ’;%%EB? STARTING L}:}leume
SECTION OF THE WORKS WeeKS)  WEEKNO:* EEK NO.

* The execution of the Works should start within 14 days from the Site Handover Date.

DATE: SIGNATURE OF TENDERER

(Authorized Person)

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.4 OTHER DOCUMENTATION., FORMS AND SCHEDULES
REQUIRED FOR TENDER EVALUATION PURPOSES

Page No.
T2.4.1 Form of Intent to provide a Performance Guarantee T2.54
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.4.1 FORM OF INTENT TO PROVIDE A PERFORMANCE
GUARANTEE

The Tenderer must attach hereto a letter from the bank or institution with whom he has made the
necessary arrangements, to the effect that the said bank or institution will be prepared to provide
the required performance guarantee when asked to do so.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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T2.1 LIST OF RETURNABLE DOCUMENTS

THE TENDERER MUST SUBMIT THE FOLLOWING DOCUMENTS WITH THIS TENDER. IF THE
DOCUMENTS ARE NOT INCLUDED IN THE DOCUMENT, THE DEPARTMENT WILL NOT CONSIDER
THIS TENDER. (MANDATORY REQUIREMENTS)

Clause referred to in
Standard Conditions of
Tender

Document

21 Tenderers should provide their CRS Number of registered Contractor as well
as JV Partner*. CRS Number of Tenderers or JV Partners needs to be filled
in below:

Tenderer/Leading JV Partner

CRS Number:

Name of Company:

JV Partner

CRS Number:

Name of Company:

JV Partner

CRS Number:

Name of Company:

*NB: Recent printout from CIDB website indicating the CRS number will
also be accepted.

2.13.4 Letter of authorization to sign the Form of Offer and where required in tender
document. (See Item T2.2.9 Form | page T2.2.15)

2.25 CSD Report/ Tax Compliance Pin.

See ltem T2.2.20 Form T page T2.2.33)
In Bids where Consortia/Joint Venture/Sub-contractors are involved each
party must submit a separate and full CSD reports

2.7 Attendance of the Compulsory Tender Clarification meeting as stipulated.

F.2.11 Tampering with or taking the documents apart is strictly prohibited, this will

lead to the tender being considered as non-responsive. All documentation
must be stapled into the tender document or attached in a separate file.

Contractor

Witness 1

Witness 2 Employer Witness 1 Witness 2
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EASTERN CAPE PARKS & TOURISM AGENCY

CONTRACT NO.: 14/FY/25

CONSTRUCTION OF CHALETS AND SUPPORTING
STRUCTURES AT MNGCIBE VILLAGE

PORTION 2: CONTRACT

Contractor Witness 1 Witness 2 Employer Witness 1 Witness



EASTERN CAPE PARKS & TOURISM AGENCY

CONTRACT NO.: 14/FY/25

CONSTRUCTION OF CHALETS AND
STRUCTURES AT MNGCIBE VILLAGE

PART C1: THE CONTRACT

SUPPORTING

Contractor Witness 1 Witness 2 Employer

C1.0




Notes:

PART C1: THE CONTRACT

The Tender Document must be submitted as a whole. All forms must be properly completed as

required and the document shall not be taken apart or altered in any way whatsoever.

All forms must be duly completed in black ink as required.

The list of returnable documents, which consists of forms and schedules to be completed and
company specific certificates and information pages to be attached, comprise the following:

TABLE OF CONTENTS Page

C1: AGREEMENT AND CONTRACT DATA C1.1

C1.1 FORM OF OFFER AND ACCEPTANCE C1.1-C1.8
C1.2.1: CONDITIONS OF CONTRACT C1.9-C1.14
C1.2.2: CONTRACT SPECIFIC DATA C1.15-C1.18
C1.2.3: PRO-FORMA PERFORMANCE GUARANTEE C1.19-C1.22
C1.2.4: ADJUDICATOR APPOINTMENT C1.23-C1.25
C2: PRICING DATA C2.1

C2.1: PRICING INSTRUCTIONS C2.1-C2.2
C2.2: PROVISIONAL BILLS OF QUANTITIES C23

C3: SCOPE OF WORK C3.1

C3.1: PROJECT SPECIFICATIONS C3.1-C3.11
C3.2: PARTICULAR SPECIFICATIONS C3.12-C3.58
C3.3: TENDER DRAWINGS C3.59

C3.4 CONTRACT BOARD LAYOUT DETAIL C3.60

C4: SITE INFORMATION C4.1

C4.1: GEOTECHNICAL INFORMATION OF SITE C4a.1

C5: ANNEXURES C5.1

Contractor

Witness 1 Witness 2 Employer

C11

Witness 1

Witness 2



C1. AGREEMENT AND CONTRACT DATA

C1.1 FORM R PTAN

A. OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

TENDER No. 14/FY/25- CONSTRUCTION OF CHALETS AND SUPPORTING FACILITIES
AT MNGCIBE VILLAGE

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the
Tender Data and addenda hereto as listed in the Tender Schedules, and by submitting this Offer has
accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorized, signing of this part of this Form of
Offer and Acceptance, the Tenderer offers to perform all the obligations and liabilities of the Contractor
under the Contract including compliance with all its terms and conditions according to their true intent
and meaning for an amount to be determined in accordance with the Conditions of Contract identified in the

Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

R (in words)

)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorized to sign the Tender):

Name: (of signatory in capitals:

Capacity: (of Signatory):

Name of Tenderer: (organization):

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Address:

Telephone number:

Witness:

Signature:

Fax number:

Name:

(In capitals:

Date:

(Failure of a Tenderer to sign this form will invalidate the Tender)

Contractor

Witness 1

Witness 2

C1.2

Employer
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B. ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts
the Tenderer’'s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due
in accordance with the Condition of Contract as set out in the general and Special Conditions of
Contract and identified in the Contract Data. Acceptance of the Tenderer upon the terms and
conditions and contained in this Agreement and in the Contract that is the subject of this Agreement.

The terms of the contract are contained in -

Part 1 Agreement, and Contract Data, (which include this Agreement) Part 2
Pricing Data, including the bill of Quantities.

Part 3 Scope of Work Part 4

Site Information

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated
by reference into Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda
thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by
the Tenderer and the Employer during this process of offer and acceptance, are contained in the
Schedule of Deviations attached to and forming part of this Agreement. No amendments to or
deviations from said documents are valid unless contained in this Schedule, which must be duly
signed by the authorized representatives of both parties.

The Tenderer shall deliver the security in terms of Clause 14 of the JBCC PBA Edition 6.2 May
2018 within the period stated in the contract Data, and he shall, immediately after receiving a
completed copy of this Agreement, including the Schedule of Deviations (if any), contract the
Employer's agent (whose details are given in the Contract Data) to arrange the delivery of any
other bonds, guarantees, proof of insurance and any other documentation to be provided in terms of
the Conditions of Contract identified in the Contract Data, within 14 days of the date on which this
Agreement comes into effect. Failure to fulfill any of these obligations in accordance with those
terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when
the Tenderer receives one fully completed original copy of this document, including the Schedule of
Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt
notified the Employer in writing of any reason why he cannot accept the contents of this Agreement,
this Agreement shall constitute a binding contract between the parties.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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Signature:

Name: (in capitals)

Capacity:

Name of Employer: (organization)

Address:

Witness:

Signature: Name:

Date:

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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C. SCHEDULE OF DEVIATIONS

The extent of deviations from the Tender documents issued by the Employer prior to the Tender
closing date is limited to those permitted in terms of the Tender Data and the Conditions of
Tender.

A Tenderer’s covering letter will not necessarily be included in the final contract document. Should
any matter in such letter which constitutes a deviation as aforesaid becomes the subject of
agreements reached during the process of offer and acceptance, the outcome of such agreement
shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation,
clarification or change to the Tender documents and which it is agreed by the Parties becomes
and obligation of the contract shall also be recorded here.

Any change or addition to the Tender documents arising from the above agreements and recorded
here shall also be incorporated into the final draft of the Contract.

1. Subject:
Details:
2. Subject:
Details:
3. Subject:
Details:
4. Subject:
Details:
5. Subject:
Details:
6. Subject:
Details:
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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By the duly authorized representatives signing this Schedule of Deviations, the Employer and
the Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations
from the amendments to the documents listed in the Tender Data and addend thereto as listed
in the Tender Schedules, as well as any confirmation, clarification or change to the terms of the
offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during
the period between the issue of the Tender documents and the receipt by the Tenderer of a
completed signed copy of this Agreement shall have any meaning or effect in the contract between
the parties arising from this Agreement.

EOR THE TENDERER:

Signature:

Name:

Capacity:

Tenderer (Name and address of organization):

Witness:

Signature:

Name:

Date:

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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FOR THE TENDERER:

Signature:

Name:

Capacity:

Witness:

Signature:

Name:

Date:

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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C1.2

CONTRACT DATA — CONDITIONS OF CONTRACT

Part 1: General Conditions of Contract C1.9
Part 2: Special Conditions of Contract Cc1.9
1. General C1.9
2. Amendments to the General Conditions of Contract C1.9
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

Cc1.8



PART 1: RAL CONDITIONS OF TIRA

The Conditions of Contract are clauses 1 to 41 of the JBCC Principal Building Agreement (Edition
6.2 of May 2018) published by the Joint Building Contracts Committee.

Copies of these conditions of contract may be obtained from the Association of South African Quantity
Surveyors (011-3154140), Master Builders Association (011-205-9000; 057- 3526269) South African
Association of Consulting Engineers (011-4632022) or South African Institute of Architects (051-
4474909; 011-4860684; 053-8312003;)

The JBCC Principal Building Agreement makes several references to the Contract Data for specific
data, which together with these conditions collectively describe the risks, liabilities and obligations
of the contracting parties and the procedures for the administration of the Contract. The Contract
Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the
JBCC Principal Building Agreement.

Each item of data given below is cross-referenced to the clause in the JBCC Principal Building
Agreement to which it mainly applies.

The Conditions of Contract make several references to the Contract Data for specific data, which
together with these conditions collectively describe the risks, liabilities and obligations of the
contracting parties and the procedures for the administration of the Contract. The Contract Specific
Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and
the Conditions of Contract or the Special Conditions of Contract.

The Contract Specific Data, General and Special Conditions of Contract shall have precedence over
the Drawings, Scope of Work and Standardized Specifications in the interpretation of any ambiguity or
inconsistency.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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C 1.1 CONTRACT DATA
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EASTERN CAPE PARKS AND TOURISM AGENCY

BID FOR THE CONSTRUCTION OF CHALETS AND SUPPORTING STRUCTURES AT MNGCIBE
VILLAGE

C1.1 Contract Data

The Joint Building Contract Committee Principal Building Agreement (JBCC 2018 Edition 6.2 May 2018) published by the
Joint Building Contract Committee, is applicable to this contract. Copies of these conditions of contract may be obtained from
the Joint Building Contract Committee (Tel 011-482 3102).

The Contract Data and JBCC shall have precedence over the Drawings, Scope of Work and Standardised Specifications in
the interpretation of any ambiguity or inconsistency.The following contract specific data, referring to the Joint Building Contract
Committee Agreement, Edition 6.2 May 2018, are applicable to this Contract:

The Joint Building Contracts Committee® - NPC

CONTRACT DATA

For use by ORGANS OF STATE and other PUBLIC SECTOR BODIES
Principal Building AgreementEdition 6.2 -
May 2018

A PROJECT INFORMATION
A1.0 Works[1.1]

_ CONSTRUCTION OF CHALETS AND SUPPORTING STRUCTURES AT
Project name MNGCIBE VILLAGE

Reference number Tender No: 14/FY/25

| Refer to more detailed scope of works described in Tendering Procedures Part T1.1
of the tender document.

As a rough guide only to Tenderers, the work embodied in this contract comprises of:
« Construction of 3 guest chalets,
Works description « Construction of a communal dining building

¢ The construction of ablution facilities and supporting sanitation treatment facility
comprising of canservancy tank.

» The construction of a new timber pedestrian boardwalk to cross a watercourse.
¢ The construction of water reticulation and storm water management facilities.
« The construction of electrical/solar services.
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A2.0 Site[1.1]

Erf / stand number Mngcibe Village
Township / Suburb Khonjwayo Traditional Authority
Mngcibe Village:
‘ Site address
L Latitude: 31°54'26.52"S Longitude: 29°14'6.40"E_
Local authority Nyandeni Local Municipality

A 3.0 Employer[1.1]

Official Name of

Oraan of State / Eastern Cape Parks and Tourism Agency
Public Sector
Body
Business registration Public Entity NPO
number
VAT/GST number VAT Exempt No
Country ) South Africa
Fergféggﬁ{:ﬁve: Ms. Mandilakhe Lawana
Name
E-mail Mandilakhe.Lawana@ecpta.co.za Telephone 043 492 0881
number
Mobile number 082 901 8096
Private Bag X 11235
Postal address Southemwood Postal code 5201
17-25 Oxford Street
Physical address East London Postal code 5201
A 4.0 Principal agent [1.1]

Name Afroteam Consultant
Legal entity of above Afroteam Consultants Contact person Igeny Shone
Practice number 21248 Telephone number 043 732 1586

o Mobile number 073 011 2875
Country South Africa E-maiil Afroteam.eng@gmail.com

No 2 Mermriman Lusiti Ave
Postal address Mbuque Ext, Mthatha Postal code 5099
No 2 Merriman Lusiti Ave

Physical address Mbuque Ext, Mthatha Postal code 5099
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A 5.0 Agent

Name

Legal entity of above
Practice number

Country

Postal address

Physical address

A6.0 Agent[i.162]

Name

Legal entity of above
Practice number

Postal address

Physical address

A7.0 Agentii.1;,6.2]

Name

Country

Postal address

Physical address

A7.0 Agent[i.1;6.2]

Name
_Legal entity of above

Discipline| Architect

Afroteam Consultants

Contact person Igeny Shone

21248 Telephone number 043 732 1586
' * Mobile number 073 011 2875
.South Africa E-mail afroteam.eng@amail.com
No 2 Merriman Lusiti Ave
Mbugue Ext, Mthatha Postal Code 5099
'No 2 Merriman Lusiti Ave
Mbugue Ext, Mthatha . Postal Code 5099
Discipline | Quantity Surveyor

Afroteam Consultants

| Afroteam Consultants

Contact person Prince Terrance Chiponda

PrQs Telephone number N/A
' " Mobile number | 084 455 3219
| South Africa " E-mail ;afroteam.eng@gmail.com
Unit 8, CK Business Centre, 2 Merriman Lusiti Street, Mbuque Ext
Mthatha Postal code 5099
Unit 8, CK Business Centre, 2 Merriman Lusiti Street, Mbuque Ext
Mthatha Postal code 5099

Discipline | Civil & Structural Engineer

Afroteam Consultants
Afroteam Consultants

Contact person
PrEng-201670093 '

Jonathan Magabatela
N/A

073 0181 1701

Telephone number
_ Mobile number

Practice number

Postal address

CONTRACTOR WITNES

South Africa E-mail afroteam.eng @gmail.con

Unit 8, CK Business Centre, 2 M_erriman Lusiti Street, Mbuque Ext

Mthatha Postal Code 5099
Unit 8, CK Business Centre, 2 Memriman Lusiti Street, Mbuque Ext

Mthatha Postal Code 5099

Discipline | Electrical & Mechanical Engineer
Afroteam Consultants
Afroteam Consultants Contact person i Lukhanyo Dyosi
ECSA:201621214 Telephone number N/A
Mobile number 067 069 8246

South Africa E-mail tafroteam.eng@gmail.com
No. 2 Merriman Lusiti Ave -
Mbuque Ext, Mthatha Postal code 15099
No. 2 Merriman Lusiti Ave
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Physical address Mbugque Ext, Mthatha Postal code 5099

A9.0 Agent[i1;6.2 Discipline Health & Safety

Afroteam Consultants

Name
_Legal entity of above Afroteam Consultants Contact person Polite Kabiti
Practice number CHS Telephone number n/a
Mobile number 073 1881 618
Country South Africa E-mail afrotem.eng@gmail.com
No. 2 Merriman Lusiti Ave
Postal address Mbugque Ext, Mthatha Postal code 5099
' No. 2 Merriman Lusiti Ave
Physical address Mbugue Ext, Mthatha Postal code 5099
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B CONTRACT INFORMATION
B1.0 Definitions [1.1]

‘Bills of quantities: System/Method of Seventh Edition 2015 of the Standard System of
measurement Measuring Builder's Work

B 2.0 Law, regulations and notices [2.0]

Law applicable to the works, state country[2.1] Republic of South Africa

B 3.0 Offer and acceptance [3.0]

Currency applicable to this agreement [3.2] South African Rands

B 4.0 Documents [5.0]

The original signed agreement is to be held by the principal agent [5.2], if not,
indicate by whom
Number of copies of construction information issued to the contractor at nocost [5.6] 2

Employer

Documents comprising the agreement Page numbers
The JBCCP® Principal Building Agreement, Edition 6.2 May 2018 1to 30

| The JBCC® Principal Building Agreement - Contract Data for Organs of Stateand 11014
other Public Sector Bodies, Edition 6.2 May 2018 o
The JBCC® General Preliminaries for use with the JBCC® Principal Building 107
Agreement, Edition 6.2 May 2018
Bills of Quantities Refer to index

Additional documentation as stated in Procurement document

Contract drawings — description Number Revision Date
Refer to drawings included in tender document annexures
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B5.0 Employer’s agents [6.0]

Principal agent’s and agents’ interest or involvement in the works other than a professional interest [6.3]

Authority is delegated to the following agents to issue contract instructions and perform duties for specificaspects
of the works [6.2]
Afroteam Consultants

N/A

B 6.0 Insurances [10.0]

Insurances by employer Amount | Deductible amount
including tax including tax
3 Yes/no? No
Contract works insurance:
| New works [10.1.1]
I | (contract sum or amount)
or j| Works with practical completion in sections [10.2]
| (contract sum or amount) B
or ' Works with alterations and additions [10.3]
3 (reinstatement value of existing structures with or
S ! including new works) i
| Direct contractors [10.1.1; 10.2] where applicable,
! to be included in the contract works insurance
| Free issue [10.1.1; 10.2] where applicable, to be
L | included in the contract works insurance B
Escalation, professional fees and reinstatement
costs if not included above
Total of the above contract works insurance amount
Supplementary insurance [10.1.2; 10.2]
Public fiability insurance [10.1.3;10.20 4 T
" Removal of lateral support insurance [10.1.4; 10.2]
Other insurances [10.1.5]}
Yes/no? | fyes,descripon1 )
Yes/no? A | If yes, description 2 |
— — 1
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and/or

Insurances by contractor Amount Deductible amount
including tax including tax
Yes/no? Yes )

New works [10.1.1 and Contract Sum
11.1.1] (contract sum or
amount) B

or Works with practical completion in sections [10.2] N/A
(contract sum or amount)

or Works with alterations and additions [10.3] N/A

(reinstatement value of existing structures with or
including new works)
Direct contractors [10.1.1; 10.2] where applicable, to N/A
be included in the contract works insurance

Free issue [10.1.1; 10.2] where applicable, to be N/A
included in the contract works insurance

Escalation, professional fees and reinstatementcosts ™ | N/A
if not included above

Total of the above contract works insurance amount Sum of above

Supplementary insurance [10.1.2] Contract works
) - - insurance value

Public liability insurance [10.1.3] R5,000,000.00

Removal of lateral support insurance [10.1.4] N/A

‘Other insurances [10.1.5]: Refer B17.0 N/A

Yes/no? f yes, description 1

Guarantee for Construction 10% of the Contract Sum [11.1.1]

Yes/no? If yes, description 2

Contract Sum and a payment reduction of 5% of the value of each payment

a) B7.0 Obligations of the employer [12.1]

Existing premises will be in use and occupied [12.1.2] Yes/no? Yes
IExisting Facilities, located on the same site, will remain in operation during the
construction period, the operation of which must not be hindered in any way by the
construction activities

If yes, description

Restriction of working hours [12.1.2] Yes/no? No
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Contractor to utilise and spend much time on site to ensure the compietion of

If yes, description works within the schedule of works.
Natural features and known services to be preserved by the contractor {12.1.3] Yes/no? Yes
‘The site is a coastal reserve with open grasslands, dotted with indigenous forest
If yes, description patches and swamp forests which the contractor should preserve.
Restrictions to the site or areas that the contractor may not occupy [12.1.4] Yes/no? Yes

Mngcibe Village is a clean area and the contractor’'s team will need to stay within
the demarcated building construction site. Materials used will need to be approved
by the Employer’'s agent and stacked within the site.

If yes, description

Supply of free issue [12.1.10] Yes/no? No

If yes, description

B8.0 Nominated subcontractors [14.0]

Yes/no? No If yes, description of specialization

Specialisation 1
Specialisation 2
Specialisation 3
Specialisation 4

Specialisation 5

B 9.0 Selected subcontractors [15.0]

Yes/no? If yes, description of specialisation

Specialisation 1
Specialisation 2
Specialisation 3
Specialisation 4

Specialisation 5

B 10.0 Direct contractors [16.0]

Yes/no? If yes, description of extent of work

Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]

.
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B 11.0 Description of sections [20.1]
Refer to Scope of Works described elsewhere in the tender
document for more detailed description ofsections

Sections N/A

Section | Remainder of the works

B 12.0 Possession of site [12.1.5), practical completion [19.0; 20.01 and penalty [24.0)

Practical completion for Intended date of Period for inspection by The date for practical Penalty for late
possession of the site the principal agent completion shali be the completion
the works as awhole Refer B17.0 (19.3] period as indicated 24.1]
[12.1.5; 12.2.22] below from the date of

possession of the site
by the contractor

[12.2.7; 24.1]
o working days Period in months car;\ndaal?:;:;o(l;:z:ri;x)
' R3000.00
or where sections are applicable (N/A)
Practical compTétion ofl a Intended date of “Period for inspection by The date for practical | Penaity for late
: possession of a section the principal agent completion shall be the completion
section of the works Refer B17.0 [19.3] period as indicated [24.1]
[12.1.5;12.2.22] below from the date of
possession of the site by
the contractor
| [12.2.7;24.1]
working days Period in months ca’:;enr?;?;:;o(g:zf ‘:;x)
Sections N/A N/A N/A
| Remainder of ' N/A
the works N/A N/A
B 13.0 Defects liability period [21.0]
Extended defects liability period: Refer B17.0 [21.13] Yes/no?
If yes, description ofapplicable
elements
B 14.0 Payment [25.0]

Date of month for issue of regular payment 25°
certificates [25.2] L
ggr;trsa]ct price adjustment / Cost fluctuations[25.3.4; Yes/no? No
If yes, method to calculate
Employer shall pay the contractor within:[25.10] Thirty (30) calendar days
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B 15.0 Dispute resolution [30.0]

Adjudication [30.6.1; 30.10]Name of

nominating body Association of Arbitrators (Southern Africa)

E Applicable rules for adjudication [30.6.2] JBCC rules of Adjudication
i
Arbitration [30.7.4; 30.10] Yes/no? * Yes
If Yes, name of nominating body Association of Arbitrators (Southern Africa)

i * If No, then dispute will be referred to litigation
Applicable rules for arbitration [30.7.5]

B 16.0 JBCC® General Preliminaries - selections

I
E Provisional bills of quantities [P2.2] Yes/no? Yes
L .
i Availability of construction information [P2.3] Yes/no? Yes
S

Previous work - dimensional accuracy - details of previous N/A

contraci(s) [P3.1]

Previous work - defects - details of previous contract(s)

[P3.2] NA
Inspection of adjoining properties - details [P3.3] N/A
Haﬁ&ovér bf ;iie |n staéés V-Wspé.ciﬂb r;cr]ﬂl;i?r'ements[P4.1] N/A -
Enclosure of the works - specific requirements [P4.2] Refer to Bill No. 1 Preliminaries
Geotechnical and other investigatior;s‘-;peciﬂc requirements DONE - o
[P4.3]
Existing premises occupied - details [P4.5] Refer to Bill No. 1 Preliminaries
Services - known - specific requirements [P4.6] Refer to Bill No. 1 Preliminaries

. Water By contractor | Yes/no? | No - !

.
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[P8.1] By employer ATPYes/no? No

By e_m_gjgyer — metered Yes/no? Yes
. By contractor Yes/no? No
Electricity[P8.2] By employer Yes/no? No
- 7 By employer — metered Yes/no? Yes
Ablution and welfare facilities [P8.3] By contractor Yes/no? Yes
e By employer Yes/no? No
Communication facilities - specific requirements{P8.4] Refer te Bill No. 1 Preliminaries
Protection of the works - specific requirements[P11.1] o Refer to Bill No. 1 Preliminaries
Protection / isolation of existing works and works Refer to Bill No. 1 Preliminaries and OHS Spec

occupied in sections - specific requirements [P11.2]

Disturbance - specific requirements [P11.5] Refer to Bill No. 1 Preliminaries

Environmental disturbance - specific requirements[P11.6] Refer to Bill No. 1 Preliminaries

A TENDERER’S SELECTIONS
C 1.0 Securities [11.0]

Guarantee for construction: Select Option Aor B I:l

Option A Guarantee for construction (variable) by contractor [11.1.1]
Option B Guarantee for construction (fixed) by contractor [11.1.2]
Guarantee for payment by employer [11.5.1; 11.10] Not applicable

|7\dvance payment, subject to a guarantee for advance Not applicable

payment [11.2.2; 11.3]

]
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C 2.0 Contractor’s annual holiday periods during the construction period

Year 1 contractor's

annual holiday period _ Start date end date
Year 2 contractor's

annual holiday period start date end date
Year 3 contractor's start date ond date

annual holiday period

C 3.0 Payment of preliminaries [25.0]
1.1.1. Contractor’s selection

Select Option Aor B I:I

Where the contractor does not select an option, Option A shall apply

Payment methods

The preliminaries shall be paid in accordance with an amount prorated to the value of the works
executed in the same ratio as the amount of the preliminaries to the contract sum, which
contract sum shall exclude the amount of preliminaries. Contingency sum(s} and any provision
for cost fluctuations shall be excluded for the calculation of the aforesaid ratio

Option A

The preliminaries shall be paid in accordance with an amount agreed by the principal agent
and the contractor in terms of the priced document to identify an initial establishment charge,

Option B a time-related charge and a final dis-establishment charge. Payment of the time-related charge
shall be assessed by the principal agent and adjusted from time to time as may be necessary
to take into account the rate of progress of the works

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations

C 4.0 Adjustment of preliminaries [26.9.4]
Contractor’'s selection

Select Option A or B (:,

Where the contractor does not select an option, Option A shall apply
Provision of particulars
The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his

selection. Where completion in sections is required, the contractor shall provide an apportionment of
preliminaries per section
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Option A

Option B

An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts
as defined for adjustment method Option A below, within fifteen (15) working days of the date
of acceptance of the tender

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of
possession of the site. Such breakdown shall include, inter alia, the administrative and
supervisory staff, the use of construction equipment, establishment and dis-establishment
charges, insurances and guarantees, all in terms of the programme

Adjustment methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value
have on preliminaries. Such adjustment shall be based on the particulars provided by the contractor for this
purpose in terms of Options A or B, shall preclude any further adjustment of the amount of preliminaries and
shall apply notwithstanding the actual employment of resources by the contractor in the execution of the works

Option A

Option B

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts
provided by the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied.

Value-related - An amount varied in proportion to the contract value as compared to the
contract sum. Both the contract sum and the contract value shall exclude the amount of
preliminaries, contingency sum(s) and any provision for cost fluctuations.

Time-related - An amount varied in proportion to the number of calendar days extension to the
date of practical completion to which the contractor is entitled with an adjustment of the
contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4]

The adjustment of preliminaries shall be based on the number of calendar days extension to
the date of practical completion to which the contractor is entitled with an adjustment of the
contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4]

The adjustment shall take into account the resources as set out in the detailed breakdown of the
preliminaries for the period of construction during which the delay occurred

Failure to provide particulars within the period stated.

Option A

Option B

Where the allocation of preliminaries amounts for Option A is not provided, the following
allocation of preliminaries amounts shall apply:

Fixed - Ten per cent (10%)
Value-related - Fifteen per cent (15%)
Time-related - Seventy-five per cent (75%)

Where the apportionment of the preliminaries per section is not provided, the categorized
amounts shall be prorated to the cost of each section within the contract sum as determined
by the principal agent

Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A
shall apply

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

Contractor

Witness 1 Witness 2 Employer Witness 1 Witness 2
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C.2

C.21

PRICING DATA

PRICING INSTRUCTIONS

The Provisional Bills of Quantities have been drawn up in accordance with the
Standard System of Measuring Building Work (as amended) published and
issued by the Association of South African Quantity Surveyors (Sixth Edition
(Revised)), 1999. Where applicable the:

a) civil engineering work has been drawn up in accordance with the provisions
of the latest edition of SABS 1200 Standardized Specifications for Civil
Engineering Works.

b) electrical work has been drawn up in accordance with the provisions of the

Model Bills of Quantities for Electrical Work, published by the South African
Association of Quantity Surveyors, (July, 2005).

The agreement is based on the JBCC Principal Building Agreement, prepared by
the Joint Building Contracts Committee, Edition 6.2, May 2018. The additions,
deletions and alterations to the JBCC Principal Building Agreement as well as the
contract specific variables are as stated in the Contract Data. Only the headings
and clause numbers for which allowance must be made in the Provisional Bills of
Quantities are recited.

Preliminary and general requirements are based on the various parts of SANS
1921, Construction and management requirements for works contracts. The
additions, deletions and alterations to the various parts of SANS 1921 as well as the
contract specific variables are as stated in the Specification Data in the Scope of
Work. Only the headings and clause numbers for which allowance must be made in
the Provisional Bills of Quantities are recited.

It will be assumed that prices included in the Provisional Bills of Quantities are
based on Acts, Ordinances, Regulations, By-laws, International Standards and
National Standards that were published 28 days before the closing date for bids.
(Refer to www.stanza.org.za or www.iso.org for information on standards).

The drawings listed in the Scope of Works used for the setting up of these Provisional
Bills of Quantities are kept by the Principal Agent or Engineer and can be viewed
at any time during office hours up until the completion of the works.

Reference to any particular trademark, name, patent, design, type, specific origin or
producer is purely to establish a standard for requirements. Products or articles of
an equivalent standard may be substituted.

Where any item is not relevant to this specific contract, such item is marked N/A
(signifying “not applicable”)

Contractor

Witness 1 Witness 2 Employer Witness 1 Witness 2
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10

11

12

13

14

The Contract Data and the standard form of contract referenced therein must be
studied for the full extent and meaning of each and every clause set out in Section 1
(Preliminaries) of the Provisional Bills of Quantities

The Provisional Bills of Quantities is not intended for the ordering of materials. Any
ordering of materials, based on the Provisional Bills of Quantities, is at the
Contractor’s risk.

The amount of the Preliminaries to be included in each monthly payment certificate
shall be assessed as an amount prorated to the value of the work duly executed in
the same ratio as the preliminaries bears to the total of prices excluding any
contingency sum, the amount for the Preliminaries and any amount in respect of
contract price adjustment provided for in the contract.

Where the initial contract period is extended, the monthly charge shall be calculated
on the basis as set out in 10 but taking into account the revised period for
completing the works.

The amount or items of the Preliminaries shall be adjusted to take account of the
theoretical financial effect which changes in time or value (or both) have on this
section. Such adjustments shall be based on adjustments in the following categories
as recorded in the Bills of Quantities:

a) an amount which is not to be varied, namely Fixed (F)

b) an amount which is to be varied in proportion to the contract value, namely
Value Related (V); and

c) an amount which is to be varied in proportion to the contract period as

compared to the initial construction period excluding revisions to the
construction period for which no adjustment to the contractor is not entitled
to in terms of the contract, namely Time Related (T).

Where no provision is made in the Bills of Quantities to indicate which of the three
categories in 12 apply or where no selection is made, the adjustments shall be
based on the following breakdown:

a) 10 percent is Fixed;
b) 15 percent is Value Related
c) 75 percent is Time Related.

The adjustment of the Preliminaries shall apply notwithstanding the actual
employment of resources in the execution of the works. The contract value used for
the adjustment of the Preliminaries shall exclude any contingency sum, the amount
for the Preliminaries and any amount in respect of contract price adjustment provided
for in the contract. Adjustments in respect of any staged or sectional completion
shall be prorated to the value of each section.

Contractor

Witness 1 Witness 2 Employer Witness 1 Witness 2
c2.2



C2.2

The priced Provisional Bill of Quantities (BOQ's), following hereafter will form an integral part

BILLS OF QUANTITIES

of the “Contract” between the successfully appointed Contractor and the Employer.

|

Contractor

Witness 1

Witness 2

c22

Employer

Witness 1

Witness 2
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BILL NO. 1 |
PRELIMINARIES |

PRELIMINARIES |
Disclaimer |

While the ASAQS aims to ensure that its publications represent best
practice, the ASAQS does not accept or assume any liability or responsibility
for any events or consequences which derive from the use of the
Preliminaries Master Bill. Such Master Bill is not exhaustive and is therefore
only intended to provide general guidance to those who wish to make use of |
it. This publication is provided 'as is' without warranty of any kind, either
expressed or implied including but without limitation to warranties of
merchantability, fitness for a particular purpose and non-infringement

User note:

Delete the above Disclaimer when preparing this Bill No 1 for tender or
contract purposes. Hereinafter edit all text, etc but even more specifically
text within ?...? to ensure that such text applies to the specific project or
contract

BUILDING AGREEMENT AND PRELIMINARIES

The JBCC Principal Building Agreement (March 2014 Edition 6.1) prepared
by the Joint Building Contracts Committee shall be the applicable building
agreement, amended as hereinafter described

The JBCC Principal Building Agreement contract data form an integral part of
this agreement

The Preliminaries Revision 1 (February 2016) published by the Association
of South African Quantity Surveyors for use with the JBCC Principal Building
Agreement shall be deemed to be incorporated in these bills of quantities,
amended as hereinafter described

The contractor is deemed to have referred to the abovementioned
documents for the full intent and meaning of each clause

The clauses in the abovementioned documents are hereinafter referred to by
clause number and heading only.

Where any item is not relevant to this agreement such item is marked N/A
(signifying not applicable)

USER NOTE

A provision/clause in Edition 6.1 of the JBCC Principal Building Agreement
may have unintended consequences. The following is relevant:

Within the contract data document there is space to insert changes made to
the JBCC documentation. Quantity surveyors have generally up to now
merely inserted in this space "Refer to Bill No. 1".

Below the abovementioned space the following note has been inserted:

|
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'Note : The amendments contained herein or in the single referenced
Annexure constitute the only amendments to the standard JBCC Agreement
that will apply. No other amendments shall be of any force or effect'

Should quantity surveyors wish to adhere to the system of inserting
amendments, maodifications, corrections or supplements to the JBCC
documentation under the listed clause headings in Bill No. 1 (Preliminaries)
then it is suggested that the following clause be inserted in the space
provided in the contract data where changes made to the JBCC
documentation are to be recorded:

It is specifically agreed that the note below calling for amendments to the
standard JBCC Agreement to be listed in the space provided in the contract
data or recorded in 'the single referenced Annexure' shall not apply . Where
standard clauses or alternatives are not entirely applicable to this agreement
such amendments, modifications, corrections or supplements as will apply
are given under each relevant clause heading in Bill No 1 (Preliminaries) and
such amendments, modifications, corrections or supplements shall take

precedence notwithstanding the note below and notwithstanding the
provisions of clause 5.6 of the JBCC Principal Building Agreement’

Not doing as suggested above when adhering to the system generally used
by quantity surveyors up to now may result in any amendments within Bill No.
1 (Preliminaries) being considered null and void, which could then lead to
major claims

The following paragraph should in addition be inserted

? Where standard clauses or alternatives are not entirely applicable to this
agreement such amendments, modifications, corrections or supplements as
will apply are given under each relevant clause heading and such
amendments, modifications, corrections or supplements shall take
precedence notwithstanding anything to the contrary contained in the
abovementioned documents ?

PREAMBLES FOR TRADES
USER NOTE

The Model Preambles for Trades 2008 published by the Association of South
African Quantity Surveyors is designed to support and extend the abbreviated
descriptions utilised in these bills of quantities by inter alia referring to
SANS construction standards. Where such model preambles are not
applicablenone (eg where BS or Euro construction standards are applicable
or the design consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated descriptions when read in
conjunction with the Standard System of Measuring Building Work (seventh
edition) for works within South Africa or the Standard Method of Measuring
Building Work for Africa 2015 (first edition) for works elsewhere in Africa,
represent the full description by extending the abbreviated bills of quantities
descriptions and/or by inserting appropriate preambles or specifications

Note that the text of the Standard System of Measuring Building Work
(seventh edition) and that of the Standard Method of Measuring Building
Work for Africa 2015 (first edition) is the same
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The Model Preambles for Trades 2008 as published by the Association of
South African Quantity Surveyors shall be deemed to be incorporated in
these bills of quantities and no claims arising from brevity of description of
items fully described in the said Model Preambles will be entertained

Note that the text of the Standard System of Measuring Building Work
(seventh edition) and that of the Standard Method of Measuring Building
Work for Africa 2015 (first edition) is the same

Supplementary preambles and/or specifications are incorporated in these
bills of quantities to satisfy the requirements of this project. Such
supplementary preambles and/or specifications shall take precedence over
the provisions of the Model Preambles

The contractor's prices for all items throughout these bills of quantities
shall take account of and include for all of the obligations, requirements and
specifications given in the Model Preambles and in any supplementary
preambles and/or specifications

STRUCTURE OF THIS PRELIMINARIES BILL

Section A : A recital of the headings of the individual clauses of the
aforementioned JBCC Principal Building Agreement

Section B : A recital of the headings of the individual clauses of the
aforementioned Preliminaries document

Section C : Any special clauses to meet the particular circumstances of the |
project

PRICING OF PRELIMINARIES

Should the contractor select Option A in the contract data for the
adjustment of preliminaries , the amounts entered against the relevant
items in these preliminaries are to be divided into one or more of the three
categories provided namely fixed (F), value related (V) and time related (T)

SECTION A: PRINCIPAL BUILDING AGREEMENT
Interpretation (A1 - A7)

Clause 1.0 - Definitions and interpretation

Definition of agreement
The definition of agreement is replaced with the following definition :

'AGREEMENT : The JBCC Principal Building Agreement, the completed
JBCC PBA contract data, the contract drawings, the priced documents
and any other documents reduced to writing and signed by the parties'

Pricing of bills of quantities
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The contractor is to allow opposite each item for all costs in connection
therewith. All prices to include, unless otherwise stated, for all materials,
fabrication, conveyance and delivery, unloading, storing, unpacking, hoisting,
labour, setting, fitting and fixing in position, cutting and waste (except where
to be measured in accordance with the standard system of measurement),
patterns, models and templates, plant, temporary works, returning of
packaging, duties, taxes (other than Value Added Tax), imposts,
establishment charges, overheads, profit and all other obligations arising out
of this agreement . Value Added Tax (VAT) is to be separately stated on the
summary page of these bills of quantities

Items left unpriced will be deemed to be covered in prices against other items
throughout these bills of quantities and no claim for any extras arising out
of the contractor’'s omission to price any item will be entertained

Prices for all construction equipment, temporary works, services and other
items shall include for the supply, maintenance, operating cost and
subsequent removal and making good as necessary

Abbreviated descriptions

The items in these bills of quantities utilise abbreviated descriptions. It is
the intention that the abbreviated descriptions be fully described when read
with the applicable measuring system and the relevant preambles and/or
specifications. However, should the full intent and meaning of any description
not be clear, the contractor shall, before submission of his tender, call for a
written directive from the principal agent , failing which it shall be assumed
that the contractor has allowed in his pricing for materials and workmanship
in terms of international best practice

Legal status of contractor

If the contractor constitutes a joint venture, consortium or other
unincorporated grouping of two or more persons then:

1. These persons are deemed to be jointly and severally liable to the
employer for the performance of this agreement

2. These persons shall notify the employer of their leader who has authority
to bind the contractor and each of these persons

3. The contractor shall not alter its composition or legal status without the
prior written consent of the employer

Errata by JBCC

Omit from definition of construction period the words : ‘excluding annual
holiday periods' Omit from definition of preliminaries the word : ‘priced’

Clause 2.0 - Law, regulations and notices

User note

Insert the following where a health and safety specification is NOT yet
available

?Health and safety
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| that the contractor has made provision for the cost of health and safety

Without limiting the generality of the provisions of clause 2.0, the
contractor's attention is drawn to the provisions of Construction Regulations
issued in terms of the Occupational Health and Safety Act, 1993. It is
specifically stated that the employer shall prepare a documented health
and safety specification for the works and that the employer shall ensure

measures during the execution of the works. The contractor shall price
opposite this item for compliance with the act and the regulations and the
reasonable provisions of the aforementioned health and safety specification
[2.1] 7

User note
Insert the following where a health and safety specification IS available
?Health and safety

Without limiting the generality of the provisions of clause 2.0, the
contractor's attention is drawn to the provisions of Construction Regulations
issued in terms of the Occupational Health and Safety Act, 1993. Itis
specifically stated that the employer shall prepare a documented health
and safety specification for the works (refer to Annexure ? for a copy of the
relevant specification) and that the employer shall ensure that the
contractor has made provision for the cost of health and safety measures
during the execution of the works . The contractor shall price opposite this
item for compliance with the act and the regulations and the provisions of the
aforementioned health and safety specification [2.1] ?

The contractor shall:
1. Comply with the heaith and safety specification for the works

2. Prepare and agree with the health and safety consultant the health and
safety plan for the works

3. Co-operate with the health and safety consultant in all respects

4. Manage the compliance of all subcontractors with the regulations and
with the health and safety plan and specification

5. Conform to the conditions contained in the employer's safety specification
User note

Insert ONE of the following for residential developments only
|
? NHBRC levies |

The employer shall allow for and pay any levies required by the National
Home Builders Registration Council (NHBRC). The contractor warrants that
he is registered and will maintain registration with the NHBRC for the duration
of this agreement [2.1] ?

? NHBRC levies

The employer shall allow for and pay any levies required by the National
Home Builders Registration Council (NHBRC). The contractor warrants that
he is registered and will maintain registration with the NHBRC for the duration
of this agreement [2.1] ?
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Clause 3.0 - Offer and acceptance
Clause 4.0 - Assignment and cession

Clause 5.0 - Contract documents

Value Added Tax

Provision is made in the summary page of these bills of quantities for the
inclusion of Value Added Tax (VAT)

User note

The contract drawings are to be listed in the contract data. If insufficient
space is available for such listing or for any other reason then reference
should be made in the contract data as to where the contract drawings are
listed. One of the following clauses may be used

Insert the following where only a few contract drawings are applicable
?Contract drawings

The contract drawings are as listed on the contents page of the bills of
quantities [5.1] ?

Insert the following where numerous contract drawings are applicable
?Contract drawings

Refer to Annexure ? for a list of the contract drawings [5.1] ?

Priced document as specification

Clause 5.3 is deemed to be deleted

The principal agent shall decide which portion of the priced document may
be used as a specification of materials and goods or methods, if any

User note
Insert the following where applicable
?Electronic issue of drawings

All drawings for this project will be issued electronically and the contractor
shall be deemed to have received such drawings on the date that such
drawings have been dispatched electronically [5.5]

Precedence

Clause 5.6 is deemed to be deleted. The provisions of the Bill No. 1
(Preliminaries) shall take precedence over any other documents which
constitute this agreement [5.6]

Clause 6.0 - Employer's agents

? Delegated authority

The authority of the principal agent to issue contract instructions and
perform duties for specific aspects of the works is delegated to agents as |
follows [7.2]: ?

User Note
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Add delegated authority as may be required for other relevant consuitants not
listed hereinafter

? 1. Architect
User Note

Insert the following but remove where the consultant is not relevant to this
agreement. Edit both the duties and the contract instructions of the
consultant in keeping with the wishes of the principal agent

Note that the contract instructions hereinafter are those listed in clause 17.0
of the JBCC PBA

1.1 Duties : The architect is responsible for the architectural design,
functional design and quality inspection of the works

1.2 Contract instructions [17.0] :

1.2.1 Rectification of discrepancies, errors in descriptions or omissions in
contract documents other than this agreement

1.2.2 Alteration to design, standards or quantity of the works provided that
such contract instructions shall not substantially change the scope of the

1.2.3 The site [13.2.4]

works ‘

1.2.4 Compliance with the law , regulations and bylaws [2.1]
1.2.5 Provision and testing of samples of materials and goods , of finishes

and assemblies of elements of the works |

1.2.6 Opening up of work for inspection, removal or re-execution |

1.2.7 Removal or re-execution of work

1.2.8 Removal or substitution of any materials and goods

1.2.9 Protection of the works

1.2.10 Making good physical ioss and repairing damage to the works [8.0]
1.2.11 Rectification of defects [21.2]

1.2.12 A list for practical completion specifying outstanding or defective
work to be reciified to achieve practical completion and a list for
completion and a list for final completion specifying outstanding or
defective work to be rectified to achieve final completion

1.2.13 Expenditure of budgetary allowances , prime cost amounts and
provisional sums

1.2.14 Appointment of a subcontractor [14.0; 15.0]

1.2.15 Termination of a hominated n/s subcontract agreement [27.2.8]
1.2.16 Work by (a) direct contractor (s) [17.0]

1.2.17 Access by other or previous contractors to remedy defective work
1.2.18 Removal from the site of any person employed on the works

1.2.19 Removal from the site of any person not engaged on or connected
with the works
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1.2.20 On termination, protection of the works , removal of construction |
equipment and surplus materials and goods [29.0] |

? 2. Quantity surveyor
User note

Insert the following but remove where the consultant is not relevant to this
agreement. Edit both the duties and the contract instructions of the
consultant in keeping with the wishes of the principal agent

Note that the contract instructions hereinafter are those listed in clause 17.0
of the JBCC PBA

2.1 Duties : The quantity surveyor is responsible for all measurements,
valuations, financial assessments and all other quantity surveying and cost
control functions of the works

2.2 Contract instructions [17.0] :

2.2.1 Rectification of discrepancies, errors in descriptions or omissions in
contract documents other than this agreement

2.2.2 Alteration to design, standards or quantity of the works provided that
such contract instructions shall not substantially change the scope of the
works

2.2.3 The site [13.2.4]
2.2.4 Compliance with the law , regulations and bylaws [2.1]

2.2.5 Provision and testing of samples of materials and goods , of finishes
and assemblies of elements of the works

2.2.6 Opening up of work for inspection, removal or re-execution

2.2.7 Removal or re-execution of work

2.2.8 Removal or substitution of any materials and goods

2.2.9 Protection of the works

2.2.10 Making good physical loss and repairing damage to the works [8.0]
2.2.11 Rectification of defects [21.2]

2.2.12 A list for practical completion specifying outstanding or defective
work to be rectified to achieve practical completion and a list for
completion and a list for final completion specifying outstanding or
defective work to be rectified to achieve final completion

2.2.13 Expenditure of budgetary allowances , prime cost amounts and
provisional sums

2.2.14 Appointment of a subcontractor [14.0; 15.0]

2.2.15 Termination of a nominated n/s subcontract agreement [27.2.8]
2.2.16 Work by (a) direct contractor (s) [17.0]

2.2.17 Access by other or previous contractors to remedy defective work
2.2.18 Removal from the site of any person employed on the works
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2.2.19 Removal from the site of any person not engaged on or connected
with the works

2.2.20 On termination, protection of the works , removal of construction
equipment and surplus materials and goods [29.0]

73. Civil and structural engineer
User note

Insert the following but remove where the consultant is not relevant to this
agreement. Edit both the duties and the contract instructions of the
consultant in keeping with the wishes of the principal agent

Note that the contract instructions hereinafter are those listed in clause 17.0
of the JBCC PBA

3.1 Duties : The civil and structural engineer is responsible for all
measurements, valuations, financial assessments and all other quantity
surveying and cost control functions of the works

3.2 Contract instructions [17.0] :

3.2.1 Rectification of discrepancies, errors in descriptions or omissions in
contract documents other than this agreement

3.2.2 Alteration to design, standards or quantity of the works provided that
such contract instructions shall not substantially change the scope of the
works

3.2.3 The site [13.2.4]
3.2.4 Compliance with the law , regulations and bylaws [2.1]

3.2.5 Provision and testing of samples of materials and goods , of finishes
and assemblies of elements of the works

3.2.6 Opening up of work for inspection, removal or re-execution

3.2.7 Removal or re-execution of work

3.2.8 Removal or substitution of any materials and goods

3.2.9 Protection of the works

3.2.10 Making good physical loss and repairing damage to the works [8.0]
3.2.11 Rectification of defects [21.2]

3.2.12 A list for practical completion specifying outstanding or defective
work to be rectified to achieve practical completion and a list for
completion and a list for final completion specifying outstanding or
defective work to be rectified to achieve final completion

3.2.13 Expenditure of budgetary allowances, prime cost amounts and
provisional sums

3.2.14 Appointment of a subcontractor [14.0; 15.0]

3.2.15 Termination of a nominated n/s subcontract agreement [27.2.8]
3.2.16 Work by (a) direct contractor (s) [17.0]

3.2.17 Access by other or previous contractors to remedy defective work
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3.2.18 Removal from the site of any person employed on the works

3.2.19 Removal from the site of any person not engaged on or connected
with the works

| 3.2.20 On termination, protection of the works , removal of construction
equipment and surplus materials and goods [29.0]

?4. Mechanical engineer |

User note

Insert the following but remove where the consultant is not relevant to this
agreement. Edit both the duties and the contract instructions of the
consultant in keeping with the wishes of the principal agent

Note that the contract instructions hereinafter are those listed in clause 17.0
of the JBCC PBA

4.1 Duties : The mechanical engineer is responsible for all measurements, |
valuations, financial assessments and all other quantity surveying and cost
control functions of the works

4.2 Contract instructions [17.0]:

4.2 1 Rectification of discrepancies, errors in descriptions or omissions in
contract documents other than this agreement

4.2.2 Alteration to design, standards or quantity of the works provided that
such contract instructions shall not substantially change the scope of the
works

4.2.3 The site [13.2.4]
4.2.4 Compliance with the law , regulations and bylaws [2.1]

4.2.5 Provision and testing of samples of materials and goods , of finishes
and assemblies of elements of the works

4.2.6 Opening up of work for inspection, removal or re-execution |
4.2.7 Removal or re-execution of work

4.2.8 Removal or substitution of any materials and goods

4.2.9 Protection of the works

4.2.10 Making good physical loss and repairing damage to the works [8.0]
4.2.11 Rectification of defects [21.2]

4.2.12 A list for practical completion specifying outstanding or defective
work to be rectified to achieve practical completion and a list for
completion and a list for final completion specifying outstanding or
defective work to be rectified to achieve final completion

4.2.13 Expenditure of budgetary allowances , prime cost amounts and
provisional sums

4.2.14 Appointment of a subcontractor [14.0; 15.0]
4.2.15 Termination of a nominated n/s subcontract agreement [27.2.8]
4.2.16 Work by (a) direct contractor (s) [17.0]
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4.2.17 Access by other or previous contractors to remedy defective work
4.2.18 Removal from the site of any person employed on the works

4.2.19 Removal from the site of any person not engaged on or connected
with the works

4.2.20 On termination, protection of the works , removal of construction
equipment and surplus materials and goods [29.0]

?5. Electrical engineer
User note

Insert the following but remove where the consultant is not relevant to this
agreement. Edit both the duties and the contract instructions of the
consultant in keeping with the wishes of the principal agent

Note that the contract instructions hereinafter are those listed in clause 17.0
of the JBCC PBA '

5.1 Duties : The electrical engineer is responsible for all measurements,
valuations, financial assessments and all other quantity surveying and cost
control functions of the works |

5.2 Contract instructions [17.0] :

5.2.1 Rectification of discrepancies, errors in descriptions or omissions in
contract documents other than this agreement

5.2.2 Alteration to design, standards or quantity of the works provided that
such contract instructions shall not substantially change the scope of the
works

5.2.3 The site [13.2.4]
5.2.4 Compliance with the law , regulations and bylaws [2.1]

5.2.5 Provision and testing of samples of materials and goods , of finishes
and assemblies of elements of the works

5.2.6 Opening up of work for inspection, removal or re-execution
5.2.7 Removal or re-execution of work
5.2.8 Removal or substitution of any materials and goods

5.2.9 Protection of the works
5.2.10 Making good physical loss and repairing damage to the works [8.0]
5.2.11 Rectification of defects [21.2]

5.2.12 A list for practical completion specifying outstanding or defective
work to be rectified to achieve practical completion and a list for
completion and a list for final completion specifying outstanding or
defective work to be rectified to achieve final completion

5.2.13 Expenditure of budgetary aliowances, prime cost amounts and
provisional sums

5.2.14 Appointment of a subcontractor [14.0; 15.0]
5.2.15 Termination of a nominated n/s subcontract agreement [27.2.8]
5.2.16 Work by (a) direct contractor (s) [17.0]
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5.2.17 Access by other or previous contractors to remedy defective work
5.2.18 Removal from the site of any person employed on the works

5.2.19 Removal from the site of any person not engaged on or connected
with the works

5.2.20 On termination, protection of the works , removal of construction
equipment and surplus materials and goods [29.0]

?7. Wet Services engineer
User note

Insert the following but remove where the consultant is not relevant to this
agreement. Edit both the duties and the contract instructions of the
consultant in keeping with the wishes of the principal agent

Note that the contract instructions hereinafter are those listed in clause 17.0
of the JBCC PBA

7.1 Duties : The electrical engineer is responsible for all measurements,
valuations, financial assessments and all other quantity surveying and cost
control functions of the works

7.2 Contract instructions [17.0] :

7.2.1 Rectification of discrepancies, errors in descriptions or omissions in
contract documents other than this agreement

7.2.2 Alteration to design, standards or quantity of the works provided that
such contract instructions shall not substantially change the scope of the
works

7.2.3 The site [13.2.4]
7.2.4 Compliance with the law , regulations and bylaws [2.1]

7.2.5 Provision and testing of samples of materials and goods , of finishes
and assemblies of elements of the works

7.2.6 Opening up of work for inspection, removal or re-execution

7.2.7 Removal or re-execution of work

7.2.8 Removal or substitution of any materials and goods

7.2.9 Protection of the works

7.2.10 Making good physical loss and repairing damage to the works [8.0]
7.2.11 Rectification of defects [21.2]

7.2.12 A list for practical completion specifying outstanding or defective
work to be rectified to achieve practical completion and a list for
completion and a list for final completion specifying outstanding or
defective work to be rectified to achieve final completion

7.2.13 Expenditure of budgetary allowances , prime cost amounts and
provisional sums

7.2.14 Appointment of a subcontractor [14.0; 15.0]
7.2.15 Termination of a nominated n/s subcontract agreement [27.2.8]
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7.2.16 Work by (a) direct contractor (s) [17.0] ‘
7.2.17 Access by other or previous contractors to remedy defective work
7.2.18 Removal from the site of any person employed on the works ‘

7.2.19 Removal from the site of any person not engaged on or connected

with the works |

7.2.20 On termination, protection of the works, removal of construction |

equipment and surplus materials and goods [29.0]
?8. Health and safety consultant
User note

Insert the following but remove where the consultant is not relevant to this
agreement. Edit both the duties and the contract instructions of the
consultant in keeping with the wishes of the principal agent

Note that the contract instructions hereinafter are those listed in clause
17.0 of the JBCC PBA

8.1 Duties : The health and safety consultant is responsible for all aspects of
health and safety of the works.

Without derogating from the generality thereof, the health and safety
consultant will perform the following specific functions

8.1.1 Act as the employer's agent in terms of Construction Regulations
issued in terms of the Occupational Health and Safety Act,1993

8.1.2 Prepare and update the health and safety specification for the works
8.1.3 Agree with the contractor the health and safety plan for the works

|
|
|
|
8.1.4 Carry out regular audits to ensure adherence to the safety plan and ‘
compliance with the Act and Regulations ‘

8.1.5 Stop the execution of the works where the agreed specification or
plan is not adhered to

Clause 7.0 - Design responsibility

Insurance and security (A8 - A11)
Clause 8.0 - Works risk

Clause 9.0 - Indemnities
Clause 10.0 - Insurances

Clause 11.0 - Security

User note

If it is deemed advisable, the EXTENT of any security for payment may be
stated as follows:

?Security for payment
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The employer shall provide to the contractor security for payment in the
amMOUNt OF 2 ..o s Rand
(R )?[11.4.1,11.101 ?

User note

Where it is expected of the contractor to waive his lien in terms of clause
11.10, the waiver of lien may be extended to subcontracts as follows:

? Extension of waiver of lien

The contractor shall ensure that a waiver of lien is included in all subcontracts
and that the works executed on the site are kept free of all liens and other ‘
encumbrances at all times [11.10] ?

|
Errata by JBCC |
Clause 11.5
Replace "ten (10)" with "five (5)" '

Execution (A12 - A17) |
Clause 12.0 - Duties of the parties

Provisions of clauses 12.1.2t0 12.1.6 and 12.2.18

Refer to the contract data, the Preliminaries document and "Section B :
Preliminaries" of this Bill No. 1 with reference to the provisions of clauses
12.1.2 t0 12.1.6 and 12.2.18 of the JBCC Principal Building Agreement

? Office accommodation

The contractor shall provide, maintain and remove on practical completion
air conditioned office accommodation with suitable tables and chairs for
meetings to be held on the site, Such offices shall be kept clean and fit for
use at all times [12.2.18] ?

? Notice board

The contractor shall erect in a position approved by the principal agent,
maintain and remove on practical completion a notice board recommended
by the South African Institute of Architects and as approved by the principal
agent listing the names and logos of the employer, the contractor, and the |
professional consultants. No subcontractor or supplier notice boards may be '
erected unless permission is granted by the principal agent for such notice |
boards to be erected [12.2.18] ?

User note

Clause 12.1.5 requires the employer to identify access to water, sewer,
stormwater and/or electricity connections to the site.

Should such information be available then it is to be stated here or in the
contract data in detail with a suitable heading in bold.

Reference as [12.1.5]. The user should, however, note that clauses 8.1 and |

8.2 of the Preliminaries state that the employer

does not warrant that any water or electricity supplies that may exist are
adequate for the proper execution of the works. Any
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15

|
ambiguity in this respect is to be dealt with i
|

Should access to water, sewer, stormwater and/or electricity connections not
be identifiable due to such information not being available or the specific
requirements of the contractor cannot be determined, then the following |
clause may be considered in which event a qualified tender may be expected |

? Access to water, sewer, stormwater and electricity connections

The employer is not in a position to identify access to water, sewer,
stormwater and/or electricity connections to the site as may be suitable for
the execution of the works. The contractor is to allow what he considers to
be required and is to qualify his tender in detail in this regard, failing which it |
shall be taken that the contractor has allowed what will be required for the |
execution of the works. In such case no claims for additional cost or loss
shall be entertained [12.1.5] ?

Statutory and other notices

User note

Statutory and other notices which the contractor must submit and/or comply
with before possession of the site can be given are to be stated here or in the
contract data. Reference [12.1.6]

If specific information is not available then the user may consider a clause
along the following lines

? The contractor shall submit and/or comply with all statutory and other
notices that may be required by any local or other authority in order not to
cause any delay to the commencement of the works by the contractor. The
contractor shall pay all deposits or fees in this regard [12.1.6]

It is, however, specifically recorded that the employer shall be responsible
for the timeous approval of building plans by any local or other authorities and
the payment of any fees or charges related thereto ?

Errata by JBCC
Clause 12.2.17 Omit the words "[CD] within ten (10) working days"”

Clause 13.0 - Setting out

Clause 14.0 - Nominated subcontractors

Errata by JBCC

Clause 14.1.4 Reference should read "[17.1.14]"
Clause 14.6 Reference should read "[17.1.15; 27.1.8]"
Clause 14.7.2 Reference should read "[27.1.8]"
Clause 14.7.3 Reference should read "[27.2.8]"

Clause 15.0 - Selected subcontractors
Errata by JBCC

Clause 15.2 Reference should read "[17.1.14]"
Clause 15.7.2 Reference should read "[27.1.8]"

|
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17

18
19

20

21

Clause 15.7.3 Reference should read "[27.2.8]"

Clause 16.0 - Direct contractors

Attendance on direct contractors
In respect of direct contractors the contractor shall:

1. Designate an area for the direct contractor to establish a temporary office
and workshop and storage of equipment and materials

2. Allow the use of personnel welfare facilities, where provided

3. Provide water, lighting and single phase electric power to a position within |

50m of the place where the direct contract work is to be carried out, other
than fuel or power for commissioning of any installation

4. Permit the direct contractor to use erected scaffolding, hoisting facilities,
etc provided by the contractor , in common with others having the like right
while it remains erected on the site [16.1]

Errata by JBCC
Clause 16.1.3 Reference should read "[26.5]"

Clause 17.0 - Contract instructions

? Site instructions

Instructions issued on site are to be recorded in a site instruction book
which is to be supplied and maintained on site by the contractor ?

Errata by JBCC
Clause 17.1.3 Reference should read "[13.2.4]"

Completion (A18 - A24)

Clause 18.0 - Interim completion

Clause 19.0 - Practical completion

User note
List with a suitable heading in bold any special requirements for practical
completion here. Reference as [19.3.1]

Clause 20.0 - Sectional completion

User note

If sectional completion is applicable, then a clause with a suitable heading in
bold should be inserted, or drawing(s) annexed, to define the various
sections. Reference as [20.1]

Errata by JBCC
Clause 20.2.2 Reference should read "[21.6.2]"

Clause 21.0 - Defects liability period and final completion
Errata by JBCC
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23

24

25

Clause 21.1 Delete the word "final” in the second last line
Reference should read "[21.6.1]"
Clause 21.9 Reference should read "[21.4 ; 21.6.1]"

Clause 22.0 - Latent defects liability period
Clause 23.0 - Revision of date for practical completion

Substitution of materials and goods

The removal or substitution of any materials and goods which do not
conform to the specification or the contract drawings shal! not constitute
grounds for the extension of the construction period nor for the adjustment of
the contract value [17.1.8, 23.1 & 2]

Errata by JBCC
Clause 23.2 Reference should read "[26.7]"
Clause 23.2.1 Reference should read "[12.1.7]"

Clause 24.0 - Penalty for late or non-completion

Payment (A25 - A27)
Clause 25.0 - Payment

Materials and goods prematurely on site

Materials and goods brought onto the site prematurely shall not be
authorised for payment [25.3.2]

User note
Insert ONE of the following two clauses
? Materials and goods stored off site

Materials and goods stored off site shall not be authorised for payment
[25.3.2] ?

? Materials and goods stored off site

Materials and goods stored off site shall be authorised for payment subject to
a guarantee for advance payment being provided to the employer [25.3.2] ?

? Fluctuations in costs

Al fluctuations in costs, with the exception of fluctuations in the rate of Value
Added Tax, shall be for the account of the contractor [25.3.4] ?

Prices submitted

Where prices are submitted by the contractor or subcontractor during the
progress of the works in respect of contract instructions or in regard to a
claim under the terms of this agreement and notwithstanding the fact that
such prices

may be used in an interim payment certificate, there is to be no presumption
of acceptance. Should the principal agent wish to accept any such prices
prior to the issue of the certificate of final completion, it shall be in writing
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Errata by JBCC
Clause 25.2 The word : "final" in bold in the second line
Clause 25.10.3 Reference should read "[25.13 ; 26.10]"

New clause 25.12.4 Add the words : "Terminate the agreement [29.14.7]
where the listed options [25.12.1-3] have failed

Clause 26.0 - Adjustment of the contract value and final account

User note

Insert the following where tenant installations/users requirements may be
delayed or omitted

? Tenant installations/users requirements delayed

There is a possibility that certain works related to tenant installations/users
requirements may have to be delayed and may consequently not be
executed prior to practical completion

The employer reserves the right to omit such work without compensation to
the contractor for loss of profit or any other loss which the contractor may
suffer as a result of such omission

Should the contractor be instructed to do so he shall execute this work under
the conditions pertaining to this agreement on the basis that a separate
amount for preliminaries appurtenant to this work (if applicable) is agreed to
between the contractor and the principal agent and on condition that
instruction to

proceed with such work is given to him within a period of three (3) calendar
months after the date of practical completion of the works ?

Cost of claims

All costs incurred by the contractor in the preparation of claims shall be borne
by the contractor. This provision shall not preclude an adjudicator or an
arbitrator appointed in terms of this agreement [30.6,7] from making a
determination on costs

The contractor shall review, assess and adjudicate any claims received by
him from any subcontractor and thereafter submit same to the principal |
agent with a recommendation in order to assist the principal agent in
adjudicating the claim [26.6]

Errata by JBCC
Clause 26.4.2 Omit the entire clause and renumber thereafter
New clause 26.4.3 "Other proven or unavoidable costs”

Clause 27.0 - Recovery of expense and/or loss
Suspension and termination (A28 - A29)
Clause 28.0 - Suspension by the contractor
Errata by JBCC
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30
31

32

New clause 28.1.5 and renumber thereafter "Or where an agent has failed to
act in terms of this agreement [6.4] Clause 28.2 Replace the word "defect”
with "default” in the first line

Clause 29.0 - Termination

Errata by JBCC
Clause 29.1.2 Delete the words : "within the period stated [CD]"

Clause 29.14.1 Change as follows : "Provide or maintain a guarantee for
payment......[11.4 - §]"

Clause 29.14.2 Reference should read "[12.1.7]"

New clause 29.14.8 "Or where an agent has failed to act in terms of this
agreement [6.4]"

Dispute resolution (A30)

Clause 30.0 - Dispute resolution

Agreement

The second sentence of the introduction where the parties sign the
agreement, namely "Any provision in this agreement...... acceptance by such
subcontractor at any time." is deemed to be deleted

The required information of the parties and the amount of the contract sum
shall be inserted in the agreement for signature of the agreement by the
parties

Contract data

Payment of preliminaries

Where Option B is applicable and the initial construction period is extended
the monthly charge shall be recalculated on the same basis as was initially
applied but taking into account the revised construction period and the
amounts already paid to the contractor [CD26.0]

Adjustment of preliminaries

Where the adjustment of preliminaries is in terms of Option A, the
construction period and the initial construction period shall be calculated in
working days [CD 26.0]

Where the adjustment of preliminaries is in terms of Option A and sectional
completion is required, the contractor shall provide the principal agent with
the division of the categorised amounts into sections. Should the contractor
fail to provide such information within the period stipulated, the categorised
amounts shall be prorated to the value of each section [ CD 26.0]

Where the adjustment of preliminaries is required in terms of Option B and
sectional completion is required, the contractor shall provide the principal

agent with details of the resources required for each section and those that
are common to sections. Should the contractor fail to provide such |
information within the period stipulated, Option A shall apply [CD 26.0]

User note
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| Whilst it is stated in clause 10.0 of the contract data that the employer will

Where removal of lateral support insurance is required and stated as such in
the contract data for the employer to insure, it is to be noted that it may
appear under "no” for the employer to insure where the contractor is to take
out the other insurances. In such a case the following clause is to be inserted

Removal of lateral support insurance

not be responsible for works and other insurances the employer shall
nevertheless be responsible for the removal of lateral support insurance in
the amount stated ?

User note

Refer to the user note on page 2 of this Bill No 1 (Preliminaries) and insert
the proposed clause in the space provided in the contract data where
changes made to the JBCC documentation is to be recorded should the user
wish to adhere to the system of inserting amendments, modifications,
corrections or supplements to the JBCC documentation under the listed
clause headings in this Bill No 1 (Preliminaries)

Tenderer's selection

Before submission of his tender the contractor is to complete the tenderer’s
selection in the contract data

User note

All information for the above requires consultation with the contractor. The
principal agent should not pre-select any of the alternatives available to the
contractor

Note 4 on page 10 of the contract data

Note 4 on page 10 of the contract data which relates to any benefit or right in
favour of any subcontractor shall be deemed to be deleted

SECTION B: PRELIMINARIES
Interpretation (B1)

Clause 1.1 - Definitions

Clause 1.2 - Interpretation

Documents (B2)

Clause 2.1 - Checking of documents

Clause 2.2 - Provisional bills of quantities

User Note

Check 'wet trades' included in the bills of quantities and edit the following
clause as may be necessary

? Muitiple procurement
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38

40
41

42
43
44
45
46
47
48
49

50
51
52

53

55

These bills of quantities are in multiple procurement format ie the 'wet
trades' - earthworks, concrete, formwork and reinforcement, precast
concrete, masonry, waterproofing and sub-surface drainage - are
provisionally (fully?) measured and the subsequent trades are budgetary
allowances and/or provisional sums ?

Clause 2.3 - Availability of construction information

? Budgetary allowances and provisional sums

The budgetary allowances ?7and/or provisional sums ? allocated for
subsequent trades included in this agreement will be separately procured,
based on multiple procurement of subcontractors during the construction
period ?

Clause 2.4 - Ordering of materials and goods

| Previous work and adjoining properties (B3)
39

Clause 3.1 - Previous work - dimensional accuracy
Clause 3.2 - Previous work - defects

Clause 3.3 - Inspection of adjoining properties

The Site (B4)

Clause 4.1 - Defined works area and project sign hoard
Clause 4.2 - Site Inspecition etc

Clause 4.3 - Enclosure of the works

Clause 4.4 - Geotechnical investigation

Clause 4.5 - Encroachments

Clause 4.6 - Existing premises occupied

Clause 4.7 - Services - known

Clause 4.8 - Protection of trees and/or relevant natural features

Management of Contract (B5)

Clause 5.1 - Management of the works
Clause 5.2 - Progress meetings
Clause 5.3 - Technical meetings

Samples. shop drawings and manufacturer's instructions (B6)

Clause 6.1 - Samples of materials
Clause 6.2 - Workmanship samples

Clause 6.3 - Shop drawings
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57

58
59
60
61

62

63

64

Clause 6.4 - Compliance with manufacturer's instructions

Deposits and fees (B7)

Clause 7.1 - Deposits and fees

Temporary services (B8)
Clause 8.1 - Water

Clause 8.2 - Electricity
Clause 8.3 - Ablution and welfare facilities
Clause 8.4 - Communication facilities

Prime cost amounts (B9)

Clause 9.1 - Responsibility for prime cost amounts

User note

Where details of materials included in prime cost amounts are NOT readily
available and it is therefore not possible for the contractor to price for waste,
the relevant prime cost amount shall be inserted in the bills of quantities as
a lump sum with the contractor being given the opportunity to separately price
his overheads and profit and for taking delivery, etc as called for in this

clause 9.1 of the preliminaries. In such case the fixing only or installation
only of the relevant materials shall be provisionally measured for the
contractor to price and shall be re-measured upon completion

Where details of materials for which prime cost amounts are to be allowed
ARE readily available, the quantity surveyor may elect to insert the relevant
prime cost amount in measured items, which measured items shall contain
sufficient detail for the contractor to price for fixing and installation, waste, etc

Attendance on subcontractors (B10)
Clause 10.1 - General attendance

User note
General attendance is defined as being the duties of the contractor in terms
of clause 12.2 of the JBCC n/s subcontract agreement |

Clause 10.2 - Special attendance

User note

Insert details after the provisional sums (nominated or selected subcontract
amount) for any special attendance where specifically required for each
subcontractor separately
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It is important to note that general attendance only requires the contractor to
'permit the subcontractor to use erected scaffolding, hoisting facilities, etc
provided by the contractor, in common with others having the like right while it
remains erected on the site' (refer to 12.2.13 of the JBCC n/s subcontract
agreement). Many subcontractors qualify their tenders to exclude
scaffolding and/or hoisting facilities. Especially scaffolding could be an
expensive item and it may be necessary in order to avoid claims to require
the contractor to provide for the extended use of scaffolding for specific
subcontracts within a description of 'special attendance’ in the applicable bill

General (B11)

Clause 11.1 - Protection of the works

Clause 11.2 - Protection/isolation of existing/sectionally occupied works
Clause 11.3 - Security of the works

Clause 11.4 - Notice before covering work

Clause 11.5 - Disturbance

Clause 11.6 - Environmental disturbance

Clause 11.7 - Works cleaning and clearing

Clause 11.8 - Vermin

Clause 11.9 - Overhand work

Clause 11.10 - Tenant installations by direct contractors

Clause 11.11 - Advertising
Preliminaries Schedule (B12)

Information for completion of schedule

Information necessary for elections and completion of those clauses
contained in the preliminaries schedule which are necessary for tender
purposes is given hereunder. Where no information is given it shall mean
that no specific requirements are expected or that the clause is not relevant
to this specific contract

12.1 - Provisional bills of quantities [2.2]
The quantities are provisional ? Yes/No ?
12.2 - Availability of construction information [2.3]

Construction documentation is complete? Yes/No ?
12.3 - Previous work - dimensional accuracy [3.1]
12.4 - Previous work - defects [3.2]

12.5 - Inspection of adjoining properties [3.3]

12.6 - Defined works area [4.1]
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User Note

Describe the restrictions to the site or areas that the contractor may not
occupy. Reference as [PBA 12.1.4]

12.7 - Handover of site in stages [4.2]
User note

Describe in detail where handover of the site to the contractor is done in
stages

12.8 - Enclosure of the works [4.3]
12.9 - Geotechnical investigation {4.4]
User note

Insert the following clause should a geotechnical investigation report be
available and insert the following annexure

?Refer to Annexure ? For the results of a geotechnical investigation repot 7
12.10 Existing premises occupied [4.6]
User note

If the existing premises are occupied state it here and describe the detail
and/or specific requirements. Reference as [PBA 12.1.2]

12.11 - Services - known [4.7]
User note

Insert details should the contractor be responsible for the preservation of
known services. Reference as [PBA 12.1.3]

12.12 - Protection of trees and/or relevant natural features [4.8]

User note

Expand clause 4.8 of the Preliminaries should there be specific
requirements for the preservation of trees or relevant natural features.
Reference as [PBA 12.1.3]

12.13 - Water [8.1]
Option A (by contractor) ? Yes/No ?
Option B (by employer - free of charge) ? Yes/No ?

Option C (by employer - metered) ? Yes/No ?
12.14 - Electricity [8.2]

Option A (by contractor) ? Yes/No ?

Option B (by employer - free of charge) ? Yes/No 7
Option C (by employer - metered) ? Yes/No ?
12.15 - Ablution and welfare facilities [8.3]

Option A (by contractor) ? Yes/No ?

Option B (by employer) ? Yes/No ?
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12.16 - Communication facilities [8.4] ‘
12.17 - Protection of the works [11.1]

12.18 - Protection/isolation of existing/sectionally occupied works [11.2] ‘
Protection/isolation is required ? Yes/No ?
12.19 - Disturbance {11.5]

User note

The following clause may be used should "disturbance" [11.5] need to be
extended

? All work is to be carried out in such a manner as {o cause no unacceptable
or unreasonable dust, noise, vibrations, nuisance, inconvenience, annoyance
and the like to the public, others, other properties and traffic in so far as they |
exceed the permissible limitations set by government legislation or by the |
local authority. Any delays, stoppages and the like arising from or in order to
comply with the above will not constitute grounds for an adjustment to the
construction period or contract value whatsoever ?

12.20 - Environmental disturbance [11.6] |
? Controlling all forms of pollution

The contractor shall be responsible for and take all precautions in controlling
by whatever means necessary all forms of pollution emanating from the site
during the construction period due inter alia to noise, artificial light, wind-
blown sand, dust, deposits of mud, etc

The contractor is to ensure that all roads which border the site and is used |
by the contractor during the execution of the works are kept clean and free |
of any dirt or debris caused by the execution of the works ?

? Environmental management plan

The employer has prepared an environmental management plan (EMP)
(refer to Annexure ? for a copy of the relevant plan). The contractor shall
price opposite this item for compliance with all the requirements of such
EMP ?

SECTION C: SPECIFIC PRELIMINARIES
User note

Users shall avoid inserting in Section C items which may be construed as
amending, modifying, correcting or supplementing the provisions of the JBCC
Principal Building Agreement. Such amendments, modifications, corrections
or supplements should be kept to the absolute minimum and should be
inserted in the space provided in the contract data or in a singie referenced
annexure as stipulated in the contract data or, when taking into account the
methodology suggested in the user note on page 2 of this Bill No. 1, should
be inserted in Section A under the recited clause headings of the JBCC
Principal Building Agreement in this Bill No. 1

User note : Selected examples of typical clauses are provided to indicate
ways of describing such clauses. Users must delete, adapt or add to these
examples to suit their particular circumstances
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Specific Preliminaries
Warranties for materials and workmanship

Where warranties for materials and/or workmanship are called for, the
contractor shall obtain a written warranty, addressed to the employer , from
the entity supplying the materials and/or doing the work and shall deliver
same to the principal agent on the final completion of the contract

The warranty shall state that workmanship, materials and installation are
warranted for a specific period from the date of final completion and that
any defects that may arise during the specified period shall be made good at
the expense of the entity supplying the materials and/or doing the work, upon
written notice to do so.

The warranty will not be enforced if the work is damaged by defects in the
execution of the works , in which case the responsibility for replacement
shall rest entirely with the contractor

Overtime

Should overtime be required to be worked for any reason whatsoever, the
costs of such overtime is to be borne by the contractor unless the principal
agent has specifically authorised, in writing, prior to execution thereof, that
costs for such overtime are to be borne by the employer

Co-operation of the contractor for cost management

It is specifically agreed that the contractor accepts the obligation of assisting
the principal agent in implementing proper cost management. The
contractor will be advised by the principal agent of all cost management
procedures which will be implemented to ensure that the final building cost
does not exceed the budget

Overloading ‘

The contractor shall take all necessary steps to ensure that no damage
occurs due to overloading of any portion of the works or temporary works eg
scaffolding, etc. The contractor shall submit details of his proposed loading,
storage, plant erection, etc to the principal agent for approval prior to
proceeding with such loading, storing or erecting and shall comply with and |
pay for the principal agent's requirements in connection with the provision of
temporary support work, etc. Any damage caused to the works by
overloading shall be made good by the contractor at his sole expense

Propping of floors below

The contractor is advised that propping of floors below may be required if he
wishes to use any areas of completed suspended reinforced concrete slabs |
for vehicle access, storage of materials and goods and location of plant,
scaffolding, etc. The location of these areas and any necessary propping
shall be approved by the principal agent and the cost thereof shall be borne
by the contractor

Testing of flat roof waterproofing for watertightness ‘
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86

87

Flat roof waterproof areas shall be prepared with small sand dykes around
them of a size and enclosing an area approved by the principal agent ,
flooded with water and kept 'ponde for at least forty (40) hours as a test to
ensure the watertightness of the waterproofing and before any further
construction work is carried out above the waterproofing

Green star building certification

User note

Insert the provisions called for by the relevant green star consultant should it
be a requirement that the project be submitted for green star certification

Broad based black economic empowerment (BBBEE)

Tenders submitted will be evaluated taking into account their empowerment
rating

The employer will be monitoring the black economic empowerment status of
the contractor throughout the execution of the works

The contractor is to submit to the principal agent on an annual basis a
schedule of spend, split into vendors engaged as subcontractors and
suppliers indicating their BBBEE rating including proof of the said rating

Advertising rights

The employer may elect to contract with advertising agencies for the
erection of advertising hoardings, banners, wraps or the like for the duration
of the contract. The contractor shall not prevent such an arrangement and
will assist in the facilitation of same. Position and type of advertising
structure to be agreed with the principal agent so as not to hinder the
contractor in the meeting of his obligations under this agreement

Confidentiality

The contractor undertakes to maintain in confidence any and all information
regarding this project and shall obtain appropriate similar undertakings from
all subcontractors and suppliers. Such information shall not be used in
any way except in connection with the execution of the works

No information regarding this project shall be published or disclosed without
the prior written consent of the employer

Media releases

All rights of publication of articles in the media, together with any advertising
relating thereto or in any way connected with this project, shall vest with the
employer

The contractor together with his subcontractors shall not, without the prior
written consent of the employer, cause any statement or advertisement {o be
printed, screened or aired by the media

SUMMARY OF CATEGORIES

Category : Fixed R......ccooeciiniieniiees Category : Value R.....cccoocceiieneens
Category : Time R......ccoovcevcencenniennenn,
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BILL 2
EARTHWORKS

EARTHWORKS (PROVISIONAL)
User note

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008
Nature of ground

The following are typical examples of descriptions of
nature of ground

The nature of the ground is assumed to be loose sandy
material, therefore earth, but possibly interspersed with
soft rock or hard rock

Carried to Collection
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The nature of the ground is assumed to be gravel,
therefore earth, but possibly interspersed with soft rock
or hard rock

The nature of the ground is assumed to be silty clay with
loose river boulders varying in size up to approximately
450mm diameter, all of which will be deemed as earth,
but possibly interspersed with hard rock

Trial holes indicate that the nature of the ground is silty
clay to a depth of approximately 500mm with fine to
medium loose sandy material below, therefore earth

A soils investigation has been carried out on the site by
the engineer and the report is annexed to these bills of
quantities . The soils report indicates that the ground
varies between silty sand, reworked soil of mixed origin
and residual shale, all of which will be deemed as earth.
All very hard unweathered shale, ironstone, etc, the
removal of which necessitates the use of explosives or
heavy duty hydraulic percussion hammers {peckers), will
be classified as hard rock

User note

The following are typical examples of descriptions of
subterranean water

Subterranean water

No subterranean water is expected

The water table is expected to vary between
approximately ?m and ? m below naturai ground level .
The removal of subterranean water is given separately
Carting away of excavated material

Descriptions of carting away of excavated material shall
be deemed to include loading excavated material onto
trucks directly from the excavations or, alternatively, from
stock piles situated on the building site

Carried to Collection
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Unit
Filling and layer work materials
References such as 'G1', 'G2', etc and 'C1', 'C2, etc in
descriptions of filling and layer work materials refer to
corresponding references in the document 'Guidelines
for Road Construction Materials. TRH 14 : 1985
compiled by the Committee of State Road Authorities
and the properties set out therein for each kind shall be
applicable to the respective materials described
hereinafter
User note
When no information regarding density and other tests is
available the following preamble in respect of testing
may be inserted
Testing
Prices for filling are to include for all necessary density
and other tests
SITE CLEARANCE
User note
Where the value is of significance, the removal of
hedges etc shall be given separately in meters or in
number
Site clearance
Digging up and removing rubbish, debris, vegetation,
hedges, shrubs, bush, etc and trees not exceeding
200mm girth m?
REMOVAL OF TREES ETC
Taking out and removing, grubbing up roots and
filling in holes
Tree stump not exceeding 1m high, exceeding 200mm
and not exceeding 500mm girth No
BULK EXCAVATION. FILLING, ETC
User note

This section is given as an alternative option and in the
event of it being utilised, the excavation, filling, etc other
than bulk is to be given in the later section under the
appropriate heading

If this alternative is not utilised then all excavation, filling,
etc (bulk and otherwise) is to be given in the later section
under the appropriate heading
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BULK EXCAVATIONS

Open face excavation

Excavation in earth for basement

Exceeding 2m deep

Extra over bulk excavations in earth for excavation
in

Soft rock
Hard rock

Extra over all excavations for carting away

Surplus material from excavations and/or stock piles on
site to a dumping site to be located by the contractor

Risk of collapse of excavations

Sides of bulk excavations exceeding 1,5m deep

Keeping excavations free of water

Keeping excavations free of water other than
subterranean water

De-watering of seepage water and water from other
subterranean sources in excavations
FILLING ETC

Earth filling obtained from the excavations (not
compacted)

In prescribed stock piles on site

Earth filling obtained from the excavations and/or

prescribed stock piles on site including haulage
approximately ?m from perimeter of excavations or

stock piles, compacted to 7% Mod AASHTO density

G7 supplied by the contractor, compacted to 98%
Mod AASHTO density

Over site to make up levels

Compaction of surfaces

Compaction of natural or excavated ground surface
under floors efc, including scarifying for a depth of
150mm, breaking down oversize material, adding
suitable material where necessary and compacting to
95% Mod AASHTO density
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TESTS

Prescribed tests to determine degree of compaction
or other properties of ground or filling

Modified AASHTO Density test

WEED KILLERS, INSECTICIDES, ETC
Weedkiller (active ingredients metalaclor 102,8 g/l,

terbitilasien 248.6 g/l and atrasien 248.6 g/l) mixed in

the proportion of 100 ml weedkiller to 100 | water
and applied at a rate of 10 I/m

Under floor area, etc

User note

Where SANS 5859 is not applicable, refer to other
suitable construction standards or provide full
specifications

Soil insecticide in accordance with SANS 5859
To bottoms and sides of trenches efc
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BILL NO. 3
CONCRETE, FORMWORK AND REINFORCEMENT

CONCRETE, FORMWORK AND REINFORCEMENT

User note

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions.

Take note that these Model Bills of Quantities utilise
abbreviated descriptions.

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards .

Where such model preambles are not applicable (eg
where BS or Euro construction standards are applicable
or the design consultants provide other
preambles/specifications for insertion), users are to
ensure that the abbreviated descriptions when read in
conjunction with the applicable measuring system
represents the full description by extending the
abbreviated bills of quantities descriptions and/or by
inserting appropriate preambles or specifications.

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008.

Cost of tests

The costs of making, storing and testing of concrete test
cubes as required under clause 7 Tests of SABS 1200 G
shall include the cost of providing cube moulds
necessary for the purpose, for testing costs and for
submitting reports on the tests for approval . The
testing shall be undertaken by an approved

independent firm or institution nominated by the
contractor ( t est cubes are measured separately)

Breeze concrete

Breeze concrete shall consist of twelve parts clean dry
furnace ash, free from coal or other foreign matter, to
one part cement (1:12); the ash graded up to particles
which will pass a 16,5mm ring from a minimum which
fails to pass a 4,75mm mesh. The finer materials from
the screening are to be first mixed with the cement into a
mortar and the ash added afterwards and thoroughly
incorporated

Carried to Collection
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Unit  Quantity Rate Amount

Lightweight concrete

Lightweight concrete shall have a density of 600kg/ m3
for the top 50mm and 400kg/ m3 for the remaining
thickness. The minimum thickness at outlets, channels,
etc shall be 50mm

Formwork

Descriptions of formwork shall be deemed to include use
and waste only (except where described as left in or
permanent), for fitting together in the required forms,
wedging, plumbing and fixing to true angles and surfaces
as necessary to ensure easy release during stripping
and for reconditioning as necessary before re-use

The vertical strutting shall be carried down to such |
construction as is sufficiently strong to afford the

required support without damage and shall remain in
position until the newly constructed work is able to |
support itself |

Formwork to soffits of solid slabs etc shall be deemed to
| be to slabs not exceeding 250mm thick unless
otherwise described

Formwork to soffits of slabs, beams, etc shall be
deemed to be propped up exceeding 1,5m and not
exceeding 3,5m high unless otherwise described

Formwork to sides of bases, pile caps, ground beams,
etc will only be measured where it is prescribed by the
engineer for design reasons. Formwork necessitated by
irregularity or collapse of excavated faces will not be
measured and the cost thereof shall be deemed to be
included in the allowance for taking the risk of collapse of
the sides of the excavations, provision for which is made
| in Earthworks

REINFORCED CONCRETE CAST ON/IN FORMWORK
30Mpa/19mm concrete

Strip footings m? 3
Surface beds (toilet pits) m? 1

Plug shrinkage sounding the timber piles as per the
Engineer's drawing m? | 6

TEST CUBES |
User note

Carried to Collection R
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In lieu of the above the requirements in respect of quality
control can be described and the total volume of
concrete subject to control given in cubic meters
(normally the reinforced concrete only). There are
specialist companies who offer a control service based
on a rate per cubic meter

Test Cubes

Making and testing 150 x 150 x 150mm concrete
strength test cube (Provisional)

CONCRETE SUNDRIES
Curing surfaces of concrete with |
Toilet pits

Finishing top surfaces of concrete smooth with a
wood float

Surface beds, slabs, etc

ROUGH FORMWORK (DEGREE OF ACCURACY Iii)
(CPAP WORK GROUP NO. 111)

Rough formwork to sides

Strip footings (Provisional)

Bases (Provisional)

MOVEMENT JOINTS ETC
REINFORCEMENT (CPAP WORK GROUP NO, 114)

Mild steel reinforcement to structural concrete work

10mm Diameter bars

Fabric reinforcement
User Note

The following types of fabric reinforcement are normally
specified: Types 100, 193, 245, 311 and 395

Type 393 fabric reinforcement in concrete surface beds
etc

Type S311 fabric reinforcement in toilet pit slabs |
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BILLNO.4
PRECAST CONCRETE

PRECAST CONCRETE
User note

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008

Sizes

Blocks, sills, etc measured linear shall be made in
suitable lengths. Large size setting out drawings shall be
prepared where necessary and submitted to the

principal agent for approval before moulds are made
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Unit  Quantity Rate Amount

General

Where kerbstones, blocks, etc are laid in ground
descriptions shall be deemed to include necessary
excavation, filling in and ramming

User note

Where precast concrete copings, sills, beams, facings,
claddings, etc are specially designed then the relevant
supplementary preambles are to be included here.

Items are to be given with brief descriptions referring to ‘
detailed drawings annexed to the se bill s of quantities
where necessary l

PRECAST CONCRETE SLABS ETC
User note

If information in respect of reinforcement is available,
then it may be included in the descriptions where |
expedient

Precast concrete left rough from the mould
including bedding, jointing and pointing

Precast concrete slab to cover pit toilet as per the
Engineer's drawing m? 9
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BILL NO. 5
MASONRY

MASONRY
User note

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles |
are not applicable (e.g. where BS or Euro construction
standards are applicable or the design consuitants
provide other preambles/specifications for insertion),
users are to ensure that the abbreviated descriptions
when read in conjunction with the applicable measuring
system , represents the full description by extending
the abbreviated bills of quantities descriptions and/or by
inserting appropriate preambies or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008

BRICKWORK
Sizes in descriptions

Where sizes in descriptions are given in brick units, one
brick shall represent the length and half brick the width of
a brick
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User note

The following preamble generally applies for works in hot
and humid coastal areas

Bagged and sealed walls

Walls in two skins described as bagged and sealed shall
be deemed to include having the outer face of the inner
skin bagged with 1:6 cement and sand mixture and
sealed with two coats bitumen emulsion waterproofing
coating

Face bricks

Bricks shall be ordered timeously to obtain uniformity in
size and colour

Pointing
Descriptions of recessed pointing to fair face brickwork

and face brickwork shall be deemed to include square
recessed, hollow recessed, weathered pointing, etc

BRICKWORK IN FOUNDATIONS (PROVISIONAL)
Brickwork of NFP bricks in class Il mortar
One brick walls

Bagging to the pit toilet walls

2.5mm Brickwork reinforcement
Reinforcement
150mm Wide reinforcement built in horizontally
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BILL NO. 6
WATERPROOFING

WATERPROOFING
User note

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008

Waterproofing

Waterproofing of roofs, basements, etc shall be laid
under a ten year guarantee. Waterproofing to roofs shall
be laid to even falls to outlets etc with necessary ridges,
hips and valleys. Descriptions of sheet or membrane
waterproofing shall be deemed to include additional
labour to turn-ups and turn-downs

All surfaces to be clean dry, sound and free of oils and
laitance.
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Unit  Quantity Rate Amount

DAMPPROOFING OF WALLS AND FLOORS

User note

Where SANS 952-1985 in the following headings is not
applicable, refer to other suitable construction standards
or provide full specifications

|

5L Sika Flex window waterproofing with membrane
On Windows No

29
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BILL NO, 7 |
ROOF COVERINGS

ROOF COVERINGS, CLADDINGS, ETC
User note - ‘

Where BS reference to grades, etc and SANS 92 in the
following two headings is not applicable, refer to other
suitable construction standards or provide full
specifications

User Note -

Where battens for roof coverings form part of the plate
nailed timber roof truss design it shall be included under
the roof construction in the Carpentry and Joinery trade
and not under this trade

PROFILED METAL SHEETING AND ACCESSORIES
User note -

Profiled metal sheeting is available in various
thicknesses

Usually Z275 spelter galvanising is used in inland areas
and Z600 spelter galvanising for coastal areas.

However galvanised sheeting is generally not used in
coastal areas |

When the pitch of troughed roof covering is less than 5
degrees or if dustproofing is required then the
description of roof coverings &quot;with side laps
sealed&quot; is to be used

Where roof coverings are fixed on top of rigid board
insulation to purlins etc they are to be described as such

Note that besides galvanised steel, sheeting is also
available in corten steel, stainless steel, copper and
aluminium

0.8mm IBR Roof sheeting steel sheets fixed to
timber purlins or rails

Roof covering with pitches not exceeding 25 degrees

80 x 200mm treated timber barge boards

Carried to Collection |
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30 x 250mm treated timber fascia boards

Cover flashings as per the supplier's instruction

Hip capping
Cover flashings

ROOF INSULATION

Reflective foil insulation or equal approved 420 heavy
industrial grade reinforced aluminium foil insulation
double sided including Kraft paper and polythen tested
for conformance with SABS 1381: Part 111
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BILL NO. 8
CARPENTRY AND JOINERY

CARPENTRY AND JOINERY

User note - Insert preambles/specifications as may be
required or in order to supplement any applicable
preambles, specifications or bills of quantities
descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008

Fixing

ltems described as nailed shall be deemed to be fixed
with hardened steel nails or pins, or to be shot-pinned, to
brickwork or concrete

ltems described as plugged shall be deemed to include
screwing to fibre, plastic or metal plugs at not exceeding
500mm centres, and where described as bolted, the
bolts have been given elsewhere
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Decorative thermosetting plastic laminate covering

Laminate covering shall be glued under pressure and
edge strips of same shall be butt jointed at junctions with
adjacent similar finish

SKIRTINGS
Wrought softwood
38 x 75mm Timber Skirtings

Wrought meranti Doors and Door Frames

1000 x 2100mm braced ladge timber door with waether
bar at the ablution including timber frame

900 x 2100mm braced ladge timber door including
timber door frames with waether bar at the ablution,
bedrooms and kitchen

TIMBER PILES

Supply and Install timber piles of not more 3m height
including bolting it to the concrete and timber beams as
per Engineer's specification

TIMBER CHALETS

VARNISHED AND OR TREATED TIMBER AS PER
THE ARCHITECT'S DRAWING AND OR
MANUFACTURER'S SPECIFICATION

Supply and install Kitchen timber chalets including
partitions and plywood inside the chalets as per the
Architect's drawings, etc

Supply and install bedroom timber chalets including
partitions and plywood inside the chalets as per the
Architect's drawings, etc

Supply and install Ablution timber chalets including
partitions and plywood inside the chalets as per the
Architect's drawings, etc

CHALETS ROOF TRUSSES

Supply and Install timber roof trusses icluding purlins,
wall plate and all the installations thereto for kitchen
chalet

Supply and Install timber roof trusses icluding purlins,
wall plate and all the installations thereto for bedrooms
chalet
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Supply and Install timber roof trusses icluding purlins,
wall plate and all the installations thereto for ablution
chalet

CHALETS TIMBER DECK

Supply and install chalets timber deck and supports as
per the Architect's instruction including joing to the
timber beams and timber piles etc for the Kichen

Supply and install chalets timber deck and supports as
per the Architect's instruction including joing to the
timber beams and timber piles etc for the Bedroom

Supply and install chalets timber deck and supports as
per the Architect's instruction including joing to the
timber beams and timber piles etc for the Ablution
TIMBER DOOR AND FRAMES

1000mmx2100mm timber door including timber frame
fixed to timber walls as per the Architect's drawing

900mmx2100mm timber door including timber frame
fixed to timber walls as per the Architect's drawing

TIMBER STAIRS

Varnished Timber

Supply and Installation of timber stairs with pitch not
exceeding 43 degrees per each chalet as per the
Architect's isntruction

CHALETS LAMDABOARDS

Supply and install 50mm thick lambdabaords following
roof trusses as per the Arichitect's drawing
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LL NO.9
FLOOR COVERINGS

FLOOR COVERINGS, WALL LININGS, ETC
User note -

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Fixing
Floor coverings, wall linings, etc shall, where applicable,

be fixed with adhesive as recommended by the
manufacturers of the flooring, linings, etc

FLOOR COVERINGS
TOUNGE AND GROOVE FLOOR COVERING
On floors

Self adhesive floor ground stickers with wooden grain
design and built in glue, tear and paste

Timber skirting

TIMBER VARNISHING
On Patio floor, Laundry, Recycling and stairs
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BILL NO, 10
|JRONMONGERY

IRONMONGERY
User note -

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro |
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using

the abovementioned Model Preambles for Trades 2008
|
Proprietary items |
|

Where applicable the manufacturers' names or product
catalogue titles are given in sub-headings preceding the
items
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Prices are to be based on the specific products/articles
specified. If tenderers wish to offer alternative
products/articles for certain items, these items are to be
clearly marked and the alternative specification given
with supporting brochures etc clarifying the features of
the products/articles offered

On request returnable samples are to be provided to the
principal agent for consideration

HINGES, BOLTS, ETC
CATCHES, CABIN HOOKS, ETC
Equally approved

Aluminium Coat Hooks

LOCKS

Keys

Unless otherwise described locks shall have two keys
each

EN-SUITE LOCKS

Four - lever rebated lockset including, screws and fixing
to the doors

Three - lever rebated lockset including , screws and
fixing to the doors

HANDLES
Specifcations as per the Architect or Munufacture's
Anodised aluminium chromium plated flush handle

Anodised aluminium knob

Thick satin finished stainless steel plates
countersunk screwed along edges at not exceeding

200mm centres
Push plate size to be determined by the Architect

Kick plate size to be determined by the Architect
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DOOR CLOSERS

As per the Architect's Instruction and Approval

Daor closer
Door closer with guide rail
Door closer with parallel arm

LETTERS, NAMEPLATES, ETC

As per the Architect's instruction and designs

50mm High anodised aluminium chromium plated letter

or numeral

Bili No. 10
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BILL NO, 11
METALWORK

SUPPLEMENTARY PREAMBLES

User note - Insert preambles/specifications as may be |
required or in order to supplement any applicable
preambles, specifications or bills of quantities
descriptions. Take note that these Model Bills of
Quantities utilise abbreviated descriptions The Model
Preambles for Trades 2008 published by the Association
of South African Quantity Surveyors is designed to
support and extend the abbreviated bills of quantities
descriptions by inter alia referring to SANS construction
standards . Where such model preambles are not
applicable (eg where BS or Euro construction standards
are applicable or the design consultants provide other |
preambles/specifications for insertion), users are to
ensure that the abbreviated descriptions when read in
conjunction with the applicable measuring system ,
represents the full description by extending the ‘
abbreviated bills of quantities descriptions and/or by

inserting appropriate preambles or specifications | |
Consider inserting the preambles hereunder when using |
the abovementioned Model Preambles for Trades 2008

Descriptions of bolts, anchors, etc

Descriptions of bolts shall be deemed to include nuts
and washers

Descriptions of expansion anchors and bolts and
chemical anchors and bolts shall be deemed to include
nuts, washers and mortices in brickwork or concrete |

ltems described as holed for bolt(s) shall be deemed to

exclude the bolts unless otherwise described
ltems described as plugged shall be deemed to include
screwing to fibre, plastic or metal plugs at not exceeding
600mm centres
Aluminium doors, windows, etc
| Doors and windows shall comply with AAAMSA design
criteria
|
|
‘ Carried to Collection R
' Bill No. 11 |
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Glazing shall comply with SAGGA regulations. Glass
shall be type ? laminated performance glass as shown
on the window schedules/drawings appended to these
bills of quantities (as described in the headings to
window descriptions?). Glass thickness shall comply
with SAGGA regulations irrespective of thicknesses
shown on the schedules/drawings

Doors and windows shall be supplied with protective
tape and plastic and shall be removed only once
surrounding trades have been completed

For purpose made windows and doors, refer to drawings
annexed to (issued separately with?) these bills of
quantities

The following certificates shall be provided prior to
commencement of site work:

1 A copy of the relevant AAAMSA Performance Test
Certificate from the manufacturer/contractor supplying
the architectural aluminium product

2 A Certificate of Conformance confirming that
anodising or powder coating has been processed in
accordance with SANS 999 and SANS 1796
respectively

3 A powder guarantee of not less than 15 years issued
by the powder manufacturer. The

specific conditions contained in this guarantee shall
form part of the powder coating process

Carried to Collection
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4 A Certificate of Conformance confirming that glazing
has been installed in accordance with SANS 0137,
ensuring that safety glazing materials have been

installed in the mandatory areas and that each individual |
pane of safety glazing materials has been permanently
marked

5 A warranty from the manufacturer of the
laminated safety glass and/or hermetically

sealed glazing units guaranteeing the products against
delamination and colour degradation for a period of not
less than five years

DOORS, WINDOWS, CURTAIN WALLING,
SHOPFRONTS, ETC

User note -

It is suggested that the architect's reference number ie
D1 W1, etc be inserted in brackets after each description

For clarity the various schedules may be issued together
with the bills of quantities

ALUMINIUM DOORS AND WINDOWS

Sliding Aluminium Door

2100mm x 2000mm aluminium door as per the
Architect's drawing

ALUMINIUM WINDOWS

1200x1800mm aluminium window suitable for timber
chalets inclding fixing, glazing and all the necessary
thereto,

1200 x 2100mm aluminium window suitable for timber
chalets inclding fixing, glazing and all the necessary
thereto, |

chalets inclding fixing, glazing and all the necessary
thereto,

900 x 600mm aluminium windows suitable for timber ‘

Carried to Collection |
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Unit  Quantity Rate Amount

2400 x 600mm aluminium windows suitable for timber
chalets inclding fixing, glazing and all the necessary
thereto, No 6

Purpose made Aluminium shower doors as per the
Architect's drawing No 4

1500x900mm puposed made aluminium windows to be
fixed on top of bedroom, dinning and on top of front
doors as per the Architect's drawing No 10

Carried to Collection R
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BILL 12
PLASTERING

SUPPLEMENTARY PREAMBLES
User note

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008

The following preambles are to be included only when
specifically required by the principal agent

GRANOLITHIC:
Method

The method to be used shall be either the monolithic
method or the bonded method

Carried to Collection
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Unit

Preparation

For granolithic applied monolithically, the concrete floor
shall be swept clean after bleeding of the concrete has
ceased and the slab has begun to stiffen; any remaining
bleed water shall be removed and the granolithic applied
immediately thereafter. For granolithic to be bonded to
the floor slab after it has hardened, the slab surface shall
be hacked (preferably by mechanical means) until all
laitance, dirt, oil, etc is dislodged and swept clean of all
loose matter. The slab shall then be wetted and kept
damp for at least six hours before applying the
granolithic

Mix

Granolithic shall attain a compressive strength of at least
41MPa. The coarse aggregate shall comply with SANS
1083 and shall generally be capable of passing a 10mm
mesh sieve. Where the thickness of the granolithic
exceeds 25mm, the size of the coarse aggregate shall
be increased to the maximum size compatible with the
thickness of the granolithic

Panels

Granolithic shall be laid in panels not exceeding 14m for
monolithic finishes, not exceeding 9,5m for bonded
finishes and not exceeding 6m for all external granolithic.
Wherever possible, panels shall be square but at no time
should the length of the panel exceed 1,5 times its width

Where possible joints between panels shall be
positioned over joints in the floor slab and shall be at
least 3mm wide through the full thickness of the finish,
separated by strips of wood or fibreboard and finished
with V-joints

Laying
Monolithic granolithic shall be applied to the partially set

slab and thoroughly compacted and lightly wood floated
to the required levels

Bonded granolithic shall be applied to the slab after
applying a 1:1 sand-and-cement slurry brushed over the
surface and allowed to partially set before applying the
granolithic. The granolithic shall be throughly compacted
and lightly wood floated to the required levels

After wood fioating, the monglithic and bonded
granoclithic shall remain undisturbed until bleeding has
ceased and the surface has stiffened. Any remaining
bleed water and laitance shall then be removed and the
surface steel trowelled or power floated

Carried to Collection
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Curing, seasoning and protection

Unit

Granolithic shall be covered with clean hessian with
waterproof building foil over and kept wet for at least

seven days after laying
Colour

Coloured granolithic shall be tinted with an approved
colouring pigment mixed into the granolithic in the
proportion of ? kg pigment per pocket of cement, of
uniform appearance and consistent colour throughout

SCREEDS

Screeds wood floated. on concrete

1| 20mm Thick on floors on toilet pit

INTERNAL PLASTER

Compo plaster steel trowelled, on brickwork

2| On walls for the pit toilet

3| On walls in narrow widths

Bill No. 12
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BILL NO. 13
PLU NG AND DRAINAG

RAINWATER DISPOSAL

Box gutters and rainwater downpipes fixed to
manufacturer's specification

Box gutter as per the Architect's instruction
Rainwater down pipes

User Note - The applicable extra over items from the
following list are to be inserted directly after each of the
foregoing items

Extra over gutter for stopped end

Extra over gutter for angle

Extra over gutter for outlet for 75mm pipe

Extra over rainwater pipe for bend

Extra over rainwater pipe for plinth bend

Extra over rainwater pipe for shoe

Extra over rainwater pipe for eaves or plinth offset

SANITARY FITTINGS
Ceramic or Equally Approved fittings as per the

Architect's Instruction

Sanitaryware vitreous china 560 x 415mm rounded
“Tuscany” basin with three semi-punched tapholes (i.e.
available in zero, one, two or three taphole
configurations), integrated overflow, and chainstay hole
through the centre semi-punched taphole, in white. Basin
14.00 kg 0.050 m?, Universal half pedestal 4.00 kg 0.012
m? Bolted to the wall using two 10 mm bolts (code
8448Z0). Supparted on a Classic floor mounted pedestal
(code 715000).Using Universal half pedestal with two
6mm fixing screws (code 715222)

Sanitary ware vitreous china wall hung " Sweet Pea"
urinal with top inlet (code 705126) or back inlet {Code
705127). Overall size 565x275x310mm. Top inlet fiings
(code 7054z0) and back inlet fittings (code 7054z2)
include a 38mm c.p. domical gra©ng, a spreader (with
20mm diameter thread) and two hanger brackets

with KF8.112 Junior Econo Flushmaster-Front access
box
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24

universal urinal with: Galvanised steel under wall box C-
KFS3.011

Stainless Steel Faceplate and Chassis

Toilet Roll Holder (Code: DIS-TIDYR 001), overall size
102 x 208 x 103mm deep,plugged and screwed to wall
with stainless

steel screws

Soap Dispenser (Code: DIS-SOAPS-019), overall size
114 x 267 x 111mm deep, plugged and screwed to wall

with stainless steel screws.

Polished stainless steel double centre bowl drop on sink
(Code: 312880), overall size 1500 x 535mm with two 343
X 410 x 146mm deep bowils, fitted onto cupboard
(elsewhere specified) including 38mm waste fitting, (Inox
cream tube), (plumbing kits) and (food waste disposal).

Sink to include High-rise Swivel mixer (Code: 305060)
with overarm swivel spout and 15mm flexible
connections. With 5 year guarantee on body construction

Automatic sensor Hand dryer as per the Architect's ‘
Instruction

Wall mounted designtated for easy installation shower
inclduing all connections and accessories thereto

Grab dog grab rail with 2 supporters and, water closets,
cistern grab rail for paraplegic as per the Architect's
drawing

Santitaryware viterious china or equally approved water
closets

CONSERVANCY TANK

Excavate the conservancy tank measuring 3.8m x 1.83m
as per the Engineer's detail

Grade 15Mpa Mass concrete as per the engineer’ detal

1.6 Damp concrete to river sand ration

200mm thick 20 Mpa concrete base on approved
forundation material

220mm brick wall with brickforce at every third course as
per the engineer's detail

150mm thick precast manhole cover
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25

26

27

28

Unit  Quantity Rate

Supply and install 12001 ROTO Tanks including all the
pipes works, connection to the ablution blocks, including

Amount

backfiling etc No 2
Supply all the traps from cubicals, sick etc and
connection to the 110mm pipe to the conservancy tank ltem
Excavate, bed, lay and compact 110mm pipe to trasport
waste water from the ablustion into the conservancy tank m 35
Supply and install 450mm diameter manhole cover No 1
|
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BILL NO. 14
GLAZING

SUPPLEMENTARY PREAMBLES
User note

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles,
specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Association of South African Quantity Surveyors is
designed to support and extend the abbreviated bills of
quantities descriptions by inter alia referring to SANS
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008

Float glass

The term float glass is used for monolithic annealed
glass

Laminated glass

Laminated glass to have polyvinyl butyral (PVB)
interlayer(s)

TOPS, SHELVES, DOORS, MIRRORS, ETC
600mm width x 900mm x 4mm thick Mirror

Carried to Summary
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BILL NO, 15
EXTERNAL WORKS

EXTERNAL WORK
User note ‘

Insert preambles/specifications as may be required or in
order to supplement any applicable preambles, '
specifications or bills of quantities descriptions |

Take note that these Model Bills of Quantities utilise
abbreviated descriptions

The Model Preambles for Trades 2008 published by the
Assaciation of South African Quantity Surveyors is |
designed to support and extend the abbreviated bills of |
quantities descriptions by inter alia referring to SANS |
construction standards . Where such model preambles
are not applicablenone (eg where BS or Euro
construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the
applicable measuring system , represents the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Consider inserting the preambles hereunder when using
the abovementioned Model Preambles for Trades 2008

RAINWATER TANKS

Rainwater specification

Excavate not exceeding 2m deep for tank stands
construction including 500mm deep compaction to 98%
MOD AASHTO with Sabunga or any suitable material

Grade 30/19mm Mpa concrete grade for tank stands
footing

Carried to Collection
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14

15

220mm brickwall reinforced with brickforce at every 3rd
coarse as per the Engineer’s detail

Backfilling with suitable granular materials as per the
Engineer's detail

25Mpa 150mm thick concrete slab reinforced with 2
layers of REF 193 mesh

Supply and install 25001 PVC water tank storages
including galvanized strainining wire arpund the tank with
slip joint 2x layers fixed to the conrete slab inclding tank
taps, leads and alf the pipes works thereto

ELEVATED WATER TANKS

Excavate the tank stand area including grublling up
roots, shrubs etc including removal of top soil to a
miniumul depth of 150mm

100x100x350 dp reinfroced pad columns on each corner
of the tankl stands as per the Engineer's drawing

Constriuction of 300x300 stub columns to hold the steel
including poring 40mm non shrickage grout and bolting
of the steel memebers. The grade to be determined by
the Engineer

R8 and Y10 Deformed bars for pad foundation

Supply, Install 10KL elevated tank including the 6m steel
tanks stands , all bolts and joints, base plates, stringers,
M6 Bolts, IPE 160 Beams, Stanchions, etc (Check the
Engineering drawing for accurate scope).

Supply and install hand operated one boostser pumps
including all the pipe work from the water tanbks to the
elevated and back to the sower as eper the Engineer's
drawings

TIMBER BRIDGE

Excavate and Install concrete plile beams, depth to ne
determined by the engineer on site

Construction 25mpa concrete on the end of bridge
conners of size 1700x300 incldunging brick up with
engineering bricks or eqaully approved natural stone as
per the engineer's drawing and detail

Construction of 150 mm thick 25mpa reinforced concrete |
at the end of bridge span on both sides connected to the
item above
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16

17
18

19

20

Backfilling with natural imported G7 material compacted
to 95% mod aashto density in layers not more that
150mm thick

Supply compaction test

12mm thick strip plate conncted with by M24 grade 8.8
Bolts both sides

Supply and install 22mm toungue and groove floor
baords including varshing with eqaually approved wether
proofing

Supply the CoCs
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BILL NO. 15
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BILL NO. 16
PROVISIONAL SUMS

PROVISIONAL SUMS

User note

Insert preambles/specifications as may be required or in order to supplement
any applicable preambles, specifications or bills of quantities descriptions

Take note that these Model Bills of Quantities utilise abbreviated descriptions

The Model Preambles for Trades 2008 published by the Association of South
African Quantity Surveyors is designed to support and extend the abbreviated
bills of quantities descriptions by inter alia referring to SANS construction |
standards . Where such model preambles are not applicablenone (eg
where BS or Euro construction standards are applicable or the design
consultants provide other preambles/specifications for insertion), users are to
ensure that the abbreviated descriptions when read in conjunction with the
applicable measuring system , represents the full description by extending
the abbreviated bills of quantities descriptions and/or by inserting appropriate ‘
preambles or specifications

General

Work for which budgetary allowances are provided will be measured and |
valued in accordance with the relevant

?b uilding agreement? ?building contract? and deducted in whole or in part
if not required without any compensation for loss of profit on the said
allowances

P rime cost amounts and provisional sums are net. Prime cost amounts
shall include for delivery to site of all articles concerned

Provisional sums are for material and equipment supplied and installed
complete by firms of specialists

Profit
Where stated, the contractor may allow for profit if required

Carried to Collection
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User note

Refer hereunder to 'nominated subcontractors' or 'selected subcontractors' or
both as the case may be and in accordance with the relevant building
agreement (building contract)

Where 'attendance’ is defined in the relevant subcontract
agreement/subcontract, the user is to refer thereto and is to ensure that the
designations therein are used. Where 'attendance’ is not defined in the
relevant subcontract agreement/subcontract, the user is to provide a detailed
description of the 'attendance’ required from the contractor

General attendance on nominated/selected subcontractors
User note -

Use the following descriptions where the JBCC N/S Subcontract Agreement
is applicable

The item "attendance’ which follows each provisional sum for nominated/
selected subcontractors' work, shall be deemed to cover all the contractor's
costs incurred in providing free of charge to the nominated/ selected
subcontractors the contractor's duties as described in clause 12.2 of the
JBCC N/S Subcontract Agreement

Special attendance on nominated/selected subcontractors

Where 'special attendance' such as unloading, storing, placing in position,
providing special power supplies, specific hoisting, cranage and scaffolding
requirements, provision of temporary casing and/or other specific protection
of the works, special security and clearing away rubbish is required, a
separate item describing the specific requirements in detail is to be provided
for the pricing of such requirements

Builder's work

Builder's work in connection with specialist services is given elsewhere in
these bills of quantities

BUDGETARY ALLOWANCES

Sundry building work

Provide the sum of R10 000.00 per month for OHS for the period of 6
months

Provide the sum of R 150 000,00 for Environmental Control Officer for the
duration of contract

Provide the sum of R132 000.00 for Environmental Site Officer to be present
on site for the period of 6 months

Provide the sum R 132 000.00 for the Zoological Specialist (Fauna search
and rescue) for the period of 6 months.
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Provide the sum of R 132 000.00 for Botanical Specialist (Plant search and

rescue) for the period of 6 months.

Provide the sum of R 300.00 per member x 4 per meeting for the PSC
members for the period of 6 months.

Provide the sum of R6500.00 per month for the employment of CLO

ELECTRICAL, ELECTRONIC AND MECHANICAL INSTALLATIONS

Fire Extinguinsers and Signage
Provide the sum of R10 000.00 for for fire extinguishers and sigange

Profit and attendance

General Electrical Insatallation Including installation of 5KvA Roof Top

Sollar Installation
Provide the sum of R 300 000.00 for the General Electrical Insatallation

Including installation of 5KvA Roof Top Sollar Installation 5 KVA Roof Top

Solar Installation

Profit and Attendance

LPG installation
Provide the sum of Cur R20 000.00 for GPS installation

Profit and Attendance

Emergency generator installation (6.5kVA Silent Portable Diesel

Generator)

Provide the sum of R25 000 for 6.5 KVA disiel emergency generator
installation

Profit and Attendance

CCTV installation
Provide the sum of R15 000.00 for CCTV installation, data cabling, etc

Profit and Attendance

Kitchen eguipment installation and BIC

Provide the sum of R75 000.00 for kitchen equipment installation and
bedroom BICs

Profit and Attendance

Carried to Collection

Bill No. 16
Provisional Sums
81

ltem

Iltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

Iltem

ltem

Amount

132 000

7200
39 000

10 000

300 000

20 000

25 000

15 000

75 000

00

00
00

00

00

00

00

00

00




Bill No. 16
Provisional Sums

Amount

Page No
Brought Forward from Page 79
80
81
Carried to Summary R

82




Bill No. | SUMMARY

10

11

12

13

14

15

16

PRELIMINARIES

EARTHWORKS

CONCRETE, FORMWORK AND REINFORCEMENT

PRECAST CONCRETE

MASONRY

WATERPROOFING

ROOF COVERINGS

CARPENTRY AND JOINERY

FLOOR COVERINGS

| IRONMONGERY
|

METALWORK

PLASTERING

PLUMBING AND DRAINAGE

GLAZING

EXTERNAL WORKS

PROVISIONAL SUMS

SUMMARY

Page

29

35

39

42

45

48

51

55

56

60

65

69

73

74

78

82

Carried to Next R ‘

Amount




ADD: CONTINGENCIES

Allow 10% for project contigency

SubTotal excluding Value Added Tax
ADD VAT @ 15%:

Carried to Tender

SUMMARY

84

Brought from Previous

Amount

0 00




Bill No
1 PRELIMINARIES . .. ... ... . . it i it e e e eneen

Preliminaries. . . .. ... .. ... e
Building Agreement And Preliminaries. . . .. .......... .. iiiann.

Preambles For Trades . . .. ... .. .t e e anna

Pricing Of Preliminaries . . . ... . ... ittt innnnnnnn
Section A: Principal Building Agreement . . . ....................
Section B: Preliminaries. . .. ...... ...t n i
Section C: Specific Preliminaries . .......... .. ... oo ..
Summary Of Categories . ........couiriniiirnnoeiiinnnnn.
2 EARTHWORKS .. ... . ... ittt
Earthworks (Provisional) .. ... ... ... ..t

Site Clearance . .. .. .. ... e

3 CONCRETE, FORMWORK AND REINFORCEMENT. ... . _.........
Concrete, Formwork And Reinforcement. .. .. ...... ... ........
Reinforced Concrete Cast On/in Formwork . . . . . . .. ... ..........

TeSt CUDES . . o it it e e e e e et

(i)

25
27
30
30
32
32
32
33
34
34
36
36
37
37
38
38



Movement JoINts BtC . . . . ..o i is ittt i i it eie s iecmaannenaaaaaacaennnnn

Reinforcement (Cpap Work Group No. 114) . . . ... i it eeae e e

4 PRECASTCONCRETE. . .. .. ... .. it tttaaam e ceeanaaaanennn

Precast Concrete

Brickwork In Foundations (Provisional) . . . ... ... i it et

6 WATERPROOFING

Waterproofing. . .

Dampproofing Of Walls And Floors. . . ... ... . .. iieier i ieeinaeineannnarnns

7 ROOF COVERINGS

Roof Coverings, Claddings, EtC . ... ... ... . ittt iiannnannnnn

Profiled Metal Sheeting And Accessories. . ... ......cu.irrercitrenrrcenannnaan

8 CARPENTRY ANDJOINERY. . ... ... i i i e et s e nannans

Carpentry And JoINery . . . .ottt it i e aaaa e a e

Skirtings . ......
Timber Chalets . .

Timber Stairs . ..

OFLOORCOVERINGS . .. ... .. .ttt ittt ittt isamana e aacananas

Floor Coverings, WallLinings, Etc . . ... ... .. it it it iemennens

Floor Coverings. .
10 IRONMONGERY ..
Ironmongery . . ..

Hinges, Bolts, Etc

(ii)

38
38
40
40
41
43
43
43
44
46
46
47
49
49
49
52
52
53
53
54
56
56
56
57
57

58



Letters, Nameplates, EtC . ... ... .. i it i ittt e e

11 METALWORK .

Supplementary Preambles . ... .. ... ... .. e iar i

Doors, Windows, Curtain Walling, Shopfronts, Etc. ... ... ... ...t nenn...

Aluminium Doors ANd Windows © . . .. .. e e e e e e e e e

Rainwater Disposal ... ... ... ittt ittt s e e et e e e

Sanitary Fitings .. ... ...t i e e et

Conservancy TanK. . ... ..o ettt it ittt eemae e e mma e m e

14 GLAZING. . ...

Supplementary Preambles. . .. ... .. ... e

Tops, Shelves,

Doors, Mirrors, E1C . ... .. i it e e e e e e

156 EXTERNAL WORKS. . . ... i ettt it aeeanaananne

External Work

(iii)

58
58
58
59
59
61
61
63
63
66
66
66
68
68
70
70
70
71
74
74
74
75
75
75
76

76



16 PROVISIONAL SUMS. . . . . ... . ittt it ice e sneananana e

Provisional SUMS .. .. .. .. i it i es e e e et

Budgetary Allowances . . . ... . ... ittt e e m e

Electrical

SUMMARY

, Electronic And Mechanical Installations . . . ... .. ... ...

(iv)

79
79
80
81
83






SUMMARY OF SCHEDULES

SCHEDULE DESCRIPTION TOTALS BROUGHT
FORWARD

SUB-TOTAL A
ADD: 10% CONTINGENCIES S PR
SUB-TOTAL B
PLUS: 15% VAT R.. . .camamnd ...
TOTAL' - RO
Note:

“Total to be carried forward to the “Form of Offer”

Contractor Witness 1 Witness 2 Employer Wiiness 1 Witness 2

C2.2.13



EASTERN CAPE PARKS & TOURISM AGENCY

CONTRACT NO:14/FY/25

CONSTRUCTION OF CHALETS AND SUPPORT FACILITIES AT MNGCIBE
VILLAGE

2. PART C3: SCOPE OF THE WORKS

|
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C.3 S WORK

CONSTRUCTION OF CHALETS AND SUPPORT FACILITIES AT
MNGCIBE VILLAGE

C.3.1 PROJECT SPECIFICATIONS
1 DESCRIPTION OF THE WORKS

11 Employer’s objectives

The employer’s objectives are to construct chalets and support facilities at Mngcibe Village

1.2 Overview of the works

The work comprises of

- Construction of 3 guest chalets,

- Construction of a communal dining building

- The construction of ablution facilities and supporting sanitation freatment facility comprising of
conservancy tank.

- The construction of a new timber pedestrian boardwalk to cross a watercourse.

- The construction of water reticulation and storm water management facilities.

- The construction of electrical/solar services.

Extent of the works

The works comprise the following main activities:

- Preliminary and General which includes site establishment — establish all plant and equipment, offices,
etc. to carry out the works as described below, shown on the drawings and listed in the Bill of Quantities.

- Site Clearance which will involve removal of vegetation and the stockpiling of topsoil for later use.

- Construction of new chalets, boardwalk and supporting facilities

1.3 Location of the works

The proposed site is located at the following co-ordinated reference points:

NAME CO-ORDINATES
Mngcibe Village 31°54°26.52"S 29°14'6.40"E
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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1.4 Temporary works (Decanting)

Not applicable

15 Occupational Health and Safety

The contractor needs to study the following documents:

° Occupational Health and Safety Act, 1993
° Occupational Health and Safety Act, 1993 — Construction Regulations, 2014
. SITE OHS Specifications

2 DRAWINGS

The drawings used for setting up the Provisional Bills of Quantities are as follows:

As per Engineers’ and Architects’ Drawing Schedules

3 PROCUREMENT

3.1 Preferential procurement procedures

The works shall be executed in accordance with the conditions attached to preferences granted in
accordance with the referencing schedule.

Competitive bids shall be invited in respect of each of the above portions of the works in accordance
with the relevant provisions of the latest edition of the CIDB Standard for Uniformity in
Construction Procurement. The Contract Data in the associated procurement documents shall
be based on the JBCC Principal Building Agreement 6.2 Edition May 2018 / CIDB Standard
subcontract (labor only) / JBCC Nominated / Selected Subcontract Agreement with minimal
project specific variations and amendments that do not change their intended usage.

The Employer together with the Contractor shall evaluate the bids received in accordance with
the provisions of the Standard Conditions of Tender contained in Annex F of Standard for
Uniformity in Construction Procurement. The evaluation panel shall comprise equal representatives
from the Employer and from the Contractor.

The Contractor shall without delay enter into contract with the successful tendering subcontractor
based on their accepted tender submission. The Contractor shall remain responsible for
providing the subcontracted portion of the works as if the work had not been subcontracted.

The Contractor shall indicate within the list of proposed sub-contractors the names and copies of
the registration documents of the proposed sub-contractor registered with the necessary council to
be an approved asbestos removal specialist.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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4
4.1

CONSTRUCTION

Applicable SANS 2001 standards for construction works.

The following parts of SANS 2001 Construction works standards and associated specification data are

applicable to the works:

1) SANS 2001BE1
2) SANS 2001BS1
3) SANS 2001CC2
4) SANS 2001CG1
5) SANS 2001CM1
6) SANS 2001CS1
7) SANS 2001CT2
8) SANS 2001DP1
9) SANS 2001DP2
10) SANS 2001DP3
11) SANS 2001DP4
12) SANS 2001DP5
13) SANS 2001DP6
14) SANS 2001EM1
Contractor Witness 1 ‘ } Witness 2 Employer Witness 1 Witness 2
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The abovementioned South African National Standards make several references to the Specification Data for
data, provisions and variations that make these standards applicable to this contract. The Specification Data
shall have precedence in the interpretation of any ambiguity or inconsistency between it and these standards.

Each item of Specification Data given below is cross-referenced to the clause in the standard to which it mainly
applies.

4.2 Applicable national and international standards
° Standardized Specifications for Civil Engineering Construction SANS 1200
° The National Building Regulations SABS0400
° Construction and Management Requirements for Works Contracts
SANS1921-1
o Targeted Construction Procurement SANS1914-4
4.3 General Clause
4.3.1. The Contractor shall endeavor to ensure that the expenditure on the employment
of temporary workers (local) is in the following proportions:
i) 10 % women.
i) 50% youth who are between the ages of 18 and 25; and
iii) 1% on persons with disabilities.
44. Certification by recognized bodies

CIDB Cettificate

4.6. Plant and materials provided by the employer

Not Applicable

4.7. Services and facilities provided by the employer

Not Applicable

4.8. Plant and equipment

The plant and equipment used on the site shall not be inferior to that described in the Schedule of Plant and
Equipment.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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5
5.1

Management
SANS 1921 standards

The SANS 1921 Construction works standards and associated specification data are applicable to the works:

The abovementioned South African National Standards make several references to the Specification Data
for data, provisions and variations that make these standards applicable to this contract. The Specification
Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and these

standards.

Each item of Specification Data given below is cross-referenced to the clause in the standard to which it

mainly applies.

The associated Specification Data is as follows:

SANS 1921-1, Construction and management requirements for works contracts —
Part 1: General engineering and construction works

Clause

Specification data

Essential data

4.1.7 There are no requirements for drawings, information and calculations for
which the contractor is responsible
4.2.1 The responsibility strategy assigned to the contractor for the works is A.
4.22 The structural engineer is Afroteam Consultants
431 The planning, programme and method statements are to comply with the
following:
1) Program to be submitted in Microsoft Project format
2) Gantt chart to indicate critical path and progress
3) Gantt chart to be updated before monthly site meeting
4.3.3 The notice period for inspection is 2 Days
49.3 The trees and shrubs which are not to be disturbed are to be identified

on site. Where possible, the disturbance of trees should be avoided.

Contractor
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4143

The office accommodation, equipment, accommodation for site
meetings and other facilities for use by the employer and his agents
are:

1) Site office which shall be used for site meetings and for the
contractor's use. Such an office shall comprise a minimum of 20m2 in area
and 3 m high, be ventilated, have good lamination, must be reasonably
soundproof, and have a hard floor construction. It shall be furnished with a
desk on which drawings can be rolled open and on which there is sufficient
writing space and sufficient temporary chairs or benches to accommodate
all persons present at site meetings. (Minimum 10-seater)

2) The following facilities will be supplied to the employers’
representatives:

- 15 Hardhats for employer's representatives visiting the site

- 15 Safety (High visibility) jackets for employer representatives
visiting the site

4145 The Contractor is required to provide latrine and ablution facilities for the
exclusive use of the professional team and client

4.14.6 The requirements for the provision and erection of separate sign
boards for consultants and subcontractors are:

1) The boards must comply with the official standard type of
signboard of the Employer and be at least 2750 x 1800 mm
high.

2) The boards must be constructed with a firm flat exposed
face using suitable material of firm construction, painted and
lettered according to the standard drawings available from the
Employer on request and mounted on sturdy pipe-standards at
a height of 1800 mm above natural ground level.

4171 The requirements for the termination, diversion or maintenance of
existing services are:
1) none

4.17.3 Services which are known to exist on the site are:

1) Water network.

2) Electricity reticulation

Contractor

Witness 1 Witness 2 Employer Witness 1
C3.

Witness 2




Additional
clauses

1 Site meetings and procedures
The Employer's Representative and the Contractor shall hold meetings relating to the

progress of the works at regular intervals and at other such times as may be necessary.
The Contractor shall attend all site meetings and shall ensure that all persons under his
jurisdiction are notified timeously of all site meetings should the Employer's Representative
require their attendance at such meetings.

The Contractor shall keep on site a set of minutes of all site meetings, daily records
of resources (people and equipment employed), a site instruction book, a complete
set of contract working drawings and a copy of the procurement document and make
these available at all reasonable times to all persons concerned with the contract.

Contractor Witness 1 Witness 2 Employer Witness 1
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2 Water and electricity

The Employer does not warrant that any water supply or electricity supply that may
exist is adequate for the proper execution of the works. The responsibility strategies
in terms of the tabulation below that will apply to the contract is:

a) water A
b) electricity: A
Service Option
A B C
Contractor Employer
responsibility responsibility
Water The Contractor is to The Contractor shall The Contractor shall
provide, and remove make, and upon make, and upon
and make good upon completion remove, all | completion remove,
completion, all the the necessary all the necessary
necessary temporary connections to the connections and
plumbing connections | Employer's water water meters to the
and purchase water supply at designated Employer’s water
from the local points and make use supply at designated
authority for the works | of water free of charge | points and be
at his own cost. for construction responsible for costs
purposes only. associated with all
water consumed.
Electricity The Contractor is to The Contractor shall The Contractor shall

provide, and remove
and make good upon
completion, all the
necessary temporary
electrical
connections and
installations and
purchase electricity
from the local
authority / ESKOM
for the works at his
own cost.

make, and upon
completion remove, all
the necessary
electrical connections
to the Employer's
electrical supply at
designated points and
make use of electricity
free of charge for
construction purposes
only.

make, and upon
completion remove,
all the necessary
connections and
meters to the
Employer’s electrical
supply and be
responsible for cost
associated with all
electricity consumed.

The following temporary services is the responsibility and will be supplied by the

Contractor:

o Security

¢ Sewer services in the form of temporary toilets

e Waste disposal facility

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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SANS 1921-5, Construction and management requirements for works contracts —
Part 5: Earthworks activities which are to be performed by hand.

Clause Specification Data

Essential Data:

5.1 The depth of trenches which are to be excavated by hand is 1,2 metres.

Additional clauses:

1 Stone pitching and rubble concrete masonry

All stone required for stone pitching and rubble concrete masonry,
whether grouted or dry, shall be collected, loaded, off loaded, and placed
by hand.

Sandand stone shall be hauled to its point of placement by
means of wheelbarrows where the haul distance is not greater than
150m.

Grout shall be mixed and placed by hand.

2 Manufactured Elements

Elements manufactured or designed by the Contractor, precast
concrete planks and pipes, masonry units shall not individually, have a
mass of more than 320kg. In addition, the items shall be large enough
so that four workers can conveniently and simultaneously acquire a
proper hand hold on them.

SANS 1921-6, Construction, and management requirements for works contracts
— Part 6: HIV/AIDS awareness.

4.2.1(a) A qualified service provider is a service provider that is one that is
accredited or provisionally accredited training service provider in the
HIV/AIDS field.

A list of accredited service providers can be obtained from the
Construction SETA (CETA) (Tel 011-265 5900), Health and Welfare SETA
(HWSETA) (011-622

6852) or on the Health and Welfare SETA website: www.hwseta.org.za.

4.2.1(a) The HIV/AIDS awareness programme is to be repeated at four month
intervals throughout the duration of the contract. (Four times in total,
including the initial one at the start of the contract.)

Additional clauses

The duration of each workshop is not to be less than 2% hours.

5.2 Recording of weather

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures
in a book. Such a book shall be handed to the employer’s representative for his signature no later
than 1 day after rain that is considered to justify an extension of time occurs.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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5.3 Unauthorized persons

The Contractor shall always keep unauthorized persons from the works. Under no circumstances
may any person except guards be allowed to sleep on the building site.

54 Management meetings
A schedule of meetings will be agreed with the contractor.
5.5 Daily records

The Contractor is instructed to keep a set of signed off daily diaries with specific detail relating
to EPWP requirements.

5.6 Payment certificates

Monthly valuations of completed work, including materials on site, is to be completed and presented
by to the client representative by no later than the 15" of each month to be assessed for payments.
The payment certificate will be issued no later than the 25" of each month (Including Contractor's
tax invoice) to the Principal Agent for payment within 30 calendar days.

Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2
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C3.2 PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular
Specifications shall apply to this contract and are bound in hereafter.

PARTICULAR SPECIFICATION PAGE NO.
POHS: HEALTH AND SAFETY SPECIFICATIONS C3.12-C3.49
Contractor Witness 1 Witness 2 Employer Witness 1 Witness 2

C3.10



ADVENTURE PROVINGE

PARKS & TOURISM AGENCY

CLIENT’S
OCCUPATIONAL HEALTH AND SAFETY

SPECIFICATION FOR
THE CONSTRUCTION OF CHALETS AND

SUPPORT STRUCTURES IN MNGCIBE

MANAGED ON BEHALF OF
ECPTA

BID NO: 10FY25
Closing Date: 29 OCTOBER 2024

A Tender for Category CIDB _4GB

Name of Tenderer :




3.

TABLE OF CONTENTS

Contents

EASTERN CAP PARKS & TOURISM AGENCY ...t

INTRODUGCTION. ...ttt etecie e eete e ete s e st e ee e s s see s st e s et e sae e s e e e e reessaneereeean e sae s smns e be st et seneam R iR b e s Rne e e s ias 14

The Purpose of Construction Health and Safety Specification ... 14
2.1. Implementation of the Construction Health and Safety Specification ................................. 14
2.2. Health and Safety Specifications Statutory Compliance ..., 14
2.3. Confidentiality AGreement ...............ccoooiiiiiiiiiriie i e 15
24, DefiNItIONS..... ..o oo e e as e e e ns e e a e 15

LYoo o TR 0T AT o] PP 19
3.1, SCOPE OF WOTK ... bbb e s e b e s s sa b e s e st ns 19
3.2, Project LOCAtioN .............ocomiiiiiiii e 20
4. CONTRACTORS AND SUB-CONTRACTORS .......ccccoeiriramctiissi e sssisiessses e s e 21
41. Principle Contractor and Contractors’ Requirements Construction Regulations 7 ........ 21
42. Costs for OHS- ComPpPliance.............cccooveieiircircrre s s 22
5. MINIMUM ADMINISTRATIVE REQUIREMENTS ...........cccooriioricrriercr e et nnennssetssesae s e 22
5.1. Permit or Notification of Construction Work ..............cc.cccoiini i 22
5.2. Occupational Health and Safety Policy ... 22
5.3. Legal Appointments on Site .........ccceviiiiiinii 22
5.4. Health and Safety Organogram ...........c.ccccceoeerriiiiic et n e e 22
5.5. Compensation for Occupational Injuries and Diseases Act 130 of 1993 (COIDA)................ 23
TR TV [T - P UUO OO PORN 23
5.7. Mandatory Agreement 37.2 ............ccooiiiiiimiimimmiinner i ettt 23
5.8. POPIACt COMPIANCE ....coceeeeiieieeie ettt sas et e e st s e eme e sn e e e e e e s ne 23
5.9. Preliminary Hazard ldentification and Risk Assessments..............ccovniiinninincicinnnn, 23
5.10. RecOrd KEePING.......cccoiiiiieriiieiierecier et b st r e e st st e 24
5.11. Inspection and checklist .................cccoiiiiiiin e 24
5.12. Injury/ incident Reporting and Investigation...............ccocvin 24
5.13. Safe Work Procedure & Method statements .................cccrnin i e, 25
5.14. Preparation of Health & Safety Documentation ..o 25
5.15. Emergency Procedures...............ccciiiimieniiiiiii ettt s 25
5.16. Personal Protective Equipment (PPE) and Clothing ............cccccoveiiniiiine 26
L R T Y- 1 1 4 2 U OSSO POR 26

SITE OPERATIONAL REQUIREMENTS ........uiiiciiiierrierceeessnee s s sasss s sasssan s esbessbesssmeaseasne e 26
6.1. Competency of employees of PC ... e 26
6.2. Construction Health & Safety Officer (CR 8.5)............ccooviini 27
6.3. Construction Manager (CR 8.1) ........c.ccoorriiriciiri et 27
6.4. Health and Safety Representatives(s) (Section 17) ..o, 27
6.5. Health and Safety Training............ccccooii i, 27
6.6. Construction Welfare and Facilities.............c.ccorriii e, 27
6.7. Health & Safety Audits, Monitoring and Reporting ..............cccooerriiiiiia 28
6.8. First Aid Boxes and First Aid Equipment .............ccoo i et 28
6.9. Public and Site Visitor Health & Safety ..............cccccr e, 28
6.10. ACCESS 10 SHt........cceieeieiee e e s e e e e e e e s 28
6.11. Traffic and DIVEISIONS ...........ooo oo e e e st e e 28
B.12.  HOUSEKEEPING.......ooiciiiee et i e e s e e e st s s s s e 28
6.13. Stacking & Storage (Construction Regulations 28) .............ccooveninis 29
6.14. Fire Extinguishers and Fire Fighting Equipment’s.................oii, 29
6.15. Severe Weather PIan ............cccoooiiiiieciici ettt e et s e s n e s s 29
6.16. Excavations, Shoring, Dewatering or Drainage................ccccoccoooniinirivnnnnnnnccnenne e, 29
6.17. Barricading and Demarcation.................cccevveev i 29
6.18. Transport of WOTKErS ..........coocriiiiiii it e s 30



6.19. Environmental Management................c..ccoccin e 30

PLANT, MACHINERY AND EQUIPMENT ........coiiiiiiirie et sie et ste s sae e sbe s see e e s e e s 32
7.1. Hired Plant and Machinery ... ettt e ettt e e e r e ee e e s neeaeans 32
7.2, GeNeral MacChIN@IY ......oov e sh e s e e e e s e e e e eneee s 32

OCCUPATIONAL HEALTH and SAFETY CONTROLS ... e 32
8.1. Health Hazards ..... ... ... e e se st bbb e ar e e et aneabeanaeessanas 32
8.2. Noise induced Hearing LOSS............coooiiiiiiiiii e ceeee e e e e e s eer e s e ar e e e e eesmaee e e enenn 32
8.3, ErgONOMICS ......coiiiiiiiiiiic ittt e e e e e s ee s st re s 32
8.4. Hazardous Chemical Substances (HCS) .............ccoo i 32
8.5. Diseases CONtrol MEASUIES ...........cooiiiiiiiiiieee et e e s 33
8.6. Alcoholand other Drugs ............ccoo i e e 35
8.7. DUSECONLIOL ... ... ee s e e e e st e e s e e e e e e e e s et e me e e e e st mnaneeeeseanaareeaeenn 35
8.8. Asbestos WOrKS ..o Error! Bookmark not defined.
8.9. EleCtrical WOTKS .....ccoooviiciiriieris et cmien it r e e e s e e s e e s s s e e e e e ems s ense e e e ensnnnranassan 35
8.10. Concrete works (construction Regulations 20)..............ccoooiiiiiiiii i 36
8.11. Working at Heights (Construction Regulations 10) ... 36
8.12. Excavation Works (Construction Regulations 13) ..........cc.cooocciiiiinnicin e 36
8.13. Lock Out Procedures (General Machinery Regulations) ................c.ccccceeviviieiiiecciieeecnne, 37
814, Permit toO WOTKK......cooiiercer ettt e e s e st oe e e e e e e s renmn e e s sanna 37
8.15. Confined Spaces (General Safety Regulations 5) ...........ccccccccmniini e, 37
T - V[ Vo S 37
9. ANNEXURE - A Legal AppointmEnts ........eooiiiieieiie et s 37
10, ANNEXURE — B.....ooiiiiiitiie ettt st et eeset e st r e e e et en e e amteabeare s aeeaesneassabaeaseaaabeanansaeeannnin 39
11. ANNEXURE=C-BUAQGEL.......cocoieieeie ettt ettt e et e st e st e e s sas e st ee e e e e ren e e enmnesnreene s

P X o T a0 = I N 46



1. INTRODUCTION

In terms of the Construction Regulation 5(1) (b) of the Occupational Health and Safety Act, No.85 of 1993 and
Construction Regulation 2014, Eastern Cape Parks & Tourism Agency , as the Client and/ or its Agent on its behalf,
shall be required to compile a Health & Safety Baseline Specification for any intended project and provide such
specification to any prospective contractor who is making a bid or appointed to perform construction work for the
Client and/or its Agent on its behalf with the same.

2. The Purpose of Construction Health and Safety Specification

This Health and Safety Specifications document is governed by the Occupational Health and Safety Act, 1993, (Act
No. 85 of 1993), hereinafter referred to as “The Act. Furthermore, although the definition of Health and Safety
Specifications, stipulated a documented specification, of all health and safety requirements pertaining to associated
works on a construction site, so as to ensure the health and safety of person, it is required that the entire scope of
the Labour Legislation, including the Basic Conditions of Employment Act, be considered as part of the legal
compliance system. With reference to this specification document this requirement is limited to all healith, safety and
environmental issues pertaining to the site of the project as referred to here-in. Despite the foregoing it is reiterated
that environmental management shall receive due attention.

2.1. Implementation of the Construction Health and Safety Specification

This specification forms an integral part of the contract, and the Contractor is required to use it at pre-tender phase
when drawing up its project-specific construction phase health and safety plan. The Principal Contractor shall forward
a copy of this specification to all Sub-Contractors at their bidding stage so that they can in turn prepare health and
safety plans relating to their operations.

The Health and Safety Specifications does not replace the Construction Regulations, 2014, but is a supplementary
specification as required in terms of the Regulations. Partial references to or quotes from the Regulations do not
imply that the sections not referred to or quoted from are of lesser important or are not applicable.

The Principal Contractor is, at all times required to and will remain responsible to fully address all requirements and
standards of the Occupational Health and Safety Act, the full Construction Regulations and the implementation
thereof.

The client is committed to ensuring that the highest standards of health and safety prevail, and this Construction
Health and Safety Specifications may contain standards which are more onerous than the statutory standards. The
Construction Regulation of 2014 requires a client to stop any contractor form executing construction which is not in
accordance with the approved Principal Contractor's Health and safety plan for the site or works that poses a threat
to the health and safety of persons. This Health & Safety Specification may be supplemented during the project with
further specific Construction Health & Safety Specifications which will be annexures of the specification contract
agreement that deal with health & safety issues as these arise.

The client has appointed an OHS Agent who will (inter alia) be responsible for the approval of ail Principal
Contractors’ H&S Plan and will be assessing the Principal Contractors’ OHS plan, implementation thereof, and for
suitable system and tools in place to commence construction, and more-so Site Establishment. The OHS Agent will
do monthly assessments to ensure the Principal Contractor maintain the documentation associated with the
Construction Health and Safety Specifications.

This Construction Health and Safety Specifications forms an integral part of the Contract, and Principal Contractors

are required to make it a fundamental part of their contracts with subcontractors and suppliers.

The Principal Contractor shall ensure that the H&S plan contains sufficient evidence of:

a) Adequate provision for the cost of health and safety measures.

b) The principal contractor's access to and intention to appoint persons with the necessary competencies to
carry out the construction work safely.

c) The principal contractor’'s access to the necessary resources to carry out the construction work safely and
without risk to the health of the workers.
d) The principal contractors’ planning of construction activities within the special requirements emanating from

workers, traffic- and time constraints, SMME’s and local labour.

The Contractor shall confirm in writing that he has familiarised himself with the content of the Construction Health
and Safety Specification and that he will comply with all obligations in respect thereof (see annexure G)

Each contractor and sub-contractor shall confirm in writing that he has familiarised himseif with the content of the
Construction Health and Safety Specification and that he will comply with all obligations in respect thereof.

2.2. Health and Safety Specifications Statutory Compliance

This document is a legal compliance document drawn up in terms of the OHS Act and are therefore binding. The
approval of any document required by thus Health and safety Specification, such as hazard identification and risk



assessment, or any other form of communication from the Client or its representatives, shall be construed as
acceptance by the Client of any obligation that absolves the Principal Contractor from achieving the required level
of performance and compliance with legal requirements. All Contractors entering into a Contract shall, as a
minimum, comply with the.

Occupational Health & Safety Act and Regulations (Act 85 of 1993). A current, up to-date copy of the OHS Act
and Construction Regulations must be available on site at all times.

Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993). The principal Contractor will be
required to submit a letter of Registration and "good-standing” from the Compensation Insurer before being
awarded the Contract.

All Contractors shall comply with the "Integration Labour Law " and regulations.

All relevant Municipal bylaws and National Building Regulations

The Immigrations Act 2002 as amended and shall further ensure that no illegal persons are employed on the
construction site.

All Contractors shall comply with the National Environmental Management Act (Act 107 of 1998).

Traffic accommodation as stated by the South African Road Traffic Signs Manual (SARTSM), Volume 2, Chapter
13,

Protection of Personal Information Act, 2013 (POPI) amended 01 July 2020,

Disaster Management Act, 2002 Regulations Issued in Terms Of Section 27(2) Of The Disaster Management
Act, 2002 see Government Gazette No. 43257 dated 29 April 2020 For Covid-19 Occupational Health And Safety
Measures In Workplaces Covid-19 (C19 OHS), 2020

2.3. Confidentiality Agreement

Information obtained from the contractor in the course of the duration of this project will be treated as confidential. It
will not be used for any purpose other than those associated with on this project and shall further be scrutinized as
such.

2.4. Definitions

s Act: means the OH&S Act (85 /1993)

¢ Accident/Incident: A Sudden, uncontrollable, unplanned, undesirable occurrence which disrupts the normal
functioning of persons and causes or has a potential to produce or cause unintended injury, death, property
damage or business interruption.

» Client: means any person for whom construction work is being performed

* “building" includes -

- any structure attached to the soil;

- any building or such structure or part thereof which is in the process of being erected; or

- any prefabricated building or structure not attached to the soil;

¢ "Chief executive officer”, in relation to a body corporate or an enterprise conducted by the State, means the
person who is responsible for the overall management and control of the business of such body corporate
or enterprise;

¢ "danger” means anything which may cause injury or damage to persons or property;

» “employer” means, subject to the provisions of subsection (2), any person who employs or provides work for
any person and remunerates that person or expressly or tacitly undertakes to remunerate him, but excludes
a labour broker as defined in section 1(1) of the Labour Relations Act, 1956 (Act No. 28 of 1956);

¢ "hazard"” means a source of or exposure to danger;

¢ “Health and safety equipment™ means any article or part thereof which is manufactured, provided or
installed in the interest of the health and safety of any person;

s Hazard: The inherent potential of an activity, substance or situation to cause injury or damage to people’s
health or result in loss of property.

« Health & Safety Specification: a documented specification of all health & safety requirements pertaining to
the associated works on a specific construction site, so as to ensure the health & safety of persons

¢ Health & Safety File: a file or other record in permanent form containing the information as contemplated in
the regulations and health and safety specifications.



Health & Safety Plan: a documented plan that addresses hazards identified and includes safe work

procedures to mitigate, reduce or control the hazards identified.
"incident” means an incident as contemplated in section 24 (1);

"mandatary” includes an agent, a contractor or a subcontractor for work, but without derogating from his
status in his own right as an employer or a user,

"Occupational health practitioner" means an occupational medicine practitioner or a person who holds a
qualification in occupational health recognised by the South African Medical and Dental Council as referred
to in the Medical, Dental and Supplementary Health Service Professions Act, 1974 (Act No. 56 of 1974), or
the South African Nursing Council as referred to in the Nursing Act, 1987 (Act No. 50 of 1978);

"risk" means the probability that injury or damage will occur. The combination of the likelihood of a hazardous
event and the severity of the injury or damage that the event causes to the health of people or property Safe
Working Procedure: Work activities highlighted in the risk assessments as “High Risk” will require safe work
procedures (SWP) "safe"” means free from any hazard;

"Certificate of competency” or "certificate™ means certificate of competency as a mechanical or an
electrical engineer, as the case may be, issued in terms of regulation 2 (1),

"agent” means a competent person who acts as a representative for the client;
"client" means any person for whom construction work is performed,

“competent person” means a person who—has in respect of the work or task to be performed the required
knowledge, training and experience and, where applicable, qualifications, specific to that work or task:
Provided that where appropriate qualifications and training are registered in terms of the provisions of the
National Qualification Framework Act, 2000 (Act No.67 of 2000), those qualifications and that training must
be regarded as the required qualifications and training; and is familiar with the Act and with the applicable
regulations made under the Act;

"Contractor” means an employer who performs construction work;

“fall prevention equipment™ means equipment used to prevent persons from falling from a fall risk position,
including personal equipment, a body harness, lanyards, lifelines or physical equipment such as guardrails,
screens, barricades, anchorages or similar equipment;

"fall arrest equipment” means equipment used to arrest a person in a fall, including personal equipment such
as body harness, lanyards, deceleration devices, lifelines or similar equipment.;

“"Fall protection plan" means a documented plan, which includes and provides for-
- all risks relating to working from a fall risk position, considering the nature of work undertaken;
- the procedures and methods to be applied in order to eliminate the risk of falling; and
- arescue plan and procedures;

"Hazard identification™ means the identification and documenting of existing or expected hazards to the health
and safety of persons, which are normally associated with the type of construction work being executed or to
be executed,;

"Health and safety file" means a file, or other record containing the information in writing required by these
Regulations;

"Health and safety plan " means a site, activity or project specific documented plan in accordance with the
client's health and safety specification;

"Health and safety specification” means a site, activity or project specific document prepared by the client
pertaining to all health and safety requirements related to construction work;

"Medical certificate of fithess™ means a certificate contemplated in regulation 7(1)(8),
Occupational safety: A condition or state of being resulting from the medication of human behavior, and/or

designing of the physical environment to reduce the possibility of hazards, thereby reducing accidents.



“personal information” means personal information as defined in the Protection of Personal Information Act
adopted by the Republic of South Africa on 26 November 2013

"principal contractor” " means an employer appointed by the client to perform construction work;

“risk assessment" means a program to determine any risk associated with any hazard at a construction site,
in order to identify the steps needed to be taken to remove, reduce or control such hazard;

"structure” means—

any building, steel or reinforced concrete structure (not being a building), railway line or siding, bridge,
waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, drainage
works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and
underground tanks, earth retaining structure or any structure designed to preserve or alter any natural
feature, and any other similar structure;

any false work, scaffold or other structure designed or used to provide support or means of access
during construction work; or

any fixed plant in respect of construction work which includes installation, commissioning,
decommissioning or dismantling and where any construction work involves a risk of a person falling.



Abbreviations:

EMS
cv
FPP
HSF
HSS
MP
MSD
OH&S
OSHACT
PC
PPE
SABS
SWP

Emergency Medical Services
Construction Vehicle

Fall Protection Plan

Health & Safety File

Health & Safety Specification
Mobile Plant

Material Safety Data Sheet
Occupational Health & Safety
Occupational Health and Safety Act 85 of 1993
Principal Contractor

Personal Protective Equipment
South Africa Bureau of Standards
Standard Working Procedures



3. Scope of Work
3.1. Scope of Work

The scope of this Occupational Health, Safety and Environmental (SHE) Specification is to address the reasonable
and foreseeable aspects of occupational health, safety and environmental management, which will be affected by
the contract work.

The specification will provide the requirements that the Principal Contractor and other Contractors shall comply with
in order to reduce the risks associated with the contract work, and that may lead to incidents causing injury and/or ill
health or degradation of the environment, to a level as low as reasonably practicable and possible.

Eastern Cape Parks & Tourism through the DEDEAT- Economic Stimulus Fund will do construction works as follow:
The Scope of Works are as follows:

Construction of Chalets, Supporting Facilities and Boardwalk at Mngcibe Village

Scope of Works Potential Hazards of Scope

Establishment of Site Site Entrance, Fencing, Security, housekeeping,
vehicle and equipment movement and off loading

Electrical Works Working At heights
Installation of new light fittings

Bulk Excavation Excavation,
Plant, Equipment,
Operators,
Underground cables and pipes
Installation of new sanitation and water pipes and Manual Labour
conservancy tank Ergonomics
Diseases
Open trenches
New Building Works Brick works, Excavation, Working at heights,
Concrete works, plastering,
Timber boardwalk Working at Heights
Ergonomics
Cuts
Fall and trips.
Ladder work
Weather Conditions
Lifeline (stability)
Scaffolding

Flooring Dust, Ergonomics, Manual Labour, Cutting of
paving blocks
Installation of Steel Security Bars Welding
Cutting
Galvanized.
Steelwork
Concrete Works Hazardous Chemicals
Dust
Ergonomics
Spillage of Concrete
Flow of Concrete works waste
Eye injuries



3.2. Project Location

Mngcibe Village is in Nyandeni Local Municipality

Sidabataher




4. CONTRACTORS AND SUB-CONTRACTORS

4.1. Principal Contractor and Contractors’ Requirements Construction
Regulations 7

Eastern Cape Parks & Tourism Agency must ensure that all Contractors appointed by them comply with these
Specifications as well as the OHS Act, Construction Regulations (July 2014), and other relevant legislation that may
relate to the activities directly or indirectly. The Principal Contractor, when appointing other Contractors as ‘Sub-
contractors’, shall mutatis mutandis ensure compliance as if it was The Principal Contractor.

Eastern Cape Parks & Tourism Agency, may only allow a Contractor to begin work on site after approving The
Principal Building Contractor’s health & safety plan in writing required by the Construction Regulation 7, the Principal
Contractor shall keep and maintain a Site Health and Safety file where all relevant health and safety records will be
kept, including site specific OHS plan, COVID-9 plan and the risk assessments conducted by the PC. Evidence of
monitoring the Contractors OHS system must be kept on file. The Principal Contractor must audit each of its
contractors on a monthly basis, with audit reports filed in the health & safety file on site. The audit must include an
administrative assessment as well as a physical inspection of the site Activities.

Under the Construction Regulations [7(1)(a)], Principal Contractor is required to develop the Health and Safety Plan,
due to new Disaster Management Declaration the OHS plan will include COVID-19 safe work procedures for each
site before work commences on site and to keep it up to date throughout the Construction Phase.

The Principal Contractor shall ensure compliance to the Act and its Regulations and document each record in the
Health and Safety File. The Principal Contractor (CR 7 (1) (vi) must take reasonable steps to ensure that each
contractor's health and safety plan contemplated in CR sub-regulation (2)(a) is implemented and maintained on the
construction site;

CR 7(1) (viii) stop any contractor from executing construction work which is not in accordance with the client’s health
and safety specifications and the principal contractor's health and safety plan for the site or which poses a threat to
the health and safety of persons

*See requirement of a health and safety file but not limited to (Annexure B)

The Following will be adhered to:

« Principle Agent shall take all reasonable steps necessary to ensure co-operation between all contractors to
enable each of those contractors to comply with the provisions of these regulations; There for a mandatory
agreement as per section 37(2) will be compiled and signed before any contractor commence work on site.

e Principle Contractor shall take all reasonable steps to ensure that each contractor's health and safety plan is
implemented and maintained on the construction site: Provided that the steps taken shall include periodic audits
at intervals mutually agreed upon between the CLIENT and contractors, but at least once every month;

¢ Principle Contractor must ensure that where changes are brought about to the design and construction, that
sufficient health and safety information and appropriate resources are made available to contractors to allow
them to execute the work safely;

« Principle Contractor must ensure that every contractor is registered and in good standing with a recognized
compensation fund or with a licensed compensation insurer prior to work commencing on site;

¢ Principle Agent must ensure that potential contractors submitting tenders have made provision for the cost of
health and safety as well as COVID-19 measures during the construction process;

» Principle Contractor shall discuss and negotiate with Principal Contractor the contents of the health and safety
plan (OHS Plan must include COVID-19 Procedures) and shall finally approve that plan for implementation.

¢ The Principal Contractors shall hand over a consolidated health and safety file to the client upon completion of
the construction work and shall inciude a record of all drawings, designs, materials used and other similar
information concerning the completed structure.

e Eastern Cape Parks & Tourism Agency shall only appoint a contractor to perform construction work when the
CLIENT is reasonably satisfied that Principal Contractor he or she intends to appoint, has the necessary
competencies and resources to perform the construction work safely.

¢ The Construction Regulations 7 (c)(ii) states that the Principal Contractor ensure that potential contractors
submitting tenders have made sufficient provision for health and safety, as well as COVID-19 measures during
the construction process.

e Construction Regulations 7 (c)(iii) states that Principal Contractor ensure that no contractor is appointed to
perform construction work unless the principal contractor is reasonably satisfied that the contractor that he or
she intends to appoint, has the necessary competencies and resources to perform the construction work safely.

The Contractors must therefore submit the following documentation for perusal and verification by the Client,

o Management Structure as envisaged at tender (organogram).

¢ Current Letter of Good Standing

¢ Proof of management training on the Occupational Health & Safety Act and other related training.
« Competency Profile of company. (Construction Manager, OHS Officer, First Aider, etc)



4.2. Costs for OHS- Compliance

All parties bidding to work on this construction project must ensure that they have made provision for the cost of
complying with these specifications as well as with the OHS-Act 1993 and incorporated Regulations as a minimum
requirement in their tender documentation. It must also be taken into consideration that time is money. That implies
that sufficient time must be allowed for the implementation of the minimum OHS standards as well as the Disaster
Management Act (implementation of COVID-19 procedures). No additional claims will be entertained at a later stage
if a compliance requirement was prescribed in the OHS Act, 1993 and incorporated regulations as well as the
Disaster Management Act in terms of Regulations 4(10) Gazette 43400 or this specifications document.

5. MINIMUM ADMINISTRATIVE REQUIREMENTS

5.1. Permit or Notification of Construction Work
5.1.1. Notification of Construction Work

The principal contractor shall notify the local relevant Provincial Director of the Department of Labour, before
commencing with construction work of the intended work in the form of Annexure 2 of the Construction Regulations
of 2014.

A Copy of the Completed Annexure 2 of the Construction Regulations, as well as proof of notification shall be included
on the Health and Safety File.

A Copy of the Completed Annexure 2 is to be kept on site by the Principal Contractor.

5.2. Occupational Health and Safety Policy

The Principal Contractor and all other Contractors shall submit to the Client and to the Engineer, a copy of their
organisation’s Health and Safety Policy signed by their Chief Executive Officer. Each policy must include a
description of the organisation and state the Health and Safety objectives and how they will be achieved and
implemented by the organisation. Copies of these policies shall be attached to the Health and Safety plan and
communicated to all workers. The Health and Safety policy will be displayed on site.

5.3. Legal Appointments on Site
5.3.1. Competency for Contractor’'s Appointed Competent Persons

Contractor's competent persons for the various risk management portfolios shall fulfil the criteria as stipulated under
the definition of Competent in accordance with the Construction Regulations (February 2014). Proof of competence
for the various appointments must be included in the health and safety plan. Definition of "competent person”
{expressed by Construction Regulations, 2014:)

“means a person who-

(a) has in respect of the work or task to be performed the required knowledge, training, and experience and,
where applicable, qualifications, specific to that work or task: Provided that where appropriate qualifications
and training are registered in terms of the provisions of the National Qualification Framework Act, 2000 (Act
No.67 of 2000), those qualifications and that training must be regarded as the required qualifications and
training;”

All Legal appointments will be signed with commencing date and end date of appointment, all appointments will be
on file and stored on site. See Annexure A of this document for a guideline on Appointments needed, the list is only
an example. Appointments must be updated when applicable.

5.4. Health and Safety Organogram

Principal Contractor and all contractors must prepare an organogram, outlining the site health & safety management
structure and appointed competent persons. In cases where appointments have not been made, the organogram
shall reflect the intended positions. The organogram must be updated when there are changes in the Site
Management Structure and dated accordingly. Organogram is to be displayed on site notice board.



5.5. Compensation for Occupational Injuries and Diseases Act 130 of
1993 (COIDA)

Principle Contractor and Contractors must also hold proof of workman’s compensation assurance registration in
the form of a letter of good standing and forward a copy to CLIENT before they begin work on site. A copy should
also be available on site.

5.6. Maedicals

All employees that will work on the project must be declared fit to do the work. The Medical certificate as prescribed
in the New Construction Regulations (2014) must be done through an Occupational Health Practitioner. Proof of the
Medical surveillance certificates (Annexure 3 from Construction Regulation 2014) must be available in the Health
and Safety File. Failing to submit the medical on the prescribed form, will result in work not to commence / or be
temporarily suspended.

Any other activities that require medicals will be sewer works and working at heights, ensuring that medicals will be
for all employees according to the task they perform,

5.7. Mandatory Agreement 37.2

The OHS Act of 1993 states in section 37. ACTS OR OMISSIONS BY EMPLOYEES OR MANDATARIES (2) The
provisions of subsection (1) shall mutatis mutandis apply in the case of a mandatory of any employer or user except
if the parties have agreed in writing to the arrangements and procedures between them to ensure compliance by
the mandatory with the provisions of this Act.

Section 37(2), on the other hand, deals with the conduct of contractors, and states that the above provisions of
section 37(1) will apply unless the parties agree in writing to the arrangements between them with respect to
compliance by the contractor, to the OHS Act. As per the OHS Act, this arrangement is known as

the 37.2 Agreement. The purpose of the 37.2 Agreement is:

¢ to confirm that the contractor will be regarded as an employer in their own right;
s stipulate the obligations of the contractor in terms of the OHS Act and applicable Regulations;
¢ that the contractor must comply with all of the on-site health and safety ruies.

Section 37 (3)

(3) Whenever any employer or mandatory of any employer or user does or omits to do an act which it would be an
offence in terms of this Act for the employer or any such user to do or omit to do, he shall be liable to be convicted
and sentenced in respect thereof as if he were the employer or user.

5.8. POPI Act Compliance

As per the POPI Act the company must appoint a person that will be the responsible person for all personal information
gathered by the organization. The PC must have policy, procedures, training, and a control plan in place in-line with
the POPI Act. Evaluate all data being processed in your organisation — this starts with, whereby individuals complete
the COVID Register (don’t forget all the different areas of information being gathered, how this is captured (by whom,
how, when), how is this stored? Now, ensure that all your policies and procedures are in place, staff are well aware
of consequences in NOT complying — start implementation immediately. The PC must monitor, Review and update
all employees’ information and store it save with limited access. No personal information must be given to other people
without the consent of the employee itself.

5.9. Preliminary Hazard Identification and Risk Assessments

Every Contractor performing Construction work shall, before the commencement of any Construction work or work
associated with the aforesaid Construction work and during such work, cause a Risk Assessment to be performed
by a competent person, appointed in writing, and the Risk Assessment shall form part of the Health and Safety Plan
and be implemented and maintained as contemplated in the Construction Regulations 9(1).

The Risk Assessment shall include, at least:

° The identification of the risks and hazards to which persons may be exposed to

o The analysis and evaluation of the risks and hazards identified.

° A documented plan of safe work procedures to mitigate, reduce or control the risks and hazards that have
been identified.

° A monitoring plan and

. A documented review plan Based on the Risk Assessments.



. Principle Contractor must develop a Site Specific OHS rules that will be applied to regulate the Health
and Safety aspects of the Construction Works

° Hazard identification will be done daily by completing a daily site task instruction (DSTI) and updated to the
HIRA INDEX risk assessment to note what has been assessed.

The client’s baseline risk assessment provided with this specification aims to provide the framework within which the
risk must be assessed for the construction phase of the project, and to highlight any reasonably foreseeable risk
which may be inherent to the project based on its current scope of works. (CR 5.1). The baseline risk assessment
included in the specifications is a guideline in conduction the construction site specific risk assessment. Reference
from CR.9

*See Annexure E for Baseline Risk assessment.

5.10. Record Keeping

Principle Contractor and all Contractor must keep and maintain Health and Safety records to demonstrate
compliance with these Specifications, with the OHS Act 85/1993, and with the Construction Regulations (February
2014). The Client must also ensure that all records of incidents/injuries, emergency procedures, training, planned
maintenance inspections, monthly contractor audits, etc. are kept in the health & safety file(s) held in the site office.
The P.C. must ensure that every Contractor keeps its own health & safety file, maintains the file. Such Contractor
safety files must be audited by the appointed Principal Contractors OHS officer and will be approved by the OHS
Agent.

5.11. Inspection and checklist

Checklist and inspections list are a monitoring method to ensure the PC adhere to OHS policy, OHS plan and OHS
system is maintained and reviewed. Inspections help management make key decisions, control costs, and protect
the company. Inspections help prevent accidents and provide evidence of due diligence for liability protection.
Safety inspection checklists are paper-based or digitized forms used by safety officers to inspect and identify
workplace hazards that can cause potential harm to people, processes, and the environment.

Checklist can be used as an aid in assessing and reviewing the management of health and safety in your
workplace. The checklist is not an exhaustive list of items to be addressed and will not necessarily be
comprehensive for all work situations. Ensure All Checklist are completed and stored on file. Checklist/ Registers
are evidence of compliance and maintenance on Plant and Equipment.

5.12. Injury/ incident Reporting and Investigation

Injuries are to be categorized into first aid; medical; disabling (lost day); and fatal. When reporting injuries to the
Client, these categories shall be used.

All contractors must investigate all injuries, with an annexure 1 report being completed and filed. All Contractors
must report on the categories of injuries to the CLIENT at least monthly. Contractors must investigate injuries and
incidents involving their employees and forward a copy of the annexure 1 investigation report to the CLIENT
forthwith. Principle Contractor and all contractors must report all injuries to the Client in the form of an injury report,
at least monthly.

All incidents reportable in terms of the provisions of Section 24 of the OHS Act, 1993 must be reported to the local
Dept. of Labour in the prescribed manner. All Contractors must report all incidents where an employee is injured
on duty to the extent that he/she

° Dies

o Becomes unconscious.

® Loses a limb or part of limb.

° Is injured or becomes ill to such a degree that he/she is likely either to die or to suffera permanent physical

defect or likely to be unable for a period of at least 14 days either to work or continue with the activity for which
he/she was usually employed.
Or where:

- A major incident occurred.

- The health or safety of any person was endangered.

- Where a dangerous substance was spilled

- The uncontrolled release of substance under pressure took place.

- Machinery or any part of machinery fractured or failed resulting in flying, falling or uncontrolled moving

objects.
- Machinery ran out of control.

Principle contractor is required to provide the client with copies of all internal and external accident/incident
investigation reports including the reports contemplated above within 7 days of the incident occurring.



5.13. Safe Work Procedure & Method statements

The following Safe Work Procedures are to form part of the HSE file and must be compiled for all the below-
identified activities, and that is:

»  Brick Building Works > Painting

» Plastering » Ablutions Facilities
» Roof Work » Timber boardwalk
» Electrical Works » Fencing

» Tiling » Concrete Works

> Working at Heights » Bulk Excavation

» Installation of Steel Security Bars » Ceiling

» Internal Wall finishing's » Paving

» Waste management » Earthworks

»  Aluminium Windows » Plant and Equipment
» Electrical works » Spill containment

The safe work procedures must address the following elements:
e The work method to be followed to conduct work safely.
Control measures implemented to mitigation & reduce the risks.
Responsibilities of competent persons
Required personal protective equipment.
Correct equipment/tools/machinery to be used.
Completed Risk Assessment
Signed by Competent Person
Completed Risk Assessments
Must be communicated to workers conducting task and proof of communication must be filed.

5.14. Preparation of Health & Safety Documentation

It is the duty of Principle Contractor to ensure that all documentation that is required during the project life cycle are
kept safely and updated at all times, during the construction process and must be consolidated into one set of
documents that must be handed over to the Client upon completion of the construction work. This should include
instructions from the design team that will be required for the continued safe operation and maintenance of this new
structure(s), COC's, Drawings, Concrete Results, Lab Results on Materials, Medical Records, Audit Reports, Site
Inspection Reports, Incident Investigation Reports, All Registers and Checklist, Method statement, Policies and
procedures, Covid-19 screening, Stats, labour records, copy of ID documents, etc.

5.15. Emergency Procedures

The Principal Contractor shall submit a detailed Emergency Procedure for approval by the Client prior to the
commencement on site. The procedure shall detail the response plan including the following key elements:
i.List of key competent personnel
ii.Details of Emergency services
jii.Actions or steps to be taken in the event of the specific type of emergencies.
iv.Information on hazardous material / situations
v.Covid-19 emergency Procedures

Emergency procedures shall include, but shall not be limited to fire, spills, accidents, Covid-19, use of hazardous
substances, bomb threats, major accidents / incidents, political events, weather etc.

The Principal Contractor shall advise the Client in writing forthwith of any emergencies, together with a record of
actions taken. A contact list of all service providers (Fire department, Ambulance, Police, Medical and Hospital,
COVID-19 helpline etc.) must be maintained and available to site personnel.

The Principal Contractor must develop a Site Emergency Evacuation Plan detailing specification for the
appropriate appointments for the firefighting team, buik first aid and the emergency coordinating team. In addition to
which, assembling points must be identified and depicted using the appropriate symbolic signage (SANS Approved).

The Site Manager must conduct an emergency identification exercise and establish what emergencies could possibly
develop. He / she must then develop a detailed contingency plan and emergency procedure, considering any
emergency plans that may in place. The Contractors must hold regular practice drills of the contingency plans and
emergency procedures to test them and to familiarize employees with them. The Principal Contractor must appoint
a competent person to act as Emergency Controller / Coordinator.

A contact list of all emergency providers (Fire Department, Ambulance, Police Medical and Hospital) must be
maintained and available to all site personnel. An emergency situation which is likely to require outside emergency
assistance, may attract mass circulation written media or electronic media attention ad be harmful to the Client’s
reputation. No person may comment on the incident on site without prior approval of the Client.



The Emergency Evacuation Plan must be approved by Client's OHS Agent. Project is in an open area and distant
from any emergency facilities.

5.16. Personal Protective Equipment (PPE) and Clothing

The Principal Contractor shall ensure that all workers are issued and wear hard hats, safe footwear, overalls and
cloth mask (during COVID-19 pandemic) or any other Personal Protective Equipment that may be required due to
the nature of the work. The Principal Contractor and all Sub — Contractors shall make provisions and keep adequate
quantities of SANS approved PPE on site at all times. The Principal Contractor shall clearly outline disciplinary
procedures to be taken when PPE or clothing is:

° Lost or stolen.

° Worn out or damaged.

. Not worn by employee

° Mandatory cloth mask during Covid-19 Pandemic

The above procedure also applies to Sub — Contractors and their contractors, as they are all Employers in their own
right.

The Principal Contractor and Sub — Contractor are to train all employees on how to use PPE on site. Training records
of these sessions should be kept on file.

Employees must sign for all PPE issued to them.

5.17. Security

The Contractor and his employees shall enter and exit the premises only through the main gate(s) and or
checkpoint(s) designated by the Principal Contractor on both sites. The Principal Contractor shall ensure that
employees and Sub — Contractors observe that security rules at all times and shall not permit any person who is not
directly associated with the work from entering the premises.

Each of the Contractor's employees will be issued with a company identification card which must be displayed on
his / her person at all times whilst on duty or on the premises.

Should any of the employees of the Contractor:

«  Tamper or otherwise interfere with the principal’s equipment, plant or other assets.

= Steal or otherwise engage in acts of dishonesty

+  Appears to be under the influence of alcohol and drugs

= Ignore any security, safety or occupational health rule, or engage in unsafe conduct.

The Contractors or employer’s representative shall have the right to immediately remove such a person or have him
withdrawn from the premises, and if appropriate, charge at law such relevant offence(s).

The principal Contractor and Sub — Contractor and their employees shall not enter any area of the premises that is
not directly associated with the work. The Principal Contractor and Sub — Contractors shall ensure that all materials,
machinery plant and equipment on the premises are recorded at the main gate(s) and / or checkpoint(s). Failure to
do this may result in a refusal by the Principal Contractor to allow the materials, machinery or equipment to be
removed from the premises.

The Contractor acknowledges that its employees and vehicles may be subject to search at any time and that the
Contractor shall ensure that its employees co-operate fully with such arrangements.

The Principal Contractor shall ensure a written acknowledgment from each agent, Sub — Contractor and service
provider that its employees and vehicles will be subject to search at any time and the Principal Contractor shall
ensure that its agent, Sub — Contractor and service providers co-operate fully with the arrangements.

6. SITE OPERATIONAL REQUIREMENTS
6.1. Competency of employees of PC

The PC, CEO appointment as per OHS Act Section 16.1 shall be responsibility for the appointment of the competent
workers for full duration of this project. The CEO may delegate his responsibilities to the project manager assistant
that's responsible for all duties and project management on site (Section 16.2 appointment). The Construction
Regulations 8.1 appointed as the Construction Manager will be permit on site. All management must have a
knowledge of legal liabilities concerning the OHS Act and its regulations. Proof of Competency must be kept on file
CV’s and Certificates. Each of the above appointments must have a competency certificate with reference to the OHS
Act. All appointments shall be done in writing and duties with responsibilities. All appointments must be site specific
and signed and have a contract commencement date and end of period date.

Organogram with hierarchy must be done and communicated to all employees, thus must be displayed on site. in the
event of cancellation contracts of workers, the OHS Agent must be notified and all new appointments must first be
approved by the OHS agent.



The PC will ensure that all employees on site will be competent. The most mandatory appointments must have at
least 5 years' experience in their specific field:
i. Risk Assessor (CR9)
ii. Incident Investigator
iii. First Aider
iv. Plant Operators
v.  Assistant Construction Manager
vi. Emergency Co-ordinator

6.2. Construction Health & Safety Officer (CR 8.5)

Full time OHS Officer with more than & years relevant experience in the building environment, which is registered
with SACPCMP will be on site due to High-Risk Project.

6.3. Construction Manager (CR 8.1)

The Principal Contractor's CEO (16.1) or the assistant CEO (16.2) shall appoint (in writing) one full time competent
person as the construction manager with the duty of managing all the construction work on a single site, including the
duty of ensuring occupational health and safety compliance, and in the absence of the construction manager an
alternate must be appointed by the principal contractor. The construction manager must (in writing) appoint
construction supervisors responsible for construction activities and ensuring health and safety compliance on the
construction site. Construction Manager (CR 8.1) must have knowledge of the OHS Acts and Regulations, legal
Liability, competency certificate must be presented with appointment.

6.4. Health and Safety Representatives(s) (Section 17)

Principle Contractor and all Contractors must ensure that Health and Safety Representative(s) are appointed under
consultation with the employees and trained/informed to carry out their functions. The appointments must be in
writing. The Health and Safety Representatives could carry out monthly inspections, keep records and report all
findings to the Responsible Person or safety officer forthwith and at monthly health & safety meetings. As per this
specification the Health and Safety Representative will be a mandatory appointment by the PC.

6.5. Health and Safety Training

6.5.1. Induction

The principal must ensure that all site personnel undergo a site-specific health & safety induction training session
before any worker starts work. The induction must include the General duties of the employer and the employees. A
record of attendance shall be kept in the health & safety file, as well as a copy of the contents of the said induction.
Principle Contractor will be required to induct all contractors' employees. Workers must carry some sort of proof of
inductions on their persons.

6.5.2. Awareness

Principle Contractor must ensure that, on site, periodic toolbox health & safety talks take place at least once a week.
These talks should deal with risks relevant to the construction work at hand. Records of attendance must be kept in
the health & safety file.

6.5.3. Competence

All competent persons must have the knowledge, experience, training, and qualifications specific to the work they
have been appointed to supervise, control, and carry out. This must to be assessed on a regular basis e.g. training,
evaluation, and periodic audits by the Client, progress meetings, etc. Principle Contractor is responsible to ensure
that Competent Contractors are appointed to carry out construction work.

6.6. Construction Welfare and Facilities

On each site where existing facilities are not present, at least one sanitary facility shall be erected for every 30 male
workers, at least one sanitary facility one shall be erected for every 30 female workers, shower for every 15 workers,
a changing facility for each sex and sheltered eating areas.

If mobile toilets are installed at the site, cleaning of buckets shall be arranged with the Client. Chemical

toilets shall be used where applicable.

Eating facilities shall be made available in the form of a shaded net, table and chairs or acceptable eating facilities.
This will take COVID-19 regulations into account.



6.7. Health & Safety Audits, Monitoring and Reporting
6.7.1. Monthly Audits by Client

OHS Agent, appointed by the client, will be conducting a monthly Audit to comply with Construction Regulation
2014 to ensure that Principal Contractor has implemented, and is maintaihing the agreed and approved Health and
Safety Plan as well as approved COVID-19 procedures. Principle Contractor is obligated to conduct monthly audits
on all Contractors appointed by him and keep audit reports in its health & safety file. Contractors scoring less than
85% will have to stop work until deviations are closed out. Principle Contractor is required to withhold payment if the
minimum safety standard is not maintained.

6.8. First Aid Boxes and First Aid Equipment

Principle Contractor and all Contractors shall appoint First Aiders in writing. Principle Contractor must appoint at 2
First Aider (one for each site on the Project) who must be certificated. Copies of valid certificates are to be kept on
site. Principle Contractor must provide a first aid box for each site, adequately stocked at all times. All Contractors
with more than 5 employees shall supply their own first aid box. Contractors with more than 10 employees must have
their owned trained, certified first aider on site at all times.

The Emergency Plan of the Principal Contractor must include the arrangements for speedily and promptly
transporting injured persons to a medical facility or securing emergency medical help to persons that may require it.

6.9. Public and Site Visitor Health & Safety

The principal contractor, Sub-Contractor, delivery vehicles and visitors are not allowed to disturb or roam around on
the grounds during construction stage. The Principal Contractor will be held responsible and liable for disturbance
and unrest, caused by any sub-contractor or delivery vehicles during the construction period. Public walkways and
roadways must be kept clean and free of excessive construction materials to prevent a negative impact on the public.
Roadways and walkways must be cleaned on a regular basis — daily inspections to be conducted by the P.C. with
action to be taken without delay.

Site visitors must be briefed on the hazards they may be exposed to as well as what measures are in place or should
be taken to control these hazards. As per the Construction Regulations, a record of these ‘inductions’ must be kept
on site. It is advised that a visitor book with site rules leaflet be kept at the gate or at reception/site office and all
visitors to be directed to such point where they must read through the site safety information and sign the visitor
book.

With employees, site visitors and others coming to site from unknown origins, it is imperative that the Covid-19 plan
is drafted with the identification of the care/support visitors. Screening protocols will be done as well as visitors
information register must be completed.

6.10. Access to Site

The Construction site must be fenced off with entrance and security at entrance. Where any permits are necessary
from the SAPS and local authorities, this will be the responsibility of the P.C. Any road signage must be inspected
by a designated person on a daily basis and the required cleaning and maintenance of signs will be the responsibility
of this designated person. The road surface of all public and private roadways and pavements/pedestrian walkways
must remain in a reasonably clean state, free of excessive sand, stone, water or other construction related materials,

6.11. Traffic and Diversions

Provision by means of a method statement must be made for any traffic diversions to conduct your construction
activities as well as any loading and off- loading of materials and waste.

The method statement must include a drawing indicating traffic signage and the like.
The Principal Contractor shall ensure that all persons in its employment, all subcontractors, and all those that are

visiting the site are aware and comply with the site speed restriction(s). Separate vehicle and pedestrian access
routes shall be provided, maintained, controlled and enforced.

6.12. Housekeeping

All Contractors are to ensure that:
- Housekeeping is continuously implemented.
- Scrap, waste & debris are removed regularly.



- Ensure Covid-19 waste are discarded off correct according to Hazardous Biological Agents

- Materials placed for use are placed safely and not allowed to accumulate or cause obstruction to free movement of
pedestrian and vehicle traffic.

- Waste & debris not to be removed by disposing from heights, but by chute or crane.

- Where practicable, Construction sites are fenced off to prevent access of unauthorized persons.

- An unimpeded work space is maintained for every employee

- Every workplace is kept clean, orderly and free of tools etc. that are not required for the work being done.

- All offices and storage facilities as well as tools gets washed and sanitized daily.

6.13. Stacking & Storage (Construction Regulations 28)

The principal contractor must ensure that a competent person is appointed in writing to supervise all stacking and
storage on a construction site.

- Adequate storage areas are provided and demarcated.

- The base of any stack is level and capable of sustaining the weight exerted on it by the stack

- The items in the lower layers can support the weight exerted by the top layers.

- Cartons and other containers that may become unstable due to wet conditions are kept dry

- Pallets and containers are in good condition and no material is allowed to spill out.

- Stability of stacks are not threatened by vehicles or other moving plant and machinery.

- Stacks are built in a header and stretcher fashion and that corners are securely bonded.

- Persons climbing onto stacks do not approach unguarded moving machinery or electrical installations.

6.14. Fire Extinguishers and Fire Fighting Equipment’s

Principle Contractor and relevant Contractors shall provide adequate, regularly serviced firefighting equipment
located at strategic points on site, specific to the classes of fire likely to occur. The appropriate notices and signs
must be posted up as required. A minimum of four 9kg dry chemical powder fire extinguishers must be available in
and around the site office establishment and stores. Wherever 'hot work’ is taking place, additional fire extinguishers
must be on hand. Contractors are responsible for ensuring compliance with hot work procedures and must be in
possession of method statements detailing the safe working procedures. "Hot work’ includes all work that generates
a spark or flame and may therefore result in a fire.

6.15. Severe Weather Plan

6.15.1. When high wind creates a hazard to craftsmen or work being performed, i.e., instability in elevated areas,
limited visibility due to dust or particles in the air, unmanageable materials, etc., supervision will stop work
activities, re-assign work and area, properly store and secure material which might blow away, injure or
damage.

6.15.2.  When rain creates a hazard to workers at work being performed, i.e., un-stable footing conditions due to
slippery, muddy, and flooded work environments, unstable trenches or excavations, poor visibility due to
rain or eye protection, supervision will stop specific work due to hazard, re-assign work duties and/or areas,
and obtain further instructions from Project Management.

6.15.3. A Severe weather plan must be done on procedures for workers during hot/cold or other weather
conditions.

6.16. Excavations, Shoring, Dewatering or Drainage

The Principal Contractor and any relevant Subcontractors shall make provisions in their tender for shoring,
dewatering or drainage of any excavation as per this specification The Contractor shall make sure that excavations
are inspected before every shift, each occurrence of rain, or change to the excavation / shoring and a record is kept.

6.17. Barricading and Demarcation

The construction site shall be fenced completely to prevent pedestrians and vehicles to enter the
construction area.

Protection around the site must be in the form of a physical barrier and appropriate signage, to prevent
public from entering the area.

A physical barrier will be a fence at least 1.8 meter high. Danger tape is not considered a physical barrier.
Danger tape is considered as a signage only.



It is advised to use 1.2m high Day-Glo Mesh (barrier netting) to prevent pedestrians on pavements to enter
the construction area.

6.18. Transport of Workers

The Principal Contractor and other subcontractors shall not:
a) Transport persons together with goods or tools unless there is an appropriate area or section to store them
b) Transport persons in a non-enclosed vehicle e.g. truck, there must be a proper canopy (properly covering in the
back and top) with suitable sitting area. Workers shall not be permitted to stand or sit at the edge of the
transporting vehicle.
c) All vehicles will be sanitised daily all COVID-19 protocols will be followed. See updated on COVID-19 protocols
on website https://www.gov.za/covid-19/resources/regulations-and-guidelines-coronavirus-covid-19.

6.19. Environmental Management

Management will commit to safety work procedures. Environmental and Waste Management Policy will be review
annually and signed by management.

6.19.1.Dumping

a) Receipts for hazardous waste disposal shall be copied to the Clients, OHS Agent.

b) Any proposal to dispose of building waste products such as rubble or concrete or similar such products as part of
backfill or landscape shaping shall require a Method Statement.

6.19.2.Litter and refuse

a) Waste and litter shall be disposed of into scavenger- and weatherproof bins. Principle Contractor shall then
remove the refuse collected from the working areas, from site at least once a week.

b) Refuse must be disposed at a site approved by the Environmental Manager.

¢) Principal Contractor shall make provision for workers to clean up Principal Contractor’'s camp and working areas
at least once a week.

6.19.3.Recycling

a) Whatever possible, materials used or generated by construction shall be recycled?

b) Containers for glass, paper, metals, and plastics shall be provided. Office and camp areas are particularly
suited to this form of recycling process.

c) Where possible and practical, such as at stores and offices, waste shall be sorted for recycling purposes.
Recycling protocols shall sort materials into the following categories:

i Paper / Cardboard

ii. Aluminium
iii. Metals (other than Aluminium)
iv. Organic waste

V. Glass

6.19.4. Wastewater management

a) A surface water management plan has been prepared and approved before construction commences. It has
considered the following:

b) Appropriate cut-off drains to separate potentially contaminated flows from the open drainage system.

c) Containment of polluted flows.

d) Settling ponds/sludge dams/evaporation ponds for water with high suspended solids (e.g., batching, crusher,
and sand washing areas).

e) Principle Contractor should take precautions to minimise water pollution as shall be required.

f)  All wastewater should comply with pre-determined standards as set out in the National Water Act, Act 36 of
1998, Government Notice No 398 and No 399 DWAF General Authorisations in terms of Section 3¢ of the
National Water Act, Act 36 of 1998 and the South African Water Quality Guidelines for Fresh Water Second
Edition, 1996, before it can be released into the environment.

g) Water quality monitoring shall be undertaken as described in the relevant section of this CEMP.P

h) Principle Contractor shall notify the Environmental Manager immediately of any pollution incidents on site.

6.19.5.Washing areas

a) Wash areas shall be placed and constructed in such a manner to ensure that the surrounding areas, which
include groundwater, are not polluted.



b)

c)

A Method Statement shall be required for all wash areas where hydrocarbon and hazardous materials, and
pollutants are expected to be used. This includes, but is not limited to, vehicle washing, workshop wash bays,
paint wash and cleaning.
Wash areas for domestic use shall ensure that the disposal of contaminated “grey” water is sanctioned by the
Environmental Manager.

6.19.6. Sanitised areas

Principle contractor will follow COVID-19 protocols.

a) Before entering the site, all persons must sanitise.

b) There are adequate facilities for the washing of hands with soap and clean water.

c) Sanitisers will have a 70% alcohol content.

d) Only paper towels are provided to dry hands after washing (fabric towelling must not be used).

e) surfaces that workers and members of the public come into contact, including reception desks, are routinely
cleaned and disinfected and industrially sanitised, where appropriate.

f) Common areas and ablution facilities are sanitised more regularly;

g) workers are provided with the necessary tools and equipment required to perform their job to avoid sharing
of workers' tools and equipment, in so far as it is reasonable and practicable to do so;

h) there are sufficient quantities of hand sanitizer (with at least 70% alcohol content) having regard to the
number of workers or other persons who access the workplace at the entrance of, and in, the workplace
which the workers or other persons are required to use;

i) Every worker who works away from the workplace, other than at home, should be provided with an adequate
supply of hand sanitizer;

j)  If a worker interacts with the public, the employer should provide the worker with sufficient supplies of hand-
sanitizer at that worker's workstation for both the worker and the person with whom the worker is interacting;
and

k) The workplace is sufficiently ventilated.

6.19.7.Spillages:

The PC and Sub-Contractors will adhere to the NEMA Act

a)

b)

c)

d)

e)

g)
h)

Streams, rivers and dams and underground water will be protected from direct or indirect spillage of pollutants
such as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, wash water,
organic materials, and bituminous products.

In the event of a spillage during the construction phase, the responsibility for spill treatment will lie with Principal
Contractor will be liable to arrange for competent assistance to clear the affected area.

Principle Contractor will compile and maintain environmental emergency procedures, to ensure that there will
be an appropriate rapid response to unexpected or accidental environment-related incidents throughout the life
cycle of the project.

The individual responsible for, or who discovers a hazardous waste spill must report the incident to the
Environmental Manager.

The Environmental Manager will assess the situation in consultation with Principal Contractor and act as
required. In all cases, the immediate response will be to contain the spill. The exact treatment of polluted
soil/water will be determined By Principal Contractor in consultation with the Environmental Manager. Areas
cleared of hazardous waste will he re-vegetated according to the Environmental Manager's instructions.
Should water downstream of the spill be polluted, and fauna and flora show signs of deterioration or death,
specialist hydrological or ecological advice must be sought for appropriate treatment a remedial procedure to
be followed. The requirements for such input will be agreed with the Environmental Manager. The costs of the
containment and rehabilitation will be for Principal Contractor's account, including the costs of specialist input.
No person shall be allowed to approach a spill uniess he/ she is equipped with the personal protective clothing.
The risk involved shall be assessed before anyone approaches the scene of the incident with the emergency
response plan.

Any known or discovered spillage of toxic substances into a stream or river should be followed by immediate
monitoring of the receiving streams and rivers.

6.19.8.Fuels/Flammables/ Hazardous Materials stores

Fuels stores are kept as low in volume as practicable.

There are no leaks.

The outlet is secure and locked.

The bund is empty.

Fire extinguishers are serviced and accessible.

The area is secure from accidental damage through vehicle collision & the like.



o Emergency and contact numbers are available and displayed.
® There is adequate ventilation in enclosed spaces.
. There are no stores or containers within the 1:50 year flood line.

7. PLANT, MACHINERY AND EQUIPMENT
7.1. Hired Plant and Machinery

The Contractor shall ensure that any hired plant and machinery used on site is safe for use and complies with the
minimum legislated requirements. The necessary requirements as stipulated by the OHS Act and Construction
Regulations (July 2014) shall apply.

The Contractor shall ensure that operators hired with machinery are competent and that certificates are kept on site
in the health & safety file.

Any load test requirements and inspections in terms of legislation must be complied with and copies of load test
certificates and inspections must be kept in the health & safety file. All relevant contractors must ensure the same.

7.2. General Machinery

The Contractor and relevant contractors must ensure compliance with the Driven Machinery Regulations and
General Machinery Regulations, which includes carrying out risk assessments on the machines, inspecting
machinery regularly appointing a competent person to inspect and ensure maintenance, issuing PPE and relevant
clothing, and training those who use machinery.

8. OCCUPATIONAL HEALTH and SAFETY CONTROLS
8.1. Health Hazards

Health hazards include chemical hazards (solvents, adhesives, paints, toxic dusts, etc.), physical hazards (noise,
radiation, heat, etc.), biological hazards (infectious diseases), and ergonomic risk factors (heavy lifting, repetitive
motions, vibration). Exposure of workers to occupational health hazards and risks is very common in any work
environment, especially in construction.

Occupational exposure is a major problem, and all Contractors must ensure that proper health and hygiene
measures are put in place to prevent exposure to these hazards. Prevent inhalation, ingestion, and adsorption
through the skin of hazardous chemicals substances. Conduct regular inspections of all operations, equipment, work
areas and facilities. Have workers participate on the inspection team and taik to them about hazards that they see
or report.

Be sure to document inspections so you can later verify that hazardous conditions are corrected. Take photos or
video of problem areas to facilitate later discussion and brainstorming about how to control them, and for use as
learning aids.

8.2. Noise induced Hearing Loss

Noise induced hearing loss is a highly underrated occupational condition. Occupational noise emitted by construction
machinery and power tools must be controlled as far as possible by implementing engineering solutions such as
noise dampening, regular maintenance, servicing and inspection, screening off the noise, and reducing the number
of persons exposed.

It is generally accepted that all employees on a construction site will be exposed to varying degrees of noise. In view
of this, Principal Contractor shall ensure full compliance with the above- mentioned regulation; furthermore, provide
proof of assessment of noise levels. Those noise zones must be clearly marked with appropriate PPE signs. Principle
Contractor is advised to pay particular attention to section 12 of the “Noise Induced Hearing Loss Regulation.”

8.3. Ergonomics

Ergonomics is the study of how workers relate to their workstations. We advise Principal Contractor and Contractors
to take this into consideration when conducting risk assessments, thereby improving the worker-task relationship,
which will in turn improve productivity and reduce chronic conditions such as back strains, joint problems and mental
fatigue, amongst others.

8.4. Hazardous Chemical Substances (HCS)

Principle Contractor must ensure that the use, transport, and storage of HCS are carried out as prescribed in the
HCS Regulations. The P.C. and contractors must ensure that all hazardous chemicals on site have Material Safety



Data Sheets (MSDS) on site and the users are made aware of the hazards and precautions that need to be taken
when using the chemicals.

The First Aiders must be made aware of the MSDS’s and how to treat HCS incidents appropriately. Copies of the
MSDS’s must be kept in the first aid box and in the store. All containers must be clearly labelled.

Flammable substances must be stored separately, away from other materials, and in a well-ventilated area
(appropriate cross ventilation). A competent person should be appointed to be in control of this portfolio. Spill Kit
must be available on site in case of any chemical spillage. Fuel storage tanks must conform to the general
environmental legislation and Environmental Management Plan. The necessary safety signage must to be posted
up on the tanks — ‘no naked flames’, ‘no smoking’. Two 9kg DCP fire extinguishers must be placed near to fuel tanks,
but not within 5m of the tanks. These extinguishers are over and above the minimum four required for the offices
and stores.

All sanitised containers will have the correct labels and MSDS’s will be made available. Protocols will be followed
with storage of huge quantities of sanitisers. All Sanitiser must have a minimum of 70% alcohol base. Full risk
assessment regarding sanitizer must be on file.

8.5. Diseases Control Measures

All employees may be at risk of infection, or of spreading infection, especially if their role brings them into contact with
blood or bodily fluids like urine, faeces, vomit, or sputum. Such substances may contain micro-organisms such as
bacteria and viruses which can be spread if staff do not take adequate precautions.

In order to restrict and reduce the risk of infection in the workplace. According to the recent SA stats the PC must
have knowledge concerning HIV/Aids, TB, legionella bacteria, Hepatitis A and Coronavirus. The PC will:

have systems in place that assess the risk of and prevent, detect, and control the risk of infection

designate a lead for infection prevention and control

ensure sufficient resources are available to secure effective prevention and control of infection

ensure employees, contractors and other persons who directly or indirectly provide work are provided with suitable

information, instruction, training, and supervision in the precautions to follow

Information is obtained from and shared with other businesses

Audits are carried out to ensure policies and procedures are being implemented

A suitable and sufficient risk assessment is carried out with respect to prevention and control of infection

ensure an appropriate standard of cleanliness and hygiene is maintained throughout the premises and that the

premises are maintained in good physical repair and condition

ensure appropriate standards of cleanliness and hygiene are maintained in relation to equipment

ensure that a suitable cleaning schedule is in place and followed

ensure there is suitable and sufficient hand washing facilities and antimicrobial hand rubs where appropriate

ensure the supply and provision of linen and laundry is appropriate

ensure suitable information on infections is provided to visitors, including the importance of hand washing by

visitors

» ensure information regarding infection is passed on to any other person, as necessary

* ensure individuals who develop an infection are identified promptly and that they receive the appropriate treatment
and care

« inform the local health protection unit of any outbreaks or serious incidents relating to infection

« ensure all staff co-operate with our control of infection procedures

. provide regular suitable training, including induction training to all staff on the prevention and control of

infection

8.5.1. Coronavirus Controls

The Contractor shall establish a care/support team which can handle the process of cross contamination and infection
on-site. The team should also be available / referred for answering workers' concerns and communicating accurate
media updates etc. The PC will ensure a COVID-19 Compliance Manager and Compliance Officer is appointed in
writing. This employee taking on this role is responsible for developing the company COVID-19 OHS plan and Risk
Assessment

The OHS Act also imposes a duty on employees to take reasonable care for their own health and safety and that of
their fellow employees. This reason every employer has to develop a COVID-19 Policy sign, dated and review date.
The Principal Contractor is expected to compile his Provisional Costing’s and Budgets expected to derive from this
Health & Safety Specification and his plan, with the Health & Safety Covid-19 plan.

Based on all recommended COVID 19 Protocols the contractor shall develop and submit their BOQ to the appointed
Safety Agent or Principal Agent for this project which shall be checked and verified for ECPTA

This provisional budget and / or costing requirement relates to Construction Regulation 5(1) (g), and is not a
guarantee to Contingency Claims, a Variation Order that may be deemed due to Covid-19. Such Claims or variations
must be dealt with the Principal Agent accordingly thereafter approval obtained from ECPTA.



As a normal part of Health and Safety Systems, it is a known factor that PPE is key to the prevention of most Injuries,
Accidents, Diseases, Contaminations, and Incidents. The Covid-19 outbreak proves this again.

Personal Protective Equipment (PPE) — while engineering and administrative controls are considered more effective
in minimizing exposure to SARS-CoV-2, PPE is also be needed to prevent exposures, contamination, and cross-
contamination.

The Following, but not limited to, will be required, and expected to be Displayed, and with Key Personnel:

An isolation area / space / facility on-site including the Disinfecting Management of this Facility ON-SITE.
External Emergency Contacts List of Facilities identified for Covid-19 Management.

Call Centre Contacts Lists Information for the Covid-19 Hotline, Local GP, WHO, NICD, Local Dept Labour,
CDC etc.

Emergency Plan to deal with Covid-19 screening, infection, contamination including the process of all
employees when one is found to be infected (its deemed an emergency).

Inclusion of PPE Resource Plan in the Covid-19 Emergency Plan

vV V VYVVY

Training and Awareness of the Covid-19 must be included into your approved Health & Safety Plan, and part of the
Implementation of the Contractors System. Employees need to be informed and education with accurate information.
The Contractor is to outline Safe Work Procedures pertaining to the compiled system to manage and alleviate the
Covid-19 disease.

Ensure that the participant is not discriminated against on grounds of having tested positive for COVID-19 in terms of
section 6 of the Employment Equity Act, 1998 (Act No.55 of 1998).

The Principal Contractor is required to record all systems implemented, controlled, and handled.

The Principal Contractor shall record all screening processes, hygiene maintenance, medical reports, suspected
and infected cases etc.

The Contractor shall amend, where applicable, and add, where applicable, suitably designed registers for the
additional systems, protocols and resources needed to be recorded.

The contractor shall include Covid-19 matters in his monthly report including statistics.
Reporting of incidents for regulatory purposes

a) Participants must be informed to alert their contractor or Focal point immediately, if they suspect they have
been exposed to COVID — 19 (symptoms: body aches, loss of smell or loss of taste, nausea, vomiting,
diarrhoea, fatigue, weakness or tiredness);

b) If a participant is diagnosed with COVID — 19, the Responsible Manager must investigate the cause including
any control failure and review its risk assessment to ensure that the necessary controls and PPE requirements
are in place;

¢) An incident investigation reports shall be completed, indicating all possible causes and corrective actions
taken or proposed.

d) Reporting for purposes of public health, contact tracing, screening, testing and surveillance

Where workplace meetings cannot be conducted virtually, strict protocols should be implemented in respect to in-
person meetings:

i. the maximum occupancy of the workplace meeting room should be determined having regard to social
distancing standards above and excess seats should be removed from the room;
ii. the layout of workplace meeting rooms should conform with social distancing principles in so far as possible;
ii. the number of attendees that may attend a workplace meeting should be limited to the prescribed occupancy
requirements of the room;
iv. the number of workplace meetings and the duration of workplace meetings should be reduced,
v. attendees should avoid social protocols such as shaking of hands and hugging;
vi. all attendees should wear a face mask with nose and mouth covered;
vii.  All Pens must be sanitise or each person must use own pen to sign attendance register.
viii. all attendees should wash hands / hand sanitizer before entering and exiting the workplace meeting room;
ix. doors to be left open during and between workplace meetings to avoid touching handles;
x. desks / equipment / seat handles in meeting room should be sanitised immediately before and after meetings;
xi. Meeting refreshments are permitted where the coffee cups are disposable, beverages are sealed, and food is
wrapped.

8.5.2. Diseases from Sewer Works



A health risk management plan shall be defined for work on the active sewer line and the biological and chemical
hazards associated with this. The risk assessment and method statement shall include the safe work processes for
a. The plugging and unplugging of active sewer pipes.
b. The over pumping of sewer materials; this method statement shall conform to the controls defined in the
Hazardous Biological Agent Regulations and shall cover the entire time-span of such over-pumping, including,
where applicable, over pumping during the night and over week-ends.

Contractor must ensure the company provide or support occcupational immunisations on a risk basis. Where workers
are at significant occupational risk of acquiring a vaccine-preventable disease, the employer should implement a
comprehensive occupational vaccination program, which includes a vaccination policy, current staff vaccination
records, provision of information about the relevant vaccine-preventable diseases, and the management of vaccine
refusal (e.g., reducing the risk of a healthcare worker transmitting disease to vulnerable persons). Employers should
take all reasonable steps to encourage non-immune workers to be vaccinated. A vaccination program should be in
place where there is a significant risk of exposure to Hepatitis A or Tetanus (e.g., workers in regular contact with
sewage)

Ensure the provision of hand washing facilities, showers, change rooms, equipment storage areas and eating
facilities. Each first aid box shall include an eye wash bottle, for use with accidental sewer splash incidents.

8.5.3. Legionella Disease

If the PC use JoJo tanks and hosepipes as per this draught period. The PC must have a written Control Plan and risk
assessment for purification of Jojo Tanks for drinking water and use of hosepipes for dust and usage on site. This will
be to prevent Legionella disease or cholera.

8.6. Alcohol and other Drugs

No alcohol and drugs will be allowed on site. An Alcohol Abuse policy will be signed by CEO and Review annually.
Policy must be communicated to all workers. No person may be under the influence of alcohol or any drug while on
the construction site. Any person on prescription medication must inform his/her superior, who shall in turn report
this to the Client’s Agent forthwith. Any person suffering from any illness/condition that may have a negative effect
on his/her /anyone else's health or safety performance must report this to his/her superior. Any person suspected of
being under the influence of alcohol or other drugs must be sent home immediately.

8.7. Dust Control
Principle Contractor shall be solely responsible for the control of dust arising from Principal Contractor operations.

a) Principle Contractor shall take all reasonable measures to minimise the generation of dust as a result of
construction activities to the satisfaction of the Environmental Manager.

b) Excavation, handling, and transport of erodible materials shall be avoided under high wind conditions or when
a visible dust plume is present.

c) During high wind conditions, the Environmental Manager will evaluate the situation and make
recommendations as to whether dust-damping measures are adequate, or whether working will cease
altogether until the wind speed drops to an acceptable level.

d) Where possible, soil stockpiles shall be located in sheltered areas where they are not exposed to the erosive
effects of the wind. Where erosion of stockpiles becomes a problem, erosion control measures shall be
implemented at the discretion of the Environmental Manager.

e)  Vehicle speeds shall not exceed 40km/h along dirt roads or 20km/h.

f) Appropriate dust suppression measures shall be used when dust generation is unavoidable, e.g., dampening
with water, particularly during prolonged periods of dry weather in winter. Such measures may also include
the use of temporary stabilising measures (e.g., chemical soil binders, straw, brush packs, chipping

*Principal Contractor should prepare and submit a Dust Control Method Statement.

8.8. Electrical Works

Only Competent person will work on electrical task. Identify all sources of energy to the equipment using drawings,
diagrams, and identification tags and field verification. Utilize an approved energy control procedure (ECP).
Lockout systems and signboards must be used at all times.

Ensure that the following:
s Provide qualified or licensed (where required) personnel.



e Assist with program administration, implementation, and verification of compliance with regulatory
requirements and the requirements in this procedure.

o Assess program status and verify that procedures comply with regulatory requirements, site needs and

observations.

COC for all works must be provided.

No fuses and no safety protection equipment may be bridged out.

If circuit breaker or contractor is replaced it must be a permanent job.

Harness must be worn when working above 2 meters from ground level.

Safety goggles must be worn when working with, electrical cleaning solvents and grinders.

The zero adjustment on a generator may not be moved without permission form Foreman / Engineer.

Overload protection on switchgear must be according to motor specs.

All covers on motors must be secured.

8.9. Concrete works (construction Regulations 20)

Competent person will be appointed in writing to supervise this task work. The following procedures will be following
regarding Batch Plant as per the Construction Regulations 2014.

e Concrete must be mixed only in an area demarcated for this purpose, ideally on an impervious surface (e.g.,
cement mixing pit).

e All concrete spilled outside this area, must be promptly removed by the Contractor and taken to a permitted
waste disposal site.

e After all concrete mixing is complete; all waste concrete must be removed from the batching area and disposed
of at an approved dumpsite.
Ensure separation of clean and dirty water from batching plant.
Storm water must not be allowed to flow through the batching area. Water laden with cement must be collected
in a retention area for evaporation and not allowed to escape the batching area.
Operators must wear suitable safety clothing.
Wastewater from batching operations to be suitably disposed of.
Waste concrete and cement sludge to be removed on a regular basis (to prevent overflowing) and to be disposed
of at a suitable facility.

e Unused cement bags will be stored in an area not exposed to the weather and packed neatly to prevent
hardening or leakage of cement.

* Used cement bags will be stored so as to prevent windblown dust and potential water contamination. Used bags
will be disposed of adequately at a licensed waste disposal facility.
Ready mix concrete transportation will not result in spillage.
Cleaning of equipment and flushing of mixers will not result in pollution, with all contaminated wash water
entering the waste water collection system.

e Concrete mixing strength test records will be kept on file.

8.10. Working at Heights (Construction Regulations 10)

The implementation and maintenance of a safe work environment is the collective responsibility of all employees,
contractors, and visitors to the jobsite. Contractor will submit working at heights policy. Policy will be communicated
to all persons working at heights. All employees must go for special medical assessment for working at heights. All
employees working at heights must be provide prompt medical treatment when a worker is injured on the jobsite. To
do this, workers may have to perform a working at heights rescue to bring down a worker who has fallen and is
suspended in a safety harness.

Contractor may use ladders, scaffolding to perform their duties according to task. A Clear Safe Work Procedure and
Method statement will be done. Sighed by contractor construction manager and competent working at heights
supervisor.

A fall protection plan with a rescue plan will be submitted with the OHS File. A competent person with qualification
(unit standard -229994 NQF lever 4) Fall protection plan developer will sign of the FPP appointment letter. All
employees working at heights must have medical examination done and training on working at heights. FPP and FAS
must be communicated to all worker and evidence of such must be on file.

Fall arrest equipment will be inspected on site daily as well as all harnesses, lanyards, safety line, etc.

8.11. Excavation Works (Construction Regulations 13)

Excavation work is hazardous. Competent person will be appointed in writing. This guideline provides information on
the potential hazards involved in excavation work so that workers and employers can work together to create a safe,
injury and fatality free work site.



Bulk excavation for pool area must have a method statement to ensure all risk has a mitigation factor and are
communicated. Ensure escape routes out of deep excavations and ensure employees medicals are updated on task
work as per the depth of the excavation.

8.12. Lock Out Procedures (General Machinery Regulations)

A lockout, tag and test procedure describes the requirements to ensure that all machinery or equipment with the
potential for unexpected operation, movement, release of energy or the release of hazardous materials, have been
locked out prior to work being performed on it. The Contractor shall familiarise himself with the procedure and shall
at all times adhere to its requirements. The Responsible Representative of the Municipality must first be notified and
approval granted before any equipment that comprises part of the finished work can be put into operation or
energised.

Lock-out and tag-out procedures will be applied for the servicing and maintenance of machines and equipment in
which the unexpected energising or start-up of the machines or equipment or the release of stored energy could
cause injury or death to any personnel. An energy source includes any source of electrical, mechanical, hydraulic,
chemical, thermal, stored, ionising and non-ionizing, or other energy.

The Responsible Representative of the Client is to identify all sources of energy which need to be locked out and
communicate this to the Contractor Supervisor.

The unauthorised removal of Lock-out locks is considered a serious safety violation and will be regarded as a breach
of contract.

No work shall be performed on electrical equipment that is energised. Such equipment must be “locked out” prior
to working on it. Only grounded equipment shall be used for power supply. Plugs and cords shall be maintained in
good repair. Where conditions dictate a ground fault interruption protection power supply shall be used.

Under no circumstance shall a connection be made to any power outlet except through an approved plug.
Insertion of bare wires into any power outlet is strictly prohibited.

8.13. Permit to Work

A Permit to Work system will be authorized by Client, Contractor and Municipality. All requests for Permits to Work
shall be channelled through the Responsible Representative appointed in writing. The Contractor must ensure that
all Permits to Work are properly completed and duly authorised by the appropriate signatories before commencing
with the work in question. All requirements stated in the Permit must be fully complied with. Activities that require a
permit to work include but are not limited to:
hot work.

¢ working in confined spaces.

* working at heights.

e excavation work.

e site clearing.

8.14. Confined Spaces (General Safety Regulations 5)

A "confined space” may be generally defined as any area which has limited means of egress and is subject to
oxygen deficient atmosphere or to the accumulation of toxic or flammable gases or vapours. A Competent person
will be appointed to work in areas defined as confined space. Medicals will be done for all workers performing task
in confined spaces. Safe Work Procedures will be done with Confined space checklist and lock-out procedures.
High Risk task and must be supervised.

8.15. Paving

Preparation of paving will effect dust. Preparation must be done to safely prepare for working with sand and crusher
dust. Appropriate PPE must be worn. A method statement must be done before work start and communicated to all
employees. Ergonomics must be taken into account for repetitive movements during bending and laying of paving
bricks.

9. ANNEXURE A - Legal Appointments

Assignment of duties by Principal Contractor and Contractors’ responsible persons. The Contractor must make all
the Management appointments as set out below (Further appointments could become necessary as the project
progresses).

No OHS Act Ref. Appointment Name of Appointee

1 Section 16. (1) | Overall Authority and Accountability




2 | Section 16. (2) | Delegation of assignment of Duties
CR8(1) Construction Manger

4 | CR8(5) Health and Safety Officer

5. [CR8(2) Construction Assistant manager

6 | DMAct COVID-19 Officer

7 | CR8.(7) Construction Supervisor

8 | CR8.(8) Subordinate Construction Supervisor

9 [ GMR 2(1) Supervision of Machinery (not for construction

sites)
10 || Section 17 Health and Safety Representative
11 | CR16. (1)) Scaffold Erector, Inspector (separate
appointments)

12 | CR13(1) Excavation Inspector

13 | GSR 3(4) First Aiders

14 | CR 29(h) Fire Equipment Inspector

15 | EMR 9 Portable Electrical Tool Inspector

16 | CR 17(8)(a) Materials Hoist Inspector

17 | DMR 18(5) Lifting Machinery and Equipment inspector

18 | HSC Reg Hazardous Chemical Substances Inspector

19 | GSR 3 Emergency Procedure Coordinator

20 | CR 23(j) Construction Vehicle and Mobile Plant Inspector

21 | CR 28(a) Stacking and Storage Supervisor

22 | CR10 Fall Protection Plan Developer

23 | CR10 Fall Protection Supervisor

24 | GSR5 Confined Space Supervisors

25 | GMR Lock-out and Tag-Out Representative

26 | CR18 Rope Access Work Inspector

27 | CR20 Batch Plant Supervisor

28 | CR27 Housekeeping Supervisor

29 | GSR 13a Ladder Supervisor

30 | FR Facilities Supervisor




31 | EIR-MR

Electrical and Mechanical Supervisor

32 |CR¢9

Risk assessor

33 | GAR 8

Incident Investigator

34 | Asbestos Reg.

Asbestos Inspector

CR = Construction Regulations
ER = Environmental Regulations
GSR = General Safety Regulations
HSC = Hazardous Chemical Substances Regulations
GMR = General Machinery Regulations
FR = Facilities Regulations
DM = Disaster Management Act
10. ANNEXURE - B

GENERAL COMPLIANCE REQUIREMENTS

Principle Contractor and Contractors must comply with but not be limited to the requirements tabled below:

OHS Act
Section/Regulation

Subject

Requirements

Construction.
Regulation 4(1)

Notice of carrying out
Construction work

Department of Labour notified.

Site Notification of Intention to Commence Construction
Work or
Construction Work Permit application (done by OHS Agent)

General Admin.

Copy of Health and

Updated copy of Act & Regulations on site.

Regulation 4 Safety Act (Act Readily available for perusal by employees.
85 of 1993)
COID Act Registration with Written proof of registration/Letter of good standing available.
Section 80 Compensation Insurer | Site Compensation for Occupational Injuries and Diseases —
proof of registration
Construction. Health and Safety Health and Safety Specifications received from Client and/or

Regulation 5 (b)

Specification

its Agent on its behalf

Company Policies

Signed Policies: OHS Policy

Alcohol abuse policy, Fall protection Policy, Disciplinary
Procedures, Environmental Policy, PPE Policy. Quality Policy,
HIV/Aids Policy. Hazchem Policy, Pandemic Policy

Construction
Regulations 2(a)

Health & Safety Plan
(Health and Safety
plan)

Under the Construction Regulations [7(1)(a)], Principal
Contractor is required to deveiop the Health and Safety Plan,
due to new Disaster Management Declaration the OHS plan




will include COVID-19 safe work procedures for each site
before work commences

Section 16. (1)

Overall Authority and
Accountability

Overall Responsibility

Section 16. (2)

Assignment of Duties

Responsible for Contract management of the project
CV on file
Legal Liability and HIRA training on file

Construction
Reguiation 8(1)

Construction Manager

Responsibility of complying with the Health and Safety Act
assigned to other person/s by S 16.2.

CV, Competency
CV on file
OHS Legal Liability and HIRA training on file

Construction.
Regulation 8 (7)

Designation of Person
Responsible on Site

Competent person appointed in writing as
Construction Supervisor with job description
CV onfile

Construction
Regulation 8(5)

Safety Officer

Competent person appointed in writing as
Registered with SACPCMP / barcoded letter from SACPCMP.
CV on file

Section 17 & 18

General
Administrative
Regulations 6 & 7

Designation of Health
&
Safety Representatives

More than 20 employees - one Health and Safety
Representative, one additional Health and Safety Rep. for
each 50 employees or part thereof.

Designation in writing, period and area of responsibility
specified in terms of GAR 6 & 7

Safety Representatives name to be displayed on site notice
board.

Meaningful Health and Safety Rep. reports.
Reports actioned by Management.

Section 19 & 20

General
Administrative
Regulations 5

Health & Safety
Committee/s

Health and Safety Committee/s established.

All Health and Safety Reps shall be members of Health and
Safety Committees

Additional members are appointed in writing.
Meetings held monthly; Minutes kept.

All safety meeting schedules are to be displayed on site
notice board.

Actioned by Management.

Health and Safety
Organogram showing
all safety management
portfolios and

Updated Organogram Displayed

positions
Section 37(1) & (2) | Agreement with Written agreement with (Sub-)Contractors
Mandatories/ List of Sub Contractors displayed.
(Sub-)Contractors Proof of Registration with Compensation Insurer/Letter of

Construction
Regulation

Principle Contractor

Letter of Good Standing (COIDA Compliance)

Identify the hazards in the workplace.
Evaluate the risks.
Do whatever needs to be done to protect the worker from




injury or health problems.
If anything is unsafe, your employer must take action to make
it safe.

The employer must train the workers properly.
The employer must make sure the workers obey safety rules
and the law

Section 8(2)(d)

Construction.
Regulation 9(1)

Hazard Identification
&Risk Assessment

Hazard Identification carried out/Recorded.

Risk Assessment and — Plan drawn up/Updated.

Risk assessor to have HIRA Training

RA Plan available on Site

Risk assessments to be signed off by risk assessor and
Contract manger

Method statement to be done for each activity which is taking
place on site.

All risk assessments to be done as per method statements.
Employees/Sub-Contractors informed/trained

Section 24

Reporting of Incidents
{Dept. of Labour)

Incident Reporting Procedure and man-hours to be displayed
on site notice board.

All incidents in terms of Sect. 24 reported to the Provincial
Director, Department of Labour, within 3 days. (Annexure 1)
(WCL 1 or 2) and to the Client and/or its Agent on its behalf

Copies of Reports available on Site
Record of First Aid injuries kept

General Admin.
Regulation 9

Investigation and
Recording of Incidents

All injuries which resulted in the person receiving medical
treatment other than first aid, recorded and investigated by
investigator designated in writing.

Appointed person to have formal incident investigator training.
Copies of Reports (Annexure 1) available on Site
Tabled at Health and Safety Committee meeting

Construction.
Regulation 28

General Safety
Regulation 8(1){(a)

Stacking & Storage
Supervisor.

Competent Person/s with specific knowledge and experience
designated to supervise all Stacking & Storage

Written Proof of Competence of above appointee available on
Site

Construction.
Regulation 29
Environmental
Regulation 9

Designation of a
Person to Co-ordinate
Emergency Planning
And Fire Protection

Person/s with specific knowledge and experience designated
to co-ordinate emergency contingency planning and execution
and fire prevention measures.

Emergency Evacuation Plan developed:

- Drilled/Practiced

- Plan & Records of Drills/Practices available on-Site
Fire Risk Assessment carried out.

All Fire Extinguishing Equipment identified and on register.
Inspected weekly. Inspection Register kept.

Serviced annually




General Safety
Regulation 3

First Aid

Every workplace provided with sufficient number of First Aid
boxes. (Required where 5 persons or more are employed)
First Aid freely available

Equipment as per the list in the Health and Safety Act.

One qualified First Aider appointed for every 50 employees.
(Required where more than 10 persons are employed)

List of First Aid Officials and Certificates

Name of person/s in charge of First Aid box/es displayed.
Location of First Aid box/es clearly indicated.

Signs instructing employees to report all Injuries/iliness
including first aid injuries

General Safety

Personal Safety

ltems of PSE prescribed/use enforced.

Regulation 2 Equipment (PSE) Records of Issue kept.
PPE matrix to be displayed.
Undertaking by Employee to use/wear PSE.
PSE remain property of Employer, not to be removed from
premises GSR 2(4)
Hazardous Control of Storage & Competent Person/s with specific knowledge and experience
Chemical Usage of HCS and designated to Control the Storage & Usage of HCS (including
Substances (HCS) | Flammables Flammables)
Regulations Hazardous chemical surveillance to be conducted.
. Risk Assessment carried out.
Construction

Regulation 25

Register of HCS kept/used on Site

Electricity Act of Electrical and Competent Person appointed in Writing.

1984 no 41 Mechanical Installation | All competency Certificates on file

Electrical Installation Scheduled log book of installations and wiring

Regulations Medical Report of Fitness
Daily inspections of tools and electrical equipment
COC must be submitted after each new installation.
Calibration Certificate must be submitted after each
installation

Construction. Construction Vehicles | Operators/Drivers appointed to:

Regulation 23

&Earth Moving
Equipment

Construction
Regulations 10

Working at Heights

- Carry out a daily inspection prior to use.
- Drive the vehicle/plant that he/she is competent to
operate/drive.
- All plant to be fitted with revolving lights.
- Plant to be fitted with Fire extinguishers.
Written Proof of Competence of above appointee available on
Site.

Medical Report available for each operator available on site
Record of Daily inspections kept.

- Competent Fall protection Plan Developer

- Fall protection plan communicated to all employees.

- Fall Arrest Plan communicated to everyone.

- All Harness to be 1.2m building is 4.2 meter high.

- All people working on heights must have medicals
approved.

- Risk assessment done

OHS Act 1993

OHS Budget
COVID-19 Budget

OHS Cost Estimate must be submitted before construction
commence. Must be approved by OHS agent and QS.




11. ANNEXURE - F Budget

ITEMS COSTED ESTIMATED COST

1 Health and Safety File as per OHS Specifications R

Health and Safety Plan inclusive of Fall Protection R
Plan (Full Health and Safety File) Inclusive of Covid-
19 Specifications

2 PERSONAL PROTECTIVE EQUIPMENT

Overalls

Hard hats

Safety boots / shoes

A0 A0

Gloves (take note of different task)

Ear plugs or Ear Muffs

Respiratory Equipment

Mask (Construction Work)

Goggles / Safety Glasses

Safety Harness

Rescue Equipment

Hazchem Spill Kit

Shield helmet (welding)

Certified Chain slings

Cloth Mask or disposable mask per employee

vl v v I e s B B v Y (v i e+ I (v R s I v

Other

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION -

ITEMS COSTED ‘ ESTIMATED COST
3 FIRE FIGHTING EQUIPMENT

Fire extinguishers (take note of different risk) R

Other R

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION -

ITEMS COSTED ESTIMATED COST

4. | HEALTH AND SAFETY PERSONNEL

Py

Safety Manager

Py

Full time safety officer

COVID-19 Compliance Officer

Full time safety representative

First aider

Hazchem Supervisor

Fall Protection Planner

A0 0| DA

Fall Protection Supervisor

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION -




ITEMS COSTED ESTIMATED COST

5. | LIFTING MACHINERY AND EQUIPMENT

Annual inspections and load testing as per legal R
requirement

Certification of all lifting gear during the course of R
the project

Third party inspection R

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION —

ITEMS COSTED ESTIMATED COST
6. | INSURANCES

COID cover for the project R

Liability insurance R

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION - SEE ITEMS

ITEMS COSTED | ESTIMATED COST

7. | TRAINING

Health and safety representatives

H & S Supervisory fraining

First aid training

Fire fighting

Legal liability training

Risk assessment training

Working at Heights Training

A A B[O A [D|O|D

HAZCHEM Training

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION

ITEMS COSTED ‘ ESTIMATED COST
8. | SIGNAGE

All signage as required by law: reguiatory, R

warning and information

Posters for awareness health and safety R

Posters on COVID-19 for site A3,A5 R

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION —

ITEMS COSTED ‘ ESTIMATED COST
9. | ELECTRICAL

Locks required for lockouts R

Tags R

Permit books R

TOTAL (NO COST TO BE INSERTED HERE)
COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION - SEE BOQ

| ITEMS COSTED | ESTIMATED COST




10. | COVID-19

Provision of Non-Contract Infrared Thermometer

Hand Sanitiser Foot Petal Stand

Cleaning Materials COVID-19

Hand Sanitiser

Paper Towels

Daily Cleaning and Disinfecting of facilities&
Vehicles

ol o I " v I e o B e o I o)

TOTAL (NO COST TO BE INSERTED HERE)

COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION - SEE BOQ

ITEMS COSTED ‘ ESTIMATED COST
11. | Legal Requirements
Medicals for all employees R
Working at heights medicals R
Sewer Inoculations R
12. | Environmental
Water for Drinking and Washing hands mobile R
stations throughout the site
Hand soap R
Toilet Paper R
Ablution Facilities R
Other R

TOTAL (NO COST TO BE INSERTED HERE)

COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION - SEE BOQ

ITEMS COSTED

| ESTIMATED cosT

13. | ASBESTOS Removal

Registered Contractor

Medicals of Employees

Disposal of Waste

Disposable PPE

A0 DA

TOTAL (NO COST TO BE INSERTED HERE)

COST/PRICE TO BE INCLUDED IN PRELIMINARY & GENERAL SECTION — SEE BOQ

This list is not exhaustive, and contractors may expand all levels to include all relevancy H & S expenditure

The Clients Principal Agent Approval:

Name: Signature: Date:
FOR PRINCIPAL CONTRACTOR
Principal Contractor Representatives Acceptance: Name:
Signature:

Date:




12. Annexure G- Contents and Numbering

CONTENTS AND NUMBERING SYSTEM FOR THE HEALTH AND SAFETY FILE

1. Index of OHS File

2 Letter of good standing COIDA

3. Department Of Labour Notification of Construction Work

4 Occupational Health and Safety Policy signed by CEO, dated as well as review
provision. Other policies must be signed. All policies must be communicated to
worker and evidence there off on file.

5. PC Appointment Letters and Organogram with competency and statutory
registrations.

6. Medical Assessment records: OHS pre-medical fithess for work (CR annexure
3).ID documents of all workers.
Surveys: Working at heights, Ergonomics, COVID-19 screening

7. PC Letter of approval of OHS plan and file

8. Health and Safety Plan must include Covid-19 management plan

9. Mandatory Agreement 37(2) between Client and the Principal Contractor

10. Client Health and Safety Specifications and Baseline Risk Assessment +
COVID-19 OHS Specifications and Baseline Risk Assessment

11. Audit Reports (external and internal)

12. Organogram and All Signed Legal Appointments with Evidence of Competency
(CV's + Certificates) with Duties and Responsibilities with Medical Certificates of
Fitness of all employees

13. Induction Programme for employees, visitors and Sub-contractors

14. Risk Assessments and Risk Matrix and Review Process and Evidence of
Facilitation Inclusive of COVID-19

15. Updated list of Sub-Contractors and 37(2) Agreement between Principle
Contractor and Sub-Contractor

16. PPE Procedure, PPE Matrix and Evidence of Control

17. Principal Contractor H&S management processes (method statements or
operating procedures)

18. Safe Work Procedures and Evidence of Facilitation

19. Emergency Procedure and Evidence of Facilitation with Detail emergency
contact numbers

20. Hazardous Chemical Management with list of MSDS (updated regularly)

21, Fall Protection Plan (must be done by a competent person)

22. Environmental Management system

23. Waste Control Plan

24, Incident and Accident Procedures and Evidence of Facilitation (Inclusive of
COIDA forms (WCI.2 and WCI3), Annexure 1)

25. Security Process and procedures with Evidence

26. Sub-Contractor Management (include Sub-Contractor Audits)

27. Training and Tool Box Talk Programme and Evidence of Facilitation |

28. OHS Act no 85 of 1993 and Construction Regulations 2014

29. Safety Inspections/ Safety Registers (example: ladder checklist, Hand tools, first
aid box, fire extinguishers, Incident register, Power tools register, concrete mixer
register, generator, facilities checklist etc.)
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C4 SITE INFORMATION
C4.1 GEOTECHNICAL INFORMATION OF SITE

The quantities for material presented in the Provisional Bills of Quantities are estimated values
and will be subject to final/actual measurements.
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