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NEC3 Engineering & Construction Contract 
 
 
 
 
 

Between 
 
 

ESKOM HOLDINGS SOC Limited 
(Reg No. 2002/015527/30)  

and 
 
 

 

for 
 
 

The Establishment of an Enabling Agreement with a maximum 
Panel of 30 Contractors for the Provision of Supervision, 
Labour, Equipment, Material (except the “Big Five” material), 
Transport (as it will be required and authorised) for 
Electrification of New Household Connections                               
(above R3 000 000,00 per project) for Distribution Division in 
the KZN Operating Unit, Central East Cluster as and when 
required. 
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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 
The Establishment of an Enabling Agreement with a maximum Panel of 30 Contractors for the 
Provision of Supervision, Labour, Equipment, Material (except the “Big Five” material), Transport (as 
it will be required and authorised) for Electrification of New Household Connections                              
(above R3 000 000,00 per project) for Distribution Division in the KZN Operating Unit, Central East 
Cluster as and when required. 
 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Option B The offered total of the Prices exclusive of VAT is  Rate based Contract 

 Value Added Tax @ 15% is Rate based Contract   

 The offered total of the amount due inclusive of VAT is1 Rate based Contract  

  (Excluding VAT). 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

   
 
Date 

 

Tenderer’s CIDB registration number (if applicable)   

 

 
 

 
1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in 
terms of the conditions of contract. 
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy signed between them of this document, including the Schedule of 
Deviations (if any).   
 
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall 
constitute a binding contract between the Parties. 
 
 
Signature(s) 
 

   

Name(s)  
BRENDA CEBEKHULU 

  

Capacity 
 

SENIOR MANAGER                           
ASSET CREATION 

  

for the 
Employer 
 

 
Eskom Holdings SOC Limited                          

 
Name & 
signature of 
witness 

   
 
Date 

 

Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 
Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1   

2   

3   

4   

5   

6   

7   

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

 BRENDA CEBEKHULU 

Capacity 
 

  SENIOR MANAGER ASSET CREATION 

On behalf 
of 

 

 
 
 

 Eskom Holdings SOC Limited                          

Name & 
signature 
of witness 

   

 
Date 
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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

 

   

  B:  Priced contract with bill of quantities 

   

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options   

  X1:  Price adjustment for inflation 

  X2  Changes in the law 

  X5:  Sectional Completion 

  X7:  Delay damages 

  X13: Performance Bond 

  X16: Retention 

  X18: Limitation of liability  

  Z:  Additional conditions of contract 

 of the NEC3 Engineering and Construction 
Contract, June 2005 (ECC3) (with 
amendments June 2006) 

 

10.1 The Employer is (Name): Eskom Holdings Limited (reg no: 2002/015527/30), a 
juristic person incorporated in terms of the company 
laws of the Republic of South Africa 

Address: Registered office at Megawatt Park, Maxwell Drive, 
Sandton, Johannesburg 

10.1 The Project Manager is:  The relevant Portfolio Manager Zetu Fawule will 
delegate to the specific Programme Manager for each 
Task Order. 

 Address: 25 Valley View Road, New Germany, 3610 

 Tel: 031-204 5710 

 Fax: 086 538 1203 

 e-mail:  ncizanz@eskom.co.za 
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10.1 The Supervisor is:  The supervisor will be the Project Co-ordinator 
appointed for a particular project and will be 
specified in the project specific agreement. 

11.2(13) The works are  Various categories of work on Electrification Projects 
in KZN Operating Unit 
 

11.2(14) The following matters will be included in the 
Risk Register 

• Cost overruns due to unpredictable surface 
conditions. 

• The possibility of existing services which 
might not be indicated on the wayleave. 

• Completion Date  

• Late material Delivery 

• Theft of un-energised cables 

• Vandalism of un-energised primary plant 

• Armed robberies on site 

• Theft of Project Material on Eskom site camp 

• Bush Clearing 

• Local Business Forums 

• Political Unrest 

• Community Unrest 

• Weather 

• Survey Issues 

• Safety Compliance 

• Design Alterations 

11.2(15) The boundaries of the sites are  All projects to be executed in terms of this contract 
will be executed at various sites within the KZN 
Operating Unit. 
 
 
 
 
 

11.2(16) The Site Information is in  The Site Information will form part of the Project 
Specific Agreement for each project to be executed 
in terms of this contract. 

11.2(19) The Works Information is in   The Works Information will form part of the Project 
Specific Agreement for each project to be executed 
in terms of this contract. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 1 week 
 
 
 
 
 
 
 

2 The Contractor's main 
responsibilities 

Data required by this section of the core clauses is 
provided by the Contractor in Part 2 and terms in 
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italics used in this section are identified elsewhere in 
this Contract Data.  

3 Time  

11.2(3) The completion date for the whole of the 
works is 

2 Years & 6 Months period within which various 
projects will be executed within the KZN Operating 
Unit 

11.2(9) The key dates and the conditions to be met 
are: 

Condition to be met key date 

   Any key date and 
conditions will be 
specified in the Project 
Specific Agreement for 
any project executed in 
terms of this contract. 

 

30.1 The access dates are: Part of the Site Date 

  1 Access dates will be 
specified in the Project 
Specific Agreement for 
any project executed in 
terms of this contract. 

 

31.1 The Contractor is to submit a first 
programme for acceptance within  

 
1 week of the Task Order Date. 

31.2 The starting date is  

32.2 The Contractor submits revised 
programmes at intervals no longer than  

The period between project progress meetings. 

4 Testing and Defects  

42.2 The defects date is  52 weeks after Completion of the whole of the works 
per project or section thereof if sectional completion 
is applicable. 

43.2 The defect correction period is  Within 2 weeks upon notification of defect 

5 Payment  

50.1 The assessment interval is  From the 25th day of each successive month 

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are made 
is  

14 OR 30 Days depending on the BBBEE status of 
the contractor. 

51.4 The interest rate is  the publicly quoted prime rate of interest (calculated 
on a 365 day year) charged from time to time by the 
Standard Bank of South Africa Limited (as certified, 
in the event of any dispute, by any manager of such 
bank, whose appointment it shall not be necessary to 
prove) for amounts due in Rands  
 

6 Compensation events  
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60.1(13) The place where weather is to be recorded 
is: 

 
The project site 

 The weather measurements to be recorded 
for each calendar month are,  

 
the cumulative rainfall (mm) 

  the number of days with rainfall more than 10 mm 

  the number of days with minimum air temperature 
less than 0 degrees Celsius 

  the number of days with snow lying at 09:00 hours 
South African Time 

  and these measurements: 

 The weather measurements are supplied by The contractor using actual weather readings from 
the project site 

 The weather data are the records of past 
weather measurements for each calendar 
month which were recorded at:  

 
 
The nearest weather station of the South African 
Weather Service to the site 

 and which are available from:  the South African Weather Bureau and included in 
Annexure A to this Contract Data provided by the 
Employer 
 
 
 
 

7 Title There is no reference to Contract Data in this section 
of the core clauses and terms in italics used in this 
section are identified elsewhere in this Contract Data. 
 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. Inclement weather 

  2. Resident Complaints 

  3. Theft and vandalism 
 
4. Political Unrest 
 
5. Local Business Forum 
 
6. Community Unrest 
 

84.1 
 

The Employer provides these insurances 
from the Insurance Table 

Annual Contractors All Risks Insurance Policy 
ESK2019/20 ACAR 
  

84.1 
 

The Employer provides these additional 
insurances 

Annual Contractors All Risks Insurance Policy 
ESK2019/20 ACAR 

84.2 
 

The minimum limit of indemnity for 
insurance in respect of loss of or damage to 
property (except the works, Plant, Materials 
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and Equipment) and liability for bodily injury 
to or death of a person (not an employee of 
the Contractor) caused by activity in 
connection with this contract for any one 
event is   

 
 
 
whatever the Contractor deems necessary in addition 
to that provided by the Employer. 

84.2 The minimum limit of indemnity for 
insurance in respect of death of or bodily 
injury to employees of the Contractor arising 
out of and in the course of their employment 
in connection with this contract for any one 
event is  

As prescribed by the Compensation for Occupational 
Injuries and Diseases Act No. 130 of 1993 and the 
Contractor’s common law liability for people falling 
outside the scope of the Act with a limit of Indemnity 
of not less than R500 000 (Five hundred thousand 
Rands). 

9 Termination There is no reference to Contract Data in this section 
of the core clauses and terms in italics used in this 
section are identified elsewhere in this Contract Data. 

10 Data for main Option clause  

B Priced contract with bill of quantities  

60.6 The method of measurement is  as stated in Part C2.1, Pricing Assumptions. 

11 Data for Option W1  

W1.1 
  

The Adjudicator is  the person selected from the ICE-SA Division (or its 
successor body) of the South African Institution of 
Civil Engineering Panel of Adjudicators by the Party 
intending to refer a dispute to him.  (see www.ice-
sa.org.za). If the Parties do not agree on an 
Adjudicator the Adjudicator will be appointed by the 
Arbitration Foundation of Southern Africa (AFSA). 

W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the South 
African Institution of Civil Engineering and the 
London Institution of Civil Engineers. (See www.ice-
sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  arbitration. 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor body. 

 The place where arbitration is to be held is The City within which the Head Office for the relevant 
Operating Unit is situated within South Africa 

 The person or organisation who will choose 
an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee of the 
Association of Arbitrators (Southern Africa) or its 
successor body. 
 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation  

X1.1(a) The base date for indices is  1 month prior to Tender Closing Date 

http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
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X1.1(c) The proportions used to calculate the Price 
Adjustment Factor are: 

The Rates will be fixed and firm for the first 
 year of the contract.   
On the anniversary of the contract SEIFSA 
will be applied where 15% will be  
non-adjustable and  
85% will be adjusted based on Table C3(a) for labour 
rates.   

   Transport will be adjusted by SEIFSA Table 
    L-2 for road freight costs. 
 
 
 
 
 
 
 
 
 

  

X2 Changes in the law There is no reference to Contract Data in this Option 
and terms in italics are identified elsewhere in this 
Contract Data. 

 

X5 Sectional Completion   

X5.1 The completion date for each section of the 
works is: 

The completion date for each section of the 
work will be specified in the Project Specific 
Agreement for any project executed in terms 
of this contract. 

  

X5 & X7 
 

Sectional Completion and delay 
damages used together 
 
 

The delay damage for each section of the work will be 

specified in the Project Specific Agreement for any project 

executed in terms of this contract and will be relevant to 

the specific project being executed. 

 
 
 
 
 

[● 
 
] 

X15 Limitation of the Contractor’s liability for 
his design to reasonable skill & care 

There is no reference to Contract Data in this Option 
and terms in italics are identified elsewhere in this 
Contract Data. 
 

 

X16 Retention (not used with Option F)  

X16.1 The retention free amount is  N/A 

 The retention percentage is 5% 

   

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer for 
indirect or consequential loss is limited to: 

The sum of the loss as a result of any action arising 
by any negligent act by any person under the 
contractor’s employ or any person performing work 
under the direct supervision of the contractor 

X18.2 For any one event, the Contractor’s liability 
to the Employer for loss of or damage to the 
Employer’s property is limited to: 

the amount of the deductibles relevant to the event 
described in the insurance policy format selected in 
the data for clause 84.1 above, which policy is 
available on ESK2019/20 ACAR 
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X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

The greater of  

• the total of the Prices at the Contract Date  
and  

• the amounts excluded and unrecoverable from 
the Employer’s assets policy for correcting the 
Defect (other than the resulting physical damage 
which is not excluded) plus R15M first amount 
payable in terms of the Employer’s assets policy.  

 
 
 
 
 
 
 
 
 
 
 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

the total of the Prices other than for the additional 
excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts for 
which the Contractor is liable under this contract for 
 

• Defects due to manufacture and fabrication 
outside the Site, 

• loss of or damage to property (other than the 
works, Plant and Materials), 

• death of or injury to a person and  

• Infringement of an intellectual property right.  

X18.5 The end of liability date is  (i) seven years after the defects date for latent 
Defects and  
 
(ii) the date on which the liability in question 
prescribes in accordance with the Prescription Act 
No. 68 of 1969 (as amended or in terms of any 
replacement legislation) for any other matter. 
 
A latent Defect is a Defect which would not have 
been discovered on reasonable inspection by the 
Employer or the Supervisor before the defects date, 
without requiring any inspection not ordinarily 
carried out by the Employer or the Supervisor during 
that period.  



ESKOM HOLDINGS SOC LIMITED                                                                              ENQUIRY NUMBER: KZN021   
ESKOM DISTRIBUTION ELECTRIFICATION PROJECTS IN THE KZN OPERATING UNIT 

 
 
 

13 
 

If the Employer or the Supervisor do undertake any 
inspection over and above the reasonable 
inspection, this does not place a greater 
responsibility on the Employer or the Supervisor to 
have discovered the Defect. 

Z The Additional conditions of contract are  
Z1 to Z12 always apply. 

  

Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person without 
the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its 
rights and obligations under this contract to any of its subsidiaries or any of its present divisions or 
operations which may be converted into separate legal entities as a result of the restructuring of the 
Electricity Supply Industry.  

  
 

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more 
persons or organisations then these persons or organisations are deemed to be jointly and severally 
liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Project Manager within 
two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their 
behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other unincorporated 
grouping of two or more persons without the consent of the Employer having been given to the 
Contractor in writing. 

  

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor 
notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary supporting 
documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of 
the notification or as otherwise instructed by the Project Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to 
Provide the Works. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a 
reason for termination. If the Employer terminates in terms of this clause, the procedures on termination 
are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93. 
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Z4 Ethics 

Z4.1 Any offer, payment, consideration, or benefit of any kind made by the Contractor, which constitutes or 
could be construed either directly or indirectly as an illegal or corrupt practice, as an inducement or 
reward for the award or in execution of this contract constitutes grounds for terminating the Contractor’s 
obligation to Provide the Works or taking any other action as appropriate against the Contractor 
(including civil or criminal action). 

Z4.2 The Employer may terminate the Contractor’s obligation to Provide the Works if the Contractor (or any 
member of the Contractor where the Contractor constitutes a joint venture, consortium or other 
unincorporated grouping of two or more persons or organisations) is found guilty by a competent court, 
administrative or regulatory body of participating in illegal or corrupt practices.    
 
Such practices include making of offers, payments, considerations, or benefits of any kind or otherwise, 
whether in connection with any procurement process or contract with the Employer or other people or 
organisations and including in circumstances where the Contractor or any such member is removed 
from the an approved vendor data base of the Employer as a consequence of such practice. 

Z4.3 Notwithstanding the provisions of core clause 90.2, the procedures on termination in terms of this 
clause are P1, P2 and P3 as stated in the core clause 92 and the amount due is A1 and A3 as stated in 
core clause 93. 

  

Z5 Confidentiality 

Z5.1 The Contractor does not disclose or make any information arising from or in connection with this 
contract available to Others. This undertaking does not, however, apply to information which at the time 
of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to 
information which was already in the possession of the Contractor at the time of disclosure (evidenced 
by written records in existence at that time).  Should the Contractor disclose information to Others in 
terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the 
recipient. 

Z5.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 
such until notified otherwise by the Project Manager. 

Z5.3 In the event that the Contractor is, at any time, required by law to disclose any such information which is 
required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, 
notifies the Employer so that an appropriate protection order and/or any other action can be taken if 
possible, prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, 
then the Contractor may disclose that portion of the information which it is required to be disclosed by 
law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the 
information so disclosed. 

Z5.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent of 
the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z5.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

  

Z6 Waiver and estoppel: Add to core clause 12.3: 

Z6.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the 
Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and does not 
give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing. 

  

Z7 Health, safety and the environment:  Add to core clause 27.4 
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Z7.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety of 
persons in and about the execution of the works. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided 
for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety 
Act 85 of 1993) (“the Construction Regulations”) for the Site; 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper 
compliance with the Construction Regulations, all applicable health & safety laws and regulations 
and the health and safety rules, guidelines and procedures provided for in this contract and 
generally for the proper maintenance of health & safety in and about the execution of works; and 

• undertakes, in and about the execution of the works, to comply with the Construction Regulations 
and with all applicable health & safety laws and regulations and rules, guidelines and procedures 
otherwise provided for under this contract and ensures that his Subcontractors, employees and 
others under the Contractor’s direction and control, likewise observe and comply with the foregoing. 

Z7.2 The Contractor, in and about the execution of the works, complies with all applicable environmental 
laws and regulations and rules, guidelines and procedures otherwise provided for under this contract 
and ensures that his Subcontractors, employees and others under the Contractor’s direction and 
control, likewise observe and comply with the foregoing. 

  

Z8 Provision of a Tax Invoice and interest.  Add to core clause 51 

Z8.1 Within one week of receiving a payment certificate from the Project Manager in terms of core clause 
51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's 
procedures stated in the Works Information, showing the amount due for payment equal to that stated 
in the payment certificate. 

Z8.2 If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the 
time by when the Employer is to make a payment is extended by a period equal in time to the delayed 
submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then 
calculated from the delayed date by when payment is to be made. 

Z8.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with 
the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the 
Employer’s VAT number 4740101508 on each invoice he submits for payment. 

  

Z9 Notifying compensation events 

Z9.1 Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the 
event to the Contractor but did not”. 

  

Z10 Employer’s limitation of liability 

Z10.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to 
R0.00 (zero Rand) 

Z10.2 The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s 
liability under the indemnity is limited. 

  

Z11 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, 
after the words "against it":   

Z11.1    or had a business rescue order granted against it. 
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Z12 

 
Addition to secondary Option X7 Delay damages (if applicable in this contract) 

Z12.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the 
Contractor’s obligation to Provide the Works using the same procedures and payment on termination as 
those applied for reasons R1 to R15 or R18 stated in the Termination Table. 
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Annexure A:  One-in-ten-year-return weather data obtained from SA 
Weather Bureau for [weather station] 
 
If any one of these weather measurements recorded within a calendar month, before the Completion Date 
for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the 
amount stated below then the Contractor may notify a compensation event. 
 
 
 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of days 
with rain more 
than 10mm 

Number of days 
with min air 
temp < 0 deg.C 

Number of days 
with snow lying 
at 08:00 CAT 

[Other 
measurements 
if applicable] 

January      

February      

March      

April      

May      

June      

July      

August      

September      

October      

November      

December      

 
 
 
Only the difference between the more adverse recorded weather and the equivalent measurement given 
above is taken into account in assessing a compensation event. 
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Annexure B: Insurance provided by the Employer 
 
These notes are provided as guidance to tendering contractors and the Contractor about the insurance 
provided by the Employer. The Contractor must obtain its own advice. Details of the insurance itself are 
available from the internet web link given below.  
 
1. For the purpose of works contracts, insurance provided by Eskom (the Employer) has been arranged on 

the basis of “project” or “contract” value, where the value is the total of the Prices at Completion of the 
whole of the works including VAT.  

 
A “project” is a collection of contracts or work packages to be undertaken as part of a single identified 
capital expansion or refurbishment of a particular asset or facility.  
 
A “contract” is a single contract not linked to or being part of a “project”. 

 
2. For ECC3 there are three main “formats” of cover and deductible structure; Format A, Format B and 

Format Dx.  
 

Format A is for a project or contract value less than or equal to R350M (three hundred and fifty million Rand) 
inclusive of VAT.  
 
Format B is for a project or contract value greater than R350M .(three hundred and fifty million Rand) inclusive 
of VAT. 
 
In the case of contracts / packages within a project: 
 

• For a contract / package of R50M which is part of a R400M project, Format B will apply 

• For a contract / package of R250M which is part of a R6 billion project, Format B will apply; 

• For a contract / package of R120M which is part of a R350M project Format A will apply; 
 
For a contract which is not part of a project the same limits apply: 
 

• For a contract of R50M, Format A will apply 

• For a contract of R355M, Format B will apply. 
 

Format Dx applies only to Distribution Division projects and contracts. If a Distribution Division project or 
contract exceeds the Format A limit, the Eskom Insurance Management Services [EIMS] need to be 
contacted for advice on how to formulate the insurance cover.  Cover and deductibles for Distribution 
Division are per the relevant policy available on the internet web link given below.    

 
Format A generally applies to Transmission Division projects and contracts. If a Transmission 
Division project or contract exceeds the Format A limit, the Eskom Insurance Management Services 
[EIMS] need to be contacted for advice on how to formulate the insurance cover. 

 
3. Tendering contractors should note that cover provided by the Employer is only per the policies available 

on the internet web link listed below and may not be the cover required by the tendering contractor or as 
intended by each of the listed insurances in the left hand column of the Insurance Table in clause 84.2.  
In terms of clause 84.1 “the Contractor provides the insurances stated in the Insurance Table except any 
insurance which the Employer is to provide”.  Hence the Contractor provides insurance which the 
Employer does not provide and in cases where the Employer does provide insurance the Contractor 
insures for the difference between what the Insurance Table requires and what the Employer provides. 

 
4. When the Marine Insurance is required the Contractor needs to obtain a copy of the latest edition of 

Eskom’s Marine Policies Procedures found at internet website given below. 
 
5. Further information and full details of all Eskom provided policies and procedures may be 

obtained from: ESK2019/20 ACAR 
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C1.2 Contract Data 
 

Part two – Data provided by the Contractor 
 
Notes to a tendering contractor: 
 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant 
parts of its Guidance Notes (ECC3-GN)2 in order to understand the implications of this Data which 
the tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 
158 of the ECC3 (April 2013) Guidance Notes. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected.  

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is 5% 

 The subcontracted fee percentage is 5% 

11.2(18) The working areas are the Site and       

24.1 The Contractor’s key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

  CV’s (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

 
2 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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B Priced contract with bill of quantities  

11.2(21) The bill of quantities is in Rands 

11.2(31)  The tendered total of the Prices is  Rates Based Contract 

 
Data for Schedules of Cost 
Components 

Note “SCC” means Schedule of Cost Components 
starting on page 60, and “SSCC” means Shorter 
Schedule of Cost Components starting on page 63 
of ECC3 (April 2013). 

B Priced contract with bill of quantities Data for the Shorter Schedule of Cost 
Components 

41 in 
SSCC 

The percentage for people overheads is: 5% (Only applicable for compensation events) 

21 in 
SSCC 

The published list of Equipment is the last 
edition of the list published by 

 
Plant Hire Association of South Africa 

 The percentage for adjustment for 
Equipment in the published list is 

 
-2% (Only applicable for compensation events) 

22 in 
SSCC 

The rates of other Equipment are: 

   Not Applicable 

61 in 
SSCC 

The hourly rates for Defined Cost of 
design outside the Working Areas are 

  

  
NOT APPLICABLE 

  

62 in 
SSCC 

The percentage for design overheads is NOT APPLICABLE 

63 in 
SSCC 

The categories of design employees 
whose travelling expenses to and from the 
Working Areas are included in Defined 
Cost are: 

 
 
 
NOT APPLICABLE 
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PART 2: PRICING DATA 
 
 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option B 3 

C2.2 The bill of quantities 33 
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C2.1 Pricing assumptions: Option B 
 

The conditions of contract  

How work is priced and assessed for payment 

Clause 11 in NEC3 Engineering and Construction Contract, June 2005 (ECC3) Option B states: 
 
Identified and 
defined terms 

11 
11.2 

 
(21) The Bill of Quantities is the bill of quantities as changed in accordance 
with this contract to accommodate implemented compensation events and for 
accepted quotations for acceleration. 
 

  (28) The Price for Work Done to Date is the total of  
 

• the quantity of the work which the Contractor has completed for each item 
in the Bill of Quantities multiplied by the rate and 

• a proportion of each lump sum which is the proportion of the work covered 
by the item which the Contractor has completed. 

 
Completed work is work without Defects which would either delay or be 
covered by immediately following work. 
 

  (31) The Prices are the lump sums and the amounts obtained by multiplying 
the rates by the quantities for the items in the Bill of Quantities. 
 

This confirms that Option B is a re-measurement contract and the bill comprises only items measured using 
quantities and rates or stated as lump sums.  Value related items are not used.  Time related items are items 
measured using rates where the rate is a unit of time. 
 

Function of the Bill of Quantities 

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information or Site 
Information”.  This confirms that instructions to do work or how it is to be done are not included in the Bill, but 
in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides 
the Works in accordance with the Works Information”. Hence the Contractor does not Provide the Works in 
accordance with the Bill of Quantities.  The Bill of Quantities is only a pricing document.   
 

Guidance before pricing and measuring 

Employers preparing tenders or contract documents, and tendering contractors are advised to consult the 
sections dealing with the bill of quantities in the NEC3 Engineering and Construction Contract (June 2005) 
Guidance Notes before preparing the bill of quantities or before entering rates and lump sums into the bill.  
 
The NEC approach to the P & G bill assumes use will be made of method related charges for Equipment 
applied to Providing the Works based on durations shown in the Accepted Programme, fixed charges for 
the use of Equipment that is required throughout the construction phase, time related charges for people 
working in a supervisory capacity for the period required, and lump sum charges for other facilities or 
services not directly related to performing work items typically included in other parts of the bill. 
The P & G section of the bill is not used for the assessment of compensation events. 
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Measurement and payment 

Symbols 

 
The units of measurement described in the Bill of Quantities are metric units abbreviated as follows: 
 

Abbreviation Unit 

% percent 

h hour 

ha hectare 

kg kilogram 

kl kilolitre 

km kilometre 

km-pass kilometre-pass 

kPa kilopascal 

kW kilowatt 

l litre 

m metre 

mm millimetre 

m2 square metre 

m2-pass square metre pass 

m3 cubic metre 

m3-km cubic metre-kilometre 

MN meganewton 

MN.m meganewton-metre 

MPa megapascal 

No. number 

Prov sum3 provisional sum 

PC-sum prime cost sum 

R/only Rate only 

sum Lump sum 

t ton (1000kg) 

W/day Work day 

 

General assumptions 

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance 
has been made in the quantities for waste. 

The Prices and rates stated for each item in the Bill of Quantities shall be treated as being fully 
inclusive of all work, risks, liabilities, obligations, overheads, profit and everything 
necessary as incurred or required by the Contractor in carrying out or providing that 
item.     

An item against which no Price is entered will be treated as covered by other Prices or rates in the 
bill of quantities.   

 
3 Provisional Sums should not be used unless absolutely unavoidable.  Rather include specifications and 
associated bill items for the most likely scope of work, and then change later using the compensation 
event procedure if necessary.   
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The quantities contained in the Bill of Quantities may not be final and do not necessarily represent 
the actual amount of work to be done.  The quantities of work assessed and certified for 
payment by the Project Manager at each assessment date will be used for determining 
payments due. 

The short descriptions of the items of payment given in the bill of quantities are only for the 
purposes of identifying the items.  Detail regarding the extent of the work entailed under 
each item is provided in the Works Information. 

 

Departures from the method of measurement 

 

 

Amplification of or assumptions about measurement items 

For the avoidance of doubt the following is provided to assist in the interpretation of descriptions given in 
the method of measurement.  In the event of any ambiguity or inconsistency between the statements in 
the method of measurement and this section, the interpretation given in this section shall be used.  
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C2.2 the provisional bill of quantities 
 
 
 
 
Note: All quantities are provisional and the final quantities will be re-measured on site upon completion. 
 
 
 
 
 
 
 
 
 
CONTRACTOR: 
 
 
........................................................ 
PRINT NAME 

 
 
 
.............................................................. 
SIGNATURE 

 
 
 
.................................................. 
DATE 
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PART 3: SCOPE OF WORK 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Works Information 17 

   

   

   

   

   

   

   

   

 Total number of pages 18 
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1 Description of the works 
 
 

1.1 Executive overview  
 
The purpose of this contract is to facilitate the construction of all Electrification Household Connections 

Above R3 000 000,00 excluding VAT, for the Asset Creation Section of Distribution within the KZN Operating 

Unit within South Africa. 

 

This contract will facilitate ease of appointment of contractors who prequalify according to the Conditions of 

Tender as advertised.  Work will be allocated on a fair basis to each contractor depending on the Panel they 

are appointed on, their CIDB Grading and financial evaluations as carried out by Eskom. 

 

All work shall be carried out to the specified requirements, standards and quality as set out by Eskom while 

observing and complying to all safety and environmental requirements at the agreed rates.  All project 

specifications will be included in the relevant Project Specific Agreement for each project and should be 

complied with, as per the details compiled in the Eskom SHE Specification. 

 

The Contractor is appointed on this contract on a Rate Only basis, as and when required.   

 

Eskom reserves the right not to appoint any work to a Contractor based on poor performance of the 

Contractor. 

 
 

1.2 Employer’s objectives and purpose of the works 
 
The Eskom Project Manager will contact the allocated Contractor and issue the Contractor with the design 
package for the project to be executed.  A Project Specific Agreement will be issued as well, which will detail 
all the project specific requirements for execution of the project for the task order to be issued.  The Project 
Specific Agreement issued will form the basis of the agreement between Eskom and the Contractor for each 
project to be executed in terms of this contract. 
 
The terms and conditions contained in the Project Specific Agreement will be in accordance with the terms 
and conditions of this contract but specific to the requirements of the project to be executed. 
 
The allocated Contractor will do a site visit at his own cost (This is not applicable for Type 1 Infills) with the 
Eskom project representatives and verify the scope of work to be executed contained in the design package, 
assess the Site conditions, the Project Specific SHEQ requirements and SD&L requirements before the 
quotation for the works is finalised.  The Project Manager will then request a quotation from the Contractor 
for the execution of the works as verified.  The quotation must be submitted to the Project Manager by the 
Contractor within 7 days.  The Project Manager will request the Quantity Surveyor to verify the quotation for 
correctness and confirm the cost according to the agreed negotiated rates.   
 
Should the quotation require adjustment, the Project Manager will request the allocated Contractor to amend 
the quotation.  Once the quotation has been accepted by Eskom, the Project Manager will issue the 
allocated Contractor with a Task Order for the project which will contain a Task Order Number and will be 
attached to the Project Specific Agreement.  The Project Specific Agreement will then be signed off by the 
Project Manager and the Contractor and work may then commence on the project.   
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No work may commence on a project unless the Task Order has been issued, the Project Specific 
Agreement has been signed, the Contractor Safety File has been approved by Eskom, the Contractor 
Appointment 5(1)k and the 37(2) agreement has been signed and Site Access has been granted to the 
allocated Contractor.  Eskom will not be liable to pay for any work unless a valid Task Order Number has 
been issued.     
 
  
The Contractor is to submit the Project Specific Safety File within seven days upon being requested to do so 
by the Project Manager for approval by Eskom.  The Safety File is to conform to all Eskom and OHS 
requirements.  Should there be a need to rectify the safety file an additional opportunity will be granted to 
conform to the recommendations made by the Eskom SHE representative, and must be resubmitted within 
seven days for approval.  Should the Project Specific Safety File fail upon resubmission the works will be 
allocated to another Contractor. 
 
The Contractor will compile a Risk Register as per the terms and conditions of the ECC for discussion at 
regular Risk Reduction Meetings or as per agreement with the Project Manager. 
 
It is expected from the Contractor to do the whole of the work as per timeframe set in the Task Order, Project 
Specific Agreement, and agreed Program of the Works. 
  
The Contractor will be responsible for the collection and transporting of all necessary material from any 
and/or all Eskom warehouses and delivery of the material to site as well as return any material to Eskom 
stores from the site upon instruction from the Project Manager.  Payments will be made based on the 
distance from the site to the relevant Eskom store and back to site. 
 
The Contractor to confirm that material (Not Eskom Free Issue Items) sourced from electrical distributors and 
suppliers complies with the DTI designation requirements and conforms to Eskom specifications. 
 
The Following will be required to be submitted at Task Order Allocation Stage: 
 
Submit Annexure F1-F4 as evidence of compliance with this requirement. 
 
Annexure F1 - SBD 6.2- Declaration Certificate for Local Production and Local Content (only applicable if 
designated materials are included). 
 
 
Annexure F2- _Local content Declaration-Summary Schedule (annex C)  
 
Annexure F3 - Imports Declaration-Supporting schedule to Annex C (annex D)  
 
Annexure F4 - Local Content Declaration-Supporting Schedule to Annex C (annex E) 
 
 
The DTI has appointed SABS as the official verification agency for local content in terms of designated 
products. 

 
A contractor that fails to meet the minimum stipulated threshold for local production and content will not be 

awarded a task order. 
 
 
Minimum recommended working hours to be observed on site are from 07h30 to 16h00 and these hours 
constitute normal working hours in terms of this contract. 
 
The contractor is to ensure that all required documentation prescribed by Law is kept on file at the site office.  
All OHS and Construction Regulation requirements are to be adhered to by the contractor. 
 
The Contactor will also ensure that all plant and equipment dedicated to the project will not be removed from 
site until there is no use for the intended plant and equipment.  No moving of plant and equipment between 
projects will be allowed as it will have impact on completion of the project and lead to delays in completion. 
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The Contractor is to ensure that all Site Managers are competent, and trained in the use of the ECC and are 
fully conversant and familiar with the usage and procedures thereof.  Adherence to the terms and conditions 
of the ECC are essential and a requirement of all Contractor Site Managers dedicated to each project as per 
the Construction Regulations.  
 
Payment Assessments will only be done for work done to date.  No material on site will be paid for. Records 
of defined costs are to be kept on file on site whereby the Project Manager has access to this file at all times. 
 
 

1.3 Interpretation and terminology 
 

1.3.1 Abbreviations 
 
The following abbreviations are used in the Works Information: 
 

Abbreviation Description 

KZN Kwa Zulu Natal Operating Unit 

TBA To be announced 

PM Project Manager 

QS Quantity Surveyor 

BBBEE Broad Based Black Economic Empowerment  

PPPFA Procurement Preferential Policy Framework Act 

 
 
 

1.3.2 Acceptance of Eskom SHEQ Policies and Procedures 
 
The attached documents form part of this legal binding contract, the Contractor confirms that he has 
familiarized himself with all the embedded documents from 1 to 25 as indicated 

 
NO UNIQUE IDENTIFIER REVISION DOCUMENT TITLE 

 

1 32 - 727 0 SAFETY, HEALTH, ENVIRONMENT AND QUALITY (SHEQ) POLICY 32-727 
 

2 32 - 136 0 CONSTRUCTION SAFETY HEALTH AND ENVIRONMENTAL MANAGEMENT 
 

3 ESKOM LIFE SAVING RULES 1 ESKOM LIFE SAVING RULES 240-62196227 
 
 

4 CONSTRUCTION REG 3  NOTIFICATION OF CONSTRUCTION WORK TO DEPARTMENT OF LABOUR 
 

5 CONSTRUCTION REG 4 & 5  APPOINTMENT LETTERS FOR CLIENT REPRESENTATIVE, PRINCIPAL 

CONTRACTOR & CONTRACTOR 
 

6 & 

7 
OHS ACT 1 WRITTEN AGREEMENT ON OHS ACT SECTION 37(2) & STANDARD CLAUSE 

   

8 34 - 1063 0 EXPANDED PUBLIC WORKS REPORT 34-1063. 
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&9 

10_34-1063 EPWP 
Works Instruction.pdf

  

11_EPWP Guidelines 
Second edition 2005.pdf

  

Eskom EPWP report 
template rev 7.xlsx

 
 
 
 
 
 

10 DST 34-961 0 LEGAL APPOINTMENTS AND AUTHORIZATIONS 

13_Legal 
Appointments and Authorisations-34-961.pdf

 
11 TPC 41-55  TRANSPORTING PERSONS ON BACK OF VEHICLES 

14_Transporting of 
Passengers on the back of LDV's, Trucks and Mini Buses TPC41-55.pdf

 
12 LTIR MASTER LOST TIME INJURY REPORT 

LTIR Master.xls

 
13 

1. Contractor 
Performance Evaluation 

MASTER 

Single Evaluator 
Template for Contractor Performance.xlsx

 

14 
2. Supplier Contract 
Quality Requirements 

MASTER  

15 
3. Hard Hat 
Specifications OHS 
01/12/ 

MASTER 

OHS 01 12 Hard Hat 
Specifications.pdf

 
 

16 
4. Identifying, 
Analysing, Documenting 
and Observing Tasks 
according to Criticality. 

REV 1 

DPC_34-380.pdf

 

17 
5. Health & Safety 
Representatives 
inspection reports and 
guidelines 

REV 1 

DPC_34-228Health_
Safety_REp.pdf

 

18 
6. Work at Heights 
Procedure 

REV 1 

32-418 Work at 
Height Procedure.pdf

 

19 
7. SHE Requirements 
for the Eskom 
Commercial Process 

REV 1  

http://tescod.eskom.co.za/Standard/DST_34-961.pdf
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20 
8. Vehicle Safety 

REV 0  

21 
9. 32-95 Environmental 
Occupational Health and 
Safety Incident 
Management Procedure  

REV 5  

22 
10. Risk Audit System 
Template 

REV 0 

Audit Input Form 
Contractor RM 29 September 2015 at 9h52 (2).PDF

 

 
Acknowledgement by Contractor 
 
I/WE, ………………………………………… DO HEREBY ACKNOWLEDGE HAVING READ AND UNDERSTOOD THE 

ABOVE ANNEXED DOCUMENTS FROM 1 TO 25 IN SECTION 1.3.2 OF THIS CONTRACT. 
 
I/WE UNDERTAKE TO STUDY AND ABIDE BY THESE REQUIREMENTS AT ALL TIME.   
 
SIGNED AT: ……………………………………… ON THE ……………….. DAY OF ………………………….20……… 
Note: Please return the above pages with the other tender returnables to the Eskom office that 
issued this enquiry after complying with the above. 
 
 
 

2 Management and Start-up 
 
 

2.1 Management Meetings 
 
Regular meetings of a general nature may be convened and chaired by the Project Manager as 
follows: 
 

Title and purpose Approximate time & interval Location Attendance by: 

Pre-introductory 
meeting 

Upon request of the Project 
Manager at an agreed date by 
all parties 

Site 

PM, QS, Site Supervisor, Safety 
and Environmental 
Representatives and the 
Contractor. 

Introductory meeting 
After safety and environmental 
files have been assessed and 
approved. 

Site 

PM, QS, Site Supervisor, Safety 
and Environmental 
Representatives and the 
Contractor.  

Toolbox talk and risk 
assessment 

Daily before work begins. Site Contractor and Site Supervisor. 

Risk register and 
compensation events 

As necessary. Site 
PM, Contractor and Site 
Supervisor. 

Overall contract 
progress and feedback 

On a regular basis as agreed 
with the Project Team and the 
Contractor 

Site 
PM, QS, Contractor, Site 
Supervisor, and Safety and 
Environmental Representatives. 

 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not 
so specified by persons and at times and locations to suit the Parties, the nature and the progress of the 
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works. Records of these meetings shall be submitted to the Project Manager by the person convening the 
meeting within five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting. Such minutes or register shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person identified in the conditions of 
contract to carry out such actions or instructions.   
 
All project instructions are to be issued by the Project Manager only. 
 
 
 

2.2 Documentation Control 
 
All correspondence is to be addressed to the Project Manager with a chronological numbering system. 
 
 

2.3 Health and Safety Risk Management 
 
The Contractor shall control his activities and processes in accordance with the Occupational Health & 
Safety Act, No. 85 of 1993 and Eskom’s Construction Safety, Health and Environmental Management                
32-136 (with the provided SHE Specification), Safety, Health, Environment and Quality Policy, EPC32-727 
and SHE Requirements for the Eskom Commercial Process, ST32-726. The Contractor shall comply with the 
health and safety requirements contained in Section 1.3.2 of this Works Information. 
 
The Contractors Project SHEQ File is to be updated on a continuous basis.  The Contractor is to ensure that 
all relevant documentation and authorisations are contained in the file pertaining to the project.  Upon 
completion of the project, the Contractor is to convert all documentation contained in the SHEQ file into 
electronic format and save it as a PDF File.  The file name should contain the name of the Contractor and 
the project.  The file should then be saved onto a disk or removal storage device and handed over to the 
Project Coordinator or Project Manager upon completion of the project. 
 
 
The Contractor should adhere to the Life Saving Rules at all times. 
Due to the importance to safe life’s and apparatus of Eskom it is recommended that if a contractor abuse any 
Life Saving Rules, all work allocated to the contractor will immediately put on hold until final outcome with 
investigation. Safety is the combined responsibility of the team and therefore team leader or team will be 
punished together. There are five cardinal rules that may not be broken by the Team Leader and his/her 
team. 
 
The five Eskom Life Saving Rules are as follows: 
 
Rule 1:*Open, isolated, tests, earth, and bond and/or insulate before touch* 
Rule 2:*Hook up at height* 
Rule 3:*Buckle Up* 
Rule 4*Be Sober* 
Rule 5:*Ensure that you have a permit to work* 
 
 
 

2.4 Environmental Constraints and Management 
 
The Contractor shall control his activities and processes in accordance with Environmental Requirements for 
the Procurement of Assets, Goods and Services, TST41-120 Rev. 2. The Eskom Environmental 
Management Plan provides the aspects and impacts that will require management and must be followed 
strictly. The Contractor is to prepare a site/factory specific separate EMP for all environmental concerns that 
might arise and any changes to the approved plan shall be reported and be approved by the Eskom 
Environmental Representative and Project Manager prior to the commencement of work. 
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In addition, the Contractor is required to ensure that all goods, services or works supplied in terms of this 
Works Information also conform to all applicable environment legislation(s), Safety, Health, Environment and 
Quality Policy, EPC32-727; SHE Requirements for the Eskom Commercial Process, ST32-726; (and 
additional requirements). The Contractor shall comply with the environmental criteria and constraints stated 
in Section 1.3.2. 
 
When required, the Contractor must ensure that all Subcontractors’ EMP comply with legal and other 
requirements and also includes all the environmental risks associated with the scope of work. The Main 
(Principal) Contractor shall define the specific risks applicable to the Subcontractor’s scope of work or supply 
of kiosks. 
 
The Contractor is to send a flash report for any environmental incidents that have occurred on site as soon 
as possible or within 24 hours to the Eskom Environmental Representative and Project Manager clearly 
stating any impact to the environment. 
 
No environmental records shall be destroyed or discarded by the Contractor. Eskom as the Employer and 
the Contractor shall agree that the Contractor retains certain environmental records. Waste generated 
during the course of the project must be disposed at a registered site and the Contractor shall retain records 
of disposal. 
 
Deviations from these requirements will be regarded as a non-conformance. Should there be concerns 
regarding environmental performance and non-conformance to environmental requirements, management 
engagements and interventions will be introduced to determine a means to addressing the shortfalls. Once 
these interventions have been explored and exhausted, then the Eskom Supplier Disciplinary Process will be 
followed. 
 
The cost to the Contractor to obtain permits should it become necessary to cut a protected tree, ensure that 
waste is disposed of on a permitted, legal waste site and all relevant costs payable to dumping site as well 
as safe storage of all equipment which will be removed and replaced from site which will be transported upon 
instruction to the nearest designated disposal site within the Gauteng Operating Unit. 
 
 

2.5 Quality Assurance Requirements 
 
Quality Assessment Criteria, Forms A and Form B of the QM-58 specification will be selected and completed 
by Eskom Representative who will identify the applicable Contractor quality requirements to be met. Form A 
and Form B of the QM-58 specification shall be signed by the Contractor responding to an Eskom Enquiry. 
 
2.5.1 Contractor and Subcontractor Quality Management System Requirements 
 
- The Contractor and Subcontractor shall have formal Quality Management System in place in accordance 

with the requirements of the QM-58 specification.  
- Such formal system shall consist of the appropriate documentations such as work procedures, work 

instructions, method statements, work flow documentation etc. as the case may be. This requirement 
constitutes the most basic Quality Management System requirements.  

- Unless specifically excluded in the Quality Assessment Criteria, as per the Level of Quality Requirements 
(Level 1, 2, 3 or 4). The Contractor shall have a fully documented, implemented and maintained Quality 
Management System that complies with ISO-9001 standard. In the event that the Contractor invariably 
requires the assistance of some Subcontractor in order to realise its own supply obligations.  The 
aforementioned requirement applies equally in all cases where any such Subcontractor’s scope of 
responsibility includes the provision of any of the following activities viz. Design & Development, 
Manufacturing, Testing, Storage, Delivery, Installation, Commissioning, and Project Management.   

- Unless specifically excluded in Quality Assessment Criteria, such Quality Management System shall carry 
valid ISO-9001 certification from an accredited certification body, as indicated in the applicable Eskom 
invitation (This requirement applies equally to both the Contractor and any/all manufacturing third party 
organizations mentioned above).   

- Eskom reserves the right to request and perform necessary assessments at Subcontractor facilities. 
- The Contractor shall be responsible for defining the specific quality control elements applicable to the 

respective Subcontractor’s scope of work/supply, and ensure that their Subcontractor(s) quality 
programmes support Eskom requirements. 
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- The Contractor shall inform Eskom of any proposed changes to the Quality Management System or staff 
that will affect the Quality System prior to implementation of these changes. 

 
2.5.2 Quality Plan 
 
The information in this section constitutes the minimum requirements for a Quality Plan: 
- All individual products and processes shall have a documented, implemented and maintained Contract 

Quality Plan and/or Quality Control Plan (Inspection and Test Plan). 
- All production and/or service provision shall be carried out in accordance with documented Contract 

Quality Plan (CQP) and/ or Quality Control Plan (QCP)/ Inspection and Test Plan (ITP). 
- The Contractor shall plan for the required Quality related activities and interfaces within the Contractor’s 

Quality system, in order to demonstrate its ability towards both controlling and meeting specified Eskom 
requirements 

 
2.5.3 Contract Quality Plan 
 
Contractor shall require Subcontractors to submit Contract Quality Plan (CQP) and associated 
documentation in accordance with requirements of Project Quality Management System processes 
applicable to Subcontractor Scope of Work. 
 
Contractor shall, where applicable based on Scope of Work Criticality, ensure Procurement documents 
clearly and unambiguously require Subcontractor submission of a Subcontractor CQP for Contractor and 
Eskom review.  
 
Contractor and Subcontractor CQP shall comply with Eskom “Quality Requirements Specifications” and shall 
be submitted prior to the initial Scope of Work Kick-off or initial Pre-fabrication meeting and prior to 
commencement of manufacturing, whichever is earlier. 
 
 
 
 
2.5.4 Quality Control Plan 
 
Contractor shall develop and implement processes and procedures which efficiently and effectively monitor, 
verify and document Quality of Scope of Work deliverables. Contractor shall ensure that Subcontractor 
QCP/ITP’s are prepared at a level of detail sufficient to address all Quality Control related activities in 
chronological order, from contract review through materials verification, manufacturing, fabrication, 
assembly, final testing, documentation, and certification. 

 
Where activities subject to Inspection and Test procedures are to be undertaken by a Subcontractor, the 
QCP/ITP shall make reference to this fact and shall include descriptive details of Subcontractors 
involvement. A separate QCP/ITP shall be required for each Subcontractor Scope of Work. 
 
Contractor may authorise use of Subcontractor QCP/ITP format providing it is in compliance with the above. 
Contractor shall be ultimately responsible for the development and proper implementation of all 
Subcontractor QCP/ITPs, including those reviewed or developed by Subcontractors. 
 
Eskom reserves the right to select witness and hold points within all developed Subcontractor QCP/ITPs for 
Eskom oversight of selected functions and to perform surveillance or audits of the Work.  
 
Contractor shall establish processes and procedures for formal assessment of Subcontractor inspection and 
testing programs. These shall include review of Subcontractor inspection reports and other Quality Control 
documentation. Additional formal assessment of manufacturing, fabrication and assembly facility operations 
shall be conducted by Contractor to ensure continuing suitability, adequacy and effectiveness of the 
Subcontractor inspection and testing programs. Assessment frequency shall be established in consideration 
of Subcontractor Scope of Work, Criticality of Scope of Work deliverables and performance information. 
Assessment scope and schedule shall be developed in consultation with Eskom. 
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Mandatory pre-inspection meetings will be convened by Eskom or its Inspection Agency or AIA to be 
attended by the Contractor and Subcontractors representatives, including their Quality representatives who 
will be involved with the Works and records to be kept. 
 
Eskom reserves the right to appoint resident quality inspectors that can be based at the Contractor 
or Subcontractor’s premises and on site where the work is being performed. The Contractor is expected to 
provide work space at no cost to Eskom, for the inspector as required. 
 
 
 
 
 

2.6 Programming constraints  
 
A comprehensive and fully detailed programme is to be submitted within the seven (7) days after the 
introductory meeting and should indicate all milestones and critical dates. This programme must first be 
approved by the Project Manager and must be updated on an as and when required basis by the Project 
Manager. 
 
The following dates shall be clearly reflected on the programme: 
- Starting and completion dates for all activities as well as relevant key dates for hold or witness points. All 

relevant significant activities shall be shown in order to monitor the progress in the factory/workshop. 
- The programme shall also reflect a 2-week period for inspection and correcting of Defects before the 

completion date. 
 
Updated programmes must be available at all meetings reflecting progress to date and the date when 
delivery will take place through the use of task orders. 

FORMAT OF THE PROGRAM 

• The Contractor shall submit his construction program in terms of the conditions of contract. 

• The Contractor is to submit a revised programme for acceptance at each site meeting. 

• This program shall be in the form of an approved Gantt Chart containing the following information: 

• All construction activities, including milestones, initial tasks, critical path, required Outages, and 
target Dates. All potential risk activities should be clearly indicated on the critical path. 

• Every activity on the programme will be clearly linked to labour resources and equipment required to 
perform the specific activity. 

• Projected weekly progress on site for the entire duration of the contract. 

• Completion and hand-over Dates for formal inspection by the site supervisor must be indicated. 

• A column showing the daily tempo of all the construction activities must be indicated next to the 
activity on the programme. 

• Project expenditure on a monthly basis for the entire duration of the contract. 

• The following project phases and activities are minimum requirements for the programme: 

• Site Establishment and Material Delivery – Lead times to be specified. 

• Preparation work – Work that can be completed without the necessity of power outages 

• Outage work – Work that must be completed under outage conditions  

• Planned outages to be included in the programme 

• Contractors float to be included in the programme 

• The Contract Program will be on display in the Contractors Site Offices and will be updated weekly.  
In addition to the maintaining of this programme, the Contractor will report progress to the Project 
Manager at each site meeting or at request of the Project Manager. 

• The Contractor shall also provide an organisation chart showing the personnel to be employed for 
the works, along with a detailed CV of all key personnel. 

• Should any deviations to the program be found the Contractor shall submit a revised program to the 
Project Manager within one week of such deviations being brought to the Contractor's attention. 
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• The Outages must be arranged with Employer via the Outage arrangement procedures, as a pre-
requisite for the acceptance of the programme by the Project Manager. 

• Acceptance of any program by the Project Manager shall have no contractual status other than an 
indication that the Project Manager is satisfied as to the order in which the work is to be carried out, 
and that the Contractor undertakes to perform all work in accordance with the accepted program. 

• The Project Manager retains the right to alter the accepted program should circumstances on site 
necessitate such a change. 

OTHER INFORMATION TO BE SHOWN ON THE PROGRAM. 

THE FOLLOWING STATUTORY NON-WORKING DAYS ARE INCLUDED WITHIN THE CONTRACT PERIOD: 

• All Public Holidays for the duration of the contract. 

• The programme must clearly indicate the non-working days for the entire construction period. 

 
 

2.7 Contractor’s Management, Supervision and Key People 
 
The Contractor is to submit an organogram showing all key people involved in the contract 7 days after 
contract award. All key personnel must be appointed in writing, must be current for the specific site and area 
of work and must be kept on file. This would be essential if the Contractor is a Joint Venture. 
 

2.8 Invoicing and payment 
 
Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Project Manager’s payment certificate.   
 
The Contractor shall address the tax invoice to: 
Eskom Holdings SOC Limited 
KZN Operating Unit 
PO Box 66 
New Germany 
3610 
 
and include on each invoice the following information: 

• Name and address of the Contractor and the Project Manager;  

• The contract number and title; 

• Contractor’s VAT registration number; 

• The Employer’s VAT registration number 4740101508; 

• Description of service provided for each item invoiced based on the Price List; 

• Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT. 
 

Procedures for Invoice Submission and Payment (e. g. Electronic Payment Instructions) 
 

General Information X 

- No Pro-forma Invoice  

- Check Vendor number against the Address and name on Tax invoice  

- Insert the Vendor number on Tax invoice (Top right hand corner)  

- Bank details must be on the invoice or on a attach sheet, but it does not require a bank stamp just a 
letter) 

 

- Check banking details on invoice against SAP system. If more than one banking account check 
bank account against banking details on invoice. If banking details not on invoice, write the bank 
code next to the vendor account (bank code 0002) 

 

- Check Vendor VAT number against the vendor master. (FK03) If VAT number not on master 
records, prepare a list and forward to Vendor Management to check and update the vendor master 
records 

 

- No fax copies of Tax invoices allowed  
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- No copies of Tax invoices allowed unless originally printed by the Vendor  if a photocopy tax 
invoice, it must be an original “certified copy” (i.e. not a copy of a “certified copy” invoice)  from the 
vendor and check in system if not previously be paid. Put stamp “not previously paid” on invoice 
and sign. 

 

- Ensure that date received stamp is clear on invoice  

- Stamp all Invoices with the Vat stamp, complete and sign (only when VAT is applicable)  

- The stamp should not be stamped over any written information  

- When scanning invoice, check the quality before linking in SAP (inboxes)  

  

With Reference Invoices X 

- Goods receipt must be done (payment with reference)  

- Ensure that the SAP purchase order number is clear and correct on the invoice  

- GR number to be written on the Invoices    

- If multiple lines on invoice write the line number of the order against the line to ensure that the 
processors match the correct lines (to ensure that 191100 is matched correctly)  

 

 
 

2.9 Insurance provided by the Employer 
 

 Annual Contractors All Risks Insurance Policy ESK2019/20 ACAR 
 

3 Engineering and the Contractor’s design 
 
 

3.1 Employer’s design 
 

The Employer will supply the Contractor with a final design document compiled by the Project Engineer 
,detailing the scope of work to be executed on the project as well as Project Drawings. 
 
 

3.2 As-built drawings, operating manuals and maintenance schedules 
 
The Contractor is required to provide the necessary drawings, operating manuals, test certificates and 
training program details, as well as a commitment letter for providing ongoing product support. 
 
 

4 Procurement 
 
 

4.1 People 
 
4.1.1 Minimum requirements of people employed on the Site 
 
All people employed by the Contractor to perform supervision of installation and commissioning should have 
Police Clearance before work can commence. The Contractor’s employees shall be sober when carrying out 
their duties and may be subjected to random breathalyser tests. 
 
4.1.2 BBBEE and Preferencing Scheme 
 
Special Conditions of Contract (Application of other criteria in terms of Section 2(1)(f) of PPPFA) 
 
The objective criteria as follow: 
- Transformation of this sector by the appointment of a Black Owned Firm(s) that meet the functionality 

requirements; 
- Development of Black Owned steel fabrication companies;  
- Appointment of companies located within the Republic of South Africa. 
 
NB: The Joint Venture may be:  
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- Black Owned and Black Owned Company; 
- Black Owned Company (Majority Shareholder) and Non-Black Owned Company; 
- Black Women Owned Company and Black Owned Company, and; 
- Black Women Owned (Majority Shareholder) and Non-Black Owned Company. 
 
A 51% or more Black Owned Companies or Joint Venture where the lead company has 51% or more black 
ownership. 
 

Procurement Preference Hierarchy 
 
Preference for awarding this contract and/or subcontracting are in the following order: 
- Companies with more than 51% Black Ownership 
- Enterprises Owned by Black People Living with Disability (BPLwD) 
- Black Youth Owned Enterprises (BYO) 
- Black Women-Owned Enterprises (BWO) 
- Black Owned Enterprises (BO)  
 
 
4.1.3 Supplier Development and Localisation 

An SD&L Compliance Matrix for the development of skills and/or the promotion of localised content 
applicable to the scope of work shall be provided at tender stage.  Regular reporting on a monthly basis must 
be done and handed to the project manager to report on progress of compliance to the targets agreed upon 
at contract stage.  This report must be handed over to the Project Manager on a monthly basis when 
submitting the assessment claim for payment. 

 

4.1.4 Expanded Public Work Programme (EPWP) 

• The Contractor must report all local/temporary labourers employed in a project 

• The Contractor MUST submit a report on a monthly basis  

• The Contractor must NOT wait until the end of a project in order to submit reports 

• The contractor must submit the REV 7 report together with the assessment claim for payment. 

• The contractor is responsible for assisting ESKOM in reporting all work done. 

• Eskom’s report feeds back to Parliament and non-reporting of contractors affects this report. 

• No payment will be certified without the required report being submitted. 

4.1.5 Lost Time Injury Report (LTIR) 

• The Contractor must submit this report monthly with each payment assessment claim 

• No payment will be certified unless this report is submitted. 
 

4.2 Subcontracting 
 
4.2.1 Preferred subcontractors 
 
The Contractor to submit the names of each proposed subcontractor to the Employer for acceptance.                      
The Contractor does not appoint a subcontractor until the Employer has accepted such subcontractor. 
 
4.2.2 Subcontract documentation, and assessment of subcontract tenders 
 
The Contractor to indicate the proposed subcontractors together with their BBBEE statuses, and the sources 
of assets, goods or services when local content and production criteria are applicable. The proposed target 
will form part of the contractual obligation. The NEC system is compulsory for all subcontract documentation. 
 
4.2.3 Limitations on subcontracting 
 



ESKOM HOLDINGS SOC LIMITED                                                                              ENQUIRY NUMBER: KZN021   
ESKOM DISTRIBUTION ELECTRIFICATION PROJECTS IN THE KZN OPERATING UNIT 
 

40 
 

The Contractor is not allowed to sub-contract more than 25% of the contract to another enterprise/supplier 
that does not have equal or higher BBBEE status, unless the intended subcontractor is an EME that has the 
capability and ability to execute the sub-contract, in order to claim the points for BBBEE. 
 
4.2.4 Attendance on subcontractors 
 
The Contractor is responsible for performing on the provided scope of work as if he had not subcontracted. 
The appointed Contractor will also be liable to the Subcontractors’ employees, as he legally and liable to this 
contract. 
 
 
 

4.3 Plant and Materials 
 
4.3.1 Quality 
 
The Contractor shall control his activities and processes in accordance with Eskom’s Quality Requirements 
for Procurement of Assets, Goods & Services, QM-58 and ISO-9001. 
 
4.3.2 Contractor’s procurement of Plant and Materials 
 
The Employer requires warranties from the Contractor to be in favour of the Employer and not just to the 
Contractor during the life of the contract. 
 

4.4 Tests and inspections before delivery 
 
The contractor is required to confirm, that for contractor supplied material, at the time of purchase, materials 
comply to Eskom specifications and that the relevant test certification is available for inspection and 
verification. 
 
 

4.5 Accessibility to Eskom Technology Standards  

The contractor is to confirm that accessibility to Eskom Technical Standards Website is secured prior to 
commencement of the project.  The accessibility to the website may be acquired by contacting the following 
persons.    
 

1. Brenda Morrison  
Assistant Officer 
Tel:  011 629 5266 
Fax:  086 662 6387 
Brenda.morrison@eskom.co.za 
 

2. Kevin Layley 
Document Controller 
Technology 
Power Delivery Engineering 
Design Base Operating Unit Support 
Tel +27 11 800 6181 
E-mail Kevin.Layley@eskom.co.za 

 
 
 
 
 
 
 
 

mailto:Brenda.morrison@eskom.co.za
mailto:E-mail%20Kevin.Layley@eskom.co.za
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5 Construction 
 

5.1 Completion, testing, commissioning and correction of Defects 
 
5.1.1 Work to be done by the Completion Date 
 
On or before the Completion Date the Contractor shall have done everything required to Provide the Works 
except for the work listed below which may be done after the Completion Date but in any case before the 
dates stated. The Project Manager cannot certify Completion until all the work except that listed below has 
been done and is also free of Defects which would have, in his opinion, prevented the Employer from using 
the works and others from doing their work. 
 
5.1.2 Use of the works before Completion has been certified 
 
The Contractor will have to carry out the supervision of the installations, as per the instruction of the Project 
Manager.  
 
 
5.1.3 Materials facilities and samples for tests and inspections  
 
From time to time random sample test and inspections may be requested, to ensure good quality of the 
goods being supplied.   In accordance with EI 048 MVL (or the latest revision thereof), the appointed COW 
for the project will be required to undertake an inspection of materials before project commencement for 
compliance with Eskom’s technical standards when such materials are delivered to the site storage location. 
The COW for the project may be aided, as needed, for the inspection from time-to-time by a representative 
of Eskom’s Standards Implementation Department for the material inspection. The material supplied to the 
project shall be items that have been previously and currently Eskom assessed items. Where items have no 
traceable record of prior approval in existence or where compliance to Eskom’s specifications are in doubt, 
the contractor shall be given 30 (thirty) days to provide all valid certification (including but not only) test 
records as specified in SANS/IEC and Eskom standards to prove that the material in question complies with 
Eskom’s requirements. Where such material is found to be in contravention of Eskom’s standards, such 
material will be rejected and will be for the contractor’s cost to replace and/or re-work.     
 
On completion of the first transformer zone, the contractor is required to request the COW (aided by SI Dept 
representative as and when needed) to conduct a detailed inspection of the network constructed. Defects 
identified on the first transformer zone shall be corrected and will serve as the benchmark of quality to be 
expected on the remainder of the project.    
  
5.1.4 Commissioning 
 
Commissioning is to be done before or after Completion depending on the Programme from the Project 
Manager. 
 
5.1.5 Start-up procedures required to put the works into operation 
 
In order to put the works into operation the Project Manager may require the Contractor to either do this for 
him or be in attendance whilst he does it, depending on who is the responsible person. 
 
 

5.1.5.1 Traveling Cost 

 
Camp Site Establishment - The contractor will only be re-imbursed for 1 trip per vehicle from the nearest 
CNC to the Project Site, which must be pre-approved by the relevant Programme Manager. 
 
 
Camp Site De-Establishment - The contractor will only be re-imbursed for 1 trip per vehicle from the Project 
Site to the nearest CNC, which must be pre-approved by the relevant Programme Manager. 
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Travelling on the Project Site – An allowance of 40km per day per vehicle will be made from Project Site 
Camp to the place of execution, however in order to claim, this must be supported by vehicle Tracker 
records, verified by the Eskom Clerk of Works. Should the daily allowance of 40km be exceeded, pre-
approval in writing by the Programme Manager must be obtained. Travelling costs to execute the Scope of 
work forms part of the labour rate for each activity on the BOQ. 
 
 

5.1.5.2 Material Handling 
 
5.1.5.2.1 Material Supplied by the Contractor – A (handling fee) direct fee equal to 5% of the material cost 
paid, can be claimed by the contractor.  
 
5.1.6 Take over procedures 
 
Take-over is after or at the same time as Completion. The Contractor is to arrange an inspection before 
completion of the installation to inspect and identify any outstanding or any defects. The Project Manager 
may require the Contractor to provide assistance, on an as and when required basis. 
 
5.1.7 Access given by the Employer for correction of Defects 
 
The Project Manager arranges access for the Contractor to use a part of the works which has been taken 
over if needed to correct any Defects. After the works have been put into operation, the Employer may 
require the Contractor to undertake certain procedures before such access can be granted. The Contractor 
will be responsible for ensuring that the area to be worked in is barricaded before correcting any defects. 
 
5.1.8 Performance tests after Completion 
 
The Contractor to demonstrate that the works can operate as guaranteed by the Contractor (in Contractor’s 
Works Information) or specified by the Employer either here or elsewhere in this Works Information.   
 
5.1.9 Operational maintenance after Completion 
 
The Employer may require the Contractor before the defects date to perform certain duties after Completion 
and take over which relate to maintenance of the works.   
 

6 List of drawings 
 

6.1 Drawings issued by the Employer 
 
This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this 
contract. 
 
Note:  Some drawings may contain both Works Information and Site Information, a full list of drawings will be 
detailed in the Project Specific Agreement. 
 

Drawing  number Revision Title 
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PART 4: SITE INFORMATION 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C4 Site Information 1 

   

   

   

   

   

   

   

   

 Total number of pages 2 
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PART 4: SITE INFORMATION 
 
 
Core clause 11.2(16) states  
 
“Site Information is information which 
 

• describes the Site and its surroundings and 

• is in the documents which the Contract Data states it is in.” 
 
In Contract Data, reference has been made to this Part 4 of the contract for the location of Site Information. 
 

General description 

 
All relevant descriptions will be specified in the Project Specific Agreement for any project executed in terms 
of this contract. 
 

Existing buildings, structures, and plant & machinery on the Site 

 
All relevant information will be specified in the Project Specific Agreement for any project executed in terms 
of this contract. 
 

Subsoil information 

 
All relevant information will be specified in the Project Specific Agreement for any project executed in terms 
of this contract. 
 

Hidden services  

 
All relevant information will be specified in the Project Specific Agreement for any project executed in terms 
of this contract. 
 

Other reports and publicly available information 

 
All relevant information will be specified in the Project Specific Agreement for any project executed in terms 
of this contract. 
 


