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C3.1  Description of the Works 
 
C3.1.1  Employer's Objectives and Overview of the Works 
 

The proposed Cwebeni access road is in ward 05 of Port St. Johns Local Municipality. The road 
once constructed is expected to directly benefit two villages of Cwebeni and Dumasi villages. The 
total number of households to benefit is 352 with a population of 2112 people. The scope of works 
includes but not limiting the following: 

 
 
C3.1.2  Description of Site and Access 

The project is located in PSJLM in the Eastern Cape Province. It is accessible via R61 from Port St 
Johns Town towards TOMBO which +12km and branches along Umgazi Road (T-07)and dumasi 
bridge approximately 200m from the Tar Road R61. Access to the site is along T-07 Umzazi road 
towards Dumasi Bridge and to Cwebeni village 
 

C3.1.3  Extent of the Works 
The scope of the principal contract includes the following activities: 

 
C3.1.3.1  Roadworks 
  

(i) Extent 
 

The contract consists of the site establishment, site clearing, bulk earthworks, rip & re-
compacting roadbed, drainage structures, importation of gravel wearing course and 
appurtenant works. 

 
(ii) Pavement Design 

 
 Earthworks associated with suitable horizontal and vertical alignment for whole length of 

7.8 km. 
 
 Subgrade - 150mm Gravel Material G7 minimum in-situ material compacted to 93% 

modified AASHTO. 
 

 Wearing course – 150 mm G5/G6 compacted to 95% Modified AASHTO.       
                    
                    (iii)     Cross Section 
 

 Two unsurfaced 2.5 m minimum lanes with 2.5% camber. 
 

CWEBENI  ACCESS ROAD (WARD 5) 
 
The scope to be done is 7.8km 
 
The scope of works include but not limiting the following: 
• Construction of a new 7.8km gravel access road  
• Earthworks associated with suitable horizontal and vertical alignment for whole length of 

7.8km. 
• Cut to fill Earthworks 
• Roadbed Preparation 
• Subgrade - 150mm Gravel Material G7 minimum in-situ material compacted to 93% 

Modified AASHTO. 
• Road Benching 
• Provision of associated storm water drainage facilities. 
• Concrete work on steep sections 
• Provision of erosion protections. 
• Road signs and other miscellaneous item. 
• Nameboard Installation 

 
C3.1.3.2  Structures 

There are several drainage structures to be constructed under this contract and are as follow: 
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(i) Pipe culverts; 
(ii) Inlets and outlets  
(iii) Grouted Stone packed in inlet and outlet structures. 
(iv) Concrete works 
(v) Low level Stream 

 
C3.1.3.3  Services 

The services affected are neighbouring Households, electrical poles and existing and/or new water 
mains 
 

 
 
C3.1.4  Other Simultaneous Contracts 

 
None. 

 
C3.1.5  Site Security 

The Contractor shall take every precaution to ensure safety on site and to protect the Works and 
temporary works from theft and vandalism. The Contractor will be responsible for the safety and 
security of his personnel, materials on site and the Works in general at all times. 

 
The Contractor shall therefore acquaint himself with the current situation in the area (liaising with the 
local Police and Community Forums if necessary) and shall provide all security measures, including 
the employment of security services, as he deems necessary to comply with the requirements of this 
clause 
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DRAWINGS ISSUED WITH THIS DOCUMENT 
 
The following drawings are issued with this Document and shall be used for tendering purposes only: 
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C3.3.1  Employment of a Community Liaison Officer (CLO) 
 

A suitable CLO will be sourced from a Project Steering Committee. 
 
C3.3.2  Labour Intensive Construction (LIC) Work 
 
C3.3.2.1  General 
 

Contractors are encouraged to promote LIC methods where and when possible by utilising 
temporary local labour from the surrounding local communities. 

 
The chief aim of utilising LIC construction methods on this project is to afford an opportunity to the 
greatest possible number of members of the local community (and possibly surrounding communities 
if the circumstances warrant it and approval is granted by the Employer) to obtain temporary 
employment and where applicable to obtain certified and accredited in-service training, to increase 
their level of experience and enhance their ability to secure future employment. 

 
There are specific requirements regarding labour intensive construction (LIC) and the use of 
affirmative business enterprises (ABE’s) and historically disadvantaged individuals (HDI’s) and with 
regard to training. 
 
Contractors are encouraged to maximise labour based construction activities(*) and the Works and 
activities shall be so programmed and executed that those operations and activities that can 
reasonably be done by means of hand labour are so performed. 
 
(*) Although the Contract will be one which requires predominately mechanised constructional plant 
and equipment, there are certain operations which lend themselves to labour intensive construction 
methods and such operations are identified in Clause C3.3.2.4 below. 

 
C3.3.2.2  The Community 
 

The Community in terms of Subclauses 1.(1)(cc) and 23.(4) of the Special Conditions of Contract 
shall for the purpose of this Contract be held to include all the residents of Cwebeni. Administrative 
are residing within a ten kilometre radius of the site. 
 

C3.3.2.3  Recruitment of Local Labour 
 

Upon receipt of the Letter of Tender Acceptance the Contractor shall expeditiously proceed to 
arrange for the recruitment of local labour. 
 
Most of the labour employed on the Contract shall, insofar as such labour is available, be recruited 
form the local Community stated above, unless it shall be agreed between the Employer, the 
Municipality and the Contractor that labour residing in neighbouring communities may be recruited 
and employed. 

 
C3.3.2.4  LIC Activities 

Contractors are encouraged to carry out the following activities with local labour using LIC methods 
after suitable training: 
 
(i) Excavation of shallow trenches up to 1,2 m depth for stormwater pipes. 
(ii) Backfilling and compaction of all the above mentioned trenches. 
(iii) Batching, mixing and transport on site of all concrete required to be incorporated into permanent 

works. 
(iv) Construction of stormwater infrastructure. 

 
In addition to the above the Contractor may wish to consider the use of trained local labour and LIC 
methods for the following activities as well: 

 
(i) Manufacture on site of precast concrete elements such as inlet cover slabs. 
(ii) Other activities that by their nature are usually done by labour intensive construction methods. 
 
The Contractor is encouraged to add activities to the above list but he shall ensure that the specified 
standards of construction will be achieved. 
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Although it is the intention that the above activities be carried out by labour intensive construction 
methods the Contractor may propose to the Municipality alternative ways in which the work is to be 
executed. The Municipality's approval of these alternative methods will not be unreasonably withheld 
from the Contractor. 

 
C3.3.3  Employment of Local Labour 
 
C3.3.3.1  Amount of Labour Offered 
 

The Contractor shall submit detailed daily labour records to the Municipality indicating respectively 
the numbers of permanent and temporary local employees employed on the Works and the activities 
on which they were engaged. 
 

C3.3.3.2  Payment and Productivity 
 

In order that the project is economically viable and the employment of labour is not merely a 
"hand-out" to the local community, it is important that payment of the labour force is linked to 
productivity. Increased productivity can be achieved by utilising the "Task Work" principle (see 
Clause C3.3.5), in terms of which the Contractor will be required to reward the labour force on the 
basis of Tasks completed, subject to the minimum rate of payment per day in terms of Clause C3.3.4 

 
Payment to the local labour force shall be made on a fortnightly basis in respect of Tasks completed 
during the period. 

 
C3.3.4  Conditions of Temporary Employment 
 

The Conditions of Temporary Employment stated below and the Task Work principles given in 
Clause C3.3.5 have been based on the Framework Agreement between the Congress of South 
African Trade Unions (COSATU) and the National Committee for Labour Intensive Construction 
(NCLIC). 

 
The tendered rates and prices will be held to have been based on the following conditions: 

 

SCHEDULED CONDITIONS FOR TEMPORARY EMPLOYMENT 

Rate of payment for Task Work related activities 

 
Minimum Daily Wage: 

Skilled = R320 p/d 
Un-skilled = 220 p/d 

Minimum rate of payment for labour (participating in 
activities where no production rate is specified) 

 

Minimum Daily Wage: 
Skilled = R320 p/d 
Un-skilled = 220p/d 

Normal working hours per day 
8 hours 

 

Transport to site 
 

Nil 
 

Payment for all special non-working days (except Sundays 
and non-working Saturdays) – Relevant clause of General 
Conditions of Contract 2010: 
 
• Where the worker does not work  
 
• Where the worker does work 

 

 
Minimum Daily Wage: 

Skilled = R320 p/d 
Un-skilled = 220 p/d 

 
2 x Task-rate or 2 x statutory 

minimum daily wage where no 
productivity is specified 

 

Payment during accredited training 
50% of min daily wage 

 

Notice of termination of temporary employment 
7 days 
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Severance pay 
Nil 

 

Workmen’s Compensation Act (WCA ) benefits 
Applicable 

 

Unemployment Insurance Fund 
Applicable 

 

 
Any changes to the above scheduled employment conditions after the closing of the Tender which 
affects the Cost of the Works will be dealt with in accordance with Clause 46.4 of the General 
Conditions of the Contract. The said employment conditions are not negotiable between the 
Contractor and any party whatsoever and shall only be amended on written order by the 
Municipality. 

 
The rate of payment to local labour will be based on the accepted contractual productivity levels. The 
Municipality Representative will monitor productivity to ensure that this principle is carried out. For 
labour intensive construction (LIC) activities where no production rate is applicable, the minimum 
rate of payment per working day specified above shall apply. 
 
The following conditions of work shall complement the conditions of employment described above: 
 
(i) Protective clothing shall be supplied to an employee in accordance with the requirement of the 

Occupational Health and Safety Act. 
(ii) Persons under the age of sixteen years shall not be permitted to work on labour intensive 

projects. 
(iii) The Contractor shall give to an employee, at the earliest possible opportunity, an induction to 

and training in terms of the Occupational Health and Safety Act. 
(iv) The Contractor shall give to an employee, at the earliest possible opportunity, notice of the 

termination of the project and/or the requirements of that employee's participation in the 
project; provided that such notice shall not be less than 7 days. Payment may be made in lieu 
of such notice. 

(v) The employee shall, upon termination of his services, be entitled to a certificate of service 
showing the full names of the employer and the employee, the type of work done by the 
employee, the date of commencement, a record of training received and the date of 
termination of the contract and the rate of payment on the date of termination. 

(vi) An employee shall not be required or permitted to work for more than five hours continuously 
without a meal interval of not less than half an hour during which interval such employee shall 
not be required or permitted to perform any work. 

(vii) All labour employed on the Site shall be covered by the Workmen's Compensation Act: refer 
Clause 38.(7) of the Special Conditions of Contract. 

 
C3.3.5  Task Work Related Activities 
 

A Task shall be determined on the basis of what an average person from the local community could 
complete in a day. A Task shall be defined on the said basis with regard to the prevailing physical 
conditions e.g. soil density and other regulatory conditions as specified in Clause C3.3.4. 

 
A task is a quantified activity or operation to be performed by a person/labourer in one ordinary 
working day. The quantification of tasks shall be based on individual employees or a group of 
employees. 

 
The activities and production rate ranges given in the schedule below have (where indicated) 
previously been agreed to and sanctioned by the South African Federation of Civil Engineering 
Contractors (SAFCEC): Western Cape Branch to be realistic and must be used as a guideline by the 
Tenderer/Contractor in the preparation of his tender in as far as LIC construction methods are 
concerned. 
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SCHEDULE OF DAILY TASK PRODUCTION RATE PARAMETERS 

ACTIVITY PRODUCTION RATE 
(quantity per task per day) 

No Description Unit From: To: 

1. 
1.1 
1.2 
1.3 
1.4 
2 
2.1 
3. 
4. 
 
5. 
 
6. 
6.1 
6.2 
6.3 
7. 
8. 
9. 
10. 
 

Excavation: 
 - Soft (sandy) material: 0 to 1,0 m deep 
 - Ditto: 0 to 1,5 m deep 
 - Clayey material: 0 to 1,0 m deep 
 - Ditto: 0 to 1,5 m deep 
Backfilling in:  
- Soft (sandy) material: 0 to 1,5 m deep 
Trim and compact roadbed  
Place and compact sidewalk material (calcrete 
or ferricrete): 100 mm thick 
Place and compact basecourse or subbase 
(excluding mixing): 150 mm thick 
Manufacture (pre-casting): 
- Kerbs (0,3 to 1,0 m length) 
- Bricks  
- Blocks 
Brickwork to manholes and similar (220 mm thick) 
Laying blockwork to toilets 
Mixing concrete  
Place and spread sand asphalt 
 

 
m

3 

m
3 

m
3 

m
3 

 

m
3 

m
2 

 

m
2 

 

m
2 

 

No 
No 
No

 

m
3 

m
3 

m
3 

t
 

 

 
2 

1,1 
1 

0.7 
 
2 
38 
 

25 
 

15 
 

15 
80 
60 
1,5 
2,0 
0,7 
2,5 

 
5,5 
4 
3 

2,8 
 
5 

75 
 

50 
 

30 
 

25 
200 
150 
3,7 
5,0 
3 

5,2 

 

FOLLOWING HAVE NOT YET BEEN SANCTIONED BY SAFCEC 

11. 
11.1 
11.2 
12 

Backfilling in: 
- Soft (sandy) material: 1,5 to 2,5 m deep  
- Clayey material: 0 to 1,5 m deep  
Wheelbarrow haul  
 

 
m

3 

m
3 

m
3
.m 

 

 
1,8 
1,2 
270 

 
4,5 
3,5 
700 
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C3.4  Construction 
 
C3.4.1  Applicable Standardised Specifications 
 

The latest COLTO Standard Specifications for Road and Bridge Works for State Road Authorities. 
 
For the purpose of this Contract the COLTO Standard Specifications for Road and Bridge Works for 
State Road Authorities shall form part of the Contract Document (although not issued or bound in 
with the Tender Document): 
 
The project specifications form an integral part of the contract documents and supplement the 
standard specifications. 
 
In the event of any discrepancy with a part or parts of the standard specifications, the schedule of 
quantities or the drawings, the projects specifications shall take precedence. 
 
The standard specifications which form part of this contract have been written to cover all phases of 
work normally required for road contracts, and they may therefore cover items not applicable to this 
particular contract.  

 
C3.4.2  Drawings 

 
The Contractor will be supplied with three copies of each of the drawings as per item 1.3.5  ref PSA 
nominated by the client of the provisional sums. These prints will be issued free of charge and the 
Contractor shall make any additional prints he may require at his own cost. 
 
Any information in the possession of the Contractor, which is necessary for the Resident Municipality 
for completing his as-built drawings, shall be supplied to the Resident Municipality before a certificate 
of completion will be issued. 
 
Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Municipality. The Municipality will supply any figured dimensions, which may have been omitted from 
the drawings. 
 
The Contractor shall also check levels and all clearances given on the drawings and shall inform the 
Municipality of any discrepancies before he commences any work. 

 
C3.4.3  Applicable Particular Specification 

 
The following Particular Specification is bound into the document (or information is given as to where 
they are available) and shall apply: 
 
a) Health and Safety Requirements 

 
A pre-construction health & safety specification has been compiled as required by the Health & 
Safety Act 85/1993 and the now promulgated Construction Regulations (July 2003). 

 
The specification is incorporated in this document in Section 3.6: Annexes. 

 
C3.4.4  Site Facilities Available 
 

a) Location of Camp Site 
 

The location of the Contractor's camp including the material storage areas will be on the site of 
the Works and will be subject to the Municipality's approval. 

 
b) Power Supply and other services 

 
The Contractor shall make all his own arrangements concerning the supply of electrical power 
and all other services. No direct payment will be made for the provision of electrical and other 
services. The cost of which shall be deemed to be included in the rates and amounts tendered 
for the various items of work for which these services are required. 
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c) Housing for Contractor's employees 

 
Other than the security personnel employed in terms of the Contract no housing on site shall be 
allowed. The Contractor is in all respects responsible for the housing and transportation of his 
employees, and for the arrangement thereof and no extension of time due to any delays 
resulting from this will be granted. 

 
d)  Ablution Facilities 

 
The Contractor shall make his own arrangements for site ablution facilities at a rate of one toilet 
per ten workmen and shall furthermore be responsible for all costs involved with the removal of 
night soil. 

 
C3.4.5  Site Facilities Required (Municipality) 
 

a) Facilities for the Municipality 
 
No housing is required for the Municipality. Facilities required for use by the Municipality's site 
staff are itemised in the Bill of Quantities in terms of GCC /Colto. 

 
b) Telephone 
 

No telephone to be provided for use by Municipality’s personnel.  
 

c) Site instruction book 
 
A triplicate book shall be supplied by the Contractor to be used for site instructions and shall be 
available on site at all times. 

 
C3.4.6  Contractor Site Facilities 
 

a) Camp Site 
 

The contractor shall make all arrangements of whatsoever nature, for the establishment of his 
construction camps, offices, stores and workshops on the site. He shall conclude all negotiations 
with landowners or local authorities with regard to acquisition of land for such camps etc. for the 
duration of the contract period and hereby indemnifies the Employer from any action that might 
arise as a result of his negotiations. 

 
b) Sanitary Arrangements 

 
The Contractor shall exercise strict control over sanitary arrangements to avoid nuisance and 
complaints from the public. The Contractor shall make his own arrangements with the 
responsible local authority regarding the disposal of refuse, and must allow for all costs in 
connection therewith including arrangements for sewage connection in his tendered rates. 

 
c) Water Supply 

 
The Contractor shall make all his own arrangements for the supply of potable water. 

 
The Contractor shall at his own expense provide, lay, install, connect up and maintain in good 
condition from the point of supply, all piping, fittings, cables conductors and other equipment 
used by him in connection with the contract works. All such installations shall comply with the 
relevant regulations and shall be maintained to the approval of the Local Authority and the 
Resident Municipality. 

 
d) Removal of Contractor's Temporary Services 

 
The Contractor shall be responsible for recording on a plan of the works, the position of any 
pipes, cables, etc., he may lay for the purpose of this contract and shall be responsible for the 
removal thereof when the works are complete. 
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C3.4.7  Existing Services 
 

The positions of the known existing services are shown on the drawings. The Contractor shall note 
that although the drawings have been prepared using available information they show only the 
approximate positions of existing services. 

 
The information is supplied in good faith but shall be used as a guide only and does not relieve the 
Contractor of his responsibility to exercise due caution when working in areas where existing 
services can reasonably be expected, nor his obligation to liaise with the authorities in this regard 
and the obtaining of the necessary work permits and wayleaves (as applicable). 

 
The Contractor shall be responsible to locate and safeguard any existing service he may encounter 
during construction. The Contractor shall be responsible for any damage to such existing services 
and works in the execution of this contract and shall reimburse the Employer, authority or the owner 
concerned for any repairs required following damages due to the Contractor's negligence. 

 
The Contractor shall be responsible for immediately notifying the Municipality and the authorities 
concerned regarding any damage caused to public services and existing works. 

 
Any alternations to public services shall be carried out by the Authority concerned unless the 
Contractor is instructed otherwise. 

 
C3.4.8  Minimal disturbance to environment 
 

The site and surroundings are is to be kept clean from building rubble, waste etc. throughout the 
duration of the Contract. Roads used for transporting material shall be kept clean and dirt free on a 
daily basis. No separate payment will be made for this and it will be deemed to be included in the 
rates tendered for the relevant items. 

 
Stacking of cut-down trees and vegetation on-site is not allowed as this is a possible fire-hazard. 
Under no circumstances will the burning of rubble, trees or bush be allowed on site. 

 
C3.4.9  Site maintenance 
 

During the progress of the work as well as upon its completion, the site of the works shall be kept 
and left in a clean and orderly condition. The Contractor shall at all times store materials and 
equipment for which he is responsible in an orderly manner and shall keep the site free from debris 
and obstruction. 

 
C3.4.10  Spoil Material 
 

No indiscriminate spoiling of material on site or elsewhere will be allowed. All surplus or unsuitable 
material shall be spoiled at a site to be provided by the Contractor and approved by the Municipality. 
Such site shall meet with the approval of the local authority within whose area it falls and the spoiling 
shall comply with all the statutory and municipal regulations. 

 
C3.4.11  Testing and quality control 
 

The Contractor shall engage the services of an approved and independent testing laboratory for the 
testing of materials and the quality testing of layerworks to ensure that his work conforms to the 
specifications. Additional testing may be done as per item 1.3.1 PSA 2 by the Engineer /client. 

 
No separate payment will be made for contracting the services of an approved laboratory and the 
costs for complying with this requirement will be deemed to be included in the Contractor's tendered 
rates for the various items of work requiring testing in accordance with the specifications. 

 
The results of all tests performed during the course of the Contract will be made available to the 
Municipality as soon as these become available. 
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C3.4.12  Samples 
 

The Contractor shall at his own cost supply all samples that may be required. Material or work not 
conforming to the approved samples shall be rejected. The Municipality reserves the right to submit  
samples to any tests to ensure that the material represented by the sample conforms to the 
requirements of the specifications. 

 
C3.4.13  Proprietary Materials 
 

Where proprietary materials are specified it is to indicate the quality or type of materials or articles 
required, and where the terms "or other approved" or "or approved equivalent" or "similar approved" 
are used in connection with proprietary materials or articles, it is to be understood that the approval 
shall be at the sole discretion of the Municipality. 

 
C3.4.14  Manufacturer's Instructions 
 

The recommendations of the manufacturers of patented materials must be strictly adhered to 
regarding the use, mixing, application, fastening, etc. thereof except when otherwise instructed in 
writing by the Municipality. 

 
C3.4.15  Setting Out of Work 
 

Reference and level beacons will be shown to the Contractor by the Municipality at the 
commencement of the Contract and the Contractor will be responsible for transferring the datum to 
the Site of Works. 

 
The Contractor shall check the condition and accuracy of all reference and level beacons and satisfy 
himself that they have not been disturbed and are true with regard to position and level. A beacon 
that has been disturbed shall not be used until its true position and level have been re-established 
and the new values have been certified by the Municipality. The Contractor shall thereafter be held 
entirely responsible for the protection of all reference and level beacons. 

 
The Client shall employ a capable surveyor to set out the Works to the required lines and levels as 
 per item 1.3.5 in relation  to C3.4.2) . 
The Municipality shall be informed immediately should any discrepancy be discovered between the 
levels or dimensions obtained by the Contractor and those shown on the drawings. 

 
Where a beacon is likely to be disturbed during construction operations, the Contractor shall 
establish suitable reference beacons at locations where they will not be disturbed during 
construction. No beacons shall be covered over, disturbed or destroyed before accurate reference 
beacons have been established and details of the positions and levels of such beacons have been 
submitted to the Municipality. The Contractor's reference beacons shall be of at least the same 
accuracy and sturdiness of construction as the existing beacons. 

 
The Contractor shall submit the method of setting out he proposes to employ to the Municipality. 
Accurate control of line and level shall be provided by the Contractor at all stages of construction. 

 
Work set out by the Contractor may be checked by the Municipality and any errors found shall be 
rectified by the Contractor at his own expense. The Contractor shall supply any instrument, 
equipment, material and labour required by the Municipality for this survey work. Any assistance, 
including checking given to the Contractor by the Municipality or any setting out done by the 
Municipality for Contractor shall not be held as relieving the Contractor of his responsibility for the 
accurate construction of the Works. 

 
The Contractor's survey instruments and survey equipment shall be suitable for the accurate setting 
out of the Works and shall be subject to the approval of the Municipality. They shall furthermore be 
checked and correctly adjusted by the authorized agents before the commencement of the contract 
and subsequently when required by the Municipality and when otherwise necessary. 

 
Survey work shall not be measured and paid for directly and compensation for the work involved in 
setting out shall be deemed to be covered by the rates tendered and paid for the various items of 
work included under the contract. 
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C3.4.16  Notices, Signs, Barricades and Advertisements 
 

The Contractor shall erect the necessary signs, notices and barricades for the duration of the 
contract in order to safeguard both the Works and the public. 

 
Notices, signs and barricades as well as advertisements may be used only upon approval by the 
Municipality and the Contractor shall be responsible for their supply, erection, maintenance and 
ultimate removal and shall make provision for this in his tendered rates. 
The Municipality shall have the right to have any sign, notice or advertisement moved to another 
position or to have it removed from the site of the works should it in any way prove to be 
unsatisfactory, inconvenient or dangerous to the general public. 
The standard name board is specified, the cost of which shall be included in the rates tendered 
under Section 1300 of the Bill of Quantities. 

 
C3.4.17  Construction in Limited Areas 
 

It may be necessary for the Contractor to work within confined areas. Except at structures, no 
additional payment will be made as described for "restricted areas" in section 6100 of the standard 
specifications. The method of construction in these restricted areas will depend largely on the 
Contractor's plant. However, the Contractor must note that measurement and payment will be 
according to the specified cross-sections and dimensions irrespective of the method used to achieve 
these cross-sections and dimensions and that the rates and prices tendered shall be deemed to 
include full compensation for any difficulty encountered while working in limited areas and narrow 
widths and that no extra payment will be made, nor will any claim for payment due to these 
difficulties be considered. 
 

C3.4.18  Length of Trenches 
 

Where no limitations are imposed by construction stages and unless otherwise permitted in writing 
by the Municipality, not more than 50 m of trench in any one place shall be opened in advance of 
pipe laying operations. 

 
No trench may be left open outside of working hours unless suitably protected and safeguarded and 
so approved by the Municipality. 

 
C3.4.19  Transport of Material 
 

All costs of transporting material, including overhaul, shall be included in the applicable tendered 
rates. All references in the specifications to transport, overhaul and haul distances shall be deleted 
irrespective of whether or not the deletion is included in these project specifications. 

 
C3.4.20  Additional Requirements for Construction Activities 
 

(a) Traffic accommodation 
 

The travelling public shall have the right of way on public roads, and the Contractor shall apply 
suitable approved methods for so controlling the movement of his equipment and vehicles that 
they will not constitute a hazard on the road. 

 
Failure to maintain road signs, warning signs or flicker lights, etc. in a good condition shall 
constitute ample reason for the Municipality to withhold any payment due to the Contractor until 
the road signs, etc. have been repaired or maintained to his satisfaction. 

 
Accommodation of public traffic on the works or any delays caused thereby will not be regarded 
as a special circumstance for the extension of time. 

 
In all dealings with the public the Contractor shall bear in mind the public's right to enjoy the use 
of the road, and the Employer's desire to interfere as little as possible with this right. At all points 
of contract with the public, the Contractor shall deal with deliberate courtesy and understanding 
in any discussions or disputes. 
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The Contractor may not commence constructional activities before the Municipality has been 
consulted and, if required adequate provision has been made for accommodating traffic in 
accordance with the requirements of this document and the CSRA-CUTA Road Signs Note No. 
13. 
 

(b) Traffic Control at Roadworks 
 
Road construction and maintenance operations on roadways which are open to traffic are often 
temporary and therefore more dangerous than a permanent hazard as they are not even 
expected by the driver who is familiar with the route. The fundamental principles are emphasised 
so that the responsible person may be able to adapt these to his particular situation. 
 

(c) Methods of Control 
 
Where a portion of the width of the roadway is closed and traffic is to proceed or pass through a 
work area, two methods of traffic control are available:- 
i) Flagmen, and 
ii) STOP/GO signs 
The choice of the particular method to be employed will depend on the speed, the volume of 
traffic, the length and the visibility of the portion of roadway through which traffic is required to 
proceed. Set out below is a guide given details of each method. 

 
i) FLAGMEN 
The use of flagmen is an easy and flexible method of controlling traffic. The method should be 
used where traffic volumes are less than about 200 vehicles per hour and the flagmen at the 
beginning and end of the work area are clearly visible to each other. The length of the work 
section should be no more than about 100 m and the method can be used for two-way or one-
way passing of traffic. 
 
Where the obstruction is only intermittent this method may be used in conjunction with 
appropriate signs for higher traffic volumes than stated above. 

 
The standard size of flags should be 450 mm square. Flags should be made of durable bright 
red cloth fastened to a staff about 1 m long. The free edge of the flag should be weighted to 
ensure a vertical position during windy weather. A diagonal stiffener may also be used for the 
same purpose. 

 
The efficiency of flagging traffic control is often dependent on the intelligence of the flagmen. The 
careful selection and training of flagmen before making them responsible for the flow of traffic is 
essential. Flagmen should have good eyesight and hearing, be mentally alert, courteous and 
pleasant-natured. 

 
Distinctive clothing should be given to flagmen on duty so that the public will recognise them and 
respect indications given by them. A bright-coloured helmet, preferably red, together with a 
yellow safety jacket should be issued to them. 

 
Flagmen stations should be located far enough from the roadworks so that drivers will have 
sufficient distance to slow down their vehicles before entering the project but not so far away that 
the drivers tend to increase the speed of their vehicles before passing the roadworks. Normally 
the flagmen should stand either on the shoulder adjacent to the lane of traffic he is controlling or 
in the barricaded lane. Under no circumstances should he stand in the traffic lane. In rural areas 
he should be clearly visible to the traffic he is controlling from a distance of at least 150 m. For 
this reason he should stand alone never permitting a group of workmen to congregate around 
him. 

 
ii) STOP AND GO PORTABLE SIGNS 
Where traffic volumes exceed 200 vehicles per hour and one-way traffic is essential for safe 
passing over the work section, portable STOP and GO signs R1.5A and R1.5B should be used. 
The signs should only be controlled by a responsible person who should at least have the 
qualities referred to for flagmen. The sign should be positioned so that it is readily visible to the 
approaching driver. The men controlling the signs should be visible to each other for the purpose 
of co-ordinating vehicle group flow. 
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C3.4.21  Variations and Additions to COLTO 
 

The following pages contain the variations and additions to the COLTO Standardized Specifications 
that will be valid for this Contract. 

 
In certain clauses the standard specifications allow a choice to be specified in the project 
specifications between alternative materials or methods of construction and for additional 
requirements to be specified to suit a particular contract. Details of such alternatives or additional 
requirements applicable to this contract are contained in this part of the project specifications. It also 
contains some additional specifications required for this particular contract. 

 
The number of each clause and each payment item in this part of the project specifications consists 
of the prefix B followed by a number corresponding to the number of the relevant clause or payment 
item in the standard specifications. The number of a new clause or a new payment item, which does 
not form part of a clause or a payment item in the standard specifications and is included here, is 
also prefixed by B followed by a new number. The new numbers follow on the last clause or item 
number used in the relevant section of the standard specifications. 

 
1.  SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 
 
B1202: SERVICES 
 
Substitute “The contractor will be introduced to known services” in the fourth paragraph with “The contractor shall 
be liable for all costs and subsequent costs arising from the damage cause by him to known services.” 
 
Add the following: 
 
“The contractor shall give the Municipality at least one week’s notice before the exposing of any service may be 
commenced with. Notwithstanding the above, the contractor may not commence with the exposing of any service 
before the approval of the Municipality has been given to him”. 
 
B1204: PROGRAMME OF WORK 
 
Insert the following at the end of the first paragraph: 
 
Once approved by the Municipality in writing, this programme shall be known as the Contract Programme. The 
Contractor shall take such steps as are necessary at all times to ensure that the work is carried out and controlled 
in such a way that the contract is completed within the time stated in the Tender and/or as extended by the 
Municipality in writing." 
 
The programme shall be updated monthly in accordance with the progress made by the Contractor. The critical 
path must be clearly indicated. 
 
It is in the Contractor's interest to give as much information as possible about times allowed for construction as 
well as resource or other limitations on programme times, since his programme will form the basis for any 
contractual negotiations concerning extensions of time once the contract has commenced. 
 
Failure to comply with these requirements entitles the Municipality to use a programme based on his own 
assumptions to evaluate claims for extension of time for completion of the works, or for additional compensation. 
 
Add the following to the end of this subclause: 
 
"Should the Municipality require a revision to the Contract Programme for whatever reason, two paper prints of 
the 
Contract Programme, or revision thereof, shall accompany each approval request. 
 
The Contractor shall not be entitled to any payment of cost incurred with respect to revisions or amendments of 
his Contract Programme." 
 
Add the following additional subclause: 
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c)  Reporting 
 

The Contractor shall submit to the Municipality at least three days before each Monthly Site Meeting, a 
Monthly Progress Report which shall include the following: 
(i) A summary of progress on site over the month immediately preceding the Monthly Site Meeting. This 

shall be in the form of a detailed narrative supplementing the Contract Programme. 
 

(ii) Highlight activities running late, indicating what steps have been or will be taken (e.g.) 
reprogramming, additional plant and/or labour resources, etc) to ensure that the specified date of 
completion is not overrun. 

0 
(iii) Status report for all plant employed on site. 
 
(iv) Status report of all labour resources employed on site. 
 
(v) Status report of all material on site. 
 
(vi) Status report in relation to COVID 19 compliances 
 

 
B1205: WORKMANSHIP AND QUALITY CONTROL 
 
Add the following to the third paragraph: 
 
“The cost of quality control tests done by the Municipality during the course of the contract will be for the 
employer’s account. The Municipality however reserves the right to let the contractor pay for failed tests.” 
 
B1206: THE SETTING-OUT OF WORK AND PROTECTION OF BEACONS 
 
Substitute the first sentence of the second paragraph with the following: 
“The contractor shall, within a period of fourteen (14) days or such longer period as may be permitted by the 
Municipality, after receival of the full particulars, check all beacons, reference marks, etc. and any discrepancy 
shall immediately be reported in writing to the Municipality.” 
 
B1207: NOTICES, SIGNS AND ADVERTISEMENTS 
 
Add the following to the second paragraph: 
 
The Contractor must allow for the provision of 1 (one) of the standard Project Board as shown on the drawings. 
These boards shall be erected at a position on site indicated by the Municipality. 
 
B1209: PAYMENT 
 
(g) Trade Names 
 
Add the following additional subclause (g): 
“Where materials are specified under trade names, tenders must be based on those specified materials. 
Alternative materials may be submitted as alternative tenders and the Municipality may, after receipt of tenders, 
approve the use of equivalent materials”. 
 
B1210: CERTIFICATE OF COMPLETION OF THE WORKS 
 
The Works shall be completed within a period of 8 (Eight) months including the Contractor’s holidays in 
December/January as well as any special non-working hours/days specified, after receipt in writing of the order 
issued in terms of relevant clause of the General Conditions of Contract. 
 
The maintenance period of six (6) months required for this contract will be calculated from the date of completion 
of all the works to the satisfaction of the Municipality in terms of relevant clause of the General Conditions of 
Contract 2010 Second Edition. 
 
B1214: CONTRACTOR’S ACTIVITIES IN RESPECT OF PROPERTY OUTSIDE THE ROAD RESERVE AND 

OF SERVICES MOVED, DAMAGED OR ALTERED 
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Add the following to subclause (d): 
 
“The Contractor shall hand these written statements, obtained from all landowners and authorities concerned, to 
the Municipality who will require all these written statements before the Final Certificate will be issued. This will 
normally include clearance and reinstating of borrow pits and quarries, diversions, haul roads, fencing, etc. 
Failing to obtain these written statements from all landowners and authorities concerned, the period of 
maintenance will be extended including all conditions related to such an extension, until such time that all these 
statements are obtained. 
 
The obtaining of any such written statements will not relieve the Contractor of the execution of any of his 
obligations to the satisfaction of the landowner or authority concerned, and to the approval of the Municipality.” 
 
B1224 : THE HANDING-OVER OF THE ROAD RESERVE 
 
The road reserve for over these sections to be reconstructed will be handed over to the Contractor by the local 
authority at the commencement of the contract. The Contractor shall then be responsible for maintaining the full 
length of the roads under this contract from the date of handover until the end of the maintenance period. 
 
B1225: HAUL ROADS 
 
Add the following: 
 
“Where public roads are used for haulage of the material, the contractor shall be responsible for all maintenance 
on the roads and also for reinstating the roads at the end of his usage to a condition at least comparable with that  
 
before work commenced. The contractor shall establish and agree in writing the requirements of the relevant local 
authorities for both maintenance and reinstatement of the roads. He shall not use such roads until the Municipality 
is satisfied that these agreements are in place. 
 
Particular care shall be taken where haul-roads traverse private farmland and pass close to farm dwellings. Haul 
roads in general, but particularly in the areas mentioned above, shall be kept continuously damp in order to limit 
the generation of dust. 
 
The construction (where required), upgrading, maintenance, watering and rehabilitation of haul roads will not be 
measured separately and will be deemed to be included in the various rates tendered for obtaining material from 
the borrow pits and/or from commercial sources. At the end of the contract, all existing private roads shall be left 
in at least the same state as they were at the beginning of the contract.” 
 
B1226: MEASUREMENT OF DEPTH OF TRENCHES AND FOUNDATION EXCAVATIONS 
 
Substitute the last two sentences with the following: 
“Where trenches are excavated in accordance with the fill method in the completed or partly completed road 
prism, the depth of excavation shall be measured and paid for in accordance with the minimum cover as specified 
on the drawings or as instructed by the Municipality, whichever may be applicable.” 
 
B1230: ENVIRONMENTAL IMPACT CONTROL 
 
Add the following additional clause after clause 1229. 
 
“B1230: Environmental Impact Control 
 
In addition to aspects of design which are intended to avoid or reduce environmental impact, and also in addition 
to normal good construction practices expected of the Contractor, the following shall be observed and unless 
otherwise specified, no separate payment will be made for observing these requirements as it is deemed to be 
included in the amount tendered for item 13.01 (a), (b) and (c) but any avoidable non-compliance with these 
requirements which could have been avoided in the opinion of the Municipality may be considered sufficient 
grounds for withholding payment in part of all the amounts to be paid for the above item 13.01”. 
 

a) Restriction of working areas 
 
Working areas are defined as those areas reasonably required by the Contractor to construct the contract as 
agreed with the Municipality. These shall generally be restricted to within the road reserve but where this is not 
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possible they shall be kept to a minimum in order to minimise damage to areas outside the road reserve. Where 
designated working areas require rehabilitation this shall be paid for. 
 
Before commencing any other work, the Contractor shall, in order to prevent unauthorised movement of persons 
or vehicles outside designated working areas and access road servitudes, erect and maintain temporary fences 
along the boundaries of the working areas, access roads, spoil and stockpile areas etc. as agreed with the 
Municipality and landowners. 
 
Movement of vehicles and personnel outside the designated working areas will not be permitted without the 
written authorisation of the Municipality. 
Discipline on site and in the camp shall be to such a degree as to indemnify the Employer from all complaints. 
 
(b) Protection of fauna and flora 
 
No trees or shrubs shall be removed from the road reserve unless so instructed by the Municipality in the interest 
of the road and road safety. 
 
No vegetation inside the road reserve, natural or planted, shall be disturbed unless directly required to execute 
the work. 
 

b) Dust Control 
 
The Contractor shall take appropriate measures to minimise the generation of dust as a result of the works, 
operations and activities to the satisfaction of the Municipality. Such measures shall include regular and effective 
treatment of gravel haul and access roads and working areas. No additional payment will be made for such 
measures and the Contractor shall allow for them in his tendered rates. 
 

c) Refuse 
 
The Contractor shall be responsible for the establishment of a refuse control system that is acceptable to the 
Municipality. 
 
The Contractor shall ensure that all construction debris (e.g. cement bags, timber, wire, nails, etc) waste and 
surplus food, food packaging, litter and organic waste are not deposited by his employees anywhere on, or off, 
the site except in refuse bins for removal on a regular basis by the Contractor. Refuse bins shall be litter-proof of 
a design approved by the Municipality, e.g. 210 litre oil drum with suitable lid all painted bright yellow. 
Refuse collected must be disposed of only at a site(s) approved by the Municipality and Local Authority. The 
Contractor shall provide labourers to clean up the Contractor’s camp and working area at least once a week. 
 

d) IToilets 
 
The Contractor shall provide suitable sanitary arrangements at his camps, offices, workshops and construction 
sites for his staff. A minimum of one toilet shall be provided per 15 persons at each working area. If outside toilets 
are provided, they shall be of a neat construction and shall be provided with doors and locks and shall be secured 
to prevent them blowing over. Sanitary arrangements shall be to the satisfaction of the Municipality and the local 
authorities. 
 
The Contractor shall be responsible for providing all sanitary services for himself, the Municipality’s supervisory 
staff and subcontractors. The Contractor shall keep the toilets in a clean, neat and hygienic condition. 
 
2.  SECTION 1300: CONTRACTOR’S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 
 
B1303: PAYMENT 
 
Item ................................................................................................................................................Unit 
B13.01 : The contractor’s general obligations ................................................................................lump sum or 
month 
 

e) Add the following paragraphs after the paragraph numbered (iii): 
(iv) “Provision of a suitable vehicle for inspection of the works during site meetings 
to be held approximately once a month. The vehicle shall be in a neat, clean and serviceable 
condition”. 
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f) In paragraph (2) substitute 
 

“excluding contingencies and price adjustments in terms of clause 49 of the general conditions of 
contract” with “excluding any payment made under payment item B13.01, contingencies and price 
adjustments in terms of relevant clause of the general conditions of contract.” 

 
B13.02: Employment of Community Liaison Officer (CLO)...................................................Prov Sum 
 
The unit of measurement for the employment of CLO shall be the months worked on the project by CLO at a rate 
agreed by both the Client and the Contractor. 
The tendered rate shall include full compensation of the Contractor’s finance  harges and profits. 
 
B13.03: Compilation of Health and Safety Plan...........................................................Sum 
 
The unit of measurement for the compilation of Health and Safety plan in accordance with applicable legislations 
shall be sum of cost incurred by the Contractor,s % mark up in preparation of such document and mantainance of 
it thereafter. 
 
The tendered rate shall include full compensation for all work necessary for the preparation of such document and 
mantainance thereafter. This document and appointments in accordance with applicable legislation should be 
approved by the Municipality before any payment under this Item can be effected. 
 
B13.04: Provisional Sums for Survey Required by the Municipality...........................................................km 
 
The unit of measurement shall be the kilometres of road surveyed. 
 
The tendered rate shall include all the expenses incurred for supply of site survey plans showing all ma-made 
features and/or land marks along the newly constructed road by nominated subcontractor. The engineer or client 
will nominate suitable Subcontractor for surveying of As Builds Drawings under provisional Sum Allocation for 
Surveying. The Contractor will claim Mark-up Percentage of the Provisional Sums. 
 
B13.05: Additional blading required by the Municipality .............................................km 
 
The unit of measurement shall be the kilometres of road bladed. 
 
The tendered rate shall include full compensation for reshaping of the road surface, side drains and mitre drains 
after six (6) months of the completion date of the road construction and/or end of defects and liability period. 
 
B13.06 : Nameboard ……………………………………….........................................................Number (No.) 
The tendered rate shall include full compensation for all work necessary for the supply, installation and 
mantainance of the standard name board of the South African Association of Employer. 
 
B13.07: Facilitation ...........................................................Sum 
 
The unit of measurement for the compilation of Facilitation in accordance with applicable legislations shall be sum 
of cost incurred by the Contractor,s % mark up in preparation of such document and facilitation of it will be 
responsibility of the nominated sub-contractor by Engineer/client 
 
 
 
3.  SECTION 1400: HOUSING, OFFICES AND LABORATORIES FOR THE MUNICIPALITYS AND 
SITE 

PERSONNEL 
 
B1402: OFFICES AND LABORATORIES 
 

g) General 
 

Delete “and where required” in the sixth line of the seventh paragraph. 
 

h) Offices 
 

Substitute the first sentence of the first paragraph with the following: 
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“The type of office shall be as follows: 
 

i) Resident Municipality’s office: The office shall serve as both the Municipality’s office and the 
conference room and shall have a minimum floor area of 30 m2. 

 
g) Ablution units 
Substitute “with the details shown on the drawings” in the first paragraph with “with the requirements 
of the authorities concerned”. 

 
4.  SECTION 1500 : ACCOMMODATION OF TRAFFIC 
 
B1503: TEMPORARY TRAFFIC – CONTROL FACILITIES 
 
Add the following after the first sentence of the third paragraph: 
 
“Traffic cones and delineators shall be placed at maximum intervals of 10 m on tapers and 20 m straights unless 
otherwise authorised by the Municipality.” 
 

j) Traffic-control devices 
 

Add the following: 
“Flagmen shall be provided at all entrance and exist points to the working areas adjacent to areas 
where work is in progress under or next to traffic”. 

 
(b)  Road signs and barricades 

 
Add the following: 

 
“Temporary warning and regulatory signs, delineators and barricades shall be of the new black, 
yellow and red type, in accordance with the figures and plans included in Roads Signs Note 13 – 
Roadworks. 

 
No work may proceed on any section where accommodation of traffic is required until such time as 
the relevant requirements with regard to signposting are met and written approval from the 
Municipality is obtained. 
 

k) IChannelization devices and barricades 
 

Add the following: 
Channelization shall be indicated by the use of delineators, cones, or steel drums as detailed is 
Road Signs Note 13 – Roadworks”. 

 
Add the following additional subclauses: 
 
“(g) Cleaning of traffic cones and road signs 
 
Cones shall be manufactured and positioned in accordance with the details specified on the drawings. 
 
All traffic cones and road signs shall be kept clean and visible at all times. All bituminous or other foreign material 
shall be removed by the contractor, or new traffic cones and road signs shall be provided at the cost of the 
contractor, as directed and to the satisfaction of the Municipality. 
 
B1517: MEASUREMENT AND PAYMENT 
 
B15.03 Temporary traffic-control facilities 
 
Substitute “R-series” with “TR-series” in 15.03I. 
 
Substitute “W-series” with “TW-series” in 15.03(f). 
 
Substitute “Danger plates and delineators” with “Danger plates and delineators (indicate size) including 
sandbags” in 15.03(h). 
 



CONTRACT NO. : PSJLM-MIG-2021/22-32 118 
Part T3: Scope work 
  

The unit of measurement shall be number of each sign provided and completely erected”. 
Substitute “which have become unserviceable” in the last paragraph with “which have become unserviceable or 
have been removed by other parties. 
 
5.  SECTION 1600 : OVERHAUL 
 
B1602: DEFINITIONS 
 

l) Overhaul material 
 

Add the following: 
 

“Material from commercial sources or from sources of which the locating there-of is the Contractor’s 
responsibility shall not be classified as overhaul material.” Overhaul on excess of less than 2km will 
not be paid 

 
(b)  Overhaul 
 

Add the following: 
“An unlimited overhaul shall be applicable to all material from commercial sources or to material from 
sources of which the locating there-of is the Contractor’s responsibility”. 

 
6.  SECTION 1700 : CLEARING AND GRUBBING 
 
B1703: EXECUTION OF THE WORK 
 

m) Reclearing of vegetation 
Add the following: 
“The contractor shall program his work in such a manner that reclearing will not be necessary”. 

 
B1704: MEASUREMENT AND PAYMENT 
 
Item ................................................................................................................................................................ Unit 
 
B17.03: Reclearing of surfaces (on the written instruction of the Municipality only ...................... hectare 
(ha) 
 
Substitute the clause with the following: 
 
“No payment will be made for the reclearing of surfaces and the cost of such reclearing shall be at the 
contractor’s expense”. 
 
7.  SECTION 2200 : PREFABRICATED CULVERTS 
 
B2204: CONSTRUCTION METHODS 
 
Add the following: 
 
“Prefabricated culverts shall be installed by the “trench method” unless otherwise instructed by the Municipality”. 
 
B2205: EXCAVATION FOR CONSTRUCTION BY TRENCH METHOD 
 

n) Depth of excavation 
 

Add the following to the second paragraph: 
 

“The positions and levels of the culverts as shown on the drawings may be changed by the 
Municipality to suit conditions on site and the Contractor shall not start with any excavation before 
approval has been obtained from the Municipality. 

 
o) Width of excavation 

 
Substitute the first paragraph with the following: 
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“The widths of excavations for pipe culverts shall be equal to the external diameter of the pipe barrel 
plus twice the side allowance determined from the following table: 
 

External diameter of pipes (mm) Side allowance on 
each side (mm) 

Over 
 

Up to and including 

0 
700 

700 
1000 

300 
400 

 
The side allowance for box culverts shall be 500 mm on each side, irrespective of the size of the box 
culvert. 

 
Where two or more culverts (pipe or box) are to be placed in one trench, the excavation width shall 
be the sum of the external diameters of the pipes, or widths in the case of box culverts plus the side 
allowance for each outer culvert plus, between each pair of adjacent culverts, the dimension as 
shown on the drawings. 
 
Add the following: 

 
“A maximum width of 150 mm, over and above the specified width of excavation, shall be measured 
and paid for in the case of excavations made in hard or boulder material where a certain amount of 
overbreak is inevitable.” 

 
B2218: MEASUREMENT AND PAYMENT 
 
Item ................................................................................................................................................................ Unit 
B22.01: Excavation ................................................................................................................ cubic metre (m3) 
 
Substitute “the disposal of excavated material unsuitable for backfilling” in the fifth paragraph with “the disposal of 
surplus material and/or material unsuitable for backfilling”. 
 
B22.07: Cast in-situ concrete and formwork 
 
Add the following: 
 
“Apron slabs and cut-off walls shall be measured and paid for under 22.07I”. 
Item ................................................................................................................................................................ Unit 
 
B22.29: Construct in/outlet structure headwall and wingwalls to dimensions on standard detail with 
approved cement-mortared stone complete ................................... No 
 
The rate shall be per number of in/outlet structures and will distinguish between structures built on one pipe or 
two pipes. The construction of stone headwalls and wingwalls will be restricted to 600 mm dia pipes only. Apron 
slabs and cut-off walls will be measured under items B22.07 and B22.10. 
 
Suitable stone (hard field or quarry stone not susceptible to disintegration or weathering on exposure to 
atmosphere or water) will be used after the Municipality has approved the said stone. 
 
Rounded boulders may not be used. Stone must be clean and wetted before set in a 6:1 sand : cement mortar. 
 
8.  SECTION 3100 : BORROW MATERIALS 
 
B3104 (g): HAUL ROADS 
 
Add the following: 
 
No payment shall be made for the provision and maintenance of haul roads and all such costs shall be deemed to 
be covered by the rates tendered, except for the provision of fences if requested, which work shall be carried out, 
measured and paid for in accordance with the provisions of section 5500. 
 
B3108: MEASUREMENT AND PAYMENT 
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Item ................................................................................................................................................................ Unit 
 
B31.01: Excess overburden ................................................................................................... cubic metre (m3) 
 
Add the following 
 
“Payment will be made in two instalments, viz. 50% of the tendered rate after stockpiling the excess overburden 
and the remaining 50% after the material has been replaced and levelled off to the Municipality’s satisfaction. 
 
9.  SECTION 3300 : MASS EARTHWORKS 
 
B3303 (a): CLASSES OF EXCAVATION 
 
Add the following: 
 
“The excavation of material from cut or borrow for fill (including excavations in existing roads where specified or 
agreed) shall be classified as either soft excavation or hard excavation. 
 
All intermediate excavation shall be classified as soft excavation and the rate for soft excavation shall include the 
cost for intermediate excavation.” 
 
B3305 (a): REMOVING UNSUITABLE MATERIAL 
 
Substitute “or should the thickness of the layer to be removed be less than 200 mm” in the third paragraph with 
“or should the thickness of the layer to be removed after completion of the excavations in accordance with the 
original instructions be less than 200 mm”. 
 
B3305I: PREPARING AND COMPACTING THE ROADBED 
 
Add the following: 
 
“The compaction requirements for roadbed shall, unless otherwise required by the Municipality, be in accordance 
with the compaction requirements for fill as specified in subsubclauses 3302(b)(iii)”. 
 
B3312: MEASUREMENT AND PAYMENT 
 
Item ................................................................................................................................................................ Unit 
B33.03Extra over item 33.1 for excavating and breaking down material in ..................... cubic metre (m3) 
 
Replace “items (a), (b) and (c)” in the first sentence of the second paragraph with “item (c)”. 
Add the following sentence: 
 
“The measurement for items (a) and (b) shall be the cubic metre of compacted layer, and the quantity shall be 
calculated from the authorised dimensions of the completed layer.” 
 
10.  SECTION 3400 : PAVEMENT LAYERS OF GRAVEL MATERIAL 
 
SECTION 3402: MATERIALS 
 
The following specification for gravel wearing course material shall apply: 
 
Table B3402/4 : Gravel Wearing Course Material 
 

Maximum size:  37.5 mm 
Oversize index (10)a:  #5 per cent 
Shrinkage product (Sp)b  100-240 
   
Grading coefficient (Gc)c             16 – 34  
CBR  15 min at 95 percent Mod AASHTO compaction and OMCD 

 
a  lo  =  Oversize index (per cent retained on 37.5 mm sieve) 
b  Sp  =  Linear shrinkage x per cent passing 0.425 mm sieve 
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c  Gc  =  (Per cent passing 26.5 mm – percent passing 2.0 mm) x per cent passing 
4.75 mm/100 

d   =  tested immediately after compaction 
 
Only Class E gravel will be acceptable. 
B3407: MEASUREMENT AND PAYMENT 
 
Item ................................................................................................................................................................ Unit 
 
B34.01: Pavement layers constructed from gravel taken from cut or borrow, including 
free haul up to 2.0 km 
 
Change the heading of sub item 34.01(a) to “Gravel selected layer from cut or borrow compacted to:” 
 
Add the following sub item: 
 
i)  Gravel selected layer from crushed material compacted to: 

i) 93% of modified AASHTO density (specify compacted layer thickness) ..............cubic metre (m3) 
 
Change the heading of sub item 34.01(h) to “Gravel wearing course from cut or borrow compacted to:” 
 
Add the following sub item: 
j)  Gravel wearing course from crushed material compacted to: 

i) 95% of modified AASHTO density (specify compacted layer thickness) ..............cubic metre (m3) 
 
In second paragraph change: Materials’ transportation distance from 1,0km to 2,0km. 
 
B34.02: Extra over item 34.01 for excavation of material in .............................................. cubic metre (m3) 
 
Add the following phrase after the word “of” in the first line of the first paragraph “compacted pavement layer, and 
the quantity shall be calculated from the authorized dimensions of the completed layer”. 
 
NB. There will be no payment made under this item, therefore allowance should be made in Item B34.01 above. 
 
11.  SECTION 5600 : ROAD SIGNS 
 
B5602: MATERIALS 
 

p) Structural steel 
 

Substitute “Where specified, all structural steel” in the first paragraph with “All structural steel”. 
 

q) IChromadek steel plate 
 

Substitute “1,40mm” in the first paragraph with “1,20mm”. 
 
B5609: MEASUREMENT AND PAYMENT 
 
Item ................................................................................................................................................................ Unit 
 
B56.05: Excavation and backfilling for road sign supports (not applicable to kilometre posts) 
....................................................................................................................... Cubic metre (m3) 
 
Substitute “not in concrete” in the first paragraph with “not in concrete or a soil/cement mixture”. 
 
12.  SECTION 5900 : FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS 
 
B5904: MEASUREMENT AND PAYMENT 
 
Item ................................................................................................................................................................ Unit 
 
B59.01 : Finishing the road and road reserve .......................................................................... kilometre (km) 
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Add the following: 
“Payment shall distinguish between road reserves where the new road is adjacent to the old road with both roads 
within the new road reserve and road reserves with only the new road within the new road reserve.” 
 
13.  SECTION 8100 : TESTING MATERIAL AND WORKMANSHIP 
 
B8117: MEASUREMENT AND PAYMENT 
 
Item ................................................................................................................................................................ Unit 
 
B81.04: Testing material by the Municipality .......................................................................... Provisional : 
Sum 
 
The provisional sum provided shall cover the cost of additional and duplicate testing done by the Municipality. 
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C3.5.1 Construction Programme & Methods 
 

a) Time for Completion and Programme 
 
The Works shall be completed within 32 (Thirty-two) weeks, which period includes the normal days of 
inclement weather (as specified in Contract Data of this document), but is exclusive of the year end 
break, and special non-working days falling outside thereof. 

 
The Contractor will be required to develop and maintain for the full duration of the contract, a Works 
Programme, the purpose of which it will be to ensure that the work is carried out and controlled in 
such a way that the Contract is completed within the time stated in the tender or in the time extended 
by the Municipality in writing. 

 
The Contractor shall take all aspects regarding the conditions on site, access, transportation, and 
restricted working space, the availability of material, machines and labour into account during the 
tender stage and in compiling of a Construction Programme. 

 
b) Construction Programme 

 
The Contractor must submit his Construction Programme within the time stated in the Appendix to the 
Tender. The programme is subject to the Municipality’s approval and remains so for the duration of 
the Contract. 
 
This programme shall be in the form of a Gantt bar chart or other time/activity form acceptable to the 
Municipality. The unit of measurement in respect of the time periods of activities will be weeks. 
The programme shall reflect at least the following information: 

 
(i) A description of each of the major activities to be carried out during the Contract and the 

sequence in which they will be done. 
(ii) The programmed time for executing each activity. 
(iii) The dependencies which exist between the various activities and whether these are time-

related or resources-limited or both. 
(iv) The critical path of activities on which final completion of the Works is dependent. 
(v) The amount of slack time for non-critical activities. 

 
The following is a list of the main activities that the Contractor is required to indicate on his programme 
which shall not be considered as being comprehensive but rather as the minimum information required 
by the Municipality. Sub-items shall be indicated as necessary to demonstrate the proper order of the 
Works: 
 
- Establishment on site 
- Site Clearance 
- Roadbed Preparation 
- Construction of side drains 
- Concrete Stormwater pipes 
- hauling of gravel material 
- Wearing course processing 
- Headwalls 
- Stone pitching and gabions 
- Tiding up on completion 
- Erection of road signs 
- Handover 

 
The following details shall also accompany the programme: 

r) Proposed number of working hours per day, working days per week, “pay weekends” (if any), and 
any proposed holiday or other shut down periods. 
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(ii) Schedule of proposed labour resources (giving a breakdown of Municipalitys /technicians, foremen, 
supervisions, artisans, skilled and unskilled labour) for each major activity. 

s) Schedule of proposed plant resources (giving a breakdown of description and number of units) for 
each major activity. 

 
If during the course of the Contract the progress of work falls behind on the programme, or if the 
sequence of operations is altered, or if the programme is deviated from in any other way, the 
Contractor shall within one week of being notified by the Municipality submit a revised programme. 
 
If the programme has to be revised by reason of the Contractor falling behind his programme, he shall 
produce a revised programme showing how he intends to regain lost time in order to ensure 
completion of the Works within the Time for Completion as defined in the General Conditions of 
Contract, taking extension of time granted into account. Any proposal to increase the tempo of work 
must be accompanied by positive steps to increase production by either providing more labour and 
plant on site, or by using the available resources in a more efficient manner. 
 
Failure on the part of the Contractor to submit or to work according to the programme or revised 
programme shall be sufficient reason for the Municipality to take steps as provided in relevant clause 
of the General Conditions of Contract. 
 
The approval by the Municipality of any programme shall have no contractual significance other than 
that the Municipality will be satisfied if the work is carried out according to such programme and that 
the Contractor undertakes to carry out the work in accordance with the programme. It shall not limit the 
right of the Municipality to instruct the Contractor to vary the programme should circumstances make 
this necessary. 
 
It is in the Contractor’s interest to give as much information as possible about times allowed for 
construction as well as resource or other limitations on programme times, since this programme will 
form the basis for any contractual negotiations about extensions of time once the contract is 
commenced. Failure to comply with any of these requirements will entitle the Municipality to use a 
programme based on his own assumptions to evaluate claims for extension of time for the completion 
of the work and/or for additional compensation. 
 

 Once approved by the Municipality in writing, this programme shall be known as the Contract  
 

Programme and shall be revised only as described below. Minor revisions to the Contract Programme 
may be introduced from time to time by mutual agreement between the Contractor and the 
Municipality. Should the Municipality require a major revision to the Contract Programme for whatever 
reason, the Contractor shall be notified in writing and such revision shall be submitted for approval to 
the Municipality within two weeks of receipt of such notification. 
 
If a revised programme is issued, the effect on the initial critical path must be clearly indicated by the 
Municipality as must the steps required to be taken to ensure the completion of the contract within the 
stated Time for Completion. 
 
The Contractor shall submit to the Municipality, at least three working days before each monthly site 
meeting, one paper print of the Contract Programme with detailed programmes (as described below) 
duly marked up to reflect the actual progress up to that date. 
 

c) Reporting 
 

The Contractor shall submit to the Municipality at least three days before each monthly site meeting a 
  monthly progress report which shall include the following: 

 
t) A summary of progress on site over the month immediately preceding the monthly site 

meeting. This shall be in the form of a detailed narrative to the Contract Programme. 
u) Highlight activities running late, indicating what steps have (or will) be taken (eg reprogramming, 

additional plant and/or labour resources, etc) to ensure that the specified date of completion is not 
overrun. 

v) Status report of all plant utilised on site. 
(iv) Status report of all labour resources employed on site. 
(v)Status report of all material on site. 
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No separate payment will be made for observing these requirements as it is deemed to be included 
in the amounts tendered for Preliminary and General items. 

 
d) Methods 
 

Construction methods must be of such a nature that no person, property or improvements in the 
vicinity of the works is endangered. The Employer accepts no responsibility for any work executed 
without written permission outside the site of Works. 

 
C3.5.2  Features Requiring Special Attention 

 
w) Dealing with Water 
 

The Contractor is responsible for the control of storm-water from adjoining areas, the site 
underground water seepage. No additional payment will be made in this regard and the costs 
involved in complying with this Clause will be deemed to be included in the various tendered rates. 

 
x) Survey Beacons 
 

Benchmarks with levels and coordinates will be placed on site at commencement of the Works and 
formally handed over to the Contractor. 

 
y) Record Drawings 
 

As the Works proceed the Contractor must keep detailed records of all changes to the plans. The 
actual position of all new and existing services must be indicated on the set of drawings supplied free 
of charge for this purpose. No separate payment will be made for this and it will be deemed to be 
included in the rates tendered for the relevant items. 

 
Any information in the possession of the Contractor which is necessary for the Municipality’s 
Representative to complete his “as-built” drawings must be submitted to the Municipality before a 
Certificate of Completion will be issued. 

 
Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Municipality. The Municipality will supply any figured dimensions which may have been omitted from 
the drawings. 

 
z) Safety 

 
Since the construction occurs in a built-up area the Contractor must take the safety of the residents 
and their properties into account during the planning and execution of the Works. All open trenches, 
services, materials and machines must be protected and clearly marked. 

 
C3.5.3  Workmanship and Quality Control 

 
The onus to produce work which conforms in quality and accuracy of detail to the requirements of 
the Specifications and Drawings rests with the Contractor and the Contractor shall, at his own 
expense, institute a quality-control system and provide experienced Municipalitys, Foremen, 
Surveyors, Materials Technicians, other Technicians and technical staff, together with all transport, 
instruments and equipment to ensure adequate supervision and positive control of the works at all 
times. 

 
The costs of all supervision and process control, including testing thus carried out by the Contractor 
shall be deemed to be included in the rates tendered for the related items of work. 

 
The Contractor’s attention is drawn to the provisions of the various Standardised Specifications 
regarding the minimum frequency of testing that will be required for process control. The Contractor 
shall at his own discretion, increase this frequency where necessary to ensure adequate control. 

 
On completion of every part of the work and submission thereof to the Municipality for examination, 

the 
Contractor shall furnish the Municipality with the results of all relevant tests, measurements and 
levels to indicate compliance with the specifications. 
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C3.5.4  Liaison with Local Authorities (if applicable) 

 
The Contractor will have to liaise with Local Authorities regarding the following matters: 
 

aa) Dealing with traffic. 
(ii) Locating existing underground services (including application for all necessary work permits and 
Way leaves). 
 (iii)Protection of existing services during construction. 
 
All the relevant authorities were notified of above operations. It is then the Contractor’s onus to 
immediately contact all these authorities and to accommodate their involvement in his Programme of 
Work. The Contractor should also warn the authorities at least 48 hours before the actual work 
commences. Compensation for delays, losses or accidents will not be considered should the 
Contractor at any time have failed to keep the Local Authorities informed. 
 
The Municipality or Employer must immediately be notified should the Contractor experience any 
problem regarding work which involves a Local Authority. 
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HEALTH AND SAFETY REQUIREMENTS 
 

1. INTRODUCTION AND BACKGROUND 

 
1.1 Background to the Health and Safety Specification (also termed This Specification) 

 
The Construction Regulations (July 2003) place the onus on the Client to prepare a pre-construction health 
& safety specification, highlighting all risks not successfully eliminated during design. 

 
1.2 Purpose of the Health and Safety Specification 

 
To assist in achieving compliance with the Occupational Health & Safety Act 85/1993 and the now 
promulgated Construction Regulations (July 2003) in order to prevent or as far as possible, reduce 
incidents and injuries. 

 
This specification shall act as the basis for the drafting of the Principal Contractor’s and Contractors’ 
construction phase health & safety plans. 

 
The Health & Safety Specification sets out the requirements to be followed by the Principal Contractor and 
other Contractors so that the health & safety of all persons (including the public) potentially at risk may 
receive the same priority as other facets of the project e.g. cost, programme, environment, etc. 

 
1.3 Implementation of the Health and Safety Specification 

 
This Health & Safety Specification forms an integral part of the contract, and the Principal Contractor is 
required to use it when drawing up his project-specific construction phase health & safety plan. The 
Principal Contractor must forward a copy of this specification to all Contractors at their bidding stage so that 
they can in turn prepare health & safety plans relating to their operations. 

 
2. HEALTH AND SAFETY SPECIFICATION 

 
2.1 Scope 
 

This Specification covers the requirements for eliminating and mitigating incidents and injuries on Contract 
No : PSJLM-MIG-2021/22-32 for the CONSTRUCTION OF CWEBENI ACCESS ROAD   : PORT ST 
JOHNS LOCAL MUNICIPALITY  
 
The scope also addresses legal compliance, hazard identification and risk assessment, risk control, and 
promoting a health and safety culture amongst those working on the project. The Health & Safety 
Specification also makes provision for the protection of those persons other than employees. 

 
2.2 Interpretations 

 
Application 

 
This specification is a compliance document drawn up in terms of the Occupational Health and Safety Act 
No 85 of 1993 (OHSA) and is therefore binding. It must be read in conjunction with all other relevant 
legislation as noted previously. 

 
Definitions 

 
The definitions as listed in the Occupational Health & Safety Act 85/1993 and Construction Regulations 
(July 2003) shall apply. 

 
2.3 Minimum Administrative Requirements 

 
Notification of Intention to Commence Construction Work 
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The Contractor shall notify the Provincial Director of the Department of Labour in writing before 
construction work commences. A copy of this notification must be held in the Contractor’s health & safety 
file on site. 
 
Assignment of the Contractor’s Responsible Persons to Supervise Health and Safety on Site 
The Contractor shall make supervisory appointments as well as other relevant appointments in writing (as 
stipulated by the OHSA and Construction Regulations 2003), prior to commencement of work. 

 
Competence of the Contractor’s Appointed Competent Persons 
The Contractor’s competent persons for the various risk management portfolios must fulfil the criteria as 
stipulated under the definition of “Competent” in accordance with the Construction Regulations (July 2003). 
 
Compensation for Occupational Injuries and Diseases Act 130 of 1993 (COIDA) 
The Contractor shall have in his possession a letter of good standing with his Compensation assuror as 
proof of registration. Contractors shall hold proof of workman’s compensation assurance 
Registration in the form of a letter of good standing and forward a copy to the Municipality. 
 
Occupational Health and Safety Policy 
 
The Contractor shall submit a Health and Safety Policy signed by his Chief Executive Officer. The Policy 
should outline the Employer’s objectives as well as how they will be achieved and implemented by the 
Municipality. 
 
Health and Safety Organogram 
The Contractor shall prepare an organogram, outlining the site management health & safety structure 
including the relevant appointments/competent persons. In cases where appointments have not been 
made, the organogram shall reflect the intended positions. The organogram must be updated when there 
are any changes in the Site Management Structure. 
 
Preliminary Hazard Identification and Risk Assessment and Progress Hazard Identification and 
Risk Assessment 
 
The Contractor shall cause a hazard identification to be performed by a competent person before 
commencement of construction work. The assessed risks shall form part of the construction phase health 
and safety plan submitted for approval by the Client. The risk assessment must include: 
 
a) A list of hazards identified as well as potentially hazardous tasks; 
b) A documented risk assessment based on the list of hazards and tasks; 
c) A set of safe work procedures (method statements) to eliminate, reduce and/or control the risks      
    assessed; 

bb) A monitoring and review procedure of the risk assessments as the risks change. 
 
The Contractor shall inform, instruct and train his workers regarding any hazards, risks and related safe 
work procedures before any work commences and thereafter at regular intervals as the risks change and 
as new risks develop. This training should be carried out in the form of toolbox health & safety talks. 
Contractors must conduct their own toolbox talks and submit proof of these talks to the Contractor at least 
weekly. 
 
The Contractor shall be responsible for ensuring that all persons who could be negatively affected by his 
operations are informed and trained according to the hazards and risks and are conversant with the safe 
work procedures, control measures and other related rules (toolbox talk strategy to be implemented). 
The Contractor must conduct risk assessments specific to his operations and forward a copy to the 
Municipality. The Contractor when required must report on the status of these risk assessments. 
 
Health and Safety Representative(s) 
 
The Contractor shall ensure that Health and Safety Representative(s) are appointed under consultation and 
trained to carry out their functions. The appointments must be in writing. 
The Health and Safety Representatives shall carry out regular inspections, keep records and report all 
findings to the Responsible Person forthwith and at health & safety meetings. Health & Safety 
representatives are required as soon as an Employer has 20 or more employees on site (one for the first 20 
employees, another for the next 30 and one more for every 50 or part thereof employees thereafter). 
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Health and Safety Committees 
 
The Contractor shall ensure that project health and safety committee meetings are held monthly and 
minutes are kept on record. Meetings must be organised and chaired by the Contractor’s Responsible 
Person (Section 16(2) person or CR 6(1) person), in accordance with the OHS Act 85/1993. Minutes of 
their meetings shall be kept on record and shall always accessible to the Municipality or any other 
authorised 
representative. 
 
Health and Safety Training 
 
Induction 
 
The Contractor shall ensure that all site personnel and undergo a site-specific health & safety induction 
training session before they start work. A record of attendance shall be kept in the health & safety file. A 
suitable venue must be available to house this training. 
 
Awareness 
 
The Contractor shall ensure that, on site, periodic toolbox health & safety talks take place at least once per 
week. These talks should deal with risks relevant to the construction work at hand. A record of attendance 
shall be kept in the health & safety file. All Contractors have to comply with this minimum requirement and 
submit proof to the Municipality. 
 
Competence 
 
All competent persons must have the knowledge, experience, training, and qualifications specific to the 
work they have been appointed to supervise, control or carry out. This will have to be assessed on a 
regular basis e.g. training, evaluation, periodic audits by the Client, progress meetings, etc. The 
Contractor is responsible to ensure that competent persons are appointed to carry out construction work. 
 
General Record Keeping 
 
The Contractor shall keep and maintain Health and Safety records to demonstrate compliance with this 
Specification, with the OHS Act 85/1993, and with the Construction Regulations (July 2003). The 
Contractor shall ensure that all records of incidents/accidents, emergency procedures training, inspections, 
audits, etc. are kept in a health & safety file held in the site office (the file must include the Contractor’s 
health & safety plan). 
 
Health & Safety Audits, Monitoring and Reporting 
 
The Client shall conduct monthly health & safety audits of the work operations including a full audit of 
physical site activities as well as an audit of the administration of health & safety. The Contractor is 
obligated to conduct similar audits at least monthly on all Contractors appointed by it and keep audit reports 
in his health & safety file. Contractors have to audit their sub-contractors and keep records of these audits 
in their health & safety files, made available on request. 
 
Emergency Procedures 
 
The Contractor must prepare a detailed Emergency Procedure for approval by the Client prior to 
commencement on site. The procedure shall detail the response plan including the following key elements: 
 
_ List of key competent personnel; 
_ Details of emergency services; 
_ Actions or steps to be taken in the event of the specific types of emergencies; and 
_ Information on any hazardous material/situations. 
 
Emergency procedure(s) shall include, but shall not be limited to: fire, chemical spills; injury to employees; 
damage to material/equipment/plant; use of hazardous substances; bomb threats; major 
incidents/accidents; etc. The Contractor shall advise the Client in writing forthwith, of any emergencies, 
together with a record of action taken. A contact list of all service providers (Fire Department, Ambulance, 
Police, Medical and Hospital, etc.) must be maintained and available to site personnel. 
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All media and other interest parties must be directed to the Client. 
 
 
 
 
First Aid Boxes and First Aid Equipment 
 
The Contractor shall appoint first Aider(s) in writing. The appointed First Aider(s) must be certificated. 
 
Copies of valid certificates are to be kept on site. The Contractor must supply at least one fully stocked first 
aid box. All Contractors with more than 5 employees shall supply their own first aid box. Contractors with 
more than 10 employees shall have their own trained, certified first aider on site at all times. 
Accident/Incident Reporting and Investigation 
 
Injuries are to be categorised into first aid; medical; disabling; and fatal. The Contractor must stipulate in his 
health & safety plan how it will handle each of these categories. When reporting injuries to the Client, these 
categories shall be used. The Contractor must investigate all injuries, with a report being forwarded to the 
Client forthwith. All Contractors have to report on the 4 categories of injuries at least monthly. 
Contractors must investigate injuries and accidents involving their employees and forward a copy of the 
investigation report to the Municipality forthwith. The Contractor must report all injuries to the Client in the 
form of a detailed injury report at least monthly including man-hours worked for the month as well as the 
cumulative total. 
 
Hazards and Potentially Hazardous Situations 
 
The Contractor shall immediately notify the Client, in writing, of any hazardous or potentially hazardous 
situations that may arise during the performance of construction activities. 
 
Personal Protective Equipment (PPE) and Clothing 
 
The Contractor shall ensure that all site workers are issued and wear the correct and approved personal 
protection equipment (PPE). The Contractor shall make provision and keep adequate quantities of SANS 
approved PPE on site at all times according to the risk assessments. The Contractor shall clearly outline 
procedures to be taken when PPE or clothing is: 
_ Lost or stolen; 
_ Worn out or damage. 
 
The above procedure applies to Contractors and their Sub-contractors, as they are all Employers in their 
own right and must therefore carry their own PPE. 
 
Every Contractor is responsible for supplying the necessary PPE to his own employees. Labour Only 
Contractors appointed by the Contractor become the responsibility of the Contractor. 
 
Occupational Health and Safety (OHS) Signage 
 
The Contractor must provide adequate on-site OHS signage, including but not limited to: “No 
Unauthorised Entry”, “Report To Site Office”, “Site Office”, “Beware Of Overhead Work”, “Hard Hat Area”. 
Signage must be posted up at all entrances to site as well as on site in strategic locations e.g. access 
routes, stairways, entrances to structures and buildings, scaffolding, and other potential risk 
areas/operations. 
 
Health & safety signage must be well maintained including weekly inspections, cleaning, replacement and 
repair. 
 
Permits 
 
Permits may include (but not limited to) the following: 
 

 Public walkways, roadways. 

 The securing of any permits in terms of the above will be the responsibility of the Contractor. 
 
Contractors and Sub-contractors 
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The Contractor shall ensure that all Contractors appointed by it comply with this Specification, the OHS 
Act 85/1993, Construction Regulations (July 2003), and all other relevant legislation that may relate to the 
activities directly or indirectly. The Contractor, when appointing other Contractors as “Sub-contractors”, 
shall mutatis mutandis ensure compliance as if it was the Contractor. 
 
Public and Site Visitor Health & Safety 
 
The Contractor shall ensure that every person working on or visiting the site, as well as the public in 
general, shall be made aware of the dangers likely to arise from site activities, including the precautions to 
be taken to avoid or minimise those dangers. Appropriate health and safety notices and signs shall be 
posted up, but shall not be the only health & safety measures taken. 
 
Both the Client and the Contractor have a duty in terms of the OHS Act 85/1993 to do all that is reasonably 
practicable to prevent members of the public and site visitors from being affected by the construction 
activities. 
 
The extent of the site must be suitably displayed at all times with a limited number of access points which 
must be controlled to ensure safe access and egress. The access points must have adequate notices 
displayed (see items 2.3.18). 
 
Site visitors must be briefed on the hazards and risks they may be exposed to and what measures are in 
place or should be taken to control these hazards and risks. As per the Construction Regulations, a record 
of these “inductions” must be kept on site (attendance register) 
 
Night Work (Before and After Hours) 
 
The Contractor must ensure that adequate lighting is provided to allow for work to be carried out safely. 
 
Transport of Workers 
 
The Contractor shall not: 

 

 Transport persons together with goods or tools unless there is an appropriate area or section to store 
the tools or equipment. 
 

 Transport persons in a non-enclosed vehicle, e.g. truck; there must be a proper canopy (properly 
covering the back and top) with suitable sitting area. Workers shall not be permitted to stand or sit at 
the edge of the transporting vehicle. 

 
 

 Transport workers in LDV’s (bakkies) unless they are closed/covered and have the correct number of 
seats for the passengers. 

 
 

Construction Health & Safety Officer 
 
A part time construction health & safety officer (in terms of Construction Regulation 6.6) will be required. 
This should include at least one audit per month of the Contractor’s activities. Apart from these audits, the         
Contractor must audit his health & safety plans, health & safety files and physical site conditions at least  
monthly, keeping the audit records in his health & safety file on site. 
 
Penalties 
 
Penalties may be imposed for ongoing non-compliance with the provisions of the Client’s Health & Safety 
Specification and the Contractor’s health & safety plan. The penalty procedure shall consist of a written  
warning with a compliance time frame. Failure to comply within the time frame stipulated will result in a R1  
000 penalties per non-compliance item per day that the non-compliance persists. 

 
2.4 Physical Requirements 

 
The Contractor shall make provision in his tender for safeguarding of any excavations/trenches as per this 
specification. Excavations and trenches deeper than 0.5m must either be shored or battered back to a safe 
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angle unless a competent person deems the excavation or trench to be safe (permission must be given in 
writing). Where any uncertainty exists, the decision of a professional Municipality or professional 
technologist competent in excavation work will be decisive. 

 
The Contractor shall make sure that: 
 
a) The excavations are inspected before every shift and a record of these inspections is kept; 
b) Safe work procedures have been communicated to the workers. 
c) The safe work procedures are enforced and maintained by the Contractor’s Responsible Persons at all    
    times; 

cc) Safe access is provided; 
 
e) No load, material, plant or equipment is place or moved near the edge of any excavation or trench; 
f) The requirements as per Section 11 of the Construction Regulations are adhered to. 

 
2.5 Plant and Machinery 

 
Construction Plant 

 
“Construction Plant” includes all types of plant including but not limited to, cranes, piling rigs, excavators 
road vehicles, and all lifting equipment. The Contractor shall ensure that all such plant complies with the 
requirements of the OHS Act 85/1993 and Construction Regulations (July 2003). The Contractor shall 
inspect and keep records of inspections and load tests of the construction plant used on site. Only 
authorised/competent persons may use machinery and the proper supervision must be provided. 
Appropriate PPE and clothing must be provided and maintained in good condition at all times. 

 
Vessels under Pressure (VuP) and Gas Bottles 

 
The Contractor and all relevant Contractors shall comply with the Vessels under Pressure Regulations, 
including: 

 
_ Providing competency and awareness training to the operators; 
_ Providing PPE or clothing; 
_ Inspect equipment regularly and keep records of inspections; 
_ Providing appropriate fire fighting equipment (Fire Extinguishers) on hand; 
_ Oxygen and acetylene bottles must be secured in an upright position and must not show signs of 
corrosion or damage. 

 
Fire Extinguishers and Fire Equipment 

 
The Contractor shall provide adequate, regularly serviced fire fighting equipment located at strategic points 
on site, specific to the classes of fire likely to occur. The appropriate notices and signs must be posted up 
as required. A minimum of four 9kg dry chemical powder fire extinguishers must be available in and around 
the site office establishment and stores. Wherever hot work is taking place, additional fire extinguishers 
must be on hand. Contractors are responsible for ensuring compliance with hot work procedures and must 
be in possession of method statements detailing the safe working procedures. 

 
Hired Plant and Machinery 

 
The Contractor shall ensure that any hired plant and machinery used on site is safe for use and complies 
with the minimum legislated requirements. The necessary requirements as stipulated by the OHS 
Act 85/1993 and Construction Regulations (July 2003) shall apply. The Contractor shall ensure that 
operators hired with machinery are competent and that certificates are kept on site in the health & safety 
file. Any load test requirements and inspections in terms of legislation must be complied with and copies of 
load test certificates and inspections must be kept in the health & safety file. 

 
Scaffolding/Working in elevated positions 

 
Working at heights includes any work that takes place in an elevated position. The Contractor must submit 
a risk-specific fall protection plan in accordance with the Construction Regulations (July 2003) before this 
work is undertaken. All scaffolding must comply with the requirements of SANS 085-2000. 
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Scaffolding must be declared safe for use by a competent scaffold inspector who must complete the 
scaffold register. Inspections must then be carried out weekly, after bad weather, after any alterations, after 
an incident, and before dismantling. The Contractor must keep all scaffold inspection registers on site. 

 
Working in elevated positions requires the preparation of a fall protection plan. The plan must include a risk 
assessment and method statements/safe work procedures. All persons working in elevated positions must 
be evaluated for physical and psychological fitness. All persons working in elevated positions must be 
trained and records of this training must be kept on site. All opening, edges, and the like must be 
adequately guarded. 

 
Work from elevated positions may only be conducted as if it were being conducted from a safe ladder or 
safe scaffold. 

 
Where fall prevention or fall arrest devices are being used, the correct devices must be used for the 
purpose and they must be properly maintained. Workers must be trained into the use and maintenance of 
the fall prevention and arrest equipment/devices. 
All scaffolding platforms above 1.5m from the ground must be complete with guard rails and toe boards and 
must be fully boarded as per the requirements of general purpose scaffold platforms (5-board platforms). 
Mobile scaffolds may not exceed 3 x their minimum base width in height and must be adequately boarded 
as per their loading requirement (no less than 3-board wide). Mobile scaffolds and static frame towers must 
be erected as per the manufactures requirements (copies of these erection specifications/data sheets must 
be available on site). 

 
Lifting Machines and Tackle 

 
The Contractor shall ensure that lifting machinery and tackle is inspected before use and thereafter in 
accordance with the Driven Machinery Regulations and the Construction Regulations (Section 20). There 
must be competent lifting machinery and tackle inspector who must inspect the equipment daily or before 
use, taking into account that: 
 
_ All lifting machinery and tackle has a safe working load clearly indicated; 
_ Regular inspection and servicing is carried out; 
_ Records are kept of inspections and of service certificates; 
_ There is proper supervision in terms of guiding the loads that includes a trained banksman; 
_ To direct lifting operations and check lifting tackle; 
_ Tower crane bases have been approved by an Municipality; 
_ Load test certificates are kept in the health & safety file; 
_ The operators are competent as well as physically and psychologically fit to work and in possession of 
a medical certificate of fitness to be available on site. 

 
Ladders and Ladder Work 

 
The Contractor shall ensure that all ladders are inspected monthly, are in good safe working order, are the 
correct height for the task, extend at least 1m above the landing, fastened and secured, and at a safe 
angle. Stepladders must be safe for use, must be the correct height for the task and the top two rungs may 
not be used. Records of inspections must be kept in a register on site. Contractors using their own ladders 
must ensure the same. 

 
General Machinery 

 
The Contractor must ensure compliance with the Driven Machinery Regulations, which includes inspecting 
machinery regularly, appointing a competent person to inspect and ensure maintenance, issuing PPE and 
relevant clothing, and training those who use machinery. 

 
Electrical Installations and Portable Electrical Tools 

 
The Client must ensure that the Contractor is made aware of the positions of all electrical power lines. The 
Contractor must comply with the Electrical Installation Regulations, the Electrical Machinery Regulations 
and the Construction Regulations (CR 22). 

 
The Contractor shall carry a copy of the Certificate of Compliance for his electrical power supply. All 
temporary electrical installations must be inspected at least weekly. Portable electrical tools and equipment 
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must be visually inspected daily with inspection records kept monthly. Records of these inspections must 
be kept on site. 
 
 
 

2.6 Occupational Health 
 

Occupational Health 
 

Exposure of workers to occupational health hazards and risks is very common in any work environment, 
especially in construction. Occupational exposure is a major problem and all Contractors must ensure that 
proper health and hygiene measures are put in place to prevent exposure these hazards. Prevent 
inhalation, ingestion, absorption and noise induction. 

 
Welfare Facilities 

 
The Contractor must supply sufficient toilets (1 toilet per 20 workers), changing facilities, hand washing 
facilities, soap, toilet paper, and hand drying material must be provide. Waste bins must be strategically 
place and emptied regularly. Safe, clean storage areas must be provided for workers to store personal 
belonging and personal protective equipment. Workers should not be exposed to hazardous 
materials/substances while eating and must be provided with adequate, sheltered eating areas. 

 
Alcohol and other Drugs 

 
No alcohol and other drugs will be allowed on site. No person may be under the influence of alcohol or any 
other drugs while on the construction site. Any person on prescription drugs must inform his/her superior, 
who shall in turn report this to the Contractor forthwith. Any person suffering from any illness/condition that 
may have a negative effect on his/her safety performance must report this to his/her superior, who shall in 
turn report this to the Contractor forthwith. Any person suspected of being under the influence of alcohol or 
other drugs must be sent home immediately, to report back the next day for a preliminary inquiry. A full 
disciplinary procedure must be followed by the Superior concerned and a copy of the disciplinary action 
must be forwarded to the Contractor for his records. 
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ANNEXURE A 
 

HEALTH AND SAFETY SPECIFICATION (HSS) 
 

The Contractor must submit compliance with Annexure A within one working week (5 working days) of 
receiving the Order to Commence 
 
 
 

 
HSS ITEM 

NO. 

 
REQUIREMENTS 

 
 

 
OHSA REQUIREMENTS 

 
SUBMISSION DATE 

 
 

2.3.1 

 
 
Health and Safety Plan 
 
 
 

Constructions Regs Within two weeks 

2.3.2 

Notification of intention 
 
 
 
 

Complete Schedule 1 
(Construction Regs)                

Before commencement on 
site 
 

2.3.3 
Assignment of Responsible Persons to 
Supervise Construction Work  
 

OHS Act (Section 16.2) & 
Construction Reg 6 

Before commencement on 
site 
 

2.3.4 

Competence of Responsible Persons 
 
 
 

OHS Act (Section 16.2) & 
Construction Reg 6 

Together with Health and 
Safety Plan 
 

2.3.5 
Compensation of Occupational Injuries 
and Diseases – proof of registration 
 

COIDA 
Together with Health and 
Safety Plan 
 

2.3.6 

Occupational Health and Safety Policy 
 
 
 

OHS Act 
Together with Health and 
Safety Plan 
 

2.3.7 

Health and Safety Organogram 
 
 
 

Client Requirement 
Together with Health and 
Safety Plan 
 

2.3.8 
Initial Hazard Identification and Risk 
Assessment based on the Client’s 
assessment 

Construction Regs 
Together with Health & 
Safety Plan 

 
. 
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ANNEXURE B 
 

ASSIGNMENT OF CONTRACTOR’S RESPONSIBLE PERSONS 
 

The Contractor shall make the following appointments: (further appointments could become necessary as the 
project progresses). 
 

 
ITEM 

 
APPOINTMENT 

 

 
OHSA 

REFERENCE 
 

 
REQUIREMENT 

 

B1 CEO Assignee Section 16(2) A competent person to assist with the onsite 
H & S overall responsibility – 
Contractor’s Responsible Person 
 

B2 Construction Work Supervisor CR 6.1 A competent person to supervise and be 
responsible of Health & Safety related issues 
on site. The person is appointed to assist the 
CEO with his/her overall duties. 
 

B3 Subordinate Construction Work 
Supervisors 
 

CR 6.2 A competent person to assist with daily 
supervision of construction / building work. 
The person assists the Construction Work 
Supervisor. 
 

B4 Health & Safety Representative(s) Section 17 A competent person(s) to inspect H & S in 
reference to plant, machinery and Health & 
Safety persons in the workplace. 
 

B5 Incident Investigator A GAR 8 A competent person to investigate incidents 
/ accidents on site and could be: 
- The employer 
- H & S Representative 
- Designated person 
- Member of the H & S 
- Committee 
 

B6 Risk assessment co-ordinator CR 7 A competent person to co-ordinate all risk 
assessments on behalf of the Contractor. 
 

B7 Fall protection plan co-ordinator CR 8 A competent person to prepare and amend the 
fall protection plan. 
 

B8 First Aiders GSR 3 A qualified person top address all on sitefirst aid 
cases. 
 

B9 Excavation Inspector CR 11 A competent person to inspect excavation work 
and ensure that approved safe working 
procedures are followed at all times. 
 

B10 Ladder Inspector GSR 13A A competent person to inspect ladders daily 
and ensure they are safe for use, keeping 
monthly record 

B11 Temporary electrical installations 
inspector 
 

CR 22 A competent person to control all temporary 
electrical installations. 
 

B12 Construction Safety Officer CR6 A competent person to fulfil the functions as 
set out in 2.3.24 of the HSS. 
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ANNEXURE C 
 

GENERAL COMPLIANCE REQUIREMENTS 
 

The Contractor shall comply with but not be limited to the following requirements. Report in writing on these to the 
Client at progress meetings or at least monthly which ever is sooner. 
 

ITEM WHAT WHEN OUTPUT 
 

ACCEPTED BY 
CLIENT 

AND DATE 

C1 Construction-phase 
Health & Safety Plan 
 

Monthly review Contractor to report on status of 
health & safety plans – monthly 
 

 

C2 Health & Safety File Open file when 
construction 
begins and maintain 
throughout 
 

Have file on hand at meetings. 
Contractors to report on their file at 
monthly health & safety meetings 
 

 

C3 OHS Act and 
Relevant Regulations 
 

Monthly review To be kept in the health & safety 
file on site 
 

 

C4 Induction Training Every worker before 
he/she starts before 

Attendance registers to be kept. 
 

 

C5 Awareness Training 
(Toolbox talks) 

At least weekly Attendance registers to be kept.  

C6 Health & Safety 
Meetings 

Monthly Meeting minutes to be kept.  

C7 Health & Safety 
Rooms 
 

Monthly Report covering: 
• Incidents/accidents and 
investigations 
• Non conformances by 
employees & Contractors 
• Internal & External H & S audit 
reports 

 

C8 Emergency 
procedures 
 

Monthly evaluation of 
procedure 
 

Table procedure in writing as well 
as telephone numbers 
 

 

C9 Risk assessments Updated and signed 
off 
at least monthly 

Documented risk assessments 
 

 

C10 Safe work procedures Drawn up before 
workers 
are exposed to new 
risks 

Documented set of safe work 
procedures (method statements) 
reviewed and signed off 

 

C11 General Inspections Daily and weekly Report OHS Act compliance: 
- Excavations 
- Portable electrical tools 
- Temporary electrical 
installations 
- Materials hoist 

 

C12 General Inspections Monthly Ladders  

C13 General Inspections 3-monthly - Lifting tackle 
- Oxy-acetylene cutting & 
welding sets 
- Fall prevention and arrest 
Equipment 

 

C14 Covid19  inspections Daily and weekly Report OHS Act compliance: 
- Screening and recording of workers 
and visitors temperatures on daily 
basis 
- Mask and sanitising of Equipment 
and Transportations  

 

 


