

[illegible]

Knight Piésold
CONSULTING

DRAWING REGISTER

Attention

3262495

92346

19202020

Distribution

A0Pdfs

XXXXX

Project:

MATIMBA POWER STATION

Contract:

MATIMBA ASH DUMP EXTENSION

Job No:

301-00825/01

Date:

2020/06/05

File No:

Signature:

Received by:

Print Name:

Print Name:

Date:

Date:

For Knight Piésold Consulting

PLEASE RETURN SIGNED COPY TO KP

Issued for

Approval Information

Comment

Construction

X

X

X


X

X

Date of latest revision

Drawing number	Description	Employer's drawing number	Orig date	Rev A	Rev B	Rev 0	Rev 1	Rev 2	Rev 3	Rev 4	Rev Z	dwg size
GENERAL												
301-00825/01-100	LIST OF DRAWINGS	0.58/61412-SHEET 1	0	1	2	3		03-09-2019	24-03-2020	09-04-2020	06-05-2020	
301-00825/01-415	PHASE 4 (16 YEARS LINED AREA) : MCP56 AND MCP66 POSITIONS - LAYOUT PLAN AND LONGITUDINAL SECTIONS	0.58/61417-SHEET 16	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-416	PHASE 4 (16 YEARS LINED AREA) : SCP27 POSITION - LAYOUT PLAN AND LONGITUDINAL SECTIONS	0.58/61417-SHEET 17	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-417	PHASE 4 (16 YEARS LINED AREA) : SCP33 POSITION - LAYOUT PLAN AND LONGITUDINAL SECTIONS	0.58/61417-SHEET 18	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-418	PHASE 4 (16 YEARS LINED AREA) : REHABILITATED ASH DUMP EXTENSION - LAYOUT PLAN	0.58/61417-SHEET 19	0	1	2	3		03-09-2019	24-03-2020	09-04-2020	06-05-2020	
301-00825/01-419	PHASE 4 (16 YEARS LINED AREA) : REHABILITATED ASH DUMP EXTENSION - SECTIONS AND DETAILS	0.58/61417-SHEET 20	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-420	PHASE 4 (16 YEARS LINED AREA) : TEMPORARY DIVIDER WALL/ACCESS ROAD - LAYOUT PLAN AND LONGITUDINAL SECTIONS	0.58/61417-SHEET 21		0	1	1		24-03-2020	09-04-2020			
301-00825/01-421	PHASE 4 (16 YEARS LINED AREA) : CLEAN WATER DECANT INLET - LAYOUT PLAN, SECTIONS AND REINFORCEMENT DETAILS	0.58/61417-SHEET 22		0	1	1		24-03-2020	09-04-2020			
301-00825/01-422	PHASE 4 (16 YEARS LINED AREA) : TEMPORARY DIRTY WATER TRENCH - LAYOUT PLAN AND LONGITUDINAL SECTION	0.58/61417-SHEET 23		0	1	2		24-03-2020	09-04-2020	06-05-2020		
301-00825/01-423	PHASE 4 (16 YEARS LINED AREA) : REHABILITATED SLOPES DRAINAGE - REINFORCEMENT DETAILS	0.58/61417-SHEET 24		0	1	1		24-03-2020	09-04-2020			
PHASE 5												
301-00825/01-500	PHASE 5 (20 YEARS LINED AREA) : ASH DUMP EXTENSION - GENERAL ARRANGEMENT	0.58/61418-SHEET 1	0	1	2	3		03-09-2019	24-03-2020	09-04-2020	06-05-2020	
301-00825/01-501	PHASE 5 (20 YEARS LINED AREA) : TOPSOIL MANAGEMENT - LAYOUT PLAN AND DETAILS	0.58/61418-SHEET 2	0	1	2	3		03-09-2019	24-03-2020	09-04-2020	06-05-2020	
301-00825/01-502	PHASE 5 (20 YEARS LINED AREA) : BASIN EXCAVATION- LAYOUT PLAN AND SECTIONS	0.58/61418-SHEET 3	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-503	PHASE 5 (20 YEARS LINED AREA) : UNDERDRAINAGE LINER SYSTEM - LAYOUT PLAN	0.58/61418-SHEET 4	0	1	2	3		03-09-2019	24-03-2020	09-04-2020	06-05-2020	
301-00825/01-504	PHASE 5 (20 YEARS LINED AREA) : UNDERDRAINAGE LINER SYSTEM - SECTIONS AND DETAILS	0.58/61418-SHEET 5	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-505	PHASE 5 (20 YEARS LINED AREA) : PERMANENT NORTH RWD ROAD - LAYOUT PLAN AND LONGITUDINAL SECTIONS	0.58/61418-SHEET 6	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-506	PHASE 5 (20 YEARS LINED AREA) : NORTH RETURN WATER DAM - LAYOUT PLAN, SECTIONS AND DETAILS	0.58/61418-SHEET 7	0	1	2	3		03-09-2019	24-03-2020	09-04-2020	06-05-2020	
301-00825/01-507	PHASE 5 (20 YEARS LINED AREA) : NORTH RWD SILT TRAP - LAYOUT PLAN AND SECTIONS	0.58/61418-SHEET 8	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-508	PHASE 5 (20 YEARS LINED AREA) : NORTH RWD SILT TRAP - SECTIONS AND DETAILS	0.58/61418-SHEET 9	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-509	PHASE 5 (20 YEARS LINED AREA) : NORTH RWD SPILLWAY - LAYOUT PLAN, SECTIONS AND DETAILS	0.58/61418-SHEET 10	0	1	2	2		03-09-2019	24-03-2020	09-04-2020		
301-00825/01-510	PHASE 5 (20 YEARS LINED AREA) : NORTH RWD PUMP SUMP - LAYOUT PLAN, SECTIONS AND DETAILS	0.58/61418-SHEET 11	0	1	2	3		03-09-2019	24-03-2020	09-04-2020	06-05-2020	
301-00825/01-511	PHASE 5 (20 YEARS LINED AREA) : PERMANENT NORTH PERIMETER ROAD - LAYOUT PLAN AND LONGITUDINAL SECTIONS	0.58/61418-SHEET 12	0	1	2	2		03-09-2019	24-03-2020	09-04-2020	</	

COMBINED TRANSMITTAL FORM AND DRAWING REGISTER

TRANSMITTAL HISTORY		Attention	3	26	24	9	5	<div></div>													
Distribution			9	2	3	4	6														
CLIENT			19	20	20	20	20	X	X	X	X	X									
												Project:		MATIMBA POWER STATION							
												Contract:		MATIMBA ASH DUMP EXTENSION							
												Job No:		301-00825/01		Date:		2020/06/05			
												File No:									
												Signature:				Received by:					
												Print Name:				Print Name:					
												Date:				Date:					
												For Knight Piésold Consulting		PLEASE RETURN SIGNED COPY TO KP							
												Date of latest revision									
DRAWING REGISTER		Approval																			
		Information																			
		Comment																			
		Construction	X	X	X	X	X	X													
Drawing number	Description	Employer's drawing number								Orig date	Rev A	Rev B	Rev 0	Rev 1	Rev 2	Rev 3	Rev 4	Rev Z	dwg size		
GENERAL																					
301-00825/01-100	LIST OF DRAWINGS	0.58/61412-SHEET 1	0		1	2	3						03-09-2019	24-03-2020	09-04-2020	06-05-2020					
301-00825/01-825	PHASE 8 (32 YEARS LINED AREA) : REHABILITATED SLOPES DRAINAGE - REINFORCEMENT DETAILS	0.58/61421-SHEET 26			0	1	1						24-03-2020	09-04-2020							
REINFORCEMENT																					
301-00825/01-900	DECANT OUTLET STRUCTURE - REINFORCEMENT DETAILS SHEET 1 OF 2	0.58/61423-SHEET 01	0		1	2	2						03-09-2019		09-04-2020						
301-00825/01-902	NORTH AND SOUTH RETURN WATER DAM - REINFORCEMENT DETAILS SHEET 1 OF 3	0.58/61423-SHEET 03	0		1	2	2						03-09-2019		09-04-2020						
301-00825/01-903	NORTH AND SOUTH RETURN WATER DAM - REINFORCEMENT DETAILS SHEET 2 OF 3	0.58/61423-SHEET 04	0		1	2	2						03-09-2019		09-04-2020						
301-00825/01-904	NORTH AND SOUTH RETURN WATER DAM - REINFORCEMENT DETAILS SHEET 3 OF 3	0.58/61423-SHEET 05	0		1	2	2						03-09-2019		09-04-2020						

PLEASE CANCEL ANY PREVIOUS PRINTS OF ANY OF THE ABOVE DRAWINGS ISSUED WITH THIS TRANSMITTAL FORM