

Station	Unit	Planned/Actual Start Time	Planned/Revised End Time	Planned Duration	Cage Quantity
Kusile	1	2025/04/01 00:00:00	2025/05/20 23:59:00	50.00	
Kusile	6	2025/05/30 00:00:00	2025/06/18 23:59:00	20.00	
Kusile	4	2025/08/14 00:00:00	2025/09/12 23:59:00	30.00	2000
Kusile	5	2025/09/28 00:00:00	2025/11/20 23:59:00	54.00	18500
Kusile	3	2026/01/30 00:00:00	2026/03/15 23:59:00	45.00	18500
Kusile	2	2026/05/01 00:00:00	2026/05/30 23:59:00	30.00	18500
Kusile	1	2026/06/13 00:00:00	2026/07/12 23:59:00	30.00	18500
Kusile	5	2026/07/25 00:00:00	2026/08/23 23:59:00	30.00	2000
Kusile	4	2026/08/27 00:00:00	2026/09/25 23:59:00	30.00	18500
Kusile	6	2026/09/30 00:00:00	2026/11/21 23:59:00	53.00	18500
Kusile	6	2026/10/17 00:00:00	2026/11/15 23:59:00	30.00	2000
Kusile	3	2027/01/02 00:00:00	2027/01/31 23:59:00	30.00	2000
Kusile	2	2027/03/08 00:00:00	2027/05/30 23:59:00	84.00	2000
Kusile	1	2027/03/11 00:00:00	2027/04/09 23:59:00	30.00	2000
Kusile	4	2027/04/20 00:00:00	2027/06/03 23:59:00	45.00	2000
Kusile	5	2027/07/11 00:00:00	2027/08/09 23:59:00	30.00	18500
Kusile	6	2027/11/17 00:00:00	2027/12/16 23:59:00	30.00	18500
Kusile	3	2028/02/02 00:00:00	2028/03/02 23:59:00	30.00	18500
Kusile	1	2028/04/10 00:00:00	2028/05/24 23:59:00	45.00	18500
Kusile	2	2028/05/23 00:00:00	2028/06/21 23:59:00	30.00	18500
Kusile	4	2028/05/23 00:00:00	2028/06/21 23:59:00	30.00	18500
Kusile	5	2028/08/10 00:00:00	2028/09/24 23:59:00	46.00	2000
Kusile	6	2028/12/17 00:00:00	2029/01/30 23:59:00	45.00	2000
Kusile	3	2029/03/07 00:00:00	2029/05/30 23:59:00	85.00	2000
Kusile	1	2029/05/26 00:00:00	2029/06/24 23:59:00	30.00	2000
Kusile	4	2029/06/28 00:00:00	2029/07/27 23:59:00	30.00	2000
Kusile	2	2029/06/29 00:00:00	2029/07/28 23:59:00	30.00	2000
Kusile	5	2029/09/27 00:00:00	2029/10/26 23:59:00	30.00	18500
Kusile	6	2030/02/01 00:00:00	2030/03/03 23:59:00	31.00	18500

Maintenance
Requirements
@360 cages
per unit per 11000

Total Outage
Requirement 285000

Total Cages 296000