



## DRAWING & DOCUMENT ISSUE REGISTER (IFQ 024)

ISSUED TO: PROJECT TEAM  
REGISTER ISSUE DATE: 09 June 2021  
ISSUED BY: TSHAMANO NEMIRINI

PROJECT: DOME PRIMARY SCHOOL  
PROJECT NO: 19-05

INFORMATION STATUS KEY	
	Received on time
	Received Late
	Pending Soon

					Current Revision	First Issue	Latest Issue	Pending soon			First Fix Shop Drawing & Installation		Final Fix Installation	
DOME PRIMARY SCHOOL						(DROPBOX)	(DROPBOX)	Received Date	Approved Date	Installation Complete		ATS Drawing Issued	Installation Complete	
LINE ITEM NO.	DRAWING NUMBER	DRAWING TITLE	SCALE	SIZE										
FIRE PROTECTION														
1	RF-01-001-01	FIRE PROTECTION : SITE PLAN LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
2	RF-01-002-01	MULTIPURPOSE HALL : FIRE PROTECTION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
3	RF-01-003-01	TYPICAL 4 x CLASSROOM + HOD BLOCK GROUND FLOOR : FIRE PROTECTION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
4	RF-01-004-01	FIRE PROTECTION : ADMINISTRATION BLOCK LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
5	RF-01-005-01	FIRE PROTECTION : SCIENCE LABS & MULTIPURPOSE CLASSROOM LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
6	RF-01-005-01	FIRE PROTECTION : SCIENCE LABS & MULTIPURPOSE CLASSROOM LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
7	RF-01-006-01	FIRE PROTECTION : GRADE R CLASSROOM LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
8	RF-01-007-01	FIRE PROTECTION : TUCKSHOP & GENERATOR ROOM LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
9	RF-01-008-01	FIRE PROTECTION : LIBRARY & MEDIA CENTRE LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
10	RF-01-009-01	FIRE PROTECTION : BLOCK B3 LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
11	RF-01-013-01	FIRE PROTECTION : DETAILS LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
12	RF-01-014-01	FIRE PROTECTION : PUMP ROOM LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
13	RF-01-015-01	FIRE PROTECTION : WATER FLOW SCHEMATICS	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							



## DRAWING & DOCUMENT ISSUE REGISTER (IFQ 024)

ISSUED TO: PROJECT TEAM  
REGISTER ISSUE DATE: 09 June 2021  
ISSUED BY: TSHAMANO NEMIRINI

PROJECT: DOME PRIMARY SCHOOL  
PROJECT NO: 19-05

INFORMATION STATUS KEY	
	Received on time
	Received Late
	Pending Soon

		DOVE PRIMARY SCHOOL			Current Revision	First Issue	Latest Issue	Pending Soon			Final Fix Installation		
LINE ITEM NO.	DRAWING NUMBER		DRAWING TITLE	SCALE		SIZE	(DROPBOX)	(DROPBOX)	Received Date	Approved Date	Installation Complete	ATS Drawing Issued	Installation Complete
DRAINAGE													
1	ME-02-002-01	BLOCK A2 : SOIL AND WASTE WATER DRAINAGE LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
2	ME-02-003-01	BLOCK B3: SOIL AND WASTE WATER DRAINAGE LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
3	ME-02-004-01	BLOCK D MULTI-PURPOSE & SCIENCE LABS : SOIL AND WASTE WATER DRAINAGE LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
4	ME-02-005-01	CARETAKER & GUARD HOUSE : SOIL AND WASTE WATER DRAINAGE LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
5	ME-02-006-01	GRADE R : SOIL AND WASTE WATER DRAINAGE LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
6	ME-02-007-01	TUCKSHOP : SOIL AND WASTE WATER DRAINAGE LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
7	ME-02-008-01	MULTIPURPOSE HALL : SOIL AND WASTE MULTIPURPOSE HALL	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
PLUMBING													
1	ME-03-001-01	SITE PLAN : HOT AND COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
2	ME-03-002-01	ADMINISTRATION BLOCK : HOT AND COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
3	ME-03-003-01	BLOCK A2 : HOT AND COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
4	ME-03-004-01	BLOCK B3 : COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
5	ME-03-005-01	BLOCK D MULTI-PURPOSE : HOT AND COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
6	ME-03-006-01	CARETAKER & GUARD HOUSE : HOT AND COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
7	ME-03-007-01	GRADE R : HOT AND COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
8	ME-03-008-02	MULTIPURPOSE HALL : HOT AND COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						
9	ME-03-009-01	TUCKSHOP : COLD WATER RETICULATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21						



## DRAWING & DOCUMENT ISSUE REGISTER (IFQ 024)

ISSUED TO: PROJECT TEAM  
 REGISTER ISSUE DATE: 09 June 2021  
 ISSUED BY: TSHAMANO NEMIRINI

PROJECT: DOME PRIMARY SCHOOL  
 PROJECT NO: 19-05

INFORMATION STATUS KEY	
	Received on time
	Received Late
	Pending Soon

					Current Revision	First Issue	Latest Issue	First Fix Shop Drawing & Installation			Final Fix Installation	
						(DROPBOX)	(DROPBOX)	Received Date	Approved Date	Installation Complete	ATS Drawing Issued	Installation Complete
LINE ITEM NO.	DRAWING NUMBER	DRAWING TITLE	SCALE	SIZE								
HVAC												
1	ME-01-001-01	HVAC : MULTIPURPOSE HALL SMOKE VENTILATION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21					
2	ME-01-001-03	HVAC : MULTIPURPOSE HALL KITCHEN EXTRACTION LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21					
3	ME-01-002-01	HVAC : ADMINISTRATION BLOCK LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21					
4	ME-01-003-01	''	AS SHOWN	A1	B	02-Jun-21	02-Jun-21					
KITCHEN EQUIPMENT												
1	ME-05-001-01	KITCHEN EQUIPMENT LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21					
LP GAS												
1	ME-07-001-01	MULTIPURPOSE HALL : LP GAS - KITCHEN AREA LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21					



## DRAWING & DOCUMENT ISSUE REGISTER (IFQ 024)

ISSUED TO: PROJECT TEAM  
 REGISTER ISSUE DATE: 09 June 2021  
 ISSUED BY: TSHAMANO NEMIRINI

PROJECT: DOME PRIMARY SCHOOL  
 PROJECT NO: 19-05

INFORMATION STATUS KEY	
	Received on time
	Received Late
	Pending Soon

					Current Revision	First Issue	Latest Issue	Pending Soon			Final Fix Shop Drawing & Installation		Final Fix Installation	
						(DROPBOX)	(DROPBOX)	Received Date	Approved Date	Installation Complete	ATS Drawing Issued	Installation Complete		
LINE ITEM NO.	DRAWING NUMBER	DRAWING TITLE	SCALE	SIZE	REFRIDGERATION									
1	ME-04-001-01	REFRIDGERATION INSTALLATION : KITCHEN LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
2	ME-04-002-01	REFRIDGERATION INSTALLATION : INDICATOR PANEL & SHELVES LAYOUT	AS SHOWN	A1	B	02-Jun-21	02-Jun-21							
	COMPANY NAME: (ISSUED TO)		DISCIPLINE:		CONTACT EMAIL:		EMAIL ADDRESS:		TEL			DELIVERED:		
			CLIENT				admin@arquero.co.za		+27117042084			DROPBOX		
			PROJECT MANAGERS & QS											
			ARCHITECT											
			STRUCTURAL ENGINEERS											
			ELECTRICAL ENGINEERS											
			FIRE ENGINEERS											
			MECHANICAL ENGINEERING		admin@arquero.co.za									
	ARQUERO TECHNICAL SUPPORT (PTY) LTD													
			CONTRACTOR											