

	Request for Tender Validity Extension	Document Identifier	559-219164364	Rev	1
		Effective Date	July 2024		
		Review Date	July 2027		

TO: (APPROPRIATE MANAGER)	Linda Appollis – Middle Manager Procurement
DESCRIPTION:	Grootvlei Leander T119 Soil Erosion


1	ENQUIRY AND TENDER DOCUMENTATION NUMBER	FS092
2	ENQUIRY AND TENDER DOCUMENTATION ISSUE DATE	15 August 2024
3	ENQUIRY AND TENDER DOCUMENTATION CLOSING DATE	17 September 2024 at 10h00
4	ORIGINAL EXPIRY DATE OF TENDER VALIDITY	16 December 2024
5	FIRST EXTENDED EXPIRY DATE OF TENDER VALIDITY	31 March 2025
6	PROPOSED NEW EXPIRY DATE OF TENDER VALIDITY	31 May 2025
7	TENDER PRICE OF ANTICIPATED SUCCESSFUL TENDERERS	Rates Based
8	ESTIMATED INCREASE/DECREASE TO ABOVE PRICE	Rates Based
9	DUE TO: PRICE DECREASE	Rates Based
10	CPA	Rates Based
11	INTEREST	Rates Based
12	REVISED COST OF FORWARD COVER	Not applicable
13	ANTICIPATED TOTAL CONTRACT VALUE	R 600 000.00 Excl. VAT
14	DO <u>ALL</u> TENDERERS CONFIRM THAT THEIR PRICES WILL REMAIN UNCHANGED FOR THE EXTENSION PERIOD PROPOSED?	Yes
15	IF NOT, GIVE DETAILS:	Not applicable
16	DO ALL TENDERERS CONFIRM THAT TENDERED DELIVERY/COMMENCEMENT DATES WILL REMAIN UNCHANGED?	Yes
17	IF NOT, GIVE DETAILS:	Not applicable
18	WHAT WILL THE IMPACT BE ON PRODUCTION?	Not applicable
19	WILL THE CONTRACT COMMISSIONING/COMPLETION PERIOD BE AFFECTED? YES/NO	No

Controlled Disclosure

When downloaded from the document management system, this document is uncontrolled and the responsibility rests with the user to ensure it is in line with the authorized version on the system. No part of this document may be reproduced in any manner or form by third parties without the written consent of NTCSA SOC Ltd, © copyright NTCSA SOC Ltd, Reg No 2021/539129/30

	Request for Tender Validity Extension	Document Identifier	559-219164364	Rev	1
		Effective Date	July 2024		
		Review Date	July 2027		

20	IF YES, GIVE DETAILS:	Not applicable
21	MOTIVATION FOR EXTENSION:	Due to unavailability of technical team to do technical evaluation this has caused delays in the anticipated tender evaluation timelines. Technical evaluation completed; other evaluation still needs to be done such as SHEQ evaluations. Mandate to Negotiate report still need to be done, negotiations to be conducted and feedback report submitted for approval hence the request to extend tender validity.

SUBMITTED BY: Goodwill Mazibuko DESIGNATION: Senior Advisor Procurement	SIGNATURE: 	DATE: 25 March 2025
SUPPORTED BY: Ayanda Velani DESIGNATION: Manager Procurement	SIGNATURE:	DATE:
APPROVED BY: Linda Appollis DESIGNATION: Middle Manager Procurement	SIGNATURE:	DATE:

Controlled Disclosure

When downloaded from the document management system, this document is uncontrolled and the responsibility rests with the user to ensure it is in line with the authorized version on the system. No part of this document may be reproduced in any manner or form by third parties without the written consent of NTCSA SOC Ltd, © copyright NTCSA SOC Ltd, Reg No 2021/539129/30