

ENGINEERING UNIT
CONTRACT: 1R - 23600
LIQUIDATED DAMAGES ASSESSMENT

STAFF

<u>Name</u>	<u>Position</u>	<u>(A)</u> <u>Hourly</u> <u>Charge-Out</u> <u>Rate</u>	<u>(B)</u> <u>Overhead</u> <u>Percentage</u>	<u>(C)</u> <u>Estimated</u> <u>Hours/Day</u> <u>on Project</u>	<u>Daily Rate *</u>
A.de Souza	Engineer	380.00	150	0.5	475.00
N.Ndlela	Candidate Engineer	320.00	150	1,5	1 200.00
S. Phetha	COW	140.00	150	2,0	700.00

Total Daily Rate**R2 375.00****ADD : MISCELLANEOUS CONSEQUENTIAL COSTS DUE TO DELAYED COMPLETION**

Other

R 125.00**Total Liquidated Damages****R2 500.00 per day**

N.Ndlela
NAME (PRINTED)


SIGNATURE

01 March 2023
DATE

$$\text{* Daily Rate} \quad \Rightarrow \quad \frac{A \times (100 + B) \times C}{100}$$

NOTE : Charge-out rates and overhead percentages are provided by Manager Finance : Engineering Unit each financial year.

November 1999