

Full Name of National/ Provincial Institution: Commission for Conciliation ,Mediation & Arbitration

Name of Accounting Officer / Delegated Official: Mpumelelo Nconco

Director/ Chief Director SCM: Kedibone Mashaakgomo

Telephone number and email address: Kedibone Mashaakgomo /KediboneM@ccma.org.za.

Date: 30-Sept-26

VARIATION										
No	Project Description	Name of Supplier	Contract Number	Reason	original contract value	value of contract extension	Value of previous extensions	Award Date	Contract start date	Contract expiry
MAA0224878	Extension of the contract duration under RT3-2022 Transversal Contract	Dalle Business Equipment	CCMA-/A-26-03	The variation is required to extend the contract duration in line with the National Treasury extension of the RT3-2022 Transversal Contract, which permits participating institutions to extend existing lease agreements for up to 24 months beyond the initial 36-month period. The extension will ensure continuity of office automation services while the future procurement requirements are addressed.	R5 989 131,72	R943 856,39	R0,00	As per the signature date.	01.08.2026	30.11.2028

*Award date as per the final signature date on the award letter. The value of the contract extension represents the fixed cost only and excludes variable cost per copy charges.

The Accounting Officer/ Authority confirms that the information captured in this report is a true reflection of the approved procurement by other means and the approved expansions and variations.

Mpumelelo Nconco

Signed by Mpumelelo Nconco,
MpumeleloN@ccma.org.za



30/09/2026 21:26:52(UTC+02:00)

ACCOUNTING OFFICER/ AUTHORITY SIGNATURE