
 

1 

 

 

 

 

    

 AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED 
 

I  

 PROJECT NAME AND NUMBER: INSTALLATION OF PCA UNITS 
KSIA 6716 
 

I  

 TITLE OF PROJECT: INSTALLATION OF PRECONDITIONED AIR 
UNITS FOR THE PURPOSE OF COOLING PASSENGER LOADING 
BRIDGES 

II  

 
 
 
 

NEC 3:  ENGINEERING AND CONSTRUCTION CONTRACT (ECC) 
 
 

Between 
 
 

AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED 
 
 Applicable at King Shaka International Airport 
 
(Registration Number :  1993/004149/30) 
 
 

and 
 
 

[DRAFTING NOTE: INSERT CONTRATOR NAME] 
 
 
(Registration Number : ___________________) 
 

for 
 
 

INSTALLATION OF PRECONDITIONED AIR UNITS FOR THE 
PURPOSE OF COOLING PASSENGER LOADING BRIDGES 
 

  

Contents: 
 

 No of pages 

Part C1 Agreements & Contract Data [●] 

Part C2 Pricing Data [●] 

Part C3 Scope of Works [●] 

Part C4 Site Information [●] 

   

  

 
 



 

2 

 

Part C1:  Agreements and Contract Data 

C1.1:  Form of Offer and Acceptance  

OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of:  CONTRACTOR TO INSTALL PRECONDITIONED AIR UNITS TO COOL 
PASSENGER LOADING BRIDGES 
 

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the conditions of contract identified in the Contract Data. 
 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT IS: 
 
(in words)  
………………………………………………………………………………………….................................... Rands; 
 
(in figures) R………………………………………….. 

 
THE OFFERED PRICES ARE AS STATED IN THE PRICING SCHEDULE 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 

 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
Bidder: 
 

 
 
 
 
 

 
Name & 
signature of 
witness 

(Insert name and address of 
organisation) 

  
 
Date 
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ACCEPTANCE  

 By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the contract that is the subject of this agreement. 
 

 The terms of the contract, are contained in: 
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 
Parts. 
 

 Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in 
the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to 
and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents 
are valid unless contained in this Schedule. 
 

 The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of 
Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the 
delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in 
terms of the conditions of contract identified in the Contract Data. Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this agreement. 
 

 Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer 
in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a 
binding contract between the Parties. 
 
 

Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
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Name & 
signature of 
witness 

(Insert name and address of 
organisation) 

  
 
Date 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents 
listed in the Tender Data and addenda thereto as listed in the returnable schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the Employer during 
this process of offer and acceptance. 
 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this agreement. 

 For the Employer  For the Bidder 

Signature (s)    

Name (s)    

Capacity    

Name and 
Address 

Airports Company South Africa SOC 
Limited 
 
Western Precinct, Aviation Park, O.R. 
Tambo International Airport, Kempton 
Park, Johannesburg, 1632 

  

Name & 
Signature of 
witness 

(Insert name and address of 
organisation) 

 (Insert name and address of organisation) 

Date    
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Part C1.2a Contract Data 

Part one – Data provided by the Employer 

The Conditions of contract are selected from the NEC3 Engineering and Construction Contract, April 2013. 
 
Each item of data given below is cross-referenced to the NEC3 Engineering Construction Contract which 
requires it. 
 
 

Clause Statement Data 

1 General  

 The conditions of contract are the 

core clauses and the clauses for 

Main Option 

 

 Main Option 

Dispute resolution Option 

B:  Priced contract with Bill of Quantities 

W1:  Dispute resolution procedure 

 Secondary Options (incorporating 

amendments) 

X2:  Changes in the law 

X7:  Delay damages 

X13:  Performance Bond 

X16:  Retention 

X18:  Limitation of liability 

Z:  Additional conditions of contract 

of the NEC3 Engineering and Construction Contract, April 

2013 

 

10.1 

 

The Employer is (Name) 

 

Airports Company South Africa SOC Limited, 

Applicable King Shaka International Airport 

 Address 

 

 

 

 

 

Telephone 

Fax 

Airports Company South Africa SOC Limited 

KING SHAKA INTERNATIONAL AIRPORT 

KING SHAKA DRIVE, LA MERCY, 4405 

 

X 

X 

 

10.1 

 

The Project Manager is 

 

Madoda Luthuli 

 Address 

 

 

 

 

 

Telephone 

E-mail address 

King Shaka Drive, La Mercy, 4405 

 

 

 

 

 

060 998 6143 

Madoda.Luthuli@airports.co.za 

10.1 The Supervisor is Madoda Luthuli 
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 Address 

 

 

Telephone 

Fax 

Email 

 King Shaka Drive, La Mercy, 4405 

 

11.2 

 

The works are 

 

INSTALLATION OF PRECONDITIONED AIR UNITS TO 

COOL PASSENGER LOADING BRIDGES 

 

11.2 

 

The following matters will be 

included in the Risk Register 

 

• Availability of As Built information 

• Access to Site 

• Site Constraints and Constructability 

•  

 

11.2 

 

The Works Information is in 

 

Part C3 ‘Scope of Works’ section of this contract 

 

11.2 

 

The Site Information is in 

 

Part C4 ‘Works Information’ section of this contract 

 

11.2 

 

The boundary of the site is 

 

King Shaka International Airport Airside 

 

12.2 

 

The law of the contract is the law 

of 

 

the Republic of South Africa 

 

13.1 

 

The language of this contract is 

 

English 

 

13.3 

 

The period of reply is 

 

Seven (7) days 

   

3 Time  

31.2 The starting date is Upon signature of the contract by The Employer 

11.2 The completion date is 24 Months after the starting date 

30.1 The access date is Upon signature of the contract by The Employer/ ACSA 

31.1 The Contractor submits a first 

(preliminary) programme with the 

tender by the tender closing date 

Four (4) Weeks after signature of the contract by The 

Employer/ ACSA 

32.2 The Contractor submits revised 

programmes at intervals no 

longer than 

Four (4) weeks 
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35.1 The Employer is not willing to 

take over the works before the 

completion date 

The Employer and Others will have access to the works 

during construction or prior to completion.  Such access by 

the Employer and Others shall not relieve the Contractor from 

liability for the completion of the works in accordance with the 

Works Information and in terms of this contract. 

4 Testing and Defects  

42.2 The defects date is Twelve (12) months after Completion of the whole of the 

works 

43.2 The defects correction period is Two (2) weeks 

5 Payment  

50.1 The assessment interval is Four (4) weeks 

50.1 The currency of this contract is 

the 

South African Rand 

51.2 The period within which payment 

is made is 

Four (4) weeks after receipt of a valid tax invoice 

51.4 The interest rate is The  prime lending rate of the Nedbank Bank. as determined 

from time to time 

6 Compensation events  

60.1 The weather measurements to be 

recorded for each calendar month 

are 

the cumulative rainfall (mm) 

the number of days with rainfall more than 10 mm 

the number of days with minimum air temperature less than 0 

degrees Celsius 

60.1 The place where weather is to be 

recorded (on the Site ) is 

At the Construction Site Office and the records to be kept on 

site in a file clearly marked for this purpose 

60.1 Assumed values for the ten year 

return weather data for each 

weather measurement for each 

calendar month are 

 

Month Days Month Days 

January 1 July 4 

February 1 August 3 

March 2 September 2 

April 2 October 2 

May 3 November 2 

June 3 December 1 
 

7 Title No data required for this section of the conditions of contract 

8 Risks and Insurance  

84.1 The Employer provides these 

insurances 

Refer to the Insurance Clauses which is attached at the end 

of the Contract Data 

84.2 The Contractor provides the 

insurance stated in 

The Insurance Clauses which is attached at the end of the 

Contract Data. The insurances are in the joint names of the 

Parties and provide cover for events which are at the 

Contractor’s risk from the starting date until the Defects 

Certificate or a termination certificate has been issued. 
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 The minimum limit of indemnity 

for insurance in respect of death 

of or bodily injury to employees of 

the Contractor arising out of and 

in the course of their employment 

in connection with this contract for 

any one event is: 

As prescribed by the Compensation for Occupational Injuries 

and Diseases Act No. 130 of 1993 

9 Termination No data required for this section of the conditions of contract 

10 Data for Main Options  

B Priced contract with Bill of 

Quantities 

 

11 Data for Option W1  

W1.1 The Adjudicator is The person appointed jointly by the parties from the list of 

adjudicators contained below 

W1.2 The Adjudicator nominating body 

is 

The current Chairman of Johannesburg Advocate’s  Bar 

Council 

W1.4 The tribunal is Arbitration 

W1.4 If the tribunal is arbitration, the 

arbitration procedure is 

The arbitration procedure is set out in The Rules for the 

Conduct of Arbitrations 2013 Edition, 7th Edition, published by 

The Association of Arbitrators, (Southern Africa) 

W1.4 The place where arbitration is to 

be held is 

Johannesburg, South Africa. 

W1.4 The person or organisation who 

will choose an arbitrator 

The  Arbitrator is the person selected by the Parties as and 

when a dispute arises  in terms of the relevant Z Clause, from 

the Panel of Arbitrators provided under the relevant Z clause  

if the arbitration procedure does not state who selects an 

arbitrator. The Arbitrator nominating body is the Chairman of 

the Johannesburg Advocates Bar Council. 

12 Data for Secondary Option 

Clauses 

 

X7 Delay Damages  

 Delay damages of the works are Amount per day is 0.05%, to the maximum of 10% of the 

Contract value 

X13 Performance bond  

X13.1 The amount of the performance 

bond is 

10% of the contract value. Pro-forma draft of a performance 

bond to be used is attached to this contract. 

X16 Retention  

X16.1 The retention percentage is 5% of the Contract value. 
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X18 Limitation of Liability  

X18.1 The Contractor’s liability to the 

Employer for indirect or 

consequential loss is limited to 

Nil - Neither Party is liable to the other for any consequential 

or indirect loss, including but not limited to loss of profit, loss 

of income or loss of revenue 

X18.2 For any one event, the 

Contractor’s liability to the 

Employer for loss of or damage to 

the Employer’s property is limited 

to 

The Total liability incurred and/or damages suffered to the 

Employer's Property 

 

X18.3 The Contractor’s total liability to 

the 

Employer for defects due to his 

design 

which are not listed on the 

Defects Certificate is limited to 

The Total liability incurred and/or damages suffered to the 

Employer's Property 

 

X18.4 The Contractor’s total liability to 

the Employer for all matters 

arising under or in connection 

with this contract, other than 

excluded matters, is limited to 

The Contractor’s total direct liability to the Employer for all 

matters arising under or in connection with this contract, other 

than the excluded matters, is limited to the total of the Prices 

and applies in contract, tort or delict and otherwise to the 

extent allowed under the law of the contract. 

 

 

The e excluded matters are amounts payable by the 

Contractor as stated in this contract for 

 

- Loss of or damage to the Employer’s property, 

- Delay damages, 

- Defects liability, 

- Insurance liability to the extent of the Contractor’s risks 

- loss of or damage to property (other than the works, Plant 

and Materials), 

- death of or injury to a person; 

- damage to third party property; and 

- infringement of an intellectual property right 

Z The Additional conditions of 

contract are 

Z1 – Z20 

 Amendments to the Core Clauses 

Z1 Interpretation of the law 

Z1.1 Add to core clause 12.3: 

Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, 

the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and 

does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement 

in writing. 

Z2 Providing the Works: 
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Z2.1 Delete core clause 20.1 and replace with the following: 

The Contractor provides the works in accordance with the Works Information and warrants that 

the results of the Works, when complete, shall be fit for their intended purpose 

Z3 Other responsibilities: 

 

Z3.1 

Add the following at the end of core clause 27: 

The Contractor shall have satisfied himself, prior to the Contract Date, as to the completeness, 

sufficiency and accuracy of all information and drawings provided to him as at the Contract Date 

Z3.2 The Contractor shall be responsible for the correct setting out of the Works in accordance with the 

original points, lines and levels stated in the Works Information or notified by the Project Manager, 

Supervisor or the Employer. Any errors in the positioning of the Works shall be rectified by the 

Contractor at the Contractor’s own costs. 

Z4 Extending the defects date: 

 

Z4.1 

Add the following as a new core clause 46: 

If the Employer cannot use the works due to a Defect, which arises after Completion and before 

the defects date, the defects date is delayed by a period equal to that during which the Employer, 

due to a Defect, is unable to use the works 

Z4.2 If part of the works is replaced due to a Defect arising after Completion and before the defects 

date, the defects date for the part of the works which is replaced is delayed by a period equal to 

that between Completion and the date by when the part has been replaced 

Z4.3 The Project Manager notifies the Contractor of the change to a defect date when the delay occurs. 

The period between Completion and an extended defects date does not exceed twice the period 

between Completion and the defects date stated in the Contract Data 

Z5 Termination 

Z5.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after 

the words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate 

business recue proceedings”. 

 Amendment to the Secondary Option Clauses 

Z6 Performance Bond 

Z6.1 Amend the first sentence of clause X13.1 to read as follows: 

The Contractor gives the Employer an unconditional, on-demand performance bond, provided by 

a bank which the Project Manager and the Employer have accepted, for the amount stated in the 

Contract Data and in the form set out in Annexure C.ii of this Contract Data. 

Z6.2 Add the following new clause as Option X13.2: 

The Contractor ensures that the performance bond is valid and enforceable until the end of the 

contract period. If the terms of the performance bond specify its expiry date and the end of the 

contract period does not coincide with such expiry date, four weeks prior to the said expiry date, 

the Contractor extends the validity of the performance bond until the end of the contract period. If 

the Contractor fails to so extend the validity of the performance bond, the Employer may claim the 

full amount of the performance bond and retain the proceeds as cash security 

Z7 Limitation of liability: 

 

Z7.1 

Insert the following new clause as Option X18.6: 

The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is 

limited to R0.00 
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Z7.2 Notwithstanding any other clause in this contract, any proceeds received from any insurances or 

any proceeds which would have been received from any insurances but for the conduct of the 

Contractor shall be excluded from the calculation of the limitations of liability listed in the contract 

 Additional Z Clauses 

Z8 Cession, delegation and assignment 

Z8.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any person 

without the written consent of the Employer, which consent shall not be unreasonably withheld. 

This clause shall be binding on the liquidator/business rescue practitioner /trustee (whether 

provisional or not) of the Contractor 

Z8.2 The Employer may cede and delegate its rights and obligations under this contract to any person 

or entity 

  

Z9 Joint and several liability 

Z9.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or 

more persons, these persons are deemed to be jointly and severally liable to the Employer for the 

performance of the Contract. 

Z9.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the 

Employer of the key person who has the authority to bind the Contractor on their behalf. 

Z9.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 

unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z10 Ethics 

Z10.1 The Contractor undertakes: 

Z10.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 

construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward 

for the award or in execution of this contract; 

Z10.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 

corruption and money laundering to which it or the Employer is subject, including but not limited to 

the Prevention and Combating of Corrupt Activities Act, 12 of 2004. 

Z10.2 The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s 

obligation to Provide the Works or taking any other action as appropriate against the Contractor 

(including civil or criminal action). However, lawful inducements and rewards shall not constitute 

grounds for termination. 

Z10.3 If the Contractor is found guilty by a competent court, administrative or regulatory body of 

participating in illegal or corrupt practices, including but not limited to the making of offers (directly 

or indirectly), payments, gifts, gratuity, commission or benefits of any kind, which are in any way 

whatsoever in connection with the contract with the Employer, the Employer shall be entitled to 

terminate the contract in accordance with the procedures stated in core clause 92.2. the amount 

due on termination is A1. 

Z11 Confidentiality 
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Z11.1 All information obtained in terms of this contract or arising from the implementation of this contract 

shall be treated as confidential by the Contractor and shall not be used or divulged or published to 

any person not being a party to this contract, without the prior written consent of the Project 

Manager or the Employer, which consent shall not be unreasonably withheld. 

Z11.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 

regarded as such until otherwise notified by the Project Manager. 

Z11.3 This undertaking shall not apply to – 

Z11.3.1 Information disclosed to the employees of the Contractor for the purposes of the implementation 

of this agreement. The Contractor undertakes to procure that its employees are aware of the 

confidential nature of the information so disclosed and that they comply with the provisions of this 

clause; 

Z11.3.2 Information which the Contractor is required by law to disclose, provided that the Contractor 

notifies the Employer prior to disclosure so as to enable the Employer to take the appropriate 

action to protect such information. The Contractor may disclose such information only to the 

extent required by law and shall use reasonable efforts to obtain assurances that confidential 

treatment will be afforded to the information so disclosed; 

Z11.3.3 Information which at the time of disclosure or thereafter, without default on the part of the 
Contractor, enters the public domain or to information which was already in the possession of the 
Contractor at the time of disclosure (evidenced by written records in existence at that time); 

Z11.4 The taking of images (whether photographs, video footage or otherwise) of the works or any 

portion thereof, in the course of Providing the Works and after Completion, requires the prior 

written consent of the Project Manager.  All rights in and to all such images vests exclusively in 

the Employer 

Z11.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z12 Employer’s Step-in rights 

Z12.1 If the Contractor defaults by failing to comply with his obligations and fails to remedy such default 

within 2 weeks of the notification of the default by the Project Manager, the Employer, without 

prejudice to his other rights, powers and remedies under the contract, may remedy the default 

either himself or procure a third party (including any subcontractor or supplier of the Contractor) to 

do so on his behalf. The reasonable costs of such remedial works shall be borne by the 

Contractor 

Z12.2 The Contractor co-operates with the Employer and facilitates and permits the use of all required 

information, materials and other matter (including but not limited to documents and all other 

drawings, CAD materials, data, software, models, plans, designs, programs, diagrams, 

evaluations, materials, specifications, schedules, reports, calculations, manuals or other 

documents or recorded information (electronic or otherwise) which have been or are at any time 

prepared by or on behalf of the Contractor under the contract or otherwise for and/or in connection 

with the works) and generally does all things required by the Project Manager to achieve this end. 

Z13 Liens and Encumbrances 

Z13.1 The Contractor keeps the Equipment used to Provide the Services free of all liens and other 

encumbrances at all times. The Contractor, vis-a-vis the Employer, waives all and any liens which 

he may from time to time have, or become entitled to over such Equipment and any part thereof 

and procures that his Subcontractors similarly, vis-a-vis the Employer, waive all liens they may 

have or become entitled to over such Equipment from time to time 

Z14 Intellectual Property 
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Z14.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade 

mark, trade name, trade secret or other intellectual or industrial property right relating to the 

Works. 

Z14.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other 

than carrying out the works. 

Z14.3 The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free 

licence to use and copy all IP related to the works for the purposes of constructing, repairing, 

demolishing, operating and maintaining the works 

Z14.4 The written approval of the Contractor is to be obtained before the Contractor's IP made available 

to any third party which approval will not be unreasonably withheld or delayed. Prior to making any 

Contractor's IP available to any third party the Employer shall obtain a written confidentiality 

undertaking from any such third party on terms no less onerous than the terms the Employer 

would use to protect its IP 

Z14.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim 

alleging an infringement of IP rights (“the claim”), which arises out of or in relation to: 

Z14.5.1 the Contractor’s design, manufacture, construction or execution of the Works 

Z14.5.2 the use of the Contractor’s Equipment, or 

Z14.5.3 the proper use of the Works. 

Z14.6 The Employer shall, at the request and cost of the Contractor, assist in contesting the claim and 

the Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any 

litigation or arbitration which may arise from it. 

Z16 Dispute resolution: 

Z16.1 Appointment of the 

Adjudicator 

 

 An Adjudicator is appointed 

when a dispute arises, from 

the Panel of Adjudicators 

below. The referring party 

nominates an Adjudicator, 

which nomination is either 

accepted or rejected by the 

other party. In the instance of a 

rejection of the nominated 

Adjudicator, the referring Party 

refers the appointment 

deadlock to the Chairman of 

the Johannesburg Bar Council, 

who appoints an Adjudicator 

listed in the Panel of 

Adjudicators below 

 

The Parties appoint the 

Adjudicator under the NEC3 

Adjudicator’s Contract, April 

2013 

 

Panel of Adjudicators 

 

Name Location Contact details 

(phone & e mail) 

Adv. Ghandi Badela Gauteng +27 11  282 3700 

ghandi@badela.co.za 

Mr. Errol Tate Pr. 

Eng. 

Durban +27 11 262 4001 

Errol.tate@mweb.co.za 

Adv. Saleem Ebrahim Gauteng +27 11  535-1800 

salimebrahim@mweb.co.za 

Mr. Sebe Msutwana 

Pr. Eng. 

Gauteng +27 11 442 8555 

sebe@civilprojects.co.za 

Mr.  Sam Amod Gauteng sam@samamod.com 

 

 Adv. Sias Ryneke 

SC 

Gauteng 083 653 2281 

reyneke@duma.nokwe.co.z

a 

Mr. Emeka Ogbugo 

(Quantity Surveyor) 

Pretoria +27 12 349 2027 

emeka@gosiame.co.za 
 

mailto:ghandi@badela.co.za
mailto:Errol.tate@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:sebe@civilprojects.co.za
mailto:sam@samamod.com
mailto:reyneke@duma.nokwe.co.za
mailto:reyneke@duma.nokwe.co.za
mailto:emeka@gosiame.co.za


 

15 

Z16.2 Appointment of the 

Arbitrator 

 

 An Arbitrator is appointed 

when a dispute arises from the 

Panel of Arbitrators below. The 

referring    party nominates an 

Arbitrator, which nomination is 

either accepted or rejected by 

the other party. In the instance 

of a rejection of the nominated 

Arbitrator, the referring Party 

refers the appointment 

deadlock to the Chairman of 

the Johannesburg Bar Council, 

who appoints an Arbitrator 

listed in the Panel of 

Arbitrators below 

Panel of Arbitrators 

 

Name Location Contact details 

(phone & e mail) 

Adv. Ghandi Badela Gauteng +27 11  282 3700 

ghandi@badela.co.za 

Mr. Errol Tate Pr. 

Eng. 

Durban +27 11 262 4001 

Errol.tate@mweb.co.za 

Adv. Saleem Ebrahim Gauteng +27 11  535-1800 

salimebrahim@mweb.co.za 

Mr. Sebe Msutwana 

Pr. Eng. 

Gauteng +27 11 442 8555 

sebe@civilprojects.co.za 

Mr.  Sam Amod Gauteng sam@samamod.com 

 

 Adv. Sias Ryneke 

SC 

Gauteng 083 653 2281 

reyneke@duma.nokwe.co.z

a 

Mr. Emeka Ogbugo 

(Quantity Surveyor) 

Pretoria +27 12 349 2027 

emeka@gosiame.co.za 
 

Z17 Notification of a compensation event 

Z17.1 Delete “eight weeks” in clause 61.3 and replace with “four weeks”. Delete the words “unless the 

event arises from the Project Manager or the Supervisor giving an instruction, issuing a certificate, 

changing an earlier decision or correcting an assumption. 

Z18 BBBEE Certificate  

   

Z18.1 The Contractor shall be expected to annually present a compliant BEE Certificate. Failure to do 

adhere to these requirements shall be considered a material breach of the conditions of this 

Contract, the sanction for which may be a cancellation of this Contract. 

Z19 Communication  

  

Z19.1 Add a new Core Clause 14.5 and 14.6 to read as follows: 

The Project Manager requires the written consent of the Employer if an action will result in a 

change to the design, scope, and Works information that is 5% or more 

Z19.2 The Project Manager requires the written consent of the Employer if an action will result in the 

Completion Date being extended by more than 30 days. 

Z20 Delegation 

 As stipulated by Section 37(2) of the Occupational Health and Safety Act No. 85 of 1993 as 

amended the Contractor agrees to the following: 

mailto:ghandi@badela.co.za
mailto:Errol.tate@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:sebe@civilprojects.co.za
mailto:sam@samamod.com
mailto:reyneke@duma.nokwe.co.za
mailto:reyneke@duma.nokwe.co.za
mailto:emeka@gosiame.co.za
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Z20.1 As part of this contract the Contractor acknowledge that it (mandatory) is an employer in its own 

right with duties as prescribed in the Occupational Health and Safety Act No 85 of 1993 as 

amended and agree to ensure that all work being performed, or Equipment, Plant and Materials 

being used, are in accordance with the provisions of the said Act, and in particular with regard to 

the Construction Regulations 
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PART C1.2b   CONTRACT DATA  

PART TWO – DATA PROVIDED BY THE CONTRACTOR  

   

Clause Statement Data 

10.1 The Contractor is (Name): 

Address: 

 

Telephone No. 

Fax No. 

 

 

 

 

 

11.2 The working areas are Only the Site Area.  See C4 ‘Site Information’ 

24.1 The Contractor’s Key people are: CV’s to be appended to Tender Schedule 

 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
 
 

 

 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
 
 

 

 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
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 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
 
 

 

11.2 The completion date is XX 

11.2 The following matters will be 

included in the Risk Register 

• Existing Services 

• Access to Site 

• Delay in supply of material and/or equipment 

• Progress of the works against the program 

• Travelling public and ACSA stakeholders 

11.2 The Works Information is in Part C3 ‘Scope of Works’ section of this contract 

31.1 The programme identified in the XX 
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Part C1:  Agreements and Contract Data 

C1.3:  Form of Guarantee  

 

PRO FORMA FOR PERFORMANCE BOND  

 

PERFORMANCE BOND 

[TO BE REPLICATED ON BANK’S LETTERHEAD] 

Brief description of contract…………………………………………………………………….. 

 

Name and address of Beneficiary....................................................................................................... 

…………………………………………………….. (whom the contract defines as the Contractor). 

 

We, the undersigned ................................................... and..................................... in our capacities as 
Guarantor’s...........……………….. of …………….. (Registration Number: ….) (hereinafter called “the Bank”) have 
been informed that …………………………… hereinafter called the ‘Principal’) is your Contractor under such 
contract, which requires him to obtain an irrevocable, unconditional performance security. 

 

At the request of the Principal, we …………………………………..(name of bank) hereby irrevocably undertake to 
pay you, the Employer, any sum or sums not exceeding in total the amount of ………………………………(the 
“Guaranteed Amount”) upon receipt by us of your first written demand  stating that such an amount (or lesser 
amount) as may be claimed is due and payable to the Employer. 
 

This guarantee constitute an irrevocable, unconditional, non-negotiable and non-transferable undertaking to pay in 
accordance with the above, subject to the proviso that this Letter will not be interpreted as extending the Bank’s 
liability to anything more than the Guaranteed Amount. 

 
Notwithstanding anything to the contrary herein contained, the Bank’s obligation shall be construed as principal 
and not as accessory to the contract and shall not be delayed or discharged by the fact that a dispute exists 
between the Employer and the Contractor. 
 

We undertake to pay you such Guaranteed Amount upon receipt by us, within such period of 14 days, of your first 
written demand stating that such an amount (or lesser amount) as may be claimed is due and payable to the 
Employer. 

 
The guarantee shall be governed by and construed in accordance with the laws of the Republic of South Africa 
 
Signed at ______________________________ on ____________________20…. 
 
For:  
Registration Number:  
 

Name & Position 
 

  

As witnesses: 
 
1.   ______________________________ 
 
2.   ______________________________ 
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PART C1:  AGREEMENTS AND CONTRACT DATA 

[EACH AIRPORT TO CONFIRM WITH SAFETY DEPARTMENTS WHETHER THERE IS 

ADDITIONAL SAFETY DOCUMENTATION TO BE  ATTACHED THAT CONTRACTOR 

SHOULD BE AWARE OF] 

C1.4:  OCCUPATIONAL HEALTH AND SAFETY AGREEMENT  

 
 

OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
 
AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH & SAFETY ACT (ACT 85 Of 
1993) & CONSTRUCTION REGULATION 5.1(k) 
 
OBJECTIVES 
 
To assist Airport Company South Africa (ACSA) in order to comply with the requirements of: 

1. The Occupational Health & Safety (Act 85 of 1993)and its regulations and  
2. The Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993) also known as the (COID 

Act). 
 

To this end an Agreement must be concluded before any contractor/ subcontracted work may commence 
 
The parties to this Agreement are: 
 

Name of Organisation: 
 
AIRPORTS COMPANY SOUTH AFRICA 
KING SHAKA INTERNATIONAL AIRPORT 

Physical Address: 
Airport Company South Africa 
King Shaka International Airport 
King Shaka Drive, La Mercy, 4405 

  
Hereinafter referred to as “Client” 
 

Name of organisation: 
 

Physical Address 
 
 
 

Hereinafter referred to as “the Mandatary/ Principal Contractor” 
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MANDATORY’S MAIN SCOPE OF WORK 
 
 

 

 
 

GENERAL INFORMATION FORMING PART OF THIS AGREEMENT 

 
1. The Occupational Health & Safety Act comprises of SECTION 1-50 and all unrepealed 

REGULATIONS promulgated in terms of the former Machinery and Occupational Safety Act No.6 of 
1983 as amended as well as other REGULATIONS which may be promulgated in terms of the Act 
and other relevant Acts pertaining to the job in hand. 

2. “Mandatary” is defined as including as agent, a principal contractor or a contractor for work, but 
WITHOUT DEROGATING FROM HIS/HER STATUS IN HIS/HER RIGHT AS AN EMPLOYER or user 
of the plant 

3. Section 37 of the Occupational Health & Safety Act potentially punishes Employers (PRINCIPAL 
CONTRACTOR) for unlawful acts or omissions of Mandataries (CONTRACTORS) save where a 
Written Agreement between the parties has been concluded containing arrangements and procedures 
to ensure compliance with the said Act BY THE MANDATARY. 

4. All documents attached or refer to in the above Agreement form an integral part of the Agreement. 
5. To perform in terms of this agreement Mandataries must be familiar and conversant with the relevant 

provisions of the Occupational Health & Safety Act 85 of 1993 (OHS Act) and applicable Regulations. 
6. Mandatories who utilise the services of their own Mandatories (contractors) must conclude a similar 

Written Agreement with them. 
7. Be advised that this Agreement places the onus on the Mandatary to contact   the CLIENT in the 

event of inability to perform as per this Agreement. 
8. This Agreement shall be binding for all work the Mandatary undertakes for the client. 
9. All documentation according to the Safety checklist including a copy of the written Construction 

Manager appointment in terms of construction regulation 8, must be submitted 7 days before work 
commences. 

 

THE UNDERTAKING 

 
The Mandatary undertakes to comply with: 
 
INSURANCE 
 

1. The Mandatary warrants that all their employees and/or their contractor’s employees if any are 
covered in terms of the COID Act, which shall remain in force whilst any such employees are present 
on the Client’s premises. A letter is required prior commencing any work on site confirming that the 
Principal contractor or contractor is in good standing with the Compensation Fund or Licensed 
Insurer. 

2. The Mandatary warrants that they are in possession of the following insurance cover, which cover 
shall remain in force whilst they and /or their employees are present on the Client’s premises, or 
which shall remain in force for that duration of their contractual relationship with the Client, whichever 
period is the longest. 
a. Public Liability Insurance Cover as required by the Subcontract Agreement. 
b. Any other Insurance cover that will adequately makes provision for any possible losses and/or 

claims arising from their and /or their Subcontractors and/or their respective employee’s acts 
and/or omissions on the Client’s premises. 
 

 

COMPLIANCE WITH THE OCCUPATIONAL HEALTH & SAFETY 
ACT 85 OF 1993 

 
The Mandatary undertakes to ensure that they and/or their subcontractors if any and/or their 
respective employees will at all times comply with the following conditions: 
 
1. All work performed by the Mandatary on the Client’s premises must be performed under the close 

supervision of the Mandatary’s employees who are to be trained to understand the hazards 
associated with any work that the Mandatary performs on the Client’s premises. 
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2. The Mandatary shall be assigned the responsibility in terms of Section 16(1) of the OHSAct 85 of 
1993, if the Mandatary assigns any duty in terms of Section 16(2), a copy of such written 
assignment shall immediately be forwarded to the Client. 

3. The Mandatary shall ensure that he/she familiarise himself/herself with the requirements of the 
OHSAct 85 of 1993 and that s/he and his/her employees and any of his subcontractors comply 
with the requirements. 

4. The Mandatary shall ensure that a baseline risk assessment is performed by a competent person 
before commencement of any work in the Client’s premises. A baseline risk assessment 
document will include identification of hazards and risk, analysis and evaluation of the risks and 
hazards identified, a documented plan and safe work procedures to mitigate, reduce or control the 
risks identified, and a monitoring and review plan of the risks and hazards.  

5. The Mandatary shall appoint competent persons who shall be trained on any Occupational Health 
& Safety aspect pertaining to them or to the work that is to be performed. 

6. The Mandatary shall ensure that discipline regarding Occupational Health & Safety shall be 
strictly enforced. 

7. Any personal protective equipment required shall be issued by the Mandatary to his/her 
employees and shall be worn at all times. 

8. Written safe working practices/procedures and precautionary measures shall be made available 
and enforced and all employees shall be made conversant with the contents of these practises. 

9. No unsafe equipment/machinery and/or articles shall be used by the Mandatary or contractor on 
the Client’s premises. 

10. All incidents/accidents referred to in OHSAct shall be reported by the Mandatary to the Provincial 
Director: Department of Labour as well as to the Client. 

11. No user shall be made by the Mandatary and/or their employees and or their subcontractors of 
any of the Client’s machinery/article/substance/plant/personal protective equipment without prior 
written approval. 

12. The Mandatary shall ensure that work for which the issuing of permit is required shall not be 
performed prior to the obtaining of a duty completed approved permit. 

13. The Mandatary shall ensure that no alcohol or any other intoxicating substance shall be allowed 
on the Client’s premises. Anyone suspected to be under the influence of alcohol or any other 
intoxicating substance shall not be allowed on the premises.  Anyone found on the premises 
suspected to be under the influence of alcohol or any other intoxicating substance shall be 
escorted off the said premises immediately. 

14. Full participation by the Mandatary shall be given to the employees of the Client if and when they 
inquire into Occupational Health & Safety. 

 
 
FURTHER UNDERTAKING 
 

1. Only a duly authorised representative appointed in terms of Section 16.2 of the OHS Act is eligible to 
sign this agreement on behalf of the Mandatary. The signing power of this representative must be 
designated in writing by the Chief Executive Officer of the Mandatary. A copy of this letter must be 
made available to the Client. 

2. The Mandatary confirms that he has been informed that he must report to the Client’s management, in 
writing anything he/she deems to be unhealthy and /or unsafe.  He has versed his employees in this 
regard. 

3. The Mandatary warrants that he/she shall not endanger the health & safety of the Client’s employees 
and other persons in any way whilst performing work on the Client’s premises. 

4. The Mandatary understands that no work may commence on the Client’s premises until this 
procedure is duly completed, signed and received by the Client. 

5. Non-compliance with any of the above clauses may lead to an immediate cancellation of the contract. 
 
 
 
ACCEPTANCE BY MANDATARY 
 
In terms of section 37(2) of the Occupational Health & Safety Act 85 of 1993 and section 5.1(k) of the Construction 
Regulations 2014,  
 
I ………………………………….a duly authorised 16.2 Appointee acting for and on behalf of 
………………………………………………..(company name) undertake to ensure that the requirements and the 
provision of the OHSAct 85 of 1993 and  its regulations are complied with. 
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Mandatary – WCA/ Federated Employers Mutual No………………………………. 
 
Expiry date ……………………………………………………………………………………. 
 
 
________________________________________   _______ 
SIGNATURE ON BEHALF OF MANDATARY      DATE 

(Warrant his authority to sign) 
 
 
 
_________________________________________  _______________ 
SIGNATURE ON BEHALF OF THE CLIENT    DATE 
AIRPORT COMPANY SOUTH AFRICA 
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PART C1:  AGREEMENTS AND CONTRACT DATA 

C1.5:  ACSA INSURANCE CLAUSES  

 

 

INSURANCE CLAUSES FOR AIRSIDE CONSTRUCTION CONTRACTS WHERE THE AWARDED CONTRACT 

VALUE DOES NOT EXCEED R150 MILLION, AND THE CONSTRUCTION PERIOD DOES NOT EXCEED 36 

MONTHS, AND THE DEFECTS LIABILITY PERIOD DOES NOT EXCEED 24 MONTHS  

Each Party shall be responsible for effecting and maintaining the relevant insurances as specified below and to the 

extent relevant to the Contract. 

1.  Insurance Effected By The Employer (Principle Controlled Insurance (“PCI”)) 

 

1.1  Notwithstanding anything elsewhere contained in this Contract and without limiting the obligations, 

liabilities or responsibilities of the Contractor in anyway whatsoever (including but not limited to any 

requirement for the provision by the Contractor of any other insurances) the Employer shall effect 

and maintain for the duration of the construction and maintenance periods of the Contract - as 

appropriate in the joint names of the Employer, the Contractor and where relevant Sub-Contractors 

the following insurances which are subject to the terms, limits, exceptions and conditions of the 

Policy: 

 

a)  Contract Works/Contractors Public Liability/ Removal Of Lateral  Support Liability 

 

Section 1 Of The Policy – Contract Works  

 

Contract Works Insurance for the full value of the Works to provide cover against accidental 

physical loss of or damage to the Works, Temporary Works and materials intended for 

incorporation in the Works all being the subject matter of this Contract including to the extent 

provided for in the policy whilst in transit  or temporarily stored at any premises en route to or 

from the Site (other than where this is a continuation of Marine Transit) within the territorial 

limits of the policy. 

 

This insurance may specifically exclude any cost necessary to replace or rectify any of the 

property insured, which is in a defective condition due to defect in design, plan specification, 

material or workmanship. 

 

This insurance contains the following limitations and warrantees ; 

 

Open Trench Limitation  
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In respect of loss or damage to open trenches and pipes, conduits or cables laid therein, caused directly or indirectly 

by rain, inundation or flood, Insurers liability shall be limited in respect of the aggregate length of open trenches at 

any one time to 2,500 meters. 

 

Exposed Layer Works (applicable to works involving paving, roadways, bulk earthworks and runways and 

taxiways) 

In respect of loss or damage to Exposed Layer Works relating to paving, roadways and runways (including taxiways) 
caused directly or indirectly by rain, inundation or flood, Insurers liability shall be limited in respect of the aggregate 

length of Exposed Layer Works at any one time to 2,500 meters. 

 

 

Section II of the Policy – Contractors Public Liability 

 

Public Liability Insurance which  provides indemnity against legal liability in the event of 

accidental death of or injury to persons and/or loss of or damage to property(other than the 

Works the subject matter of this Contract) arising from the execution of the Contract with a limit 

of indemnity of R100,000,000 in respect of any one occurrence or series of occurrences 

consequent on or attributable to one source or original cause. 

 

 

Section III of the Policy – Removal Of Lateral Support Liability 

 

Removal Of Lateral Support Liability which  provides indemnity against legal liability in the event 

of accidental death of or injury to persons and/or loss of or damage to property (other than the 

Works the subject matter of this Contract) arising out of or in connection with shock or vibration 

or the removal or weakening of or interference with support to property in the vicinity of the 

Contract Site and arising out of or in connection with the Insured Contract (but not in respect of 

tunneling works) and occurring during the Period of Insurance. 

 

The Limit of Indemnity being  limited to R50,000,000 attributable to one source or original 

cause 

 

 

b.  Contract Works SASRIA – Providing physical loss of or damage to the Works, Temporary Works 

and materials intended for incorporation in the Works as covered by the underlying Contract 

Works policy as noted in (a) above due to perils as covered in terms of the SASRIA Contract 

Works wording as issued by SASRIA SOC. 

 

  The Contract Works SASRIA cover excludes consequential or indirect loss or damage of any kind 

or description whatsoever. 

 

  The SASRIA Contract Works policy is limited to R500,000,000 (Incl VAT) in the aggregate during 
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the policy period of insurance.  
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The Contract Works SASRIA policy wording can be obtained from the SASRIA website 

http://www.sasria.co.za/ which notes the covers and policy exclusions.   

 

c)  Aviation Liability Insurance which  provides indemnity against legal liability in the event of 

accidental death of or injury to persons and/or loss of or damage to property (other than the 

Works the subject matter of this Contract) arising from the execution of the Contract with a 

limit of indemnity of R2,000,000,000 in respect of any one occurrence or series of occurrences 

consequent on or to one source or original cause. 

 

This insurance is in respect of liability relating to aircrafts. 

 

d)  Design & Construct Professional Indemnity Insurance which provides indemnity against legal 
liability to pay compensation as a result of any actual or alleged negligent act, error or omission 

in the performance of the Professional Duties of the insured and arising from the execution of 
this project. The limit of indemnity under this insurance shall be *R25,000,000  in the aggregate 

during the annual policy period of insurance that ACSA effect such cover during the policy 

period from 1 April to 31 March during each policy period of insurance.  
 

*The limits of indemnity applies to all ACSA contracts as a whole and does not apply specifically to this 

contract. The aggregate limit could be exhausted by claims under other ACSA contracts and there is no 

guarantee that this insurance cover will provide sufficient cover to this specific contract should the 

aggregate limit be exhausted.  

  

The Policy only covers the rectification of the works and excludes all consequential losses.  

   

Professional Duties do not include: 

 

a)   Labour and construction work which would normally be the responsibility  of the building 

or engineering contractor. 
 

b)   Supervision of the construction works usually undertaken by a building or engineering 

contractor.  

 

1. 2  The Contractor shall familiarise itself fully with the details of such insurance effected by the 

Employer. The Contractor shall comply to all the terms and conditions of the Employer arranged 

policies and the Contractor shall be deemed to be fully aware of all the conditions, limits, 

limitations, exclusions/exceptions and deductibles that are contained in the Employer arranged 

policies. Copies of the Employer arranged policies are obtainable on request from the Employer and 

if the Contractor is of the opinion that additional insurance is required, such shall be for the 

Contractors account. 

http://www.sasria.co.za/
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1.3  The Employer shall pay the premium in connection with the insurances effected by the Employer. 

The Employer is entitled to all return premiums, dividends, discounts, or adjustments in connection 

with the insurances effected by the Employer. 

 

1.4  The Contractor shall not include any premium charges for this insurance except to the extent, which 

he may deem necessary in his own interests to effect supplementary insurance to the insurance 

effected by the Employer. The Employer reserves the right to call for full information regarding 

insurance costs included by the Contractor. 

 

In the event that the Contractor purchases any insurances in addition to those indicated above, the 

premium and taxes, duties, etc. shall be borne entirely by the contractor. 

 

1.5  Any further clarification of the scope of cover provided by the Policies arranged by the Employer 

should be obtained from the Employer. 

 

1.6  The  Contractor and/or any other party who obtains indemnity under the policies effected under 

1.1 shall become liable for the deductibles (first amount payable) which are applicable in respect 

of each and every occurrence or series of occurrences attributable to one source or cause giving 

rise to loss or damage or indemnifiable liability. The deductibles applicable to the policies effected 

under 1.1 are as follows: 

 

a)  Contract Works/Contractors Public Liability/ Removal Of Lateral  Support Liability 

 

Unless stated otherwise in the Policy Extensions the Deductibles shall be as follows which 

will apply in respect of each and every occurrence or series of occurrences arising out of or 

in connection with any one event giving rise to loss or damage: 

       

Section 1 Of The Policy – Contract Works  

 

 In respect of all loss or damage R150,000 but increased to R250,000 in respect of loss or 

damage arising out of or in connection with testing and commissioning. 

 

Section 2 Of The Policy – Contractors Public Liability 

 

R75,000 each and every claim in respect of Property Damage. 
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Section 3 Of The Policy – Removal Of Lateral Support Liability 

 

R75,000 each and every claim. 

 

 

b)      Contract Works SASRIA 

 

In respect of theft as a result of the SASRIA perils insured - R25,000 each and every 

occurrence .  

 

c)  Aviation Liability Insurance ; 

 

        In respect of each and every loss or damage or injury – R300 000. 

 

d)  Design & Construct Professional Indemnity Insurance 

 

a)  In respect of contracts under R50 million at award – R5,000,000. 
b)  In respect of contracts over R50 million at award – R10,000,000  

 

 

 

1.7  In the event of any occurrence which is likely to give rise to a claim under the insurance arranged 

by the Employer, the Contractor shall: 

 

a)  In addition to any statutory requirement or other requirements contained in the Contract 

immediately notify the Employer and the Employer's Insurance Brokers by telephone, mobile 

phone or email giving the circumstances, nature and an estimate of the loss or damage or 

liability. The Contractor must also complete the Claim Advice Form (Appendix “A” ). 

 

The following persons/insurers must be advised immediately on the occurrence of a claim on 

site or even a possibility of a claim arising due to an incident occurring on site: 

 

Airports Company South Africa : 

Nokulunga Masiza 

Tel: +27 (0)11 723 1400 

M: +27 (0)79 512 0532 
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Nokulunga.Masiza@airports.co.za 

 

Buhle Mnguni 

D: +27 (0)11 723 1400 

M: +27 (0)74 535 9075 

Buhle.Mnguni@airports.co.za 

  

 

  

b)  Preserve damage and make it available for inspection by a representative of the Insurers. 

 

c)  Wherever possible, photographs of damage should be taken. 

 

d)  Inform the police authorities promptly in the event of loss or damage by theft, burglary or 

any malicious persons(s) for the purpose of recovering any property so lost, discovering the 

guilty person or persons, and having him, her or them duly prosecuted. 

 

e)  Advise the Insurers of any other insurance(s) which may cover the same loss, damage or 

injury, or any part thereof. 

 

f)   Give to the Insurers every assistance to enable the Insurers to settle or resist any claim 

against the Insured, or institute any proceedings; 
 

g)   On completion the Claims Advice Form, the form must be sent to the Employers Insurance 

Brokers for further action (the original may be emailed to the Employers Insurance Broker). 
(Please do not remove the Claims Advice Form out of this document. Rather photocopy the 

form and send the copy to the Employers Insurance Brokers). 
 

h)   The Employer and the employers Insurance brokers / Insurers or their appointed loss 

adjusters shall have the right to make all and any enquiry's on the Site of the Works or 

elsewhere as to the cause and results of any such occurrence and the Contractor shall co- 
operate in carrying out such enquiry's. 

 

i)   The Contractor, Project Managers and Consultants must allow free access to Insurers’ 
assessors for the purpose of investigating and assessing the loss or damage. 

 

j)   The Contractor must not proceed with the making good any off the loss without the prior 

authorisation of the Insurers. 
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k)   The Contractor must keep separate records of the costs involved in making good any loss or 

damage and these records should be available at all times for inspection by Insurers.  Such 

records should include inter alia the entire cost of labour, materials, transport and equipment. 
 

l)   Where required by the Employer, negotiate the settlement of claims with the Insurer or their 

appointed loss adjusters through the Employer's Insurance Brokers and shall obtain the 

Employer's approval of such settlement. 
 

m) Once the amount of a claim  is agreed by the Insurers and the Contractor, an “Agreement of 
Loss” form must be signed by the Contractor and if required this shall be counter signed by 

the Employer or the Project Managers. 
 

n)    The proceeds of such claim will, if required by the Employer, be paid net of any Deductible 

applicable under the policy by the Insurers to the Employer who on receipt thereof will arrange 

for payment to be made in terms of the Conditions of Contract.  In the event that it is agreed 

by the Employer that such claims payment be made directly to the Contractor, the Contractor 

shall arrange for the Employer to endorse the “Agreement of Loss” to this effect. 
 

2.    Insurance Effected by the Contractor. 

 

In addition to Clause 1.1 in respect of the insurances effected by the Employer the following 

Insurances to be effected by the Contractor : 

 

2.1  Without limiting the Contractor’s obligations, responsibilities and liabilities, the Contractor and 

Sub-contractor shall maintain at the Contractor's and Subcontractor’s expense and where 

applicable provide as a minimum the following insurances: 

 

a)  Insurance of Construction Plant and Equipment (including tools offices and other temporary 

structures and contents) and other things (except those intended for incorporation into the 

Works) brought onto the site for a sum sufficient to provide for their replacement. 
 

The Employer shall be named as additional insured and a waiver of subrogation shall be 

provided to the Employer. 

 

b)  Contractor’s Common Law Liability/ Worker’s Compensation Insurance 

The Contractor shall take out and maintain employer's liability insurance with a limit of 
indemnity of not less than R20,000,000 and/or workmen's compensation insurance 

covering personal injury to or death of the employees of the Contractor engaged in 

connection with the Works to the minimum value required by applicable law.   

The Contractor shall procure that its Subcontractors take out and maintain similar 

insurance in respect of its Subcontractor’s personnel performing the Works. 
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In the event that a claim is made against the Employer in connection with such insurance, 
the Contractor shall indemnify and hold harmless the Employer against any such claim. 
The Employer shall be named as additional insured and a waiver of subrogation shall be 

provided to the Employer. 
 

 

c)  Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third Party" Risks 

including Passenger Liability indemnity with a limit of indemnity of not less than R5 000 000 

for all owned, non-owned, leased and hired vehicles. 
 

d)  Insurance For Buy-Down Cover Of Employer’s Deductibles 

 

Should the Contractor believe that the Employer effected Contract Works, Public Liability and 

Design & Construct Professional Indemnity deductibles as noted in Clause 1.6 (a),(c) and (d) 
be considered to be unacceptable to the Contractor, then the Contractor must  obtain  Buy 

Down cover for these deductibles to a deductible considered by the Contractor as being 

acceptable in respect of the works being undertaken. 
 

e)  Where the Contract involves manufacturing and/or fabrication of the Works or parts thereof 
at premises other than at the Contract Site the Contractor shall satisfy the Employer that all 
materials and equipment for incorporation in the Works are adequately insured during 

manufacture and/or fabrication.  In the event of the Employer having an insurable interest 
in such Works during manufacture or fabrication then such interest shall be noted by 

endorsement to the relevant Policies of Insurance. 
 

   Such insurance shall name Employer as an additional insured, and shall be primary to any 

insurance maintained by the Employer. 

 

f)  Public Liability insurances in excess of the Employers Public Liability insurances as stated 

under clause 1.1(a). 
 

g)   Aviation Liability insurances in excess of the Employers Aviation Liability insurances as stated 

under clause 1.1(c). 

 

h)  Contractor’s Professional Indemnity Insurance in excess of the Employers Design & 

Construct Professional Indemnity insurances as stated under clause 1.1(d) and if applicable 

to cover the deductible that applies to the Employer effected insurance.  

i)  Marine Cargo Insurance (If Applicable) 

Cover  :  Imports of cargo, equipment, goods, plant, machinery and materials 

(“Insured Property”) to the site where the Permanent Works will be 

constructed. 

Sum Insured:  Not less than the value of the largest single cargo shipment, conveyance or 

the value in storage, whichever is the greater (CIF plus 10%). 
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Marine / Air Cargo Insurance covering the Insured Property against all risks of physical loss 

or damage while in transit by land, sea or air from country of origin anywhere in the world 

to the site where the Permanent Works will be constructed including loading, or vice 

versa, from the commencement of the time the insured items are loaded prior leaving the 

warehouse or factory for shipment to the said site. 

The insured parties are the Employer, the Contractor and its Subcontractors, and all their 

personnel involved in the execution of any Works on the construction site.  
  

 

 

j)   Miscellaneous Insurance 

 

    Other insurance as is customary, desirable or necessary to comply with applicable Laws in the 

Country. 

 

2.2  The insurances to be provided by the Contractor and his Sub-contractor shall be effected with 

Insurers and on terms approved by the Employer (which approval shall not be unreasonably 

withheld) and shall be maintained in force for the duration required (including any period of 

maintenance/defects liability period).  The Contractor shall within twenty eight (28) days of 

commencement of the contract produce to the Employer the relevant Policy or Policies of 

Insurance. 

 

2.3 In the event that the Contractor or his Sub-contractor receives any notice of cancellation or 

restrictive modification to the insurance provided to them they shall immediately notify the 

Employer in writing of such cancellation or restriction and shall advise what action the Contractor 

or his Sub-contractor will take to remedy such action. 

 

  If the Contractor fails to effect and keep in force the insurances referred to then the Employer 

may effect and keep in force any such insurances and pay such premium or premiums as may be 

necessary for that purpose and from time to time deduct the amount paid by the Employer from 

any monies due or which may become due to the Contractor or recover same as a debt from the 

Contractor. 

 

2.4  Sub-Contractors. 

 

  The Contractor shall: 

 

a)  ensure that all potential and appointed Sub-contractors are aware of the whole contents of 
these Insurance Clauses, and 
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b)  enforce the compliance by sub contract agreement between the Contractor and Sub- 
Contractor and where applicable that the Sub Contractor effect similar insurance relating 

to the insurances required to be effected by the Contractor under Clause 2 (Contractor 

effected insurances). 
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APPENDIX A 

 

CONTRACTORS CLAIMS ADVICE FORM -  FOR ACSA INSURED CONTRACTS UNDER THE ANNUAL POLICY 

 

Send to : Airports Company South Africa   
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E-Mail The Following People : 

Nokulunga.Masiza@airports.co.za 

Buhle.Mnguni@airports.co.za 

 

* (Please provide name of contracting company, site address, telephone numbers and e-mail address). 

 RE :ACSA CONTRACTORS : CAR/PL/PI : CLAIM   

Date of loss : _____________________________________________________________________ 

Reported to site agent by : ________________________  Date  : _____________________ 

Reported to Insurance Broker by  : ________________________  Date :  _____________________ 

Locality of Incident ____________________________________________________________________ 

 

 

How did the loss occur (cause) ? _________________________________________________________ 

 

 

 

 

Details and nature of loss or damage to Contract Works _______________________________________ 

 

 

 

 

Details of other property damaged ________________________________________________________ 

 

____________________________________________________________________________________ 

 

Names and address of witnesses _________________________________________________________ 

 

Estimated cost of repairs (Separate records of all costs must be kept)    R_______________________ 

*....................................................... 

......................................................... 

......................................................... 

......................................................... 

......................................................... 

.………………….............................. 
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Person whom assessor should contact _____________________________________________________ 

Telephone/Mobile Numbers Of Contact Person_________________________________________ 

 

Email Address of Contact Person_______________________________________________ 
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PART C2:   PRICING DATA 

 

 
. 
 

 

 
 

A. Safety File, Preliminaries and Provisional Costs 

# Description Unit Qty Rate 

(Excl. VAT) 

Total cost 

(Qty x Rate) 

1. Safety File (OHS Act Compliance, Safety 
Training Certificates, Medicals, etc.) 

Each 1 R R 

2. Permits and Induction (to be paid on proven 
costs with no mark-up) – Provisional 

Prov. 1  R 20 000.00 

3. Vehicle Access Requirements (Amber Strobe 
Light, Reflective Strip, decals) – Provisional, 
based on proven costs 

Prov. 1  R 20 000.00 

4. Site Establishment Sum 1 R R 

Total Cost A (Excluding VAT) R 

B. Equipment Spare Parts, and Mark-Up 

The inserted amount *Z* is for budgeting purposes only. All PCA units, materials and parts required for the 
Works, whether specified in this document or not, will be procured on the basis of third-party supplier quotations 
approved by ACSA. The final capacity, quantity and specification of the PCA units and associated materials will 
be confirmed by the Project Manager. The total mark-up amount in this table is not guaranteed, but the mark-up 
percentages tendered will be applied to the approved third-party quotations, and the Contractor will be held 
accountable to the mark-up filled in this table. The mark-up will be applicable to the total of the third-party 
quotation, not to a single line item in a quotation. Bidder to complete: 

Value of Item or 
Services 

Mark-Up Percentage 
*Y* 

(To be filled in by the 
Contractor) 

Materials amount for 
budget purposes *Z* 

 

Total mark-up values 
budgeted 

(To be filled in by the 
Contractor) 

= (Z x Y) + Z 

R0 - R2,000 % R 100 000.00 R 

R2,001 - R5,000 % R 200 000.00 R 

R5,001 - R10,000 % R 300 000.00 R 

R10,001 - R50,000 % R 400 000.00 R 

Over R50 000 % R 600 000.00 R 

Total Cost B: PCA Units, Materials and Parts plus Mark-Up Amount 
(Excluding VAT) 

R 

This section covers, but is not limited to: ground mounted PCA units including associated auxiliary equipment; mounting 
bases with vibration isolation; coil anti-corrosion treatment and anti-rust for body panels; electrical wiring and fittings; 
piping, piping insulation, ducting and fittings; galvanized steel, cable and pipe trays; fasteners and consumables; and any 
other parts required to complete the Works. 

All items will be paid on proven cost (approved third-party quotation and supplier invoice) plus the tendered mark-up. The 
mark-up shall include all labour for delivering and handling, driver fees, and all other costs associated with bringing the 
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items onsite. There will be no additional cost paid by ACSA to the Contractor for hiring of construction equipment, power 
tools, plant, labour and vehicles/bakkies for this purpose. 

C. Project Execution and Management 

# Description Unit Qty Rate 

(Excl. VAT) 

Total cost 

(Qty x Rate) 

1. Detailed Design** Sum 1 R R 

2. Installation*** Sum 1 R R 

3. Testing and Commissioning Sum 1 R R 

Total Cost C (Excluding VAT) R 

**This item includes all costs associated with the execution of the detailed design, including engineering labour, design 
calculations, drawings, reports, specifications, site investigations, design reviews, software, consumables, equipment, 
transport, and travel. No additional payment will be made by ACSA to the Contractor for any resources, labour, 
equipment, travel, software, or services required to complete the detailed design. 

***This item includes the use of all labour, supervision, consumables, materials, hand tools, power tools, plant, 
equipment, lifting equipment, transport, vehicles/bakkies, supports, brackets, fixings, anchor bolts, cable trays, conduits, 
trunking, pipe supports, galvanized steelwork, foundations/plinths, connections, interfaces, integration works, and all 
other resources required for the complete installation of the Works in accordance with the specifications and drawings. 
The rate shall include all activities necessary to deliver a fully installed and operational system. There will be no 
additional cost paid by ACSA to the Contractor for the hiring or use of labour, materials, equipment, tools, plant, 
transport, vehicles/bakkies, or any other resources required to execute and complete the installation works. 

D. Training 

# Description Unit Qty Rate 

(Excl. VAT) 

Total cost 

(Qty x Rate) 

1. Operations Training Sum 1 R R 

2. Maintenance Training Sum 1 R R 

Total Cost D (Excluding VAT) R 

E. Documentation 

# Description Unit Qty Rate 

(Excl. VAT) 

Total cost 

(Qty x Rate) 

1. Operation and Maintenance manuals for the 
PCA-to-PLB cooling installation 

Sum 1 R R 

2. As-built drawings, ducting layouts, electrical 
records and controls documentation 

Sum 1 R R 

3. CoC Gas Sum 1 R R 

4. CoC Electrical Sum 1 R R 

5. Commissioning and Handover Documents Sum 1 R R 

Total Cost E (Excluding VAT) R 
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PRICING SUMMARY 

Item Description Total cost 

A Safety File, Preliminaries and Provisional Costs R 

B Equipment Spare Parts, and Mark-Up R 

C Project Execution and Management R 

D Training R 

E Documentation R 

Total Cost (Excluding VAT) R 

Add 10% Contingency R 

Total Cost including Contingency (Excluding VAT) R 

VAT @ 15% R 

Total Cost (Including VAT) R 

The 10% contingency is calculated on the Total Cost (Excluding VAT) of Sections A to E. It is a provisional allowance 
controlled by ACSA and will only be expended on the written instruction of the Project Manager, against proven costs. 

 

ADHOC LABOUR RATES 

Note: These costs are for information purposes and are not to be included in the Pricing Summary. 

• Bidders to provide the following labour rates that will be applied to ad hoc works. 

• All rates to exclude VAT. Subject to agreement between the Employer and the Contractor, the 
number of staff allocated to the contract may be increased/decreased to cater for special needs that 
may arise from time to time. 

• Labour rates shall include travelling, accommodation, admin and fees on overheads, PPE, tools 
allowances, all personnel insurance, holidays with pay and incentive bonuses. 

 

ITEM Rate per hour (Excl. VAT) 

Mechanical Engineer R 

Electrical Engineer R 

Refrigeration Technician R 

Instrumentation Technician R 

Artisans R 

The Employer reserves the right to negotiate labour rates post submission of bids or during the price 
negotiation stage. 
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PCA UNIT RATES 

Note: These rates are for information and evaluation purposes and are not to be included in the Pricing 
Summary. PCA units will be procured and paid in accordance with Section B. The final capacity, quantity and 
specification of the units will be confirmed by the Project Manager. 

• Bidders to provide a rate per unit for the supply and delivery to site of each PCA unit type below, 
including all associated auxiliary equipment. 

• Rates to exclude VAT and installation (installation is priced under Section C). 

• Bidders to state the make and model offered and attach the manufacturer's technical data sheet for 
each unit type. 

 

# Nominal cooling capacity Make and model 
offered 

Rate per unit 

(Excl. VAT) 

1.   R 

2.   R 

3.   R 

4.   R 
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PART 3: SCOPE OF WORK 

 
 

Document reference Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Works Information  

C3.2 Contractor’s Works Information1 
 

 

   

   

   

   

 Total number of pages  

 
 
 
 

Develop Scope of Work using guidance provided .Note that this document is merely a guideline of what to 
include in the scope of work. The contract manager will be required to apply his / her mind and delete or add 
any information required, depending on the nature of the works. Where the contract requires information to 
be included in the scope of works, the relevant heading will contain a footnote indicating that the information 
is compulsory. Complete this document by replacing the guidance notes in [square brackets] with the 
relevant information. When the document is complete, delete this note and ALL footnotes. 
 
For further guidance refer to guidance notes on CIDB website:  
http://www.cidb.org.za/procurement/procurement_toolbox/overview/contract_sec/default.aspx 

 

.

 
1 Insert at award stage or delete if not applicable.  Delete this note once a selection is made. 
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C3.1: EMPLOYER’S WORKS INFORMATION 

 
 

1. Description of the works 

1.1. General Description  

This project comprises the investigation, design, supply, installation, integration, testing and 

commissioning of Preconditioned Air (PCA) systems for the cooling of Passenger Loading Bridges 

(PLBs) at King Shaka International Airport (KSIA). 

King Shaka International Airport experiences high ambient temperatures and humidity levels during 

summer months, with temperatures reaching approximately 35°C. The existing cooling systems 

installed within the Passenger Loading Bridges consist of split-unit air-conditioning systems rated at 

approximately 48,000 BTU/h. These systems have proven inadequate under peak operating 

conditions, resulting in passenger discomfort and visible condensation within the bridges. 

Preconditioned Air (PCA) units are primarily utilised to provide conditioned air to parked aircraft 

when aircraft engines and onboard environmental control systems are not operating. The Employer 

intends to investigate and implement the use of PCA systems as an alternative means of cooling 

Passenger Loading Bridges. The project includes determining cooling requirements, assessing 

system suitability, and implementing all modifications required to provide reliable and effective 

cooling to selected Passenger Loading Bridges. 

The Contractor shall provide all labour, supervision, materials, equipment, plant, tools, transport and 

specialist services necessary to complete the Works in accordance with the Contract.  

 

1.2. Scope of the Works 

The Works include, but are not limited to, the following: 

1. Collection and analysis of temperature, humidity and airflow data within four selected 

Passenger Loading Bridges. 

2. Assessment of the current cooling performance of the existing split-unit air-conditioning 

systems. 

3. Determination of cooling load requirements for Passenger Loading Bridges under peak 

summer operating conditions. 

4. Technical evaluation of PCA systems for use in Passenger Loading Bridge cooling 

applications. 

5. Development of conceptual, preliminary and detailed engineering designs for the integration 

of PCA systems with Passenger Loading Bridges. 

6. Design, supply and installation of all required mechanical, structural, electrical and control 

infrastructure. 

7. Supply and installation of PCA units and associated equipment at selected four Passenger 

Loading Bridges 
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8. Pilot implementation, testing or demonstration installations, where required by the Employer, 

to confirm the suitability and effectiveness of the proposed solution. 

9. Functional testing, commissioning and performance verification of the complete installation, 

including: 

a. Temperature control 

b. Humidity control 

c. Cooling comfort 

d. Condensation reduction 

e. System reliability and operational functionality 

10. Provision of all operating, maintenance and asset documentation. 

11. Provision of as-built drawings, operating and maintenance manuals, commissioning reports 

2. Interpretation and terminology 

 

Abbreviatio
n 

Meaning given to the abbreviation 

ACSA Airports Company South Africa SOC Limited 

PCA Preconditioned Air Unit 

PLB Passenger Loading Bridge 

  

3. Contract Management Management meetings 

The Contractor will be expected to attend meetings relating to the project, maintenance, operation’s, 

contract management and other issues that may arise from time to time. As far as is practicable, the 

Contractor will make all required persons available for these meetings. The Contractor shall not 

submit claims for payment for staff attending any of these meetings. Either party will nominate a 

person to take minutes of the meeting. The Minutes to be distributed prior to date of the next 

meeting. The Meeting to take place every Friday of the week at 12H00 unless pre-arranged by either 

party 

3.2. Health and safety risk management 

1. The Project Manager shall be entitled to fine the Contractor low service damages for each 

non-conformance to Health and Safety matters. This shall not transfer any of the 

Contractor’s responsibilities in this regard to the Employer by any means. 

2. The Contractor shall be fully responsible for compliance to the Occupational Health and 

Safety Act for all persons, equipment and installations relating to this Contract. The 

Contractor is expected to sign the undertaking in this regard as attached in the annexes. 

3. It shall be the Contractor’s responsibility to ensure that all relevant labour and safety 

legislation is adhered to in rostering staff. 
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4. All persons on company premises shall obey all health and safety rules, procedures, and 

practices. NO SMOKING signs and the prohibition of the carrying of smoking materials in 

designated areas shall always be obeyed. A copy of the Safety Rules booklet is available on 

request from the ACSA Safety Department. 

5. All the applicable requirements of the Occupational Health and Safety Act (1993) and 

Regulations and any amendments thereto, shall be met. Where the OHS, Act prescribes 

certification of competency of persons performing certain tasks, proof of such certification 

shall be provided to the Project Manager. 

6. The Contractor shall be registered and in good standing with the Compensation Fund in 

terms of the Compensation for Occupational Injuries and Diseases Act (COIDA), 1993 (as 

amended). Proof of registration and a valid Letter of Good Standing shall be provided on 

request..  

7. The following areas in the company are declared as “HOT WORKS PERMIT” areas:  

• All airside areas 

• All basement areas 

• All areas accessible to the public 

• All enclosed areas 

• The terminal building 

8. Any process in the above-mentioned areas involving open flames, sparks, or heat shall be 

authorised by the issue of a permit to work - obtainable from the ACSA Safety department. 

Any work done under the protection of a permit to work shall be in strict compliance with 

every prescription regarding the permit. 

9. Safety equipment shall be used where applicable (e.g., safety, goggles, boots, harness, etc.) 

The Contractor, at his/her own expense shall provide such equipment, for his/her 

employees. The Contractor shall apply the necessary discipline and control to ensure 

compliance by his workers. 

10. All Contractors must ensure that his/her employees are familiar with the existing emergency 

procedures and must co-operate in any drills or exercises, which might be held. Emergency / 

fire equipment and extinguishers shall not be obstructed at any time. 

11. No person shall perform an unsafe / unhygienic act or operation whilst on Company 

premises. 
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12. No unsafe/dangerous equipment or tools may be brought onto or used on Company 

premises. The Company reserves the right to inspect all equipment/tools at any time and to 

prevent/prohibit their use, without any penalty to the Company and without affecting the 

terms of the Contract in any way. 

13. The Company reserves the right to act in any way to ensure the safety/security of any 

persons, equipment or goods on its premises and will not be liable for any costs or loss 

evoked by the action. This includes the right to search all vehicles and persons entering, 

leaving or on the premises and to inspect any parcel, package, handbag, and pockets. 

Persons who are not willing to permit such searches may not bring any such items or 

vehicles onto the premises. 

14. The Contractor shall maintain good housekeeping standards in the area where he is working 

for the duration of the contract. 

15. At no time, must the Contractor interfere with, or put at risk, the functionality of any 

Sprinklers and/or fire prevention system. In cases where the project is for the replacement or 

refurbishment of the Sprinkler System, care must be taken to prevent fire hazards. 

16. The Contractor is required to issue all staff with standard uniforms. This shall as a minimum 

include steel-tipped safety shoes/boots, overalls (clearly marked with Contractor’s company 

logo) and numbered reflective jackets (also clearly marked with Contractor’s company logo, 

the team members unique personnel number in a font size to be instructed by the Project 

Manager). All costs relating to uniforms shall be for the Contractor’s account. 

3.3. Environmental constraints and management 

The Contractor will keep noise and dust levels to a minimum. At no time, shall his/her work result in 

nuisance, interference, or danger to the public or any other person working at the Airport. 

At no time, shall the Contractor: 

• Allow any pollutive or toxic substance to be released into the air or storm water systems 

 

• Interfere with, or put at risk, the functionality of any system or service 

 
• Cause a fire or safety hazard 

3.4. Quality assurance requirements 

All work must be executed in accordance with prevailing industry norms and standards relating to 

quality. In this regard, the Contractor will be expected to draft quality plans for the Project Manager 

from time to time. Emphasis must be on improving system reliability and on ensuring that rostered 

maintenance work is indeed performed as and when required 
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Within the period stated in the Contact Data, the Contractor submits his complete quality control and 

assurance system (with all quality control and assurance procedures and manuals) for review and 

acceptance by the Employer.  The manual includes pro-forma checklists for all requirements of the 

Contractor’s quality control and assurance program and those called for in the Scope. 

Acceptance by the Employer of the Contractor’s quality assurance programme, quality plans and/or 

inspection and/or test plans, or of those of his Subcontractors will not relieve the Contractor of his 

obligation to provide services which meet the requirements of the Contract. 

3.5. Programming 

The Contractor shall provide the project schedule to the Project Manager, detailing all key dates to 

the projects, i.e., forecast start, forecast finish etc. The contractor to take note that the airport is an 

international airport and remains open until 22:30 or until the last flights landing or departure. 

3.6. The Contractor’s Personnel 

The contractor to attach organogram of the company as well as the organogram for personnel for 

this project 

3.7. Insurance provided by the Employer 

Refer to the contract Data.    

3.8. Provision of bonds and guarantees 

Without limitation to the Employer’s rights under the Contract, the Employer may withhold payment 

of amounts due to the Contractor until the bond or guarantee required in terms of this contract has 

been received and accepted by the person notified to the Contractor by the Project Manager to 

receive and accept such bond or guarantee.  Such withholding of payment due to the Contractor 

does not affect the Employer’s right to termination stated in this contract.  

3.9. Records of Defined Cost, payments & assessments of compensation events to be 

kept by the Contractor 

Invoices shall be supplied on email as electronic copies to the Project manager. Payments to be 
made upon proven costs and work completed as per the bill of quantities. The contractor to keep 
register for all employees on site on daily basis. All project related incidents and instruction must be 
kept by the contractor at the site office to be provided by the employer. All records to be handed over 
to the employer at the completion of the project. All drawings and sketches provided by the employer 
to be returned at the end of the contract 

3.10. Training workshops and technology transfer 

In the event of mechanical and electrical project the Contractor shall provide training in the use and 

maintenance of the works or any associated transfer of technology from the Contractor to the 

Employer 
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4. Engineering and design of the worksEmployer’s design 

The layout of the PLBs and existing infrastructure  

 

4.2. Parts of the works which the Contractor is to design2 

The Contractor shall be responsible for the design and calculation, of the following: 
 

• Assessment of the existing Passenger Loading Bridge cooling systems and associated 
infrastructure. 

 

• Determination of the cooling load requirements of the Passenger Loading Bridges under 
operational conditions. 

 

• Mechanical integration of PCA systems with the existing Passenger Loading Bridge 
infrastructure. 

 

• Design of all ducting systems, supports, hangers, brackets and mechanical interfaces 
required for the installation. 

 

• Design and sizing of condensate drainage and condensate management systems. 
 

• Design of electrical power reticulation, protection systems, cable routes and control 
panels associated with the PCA installation. 

 

• Design of control systems integration with existing systems where required. 
 

• Design of any modifications to existing structures required to support the PCA 
equipment, ducting or associated services. 

 

• Development of commissioning procedures and performance verification 
methodologies. 

 

• Preparation of all design drawings, calculations, specifications and as-built drawings 
required for the Works. 

 

• The Contractor remains responsible for the adequacy, completeness and fitness for 
purpose of all designs prepared under this Contract.   

4.3. Procedure for submission and acceptance of Contractor’s design 

Design reports and drawings to be submitted to the Project Manager. Design stages will be 

approved when the Project Manager certifies sectional completion of the design activity 

4.4. Use of Contractor’s design 

The As-Built Drawings will be handed over to ACSA. The Contractor gives the Employer an 
irrevocable, transferrable, non-exclusive, royalty free licence to use and copy all IP related to the 
works for the purposes of constructing, repairing, demolishing, operating, and maintaining the works. 
Refer to Z14. 

4.5. Equipment required to be included in the works3 

 
2 The information in this section is required by the contract. Do not delete. 
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The contractor may use any electrical equipment or tool to ensure the proper completion of works. 

The list of all tools to be used onsite to be presented as the part of safety file including the safe 

operating procedures for those tools.  

4.6. As-built drawings, operating manuals and maintenance schedules 

The contractor to provide As-built drawings, operating manuals and maintenance as stated in the Bill 

of Quantities as the part of the hand-over documentation. 

5. Procurement 

5.1. Personnel:  

The contractor to list of resources that are to be on site for this contract. A schedule of key personnel 

to this Contract (as per the Schedules) will be provided to the Project Manager at commencement of 

this Contract. This will, as a minimum, include all persons from technician level to management level. 

For the full duration of this Contract, none of these persons will be replaced by a person of lesser 

ability or qualification. All on-site staff leaves shall be reported and agreed with the Project Manager. 

The following are the key personnel: 

• Refrigeration Mechanic 

• Mechanical Engineer 

5.2. Subcontracting 

5.2.1. Preferred subcontractors 

No part of this Contract may be subcontracted unless with written approval from the Employer. the 

Employer shall be under no obligation to grant such approval. Should any part of this Contract be 

subcontracted, the Contractor will be responsible for all Works (or failure to affect the Works) as if it 

were done so by the Contractor 

5.2.2. Limitations on subcontracting 

The Contractor may not subcontract more than 20% of the Works. 

5.3. Plant and Materials 

5.3.1. Plant & Materials provided “free issue” by the Employer 

The contractor to ensure that all plant and material meets minimum safety standard and are fit for 
purpose. All the costs related to collection, delivery, storage, inspection, care, and control of plant 

 
3 The information in this section is required by the contract. Do not delete. 
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and Materials must be for the contractor. “all other Plant and Materials are to be provided by the 
Contractor” 

5.3.2. Contractor’s procurement of Plant and Materials 

All plants and material purchased by the contractor will be the retained by the contractors at the end 
of the contract, unless paid for by the employer. All hired equipment will be at cost plus mark up. 

5.4. Tests and inspections before delivery 

Factory Assessment Testing (FAT) shall be done between the OEM and the Contractor representing 
the employer. The Project Manager shall form part of the tests and be provided with testing 
schedule. A proof of Factory testing will be required prior the delivery of material. 

5.5. Marking Plant and Materials outside the Working Areas4 

The Contractor is to “mark” Plant and Materials which is outside the Working Areas if they are to be 
paid for before delivery to the Working Areas, as required by core clauses 70.1 and 71.1 

5.6. Contractor’s Equipment (including temporary works) 

Contractor equipment and material to be safely secured at all times especially when not used on the 
airside.  

6. Construction 

The Contractor must accept and respect the fact that the Airport is continuously undergoing 

construction and improvement and that a variety of stakeholders are involved in the Employer’s 

business. Therefore, within reason and with prior arrangement with the Contractor, the Employer might 

require the following from time to time: 

• Assisting with airport operations Re-scheduling of work to accommodate other contractors 

• Allowing access and aiding OEM suppliers to correct defects on equipment and/or systems 

• Communicating with current service provider in order to reduce risk to passenger loading 

bridges 

• Providing access to other contractors 

• Removing scrap from site 

• Recommending improvements on maintenance procedures 

• Safe / legal disposal of used and irreparable spares. 

 
4 The information in this section is required by the contract. Do not delete. If it does not apply, delete the notes 
in italics and substitute the words ‘Not applicable’. 
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The Project Manager may instruct operational and works procedures to the Contractor as might be 

required from time to time. The Contractor will instruct his/her staff accordingly and implement 

measures to ensure that these procedures are strictly adhered to. 

 

6.1. Temporary works, Site services & construction constraints 

6.1.1. Employer’s Site entry and security control, permits, and Site regulations 

The Contractor shall not be compensated for costs relating to the Employer’s required permits, or for 
labour/time spent in obtaining it. An allowance must be made in the Activity Schedule in this regard. 
 
The Contractor must ensure that he/she is, always, familiar with the Employer’s safety and security 
requirements relating to permits for no work to be delayed as a result thereof. This will include the 
permit application process. 
 
Note that (within reason) the Contractor will have no claim against the Employer if a permit request is 
refused. 
 
The following table is not all inclusive, but is provided for illustration purposes: 
 

 
Permit 

 
Required by/for 

 
Department 

 
AVOP – Airside Vehicle Operator 
permit 

 
All drivers of vehicles on 

airside 

 
ACSA Safety 

 
Airside Vehicle Permit 

 
All vehicles that enter airside 

 
ACSA Safety 

 
Basement Parking permit 

 
All vehicles allowed to enter 
the delivery basement 

 
ACSA Parking 

6.1.2. Restrictions to access on Site, roads, walkways and barricades 

The contractor to take full responsibility of access to their area of work and ensure that OHS act is 
adhered to, in terms of access records and barricades. 

6.1.3. People restrictions on Site; hours of work, conduct and records 

The contractor to make sure that records of people entering the construction site is well managed in 
terms of the safety and OHS standard.  

6.1.4. Title to materials from demolition and excavation 

All materials arising from demolition, removal and dismantling activities remain the property of the 
Employer unless otherwise instructed by the Project Manager. 
No materials may be removed from Site by the Contractor without the prior written approval of the 
Project Manager. 
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6.1.5. Contractor’s Equipment 

The contractor to keep records of all equipment, its record of service and purchase date on site  

6.1.6. Equipment provided by the Employer 

Passenger Loading Bridges and existing infrastructure 

6.1.7. Site services and facilities provided by the Employer 

The Contractor shall be entitled to use such supplies of electricity and water as may be available on 
the Site for the purpose of the Works and at his own expense, shall provide any apparatus necessary 
for such use. The Contractor shall notify ACSA of any equipment or facility, which will be a consumer 
of electricity and water. The Contractor shall provide everything else necessary for Providing the 
Works  

6.1.8. Facilities provided by the Contractor 

All measuring tools material and other material specified in the bill of quantities, consumables, tools, 

and equipment required to execute the project. The facilities the Contractor is to provide their own 

accommodation, storage, vehicles, and office equipment. all facilities provided by the contractor at 

their own cost should the property of the contractor unless paid for by the employer. setting out of the 

works 

6.2. Existing premises, inspection of adjoining properties and checking work of Others 

All operations required in connection with the Agreement shall, as far as the provisions of the 

Agreement permit, not unnecessarily or in an improper manner encroach upon the use of airport 

facilities. 

The contractor is to take cognizance that the airport is used by others and other contractors may be on 

site for unrelated projects/services. 

6.2.1. Setting out of the works 

The Contractor shall be responsible for the setting out of the Works and for verifying all dimensions, 
levels, coordinates and site conditions necessary for the execution of the Works. 
 
Prior to commencing any work, the Contractor shall verify all relevant information on Site and shall 
promptly notify the Project Manager of any discrepancies, omissions or conflicts identified. 
 
The Contractor shall be responsible for the accuracy of all setting out and shall rectify, at his own cost, 
any errors arising from incorrect setting out. 
 
The Contractor shall ensure that the Works are executed in accordance with the accepted drawings, 
specifications and requirements of the Contract.  

6.2.2. Site conditions and requirements  

Safety measures to be adhered to according OHS Act. Adhere to ACSA airside safety requirements 

regarding equipment, vehicles, and personnel operating on the airside. 
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Full risk analysis on working on height, next to aircraft and airside and mitigation thereof to considered 

as part of safety file requirements. 

Contractor to ensure that other Underground services, other existing services, cable and pipe trenches 

and covers are identified to prevent any disruption to these services due to contractor’s activities. 

Contractor to take necessary steps to control noise, dust, water and waste during his/her activities 

onsite.  

6.2.3. Construction requirements 

Installation and decommissioning procedure to be provided by the Contractor and approved by the 

Employer (Project Manager). The program to clearly show sequence of activities, timelines, and 

resource allocations.  

 

6.3. Completion, testing, commissioning and correction of Defects 

6.3.1. Work to be done by the Completion Date 

All work is to be done by the Contractor shall be completed by the Completion Date 

The Project Manager cannot certify Completion until all the work except that listed above has been 

completed and is also free of Defects which would have, in his opinion, prevented the Employer from 

using the works and Others from doing their work. 

6.3.2. Use of the works before Completion has been certified 

Core clause 35.2 provides that the Employer may use any part of the works before Completion has 
been certified but if he does so he takes over the part of the works except if the use is for a reason 
stated in the Works Information. The reasons referred to in core clause 35.2 are stated in this section 

6.3.3. Materials facilities and samples for tests and inspections  

The contractor to present the product sample to the Project Manager prior the installation and submit 
the relevant factory test certificates. 

6.4. Commissioning 

The contractor to submit the commission procedures and plan to the Project Manager for approval. 

The commissioning procedure and plans will be adhered to during commissioning. 
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6.4.1. Start-up procedures required to put the works into operation 

The contractor to ensure that he complies with all ACSA security, safety, environmental and 

operational requirements prior to the commencement of works complete accordingly. 

6.4.2. Take over procedures 

The works will be handed over partially or fully once commissioned and certified by Project Manager. 
The commissioning should be witnessed by both ACSA representative and the contractor 
representative. 

6.4.3. Access given by the Employer for correction of Defects 

The Project Manager arranges for the Employer to allow the Contractor access to and use of a part of 

the works which has been taken over if needed to correct a Defect. After the works have been put into 

operation, the Employer may require the Contractor to undertake certain procedures before such 

access can be granted. Performance tests after Completion 

6.4.4. Performance tests after Completion 

Contractor to ensure all necessary tests and calibrations are conducted and submit all reports to the 

Employer. 

6.4.5. Operational maintenance after Completion 

Maintenance manuals and training will be provided by the contractor on completion of works. 

7. Plant and Materials standards and workmanship 

Investigation, survey and Site clearance 

Building works 

Product specification and installation standard to be compliant with the standard stated above in the 
Scope of Works  

Civil engineering and structural works 

As per Scope of Work 

Electrical & mechanical engineering works 

As per Scope of Work 

Process control and IT works 

As per Scope of Work 
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8. List of drawings 

2.1. Drawings issued by the Employer 

[This is the list of drawings issued by the Employer at or before the Contract Date and which 
apply to this contract] 

 

Drawing  number Revision Title 
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C3.2 CONTRACTOR’S WORKS INFORMATION 

 
[This section of the Works Information will always be project-specific depending on the nature of the 
works. In this section, include information such as the Contractor’s design and Plant and Materials 
specifications and schedules etc] 
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Document reference Title No of 
pages 

 This cover page 1 

C4 Site Information  

   

   

   

   

   

   

   

   

 Total number of pages  

 

Description of the Site and its surroundings 

General description 

The sites are located on the airside at King Shaka International Airport. This is a restricted area with 
stringent access control measures put in place. The Contractor is reminded that this is a National Key 
Point and as such must adhere to all airport’s rules and regulations regarding health safety, 
environment, security, fire and access control. 

 

C4.1 Satellite View of the Airport 

 

PART C4:   SITE INFORMATION 
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Existing buildings, structures, and plant & machinery on the Site 

The existing building and structure are as follows: 

• The Terminal building 

• The Alpha Passenger Loading Bridges 

• The Apron stands 

Permits 

• The Contractor shall not be compensated for costs relating to the Employer’s required 
permits, or for labour/time spent in obtaining it.  An allowance must be made in the Activity 
Schedule in this regard. 

• The Contractor must ensure that he/she is, always, familiar with the Employer’s safety and 
security requirements relating to permits for no work to be delayed as a result thereof.  This will 
include the permit application process.  

• The Contractor shall have no claim against ACSA if a permit request is refused.  

• No work shall be done without a written permission in the form of a permit/works order. Proof 
of having attended the airside induction training course is required for all personal permit 
applications.  Persons applying for an AVOP must provide proof of having attended an AVOP 
course.  Fees are levied for these courses.  Fees are further levied for all permit renewals and 
refresher courses - where applicable 

• The following table is not all inclusive, but is provided for illustration purposes: 
 

Permit Required by/for Department 

AVOP – Airside 
Vehicle Operator 
permit 

All drivers of vehicles on airside ACSA Safety 

Airside Vehicle Permit All vehicles that enter airside ACSA Safety 

Basement Parking 
permit 

All vehicles allowed to enter the delivery 
basement 

ACSA Parking 

Personal permit All persons employed on the airport ACSA Security 

Cell phone permit All persons taking cell phones to airside ACSA Security 

Laptop permit All persons taking lap top computers to 
airside 

ACSA Security 

Camera permit All persons taking cameras or camera 
equipment to airside 

ACSA Security 

Hot Works Permit All welding and/metal cutting work ACSA Safety 

Airside Projects/Works 
Permit 

For all projects on the airside ACSA Airport 
Operations / Safety 

Low/Medium Voltage 
Permit to Work 

For all work on substations, distribution 
boards and cables 

ACSA Electrical 
Maintenance 

 
Vehicle Permit (Permanent permits – for the duration of the project): 

• The disc must be up to date 

• Public Liability Up to date 

• Vehicle certificate of Registration 

• Ensure that the lifespan of the vehicles (Light commercial passenger vehicles (up to twelve 

(12) passengers)) does not exceed the following limits: maximum age eight (8) years 

• Reflective strip on the vehicle 80% covered 
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• Decal x3 - one on the left and right front doors and one on the top (font size min 200mm high). 

Code can be the first three letters of the company name – E.g. For ACSA Vehicles Code can 

be AC 01 

• Strobe light. 

• The regular driver would need to have an AVOP on their permit when we complete the vehicle 

permits after the above has been sorted. 

 

Cell phones and two-way radios  

• Use of cell phones are not permitted unless the user is in possession of an appropriate Airport 

permit for the device.  

• Cell phone permit issuing authority lies with the ACSA Security department.  

• The Consultant will not be allowed to use two-way radios at the Airport unless these radios 

are of the type, model and frequency range as approved by the ACSA IT department.  

• Approved radios may be arranged via said department – payment will be for the account of 

the Consultant.  

 

Subsoil information 

N/A 

 

Hidden services  

Underground services may be present within the work area, including water pipelines, electrical power 

cables, and communication/telecommunication cables. All cables shall be assumed to be live unless 

confirmed otherwise. Personnel and equipment shall operate with due care to avoid contact with or 

damage to existing underground services during the execution of the works. 

Other reports and publicly available information 

N/A 
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ANNEXURE A:  OCCUPATIONAL HEALTH AND SAFETY SPECIFICATIONS  
 
This specification contains comprehensive occupational health and safety specifications.  
 
LIST OF ABBREVIATIONS 
 
ACSA Airports Company South Africa 
GAR General Administration Regulations 
GSR General Safety Regulations 
OHSA Occupational Health and Safety Act 85 of 1993 
OHSS Occupational Health and Safety Specification 
SABS South African Bureau of Standards 
 
1. INTRODUCTION 
 
1.1 Purpose of the Occupational Health and Safety Specification 
 
The purpose of the OHSS is to assist Contractors to achieve compliance with the Occupational Health 
and Safety law, in order to reduce incidents and injuries. The OHSS will be implemented during the 
construction of this project or any construction activity that the Employer has control over.  
 
The OHSS is a performance specification to ensure that the Employer and any bodies that enter into 
formal agreements with the Employer viz. Agents, Contractors and Contractors achieve an acceptable 
level of OHS performance. No advice, approval of any document required by the OHSS such as 
hazard identification and risk assessment action plan or any other form of communication from the 
Employer shall be construed as an acceptance by the Employer of any obligation that absolves the 
Contractor from achieving the required level of performance and compliance with legal requirements. 
Further, there is no acceptance of liability by the Employer which may result from the Contractor 
failing to comply with the OHSS, i.e. the Contractor remains responsible for achieving the required 
performance levels. 
 
1.2 Implementation of the Occupational Health and Safety Specification 
 
This OHSS forms an integral part of the Contract, and Contractors are required to make it an integral 
part of their Contracts with Sub-Contractors and Suppliers. It will be disseminated by the Employer to 
persons responsible for the design of the infrastructure works, who will ensure that it is included in the 
Tender Document(s) issued to prospective Contractors. The prospective Contractors shall incorporate 
the requirements of the OHSS in their submission of tenders to the Employer. 
 
This specification must be read in conjunction with the OHS Act No 85 of 1993 (as amended), the 
Regulations as published in Government Gazette No 37305 of 7 February 2014 as well as the 
General Safety Regulations published in Government Notice No. R 1031 of 30 May 1986, as 
amended.  
 
The OHS Act Agreement in this document (Returnable Schedules) must be fully completed by the 
Contractor. 
 
STANDARD OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 
 
2.1  Scope 
 
This OHSS covers the requirements for eliminating and mitigating incidents and injuries in all 
Employer controlled projects.  
 
The scope also addresses legal compliance, hazard identification and risk control, promoting a health 
and safety culture amongst those working on ACSA projects and those affected by the activities 
taking place in and around them. 
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2.2 Interpretations 
 
2.2.1 Application 
 
The OHSS contains clauses that are generally applicable to building / construction and that impose 
pro-active controls associated with activities that impact on human health and safety as they relate to 
plant and machinery. 
 
Compliance to the requirements of the OHSA, Construction regulations and General Safety 
Regulations is in addition to the requirements of the OHSS and is part of the Contractor’s 
responsibility. The Employer will through the Agents, as appointed, monitor that the Contractor 
complies with the requirements of the OHSA and will not prescribe to the Contractor how such 
compliance is achieved.   
 
Definitions 
 
The definitions used will be those set out in the Regulation Gazette No 37305 of 7 February 2014 with 
the following addition: 
 
ACSA: Airports Company South Africa 
 
Hazard Identification and Risk Assessment and Risk Control:  
 
Means a documented plan, which identifies hazards, assesses the risks and details the control 
measures and safe working procedures which are to be used to mitigate and control the occurrence 
of hazards and risks during construction or operation phases. 
 
Health and Safety Management Plan: 
 
Means a documented plan which addresses the hazards identified and include safe working 
procedures to mitigate, reduce or control the hazards identified. 
 
Induction Training: 
 
Means once off introductory training on general health and safety issues given to all employees 
before commencement of work on site. 
 
Risk: 
 
Means the probability or likelihood that a hazard can result in injury or damage. 
 
Site: 
 
Means the area in the possession of the Contractor for the construction of the works. Where there is 
no demarcated boundary it will include all adjacent areas, which are reasonably required for the 
activities for the Contractor and approved for such use by the Engineer. 
 
The Act:  
 
Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 1993 (Act No 
85 of 1993) and Regulations promulgated there under. 
 
Contractor: 
 
The Contractor terminology used in these specifications shall be deemed to cover Principal 
Contractor, Contractors and Subcontractors. 
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3.  REQUIREMENTS AT TENDER STAGE 
 
The Contractor shall make available the following with his completed tender: 
 
A Preliminary Health and Safety Plan as described in Regulation 7 of the Construction Regulations. 
The Safety Plan must be based on the Construction Regulations 2014 and this specification and will 
be subject to approval by the Employer. This will include a Hazard Identification and Risk Assessment 
appropriate to the project, expansion of Annexure D, and a declaration to the effect that he has the 
competence, completion of Occupational Health and Safety Questionnaire, and necessary resources 
to carry out the work safely in compliance with the Construction Regulations 2014. 
 
Failure to submit the foregoing with his tender, will lead to the conclusion that the Contractor is not 
able to carry out the work under the contract safely in accordance with the Construction Regulations 
and may result in the tender being disqualified.  
 
4. NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 
 
Prior to the commencement of construction work but not later than 7 days after the award of the 
contract, the Contractor shall, in terms of Regulation 4, notify the Provincial Director of the 
Department of Labour in writing if the following work is involved: 
 

• the demolition of structures and dismantling of fixed plant of height of 3,0 m or more. 

• the use of explosives. 

• construction work that will exceed 30 days or 300 person-days. 

• excavation work deeper than 1,0 m: or 

• working at a height greater than 3,0 m above ground or landings.  
 
The notification must be done in the form of the pro forma included under Returnable Schedules (The 
Occupational Health and Safety Act) of the tender document. See Annexure A for a copy of the 
notification. 
 
A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, 
Engineer, employees and persons on site.  
 
5. GUIDELINES FOR THE DEVELOPMENT OF A HEALTH & SAFETY PLAN 
 
5.01 Background 
 
In terms of the Construction Regulations [Regulation 5(1)(b)] of the Occupational Health and Safety 
Act, No 85 of 1993, the Client is required to compile an Occupational Health and Safety specification 
for each of its projects and the Contractor, appointed by the Client in terms of Regulation 5(1)(k), is 
required to prepare an Occupational Health and Safety Plan.  This plan has to be prepared in terms of 
Regulation 7(1)(a) as well as the Client’s Occupational Health & Safety Specification.  In terms of 
Regulation 5(1)(l), the Client and the Contractor are required to agree on the Occupational Health and 
Safety Plan before any work may commence. 
 
5.02 Framework for an Occupational Health and Safety Plan 
 
5.02.1 Introduction 
 
The Contractor must demonstrate to the Client that he has a suitable and sufficiently documented 
Occupational Health and Safety Plan as well as the necessary competencies, experience and 
resources to perform the construction work safely.  The Contractor is required to submit, the following 
documentation for perusal and verification by the Client: 
 

• Management Structure including an organogram –  Tender Stage 

• Quality Plan – Tender Stage 

• Human Resources Plan – Tender Stage 
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• Registered Workplace Skills Plan  

• “Letter of good standing” from the Compensation 

• Commissioner or licensed compensation insurer – Tender Stage 

• Proof of induction and other training of employees 

• Example copies of minutes of previous Occupational Health and Safety Committee 
meetings and  

• copies of Incident Investigation Reports. 
 
5.02.2 Contents of an Occupational Health and Safety Plan 
 
The Occupational Health and Safety Plan shall include the following: 
 
5.02.2.1  Occupational Health and Safety Management Programme 
 

• Management of Occupational Health and Safety risks 

• Occupational Health and Safety structures and appointments 

• Programme of Occupational Health and Safety inspections 

• Occupational Health and Safety Representatives 

• Occupational Health and Safety committee 
 
5.02.2.2  Statement Regarding the Communication and Management of the Work 
 

• Management structure and responsibilities 

• Occupational Health and Safety objectives for the project and arrangements for monitoring 
and review of Occupational Health and Safety performance 

• Arrangements for regular liaison between parties on site 

• Consultation with the workforce 

• The exchange of design information between the Client, Engineer, supervisors and 
subcontractors on site 

• Handling design changes during the project 

• Selection and control of subcontractors 

• The exchange of Occupational Health and Safety information between all subcontractors 

• Security 

• Site induction and on site training 

• Facilities and first-aid 

• The reporting and investigation of accidents and incidents 

• The production and approval of risk assessments and method statements 

• Site Occupational Health and Safety rules 

• Fire and emergency procedures 

• Reporting to the Client i.e. results of Occupational Health and Safety inspections. 

• Incident investigations and committee meetings 

• Reporting of incidents to the Department of Labour and Compensation Commissioner where 
appropriate 

 
6: APPOINTMENT OF SAFETY PERSONNEL 
 
6.01 Construction Supervisor 
 
In terms of Section 16 of the Act, the Chief Executive officer of the Contractor may delegate, in 
writing, part or all of his powers to a suitable person on the site. 
The Contractor shall appoint a full-time Construction Supervisor, in writing, in terms of Regulation 8(1) 
of the Regulations with the duty of supervising the performance of the construction work.  
 
He may also have to appoint one or more competent employees to assist the construction supervisor 
where, justified by the scope and complexity of the works. 
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6.02 Construction safety officer 
 
In terms of clause 8 of the Regulations the Contractor shall appoint in writing a full-time or part-time 
Construction Safety Officer. The Safety Officer shall have the necessary competence and resources 
to perform his duties diligently.  
 
Provision will be made in the Bill of Quantities to cover the cost of a dedicated construction safety 
officer appointed after award of the contract. 
 
6.03 Health and safety Representatives 
 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor shall appoint, in writing, a 
health and safety Representative whenever he has more than 20 employees in his employ on the 
works.  The health and safety Representative must be selected from employees who are employed in 
a full-time capacity at a specific workplace.  
 
The number of health and safety Representatives for a workplace shall be at least one for every 50 
employees.  
 
The function of the health and safety Representative(s) will be to review the effectiveness of health 
and safety measures, to identify potential hazards and major incidents, to examine causes of 
incidents (in collaboration with his employer, the Contractor), to investigate complaints by employees 
relating to health and safety at work, to make representations to the employer (Contractor) or 
inspector on general matters affecting the health and safety of employees, to inspect the workplace, 
plant, machinery etc. on a regular base, to participate in consultations with inspectors and to attend 
meetings of the health and safety committee. 
 
6.04 Health and safety committee 
 
In terms of Sections 17, 18 and 19 of the Act (OHSA 1993) the Contractor (as employer), shall 
establish one or more health and safety committee(s) where there are two or more health and safety 
Representatives at a workplace. The persons selected by the Contractor to serve on the committee 
shall be designated in writing.  
 
The function of the health and safety committee shall be to hold meetings at regular intervals, but at 
least once every three months, to review the health and safety measures on the contract, to discuss 
incidents related to health and safety with the Contractor’s Representative and any Department of 
Labour inspector, and to make recommendations regarding health and safety to the Contractor and to 
keep record of meetings, recommendations and reports made by the committee.  
 
6.05 Competent persons 
 
In accordance with the Construction Regulations the Contractor shall appoint, in writing, competent 
persons responsible for supervising construction work for the following work situations that may be 
expected on the site of the works, as applicable to the project. 
 
Risk assessment for construction work (Regulation 9); 
Fall protection (Regulation 10); 
Structures (Regulation 11); 
Temporary works (Regulation 10); 
Excavation (Regulation 13);  
Demolition work (Regulation 14); 
Tunneling (Regulation 15); 
Scaffolding (Regulation 16); 
Suspended platform operations (Regulation 17); 
Rope access work (Regulation 18); 
Material Hoists (Regulation 19); 
Bulk mixing plants (Regulation 20); 
Explosive actuated fastening devices (Regulation 19); 
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Cranes (Regulation 22); 
Construction vehicle and mobile plant (Regulation 23); 
Electrical installation and machinery on construction site (Regulation 24); 
Use and temporary storage of flammable liquids on construction site (Regulation 25); 
Water environments (Regulation 26); 
Housekeeping and general safeguarding on construction sites (Regulation 27); 
Stacking and storage on construction sites (Regulation 28);  
Fire precautions on construction sites (Regulation 29); and 
Construction employee's facilities (Regulation 30). 
 
A competent person may be appointed for more than one part of the construction work with the 
understanding that the person must be suitably qualified and able to supervise at the same time the 
construction work on all the work situations for which he has been appointed. 
 
The appointment of competent persons to supervise parts of the construction work does not relieve 
the Contractor from any of his responsibilities to comply with all requirements of the Construction 
Regulations.  
 
7: PROJECT / SITE SPECIFIC REQUIREMENTS 
 
A list of activities and considerations that have been identified for the project and the construction site 
and for which Risk Assessments, Standard Working Procedures (SWP), management and control 
measures and Method Statements (where necessary) have to be developed by the Principal 
Contractor is given in Annexure D. This list is not to be considered as inclusive and other items must 
be added as required 
 
In addition, the following health risks should be taken into account. It may become necessary to 
include others according to the requirements of the project.   
 
Health risks 
 

• Health risks arising from neighbouring as well as own activities and from the environment e.g. 
threats by dogs, bees, snakes, lightning etc. 

• Exposure to noise 

• Exposure to vibration 

• Protection against dehydration and heat exhaustion 

• Protection from wet and cold conditions 

• Exposure to hazardous substances and chemicals used on site. 
 
Emergency Procedures 
 
The Principal Contractor shall submit a detailed Emergency Procedure for approval by the Client prior 
to commencement on site.  The procedure shall detail the response plan including the following key 
elements: 
 

• List of key competent personnel; 

• Details of emergency services; 

• Actions or steps to be taken in the event of the specific types of emergencies; 

• Information on hazardous material/situations. 
 
Emergency procedure(s) shall include, but shall not be limited to, fire, spills, accidents to employees, 
use of hazardous substances, bomb threats, major incidents/accidents, etc.  The  
Principal Contractor shall advise the Client, Agent, Engineer and all relevant authorities forthwith, of 
any emergencies, together with a record of action taken. This shall be confirmed in writing as soon as 
possible after the incident. A contact list of all service providers (Fire Department, Ambulance, Police, 
Medical and Hospital, etc.) must be maintained and available to site personnel. These procedures 
shall form part of the Health and Safety Plan. 
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First Aid Boxes and First Aid Equipment 
 
The Principal Contractor and all Contractors shall appoint in writing First Aider(s).  If not already 
accredited, the appointed First Aider(s) are to be sent for accredited first aid training.  Valid 
certificates are to be kept on site.  The Principal Contractor shall provide an on-site First Aid Station 
with first aid facilities, including first aid boxes containing, at least, the requirements of the Annexure 
to Section 3 of the General Safety Regulations.  All Contractors with more than five (5) employees 
shall supply their own first aid box.  Contractors with more than ten (10) employees shall have a 
trained and certified First Aider on site at all times. 
 
 
 
Personal Protective Equipment (PPE) and Clothing 
 
The Principal Contractor shall ensure that all workers are issued with and shall wear hard hats, 
protective footwear and overalls as well as any other necessary PPE as set out in Section 2.3 of the 
General Safety Regulations.  Contractors are encouraged to provide reflective vests for all their staff. 
The Principal Contractor and all Contractors shall make provision and keep adequate quantities of 
SABS approved PPE on site at all times.  This shall include necessary safety gear for visitors. The 
Principal Contractor shall clearly outline procedures to be taken when PPE or Clothing is: 
 
Lost or stolen; 
Worn out or damaged. 
Issued to temporary labour or staff. 
 
The above procedure applies to Contractors and their Sub-contractors, as they are all Employers in 
their own right. 
 
Occupational Health and Safety Signage 
 
The Contractor shall provide adequate on-site OHS signage.  This should include but is not limited to:  
‘no unauthorised entry’, ‘report to site office’, ‘site office’, ‘beware of overhead work’, ‘hard hat area’.  
Signage shall be posted up at all entrances to site as well as on site in strategic locations e.g. access 
routes, stairways, entrances to structures and buildings, scaffolding, and other potential risk 
areas/operations. These signs shall be in accordance with the requirements of the General Safety 
Regulations as amended. 
 
8: HEALTH AND SAFETY FILE 
 
The Principal Contractor shall in terms of Construction Regulation 7(1)(b) maintain a Health and 
Safety File on site at all times. The Health and Safety File is a file or other permanent record 
containing information on aspects of the construction project - which will be necessary to ensure the 
health and safety of any person who may be affected by the construction work.  
 
The Principal Contractor shall ensure that all other contractors open similar files in accordance with 
the Regulations. 
 
The Principal Contractor shall appoint a suitably qualified person to prepare the Health and Safety 
File and to keep it up to date for the duration of the contract. The Health and Safety file shall include 
at least the following information: 
 

• All Documents as required by the Act and Regulations 

• All reports of inspections and audits 

• All non-conformity reports 

• All working drawings, calculations and design where applicable  

• Detailed list of sub-contractors with contact details 

• List of all hazardous materials used and stored on site with Data Sheets and Materials Hazard 
Data sheets 

• All Hazard Identification and Risk Assessments carried out for the project 
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• All Health and Safety Plans for the project. 

• All method statements 

• Minutes of all relevant meetings 

• Incident records, including investigations and results 

• Record of all appointments under the Regulations 
 
Annexure B is a list of the records to be kept on site.  
 
The Health & Safety File shall be handed over to the Client on completion of the contract. It must 
contain all the documentation as set out above, or as instructed, as well as any handed to the 
Principal Contractor by any contractors together with a record of all drawings, designs, materials used 
and other similar information concerning the completed project. 
 
 
9: RISK ASSESSMENT 
 
Before commencement of any construction work during the construction period, the Principal 
Contractor shall have a risk assessment performed and recorded in writing by a competent person. 
(Refer Regulation 9 of the Construction Regulations 2014). 
 
Risk is a measure of the likelihood that the harm from a particular hazard will be realised, taking into 
account the possible severity of the harm. Harm to people includes death, injury (permanent or 
temporary), physical or mental health or any combination thereof. Risk management in health and 
safety includes the identification of hazards, assessing risks, taking action to eliminate or reduce the 
risk, monitoring the effectiveness and performing regular reviews of the entire process. The Principal 
Contractor shall compile method statements to address or handle the following: 
 
Hazards particulars to the contract 
Identify what could go wrong and how 
Identify the likelihood of this happening 
Identify the persons at risk 
Identify the extent of possible harm 
Eliminating or reducing this risk 
A monitoring plan 
A review plan 
 
Contractors must ensure that all subcontractors conduct risk assessments for their scope of work as 
well. All risk assessments shall be updated and re-evaluated with any extra works or with any change 
to the scope of the works. 
 
The risk assessment shall identify and evaluate the risks and hazards that may be expected during 
the execution of the work under the contract, and it shall include a documented plan of safe work 
procedures to mitigate, reduce or control the risks and hazards identified.  
 
The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, 
subcontractors, employees, trade unions and health and safety committee members, and must be 
monitored and reviewed periodically by the Contractor. 
 
 
 
10: ARRANGEMENTS FOR MONITORING AND REVIEW 
 
The Client and/or Agent will conduct a Monthly, or at greater frequency, Audit to audit compliance with 
Construction Regulation 5(1)(n) and (o) to ensure that the Contractor has implemented and is 
maintaining the agreed and approved OH&S Plan. Annexure C will be used as format when 
conducting the audit. 
 
The Client reserves the right to conduct other ad hoc audits and inspections as deemed 
necessary. 
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A representative of the Contractor must accompany the Client on all audits and inspections and may 
conduct his own audit/inspection at the same time. Each party will, however, take responsibility for the 
results of his own audit/inspection results. 
 
11: MEASUREMENT AND PAYMENT 
 
The Contractor shall ensure that the sum of the amounts of the four items shall not be less than 1% of 
the Work Value of the Tender (Total: Schedule A). 
 
Item                                                                                                                                                 
Unit 
 
C11.01 Contractor’s initial obligations in respect  
                    of the Occupational Health and Safety Act  
                    and Construction Regulations…………………………………………………………....lump 
sum 
 
The full amount will be paid in one instalment only once:- 
 
(a) The Contractor has notified the Provincial Director of the Department of Labour in writing of the 
project. 
(b) The Contractor has made the required initial Appointments of Employees and Sub-Contractors. 
(c) The Client has approved the Contractor’s Health and Safety Plan. 
(d) The Contractor has set up his Health and Safety File. 
 
Item                                                                                                                                                 
Unit 
 
C11.02 Contractor’s time-related obligations in respect  
                    of the Occupational Health and Safety Act and  
                    Construction  
 
Regulations……………………………………………………………………..month 
 
The tendered rate shall represent full compensation for that part of the Contractors general 
obligations in terms of the Occupational Health and Safety Act and the Construction Regulations 
which are mainly a function of time. The sum will be paid per month only after payment for item 
C11.01 has been made.  This item shall also cover all updates of the files, plans and reports 
associated with the Occupational Health and Safety Act and the Construction Regulations. 
 
Item                                                                                                                                                 
Unit 
 
C11.03  Provision of full time Construction Safety Officer 
………………………………………..month 
 
The tendered sum shall include for the cost of a construction safety officer on a full time basis, his 
overheads, transport and all others items necessary for the proper carrying out of his duties. If a part 
time safety officer is appointed then the amount tendered will be prorated according to the amount of 
time spent on the project. 
 
Item                                                                                                                                                
Unit   
 
C11.04 Submission of the Health and Safety File ……………………………………………..lump sum 
 
This amount will be paid only once the Contractor has met all his obligations in respect of the 
Occupational Health and Safety Act and the Construction Regulations and has submitted his Health 
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and Safety File complete as envisaged on this specification to the Client’s satisfaction. This must be 
done prior to the issue of a Certificate of Completion. 
 
 
 
 
• RECORDS TO BE KEPT ON SITE 
•  

ITE
M 

• CR • RECORD TO BE KEPT 
• RESPONSIBLE 

PERSON 

1. 4(1) 
Notification to Provincial Director – Annexure A Available on 
site 

Contractor 

2. 4(1)(m) 
Copy of Principal Contractor’s Health & Safety Plan 
Available on request 

Client (Contractor) 

3. 7(1)(d) 
Copy of Principal Contractor’s Health & Safety Plan 
As well as each Contractor’s Health & Safety Plan 
Available on request 

Principal Contractor 

4. 7(2)(b) 
Health & Safety File opened and kept on site (including all 
documentation-required i.t.o. OHSA & Regulations 
Available on request 

Contractor 

5. 7(1)(e) 

Consolidated Health & Safety File handed to Client on 
completion of Construction work. 
To include all documentation required i.t.o. OHSA & 
Regulations and records of all drawings, designs, materials 
used and similar information on the structure. 

Contractor 

6. 7(1)(f) 

Comprehensive and Updated List of all Contractors on site, 
the agreements between the parties and the work being 
done 
Included in Health & Safety file and available on request 

Contractor 

7. 8(5) 
Keep record on the Health & safety File of the input by 
Construction Safety Officer [CR 6(6)] at design stage or on 
the Health & Safety Plan 

Contractor 

8. 9(6) 
Risk Assessment 
Available on site for inspection 

Contractor 

9. 7(7) Proof of Health & Safety Induction Training 
Every Employee on 
site 

10. 10(3) 
Construction Manager [CR 8(1)] has latest updated version 
of Fall Protection Plan [CR 10(1)] 

Contractor 

11. 9(2)(b) 
Inform Contractor in writing of dangers and hazards relating 
to construction work 

Designer of Structure 

12. 11(1)(c) 
All drawings pertaining to the design of structure 
On site available for inspection 

Contractor 

13. 
11(2)(a) 
and (b) 

Record of inspection of the structure [First 2 years – once 
every six (6) months, thereafter yearly] 

Owner of Structure 

14. 
11(2)(c) 
and (d) 

Maintenance records – safety of structure 
Available on request 

Owner of Structure 

15. 12(3)(c) 
Drawings pertaining to the design of formwork/support work 
structure 
Kept on site, available on request 

Contractor 

16. 13(2)(h) 
Record of excavation inspection 
On site available on request 

Contractor 

17. 17(11) 
Suspended Platform inspection and performance test 
records 
Kept on site available on request 

Contractor 

18. 19(8)(c) 
Material Hoist daily inspection entered and signed in record 
book kept on the premises 

Contractor 

19. 19(8)(d) 
Maintenance records for Material Hoist 
Available on site 

Contractor 
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ITE
M 

• CR • RECORD TO BE KEPT 
• RESPONSIBLE 

PERSON 

20. 18(9) 
Records of Batch Plant maintenance and repairs 
On site available for inspection 

Contractor 

21. 19(2)(g)(i
i) 

Issuing and collection of cartridges and nails or studs 
(Explosive Powered Tools) recorded in register – recipient 
signed for receipt as well as return 

Contractor 

22. 21(1)(d) Findings of daily inspections (prior to use) of Construction 
Vehicles and Mobile Plant 

Contractor 

23. 22(d) Record of temporary electrical installation inspections [once 
a week] and electrical machinery [daily before use] in a 
register and kept on site 

Contractor 

24  Copies of all appointments made in regard to safety 
supervisors and inspectors 

Contractor 

 
HAZARDOUS TASK IDENTIFICATION 

 
(The list given is not inclusive and other hazardous tasks may be identified as the construction  
progresses) 
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MAIN TASK SUB TASK 

ACCOMMODATION OF TRAFFIC Clashes between Airport Fire and Safety traffic and 
construction work 

 Dust (from jet blast) 

 Traffic speed 

 Provision of safety equipment 

 Working next to air traffic (noise and jet blast) 

 Erection of signage and barricades 

  
EXCAVATING By manual labour 

 By excavating equipment e.g. Milling Machine 

 Excavating duct slots by electrical/pneumatic breakers 

  
ELECTRICAL Working with generators and lighting 

 Temporary installations 

 Dealing with services provided by others 

  
FIRE Use and placement of fire extinguishers 

 Fire fighting 

 Gas Screed heaters 

 Hand held gas burners 

 Notification of Fire & Safety 

  
MISCELLANEOUS Site Establishment 

 Housekeeping 

 General storage 

 Movement of equipment 

 Use of personal transport 

  
WORKSHOPS Use of small electrical tools 

 Gas and Flame Cutting 

 Welding 

 Use of general workshop equipment 

 Tyre repair 

 Use of jacking and lifting apparatus 

  
HAZADOUS MATERIALS Petrol 

To be added to as required Diesel 

Materials safety date sheets as required Lubricants 

 Cement and cement bags 

 Road lime and lime bags 

 Flammable materials 

 Gas bottles 

  

ANY OTHER DANGEROUS ACTIVITIES IDENTIFIED 
BY THE CONTRACTOR 

 

To be added by the Contractor at tender stage a) 

 b) 
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ANNEXURE B:  ACSA CONSTRUCTION ENVIRONMENT MANAGEMENT PLAN – EMS 
050 

 
1.  Background 
 
The purpose of this Environmental Management Plan (EMP) is to co-ordinate mitigation, 
rehabilitation, and monitoring measures of construction projects at ACSA airports such that 
environmental pollution and risks are minimized as far as possible. 
 
This EMP is provided to contractors at the tender stage to ensure all costs associated with this 
EMP can be appropriately costed. 
 
2.  Organisational Structure 
 
It is essential that an organisational structure is established early in the construction phase of the 
project and that all parties concerned accept the structure. This identifies the responsibilities and 
the authority of the ACSA Project Leader, design team, Project Manager (PM), consulting 
engineers and the numerous contractors and sub-contractors. 
 
Responsibility for the application of the construction phase EMP for the project starts with ACSA’s 
Project Leader. The ACSA Project Leader will devolve this responsibility to the designated and 
appointed Project Manager to assume this task within his or her portfolio, who will in turn issue 
conformance instructions to the Contractor(s). The Contractor(s) will appoint an Environmental 
Responsible Person who will ensure that the requirements of the EMP are implemented by 
monitoring and auditing the performance of the Contractor. ACSA’s AEMR (Airport Environmental 
Management Representative) shall play an oversight role and report on overall EMP compliance 
to the ACSA Project Leader. 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

2.1  ACSA Project Leader 
 
This is an ACSA employee ultimately responsible for the overall success of a project. This person 
could be within the Commercial, Maintenance & Engineering, Projects or Airport Planning 
Department. 

 
2.2  Project Manager (PM) 
 
The PM is responsible for ensuring that on-site activities are undertaken in accordance with the 
requirements of the EMP. The PM will thus need to ensure that: 

 ACSA Project 
Leader 

 ACSA Appointed 
Project Manager 

 Contractor 

 Contractor’s 
Environmental 

Responsible Person 

 ACSA AEMR  Project Engineers 
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• This EMP is included in the contracted agreements issued to the contractor(s) 

• Environmental Method statements requested by ACSA’s AEMR are provided prior to 
construction 

• Corrective action is implemented as required 

• Appropriate records and information regarding compliance with the EMP requirements 
are maintained and made available to the AEMR 

• Instructions as required by the AEMR are issued to the relevant contractor 
 
2.3  Contractor 
 

• The Contractor shall ensure that all employees, sub-contractors, suppliers, etc. are fully 
aware of and comply with the environmental issues and requirements detailed in this 
EMP 

• The Contractor shall liaise closely with their Environmental Responsible Person and PM 
and will ensure that works on site are conducted in accordance with this EMP 

• The Contractor is to have a copy of the EMP on site and be familiar with its contents 

• The Contractor must ensure that all employees (permanent and temporary) and all sub-
contractors that work on the site for longer than two days, receive Environmental 
Awareness Training prior to commencing work on site 

• The Contractor shall appoint an Environmental Responsible Person in writing, and will 
forward this appointment to ACSA’s AEMR 

• Prior to construction commencement, the Contractor shall draft and submit written 
environmental method statements to ACSA’s AEMR for approval, covering those 
activities which are identified (in this document and/or by the AEMR), as being potentially 
harmful to the environment 

 
Environmental Method Statements indicate how compliance shall be achieved and environmental 
risk will be mitigated. The environmental method statement shall state clearly: 
 

• Timing of activities 

• Materials to be used 

• Equipment and staffing requirements 

• The proposed construction procedure designed to implement the relevant environmental 
specifications 

• The system to be implemented to ensure compliance with the above; and 

• Other information deemed necessary by the AEMR and Environmental Responsible 
Person.  

 
Method statements shall be submitted at least five working days prior to expected 
commencement of work on an activity, to allow the AEMR time to study and approve the method 
statement. The contractor shall not commence work on that activity until such time as the method 
statement has been approved in writing by the AEMR. 
 
Due to changing circumstances, it may be necessary to modify method statements. In such 
cases, the proposed modifications must be indicated and agreed upon in writing between the 
AEMR and Environmental Responsible Person. The AEMR and Environmental Responsible 
Person must retain records of any amendments and ensure that the most current version of any 
method statement is being used. 

 
2.4  Contractor’s Environmental Responsible Person 
 
The Contractor shall appoint / designate an environmental responsible person to liaise with 
ACSA’s AEMR and ensure that the requirements set out in this EMP are implemented. The 
Environmental Responsible Person shall: 

 

• Develop a system to ensure that the EMP and Environmental Method Statements are 
effectively implemented; 
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• Audit this system so that he/she can demonstrate to the AEMR that the EMP and 
Environmental Method Statements are being effectively implemented; 

• Ensure that Contractors staff, sub-contractors, suppliers etc. are aware of their 
requirements in terms of the EMP and that they adhere to the EMP. 

• Ensure that responsible persons for sub-contractors or sub-contractors are designated to 
carry out the requirements of the EMP and Environmental Method Statements; 

• Have sufficient authority to issue site instructions to the Contractors staff on their site. 

• Ensure that the Contractor and his Subcontractors and his employees have received the 
appropriate environmental awareness training before commencing on site.  

• Meet with the Contractor to discuss the implementation of and non-conformances with 
this document.  

• Identify appropriate corrective action if non-compliance occurs or unforeseen 
environmental issues arise that require environmental management action. 

• Keep a register of major incidents (spills, injuries, complaints, legal transgressions, etc.) 
and other documentation related to the EMP. 

• Issue stop orders when required. 

• Report to ACSA’s AEMR any problems (or complaints) related to conformance with this 
document which cannot first be resolved in co-operation with the Contractor and/or his 
Subcontractors. 

• Assist in finding environmentally acceptable solutions to construction problems. 
 
2.5  ACSA’s AEMR shall: 
 

• Request, review and approve environmental method statements from the Contractor.  

• Undertake regular inspections (at least monthly, and more frequently at the AEMR’s 
discretion) of the site in order to check for compliance with method statements as well as 
specifications outlined in this EMP. 

• Provide an audit report to the ACSA Project Leader. 
 
3.  Environmental Specifications 
 
3.1  Location of camp and depot 
 

• The Contractor’s Camp and Materials Storage Area shall be located at a position 
approved by the AEMR. No site staff other than security personnel shall be housed on 
site. 

• The Contractor shall provide water and/or washing facilities at the Contractor’s Camp for 
personnel. 

• The Contractor’s Camp and Materials Storage Area shall be kept neat and tidy and free 
of litter. 

 
 

3.2  Demarcation of the site & access 
 
It is important that activities are conducted within a limited area to facilitate control and to 
minimise the impact on the existing natural environment, existing tenants, and other construction 
activities in the vicinity and public thoroughfares. 
 
The Contractor shall demarcate the boundaries of the site in order to restrict his construction 
activities to the site. The Contractor shall ensure that all his plant, labour and materials remain 
within the boundaries of the site.  Failure to do so may result in the Contractor being required to 
fence the boundaries of the site at his own expense to the satisfaction of the AEMR.  
 
Security and access to the site must be controlled at all times. 
 
3.3  Traffic control & safety 
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Traffic control and safety shall be done in accordance with the South African Traffic Safety 
Manual, with the relevant signs, flagmen, barriers, etc. being provided at the various access 
points. Traffic control shall be done in co-operation with local traffic officials. All laws and 
regulations applicable on the public road system are enforceable on the construction site. Due to 
the activities involved in the construction phase, trucks and other related vehicles will be using the 
roads leading to the site. These vehicles will need to be roadworthy and abide by the speed limits. 
The Environmental Management Plan for the construction phase should monitor the impact on 
current traffic by additional construction vehicles to ensure noise, safety and dust issues are kept 
to a minimum. 

 
3.4  Ablution facilities 
 
The Contractor shall provide the necessary ablution facilities for all his personnel. 
 
Chemical toilets shall be provided, with a minimum of one toilet per 15 persons.  Toilets shall be 
easily accessible and shall be transportable.  The toilets shall be secured to prevent them from 
blowing over, and shall be provided with an external closing mechanism to prevent toilet paper 
from being blown out. Toilet paper dispensers shall be provided in all toilets. Toilets shall be 
cleaned and serviced regularly by a reputable toilet servicing company. Toilets shall be emptied 
before long weekends and builders’ holidays. 
 
The Contractor shall ensure that chemicals and/or waste from toilet cleaning operations are not 
spilled on the ground at any time. Should there be repeated spillage of chemicals and/or waste 
(i.e. more than three incidents), the Contractor shall be required to place the toilets on a solid 
base with a sump at his own expense. Accumulations of chemicals and waste will have to be 
removed from the site and disposed at an approved waste disposal site or sewage plant.  
 
Abluting anywhere other than in the toilets shall not be permitted. Repeated use of the veld or 
other areas for ablution purposes (i.e. more than three incidents) may result in the guilty party 
being given a spot fine. The Contractor shall also be responsible for cleaning up any waste 
deposited by his personnel. 
 
3.5  Domestic wastewater 
 
Wastewater from any other ablution or kitchen facilities on site shall be discharged into a suitable 
conservancy tank.  The Contractor shall be responsible for ensuring that the system continues to 
operate effectively throughout the project and that the conservancy tank is emptied as required 
during the project.  The Contractor shall employ a suitable qualified sub-contractor or the local 
authority to empty the conservancy tank. 
 
3.6  Environmental training 
 
According to the National Environmental Management Act (107 of 1998), any costs incurred to 
remedy environmental damage shall be borne by the person responsible for that damage; it is 
therefore critical that the contractors read and understand the requirements of this document and 
any succeeding documents pertaining to environmental requirements before construction 
commences. It is a requirement of the act that everyone takes reasonable measures to ensure 
that they do not pollute the environment. Reasonable measures include informing and educating 
employees about the environmental risks of their work and training them to operate in an 
environmentally acceptable manner. 
 
Training is fundamental to the successful implementation of the EMP. All personnel whose work 
may result in an impact on the environment must receive appropriate training in the environmental 
procedures to be followed. In this regard, the following must be fulfilled:  
 

• All personnel working on the construction site must attend an environmental awareness 
training workshop conducted by the Environmental Responsible Person prior to 
commencing work on site. The purpose of the workshop is to provide staff with the 
information they require to enable them to meet the requirements of the EMP. The 
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Environmental Responsible Person may call upon the services of a specialist 
environmental education translator should this be required. Contractors, sub-contractors 
and all their staff must attend. 

• The Environmental Responsible Person shall keep a register of all personnel attending 
the environmental awareness training workshops; attendance records must be filed and 
available on site. 

 

• All staff must be trained in emergency response procedures; attendance records must be 
filed and available on site. 

• Environmental awareness posters are to be displayed on site. Environmental ‘do’s and 
don’ts’ must be clearly illustrated. The posters shall use pictures to convey the intended 
message and any explanatory text will be in English and the local dialect. 

 
 
3.7  Solid waste management 
 

• Solid waste includes construction debris (e.g. packaging materials, timber, cans etc.) 
waste and surplus food, food packaging etc. 

• The Contractor shall institute an on-site waste management system that is acceptable to 
the AEMR in order to prevent the spread of refuse within and beyond the site. The 
Contractor is reminded that wind velocities on the construction site can be extremely high.  

• All waste shall be collected and contained immediately. The Contractor shall institute a 
weekly clean-up of the site. This daily/weekly clean up shall be for the Contractor’s 
account. 

• The Contractor shall not dispose of any waste and/or construction debris by burning or 
burying.  The use of waste bins and skips is essential. The bins shall be provided with lids 
and an external closing mechanism to prevent their contents from blowing out. The 
Contractor shall ensure that all waste is deposited by his employees in the waste bins for 
removal by the Contractor. Bins shall not be used for any purposes other than waste 
collection and shall be emptied on a regular basis. All waste shall be disposed of off-site 
at approved landfill sites. 

 
Waste generated at the construction camps shall be separated into recyclable and non-recyclable 
waste, and shall be separated as follows: 
 

• Hazardous waste (including used oil, diesel, petrol tins, paint, bitumen, etc.);  

• Recyclable waste (paper, tins, glass); 

• General waste; and 

• Reusable construction material 
 
Recyclable waste shall be deposited in separate skips/bins and removed off site for recycling. The 
Contractor may wish to enter into an agreement with the surrounding communities and/or his staff 
with regard to the collection and sale of recyclable and reusable materials.  
 
Hazardous waste, including waste oil and other chemicals (e.g. paints, solvents) shall be stored in 
(an) enclosed area(s), and shall be clearly marked. If deemed necessary by the Environmental 
Responsible Person, the Contractor shall obtain the advice of a specialist waste expert 
concerning the storage of hazardous waste. Such waste shall be disposed of off-site by a 
specialist waste contractor, at a licensed hazardous waste disposal site. The Contractor shall 
keep documentary proof of the safe disposal of all waste, which will be available for audit at all 
times and will also include the waste type and volume.  
 
The Contractor is advised that spot fines for littering have been included in this document.  
Offenders found littering will be liable for the spot fine. 
 
3.8  Protection of fauna and flora 
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All fauna and flora (unless alien) within and around the site shall be protected. Birds and animals 
shall not be caught or killed by any means, including poisoning, trapping, shooting or setting of 
snares. 
 
3.9  Protection of archaeological and palaeontological sites 
 
If any possible palaeontological/archaeological material is found during excavations, the 
Contractor shall stop work immediately and inform the AEMR. The AEMR will inform the South 
African Heritage Resource Agency (SAHRA) and arrange for a palaeontologist/archaeologist to 
inspect, and if necessary excavate, the material, subject to acquiring the requisite permits. 
 
3.10 Water pollution prevention & management 
 
The Contractor shall prevent pollution of surface or underground water and shall comply with the 
Water Act, 36 of 1998, and any other national, provincial and local legislation regarding the 
prevention of water pollution, including the pollution of groundwater and any wetland on site. 
 
The Contractor must ensure that all reasonable precautions are taken to prevent the pollution of 
the ground and water resources as a result of site activities. Ground contamination may hinder or 
prevent the re-establishment of natural vegetation. The Contractor shall keep the necessary 
materials and equipment on site to deal with ground spills of any of the materials used or stored 
on site. 
 
The Contractor shall ensure that no oil, petrol, diesel, etc. is discharged onto the ground. Pumps 
and other machinery requiring oil, diesel, etc. that is to remain in one position for longer than two 
days shall be placed on drip trays. The drip trays shall be emptied regularly and the contaminated 
water disposed of off-site at a facility capable of handling such wastewater. Drip trays shall be 
cleaned before any possible rain events that may result in the drip trays overflowing, and before 
long week-ends and holidays. 
 
Stormwater and/or groundwater may accumulate on site during the construction period and there 
is the potential for this water to be contaminated as a result of construction procedures. The 
Contractor shall ensure that this water does not become contaminated. Contaminated water (eg. 
cement washings, waste water from ablution or kitchen facilities etc.) shall be collected in a 
conservancy tank, removed from the site and disposed of in a manner approved by the AEMR. 
 
3.11 Stormwater control 
 
Contractors shall take reasonable measures to prevent erosion resulting from a diversion, 
restriction or increase in the flow of stormwater caused by the presence of their works, operations 
and activities. Any stormwater collected in bunded areas containing oils, fuels, chemicals or other 
potentially polluting substances shall be pumped out of the bund, collected in a suitable container 
and removed from the site for appropriate disposal.  
 
Contractors shall provide adequate control measures to prevent stormwater damage and erosion 
during construction. Control measures should include the control by sumps and adequate 
pumping of water ingress into trenches below the water table. Stormwater should also be directed 
into attenuation ponds wherever possible. All methods of stormwater control during the 
construction phase are to be agreed and approved by the AEMR. 
 
Berms and existing stormwater drainage systems shall be used to prevent surface run-off from 
entering site excavations. 
 
3.12 Water resource management 
 
Water is a scarce resource and shall be conserved wherever possible. The Contractor shall not 
waste water (e.g. water areas excessively etc.). All leaking water pipes are to be repaired or 
replaced immediately. The Contractor shall provide all drinking water and water for construction 
purposes. Water shall not be used unnecessarily. 



 
 

                                                                        Page 38 of 89 

Annexure                                                       Part C5 

 
3.13 Pollution prevention and remediation 
 
The Contractor must ensure that all reasonable precautions are taken to prevent the pollution of 
the ground and water resources as a result of site activities. Pollution could result from the 
release, accidental or otherwise, of contaminated runoff from construction camps, discharge of 
contaminated construction water, chemicals, oils, fuels, sewage, run off from stockpiles, solid 
waste, litter, etc. 
 
The first activity to be undertaken once a spill occurs is to terminate the source of the spill and 
contain the polluted area. 
 
All fuel, oil or hydraulic fluid spills are to be reported to the Project Manager/ Engineer, 
Environmental Responsible Person and AEMR so that appropriate clean-up measures can be 
implemented. 
 
The Contractor shall keep the necessary materials and equipment on site to deal with ground 
spills of any of the materials used or stored on site. Sufficient quantities of suitable hydrocarbon 
absorbent or remediation materials must be present on site at all times. Absorbent “spill-mop-up” 
products need to be on hand – Enretech, Spillsorb or Drizit type products should be investigated 
for these purposes. 
 
Concrete-mixing equipment (mixers and the like) shall not be discharged overland. Such water 
shall be collected in a conservancy tank, removed from the site and disposed of in the correct 
manner. The Contractor may consider reusing such water for washing other concrete equipment 
to minimise the amount required to be removed off site. 
 
The Contractor is advised that cement and concrete are regarded as highly hazardous to the 
natural environment on account of the very high pH of the material, and the chemicals contained 
therein. Therefore, the Contractor shall ensure that: 
 

• concrete is mixed on mortar boards, and not directly on the ground;  

• the visible remains of concrete, either solid, or from washings, are physically removed 
immediately and disposed of as waste. Washing the visible signs into the ground is not 
acceptable; and 

• all aggregate is also removed. 
 
Trucks delivering concrete shall not wash the trucks or the chutes on the site. All washing 
operations shall take place off site at a location where wastewater can be disposed of in the 
correct manner. 
 
3.14 Servicing/fuelling of construction equipment 
 
Servicing and fuelling should preferably occur off site.   
 
However, if these activities occur on site, the Contractor shall ensure that all servicing of vehicles 
and equipment takes place in designated areas agreed upon by the AEMR. All waste shall be 
collected and disposed of off-site at an appropriately licensed landfill site. All equipment that leaks 
onto the ground shall be repaired immediately or removed. 
 
Similarly, no vehicles or machines shall be refuelled on site except at designated refuelling 
locations, unless otherwise agreed with the AEMR. The Contractor shall not change oil or 
lubricants anywhere on site except at designated locations, except if there is a breakdown or an 
emergency repair. In such instances, the Contractor shall ensure that he has Drizit pads (or 
equivalent) and/or drip trays available to collect any oil, fluid, etc. 
 
3.15 Fuels and Chemicals 
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The Contractor shall take all reasonable precautions to prevent the pollution of the ground and/or 
water resources by fuels and chemicals as a result of his activities. 
 
The Contractor shall keep the necessary materials and equipment on site to deal with ground 
spills of any of the materials used or stored on site.  
 
The Contractor shall ensure that no oil, petrol, diesel, etc. is discharged onto the ground.  Pumps 
and other machinery requiring oil, diesel, etc. that is to remain in one position for longer than two 
days shall be placed on drip trays. The drip trays shall be emptied regularly and the contaminated 
water disposed of off-site at a facility capable of handling such wastewater. Drip trays shall be 
cleaned before any possible rain events that may result in the drip trays overflowing, and before 
long week-ends and holidays.  
 
The Contractor shall remove all oil-, petrol-, and diesel-soaked sand immediately and shall 
dispose of it as hazardous waste. 
 
Should the Environmental Responsible Person/AEMR and/or the relevant authorities deem it 
necessary to institute a programme for the removal of contaminated ground resulting from the 
non-compliance of the controls detailed above, these costs will be for the Contractor's account.  
Remedial action shall be approved by the AEMR and relevant authorities, if appropriate. 
 
3.16 Fuel & Hazardous Materials Storage 
 
Contractors shall identify fuels and hazardous substances to be stored on the site and shall 
ensure that they know the effects of these substances on their staff and the environment. The 
Environmental Responsible Person shall keep a copy of a fuels and hazardous substance 
inventory which shall be available on site. 
 
Contractors shall ensure that the quantities of fuels and chemicals on site are appropriate to the 
requirements and are stored and handled so as to avoid the risk of spillage. All fuels, oils and 
chemicals shall be confined to a specific and secured area. These materials shall be stored in an 
area with a concrete or other impervious base, which is adequately bunded. The volume of the 
bund shall be two times the volume of the containers stored. Gas and fuel should not be stored in 
the same storage area, and any generators used on the site should also be placed on a bunded 
surface. 
 
The Contractor shall be responsible for securing any permits / certificates that may be required in 
respect of fuel storage from the local authorities.  
 
In addition, the following must be implemented: 
 
• All fuel stores must be equipped with a fire extinguisher. 
• Materials Safety Data Sheets must be available on site and filed accordingly. 
• No vehicle servicing may take place on the site. Servicing of equipment that uses 
hydrocarbon fuels, oils, lubricants and other hazardous chemicals may only take place in the site 
camp under conditions approved by the AEMR. 
• All fuels are to be stored within a lined / demarcated area in the Site Camp. No refuelling is to 
take place outside of this demarcated area unless authorised by the Environmental Responsible 
Person. Note that filling machinery in the field (on site) from canisters should be cleared with the 
Environmental Responsible Person and both a “no leak” funnel / pump and one of the above 
mentioned absorption products must be on hand in the event of such refuelling taking place. 
 
3.17 Dust control 
 
 The Contractor shall be responsible for the continued control of dust arising from his 
operations, through measures including, but not limited to, spraying of water on bare areas, 
rotovating straw bales into the soil surface and the scheduling of dust-generating activities to 
times when wind velocity is low. Overhead sprayers shall not be used in windy conditions, 
because too much water will be lost to evaporation. The use of water carts is preferred. 
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3.18 Noise control 
 
 The Contractor shall take all reasonable precautions to minimise noise generated on site as a 
result of his operations, especially when working in areas or on activities that may impact on 
neighbouring land users. 
 
The Contractor shall comply with the applicable regulations with regard to noise. 
 
The Environmental Responsible Person and/or AEMR may inform adjacent land users, tenants 
and communities about the possibility of noise pollution and the approximate duration of the 
problem. 
 
3.19 Emergency procedures 
 
The Contractor shall ensure that emergency procedures are set up prior to commencing work. 
Emergency procedures shall include, but are not limited to, fire, spills, contamination of the 
ground, accidents to employees, use of hazardous substances, etc. Emergency procedures, 
including responsible personnel, contact details of emergency services, etc. shall be made 
available to all the relevant personnel and shall be clearly demarcated at the relevant locations 
around the site. 
 
The Environmental Responsible Person shall advise the Contractor, PM and AEMR of any 
emergencies on site, together with a record of action taken. 
 
3.19.1 Fires 
 
The Contractor shall take all the necessary precautions to ensure that fires are not started as a 
result of his activities on site, and shall also comply with the requirements of the Occupational 
Health and Safety Act 85 of 1993. 
 
No open fires shall be permitted on or off site. Closed fires or stoves shall only be permitted at 
designated safe sites in the construction camps. Fires shall also not be permitted near any 
potential sources of combustion, such as fuel stores, stockpiles of plant material etc. 
 
The Contractor is advised that sparks generated during welding, cutting of metal or gas cutting 
can cause fires. Every possible precaution shall therefore be taken when working with this 
equipment near potential sources of combustion. Such precautions include having an approved 
fire extinguisher immediately available at the site of any such activities. 
 
The Contractor shall be liable for any expenses incurred by any organisations called to assist with 
fighting fires, and for any costs relating to the rehabilitation of burnt areas. 
 
No smoking will be permitted on the site except for within a designated area in the site camp. 
Suitable firefighting equipment must be readily available in this area. 
 
The Contractor must ensure that the contact details of the nearest Fire Department are displayed 
on site (together with other emergency services) and that all persons involved with the project 
know the location of these numbers on site. 
 
4.  Site clearance and rehabilitation 
 
4.1  Removal of topsoil 
 
Following removal of vegetation from the site, all topsoil shall be removed (up to a maximum of 30 
cm depth) and stockpiled for re-use in subsequent rehabilitation and landscaping activities. The 
stockpiles shall not be higher than 2 m in order to minimise composting. The stockpiles of topsoil 
shall be located in an area agreed with the AEMR. 
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4.2  Stabilisation of steep slopes 
 
The disturbance of steep slopes, for example by the removal of vegetation, may result in slope 
instability and erosion by rain and surface run off. The Contractor shall ensure that slopes that are 
disturbed during construction are stabilised to prevent erosion occurring. Any erosion that does 
occur must be reinstated at the Contractor’s cost. 
 
4.3  Rehabilitation 
 
The Contractor shall be responsible for rehabilitating any areas cleared or disturbed for 
construction purposes that are to be incorporated into open space or buffer zones, as well as all 
spoiling. The Contractor shall revegetate such areas in accordance with the specification provided 
below. 
 
The Contractor shall stabilise, by straw rotovation or other, any areas that are cleared or disturbed 
for construction purposes which are not going to be incorporated into open space or buffer zones 
(i.e. areas that will be subsequently developed by another party). 
 
All construction equipment and excess aggregate, gravel, stone, concrete, bricks, temporary 
fencing and the like shall be removed from the site upon completion of the work. No discarded 
materials of whatsoever nature shall be buried on the site or on any other land not owned by 
ACSA. 
 
4.4  Landscaping and preparation for re-vegetation 
 
Areas that require reshaping shall be cut, filled and compacted so as to follow the contours of the 
surrounding landscape. Topsoil removed from the area initially shall be replaced. Care must be 
taken not to mix the topsoil with the subsoil during shaping operations. Should a crust form on the 
soil before revegetation is commenced, the Contractor shall, at his own cost, loosen the crust by 
scarifying to a depth of 150 mm. 
 
5.  Management and monitoring 
 
This section focuses on the systems and procedures required to ensure that the environmental 
specifications are effectively implemented. Emphasis is on monitoring and penalties, aimed at 
ensuring compliance with this document. 
 
5.1  General inspection monitoring and reporting 
 
The Environmental Responsible Person shall: 
 

• Inspect the site on a daily basis to ensure that the environmental specifications are adhered 
to. 

• Maintain a record of major incidents (spills, impacts, complaints, legal transgressions etc.) as 
well as corrective and preventive actions taken.  

• Conduct regular internal audits (at least weekly) to ensure that the system for implementation 
of the EMP is operating effectively and keep records of these audits. 

• Conduct monthly meetings for the duration of the project. These will be attended by the 
Environmental Responsible Person, Contractors Resident Engineers and sub-contractor 
representatives, and will be minuted and available for audit. The agenda will cover 
compliance with the EMP and environmental method statements, results of audits, non-
compliances and corrective and preventative actions with agreed dates, and environmental 
queries. 

 
 

 
5.2  Penalties 
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Penalties may be imposed by the AEMR on Contractors who are found to be infringing these 
specifications. The Contractor shall be advised in writing of the nature of the infringement and the 
amount of the penalty. The Contractor shall determine how to recover the fine from the relevant 
employee and/or sub-contractor. The Contractor shall also take the necessary steps (e.g. training) 
to prevent a recurrence of the infringement and shall advise the AEMR accordingly.  
 
The Contractor is also advised that the imposition of penalties does not replace any legal 
proceedings the Council, authorities, land owners and/or members of the public may institute 
against the Contractor.  
 
Penalties may range between R200.00 and R20, 000.00, depending upon the severity of the 
infringement. The decision on how much to impose will be made by the AEMR and will be final. In 
addition to the penalty, the Contractor shall be required to make good any damage caused as a 
result of the infringement at his own expense. 
 

A preliminary list of infringements for which penalties will be imposed is as follows: 
 

• Moving outside the demarcated site boundaries; 
• Littering of the site and surrounds; 
• Burying waste on site and surrounds; 
• Smoking in the vicinity of fuel storage and filling areas and in any other areas where 

flammable materials are stored/used; 
• Making fires outside designated areas; 
• Defacement of natural features; 
• Spillage onto the ground of oil, diesel, etc.; 
• Picking/damaging plant material; 
• Damaging/killing wild animals; and 
• Additional fines as determined by the AEMR and added to this list. 

 
The AEMR may also order the Contractor via the ACSA Project Leader to suspend part or all 
the works if the Contractor repeatedly causes damage to the environment by not adhering to 
the EMP. The suspension will be enforced until the offending actions, procedure or equipment 
is corrected. No extension of time will be granted for such delays and all costs will be borne by 
the Contractor. 
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ANNEXURE C:  POPIA 
 

CONFIDENTIALITY AND DATA PROTECTION 

Save as provided in this clause  (Confidentiality and Data Protection), each Party shall, and shall 
procure that its Affiliate and their respective officers, directors, employees, agents, auditors and 
advisors shall, treat as confidential all information relating to the other Party or its Affiliates thereof 
or relating to their respective businesses that is of a confidential nature and which is obtained by 
that Party in terms of, or arising from the implementation of this Agreement, which may become 
known to it by virtue of being a Party, and shall not reveal, disclose or authorise the disclosure of 
any such information to any third party or use such information for its own purpose or for any 
purposes other than those related to the implementation of this Agreement. 

The obligations of confidentiality in this clause shall not apply in respect of the disclosure or use of 
such information in the following circumstances: 

in respect of any information which is previously known by such Party (other than as a result 
of any breach or default by any Party or other person of any agreement by which such 
Confidential Information was obtained by such Party);  

in respect of any information which is in the public domain (other than as a result of any 
breach or default by either Party); 

any disclosure to either Party’s professional advisors, executive staff, board of directors or 
similar governing body who (i) such Party believes have a need to know such information, 
and (ii) are notified of the confidential nature of such information and are bound by a general 
duty of confidentiality in respect thereof materially similar to that set out herein; 

any disclosure required by law or by any court of competent jurisdiction or by any regulatory 
authority or by the rules or regulations of any stock exchange; 

any disclosure made by a Party made in accordance with that Party’s pursuit of any legal 
remedy; 

any disclosure by a Party to its shareholders or members pursuant to any 
reporting obligations that Party may have to its shareholders or members, provided that each 
such shareholder or member is notified of the confidential nature of such information and is 
bound by a general duty of confidentiality in respect thereof materially similar to that set out 
herein; 

In the event that a Party is required to disclose confidential information as contemplated in this clause, 
such Party will: 

advise any Party/ies in respect of whom such information relates (the "Relevant Party/ies") in 
writing prior to disclosure, if possible.  

take such steps to limit the disclosure to the minimum extent required to satisfy such 
requirement and to the extent that it lawfully and reasonably can; 

afford the Relevant Party/ies a reasonable opportunity, if possible, to intervene in the 
proceedings;  

comply with the Relevant Party/ies’ reasonable requests as to the manner and terms of such 
disclosure; and notify the Relevant Party/ies of the recipient of, and the form and extent of, 
any such disclosure or announcement immediately after it was made. 
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Either Party may, by notice in writing, be entitled to demand the prompt return of the whole or any part 
of any confidential information supplied by it to the other Party, and each Party hereby undertakes to 
comply promptly with any such demand. 

In line with the provisions of Protection of Personal Information Act, No 4 of 2013 (POPIA), particularly 
section 20 and 21, the service provider (referred to as Operator in POPIA) shall observe the following 
principles when processing personal information on behalf of the Company (referred to as 
Responsible Party in POPIA): 

the Service Provider shall only act on the Company’s documented instructions, unless 
required by law to act without such instructions; 

the Service Provider shall ensure that its representatives processing the information are 
subject to a duty of confidence; 

the Service Provider shall take appropriate measures to ensure the security of processing. 
The Service Provider shall ensure and hereby warrants that they have minimum IT and or 
physical security safeguard to protect personal information; 

the Service Provider shall notify the Company immediately where there are reasonable 
grounds to believe that the personal information of a data subject has been accessed or 
acquired by any unauthorised person; 

the Service Provider shall only engage a sub-operator with the Company’s prior authorisation 
and under a written contract; 

the Service Provider shall take appropriate measures to help the Company respond to 
requests from data subjects to exercise their rights; 

taking into account the nature of processing and the information available, the Service 
Provider shall assist the Company in meeting its POPIA obligations in relation to the security 
of processing, the notification of personal information breaches and data protection impact 
assessments; 

the Service Provider shall delete or return all personal information to the Company (at the 
Company’s choice) at the end of the contract, and the service provider shall also delete 
existing personal information unless the law requires its storage; and 

the Service Provider shall submit to audits and inspections. The Service Provider shall also 
give the Company whatever information it needs to ensure that the Parties meet their Section 
20(1) obligations.



 
 

 
 45  

 
 

 

 



 
 

 
 46  

 
 

 

 
 
ANNEXURE D: LOW SERVICE DAMAGES 

 

Low service damages shall be imposed by the Employer on Contractors who are found to be infringing these 

requirements and/or legislation. The Contractor shall be advised in writing of the nature of the infringement and 

the amount of the low service damages to be imposed. The Contractor shall take the necessary steps (e.g. 

training/remediation) to prevent a recurrence of the infringement and shall advise the Employer accordingly. 

The Contractor is also advised that the imposition of low service damages does not replace any legal 

proceedings the Council, authorities, landowners and/or members of the public may institute against the 

Contractor.  

 

Low service damages shall be between R 200.00 and R 20,000.00, depending upon the severity of the 

infringement. The decision on how much low service damages to impose will be made by ACSA’s (the 

Employer) Airport Environmental Management Representative in consultation with the Airport Manager or 

his/her designate and will be final. In addition to the low service damages, the Contractor shall be required to 

make good any damage caused due to the infringement at his/her own expense. 

 

I, _______________________________________ (Name & Surname) of 

____________________________ 

  

____________________________________________________________ (company) agree to the above 

conditions and acknowledge the Employer’s right to impose low service damages should I or any of my 

employees or sub-contractors fail to comply with these conditions. 

 

 

 

Signed: ______________________     on this date: _______________________ (dd/mm/yyyy) 

 

 
at: ___________________________________________ (airport name) 
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