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II   
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(Registration Number: ___________________) 
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Part C1:  Agreements and Contract Data 

C1.1:  Form of Offer and Acceptance  

OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: PROCUREMENT OF A CONTRACTOR FOR THE COMPLETION OF SHADED 
PARKING REPLACEMENT AT KING PHALO AIRPORT FOR A PERIOD OF EIGHTEEN (18) 
MONTHS. 
 

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has 
accepted the Conditions of Tender. 
 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT IS:  
 
(in words)  
………………………………………………………………………………………….................................... Rands;  
 
(in figures) R…………………………………………… 

 
THE OFFERED PRICES ARE AS STATED IN THE PRICING SCHEDULE 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 

 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
Bidder: 
 

 
 
 
 
 

 
Name & 

(Insert name and address of 
organisation) 
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signature of 
witness 

Date 

     
 

ACCEPTANCE  

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the contract that is the subject of this agreement. 
 

The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 
Parts. 
 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in 
the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to 
and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents 
are valid unless contained in this Schedule. 
 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of 
Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the 
delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in 
terms of the conditions of contract identified in the Contract Data. Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this agreement. 
 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer 
in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a 
binding contract between the Parties. 
 
 

Signature(s) 
 

   

Name(s)  
 

  

Capacity 
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for the 
Employer 
 

 
 
 
 
 
 
 
 
 

 
Name & 
signature of 
witness 

(Insert name and address of 
organisation) 

  
 
Date 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents 
listed in the Tender Data and addenda thereto as listed in the returnable schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the Employer during 
this process of offer and acceptance. 
 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this agreement. 

 For the Employer  For the Bidder 

Signature (s)    

Name (s)    

Capacity    

Name and 
Address 

Airports Company South Africa SOC 
Limited 
King Phalo Airport 
66 Settlers way  
Greenfields 
East London 
5201 
 

  

Name & 
Signature of 
witness 

(Insert name and address of 
organisation) 

 (Insert name and address of organisation) 

Date    



 

Page 6 of 50                                     
Revision 1 Nov 2015 

Confidential 

Confidential 

 

Part C1.2a Contract Data  

Part one – Data provided by the Employer 

The Conditions of contract are selected from the NEC3 Engineering and Construction Contract, April 2013. 
 
Each item of data given below is cross-referenced to the NEC3 Engineering Construction Contract which 
requires it. 
 
 

Clause Statement  Data 

1 General  

 The conditions of contract are the 

core clauses and the clauses for 

Main Option 

 

 Main Option 

 

Dispute resolution Option 

A:  Priced contract with price list ( Bill of Quantities) 

 

W1: Dispute resolution procedure 

 Secondary Options (incorporating 

amendments) 

X2:  Changes in the law 

X7:  Delay damages 

X16: Retention 

X17: Low Performance Damages 

X18: Limitation of liability 

Z:  Additional conditions of contract 

of the NEC3 Engineering and Construction Contract, April 

2013 

 

10.1 

 

The Employer is (Name) 

 

Airports Company South Africa SOC Limited, 

 Address  

 

 

 

 

Telephone 

Fax 

King Phalo Airport 

66 Settlers way  

Greenfields 

East London 

5201 

 

043 706 0384 

043 706 0313 

 The Project Manager is 

Address 

 

 

 

 

 

Telephone 

E-mail address 

Siyanda Ntebe 

King Phalo Airport 

66 Settlers way  

Greenfields 

East London 

5201 

 

 

10.1 The Supervisor is Siyanda Ntebe 
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 Address 

 

 

 

 

Telephone 

Fax 

Email 

King Phalo Airport 

66 Settlersway  

Greenfields 

East London 

5201 

 

 

 

 

 

11.2 

 

The works are 

PROCUREMENT OF A CONTRACTOR FOR THE 

COMPLETION OF SHADED PARKING REPLACEMENT AT 

KING PHALO AIRPORT FOR A PERIOD OF EIGHTEEN 

(18) MONTHS. 

 

11.2 

 

The following matters will be 

included in the Risk Register 

 

• Availability of As Built information 

• Access to Site 

• Site Constraints and Constructability 

• Long lead items 

• Weather conditions 

• Existing services 

• Project Program delay 

• Payment delay 

 

11.2 

 

The Works Information is in 

 

Part C3 ‘Scope of Works’ section of this contract 

 

11.2 

 

The Site Information is in 

 

Part C4 ‘Works Information’ section of this contract 

 

11.2 

 

The boundary of the site is 

 

King Phalo Airport (Landside and Airside) 

 

12.2 

 

The law of the contract is the law 

of 

 

the Republic of South Africa 

 

13.1 

 

The language of this contract is 

 

English 

 

13.3 

 

The period of reply is 

 

Seven (7) working days 

   

3 Time  

31.2 The starting date is On Signing of Contract by ACSA 

11.2 The completion date is 18 months after signing of contract by ACSA 

30.1 The access date is One week after issuing of the BPA 
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31.1 The Contractor submits a first 

(preliminary) programme with the 

tender by the tender closing date 

Two (2) weeks after the access date 

32.2 The Contractor submits revised 

programmes at intervals no 

longer than   

Four (4) weeks 

35.1 The Employer is not willing to 

take over the works before the 

completion date 

The Employer and Others will have access to the works 

during construction or prior to completion.  Such access by 

the Employer and Others shall not relieve the Contractor from 

liability for the completion of the works in accordance with the 

Works Information and in terms of this contract. 

4 Testing and Defects  

42.2 The defects date is Twelve (12) months after Completion of the whole of the 

works 

43.2 The defects correction period is Two (2) weeks 

5 Payment  

50.1 The assessment interval is   Four (04) weeks 

50.1 The currency of this contract is 

the 

South African Rand 

51.2 The period within which payment 

is made is 

Four (4) weeks 

51.4 The interest rate is The prime lending rate of the Nedbank Bank. as determined 

from time to time 

6 Compensation events  

60.1 The weather measurements to be 

recorded for each calendar month 

are 

the cumulative rainfall (mm) 

the number of days with rainfall more than 10 mm 

the number of days with minimum air temperature less than 0 

degrees Celsius 

60.1 The place where weather is to be 

recorded (on the Site) is 

At the Construction Site Office and the records to be kept on 

site in a file clearly marked for this purpose 

60.1 Assumed values for the ten-year 

return weather data for each 

weather measurement for each 

calendar month are 

 

Month Days Month Days 

January 1 July 4 

February 1 August 3 

March 2 September 2 

April 2 October 2 

May 3 November 2 

June 3 December 1 
 

7 Title No data required for this section of the conditions of contract 

8 Risks and Insurance  
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84.1 The Employer provides these 

insurances  

Refer to the Insurance Clauses which is attached at the end 

of the Contract Data 

84.2 The Contractor provides the 

insurance stated in  

The Insurance Clauses which is attached at the end of the 

Contract Data. The insurances are in the joint names of the 

Parties and provide cover for events which are at the 

Contractor’s risk from the starting date until the Defects 

Certificate or a termination certificate has been issued. 

 The minimum limit of indemnity 

for insurance in respect of death 

of or bodily injury to employees of 

the Contractor arising out of and 

in the course of their employment 

in connection with this contract for 

any one event is: 

As prescribed by the Compensation for Occupational Injuries 

and Diseases Act No. 130 of 1993 

9 Termination No data required for this section of the conditions of contract 

10 Data for Main Options  

B Priced contract with Bill of 

Quantities 

Refer to Contract Data Part C2: Pricing Data, Bill of Quantities 

as per tender submission  

11 Data for Option W1  

W1.1 The Adjudicator is The person appointed jointly by the parties from the list of 

adjudicators contained below 

W1.2 The Adjudicator nominating body 

is 

The current Chairman of Johannesburg Advocate’s Bar 

Council 

W1.4 The tribunal is Arbitration 

W1.4 If the tribunal is arbitration, the 

arbitration procedure is 

The arbitration procedure is set out in The Rules for the 

Conduct of Arbitrations 2013 Edition, 7th Edition, published by 

The Association of Arbitrators, (Southern Africa)  

W1.4 The place where arbitration is to 

be held is 

Johannesburg, South Africa. 

W1.4 The person or organisation who 

will choose an arbitrator 

The  Arbitrator is the person selected by the Parties as and 

when a dispute arises  in terms of the relevant Z Clause, from 

the Panel of Arbitrators provided under the relevant Z clause  

if the arbitration procedure does not state who selects an 

arbitrator. The Arbitrator nominating body is the Chairman of 

the Johannesburg Advocates Bar Council. 

12 Data for Secondary Option 

Clauses 

 

X7 Delay Damages  

 Delay damages of the works are Amount per day is 0.05%, to the maximum of 10% of the 

Contract value 
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X16 Retention  

X16.1 The retention percentage is 10% of the Contract value. 

X17 Low Performance Damages   

X17.1  If a Defect included in the Defects 

Certificate shows low 

performance with respect to a 

performance level stated in the 

Contract Data, the Contractor 

pays the amount of low 

performance damages stated in 

the Contract Data. 

Refer to Contract Data Part C3: Scope of Works  

X18 Limitation of Liability  

X18.1 The Contractor’s liability to the 

Employer for indirect or 

consequential loss is limited to 

Nil - Neither Party is liable to the other for any consequential 

or indirect loss, including but not limited to loss of profit, loss 

of income or loss of revenue 

X18.2 For any one event, the 

Contractor’s liability to the 

Employer for loss of or damage to 

the Employer’s property is limited 

to 

The Total costs incurred and/or damages suffered to the 

Employer's Property 

X18.3 The Contractor’s total liability to 

the  

Employer for defects due to his 

design  

which are not listed on the 

Defects Certificate is limited to 

The Total costs incurred and/or damages suffered to the 

Employer's Property 

X18.4 The Contractor’s total liability to 

the Employer for all matters 

arising under or in connection 

with this contract, other than 

excluded matters, is limited to 

The Total costs incurred and/or damages suffered to the 

Employer's Property 

Z The Additional conditions of 

contract are 

Z1 – Z20 

 Amendments to the Core Clauses  

Z1 Interpretation of the law 

Z1.1 Add to core clause 12.3:  

Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, 

the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and 

does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement 

in writing. 
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Z2 Providing the Works:  

Z2.1 Delete core clause 20.1 and replace with the following: 

The Contractor provides the works in accordance with the Works Information and warrants that 

the results of the Works, when complete, shall be fit for their intended purpose 

Z3 Other responsibilities:  

 

Z3.1 

Add the following at the end of core clause 27: 

The Contractor shall have satisfied himself, prior to the Contract Date, as to the completeness, 

sufficiency and accuracy of all information and drawings provided to him as at the Contract Date 

Z3.2 The Contractor shall be responsible for the correct setting out of the Works in accordance with the 

original points, lines and levels stated in the Works Information or notified by the Project Manager, 

Supervisor or the Employer. Any errors in the positioning of the Works shall be rectified by the 

Contractor at the Contractor’s own costs. 

Z4 Extending the defects date:  

 

Z4.1 

Add the following as a new core clause 46: 

If the Employer cannot use the works due to a Defect, which arises after Completion and before 

the defects date, the defects date is delayed by a period equal to that during which the Employer, 

due to a Defect, is unable to use the works 

Z4.2 If part of the works is replaced due to a Defect arising after Completion and before the defects 

date, the defects date for the part of the works which is replaced is delayed by a period equal to 

that between Completion and the date by when the part has been replaced 

Z4.3 The Project Manager notifies the Contractor of the change to a defect date when the delay occurs. 

The period between Completion and an extended defects date does not exceed twice the period 

between Completion and the defects date stated in the Contract Data 

Z5 Termination 

Z5.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after 

the words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate 

business recue proceedings”. 

 Amendment to the Secondary Option Clauses  

Z7 Limitation of liability:  

 

Z7.1 

Insert the following new clause as Option X18.6: 

The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is 

limited to R0.00 

Z7.2 Notwithstanding any other clause in this contract, any proceeds received from any insurances or 

any proceeds which would have been received from any insurances but for the conduct of the 

Contractor shall be excluded from the calculation of the limitations of liability listed in the contract 

 Additional Z Clauses 

Z8 Cession, delegation and assignment 
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Z8.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any person 

without the written consent of the Employer, which consent shall not be unreasonably withheld. 

This clause shall be binding on the liquidator/business rescue practitioner /trustee (whether 

provisional or not) of the Contractor 

Z8.2 The Employer may cede and delegate its rights and obligations under this contract to any person 

or entity 

  

Z9 Joint and several liability 

Z9.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or 

more persons, these persons are deemed to be jointly and severally liable to the Employer for the 

performance of the Contract. 

Z9.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the 

Employer of the key person who has the authority to bind the Contractor on their behalf. 

Z9.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 

unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z10 Ethics 

Z10.1 The Contractor undertakes: 

Z10.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 

construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward 

for the award or in execution of this contract; 

Z10.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 

corruption, and money laundering to which it or the Employer is subject, including but not limited 

to the Prevention and Combating of Corrupt Activities Act, 12 of 2004. 

Z10.2 The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s 

obligation to Provide the Works or taking any other action as appropriate against the Contractor 

(including civil or criminal action). However, lawful inducements and rewards shall not constitute 

grounds for termination. 

Z10.3 If the Contractor is found guilty by a competent court, administrative or regulatory body of 

participating in illegal or corrupt practices, including but not limited to the making of offers (directly 

or indirectly), payments, gifts, gratuity, commission or benefits of any kind, which are in any way 

whatsoever in connection with the contract with the Employer, the Employer shall be entitled to 

terminate the contract in accordance with the procedures stated in core clause 92.2. the amount 

due on termination is A1. 

Z11 Confidentiality 

Z11.1 All information obtained in terms of this contract or arising from the implementation of this contract 

shall be treated as confidential by the Contractor and shall not be used or divulged or published to 

any person not being a party to this contract, without the prior written consent of the Project 

Manager or the Employer, which consent shall not be unreasonably withheld. 

Z11.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 

regarded as such until otherwise notified by the Project Manager. 

Z11.3 This undertaking shall not apply to – 
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Z11.3.1 Information disclosed to the employees of the Contractor for the purposes of the implementation 

of this agreement. The Contractor undertakes to procure that its employees are aware of the 

confidential nature of the information so disclosed and that they comply with the provisions of this 

clause; 

Z11.3.2 Information which the Contractor is required by law to disclose, provided that the Contractor 

notifies the Employer prior to disclosure so as to enable the Employer to take the appropriate 

action to protect such information. The Contractor may disclose such information only to the 

extent required by law and shall use reasonable efforts to obtain assurances that confidential 

treatment will be afforded to the information so disclosed; 

Z11.3.3 Information which at the time of disclosure or thereafter, without default on the part of the 
Contractor, enters the public domain or to information which was already in the possession of the 
Contractor at the time of disclosure (evidenced by written records in existence at that time);   

Z11.4 The taking of images (whether photographs, video footage or otherwise) of the works or any 

portion thereof, in the course of Providing the Works and after Completion, requires the prior 

written consent of the Project Manager.  All rights in and to all such images vests exclusively in 

the Employer 

Z11.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z12 Employer’s Step-in rights 

Z12.1 If the Contractor defaults by failing to comply with his obligations and fails to remedy such default 

within 2 weeks of the notification of the default by the Project Manager, the Employer, without 

prejudice to his other rights, powers and remedies under the contract, may remedy the default 

either himself or procure a third party (including any subcontractor or supplier of the Contractor) to 

do so on his behalf. The reasonable costs of such remedial works shall be borne by the 

Contractor 

Z12.2 The Contractor co-operates with the Employer and facilitates and permits the use of all required 

information, materials and other matter (including but not limited to documents and all other 

drawings, CAD materials, data, software, models, plans, designs, programs, diagrams, 

evaluations, materials, specifications, schedules, reports, calculations, manuals or other 

documents or recorded information (electronic or otherwise) which have been or are at any time 

prepared by or on behalf of the Contractor under the contract or otherwise for and/or in connection 

with the works) and generally does all things required by the Project Manager to achieve this end. 

Z13 Liens and Encumbrances 

Z13.1 The Contractor keeps the Equipment used to Provide the Services free of all liens and other 

encumbrances at all times. The Contractor, vis-a-vis the Employer, waives all and any liens which 

he may from time to time have, or become entitled to over such Equipment and any part thereof 

and procures that his Subcontractors similarly, vis-a-vis the Employer, waive all liens they may 

have or become entitled to over such Equipment from time to time 

Z14 Intellectual Property 

Z14.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade 

mark, trade name, trade secret or other intellectual or industrial property right relating to the 

Works. 

Z14.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other 

than carrying out the works. 
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Z14.3 The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free 

licence to use and copy all IP related to the works for the purposes of constructing, repairing, 

demolishing, operating and maintaining the works 

Z14.4 The written approval of the Contractor is to be obtained before the Contractor's IP made available 

to any third party which approval will not be unreasonably withheld or delayed. Prior to making any 

Contractor's IP available to any third party the Employer shall obtain a written confidentiality 

undertaking from any such third party on terms no less onerous than the terms the Employer 

would use to protect its IP 

Z14.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim 

alleging an infringement of IP rights (“the claim”), which arises out of or in relation to: 

Z14.5.1 the Contractor’s design, manufacture, construction or execution of the Works 

Z14.5.2 the use of the Contractor’s Equipment, or 

Z14.5.3 the proper use of the Works. 

Z14.6 The Employer shall, at the request and cost of the Contractor, assist in contesting the claim and 

the Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any 

litigation or arbitration which may arise from it. 

Z16 Dispute resolution:  

Z16.1 Appointment of the 

Adjudicator 

 

 An Adjudicator is appointed 

when a dispute arises, from 

the Panel of Adjudicators 

below. The referring party 

nominates an Adjudicator, 

which nomination is either 

accepted or rejected by the 

other party. In the instance of a 

rejection of the nominated 

Adjudicator, the referring Party 

refers the appointment 

deadlock to the Chairman of 

the Johannesburg Bar Council, 

who appoints an Adjudicator 

listed in the Panel of 

Adjudicators below 

 

The Parties appoint the 

Adjudicator under the NEC3 

Adjudicator’s Contract, April 

2013   

 

Panel of Adjudicators 

 

Name Location Contact details  

(phone & e mail) 

Adv. Ghandi Badela  Gauteng +27 11  282 3700 

ghandi@badela.co.za 

Mr. Errol Tate Pr. 

Eng.  

Durban  +27 11 262 4001 

Errol.tate@mweb.co.za 

Adv. Saleem Ebrahim  Gauteng +27 11  535-1800 

salimebrahim@mweb.co.za 

Mr. Sebe Msutwana 

Pr. Eng.  

Gauteng +27 11 442 8555 

sebe@civilprojects.co.za 

Mr.  Sam Amod  Gauteng  sam@samamod.com 

 

 Adv. Sias Ryneke 

SC 

Gauteng 083 653 2281 

reyneke@duma.nokwe.co.z

a 

Mr. Emeka Ogbugo 

(Quantity Surveyor) 

Pretoria  +27 12 349 2027 

emeka@gosiame.co.za 
 

Z16.2 Appointment of the 

Arbitrator 

 

mailto:ghandi@badela.co.za
mailto:Errol.tate@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:sebe@civilprojects.co.za
mailto:sam@samamod.com
mailto:reyneke@duma.nokwe.co.za
mailto:reyneke@duma.nokwe.co.za
mailto:emeka@gosiame.co.za
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 An Arbitrator is appointed 

when a dispute arises from the 

Panel of Arbitrators below. The 

referring    party nominates an 

Arbitrator, which nomination is 

either accepted or rejected by 

the other party. In the instance 

of a rejection of the nominated 

Arbitrator, the referring Party 

refers the appointment 

deadlock to the Chairman of 

the Johannesburg Bar Council, 

who appoints an Arbitrator 

listed in the Panel of 

Arbitrators below 

Panel of Arbitrators 

 

Name Location Contact details  

(phone & e mail) 

Adv. Ghandi Badela  Gauteng +27 11  282 3700 

ghandi@badela.co.za 

Mr. Errol Tate Pr. 

Eng.  

Durban  +27 11 262 4001 

Errol.tate@mweb.co.za 

Adv. Saleem Ebrahim  Gauteng +27 11  535-1800 

salimebrahim@mweb.co.za 

Mr. Sebe Msutwana 

Pr. Eng.  

Gauteng +27 11 442 8555 

sebe@civilprojects.co.za 

Mr.  Sam Amod  Gauteng  sam@samamod.com 

 

 Adv. Sias Ryneke 

SC 

Gauteng 083 653 2281 

reyneke@duma.nokwe.co.z

a 

Mr. Emeka Ogbugo 

(Quantity Surveyor) 

Pretoria  +27 12 349 2027 

emeka@gosiame.co.za 
 

Z17 Notification of a compensation event 

Z17.1 Delete “eight weeks” in clause 61.3 and replace with “four weeks”. Delete the words “unless the 

event arises from the Project Manager or the Supervisor giving an instruction, issuing a certificate, 

changing an earlier decision or correcting an assumption. 

Z18 BBBEE Certificate  

   

Z18.1 The Contractor shall be expected to annually present a compliant BEE Certificate. Failure to do 

adhere to these requirements shall be considered a material breach of the conditions of this 

Contract, the sanction for which may be a cancellation of this Contract.  

Z19 Communication   

  

Z19.1 Add a new Core Clause 14.5 and 14.6 to read as follows:  

The Project Manager requires the written consent of the Employer if an action will result in a 

change to the design, scope, and Works information that is 5% or more  

Z19.2 The Project Manager requires the written consent of the Employer if an action will result in the 

Completion Date being extended by more than 30 days. 

Z20 Delegation 

 As stipulated by Section 37(2) of the Occupational Health and Safety Act No. 85 of 1993 as 

amended the Contractor agrees to the following: 

Z20.1 As part of this contract the Contractor acknowledge that it (mandatory) is an employer in its own 

right with duties as prescribed in the Occupational Health and Safety Act No 85 of 1993 as 

amended and agree to ensure that all work being performed, or Equipment, Plant and Materials 

being used, are in accordance with the provisions of the said Act, and in particular with regard to 

the Construction Regulations 

mailto:ghandi@badela.co.za
mailto:Errol.tate@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:sebe@civilprojects.co.za
mailto:sam@samamod.com
mailto:reyneke@duma.nokwe.co.za
mailto:reyneke@duma.nokwe.co.za
mailto:emeka@gosiame.co.za
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PART C1.2b   CONTRACT DATA  

PART TWO – DATA PROVIDED BY THE CONTRACTOR 

  

Clause Statement Data 

10.1 The Contractor is (Name): 

Address: 

 

Telephone No. 

Fax No. 

 

 

 

 

 

11.2 The working areas are Only the Site Area.  See C4 ‘Site Information’ 

24.1 The Contractor’s Key people are:  CV’s to be appended to Tender Schedule 

 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
 
 

 

 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
 
 

 

 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
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 Name: 
 
Job: 
 
Responsibility: 
 
Qualifications: 
 
Experience: 
 
 

 

11.2 The completion date is 18 months after issuing of the BPA 

11.2 The following matters will be 

included in the Risk Register 

• Existing Services 

• Access to Site 

• Delay in supply of material and/or equipment  

• Progress of the works against the program 

• Travelling public and ACSA stakeholders 

• Long lead items 

• Weather conditions 

• Existing services 

• Project Program delay 

• Payment delay 

11.2 The Works Information is in Part C3 ‘Scope of Works’ section of this contract 

31.1 The programme identified in the  Program schedule as per tender submission  
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PART C1:  AGREEMENTS AND CONTRACT DATA 

C1.4:  OCCUPATIONAL HEALTH AND SAFETY AGREEMENT  

 
 

OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
 
AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH & SAFETY ACT 
(ACT 85 Of 1993) & CONSTRUCTION REGULATION 5.1(k) 
 
OBJECTIVES 
 
To assist Airport Company South Africa (ACSA) in order to comply with the requirements of: 

1. The Occupational Health & Safety (Act 85 of 1993) and its regulations and  
2. The Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993) also known as the 

(COID Act). 
 

To this end an Agreement must be concluded before any contractor/ subcontracted work may 
commence 
 
The parties to this Agreement are: 
 

Name of Organisation: 
 
AIRPORTS COMPANY SOUTH AFRICA KING PHALO AIRPORT 

Physical Address: 
Airport Company South Africa 
 
King Phalo Airport  

66 Settlersway, 

Greenfields, 

East London  

5201 

  
Hereinafter referred to as “Client” 
 

Name of organisation: 
 

Physical Address 
 
 
 

Hereinafter referred to as “the Mandatary/ Principal Contractor” 
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MANDATORY’S MAIN SCOPE OF WORK 
 

 

 

 
 

GENERAL INFORMATION FORMING PART OF THIS AGREEMENT 

 
1. The Occupational Health & Safety Act comprises of SECTION 1-50 and all unrepealed 

REGULATIONS promulgated in terms of the former Machinery and Occupational Safety Act 
No.6 of 1983 as amended as well as other REGULATIONS which may be promulgated in 
terms of the Act and other relevant Acts pertaining to the job in hand. 

2. “Mandatary” is defined as including as agent, a principal contractor or a contractor for work, 
but WITHOUT DEROGATING FROM HIS/HER STATUS IN HIS/HER RIGHT AS AN 
EMPLOYER or user of the plant 

3. Section 37 of the Occupational Health & Safety Act potentially punishes Employers 
(PRINCIPAL CONTRACTOR) for unlawful acts or omissions of Mandataries 
(CONTRACTORS) save where a Written Agreement between the parties has been 
concluded containing arrangements and procedures to ensure compliance with the said Act 
BY THE MANDATARY. 

4. All documents attached or refer to in the above Agreement form an integral part of the 
Agreement. 

5. To perform in terms of this agreement Mandataries must be familiar and conversant with the 
relevant provisions of the Occupational Health & Safety Act 85 of 1993 (OHS Act) and 
applicable Regulations. 

6. Mandatories who utilise the services of their own Mandatories (contractors) must conclude a 
similar Written Agreement with them. 

7. Be advised that this Agreement places the onus on the Mandatary to contact   the CLIENT in 
the event of inability to perform as per this Agreement. 

8. This Agreement shall be binding for all work the Mandatary undertakes for the client. 
9. All documentation according to the Safety checklist including a copy of the written 

Construction Manager appointment in terms of construction regulation 8, must be submitted 
7 days before work commences. 

 

THE UNDERTAKING 

 
The Mandatary undertakes to comply with: 
 
INSURANCE 
 

1. The Mandatary warrants that all their employees and/or their contractor’s employees if any 
are covered in terms of the COID Act, which shall remain in force whilst any such employees 
are present on the Client’s premises. A letter is required prior commencing any work on site 
confirming that the Principal contractor or contractor is in good standing with the 
Compensation Fund or Licensed Insurer. 

2. The Mandatary warrants that they are in possession of the following insurance cover, which 
cover shall remain in force whilst they and /or their employees are present on the Client’s 
premises, or which shall remain in force for that duration of their contractual relationship with 
the Client, whichever period is the longest. 
a. Public Liability Insurance Cover as required by the Subcontract Agreement. 
b. Any other Insurance cover that will adequately makes provision for any possible losses 

and/or claims arising from their and /or their Subcontractors and/or their respective 
employee’s acts and/or omissions on the Client’s premises. 
 

 

COMPLIANCE WITH THE OCCUPATIONAL HEALTH & SAFETY 
ACT 85 OF 1993 

 
The Mandatary undertakes to ensure that they and/or their subcontractors if any and/or their 
respective employees will at all times comply with the following conditions: 
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1. All work performed by the Mandatary on the Client’s premises must be performed under 

the close supervision of the Mandatary’s employees who are to be trained to understand 
the hazards associated with any work that the Mandatary performs on the Client’s 
premises. 

2. The Mandatary shall be assigned the responsibility in terms of Section 16(1) of the 
OHSAct 85 of 1993, if the Mandatary assigns any duty in terms of Section 16(2), a copy 
of such written assignment shall immediately be forwarded to the Client. 

3. The Mandatary shall ensure that he/she familiarise himself/herself with the requirements 
of the OHSAct 85 of 1993 and that s/he and his/her employees and any of his 
subcontractors comply with the requirements. 

4. The Mandatary shall ensure that a baseline risk assessment is performed by a 
competent person before commencement of any work in the Client’s premises. A 
baseline risk assessment document will include identification of hazards and risk, 
analysis and evaluation of the risks and hazards identified, a documented plan and safe 
work procedures to mitigate, reduce or control the risks identified, and a monitoring and 
review plan of the risks and hazards.  

5. The Mandatary shall appoint competent persons who shall be trained on any 
Occupational Health & Safety aspect pertaining to them or to the work that is to be 
performed. 

6. The Mandatary shall ensure that discipline regarding Occupational Health & Safety shall 
be strictly enforced. 

7. Any personal protective equipment required shall be issued by the Mandatary to his/her 
employees and shall be worn at all times. 

8. Written safe working practices/procedures and precautionary measures shall be made 
available and enforced and all employees shall be made conversant with the contents of 
these practises. 

9. No unsafe equipment/machinery and/or articles shall be used by the Mandatary or 
contractor on the Client’s premises. 

10. All incidents/accidents referred to in OHSAct shall be reported by the Mandatary to the 
Provincial Director: Department of Labour as well as to the Client. 

11. No user shall be made by the Mandatary and/or their employees and or their 
subcontractors of any of the Client’s machinery/article/substance/plant/personal 
protective equipment without prior written approval. 

12. The Mandatary shall ensure that work for which the issuing of permit is required shall not 
be performed prior to the obtaining of a duty completed approved permit. 

13. The Mandatary shall ensure that no alcohol or any other intoxicating substance shall be 
allowed on the Client’s premises. Anyone suspected to be under the influence of alcohol 
or any other intoxicating substance shall not be allowed on the premises.  Anyone found 
on the premises suspected to be under the influence of alcohol or any other intoxicating 
substance shall be escorted off the said premises immediately. 

14. Full participation by the Mandatary shall be given to the employees of the Client if and 
when they inquire into Occupational Health & Safety. 

 
 
FURTHER UNDERTAKING 
 

1. Only a duly authorised representative appointed in terms of Section 16.2 of the OHS Act is 
eligible to sign this agreement on behalf of the Mandatary. The signing power of this 
representative must be designated in writing by the Chief Executive Officer of the Mandatary. 
A copy of this letter must be made available to the Client. 

2. The Mandatary confirms that he has been informed that he must report to the Client’s 
management, in writing anything he/she deems to be unhealthy and /or unsafe.  He has 
versed his employees in this regard. 

3. The Mandatary warrants that he/she shall not endanger the health & safety of the Client’s 
employees and other persons in any way whilst performing work on the Client’s premises. 

4. The Mandatary understands that no work may commence on the Client’s premises until this 
procedure is duly completed, signed and received by the Client. 

5. Non-compliance with any of the above clauses may lead to an immediate cancellation of the 
contract. 
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ACCEPTANCE BY MANDATARY 
 
In terms of section 37(2) of the Occupational Health & Safety Act 85 of 1993 and section 5.1(k) of the 
Construction Regulations 2014,  
 
I ………………………………….a duly authorised 16.2 Appointee acting for and on behalf of 
………………………………………………..(company name) undertake to ensure that the requirements 
and the provision of the OHSAct 85 of 1993 and  its regulations are complied with. 
 
   
Mandatary – WCA/ Federated Employers Mutual No………………………………. 
 
Expiry date ……………………………………………………………………………………. 
 
 
________________________________________   _______ 
SIGNATURE ON BEHALF OF MANDATARY      DATE 

(Warrant his authority to sign) 
 
 
 
_________________________________________  _______________ 
SIGNATURE ON BEHALF OF THE CLIENT    DATE 
AIRPORT COMPANY SOUTH AFRICA 
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PART C1:  AGREEMENTS AND CONTRACT DATA 

C1.5:  ACSA INSURANCE CLAUSES  

 

INSURANCE CLAUSES FOR CAPEX PROJECTS 

Each Party shall be responsible for effecting and maintaining the relevant insurances as specified below and 

to the extent relevant to the Contract. 

1. Insurance Effected By The Employer (Principle Controlled Insurance (“PCI”)) 

 

1.1 Notwithstanding anything elsewhere contained in this Contract and without limiting the 

obligations, liabilities or responsibilities of the Contractor in anyway whatsoever (including but 

not limited to any requirement for the provision by the Contractor of any other insurances) the 

Employer shall effect and maintain for the duration of the construction and maintenance 

periods of the Contract - as appropriate in the joint names of the Employer, the Contractor and 

where relevant Sub-Contractors the following insurances which are subject to the terms, limits, 

exceptions and conditions of the Policy: 

 

a) Contract Works/Contractors Public Liability/ Removal Of Lateral  Support Liability 

 

Section 1 Of The Policy – Contract Works  

 

Contract Works Insurance for the full value of the Works to provide cover against 

accidental physical loss of or damage to the Works, Temporary Works and materials 

intended for incorporation in the Works all being the subject matter of this Contract 

including to the extent provided for in the policy whilst in transit  or temporarily stored at 

any premises en route to or from the Site (other than where this is a continuation of 

Marine Transit) within the territorial limits of the policy. 

 

This insurance may specifically exclude any cost necessary to replace or rectify any of 

the property insured, which is in a defective condition due to defect in design, plan 

specification, material or workmanship. 

 

This insurance contains the following limitations and warrantees ; 

 

Open Trench Limitation  

In respect of loss or damage to open trenches and pipes, conduits or cables laid therein, 

caused directly or indirectly by rain, inundation or flood, Insurers liability shall be limited in 

respect of the aggregate length of open trenches at any one time to 2,500 meters. 

 

Exposed Layer Works (applicable to works involving paving, roadways, bulk 
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earthworks and runways and taxiways) 

In respect of loss or damage to Exposed Layer Works relating to paving, roadways and 
runways (including taxiways) caused directly or indirectly by rain, inundation or flood, 
Insurers liability shall be limited in respect of the aggregate length of Exposed Layer 
Works at any one time to 2,500 meters. 

 
 

Section II of the Policy – Contractors Public Liability 

 

Public Liability Insurance which  provides indemnity against legal liability in the event of 

accidental death of or injury to persons and/or loss of or damage to property(other than the 

Works the subject matter of this Contract) arising from the execution of the Contract with a 

limit of indemnity of R100,000,000 in respect of any one occurrence or series of 

occurrences consequent on or attributable to one source or original cause. 

 

 
Section III of the Policy – Removal Of Lateral Support Liability 

 

Removal Of Lateral Support Liability which  provides indemnity against legal liability in 

the event of accidental death of or injury to persons and/or loss of or damage to property 

(other than the Works the subject matter of this Contract) arising out of or in connection 

with shock or vibration or the removal or weakening of or interference with support to 

property in the vicinity of the Contract Site and arising out of or in connection with the 

Insured Contract (but not in respect of tunneling works) and occurring during the Period of 

Insurance. 

 

The Limit of Indemnity being limited to R50,000,000 attributable to one source or original 

Cause. 

 
 

b. Contract Works SASRIA – Providing physical loss of or damage to the Works, Temporary 

Works and materials intended for incorporation in the Works as covered by the underlying 

Contract Works policy as noted in (a) above due to perils as covered in terms of the 

SASRIA Contract Works wording as issued by SASRIA SOC. 

 

 The Contract Works SASRIA cover excludes consequential or indirect loss or damage of 

any kind or description whatsoever. 

 

 The SASRIA Contract Works policy is limited to R500,000,000 (Incl VAT) in the 

aggregate during the policy period of insurance.  

The Contract Works SASRIA policy wording can be obtained from the SASRIA website 

http://www.sasria.co.za/ which notes the covers and policy exclusions.   

c) Aviation Liability Insurance which provides indemnity against legal liability in the event of 

accidental death of or injury to persons and/or loss of or damage to property (other than 

http://www.sasria.co.za/
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the Works the subject matter of this Contract) arising from the execution of the Contract 

with a limit of indemnity of R2,000,000,000 in respect of any one occurrence or series of 

occurrences consequent on or to one source or original cause. This insurance is in 

respect of liability relating to aircrafts. 

d) Design & Construct Professional Indemnity Insurance which provides indemnity 

against legal liability to pay compensation as a result of any actual or alleged negligent act, 

error or omission in the performance of the Professional Duties of the insured and arising 

from the execution of this project. The limit of indemnity under this insurance shall be 

*R25,000,000  in the aggregate during the annual policy period of insurance that 

ACSA effect such cover during the policy period from 1 April to 31 March during 

each policy period of insurance.  

*The limits of indemnity applies to all ACSA contracts as a whole and does not 

apply specifically to this contract. The aggregate limit could be exhausted by claims 

under other ACSA contracts and there is no guarantee that this insurance cover will 

provide sufficient cover to this specific contract should the aggregate limit be 

exhausted.  

  

The Policy only covers the rectification of the works and excludes all consequential losses.  

Professional Duties do not include: 

a)  Labour and construction work which would normally be the responsibility  of the 

building or engineering contractor. 

b)  Supervision of the construction works usually undertaken by a building or 

engineering contractor.  

1. 2 The Contractor shall familiarise itself fully with the details of such insurance effected by the 

Employer. The Contractor shall comply to all the terms and conditions of the Employer 

arranged policies and the Contractor shall be deemed to be fully aware of all the conditions, 

limits, limitations, exclusions or exceptions and deductibles that are contained in the 

Employer arranged policies. Copies of the Employer arranged policies are obtainable on 

request from the Employer and if the Contractor is of the opinion that additional insurance is 

required, such shall be for the Contractors account. 

 

1.3 The Employer shall pay the premium in connection with the insurances effected by the 

Employer. The Employer is entitled to all return premiums, dividends, discounts, or 

adjustments in connection with the insurances effected by the Employer. 

 

1.4 The Contractor shall not include any premium charges for this insurance except to the extent, 

which he may deem necessary in his own interests to effect supplementary insurance to the 

insurance effected by the Employer. The Employer reserves the right to call for full 

information regarding insurance costs included by the Contractor. 

 

In the event that the Contractor purchases any insurances in addition to those indicated 

above, the premium and taxes, duties, etc. shall be borne entirely by the contractor. 
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1.5 Any further clarification of the scope of cover provided by the Policies arranged by the 

Employer should be obtained from the Employer. 

 

1.6 The Contractor and/or any other party who obtains indemnity under the policies effected 

under 1.1 shall become liable for the deductibles (first amount payable) which are applicable 

in respect of each and every occurrence or series of occurrences attributable to one source 

or cause giving rise to loss or damage or indemnifiable liability. The deductibles applicable to 

the policies effected under 1.1 are as follows: 

 

a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support 

Liability 

 

Unless stated otherwise in the Policy Extensions the Deductibles shall be as follows 

which will apply in respect of each and every occurrence or series of occurrences 

arising out of or in connection with any one event giving rise to loss or damage: 

Section 1 Of The Policy – Contract Works  

 In respect of all loss or damage R150,000 but increased to R250,000 in respect of 

loss or damage arising out of or in connection with testing and commissioning. 

Section 2 Of The Policy – Contractors Public Liability 

R75,000 each and every claim in respect of Property Damage. 

Section 3 Of The Policy – Removal Of Lateral Support Liability 

 

R75,000 each and every claim. 

b)     Contract Works SASRIA 

 

In respect of theft as a result of the SASRIA perils insured - R25,000 each and every 
occurrence.  

 

c) Aviation Liability Insurance; 

 

       In respect of each and every loss or damage or injury - US$250,000. 

d) Design & Construct Professional Indemnity Insurance 

In respect of contracts under R50 million at award – R5,000,000. 

 In respect of contracts over R50 million at award – R10,000,000  

 

1.7 In the event of any occurrence which is likely to give rise to a claim under the insurance 

arranged by the Employer, the Contractor shall: 
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a) In addition to any statutory requirement or other requirements contained in the Contract 

immediately notify the Employer and the Employer's Insurance Brokers by telephone, 

mobile phone or email giving the circumstances, nature and an estimate of the loss or 

damage or liability. The Contractor must also complete the Claim Advice Form 

(Appendix “A” ). 

The following persons/insurers must be advised immediately on the occurrence of a claim 

on site or even a possibility of a claim arising due to an incident occurring on site: 

Airports Company South Africa: 

Nokulunga Masiza 

Tel: +27 (0)11 723 1400 

M: +27 (0)79 512 0532 

Nokulunga.Masiza@airports.co.za 

 

Buhle Mnguni 

D: +27 (0)11 723 1400 

M: +27 (0)74 535 9075 

Buhle.Mnguni@airports.co.za 

b) Preserve damage and make it available for inspection by a representative of the 

Insurers. 

c) Wherever possible, photographs of damage should be taken. 

d) Inform the police authorities promptly in the event of loss or damage by theft, burglary or 

any malicious persons(s) for the purpose of recovering any property so lost, discovering 

the guilty person or persons, and having him, her or them duly prosecuted. 

e) Advise the Insurers of any other insurance(s) which may cover the same loss, damage 

or injury, or any part thereof. 

 

f)  Give to the Insurers every assistance to enable the Insurers to settle or resist any claim 

against the Insured, or institute any proceedings; 

 

g)  On completion the Claims Advice Form, the form must be sent to the Employers Insurance 

Brokers for further action (the original may be emailed to the Employers Insurance 

Broker). (Please do not remove the Claims Advice Form out of this document. Rather 

photocopy the form and send the copy to the Employers Insurance Brokers). 

 

h)  The Employer and the employers Insurance brokers / Insurers or their appointed loss 

adjusters shall have the right to make all and any enquiry's on the Site of the Works or 

elsewhere as to the cause and results of any such occurrence and the Contractor shall 

co-operate in carrying out such enquiry's. 

 

i)  The Contractor, Project Managers and Consultants must allow free access to Insurers’ 

assessors for the purpose of investigating and assessing the loss or damage. 

mailto:Nokulunga.Masiza@airports.co.za
mailto:Buhle.Mnguni@airports.co.za
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j)  The Contractor must not proceed with the making good any off the loss without the 

prior authorisation of the Insurers. 

 

k)  The Contractor must keep separate records of the costs involved in making good any loss 

or damage and these records should be available at all times for inspection by Insurers.  

Such records should include inter alia the entire cost of labour, materials, transport and 

equipment. 

l)  Where required by the Employer, negotiate the settlement of claims with the Insurer or their 

appointed loss adjusters through the Employer's Insurance Brokers and shall obtain the 

Employer's approval of such settlement. 

m) Once the amount of a claim is agreed by the Insurers and the Contractor, an “Agreement 

of Loss” form must be signed by the Contractor and if required this shall be counter 

signed by the Employer or the Project Managers. 

 

n)   The proceeds of such claim will, if required by the Employer, be paid net of any Deductible 

applicable under the policy by the Insurers to the Employer who on receipt thereof will 

arrange for payment to be made in terms of the Conditions of Contract.  In the event that 

it is agreed by the Employer that such claims payment be made directly to the 

Contractor, the Contractor shall arrange for the Employer to endorse the “Agreement of 

Loss” to this effect. 

 

2.   Insurance Effected by the Contractor. 

 

In addition to Clause 1.1 in respect of the insurances effected by the Employer the 

following Insurances to be affected by the Contractor: 

2.1 Without limiting the Contractor’s obligations, responsibilities and liabilities, the Contractor 

and Sub-contractor shall maintain at the Contractor's and Subcontractor’s expense and 

where applicable provide as a minimum the following insurances: 

a) Insurance of Construction Plant and Equipment (including tools offices and other 

temporary structures and contents) and other things (except those intended for 

incorporation into the Works) brought onto the site for a sum sufficient to provide for 

their replacement. 

The Employer shall be named as additional insured and a waiver of subrogation shall 

be provided to the Employer. 

b) Contractor’s Common Law Liability/ Worker’s Compensation Insurance 

The Contractor shall take out and maintain employer's liability insurance with a limit 

of indemnity of not less than R20,000,000 and/or workmen's compensation 

insurance covering personal injury to or death of the employees of the Contractor 

engaged in connection with the Works to the minimum value required by applicable 

law.   

The Contractor shall procure that its Subcontractors take out and maintain similar 

insurance in respect of its Subcontractor’s personnel performing the Works. 
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In the event that a claim is made against the Employer in connection with such 

insurance, the Contractor shall indemnify and hold harmless the Employer against 

any such claim.  The Employer shall be named as additional insured and a waiver of 

subrogation shall be provided to the Employer. 

 
c) Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third 

Party" Risks including Passenger Liability indemnity with a limit of indemnity of not less 

than R5 000 000 for all owned, non-owned, leased and hired vehicles. 

d) Insurance For Buy-Down Cover Of Employer’s Deductibles 

 
Should the Contractor believe that the Employer effected Contract Works, Public 
Liability and Design & Construct Professional Indemnity deductibles as noted in Clause 
1.6 (a),(c) and (d) be considered to be unacceptable to the Contractor, then the 
Contractor must  obtain  Buy Down cover for these deductibles to a deductible 
considered by the Contractor as being acceptable in respect of the works being 
undertaken. 
 

e) Where the Contract involves manufacturing and/or fabrication of the Works or parts 

thereof at premises other than at the Contract Site the Contractor shall satisfy the 

Employer that all materials and equipment for incorporation in the Works are 

adequately insured during manufacture and/or fabrication.  In the event of the 

Employer having an insurable interest in such Works during manufacture or fabrication 

then such interest shall be noted by endorsement to the relevant Policies of Insurance. 

 

  Such insurance shall name Employer as an additional insured, and shall be primary 

to any insurance maintained by the Employer. 

f) Public Liability insurances in excess of the Employers Public Liability insurances as 

stated under clause 1.1(a). 

g)  Aviation Liability insurances in excess of the Employers Aviation Liability insurances 

as stated under clause 1.1(c). 

h) Contractor’s Professional Indemnity Insurance in excess of the Employers Design 

& Construct Professional Indemnity insurances as stated under clause 1.1(d) and if 

applicable to cover the deductible that applies to the Employer effected insurance.  

i) Marine Cargo Insurance (If Applicable) 

Cover : Imports of cargo, equipment, goods, plant, machinery and materials 

(“Insured Property”) to the site where the Permanent Works will be 

constructed. 

Sum Insured: Not less than the value of the largest single cargo shipment, 

conveyance or the value in storage, whichever is the greater (CIF 

plus 10%). 

Marine / Air Cargo Insurance covering the Insured Property against all risks of 

physical loss or damage while in transit by land, sea or air from country of origin 

anywhere in the world to the site where the Permanent Works will be constructed 

including loading, or vice versa, from the commencement of the time the insured 

items are loaded prior leaving the warehouse or factory for shipment to the said site. 
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The insured parties are the Employer, the Contractor and its Subcontractors, and all 

their personnel involved in the execution of any Works on the construction site.  
  

j)   Miscellaneous Insurance 

  Other insurance as is customary, desirable or necessary to comply with applicable 

Laws in the Country. 

2.2 The insurances to be provided by the Contractor and his Sub-contractor shall be effected 

with Insurers and on terms approved by the Employer (which approval shall not be 

unreasonably withheld) and shall be maintained in force for the duration required (including 

any period of maintenance/defects liability period).  The Contractor shall within twenty-eight 

(28) days of commencement of the contract produce to the Employer the relevant Policy or 

Policies of Insurance. 

2.3 In the event that the Contractor or his Sub-contractor receives any notice of cancellation or 

restrictive modification to the insurance provided to them they shall immediately notify the 

Employer in writing of such cancellation or restriction and shall advise what action the 

Contractor or his Sub-contractor will take to remedy such action. 

 

 If the Contractor fails to effect and keep in force the insurances referred to then the 

Employer may effect and keep in force any such insurances and pay such premium or 

premiums as may be necessary for that purpose and from time to time deduct the amount 

paid by the Employer from any monies due or which may become due to the Contractor or 

recover same as a debt from the Contractor. 

2.4 Sub-Contractors. 

 The Contractor shall: 

a) ensure that all potential and appointed Sub-contractors are aware of the whole contents of  

these Insurance Clauses, and 

b) enforce the compliance by sub contract agreement between the Contractor and Sub-

Contractor and where applicable that the Sub Contractor effect similar insurance 

relating to the insurances required to be effected by the Contractor under Clause 2 

(Contractor effected insurances). 

 

APPENDIX A 

 

CONTRACTORS CLAIMS ADVICE FORM -  FOR ACSA INSURED CONTRACTS UNDER THE ANNUAL POLICY 

 

Send to : Airports Company South Africa 

 

E-Mail The Following People : 

Nokulunga.Masiza@airports.co.za 

Buhle.Mnguni@airports.co.za 

 

 

*........................................................

.........................................................

.........................................................

.........................................................

.........................................................

………………….............................. 

mailto:Nokulunga.Masiza@airports.co.za
mailto:Buhle.Mnguni@airports.co.za
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* (Please provide name of contracting company, site address, telephone numbers and e-mail address). 

 RE :ACSA CONTRACTORS : CAR/PL/PI : CLAIM  

Date of loss : _____________________________________________________________________ 

Reported to site agent by : ________________________ Date  : _____________________ 

Reported to Insurance Broker by  : ________________________ Date :  _____________________ 

Locality of Incident ____________________________________________________________________ 

 

 

How did the loss occur (cause) ? _________________________________________________________ 

 

 

 

 

Details and nature of loss or damage to Contract Works _______________________________________ 

 

 

 

 

Details of other property damaged ________________________________________________________ 

 

____________________________________________________________________________________ 

 

Names and address of witnesses _________________________________________________________ 

 

Estimated cost of repairs (Separate records of all costs must be kept)    R_______________________ 

Person whom assessor should contact _____________________________________________________ 

Telephone/Mobile Numbers Of Contact Person_________________________________________ 

 

Email Address of Contact Person______________________________________________ 
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PART C2:   PRICING DATA  

C2.1: Pricing Instructions 
 

• All Prices are to be shown excluding VAT unless instructed otherwise by the Employer in Tender Data or in an instruction the  
              Employer has given before the tenderer enters his Prices. 

• If there is insufficient space in the Price List which follows, state in which document the Price List is contained. 

• All prices are fixed and firm. 

• There is no CPI escalation on the prices. 

• Prices must include customs and duties for items procured overseas. 

 

C2.2 Bill of Quantities  

 

See Attached Addedum A 
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PART C3: SCOPE OF WORK 

 
 

Document reference Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Works Information  

C3.2 Contractor’s Works Information1 
 

 

   

   

   

   

 Total number of pages  
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C3.1: EMPLOYER’S WORKS INFORMATION 

 
 

1. Description of the works 

The scope of works involves procurement of a contractor to perform the following activities but not limited 

to: 

• Remove rusted galvanised canopy sheeting at Car Rentals Parking Bay including supports and 

replace with Zincalume AZ200 sheeting including supports. 

• Remove rusted galvanised canopy sheeting at Staff Parking Bay 6 including supports and 
replace with Zincalume AZ200 sheeting including supports. 

• Painting of paraplegic parking bays  

• Replacement of existing shaded nets including structure and replacement with new 

• Removal of existing disabled parking signage and replacement with new , including embedding 

pole in concrete footing and making good asphalt surface 

• Replacement of bent palisade fencing panels  

2. Interpretation and terminology 

• No data 

3. Contract Management  

Management meetings2 

• Risk Reduction meeting to be held monthly.  

• Representatives of the contractor and the Airports Company South Africa to be present in 

the meeting 

• Meeting to be held at the Employer’s site and a venue to be communicated a week in 

advance. 

Title and purpose Approximate time & interval Location Attendance by: 

Risk reduction meeting and 
compensation events 

Monthly KPA Contractor, Employer, 
Supervisor 

Overall contract progress 
and feedback 

Monthly KPA Employer, Contractor, 
Supervisor,  

 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not so specified 
by persons and at times and locations to suit the Parties, the nature and the progress of the works.  Records of these 
meetings shall be submitted to the Project Manager by the person convening the meeting within five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened the 
meeting.   Such minutes or register shall not be used for the purpose of confirming actions or instructions under the 

 
2 The information in this section is required by the contract. Do not delete.  
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contract as these shall be done separately by the person identified in the conditions of contract to carry out such actions 
or instructions.   

 
 

Health and safety risk management 

• The contractor shall have a toolbox meeting stating all the health and safety related issues and must 

be documented as such before any work can start. 

• The Contractor shall comply with the health and safety requirements contained Part C1.4 to this 

Works Information.  

• The contractor shall ensure that all personnel performing work have correct PPE. 

 

Environmental constraints and management 

• The contractor to ensure that the design and his associated activities (installation, disposal of waste, 
noise, pollution etc.) complies with ACSA environmental policy. The contractor is required to report 
monthly on any environmental issues that affect the project or affected by project. 

Quality assurance requirements 

• Within the period stated in the Contact Data, the Contractor submits his complete quality control and 

assurance system (with all quality control and assurance procedures and manuals) for review and 

acceptance by the Employer.  The manual includes pro-forma checklists for all requirements of the 

Contractor’s quality control and assurance program and those called for in the Scope. 

• Acceptance by the Employer of the Contractor’s quality assurance programme, quality plans and/or 

inspection and/or test plans, or of those of his Subcontractors will not relieve the Contractor of his 

obligation to provide services which meet the requirements of the Contract. 

Programming 

• The program is as per Tender submission. The first revised program shall be submitted within two 

weeks after the start date. 

• The Contractor’s Personnel As per Tender submission 

Insurance provided by the Employer As per Part C1.5 

• Provision of bonds and guarantees. 

• Without limitation to the Employer’s rights under the Contract, the Employer may withhold payment 

of amounts due to the Contractor until the bond or guarantee required in terms of this contract has 

been received and accepted by the person notified to the Contractor by the Project Manager to  
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• receive and accept such bond or guarantee.  Such withholding of payment due to the Contractor 

does not affect the Employer’s right to termination stated in this contract.  

Records of Defined Cost, payments & assessments of compensation events to be kept by the 

Contractor. The records should be filed by the contractor as hard copies and share with 

Project Manager on soft copy (emailed) without limitation to the Employer’s rights under the 

Contractor. 

 

Training workshops and technology transfer 

• The contractor shall conduct technology transfer on Completion of the works.  
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4. Low Performance Damages 

 

Performance Management 

Key Performance Area When Target Low Performance Damage 

Failure to Meet Works Programme Target Date  All times 100% must be achieved 
R 500 per calendar day delay , up to 10% of section 

Total Amount 

A staff member’s uniform/PPE must meet the agreed upon 

standards and specification.  
Daily 100% must be achieved 

Persons found to be non-compliant will be asked to 

return their access permit and vacate site immediately. 

There will be immediate low performance damages of 

R 1000  

The persons found to be noncompliant will only be 

permitted back to site once non-compliances has been 

resolved. 

Key personnel 
 
The service provider shall ensure key personnel executing the 
contract are suitably experienced and qualified as outlined in the 
specifications. 
 
Staff which are replaced must have experience and qualification 
equalling or exceeding their predecessor. 

All times 100% must be achieved R 500 per deviation per day 

 
Regulatory and legislative compliance must be performed by 
competent individuals 
 

All times 100% must be achieved R500 per deviation 
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Parties agree to the above low service damages table.  The low service damages do not influence the calculation of the contract sum/value.   

I, _______________________________________ (name & surname) of ___________________ _________________________________ (company) agree 

to the above conditions and acknowledge ACSA’s right to impose penalties should I or any of my employees or sub-contractors fail to comply with these 

conditions. 

Signed: ______________________     on this date: _______________________ (dd/mm/yyyy) 

at: ___________________________________________ (airport name). 
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5. Engineering and design of the works 

Employer’s design 

   The Employers’ design is limited to the following: 

 Layout of the existing buildings and equipment 

Parts of the works which the Contractor is to design3 

  The Contractor is responsible for the detail design of the following: 
 

• See C3.2 below. 

Procedure for submission and acceptance of Contractor’s design 

 The contractor’s design as well as Employer specification and installation requirements as 

per tender submission will be used for this project. The As built drawings to be prepared by 

the Contractor and submitted to the Project Manager for acceptance. 

Use of Contractor’s design 

The contractor to ensure adherence to the specification as per tender documents and built 
thee final product for purpose that is intended for. 

 

Equipment required to be included in the works4 

The contractor may use any electrical equipment or tool to ensure the proper completion of 
works. The list of all tools to be used onsite to be presented as the part of safety file 
including the safe operating procedures for those tools. 

 

As-built drawings, operating manuals, and maintenance schedules 

The contractor to provide As-built drawings, operating manuals and maintenance as stated 
in the Bill of Quantities as the part of the hand-over documentation. 
 
 

6. Procurement 

Personnel:  

Minimum requirements of people employed on the Site. 

No Minimum requirements of people employed on the Site. 

Subcontracting 

 
3 The information in this section is required by the contract. Do not delete. 
4 The information in this section is required by the contract. Do not delete. 
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Preferred subcontractors 

No preferred subcontractor or supplier by Employer. 
 

Limitations on subcontracting 

The main contractor will be responsible for the subcontractor and must ensure 

that he complies to ACSA regulations and always have the correct 

PPE and comply to ACSA health and safety requirements. 

Plant and Materials 

Plant & Materials provided “free issue” by the Employer. 

Plant & Material storage and safeguard is the responsibility of the contractor. 
The contractor to clearly state the lead times on Contractor’s procurement of 
plant and materials. 
 

Contractor’s procurement of Plant and Materials 

Contractor to ensure that the material procured are compliant with the 
specification on the tender document, where possible the procurement 
preference should be given to Black owned suppliers. 

Tests and inspections before delivery5 

A proof of Factory testing will be required prior the delivery of material. 
 

Marking Plant and Materials outside the Working Areas6 

The contractor needs to state how the material will be marked once the deposit amount is 
paid. The contractor to indicate how the guarantee of the material delivery will be ensured 
once the deposit is paid upfront. 
 

Contractor’s Equipment (including temporary works) 

Contractor equipment and material to be safely secured at all times especially when not 
used on the airside. 

 

7. Construction 

Temporary works, Site services & construction constraints 

 Site establishment and equipment to be based on the airside. It will be a contractor’s 

responsibility to provide a secure environment for their equipment. The contractor’s 

personnel will be restricted to the contractors own established site and the agreed area of 

 
5 The information in this section is required by the contract. Do not delete. If it does not apply, delete the notes 
in italics and substitute the words ‘Not applicable’. 
6 The information in this section is required by the contract. Do not delete. If it does not apply, delete the notes 
in italics and substitute the words ‘Not applicable’. 
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work. The contractor’s personnel will not be permitted at the Airside/restricted areas without 

the necessary reflective jackets. 

Employer’s Site entry and security control, permits, and Site regulations. 

An induction course must be attended by the contractor and all personnel who 
would be involved on site. The contractor to make his own arrangement for staff 
full medicals and schedule with the ACSA’s project manager for the induction 
course. Security arrangements would be discussed at the induction meeting 
and should be strictly adhered to. It should be noted that ACSA premises 
complies to National Key Point Regulations, every person who conduct work at 
the airport will be subjected to security vetting. ACSA will not be held liable 
should one of the contractor member fail SAPS vetting process.  
 

The Contractor shall procure the services at King Phalo Airport. All airside services are in restricted 

areas and access-controlled areas; accordingly, it is crucial for the Contractor to note 

that King Phalo Airports are National Key Point and governed as such. 

  (b) The Contractor shall be compensated for costs relating to Employer 

 required permits. 

  (c) The Contractor must ensure that he/she is, at all times, familiar with 

 the Employer’s safety and security requirements relating to permits in order 

 for no services to be delayed as a result thereof.  This includes the permit 

 application process (available to the Contractor upon request). 

  (d) The Contractor shall have no claim against the Employer in the  

 event that a permit request is refused for reasons not attributable to the  

 Employer. 

   (e) The following table is not all inclusive, but is provided for illustration 

 purposes:  

Permit Required by/for Department 

AVOP – Airside Vehicle Operator 
permit 

All drivers of vehicles on airside ACSA Safety 

Airside Vehicle Permit 
 

All vehicles that enter airside ACSA Safety 

Basement Parking permit All vehicles allowed to enter the delivery basement ACSA Parking 

Personal permit All persons employed on the airport ACSA Security 

Cell phone permit All persons taking cell phones to airside ACSA Security 

Lap top permit All persons taking lap top computers to airside ACSA Security 

Camera permit All persons taking cameras or camera equipment to 
airside 

ACSA Security 
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Hot Works Permit All welding and/metal cutting services ACSA Safety / Fire 
& Rescue 

  

 (f) Proof of having attended the airside induction training course is  required 

for all personal permit applications.  Persons applying for an AVOP  must 

provide proof of having attended an AVOP course.  Fees are levied for 

 these courses.  Fees are further levied for all permit renewals and refresher 

 courses - where applicable. 

  (g) Use of cell phones on airside is not permitted unless the user is in 

 possession of an appropriate Airport permit for the device.  Cell phone 

 permit issuing authority lies with the ACSA Security department. 

  (h) The Contractor shall not be allowed to use two-way radios at on the 

   Employer’s Premises unless these radios are of the type as 

approved by the ACSA IT department and are intrinsically safe. 

 

Restrictions to access on Site, roads, walkways and barricades 

The Contractor shall protect the site properly and shall so arrange his 
operations that the minimum danger and inconvenience is caused to airport 
operations. For this purpose, he shall provide and maintain sufficient signs, 
lights, barriers, fencing and guarding as may be necessary or required. 
 

People restrictions on Site; hours of work, conduct and records. 

 It is expected that contractors wear visible company uniform or reflector jackets 

with contractor name there-on when entering the premise as form of 

identification. Permits to be always displayed whilst on site. 

 Work will be conducted in a way such that it does not have impact on 

operations. Work program to be submitted with the tender to ensure the 

manoeuvring area is clear of aircraft movements prior and during construction 

work. 

Title to materials from demolition and excavation7 

The contractor must submit a method statement to the environmental 
department regarding explosion and excavations.  

Contractor’s Equipment 

 
7 The information in this section is required by the contract. Do not delete. If it does not apply to the works, 
delete the notes in italics and substitute the words ‘Not applicable’. 
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Contractor to keep record of equipment on site, service history etc. and keep a 
copy on site. 
 

Site services and facilities provided by the Employer8  

The Contractor shall be entitled to use such supplies of electricity and water as 
may be available on the Site for the purpose of the Works and at his own 
expense, shall provide any apparatus necessary for such use.  The Contractor 
shall notify ACSA of any equipment or facility, which will be a consumer of 
electricity and water. The Contractor shall provide everything else necessary for 
Providing the Works 
 

Facilities provided by the Contractor. 

Facilities e.g., storage, site offices, vehicle, equipment provided by the 
contractor  should be safeguarded by the contractor during the construction 
and be removed off site upon the completion of the contract. 
 

Existing premises, inspection of adjoining properties and checking work of Others. 

All operations required in connection with the Agreement shall, as far as the 
 provisions of the Agreement permit, not unnecessarily or in an improper manner 
 encroach upon the use of airport facilities. 

The contractor is to take cognizance that the airport is used by others and other  
 contractors may be on site for unrelated projects/services. 

 

Site conditions and requirements  

Safety measures to be adhered to according OHS Act. Adhere to ACSA airside 
 safety requirements regarding equipment, vehicles, and personnel operating on the 
 airside. 

Full risk analysis on working on height, next to aircraft and airside and mitigation  
 thereof to considered as part of safety file requirements.  

 
Contractor to ensure that other Underground services, other existing services, cable 

 and pipe trenches and covers are identified to prevent any disruption to these 
 services due to contractor’s activities. 

 
Contractor to take necessary steps to control noise, dust, water, and waste during 

 his/her activities onsite. 
 

Completion, testing, commissioning, and correction of Defects 

Work to be done by the Completion Date9 

All work is to be done by the Contractor shall be completed by the Completion 

Date, save for the following: [list project-specific exceptions and 

state by when the work should be completed] 

 
8 The information in this section is required by the contract. Do not delete. If it does not apply, delete the notes 
in italics and substitute the words ‘Not applicable’, but ALWAYS state “the Contractor shall provide everything 
else necessary for Providing the Works”. 
9 The information in this section is required by the contract. Do not delete. 
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The Project Manager cannot certify Completion until all the work except that 

listed above has been completed and is also free of Defects which 

would have, in his opinion, prevented the Employer from using the 

works and Others from doing their work. 

Use of the works before Completion has been certified10 

The Employer may use any part of the works before Completion has 
been certified but if he does so he takes over the part of the works. 
Any defect must be attended to as stipulated in the defect clause 

 

Materials facilities and samples for tests and inspections  

The contractor to present the product sample to the Project Manager prior the 
installation and submit the relevant factory test certificates. 

Commissioning 

The contractor to submit the commission procedures and plan to the Project 
Manager for approval. The commissioning procedure and plans will be adhered 
to during commissioning. 
 

Start-up procedures required to put the works into operation. 

The contractor to ensure that he complies with all ACSA security, safety,   
 environmental and operational requirements prior to the commencement of works 
 complete accordingly. 

 

Take over procedures. 

The works will be handed over partially or fully once commissioned and certified 
by  Project Manager. The commissioning should be witnessed by both ACSA 
 representative and the contractor representative.  

Access given by the Employer for correction of Defects11 

The Project Manager arranges for the Employer to allow the Contractor access 
to and use of a part of the works which has been taken over if needed to correct 
a Defect.  After the works have been put into operation, the Employer may 
require the Contractor to undertake certain procedures before such access can 
be granted. Performance tests after Completion 

Performance tests after Completion 

Contractor to ensure all necessary tests and calibrations are conducted and 
submit all reports to the Employer. 

Operational maintenance after Completion 

Maintenance manuals and training will be provided by the contractor on 
completion  of works. 

 
10 The information in this section is required by the contract. Do not delete. If it does not apply, delete the notes 
in italics and substitute the words ‘Not applicable’. 
11 The information in this section is required by the contract. Do not delete. If it does not apply, delete the notes 
in italics and substitute the words ‘Not applicable’. 
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8. Plant and Materials standards and workmanship 

Investigation, survey and Site clearance 

Contract to ensure that a thorough inspection and clearance is conducted prior commencement of 

work of any other services that might be impacted by contractor’s activities. 

Building works 

Product specification and installation standard to be compliant with the standard stated 
above in the Scope of Works 

Civil engineering and structural works 

As per Scope of Work  

Electrical & mechanical engineering works 

 As per Scope of Work 
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9. List of drawings 

1.1. Drawings issued by the Employer. 

This is the list of drawings issued by the Employer at or before the Contract Date and which 
apply to this contract. 

 
 

Drawing number Revision Title 

   

   

   

   

   

   

   

   

   



 
 

 
 9  
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C3.2 CONTRACTOR’S WORKS INFORMATION 

 
Description of works 

 

Document reference Title No of 
pages 

 This cover page 1 

C4 Site Information 1 

Annexure A Pricing for Permits 1 

                          Annexure B Safety File Requirements         1 

   

   

   

   

   

   

 Total number of pages  

 
 
 
 
 
 
 
 
 

PART C4:   SITE INFORMATION  
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Core clause 11.2(16) states  
 
“Site Information is information which describes the Site and its surroundings and is in the documents which 
the Contract Data states it is in.” 
 
In Contract Data, reference has been made to this Part 4 of the contract for the location of Site Information. 
 

 

Description of the Site and its surroundings 

General description 

The work will be carried out at King Phalo Airport Landside. The work will be at Terminal Building sensitive 
area and surrounding areas. 

 
 
 
 

Other reports and publicly available information 

KPA is a national key point, and the contractor must read the national key point ACT to familiarise 
themselves with the regulations. 

 
 
 
 
 
Annexure A: Current Pricing for Permits  
 
Number Type of Permit Charge Vat 14% Total Amount 

1. Personal permit R 225.71 R 33.86 R 259.56 

2. Temporary permit (1 day) R 31.45 R 4.72 R 36.17 

3. Temporary permit (2 - 5 days) R 43.80 R 6.57 R 50.37 

4. Temporary permit (6 days) R 210.90 R 31.64 R 242.54 

5. Cell permit R 53.19 R 7.98 R 61.17 

6. Temporary Vehicle (1 – day) R 37.92 R 5.69 R 43.61 

7. Temporary Vehicle (2 – days) R 71.22 R 10.68 R 81.90 

8. Temporary Vehicle (3 – days) R 104.53 R 15.68 R 120.21 

9. Temporary Vehicle (1 – 3 - months) R 303.17 R 42.44 R 345.61 

10. Vehicle (One Year) R 1 055.44 R 147.77 R 1 203.21 

11. Vehicle (Add on charges) R 3 581.04 R 501.34 R 4 082.38 
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Annexure B: Safety File Requirements  

No. 
Document requested Status received 

(Yes/ No/N/A) 

Compliance Status/ 

Comments  

1.  Mandatory OHS appointments Yes  

 Section 16(1), 16(2) & 8(2)   Yes  

 SHE Representative Yes   

 First Aider(s) (Must have formal competency) Yes   

 Fire Marshall Yes   

 Supervisors Yes   

 Risk Assessor (Must have formal competency) Yes   

 Incident Investigator Yes   

 CR 24 & EMR 9 Electrical Tool Inspector   Yes   

 Portable (Hand) Tool inspector Ye   

2.  Scope of work Yes   

3.  Equipment and tools list Yes   

4.  Toolbox talks Yes   

5.  ACSA Safety, Health, and Environmental Induction Yes   

6.  

Signed Section 37(2) Agreement (ACSA & Principal 

Contractor/Principal contractor & Sub contractor is sub-

contracting) 

Yes   

7.  Valid Letter of Good Standing   Yes   

8.  Method Statement Yes   

9.  Project Specific SHE Plan Yes   

10.  
Valid Medicals fitness certificates as per Annexure 3 of 

the CR 2014 regulations 

Yes   

11.  ID copies of the employees on-site Yes   

12.  Pre-populated WCL2 form  Yes   

13.  Emergency Plan and Contact details for emergencies Yes   

file://///cptvmoffice1/she$/OHS/3%20Legal%20and%20Other/3.2%20Contractor%20Documents/3.2.1%20Forms/New%20Annexures%20CR%202014/Annexure%203%20-%20Medical%20Fitness%20Cerificate.pdf
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Confidential 

Confidential 

14.  Proof of competencies Yes   

15.  
Signed Environmental Terms and Conditions to 

Commence Work –EMS 048 attached  

Yes   

16.  

Select relevant high-risk activity to be performed. 

• Working at heights  

• Painting works. 

• Work in Confined Space 

• Waterproofing 

• Other  

  

 
 

file://///cptvmoffice1/she$/OHS/3%20Legal%20and%20Other/3.2%20Contractor%20Documents/3.2.1%20Forms/T050%20003W/Environmental%20Management%20Plan%20July%202013/ACSA%20Service%20and%20Maintenance%20Contractors%20Environmental%20Terms%20and%20Conditions%20EMS%20048.docx

