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Proposal No: ECDoE-TMT-DIS-26/27-EC-PSP- CL11-CL13 

Eastern Cape Department of Education 

Disaster Programme  

 
 

Tender 

Appointment of Quantity Surveying Professional Service Providers to 

lead a Multi-Disciplinary Team 

for the Disaster Programme at various schools in Eastern Cape 

Province 

 

PROFESSIONAL SERVICE PROVIDERS 

(CLUSTERS 11, 12, 13) 

 

Issued by: 
 

The Mvula Trust 
No. 69 Deveraux Avenue 
Vincent 
East London 
5247 

Contact  

Anele Nqambi 

Tel: 043 726 2255 

Email: anele@themvulatrust.org.za 
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Summary of Offer Per Cluster 
(Note: Bidders can price all clusters or only those clusters they are interested in) 

 

Registered 
Name of 
Tenderer 

 

Trading Name 
of Tenderer 

 

Registration 
No. of Entity 

 

Cluster Offer Amount (Vat Inclusive) carried forward from Form C1.1 

11 R 

12 R 

13 R 
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STATUTORY REQUIREMENTS DATA 
 

SARS PIN No.  

Income Tax Number  

Vat Number  

Tax Expiry date  

CSD REG Number   

COIDA Certificate No.  

Director/Owner SACQSP number  

Contact details 

Name of Contact Person : 

Cell No : 

Telephone : 

Email address : 

Address  
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Part T1:  Tendering procedures 

T1.1 Notice and Invitation to Tender 

The Mvula Trust, Eastern Cape Province invites Quantity Surveying Consultant” PSP” to lead a multi-disciplinary 
professional team to submit proposals for Planning, Design, Construction, Monitoring, Final Accounts and Close-
out stages for the Eastern Cape Department of Education’s DISASTER Programme in the Eastern Cape Province.  

 
You are hereby invited to submit a proposal to The Mvula Trust, in East London – Eastern Cape.  
Address: 
69 Devereux Avenue,  
Vincent 
East London  
5241 

Tender documents will be available on National Treasury e-tender portal for downloading and self-printing from 10:00am 
on Wednesday, 29 April 2026. 

No compulsory briefing meeting will be held  

The closing time for the receipt of quotations is 12h00 hrs, Wednesday, 20 May 2026. All responses must be deposited 

in the tender box at the Office of The Mvula Trust situated, at 69 Devereux Avenue, Vincent in East London. Telegraphic, 
telephonic, telex, facsimile, e-mail and late responses will not be accepted 

Tenders may only be submitted on the tender documentation that is issued. 

Requirements for sealing, addressing, delivery, opening and assessment of responses are stated in the Tender Data. 

The Mvula Trust reserves the right to withdraw any invitation to tender and/or to re-advertise or to reject any tender or to 
accept a part of it. The Mvula Trust does not bind itself to accepting the lowest tender.  
 
Eligible PSPs being considered for appointment shall only be appointed for a maximum of only one (1) cluster (Where a 
bidder has scored highest points in more than one cluster they will be appointed on the cluster with highest offer). PSPs 
that are being considered for award during evaluation under various programmes being implemented by TMT 
(LDoE/DBE) will not be considered for further award. 

The tenders will be evaluated for functionality, price and specific goals. An objective risk assessment will be 
conducted on recommended bidders. The Preference Point system will be in terms of PPPFA 80/20 Preference point 

scoring system. Apply the 80/20 Preference Point system where a maximum of eighty (80) points will be 
awarded for price and twenty (20) points will be awarded Specific Goals 

Enquiries:  

All enquiries regarding this tender must be forwarded to: Email: anele@themvulatrust.org.za with the applicable Bid No. 
as the subject.  

Each consultant forming the multidisciplinary team must submit their company documentation (for record purposes) and 
letter confirming their fee percentage. 
 
The awarded Quantity Surveying Consultant shall receive the invoices on behalf of the Sub-Consultants to The Mvula 
Trust for processing of payment unless an alternative arrangement is made with the Client in writing. All invoices are to 
be submitted by the Quantity Surveying Consultant.  
 
Mvula Trust shall make direct payment to the sub-consultant(s) into the bank account provided by the sub-consultant(s).  
 
The Consultant(s) may not change the banking details except with The Mvula Trust’s prior written consent.   
a) Quantity Surveying Consultants including EFMS fees (Principal Agent & Quantity Surveying) 
b) Civil and Structural Engineering (Subconsultants) 

c) OHS Agent consultants (Subconsultant) 

mailto:anele@themvulatrust.org.za
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The tender evaluation method to evaluate all eligible and responsive tender offers will be Method 2 which is 
Functionality, Price and Preference. Apply the 80/20 Preference Point system where a maximum of eighty (80) points will 
be awarded for price and twenty (20) points will be awarded for Specific Goals. Each cluster will be evaluated on its own.  
 
Tenderers who score 70 points and more (above Threshold) for functionality scoring will be carried over/ passed on to 

the next evaluation stage of Price and Preferential Points.Evaluate and score submissions using the following evaluation 
criteria and weighting: 

Evaluation Criteria 
Maximum 
number of 

points 

Maximum 
number of 
points 

Principal Agent x 1  (Professionally Registered QS with 15 years or more  experience post 
professional registration) 

20 
 
 

20 

Principal Agent x  1  (Professionally Registered QS with 10 years or more  experience post 
professional registration) 

15 

Principal Agent x 1 (Professionally Registered QS with less than 10 years’ experience post 
professional registration) 

0 

Quantity Surveyor x 1 (Professionally Registered QS with 5 years or more  experience post 
professional registration) 

10 
 
 

10 
Quantity Surveyor x 1 (Professionally Registered QS with less than 5 years’ experience post 
professional registration) 

0 

Civil and Structural Engineer x 1 (Professionally Registered Civil/Structural 
Engineer/Engineering Technologist with more than 10 years post professional registration) 

20 
 
 

20 Civil and Structural Engineer x 1 (Professionally Registered Civil/Structural 
Engineer/Engineering Technologist with more than 10 years post professional registration) 

15 

Civil and Structural Engineer x 1 (Professionally Registered Civil/Structural 
Engineer/Engineering Technologist with less than 10 years post professional registration) 

0 

OHS Agent x 1 (Professionally Registered with more than 5 years post professional registration) 10  
10 

OHS Agent x 1 (Professionally Registered with less than 5 years post professional registration) 0 

Appointed on a school building project worth more than R 5 million– 3 Appointment letters 20  
 

20 Appointed on a school building project worth more than R 5 million– 2 Appointment letters 10 

Appointed on a school building project worth more than R 5 million– 1 Appointment letters 5 

Reference Letter 1 from previous employers or current employers not as sub consultants 
(scoring between 85- 100) regarding project & contract management, approval of final accounts 
and close out reports. One appointment with value at least R 10 million (construction) or above. 
Refer to  PSP performance evaluation scoring sheet 

20 

 
 
 
 
 
 

20 

Reference Letter 1 from previous employers or current employers not as sub consultants 
(scoring between 70- 84) regarding project & contract management, approval of final accounts 
and close out reports. One appointment with value at least R 10 million (construction) or above. 
Refer to  PSP performance evaluation scoring sheet 

10 

Reference Letter 1 from previous employers or current employers not as sub consultants 
(scoring between 60- 69) regarding project & contract management, approval of final accounts 
and close out reports. One appointment with value at least R 10 million (construction) or above. 
Refer to  PSP performance evaluation scoring sheet 

5 

Reference Letter 1 from previous employers or current employers not as sub consultants 
(scoring between 0- 60) regarding project & contract management, approval of final accounts 
and close out reports. One appointment with value at least R 10 million (construction) or above. 
Refer to  PSP performance evaluation scoring sheet 

0 

Maximum possible score for evaluation criteria 
 

100 
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T1.2  Tender Data 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of CIDB Standard 
for Uniformity in Engineering and Construction Works Contracts (August 2019). This standard is issued in 
terms of sections 4(f), 5(3)(c) and 5(4)(b) of the Construction Industry Development Board Act 38 of 2000 
read with Regulation 24 of the Construction Industry Development Regulations, 2004 (as amended) issued 
in terms of section 33. (See www.cidb.org.za). 
  
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or 
inconsistency between it and the Standard Conditions of Tender.  
 
Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender to 
which it mainly applies. 
 

Clause 
number 

Tender Data  

C.1.2 The Tender Documents issued by The Mvula Trust comprise the following documents: 
THE TENDER 
Part T1: Tendering procedures 
 T1.1 - Tender notice and invitation to tender 
 T1.2 - Tender data 
 
Part T2: Returnable documents 
 T2.1 - List of returnable documents 
 T2.2 - Returnable schedules 
 
THE CONTRACT 
Part C1: Agreements and Contract data  
 C1.1 - Form of offer and acceptance 
 C1.2 - Contract data 
 
 Part C2: Pricing data 
 C2.1 - Pricing instructions 
 C2.2 - Activity Schedule for Value Based Fees  
 
Part C3: Scope of work 
 C3  -  Scope of work 
 
Part C4: Site information 
 C4  -  Site information 

C.1.4 The Mvula Trust’s agent is: 

Nzuzo Pukuza 

Tel: +27 11 403 3425 

Email: Nzuzo@themvulatrust.org.za 

C.1.6.2.1 The Mvula Trust will not announce the names of the tenderers who make a submission. 

C.1.6.3 The two stage-system proposal procedure shall not apply. 

http://www.cidb.org.za/
mailto:Nzuzo@themvulatrust.org.za
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C.2.1 Eligibility 
 
Only suitably qualified entities who are professionally registered with ASAQS or whose at least one of 
CIPC registered director is professionally registered quantity surveyors (SACQSP) can submit tenders. 

The minimum eligibility criteria below.  
 
The core team should consist of the following minimum staff per sub cluster: 
1. Principal Agent (Professionally Registered Pr QS) with more than 10 years’ experience post 

professional registration) 
2. Quantity Surveyor x 1 (Professionally Registered QS with more than 5 years’ experience post 

professional registration) 
3. Civil and Structural Engineer x 1 (Professionally Registered Engineer/Technologist with more than 

10 years post professional registration) 
4. OHS Agent registered with SACPCMP x 1 (Professionally Registered OHS Agent with more than 5 

years’ experience post professional registration) 
5. Project Administrator with at least 3 years’ project administration experience and has undergone 

Education Facilities Management System Training or will be available to undergo training 
 

 
The core staff is required to be 100 % fully committed and available to service the projects. If one of the 
core staff is not 100% committed. The bidder will be disqualified. 
 
Bidders with more than six projects being due for approval of either Final Accounts and/or Close 
Out reports combined. 

 
Service Providers who don’t meet the above minimum requirements will be disqualified. The Mvula Trust 

reserves the right to request other employers regarding the service provider performance. 
 

C.2.13.1 All the parts of each tender offer communicated on paper shall be submitted as an original 

C.2.13.2 Return all returnable documents to The Mvula Trust after completing them in their entirety, in 
hard copies written legibly in non-erasable ink. 

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of 
copies stated in the tender data, with an English translation of any documentation in a language 
other than English, and the parts communicated electronically in the same format as they were 
issued by The Mvula Trust. 

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by The Mvula Trust, 
unless stated otherwise in the tender data. 

C.3.1.2 The Mvula Trust will consider any request to make a material change in the capabilities or 
formation of the tendering entity (or both) or any other criteria which formed part of the 
requirements used to pre-qualify a tenderer to submit a tender offer in terms of a previous 
procurement process and deny any such request if as a consequence: 

a) an individual firm, or a joint venture as a whole, or any individual member of the joint 
venture fails to meet any of the collective or individual qualifying requirements;  

b) the new partners to a joint venture were not prequalified in the first instance, either as 
individual firms or as another joint venture; or  

c) in the opinion of The Mvula Trust, acceptance of the material change would compromise 
the outcome of the prequalification process. 

C.3.3 Tender offers received after the closing time stated in the Tender Data will not be returned. 

C.3.4.2 The name of each tenderer whose tender offer is opened will not be announced in public.  

C.3.5 A two-envelope procedure will not be followed 



 
 

 
Page 9 of 106 

C.3.11 The tenders will be evaluated for functionality, quality, price and preference. 
  
Apply the 80/20 Preference Point system where a maximum of eighty (80) points will be 
awarded for price and twenty (20) points will be awarded Specific Goals 
 
Risk Assessment will be conducted for all eligible Tenderers, after price and preference 
evaluation. Risk assessment will be evaluated on the following: 
- Price offered does not pose risk to completion of the project 
 
As part of risk assessment the Bidders give The Mvula Trust the right to request for enquiries 
from previous and/or current employers about bidders performance. 
 
Should the bidder be found to have not complied with any of the above risks they will considered 
to be high risk and will not be considered for award 

C.3.12 The tenderer should submit the proof of professional indemnity as part of returnable schedules. 
Tenderes with no professional indemnity will be disqualified. 

C.3.13 For a tender to be compliant, a tenderer must ensure that: 

a) the tenderer submits a valid Tax Clearance Certificate and PIN issued by the South 
African Revenue Services or has made arrangements to meet outstanding tax 
obligations; 

b) the tenderer or any of its directors/shareholders is not listed on the Register of Tender 
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as 
a person prohibited from doing business with the public sector;  

c) the tenderer has not: 
i. abused The Mvula Trust’s Supply Chain Management System; or 
ii. failed to perform on any previous contract and has been given a written notice to 

this effect;  
iii. Is not considered to be posing a risk to completion of the projects in terms of risk 

assessment 
d) the tenderer has completed the Compulsory Enterprise Questionnaire and there are no 

conflicts of interest which may impact on the tenderer’s ability to perform the contract in 
the best interests of the employer or potentially compromise the tender process.  
Persons in the employment of the state are not permitted to submit tenders or participate 
in the contract; 

e) the tenderer is registered and in good standing with the compensation fund or with a 
licensed compensation insurer;  

f) The Mvula Trust is reasonably satisfied that the tenderer has in terms of the 
Construction Regulations, 2014, issued in terms of the Occupational Health and Safety 
Act, 1993, and prove that he/she is in a process to register with SACPCMP including the 
necessary competencies and resources to carry out the work safely.  

g) Has submitted all the required returnable documents as stated in the tender data.  
h) The tenderer has not been terminated by other employers due to poor performance. The 

Bidders give The Mvula Trust the right to enquire from previous employers about bidders 
performance 
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T.2.1 List of compulsory returnable documents  
 

T2.1 List of returnable documents 

1. Returnable documents 

 T2.1.A: Central Supplier Database Registration Report. (If not registered on day of evaluation and 
award, tenderer will be disqualified) 

 T2.1.B: Proof Valid Professional Indemnity Insurance ( If not valid, tenderer will be disqualified) 

 T2.1.C: Certificate of Good Standing with Workman Compensation Commissioner (COIDA/FEM).  

 (Registration will be verified online and if not valid on day of evaluation and award, tenderer 
will be disqualified). 

 T.2.1 D: Copy of Company Registration 

 T2.1.E: Technical Qualifications (CVs and qualifications) 

 T2.1.F: Completed Projects 

 T2.1.G: Current Projects 

T2.2 List of returnable schedules 

 T2.2.A: Record of Addenda to Tender Documents 

 T2.2.B: Compulsory Questionnaire 

 T2.2.C: Authority of JVs ( if applicable) 

 T2.2.D: Resolution for signatory 

 T2.2.E: Proposed amendments and qualifications. 

 T2.2.F1: Proposed Organisation and Staffing 

 T2.2.F2: Proposed Team Member Qualifications 

 T2.2.F3: Team Participation Confirmation Letter (failure to submit this form for all team members will 

result in tenderer not to be considered and will be disqualified) 

 T2.2.G: Compulsory briefing meeting Certificate. (No compulsory briefing meeting will be held) 

 T2.2.H1: PSP Performance Evaluation Form-Project 1 

 T2.2. I: Preference schedule: Specific goal (CSD, CIPC, etc documents to be used 
when scoring for      specific goals). 

 SBD 1: Invitation to bid 

 SBD 2: Valid Tax Compliance Status Pin. (Validity will be verified online- during supply chain 

management processes) 

 SBD 4: Bidder’s Declaration. 

 SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 (failure to complete will result in tenderer awarded 0 for specific goals)  

 C1.1 Form of Offer and Acceptance (must be completed for this cluster - Failure to complete and sign will 

result into disqualification). 

T.2.3.Returnable schedules that will be incorporated into the contract: 

 C1.1 : Form of Offer and Acceptance 

 Signed  TMT Appointment Letter 

 Signed PSP Acceptance Letter 

 Valid Professional Indemnity 

 PSP Project Organogram 

 Project Execution Plan 

 T2.2.A: Record of Addenda to Tender Documents 

 T2.2.C: Authority of JVs ( if applicable) 

 T2.2.D: Resolution for signatory 

 T2.2.D: Proposed amendments and qualifications  

 T2.2.F1: Returnable schedule - Proposed project team and staffing  

 T2.2.F2: Returnable schedule - Professional and Technical Qualifications Schedule 

 C1.2 Contract data 

 C2.2 Activity Schedule 

 C 3 Scope of Work 
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T2.1. A: Central Supplier Database (CSD) 
Registration Report. (Please attach recently 
printed proof of registration here, should not be 
older than 30 days) 

If not registered on day of evaluation and award, tenderer will be disqualified. If the CSD 
report submitted is older than 30 days the bidder will be given 24 hrs to submit a report 
that is not older than 30 days, failure to submit the report as requested, then the bidder 
will not be considered further. 
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T2.1. B: Proof of Valid Professional Indemnity 
Insurance 

 
(Please attach proof of registration here) 

 
If not valid, tenderer will be disqualified. 
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T2.1. C: Certificate of Good Standing with 
Workman’s Compensation Commissioner. 
(COIDA/FEM) (Please attach proof of registration 
here) 

 

Tenderer to attach Certificate of Good Standing with Workman’s Compensation 
Commissioner. (Registration will be verified online and if not valid on day of evaluation 
and award, tenderer will be disqualified). 
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T2.1. D: Copy of Company Registration – All 
consultants - (Please attach proof of registration here)
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T2.1. E: Technical Qualifications  
 
(Attach CVs, Qualifications and Professional 
Registration certificates) 
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T2.1. F – Completed Projects (Previous Appointment) 
 

Attach appointment letter for projects indicated under T.2.2.H1 (Reference Letter/Form) 
 

Provide details of completed projects 

Name of Project Client Client Contact Person & Contact No. 

   

   

   

   

   

 
 
 
 

Tenderer’s signature  Date  



 
 

 
Page 17 of 106 

 

T2.1. G – Current Projects (including projects not yet reached close-out) 
 
  
Provide details of current projects (Failure to declare all current projects will result into disqualification) 
 

Name of Project  

Locality of 
Project 
(nearest 
town) 

 
Value of 
project Client  

 
Duration of 
Project 

 
Current Progress 
(%) at time of 
submission of 
Tender 

Client Contact 
Person & 
Contact No. 

Contractual 
Completion date 

        

        

        

        

        

TMT reserves the right to request other Employers to provide the information on current projects being undertaken by the company. 
 
Signed on behalf of the 
Tenderer 

  
Date 
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 T2.2.A - Record of Addenda to tender documents 

 

We confirm that the following communications received from The Mvula Trust before the submission of this 
tender offer, amending the tender documents, have been taken into account in this tender offer: Addenda to 
be attached with tender documents is compulsory. 

 Date Title or Details 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

Attach additional pages if more space is required. 

Signed  Date  

Name  Position  

Tenderer  
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T 2.2. B - Compulsory Enterprise Questionnaire  
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in 
respect of each partner must be completed and submitted. 

Section 1:  Name of enterprise: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 2:  VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 3:  CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 4:  Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:  Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 6:  Record in the service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, 
manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within 
the last 12 months in the service of any of the following:  
 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the 
National Council of Province 

 a member of the board of directors of any 
municipal entity 

 an official of any municipality or municipal entity 

  an employee of any provincial department, national or 
provincial public entity or constitutional institution 
within the meaning of the Public Finance 
Management Act, 1999 (Act 1 of 1999) 

  a member of an accounting authority of any national   
or provincial public entity 

  an employee of Parliament or a provincial legislature 
 

 
If any of the above boxes are marked, disclose the following: 

Name of sole proprietor, 
partner, director, manager, 
principal shareholder or 
stakeholder  

Name of institution, public office, board 
or organ of state and position held 

Status of service 
(tick appropriate column) 

Current Within last 
12 months 

    

    

    

    

    

*insert separate page if necessary 
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Signed 

 Date  

Name  Position  

Enterprise 
name 

 

 
 

Section 7:  Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a 
partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is 
currently or has been within the last 12 months been in the service of any of the following: 
 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or 
the National Council of Province 

 a member of the board of directors of 
any municipal entity 

 an official of any municipality or 
municipal entity 

 

  an employee of any provincial department, national or 
provincial public entity or constitutional institution 
within the meaning of the Public Finance 
Management Act, 1999 (Act 1 of 1999) 

  a member of an accounting authority of any national   
or provincial public entity 

  an employee of Parliament or a provincial legislature 

 

Name of spouse, child or 
parent 

Name of institution, public office, board 
or organ of state and position held 

Status of service 
(tick appropriate 
column) 

Current Within last 
12 months 

    

    

    

    

    

    

*insert separate page if necessary 

 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:  
i)  authorizes The Mvula Trust to obtain a tax clearance certificate from the South African Revenue Services that 

my / our tax matters are in order;  
ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of 
Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope of 
work that could cause or be interpreted as a conflict of interest; and 

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 
belief both true and correct. 
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T 2.2. C - Certificate of Authority for Joint Ventures  
 

This Returnable Schedule is to be completed by joint ventures. 

 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , authorised signatory of the company . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , acting in the capacity of lead partner, to sign all 

documents in connection with the tender offer and any contract resulting from it on our behalf.  

NAME OF FIRM ADDRESS DULY AUTHORISED 

SIGNATORY 

Lead partner 
 
 
 
 
 
 

…………………………. 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 
 
 

…………………………. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 

 

…………………………. 

 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 

 

 

…………………………. 

  

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 
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Appointment of Quantity Surveying Professional Service Providers to lead a Multi-Disciplinary Team 

for the Building of School Infrastructure at various schools in Eastern Cape Province 

 

 

Project title: 

 
 

T2.2.D: RESOLUTION FOR SIGNATORY 
 

 

A: CERTIFICATE OF AUTHORITY FOR SIGNATORY (COMPULSORY FOR COMPLETION) 

 
 

Signatory for companies shall confirm their authority hereto by attaching a duly signed and dated copy of the relevant resolution of 
the board of directors to this form on the company letter head. 

 
An example is given below: 

 
“By resolution of the board of directors passed at a meeting held on    

 
Mr/Ms , whose signature appears below, has been duly authorised to 

 
sign all documents in connection with the tender for Contract No. PROPOSAL NO. TMT-ECDoE-DIS-26/27-EC-PSP-CL11-CL13 and 
any Contract which may arise there from on behalf of (Block Capitals)    

 

 

 
 
 
 

 

SIGNED ON BEHALF OF THE COMPANY:    

 

IN HIS/HER CAPACITY AS:    

 

DATE:   

 
 

SIGNATURE OF SIGNATORY:    
 

WITNESSES: 

 
 

1.   SIGNATURE:    

 

2.   SIGNATURE:    
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T 2.2. E - Proposed amendments and qualifications 
 

The Tenderer should record any deviations or qualifications he may wish to make to the tender 
documents in this Returnable Schedule. Alternatively, a tenderer may state such deviations and 
qualifications in a covering letter to his tender and reference such letter in this schedule. 
 
The Tenderer’s attention is drawn to clause F.3.8 of the Standard Conditions of Tender referenced in the 
Tender Data regarding The Mvula Trust’s handling of material deviations and qualifications. 
 
Tenderers must not include deviations or qualifications relating to the scope of work in this schedule 
where they are required to submit an Approach Paper. 
 

Page Clause or 
item 

Proposal 

 

 

 

 

 

 

 

 

  

 

 

Signed  Date  

Name  Position  

Tenderer  
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T 2.2. F1 - Returnable Schedule: - Proposed Organisation and Staffing 

 
The core team should consist of the following minimum staff per cluster: 
1. Principal Agent x 1 (Professionally Registered QS with more than 10 years’ experience post 

professional registration) 
2. Quantity Surveyor x 1 (Professionally Registered QS with more than 5 years’ experience post 

professional registration) 
3. Civil and Structural Engineer x 1 (Professionally Registered Engineer/Technologist with more than 10 

years post professional registration) 
4. OHS Agent registered with SACPCMP x 1 (Professionally Registered OHS Agent with more than 5 

years’ experience post professional registration) 
5. Project Administrator with at least 3 years’ project administration experience and has undergone 

Education Facilities Management System Training or will be available to undergo training 
 

The core staff is required to be fully involved on the projects. The tenderer must attach his/her organization 
and staffing proposals to this page. 

Name of Key person / expert  Position in Consultant team 

 (e.g. Project Manager) 

Specific duties 

(e.g. Manage Project) 

1   

2   

3   

4   

5   

6   

7   

8   

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Signed  Date  

Name  Position  

Tenderer  
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T2.2.F2: Proposed Team Member Qualifications outlined in the Table below  

 

PROPOSED MULTI-DISCIPLINARY PROFESSIONAL TEAM                        

DESCRIPTION 
Name of Proposed Key 
Personnel 

Qualification 

Professional 
Registration 
Number (Should 
correspond with 
Professional 
Registration 
Certificate) 

No. of years 
post 
qualification 

(Should 
correspond 
with number of 
years’ 
experience as 
per CV)  

No. of years 
post 
professional 
registration 

Base town of operation 

Principal Agent (Professionally 
Registered Quantity Surveyor with 
SACQSP) 
 

 

     

Quantity Surveyor (Professionally 
Registered Quantity Surveyor with 
SACQSP) 
 

  

          

Civil and Structural Engineer 
(Professionally Registered Engineer/ 
Civil Engineering Technologist with 
ECSA) 

 

     

Occupational Health and Safety 
(Professional Registered with 
SACPCMP)  

  

          

Project Administrator – Responsible 
for EFMS Reporting 
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T2.2.F3.1 – Participation Confirmation letter (Principal Agent) 

Proposal No: ECDoE-TMT-DIS-26/27-EC-PSP- CL11-CL13– Letter of confirmation to participate 

in the above proposal and inclusion as part of the proposed team 

 

I………………………………….with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage is 100%   

 

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

 

Should it be found that I made this submission in false pretence. The Mvula Trust will take action 

against me on my professional capacity and further report me with my relevant professional body 

for misconduct. 

 

 

…………………………………….     …………………….. 

Signature of participant                                                        Date 

 

Form to be completed and signed by each team member - Failure to submit this form for all 

team members will result in tenderer not to be considered and will be disqualified. 

 

Fraudulent submission of this form will result in the tenderer not to be considered. 

 
 

Failure to provide the same or equivalent or better resource during implementation will 

result in the cancellation of the appointment. TMT reserves the right to, upon cancellation, 

recover associated costs due to this appointment. 
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T2.2.F3.2 – Participation Confirmation letter (Quantity Surveyor) 

 

Proposal No: ECDoE-TMT-DIS-26/27-EC-PSP- CL11-CL13– Letter of confirmation to participate 

in the above proposal and inclusion as part of the proposed team 

 

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage is 100%   

 

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

 

Should it be found that I made this submission in false pretence. The Mvula Trust will take action 

against me on my professional capacity and further report me with my relevant professional body 

for misconduct. 

 

 

…………………………………….     …………………….. 

Signature of participant                                                        Date 

 

Form to be completed and signed by each team member - Failure to submit this form for all 

team members will result in tenderer not to be considered and will be disqualified. 

 

Fraudulent submission of this form will result in the tenderer not to be considered. 

 
 

Failure to provide the same or equivalent or better resource during implementation will 

result in the cancellation of the appointment. TMT reserves the right to, upon cancellation, 

recover associated costs due to this appointment. 
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T2.2.F3.3 – Participation Confirmation letter (Civil and Structural Engineer) 

 

Proposal No: ECDoE-TMT-DIS-26/27-EC-PSP- CL11-CL13– Letter of confirmation to participate 

in the above proposal and inclusion as part of the proposed team 

 

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage is 100%   

 

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and withdraw my participation in writing with reasons why I am withdrawing. 

 

I further confirm that I have the necessary technical, contractual and Should it be found that I made 

this submission in false pretence. The Mvula Trust will take action against me on my professional 

capacity and further report me with my relevant professional body for misconduct. 

Administrative competencies to undertake the scope of service. 

 

…………………………………….     …………………….. 

Signature of participant                                                        Date 

 

Form to be completed and signed by each team member - Failure to submit this form for all 

team members will result in tenderer not to be considered and will be disqualified. 

 

Fraudulent submission of this form will result in the tenderer not to be considered. 

 
 

Failure to provide the same or equivalent or better resource during implementation will 

result in the cancellation of the appointment. TMT reserves the right to, upon cancellation, 

recover associated costs due to this appointment.
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T2.2.F3.5 – Participation Confirmation letter (OHS Agent) 

 

Proposal No: ECDoE-TMT-DIS-26/27-EC-PSP- CL11-CL13– Letter of confirmation to participate 

in the above proposal and inclusion as part of the proposed team 

 

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage is 100%   

 

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and widthdraw my participation in writing with reasons why I am withdrawing. 

 

I further confirm that I have the necessary technical, contractual and Should it be found that I made 

this submission in false pretence. The Mvula Trust will take action against me on my professional 

capacity and further report me with my relevant professional body for misconduct. 

Administrative competencies to undertake the scope of service. 

 

…………………………………….     …………………….. 

Signature of participant                                                        Date 

 

Form to be completed and signed by each team member - Failure to submit this form for all 

team members will result in tenderer not to be considered and will be disqualified. 

 

Fraudulent submission of this form will result in the tenderer not to be considered. 

 
 

Failure to provide the same or equivalent or better resource during implementation will 

result in the cancellation of the appointment. TMT reserves the right to, upon cancellation, 

recover associated costs due to this appointment. 
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T2.2.F3.6 – Participation Confirmation letter (Project Admin) 

 

Proposal No: ECDoE-TMT-DIS-26/27-EC-PSP- CL11-CL13– Letter of confirmation to participate 

in the above proposal and inclusion as part of the proposed team 

 

I…………………………………..with ID No: ……………………….hereby confirm that  I have duly 

given permission for my CV to be included as part of this tender submission and I’m available to 

participate on the projects on a capacity as ……………………….with Professional registration 

number ……………….. and will be available to service the programme, my time available in 

percentage is 100%   

 

Should I not be able to carry out my duties during appointment I will personally advise The Mvula 

Trust and widthdraw my participation in writing with reasons why I am withdrawing. 

 

I further confirm that I have the necessary technical, contractual and Should it be found that I made 

this submission in false pretence. The Mvula Trust will take action against me on my professional 

capacity and further report me with my relevant professional body for misconduct. 

Administrative competencies to undertake the scope of service. 

 

…………………………………….     …………………….. 

Signature of participant                                                        Date 

 

Form to be completed and signed by each team member - Failure to submit this form for all 

team members will result in tenderer not to be considered and will be disqualified. 

 

 Fraudulent submission of this form will result in the tenderer not to be considered. 

 

Failure to provide the same or equivalent or better resource during implementation will 

result in the cancellation of the appointment. TMT reserves the right to, upon cancellation, 

recover associated costs due to this appointment. 
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T.2.2.G: Compulsory Briefing Meeting Certificate 

 
 
No compulsory briefing will be held
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T2.2.H1 - PSP PERFORMANCE EVALUATION FORM – Project 1 – Refer 
to functionality table and attach same appointment letter under T2.1.F 

 
The form below to be completed by the Employer’s Representative 

 
Name of Tenderer…………………………… 

 
Name of Employer ………………………… Name of Project …………………………...
    
Construction Amount ………………………….. Duration of project 
………………………... 
 

 
No. 

 
Performance Area 

LEVEL OF PERFORMANCE  
 

Score = 
1  

Score 
= 2 

Score = 
3  

Score = 
4  

Score 
= 5  

1. 
Collection and keeping records of contractual 
documents on time 

     

2. 
Issuing Payment certificates fairly based on work 
done and on time 

     

3. 
Processing of Variation orders on time 
 

     

4. 
Assisting emerging Contractors to complete 
projects  

     

5. Manage projects to complete on time      

6. 
Approval of works in terms of quality and 
specification      

7. 
Attendance of project meetings by professionally 
registered person  

     

8. Progress report and contractor’s reports      

9. 
Monitor and ensure OHS Compliance on site 

     

10. 
Issuing Notices of defaults to contactors 
timeously  

     

11 
Application and deduction of penalties 
progressively      

12 
Updating EFMS and uploading documents 
timeously 

     

13 
Issuing of Practical Completion certificates 
timeously 

     

14 
SNAG List (works completion list) timeously 

     

15 Issue WC certificates timeously      

16 Defects list timeously from WC      

17 
Issue Final Completion certificates  

     

18 
Issue Final Accounts timeously  after issuing of 
final completion certificate 

     

19 Issue As built drawings timeously      

20 
Issue Close out report timeously after final 
account approval 

     

                                                    Total Score      
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 Overall score   

 
 
 
 

I, the undersigned below hereby confirm the scoring undertaken by myself is a 
true reflection of the service provider on the above mentioned project. 

 
 

Other comments by employer representative 
 
 

………………………………………………………………………………………… 
 

………………………………………………………………………………………… 
…………………………………………………………………………………………… 

 
…………………………………………………………………………………………… 

 
 
 

 
………………………………………  …………………………………… 
Name of Employer representative     Signature  

 
 

Contact number 
………………………………………………………………………………. 

 
 

E-mail address 
………………………………………………………………………………... 

 
 
 
 

……………………………………………………     
Stamp of Employer   
 
 
IF NOT STAMPED BY EMPLOYER BIDDER WILL NOT BE AWARDED 
POINTS  

 
 
 
 
 
 



 
 

 
Page 34 of 106 

T2.2.I: Preference schedule: Specific goal (Please attach 
documents below) 

These documents will be used to score bidders on preference on SBD 6.1. Tenderer 

to attach the   following; 

 

 

• Shareholding certificate 
• Full CSD report 
• Shareholder’s IDs 
• CIPC documents 
• Proof of address  
• Medical certificate to support disability status (if applicable) 
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        SB1 
PART A 

INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE MVULA TRUST 

BID NUMBER: 
Proposal No: ECDoE-TMT-DIS-26/27-
EC-PSP- CL11-CL13 CLOSING DATE: 

20 May 
 2026 CLOSING TIME: 12:00 

DESCRIPTION CONSTRUCTION OF SANITATION INFRASTRUCTURE AT SCHOOLS IN EASTERN CAPE PROVINCE 
BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

69 Devereux Avenue 

Vincent 

East London 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Anele Nqambi CONTACT PERSON Nzuzo Pukuza 

TELEPHONE NUMBER 043 726 2255 TELEPHONE NUMBER 043 726 2255 

FACSIMILE NUMBER N/A FACSIMILE NUMBER N/A 

E-MAIL ADDRESS anele@themvulatrust.org.za E-MAIL ADDRESS nzuzo@themvulatrust.org.za 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION 
NUMBER  

SUPPLIER COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
No:  MAAA 

B-BBEE STATUS LEVEL 
VERIFICATION 
CERTIFICATE 
 

TICK APPLICABLE BOX] 
 
 

 Yes                      No 
 

B-BBEE STATUS LEVEL 
SWORN AFFIDAVIT   
 
 

[TICK APPLICABLE BOX] 
 
 

 Yes                   No 
 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR THE 
GOODS /SERVICES 
/WORKS OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN BASED 
SUPPLIER FOR THE GOODS 
/SERVICES /WORKS 
OFFERED? 
 

Yes No 
 
[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                      YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                        YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                         YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                                    YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
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SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.  
 

 
PART B 

TERMS AND CONDITIONS FOR BIDDING 
  

1. BID SUBMISSION: 
1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 

ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS 
TO ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS 
WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT 
A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE 
(CSD), A CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS 
WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN 
THE SERVICE OF THE STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 

SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:        …………………………………………... 

 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.sars.gov.za/
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SBD2: TAX COMPLIANCE STATUS AND PIN 
REQUIREMENTS 

It is a condition of bid that the taxes of the successful bidder must be in 
order, or that satisfactory arrangements have been made with South 
African Revenue Service (SARS) to meet the bidder’s tax obligations. 

(Please attach pin number and or proof of 
arrangement made with SARS here) 

 
 Tenderer to attach tax compliance status and pin number document. 

Validity will be verified online during supply chain management 
processes. (Registration will be verified online and if not valid on 
day of evaluation and award, tenderer will be disqualified).

 IN BIDS WHERE CONSORTIA / JOINT VENTURES ARE INVOLVED; EACH PARTY MUST SUBMIT 
A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

 
 



SBD4 
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BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this 
invitation to bid. In line with the principles of transparency, accountability, 
impartiality, and ethics as enshrined in the Constitution of the Republic of 
South Africa and further expressed in various pieces of legislation, it is 
required for the bidder to make this declaration in respect of the details 
required hereunder. 

 
Where a person/s are listed in the Register for Tender Defaulters and / or the 
List of Restricted Suppliers, that person will automatically be disqualified from 
the bid process. 

 
 

2. Bidder’s declaration 
2.1 Is the bidder, or any of its directors / trustees / shareholders / members / 

partners or any person having a controlling interest1 in the enterprise, 
employed by the state? YES/NO 

 
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if 

applicable, state employee numbers of sole proprietor/ directors / trustees / 
shareholders / members/ partners or any person having a controlling interest 
in the enterprise, in table below. 

 

Full Name Identity Number Name of State 
institution 

   

   

   

   

   

   

   

   

   

 
2.2 Do you, or any person connected with the bidder, have a relationship 

 
 

1 the power, by one person or a group of persons holding the majority of 

the equity of an enterprise, alternatively, the person/s having the 

deciding vote or power to influence or to direct the course and decisions 

of the enterprise. 



SBD4 
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with any person who is employed by the procuring institution? YES/NO 
 
2.2.1 If so, furnish particulars: 

…………………………………………………………………………………… 
…………………………………………………………………………………… 

 
 

2.3 Does the bidder or any of its directors / trustees / shareholders / 
members / partners or any person having a controlling interest in the 
enterprise have any interest in any other related enterprise whether or 
not they are bidding for this contract? YES/NO 

 

2.3.1 If so, furnish particulars: 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
 

 
 
3 DECLARATION 

 
I,               the               undersigned, 
(name)… ............................................................................................. in 
submitting the accompanying bid, do hereby make the following 
statements that I certify to be true and complete in every respect: 

 
3.1 I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this 

disclosure is found not to be true and complete in every respect; 
3.3 The bidder has arrived at the accompanying bid independently from, and 

without consultation, communication, agreement or arrangement with 
any competitor. However, communication between partners in a joint 
venture or consortium2 will not be construed as collusive bidding. 

3.4 In addition, there have been no consultations, communications, 
agreements or arrangements with any competitor regarding the quality, 
quantity, specifications, prices, including methods, factors or formulas 
used to calculate prices, market allocation, the intention or decision to 
submit or not to submit the bid, bidding with the intention not to win the 
bid and conditions or delivery particulars of the products or services to 
which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, 
disclosed by the bidder, directly or indirectly, to any competitor, prior to 
the date and time of the official bid opening or of the awarding of the 
contract. 

 
3.5 There have been no consultations, communications, agreements or 

arrangements made by the bidder with any official of the procuring 
 



SBD4 
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2 Joint venture or Consortium means an association of persons for 

the purpose of combining their expertise, property, capital, 

efforts, skill and knowledge in an activity for the execution of a 

contract. 
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institution in relation to this procurement process prior to and during the 
bidding process except to provide clarification on the bid submitted where so 
required by the institution; and the bidder was not involved in the drafting of 
the specifications or terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy 

provided to combat any restrictive practices related to bids and contracts, 
bids that are suspicious will be reported to the Competition Commission for 
investigation and possible imposition of administrative penalties in terms of 
section 59 of the Competition Act No 89 of 1998 and or may be reported to 
the National Prosecuting Authority (NPA) for criminal investigation and or may 
be restricted from conducting business with the public sector for a period not 
exceeding ten (10) years in terms of the Prevention and Combating of Corrupt 
Activities Act No 12 of 2004 or any other applicable legislation. 

 
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 
3 ABOVE IS CORRECT. 
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST 
ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 
2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY 
CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE 
TO BE FALSE. 

 
 

……………………………… ..…………………………………………… 
Signature  Date 

 
……………………………… ……………………………………………… 

Position  Name of bidder 
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   SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited.  It contains general information and serves as a 
claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER 
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 
 

1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 90/10 preference point 
system. 
 

b) The applicable preference point system for this tender is the 80/20 preference point 
system. 
 

c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The 
lowest/ highest acceptable tender will be used to determine the accurate system once 
tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to 
claim points for specific goals with the tender, will be interpreted to mean that preference points for 
specific goals are not claimed. 
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1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or 
at any time subsequently, to substantiate any claim in regard to preferences, in any manner required 
by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an 
invitation to provide goods or services through price quotations, competitive tendering process or 
any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined 
by an organ of state in response to an invitation for the origination of income-generating 
contracts through any method envisaged in legislation that will result in a legal agreement 
between the organ of state and a third party that produces revenue for the organ of state, 
and includes, but is not limited to, leasing and disposal of assets and concession contracts, 
excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

  or  

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

 

 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 
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3.2.1. POINTS AWARDED FOR PRICE 

 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

  or  

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes of this 
tender the tenderer will be allocated points based on the goals stated in table 1 below as may be 
supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if 
it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in 
the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 
90/10 preference point system will apply and that the highest acceptable tender 
will be used to determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point 
system will apply and that the lowest acceptable tender will be used to determine 
the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals 
allocated points in terms 
of this tender 

Number of 
points 

allocated 

(90/10 system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 
system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed by 
the tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed by 
the tenderer) 

Black People  12   

Youth  3   

Women  4   

Persons with disability    1   

     

     

     

 

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 
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4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the 

points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm 

for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of 
the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 
conditions of contract have not been fulfilled, the organ of state may, in addition to any other 
remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result 
of having to make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule 
has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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C1.1 Form of Offer and Acceptance – Cluster 11 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES: Appointment of Quantity Surveying Professional Service Providers 
to lead a Multi-Disciplinary Team 

The tenderer, identified in the offer signature block, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of tender. 

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider 
under the Contract including compliance with all its terms and conditions according to their true intent 
and meaning for remuneration to be determined in accordance with the conditions of Contract identified 
in the Contract Data. 

The offered price for the Professional Services, inclusive of value added tax (Carried over from 
C2.2.2), is  

R ……………................................................… (in figures) 

………………………………………………………………………………….…………… Rand (in words) 

Fee % Aggregate…………………… 
 
……………...……………………………………………………………………………………% in Words 

 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the Tender Data, whereupon the tenderer becomes the party named as the Service 
Provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
tender 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Tenderer to sign this form shall invalidate the Tender. 
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Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
tenderer’s offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between The Mvula Trust and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and The Mvula Trust during this process of offer and acceptance, are contained in the schedule of 
deviations attached to and forming part of this form of offer and acceptance. No amendments to or 
deviations from said documents are valid unless contained in this schedule. 

The tenderer shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
tender 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

By the duly authorized representatives signing this agreement, The Mvula Trust and the tenderer agree 
to and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the tender data and addenda thereto as listed in the returnable schedules, as well as 
any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and The Mvula 
Trust during this process of offer and acceptance. 
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Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 

 

Capacity 

Of signatory 

 

Name 

Of Organisation 

The Mvula Trust 

Address 

Physical address 

69 Devereux Avenue 

Vincent 

East London 

5742 

Telephone no (043) 726 2255 

Fax number (043) 721 1545 

Name 

Of witness 

 

Signature 

Of witness 
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C1.1 Form of Offer and Acceptance – Cluster 12 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES: Appointment of Quantity Surveying Professional Service Providers 
to lead a Multi-Disciplinary Team 

The tenderer, identified in the offer signature block, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of tender. 

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider 
under the Contract including compliance with all its terms and conditions according to their true intent 
and meaning for remuneration to be determined in accordance with the conditions of Contract identified 
in the Contract Data. 

The offered price for the Professional Services, inclusive of value added tax (Carried over from 
C2.2.2), is  

R ……………................................................… (in figures) 

………………………………………………………………………………….…………… Rand (in words) 

Fee % Aggregate…………………… 
 
……………...…………………………………………………………………………………% in Words 

 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the Tender Data, whereupon the tenderer becomes the party named as the Service 
Provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
tender 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Tenderer to sign this form shall invalidate the Tender. 
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Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
tenderer’s offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between The Mvula Trust and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and The Mvula Trust during this process of offer and acceptance, are contained in the schedule of 
deviations attached to and forming part of this form of offer and acceptance. No amendments to or 
deviations from said documents are valid unless contained in this schedule. 

The tenderer shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
tender 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

By the duly authorized representatives signing this agreement, The Mvula Trust and the tenderer agree 
to and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the tender data and addenda thereto as listed in the returnable schedules, as well as 
any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and The Mvula 
Trust during this process of offer and acceptance. 
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Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 

 

Capacity 

Of signatory 

 

Name 

Of Organisation 

The Mvula Trust 

Address 

Physical address 

69 Devereux Avenue 

Vincent 

East London 

5742 

Telephone no (043) 726 2255 

Fax number (043) 721 1545 

Name 

Of witness 

 

Signature 

Of witness 
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C1.1 Form of Offer and Acceptance – Cluster 13 
 

C1: AGREEMENT AND CONTRACT DATA 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 

PROFESSIONAL SERVICES: Appointment of Quantity Surveying Professional Service Providers 
to lead a Multi-Disciplinary Team 

The tenderer, identified in the offer signature block, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 
accepted the conditions of tender. 

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider 
under the Contract including compliance with all its terms and conditions according to their true intent 
and meaning for remuneration to be determined in accordance with the conditions of Contract identified 
in the Contract Data. 

The offered price for the Professional Services, inclusive of value added tax (Carried over from 
C2.2.2), is  

R ……………................................................… (in figures) 

………………………………………………………………………………….…………… Rand (in words) 

Fee % Aggregate…………………… 
 
……………...…………………………………………………………………………………% in Words 

 

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the Tender Data, whereupon the tenderer becomes the party named as the Service 
Provider in the conditions of Contract identified in the Contract Data. 

Signature Of person authorised to sign the 
tender 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Name Of witness  

Signature Of witness  

 
Failure of the Tenderer to sign this form shall invalidate the Tender. 
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Acceptance 

By signing this part of this form of offer and acceptance, The Mvula Trust identified below accepts the 
tenderer’s offer. In consideration thereof, The Mvula Trust shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between The Mvula Trust and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in: 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work. 

Part C4 Site information  

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and The Mvula Trust during this process of offer and acceptance, are contained in the schedule of 
deviations attached to and forming part of this form of offer and acceptance. No amendments to or 
deviations from said documents are valid unless contained in this schedule. 

The tenderer shall deliver the securities in terms of, Clause 5.4.1 Standard Professional Services 
Contract (July 2009) third edition, within the period stated in the Contract Data, and after receiving a 
completed copy of this agreement, including the schedule of deviations (if any), contact The Mvula 
Trust’s agent (whose details are given in the contract data) to arrange the delivery of any other bonds, 
guarantees, proof of insurance and  any other documentation to be provided in terms of the 
conditions of contract identified in the contract data, within 21 days of the date on which this Agreement 
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of 
deviations (if any).  

Signature Of person authorised to sign the 
tender 

 

Name Of signatory in capitals  

Capacity Of signatory  

Name Of Organisation  

Address Physical address  

Telephone no  

Fax number  

Name Of witness  

Signature Of witness  

By the duly authorized representatives signing this agreement, The Mvula Trust and the tenderer agree 
to and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the tender data and addenda thereto as listed in the returnable schedules, as well as 
any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and The Mvula 
Trust during this process of offer and acceptance. 
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Signature 

Of person authorised to 
sign on behalf of The 
Mvula Trust 

 

Name 

Of signatory in capitals 

 

Capacity 

Of signatory 

 

Name 

Of Organisation 

The Mvula Trust 

Address 

Physical address 

69 Devereux Avenue 

Vincent 

East London 

5742 

Telephone no (043) 726 2255 

Fax number (043) 721 1545 

Name 

Of witness 

 

Signature 

Of witness 
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C1.2 GENERAL CONDITIONS OF CONTRACT AND CONTRACT DATA 
 

 
The Conditions of Contract are clauses 3 to 15 STANDARD PROFESSIONAL SERVICES CONTRACT (July 2009) 
(Third Edition of CIDB document 1014) as amended with particular conditions specified by the employer. 

 

C1.2.1 GENERAL CONDITIONS OF CONTRACT 
 
 

1.     DEFINITIONS 

 

In the Contract, the following words and expressions shall have the meanings indicated, except 
where the context otherwise requires. Defined terms and words are signified in the text of the 
Contract by the use of capital initial letters. 

 
Contract 

The Contract signed by the Parties and of which these General Conditions of Contract form part. 

 
Contract Data 

Specific data, which together with these General Conditions of Contract, collectively describe the risks, 

liabilities and obligations of the contracting Parties and the procedures for the 

administration of the Contract. 

 
Contract Price 

The price to be paid for the performance of the Services in accordance with the Pricing Data. 

 
Day 

A calendar day. 

 
Defect 

A part of the Services, as performed, which does not comply with the requirements of the 

Contract. 

 
Deliverable 

Any measurable, tangible, verifiable outcome, result or item that must be produced or completed; 

 
Employer 

The contracting party named in the Contract who employs the Service Provider. 

 
Force Majeure 

An event which is beyond the reasonable control of a Party and which makes a Party’s performance of its 

obligations under the Contract impossible or so impractical as to be considered impossible under the 

circumstances. 

 
Key Persons 

Persons who are named as such in the Contract Data who will be engaged in the performance of the 

Services. 

 
Others 

Persons or organisations who are not the Employer, the Service Provider or any employee, 

Subcontractor, or supplier of the Service Provider. 

 
Parties 

The Employer and the Service Provider. 

 
Period of Performance 

The period within which the Services are to be performed and completed, commencing from the Start 

Date.
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Personnel 

Persons hired by the Service Provider as employees and assigned to the performance of the 

Services or any part thereof. 

 
Personnel Schedule 

A schedule naming all Personnel and Key Persons. 

 
Pricing Data 

Data that establishes the criteria and assumptions that were taken into account when developing the 

Contract Price and the record of the components that make up the Contract 

Price. 

 
Project 

The project named in the Contract Data for which the Services are to be provided. 

 
Scope of Work 

The document which defines the Employer’s objectives and requirements and specifies the 

Services which must, or may, be provided under the Contract. 

 
Service Provider 

The contracting party named in the Contract Data who is employed by the Employer to perform 

the Services described in the Contract, and legal successors to the Service Provider 

and legally permitted assignees. 

 
Services 

The work to be performed by the Service Provider pursuant to the Contract as described in the 

Scope of Work. 

 
Start date 

The date on which the Services are to commence. as stated in the Contract Data 

 
Subcontractor 

A person or body corporate who enters into a subcontract with the Service Provider to perform part of the 

Services. 

 

 
2.     INTERPRETATION 

 

2.1    Unless inconsistent with the context, an expression which denotes: 

a)     any gender includes the other genders; 

b)     a natural person includes a juristic person and vice versa; 
c)     the singular includes the plural and vice versa. 

 

2.2    If there is any conflict between the provisions of these General Conditions of Contract and the 
Contract Data, the provisions of the Contract Data shall prevail. 

 

2.3    The clause headings shall not limit, alter or affect the meaning of the Contract. 

 
3.     GENERAL 

 
3.1    Governing law 

 

Law governing the Contract shall be the law of the Republic of South Africa. 

 
3.2    Change in legislation 

If after the commencement of the Contract, the cost or duration of the Services is altered as a result of 
changes in, or additions to, any statute, regulation or bye-law, or the requirements of any authority 
having jurisdiction over any matter in respect of the Project, then the Contract
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Price and time for completion shall be adjusted in order to reflect the impact of those changes, provided 
that, within 14 Days of first having become aware of the change, the Service Provider furnished the 
Employer with detailed justification for the adjustment to the Contract Price or Period of Performance (or 
both). 

 
3.3    Language 

 

3.3.1 The language of the Contract and of all communications between the Parties shall be English. 

 

3.3.2 All reports, recommendations and reports prepared by the Service Provider under the 

Contract shall be in English. 

 
3.4    Notices 

 

3.4.1 Any notice, request, consent, approvals or other communication made between the Parties pursuant 
to the Contract shall be in writing and forwarded to the address specified in the Contract Data. Such 
communication shall be deemed to have been made when delivered in person to an authorized 
representative of the Party to whom the communication is addressed, or one week after having been 
sent by registered post, or unless otherwise indicated in the Contract Data, when sent by e-mail or 
facsimile to such Party 

 

3.4.2  A Party may change its address for receipt of communications by giving the other Party 30 
Days advance notice of such change. 

 
3.5    Location 

 

The Services shall be performed at such locations as are specified in the Contract Data, and where the 
location of a particular task is not so specified, at such locations as the Employer may approve. 

 
3.6    Publicity and publication 

 

Unless otherwise stated in the Contract Data, the Service Provider shall not release public or media 
statements or publish material related to the Services or Project within two (2) years of completion of the 
Services without the written approval of the Employer, which approval by the Employer shall not be 
unreasonably withheld. 

 
3.7    Confidentiality 

 

Both parties shall keep all sensitive information obtained by them in the context of the 
Contract confidential and shall not divulge it without the written approval of the other Party. 

 
3.8    Variations 

 

3.8.1 The Employer may, without changing the objectives or fundamental scope of the Contract, order 
variations to the Services in writing or may request the Service Provider to submit proposals, including 
the time and cost implications, for variations to the Services. 

 

3.8.2 The reasonable cost of preparation and submission of such proposals and the incorporation into the 
Contract of any variations to the Services ordered by the Employer, including any change in the Contract 
Price, shall be agreed between the Service Provider and the Employer. 

 

3.8.3 Where a variation is necessitated by default or breach of Contract by the Service Provider, any 
additional cost attributable to such variation shall be borne by the Service Provider.
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3.9    Changes to the Contract Price or Period of Performance 

 

3.9.1  The Service Provider is entitled to apply to the Employer for a change in Contract Price or the 
Period of Performance in the event that: 

 

a)     a change in legislation takes place in accordance with the provisions of Clause 3.2; 
b)     a variation to the Services is made in accordance with the provisions of Clause 3.8; 
c) the Employer or Others do not perform an action, provide access to people, places or things or 

perform work in accordance with the programme (see Clause 3.15); 

d)     the contract is suspended in accordance with the provisions of Clause 8.5; 

e)     the contract is restarted following a suspension; or 

f)     an event occurs which neither Party could prevent and which prevents the Service 

Provider from completing the Services or a part thereof 

 

3.9.2 The Service Provider shall submit proposals to change the Contract Price or the Period for 
Completion (or both) to the Employer within 6 weeks of becoming aware of an event described in 3.9.1 
occurring, failing which, the Service Provider shall not be entitled to a change in the Contract Price or 
Period of Performance. 

 

3.9.3      The Employer shall assess the changes to the Contract Price on the effect of the event on the 
Services based on time-based fees. 

 

3.9.4 The Employer shall assess the changes to the Period of Performance on the basis of the time that 
planned completion as shown on the latest approved programme is delayed. 

 
3.10   Sole agreement 

 

The Contract constitutes the sole agreement between the Parties for the performance of the Services 
and any representation not contained therein shall not be of any force or effect. No amendments will be 
of any force or effect unless reduced to writing and signed by both Parties. 

 
3.11   Indemnification 

 

The Service Provider shall, at his own expense, indemnify, protect and defend the Employer, its agents 
and employees, from and against all actions, claims, losses and damage arising from any negligent 
act or omission by the Service Provider in the performance of the Services, including any violation of 
legal provisions, or rights of others, in respect of patents, trademarks and other forms of intellectual 
property such as copyrights. 

 
3.12   Penalty 

 

3.12.1 If due to his negligence, or for reasons within his control, the Service Provider does not perform 
the Services within the Period of Performance, the Employer shall without prejudice to his other 
remedies under the Contract or in law, be entitled to levy a penalty for every Day or part thereof, which 
shall elapse between the end of the period specified for performance, or an extended Period of 
Performance, and the actual date of completion, at the rate and up to the maximum amount stated in the 
Contract Data. 

 

3.12.2 If the Employer has become entitled to the maximum penalty amount referred to in 3.12.1, he may after 

giving notice to the Service Provider: 

 

a)  terminate the Contract 
b) complete the Services at the Service Provider’s cost.
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3.13   Equipment and materials furnished by the Employer 

 

3.13.1 Equipment and materials made available to the Service Provider by the Employer, or purchased by the 
Service Provider with funds provided by the Employer for the performance of the Services shall be the 
property of the Employer and shall be marked accordingly. Upon termination or expiration of the 
Contract, the Service Provider shall make available to the Employer an inventory of such equipment and 
materials and shall dispose of them in accordance with the Employer’s instructions. 

 

3.13.2 The Service Provider shall, at his own expense, insure the equipment and materials referred to in 3.13.1 

for their full replacement value. 

 
3.14   Illegal and impossible requirements 

 

The Service Provider shall notify the Employer immediately, on becoming aware that the 

Contract requires him to undertake anything which is illegal or impossible. 

 
3.15   Programme 

 

3.15.1 The Service Provider shall, within the time period set out in the Contract Data and whenever a programme 
is amended or revised, submit for the Employer’s approval a programme for the performance of the 
Services which shall, inter alia, include: 

 

a) the order and timing of operations by the Service Provider and any actions, access to people, 

places and things and work required of the Employer and Others; 

b)     the dates by which the Service Provider plans to complete work needed to allow the 

Employer and Others to undertake work required of them; 

c)     provisions for float; 

d)     the planned completion of the Services or part thereof in relation to a Period of 
Performance; and 

e)     other information as required in terms of the Scope of Work or Contract Data. 

 

3.15.2 The Employer may, during the course of the Contract, request the Service Provider to amend the 
programme. Where this is not practicable, the Service Provider shall advise the Employer accordingly 
and advise him of alternative measures, if any, which might be taken. 

 

3.15.3 A programme shall be deemed to be approved if the Employer fails to approve such programme or give 
reasons for not approving a programme within three weeks of receipt of a request by the Service 
Provider to approve a programme. 

 

3.15.3 The Service Provider shall update the programme: 
a) unless otherwise stated in the Contract Data, every month to reflect actual progress to date; 

b)     whenever a change in Period of Performance or Contract Price is applied for; and c)     

whenever a change in the Period of Performance is changed by the Employer and submit such 

revised programme to the Employer for approval. 

 
3.16   Price adjustment to time-based fees for inflation 

 

 3.16.1  Fees payable will be capped as percentage of estimates of construction works developed at the time that 
the concept report is finalised. The percentage fee will be based on the estimated cost of construction and 
will be only adjusted downwards should the actual construction cost be less than the estimated construction 
cost. Upward adjustment will only be due to: 
• Any amount provided for in the contracts for the performance of work or services that are unforeseen and 

cannot be specified at the time the contract was concluded; 
• Provision for price adjustment for inflation; or 

• Other provisions of a budgetary nature. (Also refer to pricing instruction C2.1.4) 
 
3.16.2 The indices are those contained in Table A of P0141 Consumer Price Index for the CPI for all services 

published by Statistics South Africa. 
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4.     EMPLOYER’S OBLIGATIONS 

 
4.1    Information 

 

4.1.1 The Employer shall timeously provide to the Service Provider, free of cost, all available 
information and data in the Employer’s possession which may be required for the performance of the 
Services. 

 

4.1.2 The Employer shall provide the Service Provider with reasonable assistance required in obtaining 
other relevant information that the latter may require in order to perform the Services. 

 
4.2    Decisions 

 

The Employer shall, within a reasonable time, give his decision on any matter properly referred to him 
in writing by the Service Provider so as not to delay the performance of Services. 

 
4.3    Assistance 

 

4.3.1 The Employer shall co-operate with the Service Provider and shall not interfere with or obstruct the 
proper performance of the Services. The Employer shall as soon as practicable: 

 

a) authorise the Service Provider to act as his agent insofar as may be necessary for the 
performance of the Services; 

b) provide all relevant data, information, reports, correspondence and the like, which become 

available; 

c)     procure the Service Provider’s ready access to premises, or sites, necessary for the performance 

of the Services; 

d) assist in the obtaining of all approvals, licenses and permits from state, regional and 

municipal authorities having jurisdiction over the Project, unless otherwise stated in 

the Contract Data; 

 

4.3.2 Unless otherwise communicated, the authorized and designated person named in the Contract Data has 
complete authority in giving instructions and receiving communications on the Employer’s behalf and 
interpreting and defining the Employer’s policies and requirements in regard to the Services. 

 
4.4    Services of Others 

The Employer shall, at his own cost, engage such Others as may be required for the execution of work 
not included in the Services, but which is necessary for the completion of the Project. 

 
4.5    Notification of material change or defect 

The Employer shall immediately advise the Service Provider on becoming aware of: 

 

a)  any matter other than a change in legislation which will materially change, or has changed 
the Services; or 

b)     a material defect or deficiency in the Services.
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4.6    Issue of instructions 

 

Where the Service Provider is required to administer the work or services of others, or any contract or 
agreement, on behalf of the Employer, then the Employer shall issue instructions related to such work, 
services, contract or agreement only through the Service Provider. 

 
4.7    Payment of Service Provider 

 

The Employer shall pay the Service Provider the Contract Price in accordance with the provisions of the 
Contract. 

 
5.     SERVICE PROVIDER’S OBLIGATIONS 

 
5.1    General 

 

5.1.1 The Service Provider shall perform the Services in accordance with the Scope of Work with all 
reasonable care, diligence and skill in accordance with generally accepted professional techniques and 
standards. 

 

5.1.2 If the Service Provider is a joint venture or consortium of two or more persons, the Service Provider 
shall designate one person to act as leader with authority to bind the joint venture or consortium.  Neither 
the composition nor the constitution of the joint venture or consortium shall be altered without the 
prior consent in writing of the Employer, which shall not be unreasonably withheld. 

 
5.2    Exercise of authority 

 

The Service Provider shall have no authority to relieve Others appointed by the Employer to undertake 
work or services on the Project of any of their duties, obligations, or responsibilities under their 
respective agreements or contracts, unless expressly authorised by the Employer in response to an 
application by the Service Provider in writing to do so. 

 
5.3    Designated representative 

 

Unless otherwise communicated, the authorised and designated person named in the Contract Data has 
complete authority to receive instructions from and give information to the Employer on behalf of the 
Service Provider. 

 
5.4    Insurances to be taken out by the Service Provider 

 

5.4.1 The Service Provider shall as a minimum and at his own cost take out and maintain in force all such 

insurances as are stipulated in the Contract Data. 

 

5.4.2 The Service Provider shall, at the Employer’s request, provide evidence to the Employer showing 
that the insurance required in terms of Clause 5.4.1 has been taken out and maintained in force. 

 
5.5    Service Provider’s actions requiring Employer’s prior approval 

 

The Service Provider shall obtain the Employer’s prior approval in writing before taking, inter alia, any of 

the following actions: 

 

a)     appointing Subcontractors for the performance of any part of the Services,  
b)     appointing Key Persons not listed by name in the Contract Data. 
c)  any other action that may be specified in the Contract Data.
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5.6    Co-operation with Others 

 

If the Service Provider is required to perform the Services in co-operation with Others he may make 
recommendations to the Employer in respect of the appointment of such Others. The Service Provider 
shall, however, only be responsible for his own performance and the performance of Subcontractors 
unless otherwise provided for. 

 
5.7    Notice of change by Service Provider 

 

On becoming aware of any matter which will materially change or has changed the Services, the Service 

Provider shall within 14 Days thereof give notice to the Employer. 

 
6.     CONFLICTS OF INTEREST 

 
6.1    Service Provider not to benefit from commissions, discounts, etc. 

 

The remuneration of the Service Provider under the Contract shall constitute the Service Provider’s sole 
remuneration in connection with the Contract, or the Services, and the Service Provider shall not accept 
for his own benefit any trade commission, discount, or similar payment in connection with activities 
pursuant to the Contract, or in the discharge of his obligations under the Contract, and shall use his best 
efforts to ensure that the Personnel, any Subcontractors, and agents of either of them shall, similarly, not 
receive any additional remuneration. 

 
6.2    Royalties and the like 

 

The Service Provider shall not have the benefit, whether directly or indirectly, of any royalty or of any 
gratuity or commission in respect of any patented or protected article or process used in or for the 
purposes of the Contract, or Project, unless so agreed by the Employer in writing. 

 
6.3    Independence 

 

The Service Provider shall refrain from entering into any relationship which could be perceived as 
compromising his independence of judgement, or that of Subcontractors or Personnel. 

 
7.     SERVICE PROVIDER’S PERSONNEL 

 
7.1    General 

 

7.1.1 The Service Provider shall employ and provide all qualified and experienced Personnel required to 
perform the Services. 

 

7.1.2 Where required in terms of the Contract, the Service Provider shall provide Key Persons as listed in 
the Contract Data to perform specific duties. If at any time, a particular Key Person cannot be made 
available, the Service Provider may engage a replacement who is equally or better qualified to perform 
the stated duty, subject to the Employer’s approval, which approval shall not be unreasonably withheld. 

 

7.1.3 Where the fees for the Services are time-based, the fee payable for a person provided as a 
replacement to a named Key Person shall not exceed that which would have been payable to the person 
replaced. 

 

7.1.4 The Service Provider shall bear all additional costs arising out of or incidental to replacement of 
Personnel, except where such replacement is otherwise provided for in the Contract. 

 

7.1.5 The Service Provider shall take all measures necessary and shall provide all materials and 
equipment necessary to enable Personnel to perform their duties in an efficient manner.
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7.2    Provision of Personnel in terms of a Personnel Schedule 

 

7.2.1 The Service Provider shall, where required in terms of the Contract Data, provide appropriate Personnel 
for such time periods as required in terms of the Contract and enter all data pertaining to Personnel 
including titles, job descriptions, qualifications and estimated periods of engagement on the 
performance of the Services in the Personnel Schedule. 

 

7.2.2 Where the Service Provider proposes to utilise a person not named in the Personnel Schedule, he shall 
submit the name, relevant qualifications and experience of the proposed replacement person to the 
Employer for approval. Should the Employer not object in writing within 10 Days of receipt of such 
notification, the replacement shall be deemed to have been approved by the Employer. 

 

7.2.3 The Services shall be performed by the Personnel listed in the Personnel Schedule for the periods of 
time indicated therein. The Service Provider may, subject to the approval of the Employer, make such 
adjustments to the data provided in terms of Clause 7.2.1 above as may be appropriate to ensure the 
efficient performance of the Services, provided that the adjustments will not cause payments to exceed 
any limit placed on the Contract Price. 

 

7.2.4 The Service Provider shall, if required in terms of Clause 7.2.1: 

 

a)     forward to the Employer for approval, within 15 Days of the award of the Contract, the 
Personnel Schedule and a timetable for the placement of Personnel. 

b)     inform the Employer of the date of commencement and departure of each member of 

Personnel during the course of the Project. 

c)     submit to the Employer for his approval a timely request for any proposed change to 
Personnel, or timetables. 

 
8.     COMMENCEMENT, COMPLETION, MODIFICATION, SUSPENSION AND TERMINATION 

 
8.1    Commencement of Services 

 

The Service Provider shall commence the performance of the Services within the period stated in 
the Contract Data. 

 
8.2    Completion 

 

8.2.1 Unless terminated in terms of the Contract, or otherwise specified in the Contract Data, the Contract 
shall be concluded when the Service Provider has completed all Deliverables in accordance with the 
Scope of Work. 

 

8.2.2 The Service Provider may request an extension to the Period of Performance if he is or will be delayed in 
completing the Contract by any of the following causes: 

 

a)     additional Services ordered by the Employer; 
b)     failure of the Employer to fulfil his obligations under the Contract; 
c)     any delay in the performance of the Services which is not due to the Service 

Provider’s default; 

d)     Force Majeure; or       

e) suspension. 

 

8.2.3 The Service Provider shall within 14 Days of becoming aware that a delay may occur or has occurred, 
notify the Employer of his intention to make a request for the extension of the Period of Performance to 
which he considers himself entitled and shall within 30 days after the delay ceases deliver to the 
Employer full and detailed particulars of the request. 

 

8.2.4 The Employer shall, within 30 Days of receipt of a detailed request, grant such extension to the 
Period of Performance as may be justified, either prospectively or retrospectively, or
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inform the Service Provider that he is not entitled to an extension. Should the Service Provider find 
the decision of the Employer to be unacceptable he shall, nevertheless, abide by such decision in the 
performance of the Services and the matter shall be dealt with as a dispute in terms of Clause 12. 

 
8.3    Force Majeure 

 

8.3.1 The failure of a Party to fulfil any of its obligations under the Contract shall not be considered to be a 
breach of, or default under, this Contract insofar as such inability arises from an event of Force Majeure, 
provided that the Party affected by such an event has taken all reasonable precautions, due care and 
reasonable alternative measures in order to meet the terms and conditions of this Contract, and has 
informed the other Party as soon as possible about the occurrence of such an event. 

 
8.3.2 In the event that the performance of the Services has to be suspended on the grounds of Force 

Majeure, the Period of Performance shall be extended by the extent of the delay plus a reasonable 
period for the resumption of work. 

 
8.3.3 During the period of his inability to perform the Services as a result of an event of Force Majeure, 

the Service Provider shall be entitled to any payment due in terms of the Contract and shall be 
reimbursed for additional costs reasonably and necessarily incurred by him in suspending, delaying and 
re-activating the performance of the Services. 

 
8.4    Termination 

 

8.4.1 The Employer may terminate the Contract: 

 

(a)    where the Services are no longer required; 
(b)    where the funding for the Services is no longer available; 
(c) if the Service Provider does not remedy a failure in the performance of his obligations under 

the Contract within seven (7) Days after having been notified thereof, or within any further 
period as the Employer may have subsequently approved in writing; 

(d)    if the Service Provider becomes insolvent or liquidated; or 
(e) if, as the result of Force Majeure, the Service Provider is unable to perform a material portion of 

the Services for a period of not less than sixty (60) Days; 

 

8.4.2 The Employer shall give the Service Provider not less than fourteen (14) Days written notice of any 
termination made in terms of 8.4.1 (a) or (b). 

 

8.4.3 The Service Provider may terminate the Contract, by giving not less than thirty (30) Days written 
notice to the Employer after the occurrence of any of the following events: 

 

(a) if the Employer fails to pay any monies due to the Service Provider in terms of the Contract 
and not subject to dispute pursuant to Clause 12 within forty-five (45) Days after receiving 
written notice from the Service Provider that such payment is overdue; or 

(b) if, as the result of Force Majeure, the Service Provider is unable to perform a material portion of 

the Services for a period of not less than sixty (60) Days; or 

(c) when the Services have been suspended under Clause 8.5 and the period of suspension 

exceeds the period stated in the Contract Data, or it is clear to the Service 

Provider that it will be impossible or impractical to resume the suspended Services 

before the period of suspension has exceeded the period stated in the Contract Data; 

or 

(d) if the Employer is in material breach of a term of the Contract and fails to rectify such breach 
within 30 Days of the receipt of written notice requiring him to do so. 

 

 

8.4.4 Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall 
remunerate the Service Provider in terms of the Contract for Services satisfactorily performed prior to 
the effective date of termination and reimburse the Service Provider any reasonable cost incident to the 
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prompt and orderly termination of the Contract, except in the case of termination pursuant to events (c) 
and (d) of Clause 8.4.1. 

 

8.4.5 Should the Service Provider, being an individual or the last surviving principal of a partnership or body 
corporate, die or be prevented by illness or any other circumstances beyond his control from 
performing the obligations implied by the Contract, the Contract shall be terminated without prejudice to 
the accrued rights of either Party against the other. 

 
8.5    Suspension 

 

8.5.1 The Employer may temporarily suspend all or part of the Services by notice to the Service Provider 
who shall immediately make arrangements to stop the performance of the Services and minimize further 
expenditure. 

 

8.5.2 When Services are suspended, the Service Provider shall be entitled to pro-rata payment for the 
Services carried out and reimbursement of all reasonable cost incident to the prompt and orderly 
suspension of the Contract. 

 
8.6    Rights and liabilities of the Parties 

 

Completion, suspension or termination of the Contract shall not prejudice or affect the accrued rights or 
liabilities of the Parties. 

 
9.     OWNERSHIP OF DOCUMENTS AND COPYRIGHT 

 

9.1 Copyright of all documents prepared by the Service Provider in accordance with the relevant provisions 
of the copyright Act (Act 98 of 1978) relating to Project shall be vested in the party named in the Contract 
Data. Where copyright is vested in the Service Provider, the Employer shall be entitled to use the 
documents or copy them only for the purposes for which they are intended in regard to the Project and 
need not obtain the Service Provider’s permission to copy for such use. Where copyright is vested in 
the Employer, the Service Provider shall not be liable in any way for the use of any of the information 
other than as originally intended for the Project and the Employer hereby indemnifies the Service 
Provider against any claim which may be made against him by any party arising from the use of such 
documentation for other purposes. 

 

9.2 The ownership of data and factual information collected by the Service Provider and paid for by the 

Employer shall, after payment by the Employer, lie with the Employer. 

 

9.3 The Employer shall have no right to use any documents prepared by the Service Provider whilst the 
payment of any fees and expenses due to the Service Provider in terms of the Contract is overdue. 

 
10.    SUCCESSION AND ASSIGNMENT 

 

10.1 Except as defined in Clause 8.4.4 above, each Party binds itself and its partners, successors, executors, 
administrators, assigns and legal representatives to the other Party and to the other partners, 
successors, executors, administrators, assigns and legal representatives of the other Party in respect 
of all obligations and liabilities of the Contract. 

 

10.2 An assignment shall be valid only if it is a written agreement, by which the Service Provider transfers 

his rights and obligations under the Contract, or part thereof, to others. 

 

10.3 The Service Provider shall not, without the prior written consent of the Employer, assign the Contract 
or any part thereof, or any benefit or interest thereunder, except in the following cases: 

 (a) by a charge in favour of the Service Provider’s bankers of any monies due or to become 
due under the Contract; or 

(b) by assignment to the Service Provider’s insurers of the Service Provider’s right to obtain 

relief against any other person liable in cases where the insurers have 

 discharged the Service Provider’s loss or liability. 
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10.4 The approval of an assignment by the Employer shall not relieve the Service Provider of his 

obligations for the part of the Contract already performed or the part not assigned. 

 

10.5 If the Service Provider has assigned his Contract or part thereof without authorization, the Employer 
may forthwith terminate the Contract and the third party will have no claim against the Employer resulting 
from such termination. 

 
11.    SUBCONTRACTING 

 

11.1 A Service Provider may not subcontract any work which he has the skill and competency to perform, 
unless otherwise permitted in the Contract Data. 

 

11.2 A subcontract, where permitted in terms of the Contract Data, shall be valid only if it is a written 
agreement by which the Service Provider entrusts performance of a part of the Services to Others. 

 

11.3 The Service Provider shall not subcontract to nor engage a Subcontractor to perform any part of the 
Services without the prior written authorization of the Employer.  The services to be sub-contracted 
and the identity of the Subcontractor shall be notified to the Employer. The Employer shall, within 14 
Days of receipt of the notification and a full motivation why such services are to be subcontracted, notify 
the Service Provider of his decision, stating reasons, should he withhold such authorization. If the 
Service Provider enters into a subcontract with a Subcontractor without prior approval, the Employer may 
forthwith terminate the Contract. 

 

11.4 The Employer shall have no contractual relationships with Subcontractors.  However, if a 
Subcontractor is found by the Employer to be incompetent, the Employer may request the Service 
Provider either to provide a Subcontractor with qualifications and experience acceptable to the Employer 
as a replacement, or to resume the performance of the relevant part of the Services himself. 

 

11.5 The Service Provider shall advise the Employer without delay of the variation or termination of any 
subcontract for performance of all or part of the Services. 

 

11.6 The Service Provider shall be responsible for the acts, defaults and negligence of Subcontractors and 
their agents or employees in the performance of the Services, as if they were the acts, defaults or 
negligence of the Service Provider, his agents or employees. Approval by the Employer of the 
subcontracting of any part of the Contract or of the engagement by the Service Provider of 
Subcontractors to perform any part of the Services shall not relieve the Service Provider of any of his 
obligations under the Contract. 

 
12.    RESOLUTION OF DISPUTES 

 
12.1   Settlement 

 

12.1.1 The Parties shall negotiate in good faith with a view to settling any dispute or claim arising out of or 
relating to the Contract and may not initiate any further proceedings until either Party has, by written 
notice to the other, declared that such negotiations have failed. 

 

12.1.2 Any dispute or claim arising out of or relating to the Contract which cannot be settled between the Parties 
shall in the first instance be referred by the Parties to either mediation or adjudication as provided for in 
the Contract Data. 

 
12.2   Mediation 

 

12.2.1 If the Contract Data does not provide for dispute resolution by adjudication, not earlier than 14 
Days after having advised the other Party, in terms of Clause 12.1, that negotiations in regard to a 
dispute have failed, an aggrieved Party may require that the dispute be referred, without legal 
representation, to mediation by a single mediator. The mediator shall be selected by agreement 
between the Parties, or, failing such agreement, by the person named for this purpose in the Contract 
Data.  The costs of the mediation shall be borne equally by the Parties. 
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12.2.2 The mediator shall convene a hearing of the Parties and may hold separate discussions with any Party and 
shall assist the Parties in reaching a mutually acceptable settlement of their differences through means 
of reconciliation, interpretation, clarification, suggestion and advice. The Parties shall record such 
agreement in writing and thereafter they shall be bound by such agreement. 

 

12.2.3 The mediator is authorized to end the mediation process whenever in his opinion further efforts at 
mediation would not contribute to a resolution of the dispute between the Parties. 

 

12.2.4 If either Party is dissatisfied with the opinion expressed by the mediator or should the mediation fail, then 
such Party may require that the dispute be referred to arbitration or litigation in a competent civil court, as 
provided for in the Contract Data. 

 
12.3   Adjudication 

 

12.3.1 If the Contract Data does not provide for dispute resolution by mediation, an aggrieved Party may refer 
the dispute to adjudication. Adjudication shall be in accordance with the latest edition of the 
separately published CIDB Adjudication Procedures. 

 

12.3.2 The adjudicator shall be appointed in terms of the Adjudicator’s Agreement bound in the 

Construction Industry Development Board’s Adjudication Procedure. 

 

12.3.3 The Adjudicator shall be any person agreed to by the parties or, failing such agreement, shall be 
nominated by the person named in the Contract Data. The Adjudicator shall be appointed in 
accordance with the Adjudicator’s Agreement contained in the CIDB Adjudication Procedure. 

 

12.3.4 If a Party is dissatisfied with the decision of the Adjudicator, the Party may give the other Party notice of 
dissatisfaction within 28 Days of the receipt of that decision and refer the dispute to arbitration or 
litigation in a competent civil court as provided for in the Contract Data. If no notice of dissatisfaction is 
given within the specified time, the decision shall be final and binding on the Parties. 

 
12.4   Arbitration 

 

12.4.1 Arbitration, where provided for in the Contract Data, shall be by a single arbitrator in accordance with the 
provisions of the Arbitration Act of 1965 as amended and shall be conducted in accordance with such 
procedure as may be agreed between the Parties or, failing such agreement, in accordance with the 
Rules for the Conduct of Arbitrations published by the Association or Arbitrators current at the date the 
arbitrator is appointed. 

 

12.4.2 The arbitrator shall be mutually agreed upon or, failing agreement, to be nominated by the person named 

in the Contract Data. 
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13.    LIABILITY 

 
13.1   Liability of the Service Provider 

13.1.1 The Service Provider shall be liable to the Employer arising out of or in connection with the 
Contract if a breach of Clause 5.1 is established against him. 

 

13.1.2 The Service Provider shall correct a Defect on becoming aware of it. If the Service Provider does not 
correct a Defect within a reasonable time stated in a notification and the Defect arose from a failure 
of the Service Provider to comply with his obligation to provide the Services, the Service Provider shall 
pay to the Employer the amount which the latter assesses as being the cost of having such Defect 
corrected by Others. 

 

13.1.3 All persons in a joint venture or consortium shall be jointly and severally liable to the Employer in terms of 
this Contract and shall carry individually the minimum levels of insurance stated in the Contract Data, if 
any. 

 
.13.2  Liability of the Employer 

 

The Employer shall be liable to the Service Provider arising out of or in connection with the Contract if a 
breach of an obligation of his in terms of the Contract is established. The Service Provider shall have no 
separate delictual right of action against the Employer. 

 
13.3   Compensation 

 

If it is established that either Party is liable to the other, compensation shall be payable only on the 
following terms: 

 

(a) Compensation shall be limited to the amount of reasonably foreseeable loss and damage 
suffered as a result of the breach. 

(b)    In any event, the amount of compensation will be limited to the amount specified in 

Clause 13.5. 

 
13.4   Duration of Liability 

 

Notwithstanding the terms of the Prescription Act No. 68 of 1969 (as amended) or any other applicable 
statute of limitation neither the Employer nor the Service Provider shall be held liable for any loss or 
damage resulting from any occurrence unless a claim is formally made within the period stated in the 
Contract Data or, where no such period is stated, within a period of three years from the date of 
termination or completion of the Contract. 

 
13.5   Limit of Compensation 

 

13.5.1 Unless otherwise indicated in the Contract Data, the maximum amount of compensation payable by either 

Party to the other in respect of liability under the Contract is limited to: 

 

a)     the sum insured in terms of 5.4 in respect of insurable events; and 

b) the sum stated in the Contract Data or, where no such amount is stated, to an amount equal to 

twice the amount of fees payable to the Service Provider under the Contract, excluding 

reimbursement and expenses for items other than salaries of Personnel, in 

respect of non-insurable events. 

 

13.5.2 Each Party agrees to waive all claims against the other insofar as the aggregate of compensation which 
might otherwise be payable exceeds the aforesaid maximum amount payable. 

 

13.5.3 If either Party makes a claim for compensation against the other Party and this is not established, the 
claimant shall reimburse the other for his reasonable costs incurred as a result of the claim or if 
proceedings are initiated in terms of Clause 12 for such costs as may be awarded. 

 
13.6   Indemnity by the Employer 

 

Unless otherwise indicated in the Contract Data, the Employer shall indemnify the Service Provider 
against all claims by third parties which arise out of or in connection with the performance of the 
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Services save to the extent that such claims do not in the aggregate exceed the limit of compensation in 
Clause 13.5, if applicable, or are covered by the insurances arranged under the terms of Clause 5.4. 

 
13.7   Exceptions 

 

13.7.1 Clauses 13.5 and 13.6 shall not apply to claims arising from deliberate misconduct. 

 

13.7.2 The Service Provider shall have no liability whatsoever for actions, claims, losses or damages occasioned 
by: 

 

a) the Employer omitting to act on any recommendation, or overriding any act, decision or 
recommendation, of the Service Provider, or requiring the Service Provider to implement a 
decision or recommendation with which the Service Provider disagrees or on which he 
expresses a serious reservation; or 

b) the improper execution of the Service Provider’s instructions by agents, employees or 
independent contractors of the Employer. 

 
14.    REMUNERATION AND REIMBURSEMENT OF SERVICE PROVIDER 

 

The Employer shall remunerate and reimburse the Service Provider for the performance of the 
Services as set out in the Pricing Data. If not otherwise stated in the Pricing Data, the following shall 
apply: 

 

14.1 The Service Provider shall be entitled to render interim monthly accounts for fees and reimbursements 
throughout the duration of the Contract. Interim amounts of fees due shall be based on progress. 

 

14.2 If the Employer is satisfied that the invoice complies with the above provision, the Employer shall submit 
the invoice to the Client1 for consideration and approval. If the Client approves the invoice, the Client 
shall make payment to the Employer. The Employer shall make payment of the invoice to the Service 
Provider within 30 days of receiving payment from the Client. PSP to note that 

 

 Notwithstanding, any provision in this Contract or at law, the Employer shall not be liable to or make 

payment to the Service Provider until the Employer receives payment from the Client. The Employer shall 

not be liable for any costs and/or losses incurred, including interest, by the Service Provider due to non-

payment or delayed payment by the Client.  

  

14.3 If any item or part of an item in an invoice submitted by the Service Provider is disputed by the Employer, 
the latter shall, before the due date of payment, give notice thereof with reasons to the Service Provider, 
but shall not delay payment of the balance of the invoice. Clause 14..2 shall apply to disputed amounts 
which are finally determined to be payable to the Service Provider. 

 

14.4 In respect of Services charged for on a time-basis and all other reimbursable expenses the Service 
Provider shall maintain records in support of such charges and expenses for a period of twenty four 
months after the completion or termination of the Contract. Within this period the Employer may, on not 
less than 14 Days’ notice, require that a reputable and independent firm of accountants, nominated by 
him at his expense, audit any claims made by the Service Provider for time charges and expenses by 
attending during normal working hours at the office where the records are maintained. 

 

15    AMOUNTS DUE TO THE EMPLOYER 

 

Amounts due to the Employer shall be paid by the Service Provider within thirty (30) Days of receipt by 
him of the relevant invoices. If the Employer does not receive payment by the due date, he shall be 
entitled to charge interest on the unpaid amount, which is payable by the Service Provider, at the rate 
stated in the Contract Data, calculated from the due date for payment.

                                                      
1 To be defined as the Eastern Cape Department of Education 
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CONTRACT DATA 
 

The Conditions of Contract are the Standard Professional Services Contract (July 2009) published by the 
Construction Industry Development Board. 

 

Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which it mainly 
applies. 

 
 

PART 1 DATA PROVIDED BY THE EMPLOYER  

3.4 and 

4.3.2 

 

The sponsor/client is the Eastern Cape Department of Education (ECDOE) and the employer according 
to the contract is The Mvula Trust. The work is to be done for the ECDOE as client and as funder and 
that the ECDOE will have the right to directly intervene if the service provider is in default. In the event 
of such an intervention, the ECDOE shall assume full accountability and responsibility and will indemnify 
the IA for any litigation that might arise as a consequence of such intervention.  

The contracts allows for the assignment of the remaining contractual liabilities of the Tenderers to the 
ECDOE to be implemented by such custodian department. 

The authorized and designated representative of the Employer is:  

Name: …………………………………………………… 
 
 
Position:………………………………………………… 
 
 
 

1 For the provision of Professional Principal Agency and Quantity Surveying Services for normal services 
for monitoring of construction and closing out of projects. The project construction scope consist of the 
implementation of flush maintenance  programmes at schools in the Eastern Cape 

1 The Estimated period of performance is twenty four (24)) months commencing from the involvement 
stage of the service provider until the completion of all deliverables in accordance with the scope of the 
services and completion of works by the contractor.  

1 The Start Date is 1 June 2026 or upon receipt of concurrence from the Client for appointment of service 
providers. 

2.4 All monetary amounts to include 15% Value Added Tax (VAT) 

3.4.1 Communications by e-mail / facsimile is permitted. 

3.5 The location for the performance of the Project is in various districts in the Eastern Cape Province. 

3.6 The Service Provider may not release public or media statements or publish material related to the 
Services or Project under any circumstances. 

3.9.3 The time-based fees (hourly-rates) used to determine changes to the Contract Price are as stated in the 
pricing data.  
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3.12 PENALTY  

3.12.1  

A penalty amount as indicated below per day per project will be applicable for any day that shall lapse 
beyond the target date, to a maximum equal to 25% of contract amount excluding disbursements, after 
which, the Employer shall without prejudice to his other remedies under the Contract or in law may 
terminate the contract. The following penalties will be applied  

1. Late submission of Contractor Payment Certificates by 10th and 25th  of every month with 
EPWP information. PSP are expected to prepare at least two payment certificates per month, 
R 1000 per day from date of default. 

2. Late submission of Progress Report by 25th of every month. R 500 per day will apply from date 
of default.  

3. Late issue of construction documentation to the contractor within 5 working days upon request. 
A R 1000 per day from date of default 

4. Documentation updated and uploaded on EFMS by end of each month. R 1000 per day from 
date of default will apply. (Minutes, Pictures, Progress Report, Variation Orders, OHS 
documentation, Cash flows etc)  

5. Final Account not being submitted after three months of taking Practical Completion.      R 
2000.00 per day from date of default 

6. Close-out Report not being submitted after one month of submitting Final Account.             R 
2000.00 per day from date of default 

7. Variation Order not be submitted for approval prior implementation of works on site.       R 
2000.00 per day from date of default 

8. Principal Agent being absent in Site Progress Meeting for two consecutive meetings.    R 
750.00 per missed meeting 

3.15. PROGRAMME 

3.15.1 The Service Provider shall, within seven days and whenever a programme is amended or 
revised, submit for The Mvula Trust’s approval a programme for the performance of the Services which 
shall, inter alia, include:  

a) the order and timing of operations by the Service Provider and any actions, access to people, 
places and things and work required of The Mvula Trust and Others;  

b) the dates by which the Service Provider plans to complete work needed to allow the Employer 
and Others to undertake work required of them; 

c) provisions for float; 

d) the planned completion of the Services or part thereof in relation to a Period of Performance; 

e) other information as required in terms of the Scope of Work or Contract Data; and  

 
f) Project execution plan (PEP). 

3.15.2 The Service Provider shall perform the project as set out in the Terms of Reference (TOR), Project 
Execution Plan (PEP) and program as agreed between the Parties. 
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3.15.4 The Service Provider shall provide a programme in Micro Soft Projects (MSP) 2013 or similar. This 

must be software that TMT is familiar with using. 

4.2 
The Employer shall ensure that its decisions are given timeously to ensure that the Service Provider 
is not delayed in issuing instructions to the Contractor. 

4.3.3 If the Service Provider requires access to Site, the Service Provider shall inform the Employer 
timeously. If the Service Provider becomes aware of the Contractors access requirements, the 
Service Provider shall communicate these immediately to the Employer for a decision in terms of 
clause 4.2 of the Contract. 

 
4.4 The Service Provider shall ensure that it co-operates with Others, where necessary. 

5.4.1 
 
 
 
 
 
 

The Service Provider is required to provide Professional Indemnity (PI) Cover as set out in the 

Professional Indemnity Schedule. 

The Service Provider is required to provide the following: 

Insurance against all risk insurance 

 

1. PI Cover is: Maximum of 2 x the Professional Fee, excluding disbursements and VAT 

5.4.2 
The Service Provider is to ensure the updated cover is submitted annually to the Client on each 

anniversary of the policy 

5.5 
 
 
 
 
 

The Service Provider is required to obtain the Employer’s prior approval in writing before taking any 
of the following actions:  
 

d) Major scope changes; 
 

e) cancellation of contracts;  
 

f) notices in relation to and approving of extension of time claims; and  
 

g) Communicating with any third party about specific details of the project unless of a technical 
nature in which case the authorized and designated representative of the service provider 
shall inform the authorized and designated representative of the Employer in writing of any 
discussions and technical decisions taken.  

5.8 COMMUNICATION 

The service provider shall not commit the Employer to any obligation without the written approval of 

the Employer. To prevent unnecessary risk, the service provider shall co-ordinate all communication 

with third parties via the designed representative of the Employer. 

5. 
 
 
5.9 
 
 
5.9.1 
 
 
5.9.2 
 
5.9.3 
 
 
5.9.5 

SERVICE PROVIDER’S OBLIGATIONS 

The Service Provider shall: 

 

Be responsible for the management of the contract in the carrying out of their obligations on the 

project; 

Be responsible for the co-ordination of main service provider and Others2; 

Ensure that the contractors comply with experience personnel as provided in his Bid documents; 

Provide the contractor with adequate correct designs for the works 

Ensure that the contractor uses the correct design when carrying out the works including an updated 

                                                      
2 Define “Others” as any contractors appointed to carry out work on the project, including the Service 
Provider’s personnel and any other consultants that may be appointed by the Service Provider for the 
project.  
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5.9.6 
 
5.9.7 
 
5.9.8 
 
 
 
5.9.9 

drawing register should be available;  

Provide the contractor with updated designs from time to time; 

Timeously exercise the powers delegated under the contract where it appears that the contractors 

will not meet the completion targets such as the completion date of the project, including any 

sectional completion dates of the project; and 

Issue the Close-Out report and Final Account to be approved by the Client. 

5.10 

5.10.1 

 
 
 
 

 

5.10.2 

 

 

5.10.3 

 

SITE VISITS 

The Service Provider shall visit the site based on the pace of the works to meet scheduled practical, 
works and final completion dates. Disbursements claims will be as per DPW rates indicated in the 
pricing schedule and will be based on actual travelling undertaken. In order to minimize the cost of the 
project and effective management of resources, the PSP must take into account the geographical 
location of the projects and undertake round trips as much as feasibly possible. (Also refer to Pricing 
Instruction C2.1.5) 

The Employer may instruct the Service Provider to visit the Site. The Employer shall be liable for 
payment of the costs directly and reasonably incurred by the Service Provider when instructed to carry 
out a Site visit only by written instruction by the employer shall such costs be reimbursed to the service 
provider. 

If the Service Provider attends to a visit, excluding the instances above, the Service Provider shall be 
liable for any costs incurred from the Site visit. Unless the Employer reasonably believes that such 
costs were necessarily and/or reasonable incurred by the Service Provider 
 
Should the disbursement budget be likely to be exceed. The PSP must make an application for 
disbursement adjustment approval by The Mvula Trust prior to incurring further disbursement costs. 
The Employer shall not be liable for payment of the disbursement costs incurred by the Service 
Provider without prior approval by the employer, such costs will be for the account of the PSP. Refer 
clause 3.9.1 of the contract. 

 
 
 

 
5.11 
 
 
5.11.1 
 
5.11.1.1 
 
 
5.11.1.2 
 
 
 
5.11.2 
 
 
 
 
 
5.11.3 
 
 
 
 
5.11.4 
 

PROMPT RESPONSE TO INFORMATION REQUESTS OR CORRECTIONS 

 The Service Provider shall: 

comply with all reasonable requests by the Employer, for the information and/or documentation; and 

comply with all reasonable request by the Employer for the Service Provider to correct any 
information and/or documentation provided by the Service Provider to the Employer.  

If the Employer is not satisfied with the sufficiency and/or accuracy of the information and/or 
documentation provided by the Service Provider, the Employer shall provide the Service Provider 
with reasons for rejecting the information and/or documentation. The Service Provider shall provide 
further and/or accurate information and/or documentation which may be requested by the Employer, 
within 7 days of being notified of the Employer’s rejection of the information and/or documentation.  

In deciding whether the information and/or documentation is sufficient and/or accurate, the Employer 
shall exercise its discretion reasonably.  

If, after the second request for information and/or documentation by the Employer, the information 
and/or documentation remains insufficient and/or inaccurate, the Service Provider shall be liable for 
all costs reasonably incurred by the Employer in producing sufficient and/or accurate information 
and/ or documentation. 
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7.2 The Service Provider is required to provide personnel in accordance with the provisions of clause 7.2 
and to complete the Personnel Schedule 

8.1 The Service Provider shall commence with the service on date of the letter of appointment 
irrespective of the date of signing this document. 

8.2.1 The Contract is concluded when close out including As-Built Drawings and financials reports are 
approved by the Department and Eastern Cape Department of Education (ECDOE) 

8.4 
 
8.4.1(c) 
 
 
 
 
8.4.2 
 
 
8.4.3(c) 

TERMINATION  

 
The Employer may terminate the Contract if the Service Provider does not remedy a failure in the 
performance of his obligations under the Contract within seven (7) day after having been notified 
thereof, or within any further period as the Employer may have subsequently approved in writing  
  
The Employer shall give the Service Provider not less that fourteen (14) days written notice of any 
termination made in terms of 8.4.1 (a) or (b) 
 

The period of suspension under clause 8.5 is not to exceed 2 months. 

8.5.3 The Service provider accepts that the Services may be suspended by the Employer upon written 
notice from the Client. Thereafter the provisions of this contract shall apply.  

8.7 
 
8.7.1 
 
 
8.7.2  
 
 
 8.7.3 
 
 
 
 
 
 8.7.4 
 
 
 8.7.5 
 
 

CLOSE OUT REPORT AND FINAL ACCOUNT 

The Service Provider shall notify the Employer of the intended Final Completion Date 30 days before 
such date3. 

The Service Provider shall issue a draft Close-Out Report and Final Account 7 days after issuing the 
Notice of Completion to the Employer. 

The Employer shall consider and approve the Close-Out Report and Final Account. If the Employer is 
not satisfied with the Close-Out Report and/or Final Account, the Employer shall notify the Service 
Provider of the reasons why the Close-out Report and/or Final Account is not acceptable. The 
Employer’s approval of the Close-Out Report and/or Final Account shall be subject to the Client’s 
approval. 

The Service Provider shall within 10 days of receiving the reasons from the Employer provide the 
Employer with a revised Close-Out Report and/or Final Account.  

The Employer shall withhold payment of the retention money pending approval of the Close-Out 
Report and/or Final Account. The percentage of retention to be withheld will be in accordance with 
this Contract. 

9.1  Copyright of documents prepared for the Project shall vest with the Service Provider until paid in full by 
the Employer. 

12.1.2 The dispute shall be referred to Arbitration as per clause 12.4 

 
12.2 

Not applicable to the Contract.  

12.3 Not applicable to the Contract.  

                                                      
3 Define Notice of Completion  
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13.1.3 All persons within a joint venture or consortium shall carry a minimum professional indemnity 
insurance of maximum value of the 2 x fee applicable for the respective project, excluding 
disbursements and VAT. The Service Provider must further ensure the policy is in updated annually 
and copies supplied to the Client. 

13.4 The Service Provider will arrange and maintain professional indemnity insurance cover in respect of 
the service provided under this agreement for the duration of the liability period in terms of this clause. 
The Service Provider is to provide the Client with updated schedule within fourteen (14) days after the 
anniversary of the policy date applicable. 

13.5.1 The Service Provider is only entitled to the payment of fees for professional services and costs for 
extension of time. 

13.6 The provisions of 13.6 do not apply to the Contract. 

13.7 The provisions of 13.7 do not apply to the Contract. 

14.1 The amount fees shall be remunerated as detailed in the deliverable milestone schedule  

14.5 
 
   
 14.5.1 
 
 
 

REMUNERATION AND REIMBURSEMENTS OF SERVICE PROVIDER 

The Service Provider shall issue monthly invoices to the Employer for services rendered by the 
Service Provider in the relevant month. The invoice shall include: 

 An amount which the Service provider believes it is entitled to base on work completed and 
services rendered as at the time of invoicing; 

 A statement of the services rendered by the Service Provider in the relevant month; 

 Applicable deliverable as per C2.3 Activity Schedule    

 Monthly progress report by Principal Agent 

 Any other documents which the Employer deems reasonably necessary. 

If the above reports are not attached the invoices will returned to service provider 

14.6 If the Employer (The Mvula Trust) is satisfied that the invoice complies with the above provision, the 
Employer shall submit the invoice to the Client (The Eastern Cape Department of Education)4 for 
consideration and approval. If the Client approves the invoice, the Client shall make payment to the 
Employer. The Employer shall make payment of the invoice to the Service Provider within 30 days of 
receiving payment from the Client.  

14.7 If the Client disputes the invoice, the Employer shall communicate the reasons for rejecting the invoice 
to the Service Provider as soon as possible. The Service Provider shall ensure that it complies with all 
reasonable requests of the Employer and Client regarding the contents of the invoice. Thereafter the 
Employer will re-submit the invoice and additional documents where necessary to the Client for 
processing and approval. No payment shall be made until the invoice is approved by the Client.  

14.8 Notwithstanding, any provision in this Contract or at law, the Employer shall not be liable to or make 
payment to the Service Provider until the Employer receives payment from the Client. The Employer 
shall not be liable for any costs and/or losses incurred, including interest, by the Service Provider due 
to non-payment or delayed payment by the Client. 

14.9 The Employer shall use reasonable endeavours to ensure that the Client makes payment as soon as 
possible upon the submission of the invoice 

                                                      
4 To be defined as the Eastern Cape Department of Education 
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15. To be deleted and replaced with: 

The Employer shall be entitled to set-off all amounts due to the Employer from the Service Provider 
against all amounts due to the Service provider 
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C1.2 CONTRACT DATA (Continued) 
 

Part 2: Data provided by the Professional Service Provider 

Clause C3.1 Data 

1 
The Service Provider is . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . .  

Address 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . 

. . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . 

. . .  

Telephone: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . .  

Fax simile: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . .  

E-mail: . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . 

5.3 
The authorised and designated representative of the Service Provider is: 

Name: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . 

The address for receipt of communications is: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . 

. . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . 

. . . 

Telephone: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
. . . .  

Fax simile: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . 
. . .  

Address 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . 

. . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . 

. . .  
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C2.1 Pricing Instructions 

 
C2.1 Pricing Instructions 
 
C2.1.1 Basis of remuneration, method of tendering and estimated fees 
 
C2.1.2 Professional fees for the Multidisciplinary Team will be paid on a value basis. 
 

The words “value based” and “percentage based” used in connection with fee types in this 
document or any documents referred to in this document are interchangeable and are 
deemed to have the same meaning. 

 
C2.1.3 Tenderers are to tender a percentage amount that will be converted to offer amount of the 

construction estimation.  
 
C2.1.4 Fees payable will be costed as a percentage of construction estimates  as indicated in 

the pricing schedule and will be only adjusted based on actual construction cost. Other 
adjustment will only be due to: 
• Any amount provided for in the contracts for the performance of work or services that 

are unforeseen and cannot be specified at the time the contract was concluded; 
• Provision for price adjustment for inflation; or 
• Other provisions of a budgetary nature. 

 
The Employer reserves the right to reduce or increase the scope of works (number of 
projects or nature and quantity of scope) according to the budget or verification of actual 
work on site after assessments, or to terminate this contract, without payment of any 
penalty in this regard 

 
C2.1.5 Reimbursable rates for typing, printing and duplicating work and forwarding charges will 

according to DPW rates and will be paid in full.  
 
 Disbursements in respect of all travelling and accommodation expenses including 

all travelling costs, time charges related thereto only will be paid according to DPW 
hourly rates for. 

 
 Professional PA/QS/Engineer/Technologist with 10 years or more post registration 

experience 
  

 
 

 
 
 
C2.1.5.1 Typing and duplicating 
 

If the Service Provider cannot undertake the work himself, he may have it done by 
another service provider which specialises in this type of work and he shall be paid the 
actual costs incurred upon submission of statements and receipts which have been 
endorsed by him confirming that the tariff is the most economical for the locality 
concerned. 

 
If the Service Provider undertakes the work himself, he shall be paid in respect of actual 
expenses incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the 
“Rates for Reimbursable Expenses" set out by DPW 

 
Typing and duplicating expenses shall only be refunded in respect of the final copies of 
the following documents namely formal reports, formal soil investigation reports, 
specifications, feasibility reports, bills of quantities, material lists, minutes of site meetings 
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and final accounts. The cost of printed hard covers shall only be paid in respect of 
documents which will be made available to the public such as bills of quantities and 
specifications or where provision of hard covers is specifically approved. 

 
The typing of correspondence, appendices and covering letters are deemed to be 
included in the value based fees and time based fees paid. 

 
C2.1.5.2 Drawing duplication 
 

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for 
Reimbursable Expenses” may be claimed or may be claimed according to the 
provisions as in (b) or (c) below. 

 
(b) If the Service Provider undertakes the duplication of drawings, using his own 

duplication equipment, he shall be paid the actual cost incurred on condition that it is 
not higher than the lowest of three quotations of local firms doing drawing duplication 
in his locality. Such quotations must accompany his account. 

 
(c) If the Service Provider does not undertake his own drawing duplication, he shall be 

paid the lowest of three quotations of local firms doing plan printing in his locality. Such 
quotations must accompany his account. 

 
(d) Should there not be three firms doing drawing duplication in his locality, it must be 

mentioned on his account and the available quotation(s) must then accompany the 
account. 

 
C2.1.5.3 Forwarding charges 
 

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on 
special request by the Employer will be refunded, provided that such charges will not 
be refunded if the request had been made as a result of a delay caused by the Service 
Provider. 

 
(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed 

to be included in the value based fees and time based fees paid. 
 

C2.1.5.4 General 
 

The most economical mode of transport is to be used taking into account the cost of 
transport, subsistence and time. Accounts not rendered in accordance herewith may be 
reduced to an amount determined by the Employer. 

 
As the tariffs referred to hereunder are adjusted from time to time, accounts must be 
calculated at the tariff applicable at the time of the expenditure. 

 
Where journeys and resultant costs are in the Employer’s opinion related to a 
Service Provider’s mal performance or failure, in terms of this Contract, to properly 
document or co-ordinate the work or to manage the Contract, no claims for such 
costs will be considered. 

 
Compensation for the use of private motor transport will be in accordance with the 
Government tariff for the relevant engine swept volume, up to a maximum of 3000 cubic 
centimetres, prescribed from time to time and as set out in Table 3 in the “Rates for 
Reimbursable Expenses”. 

 
C2.1.5.5 Hired vehicles 
 

In cases where use is made of hired vehicles, the most economical sized vehicle available 
is to be used but compensation shall nevertheless be restricted to the cost of a hired car 
not exceeding a capacity of 2600 cc. Where use of a special vehicle is essential (e.g. four 
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track or minibus to accommodate more people), prior approval in writing must be obtained 
from the project manager. 
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C2.1.5.6 Accommodation 

 
Accommodation should be limited to the equivalent of a three-star hotel and no alcoholic 
beverages or entertainment costs may be claimed for. 
 

C2.1.6 All fee accounts must be accompanied by an updated original written certification by the 
Principal Agent, if appointed, of the amount(s) on which fees are based. The onus, 
however, rests on the Service Provider to calculate fees on the appropriate value and 
according to the correct fee scale, read in conjunction with this Contract. 

 
C2.1.7 All fee accounts need to be signed by Principal Agent of the Service Provider and 

submitted in original format, failing which the accounts will be returned. Copies, 
facsimiles, electronic and other versions of fee accounts will not be considered for 
payment. 

 
C2.1.8 For all Services provided on a time basis, time sheets giving full particulars of the work, 

date of execution and time duration, should be submitted with each fee account. 
 
C2.1.9 Payments to the Service Provider will be made electronically according to the banking 

details furnished by the Service Provider. Any change in such banking details must be 
communicated to the departmental project manager timeously. Fee accounts, correct in 
all respects, will be deemed submitted when received by the Employer and settled when 
electronically processed by the Employer. The Employer reserves the right to dispute the 
whole account, any item or part of an item at any time and will deal with such case in 
terms of clause 14.3 of the General Conditions of Contract. 

 
C2.1.10 Accounts for Services rendered may be submitted on the successful completion of each 

stage of work. Interim accounts will only be considered during the construction stage of 
the works and then not more frequently than quarterly except if otherwise agreed between 
the authorised and designated representative of the Service Provider and the Employer. 
Payment of accounts rendered will be subject to the checking thereof by the TMT project 
manager. The Employer reserves the right to amend the amounts claimed in order to 
conform to the rates stipulated in this Contract and make payment on the basis of the 
balance of the account in accordance with clause 14.3 of the Conditions of Contract. 

 
C2.1.11 Interim payments to the Service Provider 
 

For the purposes of ascertaining the interim payments due, the cost of the works, which 
shall exclude any provisional allowances made to cover contingencies and escalation, 
shall be: 

 the applicable portion of the net amount of the accepted tender, or 

 if no tender is accepted, the net amount of the applicable portion of the lowest suitable 
tender, unless acceptable motivation can be provided to prove that such amount is 
unreasonable, or  

 if the contract is awarded by negotiation the negotiated price, or 

 if no tenders are invited or if no suitable tenders are received or if no negotiation is 
concluded, the estimate. The estimate shall be the one accepted by the Employer as 
representing the value of the works, which for purposes of interim payments will be 
deemed to be 80% of the Engineers or Quantity Surveyors estimate. 

 
C2.1.12 Fees for documentation for work covered by a provisional sum 
 

Where a provisional sum is included in the bills of quantities for work to be documented at 
a later stage, the documentation fee in respect of such work shall be remunerated at the 
time when the documentation has been completed. The fee shall relate to the type of 
documentation drawn up by the service provider in respect of each section of such work. 
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C2.1.13 Construction monitoring 
 
The PSP staff, or part-time construction monitoring staff must: 
(i)  regularly visit the site at a frequency that may vary during the course of the project, 

and such visits may be weekly, according to the project demands; the 
frequency and duration of site visits are must be agreed in writing between the client 
and the PSP prior to commencement of the services 

                    (ii) review regular samples of materials and work procedures, for conformity to contract 
documentation, provide design/ technical clarifications where required and review 
regular samples of important completed work prior to covering up, or on completion, 
as appropriate 

                    (iii) where the PSP is the sole professional service provider or principal 
agent, carry out such administration of the project as is necessary on behalf of the 
client. 

 
C2.1.14 Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

 
No separate payment shall be made for the service and the cost of providing this service 
shall be deemed to be included in the value based fee tendered for normal services. 
Expect as instructed by client. 

 
C2.1.15 Quality Assurance System 
 

No separate payment shall be made for the implementation of a quality management 
system. The cost of providing this service shall be deemed to be included in the value 
based fee tendered for normal services. 

 
 
C2.1.16 Principal Agent of the Client 

 
The cost of providing this service shall be deemed to be included in the fee proposal. 
 

 
C2.1.17 Other unspecified services 
 

The Employer may order duties that fall outside the scope of the project as tendered. 
Such additional duties may involve, but not limited to: 
 

 Additional design requirements 

 Evaluation of alternative tenders 

 Additional investigations during the Defects and Liability Period 

 Diverse other services 
 
Any such additional services that may be required will be remunerated on a Time Basis. 
The level of expertise necessary for any such additional work shall be concomitant with 
the issues to be addressed. The category of personnel necessary to undertake the work 
shall be approved by the Employer. Any additional identified service shall be fully 
scheduled and submitted to the Employer for approval prior to the commencement 
thereof. 

 
C2.1.18 Set off 
 

The Employer reserves the right to set off against any amount payable to the Service 
Provider, any sum which is owing by the Service Provider to the Employer in respect of 
this or any other project. 
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C2.2 Activity Schedule 
 
C2.2.1 Activities 
 
C2.2.1.1 The services as defined in the C3 Scope of Services are required. The activity schedule 

below lists Scope of Professional Services Team and further defined in C3 Scope of 
Services, as well as additional services as defined in C3 Scope of Services, of this 
document.   

C2.2.1.2 The services are to be provided in stages and the proportioning of the fee for normal 
services over the various stages. The tenderer must make provision for all activities 
necessary for the execution of the service as set out in C3 Scope of Services. 

 
C2.3 Activity Schedule Payment Arrangements 

Over the project life cycle, the Professional Services Fees which are to be paid upon the 

completion of the respective services and acceptance of the deliverables thereof by The 

Mvula Trust are to be proportioned according to the following percentages outlined in the 

table below. (Fees claimable exclude contingencies and stage 5 to be pro-rated based on 

construction progress) 

Stage Stage of Professional Services Rendered Responsibility 
of PSP per 

stages 

Percentage of 
total Professional 

Fees Payable 

1 Planning and site assessment and stakeholder engagements  

1. Scoping report 

2. Stakeholder mobilisation report 

3. Scope acceptance report 

 
 
 

PSP 

5% 

2 Topographical surveys, Site development plans (SDP’s), 
prototype design. Approved SDPs, Geotechnical Investigations, 
Geohydrological investigations and other specialist studies, 
Design reports and Preliminary estimates 

 
PSP 

10% 

3 Detailed design, Bills of Quantities, full construction drawings. 

1. Site specific detailed designs e.g external works and any 
design work as required on site. Design report and 
construction drawings to be produced as deliverable 

2. Compile a detailed BOQ based on site specific detailed 
designs to determine final cost to completion. Tender BOQ 
to be produced as deliverable 

 
PSP 10%  

4 
Tender documentation, Tender process, evaluation and 
recommendations for award of construction contracts. 
Checking and Balancing of Bill of Quantities, Approval of OHS 
files, obtaining construction permits where applicable 

PSP 5% 

5 Contract Administration and monitoring, stakeholder 
engagement and social facilitation, OHS compliance monitoring 
up to Practical Completion & Work Completion 

Neims update on EFMS once PC has been taken 

PSP 35% 

6 Final Completion,  PSP 15% 

7 Hand-over, As-built drawings/Asset data and Neims 
Assessments, Final Accounts and Close-out 

PSP 20% 

 TOTAL  100% 
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C2.3.1 Activity Schedule for Value Based Fees – Cluster 11 
 

 
Tenderers are to tender a single percentage fee, the amount tendered herein will form basis of the contract.   

   

It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 

estimate for his price that will be used for management of his appointment.  

 
PRICE SCHEDULE A 

 Offered Fees Proposal for Cluster 11 

Estimated Construction Value R 6 000 000,00 (Excl VAT) 

No. Description 
 

Fee %  
 

Amount (R) (Excl. Vat) 

A Multidisciplinary Team   

A1 Principal Agent and Quantity Surveyor  …………%  R………………….. 

A2 Civil & Structural Engineer   …………%  R………………….. 

A3 OHS Agent  …………%  R………………….. 

A4 Project Administrator   …………%  R………………….. 

    Subtotal   

  Disbursements/Recoverable expenses   

B Recoverable Expenses (Typing and Printing)   R 100 000.00 

C 
Recoverable Travelling Disbursements to be claimed according to DPW rates from 
Mthatha/East London  

 R 300 000.00 

 Other Fees & Specialist Services Recoverable  

D Specialist Services and other unforeseen services R 150 000.00 

  
  

Subtotal 
  

  
Total Offer (Excl Vat)  

  
  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  
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NOTE: 
 

1. Total Financial Offer for Value Based Fees must be carried over to C1.1 Form of Offer and 

Acceptance. Failure to carry this over to the Form of Offer and Acceptance shall render the 

tender non-responsive. 

2. While the appointment will be based on the fees calculated against the estimated costs of 

construction for each cluster, the actual remuneration will be based on the fee percentage offer 

calculated against the actual cost of construction. The Employer reserves the right to reduce or 

increase the scope of works according to the budget or verification of actual work on site after 

assessments, or to terminate this contract, without payment of any penalty in this regard.  

3. The payment of the fees shall be apportioned according to percentages shown on the table 

under C2.3 applicable to each stage. 

4. In terms of time spent on travelling, as well as any other travel related expenses (such as 

travelling costs) these will be remunerated under disbursements with proof of expenses to be 

submitted to the employer. The first hour and 100km of travelling will not be claimable. The 

travelling will be calculated from the base town of the project. The consultant is expected to 

submit his work plan arrangement and travelling plan to various sites per cluster for contract 

administration and monitoring.  

5. The team is expected to share one vehicle when travelling to sites. TMT will only pay for one 

vehicle for sites visits. 

6. It is expected that the consultant will take reasonable care in his pricing and would provide as 

accurately as possible an estimate for his price that will be used for management of his 

appointment. The estimated project duration is expected to be between 9 months and 12 

months. 

7. TMT will reimburse the Service Provider for expenses and disbursements incurred subject to 

the submission of satisfactory proof that such expenses and disbursements have been incurred 

and subject to it being within the approved budget. All disbursements not specified in the tender 

documentation must be pre-approved by the TMT.  

8. TMT will not pay for subsistence allowance. 

9. The following Specialist Services and other Recoverable Costs per a school must be allowed for 

within the fees as provided for in the Pricing Schedule A C2.2.2. 

Specialist Services  

 Land Surveying -  R 30 000.00 

 Architect – R 30 000.00 

 Electrical Engineer - R 60 000.00 

 Geotechnical Investigation - R 30 000.00  
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C2.3.1 Activity Schedule for Value Based Fees – Cluster 12 
 

 
Tenderers are to tender a single percentage fee, the amount tendered herein will form basis of the contract.   

   

It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 

estimate for his price that will be used for management of his appointment.  

 
PRICE SCHEDULE A 

 Offered Fees Proposal for Cluster 12 

Estimated Construction Value R21 500 000,00(Excl VAT) 

No. Description 
 

Fee %  
 

Amount (R) (Excl. Vat) 

A Multidisciplinary Team   

A1 Principal Agent and Quantity Surveyor  …………%  R………………….. 

A2 Civil & Structural Engineer   …………%  R………………….. 

A3 OHS Agent  …………%  R………………….. 

A4 Project Administrator   …………%  R………………….. 

    Subtotal   

  Disbursements/Recoverable expenses   

B Recoverable Expenses (Typing and Printing)   R 300 000.00 

C 
Recoverable Travelling Disbursements to be claimed according to DPW rates from 
Emalahleni/Cumakala, Mthatha/Kokstad and Lukanje 

 R 900 000.00 

 Other Fees & Specialist Services Recoverable  

D Specialist Services and other unforeseen services  R 900 000.00 

  
  

Subtotal 
  

  
Total Offer (Excl Vat)  

  
  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  
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NOTE: 
 

10. Total Financial Offer for Value Based Fees must be carried over to C1.1 Form of Offer and 

Acceptance. Failure to carry this over to the Form of Offer and Acceptance shall render the 

tender non-responsive. 

11. While the appointment will be based on the fees calculated against the estimated costs of 

construction for each cluster, the actual remuneration will be based on the fee percentage offer 

calculated against the actual cost of construction. The Employer reserves the right to reduce or 

increase the scope of works according to the budget or verification of actual work on site after 

assessments, or to terminate this contract, without payment of any penalty in this regard.  

12. The payment of the fees shall be apportioned according to percentages shown on the table 

under C2.3 applicable to each stage. 

13. In terms of time spent on travelling, as well as any other travel related expenses (such as 

travelling costs) these will be remunerated under disbursements with proof of expenses to be 

submitted to the employer. The first hour and 100km of travelling will not be claimable. The 

travelling will be calculated from the base town of the project. The consultant is expected to 

submit his work plan arrangement and travelling plan to various sites per cluster for contract 

administration and monitoring.  

14. The team is expected to share one vehicle when travelling to sites. TMT will only pay for one 

vehicle for sites visits. 

15. It is expected that the consultant will take reasonable care in his pricing and would provide as 

accurately as possible an estimate for his price that will be used for management of his 

appointment. The estimated project duration is expected to be between 9 months and 12 

months. 

16. TMT will reimburse the Service Provider for expenses and disbursements incurred subject to 

the submission of satisfactory proof that such expenses and disbursements have been incurred 

and subject to it being within the approved budget. All disbursements not specified in the tender 

documentation must be pre-approved by the TMT.  

17. TMT will not pay for subsistence allowance. 

18. The following Specialist Services and other Recoverable Costs per a school must be allowed for 

within the fees as provided for in the Pricing Schedule A C2.2.2. 

Specialist Services  

 Land Surveying -  R 30 000.00 

 Architect – R 30 000.00 

 Electrical Engineer - R 60 000.00 

 Geotechnical Investigation - R 30 000.00 
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C2.3.1 Activity Schedule for Value Based Fees – Cluster 13 
 

 
Tenderers are to tender a single percentage fee, the amount tendered herein will form basis of the contract.   

   

It is expected that the consultant will take reasonable care in his pricing and would provide an as accurately as possible 

estimate for his price that will be used for management of his appointment.  

 
PRICE SCHEDULE A 

 Offered Fees Proposal for Cluster 13 

Estimated Construction Value R7 000 000,00(Excl VAT) 

No. Description 
 

Fee %  
 

Amount (R) (Excl. Vat) 

A Multidisciplinary Team   

A1 Principal Agent and Quantity Surveyor  …………%  R………………….. 

A2 Civil & Structural Engineer   …………%  R………………….. 

A3 OHS Agent  …………%  R………………….. 

A4 Project Administrator   …………%  R………………….. 

    Subtotal   

  Disbursements/Recoverable expenses   

B Recoverable Expenses (Typing and Printing)   R 100 000.00 

C 
Recoverable Travelling Disbursements to be claimed according to DPW rates from 
East London 

 R 300 000.00 

 Other Fees & Specialist Services Recoverable  

D Specialist Services and other unforeseen services  R 300 000.00 

  
  

Subtotal 
  

  
Total Offer (Excl Vat)  

  
  

 Vat @ 15%  

 TOTAL OFFER (TO BE CARRIED FORWARD TO FORM OF OFFER) (INCL. VAT)  
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NOTE: 
 

19. Total Financial Offer for Value Based Fees must be carried over to C1.1 Form of Offer and 

Acceptance. Failure to carry this over to the Form of Offer and Acceptance shall render the 

tender non-responsive. 

20. While the appointment will be based on the fees calculated against the estimated costs of 

construction for each cluster, the actual remuneration will be based on the fee percentage offer 

calculated against the actual cost of construction. The Employer reserves the right to reduce or 

increase the scope of works according to the budget or verification of actual work on site after 

assessments, or to terminate this contract, without payment of any penalty in this regard.  

21. The payment of the fees shall be apportioned according to percentages shown on the table 

under C2.3 applicable to each stage. 

22. In terms of time spent on travelling, as well as any other travel related expenses (such as 

travelling costs) these will be remunerated under disbursements with proof of expenses to be 

submitted to the employer. The first hour and 100km of travelling will not be claimable. The 

travelling will be calculated from the base town of the project. The consultant is expected to 

submit his work plan arrangement and travelling plan to various sites per cluster for contract 

administration and monitoring.  

23. The team is expected to share one vehicle when travelling to sites. TMT will only pay for one 

vehicle for sites visits. 

24. It is expected that the consultant will take reasonable care in his pricing and would provide as 

accurately as possible an estimate for his price that will be used for management of his 

appointment. The estimated project duration is expected to be between 9 months and 12 

months. 

25. TMT will reimburse the Service Provider for expenses and disbursements incurred subject to 

the submission of satisfactory proof that such expenses and disbursements have been incurred 

and subject to it being within the approved budget. All disbursements not specified in the tender 

documentation must be pre-approved by the TMT.  

26. TMT will not pay for subsistence allowance. 

27. The following Specialist Services and other Recoverable Costs per a school must be allowed for 

within the fees as provided for in the Pricing Schedule A C2.2.2. 

Specialist Services  

 Land Surveying -  R 30 000.00 

 Architect – R 30 000.00 

 Electrical Engineer - R 60 000.00 

 Geotechnical Investigation - R 30 000.00 
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C3  Scope of Work 

 

C3.1 Construction Scope of Work 
 

The Service Provider will be issued a cluster of school projects set out in Annexure A . The following 

is an indicative detail of what the scope of work for construction may entail: 

 Construction of school infrastructure in accordance with DBE & ECDoE norms and standards, 

National Building Regulations and SANS standards 

 Demolition of Inappropriate structure 

 Construction of Walkways 

 Refurbishment or renovation of  existing schools infrastructure 

 

C3.2 Scope of Service for PSP 
 

 Undertaking site reconnaissance and preparing 
reports;  

 Developing site specific designs, drawings, and 
BOQ;  

 Managing the implementation of allocated 
projects;  

 Institutional and Social Facilitation (ISD) 

 Managing activities of contractors; 

 Supervision and monitoring of contractors; 

 Preparation of technical and financial reports; 

 Monitoring and reporting project progress; 

 Monitoring all quality aspects during the 
construction phase; 

 Approving and signing off specific quality control 
checks; 

 Issuing practical and final completion 
certificates; 

 Preparing and submitting payment certificates 
for approval by the PIA;  

 Certification of work and invoices and; 

 Monitoring and reporting on compliance with 
OHS Act and other relevant legislation and 
policies. 

 Preparing Final Accounts 

 Preparing Close out report and As Built 
Drawings 
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C3.2.1  Extent of the Scope of Service 

The services to be provided by the Service Provider will be but not limited to the following services: 

C3.2.1.1 Principal Agent Services 

The scope of services in broad terms is defined as follows:  

Co-ordination 

• Co-ordinating of professional team 

• Liaise and co-ordinate work with the Engineer, QS and OHS consultant/Agent  

• Co-ordinating and arranging site meetings and inspections 

• Compiling and furnishing of monthly project reports 

Contract Management and Administration 

• Administrating of and supervising the building contract in accordance with the requirements 

• Receiving of instructions from The Mvula Trust’s project manager and distributing to the 

relevant parties 

• Issuing of written instructions to the contractor on behalf of the client to execute variations, 

scope changes, design changes and additional works  

• Prepare contractual documentation and establishing the construction documentation issue 

process (including drawings, project specifications, quality control and testing schedule, Site 

Specific OHS specification and Technical Specifications. 

• Assist with the preparation of contract documentation for signature and ensure signing of 

contract documents and collection of insurances from contractors.  

• Receiving, co-ordinating and monitoring of all approved contract documentation provided by 

the contractor(s). 

• Agreeing quality assurance procedures and monitoring implementation. 

• Reviewing, approving and monitoring the preparation of the construction programme by the 

contractor  

• Arranging site handover to the contractor 

• Agreeing and monitoring issue and distribution of construction documentation  

• Conducting and recording regular site meetings 

• Establishing procedures for monitoring scope and cost variations  

• Regularly monitoring performance of the contractor against the construction programme  

• Receiving notices according to the building contract 

• Co-ordinating, monitoring and issuing practical completion lists and the certificate of practical 

completion.  
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• Facilitating and expediting receipt of occupation certificates and for which the following 

deliverables are applicable:  

• Certificate(s) of practical completion per school 

• Co-ordinating and monitoring rectification of defects  

• Managing preparation of as-built drawings and documentation  

• Issuing final completion certificates  

• other duties not listed above but which could reasonably be expected of a principal agent for 

similar projects 

Reporting 

• Prepare, submit monthly construction progress meeting to The Mvula  

• Complete and submit weekly dashboard reports per project 

• Attend weekly progress reporting (RPM’s). Note meetings will be held weekly and might be 

scheduled over weekends 

• Capture and upload project data on EFMS per school reporting Tool. Key requirement for 

invoicing and payment of invoices. 

• Undertake Neims Assessments and upload on EFMS System 

Payments 

• Monitoring, reviewing, approving and issuing payment certificates  

• Issuing of monthly interim payment certificates, final payment certificates for practical and final 

completion 

Claims 

• Adjudication of and making recommendations in respect of the extension of the building 

contract period and periods where penalties are applicable 

• Receiving, reviewing and adjudicating any contractual claims and adjudicating entitlements 

including resolving financial claims by the contractor(s) 

Final Accounts 

• Review final account(s) for the works on a progressive basis 

• Ensuring that all final accounts will be corrected and handed in on time 

• Managing agreement of final account(s)  

• Signing off final account(s) per school 

• Conclude final account(s) 

Close Out 

• Preparing and presenting the project close-out report and for which the following deliverables 

are applicable:  
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– Completion certificates, Record of meetings, Final Fees, Project close-out report , 

NEIMS update on EFMS etc 

Other administrative duties 

• Letter from SGB confirming SDP was presented and is accepted by the School with the 

proposed demolitions. 

• Service provider will also be required to complete competent person certificate as part of his 

submission documents. 

 

C3.2.1.2 Professional Quantity Surveyor Services 

The broad terms are defined as follows:  

• Compile Bill of Quantities  

• Compile Refurbishment Bill of Quantities of existing ablution blocks  

• Confirm and realign scope of in liaison with TMT 

• Balancing of Contractor rates and Issue final Bill of Quantities for signing and acceptance by 

Contractor and TMT 

• Prepare bi-weekly (2 IPC per month) valuations for payment certificates to be issued by the 

principal agent in line with measured work on site. 

• Compile and submit cession documents for approval by TMT (For materials and subcontractor 

work) 

• Liaise and co-ordinate work with the Principal Agent/Engineer and OHS consultant/Agent  

• Establishing procedures for monitoring scope and cost variations  

• Attend project initiation meetings, regular site, technical and progress meetings 

• Receive relevant data and cost estimates from the other consultants 

• Prepare detailed estimates of construction cost 

• Prepare schedules of predicted cash flow 

• Prepare pro-active estimates for proposed variations for client decision-making and prepare 

Variation Orders 

• Assist in the resolution of contractual claims by the contractor(s) and  

• Prepare final account(s) for the works on a progressive basis 
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C3.2.1.3 Professional Architectural Services 

 

The Standard Service is generally divided into 6 work stages.  The essential functions of each work 

stage relevant to the service are identified hereafter as follows:  

 

Stage 1: Inception  

a) Receive, appraise, and report on the client's requirements about the client's brief; 

b) Determine the site and rights and constraints;  

c) Determine budgetary constraints;  

d) Determine the need for consultants;  

e) Determine indicative project timelines;  

f) Determine methods of contracting; and  

g) whether other statutory authority applications are required or desirable.  

 

Stage 2: Concept and viability (concept design)  

 

a) Prepare an initial design concept and advise on: i the intended space provisions and planning 

relationships; ii proposed materials and intended building services; and iii the technical and functional 

characteristics of the design. 

b) Check for conformity of the concept with the rights to the use of the land.  

c) Consult with local and statutory authorities.  

d) Review the anticipated costs of the project.  

e) Review the project programme.  

 

Stage 3: Design Development  

a) Develop all aspects of the design from concept to full development including, but not limited to, 

construction systems, materials, fittings, and finishes selections;  

b) Review the programme and budget with the client, principal consultant, or other consultants; 

c) Coordinate other consultants' designs into building design;  

d) Prepare design development drawings including drafting technical details and material 

specifications;  

e) Discuss and agree on the building plan application and approval requirements with the local 

authority; 

 

Stage 4: Documentation and Procurement  

 

Stage 4.1  

 

a) Prepare documentation required for local authority building plan application submission;  

b) Co-ordinate technical documentation with the consultants and complete primary co-ordination 
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sufficient to support building plan submission;  

c) Review the costing and programme with the consultants;  

d) Obtain the client's authority, and submit documents for approval at the local authority.  

 

Stage 4.2 

a) Prepare specifications for the works;  

b) Complete technical documentation sufficient for tender;  

c) Obtain offers for the execution of the works;  

d) Evaluate offers, and recommend a successful tenderer for appointment;  

e) Prepare the contract documentation and arrange the signing of the building contract by the client 

and the successful tenderer;  

f) Complete all remaining technical and construction documentation and coordinate same with the 

consultants;  

 

Stage 5: Construction  

a) Administer the building contract;  

b) Give possession of the site to the contractor;  

c) Issue construction documentation;  

d) Review sub-contractor designs, shop drawings, and documentation for conformity of design intent;  

e) Inspect the works for conformity with the contract documentation and acceptable quality in terms of 

industry standards;  

f) Administer and perform the duties and obligations assigned to the principal agent in the building 

contract;  

g) Manage the completion process of the project;  

h) Assist the client in obtaining the required documentation necessary for the client to obtain the 

occupation certificate.  

 

Stage 6: Close-out  

 a) Facilitate the project close-out including the collation of the necessary documentation to effect 

completion, handover, and operational manual of the project.  

b) When the contractor's obligations to the building contract have been fulfilled, the architectural 

professional shall issue the certificates related to the contract completion.  

c) Provide the client with construction record documentation and the relevant technical and contractual 

undertakings by the contractor and sub-contractors. 
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C3.2.1.4 Professional Civil and Structural Engineering Services  

 
The professional engineer is required to provide advice, design services, design review and 

construction monitoring related to elements designed and detailed by others and modify where 

applicable. 

 

The scope of works includes the following: 

• Compile Assessment report and scope verification with the Principal Agent and Architects  

• Sanitation Projects – site specific structural design drawings  

• Schedule of required surveys, tests, analyses, site and other investigations. 

• Schedule of consents and approvals  

• Concept, detailed design and Site Development Plan (involve Architect) for civil works 

• Preliminary design and working drawings.  

• Local and other authority submission drawings and reports 

• Issue construction drawings, certify and sign off the inspection, and/or completion for all 

structural elements of the building including reinforced concrete work, load bearing brickwork, 

brickwork and non-water-borne sanitary disposal or drainage systems.  

• Ensure the works are constructed according to the drawings and specification. (Approval of 

the works) 

The following duties are expected from the professional civil or/ and structural engineer 

• Issue construction drawings, project specifications, quality control and testing schedule and 

Technical Specifications through the Principal Agent. Including reinforcing bending schedules 

and detailing and specifications of structural steel sections and connections. 

• Agreeing quality assurance procedures and monitoring implementation thereof.  

• Attend regular site, technical and progress meetings.  

• Review the Contractor's quality control programme and outputs of quality control plan and 

advise the contractor and client on the adequacy and need for additional controls, inspections 

and testing. 

• Inspect the works for quality and conformity to contract documentation, as described in more 

detail in 3.3.2 of ECSA Guidelines for Level 2: periodic construction monitoring.  

• Contract instructions. 

• All statutory certification and certificates of compliance as required by the Local and other 

Statutory Authorities 

• Assist QS in Valuations for payment certificates 

• Assist in the resolution of contractual claims by the contractor. 

• Clarify details, discrepancies and descriptions during construction as required. 

• Instruct witness and review all tests and mock ups carried out both on and off site. 

• Update and issue drawings register. 

• Issue construction instructions as and when required though the Principal Agent. 

• Inspect the works for practical completion and defects lists.  

• Works and final completion lists 
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• Arrange for the delivery of all test certificates, statutory (regulatory) and other approvals, as 

built drawings and operating manuals. 

• As-built drawings and documentation 

• Compile construction completion report 

• Assist with compilation of close-out report  

• Operations and maintenance manuals, guarantees and warranties 

C3.2.1.5 Occupational Health and Safety Agent  

The Occupational Health and Safety Agent must execute the duties of the client, as his appointed 

agent, as contemplated in the Construction Regulations 2014 and to the Occupational Health and 

Safety Act. 

 

Scope of works  

• Review and amend OHS Specification. 

• Conduct Baseline Risk Assessment. 

• Assess and approve the contractor(s) health and safety plan. 

• Manage the OHS activities on the construction site in accordance with the OHS Act. 

• Monitor the compilation of OHS file and verify the maintenance of same by contractor(s).  

• Attend the site handover meeting.  

• Attend regular site progress meetings.  

• Conduct monthly compliance audits and submit reports to Principal Agent. 

• Monthly monitor the implementation of the OHS plan(s) in accordance with the TMT OHS 

specification and recommend stop orders where necessary.  

• Prepare monthly audit compliance report and brief the project management team and 

contractor(s) following monthly site audits.  

• Facilitation and approval of consolidated close out file and compile an accompanying 

consolidated close out report.  

 

Deliverables 

• Attend site handover meeting 

• Attendance of monthly progress meetings  

• Conduct one compliance audit per month and submission of reports 

• Compile an accompanying consolidated close out report.  

• OHS specification and baseline risk assessment.
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C3.3 Additional Project Information 
 
C3.3.1 Location of the Project 

 

The projects are located in the Eastern Cape educational districts. Tenderers are to note that 

the schools are located in rural areas and access might be difficult.  

 

C3.3.2  Information available from Employer 

 DBE Norms and Standards 

 

C3.3.3 Other Contracts on Site 

 

None that TMT is aware of. 

 

C3.3.4 Reporting Requirements and Approval Procedure 

 

Reporting to the TMT and in accordance with the National Education Information Management 

System (NEIMS), the Education Facilities Management System (EFMS) and Expanded Public 

Works Programme (EPWP). 

 

C3.3.5 Co-operation with other services providers 

It will be required of the Service Provider to co-operate with the DBE- PSU and/or other 

service providers employed by TMT. 

 

C3.3.6 Other key role players 

 

Department of Public Works, Eastern Cape Department of Education and DBE-PSU will play a 

key role as the client representatives of the project and must be involved at critical stages of 

the project and will provide an inspectorate team to ensure the work is done according to the 

drawings and works specifications. It is required that the professional team co-operate with the 

departmental officials  
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C3.4  Brief 
 

C3.4.1 Target dates and times 

The Service Provider will be expected throughout to give preference to the execution of the 

work involved in this commission. 

The work of all Service Providers will be co-ordinated by the principal agent. All work is to be 

performed by the persons listed as Key Persons and persons under their supervision and 

further be executed as described in the Programme according to clause 3.15 of the Contract 

Data (and/or PEP according to the same clause, if applicable). 

During the construction phase of the Project it will be expected of the principal agent to obtain 

a construction programme from the main contractor to continuously monitor his progress 

against that programme for compliance and to take whichever steps have been described in 

the relevant manual and the Working Guideline for Project Managers. This should be done in 

collaboration with the rest of the professional team, should the progress not be according to 

the said programme. 

C3.4.2 Reporting requirements 

Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit 

a monthly report indicating progress of the Services. 

C3.4.3 Local content 

It is the policy of the Employer to give preference to materials and equipment of South African 

manufacture. The Service Provider is to ensure that, wherever feasible, designs are based on 

locally manufactured equipment and materials which can meet requirements at competitive 

prices. 

C3.4.4 Design innovation 

 Given the need for energy efficiency and environmental sustainability in the built environment, 

each member of the professional team, is required, wherever possible and applicable, to 

demonstrate design innovation in all aspects of the Service towards “green” design solutions. 

Aspects to be considered and incorporated in all new building and/or maintenance designs 

are, inter alia but not limited to, 

 (a) Sustainable development e.g. in building form, material choice, construction detailing and 

methods, recycling ability;  
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C3.4.5 Access to land/buildings/sites 

Access to the land/buildings/sites shall be negotiated in consultation with the The Mvula 

Trust project manager. 

C3.4.6 Software application for programming 

The Service Provider must avail himself of software to be used in the Project 

documentation for compatibility with other Service Providers as well as the Employer. 

Specific requirements for compatibility are specified in the relevant manuals. 

C3.4.7 Condition to accept unregistered persons with suitable built environment 

qualifications on secondment 

 It is an expressed term of the contract that the Service Provider, after award of tender, 

accept unregistered, suitably qualified (built environment) persons in his office for the 

purpose of exposing the latter to the full extent of professional work, or as may be 

required according to specific circumstances, in order to gain experience which can be 

presented to the relevant Council for consideration towards professional registration. The 

secondment of such unregistered persons will be negotiated with the Service Provider in 

terms of numbers, periods of training and extent of professional work opportunity to be 

afforded. The conditions of secondment will be the subject of a separate Memorandum of 

Understanding with the Service Provider which will serve as an annexure hereto. Any 

secondment arrangements will cease upon the professional registration of the seconded 

person or as agreed on and so included in the aforesaid Memorandum of Understanding. 

The responsibility for salaries of seconded persons will remain with the Employer, but 

responsibility for operational expenses, necessary for the execution of the work, will rest 

with the Service Provider, all of which will be dealt with in the Memorandum of 

Understanding. 

 

C3.4.8       Other administrative duties 

        Service provider team members will also be required to complete competent person 

certificate as part of his submission    documents and acknowledging they take full 

responsibility for their design work and approval of  all the works on site.

 
C3.2.1.4 Occupational Health and Safety Agent  

The Occupational Health and Safety Agent must execute the duties of the client, as his appointed 

agent, as contemplated in the Construction Regulations 2014 and to the Occupational Health and 

Safety Act. 
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Scope of works  

• Review and amend OHS Specification. 

• Conduct Baseline Risk Assessment. 

• Assess and approve the contractor(s) health and safety plan. 

• Manage the OHS activities on the construction site in accordance with the OHS Act. 

• Monitor the compilation of OHS file and verify the maintenance of same by contractor(s).  

• Attend the site handover meeting.  

• Attend regular site progress meetings.  

• Conduct monthly compliance audits and submit reports to Principal Agent. 

• Monthly monitor the implementation of the OHS plan(s) in accordance with the TMT OHS 

specification and recommend stop orders where necessary.  

• Prepare monthly audit compliance report and brief the project management team and 

contractor(s) following monthly site audits.  

• Facilitation and approval of consolidated close out file and compile an accompanying 

consolidated close out report.  

 

Deliverables 

• Attend site handover meeting 

• Attendance of monthly progress meetings  

• Conduct one compliance audit per month and submission of reports 

• Compile an accompanying consolidated close out report.  

• OHS specification and baseline risk assessment. 

 

Project Administrator Reporting 

• Capture, upload and update project data on EFMS per school reporting Tool i.e scope of 

works, project budgets etc) 

• Upload project documentation per IDMS stages 

• Continuously update milestone dates 

• Continuously update cash flows dates 

• Continuously upload and update approved variation orders 

• Update neims report 

• Populate EFMS reporting tools (Progress, OHS, EPWP, Demolitions) 

• Upload final accounts and close out report 
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C3.5 Additional Project Information 
 
C3.3.1 Location of the Project 

 

The projects are located in the Eastern Cape educational districts indicated under site 

information. Tenderers are to note that the schools are located in rural areas and access might 

be difficult.  

 

C3.3.2  Information available from Employer 

 DBE Norms and Standards 

 

C3.3.3 Other Contracts on Site 

 

None that TMT is aware of. 

 

C3.3.4 Reporting Requirements and Approval Procedure 

 

Reporting to the TMT and in accordance with the National Education Information Management 

System (NEIMS), the Education Facilities Management System (EFMS) and Expanded Public 

Works Programme (EPWP). 

 

C3.3.5 Co-operation with other services providers 

It will be required of the Service Provider to co-operate with the ECDoE PSU and/or other 

service providers employed by TMT. 

 

C3.3.6 Other key role players 

 

Department of Public Works, Eastern Cape Department of Education and ECDoE-PSU will 

play a key role as the client representatives of the project and must be involved at critical 

stages of the project and will provide an inspectorate team to ensure the work is done 

according to the drawings and works specifications. It is required that the professional team 

co-operate with the departmental officials  
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C3.6  Brief 
 

C3.4.1 Target dates and times 

The Service Provider will be expected throughout to give preference to the execution of the 

work involved in this commission. 

The work of all Service Providers will be co-ordinated by the principal agent. All work is to be 

performed by the persons listed as Key Persons and persons under their supervision and 

further be executed as described in the Programme according to clause 3.15 of the Contract 

Data (and/or PEP according to the same clause, if applicable). 

During the construction phase of the Project it will be expected of the principal agent to obtain 

a construction programme from the main contractor to continuously monitor his progress 

against that programme for compliance and to take whichever steps have been described in 

the relevant manual and the Working Guideline for Project Managers. This should be done in 

collaboration with the rest of the professional team, should the progress not be according to 

the said programme. 

C3.4.2 Reporting requirements 

Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit 

a monthly report indicating progress of the Services. 

C3.4.3 Local content 

It is the policy of the Employer to give preference to materials and equipment of South African 

manufacture. The Service Provider is to ensure that, wherever feasible, designs are based on 

locally manufactured equipment and materials which can meet requirements at competitive 

prices. 

C3.4.4 Design innovation 

 Given the need for energy efficiency and environmental sustainability in the built environment, 

each member of the professional team, is required, wherever possible and applicable, to 

demonstrate design innovation in all aspects of the Service towards “green” design solutions. 

Aspects to be considered and incorporated in all new building and/or maintenance designs 

are, inter alia but not limited to, 

 (a) Sustainable development e.g. in building form, material choice, construction detailing and 

methods, recycling ability;  
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C3.4.5 Access to land/buildings/sites 

Access to the land/buildings/sites shall be negotiated in consultation with the The Mvula 

Trust project manager. 

C3.4.6 Software application for programming 

The Service Provider must avail himself of software to be used in the Project 

documentation for compatibility with other Service Providers as well as the Employer. 

Specific requirements for compatibility are specified in the relevant manuals. 

C3.4.7 Condition to accept unregistered persons with suitable built environment 

qualifications on secondment 

 It is an expressed term of the contract that the Service Provider, after award of tender, 

accept unregistered, suitably qualified (built environment) persons in his office for the 

purpose of exposing the latter to the full extent of professional work, or as may be 

required according to specific circumstances, in order to gain experience which can be 

presented to the relevant Council for consideration towards professional registration. The 

secondment of such unregistered persons will be negotiated with the Service Provider in 

terms of numbers, periods of training and extent of professional work opportunity to be 

afforded. The conditions of secondment will be the subject of a separate Memorandum of 

Understanding with the Service Provider which will serve as an annexure hereto. Any 

secondment arrangements will cease upon the professional registration of the seconded 

person or as agreed on and so included in the aforesaid Memorandum of Understanding. 

The responsibility for salaries of seconded persons will remain with the Employer, but 

responsibility for operational expenses, necessary for the execution of the work, will rest 

with the Service Provider, all of which will be dealt with in the Memorandum of 

Understanding. 

 

C3.4.8       Other administrative duties 

        Service provider team members will also be required to complete competent person 

certificate as part of his submission    documents and acknowledging they take full 

responsibility for their design work and approval of the works on site. 
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C4 Site Information - List of Schools per Cluster in the Eastern Cape Province 
 

 

EMIS No Project / Programme Name DoE Districts PSP Cluster Base town 
Construction Estimate 
(Excl Vat) 

200400671 MTENGWANE SSS OR TAMBO INLAND 11 MTHATHA/ EAST LONDON R 6 000 000,00 

200600568 NGANGOMHLABA JSS 
 
CHRIS HANI WEST  

12 

EMALAHLENI/CUMAKALA 

R21 500 000,00 
 

200501239 MOSHESH AGRICULTURAL SCHOOL ALFRED NZO MTHATHA/KOKSTAD 

 200600746 ZINGISA JSS CHRIS HANI WEST LUKANJE 

200200377 LUKHOZI JSS AMATHOLE WEST/BCM 13 EAST LONDON R 7 000 000,00 

  


