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DIRECTORATE (Unit) 
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DIVISION 
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PROCUREMENT DOCUMENT : Infrastructure (SAICE GCC) 
 

Documents are to be obtained, free of charge, in electronic format, from 
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Contract No:  1R-31614 

Contract Title:  The Widening of Citrus Lane in Durban North- Ward 36  

Estimated CIDB: Grade:  3 Class: CE 
 

CLARIFICATION MEETING AND QUERIES 

Clarification Meeting: Compulsory Clarification Meeting 

Meeting Location: 
Date, Time: 

Citrus Lane in Parkhill, Durban North on the 19 February 2026 at 
10:00pm.  
Consolidated question and answer from the clarification meeting will be 
uploaded on the 03-03-2026 

Queries can be addressed to: 
The Employer’s Agent’s: 

Representative: 

Name: Thuli Shabalala 
Tel: 031 311 7613 
eMail: thuli.shabalala@durban.gov.za 

 

TENDER SUBMISSION 

 The Tender Offer (hard copy) shall be delivered to:  

Delivery location: The Tender Box in the foyer of the Municipal Building, 
  166 KE Masinga Road, Durban  

 An electronic submission is also to be made via the eThekwini 
Municipality JDE System (SSS Module) (see Tender Data: C.2.13). 

JDE Queries 
Contact: 

Lindo Dlamini: Tel: 
Email:  

031-322-7133 / 031-322-7153 
supplier.selfservice@durban.gov.za 

Closing Date/ Time: Friday, 06 March 2026 at 11h00 
 

Tender Offers submitted via any means other than that stated in the Tender Data will be deemed invalid 

Issued by:  

ETHEKWINI MUNICIPALITY 

Deputy Head: Roads Provision 

Date of Issue: 20/11/2025 Document Version 01/07/2025 

  

https://www.etenders.gov.za/
https://www.durban.gov.za/pages/business/procurement
mailto:supplier.selfservice@durban.gov.za
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PART T1: TENDERING PROCEDURES 

T1.1.1: TENDER NOTICE AND INVITATION TO TENDER 
 

Tenders are hereby invited  to tender for the works for the widening of Citrus Lane in Ward 36, Parkhill, Durban 

North. The works include construction of road pavement layerworks, laying of precast concrete kerbs and 

channels, construction of v drains, installation of retaining walls and landscaping. 

 

Subject Description 
Tender 

Data 

Employer The Employer is the eThekwini Municipality as represented by: 

Deputy Head: Roads Provision 

C.1.1.1 

Tender 

Documents 

Documentation is to be downloaded from the National Treasury’s 

eTenders website or the eThekwini Municipality Website: 

• https://www.etenders.gov.za/  

• https://www.durban.gov.za/pages/business/procurement 

C.1.2  

CIDB Eligibility It is estimated that Tenderers should have a CIDB contractor grading 

designation of 3  CE (or higher). 

C.2.1.2 

Compulsory 

Clarification 

Meeting 

Citrus Lane in Parkhill, Durban North on the 19 February 2026 at 

10:00pm.  

Consolidated question and answer from the clarification meeting will 

be uploaded on the 03-03-2026 

C.2.7 

Seek Clarification Queries relating to these documents are to be addressed to the Employer’s 

Agent’s Representative whose contact details are: 

Name: Thuli Shabalala 

Tel: 031 311 7613 

eMail: thuli.shabalala@durban.gov.za 

C.1.4 

Submitting a 

Tender Offer 

The Tender Offer (hard copy) shall be delivered to: C.2.13 

The Tender Box in the foyer of the Municipal Building, 166 KE 
Masinga Road, Durban  

 

 An electronic submission, via the eThekwini Municipality JDE System 
(SSS Module), is also to be made. Refer to Part T1.1.2 and Tender Data: 
C.2.13. Notwithstanding the electronic submission, a tender offer will only 
be deemed valid if the “hard copy” submission has been made. 

 

Closing Time The Tender Offer (hard copy) shall be delivered, and the electronic 

submission completed, both on or before Friday, 06 March 2026, at or 

before 11h00. 

C.2.15 

Evaluation of 

Tender Offers 

The 80/20 Price Preference Point System, as specified in the SCM Policy: 

Section 52: Preferential Procurement will be applied in the evaluation of 

tenders. Tender Data: C.3.11: Evaluation of Tender Offers details the 

awarding of Preference Points, and other related evaluation requirements. 

C.3.11 

Requirements for sealing, addressing, delivery, opening, and assessment of tenders are stated in the Tender Data 

 

CIDB B.U.I.L.D. Programme Standards 

CIDB Standard for Indirect Targeting for Enterprise Development 

 through Construction Works Contracts 
Not Applicable 

CIDB Standard for Developing Skills  

through Infrastructure Contracts 
Not Applicable 

 

https://www.etenders.gov.za/
https://www.durban.gov.za/pages/business/procurement
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T1.1.2: INFORMATION REGARDING THE ETHEKWINI JDE SYSTEM 

This Part (T1.1.2) is for information purposes only. 

Compliance requirements are stated in Part T1.2: Tender Data. 

1) General 

eThekwini Municipality Bids, Tenders and Quotations (hereafter referred to as Tenders) are going to be 
submitted using the JDE System. 

This JDE System will be used for: 

• Viewing of available (open) Tenders, 

• Downloading procurement documentation for Tenders, 

• Uploading completed and signed Tender documentation, 

• Completion and submission of Tenders electronically, 

• Viewing the Tender opening schedule. 

2) Registrations 

To be granted access to the JDE System prospective service providers must be registered on the 
National Treasury’s Central Supplier Database (CSD), the eThekwini Municipality Supplier Portal, 
and the eThekwini Municipality JDE System. 

National Treasury: Central Supplier Database 

• Registration can be made on https://secure.csd.gov.za . 

• Service Providers will be issued a “MAAA” number when registered. 

eThekwini Municipality Supplier Portal 

• Registration can be made on https://www.durban.gov.za by following these links: 
>Business >Supply Chain Management (SCM) >Accredited Supplier & Contractor Database. 

eThekwini Municipality JDE System 

• Service providers requiring access must send an email to supplier.selfservice@durban.gov.za 
 A copy of the Director’s ID is required: 

• On receipt of this email, the Procurement and Supply Chain Management (P&SCM) Directorate 
will respond with the login credentials and a link to the JDE System.  

3) Assistance with using the JDE System 

The following P&SCM Official(s) can be contacted in connection with any queries regarding the use of 
the JDE System: 

• Lindo Dlamini Tel:  031 322 7153 or 031 322 7133 
    Email:  supplier.selfservice@durban.gov.za 

4) Viewing of available tenders 

By following link https://rfq.durban.gov.za/jde/E1Menu.maf prospective Service Providers will be able to 
view available (open) Tender opportunities without signing into the system. However, Service Providers 
will not be able to respond to a Tender without being signed into the system using a JDE User ID and 
Password. 

  

https://secure.csd.gov.za/
https://www.durban.gov.za/
mailto:supplier.selfservice@durban.gov.za
mailto:supplier.selfservice@durban.gov.za
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Frfq.durban.gov.za%2Fjde%2FE1Menu.maf&data=05%7C01%7CDave.Baytopp%40durban.gov.za%7Ca4eabbf714fd4a3a19ef08dab81d4721%7C81a424ae2d4e4ee58de371aa99ed128c%7C0%7C0%7C638024734521843447%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=qyAEP2hcDfpDkAQnqFCoq7ri4rqZJT9D2gtdovTbxCM%3D&reserved=0
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5) Tender documentation 

By accessing the JDE System (using https://rfq.durban.gov.za/) and viewing any available Tenders, 

prospective Service Providers will be able to download the relevant Tender documentation. 

The Tender documentation consists of the TENDER and CONTRACT Parts, as described in the INDEX, 

and will include any drawings and other information (if applicable). Referred to or included in the 

documentation are the Standard Conditions of Tender (and associated Tender Data), and the 

Conditions of Contract (and associated Contract Data) which will govern the tendering and contract 

processes respectively. 

6) Submission of tender offers 

Reference is to be made to the Tender Data: C.2.13 that specifies compliance requirements. 

Tender Offers are to be delivered, in “hard copy” format, to the Delivery Location as stated in the Tender 

Data.  

In addition to the above, Tender Offers are also to be SUBMITTED ELECTRONICALLY (uploaded) 

on the eThekwini Municipality JDE System (Supplier Self Service (JDE-SSS) Module). Notwithstanding 

the electronic submission, a tender offer will only be deemed valid if the “hard copy” submission has 

been made. The “hard copy” submission will be deemed to be the ruling version. 

Bidders are responsible for resolving all access rights and submission queries on the JDE System before 

the tender closing date/ time, as stated in the Tender Data: C.2.15. 

7) Viewing the Tender opening schedule 

Users on the JDE System will be able to view the Tender Opening Schedule for each closed Tender. 

The tender opening schedule will also be made available on the eThekwini Municipal website at URL: 

https://www.durban.gov.za/pages/business/publication-of-received-bids  

  

https://rfq.durban.gov.za/
https://www.durban.gov.za/pages/business/publication-of-received-bids
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T1.1.3: NOTES TO TENDERERS 

These “Notes to Tenderers” are intended to provide guidance to Tenderers 

regarding tendering obligations and requirements. 

Compliance requirements are stated in the relevant parts of the Tender Data: T1.2. 

eThekwini Supply Chain Management Policy (SCMP) 

The requirements as stated in the Employer’s SCM Policy include, but are not limited to, the following: 

1) Section 14(4): ETM Supplier Database 

The eThekwini Supply Chain Management Policy requires suppliers/ service providers/ contractors to 

be registered on the eThekwini Municipality’s Vendor Portal. 

In the event of the Tenderer not being registered on the eThekwini Municipality’s Supplier Portal, the 

Tenderer must register on the internet at www.durban.gov.za by following these links: 

➢ Business 

➢ Supply Chain Management (SCM) 

➢ Accredited Supplier and Contractor's Database. 

The following is to be noted: 

• The information for registration as in the possession of the eThekwini Municipality will apply. 

• It is the Tenderer's responsibility to ensure that the details submitted to the Municipality are correct. 

• Tenderers are to register prior to the submission of tenders. 

2) Section 20(1)(d)(i): Audited Financial Statements 

Audited Financial Statements are required to be submitted if the value of the tender offer exceeds R10 

million (incl. VAT). See Returnable Form: MBD 5 and Returnable Form: Contracts awarded by 

Organs of State in the past 5 years. 

3) Section 20(1)(d)(iii): Contracts Awarded during the past 5 Years 

Tenderers are to include with their submission a listing of any contracts awarded to the Tenderer during 

the past 5 years, including particulars of any material non-compliance or dispute concerning the 

execution of the contracts. Tenderers are referred to Returnable Form: MBD 5 

4) Section 13.1(b)(vii), 20(1)(d)(ii), 28.2(d), 29.6(a), 38.1(d), and 29.14: Municipal Rates and Taxes 

(Fees) 

Tenderers are to refer to Returnable Form: Declaration of Municipal Fees to certify that they have 

no undisputed commitments for municipal services towards any municipality. Prior to an award, a 

Tenderer’s municipal rates and taxes cannot be in arears. Should a Tenderer be in arrears with respect 

to municipal services and has formalised an agreement with the respective municipality to offset the 

arrears, the agreement must be in place at time of tender closing. 

5) Section 21.2: Tender Validity 

Tenders are to remain valid for twelve (12) months after the expiry of the original tender validity period 

unless the Municipality is notified, in writing, of anything to the contrary. 

http://www.durban.gov.za/
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6) Section 28(2)(d), Section 28(2)(h) and Section use 29(12): Certifications and Registrations 

CIDB Registration and Status, B-BBEE Certificates, and Tax Compliance Status PINs must be valid at 

tender closing, and before final award. 

The Tenderer’s Tax Compliance Status, CIDB Registration and Status (if required), and B-BBEE Level 

Status (if required), will be verified using the National Treasury Central Supplier Database (CSD). 

Tenderers are referred to Returnable Form: Compulsory Enterprise Questionnaire. 

It is the Tenderer’s responsibility to ensure that their data on the CSD is kept updated and correctly 

reflects the status of the tendering entity. 

7) Section 28(2)(f), and 52.5.13: Joint Ventures (JV) 

Each party of a JV must submit separate Tax Compliance Status PINs. 

Also, and unless otherwise stated, the requirements for a single entity submission in terms of 

documentation requirements, will apply to each member of a JV making a submission. 

As proof that a JV has been formalised, or that the parties to the JV agree to formalise the JV should 

they be successful in being recommended for the award of this tender, Tenderers are referred to 

Returnable Form: Joint Venture Agreements. 

8) Section 49.1.2: Complaints and Objections (Appeals) 

A non-refundable tariff, as per the approved Council tariffs, is payable by the Complainant to the 

Municipality. Proof of the payment of the Fee must be attached to the Complaint.  

CIDB 

Regulation 25(8) 

9) It should be noted that this contract is not part of a Targeted Development Programme (TDP). The 

CIDB provisions in relation to a Contractor’s Potentially Emerging (PE) status do not apply.  

Tenderers are referred to CIDB Inform Practice Note #32: “Application of the Potentially Emerging 

(PE) Status”. 

B.U.I.L.D. Programme 

10) A programme to accelerate transformation in the construction industry, increase the capacity of the 

construction industry to deliver infrastructure and support the growth of emerging contractors, was 

launched on 14 March 2024 by the Deputy Minister of Public Works and Infrastructure and the 

Construction Industry Development Board. 

Details of the B.U.I.L.D. Programme were published in a Government Gazette in 2020 (GG 43726) and 

B.U.I.L.D. has gradually been phased in at various levels of government and the private sector. The 

CIDB, a public entity with the mandate to promote improved performance in construction, oversees the 

programme and manages the B.U.I.L.D Fund. 

The B.U.I.L.D programme determines that public sector entities which implement construction projects, 

that meet certain minimum requirements, must include developmental goals to the deliverables defined 

in the tenders. Contractors are required to include these goals in the plans and pricing when they submit 

their tender bids.  
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PART T1: TENDERING PROCEDURES 

T1.2: TENDER DATA 

 

T1.2.1 STANDARD CONDITIONS OF TENDER 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the 

CIDB Standard for Uniformity in Construction Procurement as published in Government Gazette No 

42622, Board Notice 423 of 8 August 2019, as duplicated below. 

The Standard Conditions of Tender make several references to the Tender Data for details that 

apply specifically to this tender. The Tender Data shall have precedence in the interpretation of any 

ambiguity or inconsistency between it and the Standard Conditions of Tender. 

Annex C 

 

Standard Conditions of Tender 
 

C.1 General  

C.1.1 Actions  

C.1.1.1 The employer and each tenderer submitting a 

tender offer shall comply with these conditions 

of tender. In their dealings with each other, 

they shall discharge their duties and obligations 

as set out in C.2 and C.3, timeously and with 

integrity, and behave equitably, honestly and 

transparently, comply with all legal obligations 

and not engage in anticompetitive practices.  

C.1.1.2 The employer and the tenderer and all their 

agents and employees involved in the tender 

process shall avoid conflicts of interest and 

where a conflict of interest is perceived or 

known, declare any such conflict of interest, 

indicating the nature of such conflict. Tenderers 

shall declare any potential conflict of interest in 

their tender submissions. Employees, agents 

and advisors of the employer shall declare any 

conflict of interest to whoever is responsible for 

overseeing the procurement process at the 

start of any deliberations relating to the 

procurement process or as soon as they 

become aware of such conflict and abstain from 

any decisions where such conflict exists or 

recuse themselves from the procurement 

process, as appropriate.  

 Note:  

1) A conflict of interest may arise due to a conflict of roles 

which might provide an incentive for improper acts in some 

circumstances. A conflict of interest can create an 

appearance of impropriety that can undermine confidence 

in the ability of that person to act properly in his or her 

position even if no improper acts result.  

2)  Conflicts of interest in respect of those engaged in the 

procurement process include direct, indirect or family 

interests in the tender or outcome of the procurement 

process and any personal bias, inclination, obligation, 

allegiance or loyalty which would in any way affect any 

decisions taken.   

C.1.1.3 The employer shall not seek, and a tenderer 

shall not submit a tender, without having a firm 

intention and the capacity to proceed with the 

contract.  

C.1.2 Tender Documents  

The documents issued by the employer for the 

purpose of a tender offer are listed in the 

Tender Data.  

C.1.3 Interpretation  

C.1.3.1 The Tender Data and additional requirements 

contained in the tender schedules that are 

included in the returnable documents are 

deemed to be part of these conditions of 

tender.  

C.1.3.2 These conditions of tender, the Tender Data 

and tender schedules which are required for 

tender evaluation purposes, shall form part of 

any contract arising from the invitation to 

tender.  
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C.1.3.3 For the purposes of these conditions of tender, 

the following definitions apply:  

a) conflict of interest means any situation in 

which:  

i) someone in a position of trust has 

competing professional or personal 

interests which make it difficult to fulfil 

his or her duties impartially;  

ii) an individual or tenderer is in a position 

to exploit a professional or official 

capacity in some way for their personal 

or corporate benefit; or  

iii) incompatibility or contradictory 

interests exist between an employee 

and the tenderer who employs that 

employee.  

b) comparative offer means the price after the 

factors of a non-firm price and all 

unconditional discounts it can be utilised to 

have been taken into consideration;  

c) corrupt practice means the offering, giving, 

receiving or soliciting of anything of value to 

influence the action of the employer or his 

staff or agents in the tender process;  

d) fraudulent practice means the 

misrepresentation of the facts in order to 

influence the tender process or the award 

of a contract arising from a tender offer to 

the detriment of the employer, including 

collusive practices intended to establish 

prices at artificial levels;  

  

C.1.4 Communication and employer’s agent  

  

Each communication between the employer 

and a tenderer shall be to or from the 

employer's agent only, and in a form that can 

be readily read, copied and recorded. 

Communications shall be in the English 

language. The employer shall not take any 

responsibility for non-receipt of 

communications from or by a tenderer. The 

name and contact details of the employer’s 

agent are stated in the Tender Data.  

C.1.5 Cancellation and Re-Invitation of Tenders 

C.1.5.1 An employer may, prior to the award of the 

tender, cancel a tender if-  

a) due to changed circumstances, there is no 

longer a need for the engineering and 

construction works specified in the 

invitation;  

b) funds are no longer available to cover the 

total envisaged expenditure; 

 

 

c) no acceptable tenders are received;  

d) there is a material irregularity in the tender 

process.  

C.1.5.2 The decision to cancel a tender invitation must 

be published in the same manner in which the 

original tender invitation was advertised. 

C.1.5.3 An employer may only with the prior approval 

of the relevant treasury cancel a tender 

invitation for the second time.  

C.1.6  Procurement procedures  

  

C.1.6.1 General  

  

Unless otherwise stated in the Tender Data, a 

contract will, subject to C.3.13, be concluded 

with the tenderer who in terms of C.3.11 is the 

highest ranked or the tenderer scoring the 

highest number of tender evaluation points, as 

relevant, based on the tender submissions that 

are received at the closing time for tenders.  

  

C.1.6.2 Competitive negotiation procedure  

 

C.1.6.2.1 Where the Tender Data require that the 

competitive negotiation procedure is to be 

followed, tenderers shall submit tender offers in 

response to the proposed contract in the first 

round of submissions. Notwithstanding the 

requirements of C.3.4, the employer shall 

announce only the names of the tenderers who 

make a submission. The requirements of C.8 

relating to the material deviations or 

qualifications which affect the competitive 

position of tenderers shall not apply.  

  

C.1.6.2.2 All responsive tenderers or at least a minimum 

of not less than three responsive tenderers that 

are highest ranked in terms of the evaluation 

criteria stated in the Tender Data shall be 

invited to enter into competitive negotiations 

based on the principle of equal treatment, 

keeping confidential the proposed solutions and 

associated information.  

  

Notwithstanding the provisions of C.2.17, the 

employer may request that tenders be clarified, 

specified and fine-tuned in order to improve a 

tenderer’s competitive position provided that 

such clarification, specification, fine-tuning or 

additional information does not alter any 

fundamental aspects of the offers or impose 

substantial new requirements which restrict or 

distort competition or have a discriminatory 

effect.  

http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
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C.1.6.2.3 At the conclusion of each round of negotiations, 

tenderers shall be invited by the employer to 

revise their tender offer based on the same 

evaluation criteria, with or without adjusted 

weightings. Tenderers shall be advised when 

they are to submit their best and final offer.  

  

C.1.6.2.4 The contract shall be awarded in accordance 

with the provisions of C.3.11 and C.3.13 after 

tenderers have been requested to submit their 

best and final offer.  

  

C.1.6.3 Proposal procedure using the two stage-

system  

  

C.1.6.3.1 Option 1  

  

Tenderers shall in the first stage submit 

technical proposals and, if required, cost 

parameters around which a contract may be 

negotiated. The employer shall evaluate each 

responsive submission in terms of the method 

of evaluation stated in the Tender Data, and in 

the second stage negotiate a contract with the 

tenderer scoring the highest number of 

evaluation points and award the contract in 

terms of these conditions of tender.  

  

C.1.6.3.2 Option 2  

  

C.1.6.3.2.1 Tenderers shall submit in the first stage only 
technical proposals. The employer shall invite 
all responsive tenderers to submit tender offers 
in the second stage, following the issuing of 
procurement documents.  

  

C.1.6.3.2.2 The employer shall evaluate tenders 

received during the second stage, in terms of 

the method of evaluation stated in the Tender 

Data, and award the contract in terms of these 

conditions of tender.  

  

C.2 Tenderer’s obligations   
  

C.2.1 Eligibility  

  

C.2.1.1 Submit a tender offer only if the tenderer 

satisfies the criteria stated in the Tender Data 

and the tenderer, or any of his principals, is not 

under any restriction to do business with 

employer.  

  

C.2.1.2 Notify the employer of any proposed material 

change in the capabilities or formation of the 

tendering entity (or both) or any other criteria 

which formed part of the qualifying 

requirements used by the employer as the 

basis in a prior process to invite the tenderer to 

submit a tender offer and obtain the 

employer’s written approval to do so prior to 

the closing time for tenders.  

  

C.2.2 Cost of tendering   

  

C.2.2.1 Accept that, unless otherwise stated in the 

Tender Data, the employer will not 

compensate the tenderer for any costs incurred 

in the preparation and submission of a tender 

offer, including the costs of any testing 

necessary to demonstrate that aspects of the 

offer complies with requirements.  

  

C.2.2.2 The cost of the tender documents charged by 

the employer shall be limited to the actual cost 

incurred by the employer for printing the 

documents. Employers must attempt to make 

available the tender documents on its website 

so as not to incur any costs pertaining to the 

printing of the tender documents.  

  

C.2.3 Check documents  

  

Check the tender documents on receipt for 

completeness and notify the employer of any 

discrepancy or omission.  

  

C.2.4 Confidentiality and copyright of documents  

  

Treat as confidential all matters arising in 

connection with the tender. Use and copy the 

documents issued by the employer only for the 

purpose of preparing and submitting a tender 

offer in response to the invitation. 

 
C.2.5 Reference documents  

  

Obtain, as necessary for submitting a tender 

offer, copies of the latest versions of standards, 

specifications, conditions of contract and other 

publications, which are not attached but which 

are incorporated into the tender documents by 

reference.  

  

C.2.6 Acknowledge addenda  

  

Acknowledge receipt of addenda to the tender 

documents, which the employer may issue, and 

if necessary apply for an extension to the 

closing time stated in the Tender Data, in order 

to take the addenda into account.  

  

C.2.7 Clarification meeting  

  

Attend, where required, a clarification meeting 

at which tenderers may familiarize themselves 



The Widening of Citrus Lane in Durban North- Ward 36  Contract No: 1R-31614 

 

 

Part T1: Tendering Procedures Page 10 Document Version 01/07/2025 

 

with aspects of the proposed work, services or 

supply and raise questions. Details of the 

meeting(s) are stated in the Tender Data.  

  

C.2.8 Seek clarification  

  

Request clarification of the tender documents, 

if necessary, by notifying the employer at least 

five (5) working days before the closing time 

stated in the Tender Data.  

  

C.2.9 Insurance  

  

Be aware that the extent of insurance to be 

provided by the employer (if any) might not be 

for the full cover required in terms of the 

conditions of contract identified in the Contract 

Data. The tenderer is advised to seek qualified 

advice regarding insurance.  

 

C.2.10 Pricing the tender offer  

  

C.2.10.1 Include in the rates, prices, and the tendered 

total of the prices (if any) all duties, taxes 

except Value Added Tax (VAT), and other levies 

payable by the successful tenderer, such 

duties, taxes and levies being those applicable 

fourteen (14) days before the closing time 

stated in the Tender Data.  

  

C.2.10.2  Show VAT payable by the employer separately 

as an addition to the tendered total of the 

prices.  

  

C.2.10.3  Provide rates and prices that are fixed for the 

duration of the contract and not subject to 

adjustment except as provided for in the 

conditions of contract identified in the Contract 

Data.  

  

C.2.10.4 State the rates and prices in Rand unless 

instructed otherwise in the Tender Data. The 

conditions of contract identified in the Contract 

Data may provide for part payment in other 

currencies.  

  

C.2.11 Alterations to documents  

  

Do not make any alterations or additions to the 

tender documents, except to comply with 

instructions issued by the employer, or 

necessary to correct errors made by the 

tenderer. All signatories to the tender offer 

shall initial all such alterations.  

 

 

C.2.12 Alternative tender offers  

  

C.2.12.1 Unless otherwise stated in the Tender Data, 

submit alternative tender offers only if a main 

tender offer, strictly in accordance with all the 

requirements of the tender documents, is also 

submitted as well as a schedule that compares 

the requirements of the tender documents 

with the alternative requirements that are 

proposed.  

  

C.2.12.2 Accept that an alternative tender offer must be 

based only on the criteria stated in the Tender 

Data or criteria otherwise acceptable to the 

employer.  

  

C.2.12.3 An alternative tender offer must only be 

considered if the main tender offer is the 

winning tender.  

  

C.2.13 Submitting a tender offer  

  

C.2.13.1 Submit one tender offer only, either as a single 

tendering entity or as a member in a joint 

venture to provide the whole of the works 

identified in the Contract Data and described 

in the scope of works, unless stated otherwise 

in the Tender Data.  

 

C.2.13.2 Return all returnable documents to the 

employer after completing them in their 

entirety, either electronically (if they were 

issued in electronic format) or by writing legibly 

in non-erasable ink.  

  

C.2.13.3 Submit the parts of the tender offer 

communicated on paper as an original plus the 

number of copies stated in the Tender Data, 

with an English translation of any 

documentation in a language other than 

English, and the parts communicated 

electronically in the same format as they were 

issued by the employer.  

 

 C.2.13.4 Sign the original and all copies of the tender 

offer where required in terms of the Tender 

Data. The employer will hold all authorized 

signatories liable on behalf of the tenderer. 

Signatories for tenderers proposing to contract 

as joint ventures shall state which of the 

signatories is the lead partner whom the 

employer shall hold liable for the purpose of 

the tender offer.  

  

C.2.13.5 Seal the original and each copy of the tender 

offer as separate packages marking the 

packages as "ORIGINAL" and "COPY". Each 

package shall state on the outside the 
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employer's address and identification details 

stated in the Tender Data, as well as the 

tenderer's name and contact address.  

  

C.2.13.6 Where a two-envelope system is required in 

terms of the Tender Data, place and seal the 

returnable documents listed in the Tender Data 

in an envelope marked “financial proposal” and 

place the remaining returnable documents in 

an envelope marked “technical proposal”. Each 

envelope shall state on the outside the 

employer’s address and identification details 

stated in the Tender Data, as well as the 

tenderer's name and contact address.  

  

C.2.13.7 Seal the original tender offer and copy 

packages together in an outer package that 

states on the outside only the employer's 

address and identification details as stated in 

the Tender Data.  

  

C.2.13.8 Accept that the employer will not assume any 

responsibility for the misplacement or 

premature opening of the tender offer if the 

outer package is not sealed and marked as 

stated.  

  

C.2.13.9 Accept that tender offers submitted by 

facsimile or e-mail will be rejected by the 

employer, unless stated otherwise in the 

Tender Data.  

    

 

C.2.14 Information and data to be completed in all 

respects  

  

Accept that tender offers, which do not provide 

all the data or information requested 

completely and in the form required, may be 

regarded by the employer as non-responsive.  

 

 C.2.15 Closing time  

  

C.2.15.1  Ensure that the employer receives the tender 

offer at the address specified in the Tender 

Data not later than the closing time stated in 

the Tender Data. Accept that proof of posting 

shall not be accepted as proof of delivery.  

  

C.2.15.2  Accept that, if the employer extends the closing 

time stated in the Tender Data for any reason, 

the requirements of these conditions of tender 

apply equally to the extended deadline.  

 

 

 

C.2.16 Tender offer validity  

  

C.2.16.1 Hold the tender offer(s) valid for acceptance by 

the employer at any time during the validity 

period stated in the Tender Data after the 

closing time stated in the Tender Data.  

  

C.2.16.2 If requested by the employer, consider 

extending the validity period stated in the 

Tender Data for an agreed additional period 

with or without any conditions attached to such 

extension.  

  

C.2.16.3 Accept that a tender submission that has been 

submitted to the employer may only be 

withdrawn or substituted by giving the 

employer’s agent written notice before the 

closing time for tenders that a tender is to be 

withdrawn or substituted. If the validity period 

stated in C.2.16 lapses before the employer 

evaluating tender, the contractor reserves the 

right to review the price based on Consumer 

Price Index (CPI).  

  

C.2.16.4 Where a tender submission is to be 

substituted, a tenderer must submit a 

substitute tender in accordance with the 

requirements of C.2.13 with the packages 

clearly marked as “SUBSTITUTE”.  

  

C.2.17 Clarification of tender offer after submission  

  

Provide clarification of a tender offer in 

response to a request to do so from the 

employer during the evaluation of tender 

offers. This may include providing a breakdown 

of rates or prices and correction of arithmetical 

errors by the adjustment of certain rates or 

item prices (or both). No change in the 

competitive position of tenderers or substance 

of the tender offer is sought, offered, or 

permitted.   

  
Note: Sub-clause C.2.17 does not preclude the negotiation 

of the final terms of the contract with a preferred tenderer 

following a competitive selection process, should the 

Employer elect to do so.  

  

C.2.18 Provide other material  

  

C.2.18.1 Provide, on request by the employer, any other 

material that has a bearing on the tender offer, 

the tenderer’s commercial position (including 

notarized joint venture agreements), 

preferencing arrangements, or samples of 

materials, considered necessary by the 

employer for the purpose of a full and fair risk 

assessment.  

Should the tenderer not provide the material, 

or a satisfactory reason as to why it cannot be 
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provided, by the time for submission stated in 

the employer’s request, the employer may 

regard the tender offer as non-responsive.  

  

C.2.18.2 Dispose of samples of materials provided for 

evaluation by the employer, where required.  

  

C.2.19 Inspections, tests and analysis   

  

Provide access during working hours to 

premises for inspections, tests and analysis as 

provided for in the Tender Data.  

  

C.2.20 Submit securities, bonds and policies  

  

If requested, submit for the employer’s 

acceptance before formation of the contract, 

all securities, bonds, guarantees, policies and 

certificates of insurance required in terms of 

the conditions of contract identified in the 

Contract Data.  

 

C.2.21 Check final draft  

  

Check the final draft of the contract provided 

by the employer within the time available for 

the employer to issue the contract.  

C.2.22 Return of other tender documents  

  

If so instructed by the employer, return all 

retained tender documents within twenty-

eight (28) days after the expiry of the validity 

period stated in the Tender Data.  

  

C.2.23 Certificates  

  

Include in the tender submission or provide the 

employer with any certificates as stated in the 

Tender Data.  

 
C.3 The employer’s undertakings  

  

C.3.1 Respond to requests from the tenderer  

  

C.3.1.1 Unless otherwise stated in the Tender Data, 

respond to a request for clarification received 

up to five (5) working days before the tender 

closing time stated in the Tender Data and 

notify all tenderers who collected tender 

documents.  

  

C.3.1.2 Consider any request to make a material 

change in the capabilities or formation of the 

tendering entity (or both) or any other criteria 

which formed part of the qualifying 

requirements used to prequalify a tenderer to 

submit a tender offer in terms of a previous 

procurement process and deny any such 

request if as a consequence:  

a) an individual firm, or a joint venture as a 

whole, or any individual member of the 

joint venture fails to meet any of the 

collective or individual qualifying 

requirements;  

b) the new partners to a joint venture were 

not prequalified in the first instance, either 

as individual firms or as another joint 

venture; or  

c) in the opinion of the Employer, acceptance 

of the material change would compromise 

the outcome of the prequalification 

process.  

  

C.3.2 Issue Addenda  

  

If necessary, issue addenda that may amend or 

amplify the tender documents to each 

tenderer during the period from the date that 

tender documents are available until three (3) 

working days before the tender closing time 

stated in the Tender Data. If, as a result a 

tenderer applies for an extension to the closing 

time stated in the Tender Data, the Employer 

may grant such extension and, shall then notify 

all tenderers who collected tender documents.  

  

C.3.3 Return late tender offers  

  

Return tender offers received after the closing 

time stated in the Tender Data, unopened, 

(unless it is necessary to open a tender 

submission to obtain a forwarding address), to 

the tenderer concerned. 

  

C.3.4 Opening of tender submissions  

  

C.3.4.1 Unless the two-envelope system is to be 

followed, open valid tender submissions in the 

presence of tenderers’ agents who choose to 

attend at the time and place stated in the 

Tender Data. Tender submissions for which 

acceptable reasons for withdrawal have been 

submitted will not be opened.  

  

C.3.4.2 Announce at the meeting held immediately 

after the opening of tender submissions, at a 

venue indicated in the Tender Data, the name 

of each tenderer whose tender offer is opened 

and, where applicable, the total of his prices, 

number of points claimed for its BBBEE status 

level and time for completion for the main 

tender offer only.  

  

C.3.4.3 Make available the record outlined in C.3.4.2 to 

all interested persons upon request.  
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C.3.5 Two-envelope system  

  

C.3.5.1 Where stated in the Tender Data that a two-

envelope system is to be followed, open only 

the technical proposal of valid tenders in the 

presence of tenderers’ agents who choose to 

attend at the time and place stated in the 

Tender Data and announce the name of each 

tenderer whose technical proposal is opened.  

  

C.3.5.2 Evaluate functionality of the technical 

proposals offered by tenderers, then advise 

tenderers who remain in contention for the 

award of the contract of the time and place 

when the financial proposals will be opened. 

Open only the financial proposals of tenderers, 

who score in the functionality evaluation more 

than the minimum number of points for 

functionality stated in the Tender Data, and 

announce the score obtained for the technical 

proposals and the total price and any points 

claimed on BBBEE status level. Return 

unopened financial proposals to tenderers 

whose technical proposals failed to achieve the 

minimum number of points for functionality.  

  

C.3.6 Non-disclosure  

  

Not disclose to tenderers, or to any other 

person not officially concerned with such 

processes, information relating to the 

evaluation and comparison of tender offers, 

the final evaluation price and 

recommendations for the award of a contract, 

until after the award of the contract to the 

successful tenderer.  

 

C.3.7 Grounds for rejection and disqualification  

  

Determine whether there has been any effort 

by a tenderer to influence the processing of 

tender offers and instantly disqualify a tenderer 

(and his tender offer) if it is established that he 

engaged in corrupt or fraudulent practices.  

 

C.3.8 Test for responsiveness  

  

C.3.8.1 Determine, after opening and before detailed 

evaluation, whether each tender offer properly 

received:  

a) complies with the requirements of these 

Conditions of Tender,  

b) has been properly and fully completed and 

signed, and  

c) is responsive to the other requirements of 

the tender documents.  

 

C.3.8.2 A responsive tender is one that conforms to all 

the terms, conditions, and specifications of the 

tender documents without material deviation 

or qualification. A material deviation or 

qualification is one which, in the Employer's 

opinion, would:  

a) detrimentally affect the scope, quality, or 

performance of the works, services or 

supply identified in the Scope of Work,  

b) significantly change the Employer's or the 

tenderer's risks and responsibilities under 

the contract, or  

c) affect the competitive position of other 

tenderers presenting responsive tenders, if 

it were to be rectified.  

 

Reject a non-responsive tender offer and not 

allow it to be subsequently made responsive by 

correction or withdrawal of the non-

conforming deviation or reservation.  

    

C.3.9 Arithmetical errors, omissions and 

discrepancies  

  

C.3.9.1 Check responsive tenders for discrepancies 

between amounts in words and amounts in 

figures. Where there is a discrepancy between 

the amounts in figures and the amount in 

words, the amount in words shall govern.  

  

C.3.9.2 Check the highest ranked tender or tenderer 

with the highest number of tender evaluation 

points after the evaluation of tender offers in 

accordance with C.3.11 for:  

a) the gross misplacement of the decimal 

point in any unit rate;  

b) omissions made in completing the pricing 

schedule or bills of quantities; or 

c) arithmetic errors in:  

(i) line-item totals resulting from the 

product of a unit rate and a quantity in 

bills of quantities or schedules of prices; 

or  

(ii) the summation of the prices.  

  

C.3.9.3 Notify the tenderer of all errors or omissions 

that are identified in the tender offer and either 

confirm the tender offer as tendered or accept 

the corrected total of prices.  

  

C.3.9.4 Where the tenderer elects to confirm the 

tender offer as tendered, correct the errors as 

follows:  

  

a) If bills of quantities or pricing schedules 

apply and there is an error in the line-item 

total resulting from the product of the unit 

rate and the quantity, the line-item total 
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shall govern and the rate shall be corrected. 

Where there is an obviously gross 

misplacement of the decimal point in the 

unit rate, the line-item total as quoted shall 

govern, and the unit rate shall be corrected.  

  

b) Where there is an error in the total of the 

prices either as a result of other corrections 

required by this checking process or in the 

tenderer's addition of prices, the total of 

the prices shall govern and the tenderer will 

be asked to revise selected item prices (and 

their rates if bills of quantities apply) to 

achieve the tendered total of the prices.  

  

C.3.10 Clarification of a tender offer  

  

Obtain clarification from a tenderer on any 

matter that could give rise to ambiguity in a 

contract arising from the tender offer.  

  

C.3.11 Evaluation of tender offers  

  

The Standard Conditions of Tender standardize 

the procurement processes, methods and 

procedures from the time that tenders are 

invited to the time that a contract is awarded. 

They are generic in nature and are made 

project specific through choices that are made 

in developing the Tender Data associated with 

a specific project.  

  

Conditions of tender are by definition the 

document that establishes a tenderer’s 

obligations in submitting a tender and the 

employer’s undertakings in soliciting and 

evaluating tender offers. Such conditions 

establish the rules from the time a tender is 

advertised to the time that a contract is 

awarded and require employers to conduct the 

process of offer and acceptance in terms of a 

set of standard procedures.  

 

 
 
The activities associated with evaluating 

tender offers are as follows:  

a) Open and record tender offers received  

b) Determine whether or not tender offers are 

complete  

c) Determine whether or not tender offers are 

responsive  

d) Evaluate tender offers  

e) Determine if there are any grounds for 

disqualification  

f) Determine acceptability of preferred 

tenderer  

g) Prepare a tender evaluation report  

h) Confirm the recommendation contained in 

the tender evaluation report . 
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C.3.11.1 General  

  

The employer must appoint an evaluation 

panel of not less than three persons conversant 

with the proposed scope of works to evaluate 

each responsive tender offer using the tender 

evaluation methods and associated evaluation 

criteria and weightings that are specified in the 

Tender Data.  

  

C.3.12 Insurance provided by the employer  

  

If requested by the proposed successful 

tenderer, submit for the tenderer's information 

the policies and / or certificates of insurance 

which the conditions of contract identified in 

the Contract Data, require the employer to 

provide.  

  

C.3.13 Acceptance of tender offer  

  

Accept the tender offer; if in the opinion of the 

employer, it does not present any risk and only 

if the tenderer:  

a) is not under restrictions, or has principals 
who are under restrictions, preventing 
participating in the employer’s 
procurement;  

b) can, as necessary and in relation to the 
proposed contract, demonstrate that he or 
she possesses the professional and 
technical qualifications, professional and 
technical competence, financial resources, 
equipment and other physical facilities, 
managerial capability, reliability, experience 
and reputation, expertise and the 
personnel, to perform the contract;  

c) has the legal capacity to enter into the 
contract;  

d) is not; insolvent, in receivership, under 
Business Rescue as provided for in chapter 
6 of the Companies Act No. 2008, bankrupt 
or being wound up, has his/her affairs 
administered by a court or a judicial officer, 
has suspended his/her business activities or 
is subject to legal proceedings in respect of 
any of the foregoing;  

e) complies with the legal requirements, if 
any, stated in the Tender Data; and  

f) is able, in the opinion of the employer, to 
perform the contract free of conflicts   of 
interest.  

C.3.14 Prepare contract documents  

  

C.3.14.1 If necessary, revise documents that shall form 

part of the contract and that were issued by the 

employer as part of the tender documents to 

take account of:  

a) addenda issued during the tender period,  

b) inclusion of some of the returnable 

documents and  

c) other revisions agreed between the 

employer and the successful tenderer. 

  

C.3.14.2 Complete the schedule of deviations attached 

to the form of offer and acceptance, if any.  

  

C.3.15 Complete adjudicator's contract  

  

Unless alternative arrangements have been 

agreed or otherwise provided for in the 

contract, arrange for both parties to complete 

formalities for appointing the selected 

adjudicator at the same time as the main 

contract is signed.  

  

 

C.3.16 Registration of the award   

  

An employer must, within twenty-one (21) 

working days from the date on which a 

contractor's offer to perform a construction 

works contract is accepted in writing by the 

employer, register and publish the award on 

the cidb Register of Projects.  

  

C.3.17 Provide copies of the contracts  

  

Provide to the successful tenderer the number 

of copies stated in the Tender Data of the 

signed copy of the contract as soon as possible 

after completion and signing of the form of 

offer and acceptance.  

  

C.3.18 Provide written reasons for actions taken  

  

Provide upon request written reasons to 

tenderers for any action that is taken in 

applying these conditions of tender but 

withhold information which is not in the public 

interest to be divulged, which is considered to 

prejudice the legitimate commercial interests 

of tenderers or might prejudice fair 

competition between tenderers.  
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T1.2.2 TENDER DATA 

Each item of data given below is cross-referenced to the clause in the Standard Conditions of 

Tender to which it mainly applies. 

C.1: GENERAL 

C.1.1 The employer: 

The Employer for this Contract is the eThekwini Municipality as represented by: 

Deputy Head: Roads Provision 

C.1.2  Tender documents: 

The Tender Documents issued by the Employer comprise: 

1) This procurement document. 

2) The Conditions of Contract and associated Contract Data are identified in Section C1.2.1. 

Tenderers/ Contractors are required to obtain their own copies. 

3) The Specifications identified in Section C3.3.1. Tenderers/ Contractors are required to obtain 

their own copies. 

4) Drawings, if applicable, issued separately from this document, or bound in Section C3.4 (as 

an Annexure). 

5) In addition, Tenderers are advised, in their own interest, to obtain their own copies of the 

following acts, regulations, and standards referred to in this document as they are essential for 

the Tenderer to get acquainted with the basics of construction management, the implementation 

of preferential construction procurement policies, and the participation of targeted enterprise 

and labour. 

• The Employer’s Supply Chain Management Policy (as at advertising date). 

• The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, and 

the Construction Regulations (2014). 

• The Construction Industry Development Board Act No 38 of 2000 and the Regulations 

issued in terms of the Act (July 2013). 

• SANS 1921:2004 – Construction and Management Requirements for Works Contract, 

Parts 1-3. 

• Any other eThekwini Policy documents referenced in the Tender Documents. 

Electronically downloaded documentation is obtainable from the National Treasury’s eTenders 

Website or the eThekwini Municipality Website at URL: 

• https://www.etenders.gov.za/  

• https://www.durban.gov.za/pages/business/procurement  

C.1.4 Communication and employer’s agent:  

The Employer’s Agent is:  The Employer’s Agent’s Representative is: 

Name: Balan Govender 

Tel: 031 322 2861 

eMail:balan.govender@durban.gov.za 

 

Name: Thuli Shabalala 

Tel: 031 311 7613 

eMail: thuli.shabalala@durban.gov.za 

The Tenderer’s contact details, as indicated on Returnable Document T2.2.1: Compulsory 

Enterprise Questionnaire, shall be deemed as the only valid contact details for the Tenderer for 

use in communications between the Employer’s Agent and the Tenderer during tender evaluation.  

 

https://www.etenders.gov.za/
https://www.durban.gov.za/pages/business/procurement
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C.1.6 Procurement procedures:  

The following Sections of the Standard Conditions of Tender are not applicable to this tender: 

• C.1.6.2: Competitive negotiation procedure, and 

• C.1.6.3: Proposal procedure using the two-stage system 

C.2: TENDERER'S OBLIGATIONS 

C.2.1 Eligibility: 

Entities may only submit one (1) tender offer, either as a single tendering entity or as a partner of a 

joint venture. Should a tendering entity submit more than one (1) tender, all submissions by that 

tendering entity, including submissions where the entity is a partner of a joint venture, will be deemed 

not to be eligible. 

C.2.1.1 Eligibility: General 

A Tenderer will not be eligible to submit a tender if: 

(a) In the event of a Compulsory Clarification Meeting: 

i) the Tenderer fails to attend the Compulsory Clarification Meeting, or 

ii) the Tenderer fails to have Returnable Document T2.2.2: Certificate of Attendance at 

Clarification Meeting / Site Inspection signed by the Employer’s Agent or their 

representative. 

(b) At the time of tender closing, the Tenderer is not registered on the National Treasury Central 

Supplier Database (CSD) and the eThekwini Municipality Supplier Portal.  In the case of a 

Joint Venture, this requirement will apply individually to each party in the Joint Venture. 

Tenderers are to reference Returnable Document T2.2.1: Compulsory Enterprise 

Questionnaire (section 1.5) and Returnable Document T2.2.12: “CSD Registration Report”. 

(c) In the case of Joint Venture (JV) submissions, two or more JV entities have common directors/ 

shareholders or common entities tendering for the same works. 

(d) The following documentation is to be completed in full, signed, and returned with the tender 

submission. Failure to comply will result in the tender offer being deemed non-responsive: 

• T2.2.1: Compulsory Enterprise Questionnaire. 

• T2.2.5: MBD 4: Declaration of Interest. 

• T2.2.8: MBD 8: Declaration of Bidder’s Past SCM Practices. 

• T2.2.9: MBD 9: Certificate of Independent Bid Determination. 

• T2.2.10: Declaration of Municipal Fees 

(e) The certificates listed in the Tender Data: C.2.23: Certificates are to be included with the 

tender submission. Failure to comply will result in the tender offer being deemed non-

responsive. 

• T2.2.1: SARS Tax Compliance Status - PIN Issued (submitted with the Compulsory 

Enterprise Questionnaire). 

• T2.2.12: Central Supplier Database (CSD) Report. 

• T2.2.13: CIDB Registration and Status. 
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C.2.1.2 Eligibility: CIDB 

Tenderers are to reference the provisions of Tender Data: C.2.23: Certificates and Returnable 

Document: T2.2.13: Verification of CIDB Registration and Status with respect to CIDB 

registration.  

Only those Tenderers who are registered (as “Active”) with the CIDB (at time of tender closing), in a 

contractor grading designation equal to or higher than a contractor grading designation determined 

in accordance with the sum tendered, or a value determined in accordance with Regulation 25(1B) 

or 25(7A) of the Construction Industry Development Regulations, for a CE class of construction work, 

are eligible to have their tenders evaluated. 

Joint ventures are eligible to submit tenders provided that: 

(a) Every member of the joint venture is registered (as “Active”) with the CIDB (at time of tender 

closing), 

(b) The lead partner has a contractor grading designation in the CE class of construction work and 

has a grading designation of not lower than one level below the required grading designation, 

and 

(c) The combined contractor grading designation calculated in accordance with the Construction 

Industry Development Regulations (2013) is equal to or higher than a contractor grading 

designation determined in accordance with the sum tendered for a CE class of construction 

work or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction 

Industry Development Regulations. 

C.2.1.3 Eligibility: Tenderer’s Experience 

Tenderers are to complete and sign Returnable Form T2.2.16: Eligibility: Experience of 

Tenderer.  

Only those Tenderers that can demonstrate experience and submit the associated documentation/ 

information, in works of a similar nature, within the past 10 years, will be eligible to have their tenders 

evaluated in terms of Clause C.3.11.  

 

• Table 1: The Experience Requirement is specified on this table. 

• Table 2: The experience is to be Similar in Nature to that specified on this table. Tenderers 

are to note the exclusions (if any) stated on this table. 

• Table 3: The Documentation/ Information that is required to be included in this submission is 

specified on this table (which includes the Notes below the table). 

• Tenderers may submit experience gained as Sub-Contractors or Main Contractors. 

• Guidance on the completion of the Experience Submission Form is provided on the first page 

of Returnable Form T2.2.16.  

Tenderers are to indicate the documentation that has been included in the tender submission, in 

support of each experience submission, in the shaded column on Page 48. 

Should there be insufficient evidence for verification of the information submitted for any specific 

experience submission, that experience submission will be deemed invalid. 

 

Table 1: Experience Requirement 

A minimum of 2 contracts, with works of a similar nature, within the past 10 years, each with a value of 50% 

of the tender value submitted for this tender on the Form of Offer (C1.1.1). 
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Table 2: Works of a Similar Nature 

Provision of Roads and Ancillary Works 

• Projects of a similar nature that will be considered will be one, or a combination of, the following types of 

projects: 

o new road construction 

o road widening/upgrades 

o provision of interim roadway related services 

to informal settlements 

o intersection improvements 

o gravel to surfaced road upgrades 

o access road upgrades 

o major parking areas 

• Each project must consist of at least two of the following elements: 

o bulk earthworks 

o roadway layer-works 

o asphalt roadway surfacing 

o kerbing / channelling 

o sidewalk / walkway construction 

o stormwater drainage 

o traffic calming measures 

o retaining structures 

o dealing with underground services 

(watermains, sewers, electricity, 

communication infrastructure) 

 

• Projects that will be excluded are: 

o road rehabilitation projects 

o the construction of gravel roads 

o road maintenance projects 

 
 
 

Table 3: Documentation / Information Requirements 

Note: an “X” in this table indicates that the associated 

documentation should be provided, if applicable. 

Works as Sub-

Contractor 

Works as Main 

Contractor 

Current 

Contracts 

Completed 

Contracts 

Current 

Contracts 

Completed 

Contracts 

Proof of Sub-Contract Agreement  

See Note 1. 
X X - - 

Letter of Award OR Form of Offer & Acceptance 

See Note 2. 
- - X X 

Most recent Payment Certificate (with Quantities summary), 

OR Invoice (with Quantities summary).  See Note 3. 
X - X - 

Final Payment Certificate (with Quantities summary), 

OR Invoice (with Quantities summary). See Note 4. 
- X - X 

Completion Certificate. 

See Note 5. 
- - - X 

Scope of Work 

See Note 6. 

To be indicated on individual experience 

submission form 

NOTES (for Table 3) 

1. To include the names of the parties, the managing entity’s name, the effective dates, and the 

signature(s) page, all pertaining to the agreement. 

2. Issued by the Client / Employer. 

3. Proof of the most recent payment received from the Main Contractor or Client/ Employer, OR the 

most recent submitted INVOICE. Whichever of these documents is submitted, a summary 

breakdown of quantities is to accompany that document. 

4. Proof of the final payment received from the Main Contractor or Client/ Employer, OR the most 

recent submitted INVOICE. Whichever of these documents is submitted, a summary breakdown 

of quantities is to accompany that document. 

5. Issued by the Client/ Employer. 
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6. If executed as a Sub-Contractor, the Scope-of-Work should be indicative of only the works carried 

out by the Sub-Contractor, and not the overall Scope-of-Work of the main contract. 

If executed as a Main Contractor, the overall contract Scope-of-Work is to be indicated. 

C.2.2.2 The cost of the tender documents: 

Replace this paragraph with the following: 

“Documents are to be downloaded, free of charge, from the National Treasury’s eTenders website 

or the eThekwini Municipality’s Website.” 

C.2.6 Acknowledge addenda: 

Add the following paragraphs: 

“Addenda will be published on the eThekwini Municipality website as stated in Tender Data: C.1.2. 

Tenderers are to ensure that this website is consulted for any published addenda pertaining to this 

tender up to three days before the tender closing time as stated in the Tender Data.”  

“Acknowledgement of receipt of the addenda will be by the return of the relevant completed, dated, 

and signed portion of the addenda, to the physical or email address as specified on the addenda.   

Failure of the Tenderer to comply with the requirements of the addenda WILL result in the tender 

submission being made non-responsive.” 

C.2.7 Compulsory Clarification meeting: 

Citrus Lane in Parkhill, Durban North on the 19 February 2026 at 10:00pm.  

Consolidated question and answer from the clarification meeting will be uploaded on the 03-

03-2026 

In the event of a Compulsory Clarification Meeting, Tenderers must sign the attendance register in 

the name of the tendering entity. The Tenderer’s representative(s) at the clarification meeting must 

be able to clearly convey the discussions at the meeting to the person(s) responsible for compiling 

the entity’s tender offer. 

C.2.12 Alternative tender offers: 

No alternative tender offers will be considered. 

C.2.13 Submitting a tender offer: 

The signed Tender Offer (“hard copy”) is to be sealed in an envelope, addressed to the City Manager, 

marked with the identification details and be delivered to the delivery address, both as stated 

below.  

The Tender Offer (hard copy) is to be delivered to the following delivery address:  

the Tender Box in the foyer of the Municipal Building, 166 KE Masinga Road, Durban  

Identification details to be shown on the hard copy package are: 

• Contract No.  : 1R-31614 

• Contract Title : The Widening of Citrus Lane in Durban North- Ward 36  

Tender Offers are also to be SUBMITTED ELECTRONICALLY (uploaded) on the eThekwini 

Municipality JDE System (Supplier Self Service (SSS Module)). For information pertaining to the 

JDE System, Tenderers are referred to Section T1.1.2. 
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Notwithstanding the electronic submission, a tender offer will only be deemed valid if the “hard 

copy” submission has been made. The “hard copy” submission will be the governing submission. 

The Tender documentation, issued by the eThekwini Municipality (refer to Tender Data: C.1.2), is to 

be printed in its entirety. Printing should be done on white A4 paper, with printing on only one side of 

the paper. (It is suggested that the Tender documentation is not stapled, or punched for filing, prior 

to scanning, as this could affect the scanning process.)  

After completion and signature (using BLACK INK), the entire Tender document is to be scanned to 

a single PDF (Portable Document Format) document, at a resolution of 300 DPI (dots per inch). The 

PDF document is to be uploaded via the (Tender specific) upload option on the JDE System (SSS 

Module). Tenderers are responsible for resolving all access rights and submission queries on the 

JDE System before the tender closing date/ time (Tender Data: C.2.15). 

Tender Offer delivery, and the electronic submission on the JDE System, are both to be completed 

on or before the closing date/ time stated in the Tender Data: C.2.15. 

The submission of Tender Offers via any means other than that stated above will not be accepted, 

and those that are will be deemed invalid. 

C.2.15 Closing date and time: 

The closing time is: 

• Date : Friday, 06 March 2026 

• Time : 11h00  

The delivery of the hard copy AND the completion of the requirements on the JDE System (SSS 

Module) are be completed prior to the Tender closing date and time as stated above. Any Tender 

Offer submitted thereafter will not be considered.  

C.2.16 Tender offer validity: 

The Tender Offer validity period is 120 Days from the closing date for submission of tenders. 

In terms of the SCM Policy (Cl.21.2) tenders must remain valid for acceptance for a period of twelve 

(12) months after the expiry of the original validity period, unless the Municipality is notified in writing 

of anything to the contrary by the tenderer. 

C.2.23 Certificates:  

Refer to Part T2.1: “List of Returnable Documents” for a listing of certificates that must be 
provided with the tender. All certificates must be valid at the time of tender closing. 

Tenderers are to include a printout of the required documents/ certificates at the back of their 
tender submission.  

1) SARS Tax Compliance Status – PIN Issued 
Reference is to be made to Returnable Document “Compulsory Enterprise Questionnaire” 
which requires the “SARS Tax Compliance Status – PIN Issued” to be included with this 
returnable document. 

2) Central Supplier Database (CSD)  
Reference is to be made to Returnable Document “CSD Registration Report”. 

The entities CSD Registration Report, obtained from the National Treasury Central Supplier 
Database (CSD), is to be included in the tender submission ( https://secure.csd.gov.za ). 

https://secure.csd.gov.za/
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The date of obtaining the CSD printout is to be indicated on the printout and should be on or after 
the date of advertising of this tender.  

3) CIDB Registration  
Reference is to be made to Returnable Document “Verification of CIDB Registration and 
Status”. 

Tenderers are to include with their submission a printout of their CIDB Registration, obtained 
from the CIDB website ( https://portal.cidb.org.za/RegisterOfContractors/ ). 

The date of obtaining the CIDB printout(s) is to be indicated on the printout and should be on or 
after the date of advertising of this tender. The Tenderer’s registration with the CIDB must be 
reflected as “Active” as at the date of tender closing.  

Failure to comply with the above will result in the tender offer being deemed non-responsive. 

 

Should the Tenderer intend claiming Preferential Procurement Points (see Tender Data C.3.11: 
“Evaluation of Tender Offers”) the following certificate is required for verification of claimed points. 
Failure to submit this certificate will result in no Preferential Points being evaluated. 

4) B-BBEE Status Level of Contribution Certificate 

Tenderers are referred to Returnable Document “MBD 6.1: Preference Points Claim” for the 
B-BBEE Certificate requirements. Notwithstanding the completion of Returnable Document 
“MBD 6.1: Preference Points Claim”, should no B-BBEE Status Level of Contribution Certificate 
be returned no points for Preferential Procurement will be deemed to have been claimed. 

The Amended Construction Sector Code (Government Gazette No.41287) is applicable to the 
B-BBEE compliance measurement of all entities that fall within the Construction Sector. The 
requirements for measurement and verification of entities are contained in the “Amended Code 
Series CSC000: Framework for Measuring Broad Based Black Economic Empowerment in the 
Construction Sector”, as published in Notice 931 of 2017, Government Gazette No.41287 of 
01/12/2017. 

An EME Contractor with a Total Annual Revenue of less than R3 million may present an affidavit 
OR a certificate issued by the CIPC, OR an authorised B-BBEE verification certificate by a SANAS 
accredited Verification Agency. 

Any B-BBEE Certificate where the entity has been assessed using Generic Codes will not be 

accepted. 

C.3: THE EMPLOYER'S UNDERTAKINGS 

C.3.1.1 Respond to requests from the tenderer:  

Replace the words “five working days” with “three working days”. 

C.3.2 Issue addenda:  

Add the following paragraph: 

 “Addenda will be published on the eThekwini Municipality Website (refer to Tender Data: C.1.2). 

C.3.4 Opening of Tender Submissions:  

Tenders will be opened immediately after the closing time for tenders. The public reading of tenders 

will take place in the P&SCM Boardroom, 6th Floor, (Municipal Building), 166 KE Masinga Road, 

Durban. 

 

https://portal.cidb.org.za/RegisterOfContractors/
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The tender opening schedule will also be made available on the eThekwini Municipal website at URL: 

https://www.durban.gov.za/pages/business/publication-of-received-bids  

C.3.9 Arithmetical errors, omissions and discrepancies: 

Add the following Clause: 

“C.3.9.5 Reject a tender offer if the Tenderer does not accept the correction of the arithmetical error 

in the manner described in C.3.9.4.” 

C.3.11 Evaluation of Tender Offers: 

Eligibility 

Tenders will be checked for compliance with the ELIGIBILITY requirements, as specified in the 

Tender Data: C.2.1. Tenders not in compliance will be deemed non-responsive. 

Functionality 

FUNCTIONALITY will not be used in the evaluation of tenders..   

Preference Point System 

The procedure for the evaluation of responsive tenders is PRICE AND PREFERENCE, in 

accordance with the Employer’s SCM Policy: Section 52: Preferential Procurement. 

The 80/20 preference points system, for requirements with a Rand value of up to R50,000,000 (all 

applicable taxes included), will be applied.  The Formula used to calculate the Price Points (max. 

80) will be according to that specified below. 

Price Points 

A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 Procurement System or 90/10 Procurement System 








 −
−=

min

min
180

P

PPt
Ps   







 −
−=

min

min
190

P

PPt
Ps  

 
Where: Ps = Points scored for comparative price of bid under consideration 

Pt = Comparative price of bid under consideration 
Pmin = Comparative price of lowest acceptable bid 

Preference Points 

Reference is to be made to Returnable Form: MBD 6.1: Preference Points Claim. 

The Basket of Preference Goals (SCM Policy Section 52.7) 

The Preference Points (either 20 or 10) will be derived from points claimed for Specific Goals as 

indicated in the table(s) below, according to the specified Goal/ Category Weightings. 

https://www.durban.gov.za/pages/business/publication-of-received-bids
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• Ownership Goal 

Goal Weighting: 80% 

The tendering entity’s Percentage Ownership, in terms of the Ownership Category(s) listed below, is to 

be used in the determination of the Tenderer’s claim for Preference Points.  

Ownership Categories Criteria 80/20  

Race: Black 

 

Equals 0% 0 

 Between 0% and 51% 6.4 

 Greater or equal to 51% and less than 100% 12 

 Equals 100% 16 

   
   

 Maximum Ownership Goal Points:  16 

Proof of claim as declared on MBD 6.1 (1 or more of the following will be used in verifying the Tenderer’s status) 

• Companies and Intellectual Property Commission registration document (CIPC) 

• CSD report. 

• B-BBEE Certificate of the tendering entity. 

• Consolidated BBBEE Certificate if the tendering entity is a Consortium, Joint Venture, or Trust (Issued by verification 
agency accredited by the South African Accreditation System). 

• Agreement for a Consortium, Joint Venture, or Trust.  

 
 

• RDP Goal:  The promotion of South African owned enterprises 

Goal Weighting: 20% 

The tendering entity’s Address (as stated on the National Treasury Central Supplier Database (CSD) or on 

the eThekwini Municipality Vendor Portal) is to be used in the determination of the Tenderer’s claim for 

Preference Points for this Specific Goal.  

Location 80/20  

Not in South Africa 0 

South Africa 1 

Kwa Zulu Natal 2 

eThekwini Municipality 4 

Maximum Goal Points: 4 

Proof of claim as declared on MBD 6.1 (1 or more of the following will be used in verifying the Tenderer’s status) 

• CSD report 

 
 

C.3.13 Acceptance of tender offer: 

In addition to the requirements of Tender Data: C.3.13 of the Standard Conditions of Tender, 

tender offers will only be accepted if: 

(a) The Tenderer’s municipal rates and taxes are not in arears, or they have made arrangements 

to meet outstanding municipal fee obligations.  

(b) The Tenderer’s  tax compliance status has been verified, or they have made arrangements to 

meet outstanding tax obligations. 

(c) If applicable, the Tenderer is registered, and “Active”, with the Construction Industry 

Development Board in an appropriate contractor grading designation. 
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(d) The Tenderer or any of its directors/ shareholders are not listed on the Register of Tender 

Defaulters, in terms of the Prevention and Combating of Corrupt Activities Act of 2004, as a 

person prohibited from doing business with the public sector. 

(e) The Tenderer has not: 

i) Abused the Employer’s Supply Chain Management System; or 

ii) Failed to perform on any previous contract and has been given a written notice to this effect. 

(f) The Employer is reasonably satisfied that the Tenderer has in terms of the Construction 

Regulations (2014), issued in terms of the Occupational Health and Safety Act (1993), the 

necessary competencies and resources to carry out the work safely. 

The Municipality does not bind itself to accept the lowest or any tender. It reserves the right to accept 

the whole or any part of a tender to place orders. Bidders shall not bind the Municipality to any 

minimum quantity per order. The successful Tenderer(s) shall be bound to provide any quantities 

stipulated in the specification. 

The municipality has a firm intention to proceed with the work, subject to funding being identified. 

Notwithstanding the Standard Conditions of Tender: C.1.1.3 of, the municipality reserves the right 

to award or not award the tender based on the municipalities available budget.  

C.3.15 Complete adjudicator’s contract:  

Refer to the Conditions of Contract and the Contract Data. 

C.3.17 Copies of contract:  

The number of paper copies of the signed contract to be provided by the Employer is ONE (1). 

Tenderers are referred to the requirements as stated in the Tender Data: C.2.13. 
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T1.2.3 ADDITIONAL CONDITIONS OF TENDER 

T1.2.3.1 Complaints and Objections (Appeals) 

 Reference is to be made to Clause 49 of the eThekwini Supply Chain Management Policy. 

In terms of Section 49 of the Ethekwini SCM Policy any person aggrieved by decisions taken in 

the implementation of the SCM System may lodge, within 14 days of notification thereof, a written 

objection against the decision. The objection with regard to the decision is to be directed to: 

The City Manager 

Attention Ms S. Pillay eMail: Simone.Pillay@durban.gov.za 

P O Box 1394 

DURBAN 

4000 

Any objection will only be processed upon receipt of a non-refundable administration fee of 

R1,814.00 (including VAT), as stipulated in the Municipality’s current SCM Policy. An objection 

will only be considered upon receipt of proof of payment of this fee which must be paid into the 

following bank account as a real-time payment:   

EThekwini Municipality 

FNB 

Account Number: 631-6574-6331 

Reference Number:  Please insert Contract Number    

 

T1.2.3.2 Prohibition on awards to persons in the service of the state 

 

 Clause 44 of the Supply Chain Management Regulations states that the Municipality or Municipal 

Entity may not make any award to a person: 

(a) Who is in the service of the State; 

(b) If that person is not a natural person, of which a director, manager, principal shareholder or 

stakeholder is a person in the service of the state; or 

(c) Who is an advisor or consultant contracted with the municipality or a municipal entity. 

 

 Should a contract be awarded, and it is subsequently established that Clause 44 has been 

breached, the Employer shall have the right to terminate the contract with immediate effect. 

 

T1.2.3.3 Code of Conduct and Local Labour 

 

 The Tenderers shall make themselves familiar with the requirements of the following policies: 

• Code of Conduct; 

• The Use of CLOs and Local Labour. 
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PART T2: RETURNABLE DOCUMENTS 

 
T2.1 LIST OF RETURNABLE DOCUMENTS 

 
T2.1.1 General 

The Tender Submission Documentation must be submitted in its entirety. All forms must be properly 
completed and signed as required. 

The Tenderer is required to complete and sign each and every Schedule and Form listed below to 
the best of their ability as the evaluation of tenders and the eventual contract will be based on the 
information provided by the Tenderer.   

Failure of a Tenderer to complete the Schedules and Forms to the satisfaction of the Employer will 
inevitably prejudice the tender and may lead to rejection on the grounds that the tender is non-
responsive. 

T2.1.2 Returnable Schedules, Forms and Certificates 

Entity Specific 
 

T2.2.1 Compulsory Enterprise Questionnaire ..................................................................  28 

T2.2.2 Certificate of Attendance at Clarification Meeting/ Site Inspection .......................  29 

T2.2.3 MBD 4: Declaration of Interest ..............................................................................  30 

T2.2.5 Contracts Awarded by Organs of State in the past 5 years ..................................  32 

T2.2.6 MBD 6.1: Preference Points Claim Form (SCM Policy Section 52.7) ...................  33 

T2.2.7 MBD 6.2: Declaration for Local Production and Content (if applicable) ................  34 

T2.2.8 MBD 8: Declaration of Bidder’s Past SCM Practices ............................................  35 

T2.2.9 MBD 9: Certificate of Independent Bid Determination ..........................................  37 

T2.2.10 Declaration of Municipal Fees ...............................................................................  39 

T2.2.11 Contractor's Health and Safety Declaration ..........................................................  40 

T2.2.12 CSD Registration Report .......................................................................................  42 

T2.2.13 CIDB Registration and Status ...............................................................................  43 

T2.2.14 Joint Venture Agreements (if applicable) ..............................................................  44 

T2.2.15 Record of Addenda to Tender Documents ............................................................  45 

T2.2.16 Experience of Tenderer .........................................................................................  46 

Contract Part: The Tenderer is required to complete following forms: 
 

C1.1.1 Form of Offer .........................................................................................................  50 

C1.2.2.2 Data to be Provided by Contractor ........................................................................  53 

C2.2 Bill of Quantities ....................................................................................................  61 
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T2.2.1 COMPULSORY ENTERPRISE QUESTIONNAIRE 

Ref Description Tenderer to Complete 

1.1 Name of enterprise  

1.2 Name of enterprise’s representative  

1.3 Email address of representative  

1.4 Contact numbers of representative Tel: Cell: 

1.5 National Treasury Central Supplier Database 
Registration number 

MAAA 

1.6 VAT registration number, if any:  

1.7 CIDB registration number, if any:  

1.8 Department of Labour: 
 Registration number 

 

1.9 Department of Labour: 
Letter of Good Standing Certificate number 

 

 

2.0 Particulars of sole proprietors and partners in partnerships (attach separate pages if more than 4 partners) 

 Full Name Identity No. Personal income tax No. * 

2.1    

2.2    

2.3    

 

3.0 Particulars of companies and close corporations 

3.1 Company registration number, if applicable:  

3.2 Close corporation number, if applicable:  

3.3 Tax Reference number, if any:  

3.4 South African Revenue Service: 
Tax Compliance Status PIN: 

 

 

4.0 MBD 4, MBD 6, MBD 8, and MBD9 issued by National Treasury must be completed for each tender and be 
included as a tender requirement. 

Tenderers are to include, at the back of their tender submission, a printout of their SARS “Tax 
Compliance Status – PIN Issued” certificate. 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:  
i) authorizes the Employer to verify the Tenderer’s tax clearance status from the South African Revenue Services that it is in order. 
ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or partly 

exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms of the Prevention 
and Combating of Corrupt Activities Act of 2004. 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over the enterprise 
appears, has within the last five years been convicted of fraud or corruption. 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and have no other 
relationship with any of the Tenderers or those responsible for compiling the scope of work that could cause or be interpreted as a conflict 
of interest. 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.2 CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING / SITE INSPECTION 

Reference is to be made to the Tender Data: C.2.1.1(a) and C.2.7. 

 

This is to certify that: 

(entity name):  

of (address):  

  

  

 

was represented by the person(s) named below at the Clarification Meeting for Contract 1R-31614 held for 

all Tenderers, the details of which are stated in the Tender Data: C.2.7. 

 

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the site of the 

works and / or matters incidental to doing the work specified in the tender documents in order for me / us 

to take account of everything necessary when compiling our rates and prices included in the tender. 

 

Particulars of person(s) attending the meeting: 

 

Name: …………………….…………..………. 

 

Signature: ………………………………..…….…. 

 

Capacity: …………………………………………. 

 

 

Name:  .................. …………………………………. 

 

Signature: ................ …………………………………. 

 

Capacity: ………………..……………………..………. 

 

Attendance of the above person(s) at the meeting is confirmed by the Employer's Agent’s 

Representative, namely: 

 

Name: …………………………………………. 

 

Signature: …………………………………………. 

 

Date:  ………………………………….…..…. 
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T2.2.3 MBD 4: DECLARATION OF INTEREST 

 

MSCM Regulations: “in the service of the state” means to be: 

(a) a member of: 

(i) any municipal council. 

(ii) any provincial legislature. 

(iii) the national Assembly or the national Council of provinces. 

(b) a member of the board of directors of any municipal enterprise.  

(c) an official of any municipality or municipal enterprise. 

(d) an employee of any national or provincial department, national or provincial public enterprise or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999). 

(e) a member of the accounting authority of any national or provincial public enterprise.  

(f) an employee of Parliament or a provincial legislature.  
 

“Shareholder” means a person who owns shares in the company and is actively involved in the management of the 

company or business and exercises control over the company. 

1 No bid will be accepted from persons in the service of the state1.   

2 Any person, having a kinship with persons in the service of the state, including a blood relationship, may make 

an offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should the 

resulting bid, or part thereof, be awarded to persons connected with or related to persons in service of the 

state, it is required that the bidder or their authorised representative declare their position in relation to the 

evaluating/adjudicating authority and/or take an oath declaring his/her interest.   

3 In order to give effect to the above, the following questionnaire must be completed and submitted with the 

bid. 

 3.1 Name of enterprise  

  Name of enterprise’s representative  

 3.2 ID Number of enterprise’s representative  

 3.3 Position enterprise’s representative occupies in 

the enterprise 

 

 3.4 Company Registration number  

 3.5 Tax Reference number  

 3.6 VAT registration number  

 3.7 The names of all directors / trustees / shareholders / members / sole proprietors / partners in 

partnerships, their individual identity numbers and state employee numbers must be indicated in 

paragraph 4 below.  In the case of a joint venture, information in respect of each partnering enterprise 

must be completed and submitted. 

  Circle Applicable 

 3.8 Are you presently in the service of the state?  YES NO 

 

If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 
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 3.9 Have you been in the service of the state for the past twelve months? YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.10 Do you have any relationship (family, friend, other) with persons in the  service of the 

state and who may be involved with the evaluation and or adjudication of this bid? 
YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.11 Are you, aware of any relationship (family, friend, other) between any other bidder 

and any persons in the service of the state who may be involved with the evaluation 

and or adjudication of this bid?  

YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.12 Are any of the company’s directors, trustees, managers, principle shareholders or 

stakeholders in service of the state? 
YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.13 Are any spouse, child or parent of the company’s directors, trustees, managers, 

principle shareholders or stakeholders in service of the state? 
YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.14 Do you or any of the directors, trustees, managers, principle shareholders, or 

stakeholders of this company have any interest in any other related companies or 

business whether or not they are bidding for this contract ? 

YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

4 The names of all directors / trustees / shareholders / members / sole proprietors / partners in partnerships, 
their individual identity numbers and state employee numbers must be indicated below.  In the case of a joint 
venture, information in respect of each partnering enterprise must be completed and submitted 

 Full Name Identity No. State Employee No. Personal income tax No. 

     

     

     

     

 Use additional pages if necessary 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the 
information contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    

  



The Widening of Citrus Lane in Durban North- Ward 36  Contract No: 1R-31614 

 

 

Part T2: Returnable Documents Page 32 Document Version 01/07/2025 

 

T2.2.5 CONTRACTS AWARDED BY ORGANS OF STATE IN THE PAST 5 YEARS  

In terms of SCM Policy Section 20(1)(d)(iii), Tenderers are to provide details of Works undertaken for the Government 

or Public Sector entities/ Organs of State in the past 5 Years, including particulars of any material non-compliance or 

dispute concerning the execution of such contract.  
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I, the undersigned, who warrants that they are authorised to sign on behalf of the entity, confirms that the information 
contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.6 MBD 6.1: PREFERENCE POINTS CLAIM  (SCMP 52.7: Basket of Preference Goals) 

This form serves as a claim form for preference points according to The Basket of Preference Goals. 
Reference is to be made to the Tender Data: C.3.11. 

1.0 GENERAL CONDITIONS 

1.1 The relevant Preference Points System (80/20 or 90/10) applicable to this bid is stated in the Tender Data: 

C.3.11. 

1.2 Failure on the part of the Tenderer to submit the required proof or documentation, in terms of the 

requirements in the Tender Data for claiming specific goal preference points, will be interpreted that 

Preference Points for Specific Goals are not claimed. 

1.3 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the purchaser. 

2.0 ADJUDICATION USING A POINT SYSTEM 

2.1 The bidder obtaining the highest number of total points will be recommended for the award of the contract. 

2.2 Preference points shall be calculated after prices have been brought to a comparative basis taking into 

account all factors of non-firm prices and all unconditional discounts. 

2.3 Points scored will be rounded off to the nearest 2 decimal places. 

2.4           In the event that two or more bids have scored equal total points, the successful bid must be the one 

scoring the highest number of preference points for B-BBEE. 

2.5 However, when functionality is part of the evaluation process and two or more bids have scored equal 

points including equal preference points for B-BBEE, the successful bid must be the one scoring the highest 

score for functionality.  

2.6 Should two or more bids be equal in all respects the award shall be decided by the drawing of lots.  

3.0 POINTS AWARDED FOR PRICE 

 A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 Procurement System or 90/10 Procurement System 








 −
−=

min

min
180
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PPt
Ps   






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−=
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min
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P
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Ps  

 
Where: Ps = Points scored for comparative price of bid under consideration 

Pt = Comparative price of bid under consideration 
Pmin = Comparative price of lowest acceptable bid 
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4.0 POINTS ALLOCATED FOR THE BASKET OF PREFERENCE GOALS 

4.1 Preference points may be claimed for the Specific Goals stated in the Tender Data: C.3.11.  

For the purposes of this tender, the Tenderer may claim points based on the goal(s) stated in the table below, 
as supported by proof/ documentation specified in the Tender Data. 

80/20 Preference Points System 

The Specific Goals to be allocated points in terms of this tender: 

Maximum 
Number of 

points 
ALLOCATED 

Tenderer’s 
Number of points 

CLAIMED 

Ownership Goal: Race (black) 16  

RDP Goal: The promotion of South African owned enterprises.  4  

Total CLAIMED Points (maximum 20) 20  

 

5.0 REMIDIES FOR THE SUBMISSION OF FALSE INFORMATION 

5.1 The remedies for the submission of false information regarding claims for specific goals are stated in the SCM 
Policy: Section 52.9.  

Tenderers are to include, at the back of their tender submission, the required proof/ documentation in 
support of their Preference Goal claims. 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the 
information contained in this form is within my personal knowledge and is to the best of my belief both true and correct, 

and, if required, that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.8 MBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 
 
 

1.0 This Municipal Bidding Document must form part of all bids invited. 

2.0 It serves as a declaration to be used by municipalities and municipal entities in ensuring that when goods and 

services are being procured, all reasonable steps are taken to combat the abuse of the supply chain 

management system. 

3.0 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

a) abused the municipal entity’s supply chain management system or committed any improper conduct in 

relation to such system. 

b) been convicted for fraud or corruption during the past five years. 

c) wilfully neglected, reneged on or failed to comply with any government, municipal or other public sector 

contract during the past five years. 

d) been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and Combating 

of Corrupt Activities Act (No 12 of 2004). 

4.0 In order to give effect to the above, the following questions must be completed and submitted with the bid. 

  Circle Applicable 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted 
Suppliers as companies or persons prohibited from doing business with the public sector? 
 
(Companies or persons who are listed on this Database were informed in writing of this restriction by the 
Accounting Officer / Authority of the institution that imposed the restriction after the audi alteram partem rule 
was applied.) 

 
The Database of Restricted Suppliers now resides on the National Treasury’s website 
(www.treasury.gov.za) and can be accessed by clicking on its link at the bottom of the home page. 

YES NO 

 4.1.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms of 
section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 2004)?  
 
The Register for Tender Defaulters can be accessed on the National Treasury’s website 
(www.treasury.gov.za) by clicking on its link at the bottom of the home page. 

YES NO 

 4.2.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court of law 
outside the Republic of South Africa) for fraud or corruption during the past five years? 

YES NO 

 4.3.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.4 Does the bidder or any of its directors owe any municipal rates and taxes or municipal 
charges to the municipality / municipal entity, or to any other municipality / municipal 
entity, that is in arrears for more than three months? 

YES NO 

 4.4.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

4.5 Was any contract between the bidder and the municipality / municipal entity or any other 
organ of state terminated during the past five years on account of failure to perform on or 
comply with the contract? 

YES NO 

 4.5.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the information 
contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 
 
I accept that, in addition to cancellation of a contract, action may be taken against me should this declaration prove to 
be false. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.9 MBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
 

NOTES 

¹  Includes price quotations, advertised competitive bids, limited bids and proposals. 

²  Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to 

raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through 

a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, 

efforts, skill and knowledge in an activity for the execution of a contract. 

 

1.0 This Municipal Bidding Document (MBD) must form part of all bids1 invited. 

2.0 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement between, 

or concerted practice by, firms, or a decision by an association of firms, if it is between parties in a horizontal 

relationship and if it involves collusive bidding (or bid rigging).² Collusive bidding is a pe se prohibition 

meaning that it cannot be justified under any grounds. 

3.0 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide 

measures for the combating of abuse of the supply chain management system, and must enable the 

accounting officer, among others, to: 

a. take all reasonable steps to prevent such abuse; 

b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper conduct 

in relation to such system; and 

c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent act during 

the bidding process or the execution of the contract. 

4.0 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when bids 

are considered, reasonable steps are taken to prevent any form of bid rigging.  

5.0 In order to give effect to the above, the below Certificate of Independent Bid Determination must be 

completed and submitted with the bid. 

 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

I, the undersigned, in submitting the accompanying bid for: Contract 1R-31614 

The Widening of Citrus Lane in Durban North- Ward 36  

 

in response to the invitation for the bid made by: ETHEKWINI MUNICIPALITY 

 

do hereby make the following statements that I certify to be true and complete in every respect. 

 

I certify, on behalf of: ……………………………………………………………………………….……………………………………………………………….. 

 

that: 
(continued on next page) 
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1. I have read and I understand the contents of this Certificate. 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true and 

complete in every respect. 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the 

bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to determine 

the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word “competitor” shall 

include any individual or organization, other than the bidder, whether or not affiliated with the bidder, who: 

(a) has been requested to submit a bid in response to this bid invitation. 

(b) could potentially submit a bid in response to this bid invitation, based on their qualifications, abilities or 

experience. 

(c) provides the same goods and services as the bidder and/or is in the same line of business as the bidder. 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication, 

agreement, or arrangement with any competitor. However, communication between partners in a joint venture 

or consortium³ will not be construed as collusive bidding. 

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

(a) prices. 

(b) geographical area where product or service will be rendered (market allocation). 

(c)  methods, factors or formulas used to calculate prices. 

(d) the intention or decision to submit or not to submit, a bid. 

(e) the submission of a bid which does not meet the specifications and conditions of the bid. 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements, or arrangements with any 

competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products 

or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, 

to any competitor, prior to the date and time of the official bid opening or of the awarding of the contract. 

10. I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission 

for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition 

Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation 

and or may be restricted from conducting business with the public sector for a period not exceeding ten (10) 

years in terms of the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other applicable 

legislation. 

 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.10 DECLARATION OF MUNICIPAL FEES 
 

Reference is to be made to the Tender Data: C.2.23 and C.3.13(a). 

 

I, the undersigned, do hereby declare that the Municipal fees of:  

 

.......................................................................................................................................................................................... 
(full name of Company / Close Corporation / partnership / sole proprietary/Joint Venture) 

 

(hereinafter referred to as the TENDERER) are, as at the date hereunder, fully paid or an Acknowledgement of Debt 

has been concluded with the Municipality to pay the said charges in instalments.  

 

The following account details relate to property of the said TENDERER: 

 

Account Account Number: to be completed by Tenderer 

Consolidated Account             

Electricity             

Water              

Rates              

JSB Levies             

Other             

• If applicable, a copy of a recent (within the past 3 months) Metro Bill is to be provided. 

 

I acknowledge that should the aforesaid Municipal charges fall into arrears, the Municipality may take such remedial 

action as is required, including termination of any contract, and any payments due to the Contractor by the 

Municipality shall be first set off against such arrears. 

 

• Where the Tenderer’s place of business or business interests are outside the jurisdiction of eThekwini 

municipality, a copy of the accounts/ agreements from the relevant municipality are to be provided. 

 

• Where the Tenderer’s Municipal Accounts are part of their lease agreement, then a copy of the agreement, or an 

official letter to that effect, is to be provided. 

 
• Where a Tenderer’s place of business or business interests are carried out from premises as part of any other 

agreement, then a copy of the agreement, or an official letter to that effect, is to be provided. 

 

 
Tenderers are to include, at the back of their tender submission, copies of the above-mentioned 

account’s, agreements signed with the municipality, lease agreements, or official letters. 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.11 CONTRACTOR'S HEALTH AND SAFETY DECLARATION 

 

Reference is to be made to Clauses C.2.1(e) and C.2.23 of the Tender Data. 

 

In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the Regulations" 

hereafter), a Principal Contractor may only be appointed to perform construction work if the Client is satisfied that 

the Principal Contractor has the necessary competencies and resources to carry out the work safely in accordance 

with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2014. 

 

To that effect, a person duly authorised by the Tenderer, must complete and sign the declaration hereafter in detail. 

 

Declaration by Tenderer 

1 I, the undersigned, hereby declare and confirm that I am fully conversant with the Occupational Health and 

Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act No 181 of 1993), 

and the OHSA 1993 Construction Regulations 2014. 

2 I hereby declare that my company has the competence and the necessary resources to safely carry out the 

construction work under this contract in compliance with the Construction Regulations and the Employer's 

Health and Safety Specifications. 

3 I propose to achieve compliance with the Regulations by one of the following (Tenderers are to Circle 

Applicable - Yes or No): 

  Circle Applicable 

(a) From my own competent resources as detailed in 4(a) hereafter. Yes No 

(b) From my own resources still to be appointed or trained until competency is achieved, as 

detailed in 4(b) hereafter: 
Yes No 

(c) From outside sources by appointment of competent specialist Subcontractors as detailed in 

4(c) hereafter:  
Yes No 

4 Details of resources I propose: 

(Note: Competent resources shall include safety personnel such as a construction supervisor and construction 

safety officer as defined in Regulation 8, and competent persons as defined in Regulations 9, 10, 11, 12, 13, 14, 

16, 17, 20, 21, 22, 23(1), 24, 25, 26, 27, 28 and 29, as applicable). 

(a) Details of the competent and qualified key persons from my company's own resources, who will form part of 

the contract team: 

 NAMES OF COMPETENT PERSONS POSITIONS TO BE FILLED BY COMPETENT PERSONS 
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(b) Details of training of persons from my company's own resources (or to be hired) who still have to be trained 

to achieve the necessary competency: 

 (i) By whom will training be provided?  

 (ii) When will training be undertaken?  

 (iii) Positions to be filled by persons to be trained or hired:  

   

   

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot be supplied 

from own company: 

 Name of proposed subcontractor:    

 Qualifications or details of competency of the subcontractor:  

   

   

5 I, the undersigned, hereby undertake, if this tender is accepted, to provide, before commencement of the 

works under the contract, a suitable and sufficiently documented Health and Safety Plan in accordance with 

Regulation 7(1) of the Construction Regulations, which plan shall be subject to approval by the Client. 

6 I, the undersigned, confirm that copies of this company's approved Health and Safety Plan, the Client's Safety 

Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on site and will at all 

times be available for inspection by the Principal Contractor's personnel, the Client's personnel, the Employer’s 

Agent, visitors, and officials and inspectors of the Department of Labour. 

7 I, the undersigned, hereby confirm that adequate provision has been made in the tendered rates and prices in 

the Bill of Quantities to cover the cost of all resources, actions, training and all health and safety measures 

envisaged in the OHSA 1993 Construction Regulations 2014, and that I will be liable for any penalties that may 

be applied by the Client in terms of the said Regulations (Regulation 33) for failure on the Principal Contractor's 

part to comply with the provisions of the Act and the Regulations. 

8 I, the undersigned, agree that failure to complete and execute this declaration to the satisfaction of the Client 

will mean that this company is unable to comply with the requirements of the OHSA 1993 Construction 

Regulations (2014) and accept that this tender will be prejudiced and may be rejected at the discretion of the 

Client. 

 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the 
information contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.12 CSD REGISTRATION REPORT  

 

Reference is to be made to Tender Data: C.2.1.1(b) and C.2.23. 

 

The Tender Data: C.2.1: Eligibility, requires a Tenderer to be registered, at the time of tender closing, on the National 

Treasury Central Supplier Database (CSD) as a service provider. 

 

The date of obtaining the CSD printout is to be indicated on the printout and should be on or after the date of advertising 

of this tender 

 

CSD Registration Reports can be obtained from the National Treasury’s CSD website at 

https://secure.csd.gov.za/Account/Login.  

 

The following is an example of the printout obtained from the above website.  

Note: the printout will contain more than one page. 

 

 

 
Tenderers are to include, at the back of their tender submission, a printout of their CSD Registration 

Report. 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    

  

https://secure.csd.gov.za/Account/Login
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T2.2.13 CIDB REGISTRATION AND STATUS  

 

Reference is to be made to the Tender Data: C.2.1.2, C.2.23, and C.3.13(c). 

The Tender Data: C.2.1.1: Eligibility, requires a Tenderer to be registered, as “Active”, with the CIDB (at time of tender 

closing), in a contractor grading designation equal to or higher than a contractor grading designation determined in 

accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the 

Construction Industry Development Regulations. 

The required class of construction work is specified in the Tender Data: C.2.1.2. 

The date of obtaining the CIDB printout(s) is to be indicated on the printout and should be on or after the date of 
advertising of this tender. The Tenderer’s registration with the CIDB must be reflected as “Active” as at the date of 
tender closing.  
Failure to comply with the above will result in the tender offer being deemed non-responsive. 
CIDB Registrations can be obtained from the CIDB website at: 

https://portal.cidb.org.za/RegisterOfContractors/ 

The following is an example of the printout obtained from the above website using the provided “Print” button. Note: 

the printout may contain more than one page. 

 

Tenderers are to include, at the back of their tender submission, a printout of their CIDB Registration 

and Status. 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    

  

https://portal.cidb.org.za/RegisterOfContractors/
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T2.2.14 JOINT VENTURES AGREEMENTS 

If this tender submission is to be made by an established Joint Venture, the Joint Venture Agreements and Power of 

Attorney Agreements are to be attached here. 

Should the Joint Venture, at the time of submission, not yet be formalised, this form is to be completed in full and signed 

by all parties to the proposed Joint Venture. 

The Lead Partner of the Joint Venture is to sign the Form of Offer in Section C1.1.1. 

INTENT TO FORM A JOINT VENTURE 

Should our submission for CONTRACT: 1R-31614 be successful, a Joint Venture will be established by the parties as 

listed below, as an unincorporated association, with the purposes of securing and executing the Contract, for the benefit 

of the Members. 

Proposed Joint Venture 
 

Joint Venture Title (name):   
 

Represented by (name):  Tel:  

 

Lead Partner/ Member 1 
 

Entity Name:   

 

Ownership Interest in JV %:  CSD Registration:  MAAA 

 

CIDB #:    

 

Represented by (name):  Signature:  

 

Partner/ Member 2 
 

Entity Name:   

 

Ownership Interest in JV %:  CSD Registration:  MAAA 

 

CIDB #:    

 

Represented by (name):  Signature:  

 

Partner/ Member 3 
 

Entity Name:   

 

Ownership Interest in JV %:  CSD Registration:  MAAA 

 

CIDB #:    

 

Represented by (name):  Signature:  

 

Note: All requirements for Joint Ventures, as stated elsewhere in this procurement document, must be complied 

with in full. 
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T2.2.15 RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

Reference is to be made to the Tender Data: C.2.6. 

 

I / We confirm that the following communications received from the Employer or his representative before the date of 

submission of this tender offer, amending the tender documents, have been taken into account in this tender offer. 

 

ADD.No DATE TITLE OR DETAILS 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

 

 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the information 
contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 
 
It is also confirmed that the requirements, as stated on the Addenda, have been complied with. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.16 ELIGIBILITY: EXPERIENCE OF TENDERER 

Reference is to be made to the Tender Data: C.2.1.3. 

Only those Tenderers that can demonstrate experience and submit the associated documentation/ information, 

in works of a similar nature, within the past 10 years, will be eligible to have their tenders evaluated in terms 

of Tender Data: C.3.11.  

• The Eligibility Criteria Requirement is as stated on Table 1: “Experience Requirement”. 

• The experience is to be “Similar in Nature” to that specified on Table 2: “Works of a Similar Nature”. 

Tenderers are to note the exclusions (if any) stated on this table. 

• The Documentation/ Information that is required is specified on Table 3: “Documentation/ Information 

Requirements” (which includes the Notes below the table). 

• Tenderers may submit experience gained as Sub-Contractors or Main Contractors. 

It is the responsibility of the Tenderer to ensure that the experience submissions comply with the 

requirements as stated in the Tender Data: C.2.1.3. 

 

Guidance to Tenderers: Experience Submission Form 

 

Client / Employer Details 

• Provide details for whom the works were carried out (works owner). 

• Provide Contact details of the Client or Main Contractor (if experience was gained as a sub-contractor) 

is required to be provided. 

The contact details may be used by the Employer to verify the information, pertaining to the experience 

submission. Should the Employer’s reasonable attempts to make contact with the Client or Main Contractor 

fail (for whatever reason), that specific experience submission may be considered invalid. 

Contract Details 

• Provide the Contract Reference Number and Contract Title. 

• Indicate if this contract has been completed or is still in progress. 

• Provide Contract Dates. 

• Provide Contract Values - Where works are still in progress, provide the value of works that have been 

completed as detailed on the most recent payment to the Contractor / Sub-Contractor. If the works are 

complete, provide the Final Value of the sub-contract or Final Contract Price. 

Scope of Works 

• Indicate the Works Type(s) that best describe the works included in the project. 

Select the most applicable option (only 1). 

• Indicate the Works Elements(s) that were included in the project. 

Select any elements that were included in the contract. 

Joint Ventures 

In the event of a Joint Venture (JV) tendering for this contract, experience gained by the separate entities 

making up the JV may be used as experience, provided that the experience complies with the requirements, 

as stipulated in Table 1, and that the required documentation/ information is provided. 

(T2.2.16 is continued on the next page) 
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Confirmation of submission of Information/ Documentation 

The Tenderer is to indicate (by marking with an “X” in the shaded column) the documentation that has been 

included in this tender submission, in support of each experience submission. 

 If submitted, 
mark with an “X” 

S
U

B
M

IS
S

IO
N

 #
1

 

Experience Submission Form (completed and signed)  

Proof of Sub-Contract Agreement (if experience was gained as a sub-contractor)  

Letter of Award OR Form of Offer & Acceptance  

Most recent Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Final Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Completion Certificate  

 

S
U

B
M

IS
S

IO
N

 #
2

 

Experience Submission Form (completed and signed)  

Proof of Sub-Contract Agreement (if experience was gained as a sub-contractor)  

Letter of Award OR Form of Offer & Acceptance  

Most recent Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Final Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Completion Certificate  

 

 
 
 
Note: Should there be insufficient evidence for verification of the information submitted for any 

specific experience submission, that experience submission WILL be deemed invalid. 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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EXPERIENCE SUBMISSION #1 

Reference is to be made to the Tender Data: C.2.1.3. 

(Where required, in the shaded areas, clearly mark selection with an “X” or circle applicable) 

Experience as a: Sub-Contractor:   Main Contractor:   

 

Client/ Employer 
OR 
Main Contractor’s Details 
 
Should the Employer’s reasonable 
attempts to make contact, to verify 
the information provided, fail (for 
whatever reason) this experience 
submission WILL be considered 
invalid.  

Entity Name:  

Contact Name:  

Contact Tel:    -    -     

Contact Cell:    -    -     

Contact email / other:  

Enter the Client/ Employer’s details, OR, if the works was done as a sub-contractor, enter the Main Contractor’s Details 

 

Contract Details 

Contract (Reference) Number:             

Contract Title:  

Has this Contract been 
completed? 

Y N 

Commencement Date: d d m m 2 0 y y 

Completion Date 
(if applicable): 

d d m m 2 0 y y 

Tendered Value (Contract Sum) 
OR Sub-Contract Value: 

R 
Final Contract Price 

OR Final Value of Sub-Contract: 
R 

 

Contract Scope-of-Work (Type of Project and Works Elements): 
 

Which Works Type(s) best describe the project? new road construction  

road widening/upgrades  intersection improvements  

gravel to surfaced road upgrades  access road upgrades   

major parking areas  interim roadways to informal settlements  

OTHER: provide a description of the type of project  

 

Which Works Element(s) were included in the project? bulk earthworks  

roadway layer-works  asphalt roadway surfacing  

kerbing/ channelling  sidewalk/ walkway construction  

traffic calming measures  stormwater drainage  

retaining structures  dealing with underground services   

OTHER: List works elements included in project  
 
 

Confirmation of documentation submitted is to be recorded on Page 48. 
 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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EXPERIENCE SUBMISSION #2 

 
Reference is to be made to the Tender Data: C.2.1.3. 

(Where required, in the shaded areas, clearly mark selection with an “X” or circle applicable) 

Experience as a: Sub-Contractor:   Main Contractor:   

 

Client/ Employer 
OR 
Main Contractor’s Details 
 
Should the Employer’s reasonable 
attempts to make contact, to verify 
the information provided, fail (for 
whatever reason) this experience 
submission WILL be considered 
invalid.  

Entity Name:  

Contact Name:  

Contact Tel:    -    -     

Contact Cell:    -    -     

Contact email / other:  

Enter the Client/ Employer’s details, OR, if the works was done as a sub-contractor, enter the Main Contractor’s Details 

 

Contract Details 

Contract (Reference) Number:             

Contract Title:  

Has this Contract been 
completed? 

Y N 

Commencement Date: d d m m 2 0 y y 

Completion Date 
(if applicable): 

d d m m 2 0 y y 

Tendered Value (Contract Sum) 
OR Sub-Contract Value: 

R 
Final Contract Price 

OR Final Value of Sub-Contract: 
R 

 

Contract Scope-of-Work (Type of Project and Works Elements): 
 

Which Works Type(s) best describe the project? new road construction  

road widening/upgrades  intersection improvements  

gravel to surfaced road upgrades  access road upgrades   

major parking areas  interim roadways to informal settlements  

OTHER: provide a description of the type of project  

 

Which Works Element(s) were included in the project? bulk earthworks  

roadway layer-works  asphalt roadway surfacing  

kerbing/ channelling  sidewalk/ walkway construction  

traffic calming measures  stormwater drainage  

retaining structures  dealing with underground services   

OTHER: List works elements included in project  
 
 

Confirmation of documentation submitted is to be recorded on Page 48. 
 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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PART C1: AGREEMENT AND CONTRACT DATA 

C1.1: FORM OF OFFER AND ACCEPTANCE 

C1.1.1: OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 
 

Contract No:  1R-31614 

Contract Title: The Widening of Citrus Lane in Durban North- Ward 36  

 
The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
Contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
* The offered total of the prices inclusive of Value Added Tax is: 
 
R................................................. (In words .......................................................................................... 
 
.......................................................................................................................................................................) 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 
For the Tenderer: 
 
* Name of Tenderer (organisation)    : ........................................................................ 
 
* Signature (of person authorized to sign the tender) : ........................................................................ 
 
* Name (of signatory in capitals)    : ........................................................................ 
 
Capacity (of Signatory)      : ........................................................................ 
 
Address   : ............................................................................................................................ 
 
    : ............................................................................................................................ 
 
Telephone   : ............................................................................................................................ 
 
Witness: 
 
Signature   : ................................................... Date : ..................................... 
 
 
Name (in capitals) : : ................................................... 
 
Notes: 
* Indicates what information is mandatory. 
Failure to complete the mandatory information and sign this form will invalidate the tender. 
 



The Widening of Citrus Lane in Durban North- Ward 36  Contract No: 1R-31614 

 

 

C1: Agreements and Contract Data Page 51 Document Version 01/07/2025 

 

 

C1.1: FORM OF OFFER AND ACCEPTANCE 

C1.1.2: FORM OF ACCEPTANCE 
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By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s Offer shall form an 
agreement between the Employer and the Tenderer upon the terms and conditions contained in this 
Agreement and in the Contract that is the subject of this Agreement. 
 
The terms of the contract are contained in: 

• Part C1 : Agreement and Contract Data, (which includes this Agreement) 

• Part C2 : Pricing Data, including the Bill of Quantities 

• Part C3 : Scope of Work 

• Part C4 : Site Information 
 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts C1 to C4 above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 
 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 
binding contract between the parties. 
 

 

Signature (person authorized to sign the acceptance) : ........................................................................ 

 

Name (of signatory in capitals)    : ........................................................................ 

 

Capacity (of Signatory)     : ........................................................................ 

 

Name of Employer (organisation)    : ........................................................................ 

 

Address   : ...................................................................................................................... 

 

    : ...................................................................................................................... 

Witness: 

 

Signature   : ...................................................  Date : ...................................... 

 

Name(in capitals) : : ......................................... 
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C1.1: FORM OF OFFER AND ACCEPTANCE 

C1.1.3: SCHEDULE OF DEVIATIONS 
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1. Subject : ……………………………………………………………………………………………….. 

 

 Details : ……………………………………………………………………………………………….. 

 

   : ……………………………………………………………………………………………….. 

 

2. Subject : ……………………………………………………………………………………………….. 

 

 Details : ……………………………………………………………………………………………….. 

 

    : ……………………………………………………………………………………………….. 

 

3. Subject : ……………………………………………………………………………………………….. 

 

 Details : ……………………………………………………………………………………………….. 

 

   : ……………………………………………………………………………………………….. 

 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the 

documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as any 

confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer during 

this process of offer and acceptance. 

 

 

FOR THE TENDERER  FOR THE EMPLOYER 

………………………..………….. Signature ………………………..………….. 

………………………..………….. Name (in capitals) ………………………..………….. 

………………………..………….. Capacity ………………………..………….. 

………………………..…………… 

…………………………………….. 

…………………………………….. 

…………………………………….. 

Name and Address of 

Organisation 

………………………..…………… 

…………………………………….. 

…………………………………….. 

…………………………………….. 

……………………………………… Witness Signature ……………………………………… 

…………………………………….. Witness Name …………………………………….. 

…………………………………….. Date …………………………………….. 
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C1.2: CONTRACT DATA 

 
C1.2.1 CONDITIONS OF CONTRACT 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 

 The Conditions of Contract are the General Conditions of Contract for Construction Works (2015 

3rd Edition), (GCC 2015) published by the South African Institution of Civil Engineering.  Copies 

of these conditions of contract may be obtained from the South African Institution of Civil 

Engineering  (Tel: 011-805-5947, Fax: 011-805-5971, E-mail: civilinfo@saice.org.za). 

 The Contract Data (including variations and additions) shall amplify, modify, or supersede, the 

GCC 2015 to the extent specified below, and shall take precedence and shall govern. 

 Each item of data given below is cross-referenced to the clause in the GCC 2015 to which it 

mainly applies. 

C1.2.2 CONTRACT DATA 

C1.2.2.1 DATA TO BE PROVIDED BY THE EMPLOYER 

 

1.1.1.13 The Defects Liability Period, from the date of the Certificate of Completion, is 1 Year   

1.1.1.14 The time for achieving Practical Completion, from the Commencement Date is 20 Weeks. The 

period as stated in 5.3.2, and the 7 days referred to in 5.3.3, are included in the above time for 

achieving Practical Completion.  The special non-working days as stated in 5.8.1 are excluded 

from the above time for achieving Practical Completion. 

1.1.1.15 The Employer is the eThekwini Municipality as represented by: 

 Deputy Head: Roads Provision 

 

1.2.1.2 The address of the Employer is: 

Physical: Engineering Directorate, 166 K.E. Masinga Road, Durban, 4001 

Postal: Engineering Directorate, P O Box 680, Durban 4000 

Telephone: 031 322 2879 (t) t 

Fax: 031 311 7321 (f) 

E-Mail: sandile.masondo@durban.gov.za 

1.1.1.16 The name of the Employer’s Agent is Balan Govender (Pr Tech)   

1.2.1.2 The address of the Employer’ Agent is:  

Physical: Engineering Directorate, 166 K.E. Masinga Road, Durban, 4001 

Postal: Engineering Directorate, P O Box 680, Durban 4000 

Telephone: 031 322 2861 (t) 

Fax: 031 311 7321 (f) 

E-Mail: balan.govender@durban.gov.za 

1.1.1.26  The Pricing Strategy is by Re-measurement Contract. 

3.2.3  The Employer’s Agent shall obtain the specific approval of the Employer before executing any 

of his functions or duties according to the following Clauses of the General Conditions of Contract: 

• 6.3 : Council approval in order to authorise any expenditure in excess of the Tender Sum plus 

15% contingencies. 

4.11.1 To carry out and complete the works, the Contractor shall employ a competent Site Agent and 

Foreman as part of the key staff. It is a requirement for the Contractor’s Site Agent and Foreman 
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to each have a minimum of 3 years relevant experience including experience on projects of a 

similar nature. The CV’s of the Site Agent and the Foreman should be submitted to the Employer’s 

Agent’s Representative for acceptance by the Division (reference is made to Cl.5.3.1 of the 

Contract Data). 

 Note: 

i) “similar nature” implies projects that were of a value of at least 70% of this tender’s value, 

and had a comparable Scope of Work in terms of technical requirements and operations. 

ii) “experience” implies experience on projects of a similar nature. 

iii) “accredited degree / diploma” implies a minimum 3-year qualification within the built      

environment, from a registered University or Institute of Technology. 

5.3.1 The documentation required before commencement with Works execution are: 

• Health and Safety Plan (refer to Clause 4.3) 

• Initial Programme (refer to Clause 5.6) 

• Security (refer to Clause 6.2) 

• Insurance (refer to Clause 8.6) 

• CV(s) of Key Site Staff (refer to Clause 4.11.1) 

• Sub-contracting Implementation Plan  

• If  required to be registered, in terms of the Occupational Injuries and Diseases Act (130 of 

1993 as amended), the Contractor is to supply proof of being registered and in good standing 

with the compensation fund by submitting a valid Letter of Good Standing from the 

Compensation Commissioner. Should the Contractor’s Letter of Good Standing be expired, 

but an application for renewal has been made, the Contractor is to submit the expired Letter 

of Good Standing AND proof of an application for renewal. 

5.3.2 The time to submit the documentation required before commencement with Works is 14 Days. 

5.3.3 Add the following paragraph: 

“If a construction work permit, in terms of Clause 3(1) of the Construction Regulations (2014), is 

applicable, the instruction to commence carrying out of the works may only be issued once the 

construction work permit has been obtained by the Employer’s Agent.  If a construction work 

permit is applicable, the contractor shall allow for a minimum period of 37 days, after the 

submission (or re-submission) of the documentation referred to in Clause 5.3.1., for the issuing 

of the construction work permit.” 

 

5.8.1 The non-working days are Saturdays and Sundays. 

(5.1.1) The special non-working days are: 

• All statutory holidays as declared by National or Regional Government. 

• The year-end break: 

• Commencing on the first working day after 15 December. 

• Work resumes on the first working day after 5 January of the next year. 

 

5.8.1 Delete the words “sunset and sunrise” and replace with “17:00 and 07:00”. 

 

5.12.2.2 Abnormal Climatic Conditions (Rain Delays) - The numbers of days per month, on which work 

is expected not to be possible as a result of rainfall, for which the Contractor shall make provision, 

is given in the table below.  During the execution of the Works, the Employer’s Agent’s 

Representative will certify a day lost due to rainfall only if at least 75% of the work force and plant 

on site could not work during that specific working day. 

Extension of time as a result of rainfall shall be calculated monthly being equal to the number 

days certified by the Employer’s Agent’s Representative as lost due to rainfall, less the number 

of days allowed for as in table below, which could result in a negative figure for certain months.  
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The total extension of time for which the Contractor may apply, shall be the cumulative algebraic 

sum of the monthly extensions.  Should the sum thus obtained be negative, the extension of time 

shall be taken as NIL. 

 

Month  Days Lost 
Average 

Rainfall 
Month  Days Lost 

Average 

Rainfall 

January 4* 134 July 1 39 

February 3 113 August 2 62 

March 3 120 September 2 73 

April 2 73 October 3 98 

May 2 59 November 3 108 

June 1 28 December 1* 102 

TOTAL 27 1009mm 
* = The number of working days lost allows for the 
annual statutory Construction holiday in 
December and January of each year. 

 

5.13.1  The penalty for delay in failing to complete the Works is R 3500 (per Day). 

 

5.14.1 The requirements for achieving Practical Completion will be determined by the Employer’s 

Agent (in consultation with the Contractor) and recorded in the minutes of the first Site Meeting / 

Handover Meeting.  (Refer to 1.1.1.24 for a generic definition.)  The requirements are to be 

regularly reviewed with respect to any variations to the Contract. 

 

5.16.3 The latent defect liability period is 10 Years. 

 

6.2.1 Security (Performance Guarantee): Delete the word “selected” and replace it with “stated”. 

 

The liability of the Performance Guarantee shall be as per the following table: 

 

Value of Contract (incl. VAT) Performance Guarantee Required 

Less than or equal to R 1m Nil 

Greater than R 1m and less than or equal to R 10m 5% of the Contract Sum 

Greater than R 10m 10% of the Contract Sum 

 

6.5.1.2.3  The percentage allowance to cover overhead charges for daywork are as follows: 

• 80% of the gross remuneration of workmen and foremen actually engaged in the daywork; 

• 20% on the net cost of materials actually used in the completed work. 

 

No allowance will be made for work done, or for materials and equipment for which daywork rates 

have been quoted at tender stage. 

6.8.2 Contract Price Adjustment Factor: The value of the certificates issued shall be adjusted in 

accordance with the Contract Price Adjustment Schedule (GCC 2015 - page 86) with the following 

Indices / Descriptions / Coefficients: 

• The proportion not subject to adjustment: x = 0.10. 

• The base month will be the month prior to the month in which tenders close. 

 

• The Index for, Plant, Materials, and Fuel shall be based on 2023 = 100. 

• The Index for Labour shall be based on 2024 = 100. 
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 STATS SA 

Statistical Release 

Table Description Coefficient 

• “L” is the 

“Labour Index” 

P0141 Table A Geographic Indices; 

CPI per Province; 

Kwa-Zulu Natal 

a = 0.28 

• “P” is the 

• “Contractor’s 

Equipment Index” 

P0151.1 Table 4 Plant and Equipment b = 0.28 

• “M” is the 

“Materials Index” 

P0151.1 Table 6 Civil Engineering Material 

(excluding bitumen) 

c = 0.38 

• “F” is the 

“Fuel Index” 

P0142.1 Table 1 Coke, petroleum, chemical, 

rubber and plastic products; 

Coal and petroleum products; 

Diesel 

d = 0.06 

 

 

6.8.3 Price adjustments for variation in the cost of the special material(s) listed below, will be 

allowed. 

 

Bitumen - escalation will be calculated using the “Rise and Fall” method as determined by the 

Employer.  The base price for bitumen on this contract shall be the ruling price of 50/70 grade 

bitumen based on the RUBIS Asphalt South Africa List Selling Price for Penetration Grade 

Bitumen, seven (7) days prior to the closing date of tenders. 

 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

The percentage advance on Plant not yet supplied to Site: Not Required 
 

6.10.3 Retention Money: Delete the word “selected”. 

The percentage retention on the amounts due to the Contractor is 10%. 

The limit of “retention money” is 5% of the Contract Sum. 

Should the Contract Price exceed the Contract Sum then the limit of “retention money” is 5% of 

the Contract Price. 

Interest will not be paid on retention withheld by the Employer. 

 

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the insurance sum: 

Not Required  

 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in the 

insurance sum: Not Required  

 

8.6.1.2  SASRIA Coupon Policy for Special Risks to be issued in joint names of Council and Contractor 

for the full value of the works (including VAT). 

 

8.6.1.3 The limit of indemnity for liability insurance: R 10,000,000 

 

8.6.1.4 Ground Support Insurance: 

• Minimum amount for any one occurrence, unlimited as to the number of occurrences, against 

any claim for damages or loss caused by vibration and / or removal of lateral support: R 

2,000,000. 

• Maximum first excess: R 10,000.. 

 

8.6.1.5 Furthermore, the insurance cover effected by the Contractor shall meet the following 

requirements: 
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Third Party Insurance (Public Liability) 

• Minimum amount for any one occurrence, unlimited as to the number of occurrences, for the 

period of the contract, inclusive of the maintenance period: R 2,000,000. 

• Consequential loss to be covered by policy: Yes  

• Liability section of policy to be extended to cover blasting: Nil. 

• Maximum excess per claim or series of claims arising out of any one occurrence: R20,000. 

 

Principal’s own surrounding Property Insurance 

• Minimum amount for any one occurrence unlimited as to the number of occurrences against 

any claim for damage which may occur to the Council’s own surrounding property: 

R2,000,000. 

• Maximum first excess: R 10,000. 

 

Insurance of Works 

• Minimum amount for additional removal of debris (no damage): Nil 

• Minimum amount for temporary storage of materials off site, excluding Contractor’s own 

premises: Nil  

• Minimum amount for transit of materials to site: Nil. 

 

8.6.5 Approval by Employer: At the end of the sub-clause, add the following paragraph: 

 

"Except where otherwise provided in the Special Conditions of Contract, the insurance cover 

effected by the Contractor in terms of this clause shall not carry a first loss amount greater than 

those set out below: 

Contract Price First Loss 

Less than R 100,000 R 5,000 

R 100,000 to R 500,000 R 10,000 

R 500,000 to R 1,000,000 R 20,000 

R 1,000,000 to R 2,000,000 R 30,000 

R 2,000,000 to R 4,000,000 R 40,000 

Greater than R 4,000,000 R 50,000 

 

The insurance policy shall contain a specific provision whereby cancellation of the policy prior to 

the end of the period referred to in Cause 8.2.1 cannot take place without the prior written approval 

of the Employer. ” 
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C1.2.2.2 DATA TO BE PROVIDED BY CONTRACTOR 

 

1.1.1.9 The legal name of Contractor is: 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

1.2.1.2 The Physical address of the Contractor is: 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

The Postal address of the Contractor is: 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

The contact numbers of the Contractor are: 

 

Telephone:  ……………………………………………………………….……….……………… 

 

Fax:   ……………………………………………………………….……….……………… 

 

The E-Mail address of the Contractor is: 

 

……………………………………………………………………………….……….……………… 
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C1.2.3 ADDITIONAL CONDITIONS OF CONTRACT 

C1.2.3.1 COMMUNITY LIAISON OFFICER 
 

The Ward Councillor(s) in whose ward(s) work is to be done will, collectively, identify a community 
liaison officer (CLO) for the project and make the person known to the Contractor within two days 
of being requested to do so.  The Contractor will be required to enter a written contract with the 
CLO that specifies: 
• The hours of work and the wage rate of the CLO (200% of the Civil Engineering Industry 

minimum wage). 
• The duration of the appointment. 
• The duties to be undertaken by the CLO which could include: 

• Assisting in all respects relating to the recruitment of local labour. 
• Acting as a source of information for the community and councillors on issues related to the 

contract. 
• Keeping the Contractor advised on community issues and issues pertaining to local security. 
• Assisting in setting up any meetings or negotiations with affected parties. 
• Keeping a written record of any labour or community issue that may arise. 
• Any other duties that may be required by the Contractor. 

Responsibility for the identification of a pool of suitable labour shall rest with the CLO, although 
the Contractor shall have the right to choose from that pool.  The Contractor shall have the right 
to determine the total number labourers required at any one time and this may vary during the 
contract. 

 
The Contractor shall have the right to replace labour that is not performing adequately.  Should 
such occasion arise, it must be done in conjunction with the CLO. 
 
Payment: The CLO will be reimbursed from the PC Sum item in the Preliminary & General Section 
of the Bill of Quantities. 

 
 
C1.2.3.2 EMPLOYMENT OF LOCAL LABOUR 
 

It is a condition of contract that the contractor will be required to employ local labour as specified 
in eThekwini Council Policy “The use of CLOs and Local Labour”. The contractor will be required 
to ensure that a minimum of 50% of the labour force is made up of local labour.  For the purposes 
of this contract, “Local labour” will be deemed to be any persons who reside within Ward 36. 
The contractor will be required to provide proof of authenticity of local labour.  Signed confirmation 
by the appointed CLO will suffice for this. 

 
No additional costs will be entertained due to this Particular Specification.  The contractor will 
remain responsible for providing proper supervision of all labour and will be responsible for the 
quality of work produced. 

 
 
C1.2.3.3 SUB-CONTRACTING  

 
It is a condition of contract that the contractor must allow for a minimum of 10% of the contract 
value (excluding PC Sum items and Fixed Cost allowances) to be subcontracted to contractors 
who are >51% owned by Black People.  Proof of payment to the subcontractors will be required 
to verify that the minimum has been achieved. 
 
The penalty for not achieving the specified sub-contracting will be 0.5% of the contract value 
(excluding PC Sum items and Fixed Cost allowances) for every 1% of sub-contracting not 
achieved. 
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C1.2.3.4 FTE (Full Time Equivalent) EMPLOYMENT INFORMATION 
 

It is a condition of contract that the Contractor supplies the Employer’s Agent’s Representative 
with information in respect of the employment of all foremen, artisans and Labour (skilled and 
unskilled) employed to work on this contract.  The information required is: 

• Initials (per ID doc) 

• Last Name (per ID doc) 

• ID Number 

• Disability (y / n) 

• Education Level Level 1 
Unknown 

Level 2 
No Schooling 

Level 3 
Grade 1-3 

Level 4 
Grade 4 

Level 5 
Grade 5-6 

Level 6 
Grade 7-8 

Level 7 
Grade 9 

Level 8 
Grade 10-11 

Level 9 
Grade 12 

Level 10 
Post Matric 

 

• Category of Employment Category A: Employed as Local Labour for this contract only 
Category B: Temporarily employed by the Contractor 
Category C: Permanently employed by the Contractor 

 

In addition, the following information is required in respect of each person listed above, on a 
monthly basis: 

• Number of days worked during the month; 

• Daily wage rate; 

• Number of training days during the month. 
 
The information is to be forwarded in a format acceptable to the Employer’s Agent’s 
Representative, but preferably in the form of an emailed EXCEL file (an original file, to be used 
as a template, will be issued to the Contractor).  Contractors without computer facilities will be 
required to submit a hard copy of the information in a format as agreed to between the Contractor 
and the Employer’s Agent’s Representative. 
 
In addition to the tax invoice, to be submitted by the Contractor with his monthly statement, 
mentioned in Clause 6.10.4 of GCC 2015, the Employer reserves the right to withhold payment 
until the monthly FTE information has been forwarded to the Employer’s Agent’s Representative.  
No additional payment for complying with the above will be made and the Contractor is to make 
allowance for complying through the time related P & G items (sum) under Part AA: Preliminaries, 
of the Bill of Quantities. 

 
C1.2.3.5 PERFORMANCE MONITORING OF SERVICE PROVIDERS 
 

Key Performance Indicators (KPIs) are specified in the C3: Scope of Works,or will be discussed 
and agreed with the Contractor before commencement of the contract.  

 
C1.2.3.6 EXCEPTED RISKS (Clause 8.3) 

 
Pursuant to Clause 8.3 of the Conditions of Contract (GCC 2015), the Employer shall not be liable 
for the payment of standing time costs as a result of the occurrence of any of the “Excepted Risks” 
as defined under Clause 8.3. 
 
However, the Employer shall reimburse the Contractor in respect of plant de-establishment and 
re-establishment costs as a result of “Excepted risks” when a written instruction to de-establish is 
issued to the Contractor. 
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C2.1: PRICING ASSUMPTIONS / INSTRUCTIONS 

 

C2.1.1 GENERAL 

 

The Bill of Quantities forms part of the Contract 

Documents and must be read and priced in conjunction 

with all the other documents comprising the Contract 

Documents (refer to C.1.2 of the Tender Data). 

 

C2.1.2 PRICING INSTRUCTIONS AND DESCRIPTION 

OF ITEMS IN THE SCHEDULE 

 

Measurement and payment shall be in accordance with 

the relevant provisions of Part C of each of the COTO 

Specifications referred to in the Scope of Work.  The 

Preliminary and General items shall be measured in 

accordance with the provisions of C2.1.8. 

 

The descriptions of the items in the Bill of Quantities 

are for identification purposes only and comply 

generally with those in the COTO Specification.  

 

Part C of each COTO Specification, read together with 

the relevant clauses of the Scope of the works, set out 

what ancillary or associated work and activities are 

included in the rates for the operations specified. 

Should any requirements of the measurement and 

payment clause of the applicable Standard Engineering 

Specification, or the Scope of the works, conflict with 

the Bill of Quantities, the requirements of the COTO 

Specification or Scope of the work, as applicable, shall 

prevail. 

 

C2.1.3 QUANTITIES REFLECTED IN THE SCHEDULE 

 

The quantities given in the Bill of Quantities are 

estimates only, and subject to re-measuring during the 

execution of the work. The Contractor shall obtain the 

Employer’s Agent’s detailed instructions for all work 

before ordering any materials or executing work or 

making arrangements for it.  

 

The Works as finally completed in accordance with the 

Contract shall be measured and paid for as specified in 

the Bill of Quantities and in accordance with the 

General and Special Conditions of Contract, the 

Specifications and Project Specifications and the 

Drawings. Unless otherwise stated, items are measured 

net in accordance with the Drawings, and no allowance 

has been made for waste. 

 

The validity of the contract will in no way be affected 

by differences between the quantities in the Bill of 

Quantities and the quantities finally certified for 

payment. 

 

C2.1.5 MONTHLY PAYMENTS 

 

Unless otherwise specified in the Specifications and 

Project Specifications, progress payments in Interim 

Certificates, referred to in Clause 6.10.1 of the General 

Conditions of Contract, in respect of "sum" items in the 

Bill of Quantities shall be by means of interim progress 

instalments assessed by the Employer’s Agent and 

based on the measure in which the work actually 

carried out relates to the extent of the work to be done 

by the Contractor. 

 
C2.1.4 PROVISIONAL SUMS / PRIME COST SUMS 

 

Where Provisional Sums or Prime Cost sums (PC Sum) 

are provided for items in the Bill of Quantities, payment 

for the work done under such items will be made in 

accordance with Clause 6.6 of the General Conditions 

of Contract. The Employer reserves the right, during the 

execution of the works, to adjust the stated amounts 

upwards or downwards according to the work actually 

done under the item, or the item may be omitted 

altogether, without affecting the validity of the 

Contract.  

 

The Tenderer shall not under any circumstances 

whatsoever delete or amend any of the sums inserted 

in the "Amount" column of the Bill of Quantities and in 

the Summary of the Bill of Quantities unless ordered or 

authorized in writing by the Employer before closure of 

tenders.  Any unauthorized changes made by the 

Tenderer to provisional items in the schedule, or to the 

provisional percentages and sums in the Summary of 

the Bill of Quantities, will be treated as arithmetical 

errors. 

 

C2.1.6 PRICING OF THE BILL OF QUANTITIES 

 

The prices and rates to be inserted by the Tenderer in 

the Bill of Quantities shall be the full inclusive prices to 

be paid by the Employer for the work described under 

the several items, and shall include full compensation 

for all costs and expenses that may be required in and 

for the completion and maintenance during the defects 
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liability period of all the work described and as shown 

on the drawings as well as all overheads, profits, 

incidentals and the cost of all general risks, liabilities 

and obligations set forth or implied in the documents 

on which the Tender is based. 

 

Each item shall be priced and extended to the "Total" 

column by the Tenderer, with the exception of the 

items for which only rates are required (Rate Only), or 

items which already have Prime Cost or Provisional 

Sums affixed thereto.  If the Contractor omits to price 

any items in the Bill of Quantities, then these items will 

be considered to have a nil rate or price. 

 

All items for which terminology such as "inclusive" or 

"not applicable" have been added by the Tenderer will 

be regarded as having a nil rate which shall be valid 

irrespective of any change in quantities during the 

execution of the Contract. 

 

All rates and amounts quoted in the Bill of Quantities 

shall be in Rands and Cents and shall include all levies 

and taxes (other than VAT). VAT will be added in the 

Summary of the Bill of Quantities. 

 

C2.1.7 “RATE ONLY” ITEMS 

 

The Tenderer shall fill in rates for all items where the 

words "Rate Only" appear in the "Total" column. "Rate 

Only" items have been included where: 

(a) an alternative item or material is contemplated; 

(b) variations of specified components in the make-up 

of a pay item may be expected; and 

(c) no work under the item is foreseen at tender stage 

but the possibility that such work may be required 

is not excluded.  

 

For “Rate Only” items no quantities are given in the 

"Quantity" column but the quoted rate shall apply in 

the event of work under this item being required. The 

Tenderer shall however note that in terms of the 

Tender Data the Tenderer may be asked to reconsider 

any such rates which the Employer may regard as 

unbalanced. 

 

C2.1.8 PRELIMINARY AND GENERAL 

 

The Preliminary and General Section is provided to 

cover the Contractor’s expenses incurred in complying 

with the requirements of the tender documents and 

consists of the following parts: 

• Part AA: Preliminaries 

• Part AB: General Specifications 

• Part AH: Occupational Health and Safety 

 

Fixed Charge Items: Each item should be priced 

separately and, subject to the Engineer certifying in 

terms of Clause 6.7 of the General Conditions of 

Contract that the work has been done, payment will be 

made as follows: 

(i) the total amount due when the certified value fixed 

charge items in this section is less than 5% of the net 

contract price; 

(ii) when the certified value of fixed charge items in this 

section is greater than 5% of the net contract price, 

payment will be limited to 5% of the net contract 

price. The remainder will be paid when the value of 

the work done under the contract, excluding the 

value of fixed charge items in this section, is greater 

than 50% of the net contract price, excluding the 

value of fixed charge items in this section. 

 

Time Related Items: Any Time Related items not priced 

shall be deemed to be covered by the prices of other 

items in the section. 

 

Payment of Time Related items in this section will be 

made throughout the contract period, the amount per 

month being the value of the item divided by the 

completion in months or, if specified in weeks, the 

equivalent number of months, in terms of Clause 5.5 of 

the General Conditions of Contract. The final monthly 

increment will only be paid upon the issue of a 

completion certificate. 
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C2.2: BILL OF QUANTITIES 

 

The Bill of Quantities follows and comprises of 14 pages.  The pages are numbered BoQ 1 to BoQ 14 
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PART C3: SCOPE OF WORK 
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C3.1: PROJECT DESCRIPTION AND SCOPE OF CONTRACT 

 

C3.1.1 Description of Works 

 

This project is in Parkhill, Durban North under Ward 36. The contract entails the widening of Citrus 

Lane. The scope of works for this project entails following: 

• Site establishment 

• Proving and protection of existing underground services and structures during the 

construction phase, 

• Bulk earthworks including cut to fill operations for the road. 

• Construction of V drains and connect to existing stormwater line, with associated 

catchpits/ manholes and outlet headwall. 

• The construction of layerworks (125mm G4 base, 125mm G6 subbase, 150mm G7 

subgrade and rip and recompact material) 

• Installation of Figure 12 edge restraint kerbs, 

• Installation of Figure 6 precast concrete kerbs and 150mm wide channel, 

• Asphalting (35mm thick asphalt), 

• Installation of road signs and Road Marking, 

• Trimming, landscaping and grassing of road embankments for erosion protection. 

• Relocation and installation of services (liaison with relevant departments is imperative). 

 

The contractor must take note that the above works must be carried out for the duration of 20 

weeks. The contractor is to ensure that sufficient plant and resources are provided to carry out 

the works. Note that the sub-contracting component of a minimum of 10% has been included in 

the scope of works. Work will be identified by the main contractor and be given to the 

subcontractor residing within Wards 36. The identification, protection, relocation and renewal of 

any underground and overhead service forms part of the scope of this contract. Accordingly, the 

responsibility of dealing with these services in whatever way deemed necessary by the service 

owner or employer’s agent, belongs to the contractor. For municipal services, bulk materials 

should be sourced from the respective Department. Connection to houses will require the 

appointment of a Metro approved service provider. 

 

Water and sewer reticulation materials may require protection, relocation, installation, collection, 

transportation, storage and security from stores. The contractor will be responsible for collection 

of materials from store on authorisation and it may be on more than one occasion The contractor 

is to liaise with each of the service owners to identify service management strategies, irrespective 

of it being new or existing. The works sequence may require revision to accommodate any delay 

that may be experienced by the contractor in managing the service. This will require a revision of 

the contract programme without a change in contract duration or end dates. 

 

The mechanisms to deal with service relocations may be one or a combination of the following 

processes: 

i. Identification of service relocation/renewal scope of work in consultation with the service 

owner. 

ii. Preparation of a tender and bill of quantities for service management in consultation with 

service owner or the employer’s agent. 

iii. Sourcing prices for the works done through a process directed by the employer’s agent 

that subscribes to a fair, transparent and equitable practices. 

iv. Ensure all sub-contractor requirements/relationships with selected sub-contractors are 

attained. 
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v. Manage the workflow process, risk, time, cost, quality of the sub-contractor. 

vi. Where the service provider choses to undertake the service management at their own 

accord then the contractor will facilitate payment after agreement with the Employer’s 

Agent. The contractor is also required to manage the process of risk, time, cost, quality 

of the service provider. 

 

The contractor must take note that the above procedures are aimed at putting the responsibility 

of the service management in the hands of the contractor, who is best suited to mitigate contract 

risk in this regard. This contract will not make provisions for any extension of time or delay relating 

to service management. The contract programme must reflect a realistic timeline that attends to 

the service management scope of this project. 

 

 

C3.1.2 Description of Site and Access 

 

Refer to Item C4.1: Locality  

 

 

C3.1.3 Nature of Ground and Subsoil Conditions 

 

Refer to C4.2: Conditions on Site 
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C3.2:  PROJECT SPECIFICATION 

PREAMBLE 

 

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 

Project Specification, the Project Specification shall take precedence.  In the event of a discrepancy between 

the Specifications, (including the Project Specifications) and the drawings and / or the Bill of Quantities, the 

discrepancy shall be resolved by the Employer’s Agent before the execution of the work under the relevant 

item. 

 

 

C3.2.1 GENERAL 

 

 

PS.1  PROGRAMME, METHOD OF WORK, AND ACCOMMODATION OF TRAFFIC 

 

This Clause is to be read in conjunction with the provisions and obligations as contained in SANS 

1921-1 and SANS 1921-2. 

 

PS.1.1 Preliminary Programme 

 

The Contractor shall include with his tender a preliminary programme on the prescribed form (see 

T2.2: Preliminary Programme) to be completed by all Tenderers.  The programme shall be in the 

form of a simplified bar chart with sufficient details to show clearly how the works will be performed 

within the time for completion as stated in the Contract Data. 

 

Tenderers may submit tenders for an alternative Time for Completion in addition to a tender based 

on the specified Time for Completion.  Each such alternative tender shall include a preliminary 

programme similar to the programme above for the execution of the works, and shall motivate his 

proposal clearly by stating all the financial implications of the alternative completion time. 

 

The Contractor shall be deemed to have allowed fully in his tendered rates and prices as well as 

in his programme for all possible delays due to normal adverse weather conditions (refer to 

Clause 5.12.2.2) and special non-working days (refer to Clause 5.1.1.1) as specified in the in the 

Contract Data. 

 

PS.1.2 Programme in Terms of Clause 5.6 of the General Conditions of Contract 

 

It is essential that the construction programme, which shall conform in all respects to Clause 5.6 

of the General Conditions of Contract, be furnished within the time stated in the Contract Data 

(refer to Clause 5.3.1/2). 

 

The preliminary programme to be submitted with the tender shall be used as basis for this 

programme. 

 

The Tenderer's attention is drawn to the fact that a number of factors will affect the programming 

of and method of carrying out the works.  The more important of these are: 

 

(1) Time required for service relocations. 

(2) Time allowances to be made for the ordering of special items. 

(3) Notification required by service organisations. 
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(4) Any special sequence in which work must be carried out.  Must certain areas of work be 

finished before work commences on others?  

(5) If delays are anticipated with service relocations the contractor should be asked to allow 

time.  

(6) Is work required out of normal hours? (eg.to accesses).  

(7) Vehicular access to private property is to be maintained.  

(8) Traffic restrictions. 

(9) Community and Labour Disruptions. 

(10) Work stoppages 

(11) Business and associated Forum Disruptions 

 

Those known, existing services in the area of the works have been depicted on the contract 

drawings.  It is evident, however, that the status of existing service records as far as can be 

ascertained might not reflect the actual situation in the field.  As such, due allowance has been 

made in the Bill of Quantities for the proving of services where directed by the Employer’s Agent’s 

Representative. 

 

The identification, protection, relocation and renewal of any underground and overhead service 

forms part of the scope of this contract. Accordingly, the responsibility of dealing with these 

services in whatever way deemed necessary by the service owner or employer’s agent, belongs 

to the contractor.  

 

The contractor is to liaise with each of the service owners to identify service management 

strategies, irrespective of it being new or existing. The works sequence may require revision to 

accommodate any delay that may be experienced by the contractor in managing the service. This 

will require a revision of the contract programme without a change in contract duration or end 

dates. 

 

The mechanisms to deal with service relocations may be one or a combination of the following 

processes: 

1) Identification of service relocation/renewal scope of work in consultation with the service 

owner. 

2) Preparation of a tender and bill of quantities for service management in consultation with 

service owner or the employer’s agent. 

3) Sourcing prices for the works done through a process directed by the employer’s agent that 

subscribes to a fair, transparent and equitable practices. 

4) Enter into a sub-contract relationship with selected sub-contractor. 

5) Manage the workflow process, risk, time, cost, quality of the sub-contractor. 

6) Where the service provider choses to undertake the service management at their own accord, 

then the contractor will facilitate payment after agreement with the Employer’s Agent. The 

contractor is also required to manage the process of risk, time, cost, quality of the service 

provider. 

 

It is noted that the above procedures are aimed at putting the responsibility of the service 

management in the hands of the contractor, who is best suited to mitigate contract risk in this 

regard. This contract will not make provisions for any extension of time or delay relating to service 

management. The contract programme must reflect a realistic timeline that attends to the service 

management scope of this project. 

 

The programme will be reviewed at the monthly site meetings at which the contractor shall 

provide sufficient details that will allow the comparison of completed work per activity 
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against the original approved programme. The contractor shall indicate what resources and 

programme changes he intends to implement in order to remedy any activity that has fallen 

behind. The Engineer may demand from the Contractor a major revision of the programme. 

Such a revision shall be submitted for approval within fourteen days of the demand. 

 

 

PS.1.3 Requirements for Accommodation of Traffic 

 

PS.1.3.1 General 

 

Accommodation of traffic, where applicable, shall comply with SANS 1921-2: 2004: Construction 

and Management Requirements for Works Contracts, Part 2: Accommodation of Traffic on Public 

Roads occupied by the Contractor. The Contractor shall obtain this specification from Standards 

South Africa if accommodation of traffic will be involved on any part of the construction works. 

 

Clause 4.10.4 of SANS 1921-2: 2004 shall be replaced with the following: 

 

“Road signs and markings shall comply with the requirements of the “SADC Road Traffic Signs 

Manual - Volume 2: Roadworks Signing”. 

 

PS.1.3.2 Basic Requirements 

 

The travelling public shall have the right of way on public roads, and the Contractor shall make 

use of approved methods to control the movement of his equipment and vehicles so as not to 

constitute a hazard on the road. 

 

The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed 

controls are effective, and that courtesy is extended to the public at all times. 

 

Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall 

constitute ample reason for the Employer’s Agent to suspend the work until the road signs, etc, 

have been repaired to his satisfaction. 

 

The Contractor may not commence constructional activities affecting existing roads before 

adequate provision has been made to accommodate traffic in accordance with the requirements 

of this document and the South African Road Traffic Signs Manual.  

 

The Contractor shall construct and maintain all temporary drainage works necessary for 

temporary deviations. The Contractor shall ensure that the existing property accesses are 

maintained at all times.  Where necessary the Contractor shall make allowance in the rates for 

completing the work required to the accesses out of normal hours. 

 

PS.1.3.3 Traffic Safety Officer 

 

Where warranted by traffic conditions on or near the site, the Contractor shall nominate a suitable 

member of his staff as traffic safety officer to be responsible for the arrangement and maintenance 

of all the measures for the accommodation of traffic for the duration of the project.  Duties of the 

traffic safety officer shall be in compliance with the Occupational Health and Safety Act 1993 and 

the Construction Regulations 2014. 
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PS.1.3.4 Payment 

 

The Contractor’s tendered rates for the relevant items in the Bill of Quantities shall include full 

compensation for all possible additional costs which may arise from this, and no claims for extra 

payment due to inconvenience as a result of the modus operandi will be considered.  

 

 

PS.1.3.5 Pedestrian Movement 

 

The Contractor shall make provision for accommodating all pedestrian movements in the area of 

the works.  Allowance shall be made in the relevant rates for any barricades and signs required. 

 

PS.1.3.6 Temporary Reinstatement 

 

Provided always that if in the course or for the purpose of the execution of the works or any part 

thereof any road or way shall have been broken up, then notwithstanding anything herein 

contained: 

 

(a) if the permanent reinstatement of such road or way is to be carried out by the appropriate 

authority or by some person other than the contractor (or any subcontractor to him), the 

contractor shall at his own cost and independently of any requirement of or notice from the 

Engineer be responsible for the making good of any subsidence or shrinkage or other 

defect, imperfection or fault in the temporary reinstatement of such road or way, and for the 

execution of any necessary repair or amendment thereof from whatever cause the 

necessity arises, until the end of the period of maintenance in respect of works beneath 

such road or way until the authority or other person as aforesaid shall have taken 

possession of the site for the purpose of carrying out permanent reinstatement (whichever 

is the earlier), and shall indemnify and save harmless that Council against and from any 

damage or injury to the Council or to third parties arising out of or in consequence of any 

neglect or failure of the Contractor to comply with the foregoing obligations or any of them 

and against and from all claims, demands, proceedings, damages, costs, charges and 

expenses whatsoever in respect thereof or in relation thereto. 

 

(b) where the authority or person as aforesaid shall take possession of the site as aforesaid in 

sections or lengths, the responsibility of the contractor under paragraph (a) of this sub-

clause shall cease in regard to any such section or length at the time possession thereof is 

so taken, but shall during the continuance of the said period of maintenance continue in 

regard to any length of which possession has not been taken and the indemnity given by 

the contractor under the said paragraph shall be construed and have effect accordingly.  

 

PS.2  SERVICES 

 

This Clause is to be read in conjunction with the provisions and obligations as contained in SANS 

1921-1 and SANS 1921-2. 

 

PS.2.1 Existing Services 

 

The Tenderer's attention is drawn to the numerous existing services in the area.  Although every 

effort has been made to depict these services accurately the positions shown must be regarded 

as approximate. 
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The Contractor, immediately upon commencing work, shall survey existing valves, manholes, 
catchpits and cable duct markers. The coordinates are to be submitted to the Employer’s Agent. 
Particular attention should be drawn to the existing sewer line, waterline and the electrical 
services which is required within two weeks of commencement. 
 

PS.2.2 Proving Underground Services 

 

This clause must be read in conjunction with Clause DB.5.1.2, the requirements of which shall be 

extended to cover all earthworks operations whether for trenching or bulk earthworks, in the 

vicinity of underground services. 

 

It is stressed that all services in a particular area must be proven before commencing work in that 

area. 

 

Insofar as bulk earthworks are concerned, where services are indicated on the drawings or where 

from site observations can reasonably be expected that such services are likely to exist where 

excavations are to take place, the Contractor shall without instructions from the Employer’s Agent 

carefully excavate by hand to expose and prove their positions. 

 

The cost of the proving trenches is to be included in the work covered by Clause DA.8.3. 

 

When a service is not located in its expected position the Contractor shall immediately report such 

circumstances to the Employer’s Agent who will decide what further searching or other necessary 

action is to be carried out and shall instruct the Contractor accordingly.  The cost of this additional 

searching shall be to the Council's cost and shall be paid for under DB.8.19 - Proving Existing 

Services. 

 

Should any service be damaged by the Contractor in carrying out the works and should it be found 

that the procedure as laid down in this clause has not been followed then all costs in connection 

with the repair of the service will be to the Contractor's account. 

 

When electrical cables are not in the positions shown on drawings of eThekwini Electricity and 

cannot be found after proving trenches have been put down, assistance may be obtained by 

calling an official of the Works Branch on Telephone No. 311-1111 during office hours, or by 

contacting Control on Telephone No. 305-7171 after hours. 

 

It should be noted that 33,000 Volt and 132,000 Volt cables may only be exposed by the 

eThekwini Electricity’s personnel.  The cables are usually protected by concrete covering slabs, 

and therefore if the slabs are inadvertently exposed, excavation work must stop, and the 

eThekwini Electricity shall be contacted immediately on the above telephone numbers. 

 

Proving of services shall be completed at least two weeks in advance of the actual programmed 

date for commencing work in the area.  The position of these services located must be co-

ordinated and levelled by the Contractor, and the information given in writing to the Employer's 

Agent’s Representative. 

 

The requirements of this clause do not relieve the Contractor of any obligations as detailed in the 

Conditions of Contract or under Clause 4.17 of SANS 1921-1. 

 

PS.2.3 New Services and Relocation of Existing 

 

This clause shall be read in conjunction with Clause PS.1. 
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New services are either to be installed by the Contractor as part of the contract or by others during 

the contract period.  In the latter case excavation and subsequent backfilling of the trench from 

the top of the bedding layer shall generally be carried out by the Contractor. 

 

Relocation of services shall generally be carried out by the relevant services organisation.  

Generally their work shall include the excavating and bedding the service which will include 

backfilling to a depth of approximately 300 mm above the service. The remainder of the backfilling 

shall be carried out by the Contractor. 

 

Generally, work shall only commence on the installation of new services once the bulk earthworks 

have been completed and roughly trimmed to level along a substantial portion of the services 

route.  In addition, no sidewalk, verge, median or island shall be surfaced or top soiled until all 

work on the services has been completed. Contractor shall liaise timeframes and relocations 

during the construction phase. Relocations shall run concurrently with programmed activities. No 

delay costs will be entertained resulting from failure of service department to timeously and 

suitably relocate / lower their affected service. Delays shall be adjusted and accommodated in 

the project’s construction period.  All service relocations shall be completed and finalised within 2 

months or sooner of the commencement date. No delay / disruption / standing time claims will be 

entertained during this period for service relocations, known and unknown, inter-alia service 

department liaison / design drawing preparation, procurement of materials, installation / 

relocation, backfilling, coordinating / protecting the service, damages to services. Further to that 

no delay / disruption / standing time claims will be entertained during the rest of the construction 

period for service relocations up to the practical completion date. It is reiterated that the Contractor 

is fully responsible for all service relocations, liaison and verification / design in consultation with 

the Employer’s Agent’s Representative for approval, followed by the associated programming and 

execution. 

 

The identification, protection, relocation and renewal of any underground and overhead service 

forms part of the scope of this contract. Accordingly, the responsibility of dealing with these 

services in whatever way deemed necessary by the service owner or employer’s agent, belongs 

to the contractor.  

 

The contractor is to liaise with each of the service owners to identify service management 

strategies, irrespective of it being new or existing. The works sequence may require revision to 

accommodate any delay that may be experienced by the contractor in managing the service. This 

will require a revision of the contract programme without a change in contract duration or end 

dates. 

 

Services affected by the contract are described as follows: 

 

• PS.3: Watermains; 

• PS.4: Sewers; 

• PS.5: Stormwater; 

• PS.6: Electrical Cables / Lighting; 

• PS.7: Telkom S.A Limited / Openserve 

• PS.8:  Fibre Communication Lines – Various Service providers. 

 

Further to the above, Tenderers are referred to the services drawing and are to note that several 

minor cables / pipes may be encountered during excavation works which may require to be 

relocated to some extent.  It is anticipated that the two week period required under PS.2.2 will 
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allow sufficient time for these relocations. 

 

PS.2.4 Accommodation of Services  

 

Further to Clauses PS.1 and PS.2 of this specification, Tenderers are to note that allowance must 

be made under this item and / or the appropriate rates, for all costs incurred as a result of 

complying with these clauses.  It shall also cover liaison with the services organisations and 

accommodation of their work gangs / contractors on site. 

 

PS.3  WATERMAINS 

 

PS.3.1 General 

 

Tenderer’s attention is drawn to the following points regarding the watermains to be installed as 

part of this contract. 

  

Some watermains exist in the work area. These are indicated on the contract drawings. The 

position and depth of the watermains will need to be proved before excavation for the road box 

takes place. It is not anticipated that it will be necessary for the Contractor to undertake any work 

on this service. If any work to the watermain is required, the tenderer is responsible to 

communicate the relocation of the water mains with the eThekwini Water & Sanitation Department 

and actioned as in PS.2.3. Particular attention should be paid to tie-ins to the existing live mains 

which normally have to be done by the Water Supply Branch or their approved/appointed 

contractors, even if the installation of the new main needs to be installed.   

 

Water Connections, top meters, bulk and domestic. For any Water reticulation, bulk materials will 

be provided by the Water Department. together with Appointment of Metro Approved Plumber. 

Water and Sewer Reticulation - protection / relocation / installation - collection, transport, storage 

and security of materials from stores. Contractor will be required to collect materials from store 

on authorisation on more than one occasion. There are various coupling / hydrants / valves. It 

may be required that temporary rider main is installed at locations where there are difficulties with 

levels and conflicting services and other annoyances. 

 

Relocation of services shall generally be covered by the relevant Service department. Generally, 

work shall only commence on the relocation / installation of new service once the bulk earthworks 

have been completed and roughly trimmed to a level along a substantial portion of the affected 

services route. 

 

Relocations shall run concurrently with programmed activities. No delay costs will be entertained 

resulting from failure of service department to timeously and suitably relocate / lower their affected 

service. Delays shall be adjusted and accommodated in the project’s construction period.  No 

delay / disruption / standing time claims will be entertained during this period for service 

relocations, known and unknown, inter-alia service department liaison / design drawing 

preparation, procurement of materials, installation / relocation, backfilling, coordinating / 

protecting the service, damages to services. Further to that no delay / disruption / standing time 

claims will be entertained during the rest of the construction period for service relocations up to 

the practical completion date. It is reiterated that the Contractor is fully responsible for all service 

relocations, liaison and verification / design in consultation with the Employer’s Agent’s 

Representative for approval, followed by the associated programming and execution. Where 

independent plumbers recommended / approved by Metro Water, who are on the plumbers and 

eThekwini database, it will be required that the works is measured / quantified and that a minimum 
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of 3 quotations are received for consideration in terms of MFMA legislation 

 

PS.3.2 Water Main Valve Access 

 

Due to the dangerous situation occurring when water main valves are covered over, the 

Contractor shall maintain access to all water main valves at all times.  During asphalt layer work, 

after each pass by the paving machine, the valves shall be exposed and access maintained in a 

safe condition. 

 

Whatever method the Contractor chooses to use for this work, the cost of raising the valves from 

existing level to ultimate level shall be paid only once, irrespective of the number of times the 

valve is uncovered.  Spacer rings required for the height adjustment of valve covers shall be 

supplied by the Ethekwini Water Services Directorate.  Tolerances on valve cover levels shall be 

as specified in clause PH.6.5.  Before final setting in position of valve covers the Contractor shall 

liaise with the Employer’s Agent regarding the direction in which covers shall be placed. 

 

PS.3.3 Restriction on Compaction Equipment 

 

The Contractor is to note that existing watermains traverse the site of the works and special care 

is to be taken in close proximity to these mains and connections.  The existing mains and 

connections shall be proved on site by the Contractor prior to any construction work commencing 

in the vicinity of the watermains. 

 

Under no circumstances will heavy road-making equipment, other heavy plant or vibratory 

compaction equipment be permitted to operate within 800 mm vertically or horizontally of the 

existing mains or connections.  The permissible compaction plant within this restricted area shall 

be the equivalent of a "Bomag 90" under static compaction, or similar approved plant.  When the 

roadworks are far enough advanced to provide a minimum of 800 mm cover to the existing mains, 

the above restriction will fall away. 

 

The Contractor is to take cognisance of the above requirements when entering rates in the Bill of 

Quantities and in the programming of the works.  No claim for additional payment based on the 

inability to use plant as a result of the requirements of this clause will be accepted.  The Contractor 

will be held liable for any costs should the watermain or electrical cables be damaged during 

construction of the road. 

 

PS.4  SEWERS 

 

Relocation of services shall generally be covered by the relevant Service department. Generally, 

work shall only commence on the relocation / installation of new service once the bulk earthworks 

have been completed and roughly trimmed to a level along a substantial portion of the affected 

services route. In addition, no sidewalk, verge, median or island shall be surfaced or top soiled 

until all work on the services has been completed.  

 

The contractor shall prove the position of the watermain, valves, hydrants and waterlines and 

shall be included in the tenderers rates for excavation. Any tie-ins to the existing live sewer mains 

are normally done by the Wastewater Branch of eThekwini Municipality. Metro Wastewater will 

be responsible for any re-lay should the need arise.  

 

The Contractor shall liaise with the relevant Department on time frames and requirements to 

complete the work satisfactorily during the construction period. Relocations shall run concurrently 
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with programmed activities. All service relocations shall be completed and finalised within 2 

months or sooner of the commencement date. No delay / disruption / standing time claims will be 

entertained during this period for service relocations, known and unknown, inter-alia service 

department liaison / design drawing preparation, procurement of materials, installation / 

relocation, backfilling, coordinating / protecting the service, damages to services.  

 

Furthermore, no delay / disruption / standing time claims will be entertained during the rest of the 

construction period for service relocations up to the practical completion date. It is reiterated that 

the Contractor is fully responsible for all service relocations, liaison and verification / design in 

consultation with the Employer’s Agent’s Representative for approval, followed by the associated 

programming and execution. Where independent plumbers recommended / approved by Metro 

Water / Metro Waste Water, who are on the plumbers and eThekwini database, it will be required 

that the works is measured / quantified and that a minimum of 3 quotations are received for 

consideration in terms of MFMA legislation. Adequate measures and safety measures / shoring 

etc.  must be taken into consideration as some of the sewers may be relatively deep. 

 

The contractor is to liaise with each of the service owners to identify service management 

strategies, irrespective of it being new or existing. The works sequence may require revision to 

accommodate any delay that may be experienced by the contractor in managing the service. This 

will require a revision of the contract programme without a change in contract duration or end 

dates 

 

PS.4.1 Blockage of Foul Water Sewers 

 

The Contractor shall be responsible for ensuring that cementitious sludge, sand and rubble from 

the works do not enter the foul water reticulation system.  The Contractor shall be liable for any 

costs incurred by the Council or others as a result of blockages in the reticulation system attributed 

to failure to comply with the above requirement. 

 

PS.5  STORMWATER 

 

The tenderer’s attention is drawn to the possibility of existing stormwater systems which traverse 

the site of the works respectively and special care is to be taken in close proximity to these 

systems and connections. The existing system shall be proved on site by the Contractor prior to 

any construction work commencing in the vicinity of the stormwater system 

               

PS.5.1 Blockage Stormwater Sewers 

 

The Contractor shall be responsible for ensuring that cementitious sludge, sand and rubble from 

the works do not enter the stormwater reticulation system.  The Contractor shall be liable for any 

costs incurred by the Council or others as a result of blockages in the reticulation system attributed 

to failure to comply with the above requirement. 

 

PS.6  ELECTRICAL PLANT 

 

There are existing electrical poles and electricity lines in the works area. Special attention must 

be paid to ensure there is no damage to the existing electricity infrastructure. The Tenderer is 

responsible to communicate and actioned the relocation of the electrical poles and cables with 

the Electricity department as per PS.2.3. 
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PS.6.1 General 

 

Various types of electrical cables including high voltage, low voltage, street lighting and domestic 

connection cables are affected by the contract.  The laying, relocation and jointing of all cables 

will be carried out by eThekwini Electricity’s work gangs, or agents appointed by them, whilst the 

excavation and backfilling forms part of this contract.  There may be Departmental delays with 

regards relocations. Relocations of services shall run concurrently as the work progress as it is 

required that proving of services and location or position of the cables must be determined. Close 

liaison will therefore be necessary with eThekwini Electricity throughout the contract. Relocations 

shall run concurrently with programmed activities. No delay costs will be entertained resulting 

from failure of service department to timeously and suitably relocate / lower their affected service. 

Delays shall be adjusted and accommodated in the project’s construction period. All service 

relocations shall be completed and finalised within 2 months or sooner of the commencement 

date. No delay / disruption / standing time claims will be entertained during this period for service 

relocations, known and unknown, inter-alia service department liaison / design drawing 

preparation, procurement of materials, installation / relocation, backfilling, coordinating / 

protecting the service, damages to services. Further to that no delay / disruption / standing time 

claims will be entertained during the rest of the construction period for service relocations up to 

the practical completion date. It is reiterated that the Contractor is fully responsible for all service  

relocations, liaison and verification / design in consultation with the Employer’s Agent’s 

Representative for approval, followed by the associated programming and execution. 

 

The identification, protection, relocation and renewal of any underground and overhead service 

forms part of the scope of this contract. Accordingly, the responsibility of dealing with these 

services in whatever way deemed necessary by the service owner or employer’s agent, belongs 

to the contractor.  

 

The contractor is to liaise with each of the service owners to identify service management 

strategies, irrespective of it being new or existing. The works sequence may require revision to 

accommodate any delay that may be experienced by the contractor in managing the service. This 

will require a revision of the contract programme without a change in contract duration or end 

dates.  

 

Meetings, communication, timeframes, correspondence and records of reference shall be collated 

and accurately recorded and stored or filed. 

 
 
PS.6.2 Street Lighting 

 

                    The existing lighting will be removed in stages and replaced in the centre median /       intersection     

corners.  Relocation will take place during this contract and be executed by eThekwini Electricity 

or their agents.  It is a requirement that the street lighting be operational at all times 

                      

PS.6.3 MV / LV Cables 

 

Certain MV / LV cables are to be replaced within the contract area. The actual cable work 

associated with this relocation and / or replacement of these cables will be carried out by 

eThekwini Electricity and it is stressed that the two week period referred to in Clause PS.2 is the 

minimum period required to enable eThekwini Electricity to be on site timeous 

 

PS.6.4 Relocation of Existing Services 
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Should it be necessary to adjust the line, level and / or position of any service not catered for in 

the contract to enable the construction to proceed the Contractor shall on no account effect such 

adjustment himself but shall notify the Employer’s Agent’s Representative who will arrange for 

the work to be carried out at no cost to the Contractor. The contractor shall liaise directly with the 

relevant representative from the Service Provider. Relocations shall run concurrently with 

programmed activities. No delay costs will be entertained resulting from failure of service 

department to timeously and suitably relocate / lower their affected service. Delays shall be 

adjusted and accommodated in the project’s construction period. All service relocations shall be 

completed and finalised within 2 months or sooner of the commencement date. No delay / 

disruption / standing time claims will be entertained during this period for service relocations, 

known and unknown, inter-alia service department liaison / design drawing preparation, 

procurement of materials, installation / relocation, backfilling, coordinating / protecting the service, 

damages to services. Further to that no delay / disruption / standing time claims will be entertained 

during the rest of the construction period for service relocations up to the practical completion 

date. It is reiterated that the Contractor is fully responsible for all service relocations, liaison and 

verification / design in consultation with the Employer’s Agent’s Representative for approval, 

followed by the associated programming and execution. 

 

The identification, protection, relocation and renewal of any underground and overhead service 

forms part of the scope of this contract. Accordingly, the responsibility of dealing with these 

services in whatever way deemed necessary by the service owner or employer’s agent, belongs 

to the contractor.  

 

The contractor is to liaise with each of the service owners to identify service management 

strategies, irrespective of it being new or existing. The works sequence may require revision to 

accommodate any delay that may be experienced by the contractor in managing the service. This 

will require a revision of the contract programme without a change in contract duration or end 

dates. 

 

PS.7  TELKOM S.A. LIMITED / NEOTEL PLANT 

 
 

Further to that no delay / disruption / standing time claims will be entertained during the rest of 

the construction period for service relocations up to the practical completion date. It is reiterated 

that the Contractor is fully responsible for all service relocations, liaison and verification / design 

in consultation with the Employer’s Agent’s Representative for approval, followed by the 

associated programming and execution. 
 

The identification, protection, relocation and renewal of any underground and overhead service 

forms part of the scope of this contract. Accordingly, the responsibility of dealing with these 

services in whatever way deemed necessary by the service owner or employer’s agent, belongs 

to the contractor.  
 

 

The contractor is to liaise with each of the service owners to identify service management 

strategies, irrespective of it being new or existing. The works sequence may require revision to 

accommodate any delay that may be experienced by the contractor in managing the service. This 

will require a revision of the contract programme without a change in contract duration or end 

dates. Meetings, communication, timeframes, correspondence and records of reference shall be 

collated and accurately recorded and stored or filed. 

 

PS.8  FIBRE COMMUNICATION LINES       
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Work to Fibre Plant is envisaged, but the tenderers attention is drawn to the fact that ducted fibre 

cables are existing in the contract area and may have to be relocated / lowered, and depending 

on the extent, either by the Contractor or Service Provider. There may be Service Provider delays 

with regards relocations. Relocations of services shall run concurrently as the work progress as 

it is required that proving of services and location or position of the cables must be determined. 

The contractor shall liaise directly with the relevant representative from the Service Provider. 

Relocations shall run concurrently with programmed activities. No delay costs will be entertained 

resulting from failure of service department to timeously and suitably relocate / lower their affected 

service. Delays shall be adjusted and accommodated in the project’s construction period. All 

service relocations shall be completed and finalised within 2 months or sooner of the 

commencement date. No delay / disruption / standing time claims will be entertained during this 

period for service relocations, known and unknown, inter-alia service department liaison / design 

drawing preparation, procurement of materials, installation / relocation, backfilling, coordinating / 

protecting the service, damages to services. Further to that no delay / disruption / standing time 

claims will be entertained during the rest of the construction period for service relocations up to 

the practical completion date. It is reiterated that the Contractor is fully responsible for all service 

relocations, liaison and verification / design in consultation with the Employer’s Agent’s 

Representative for approval, followed by the associated programming and execution. The 

identification, protection, relocation and renewal of any underground and overhead service forms 

part of the scope of this contract. Accordingly, the responsibility of dealing with these services in 

whatever way deemed necessary by the service owner or employer’s agent, belongs to the 

contractor.  
 

The contractor is to liaise with each of the service owners to identify service management 

strategies, irrespective of it being new or existing. The works sequence may require revision to 

accommodate any delay that may be experienced by the contractor in managing the service. This 

will require a revision of the contract programme without a change in contract duration or end 

dates. Meetings, communication, timeframes, correspondence and records of reference shall be 

collated and accurately recorded and stored or filed. 

 
PS.9  MANAGEMENT OF THE ENVIRONMENT 

 

The Contractor shall pay special attention to the following: 

 

PS.9.1 Natural Vegetation 

 

The Contractor shall confine his operation to as small an area of the site as may be practical for 

the purpose of constructing the works.  

 

Only those trees and shrubs directly affected by the works and such others as the Employer’s 

Agent may direct in writing shall be cut down and stumped. The natural vegetation, grassing and 

other plants shall not be disturbed other than in areas where it is essential for the execution of the 

work or where directed by the Engineer.  

 

PS.9.2 Fires 

 

The Contractor shall comply with the statutory and local fire regulations. He shall also take all 

necessary precautions to prevent any fires. In the event of fire the Contractor shall take active 

steps to limit and extinguish the fire and shall accept full responsibility for damages and claims 

resulting from such fires which may have been caused by him or his employees. 
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PS.9.3 Environmental Management Plan 

 

In addition to the above, all requirements according to the Environmental Management Plan as 

detailed in C3.4: Particular Specifications, will be adhered to. 

 
 
PS.10  OCCUPATIONAL HEALTH AND SAFETY 

 

PS.10.1 General Statement 

 

When considering the safety on site the Contractor's attention is drawn to the following: 

 

1. The contract area is a busy road with exceptionally high volumes of vehicular traffic and 

pedestrian movement, 

2. The area is also bounded by business and industrial properties and office parks. 

3. The proposed works will require machinery and plant of varying size, 

4. The manual moving of heavy precast products will be required, 

5. The raw asphalt used will be delivered to site at a high temperature, which, after processing, 

remains hot for some time, 

6. The gradient of the road in moderate to steep. Plant and machinery need to be well 

controlled. Run-off from the site will have to be well managed.  

7. The deviation of the traffic must be maintained throughout the day and night, weekends 

and Public holidays included, and  

8. All road signs must be maintained to allow for adequate sight distance by the road users 

 

It is a requirement of this contract that the Contractor shall provide a safe and healthy working 

environment and to direct all his activities in such a manner that his employees and any other 

persons, who may be directly affected by his activities, are not exposed to hazards to their health 

and safety.  To this end the Contractor shall assume full responsibility to conform to all the 

provisions of the Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, 

and the OHSA 1993 Construction Regulations 2014 issued on 7 February 2014 by the 

Department of Labour.  

 

For the purpose of this contract the Contractor is required to confirm his status as mandatory and 

employer in his own right for the execution of the contract by entering into an agreement with the 

Employer in terms of Section 37(2) of the Occupational Health and Safety Act. 

. 

 

PS.10.2 Health and Safety Specifications and Plans to be submitted at tender stage 

 

PS.10.2.1 Employer's Health and Safety Specification  

 

The Employer's Health and Safety Specification is included in C3.4: Particular Specifications.  

 

PS.10.2.2 Tenderer's Health and Safety Plan 

 

At tender stage only a brief overview of the Tenderer’s perception on the safety requirements for 

this contract will be adequate.  This will be attached to T2.2: Contractor’s Health and Safety Plan. 

 

Only the successful Tenderer shall submit a separate Health and Safety Plan as required in terms 

of Regulation 7 of the Occupational Health and Safety Act 1993 Construction Regulations 2014, 



The Widening of Citrus Lane in Durban North- Ward 36  Contract No: 1R-31614 

 

 

C3: Scope of Work Page 80 Document Version 01/07/2025 

 

and referred to in T2.2: Contractor’s Health and Safety Plan.  

 

Only the successful Tenderer shall submit a separate Health and Safety Plan as required in terms 

of Regulation 7 of the Occupational Health and Safety Act 1993 Construction Regulations 2014, 

and referred to in T2.2: Contractor’s Health and Safety Plan.  

 

The detailed safety plan will take into consideration the site specific risks as mentioned under 

PS.10.1 and must cover at least the following: 

 

(i) A proper risk assessment of the works, risk items, work methods and procedures in terms 

of Regulations 9 to 29; 

(ii) Pro-active identification of potential hazards and unsafe working conditions; 

(iii) Provision of a safe working environment and equipment; 

(iv) Statements of methods to ensure the health and safety of subcontractors, employees and 

visitors to the site, including safety training in hazards and risk areas (Regulation 7); 

(v) Monitoring health and safety on the site of works on a regular basis, and keeping of records 

and registers as provided for in the Construction Regulations; 

(vi) Details of the Construction Supervisor, the Construction Safety Officers and other 

competent persons he intends to appoint for the construction works in terms of Regulation 

8 and other applicable regulations; and 

(vii) Details of methods to ensure that his Health and Safety Plan is carried out effectively in 

accordance with the Construction Regulations 2014. 

 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or 

amendment if necessary, before commencement of construction work. The Contractor will not be 

allowed to commence work, or his work will be suspended if he had already commenced work, 

before he has obtained the Employer's written approval of his Health and Safety Plan. 

 

Time lost due to delayed commencement or suspension of the work as a result of the Contractor's 

failure to obtain approval for his safety plan, shall not be used as a reason to claim for extension 

of time or standing time and related costs  

A generic plan will not be acceptable. 

 

PS.10.3 Cost of compliance with the OHSA Construction Regulations 

 

The rates and prices tendered by the Contractor shall be deemed to include all costs for 

conforming to the requirements of the Act, the Construction Regulations and the Employer's 

Health and Safety Specification as applicable to this contract.  Should the Contractor fail to comply 

with the provisions of the Construction Regulations, he will be liable for penalties as provided in 

the Construction Regulations and in the Employer's Health and Safety Specification. 

 

Items that may qualify for remuneration will be specified in the Employer’s Health and Safety 

Specification. 

 

PS.11  PERFORMANCE MONITORING OF SERVICE PROVIDERS 

 

The performance of service providers that have been selected to provide assistance in the 

provision of a municipal service, otherwise than in circumstances where Chapter 8 of the 

Municipal Systems Act applies, is required, by Section 116 of the Municipal Finance Management 

Act, to be monitored and reported on (see Cl.53 of the SCM Policy). 
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Appropriate key performance indicators (KPIs) for the contract must be set by the Municipality as 

a yardstick for measuring performance. 

 

The following KPIs will be applicable to this contract: 

(a) Adherence to Contractual Timeframes and Programme 

(b) Adherence to Specifications/ Quality Control 

(c) Compliance with Instructions and Site Management 

(d) Cash Flow and Cost Management 

(e) OHS matters 

(f) Attainment of Sub-contracting Goals 

(g) Administration and Management of Sub-Contractors 

 
 

PS.12 COMMUNITY AND PUBLIC RELATIONS (STAKEHOLDER LIASION) 

 

During the course of the contract, the Employer / Employers Agent may need to engage with the 

community and other interested and affected parties. The engagement may be in the form of 

electronic media, pamphlet distribution or meetings. All costs relating to this aspect will be paid 

for through the relevant item in Section 1, Part 0102 of the Bill of Quantities.  

 

PS. 13 COMMUNITY LIAISON OFFICER 
 

The Ward Councillor(s) in whose ward(s) work is to be done will, collectively, identify a community 

liaison officer (CLO) for the project and make the person known to the Contractor within two days 

of being requested to do so.  The Contractor will be required to enter a written contract with the 

CLO that specifies: 

 

• The hours of work and the wage rate of the CLO (200% of the Civil Engineering Industry 
minimum wage). 

• The duration of the appointment. 
• The duties to be undertaken by the CLO which could include: 

• Assisting in all respects relating to the recruitment of local labour. 
• Acting as a source of information for the community and councillors on issues related to the 

contract. 
• Keeping the Contractor advised on community issues and issues pertaining to local security. 
• Assisting in setting up any meetings or negotiations with affected parties. 
• Keeping a written record of any labour or community issue that may arise. 
• Any other duties that may be required by the Contractor. 
 

Responsibility for the identification of a pool of suitable labour shall rest with one CLO who resides 

in Wards 36, selected and approved through the Ward Councillor or appointed representative, 

although the Contractor shall have the right to choose from that pool.  The Contractor shall have 

the right to determine the total number labourers required at any one time and this may vary 

during the contract. 

 

The Contractor shall have the right to replace labour that is not performing adequately.  Should 

such occasion arise, it must be done in conjunction with the CLO. 

 

Payment: The CLO will be reimbursed from the PC Sum item in the Preliminary & General Section 

of the Bill of Quantities. Handling costs and profit in respect of the provided Invoiced Amounts 

shall not exceed a maximum of 10% as per the gazetted hourly labour rate based on the table of 

the minimum wage in South Africa and with reference to CIDB and for a full days active production 
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on site verified by time and attendance register. The CLO shall not be appointed to another site 

or other employment and is to be in attendance for the full day based on the active days that the 

contractor works on the site. 

 
 
PS.14 EMPLOYMENT OF LOCAL LABOUR 

The contractor will be required to employ local labour as specified in the Part C3.3: Particular 

Specifications - “The Use of CLOs and Local Labour” of this Contract document. The contractor 

will be required to ensure that a minimum of 50% of the labour force is made up of local labour. 

For the purposes of this contract, “Local labour” will be deemed to be any persons who reside 

within Wards and local communities immediately around the site. The contractor will be required 

to provide proof of authenticity of local labour.  Signed confirmation by the appointed CLO will 

suffice for this. The rate of reimbursement will be equal to the daily rate stipulated and gazetted 

by the Department of Labour based on an 8 hour day. The entire project is not a labour intensive 

project as the bulk of the work is mechanically achieved, however it is required that the Contractor 

and sub-Contractors shall use local labour as much as possible and provide opportunity to local 

business forums for smaller task on appointment and on tender process based on the sum of the 

equivalent tendered rates.  

 

The Contractor is to submit proof of employment of local labour.  

 

No additional costs will be entertained due to this Particular Specification.  The contractor will 

remain responsible for providing proper supervision of all labour and will be responsible for the 

quality of work produced. 

 
PS.15  SITE SECURITY 

 

The Contractor shall, for the duration of the contract, provide sufficient security and watchmen to 

adequately ensure the safety and protection of the works, the Contractor’s staff, including local 

labour and subcontractors, and all site plant and construction equipment required for the works. 

 

Site Security, in conjunction with the SAPS (where necessary), shall be responsible for removal 

of disruptive elements, that may interrupt the progress of the contract through acts such as, but 

not limited to, intimidation, threats of disruption, violent disruption, or criminal and illegal activity 

by the local community or independent organisations or entities that may result in slowing down 

or partial or total stoppage of the works. 

 

The Contractor is to take note of the prevailing security rate in the rate area, together with the 

allowable PSIRA rates for security when pricing this item. 

 

The process of negotiation will not be deemed as work stoppage. 

 

Payment for this item shall be made under Section 1, Part 0102 of the Bill of Quantities. 

 

PS.16  CONSTRUCTION AND MANAGEMENT REQUIREMENTS 

 
PS.16.1 General 

Various types of Services from different service providers are affected by the contract.  The 

laying, relocation and jointing of all cables will be carried out by the respective service provider, 

or agents appointed by them, whilst the excavation and backfilling forms part of this contract.  

Close liaison will therefore be necessary with service providers throughout the contract. 
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The Contractor is referred to SANS 1921: 2004 parts 1, 2, 3 and 5: Construction and Management 

Requirements for Works Contracts. These specifications shall be applicable to the contract under 

consideration and the Contractor shall comply with all requirements relevant to the project.  

 

 

PS.16.2  Quality Assurance (QA) (Read with SANS 1921) 

The Contractor will be solely responsible for the production of work that complies with the 

Specifications to the satisfaction of the Employer’s Agent’s Representative.  To this end it will be 

the full responsibility of the Contractor to institute an appropriate Quality Assurance (QA) system 

on site.  The Employer’s Agent’s Representative will audit the Contractor's quality assurance (QA) 

system on a regular basis to verify that adequate independent checks and tests are being carried 

out and to ensure that the Contractor's own control is sufficient to identify any possible quality 

problems which could cause a delay or failure. 

 

The Contractor shall ensure that efficient supervisory staff, the required transport, instruments, 

equipment and tools are available to control the quality of his own workmanship in accordance 

with his/her QA-system. The Contractor’s attention is drawn to the fact that it is not the duty of the 

Engineer or the Employer’s Agent’s Representative to act as foreman or surveyor. 

 

PS.16.3  Management and disposal of water  (Read with SANS 1921) 

 

The Contractor shall pay special attention to the management and disposal of water and 

stormwater on the site. It is essential that all completed works or parts thereof are kept dry and 

properly drained. Claims for delay and for repair of damage caused to the works as a result of the 

Contractor’s failure to properly manage rain and surface water will not be considered.  

 

PS.16.4  Disposal of spoil or surplus material (Read with SANS 1921) 

 

The Contractor may dispose surplus and / or unsuitable material in legal spoil areas of his/her 

own choice subject to the approval of the Employer’s Agent’s Representative. The Contractor 

shall be responsible for all arrangements necessary to obtain such spoil sites. 

 
PS. 17 TESTING 

 

PS.17.1        TESTING REQUIREMENTS 

The Contractor is to include in his unit rates for the cost of classification testing of all materials 

delivered to site intended for use in the layerworks and for all density of all materials used in the 

layerworks as per the pavement design illustrated on the contract drawings.  

 

The Contractors is to provide results of all control testing to the Employers Agent. If the Employers 

Agent is satisfied with the results, the Contractor will then be given the approval by the Employers 

Agent’s representative to proceed with the next stage of construction. 

 

The Contractor is to also include in his unit rates for the cost of classification testing and density 

tests of all materials excavated from site intended for use in the bulk earthworks. The Contractors 

is to provide the test results of all these materials to the Employers Agent. If the Employers Agent 
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is satisfied with the results, the Contractor will then be given the go ahead by the Employers 

Agent’s representative to proceed with the next stage of construction. 

 

Random acceptance testing will be undertaken by the Roads Provision Department, Pavement 

and Geotechnical Engineering Branch.  

 

PS.17.2        TESTING REQUESTED BY EMPLOYERS AGENT 

 

At the discretion of the Employers Agent, he may request the Contractor to undertake additional 

control testing of which payment shall be made in the Bill of Quantities. 

 

PS.18  SURVEY 

 

PS.18.1        SURVEY OF EXISTING SERVICES 

 

The Contractor, immediately upon commencing work, shall survey existing valves, manholes, 

catchpits and cable duct markers. The coordinates are to be submitted to the Employer’s Agent. 

Particular attention should be drawn to the existing sewer line, waterline and the electrical 

services which is required within two weeks of commencement. 

 

PS.18.2 ADDITIONAL SURVEY 

 

An item has been provided in the BOQ for additional survey to be undertaken upon the Employer’s 

Agent’s request by the contractor for the Employer’s Agent’s use. An item for handling cost has 

been provided in the BOQ for the Contractor administration in this regard. 

 

 

PS.18.3 SUBMISSION OF AS-BUILT DATA 

 

The Contractor shall supply the Employer’s Agent’s Representative with: - 

 

A list of co-ordinates of cable duct markers and watermain valve covers newly constructed, 

modified or existing within the vicinity of the works 

A list of surveyed invert and cover levels, and co-ordinates of all catchpits, manholes/barrier inlet 

unit and headwalls newly constructed, modified or existing within the vicinity of the works. 

A list of surveyed invert and cover levels, and co-ordinates of all cable duct manholes newly 

constructed, modified or existing within the vicinity of the works. 

A list of surveyed invert and cover levels, and co-ordinates of all sewer manholes newly 

constructed, modified or existing within the vicinity of the works. 

A list of co-ordinates of road edge levels, kerbs, barriers and concrete lined drains.  

Drawing in electronic format including items 1 to 5 listed above.  

Materials As-Built records captured as per the eThekwini Municipality Materials As-Built record 

template (Template to be provided by Employer’s Agent’s Representative). The completion 

certificate shall not be issued unless the above information has been forwarded to the 

Employer’s Agent’s Representative 

Setting-out of the Works  

 
Whilst surveys have been carried out of the site, and the designs based on such surveys, it is the 

responsibility of the Contractor to recheck all the benchmarks and protect the benchmarks from 

damage at the start of the contract.  
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It is the Contractor’s responsibility to set out the Works and any discrepancies in the design or 

setting out shall be identified and brought to the attention of the Employer’s Agent’s 

Representative promptly so they can be corrected before any abortive expenditure is incurred. 

 
C3.3: STANDARD SPECIFICATIONS 

C3.3.1 The Specifications on which this contract is based are the COTO (Committee of Transport 

Officials) Standard Specifications for Road and Bridge Works for South African Road 

Authorities.  This document is obtainable separately, and Tenderers shall obtain their own copies 

of the applicable Sections.  

 

Chapter Description Date of Issue 

1 General   DS Oct 2020 

2 Services DS Oct 2020 

3 Drainage DS Oct 2020 

4 Earthworks Pavement Layers Materials DS Oct 2020 

5 Earthworks & Pavement Layer Construction DS Oct 2020 

6 Concrete Layers DS Oct 2020 

7 Repair Concrete Layers DS Oct 2020 

8 Repair Existing Layers DS Oct 2020 

9 Asphalt Layers DS Oct 2020 

10 Surface Treatments DS Oct 2020 

11 Ancillary Roadworks DS Oct 2020 

12 Geotechnical  DS Oct 2020 

13 Structures DS Oct 2020 

14 Repair of Structures DS Oct 2020 

20 Quality Assurance DS Oct 2020 
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C3.3.2 AMENDMENTS TO THE STANDARD SPECIFICATIONS 

 

INTRODUCTION 

 

In certain clauses the standard, standardized and particular specifications allow a choice to be specified in the 

project specifications between alternative materials or methods of construction and for additional requirements 

to be specified to suit a particular contract. Details of such alternative or additional requirements applicable to 

this contract are contained in this part of the project specifications. It also contains additional specifications 

required for this particular contract. 

 

The number of each clause and each payment item in this part of the project specifications consists of the 

prefix PS followed by a number corresponding to the number of the relevant clause or payment item in the 

standard specifications. The number of a new clause or payment item, which does not form part of a clause or 

a payment item in the standard specifications and which is included here, is also prefixed by PS, but followed 

by a new number which follows on the last clause or item number used in the relevant section of the standard 

specifications. 

 

 

Chapter Description Date of Issue 

PS.C 1 General  DS Oct 2020 

PS.C 2 Services DS Oct 2020 

PS.C 3 Drainage DS Oct 2020 

PS.C 4 Earthworks Pavement Layers Materials DS Oct 2020 

PS.C 5 Earthworks & Pavement Layer Construction DS Oct 2020 

PS.C 6 Concrete Layers DS Oct 2020 

PS.C 7 Repair Concrete Layers DS Oct 2020 

PS.C 8 Repair Existing Layers DS Oct 2020 

PS.C 9 Asphalt Layers DS Oct 2020 

PS.C10 Surface Treatments DS Oct 2020 

PS.C 11 Ancillary Roadworks DS Oct 2020 

PS.C 12 Geotechnical  DS Oct 2020 

PS.C 13 Structures DS Oct 2020 

PS.C 14 Repair of Structures DS Oct 2020 

PS.C 20 Quality Assurance DS Oct 2020 
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PS.C 1 GENERAL  
PS.C1.2 GENERAL REQUIREMENTS AND PROVISIONS  

  

PS.C1.2.1.1 Monitoring of compliance with and reporting on the EMP: 

 In addition to the standard specification, all requirements according to the environmental 
Management Plan as detailed in C3.4: Particular Specifications, will be adhered to. 

  

PS.C1.2.2.3 Submission of a Scheme 2 Programme: 

 It is essential that the construction programme, which shall conform in all respects to Clause 
5.6 of the General Conditions of Contract, be furnished within the time stated in the Contract 
Data (refer to Clause 5.3.1/2). 
 
The preliminary programme to be submitted with the tender shall be used as basis for this 
programme. 
 
The Tenderer's attention is drawn to the fact that a number of factors will affect the 
programming of and method of carrying out the works. The more important of these are: 

(a) Items mentioned in addition to PS1, 
(b) All pavement designs to be done and submitted at-least one month before the 

pavement is to be laid.  
 
Those known, existing services in the area of the works have been depicted on the contract 
drawings. It is evident, however, that the status of existing service records as far as can be 
ascertained might not reflect the actual situation in the field. As such, due allowance has been 
made in the Bill of Quantities for the proving of services where directed by the Engineer. 

  

PS.C1.2.2.5 Reviewing and Updating a Scheme 2 Programme every month: 

 The contractor shall update the programme every month and submit to the Engineer. 
 
The Contractor shall revise the programme every month in accordance with the requirements 
of the Conditions of Contract or when the Contractor is aware that the programme no longer 
reflects the way in which the Contractor plans to execute the remaining work. 
 
Payment shall be made only upon the revised programme being accepted by the Employer’s 
Agent, regardless of the number of iterations / revisions / corrections made before the 
programme was accepted by the Employer’s Agent.  

  

PS.C1.3 THE CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS 

  

PS.C1.3.1 The Contractor’s General Obligations: 

 In addition to the Standard Specification, the Contractors General Obligations shall also 
include:  

• Training and supervision of local labour 

• Management of labour where labour enhance construction methods are specified 

• Compliance with, and application of the Compensation for Occupational Injuries and 
Diseases Act 

• The Contractor’s camp site and store yard.  

• Management and supervision of sub-contractors, including sub-contractors 
 
Note: The Contractor’s office for this contract shall be as required to fulfill his obligations under 
the Contract. The Contractor is responsible to provide a suitable site for his camp and to 
provide accommodation for his personnel and labourers.  
 
The Employer has not made a site available to the contractor. If the Employer can make any 
specific site available to the Contractor, such site will be pointed out to the Contractor. 
 
However the Contractor may, if he prefers to, have a camp site at another location and must 
first obtain the written permission of the landowner, and subsequently the Engineer, to do so. 
 
Any clearing of the site that is necessary and the making good after de-establishment will be 
the responsibility of the Contractor. 
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The following conditions shall also apply: 

I. None of the existing roads shall be damaged in any way. 
II. No waterborne sewerage facilities or potable water connection are available on the 

site. The Contractor shall make his own arrangements in this regard. 
III. No electrical facilities exist on site. 
IV. It shall be the responsibility of the Contractor to make good any damage caused to the 

camp site area or any improvements on it, including services, and for reinstating it to 
its former condition when vacated. The standard of reinstatement must be to the 
satisfaction of the Engineer; Deputy Head: Real Estate and/or Deputy Head of Parks, 
Recreation and Beaches Department; or other owner. Particular attention should be 
directed to these requirements and written clearances from the relevant Departments 
or other owners will be required. 

 
No employees except for security guards will be allowed to sleep or be accommodated on the 
site in urban areas.  No housing is available for the Contractor's employees and the Contractor 
shall make his own arrangements to house his employees and to transport them to site.  
 
No informal housing or squatting will be allowed. 
 
Chemical toilets only will be allowed where temporary facilities have to be provided. 

  

PS.C1.3.2 Contract Sign Boards: 

 The typical notice board layout is given in section C3.6.  
 
The tendered rate shall include full compensation for providing and erecting each sign board, 
including for timber poles, concrete bases if required, fixings, excavation and backfill, and for 
the later removal of the sign board, structures and fixings, and reinstating the area upon 
completion of the contract. The rate shall include for all labour, plant, tools, materials and 
equipment.  

  

PS.C1.6 CLEARING AND GRUBBING 

  

PS.C1.6.1.1 
& 

PS.C1.6.2.1 

Clearing and grubbing within road reserve 

 The unit measurement shall be square meters (m2). 

  

PS.C1.6.4.1 Removal of buildings and structures 

 Removal of Stormwater manholes and inlet; covers and frames: 
The unit of measurement shall be number (No.) and the rate shall include for the labour and 
plant necessary for the careful removal of the inlet covers and frames, loading and either: 
 (a) storing on site for re-use, or; 
 (b) transporting to the Municipal store or; 
 (c) transporting to the approved tip and dumping. 
 
Demolition of brickwork of Manholes and inlets. 
The unit of measurement shall be number (No.) and the rate shall include for the labour, plant 
and material necessary for: 
 
 (a) breaking down brickwork to 1 m below formation level; 
 (b) sealing the incoming and outgoing pipes with concrete; 
 (c) backfilling with clean, coarse sand and compacting to 95% MDD; 
 (d) storing manhole covers on site for re-use or spoiling to tip. 
             (e)       Sealing concrete pipes, the concrete shall be paid for under a separate item. 
 
 
 
Removal of pipe culverts: 
The unit of measure is metre (m).  The rate shall cover labour and plant necessary for the 
removal of the existing pipe culverts, loading and spoiling at the approved spoil site. 

  

PS.C1.7 LOADING AND HAULING  
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 The unit of measurement shall be cubic metre (m3). The Contractor shall make his own 
arrangements for the provision of a suitable approved dumping site off the site for the disposal 
of material obtained from excavations, demolition, clearing and grubbing, and rock cuttings. 
The rates in the Bill of Quantities are to include all costs of fees payable to cover the disposal 
of waste material at the dumping site.  

  

PS.C2 SERVICES 

  

PS.C2.1 GENERAL REQUIREMENTS AND TRENCHING FOR SERVICES 

  

PS.C2.1.1.1 Contractor’s Obligations: 

  

 Before any work commences, the Contractor shall contact all private owners or public 
authorities controlling services so that they may, either protect, move or relocate any service 
as required, or confirm that all such work has been completed.  
 
Payment will not be made for any inconvenience caused to the Contractor in regard to any 
services crossing the site or any authority working on or relocating any such services, nor will 
any delays caused by such work or relocation be accepted as a basis for claiming an extension 
of time for completing the works.  
 
All known existing services and those services which require relocation and protection, are 
shown on the services plans. The Contractor's attention is drawn to the fact that such services 
information is based on information supplied by others, and the accuracy and completeness 
of this information has not been confirmed. The Contractor will therefore be required to proceed 
with extreme caution in order to avoid damage to existing services. Before commencing any 
work in the vicinity of services, the Contractor shall contact the relevant service authorities for 
assistance in locating the exact position of the services and where necessary the Contractor 
shall accurately locate the services by careful hand excavation.  
 
In general, the Engineer may call upon the Contractor to re-excavate trenches previously dug 
and backfilled by others where in the opinion of the Engineer such work is necessary to ensure 
the stability of any other works over such trenches. This in no way relieves the Contractor of 
his responsibilities in terms of the works. 

  

PS.C2.1.6 Trench Excavation: 

 The Tenderer's attention is drawn to the presence of existing services in the area.  The 
Contractor may find it impractical to use mechanical plant for excavation on some portions of 
the works due to conditions caused by the presence of these services. 
 
The Tenderer's attention is further drawn to the fact that his rates for excavation and backfilling 
must include for all costs associated with working around these existing services and their 
protection and accommodation, as no claim for extra payment will be accepted for increased 
working space or for the inability to use plant in any circumstances. 
 
The unit of measurement for the stormwater pipes shall be linear meter (m). The unit of 
measurement for the manholes, inlets and headwalls shall be cubic meter (m3).  
  
The following requirements in respect of trench excavation, backfilling and reinstatement shall 
be adhered to: 
 
 

1) It is considered that portion of the excavated material will not comply with the 
specification for material suitable for backfilling.  It will be the Contractor’s responsibility 
to use selective methods of excavation to ensure that this unsuitable material does not 
contaminate other materials suitable for reuse. 

 
2) It is considered that portion of the excavated material will not comply with the 

specification for material suitable for backfilling in areas subject to traffic loading.  An 
item has been included in the Bill of Quantities for the disposal of unsuitable material to 
tip and the Contractor’s tendered rate for this item shall include for stockpiling if deemed 
necessary. 
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3) Where the Contractor chooses to trench by open excavation e.g. battering sides of the 

trenches, this over-excavation shall not be backfilled with unsuitable excavated material 
but shall be backfilled with the same imported material as used for the pay-width of the 
trench.  Payment for the imported backfill shall be limited to the pay-width of the trench 
only and the Contractor shall allow in his rates for any extra backfill material that may 
be required as a result of over-excavating 

 
4) Notwithstanding the method of trench excavation adopted by the Contractor, the 

restriction on the maximum trench width must be strictly adhered to.  Should the 
Contractor over-excavate the trench then he will be responsible for increasing the pipe 
strength and / or bedding class to be used, all to his cost. 

 
The measurements for excavation shall be the total through-length along the centre-line of a 
pipeline measured HORIZONTALLY with deductions for manholes.  In addition, trench depth 
will be measured vertically on the centre-line of the pipeline from the existing ground level to 
the invert level. 

  

 Shoring of Trenches to Excavations: 

 The Contractor shall be responsible for the design and installation of all shoring where 
applicable, which must not only comply with all of the relevant safety regulations pertaining to 
the provision of safe working conditions in earthwork excavations but also will provide sufficient 
lateral support to minimise any damage to adjacent structures, services or road surfaces. 
 
In addition to the above all excavations in road reserves and adjacent to structures and where 
excavations are in excess of 1,0 m in depth shall be supported with close shoring and no open 
or intermittent shoring of any description will be permitted. 
 
The minimum requirements for shoring of these trench excavations shall be as follows: 
 

1) Either ribbed steel trench sheeting of suitable thickness with an edged return for 
interlocking or suitably sized timber poling boards or runners are to be used.  Adequate 
sized walings at suitable intervals are to be provided.  Struts shall consist of either 
adjustable tubular steel jacks or timber suitably sized for the load application. 

 
2) The shoring for the excavations shall be progressively installed as the excavation 

proceeds.  Care being taken to ensure the soil is not removed within a minimum 300 
mm of the toe of the runners. 

 
3) Installation of shoring after the trench has been excavated to a depth in excess of 1,5 

m is not acceptable. 
 
4) Details of the proposed shoring must be supplied to the Engineer at least two weeks 

before the operation commences.  During the backfilling, the sides of the trench 
including the road layers above any over-excavated sections are to be cut back to a 
point behind the over excavation. 

 
5) No separate item has been allowed for in the Bill of quantities and the Contractor shall 

allow in his excavation rates for shoring as necessary. 
 
The cutting back of the trench sides shall be to the Contractor’s account.   

  

PS.C2.1.16 Subsurface Drains in Trench Bottoms: 

 The unit of measurement shall be the metre of subsoil drain constructed complete as specified 
or shown on the drawings.  
 
These shall be "Netlon" plastic subsoil pipes complying with SABS 791 as amended, or the 
new Flo Drain system. 
 

Hole Size : 5  1 mm Diameter 

Diameter of Pipe: 100  10 mm.  
Pipe Invert : 25% of the circumference of the pipe is to be free from    slots or holes to 
form an invert to the pipe. 
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The outfall end of each run of subsoil drain shall be built into the nearest inlet/manhole or 
headwall. 
 
The stone aggregate used for the subsoil drain filter shall consist of 9,5 mm crushed stone 
conforming to the following grading: 
 

 
Sieve size mm 

 
132 

 
95 

 
67 

 
475 

 
236 

 
 

% Passing 100 85 - 100 0 - 55 0 - 25 0 - 5 
 
 

 
 
River sand for subsoil drain filter shall consist of clean river sand conforming to the following 
grading : 
 

 
Sieve size mm 

 
67 

 
475 

 
150 

 
75 

 
% Passing 

 
100 

 
90 -100 

 
0 - 15 

 
0 – 3 

 
and having a Fineness Modulus of 2,0 - 3,5. 
 
 
The geofabric shall include for wrapping the geofabric around either the subsoil pipe, subsoil 
drain or stone bedding 
 
The tendered rate shall include full compensation for constructing the subsoil drain complete, 
including excavation by hand in soft material, the supply and installation of geotextiles and 
pipes and the supply and placing of any drainage aggregate. The rate shall be subject to an 
extra over-payment under item C2.1.7 and shall also be subject to additional payment under 
item C2.1.17 for the removal disposal of any surplus or unsuitable excavated material to spoil 
sites provided either by the Employer or the Contractor. 

  

PS.C2.1.27.1 Demolition of Existing Manholes, Access Chambers and Other Service Structures 
Consisting of: Unreinforced Concrete: 

 Where partial demolition is required for extension work to existing structures, the contact face 
shall be cut to predetermined lines and levels, and any loose and fragmented material shall be 
removed. Where partial demolition is not required but extension work only, the contact surface 
shall be roughened and cleaned of all dirt and loose particles. 
 
Only hand operated breaking equipment shall be used for the demolition of concrete where 
extension work is required. 
 
The unit of measurement shall be the cubic meter of plain concrete demolished. The tendered 
rate shall include full compensation for all labour, plant and equipment (including any 
specialised equipment) required to demolish the existing concrete. 
 
The tendered rate shall include disposal of the product of the demolition to an approved borrow 
pit. The tendered rate shall also include for any river diversions, cofferdamming and/or any 
dewatering activities that is necessary for the demolition activities.  
 
The tendered rate shall also include full compensation for any necessary measures to ensure 
no debris contaminates or restricts the stream flow in rivers and for any debris that has fallen 
into rivers to be recovered. 
 
In the case of retaining structures (example of wing walls) and slabs, beams or bridge 
superstructures, the tendered rate shall include for any falsework access required to demolish 
the structure and the removal thereafter. The Contractor shall be entirely responsible for the 
foundation assessment, loading assessment, analysis, safe design, production of working 
drawings, construction and dismantling of the Falsework. 
 
The tendered rate shall include for safe retention of material behind the demolished retaining 
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structure during demolishing activities and safe retention of material after the demolishing 
activity is complete. 
 
The contractor is to submit a detailed method statement for the pre and post demolition activity 
that is to be reviewed by the engineer for record and comment, prior to the construction activity. 
 
Approval by the Engineer of the contractor's proposals for falsework, retaining of banks shall 
not relieve the contractor of his responsibility for its stability or for any loss or damage arising 
out of design errors or the use of defective materials.  

  

PS.C2.1.27.2 Demolition of Existing Manholes, Access Chambers and Other Service Structures 
Consisting of: Reinforced Concrete: 

 Where partial demolition is required for extension work to existing structures, the contact face 
shall be cut to predetermined lines and levels, any loose and fragmented material shall be 
removed, and projecting steel cleaned and bent as directed by the engineer. Where partial 
demolition is not required but extension work only, the contact surface shall be roughened and 
cleaned of all dirt and loose particles. 
 
The contractor shall take great care to ensure that the reinforcement required to tie in any 
extension work is not cut off or damaged in the demolition process. Where reinforcement is 
cut off, or where in the opinion of the engineer, the reinforcement has been damaged to such 
an extent that it will not adequately perform its function, the contractor shall, at his own 
expense, install dowel bars of the same diameter as the bar cut off or damaged, to the 
satisfaction of the engineer.  
 
Only hand operated breaking equipment shall be used for the demolition of concrete where 
extension work is required. 
 
The unit of measurement shall be the cubic meter of plain or reinforced concrete demolished. 
The tendered rate shall include full compensation for all labour, plant and equipment (including 
any specialised equipment) required to demolish the existing concrete. 
 
The tendered rate shall include disposal of the product of the demolition to an approved borrow 
pit. The tendered rate shall also include for any river diversions, cofferdamming and/or any 
dewatering activities that is necessary for the demolition activities.  
 
The tendered rate shall also include full compensation for any necessary measures to ensure 
no debris contaminates or restricts the stream flow in rivers and for any debris that has fallen 
into rivers to be recovered. 
 
In the case of retaining structures (example of wing walls) and slabs, beams or bridge 
superstructures, the tendered rate shall include for any falsework access required to demolish 
the structure and the removal thereafter. The Contractor shall be entirely responsible for the 
foundation assessment, loading assessment, analysis, safe design, production of working 
drawings, construction and dismantling of the Falsework. 
 
The tendered rate shall include for safe retention of material behind the demolished retaining 
structure during demolishing activities and safe retention of material after the demolishing 
activity is complete. 
 
The contractor is to submit a detailed method statement for the pre and post demolition activity 
that is to be reviewed by the engineer for record and comment, prior to the construction activity. 
 
Approval by the Engineer of the contractor's proposals for falsework, retaining of banks shall 
not relieve the contractor of his responsibility for its stability or for any loss or damage arising 
out of design errors or the use of defective materials.  

  

PS.C2.1.27.3 Demolition of Existing Manholes, Access Chambers and Other Service Structures 
Consisting of: Masonry: 

 The rate shall include for the labour, plant and material necessary for: 
(a) breaking down brickwork to 1 m below formation level; 
(b) sealing the incoming and outgoing pipes with concrete; 
(c) backfilling with clean, coarse sand and compacting to 95% MOD AASHTO; 
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(d) storing manhole covers on site for re-use or spoiling to tip. 

  

PS.C2.2.1.1 Cable Ducts: 

 The following ducts shall be used for this aspect of the project. 
 
110mm or 160mm ribbed HDPE duct (Kabelflex or similar approved). 
 
On completion of duct laying and backfilling, the ducts shall be proved by twice pulling through 
a cylindrical cleaning brush, once in each direction. The ducts shall then be proved by drawing 
through a wooden or Teflon mandrel 400mm long and 5mm less in diameter than the duct. 
The sub-contractor shall provide a method statement for carrying out of the duct proving 

  

PS.C2.2.7.4 Brick Headwall to Ducts: 

 Ducts shall have brick headwalls constructed at each end of the ducts, as shown on standard 
Drawing No. 38581.  Bricks for these headwalls shall be selected good quality clay commons.  
Mortar shall conform to mix Class A as defined in the latest edition of the Standard Building 
Regulations.  

  

PS.C 3 DRAINAGE 

PS.C3.2.3.2 Concrete Pipe Culverts: 

 A3.2.5.2 Culvert Material  
c) Prefabricated concrete pipe culvert units – Replace “Ogee joints” with “Spigot and Socket 
pipes” 
 
Reinforced concrete pipes for stormwater shall - 

A. comply with S.A.B.S. 677 for S.C. type pipes without lifting holes;  
B. be manufactured with a spigot and socket type joint suitable for use with a rubber ring 

joint; and 
C. comply with the proof load requirements for the various classes of pipe as indicated 

on the contract drawings and/or in the schedule of quantities. 
 
The rubber ring joints shall comply with S.A.B.S. 974 - Part 1. 
 
Laying: 
All pipelaying and jointing shall be undertaken by experienced pipelayers who shall, when 
requested, produce proof of their capabilities to the satisfaction of the Engineer. The various 
types of pipes and culverts shall be handled and laid in accordance with the manufacturer's 
instructions. The Contractor shall provide the latest copy of the instructions and shall ensure 
that all pipe layers have a good working knowledge of the required procedures. 
Notwithstanding anything contained in the instructions, the Engineer's interpretation shall be 
final. 
 
Pipes and culverts shall be lowered gently and carefully into the trench without jarring or 
bumping by crane, derrick, or other approved lifting tackle and care shall be taken not to 
damage the items. The hand installation of pipes shall only be permitted when using U.P.V.C. 
or A.C. pipes up to a nominal diameter of 150 mm unless authorised by the Engineer. 
 
Control of the level and line of the pipeline, to ensure correct placing to designed line and level, 
shall be by side and top lines or other acceptable means approved by the Engineer.  
 
All internal surfaces of pipes and fittings shall be kept clean and free of foreign matter both 
during and after laying. The surfaces of all joints shall be thoroughly cleaned before the pipe 
or special is placed in its final position. No water shall be allowed to come in contact with or 
run through any pipe before the joint has been completed and at no time shall muddy, clayey 
or dirty water be allowed to enter the pipe. 
 
Exposed ends of pipe and fittings in the trench shall be sealed by suitable end 
caps at all times when pipelaying is not actually in progress. 
 
Laying shall commence at the lower end of the trench and proceed upgrade. Pipes and fittings 
must be laid with their spigots or male end pointing in the direction of the flow. All pipes and 
culverts shall be laid in a straight line, both in the horizontal and vertical plane, between 
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adjacent manholes or catchpits except where shown on the contract drawings or directed by 
the Engineer. 
 
Each pipe, fitting or culvert unit shall mate uniformly with the next to preserve an invert free 
from steps. Except with the prior consent of the Engineer, the laying of pipes and the bedding 
cradle, if specified, between any two consecutive manholes shall be checked by the Engineer's 
representative for line and level before the selected fill blanket is placed. 
 
Where pipes are required to be cut on site, only manufacturer's recommended special 
machines shall be used and the resultant pipe end must be clean and uniform. 
 
No pipes shall be left overnight or during rainy weather without sufficient backfilling between 
pipe couplings to prevent flotation. Where pipes are indicated on the contract drawings to be 
laid to a horizontally curved alignment the pipes must be fully jointed in a straight line and 
subsequently deflected with the previously laid pipe suitably anchored to prevent movement. 
Care must be taken to ensure the pipes are laid in a smooth curve 
with equal deflections at each joint. 
 
Jointing: 
All pipe joints and the operation of jointing shall be carried out strictly in accordance with the 
pipe suppliers instructions. In particular:  

A. all rubber rings and seals shall be carefully inspected after being placed in position 
and before the joint is closed to ensure that they have not suffered any cuts, tears or 
other damage and are not in any other way defective; 

B. care shall be taken to ensure that:  
I. all jointing surfaces are cleaned immediately prior to jointing; 
II. the joint gaps in the bedding remain clear and the alignment of the pipe 

remains true; 
III. the full weight of the pipe does not rest on the rubber ring during jointing; 
IV. pipes with damaged jointing surfaces are not used in the pipe run between 

manholes but are set aside for building into manhole walls etc.;  
C. pipes and fittings of different materials shall be jointed only with special adaptors 

recommended by the pipe manufacturer; and 
D. where a pipeline passes through a rigid structure and to prevent possible shear failure 

of the pipe, two flexible joints shall be positioned on each side of the structure. These 
shall be positioned 0,3 m and 0,8 m respectively from the nearside faces of the 
structures. 

 
Concrete Encasement of Pipes: 
The lower part of the encasement shall be constructed as for a class A bedding. Once the line 
has been tested and approved, the encasement of the pipes shall be completed, care being 
taken to ensure that the expansion joints in the upper part of the encasement coincide with 
that in the lower part. No backfilling over the concrete shall be commenced until the concrete 
has achieved a compressive strength of 15 MPa. 
 
Pay Trench Width: 
For payment purposes only, where measurement is specified by volume and a 
pipe is to be laid, the pay trench width shall be as indicated in the table below 
which is based on the excavation having vertical sides. Wherever the pay width 
is used to compute the measurement of volume in the following measurement 
and payment items provision shall be allowed in the rates for additional 
excavation necessary to either shore or batter back, the trench sides, if open 
battered trench excavations is permitted. 
 

Nominal Diameter (mm) Trench Width (mm) 

over upto 
 

0 100 700 

100 700 nominal internal diameter plus 600 

700 1000   " plus 800 

1000 2000   " plus 1 000 

2000  -   " plus 1 200 
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Pipe laying shall also include: supply and compaction of bedding, the laying, including curved 
alignment where specified, building pipes into manholes, catchpits and through rigid 
structures, all cutting and wastage of materials. 
 

  

PS.C3.2.15.2 Manholes: 

 The tendered rate for these items shall be the number of complete manholes or inlet units (as 
shown on the drawings, including all concrete, blinding brickwork, covers, frames, grids and 
other accessories) that fall within the designated depth ranges listed. Standard drawings refer 
to drawing nos. 38570, 38571, 38572, 38573 and 38574. 
 
The tendered rates shall include full compensation for the supply and installation of any precast 
elements as required to complete the manholes and catchpits, supplying, testing, loading, 
transporting and off-loading of all items, providing and placing, and installing, laying and 
jointing the prefabricated elements as specified, including cutting on the site, and waste. 
Where precast elements are installed on cast in situ concrete floors or walls or on brickwork 
walls, no additional payment shall be made for any additional costs arising from the change 
between cast in situ and precast work. No additional payments shall be made for working in 
depts greater than 1.0m (payment item C3.2.15.4 shall not apply). The rate shall further cover 
the cast-in-situ concrete, including the channel with serrations, mixing, laying, float finishing, 
setting out, all supervision, plant, labour, equipment, materials, protection and incidentals 
necessary to complete the work as specified. 
 
Unit of Measurement: Number (No.) 
 
Refer to COTO A3.2. 
 

 Inlets: 

 The tendered rate for these items shall be the number of complete manholes or inlet units (as 
shown on the drawings, including all concrete, blinding,  brickwork, covers, frames, grids and 
other accessories) that fall within the designated depth ranges listed.  
 
Standard drawings refer to drawing nos. 38570, 38571, 38572, 38573 and 38574. 
 
The tendered rates shall include full compensation for the supply and installation of any precast 
elements as required to complete the manholes and catchpits, supplying, testing, loading, 
transporting and off-loading of all items, providing and placing, and installing, laying and 
jointing the prefabricated elements as specified, including cutting on the site, and waste. 
Where precast elements are installed on cast in situ concrete floors or walls or on brickwork 
walls, no additional payment shall be made for any additional costs arising from the change 
between cast in situ and precast work. No additional payments shall be made for working in 
depts greater than 1.0m (payment item C3.2.15.4 shall not apply).The rate shall further cover 
the cast-in-situ concrete, including the channel with serrations, mixing, laying, float finishing, 
setting out, all supervision, plant, labour, equipment, materials, protection and incidentals 
necessary to complete the work as specified. 
 
Unit of Measurement: Number (No.) 
 
Refer to COTO A3.2. 
 

  

PS.C3.2.9 Headwalls: 

 The tendered rate for these items shall be the number of complete headwalls (as shown on 
the drawings, including all concrete, brickwork, and other accessories). 
 
Standard drawings refer to drawing no. 38576. 
 
The tendered rates shall include full compensation for the supply and installation of any precast 
elements as required to complete the headwalls, supplying, testing, loading, transporting and 
off-loading of all items, providing and placing, and installing, laying and jointing the 
prefabricated elements as specified, including cutting on the site, and waste. Where precast 
elements are installed on cast in situ concrete floors or walls or on brickwork walls, no 
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additional payment shall be made for any additional costs arising from the change between 
cast in situ and precast work. The rate shall further cover the cast-in-situ concrete, energy 
dissipation blocks, mixing, laying, float finishing, setting out, all supervision, plant, labour, 
equipment, materials, protection and incidentals necessary to complete the work as specified. 
 
All headwalls shall be cast in-situ unless otherwise stated. The use of prefabricated Units may 
be used subject to approved by the Engineer prior to use. Prefabricated units, drawings, specs 
and installation methodology shall be issued to the engineer minimum of 3 weeks prior to its 
programmed  construction. 
 
Unit of Measure: Number (No.) 
 
Refer to COTO A3.2, A.2.7.11 
 

  

PS.C3.2.28 Removal of brickwork from manholes/inlets: 

 The unit of measurement is cubic metre (m³) net in place before demolition. The rate shall 
cover the complete demolition of the structure and associated works and disposal of the 
material to an approved tip. Backfilling of any resulting cavities shall be paid for separately.  
 

  

PS.C3.2.30 Raising or Lowering of Existing Manholes and Inlets 

 The unit of measurement shall be number (No.) measured in increments of 
0,25 m in paved or unpaved areas. 
 
The tendered rate shall include the removal of the existing adapter slab, cover, and frame; 
storing on site for potential re-use; demolition of the manhole as necessary; and the provision 
of all labour, materials, and equipment required to rebuild the manhole to the designated new 
level, including setting the cover and frame to the correct final level. 
 
The tendered rate shall also include either: 

• the re-use of existing covers and frames where suitable, or 

• the supply and installation of new covers and frames where re-use is not possible or 
directed by the Engineer. 

 

  

PS.C3.3.2.1 Precast Concrete Kerbing and Cast In-situ Channeling: 

 The grade of concrete for all cast in-situ work shall be grade 20/19 
 
The sealer shall conform to B.S.4254 of 1967 - Two part polysulphide based sealants for the 
building industry, as amended. 
 
All kerbs shall be precast, supplied in 1 m lengths and shall conform to the requirements of 
S.A.B.S. 927 of 1969 - Precast concrete kerbs and channels as published in General Notice 
463 dated 9 July 1982. 
 
If the curve radius is less than 25 m, but greater than 2 m, the maximum permissible length of 
kerb shall be 300 mm. Where the kerb radius is less than 2 m the kerb and channel shall be 
cast-in-situ. 
 
It is essential that moulds are manufactured and braced from a material which 
will not warp or distort after repeated use. 
 
Kerbs and in-situ channels shall be laid on a concrete foundation true to line and level to the 
dimensions shown on the contract drawings. The correct grade and line shall be maintained 
by use of an approved cord or line. The Contractor shall place sufficient pegs to ensure that 
the kerbs are laid on a true curve and NOT in a series of chords. Levels shall be adhered to 
strictly, particularly when graded channels are required between inlets. Kerbs shall be laid with 
a 13 mm gap and this joint shall be filled with cement mortar and the outside face of the 
joint shall be struck with a semi-circular jointer. 
 
In addition, suitable expansion joints 13 mm in width shall be provided at ± 18,0 m centres 
through kerb, channel and supporting concrete. This joint shall 
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consist of a compressible material and polysulphide filler which shall match the 
colour of the concrete. 
 
Unless otherwise stated in the drawing, the interface between the channel/fillet and the road 
asphalt is the sett position, as such the kerbs and channels/fillets shall be constructed relative 
to the sett position and true to level. The precast items and cast-in-situ channels/fillets shall be 
protected from damage from the remaining road construction operations. 
 
For COTO item C3.3.2.1, the Kerb only shall be prefabricated, and all other components shall 
be cast in-situ (channels, backing, base etc.) 
 
The unit of measurement shall be the metre (m) and the rate shall cover the supply of all 
precast items, including transporting, loading, laying and jointing (including all expansion joints 
and sealer), cast-in-situ concrete foundation, including mixing, laying, float finishing, setting 
out of kerb and channel, all supervision, plant, testing, labour, equipment, materials, protection 
and incidentals necessary to complete the work as specified. 
 
Unit of Measure: Meter (m) 
 
Standard drawings refer to drawing no. 38577 
 

  

PS.C4 EARTHWORKS & PAVEMENT LAYERS MATERIALS 
  

PS.C4.2 Earthworks: 

 Tenderers are to note that all topsoil from site is to be excavated to stockpile for later use.   
 
Cut material should ideally be moved directly to fill unless there are circumstance that prevent 
the contractor from doing so. Moving of material from cut to stockpile shall only be done with 
the approval of the Engineer. The exact location shall be pointed out by the Engineer. The unit 
of measurement shall be cubic meter (m3) and shall include for labour, plant, and material. 
 
The nature of the roadworks is such that a fair amount of the excavation shall be in concrete / 
asphalt / intermediate / hard and soft materials. Quantities for any concrete / asphalt requiring 
breaking up with the use of excavators / breakers shall be measured prior to excavation and 
agreed upon by the Engineer.  
  
No additional payment shall be made for restricted excavation and the Tenderer shall therefore 
make due allowance in the rates for any additional work or hand excavation. 

 Excavation of Road Layers: 

 Existing road layerworks, excluding the asphalt, shall be excavated as restricted excavation 
ensuring no contaminating between layers and either: 

(a) storing on site for re-use, or; 
(b) transporting and off-loading to the Municipal Depot, either in Malacca in Durban North 

or the Phoenix Depot or 
(c) transporting to the Municipal depot in Verulam and off-loading or  
(d) spoiling at an approved tip site. 

 
The Contractor’s rate for the removal of the layerworks, excluding the asphalt, shall include for 
the full operation, inclusive of haulage, and is to include for the restricted operation as well. 
 

 Excavation of Asphalt and Concrete in Road: 

 The unit of measure is cubic meters (m3 ).  
The rate shall cover labour and plant necessary for removal of abandoned roadways, sidewalk 
/ median, concrete sidewalks, scoops, pedestrian and vehicular, interlocking blocks, asphalt 
paving and brick paving. 
 

  

PS.C5 EARTHWORKS & PAVEMENT LAYERS CONSTRUCTION 
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PS. C5.1.1.2 Roadbed Construction 

 Any particle size greater than 100 mm within this layer shall be removed and replaced with 
suitable material. The whole of the roadbed, except where stabilised shall then be proof-rolled 
with a vehicle having a minimum wheel load of 20 kN in order to determine any soft spots.  
 
The Contractor is responsible for protecting the formation at all times. No 
construction traffic that is likely to cause damage shall be allowed on the 
formation. Preparation of the formation shall only be carried out after all services and ducts 
have been laid. Soft spots shall be removed and replaced with suitable material and 
compacted in accordance with the specification. 

  

PS.C9 ASPHALT LAYERS 

  

PS.C9.1 Asphalt Layers: 

 Smoothness Applicable to Wearing Course: 

 The smoothness of the pavement will be determined by using a profilograph and the surface 
finish shall be tested in accordance with the following specification. 
 
The profile index will be determined using a California type profilograph furnished and operated 
by the Engineer in the presence of the Contractor.  The profilograph shall be moved 
longitudinally along the pavement at a speed no greater than 5 kph and shall record the surface 
profile at full scale vertically.  The results of the profilograph test will be evaluated as described 
in the metricated version of Test No. Calif. 526-D. 
 
The Contractor shall furnish paving equipment and employ methods that produce a riding 
surface having a profile index of 300 mm per kilometer or less for category "A" Roads and 500 
mm per kilometer or less for Category "B" Roads.  The profile measurements will start 10 m 
and will terminate 20 m from each bridge approach pavement or existing pavement that is 
joined by the new pavement in the direction of placement. 
 
Two pavement profiles will be taken of each day's production and the Profile Index shall be 
defined as the average of the two profiles.  The position the profiles are taken will be either on 
the centre line of each planned traffic lane, if two traffic lanes are paved, or in the wheel paths 
of the traffic lane (i.e. 1 m from each edge) if only one traffic lane is included in the paved 
width. 
 
A daily average profile index shall be determined for each day's paving and a profile index of 
each day's production shall be established as soon as possible.  A day's paving is defined as 
a minimum of 0,1 km of pavement placed in a day.  If less than 0,1 km is paved, the day's 
production will be grouped with the next day's production. 
 
Rectification: 
 
The full depth of the layer shall be removed and replaced with fresh material laid and 
compacted to specification. 
 
Where the surface level is too high or too low the area rectified shall be not less than one lane 
wide and at least 15 m long for wearing course. 
 
Where the number of surface irregularities exceeds the specified limits the area to be rectified 
shall be 100 m long and not less than one lane wide. 

  

 Construction: 

 In the areas to be patched the in-situ asphalt surfacing shall be removed to a depth of 100 
mm.  The sides shall be cut vertically with the edges square.  The exposed surface shall be 
swept of all loose material, a tack coat applied to the bottom and sides and then patched with 
asphalt base course.  After compaction the surface of the patch shall be flush with the adjacent 
road surface. 

  

 Laying of Asphalt: 

 The Contractor shall provide the Engineer with the name of the asphalt Sub-Contractor before 
asphalt is laid. 
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The asphalt shall be laid by an approved paving machine.  Hand-laying shall be permitted at 
the Engineer's discretion when the area involved is small.  The asphalt shall not be laid if its 

temperature is below 140 C. 
 
The asphalt shall be rolled in accordance with the method described in chapter VI of the 
Asphalt Institute Paving Manual (MS-8).  A final density is required of at least 96% of the 
Marshall density of the mix. 
 
An acceptance certificate for this layer will be issued by the Engineer's inspector when all 
requirements have been met. 
 
The rate tendered shall include for all extra work required to lay and compact the asphalt base 
and make-up courses in restricted areas. 
 
SIDEWALKS: 
The rates tendered for paving on sidewalks is to include the approved weedkiller “Outpace 
100 GR.” The use of the weedkiller will be closely monitored on site, applied on formation and 
after the placing of the paving.  

  

 Tenderer’s are to further take note of the Technical Specification for Asphalt Contained 
at the end of this section. 

  

PS.C11 ANCILLARY ROADWORKS 

  

PS.C11.7.1 Road Markings: 

 The plastic road marking material shall also comply with the requirements of Specification 
BS.3262, 1987 Part 3. 
 

A) The material shall consist of a light-coloured aggregate, pigment and extender, bound 
together with a thermoplastic resin, plasticised as necessary. 
 
The approximate composition of the material as laid is dependent on the appropriate 
specification, but for example shall be: 

 
  Aggregate   40 parts 
  Solid Glass Beads  20 parts 
  Pigment and Extender  20 parts 
  Binder                20 parts 
 

The proportioning of the various ingredients shall be such that the material, when in a 
molten state, can be sprayed readily onto the road surface to give an even line of good 
definition. 

 
B) Aggregate: 

The aggregate shall consist of white silica sand, crushed calcite calcined flint, quartz, 
or other approved aggregate. 

 
C) Reflectorisation: 

The solid glass beads incorporated in the mixture shall comply with the Class A 
category of BS 6088 (1981) that is: 

 
  Sieve    % Retained 
  0,18 mm   0 - 3 
  0,850 mm   5 - 20 
  0,425 mm   65 - 95 
  Below 0,425 mm              0 - 10 
 
  Minimum of spherical beads by number 70% 
 

D) Luminance: 
The luminance factor of white SPRAYPLASTIC shall be not less than 70 
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E) Flow resistance: 
The percentage decrease in the height of the cone of SPRAYPLASTIC shall not be 
more than 25 after testing for 48 hours at 23 C (temperate grade) or 40 C (semi-tropical 
or tropical grades). 

 
F) Low Temperature Impact Resistance: 

SPRAYPLASTIC shall pass the impact test when tested at -10 C (temperate grade) 
or -1 C (semi-tropical or tropical grades). 

 
G) Abrasion resistance: 

The abrasive wear of SPRAYPLASTIC shall typically be less than 0,5 g per 100 
revolutions. 

 
Items have been included in the Bill of Quantities for the provision of temporary road marking 
using P.V.A. paint. 
 

• The unit of measurement shall be linear meter (m) - Transverse lines, painted island 
and arrestor bed markings.  

• The unit of measurement shall be number (no.) – White lettering and symbols  
 

  

PS.C11.8.3 Landscaping and Planting Plants 

 The unit of measurement shall be square meter (m2).  

  

PS.C12 GEOTECHNICAL  
  

PS.C12.3.20 Dumprock: 

 The dumprock shall consist of fresh to slightly weathered upgraded waste rock 
from mining activities, blasting or rock excavation. Shales, slates or other laminated mudrocks 
shall not be accepted. 
 
Dumprock shall have a minimum size not more than two-thirds of the compacted thickness of 
the layer. The rock shall otherwise be upgraded but shall contain less than 10% passing the 
37,5 mm sieve when spread on site. Dumprock shall have a minimum 10% FACT value of 100 
kN when dry and 40 kN when tested drained after 24 hours soaking.  
 
Dumprock shall be spread and levelled such that when compacted it is at the specified 
thickness and levels. When the correct road profile has been attained the dumprock layer shall 
be rolled 5 passes of a 10/12 ton static three wheel steel roller or equivalent vibrating roller. 
Dry, fine material (13,2 mm down) with a Plastic Index of between 0 and 7 shall then be applied 
in a blanket over the full width of the layer. With hand labour following the roller, the fine 
material shall be rolled and broomed into the voids of the stone. This procedure shall be 
repeated until the stone layer will accept no further fines. 
 
Compaction of the layer shall continue until movement of the material under the compactor 
becomes negligible or for a maximum of 10 passes of the roller 
whichever occurs first.  
 
The completed dumprock layer shall be measured in cubic metre (m³). The rate shall cover 
the supply, loading, transporting, dumping, spreading of all materials and all processing of the 
layer and proof rolling, all as detailed. 

  

 Geofabrics: 

 The unit of measurement shall be the square metre (m²). The synthetic fibres of a geotextile 
blanket shall consist of at least 100% by mass of polypropylene, polyethylene or a polyester 
polymer and shall contain such additives as are necessary to render the filaments resistant to 
the effects of ultra-violet radiation in accordance with the following requirement:  
The geotextile shall retain 80% of its specified strength after an effective exposure period of 
1500 hours to direct sunlight. 
 
The grade of geotextile shall conform to Table 1 of SABS 0221-1988: 
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PS.C12.11 Geosynthetics: 

 The Engineer's approval of the make and grade of the geosynthetic shall be 
obtained by the Contractor before any geosynthetic is ordered or used on the works. 
 
The instruction from the Employer’s Agent to use a certain geosynthetic shall require the 
Contractor to supply and install that geosynthetic or an approved equivalent by the Employer’s 
Agent.  
 
The unit of measurement shall be the square metre (m²).  The rate shall include for the supply 
of the material, laying, joining, cutting and waste. 
 
Refer to COTO A12.11 for all geosynthetics 
 
Goetextile: 
The synthetic fibres of a geotextile blanket shall consist of at least 100% by mass of 
polypropylene, polyethylene or a polyester polymer and shall contain such additives as are 
necessary to render the filaments resistant to the effects of ultraviolet radiation in accordance 
with the following requirement : 
The geotextile shall retain 80% of its specified strength after an effective 
exposure period of 1500 hours to direct sunlight. 
 

PROPERTIES 

GRADES 

1 2 3 4 5 6 7 8 9 10 

MINIMUM VALUE 

Thickness, mm as specified by manufacturer 

Mass per unit 
area, g/m² 

10
0 

10
0 

14
0 

14
0 

20
0 

20
0 

24
0 

24
0 

30
0 

300 

Penetration 
load, KN 

1 1 1.5 1.5 2.5 2.5 3 3 4 5 

Tensile 
strength, kN/m 

6 6 10 10 13 13 18 18 25 30 

Permeabil
ity 
 1/s.m² 

Hig
h 
flo
w 

20
0 

 17
0 

 13
0 

 80  40  

Lo
w 
flo
w 

 25  20  15  10  5 

 

  
PS.C12.11.1 Geosynthetics: Embankment protection 

 The unit of measurement shall be the square metre (m²).  The rate shall include for the supply 
of the material, laying, joining, cutting and waste. 
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C3.4: PARTICULAR SPECIFICATIONS 

In addition to the Standardized and Project Specifications the following Particular Specifications / Policies shall apply to this contract: 

 

C3.4.1 Part AH - OHSA 1993 Safety Specification 

  (26 Pages) 

 

C3.4.2 Standard Environmental Management Plan for Civil Engineering Construction Works 

 (24 Pages) 

 

C3.4.2 Site Specific Health and Safety Specification in terms of 2014 Construction Regulations  

 (30 Pages) 

 

C3.4.4 Baseline Risk Assessment document in terms of Construction Regulation 5.1(a) 
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ETHEKWINI MUNICIPALITY                                                         

 Occupational Health & Safety Unit 

 

Baseline Risk Assessment in terms of Construction Regulation 5.1(a) 

Document Title Baseline Risk Assessment in terms of Construction Regulation 5.1(a) 

Client eThekwini Municipality – road provision 

Project Name  The Widening of Citrus Lane in Durban North- Ward 36  

Contract Number 1R-31614 

 Revision 01 

Date 25/07/2025 

Internal Reference no. BRA /423/07/2025 

Compiled by (Safety officer) 

 

Siziwe Chiliza 

Signature:  

Date: 25 July 2025 

Reviewed by (Manager: Safety& Risk) Arty Zondi 

Signature:  
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MAIN  
ACTIVITY  

 Site Establishment  
  

 REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

 ENVIROMENTAL    
RISK  
 
 

 PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

1.1   Travel to site  • Potholes  

• Undulating 
roads  

• Poor visibility  

• Fatigue  • Oil/diesel 
spillages  

• Community 
livestock  

• Other vehicles 

driving recklessly  

• Pedestrians  

• Construction works 

on public road  

  

• All drivers to be deemed competent  

• No staff to travel in rear of vehicles with 

equipment  

• All equipment to be secured during transport  

• All vehicles to be road worthy  

• No drivers/Operators to be under the 

influence of alcohol or drugs of any kind.  

• Inspection Records must be kept for all 

vehicles and plant.  
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REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  
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1.2  Site clearance 
and  
de-vegetation   
  

• Poor traffic 
control  

• Incompetent 
drivers  

• inadequate 

signage’s   

• Moving of 

construction 

vehicles and 

vehicle 

colliding 

•  Snakes  

insect bites  
& stings  
  

• Back strain  

• cuts,  

• Abrasion  

• heat 
exhaustion  

• noise exposure  

• dust inhalation  

• Spilling of oil 
diesel, petrol  

• Contamination 
of ground  

• Tripping hazard  

• dust inhalation  

• intermittent noise 

level  

  

• All staff to have medicals done by an 
occupational medical  

practitioner prior to commencement of work. 

All workers to have valid medicals with 

annexure 3 documents signed and stamped by  

Occupational Medical  
Practitioner with records in file.  

• All staff to work under supervision  

• Dust suppression is to be maintained  

• Responsible 8.1 to ensure Instructions are 
given on Manual handling using Safe Work 
Procedure (SWP) for Manual Handling.  

• Only Licensed and Appointed Mechanical Aids 
Operators (i.e.  

Crane Operators, TLB operators, Bobcat 

Operators, etc.) to operate plant on site.  

• Inspection & Maintenance records must be 

maintained for all mechanical aids on site.   
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REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

1.3  Site fencing   • Pinch points 
from manual 
handling  

• Trip hazards  

• Underground 

services  

  

• Heat exposure  

• Dust  

• Noise   

• Chemical 

burns/ contact 

dermatitis from 

cement and 

eye  

injuries from 

cement splashes  

  

 Hydrocarbon 
spills  

  

• Unauthorised 
persons entering 
site  

• School learners 
entering site  

• Damage to 

underground 

services  

  

• All contractor staff and local labour to be 
inducted of all “no go” areas  

• All staff have company logo PPE with name 
tags  

• Contractor staff to work within designated 
areas only  

• Contractor to conduct DSTI’s (Daily Safety Task 

Instruction) and communicated at the 

beginning of the shift daily. DSTI close out to 

be conducted and attendance registered 

signed by all staff.  

• Flagman to be provided to ensure vehicles are 

guided onto site.  

• Wear hand protection (PVC Gloves), safety 

glasses and face shield always by the operator 

of the concrete chute.  

• Concrete spillages to be cleaned up and 

concrete truck chute to be cleaned in concrete 

wash area.   

• Stacking & Storage Supervisor to be appointed    

to control lay down areas.  
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REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

1.4  Placing of 
mobile 
offices  

• Use of 

mechanical 

aids for 

offloading  

• Failure of 

lifting  

equipment  

• Fall from 
heights  

• Manual 

handling  

• Mechanical 
aids 
overturning  

• Overhead 
power lines  

  

• Noise  

• Hand and body 

injuries  

• Heat exposure  

• Dust exposure  

 Hydrocarbon 
spills  

  

• Exposure to dust  

• Interaction of 
machinery and 
learners  

• All operators to be deemed competent  

• All riggers to be deemed competent  

• All lifting equipment to be. load tested  

• Flagman/banksman to be present on-site 

during movement of plant  

• Access control to be managed on site  

• All staff to have the required PPE  

• Staff working at heights to be trained for 

heights safety  

• Contractor to conduct DSTI’s (Daily Safety 

Task Instruction) and communicated at the 

beginning of the shift on a daily basis. DSTI 

close out to be conducted and attendance 

registered signed by all staff.  

• Ensure Offloading area is clear, level, secure   

and free from slip trip and falling hazards.   

• Mechanical Aids must be operated in 

accordance with the operators training and 

manufacturers guidelines   
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REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

1.5  Connection of 
power supply  

 Electrocution 

Hand injuries  

  

 Heat exhaustion  

  

None   Interruption of 
power supply  

• Only authorised person to do electrical 
connection  

• A COC is to be provided for all electrical 
works done  

• Monthly inspections to be done for all 

temporary electrical connections  

• Contractor is to be responsible for power 

consumption  

• Required agreements to be in file for 
electrical usage  

  

1.6  Water supply    Injuries 
during the 
laying of 
water pipes  

 Drinking water 

which is not 

safe for human 

consumption  

  

None  Theft of water 
by residents  

• All drinking water is to be labelled/sign posted  

• Water use is to be managed on site  

• The location of standpipes to be correctly 
positioned to mitigate theft of water from site  
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1.8  Construction 
of staff 
facilities: eat 
area/toilets/ 
change area  

• Manual 

handling  

• Fall from 

heights  

• Hand 
injuries  

• Use of 

portable 

electrical 

power tools  

  
  
  
  

  

• Electrocution   

• Dust exposure  

• Heat exposure  
  

None  None  • Separate facilities for both male and female  

• Drinking water to be provided for staff on 

site  

• If portable toilets are to be used required 

service slips are to be maintained on site  

• Staff facilities area to be suitable for staff use  
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MAIN  
ACTIVITY  

Construction Works  
  

REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

2.1  Site survey  • Trips and 
falls  

• Injuries from 

use of hand  

tools  
  

• Heat 

exhaustion  

• Dust 
exposure  

 Use of cement for 
markings 
contamination  

• Trips and falls  

• Unauthorised 
entrance  

• Works to be supervised  

• DSTI to be done   

• Lime to be used for ground markings  

• Required PPE to be used  

• All survey pegs to be made visible  

• If steel is to be used rebar caps are to be 
fitted onto them  

2.2  Mechanical 
excavations  

• Machinery 
collides with 
people  

• Collision 
with 
machinery  

• Fall into 
open 
excavation  

• Collapse of 
side walls  

  

• Dust exposure  

• Back injuries  

• Noise 
exposure  

  

Hydrocarbon spills  • Dust exposure  

• Collision with 
machinery  

• DSTI to be done  

• All staff to have the required PPE  

• All plant to be inspected before use  

• All open excavations to be netted off and 
sign posted  

• Excavated spoil to be 500mm away from 

edge of excavation  

• Nil staff to be in any excavation when 
machinery in use  
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2.3  Manual 
excavations  

• Slips and 
falls  

• Fall into 
open 
excavations  

• Collapse of 

side walls  

  

• Dust exposure  

• Back injuries  

• Heat 

exhaustion  

  

None   Fall into open 
excavations  

• All staff to be trained in safe works 
procedure  

• All spoil to be away from edge of excavation  

• Ladders to be provided for access and egress 

from excavations  

  

 

REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

2.4  Unsafe 
stacking and 
storage 
practices 

• Manual 
handling 
injuries  

• Pinch points  

• Slips and 
trips  

 Back injuries  None  None  • Required PPE to be used  

• DSTI to be done  

• All works to be supervised  

• All steel to be stacked within a designated 
area  

  
2.5  Installation of 

Temporary  
Electrical 
Installations 

• Use of hand 

tools injuries  

• Trips and 
falls  

• Collapse of 

excavation 

side walls  

• Contact with 
machinery  

  

• Chemical burns 

from concrete  

• Heat 

exhaustion  

• Dust exposure  

 Ground 
contamination  

Collision with 

pedestrians  

  

• DSTI to be done  

• Flagman to direct all trucks to site  

• All staff to have the required PPE when 
handling concrete  

• Nil staff to be in foundation during discharge 

of concrete into excavation  

• Delivery trucks to use designated access   

• Washing of truck chutes to be done within a 

concrete wash area  
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2.6  Housekeeping • Manual 

handling 

injuries  

• Trips and 
falls  

  

• Dust exposure  

• Back strains  

• Ergonomically 
injuries  

 Ground 
contamination 
due to mixing 
of mortar on 
natural ground  

 Unauthorised 
access to site  

• Proper stacking of bricks to be done  

• Movement of bricks to be done with proper 
wheelbarrows  

• All staff to have required PPE  

• A platform to be created for mixing of 
mortar  

• Housekeeping to be maintained on site  
  

 

 

REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

2.7  Site Induction • Struck by 
machinery  

• Manual 

handling 

injuries  

• Fires  
  

• Dust exposure  

• Heat exhaustion  

• HAVS  

• Noise  

Hydrocarbon spills  

  

 Unauthorised 
access  

• All staff to have required PPE  

• DSTI to be done  

• All works to be supervised  

• Safe works procedure to be done and 
communicated to staff  

• Risk assessments to be communicated by 

means of training 

  

2.8  Setting up of 
temporary 
road works 
signage 

•  Struck by 
machinery  

• Placing of 
incorrect 
signage at 
locations 

 incident 
Damage to 
property 

 Environmental 
degradation  

None   The Contract  
• Manager must ensure that a suitable site-

specific Traffic Management Plan is 
developed and implemented and a 
competent Traffic Safety Officer 
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2.9  Public 
vehicular and 
pedestrian 
traffic 
travelling on 
the public 
road during 
construction 
work 

•  injuries  

• car 
collision 

  

  incident 
Damage to 
property 

None  None    

• All works to be supervised  

All All temporary road traffic signage must  
comply with the  
• SARTSM 
•  Flagman to direct all vehicles to site  

 

2.10  Layer works 
(asphalt layer) 

• Use of hand 
tools 
injuries  

• Trips and 
falls  

• Contact 
with 
machinery  

Respiratory 
failure  
  
• Burns 
  

• Chemical burns 
from asphalt 

• Heat exhaustion 

•  High 

temperature of 

product 

 

 Ground 
contamination  

 none 

   

• Flagman to direct all vehicles  

• All staff to have the required PPE when 
handling asphalt 

• Delivery trucks to use designated access   

• All spills to be cleaned and disposed  
•  
 Enforced reverse alarms to be fitted 
Application of dust masks 
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REF NO  
  
  
  
  
  
  

 SUB ACTIVITY   SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

2.11  Backfilling • Manual 
handling 
injuries  

• Trips and 
falls  

  

• Dust 
exposure  

• Back strains  

• Ergonomically 
injuries  

• Heat 
exhaustion  

Ground 
contamination due 
to mixing of mortar 
on natural ground  

 Unauthorised 
access to site  

 

• All staff to have required PPE  

• A platform to be created for mixing of 
mortar  

• Waste skips to be provided on site  

• All asphalt waste to be properly disposed on 

site  

• Housekeeping to be maintained on site  
  

2.12  Refuelling 
plant and 
equipment 

•  

 Extremely 
flammable, 
high hazard. 
The liquid can 
release 
vapours at 
temperature 
below 
ambient 
which forms 
flammable 
mixtures 

 Heat 

exhaustion  

  

Ground 
contamination due 
to mixing of mortar 
on natural ground 

 Unauthorised 
access to site  

• Required appointments to be in file  

• All works to be supervised  
Remove all sources of ignition. Contain and  
• collect spillage with non-combustible 

absorbent materials. Place in a suitable 
container for disposal in accordance with 
waste regulations 
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REF NO  
  
  
  
  
  

  

SUB ACTIVITY  SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

2.13  Excavator 
Plate 
compactor, 
Bomag roller, 
Front end 
loader, 
Mobile crane 
 
TLB, milling 
machine, 
paver, 
excavator, 
skid 
steer(bobcat), 
rollers (steel 
drum/ rubber 
tyre) grader, 
insist 
recycler, chip 
spreader, 
bitumen 
distributor(ta
nker) 

• Collapse of 
scaffolding  

• Slips and 
falls  

• Fall from 

heights/ 

elevated  

positions  
  

  

 Heat exhaustion  

  

None   Unauthorised 
access to site  

  

• All staff will be deemed fit for work with 
medicals records in file  

• Required PPE will be provided for staff  

• All works to be supervised  
•  
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REF NO  
  
  
  
  
  

  

SUB 
ACTIVITY  

SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

 2.15   Employees 
working in 
close 
proximity to  
moving 
machinery 
Exposure to 
noise 

 noise  noise  none  No unauthorised 
access 

• All power tools to be inspected before use. 
Records to be in file  

• Housekeeping to be maintained on site  

•  

 Employee to make use of SABS approved 
hearing protection, supervisor to ensure that 
the correct P.P.E is used. Task to be 
supervised by a competent supervisor 

2.16  • Hazardous 
chemical 
substances 

 injuries 
Contact with 
skin/ eyes  
  
Inhalation or 
indigestion 

Skin irritation, 
burns or 
infections Could 
cause loss in 
eyesight 

 • Required PPE to be used  

• DSTI to be done  

• All works to be supervised  

• All steel to be stacked within a designated 
area  

• Exposed rebar to be fitted with rebar caps  

• All power tools to be inspected before use.  

  

2.17  Neighbouring 
business and 
public 
exposed to 
the nature of 
the 

• Dust exposure  

• Heat 

exhaustion  

  

 Dust pollution   Unauthorised 
access to site  

 Communication with neighbouring business 
is critical.  
Health risk must be communicated to all  
• employees’ dust, noise generated out of 

the construction work must be managed 
• Fence constructed to approved standard 
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construction 
activities 

 

REF NO  
  
  
  
  
  

  

SUB ACTIVITY  SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

 2.18  Emergency 
Preparedness, 
Emergency 
Drill & 
Evacuation 

 No training   
No 
implementation 
Planning done 
Failure to have 
a basic site-
specific 
Emergency 
Management 
Plan  

 Person/s 
unprepared to 
respond to the 
emergency at 
hand 

 none  none The Construction Manager must  
ensure that a site specific Emergency 
Management Plan is developed for 
implementation. 
Adequate number of employees trained in  
the use of fire equipment 
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2.17   Utilizing 
incompetent 
Sub- 
Contractors 

• Use of hand 
tools injuries  

• Trips and falls  

• Contact with 
machinery  

  

• Chemical 
burns from 
concrete  

• Heat 

exhaustion  

• Dust 
exposure  

 Ground 
contamination  

 Collision with 

pedestrians  

  

The Construction Manager must be 
reasonably satisfied that the Sub  
Contractors intended to be appointed have 
the necessary competencies and resources 
to carry out the work safely  

2.18  Brickwork at 
manholes  
 

• Manual 
handling 
injuries  

• Use hand  
tools injuries  

  

• Ergonomical 
injuries  

• Heat 

exhaustion  

  

None  None  • DSTI to be done  

• Risk assessment and SWP to be 
communicated to all staff  

• All power tools to be inspected before use  

• Fall arrest equipment to be used at all 
heights  
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REF NO  
  
  
  
  
  

  

SUB 
ACTIVITY  

SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

2.19   Mixing 
mortar 

• Unsafe  

• electrocution  
• loading 

strain 
  

 Loading / 
unloading 
material 

 none  none  The Construction Manager must ensure that 
a SWP is developed implemented about safe 
lifting and loading procedures 
 
All work needs to be supervised 

 

REF NO  
  
  
  
  
  

  

SUB ACTIVITY  SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

2.20  Install 
Geosynthetic 
layer 

 Poor 
Ergonomics 
may result in 
muscular 
skeletal 
injuries 

• Ergonomical 
injuries  

• Heat 

exhaustion  

  

None  None  The Construction Manager must ensure that 
workers are trained in the risk of 
ergonomically injuries and methods to 
mitigate the risks  
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MAIN  
ACTIVITY  

  
  

REF NO  
  
  
  
  
  

  

SUB ACTIVITY  SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

3.3  Construction 
of drains 

• Trips and 
falls  

• Manual 

handling 

injuries  

• Underground 
services  

• Open 

excavations  

  

• Dust exposure  

• Heat exposure  

• Ergonomical 
injuries  

• Noise 
exposure  

 

None  None  • All works to be supervised  

• DSTI to be done  

• Risk assessments & SWP to be done  

• All open excavations to be netted off  

• Access and egress to be provided for all 
open excavations  

• All spoil to be away from excavation side 
wall  

  
  

 

MAIN  
ACTIVITY  

 
  

REF NO  
  
  
  
  
  

  

SUB 
ACTIVITY  

SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  
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3.4 Pouring 
Ready Mix 
concrete 

• Noise   

• Dust  

• Bumping 

against,  

• Concrete 
truck 
tipping over 

•  

• noise induced 
hearing loss  

None  None  • flag person required and Visual check 
required  

• Wearing required PPE  
 

3.5 Waste 
removal 

• Noise   

• Dust  

• Bumping 
against,  

• Struck by 
flying items  

• cuts and 
abrasions   

• dust inhalation  
• noise induced 

hearing loss  

None  None  • Safe & proper use of hand tools  
• Wearing required PPE  
• practise of proper manual lifting of 

material  
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MAIN  
ACTIVITY  

 
  

REF NO  
  
  
  
  
  

  

SUB 
ACTIVITY  

SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

3.9 Inlet and 
outlet 
structures 

• Use of hand 
tools 
injuries  

• Trips and 
falls  

• Contact 
with 
machinery  

• Working in 
a restricted 
area  

• Manual 

handling  

• Dust exposure  

• Ergonomical 
injuries  

• Chemical 
burns  

 

None  None  • Safe & proper use of hand tools  
• Wearing required PPE  
• practise of proper manual lifting of 

material  

• Supervise the works by a competent 
supervisor  

 

3.10 Working 
with hot 
asphalt 

• lack of 
proper 
access / 
working 
platform  

  

 Heat 
exhaustion  

None  None  • DSTI to be done  

• Risk assessment and SWP to be 

communicated to all staff  

• Scaffold to be erected by competent person  

• Scaffold to be erected as per  
SANS 10085  

• Supervise the works by a     competent 

supervisor  

• Staff to be trained for work at heights  



The Widening of Citrus Lane in Durban North- Ward 36  Contract No: 1R-31614 

 

 

C3: Scope of Work Page 124 Document Version 01/07/2025 

 

• Fall arrest equipment to be used at all 
heights  

• Adequate lighting to be provided  
  

 

REF NO  
  
  
  
  
  

  

SUB ACTIVITY  SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

6.3  Cleaning tools 
with solvent 

• Use of 
power tool – 
electrocution  

• Manual 
handling  

• Work in 
restricted 
area  

 Dust exposure  
  

None  None  • All power tools to be inspected before use  

• DSTI to be done  

• Risk assessment/SWP to be done and in file  

• All staff to have required PPE  

6.5  Manual lifting 
of tool 

  
•  Fall from 

heights  

• Fall of  
• equipment 

from heights 

• Dust exposure  

• Heat 
exhaustion 

•  Manual 
exertion 

None  

  

  

  

  

None  • Work platform to be inspected  

• Full supervision at all times  

• Staff to have fall arrest equipment in use   

• Manual lifting techniques to be practiced at 
all times  

 Welding, 
flame 
cutting, 
soldering and 
similar 
operations  

• Fumes 
inhalation 

• Eye injury 

• Chest pain 

• heat 

none none • Proper PPE required 

• Close supervision 
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MAIN  
ACTIVITY  

 
  

REF NO  
  
  
  
  
  

  

SUB 
ACTIVITY  

SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

7.1  Inlet and 
outlet 
structures 

Struck by 
vehicle 

heat none none Traffic management plan required 

  7.2  Applying tack Eye injury contamination none none Close supervision all the time 

 

 

 

 

 

 

 

 

 

 



The Widening of Citrus Lane in Durban North- Ward 36  Contract No: 1R-31614 

 

 

C3: Scope of Work Page 126 Document Version 01/07/2025 

 

MAIN  
ACTIVITY  

 
  

REF NO  
  
  
  
  
  

  

SUB 
ACTIVITY  

SAFETY RISKS  
 

HEALTH   RISK  
 

ENVIROMENTAL    
RISK  
 
 

PUBLIC          RISK  
 

RECOMMENDED RISK CONTROL MEASURE  

8.1  Site levelling 
using 
excavator/  
bob cat  
  

• Trips and 
falls  

• Exposed 

survey pegs  

• Use of hand 
tools  

  

• Heat exposure  

• Noise 
exposure  

 Hydrocarbon 
spills  

• Pedestrians 

exposed to 

machinery  

• Accidents  

• Works to be supervised  

• Staff to use required PPE  

• Dust suppression to be maintained  

• Refuelling to be done in designated areas  

• Rebar caps to be fitted on exposed pegs  

• Risk assessments and SWP to be done for 
staff  

• All plant operators to be deemed 
competent  

• Flagman to be present on site  
  

8.2  Backfill and 
compaction 
of other 
layers 

• Manual 

handling  

• Trips and 
falls  

• Use of 

mobile plant 

accidents  

  

• Heat 

exhaustion  

• Dust exposure  

• Noise 
exposure  

 Hydrocarbon 
spills  

• Pedestrians 

exposed to 

machinery  

• Accidents  

• Works to be supervised  

• Staff to use required PPE  

• Dust suppression to be maintained  

• Refuelling to be done in designated areas  

• Rebar caps to be fitted on exposed pegs  

• Risk assessments and SWP to be done for 

staff  

• All plant operators to be deemed 
competent  

• Flagman to be present on site  
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ETHEKWINI MUNICIPALITY 

Occupational Health & safety Unit 

Site Specific Health and Safety Specification in terms of 2014 

Construction Regulations 5.1(b) 

Document Title 

SSHSS 423.07.25 Site Specific Health and Safety Specification 

Client eThekwini Municipality Road Provision 

Project Name 

The Widening of Citrus Lane in Durban North- Ward 36  
 

Contract Number 1R-31614 

Revision 

n/a 

Date 25/07/2025 
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1 7. Electrical Installations on Construction Sites 

18. Personal Protective Equipment (PPE) and Clothing 

19. Occupational Health and Safety Signage 

20. Duties of Principal Contractors and Contractors 

21 . Public Health and Safety 

22. Construction Employees Facilities 

23. Housekeeping and General Safeguarding on Construction Site 

24. Construction Medicals 

25. Health and Safety Representative and SHE Committee 

26. Stacking and Storage on Construction Site 

27. Emergency Procedures 

28. Induction and Toolbox Talk Program me 

29. Construction vehicle and mobile plant 

30. Organogram 

31 . Carrying out construction work in a residential place 
1. PROJECT DESCRIPTION AND SITE ACCES 

 

The Widening of Citrus Lane in Durban North 36.  

 

 
2. LIMITATIONS OF LIABILITY 

The Principal Contractor shall enter into a Mandatory Agreement with the Client, as defined in Section 37(2) of the Occupational Health and Safety ACT. 

The Principal Contractor shall ensure that each contractor appointed by the principal 

Contractor and each sub-contractor appointed by a contractor also into a Mandatory 

Agreement with the Principal Contractor, as defined in Section 37(2) of the 

Occupational Health and Safety ACT. These agreements shall be included in the Principal Contractor's H&S File on site and be valid for the duration of the 

contractors' work on the construction site. 
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3. PURPOSE OF THE CONSTRUCTION SPECIFICATION 

This document defines the minimum management requirement that is to be implemented by the Principal Contractor/ Contractor for the management of Health 

and Safety on any eThekwini Municipality project. 

The aim of this document is to present the health and safety aspects that need to be controlled and managed on the project. 

This Health and Safety specification identifies and encompasses the working behaviors and safe work practices that are expected of all employees, Vendors 

and Contractors, Sub-Contractors and Visitors, engaged on construction site. 

Providing a guideline to comply with best Health & Safety practices and the Occupational Health and Safety Act85/1993 as amended, including reference 

to applicable legislative requirement. 

 

4. PROJECT HEALTH AND SAFETY COST 

The Client must ensure that potential Principal Contractor submitting tenders have made adequate provision for the cost of health and safety measures. 

The Principal Contractor shall allow in their cost provision for complying with the requirements of this Construction Health and Safety Specification; resources 

for the following Health and Safety controls shall be in place. 

 

 

 

 

NO. H&S cost item 

 
1. Construction Health and Safety 

Officer 

A part-time Construction health and safety officer is 

required to ensure that the health and safety Ian is 

implemented on site. 

2 Medical certificate of fitness Medical examination of all employees and 

certification of fitness by an Occupational 

Medicine Practitioner 

3 Personal Protective Equipment Personal Protective Equipment to be provided as per 

risk exposure, including but not limited to hands 

protection, and face protection 

4 Public protection To reduce risk exposure to the employees and members 

of the public 
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5 Employee facilities Drinking water, ablution toilet etc.. 

6 Trainings and competency Electrician, Risk assessor, Incident Investigator and 

Firefighter, first aider, Fall protection 

7 Safety file Full completed with all   documents 

8 Health and safety signage All signatures must be displayed 

 

5. SCOPE OF WORK 

 

 

The scope of works for this project entails the following: 
 
 

 Gravel to asphalt surface standards 
 

The works include : 

• Site establishment 

• Construction of pavement layerworks,  

• laying of precast concrete kerbs and channels,  

• construction of stormwater drainage systems,  

• installation of retaining walls and  

• landscaping 

6. COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES ACT 

The Principal Contractor, each contractor and each sub-contractor shall submit proof of 

Good Standing with CODA Commissioner or a Mutual Association licensed in terms of 

Section 30 of COIDA, prior to starting any work on site. A copy of the Letter of Good Standing with COIDA Commissioner must be included in the H&S Plan of 
each contractor working on the site and must remain updated for the duration of the construction work. 

7. NOTIFICATION OF CONSTRUCTION WORK 

The Principal Contractor must at least 7 days before that work is to be carried out notify the provincial director in writing in a form similar to Annexure 2 if the 

intended construction work will— 

Include excavation work. 
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Include working at a height where there is risk of falling. 

Include the demolition of a structure; or 

Include the use of explosives to perform construction work. 

A contractor who intends to carry out construction work that involves construction of a single story dwelling for a client who is going to reside in such dwelling 

upon completion, must at least 7 days before that work is to be carried out notify the provincial director in writing in a form similar to Annexure  

 

8. MANAGEMENT AND SUPERVISION OF CONSTRUCTION WORK 

During the submission of your health and safety file for approval, please ensure that at least the following appointments are submitted with the file: 

 Construction manager CR8(1) 

 Construction work supervisor CR8(7) 

 Construction health and safety officer CR8(5) — part-time 

 Risk assessor CR9(1) 

 Incident investigator GAR9(2) 

 Electrical installation controller EIR5(4) and proof of registration with DOL as an electrical installer or contractor  Fall protection planner 

8.1 Construction Manager 

The Principal Contractor shall appoint in writing a full-time competent person as the construction manager with the duty of managing all construction on the 

site including the duty of ensuring occupational health and safety compliance. The Construction Manager must demonstrate competency in relation to work 

being performed and the ability to manage construction work which may include making all statutory appointments in terms of health and safety. 

8.2 Construction health and safety officer 

The Principal Contractor shall appoint a part-time competent Construction Health and Safety Officer for the construction work, with at least 1 years in the 

construction industry as a construction health and safety officer. 

8.3 Construction supervisor 

A Construction Manager must in writing appoint construction supervisors responsible for construction activities and ensuring occupational health and safety 
compliance on the construction site. A contractor must, upon having considered the size of the project, in writing appoint one or more competent employees for 
different sections thereof to assist the construction supervisor contemplated in sub regulation (7), and every such employee has, to the extent clearly defined by 
the contractor in the letter of appointment, the same duties as the construction supervisor: Provided that the designation of any such employee does not relieve 
the construction supervisor of any personal accountability for failing in his or her supervisory duties in terms of this Regulation. 
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9. PRINCIPAL CONTRACTOR'S HEALTH AND SAFETY PLAN 

The Principal Contractor shall submit a suitable, sufficiently documented and coherent specific health and safety plan based on the Client documented Health 

and Safety 

Specification. The health and safety plan shall include but not limited to the following: 

 Objectives 

 Scope of work 

 Management of construction and supervision 

 Monitoring and review plan 

 Sub-contractor management 

 CODA 

 Risk Assessment & Safe Working Procedures 

 Incident Management 

 First Aid 

 Emergency procedures 

 Fire Prevention & Protection 

 Public Health and Safety 

 PPE provision 

 Health & Safety Signage 

 Construction Vehicles and Mobile Plants 

 Hand tools management 

 Electrical Tool Management 

 Electrical installation on construction site 

 Construction Employees Facilities 

 Health & Safety Policies 

 Health and Safety Training & Competencies 

 Housekeeping 

 Inductions 
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 Medicals 

 Stacking and Storage 

 Internal and external Audit 

 Inspection Registers 

 Toolbox Talks 

 Carrying out construction work in a residential place 

 Hot works 

 Fall protection 

10. HAZARD IDENTIFICATION AND RISK ASSESSMENT 

The Principal Contractor shall before commencement of any construction and during such construction works have risk assessments performed by appointed 
competent person in writing which forms part of the health and safety plan to be applied. 

The provisions of Regulation 9 of the Construction Regulations shall be followed in every detail. 

11. HEALTH AND SAFETY FILE 

The Client must discuss and negotiate with a Principal Contractor the content of the Health and Safety Plan and thereafter finally approve the Health and 

Safety plan for implementation. The recommended Health and Safety file shall include the following: 

 SHE Policy 

 PPE Policy 

 Notification of Construction work 

 Client Health & Safety Specification and Baseline 

 Principal Contractor Health & Safety Plan 

 Letter of good standing 

 Section 37.2 Mandatory Agreement 

 Contractor appointment letter in terms of CR 5.1 (k) 

 Legal appointments and competencies 

 Risk Assessments as per scope of work 

 Safe Working Procedures for each task 

 Incident/Accident Management Procedures 

 LOA from SCM 
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 Organogram as per appointments 

 Copy of OHS Act and Construction Regulations 2014 

 Health and Safety Induction program me 

 Emergency Procedures 

 Medical Certificate of fitness 

 Toolbox Talks Program me/ Plan  Fall protection plan 

12. CLOSE- OUT CONSOLIDATED HEALTH AND SAFETY FILE 

The Principal Contractor shall compile a consolidated H&S file and hand over to eThekwini municipality, Human settlements Unit (project manager responsible 

for the project). OHS Unit will conduct a project close out using the appropriate checklist before the completion of the project. The closeout file forms part of the 

project completion requirements for the retention payment. 

13. HEALTH AND SAFETY TRAINING 

The Principal Contractor shall ensure that employees are trained on health and safety measures this shall include but not limited to: 

 Written Safe Working Procedures 

 Risk Assessments 

 Health and Safety Plan and other policies 

 Fall protection plan 

 Emergency Procedures/ Plan 

 Incident management procedures 

 Induction 

 Toolbox Talks 

14. INCIDENTS MANAGEMENT & FIRST AID 

All incidents and accidents as per Section of the Act must be reported, recorded and investigated as per General Administration Regulation 8 & 9. Where a 
fatality or permanent disabling injury or incident occurs on the Construction site, the Client must ensure that the Principal Contractor provides the Provincial 
Director with a report contemplated in Section 24 of the Act and the report includes the measures that the Principal Contractor intends to implement to ensure a 
safe construction site. 

15. HEALTH AND SAFETY AUDITS 

The Client must ensure that periodic health and safety audits are conducted at intervals mutually agreed upon between the Principal Contractor and the Client at 
least every 30 days, the copy of the health and safety audit report must be provided to the Principal Contractor within seven days after the audit. 
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16. FIRE PRECAUTIONS ON CONSTRUCTION SITE 

The Principal Contractor shall provide suitable fire extinguishers which shall be serviced regularly in accordance with the manufacture's recommendations. Safety 

signage shall be prominently displayed in all areas where fire extinguishers are located. The Principal Contractor shall arrange for training of the relevant 

personnel, in the use of fire extinguishers. 

The provisions of Regulation 29 of the Construction Regulations as well as Regulation 9 of Environmental Regulation for Workplaces shall be followed in 

every detail. 

17. ELECTRICAL INSTALLATIONS AND MACHINERY ON CONSTRUCTION SITE. 

The Principal Contractor shall designate a competent electrician in writing who shall control all electrical installations. All temporary electrical installations used 
by the contractor are inspected at least once a week by a competent person and the inspection findings are recorded in a register kept on the construction site. 
All Electrical machinery is inspected by the authorized operator or user on daily basis using a relevant checklist prior to use and the inspection findings are 
recorded in a register kept on the construction site. 

The provisions of Regulation 5, 6 & 9 of the Electrical Installation Regulations shall be followed in every detail. 

18. PERSONAL PROTECTIVE EQUIPMENT AND CLOTHING. 

The Principal Contractor shall ensure that every employee is issued with, and wears SANS-approved P.P.E. as per the conducted risk assessment. Failure to 
use protective equipment as per the risk assessment shall require disciplinary intervention and this process shall be documented in the induction. No employer 
shall in respect of anything which he is in terms of this Act required to provide or to do in the interest of health or safety of an employee make any deductions 
from any employee's remuneration or require or permit any employee to make any payment to him or to any other person. 

The provisions of Regulation 2 of the General Safety Regulations shall be followed in every detail. 

19. OCCUPATIONAL HEALTH AND SAFETY SIGNAGE 

The Principal Contractor shall erect and maintain quality safety signage. The signage shall include but is not limited to: 

 The construction work permit number displayed at the entrance (if applicable)  Access restrictions 

 A sign indicating that all visitors must report to the site office and must be accompanied by the Principal Contractor when accessing the site  The 

name and telephone number of the responsible person(s) 

 Emergency telephone number(s) 

 PPE to be worn at the site 

 When falling objects may occur, relevant barricading and warning signs must be erected 

 Excavations, heights structures, temporary structures and all risk areas must be indicated as per the specific methods defined in the H&S Plan. 
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20. DUTIES OF PRINCIPAL CONTRACTORS AND CONTRACTORS 

Contractors and sub-contractors must be given a copy of the H&S specification and any additional specification issued by the Client and shall comply with these 
specifications integrally. All employers working on the site shall conform to the standard in the CHSS. All the duties of the Principal Contractor in this CHSS 
equally apply, in full, to contractors of such Principal Contractor and to sub-contractors of such contractors. The Principal Contractor shall ensure that the 
comprehensive and updated list of alts the contractors and sub-contractors on site includes: 

 A reference to the agreements between the parties, including all contractors 

Section 37(2) agreements with the Principal Contractor 

 The type of work being done 

 The date of the approval of the H&S Plan 

 The date of expiry of the COIDA certificate of good standing  The date of the last monthly audit 

The provisions of Regulation 7 of the Construction Regulations shall be followed in every detail. 

 

21. PUBLIC HEALTH AND SAFETY 

The site shall always be secured to prevent the unauthorized access of persons to construction risk areas. Appropriate health and safety signage shall be 
posted and access control to site must be exercised via a single access point. All members entering the site must indicate in what capacity them visiting the site. 
The access point must be designed and constructed to allow for temporary parking, entry of construction vehicles, entry of personnel transport vehicles and 
entry of individual workers and other persons. The principal Contractor shall ensure that each person visiting the site shall be inducted to the site and such 
abridged induction shall outline the hazards from on-site activities and the precautions to be observed to avoid or minimize those risks. Visitors must only enter 
when accompanied by a responsible person designated by the Principal Contractor. 

22. CONSTRUCTION EMPLOYEES FACILITIES 

The Principal Contractor shall provide at or within reasonable access of every construction site, the following clean, hygienic and maintained facilities: 

(a) Shower facilities after consultation with the employees or employees representatives, or at least one shower facility for every 15 persons; (b) at 

least one sanitary facility for each sex and for every 30 workers; (c) changing facilities for each sex; and (d) sheltered eating areas. 

The provisions of Regulation 2, 3, 4, 6, 7, 9 of the Facilities Regulations shall be followed in every detail. 

23. HOUSEKEEPING AND GENERAL SAFEGUARDING ON CONSTRUCTION SITE 

The Principal Contractor shall appoint a person responsible for general housekeeping and stacking and storage of materials and equipment on the entire site. 

The provisions of Regulation 27 of the Construction Regulations shall be followed in every detail. 
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24. CONSTRUCTION MEDICALS 

A Principal Contractor must ensure that all his or her employees have a valid medical certificate of fitness specific to the construction work to be performed and 

issued by an Occupational Health Practitioner in the form of Annexure 3. 

25. HEALTH AND SAFETY REPRESENTATIVE AND SHE COMMITTEE 

Health and Safety Representatives 

• The Principal Contractor shall ensure that Health and Safety Representatives are appointed in writing and exercise their functions as defined in OHSA. 

• The Principal Contractor shall elect and appoint a health and safety representative regardless of the number of employees on the site. 

• The H&S representative shall always be on site and report to the Health and Safety Officer and Construction Manager. 

Health and Safety Committee 

• The Principal Contractor shall ensure that the H&S committee meets monthly 

• The Principal Contractor's management and each contractor shall be represented at the H&S committee meeting; contractors with more than 20 
employees shall have an H&S representative at each committee meeting and each contractor shall have a management member attending each H&S 
committee meeting. 

26. STACKING AND STORAGE ON CONSTRUCTION SITE 

A Principal Contractor must, in addition to compliance with the provisions for the stacking of articles in the General Safety Regulations, 2003, ensure that— 

A competent person is appointed in writing with the duty of supervising all stacking and storage on a construction site; Adequate storage areas are provided; 

are demarcated storage areas; and storage areas are kept neat and under control. 

 

27. EMERGENCY PROCEDURES/ PLAN 

Principal contractor shall submit a detailed Emergency Procedures/ Plan for approval by the client prior to commencement of work on site. The procedures shall 

detail the response plan including the following: 

List of key competent personnel 

Details of emergency services 

Action or steps to be taken in the event of emergencies 

Information on hazardous material 



The Widening of Citrus Lane in Durban North- Ward 36  Contract No: 1R-31614 

 

 

C3: Scope of Work Page 139 Document Version 01/07/2025 

 

Emergency events relevant to the project 

28. INDUCTION AND TOOLBOX PROGRAMME 

No contractor may allow or permit any employee or person to enter any site unless that employee or person has undergone health and safety 

induction training pertaining to the hazards prevalent on the site at the time of entry. 

A contractor must ensure that all visitors to a construction site undergo health and safety induction pertaining to the hazards prevalent on the site 

and must ensure that such visitors have the necessary personal protective equipment. 

A contractor must at all times keep on his or her construction site records of the health and safety induction training contemplated in sub-regulation 

(6) and such records must be made available on request to an inspector, the client, the client's agent or the principal contractor; The Principal 

Contractor must ensure that the toolbox talks are conducted on weekly basis and the training records kept on the safety file. 

29. CONSTRUCTION VEHICLES AND MOBILE PLANTS 

For any use of construction vehicle and mobile plant in the construction site, contractor must comply with all the provisions of Construction 

Regulation 23. 

30. ORGANOGRAM 

The contractor shall submit an organogram outlining the site safety, health and environmental management structure as per appointment. The 

organogram must reflect the project and the company name and must have legal references. 

31. CARRYING OUT CONSTRUCTION WORK IN A RESIDENTIAL PLACE 

The contractor must highlight the approach on how he/ she will ensure cooperation with other affected parties in the area e.g., Residents, Local 

businesses ect. 
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C3.5: CONTRACT AND STANDARD DRAWINGS 

 

C3.5.1 CONTRACT DRAWINGS / DETAILS 

 

          49499_01 1R-31614 Citrus Lane Ward 36 Layout Plan 

                    49499_02 1R-31614 Citrus Lane Ward 36 Longsection 

                    49499_03 1R-31614 Citrus Lane Ward 36 Cross Section Sheet 1 

                    49499_0 1R-31614 Citrus Lane Ward 36 Cross Section Sheet 3 

 

C3.5.2 STANDARD DRAWINGS 

 

The Standard Drawings to which these Standard Engineering Specifications refer are listed 

below. 

 

Dwg No Description Date of Issue 

38570 Ring Manholes February 1990 

38571 Brick Manhole Details February 1990 

38572 Stormwater Inlet Details February 1990 

38573 Stormwater Inlet Special Details February 1990 

38574 Sewer Manholes: Ramp, Backdrop and Channelling Details February 1990 

38575 Sub-Soil Drain, Pipe Bedding and Pipe Protection Details February 1990 

38576 Headwall Details February 1990 

38577 Kerbing Details February 1990 

38578 Concrete Median Barriers February 1990 

38579 Vehicular and Pedestrian Scoops February 1990 

38580 Concrete Bollard and Steel Guard Rail February 1990 

38581 Retaining Wall, PC Steps, Staircase, Cable Ducts and Headwalls February 1990 

38582 Precast Concrete Fencing and Aluminium Gates February 1990 

38583 Wire Mesh Fence and Gate Details February 1990 

38584 Standard Hydrant Thrust Blocks and Trenches February 1990 

38585 Water Connections, Pipework and Fittings February 1990 
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C3.6: ANNEXURES 

C3.6.1 NOTICE BOARD 
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PART C4: SITE INFORMATION 

C4.1  LOCALITY PLAN 

   

 

 

                                                 Citrus Lane 

 

C4.2  CONDITIONS ON SITE 

There is no specific geotechnical information or other site information. 

 

 

C4.3  TEST RESULTS 

  There are no specific test results. 

 

 


