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BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF 

IRRIGATION SCHEME FOR INTELLIMINDS PROJECT IN ENOCH 
MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI DISTRICT. 

 

LOCATION: DYAMALA VILLAGE, WHITTLESEA 

SCMU8-26/27-0027 
Deputy Director: Supply Chain 
Management 
DEPARTMENT OF AGRICULTURE 
Chris Hani District 
Private Bag X7187 
Komani, 5320 
 
Contact: 
Name:  Ms. N. Mquqwana 
Telephone: 045 807 7000/ 073 434 6177 
 

Directorate: Engineering Services 
Engineer’s Representative 
DEPARTMENT OF AGRICULTURE 
Chris Hani District 
Private Bag X7187 
Komani, 5320 
 
Contact: 
Name:  Mr Z Nhantsi 
Telephone: 083 262 2633 

 

Tenderer 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

 

CSD Number: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . 

 

LOGIS Number: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . 

 

Preference Points Claimed: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . 

 

Closing date on tender:  11 MAY 2026 at 11:00 

 

Total of the prices inclusive of applicable taxes:  R . . . . . . . . . . . . . . . . . . . . ..   
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EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

 
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT. 
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EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

 
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT. 
 

T1.1 Tender Notice and Invitation to Tender 
 

 
1. 

 
The Department of Agriculture, Eastern Cape Provincial Government, invites tenders for SUPPLY, 

DELIVERY AND CONSTRUCTION OF A PACKSHED SA-GAP (PHASE 2) AT INTELMINDS PROJECT IN ENOCH 
MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI DISTRICT. 
 

The construction works shall include the following: 
 

• Construct and equip ablution structure. 

• Excavating, backfilling, concrete floor and aprons.   

• Supply, deliver and install gutters, downpipes,  

• Tanks and tank stands. 

• Delivery and installation of vegetable packing equipment. 
 
Time of completion for this contract is 18 Weeks 

 
2. 

 

All tenderers must submit proof of valid registration with the CIDB in a GB class of construction works: It is 
estimated that tenderers must have a CIDB designation of 3GB or higher. Bidders exceeding their threshold 
of CIDB grading by more than 15% in combination with any other contract awarded to the contractor, which 
will be executed simultaneously, could be regarded as non-responsive. 
 

 
3. 

 

Tender documents will be available during working hours after 08:00 as of 02 April 2026 until the day before 
the tenders close and can be downloaded free of charge from the Departmental website (www.DOA.gov.za) 
or https://etenders.treasury.gov.za/.  

 
 
4. 

 

A compulsory site inspection and clarification meeting will be held on 14 April 2026 at 10:00 at Wittlesea 
Agricultural Offices, Whittlesea, After the Clarification, meeting the prospective tenderers will be 
taken to the site to familiarize themselves with the conditions of the roads and site. No documents will be 
sold at the site inspection meeting. No late attendance will be entertained. 
 

 
5. 

 

The completed tender document and any supporting documentation shall be placed in a single sealed 
envelope clearly marked “CONTRACT NO: SCMU8-26/27-0027: BID FOR THE SUPPLY, DELIVERY AND 

CONSTRUCTION OF IRRIGATION SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL 
MUNICIPALITY OF THE CHRIS HANI DISTRICT. 

and deposited in the tender box at:  
THE DEPARTMENT OF AGRICULTURE, Block H, Bathandwa Ndondo Office Park, Komani, 5319, 
SCM OFFICES not later than 11:00 on 11 May 2026 when the tender box will close. 
Tenderers should ensure that tender documents are delivered timeously to the correct address. If the tender 
is late, it will not be accepted for consideration. 
 

 
6. 

 

Tenders will be opened in public immediately after closing time where the name of the tenderer, the 
financial offer, preference points claimed and proposed period for completion will be read aloud. 
 

 
7. 

 

All submitted certificates must be valid for 90 days after the Tender Closing Date. 
 

8. 
 
In terms of Preferential Procurement Regulation of 2022, the 80/20 preference point system is applicable. 
 

http://www.drdar.gov.za/
https://etenders.treasury.gov.za/
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9. 

 
The Department is targeting specific goals in accordance to the  Supply Chain Management Policy 2023 
with reference to the Preferential Procurement Regulations 2022 The tenderers must submit verification 
documentation in proof of the preferential points claimed on SDB 6.1, according to table below: 
 

No  Specific Goals Preference 
Points 
allocated out 
of the 20 
 

Documentation to be submitted by bidders to validate their claim 
for points 

1 An EME or QSE which is 
at least 51% owned by 
black people  

5 • ID Copy  

• CIPC (Company registration)’ 

• CSD report (the ownership status of the 2 documents must 
correspond in order to be awarded points)  

2 Located in the Province 
where the services will be 
rendered/item delivered.   

2 • Municipal rates account OR 

• Letter from councilor confirming residence OR 

• Lease Agreement 

3 An EME or QSE which is 
at least 51% owned by 
women 

7 • ID Copy  

• CIPC (Company registration)’ 

• CSD report (the ownership status of the 2 documents must 
correspond in order to be awarded points) 

4 An EME or QSE which is 
at least 51% owned by 
youth (up to 35 years of 
age)  

4 • ID Copy  

• CIPC (Company registration)’ 

• CSD report (the ownership status of the 2 documents must 
correspond in order to be awarded points) 

5 An EME or QSE which is 
at least 51% owned by 
people with disability 

2 • ID Copy  

• CIPC (Company registration) 

• CSD report (the ownership status of the 2 documents must 
correspond in order to be awarded points) 

• Medical certificate 

• SASSA registration or confirmation of disability from a 
relevant authority.  

 
A trust, consortium or joint venture must obtain and submit documented proof for each party of such trust, 
consortium or joint venture. 
 

 
10. 

 
All tenderers must be registered on the National Treasury Centralized Suppliers Data Base, the CIDB before 
the closing date of tenders and provide the information. 
 Invalid or non-submission of the following documents will render the Bidder disqualified: 

➢ Tax compliance status and company directors of bidders will be verified on CSD for all 
price quotations and bids. Therefore, Hard copies of Tax Certificate are no more 
required. 

➢ CK documents must be attached in the bid.   
➢ Copy of CIDB contractor grading certificate 
➢ JV Agreement (if Applicable) 
➢ Proof of CSD registration (active & recently updated) 

 

 
11. 

 
Part of the works cannot be sub contracted without prior approval from the Engineer. 
 

 
12. 

 

The tender with the lowest price or any tender offer will not necessarily be accepted. 
 

 
13. 

 

For a project to the value of R 3.0 million and more, a Bidder/Contractor who is not from the Eastern 
Cape Province, must sub-contract 25% of the contract value to a Bidder/Contractor within the 
Eastern Cape Province. 
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14. 

 
All tenders must be submitted on the official forms – (not to be re-typed). Telephonic, telegraphic, e-mail or 
facsimile will not be accepted. 
 

 
15. 

 
Failure to supply all supplementary information, certificates and documentation may result in the tender 
being rendered non-responsive.  
 

 
16. 

 
This tender is subject to the General Conditions of Contract (GCC 2015) and, if applicable, any other Special 
Conditions of Contract (SCC). 
 

 
17. 

 
Bidders must submit in terms of point 15 above, the following with the bid submission: 
i) CIDB certificate of the subcontractor(s). 
ii) Proof of the CSD registration of the subcontractor(s). 
iii) Provide details of which items in the bill of quantities will be part of the subcontracting agreement. 
 

 
18. 

 
NB: Bidders should note that this forms part of a batch of tenders included into the DOA 
infrastructure program within the Eastern Cape; the employer reserves the right not to award more 
than TWO projects to be executed simultaneously within the province. The department as a 
procuring entity will conduct a risk assessment based on amounts and nature of the commodity for 
the final decision vs the bidder’s capacity.  
 

 
19. 

 
Administrative enquiries should be directed to: 
 Ms. K. Mbuqwa 
 Tel: 045 807 7019/ 083 382 9352 
 Email:Khutala.mbuqwa@ecagriculture.gov.za 

 
20. 

 

Technical enquiries should be directed to: 
 Mr. Z Nhantsi 
 Tel: 083 262 2633 
 Email: Zimasa.Nhantsi@ecagriculture.gov.za 

 

Tel:083
mailto:Khutala.mbuqwa@ecagriculture.gov.za
mailto:Zimasa.Nhantsi@ecagriculture.gov.za
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     PART A     SBD 1 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTITY) 

BID NUMBER: SCMU8-26/27-0027 

CLOSING 
DATE: 11 May 2026 CLOSING TIME: 11:00 

DESCRIPTION SUPPLY, DELIVERY AND CONSTRUCTION OF A PACKSHED SA-GAP (PHASE 2) AT INTELMINDS 
PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI DISTRICT. 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

DEPARTMENT OF AGRICULTURE 

SUPPLY CHAIN MANAGEMENT OFFICES, Block H, Bathandwa Ndondo Office Park 

Komani, 5319 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT 
PERSON Ms. K. Mbuqwa CONTACT PERSON Mr Z Nhantsi 

TELEPHONE 
NUMBER 045 807 7019/ 083 382 9352 

TELEPHONE 
NUMBER 083 262 2633 

FACSIMILE 
NUMBER 

045 807 7058 
FACSIMILE NUMBER  

E-MAIL ADDRESS Kutal.Muqwa@ecagriculture.gov.za E-MAIL ADDRESS Zimasa.Nhantsi@ecagriculture.gov.za 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE 
NUMBER CODE  NUMBER  

CELL PHONE 
NUMBER  

FACSIMILE 
NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT 
REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX COMPLIANCE 
SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
No:  

MAAA ____________________________ 

SPECIFIC GOALS 
CLAIMED  
 

TICK APPLICABLE BOX] 
 
 

 Yes                      No 
 

ALL SUPPORTING 
DOCUMENTATION 
FOR THE GOALS 
CLAIMED 
ATTACHED 

[TICK APPLICABLE BOX] 
 
 

 Yes                   No 
 

[ALL DOCUMENTATION REQUIRED FOR THE CLAIM OF PREFERENCE POINTS AS PER THE SPECIFIC GOALS 
DETAILED IN THE EVALUATION CRITERIA.] 

1.1 ARE YOU THE 
ACCREDITED 
REPRESENTATIVE 
IN SOUTH AFRICA 
FOR THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

1.2 ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR 
THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 
 

Yes No 
 
[IF YES, ANSWER PART B:3 ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?    YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?       YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?     YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?     YES   NO 
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IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?     YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE 
STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW. 
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED 
FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER 
SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO 
ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 
WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST SUBMIT A 
SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A 
CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO 
ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE 
OF THE STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 
SIGNATURE OF BIDDER:…………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:…………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:…………………………………………... 
 

  

http://www.sars.gov.za/
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T 1.2 
 

Tender Data 
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EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

 
BID FOR BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 
SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY 

OF THE CHRIS HANI DISTRICT. 
 

T1.2 Tender Data 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard 
for Uniformity in Construction Procurement (August 2019). (See www.cidb.org.za). 
 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or 
inconsistency between it and the standard conditions of tender. Each item of data given below is cross-
referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 
 
The additional conditions of tender are: 
 

Clause 
number 

Tender Data 

C.1.1 The employer is the Department of AGRICULTURE, Eastern Cape Provincial Government. 

C.1.2 The tender documents issued by the employer comprise: 

T1.1 Tender notice and invitation to tender 

T1.2 Tender data 

T2.1 List of returnable documents 

Part 1: Agreements and contract data  

C1.1 Form of offer and acceptance 

C1.2 Contract data 

C1.3 Form of Guarantee 

C1.4 Adjudicator’s Contract 

Part 2: Pricing data 

C2.1 Pricing instructions 

C2.2 Activity schedules / Bills of Quantities 

Part 3: Scope of work 

C3.1 Scope of work 

C3.2 Specifications 

Part 4: Site information 

C4.1 Site information 

C4.2 Drawings 

 

 

http://www.cidb.org.za/
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 Additional documents of which the Contractor are to obtain their own copies are: 
 
“General Conditions of Contract for Construction Works – 3rd Edition 2015”.  
This document is issued by the South African Institution of Civil Engineering. (Short title “General 
Conditions of Contract for Construction Works 2015”), and is obtainable separately. Tenderers shall 
obtain their own copies.  

 
“South African National Standards”. 
These documents are obtainable separately, and tenderers shall obtain their own copies of the 
applicable sections. 

 
“The Occupational Health and Safety Act No 85 of 1993 and Amendment Act No 181 of 1993, 
and the Construction Regulations 2014”.  
This document is obtainable separately, and tenderers shall obtain their own copies.  

 
In addition, tenderers are advised, in their own interest, to obtain their own copies of the following acts, 
regulations and standards referred to in this document as they are essential for the tenderer to get 
acquainted with the basics of construction management, the implementation of preferential 
construction procurement policies and participation of targeted enterprise and labour. 

 
The Construction Industry Development Board Act No 38 of 2000 and the Regulations in terms 
of the CIDB Act 38/2000, Government Notice No 692 of 9 June 2004, 
 
SANS 1921:2004 Construction and Management 
Part 1: General Engineering and Construction Works; 
Part 6: HIV/AIDS Awareness.  
 
SANS 10396:2003 Implementing Preferential Construction Procurement Policies using 
Targeted Procurement Procedures 
 
SANS 1914:2003 Targeted Construction Procurement, Parts 1 to 6, dealing with Participation of 
Targeted Enterprises, Joint Ventures, Targeted Labour etc. 
 
The Department of AGRICULTURE Procurement Policy. 

  
The Tender Document and the drawings shall be obtained from the Employer or his authorized 
representative at the physical address stated in the Tender Notice, upon payment of the deposit stated 
in the Tender Notice.  
 

Clause Data 

 
C.1.4 

 
The employer’s agent is: 
Mr Z Nhantsi 
083 262 2633 
Zimasa.Nhantsi@ecagriculture.gov.za 

 
C.2.1 

 
Only those tenderers who are registered with the CIDB, or are capable of being so prior to the 
evaluation of submissions, in a contractor grading designation equal to or higher than a contractor 
grading designation determined in accordance with the sum tendered, or a value determined in 
accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry Development Regulations 
for a 3GB  class of construction work, are eligible to have their tenders evaluated. Bidders exceeding 
the threshold of CIDB grade 3 in combination with any other contract awarded to the contractor which 
will be executed simultaneously could be regarded as non-responsive. 
 
Joint ventures are eligible to submit tenders provided that: 
1. every member of the joint venture is registered with the CIDB. 
2. the lead partner has a contractor grading designation in the 3 GB class of construction work; 

and 
3. the combined contractor grading designation calculated in accordance with the Construction 

Industry Development Regulations is equal to or higher than a contractor grading designation 

mailto:Zimasa.Nhantsi@ecagriculture.gov.za
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determined in accordance with the sum tendered for a 3 GB class of construction work or a 
value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 
Development Regulations. 

 

 
C.2.2 
 

 
The employer will not compensate the tenderer for any costs incurred during the tender process. 

 
C.2.7 

 
The arrangements for a clarification meeting are as stated in the Tender Notice and Invitation to 
Tender.  
 

 
C.2.13.2 

 
Submit one original document completed in black ink.  
 
The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to 
Tender. 
Ensure that the employer receives the tender offer at the address specified in the tender data not later 
than the closing time stated in the tender data. Proof of posting shall not be accepted as proof of 
delivery. 
Accept that, if the employer extends the closing time stated in the tender data for any reason, the 
requirements of the standard conditions of tender in this part of SANS 10845 apply equally to the 
extended deadline. 
 

 
C.2.13.5 

 
The employer’s address for delivery of tender offers and identification details to be shown on each 
tender offer package are:  
 
Location of tender box:  

THE DEPARTMENT OF AGRICULTURE,  
SCM OFFICES 
Block H, Bathandwa Ndondo Office Park,  
Komani, 5319. 

 
Physical address:  
             SCM OFFICES  
             Block H, Komani Office Park, 
             Komani, 5319. 
 
Identification details: Reference number, title of tender and the closing date and time of the tender. 
 
Postal address: Department of AGRICULTURE 
   Supply Chain Management Directorate 
   Private Bag X7187 
   Komani, 5319 

 
C.2.13.9 
 

 
Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

 
C.2.15. 
 

 
The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to 
Tender. 

 
C.2.17. 

 
Additional information/clarification could be requested after closure of the bid. Non-submission / late 
submission of such information/clarification could result in the bid being declared non-responsive. 
 
The employer may also request additional information / bank ratings, in order to establish the financial 
capacity of the bidder. Non-submission / late submission of such information / bank ratings, could 
result in the bid being declared non-responsive. 
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C.2.16. 
 

 
The tender offer validity period is 90 days 

 
C.2.23. 

 
The tenderer is required to submit with his tender  

• a Certificate of Contractor Registration issued by the Construction Industry Development Board 
and where a tenderer satisfies CIDB contractor grading designation requirements through joint 
venture formation, such tenderers must submit the Certificates of Contractor Registration in 
respect of each partner. 

• a Copy of CSD registration Proof (Active & Recently updated). 

• Joint Venture Agreement and Power of attorney in case of a Joint Venture. 

• ID certificates in case of one-man concerns. 

• Workman’s Compensation Registration Certificate. 

• Documentation to proof preferential points claimed. 
 

 
C.3.4 

 
Tenders will be opened in public immediately after closing time where the name of the tenderer, 
the financial offer, preference points claimed and proposed period for completion will be read 
out loud. 
 

 
C.3.11. 

 
This bid will be evaluated in Four (4) phases as follows: 
 
Phase One: Prequalification: Only bids of bidders adhering to the minimum CIDB grading 
designation, and whose CIDB registration is active on date of closure will be further considered.  
 
Phase Two: Compliance, responsiveness to the bid rules and conditions, thereafter they will be 

evaluated on PPPFA. 

NB Failure to submit all the requested documents such as  

, key personnel, work program etc. will result in the bid is not further considered.  

Phase Three:  Bidders passing all stages above will thereafter be evaluated on PPPFA. 

PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT (PPPFA) POINTS WILL BE 
AWARDED AS FOLLOWS: 
Maximum points on price  - 80 points 
Maximum points for Specific goals - 20 points 
Maximum points   - 100 points 
 
Important: 

• Failure to submit a fully completed and signed bid document such as Bill of Quantities, 

work program etc. will result in the bid not being further considered.  

• Gross calculation errors, and omissions in the Bill of Quantities, will render the bid non-

responsive. 

• Gross under and over pricing will also render the bid as non-responsive. 

1. PHASE ONE: PRE-QUALIFICATION 
 

1. Prequalification: Only bids of bidders adhering to the minimum cidb grading 
designation, and who’s cidb registration is active on the closing date will be considered 
further. 

 

2. PHASE TWO: RESPONSIVENESS TO THE BID REQUIREMENTS AND RULES 
 

A. Bidders’ proposals must meet the following minimum requirements and supporting 
documents must be submitted with the completed bid document in a sealed 
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envelope in the bid box at the closing date and time. Failure to comply will 
automatically eliminate the bid for further consideration: 

 
1. Bid Document (This Document must be submitted in its original format) 
2. Bids which are late, incomplete, unsigned or submitted by facsimile or electronically, will 

not be accepted. 
3. Bidder must be registered with CIDB in the correct grading and class of works as per the 

tender notice and requirements. And must the status on CIDB be active during award stage. 
It is the responsibility of the bidder to keep the status on CIDB active throughout bidding 
process (advert till award stage). 

4. Bidders must be a legal entity or partnership or joint venture or consortia. 
5. Form of offer and Acceptance (fully completed and signed) 
6. SBD 4- Declaration of Interest (fully completed and signed) 
7. Compulsory Enterprise Questionnaire (Completed and signed) 
8. Bid price must be all inclusive of all applicable taxes. Bidders are not entitled to claim the 

VAT if they are not VAT registered. 
9. Certificate of Authority for Joint Ventures (if applicable).  In the case of a joint venture, a 

signed JV agreement stating the share interest or percentage of each partner should also 
be made available to the department by the JV. 

10. Resolution to Sign (if applicable) 
11. Attendance of compulsory briefing meeting (where applicable) 
12. Only one offer per item per bidder is allowed and alternative offers will not be considered. 

If more than one offer per item is received, none of the offers will be considered.  Bidders 
are also not allowed to submit a bid/ quotation whilst they are in agreements with other 
bidders in the form of joint ventures or consortiums. 

13. This tender will be awarded as a whole.  All trades listed in the Bills of Quantities or Pricing 
schedule must be priced for (except provisional sums and allowances), failure to do so will 
result increase commercial risk of the bid and may lead to elimination or passing over of 
the bidder. 

14. Past experience reports(Refer to Annexure K and H) 
15. List of Key personnel and their CVs 
16. Work program 

 
B. Other Conditions of bid/ Non eliminating 

 
1. DOA Policy applies. 
2. Returnable Schedule: SBD1 – Invitation to bid must be completed and signed 
3. The bidder must be registered on the Central Supplier Database (CSD) prior the award 
4. All bidders’ tax matters must be in order prior award. Bidders’ tax matters will be verified 

through CSD. 
5. Declaration of Employees of the State or other State Institutions. 
6. Bidders must submit a minimum of three (3) written contactable references for projects 

successfully completed in the past (clearly indicating client name, contract value, contract 
term, contact person, contact details). Refer to Annexure I and Annexure M. This is not 
an elimination factor, but important for the department to make a decision. Unless it is 
used for Quality/functionality Points. 

7. Bidders must submit a list of projects where he or she has submitted tender offers but 
tender results have not been confirmed by the client. 

8. Bidders must submit their company profiles, list of available resources, plant and 
machinery and any other additional capacity with the bid.. This is not an elimination factor, 
but important for the department to make a decision. Unless it is used for 
Quality/functionality Points. 

9. The bidder must also list all projects where there are pending litigations or litigations have 
been concluded. The form for this is also attached after Annexure J. 

10. Bidders submit al the required documented proof to validate the preferential points 
claimed on SBD 6.1. (Refer to Point 9 of the Tender Notice) 

11. The Department will contract with the successful bidder by signing a formal contract. 
12. This tender will be awarded as a whole. All trades listed in the Bills of Quantities or Pricing 

schedule must be priced for (except provisional sums and allowances which also need to 
be added to the total), failure to do so will increase commercial risk of the bid and may 
lead to elimination or passing over of the bidder. 
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13. Wherever a brand name is specified in this document (i.e. specifications, pricing 
schedule, bill of quantities or anywhere), the department requires an item 
similar/equivalent or better. 

 
 

3. PHASE THREE: EVALUATION POINTS ON PRICE AND REGULATIONS OF 2022 
 

The 80/20 preference point system shall be applied for the purposes of this bid as 
per the requirements of the Preferential Procurement Policy Framework Act, 2000 
(Act No. 5 of 2000) and SPECIFIC GOALS/ PPPFA Regulations of 2022 
 

Criteria Points 

POINTS ON PRICE 80 

SPECIFIC GOALS 20 

TOTAL 100 

 
The 80/20 preference point system for acquisition of services, works or goods up to Rand value 

of R50 million: 

 

(a) The following formula must be used to calculate the points for price in respect of tenders 

(including price quotation) with a Rand value equal to, or above R 30 000 and up to Rand 

value of R 50 000 000 (all applicable taxes included): 

 

The financial offer will be scored using the following formula: 

A = (1 - (P - Pm)) 

                Pm 

The value of value of W1 is: 

1) 90 where the financial value inclusive of VAT of all responsive tenders received have a value 
in excess of R 50 000 000 or 

2) 80 where the financial value inclusive of VAT of one or more responsive tender offers have a 
value that equals or is less than R 50 000 000. 

 

C.3.13. Tender offers will only be accepted if: 
a) the tenderer is registered on the Central Supplier Database (CSD) for the South African 

government (see https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local registered 
entity 
 

b) the tenderer is in good standing with SARS according to the Central Supplier Database. Bidders 
must submit a CSD no. or tax status compliance pin. 

 
c) the preferred tenderer will be required to submit an approved insurer undertaking to provide the 

Performance Bond / Guarantee / Surety / Security to the format and/or standard as per contract 
data.  

 
d) the tenderer is registered with the Construction Industry Development Board in an appropriate 

contractor grading designation. 
 
e) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters 

in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited 
from doing business with the public sector.  

 
f) the tenderer has not: 

i) abused the Employer’s Supply Chain Management System; or 
ii) failed to perform on any previous contract and has been given a written notice to this 

effect.  
 
g) the tenderer has completed the Compulsory Declaration and there are no conflicts of interest 

which may impact on the tenderer’s ability to perform the contract in the best interests of the 

https://secure.csd.gov.za/
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employer or potentially compromise the tender process. 
 

h) the tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts 

of interest which may impact on the tenderer’s ability to perform the contract in the best interests 

of the employer or potentially compromise the tender process and persons in the employ of the 

state are permitted to submit tenders or participate in the contract.  

i) Bids which are late, incomplete, unsigned or submitted by facsimile or electronically will not be 

accepted. 

j) the tenderer is registered and in good standing with the compensation fund or with a licensed 

compensation insurer. 

k) The tenderer undertakes to maximize the sourcing of building material or infrastructure input 

material from Eastern Cape based suppliers or manufacturers.  

l) the employer is reasonably satisfied that the tenderer has in terms of the Construction 

Regulations, 2014, issued in terms of the Occupational Health and Safety Act, 1993, the 

necessary competencies and resources to carry out the work safely.   

m) A Resolution of signatory form has been completed and signed by director/s or a letter bearing 

a letterhead of the tenderer has been attached (specific to this bid) to the bid submission; it must 

be duly signed by all directors and submitted the bid. Only a duly authorized official can sign the 

bid.  

n) Prospective bidders must register on CSD prior submitting bids (open tenders). Any prospective 
bidder found to have Tax matters not in order with SARS (verified through CSD) during the 
evaluation process (after being given an opportunity to rectify tax matters) will be eliminated and 
not be considered further in the process. Preferred bidder/s will be afforded an opportunity to 
rectify their tax affairs within 7 days. A bidder that fails to rectify its tax matters with SARS will be 
eliminated.  
 

o) NOTE: The amount reflected on the Form of Offer and Acceptance takes precedence over any 

other total amount indicated elsewhere in bidder’s tender submission. If the Form of Offer and 

Acceptance has no value or figure, the bidder will be regarded as having made no offer. 

p) The department reserves the right not to award the bid to the most favorable tenderer, if any of 

the situations occur: if it is not assisting in the advancement of designated groups; risk profile of 

the favorable firm is too high; the bidder has been awarded a considerable number of projects 

by the department or provincial government; has performed unsatisfactorily in the past, etc. 

q) Documents required for the specific goals: 

No  Specific Goals Documentation to be submitted by bidders to validate their claim for points 

1 An EME or QSE which is at 
least 51% owned by black 
people  

• ID Copy  

• CIPC (Company registration)’ 

• CSD report (the ownership status of the 2 documents must correspond 
in order to be awarded points)  

2 Located in the province 
where services will be 
rendered/item delivered.   

• Municipal rates account OR 

• Letter from councilor confirming residence OR 

• Lease Agreement 

3 An EME or QSE which is at 
least 51% owned by women 

• ID Copy  

• CIPC (Company registration)’ 

• CSD report (the ownership status of the 2 documents must correspond 
in order to be awarded points) 

4 An EME or QSE which is at 
least 51% owned by youth 
(up to 35 years of age)  

• ID Copy  

• CIPC (Company registration)’ 

• CSD report (the ownership status of the 2 documents must correspond 
in order to be awarded points) 
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5 An EME or QSE which is at 
least 51% owned by people 
with disability 

• ID Copy  

• CIPC (Company registration) 

• CSD report (the ownership status of the 2 documents must correspond 
in order to be awarded points) 

• Medical certificate 

• SASSA registration or confirmation of disability from a relevant 
authority.  

 

C.3.17. The number of paper copies of the signed contract to be provided by the employer is one. 
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T1.3 STANDARD CONDITIONS OF TENDER 
 
The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard 
for Uniformity in Construction Procurement (August 2019). (See www.cidb.org.za). 
 

C.1  General  

  

C.1.1  Actions  

  

C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of 
tender. In their dealings with each other, they shall discharge their duties and obligations as set out 
in C.2 and C.3, timeously and with integrity, and behave equitably, honestly and transparently, 
comply with all legal obligations and not engage in anticompetitive practices.  

  

C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process 
shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any 
such conflict of interest, indicating the nature of such conflict. Tenderers shall declare any potential 
conflict of interest in their tender submissions. Employees, agents and advisors of the employer 
shall declare any conflict of interest to whoever is responsible for overseeing the procurement 
process at the start of any deliberations relating to the procurement process or as soon as they 
become aware of such conflict and abstain from any decisions where such conflict exists or recuse 
themselves from the procurement process, as appropriate.  

  

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for 

improper acts in some circumstances. A conflict of interest can create an appearance of 

impropriety that can undermine confidence in the ability of that person to act properly in his or 

her position even if no improper acts result.  

2) Conflicts of interest in respect of those engaged in the procurement process include direct, 

indirect or family interests in the tender or outcome of the procurement process and any personal 

bias, inclination, obligation, allegiance or loyalty which would in any way affect any decisions 

taken.   

C.1.1.3 The employer shall not seek, and a tenderer shall not submit a tender without having a firm intention 
and the capacity to proceed with the contract.  

  

C.1.2 Tender Documents  

  

The documents issued by the employer for the purpose of a tender offer are listed in the tender data.  
  

C.1.3 Interpretation  

  

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in 
the returnable documents are deemed to be part of these conditions of tender.  

  

C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender 
evaluation purposes, shall form part of any contract arising from the invitation to tender.  

  

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply:  
  

a) conflict of interest means any situation in which:  

  

i) someone in a position of trust has competing professional or personal interests which make it 

difficult to fulfill his or her duties impartially;   

ii) an individual or tenderer is in a position to exploit a professional or official capacity in some 

way for their personal or corporate benefit; or  

http://www.cidb.org.za/
http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
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iii) incompatibility or contradictory interests exist between an employee and the tenderer who 

employs that employee.   

  

b) comparative offer means the price after the factors of a non-firm price and all unconditional 

discounts it can be utilized to have been taken into consideration.   

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 

influence the action of the employer or his staff or agents in the tender process.   

  

d) fraudulent practice means the misrepresentation of the facts in order to influence the tender 

process or the award of a contract arising from a tender offer to the detriment of the employer, 

including collusive practices intended to establish prices at artificial levels.  

  

C.1.4 Communication and employer’s agent  

  

Each communication between the employer and a tenderer shall be to or from the employer's agent only, and 
in a form that can be readily read, copied and recorded. Communications shall be in the English language. 
The employer shall not take any responsibility for non-receipt of communications from or by a tenderer. The 
name and contact details of the employer’s agent are stated in the tender data.  
  

C.1.5 Cancellation and Re-Invitation of Tenders  

C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if-  

a) due to changed circumstances, there is no longer a need for the engineering and construction 

works specified in the invitation.  

b) funds are no longer available to cover the total envisaged expenditure; or  

c) no acceptable tenders are received.  

d) there is a material irregularity in the tender process.  

C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original 
tender invitation was advertised  

C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for 
the second time.  

C.1.6 Procurement procedures  

a) C.1.6.1 General  

  

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer 
who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation 
points, as relevant, based on the tender submissions that are received at the closing time for tenders.   

b) C.1.6.2 Competitive negotiation procedure  

C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, 
tenderers shall submit tender offers in response to the proposed contract in the first round of submissions. 
Notwithstanding the requirements of C.3.4, the employer shall announce only the names of the tenderers 
who make a submission. The requirements of C.8 relating to the material deviations or qualifications which 
affect the competitive position of tenderers shall not apply.  
  

C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that are 
highest ranked in terms of the evaluation criteria stated in the tender data shall be invited to enter into 
competitive negotiations based on the principle of equal treatment, keeping confidential the proposed 
solutions and associated information.   

  

Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and 
fine-tuned in order to improve a tenderer’s competitive position provided that such clarification, specification, 
fine-tuning or additional information does not alter any fundamental aspects of the offers or impose substantial 
new requirements which restrict or distort competition or have a discriminatory effect.  
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C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the   employer to 
revise their tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers 
shall be advised when they are to submit their best and final offer.  
  

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after 
tenderers have been requested to submit their best and final offer.  
  

c) C.1.6.3 Proposal procedure using the two stage-system  

  

C.1.6.3.1 Option 1  

 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which 
a contract may be negotiated. The employer shall evaluate each responsive submission in terms of the 
method of evaluation stated in the tender data, and in the second stage negotiate a contract with the 
tenderer scoring the highest number of evaluation points and award the contract in terms of these 
conditions of tender.  

C.1.6.3.2 Option 2  

  

C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all 
responsive tenderers to submit tender offers in the second stage, following the issuing of procurement 
documents.   
  

C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of 
evaluation stated in the tender data and award the contract in terms of these conditions of tender.  
  

C.2  Tenderer’s obligations   

  

C.2.1 Eligibility  

  

C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the 
tenderer, or any of his principals, is not under any restriction to do business with employer.  
  

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering 
entity (or both) or any other criteria which formed part of the qualifying requirements used by the employer as 
the basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written 
approval to do so prior to the closing time for tenders.  
  

C.2.2 Cost of tendering   

  

C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer 
for any costs incurred in the preparation and submission of a tender offer, including the costs of any testing 
necessary to demonstrate that aspects of the offer comply with requirements.  
  

C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred 
by the employer for printing the documents. Employers must attempt to make available the tender documents 
on its website so as not to incur any costs pertaining to the printing of the tender documents.  
  

 

C.2.3 Check documents  

  

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or 
omission.  
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C.2.4 Confidentiality and copyright of documents  

  

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by 
the employer only for the purpose of preparing and submitting a tender offer in response to the invitation.  
  

C.2.5 Reference documents  

  

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, 
conditions of contract and other publications, which are not attached but which are incorporated into the 
tender documents by reference.  
  

C.2.6 Acknowledge addenda  

  

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary, 
apply for an extension to the closing time stated in the tender data, in order to take the addenda into account.  
  

C.2.7 Clarification meeting  

  

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of 
the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender 
data.  
  

C.2.8 Seek clarification  

  

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working 
days before the closing time stated in the tender data.  
  

C.2.9 Insurance  

  

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover 
required in terms of the conditions of contract identified in the contract data.  The tenderer is advised to seek 
qualified advice regarding insurance.  
 

C.2.10 Pricing the tender offer  

  

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value 
Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being 
those applicable fourteen (14) days before the closing time stated in the tender data.  
  

C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.  
  

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment 
except as provided for in the conditions of contract identified in the contract data.  
  

C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of 
contract identified in the contract data may provide for part payment in other currencies.  
  

C.2.11 Alterations to documents  

  

Do not make any alterations or additions to the tender documents, except to comply with instructions issued 
by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall 
initial all such alterations.  
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C.2.12 Alternative tender offers  

  

C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender 
offer, strictly in accordance with all the requirements of the tender documents, is also submitted as well as a 
schedule that compares the requirements of the tender documents with the alternative requirements that are 
proposed.  

  

C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data 
or criteria otherwise acceptable to the employer.  
  

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning tender.  
  

C.2.13 Submitting a tender offer  

  

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to 
provide the whole of the works identified in the contract data and described in the scope of works, unless 
stated otherwise in the tender data.  
  

C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 
electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink.  
  

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies 
stated in the tender data, with an English translation of any documentation in a language other than English, 
and the parts communicated electronically in the same format as they were issued by the employer.  
  

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The 
employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers 
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the 
employer shall hold liable for the purpose of the tender offer.   
  

C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 
"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and identification 
details stated in the tender data, as well as the tenderer's name and contact address.  
  

C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 
documents listed in the tender data in an envelope marked “financial proposal” and place the remaining 
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the outside 
the employer’s address and identification details stated in the tender data, as well as the tenderer's name 
and contact address.  
  

C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the 
outside only the employer's address and identification details as stated in the tender data.  
  

C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature 
opening of the tender offer if the outer package is not sealed and marked as stated.  
  

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless 
stated otherwise in the tender data.  
 

 

C.2.14 Information and data to be completed in all respects  

  

Accept that tender offers, which do not provide all the data or information requested completely and, in the 
form, required, may be regarded by the employer as non-responsive.  
  

C.2.15 Closing time  
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C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not 
later than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as 
proof of delivery.   
  

C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 
requirements of these conditions of tender apply equally to the extended deadline.  
  

C.2.16 Tender offer validity  

  

C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period 
stated in the tender data after the closing time stated in the tender data.  
  

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an 
agreed additional period with or without any conditions attached to such extension.  
   

C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or 
substituted by giving the employer’s agent written notice before the closing time for tenders that a tender is 
to be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the employer evaluating 
tender, the contractor reserves the right to review the price based on Consumer Price Index (CPI).   
  

C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in 
accordance with the requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”.  

  

C.2.17 Clarification of tender offer after submission  

  

Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation 
of tender offers. This may include providing a breakdown of rates or prices and correction of arithmetical 
errors by the adjustment of certain rates or item prices (or both). No change in the competitive position of 
tenderers or substance of the tender offer is sought, offered, or permitted.    
  

Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred 

tenderer following a competitive selection process, should the Employer elect to do so.  

  

C.2.18 Provide other material  

  

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the 
tenderer’s commercial position (including notarized joint venture agreements), referencing arrangements, or 
samples of materials, considered necessary by the employer for the purpose of a full and fair risk assessment.   
  

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the 
time for submission stated in the employer’s request, the employer may regard the tender offer as non-
responsive.  
  

C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.  
 

 

C.2.19 Inspections, tests and analysis   

  

Provide access during working hours to premises for inspections, tests and analysis as provided for in the 
tender data.  
  

C.2.20 Submit securities, bonds and policies  

  

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in 
the contract data.  
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C.2.21 Check final draft  

  

Check the final draft of the contract provided by the employer within the time available for the employer to 
issue the contract.  
  

C.2.22 Return of other tender documents  

  

If so instructed by the employer, return all retained tender documents within twenty-eight (28) days after the 
expiry of the validity period stated in the tender data.  
  

C.2.23 Certificates  
  

Include in the tender submission or provide the employer with any certificates as stated in the tender data.  

C.3  The employer’s undertakings  

  

C.3.1 Respond to requests from the tenderer  
  

C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five 
(5) working days before the tender closing time stated in the Tender Data and notify all tenderers who 
collected tender documents.  
  

C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity 
(or both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer 
to submit a tender offer in terms of a previous procurement process and deny any such request if as a 
consequence:  
  

a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to 

meet any of the collective or individual qualifying requirements.   

b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms 

or as another joint venture; or   

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of 

the prequalification process.  

  

C.3.2 Issue Addenda  
  

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the 
period from the date that tender documents are available until three (3) working days before the tender closing 
time stated in the Tender Data.  If, as a result a tenderer applies for an extension to the closing time stated 
in the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who collected 
tender documents.  
  

 

 

C.3.3 Return late tender offers  
  

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.  
  

C.3.4 Opening of tender submissions  
  

C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of 
tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender submissions 
for which acceptable reasons for withdrawal have been submitted will not be opened.  
  

C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue 
indicated in the tender data, the name of each tenderer whose tender offer is opened and, where applicable, 
the total of his prices, number of points claimed for its specific goals and time for completion for the main 
tender offer only.  
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C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request.  
  

C.3.5 Two-envelope system  

  

C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical 
proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place 
stated in the tender data and announce the name of each tenderer whose technical proposal is opened.  
  

C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who 
remain in contention for the award of the contract of the time and place when the financial proposals will be 
opened. Open only the financial proposals of tenderers, who score in the functionality evaluation more than 
the minimum number of points for functionality stated in the tender data, and announce the score obtained 
for the technical proposals and the total price and any points claimed based on specific goals set out by the 
department. Return unopened financial proposals to tenderers whose technical proposals failed to achieve 
the minimum number of points for functionality.  
  

C.3.6 Non-disclosure  

  

Not disclose to tenderers, or to any other person not officially concerned with such processes, information 
relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations 
for the award of a contract, until after the award of the contract to the successful tenderer.  
  

C.3.7 Grounds for rejection and disqualification  

  

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and 
instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent 
practices.  
  

C.3.8 Test for responsiveness  

  

C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received:  
  

a) complies with the requirements of these Conditions of Tender,  

b) has been properly and fully completed and signed, and  

c) is responsive to the other requirements of the tender documents.  

  

C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 
documents without material deviation or qualification. A material deviation or qualification is one which, in the 
Employer's opinion, would:  
  

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the 

Scope of Work,  

b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or  

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be 

rectified. 

  

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 
withdrawal of the non-conforming deviation or reservation.  
  

Important: 

• Failure to submit a fully completed and singed bid document such as Bill of Quantities, work 

program etc. will result in the bid not being further considered.  

• Gross calculation errors, and omissions in the Bill of Quantities, will render the bid non-

responsive. 
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• Gross under and over pricing will also render the bid as non-responsive. 

 

  C.3.9 Arithmetical errors, omissions and discrepancies  

  

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. 
Where there is a discrepancy between the amounts in figures and the amount in words, the amount in words 
shall govern.  

  

C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after 
the evaluation of tender offers in accordance with C.3.11 for:  
  

a) the gross misplacement of the decimal point in any unit rate;  

b) omissions made in completing the pricing schedule or bills of quantities; or c) arithmetic errors 

in:  

  

(i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or 
schedules of prices; or (ii) the summation of the prices.  

  

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm 
the tender offer as tendered or accept the corrected total of prices.  
  

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:  
  

a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from 

the product of the unit rate and the quantity, the line item total shall govern and the rate shall be 

corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the 

line item total as quoted shall govern, and the unit rate shall be corrected.  

  

b) Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 

tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to 

achieve the tendered total of the prices.  

  

C.3.10 Clarification of a tender offer  

  

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from 
the tender offer.  
  

C.3.11 Evaluation of tender offers  

  

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from 
the time that tenders are invited to the time that a contract is awarded. They are generic in nature and are 
made project specific through choices that are made in developing the Tender Data associated with a specific 
project.  
  

Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a 
tender and the employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish 
the rules from the time a tender is advertised to the time that a contract is awarded and require employers to 
conduct the process of offer and acceptance in terms of a set of standard procedures.  
 

 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the 
following system requirements:  

Requirement  Qualitative interpretation of goal  

Fair  The process of offer and acceptance is conducted impartially without bias, providing 
simultaneous and timely access to participating parties to the same information.  
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Equitable  Terms and conditions for performing the work do not unfairly prejudice the interests of the 
parties.  

Transparent  The only grounds for not awarding a contract to a tenderer who satisfies all requirements are 
restrictions from doing business with the employer, lack of capability or capacity, legal 
impediments and conflicts of interest.  

Competitive  The system provides for appropriate levels of competition to ensure cost effective and best 
value outcomes.  

Cost effective  The processes, procedures and methods are standardized with sufficient flexibility to attain 
best value outcomes in respect of quality, timing and price, and least resources to effectively 
manage and control procurement processes.  

 

The activities associated with evaluating tender offers are as follows:  

 

a) Open and record tender offers received  

b) Determine whether or not tender offers are complete  

c) Determine whether or not tender offers are responsive  

d) Evaluate tender offers  

e) Determine if there are any grounds for disqualification  

f) Determine acceptability of preferred tenderer  

g) Prepare a tender evaluation report  

h) Confirm the recommendation contained in the tender evaluation report  

  

d) C.3.11.1 General  

  

The employer must appoint an evaluation panel of not less than three persons conversant with the proposed 
scope of works to evaluate each responsive tender offer using the tender evaluation methods and associated 
evaluation criteria and weightings that are specified in the tender data.  
  

C.3.12 Insurance provided by the employer  

  
If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or 
certificates of insurance which the conditions of contract identified in the contract data, require the employer 
to provide.  
  

C.3.13 Acceptance of tender offer  

  
Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer:   
  

a) is not under restrictions, or has principals who are under restrictions, preventing participating in the 
employer’s procurement;   

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the 
professional and technical qualifications, professional and technical competence, financial resources, 
equipment and other physical facilities, managerial capability, reliability, experience and reputation, 
expertise and the personnel, to perform the contract;  

c) has the legal capacity to enter into the contract;  

d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies 
Act No. 2008, bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, 
has suspended his/her business activities or is subject to legal proceedings in respect of any of the 
foregoing;  

e) complies with the legal requirements, if any, stated in the tender data; and  

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest.  
  

C.3.14 Prepare contract documents  
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C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the 
employer as part of the tender documents to take account of:  
  

a) addenda issued during the tender period,  

b) inclusion of some of the returnable documents and  

c) other revisions agreed between the employer and the successful tenderer.  

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.  
  

C.3.15 Complete adjudicator's contract  

  

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both 
parties to complete formalities for appointing the selected adjudicator at the same time as the main contract 
is signed.  
  

C.3.16 Registration of the award   

  

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform 
a construction works contract is accepted in writing by the employer, register and publish the award on the 
cidb Register of Projects.   
  

C.3.17 Provide copies of the contracts  

  

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the 
contract as soon as possible after completion and signing of the form of offer and acceptance.  
  

C.3.18 Provide written reasons for actions taken  

  

Provide upon request written reasons to tenderers for any action that is taken in applying these conditions of 
tender but withhold information which is not in the public interest to be divulged, which is considered to 
prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between 
tenderers.  
  

 

 
 
 
 
 

PART T2 - RETURNABLE DOCUMENTS 
 



The Tender           31  
Reference no: SCMU8-26/27-0027                                                                                            Rev 24.2 – 06/11/2024 
 

EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

  
BID FOR BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 
SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY 

OF THE CHRIS HANI DISTRICT. 
 

T2.1 List of Returnable Documents   

The tenderer must complete the following returnable documents:  
 

1 Returnable Schedules required only for tender evaluation purposes  
 

• Certificate of authority for joint ventures (where applicable) 

• Compulsory Enterprise Questionnaire 

• Record of Addenda to Tender Documents 

• Proposed Amendments and Qualifications 

• Schedule of Subcontractors 

• Schedule of Plant and Equipment  

• Schedule of the Tenderer’s Experience 

• Schedule of current projects 
 
2 Other documents required only for tender evaluation purposes 
 

• Proof of registration on the CSD and copy of active and updated certificate attached. 

• Certificate of Contractor Registration issued by the Construction Industry Development Board. 

•  Documented proof of points claimed for Specific goals. 
 

3 Returnable Schedules that will be incorporated into the contract 
 

• Preferencing Schedule SBD 6.1 
 
4 Other documents that will be incorporated into the contract  
 

• Declaration of validity of information. 

• Declaration of Interest - SBD 4. 

• POPI – Consent Form 

• Certificate of tenderer’s visit to site. 

• Tenderer’s financial standing. 

• Surety and Bank details. 

• Form of intent to provide a Performance Guarantee. 

• Key personnel for project. 

• Curriculum Vitae of key personnel. 

• Preliminary Construction Programme. 

• Alteration by tenderer. 

• Contractor’s Health and Safety declaration. 

• Contractor’s Health and Safety Plan. 
 
5 The offer portion of the C1.1 Offer and Acceptance 
 
6 C1.2  Contract Data (Part 2) 
 
7 C2.2  Bills of quantities  
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CERTIFICATE OF AUTHORITY FOR JOINT VENTURES 

 

This Returnable Schedule is to be completed by joint ventures. 

 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . , authorised signatory of the company . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , acting in the capacity of lead partner, to sign all documents 

in connection with the tender offer and any contract resulting from it on our behalf.   

 

NAME OF FIRM ADDRESS 
DULY AUTHORISED 

SIGNATORY 

Lead partner 
 
 

 

 

 

 

 

 

 

 

 

 

Signature …..………………... 

Name ………………………… 

Designation …………………. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ……………………. 

Name ………………………… 

Designation …………………. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ……………………. 

Name ………………………… 

Designation …………………. 

 

 

 

 

 

 

  

 

 

 

Signature ……………………. 

Name ………………………… 

Designation …………………. 
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COMPULSORY ENTERPRISE QUESTIONNAIRE 

  

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of 
each partner must be completed and submitted.  

Section 1: Name of enterprise: ________________________________________________________________ 

Section 2: VAT registration number, if any: ______________________________________________________ 

Section 3: cidb registration number, if any: ______________________________________________________ 

Section 4: CSD number: ______________________________________________________________________ 

Section 5: Particulars of sole proprietors and partners in partnerships:  

Name*  Identity number*  Personal income tax number*  

     

      

      
* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners  

Section 6: Particulars of companies and close corporations  

Company registration number: ________________________________________________________________________ 

Close corporation number: ___________________________________________________________________________ 

Tax reference number: ______________________________________________________________________________ 

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement.  

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement.   

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise:   

i) Authorize the employer to verify the tenderers tax clearance status from the South African Revenue Service that it 
is in order; 

ii) Confirms that neither the name of the enterprise or the name of any partner, manager, director or any other person, 
who wholly or partly exercises or may exercise control over the enterprise, appears on the Register of Tender 
Defaulters established in terms of the Prevention and combating of Corruption Activities Act of 2004; 

iii) Confirms that no partner, manager, director or any other person, who wholly or partly exercises or may exercise 
control over the enterprise, has within the last five years been convicted of fraud or corruption; 

iv) Confirms that I/we are not associated, linked or involved with any other rendering entities submitting tender offers 
and have no other relationship with any of the tenderers or those responsible for compiling the scope of work that 
could cause or be interpreted as a conflict of interest; and 

v) Confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief 
both true and correct. 

 
Signed    Date    

Name    Position    

Enterprise name    
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RECORD OF ADDENDA TO TENDER DOCUMENTS  

  

The undersigned confirm that the following communications received from the employer before the submission of this tender offer, 

amending the tender documents, have been taken into account in this tender offer:  

  Date  Title or Details  

1.        

2.        

3.        

4.        

5.        

6.        

7.        

8.        

9.        

 
 

Attach additional pages if more space is required.   

Signed     Date     

Name     Position     

Tenderer     
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PROPOSED AMENDMENTS AND QUALIFICATIONS 

 
The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this 
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to 
his tender and reference such letter in this schedule. 
 
The Tenderer’s attention is drawn to clause C.3.8 of the Standard Conditions of Tender referenced in the Tender 
Data regarding the employer’s handling of material deviations and qualifications. 
 

Page 
Clause or 

item 
Proposal 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Tenderer 
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SCHEDULE OF PROPOSED SUBCONTRACTORS  

 

We notify you that it is our intention to employ the following Subcontractors for work in this contract.  

If we are awarded a contract, we agree that this notification does not change the requirement for us to submit 
the names of proposed Subcontractors in accordance with requirements in the contract for such appointments.  
If there are no such requirements in the contract, then your written acceptance of this list shall be binding 
between us. 

 

 Name and address of 
proposed Subcontractor Nature and extent of work 

Previous experience with 
Subcontractor. 

1.    

2.    

3.    

4.    

5.    

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Tenderer 
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SCHEDULE OF PLANT AND EQUIPMENT  

 
The following are lists of major items of relevant equipment that I / we presently own or lease and will have 
available for this contract or will acquire or hire for this contract if my / our tender is accepted. 
  
(a) Details of major equipment that is owned by and immediately available for this contract.   
 

Quantity Description, size, capacity, etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

Attach additional pages if more space is required. 

 

(b) Details of major equipment that will be hired or acquired for this contract if my / our tender is 

acceptable. 

 

Quantity Description, size, capacity, etc. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attach additional pages if more space is required. 

 

 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Tenderer 
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SCHEDULE OF THE TENDERER’S EXPERIENCE 

 

The following is a statement of similar work in respect of this tender successfully executed by myself / ourselves during the 
past three (3) years: 

Employer, contact 
person and telephone 

number. 
Description of contract 

Value of work 
inclusive of 
VAT (Rand) 

Date 
contract 
started 

Date contract 
completed (Date 
on Completion 
Certificate 

 

 

 

    

 

 

 

    

 

 

 

    

 

 

 

    

 

 

 

    

 

 

 

    

 

 

 

    

 

 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Tenderer 
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SCHEDULE OF CURRENT PROJECTS 

Tenderers must submit a max one-page description of all projects under construction/ on hold/ just handed 
over/ towards completion (if they exist). Attach an Appointment letter for each of the project provided. 
 
The description of each project must include the following information: 
1. Essential introductory information:  

1.1. Name of project. 
1.2. Name of client. 
1.3. Contact details of client. 
1.4. Contact details (including telephone numbers and email addresses) of currently contactable 

references. 
1.5. The period during which the project was performed, and also, if this is different, the period during 

which the tenderer’s team members were contracted. 
1.6. Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased, 

and to what extent (if any) this cost/value was part of a larger project budget or programme budget). 
 

NO. NAME OF PROJECT. 
 

NAME OF CLIENT. 
 

CONTACT 
DETAILS OF 
CLIENT. 
 

PROJECT 
VALUE 
 

STAGE OF 
PROJECT 

1  
 
 
 
 

    

2  
 
 
 
 

    

3  
 
 
 
 
 

    

  
Attach a separate page to address this issue (the above table is just for reference 
purposes). 
 

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, 
confirms that the content of this schedule that presented by the tenderer are within my personal 
knowledge and are to the best of my knowledge both true and correct. 

 

 

  

Signed _______________________ Date _________________________ 

Name _________________________ Position __________________________ 

Enterprise 
name 

_____________________________________________________________________ 
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CONTRACTORS CERTIFICATE OF REGISTRATION ON CSD 

 
[The tenderer shall submit the Contractor’s Certificate of Registration on the CSD. Failure to submit 
the certificate with the tender document will lead to the conclusion that the tenderer is not registered 
on the National Treasury Central Suppliers Database and therefore not eligible to tender]. 
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CONTRACTORS CERTIFICATE OF REGISTRATION WITH CIDB 

 
[The tenderer shall submit the Contractor’s Certificate of Registration with CIDB. Failure to submit the 
certificate with the tender document will lead to the conclusion that the tenderer is not registered with 
the CIDB and therefore not eligible to tender]. 
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    SBD 6.1 
 

    
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited.  It contains general information and 
serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

 
1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

 
a) The applicable preference point system for this tender is the 80/20 preference point 

system. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE            80 

SPECIFIC GOALS            20 

Total points for Price and SPECIFIC GOALS  100 

 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 

tender to claim points for specific goals with the tender, will be interpreted to mean that 

preference points for specific goals are not claimed. 
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1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 

adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, 

in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to 

an invitation to provide goods or services through price quotations, competitive tendering 

process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 

applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 

of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by 

an organ of state in response to an invitation for the origination of income-generating 

contracts through any method envisaged in legislation that will result in a legal agreement 

between the organ of state and a third party that produces revenue for the organ of state, 

and includes, but is not limited to, leasing and disposal of assets and concession contracts, 

excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 

2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 
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3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes 

of this tender the tenderer will be allocated points based on the goals stated in table 1 below 

as may be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 

that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of 

state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 

90/10 preference point system will apply and that the highest acceptable tender will 

be used to determine the applicable preference point system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 

will apply and that the lowest acceptable tender will be used to determine the 

applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 
and 80/20 preference point system.  

 

 

 

 

 

 

 

 

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  
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Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals 
allocated points in 
terms of this tender 

Number of 
points 

allocated 

(90/10 
system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 
system) 

(To be 
completed 

by the organ 
of state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed 

by the 
tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed 

by the 
tenderer) 

An EME or QSE which is at least 
51% owned by black people  

N.A. 
5 

  

Located in the Province where the 
services will be rendered/item 
delivered.   

N.A. 2 
  

An EME or QSE which is at least 
51% owned by women 

N.A. 7 
  

An EME or QSE which is at least 
51% owned by youth (up to 35 
years of age)  

N.A. 4 
  

An EME or QSE which is at least 
51% owned by people with 
disability 

N.A. 2 
  

Total N.A. 20   

 

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
 
 
 
 

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies the 

company/ firm for the preference(s) shown and I acknowledge that: 
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i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 

to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 

conditions of contract have not been fulfilled, the organ of state may, in addition to any 

other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result 

of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 

cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any organ 

of state for a period not exceeding 10 years, after the audi alteram 

partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

………………………………………. 
SIGNATURE(S) OF TENDERER(S) 

 
SURNAME AND NAME:  ………………………………………………………. 
 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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SBD 4 

BIDDER’S DISCLOSURE 

 

1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the 

principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the 

Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder to 

make this declaration in respect of the details required hereunder. 

 

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that 

person will automatically be disqualified from the bid process.  

 

2. Bidder’s declaration 

2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having 

a controlling interest1 in the enterprise,  

 employed by the state?      YES/NO 

  

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 

numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a 

controlling interest in the enterprise, in table below. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 
alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions 
of the enterprise. 

 
 

Full Name Identity Number Name of State institution 
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SBD 4 

 

1.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed 

by the procuring institution?                    YES/NO   

 

                                              

2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 

…………………………………………………………………………………… 

 

2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest in the enterprise have any interest in any other related enterprise whether or not 

they are bidding for this contract?    YES/NO 

 

 

2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 

……………………………………………………………………………. 

 

3 DECLARATION 

 

I, the undersigned, (name)……………………………………………………………………. in submitting the 

accompanying bid, do hereby make the following statements that I certify to be true and complete in every 

respect: 

 

3.1  I have read and I understand the contents of this disclosure; 

3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and 

complete in every respect; 

3.3  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between partners 

in a joint venture or consortium2 will not be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or arrangements with any 

competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas used 

to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with 

the intention not to win the bid and conditions or delivery particulars of the products or services to which this 

bid invitation relates. 

 

 

 
2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 

property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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SBD 4 

 

 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 

indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the 

contract. 

 

 

3.5 There have been no consultations, communications, agreements or arrangements made by the bidder with 

any official of the procuring institution in relation to this procurement process prior to and during the bidding 

process except to provide clarification on the bid submitted where so required by the institution; and the bidder 

was not involved in the drafting of the specifications or terms of reference for this bid. 

 

3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition 

Commission for investigation and possible imposition of administrative penalties in terms of section 59 of 

the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) 

for criminal investigation and or may be restricted from conducting business with the public sector for a 

period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 

12 of 2004 or any other applicable legislation. 

 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 

6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE 

SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 

 

………………………………  ..……………………………………………   

 Signature                           Date 

 

……………………………… ……………………………………………… 

 Position     Name of bidder 
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PROTECTION OF PERSONAL INFORMATION ACT 4 OF 2013  

CLIENT CONSENT   

I / We the undersigned: ___________________________________________________________  

Hereby acknowledge that my / our personal and in certain circumstances special personal 
information is required by the Department of Agriculture in order to process the support which the 
Department of Agriculture has been mandated to provide and I / we agree to provide such 
information requested from Department of Agriculture on the express understanding that:   

1. This constitutes my consent as required in terms of Section 11 (1) (a) of the POPIA 2013.   

2. The Department of Agriculture officials will access my / our personal information which has 

been furnished to them for the purposes of the support to be provided and matters ancillary 

thereto.   

3. The Department of Agriculture is authorised to release my / our personal information to the 

South African Revenue Services, other state departments and designated service providers 

relevant to the support to be provided.   

4. Department of Agriculture does not intend to share my / our personal information for financial 

gain.   

5. I / we acknowledge that my / our contact details will be added to the Producer Farmer 

Register.   

6. The Department of Agriculture will store my / our information in accordance with the POPIA 

prescripts.   

7. The Department of Agriculture have implemented proper Data Privacy rules in respect of 

management of client information as well as proper internet usage rules and cyber security 

principles in order to minimize the risk of my / our information being exposed to cyber risks. I 

acknowledge that I have the opportunity to read through the rules and policies as published 

on the Department of Agriculture’s website and understand that it is my own responsibility to 

protect my own internet and email connections against interceptions and viruses.   

8. I / we confirm that:   

- I / we have had the opportunity to review the POPIA policies and rules of the Department 

of Agriculture.  

- I/ we have had the opportunity to ask questions regarding my / our information, why it is 

collected and how it is processed and where it is stored and with whom it is shared.  

- I / we consent to the collection, processing and necessary sharing of my / our information 

by DOA to fulfil its mandate to render agricultural support to me / us.   

 

 

_______________________________        ________________ 

SIGNATURE                  DATE 

PROTECTION OF PERSONAL INFORMATION ACT 4 OF 2013 CONSENT – DOA 
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CERTIFICATE OF TENDERER’S VISIT TO SITE 

 
This is to certify that, I  ............................................................................................................................... 
 
representative of (tenderer)  ...................................................................................................................... 
 
  ..................................................................................................................... 
 
  ..................................................................................................................... 
 
of (address)  ............................................................................................................................................... 
 
     ............................................................................................................................................ 
 
   ............................................................................................................................................ 
 
   ............................................................................................................................................ 
 
 
Telephone number:  .............................................................................................................................. 
 
Fax number:  .............................................................................................................................. 
 
in the company of (Engineer's representative)  ......................................................................................... 
 
visited and examined the site on (date)  .................................................................................................... 
 
I further certify that I have made myself familiar with all local conditions likely to influence the work 
and the cost thereof, that I am satisfied with the description of the work and the explanations given by 
the said Engineer's Representative and that I understand perfectly the work to be done, as specified 
and implied, in the execution of this contract. 
 
 
 
TENDERER'S REPRESENTATIVE:  (Signature) ................................................................................. 

 
(Name) ....................................................................................... 
 
 

ENGINEER'S REPRESENTATIVE: (Signature) ................................................................................. 
 
(Name) ....................................................................................... 
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FORM OF INTENT TO PROVIDE A PERFORMANCE GUARANTEE 

 
 
[The tenderer must provide a letter from the bank or institution. with whom he has made the necessary 

arrangements, to the effect that the said bank or institution will be prepared to provide the required 

performance guarantee when asked to do so]. 
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KEY PERSONNEL 

In terms of the Project Specification and the Conditions of Tender, unskilled workers may only be brought in 
from outside the local municipality if such personnel are not available locally. 
 
The tenderer shall list below the personnel, which he intends to utilise on the Works, including key personnel, 
which may have to be brought in from outside if not available locally. 
 

EMPLOYEE SKILLS 
 

TEAM No ___ 

NUMBER OF PERSONS 

KEY 
PERSONNEL, 
PART OF THE 

CONTRACTOR'S 
ORGANISATION 

KEY 
PERSONNEL TO 
BE IMPORTED IF 
NOT AVAILABLE 

LOCALLY 

UNSKILLED 
PERSONNEL TO 
BE RECRUITED 
FROM LOCAL 
COMMUNITY 

YEARS 
EXPERIENCE 

Director     

Contracts Manager     

Site Agent     

Skilled Worker     

Semi-skilled Worker     

Unskilled Worker     

Other     

Other     

Other     

Other     

Other     

 
 
 
DATE  .   ....................................      SIGNATURE OF TENDERER    ...............................................      
(of person authorised to sign on behalf of the Tenderer) 
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CURRICULUM VITAE OF KEY PERSONNEL 
 

DIRECTOR 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes my 
qualifications, my experience and me. 
 
 
DATE  .   ....................................      SIGNATURE OF DIRECTOR   ................................................       
 
 
DATE  .   ....................................      SIGNATURE OF TENDERER   ................................................       
(of person authorised to sign on behalf of the Tenderer) 
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CONTRACTS MANAGER 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes my 
qualifications, my experience and me. 
 
 
DATE ..    ...................................      SIGNATURE OF CONTRACTS MANAGER  ..........................        
 
 
 
DATE ..    ...................................      SIGNATURE OF TENDERER   ................................................       
(of person authorised to sign on behalf of the Tenderer) 
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SITE AGENT 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes my 
qualifications, my experience and me. 
 
 
DATE: .................................... SIGNATURE OF SITE AGENT: ............................. 
 
 
DATE: .   ....................................     SIGNATURE OF TENDERER:  ................................................       
(of person authorised to sign on behalf of the Tenderer) 
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PRELIMINARY CONSTRUCTION PROGRAM 

The tenderer shall submit a preliminary program reflecting the proposed sequence and duration of the various 
activities comprising the work for this Contract to include the projected cash flow for each activity. The program 
shall be in accordance with the information supplied in the Contract, requirements of the Project Specifications 
and with all other aspects of his tender. 

[Note: The program must be based on the completion time as specified in the Contract Data.] 

 

Schedule Abbreviated description 
Days per 

action 

Cumulative 

project 

construction 

days 

1 Site Establishment   

2 Site clearing, levelling, earthworks and concrete casting   

3 Walls for ablution facility   

4 Installation of roof sheeting   

5 Water supply and connection   

6 Installation of Septic tank   

7 Electricity supply and installation   

8 Supply and delivery of cisterns and showers   

9 Supply and delivery of equipment to pack-shed   

10 Application of epoxy paint to floor   

11 Installation & electrification of refrigeration unit    

12 De-establishment   

13 Cleaning and testing of fridge & equipment   

14 De-establishment   

 
 
PROPOSED CONSTRUCTION PERIOD _______________________ WEEKS 
 
 
 
 
DATE  .   ....................................      SIGNATURE OF TENDERER   ................................................       
(of person authorised to sign on behalf of the Tenderer) 
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BASELINE RISK ASSESSMENT 

PROJECT TITLE 
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 
SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL 
MUNICIPALITY OF THE CHRIS HANI DISTRICT. 
 

 

SCMU NUMBER SCMU8-26/27-0027 

PLEASE NOTE THAT THIS IS A BASELINE RISK ASSESSMENT AND NOT A DETAILED 
RISK ASSESSMENT OF ALL ANTICIPATED ACTIVITIES ON SITE 

 

Activity Risk to 
Safety 

Risk to 
Health 

Risk to 
Environmental 

Risk to 
Public 
Safety 

Control  

Measures 

Working at 
height of 2-9m 

Medium Low N.A. Low Make use of 
appropriate 

scaffolding and 
ladders. 

Working in 
single story 

roof 

Medium Low N.A. Low Make use of 
appropriate 
safety gear. 

Excavations 
of up to 1.5m 

Medium Low N.A. Medium Barricade 
excavation 

areas.  

Movement of 
machinery 

and vehicles 
on site 

Low Low N.A. Medium Fence site, and 
put access 

control 
measures in 

place. 

You can list all activities on a separate page to address this issue (the above table is just for 
reference purposes). 

 

 

 

 
 

 

 

 

 

 

 

 

Signed 

  

Date 

 

Name  Position  

Enterprise 
name 
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ALTERATIONS BY TENDERER 
 
Should the tenderer desire to make any departure or modification to the General Conditions of Contract, 
Special Conditions of Contract, Specifications, Schedule of Quantities or Drawings, or to qualify his tender in 
any way, he shall set out his proposals clearly hereunder, or alternatively, state them in a covering letter 
attached to his tender and referred to hereunder, failing which the tender will be deemed to be unqualified. 

 

PAGE CLAUSE OR ITEM DESCRIPTION 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 
 
 
DATE ..    .......................................      SIGNATURE OF TENDERER    ...................................................      
(of person authorised to sign on behalf of the tenderer 
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CONTRACTORS HEALTH AND SAFETY DECLARATION 

 
In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the Regulations" 
hereafter), a Contractor may only be appointed to perform construction work if the Employer is satisfied that 
the Contractor has the necessary competencies and resources to carry out the work safely in accordance with 
the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2014.  
To that effect a person duly authorised by the tenderer must complete and sign the declaration hereafter in 
detail.  
 
Declaration by Tenderer 
 
1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational Health 

and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act 
No 181 of 1993), and the OHSA 1993 Construction Regulations 2014. 

2. I hereby declare that my company has the competence and the necessary resources to safely carry 
out the construction work under this contract in compliance with the Construction Regulations and the 
Employer's Health and Safety Specifications. 

3. I hereby confirm that adequate provision has been made in my tendered rates and prices in the Bill of 
Quantities to cover the cost of all resources, actions, training and all health and safety measures 
envisaged in the OHSA 1993 Construction Regulations 2014, including the cost of the specific items 
listed in the tables hereafter.  

  (Tables to be completed by tenderer) 

 
 TABLE 1: COST OF SAFETY PERSONNEL 

PERSONNEL 
COSTS AS 

ALLOWED IN 
TENDER 

NOMINATED PERSON/S 

Construction Supervisor   
Construction Safety Officer   
Health and Safety 
Representatives 

  

Health and Safety Committee   

 
TABLE 2: COST OF SAFETY EQUIPMENT  

EQUIPMENT 

STATE  

YES or  
NO 

COST ALLOWED FOR IN 
TENDER 

Hard hats   

Safety boots   
Add items as per risk assessment:   

   
   

 
4. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under the 

contract, a suitable and sufficiently documented Health and Safety Plan in accordance with Regulation 
7(1)(a) of the Construction Regulations, which plan shall be subject to approval by the Employer. 

 
5. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety 

Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on site and 
will at all times be available for inspection by the Contractor's personnel, the Employer's personnel, the 
Engineer, visitors, and officials and inspectors of the Department of Labour.  

 
6. I hereby confirm that, I will be liable for any penalties that may be applied by the Employer in terms of 

the said Regulations (Regulation 33) for failure on the Contractor's part to comply with the provisions of 

the Act and the Regulations. 
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7. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer will 
mean that I am unable to comply with the requirements of the OHSA 1993 Construction Regulations 
2014, and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer. 

 
 
 
 
 
 
 
 
DATE   .................................      SIGNATURE OF TENDERER  .......................................      
(of person authorised to sign on behalf of the Tenderer) 
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CONTRACTORS HEALTH AND SAFETY PLAN 

 
[Not applicable for tender purposes] 
 
[The successful Tenderer, only, shall be required to submit the Contractor's Health and Safety 
Plan as required in terms of Regulation 7 of the Occupational Health and Safety Act 1993 
Construction Regulations 2014, and referred to in T2.1, List of Returnable Documents point 
4 (other documents that will be incorporated into the contract) after acceptance of the tender]  
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EVALUATION SCHEDULE 1 – PROJECT REFERENCE FORMS - 1 

 
 
NOTE:  This returnable document must be completed by the person who was the Engineer/Project 
Manager on a project of similar value and complexity that was completed successfully by the tenderer. 
 

I, ______________________________________________________________ (name and surname) of  

 _____________________________________________________________ (company name) declare 

that I was the Project Manager on the following building construction project successfully executed by 
__________________________________________________________________ (name of tenderer):  

Project name: ____________________________________________________________ 

Project location: __________________________________________________________ 

Construction period:  _____________________ Completion date:  ____________________ 

Contract value:  _____________________________ 

• Please evaluate the performance of the Tenderer on the abovementioned project, on which you were 
the principal agent, by inserting “Yes” in the relevant box below: 

 

Key Performance Indicators Very 

Poor 

1 

Poor 

 

2 

Fair 

 

3 

Good 

 

4 

Excellent 

 

5 

Total 

1. Project performance       

2. Quality of Service       

3. Resources:  Personnel       

4. Time management / 
programming 

      

5. Financial management / 

 Project budget 
management/cash flow, 
etc. 

      

TOTAL  
 
 

 

• Would you consider / recommend this tenderer again: 
 

YES NO 

  

 

• Any other comments:  

__________________________________________________________________________________

________________________________________________________________________ 

 

My contact details are: 

Project title: 

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 
SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL 
MUNICIPALITY OF THE CHRIS HANI DISTRICT. 
 

Project Number: SCMU8-26/27-0027 
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Telephone: __________________ Cellphone: __________________ Fax: __________________ 

E-mail: ________________________________ 

 

Thus signed at __________________________ on this _______ day of ____________ 20___ 

_________________________  
 
Signature of principal agent 
 

 
 
 
 
 
 
 
 
 
NOTE:   
 
If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to 
respond to a written request to do so, that reference will not score any points. It is the responsibility of the 
tenderer to put referees who are reachable. 
 
_____________________________________________________________________________ 
Name of Tenderer 
 
_______________________________________________ _______________________  
Signature of Tenderer     

 

COMPANY STAMP 
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EVALUATION SCHEDULE 1 – PROJECT REFERENCE FORMS - 2 

 
NOTE: This returnable document must be completed by the person who was the Engineer/Project 
Manager on a project of similar value and complexity that was completed successfully by the tenderer. 
 

I, ______________________________________________________________ (name and surname) of  

 _____________________________________________________________ (company name) declare 

that I was the Project Manager on the following building construction project successfully executed by 
__________________________________________________________________ (name of tenderer):  

Project name: ____________________________________________________________ 

Project location: __________________________________________________________ 

Construction period:  _____________________ Completion date:  ____________________ 

Contract value:  _____________________________ 

• Please evaluate the performance of the Tenderer on the abovementioned project, on which you were 
the principal agent, by inserting “Yes” in the relevant box below: 

 

Key Performance Indicators Very 

Poor 

1 

Poor 

 

2 

Fair 

 

3 

Good 

 

4 

Excellent 

 

5 

Total 

1. Project performance       

2. Quality of Service       

3. Resources:  Personnel       

4. Time management / 
programming 

      

5. Financial management / 

 Project budget 
management/cash flow, 
etc. 

      

TOTAL  
 
 

 
1. Would you consider / recommend this tenderer again: 

 

YES NO 

  

 
2. Any other comments:  

__________________________________________________________________________________

__________________________________________________________________________________

___________________________________________________________________ 

 

3. My contact details are: 

Project title: 

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 
SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL 
MUNICIPALITY OF THE CHRIS HANI DISTRICT. 
 

Project Number: SCMU8-26/27-0027 
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Telephone: __________________ Cellphone: __________________ Fax: __________________ 

E-mail: ________________________________ 

 

Thus signed at __________________________ on this _______ day of ____________ 20___ 

_________________________  
 
Signature of principal agent 
 

 
 
 
 
 
 
 
 
 
NOTE:   
 
If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to 
respond to a written request to do so, that reference will not score any points. It is the responsibility of the 
tenderer to put referees who are reachable. 
 
_____________________________________________________________________________ 
Name of Tenderer 
 
_______________________________________________ _______________________  
Signature of Tenderer     

 

COMPANY STAMP 
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EVALUATION SCHEDULE 1 – PROJECT REFERENCE FORMS - 3 

 
NOTE:  This returnable document must be completed by the person who was the Engineer/Project 
Manager on a project of similar value and complexity that was completed successfully by the tenderer. 
 

I, ______________________________________________________________ (name and surname) of  

 _____________________________________________________________ (company name) declare 

that I was the Project Manager on the following building construction project successfully executed by 
__________________________________________________________________ (name of tenderer):  

Project name: ____________________________________________________________ 

Project location: __________________________________________________________ 

Construction period:  _____________________ Completion date:  ____________________ 

Contract value:  _____________________________ 

4. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were 
the principal agent, by inserting “Yes” in the relevant box below: 

 

Key Performance Indicators Very 

Poor 

1 

Poor 

 

2 

Fair 

 

3 

Good 

 

4 

Excellent 

 

5 

Total 

1. Project performance       

2. Quality of Service       

3. Resources:  Personnel       

4. Time management / 
programming 

      

5. Financial management / 

 Project budget 
management/cash flow, 
etc. 

      

TOTAL  
 
 

 
1. Would you consider / recommend this tenderer again: 

 

YES NO 

  

 
2. Any other comments:  

__________________________________________________________________________________

__________________________________________________________________________________

___________________________________________________________________ 

 

3. My contact details are: 

Project title: 

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 
SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL 
MUNICIPALITY OF THE CHRIS HANI DISTRICT. 
 

Project Number: SCMU8-26/27-0027 
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Telephone: __________________ Cellphone: __________________ Fax: __________________ 

E-mail: ________________________________ 

 

Thus signed at __________________________ on this _______ day of ____________ 20___ 

_________________________  
 
Signature of principal agent 
 

 
 
 
 
 
 
 
 
 
NOTE:   
 
If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to 
respond to a written request to do so, that reference will not score any points. It is the responsibility of the 
tenderer to put referees who are reachable. 
 
_____________________________________________________________________________ 
Name of Tenderer 
 
_______________________________________________ _______________________  
Signature of Tenderer     

 

  

COMPANY STAMP 
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The Contract 
 
  



The Tender           70  
Reference no: SCMU8-26/27-0027                                                                                            Rev 24.2 – 06/11/2024 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART C1: AGREEMENT AND CONTRACT 
DATA 
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C 1.1 
 

Form of Offer and Acceptance 
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EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

 
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT. 

C1.1 Form of Offer and Acceptance  

Note: 1 This form of offer and acceptance is identical to that contained in Annex F of SANS 10845 - 1: Construction 
Procurement Processes, Procedures and Methods.  
2 SAICE’s Practice Manual #1, The use of South African National Standards in Construction Procurement, provides 
guidance on the formulation of the wording for the actual offer where it is not based on the offered total of prices.  
 

Offer  

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: SCMU8-26/27-0027: BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 

SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI 

DISTRICT. The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the 
conditions of tender.  

 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the contract data.  
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX  
 
IS…………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………….………...  
 
…………………………………………………………………………………………………………...…... Rand (in 
words);  
 
R …………………………………………………….…. (in figures) (or other suitable wording)  
 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance 
and returning one copy of this document to the tenderer before the end of the period of validity stated in the 
tender data, whereupon the tenderer becomes the party named as the contractor in the conditions of contract 
identified in the contract data. 
 

Signature(s)  Date:  

Name(s)    

Capacity:    

For tenderer: 
(Name and address) 
 
 

 

Name & Signature of 
witness: 

 Date:  
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ACCEPTANCE  
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s 
offer. In consideration thereof, the employer shall pay the contractor the amount due in accordance with the 
conditions of contract identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement 
between the employer and the tenderer upon the terms and conditions contained in this agreement and in the 
contract that is the subject of this agreement.  
 
The terms of the contract, are contained in:  
Part C1 Agreements and contract data, (which includes this agreement)  
 
Part C2 Pricing data  
 
Part C3 Scope of work  
 
Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by 
reference into the above listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed 
in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the 
employer during this process of offer and acceptance, are contained in the schedule of deviations attached to 
and forming part of this form of offer and acceptance. No amendments to or deviations from said documents 
are valid unless contained in this schedule. 
  
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule 
of deviations (if any), contact the employer’s agent (whose details are given in the contract data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the contract data. Failure to fulfil any of these 
obligations in accordance with those terms shall constitute a repudiation of this agreement. 
  
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the schedule of deviations (if any). 
Unless the tenderer (now contractor) within five (5) working days of the date of such receipt notifies the 
employer in writing of any reason why he/she cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 

Signature(s)  Date:  

Name(s)    

Capacity:    

For the employer: 
(Name and address) 
 
 
 

 

Name & Signature of 
witness: 

 Date:  
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SCHEDULE OF DEVIATIONS  
 
Notes:  
 

1. The extent of deviations from the tender documents issued by the employer before the tender closing 
date is limited to those permitted in terms of the conditions of tender.  

2. A tenderer’s covering letter shall not be included in the final contract document. Should any matter in 
such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached 
during the process of offer and acceptance, the outcome of such agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 
or change to the tender documents and which it is agreed by the Parties becomes an obligation of the 
contract shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded 
here, shall also be incorporated into the final draft of the Contract. 

  
1 Subject ______________________________________________________________  
 
Details: _______________________________________________________________________________  
 
2 Subject ______________________________________________________________  
 
Details: _______________________________________________________________________________  
 
3 Subject ______________________________________________________________  
 
Details: _______________________________________________________________________________  
 
4 Subject ______________________________________________________________  
 
Details: _______________________________________________________________________________  
 
By the duly authorised representatives signing this agreement, the employer and the tenderer agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents 
listed in the tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, 
clarification or changes to the terms of the offer agreed by the tenderer and the employer during this process 
of offer and acceptance.  
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this agreement. 
 
 
 
 
 
For the Tenderer:     For the Employer: 
 
………………………………………… Signature ………………………………………………. 
 
 
………………………………………... Name  ………………………………………………. 
 
 
………………………………………… Capacity ………………………………………………. 
 
 
 
 
 
Name and address of organization:   Name and address of organization: 
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…………………………………………   ………………………………………………. 
 
 
…………………………………………   ………………………………………………. 
 
…………………………………………   ………………………………………………. 
 
 
………………………………………… Witness Signature …………………………………………. 
 
 
………………………………………... Witness Name  …………………………………………. 
 
 
………………………………………… Date   …………………………………………. 
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CONFIRMATION OF RECEIPT 
 

The Tenderer, (now Contractor), identified in the form of Offer part of the Agreement, hereby confirms receipt 
from the Employer. Identified in the Acceptance part of the Agreement, of one fully completed original copy of 
this Agreement. Including the Schedule of Deviations (if any) today: 
 
 
The …………………………………(day) of …………………………………….. (month) 20…………(year), at 
 
 
 ……………………………………………………………….. (place) 
 
 
 
For the Contractor: 
 
 
Signature: …………………………………………………………. 
 
 
Name:  …………………………………………………………. 
 
 
Capacity: ………………………………………………………… 
 
 
 
 
Signature and name of witness: 
 
 
Signature: ………………………………………………………. 
 
 
Name:   ………………………………………………………. 
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C 1.2 
 

Contract Data 
 
 
 



The Tender           78  
Reference no: SCMU8-26/27-0027                                                                                            Rev 24.2 – 06/11/2024 
 

EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

 
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT. 
 

C1.2 Contract Data  
 
The General Conditions of Contract for Construction Works (2015) published by the South African Institution 
of Civil Engineering, is applicable to this contract. Copies of these conditions of contract may be obtained from 
the South African Institution of Civil Engineering (Tel 011-805 5947). 
 
The General Conditions of Contract for Construction Works make several references to the Contract Data for 
specific data, which together with these conditions collectively describe the risks, liabilities and obligations of 
the contracting parties and the procedures for the administration of the Contract. The Contract Data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the general conditions of 
contract. 
 
The Contract Data and General Conditions of Contract shall have precedence over the Drawings, Scope of 
Work and Standardised Specifications in the interpretation of any ambiguity or inconsistency. 
 
Contract Specific Data 
 
The following contract specific data, referring to the General Conditions of Contract for Construction Works, 
Third Edition, 2015, are applicable to this Contract: 
 
 

Clause Data 

1.1.1.5 “Commencement Date” means the date the Contractor is given right of access to site (Site handover 
date) 

 
1.1.1.13 
 

 
The Defects Liability Period is 180 days. 
 

 
1.1.1.14 

 
The time for achieving Practical Completion is 18 Weeks, inclusive of the 14-day period referred to in 
Clause 5.3.2 below, and inclusive of non-working days referred to in Clause 5.8.1 below, but exclusive of 
special non-working days (Clause 5.8.1). 
 

 
1.1.1.15 

 
The name of the Employer is DEPARTMENT OF AGRICULTURE 
 

 
1.1.1.16 

 
The name of the Employer’s Agent is Mr.Z Nhantsi (Control Engineering Technician – DOA) 
 

 
1.1.1.17 
 

 
The name of the Employer’s Agent Representative is Ms. A. Tyebi 

 
1.1.1.26 
 

 
The Pricing Strategy is Re-measurement Contract 
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1.1.1.34 “writing” means any hand-written typed or printed communication (comprising words, figures or drawings) 
including electronic communication through means of email, but excluding communication via social 
media (WhatsApp, Facebook etc.) resulting in a permanent record. “In writing” and “written” shall have 
corresponding meaning.  

 
1.1.1.35 

 
“Drawings” means all drawings, calculations and technical information forming part of the Contract 
Documents and any modifications thereof or additions thereto from time to time approved in writing by 
the Employer’s Agent or delivered to the Contractor by the Employer’s Agent. 
 

 
1.1.1.36 

 
Letter of Notification” means the letters of formal notification, signed by the Employer, of the decision 
of the Supply Chain Management Bid Adjudication Committee sent to all tenderers.  The notification of 
the decision does not form part of the Employer’s Acceptance of the successful tenderer’s Offer and no 
rights shall accrue. 
 

 
1.2.1 
 

 
DELIVERY OF NOTICES 
The following three additional sub-clauses, covering alternative methods of communication, apply: - 
 

 
1.2.1.3 
 

 
Sent by electronic post (e-mail) between parties to the email addresses listed during the site handover 
meeting. 
 

 
1.2.1.4 

 
Posted to the addressee for certified delivery by the postal Authorities 
The Engineer’s Representative 
Chris Hani District 
Private Bag X7187 
Komani, 5319 

 
1.2.1.5 
 

 
Delivered by a courier service and signed for by the addressee 

 
1.2.1.2 
 

 
The Employer's address for receipt of communications is: 
 
The Engineer’s Representative  
Department Of Agriculture 
Chris Hani District 
Block H 
Bathandwa Ndondo Office Park 
Komani 
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2.1.4 

 
The following additional clause applies: - 
 
"Without limiting the generality of the afore going, the Schedule of Rates and Prices shall include: 
 
(a) The provision and use of all labour, plant, tools instruments, templates, materials, transport and 

all other appliances that may be required for satisfactorily protecting and efficiently carrying out 
the works without interruption or delay. 
 

(b) The provision and housing of adequate staff and labour force and the provision of false work of 
every kind and description necessary for the due and proper performance of the Contract. 
 

(c) The execution of the Works in orderly and progressive manner until it has been completed. Time 
being of the essence of the Contract the progressive development of the Works shall be arranged 
so that the time from the start to the finish of the construction of the said Works shall not exceed 
the time laid down in the Tender. 
 

(d) The inclusion in the tendered rates for all and any of the general liabilities such as Establishment 
Charges, legal contingencies, regulations, risks or damage, Royalties and all other overhead 
charges. 

 
The submission of a tender shall be considered prima facie evidence that the Contractor has complied 
with the requirements of this clause and has satisfied him/herself as to all circumstances and local 
conditions which may influence or affect his Tender." 

 
2.4.1 

 
The following additional clause applies: - 
 
In the event of any discrepancy or conflict between any parts of the Contract Documents, the order of 
precedence shall be as follows: 
 

1. Project Particular Specifications 
2. Special Conditions of Contract 
3. General Conditions of Contract 
4. Conditions of Tender 
5. Generic Specifications 
6. Contract Drawings 
7. Bill of Quantities 
 

 
3.2.3 

 
The Employer’s Agent shall obtain the specific approval of the Employer before executing any of his 
functions or duties according to the following Clauses of the General Conditions of Contract: 
 
 Clause 3.3.1 Nomination of Employer’s Agent Representative 
 Clause 3.3.4 Employer’s Agent authority to delegate 
 Clause 5.8.1 Non-working times 
 Clause 5.11.2 Suspension of the Works 
 Clause 5.12.4 Acceleration instead of extension of time 
 

 
3.3.7 

 
The following additional clause applies: - 
 
The onus rests with the Contractor to raise any item about which the Contractor may be uncertain, with 
the Engineer’s Representative. Any advice given to the Contractor by the Engineer’s Representative in 
response to matters so raised shall not be construed as instructions and shall be held to have been given 
without prejudice. 
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3.3.8 

 
The following additional clause applies: - 
 
The Employer or the Employer’s Agent under delegated authority, reserves the right to obtain the services 
of consultants on any matter pertaining to this contract; the employment of such consultants forms no 
part of this contract; a consultant's advice and/or documentation is to be followed only if the Employer’s 
Agent or the Employer’s Agent Representative so instructs. 

 
4.1 

 
All references to “design” are deemed to be deleted and the Contractor shall bear no liability in respect 
of the Projects design, other than the temporary works and items clearly indicated to design on drawings 
and the Project Particular Specifications. 

 
4.3.3 

 
The following additional clause applies: - 
 
The Employer and the Contractor shall enter into an agreement to complete the work required for the 
construction of the works in terms of the provisions of Section 37(2) of the Occupational Health and Safety 
Act (Act 85 of 1993) and the Construction Regulations promulgated there under. 
 
An agreement is included in the Contract Document (at the end of Contract Data) and shall be completed 
and submitted to the Employer together with a letter of good standing from the Compensation 
Commissioner (if not insured with a Licensed Compensation Insurer) within fourteen (14) days after the 
Commencement Date.  The Contractor shall ensure that any letter of good standing shall be timeously 
renewed in order that it remains in full force for the duration of the Contract. 
 

 
5.3.1 

 
The documentation required before commencement with the Works execution are: 
 
1 Health and Safety Plan (Refer to Clause 4.3) 
2  Initial programme (Refer to Clause 5.6) 
3 Security (Refer to Clause 6.2) 
4 Insurance (Refer to Clause 8.6) 
5 Letter of Good Standing from the Compensation Commissioner (if not insured with a Licensed 
 Compensation Insurer) 
 

 
5.3.2 
 

 
The time to submit the documentation required before commencement with the Works execution is 14 
days. 
 

 
5.3.3 
 

 
The Contractor shall commence with execution of the Works within 7 days after receiving an instruction 
to commence with the Works. 
 

 
5.4.1 
 

 
The Contractor shall bear all costs and charges for special and temporary rights of way required by him 
in connection with access to the Site. 
 

 
5.5.1 
 

 
The Works shall be completed (Practical Completion) within 18 Weeks. 
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5.8.1 

 
The non-working days are Sundays. 
 
The special non-working days are: 
 
(1) All gazetted public holidays falling outside the year end break. 
(2) The year end break commencing on 15 December and ending on 9 January 
 

 
5.8.3 

 
The following additional clause shall apply: 
 
Should the Employer’s Agent permit work outside of normal Employer working hours (viz Mondays to 
Fridays inclusive sunrise to sunset) and on Saturdays, Sundays or on any of the non-working days stated 
in the Appendix and if he deems the presence of the Employer’s Agent Representative or other duly 
authorised representative to be necessary, the Contractor will be liable for the cost of such supervision 
(calculated at a daily rate of 1/130 of the annual salary of such representative).  Where the Employer’s 
Agent has ordered such work, the salary of the representative will be to the account of the Employer. 
 
A minimum of 24 hours notification of intent to work outside normal working hours shall be regarded as 
sufficient notice as set out in 5.8.1" 

 
5.12.2.2 

 
No extension of time will be granted in respect of any delays attributed to normal climatic conditions. 
Normal climatic conditions shall be deemed to include normal rainfall and associated wet conditions and 
materials, strong winds and extremes of temperature.  
 
However, in the event that delays to critical activities exceed 2 consecutive working days for each month, 
then abnormal climatic conditions shall be deemed to exist, and an extension of time may be claimed in 
accordance with the provisions of Clause 5.12. 
 
Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and 
evidence, which shall be submitted timeously by the Contractor as each day or half-day delay is 
experienced. 
 
It shall be further noted that where the critical path is not affected, no extension of time for abnormal 
climatic conditions or for any other reason will be entertained 
 

 
5.13.1 
 
 

 
The penalty for failing to complete the Works is 8.5c/R100 of contract amount per day. No claim for 
bonus payments in respect of early completion will be entertained. 
 

 
5.14.1 
 

 
Practical Completion: In terms of this contract, practical completion will be reached, once all the works 
have been completed in full, according to the bill of quantities and project specifications, and dually been 
approved by the Employers agent representative. 
 

 
5.16.3 
 

 
The latent defect period is 5 Years. 
 

 
6.2.1 

 
The security to be provided by the Contractor shall be 10 % Retention.   
 

 
6.6.1 
 

 
The provisional sums stated in the Schedule of Quantities are net amounts covering the actual 
expenditure which the Employer may incur. 
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6.7.6 

 
The following additional clause shall apply: 
 
The Works are measured in accordance with the current SANS 1200 and the standard system of 
measurement of Civil Engineering quantities for South Africa, published by the South African Institution 
of Civil Engineers. No claims arising from the method of measurement will be entertained. 
 

 
6.8.1 

 
Should the rated tendered be unrealistically high or low, the Employer’s Agent may instruct the 
contractor to balance the rates while the contract sum will remain firm, before commencement of 
construction. The revised balanced rates will be final and binding. And the value of the payment 
certificates is to be calculated in accordance with the revised rates and/or prices of the tender 
throughout the period of the Contract. 
 

 
6.10.1.5 
 

 
The percentage advance on materials not yet built into the Permanent Works is 80%. 
 

 
6.10.3 

 
The percentage retention on amounts due to the contractor is 10%, which will be reduced to 5% on date 
of completion. 
 

 
 
6.10.4 

Add the following to clause: 
 
Notwithstanding the above, the Employer’s Agent shall be empowered to withhold the delivery of the 
payment certificate until the Contractor has complied with his obligations to report in terms of Clause 
4.10.2 and as described in the Scope of Work. 
 

8.3.1.6 Electrical supply interruptions due to ‘load shedding” implemented by the electricity suppliers is excluded 
from the risks accepted by the Employer. 

 
8.5.2 

 
The following additional clause shall apply: 
If the Contractor receives any claim in respect of any loss or injury or damage to any person or property, 
then the Contractor shall immediately report the same to the Employer’s Agent and, if at the end of ninety 
days from the date of receipt of such claim the Contractor cannot satisfy the Employer’s Agent that the 
claim has been settled or that valid reasons for the non-settlement of the claim exist, then the Employer 
may, without limiting the obligations and responsibilities of the Contractor, negotiate a settlement and 
deduct all sums due in respect of such claim from payments due to the Contractor. 
 

 
8.6.1.1.2 
 

 
The value of plant and materials supplied by the Employer to be included in the insurance sum is Nil. 
 

 
8.6.1.1.3 
 

 
The amount to cover professional fees for repairing damage and loss to be included in the insurance sum 
is R 200 000.00. 
 

 
8.6.1.3 
 

 
The limit of indemnity for liability insurance is R 2 000 000.00 per claim for projects under R 5 000 000.00 
and R 5 000 000.00 for projects over R 5 000 000.00. 
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9.2.1.3.8 

 
Add the following to clause: 
 
The Contractor committed a corrupt or fraudulent act during the procurement process or the execution of 
the contract. 
 

 
9.2.1.3.8 

 
Add the following to clause: 
 
An official or other role player committed any corrupt or fraudulent act during the procurement process or 
in the execution of the contract that benefited the Contractor. 
 

10.1 Replace all references to 28 days, with 14 days in this clause and all sub clauses. 

10.2 Replace all references to 28 days, with 14 days in this clause and all sub clauses. 

 
10.4.1 

 

 
The parties may at any time agree to settle disputes with the help of an impartial third party. 
 

 
10.5.3 
 

 
The number of Adjudication Board Members to be appointed is THREE. 

 

2. CLAUSES APPLICABLE TO EPWP CONTRACTS 

1. Employer’s objectives: 
The employer’s objectives are to deliver infrastructure using labour-intensive methods according to EPWP 
guidelines. 

 
2. Labour-intensive works: 

Labour-intensive works shall be conducted using local workers who are temporary employed in terms of the 
scope of work. 
 

3. Labour-intensive competencies of supervisory and management staff: 
The contractor shall engage supervisory and management staff in labour intensive works that have 
completed the skills programme including Foreman/Supervisors at NQF level 4 “National Certificate on 
supervision of Civil Engineering Construction Processes” and Site Agent/manager at NQF level 5 on 
“Manage labour-intensive Construction Processes” or equivalent QCTO qualification. 

 
4.1 
 

 
Variations to the Conditions of Contract are: 
Add the following at the end of sub clause 4.1.2. 
 

 
4.1.3 

 
The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of the 
Occupational Health and Safety Amendment Act, 1993 (Act 85 of 1993), hereinafter referred to as 'the 
Act', that the following arrangements and procedures shall apply between them to ensure compliance by 
the Contractor with the provisions of the Act: 
(i) The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor 

with all relevant provisions of the Act and the Regulations promulgated in terms of the Act. 
(ii)  The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms 

of the Act and Regulations on the Contractor will be fully complied with. 
(iii)  The Contractor accepts sole liability for such due compliance with the relevant duties, obligations 

and prohibitions imposed by the Act and Regulations and expressly absolves the Employer from 
himself being obliged to comply with any of the aforesaid duties, obligations and prohibitions, with 
the exception of such duties, obligations and prohibitions expressly assigned to the Employer in 
terms of the Act and its associated Regulations. 

 
(iv)  The Contractor agrees that any duly authorised officials of the Employer shall be entitled, although 

not obliged, to take such steps as may be necessary to monitor that the Contractor has conformed 
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to his undertakings as described in paragraphs (i) and (ii) above, which steps may include, but will 
not be limited to, the right to inspect any appropriate site or premises occupied by the Contractor, 
or any appropriate records or safety plans held by the Contractor. 

(v) The Contractor shall be obliged to report forthwith to the Employer and Engineer any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the Act and 
Regulations, pursuant to work performed in terms of this Contract, and shall, on written demand, 
provide full details in writing, to the Employer and Engineer, of such investigation, complaint or 
criminal charge. 

 

 

6.7.6 

 
Add new subclause6.7.6: 
 
"Payment for the labour-intensive component of the works 

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in 
accordance with the provisions of the Contract if the works are constructed strictly in accordance with 
the provisions of the scope of work. Any non-payment for such works shall not relieve the Contractor in 
any way from his obligations in contract. 

 

The Contractor’s payment invoice shall be accompanied by labour information for the corresponding 
period in a format specified by the employer. If the contractor chooses to delay submitting payment 
invoices, labour returns shall still be submitted as per frequency and timeframe stipulated by the 
Employer. The contractor’s invoices shall not be paid until all pending labour information has 
been submitted. 

 

3. ADDITIONAL CONDITIONS OF CONTRACT: 

Clause  

 

4.13 

 

Add new sub clause 4.13: 

Applicable labour laws 

The Ministerial Determination 4, Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No R347 of 7 
May 2012 (Gazette no 35310), as reproduced below, shall apply to works described in the scope of work 
as being labour-intensive and which are undertaken by unskilled or semi-skilled workers. 

 

 

4.13 
(cont.) 

 

1 Introduction 

1.1 This document contains the standard terms and conditions for workers employed in elementary 
occupations on a Expanded Public Works Programme (EPWP). These terms and conditions do NOT 
apply to persons employed in the supervision and management of a EPWP. 

 

 

4.13 
(cont.) 

 

1.2 In this document – 

 (a) “department” means any department of the State, implementing agent or contractor;  

 (b) “employer” means any department, implementing agency or contractor that hires workers to work 
in elementary occupations on a EPWP; 

 (c) “worker” means any person working in an elementary occupation on a EPWP; 

 (d) “elementary occupation” means any occupation involving unskilled or semi-skilled work; 

(e) “management” means any person employed by a department or implementing agency to 
administer or execute an EPWP; 

 (f) “task” means a fixed quantity of work; 

 (g) “task-based work” means work in which a worker is paid a fixed rate for performing a task; 

 (h) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 
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(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 

2 Terms of work 

2.1 Workers on a EPWP are employed on a temporary basis. 

 

3 Normal hours of work 

3.1 An contractor may not set tasks or hours of work that require a worker to work– 

 (a) more than forty hours in any week; 

 (b) on more than five days in any week; and 

 (c) for more than eight hours on any day. 

3.2 An contractor and worker may agree that a worker will work four days per week. The worker may 
then work up to ten hours per day. 

3.3 A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks 
allocated (based on a 40-hour week) to that worker. 

 

4 Meal breaks 

4.1 A worker may not work for more than five hours without taking a meal break of at least thirty minutes 
duration. 

4.2 An contractor and worker may agree on longer meal breaks. 

4.3 A worker may not work during a meal break. However, an employer may require a worker to perform 
duties during a meal break if those duties cannot be left unattended and cannot be performed by 
another worker. An employer must take reasonable steps to ensure that a worker is relieved of his 
or her duties during the meal break. 

4.4 A worker is not entitled to payment for the period of a meal break. However, a worker who is paid 
on the basis of time worked must be paid if the worker is required to work or to be available for work 
during the meal break. 

 

 

4.13 
(cont) 

5 Special conditions for security guards 

5.1 A security guard may work up to 55 hours per week and up to eleven hours per day. 

5.2 A security guard who works more than ten hours per day must have a meal break of at least one 
hour or two breaks of at least 30 minutes each. 

 

 

 

6 Daily rest period 

Every worker is entitled to a daily rest period of at least eight consecutive hours. 

The daily rest period is measured from the time the worker ends work on one day until the time the 
worker starts work on the next day. 

4.13 
(cont) 

7 Weekly rest period 

Every worker must have two days off every week. A worker may only work on their day off to perform 
work which must be done without delay and cannot be performed by workers during their ordinary 
hours of work (“emergency work”). 

8 Sick leave 

8.1 Only workers who work more 24 hours per month have the right to claim sick-pay in terms of this 
clause. 

8.2 A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid sick 
leave for every full month that the worker has worked in terms of a contract. 

8.3 A worker may accumulate a maximum of twelve days sick leave in a year. 

8.4 Accumulated sick leave may not be transferred from one contract to another contract. 

8.5 A contractor must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 

8.6 A contractor must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 



The Tender           87  
Reference no: SCMU8-26/27-0027                                                                                            Rev 24.2 – 06/11/2024 
 

8.7 A contractor must pay a worker sick pay on the worker’s usual pay day. 

8.8 Before paying sick pay, a contractor may require a worker to produce a certificate stating that the 
worker was unable to work on account of sickness or injury if the worker is – 

 (a) absent from work for more than two consecutive days; or 

 (b) absent from work on more than two occasions in any eight-week period.8 

8.9 A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a 
clinic staff member authorised to issue medical certificates indicating the duration and reason for 
incapacity. 

8.10 A worker is not entitled to paid sick leave for a work-related injury or occupational disease for which 
the worker can claim compensation under the Compensation for Occupational Injuries and 
Diseases Act. 

 

 

4.13 
(cont) 

9 Maternity leave 

9.1 A worker may take up to four consecutive months unpaid maternity leave. 

9.2 A worker is not entitled to any payment or employment-related benefits during maternity leave. 

9.3 A worker must give her employer reasonable notice of when she will start maternity leave and when 
she will return to work. 

9.4 A worker is not required to take the full period of maternity leave. However, a worker may not work 
for four weeks before the expected date of birth of her child or for six weeks after the birth of her 
child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so. 

9.5 A worker may begin maternity leave – 

 (a) four weeks before the expected date of birth; or 

 (b) on an earlier date – 

  (i) if a medical practitioner, midwife or certified nurse certifies that it is necessary for the health 
of the worker or that of her unborn child; or 

  (ii) if agreed to between employer and worker; or 

 (c) on a later date, if a medical practitioner, midwife or certified nurse has certified that the worker is 
able to continue to work without endangering her health. 

9.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child 
may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

10 Family responsibility leave 

10.1 Workers who work for at least four days per week, are entitled to three days paid family responsibility 
leave each year in the following circumstances: 

 (a) when the employee’s child is born; 

 (b) when the employee’s child is sick; 

 (c) in the event of a death of 

  (i) the employee’s spouse or life partner; 

 (ii) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or 
sibling.  

11 Statement of conditions 

11.1 A contractor must give a worker a statement containing the following details at the start of 
employment: 

 (a) the contractor’s name and address and the name of the EPWP; 

 (b) the tasks or job that the worker is to perform; and 

 (c) the period for which the worker is hired or, if this is not certain, the expected duration of the 
contract; 

(d) the worker’s rate of pay and how this is to be calculated; 

(e) the training that the worker will receive during the EPWP. 
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11.2 A contractor must ensure that these terms are explained in a suitable language to any employee        
who is unable to read the statement. 

11.3 A contractor must supply each worker with a copy of these conditions of employment. 

 

4.13 
(cont) 

12 Keeping records 

12.1 Every employer must keep a written record of at least the following: 

 (a)the worker’s name and position; 

 (b)copy of an acceptable worker identification; 

 (c) in the case of a task-rated worker, the number of tasks completed by the worker; 

 (d)in the case of a time-rated worker, the time worked by the worker; 

(e) payments made to each worker. 

12.2 The employer must keep this record for a period of at least three years after the completion of the 
EPWP. 

 

13 Payment 

13.1 A contractor must pay all wages at least monthly in cash or by cheque or into a bank account. 

13.2 A worker may not be paid less than the minimum EPWP wage per day as set out in the National 
Minimum Wage Act no.9 of 2018 and subsequent updates. 

13.3 A task-rated worker will only be paid for tasks that have been completed. 

13.4 A contractor must pay a task-rated worker within five weeks of the work being completed and the 
work having been approved by the manager or the contractor having submitted an invoice to the 
employer. 

13.5 A time-rated worker will be paid at the end of each month. 

13.6 Payment must be made in cash, by cheque or by direct deposit into a bank account designated by 
the worker. 

13.7 Payment in cash or by cheque must take place – 

 (a) at the workplace or at a place agreed to by the worker; 

 (b) during the worker’s working hours or within fifteen minutes of the start or finish of work; 

 (c) in a sealed envelope which becomes the property of the worker. 

13.8 A contractor must give a worker the following information in writing: 

 (a) the period for which payment is made; 

 (b) the numbers of tasks completed or hours worked; 

 (c) the worker’s earnings; 

 (d) any money deducted from the payment; 

 (e) the actual amount paid to the worker. 

13.9 If the worker is paid in cash or by cheque, this information must be recorded on the envelope and 
the worker must acknowledge receipt of payment by signing for it. 

13.10 If a worker’s employment is terminated, the employer must pay all monies owing to that worker 
within one month of the termination of employment. 

15 Deductions 

15.1 A contractor may not deduct money from a worker’s payment unless the deduction is required in 
terms of a law. 

15.2 A contractor must deduct and pay to the SA Revenue Services any income tax that the worker is 
required to pay. 

15.3 A contractor who deducts money from a worker’s pay for payment to another person must pay the 
money to that person within the time period and other requirements specified in the agreement law, 
court order or arbitration award concerned. 

15.4 A contractor may not require or allow a worker to – 

 (a) repay any payment except an overpayment previously made by the contractor by mistake; 
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 (b) state that the worker received a greater amount of money than the employer actually paid to the 
worker; or 

 (c) pay the contractor or any other person for having been employed. 

 

 

 

4.13 
(cont) 

15 Health and safety 

15.1 Employers must take all reasonable steps to ensure that the working environment is healthy and 
safe. 

15.2 A worker must – 

 (a) work in a way that does not endanger his/her health and safety or that of any other person; 

 (b) obey any health and safety instruction; 

 (c) obey all health and safety rules of the EPWP; 

 (d) use any personal protective equipment or clothing issued by the contractor; 

(e) report any accident, near-miss incident or dangerous behaviour by another person to their 
contractor or manager. 

 

16 Compensation for injuries and diseases 

16.1 It is the responsibility of the contractor to arrange for all persons employed on a ESPWP to be 
covered in terms of the Compensation for Occupational Injuries and Diseases Act, 130 of 1993. 

16.2 A worker must report any work-related injury or occupational disease to their contractor or manager. 

16.3 The contractor must report the accident or disease to the Compensation Commissioner. 

16.4 An contractor must pay a worker who is unable to work because of an injury caused by an accident 
at work 75% of their earnings for up to three months. The contractor will be refunded this amount 
by the Compensation Commissioner.  This does NOT apply to injuries caused by accidents outside 
the workplace such as road accidents or accidents at home. 

 

17 Termination 

17.1 The contractor may terminate the employment of a worker for good cause after following a fair 
procedure. 

17.2 A worker will not receive severance pay on termination. 

17.3 A worker is not required to give notice to terminate employment. However, a worker who wishes to 
resign should advise the employer in advance to allow the employer to find a replacement. 

18.4 A worker who is absent for more than three consecutive days without informing the employer of an 
intention to return to work will have terminated the contract.  However, the worker may be re-
engaged if a position becomes available. 

17.5 A worker who does not attend required training events, without good reason, will have terminated 
the contract. However, the worker may be re-engaged if a position becomes available. 

18 Certificate of service 

18.1 On termination of employment, a worker is entitled to a certificate stating – 

 (a) the worker’s full name; 

 (b) the name and address of the employer; 

 (c) the EPWP on which the worker worked; 

 (d) the work performed by the worker; 

 (e) any training received by the worker as part of the EPWP; 

 (f) the period for which the worker worked on the EPWP; 

 (g) any other information agreed on by the contractor and worker. 
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PART 2:  DATA PROVIDED BY THE CONTRACTOR 

 

Clause Data 

1.1.1.9 The name of the Contractor is  
………………………………………………………………………………………………………………. 

1.2.1.2 The address of the Contractor is: 
 
Physical Address:    Postal Address: 
 
……………………………………………..  ………………………………………………….. 
 
……………………………………………..  ………………………………………………….. 
 
…………………………………………….  ………………………………………………….. 
 
…………………………………………….  ………………………………………………….. 
 
 
e-mail: ……………………………………………………………………………………………………… 
 
Tel. No. ………………………………………………….. 
 
Fax No.  ………………………………………………… 
 

1.1.1.14 The time for achieving Practical Completion is 18 Weeks. 

6.5.1.2.3 The percentage allowance to cover overhead charges is ………………. % 

6.2.1 The security to be provided by the Contractor shall be the following: 

 
Type of security 

(Value Added Tax is excluded from the Contract Sum and the value of 
the Works for calculating the percentages) 

 

 
 

10% Retention 
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AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993 
 

THIS AGREEMENT is made between  ........................................................................................................... 

…………………………………………………………………………………………………………… 

(hereinafter called the EMPLOYER) of the one part, herein represented by:  ................................................ 

  ............................................................................................................................................................ 

in his capacity as:  ........................................................................................................................................... 

AND:   

(hereinafter called the CONTRACTOR) of the other part, herein represented by  ......................................... 

  ............................................................................................................................................................ 

in his capacity as:  ........................................................................................................................................... 

duly authorised to sign on behalf of the Contractor. 

WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an agreement 
between the CONTRACTOR and the EMPLOYER in respect of 

CONTRACT No.: SCMU8-26/27-0027: BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF 

IRRIGATION SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF 

THE CHRIS HANI DISTRICT for the construction, completion and maintenance of the works; 

NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of 
the CONTRACTOR with all relevant provisions of the ACT and the regulations 
promulgated in terms thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the Employer’s CONSULTING 
EMPLOYER’S AGENTS from being obliged to comply with any of the aforesaid duties, obligations, 
prohibitions, arrangements and procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps it may deem necessary to remedy the default of the 
CONTRACTOR at the cost of the CONTRACTOR. 

 
5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, complaint 

or criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, 
pursuant to work performed in terms of this agreement, and shall, on written demand, provide full 
details in writing of such investigation, complaint or criminal charge. 
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Thus signed at  ..................................................................................... for and on behalf of the CONTRACTOR 

on this day .............. day of  ............................................. 20_____ 

SIGNATURE:  .......................................................................................................................................................  

NAME AND SURNAME:  ......................................................................................................................................  

CAPACITY:  ..........................................................................................................................................................  

 

WITNESS: 1.  ....................... ……………... 

 

   2.  ............................................  

 

Thus signed at  .......................................................................................... for and on behalf of the EMPLOYER 

on this day .............. day of  .................................... 20_____ 

SIGNATURE:  .......................................................................................................................................................  

NAME AND SURNAME:  ......................................................................................................................................  

CAPACITY:  ..........................................................................................................................................................  

 

WITNESS: 1.  ............................................  

 
   2.    ……………………………….     
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CESSION OF RIGHTS FOR MATERIALS ON SITE 
 
Claim for materials on site  
 
Payment Certificate No. ........................  Date:  ............  ................................................................................  
 
Contract: .......................................................................................................................................................... 
 
Employer: .................................................................................... ................................................................ … 
 
Contract No:....................................................................................… .............................................................  
 
Contractor: ............................................................................… ......................................................................  
 
 
I / We, the undersigned,........................................................................................................................................  
        (Print name) 
 
in my / our capacity as ............................................................. of ................................................................ ……. 
     (Print capacity)      (Company) 
 
hereby confirm that the Contractor is the bona fide owner of the goods and materials described in the attached 
schedule and the Contractor hereby cedes assigns and transfers all the right, title and interest claim and demand 
in and due to the materials and goods described in the attached schedule in favour of the Employer. 
 
All rights of the Employer in and to this Cession shall become effective immediately upon the Contractor obtaining 
payment for the goods referred to on the attached schedule (less payment of retention monies that may be validly 
retained in respect thereof) from which time forward the ownership of all the stated goods and materials will vest 
in and pass irrevocably to the Employer. 
 
Notwithstanding the foregoing all risk or loss and/or damage to the said goods and materials whilst in the 
Contractor’s stores up until the time that all the goods and materials have been installed in the Works shall be 
the responsibility of the Contractor. 
 
This Cession shall neither constitute a novation of nor amend the terms of the Contract existing between the 
Employer and the Contractor nor shall it in any manner vitiate any of the rights and obligations imposed on either 
party. 
 
Signed by: ............................................................................. Date: ................................. 
for and on behalf of the Contractor. 
 
Witnessed by: ........................................................................Date: ............................... 
 

(NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor to 
the supplier, shall accompany the Contractor's claim for payment for materials on site in terms of Clause 49.1.5 
of the General Conditions of Contract Third Edition 2015). 
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PART C2 – PRICING DATA 
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C 2.1 
 

Pricing Instructions 
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EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

  
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT. 
C2.1 Pricing Instructions 

 
1. Measurement and payment shall be in accordance with the relevant provisions of clause 8 of each of 

the SABS 1200 Standardised Specifications for Civil Engineering Construction referred to in the 
Scope of Work. The Preliminary and General items shall be measured in accordance with the 
provisions of SABS 1200-A, General. 

 
2. The units of measurement described in the Bills of Quantities are metric units.  Abbreviations used in 

these Bills of Quantities are as follows: 
 
 % = percent 
 h = hour 
 ha = hectare  
 kg = kilogram 
 kl = kilolitre 
 km = kilometre 
 km-pass  = kilometre-pass 
 kPa  =  kilopascal 
 kW = kilowatt 
 l  = litre  
 m = metre 
 mm = millimetre 
 m² = square metre 
 m²-pass = square metre-pass 
 m³ = cubic metre 
 m³-km = cubic metre-kilometre 
 month = month 
 MN = meganewton 
 MN.m = meganewton-metre 
 MPa = megapascal 
 No. = number 
 Prov sum = Provisional sum 
 PC sum = Prime Cost sum 
 R/only = Rate only 
 sum = lump sum 
 t  = ton (1000 kg) 

 W/day = Work day 
 

3. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance 
is made for waste. 

 
4. The prices and rates in these Bills of Quantities are fully inclusive prices for the work described under 

the items.  Such prices and rates cover all costs and expenses that may be required in and for the 
execution of the work described in accordance with the provisions of the Scope of Work, and shall 
cover the cost of all general risks, liabilities, and obligations set forth or implied in the Contract Data, 
as well as overhead charges and profit.  These prices will be used as a basis for assessment of 
payment for additional work that may have to be carried out. 

 
5. It will be assumed that prices included in these Bills of Quantities are based on Acts, Ordinances, 

Regulations, By-laws, International Standards and National Standards that were published 28 days 
before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org for information on 
standards) 

 
6. Where the Scope of Work requires detailed drawings and designs or other information to be provided, all 

costs associated therewith are deemed to have been provided for and included in the unit rates and 
sum amount tendered such items 

http://www.stanza.org.za/
http://www.iso.org/
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7. An item against which no price is entered will be considered to be covered by the other prices or rates 

in the Bills of Quantities. A single lump sum will apply should a number of items be grouped together 
for pricing purposes.  

 
8. The quantities set out in these Bills of Quantities are approximate and do not necessarily represent 

the actual amount of work to be done.  The quantities of work accepted and certified for payment will 
be used for determining payments due and not the quantities given in the Bills of Quantities. 

 
9. The short descriptions of the items of payment given in these Bills of Quantities are only for the 

purposes of identifying the items.  More details regarding the extent of the work entailed under each 
item appear in the Scope of Work. 

 
10.    Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the SABS     
1200 Standardized Specifications.   
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C 2.2 
 

Bill of Quantities 
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION A: PRELIMINARY AND GENERAL 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 SANS  
1200 AA 

SECTION A: PRELIMINARY AND GENERAL 
     

        
A .1 8.3 FIXED-CHARGE ITEMS      
        
A .1.1 8.3.1 Contractual Requirements Sum ========= =========   
        
A.1.2 8.3.2 Provision of facilities on site:      
        
  b)  Facilities for Contractor Sum ========= =========   
        
A.1.3. 8.3.3 General responsibilities and other fixed-charge 

obligations Sum ========= =========   
        
A.1.4 8.3.4 Removal of site Establishment Sum ========= =========   
        
        

        
A.2 8.4 TIME-RELATED ITEMS      
        
 A.2.1 8.4.1 Contractual Requirements Sum ========= =========   
        
A.2.2 8.4.2 Operate and maintain facilities on the Site:      
        
  b) Facilities for Contractor Sum ========= =========   
        
A.2.3. 8.4.3 General Responsibilities and other time-related 

obligations Sum ========= =========   
        
        

        
 A.3  SUMS STATED PROVISIONALLY BY 

ENGINEER      
        
A.3.1 PS 9.1.1 Allow for provisional sum for repairs to damaged 

services which could have been reasonably 
foreseen 

Prov. 
Sum ========= ========= 15,000 00 

        
A.3.1.1  Overheads, charges and profit on Item A.3.1 % 15,000.0    
        
A.3.2 PS 9.1.5 Electrical connection of the fridge to existing DB 

Board, Air conditioner Set, plumbing works and 
application of Epoxy to pack-shed floor. 

Prov. 
Sum ========= ========= 73,000 00 

        
A.3.2.1  Overheads, charges and profit on Item A.3.2 % 73,000.0    
        
A.3.3 PS 9.1.5 Supply and Installation of Awning over Roll-up 

Shutter doors. 
Prov. 
Sum ========= ========= 38,000 00 

        
A.3.3.1  Overheads, charges and profit on Item A.3.3 % 38,000.0    
        
A.3.4 8.5 Supply, deliver, connection, installation and 

securing of a booster pump with security cage to 
supply water from tanks to washers. 

Prov. 
Sum ========= ========= 9,800 00 

        
A.3.4.1  Overheads, charges and profit on Item A.3.4 % 9,800.0    
        
        

        
A.4 PAM OCCUPATIONAL HELATH AND SAFETY ACT      
        
A.4.1 PAM 8.2.1 

 
All costs and obligations to comply with the OHS 
Act Construction Regulations Sum ========= =========   

 Total Carried Forward   
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION A: PRELIMINARY AND GENERAL 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 Brought Forward   

A.4.2 PAM 8.2.1 
 

Time related obligations to comply with the OHS 
Act Construction Regulations Sum ========= =========   

        
        

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION B: ABLUTION FACILITY  

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

* SCMM-
02/24 

SECTION B: PACK-SHED ABLUTION FACILITY  
     

        
B.1  EARTH WORKS      
        
B.1.1 PC 2.1 Site Clearing - Clear and grub m² 645.0    
        
B.1.2 PC 2.8 Extra over for carting surplus excavated material 

designated area within the farm (distance not 
exceeding 250m) m³ 66.0    

        
B.1.3 PC 2.3 Cut to Fill      
        
B.1.3.1  Compact to 90% mod. AASHTO maximum 

density m³ 22.0    
        
B.1.4 PC 2.5 Excavate in earth for surface trenches m³ 8.0    
        
B.1.5 PC 2.11 Extra over for excavations in intermediate/hard 

rock for surface trenches m³ 4.0    
        
B.1.6 PC 2.4 Compacted filling material supplied by the 

Contractor m³ 28.0    
        
B.1.7 PC 2.9 Extra over for prescribed density tests on filling No. 6.0    
        
        

        
B.2  CONCRETE WORKS      
        
B.2.1 PC 3.1 Mass Concrete (20 MPa/19mm) for strip footings, 

column footings, surface beds cast in panels on 
waterproofing and slabs to be level m³ 9.0    

        
B.2.2 PC 3.2 Mass Concrete (20 MPa/19mm) for surface beds 

cast in panels on waterproofing and slabs at a fall 
(ready-mix only) m³ 6.0    

        
B.2.3 PC 3.8 Wooden float top of concrete to be at a slope  m² 6.0    
        
B.2.4 PC 3.9 Steel float top of concrete to be level m² 5.0    
        
B.2.5 PC 3.16 One layer of waterproof sheeting under surface 

beds 250 micron m² 26.0    
        
        

        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward   
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION B: ABLUTION FACILITY  

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 Brought Forward   

B.3  MASONRY WORKS      
        
B.3.1  Brickwork      
        
B.3.1.1 PC 4.1 230 mm Face brick walls in foundations m² 22.0    
        
B.3.1.2 PC 4.2 Extra over ordinary brickwork for facing in 

Stretcher bond and pointing in recessed joints m² 2.0    
        
B.3.1.3 PC 4.3 140 mm block walls to pack- shed building m² 82.0    
        
B.3.1.4 PC 4.3 90 mm block walls to pack- shed building m² 18.0    
        
B.3.2 PC 4.7 One layer of 375-micron damp proof course in 

walls  m 30.0    
        
B.3.3 PC 5.1 15mm thick cement plaster on walls  m² 185.0    
        
B.3.4  Prestressed fabricated lintels       
        
B.3.4.1 PC 4.6 1.5m x 105mm x 75mm lintels to doors and 

windows No. 8.0    
        
B.3.4.2 PC 4.6 3m x 105mm x 75mm lintels to roll-up doors No. 2.0    
        
        

        
B.4  WINDOWS, DOORS AND FITTINGS      
        
B.4.1 PC 7.1 Durowin Code TD7 (1022mm x 1264mm) window 

frames fitted with glass and burglar proofing No. 4.0    
        
B.4.2  Durowin Code NE1 (533mm x 654mm) window 

frames fitted with glass and burglar proofing No. 4.0    
        
B.4.3 PC 7.2 Steel door frame: 2 032mm x 813mm x 234mm No. 2.0    
        
B.4.4 PC 7.3 Steel door frame: 2 032mm x 813mm x 154mm No. 2.0    
        
B.4.5 PC 11.2 Solid flush external quality doors  No. 4.0    
        
B.4.6 PC 12.1 Three lever heavy-duty mortice lock No. 4.0    
        
        

        
B.5  WATER TANK AND BASE      
        
B.5.1 PC 15.13 10 000 litre polyethylene rainwater tank, fittings, 

valves and anchored to tank base.  No. 2.0    
        
B.5.2 PC 15.14 Extra over tank stank  No. 2.0    
        
        

        
        
        
        
        
        
        
        

 Total Carried Forward   
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION B: ABLUTION FACILITY  

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 Brought Forward   

B.6  PAINTING      
        
B.6.1 PC 16.1 Paint one coat undercoat and two coats flexible 

durable paint on plastered walls and ceiling m² 185.0    
        
B.6.2 PC 16.2 Paint three coats flexible durable paint on doors, 

door frames and windows, lightly sanded in-
between each coat  m² 6.0    

        
        

        
B.7  ROOF      
        
B.7.1 PC AS 12.1 Roof Structure Sum ========= =========   
        
B.7.2 PC 10.2 Roof covering with 0,58mm thick galvanised 

Chromadek IBR roofing sheets Class Z275 fixed 
to timber purlins  m² 30.0    

        
B.7.3 PC 15.1 Eaves gutters, on and including gutter brackets at 

not exceeding 1m centres  m 7.0    
        
B.7.4 PC 15.2 Extra over eaves gutter for outlet  No. 2.0    
        
B.7.5 PC 15.3 Rainwater downpipes, fixed with and including 

holderbats to walls at not exceeding 1,5m centres  m 6.0    
        
B.7.6 PC 10.6 Pressed fibre cement fascia boards and barge 

boards      
        
B.7.6.1  225 × 12 mm Pressed fibre cement fascia boards 

completed and fitted to roof structure m 13.0    
        
B.7.8.2  225 × 80 × 12mm Pressed fibre cement barge 

boards completed and fitted to roof structure m 9.0    
        
        

B.8  CEILING      
        
B.8.1 PC 9.1 Ceiling board for the extended structure m² 38.0    
        
B.8.2  Extra over for the supply and installation of 

brandering for ceiling Sum ========= =========   
        
B.8.3 PC 9.2 Gypsum cornice to ceiling m 70.0    
        
B.9  FLOOR COVERING      
        
B11.1  300 x 300 x 6mm ceramic tiles laid on existing 

concrete floor including tylon and grout and make 
good finish m² 35.0    

        
B11.2  300 x 300 x 6mm ceramic tiles laid on existing 

wall above the wash basins including tylon and 
grout and make good finish m² 68.0    

        
B11.3  300 x 300 x 6mm ceramic tiles laid on existing 

wall inside the shower wall including tylon and 
grout and make good finish m² 21.6    

        
        

 Total Carried Forward To Summary   
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION C: PLUMBING WORKS 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 SCMM-
02/24 

SECTION C: PLUMBING 
     

        
C.1  EARTHWORKS      
        
C.1.1 PC 2.4 Excavate in earth for surface trenches m³ 28.0    
        
C.1.2 PC 2.11 Extra over for excavations in intermediate rock for 

surface trenches m³ 4.0    
        
        

        
C2  SANITARY FITTINGS      
        
C2.1 PC 15.23 9 litre white glazed single flush cistern including 

lid and fitments No. 2.0    
        
C2.2 PC 15.3 Universal white top lift toilet seat cover No. 2.0    
        
C2.3 PC 15.3 White glazed vitreous pan with P-trap including 

connection to water supply and sewer line No. 2.0    
        
C2.4 PC 15.3 White glazed vitreous wash hand basin with 

stand and lit fitments including mixers fitted and 
connected to water supply No. 4.0    

        
C2.5 PC 15.3 New toilet roll holder plunged to wall No. 2.0    
        
C2.6 PC 15.3 New shower suit with crystal tech adjustable pivot 

door completely installed and connected to water 
supply. No. 2.0    

        
C2.7 PC 15.3 New wall hung urinal basin including fitments. No. 1.0    
        
        

C3  MIRRORS      
        
C3.1 PC 15.1 600mm x 450mm x 5mm silver mirrors laid above 

the wall tiles No. 2.0    
        
C4  FRESH WATER SUPPLY SYSTEM      
        
C4.1 PC 23.8 Supply, deliver and connect pipe from tap to Tank 

and fittings completely done Sum ========= =========   
        
C5  SEWERAGE CONNECTION      
        
C5.1 PC 15.23 Pipework and fittings completely done Sum ========= =========   
        
C6  SEPTIC TANK      
        
C6.1 PC 15.23 6000 litres septic tank completely installed. Sum ========= =========   
        
C7  FRENCH DRAIN      
        
C7.1 PC 15.23 500mm x 1.5m x 6m French drain completely 

constructed Sum ========= =========   
        
C8  ELECTRICAL WORK      
        
C8.1 PC 17.1 Electrical work for ablution facility completely 

done with fittings and switches and luminaries Sum ========= =========   

 Total Carried Forward   
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION C: PLUMBING WORKS 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 Brought Forward   

C9  TESTING      
        
C9.1  Testing and Commissioning Sum ========= =========   
        
        

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
VEGETABLE PACK SHED 

  

SECTION D: PACK-HOUSE EQUIPMENT 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

  SECTION D: PACK HOUSE EQUIPMENT      
        
D.1  PACKHOUSE EQUIPMENT (SPECIFICATION 

OF EACH ITEM TO BE SUBMITTED WITH THIS 
TENDER)      

        
D.1.1 PC AS 1.1  Motorized Air-bubble Vegetable/fruit Washing 

Machine with spray washing and nylon brushes No. 1.0    
        
D.1.2 PC AS 2.1  Vegetable Sorting table with shelf  No. 4.0    
        
D.1.3 PC AS 3.1  Packing Table with shelf No. 8.0    
        
D.1.4 PC AS 4.1  Neutral Service Counter No. 2.0    
        
D.1.5 PC AS 5.1  Stainless Steel Drawer Service Counter with 

storage No. 1.0    
        
D.1.6 PC AS 6.1  Vegetable Wrapping Machine  No. 3.0    
        
D.1.7 PC AS 7.1  Vegetable cutter Machine No. 1.0    
        
D.1.8 PC AS 8.1  Electronic Platform Scale (300kg) No. 1.0    
        
D.1.9 PC AS 9.1  Electronic Table-top Scale No. 3.0    
        
D.1.10 PC AS10.1  Pallet Jack with Scale: Manual Hydraulic hand 

Pellet Jack with scale No. 1.0    
        
D.1.11 PC AS 11.1  Vegetable Heavy-duty Vegetable Harvesting 

Crate  No. 150.0    
        
D.1.12 PC AS 12.1  Heavy-duty Perforated Vegetable Bulk Bin No. 2.0    
        
D.1.13 PC AS 13.1  770 litre Wheelie Bin No. 3.0    
        
D.1.14 PC AS 14.1  360 litre Mobile Waste Container with wheels No. 2.0    
        
D.1.15 PC AS 15.1  Washing Triple Sink with shelf No. 2.0    
        
D.1.16 PC AS 16.1  4 x Tier Industrial duty adjustable shelves  No. 7.0    
        
D.1.17 PC AS 17.1  18 000 BTU Mid-Wall Split Unit Air Conditioner 

Set No. 1.0    
        
        

        

 Total Carried Forward    
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SCMU8-26/27 -0000 
BILL OF QUANTITIES 
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SECTION D: PACK-HOUSE EQUIPMENT 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 Brought Forward   

        
D.1.18 PC AS 18.1  Design, supply, install and Commission a 

purpose-made cold-room. Design, size and sub-
divide an existing 8.2m x 3.8 x 2.8m room to a 
purpose made Cold-room complete with insulated 
floor, ceiling & walls.  The partition wall dividing 
the room must be made of metal sheet panels. 
Install an insulated freezer door to minimise heat 
exchange. Ensure that the 1.8m wide x 2m high 
pivot door is properly sealing, durable, improve 
energy efficiency, and well insulated. Doors must 
only be lockable from outside but must have 
opening/closing mechanism both inside and 
outside.  
Install a cold room unit that is compatible with 
available single-phase electricity supply. 
Required temperature range is 0 to 15 degrees 
Celsius. Compressor must be energy efficient. 
The power system must be properly sized to meet 
the cold room’s cooling demand. Surge protector 
and correctly sized over/under Voltage current 
protector must be installed. Earthing required.   
Digital thermometer - 30 to 50 degrees Celsius 
holding temperature outside the new freezer wall. 
Price includes connection to existing electricity. Sum ========= =========   

        
D.1.19 PC AS 19.1  150 litre Geyser: supply, delivery and fitments 

completely installed No. 1.0  
 

 
        
D.1.20 PC AS 20.1  180cm x 30cm x 45cm x 4-Tier Steel Metal 

Locker  No. 4.0    
        
D.1.21 PC AS 21.1  750mm x 1806mm Pivot Shower door with 

frames No. 2.0    
        
D.1.22 PC 26.2 Demonstration of the operation of equipment 

(1day) Sum ========= =========   
        
        

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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SUMMARY OF SECTIONS 

 

SECTION DESCRIPTION AMOUNT  
(RAND) 

1 SECTION A: PRELIMINARY AND GENERAL ........................... 
   

2 SECTION B:  ABLUTION FACILITY  ........................... 
   

3 SECTION C: PLUMBING WORKS ........................... 
   

4 SECTION D: PACK-HOUSE EQUIPMENT ........................... 
   

    SUBTOTAL ........................... 
   

5 Add 10% Contingencies ........................... 

    SUBTOTAL ........................... 
   

6 Add 15 % VAT ........................... 

 Total Carried Forward To Summary Of Schedules  
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C 3.1 
Scope of Work 
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EASTERN CAPE PROVINCIAL GOVERNMENT 

DEPARTMENT OF RURAL DEVELOPMENT AND AGRARIAN REFORM 
  

BID FOR BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION 
SCHEME FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL 

MUNICIPALITY OF THE CHRIS HANI DISTRICT. 
 
C3.1 Scope of Work 

1. Scope of Work and Management 

TOPIC SUB TOPIC 

DESCRIPTION OF THE WORKS 

Employer’s objective 
Construction of ablution facilities and supply of Equipment to IntelMinds Pack-
shed in Enoch Mgijima Local Municipality in the Chris Hani District. 

Overview and extent of 
works 

This contract entails the following: 
Supply, delivery and construction of ablution facilities structure.  Properly  
 
Ablution Facilities: 

• 6.48m x 4m x 2.8m Ablution facilities structure. 

• Structure built with standard bricks, plastered and painted. 

• 0.5mm IBR sheeting for flat roof. 

• 20MPa concrete floor and tilling 
Water Supply & Sewer Plumbing 

• Water supply, plumbing, electrical works, water tanks, septic tank, French 
drain, geyser, aircon and cold room. 

Pack Shed Equipping: 

• Pack-shed equipment including refrigerator 
 

Location of the works 
IntelMinds Project, Dyamala Village in the Enoch Mgijima Local Municipality. 
Refer to locality drawings for co-ordinates. 

ENGINEERING 

Design + Drawings + 
Specifications 

Done + Will be issued + Compiled by the division Engineering Services of 
DRDAR 

PROCUREMENT 

Preferential procurement 
procedures 

Method 1 – Price Preference 

Sub-contracting 
Sub-contracting will be allowed. The Contractor must however indicate at 
tender stage which portions of the work will be sub-contracted and to whom. 

CONSTRUCTION 

Works specifications 

1. The standards specifications will apply, as stated in: “Specifications of 
Construction Materials and methods to be used for Agricultural on-farm 
Infrastructure”, First additions, April 2022, Revision “DRDAR SCMM-02/2022”. 
2. Applicable SANS 1200 standards for the building works.  
3. Attached Project Particular Specifications will apply. 

Plant and materials 

1. The Employer will not provide any plant or material. 
2. The Contractor shall inform the Engineer in good time, to inspect and 
approve the plant and materials that will be used before construction 
commences or on arrival of material on site. 
 

Construction equipment 
1. The Employer will not provide any equipment.  
2. The Contractor shall provide all suitable construction equipment necessary 
to complete the project. 

Existing services 

Care should be taken by the contractor not to damage any existing services. 
The Engineer shall show the position of all existing infrastructure both above 
ground and below ground to the Contractor and the contractor are to ensure 
that no excavations shall commence without consent of the Engineer. 

Site establishment 
1. The Employer will not provide any facilities on site.  
2. The Contractor shall provide an office, storage shed, toilets, security, 
vehicles, labour and accommodation. 
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Site usage 
The Contractor shall not utilize the site for any other purpose than the 
construction of the agreed works. 

Permits and way leaves 
The Contractor will negotiate all necessary permits and way leaves with the 
local community. 

Survey control and Setting 
out works 

The Contractor will be responsible for the survey and setting out of all 
construction levels. After setting out the levels the Contractor will inform the 
Engineer to inspect the levels before any excavation work or construction work 
may commence.  

MANAGEMENT 

Management of works 1. Applicable SANS 1200, SANS 10400 standards will apply. 
2. Attached generic standards will apply. 
3. The standards specifications will apply, as stated in: “Specifications of 
Construction Materials and methods to be used for Agricultural on-farm 
Infrastructure”, First additions, December 2020, Revision “DRDAR SCMM-
01/2020”, will apply. 
4. Drawings and specifications will be provided by the Employer and shall be 
the only acceptable drawings for the agreed works. 
5. The Engineer will be available to perform inspections every day on request, 
but will perform at least one scheduled inspection per week. 
6. The Contract type is measured where payments to the Contractor will be 
made after measurement of the work done by the Engineer according to the 
following payment schedule.  
6.1. The Contractor shall submit invoices according to the agreed claims and 
the Engineer will recommend the payment. 
6.2. The Engineer will inspect the work at the Contractor’s request to measure 
the progress and determine the part payment that is due when both parties are 
in agreement about the claim. 
6.3. All payments can include materials that are secured on site under control 
of the Contractor. Materials on site which are not yet built into the works will 
compensated at 80% of the value as per the invoice from the material 
suppliers. 
6.4. The Employer allows for monthly interim payments for the project that can 
be used, 1 practical and 1 final payment. 
6.5. The practical completion of the construction work implies the work is 
complete and the beneficiaries can use the infrastructure. 
6.6. The final and last payment is the retention money that will be paid after a 
predetermined period after all construction work is done. This is the defects 
liability period. 
6.7. Certificates of Completion and Final Approval will be issued by the 
Engineer for practical and final construction completion. 
7. The Contractor shall provide the Engineer with proof that Insurance has 
been obtained for the contract period. 
8. The Contractor shall keep a daily record of all labour related matters, 
weather occurrences, all incidents that influenced construction. 
9. Communications between the Employer and Contractor will be in writing with 
copies to all stakeholders. 
10. The Contractor shall be responsible for testing the works after completion 
to ensure compliance with the Employer’s requirements. 
11. The Employer will commission the works during a public handing over 
ceremony. 
12. The Contractor shall repair all defects of workmanship and materials during 
the liability period. 

Health and safety 1. Attached Generic Occupational Health and Safety Specifications will apply. 
2. Applicable SANS 1200, SANS 10400 and 10142 standards will apply; 
3. Occupational Health and Safety Act (Act No. 85 of 1993) will apply; 
4. The Contractor shall appoint a person that will be responsible for health and 
safety issues on site and provide the Engineer with the name and credentials 
of this person. This person must also be trained in First Aid and must have a 
comprehensive First Aid Kit on site. 
5. The Contractor shall be responsible to design and apply measures to 
prevent accidents or injury to any person or property during construction. 
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C 3.2 
 

Specifications 
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PARTICULAR / GENERIC SPECIFICATIONS 

 
 
 
 
 
 
 
 
 

 
PS SCOPE 

 
THIS BID FOR BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI 
DISTRICT. 
 

PS 1 DISCLAIMER 

  
The information regarding subsurface conditions, materials on site and site information supplied, is provided 
in good faith for the contractor’s convenience as an indication of conditions likely to be encountered. No 
responsibility will be accepted for, and there is no guarantee of the information being representative of the 
whole area of the works or materials. 
 
The information provided will not be regarded as in way limiting. The contractor will be held to have satisfied 
himself of all conditions to be encountered on site and to allow accordingly in his tendered rates. 
 

PS 2 APPLICABLE STANDARDS  
 
The South African Bureau of Standards, Standard Specifications for Civil Engineering Construction (SABS 1200).  
It shall however be noted that reference is made in certain of the specifications to other standardized 
specifications which may or may not be included in this document.  Where such specifications are not included, 
they shall however be deemed to be included in the Contract documents. 
 
The Contractor shall have available for reference on site at all times a full set of the above specifications, together 
with any other to which they refer.  These specifications shall remain the property of the Contractor but shall be 
made available to the Engineer whenever required throughout the duration of the Contract.  
 
The South African Bureau of Standards, Standard Specifications for Civil Engineering Construction (SABS 1200) 
shall apply to this Contract together with additional amendments as set out herein 
 
PS 3 PLANT AND MATERIALS 
 
The Employer will not be providing any plant or supplying any materials for use by the Contractor in executing 
the works.  The Contractor must provide all plant and materials of whatever nature necessary to enable him to 
undertake the works as specified.  
 
The Contractor must provide all necessary samples and copies of the relevant test results required to prove 
compliance with the specifications, prior to utilisation of any material within the works. 
 
PS 3.1 Construction Equipment 
 
The provision of all tools and equipment of whatever nature, required for execution of the scheduled items, must 
be the responsibility of the Contractor, and the cost thereof must be included in the rates for the respective items 
of work. 
 
PS 4 EXISTING SERVICES 
 
The Contractor will be issued with drawings showing the position of existing services in the vicinity of his working 
area. The Contractor must contact the service authorities concerned (i.e. Water, Sanitation, Electricity and 
Telecommunications) to confirm the position of existing services, and must apply for the Construction Permit for 
work programmed within the road reserve when required. 
 
The Contractor is required to undertake work in proximity to existing services and he must take all necessary 
precautions to prevent any damage to these services.  In this regard, the Contractor must excavate by hand to 
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expose and confirm the location and depth of each existing service prior to carrying out any construction over or 
around the service. 
 
Should his operations result in any damage to existing services, he must immediately notify the Engineer and the 
local authority, who will inspect the damage and determine what further action is required. The Contractor must 
be responsible for the cost of all repairs or reinstatement necessary, whether these are carried out with his own 
resources or by a third party. 
 
PS 5 SITE ESTABLISHMENT 
 
PS 5.1 Services and Facilities Provided by the Employer 
 
The Employer will not provide any facilities or services. 
 
PS 5.2 Facilities Provided by the Contractor 
 
Due to the extremely constricted nature of the site, the Contractor must be required to determine the most 
convenient location for his camp site in consultation with the Community/Owner such that this will cause the least 
disruption and interference with his activities.  Dependent on his actual space requirement, different components 
of the camp could be located in different areas. 
 
Should the Contractor elect to locate any or all of his facilities in one area for a certain duration, and then relocate 
them later, any associated costs must be solely for his account, and no claims of any nature for additional costs 
will be entertained. 
 
The Contractor will be required to provide certain facilities for the exclusive use of the Engineer and his staff, all 
as defined in SABS 1200 AB, and as amended by any variations / additions in clause C3.4.1.6. 
 
PS 5.3 Storage and Laboratory Facilities 
 
The employer has no specific requirements for any storage or laboratory facilities, and the Contractor should 
provide whatever he deems to be necessary to support his activities. 
 
PS 5.4 Other Facilities and Services 
 
Should the Contractor require a supply of municipal water to enable him to undertake any of his activities on the 
site then he must make his own arrangements with the Community/Owner or Municipality for a suitable point of 
supply.  The Contractor must agree the details of both the position and the size of connection required with the 
relevant officials, and must be responsible for the cost of the connection, the cost of water used, and the cost of 
removal and reinstatement on completion. 
 
Should the Contractor require an electrical connection to his campsite then he must submit an application to the 
Community/Owner, Municipality’s electricity department or Eskom as might be applicable to obtain a supply with 
the necessary capacity at a suitable position. The Contractor must be responsible for the cost of the connection, 
the cost of electricity used, and the cost of removal and reinstatement on completion. 
 
The Contractor must: 
 
i) make his own arrangements for whatever telephone and facsimile services he may require. 
ii) provide sufficient serviced, portable toilets at convenient locations for the use of his staff during their time 

spent on site. 
iii) supply a first aid kit to be available at the site office, and re-stock the contents as and when necessary. 
iv) make available a list of emergency contact numbers for ambulance, police and fire services. 
v) provide the necessary facilities on site to temporarily store refuse, and make arrangements with the 

Municipality for regular refuse removals. Refuse storage facilities must make allowance for waste 
separation, re-cycling and re-use wherever possible 

 
All costs associated with any of the above aspects must be included in the relevant preliminary and general items. 
 
PS 5.5 Vehicles and Equipment 
 
No vehicles or specialised equipment is required for the employer and his agents. 
 
PS 5.6 Advertising Rights 
 
No advertising of any kind will be allowed on the site.   
 
PS 5.7 Notice Boards 
 
Two project notice boards will be required in accordance with SABS 1200 AB, and as amended by any 
variations/additions in clause C3.4.1.6. 
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PS 6 SITE USAGE 
 
The Contractor must restrict his operations to the boundaries of the site and he must not be allowed to occupy 
or impact on any other adjacent areas. 
 
PS 7 PERMITS AND WAY LEAVES 
 
The Contractor will be required to provide copies of permits for any borrow pits or quarries from which he intends 
to obtain bedding material or aggregate. 
 
The Contractor must be responsible for obtaining all of the necessary way leaves, permissions or permits 
applicable to working near any existing services or other infrastructure on Site, and must ensure that any way 
leaves, permissions or permits obtained by the Employer’s Agent prior to the award of the Contract are transferred 
into the Contractor’s name.  (Refer also to clause C3.4.4 above.) 
 
The Contractor must abide by any conditions imposed by such way leaves, permissions or permits.   
 
The Contractor must ensure that all way leaves, permissions and permits are kept on site and are available for 
inspection by the relevant service authorities on demand. 
 
PS 8 ALTERATION, ADDITIONS, EXTENSIONS AND MODIFICATIONS TO EXISTING WORKS 
 
Wherever the Contractor is required to carry out construction to lines and levels based on or tying into existing 
infrastructure, he must first check that the information provided for the existing works is accurate and correct. 
Should there be any discrepancies as regards position, or defects in the quality of the existing work which may 
affect the proposed work, then the Contractor must report these to the Engineer and request clarification prior to 
proceeding with the new construction. 
 
PS 9 INSPECTION OF ADJOINING PROPERTIES 
 
The Contractor and the Engineer must together inspect and record the condition of all adjoining properties or 
existing services, prior to the commencement of any work that may impact on these existing facilities in any way. 
 
PS 10 WATER FOR CONSTRUCTION PURPOSES 
 
The Contractor must make his own arrangements with the Community/Owner or Municipality to obtain water for 
construction purposes. 
 
PS 11 SURVEY CONTROL AND SETTING OUT OF THE WORKS 
 
The Contractor must be solely responsible for the setting out of his work, and will be provided with the necessary 
bench marks and co-ordinated pegs on which to base the setting out. 
 
All other control points and benchmarks required for construction or computation of quantities must be set out by 
the Contractor in consultation with the Engineer. Points set out must be clearly marked and the position and all 
other relevant data placed on a site plan. A copy of the plan must be handed to the Engineer immediately, for 
control purposes. 
 
Any existing beacons disturbed or removed during the course of the Contract will be replaced at the Contractor’s 
cost. Only a land surveyor or the Engineer’s Surveyor who originally installed the beacons will be allowed to 
replace them. 
 
PS 12 MANAGEMENT 
 
PS 12.1 Management of the Works 
 
PS 12.1.1 Applicable SANS Standards 
 
The applicable standards are listed in clause PPS 2.   
 
PS 12.1.2 Particular / Generic Specifications 
 
Particular or generic specifications are included for all parts of the work. 
 
PS 12.1.3 Planning and Programming 
 
Within 14 days of the Commencement Date the Contractor must prepare and submit to the Engineer for approval 
a fully detailed programme showing: 
 
• the sequence and duration of all activities required to undertake the scheduled work. 
• the linkage between activities deemed to be on the critical path. 
• critical dates for receipt of information and drawings. 
• milestone date for Completion of different sections of the work. 
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Whenever the work deviates significantly from the proposed programme for whatever reason, the Contractor 
must, following a request from the Engineer, must prepare a new programme that shows how the work will be 
re-scheduled so as to achieve the original Completion Date. 
 
The Contractor must take cognisance of the exploration work which has to be executed prior repairing or 
replacing of existing pipelines. 
 
PS 12.1.4 Sequence of the Works 
 
The sequence of work must be carried out strictly in accordance with the approved programme as detailed above. 
 
PS 12.1.5 Methods and Procedures 
 
Prior to the commencement of any work on the Site the Contractor must submit method statements for each 
separate construction activity that he is required to undertake. The method statements must be submitted to the 
Engineer for approval at least 10 days prior to the scheduled start of the activity. The method statements must 
set out the technical procedures to be followed in carrying out the activity and must include details of compliance 
with both Occupational Health and Safety and Environmental aspects. 
 
The Contractor must ensure that his staff and workers are properly trained in the safe and effective use of any 
equipment, plant or materials necessary to undertake the work. 
 
PS 12.1.6 Quality Control 
 
The Contractor must provide whatever samples of materials are required for approval prior to commencement, 
together with the applicable test results to prove compliance with the relevant specification. He must undertake 
all necessary tests that are stipulated in terms of the applicable specification to ensure that his workmanship 
meets the required standard. 
 
PS 12.1.7 Environment 
 
The Contractor must ensure that he is fully aware of the requirements of the CEMP and that he understands his 
responsibilities regarding both his management of the project and the actual construction activities on Site. 
 
PS 12.1.8 Accommodation of Traffic 
 
The Contractor is responsible for the safety of all vehicular and pedestrian traffic affected by his work and must 
provide all the necessary warning signs, barricading and lighting as necessary, fully in compliance with the 
requirements of the SADC Road Traffic Signs Manual and with the approval of the Traffic Department. 
 
PS 12.1.9 Other Contractors 
 
The Contractor has sole possession of the site and does not have to deal with other contractors. 
 
PS 12.1.10 Testing, Completion, Commissioning 
 
Each aspect of the work included in the Contract must be fully tested in accordance with the requirements of the 
relevant standard specification, as amended by the Specification Data as applicable, prior to completion of the 
works as a whole. All outstanding work must be completed and substandard work must be corrected prior to 
completion taking place. 
 
PS 12.1.11 Recording of weather 
 
The Contractor is required to keep a detailed record of daily weather conditions on the Site.  The information 
must include rainfall, wind speed and direction, cloud cover and temperature. The format and extent of detail 
required must be agreed with the Engineer prior to commencement. (Refer to clause PS 12.1.17) below). A 
summary of inclement weather shall be recorded in the minutes of site meetings. 
 
 
PS 12.1.12 Format of Communications 
 
All communication of whatever nature is through the Engineer. Only under circumstances that relate to health 
and safety can the Contractor act on instructions issued by any other party. These instructions must then be 
immediately communicated to the Engineer with a request for confirmation of the instruction. 
 
The Contractor is required to provide a suitable triplicate book which is used for communication between the 
Engineer or his representative and the Contractor.  The book may be used for the issue of site instructions, the 
request for information or inspections, or merely to record aspects of contractual importance. 
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PS 12.1.13 Key Personnel 
 
Within 14 days of the Commencement Date and prior to commencement of any operations on site, the Contractor 
shall submit to the Employer’s Agent detailed CV’s of his key personnel together with their relevant contact 
details.  Should the key personnel not be the same as those included in the tender submission, then the 
Contractor shall be required to provide personnel with equivalent or better qualifications and experience. 
 
The Contractor keeps a site representative competent to administer and control the works continuously in the 
Working Areas during the execution of the works. The Contractor informs the Engineer of the name of the site 
representative, and any instruction given to the site representative by the Engineer is deemed to be given to the 
Contractor. 
 
PS 12.1.14 Management Meetings 
 
The Contractor is required to attend a monthly site meeting during which all aspects relating to the progress, 
scope, expenditure, OHS, environmental and general administration of the Contract is discussed. The Contractor 
must ensure that his representative at the meeting has the necessary understanding and authority to make 
decisions regarding these issues. 
 
In addition, technical meetings are held on monthly, during which time aspects of a more technical nature relating 
to the actual construction process and quality of the work are addressed. 
 
PS 12.1.15 Forms for Contract administration 
 
The Contractor will keep all records as stated below as well as the following: 
 
• EPWP forms to be submitted together with all Payment Certificates. 
• Report on progress and labour at site meetings. 
 
PS 12.1.16 Payments 
 
All payments to the Contractor are by means of direct electronic transfer and the Contractor must provide his 
banking details to the Engineer together with the initial payment claim. 
 
PS 12.1.17 Daily Records 
 
The Contractor is required to maintain a daily record of all construction activities taking place on Site which 
includes details of plant, personnel, and visitors as well as other events such as weather conditions or any 
circumstances that may have a bearing on the nature and progress of his operations. 
 
The Contractor is required to provide a detailed report at each site meeting.  The report must be in a format to be 
agreed with the Engineer and contain the following: 
 
• Details of actual progress versus programme for each construction activity. 
• A daily record of rainfall and other weather events that could affect the work. 
• Details of any delays that have occurred due to weather or any other cause. 
• A record of resources (people, plant and equipment) present on Site. 
• Details of any accidents or lost time incidents that have occurred. 
• A list of information required. 
 
PS 12.1.18 Payment Certificates 
 
Payment Certificates shall be drawn up in an agreed format based on the bills of quantities and any variation 
orders authorised.  The date for submission of each payment claim shall be agreed with the Employer’s Agent.  
The procedure for preparation of Payment Certificates shall be as follows: 
 
• The actual quantity for each item shall be agreed with the Employer’s Agent or his representative based 

on the cumulative total of the previous monthly quantity and the additional work carried out during the 
month. 

• The Contractor shall draw up and submit his claim using the agreed quantities. 
• The Employer’s Agent shall check the claim and confirm the amount to be paid. 
• The Contractor shall provide a VAT invoice to the Employer’s Agent for the agreed amount. 
• The Employer’s Agent shall prepare the payment certificate and submit the claim, accompanied by the 

VAT invoice. 
 
PS 12.1.19 Proof of Compliance with the Law 
 
The Contractor is required to comply with all regulations and laws of whatever nature which are applicable to his 
operations throughout the duration of the Contract, and produce documentary evidence when requested for all 
aspects, including, but not limited to: 
 
• Valid proof of registration with the Compensation Commissioner. 
• Proof of registration for income tax and VAT. 
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• Compliance with the Occupational Health and Safety Act and Construction Regulations. 
 
PS 12.2 Health and Safety 
 
The Contractor must comply with all relevant aspects of the Occupational Health and Safety Act together with 
the Regulations referred to therein, as applicable to the scope of his activities. 
 
Particular attention must be paid to the issuing of the relevant Notices, appointment of responsible people, 
undertaking Hazard Identification and Risk Assessments, and preparation of a Health and Safety Plan. All 
necessary documentation must be prepared and submitted for comment and approval immediately after the 
Contract award. 
 
Specific Health and Safety considerations applicable to this project are detailed in the Occupational Health and 
Safety Specification, attached to this document. 
 
Method statements submitted for the Contractor’s construction activities include details of compliance with 
Occupational Health and Safety, and must be submitted immediately after the Contract award and prior to 
commencement with any work on Site. 
 
The Contractor must provide the necessary personal protective equipment and clothing to all staff as relevant for 
the type of work being carried out. 
 
Whenever the Contractor’s staff are subjected to hazardous substances, excessive dust or noise, he must 
arrange for pre and post-employment medical examinations on the affected employees. 
 
No member of the Contractor’s staff is allowed on Site while under the influence of alcohol or drugs. Any member 
of his staff who exhibit signs of alcohol or drug usage must be immediately removed from the premises. 
 
The Contractor is responsible for the protection of the public in the areas in which he is working and must provide 
barricades and lighting as necessary to ensure their safety. He is also responsible for the safe control of traffic 
wherever his works impact on the existing roadways. 
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PAM HEALTH AND SAFETY SPECIFICATIONS 

 
Generic occupational health and safety specification for construction work contracts 
 
PAM:  SCOPE 
 
This health and safety specification in respect of a construction work contract: 
  
a) provides the overarching framework within which the contractor is required to demonstrate compliance 

with certain requirements for occupation health and safety established by the Occupational Health and 
Safety Act of 1993 during construction;  

 
b) establishes the manner in which the contractor is to manage the risk of health and safety incidents in 

during the construction; and  
 
c) establishes the manner in which the employer’s health and safety agent will interact with the contractor. 

 

Note 1. This specification establishes generic requirements to enable the employer and the contractor to satisfy aspects 
of the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Construction Regulations, 2014. 
The contractor is required to develop, implement and maintain package specific health and safety plans. The 
employer is required to provide certain package specific information to the contractor or a health and safety 
specification for the works to enable such plans to be formulated. Accordingly, this generic specification on its 
own cannot ensure compliance with the requirements of the aforementioned Act (See Annexure A). 

 
Note 2. The Construction Regulations, 2014, require an employer to stop any contractor from executing construction work 

which is not in accordance with the contractor’s health and safety plan for the site or which poses to be a threat 
to the health and safety of persons. 

 
Note 3. This specification establishes generic health and safety requirements. Site specific requirements for health and 

safety are stated in the scope of work associated with a contract (see Annexure A). 
 
Note 4. The South African Council for the Project and Construction Management Professions has established the 

following specified categories of registration in terms of the Project and Construction Management Professions 
Act of 2000 (Act No. 48 of 2000): 

 
a) a Construction Health and Safety Agent who may be appointed by an employer to act as his agent in terms of the 

Occupational Health and Safety Act of 1993 and the Construction Regulations issued in terms of that Act; 
b) a Construction Health and Safety Manager who may be appointed by an employer to complement his professional 

team or by a contractor to manage company or project health and safety performance and compliance in 
accordance with the Occupational Health and Safety Act and Regulations; and   

c) a Construction Health and Safety Officers who may be appointed by an employer to mitigate the risk on a project 
or by a contractor to monitor and assist on-site health and safety performance and compliance in accordance with 
the Occupational Health and Safety Act and Regulations and services.  

 
 

PAM 1 DEFINITIONS 
 
Act: The Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 
 
contractor: person or organization that contracts to provide the work covered by the contract 
 
contract manager: person appointed by the employer to administer the contract on his behalf  
 
competent person: any person who: 
 
a) has in respect of the work or task to be performed the required knowledge, training and experience and, 

where applicable, qualifications specific to that work or task; and  

PROJECT SPECIFICATIONS FOR BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF 
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b) is familiar with the Act and applicable regulations made in terms of the Act 
 
Note: The Regulations stipulate that where appropriate qualifications and training are registered in terms of the provisions 

of the National Qualification Framework Act of 2000.those qualifications and training must be regarded as the 
required qualifications and training.   

 

danger: anything which may cause injury or damage to persons or property 
 
employer: person or organisation that enters into a contract with the contractor for the provision of the work 
covered by the contract 
 
employer’s health and safety agent: the person appointed as agent by the employer in terms of Regulation 
4(5) of the Construction regulations and named in the contract data as the being the employer’s agent 
responsible for health and safety matters 
 
ergonomics: the application of scientific information concerning humans to the design of objects, systems 
and the environment for human use in order to optimise human well-being and overall system performance 
 
hazard:  a source of or exposure to danger 
 
hazard identification: the identification and documenting of existing or expected hazards to the health and 
safety of persons, which are normally associated with the type of construction work being executed or to be 
executed 
 
health and safety plan: a documented plan which addresses hazards identified and includes safe work 
procedures to mitigate, reduce or control the hazards identified 
 
health and safety specification: a site, activity or project specific document pertaining to all health and safety 
requirements related to construction work which is included in the contractor’s contract with the employer or 
an order issued in terms of framework agreement 
 
healthy: free from illness or injury attributable to occupational causes 
 
incident: an event or occurrence occurring at work or arising out of or in connection with the activities of 
persons at work, or in connection with the use of plant or machinery, in which, or in consequence of which: 
 
a) any person dies, becomes unconscious, suffers the loss of a limb or part of a limb or is otherwise injured 

or becomes ill to such a degree that he is likely either to die or to suffer a permanent physical defect or 
likely to be unable for a period of at least 14 days either to work or to continue with the activity for which 
he was employed or is usually employed; 

 
b) a major incident occurred; or 
 
c) the health or safety of any person was endangered and where: 

i) a dangerous substance was spilled; 
ii) the uncontrolled release of any substance under pressure took place; 
iii) machinery or any part thereof fractured or failed resulting in flying, falling or uncontrolled moving 

objects; or machinery ran out of control 
 
inspector: a person designated as such under section 28 the Act 

 
major incident: an occurrence of catastrophic proportions, resulting from the use of plant or machinery, or 
from activities at a workplace 
 
reasonably practicable:  practicable having regard to: 
 
a) the severity and scope of the hazard or risk concerned; 
 
b) the state of knowledge reasonably available concerning that hazard or risk and of any means of 

removing or mitigating that hazard or risk; 
 
c) the availability and suitability of means to remove or mitigate that hazard or risk; and 
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d) the cost of removing or mitigating that hazard or risk in relation to the benefits deriving therefrom; 
 
risk: the probability that injury or damage will occur 
 
safe: free from any hazard 
 
scaffold: any temporary elevated platform and supporting structure used for providing access to and 
supporting workmen or materials or both 
 
structure:  
 
a) any building, steel or reinforced concrete structure (not being a building), railway line or siding, bridge, 

waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, drainage 
works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and 
underground tanks, earth retaining structure or any structure designed to preserve or alter any natural 
feature, and any other similar structure; 

 
b) any false work, scaffold or other structure designed or used to provide support or means of access 

during construction work; or 
 
c) any fixed plant in respect of construction work which includes installation, commissioning, 

decommissioning or dismantling and where any construction work involves a risk of a person falling 
 
substance: any solid, liquid, vapour, gas or aerosol, or combination thereof 
 
suitable: capable of fulfilling or having fulfilled the intended function or fit for its intended purpose 
 
temporary works: any falsework, formwork, support work, scaffold, shoring or other temporary structure 
designed to provide support or means of access during construction 
 
workplace: any premises or place where a person performs work in the course of his employment 
 
PAM 2 INTERPRETATION 
 
PAM 2.1 The Act and its associated regulations shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and this specification. 
 
PAM 2.2 Compliance with the requirements of this specification does not necessarily result in compliance with 
the provisions of the Act. 
 
PAM 3 REQUIREMENTS 
 
PAM 3.1 General requirement 
 
The contractor shall: 
 
a) create and maintain as reasonably practicable a safe and healthy work environment,  
 
b) execute the work in a manner that complies with all the requirements of the Act and all its associated 

regulations, and in so doing, minimize the risk of incidents occurring;  
 
c) conspicuously display any site-specific number assigned to the construction site in terms of the 

Construction Regulations 2014 at the main entrance to the site; and  
 
d) respond to the notices issued by the employer’s health and safety agent as follows: 
 

1) Improvement Notice: improve health and safety performance over time so that repeat notices are 
not issued;  

 
2) Contravention Notice: rectify contravention as soon as possible; 
 
3) Prohibition Notice: terminate affected activities with immediate effect and only recommence 

activities when it is safe to do so. 
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Note: Financial penalties can be applied should Contravention Notices be issued. This should be dealt with in the Contract 

Data.  

 
PAM 3.2 Administration 
 
PAM 3.2.1 Notification of intention to commence construction work  
 
PAM 3.2.1.1 The contractor shall on sites where no construction work permit has been issued by the Provincial 
Director of the Department of Labour notify such director in writing using a form similar to that contained in 
Annexure 2 of the Construction Regulations issued in terms of the Act before construction work commences 
and retain proof of such notification in the health and safety file where the work includes: 
 
a) excavation work;  
 
b) working at height where there is a risk of falling;  
 
c) the demolition of a structure;  

 
d) the use of explosives; or 

 
e) a single storey dwelling for a client who is going to reside in such dwelling upon completion 
 
PAM 3.2.1.2 The contractor shall ensure that no work commences on an electrical installation which requires 
a new supply or an increase in electricity supply before the person who supplies or contracts or agrees to 
supply electricity to that electrical installation has been notified of such work.   
 
PAM 3.2.1.3 The contractor shall ensure that no asbestos work is carried out before the Provincial Director of 
the Department of Labour has been notified in writing. 
 
PAM 3.2.2 Copy of the Act 
 
The contractor shall ensure that a copy of the Act and relevant regulations is available on site for inspection 
by any person engaged in any activity on the site. 
 
PAM 3.2.3 Good standing with the compensation fund or a licensed compensation insurer 
 
The contractor shall before commence with any work on the site provide the employer’s health and safety 
representative with proof of good standing with the compensation fund or with a licensed compensation insurer. 
 
PAM 3.2.4 Emergency procedures 
 
PAM 3.2.4.1 The contractor shall submit for acceptance to the employer’s health and safety agent an 
emergency procedure which include but are not limited to fire, spills, accidents to employees, exposure to 
hazardous substances, which: 
 
a) identifies the key personnel who are to be notified of any emergency; 
 
b) sets out details including contact particulars of available emergency services; and 
 
c) the actions or steps which are to be taken during an emergency. 
 
PAM 3.2.4.2 The contractor shall, within 24 hours of an emergency taking place notify the employer’s health 
and safety agent in writing of the emergency and briefly outline what happened and how it was dealt with. 
 
PAM 3.2.5 Health and safety file 
 
PAM 3.2.5.1 The contractor shall establish and maintain on site a health and safety file which contains 
copies, as relevant of: 
 
a) the following documents which shall be placed in the file prior to commencing with physical construction 

activities 
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1) copy of the contraction work permit issued in terms of the Construction Regulations 2014;  
 
2) the contractor’s health and safety policy, signed by the chief executive officer, which outlines the 

contractor’s objectives and how they will be achieved and implemented by the contractor; 
 
3) copies of all risk assessments that were conducted 
 
4) the notification made to the Provincial Director of Labour, and if relevant, the notification of the 

person who supplies or contracts or agrees to supply electricity to that electrical installation; 
 
5) the letters of appointment, as relevant, together with a brief curriculum vita (CV) of: 

 
— the construction manager and any assistant construction managers; 
— the construction health and safety manager 
— the construction health and safety officer 
— the risk assessor who is tasked to perform the risk assessments; and  
— the registered person responsible for the electrical installation covered by the Electrical 

Installations Regulations; 
— the authorised persons responsible for gas appliances, gas system gas reticulation system 

covered by the Pressure Equipment Regulations; 
 

6) a copy of the certificate of registration of the registered person responsible for the electrical 
installation covered by the Electrical Installations Regulation; 

 
7) the approval of the design of the part of an electrical installation which has a voltage in excess of 

1 kV by a person deemed competent in terms of the Electrical Installations Regulations; 
 

8) the approval of the design of the part of an electrical installation which has a voltage in excess of 
1 kV by a person deemed competent in terms of the Electrical Installations Regulations; 

 
9) proof of registration of the electrical contractor who undertakes the electrical installation in terms 

of the Electrical Installations Regulations; 
 

10) the preliminary hazard identification undertaken by a competent person; 
 
11) the organogram which outlines the roles of the construction supervisor’s assistants and safety 

officers; and  
 
12) the contractor’s health and safety plan;  
 
13) the emergency procedures;  
 
14) the procedure for the issuing and replacement of lost, stolen, worn or damaged personal 

protective clothing and equipment; and  
 
15) proof that the contractor and all the subcontractors are registered and in good standing with the 

compensation fund or with a licensed compensation insurer relevant to the type of work 
performed;   

 
b) the following documents, as relevant, which shall be placed in the file after construction activities have 

commenced 
 

1) the letters of appointments, if relevant, together with a brief curriculum vita (CV) of: 
 

— persons who are required to assist the construction supervisor; 
—  construction supervisor for the site in respect of construction work covered by the 

Construction Regulations; 
— competent persons;  
— assistants of construction supervisor; and  
— designers of temporary works; 
 

2) any revisions to the organogram which outlines the roles of the construction supervisor’s 
assistants and safety officers; 
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3) each and every subcontract agreement and each and every subcontractor’s approved health and 

safety plan; 
 
4) proof that every subcontractor is registered and in good standing with the compensation fund or 

with a licensed compensation insurer relevant to the type of work performed;   
 
5) proof of all subcontractor’s induction training whenever it is conducted;  

 
6) copies of the minutes of the contractor’s subcontractors’ health and safety meetings; 
 
7) copies of each of the contractor’s subcontractors’ health and safety policy, signed by the chief 

executive officer, which outlines the contractor’s objectives and how they will be achieved and 
implemented by the contractor;  

 
8) the health and safety plans of all the contractor’s subcontractors who are required to provide such 

plans; 
 
9) copies of the fall protection plan and each revision thereof; 
 
10) a comprehensive and updated list of all the subcontractors employed on site by the contractor, 

indicating the type of work being performed by such sub-contractors; 
 
11) the outcomes of the monthly audits for compliance with the approved health and safety plan of 

each and every sub-contractor working on the site; 
 
12) any report made to an inspector by the health and safety committee; 
 
13) the minutes of all health and safety meetings and any recommendations made to the contractor 

by the health and safety committee;   
 
14) the findings of all audit reports made regarding the implementation of the contractor’s or a 

subcontractor’s health and safety plan;  
 
15) the inputs of the safety officer, if any, into the health and safety plan; 
 
16) details of induction training conducted whenever it is conducted including the list of attendees; 
 
17) proof of the following where suspended platforms are used: 
 

— a certificate of system design issued by a professional engineer, professional certificated 
engineer or a professional engineering technologist; 

— proof of competency of erectors, operators and inspectors; 
— proof of compliance of operational design calculations with requirements of the system design 

certificate; 
— proof of performance test results; 
— sketches indicating the completed system with the operational loading capacity of the 

platform;  
— procedures for and records of inspections having been carried out; 
— procedures for and records of maintenance work having been carried out; 
— proof that the prescribed documentation has been forwarded to the provincial director; 
 

18) letters of appointments for competent persons to supervise the activities which law requires to be 
so supervised; 

 
19) a copy of risk assessments made by competent persons; 
 
20) records of the register of inspections made by a competent person immediately before and during 

the placement of concrete or any other load on formwork; 
 
21) the names of the first aiders on site and copies of the first aid certificates of competency;  
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22) the names of the persons the persons who are in possession of valid certificate of competency in 
first aid and copies of such certificates;  

 
23) medical certificates of fitness for the contractor’s and subcontractors’ employees specific to the 

construction work to be performed and issued by an occupational health and safety practitioner:  
 
24) details of all incidents together with the Contractor’s investigative report on such incident;  
 
25) the record of inspections carried out by the designers of structures to ensure compliance with 

designs; and 
 
26) any other documentation required in terms of regulations issued in terms of the Act including a 

record of all drawings, designs, materials used and other similar information concerning the 
completed structure; 

 
PAM 3.2.5.2  The health and safety file shall be made available for inspection by any inspector, 
subcontractor, the contract manager, the employer’s health and safety agent or employee of the contractor 
upon the request of such persons. 
 
PAM 3.2.5.3   The health and safety file shall be updated to ensure that its contents always reflect the latest 
available information.  
 
PAM 3.2.5.4 The contractor shall hand over a copy of the health and safety file to the employer’s health and 
safety agent upon completion of the contract and if relevant, a certificate of compliance accompanied by a test 
report for the electrical installation in accordance with the provisions of the Electrical Installation Regulations. 
 
PAM 3.2.6 Health and safety committee 
 
PAM 3.2.6.1 The contractor shall convene health and safety meetings whenever more than two health and 
safety representatives have been appointed for the site. These meetings shall be attended by all health and 
safety representatives and persons nominated by the contractor. Such meetings shall be convened whenever 
necessary but at least once every month to: 
 
a) make recommendations to the contractor regarding any matter affecting the health or safety of persons 

on the site; and 
 
b) discuss any incident on the site in which or in consequence of which any person was injured, became 

ill or died. 
 
PAM 3.2.6.2 The contractor shall consult with the health and safety committee on the development, monitoring 
and review of the risk assessment. 
 
PAM 3.2.6.3 The contractor shall ensure that minutes of the health and safety committee meetings are kept. 
The employer’s health and safety agent shall be invited to attend such meetings as an observer. 
 
PAM 3.2.7 Inspections, formal enquires and incidents 
 
PAM 3.2.7.1 The contractor shall inform the relevant safety representative: 
 
a) beforehand of inspections, investigations or formal inquiries of which he has been notified by an 

inspector; and 
 
b) as soon as reasonably practicable of the occurrence of an incident on the site. 
 
PAM 3.2.7.2 The contractor shall record all incidents and notify the employer’s health and safety agent of any 
incident, except in the case of a traffic accident on a public road, as soon as possible after it has occurred and 
report such incidence to an inspector of the department of labour and notify the Provincial Director of the 
Department of Labour of such incident within 7 days on the prescribed form. 
 
PAM 3.2.7.3 The contractor shall investigate all incidents and issue the employer’s health and safety agent 
with copies of such investigations. 
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PAM 3.2.7.4 The contractor shall in the event of an incident in which a person dies, or is injured to such an 
extent that he is likely to die, or suffered the loss of a limb or part of a limb:   
 
a) notify the Provincial Director of the Department of Labour of such incident by telephone, facsimile or 

similar means of communication; 
 
b) ensure that no person disturbs the site at which the incident occurred or remove any article or substance 

involved in the incident therefrom, without the consent of an inspector, unless an action is necessary to 
prevent a further incident, to remove the injured or dead, or to rescue persons from danger; and. 

 
c) provide the Provincial Director of the Department of Labour with a report which includes the measures 

that the contractor or his subcontractor intend to implement to ensure a safe site as reasonably 
practicable.  

 
PAM 3.2.7.5 The contractor shall notify the Provincial Director of the Department of Labour of the death of any 
person which results from injuries sustained in an incident. 
 
PAM 3.2.8 Personal protective equipment and clothing 
 
The contractor shall ensure that: 
 
a) all workers are issued with the necessary personal protective clothing; 
 
b) all workers are identifiable at all times by having the company for which they work for printed on the 

back or front of their overalls; and 
 
c) clear procedures are in place for the replacement of lost, stolen, worn or damage personal protective 

clothing. 
 
PAM 3.3 Appointments 
 
PAM 3.3.1 Construction manager 
 
The contractor shall appoint in writing one full time competent person as the construction manager with the 
duty of managing all the construction on a single site including that of ensuring occupational health and safety 
compliance.  Where appropriate, the contractor shall appoint in writing one or more assistant construction 
managers.  
 
PAM 3.3.2 Appointment of construction health and safety officers 

 
The contractor shall after consultation with the employer after considering the size of the project, the degree 
of danger likely to be encountered or the accumulation of hazards or risks on the site, prior to commencing the 
work and if necessary, appoint a full-time or a part-time suitably qualified health and safety officer to assist in 
the control of all health and safety related aspects on the site.  
 
PAM 3.3.3 Construction supervisors 
 
PAM 3.3.3.1 The construction manager shall in writing appoint construction supervisors responsible for 
construction activities and ensuring occupational health and safety compliance on the construction site.  
 
PAM 3.3.3.2 A contractor shall after considering the size of the project and if considered necessary, appoint 
in writing one or more competent employees for different sections of the work to assist the construction 
supervisor. 
 
PAM 3.3.4 Competent persons 
 
PAM 3.3.4.1  The contractor shall appoint in writing competent persons to supervise or inspect, as relevant, 
any of the following: 
 
a) formwork and support work operations; 
 
b) excavation work; 
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c) demolition work; 
 
d) scaffolding work operations; 
 
e) suspended platform work operations; 
 
f) material hoists; 
 
g) bulk mixing plants;  
 
h) temporary electrical installations;  
 
i) the stacking and storage of articles on the site; and  
 
j) fire equipment.   
 
PAM 3.3.4.2 The contractor shall appoint in writing competent persons to: 
 
a) induct employees in health and safety; and  
 
b) prepare and update as necessary a fall protection plan and to provide the construction manager with a 

copy of the latest version of such plan.  
 
PAM 3.3.5 Health and safety representatives 
 
PAM 3.3.5.1 The contractor shall appoint in writing one health and safety representative for every 50 
employees working on the site, whenever there are more than 20 employees on the site, to: 
 
a) review the effectiveness of health and safety measures; 
 
b) identify potential hazards and potential major incidents; 
 
c) in collaboration with his employer, examine the causes of incidents; 
 
d) investigate complaints by any employee of the contractor relating to that employee's health or safety on 

the site; 
 
e) make representations to the contractor on matters arising from a), b), c) or d) or on general matters 

affecting the health or safety of the employees at the workplace; 
 
f) inspect the site with a view to, the health and safety of employees, at regular intervals;  
 
g) participate in consultations with inspectors at the workplace and accompany inspectors on inspections 

of the workplace; and 
 
h) participate in any internal health or safety audit. 
  
PAM 3.3.5.2 The contractor shall provide the health and safety representatives with the necessary assistance, 
facilities and training to carry out the functions established in 4.3.1 
 
PAM 3.4 Employer’s health and safety agent 
 
PAM 3.4.1 The employer’s health and safety agent shall: 
 
a) audit the contractor’s compliance with the requirements of this specification prior to the commencement 

of any physical construction activities on the site;   
 
b) accept or reject the contractor’s health and safety plans, giving reasons for rejecting such plans;  
 
c) monitor the effective implementation of all safety plans;  
 
d) conduct periodic and random audits on the health and safety file to establish compliance with the 

requirements of this specification; 
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e) visit the site at regular intervals to conduct site inspections, and based upon such visits issue, wherever 

necessary, Improvement Notices, Contravention Notices and Prohibition Notices, to the contractor or 
any of the contractor’s subcontractors with a copy to the contract manager and, where relevant, to the 
contractor.  

 
PAM 3.4.2 The contractor shall invite the employer’s health and safety agent to audit compliance with the 
requirements of this specification before commencing with any physical construction activity on the site. 
 
PAM 3.5 Creating and maintaining a safe and healthy work environment 
 
PAM 3.5.1 General 
 

PAM 3.5.1.1 The contractor shall with respect to the site and the construction work that are contemplated: 
 
a) cause a preliminary hazard identification to be performed by a competent person before commencing 

any physical construction activity;  
 
b) evaluate the risks associated with the identified hazard to the health and safety of such employees and 

the steps that need to be taken to comply with the Act; and 
 
c) as far as is reasonably practicable, prevent the exposure of such employees to the hazards concerned 

or, where prevention is not reasonably practicable, minimize such exposure.  
 
PAM 3.5.1.2   The contractor shall ensure that: 
 
a) all reasonably practicable steps are taken to prevent the uncontrolled collapse of any new or existing 

structure or any part thereof, which may become unstable or is in a temporary state of weakness or 
instability due to the carrying out of construction work;  

 
b) no structure or part of a structure is loaded in a manner which would render it unsafe; and  
 
c) account of information, if any, provided by the designer of the structure is taken into account in the risk 

assessment; 
 
Note:  The information provided by the designer should outline known or anticipated dangers or hazards relating to the 
work and make available all information required for the safe execution of the work. It should provide as relevant, 
geotechnical information (or make reference to reports provided in the site information), the loading the structure is 
designed to withstand, the methods and sequence of construction. 

 
PAM 3.5.1.3 The contractor shall carry out regular inspections and audits to ensure that the work is being 
performed in accordance with the requirements of this specification. 
 
PAM 3.5.2 Risk assessment 
 
PAM 3.5.2.1 The contractor shall before the commencement of any work on site and during construction work, 
cause a risk assessment to be performed by a competent person appointed in writing. Such an assessment 
shall as a minimum: 
 
a) identify hazards to which persons may be exposed to; 
 
b) analyse and evaluate the identified risks associated with the identified hazards;  
 
c) document a plan of safe work procedures, including the use of any personal protective equipment or 

clothing and the undertaking of periodic “toolbox talks” or inductions before undertaking hazardous work, 
to mitigate, reduce or control the risks and hazards that have been identified;   

 
d) provide a monitoring plan; and  
 
e) provide a review plan.  
 
Note: A risk assessment is an important step in protecting workers as well as complying with the law. It helps 

to focus on the risks that really matter in a particular workplace – the ones with the potential to cause 
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real harm. Workers and others have a right to be protected from harm caused by a failure to take 
reasonable control measures. The following four steps are suggested: 

 
1) Identify the hazards by looking at what could reasonably be expected to cause harm, ask employees or 

their representatives what they think, obtain advice from trade associations or publications on health 
and safety, check manufacturer’s instructions or data sheets for chemicals and equipment as they can 
be very helpful in spelling out the hazards and putting them in their true perspective, review accident 
and ill-health records, think about long-term hazards to health (eg high levels of noise or exposure to 
harmful substances) as well as safety hazards etc. 
  

2) Identify who may be harmed and how by identifying how individuals and groups of people might be 
harmed i.e. what type of injury or ill health might occur. 

 
3) Evaluate the risks and decide on precautions by doing everything ‘reasonably practicable’ to protect 

people from harm i.e. by looking at how things are done, what controls are in place and how the work is 
organised and comparing this against good practice to see if more can be done to bring practices up to 
standard. Consider if  the hazard can be removed  all together, and if not  how can the risks be controlled 
so that harm is unlikely, e.g. try a less risky option (eg switch to using a less hazardous chemical); 
prevent access to the hazard (eg by guarding); organize work to reduce exposure to the hazard (eg put 
barriers between pedestrians and traffic); issue personal protective equipment (eg clothing, footwear, 
goggles etc); and provide welfare facilities (eg first aid and washing facilities for removal of 
contamination).  

 
4) Record the findings by writing down the findings of the risk assessment. 
 
PAM 3.5.2.2 The contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards 
are analysed, evaluated and addressed in the risk assessment. 
 
PAM 3.5.2.3 Notwithstanding the provisions of the fall protection plan, the contractor shall ensure that: 
 
a) all unprotected openings in floors, edges, slabs, hatchways and stairways are adequately guarded, 

fenced or barricaded or that similar means are used to safeguard any person from falling through such 
openings;  

 
b) no person works in an elevated position, unless such work is performed safely as if working from a 

scaffold or ladder; 
 
c) notices are conspicuously placed at all openings where the possibility exists that a person might fall 

through such openings; 
 
d) fall prevention and fall arrest equipment is: 
 

— suitable and of sufficient strength for the purpose or purposes for which it is being used having 
regard to the work being carried out and the load, including any person, it is intended to bear; and 

— securely attached to a structure or plant and the structure or plant and the means of attachment 
thereto is suitable and of sufficient strength and stability for the purpose of safely supporting the 
equipment and any person who is liable to fall;  

 
e) fall arrest equipment is only used where it is not reasonably practicable to use fall prevention equipment; 

and 
 

f) suitable and sufficient steps are taken to ensure, as far as is reasonably practicable, that in the event of 
a fall by any person, the fall arrest equipment or the surrounding environment does not cause injury to 
the person.   

 
PAM 3.5.2.4 Where roof work is being performed on a construction site, the contractor shall ensure that it is 
indicated in the fall protection plan that: 
 
a) the roof work has been properly planned; 
 
b) the roof erectors are competent to carry out the work; 
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c) no employees are permitted to work on roofs during inclement weather conditions or if weather 
conditions are a hazard to the health and safety of the employees;  

 
d) prominent warning notices are to be placed where all covers to openings are not of sufficient strength 

to withstand any imposed loads and where fragile material exists; 
 
e) the areas mentioned in paragraph (d) are to be suitably barricaded off to prevent persons from entering; 
 
f) suitable and sufficient platforms, coverings or other similar means of support have been provided to be 

used in such a way that the weight of any person passing across or working on or from fragile material 
is supported; and 

 
g) there is suitable and sufficient guard-rails or barriers and toe-boards or other similar means of protection 

to prevent, so far as is reasonably practicable, the fall of any person, material or equipment. 
 
PAM 3.5.3 Health and safety plans 
 
PAM 3.5.3.1 The contractor shall prior to commencing the work to which this specification applies, submit 
to the employer’s health and safety agent for approval a suitable and sufficiently documented health and safety 
plan, based on this specification, the health and safety specification and the risk assessment that is conducted. 
 
PAM 3.5.3.2 The health and safety plan shall as a minimum provide: 
 
a) the information contained in Table 1 in respect of each of the hazards associated with work falling within 

the scope of the contract); and  
 
b) an outline of the manner in which the contractor intends complying with the requirements of this 

specification. 

Table 1: Example of the format of a health and safety plan 
 

What are the 
hazards 
relating to 
work tasks? 

Who might be 
harmed and 
how? 

What are the 
safe work 
procedures for 
the site? 

What further 
action is 
necessary 
(monitoring 
and review)? 

Action by 
whom 

Action by 
when 

      

 
PAM 3.5.3.3 The contractor shall discuss the submitted health and safety plan with the employer’s health 
and safety agent, modify such plan in the light of the discussions and resubmit the modified plan for approval.   
 
PAM 3.5.3.4 The contractor shall apply the approved health and safety plan from the date of its 
commencement and for the duration of the work to which this specification applies. 
 
PAM 3.5.3.5 The contractor shall conduct periodic audits for compliance with the approved health and safety 
plan at intervals agreed upon with the employer’s health and safety agent, but at least once every month. 
 
PAM 3.5.3.6 The contractor shall review and update the health and safety plan whenever changes to the works 
are brought about or following the occurrence on an incident.  

 
PAM 3.5.4 Responsibilities towards employees and visitors 
 

PAM 3.5.4.1 The contractor shall as far as be reasonably practicable, cause every employee to be made 
conversant with the hazards to his health and safety attached to any work which he has to perform, any article 
or substance which he has to produce, process, use, handle, store or transport and any plant or machinery 
which he is required or permitted to use, as well as with the precautionary measures which should be taken 
and observed with respect to those hazards or safe work procedures.  
 
PAM 3.5.4.2 The contractor shall ensure that all employees under his or her control and the employees of his 
subcontractors who are performing construction work are: 
 
a) informed, instructed and trained by a competent person regarding any hazard and the related work 

procedures before any work commences, and thereafter at such times as may be determined in the risk 
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assessment; and 
 
b) issued with proof of health and safety induction training issued by a competent person and carry proof 

of such induction when working on site.   
 
PAM 3.5.4.3 The contractor shall cause a record of training to be kept which indicates the training dates, the 
names, identity numbers and job description of all those who attended such training and the name, identity 
number and competence of the person who provided the training.  
 
PAM 3.5.4.4 The contractor shall not allow or permit any employee to enter the site, unless such person has 
undergone health and safety induction training pertaining to the hazards prevalent on the site at the time of 
entry. 
 
PAM 3.5.4.5 The contractor shall ensure that each visitor to a construction site, save where such visitor only 
visits the site office and is not in direct contact with the construction work activities: 
 
a) undergoes health and safety instruction pertaining to the hazards prevalent on the site; and 
 
b) is provided with the necessary personal protective equipment. 
 
PAM 3.5.4.6 The contractor shall provide suitable on-site signage to alert workers and visitors to health and 
safety requirements. Such signage shall include but not be limited to: 
 
a) unauthorized entrance prohibited; 
 
b) signage to indicate what personal protective equipment is to be worn; and  
 
c) activity related signs. 
 
PAM 3.5.4.7 The contractor shall not permit any person who is or who appears to be under the influence of 
intoxicating liquor or drugs, to enter or remain at a workplace. 
 
PAM 3.5.5 Subcontractors 
 
PAM 3.5.5.1 The contractor may only subcontract work in terms of a written subcontract and shall only appoint 
a subcontractor should he be reasonably satisfied that such a subcontractor has the necessary competencies 
and resources to safely perform the work falling within the scope of the contract. Such a subcontract shall 
require that the subcontractor: 
 
a) co-operate with the contractor as far as is necessary to enable both the contractor and sub-contractor 

to comply with the provisions of the Act; and  
 
b) as far as is reasonably practicable, promptly provide the contractor with any information which might 

affect the health and safety of any person at work carrying out work or any person who might be affected 
by the work of such a person at work or which might justify a review of the health and safety plan.  

 
PAM 3.5.5.2 The contractor shall provide any sub-contractor who is submitting a tender or appointed to perform 
a sub-contract falling within the scope of the contract, with the relevant sections of this specification and the 
health and safety specification. 
 
PAM 3.5.5.3 The contractor shall discuss and negotiate with each subcontractor performing construction work 
the subcontractor’s health and safety plan and approve that plan for implementation. 
 
PAM 3.5.5.4 The contractor shall take reasonable steps as are necessary to ensure that: 
 
a) potential contractors submitting tenders have made sufficient provision for health and safety measures 

during the construction process;  
 
b) each subcontractor is registered and in good standing with the compensation fund or with a licensed 

compensation insurer prior to their performance of work on site;  
 
c) all the subcontractor’s employees have a valid medical certificate of fitness specific to the construction 

work which are to be performed which is issued by an occupational health and safety practitioner; 
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d) all sub-contractors co-operate with each other to enable each of those sub-contractors to comply with 

the requirements of the Act and associated regulations;  
 

e) each subcontractor performing construction work has and maintains a health and safety file containing 
the relevant information described in 4.2.5; and 

 
f) each sub-contractor’s health and safety plan is implemented and maintained. 

 

PAM 3.5.5.5 The contractor shall conduct periodic document verifications and audits for compliance with the 
approved health and safety plan of each and every sub-contractor working on the site at intervals agreed upon 
with such subcontractors, but at least once per month. 
 
PAM 3.5.5.6 The contractor shall stop any subcontractor from executing construction work which is not in 
accordance with the contractor’s or subcontractor’s health and safety plan for the site or which poses a threat 
to the health and safety of persons. 
 
PAM 3.5.5.7 The contractor shall ensure that where changes to the works occur including design changes, 
sufficient health and safety information and appropriate resources are made available to subcontractor to 
execute the work safely. 
 
PAM 3.5.5.8 The contractor shall ensure that: 
 
a) every subcontractor is registered and in good standing with the compensation fund or with a licensed 

compensation insurer prior to work commencing on site;  
 
b) potential subcontractors submitting tenders have made provision for the cost of health and safety 

measures during the construction process; and 
 
c) every subcontractor has in place a documented health and safety plan prior to commencing any work 

on site which falls within the scope of the contract. 
 

PAM 3.5.5.9 The contractor shall receive, discuss and approve health and safety plans submitted by 
subcontractors. 
 
PAM 3.5.5.10 The contractor shall ensure that all subcontractors are informed regarding any hazard as 
stipulated in the risk assessment before any work commences, and thereafter at such times as may be 
determined in the risk assessment. 
 

PAM 3.5.5.11 The contractor shall reasonably satisfy himself that all employees of subcontractors are 
informed, instructed and trained by a competent person regarding any hazard and the related work procedures 
before any work commences, and thereafter at such times as may be determined in the risk assessment.  
 
PAM 3.5.5.12 The contractor shall satisfy himself and ensure that all subcontractor employees deployed in the 
site are: 
 
a) informed, instructed and trained by a competent person regarding any hazard and the related work 

procedures before any work commences, and thereafter at such times as may be determined in the risk 
assessment; and 

 
b) issued with proof of health and safety induction training issued by a competent person and carry proof 

such induction when working on site.   
 
PAM 3.5.5.13 The contractor shall undertake a risk assessment together with subcontractors whenever 
subcontractors are working in close proximity to other subcontractors particularly activities involve excavations, 

the moving of earth, the movement of heavy machinery and working at heights. 
 
PAM 3.5.6 First aid, emergency equipment and procedures 
 
PAM 3.5.6.1 The contractor shall where more than five employees are employed at a workplace, provide a 
first aid box or boxes at or near the workplace which shall be available and accessible for the treatment of 
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injured persons at that workplace. Such first aid boxes shall contain suitable first aid equipment which includes 
the items listed in the General Safety Regulations issued in terms of the Act. 
 
PAM 3.5.6.2 The contractor shall ensure that where there are more than 10 employees employed on the site 
that for every group of up to 50 employees at that workplace, at least one person is readily available during 
normal working hours, who is in possession of a valid certificate of competency in first aid. 
 
PAM 3.5.7 Facilities for workers 
 
PAM 3.5.7.1 The contractor shall provide and keep clean and fit for use at or within reasonable access of the 
site: 
 

a) at least one shower facility for every 15 workers;  

b) at least one sanitary facility for every 30 workers; 

c) changing facilities for each gender; and  

d) sheltered eating areas. 

 
PAM 3.5.7.2 A contractor shall provide reasonable and suitable living accommodation for the workers at 
construction sites which are remote from their homes and where adequate transportation between the site and 
their homes, or other suitable living accommodation, is not available. 
 
PAM 3.6 Design of temporary work 
 
The contractor shall: 
 
a) provide the health and safety agent with the names and contract particulars of the designers involved in 

the design of temporary works;  
 
b) issue the designers with a copy of the health and safety specification as well as any pertinent information 

contained in the contract and;  
 
c) provide the health and safety agent with certificates issued by the designer of the temporary works that 

such works are fit for purpose before such works are used in support construction activities. 
 

PAM 4 MEASUREMENT AND PAYMENT 
 

PAM 4.1 Principles 

 
Tenderers (including those sub-contractors and/or suppliers who are preparing prices/quotations for 
submission to the main Tenderer) must ensure that they make adequate financial provision in their tenders for 
full compliance with the OHS Act, the Regulations thereto and this H&S specification. Financial provision shall 
therefore be made by each Tenderer for, inter alia, the following: 
 

• Carrying out and documenting risk assessments of all work to be carried out under the contract. 

• Preparation of safe work procedures. 

• Preparation of an H&S plan, discussing it with the Employer, and then amending it as agreed. 

• Preparation of a Project H&S File to include all requirements of Annexure A. 

• Regular updating of all of the foregoing. 

• Provision of medical certificates of employees. 

• Provision of PPE and protective clothing for employees  

• Complying with all H&S requirements for the duration of the contract. 

• Provision of forced ventilation (as required when working in confined spaces). 

• The completion and checking of the safety file upon completion of the works and handing it over to the 
Employer. 

 
To enable the Employer to appraise the allowances that Tenderers have made for H&S in their tenders, so that 
he/she can fulfil his/her obligations in terms of Clause 7 of the Construction Regulations, separate items have 
been included in the Bill of Quantities for Health and Safety. 

 
Failure by a Tenderer to submit realistic prices for the scheduled H&S items may prejudice his tender. 
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ANNEXURE A (to H&S specification) 
PAM 5 TASK COMPLETION FORM 

 
The Principal Contractor and Sub-Contractors must submit proof of compliance with Annexure A with the 
construction phase H&S plan where applicable. 

 

PAM 

Item No. 

Requirement OHSA Requirement Submission Date 

2.1 Notification of Intention to 
Commence Construction / Building 
Work 

Complete Schedule 1 
(Construction Regulations) 

Before commencement 
on site 

2.2 Assignment of Responsible Person 
to Supervise Construction Work 

All relevant appointments, 
as per OHS Act and 
Construction Regulations. 

Before commencement 
on site 

2.3 Competence of Responsible 
Persons 

Employer Requirement & 
OHS Act 

Together with H&S 
plan 

2.4 Compensation of Occupational 
Injuries and Diseases Act (COIDA) 
130 of 1993 

COIDA Requirement Together with H&S 
plan 

2.5 Health and Safety Organogram Employer Requirement Together with H&S 
plan 

2.6 Initial Hazard Identification and Risk 
Assessment based on the 
Employer’s assessment 

Construction Regulations. Together with H&S 
plan 

2.7 Medical Certificate of Employees Construction Regulations On commencement of 
construction. 
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ANNEXURE B (to H&S specification) 
PAM 6 OTHER REQUIREMENTS 

 
The Principal Contractor shall comply but not be limited to the following requirements and shall report on 
these to the Employer at progress meetings or at least monthly whichever is sooner. 

What When Output Accepted by 
Employer & 
date 

Induction training 

 

Every worker before 
he/she starts work. 

Attendance registers  

Awareness Training 
(Tool Box Talks) 

At least weekly Attendance registers  

Health & Safety Reports 

 

Monthly Report covering: 

  Incidents / accidents and 
investigations 

  Non-conformances by 
employees & contractors 

  Internal & External H&S audit 
reports 

 

Emergency procedures 

 

Ongoing evaluation 
of procedure 

Table procedure in writing as well as 
tel. numbers 

 

Risk assessment Updated and signed 
off at least monthly 

Documented risk assessment  

Safe work procedures Drawn up before 
workers are 
exposed to new 
risks 

Documented set of safe work 
procedures (method statements) 
updated and signed off. 

 

General Inspections 

 

Weekly & daily Report OHS Act compliance: 

  Scaffolding 

  Excavations 

  Formwork & support work 

  Explosive tools 

 

General Inspections 

 

Monthly   Firefighting equipment 

  Portable electrical equipment 

  Ladders 

  Lifting equipment/slings 

 

List of contractors 

 

List to be updated 
weekly 

Table list, number of workers and 
Company tel. numbers 

 

Workman’s 
Compensation 

 

Ongoing Table a list of Contractors’ workman’s 
compensation proof of good standing. 
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PAM 7 MEASUREMENT AND PAYMENT 

 

PAM 7.1 Basic principles 

 
In addition to those aspects covered by PAM 7.2 below, Occupational Health and safety aspects related to 
particular items of work will be held to be covered by the tendered sum or rate for that work. 
 

PAM 7.2 Scheduled items 

 
 ITEM                 UNIT 
 
7.2.1 General safety obligations: …………………………………………………………………………. Sum 

 
Compliance with the general health and safety obligations will be measured and paid by the sum. This 
item may be scheduled as a fixed charge item. 
 

 
7.2.2 Time related obligations: ……………………………………………………………………………. Sum 

 

Compliance with the general health and safety obligations will be measured and paid by the sum. This item 
may be scheduled as a time-related item. 
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Occupational Health and Safety Specification 

 

  

 

 

Issued in terms of the Occupational Health and Safety Act, 1993 
Construction regulations 2014 

 
 
 
 
 
 

PROJECT NAME THE SUPPLY, DELIVERY AND CONSTRUCTION OF A 
VEGETABLE PACK-SHED WITH EQUIPMENT.  

LOCATION INTELMINDS PROJECT IN DYAMALA VILLAGE IN 
ENOCH MGIJIMA LM OF THE CHRIS HANI DISTRICT. 
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SCOPE  

Site Specific Specification 

This health and safety specification in respect construction work to be executed for BID FOR BID 
FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME FOR 
INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI 
DISTRICT. The health and safety specification provides the overarching framework within which the 
Principal Contractor is required to demonstrate compliance with the Occupational Health and Safety 
Act 85 of 1993, during construction work. This document sets a standard on the following: 

o Establishes the way the Principal Contractor is to manage the risk of health and safety 
incidents during construction; and 

o Establishes the way the Client’s Health and Safety Agent will interact with the Principal 
Contractor. 

This specification establishes general requirements to enable the Principal Contractor to satisfy 
aspects of the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Construction 
Regulations, 2014.  

The Principal Contractor is required to develop, implement, and maintain a site-specific health and 
safety plan. The Client is required to provide certain site-specific information to the Principal 
Contractor or a health and safety specification for the works to enable such a plan to be formulated. 
Accordingly, this specification on its own cannot ensure compliance with the requirements of the Act. 

The Construction Regulations, 2014, requires a client to stop any contractor from executing 
construction work which is not in accordance with the contractor’s health and safety plan for the site 
or which poses to be a threat to the health and safety of persons. The Appointed OHS Agent will 
conduct monthly Health and Safety Audits. 

Project Scope: 

The scope of this Occupational Health, Safety and Environmental (SHE) Specification is to address 
the reasonable and foreseeable aspects of occupational health, safety and environmental 
management, which will be affected by the contract work. 
The specification will provide the requirements that the Principal Contractor and other Contractors 
shall comply with to reduce the risks associated with the contract work, and that may lead to incidents 
causing injury and/or ill health or degradation of the environment, to a level as low as reasonably 
practicable and possible. 
 
BID FOR BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS 
HANI DISTRICT a programme through the Eastern Cape Department of Agriculture will do 
construction works as per the scope of works. 
 
Contract Duration: Overall, 18 weeks project 
 
The Scope of Works are as follows: 
Ablution facility: 

• Earthworks 

• 8.5m x 4.08 ablution structure. 

• Foundation Structure built with Burnt Clay Bricks,  

• Walls built of blocks, plastered and painted. 

• 0.5mm corrugated sheeting for roof. 

• Timber trusses accompanied by design certificate. 

• door. 

• Seamless aluminium gutters. 
 
Sanitaty facilities: 

. 
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Structure: 

• Install 4m x 3m cold rom. 

• Epoxy to floor. 

• Pack-shed equipment supply. 

• Refrigerator 
 

Project Location: 

The Eastern Cape Department of Agriculture project, “SUPPLY, DELIVERY AND 
CONSTRUCTION OF A PACKSHED SA-GAP (PHASE 2) AT INTELMINDS PROJECT IN 
ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI DISTRICT. 
 
LOCATION:   INTELMINDS PROJECT IN DYAMALA VILLAGE IN ENOCH MGIJIMA 
LM. 
DISTRICT:   CHRIS HANI DISTRICT 
 

3. DEFINITIONS 

As per the Occupational Health and Safety Act (85 of 1993) and the relevant regulations and 
applicable standards. 

 

3.1. List of Abbreviations 

AIA  Approved Inspection Authority 
BOQ  Bill of Quantities 
CEO  Chief Executive Officer 
CHS  Construction Health and Safety 
CHSA  Construction Health and Safety Agent 
CHSO  Construction Health and Safety Officer 
COC  Certificate of Compliance 
COIDA  Compensation for Occupational Injuries and Diseases Act 
COLTO Committee of Land and Transportation Officials  
CR  Construction Regulations (Gazette 10113 of 07/02/2014) 
DoEL  Department of Employment and Labour 
FPP  Fall Protection Plan 
FPL  Forensic Pathology Laboratory 
GAR  General Administration Regulations 
GSR  General Safety Regulations 
ID  Identification Document 
HASCHEM Hazardous Chemicals 
HCAR  Hazardous Chemical Agent Regulations  
HBAR  Hazardous Biological Agents Regulations 
HIRA  Hazard Identification Risk Assessment 
H&S  Health and Safety 
NQF  National Qualifications Framework 
OHSA  Occupational Health and Safety Act No. 85 of 1993 (as amended) 
OHSS  Occupational Health and Safety Specification 
PA  Principal Agent 
CHSS  Construction Health and Safety Specification 
POPIA  Protection of Personal Information Act 
PSHSS Project Specific Health and Safety Specification 
PC  Principal Contractor 
PPE  Personal Protective Equipment   
PSP  Professional Service Providers 
SABS  South African Bureau of Standards 
SANS  South African National Standards (Authority) 
SDS  Safety Data Sheet 
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SHE  Safety Health and Environment 
SWP  Safe Work Procedure 
UIF  Unemployment Insurance Fund 
 

3.2. Key References 

Occupational Health and Safety Act No. 85 of 1993 and Regulations (as amended) 

Mine Health and Safety Act and Regulations No. 29 of 1996 (as amended) 

Compensation for Injury and Occupational Diseases Act No. 100 of 1993 (as amended) 

South African National Standards 

Asbestos Abatement Regulations 2022 

Municipal Bylaws 

4. INTERPRETATION 

The Act and its associated regulations shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and this specification. 

4.1. Purpose of the Project Specific Health and Safety Specification (PSHSS) 

The PSHSS is a performance specification to ensure that the Client and any bodies that enter into 
formal agreements with the Client / Agents, Professional Service Consultants (Engineers, Quantity 
Surveyors and Architects), Principal Contractor and Contractors achieve an acceptable level of OHS 
performance. 

The absence of advice or approval for any document mandated by the PSHSS, such as hazard 
identification and risk assessments, or any communication from the Client should not be interpreted 
as the Client accepting any obligation that relieves the Principal Contractor of the responsibility to 
meet the required performance standards and comply with legal requirements. It is essential to note 
that the Client does not assume liability for any consequences arising from the Principal Contractor's 
failure to adhere to the PSHSS; thus, the Principal Contractor retains the responsibility for achieving 
the necessary performance levels and ensuring legal compliance. 

A Mandatary Agreement in terms of Section 37.2 of the OHSA will be signed between parties prior 
to any works commencing. The PSHSS highlights the aspects to be implemented over and above 
the minimum requirements of current legislation.  Requirements may be changed should new risks 
arise, work scope change or any other issues be identified that could not have been foreseen during 
the design phase of the project, or during the construction phase. Any new legislation or standards 
(legislated or determined by the Client) that are promulgated or accepted during the contract will 
automatically be applied. 

It should be noted that this PSHSS in no way relieves the Contractor of any of his responsibilities set 
out in the Act and Regulations 

4.2. Implementation of the Project Specific Occupational Health and Safety Specifications 
(PSHSS)  

A project specific H&S specification will be subject to approval by the Client. This must include all 
supporting documentation as required to verify the H&S system. The OHS Plan must address the 
scope of works. 

The plan includes the preliminary program and site lay-out. 

5. GENERAL REQUIREMENTS  

5.1. Risks  

Principal Contractor to provide a detailed risk assessment and hazard analysis for the entire 
construction works proposed for the site. This includes people, machinery and material aspects 
within the micro and macro construction environment and shall include all the risks noted in the 
baseline risk analysis given at tender stage. See the notes under project scope and use the baseline 
HIRA. 
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Baseline Risk Assessment Index as per Annexure D 

 
1 Health and Safety File of the contractor 

2 Entrance to Site  

3 Site security and safeguarding 

4 Training of Employees 

5 Induction/Training 

6 Hazardous Chemical Agents 

7 Appointment of Subcontractors  

8 Selection of workers / staff for site.  

9 Emergency Procedures 

10 Fire Equipment 

11 Incident Reporting 

12 Distribution of PPE  

13 Safety Signage  

14 Communication and Documentation 

15 Welfare Facilities  

16 Display Procedures and Alcohol abuse 

17 Designation of laydown areas 

18 Poor waste management 

19 Use of hand tools 

20 Use of portable power tools 

21 Loading and Off-loading 

22 Stacking and storage 

23 Existing Services 

24 Brick Work and Mortar 

25 Noise  

26 Dust Control 
27 Biohazardous Waste 

28 Epidemic and pandemic control 

29 Wildlife and Insects 

30 Ergonomics  

31 Working at heights 

32 Concrete Work 

33 Excavation 

34 Confined Space Work 

 

5.2. Specified Hazardous Chemical Substances 

The PC is to supply the products required as per the bill of quantities-, materials / safety data sheets 
(SDSs) for each of the product envisaged to be utilized on site. The South African SDS to be provided 
as per the new legislation. 

The SDS data must be indexed, and a risk analysis done to indicate the risks related to each product 
in use. Training on this information must be given on site and risk controls implemented. 

Please ensure that wastewater resulting from the cleaning of paint brushes is treated as hazardous 
biological waste and must not be disposed of directly into drainage systems. Implement a filtration 
system for the removal of paint waste. Additionally, ensure adequate ventilation systems are in place 
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in areas where paint primer is applied to facilitate air circulation during painting activities. This may 
include the use of fans and opening windows to enhance ventilation. 

5.3. Client Hazard Notification 

Site establishment and Site camp:  
Construction Manager to check layout Drawing to compare with the requirements of the OHS Act 
and other relevant regulations. Strict control on decanting and phasing needs of the project. 

▪ Employees to be visible and everyone working there to have a reflector vest with employer 
name always displayed on. The PC may propose labelled reflector overalls or Label on the 
hard hat induction stickers. This must be noted in the PC safety plan. 

▪ Inductions must inform employees that they must not enter any unauthorised area. 
▪ The registered competent CHSO must be aware daily of where work is done, what is done 

and how many people are working in that specified area. 
▪ Access, restricted space for construction works, security, noise and dust hazards. 

 
The PC must plan for safe works access and ensure work under controlled conditions: 

▪ Hoarding structural as per PA instruction 
▪ Employee movement control and visibility 
▪ No smoking  
▪ Electrical and services are isolated.  

5.4. General Risk Management  

The Principal Contractor must provide a detailed risk assessment for the entire works on site. Certain 
construction activities, equipment, substances etc. represent significantly higher safety risks than 
others. The risk assessment is required to define systems and safe working procedures that will be 
implemented on site in an endeavour to complete the activity safely.  

The contractor is required to: 

o Identify health and safety hazards and risks to which persons may be exposed during the 
construction period. 

o Analyse and evaluate the identified hazards and risks. 

o Document a plan which will highlight safe working procedures to mitigate, reduce or control 
the identified risks; and 

o Develop a Monitoring and Review Plan of the hazards and risks. 

o Dynamic hazard identification daily for tasks noted in the DSTI’s and updated to the HIRA. 

o Index risk assessment to note what had been assessed. 

o Implement a Review and Monitoring plan. 

The client baseline risk assessment provided with this specification aims to provide the framework 
within which the risks must be assessed for the construction phase of the project, and to highlight 
any reasonably foreseeable risks which may be inherent to the project based on its current scope of 
works. (5.1). 

The baseline risk assessment is therefore not the replacement of the contractor’s risk assessment 
but rather to point the contractor towards some risks he might not be aware of during tendering stage 
and while conducting his formal risk assessment. The baseline risk assessment, which is attached 
as an Annexure D to this specification must be used as a guide in conducting the construction phase 
risk assessments. Refer to Construction Regulations for minimal requirements relating to doing a 
HIRA. 

5.5. Training, Awareness and Competency 

5.5.1. Health & Safety Training 

The Principal Contractor must ensure that all his / her staff is adequately trained to perform the tasks 
allocated to them and that there is always the requisite amount of supervision to maintain safe work 
practices and standards, particularly where semi-skilled and unskilled personnel are involved. The 
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contractor shall conduct a training needs analysis to ascertain what health and safety training, and 
re-training is required. No employees shall be allowed on site unless there is proof of induction 
training and identification. 

Competency for the following is not negotiable; list is not limited to: 

▪ Construction Manager and Assistant alternate Construction Manager, Competent person 
with a minimum qualification of NQF Level 6 

▪ Health and Safety Officer must have NQF Level 5 and fully registered with SACPCMP. 
▪ Temporary works planner and controller 
▪ SHE Reps (certificate NQF Level 2) 
▪ First Aiders (Level 3) 
▪ Fire extinguisher Inspectors. (awareness training level 1) 
▪ All appointed inspectors and supervisors must understand liability and duty of signing 

appointments. 

5.5.2. Induction 

The contractor shall conduct a site-specific health & safety induction for all the employees, 
contractors and visitors to the site.  

Copies of the attendance registers signed by the attendees as acknowledgement of attendance are 
to be kept on site in the health & safety file for verification during inspections and Client Audits.  

5.5.3. Awareness 

The Principal Contractor shall conduct on-site periodic toolbox talks that cover the relevant activity 
and an attendance register, and the contents of the topics discussed must be kept on site in the 
health & safety file. 

Proof of training requires proof of the lesson plan and employee signatories. 

Safety notices and symbolic signs, including health and safety awareness posters must be displayed 
at the site entrance and at strategic positions on the site to create health and safety awareness. 

5.5.4. Competency 

The Principal Contractor shall send relevant persons to appropriate courses as required by the Act, 
relevant Regulations, and applicable safety standards. The type of training to be conducted will be 
determined after conducting a Hazard Identification and Risk Assessment (HIRA). Copies of training 
certificates must be kept on site in the health & safety file.  

The training to be conducted is, but not limited to: 

Health & Safety Representative Course. 
First Aid Level 3 Training,  
Incident investigation; and 
HIRA Course. 
 

Proof of competency to be attached to Appointment letters. 

6. OCCUPATIONAL HEALTH & SAFETY MANAGEMENT 

6.1. Notification of Construction Work  

The Notification of Construction must be completed and signed by the Client, Client’s Principal Agent 
and the Contractor using Annexure 2 form in the construction regulation. The Notification must be 
taken to the Regional Department of Employment and Labour Office for acknowledgement. 
This must take place before any work commences and is required as proof in the approval of the 
SHE Plan and full health and Safety File. 
It should be noted that this OHS Specifications in no way relieves the Contractor of any of his 
responsibilities set out in the Act and Regulations, Appointment letter as per CR 5(1) (k) 

It should be noted that this OHS Specifications in no way relieves the Contractor of any of his 
responsibilities set out in the Act and Regulations. 
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6.2. Organogram and Appointment of Competent Site Personnel 

The CEO (OHSA S16.1) of the PC will take overall responsibility for the appointment of competent 
site staff for the duration of the project.  Should the CEO not be personally involved in the project, 
the H&S responsibilities are to be delegated to the Acting CEO (OHSA 16.2).  Knowledge and 
training in H&S are required, and certificates indicating H&S training as well as experience to be 
included in CVs.  

All other legal appointments are to be made with relevance to the type of work to be performed. 

Note: Please be aware that the construction manager is not permitted on this project to sign legal 
appointment letters. Only the 16.2 appointment may sign legal appointment letters. 

6.2.1. Construction Manager (CR 8.1) 

The Principal Contractor is required to formally designate a full-time competent individual 
specializing in civil construction works as the Construction Manager. This individual will be 
responsible for overseeing all construction activities at the designated site, including ensuring 
compliance with occupational health and safety standards. If the designated Construction Manager 
is unavailable, an alternate must be appointed, possessing appropriate training and/or experience 
in the relevant area of responsibility. 

Upon the acceptance of the tender, the contractor is obligated to submit the Construction Manager's 
competency details in writing to the client for approval before commencing work.  

Note: Please be aware that the construction manager is not permitted on this project to sign legal 
appointment letters. Only the 16.2 appointment may sign legal appointment letters. 

6.2.2. Construction Work Supervisor (CR 8.7) 

The Principal Contractor must in writing appoint construction work supervisor/s responsible for 
construction activities and ensuring occupational health and safety compliance on the construction 
site. 

6.2.3. Construction Health and Safety Officer (CR 8.5) 

The Principal Contractor must appoint a suitably competent Construction Health & Safety Officer 
(CHSO) to co-ordinate his or her organization’s health & safety efforts on the site.  

The CV for the proposed CHSO must be submitted to the Client appointed CHS Agent for approval. 
The appointed CHSO must be full time and readily available on site during working hours. The CHSO 
must conduct monthly internal audits and random site safety, and equipment checks, including 
overall compliance with the site-specific construction health and safety plan and procedures, and 
compile a monthly CHSO report to be tabled at each site progress meeting. The CHSO must 
evaluate the contractors Health and Safety Plan. 

The minimum qualification for the CHSO must be a matric certificate, NQF 5 qualification with at 
least two years and more experience on civil engineering and/or building projects. 

The CHSO that the Principal Contractor intends to appoint must be fully registered as a CHSO 
with the SACPCMP and shall provide a valid registration with a letter of good standing with 
SACPCMP. 

6.2.4. Health & Safety Representative / H&S Committee Member (OHS Act 17 & 19)  

Irrespective of the number of employees employed on the site, the PC and contractors must each 
appoint a full-time health and safety representative, who at least has completed the necessary health 
and safety representative course. The election or appointment of health & safety representatives 
must be in writing. 

Regular inspections are to be carried out by health & safety representatives; records must be kept 
on site in the health & safety file. Deviations must be rectified by the responsible person immediately.  

The H&S representative will liaise and report to the health and safety officer. 
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It will be compulsory on this project to appoint a health & safety committee. Health and safety 
committee meetings must be held at least monthly to discuss relevant health & safety topics. 

6.2.5. First Aider / First Aid Attendant  

The Principal Contractor must appoint a Level 3 First Aid Attendant for the project and where 
practicable, one Level 3 First Aid Attendant for each work team or section of the works. The 
appointed Level 3 First Aid Attendant must be suitably qualified and have valid training certificates.  

The Principal Contractor together with the responsible Level 3 First Aid Attendant must ensure that 
the first aid boxes(s) are fully stocked. General Safety Regulations must be applied. The First Aider 
must be always available and accessible on site and should form part of the rescue team. 

6.2.6. Risk Assessor 

The Principal Contractor is required to appoint a competent risk assessor and must understand the 
process of identifying hazards and assessing risks emanating from the identified hazards. 

This appointed person can be an already designated health & safety officer, that is full time on site, 
because the task of assessing risks is an ongoing process and therefore risk review process must 
be done regularly.  

There must be a direct link to the personal protective equipment / clothing and training to be 
conducted throughout the contract. 

6.2.7. Appointment of Competent Contractors (CR7.1) 

 
The Principal Contractor is to ensure compliance with the Clients minimum standards and all 
legislative requirements.  The same H&S standards required of the PC are to be applied to all 
Contractors.  A register of all Contractors and Suppliers is to be on file and kept updated at all times.  
The PC is to ensure there is sufficient funding for H&S compliance by each Contractor. 
 
The following minimum aspects are applicable to any Contractor appointed: 
 

- The CHSO is to ensure a contractor’s appointment and approval of H&S documentation at 
least seven (7) working days prior to commencing work. 

- No Contractor may work under the PCs Compensation Registration Number.  If required, the 
PC may assist targeted subcontractors with their registration with the Compensation 
Commissioner.  However, such Contractors will not be able to commence work until proof of 
registration or Letter of Good Standing has been received.   

- No work may commence without the following documentation in place: 
▪ The Contractor is to have an appointment letter. 
▪ Mandatory (37.2) agreements between parties in place. 
▪ Valid letters of Good Standing or proof of application (not older than 3 months) 
▪ OHS Plan Approval Letter issued by the PC. 

6.2.8. Appointment of Sub-Contractors 

The Principal Contractor shall, when appointing Contractors, shall do so in terms of the Construction 
Regulations 2014, and in terms of the requirements of Section 37(2) of the Occupational Health and 
Safety Act, 85 of 1993 (As amended). 

The appointments shall be in writing and the responsibilities clearly stated together with the period 
for which the appointment / designation is valid. This information shall be communicated and agreed 
with the appointees as well as all the mandatories. 

The Principal Contractor must provide a project specific health and safety organogram of all 
appointed designated personnel and a list of contractors appointed on the project and shall always 
keep an up-to-date copy of each on site. The site organogram and list of contractors shall also be 
displayed on the site notice board.  
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The Principal Contractor is to ensure that each Contractor’s H&S documentation is evaluated and 
approved in accordance with the Occupational Health and Safety Act 85 of 1993 (As amended) and 
applicable regulations. A copy of the Contractor’s H&S Plan Approval is to be sent through to the 
appointed H&S Agent. 

The Principal Contractor must ensure that an audit is conducted on each Contractor monthly before 
the arranged site progress meeting. This audit is to be conducted by the Principal Contractor’s 
appointed H&S Officer and a report is to be given on each Contractors H&S performance for the 
past month. 

7. GENERAL RISK MANAGEMENT 

7.1. Health Risks and Medical Surveillance 

All personnel, including Contractor employees, must possess a medical fitness certificate issued by 
a registered Occupational Medical Practitioner before starting work. The commencement of medical 
surveillance is scheduled during the pre-employment phase, and Annexure 3 should be on record. 

Authorization to retain, share, and dispose of data must be documented under the Protection of 
Personal Information Act (POPIA). 

Every worker, including those employed by Sub-Contractors, must have a valid medical fitness 
certificate before commencing work. No employed / contract worker will be allowed on site without a 
valid medical certificate of fitness. Annual medical surveillance is mandatory unless a more frequent 
schedule is specified. 

Provisions for retaining medical records for the required duration should be duly acknowledged. 
Given the potential health risks the following aspects are to be included in each medical surveillance 
intervention: 

 
Full medical, surgical, and occupational history. 
Full physical examination of all systems, and 
Referral if required for the management of identified health issues that may affect the worker. 

 
Specific testing for existing conditions and limitations relative to exposure could include, but are not 
limited to: 

Audiometry (hearing tests). 
Spirometry (lung function testing). 
Chest X-rays. 
Liver function testing (volatiles), and 

Any other relevant tests should be identified as part of the project. It is recommended that the 
Principal Contractor (PC) implement a medical surveillance plan for workers.  

7.2. Emergency Procedures 

The Principal Contractor must actively engage with the Local community members through the 
appointed CLO, thoroughly understand their emergency procedures, and subsequently adjusting the 
contractors' emergency protocols accordingly. Prior to project commencement, proactive measures 
must be taken to establish connections with local service providers, and their integration into the 
emergency plan should be a priority whenever possible. 
The visibility and integration of local emergency telephone numbers into the emergency procedure 
are non-negotiable requirements. Strict adherence to the fundamental principles of emergency 
management, especially regarding the hierarchy of control and management, is paramount. The 
Principal Contractor (PC) is obligated to collaborate closely with the Client in the preparation for 
emergencies, recognizing that the operational status of the buildings must be maintained. Local 
emergency contact numbers must be displayed. 
 

7.3. Fires and Emergency Management 

Giving due consideration to emergency planning and procedures is of utmost importance, particularly 
in addressing identified risks. The specific focus areas include: 
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The emergency plan aims to involve local service providers whenever possible, and these 
arrangements should be established before the project begins. The plan should comprehensively 
address on-site fire risks and those associated with specific activities. 

Fire extinguishers, tailored to the potential risks, must be readily available in adequate numbers to 
address potential fire incidents. All plant must be equipped with fire extinguishers. No open fires are 
permitted on site, and designated smoking areas with controlled times must be provided for smokers. 

Submit a comprehensive response plan outlining the steps and procedures to be followed in the 
event of emergencies or unforeseen situations. This should include detailed actions to address 
various types of incidents and potential risks. 

Specify the individuals appointed as part of the response team, including their roles and 
responsibilities. Ensure that the team includes individuals with the necessary competencies, such 
as first aiders, to effectively manage emergencies. 

Outline specific measures and protocols in place to address the potential risk of a disease outbreak. 
This should cover preventive measures, communication plans, and actions to be taken in case of 
suspected cases. 

7.4. Incident Management and Compensation Claims 

All incidents and accidents are to be investigated.  All serious incidents involving any form of 
disabling injury or fatality are to be reported to the Designer (PA) /Client /CHS Agent immediately. 
This shall be confirmed in writing following the incident.    

Proof of compensation claims, DOEL reports, and other relevant information must be on site for 
verification. All Occupational diseases to be reported to Compensation Commissioner. 

7.5. Personal Protective Equipment (PPE) and Clothing 

The PC is to provide PPE to all employees free of charge. 

The wearing of the identified SANS approved PPE at all times is non-negotiable.  

• Hard hats: Chin strapped hats must have a safety breaker strap. 

• Protective footwear. 

• Overalls that ensure worker visibility and Company worked for: 

• Eye protection (as required) 

• Attenuated hearing protection. 

• Reflective jackets (no bibs). 

• Respiratory protection (minimum of FFP2). 

• Gloves. 

• other necessary PPE identified from SDS’s and/or risk assessments. 

• PPE for Visitors 

7.6. Occupational Health and Safety Signage 

On-site H&S signage is required.  Signage shall be posted up at fixed or temporary working areas, 
or other potential risk areas/operations. These signs shall be in accordance with the requirements of 
the General Safety Regulations or SANS requirements as amended.   Signage is to be noted on the 
site drawings indicating where fixed/temporary signage is required. 

• ‘Hard hat area’ or other PPE requirements noted. 

• First aid box positions (including vehicles); and 

• Fire extinguishers. 

• Assembly Area 

• Construction work in progress 

• No Un-authorized entry. 

Signs shall be posted at areas of work on site indicating that a construction site is being entered and 
that persons should take note of H&S requirements. 
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7.7. Induction of Employees and Visitors, General H&S Training 

A simple, formal induction program is to be prepared which is site specific. Inductions must be carried 
out for all workers and visitors (including Client and PSP’s) to the site. Record of induction must be 
kept for a period of 2 years. 

DSTI training is required to ensure workers are familiar with the risks and H&S measures of the work 
or tasks to be done.   

Penalties for non-compliance regarding induction is stipulated in penalty clause. 

7.8. Access Control Measures 

Access control applies to all personnel involved in the construction project, including contractors, 
subcontractors, suppliers, members of the public, and visitors. The contractor is obliged to prioritize 
safety within the construction site, ensuring that the site is secure. This entails heightened awareness 
of members of the public need to take necessary precautions. Additionally, hoarding must be 
installed to establish a clear boundary, thereby safeguarding the well-being of public personnel. 
Implement a visitor registration process at designated entry points to record details of visitors 
entering construction zones, including purpose and duration of visit. 
Visitors must be always accompanied by authorised personnel while within construction areas. 
Non-construction personnel, requiring access to construction site for legitimate reasons must be 
escorted by authorized personnel. 
Escorts will ensure compliance with safety protocols and guide individuals safely through 
construction areas. 

     Maintain open communication channels between the construction management team, relevant 
stakeholders to address any concerns or issues related to access control. Provide regular updates 
and notifications regarding construction progress, schedule changes, and safety measures to people 
that may be affected.  

7.9. General Requirements and Provisions 

Information in series cover the startup aspects of the project, with several activities (excluding 
establishment) lasting the duration of the contract.  
 
Inclement weather conditions include high rain falls, extreme cold and hot temperatures. 
 
The contractor should be ready to address severe injuries and always ensure the presence of a 
qualified level 3 first aider on-site. Continuous supervision is mandatory, and provisions for a 
telephone and transportation must be in place to respond promptly to any emergencies. 
 

7.10. POPI Act Policy, Procedure and Control 

The PC will ensure that the companies control of information is known to all employees and that the 
employees had signed off on Medicals, Monitoring and Incident information being shared, and all 
other contractual information sharing requirements. All personal information collected for health and 
safety purposes will be handled in accordance with the Protection of Personal Information Act 
(POPIA). Such information will only be used for the intended purpose and will not be disclosed to 
unauthorized individuals or entities. 
 
The Contractor must get consent before collecting any personal information, and individuals will be 
informed about the specific purpose for which their information is being collected or used. Personal 
information will be retained only for the necessary duration required for health and safety compliance 
purposes.  
 
Each employee of the contractor is required to sign a declaration granting permission for us to 
capture photographs during audits and utilise them exclusively for reporting purposes to the client. 
(see declaration form Annexure C). 
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8. Communication On Site 

All H&S communication during the project between the CHS Agent and the PC will be done through 
the Project Manager/ Client Senior Engineer and will be in writing, including the issue and responses 
to non-conformances and H&S audit results.  

The PC Organogram should reflect communication protocol on the site. 

The community Liaison person is required to maintain ongoing communication to guarantee 
compliance with Jalisa local villagers and specific areas of restriction. Communication must be in 
written format, with attention to language demands, ensuring efforts are made to promote accurate 
understanding. 

9. Care of Workers on Site (Welfare) 

Adequate toilets, clean, safe drinking water and decent shelter must be always afforded workers. 
Welfare facilities ratio is 1 toilet for every 30 people. Male and female toilets must be separate and 
clearly marked. There must be separate toilets for man and woman. 

Usage of the local community services by the contractor is prohibited. 

Clean drinking water should be accessible to all employees continuously, with an emphasis on the 
importance of protecting this precious resource. Hand washing facilities must be provided with soap 
and hand sanitiser. 

A sheltered eating area is required for on-site workers. 

Moreover, an information board within employee facilities should be utilised to display audits and 
awareness notices. Department of Employment and Labour (DoEL) information must be prominently 
displayed and effectively communicated. 

Waste procedures to be clearly documented. 

10. Discipline, Alcohol and Substance Abuse 

All employees (management included) are to follow instructions given in the interest of H&S.  
Disciplinary action is to be imposed on those who do not follow such instructions or company rules 
or policies. 

No individual is permitted to work or access the site while under the influence of alcohol or any 
substances that may jeopardize their own safety or the safety of others. Contractors are responsible 
for establishing an Alcohol Abuse Policy and implementing disciplinary procedures to ensure 
compliance with the policy. 

11. Electrical Tools 

The use of electrical tools involves potential hazards such as electric shock, burns, or fire. Safety 
measures include proper training on tool usage, regular equipment inspections, using tools with 

appropriate safety features, and following guidelines for electrical safety to prevent accidents. 

12. Hoarding 

Adequate hoarding by means of fencing and shading cloth to be done to reduce dust and noise and 
prevent public entrance to site. Security features must accompany the hoarding to maintain a secure 
construction site.  
 

13. Construction And Mobile Plant 

The principal contractor must ensure that equipment in use is in good working order and fit for 
purpose. The PC must plan for access and egress, ensuring no unsafe situation or blocking of 
emergency routes occur unless planned for and coordinated with PSP.  

14. Working at Heights 

The Activity at heights necessitates the implementation of a comprehensive fall protection and fall 
arrest plan in accordance with the project scope. Prior to commencing any work, it is imperative to 
formulate a working at heights fall protection plan, inclusive of a fall arrest plan, developed by a 
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qualified professional. A competent individual, as per Unit Standard 229994, is required to develop 
a practical site-specific fall protection plan in accordance with CR 10. This plan must be submitted 
to the client appointed CHSA for evaluation and approval. A meticulous risk assessment must be 
conducted to identify and address potential hazards related to working at heights, including but not 
limited to falls, unstable surfaces, and adverse weather conditions.  
 
To uphold safety standards, it is essential that all workers undergo thorough training and 
demonstrate competence in working at heights. Additionally, any ladders utilized must meet the 
SABS approved standards to ensure the safety of personnel during the project.  Employees required 
to work at heights must be declared medically fit by an occupational health practitioner, and medical 
certificates must be obtained before commencing work at heights. The appointment of a competent 
person responsible for erecting, supervising, and inspecting scaffolding is crucial to ensure 
compliance with SANS 10085:1-2024 standards. Additionally, fall arrest and fall protection 
equipment must be on-site and subjected to regular monitoring.  

15. Subcontractors 

The Principal Contractor bears the responsibility of ensuring that each subcontractor adheres to the 
health and safety specifications and Construction Regulations. Commencement by any contractor is 
strictly prohibited without the prerequisite Letter of Good Standing, and submission of a mandatory 
agreement. All necessary documentation must be present in the Health and Safety File. Approval of 
the subcontractor's health and safety file is mandatory before the commencement of any work. 

16. Delivery of Materials 

The Principal Contractor (PC) is responsible for the proper management of all material deliveries to 
the site, ensuring coordinated stacking and storage. Dust generation should not cause a nuisance 
on site. 
 
Material stacking must be conducted in a controlled manner, with a focus on minimising wastage. 
Lay down areas should be demarcated by means of safety net with signage displayed. Proper 
placement and separation of material should be maintained on site. 

17. General Site Control 

• Strictly adhere to OHS Act 85 of 1993 control policies and procedures. 

• Always maintain cleanliness and hygiene, including proper disposal of waste materials. 

• Minimize noise levels during construction activities, especially in sensitive areas. 

• Maintain open communication channels with shearing shed Beneficiaries and management 
regarding any concerns or issues related to site control. Respond promptly to requests or 
directives from DOA Officials regarding site activities. 

• Contractor must ensure all employees are familiar with emergency procedures and 
evacuation routes on site. 

• Ensure all personnel are aware of emergency contact information and procedures. 

• Regularly review and update safety procedures to address evolving site control issues and 
requirements. 

• Construction waste material may not build up in the contractor’s camp or be left on site 
 
 

Site Requirements 

Site lay out plan indicating: 

• Access and security controls 

• Site Office 

• Lay down areas. 

• Parking 

• Escape routes (emergency) and assembly points 

• Fire extinguishers 

• First Aid Equipment 
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• Waste 

• Facilities (Storage, toilets) 

18. Paint Work 

Please treat wastewater from cleaning paint brushes as hazardous chemical waste and avoid 
disposing of it directly into drainage systems and on natural ground soil/grass this may Couse 
environmental impact. 

19. Noise And Disturbance 

With the onsite construction activities, it is vital to prioritize the well-being of nearby households, 
staff/employees, and members of the public by minimizing noise disruptions. Please strictly adhere 
to the noise-Induced Hearing Loss Regulations and any additional guidelines provided to minimize 
noise during critical periods. 

 

20. Epidemic and Pandemic Control 

The project involves outdoor construction work, but airborne viruses and bacteria could be present. 
The contractor must take necessary precautions. It is crucial to develop and communicate a 
comprehensive HBA policy to all workers, ensuring strict adherence to the Biological Agent 
Regulations throughout the duration of the project.  

21. Ergonomics 

Conduct a thorough ergonomic risk assessment carried out by a qualified professional. Provide 
consistent guidance to workers regarding ergonomic considerations in tasks, equipment lifting, and 

repetitive movements. 

22. Biological Waste and Hygiene Control 

Implement strict control measures and procedures for Biological Waste and Hygiene Control 
throughout the project. Particularly, pay close attention to high-risk areas. 

23. Non-Conformances 

Should, at any time, the works, or part of the works, be stopped due to unsafe acts or non-
compliance with the Clients OHS Specification or PCs H&S Plan; the PC shall have no claim for 
extension of time or any other compensation. 

24. Health And Safety File 

As required by Construction Regulation 7, the Principal Contractor shall keep and maintain a Site 
Health and Safety File where all relevant health & safety records will be kept, including the Site-
Specific Health & Safety Plan, and the relevant construction risk assessments as referred to 
above. Other relevant information includes but not limited to: 

a) Client Site Specific Health and Safety Specification and HIRA 
b) PC appointment letter 
c) Signed 37.2 Mandatory Agreement 
d) PC approved OHS Plan and approval letter. 
e) Notification of Construction Work 
f) OHS Administrative statuary documents:  

• Valid Letter of Good Standing with the Workmen’s Compensation Commissioner 
g) OHS Policies and procedures signed by the CEO, dated with a review provision.  
h) Other Policies (POPIA, Alcohol Abuse, Drug Abuse, HIV/Aids, Smoking, Environmental, 

Waste Management, PPE, Competency) 
i) Organogram with appointments, competencies, and statutory registrations 
j) HIRA for proposed site activities and works. 
k) Safe work procedures / Methodologies/ Plans: inclusive of but not limited to: 

• Noise reduction plan 

• Dust control 
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• Waste management plans 

• Facility management and planning for safe access to the works areas. 

• Demolition plan 
l) Induction program  
m) Training and toolbox talks. Upliftment of competency requirements as required for this works. 
n) Inspection registers with appropriate policies and procedures 
o) Emergency management, relevant contact numbers.   
p) Hazardous Chemical management 
q) Construction environmental management system 
r) Laws and Regulations 
s) Communications 
t) OHS Committee  
u) Sub-Contractor Management 
v) Employee medical monitoring: 

▪ OHS Medicals fit for work. 
▪ Employee ID; s 
▪ Assessment for work at heights 
▪ Ergonomic surveys 
▪ Proof of UIF payments 

     v) Incident Management: 
▪ Procedures 
▪ General monthly incident management register  
▪ Annexure 1 
▪ COIDA forms 

     u) Audits 

▪ Internal 
▪ Subbie Audits 
▪ CHSA Audits and Inspections 

25. Project Close Out Requirements 

The documentation submitted and approved following the awarding of the contract will be used to 
form the H&S file.  On completion of the project, a consolidated health and safety file consisting of 
the following documents but not limited to, shall be submitted to the client appointed CHSA:  

▪ The H&S Plan and the approval by Client. 
▪ PC Appointment Letter. 
▪ Mandatory Agreements with Clients. 
▪ Notification of Construction Work 
▪ Record of Competencies (CVs) and appointments (close out of appointments. 
▪ Training Records. 
▪ Method statements. 
▪ Risk assessments. 
▪ Safe work procedures and specialized plans. 
▪ Emergency and Injury Management (Accident Stats and Investigations); 
▪ Medical surveillance records. 
▪ Registers and Checklist.  
▪ Internal H&S Audit Reports.  
▪ Contractor H&S Audit Reports. 
▪ Non-Conformance Reports.  
▪ COC’s 
▪ Any other documents which may be required by the appointed CHSA. 

The file must be submitted for close out and sign off by the CHSA, and then submitted with a 
performance close out report to the Client for storage. 
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26. Penalties 

The Client, Pr. CHSA, observing an unsafe act or practice reserves the right to stop work, and 
issue non-conformances when SHE violations are observed, for both PCs and/or their Contractors. 
Expenses incurred as a result of such work stoppage will be for the PCs account.  
 
Penalties shall be enforced on the principal contractor for SHE related non-conformances identified 
for both the Principal Contractor and/or his/her sub-contractor(s) and/or supplier(s) pertaining to 
this contract on SHE requirements.   
 
Penalties applied will be according to the following tables and where issued, the amount indicated 
on the non-conformance will be deducted from the certificate of the PC.  Failure or refusal on the 
part of the PC or their Contractors to take the necessary steps to ensure the safety of workers and 
the general public in accordance with these specifications or as required by statutory authorities or 
ordered by the engineer, shall be sufficient cause to apply penalties. 
 
In cases where a penalty has been issued and the contractor provides reasonable evidence to 
support the non-issue of the penalty, the client or PA may withdraw the penalty. 

 

 SHEQ-Contractor Management Value 0f Contract (Excl. VAT.) in millions R 

DELAYS ON ITEMS ATTRACTING PENALTIES <1 ≥1<5 ≥5<20 ≥20<50 ≥50 

a) If SHE non-conformances, corrective actions, and 
preventative actions are not resolved within the agreed 
target dates, and the delay exceeds 5 days, a daily penalty 
in Rands will be applied for each day the contractor 
remains non-compliant. 1,000 5,000 10,000 10,000 10,000 

b) Non-reporting of incidents and statistics within the shift 
(Rands) 1,000 5,000 10,000 10,000 10,000 

c) Repeat SHE non-conformances (Rands) 2,000 10,000 20,000 20,000 20,000 

d) Work on site without Core Employees (OHS Officer and 
Construction Manager permit on site) 2,000 10,000 20,000 20,000 20,000 

e) Overtime Work without the required approvals (Rands) 2,000 10,000 20,000 20,000 20,000 

 
Over and above the details relating to the penalties noted in the SHE Management System, and 
Tender document, spot fines will be issued as follows, according to ‘minor’, ‘medium’ or ‘severe’ 
non-conformances. 
 
The term "count" refers to the number of non-conformances or issues, so if there are multiple 
unresolved issues, the penalty would be calculated by multiplying R5 by the total number of issues 
that are still non-compliant past the agreed target date. 
For example, if there are 3 non-conformances unresolved, the total penalty would be 3 x R5 = R15 
 

MINOR: MEDIUM SEVERE 

Value of Contract 
(Excl VAT.) in millions R 

Value of Contract 
(Excl VAT.) in millions R 

Value of Contract 
(Excl VAT.) in millions R 

<1 ≥1<5 ≥5<20 <1 ≥1<5 ≥5<20 <1 ≥1<5 ≥5<20 

Penalty: R5/count Penalty: R/count and a non-
conformance 

Penalty: R/count, a non-
conformance and/or activity 

stoppage 

R 10 R 25 R 50 R 25 R 250 R 500 R 250 R 2500 R 5000 

Non-use of PPE supplied Toilets not supplied or regularly 
serviced; lack of drinking water 

Contractors working without Health 
and Safety Plan approval 

Non completion of registers 
for plant and equipment on 
site 

Contractors not audited Workers transported in 
contravention of the OHS plan or 
legal requirements 

Lack of H&S signage at 
work areas 

Working without training or the 
appropriate, approved H&S method 
statements 

Invalid Letters of Good Standing  
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Absence of the reference to a possible penalty for non-conformance does not mean one cannot be 
issued.    All aspects will link to legal non-compliance or risks identified in the SHE Specification or 
work being done at the time.  The 2 forms of penalties will be used together, with immediate 
penalties issued as they apply. 
 
In addition, a time-related penalty of R500,00 per day over and above the fixed penalty may be 
deducted for non-compliance to rectify any non-conformance within the allowable time after a site 
instruction to this effect has been given by the Designer. The site instruction shall state the agreed 
time, which shall be the time in hours for reinstatement of the defects.  Should the Contractor fail to 
adhere to this instruction, the time-related penalty shall be applied from the time the instruction was 
given 

 

ANNEXURE A 

CONTRACTORS MONTHLY HEALTH AND SAFETY REPORT 

(To be submitted by the end of the first week of each month and be available with each 
audits 

CONTRACT NUMBER: PROJECT 
NAME: 

CONTRACT DETAILS: 

1 GENERAL ACTIVITIES FOR THE 
MONTH  

 

  

(Detail each area of work)  

2 NUMBER OF WORKERS (permanent 
and  

 

 local, contractors)  

3 TRAINING DONE   

 (Supplier, no of people, type)  

   

   

4 INCIDENTS / ACCIDENT  

 (List number and details, attach 
reports) 

 

6 NON-CONFORMANCES   

 (Closed out or active)  

   

7 CONTRACTORS (list, approval status)  

   

MINOR: MEDIUM SEVERE 

Value of Contract 
(Excl VAT.) in millions R 

Value of Contract 
(Excl VAT.) in millions R 

Value of Contract 
(Excl VAT.) in millions R 

<1 ≥1<5 ≥5<20 <1 ≥1<5 ≥5<20 <1 ≥1<5 ≥5<20 

Penalty: R5/count Penalty: R/count and a non-
conformance 

Penalty: R/count, a non-
conformance and/or activity 

stoppage 

R 10 R 25 R 50 R 25 R 250 R 500 R 250 R 2500 R 5000 

Tools and equipment 
identified in poor condition 
during inspections 

Legal non-conformances identified 
during the previous audit and not 
addressed within the agreed time 
frame 

Non-compliance with traffic 
accommodation requirements: 
layout or physical conditions 

 No monthly OHS report at site meeting 
to report on 

Any serious breach of legal 
requirements 

 No certificates of fitness for workers as 
required 

Work on site without Core 
Employees (OHS Officer and 
Construction Manager permit on 
site) 
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8 AUDITS COMPLETED (internal and 
external) 

 

   

   

   

9 CRITICAL ISSUES  

   

   

10 GENERAL  

   

 
Health and Safety Officer: _________________  
 
Signature: _____________________     Date: ____________________ 
 
Construction Manager: ___________________________  
 
Signature: _____________________     Date: ________________ 
 
 

Annexure B: OHS BUDGET 

OCCUPATIONAL HEALTH & SAFETY ESTIMATE 

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME FOR 
INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS 

HANI DISTRICT 

ITEM NO DESCRIPTION UNIT QTY RATE 
TOTA

L 

1 Occupational Health & Safety, incl. HBA         

1.1 

Preparation of the Contractor's site-specific 
Health and Safety Plan & Risk Assessment 
Health and Safety File in Hard Copy. (Include 
sub-contractors OHS File compliance) 

Sum      

2 

Provision of Personal Protective Equipment 
(PPE) 
Note: Tenderer to provide quantity for full 
component of staff for contract period 

        

2.1 
Reflective vests with visible marking of 
contractor's name and proof of induction 

Item       

2.2 
Hard Hats (High Density polyethylene, & 6-
point lining) 

Item       

2.3 Safety boots/shoes (Steel-Toe) Item       

2.4 Earplugs/muffs Item       

2.5 Dust Mask (at least FF2 type) Item       

2.6 Safety gloves Item       

2.7 Ear Defenders SABS approved Item       

2.8 Overall/work suit (100% Cotton) Item       

3 Competent Personnel         
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3.1 
Provision of a Construction Health and Safety 
Officer (SACPCMP Registered)  

Month       

3.2 Construction Manager  Sum       

3.2 SHE Representative OHS Section 17 Sum       

4 

Cost of medical certificates and medical 
surveillance per employee 
Note: Tenderer to provide quantity for full 
component of staff for contract period 

        

4.1 Initial (baseline) medical examinations Item       

4.2 
Provision of First Aid Boxes to GSR 
requirements 

Item       

4.3 Level 3 First Aider Month       

4.4 
OHS Signage (safety, health, First Aiders, 
Office, PPE, etc) 

Sum       

4.5 Fire and emergency prevention signage, Sum       

5 
Adhoc: Any OHS & HBA related 
requirements not listed above 

        

5.1 Printer, Paper and Ink, consumables, soap Sum 1     

5.2 Waste bins Item       

5.3  Under cover eating area Item       

5.4 Hoarding and netting Sum       

5.5 
Close out H& S files scanned electronically 
with original files to CHSA. 

Sum 1     

SUBTOTAL TAKEN FORWARD TO THE PRELIMINARIES   

This list is not exhaustive, and contractors may expand all levels to include all relevancy H 

& S expenditure  
  

The Clients Principal Agent Approval:       

Name:       ___________________   
Signature: 

_________________________  
 

   Date: 

__________________________  
 

FOR PRINCIPAL CONTRACTOR      

 Principal Contractor Representatives Acceptance: Name: 

__________________________________  
   

                                                                                            Signature: 

______________________________  
   

                                                                                             Date: 

______________________  
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Annexure C: PoPIA Declaration form 

DECLARATION FORM: PERMISSION TO CAPTURE PHOTOGRAPHS DURING AUDITS 

I, [Name of the Individual], hereby grant permission to [Your Company Name], hereinafter 
referred to as "the Company," to capture photographs during audits conducted on [Date(s)] 
at [Client's Name/Location]. I understand that these photographs will be utilized exclusively 
for reporting purposes to the client. 

I acknowledge and agree to the following terms and conditions: 

1. Purpose of Photography: The photographs captured by the Company during the 
audits will be used solely for the purpose of documenting and reporting on the audit 
findings to the client. 

2. Exclusivity: I understand that the photographs taken will be used exclusively for 
reporting purposes to the client and will not be shared, sold, or utilized for any other 
purpose without my explicit consent. 

3. Confidentiality: The Company agrees to treat all photographs as confidential 
information and will take appropriate measures to ensure that they are not disclosed 
to any third party without the consent of the undersigned. 

4. Duration of Permission: This permission is granted for the duration of the audit 
conducted on [Date(s)] and includes any subsequent reviews or follow-up audits 
directly related to the initial audit. 

5. Withdrawal of Consent: I reserve the right to withdraw this permission at any time 
by providing written notice to the Company. In the event of withdrawal, the Company 
will cease to use the photographs for reporting purposes. 

6. Indemnity: I agree to indemnify and hold the Company harmless from any claims, 
actions, damages, or liabilities arising out of the use of the photographs in accordance 
with this declaration. 

I have read and understood the terms and conditions outlined in this declaration. By signing 
below, I affirm my consent to the capture of photographs by [Your Company Name] during 
the specified audits for reporting purposes to the client. 

Individual's Full Name: ___________________________ 

Signature: ___________________________ 

Date: ___________________________ 

[Witness Section, if applicable] 

Witness's Full Name: ___________________________Signature: ______________ 

Date: ___________________________ 

 
 
 

Annexure D: Baseline Risk Assessment 
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Risk Assessment Matrix 

       

  

Risk Prioritisation Number / Risk Rating = Severity x Likelihood   

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 

FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT 

 

Severity Table 

    

  

Severity 

level 

Workplace 

Safety 

Workplace 

Health 

Loss / 

Damage 

Downtime Incurred 

Critical Fatality,                    

single or 

multiple 

Acute 

Poisoning, 

Failure of 

Major Bodily 

Functions 

More Than R10 

million 

damages 

More than 1 year for full re-

instatement 

Permanent 

Body                  

Injury or Loss 

of Use for 

more than 30 

days 

Infection with 

No Known 

Cure 

    

Very Serious Injury requiring 

30 days of 

hospitalization  

and/or medical 

leave 

Moderate 

exposure, 

Reversible 

injury to 

Bodily 

Functions on 

prolong 

recovery 

More Than R1 

million 

damages 

More than 3 months for full 

re-instatement 

Temporary 

Body   Injury or 

Loss of Use for 

more than 10 

days but not 

exceeding 30 

days 

Infection with  

Known Cure 

but extensive 

treatment 
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 Serious Injury requiring 

10 days of 

hospitalization  

and/or medical 

leave 

Mild 

exposure, 

Reversible 

injury to 

Bodily 

Functions 

with less than 

30 days 

recovery 

More Than 

R100k 

damages 

More than 1 month for full re-

instatement 

Temporary 

Body                  

Injury or Loss 

of Use for up 

to 10 days 

Infection with  

Known Cure 

but extensive 

treatment 

    

Marginal Injury requiring 

maximum of 3 

days of 

medical leave 

only 

Very Mild 

exposure, 

Reversible 

injury to 

Bodily 

Functions 

with less than 

3 days 

recovery 

More Than 

R10k damages 

More than 5 days for full re-

instatement 

Temporary 

Body                  

Injury or Loss 

of Use for 3 

days or less 

Infection with  

Known Cure 

but treatment 

needed 

    

Negligible First aid 

treatment only 

Very Mild 

exposure, 

Reversible 

injury to 

Bodily 

Functions 

with less than 

3 days 

recovery 

Less than R5k 

damages 

No significant downtime 

No or 

superficial 

injury 

No Exposure     

   

Likelihood Table 

    

  

 

Likelihood 

level 

Likelihood of Occurrence / Exposure Criteria 

 



The Tender           162  
Reference no: SCMU8-26/27-0027                                                                                            Rev 24.2 – 06/11/2024 
 

Frequent Likely to occur many times per year 

 

Moderate Likely to occur once per year 

 

Occasional Might occur once in three years 

 

Remote Might occur once in five years 

 

Unlikely Might occur once in ten years 
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Risk level Determination - 5 x 5 

Matrix 

   

  

 

  

     

  

 

  

 

SEVERITY 

 

  

 

Critical 

(5) 

Very Serious 

(4) 

Serious 

(3) 

Marginal  

(2) 

Negligible 

(1) 

 

L
IK

E
L

IH
O

O
D

 

Frequent 

(5) 

25 

Operation not 

permissible 

20 

Operation 

not 

permissible 

15 

High priority 

10 

Review at 

appropriate 

time 

5 

Risk 

acceptable 

 

Moderate 

(4) 

20 

Operation not 

permissible 

16 

Operation 

not 

permissible 

12 

High priority 

8 

Review at 

appropriate 

time 

4 

Risk 

acceptable 

 

Occasional  

(3) 

15 

High priority 

12 

High priority 

9 

Review at 

appropriate 

time 

6 

Risk 

acceptable 

3 

Risk 

acceptable 

 

Remote 

(2) 

10 

Review at 

appropriate 

time 

8 

Review at 

appropriate 

time 

6 

Risk 

acceptable 

4 

Risk 

acceptable 

2 

Risk 

acceptable 

 

Unlikely 

(1) 

5 

Risk 

acceptable 

4 

Risk 

acceptable 

3 

Risk 

acceptable 

2 

Risk 

acceptable 

1 

Risk 

acceptable 

 

Review the risk assessment records every year or whenever there are changes in 

processes, work activities or upon any incident occurrence, whichever is earlier.  

  

 

  

 

 

Action Table 

    

  

 

  Colour Score Risks Action 

 

  

 

16 - 25 High Manage risk 

 

Stop operation & review controls. If necessary 

abort experimentation.  
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12 - 15 Warning High priority remedial action 

 

Proceed with extreme caution with supervision 

at all times.  Implement additional (secondary) 

controls immediately. Review within 7 days. 

Emergency control measures shall be in place.  

 

  

 

8 -10 Medium Take remedial action at appropriate time 

 

Proceed with care. Additional control is 

advised. Review shall be implemented within 

30 days.  

 

  

 

1 - 6 Warning Risk acceptable: Residual risk  

 

If possible, risk reduction should be further 

considered, particularly severity.  

 

There are no imminent dangers. Frequent 

review shall be in place especially changes in 

procedures, materials or environment.  
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Risk Assessment Legend 
  

1 Health and Safety File of the contractor 

2 Entrance to  Site  

3 Site security and safeguarding 

4 Training of Employees 

5 Induction/Training 

6 Hazardous Chemical Agents 

7 Appointment of Subcontractors  

8 Selection of workers / staff for site.  

9 Emergency Procedures 

10 Fire Equipment 

11 Incident Reporting 

12 Distribution of PPE  

13 Safety Signage  

14 Communication and Documentation 

15 Welfare Facilities  

16 Display Procedures and Alcohol abuse 

17 Designation of laydown areas 

18 Poor waste management 

19 Use of hand tools 

20 Use of portable power tools 

21 Loading and Off-loading 

22 Stacking and storage 

23 Existing Services 

24 Brick Work and Mortar 

25 Noise  

26 Dust Control 

27 Biohazardous Waste 

28 Epidemic and pandemic control 

29 Wildlife and Insects 

30 Ergonomics  

31 Working at heights 

32 Concrete Work 

33 Excavation 

34 Confined Space Work 
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BASELINE HAZARD IDENTIFICATION AND RISK ASSESSMENT  

CLIENT / EMPLOYER Department Of Agriculture  

PROJECT / CONSTRUCTION SITE & EXACT 

LOCATION OF THE WORKS 

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION 

OF IRRIGATION SCHEME FOR INTELLIMINDS PROJECT IN 

ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS 

HANI DISTRICT 

  

Hazard & Risk Identification  Raw Risk Evaluation Risk Control 

Measures  & 

Residual Risk 

Rating 

1a.  1b 1c.  1d.  2a. 2b. 2c.  3a. 

S/N Work 

activity 

Hazard  Consequential 

Risk / Possible 

Accident / Ill 

health to 

persons, fire or 

property loss 

Severity Likelihood RPN* Risk Control 

Measures  
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BASELINE RISK ASSESSMENT 
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1 Health and Safety 

File of the 

contractor 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Principal Contractor 

not submitting the 

required 

documentation 

timeously. 

Incompetent person 

preparing the OHS 

File. 

This will resulting 

in project delays. 

Cost impact 

4 4 16 Principal Contractor to 

begin with document 

preparation 

immediately after 

formal appointment  

2 Entrance to  Site  Site Establishment 

on site at open area 

on site  Obstruction 

new proposed 

structures and 

material Delivery 

vehicles etc. 

Obstruction new 

proposed 

structures and 

material Delivery 

vehicles etc. 

4 3 12 Site camp to be 

clearly demarcated 

considering project 

requirements. 

Laydown areas to be 

sufficient in size and 

controlled.  

Laisse with Client and 

plan. Do not allow 

demolition rubble, 

deliveries to crowd 

access or build up. 

Ensure site camp is 

approved by PA 

3 Site security and 

safeguarding 

Insufficient access 

control. 

Unauthorized 

entry on site 

premises may 

result in losses 

and a lack of 

accountability. 

Damage to 

property and loss 

financially 

5 5 25 Security guards to be 

appointed to keep 

watch.  
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4 Training of 

Employees 

Incompetent person 

not equip to do the 

work assigned for.   

Delays in 

construction work. 

Damage of 

property. Injury of 

people. 

5 5 25 Train all person as 

per duties and 

responsibilities. 

5 Induction/Training Failure to induct 

workers and lack of 

training; 

Lack of correct and  

updated information/ 

awareness. Lack of 

Induction warnings 

of hazards in access 

to site.  outbreaks 

not reported to PC 

Workers not 

adhering to 

prescribed 

controls due to 

lack of awareness 

resulting in 

increased 

exposure. 

5 4 20 Contractor to develop 

a comprehensive 

induction programme 

6 Hazardous 

Chemical Agents 

Working with 

different chemicals 

Physical injuries to 

the body, harm to 

the eyes, and 

inhalation injuries 

to the lungs. 

5 4 20 Contractor to ensure 

updated list of 

Hazardous Chemical 

Agent. SDS must be 

kept updated. Good 

ventilation system 

must be use painting 

and using of chemical 

agents  in close 

confined spaces. 
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Unsafe storage of 

flammables. Mixing 

polymers, 

combustibles and 

flammables'                                  

Risk of fire, 

explosions 

resulting to burns 

to the body or 

even multiple 

fatalities.Fire 

spreading. Loss of 

material.Serious 

damages to 

property. Loss of 

finance, reputation 

and project. 

5 4 20 Flammable store to 

be well ventilated and 

fitted with a roof to 

protect from direct 

exposure to sunlight. 

Access control to 

stores. Signage and 

warnings.HCS 

Supervisor / 

Controller to be 

designated in 

writing.Establish 

communication with 

the employees 

regarding the location 

of the storage area. 

All hazardous waste 

must be discarded of 

separately and 

cleaning of paint rags 

and brushed 

contaminated water 

must disposed 

properly.  

7 Appointment of 

Subcontractors  

Incompetent 

contractors  

Person getting 

injured due to lack 

of safety 

knowledge 

5 4 20 Appoint Competent 

Sub-Contractor. 

Ensure Letter of Good 

Standing is Valid with 

Commissioner. 

Ensure 37, 2 

Agreement is signed. 

8 Selection of 

workers / staff for 

site.  

Employees 

medically unfit and 

incorrectly  

Accidents 

resulting in injuries 

and/or damage to 

property. Loss of 

finance, time, 

reputation, project. 

3 5 15 Require all employees 

to undergo medical 

examinations before 

starting work on the 

site. These 

examinations will be 

conducted by an 

Occupational 

Practitioner based on 

the specific tasks 

assigned. 
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Incompetent staff 

appointed on project.  

Accidents due 

to 

incompetency 

resulting in 

serious injuries 

and/or damage 

to property. 

Decreased 

Productivity: 

Possible 

fatality. Loss of 

finance, time, 

reputation, 

project. 

5 4 20 Develop a  

recruitment and 

selection process 

in place, 

including proper 

screening, 

verification of 

qualifications, 

and assessments 

to ensure that 

selected workers 

possess the 

required skills 

and 

competencies for 

the job 

Person has no 

knowledge of health 

and safety. 

Accidents 

resulting in 

injuries and/or 

damage to 

property, Legal 

liabilities under 

DOEL. Loss of 

finance, 

reputation, 

time, project. 

5 3 15 All staff to be 

inducted for site 

before work 

commences. 

Contractor to 

ensure induction 

is project specific. 

9 Emergency 

Procedures 

Not following correct 

procedure suspected 

cases; 

Loss of life. 

Loss of 

material, time, 

finance, 

reputation. 

Public liability 

risks. 

5 4 20 Ensure the 

approval of the 

emergency plan. 

Appoint a 

qualified 

individual to 

oversee and lead 

the 

implementation of 

emergency 

procedures. 

Fire, collapse of 

structures, delay in 

emergency 

attendance theft, 

fatalities,  

5 5 25 
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10 Fire Equipment Incorrect or no fire 

equipment , Faulty 

Fire Equipment 

Risks to life, 

property, and 

the overall 

safety of the 

environment 

5 5 25 Ensure correct 

Fire Equipment is 

Identified for 

emergency 

Procedures. 

Appoint and train 

designated 

personnel who 

are competent to 

handle 

emergency 

situations. Check 

Equipment 

Regularly 

11 Incident 

Reporting 

Potential overlooking 

or underreporting 

incidents, accidents, 

or near misses. 

Failure to report 

incidents 

Unaddressed 

Safety Issues 

due to lack of 

report. 

Repetition of 

incidents. Legal 

and 

Compliance 

Consequences: 

3 5 15 Develop incident 

procedures. 

Communicate to 

all employees. 

Promote 

Reporting Culture 

Competent 

person appointed 

to ensure 

streamline 

incident 

investigation.  

12 Distribution of 

PPE  

Potential errors or 

oversights in the 

distribution process. 

This can include 

incorrect selection, 

sizing, or distribution 

of PPE. Employees 

not wearing PPE. 

Employees not 

maintaining PPE 

Inadequate 

Protection, 

Non-

Compliance 

with 

Regulations. 

Increased 

Injury or Health 

Risks 

5 5 25 Ensure PPE is 

Free To all 

employee and 

are distributed 

due to Task and 

Risk involve. 

Ensure Quality 

Control Checks. 

Training 

Employees on 

Maintaining PPE 

and how to use 

PPE.  
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13 Safety Signage  Ineffective 

communication or 

misunderstanding due 

to poorly designed, 

unclear, or misleading 

signs. 

Injury to 

persons, 

Damage to 

Property, 

Financial Loss.  

5 5 25 Ensure that 

safety signs 

convey 

information in a 

clear and concise 

manner. Place 

safety signs in 

prominent 

locations where 

they can be 

easily seen by 

individuals 

approaching the 

area. Implement 

a routine 

inspection and 

maintenance 

schedule to 

ensure that 

safety signs 

remain in good 

condition. Ensure 

that safety signs 

comply with 

relevant safety 

regulations and 

standards.  

14 Communication 

and 

Documentation 

Lack of 

Communication  

Ineffective 

communication 

could lead to 

injuries, Loss, 

damage, Poor 

control, Lack of 

understanding 

3 3 9 Ensure 

Communication 

Procedures are 

clear and 

communicated to 

all employees. 

Ensure all 

employee sign 

POPI Act and get 

training on this to 

ensure 

communication 

and submission 

of documents is 

controlled.  
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15 Welfare 

Facilities  

Lack of Toilets, Water 

to drink, Water to 

wash hands 

Lack of Water 

Drowsiness, 

Dehydration, 

Loss of Dignity, 

Health Risk to 

employees, 

Environmental 

Impact  

5 3 15 Implement and 

enforce policies 

and regulations 

regards to clean 

water and 

sanitation 

facilities 

16 Display 

Procedures 

and Alcohol 

abuse 

No discipline of 

employees, No rules, 

Employees alcohol 

usage 

Injury to 

person, Loss, 

damage of 

equipment and 

property. Poor 

Control  

3 3 9 Clear policies 

and procedures 

must be 

communicated to 

all employees. 

Non tolerance of 

Alcohol on site. 

17 Designation of 

laydown areas 

Lack of planning for 

delivery truck space 

and access. condition 

during construction 

work 

 Injuries / even 

fatality. Lack of 

finance, 

resources, 

reputation and 

project. 

5 3 15 Site camp to be 

clearly 

demarcated 

considering 

project 

requirements. 

Laydown areas to 

be sufficient in 

size and 

controlled.  

Laisse with Client 

and plan. Do not 

allow demolition 

rubble, deliveries 

to crowd access 

or build up.  

18 Poor waste 

management 

Poor waste 

management on site. 

Poor housekeeping,  

Loss of life. 

Loss of 

material, time, 

finance, 

reputation. 

Public liability 

risks. 

3 4 12 Good 

housekeeping 

and waste 

disposal 

procedures and 

plan. All 

construction 

works soil and 

waste material 

must be cart 

away regularly 

*RPN - Risk Prioritization Number 

WORK SPECIFIC RISK ASSESSMENT 
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19 Use of hand 

tools 

Sub-standard and 

unsafe hand tools; 

Incorrect use. Lack of 

hygiene 

Injury to parts 

of the body. 

Spread of 

disease 

2 5 10 PPE, 

checks/inspection 

registers, control, 

training. 

20 Use of portable 

power tools 

Sub-standard 

electrical power tools 

and incorrect use 

thereof. Noise and 

vibration.  

Injury and loss 

of finance, 

reputation and 

contract. 

Disable the 

existing 

electricity 

supply. 

3 5 15 Control, checks, 

issue and 

inspection 

registers to be 

completed, 

Training before 

using equipment 

21 Loading and 

Off-loading 

Unsafe offloading of 

material and unsafe 

material stacks; 

Heavy objects and 

manual handling; 

Shortage of persons 

for task; Vehicle 

accidents, blocking 

emergency vehicles 

Injury and loss 

of finance, 

reputation and 

contract. 

3 4 12 Adequate 

number of 

workers for the 

task at hand; 

Proper training 

and induction on 

manual handling 

techniques; PPE 

and adequate 

supervision;  

Use designated 

area for 

offloading, 

stacking and 

storage of 

material. Follow 

Traffic 

management 

plan 

22 Stacking and 

storage 

Improper stacking and 

storage. 

Serious injuries 

and/or 

fatalities. Loss 

of material and 

equipment, 

loss of finance, 

time, 

reputation. 

3 4 12 Good 

housekeeping; 

Competent 

Stacking & 

Storage 

Supervisor; 

Demarcated 

material laydown 

areas; 

Stacking and 

storage 

inspections; 
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23 Existing 

Services 

Not being aware of 

existing services (i.e. 

Electrical and data 

cables; water and 

sewer lines) 

Damage to 

existing 

services; 

Power cuts, 

flooding and 

sewer 

spillages; 

Coming into 

contact with 

live electrical 

services may 

result into 

electrocution 

causing serious 

injuries or even 

fatality; 

5 4 20 As-built drawings 

and drawings for 

existing services; 

Induction of 

workers and 

proper work 

instruction; 

Wearing of non-

conductive 

gloves when 

exposing 

services by hand; 

Competent 

operators; 

Adequate 

supervision; 

24 Brick Work and 

Mortar 

Mixing of mortar - 

Faulty hand tools; 

Injury to 

workers 

3 4 12 Use of correct 

PPE, tools in 

good condition; 

Supervisor to 

monitor; 

Regular tool box 

talks; 

Stacking or Placing 

bricks at work - Bricks 

falling over, brick 

could cut skin. 

Throwing bricks 

Injury to parts 

of the body. 

Ergonomic 

hazards, Loss 

of materials 

3 4 12 Proper and safe 

stacking of 

bricks; 

Use of correct 

PPE; 

Regular toolbox 

talks 

Adequate 

supervision; 

SWO for brick 

handling and 

Mixing plaster. 

Supplying mortar to 

bricklayer; 

Brickwork's to walls - 

faulty hand tool, poor 

standard of scaffolding 

or trestles. Not using 

correct plaster sand. 

Leaving finds on 

plaster, poor project 

quality 

Injury to parts 

of the body 

3 4 12 Use of correct 

PPE; 

Good standard of 

scaffolding/ 

trestles, tools in 

good condition; 



The Tender           178  
Reference no: SCMU8-26/27-0000                                                                                            Rev 24.2 – 06/11/2024 
 

Placing window, door 

frames, and lintels - 

Falling frames and 

lintels; 

Injury to 

workers, 

possible 

serious injuries; 

4 4 16 Checks to be 

done to confirm 

that windows and 

door frames are 

well stayed; Use 

of correct PPE; 

Supervisor to 

monitor and 

control; 

25 Noise  Excessive noise 

generated by 

construction workers, 

plant, and machinery 

Hearing 

Damage, 

Patient 

Disturbance, 

Communication 

Challenges. 

Negative 

Impact on 

surrounding 

environment.  

5 5 20 Establish specific 

timeframes for 

particularly noisy 

tasks to reduce 

overall exposure. 

Establish clear 

communication 

protocols among 

construction 

workers and 

people that could 

be affected to 

ensure 

coordination 

while minimizing 

unnecessary 

noise. Correct 

PPE 
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26 Dust Control Stock piling of material         

airborne dust particles  

Environmental 

risk, to 

employees, 

and visitors. 

Respiratory 

problems 

5 5 20 Implement dust 

control 

measures, such 

as water 

spraying, dust 

suppressants, or 

chemical 

stabilizers, to 

minimize the 

generation and 

dispersion of 

dust.  Covering 

materials or using 

enclosed storage 

can help control 

dust from 

construction 

materials. 

Provide correct 

PPE Plan the 

construction site 

layout to 

strategically 

position  

27 Biohazardous 

Waste 

Chemical Exposure 

from Construction 

Materials. Improper 

disposal of 

construction waste.  

infection, 

diseases, 

allergies, 

bacterial 

infections.  

3 2 20 Ensure waste 

management 

procedures are 

followed and 

disposal of 

contaminated 

soil.    Establish 

proper waste 

management 

protocols. 

Contract with 

licensed waste 

disposal services 

for hazardous 

materials. 
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28 Epidemic and 

pandemic 

control 

Close Contact among 

Workers. Shared 

Equipment and 

Tools.Inadequate 

Sanitation Facilities. 

Workers Showing 

Symptoms of 

Illness.Communication 

Challenges. Lack of 

PPE. Transportation 

and Commuting. 

Epidemic out of 

control. Spread 

of illness and 

disease. 

Symptoms not 

getting 

reported. 

Community 

also affected 

during 

transportation 

and 

cummuniting. 

3 2 6 Ensure 

Contractor have 

a epidemic and 

pandemic control 

procedure and 

policy. Hygiene is 

imperative and 

must be 

implemented. 

Soap and water 

must be kept on 

site. Reporting 

procedures for all 

health and 

incidents is 

important ensure 

it’s implemented. 

PPE control on 

site must be done 

daily.  

29 Wildlife and 

Insects 

Long grass could lead 

to snakes, rodents, 

tick etc. Property 

could have possibility 

of bee hives. 

Disturbed Nesting 

Sites. Vehicle collision 

with cattle. Noise 

could disturb wild life. 

Snake Bites. 

Bee sting. Tick 

Fever. Allergies 

to bites or 

insects. 

Community 

unrest with 

vehicle collision 

on cattle. 

3 2 6 Monitoring 

procedures of 

wildlife must be 

agreed with 

environmental 

experts. Inform 

workers of 

possible wild life 

and insects.  

Emergency 

numbers for 

animal control 

must be at hand. 

Report all wildlife 

incidents or 

contact to OHS 

Agent or PA. 
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30 Ergonomics  Strain Injuries: 

Prolonged overhead 

work during ceiling 

installation can lead to 

muscle strain and 

fatigue in the 

shoulders, arms, and 

back. Repeated 

motions such as 

lifting, reaching, and 

bending while 

installing ceilings, floor 

tiles, and cupboards 

can cause repetitive 

motion injuries like 

tendonitis and carpal 

tunnel syndrome.  

Designed Tools and 

Equipment. 

Stretching. Laying of 

bricks. Manual labour. 

Muscle Strain, 

Nerve damage, 

Back Strain. 

Repetitive 

motion injuries 

like tendonitis 

and carpal 

tunnel 

syndrome. 

Bending and 

stretching 

during work 

could cause 

muscle strain 

and fatigue in 

the shoulders, 

arms, and back 

2 1 2 Appoint a 

competent 

person in writing 

to do an 

ergonomic risk 

assessment and 

procedures. 

Rotate 

employees doing 

repetitive work as 

well as those 

working with 

vibrating 

equipment. 

Encourage 

exercise culture.    

Providing 

ergonomic 

training to 

workers on 

proper lifting 

techniques, 

posture, and use 

of ergonomic 

tools. Using 

mechanical aids 

such as hoists or 

dollies to assist 

with lifting heavy 

materials.  

Rotating tasks to 

vary physical 

demands and 

reduce prolonged 

exposure to 

repetitive 

motions. 

Designing 

workstations and 

layouts to 

minimize 

awkward 

postures and 

optimize reach 

distances. 
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Ensuring 

adequate rest 

breaks and job 

rotation 

schedules to 

prevent 

overexertion and 

fatigue.  

Addressing 

ergonomic risks 

proactively, 

employers can 

promote a safer 

and healthier 

work environment 

for employees 

involved in the 

installation of 

ceilings, floor 

tiles, and 

cupboards. 
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31 Working at 

heights 

Ladder and 

scaffolding 

Falling, injuries, 

Fatalities. 

Slipping 

4 2 8 A comprehensive 

Fall Protection 

Plan will be 

created, 

encompassing 

ladder and 

scaffolding work 

with a fall arrest 

plan. All 

employees must 

have working at 

heights training 

and acknowledge 

their 

understanding 

through a signed 

confirmation. All 

ladders must be 

SABS approved. 

Appoint 

competent 

persons 

responsible for 

erecting, 

supervising, and 

inspecting 

scaffolding. All 

scaffolding must 

be according to 

SANS 10085 

standards. Fall 

arrest and fall 

protection 

equipment must 

be on-site and 

subjected to 

regular 

monitoring. 
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32 Excavation  Use of heavy 

equipment on site to 

excavate; 

Incompetent 

operators; 

Poor visibility; 

Underground or 

overhead services 

Collisions with 

other machines 

or workers 

resulting in 

serious injuries 

or fatality and 

property 

damage; 

Heavy 

machinery 

falling into 

excavations; 

4 4 16 Appoint 

competent 

Excavations 

Supervisor; 

Follow 

excavation safe 

work procedures 

Workers to stay 

clear of heavy 

machinery; 

Dust control 

measures to be 

in place; 

Open trenches / 

unprotected 

excavations. Soil 

conditions and depth 

and size of excavation 

location. 

Injuries due to 

unsafe use of 

picks and 

shovels;  

Collapse of 

excavations 

while there are 

workers inside 

leading serious 

injuries. 

4 3 12 Workers keep a 

safe distance 

from each other 

when using picks 

and shovels; 

Induction and 

clear work 

instruction; 

Inspection of 

excavations at 

appropriate 

intervals; 

Adequate 

supervision; 

Excavation by hand  Physical injury  4 4 16 Open trenches 

and excavations 

must be kept to a 

minimum where 

possible; 

Monitoring and 

barricading of 

excavations with 

suitable 

protective 

material;Proper 

instruction and 

warning signage; 

Ensure care with 

services and plan 

accordingly. 
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33 Concrete Work Wet concrete, uneven 

surfaces, and debris 

can cause workers to 

slip or trip, Use of 

Reinforcing steel, 

serious injury, such as 

cuts or puncture 

wounds. .Heavy 

machinery like 

concrete mixers, 

trucks, or equipment 

used for moving the 

wet concrete can 

cause crush injuries. 

Wet concrete is highly 

alkaline lifting heavy 

bags of cement, rebar, 

or other equipment 

can cause muscle 

strains and injuries. 

Dust from dry cement 

or sand can cause 

respiratory problems if 

inhaled. 

Slip and Trip 

Injury to body.  

Reinforcement 

steel could 

cause cuts that 

has rust. Crush 

injuries 

(fingers, 

hands,etc) 

when working 

with machinery. 

Cement can 

cause burns, 

rashes, or skin 

irritation. Lifting 

equipment can 

cause muscle 

strains and 

injuries. 

Cement Dust 

can cause 

respiratory 

problems if 

inhaled. 

      Keep the work 

area clean and 

dry to prevent 

slips, trips, and 

falls. 

Use clear 

signage and 

barriers to mark 

hazardous zones. 

Enforce 

supervision 

during concrete 

pouring activities 

to ensure safety. 

Conduct a PPE 

assessment to 

ensure that all 

personal 

protective 

equipment is 

suitable for the 

specific task. 

Properly position 

reinforcement 

steel and cover 

exposed rebar to 

eliminate tripping 

hazards. 

Ensure workers 

are vaccinated 

against tetanus to 

prevent blood 

poisoning in case 

of injuries. 

Implement safety 

barriers around 

rebar stacks to 

minimize the risk 

of accidental 

contact. 

Ensure that 

machinery 

operators are 

thoroughly 

trained to operate 
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equipment safely. 

Assign spotters 

when moving 

equipment near 

workers, 

especially during 

concrete delivery. 

Establish 

exclusion zones 

to keep workers 

at a safe distance 

from heavy 

machinery, 

particularly during 

ready-mix 

concrete delivery. 

Ensure all 

workers receive 

proper training on 

how to safely mix 

and handle 

concrete. 

34 Confined 

Space Work 

Improper stacking and 

storage. 

Serious injuries 

and/or 

fatalities. Loss 

of material and 

equipment, 

loss of finance, 

time, 

reputation. 

4 3 12 Good 

housekeeping; 

Competent 

Stacking & 

Storage 

Supervisor; 

Demarcated 

material laydown 

areas; 

Stacking and 

storage 

inspections; 

Good ventilation 

system must be 

in place when 

such work is 

carried out.  

*RPN - Risk Prioritization Number 
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PEM ENVIRONMENTAL MANAGEMENT PLAN 

 

PEM.1 PURPOSE  

 
The purpose of the EMP is to encourage good management practices through planning and commitment with 
respect to environmental issues, and to provide rational and practical environmental guidelines to minimise 
disturbance of the natural environment.  
 

PEM.2 RESPONSIBILITIES FOR ENVIRONMENTAL MANAGEMENT 

 
The contractor will be responsible for environmental control on site during construction and the maintenance 
period.  The construction activities will be monitored by an independent environmental specialist and audited 
against the EMP. 
 

PEM.3 TRAINING AND INDUCTION OF EMPLOYEES 

 

The contractor has a responsibility to ensure that all those people involved in the project are aware of and 
familiar with the environmental requirements for the project (this includes sub-contractors, casual labour, 
etc.). 
 
 

PEM.4 COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK 

 
Any complaints received by the project team from the community will be recorded. The complaint will be 
brought to the attention of the site manager.  

 
All complaints received will be investigated and a response given to the complainant within 28 days. 

 
All environmental incidents occurring on the site will also be recorded.  
 

PEM.5 ENVIRONMENTAL SAFETY 

 
The management of impacts associated with various categories of concern is discussed as separate topics, 
indicated below. 
 

PEM.5.1 Soil 

 
(a) Topsoil should be temporarily stockpiled, separately from (clay) subsoil and rocky material, when areas 

are cleared. If mixed with clay sub-soil the usefulness of the topsoil for rehabilitation of the site will be 
lost. 

 
(b) Stockpiled topsoil should not be compacted and should be replaced as the final soil layer. No vehicles 

are allowed access onto the stockpiles after they have been placed. 
 
(c) Stockpiled soil should be protected by erosion-control berms if exposed for a period of greater than 14 

days during the wet season. The need for such measures will be indicated in the site-specific report. 
 
(d) Topsoil stripped from different sites must be stockpiled separately and clearly identified as such. 

Topsoil obtained from sites with different soil types must not be mixed. 
 
(e) Topsoil stockpiles must not be contaminated with oil, diesel, petrol, waste or any other foreign matter, 

which may inhibit the later growth of vegetation and microorganisms in the soil.   
 

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF A PACKSHED SA-GAP (PHASE 2) AT 
INTELMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI DISTRICT 

ENVIRONMENTAL MANAGEMENT PLAN 
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(f) Soil must not be stockpiled on drainage lines or near watercourses without prior consent from the 
Project Manager. 
 

(g) Soil should be exposed for the minimum time possible once cleared of invasive vegetation, that is the 
timing of clearing and grubbing should be co-ordinated as much as possible to avoid prolonged 
exposure of soils to wind and water erosion.  Stockpiled topsoil must be either vegetated with 
indigenous grasses or covered with a suitable fabric to prevent erosion and invasion by weeds. 

 
(h) Limited vehicular access is allowed across rocky outcrops and ridges. 
 
(i) All cut and fill surfaces need to be stabilized with appropriate material or measures when major civil 

works are complete. 
 
(j) Erosion and donga crossings must be dealt with as river crossings. Appropriate soil erosion and control 

procedures must be applied to all embankments that are disturbed and de-stabilized. 
 
(k) All equipment must be inspected regularly for oil or fuel leaks before it is operated. Leakages must be 

repaired on mobile equipment or containment trays placed underneath immobile equipment until such 
leakage has been repaired. 

 
(l) Soil contaminated with oil must be appropriately treated and disposed of at a permitted landfill site or 

the soil can be regenerated using bio-remediation methods. 
 
(m) Runoff must be reduced by channeling water into the existing surface drainage system. 
 

PEM.5.2 Water 

 
(a) Adequate sedimentation control measures must be instituted at any river crossings when excavations 

or disturbance of riverbanks or riverbeds takes place. 
 
(b) Adequate sedimentation control measures must be implemented where excavations or disturbance of 

drainage lines of a wetland may take place. 
 
(c) All fuel, chemical, oil, etc. spills must be confined to areas where the drainage of water can be 

controlled. Use appropriate structures and methods to confine spillages such as the construction of 
berms and pans, or through the application of surface treatments that neutralize the toxic effects prior 
to the entry into a watercourse. 

 
(d) Oil absorbent fibres must be used to contain oil spilt in water. 
 
(e) During construction through a wetland, the majority of the flow of the wetland should be allowed to 

pass downstream.   
 
(f) Vehicular traffic across wetland areas must be avoided. 
 
(g) No dumping of foreign material in streams, rivers and/or wetland areas is allowed. 
 
(h) The wetland area and/or river must not be drained, filled or altered in any way including alteration of a 

bed and/or, banks, without prior consent from the DWAF.  The necessary licenses must be obtained 
in terms of Section 21 and 22 of the National Water Act, 36 of 1998 from DWAF. 

 
(i) No fires or open flames are allowed in the vicinity of the wetland, especially during the dry season. 
 
(j) No swimming, washing (including vehicles and equipment), fishing or related activity is permitted in a 

wetland or river without written permission from the Project Manager. 
 

(k) Disturbances to nesting, breeding and roaming sites of animals in or adjacent to wetland areas must 
be minimized. 

 

PEM.5.3 Air 

 
(a) Speed limits must be implemented in all areas, including public roads and private property to limit the 

levels of dust pollution.  
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(b) Dust must be suppressed on access roads and construction sites during dry periods by the regular 

application of water or a biodegradable soil stabilization agent.  Water used for this purpose must be 
used in quantities that must not result in the generation of run-off. 

 
(c) The site-specific investigation will quantify the impact of dust on nearby wetlands, rivers and dams in 

terms of sedimentation.  Mitigation measures identified during the site-specific study must be 
implemented. 

 
(d) The Contractor must notify the principal of all schools within 50m of the site of proposed activities.  The 

principal must in turn ensure that children with allergies and respiratory ailments take the necessary 
precautionary measures during the construction period.  The Contractor must ensure that construction 
activities do not disturb school activities e.g. dust clouds may reduce visibility affecting sports activities.   

 
(e) Waste must be disposed of, as soon as possible at a municipal transfer station, skip or on a permitted 

landfill site.  Waste must not be allowed to stand on site to decay, resulting in malodors. 
 

(f) Noise control measures must be implemented. All noise levels must be controlled at the source. All 
employees must be given the necessary ear protection gear. IAP’s must be informed of the excessive 
noise factors. 

 
(g) The Contractor must inform all adjacent landowners of any after-hour construction activities and any 

other activity that could cause a nuisance e.g. the application of chemicals to the work surface. Normal 
working hours must be clearly indicated to adjacent landowners. 

 
(h) No loud music is allowed on site and in construction camps. 
 
(i) No fires are allowed if smoke from such fires will cause a nuisance to IAP's. 

 

PEM.5.4 Social and Cultural 

 
(a) Access by non-construction people onto any construction sites must be restricted. The Contractors 

activities and movement of staff must be restricted to designated construction areas only. 
 
(b) The Contractors crew must be easily identifiable due to clothing, identification cards or other methods. 
 
(c) Rapid migration of job seekers could lead to squatting and social conflict with resident communities 

and increase in social pathologies if not properly addressed. The Contractor must ensure that signs 
indicating the availability of jobs are installed. 

 
(d) Criteria for selection and appointment (by the Contractor) of construction labour must be established 

to allow for preferential employment of local communities.  The Local Authority must be actively 
involved in the process of appointing temporary labourers. 

 
(e) Sub-Contractors and their employees must comply with all the requirements of this document and 

supporting documents e.g. the Contract document that applies to the Contractor. The absence of 
specific reference to the sub-contractor in any specification does not imply that the sub-contractor is 
not bound by this document. 

 
(f) No member of the construction workforce is allowed to wander around private property, except within 

the immediate surroundings of the site. 
 
(g) The Contractor must provide suitable sanitation facilities for site staff.  Sanitation provided during the 

construction phase should be managed so that it does not cause environmental health problems.  The 
use of the surrounding fields or grounds for toilet purposes is not permitted under any circumstance. 

 
(h) The Contractor must arrange for all his employees and those of his sub-contractors to be informed of 

the findings of the environmental report before the commencement of construction to ensure: 
 

• A basic understanding of the key environmental features of the work site and environments, and 
 

• Familiarity with the requirements of this document and the site-specific report. 
 



The Tender           190  
Reference no: SCMU8-26/27-0000                                                                                            Rev 24.2 – 06/11/2024 
 

(i) Supervisory staff of the Contractor or his sub-contractors must not direct any person to undertake any 
activities which would place such person in contravention of the specifications of this document 
endanger his/her life or cause him/her to damage the environment. 

 
(j) The demand for construction materials and supplies will have an effect on the local economy. This 

impact can be optimized by sourcing and purchasing materials locally and regionally wherever 
possible, insofar as the material complies with the design specification.   

 
(k) The Contractor must maintain a detailed complaints register. This must be forwarded, together with 

solutions, to the authorities when requested. 
 

PEM.5.5 Aesthetics 

 
(a) Scenic Quality 
 

Damage to the natural environment must be minimized. 
 
Trees and tall woody shrubs must be protected from damage to provide a natural visual shield.  
Excavated material must not be placed on such plants and movement across them must not be 
allowed, as far as practical. 
 
The clearing of all sites must be kept to a minimum and surrounding vegetation must, as far as 
possible, be left intact as a natural shield. 
 
No painting or marking of natural features must be allowed.  

 
(b) All above ground structures could be treated or painted to blend in with the natural environment. 
 
(c) Cut and fill areas, river and stream crossings and other soil stabilization works must be constructed to 

blend in with the natural environment.   
 
(d) Natural outcrops, rocky ridges and other natural linear features, must not be bisected.  Vegetation on 

such features must, as far as possible, not be cut unless absolutely necessary for construction.   
 
(e) Excavated material must be flattened (not compacted) or removed from site.  No heaps of spoil 

material must be left on site once the Contractor has moved off site either temporarily or permanently. 
 
(f) Any complaints from interest groups regarding the appearance of the construction site must be 

recorded and addressed promptly by the Contractor. 
 

PEM.5.6 Archaeology and Cultural Sites 

 
a) All finds of human remains must be reported to the nearest police station. 
 
b) Human remains from the graves of victims of conflict, or any burial ground or part thereof which 

contains such graves and any other graves that are deemed to be of cultural significance may not be 
destroyed, damaged, altered, exhumed or removed from their original positions without a permit from 
the South African Heritage and Resource Agency (SAHRA). 

 
c) Work in areas where artefacts are found must cease immediately.  
 
d) Under no circumstances must the Contractor, his/her employees, his/her sub-contractors or his/her 

sub-contractors’ employees remove, destroy or interfere with archaeological artefacts. Any person 
who causes intentional damage to archaeological or historical sites and/or artefacts could be penalised 
or legally prosecuted in terms of the National Heritage Resources Act, 25 of 1999. 

 
e) A fence at least 2 m outside the extremities of the site must be erected to protect archaeological sites.  
 
f) All known and identified archaeological and historical sites must be left untouched.  

 
g) Work in the area can only be resumed once the site has been completely investigated. The Project 

Manager will inform the Contractor when work can resume. 
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PEM.5.7 Flora  

 
a) All suitable and rare flora and seeds must be rescued and removed from the site. They must be suitably 

stored for future use in rehabilitation.  
 
b) The felling and/or cutting of trees and clearing of bush must be minimized. 
 
c) Bush must only be cleared to provide essential access for construction purposes. 
 
d) The spread of alien vegetation must be minimized. 
 
e) Any incident of unauthorized removal of plant material, as well as accidental damage to priority plants, 

must be documented by the Contractor. 
 
f) Woody vegetative matter stripped during construction must either be spread randomly throughout the 

surrounding fields so as to provide biomass for other microorganisms and habitats for small mammals 
and birds, or it may be stockpiled for later redistribution over the reinstated top soiled surface.  No 
vegetative matter must be burnt or removed for firewood other than those removed during the grubbing 
and clearing phase. Such vegetation can be made available to the local inhabitants to be used as 
firewood. 

 
g) No tree outside the footprint of the Works area must be damaged. 
 

PEM.5.8 Fauna 

 
a) No species of animal may be poached, snared, hunted, captured, or willfully damaged or destroyed. 
 
b) Snakes and other reptiles that may be encountered on the construction site must not be killed unless 

the animal endangers the life of an employee. 
 
c) Anthills and/or termite nests that occur must not be disturbed unless it is unavoidable for construction 

purposes. 
 
d) Disturbances to nesting sites of birds must be minimized. 
 
e) The Contractor must ensure that the work site is kept clean and free from rubbish, which could attract 

pests. 
 

PEM.5.9 Infrastructure 

 
a) The relevant authorities must be notified of any interruptions of services, especially the District 

Municipality, Local Municipality, National Road Agency, Spoornet, TELKOM and ESKOM. In addition, 
care must be taken to avoid damaging major and minor pipelines and other services.  

 
b) The integrity of property fences must be maintained.  
 
c) No telephone lines must be dropped during the construction operations, except where prior agreement 

by relevant parties is obtained. All crossings must be protected, raised or relocated as necessary. 
 
d) All complaints and/or problems related to impacts on man-made facilities and activities must be 

promptly addressed by the Contractor and documented. 
 
e) Storage Facilities 

 

• Proper storage facilities should be provided for the storage of oils, grease, fuels, chemicals and 
hazardous materials. 

 

• The Contractor must ensure that accidental spillage does not pollute soil and water resources. 
 

• Fuel stock reconciliation must be done on all underground tanks to ensure no loss of oil, which 
could pollute groundwater resources. 
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• Cement must be stored and mixed on an impermeable substratum.   
 

f) Traffic Control 
 

All reasonable precautions must be taken during construction to avoid severely interrupting the traffic 
flow on existing roads, especially during peak periods.   

 
Before any work can start the Local Traffic Department must be consulted about measures to be taken 
regarding pedestrian and vehicular traffic control. 

 
g) Access Roads 

 
The Contractor and the affected landowner must collaborate on the planning and construction of new 
access routes and the repair or upgrading of existing routes.   

 
Access to the site must be controlled such that only vehicles and persons directly associated with the 
work gains access to the site. 

 
Temporary access roads must not be opened until required and must be restored to its former state as 
soon as the road is no longer needed. 

 
h) Batching Plants 

 
Concrete must be mixed only in an area demarcated for this purpose. All concrete spilled outside this area, 
must be promptly removed by the Contractor and taken to a permitted waste disposal site. After all 
concrete mixing has been completed, all waste concrete must be removed from the batching area and 
disposed of at an approved dumpsite. Storm water must not be allowed to flow through the batching area. 
Water laden with cement must be collected in a retention area for evaporation and not allowed to escape 
the batching area. Operators must wear suitable safety clothing. 

 
i) Chemical toilet facilities should be managed and serviced by a qualified company.  No disposal or 

leakage of sewerage should occur on or near the site. 
 
j) Blasting 

 
Blasting must not endanger public or private property. 

 
Noise mufflers and/or soft explosives must be used to minimize the impact on animals. 

 
All the provisions of the Explosives Act, 26 of 1956 and the Minerals Act, 50 of 1991 must be complied 
with. 

 
The Contractor must take measures to limit fly rock.  

 

PEM.5.10 Safety 

 
a) Measures must be taken to prevent any interference that could result in flashover of power lines due 

to breaching of clearances or the collapse of power lines due to collisions by vehicles and equipment. 
 
b) Measures must be taken during thunderstorms to protect workers and equipment from lightning strikes.  
 
c) All tall structures must be properly earthed and protected against lightning strikes. 
 
d) The process of excavation and back filling must be carried out as a sequential process following one 

another as quickly as possible. Excavations must only remain open for a minimum period of time and 
during this time they must be clearly demarcated. If excavations place the public at risk these sites 
must be fenced. 
 

e) The residents directly affected by open trenches must be notified of the dangers. This will be done 
during the site-specific phase. 
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PEM.5.11 Waste 

 

PEM 5.11.1 Solid Waste 

 
(a) Littering on site and the surrounding areas is prohibited. 
 
(b) Clearly marked litterbins must be provided on site.  The Contractor must monitor the presence of litter 

on the work sites as well as the construction campsite.   
 
(c) All bins must be cleaned of litter regularly. 
 
(d) All waste removed from site must be disposed at a municipal/permitted waste disposal site. 
 
(e) Excess concrete, building rubble or other material must be disposed of in areas designated specifically 

for this purpose and not indiscriminately over the construction site. 
 
(f) The entire works area and all construction sites must be swept of all pieces of wire, metal, wood or 

other material foreign to the natural environment. 
 
(g) Contaminated soil must be treated and disposed of at a permitted waste disposal site, or be removed 

and the area rehabilitated immediately. 
 
(h) Waste must be recycled wherever possible. 
 

PEM 5.11.2 Liquid Waste 

 
(a) The Contractor must maintain mobile toilets on site. 
 
(b) The Contractor must provide adequate and approved facilities for the storage and recycling of used oil 

and contaminated hydrocarbons.  Such facilities must be designed and sited with the intention of 
preventing pollution of the surrounding area and environment.   

 
(c) All vehicles must be regularly serviced in designated area within the Contractors camp such that they 

do not drip oil.   
 
(d) All chemical spills must be contained and cleaned up by the supplier or professional pollution control 

personnel.  Run-off from wash bays must be intercepted. 
 
 

PEM 5.11.3 Hazardous Waste 

 
(a) No hazardous materials must be disposed of in the field or anyplace other than a registered landfill for 

hazardous material. Hazardous waste must be stored in containers with tight lids that must be sealed 
and must be disposed at an appropriately permitted hazardous waste disposal site. Such containers 
must not be used for purposes other than those originally designed for. 

 
(b) The Contractor must maintain a hazardous material register. 

 

PEM.5.12 Rehabilitation and Site clearance 

 
(a) When all major construction activities are completed, the site must be inspected to determine site-

specific rehabilitation measures. This may be considered as unplanned work e.g. soil rehabilitation 
due to oil spills. 

 
(b) All temporary buildings and foundations, equipment, lumber, refuse, surplus materials, waste, 

construction rubble fencing and other materials foreign to the area must be removed. 
 
(c) If waste products cannot be recycled they must be disposed of at a permitted landfill site. 

 
(d) All drainage deficiencies including abandoned pit latrines and waste pits must be corrected. 
 
(e) Cut and fill areas must be restored and re-shaped. 
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(f) The area must be restored to its natural vegetation condition using indigenous trees, shrubs and 

grasses as directed by a grassland and/or rehabilitation expert. 
 
(g) Borrow pits must be re-shaped into even slopes and surfaces to blend with the natural terrain and 

topsoil must be replaced.   
 
(h) The grass mix, shrubs and trees used for rehabilitation must be compatible with the species identified 

in the site-specific investigation.   
 
(i) Areas compacted by vehicles during construction must be scarified to allow penetration of plant roots 

and the regrowth of natural vegetation. 
 

PEM.6 MEASUREMENTS AND PAYMENT 

 
No additional payment will be made to the Contractor to comply with the above actions as it will be deemed 
to be included in the rates tendered. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



The Tender           195  
Reference no: SCMU8-26/27-0000                                                                                            Rev 24.2 – 06/11/2024 
 

 
 
 
 

 
 
The Project particular specifications are fully detailed the “Specifications of 
Construction Materials and methods to be used for Agricultural on-farm 
Infrastructure”, Third Edition, October 2024, Revision “DRDAR SCMM-03/2024”. 

 
 

 
 
 

 
  
The document can be downloaded from the DRDAR website, at the following link: 
https://www.drdar.gov.za/wp-content/uploads/2024/11/DRDAR-SCMM-03_2024-STANDARD-
SPECIFICATIONS.pdf 

or be obtained in electronic form at: 
THE DEPARTMENT OF AGRICULTURE 

Block H,  
Komani Office Park 
Komani, 5319 
  

NB: The Bill of Quantities and Drawings must be read in conjunction with: 
Section 2, 3, 4, 5, 7, 8, 9, 11, 12, 14, 15, 16, 17 and other relevant section in the: 
“Specifications of Construction Materials and methods to be used for Agricultural on-
farm Infrastructure” document. 
 
 
  

BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF A PACKSHED SA-GAP (PHASE 2) AT 
INTELMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE CHRIS HANI DISTRICT. 

SCMU8-26/27-0000 

https://www.drdar.gov.za/wp-content/uploads/2024/11/DRDAR-SCMM-03_2024-STANDARD-SPECIFICATIONS.pdf
https://www.drdar.gov.za/wp-content/uploads/2024/11/DRDAR-SCMM-03_2024-STANDARD-SPECIFICATIONS.pdf
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ADDITIONAL PROJECT PARTICULAR SPECIFICATION 
 

 
EQUIPMENT INSIDE THE PACK-SHED FACILITY: (NB: SPECIFICATION OF 

EACH ITEM TO BE SUBMITTED WITH THIS TENDER) 
 
 
PC AS 1: Motorized Air-bubble Vegetable/fruit Washing Machine with spray washing and nylon 
brushes 

 
 
 
 
 
 
 

 

 
Nylon Brushes 

 

 
Heading 

 
Specifications 

 
Detail Offer 

 
 
Brand Name 
 

 
Air-bubble Vegetable/fruit Washing 
Machine with nylon brushes 
 

                                                    
Brand Name 
                           
…………………………………… 

 
Power 
 

 

Motor Power：3.6kW 

 
State the alternative: __________________ 

 
Comply 

 
Does not 
Comply 

Capacity   

Output of 2 tonnes a day minimum 

 
Comply 

 
Does not 
Comply 

 
Warranty 

 
A warranty of at least 1 year 

 
Comply 

Does not 
Comply 

 
Dimensions 
 

 
3000mm x 1250mm x 1300mm 
 
State the working size: ________________ 

 
Comply 

 
Does not 
Comply 



The Tender           197  
Reference no: SCMU8-26/27-0000                                                                                            Rev 24.2 – 06/11/2024 
 

 
Weight/Width of 
Conveyor 
 

500kg / 800mm 
 
State the alternative: __________________ 
 

 
Comply 

Does not 
Comply 

 
Manuals 

 
Operator manual must be attached 

 
Comply 

Does not 
Comply 

 
 
Item                                 Unit 
 
PC AS 1.1  Motorized Air-bubble Vegetable/Fruit Washing Machine with nylon brushes ..……....…..Sum 
The unit of measurement to supply and delivery of vegetable washing machine shall be the Lump Sum of 
units as specified. 
The tendered rate shall be in full compensation for supply, delivery, training of beneficiary, connection to 
electricity and water-point of a complete set Vegetable/Fruit Washing Machine. 
 
 
 
PPS AS 2 Vegetable Sorting table  

 

  

Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

 
 
MEFE or similar equivalent 

                                                    
Brand Name 
 
                            
…………………………………… 

 
Type 
 

• Table  with 304-grade Stainless Steel 
Legs with rubber adjustable foot pieces. 

• The top is manufactured from 0.9 mm 
430 P.V.C coated stainless steel 

• The top has a 40 mm boxed edge with a 
75 mm 

• The rear shall have a 100 mm vertical 
splash back with a 20 mm return and a 10 
mm turn down all round. 

• Angle iron frame work Epoxy coated 

• Table to have a removable stainless steel 
shelf 

•  1 x 30mm Mild steel flat bars are welded 
to legs at 250 mm to accommodate shelf 

 
Comply 

 
Does not 
Comply 
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• Corner gussets are fitted with 48mm 
tubing and M10 bolt to removable legs. 

• Table with dirties hole 150mm with welded 
ring finish. 

 
State the alternative: __________________ 
 

 
Dimensions 
 

2000 x 600 W x 900 H mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 

PC AS 2  MEASUREMENT AND PAYMENT 

 
Item                Unit 
 
PC AS 2.1 Sorting Tables …………………………………….……………….……..…………..Number (No.) 
 
The unit of measurement to supply and delivery of sorting tables shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery of sorting tables. 
 

 
 
PPS AS 3 Packing Table: 
 
Heavy-duty Stainless Steel Packing Table  

 
Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 

 
 
MEFE or similar equivalent 

                                                    
Brand Name 
                         
…………………………………… 

 
Type 
 

• Table with 304-grade Stainless Steel Legs 
with rubber adjustable foot pieces. 

•  The top manufactured from 0.9mm x 430-
grade PVC coated stainless steel. 

• The top has a 35 mm boxed edge with 50 
mm turndown and return 10 mm 

• The rear shall have a 150 mm vertical 
splash back with a 20 mm return and a 10 
mm turn down 

• Angle iron frame work Epoxy coated 

 
Comply 

 
Does not 
Comply 
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• Table to have a removable stainless steel 
shelf 

•  1 x 30mm Mild steel flat bars are welded 
to legs at 250 mm to accommodate shelf 

• Corner gussets are fitted with 48mm 
tubing and M10 bolt to removable legs. 

 
State the alternative: __________________ 

 
Dimensions 
 

1800 x 700 W x 850 H mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 

PC AS 3  MEASUREMENT AND PAYMENT 

 
Item                Unit 
 
PC AS 3.1 Packing Tables …………………………………….……………….……..…………..Number (No.) 
 
The unit of measurement to supply and delivery of packing tables shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery of packing tables. 
 

 
PPS AS 4 Neutral Service Counter: 
 

 
 
Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 

 
 
MEFE or similar equivalent 

                                                    
Brand Name 
                         
…………………………………… 

 
Type 
 

• Counter with 304-grade Stainless Steel 
Legs with rubber adjustable foot pieces. 

• The top has a 35 mm boxed edge with 50 
mm turndown and return 10 mm 

• Angle iron frame work Epoxy coated 

• Counter with shelf and must be lockable 

• Sliding doors 

 
State the alternative: __________________ 
  
 

 

 
 
 
 
 
 
Comply 

 
 
 
 
 
 
Does not 
Comply 
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Dimensions 
 

1700 x 700 W x 900 H mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 

PC AS 4  MEASUREMENT AND PAYMENT 

 
Item                Unit 
 
PC AS 4.1 Neutral Service Counter …………………………….……………….……..…………..Number (No.) 
  
The unit of measurement to supply and delivery of neutral service counter shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery of neutral service counter. 
 

 
PPS AS 5 Stainless Steel Drawer Service Counter with storage: 
 

 
 
Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 

 
 
STEELERS or similar equivalent 

                                                    
Brand Name 
                         
…………………………………… 

 
Type 
 

• Counter with 1mm thick food grade 304-
grade Stainless Steel.  

• Hinge doors 

• The top has a 35 mm boxed edge with 50 
mm turndown and return 10 mm 

• Angle iron frame work Epoxy coated 

• Counter with removable shelf (optional)  

• Counter with shelf and must be lockable 

• 3 X Drawers 

• Bench top: 200 kg 

State the alternative: __________________ 
  
 

 

 
 
 
 
 
 
Comply 

 
 
 
 
 
 
Does not 
Comply 

 
Dimensions 
 

1800 x 700 W x 900 H mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 
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PC AS 5  MEASUREMENT AND PAYMENT 

 
Item                Unit 
 

PC AS 5.1 Stainless Steel Drawer Service Counter …………………………….……..…………..Number (No.) 

  
The unit of measurement to supply and delivery of drawer service counter shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery of drawer service counter. 

 
PPS AS 6: Vegetable Wrapping Machine  

 

Product Specifications: 

 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

 
ANVIL or similar equivalent 

                                                    
Brand Name 
 
…………………………………… 

Features Teflon coated heating bar 
Full stainless steel built 
Fitted with a water-resistant, long-lasting 
pad element.  
Max roll size: 500mm 
 

 
Comply 

 
Does not 
Comply 

 
Power 
 

Voltage: 230V/50Hz, Power: 0.21kW 
 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

 
Warranty 
 

 
A warranty of at least 1 year 

 
Comply 

 
Does not 
Comply 

 
Dimensions 
 

583mm x 670mm x 158mm. 
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 
Calibration 
 

N.W: 6.5kg 
G.W: 6.8kg 
 
State the alternative: __________________ 
 

 
 
Comply 

 
 
Does not 
Comply 

 
Manuals 
 

Demonstration to be conducted.   
Comply 

Does not 
Comply 

PC AS 6  MEASUREMENT AND PAYMENT 

 
Item                          Unit 
 

https://www.cateringequipment.co.za/wp-content/uploads/2018/07/HWM-450.png


The Tender           202  
Reference no: SCMU8-26/27-0000                                                                                            Rev 24.2 – 06/11/2024 
 

PC AS 6.1  Vegetable Wrapping Machine…………………………………………………………….…. Number (No.) 
The unit of measurement to supply and deliver the of vegetable wrapping Machine shall be the number of units as 
specified. 
 
The tendered rate shall be in full compensation for supply, delivery and training of beneficiary including the maintenance 
of the specified unit. 
 
 
 
 
 

 
PC AS 7 Vegetable cutter Machine with blades 

 

 
 
Product Specifications: 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

 
FIMAR or similar equivalent 

                                                    
Brand Name 
 
                            
…………………………………… 

Type 
 

Description 

• VC-Standard 5 pcs Blade set 

• Suitable for VC40MR 

• Shredding Discs: 1.5mm, 5mm 

• Slicer Discs: 1.5mm, 5mm, 10mm 
 
Set of blades for julienne, cubing, grating, 
slicing and chipper functions 
 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

 
Power 
 

Power: 230V/0.37kW 
State the alternative: __________________ 
 

 
Comply 

Does not 
Comply 

Warranty 
 

A warranty of at least 1 year Comply Does not 
Comply 

 
Dimensions 
 

220 x 610 x 520mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 
Capacity 
 

 
Output: 100kg/hour minimum 
 
State the alternative: __________________ 
 

 
 
Comply 

 
Does not 
Comply 

 
Manuals 
 

 
Operator manual must be attached 

 
Comply 

 
Does not 
Comply 

🔍

https://borderscales.co.za/product/industrial-platform-scale-micro-t7e/
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PC AS 7  MEASUREMENT AND PAYMENT 

Item                Unit 
 

PC AS 7.1  Vegetable Cutter with blades ……………………………………………………….…. Number (No.) 

The unit of measurement to supply and deliver the of vegetable cutter with blades shall be the number of units as 
specified. 
 
The tendered rate shall be in full compensation for supply, delivery and training of beneficiary including the maintenance 
of the specified unit. 
 
 

PC AS 8 Electronic Platform Scale (300kg) 
 

 
 
Product Specifications: 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

 
Border Scales Micro A12E or similar 
equivalent 

                                                    
Brand Name 
 
                            
…………………………………… 

 
Type 
 

 
The scale shall be an industrial digital 
mechanical, movable (trolley), platform 
scale with built-in rechargeable batteries. 
 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

 
Power 
 

220V/50Hz 
 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

 
Warranty 
 

 
A warranty of at least 1 year 

 
Comply 

 
Does not 
Comply 

 
Dimensions 
 

The platform shall be at least 600 x 
400mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 
Capacity 
 

The scale shall have a minimum weight of 
2 kg and maximum capacity of 300kg.  
 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

 
Manuals 
 

 
Operator manual must be attached 

 
Comply 

 
Does not 
Comply 

 
 

PC AS 8  MEASUREMENT AND PAYMENT 

 
Item                Unit 

🔍

https://borderscales.co.za/product/industrial-platform-scale-micro-t7e/
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PC AS 8.1  Electronic Platform Scale ……………………………………………………….…. Number (No.) 

 

The unit of measurement to supply and deliver the of scale shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery and training of beneficiary including the maintenance 
of the specified unit. 
 
 

PC AS 9 Electronic Table-top Scale 
  
 

 
 
 

Description 

 
Heading 

 
Specifications 

 
Detail Offer 

 
 
Brand Name 
 

 
 
ACS-40 or similar approved 

                                                    
Brand Name 
 
                            
…………………………………… 

 
Type 
 

This is a high-quality portable digital scale 
with high accuracy. The ABS plastic 
chassis and stainless-steel weighing 
platform make it dust-proof and easy to 
clean. Food grade material.  Dual sided 
LCD screen. It features a 2 grams 
graduation. Price calculation, weight 
accumulation, and tare functions. 

 
Comply 

 
Does not 
Comply 

 
Power 
 

220V/50Hz with rechargeable batteries 
 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

 
Warranty 
 

 
A warranty of at least 1 year 

 
Comply 

 
Does not 
Comply 

 
Dimensions 
 

The platform shall be at least 340 x 
220mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 
Capacity 
 

It weighs from 0.1g to 40kg  
 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

    



The Tender           205  
Reference no: SCMU8-26/27-0000                                                                                            Rev 24.2 – 06/11/2024 
 

Manuals 
 

Operator manual must be attached Comply Does not 
Comply 
 

 

PC AS 9  MEASUREMENT AND PAYMENT 

 

Item                         Unit 
 
PC AS 9.1  Electronic Tabletop Scale ……………………………………………………….…. Number 
(No.) 

 

The unit of measurement to supply and delivery of scale shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery and training of beneficiary including the 
maintenance of the specified unit. 
 
 
 

PC AS 10 Pallet Jack with Scale: Manual Hydraulic hand Pellet Jack with scale 
  
 

 
 
 

Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

 
 

                                                    
Brand Name 
 
                            
…………………………………… 

 
Type 
 

Hand manual pallet truck with lowest 
position at 75mm, highest at 200mm. PU 
Wheels. High precision sensor. LED 
Screen. Sturdy monolithic cast hydraulic 
cylinder, Manganese steel body. Anti-
vibration electronic scale. Ergonomically 
designed rubber coated handle. Bottom 
sealed for waterproof and dust proof.  

 
Comply 

 
Does not 
Comply 

 
Warranty 
 

 
A warranty of at least 1 year 

 
Comply 

 
Does not 
Comply 

 
Dimensions 
 

580mm x 1150mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

 
Capacity 
 

Load Capacity 2 000kg  
 
State the alternative: __________________ 

 
Comply 

 
Does not 
Comply 
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Manuals 
 

 
Operator manual must be attached 

 
Comply 

 
Does not 
Comply 
 

PC AS 10  MEASUREMENT AND PAYMENT 

 

Item                Unit 
 
PC AS 10.1  Pallet Jack with Scale ……………………………………………………….…. Number (No.) 

 

The unit of measurement to supply and delivery of scale shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery and training of beneficiary including the 
maintenance of the specified unit. 
 
 
PC AS 11 Vegetable Heavy-duty Vegetable Harvesting Crate  

 
 

Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

 
 
RAMKAT or similar equivalent 

                                                    
Brand Name 
 
                            
…………………………………… 

 
Type 
 

• Premuim quality plastic. 

• Enviromnmentlly friendly 

• Recyclable materials 

• Easy to lift 

 
State the alternative: __________________ 

 
Comply 

 
Does not 
Comply 

 
Load Capacity 

 
30kg 

 
Comply 

 
Does not 
Comply 

 
Dimensions 
 

600 x 400 W x 300 H mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

PC AS 11: MEASUREMENT AND PAYMENT 

 
Item                Unit 
 
PC AS 11.1  Heavy-duty Vegetable Harvesting Crate…………….…. …………………Number (No.) 
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The unit of measurement to supply and deliver the of Collapsible Heavy-duty Crate shall be the number of units as 
specified. 
 
The tendered rate shall be in full compensation for supply and delivery. 
 
 
 
 
PC AS 12 Heavy-duty Perforated Vegetable Bulk Bin 
 

 
 

Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

                                                     
Brand Name 
 
…………………………………… 

 
Type 
 

• Moulding: High-pressure injection 
moulding 

• Material: Fully recyclable, UV-stabilised, 
impact modified polypropylene 

• Container Construction: Double walled 
corner and centre posts. Two label 
holders and two handholds for lifting. 

• Foot design: Positive interlocking with 
two feet. 

• Forklift entry: 126mm opening with 
patented slide entry. 

• Ventilation slots: 804 air vents with 8mm 
or 3mm vent opening. 

 
State the alternative: __________________ 
 
 

 
 
 
 
 
 
Comply 

 
 
 
 
 
 
Does not 
Comply 

 
Load Capacity 

 

• 500kg load capacity 

 
State the alternative: __________________ 
 

__________________ 

 
Comply 

 
Does not 
Comply 

 
Dimensions 
 

• Maximum: 1267mm x 1067 mm (at 
externalised panels) 

•  Internal dimension: 1196 mm x 996 mm 
(at top rim) 

• Capacity: 803 litres 

• Stacking Capability: Stack up to 3 bins 
high 

 

 
 
 
 
 
Comply 

 
 
 
 
 
Does not 
Comply 



The Tender           208  
Reference no: SCMU8-26/27-0000                                                                                            Rev 24.2 – 06/11/2024 
 

State the working size: ________________ 
 
 

 

PC AS 12: MEASUREMENT AND PAYMENT 

 
Item                Unit 
 
PC AS 12.1  Heavy-duty Bulk Bin ………………….…….…. …………………Number (No.) 
 
The unit of measurement to supply and deliver of the Heavy-duty Bulk Bin shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply and delivery of bulk bin. 
 
 
 
PC AS 13  770 litre Wheelie Bin: HDPE Container Dust-bin Mobile Garbage Bin 

 
 

 
 

Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

                                                     
Brand Name 
 
…………………………………… 

 
Type 
 

• Moulding: High-pressure injection 
moulding 

• Material: Fully recyclable, UV-stabilised, 
impact modified polypropylene 

• HDPE virgin 

• Structure: Flat surface 

• Structure:Solid base & Solid sides 

• Operating Environment:-20°C~+50°C 

• Have Brake Wheel and Drain Plug 

• With lid to prevent oudors 

• Resistant to acid, alkali, moisture, static 
electricity and corrosion  

• Easily cleanable 

• ISO9001 compliant 

 
State the alternative: __________________ 
 

 
Comply 

 
Does not 
Comply 

 
Load Capacity 

 
 

• 660 litre capacity 
 

 
Comply 

 
Does not 
Comply 
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State the alternative: __________________ 
 

 

 

 

PC AS 13  MEASUREMENT AND PAYMENT 

 
Item                Unit 
 
PC AS 13.1  770 litre Wheelie Bin: HDPE Container Dust-bin Mobile Garbage Bin…. ……………Number (No.) 
 
The unit of measurement to supply and deliver the Wheelie Bin shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply and delivery Wheelie Bin. 
 
 

PC AS 14 360L Outdoor HDPE Sanitary Bin Plastic Garbage Bin Mobile Waste Containers with 
Wheels 
 
 

 
Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

                                                     
Brand Name 
 
…………………………………… 

 
Type 
 

• Moulding: High-pressure injection 
moulding 

• Material: Fully recyclable, UV-stabilised, 
impact modified polypropylene 

• HDPE virgin 

• Operating Environment:-20°C~+50°C 

• 2 x 200mm Rubber Wheel  

• With lid to prevent oudors 

• Resistant to acid, alkali, moisture, static 
electricity and corrosion  

• Easily cleanable 

• ISO9001 compliant 

 
State the alternative: __________________ 
 

 
 
 
 
 
Comply 

 
 
 
 
 
Does not 
Comply 

 
Load Capacity 

 
 

• 360 litre capacity 

 
Comply 

 
Does not 
Comply 
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Dimensions 
 

 
850mm (L) x 730mm (W) x 1140mm (L) 

 
Comply 

 
Does not 
Comply 

 

PC AS 14  MEASUREMENT AND PAYMENT 

 
Item                Unit 
 

PC AS 14.1  Plastic Garbage Bin ……………………………….…………………….…. Number (No.) 

 

The unit of measurement to supply and delivery of a garbage bin shall be the number of units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery and training of beneficiary including the maintenance 
of the specified unit. 
 
 

PPS AS 15: Washing Triple Sink with shelf 
 
 

 
 
Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand Name 
 

 
 
MEFE or similar equivalent 

                                                    
Brand Name 
 
                            
…………………………………… 

 
Type 
 

• Heavy duty Reinforced Sink triple Pot with 
304-grade Stainless Steel Legs with 
rubber adjustable foot pieces. The top 
manufactured from 0.9mm x 430-grade 
stainless steel. 

• The top has a 35 mm boxed edge with 50 
mm turndown and return 10 mm 

• The rear shall have a 150 mm vertical 
splash back with a 20 mm return and a 10 
mm turn down 

 
Comply 

 
Does not 
Comply 
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• Angle iron frame work Epoxy coated 

• Sink to have a removable stainless steel 
shelf 

• Sink pot will be 600 length x 450 deep x 
500mm wide.  

• 1 x 30mm Mild steel flat bars are welded 
to legs at 250 mm to accommodate shelf 

• Corner gussets are fitted with 48mm 
tubing and M10 bolt to removable legs. 

 
Dimensions 
 

1500 x 800 W x 900 H mm  
 
State the working size: ________________ 
 

 
Comply 

 
Does not 
Comply 

PC AS 15 MEASUREMENT AND PAYMENT 

 
Item                Unit 
 

PC AS 15.1  Triple Stainless Steel Sink…………………………………………………………. No 

 

The unit of measurement to supply, delivery and connecting of this particular sink shall be the number of units as 
specified. 
 
The tendered rate shall be in full compensation for supply, delivery and connection of the triple sink to water inlet and 
outlet points. 

 
 
 
PC AS 16: 4 Tier industrial duty adjustable shelf  (Silver) 

    

 
Supply, delivery, and assembly of 4 Tier industrial duty adjustable shelf – 200kg steel rack shelves for 
storage. Dimensions: 2m x 2m x 60cm. 

PC AS 16 MEASUREMENT AND PAYMENT 

Item                                        Unit 

 
PC AS 16.1  4 x Tier industrial duty adjustable shelf ……………………………………..………………. No 
 
The unit of measurement for the 4 x Tier industrial duty adjustable shelf is a number.  
 
The tendered rate shall be in full compensation for supply, delivery, and assembly of 4 x Tier industrial duty 
adjustable shelf.  
 
 
 
PPS AS 17: 18 000 BTU Mid-wall Split Unit Air-conditioner 
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Description 

 
Heading 

 
Specifications 

 
Detail Offer 
 

 
 
Brand 
Name 
 

 
 
MIDEA or similar equivalent 

                                                    
Brand Name 
 
                            
…………………………………… 

 
Type 
 

Specifications – Indoor Unit: 

• 18 000 BTU  

• Energy-saving intelligent learning algorithm 

• Energy-saving  

• Breezeless technology 

• Cool Flash Plus 

• Heat Flash 

• Eco-friendly R32/R410A Refrigerant 

Specifications – Outdoor Unit: 

• Prime Guard Hyper Grapfins graphene technology 

• Anti-corrosion & Anti-aging 

• Double protection for fins 

 
Comply 

 
Does not 
Comply 

 
Power 
 

 
Voltage: 230V/50Hz 
 
State the alternative: __________________ 

 
 
Comply 

 
Does not 
Comply 
 

 
Warranty 
 

 
Standard Warranty: 5 years on unit and compressor 

 
Comply 

 
Does not 
Comply 

 

PC AS 17  MEASUREMENT AND PAYMENT 

 
Item                Unit 
 

PC AS 17.1  Air-conditioner ……………………………………………………………………..……. No 

 

The unit of measurement to supply, delivery and connecting of this complete air-conditioner set shall be the number of 
units as specified. 
 
The tendered rate shall be in full compensation for supply, delivery, connection and testing of the complete air-
conditioner set. 
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PPS AS 18: Design, supply, install and commission a purpose made cold room 
 
 

 
 

Design, supply, install and Commission a purpose-made cold-room. Design, size and sub-divide an existing 8.2m x 3.8 x 
2.8m room to a purpose made Cold-room complete with insulated floor, ceiling & walls.  The partition wall dividing the 
room must be made of metal sheet panels. Install an insulated freezer door to minimise heat exchange. Ensure that the 
1.5m wide x 2m high sliding door is properly sealing, durable, improve energy efficiency, and well insulated. Doors must 
only be lockable from outside but must have opening/closing mechanism both inside and outside.  
Compressor must be energy efficient. The power system must be properly sized to meet the cold room’s cooling 
demand. Earthing required.  Digital thermometer - 30 to 50 degrees Celsius holding temperature outside the new freezer 
wall. Price includes connection to existing electricity. 
 
Design parameter:  
 

- All support and fixing steel for ceiling & wall panel.  
- Chiller storage. 
- Lockable sliding door (1.5m minimum width)   
- Temperature range: 0°C to 15°C 
- Ambient Surrounding Temperature +30°C 
- Relative humidity: Up to 75% 
- Approximate internal Volume: ~30-32m³ (after insulation) 
- Food-grade epoxy resin finish (non-slip) on existing floor concrete. 
- Design for Single-phase 60A electricity supply.  
- Power supply to refrigeration system (connect existing DB board) 
- Control & internal wiring 
- High temperature audible alarm system with external beacon and 2-hour battery backup minimum 
- Isolator & protection devices (overload, phase monitoring (if applicable), control circuit) 
- Digital temperature controller 
- Internal lighting - 2 x LED vapour proof luminaire with cover. Lighting not to exceed 100W total. 
- Fully earthed cold-room. 
- Clear permanent labelling on all units (alarms, fridge equipment, emergency alarm, isolators, etc 
- Testing and commissioning: Issuing of Electrical Installation Certificate, equipment data sheet and As-

built drawings.  

PC AS 18 MEASUREMENT AND PAYMENT 

 
Item                                 Unit 
 

PC AS 18.1  Design, supply, install and commission of purpose made cold-room ………..……. Sum 

 

The unit of measurement to design, supply, delivery and commission of this complete cold room shall be the lump sum of 
units as specified. 
 
The tendered rate shall be in full compensation for design, supply, delivery and commission of the complete cold room 
facility. 
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PC AS 19    150 litre Geyser 

• The Kwikot Superline 400 Dual or similar approved is a high-pressure electric water heater. 

• The inner cylinder is manufactured from 1.6mm steel and thermofused porcelain enamelled for 
cylinder longevity and hygiene. 

• The polyurethane insulation between the inner cylinder and the outer galvanised casement is 128% 
thicker, resulting in the hourly standing heat loss decreasing from 108 watts per hour to 50 watts per 
hour 

• A lower energy loss, a more efficient electric water heater. B rating energy efficiency. 

• Renewable energy ready for a Solar Retrofit System or a Heat Pump. 

• The units can be installed horizontally or vertically. 

PC AS 19  MEASUREMENT AND PAYMENT 

 
Item                                 Unit 

 

PC AS 19.1 Geyser ………………………………..…………………………….………………………   Sum   

The unit of measurement shall be in sum, for the complete geyser installation.  

The tendered rate shall cover the cost of the provision of the geyser, complete with couplings, the costs of the 
handling, connecting to water supply, inspecting, transporting, and installing of complete geyser according to 
the drawings manufacture’s specification. 

 
 
PC AS 20 Steel Locker 

 

  
 

- External Dimensions: 180cm x 30cm x 45cm  
- Colour: Hammerstone Grey 
- Material: Steel  
- Doors: 4 doors 
- Tiers: 4-tier 

PC AS 20  MEASUREMENT AND PAYMENT 

 
Item                                 Unit 

 

PC AS 20.1 Steel locker …………..……………………………………………………………………   No    

The unit of measurement shall be in number, for the steel locker.  

The tendered rate shall cover the cost of the provision of the steel locker, the costs of the handling, inspecting 
and transporting according to the drawings manufacture’s specification. 
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PC AS 21 Shower Doors with frame (white) 
 
 

 

• Pivot Door 

• Frosted Glass 

• White frame anchored to wall as per manufacturer’s instruction. 

• Dimensions: 750mm x 1806mm 

• Adjustable from 726mm – 775mm 
 
 
 

PC AS 21 MEASUREMENT AND PAYMENT 

 
Item                                 Unit 

 

PC AS 21.1 Shower doors with frame …………………………………………………………………   No    

The unit of measurement shall be in sum, for the shower door with frame and frosted glass.  

The tendered rate shall cover the cost of the provision of the pivot shower door with glass and frame, the costs 
of the handling, inspecting, transporting and installing according to the drawings manufacture’s specification. 
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PART C4 – SITE INFORMATION 
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EASTERN CAPE GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

 
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT. 
 
 
C4 Site Information 

 

ITEM DESCRIPTION 

Site Location  The project is 5km from Whittleasea town, Dyamala Village 

GPS co ordinates Project co-ordinates – 31⁰11’52” S and 26⁰45’37” E 

General geography Rough terrain 

Road conditions fair gravel road  

Site extent 2 ha 

Site clearance required Yes 

Site soil properties Unknown, contractor to inspect and verify the suitability 

Site vegetation Grass 

Site fenced No. 

Site access Community / Employees of DOA 

Services available Water source is 500m away from site and Electricity is the single phase 
yard  

Accommodation Provide own 

Labour Negotiate local labour with the community 

Storage of materials Provide own 

Security Provide own 

Construction difficulty Medium difficulty  

Plant required Water tanks, Jack hammers, Compact rollers, whacker, concrete 
mixer, generator with welder, concrete vibrator. 

Equipment / tools required for Contractor to identify specific tools for various tasks 

Transport required For all materials 

For all plant, equipment and tools  

For contractor’s personnel  
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EASTERN CAPE PROVINCIAL GOVERNMENT 
DEPARTMENT OF AGRICULTURE 

 
BID FOR THE SUPPLY, DELIVERY AND CONSTRUCTION OF IRRIGATION SCHEME 
FOR INTELLIMINDS PROJECT IN ENOCH MGIJIMA LOCAL MUNICIPALITY OF THE 

CHRIS HANI DISTRICT. 
 
C.4.2 Schedule of contract Drawings 
 
The following drawings form part of this contract: 
 
PACKSHED SA-GAP (PHASE 2): 
 
DRAWING NO: DESCRIPTION: 

  

1 DRAWING 1 OF 5 – SITE LAYOUT PLAN 

2 DRAWING 2 OF 5 – FLOOR PLAN: ABLUTION FACILITIES 

3 DRAWING 3 OF 5 –ELEVATIONS 

4 DRAWING 4 OF 5 – FRENCH DRAIN 

5 DRAWING 5 OF 5 – LOCALITY  

 


