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TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES

T1.2

T1.1 TENDER NOTICE AND INVITATION TO TENDER
Tender Number: SCMU 002/2026/2027

TENDER TITLE: CONSTRUCTION OF 9.4KM OF 600MM DIAMETER
PRIMARY BULK GRAVITY PIPELINE WITHIN THE KWAJOBE COMMUNITY
WATER SUPPLY SCHEME FOR WARDS 3, 4 & 5 IN JOZINI LOCAL
MUNICIPALITY (PHASE 1)

Tenders are hereby invited from experienced and suitably qualified contractors for the
CONSTRUCTION OF 9.4KM OF 600MM DIAMETER PRIMARY BULK GRAVITY PIPELINE WITHIN
THE KWAJOBE COMMUNITY WATER SUPPLY SCHEME FOR WARDS 3,4 &5 IN JOZINI LOCAL
MUNICIPALITY (PHASE 1).

It is estimated that tenderers should have a CIDB contractor grading of 7CE or higher. Only tenderers
who are registered with the CIDB, or are capable of being registered prior to the closing date of the
tender, in a contractor grading of 7CE, will be eligible to tender. Joint ventures or potentially emerging
enterprises that satisfy the criteria stated in the tender data are eligible to tender.

To be eligible for evaluation, tenderers must achieve a minimum Quality Score of 65%, assessed in
terms of objective criteria for experience, financial resources, key personnel, quality assurance and
previous performance.

A Compulsory Briefing Meeting and Site Visit will be held at Gedleza Reservoir Site at 13h00 on 06
August 2026. Prospective tenderers shall meet at the Gedleza Reservoir Site, opposite Zwelinkosi
High School (27°28'31.46"S; 32°13'43.36"E), Jozini and the briefing will be followed by a site visit. The
Engineer will not be available for inspection purposes on any other occasion. Prospective Contractors
are required to bring their copies of the tender documents to the compulsory briefing and site visit for
signing by the Engineer. No documents will be distributed at the tender briefing meeting. Failure to
obtain a Tender Specification Document or non attendance of the compulsory briefing and site visit will
result in the disqualification of your tender.

Queries relating to the technical issues of these documents may be addressed to Mr. Sbusiso
Hlatshwayo. Telephone: 035573 8600; Email: hlatshwayo.ukdm@gmail.com, For administrative
queries, contact Supply Chain Management Manager, Mr S.B. Buthelezi Telephone:- 035 573 8600;
Email: scm@ukdm.gov.za

The closing time for receipt of tenders is at 12h00 on Monday, 31 August 2026. Only tenders deposited
into the official tender box by the closing time and date will be accepted. Tenders together with USB
(with the scanned completed tender document), completed as prescribed, shall be sealed in an
envelope marked “Tender No. SCMU 002/2026/2027 and deposited in the official tender box in the
foyer of Harlinger N0.13433, Kingfisher Road, Mkuze, KwaZulu Natal. The municipality will not be held
responsible for any tenders delivered by courier services.

Tenders will be evaluated and adjudicated in terms of the uMkhanyakude District Municipality’s Supply
Chain Management Policy and the 90/10 preference point scoring system, with 90 points for price and
10 points for Specific Goals for tenders of value above R50 million. uMkhanyakude District Municipality
subscribes to the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) and its
regulations, 2022.
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T1.3

TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES

EVALUATION CRITERIA

To be eligible for evaluation, tenderers must achieve a minimum Quality Score of 65% on the following:

CRITERIA Weight %
Company Experience 15%
Bank Rating 16%
Experience of Key Personnel 17%
Quality Assurance 10%
Performance on Previous Contracts 42%
TOTAL 100%

PREFERENCE POINT SYSTEM

Price 90 Requirements to claim points
Specific Goals 10
Enterprise owned by Black People 2 Certified ID Copies / CSD Full Report /
251% Shareholder certificate
Enterprice owned by Women 2 Certified ID Copies / CSD Full Report /
251% Shareholder certificate
Enterprise owned by Youth 2 Certified ID Copies / CSD Full Report /
Shareholder certificate
Enterprise owned by Disabled Person 2 Medical Certificate
Enterprise owned by SMMEs — QSE and EME 2 CSD Full report / Proof of municipal
accounts / affidavit / proof of residence
signed by ward councilor (for those
residing in rural areas) / lease agreement

The successful Tenderer will be required to provide security in the form of either Retention of 10% of
the value of works or a Performance Guarantee of 10% of the Contract Sum.

uMkhanyakude District Municipality does not bind itself to accept the lowest or any of the tenders and

reserves the right to accept the whole or any part of the tender.

DR. N.J. SIBEKO
MUNICIPAL MANAGER
UMKHANYAKUDE DISTRICT MUNICIPALITY
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UMKHANYAKUDE DISTRICT MUNICIPALITY

TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES

INVITATION TO BID
PART A

MBD 1

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY)

BID NUMBER: | SCMU 002/2026/2027 | CLOSING DATE: | 31 AUGUST 2026 | CLOSING TIME: | 12H00
CONSTRUCTION OF 9.4KM OF 600MM DIAMETER PRIMARY BULK GRAVITY PIPELINE WITHIN THE KWAJOBE
DESCRIPTION | COMMUNITY WATER SUPPLY SCHEME FOR WARDS 3, 4 & 5 IN JOZINI LOCAL MUNICIPALITY (PHASE 1)

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD?7).

BID BOX SITUATED AT (STREET ADDRESS

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE

UMKHANYAKUDE DISTRICT MUNICIPALITY
Harlingen No. 13433, Kingfisher Road

P.O Box 449,

Mkuze, KZN,

3965

Telephone N°: (035) 573 8600

SUPPLIER INFORMATION

NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER CODE NUMBER
CELLPHONE NUMBER
FACSIMILE NUMBER CODE NUMBER
E-MAIL ADDRESS
VAT REGISTRATION NUMBER
TAX COMPLIANCE STATUS TCS PIN: OR | CSD No:
ARE YOU A FOREIGN

ARE YOU THE ACCREDITED BASED SUPPLIER
REPRESENTATIVE IN SOUTH [Yes [JNo | FOR THE GOODS [Yes [ INo
AFRICA FOR THE GOODS ISERVICES
ISERVICES OFFERED? [IF YES ENCLOSE PROOF] | OFFERED? [IF YES, ANSWER PART B:3 ]
TOTAL NUMBER OF ITEMS
OFFERED TOTAL BID PRICE R
SIGNATURE OF BIDDER

.................................... DATE
CAPACITY UNDER WHICH THIS BID
IS SIGNED
BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: | TECHNICAL INFORMATION MAY BE DIRECTED TO:
DEPARTMENT Finance CONTACT PERSON Mr S. Hlatshwayo
CONTACT PERSON Mr S.B. Buthelezi TELEPHONE NUMBER (035) 573 8600
TELEPHONE NUMBER (035) 573 8600 FACSIMILE NUMBER (035)55731094
FACSIMILE NUMBER (035)55731094 E-MAIL ADDRESS hlatshwayo.ukdm@gmail.com
E-MAIL ADDRESS siya@ukdm.gov.za
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TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES
T1.5

MBD 1
PART B
TERMS AND CONDITIONS FOR BIDDING

1.

BID SUBMISSION:

1.1.

1.2.
1.3.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE
ACCEPTED FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR ONLINE

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE
PREFERENTIAL PROCUREMENT REGULATIONS THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

2. TAXCOMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS
TO ENABLE THE ORGAN OF STATE TO VIEW THE TAXPAYER'S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-FILING.
IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH
THE WEBSITE WWW.SARS.GOV.ZA.

24 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.6 INBIDS WHERE CONSORTIA/ JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A
CSD NUMBER MUST BE PROVIDED.

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

3.1. ISTHE ENTITY ARESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? (] YES [INO

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA? (] YES [INO

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? [ ] YES [INO

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? [ ] YES [INO

3.5 ISTHE ENTITY LIABLE IN THE RSAM FOR ANY FORM OF TAXATION? [ 1 YES [INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT
REGISTER AS PER 2.3 ABOVE.

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE.

SIGNATURE OF BIDDER: e

CAPACITY UNDERWHICH THIS BID IS SIGNED: e

DATE:
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TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES

T1.6

T1.2 TENDER DATA (INCLUDING SPECIAL CONDITIONS OF TENDER)

The Conditions of Tender applicable to this contract are the Standard Conditions of Tender as contained
in Annexure F of the CIDB Standard for Uniformity in Construction Procurement, and as Annex F of the
CIDB Standardized Construction Procurement Documents for Engineering and Construction Works (28
May 2010).This document is obtainable separately.

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity
or inconsistency between it and the Standard Conditions of Tender.

Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender
to which it mainly applies.

Clause

Tender Data
number

F.1.1 Actions

F.l1.1 The Employer is Umkhanyakude District Municipality

F.1.2 Tender Documents

F.1.2 | The Tender Documents issued by the Employer comprise the following documents:

VOLUME 1 - Tendering Procedures and Returnable Documents
Part T1: Tendering procedures

Part T2: Returnable documents

Part C1: Agreements and Contract data

Part C2: Pricing data

Part C3: Scope of work

Part C4: Site information

VOLUME 2 — Book of Drawings

F.1.4 Communication and Employer’s agent

F.1.4 | The Employer’s agentis :

FLUX-SDM JV
2 Ncondo Place, Ridgeside Dr, Umhlanga Ridge, Durban, 4320
Flux Development Scientists

Contact Person: Mr. Bonga Singata
Cell: +27 67 259 6920
Email: bonga@fluxgroup.co.za

F.1.5 The Employer’s right to accept or reject any tender offer

F.1.5.2 | The minimum period will be 3 months

F.2.1 Eligibility

F.2.1 Umkhanyakude District Municipality will only consider submissions from tenderers who
satisfy the following criteria:
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TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES
T1.7

a) Only those Tenderers who are registered with the CIDB in a contractor grading
designation equal to or higher than 7CE determined in accordance with
Regulations 25 (1B) or 25 (7A) of the Construction Industry Development
Regulations, for a CE class of construction work, are eligible to have their tenders
evaluated

b) Joint ventures are eligible to submit tenders provided that:

i) every member of the joint venture is registered with the CIDB

i) the lead partner has a contractor grading designation in the CE class of
construction work.

iiiy the combined contractor grading designation calculated in accordance with
the Construction Industry Development Regulations is equal to or higher
than the contractor grading designation required

iv) a valid Joint Venture Agreement is included with the tender, which shall be
based on the CIDB Sample JV Agreement and shall include a clause to the
effect that when the JV is dissolved the Lead Partner will remain liable in
terms of the Contract including responsibility for latent defects and that this
liability will continue for 10 years after completion of the Contract

v) the Lead Partner shall be nominated in the returnable documents and
accepts all liability in terms of the Contract

c) Only those tenderers who demonstrate by providing evidence that they have in
their employ management and supervisory staff satisfying the requirements of the
scope of work for supervisory and management staff are eligible to submit tenders.

d) the Tenderer or any of its directors/shareholders is not listed on the Register of
Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities
Act of 2004 as a person prohibited from doing business with the public sector;

e) the Tenderer has not:

i) abused the Employer’'s Supply Chain Management System; or
i) failed to perform on any previous contract and has been given a written
notice to this effect;

f) the Tenderer has completed and signed the Declaration of Interest and there are
no conflicts of interest which may impact on the Tenderer’s ability to perform the
contract in the best interests of the Employer or potentially compromise the tender
process and persons in the employ of the state are permitted to submit tenders or
participate in the contract;

g) the Tenderer has completed and signed the Declaration of Independent Tender
Determination and has arrived at the accompanying tender independently from,
and without consultation, communication, agreement or arrangement with any
competitor.

F.2.7 Clarification meeting

F .2.7 | There shall be a compulsory clarification briefing. The details for which are stated in the
Tender Notice and Invitation to Tender.
F.2.11 Alterations to Documents

F.2.11 | A Tender offer shall not be considered if the document has been taken apart from the

original binding.

A Tender offer shall not be considered if alterations have been made to the offer or contract
data (unless such alterations have been duly authenticated by the Tenderer) or if any
particulars required therein have not been completed in all respects.

The tender shall be completed in full in black ink.
Use of correction fluid is not permitted, and the presence of correction fluid in the tender
shall render the tender invalid.

F.2.12 Alternative tender offers
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TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES

T1.8
F.2.12 | No alternative tender offers shall be considered.
F.2.13 Submitting a tender offer
F.2.13.3 | Parts of each tender offer communicated on paper shall be submitted as an original
F.2.13.5 | The Employer’s details and address for delivery of tender offers are stated in T1.1 Tender
and Notice and Invitation to Tender.
F.2.13.7
Identification details
The identification details which must be stated in the tender offer outer package are:
Tender Number
Title of Tender
Closing Date
Closing Time
Tenderer’s Name
Tenderer’s Address
Tenders issued in more than one volume shall be returned in the same manner and bound
separately as per the tender volumes issued.
The tender box is available to the public from Monday between 07h30 to 16h00. It is the
Tenderers sole responsibility to ensure that tenders are placed in the tender box and only
Tenders that have been placed in the tender box before the stipulated closing date and
time shall be considered.
F .2.13.6 | A two-envelope system is not applicable
F.2.15 Closing time
F.2.15.1 | The closing time for submission of tender offers is as stated in T.1.1 Tender Notice and
Invitation to Tender.
F.2.16 Tender offer validity
F.2.16.1 | The tender offer validity period is one hundred and twenty (120) days from the closing
date.
F.2.17 Clarification of Tender Offer after Submisson
F.2.17 | Clarification of a Tender Offer in response to a request to do so from the Employer during
the evaluation of Tender Offers must be provided within two working days of the
Employer’s request, failing which the Employer may regard the Tender Offer as being non-
responsive.
Arithmetical errors, omissions, discrepancies and imbalanced unit rates
Check responsive tenders for discrepancies between amounts in words and amounts in
figures. Where there is a discrepancy between the amounts in figures and the amount in
words, the amount appearing in the summary to the Pricing Schedule shall govern.
Check responsive tender offers for:
a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of
quantities; or
c) arithmetic errors in:
i) line item totals resulting from the product of a unit rate and a quantity
in bills of quantities or schedules of prices; or
i) the summation of the prices.
d) imbalanced unit rates.
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TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES
T1.9

Notify shortlisted tenderers of all errors, omissions or imbalanced rates that are identified
in their tender offers.

Where the tenderer elects to confirm the errors, omissions or re-balancing of imbalanced
rates the tender offer shall be corrected as follows:

a) If bills of quantities or pricing schedules apply and there is an error in the
line item total resulting from the product of the unit rate and the quantity,
the unit rate shall govern and the line item total shall be corrected. Where
there is an obviously gross misplacement of the decimal point in the unit
rate, the line item total as quoted and the unit rate shall be corrected.

b) Where there is an error in the total of the prices either as a result of other
corrections required by this checking process or in the tenderer’s addition
of prices, the total of the prices shall be corrected.

c) Where the unit rates are imbalanced adjust such rates by increasing or
decreasing them and selected others while retaining the total of the
prices derived after any other corrections made under (a) and (b) above.

Where there is an omission of a line item, no correction is possible and the offer may be
declared non-responsive.

Declare as non-responsive and reject any offer from a tenderer who elects not to accept
the corrections proposed and subject the tenderer to the sanction under 4.16.2 of SANS
10845-3

The tenderer is required to submit balanced unit rates for rate only items in the pricing
schedule. The rates submitted for these items will be taken into account in the evaluation
of tenders

F.2.18

F.2.18 | Provide, on request by the employer, any other material that has a bearing on the tender
offer, the tenderer's commercial position (including notarized joint venture agreements),
preferencing arrangements, or samples of materials, considered necessary by the
employer for the purpose of a full and fair risk assessment.

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot
be provided, by the time for submission stated in the employer’'s request, the employer
may regard the tender offer as non-responsive

F.2.19 Inspections, tests and analysis

F .2.19 | Access shall be provided for inspections and testing by personnel acting on behalf of the
Employer on request.

F.2.20 Submit securities, bonds, policies, etc.

F.2.20 | The Employer shall not award a contract to any tenderer that does not hold a valid liability
insurance providing cover in an amount of not lower than a minimum of R 10 million in
respect of each and every claim during the period of insurance. Proof of insurance must
be submitted with the tender and appended to Returnable Schedules.
The tenderer is required to submit with his tender a letter of intent from an approved insurer
undertaking to provide the Performance Bond to the format included in Part T2.2 of this
procurement document.
F.2.23 Certificates

F.2.23 | The Tenderer is required to submit with his tender:

1) A Tax Compliance Status letter (with pin) issued by the South African Revenue
Services.
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TENDER No. SCMU 002/2026/2027
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T1.10
2) Central Supplier Database (CSD) Full Report not older than 3 months
3) Proof of good standing in terms of the COID Act
4) Certificate of Independent Bid Determination
5) Valid construction sector B-BBEE certificate
6) Company Registration Certificate
F.3.4 Opening of tender submissions
F.3.4 | Tenders shall be opened immediately after the closing time for tenders as stipulated in
T1.2 Tender Notice and Invitation to Tender.
F3.8 Test for responsiveness
F.3.8 | The minimum qualifying Functionality Evaluation Score shall be Sixty-Five (65) points
F.3.11 Evaluation of tender offers
F.3.11.3 | The procedure for the evaluation of responsive tenders is Method 2 (Financial Offer and
F.3.11.7 | Preference).
F.3.11.8
F.3.11.9 | The table below lists the returnable schedules that set out the scoring criteria and sub-
criteria, and the percentage weighting for the score achieved against the relevant schedule:
Criteria Weight %
Company Experience 15%
Bank Rating 16%
Experience of Key Personnel 17%
Quality Assurance 10%
Performance on Previous Similar Contracts 42%
TOTAL 100%
Failure to score a single point in any of the criteria listed above will deem the bid to
be non-responsive and the bidder will be disqualified.
The score allocated by each Bid Evaluation Committee member for a tender shall be the
sum of the scores relevant to each of the above listed returnable schedules multiplied by
the percentage weighting for each as shown above.
F.3.17 Provide copies of the contracts
F.3.17 The number of paper copies of the signed contract to be provided by the Employer is
one(1).
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T1.11

SECTION B
STANDARD CONDITIONS OF TENDER

1. DOCUMENTS
This document comprises of the Standard Conditions of Tender, Standard Conditions of
Contract, Special Conditions of Contract (if any), Legislation, Definitions, Specifications,
Pricing Schedule, Tender Form, Drawings (if any), Data Sheets and Annexures thereto.

2. COMPULSORY SITE INSPECTION/TENDER BRIEFING MEETING
Will be held on the 06" of August 2026, Thursday at 13h00. Prospective tenderers shall
meet at the Gedleza Reservoir Site, opposite Zwelinkosi High School (27°28'31.46"S;
32°13'43.36"E), Jozini and the briefing will be followed by a site visit.

3. SUBMISSION OF TENDERS

Tenders must be made out on the Tender Form annexed hereto. Tenderers are advised
that this document must be completed in ink and submitted in its entirety. Failure to
comply with this condition shall result in the tender being disqualified.

Only original hand written priced tender documents will be considered. Tenders
submitted by electronic mail, telex or facsimile shall not be considered. The use of
correction fluid is strictly prohibited. All corrections are to be countersigned.

Tenderers using Courier Companies or any other mode of transport to deliver their tender
documents must ensure that the tender documents are delivered to the District Municipal
Offices by the -close of tenders. The Council shall not be held liable for any tender
document which is not timeously delivered, mislaid or incorrectly delivered due to the
negligence of the Courier Company or any other party involved in the delivery of the
tender documents, including any employee of the Council.

Sealed tenders endorsed with the appropriate contract number, must reach the District
Municipal Offices, no later than the closing date and time stated in the public
advertisement inviting tenders, when they will be opened in public. Under no
circumstances will any extension of time be allowed for the submission of tenders.
Tenders shall remain valid for four (4) calendar months from the date of opening, except
for the initial five (5) working days grace period after the close of tenders within which
period a tenderer may be permitted to withdraw its tender subject to an application with
good and sufficient reasons being submitted in writing to obtain approval of such
withdrawal, at the sole discretion of the Head: Supply Chain Management.

All literature submitted must be securely attached to the tender. The Council shall not be
held liable for any loss or damages sustained due to the Tenderer’s failure to comply with
this condition.

In the case of a Tenderer withdrawing its tender after the expiry of the grace period, the
Council may refuse to receive or consider, for such period as it may think fit, any further
tenders from that Tenderer.

4, COMMUNICATION WITH MEMBERS OF THE COUNCIL OR COUNCIL EMPLOYEES
Without detracting from any prevailing law, no Tenderer shall offer, promise or give any
person or persons connected with the adjudication, or awarding of the tender, any
gratuity, bonus, discount or consideration of any kind in connection with the obtaining of
a contract. Nor shall any Tenderer communicate with any member of the Council or a
Council employee on a question affecting the awarding of a contract which is the subject
of a tender, during the period between the closing date of tenders and the date of
notification of the successful Tenderer; provided always that the Head: Supply Chain
Management may, in exceptional circumstances, obtain additional information from a
Tenderer to enable her to formulate her recommendation to Council.
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Any attempt to contravene this condition which is brought to the notice of the Head:
Supply Chain Management shall result in the disqualification of the Tenderer.

Prospective Tenderers are further advised that s118 of the Municipal Finance
Management Act prohibits the interference, by any person, with the supply chain
management system of the Municipality and the amendment of or tampering with any
tender, quotation, contract or bid after its submission.

5. IMPORT PERMITS

The Council will not undertake to secure any import permits or currency for the import of
any goods or materials required for the execution of this contract. The Tenderer must
apply directly for any import permits or currency needed. However, the Council will
furnish the successful Tenderer with a supporting statement, if required.

6. REGISTRATION WITH THE CENTRAL SUPPLIER DATABASE (CSD)

The National Treasury’s Central Supplier Database (CSD) has been open for registration
from 01 September 2015. The CSD serves as one single source of supplier information
to all spheres of government.

Within this system, suppliers are required to register once when they do business with
the state. This will significantly reduce the administrative burden for businesses,
especially small and medium sized enterprises. The database interfaces with the South
African Revenue Service (SARS), the Companies and Intellectual Property Commission
(CIPC) and the payroll system. It will electronically verify a supplier's tax status and
enable public sector officials doing business with the state to be identified.

All prospective suppliers can register any time on the CSD website www.csd.gov.za

uMkhanyakude District Municipality will not award any tender to a supplier not
registered as a prospective supplier on the CSD. Accordingly, negotiations for the
tender award will only be concluded with the qualify tenderer(s) who is/are registered on
the CSD.

In order for Council to verify your Company’s registration with CSD, please provide the
following information for verification purposes:

CSD Supplier Number

Unique Registration Reference
Number

Failure to provide the above information shall render the tender to be disqualified.

7. TAX CLEARANCE CERTIFICATE REQUIREMENTS

It is a condition of tender that the taxes of the successful tenderer must be in order, or
that satisfactory arrangements have been made with the South African Revenue Service
(SARS) to meet the tenderer’s tax obligations.

Tenderers shall be required to submit, together with the tender document, a valid Tax
Clearance Certificate and a Tax Compliance Status Verification Pin issued by SARS.
Failure to submit a valid Tax Clearance Certificate and a Tax Compliance Status
Verification Pin will result in the invalidation and disqualification of the tender.

Further to the above, Tenderers are to note that the Tax Clearance Certificate must be
valid for the full duration of the tender validity period i.e., four (4) months commencing
from the closing date of the tender.


http://www.csd.gov.za/

KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES

T1.13

Should the validity of the Tax Clearance Certificate expire prior to the final award of the
contract being made, the Council reserves the right to request the Tenderer to submit a
further valid Tax Clearance Certificate. In this instance, the Tenderer shall be given
seven (7) working days’ written notice in which to comply. Should the Tenderer fail to
comply with this request, the Council further reserves the right to make no award to the
Tenderer and the Council shall not be held liable for any loss or damages sustained by
the Tenderer.

If a tenderer has already submitted a Tax Clearance Certificate when registering on the
Central Supplier Database (CSD), then there is no need to submit a hardcopy of another
Tax Clearance Certificate provided that the Tax Clearance Certificate is still valid for the
full duration of the validity period for this tender. In this instance, the Tenderer will be
required to indicate below the CSD Supplier Number and Unique Registration Reference
Number for verification purposes:

CSD Supplier Number

Unique  Registration Reference
Number

8. RATES

The prices, rates or percentages quoted in the proposal shall be deemed to include all
costs, including but not limited to materials, plant, labour, patent rights and royalties,
freight, insurance, customs, railage, delivery, etc, unless the Service Provider states
otherwise in the proposal.

9. INCOMPLETE TENDERING

Tenders may be rejected if they show any additional, conditional or incomplete offers or
irregularities of any kind in either the Tender Form or the Pricing Schedule, or if the prices
tendered in the Schedule are not market related i.e., the tendered rates do not conform
to current day prices.

Partial awards may be made where this is perceived by the Accounting Officer to be in
the best interests of the Council. Council reserves the right to take into account the
principle of the distribution of works in order to empower SMME’s and BEE's.

Should there be any difference or discrepancy between the prices and particulars
contained in the Tender Form and those contained in any covering letter submitted by
the Tenderer, the prices and particulars contained in the Tender Form shall prevail.

10. ACCEPTANCE OF ANY TENDER

The Council does not bind itself to accept the lowest or any tender and reserves the right
to accept the whole or any part of a tender.

Where less than three (3) tenders are received, the Head: Supply Chain Management
reserves the right to purchase such items on the open market notwithstanding the
acceptance of an offer.

The procedure which will be followed with the acceptance of a tender is as follows:

Formal agreement will be signed.
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A Service Level Agreement will be entered into with the successful Service Provider. A
letter of acceptance stipulating which rate/s has been accepted will be sent by the Head:
Supply Chain Management to the Tenderer. The tender documents, together with the
letter of acceptance, shall constitute a binding agreement between the Tenderer and the
Council.

Unless otherwise stipulated in the covering letter submitted with the tender, the Tenderer
shall have waived, renounced and abandoned any conditions printed or written upon any
stationery used for the purpose of, or in connection with, the submission of the tender
which are in conflict with the Council's Conditions of Tender and the Standard Conditions
of Contract. The Tenderer is warned that any material divergence from the official
conditions or specification may render the tender liable to disqualification.

11. DOMICILIUM CITANDI ET EXECUTANDI

For the purpose of the service of all documents and the giving of notice as may be
required in terms of this contract, or as a result of any action arising in conjunction with
it, the Council chooses Stand 13433 King Fisher Road, Remainder of Harlingen Farm
Mkuze 3965 as its domicilium citandi et executandi.

The Tenderer’'s domicilium citandi et executandi shall be whatever street address is
given in the Tender Form attached hereto.

Either party may, at any time, give one (1) month notice, in writing, of a change of its
domicilium citandi et executandi provided that such address shall be within the Republic
of South Africa.

12. DATA SHEETS

Tenderers shall be required to complete all Data Sheets and the Tender Form attached
hereto in their entirety for adjudication purposes. Where Data Sheets and/or any other
documentation as contained herein are required to be commissioned, such Data Sheets
and/or documentation must be stamped and signed by a Commissioner of Oaths (where
applicable). Failure to comply with these provisions will render the offer
unresponsive (invalid).

13. PROHIBITION ON AWARDS TO PERSONS IN THE SERVICE OF THE STATE

The Supply Chain Management Regulations states that the Council may not make any
award to a person:

€) Who is in the service of the state;

(b) If that person is not a natural person, of which and director, manager, principal
shareholder or stakeholder is a person in the service of the state; or

(c) Who is an advisor or consultant contracted with the municipality or municipal
entity.

14. MUNICIPAL FEES

All Tenderers are to sign the Declaration herein declaring that their Municipal Fees are
in order, or that proper arrangements have been made with the Council. Tenderers must
include the relevant account numbers in the declaration.

15. APPEALS AND/OR OBJECTIONS

Any Tenderer aggrieved by decisions or actions taken by the Municipality may lodge
within fourteen (14) calendar days of the date of the decision or action, a written objection



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

TENDER No. SCMU 002/2026/2027
T1 TENDERING PROCEDURES
T1.15

16.

17.

18.

or complaint to the Municipal Manager Tribunal. In the event that an appeal and/or
objection is lodged, the above procedure shall apply.

JOINT VENTURE AGREEMENTS AND CONSORTIUMS

Tenderers intending to tender in the form of Joint Ventures/Consortiums must submit
the following documentation together with the tender:

1) Original valid Tax Clearance Certificates or a Tax Compliance Status Verification
Pins issued by SARS of all parties of the Joint Venture/Consortium;

2) All parties of the Joint Venture/Consortium must submit signed copies of:
a) The Declaration of Interest Form;
b) The Declaration of Bidder's Past Supply Chain Management Practices

Form, and
c) The Certificate of Independent Bid Determination Form.

3) An undertaking duly signed by all parties of the Joint Venture/Consortium
indicating their intention to enter into an agreement for the purposes of this
contract, and,

Further to the above, the name of the Joint Venture/Consortium must appear on the
relevant pages of the document. Failure to comply with these requirements shall lead to
disqualification.

COMBATIVE TENDERING

The Supply Chain Management Regulations states that Combative tendering practices
are unethical and illegal. These include but are not limited to:

0] Suggestions to fictitious lower quotations;

(i) Reference to non-existent competition;

(i) Exploiting errors in tenders;

(iv) Soliciting tenders from Tenderers whose names appear on the list of restricted

tenderers/suppliers/persons, and,
(V) Submission of two tenders by a Tenderer.
Any attempt by a Tenderer to contravene this condition which is brought to the notice
of the Municipal Manager or the Head: Supply Chain Management shall result in the
disqualification of the tender. The Council further reserves the right to take any other

action as it may deem necessary.

ADJUDICATION CRITERIA

The tender shall be evaluated on a Three Stage Evaluation System — Stage One:
Compulsory Returnable Documents; Stage Two: Functionality and Stage Three: 90/10
Special Goals Point System in accordance with the UKDM SCM Paolicy.
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UMKHANYAKUDE DISTRICT MUNICIPALITY
DEFINITIONS
1) The following definitions apply: -
2) "Council" means Umkhanyakude District Municipality (UKDM).

3) "Head: Supply Chain Management” means the Head: Supply Chain Management of the
day of the Umkhanyakude District Municipality or the Manager's duly appointed
Representative.

4) "Accounting Officer” means the: Office of the Municipal Manager of uMkhanyakude
District Municipality or the said Manager’s duly appointed Representative.

5) "Service Provider/Contractor" means the person, firm, Service Provider or company
whose tender has been accepted by the District Municipality and includes the Service
Provider's heirs, executors, administrators, trustees, judicial managers or liquidators, as
the case may be, but not, except with the written consent of the Council, any assignee of
the Service Provider.

6) "Special Conditions" means any addition to or departure from or amendment of these
Standard Conditions as set out in Annexure “A” hereof.

7) "Drawings" means the drawings referred to in the Specification and any modification of
such drawings approved in writing by the Engineer and such other drawings as may from
time to time be furnished or approved in writing by the Engineer.

8) "Contract Document" means the Conditions of Tender, Scope of Contract, Terms of
Reference, these Definitions, Special Conditions (if any), Equipment Specifications, Rates,
Percentages and Prices, Tender Form and Annexures thereto. Any amendments to the
contract document agreed to by the Council and the Service Provider, Provisional Letter
of Acceptance and the final Letter of Final Acceptance.

9) "Goods" means the equipment, plant, vehicles, service or materials to be supplied in
accordance with the Contract.

10) “The Tender” means the written offer made by the Service Provider to the Council.

11) “Preferential Procurement Policy” means the Preferential Procurement Policy

Framework Act, 2000 (Act No 5 of 2000).

12) “SARS” means the South African Revenue Services.
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T2.1 LIST OF ALL COMPULSARY RETURNABLE DOCUMENTS AND
SCHEDULES

The Tenderer shall complete and submit the following returnable schedules and documents:

O
g5 )
25
COMPULSORY RETURNABLE SCHEDULES AND OTHER DOCUMENTS
REQUIRED FOR TENDER EVALUATION PURPOSES
T2.2.1  Authority for Signatory T2.5
T2.2.2 Registration Certificate / Agreement / ID Document T2.12
T2.2.3 Tax Compliance Status Letter Requirements (MBD2) T2.13
T2.2.4 Central Supplier Database (CSD) Report T2.15
T2.2.5 Details of Registration with CIDB T2.16
T2.2.6 Letter of Good Standing in terms of COID Act T2.17
T2.2.7 Proof of Public Liability Insurance T2.18
T2.2.8 Municipal Account/ Rates Settlement T2.19
T2.2.9 Form of Intent to Provide a Performance Guarantee T2.20
T2.2.10 Proof of Attendance at the Compulsory Clarification Meeting T2.21
T2.2.11 Compulsory Enterprise Questionnaire T2.22
T2.2.12 Declaration of Interest (MBD4) T2.24
T2.2.13 Declaration of Procurement above R10 Million (MBD5) T2.27
T2.2.14 Preference Points Claim Form in Terms of the MFMA Regulations
T2.29
(MBD6.1)
T2.2.15 Declaration Certificate for Local Production and Content (MBD6.2) T2.37
T2.2.16 Declaration of Tenderer's Past Supply Chain Management Practices
T2.41
(MBDS)
T2.2.17 Certificate of Independent Bid Determination (MBD9) T2.44
T2.2.18 Tenderer’'s Health and Safety Declaration T2.47
T2.2.19 Contract Participation Goals T2.48
T2.2.20 Tenderer’'s Experience T2.52
T2.2.21 Tenderer's Bank Rating T2.54
RETURNABLE SCHEDULES AND OTHER DOCUMENTS THAT WILL BE
INCORPORATED INTO THE CONTRACT
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T2.2.22 Key Personnel & Experience of Key Personnel T2.55
T2.2.23 1SO 9001 Certificate / Own Internal Quality Assurance Plan T2.58
T2.2.24 Quality Score Card T2.59
T2.2.25 Amendments, Qualifications and Alternatives T2.69
T2.2.26 Record of Addenda to Tender Documents T2.71
T2.2.27 Schedule of Plant & Equipment T2.72
T2.2.28 Proposed Sub Contractors T2.73
T2.2.29 Preliminary Program T2.74
T2.2.30 Preliminary Cash Flow T2.75
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T2.2 RETURNABLE SCHEDULES & DOCUMENTS

T2.2.1: Returnable Schedules and Documents required for Tender Evaluation Purposes............ T2.5

T2.2.2: Returnable Schedules and other Documents that will be incorporated into the Contract ..T2.55
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T2.5.

T2.2.1 AUTHORITY FOR SIGNATORY

Fill in the relevant portion applicable to the type of organization

A. COMPANIES

If a Tenderer is a company, a certified copy of the resolution by the board of directors, personally signed
by the chairperson of the board, authorizing the person who signs this Tender to do so, as well as to
sign any contract resulting from this Tender and any other documents and correspondence in
connection with this Tender and/or contract on behalf of the company must be submitted with this
Tender, that is before the closing time and date of the Tender

AUTHORITY BY BOARD OF DIRECTORS

By resolution passed by the Board of DIireCtors 0N ............cccveveveiuiermimimininieininieinrer. 20,
Y P (whose signature
appears below) has been duly authorized to sign all documents in connection with this Tender on behalf
of

(NAME OF COMIPEANY) ..ttt ettt e e e st e e e e ket e e e st bt e e e aabb e e e e aabe e e e e abbeeeesbbeeeeabneeaeans
IN HIS/HER CAP A CITY A ittt ettt ettt ettt e sttt e e e sttt e e e e bt e e e anbe e e e e asbeeeeeasbaeeesantaeeeennees

SIGNED ON BEHALF OF COMPANY: ..o eeeeee e e eseeeeeeee e seeeseeese e eeseeseeeseesese s
(PRINT NAME)

SIGNATURE OF SIGNATORY: ..o DATE: ..o,

WITNESSES: ...
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T2.6.

B. SOLE PROPRIETOR (ONE - PERSON BUSINESS)
IR T U T o =T 3T [ =T RSSO

hereby confirm that | am the sole owner of the business trading as

SIGNATURE DATE
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C. PARTNERSHIP

The following particulars in respect of every partner must be furnished and signed by every partner:

Full name of Partner Residential Address Signature
We, the partners in the bUSINESS tratiNg @S ........uuuuveiiiiieiiiiiiiiiiieieieieere ..
LTST (=T o)V LU 1 o] 1>

to sign this Tender as well as any contract resulting from the Tender and any other documents and
correspondence in connection with this Tender and /or contract on behalf of
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T2.8.

D. CLOSE CORPORATION

In the case of a close corporation submitting a Tender, a certified copy of the Founding Statement of
such corporation shall be included with the Tender, together with the resolution by its members
authorizing a member or other official of the corporation to sign the documents on their behalf.

By resolution of members at a meeting 0N .......ccceveve i 20
5 PP PPT
MIFTIVIS et , whose signature appears below, has been

authorized to sign all documents in connection with this Tender on behalf of (Name of Close
Corporation)

SIGNED ON BEHALF OF CLOSE CORPORATION:

(PRINT NAME) ...ttt ee et ee et se e

IN HIS/HER CAPACITY AS .ot DATE: ..

SIGNATURE OF SIGNATORY: e

WITNESSES: 1.
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E. CO-OPERATIVE

A certified copy of the Constitution of the co-operative must be included with the Tender, together with
the resolution by its members authoring a member or other official of the co-operative to sign the Tender
documents on their behalf.

By resolution of members at a meeting on ... 20
2 L PP PRPPTN
MITMIS e e e e e e e e e , whose signature appears below, has been

authorized to sign all documents in connection with this Tender on behalf of (Name of Co-Operative)
SIGNATURE OF AUTHORIZED REPRESENTATIVE/SIGNATORY:
(PRINT NAME) ..ottt ettt ettt ettt st e e st et et et et et e et et et e e et et et e e et et eeee et eenenenenenenans

IN HIS/HER CAPACITY AS ittt ettt et s bt e e ettt e e e s h bt e e e s bb e e e s anbae e e e neee

SIGNED ON BEHALF OF CO-OPERATIVE: ...

NAME IN BLOCK LETTERS: . oot

WITNESSES: L. oottt
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F. JOINT VENTURES

If a tenderer is a joint venture, a certified copy of the resolution/agreement passed/reached signed by
the duly authorised representatives of the enterprises, authorising the representatives who sign this
tender to do so, as well as to sign any contract resulting from this tender and any other documents and
correspondence in connection with the tender and/or contract on behalf of the joint venture must be
submitted with this tender, before the closing time and date of the tender.

Authority to sign on behalf of the Joint Venture:

By resolution/agreement passed/reached by the joint venture partners on ..........cccccceecveeeennnee 20 ......
MIIMES e s MEIMITS e
MITVITS e ANA MITMIS oo

(whose signatures appear below) have been duly authorised to sign all documents in connection with
this tender on behalf of:

N E= T TSI 1 o T AV =T (U =)
IN NIS/NEI CAPACILY BS: ..eiiiiiiiiie ittt ettt e e e e e bt e e e e a b et e e e aa b et e e e anbb e e e e anbb e e e e anbneeeenees

Signed on behalf of (COMPANY NAME): ...ttt aanee s
(PRINT NAME)

SIGNALUIE .o Date: ..o
LT QTR gL o= o F= ol Y=

Signed on behalf of (COMPANY NAME): ..ottt
(PRINT NAME)

SIGNALTUIE .ottt Date: ..oovieiiiiiieee e
LT QTR LT o= o F= ol Y=

Signed on behalf of (COMPANY NAME): ..o
(PRINT NAME)

SIGNALUIE .eeiiiiiee ettt et e Date: ..oovieiiiiiee e
I TS =T o= T o =Tt A= SRR

Signed on behalf of (COMPANY NAME): ...oiiiiiiiiiiiiit ittt st e et e e s snbee e e s snneeeas
(PRINT NAME)

SIGNALUIE ... Date: oo
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G. CONSORTIUM

If a tenderer is a consortium, a certified copy of the resolution/agreement passed/reached signed by
the duly authorised representatives of the enterprises, authorising the representatives who sigh this
tender to do so, as well as to sign any contract resulting from this tender and any other documents and
correspondence in connection with the tender and/or contract on behalf of the consortium must be
submitted with this tender, before the closing time and date of the tender.

Authority to sign on behalf of the consortium:

By resolution/agreement passed/reached by the consortium partners on ............cccceevvvieeene 20 .......

(whose signature appear below) have been duly authorised to sign all documents in connection with
this tender on behalf of:

(NAME OF CONSOITIUIM) ...eiiiiiiitiie ettt ettt ettt e et e e e s bt e e e s be e e e e s bb e e e e sabb e e e e sabb e e e e abbeeeeabbneeeabneeeean

IN NIS/NEE CAPACITY BS: ..eiiiiiiiiiie ittt e bt e e e e a bt e e e s a b et e e e aa b et e e e nbb e e e e anbe e e e e anbneeeenees

SIGNALUIE ..o, Date: oo
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T2.2.2 REGISTRATION CERTIFICATE / AGREEMENT / ID DOCUMENT

Important note to Tenderer: The relevant supporting documents to the organization tendering
i.e. Registration Certificates for Companies, Close Corporations and Partnerships, or
Agreements and Powers of Attorney for Joint Ventures and Consortiums, or ID documents for
Sole Proprietors, all as referred to in the foregoing forms and in T2.1, must be inserted here.

INSERT HERE
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T2.13.

MBD2

T2.2.3 TAX COMPLIANCE STATUS LETTER REQUIREMENTS

It is a condition of a Tender that the taxes of the successful Tenderer must be in order, or that
satisfactory arrangements have been made with South African Revenue Service (SARS) to meet the
Tenderer’s tax obligations.

e Bidders must ensure compliance with their tax obligations.

e Bidders are required to submit their unique personal identification number (pin) issued by SARS
to enable the organ of state to verify the taxpayer’s profile and tax status.

e Application for Tax Compliance Status (TCS) pin may be made via e-filing through the SARS
website www.sars.gov.za.

e Bidders may also submit a printed TCS certificate together with the bid.

¢ In bids where consortia / joint ventures / sub-contractors are involved, each party must submit
a separate TCS certificate / pin / CSD number.

o Where no TCS is available but the bidder is registered on the Central Supplier Database (CSD),
a CSD number must be provided.

¢ No bids will be considered from persons in the service of the state, companies with directors
who are persons in the service of the state, or close corporations with members in the service
of the state.


http://www.sars.gov.za/
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T2.14.

T2.2.4 TAX COMPLIANCE STATUS LETTER REQUIREMENTS (Continued........... )

[Tax Compliance Status (TCS) Letter obtained from SARS to be inserted here]
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T2.15.

T2.2.4 CENTRAL SUPPLIER DATABASE (CSD) REPORT

[INSERT HERE]
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T2.16.

T2.2.5 DETAILS OF REGISTRATION WITH CIDB

[INSERT HERE]
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T2.2.6

LETTER OF GOOD STANDING IN TERMS OF COID ACT
(Compensation for Occupational Injuries and Diseases Act)

[INSERT HERE]
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T2.18.

T2.2.7 PROOF OF PUBLIC LIABILITY INSURANCE

[INSERT HERE]
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T2.2.8 MUNICIPAL ACCOUNT/ RATES SETTLEMENT

The Tenderer shall attach one of the following to this page (as applicable):

1.

An original/certified copy of the most recent municipal certificate, indicating the status of payment
of all municipal accounts and taxes i.e. electricity, water, refuse, rates and levies, from the
Municipality in which jurisdiction its business is situated.

In the case where the Tenderer does not own property/is a tenant for the purpose of its business
establishment, the Tenderer to provide an original/certified copy of a certificate from its landlord
certifying that all tenants payments in respect of all municipal accounts and taxes i.e. electricity,
water, refuse, rates and levies are paid up to date.

In the case where it is not possible for a Tenderer to obtain the certificate in (2) above from its
landlord, the Tenderer is required to submit an original/certified copy of the lease agreement for
the premises where its business is situated.

(Failure to do so may lead to your Tender being disqualified)

This serve to confirm that my rates with municipality are up to

date and have attached my municipal rates account as proof.

NAME OF BIDDER:

DATE : / /

This serves to confirm that my municipal rates with municipality are not
up to date.

| have made arrangement to settle this account by (ATTACH LETTER OF

ARRANGEMENT AS PROOF)

| intend to settle my account in full within ten (10) working days should | be favoured by
UMKHANYAKUDE DISTRICT MUNICIPALITY as a preferred bidder.

NAME OF BIDDER: Signature:

DATE : / /

[INSERT HERE]
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T2.2.9 FORM OF INTENT TO PROVIDE A PERFORMANCE GUARANTEE

[The Tenderer must attach hereto a letter from the bank or institution. with whom he has made
the necessary arrangements, to the effect that the said bank or institution will be prepared to
provide the required performance guarantee forthwith upon award of the contract to this
tenderer].

Tenderers are to refer to Form C1.3: Form of Guarantee.

[INSERT HERE]
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T2.2.10 PROOF OF ATTENDANCE AT THE COMPULSORY CLARIFICATION
MEETING

CERTIFICATE OF ATTENDANCE

TENDER No. SCMU 002/2026/2027

This is to certify that
QI e L= (=] o TP PO POP PP PPUPPPTUPPRP

Lo = To [o | LTSS PSSR

was represented by the person(s) named below at the compulsory meeting held for all Tenderers at

[([o]ox= L1 [o] 1) A PO PP PO P P TOUPPPUPPRP

starting at (time) ........ccceeeviiiie e

| / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the site of
the works and / or matters incidental to doing the work specified in the Tender documents in order for
me / us to take account of everything necessary when compiling our rates and prices included in the
Tender.

Particulars of person(s) attending the meeting:

I F= T2 = PP SIGNALUIE: ..oeeveeieeeeeeeeeeeeeeeeeeeeeee e veeeeeaenes
Capacity: ..o,
NAIME: e SIgNALUIE: e
CaAPACILY: eeiieiieie e

Attendance of the above person(s) at the meeting is confirmed by the Employer's
representative, namely:

NAIME: e SIgNALUIE: e

CaAPACILY: eeeieiiiie e Date and TiIMe: ......cocceevviieeeiiiiiee e
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T2.2.11 COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in
respect of each partner must be completed and submitted.

Section 1: Name Of ENLEIPIISE. et e e

Section 2: VAT registration number, if any: ...

Section 3: CIDB registration nUMber, if 8NY: ...

Section 4: Particulars of sole proprietors and partners in partnerships

Personal income tax

* i *
Name Identity number number*

*Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 5: Particulars of companies and close corporations
Company registration NUIMDET: .........cuuiiii et e et e e e sbe e e e e s sbeeeeessanenes

(O [0 1STe I ool g ool =11 o] 0 1 0 18] 0] o= oA Tax
FEIEIENCE NUMDET: oo e e e e e e e e e e e e e e e e e e e e

Section 6: Record in the service of the state

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director,
manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within
the last 12 months in the service of any of the following:

a member of any municipal council an employee of any provincial department,
a member of any provincial legislature national or provincial public entity or
constitutional institution within the meaning of
a member of the National Assembly or the National the Public Finance Management Act, 1999
Council of Province (Act 1 of 1999)
a member of the board of directors of any municipal a member of an accounting authority of any
entity national or provincial public entity
- L - . an employee of Parliament or a provincial
an official of any municipality or municipal entity .
legislature

If any of the above boxes are marked, disclose the following:

Status of service (tick

Name of sole proprietor, partner, Name of institution, public .
. e . appropriate column)
director, manager, principal office, board or organ of Within last 12
shareholder or stakeholder state and position held Current months

1sert separate page if necessary
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Section 7: Record of spouses, children and parents in the service of the state

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a
partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is
currently or has been within the last 12 months in the service of any of the following:

a member of any municipal council
an employee of any provincial department, national
a member of any provincial legislature or provincial public entity or constitutional
institution within the meaning of the Public
a member of the National Assembly or the Finance Management Act, 1999 (Act 1 of 1999)
National Council of Province
a member of the board of directors of any a member of an accounting authority of any
municipal entity national or provincial public entity
an official of any municipality or municipal an employee of Parliament or a provincial
entity legislature

If any of the above boxes are marked, disclose the following:

Name of spouse, child Name of institution, public office, Status of service (tick
or parent board or organ of state and position appropriate column)
held Current Within last 12
months

*insert separate page if necessary

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise:

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that
my/our tax matters are in order;

i) confirms that neither the name of the enterprise or the name of any partner, manager, director or other person,
who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of Tender
Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, manager, director or other person, who wholly or partly exercises, or may exercise,
control over the enterprise, has within the last five years been convicted of fraud or corruption;

iv) confirms that I/we are not associated, linked or involved with any other tendering entities submitting tender offers
and have no relationship with any of the tenderers or those responsible for compiling the scope of work that could
cause or be interpreted as a conflict of interest; and

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief
both true and correct.

Signed: Date:

Name: e Position: ..,

ENLEIPIISE NAIME. ...ttt e e ettt e et e e e e e e e st e e e e e e e aaeaee e s
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T2.2.12

21
2.2
2.3
2.4
2.5
2.6

26.1

MBD4

DECLARATION OF INTEREST

Any legal person, including persons employed by the state?, or persons having a kinship with
persons employed by the state, including a blood relationship, may make an offer or offers in
terms of this invitation to bid (includes a price quotation, advertised competitive bid, limited
bid or proposal). In view of possible allegations of favouritism, should the resulting bid, or
part thereof, be awarded to persons employed by the state, or to persons connected with or
related to them, it is required that the bidder or his/her authorised representative declare
his/her position in relation to the evaluating/adjudicating authority where-

- the bidder is employed by the state; and/or

- the legal person on whose behalf the bidding document is signed, has a relationship
with persons/a person who are/is involved in the evaluation and or adjudication of the
bid(s), or where it is known that such a relationship exists between the person or
persons for or on whose behalf the declarant acts and persons who are involved with
the evaluation and or adjudication of the bid.

In order to give effect to the above, the following questionnaire must be completed and
submitted with the bid.

Full Name of bidder or his or her representative: ...........cccccveieieieieimiiiiiii—..
L0 L= 120 1N [0 4 o=
Position occupied in the Company (director, trustee, shareholder?): ............cccoocciiiineennnnnns
Company Registration NUMDEI: ........ooiiiiiiiiii e
Tax Reference NUMDET: ... ..o

VAT Registration NUMDE: .........ouiiiiiiiiiieiiieiiieieieiiieieeeeeieeeeeeeeeeeesesesesssesreaeesesreessarssnrnrsrnrsrnrnnns

The names of all directors / trustees / shareholders / members, their individual identity
numbers, tax reference numbers and, if applicable, employee / persal numbers must be
indicated in paragraph 3 below.

1“State” means —

(a) any national or provincial department, national or provincial public entity or
constitutional institution within the meaning of the Public Finance Management Act,
1999 (Act No. 1 of 1999);

(b) any municipality or municipal entity;

(c) provincial legislature;

(d) national Assembly or the national Council of provinces; or

(e) Parliament.

2’Shareholder” means a person who owns shares in the company and is actively involved in the
management of the enterprise or business and exercises control over the enterprise.

2.7

27.1

Are you or any person connected with the bidder YES /NO
presently employed by the state?

If so, furnish the following particulars:

Name of person / director / trustee / shareholder/ member: ..........ccoooiiiiiis
Name of state institution at which you or the person connected to the bidder is

(=107 o1 0)Y/=To Lo TP URP TP
Position occupied in the state INSHIULION: ..........ooiiiiiiiii e
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2.7.2

2721

2.7.2.2

2.8

28.1

2.9

29.1

2.10

2.10.1

211

2111

Any other particulars:

If you are presently employed by the state, did you obtain
the appropriate authority to undertake remunerative
work outside employment in the public sector?

If yes, did you attached proof of such authority to the bid
document?

(Note: Failure to submit proof of such authority, where
applicable, may result in the disqualification of the bid.

If no, furnish reasons for non-submission of such proof:

Did you or your spouse, or any of the company’s directors /
trustees / shareholders / members or their spouses conduct
business with the state in the previous twelve months?

If so, furnish particulars:

Do you, or any person connected with the bidder, have
any relationship (family, friend, other) with a person
employed by the state and who may be involved with
the evaluation and or adjudication of this bid?

If so, furnish particulars.

Are you, or any person connected with the bidder,

aware of any relationship (family, friend, other) between
any other bidder and any person employed by the state
who may be involved with the evaluation and or adjudication
of this bid?

If so, furnish particulars.

Do you or any of the directors / trustees / shareholders / members
of the company have any interest in any other related companies
whether or not they are bidding for this contract?

If so, furnish particulars:

YES /NO

YES /NO

YES /NO

YES /NO

YES /NO

YES /NO
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3 Full details of directors / trustees / members / shareholders
Full Name Identity Number Personal Tax State Employee
Reference Number Number / Persal

Number

4 DECLARATION

[, THE UNDERSIGNED (NAME) ..oiiiiiiiiiiiiiii ittt

CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 and 3 ABOVE IS
CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF

PARAGRAPH 23 OF THE GENERAL CONDITIONS OF CONTRACT SHOULD THIS
DECLARATION PROVE TO BE FALSE.

Position Name of bidder
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T2.2.13

For all procurement expected to exceed R10 million (all applicable taxes

MBD5

DECLARATION OF PROCUREMENT ABOVE R10 MILLION
(ALL APPLICABLE TAXES INCLUDED)

included), bidders must

complete the following questionnaire:

Ite Question Yes | No

m

1 Are you by law required to prepare annual financial statements for auditing? Yes | No

O | O

1.1 If yes, submit audited annual financial statements for the past three years or since the date
of establishment if established during the past three
years

2 Do you have any outstanding undisputed commitments for municipal services | Yes | No
towards any municipality for more than three months or any other service | [] ]
provider in respect of which payment is overdue for more than 30 days?

2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal
services towards any municipality for more than three months or other service provider in
respect of which payment is overdue for more than 30 days

2.2 | If yes, furnish particulars

3 Has any contract been awarded to you by an organ of state during the pastfive | Yes | No
years, including particulars of any material non-compliance or dispute | [] U]
concerning the execution of such contract?

3.1 If yes, furnish particulars

4 Will any portion of goods or services be sourced from outside the Republic, | Yes | No
and, if so, what portion and whether any portion Of payment from the | [] U]
municipality / municipal entity is expected to be transferred out of the Republic?

4.1 If yes, furnish particulars
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CERTIFICATION

[, THE UNDERSIGNED (NAME) ...ooiiiiiieiiie ittt

CERTIFY THAT THE INFORMATION IN THIS DECLARATION IS CORRECT.

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION
PROVE TO BE FALSE.

Position Name of bidder
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MBD6.1

T2.2.14 PREFERENCE POINTS CLAIM FORM IN TERMS OF THE
PREFERENTIAL PROCUREMENT REGULATIONS 2022

This preference form must form part of all bids invited. It contains general information
and serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS,
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF SPECIFIC GOALS, AS
PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2022.

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to all bids:

- the 80/20 system for requirements with a Rand value of up to
R50 000 000 (all applicable taxes included); and

- the 90/10 system for requirements with a Rand value above R50
000 000 (all applicable taxes included).

1.2 The value of this bid is estimated to exceed R50 000 000 (all
applicable taxes included) and therefore the 90/10 preference point
system shall be applicable.

1.3 Preference points for this bid shall be awarded for:
(a) Price; and
(b) Specific goals

14 The maximum points for this bid are allocated as follows:

PRICE 90

SPECIFIC GOALS OF CONTRIBUTION 10

Total points for Price and Specific Goals must not
exceed

15 Failure of a bidder to submit proof of specific goals claimed will be
interpreted to mean that preference points for specific goals are not
claimed.

1.6 The purchaser reserves the right to require of a bidder, either before
a bid is adjudicated or at any time subsequently, to substantiate any
claim in regard to preferences, in any manner required by the
purchaser.
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DEFINITIONS

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax,
unemployment insurance fund contributions and skills development levies;

(b) “bid” means a written offer in the form determined by an organ of state in response to an
invitation to provide goods or services through price quotations, competitive tendering
process or any other method envisaged in legislation and “bid” has a corresponding
meaning

(© “comparative price” means the price after the factors of a non-firm price and all
unconditional discounts that can be utilized have been taken into consideration;

(d) “consortium or joint venture” means an association of persons for the purpose of
combining their expertise, property, capital, efforts, skill and knowledge in an activity for
the execution of a contract;

(e) “contract” means the agreement that results from the acceptance of a bid by an organ
of state;

) “EME” means an Exempted Micro Enterprise as defines by Codes of Good Practice
issued in terms of section 9 (1) of the Broad-Based Black Economic Empowerment Act,
2003 (Act No. 53 of 2003);

(9) “Firm price” means the price that is only subject to adjustments in accordance with the
actual increase or decrease resulting from the change, imposition, or abolition of customs
or excise duty and any other duty, levy, or tax, which, in terms of the law or regulation, is
binding on the contractor and demonstrably has an influence on the price of any supplies,
or the rendering costs of any service, for the execution of the contract;

(h) “non-firm prices” means all prices other than “firm” prices;

0] “person” includes a juristic person;

0) “QSE” means a Qualifying Small Enterprise as defines by Codes of Good Practice issued
in terms of section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (
Act No. 53 of 2003);

(k) “rand value”means the total estimated value of a contract in Rand, calculated at the time
of the tender invitation;

)] “Reconstruction and Development Programme” the Reconstruction and Development
Programme as published in Government Gazette No. 16085 dated 23 November 1994;

(m) “specific goals” means specific goals as contemplated in section 2(1)(d) of the Act which

may include contracting with persons, or categories of persons, historically disadvantaged

by unfair discrimination on the basis of race, gender and disability including the



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

TENDER No. SCMU 002/2026/2027
T2: RETURNABLE DOCUMENTS
T2.31.

(n)

(0)

(P)

(@)

(r)

implementation of programmes of the Reconstruction and Development Programme as
published in Government Gazette No. 16085 dated 23 November 1994;

“total revenue” bears the same meaning assigned to this expression in the Codes of Good
Practice;

“trust” means the arrangement through which the property of one person is made over or
bequeathed to a trustee to administer such property for the benefit of another person; and
“trustee” means any person, including the founder of a trust, to whom property is
bequeathed in order for such property to be administered for the benefit of another person.
“Disability” means, in respect of a person, a permanent impairment of a physical,
intellectual, or sensory function, which results in restricted, or lack of, ability to perform an
activity in the manner, or within the range, considered normal for a human being.

“tender for income-generating contracts” means a written offer in the form determined
by an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state,
and includes, but is not limited to, leasing and disposal of assets and concession contracts,

excluding direct sales and disposal of assets through public auctions.

ADJUDICATION USING A POINT SYSTEM

1.7 If two or more tenderers score an equal total number of points, the contract must be awarded to

the tenderer that scored the highest points for specific goals.

1.8 Preference points shall be calculated after prices have been brought to a comparative basis

taking into account all factors of non-firm prices and all unconditional discounts;

1.9 Points scored must be rounded off to the nearest 2 decimal places.

1.10

1.11

In the event that two or more bids have scored equal total points, the successful bid must
be the one scoring the highest number of preference points for specific goals.
If two or more tenderers score equal total points in all respects, the award must be

decided by the drawing of lots.

POINTS AWARDED FOR PRICE

1.12

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Ps = 80{1-_Pt-Pmin} or Ps = 90q-pt-pmir }

Pmin Pmin
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Where
Ps = Points scored for comparative price of bid under consideration
Pt = Comparative price of bid under consideration
Pmin = Comparative price of lowest acceptable bid

POINTS AWARDED FOR LEVEL OF CONTRIBUTION TOWARDS SPECIFIC GOALS

1.13  Interms of s2(b)(i) and (ii) of the Preferential Procurement Regulations Policy Framework
Act, a preference points system must be followed for contracts with a Rand value above a
prescribed amount a maximum of 10 or 20 points may be allocated for specific goals as
contemplated in s2(d) of the Act provided that the lowest acceptable tender scores 90 or 80

points for price, respectively, in accordance with the table below:

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

90/10 preference point system

Number of points Proof required to Number of points
The specific goals allocated Claim Claimed
allocated points in terms (10 points) (20 points) (20 points)
B TS (To be completed (To be completed by the (To be completed
by the Municipality Municipality) by the tenderer)
Refer to the table below 10 Fully completed and signed MBD 10

6.1; and full Central Suppliers
Data Base report (CSD) not older
than one month

PREFERENCE POINT SYSTEM

PRICE 90 Requirements to claim points

SPECIFIC GOALS 10

Enterprise owned by Black People 2 Certified ID Copies (Directors)/ CSD
=2 51% Report/ Shareholders Certificate

Enterprise owned by Women 2 Certified ID Copies (Directors)/ CSD
2 51% Report/ Shareholders Certificate

Enterprise owned by Youth 2 Certified ID Copies (Directors)/ CSD

Report/ Shareholders Certificate
Enterprise owned by Disabled Persons Medical Certificate

Enterprise owned by SMMEs- QSE and CSD report/ Proof of municipal
EME accounts/ affidavit/ proof of residence
signed by Ward Councillor (for those
residing in rural areas/ lease
agreement

N

N
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NB: No points will be claimed by the bidder if it fails to submit proof required to score points for specific goals

90/10 preference point system

The specific goals

. X Number of points Proof required to Number of points
allocated points in
terms of this tender allocated Claim Claimed
(10 points) (10 points) (10 points)
(To be completed by (To be completed by (To be completed by
the Municipality) the Municipality) the Tenderer)

1.14 Bidders must submit valid proof for specific goals

1.15 If the municipality is of the view that a tenderer submitted false information regarding a

specific goal, will —

(a) inform the tenderer accordingly; and

(b) give the tenderer an opportunity to make representations within 14 days as to why the

tender may not be disqualified or, if the tender has already been awarded to the tenderer,

the contract should not be terminated in whole or in part.

1.16 After considering the representations referred to in sub regulation (1)(b), the municipality may,

if concludes that such information is false—

(a) disqualify the tenderer or terminate the contract in whole or in part; and

(b) if applicable, claim damages from the tenderer.

SPECIFIC GOALS CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 5.1

Specific goals: = (maximum of 10 or 20 points)

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected

in paragraph 5.1 and must be substantiated by means of the required proof of specific goals.

SUB-CONTRACTING
1.17 Will any portion of the contract be sub-contracted?
(Tick applicable box)

YES NO X
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1.17.1 If yes, indicate:
i) What percentage of the contract will be subcontracted. ..............ccccvvvveeeeiinicciinneen. %

ii) The name of the SUb-CoNtractor. ... . ..o
iil) Whether the sub-contractor is an EME.

(Tick applicable box)

YES NO X

DECLARATION WITH REGARD TO COMPANY/FIRM

1.21 TYPE OF COMPANY/ FIRM
[ Partnership/Joint Venture / Consortium
[ One person business/sole propriety
0 Close corporation
N Company

0 (Pty) Limited
[TICK APPLICABLE BOX]

1.22 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES
1.23 COMPANY CLASSIFICATION
M Manufacturer
0 Supplier
0 Professional service provider
0 Other service providers, e.g. transporter, etc.

[TICK APPLICABLE BOX]

MUNICIPAL INFORMATION

Municipality where business is SitUated: .....covviiiiiriiiioiiirerrre e
Registered Account Number: ............ccoeviviinnnne.

Stand NUMBEr: ..o
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1.24 Total number of years the company/firm has been in business: ................ooiiin.
1.25 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm,

certify that the points claimed, based on the specific goal declared in paragraph 6 ,
indicated in paragraph 7, qualifies the company/ firm for the preference(s) shown and I /
we acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as

indicated in paragraph 1 of this form;

i) In the event of a contract being awarded as a result of points claimed as shown in
paragraph 7, the contractor may be required to furnish documentary proof to the
satisfaction of the purchaser that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the purchaser may, in addition to any other
remedy it may have —

(@) disqualify the person from the bidding process;

(b) recover costs, losses or damages it has incurred or suffered as a result of
that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a result
of having to make less favourable arrangements due to such cancellation;

(d) restrict the bidder or contractor, its shareholders and directors, or only the
shareholders and directors who acted on a fraudulent basis, from obtaining
business from any organ of state for a period not exceeding 10 years, after
the audi alteram partem (hear the other side) rule has been applied; and

(e) Forward the matter for criminal prosecution.
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WITNESSES

L e SIGNATURE(S) OF BIDDERS(S)

2 DATE:

ADDRESS ...,
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MBD6.2

T2.2.15 DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND
CONTENT FOR DESIGNATED SECTORS

This Municipal Bidding Document (MBD) must form part of all bids invited. It contains general information and serves
as a declaration form for local content (local production and local content are used interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives applicable in
respect of Local Content as prescribed in the Preferential Procurement Regulations, 2011 and the South African
Bureau of Standards (SABS) approved technical specification number SATS 1286:2011 (Edition 1) and the Guidance
on the Calculation of Local Content together with the Local Content Declaration Templates [Annex C (Local Content
Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to Annex C) and E (Local
Content Declaration: Supporting Schedule to Annex C)].

1. General Conditions

1.1. Preferential Procurement Regulations, 2011 (Regulation 9) makes provision for the promotion of local
production and content.

1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of bids local production
and content is of critical importance, such bids must be advertised with the specific bidding condition that only
locally produced goods, services or works or locally manufactured goods, with a stipulated minimum threshold
for local production and content will be considered.

1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two stage bidding process may be followed,
where the first stage involves a minimum threshold for local production and content and the second stage
price and B-BBEE.

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a manner that
the local production and content of the overall value of the contract is reduced to below the stipulated minimum
threshold.

1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance with the
SABS approved technical specification number SATS 1286: 2011 as follows:

LC =[1- x/y] *100

Where
X is the imported content in Rand
y is the bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange rate
published by the South African Reserve Bank (SARB) at 12:00 on the date of advertisement of the bid as
required in paragraph 4.1 below.

The SABS approved technical specification number SATS 1286:2011 is accessible on
http://www.thedti.gov.zal/industrial development/ip.jsp at no cost.

1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content Declaration: Summary
Schedule) are not submitted as part of the bid documentation;

2. Definitions

2.1. “bid” includes written price quotations, advertised competitive bids or proposals;
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2.2.

2.3.

2.4.

2.5.

2.6.

2.7.

2.8.

2.9.

3.

“bid price” price offered by the bidder, excluding value added tax (VAT);
“contract” means the agreement that results from the acceptance of a bid by an organ of state;

“designated sector” means a sector, sub-sector or industry that has been designated by the Department of
Trade and Industry in line with national development and industrial policies for local production, where only
locally produced services, works or goods or locally manufactured goods meet the stipulated minimum
threshold for local production and content;

“duly sign”’means a Declaration Certificate for Local Content that has been signed by the Chief Financial
Officer or other legally responsible person nominated in writing by the Chief Executive, or senior member /
person with management responsibility(close corporation, partnership or individual).

“imported content” means that portion of the bid price represented by the cost of components, parts or
materials which have been or are still to be imported (whether by the supplier or its subcontractors) and which
costs are inclusive of the costs abroad (this includes labour and intellectual property costs), plus freight and
other direct importation costs, such as landing costs, dock duties, import duty, sales duty or other similar tax
or duty at the South African port of entry;

“local content” means that portion of the bid price which is not included in the imported content, provided
that local manufacture does take place;

“stipulated minimum threshold” means that portion of local production and content as determined by the
Department of Trade and Industry; and

“sub-contract” means the primary contractor’s assigning, leasing, making out work to, or employing another
person to support such primary contractor in the execution of part of a project in terms of the contract.

The stipulated minimum threshold(s) for local production and content (refer to Annex A of SATS
1286:2011) for this bid is/are as follows:

Description of services, works or goods Stipulated minimum threshold

%

%

%
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4.1

Does any portion of the services, works or goods offered
have any imported content?
(Tick applicable box)

| ves | | no | |

If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in paragraph
1.5 of the general conditions must be the rate(s) published by the SARB for the specific currency at 12:00 on
the date of advertisement of the bid.

The relevant rates of exchange information is accessible on www.reservebank.co.za

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A of SATS
1286:2011):

Currency Rates of exchange
US Dollar
Pound Sterling
Euro

Yen

Other

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum threshold for local
content the dti must be informed accordingly in order for the dti to verify and in consultation with the Accounting
Officer / Accounting Authority provide directives in this regard.

LOCAL CONTENT DECLARATION
(REFER TO ANNEX B OF SATS 1286:2011)

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION,
PARTNERSHIP OR INDIVIDUAL)

IN RESPECT OF BID NO. ..cciiiiiitiiieiieee ettt e e

ISSUED BY: (Procurement Authority / Name of Municipality / Municipal Entity):

[, the undersigned, ........................
do hereby declare, inmy capacity @s ........cccoiiiiiiiiiiiiiiii s e

The obligation to complete, duly sign and submit this declaration cannot be transferred to an
external authorized representative, auditor or any other third party acting on behalf of the bidder.

Guidance on the Calculation of Local Content together with Local Content Declaration
Templates (Annex C, D and E) is accessible on http://www.thedti.gov.za/industrial
development/ip.jsp. Bidders should first complete Declaration D. After completing Declaration
D, bidders should complete Declaration E and then consolidate the information on Declaration
C. Declaration C should be submitted with the bid documentation at the closing date and
time of the bid in order to substantiate the declaration made in paragraph (c) below.
Declarations D and E should be kept by the bidders for verification purposes for a period of at
least 5 years. The successful bidder is required to continuously update Declarations C, D and
E with the actual values for the duration of the contract.

O UEESPRRPRN ¢ (1] | W o =194 [S1S) B
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OF e (name of bidder entity), the
following:

(&) The facts contained herein are within my own personal knowledge.
(b) I have satisfied myself that:

0] the goods/services/works to be delivered in terms of the above-specified bid comply with
the minimum local content requirements as specified in the bid, and as measured in
terms of SATS 1286:2011;

(c) Thelocal content percentages (%) indicated below has been calculated using the formula given
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and
the information contained in Declaration D and E which has been consolidated in Declaration
(O

Py

Bid price, excluding VAT (y)
Imported content (x), as calculated in terms of SATS 1286:2011 R
Stipulated minimum threshold for local content (paragraph 3 above)
Local content %, as calculated in terms of SATS 1286:2011

If the bid is for more than one product, the local content percentages for each product
contained in Declaration C shall be used instead of the table above. The local content
percentages for each product has been calculated using the formula given in clause 3 of SATS
1286:2011, the rates of exchange indicated in paragraph 4.1 above and the information
contained in Declaration D and E.

(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right to request
that the local content be verified in terms of the requirements of SATS 1286:2011.

(e) I understand that the awarding of the bid is dependent on the accuracy of the information

furnished in this application. | also understand that the submission of incorrect data, or data

that are not verifiable as described in SATS 1286:2011, may result in the Procurement

Authority / Municipal / Municipal Entity imposing any or all of the remedies as provided for in

Regulation 13 of the Preferential Procurement Regulations, 2011 promulgated under the
Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000).

SIGNATURE: DATE:

WITNESS No. 1 DATE:

WITNESS No. 2 DATE:
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MBD8
T2.2.16 DECLARATION OF TENDERER’S PAST SUPPLY CHAIN
MANAGEMENT PRACTICES
(To be completed by Tenderer)
1 This Section must form part of all Tenders invited.
2 It serves as a declaration to be used by Umkhanyakude District Municipality in ensuring that

when goods and services are being procured, all reasonable steps are taken to combat the
abuse of the supply chain management system.

3 The Tender of any Tenderer may be disregarded if such Tenderer, or any of its directors have-
a. abused Umkhanyakude District Municipality ’s supply chain management system;
b. committed fraud or any other improper conduct in relation to such system; or

c. failed to perform on any previous contract.

4 In order to give effect to the above, the following gquestionnaire must be completed and
submitted with the Tender.
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Item | Question Yes No
4.1 Is the Tenderer or any of its directors listed on the National Yes No
Treasury/Umkhanyakude District Municipality’s database as ] ]
companies or persons prohibited from doing business with the
public sector?

4.1.1 If so, furnish particulars

4.2 Is the Tenderer or any of its directors listed on the Register for Yes No
Tender Defaulters in terms of section 29 of the Prevention and ] ]
Combating of Corrupt Activities Act (No 12 of 2004)? (To access
this Register enter the National Treasury’'s website,
www.treasury.gov.za, click on the icon “Register for Tender
Defaulters” or submit your written request for a hard copy of the
Register to facsimile number (012) 3265445).

4.2.1 If so, furnish particulars

4.3 Was the Tenderer or any of its directors convicted by a court of law Yes No
(including a court outside of the Republic of South Africa) for fraud ] ]
or corruption during the past five years?

43.1 If so, furnish particulars

4.4 Was any contract between the Tenderer and any organ of state Yes No
terminated during the past five years on account of failure to ] ]
perform on or comply with the contract?

44.1 If so, furnish particulars



http://www.treasury.gov.za/
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CERTIFICATION

I, THE UNDERSIGNED
(FULL NAMED ..ottt e e e e ee e s s s e s ee e ee e
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND

CORRECT. | ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY
BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

Name of Tenderer
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MBD 9
T2.2.17 CERTIFICATE OF INDEPENDENT BID DETERMINATION
1 This section must form part of all tenders? invited.
2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement

between, or concerted practice by, firms, or a decision by an association of firms, if it is between
parties in a horizontal relationship and if it involves collusive tendering (or tender rigging).2
Collusive tendering is a pe se prohibition meaning that it cannot be justified under any grounds.

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must
take all reasonable steps to prevent abuse of the supply chain management system and
authorizes accounting officers and accounting authorities to:

a. disregard the tender of any tenderer if that tenderer, or any of its directors have abused
the institution’s supply chain management system and or committed fraud or any other
improper conduct in relation to such system.

b. cancel a contract awarded to a supplier of goods and services if the supplier committed
any corrupt or fraudulent act during the tendering process or the execution of that
contract.

4 This SBD serves as a certificate of declaration that would be used by institutions to ensure that,

when tenders are considered, reasonable steps are taken to prevent any form of tender-rigging.

5 In order to give effect to the above, the attached Certificate of Tender Determination (SBD 9)
must be completed and submitted with the tender:

Lincludes price quotations, advertised competitive tenders, limited tenders and proposals.

2 Tender rigging (or collusive tendering) occurs when businesses, that would otherwise be
expected to compete, secretly conspire to raise prices or lower the quality of goods and / or
services for Employers who wish to acquire goods and / or services through a tendering
process. Tender rigging is, therefore, an agreement between competitors not to compete.
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MBD 9
T2.2.16 CERTIFICATE OF INDEPENDENT TENDER DETERMINATION (continued)

I, the undersigned, in submitting the accompanying tender:

(Tender Number and Description)

in response to the invitation for the tender made by:

(Name of Institution)

do hereby make the following statements that | certify to be true and complete in every respect:

I certify, 0N DENaAIf OF: .. e e e e that:
(Name of Tenderer)

1. | have read and | understand the contents of this Certificate;

2. lunderstand that the accompanying tender will be disqualified if this Certificate is found not to
be true and complete in every respect;

3. lam authorized by the tenderer to sign this Certificate, and to submit the accompanying tender,
on behalf of the tenderer;

4. Each person whose signature appears on the accompanying tender has been authorized by
the tenderer to determine the terms of, and to sign the tender, on behalf of the tenderer;

5. For the purposes of this Certificate and the accompanying tender, | understand that the word
“competitor” shall include any individual or organization, other than the tenderer, whether or not
affiliated with the tenderer, who:

(a) has been requested to submit a tender in response to this tender invitation;

(b) could potentially submit a tender in response to this tender invitation, based on their
qualifications, abilities or experience; and

(c) provides the same goods and services as the tenderer and/or is in the same line of
business as the tenderer

6. The tenderer has arrived at the accompanying tender independently from, and without
consultation, communication, agreement or arrangement with any competitor. However
communication between partners in a joint venture or consortium?® will not be construed as
collusive tendering.

7. In particular, without limiting the generality of paragraphs 6 above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:

(a) prices;

(b) geographical area where product or service will be rendered (market allocation)

(c) methods, factors or formulas used to calculate prices;

(d) the intention or decision to submit or not to submit, a tender;

(e) the submission of a tender which does not meet the specifications and conditions of
the tender; or

(f) tendering with the intention not to win the tender.

8. In addition, there have been no consultations, communications, agreements or arrangements
with any competitor regarding the quality, quantity, specifications and conditions or delivery
particulars of the products or services to which this tender invitation relates.

9. The terms of the accompanying tender have not been, and will not be, disclosed by the tenderer,
directly or indirectly, to any competitor, prior to the date and time of the official tender opening
or of the awarding of the contract.
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10. | am aware that, in addition and without prejudice to any other remedy provided to combat any
restrictive practices related to tenders and contracts, tenders that are suspicious will be reported
to the Competition Commission for investigation and possible imposition of administrative
penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted
from conducting business with the public sector for a period not exceeding ten (10) years in
terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other
applicable legislation.

3 Joint venture or Consortium means an association of persons for the purpose of combining

their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of
a contract.

Position Name of Tenderer
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T2.2.18 TENDERER’S HEALTH AND SAFETY DECLARATION

In terms of the Occupational Health and Safety Act (OHSA) 85 of 1993 and specifically the Government
Notice No.R84 of 7 February 2014 by Department of Labour comprising the Construction Regulations
2014 (hereafter referred to as "the Regulations"), the Professional Services Provider appointed in terms
of this tender assumes the role of the “Designer” as defined by the Regulations.

The Regulations impose duties on the Designer with regard to the design of both permanent and
temporary works contemplated in terms of the Scope of Work outlined in C3. To that effect a person
duly authorized by the Tenderer shall complete and sign the declaration hereafter in detail.

Declaration by Tenderer

1. | the undersigned hereby declare and confirm that | am fully conversant with the Occupational
Health and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety
Amendment Act No 181 of 1993), and the Construction Regulations, 2014 contained in Government
Notice No. R 84.

2. | hereby declare that my company / enterprise has the competence and the necessary resources
to carry out the design work contemplated under this contract with due regard to the “Duties of
Designer” outlined in Regulation 6 and to achieve compliance with the Regulations and the
Employer's Health and Safety Specifications.

3. | hereby undertake, if my Tender is accepted, to comply with the requirements of the Regulations
as they apply to the Designer and also as they apply to any other duties that, by agreement, may
be delegated to me by the Employer. | hereby agree that my company/enterprise will not have a
claim for compensation for delay or extension of time because of my failure to comply with these
requirements.

4. | hereby confirm that adequate provision has been made in my Tendered rates and prices in the
Pricing Schedule (C2) to cover the cost of all resources, actions, training and all health and safety
measures envisaged for the designer in the Regulations.

5. | hereby confirm that | will be liable for any penalties that may be applied by the Employer in terms
of the Contract Data (C1.2 Clause 3.12) for failure on my part to comply with the provisions of the
Act and the Regulations.

6. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer

will mean that | am unable to comply with the requirements of the Regulations, and accept that my
Tender will be prejudiced and may be rejected at the discretion of the Employer.

SIGNATURE: ..o DATE:

NAME (PFiNt) ...cooeiiiiieiiieiee e
(of person authorized to sign on behalf of the Tenderer)



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
TENDER No. SCMU 002/2026/2027
T2: RETURNABLE DOCUMENTS

T2.48.

T2.2.19 CONTRACT PARTICIPATION GOALS

Objective

The objective of Umkhanyakude District Municipality’'s empowerment initiative is to bring about
meaningful transformation in all procurement projects and in particular in the built environment /
construction and consulting industry through achieving one or more of the following objectives:

Meaningful Economic Participation;

Local Economic Development;

Transfer of Technical, Management and Entrepreneurial Skills; and
Creation of sustainable Black Enterprises

Contract Participation Goals
Contract Participation Goal (CPG) — the final value of services paid to the CPG Partner/s based on the
final contract value.

At the time of awarding the contract the 30% minimum CPG amount will be based on the contract award
value exclusive of the following:

e VAT, CPA, Provisional Sums and Contingencies.
During contract implementation, adjustments relating to Provisional Sums and Contingencies linked to

the CPG allocation will be agreed upon between the parties to the contract, as and when the need
arises.

CPG Partner/s — Umkhanyakude District Municipality will provide or arrange a CPG Partner/s to work
with the successful company.

Tenderers are required to achieve at least 30% Contract Participation Goals (CPG) including a minimum
10% Black Women participation and another 10% for Local participation of the value of goods, services
and Works paid to one or more enterprises (CPG Partner/s)

e 30% includes any special materials
e 30% excludes VAT, CPA and Contingencies.
e The tenderer will be required to achieve the actual Rand value committed for CPG, adjusted
according to the following:
o Variation Orders — Each VO will be evaluated by the Employer’s Agent and the Project
Manager to determine whether it should be counted, in its entirety or partially, as part of
CPG or not.
o Re-measureable Items (including CPA, and provisional sums) — Each re-measureable
item change will be evaluated by the Employer’'s Agent and the Project Manager to
determine whether it should be counted as part of CPG or not.

Within 2 weeks of the award of contract, the tenderer will be required to submit a cash flow projection
for the main contractor and the CPG Partner/s

Applicability
The CPG target is applicable to all contracts to be adjudicated through the Umkhanyakude District
Municipality procurement process and shall be achieved through the following mechanisms:-

e CPG Partner/s selection is concluded after adjudication of tenders and before contract award
is made.
e The CPG Partner/s shall be selected according to the following criteria:

o CPG Partner/s are to be obtained from Umkhanyakude District Municipality’s
database of Service Providers specifically earmarked for CPG purposes.
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o In the event of services where Umkhanyakude District Municipality does not have
an applicable service provider on its database, the tenderer may propose a suitable
CPG Partner/s for consideration by Umkhanyakude District Municipality.

Main service provider may propose a suitable CPG Partner/s, but Umkhanyakude District
Municipality reserves the right to provide or arrange a CPG Partner/s to work with the
successful company.

Sub-contracting of the CPG Partner/s at the same rate / price that the tenderer would have
offered to Umkhanyakude District Municipality whilst making profit margins consistent to the
profit margins that the main Service Provider would have made under normal trading
processes.

Value of the work to be sub contracted shall be at least 30% (minimum of 10% shall be due
to Black Women participation and another 10% for Local participation) of the total
contract value excluding VAT, CPA and Contingencies.

CPA is payable to the CPG Partner/s as per the indices stipulated in the contract document.
The work allocated to the CPG Partner shall be performed by the CPG Partner directly and
may not be allocated or sub-contracted out to other contractors/consultants/service providers.
The main Service Provider shall not substitute any CPG Partner/s without the written approval
of Umkhanyakude District Municipality.

The working capital arrangements between the main Service Provider and the CPG Partner/s
must be agreed upon between the two parties prior to commencement of works to ensure that
the CPG Partner does not have cash flow challenges during contract implementation.

Invoicing and Payment
The monthly measurement and payment will be according to the following guideline:

Submission of payment certificate by the Service Provider— by 30t of each month, or the
nearest previous working day. The submission from the Service Provider shall include the
signature of the CPG Partner indicating agreement with the measurements and rates applicable
to the work undertaken by the CPG Partner.
Payment to the Service Provider — on the last day of the following month;
The CPG Partner must be paid within reasonable time but no later than 3 working days after
the Main Service Provider has been paid by Umkhanyakude District Municipality; and
The submission from the Service Provider must include a schedule that clearly shows the
following:

o Total Contract Sum
Total amount payable to CPG Partner/s excluding current month
Amount payable to CPG Partner for current month
% split of Total amount payable to Main Service Provider and CPG Partner/s

O O O

Monitoring and Reporting on CPG

Umkhanyakude District Municipality will monitor CPG implementation on site. This may include
direct contact with CPG Partner/s on site for verification purposes.

The CPG Partner shall be in agreement with the measurement and payment for work
completed, for the purposes of submitting payment certificates, as determined by the Service
Provider. Should disagreements arise, Umkhanyakude District Municipality reserves the right
to intervene to resolve the disagreement.

CPG Partner/s shall attend all contractual meetings relevant to their scope of work including
contract award negotiations, monthly contract site meetings and technical meetings where
applicable.

Eligibility Criteria

For tenders where the CPG target is applicable, those that do not offer a minimum CPG participation
of 35% (including minimum 10% Black Women participation and another 10% for Local participation)
according to the requirements mentioned above, will be deemed ineligible.
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DECLARATION REGARDING CONTRACT PARTICIPATION GOALS

I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:
UMKHANYAKUDE DISTRICT MUNICIPALITY

do hereby make the following declaration and certify the statements contained herein to be true and
complete in every respect:

| certify, on behalf of: that:
(Name of Bidder)

1. | have read and | understand the contents of this Declaration and the fully completed bid
document accompanying this declaration;

2. | understand and declare that the accompanying bid will, and must, be disqualified if this
Declaration is found not to be true and complete in every respect;

3. lunderstand and declare that in the event that this bid is successful, | will be required to, and
shall, fully implement the commitments that are submitted with this bid, in particular regarding
the Bidder’'s contract participation goals and commitments towards the allocation of certain
portion of the contract to small and emerging entities. Failure to implement such commitments
as outlined in the bid document (in particular, as detailed in the bill of quantities) and or failure
to provide the relevant information within the prescribed period as determined in the Letter of
Intention to Award the Bid, shall automatically disqualify this bid from further consideration and
the Employer has the right to, and must, then award the bid to the next highest ranked bidder;
and as a result | or the bidder or any of its directors shall have no recourse against
Umkhanyakude District Municipality.

4. | am authorized by the bidder to sign this Declaration, and to submit the accompanying bid, on
behalf of the bidder;

5. Each person whose signature appears on the accompanying bid has been authorized by the
bidder to determine the terms of, and to sign the bid, on behalf of the bidder;



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

TENDER No. SCMU 002/2026/2027
T2: RETURNABLE DOCUMENTS
T2.51.

6.

| am aware that, and do consent to, the disqualification of my or the bidder’s future bids with
Umkhanyakude District Municipality in the event that the commitments made herein are not
fulfilled and that such non-fulfillment amounts to abuse of Umkhanyakude District Municipality’s
supply chain policies and procedures and/or empowerment objectives which must be
penalized, over and above the contractual sanctions as agreed to in line with the contract
signed with Umkhanyakude District Municipality, with a sanction of restricting me and or my
company (the bidder) and or any of its directors from conducting business with Umkhanyakude
District Municipality for a period not exceeding ten (10) years.

| consent that should my company (the Bidder) deviate from the commitments and the spirit of
the CPG objectives as agreed to, shall amount to a repudiation of the contractual arrangement
between the two parties (Umkhanyakude District Municipality and the Bidder); and
Umkhanyakude District Municipality shall have the right to terminate the contract with
immediate effect and without giving my company (the Bidder) prior notice to remedy the breach.

Full Names & Surname Signature Date
(Duly authorized)

Position Name of Bidder
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T2.2.20 TENDERER’S EXPERIENCE

The experience of the Tenderer or joint venture partners in the case of an unincorporated joint venture
or consortium will be evaluated on the basis of experience in similar projects or similar areas and
conditions in relation to the scope of work. Before compiling the company’s experience, the Tenderer
shall familiarise himself with the evaluation criteria listed on Page T2.25 and submit only projects
relevant to the functionality score for assessment.

Tenderers should briefly summarize their company’s experience (and that of any specialist sub-
consultants, joint venture partners or consortium members) relevant to the scope of work.

The summary table below is for information only. If a separate table is prepared, it shall be put in
tabular form with the same headings.

Rand Value of work
incl. VAT (Fee not Client/Employer
project value)

Project name and Duration and
location Year Completed

Client reference
Contact Details
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TENDERER’S EXPERIENCE (Continued)

[INSERT HERE]
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T2.2.21 BANK RATING

[INSERT HERE]
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T2.2.22

KEY PERSONNEL & EXPERIENCE OF KEY PERSONNEL

In terms of the Scope of Work and the Conditions of Tender, unskilled workers may only be brought in
from outside the local community if such personnel are not available locally.

The Tenderer shall list below the personnel which he intends to utilize on the Works, including key
personnel which may have to be brought in from outside if not available locally. Full names must be
provided for at least the first three rows.

CATEGORY OF
EMPLOYEE

NAMES AND/OR NUMBER OF PERSONS

KEY PERSONNEL,
PART OF THE
CONTRACTOR'S
ORGANISATION

KEY PERSONNEL TO
BE IMPORTED IF NOT
AVAILABLE LOCALLY

UNSKILLED
PERSONNEL TO BE
RECRUITED FROM
LOCAL COMMUNITY

Project Director /
Contract Manager

Construction Manager

Site Supervisor,
Quality Control

Health & Safety
Officer

Artisans and other
Skilled workers

Plant Operators

uUnskilled Workers

The Tenderer shall attach hereto the curricula vitae, in the form included hereafter, of at least the

Construction Manager. The information is necessary for evaluation of the tender.
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EXPERIENCE OF KEY PERSONNEL
Provide relevant information (CV’s) as prescribed below for each of the Key Personnel proposed in
Section T2.2.9.

For the purpose of functionality evaluation, the Employer regards the experience of the following Key
Personnel as critical to project success and these personnel will be scored for functionality.

The experience of each key person, relevant to the scope of work, will be evaluated from the points
below:

1) General experience (total duration of activity), level of education and training and positions held
by the key person.

2) The education, training and experience of the person, in the specific sector, field, subject, etc
which is directly linked to the scope of work.

A CV (not more than 3 pages) in the required format below, shall be provided for each key person.
This should be attached to this schedule. Note that Copies of Qualification and Professional
Registration Certificates should be attached separately.

Each CV of the Key Personnel ONLY should be structured under the following headings:

1. Personal particulars
- name
- date of birth
- place (s) of tertiary education and dates associated therewith
Quialifications
Name of current employer and position in Company
Overview last 10 years of experience (year, organization, position and projects)
Outline of recent assignments / experience that have a bearing on the scope of work for this tender
and the scoring criteria below. The outline shall include start and finish dates of the assignments

arwnN

The scoring of the experience of Key Personnel shall be as follows:[ 17% ]
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EXPERIENCE OF KEY PERSONNEL (Continued)

INSERT KEY PERSONNEL’s SIGNED CVs AND CERTIFIED QUALIFICATIONS HERE
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T2.2.23 QUALITY MANAGEMENT SYTEM

Proof of valid Quality Management System certification to ISO 9001:2015 accreditation. The Quality
Management System certificate must be valid at time of tendering to qualify for scoring points. No
renewal letters/natifications/letters of intent/declarations will be accepted. Only valid accreditation
certificate

[INSERT HERE]
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T2.2.24 QUALITY SCORE CARD

Points for quality must be entered here by the Tenderer based on the following Quality Scorecard. Only Tenderers scoring 65% or more for quality will be
considered eligible for evaluation.

Tenderers should supply supporting information to prove points claimed where it's not available in other Returnable Schedules.

1) Criteria 1: Experience Applicable to last 5 years only: Maximum Score =15
List below up to 5 contracts of similar work undertaken as main contractor within the last 5s
year Projects listed must be selected from those listed in previous Section Gla and/or G1b i
Value/Size of
of T2.2.1 - .
Individual Points | Score (S)
Reference
Contracts
Contract Value —
Name Organisation Tel N°
1.1 . 0
< R9 million 1
1.2
R9 — 12 million
13 2
' R12 - 18 million 3
1.4 > R18 million
15
16 Possible Full Points = 15
1.7 Actual Points Obtained S1 =

Note: 1. Similar work (or Project) means Water pipelines and reservoirs.

2. The Employer will send the “Assessment of Performance” form (see example G3) to two or more of the five references listed here. Two replies
will then be used to score Criteria 5a and 5b on Pages T2.61 and T2.62.
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2) Criteria 2: Financial Resources (Bank Rating): Maximum Score = 16

2. Score one of the ratings listed below as reflected on rating received — see Section E1 of Points Score (S)
T2.2.1

2.1. Bank Rating A — Undoubted for the amount of enquiry 16

2.2 Bank Rating B — Good for the amount of enquiry 12

2.3 Bank Rating C — Good for the amount quoted if applied strictly in the way of business 9

2.4 Bank Rating D — Fair trade for the amount of enquiry 5

25 Bank Rating E — Figures considered too high
Bank Rating F — Financial Position Unknown
Bank Rating G — Dishonour on records Not eligible to tender
Bank Rating H — Frequently Dishonoured

2.6 Possible Full Points = 16

Actual Points Obtained S2 =

Note: Tenderers are to submit a copy of their bank rating in Section E of T2.52
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3) Criteria 3: Experience of Key Personnel:

Maximum Score =17

Proposed key Personnel Experience Points Score (S)
3.1 Project Director Relevant Professional Registration with ECSA 2
Name: and/or SACPCMP
Years of appropriate | <5 0
experience (score one of 5to 10 1
the categories) 10 2
3.2 Construction Manager Relevant Professional Registration with ECSA 2
Note the Construction Manager may not be the same person as and/or SACPCMP
the Project Director Name: Recognised Degree or Diploma in Civil 2
Engineering
Years of appropriate | <5 0
experience (score one of | 5t 10 1
the categories) >10 >
3.3 Site Supervisor Recognised Degree or Diploma in Civil 2
Name: Engineering
Years of appropriate | <5 0
experience (score one of | 5o 10 1
the categories) >10 >
3.4 Total number of full time skilled workers and artisans assigned (in 0 0
addition to Project Director, Construction Manager and Site 1 1
Supervisor)
(score one of the | 2 2
categories)
>2 3
3.5 Possible Full Points = 17

3.6

Actual Points Obtained S3 =
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Note: Curricula Vitae to be attached in Section: Key Personnel of T2.2.22.
Years of appropriate experience means experience in the construction of welded steel pipelines.

Wherever points are claimed certified copies of Registration, Degrees or Diplomas to be attached as applicable. Failure to attach such information will
result in nil score being recorded

4) Criteria 4: Quality Assurance Plan and Control Procedures: Maximum Score =10
4 Score one status as listed below Points Score (S)
4.1 | ISO Accreditation 10
4.2 Own Internal QA Plan 6
4.3 None 0
4.4 Possible Full Points 10
4.5 Actual Points Obtained S4 | =

Note: If 4.1 selected, attach current copy of ISO Accreditation Certificate.
If 4.2 selected attach copy of company Quality Assurance Plan.

Failure to attach such information will result in nil score being recorded
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5) Criteria 5: Performance on Two Similar Projects undertaken within the last 5 years: Maximum Score = 42
Note: The two projects scored here will be selected and scored by the Employer from the five projects listed in Criteria 1

Experience The Employer will send form G3 to two or more of the five references listed in Criteria 1.
The Employer will then complete these two pages and scores based on the reference responses received.
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EVALUATION SCHEDULE: CLIENT REFERENCES

The Tenderer shall provide details of his performance on each of the previous projects listed in the “Similar Relevant Experience” returnable
schedule. Client References” scorecards will be completed by each of the respective Clients for the projects listed in the “Similar Relevant
Experience” returnable schedule. Forms not signed, stamped and completed by the client will result in no allocation of points (zero points).

TO BE SUBMITTED BY THE CONTRACTOR TO THEIR PREVIOUS EMPLOYER FOR COMPLETION, AND RETURNED HEREWITH

The following are to be completed by the Client:

PROJECT 1: Name & Scope —

(O 1T=T o D=t o = T [T o TP O PRSPPI

CONIrACT AMOUNT. e e e e e e

Actual CoNtraCt DUIAtiON: . .eut ittt e et ie et e ee et e e ea e s e e enraseaensnsnsenrnnenns

Qualitative Statements as assessed by Referees (refer to returned forms H3) Points Score
5a.3 “Contractor’'s Management was adequate for the contract”
5a.4 Contractor provided suitably qualified Site personnel Not true 0
5a.5 “Contractor complied with Health & Safety requirements” Partially fulfilled 1
5a.6 “Contractor’s provided adequate resources for the contract” Substantially fulfilled 2
- ’ S— . : - - Completely fulfilled 3
5a.7 Contractor’'s communication and compliance to instructions was good (Score from returned
5a.8 “Quality of work produced was to drawings and specification” reference sheet H3)

5a.9 “Contract was completed on time”
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5a.10 Possible Full Points 21

5a.11 Actual Points Obtained Sb5a =

Any other remarks to be considered necessary to assist in evaluation of the contractor?

Name Of ClieNt REPIESENTALIVE: ......ccccceeeierreieesiecsersteetarsseestesaseseessaesaessesstesseassessasssss stesssasesssassasssessasssrsssnsssassses sansss senasnasssenses

DT F=4 0 T= 1 4 T ] o

TelEPRONE: ...t seeenesseesassaeesanesassnesennseseesesesssassasasnns

Client Signature: ........cccevceveercercrrerrensncneanens (DT | { L

Stamp
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The Tenderer shall provide details of his performance on each of the previous projects listed in the “Similar Relevant Experience” returnable
schedule. Client References” scorecards will be completed by each of the respective Clients for the projects listed in the “Similar Relevant
Experience” returnable schedule. Forms not signed, stamped and completed by the client will result in no allocation of points (zero points).

TO BE SUBMITTED BY THE CONTRACTOR TO THEIR PREVIOUS EMPLOYER FOR COMPLETION, AND RETURNED HEREWITH

The following are to be completed by the Client:

PROJECT 2: Name & Scope —

(O T=T oY QDT o = U 41T o | RS

CONIrACT AMOUNT. e e e e e e e e e e e e e e e

Actual CoNtraCt DUIAtiON. ..ttt ittt et ie e e e ee et e e ea s s e e easaseaensnnasenrnnennn

Qualitative Statements as assessed by Referees (refer to returned forms G3) Points Score
5b.3 “Contractor's Management was adequate for the contract”
4 “ i itabl lifi i I”
5b Contractor provided suitably qualified Site personne Not true 0
5b.5 “Contractor complied with Health & Safety requirements” Partially fulfilled 1
5b.6 “Contractor’s provided adequate resources for the contract” Substantially fulfilled 2

Completely fulfiled 3

5b.7 “Contractor’s communication and compliance to instructions was good” (Score  from  returned

5b.8 “Quality of work produced was to drawings and specification” reference sheet H3)

5b.9 “Contract was completed on time”
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5b.10 Possible Full Points 21

5b.11 Actual Points Obtained S5b =

Any other remarks to be considered necessary to assist in evaluation of the contractor?

Name Of ClieNt REPIESENTALIVE: ......ccccceeeierreseesiecsensteetarsseestesaseseessaesssssesstessssssessasssss stesssasesssassasssessaessrsssnsssassses sassse senasnasssenses

D= F=4 0 T= 1 4 T ] o

TelEPRONE: ...t seeenesseesassaeesanesassnesennseseesesesssassasasnns

Client Signature: ........ccceeervercercrrerrenssecsecsnens (DT | { L

Stamp
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Total Score for Quality

TO BE COMPLETED BY EMPLOYER DURING TENDER EVALUATION

Criteria Possible Full Points Actual Points Obtained

1 Experience applicable to past 5 years 15 Si=
2 Financial Resources 16 S2=
3 Experience of Key Personnel 17 S3=
4 Quality Assurance Plan and Control Procedures 10 S4=
5 Previous Performance on Similar Projects

Project 1 21 S5a=

Project 2 21 S5b=
6 Total Possible Points 100 Total Points Obtained = % Ta =

To be scored by
Employer

Note: Only Eligible for Evaluation if
Ta 2 65%
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T2.2.25 AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES

(This is not an invitation for amendments, deviations or alternatives but should the Tenderer
desire to make any departures from the provisions of this contract he shall set out his proposals
clearly hereunder. Umkhanyakude District Municipality will not consider any amendment,
alternative offers or discounts unless forms (a), (b) and (c) have been completed to the
satisfaction of the Employer).

| / We herewith propose the amendments, alternatives and discounts as set out in the tables below:

(a) AMENDMENTS - NOT APPLICABLE

PAGE, CLAUSE OR

ITEM NO. PROPOSED AMENDMENT

[Notes: (1) Proposals for amendments to the General and Special Conditions of Contract
are not acceptable, and will be ignored,;
(2) The Tenderer must give full details of all the financial implications of the
amendments and qualifications in a covering letter attached to his Tender.

(b) ALTERNATIVES - NOT APPLICABLE

PROPOSED

ALTERNATIVE DESCRIPTION OF ALTERNATIVE

[Notes: (1) Individual alternative items that do not justify an alternative Tender, and an
alternative offer for time for completion should be listed here.
(2) In the case of a major alternative to any part of the work, a separate Bill of
Quantities, programme, etc, and a detailed statement setting out the salient
features of the proposed alternatives must accompany the Tender.
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(3) Alternative Tenders involving technical modifications to the design of the works
and methods of construction shall be treated separately from the main Tender
offer.]

(c) UNCONDITIONAL DISCOUNTS

ITEM ON WHICH

DISCOUNT IS OFFERED DESCRIPTION OF DISCOUNT OFFERED

[Note: The Tenderer must give full details of the discounts offered in a covering letter attached
to his Tender, failing which, the offer for a discount may have to be disregarded.]

SIGNALTUIE .eeeiiiiiee e Date....ccoi it
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T2.2.26 RECORD OF ADDENDA TO TENDER DOCUMENTS

| / We confirm that the following communications amending the Tender documents that | / we received
from Umkhanyakude District Municipality or his representative before the closing date for submission
of Tenders have been taken into account in this Tender.

A signed copy of each addendum shall be inserted after this page.

QODDENDUM DATE TITLE OR DETAILS
Signature Date

(of person authorized to sign on behalf of the Tenderer)



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
TENDER No. SCMU 002/2026/2027

T2: RETURNABLE DOCUMENTS
T2.72.

T2.2.27 SCHEDULE OF PLANT AND EQUIPMENT

The following are lists of major items of relevant equipment that | / we presently own or lease and will
have available for this contract if my / our tender is accepted.

€) Details of major equipment that is owned by me / us and immediately available for this
contract.
. . YEAR OF
DESCRIPTION (type, size, capacity etc) QUANTITY MANUFACTURE

Attach additional pages if more space is required

(b) Details of major equipment that will be hired, or acquired for this contract if my / our
tender is accepted

HOW ACQUIRED

DESCRIPTION (type, size, capacity etc) QUANTITY HIRE/

BUY SOURCE

Attach additional pages if more space is required

The Tenderer undertakes to bring onto site without additional cost to the Employer any additional plant
not listed but which may be necessary to complete the contract within the specified contract period.

Failure to complete this form properly and correctly, will lead to the conclusion that the tenderer

does not have the necessary plant and equipment resources at his disposal, which will prejudice
his tender.

SIGNATURE: ...t s s s s e e e e s e e DATE: oo,
(of person authorised to sign on behalf of the Tenderer)
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T2.2.28 PROPOSED SUB CONTRACTORS

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work in this
contract.

If /'we am/are awarded a contract I/we agree that this notification does not change the requirement for
me/us to submit the names of proposed subcontractors in accordance with requirements of the contract
for such appointments. If there are no such requirements in the contract, then your written acceptance
of this list shall be binding between us.

I/We confirm that all subcontractors who are contracted to construct a house or building are registered
as home builders with the National Home Builders Registration Council.

NAMES AND ADDRESSES OF COMPANY REGISTRATION DESCRIPTION OF WORK
PROPOSED No AND CIDB TO BE EXECUTED BY
SUBCONTRACTORS CLASSIFICATION SUBCONTRACTOR

[Tenderers are to attach to this page the relative experience of the proposed Sub-Contractors.]

SIGNATURE: ....ccoiiiiiiirrrrrerersssserssssssssrssss s s ses e s smmneneneesnees . DATED L
(of person authorised to sign on behalf of the Tenderer)
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T2.2.29 PRELIMINARY PROGRAMME

The Tenderer shall detail below or attach a preliminary programme reflecting the proposed sequence
and tempo of execution of the main work components. The programme shall be in accordance with the
information supplied in the Contract, requirements of the Project Specifications and with all other
aspects of his Tender.

The programme is to include the main / sub-components with associated key milestones and
interdependencies including the following:

Linkage to the activities highlighted in the method statement

Critical path

Any slag based on risk associated with individual task

Resources assigned

The table below may be used for this purpose but is insufficiently detailed to ensure a good functionality
score. Alternatively a separate programme may be attached. Itis preferred that a separate programme,
prepared using project scheduling software is attached.

The contract should note that the contract is required to be completed, commissioned and handed over
to the Employer by the date specified in the contract data.

PROGRAMME

Component / Sub-

WEEKS / MONTHS
component

Note: The programme must be based on the completion time as specified in the Contract Data. No
other completion time that may be indicated on this programme will be regarded as an
alternative offer, unless it is listed in supported by a detailed statement to that effect, all as
specified in the Tender Data.

[INSERT HERE]

SIGNATURE: ...t s e e e s DATE:
(of person authorised to sign on behalf of the Tenderer)
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T2.2.30 PRELIMINARY CASH FLOW

[The Tenderer shall attach a preliminary cash flow reflecting the proposed monthly cash
flow in unison with the construction program. The Tenderer shall attach a form that has
enough columns to cover the time periods involved in the period for performance of the
contract. The program shall be in accordance with the information supplied in the
Contract, requirements of the Project Specifications and with all other aspects of this
tender.]

Note: The cash flow must be based upon the completion time proposed by the tenderer
or as stated elsewhere in this tender document as the case may be.

Pro Forma Cash Flow

CASHFLOW 1 2 3 4 5 6 7 8 9 10
Per Month
Cumulative

SIGNATURE: aettiiicceereeiesessseessssasesssssssssssssessnsnsnsnsnserserensnssnns DATE: oo

(of person authorised to sign on behalf of the Tenderer)

[INSERT HERE]
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THE CONTRACT

Cl: AGREEMENTS AND CONTRACT DATA
C2: PRICING DATA

C3: SCOPE OF WORK

C4: SITE INFORMATION
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Cl: AGREEMENTS AND CONTRACT DATA

IMPORTANT NOTE ON C1.1:

ALL Tenderers MUST complete and sign Form A: OFFER (the first page hereafter).

Form B: ACCEPTANCE will be signed by the Employer and then only in the case of the successful
Tenderer.

Form C: SCHEDULE OF DEVIATIONS must be signed by the Employer as well as the successful
Tenderer after award of the contract.

Form D: CONFIRMATION OF RECEIPT must be signed by the successful Tenderer on receipt of a fully
completed original copy of the Agreement including the Schedule of Deviations, if any.
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C.1.1 FORM OF OFFER AND ACCEPTANCE

A: OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the
procurement of the CONSTRUCTION OF 9.4KM OF 600MM DIAMETER PRIMARY BULK GRAVITY
PIPELINE WITHIN THE KWAJOBE COMMUNITY WATER SUPPLY SCHEME FOR WARDS 3,4 & 5 IN
JOZINI LOCAL MUNICIPALITY (PHASE 1)

The Tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this apart of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT IS:

(in words)

(IN FIQUIES) R ittt ettt e e e e s nab b e e e s nbneee s

The Tenderer confirms that he has read the Standard Professional Services Contract referred to in C1.2
Contract Data.

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature(s) (of persons authorized to sign the acceptance) .........ccccceieieii e,
N F= T =T € PP UPUPPPTPPRP

CAPACITY oo ———————————

For the Tenderer:

(Insert name and address Of OrganiZatioN) ...........c.ueeeiiiiieii i e e e e e eaeee e
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B: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s
Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the
Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's Offer shall form an
agreement between the Employer and the Tenderer upon the terms and conditions contained in this Agreement
and in the Contract that is the subject of this Agreement.

The terms of the contract are contained in:

C.l Agreement, and Contract Data, (which include this Agreement)
Cc.2 Pricing Data, including the Bill of Quantities

C.3 Scope of Work

CA4 Site Information

C.5 Annexures

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference
into Parts 1 to 5 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to
and forming part of this Agreement. No amendments to or deviations from said documents are valid unless
contained in this Schedule, which must be duly signed by the authorized representatives of both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to
arrange the delivery of any other bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data. Failure to fulfil any of these
obligations in accordance with those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).
Unless the Tenderer (now Service Provider) within five days of the date of such receipt notifies the Employer
in writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute
a binding contract between the parties.

Signature: (of person authorized to sign the acceptance) ...,
Name: (of Signatory in CAPITAIS)  oooeeiiiiiiie ettt e et e e e sbb e e s abneeeeaa
Capacity: (Of SIGNATOIY) et eas
Name of Employer: (organization) Umkhanyakude District Municipality

Address Harlinger No. 13433, Kingfisher Rd, Mkuze, KwaZulu Natal

Telephone number: 035 573 8600 Fax NUMDEI: .. ...uoiiiiiiiiiii e

AS WITNESS
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C: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by Umkhanyakude District Municipality prior to the
tender closing date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter will not necessarily be included in the final contract document. Should any matter
in such letter, which constitutes a deviation as aforesaid become the subject of agreements reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matters arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreements and recorded here shall
also be incorporated into the final draft of the Contract.

1. SUD JECE:
[ L=Y = V| PR PPUOR
2. 101 o] =T o S PO P PP UPUT R PTPPP
[ I=] = 11 £ T
3 101 o] =T o S PSP PP P TP PP PUPPP
[ L= = V| PR PPURRT
4 SUDJECE:
(B L=Y = V| PSS RUPRPPPPR
5. 101 o] =T o S PP RTPUPPP
[ I=] = 11 £ TTTT
6. SUDJECE:
(B L=Y = V| PSS RUPRPPPPR
7. YU o J[=To] PP TP OURUPPRTPR
[ T=] = 11 £SO RRT

By the duly authorized representatives signing this Schedule of Deviations, Umkhanyakude District Municipality
and the Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and
amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender
Schedules, as well as any confirmation, clarification or change to the terms of the offer agreed by the Tenderer
and Umkhanyakude District Municipality during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this
Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement.
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FOR THE TENDERER:

SIGNAUIE. e
NaME:
CaAPACILY: e
Tenderer: (Name and address of organization)...............

Witness:

SIgNAatUre: oo,
NaM .
DAt

FOR UMKHANYAKUDE DISTRICT MUNICIPALITY

SIgNAatUre: oo,
NaME:

Capacity:

Witnhess:

SIGNAUIE: e
NaM . s
DaAlE. s
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D: CONFIRMATION OF RECEIPT

The Tenderer, (now Service Provider), identified in the Offer part of this Agreement hereby confirms receipt
from the Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of
this Agreement, including the Schedule of Deviations on this

FOR THE CONTRACTOR:

S0 E 11U ] £ PP PSP P PP PTPPPN
[N = U =P PO TP PPN

CAPACIY: oo —————————

Signature and name of witness:
S0 F 10U ] £ O PP P TP PRPOUPPPN

[N 1. =
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Cl1.2 CONTRACT DATA (INCLUDING SPECIAL CONDITIONS OF CONTRACT)

This services contract is based upon the Standard Professional Services Contract (July 2009) (third Edition of
CIDB document 1014), published by the Construction Industry Development Board (see www.cidb.org.za ).

Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which
it mainly applies.

Special Conditions of Contract

1. National Treasury Central Supplier Database

The successful Tenderer is required to provide proof of registration with the National Treasury Central
Supplier Database (CSD) prior to the award of contract.

2. Application of Contract Price Adjustment Factor
Contract Price Adjustment will not_be applicable
3. Progress Measurement and Payments

Progress measurement shall take place on or before, but not later than, the 20t of the month, but should
the 20" be a ‘non-working’ day, it shall take place on the last working day prior to the 20t.

Statements, invoices and back-up documentation together with a Payment Certificate shall be submitted
to the Employer on or before the 25 of the month for payment not later than the last day of the month
following the month in which same were submitted.
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PART 1: DATA PROVIDED BY THE EMPLOYER

CONDITIONS OF CONTRACT

The Conditions of Contract are

» the “General Conditions of Contract” o “The General Conditions of Contract for Construction Works,
Third Edition, 2015” published by the South African Institution of Civil Engineering, Private Bag X200,
Halfway House, 1685 and obtainable from www.saice.org.za; together with

o each subsequent corrigendum and erratum thereto, as issued by their publisher up to the Base
Date of this Contract;
(collectively hereinafter referred to as GCC 2015); and

< amendments to the GCC 2015 as contained in this Contract Data.

Each party to the Contract shall purchase its own copy of the correct print edition of the GCC 2015 that applies
to this Contract (see Note 1 below), available from the publisher:

South African Institution of Civil Engineering
Private Bag X200

Halfway House 1685

South Africa

Tel +27 (0)11 805 5947
www.saice.org.za

NOTES:

Note 1

GCC 2015 makes several references to the Contract Data. The Contract Data shall take precedence over the
GCC 2015 in the interpretation of any ambiguity or inconsistency.

Note 2
Each item of data below is cross-referenced to the Clause in the GCC 2015 to which it applies.

Note 3
The documents forming the Contract are to be taken as mutually explanatory of one another.

Note 4

Certain pro-forma forms and pro-forma agreements contained in the GCC 2015 have been adapted for this
particular Contract. Those pro-forma forms and pro-forma agreements contained in the GCC 2015 do not
apply where replaced by similar pro-forma forms and pro-forma agreements in this procurement document.

Note 5 The term ‘Employer’s Agent’ in this tender has the same meaning as ‘Engineer’ as used in earlier
versions of GCC and still in customary use in the construction industry and shall be understood in this sense.

CONTRACT-SPECIFIC DATA
Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which it applies.

The following contract-specific data, referring to the General Conditions of Contract, are applicable to this
Contract:
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GENERAL CONDITIONS
OF CONTRACT 2010

NOTES
The purpose of this document is to:

(i) draw special attention to certain general conditions applicable to bids, contracts and orders; and

(i) ensure that clients are familiar with the rights and obligations of all parties involved in doing
business with the State / Municipality / Municipal Entity.

In this document words in the singular also mean in the plural and vice versa, and words in the masculine also
mean in the feminine and neuter.

The General Conditions of Contract will form part of all bid documents and may not be amended.

Special Conditions of Contract (SCC) relevant to a specific bid should be compiled separately for every bid, if
applicable, and will supplement these General Conditions of Contract. Whenever there is a conflict, the
provisions in the SCC shall prevail.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

TENDER No. SCMU 002/2026/2027
C: THE CONTRACT
Cl.12.

TABLE OF CLAUSES

© 0 NOoO O~ WDN P

10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24,
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.

. Definitions ..o
. Application
General.......ooi
.Standards.....eee
. Use of contract documents and information; iINSPECHION ..........ccoiiiiiiiiiie e
.Patentrights ...,
. Performance security .....................
. Inspections, tests and analyses.....
Packing........occc
DeliVery ...
INSUFANCE ...
Transportation..........ccccevvvvveeeennn.
Incidental..........ccccoceveeeeiiiiiiieee.
Spare pars.....cccceeeeveeeiieiiiiiies
Warranty....oooooeveeevvvinineeeeceiinn,
Payment........cccccvvvviiiiiiiiiiiiiiiiinnns
PriCES ..
Variation orders.........cccccveeveeennns
Assignment ..........ccceeeeee
Subcontracts ........cccceveeeeviiinee
Delays in the Supplier's PErfOrMEaNNCE .........ocuiii i e e
Penalties .........cccoveeeeiieiiiiiiieee,
Termination for default .................
Anti-dumping and countervailing duties and rightS............ccccceviii
Force majeure ........cccoocvveeevnieeenne
Termination for insolvency...........
Settlement of disputes..................
Limitation of liability ......................
Governing language....................
Applicable law .........ccccceevieeennn
NOLICES ..oevveiiiiiiiieiee e
Taxes and duties...........cccceeeeenne
Transfer of contracts ....................
Amendment of contracts...............

Prohibition of restrictive practices




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

TENDER No. SCMU 002/2026/2027
C: THE CONTRACT
Cl.13.

1. DEFINITIONS
The following terms shall be interpreted as indicated:

1.1

1.2

13

1.4

15

1.6

1.7
1.8
1.9
1.10

111

1.12

1.13

1.14
1.15

1.16

1.17

1.18

1.19

"Closing time" means the date and hour specified in the bidding documents for the receipt of bids.

"Contract" means the written agreement entered into between the purchaser and the supplier, as
recorded in the contract form signed by the parties, including all attachments and appendices
thereto and all documents incorporated by reference therein.

"Contract price" means the price payable to the supplier under the contract for the full and proper
performance of his contractual obligations.

"Corrupt practice” means the offering, giving, receiving, or soliciting of anything of value to
influence the action of a public official in the procurement process or in contract execution.

"Countervailing duties" are imposed in cases where an enterprise abroad is subsidized by its
government and encouraged to market its products internationally.

"Country of origin” means the place where the goods were mined, grown or produced or from which
the services are supplied. Goods are produced when, through manufacturing, processing or
substantial and major assembly of components, a commercially recognized new product results
that is substantially different in basic characteristics or in purpose or utility from its components.

"Day" means calendar day.
"Delivery" means delivery in compliance with the conditions of the contract or order.
"Delivery ex stock" means immediate delivery directly from stock actually on hand.

"Delivery into consignee's store or to his site" means delivered and unloaded in the specified store
or depot or on the specified site in compliance with the conditions of the contract or order, the
supplier bearing all risks and charges involved until the supplies are so delivered and a valid receipt
is obtained.

"Dumping" occurs when a private enterprise abroad markets its goods on its own initiative in the
RSA at lower prices than that of the country of origin, and which have the potential to harm local
industries in the RSA.

"Force majeure” means an event beyond the control of the supplier and not involving the supplier's
fault or negligence and not foreseeable. Such events may include, but are not restricted to, acts of
the purchaser in its sovereign capacity, wars or revolutions, fires, floods, epidemics, quarantine
restrictions and freight embargoes.

"Fraudulent practice” means a misrepresentation of facts in order to influence a procurement
process or the execution of a contract to the detriment of any bidder, and includes collusive practice
among bidders (prior to or after bid submission) designed to establish bid prices at artificial, non-
competitive levels, and to deprive the bidder of the benefits of free and open competition.

"GCC" means the General Conditions of Contract.

"Goods" means all of the equipment, machinery, and/or other materials that the supplier is required
to supply to the purchaser under the contract.

"Imported content” means that portion of the bidding price represented by the cost of components,
parts or materials which have been or are still to be imported (whether by the supplier or his
subcontractors), and which costs are inclusive of the costs abroad, plus freight and other direct
importation costs such as landing costs, dock dues, import duty, sales duty or other similar tax or
duty at the South African place of entry, as well as transportation and handling charges to the
factory in the Republic where the supplies covered by the bid will be manufactured.

“Local content" means that portion of the bidding price which is not included in the imported
content, provided that local manufacture does take place.

"Manufacture" means the production of products in a factory using labour, materials, components
and machinery, and includes other related value-adding activities.

"Order" means an official written order issued for the supply of goods or works or the rendering of
a service.
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1.20
1.21
1.22
1.23
1.24

1.25

1.26
1.27

1.28

"Project site", where applicable, means the place indicated in the bidding documents.
"Purchaser" means the organization purchasing the goods.

"Republic" means the Republic of South Africa.

"SCC" means the Special Conditions of Contract.

"Services" means those functional services ancillary to the supply of the goods, such as
transportation and any other incidental services, such as installation, commissioning, provision of
technical assistance, training, catering, gardening, security, maintenance and other such
obligations of the supplier covered under the contract.

"Supplier* means the successful bidder who is awarded the contract to maintain and administer
the required and specified service(s) to the State.

"Tort" means a breach of a duty imposed by law, other than a breach of contract.

"Turnkey" means a procurement process where one service provider assumes total responsibility
for all aspects of the project and delivers the full end product / service required by the contract.

"Written" or "in writing" means handwritten in ink, or any form of electronic or mechanical writing.

2. APPLICATION

2.1 These general conditions are applicable to all bids, contracts and orders, including bids for
functional and professional services, sales, hiring, letting and the granting or acquiring of rights,
but excluding immovable property, unless otherwise indicated in the bidding documents.

2.2 Where applicable, special conditions of contract are also laid down to cover specific supplies,
services or works.

2.3 Where such special conditions of contract are in conflict with these general conditions, the special
conditions shall apply.

3. GENERAL

3.1 Unless otherwise indicated in the bidding documents, the purchaser shall not be liable for any
expense incurred in the preparation and submission of a bid. Where applicable, a non-refundable
fee for documents may be charged.

3.2 Invitations to bid are usually published in locally distributed news media and on the municipality's

/ municipal entity's website.

4. STANDARDS

4.1

The goods supplied shall conform to the standards mentioned in the bidding documents and
specifications.

5. USE OF CONTRACT DOCUMENTS AND INFORMATION; INSPECTION

51

5.2

5.3

54

The supplier shall not, without the purchaser's prior written consent, disclose the contract, or any
provision thereof, or any specification, plan, drawing, pattern, sample, or information furnished by
or on behalf of the purchaser in connection therewith, to any person other than a person employed
by the supplier in the performance of the contract. Disclosure to any such employed person shall
be made in confidence and shall extend only as far as may be necessary for purposes of such
performance.

The supplier shall not, without the purchaser's prior written consent, make use of any document or
information mentioned in GCC clause 5.1, except for purposes of performing the contract.

Any document, other than the contract itself, mentioned in GCC clause 5.1 shall remain the
property of the purchaser and shall be returned (all copies) to the purchaser on completion of the
supplier's performance under the contract, if so required by the purchaser.

The supplier shall permit the purchaser to inspect the supplier's records relating to the performance
of the supplier, and to have them audited by auditors appointed by the purchaser, if so required by
the purchaser.
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6. PATENT RIGHTS

6.1

6.2

The supplier shall indemnify the purchaser against all third-party claims of infringement of patent,
trademark, or industrial design rights arising from use of the goods or any part thereof by the
purchaser.

Where a supplier develops documentation / projects for the municipality / municipal entity, the
intellectual property, copyright and patent rights, or ownership, of such documents or projects shall
vest in the municipality / municipal entity.

7. PERFORMANCE SECURITY

7.1

7.2

7.3

7.4

Within thirty (30) days of receipt of the natification of contract award, the successful bidder shall
furnish to the purchaser the performance security in the amount specified in the SCC.

The proceeds of the performance security shall be payable to the purchaser as compensation for
any loss resulting from the supplier's failure to complete his obligations under the contract.

The performance security shall be denominated in the currency of the contract, or in a freely
convertible currency acceptable to the purchaser, and shall be in one of the following forms:

(a) a bank guarantee or an irrevocable letter of credit issued by a reputable bank located in the
purchaser's country or abroad, acceptable to the purchaser, in the form provided in the bidding
documents or another form acceptable to the purchaser; or

(b) a cashier's or certified cheque.

The performance security will be discharged by the purchaser and returned to the supplier not later
than thirty (30) days following the date of completion of the supplier's performance obligations
under the contract, including any warranty obligations, unless otherwise specified.

8. INSPECTIONS, TESTS AND ANALYSES

8.1
8.2

8.3

8.4

8.5

8.6

8.7

All pre-bidding testing shall be for the account of the bidder.

If it is a bid condition that supplies to be produced, or services to be rendered, should at any stage
during production or execution, or on completion, be subject to inspection, tests and analyses, the
premises of the bidder or contractor shall be open, at all reasonable hours, for inspection by a
representative of the purchaser or an organization acting on behalf of the purchaser.

If there are no inspection requirements indicated in the bidding documents and no mention is made
in the contract, but during the contract period it is decided that inspections shall be carried out, the
purchaser shall itself make the necessary arrangements, including payment arrangements with the
testing authority concerned.

If the inspections, tests and analyses referred to in clauses 8.2 and 8.3 show the goods to be in
accordance with the contract requirements, the cost of the inspections, tests and analyses shall
be defrayed by the purchaser.

Where the goods or services referred to in clauses 8.2 and 8.3 do not comply with the contract
requirements, irrespective of whether such goods or services are accepted or not, the cost in
connection with these inspections, tests or analyses shall be defrayed by the supplier.

Supplies and services referred to in clauses 8.2 and 8.3 which do not comply with the contract
requirements may be rejected.

Any contract goods may, on or after delivery, be inspected, tested or analyzed, and may be
rejected if found not to comply with the requirements of the contract. Such rejected goods shall be
held at the cost and risk of the supplier who shall, when called upon, remove them immediately at
his own cost and forthwith substitute them with goods which do comply with the requirements of
the contract. Failing such removal, the rejected goods shall be returned at the supplier's cost and
risk. Should the supplier fail to provide the substitute goods forthwith, the purchaser may, without
giving the supplier further opportunity to substitute the rejected goods, purchase such goods as
may be necessary at the expense of the supplier.
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8.8 The provisions of clauses 8.4 to 8.7 shall not prejudice the right of the purchaser to cancel the
contract on account of a breach of the conditions thereof, or to act in terms of clause 22 of the
GCC.

9. PACKING

9.1 The supplier shall provide such packing of the goods as is required to prevent their damage or
deterioration during transit to their final destination, as indicated in the contract. The packing shall
be sufficient to withstand, without limitation, rough handling during transit, exposure to extreme
temperatures, salt and precipitation during transit, and open storage. Packing, case size and
weights shall take into consideration, where appropriate, the remoteness of the goods' final
destination and the absence of heavy handling facilities at all points in transit.

9.2 The packing, marking and documentation within and outside the packages shall comply strictly
with such special requirements as shall be expressly provided for in the contract, including
additional requirements, and any subsequent instructions issued by the purchaser.

10. DELIVERY

10.1 Delivery of the goods shall be made by the supplier in accordance with the terms specified in the
contract. The details of shipping and/or other documents to be furnished by the supplier shall be
as specified in the contract.

11. INSURANCE

11.1 The goods supplied under the contract shall be fully insured, in a freely convertible currency,
against loss or damage incidental to manufacture or acquisition, transportation, storage and
delivery, in the manner specified.

12. TRANSPORTATION
12.1 Should a price other than an all-inclusive delivered price be required, this shall be specified.

13. INCIDENTAL SERVICES

13.1 The supplier may be required to provide any or all of the following services, including additional
services, if any:

(@) performance or supervision of on-site assembly and/or commissioning of the supplied goods;
(b) furnishing of tools required for assembly and/or maintenance of the supplied goods;

(c) furnishing of a detailed operations and maintenance manual for each appropriate unit of the
supplied goods;

(d) performance or supervision of maintenance and/or repair of the supplied goods for a period of
time agreed by the parties, provided that this service shall not relieve the supplier of any
warranty obligations under this contract; and

(e) training of the purchaser's personnel, at the supplier's plant and/or on-site, in assembly, start-
up, operation, maintenance and/or repair of the supplied goods.

13.2 Prices charged by the supplier for incidental services, if not included in the contract price for the
goods, shall be agreed upon in advance by the parties and shall not exceed the prevailing rates
charged to other parties by the supplier for similar services.

14. SPARE PARTS

14.1 As specified, the supplier may be required to provide any or all of the following materials,
notifications and information pertaining to spare parts manufactured or distributed by the supplier:

(&) such spare parts as the purchaser may elect to purchase from the supplier, provided that this
election shall not relieve the supplier of any warranty obligations under the contract; and

(b) inthe event of termination of production of the spare parts:

(i) advance notification to the purchaser of the pending termination, in sufficient time to permit
the purchaser to procure needed requirements; and
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(i)  following such termination, furnishing at no cost to the purchaser the blueprints, drawings
and specifications of the spare parts, if requested.

15. WARRANTY

151

15.2

15.3

15.4

155

The supplier warrants that the goods supplied under the contract are new, unused, of the most
recent or current models, and that they incorporate all recent improvements in design and
materials, unless provided otherwise in the contract. The supplier further warrants that all goods
supplied under this contract shall have no defect arising from design, materials or workmanship
(except when the design and/or material is required by the purchaser's specifications), or from any
act or omission of the supplier, that may develop under normal use of the supplied goods in the
conditions prevailing in the country of final destination.

This warranty shall remain valid for twelve (12) months after the goods, or any portion thereof as
the case may be, have been delivered to and accepted at the final destination indicated in the
contract, or for eighteen (18) months after the date of shipment from the port or place of loading in
the source country, whichever period concludes earlier, unless specified otherwise in the SCC.

The purchaser shall promptly notify the supplier, in writing, of any claims arising under this
warranty.

Upon receipt of such notice, the supplier shall, within the period specified and with all reasonable
speed, repair or replace the defective goods or parts thereof, without cost to the purchaser.

If the supplier, having been notified, fails to remedy the defect(s) within the period specified, the
purchaser may proceed to take such remedial action as may be necessary, at the supplier's risk
and expense, and without prejudice to any other rights which the purchaser may have against the
supplier under the contract.

16. PAYMENT

16.1

16.2

16.3

16.4

17. PRICES

17.1

The method and conditions of payment to be made to the supplier under this contract shall be as
specified.

The supplier shall furnish the purchaser with an invoice, accompanied by a copy of the delivery
note, and upon fulfilment of other obligations stipulated in the contract.

Payments shall be made promptly by the purchaser, but in no case later than thirty (30) days after
submission of an invoice or claim by the supplier.

Payment will be made in Rand, unless otherwise stipulated.

Prices charged by the supplier for goods delivered and services performed under the contract shall
not vary from the prices quoted by the supplier in his bid, with the exception of any price
adjustments authorized, or in the purchaser's request for bid validity extension, as the case may
be.

18. VARIATION ORDERS

18.1

In cases where the estimated value of the envisaged changes in purchase does not vary by more
than 15% of the total value of the original contract, the contractor may be instructed to deliver the
goods or render the services as varied. In cases of measurable quantities, the contractor may be
approached to reduce the unit price, and such offers may be accepted, provided that there is no
escalation in price.

19. ASSIGNMENT

The supplier shall not assign, in whole or in part, its obligations to perform under the contract, except with the
purchaser's prior written consent.

20. SUBCONTRACTS
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The supplier shall notify the purchaser in writing of all subcontracts awarded under this contract, if not already
specified in the bid. Such notification, in the original bid or later, shall not relieve the supplier from any liability
or obligation under the contract.

21. DELAYS IN THE SUPPLIER'S PERFORMANCE

21.1 Delivery of the goods and performance of services shall be made by the supplier in accordance
with the time schedule prescribed by the purchaser in the contract.

21.2 If, at any time during performance of the contract, the supplier or its subcontractor(s) should
encounter conditions impeding timely delivery of the goods and performance of services, the
supplier shall promptly notify the purchaser in writing of the delay, its likely duration and its
cause(s). As soon as practicable after receipt of the supplier's notice, the purchaser shall evaluate
the situation and may, at its discretion, extend the supplier's time for performance, with or without
the imposition of penalties, in which case the extension shall be ratified by the parties by
amendment of the contract.

21.3 The purchaser reserves the right to procure outside of the contract small quantities, or to have
minor essential services executed, if an emergency arises, if the supplier's point of supply is not
situated at or near the place where the supplies are required, or if the supplier's services are not
readily available.

21.4 Except as provided under GCC clause 25, a delay by the supplier in the performance of its delivery
obligations shall render the supplier liable to the imposition of penalties, pursuant to GCC clause
22, unless an extension of time is agreed upon pursuant to GCC clause 21.2 without the application
of penalties.

21.5 Upon any delay beyond the delivery period in the case of a supplies contract, the purchaser shall,
without cancelling the contract, be entitled to purchase supplies of a similar quality and up to the
same quantity in substitution of the goods not supplied in conformity with the contract, and to return
any goods delivered later at the supplier's expense and risk, or to cancel the contract and buy such
goods as may be required to complete the contract, and, without prejudice to its other rights, be
entitled to claim damages from the supplier.

22. PENALTIES

Subject to GCC clause 25, if the supplier fails to deliver any or all of the goods, or to perform the services,
within the period(s) specified in the contract, the purchaser shall, without prejudice to its other remedies under
the contract, deduct from the contract price, as a penalty, a sum calculated on the delivered price of the delayed
goods or unperformed services, using the current prime interest rate, calculated for each day of the delay until
actual delivery or performance. The purchaser may also consider termination of the contract pursuant to GCC
clause 23.

23. TERMINATION FOR DEFAULT

23.1 The purchaser, without prejudice to any other remedy for breach of contract, by written notice of
default sent to the supplier, may terminate this contract in whole or in part:

(a) if the supplier fails to deliver any or all of the goods within the period(s) specified in the contract,
or within any extension thereof granted by the purchaser pursuant to GCC clause 21.2;

(b) if the supplier fails to perform any other obligation(s) under the contract; or

(c) if the supplier, in the judgment of the purchaser, has engaged in corrupt or fraudulent practice
in competing for, or in executing, the contract.

23.2 In the event that the purchaser terminates the contract in whole or in part, the purchaser may
procure, upon such terms and in such manner as it deems appropriate, goods, works or services
similar to those undelivered, and the supplier shall be liable to the purchaser for any excess costs
for such similar goods, works or services. However, the supplier shall continue performance of the
contract to the extent not terminated.

23.3 Where the purchaser terminates the contract in whole or in part, the purchaser may decide to
impose a restriction penalty on the supplier by prohibiting such supplier from doing business with
the public sector for a period not exceeding ten (10) years.
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23.4 If the purchaser intends imposing a restriction on a supplier, or any person associated with the
supplier, the supplier shall be allowed a period of not more than fourteen (14) days to provide
reasons why the envisaged restriction should not be imposed. Should the supplier fail to respond
within the stipulated fourteen (14) days, the purchaser may regard the supplier as having no
objection and proceed with the restriction.

23.5 Any restriction imposed on any person by the purchaser will, at the discretion of the purchaser,
also be applicable to any other enterprise, or any partner, manager, director or other person who
wholly or partly exercises, or exercised, or may exercise control over the enterprise of the first-
mentioned person, and with which enterprise or person the first-mentioned person is, or was, in
the opinion of the purchaser, actively associated.

23.6 If a restriction is imposed, the purchaser must, within five (5) working days of such imposition,
furnish the National Treasury with the following information:

(&) the name and address of the supplier and/or person restricted by the purchaser;
(b) the date of commencement of the restriction;

(c) the period of restriction; and

(d) the reasons for the restriction.

These details will be loaded onto the National Treasury's central database of suppliers or persons prohibited
from doing business with the public sector.

23.7 If a court of law convicts a person of an offence as contemplated in sections 12 or 13 of the
Prevention and Combating of Corrupt Activities Act, No. 12 of 2004, the court may also rule that
such person's hame be endorsed on the Register for Tender Defaulters. Once a person's hame
has been endorsed on the Register, the person will be prohibited from doing business with the
public sector for a period of not less than five (5) years and not more than ten (10) years. The
National Treasury is empowered to determine the period of restriction, and each case will be dealt
with on its own merits. In terms of section 32 of the Act, the Register must be open to the public,
and can be viewed on the National Treasury website.

24. ANTI-DUMPING AND COUNTERVAILING DUTIES AND RIGHTS

When, after the date of bid, provisional payments are required, or anti-dumping or countervailing duties are
imposed, or the amount of a provisional payment or anti-dumping or countervailing right is increased in respect
of any dumped or subsidized import, the State shall not be liable for any amount so required or imposed, or for
the amount of any such increase. Where, after the said date, such a provisional payment is no longer required,
or any such anti-dumping or countervailing right is abolished, or the amount of such provisional payment or
right is reduced, any such favourable difference shall, on demand, be paid forthwith by the contractor to the
State, or the State may deduct such amounts from any moneys which may otherwise be due to the contractor
in respect of supplies or services delivered or rendered, or to be delivered or rendered, in terms of the contract
or any other contract, or any other amount due to the contractor.

25. FORCE MAJEURE

25.1 Notwithstanding the provisions of GCC clauses 22 and 23, the supplier shall not be liable for
forfeiture of its performance security, damages, or termination for default, if and to the extent that
its delay in performance, or other failure to perform its obligations under the contract, is the result
of an event of force majeure.

25.2 If a force majeure situation arises, the supplier shall promptly notify the purchaser in writing of such
condition and the cause thereof. Unless otherwise directed by the purchaser in writing, the supplier
shall continue to perform its obligations under the contract as far as is reasonably practical, and
shall seek all reasonable alternative means of performance not prevented by the force majeure
event.

26. TERMINATION FOR INSOLVENCY

The purchaser may, at any time, terminate the contract by giving written notice to the supplier if the supplier
becomes bankrupt or otherwise insolvent. In such event, termination will be without compensation to the
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supplier, provided that such termination shall not prejudice or affect any right of action or remedy which has
accrued, or will accrue thereafter, to the purchaser.

27. SETTLEMENT OF DISPUTES

27.1 If any dispute or difference of any kind whatsoever arises between the purchaser and the supplier
in connection with, or arising out of, the contract, the parties shall make every effort to resolve such
dispute or difference amicably by mutual consultation.

27.2 If, after thirty (30) days, the parties have failed to resolve their dispute or difference by such mutual
consultation, either the purchaser or the supplier may give notice to the other party of its intention
to commence mediation. No mediation in respect of this matter may be commenced unless such
notice is given to the other party.

27.3 Should it not be possible to settle a dispute by means of mediation, it may be settled in a South
African court of law.

27.4 Notwithstanding any reference to mediation and/or court proceedings herein:

(a) the parties shall continue to perform their respective obligations under the contract, unless
they otherwise agree; and

(b) the purchaser shall pay the supplier any monies due for goods delivered and/or services
rendered in accordance with the terms of the contract.

28. LIMITATION OF LIABILITY
28.1 Except in cases of criminal negligence or wilful misconduct, and in the case of infringement
pursuant to clause 6:

(a) the supplier shall not be liable to the purchaser, whether in contract, tort, or otherwise, for any
indirect or consequential loss or damage, loss of use, loss of production, or loss of profits or
interest costs, provided that this exclusion shall not apply to any obligation of the supplier to
pay penalties and/or damages to the purchaser; and

(b) the aggregate liability of the supplier to the purchaser, whether under the contract, in tort or
otherwise, shall not exceed the total contract price, provided that this limitation shall not apply
to the cost of repairing or replacing defective equipment.

29. GOVERNING LANGUAGE

The contract shall be written in English. All correspondence and other documents pertaining to the contract
exchanged between the parties shall also be written in English.

30. APPLICABLE LAW
The contract shall be interpreted in accordance with the laws of South Africa, unless otherwise specified.

31. NOTICES

31.1 Every written acceptance of a bid shall be posted to the supplier concerned by registered or
certified mail, and any other notice to the supplier shall be posted by ordinary mail to the address
furnished in its bid, or to the address notified later by it in writing; such posting shall be deemed to
be proper service of such notice.

31.2 The time mentioned in the contract documents for performing any act after the aforesaid notice
has been given shall be reckoned from the date of posting of such notice.

32. TAXES AND DUTIES

32.1 A foreign supplier shall be entirely responsible for all taxes, stamp duties, licence fees and other
such levies imposed outside the purchaser's country.

32.2 A local supplier shall be entirely responsible for all taxes, duties, licence fees, etc., incurred until
delivery of the contracted goods to the purchaser.
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32.3

324

No contract shall be concluded with any bidder whose tax matters are not in order. Prior to the
award of a bid, the South African Revenue Service (SARS) must have certified that the tax matters
of the preferred bidder are in order.

No contract shall be concluded with any bidder whose municipal rates and taxes and municipal
service charges are in arrears.

33. TRANSFER OF CONTRACTS

The contractor shall not abandon, transfer, cede, assign or sublet a contract, or any part thereof, without the
written permission of the purchaser.

34. AMENDMENT OF CONTRACTS

No agreement to amend or vary a contract or order, or the conditions, stipulations or provisions thereof, shall
be valid and of any force unless such agreement to amend or vary is entered into in writing and signed by the
contracting parties. Any waiver of the requirement that the agreement to amend or vary be in writing shall
likewise be in writing.

35. PROHIBITION OF RESTRICTIVE PRACTICES

35.1

35.2

35.3

In terms of section 4(1)(b)(iii) of the Competition Act, No. 89 of 1998, as amended, an agreement
between, or concerted practice by, firms, or a decision by an association of firms, is prohibited if it
is between parties in a horizontal relationship and if a bidder(s) is / are, or a contractor(s) was /
were, involved in collusive bidding.

If a bidder(s) or contractor(s), based on reasonable grounds or evidence obtained by the
purchaser, has / have engaged in the restrictive practice referred to above, the purchaser may
refer the matter to the Competition Commission for investigation and the possible imposition of
administrative penalties, as contemplated in section 59 of the Competition Act, No. 89 of 1998.

If a bidder(s) or contractor(s) has / have been found guilty by the Competition Commission of the
restrictive practice referred to above, the purchaser may, in addition to and without prejudice to
any other remedy provided for, invalidate the bid(s) for such item(s) offered, and/or terminate the
contract in whole or in part, and/or restrict the bidder(s) or contractor(s) from conducting business
with the public sector for a period not exceeding ten (10) years, and/or claim damages from the
bidder(s) or contractor(s) concerned.
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Compulsory Data:

Clause Data
1.1.1.13 The Defects Liability Period is 365 days
1.1.1.14 Time for Practical Completion is 12 months
1.1.1.15 The name of the Employer is uMkhanyakude District Municipality
1.1.1.26 The Pricing Strategy of a Re-measurement Contract shall apply
1.2.1.2 The address of the Employer is:
Physical address:
Stand 13433
Kingfisher Road
MKUZE
3965
Postal address:
Private Bag 449
MKUZE
3965
e-mail address:
hlatshwayo.ukdm@gmail.com
Contact numbers:
Tel. : (035) 573 8600
Fax : (035) 573 8730
1.1.1.16 The name of the Employer’s Agent is:
FLUX-SDM JV
1.2.1.2 The address of the Employer’s Agent is:

Physical address:
2 Ncondo Place, Ridgeside Dr, Umhlanga Ridge, Durban, 4320
Flux Development Scientists

Contact Person: Mr Bonga Singata

e-mail address: bonga@fluxgroup.co.za

Contact numbers:
Cell: 067 259 6920
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Clause

Data

3.2.3

The Employer's Agent shall obtain the specific approval of the Employer before carrying out
any of his functions or duties according to the following Clauses of the General Conditions of
Contract.

4.10.1

The contractor shall employ a Community Liaison Officer (CLO), who will be identified by the
Employer and on terms specified in this document. The contractor shall recruit local labour
only through the services of the CLO in consultation with the Project Steering Committee.

Contractor’s default in Payment to Labourers and Employees:

Any dispute between the Contractor and labourers, regarding delayed payment or default in
payment of fair wages, if not resolved immediately may compel the Employer to intervene.
The Employer may, upon the Contractor defaulting payment, pay the moneys due to the
workers not honoured in time, out of any moneys due or which may become due to the
Contractor under the Contract.

531

The documentation required before commencement with Works execution are:

» Health and Safety Plan (Refer to Clause 4.3)

* Asigned Agreement between the Employer and the Contractor for the Works to be
completed by the Contractor in terms of the provisions of Section 37(2) of the
Occupational Health and Safety Act (Act No.85 of 1993) and the Construction
Regulations promulgated thereunder (Refer to Clause 4.3).

* Initial programme (Refer to Clause 5.6)

* Performance Security (Refer to Clause 6.2)

* Insurance (Refer to Clause 8.6)

5.3.2

The time to submit the documentation required before commencement with Works execution
is 14 days

54.2

The access and possession of Site shall not be exclusive to the Contractor but shall be as set
out elsewhere in the Contract.

5.8.1

The non-working days are Sundays

The special non-working Days are:

. Any statutory public holiday in terms of the Public Holidays Act, and, where such
statutory public holiday falls on a Sunday, and the next Monday subsequently
becomes a statutory public holiday in terms of the Public Holidays Act, then both the
relevant Sunday and the relevant Monday shall be special non-working days under
the contract;

. any proclaimed statutory day of mourning which is proclaimed as a statutory public
holiday;
. any proclaimed statutory election day which is proclaimed as a statutory public
holiday;
and
. all annual year-end shutdown periods as recommended by the South African

Bargaining Council for the Civil Engineering Industry.
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Clause Data

5.12.2.2 Extension of Time for Abnormal Rainfall
Extensions of time to be considered for abnormal rainfall in terms of Clause 5.12.2.2 shall be
calculated as per section C4.2.
For the purpose of applying the formula, accurate rain gauging shall be taken at suitable points
on the Site and the Contractor shall at his own expense, take all necessary precautions to
ensure that rain gauges cannot be interfered with by unauthorized persons.

5.13.1 The penalty for failing to complete the works is 0,05% of contract price per day. The
limit of penalties is 10% of the Contract Price

5.16.3 The latent defect period is 10 years, commencing on the day after the date of certification of
Practical Completion

6.2.1 The security to be provided by the Contractor shall be a total not exceeding 10% of
the Contract Sum in a form to be selected by the Contractor from the applicable
options in C1.2.2.

6.5.1.2.3 The percentage allowance to cover overhead
charges is: 50% on the cost of labour (6.5.1.2.1)
and 15% on the cost of materials (6.5.1.2.2).

6.8.2 The value of the certificates issued shall be adjusted in accordance with the Contract Price

Adjustment Schedule with the following values:

The value of the Contract Price Adjustment Factor shall be calculated to 4 decimal places.
The value of "x" is 0,10.

The values of the coefficients are:

a=0,25

b=0,25

c=0,40

d=0,10

The Site or largest part thereof shall be deemed to be located in the national province of
KwaZulu-Natal.
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Clause

Data

The descriptions of the “L”, “P”, “M” and “F” indices in the Contract Price Adjustment Schedule
shall be replaced with the following, which shall apply to this contract:

"L" is the "Labour Index" and shall be the Consumer Price Index for the urban area nearest to
the Site, as stated in the Contract Data, and as published in the Statistical News Release,
P0141, Additional Tables: Table 14 "CPI — all items according to area" of Statistics South
Africa, or as otherwise amended after the Commencement Date by Statistics South Africa to
another suitable equivalent index to be applied to the contract and which takes effect on a
specific date, subject to written agreement between the Contractor and Employer.

P" is the "Construction Equipment Index" and shall be the Producer Price Index applicable to
the appropriate Construction Equipment as stated in the Contract Data and as published in
the Statistical Release P0151, Table 4 of Statistics South Africa, or as otherwise amended
after the Commencement Date by Statistics South Africa to another suitable equivalent index
to be applied to the contract and which takes effect on a specific date, subject to written
agreement between the Contractor and Employer.

The Construction Equipment shall be Civil engineering plant as listed in Statistical Release
P0151, Table 4 “Producer Price Index” of Statistics South Africa.

"M" is the "Materials Index" and shall be the Producer Price Index applicable to the appropriate
materials as stated in the Contract Data and as published in the Statistical Release P0151,
Table 3 or Table 4 of Statistics South Africa, or as otherwise amended after the
Commencement Date by Statistics South Africa to another suitable equivalent index to be
applied to the contract and which takes effect on a specific date, subject to written agreement
between the Contractor and Employer.

The Materials shall be Building and Construction - Civil Engineering as listed in the
Statistical Release P0151, Table 3 or Table 4 respectively, of Statistics South Africa (which
shall apply to the "Materials Index" as a relevant Producer Price Index).

"F" is the "Fuel Index" and shall be the Producer Price Index for Diesel at wholesale level for
the area as stated in the Contract Data and as published in the Statistical News Release
P0151, Table 4 of Statistics South Africa, or as otherwise amended after the
Commencement Date by Statistics South Africa to another suitable equivalent index to be
applied to the contract and which takes effect on a specific date, subject to written agreement
between the Contractor and Employer.’

Where applicable, the area for Diesel at wholesale level shall be ‘Coast’ as listed in the
Statistical Release P0151, Table 4 of Statistics South Africa (which shall apply to the "Fuel
Index" as a relevant Producer Price Index).

The applicable industry for the Producer Price Index for materials is Building and Construction
Civil Engineering.

The area for the Producer Price Index for fuel is Coast.

The base month is “one month prior to the Closing Time of the Tender”.

6.8.3

Price adjustments for variations in the costs of special materials are not provided for.
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Clause Data

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is
80%. Proof of ownership is required.

6.10.3 There is no limit of retention money.

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the
insurance sum is:
Nil.

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included
in the insurance sum is a maximum of 4 % of the Contract Sum.
The limit of indemnity for liability insurance is R 10 000 000,00 for any single claim.

8.6.1.3 The number of claims during the construction and Defects Liability Periods shall be
unlimited.

8.6.8 Manufacturing and/or fabrication and storage at premises other than the Site
Add the following new Sub-Clause 8.6.8:
“Where the contract involves manufacturing and/or fabrication of the Works or part thereof at
premises other than the Site, the Contractor shall satisfy the Employer that all materials and
equipment for incorporation in the Works are adequately insured during manufacture and/or
fabrication. In the event of the Employer having an insurable interest in such Works during
manufacture or fabrication then such interest shall be noted by endorsement to the Contractor's
policies of insurance.”

10.5.2 Dispute resolution shall be by ad-hoc adjudication

10.5.3 The number of Adjudication Board Members to be appointed is one.

10.7.1 The determination of disputes shall be by arbitration.

Variations to the General Conditions of Contract applicable to this contract are:

Clause Data
None

Additional clauses to the General Conditions of Contract applicable to this contract are:

Clause Data

1.1 Definition
Add the following at the end of Sub-Clause 1.1.1:

1.1.1.35 | “Client”, as used in the Occupational Health and Safety Act - Construction Regulations, means
Employer.

1.1.1.36 “Principal Contractor”, as used in the Occupational Health and Safety Act - Construction

Regulations, means Contractor.
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PART 2: DATA PROVIDED BY THE SERVICE PROVIDER

The Contractor is advised to read the General Conditions of Contract, as specified in Part 1, in order to

understand the implications of this Data which is required to be completed.

Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which it mainly

applies

Clause

Data

1.1.1.9

The Name of the Contractor is

[Enter the legal name of the Contractor]

1.2.1.2

The address of the Contractor is:

Physical address:

Postal address:

e-mail address:

Contact numbers:
Corporate:

Direct:
Mobile:

Fax:

6.2.1

The security to be provided by the Contractor shall be one of the following:

Type of security
(with Value Added Tax excluded from the Contract Sum and from the
value of the Works for calculating the percentages)

Indicate
"Yes" or
"No"

Retention of 10% of the value of the Works (5% held for defects liability period).

Fixed Performance guarantee of 10% of the Contract Sum

Variable Performance guarantee
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SIgnature. ..o Date....cooovviiii

(of person authorised to sign on behalf of the Tenderer)

PART 3: CORRIGENDA TO GCC 2015 BY SAICE

Corrections 2017-06-09 published by SAICE and all further updates, errata or other amendments to GCC 2015
published by SAICE prior to the Base Month of this Contract shall be deemed to form part of GCC 2015.

Each party to the Contract shall purchase its own copy of such updates, errata, corrections and other
amendments to GCC 2015

PART 4: CORRIGENDA TO GCC 2015 EMPLOYER

The items in this Part 4 (if any) shall be deemed to be supplementary corrigenda by the Employer to the GCC
2015, and shall be deemed to form part of GCC 2015. In the event of conflict between any item in this Part 4
and an item in the above Part 3, the relevant item in Part 3 shall take precedence
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C1.3 PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition, 2015.

GUARANTOR DETAILS AND DEFINITIONS
R CTUE= 1= 10 (o) il 0 0 [=T=1 0 1= T
[ 01 ST (o= U= T o[ =21 PP PP PPPPPPRP

“‘Employer” means: uMkhanyakude District Municipality

B 070) 0] {r=Tox (o] sl 0 1 [=Y=1 0 1 ST

“Employer’s Agent” means: FLUX-SDM JV

“Works” means: Contract SCMU 006/2025/2026: CONSTRUCTION OF 9.4KM OF 600MM DIAMETER
PRIMARY BULK GRAVITY PIPELINE WITHIN THE KWAJOBE COMMUNITY WATER SUPPLY SCHEME
FOR WARDS 3,4 & 5IN JOZINI LOCAL MUNICIPALITY (PHASE 1)

“Site” means: Construction area at Jozini Local Municipality.

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments
or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax of R ...,

N T T T T IR0 o £SO
“Guaranteed Sum” means: The maximum aggregate amount of R ..........coociiiiiii i

Y (o 0o S | o TR V1o T o £ PSPPI
Type of Performance GUAarantee: .........cccocveeeeeiiiieiieniiieee e (Insert Variable or Fixed)

“Expiry Date” means: ..o (Give date) or any other later date set

by the Contractor and / or Employer provided such instruction is received prior to the Expiry Date as indicated
here.

CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

1. VARIABLE PERFORMANCE GUARANTEE
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1.1 Where a Variable Performance Guarantee has been selected, the Guarantor’s Liability shall
be limited during the following periods to diminishing amounts of the Guaranteed Sum as
follows:

111 From and including the date of signing the Performance Guarantee up to and
including the date of the interim payment certificate certifying, for the first time, more
than 50% of the Contract Sum:

(AMOUNT IN WOIAS ...ttt e e e aeaas )

1.1.2 From the day following the date of the said interim payment certificate up to
and including the Expiry Date, or the date of issue by the Employer's Agent of the
Certificate of Completion of the Works, whichever occurs first:

1.2 The Employer’'s Agent and/or the Employer shall advise the Guarantor in writing of the date
on which the interim payment certificate certifying, for the first time, more than 50% of the
Contract Sum, has been issued and the date on which the Certificate of Completion of the
Works has been issued.

2. FIXED PERFORMANCE GUARANTEE

2.1 Where a Fixed Performance Guarantee has been selected, the Guarantor’s liability shall be
limited to the amount of the Guaranteed Sum.

2.2 The Guarantor's period of liability shall be from and including the date on which the
Performance Guarantee is signed, up to and including the Expiry Date, or the date of issue by
the Employer’s Agent of the Certificate of Completion of the Works, or the date of payment in
full of the Guaranteed Sum, whichever occurs first.

2.3 The Employer's Agent and/or the Employer shall advise the Guarantor in writing of the date
on which the Certificate of Completion of the Works has been issued.

3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES
3.1 The Guarantor hereby acknowledges that:
3.1.1 Any reference in this Performance Guarantee to the Contract is made for the
purpose of convenience and shall not be construed as any intention whatsoever to

create an accessory obligation or any intention whatsoever to create a suretyship;

3.1.2 Its obligation under this Performance Guarantee is restricted to the payment
of money.

3.2 Subject to the Guarantor's maximum liability referred to in 1.1 or 2.1, the Guarantor hereby
undertakes to pay the Employer the sum certified upon receipt of the documents identified in
3.2.1t03.2.3:
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3.21 A copy of a first written demand issued by the Employer to the Contractor
stating that payment of a sum certified by the Employer’s Agent in an Interim or Final
Payment Certificate has not been made in terms of the Contract and failing such
payment within seven (7) calendar days, the Employer intends to call upon the
Guarantor to make payment in terms of 3.2.2;

3.2.2 A first written demand issued by the Employer to the Guarantor at the
Guarantor’s physical address with a copy to the Contractor stating that a period of
seven (7) days has elapsed since the first written demand in terms of 3.2.1 and the
sum certified has still not been paid,;

3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to
receive payment in terms of the Contract of the sum certified in 3.2.

3.3 Subject to the Guarantor’'s maximum liability referred to in 1.1 or 2.1, the Guarantor undertakes
to pay to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of a
first written demand from the Employer to the Guarantor at the Guarantor’s physical address
calling up this Performance Guarantee, such demand stating that:

3.3.1 the Contract has been terminated due to the Contractor’s default and that this
Performance Guarantee is called up in terms of 3.3; or

3.3.2 a provisional or final sequestration or liquidation court order has been granted
against the Contractor and that the Performance Guarantee is called up in terms of
3.3; and

3.3.3 the aforesaid written demand is accompanied by a copy of the notice of
termination and/or the provisional/final sequestration and/or the provisional liquidation
court order.

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor
in terms of 3.2 and 3.3 shall not exceed the Guarantor's maximum liability in terms of 1.1 or
2.1.

3.5 Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date of
issue of the Final Payment Certificate submit an expense account to the Guarantor showing
how all monies received in terms of this Performance Guarantee have been expended and
shall refund the Guarantor any resulting surplus. All monies refunded to the Guarantor in
terms of this Performance Guarantee shall bear interest at the prime overdraft rate of the
Employer’s bank compounded monthly and calculated from the date payment was made by
the Guarantor to the Employer until the date of refund.

3.6 Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar days
upon receipt of the first written demand to the Guarantor.

3.7 Payment by the Guarantor in terms of 3.3 will only be made against the return of the original
Performance Guarantee by the Employer.

3.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any
manner which the Employer may deem fit and the Guarantor shall not have the right to claim
his release from this Performance Guarantee on account of any conduct alleged to be
prejudicial to the Guarantor.

3.9 The Guarantor chooses the physical address as stated above for the service of all notices for
all purposes in connection herewith.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
TENDER No. SCMU 002/2026/2027
C: THE CONTRACT

C1.32.

3.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in
terms of 1.1.2 or 2.2, where after no claims will be considered by the Guarantor. The original
of this Guarantee shall be returned to the Guarantor after it has expired.

3.11 This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3,
shall be regarded as a liquid document for the purposes of obtaining a court order.

3.12 Where this Performance Guarantee is issued in the Republic of South Africa the
Guarantor hereby consents in terms of Section 45 of the Magistrate’s Courts Act No 32 of
1944, as amended, to the jurisdiction of the Magistrate’s Court of any district having jurisdiction
in terms of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed
the jurisdiction of Magistrate’s Court.

GUAraNtor's SIGNALOTY (1) ..eeieiiiiiiiie ettt e st e e e s e e e et e e e nbbe e e e e neee
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Cl14 AGREEMENT IN TERMS OF SECTION 37(2) OF THE
OCCUPATIONAL HEALTH AND SAFETY ACT NO 85 OF 1993

AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT N° 85
OF 1993

THIS AGREEMENT is made between uMkhanyakude District Municipality (hereinafter called the
EMPLOYER)

of the one part, herein represented DY: ... e in

RIS CAPACILY  BS: ceiiiiiiiiiie ittt e e bbb e e bbb e e e bbb e e b e e e e e ane s

o= T 0 T= 111V T

duly authorized to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an agreement between
the CONTRACTOR and the EMPLOYER in respect of

Contract Tender Contract SCMU 002/2026/2027: CONSTRUCTION OF 9.4KM OF 600MM DIAMETER
PRIMARY BULK GRAVITY PIPELINE WITHIN THE KWAJOBE COMMUNITY WATER SUPPLY SCHEME
FOR WARDS 3,4 & 5IN JOZINI LOCAL MUNICIPALITY (PHASE 1);

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
OHSA Amendment Act No 181/1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions
imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting
himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations,
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and
procedures in respect of the work included in the contract.
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4. The CONTRACTOR agrees that any duly authorized officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by
the CONTRACTOR, or to take such steps it may deem necessary to remedy the default of the
CONTRACTOR at the cost of the CONTRACTOR.

5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, complaint
or criminal charge which may arise as a consequence of the provisions of the ACT and Regulations,
pursuant to work performed in terms of this agreement, and shall, on written demand, provide full
details in writing of such investigation, complaint or criminal charge.

Thussigned at ... for and on behalf of the CONTRACTOR
onthisthe ................... dayof ... 20.........

SIGNATURE:

NAME AND SURNADME: ... ittt ittt e ettt e e sttt e e e sate e ee e e s sbe e e e s aasbae e e s nsbaeeeesneneeens
(O Y N O N I S

WITNESSES: 1. oo

Thus signed at ... ..o for and on behalf of the EMPLOYER

onthisthe .................... day of oo 20.........

SIGNATURE: L. e e e e e et e e e s e e s s e s e e s

NAME AND SURNADME: .. e er e e s
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WITNESSES: 1. e,
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C15 TRANSFER OF RIGHTS AND INDEMNITY

(To be completed during construction by successful Tenderer only when claiming for materials on
site)

Claim for materials on site, Payment Certificate N°. .................. Date: ..o

Contract N°: Contract SCMU 002/2026/2027: CONSTRUCTION OF 9.4KM OF 600MM DIAMETER
PRIMARY BULK GRAVITY PIPELINE WITHIN THE KWAJOBE COMMUNITY WATER SUPPLY SCHEME
FOR WARDS 3, 4 & 5IN JOZINI LOCAL MUNICIPALITY (PHASE 1)

I, the undersigned (name oOf SIGNAtOry) ......ccoieiiiiiiiiiiiii e in my capacity

= TP of (name of Contractor)

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights,
titte and interest in and to the materials and goods, for which evidence of bona fide ownership is attached
hereto, unto and in favour of (name of Employer)
................................................................................... Insofar as the

Contractor retains actual control of the materials and goods, the right of ownership thereof passes to the
Employer by constitutum possessorium.

I herewith indemnify the Employer against any claim to and in respect of said materials by reason of the
Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials and agree that
no payment for materials on site will be made by the Employer until such time as | have submitted documentary
proof of bona fide ownership of the said materials and goods.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer
or from any other person on behalf of the Employer for the materials and goods as Materials on Site, payment
of retention money thereon excluded.

| further confirm that | am fully responsible for all materials and goods listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or used
in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the materials and goods as listed in the following
table.

DESCRIPTION OF UNIT | QUANTITY | RATE| AMOUNT SUPPLIER
ITEM

TOTAL VALUE OF MATERIALS AND
GOODS




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
TENDER No. SCMU 002/2026/2027

C: THE CONTRACT
C1.36.

Signed by:
......................... for and on behalf of the Contractor.

WiItNeSSEd DY oo Date: ..cooviiiii

NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor to
the supplier, shall accompany the Contractor’s claim for payment for materials on site in terms of
Clause 6.10.1.5 of the General Conditions of Contract 2015.
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C1.6 ADJUDICATOR’S CERTIFICATES

C1.6.1: DISCLOSURE STATEMENT

Please note that words in italics within brackets are items which should be stated.

(Date)

L070] o1 i = Tt LA T U
(O] 011 =1 1o 0P TP

Employer: uMkhanyakude District Municipality

0] ] (0] V=T s X T=Y o 1 SRS

Dear Sirs/Mesdames

I am willing and available to serve as ad-hoc Adjudication Board Member in the above mentioned Contract.

In accordance with the General Conditions of Contract for Construction Works Adjudication Board Rules
relating to disclosure statements by selected or nominated persons to the adjudication, | hereby state that:

+ | shall act with complete impartiality and know of nothing at this time, which could affect my
impartiality.

* | have had no previous involvement with this project.

* | do not have any financial interest in this project.

* | am not currently employed by the Contractor, Employer or Employer’s Agent.

* | do not have any financial connections with the Contractor, Employer or Employer’s Agent.

* | do not have or have not had a personal relationship with any authoritative member of the
Contractor, Employer or the Employer’s Agent which could affect my impartiality.

* | undertake to immediately disclose to the parties any changes in the above position which
could affect my impartiality or be perceived to affect same.

Should there be any deviation from the foregoing statements, details shall be given.

| further declare that | am experienced in the work which is carried out under the Contract and in interpreting
contract documentation.

=T TSI R 1 1 T

Y (o E= L0 =TT PP PUPUP TR RPRTUPUIN
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C1.6.2: ADJUDICATION BOARD MEMBER STATEMENT

This Agreement is entered into between:

Adjudication Board Member:
N =0 PP

L ) ST (o= L= T [0 =21 P PP P PP PPPPP

{01y r= 1 =T [0 [ (=T33 T

e-mail address: ......ccccccveeeieiiiiii e Fax number: ..o
Telephone number: ..o Mobile number: .......cccooiii
Contractor:

N =10 [PPSR PUPPPPTPRN

PRYSICAI BAAIESS: ...t s bt e e bbbt e e e e bt e e e e st e e e e e e et s anbbae e e e nees

{01y e 1= T [0 [ (=7

e-mail address: .......ccccocvviieiiiiiiee Fax number: ..o
Telephone number: ........ccccooiiiiiiiii e Mobile number: .......cccoiiiiie
Employer:

Name: uMkhanyakude District Municipality

Physical address: Stand 13433, Kingfisher Road, MKUZE, 3965

Postal address: Private Bag 449, MKUZE, 3965

Telephone number: (035) 573 8600 Fax number: (035) 573 8730

The Contractor and the Employer will hereinafter be collectively referred to as the Parties.
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which provides that a dispute under or in connection with the General Conditions of Contract for
Construction Works, Third Edition, 2015, must be referred to ad-hoc adjudication.

The undersigned natural person has been appointed to serve as Adjudication Board Member and
together with the undersigned Parties agree as follows:

1, The Adjudication Board Member accepts to perform his duties in accordance with the terms of
Contract, the General Conditions of Contract for Construction Works Adjudication Board Rules
and this Agreement.

2. The Adjudicator undertakes to remain independent and impartial of the Contractor, Employer
and Employer’s Agent for the duration of the Adjudication Board proceedings.

3. The Adjudication Board Member agrees to serve for the duration of the Adjudication Board
proceedings.

4, The Parties may at any time, without cause and with immediate effect, jointly terminate this
Agreement.
5. Unless the Parties agree, the Adjudication Board Member shall not act as arbitrator or

representative of either Party in any subsequent proceedings between the Parties under the
Contract. No Party may call the Adjudication Board Member as a witness in any such
subsequent proceedings.

6. The standing Adjudication Board’s duties shall end upon the Adjudication Board Member(s)
receiving notice from the Parties of their joint decision to disband the Adjudication Board.

7. The Adjudication Board Member shall be paid in respect of time spent upon or in connection
with the adjudication including time spent travelling:

(@) A monthly retaiNer Of ......cc.uuiiiiiii e (amount) for

................................................................................... (number) of months, and/or

(b) A daily fEE Of e (amount)
DASEd ON @ ... .(number) hour day, and or

(€)  Anhourly fee Of ... . (amount), and/or

(d) A non-recurrent appointment fee Of ... (amount)

which shall be accounted for in the final sums payable.

8. The Adjudication Board Member’s expenses incurred in adjudication work shall be reimbursed
at cost.

Upon submission of an invoice for fees and expenses to the Parties, the (Contractor/Employer*) shall
pay the full amount within 28 days of receipt of the invoice and he shall be reimbursed by the other
party by half the amount so that the fees and expenses are borne equally by the Parties. Late payment
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of such invoices shall attract interest at prime plus 3% points compounded monthly at the prime rate
charged by the Adjudication Board Member’s bank.

This Agreement is entered into by:

Contractor's SIgNAtUre: e

(070] a1 {r=To7 (o) st =T o =1 0.0 [ ST

PlaCE: e
DAt e
Employer's signature e ———————
Employer’s name: uMkhanyakude District Municipality

PlaCE: e

15 7= 1=

Adjudication Board Member's SiIgNature: ..........ooeeviiiiiiiiic e e e e e
Adjudication Board Member's NamMeE: ..
L = o OSSR

D= (=P

*Delete the inapplicable part
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C2.1 PRICING INSTRUCTIONS

1.0 GENERAL

The Contractor’s attention is drawn to the Conditions of Contract, to the Specification and the Tender
Drawings, all of which are to be read in conjunction with the Bill of Quantities.

2.0 STANDARD SYSTEM

The Bill of Quantities shall be interpreted in accordance with the method of measurement set out in the
Specifications except where variations are implied by the omission of items or by the actual wording of the
items in the Bill of Quantities.

The quantities in the Bill of Quantities are provisional. The Works as executed will be measured for payment
in accordance with the Bill of Quantities and under the items set forth therein, notwithstanding any custom to
the contrary.

In the event of any item to be measured not being reasonably covered by the above Bill, then the Standard
Method of Measurement described in Clause 6.7 of the General Conditions of Contract (2015) shall apply
and the appropriate rate shall be negotiated between the Engineer and the Contractor.

31.0 MEASUREMENT

Measurement shall be made of the finished work from the net dimensions or masses indicated in the
drawings, and no allowance has been made, or will be made for waste.

4.0 PRICES INCLUSIVE

Prices and rates to be inserted in the Bill of Quantities are to be the full inclusive value of the Work described
under the several items, but excluding Value Added Tax, which is not to be included in the rates but is to be
included in the appropriate item in the Summary Sheet of the Schedule of Quantities.

The items shall, unless otherwise stated herein, be held to include making, conveying and delivering,
unloading, storing, unpacking, hoisting, setting, fitting and fixing in position, cutting and waste, laps, patterns,
models and templates, labour, plant, fuel, hiring costs, temporary works, return of packings, safety
precautions, overheads, on-costs, establishment charges, profit and all other costs and expenses which may
be required in and for the construction of the work described together with all risks, liabilities and obligations
arising out of the Conditions of Contract or implied in the Documents on which the Tender is to be based.
Where special risks, liabilities and obligations cannot be dealt with as above, then the price thereof is to be
separately stated in the item provided for the purpose.

5.0 SPECIFICATIONS AND DESCRIPTIONS
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Descriptions in the Bill of Quantities are abbreviated and all Specification Clauses shall be read and deemed
to apply to the items described in this Bill of Quantities which are to be priced accordingly.

In the event of any Clause in the preceding Specifications being in conflict with any description and/or
amplification thereof in the Bill of Quantities the former shall prevail, and the Project Specification shall take
precedence over the General Specification.

Directions and description of work and material given in the Specification are not necessarily repeated in the
Bill of Quantities. Reference is to be made to the Conditions of Contract, Specification and other relevant
documents for this information. While references may be given in the Bill, such references are not necessarily
complete.

6.0 COMPLETION OF BILL OF QUANTITIES

The Bill of Quantities shall be completed in full in black ink.

A price or rate shall be entered against each item where provision is made for such pricing in the Bill of
Quantities, whether quantities are stated or not.

No two or more items can be bracketed together for a single price or rate as this will invalidate the tender.
Iltems against which N/A, left blank or — is entered are to be considered as incomplete and will invalidate
the tender.

Items against which NIL or zero (0) is entered are to be considered to be fully priced and the tenderer will
provide the items in question as specified at zero (0) or NIL price.

7.0 METHOD STATEMENT

7.1

Quantities have generally been measured in accordance with SABS 1200 Standard Specifications where
applicable and where not applicable then generally in accordance with the Sixth Edition (including
amendments) of the Standard System of Measuring Builder's Work as issued by the Association of South
African Quantity Surveyors unless otherwise stated herein.

Terms Used

In this Bill of Quantities the following expressions shall have the meanings hereinafter assigned to them
unless otherwise described in the items concerned:-

(i) “ALLOW” Where the word “allow” is used in any item of the Bill of Quantities the sum entered by the
Contractor is at his risk and shall cover all costs and charges in respect of the work referred to during
the period of the Contract.

(i) “PROVIDE” Where the word “provide” is used and a sum has been inserted by the Engineer to cover
the cost of any particular item of work, the sum so entered shall be dealt with in accordance with the
provisions of the General Conditions of Contract.

(i) “BUDGETARY Where the word “budgetary allowance” is used, the
ALLOWANCE” sum inserted by the Engineer to cover the cost of the particular item of work will be
omitted during the Contract and the work will be measured in accordance with the
procedure set out in the Bill of Quantities and valued at the rates contained in the
priced Bill of Quantities for similar work.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
TENDER No. SCMU 002/2026/2027 |
C2: PRICING DATA

C2.4.

8.0 APPROVED, DIRECTED OR SELECTED

"«

The words “approved”, “directed” or “selected” refer to the approval, direction or selection of the Engineer.

9.0 TRADE NAMES, PROPRIETARY BRANDS, ETC

All materials, fittings, furnishings, etc., specified under a Trade Name, Proprietary Brand or Catalogue
Reference, shall be:

9.1 Used in strict accordance with the Manufacturer’s latest printed instructions.

9.2 Either exactly as described or of equal quality, weight or specification and approved by the Engineer.
The Contractor shall first obtain written approval from the Engineer before goods are placed on order from
a source of supply other than is specified herein. Such approval shall not be unreasonably withheld.

10.0 MATERIALS AND WORKMANSHIP

All materials shall be the best of their respective kinds specified and the workmanship shall be the standard
defined for the trade tests required for such work and to the approval of the Engineer.

In all cases the materials and workmanship shall be in accordance with the latest edition of the relevant
South African Bureau of Standards (SABS) or if not defined therein the British Standard Specification (BSS)
or Code of Practice (BSCP) unless otherwise specified.

The quantities given in this Bill should not be used for ordering materials.

The units of measurement described in the Bill of Quantities are metric units for which the standard
international abbreviations are used. Abbreviations used in the Bill of Quantities, including some non-
standard abbreviations, are as follows:

mm = millimeter h = hour pe = plain ended

m = meter kg = kilogram FL = flanged

km = kilometer t = ton(1000kg) D/FL= double flanged

m2 = square meter No. = number C/F= centre to face

sum = lump sum P Csum= Prime Costsum DN = Nominal
diameter

ha = hectare Prov sum = Provisional sum ID = Inside diameter

m3 = cubic meter % = percent OD =  Outside
diameter

m3.km = cubic meter- ke = Kkilolitre kW = kilowatt

kilometer

£ = litre MPa = megapascal




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
TENDER No. SCMU 002/2026/2027 |
C2: PRICING DATA

C2.5.

C2.2 PRICING SCHEDULE - BILL OF QUANTITIES
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PAYMENT
ITEM REFERS LIC DESCRIPTION UNIT QUANTITY RATE AMOUNT
SANS
Al SCHEDULE A: PRELIMINARY AND GENERAL
1200 A
8.3 Fixed-Charge and Value-Related ltems
All 8.3.1 Contractual Requirements Sum 1
Al2 8.3.2 Establish facilities on the Site
Al121 8.3.2.3 Facilities for Engineer:
Al.21.1 PSAB 3.2 (a) Furnished offices (1 No.) Sum 1
Al1.2.1.2 (b) Telephone Sum 1
A1.2.1.3 (c) Nameboards (2 No.) Sum 2
Al.2.1.4 (d) Provision of survey equipment Sum 1
Al.2.15 (e) Engineers Equipment Sum 1
Facilities for Contractor for duration of construction except
Al22 -
where otherwise stated
Al.2.2.1 (a) Offices, workshops and storage sheds Sum 1
Al.2.2.2 PS 7.2 (b) Ablution and latrine facilities Sum 1
A1.2.2.3 PS 7.6 (c) Living Accomodation Sum 1
Al.2.2.4 (d) Tools and equipment Sum 1
Al1.2.25 PS71 (e) Water supplies, electric power and communications Sum 1
Al.2.2.6 (f) Dealing with water (Subclause 5.5) Sum 1
Al2.2.7 (9) Access (see 5.8) Sum 1
Al1.2.2.8 (h) Plant Sum 1
SANS
1200 AA
Al3 8.3.3 Other Fixed-Charge Obligations Sum 1
Ald 8.3.4 Removal of Engineer's and Contractor's site establishment Sum 1
on completion
Compliance with Occupational Health & Safety. The sum
Al5 PD shall cover the fixed cost associated with the Contractor's Sum 1
Health & Safety Obligations
Compliance with Environmental Management Obligations.
Al1.6 PE The sum shall cover the fixed cost associated with the Sum 1
Contractor's Environmental Management Obligations
A.17 Allowance for Health and Safety Officer Sum 1
A.18 Compliance with As-Built Requirements Sum 1
A2 8.4 Scheduled Time-Related Items
A21 8.4.1 Contractural Requirements Sum 1
Operation and Maintenance of Facilities on Site, for
A2.2 8.4.2 Duration of Construction, except where otherwise stated for
engineer
A22.1 8421 Facilities for the Engineer:
A2.21.1 (a) Furnished Office Sum 1
A2.2.1.2 (c) Nameboards (2 No.) Sum 2
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c2.7.

TOTAL CARRIED FORWARD

BROUGHT FORWARD

Contractor's responsibility for executing the Expanded

A22.13 Public Works Programme / Plan Sum !
A222 8.4.2.2 Facilities for Contractor:

A2.22.1 (a) Offices, workshops and storage sheds Sum 1
A2.2.2.2 PS 7.2 (b) Ablution and latrine facilities Sum 1
A2.2.2.3 PS 7.6 (c) Living Accomodation Sum 1
A2.2.2.4 (d) Tools and equipment Sum 1
A2.2.25 PS71 (e) Water supplies, electric power and communications Sum 1
A2.2.2.6 (f) Dealing with water (Subclause 5.5) Sum 1
A2.2.2.7 (g) Access (see 5.8) Sum 1
A2.2.2.8 (h) Plant Sum 1
A2.3 8.4.3 Supervision for the Duration of Construction Sum 1
A2.4 8.4.5 Other Time-Related Obligations: Sum 1

Compliance with Occupational Health & Safety. The sum
A25 PD shall cover the fixed cost associated with the Contractor's Sum 1
Health & Safety Obligations

Compliance with Environmental Management Obligations.
A.2.6 PE The sum shall cover the fixed cost associated with the Sum 1
Contractor's Environmental Management Obligations

A2.7 PSA 8.4.6.2 Security Services Costs Month 12
A28 8.3.7 Compliance with As-Built Requirements Sum 1
A3 Sums stated provisionally by Engineer:
Employment of CLO for the duration of the Contract
A3.1 pPs12 (R8000 pm plus R500 pm cellphone allowance) Prov. Sum 1 R 102 000.00 | R 102 000.00
A3.1.1 Overheads, charges & profit on above provisional sum % R 102 000.00
Reimbursement of Project Steering Committee Members
A3.2 for attendance of meetings to the value of R500.00 per Prov. Sum 1 R 48 000.00 | R 48 000.00
meeting.
A3.2.1 Overheads, charges & profit on above provisional sum % R 48 000.00
A3.3 Allow for Civil Engineering student or Young Graduate Prov. Sum 1 R 84 000.00 | R 84 000.00
A3.3.1 Overheads, charges & profit on above provisional sum % R 84 000.00
A3.4 Telephone for Employers Agent & Assistant Prov. Sum 1 R 18 000.00 | R 18 000.00
A3.4.1 Overheads, charges & profit on above provisional sum % R 18 000.00
A35 Allow provisional sum for an Engineering surveyor as Prov. Sum 1 R 90000.00 | R 90 000.00
directed by the Employers Agent
A3.5.1 Overheads, charges & profit on above provisional sum % R 90 000.00
A36 Employer's Agent cost for Environmental Management Prov. Sum 1 R 80000.00 | R 80 000.00

Plan, Method Statement and Contractor Training
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A3.6.1 Overheads charges & profit on above provisional sum % R 80 000.00

TOTAL CARRIED FORWARD

BROUGHT FORWARD

Allow provisional sum for the specialised testing of the
A3.7 works, either material or completed works as instructed by | Prov. Sum 1 R 30000.00 | R 30 000.00
the Employers Agent

A3.7.1 Overheads, charges & profit on above provisional sum % R 30 000.00

A38 'ggfﬁg’:ﬁ;’iﬁﬁﬁ%fgr the accredited training of selected f o o\, 1 R 12000000 [ R 120000.00
A3.8.1 Overheads, charges & profit on above provisional sum % R 120 000.00

A4 8.7 Dayworks (Provisional)

A4l PSA8-5 a) Labour

A4.11 i) Foreman hrs 100

A412 i) Skilled hrs 100

A4.13 iii) Semi-skilled hrs 100

Adl4 iv) Unskilled hrs 100

A42 b) Plant

A4.2.1 i) 6m3 Tip Truck hrs 80

A4.2.2 if) 10m3 Tip Truck hrs 80

A4.2.3 iii) Tractor-Loader-Backhoe hrs 80

A4.2.4 iv) Compactors (Wacker or similar approved) hrs 80

A4.3 c) Materials

A4.3.1 i) Allow for net cost of goods or materials actually used Prov. Sum 1 R 50000.00 | R 50 000.00
A4.3.2 if) Overheads, charges & profit on above provisional sum % R 50 000.00

A5 Temporary Works

A5.1 (a) Verification and protection of existing services Sum 1
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TOTAL OF SCHEDULE A CARRIED FORWARD TO SUMMARY
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excavation and re-inforcement

C2.10.
PAYMENT
ITEM REFERS LIC DESCRIPTION UNIT QUANTITY RATE AMOUNT
SANS .

B1 1200 C SCHEDULE B: SITE CLEARANCE
Water Pipes

B.1.1 8.2.1 LI |Clear and grub for pipeline routes up to a width of 2m. m 14152.6

B.1.2 8.2.2 Remove and grub large trees and tree stumps of girth:

B.1.2.1 LI |a)0.0mto15m No. 22
Remove topsoil along the trench width of pipelines to a

B.1.3 PSC1 LI |depth of 150mm and stockpile differently from other m? 4245.78
excavations at positions to be directed by the Engineer.

B.1.4 8.2.5 Take down existing fences:

B4 PSC3 L Remove and/or secure existing fences that intersect a
trench

B.1.4.1.1 LI | Diamond mesh fencing up to 2m high m 12

B.1.4.2 PSC3 LI |Remove and secure existing fences that adjoin a trench

B.1.4.2.1 LI |Diamond mesh fencing up to 2m high m 13

B.2 MISCELLANEOUS

B21 L Diversion berm, .to detail, across road inclusive of imported m3 16
gravel, compaction and shaping

B.22 PSD 2 L Ungrouted stone pitching, to detail, to from shallow ditch m2 12

8.3.2a) drain at berm outlet
B.2.3 L Construct concrete V-drain, to detail, inclusive of m2 15
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TOTAL OF SCHEDULE B CARRIED FORWARD TO SUMMARY
PAYMENT
ITEM REFERS LIC DESCRIPTION UNIT QUANTITY RATE AMOUNT
SABS
Cl 1200 DB SCHEDULE C: EARTHWORKS
Excavation (Provisional)
Excavate in all materials for trenches backfill, compact, and
ci1 8.3.2(a) dispose of surplus/unsuitable material, for pipes up to
- - 400mm dia for total trench depth: (ref. PSDB1, PSDB2,
PSDB3 and PSDB5)
Cl1l1 LI |0.0mto1.0m m? Rate Only
Cl12 1.0mtol5m m3 2820.8
C.1l13 1.5mto 2.0m m? 17771.5
Cl14 2.0m to 3.0m m3 1220.8
Extra over items C.1.1 for excavation (provisional) in: (ref.
C.1.16 8.3.2(b) PSDB3)
Cl17 Hard Rock Material m3 1100
C.1l18 Boulder excavation, class A m3 Rate Only
Excavate unsuitable material from bottom of trench, incl.
C.119 8.3.2(c) LI |backfill compact and dispose of surplus material within m3 80
freehaul distance of 1 km (ref PSDB4)
Clz2 8.3.3 Excavation ancillaries
c121 8331 () Make up_defluency in backfill material, by importation from m 50
borrow pit selected by Contractor
C.l22 8.3.3.3 LI |Compaction in road reserves (ref. PSDB 3.5)
Compact with material from commercial source to 95% 3
Cc.1.23 Mod AASHTO m 30
C.l24 PSDB1 LI |Backfilling trenches using 13mm washed stone m3 Rate Only
C125 8.3.34 Extra-over. Iltems 8.3.3.1 (c) for overhaul, in excess of mekm 200
freehaul distance of 1 km
C.1l3 8.35 Existing Services that Intersect or Adjoin a Pipe Trench
C.131 (a) Services that intersect a trench a pipe trench
C1l311 i) ESKOM cables No. 4
C.1.3.1.2 LI |iii) Watermains up to 300mm dia No. 3
C.l42 (b) Services that adjoin a trench a pipe trench
Cl421 i) ESKOM cables m 10
Cl422 LI |iii) Watermains up to 300mm dia m 1
SANS
Cc2 1200 DK GABIONS AND PITCHING
c21 8.2.1(a) LI |Surface preparation - cavities filled with excavated material m? 8
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C2.12.
c22 8.2.2 Gabions:
c221 LI |2m x1mx1m boxes m® 5
C.22.2 LI |2m x2m x0,23 m boxes m? 5
TOTAL CARRIED FORWARD
BROUGHT FORWARD
C2.23 8.2.4 LI |Geotexile where ordered m? 20
Cc224 8.2.5 LI |Ordinary stone pitching m? 20
c.23 8.2.5(a) LI |Services that Intersect a Trench:
C.231 Stormwater pipes up to 450 mm dia Ne 1
Telkom and electric cables (underground) (no additional
C.232 payment will be made for overhead telephone lines or Ne 1
poles)

Excavation across gravel roads

Selective excavation in all materials for trenches, backfill
with stabilised 5% cement, compact and dispose of surplus

C3 material for trenches under gravel roads for pipes up to
300mm diameter (only one half of the road is to be opened

at any one time)

C3.1 1.5m-2.0m m? 120

TOTAL OF SCHEDULE C CARRIED FORWARD TO SUMMARY
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ITEM

PAYMENT
REFERS

LIC

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

D.1

D.1.1

D.1.15

D.1.2.1

D.1.2.1.3

D.1.2.1.4

D.1.2.1.5

D.1.2.1.6

D.1.2.1.7

D.1.2.1.8

D.1.2.1.9

D.3

D3.2

SABS
1200L

8.2.1

PSL 3.13.2

8.2.5

LI

SCHEDULE D: MEDIUM-PRESSURE PIPELINES

Supply, bed, lay, disinfect, join and test potable water
pipelines on class C bedding, complete with couplings.
All works inclusive in the rate, except where specific
items are provided. All activites in accordance with
project specifications:

110mm dia. PVC-O Class 12

Steel Pipes as per specification PSL and to SANS
719 Grade 300WA

Take delivery of from UKDM stockpile, inspect, repair (if
necessary) transport to site, lay in appropriate bedding,
generally in 12 metre lengths, welded joint as required,
test, and disinfect Spirally Welded (SAW) steel pipes
manufactured to API 5L X42 with a wall thickness of 10
mm with two component cross linked epoxy coating and
lining in accordance with SANS 1217, mechanically
protected (buried pipelines) by suitable tape wrapping
system for potable water pipelines (subject to change in
accordance with corrosion protection investigation report) -
for Diameters:

600mm NB

Conduct non-destructive integrity testing of the steel pipe
through Holiday Tests

Apply corrosion protection coatings external damaged
sections of the steel pipe to prevent corrosion and extend
service life

Loading, Transportation from UKDM stock pile to
contractor's yard, and Off-Loading of pipes - only pipes that
have been approved after testing and repairs is to be
transported from stock yard

Install sacrificial anodes or cathodic protection systems
where applicable to mitigate corrosion risks

Supply and apply DENSO wrapping on all joints

Provide CCTV camera for internal site inspection before
and after installation for proof that the installed pipe's
integrity is not compromised during handling.

Extra-over item 8.2.1 for the supplying, fixing and
Bedding of Valves as indicated below:

Isolation Valves Complete with Protective Chamber:

Supply and install the following flanged Resilient seal Gate
valves complete with prefabricated valve chamber, PN 16
with non-rising spindle, Clockwise closing, including all

gaskets, bolts, nuts and washers as per detailed drawings.
All valve chambers will be installed by SMME contractors

600mm

Air Valves Complete with Protective Chamber:

Supply and install 50mm PN 16 Air Valve assemblies
complete with prefabricated valve chamber as per detailed
drawings. Rate is inclusive of valve chamber and all
specials required. All valve chambers will be installed by
SMME contractors.

R/Pipe

No

No

No.

4803.5

9849.1

9849.1

2217

1262

7436,8

779

14023.65
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C2.14.
TOTAL CARRIED FORWARD
BROUGHT FORWARD
D3.2.1 LI |50mm
D3.2.2 LI {150mm
Scour Valves Complete with Protective Chamber:
Supply and install PN 16 Scour Valve assemblies complete
with wedge gate valve and prefabricated valve chamber as
D3.3 8.25 per detailed drawings. Rate is inclusive of valve chamber,
scour pipework and headwall to scour pipe. All valve
chambers will be installed by SMME contractors
D3.3.1 80mm
Check / Non Return Valves Complete with Protective
Chamber:
Supply and install Check / Non Return Valve assemblies
complete with preacast chamber as per detailed drawings.
D3.4 8.25 L . .
Rate is inclusive of valve chamber and all specials. All
valve chambers will be installed by SMME contractors
D3.4.1 LI |80mm
D4 Bulk Water Meter Complete with Protective Chamber:
Supply and install Bulk Water Meter assemblies complete
with prefabricated meter chamber as per detailed drawings.
D4.1 825 Note: All valve chambers will be installed by SMME
contractors
D4.1.1 LI [100mm
D4.1.2 LI |200mm
D5 8.2.2 Anchor/thrust blocks and pedestals
D5.1 LI |a) Concrete (15MPa/19)
Tie-Ins/Connecting to existing mains, any type of Tie-ins
D5.2 L. o e
including "hot tapping
D6 Marker Posts
Supply, paint and install precast concrete marker post as
D6.1 LI h :
directed by the Engineer
D7 PSL 8.2.17 QA and QC by Third Party Inspector
D71 Inspection by suitably qualified third party on site before
' installation
D7.1.1 Contractor' Mark-Up on Item 9.101.1
D72 Inspection by suitably qualified third party on site after
’ installation

No. 3
No. 4
No. 9
No. 2
No. 1
No. 1
m® 50
Sum 1
No 70
Prov Sum 1 R 350000.00 | R 350 000.00
% R 350 000.00
Prov Sum 1 R 350000.00 | R 350 000.00
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C2.15.
D7.2.1 Contractor' Mark-Up on Item 9.101.1 % R 350 000.00
TOTAL OF SCHEDULE D CARRIED FORWARD TO SUMMARY
PAYMENT
ITEM REFERS LIC DESCRIPTION UNIT QUANTITY RATE AMOUNT
SANS
E.l 1200 L SCHEDULE E: PIPE FITTINGS AND SPECIALS
8.2.2 ) ) i
PSL 8.2.4 Extra-over 8.2.1 for the Supplying, Laying and Bedding of
PSL 825 Specials complete with Couplings as follows:
E11 8.24 Supply, lay, joint and bed including cutting pipes where
- PSL8.2.6 required for the following:
E.1.1.1 uPVC Pipe Bends (Class 16)
E.1.1.1.3 LI |110mm dia. x 11.25° bends. No. 4
822 Extra-over 8.2.1 for the supplying, laying, and bedding of
- steel specials complete with couplings:
E.1.1.2 Steel Pipe Bends
E.1.1.25 LI |600mm dia. x 11.25° bends. No. 7
E.1.1.2.6 LI |600mm dia. x 22.5° bends. No. 1
E.1.1.2.7 LI |600mm dia. x 45° bends. No. 1
E.1.1.10 End Caps
E.1.1.10.1 LI |110mm Dia. No. 1
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C2.16.
TOTAL OF SCHEDULE E CARRIED FORWARD TO SUMMARY
PAYMENT
ITEM REFERS LIC DESCRIPTION UNIT QUANTITY RATE AMOUNT
F.1 SANS SCHEDULE F: BEDDING (PIPES)
1200 LB

F1.1 8I2_é ifs Provision of Bedding from Trench Excavation

F.1.1.1 8.2.1(a) LI |Selected granular material m? 7543.4

F.1.1.2 8.2.1(b) LI |Selected fill material m3 2537.3

F.1.2 8.2.2.2 Bedding from Borrow Pits

F.1.2.1 8.2.2.2 (a) LI |Selected granular material m? 1064.4

F.1.2.2 8.2.2.2 (b) LI |Selected fill material m3 541.7
Screening / processing of selected fill materials to produce

F.1.2.3 LI |specified size (excluding granular materials from m3 125.1
commercial sources)
Screening / processing of selected fill materials to produce

F.1.2.4 LI |specified size (excluding granular materials from m? 303.1
commercial sources)

F.1.3 8.2.2.3 Imported from commercial source (including haul).

F.1.3.1 8.2.2.3(a) LI |Selected granular material m?3 425
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F.1.3.2 8.2.2.3 (b) LI |Selected fill material m? 120

TOTAL OF SCHEDULE F CARRIED FORWARD TO SUMMARY
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C2.18
PAYMENT
ITEM REFERS LIC DESCRIPTION UNIT QUANTITY RATE AMOUNT
G SCHEDULE G: ROAD CROSSING
SANS
G.1l 1200 LG Road Crossing
8.1.1-A
G.11 8.2.4 Excavation
G111 L Excayate l|n soﬁl and intermediate rnatenal for plpe§ at road m 50
crossing, including removal and disposal of material
G.1.1.2 8.2.5 Extra-over to Item D1.2.1 to excavate in hard rock m? 8
G.1.2 8.2.6 Supply and install pipe sleeve
G.1.2.1 DN 900 Class 100 D Type SC reinforced concrete pipes m 26.84
G.1.3 Miscellaneous
G.13.1 LI | Brick-up ends of DN 900 concrete pipe sleeve N° 2
G132 821 Extra—'overlto Itgm C2.1‘for supply, lay, joint, fix and test the
following pipes in the pipe sleeves
G.1.33 (Installation as shown on Drawing UKDM-STD-405)
G.1.34 110mm dia. PVC-O Class 12 m 25

TOTAL OF SCHEDULE J CARRIED FORWARD TO SUMMARY
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C2.19

SUMMARY OF BILL OF QUANTITIES

SECTION SECTION AMOUNT
L SCHEDULE A: PRELIMINARY AND GENERAL
2 SCHEDULE B: SITE CLEARANCE
3 SCHEDULE C: EARTHWORKS
4 SCHEDULE D: MEDIUM-PRESSURE PIPELINES
> SCHEDULE E: PIPE FITTINGS AND SPECIALS
6 SCHEDULE F: BEDDING (PIPES)
’ SCHEDULE G: RESERVOIRS
8 SCHEDULE H: ROAD CROSSING
9.
SUB-TOTAL A:
10. .
Add Contingency @ 5%
11. Sub Total B
12. Add: VAT @ 15%
13. TOTAL CARRIED TO FORM OF OFFER AND ACCEPTANCE
Signature Date
Position Name of bidder
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C31

C3: SCOPE OF WORK

C3.1: DESCRIPTION OF WORK
C3.2: ENGINEERING

C3.3: PROCUREMENT

C3.4: CONSTRUCTION

C3.5: MANAGEMENT

C3.6: STANDARD SPECIFICATIONS
C3.7: PROJECT SPECIFICATIONS

C3.8 PARTICULAR SPECIFICATIONS
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C3.0: SCOPE OF WORKS

Page N°
C3.1: DESCRIPTION OF WORK ...ttt ettt ettt e e e e i e e e e nineeeeeean C35
C3.2: ENGINEERING ...ttt ettt e e e ek e e e e e bbbt e e e e sanb et e e e e anene e C3.7
C3.3: PROCUREMENT ..ottt e e e e sttt e e e e s e e e e e e bbbt e e e e eabb e e e e e e e nnnneeeean C3.11
C3.4: CONSTRUGCTION ..ttt ettt e e e e e e e e et e e e e e et e e e e aeeaeeaeaeaasannnannene s C3.17
C3.5: MANAGEMENT ...ttt ettt e e s e bbbt e e e e e bbbt e e e e e bbb e e e e e e aabb e e e e e ennsnnneeeeas C3.25
C3.6: STANDARD SPECIFICATIONS ...ttt e e e e e e s C3.44
C3.7: PROJECT SPECIFICATIONS ...ttt ettt e e e e snneeeeas C3.48
C3.8 PARTICULAR SPECIFICATIONS ...ttt et e e e eeaeaeaee e C3.136
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C3.3

TABLE OF CONTENTS Page N°
C3 SCOPE OF WORK ...ttt ettt nr e C3.5
C31 Description 0f the WOTKS ....c.viiiiieii e C35
C3.1.1 Employer’'s Objectives
C3.1.2 OVErVIEW OF the WOTKS ... e e e e e s C35
C3.1.3  EXIEN OF tNE WOTKS ....eoiiiiiiiiiiieiiee sttt s C35
C3.14 Location oOf the WOrKS @nd ACCESS ......ciii ittt e aeee e e e sneeeeee s C3.6
C3.1.5  TeMPOIArY WOTKS ...cciiiiiiiiei e ettt ettt e ettt e e e e ettt e e e et a e e s et te e e e e esaataeeeessnsraeeeesanraes C3.6
C3.1.6 Nature of Ground and Subsoil CONAItIONS ..........eeiiiiiiiie e C3.6
C3.2 [ Lo T g T=T=T T oL PRSP C3.7
C3.2.1 Design Services and ACHVILY MATTiX .......veeeeeiiiiieiee i ee e e et e e s sirrr e e e e eanes C3.8
C3.2.2 EMPIOYEI'S DESIGN ....coiiiiiiiiii ettt e e C3.8
(O3 TG T B - \11/ 1 o USSR PPRR C3.8
C3.2.4  CoNtractor's DESIGN ......cocuuiiiiiiiiiiie ittt C3.9
C3.3 PrOCUFEIMENT ..ottt nree e C3.11
C3.3.1 Preferential procurement ProCEAUIES ........cceiiiiiieeiiie et C3.12
C3.3.2  Enhancing Participation through Labour Intensive Construction ............cccceeevvevreeeeninenn. C3.13
C3.3.3  SUDCONIIACHING ..ecuvteeeiiiieiiiti ettt e e s e s nbe e e sne e e s breenan C3.13
C3.3.4  Umkhanyakude Municipality Code of Conduct applicable to the Procurement of Goods,

Services, Engineering and Construction WOrKS ...........cccoeiiiiiriiiiiiieeesiie e C3.15
C34 (70 0153 { £ U To3 1o ] o PP PRPRP

C3.4.1  Applicable Specifications

C3.4.2 Plant and MALEFIAIS .........cuueeiiiieiii ettt
C3.4.3  Construction Equipment

C3.4.4  EXISUNG SEIVICES . .oeiiiiiiieitiit ettt ettt ettt ettt ettt e e st e e e n e e e abe e e e ate e e e nneee oo
C3.4.5 Site EStabliSNMENT ......ooiii e
C3.4.6 Permits and WAYIBAVES ...........ooiiiiiiiiiie ettt e
C3.4.7  Alterations, Additions, Extensions and Modifications to the Existing Works

C3.4.8  Water for CONSruCtion PUIPOSES ........ueeiiiiiiiiiiiieeiiiiiie et
C3.4.9  Survey Control and Setting out Of the WOrK ..........cccoiiiiiiiiiieec e
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C35.1 Management Of the WOIKS ..........uiiiiiiieiee e e
C3.5.2 Planning & ProgramiMing .........c.eoooeieeiieeeiiie ettt e e
C3.5.3  Sequence Of the WOTKS .........ooiiiiiiee et
C3.5.4  Community LiiSON OFfiCEN .....cciiiiiiiiiiiiiie et
C3.5.5 Methods and PrOCEAUIES .........uuiiiiiiiie ettt e enee e e e e anes
C3.5.6  Quality PIans and CONIOl ........c..uiiiiiiiiiiieeiii ettt
C3.5.7 Management of the ENVIFONMENT ............eeiiiiiiiiiiii e

C3.5.8  Accommodation of Traffic on Public Roads Occupied by the Contractor

C3.5.9 Other CONFACLOrS 0N S .....cciiiiiiiie ettt e e e e s nbbae e e e e anneneeeeeaas
C3.5.10 Accredited SKillS TraiNINg ......oooeiiii it e e e e e re e e e e eeeeas
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C3.5.12 Recording Of WEALNET .........eiiiiiiitiei ettt e e e ebaae e
C3.5.13 Key Personnel ........cccoovveviieiiieiiniieec e

C3.5.14 Management Meetings

C3.5.15 Forms for Correct AMINISTTAtION ..........coiiiiiiiiiiiiie e
C3.5.16  EIECIIrONIC PAYMENLS .....ciiiiiiiiiiee ettt ettt e e e ettt e e e s bee e e e s s ennneeeaens
C3.5.17  Daily RECOIUS ..ottt ettt e s b et se et eabre e
C3.5.18 Bonds and Guarantees

C3.5.19 Payment Certificates .................

(O3S NI == ¢ 1111 TP
C3.5.21 Proof of Compliance With the LAW ..........coouiiiiiiiiiiiic e
C3.5.22 Insurance provided by the EMPIOYET ......coooiiiiiiiaiiiiie e

C3.5.23 Health and Safety .........coiiiiiiiii s C3.39




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS

C3.4

C3.5.24  AIDS AWAIENESS ....oeiiiriiiiiiieiriie ettt ettt ettt sttt e et e e e s sr e e e sbr e e sane e e nreee s C341
C3.6 Standard SPeCIfICAtIONS ...ccuiiiii i C3.42
C3.6. 1 INTOAUCTION ..ottt ettt ettt ettt sb et e san et e st e ene e e s ns C3.43
(02 ST € 1= o 1T - | PSSR C3.43
C3.6.3  Quality MAnAQEMENL ......ccuviiiiei ittt e e e e e e et e e e e s st e e e e e st ae e e e e ensreees C3.43
C3.6.4  Standard SPECIfICALIONS ........ocveeiiiiieiiiie e e C3.44
C3.7 Project SPECIfiCAtIONS ....ocvvi i C3.46
C3.7. 1 PSA: GENEIAI .cviiiiiiiieiitet ettt ettt e C3.48
C3.7.2 PSAB: ENGINEer's OffiCe ........coocuiiiiiiiiiiiie et C3.52
C3.7.3  PSC: SIE CIRATANCE .....c.eeiiiiiiiiieiiiitit ettt ettt et C3.55
C3.7.4  PSD: EAINWOIKS ...c..viiiiieeiiee ettt C3.58
C3.7.5 PSDB: Earthworks (Pip€ TreNChES) .....ccciiiiiiiiii ettt C3.66
C3.7.6  PSDK: Gabions and PitChinNg ..........cccceiuiiiiiiiiiiiieiiiie e C3.73
C3.7.7 PSDM: Earthworks (Roads, SUDGrade) .........ccceeeieeiiiieiiiieciee e C3.76
C3.7.8  PSGA: Concrete (SMall WOIKS) ......cooiiiiiiiiieiiie et C3.79
C3.7.9  PSL: Medium Pressure PIPElINES .......ccuiiiiiiiiiiiieiiie et e C3.84
C3.7.10 PSLB: BedAING (PIPES) «otteteiuiieiiitiieiiiieitieeaitteesstteeesttee st teeeseeeesnbeeestbeesasseessnneeassseeenns C3.121
C3.7.11 PSM: ROAAS (GENETAL ....eiiiieieiiiiieei ettt e e e e e C3.127
C3.7.12  PSMF: BASE ....eeiiiiiiiiiiiiee ittt ettt ettt ettt ettt bt ea ettt C3.128
C3.8 Particular SPECIfiCAIONS ....ooiiiiiiiiic e C3.130
C3.8.1 PVH: Gate RS Butterfly Check AIr VAIVES ........cocccceiiiiiiiii i C3.131
C3.8.2 PWA: Elevated Steel TANK ........ccuviiiiiiiiiiieiie ettt C3.152
C3.8.3  PAA: Dayworks SChEUIE .......cc.eiiiiiiiiiiie et C3.156
C3.8.4  PT: TrAINING oteeeiitiieeitiie ettt ettt se et e et shb et e esbe e e et et e s bb e e e ssbe e e sbneeansneeeannreennes C3.160
(O TR C N ST = o A =Y o Tod oo PR R C3.165
C3.8.6  PE: The Employer’s Pre-Construction Health and Safety Specification ....................... C3.171
C3.8.7 PZ: Employer's Environmental Management Specification for Environmental

Management of CONSIIUCION PrOJECES ........cuuiiiiiiiiiiiiee e e C3.199
C3.8.8 PVC: Fusion-Bonded Medium Density Polyethylene Coating of Steel Pipes ............... C3.228

C3.8.9 PVA: Cement Mortar Lining of Steel PIPES .......cocuuiiiiiiiiiiiiieie e C3.233




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.5

C31

C31

C3.1.1

C3.1.2

C3.1.3

C3.1: DESCRIPTION OF THE WORKS

Description of the Works

Description of the Works
Employer’s Objectives

The Employer is uMkhanyakude District Municipality which is the Water Services Authority (WSA)
and Water Services Provider (WSP) for the Jozini Local Municipality area in which the works are
located.

uMkhanyakude District Municipality intends to implement the Jozini Regional Community Water
Supply Scheme to assure the supply of bulk potable water to communities in the Jozini,
uMhlabuyalingana and Big Five False Bay Local Municipalities with potable water provided from
the Jozini Regional Water Treatment Works, which is presently undergoing testing and
commissioning by others.

This contract is the fourth in a series to provide the initial Phase 1 components of the Jozini
Regional Community Water Supply Scheme, together with a number of connections to the
existing water distribution system east of Jozini to ensure immediate supply improvements in this
area. Construction of the first component, to which the pipeline under this contract will be
connected was completed in July 2025.

Overview of the Works

Bulk conveyance works to be constructed under this project will convey potable water from a 16,5
MI command reservoir to be constructed by others at KwaNdlanzi, to the north of the Phongolo
River, to various existing tanks and consumers East of Jozini.

Work by others includes the construction of the 16,5 Ml command reservoir at KwaNdlanzi, a DN
800 gravity steel pipeline from the command reservoir to the Phongolo River and a DN800
riverbed crossing of the Phongolo River terminating on the south bank for the supply of potable
water to this project.

The works in this contract include laying a 600 mm diameter steel pipeline that will connect to the
existing terminal point constructed under Phase 1A-2, located in Sibongile village. This pipeline
will serve as the primary bulk supply line feeding the proposed 2 ML reinforced concrete reservoir
to be constructed in KwaGedleza.

All the steel pipeline material will be supplied by the Employer from existing nearby pipe yards.

Extent of the Works

The works called for under this contract comprise the following:

* Construction of 9.4 km long gravity main pipeline with a diameter 600mm Hall Longmore
cement-mortar lined steel;

* Rehabilitation of the existing 1 M{ reservoir at Malobeni.

» Construction of a metered inlet and outlet chamber at the receiver recervoir, and complete inlet
works;

* Installation of Scour, Air and Line valves and Marker posts at allocated places;

* Installation of a cathodic protection system for the steel pipeline (to be carried out by a selected
specialist sub-contractor);

* Accredited training to selected personnel.

Supply of steel pipe is not part of this contract. All steel pipes will be supplied by the Employer as
‘free issue’ and must be collected from nearby pipe yards. Special handling will be required due
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to the heavy weight of the pipes in the larger diameters and due to the nature of the specialized
pipe coatings and linings.

The use of specialized pipe handling and pipe laying equipment, such as side booms or
similar approved, shall be mandatory. Detailed requirements for the handling of pipe are
stated in Project Specification PSL and elsewhere in this document.

C3.14 Location of the Works and Access

The works are located in the Jozini Local Municipality. The site is accessible via Jozini by road P444. The
location is indicated on the plan in Section C4.4.

C3.1.5 Temporary Works

The Contractor is responsible to design and provide all temporary works required for this Contract.
Temporary works shall include those works required to provide and maintain suitable access to and within
the pipe yards from which pipe is to be drawn and the control of vegetation in terms of this specification.
The Contractor shall be responsible to obtain the use of suitable land for the site camp and to pay all
rentals due and fulfil the requirements of the landowner and others connected thereto. The Contractor
shall be responsible to establish, maintain and secure his/her site office, workshop, storage facilities for
pipes, plant, equipment, fittings, fuel, lubricants and all other materials required in the performance of this
contract, together with all items of the requirements of the contract as described in C3 of this document.

C3.1.6 Nature of Ground and Subsoil Conditions

A geotechnical investigation of ground and subsoil conditions for a related proposed
pipeline route (Jozini to Mbazwana) was carried out by 4Dimensions Engineering (Pty) Ltd
in June 2025 for the Employer. In general;
e The findings confirmed that the site is generally suitable for construction, with
soils comprising mainly silty and clayey sands of low to medium expansiveness.
¢ No signs of groundwater seepage or ground instability were observed.
e Excavations are expected to be manageable using soft to intermediate methods.
e The soils demonstrated an average safe bearing capacity of 128 kPa at 1.0 m
depth, exceeding the 100 kPa minimum required for the reinforced concrete
reservoir.
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C3.2 Engineering

C3.2.1 Design Services and Activity Matrix

Description
Works designed by
Design of Alternatives proposed (if any)
Temporary works
Preparation of As-Built Drawings

C3.2.2 Employer’s Design

The Employer will issue tender and construction drawings. Drawings issued to tenders as part of the
tender documents must be regarded as provisional and preliminary for the Tenderer’s benefit to generally
assess the scope of work. The drawings are issued as a separate volume (Volume 2) to this document

and form part of the tender.

C3.2.3 Drawings

The drawings issued to tenderers as part of the tender documents must be regarded as provisional and
preliminary for the tenderer's benefit to generally assess the scope of work. The drawings are issued

separately to this document.

At commencement of the contract, the Employer’s Agent will deliver to the Contractor three copies of the
construction drawings and any instructions required for the commencement of the works. From time to
time thereafter during the progress of the works, the Employer/ Employer's Agent may issue further
drawings or revisions for construction purposes as may be necessary for construction, completion and
defects correction of the works. The work shall be carried out in accordance with the latest available
revision of the drawings approved for construction.

Responsible Party
Employer
Contractor
Contractor
Employer

The following drawings are applicable to the Contract and are bound separately:

Drawing N° Drawing Title
Water
Overall Scheme Layout Plan UKDM-GL-100
Project Schematic UKDM-SL-103
Structural: Water Pipe Bridge
Water Pipe Bridge Layout UKDM-PB-301
Water Pipe Bridge Details - 1 of 2 UKDM-PB-302
Water Pipe Bridge Details - 2 of 2 UKDM-PB-303

Standard Details

Contract Nameboard

UKDM-STD-401

Pipe Trench and Cross Berm Detail

UKDM-STD-402

Typical Thrust Block Detail

UKDM-STD-403

Pipe Route Marker

UKDM-STD-404

Road Crossing Detail

UKDM-STD-405

Typical Chamber Detail

UKDM-STD-406

Typical Chamber Detail (Large Diameter Pipes)

UKDM-STD-407

Typical Chamber Fittings Detall

UKDM-STD-408
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C3.24.1

C3.24.2

C3.24.3

C3.9
Drawing N° Drawing Title
Rectangular Manhole Cover and Frame Detail UKDM-STD-409
Typical Valve Detail UKDM-STD-410
Typical Outlet Headwall Detall UKDM-STD-411
Typical Meter Detalil UKDM-STD-412
Standard Tapstand Detalil UKDM-STD-413
Typical Domestic Water Connections UKDM-STD-414
Typical Fencing Detail UKDM-STD-415

The Contractor will be required to mark up one complete set of prints of the construction
drawings with all relevant as-built information and to submit these to the Employer’s Agent
Representative prior to issue of the Certificate of Practical Completion.

Contractor’s Design

The Contractor’s responsibility for design and documentation includes, but is not necessarily limited to,
the descriptions below (C3.2.4.1 and following):

Design of Alternatives

Alternatives shall not be acceptable at Tendering stage. Should the Contractor, following appointment,
propose any alternative to the Employer’'s design, such proposal shall only be deemed valid if it is
accompanied by adequate and suitable sketches or drawings detailing the extent of the alternative and the
component, sufficient to establish the means of execution the work, applicable fabrication drawings, etc.
and provided that such submission is also accompanied by Method Statements, and specifications where
appropriate, detailing how the Contractor proposes to go about the work from the ordering of materials,
organizing of plant, steps in executing the alternative proposal, together with proposed list of personnel
involved, tools, health and safety measures and measures for environmental compliance.

Such alternative shall be provided adequately in advance of the proposed work to allow for sufficient
consideration and consultation and shall be subject to the approval of the Employer’s
Agent

Design of Temporary Works

The Contractor will be responsible for the design of all temporary works and all construction methods,
including those for the tie-ins and interconnecting works and all shoring and lateral support that may be
required for trenching. The Contractor will also be responsible for the preparation of method statements
as required and for preparing designs for the removal, relocation and/or reconstruction of certain existing
facilities on privately owned properties that will be affected by the construction of the new pipeline.

The Contractor shall be responsible for the layout of his site camp and fabrication areas, construction and
other working areas, management of the pipe yards and all temporary works, including construction
access, culverts and drainage. The Contractor shall also be responsible for providing and maintaining
suitable access to and within the pipe yards designated for the collection of ‘free issue’ pipe together with
the fencing and control of vegetation of the pipe yards.

The Contractor is referred to the Employer’'s Environmental Specification and Environmental Management
Programme (EMPr) in regard to all aspects of the temporary works.
Other Documentation Required from Contractor

Construction Dossier
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The Contractor shall be responsible to produce a Construction Dossier for the entire pipe
laying. The Construction Dossier shall track the entire process of pipe handling, testing,
repairs, laying and welding through to completion and commissioning of the works and
shall incorporate and integrate the construction records with the Independent Inspection
Reports from the pipe supply contracts as provided by the Employer's Agent.

Operation and Maintenance Manual

The Contractor shall be responsible to produce the Operations & Maintenance (O & M)
Manual for the Works. The O & M manual shall document all requirements for correct
operation and maintenance of the works. Two draft copies of the O & M Manual shall be
issued to the Employer’s Agent prior to commissioning of the Works. Before the Certificate
of Practical Completion is issued (after the successful completion of the Trial Operational
Period) four final copies of the final approved version of the O & M Manual shall be issued
to the Employer’s Agent.

Binders with hard plastic covers and four-ring spring clip holders shall be used. Binders
shall not be over-filled to allow use without damage to the contents. A spare binder shall
be provided for every three used, marked with the contract information. At least one set
shall contain original copies.

The manual shall be of a standard acceptable to the Employer’s Agent. Title labels which
include contract number, title, location, Contractor's name as well as the equipment or
fittings used together with volume number and contents shall be fixed on the front as well
as the spine of the binders.

Manuals shall be in English only, with sections of equipment arranged by labelled dividing
separator sheets. Where standard literature is obtained from suppliers or manufacturers,
this shall be neatly photocopied in A4 size, with the applicable sections clearly marked,
omitting duplicate sections in languages other than English.

Comprehensive indexes shall be included, with separate sections (with their own index) where
required, as follows:
. Record (as-built) drawings referenced to the drawings list in C3.2.3.
. Fittings and equipment supplied « A comprehensive schedule of routine
maintenance for the works.
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C3.3 Procurement
C3.3.1 Preferential procurement procedures
C3.3.1.1 Requirements

The uMkhanyakude District Municipality wishes to empower the Local Emerging Sub-
Contractors residing within the project area. It shall therefore be mandatory to sub-contract
a minimum of 30% of the contract value to approved local disadvantaged companies with
a registered address within the uMkhanyakude District. The conditions associated with
the granting of preferences, if any, and the sanctions relating to a breach of preferencing
conditions are contained in the Tender Data.

Although the Contractor is at liberty to propose other items of work for subcontracting the
Employer has designated the following items from the contract as mandatory sub-
contracting items reserved for Local Emerging Sub-Contractors:

1. Supply and construct pre-cast concrete valve chambers;
Supply and install pipeline and valve marker posts;
Rehabilitation of roads disturbed by trenching;

Supply of bedding material;

a s N

Supply and erect fencing.

The administration of the mandatory sub-contract work is detailed in this Section C3.3.
C3.3.1.2 Resource standard pertaining to targeted procurement

The Employer has determined that 100% of the Contractor's unskilled labour force shall be made up from
the Local Municipality area. Local labour employed on the contract shall be paid in accordance with the
local labour rate and all statutory conditions of employment shall be met including registration with the
Unemployment Insurance Fund.

C3.3.1.3 Contracts of Employment

All employees of the Contractor shall be issued with a written contract of employment which shall be signed
by the Contractor and the employee. The contracts shall be in isiZulu and in English.

Contracts of employment shall incorporate, inter alias, the following:
. personal particulars;

. job title and job description;

. employment period, including any probation period, which probation period shall not exceed 13
weeks;

. hours of work, statutory holidays, vacation, sick leave;

. remuneration, including wage rates for overtime, and any monetary allowances and deductions
applicable to any probationary period and the time after its satisfactory completion;

. method of payment;
. medical and any other social benefits;

. conditions precedent to termination of employment;

Contracts of employment shall be accompanied by a written statement of company
procedures covering such matters as training, promotion and redundancy policies,
procedures for dealing with grievances, disciplinary procedures, protective clothing and
occupational safety, and the like.
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C3.3.1.4

C3.3.2

C3.3.3

C3.3.3.1

Induction Programme

Before starting training or regular working, all employees shall attend an induction programme at which,
inter alia, methods of working, site safety procedures, environmental policies, and the employees' role in
relation to them shall be addressed. The employees shall be given an introduction to the Contractor's
general industrial relations policy and procedures, covering such subjects as selection for promotion and
redundancy, any bonus schemes, procedures for dealing with grievances, disciplinary procedures, and the
like. The Contractor shall be responsible for compiling, organising and executing this induction programme.

In-task Training

In-task training of the workforce is a general responsibility of the Contractor to ensure that his workforce is
sufficiently skilled, Health and Safety aware and environmentally compliant as per the Employer’'s
Environmental Specification. The Contractor shall provide in-task training of local labour during the
construction of the works and at this own cost. In-task training shall consist of training and guidance of
team leaders, assistants, and labour in those construction activities where the labour is engaged. The in-
task training shall cover all training and guidance required to ensure that the leaders and labour are able
to carry out the project tasks in accordance with the requirements of the project specification.

All personnel involved in construction shall also be trained in the Employer’s Environmental
Management System. The in-task training shall be carried out by the Contractor's own key and skilled
personnel or by a mentor appointed for the purpose and approved by the Employer.

Enhancing Participation through Labour Intensive Construction

It is the intention of the Employer to enhance local employment as far as possible. Certain tasks may be
suitable for use of labour intensive methods. The Contractor shall plan his works in general to make
maximum use of labour intensive methods in addition to the use of plant where appropriate.

The tasks that may be suitable for use of labour intensive methods are:

. Pipeline trench excavation in soft material for trench depths not exceeding 1,5m depth;

. Placement of bedding cradle and bedding blanket;

. Backfilling of pipe trenches

. Construction of Gravelled access roads

Within four weeks of commencement the Contractor shall present a plan for utilization of labour indicating

the sectors of work where labour intensive construction is proposed, the estimated labour complement and
programme. This plan will be for discussion with the CLO and Employer.

Machine excavation shall be used where the classification of excavation is ‘intermediate’ or ‘hard’ and for
excavation of pipe trenches beyond 1,5m in depth. Machine excavation may also be used where the
community reports that the work is too hard for manual labour. The CLO will be the liaison person in this
respect.

Subcontracting

This sub-section covers the subcontracting of specialist work at the Contractor’s choice, mandatory sub-
contracting to local SMMEs and the use of selected sub-contractors identified by the Employer.

Subcontracting at Contractor’s choice

Subcontracting of specialised portions of the work is permitted in principle up to a
maximum of twenty five percent (25%) in total of the approved contract value. Should the
Tenderer wish to employ Sub-Contractors of his own choice for part of the works, this is
to be clearly indicated in Schedule T of the Returnable Schedules, showing the full names
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C3.3.3.2

C3.3.3.3

C3.3.33.1

and addresses of all proposed Sub-Contractors for which approval of the Employer’'s
Agent is sought and stating the section of the works that each will be handling.
Subsequent to contract award the written approval of the Employer shall be required prior
to the engagement of any sub-contractor not proposed in the tender and accepted by the
Employer. The appointment of subcontractors shall only be formalised on the basis of the
presentation of a suitable and compliant sub-contracting agreement in the CIDB format or
other acceptable format.

Mandatory Subcontracting — SMMEs

Mandatory sub-contracting to local SMME’s also applies under this contract (refer C3.3.1.1). The process
of mandatory sub-contract work shall be as follows:

1. The Contractor shall indicate on his programme at what stage the sub-contractors will be required for
the various work items

2. The Employer’s ISD Consultant shall identify eligible candidates as Local Emerging SubContractors
and present these to the Contractor ahead of the deadline for appointing the subcontractors.

3. The Contractor shall select from the identified Local Emerging Sub-Contractors.

An item has been included in Section 1 (Preliminary and General) of the Bills of Quantities to enable
tenderers to price for their costs associated with the use of local disadvantaged SMMEs, namely, the
identification, selection, invitation of quotations, negotiations, award of a sub contract(s) and then the
training and assisting and supervising of the SMME(s). It is specifically noted that the Employer’s
requirement for SMMEs to be engaged will not in any way relieve the main Contractor of any of his
obligations in terms of the Contract.

In the event that the Employer’s ISD Consultant fails to identify sufficient available candidates as Local
Emerging Sub-Contractors ahead of the deadline for the employment of such subcontractors, as shown
on the Contractor’s approved programme, the Contractor shall be released from the obligation of
mandatory subcontract work and shall be free to appoint a sub-contractor of his own choice or to undertake
the work directly using own resources.

Selected Subcontractors

This sub-section covers specialist work for which the Employer retains the right to identify the specialised
service provider to be used. The areas of work to which this may apply are described below.

Cathodic Protection (CP) Installation

Details and a design of the cathodic protection installations that are to be carried out under this Contract
will be prescribed by a ‘Selected Sub-contractor’ to the Contractor. A Provisional Sum has been included
in the Bill of Quantities to cover the cost of the work to be carried out by the selected sub-contractor. The
Contractor shall be responsible for co-ordination with the subcontractor in the timely completion of these
installations.

As some of the CP design can only be carried out as field measurements are taken during
the construction phase under this Contract, it is not possible to provide complete details in
this document of the CP installations that will be required. The following data serves to
indicate the nature of the scope of work that the ‘selected sub-contractor’ will be required
to carry out in coordination with the Contractor.

Temporary CP:

To prevent corrosion damage to steel pipe prior to the installation of a permanent CP
system a method of temporary protection may be specified. This may comprise sacrificial
anodes to be connected to the pipes or an electrical method of protection, both methods
involving a continuity connection to the pipe.

Cross Bonding:
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Cross bonds may be installed between the pipeline and other pipelines and/or structures. Cross
bonds usually comprise copper wires/cables welded at each end to the steel pipelines.
Continuity Bonding:

As it is essential to ensure that there is electrical continuity along the full length of the
pipeline as it is being installed, electrical continuity bonds will be have to be installed as
the pipeline construction progresses. Electrical continuity bonds usually comprise copper
wires/cables welded at each end to the steel pipelines at flanged and flexible coupled
joints and also at flanges at air valve and scour valve installations. They are also required
across insulating flanges and flow metering installations.

All work relating to permanent continuity bonding will be carried out by the “CP Selected
SubContractor”. All work associated with any temporary continuity bonding required to
ensure that no section of pipeline is laid such that it is discontinuous from the main pipeline
shall be carried out by the Contractor at no cost to the Employer. Temporary electrical
continuity bonds shall comprise two parallel 120 square mm PVC coated stranded copper
cables with ends securely clamped onto the ends of the steel pipes.

Monitoring Stations:

Monitoring stations are used for the ongoing testing of CP protection levels from an above
ground point on the pipeline and may be required under this contract. These monitoring
stations are usually small galvanized steel boxes placed within the pipeline servitude at
regular intervals (normally 500 m apart), and have within them copper wire or cable
connection to the pipeline and a stationary reference cell and a metal coupon.

Test Points:

Test points will be required and usually comprise stainless steel threaded rods installed
into the concrete walls of a valve chambers at regular intervals along the pipeline route.
Each rod is usually located above the external ground level of the chamber to allow CP
personnel to do spot checks on the pipe’s protection levels without having to open the
valve chambers.

Transformer Rectifier Units (TRU):

Transformer rectifier units may be required and are used to generate DC power supplies
to afford protection to the pipelines. These require an AC power supply from Eskom, an
attachment to the pipeline, an appropriately sized ground bed, and a stationary reference
electrode.

C3.3.3.3.2 Environmental Rehabilitation by Selected Sub-Contractor

Whilst the Contractor will be required to carry out rehabilitation works as described and/or
specified elsewhere in the document and/or to reinstate all areas affected by the works to
conditions no worse than they were prior to the commencement of construction, the
Contractor will be required to appoint a specialist environmental rehabilitation sub-
contractor to carry out rehabilitation works at specific locations as described in the
Environmental Management Plan to be drawn up as a product of the Environmental Basic
Assessment to be undertaken.

A Provisional Sum has been included in the Bill of Quantities to cover the cost of the work to be
carried out by the selected sub- contractor.

C3.3.3.3.3 Telemetry

A Provisional Sum has been included in the Bill of Quantities to cover the cost of the work to be carried out
by the selected sub- contractor.

C3.34 uMkhanyakude Municipality Code of Conduct applicable to the Procurement of Goods, Services,
Engineering and Construction Works
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The Contractor shall undertake the contract in accordance with the uMkhanyakude Municipality
Code of Conduct applicable to the Procurement of Goods, Services, Engineering and
Construction

Works. The Contractor shall make his/her own arrangements at own cost to obtain a copy of the
Code of Conduct.
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C3.4: CONSTRUCTION
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C3.4.1.2

C3.4.1.3

C3.4.1.4

C3.4.2

Construction
Applicable Specifications

Standard Specifications

The standard specifications on which this contract is based are the South African Bureau of Standards
Standardised Specifications for Civil Engineering Construction SABS 1200 as listed in C3.6 of the Scope
of Work. The various SANS specifications referred to in this document are listed in C3.6 and the Contractor
is advised to obtain them from Standards South Africa (a division of SABS) in Pretoria.

The standardised specifications (SABS 1200) must be read in conjunction with the new SANS 1921 family
of standards. In case of any discrepancy or conflict between the two, the SABS 1200 specification shall
take precedence and shall govern.

Refer also to the Preface on interim situation until full suite of SANS 2001 Series of Specifications is
available, on the first page of the Project Specification.

The term “project specifications” appearing in any of the SABS 1200 standardised specifications is deemed
to be equivalent to the term “scope of work” in SANS Specifications.

The variations and additions to the standard specifications are prefixed PS and take precedence over the
SABS Standardised Specification.

Where a particular specification is in conflict with either the variations and additions to standardized

specifications or the SABS Standardised Specifications, the particular specifications shall take
precedence.

Applicable national and international standards

Wherever possible items and materials for construction of the works shall comply with the relevant South
African Bureau of Standards Specifications and with the British Standards where these are applicable in
the absence of local standards.

The Contractor, when using materials conforming to a Standard Specification shall if called upon furnish
the Employer’s Agent with certificates of tests showing that the materials do so conform.

Particular / generic specifications

The particular specifications are included as C3.8 and take precedence over the Standard Specifications,
but not over the Project Specifications.

Certification by Recognised Bodies

Wherever not specified otherwise, items and materials for construction of the works shall comply with the
relevant South African Bureau of Standards Specifications and with the British Standards where these are
applicable in the absence of local standards.

The Contractor, when using materials conforming to a Standard Specification shall if called upon furnish
the Employer’s Agent with certificates of tests showing that the materials do so conform.

Plant and Materials

Steel pipe in the three diameters required for the majority of the contract will be supplied
by the Employer. This refers to DN600 plain ended pipe for butt welding and DN200 belled
end pipe for fillet welding. All of this pipe stock is CML lined and generally FBMDPE
coated, with a smaller quantity being three layer PE. This material will be drawn from
existing stock in pipe yards in the locations indicated. The Contractor shall be responsible
for the locating, inspection, uplifting and transport to site of the pipes to be used under the
contract and shall point out any defects to the Employer's Agent Representative. Pipes
found to be defective will be replaced or repaired at the discretion of the Employer.
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Any defects found prior to handling of pipes by the Contractor shall be pointed out to the
Employer's Agent. Should the Employer exercise the option of repairing the defect, this
will be done at the Employer’s expense. A provisional sum in the Preliminary & General
section of the Bill of Quantities exists for this purpose. Once the Contractor has uplifted
the pipe the responsibility for quality of the pipe, including its coating and lining, shall
become that of the Contractor.

Plant and materials that are to form part of the permanent works shall be required to conform to the
specifications herein. Prior to acceptance of materials on the site the Contractor shall therefore submit for
prior approval details of the proposed product and manufacturer, including brochures and technical
information, and including typical quality test routines and validation certificates. Rejection and
replacement of materials due to lack of prior approvals shall be at the contractor's expense. Delay in
ordering due to late submission of information to the Employer’'s Agent shall be deemed to be a delay at
the Contractor’ own responsibility.

Certain materials are subject to inspection at the site of the manufacturer's works by an Independent
Inspection Authority appointed by the Employer’'s Agent. The Contractor shall be responsible to arrange
the timely attendance of the inspection authority. Acceptance of materials on site shall be subject to
Employer's Agent approval and will generally not be granted in the absence of inadequate or missing
Quality Assurance information and Material Data Sheets.

The storage of plant and materials on site is at the Contractor’s responsibility. The Contractor shall take
adequate precautions to safeguard the plant and equipment and shall be liable to remedy any defects or
replace any plant and equipment damaged in the course of transport, handling and storage and in the
process of incorporation in the works and testing up to the point of acceptance of the works by the
Employer.

Construction equipment

No construction equipment will be supplied by the Employer under this Contract. All construction equipment
required for the completion of the works shall be provided by the Contractor.

Equipment to be used on site shall be well maintained and, if road going, in possession of valid roadworthy
certificates. Leaking of fuel or lubricant, or excessive or objectionable noise or exhaust emissions, shall
be adequate grounds for instruction to remove the plant from the site, which removal shall be done within
24 hours.

The Contractor shall be responsible for determining the load clearance limits existing at the time and
ensuring that his construction equipment does not exceed such limits. Before moving any heavy
construction traffic onto highways, roads and bridges, the Contractor shall make suitable arrangements
with the appropriate government authorities and obtain their approval for the passage of such traffic.

The Contractor shall not travel tracked vehicles or plant on any bituminous sealed road surface. Only
rubber tyre vehicles conforming to applicable load restrictions will be permitted to use bituminous sealed
roads.

The Contractor shall take note of the work activities that are subject to mandatory Labour Intensive
Construction Methods and shall make adequate allowance for hand tools and PPE sufficient to complete
these work activities according to programme.

Existing Services
Known services

All known services will be shown to the Contractor. The Contractor will be required to
contact all service owners and ascertain the location and status of all services irrespective
of whether they are shown to him/her or not. The Contractor is responsible to confirm with
the Employer's Agent Representative the location of services prior to commencing
excavations.
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Treatment of Existing Services

The Contractor shall inform the Employer's Agent of all services affected or permanently affected by the
works and services shall not be exposed, re-routed or modified and without the written approval of the
service owner. Existing services shall be protected as required, including re-routing of traffic, hand
excavation in the vicinity of buried services and strutting or otherwise supporting services that cross
trenches or excavations.

Use of Detection Equipment

Where the presence of underground cables is suspected the Contractor shall use such methods as
necessary, including cable or metal detectors, to prevent unnecessary damage and consequent delay and
cost of repair.

Damage to services

The Contractor will be held responsible for any damage to known existing services caused by or arising
out of his operations and any damage shall be made good at his own expense. Damage to unknown
services shall be repaired as soon as possible and liability shall be determined on site when such damage
should occur.

Site Establishment

Services and Facilities Provided by the Employer

Contractor’s Site Camp & Depot (Read with SANS 1921 - 1: 2004 clause 4.14)

The Employer will not provide sites for the Contractor’s establishment but will indicate the possible site(s)
for the Contractor’s site camp and fabrication area. It shall be the Contractor’s responsibility to obtain
permission for the use of the land and to negotiate the terms of use with the owner(s).

The Contractor will be drawing pipe stock from pipe yards in the vicinity of the site. The location of these
sites is shown in the Locality Plan. If indicated by the Employer the Contractor shall be required to provide
access to and co-ordinate with other Contractors drawing pipe stock from the same pipe yards for other
projects for the same Employer.

No housing is available for the Contractor's employees and the Contractor shall make his/her own
arrangements to house his/her employees and to provide all necessary transport arrangements.
No informal housing or accommodation on the site will be allowed.

Water Supply

uMkhanyakude District Municipality is the Water Supply Authority in the area and is the owner of the existing
bulk water infrastructure and the (somewhat limited) water distribution networks.

The Contractor shall make his own arrangements with the Employer for a temporary
metered connection for construction purposes and for the conveying of the water to the
point(s) required. The Contractor will be required to pay all connection fees and the cost
of all water drawn from the Employer’s water supply system at the ruling tariffs in force at
the time and his tender will be held to include for all such requirements throughout the
duration of the Contract.

Water for scouring, filling, testing and disinfecting the pipelines laid under this Contract,
and for filling and disinfection of the elevated tank shall be treated water and will be made
available by the Employer at the new Regional water treatment works site situated north
of the Phongolo River.

The Employer will provide to the Contractor, at no cost, a quantity of water equivalent to
three times the aggregate volume of the pipelines and tank (refer Clause PSL 7.3). All
water drawn from the Employer’s system, in excess of the “free issue” volume will be
charged at the Employer’s bulk rate per kilolitre that is charged to their bulk consumers.
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Tenderers are to note that an allowance should be made for the purchase of additional
water for scouring of the pipeline.

The Contractor will be required to supply, install, operate and maintain at his cost, such
temporary conveyance systems, pipework, pumping, and storage facilities as may be
necessary to ensure sufficient supplies of water are available at all times throughout the
works area and for the orderly control of supply and disposal of used water.

Electricity

The Contractor shall make his own arrangements concerning the supply of power. Referto C3.4.5.2.7.

Facilities provided by the Contractor

Site Establishment

Possible sites for establishment will be indicated at the pre-tender site visit. The Contractor shall determine
his space requirements and shall be responsible to negotiate permission and terms of use of the site(s) in
agreement with the respective land owner(s). The Contractor must not cut down or damage any trees nor
make any excavation without the written permission of the Employer’s Agent and will be required to restore
the site to its original condition on completion of the works.

The Contractor shall provide and maintain at his own cost all sheds and housing necessary for the
convenience of his workmen and for the accommodation and proper protection of his erection or other
equipment from damage or loss. These are to be erected only on sites which shall have been approved
by the Employer’'s Agent and they shall be removed as soon as they are no longer required for the works;
and the site thereof restored to its original condition and the ground left clean and sanitary.

The Contractor shall provide the necessary ablution facilities at his camp site and the site of the works for
the use of his employees. Separate toilet facilities shall be available for the sole use of the Employer’s
Agent or his representative(s). Buildings and fencing are to be neat and presentable and the surrounding
areas must at all times be kept in a neat, clean and orderly condition. All buildings and latrines shall be in
accordance with the Local and National Health Regulations and shall be kept in a clean, sanitary condition.

The Contractor shall provide security watchmen adequate to safeguard the works, plant, personnel and
materials for the contract as he deems fit at no extra cost for the Employer. The Contractor must ensure
that all his employees as well as the employees of his subcontractors are able to identify themselves as
members of the construction team.

The Contractor shall pay special attention to the management and disposal of all water on site from
whatever source. Itis essential that all completed works or parts thereof are kept dry and properly drained.
Claims for delay and for repair of damage caused to the works as a result of the Contractor’s failure to
properly manage rain and surface water, will not be considered.

The Contractor shall dispose of solid waste by burying at approved site(s). Buried waste shall be covered
up on a daily basis and the Contractor shall rehabilitate the site prior to practical completion. The
Contractor shall dispose and cover up all surplus and unsuitable material in legal spoil areas of his own
choice. He shall be responsible for all arrangements necessary to obtain access to such spoil sites.

The Contractor’s Establishment shall not be considered as being complete until such time as the facilities
to be provided for the Employer’s Agent are fully in place. (Refer PSAA & PSAB)

Equipment for Determination of Labour-Intensive Excavation (Read with SANS 1921 - 5: 2004)

The Contractor shall provide and maintain in good condition a Dynamic Cone
Penetrometer (DCP) and all associated equipment for the determination of areas for
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Labour-Intensive excavation methods as per PSDB5.4 and for the classification of
excavated materials as per Annex B of SANS1921 Part 5.

Accommodation of Employees (Read with SANS 1921 - 1: 2004 clause 4.14.)

No housing is available for the Contractor's employees and the Contractor shall make his/her own
arrangements to house his/her employees and to transport them to site.

No informal housing or accommodation on the site will be allowed.

Management of Pipe Yards The steel pipe stock will be supplied by the Employer on ‘free issue’ basis from
four existing pipe yards in the vicinity of the work area. The location of the pipe yards is shown in the
Locality Plan. The Contractor shall be responsible for inspecting and uplifting the pipes for transport to the
work site. Pipes indicated as defective shall be marked up at the point of defect and left for repair by the
Employer. Once the pipe has been uplifted for transport the pipe becomes the responsibility of the
Contractor and the remedying of any subsequent damage shall be for the Contractor’s account.

The Contractor shall be responsible for the maintenance of the pipe yards and the access to each pipe
yard, to the degree adequate to the Contractor’s requirements for safe handling and transport of the pipes.
This shall include access onto and around the site, drainage and control of vegetation and maintenance of
perimeter fencing and firebreaks.

To lessen the risk of fire damage the whole site should be cleared and kept clear of bushes and shrubs,
subject to the Environmental Specification and Environmental Management Plan. The grass on the whole
site is to be cut to a height of no more than 25 mm and maintained at a height not exceeding 50 mm.

When steel pipes are moved for any reason steel pipes must be stored off the ground and secured from
rolling using suitable dunnage, such as sandbags. The steel pipes may not be stacked. An average space
of 400 mm should be allowed between parallel pipes, the end to end gap between pipe stacks should be
5 m and the gap between pipes and the perimeter fence should be at least 6 m which includes the 5 m
wide firebreak.

Storage and laboratory facilities

No storage facilities will be available or provided by the Employer. The Contractor is responsible to make
suitable arrangements to deliver materials as and when required for erection purposes and when called
for by the Employer's Agent, whether such call be issued on or after the delivery date offered by the
Tenderer.

Water

With the exception of the Jozini Town WTW there is presently no potable water supply in
the immediate project area. The Contractor shall make his own arrangements for the
supply of potable water for human consumption by the workforce, for pressure testing and
disinfecting of pipelines, for water-tightness testing and disinfection of the elevated tank
and for other constructional uses. Refer to sub-section C3.4.5.1.2 ‘Water Supply’.

Where the Contractor wishes to make use of potable water supply (Jozini Town WTW) the
Contractor’s responsibility shall include to provide a suitable connection, if so approved,
including a suitable flow meter. This connection shall be capped or removed to the
satisfaction of the Employer’s Agent upon completion of the construction works. All costs
in regard to supply of water shall be deemed to be included in the rates for the
establishment and dis-establishment of the site facilities. The Contractor will be required
to supply, install, operate and maintain at his cost, such temporary pipework and storage
facilities as may be necessary to ensure sufficient supply.
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The Contractor will also be required to pay all connection fees and for the cost of all water
drawn from the water supply authority’s system at the ruling tariffs and his tender will be
held to include for all such requirements throughout the duration of the Contract.

Water for human consumption shall be required to conform to SABS 241 for potable water.
The Contractor shall be responsible for his arrangements for supply and treatment of water
to required quality standards and to demonstrate the acceptable quality of the water by
means of an analysis certificate from an accredited laboratory.

C3.45.2.7  Electricity

The Contractor shall make his own arrangements concerning the supply of power. The
Contractor will be required to pay all the requisite connection and consumption charges
for whatever temporary power supplies he may require for his use on the site. No direct
payment will be made for the provision of power. The cost thereof shall be deemed to be
included in the rates and amounts tendered for the various items of work for which this
service is required, or in the Contractor's preliminary and general items as the case may
be.

C3.45.2.8 Telecommunication services

The Contractor is to provide his own telephone facilities on site. No telephone will be
required for the use of the Employer's Agent or his representative. An item has been
included in the Bill of Quantities to cover the costs of the Employer's Agent Representative
cellular phone calls for the duration of the Contract.

C3.4.5.29  Vehicles and equipment
No vehicles will be required for use by the Employer or his Representative.
C3.4.6 Permits and way leaves

The Employer will obtain the necessary approvals and the Contractor will be required to comply
with the authorities and landowners’ / occupiers’ requirements at all times.

The Contractor will be required to take cognisance of, and comply with, the general
wayleave and ‘permission to occupy’ requirements of the authorities and land owners /
occupiers during the construction of the works. Specific wayleave requirements are listed
immediately following this section.

The Contractor will be required to confirm that permission has been granted and that the
occupiers and all affected parties have been informed of the Contractor’s intentions before
commencing work on each property.

C3.4.6.1 Eskom’s Wayleave Conditions
Eskom has prescribed the following conditions:
“No excavation may be carried out within a 10m radius of the foot of any Eskom structure
measured from the inner edge of trench. Where civil work is done outside of this radius

the soil must be suitably sloped and protected so as not to cause erosion in or onto the
10m radius of undisturbed soil.

Operators of vehicles and machinery must be made aware of danger of working beneath
power lines.

No explosives may be used within 500m of Eskom structures without prior consent (with
14 working days notice required).

No exposure of foundations of Eskom structures is permitted.

Clearances from live conductors must be maintained as per Regulation 15 of the Electrical
Machinery Regulations (OHS Act No. 85 of 1993)




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.24

C3.46.2

C3.4.7

C3.4.8

C3.4.9

No dumping of rubble, earth etc is allowed within the Eskom servitude area.
Changes in ground level may not infringe statutory clearances to conductors.

After any change in ground level, the surface to be rehabilitated and stabilized to Eskom’s
satisfaction.”

Designated Working Strip and other Working Areas

The working strip width as stated in C3 or as shown on drawings shall apply to this contract. The Contractor
is alerted to the fact that certain landowner, statutory and utility owner permissions that apply to the contract
apply solely within the working strip and other designated working areas and that carrying out work or using
a travelling way outside of these designated areas without prior permission may result in delay and/or
financial and other sanctions that may not constitute valid grounds for claim for disruption, delay and
financial complication.

The Contractor shall therefore be required to obtain the permission of the Employer's Agent in writing
before establishing stockpiles, set-down and storage areas, carrying out temporary or permanent works
and for travelling/transportation other than on formal roads.

Measurements for payment for site clearance, rehabilitation and all other activities shall apply solely to
areas within the working strip and other designated working areas unless expressly provided for in writing.

Alterations, Additions, Extensions and Modifications to Existing Works

The Contractor must satisfy himself that the layout of the existing structures and plant is compatible with
the proposed works, and must advise the Employer’s Agent of any conflicts.

Alterations to existing services will require prior written authorisation by the Client.

Water for construction purposes

The Contractor shall make his own arrangements regarding water for construction purposes and shall be
responsible to provide suitable transport as well as abstraction arrangements.

Survey control and setting out of the works

The Contractor will be responsible for the setting out of the works.

Survey Beacons (Read with SANS 1921 - 1: 2004 clause 4.15)

The Contractor shall take special precautions to protect all permanent survey beacons or pegs such as
bench-marks, stand boundary pegs and trigonometrical beacons, regardless whether such beacons or
pegs were placed before or during the execution of the Contract. If any such beacons or pegs are disturbed

by the Contractor or his/her employees, the Contractor shall have them replaced by a registered land
surveyor at his/her own cost.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS

C3.25

C3.5: MANAGEMENT
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Management
Management of the works

Applicable SANS 1921 Specifications

The following SANS 1921 Construction and Management requirements for works standards and associated
specification data are applicable:

SANS 1921-1 General engineering and construction works
SANS 1921-2 Accommodation of Traffic on Public Roads
SANS 1921-6 HIV/AIDS Awareness

Particular and Generic Specifications

The applicable Particular Specifications and Generic Specifications are included in section C3.8 of this
specification.

Specification Data

The specification data applicable to these SANS 1921 standards is as follows:

Standard Clause Essential Data
SANS 4.1.7
1921-1 The requirements for drawings, information and calculations for which the

Contractor is to be responsible are detailed in the project specifications.

42.1 The responsibility strategy assigned to the Contractor for the works is A.
422 The Structural Engineer for the works is FLUX-SDM JV.
43.1

The planning, programme and method statements are to comply with the

following:

1) The programme shall be prepared in bar (Gantt) chart form, preferably
using a project management software tool such as Microsoft Project and
shall be issued to the Employer’s Agent in both hard copy and electronic
format. The programme shall be structured to cover all items of work
including all work to be done by sub-contractors and shall clearly indicate
the critical path

2) The programme must clearly show the milestone dates to be achieved
taking the indicative construction sequences into account.

3) The programme shall be updated whenever the circumstances of the
work execution change and whenever instructed by the Employer's
Agent. Each revision of the programme shall be marked with a sequential
revision number. The Contractor's programme shall be subject to
approval by the Employer’s Agent.

4) Method statements shall be prepared by the Contractor for any
procedures proposed by the Contractor for use in the contract as well as
in accordance with the requirements of the project specifications.

Standard Clause Essential Data
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SANS
1921-1

4.4

4.5

45.1

4.6

4.12.2

The Contractor will be solely responsible for the production of work that
complies with the Specifications to the satisfaction of the Employer's Agent.
To this end it will be the full responsibility of the Contractor to institute an
appropriate Quality Assurance (QA) system on site. The Contractor's QA
system shall be open to audit by the Employer’s Agent to verify that adequate
independent checks and tests are being carried out and to ensure that the
Contractor's own control is sufficient to identify any possible quality problems
which could cause a delay or failure.

The Contractor shall ensure that efficient supervisory staff, the required
transport, instruments, equipment and tools are available to control the
quality of his own workmanship in accordance with his QC&QA system. His
attention is drawn to the fact that it is not the duty of the Employer’s Agent or
the Employer’'s Agent Representative to act as foreman or surveyor.

The Contractor will be required to verify the accuracy of all survey control
provided on the drawings or in the form of beacons previously placed on the
site. Prior to setting out, the Contractor shall also check the invert levels of
all existing tie-in channels, manholes, pipes etc. against those provided on
drawings and immediately report any inconsistencies to the Employer’s Agent
in writing.

The Contractor shall be held directly responsible for any errors in setting out
of the works arising from use of the survey control or existing invert levels
provided.

It is important that, during construction, the Contractor checks all levels from
time to time and satisfies himself as to their accuracy prior to placing of
concrete as no concrete work will be accepted where tolerances have been
exceeded, particularly where it interferes with the hydraulics of the flow
through the works.

The maintenance of gravelled temporary deviations and existing gravel roads
used for construction shall include the watering of roads daily in the dry
season for reduction of dust.

An item has been included in the Schedule of Quantities to cover all work in
dealing with water.

The samples of materials, workmanship and finishes that the contractor is to
provide and deliver to the Employer are:

1) Pipes and Jointing methods

2) Pipe coatings and corrosion protection of pipes and fittings
3) Repair and make-goods of pipe coatings and linings

4) Welding procedures

5) Proof of Welders’ qualifications

6) Pipe bedding materials

7) Concrete aggregate

8) Concrete sand

9) Concrete mix designs

10) Reinforcing

The fabrication drawings that the Contractor is to provide and deliver to the
Employer are those for all fabricated fittings, specials and bends, the reservoir
ladders and any prefabricated items that the Contractor proposes to use in
the permanent works.
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Standard Clause Essential Data
SANS 4.14.3 The office accommodation, equipment, accommodation for site meetings and
1921-1 other facilities for use by the employer and his agents are as designated in
SABS 1200 AB (refer PSAB).
1) Safety helmets, gumboots and other necessary safety equipment for the
sole use of the employer and his agents
2) Survey equipment as per PSAB 4.2
3) No testing laboratory is required on site for use by the Employer’s Agent
4.14.5 Toilet facilities are required for the Employer and his agents.
4.14.6 The requirements for the provision and erection of sign boards are:
1) As per SABS 1200 AB and C4
4.17.1
The requirements for the termination, diversion, or maintenance of existing
services are:
1) Support in-situ of existing water mains up to and including DN 300
crossing pipe trench
2) Deviation of small diameter water house connection pipes and fittings.
3) Support in-situ of existing stormwater drain pipes up to and including DN
600 crossing pipe trench
4) Deviation and relocation of electrical power cables as domestic power
connections — work is to be carried out by the responsible utility owner
under the overall co-ordination of the Contractor. Provisional sums are
provided for this purpose.
5) Temporary deviation and accommodation of traffic
4.17.2
Where public services must be interrupted on account of the works, it shall
be the Contractor's responsibility, in conjunction with the appropriate
Authority to ensure that all users affected by the interruption are given due
and sufficient notice of the date, time and duration of the interruption.
4.17.3

Services which are known to exist on the site are:
1) Telephone line and electricity lines

2) Buried power cables

3) Water pipelines

4) Stormwater pipes and catchpits

5) Roads and tracks

The approximate positions of some of the known underground services,
which may be affected by the Works, have been shown on the drawings. The
exact location or number or existence of these services cannot be guaranteed
and the Contractor will be required to confirm the locations and status of all
services with all service owners irrespective of whether they are shown on
the drawing or not.
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SANS
1921-1

4.17.5

If unknown services are found undamaged, they shall then be deemed to be
known services with the provisions pertaining to known services becoming
applicable.

Standard

Clause

Essential Data

4.17.6

4.17.7

4.18

4.18.2

Where a service has been located and exposed, the Contractor shall take
every care in ensuring that the excavation containing the service is
barricaded and protected against collapse and that the service is adequately
protected against damage. Should the existing service become damaged by
the Contractor or any third party due to negligence on part of the Contractor,
then the cost of its repair along with any consequential costs shall be borne
by the Contractor.

Existing known services or services that have been proved by the Contractor,
which are damaged by the Contractor, shall be repaired by the service
provider and all costs of the repair shall be borne by the Contractor.

The additional health and safety requirements of the Employer are as
specified in the health and safety specification included in C3.8 of this
document.

The site office area, pipe yard, the servitude/working strip and all other
construction zones shall be fenced off to prevent unauthorized entry to the
site. Gates shall be provided by the Contractor as required for construction
access purposes. The Contractor shall be held responsible for the control of
access at these gates at all times as well as to the worksite during removal
and re-erection of fencing. No other opening in the fence shall be permitted
and the Contractor shall be responsible for monitoring the fencing on a daily
basis and repairing any such opening within the same day that it is detected.
Notices in two official languages (English and isiZulu) shall be attached to the
fence where appropriate to indicate that the site is for personnel employed
on the Contract only and that unauthorised entry is forbidden.

The temporary fencing shall comprise 2m high Bonnox 4 x 4 Mesh fencing,
Bonnox pattern 1972/4, with straining posts and straining wires as required
and according to supplier’s directions and with mesh spacing not exceeding
100mm in both the vertical and horizontal directions. Chevron tape shall be
interwoven in a zig zag pattern from the top to the bottom of the fence thereby
clearly marking off the working area.

At weekends or holidays the site must be completely closed off to the public.
It is the responsibility of the Contractor to ensure that the sites are closed off.
Standard type farm gates can be used for access points and locked when the
Contractor is not in attendance. All fencing and gates must be maintained
until the work is complete and shall then be removed.

In proximity to residential areas the Employer's Agent may specify the
addition of plastic square mesh to the temporary fencing, or equivalent
method, to acts as a childproof barrier to prevent child access to pipe
trenches.
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4.22

The work to be undertaken by selected subcontractors comprises the supply
and installation of cathodic protection devices and equipment, the
environmental rehabilitation of the site and provision and installation of
telemetry equipment.

Standard

Clause

Variations

SANS
1921-1

4.1.10

Where reference is made to “SANS 2001”, substitute with “SABS 1200”

Standard

Clause

Additional Clauses

SANS
1921-1

4.4

4.5

4.6 (e)

4.6 (f)

4.7.4

48.1

48.2

The Contractor is required to set up and maintain a Quality Management
system and Quality Assurance process. The requirements are detailed
elsewhere in this document.

The Contractor is required to submit Method Statements for specific items of
work as identified in this specification and wherever the Contractor proposes
his own approach or method of working. In order to avoid delays to work
Method Statements must be submitted well in advance of the proposed work
(at least 10 working days or such suitable time as agreed with the Employer’s
Agent Representative) and are subject to the approval of the Employer's
Agent.

The Contractor is to ensure that stormwater runoff or any groundwater
seepage is controlled by means of temporary earthworks, cofferdams,
pumping equipment, well-pointing, de-watering equipment etc. to keep the
works free of water.

Dealing with all water during construction from whatever source will include
for by-pass arrangements for dealing with all possible flows whether or not
the existing flow path is being interfered with during installation of pipework.

No blasting will be permitted within 10 m of any structure, pipeline or service
unless the Contractor can satisfy the Employer’'s Agent that his proposed
blasting methods and controls are such that no damage will be caused to the
adjoining structure, pipeline or service. The Contractor will be required to
provide equipment for and take vibro-recordings at no additional cost to the
Employer.

The Contractor shall be responsible for protection from damage to any
structures or services that might be affected by the excavations or works.

Notwithstanding whatsoever special construction methods, equipment or
materials are used by the Contractor to protect the structure or service from
damage, all work will be measured for payment on the assumption that
normal excavation had been carried out and the Contractor shall therefore
make allowance for the additional costs in his tendered rates.
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4.9.5 The provision of security for the Contractor’s site establishment, plant and
personnel at all times is the sole responsibility of the Contractor and no claims
for payment for additional security measures taken during the contract will be
entertained.

4.9.6
The Contractor is to comply with the Environmental Management Plan and
Employer's Environmental Management Specification included as a
Particular Specification in Section C3.8.

4.17.8
The Contractor shall confine his so carry out all his operations as not to
encroach on, or interfere with, trespass on, or damage adjoining land,
buildings, properties, road structures, pipelines, places and things, in the
vicinity of the Works and outside of the site boundary.

Standard Clause Essential Data
SANS 43.2 The Contractor shall design all temporary culverts.
1921-2

4.10.1 The Contractor shall provide the following minimum traffic-control facilities:
a) flagmen with traffic STOP and GO signs
b) road signs, channelization devices and New Jersey type movable
barriers
c) all construction vehicles and plant used on the works must be
equipped with rotating amber flashing lights and warning boards with the
words CONSTRUCTION VEHICLE in 250 mm high red letters on a white
background.

Standard Clause Variations

SANS 4.3.2 Variations

1921-2 The Contractor shall be responsible for the design of all temporary
deviations.

Standard Clause Essential Data

SANS 42.1 The means of determination of method of Excavation (i.e. by hand or machine

1921-5 excavaton) shall be as per PSDB5.4.1.
The depth of trenches which are to be excavated by hand is less than or equal
to 1,5m and providing that the ground is stable.

Standard Clause Essential Data

SANS 42.1a) A qualified service provider is one that appears on the list of recommended

1921-6 service providers, which is available from all regional offices of the
Department of Public Works.

4.2.1a)

The HIV & AIDS awareness programme is to be repeated at 6 monthly
intervals for the duration of the Contract (including the initial one at the start
of the Contract).

Standard Clause Variations
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C3.5.2

SANS
1921-6

4.3.2

The HIV & AIDS Awareness Champion and the Employer's representative
shall certify the report and schedule described in 4.3.1 whenever a claim for
payment is issued to the Employer.

Standard

SANS
1921-6

Clause

4.11)

4.1 g)

4.2.3¢)

4.2.3d)

42.3€)

Additional Clauses

Appointing an HIV & AIDS Awareness Champion within 14 days of site
handover from amongst the workers (which could include the Community
Liaison Officer). The champion should be able to speak, read and write
English, speak and understand the local languages spoken by the Workers
and shall be on site at all stages of the construction period. The Contractor
shall ensure that the Awareness Champion has been trained by the Service
Provider on basic HIV & AIDS information, the support services available and
has the necessary skills to handle questions regarding the HIV & AIDS
programme in a sensitive and confidential manner.

The Awareness Champion shall be responsible for:

- Liaising with the Service Provider to assist in organising awareness
workshops

«  Filling condom dispensers and monitoring condom distribution

« Handing out information booklets

- Placing and maintaining posters

Provide information about the names of the closest service providers to be
displayed on a poster of size not smaller than A2.

Understand and communicate the purpose of voluntary HIV & AIDS testing
and counselling.

Recognise the importance of caring for people living with HIV & AIDS and be
familiar with the various treatments available, including treatment of
opportunistic infections.

Understand and communicate the rights and responsibilities of those living
with HIV & AIDS in the workplace and the importance of nondiscrimination.

Sanctions

In the event that the Contractor fails to satisfy the requirements of this
specification, the Employer may apply sanctions which include the rejection
of claims for payment as being incomplete or the withholding of completion
certificates (interim or final).

Planning and Programming
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C35.21

C3.5.2.2

C3.5.23

C3.5.3

Preliminary Programme

The Tenderer shall include with his tender a preliminary programme on the prescribed form to be
completed by all Tenderers. The programme shall be in the form of a simplified bar chart with sufficient
details to show clearly how the works will be performed within the time for completion as stated in the
Contract Data.

In drawing up his programme, the tenderer is to take into account the following:
The Contractor shall allow time for co-ordination of piping tie-ins to the existing system.

The Contractor shall be deemed to have allowed fully in his tendered rates and prices as well as in his
programme for all possible delays due to normal adverse weather conditions and special nonworking days
as specified in the Special Conditions of Contract, in the Project Specifications and in the Contract Data.

Construction Programme (GCC Clause 5.6)

For the purpose of this clause, "construction programme" means the Programme of the Works to be
submitted in terms of Clause 5.6 of the Conditions of Contract and used to plan and organise the work. In
terms of the GCC the accepted programme is a key resource for effective decision making in the contract
regarding rights and responsibilities and the basis of adjudication of claims. Due to the contractual role
fulfilled by the accepted programme, failure by the Contractor to submit a suitable programme, to pursue
approval and to keep the programme up to date may prejudice the Contractor’s prospects of defending his
obligations or enforcing his rights under the contract.

On award of the Contract, the successful Contractor is to prepare a detailed construction programme
covering the duration of the project. The programme is to show the dates by which access, permissions
and information from other parties is required and should show all activities (including temporary and
permanent works) the inter-dependencies been activities and must highlight which are critical path
activities. With reference to Clause 5.6.1 the Initial Programme must be provided prior to commencement
of the works. Adjusted programmes of works may be required from time to time as stated in Clause 5.6.1.

In addition to the Construction programme, when directed, the Contractor shall promptly furnish a detailed
sub-programme of the construction programme for particular sections of the Permanent Works.

Software Application for Programming

The construction programme shall be prepared using Excel Format (*.xls/.xlsx) or MS Projects Format
(*.mpp) and showing at least the minimum detail as described in Clause 5.6.2 of the General Conditions
of Contract 2010.

Sequence of the works

The Contractor can choose his own sequence of construction, bearing in mind the availability of
water for the pressure testing of pipelines and the water-tightness testing of the elevated tank.

The Contractor must practice progressive reinstatement and remediation in line with the
Particular Specification for Environmental Management and EMP. Finishing and tidying
must not be deferred to the end of the Contract. All finishing and tidying shall be carried
out to the best advantage of the project as a whole, and in close co-operation with other
parties and residents.

On no account will spoil, rubble, materials, equipment or unfinished operations be allowed
to accumulate in such a manner as to unnecessarily impede the activities of others or
impact on the environment. In the event of this occurring, the Employer shall have the
right to withhold payment for as long as may be necessary in respect of the relevant Works
in the areas concerned without prejudicing the rights of others to institute claims against
the Contractor on the grounds of unnecessary obstruction.
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C354

C3.5.5

C355.1

C3.55.2

Community Liaison Officer

The Employer will identify a person to be employed by the Contractor as Community Liaison Officer (CLO)
for the duration of the Contract. The CLO shall be employed on a full day basis, for the duration of the
contract and shall be paid at a rate of 200% of the Civil Engineering Industry minimum wage rate. In
addition, all statutory conditions of employment in respect of UIF, Workmen’s Compensation etc. shall be
met. An amount is provided in the BoQ for the remuneration of the CLO by the Contractor.

The CLO will be required to work under the direction of the Client’s ISD officer.

The primary role of the CLO will be liaison and facilitation of communication which shall include inter alia:

. Assist in all aspects related to the recruitment of local labour, and advise them of their rights

. Act as liaison between the Contractor and community on the application of Labour Intensive
Construction Methods as set out in this document

. Act as a source of information for the community and the Ward Councilors on issues related to the
Contract

. Liaise with a Project Committee, as anticipated in the EMP, for community representation
. Keep the Contractor advised on community issues

. Keep the Contractor advised on any issues pertaining to local security (where applicable)
. Assist in setting up any meetings/negotiations with affected parties

. Keep a diary and record details of labour/community issues that may arise

. Monitor and report on general Health and Safety issues on site

. Assist in HIV & AIDS awareness programmes

. Attend contract site meetings and report on labour/community issues

The CLO shall have no authority to issues any instructions to the Contractor. The CLO shall be neutral to
all parties and endeavour to remain impartial should any conflict arise.

Responsibility for identifying a pool of suitable labour shall rest with the CLO, although the Contractor shall
have the right to choose from the pool. The Contractor (and subcontractors) shall have the right to
determine the total number of labourers required at any one time, which may vary throughout the contract.

The Contractor shall have the right to replace labour that is not performing adequately and the replacement
of any labourer shall be done in conjunction with the CLO.

Local labour employed on the contract shall be paid in accordance with the local labour rate and all statutory
conditions of employment shall be met.

Methods & Procedures

Management & Disposal of Water (Read with SANS 1921 - 1: 2004 clause 4.6)

The Contractor shall pay special attention to the management and disposal of water and stormwater on
the site. Itis essential that all completed works or parts thereof are kept dry and properly drained. Discharge
of water onto landowner property or onto roads that may lead to nuisance or damage shall not be
acceptable. Claims for delay and for repair of damage caused to the works as a result of the Contractor’s
failure to properly manage rain and surface water, will not be considered.

Disposal of Spoil or Surplus Material (Read with SANS 1921 - 1: 2004 clause 4.10)

The Contractor will be responsible for the disposal of material and making all
arrangements in connection therewith. The Contractor shall dispose of all surplus and
unsuitable excavated material in designated spoil areas.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.35

C3.553

C3.554

C3.55.5

C3.5.6

C3.5.7

Length of Trenches not Backfilled and not Rehabilitated

The recommended maximum length of open trenches at any one time is 500 m in order to limit the safety
risk to surrounding communities.

In areas immediately adjoined by residential properties the Contractor will not be permitted to excavate
any new pipe trenches once the maximum limit for open trench in a particular area has been reached,
without the permission of the Environmental Control Officer. A maximum of three working fronts for
pipelaying will be permitted.

Length of Pipeline not Pressure Tested

The maximum length of pipeline which is not pressure tested that will be allowed at any given time during
construction is 2000 m. The Contractor will not be permitted to excavate any new pipe trenches once the
maximum limit for “un-pressure tested” pipeline has been reached unless otherwise authorised by the
Employer’'s Agent.

Determination of Haul distances

The Contractor shall be responsible to plan his work and logistics so as to minimise his costs of haul of

imported materials and spoil. No payment will be made for overhaul on this contract unless provision is
made for in specific items.

Quality Plans and Control

The Contractor will be solely responsible for the production of work that complies with the Specifications
to the satisfaction of the Employer’'s Agent. To this end it will be the full responsibility of the Contractor to
institute an appropriate Quality Assurance (QA) system on site. The Employer's Agent will audit the
Contractor's quality assurance (QA) system on a regular basis to verify that adequate independent checks
and tests are being carried out and to ensure that the Contractor's own control is sufficient to identify any
possible quality problems which could cause a delay or failure. Any shortcomings in the quality control
process shall be rectified timeously and shall be a precondition for the further approval of the affected
work.

The Contractor shall ensure that efficient supervisory staff, the required transport, instruments, equipment
and tools are available to control the quality of his own workmanship in accordance with his QA-system.
His attention is drawn to the fact that it is not the duty of the Employer’s Agent or the Employer’s Agent
representative to act as foreman or surveyor.

Management of the Environment

(Read with SANS 1921-1: 2004 clause 4.19 and the Environment Particular Specification (PZ)
and the applicable Environmental Management Programme (EMPr).

The maintenance in good condition of the environment on the site at all times to the extent
reasonably possible and the rehabilitation of the site according to the EMPr is the
responsibility of the Contractor and all activities in this regard shall be deemed to be
included in the Contractor’s rates with the exception of the activities covered by payment
items in Clause PZ8 and those activities listed under the scope of the Environmental
Rehabilitation specialist sub-contractor.

Nonetheless the overall responsibility to comply with the Environmental Specification and
EMPr shall be that of the Contractor and nothing shall relieve him of this responsibility
unless so stated explicitly in the contract or in authorised correspondence pursuant to the
contract administration. The Contractor is alerted to the existence of statute law regulating
the integrity of the environment, and that sanctions for non-compliance apply under statute
law in addition to the sanctions contained in this contract.
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C3.36

The Contractor shall pay special attention to the following:

(@) Clearing of Vegetation

The Contractor shall not destroy, remove or clear trees, timber or shrub to any extent greater than
that approved. The Contractor shall not carry out any activity outside the areas defined for clearing
unless otherwise approved by the Environmental Control Officer. Organic matter removed may
not be disposed of without a waste disposal licence.

(b) Soil Erosion

The quality of topsoil in stockpiles will be maintained by measures including contamination from
other materials, minimizing stockpiling periods and prevention of soil erosion by surface runoff or
wind. Monitoring for erosion and soil erosion risk will be undertaken regularly to ensure that any
erosion that occurs is mitigated as soon as possible.

(c) Risk of Faunal Injury and Death

The trenches will be kept open for the minimum period necessary to undertake the works.
Temporary fencing or barriers will be placed along the trenches in all populated areas and in areas
that are likely to be used as crossing points along the corridor.

(d) Pollution Prevention

With particular regard to Sanitation, Solid Waste Facilities, Fuels, Hazardous Substances and
other Liquid Pollutants as elaborated in the Particular Specification for Environmental
Management.

(e) Rehabilitation

The contract provides for the final environmental rehabilitation to be performed by a specialist
sub-contractor to the main Contractor, according to a defined scope and the cost thereof is
provided for in a provisional sum. The Contractor is alerted however to the contractual
requirement for progressive reinstatement throughout the course of the contract and the main
Contractor shall bear the overall and final responsibility to ensure that the site and its surrounds
are rehabilitated to the condition in which they were prior to commencement of construction
activities and in accordance with the EMPr attached hereto.

) Working in watercourses

Working in watercourses is strictly controlled by the Environmental Specification and EMPr and
sanctions apply to non-conformances. Cofferdams shall be constructed around trenched areas in
watercourses using sealed plastic bags filled with sand and means of conveyance must be
provided for the flow of water to bypass the excavation. The flow of rivers is not to be restricted.

C3.5.8 Accommodation of Traffic on public roads occupied by the Contractor (Read with SANS 1921 — 1: 2004
clause 4.13 and SANS 1921 — 2: 2004)

Cc3.5.8.1 General

The Contractor will be responsible for the safe and easy passage of public traffic past and on
sections of roads of which he has occupation or where work has to be done near traffic.

Accommodation of traffic, where applicable shall comply with SANS 1921-2: 2004:
Construction and Management Requirements for Works Contracts, Part 2:
Accommodation of Traffic on Public Roads occupied by the Contractor. The Contractor
shall obtain this specification from Standards South Africa if accommodation of traffic will
be involved on any part of the construction works.
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C3.5.8.2

C3.5.8.3

C3.5.9

C3.5.10

Basic Reguirements

The travelling public shall have the right of way on public roads, and the Contractor shall make use of
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard
on the road.

The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed controls are
effective and that courtesy is extended to the public at all times.

Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall constitute ample
reason for the Employer’s Agent to suspend the work until the road signs, etc, have been repaired to his
satisfaction.

The Contractor may not commence constructional activities affecting existing roads before adequate
provision has been made to accommodate traffic in accordance with the requirements of this document
and the South African Road Traffic Signs Manual.

The Contractor shall design, construct and maintain all temporary access and haul roads to the various
working areas. The Contractor shall construct and maintain all temporary drainage works necessary for
temporary deviations.

The Contractor shall provide and grant access to persons whose properties fall within or adjoin the area in
which he is working.

Traffic Safety Officer

Where warranted by traffic conditions on or near the site, the Contractor shall nominate a suitable member
of his staff as traffic safety officer to be responsible for the arrangement and maintenance of all the
measures for the accommodation of traffic for the duration of the project. Duties of the traffic safety officer
shall be as set out in SANS 1921 Part 2 and shall also be in compliance with the Occupational Health and
Safety Act No 85 of 1993 and the Construction Regulations 2003, including the Particular Safety
Specification.

Other Contractors on Site

The Employer may permit other contractors employed on its other projects to draw pipe stock from the
pipe yards in use under this contract. The Contractor shall accord such other contractors opportunity at
reasonable times, during working hours, and following notice of not less than two working days, to access
the pipe yards for the purpose of uplifting pipes. The Contractor shall record such activities by others and
shall obtain signatures against any materials withdrawn or damages or loss caused to the Employer’s or
Contractor’s property.

Any damages or loss alleged to have been caused by activities by other parties so authorised on the site

shall not be recognised unless the Employer’s Agent is notified timeously and with supporting documentary
or photographic evidence.

Accredited Skills Training

Apart from the Contractor’'s own in-task training of his workforce it is the intention of the
Employer that Accredited Skills Training will also be provided under this contract. The
training may be conducted on site or at a remote training venue, at the Employer’s
discretion. The Employer may elect to specify on-site training. Therefore the Contractor
will be required to provide office space and associated water and sanitation facilities for
training as well as construction materials for practical training.

The Employer will notify the Contractor in writing of the name and details of an Accredited
Skills Training Facilitator to be appointed by the Contractor. The Training Facilitator will
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C3.5.11

C3.5.11.1

conduct the training, which will take place adjacent to the worksite in a suitable area to be
provided by the Contractor for the purpose of training and set aside for that purpose.

It is intended that Skills Training will be provided in any or all of the following disciplines:
. Trench Excavation and Supervision;

. Pipelaying;

. Steel Fixing;

. Formwork and Concreting;

. Basic Construction Hand;

. Bricklaying and block laying;

. Finishing Hand;

. Task Based Labour Administration

. Understanding the Scope of Works and Specifications;
. Labour Recruitment and Management;

. Contractor’s Responsibilities and Requirements;

. Payroll Management and Implementation;

. Basic Tender and Contract Pricing

. Community Liaison and Facilitation

Candidates for Skills Training will be identified from individuals who have a minimum
schooling level of Grade 10, preferably Grade 12. Training may also be identified for those
that are undergoing, or who have undergone, training at a University of Technology or FET
College.

The Employer will notify the Contractor in writing of the names of candidates to be
accepted for Accredited Skills Training. The Contractor shall employ such candidates
according to his full and normal conditions of employment for unskilled labour for the
duration of training.

Upon completion of the training the employment of the trainees shall terminate and the
Contractor shall not be obliged to keep the trained personnel in his employ. However he
may re-employ candidates on an individual basis by mutual agreement.

The Contractor shall also pay the fees and charges of the accredited trainer according to the
agreed scale.

The Accredited On-Site Skills Training is further described in Particular Specification PT.
The cost of Accredited On-Site Training is an item in the Bill of Quantities and the cost is to
be reclaimed by the Contractor via the Payment Certificates. The item shall be deemed to
cover all the Contractor’s costs in relation to provision of training as outlined in this section
and in Particular Specification PT

Testing, Completion, Commissioning and Correction of Defects

Process control

The Contractor shall arrange for all tests required for process control to be done by a laboratory acceptable
to and approved by the Employer’s Agent.

The Contractor may establish his own laboratory on site or he may employ the services of an independent
commercial laboratory. Whatever method is used, the Contractor must submit the results of tests carried
out on materials and workmanship when submitting work for acceptance by the Employer's Agent. The
costs for these tests shall be deemed to be included in the relevant rates and no additional payment will
be made for testing as required.
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C3.5.11.2

C3.5.12

C3.5.13

C3.5.14

C3.5.15

C3.5.15.1

Acceptance control

The process control test results submitted by the Contractor for approval of materials and
workmanship may be used by the Employer’'s Agent for acceptance control. However,
before accepting any work, the Employer’'s Agent may have further control tests carried
out by a laboratory of his choice. The cost of such additional tests will be paid for in the
contract, but tests that failed to confirm compliance with the specifications, will be for the
account of the Contractor.

Recording of weather

The Contractor shall be permitted to take his own rainfall measurements on site subject to the
Employer's Agent approval, but access to the measuring gauge(s) shall be under the Employer’s Agent's
control. The Contractor is to provide and install all the necessary equipment for accurately measuring the
rainfall as well as to provide, erect and maintain a security fence plus gate, padlock and keys at each
measuring station, all at his own cost.

Key Personnel

The Contractor's Key Personnel for this contract shall be the Contracts Director, Construction Manager,
Contracts Site Agent, Health & Safety Officer.

Management meetings

The Contractor and such other persons as may be nominated by the Employer’s Agent shall be required
to attend periodic site meetings, the date and place for which will be set by the Employer's Agent in
consultation with the Employer and Contractor.

The main purpose of the site meetings will be to review and discuss progress and programme, and all
persons attending the site meetings must be empowered to act on behalf of the organisations they
represent.

Forms for Correct Administration

Report on Employment Generation

The Contractor shall provide to the Employer's Agent, monthly, in a form approved by the Employer, a
detailed breakdown of his personnel days worked, and those of any Subcontractors currently employed at
the Site to conform with EPWP reporting requirements.

The breakdown shall also include details of the following:

. employee name and ID number

. gender and age group

. job category, with skill classification, or speciality;

. job title;

. number of employees in each job category or with that job title;
. trainees in each job category;

. classification of employees by origin (local/imported)
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C3.5.16

C3.5.17

C3.5.18

C3.5.19

C3.5.20

C3.5.21

Electronic Payments

Payment of employees by electronic funds transfer will be permitted provided that the bank or financial
institution that is proposed for the transfer of funds is adequately represented in Jozini, including the
provision of ATM facilities.

Daily Records

The Contractor is to provide a triplicate site diary book, which is to be kept on site, for the purpose of
keeping daily records in respect of work performed on the site and all significant events. The Employer’s
Agent Representative will keep the top copy on his records and the Contractor will take the middle copy
and the third copy will remain in the site diary book which will be kept on site for the duration of the Contract.

Bonds and Guarantees

Requirements for a Performance Bond are indicated in section T.2. The original bond
document will be retained by the Employer and will be released in accordance with Clause
6.2 of GCC 2015.

Payment Certificates

The Contractor shall submit invoices at monthly intervals in terms of Clause 6.10.1 of GCC2015 in respect
of works completed during the preceding period and materials on site. The work shall be measured
according to the format of the BoQ and measurements should be taken together with the Employer’s Agent
Representative and are subject to agreement as to the status of work completed. The Contractor will submit
his invoice, together with invoices and other supporting documentation to the Employer’s Agent in terms
of Clause 6.10.2. The Employer’s Agent will process the Contractor’s invoice within 7 days of receipt (refer
Clauses 6.10.3 & 6.10.4 of GCC) to produce a Payment Certificate and will deliver this to the Employer.

The Payment Certificate will be scrutinised by the Employer prior to payment within 28 days of receipt of
the Certificate from the Employer’s Agent, provided that the date of submission is such as to comply with
the Employer’s payment cycle as notified to the Contractor. The Contractor must ensure that, allowing for
the time allowed for processing Certificates by the Employer’'s Agent, his invoice is submitted in good time
to allow for the payment cycle to be met.

The Contractor's tendered rates for the relevant items in the Bill of Quantities shall include full
compensation for all possible additional costs which may arise from this, and no claims for extra payment
due to inconvenience as a result of the modus operandi will be considered.

Permits The Employer requires no special permits for the Contractor’s personnel other than those required
by the statutory authorities. This includes, but is not necessarily limited to, Work and Residence permits
for non-South African nationals, Blasting Certificate for the use of explosives and permits from the
Department of Energy and Mineral Affairs in respect of mining and exploitation of natural resources
including sand and aggregates.

Proof of Compliance with the Law

The Contractor is referred to the Returnable Schedules in Section T.2. The Contractor shall be required to
maintain evidence of the continued validity of all aspects to which he has witnessed compliance at the time
of submission of his tender, as well as any permits required by nature of his operation. The Contractor will
be deemed to have granted the Employer the right of inspection of such documentation in the possession
of the Contractor at any time as well as to make his own independent investigations where necessary.
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C3.5.22

C3.5.23

C3.5.23.1

Insurance Provided by the Employer

The Employer is not providing Principal Controlled Insurance for the works that are the subject of this
contract.

Health and safety

Health and safety requirements and procedures

C3.5.23.1.1 General statement

C3.5.23.1.2

It is a requirement of this contract that the Contractor shall provide a safe and healthy working environment
and to direct all his activities in such a manner that his employees and any other persons, who may be
directly affected by his activities, are not exposed to hazards to their health and safety. To this end the
Contractor shall assume full responsibility to conform to all the provisions of the Occupational Health and
Safety Act No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction Regulations
2014 issued on 07 February 2014 by the Department of Labour.

For the purpose of this contract the Contractor is required to confirm his status as
mandatory and employer in his own right for the execution of the contract by entering into
an agreement with the Employer in terms of the Occupational Health and Safety Act by
executing the Agreement form C1.5 included in Section C1: Agreements and Contract
Data.

Health and Safety Specifications and Plans to be submitted at tender stage

(a) Employer's Health and Safety Specification

The Employer's Health and Safety Specification is included in this document as part of the
Particular Specifications.

Contractors are to take note of the aspects identified in the specification requiring
attention in the pricing of the tender and in the preparation of the H&S Plan:

(b)  Contractor’s Health and Safety Plan

The successful Tenderer shall, on receipt of natification that he has been awarded
the contract, submit without delay his own documented Health and Safety Plan for
the execution of the work under the contract. His Health and Safety Plan must at
least cover the following:

(i) a proper risk assessment of the works, risk items, work methods and procedures in
terms of Regulations 9 to 30;

(i) pro-active identification of potential hazards and unsafe working conditions;
(iii) provision of a safe working environment and equipment;

(iv) statements of methods to ensure the health and safety of subcontractors, employees
and visitors to the site, including safety training in hazards and risk areas (Regulation
7);

(v) monitoring health and safety on the site of works on a regular basis, and keeping of
records and registers as provided for in the Construction Regulations;

(vi) details of the Construction Supervisor, the Construction Safety Officers and other
competent persons he intends to appoint for the construction works in terms of
Regulation 8 and other applicable regulations; and

(vii) details of methods to ensure that his Health and Safety Plan is carried out effectively
in accordance with the Construction Regulations 2014.
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The Contractor's Health and Safety Plan must take into account the residential nature of the
surrounding area and particularly the presence of children.

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or
amendment if necessary, before commencement of construction work. The Contractor will
not be allowed to commence work, or his work will be suspended if he had already
commenced work, before he has obtained the Employer's written approval of his Health
and Safety Plan.

Time lost due to delayed commencement or suspension of the work as a result of the
Contractor's failure to obtain approval for his safety plan, shall not be used as a reason to
claim for extension of time or standing time and related costs.

C3.5.23.1.3 Cost of compliance with the OHSA Construction Regulations

C3.5.23.2

C3.5.23.3

C3.5.24

C3.5.24.1

The rates and prices tendered by the Contractor shall be deemed to include all costs for
conforming to the requirements of the Act, the Construction Regulations and the
Employer's Health and Safety Specification as applicable to this contract. Should the
Contractor fail to comply with the provisions of the Construction Regulations, he will be
liable for penalties as provided in the Construction Regulations and in the Employer's
Health and Safety Specification.

Items that may qualify for remuneration will be specified in the Safety Specifications included
or in the Project specifications.

Protection of the Public

The Contractor is alerted to the fact that the construction site traverses commercial and residential
communities. The Contractor in all his planning is to take account of the potential hazard to residents,
particularly children and is to take every precaution to avoid injury.

The site office area, pipe yards, the working strip and all other construction zones shall be fenced off to
prevent unauthorized entry to the site. Gates shall be provided by the Contractor as required for
construction access purposes. The Contractor shall be held responsible for the control of access at these
gates at all times as well as to the worksite during removal and re-erection of fencing.

In populated areas and where directed by the Employer’'s Agent the Contractor shall also supply, install
and maintain temporary fencing on both sides of the working area (servitude) and around the perimeter of
all agreed additional working areas during construction for prevention of unauthorised access and shall
remove on completion of the works.

Barricades and Lighting

Requirements for barricading and lighting are stated Clause 4.18.2 of the Contract Data (section C3.5.1.3,
to be read in accordance with in SANS 1921-1 Clause 4.18.2) as well as under the applicable Standard
Specifications for each construction activity as modified in the Project Specifications (section C3.7).

Aids awareness

Service Provider

The Contractor shall engage a qualified service provider (i.e. one that appears on the list
of recommended service providers, which is available from all regional offices of the

Department of Public Works) to conduct an HIV & AIDS Awareness programme.

The HIV & AIDS awareness programme is to be repeated at 6 monthly intervals for the duration
of the Contract (including the initial one at the start of the Contract).
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C3.5.24.2 Sanctions

In the event that the contractor fails to satisfy the requirements of this specification, the
employer may apply sanctions which include the rejection of claims for payment as being
incomplete or the withholding of completion certificates (interim or final).
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C3.44

C3.6: STANDARD SPECIFICATION
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C3.6

C3.6.1

C3.6.2

C3.6.3

C3.6.3.1

C3.6.3.2

C3.6.3.3

C3.6.3.4

Standard Specifications

Introduction

The Standard Specification gives a general description of the requirements to be met, and sets out the
relevant specifications relevant to the Contract as well as other relevant and additional clauses. In certain
clauses the standard specifications allow a choice to be specified in the project specifications between
alternative materials or methods of construction and for additional requirements to be specified to suit a
particular contract. Details of such alternative or additional requirements applicable to this contract are
contained in the project specifications.

General

All materials, and components used in the manufacture and fabrication of plant to be supplied under this
Contract, shall be the best quality and suitable for the purposes for which they are intended.

Quality Management

Applicable Quality Assurance Standards

The Tenderer shall provide a co-ordinated and formally documented statement of his quality management
system, including quality management objectives, policies, organisation and procedures, for the
compulsory implementation of SABS 0157 Code of Practice for Quality Management Systems, Part lIl.
The same applies to Part Il of the said Code of Practice which must be implemented on certain selected
items only. However, although Part 1l will not be implemented in all instances it will not exempt the
Contractor of compliance with the quality requirements laid down in the tender documents. Monitoring and
control by the Employer's Agent may be done at any time on any material.

The Contractor shall submit with his tender an assessment report on his quality management and quality
control system issued by an independent Quality Assurance Authority approved by the Employer’s Agent.
The inspection on which this assessment report is based shall have taken place not more than 12 months
prior to the closing date for this tender.

Responsibility for and all associated costs of compliance with this sub-clause shall rest with the Contractor.

Quality Assurance Enhancement

Should the Contractor or any of the proposed sub-contractors not comply with Sub-Clause C3.6.3.1 at the
time of tender, a Contract may be awarded subject to a written undertaking to enhance his own and/or
Sub-Contractor's quality assurance system to the satisfaction of the Employer's Agent before
commencement of the contract.

Quality Assurance Staff

The Contractor shall satisfy the Employer’s Agent that a quality specialist together with sufficient and
suitably qualified staff will be assigned to control the quality of the material used by each subcontractor
engaged in the supply of critical and major components and sub-assemblies.

Employer's Agent Quality Assurance Representative/lnspector

The Employer’'s Agent may elect to appoint an independent quality assurance representative to act in a
surveillance capacity on his behalf for part or all of the contract.

The Employer's Agent’s Quality Assurance Representative will be a selected Sub-
Contractor and will be paid by the Contractor under this Contract for all tests passed by
the Inspector and certified by the Employer's Agent. The Inspector will not act as the
quality controller for the Contractor or his Sub-Contractors and accordingly any tests failing
inspection will be for the account of the Contractor. Similarly the costs of all inspections
arising following any failed tests will be for the account of the Contractor.
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C3.6.35

C3.6.3.6

C3.6.3.7

C3.6.4

C3.6.4.1

Classification of Material

Part Il of the above-mentioned Code of Practice, i.e. a quality system for manufacture and installation, will
apply only to certain critical material, products and services if and where indicated hereunder in this
document.

Sub-Letting
All enquiries made and contracts placed by the Contractor for critical components shall require that sub-
contractors comply with the requirements of the preceding sub-clauses. Responsibility for and all

associated costs of compliance shall rest with the Contractor. In instances where SABS 0157 is not
applicable, Tenderers must indicate what equivalent alternative Code of Practice is being implemented.

Disqualification

Tenderers who do not include the formally documented statements called for in Sub-Clause C3.6.2.1 and
who do not respond in terms of Sub-Clause C3.6.2.2 above may be disqualified.

Standard Specifications

Standardised Specifications

The following standard specifications shall apply:

A 1986 - GENERAL

AB 1986 — ENGINEER’S OFFICE
Cc 1982 — SITE CLEARANCE

D 1988 - EARTHWORKS

DB 1989 — EARTHEWORKS (Pipe Trenches)

DK 1996 — GABIONS and PITCHING

DM 1981 — EARTHWORKS (Roads, Subgrade)

GA 1982 — CONCRETE (Small Works)

HA 1990 — STRUCTURAL STEELWORK (Sundry Items)

HC 1988 — CORROSION PROTECTION OF STRUCTURAL STEELWORK

L 1983 — MEDIUM PRESSURE PIPELINES
LB 1983 — BEDDING (Pipes)
M 1996 — ROADS (General)

MF 1981 - BASE

(Note 1 - "SABS" has been changed to "SANS, without change to the contents of the specifications).

Preface on Interim Situation until Full Suite of SANS Series Specifications are Available

The Bill of Quantities is based on the SABS 1200 system of specifications and measurement.

Where SANS specifications are available, these have been incorporated into the “Contract”
section of this document.

Where overlapping specifications from the SANS 2001 series of specifications occur the
appropriate SABS 1200 specifications have been incorporated into the Project Specifications.

In such cases, the requirements of the SABS 1200 specifications shall prevail over the
requirements of the SANS specification(s).

The payment clauses in the Bill of Quantities are based on the SABS 1200 series of
specifications for consistency and the Tenderer is required to ensure that he has priced
all of the requirements pertaining to the SABS specifications.
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C3.6.4.2

The variations and additions to the standardised specifications (Project Specifications) as
well as the Particular Specifications are included as C3.7 and C3.8 respectively. The
variations, are prefixed PS, and take precedence over the SABS Standardised
Specification.

Where the particular specifications are in conflict with either the variations and additions
to standardized specifications or the SABS Standardised Specifications, the particular
specifications shall take precedence.

The following SANS specifications are also referred to in this document and the Contractor is
advised to obtain them from Standards South Africa (a division of SABS) in Pretoria.

SANS 10396: 2003: Implementing Preferential Construction Procurement Policies using
Targeted Procurement Procedures

SANS 1921-1 (2004): Construction and Management Requirements for Works Contracts Part 1:
General Engineering and Construction Works

SANS 1921-2 (2004): Construction and Management Requirements for Works Contracts
Part 2: Control of Traffic on Public Roads

SANS 1921-6 (2004): Construction and Management Requirements for Works Contracts Part 6:
HIV / AIDS Awareness

The standardised specifications (SABS 1200) must be read in conjunction with the new
SANS 1921 family of standards. In case of any discrepancy or conflict between the two,
the SABS 1200 specification shall take precedence and shall govern.

Refer also to the Preface on interim situation until full suite of SANS Series of Specifications is
available, on the first page of the Project Specification.

The term “project specifications” appearing in any of the SABS 1200 standardised specifications
is deemed to be equivalent to the term “scope of work” in SANS Specifications.

Certification by recognised bodies

Wherever possible items and materials for construction of the works shall comply with the
relevant South African Bureau of Standards Specifications and with the British Standards
where these are applicable in the absence of local standards.

The Contractor, when using materials conforming to a Standard Specification shall if called
upon furnish the Employer’s Agent with certificates of tests showing that the materials do
so conform.
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C3.7: PROJECT SPECIFICATIONS
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C3.7 PROJECT SPECIFICATIONS
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C3.7.1 PSA : GENERAL

(Applicable to SABS 1200 A — 1986)

PSA 3 MATERIALS
PSA 3.1 Quality and Samples
Add to the Sub-Clause:

No used or recycled material may be used in the Works unless expressly authorised by the Employer’s
Agent.

All materials to be provided under this Contract shall bear the mark of the South African Bureau of
Standards wherever such materials are the subject of an SABS standard.

Materials bearing the SABS mark will not be subjected to tests to determine whether they comply with
the relevant specifications. The Employer's Agent may in his discretion require any material not
bearing such mark to be tested in accordance with the relevant specifications; should he do so the
Contractor shall arrange for such tests to be carried out at the Contractor's cost by the South African
Bureau of Standards or other approved body. Should the tests prove that any material complies with
the Specifications, the Contractor will be reimbursed the value of the testing body's account for carrying
out the tests required by the Employer’'s Agent.

Samples of concrete aggregates are to be delivered to an approved laboratory.

PSA 4 PLANT

PSA 4.1 Silencing of Plant
Delete the words:
" Machinery and Occupational Health and Safety Act 1983 (Act No 6 of 1983)"
And replace with:

"Occupational Health and Safety Act, 1993".

PSA 4.2 Contractor's Office, Stores & Services (Refer SANS 1921-1 Clause 4.14)
Add to the Sub-Clause:

Neither housing nor shelters are available for the Contractor's employees, and the Contractor
shall make his own arrangements to house his employees and transport them to site.

The Employer will indicate possible areas for establishment of a site camp(s). It shall
be the Contractor’s responsibility to negotiate terms of use with the landowners and
land users at the applicable site(s) to enable him to erect his site offices, workshops
and storage facilities. The Contractor shall ensure that, in addition to his own
requirements, 500 square meters of space is provided within his secured area for skills
training purposes. The temporary facilities and ablution facilities shall comply with the
requirements of the Local Authority.

On completion of the Works or as soon as the Contractor’s facilities are no longer
required the Contractor shall remove such facilities and clear away all surface
indications of their presence. The site is to be rehabilitated as described elsewhere.
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PSA 4.3

PSA 5

PSA5.1.2

PSA 5.4

PSA 5.6

PSA 5.7

PSA 5.9

Suitability of Constructional Plant (New sub-Clause)

Add new Sub-Clause:

If the Employer’s Agent considers that any constructional plant in use is in any way inefficient or is
inadequate in capacity to complete the Works properly or on time, he shall have the right to call upon
the Contractor to provide such additional plant or equipment as may be required to meet the needs of
the works.

CONSTRUCTION

Preservation and Replacement of Beacons and Pegs subject to the Land Survey Act (Refer SANS
1921 -1 Clause 4.15)

Add to the Sub-Clause :

The Employer’'s Agent will arrange for any pegs that are missing to be replaced at the Contractor's
expense.

All survey reference marks shall be clearly marked and protected by the erection of three fencing
standards.

All plot boundary pegs shall be painted and marked with fencing droppers.

Protection of Overhead and Underground Services (Refer SANS 1921-1 Clause 4.17)

Delete title and substitute the following :

Protection of Visible and Underground Services (Refer SANS 1921-1 Clause 4.17)
Pollution

Add to the Sub-Clause :

The Contractor shall take all reasonable measures to minimise any dust nuisance, noise, pollution of
streams and inconvenience to or interference with the public or others arising out of the execution of
the Works.

Safety (Refer SANS 1921-1 Clause 4.18)
Add to the Sub-Clause :

All work and particularly work carried out in the proximity of buildings, bridges, tanks or other structures
shall be carried out in conformance with the regulations framed under the Occupational Health and
Safety Act, 1993 and the Minerals Act, Act 50 of 1991, including shoring where necessary, to ensure
the safety of structures that are at risk. This clause shall be read in conjunction with the Particular
Specification for health and safety.

The Contractor shall enter into an agreement on Occupational Health and Safety as per the pro forma
bound into this document.

The Contractor shall make available for the duration of the contract safety helmets, gumboots and any
other necessary safety equipment for sole use by the Employer’s Agent and his representative(s).

Protection of Structures (new sub-clause)

Where work is carried out in the proximity of buildings, bridges, buried services, tanks,
wall or other structures, the Contractor shall take all necessary precautions required in
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PSA 5.10

PSA 6

PSA 6.2

PSA 7

PSA 7.2

PSA 8

PSA 8.2.1

PSA 8.2.2

terms of the regulations framed under the Occupational Health and Safety Act, (Act N°
85 of 1993) to ensure the safety of structures and services that are at risk.

Working Width (new sub-clause)

For the major part of its length, the working strip for the DN600 pipeline is deemed to be 20m and the
working strip for the DN200 pipeline is deemed to be 10m.

The working width along the route of the pipeline is reduced to a width less than the deemed width in
certain areas due to the proximity of buildings, other structures, road reserve restrictions, etc. Such
restricted working areas have been designated as ‘restricted width' and relevant items are included in
the Bill of Quantities.

In all areas of restricted working width the Contractor shall take all additional precautions as necessary
and as required in terms of the applicable regulations for the protection of adjacent structures,
avoidance of intrusion into streams and other designated areas for protection, including shoring where

necessary, and shall adopt such working methods as are necessary to achieve the completion of all the
stages of the works, safely and without undue nuisance, within such reduced working width.

TOLERANCES

Degrees of Accuracy
Add to the Sub-Clause :

Generally, Degree of Accuracy Il shall be applicable to the whole of the Works, unless specified
otherwise (refer specifically to PSD 6 and PSG 6).

TESTING

Approved Laboratories
Add to the Sub-Clause :

"The Contractor shall establish a testing laboratory equipped in such manner that it may be deemed by
the Employer’s Agent to be an approved laboratory. Alternatively, he may use the services of an
established testing laboratory which the Employer's Agent has approved. The Employer’s Agent shall
be given free access to the testing laboratory."

MEASUREMENT AND PAYMENT

Fixed-Charge and Value-Related Items Add to

the Sub-Clause :

The amount, if any, by which the sum of the fixed-charge and value-related items exceeds three percent
of the net total tendered amount (excluding allowances for contingencies and price escalation) shall be
regarded for payment purposes as time-related items and will be paid in accordance with Clause 8.2.2.
(refer to Clause C2.1 (e) of the Pricing Instructions)

Time-related Items (refer to Clause C2.1 (e) of the Pricing Instructions)

Re-word the third and fourth lines to read:
“incremental amounts (calculated by the division of the remainder of the tendered sum
by the number of remaining months of the duration of construction as assessed by the

Employer’s Agent) will be”

Add to the Sub-Clause :
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Notwithstanding the provisions of Sub-Clause 8.2.2, an approved extension of time will
not qualify the Contractor to receive any payment for that portion of fixed charge and
value-related items which has become regarded as "time-related" items in terms of
PSA 8.2.1 above.

PSA 8.4.2.2 Temporary Works — Dealing with Water on Works

Add to the Sub-Clause :

The sum in PSA 8.4.2.2 (h) shall cover the cost of providing, operating and maintaining
the necessary equipment and other temporary works for dealing with groundwater in
trenches and excavations.
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C3.7.2 PSAB : ENGINEER'S OFFICE
(Applicable to SABS 1200 AB - 1986)

PSAB 2 INTERPRETATIONS
PSAB 2.1(b) Supporting Specifications
Delete the Sub-Clause and substitute the following :
SABS 1200 A
PSAB 2.3 Definitions
Delete the first two lines and substitute the following :
For the purposes of this specification the definitions given in SABS 1200 A shall apply:
PSAB 3 MATERIALS
PSAB 3.1 Nameboards

In the 3rd line delete “South African Institution of Civil Engineers” and substitute with “Consulting
Engineers South Africa”.

PSAB 3.2 Office Building(s)
Delete the first sentence and substitute the following:

Where required, the Contractor shall supply and furnish one air-conditioned 'Kwikjack' (6 m x 3 m)
office for the sole use of the Employer's Agent and his staff. The office is to be erected at the
Contractor’s offices.

Add to the Sub-Clause :

In addition to the furnishings listed under sub-items (a) to (i), the following shall be provided and
properly maintained :

())  electrical installation is to include a light and one 15A plug point plus an adequately sized air
conditioning unit (for heating and cooling) for each room.

(k)  one refrigerator of at least 100 litre capacity
()  one kettle of at least 2 litre capacity

(m) one tea set comprising six cups and saucers, six teaspoons, one teapot, one sugar bowl and
one milk jug

(n) covered parking for four vehicles

(0) un-covered parking space for two vehicle

(p) two “Barhold” or similar wall mounted racks each with 6 clamps suitable for hanging A0 sized
drawings

(q) one large meeting table

()  ten additional chairs

PSAB 4 PLANT
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PSAB 4.1

PSAB 4.2

PSAB 4.3

PSAB 5

PSAB 5.2

Telephone

The Contractor shall not be required to provide a telephone for the sole use of the Employer’s Agent or
his Representative.

Survey Equipment (New Sub-Clause)

The Contractor shall provide the following survey equipment on the Site from the commencement to
the completion of the Works :

*  One Total Station’

*  One automatic reading Engineer’s level plus tripod

*  One levelling staff (5 m long, 1 cm graduations)

*  One staff angle bubble

*  One metal change-point for levelling

*  One separate plumb-bob

*  One spirit level (one metre long)

*  One hammer (2 kg) with steel or wooden pegs as necessary
*  Two 50 m steel tape

*  Three 5,0 m (or longer) retractable steel tape

The ‘Total Station’ may be shared by arrangement between the Contractor and the Employer's Agent
or his representative on Site. All other survey equipment shall be for the sole use of the Employer’s
Agent Representative and his staff. The Contractor shall keep the equipment continuously insured
against any loss, damage, or breakage and he shall indemnify the Employer's Agent and the Employer
against any claims in this regard. Upon completion of the Works the survey equipment as listed above
shall revert to the Contractor.

The Contractor shall maintain the equipment in good working order and keep it clean until the completion
of the Works.

COMPUTER EQUIPMENT

The Contractor shall provide a laptop computer, of approved manufacture and of standard acceptable
to the Employer and pre-loaded with the latest Windows packages, AutoCAD Map 3D 2012, 3G
contract and A3 printer/fax/scan/copier; 12 megapixel digital camera and Garmin eTrex 20 navigation
device and an A4 printer/scanner/copier, of approved manufacture and of standard acceptable for the
sole use of the Employer’s Agent (or his Representative) for the duration of the Contract.

The Contractor shall keep this equipment continuously and comprehensively insured and shall
indemnify the Employer and the Employer's Agent against any claims in this regard. The Contractor
shall maintain this equipment in good working order until the completion of the Works, whereupon
ownership of said hardware and software shall revert to the Employer.

CONSTRUCTION

Engineer’s Office (Refer SANS 1921-1 Clause 4.14)

Add to the Sub-Clause:

The toilet facilities provided for the sole use of the Employer's Agent or his representative(s) shall
include hand washing facilities and shall be maintained in a hygienic and sanitary condition and shall

be removed on completion of the Works. The facilities provided shall conform to the local health
authority’s requirements as applicable and the Contractor shall pay all sanitary fees and charges.
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PSAB 5.5

PSAB 5.6

PSAB 8

PSAB 8.1

PSAB 8.2.1

Survey Assistants

Delete the first sentence and substitute the following :

The Contractor shall make available to the Employer's Agent two suitably trained labourers for use on
and about the site on survey and other work directed by the Employer’s Agent at all reasonable times.
Computer Equipment (New sub-clause)

Add new sub-clause:
The Contractor shall ensure that adequate supplies of consumables (paper and ink cartridges) are

available on site at all times. The amounts paid by the Contractor will be recoverable from the Employer
— a Provisional Sum has been included in the Bill of Quantities to cover these costs.

MEASUREMENT AND PAYMENT

Scheduled Items

Delete the first sentence and substitute the following:

Items will be scheduled in terms of Sub-Clauses 8.3.2 & 8.4.2 of SABS1200 A.

Fixed and Time-related Charges

Delete the first sentence and substitute the following:

The terms of Sub-Clause 8.4.2 of SABS 1200 A shall apply.

Add to the Sub-Clause:

The Tenderer is to include, under the Time-Related Charges, a Prime Cost Sum of

R350,00 per week for a period of time equal to the Time for Completion of the Contract
to cover the cost of the Employer’'s Agent telephone calls and internet access.
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C3.7.3 PSC: SITE CLEARANCE

PSC 3

PSC 3.1

PSC 5

PSC 5.2.3.2

PSC 5.3

PSC5.3.1

PSC5.3.2

PSC5.3.3

(Applicable to SABS 1200 C — 1980 As Amended 1982)

MATERIALS

Disposal of Material
Add to the Sub-clause:

Material obtained from clearing must be disposed of off site by the Contractor at his expense. Disposal
of combustible material by burning will not be permitted. The Contractor will be held responsible for
observing the by-laws and regulations of the relevant local authority and for any injury to persons and
damage to property caused by any fire starting on site, in his camp, or a fire started for any reason by
his employees, regardless of whether such injury or damage is the direct or indirect result of such fire.

CONSTRUCTION

Individual Trees
Delete the second sentence of the Sub-Clause and substitute the following:

The amount of the penalty payable by the Contractor for the removal or damage by him of a tree
designated for preservation shall be as stated in the Employer's Environmental Management
Specification and/or Environmental Management Plan (EMP).

Clearing

Add the following new Sub-Clauses:

Restoration of Fences onto Servitude Boundary (New Sub-Clause)

Where existing fencing is encroaching on the pipeline servitude, such fencing shall be removed prior to
construction and re-erected to a condition no worse than that pertaining prior to the removal, on the
formal cadastral boundary all as indicated on the respective land plans. For the period that the fence
or wall is dismantled and not yet re-erected, the Contractor shall erect, at the end of each day’s
operations, a temporary fence to close the gap in the existing fence or wall and shall maintain adequate
security to prevent use of the temporary fence as a point of access by unauthorised persons.

Temporary Fencing Closures (New Sub-Clause)

Where the pipeline route crosses an existing fence or wall, a section of fencing or wall not exceeding
10,0 min length may be removed temporarily during construction and thereafter reinstated to a condition
no worse than the original condition as soon as the pipeline has been installed and backfilled in the
immediate vicinity of the crossing. For the period while the existing fence or wall is dismantled, the
Contractor shall erect, at the end of each day’s operations, a temporary fence to close the gap in the
existing fence or wall and shall maintain adequate security to prevent use of the temporary fence as a
point of access by unauthorised persons.

Demarcation Fencing of Pipeline Servitudes in populated areas (New Sub-Clause)




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.58

PSC5.3.4

PSC 5.4

PSC 5.6

PSC 5.8

“PSC 5.8.1

PSC5.8.2

In populated areas and where directed by the Employer’s Agent the Contractor shall also supply, install
and maintain temporary fencing on both sides of the working area (servitude) and around the perimeter
of all agreed additional working areas during construction for prevention of unauthorised access and
shall remove on completion of the works. The fencing shall comprise 2m high Bonnox 4 x 4 Mesh
fencing, Bonnox pattern 1972/4, with straining posts and straining wires as required and according to
supplier's directions and with mesh spacing not exceeding 100mm in both the vertical and horizontal
directions. Chevron tape shall be interwoven in a zig zag pattern from the top to the bottom of the fence
thereby clearly marking off the working area.

Gates shall be provided by the Contractor at all points as required for construction access purposes.
The Contractor shall be held responsible for the control of access at these gates at all times as well as
to the worksite during removal and re-erection of fencing. No other opening in

the fence shall be permitted and the Contractor shall be responsible for monitoring the

fencing on a daily basis and repairing any such opening within the same day that it is

detected. Notices in two official languages (English and isiZulu) shall be attached to

the fence where appropriate to indicate that the site is for personnel employed on the

Contract only and that unauthorised entry is forbidden.

Childproof Barrier (New Sub-Clause)

In proximity to residential areas, and wherever ordered, the Contractor shall provide and fix to the
demarcation fencing described in PSC 5.3.3 above, approved and substantial plastic square mesh to
act as an additional childproof barrier and shall remove it on the completion of the works."

Grubbing
In the fourth line delete “200mm” and substitute 300mm.

Conservation of Topsoil

Add to the Sub-Clause:

All topsoil shall be conserved for later use by stockpiling, clear of the working area.
Demolition of Structures

Add the following new Sub-Clauses:

Removal and Re-Erection of Structures

Where the Contractor is directed to dismantle structures to facilitate construction and thereafter to re-
erect the same structures, the structure shall be erected at the same location, or such other location as
may be required by the owner within the same property, using the same or similar materials as those
set aside when removing the structure. The acceptance of the work by the Employer’s Agent and
certification for payment shall be subject to the Contractor submitting to the Employer's Agent
documentary evidence of the owner’s satisfaction that the re-erected structure, the over-riding
consideration being that it shall be in a condition no worse than that pertaining prior to its removal.

The tendered rates shall include for the provision of a detailed photographic and written record of the
structures before dismantling commences and following re-erection.

Demolition of Building Structures

Where the Contractor is directed to demolish structures, the Contractor shall provide a Method
Statement for the approval of the Employer's Agent. Entering upon the premises for the purpose of
the demolition shall not commence before the Contractor has received a release form, duly authorised
by representatives of the Employer’'s Agent and the Employer’'s Agent, in which any special conditions
applicable to the demolition are documented”.
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PSC 8

PSC 8.2

PSC 8.2.9

PSC 8.2.10

PSC8.2.11

PSC 8.2.12

PSC 8.2.13

PSC 8.2.14

PSC 8.2.15

PSC 8.2.16

PSC 8.2.17

MEASUREMENT AND PAYMENT
Scheduled Items

Transport Materials and debris to unspecified sites and dump Delete the
sub-clause and substitute:

The cost of cartage to the approved disposal site(s) shall not be paid separately and shall be
deemed to be included in the Contractor’s rates for site clearance.

Remove Topsoil to a Nominal Depth of 150 mm and Stockpile

Delete from the sub-clause heading the words: ‘to a Nominal Depth of 150 mm’ Add to
the Sub-Clause:

The topsoil shall be conserved for later use by stockpiling clear of the working area.
Fences (New Sub-Clause)

Separate payment will be made for dealing with fences in the manner specified in PSC 5.3.1 above as
scheduled.

Restoration of Fences onto Servitude Boundary (New Sub-Clause)

Payment will be made per linear metre of temporary fencing installed in the manner specified in PSC
5.3.1 above, and the rate shall include for maintaining such fencing in good condition, including daily
surveillance and repair, throughout the duration of construction and removal on completion of the
works.

Temporary Fencing Closures (New Sub-Clause)

Payment will be made per linear metre of temporary fencing installed in the manner specified in PSC
5.3.2 above, and the rate shall include for maintaining such fencing in good condition, including daily
surveillance and repair, throughout the duration of construction and removal on completion of the
works.

Removal and Re-Erection of Structures (New Sub-Clause)

Separate payment will be made for removing and re-erecting structures in the manner specified in PSC
5.8.1 above as scheduled and including for the costs of photographic and written records.

Demolition of Building Structures (New Sub-Clause)

Separate payment will be made for demolishing structures in the manner specified in PSC 5.8.2 above
as scheduled and including for the cost of removal of rubble to an approved spoil site, backfilling any
excavations and compacting to 90% mod AASHTO and shaping the ground level in line with the natural
terrain.

Saw cut existing asphalt (New Sub-Clause)

The existing asphalt is to be cut from surface to the underside of the asphalt layer and not into the lower
levels. The payment shall be made for the length of each saw cut.

Removal of existing asphalt (New Sub-Clause)

After the existing asphalt layer is saw cut, the contractor shall remove the layer and dispose of at an
approved dump site. The payment shall consist of removing the layer by hand and disposing at the
approved dump site.
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PSC 8.2.18

PSC 8.2.19

Demarcation Fencing (New Sub-Clause)

Payment will be made per linear metre of temporary fencing installed in the manner specified in PSC
5.3.3 above, and the rate shall include for maintaining such fencing in good condition, including daily
surveillance and repair, throughout the duration of construction and removal on completion of the
works.

Childproof Barrier (New Sub-Clause)

Separate payment will be made as an extra-over for the installation of plastic mesh on
the demarcation fencing to provide a childproof barrier in the manner specified in PSC
5.3.4 above and the rate shall include for maintaining such barrier in good condition
throughout the duration of construction so as to serve its intended purpose and
removal on completion of the works.
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C3.7.4 PSD: EARTHWORKS

C3.7.4

PSD 3

PSD 3.2.1

PSD 4

PSD 4.5

PSD 4.6

PSD 5

PSD : EARTHWORKS
(Applicable to SABS 1200 D - 1990)

MATERIALS

Material suitable for Embankments and Terraces

Embankment material shall be compacted to 90% modified AASHTO density.

PLANT

Add the following new Sub-Clauses:

Restriction on use of Plant (New Sub-Clause)

Where the Contractor finds it impractical to use mechanical plant for excavation or to complete portions
of the work due to restrictions caused by difficult access or the presence of existing structures, pipelines
or services shown on tender drawings, the Contractor will be deemed to have satisfied himself as to the
alternative requirements when entering rates against the appropriate items in the Bill of Quantities as
no claim for extra payment based on the inability to use plant in such circumstances will be considered.

Vibration loadings from use of Plant (New Sub-Clause)

The onus will be on the Contractor, when proposing to use heavy plant or equipment to complete work
in close proximity to a existing structures, pipelines or services, to determine the effect of the vibration
loading from the plant or equipment on the supporting ground or foundation and the structure, pipeline
or service and take all necessary steps to ensure that the stability or integrity of the element concerned
is not compromised by the particular selection and use of plant or equipment.

Any damages caused to existing elements directly or indirectly arising out of the use of plant and
equipment in close proximity shall be made good, to the satisfaction of the Employer's Agent by the
Contractor at his own expense.

CONSTRUCTION
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PSD5.1.1.1

PSD 5.1.1.2

Barricading and Lighting (Refer SANS 1921-1 Clause 4.18.2 and 4.18.3) Delete the
Sub-Clause and substitute :

Without limiting any obligation which the Contractor may have in terms of any Act, Ordinance or other
legislation, the Contractor shall ensure that all excavations which are accessible to the public or which
is adjacent to a public road or thoroughfare, or by which the safety of persons may be endangered are
protected as set out in clause 13 of the General Safety Regulations of the Occupational Health and
Safety Act, 1993 and that watchmen are employed to ensure that barricades, barriers and lights are
effective at all times.

Trench excavations shall be adequately protected by means of fences or barricades so as to enclose
the spoil and the excavations, as approved by the Employer’'s Agent. Fences shall have at least two
horizontal double sided 'red/white' chevron tapes approved by the Employer's Agent. The tapes shall
be stretched tightly between supports along both sides and ends of the excavation at levels
approximately 0,45 m and 1,25 m above the ground. The supports shall consist of poles or iron
standards securely planted in solid ground at not more than 10 m centres so as to enclose the spoil and
the excavations.

Bridges for vehicles and/or pedestrians shall be provided along the route of the work as and where may
be considered necessary by the Employer's Agent. They shall consist of a number of suitably sized
steel plates laid across open excavated trenches. They shall be protected on each side by a stout two
rail timber safety barrier, at least 1m high, consisting of 150 x 75 mm timber verticals set firmly into the
ground, 75 mm x 50 mm rails securely fastened to them. At least 4 lamps or reflective markers must
be provided at each crossing.

Where construction is in, or across public roads, barricades or barriers and temporary
road signs shall be erected. All such signs and positioning thereof shall comply with
the requirements set out in Road Note 13 read in conjunction with the SA Road Traffic
Signs Manual.

Safeguarding of Excavations (Refer SANS 1921-1 Clause 4.18.3)

In sub-clause a) delete the words “Machinery and Occupational Safety Act” in the third and forth lines
and substitute “regulations to the Occupational Health and Safety Act, 1993”

PSD 5.1.1.3 a) Explosives (New Sub-Clause) (Refer SANS 1921-1 Clause 4.7)

PSD 5.1.1.3b)

Notwithstanding Sub Clause 5.1.1.3 the Employer’s Agent shall be notified at least 48 hours beforehand
of the Contractor’s intention to use explosives on site.

It shall be incumbent on the Contractor to make himself aware of the restrictions to blasting imposed
by electric transmission or telephonic lines and other similar services. Where the presence and
location of electric transmission or telephonic lines etc, are known or are shown on the Employer’'s
Agent’s drawing at tender stage the Contractor must make allowance in his rates and programmes for
restrictions and delays which may result from restrictions imposed by the authorities.

Use of Explosives (New Sub-Clause) (Refer SANS 1921-1 Clause 4.7)

Generally, the Contractor will be permitted to use explosives for breaking up rock and hard material
during excavations, for demolishing existing structures and for such other purposes where it may
normally be required, subject to the following conditions:

a) The Employer’s Agent or Inspector of Explosives shall have the power to prohibit the use of
explosives in cases where in his opinion, the risk of injury or damage to persons, property or
adjoining structures is too high. Such action by the Employer's Agent shall not entitle the
Contractor to any additional payment for having to resort to other less economical methods of
construction unless otherwise provided in the Contract Data or Bill of Quantities.
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PSD 5.1.1.3c)

b)

c)

d)

e)

f)

9)

Should blasting be necessary, the Contractor shall take every precaution to protect the Works
and persons, animals and property in the vicinity of the site. The Contractor will be held
responsible for any injury or damage caused by any blasting operations and shall make good
such damage at his own expense.

The requirements for the Explosives Regulations Act (Act 26 of 1956) and the requirements of
the Inspector of Explosives shall be complied with. In addition, where applicable, the
requirements of Chapter 9 of the Regulations published in terms of the Mines and Works Act (Act
27 of 1956) and the requirements of the Government Mining Engineer shall be complied with.

A copy of each blasting permit issued to workmen, and of each permit issued to the Contractor to
cover the purchase, storage and transport of explosives, shall be handed to the Employer’s Agent.
The Contractor shall grant the Employer’s Agent access to all records maintained for the Inspector
of Explosives or the Government Mining Engineer, as the case may be.

Before any blasting is undertaken, the Contractor, together with the Employer's Agent shall
examine and measure up any buildings, houses or structures in the vicinity of the proposed
blasting and establish and record together with the owners thereof the extent of cracking or
damage that may exist before commencement of blasting operations. The Contractor shall
produce a photographic record of neighbouring structures before blasting commences. These
structures will be pointed out by the Employer's Agent. It shall be the responsibility of the
Contractor to make good at his own expense any further damage to such houses, buildings or
structures which is a result of the blasting.

Where there is reasonable danger of damage to power and telephone lines or any other property,
the Contractor shall suitably adapt his methods of blasting, the size of the charges and use
adequate protective measures such as cover blasting in order to limit the risk of damage as far
as possible.

When blasting to specified profiles, the Contractor shall so arrange the holes and charges that
the resulting exposed surfaces are as sound as the nature of the material permits. The Contractor
shall make good at his own expense any additional excavation necessitated by the shattering of
rock in excess of any overbreak allowance specified in the Specification Data or in any other
specification or given on a drawing.

Limitations for Blasting (New Sub-Clause)

a) Approval of methods and keeping of records

No blasting work may be carried out prior to the Employer’'s Agent approval being given
in writing.

Prior to starting any drilling for the first section of blasting, the Contractor shall
submit for approval to the Employer’'s Agent, details of the proposed overall
methods of blasting that will be used on site, including spacing, depth and pattern
of holes, charging levels (kg/m3), spacing and positioning of relays, method of
blast initiation, precautions to prevent ‘fly rock’, maximum charge per relay, traffic
arrangements during blasting, and any other details he may consider relevant.
These details shall be submitted in writing and supported with sketches at least
7 days before the commencement of drilling and blasting.

The Employer's Agent will evaluate these details in relation to the given
limitations and prior to giving his approval, will indicated to the Contractor any
changes that may possibly be needed to comply with the limitations.

For all subsequent blasts, the Contractor shall, at least 24 hours beforehand, notify the
Employer's Agent of the intention to blast and at the same time shall note if any
changes will be made relative to the approved method.

The Employer’'s Agent reserves the right to order the Contractor to modify his
method of drilling and blasting, or to employ reduced blasting, without thereby
invalidating the Contract. The Contractor shall have no claim for extra payment,
over and above his tendered rates, due to his being ordered to use such a
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different method of drilling or blasting or reduced charges, regardless of any prior
approval by the Employer’s Agent of any previous method.

After every blast, the Contractor shall, within 24 hours, submit to the Employer’s
Agent details of the actual total mass of explosives used, the approximate
volume of material loosened and the maximum simultaneous mass of explosives
detonated (maximum charge per relay).

Notwithstanding any approval given by the Employer's Agent, the Contractor
shall at all times be responsible for the safety of the Works, persons, animals
and property in the vicinity of the Site during blasting operations.

b) Vibrations

Blasting vibrations are caused by the transmission of the shock wave from the
explosion charge through the material being blasted. This shock wave could
cause damage to structures in the vicinity of the blasting if the vibrations are not
limited to acceptable levels. Damage to structures is closely associated with
peak particle velocity of the ground vibrations in the vicinity of the structure.
Advisable maximum levels for peak particle velocity are given in Table 2.

Table 2 - Maximum Particle Velocities (Vibration)

Maximum peak particle

velocity (mm/s) Effect on people and buildings

0,5 Threshold of human perception unlikely to cause damage of
any type

5 Limit for blasting adjacent to historical monuments

25 Limit for blasting near private dwellings in order to reduce
disturbance to residents to a minimum

50 Limit for blasting adjacent to residential structures on good
foundations

84 Limit for property owned by concern doing the blasting (ie.

minor plaster cracks acceptable)

reinforced concrete structures

120 Recommended maximum level for blasting adjacent to sturdy

The peak particle velocity V is related to the distance D from the blast and the
maximum mass of explosive E instantaneously detonated (maximum charge per
relay) by the general equation:

m

V=00 —k 00 xEn
obOd

where k, m and n are constants for a particular set of circumstances. V isin mm/s, D is

in metres and E is in kilograms. Experimentation has shown that n = 0,5 but k
and m have to be determined for each site by means of vibration measurements.
However blasting can be safely conducted without vibration measurements or
expert advice if the following relationship is used:

V =001150
oDO

OoxEO0.5

which gives the maximum charge levels for V = 50 mm/s listed in Table 3.
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PSD 5.1.1.3d)

PSD 5.1.2.2

PSD 5.1.4.3

PSD 5.1.6

Table 3 - Maximum Charge Levels

Minimum distance from nearest Maximum charge mass per relay
blast hole structure (m) (kg)
10 0,19
20 0,76
30 1,7
40 3,0
50 4,7
60 6,8
70 9,3
80 12,1
90 15,3
100 18,9

Only detonating relays of at least 20 milliseconds delay interval shall be used.
The above relationship can be used to calculate charge mass for other velocity
limits. However, if higher charge levels have to be used for practical reasons,
expert advice and possibly vibration measurements will be required.

Notwithstanding the above blasting limits, the Contractor shall at all times be responsible for the
safety of the Works, person, animals and property in the vicinity of the Site during blasting
operations.

Negligence (New Sub-Clause)

The Contractor shall be liable for all damages to services caused as a result of the Contractor’s
negligence.

Detection, Location and Exposure (Refer SANS 1921-1 Clause 4.17)

Add to the Sub-Clause:

All existing services on the site may not be shown on the Drawings or be visible on the site. The
Employer's Agent may order excavation by hand in order to search for and expose services. An item
has been included in the Bills of Quantities to cover the cost of such work if so ordered by the

Employer’'s Agent.

Where a service is damaged because of the Contractor’s negligence, he shall be liable for the costs
involved in the repair of the service and any other costs consequent upon the interruption of the
damaged services.

Excavated Material Not to Endanger or Interfere (Refer SANS 1921-1 Clause 4.10)
Delete the sentence: “If the necessity .......................... will be borne by the Employer.”
Road Traffic Control

Delete from the fifth, sixth and seventh lines all words following “stated in the project specification”.

An item has been included in the Bills of Quantities to cover the relevant costs.
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PSD 5.1.7

PSD5.2.21

PSD 5.2.2.3

PSD 5.2.3.1

PSD 5.2.4.2

PSD 5.2.4.3

PSD 5.2.51

Excessive Pollution (New Sub-Clause) (Refer SANS 1921-1 Clause 4.19)

The Contractor shall take all reasonable measures to minimize excessive noise and dust nuisance,
pollution of streams and inconvenience to or interference with the public or others because of the
execution of the works.

Excavation for General Earthworks and for Structures (Refer SANS 1921-1 Clause 4.10)

Add to the Sub-Clause :

® Where outside shuttering is ordered by the Employer’s Agent, the excavations shall be carried
out for an extra width of not more than 600mm all around the structure, measured from the base
of the face to be shuttered, to allow for the shuttering to be fixed, this extra excavation and
refilling where necessary is to be measured and paid for under quantities allowed for this
purpose in the Schedule. Outside shuttering shall be used for the construction of all major
structures unless ordered otherwise by the Employer's Agent.

(9) Where permanent concrete is to be placed against an excavated face, the excavation shall be
trimmed to ensure that there is no projection greater than 20mm protruding into the excavation
profile.

Disposal
Delete the second sentence and substitute :

“He shall dispose of surplus and unsuitable material in areas approved by the Employer’s
Agent”.

Embankments

In the fourteenth line delete “600mm” and substitute “300mm”

In the seventeenth line delete “300mm” and substitute “150mm”

On the twentieth line delete the sentence starting ‘Each layer shall be .... * and substitute the following :

Each layer shall be compacted to achieve 90% modified AASHTO density except where indicated
otherwise on the Drawings.

Topsoiling
Delete the Sub-Clause and substitute:

Where scheduled, topsoil shall be placed on all surfaces and on embankments and shall be lightly
compacted by wheeled vehicles or by tamping, and trimmed neatly to the required lines grades and
levels. The final thickness of topsoil after compaction shall be at least 100mm. Prior to topsoiling, the
surfaces to be topsoiled shall be prepared by pulling horizontal ruts into the soil with the tines of a front-
end loader or other suitable method to retard erosion of the topsaoil.

Grass or other vegetation
Add to the Sub-Clause :

The surface of topsoiled embankments, terraces and other designated areas are to be planted with
fine sturdy approved grass as specified elsewhere. The grassed areas are to be fertilized and watered
until the area is fully covered with grass.

Freehaul
Delete the Sub-Clause and substitute :

All haul will be regarded as freehaul. No overhaul will be paid under this contract.
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PSD 5.5.5.2

PSD 6

PSD 6.3

PSD 7

PSD 7.4

PSD 7.5

PSD 7.6

Overhaul

Delete the Sub-Clause.

TOLERANCES

Excavation by Mechanical Means (New Sub-Clause)

Where bulk excavation is carried out by earthmoving equipment, such excavation will only be allowed
to within a level of 300mm, or less as ordered by the Employer's Agent, above the general level to
which the ground has to be reduced, the balance of the bulk excavation being carried out by hand or
by other means approved by the Employer’s Agent.

TESTING

Tests to the Contractors Account (New Sub-Clause)

The Contractor shall make arrangements with a soils testing laboratory to undertake
the following tests and to pass the test results to the Employer's Agent. The costs of
such tests shall be included in the rates tendered for the appropriate item in the Bills
of Quantities.

a) Material imported from outside the Contract Site as working surfaces, subgrade
improvement or for fill material

One CBR and indicator test per 200m? of compacted material brought on site,
(river sand will normally be exempted from this requirement). A sample and
one CBR and indicator test of the material proposed for importation shall be
submitted to the Employer’s Agent for approval prior to the commencement of
importation.

b) Fill material in place
One density and moisture content per 100m?3 of compacted fill
c) Compacted subgrade or finished level

One density and moisture content per 200m2 of compacted surface area.

Should any of the above density tests fail to comply with the specified requirements,
the Contractor shall at his own expense remedy the failure and submit a new test to
the Employer’s Agent.

Determination of Compaction (New Sub-Clause)

Determination of the standard of compaction achieved shall be carried out in accordance with Standard
methods of testing road construction materials published by the Department of Transport Division of
National Roads, Publication TMH.1.

Tests at the Employer’s Request (New Sub-Clause)

Where CBR, indicator tests and the like are required on materials from within the Contract Site the
Contractor shall also make arrangements with a soils testing laboratory to undertake these tests, the
costs of which have been allowed for in the Bills of Quantities as a provisional sum. Payment for such
tests will be per sample tested and reported to the Employer’'s Agent.
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PSD 8 MEASUREMENT AND PAYMENT
PSD 8.1.1 Basic Principles Delete the first

sentence and substitute:

“The basic principles of measurement and payment for all earthworks are that the rates tendered for
excavation shall cover the cost of excavating and re-use of the excavated material in backfilling, forming
embankments, etc., including any necessary additional offloading, stockpiling and reloading and the
cost of disposal of any”.

In the eighth line delete “Drawing D-2” and substitute “Fig D-2”
PSD 8.1.2 Basic Principles

Delete the first line of the first sentence and substitute :

“Excavations which are required to be backfilled, or partially backfilled, will be measured as if taken out”
Delete the fifth and sixth lines and substitute :

“other such structures, the volume will be measured from the finished outline of the concrete, or the
blinding to the concrete (as the case may be), as shown on the Drawings.

PSD 8.3.2 Bulk Excavation
Delete the second sentence and substitute :
“The rate shall cover the cost of complying with all precautions required in terms of 5.1 in addition to
the cost of excavation, offloading to stockpile, stockpiling and reloading as may be necessary,
spreading or backfilling, compacting and watering”
“Drawing D-1” in the fifth line and in the last line to read “Fig D-1"

PSD 8.3.3 Restricted Excavation

“Drawing D-2” in the first line to read “Fig D-2”

PSD 8.3.4 Importing of Materials
Delete sub-clauses (b) and (c).
Add the following sub-clauses

PSD 8.3.4 (d) for embankment construction
The rate shall cover the cost of royalties (if any) and acquiring suitable material, loading, transporting
with freehaul distance, unloading, spreading in layers not exceeding 150mm thick, watering,
compacting to 90% Mod AASHTO density, trimming slopes of embankment to required outline all in

accordance with the Specifications. The rate shall also include for carrying out density testing and the
disposal of any surplus material.
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PSD 8.3.4 (e)

PSD 8.3.14

for backfilling around structures

The rate shall cover the cost of royalties (if any) and acquiring suitable material, loading, transporting
with freehaul distance, unloading, spreading in layers not exceeding 150mm thick, watering,
compacting to 90% Mod AASHTO density, trimming upper surfaces to the required outline all in
accordance with the Specifications.

Overbreak (New Sub-Clause)

Where hard rock is encountered in bulk or restricted excavations, the Contractor shall be reimbursed
for excavation and refilling with concrete Grade 10/40 under the base and for the relevant grade of
concrete for the structure walls for an excess of 200mm thickness beyond the scheduled excavation
line. If a blinding layer is indicated then the 200mm shall be taken from the uppermost surface of the
blinding layer.

No additional items have been provided for reimbursement of any additional
excavation, concrete infill and/or formwork over and above the allowance stated. The
Contractor is required to make his own estimate of any additional costs he feels may
be required and these are to be included in the above mentioned items. The method
of measurement shall be on the basis of the area of rock encountered within the nett
outine of the structure only and regardless of actual excavated
LBVEIS. ... e e Unit m3
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C3.75 PSDB:

PSDB 2

PSDB 2.1

PSDB 2.1.3

PSDB 3

PSDB 3.1

PSDB 3.3

PSDB 3.4

PSDB 3.5(a)

PSDB 3.5(b)

PSDB 3.5(c)

EARTHWORKS (PIPE TRENCHES)

(Applicable to SABS 1200 DB - 1989)

INTERPRETATIONS

Supporting Specifications

Add New Sub-Clause:

Specification for Labour Intensive Methods

SANS 1921 Part 5 shall also apply in the case of labour-based excavation.
MATERIALS

Classes of Excavation

Add to the Sub-Clause :

The classification of materials in respect of areas designated for hand excavation shall be as per Annex
B of SANS 1921 Part B (Tables B.1 & B.2).

Selected Granular Material

Delete the Sub-Clause and substitute :

Selected granular material shall be material of a granular, non-cohesive nature that is singularly
graded between 0,6 mm and 10 mm, is free-draining and has a compactibility factor (as determined

by the test given in Section LB of Part 3 of SABS 0120) not exceeding 0,4.

(for bedding material (padding) for steel pipes see PSLB 3.3)

Selected Fill Material

Delete the Sub-Clause and substitute :

The category ‘Selected Fill Material’ shall apply to HDPE piping only. For steel piping all material up
to the underside of backfill shall be measured as selected granular. (for bedding material (padding)

for steel pipes see PSLB 3.3)

Selected fill material for HDPE piping shall be a sandy clay material having a PI not exceeding 6 and
that is free from vegetation and from uncrushable lumps and stones of diameter exceeding 20mm.

Backfill Material

In the third line delete "150mm" and substitute "100mm".

Backfill Material

In the second line delete “Pl not exceeding 12” and substitute “PI not exceeding 6”.

Cement Stabilised Backfill (New Sub-Clause)

Where scheduled, or directed by the Employer’s Agent, backfill shall be stabilised with 5% cement by
mass. The backfill material shall have a plasticity index not exceeding 10 and all material must pass
through a sieve of aperture size not exceeding that specified in SABS 1200 LB, Sub-Clause 3.2, as

amended.

The dry materials shall first be mixed in a concrete mixer, whereafter sufficient water is to be
added to produce the stiffest consistency available for placing and compacting with vibrators.
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PSDB 3.6

PSDB 3.7

PSDB 4

PSDB 4.1

PSDB 4.3

PSDB 5

PSDB 5.1.1

PSDB 5.1.2.3

Materials for Reinstatement of Roads and Paved Areas
Delete the Sub-Clause and substitute:

Material used in the reinstatement of roadways shall fall into the following relevant categories:

@) Foundation material recovered from the excavation of trenches across existing roadways
which, if so instructed by the Employer’'s Agent, shall be set aside and re-used as subbase
material.

(b) New material which shall conform to the requirements of:

(i) Clause 3.2.1 of SABS 1200 ME for the Subbase

(i) Clauses 3.2 and 3.3 of SABS 1200 MF for the Basecourse

(iii) Clause 3.2.2 of SABS 1200 ME for the Gravel Wearing Course
(iv) Clause 3 of SABS 1200 MH for the asphalt surfacing

Selection

Delete the second sentence and substitute the following :

The Contractor is not required to use selective methods of excavating but shall, if so instructed by the
Employer’s Agent, screen or otherwise treat excavated material in order to produce material suitable
for the bedding cradle or the bedding blanket.

PLANT

Excavation Equipment

In the first line delete “The Contractor” and substitute : “In sections deemed to be excavated by

mechanical means, the Contractor” Add to the Sub-Clause :
Should any portion of a pipe trench exceed the specified depth, the Contractor will be held responsible
for any additional costs which may arise as a result of such over-excavation. Concrete filling or

imported compacted fill may be ordered by the Employer's Agent to be placed below the bottom of
the trench.

Compaction Equipment Add
to the Sub-Clause :

In sections designated to be compacted by labour-based methods hand stampers shall be used as per
requirements of Clause 4.3 of SANS 1921 Part 5.

CONSTRUCTION
General
Add to the Sub-Clause:

In the case of Labour Intensive Methods the method of excavation of trenches is subject to
determination according to the method described in PSDB 5.4.1.

Sloping Ground
Delete the Sub-Clause and substitute :
The Contractor shall be responsible throughout the duration of the Contract, inclusive

of the Defects Liability Period, for the provision of all soil erosion preventative
measures necessary to protect the trenches, pipes and land utilised by the Contractor




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.72

PSDB 5.1.2.4

PSDB 5.2

during the Contract from any adverse effects of soil erosion, settlement, scour, etc.,
resulting from the construction of the Works.

Cross embankments, generally extending across the full width of the working strip,
consisting of low earth mounds shaped to rounded form and so oriented as to have
a fall of 1% along their length, shall be constructed with compacted material having a
minimum density of 90% modified AASHTO density and minimum dimensions and
maximum spacings dependent on the slope of the ground along the length of the
pipeline, as indicated in the following table :

- . Minimum Base Maximum
Slope of Ground Minimum Height Width Spacing
0% - 2% No cross-em_bankments
required

2% - 5% 300 mm 1,2m 55m
5% - 10% 300 mm 1,2m 40 m
10% - 15% 375 mm 15m 30m
Greater than 15% 450 mm 1,7m 20m

The height of the cross-embankments for a distance of 1 metre on either side of the
trench centreline shall be raised 150mm above the remainder of the cross-embankment
to allow for settlement. In order to form a satisfactory drainage channel upstream of
each crossembankment (at a slope of 1%) the crown over the backfilled trench shall be
removed for a distance of 0,5m upstream of the cross-embankment.

Cross-embankments shall be constructed to the same minimum standards and
dimensions indicated above wherever artificial slopes have been formed on the working
strip or other areas used during construction and, with the approval of the Employer’s
Agent, are permitted to be so left.

Payment will be made for the construction of cross-embankments in accordance with
SubClause 8.3.4(c), provided construction thereof has been either ordered or approved
by the Employer’'s Agent prior to the commencement of such construction.

Cross-Walls in Trenches (New Sub-Clause)

In steeply sloping trenches (longitudinal slope > 15 %) and where otherwise ordered by the Employer’s
Agent, the Contractor shall place sacks of earth as sack breakers or cross walls around and above the
pipe up to ground level, prior to backfilling, as a soil erosion measure. Such sacks shall be filled with
selected material free of stones in excess of 50mm maximum dimension. One sack breaker shall
consist of these sacks packed tightly against the trench bottom, pipe and actual trench sides, and
against each other to form a solid cross wall at least 0,5m thick from the bottom of the trench to the
surface.

An item has been included in the Bills of Quantities to cover the cost of the supply, installation and
maintenance of sack breakers.

Minimum Base Widths
Add to the Sub-Clause :

Trench sides shall be as near vertical as possible in order to minimise the quantity of
backfill material required and to avoid possible difficulties where pipelines have to be
installed parallel to existing services, fences, hedges, etc and to minimise the loading
on the pipe.

The base width for trenches for cables, ducts and unbedded flexible continuous piping,
of external diameter less than 125mm laid at a depth not exceeding 1,5m, shall be
equal to the external diameter of the cable, duct or pipe, plus a side allowance of
200mm on either side.
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PSDB 5.4

PSDB 5.4.1

PSDB 5.5

PSDB 5.5.1

Excavation
Add to the Sub-Clause :

Where a pipe is to be laid in a vertically-sided trench with temporary side support, it is necessary to
ensure that the compacted bedding and backfill is hard up against the soil forming the trench side by
withdrawing the temporary supports stage by stage as the backfill rises up the trench. Where the pipe
trench crosses surfaced roads, the Contractor shall neatly cut two parallel grooves into and through the
"black top" before excavating between the grooves. The grooves are to be set back at least 200 mm
from the edge of the excavation face to prevent ravelling of the cut edge. The cost of this operation,
where not scheduled separately, will be held to be covered in the general rates for excavation.

Determination of Method of Excavation (New Sub-Clause):

Trenches for pipelines shall be excavated by either mechanical means or by hand, determined as
follows:

Trial holes of minimum dimensions 1,0 x 1,0 m shall be excavated by hand along all pipeline routes at
50 m intervals ahead of the Contractor's programme for trench excavation. The trial holes shall be 800
mm deep or less if intermediate or hard rock material is encountered.

If intermediate or hard rock material is encountered in the top 800 mm of excavation at such trial holes,
then excavation may be deemed to be carried out by mechanical means, the length of such excavation
determined on the basis of other trial hole findings.

If soft material only is encountered at such trial holes, then excavation may be deemed to be carried
out by hand up to a maximum depth of 1,5m, the length of such excavation determined on the basis of
other trial hole findings. The consistency of the material shall be determined as per Table 1 of SANS
1921-Part 5 and the Classification of excavated material shall be as per Annex B of SANS 1921-Part
5 (Tables B.1 & B.2).

If intermediate or hard rock material is encountered in those stretches set aside for hand excavation
on the basis of the trial hole findings, then the Contractor may be allowed to remove the intermediate
or hard rock material by mechanical or whatever means, the rate for which is to include for backfilling
and re-excavating (if necessary).

Trench Bottom
Add to the Sub-Clause :

Where steel pipes are laid in waterlogged conditions and/or where so instructed by the Employer’s
Agent a 150mm thick layer (See PSLB 5.2.5) of imported single sized stone (19mm size unless
otherwise instructed by the Employer's Agent) with a geofabric filter surround (“bidim” Grade A4 or
similar approved) shall be constructed under the bedding layer specified for the pipes.

Jointing Holes (New Sub-Clause)

Jointing holes shall be cut of sufficient length and depth to allow for the proper making
or bolting of pipe joints and to ensure that joint collars or sleeves do not rest on the
trench bottoms. After the pipework has been inspected, tested and approved by the
Employer's Agent, the jointing holes shall be refilled with selected soft material free
from stone and then rammed to provide a continuous uniform support for the pipework.
No specific payment will be made for forming and refilling holes, the cost of which is
deemed to be included in the tendered rates.
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PSDB 5.6.1 Backfilling - General
Add to the Sub-Clause:

Notwithstanding the requirements of Sub-Clauses 5.6.1 and 5.6.6, no pipe joint or pipe fitting shall be
covered by either blanket or backfill material prior to the successful completion of the visual inspection
and pressure testing of the relevant section of the pipeline.

All backfilling shall be carried out by hand and the Contractor must price his tender accordingly. No

mechanical plant shall be used in backfilling without prior written consent of the Employer’'s Agent.

PSDB 5.6.2 Material for Backfilling
Delete fourth, fifth and sixth lines and substitute the following :

Hard rock material shall not be used for, or incorporated into, the backfill above the bedding layers without
the Employer’s Agent approval.

PSDB 5.6.3 Disposal of Soft Excavation Material

Add to the Sub-Clause :

Surplus material or unsuitable material shall be disposed of off site by the Contractor.
PSDB 5.6.4 Disposal of Intermediate and Hard Rock Material

Delete the Sub-Clause and substitute :

Surplus intermediate and hard rock material from trench excavations shall be disposed of off site by the
Contractor.

PSDB 5.6.8 Transport for Earthworks for Trenches
Delete the Sub-Clause and substitute :
The requirements of Sub-Clause 5.2.5 of SABS 1200 D as amended and as applicable shall apply.

(Refer also PSD 5.2.5.1 & 5.2.5.2)

PSDB 5.7.2 Areas subject to Traffic Loads
Add to the Sub-Clause:
for an extent of 2 m on either side of the carriage-way at each crossing.

PSDB 5.9.4 Bitumen Roads: Sub-Base and Base
Add to the sub-clause:
Each Tenderer shall include in his tender allowances to cover the costs of reinstating
all surfaces and inclusive of all layers to their conditions pertaining before the
commencement of construction.
Items have been included in the Bill of Quantities to cover the reinstatement of certain
surfaces (concrete and/or asphalted/gravel driveways and/or roads) and for payment
purposes, the area of those specific surfaces shall be calculated from the product of

the length of the trench and the specified trench width plus 400 mm (refer PSDB 5.4).

PSDB 8 MEASUREMENT AND PAYMENT
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PSDB 8.1.4 Basic Principles
Delete the Sub-Clause and substitute :

Except that the volume will be computed as specified in 8.2.3, the requirements of Sub-Clause 5.2.5.1
(Freehaul) of SABS 1200 D as amended and as relevant, shall apply to freehaul.

No additional payment will be made for excavating and backfilling bell (fox) holes as the cost of that work
will be deemed to be included in the rates for trenching.

PSDB 8.3.2 Excavation
Delete Sub-Clause and substitute:

a) Excavation in all materials for trenches and dispose of surplus material. Rate to include for all temporary
works including trimming, shoring and dewatering as required. b) Extra-over item (a) above for:

(1) Excavation in Intermediate material ...........cc.c.eeveerieiiiinienieeeeee Unit : m3
(2) Excavation in Hard rock material ............cceeeiiiieiieeniie e Unit : m3
(3) Excavation in Boulder Class A material ...........cccccevverieiiiin e Unit : m3
(4) Excavation in Boulder Class B material .............cceeveerieeninnieniee e Unit : m3

Separate items will not be provided for depth increments. Volume will be computed from the trench width
determined in accordance with 8.2.3 and the depth from the top of the intermediate or hard rock excavation, as
the case may be, either to the bottom of the same material or to the bottom of the trench as specified in (a)
above, whichever is the lesser (see Drawing DB-5).

The rates shall cover the cost of the excavation and handling of the material as classified and
the disposal of rock and other surplus or unsuitable material.

Measurement of Extra Over for (3) and (4) above will not apply to any length of trench in soft
material more than 2 m long. Surplus boulder material from trench excavation shall where
applicable, be disposed of to the designated spoil areas except where shown otherwise on the
drawings.

PSDB 8.3.3.1 Make up deficiency in Backfill Materials

Payment for imported, graded stone laid under pipelines in accordance with PSDB 5.5 shall
be paid for under either Sub-Clause 8.3.3.1(a) or (b) or (c) as scheduled.

PSDB 8.3.3.4 Overhaul

Delete the Sub-clause and substitute :

All haul will be regarded as free haul. There will be no overhaul payment in this contract.

PSDB 8.3.4(c) Cross Embankments (New Sub-Clause)

Payment for cross embankments will be by volume of embankment constructed in accordance
with the specification. Unit : m3

PSDB 8.3.5 Existing Services that Intersect or Adjoin a Pipe Trench

Add to the end of the Sub-Clause :
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(V) all work involved in locating the service by hand excavation
(vi) notifying and attending upon the proprietor of the service
(vii) supporting and protecting the service while the pipeline is installed, inspected, tested

and backfilled.

PSDB 8.3.6.2 Grassing (New Sub-Clause)

GIASSING. . veevveitteectee et et e et e et e et e e e te e et e e ete et e e eteeeaeeetbeeateesateeeteeebeeesteeaaaeen srbeereeanteas Unit : m?

Approved grass shall be planted after topsoiling has been completed. The planted area
shall be neatly trimmed, fertilised and watered. The Contractor shall ensure that the
planted areas are not permitted to dry out. Any grass that fails to grow shall be replaced
by the Contractor, at his own expense, with fresh grass, until satisfactory cover is
obtained. The rate shall cover the supplying, planting and maintenance of grass, all in
accordance with this specification.

PSDB 8.3.8 Sack Breakers (New Sub-Clause)

Sack breakers shall be installed from the bottom of the bedding to 300 mm below finished
OIOUNA TEVELL et Unit: No

PSDB 8.3.9 Excavate Trial Holes to Determine Method of Excavation (New Clause)

Excavation by hand of trial holes of minimum dimensions 1,0 x 1,0 m to depth of 800 mm, or less if
intermediate or hard rock material is encountered, along all pipeline routes at 50 m intervals. Including
use of DCP for classification of material.

Including backfilling of the trial holes when notified by the Employer’s Agent.

Hand excavation of trial NOIE..........ccoooiiiiiiiiiiice e e Unit No
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C3.7.6 PSDK : GABIONS AND PITCHING

C3.7.6

PSDK 3

PSDK 3.1.1

PSDK 3.1.2

PSDK 3.1.3

PSDK 3.2.1

PSDK 3.2.3

PSDK : GABIONS AND PITCHING
(Applicable to SABS 1200 DK - 1996)

MATERIALS
Stone
Add to the Sub-Clause:

Stone that is hard and unweathered may be selected from the earthwork excavation. Where no suitable
stone is available from excavation the supply shall be at the Contractor’s option. The transport of the
stone shall be included in the rate for supply.

The stone shall be subjected to both the weathering and the durability tests (see Sub-clauses 7.3 and
7.4).

Gabion cages

Add to the Sub-Clause:

The wire used for the fabrication of gabion boxes and mattresses and for lacing and bracing operations
shall be to SABS 675 and galvanised for Class A — heavy galvanised mild steel wire. No PVC coating
will be required.

The gabion baskets and mattresses shall be as follows:

Gabion boxes constructed of double twisted, hexagonal wire mesh gabions of nominal 80 mm mesh,
with 3,4 mm o/d frame wire and 2,7 mm o/d mesh wire. Complete with partitions at 1 m centres. All
wire is mild steel to SANS 1580 - 2005, Class A, zinc coated by heavy duty hot dip galvanising to SANS
675 - 2007.

Each basket shall be complete as described in SANS 1200 DK.

Geotextile
Add to the sub-clause:

The filter blanket shall consist of "non woven" spun bound polyester fabric having a mass of 210 g/m?,
permeability of 0,003 m/s and multi-direction tensile strength of 16 000 N/m such as KAYMAT Grade
u24.

The filter blanket must be attached to the gabion wall, basket or mattress by an approved method of
fastening, which must ensure that the blanket will stay in position during construction of the infilling
behind the gabion wall. The material to be used as fill immediately adjacent to the gabion wall must
have good drainage properties to ensure that there is no build up of pore pressure behind the wall and
be free of sharp rocks that could damage the filter blanket.

Stone

Add to the Sub-Clause :

Medium pitching, as stated in Table 2 of 3.2.1 shall be used in this contract.

Wire netting

Add to the Sub-Clause:
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PSDK 5

PSDK 5.1.2

PSDK 5.1.3

PSDK 5.1.4

PSDK 5.2.2

PSDK 5.2.3

PSDK 5.2.4

Wire netting for gabion and mattress cages shall be hexagonal steel wire mesh
strengthened by selvedges of heavier wire and by mesh diaphragms that divide the
cases into 1 m compartments.

Nominal 80 mm mesh shall be used for gabion cages with 2,4 mm diameter galvanised steel
wires.

Nominal 60 mm mesh shall be used for mattress cages with 2,0 mm diameter galvanised
steel wires.

Selvedge wire shall be galvanised and the diameter shall be in accordance with Table 3 of
SABS 1200 DK.

CONSTRUCTION
Lacing of Cages
Add to the Sub-Clause:

Each diaphragm shall be connected in the same manner to the sides and top panels in addition to the
bottom panel. All gabion and mattress cages shall be connected to adjacent gabion and/or mattress
cages by lacing the adjacent selvages together with galvanised steel wire.

Type of cage (New Sub-clause)

The size of cages for gabions and mattresses shall be as shown on the drawings and measured in the
Schedule of Quantities.

Diaphragms (New Sub-clause)

Each diaphragm shall be connected in the same manner to the sides and top panels in addition to the
bottom panel.

Geotextile or Geomembrane (New Sub-clause)

(c) Filter blankets may be required behind the gabion baskets in order to prevent leaching of the
embankment material through the gabion retaining structure and revetments. The Employer’'s
Agent may order, in writing, that the inside face of the gabion wall shall be lined with a filter
blanket.

Assembly
Add to the Sub-Clause:

All gabion and mattress cages shall be connected to adjacent gabion and/or mattress cages by lacing
the adjacent selvedges together with 2,0 mm dia. galvanised steel wire. The lacing shall be in
accordance with Sub-Clause 5.1.2.

Rockfilling
Add to the Sub-clause:

Particular care shall be taken in the filling gabions and mattresses so as to ensure that
the voids in the rockfill are reduced to the minimum that can be reasonably achieved.
In order to minimise the voids in the rockfilling, the filling shall proceed in layers not
exceeding 300 mm deep and each layer shall be rodded and barred so as to compact
the rockfill before filling of the next layer commences. Where appropriate, hand
packing of selected rock particles shall be carried out.

PSDK 5.2.4.2 Mattresses used in revetments and aprons
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PSDK 5.3.4

PSDK 5.3.6

PSDK 8

PSDK 8.2.3

Add to the Sub-clause:

Where gabions and mattresses are placed in exposed positions the rock particles forming the
exposed faces shall be specially selected so as to present a fair and even surface.

Wired Pitching
Add to the Sub-Clause:

The areas in which wired or grouted wire pitching is to be used will be indicated on site by the
Employer's Agent.

Rock Bolsters (New Sub-Clause)

Where rock bolsters are specified or directed by the Employer’s Agent (in particular below the outlet of
stormwater pipe culverts), the rock shall be dumped or pushed into place as indicated by the Employer’'s
Agent. The heap of rock shall conform to the dimensions, i.e. length, width, height ordered by the
Employer's Agent, to a tolerance of 300 mm.

MEASUREMENT AND PAYMENT
Extra-over 8.2.2 for Packing Selected Stone for Exposed Face
Add to the Sub-Clause:

The method of selecting and packing stone for exposed faces as scheduled shall be as
specified in Sub-clause 5.2.7 - Special Finish.
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C3.7.7 PSDM: EARTHWORKS (ROADS, SUBGRADE)

C3.7.7

PSDM 2.1

PSDM 3

PSDM 3.2.1

PSDM 3.3.1

PSDM 3.4

PSDM 5

PSDM 5.1.1

PSDM 5.1.2

PSDM 5.2

PSDM: EARTHWORKS (ROADS, SUBGRADE)
(Applicable to SABS 1200 DM - 1981)

INTERPRETATIONS- Supporting Specifications

SABS 1200 A and SABS 1200 D are applicable to this contract.
MATERIALS

General

Add to the Sub-Clause:

The nomenclature used for the classification of various material types to be used in the designated
pavement layers is that defined in the NITRR documents TRH4 and TRH14.

Selection — General
Add to the Sub-Clause:

Should insufficient materials of a quality acceptable for use in the selected layer be found in the
excavations the balance of the material required for the selected layer shall, when instructed by the
Employer’'s Agent, be obtained from the Contractor’s own source.

Road Foundation Layers (New Sub-Clause)

The proposed gravel road foundation specification is:

* Rip and compact in situ roadbed material to 90% mod AASHTO density

* 150 mm imported G7 wearing surface compacted to 93% Mod AASHTO density
CONSTRUCTION

Safety, Existing Services, Stormwater, etc and Nuisance

Add to the Sub-clause:

All existing services may not be shown on the drawings or be visible to the Contractor on site. The
Employer's Agent may order excavation by hand to expose such sources.

Where service is damaged because of the Contractor's negligence, he shall be liable for the repair of
such service and shall bear all costs involved in the repair and other costs or losses due to the
interruption of the services.

Accommodation of Traffic (To be read in conjunction with SANS 1921-Part 2)

Add to the Sub-Clause:

The Contractor shall accommodate traffic on the existing roads. The Contractor is required to
construct detour roads where sections of road are temporarily closed.

Work adjacent to existing roads must be properly barricaded — see PSD.
The Contractor shall provide signs for the temporary accommodation of traffic as required.

Methods and Procedures




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.81

PSDM 5.2.2.5

PSDM 5.2.8.1

PSDM 5.2.8.2

PSDM 8

PSDM 8.2.1

PSDM 8.3.4

PSDM 8.3.5

PSDM 8.3.5.1

Disposal of Surplus or Unsuitable Material

Add to the Sub-Clause:

Surplus and unsuitable material shall be disposed of as instructed by the Employer’'s Agent.
Freehaul

Add to the Sub-Clause:

All movement of cut and fill material, borrow material and surplus material will be regarded as freehaul.

Overhaul

Delete the Sub-Clause.

MEASUREMENT AND PAYMENT

Earthworks Measurement

Add to the Sub-Clause:

Earthworks will be measured by volume in compacted embankment once only as compacted fill from
cut or borrow, whichever is applicable. Uncompacted fill from cut, material placed to stockpile or to spoil
will be measured insitu as excavation.

Cut to Fill, Borrow to Fill

Add the words: "and in borrow pits" after the words "road prism" in the second line of the payment
paragraph.

Add the following:
"The rate shall also cover the cost of selection of suitable material in the borrow pit."

"The rate for borrow to fill does not include the cost of excavating, loading and unloading or anything
which is covered by Item 8.3.4 of SABS 1200 D."

Selected Layer compacted to 93% of Modified AASHTO Maximum Density
Replace this item with the following:

Selected Layer from Borrow Pit (New Sub-Clause)

Selected layer compacted to 90% of modified AASHTO density Unit : m3

The rates shall cover the cost of procuring, furnishing, transporting and placing the selected layer
material and compacting the material to the specified densities.”

PSDM 8.3.14 Borrow Pits

Replace the words: Sub-clause 8.3.6(b) of SABS 1200 D or Sub-clause 8.3.4 of SABS
1200 DA, as applicable” with Sub-clause 8.3.4(a) of SABS 1200 D.”

Add the following items:

PSDM 8.3.14.1Material from Designated Borrow Pits (New Sub-Clause)

(a) Royalties payable on material from designated borrow pits ................. Unit : PC Sum
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C3.82

PSDM 8.3.17
1921Part 2)

The amount allowed shall be expended in accordance with Clause 6.6 of the
General Conditions of Contract and will be used to reimburse the Contractor for
royalties paid to the landowner for material borrowed and used as subgrade
and subbase.

(b) Percentage on amount paid to landowner for borrow material ............c........... Unit : %
The percentage tendered shall include full compensation for any charges for labour,

profit, transport, establishment and other charges the Contractor may wish to include.

Accommodation of Traffic (New Sub-Clause) (to be read in conjunction with SANS

Accommodation Of traffiC ..........ooeevvviiiiiii e Unit : Sum

The tendered sum for the accommaodation of traffic shall include full compensation for
all items of cost necessary for such accommodation and the construction and
maintenance of bypasses, including existing roads used as bypasses during the
construction period. It shall also include full compensation for traffic control, the
provision of traffic signs and, where necessary, communications equipment required
to regulate traffic, for the construction of any necessary temporary drainage works, for
the maintenance of all drainage works, arranging for the moving of services and
subsequent reinstatement thereof, attending to traffic problems and complying with
the requirements of the Road Traffic Ordinance and the relevant local authorities.

Payment shall be made in equal monthly instalments from the date of commencement
of such work to the end of the contract period.
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C3.7.8 PSGA : CONCRETE (SMALL WORKS)

PSGA 2

PSGA 2.3(a)

PSGA 2.3(b)

PSGA 2.3(d)

(Applicable to SABS 1200 GA - 1982)
INTERPRETATIONS

General

Add to the Sub-Clause:

Adverse weather : Cold weather or weather in which:
(@) the ambient temperature is above 25°C, or

(b) the relative humidity is low, or
(c) the wind velocity is high

or weather in which any combination of these three conditions occurs, and which tend to impair the
quality of fresh or hardened concrete or otherwise causes the concrete to have abnormal properties.

Quality
Add to the Sub-Clause:

Consistency : The extent, as measured by the slump test, to which fresh concrete resists flow or
deformation.

Exposure Conditions (New Sub-Clause)

Mild Conditions : Conditions under which the concrete is protected from the weather and
exposed only to air.

Moderate Conditions : Conditions under which the concrete is:

(a) sheltered from severe rain and is not subject to freezing when wet, or
(b) buried in non-aggressive soil, or
(c) continuously under fresh water

Severe Conditions : Conditions under which the concrete is exposed or subjected to any
of the following:

(a) driving rain

(b) alternate wetting and drying out

(c) freezing when wet

(d) fresh water (at the water-line)

(e) splashing or spraying with fresh water

0] corrosive fumes or heavy condensation of water
(9) aggressive soil

(h) salt-laden air
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PSGA 3

PSGA 3.2.1

PSGA 3.2.2

PSGA 3.4.4

PSGA 3.4.5

PSGA 4

PSGA 4.4.2

PSGA 5

PSGA 5.1.2

PSGA 5.1.3

MATERIALS

Applicable Specifications

The standard cement specifications SABS 471, SABS 626, SABS 831, SABS 1466 and SABS

1491, have been withdrawn and are replaced by SANS 50197-1: Common cements, and SANS 50413-
1: Masonry cement. These specifications will be applicable to this Contract and the descriptions and
types of cements, where specified, will be based on the designations as defined in these specifications.

Add to the Sub-Clause:

Unless agreed to otherwise by the Employer’'s Agent, the cement used on the works shall be either
Type Cem 1, Type Cem 11/A-S or Cem 11/B-S (all of minimum strength Class 32,5).

Storage of Cement
Add to the Sub-Clause:

Cement and other cementitious materials shall not be kept in storage for longer than two months without
the Employer’s Agent permission.

Admixtures (New Sub-Clause)

Unless approved by the Employer’s Agent, neither admixtures nor air-entraining agents shall be used
in any concrete.

Sand (New Sub-Clause)

Sand from a source selected by the Contractor and approved by the Employer's Agent after testing will
be used under this Contract.

PLANT

Finish

Delete sentence and substitute:

The quality of the finished surface of the concrete shall be as scheduled.

CONSTRUCTION

Fixing

Add to the Sub-Clause:

Welding reinforcement as a means of securing it against displacement will not be permitted.
Cover

Add “(with a tolerance of +10mm —0)”, between “30mm”, and “unless” in the second line of the
Sub-Clause.

In second line read “40mm” for “30mm”
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PSGA5.2.1

Classification of Finishes

Delete the eighth and ninth lines of the Sub-Clause.

PSGA 5.2.1(a) Classification of Finishes - Rough

Add to the Sub-Clause:

The finish of the concrete is to be within the tolerances of Degree of Accuracy Il as set out in
SubClause 6.4.

PSGA 5.2.1(b) Classification of Finishes - Smooth

PSGA 5.2.3

PSGA 5.2.5

PSGA 5.4.1.2

Add to the Sub-Clause:

The finish of the concrete is to be within the tolerances of Degree of Accuracy |l as set out in SubClause
6.4.

Removal of Formwork

Add to the Sub-Clause:

The minimum times for removal of formwork from concrete containing blast furnace cement given in
Table 1 of SABS 1200 GA apply also to members of concrete made from a blend of equal parts of
Ordinary Portland Cement and other cementitious materials.

Fixing Blocks for Reinforcing and Fixtures in Concrete (New Sub-Clause)

Fixing blocks for the attachment of fixtures may be embedded in concrete provided that the strength
and other desirable features such as appearance of the member are not, in the opinion of the
Employer’'s Agent impaired thereby.

The Contractor shall be responsible to provide samples of fixing blocks as proposed for use in the
contract in good time for the Employer's Agent inspection. The acceptance of such blocks shall be
subject to Employer’s Agent approval.

Consistency
Delete the third line and substitute the following:

Employer's Agent in respect of prescribed mix and/or strength concrete.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.86

PSGA54.1.4

Prescribed Mix Concrete
Delete the Sub-Clause and substitute the following:

The grades of prescribed mix concrete are designated Grades 20, 15 and 10 and are composed of
cement, sand and stone, as specified hereinbefore, proportioned as follows:

Size of Stone Cement Sand Stone
Grade 3) (m3)
(mm) (kg) (m
20/19 19 50 0,110 0,140
15/19 19 50 0,130 0,140 10/38 37,5 50 0,160

0,200

While the proportion of cement to the combined quantity of sand and stone must remain constant for
each grade of concrete, as set out above, the relative proportions of sand and stone are to be adjusted,
if required by the Employer’s Agent, so as to obtain the most suitable consistency of concrete, due to
allowance being made for the bulking of sand due to moisture.

The addition of water shall be regulated by the use of properly calibrated containers, only
sufficient water being added as will, in the opinion of the Employer’s Agent, afford a workable
mix.

The fine and coarse aggregates approved for use in strength concrete Grades 30 and 25
are to be used for prescribed concrete mixes Grades 20 and 15.

PSGA 5.4.1.5 Strength Concrete

PSGA 5.4.1.6

Add to the sub-clause:
The grade of strength concrete is designated Grade 25 (25 MPa) and Grade 30 (30 MPa).

The concrete mix for the abovementioned grade of strength concrete is to be designed
by an approved laboratory. At least four weeks before placing any concrete on the
Works, the Contractor shall supply and deliver to the approved laboratory, at his own
cost, samples of the aggregates he proposes to use in the concrete mix. While the
proportion of cement to the combined quantity of sand and stone will remain constant
for each grade of concrete, as set out above, the relative proportions of sand and stone
may be adjusted to achieve the required strength. The laboratory will be bound by the
requirements of this Specification which are to guide the Tenderers in pricing the grade
of strength concrete. The Contractor is to allow in his rate for strength concrete an
amount to cover the fees and charges levied by the approved laboratory in designing
the strength concrete mix.

Ready-mixed Concrete
Delete the Sub-Clause and substitute the following:

Concrete produced at a central concrete production facility other that at the site of the Works shall only
be accepted for use in the Works with the prior and express approval of the Employer's Agent. The
Contractor shall submit in good time, in support of his proposal, a concrete design mix, together with
test results of the aggregates proposed and test results for the design mix when using the aggregates
proposed, in the format as provided by the Employer's Agent. When such approval has been given
concrete cubes and all other applicable tests shall be made on site and the test results obtained by the
facility concerned will be used for reference purposes only.
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PSGA 5.4.5.5

PSGA 5.4.7

PSGA 5.4.8.2

PSGA 6

PSGA 6.1.1

PSGA 8

PSGA 8.1.1.4

PSGA 84.1

Adverse Weather Conditions (See PSGA 2.3(a)) (New Sub-Clause)

Under adverse cold weather conditions, effective measures shall be taken to ensure that the
temperature of the concrete, from the time of placing until it has hardened (i.e. about 24 h), is
maintained at not less than 5°C. If the atmospheric temperature in the vicinity of the concrete is below
2°C or is expected to fall below 2°C during the curing period (see Sub-Clause 5.4.7), water shall not be
used for curing. All surfaces shall be protected from ice or frost damage.

When the ambient temperature is above 32°C, the temperature of the concrete when deposited shall
not be allowed to exceed 32°C. Under adverse hot weather conditions, the Contractor shall take all
reasonable steps to reduce to a minimum the placing temperature of the concrete.  Stockpiles of
aggregates and all metal surfaces in contact with aggregates and concrete shall be shielded from the
direct rays of the sun or cooled by being sprayed with water, and windbreaks shall be erected, if
necessary, to prevent the initial rapid drying-out of concrete which would otherwise occur before normal
curing procedures can be undertaken.

Concrete shall not be placed during periods of heavy or prolonged rainfall.

Curing and Protection

Add to the Sub-Clause:

(d) continuously spraying the exposed surfaces with water;

(e) covering the concrete with waterproof or plastic sheeting firmly anchored at the edges.

The Contractor should base his method on water curing. The use of a curing compound shall not be
allowed unless with the written approval by the Employer’s Agent.

Concrete Surfaces

Concrete surfaces shall be finished as indicated in the Schedule.

TOLERANCES

General

Read “Degree of Accuracy II” for “Degree of Accuracy IlI” in the third line.
MEASUREMENT AND PAYMENT

Formwork

Add to the first line between the words “concrete” and “and” the following:
“including forming fillets or splays up to 20 x 20mm”

Prescribed Mix Concrete

Delete from the Sub-Clause all but the first sentence.

Add to the Sub-Clause:
Where scheduled, the rate shall include for all shuttering and finishing.
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C3.7.9 PSL : MEDIUM-PRESSURE PIPELINES)

C3.7.9

PSL 2

PSL 2.4

PSL 3

PSL 3.1

PSL 3.1.1

PSL 3.1.1.1

PSL 3.1.1.2

PSL : MEDIUM-PRESSURE PIPELINES
(Applicable to SABS 1200 L — 1983)

INTERPRETATIONS

Abbreviations

Add to the Sub-Clause:

“CML": Cement Mortar Lining

"FBMDPE: Fusion bonded medium density polyethylene."

MATERIALS

General

Add to the Sub-Clause:

"Steel pipes of diameter DN200 and above will be supplied by the Employer as “free issue.

Details of the pipes that will be made available by the Employer to the Contractor under this Contract
are given in Clause C3.4.2."

Materials Control (new sub-Clause)

Add new Sub-Clause:

Checking Material Lists and Drawings (new sub-Clause)
Add new Sub-Clause:

Not more than 4 weeks after the contract has been awarded the Contractor shall complete his check
of the Materials Lists against the drawings and advise the Employer’s Agent of any shortages or omitted
items.

If any variations in the contract are authorised, the Contractor shall ensure that any additional items to
be supplied by the Employer and the Contractor are ordered in good time so as not to cause delay to
the works.

The Contractor shall check the delivery timing of all items and ensure that it is in line with the Contract
programme. Any critical items that could be delivered late are to be brought to the attention of the
Employer’'s Agent.

The delivery status of materials is to be checked and followed up upon by the Contractor throughout the
contract.

Materials Control —General (new sub-Clause)
Add new Sub-Clause:

The Contractor is held responsible for the inspection and control on site of all the materials and
equipment for the duration of the Contract. Once material and equipment has been accepted, any
subsequent damage shall be made good to the satisfaction of the Employer’'s Agent at the expense of
the Contractor. Damage to internal linings and external coatings that are necessary and incidental to
good welding practices and the manufacturing of pipe specials are excluded.

Any item damaged beyond repair shall, at the discretion of the Employer’s Agent, either be replaced at
the Contractor’s expense or the value reimbursed in full to the Employer.
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PSL 3.1.1.3

PSL 3.1.1.4

PSL 3.1.1.5

Acceptance of Pipes, Fittings and Materials (new sub-Clause)
Add new Sub-Clause:

Before acceptance of any pipes, fittings or other items of equipment the Contractor is to carry out a
thorough inspection to ensure that the materials have been delivered undamaged and are as ordered.

Pipes shall be checked for:

Identification

Certification

Soundness and Internal lining

Ends bevelled correctly

Circumference according to specification and within tolerance

+++++

Inspection of pipe fittings, valves and other equipment shall include, but is not limited to:

Identification

Certification

Material schedule and rating

Lining, where specified

Coating where specified

Circumference according to specification and tolerance
Damage to items — example flange faces

++++++ 4+

Defective items shall not be accepted, but marked, quarantined and immediately reported to the
Employer’'s Agent.

If accepted, the Contractor shall take the required steps to ensure that all delivery documentation
together with signed acceptance notes is filed in the Construction Dossier.

Material Storage (new sub-Clause)
Add new Sub-Clause:
The Contractor shall store all items so that no damage occurs whilst awaiting installation. Where

practical, items are to be stored in lockable containers for protection from the weather and pilferage.

All piping, pipe fittings and equipment stored outside or awaiting installation are to be protected from
the weather and storm water and soil wash and stored on pre-prepared surfaces. Pipes taken over
from the Employer shall receive the required attention in order to ensure safe storage in yards,
protected from fires, vandalism and incidental damage that can reasonably be prevented.

Handling Pipe, Fittings and Equipment (new sub-Clause)

Add new Sub-Clause:
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PSL 3.2

PSL 3.4

PSL 3.4.1

PSL 3.4.2

PSL 3.4.3

Strict supervision shall be maintained at all times when handling pipes and equipment. Particular
attention is to be given to correctly rated lifting gear, slings and lifting beams. All lifting gear is to be
inspected regularly for signs of wear and tear in terms of the relevant Safety Legislation and Clauses.
Equipment is to be lifted at the recommended points specified by the manufacturer. Pipe is to be lifted
with a lifting beam and slings, which shall be fitted at quarter points around the pipe. Due care shall be
taken when fitting and placing slings to ensure that ancillary items do not get crushed during lifting.
Pipe coating is to be protected by padding or otherwise from scuffing damage during lifting.

The equipment utilized for lifting pipes is subject to approval by the Employer’'s Agent and all equipment
judged unsuitable according to this specification or found to be unsuitable in practice shall be removed
from site and replaced at the Contractor’s expense. It is prohibited to handle pipes using chains or any
other device involving metal contact with the pipe coating.

The Contractor shall ensure that all lifting equipment complies with the relevant safety regulations at all
times.

Wet sponge tests shall be done to detect holidays on internal linings of the pipes.

The Contractor shall, at his own expense, test each and every surface area, that is internal as well as
external coating during construction as per this specification. Testing for holidays shall be done after
inclusion of materials, manufactured specials and equipment, as well as pipes, into the permanent
works. Any defects found shall be repaired and the costs for remedial work shall be deemed to be
included in the tendered rates for the construction of the pipeline. These tests and results shall be
recorded on the Quality Control Plan as approved by the Employer’s Agent.

AC Pipes and Specials

Delete the Sub-Clause in its entirety.

STEEL PIPES, FITTINGS AND SPECIALS

General

Add to the Sub-Clause:

"Steel pipes of diameter DN200 and above that are to be used on this contract shall be supplied by the
Employer as free issue” and shall be collected by the Contractor at the pipe yards indicated by the
Employer's Agent. All fittings and specials supplied by the Contractor under this Contract shall be to
the dimensions and details shown on the drawings or as scheduled in the Bills of Quantities. Each

piece shall have its relevant item number stamped and painted onto the exterior surface prior to
despatch from the manufacturer's premises.

Steel pipes DN 150 and smaller shall be manufactured in accordance with SABS 62.
SANS 719

Steel pipes supplied by the Employer shall be checked for acceptance by the Contractor in accordance
with SANS 719 and including the integrity of the coatings and linings.

Pipes of Nominal bore up to 150 mm

Delete: “medium class, shall be screwed”

and substitute:

“heavy class, shall have plain ends, be galvanized,”

Pipes of Nominal Bore over 150 mm Delete
the Sub-Clause in its entirety.
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PSL 3.4.4

Fittings and Specials
Add to the Sub-Clause:

"All bends, fittings and specials shall be manufactured from straight pipe specified elsewhere
unless otherwise stated in the Bills of Quantities.

All steel bends, fittings and specials shall be fabricated to the dimensions and details shown
on the drawings and/or described in the Bills of Quantities.

The sides of taper pieces shall diverge at an angle of not more than 110 to each other.

The bend, fitting, and special fabricator shall supply written confirmation that all hand welding
was carried out by coded welders.

Individual bends, fittings and specials smaller than DN 200 shall be hot-dip galvanised

to heavy duty grade in accordance with SABS 121:2000 after fabrication. Where a hot

dipped galvanised fitting is to be welded to a coated and lined pipe, the galvanising is

to be abraded off prior to welding. The external coating at the welded joint is to be

primed and coated with an approved anti corrosion system.

Bends, fittings, and specials of DN 200 and larger shall have the internal lining and
external coating made continuous (“made good”) as specified elsewhere for welded
joints on coated and lined pipes.

Bends, fittings and specials shall be manufactured and tested in accordance with the
specification for straight pipe and additionally with Section 8 of BS EN 10311: 2005
and BS 10224: 2002. The nominal dimensions of each bend, fitting and special
required are itemised in the Bills of Quantities and/or on the drawings and ‘exact length’
tolerances shall be adhered to. All plain ends on bends, fittings and specials shall have
the plain ends prepared for butt welding except those plain ends that are to be jointed
with adaptor joints.

Bends shall generally be of the segmented type except where otherwise stated or shown on
the drawings.

The bend, fitting, and special fabricator shall supply written confirmation that all hand welding
was carried out by coded welders.

The Contractor will be responsible for the provision of strengthening webs, crotch
plates, gussets etc as may be necessary to prevent excessive deflection or
deformation of fittings and specials when subjected to hydraulic pressure tests, and
the tendered rates for the work will be deemed to include for the design and provision
of this reinforcing wherever necessary. All crotch plates, wrappers, collars and
gussets to be provided by the Contractor under this Contract are to be manufactured
from API 5L Grade X42 steel.

Bends shall be fabricated in accordance with the Table below.

DN600 Deflection of Angle

Up to and including 3° One pipe end scarfed on site

Mitre cut (two pipe ends scarfed

Exceeding 3° and up to and including 9° on site)
Exceeding 9° but less than 15° 2 segment bend
15° and larger but less than 30° 3 segment bend

30° and larger but less than 60 ° 4 segment bend
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60° and larger but less than 90° 5 segment bend

DN200 Deflection of Angle

Up to and including 3° One pipe end scarfed on site

Mitre cut (two pipe ends scarfed

Exceeding 3° and up to and including 9° on site)

Exceeding 9° but less than 15° 2 segment bend
15° and larger but less than 30° 3 segment bend
30° and larger but less than 90 °© 4 segment bend

Bends greater than 90° shall be fabricated from combinations of items from the table above.

Shop drawings of bends, fittings and specials shall be submitted to the Employer’s Agent for approval
prior to manufacture.

All flanged bends, fittings and specials shall be hydraulically tested at the fabricator's premises to the
same pressure that they will be subjected to during the hydraulic testing of the completed pipeline. No
visible signs of leakage will be permitted.”

Puddle Collars and Anchoring Flanges (New Sub-Clause)
Add new Sub-Clause:

"Puddle collars and anchoring flanges used as pipe anchorages shall be of the same dimensions as
corresponding flanges but those cast into concrete walls are to be undrilled. The collar/flange shall be
capable of transmitting a longitudinal force 33% greater than the internal hydraulic pressure to be
applied when testing, multiplied by the area of the bore and, under that condition, the stress in the
material shall not exceed its yield stress.

Where puddle collars are shown on the drawings as being 20 mm thick, those collars are not required
to transmit thrust, their purpose being to assist with the waterproofing of the concrete chambers by
increasing the path that ground water might have to take to enter the chambers.

Where polyethylene pipes are cast into concrete structures, they shall be specially prepared and
adapted by positioning a custom-made tight-fitting natural rubber sealing sleeve around the
circumference of the pipe and in the case of structured-wall pipe creating shear keys through removing
small segments of the outer wall. The rubber seal shall be 10 mm thick and 200 mm wide or 80% of
the width of the wall and shall be 60 to 65 shore hardness, with a vulcanised joint. It shall need to be
stretched over the pipe circumference to ensure a tight fit."

Closure Pipes (New Sub-Clause)

Add new Sub-Clause:

"Closure pipes, which are to be cut on site to the exact lengths, shall have the diametrical tolerances
specified for the pipe ends applied over the full length of the pipe. Closure pipes shall be supplied in

standard lengths."

Welding Tests at fitting Fabrication Shop(s) (New Sub-Clause)

Add new Sub-Clauses:
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PSL 3.7

PSL 3.7.2

PSL 3.8

Qualification Tests for Welding Procedures

Only appropriately coded welders may be used.

The qualification tests for welding procedures shall be carried out generally in accordance with the
requirements of the American Petroleum Institute API 1104. The detailed procedure to be adopted
during manufacture shall be established and the quality of the welds so produced shall be determined
by carrying out one transverse tensile weld test and two guided cold bend tests on suitable coupon
plates.

The tests are to be carried out either before fabrication of fittings is commenced.

The coupon plates shall be prepared either from plates of the same material as the pipe and welded in
a similar manner to that to be used during production, or by cutting suitable specimens from a pipe
selected at random by the Employer’s Agent from the first production. The coupon plate for the tensile

weld test and those for the guided cold bend tests shall be prepared in accordance with the
requirements of SANS 719.

The qualification tests shall be considered satisfactory if:

a) The weld has a joint efficiency greater than 95% of the minimum specified tensile strength
of the parent metal and,

b) The bend test specimens are capable of being bent around a former with a diameter equal to
six times the nominal thickness of the plate to an angle of 180 degrees without developing a
crack, except at the arrises of the specimen, of length or width greater than 3 m.

Failure to pass the above qualification tests shall result in the rejection of any pipes welded with the
procedure used and the preparation of a new qualification of procedure test.

Any changes in the electrode case type used or change of flux used shall require a qualification test
before approval of the procedure is granted.

OTHER TYPES OF PIPES

Polyethylene Pipes

Add to the Sub-Clause:

"HDPE and LDPE pipes shall be of the classes scheduled. Jointing of pipes shall be by means of

welding, by bolting up welded-on flanges or by the use of approved external compression type fittings
(‘Plasson’ or similar approved).”

JOINTING MATERIALS
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PSL 3.8.3

PSL 3.8.3.1

Flexible Couplings
Delete the Sub-Clause and substitute the following:

"Where ordered, steel flexible couplings are to be of the "Viking Johnson"/"Klamflex"/ "Aqualok” or
similar approved type without central registers, each comprising one centre collar, two special flanges,
two rubber rings and hot dipped galvanised mild steel bolts.

Steel couplings shall be assembled strictly in accordance with the manufacturer's instructions and all
bolts shall be torqued to the value recommended by the manufacturer. On completion of hydraulic
pressure testing of the installation, the entire joint shall be protected as described in Clause PSL
3.9.3.6.

The tendered prices for laying and jointing are to include for the supply of all necessary materials, plant
and labour to complete the joint.

Flexible couplings shall conform generally to BS 10311: 2005 for slip-on type couplings and shall be of
approved manufacture. They shall be capable of being tightened and released without damaging or
improperly distorting the rubber seating rings and shall be designed to prevent the rubber rings being
blown out under pressure or sucked in under vacuum.

Each coupling is to be capable of withstanding the test pressure applicable to the pipes with which they
are to be used without exceeding a stress in the steel of 67% of the yield point.

Mild steel couplings shall be protected by an approved epoxy coating system such as an approved
solvent-free epoxy (SFE) system such as "Nordbak 1" or similar approved system and applied within 4
hours of abrasive blast cleaning the metal surfaces of the coupling in accordance with 1ISO 8501-1
Grade Sa 2,5. Nuts, bolts and washers shall be hot dipped galvanised. The plain end of the pipe shall
be properly prepared, and in the case of steel pipes before corrosion protection, so as to accept the
flexible coupling.

Adaptor couplings and anchoring adaptor joints shall comply with the above specification for flexible
couplings and be of a similar design, but one end shall be flanged to enable connection of plain ended
pipes to flanged joints. The adaptor joints are to be complete with bolts and nuts for connecting the
flanged joint to the anchoring flange situated generally 300 mm to 400 mm from the plain end of pipe.
All bolts, nuts and washers are to be hot dipped galvanised. In order to anchor the plain ended pipe
to the flanged joint all of the bolts for the flanged joint are to pass though the anchoring flange and are
to be fitted with nuts and washers at the flanged joint and on either side of the anchoring flange."

Flanges and Accessories
Bolted Connections (New Sub-Clause)
Add new Sub-Clause:

"All flanges, gaskets, bolts, nuts washers and other appurtenances required for the execution of the
work under this Contract shall be supplied and installed by the Contractor under this Contract and shall
comply with the following:

4+ The sizes and drillings shall generally comply with SANS 1123 as shown on the drawings or as
scheduled in the Bills of Quantities.

+ Flanges cut from steel plate shall be machined flat on the front face, but with a raised face.

+ No machining need be carried out on the back face (except where insulating flanges are to be
installed) provided that face is sufficiently flat to ensure square bedding of the bolt heads and nuts
and provided that all weld reinforcement is removed.

+ Temporary end covers shall be provided by the Contractor for protection of flanges, and prepared
plain ends of pipes and fittings to prevent damage to internal lining during transportation and during
handling on site.

4+ All piping and flanged surfaces shall be cleaned before connections are made.
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4+ The (raised) faces of flanges that are in to be in contact with gaskets shall be masked and shall
not be painted or coated. The mating flange shall then receive one coat of an approved rust
inhibitor. Care shall be exercised to ensure that after the application of all coatings there are no
runs or drips on the mating surfaces of the flanges and that the flange profiling is clearly visible
over the entire face. Excessive coating build up in flange bolt holes that could snag bolts will not
be permitted.

4+ Flanged joints shall be connected with the specified bolts, nuts and washers all of which are to be
supplied by the Contractor.

+ All bolts, tie-bolts, nuts and washers shall be galvanised to SANS 121: 2011 and shall comply with
the relevant requirements of SANS 135: 2011 and SANS 136: 2008 where applicable.

4+ The length of each bolt shall be such that after the bolt has been tightened, the end of the bolt
shall project beyond the outer face of the nut, but not by more than two threads. Tiebolts on
restrained/anchoring couplings shall be fitted with “backing nuts” and washers.

+ Each flanged joint is to be fitted with an approved and suitably rated gasket and sealed watertight
such that there will be no visible sign of leakage under the specified factory and field test pressures
and under the in-service working conditions (pressures).

+ All bolts are to be tightened in a predetermined pattern with opposing bolts being tightened
sequentially. When all bolts are tight, each bolt is to be torqued to the required/recommended
torque in a predetermined pattern with opposing bolts being tightened sequentially.

+ All bolt threads shall be liberally coated with “Copper slip” or similar approved compound prior to
assembly. Upon completion, bolt heads, washers and nuts shall be wrapped with the “Denso
Mastic Blanket System” comprising of a priming solution, mastic blanket, petrolatum tape and lay-
flat sheeting as described in elsewhere.”

Loose Flanges for Welding
Add to the Sub-Clause :

"Flange jointing material, when installed in the complete pipeline, shall be capable of withstanding
transient pressures of up to the specified field test pressure. Under this condition no damage shall be
caused or leakage occur through the joint. Bolts and nuts shall be galvanised to SANS 121: 2011 and
shall comply with the relevant requirements of SANS 135: 2011 and SANS 136: 2008 where
applicable.”

CORROSION PROTECTION

Steel Pipes

Holiday Testing (New Sub-Clause)
Add new Sub-Clause:

"All Holiday Testing shall be carried out with an instrument approved by the Employer’s Agent.

The sparking detection test shall conform to the standards as set out in SANS 1217:2001. The
Contractor shall familiarise himself with the dielectric strength (breakdown strength) of all the coatings
and linings he works with for the different pipe sizes. The Contractor shall also have an in depth
knowledge of the Holiday Testing equipment he works with, in order to calculate the Corona discharge
effect for the typical brush being utilised, with reference to the specific ambient conditions for any
specific test.

All Holiday Testing shall be executed at a voltage which is set at 50% of the value of the dielectric
strength of the lining or coating being tested. The Contractor shall carefully analyse the loss in test
voltage as a result of the Corona Effect, specific to the ambient conditions surrounding the test. The
test voltage of the Holiday Testing equipment shall be adjusted such that the voltage drop as a result
of the Corona Effect will be taken into account when the actual 50% threshold of the dielectric strength
is calculated.
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The Holiday Test equipment shall be calibrated by an approved supplier and checked every 30 minutes
or every time a test at a different location is started. Each piece of equipment shall have a unique
identification number with calibration certificates and detail of equipment utilized shall be submitted to
the Employer’'s Agent for approval. Method statements for the process of holiday testing shall be
submitted to the Employer’s Agent for approval.

The correct equipment for the type of application will be utilized. For example, where pin holes have
been repaired and re testing for effectiveness of repair work being done, the Contractor shall utilize the
correct equipment to effect same and this shall include the use of a pencil brush which concentrates
the efforts of holiday testing at the repair. Where spark tests are performed on Tape Wrap systems,
the minimum brush width shall be 300 mm. The brushes utilized shall be brass bristle cone brushes.
The typical brush speed shall be 200 to 300 mm/sec when doing spark tests.

The Contractor shall, at his expense, test each and every surface area, that is internal lining as well as
external coating, during construction as per this specification. Testing for holidays shall be done after
inclusion of materials, manufactured specials and equipment, as well as pipes, into the permanent
works. Any defects found shall be repaired and the costs for remedial work shall be deemed to be
included in the tendered rates for the construction of the pipeline. These tests and results shall be
recorded on the quality control plan as approved by the Employer's Agent."

Holiday Testing of Pipe at Pipe Yards (New Sub-Clause)
Add new sub-clause:

The Employer has, at his own cost, had the external pipe coatings checked at the point of delivery, as
supplied by the pipe manufacturer. All defects are indicated on the Independent Third Party test reports.
Some of the defect repairs were carried out under the pipe supply contract. The Contractor shall be
required to repair the remaining defects at the cost of the Employer. Items have been provided for this
purpose in the Bill of Quantities.

It shall be the Contractor’s responsibility to detect defects in free issue pipes, including their ends,
coatings and linings before taking receipt. The Contractor shall execute holiday detection tests on all
the pipe coatings in the pipe yard before uplifting and transportation commences and this will be subject
to witnessing and sign off by the Employer's Agent or an appointed third party inspection authority.
This will determine the baseline to be used when handling and transportation damage, if any, is
assessed.

Holiday Testing of Pipe at Work Fronts (New Sub-Clause)

Add new sub-clause:

The coating of each pipe shall be inspected and holiday detected by the Contractor immediately prior
to being laid and these inspections shall be subject to witnessing and sign off by the Employer’'s Agent
or an appointed third party inspection authority. Two thirds of the circumference will be inspected
outside the trench, after the pipe has been transported to the construction site where the pipe will be
laid, and the balance of the circumference will be inspected once the pipe has been laid into the trench
and rotated 180°. All testing shall be marked on the pipe from start of test point to completion of test
point. All remedial work shall be effected immediately upon detection of any holidays. The cost of
holiday testing and effecting remedial work to the coating of the pipe at the installation location as a
result of construction or transportation damage by the Contractor shall be deemed to be included in the
tendered rates for the laying of the pipe.
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PSL 3.9.2.1.3 Holiday Testing on Tape Wrap Systems (New Sub-Clause)
Add new sub-clause:
Each and every external coating repair at welded joints, that are repaired with a tape wrap system,
shall be holiday tested and subject to approval in terms of the relevant Quality Control Plan. All costs
for the holiday detection shall be deemed to be included in the tendered rates for the laying of the pipe.
PSL 3.9.3

Protection against electrolytic corrosion
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PSL 3.9.3.1

Preparation of Steel Surfaces for Repairs and/or Reinstatement of Internal Lining and/or
External Coating (New Sub-Clause)

Add new Sub-Clause:

"The following method is applicable to the preparation of exposed steel surfaces prior to the carrying
out of any repair procedure to internal linings and/or to external coatings. This specification is
applicable to all steel surfaces that have been stripped of its corrosion protection layer, internally or
externally, as a result of the manufacturing of specials, construction activities or pipe laying, welding
and/or damages caused by handling or latent defects in application.

(a) Degreasing:

All bare metal surfaces shall be degreased in order to remove grease and oil from the pipe surface as
a first step in the preparation process i.e. before grit blasting and/or power brushing starts. Degreasing
shall be carried out using an approved water based solvent degreaser such as that complying with
SANS 1216 or, for use in enclosed systems, with SANS 1365. The surface shall then be cleaned with
potable water and left to dry completely before the next step is taken.

(b) Grit Blasting — Internal Lining Repair:

Grit blasting of bare metal surfaces shall take place after degreasing of the area. Abrasive material
used for blast cleaning shall be free from oil or grease, as shall be the compressed air used in air blast
cleaning.

The finished grit blasted surface shall be to Sa 2,5 of ISO 8501-1 with a 75 micron angular profile.
Hackles shall be removed with coarse abrasive paper.

Transition areas from internal lining to bare metal which has been grit blasted, shall be smooth without
rough edges or flaking appearances.

All grit blasting within the pipe line that is under construction, shall be performed by way of a “vacuum
blast“ process in order to limit the generation of dust. Grit blasting shall, under all circumstances, be
carried out using equipment suitable for the size of the work to be undertaken.

Damp hessian sacking or other suitable material is to be temporarily fixed around the pipe on both sides
of the work areas to prevent damage to the adjoining pipe coating/lining.

All residual dust and debris shall be removed.

The Contractor shall provide the Employer’s Agent with a method statement for approval for each
type/location of grit blasting, before work commences.

(c) Power Brush — External Coating Repair:

Power brushing of bare metal surface shall take place after degreasing of the area as specified. The
area that has been power brushed shall be free from rust, laitance, dust, oil or other deleterious matter
before the application of primer. Any areas in the region where power brushing took place shall be free
from signs of disbonding of lining and/or coating, once power brushed. The surface finish, once power
brushing has been completed, shall conform to minimum St 2 standard."
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Preparation Mixing and Application of Epoxy Compounds (New Sub-Clause)
Add new Sub-Clause:

"When mixing two part epoxies the base and activator shall be mixed in accordance with the
manufacturer’s instructions. Mixing in the original container will only be permitted by means of methods
that ensure full integration of different parts of the compound into a homogeneous compound with the
characteristics as intended by the manufacturer. The different parts of the compound shall not be
diluted. Mixing shall only be allowed with full batches and reduction of volumes from mixing packs by
means of weight or volume measurement, which will result in smaller portions to be mixed, will not be
allowed. In the application of the epoxy the following shall be strictly in compliance with the
manufacturer's instructions:

*  Method of application (Type of brush or roller.)

*  Over coating time.

*  Temperature range for application.

*  Method of mixing base and activator.

*  Number of coats to achieve the specified thickness.

»  Safety aspects e.g. Eye and hand protection, ventilation, fire precautions, etc.

*  Note that roller and brush applicators shall be replaced once the product application expiry time
has been reached on any specific applicator tool.

Uncured epoxy must be regarded as being toxic and shall be handled in accordance with the
manufacturer’s instructions. Adequate lighting and ventilation shall be provided whilst working within
the pipeline.

Only solvent free epoxy repair kits shall be utilized to repair the internal linings of the pipe line.

This specification refers to “two part epoxy” as an epoxy repair kit which consists of a base and an
activator approved by the Employer’s Agent and could be products similar to “Denso ST100”,

"Sigma SF 523", “Nordbak”, etc.

Attention is drawn to the fact that “Nordbak 1” or similar approved, is to be used on this Contract. For
the repair of cement mortar linings, “Epidermix 338” or similar approved shall be used.

The Contractor’s tendered rates for the laying of the pipe shall be deemed to include for all the repairs
and make-goods that have to be effected in order to deliver a serviceable and acceptable pipe line.
(This excludes such repairs as instructed by the Employer’s Agent as a result of manufacturing defects,
if any).

Two part epoxy may only be applied on steel surfaces prepared as specified in PSL3.9.3.1."

Making Good of Cement Mortar Lining at Welded Joints (New Sub-Clause)
Add new Sub-clause:

All cement mortar lined pipes shall have their cement mortar lining stopping between 50 mm and

75 mm from each plain end and from each end and it shall be ‘chamfered’ by 15 degrees to provide a
positive dove-tail joint for the epoxy repair plug after field welding to another pipe.

When cement mortar lined straight steel pipes are cut, the cement mortar lining is to be cut back
between 50 mm and 75 mm from the cut end of the pipe and “chamfered” by approximately 15 degrees
to provide a positive dove-tail joint for the epoxy mortar repair plug after butt welding.

The surfaces are to be prepared as specified in PSL3.9.3.1.
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A 50 mm wide by 20 mm thick band of “Epidermix 338” or similar approved epoxy, shall be applied
internally on the uncoated steel adjacent to the cement mortar lining. The plain end of the adjoining
pipe shall be pushed into the bellmouth (or into the external sleeve when there is no bellmouth) in such
a way that the epoxy band is compressed and makes contact with the transverse face of the cement
mortar lining of both pipes. The excess material that is squeezed into the bore of the pipes is to be
removed by drawing a suitable plug that is 5 mm smaller than the bore of the cement mortar lining
across the joint. The plug that is used shall be such as to render an even and smooth finish to the
epoxy at the joint. The timing of when the plug is pulled through is critical and shall be carefully
controlled.”

Repair and Making Good of Solvent Free Epoxy Linings (New Sub-Clause)
Add new Sub-clause:

"All making good of internal solvent free epoxy linings at damaged areas and at welded and flanged
joints that is required to ensure continuous internal corrosion protection to steel surfaces shall be
carried out strictly in accordance with the solvent free epoxy manufacturer's specifications. The
surfaces are to be prepared as specified in PSL3.9.3.1.

The epoxy material shall be sufficiently thixotropic that 500 micrometres dry film thickness can be
achieved in one application without sagging. The material shall be applied to the clean, dry, abraded
area so as to fully cover it and extend to no less than 50 mm of the edge of the abraded area. A "halo"
of abraded area shall be visible around the repair material.

After curing, the repaired section and at least 250 mm of the surrounding area, shall be tested for
electrical insulation defects as specified elsewhere. There shall be no electrical insulation defects.

The Contractor shall ensure that repairs and particularly the making good of linings at welded joints, is
carried out progressively as the pipe is being laid and shall not be permitted to lag behind for more than
three pipe lengths at each working front."

External Corrosion Protection of Factory Welded Joints and Coating Repairs (New Sub- clause)
Add new Sub-clause:

"All factory coated steel pipes will supplied with the external coating cut back 100 mm from each pipe
end. Where pipes are to be cut, either on site, or for the purpose of fabricating bends, fittings and
specials, or in the event of the pipe coating being damaged, the pipe coating shall be cut back 100 mm
from the intended cut area before the pipe is cut. Damp hessian sacking or other suitable material is
to be temporarily fixed around the pipe to prevent damage to the pipe coating during welding operations.
Once welding is complete, and all weld splatter and burnt coating has been removed, the welded pipe
joints shall be wrapped in the following manner.

The following specification is based on “Denso” products and systems. Alternative products and
procedures may be proposed by the Contractor and, if approved by the Employer’'s Agent, they may be
used. Irrespective of which products are approved by the Employer’'s Agent and used by the Contractor,
all procedures shall be carried out strictly in accordance with the Contractor’'s method statements which
must conform to the manufacturer’'s recommendations.

A fundamental outcome is a sound and continuous coating that is free from wrinkles and that does not
have any entrapped air pockets or any air bubbles.

a) Surface Preparation:

The bare metal shall be cleaned and wire brushed to minimum St 2 standard and, degreased
with white spirit. The adjacent pipe coating shall be cleaned to a minimum of 300 mm either
side of the joint and the edges “feathered” to achieve a tapered transition over a distance of
100 mm. The sound, parent coating surface shall be roughened with sandpaper over an area
250 mm either side of the joint.
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b)

d)

Priming:

The entire pipe and coating surface over a length of 250 mm on either side of the joint shall
be primed using “Denso Primer D” (or equivalent approved). Care shall be taken to obtain a
thin even film with no runs or sags. The primer shall be allowed to cure until “tack dry” before
the application of the tape commences. Priming may only be carried out on those areas that
are to be wrapped that same day. If primed areas are to be left overnight, those areas shall
be re-primed before wrapping.

Profiling Tape: A 1,5 mm thick x 50 mm wide “Denso Mastic Sealing Tape” (or equivalent
approved) shall be applied to the full circumference of the weld bead in accordance with the
manufacturer’s specifications. Care shall be taken to ensure a smooth profile and to avoid
air bubbles being trapped beneath the tape. (Note: The profiling tape may be omitted at the
discretion of the Employer’s Agent. Tenderers shall nonetheless allow for the profiling tape
in their tendered rates).

Tape Wrapping:

The joint shall then be wrapped (minimum 55 % overlap) with “Denso CPT 1250/300
Polyethylene/Bitumen” tape starting at the roughened section (250 mm from the welded joint)
in accordance with the manufacturer’'s requirements to create a 500 mm wide wrapping,
centred over the welded joint. A 100% overlap is required on the first and last revolutions of
the tape wrapping operation. It is important that tension in the tape be released when the
wrapping of the last half circumference of the pipe. The Contractor shall ensure that the
wrapping overlaps or covers a minimum of 150 mm of the pipe coating. A secondary or outer
tape wrap layer is then to be applied over the first layer with a 10% tape overlap.

An alternative tape wrapping system that may be used is the “Densotherm 35 Hot Applied
Bitumen Tape” system. The procedures are similar to those for the “Denso” system described
above except that the underside of the tape shall be heated as it is applied and the overlaps
and seams of the tape are to be sealed by means of a heated tool."

External Corrosion Protection of Shop-Fabricated Pipe Bends and Fittings (New SubClause)

Add new Sub-Clause:

The external coating of shop fabricated bends and fittings shall be carried out as follows:

+

+

+

Where a substantial part of the external coating on the parent pipe is intact, the coating
repairs/make good shall be carried out in accordance with PSL 3.9.3.5 or

Where black (uncoated pipe has been used), the coating shall be carried out with an approved
solvent-free epoxy (SFE) system such as "Nordbak 1" or similar approved system or

Where only a relatively small proportion of the external coating on the parent pipe remains, all of
the remaining coating shall be removed and the entire bend/fitting shall be coated with an approved
solvent-free epoxy (SFE) system such as "Nordbak 1" or similar approved system.

All crotch plates and wrappers/collars shall be coated an approved solvent-free epoxy (SFE) system
such as "Nordbak 1" or similar approved system.

After application of the SFE coatings to the crotch plates and collars/wrappers, approved mastic (refer
PSL3.9.3.8) shall be placed in all crevices that may become moisture traps.

No additional payment will be made for any of this work as the costs are deemed to be included in the
scheduled rates for pipelaying.

External Corrosion Protection of Site-Fabricated Pipe Bends and Fittings (New Sub-Clause)

Add new Sub-Clause:

"The coating repairs/make good shall be carried out in accordance with PSL 3.9.3.5."
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Corrosion Protection of Flanges and Flexible Adaptor/Anchoring Joints (New Sub-Clause)

Add new Sub-clause:

"All flanges and flexible joints and adaptor/anchoring joints and their associated bolts, nuts and
washers, shall, notwithstanding that the flexible and adaptor/anchoring joints will be epoxy coated as
specified elsewhere, be protected as described below.

(Note: This specification is based on a “Denso” system. Alternative products may be used, subject to
approval by the Employer’s Agent).

a)

b)

c)

d)

Surface Preparation:

The entire surface area of the flange/adaptor/anchoring joint, and its bolts, nuts and washers,
up to no less than 250 mm either side of the joint, shall be cleaned of all dirt and other
deleterious matter. The cleaned area, up to 200 mm either side of the
flange/adaptor/anchoring joint, shall then be wire brushed.

Priming:

The cleaned flange/adaptor/anchoring joint, bolts, nuts, washers and the adjoining 200 mm
length either side shall be primed with “Denso Priming Solution”, or if moisture is present, with
“Denso S105 Paste”.

Application of Mastic Blankets:

Narrow strips cut from “Denso Mastic Blanket” shall be applied to the flange/
adaptor/anchoring joint to achieve a smooth profile with a 50 mm splayed fillet being formed
at the joint/pipe interface. Care shall be taken, particularly at bolts, to avoid the formation of
air pockets. Complete “Denso Mastic Blankets” shall then be applied (mastic side down) to
the flange/adaptor/anchoring joint until the flange/adaptor/anchoring joint is completely
enveloped.

The blanket shall be overlapped at least 50 mm and shall extend at least 150 mm along the
pipe barrel on each side of the flange/adaptor/anchoring joint. The ends of the blanket shall
be bound to the barrel of the pipe on each end with 100 mm wide “Denso Tape”. The “Denso
Tape” overlaps shall be 50 mm and shall extend 100 mm onto the blanket and 150 mm onto
the pipe barrel.

Application of Protective Sheeting:

The entire flange/adaptor/anchoring joint shall then be wrapped with 350 micron polyethylene
sheeting which shall end 400 mm beyond the joint. The protective sheeting shall be secured

to the pipe barrel and along the seam with 48 mm wide “Denso Adhesive Tape™.

Coating of Permanently Exposed Pipes/Fittings (New Sub-Clause)

Add new Sub-Clause:

"All pipes which are to be permanently exposed shall, in addition to the specified corrosion protection
at flange/adaptor/anchoring joints, be protected with the “Denso Acrylic Pipeline Tape (Steelcoat 500)”
system or similar approved UV resistant coating. The pipe surface shall be prepared and the coating
applied in strict accordance with the manufacturer’s instructions. a) Surface Preparation:

The pipe surface to be wrapped shall be cleaned of dirt, grime, grease and other deleterious

matter, using white spirit if necessary and then allowed to dry thoroughly. b) Priming: “Denso
Primer D” shall be applied to the prepared surfaces at a nominal coverage rate of 8 m2 per litre.
Care shall be taken to obtain an even film with no runs or sags. Only those areas that are to be
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wrapped the same day shall be primed. If primed areas are to be left overnight, these areas shall
be re-primed before wrapping.

c) Tape Wrapping:

The joint shall be spirally wrapped (minimum 55% overlap) with “Denso Acrylic Tape” (or
approved equivalent) in accordance with the manufacturer’s requirements such that the start
and end points are located at buried sections of the pipe, before it daylights. A 100% overlap
is required on the first and last revolutions of the tape wrapping operation. It is important that
tension in the tape be released when the wrapping of the last half circumference of the pipe.

d) Final Coating:

One coat of “Densoflex Fire Retardant” shall be applied to the exposed pipe at a nominal
application rate of 3 m2 per litre."

Repair of Cement Mortar Lining (New Sub-Clause)

Add new Sub-Clause:

Pipes with linings damaged prior to acceptance by the Contractor shall be marked and recorded by
both the Contractor and the Employer's Agent’'s Representative and then repaired by the Contractor.
The payment rate for repair shall be made at the scheduled rate. Once the Contractor has accepted
pipes with undamaged linings from the Employer, any subsequent damage to the lining in the pipes
shall be repaired by the Contractor at his expense.

All repair procedures shall be subject to the prior approval of the Employer's Agent. Generally, a crack
is to be ground out using a mechanical grinder down to the steel wall to form a “dove-tail” groove with
a minimum width of 8 mm. Care must be taken not to grind any of the steel pipe wall. The groove shall
be rendered free of laitance, dust, oil, grease, fractured aggregate and other deleterious matter. The
steel pipe wall internal surface shall be rendered free of rust and other deleterious matter by wire
brushing (apply white spirit if necessary). The groove shall be filled with “Epidermix 338” (or equivalent
approved), mixed and applied in accordance with the procedure set out in PSL 3.9.3.3.

Repair of FBMDPE Coating (Large Areas) (New Sub-Clause)

Add new Sub-Clause:
"A large area repair is defined as an area larger than 650 mm?,

Pipes with external coatings damaged prior to acceptance by the Contractor shall be marked and
recorded by both the Contractor and the Employer's Agent’'s Representative and then repaired by the
Contractor. The payment rate for repair shall be made at the scheduled rate.

All damaged and blistered FBMDPE coating caused by welding or other mechanical means shall be
removed back to sound coating by mechanical grinding or other approved means.

The exposed steel surface shall be power wire brushed to remove dirt, scale, rust and other foreign
matter to a surface profile equivalent to a Class St 2 finish. Weld spatter shall be removed by chipping
or grinding to a smooth surface flush with the surrounding steel. Welds shall have a smooth contour
free from sharp edges, protrusions and undercut. Sharp edges and protrusions shall be removed by
grinding to a smooth radius of curvature of not less than 3 mm.

Degreasing of the exposed steel surface shall be done in terms of Clause PSL 3.9.3.1.

The surrounding sound FBMDPE surface shall be feathered from steel surface to maximum thickness
and then abraded to a distance of 100 mm beyond the defective area. The abrasion shall be carried
out with clean emery paper of 80 to 100 mesh so as to produce a suitably rough surface profile without
causing the removal of excessive amounts of protective material. Virgin Sintakote powder is to be
melted into the defect to ensure proper mechanical bonding with the steel surface and chemical bonding
with the existing Sintakote. The melting of the virgin material shall be such that melting is not effected
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with an open flame. The melted powder shall be shaped with a hot spatula to form a smooth surface
over the repair area.

Under no circumstances will patching of damaged areas by means of pieces of tape wrap, be allowed."

Repair of FBMDPE Coating (Small Areas) (New Sub-Clause)

Add new Sub-Clause:

"A small area repair is defined as an area less than 650 mm?2.

A small area repair is effected by means of the application of a hot spatula to repair the defect, provided
that there is a residual layer of polyethylene adhering strongly to the steel surface. Alternatively, virgin
Sintakote powder material may be melted with heated spatula over the damaged area, to fill the
mechanical damages in the coating and fuse with the surrounding coating material, all as per the
manufacturer’'s recommendations.

At each pinhole detected by the Holiday test, the surrounding area shall be abraded to 25mm beyond
the defective area. The abrasion shall be carried out with clean emery paper of 80 to 100 mesh so as
to provide a suitably rough surface profile without causing the removal of excessive amounts of coating
material. A hot spatula shall be utilized to work Sintakote into the pinhole defects. It is noted that any
cluster of pinholes within a radius of 25mm shall be regarded as one defect.”

Repair of Three Layer Polyethylene Coatings (New Sub-Clause)
Add new Sub-Clause:

Pipes with linings damaged prior to acceptance by the Contractor shall be marked and recorded by
both the Contractor and the Employer's Agent’'s Representative and then repaired by the Contractor.
The payment rate for repair shall be made at the scheduled rate. All making good of the exterior
coatings at damaged areas that is required to ensure continuous corrosion protection to steel surfaces
shall be carried out strictly in accordance with an approved method statement that is to be prepared by
the Contractor.

The basic requirements are the careful cut back of the outer sleeve and removal of the residual
adhesive layer. The exposed surfaces are to be prepared as specified in PSL3.9.3.1 and this is to be
followed by the application of an approved epoxy material followed by the application of a shrink sleeve
covering the whole of the affected area with an overlap of no less than 50 mm.

The epoxy material shall be sufficiently thixotropic that 500 micrometres dry film thickness can be
achieved in one application without sagging.

After curing, the repaired section and at least 250 mm of the surrounding area, shall be tested for
electrical insulation defects as specified elsewhere. There shall be no electrical insulation defects.
External Coating Repair on Continuity Bonds (New Sub-Clause)

Add new Sub-Clause:

"Electrical continuity bonding shall be carried out by a cathodic protection sub-contractor.

After successful testing of each weld in the presence of the Employer's Agent’s Representative the pipe
coating shall be repaired in accordance with PSL 3.9.3.4.

The cable ends shall be covered with "Denso" mastic prior to tape wrapping.”

Corrosion Protection of Valves and & Flexible and Flanged Joints (New Sub-Clause)
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Add new Sub-Clause:

"Every buried cast iron/steel coupling, joint, flange, and valve, where scheduled, shall be protected by
the following "Denso" or equal approved anti-corrosion system:

After the pipework has been satisfactorily tested (and bonded at the couplings for electrical continuity
if applicable) the exposed portion of the coupling, joint or flange and the unsheathed portions of the
pipes at the joint and the bodies of all buried valves are to be covered with an approved petroleum
based mastic/cloth system applied strictly in accordance with the manufacturer's instructions and then
covered with two layers of approved adhesive PVC tape. The external sheathing system, which shall
be to the approval of the Employer’s Agent, shall be carried out as follows:

All loose dirt, rust, mill scale and flaking paint shall be removed by wire brushing all exposed metal
surfaces. An approved priming solution shall be applied by brush with care being taken to ensure all
exposed metal surfaces are coated.

"Denso", "Corromastic" or equal approved mastic is to be packed around the joint and/or valve body to
form an even contour for the application of tape. A fillet is to be formed between the flange and the
pipe barrel/valve body and, in the case of flexible couplings, mastic is to be packed around the bolts to
a height of 3 mm above the bolts. Care must be taken to ensure that no air is entrapped.

A layer of impregnated tape/cloth is to be spirally applied with a minimum overlap of 50 mm. All air
pockets are to be removed.

A 10 mm thick layer of mastic is then to be packed on top of the tape and a second layer of impregnated
tape/cloth is to be spirally applied with a minimum overlap of 25 mm. The tape layer is to commence
and terminate at least 100 mm over the pipe sheathing on either side of the joint. The surface is then
to be smoothed off and all air pockets are to be removed.

An overwrap consisting of two separate layers of approved, 300 micron thick adhesive PVC tape is to
be spirally applied with a minimum of 25 mm overlap and with at least two laps over the untreated
sheathing on either side of the joint.

The whole sheathed area of the joint is to be subjected to holiday detection and, if proved sound and
approved by the Employer's Agent, may be covered with "padding" sand."

Payment for Inspection and Testing
Repairs by the Contractor will be subject to inspection by the Employer's Agent and the Employer’s
Third Party inspection agent. Should additional expenditure be incurred by the Employer’s inspector,

due to any failure of the prescribed tests, then such additional expenditure shall be reimbursed to the
Employer by the Contractor and shall be deductible from the Payment Certificates.

Valves
Delete the Sub-Clause and substitute:
"Valves supplied under this Contract shall comply with the requirements of Particular Specification

PA: Valves which covers Gate Valves, Resilient Seal Valves, Butterfly Valves, Reflux valves and Air
Valves."

Manholes and Surface Boxes
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Bricks
Delete the first sentence and substitute:

"Bricks for manholes and surface boxes shall be engineering bricks type FBXE45 or better, with a water
absorption not exceeding 7% and complying with the applicable requirements of SANS 227."

Manhole Covers and Frames
Delete the Sub-Clause and substitute:

"Manhole covers shall comply with SANS 558 for the types shown on the drawings and/or scheduled in
the Bills of Quantities."

Sand
Add new Sub-Clause:

"Sand used for mortar (general purpose) and for plaster (external) shall comply with the applicable
requirements of SANS 1090."

Cement
Add new Sub-Clause:

The cement used on the Works shall be Portland cement complying with the requirements of SANS
50197-1 and -2: Common Cements.

PLANT
Packing (New Sub-Clause)
Add new Sub-Clause:

"Goods should be suitably packed in such manner as will ensure safe and efficient transport by road
or rail, and the Contractor shall include in his prices for whatever packing may be necessary in this
respect. Small items particularly liable to damage or loss in transit should be crated. All crates and
packing material shall, after use, become the property of the Employer, unless distinctly specified
otherwise, or if returnable, shall be so at the Contractor's expense.”

Protection of Linings during Transportation (New Sub-Clause)
Add new Sub-Clause:

"The ends of every pipe, fitting and special shall be fitted with suitable end closures as a precautionary
measure against damage being caused to the lining material. The end closures shall be capable of
preventing the ingress of dirt and at the same time allowing air to ventilate through the pipework which
they protect but without drying the linings out (in the case of cement mortar lined pipes) so as to cause
them to crack. They shall be secured in such a manner that they cannot be dislodged or damaged by
normal pipe handling operations."
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Marking (New Sub-Clause)
Add new Sub-Clause:

"Every bend shall be marked as stated in PSL 3.4.1 above and, in addition, shall have its deflection
angle in degrees and minutes painted on the outer surface.

Packaged items such as nuts and bolts, insertion rings etc shall be marked with a metal label bearing
the Contract No and the Schedule Item No. with which they are to be used."

Advice Notes and Invoices (New Sub-Clause)
Add new Sub-Clause:

"The Contractor shall submit one copy of every advice note in respect of each individual consignment,
quoting the Contract Number, the truck or vehicle number, item numbers and a brief description of the
articles so consigned. The advice note shall be lodged with the Employer’s Agent 's Representative on
Site at least two days before the arrival of the goods."

Delivery and Acceptance (New Sub-Clause)
Add new Sub-Clause:

"The material to be supplied under this Contract shall be consigned and delivered to approved areas
adjacent to the pipeline route, or to an approved storage area if not required for immediate use."

CONSTRUCTION
LAYING

General

Add to the Sub-Clause:

"The Contractor will be responsible for clearing the areas required for pipe storage that shall include
the removal of rock, stones and all combustible material. He/she shall also be responsible for
maintaining the area in a clean and tidy condition for the duration of the Contract.

Upon delivery of the pipes, fittings, specials and valves, these will be inspected jointly by the Employer’s
Agent 's Representative and the Contractor. Any items found to be damaged shall be returned to the
factory for repair or replacement, in which case the costs of additional transport, repair or replacement
shall be borne by the Contractor if the pies were supplied by the Contractor and not by the Employer.

The Contractor will be held fully responsible for the care and safety of all pipes and fittings, etc, on site,
and shall bear the cost of all renewals, which may be necessary to make good losses, damages or
breakages. Furthermore, he shall be fully responsible for handling and re-loading material at the
storage areas and for transporting and offloading of all such materials to the Site of the Works.

Before commencing pipelaying, the Contractor shall properly distribute pipes, fittings and specials,
along the trenches. Valves and couplings shall not be distributed until they are actually required for
laying in their designed position."
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Inspection, Detection and Repair of Holidays (New Sub-Clause)
Add new Sub-Clause:

"Complete sets of transistorised portable holiday detection equipment with adjustable output voltage
with interchangeable 200 mm brush and full circle electrodes, adaptable for use on damp or dry
surfaces of coatings of pipes, buried valve bodies, fittings and couplings of any diameter in the range
DN 200 to DN 600 are to be provided, tested, maintained and recharged when necessary by the
Contractor at the rates quoted in the appropriate items in the Bills of Quantities, for use by the
Employer's Agent Representative in inspecting coatings, wrappings and external protection of pipes,
valves, fittings and couplings at the site of the Works and/or the point of delivery in accordance with
the following:

When laying of pipes or fittings or covering of pipes, buried valve bodies, fittings or couplings with
padding or concrete is proceeding in more than one 250 metre long section of the working strip on any
day, the Contractor shall provide a sufficient number of complete sets of holiday detection equipment
in addition to the holiday detection equipment required by his own staff to permit the person appointed
by the Employer’s Agent to carry out holiday inspections simultaneously at each such section of the
working strip.

The Contractor shall include in his tendered price for the appropriate item in the Bills of Quantities an
allowance to cover the provision by him of all extra labour and equipment necessary for all special
handling of pipes, valves and fittings which is required in order to facilitate the following standard holiday
detection operations which will be carried out by the Employer’s Agent or his Representative.

During laying operations the full circle electrode of the holiday detector will be passed over all the
external surface of each pipe, except such area as may be covered by a belt sling or other approved
handling tackle not exceeding 600 millimetres in total width used for supporting the pipe in the course
of the laying operation immediately prior to lowering the pipe into its trench. Only if a holiday is detected
in the course of the inspection described above, will the entire external surface of the pipe have to be
inspected by passing the full circle electrode of the holiday detector over the full length of the pipe. At
the laying site the holiday detection equipment will also be used to check the external coating of fittings
before laying and to check completion of external coatings over welded joints or couplings after
hydraulic pressure testing of the pipeline.

The Contractor shall so carry out his laying work as to provide reasonable time and access to the
Employer’'s Agent for the purpose of the inspections described above. The tendered rates for pipework
shall be deemed to include for all holiday detection described in this Specification.

All work ordered by the Employer’s Agent in writing to be carried out by the Contractor in assisting in
any holiday detection inspection which the Employer’'s Agent may carry out in addition to the standard
operations described above and proving of repairs mentioned below shall be carried out by the
Contractor at agreed rates.

All holidays, voids, pinholes or other flaws in the coatings or wrapping or completed external covering
to welds, couplings or buried valve bodies are to be made good by the Contractor at his expense.

Protective coating or wrapping to pipes and fittings or completed external covering to joints and buried
valve bodies which are inadequately bonded, damaged by abrasion, below the minimum thickness, do
not comply with the materials specifications and are in any other manner defective must be removed
and replaced at the expense of the Contractor. All pinholes and other defects located by means of the
holiday detector shall be repaired to the satisfaction of the Employer's Agent and proved sound by the
holiday detector.

The coating of each pipe shall be inspected and holiday detected by the Contractor, immediately prior
to being laid and these inspections will be witnessed and signed off by the Employer's Agent or an
appointed third party inspection authority. Two thirds of the circumference of each pipe and fitting will
be inspected outside the trench, after the pipe/fitting has been transported to the construction site where
it is to be laid. This inspection is to be carried out shortly before each pipe is hoisted for laying in the
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trench. The balance of the circumference of each pipe/fitting will be inspected once the pipe/fitting has
been laid in the trench. This will require the pie/fitting to be rotated to facilitate inspections.

All remedial work that is required shall be effected immediately upon detection of any holidays. The
cost of holiday testing and effecting remedial work to the coating of the pipe at the installation location,
as a result of construction or transportation or storage damage, shall be deemed to be included in the
tendered rates for the laying of the pipeffitting.

Each and every external coating make good at welded joints, shall be holiday tested around the full
circumference and be subject to approval of in terms of the relevant Quality Control Procedure. All
costs associated with holiday detection and any costs of effecting remedial work, shall be deemed to
be included in the tendered rates i.e. no special or “extra over” payments will be made for external
repairs or make goods at joints.

All pipe specials being corrosion protected with an external epoxy coating, shall be holiday tested before
being incorporated into the works as well as holiday tested after inclusion into the works. All the costs
of holiday detection and any costs for effecting remedial work shall be deemed to be included in the
rates for the laying of the pipeffitting.

The corrosion protection systems on all fittings and manufactured specials shall be holiday tested once
included into the permanent works. All the costs of holiday detection and any costs of effecting remedial
work shall be deemed to be included in the tendered rates for the laying of the pipeline.

The appropriate wet sponge tests shall be conducted on the internal surfaces of all epoxy linings, and
particularly on reinstated areas and make good at joints, and on manufactured specials and repairs to
linings. This will be carried out from time to time and again before final cleaning of sections of the
pipeline that are completed. All the costs associated with wet sponge holiday detection and any costs
for effecting remedial work shall be deemed to be included in the rates for the laying of the pipeline.

Should the Contractor feel that some of the holidays detected in the lining, are as a result of the original
manufacturing process, this should be brought to the Employer's Agent’s attention for evaluation. The
Employer's Agent’s decision in this regard will be final and, should it be decided that the holidays are
in fact as a result of the manufacturing process, the Contractor will be required to repair the same at
his own cost.

Damage
Add to the Sub-Clause:

"The Contractor shall be responsible for protecting pipes fittings and valves from grass fires at all times
and shall keep grass cut short in the vicinity of all unlaid pipework items.

Should trenches be inundated by water, there is a risk of movement of the pipes by flotation. The
Contractor shall ensure that trenches are not flooded by stormwater and that pipes laid in the trench
are backfilled as soon as possible after laying, except at joints made with couplings or flanges which
must be kept visible until the pipeline has been satisfactorily tested.

Steel pipes with welded joints may, after all specified testing and corrosion protection has been
satisfactorily completed and with prior approval from the Employer’'s Agent, be backfilled at the same
time as backfilling the pipeline.

Should movement of the pipes occur, the Contractor shall remove the pipes from the trench and
thoroughly clean and relay the pipes. This work shall be carried out at the Contractor's expense."
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Keeping Pipelines Clean
Add to the sub-clause:

"The Contractor shall take all of the steps necessary to prevent flooding of the Works and hence ensure
that all work is carried out in the dry, and that the ingress of dirt and or dirty water into the pipes is
prevented. The ends of all laid pipes must be closed at all time when work is not being carried out."

Cleaning Pipe Internals (New Sub-Clause)
Add new Sub-Clause:

"The Contractor shall ensure that all pipe work is installed internally free of any contaminants. All traces
of dirty water, slag, splatter, swarf, cuttings, coupons, welding rod ends, grinding dust, dirt and other
debris are to be removed from the inside of the pipe as it is installed.

The Contractor’s attention is drawn to the need to take great care to protect internal epoxy linings. To
this end, a rubber mat is to be provided for walking on inside the pipe. On steep slopes, the mat is to
be restrained from sliding down the pipe. Care must also be taken on steep slopes to restrain equipment
and hand tools from sliding down the pipe during construction.

The relevant safety procedures are to be followed when entering pipes.

The Contractor shall ensure that all dust, grit and powder that accumulates in the pipe as a result of
grit blasting for the repair of internal linings, be removed from the pipe in an acceptable manner before
the internal lining repairs are carried out.

Once the lining repair has been completed, cleaned off and inspected, that specific section of the pipe
shall be blocked off to prevent any further access by workers.

The Contractor shall take note that flushing of the completed pipeline may not be allowed after
construction has been completed and therefore clean house keeping practices will be required under
all circumstances during construction. The tendered rates for pipe laying shall include for the clean
house keeping practices required.

Each section of the pipeline is to be internally inspected and passed by the Employer's Agent once
construction has been completed. If the pipework is not satisfactory, the Contractor shall re clean the
pipe at his own expense until the pipe is passed clean. The Employer’'s Agent reserves the right to
utilize cameras or any other means to inspect inaccessible areas.”

Cleaning of Valves and Fittings (New Sub-Clause)
Add new Sub-Clause:
"All flanges, valves, fittings and equipment may only be installed in pipe work after they have been

thoroughly cleaned. Flange faces shall be checked for damage before being incorporated into the
permanent works and any damage shall be reported to the Employer’s Agent."
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Depths and Cover
Delete Sub-Clause 5.1.4.1 and substitute the following:

"Unless otherwise shown on the drawings or scheduled in the Bills of Quantities or ordered, the depth
of excavation for trenches for medium-pressure pipelines shall be such that the cover to finished ground
level over the laid pipe shall not exceed 1,0 m."

Delete from the third and fourth lines of Sub-Clause 5.1.4.2:

"e.g. the deflection shall not exceed 1,50 per joint in the case of AC pipes"

Working Inside Pipes and Protection of Internal Linings (New Sub-Clause)
Add new Sub-Clause:

"All possible care shall be exercised during construction in order to avoid damage being inflicted to the
pipe lining as a result of the installation and welding activities, and the following procedures shall be
adopted at all times:

*  Placing of rubber protection mats in the pipeline to ensure that no damage occurs as a result of
foot traffic, falling tools and equipment, weld splatter and or grinding spray.

»  Labourers working inside the pipe are to wear soft soled shoes.

*  Wet sacking or rubber matting shall be placed on the pipe invert in the areas where welding or
flame cutting operations are in progress to minimise the extent of damage to the lining from weld
splatter or molten metal from flame cutting. This requirement shall be strictly enforced.

* Tools shall be placed on rubber foam or resilient rubber matting to protect the epoxy pipe lining
against mechanical damages.

» Particular care is to be taken inside the pipe when tie ins into the pipe is done for the purpose of
fitting air valves, scour valves, by passes and other tie ins.

* Once internal work in a specific pipe sections has been completed and the pipe has been
successfully cleaned, holiday detected and approved as being constructed to the satisfaction of
the Employer’s Agent, the Contractor shall block off that section of pipe to prevent any further man
entry into same.

The rates tendered in the Bills of Quantities shall include for all the measures required under this
clause.

Detection of holidays in the internal epoxy lining will only commence once all internal activities in the
pipe line have been completed. That is welding of joints, preparation of joints for epoxy reinstatement,
as well as epoxy reinstatement in terms of the requirements of this specification. This excludes repair
of epoxy lining as a result of damage incurred before the pipe is transported to the construction site as
these defects will be repaired in the pipe yard.

Once all work is complete in a particular length of pipe, the Contractor shall arrange for the pipe to be

thoroughly swept of all dust and debris. The pipe lining and joint repair will then be tested with a
"wet sponge" detector set at 90 Volts in order to detect any electrical insulation defects."

Equipment for Inspecting Internal Surfaces of Pipes (New Sub-Clause)
Add new Sub-Clause:

"The Contractor shall make the following equipment available for use by the Employer’s Agent for the
inspection of the internal surfaces of the pipes DN 600 and larger:
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* CCTV camera that can be remote controlled and rolled into the pipeline
e One pair of boots having leather uppers and rubber soles

*  One one-piece overall with at least one breast pocket

*  One adjustable safety harness

e Two screw drivers, 5 cm and 10 cm long

*  One small peen hammer

*  Atwo-cell torch with a 10W light bulb with two sets of rechargeable batteries and a battery charger
and spare bulbs

* A sufficient length of 16 mm diameter rope to suit the conditions on site.

*  One trolley suitable for inspecting pipes of the appropriate diameter(s).

The equipment shall be kept in good condition and operating order throughout the duration of the
Contract. No separate payment will be made for this equipment and the costs therefore will be deemed
to be included in the tendered rates."

PSL 5.1.7 Pipe Support (New Sub-Clause)
Add new Sub-Clause:

"Temporary pipe supports may be used to assist setting up and assembly. However, it is preferred that
permanent pipe supports are installed as soon as possible to minimize double handling and/or
omission during construction.

Permanent pipe supports shall be constructed as indicated on the drawings or as directed on site.

Before testing, all permanent supports shall be complete and all temporary supports removed, unless
otherwise agreed by the Employer’s Agent."

PSL 5.1.8 End Caps (New Sub-Clause)
Add new Sub-Clause:

"The Contractor shall, at the end of each day’s work, fit end caps to the open ends of the pipeline under
construction. The end caps shall be manufactured in such a manner that it can be fitted to seal off the
pipeline to the extent that it is totally dust and water proof. The end cap shall be able to withstand a
pressure of 5 m head of water externally when fitted.

End caps shall be maintained during non-working periods.

The tendered rates for the laying of pipe shall be deemed to include for the supply, fitment, and
maintenance of the end caps."”

PSL 5.1.9 Marker Posts (New sub-Clause)
Add new Sub-Clause:

"Pre-cast concrete marker posts as shown on the drawings and painted white in colour shall be set at
all horizontal direction changes and where otherwise indicated by the Employer’s Agent.

The standard marker post rate shall include the supply and erection of painted, inscribed posts. The
rate shall be inclusive of erection and shall include for all necessary excavation, mass concrete footing
and formwork."

PSL 5.2 JOINTING METHODS

PSL 5.2.2 Flanges (Steel Pipelines)
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PSL 5.2.3

PSL 5.2.3.1

In the heading delete "(Steel Pipelines)"
Add to the Sub-Clause:

"Before being brought together, the ends of the pipes, fittings, couplings and flanges are to be inspected
and cleaned to ensure that all parts forming the joint are undamaged and clean.

When jointing flanges, the faces shall be cleaned thoroughly and approved jointing material
(compressed asbestos cement fibre or other approved gaskets on flanged joints), cut properly to size,
is to be inserted immediately before bringing the two flanges together. Before closing the joints, the
flanges must be parallel to each other, with all bolts inserted in the bolt holes. After the fittings have
thus been aligned and well supported, the joint shall be bolted up to a uniform tightness using torque
wrenches to achieve the required compression force on the gasket.

If and where full face gaskets are used, the jointing material shall be flush with, or protrude beyond, the
outer circumference of the flange (this in not applicable to raised face flanges). On completion of the
joint, the flanges and bolts shall be protected as described in Clause PSL 3.9.3.8."

Welding (Steel Pipelines DN 200 or Greater)

Delete the title and replace with “Welding (Steel Pipelines)”.
Delete the 1st sentence and replace with:

"Field and shop welding of steel pipes, bends and fittings shall be carried out in accordance with the
relevant requirements of the latest version of API 1104. Prior to commencement of welding, the
Contractor shall produce a qualified welding procedure in accordance with the latest version of API
1104, for the intended sizes, processes, positions, and consumables to be used on the project.
Welding shall be carried out by welders who are competent in terms of the procedure approval test
given in APl 1104. Prior to commencement of welding, the current qualification of each welder must
be produced in accordance with the welding procedure. Should constant repairs be required on welds
carried out by one particular welder, the Employer’'s Agent may require that the welder be re-tested or
removed from the project.”

Add to the Sub-clause:

Radiographic Examination of Shop Welds: (New Sub-Clause)

The Contractor shall include in his prices for the manufacture of bends, fittings and specials for the cost
of carrying out, under the supervision of an inspector appointed by the Employer’s Agent or Employer,
examination of shop welds on the following basis:

a) Field Welds:

Radiographic testing will be performed on butt welds and dye penetrant testing on fillet welds.
All welds will be tested and adjudicated in accordance with APl 1104. Radiographic testing
of butt welds is to be carried out on 100% of the welds.

Repairs of welds will be permitted in accordance with approved repair procedures. Repairs
shall be re-examined using the relevant non-destructive testing method. All costs associated
with the repair of defective welds will be borne by the Contractor.
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PSL 5.2.3.3

PSL 5.2.3.4

C3.114
b) Fabrication of Bends, Fittings and Specials
i) ONE HUNDRED percent radiographic examination of all weld deposited manually

or semi-automatically in bends, fittings and specials which cannot be hydraulically
tested because they have a plain end.

i) TEN percent radiographic examination of all welds deposited manually or semi
automatically in all flanged bends, fittings, and specials which are to be tested
hydraulically.

All radiographs and records thereof shall be made available to the Employer’s Agent to enable him to
determine whether the welds are acceptable or not and no lining or wrapping of pipes, bends or fittings
shall be permitted until the welds have been accepted by the Employer's Agent.

The Contractor must submit a Quality Control plan indicating the inspection point. The Contractor is
allowed one inspection once a week for items not manufactured on site.

When a section of the weld is shown by radiography to be unacceptable and, if the limits of the deficient
weld are not defined by the radiograph, additional radiography shall be carried out at the Contractor's
expense until the limits of the deficiency are determined.

Repairs shall be made to defective welds at the Contractor's expense. All repair welds shall be
identified with a stamp marking, indicating which welder conducted the repair. Repaired welds shall be
radiographed at the Contractor's expense but, after any repair welder has had ten consecutive repairs
approved, the extent of the radiography of the repairs conducted by the welder may be decreased by
agreement between the Employer’'s Agent and the Contractor.”

Welding Procedure (New Sub-Clause)
Add new Sub-Clause:

"Welding shall, unless otherwise prescribed in the approved welding procedure, commence at the top
of the joint and proceed downwards. In addition to the root weld, at least two further passes shall be
made, none of which is to exceed 3 mm in depth but this is subject to the approved welding procedure."

Aligning (New Sub-Clause)
Add new Sub-Clause:

"The alignment of abutting ends shall be such that the offset does not exceed 1,5 mm. Line-up clamps
(“dogs”) shall not be used for the “fit-ups”. The use of “bridges and wedges” or any other method that
may reduce the pipe wall thickness when removed or in any way introduce unnecessary stresses into
the pipe is forbidden."

Weather Conditions (New Sub-Clause)
Add new Sub-Clause:

"Welding shall not be performed under conditions that could affect the quality of the welded joint
(e.g. high moisture or windy conditions). Windshields may be used where practical.”
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PSL 5.2.3.5

PSL 5.2.3.6

PSL 5.2.3.6

PSL 5.2.3.7

Clearance (New Sub-Clause)
Add new Sub-Clause:

"The minimum clearance around the pipe during welding shall be 500 mm or such other minimum
distance that may be required to facilitate compliance with the approved welding procedure. When
welding in the trench, adequately sized “fox holes” shall be excavated/formed so as to provide adequate
access for the welders."

Visual Inspection (New Sub-Clause)
Add new Sub-Clause:
"100% of each joint will be examined and the following criteria shall be met:

All welds shall be substantially uniform in appearance with the inner and outer weld beads not
exceeding 1 mm and 3 mm in height respectively unless otherwise required in terms of the approved
welding procedure.

Undercut will not be permitted under any circumstances.

The weld, heat affected zone, and surrounding parent metal shall be free from cracks, porosity and
trapped slag.

All weld splatter must be removed prior to corrosion protection application."
Non-Destructive Testing After Construction (New Sub-Clause)

Add new Sub-Clause:

"The Employer's Cathodic Protection Professional Services Provider will carry out coating integrity
surveys along the full length of the pipeline as prescribed in the Employer's Cathodic Protection
Specification.

Any defect(s) found in the pipeline coating, as a result of the PCM or DCVG testing shall be located and
repaired by the Contractor at his expense.

In the case of PCM testing, all coating defects identified with an area greater than 0,5 square centimetre
per 12 metre length of pipeline shall be located and repaired.

In the case of DCVG surveys, all coating defects identified with a value greater than 3% IR (or such
other value as may be determined and agreed following analyses of the results of the first section which
undergoes DCVG testing) shall be located and repaired. The agreement between the Contractor and
the Employer’s Agent on this baseline, will be set as the criteria for the coating repair requirements by
the Contractor on the whole pipeline.

Depending on the extent of the defects identified during PCM or DCVG testing, the Employer's Agent

may call for a further survey after the initial defects have been repaired by the Contractor, the cost of
which testing shall then be borne by the Contractor.

Quality Control (New Sub-Clause)
Add new Sub-Clause:
"Records of which welds were carried out by each individual welder as well as non-destructive testing

results shall be submitted to the Employer's Agent monthly. Should there be repetitive or serious
defects, this information shall be forwarded to the Employer’s Agent immediately."
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PSL 5.2.4

PSL 5.3

PSL 5.4

PSL 5.5

PSL 5.5

PSL 5.6.1

PSL 5.6.2

PSL 5.10

Cut Pipes (New Sub-Clause)
Add new Sub-clause:

"Cut pipes shall be used where required as closure lengths. The cut ends shall be dressed square and
to a smooth even finish and prepared for butt welding preparation which shall not be inferior to that of
the ends of uncut pipes. The finished dimensions of ends cut on site must be within the tolerances
applicable to the ends of the particular types of pipe to be laid. The cost of cutting and trimming of
pipes shall be included in the rates tendered for laying and jointing pipes."”

Setting Valves, Specials and Fittings

Add to the Sub-Clause:

"Valves are to be set correctly in the positions indicated and supported on concrete stools, except
where not so required by the Employer’s Agent. Valve spindle guide brackets and stays where provided
shall be secured into position against concrete work and set and carefully adjusted in order to give true
vertical alignment of the spindle.”

Concrete Casing

In the first and second lines delete "a strength 15 MPa/37,5 mm or such other strength as scheduled"
and substitute:

"concrete grade 20/19".

ANCHOR/THRUST BLOCKS AND PEDESTALS
In the fourth line delete " 15 MPa/37,5 mm " and replace with “20/19”.
Add to the sub-clause:

"Steel pipelines that are to be continuously welded or flanged, do not require anchor/thrust blocks at
tees, bends, terminal valves and end caps."

VALVE AND HYDRANT CHAMBERS
General

Delete the references to drawings L1, L2 and L3 and substitute "drawings issued by the Employer’s
Agent ".

Construction of Chambers

Delete the references to drawings L1, L2 and L3 and substitute "drawings issued by the Employer’s
Agent".

DISINFECTION OF POTABLE WATER PIPELINES

Delete the clause and replace with:

"The entire pipeline disinfection will be monitored by the Employer's Agent Representative and/or the
Employer’s personnel. The disinfection criteria are stringent and the Contractor shall keep the pipeline
clean throughout the Contract.

The Contractor will be required to submit a detailed method statement for approval by the Employer’s
Agent. A minimum requirement will be that the method statement deals with the method of dosing and
how the dosing rate will be controlled to ensure a uniform distribution throughout the pipeline being
disinfected, the chemicals to be used, the anticipated range of dosing rates and equipment to be used,
and the name and qualification the Contractor's person supervising the disinfection.
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Once a successful hydraulic test of the entire pipeline has been achieved and the connections have
been completed, the pipeline shall be drained. The pipeline shall then be re-charged in accordance
with PSL 7.3.4 — “Initial Filling of the Pipeline”. Whilst being charged, a sodium hypochlorite solution
shall be dosed at a temporary connection(s) made at an air valve(s), which will be confirmed by the
Employer’s Agent in order to achieve a theoretical total chlorine concentration of 25 ppm (mg/l).

Once the entire pipeline has been filled in this manner, it shall be left for a 24-hour period. Thereafter,
total chlorine concentrations shall be measured at each scour point. A concentration of 20ppm total
chlorine will be considered acceptable. Should this concentration not be achieved at all scours, the
Contractor shall take all steps considered necessary by the Employer's Agent to achieve satisfactory
disinfection, at his/her own cost.

Once satisfactory disinfection has been achieved, the pipeline shall be drained via the scour valves (or
by other means approved by the Employer’s Agent) and sufficient sodium thiosulphate (typically 1 part
of total chlorine) shall be dosed into the scour-wet wells to fully neutralise the chlorine before
discharging to watercourse.

The pipeline shall then be re-charged in accordance with the stated procedure and, after 24 hours,
samples shall be taken and sent to an approved laboratory for analysis (at no cost to the Employer).
Should the following limits not be achieved, the Contractor shall carry out at his/her own cost, all steps
deemed necessary by the Employer’s Agent to achieve satisfactory disinfection."

Water Quality Limits:

PARAMETER COUNT
e. coli 0
Coliforms 0
Faecal Streptococci 0
PSL 6 TOLERANCES
PSL6.3 ALIGNMENT (PLAN AND LEVEL)

Delete the third and fourth line and substitute:
“of the pipeline, shall be + 50 mm + 10% and the permissible deviation per pipe length
shall be +/- 20 mm.”

Delete the sixth (last) line and substitute:
“+ 25 mm + 5% provided that there shall be no reversal of the pipeline gradient.”

PSL 7 TESTING
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PSL 7.3 STANDARD HYDRAULIC PIPE TEST
Add the following preamble:

"Water used for one filling of the pipeline for hydraulic testing, one filling for
disinfection and one filling after draining the disinfection water will be provided by
the Employer free of charge. Additional water used due to dirty water in the pipe
and/or due to unsuccessful hydraulic tests will be charged at the Employer’s bulk
rate per kilolitre that is charged to their bulk consumers. Filling of the pipeline for
hydraulic testing shall be carried out slowly to enable air to escape and under the
direction of the Employer’s Agent.

Items have been provided in the Bills of Quantities to cover the costs of obtaining the
water and conveying water from the supply point to the test section of pipeline.

Water can only be supplied to the Contractor at the New Regional Water Treatment
Works under construction to the north of the Phongolo River (co-ordinates: 27° 25’
south; 22° 05 30” east). The due commissioning date for the Works has been
notified to be March 2016.

PSL 7.3.1 Test Pressure and Time of Test
Add to the Sub-clause:

Pipeline sections shall be subjected to field test pressures as shown on the
drawings.

The sections in which the pipeline may be tested will be at the discretion of the
Contractor, except that the pipeline shall be tested in sections not exceeding a
maximum allowable length of 2 000 m unless otherwise agreed by the Employer’s
Agent. The Contractor shall make due allowance in the construction programme and
in the tendered rates for the entire testing operation including for the provision of
temporary end stops (flanges or bullnoses) and any other costs incurred associated
with testing the pipeline in intermediate sections. Once all intermediate sections
have been successfully tested, the untested sections, if any, between the ends of
the tested sections shall be visually inspected under working pressure.

The pipe shall not be tested until the associated structural concrete for anchorage
has cured for 28 days or until such concrete has attained the specified design
strength. Once filled, the pipe shall be left for 24 hours to permit maximum saturation
of cement mortar linings.

The section to be tested shall be pressurised to the specified pressure and left for
24 hours, during which period, the pressure drop (if any) and the quantity of water
required to be pumped in to restore the test pressure shall be measured and
recorded. In addition, all flexible and flanged joints shall be visually inspected and
there shall be no sign of leakage.

The permissible leakage for welded and flanged steel pipelines is zero (0) litres.
At all times when there is water in the pipeline, and particularly during filling, testing
and draining of the pipeline, all air valves shall be in operation and their individual
isolating valves shall be open."

PSL 7.3.1.2 Delete the Sub-Clauses 7.3.1.2

PSL 7.3.1.3 Delete the Sub-Clauses 7.3.1.3

PSL Delete the Sub-Clauses 7.3.1.4
7.3.1.4
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PSL 7.3.5

PSL 7.3.6

PSL 7.3.7

PSL 7.6

PSL 7.3.3 Permissible Leakage Rates (Sub-Clause 7.3.3)
Delete the title of Sub-Clause and substitute the following:
Permissible Make-up Water

Add additional paragraph to the Sub-Clause as follows:

C) Welded steel pipelines ..........cccccceeenn. Nil"

PSL 7.3.4 Initial Filling of Pipeline (New Sub-Clause)
Add new Sub-Clause:
"The entire process for filling the pipeline at any time during testing or disinfection shall be carried out
under the supervision of the Employer's Agent and will also be monitored by the Employer’s Agent
and/or the Employer's personnel. Under no circumstances will the Contractor be allowed to carry out
filling of the pipeline without the supervision of the Employer’s Agent, neither shall he/she permit any
other persons to carry out such filling without the written permission of the Employer’s Agent.

Any damage to the pipeline caused by non-compliance with this Sub-Cause shall be rectified at the
Contractor’s expense."

Connections after Testing (New Sub-Clause)
Add new Sub-clause:
"The connections of the new pipework to the existing pipework shall only be carried out after the

pipeline testing has been completed and accepted by the Employer's Agent. For this reason, testing
must be carried out against a blank flange or bullnose end cap at these locations."

Remedial Measures (New Sub-Clause)
Add new Sub-clause:
"In the event that a pipe section fails a test, the Contractor shall carry out all remedial measures

necessary to obtain a successful test of each individual section and the entire pipeline, at his/her own
expense. Such remedial measures shall in no way compromise the original pipeline specifications.”

Draining of the Pipeline (New Sub-Clause)
Add new Sub-clause:

"The pipeline may have to be drained to carry out remedial measures and it must be drained before
the disinfection process commences. The pipeline shall be drained via the scour valves in a manner
that does not cause erosion of the streambeds or negatively impact on the environment in any way.
All such drainage of the pipeline shall be carried out under the supervision of the Employer’s Agent's
Representative."

Commissioning (New Sub-Clause)
Add new Sub-clause:

"The pipeline will be considered to have been commissioned and practically complete once all the
associated structures are sufficiently complete to carry out their structural and hydraulic function and
the hydraulic test and disinfection of the entire pipeline has been successfully completed.”
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PSL 7.7

PSL 8

PSL 8.2.1

Water Tightness Test for Chambers (New Sub-Clause)
Add new Sub-clause:

"On completion of each concrete valve chamber, and prior to completion of the backfilling around the
chamber, a water tightness test shall be undertaken by the Contractor. This shall be carried out by
excavating a trench approximately 0,5 m deep around the periphery of the chamber and continuously
(for at least 4 hours) maintaining it full of water. Should there be any noticeable leaks into the chamber,
the Contractor shall carry out at his/her own expense whatever measures are necessary to waterproof
the chamber to the Employer’s Agent's satisfaction."

MEASUREMENT AND PAYMENT

Collect from pipe yard, Lay and Bed Pipes Fittings, Specials and Couplings

Delete the sub-clause and substitute:

"Collect from pipe yard pipes, transport, lay, and bed pipes complete ................... Unit: m or No

Collect from pipe yard pipes, transport, fabricate, install pipes, bends, fittings, valves, etc. Unit:
Either per metre or ‘extra over’ the linear metre rate, or by number as scheduled in the Bills of Quantities.

The rates shall cover the cost of the collection of the pipes from pipe yard and for radiographic and/or
hydraulic testing of bends, fittings specials, and installing flanges, couplings, valves and other
appurtenances as scheduled, making good the coatings and linings, handling, inspecting, marking
bends, fittings and specials with item numbers, transporting, holiday detection testing for coatings of
steel pipes, forming joint (“fox”) holes in all materials, bedding, laying, welding, jointing, cutting, all
testing and disinfecting and where relevant all welding, radiographic and other testing as specified,
and the completion of the internal and external corrosion protection (make good) and jointing materials
(e.g. nuts, bolts, washers, gaskets, welding rods etc)."

The rates for the supply and installing of valves and specials shall cover the cost of any cutting,
trimming, and jointing of pipes required for the installation of valves, bend, fittings in the positions
shown on the drawings. Unless specific provision is made in the Bills of Quantities, no separate
payment will be made for forming of any additional joints and/or for the supply of additional jointing
materials which may be required for the connection of cut pipes.

A maximum payment of 80 % of the tendered rates will be made for a completed section of pipeline
which has not yet been hydraulically pressure tested and disinfected. A further payment of 20% of
the tendered rates will be made upon successful completion of the pressure testing and disinfection
for the relevant section of pipeline.

The rates tendered for the laying and bedding of pipes, bends, fittings, and valves, shall be deemed
to exclude the costs associated with the field pressure testing and disinfection of the pipeline. Separate
items have been included in the Bills of Quantities for the cost associated with the conveyance of water
required for testing, pressure testing, and disinfection of the pipeline."
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PSL 8.2.15 Special Wrapping in Corrosive Soil
Delete the heading and substitute: “Corrosion Protection Unit:...”
Add new Item:
“The costs of making good the internal linings and external coatings on all butt welded and fillet welded
joints on the pipeline are to be included in the tendered rates for pipelaying.”

PSL 8.2.16 Mitre Cut Joints (New Item)
Add new Item:
"Mitre cuts (two piece bends) up to 10° in steel pipelines may be carried out in the field only if ordered
by the Employer’s Agent.
MILFE CUL JOINES ittt ettt ettt bt nne e st nne e Unit: No
The rate shall cover the cost of cutting, forming, and bevelling the ends of the pipes at the joint, all
welding, testing and forming joint holes in all materials and for completion of the internal and external
corrosion protection at the joints."

PSL 8.2.17 Cutting Pipes (New Items)
Add new items:
"Extra over for forming scarf Joint........ ..o Unit: No
Extra over for forming mitre cut joint..... ... Unit: No
Extra over for cutting pipe a@s ClOSUre............oiiiiiii e Unit: No
Payment will only be made where shown on the drawings or where instructed by the Employer’s Agent
Representative. No payment will however be made for cutting pipes to suit the installation of bends,
fittings, and valves that are shown on the drawings.
The rates shall cover the cost of cutting, forming and bevelling the ends of the pipes at the joint, all
welding, testing and forming joint holes in all materials and for completion of the internal and external
corrosion protection at the joints."
Cutting into and Connecting to Existing Pipeline (New Item)

PSL 8.2.18

Add new Item:
"Cutting into and connecting to existing PIPEline .........cccccoee it Unit: Sum

The rate for cutting into and connecting to existing pipelines shall cover the cost of exposing the existing
pipeline, making arrangements with the Employer's staff to temporarily shut off the existing pipeline
whilst effecting the connection, cleaning and preparing the pipe for cutting, cutting, dealing with all water
(including that from possible leaking valves), preparing the pipe ends for jointing, welding / jointing and
connecting the new pipework, making good internal linings and external coatings, re-commissioning
the pipeline, and including all temporary supports, bedding and backfilling."
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PSL 8.2.19

PSL 8.2.20

PSL 8.2.20.1

PSL 8.2.20.2

PSL 8.2.21

PSL 8.2.21.1

PSL 8.2.21.2

PSL 8.2.22

PSL 8.2.21.1

Corrosion Protection of Valves & Flexible and Flanged Joints
Add new Item:

"External corrosion protection to valves, flexible & flanged joints complete as specified in 3.9.3
BDOVE ..t e nae Unit: No

Separate items will be scheduled for each item by pipe nominal diameter.
In the case of valves, the rate shall include for protection of the whole of the valve body, all flanges
integral to the valve, the connecting flanges to the valve i.e. including the two flanges of the pipework

connected to either side of the valve, and the packing of mastic (without tape or sheathing) over the
gland adjusting bolts and nuts."

Repair of FBMDPE Coatings Defects (New sub-Clause) Add
new sub-clauses:

Repair defect smaller than 650mm?

Repair defects in FBMDPE coatings according to PSL 3.9.3.1 & PSL 3.9.3.12 .......... Unit: No

Repair defect larger than 650mm?

Repair defects in FBMDPE coatings of size between 651 mm? and 1000 mm? according to
PSL 3.9.3. 1 & PSL 3.0.3. 0 Lttt a e e e e Unit: No

Repair defects in FBMDPE coatings of size between 1001 mm? and 1500 mm? according to
PSL 3.9.3.1 & PSL 3.9.3.11 ..oiiiiiiieiiiie ettt et Unit: No

Repair of 3 Layer PE Coatings Defects (New sub-Clause)
Add new sub-clauses:

Repair defect smaller than 650mm?

Repair defects in 3LPE coatings according to PSL 3.9.3.1 & PSL 3.9.3.13 ............... Unit: No

Repair defect larger than 650mm?

Repair defects in 3LPE coatings of size between 651 mm? and 1000 mm? according to
PSL 3.9.3.1 & PSL 3.9.3.13 ..ottt ettt ettt Unit: No

Repair defects in 3LPE coatings of size between 1001 mm? and 1500 mm? according to
PSL 3.9.3.1 & PSL 3.9.3.13 ..ottt . Unit: No

Repair of Cement Mortar Lining Defects (New sub-Clause) Add
new sub-clauses:

Repair lining defect smaller than 200mm?

Repair defects in CML lining according to PSL 3.9.3.1 & PSL 3.9.3.10 ....ccccceevnnnee Unit: No
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PSL 8.2.21.2

PSL 8.2.23

Repair defect larger than 200mm?

Repair defects in CML lining of size between 201 mm? and 400 mm? according to PSL 3.9.3.1 &
PSL B.9.3.10  etiiiiiiiii ettt bbb bbb e e b n b nr e nnns Unit: No

Repair defects in CML lining of size between 401 mm? and 800 mm? according to PSL 3.9.3.1 &
PSL 3.9.3.10 oottt et e e Unit: No

Repair of Damage due to Thermic Welding (New sub-Clause)

Repair defects in pipe coating and lining arising from thermic welding for continuity bonding
according to PSL 3.9.3.14 ..ttt Unit: No
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C3.7.10

C3.7.10

PSLB 2.3

PSLB 3

PSLB 3.1

PSLB 3.2

PSLB 3.3

PSLB : BEDDING (PIPES)

PSLB : BEDDING (PIPES)
(Applicable to SABS 1200 LB - 1983)

DEFINITIONS
Main fill:

Delete "150mm" in second line and substitute "300mm".

MATERIALS

Selected Granular Material
Delete the sub-Clause and substitute:

Selected granular material shall be a granular material with a PI not exceeding 6, grading modulus not
less than 1,2, free from lumps or stones retained on a 10 mm sieve and having a compactibility factor
(as determined by the test given in Section LB of Part 3 of SANS 0120) not exceeding 0,4.

Add to the sub-clause:

Where scheduled and/or shown on the drawings, bedding material (padding) as specified in PSLB 3.3
shall be used in place of selected granular material.

Selected Fill Material
In the first line delete "PI not exceeding 6" and substitute "PI not exceeding 10".

In the second line delete "30mm" and substitute "20mm".
Add to the sub-clause:

Where scheduled and/or shown on the drawings, bedding material (padding) as specified in PSLB 3.3
shall be used in place of selected fill material.

Bedding

The steel and HDPE pipes to be laid under this contract are to be considered as ‘flexible’ for the purpose
of bedding.

Bedding (selected granular and selected fill material) for steel pipes shall be fine sand or fine
noncohesive soil, carefully selected, with maximum particle size of 5 mm and which shall not cake nor
form lumps when drying. Material complying with the above requirements will also be referred to in
this document as "padding".

Samples of bedding sand (padding) shall be submitted by the Contractor to the Employer's Agent for
approval well in advance of construction. Only after the Contractor has received written approval from
the Employer’s Agent, may he/she proceed with placing sand as selected granular material.

No sharp-edged stones shall be allowed to come into contact with the pipes or fittings. Joint holes
(pockets) shall be provided in the trench bottom and bedding, at each pipe joint to facilitate welding,
and no extra payment will be made for forming or filling the joint holes (pockets) with padding sand.

All “padding” material used for the cradle beneath and surrounding the coated steel pipes shall comply
with the following requirements:
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GRADING ANALYSIS RANGE
SIEVE SIZE (mm) PERCENTAGE PASSING

6,7 98 to 100
4,76 85 to 100
2,36 55 to 95
1,18 30to 75
0,60 20 to 50
0,425 16 to 38
0,30 13 to 27
0,15 5to0 18
0,075 Oto 12

The material shall be free of organic matter and shall have a
compatibility factor of not more than 0.4. The material should be
classified as silty to fine sand having a stiffness ratio of not less than 5,0
MPa. Furthermore, the origin of the materials should, preferably, be
river transported since it is preferable that the larger grains (3,0 to 4,8
mm in size) be rounded and not sharp and angular.

The Contractor will be required to carry out his/her own quality control
testing of the material to ensure that it meets the padding sand
requirements and complies with this specification at all times. At least
one grading analysis shall be carried out for every 100 lineal metres of
bedding placed. The results of these tests shall be forwarded to the
Employer's Agent within 24 hours of completion of the test. Should the
material not comply with the specification, the Contractor shall remove
and replace it with approved material at his/her own cost.

Depending on the actual material supplied by the Contractor, the
moisture content may be critical to enable satisfactory placing and
compaction and the Contractor will be deemed to have allowed in his
tendered rate for any and all adjustments required to the moisture
content of the padding material at all times.

Items have been provided in the Bill of Quantities for the provision of
approved bedding sand from approved Commercial or other approved off-
site sources for padding sand.

No extra payment will be made for forming or filling joint holes (pockets).
PSLB 3.4 Selection
PSLB 3.4.1 Suitable Material available from Trench Excavation
Delete the Sub-Clause and substitute the following:

The excavation of a pipe trench shall comply with the requirements of Sub-Clause 5.4 of SABS 1200 DB
and the provisions of Sub-Clause 3.7 of SABS 1200 DB (in terms of which, for the purposes of providing
bedding materials, the Contractor is not required to use selective methods of excavating) shall apply.
Nevertheless the Contractor shall take every reasonable precaution to avoid burying or contaminating
material that is suitable and is required for bedding or covering the pipeline. If, in the opinion of the
Employer's Agent, bedding material can be produced from the excavated material, the Contractor shall, if
so ordered by the Employer's Agent, screen or otherwise treat (as scheduled) the excavated material in
order to produce material suitable for bedding (see also Subclause PSLB 8.2.1).
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PSLB 5

CONSTRUCTION

PSLB 5.1.2 Details of Bedding

PSLB 5.1.2.1

Delete and replace with:

The pipelines are to be laid on the class of bedding indicated in the Bills of Quantities and/or on the
drawings.

Stone Drainage Layer Beneath Bedding (New Sub-Clause)

Add new Sub-Clause:

Where indicated on the drawings, or as otherwise indicated by the Employer’s Agent, a 200 mm thick layer
of 19 mm stone shall be placed beneath the bedding layer to act as a drainage channel for excessive
groundwater. This layer shall be wrapped in approved geofabric and provided with outlet pipes if and where
required or indicated by the Employer's Agent Representative.

PSLB 5.1.4 Compacting

Delete the second line and substitute:
top of the pipeline) shall be 93% mod AASHTO.
Add to Sub-Clause PSLB 5.1.4:

No heavy compaction equipment will be permitted for compaction of any pipe bedding, only pneumatic or
hand rammers being acceptable. To this end, and to achieve the 100% compaction specified it is
recommended that bedding be brought up evenly on either side of the pipe. The use of complete saturation
of the material as a method of achieving the specified compaction may, subject to the

Employer’'s Agent’s approval, be used. However, in this regard, contractors are advised that the presence
of excessive quantities of water in the pipe trench could lead to flotation of the pipe.

Steps will have to be taken by the Contractor to ensure that flexible pipes do not deform excessively in
cross-section during and after construction and backfilling operations. The maximum deflection which will
be acceptable at any stage during or after construction is 2% of the pipe diameter horizontally or vertically.
The Contractor will be required to provide the necessary apparatus and to monitor deflection during
construction.

Pipe deformations will only be maintained within the specified tolerances by correct backfilling practice. No
heavy compaction equipment will be permitted for compaction of any pipe bedding, only pneumatic or hand
rammers being acceptable. To this end, and to achieve the 93% compaction specified it is required that the
bedding material be brought up evenly on either side of the pipe. The use of complete saturation of the
material as a method of achieving the specified compaction may, subject to the Employer's Agent's
approval, be used. However, in this regard, Tenderers are advised that the presence of excessive quantities
of water in the pipe trench could lead to flotation of the pipe.

Prior to the commencement of pipelaying the Contractor will be required to submit, to the Employer’'s Agent,
for his approval, a Method Statement detailing his proposed methods of placing, and compacting methods
which he proposes to implement in order to ensure compliance with the specification.
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PSLB 5.1.5 Testing (New Sub-Clause)

Flexible joints shall be left exposed with a minimum of 200mm clearance around the bottom of the pipe
during hydraulic pressure testing of the pipe to facilitate inspection.

PSLB 5.2 Placing and Compacting of Rigid Pipes

PSLB 5.2.2 Class 'C' Bedding

Delete the third, fourth and portion of the fifth lines and substitute the following:

The pipes shall be bedded on a layer of compacted granular bedding material on which a 25mm thick layer
of uncompacted granular bedding material has been placed and spread. Loose granular bedding material
lying next to the pipe shall be placed into the haunch area and compacted with suitable hand tools, and
additional selected granular material shall be added and compacted in layers until levels for the bedding
cradle as shown on Dwg LB - 1 (c) are reached. The remainder of the bedding i.e. the selected fill blanket,
shall be placed in layers up the sides of the pipe, each layer being compacted until levels are reached as
shown on Dwg LB-1 (c).

PSLB 5.2.5 Stone Bedding (New Sub-Clause)

In areas where waterlogged conditions exist or where ordered by the Employer's Agent, special drains
consisting of a 150mm thickness (See PSDB 5.5) of single sized stone with a geofabric filter surround
("Bidim" Grade A4 or similar approved) extending the full width of the trench shall be provided below the
bedding to the pipes. The excavation for these drains will be measured in cubic metres at the contract rate
applying to unsuitable excavation below the bottom of the trench. The stone filling will be paid for per cubic
metre and the geofabric filter will be paid for per square metre. All measurements in this connection will be
to a width equal to the base widths and depths ordered.

PSLB 5.3 Placing and Compacting Flexible Pipes

PSLB 5.3(a)Bedding Cradle

Delete the sub-clause and substitute the following:

The pipes shall be bedded on a minimum 100 thick layer of compacted granular bedding material on which
a 50 mm thick layer of uncompacted granular bedding material has been placed and spread. Loose
granular bedding material lying next to the pipe shall be placed into the haunch area and compacted with
suitable hand tools (covered with rubber to prevent damage to the pipe coating), and additional selected
granular material shall be added and compacted in layers up to the mid-point of the pipe diameter in the
vertical plane. The remainder of the bedding i.e. the selected fill blanket, shall be placed in layers up the
sides of the pipe, each layer being compacted until a level of 300 mm above the crown of the pipe is
reached.

All bell (fox) holes shall be filled with bedding material.

PSLB 5.3(b) Selected Fill Blanket

Delete "200mm" from title.
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PSLB5.4 Concrete Casing to Pipes
Add to the Sub-Clause:

Where concrete casing is ordered by the Employer’s Agent it is to be of grade 20/19 concrete with a
minimum thickness of 150 mm above the top of the pipe.

PSLB 6 TOLERANCES
PSLB 6.1 Moisture Content and Density
Add to the Sub-Clause :

The permissible deviations applicable are to be those for Degree of Accuracy Il class of work.

PSLB 8 MEASUREMENT AND PAYMENT
PSLB 8.1.3 Volume of Bedding Materials

Add to the Sub-Clause :

(c) The volume of bedding material shall be measured net i.e. the volume of the pipe is to be
deducted.
(d) No additional payment will be made for bedding material placed in bell (fox) holes.
PSLB 8.1.5 Disposal of Displaced Material

Delete the Sub-Clause and replace with :

“Material displaced by the pipeline and by imported material from sources other than trench excavation,
shall be disposed of by the Contractor at an approved site(s). No haulage shall be paid."

PSLB 8.1.6 Freehaul
Delete the Sub-Clause and replace with:
“All haul will be regarded as free haul. No overhaul will be paid for under this Contract”.
PSLB 8.2 SCHEDULED ITEMS
PSLB 8.2.1 Provision of Bedding from Trench Excavation
Delete the Sub-Clause and substitute the following :
PSLB 8.2.1.1 Without the need for screening :
(a) Selected granular MAterial ...........cccoevveiiiieiieei e e Unit : m3
(b) Selected fill MALEITAl .........ccciiiiiiii s Unit : m3

The rates for (a) and (b) shall cover the cost of acquiring, from any point along the trench excavation,
bedding that complies with the relevant requirements of the specification, of delivering it to points
alongside the trench spaced to suit the Contractor's methods of working, of making good any backfill
deficiency from points where backfill has been acquired, and of disposing of displaced material.

PSLB 8.2.1.2 Including for screening :




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.130

PSLB 8.2.2

PSLB 8.2.3

PSLB 8.2.4

PSLB 8.2.5

(a) Selected granular MALEral ...........ccoueiiieiirire e Unit : m3
(b) Selected fill MALETIAl .......ceeivieiiee e e Unit : m8

The rates for (a) and (b) shall cover the cost of screening or otherwise treating excavated material, at
any point along the trench excavation, in order to produce bedding that complies with the relevant
specification, delivering it to points alongside the trench, spaced to suit the Contractor's methods of
working, of making good any backfill deficiency there may be from points where screened backfill
material has been acquired, and of disposing of displaced material.

Supply only of Bedding by Importation

Delete Sub-Clause Clause 8.2.2 and substitute:

Including for screening and/or other treatment :

@ Selected granular MAterial ...........c..coiiiiieiii i Unit : m3
(b) Selected fill MALEMIAL ........cceeiiieiii e Unit : m3

The rates for (a) and (b) shall cover the cost of acquiring, loading, transporting, offloading, screening
or otherwise treating excavated material in order to produce bedding that complies with the relevant
specification, delivering it to points alongside the trench spaced to suit the Contractor's methods of
working and of disposing of displaced material.

NOTE: The rate for the supply and laying of pipelines covers the cost of handling the bedding material
from alongside the trench, placing it under the pipeline, forming joint holes and completing the bedding
around and over the pipeline.

Concrete Bedding Cradle

Add the following paragraph to the Sub-Clause:

“All concrete bedding to pipes will require formwork. The rate for concrete bedding shall include for
the supply, installation and stripping of all formwork.”

Encasing of pipes in Concrete
Delete the fifth and sixth lines and substitute the following :

“encasing the pipe in concrete 150mm thick each side of the pipe and to 150mm above the crown of
the pipe including the cost of formwork, (if any), etc. and the cost of formwork to form stopends on
either side of collars, couplings, joints etc if instructed by the Employer's Agent and substitute along
the length of the pipeline as shown on the drawings or scheduled, or, if instructed by the Employer’s
Agent, on either side of collars, couplings, joints, etc."

The rate for concrete encasing shall include for the supply, installation and stripping of all
formwork.” Unit: m

Overhaul of Material for Bedding Cradle and Selected Fill Blanket
Delete the sub-clause.

Add new sub-item:
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“PSLB 8.2.6 Drainage Layer (New Sub-Clause)
(2) StONE FIllING .eovveveeieieiie et e nra e Unit : m?
(b) Geofabric filter material (Bidim Grade A4 or similar) ..........cccceooevieiiiiiieneeeene. Unit : m2

Supply and place beneath pipe, 150mm crushed stone layer as ground water drainage layer. The
excavation for these drains will be measured in cubic metres at the tendered rate applying to unsuitable
excavation below the bottom of the trench (SABS 1200 DB 8.3.2 c).

The rate for stone filling shall be per cubic metre of stone fill, measured according to a width equal to
the base widths and depths ordered.

Supply and installation of geofabric filter material (BIDIM Grade A4 or similar) around stone. The rate
shall be per square metre of geofabric to enclose the stone material, measured net according to a
width equal to the base widths and depths ordered”.
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C3.7.11

C3.7.11

PSM 7

PSM 7.2

PSM 7.3

PSM 7.3.4

PSM : ROADS (GENERAL)

PSM : ROADS (GENERAL)
(Applicable to SABS 1200 M - 1981)

TESTING
Process Control
Add to the subclause:

Any routine testing required of the Contractor in accordance with Clause 7.3 is to be undertaken by an
approved independent testing laboratory approved by the Employer’'s Agent.

Routine Inspection and Testing Add
new subclause:
Routine Inspection and Testing

Routine testing shall be carried out in accordance with TMH1 and at the frequency specified in the
relevant standardised specification.

No claims will be allowed in the event of any delay caused by the Contractor failing to provide the results
of testing timeously from whatever cause.
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C3.7.12
C3.7.12

PSMF 3

PSMF 3.1

PSMF 3.1.1

PSMF 3.3

PSMF 3.3.1

PSMF 5

PSMF 5.3

PSMF 5.3

PSMF 5.4

PSMF 5.4.1

PSMF : BASE

PSMF : BASE
(Applicable to SABS 1200 MF - 1981)

MATERIALS

Gravel Classification for Excavation Purposes

Method of Classifying

Delete the contents of the Subclause and replace with:

"Materials supplied from designated borrow pits shall not be classified."
Physical and Chemical Properties

Natural Gravel (Stabilised and Unstabilised)

Delete sub clause (a) and replace with:

(a) " The maximum particle dimension of the gravel shall not exceed 63 mm."
Delete sub clause (e) and replace with:

(e) The UCS after treatment shall be between 1,5 and 3,0 MPa after 7 days at 100% Mod AASHTO
density, or between 1,0 and 2,0 MPa after 7 days at 97% Mod AASHTO."

CONSTRUCTION

Processing

Delete the Subclause and replace with
Chemical Modification

The base material shall be prepared, broken down and spread. Road lime complying with the
requirements of SANS 824 shall then be spread over the prepared base material at a rate of 3,0%. The
materials shall then be mixed dry using road graders, ploughs and other suitable equipment until the
lime is mixed thoroughly and uniformly with the base material. The mixed material shall then be
watered, mixed and lightly compacted.

After 24 hours have elapsed the material shall be ripped, worked in the normal manner and compacted
to 98% of modified AASHTO density."

Placing and Compacation on a Base Other than a Waterbound Macadam Base
Placing

Delete the Subclause and substitute:

"Before construction of the base is commenced, the Contractor shall ensure that:

(a) the underlying layer on which the base is to be constructed complies with the requirements of
the Specification for that layer; and

(b) the kerbing and channelling shall have been completed and approved by the Employer’'s
Agent.
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PSMF 5.4.2

PSMF 5.4.4

PSMF 5.4.4.2

PSMF 5.4.4.3

PSMF 5.9

PSMF 5.9.1

PSMF 8

PSMF 8.3

PSMF 8.3.3

“PSMF 8.3.3

PSMF 8.3.5

PSMF 8.3.8

All cast in-situ mountable kerbing, channelling, vehicle entrances, transitions, etc, shall have been laid
for a period of at least 72 hours before construction of the base course is commenced.

Where a nominal thickness exceeding 150 mm has been specified, the base shall be constructed in
approximately equal layers not exceeding 150 mm each".

Gravel
Delete Subclause (a) and replace with :

(a) "In the case of natural gravels: 98% of Mod. AASHTO density. In the case of graded crushed stone
and graded crushed stone with fines: 84%, 86% or 88% of apparent density as specified or

itemised in the Bill of Quantities.".
Compaction
Delete the subclause 5.4.4.2 and replace with:

"In the case of natural gravels compaction shall be to 98% of Modified AASHTO maximum density and
in the case of graded crushed stone and graded crushed stone with fines to 86% density, or such other
density as may be indicated in the Bill of Quantities.”
Add new subclause:
Thicknesses (New Subclause)
The thicknesses of the layers after compaction shall be the thicknesses shown on the drawings."
TRANSPORT
Freehaul
Add to the subclause:
"All haul from the designated borrow pit shall be regarded as freehaul."
MEASUREMENT AND PAYMENT
SCHEDULED ITEMS
Construct Base with Material from Commercial Sources or Designated Borrow Areas Replace
the description of the item with the following:
Construct Base Course with Material from Commercial Sources and Compact to 86% of Apparent
Density"
Process Base Material by the Following Processes, as Relevant, and Use in Base
Add the following sub-item:

"(e) Process base material by chemical modification
(applicable tO IemM 8.3.1) ....coi it Unit: m3

The tendered rate shall include full compensation for the chemical modification as specified, including
all labour, transport, etc. The modifying agent shall be paid for under item PSMF 8.3.8."

Stabilizing Agent

Replace the description of the item with the following:
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“PSMF 8.3.8 Road [ime for MOodifiCAtiON ... Unit: t"
PSMF 8.3.9 Overhaul

Delete the subclause as no payment will be made for overhaul.
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C3.8: PARTICULAR SPECIFICATIONS
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C3.8.1 PARTICULAR SPECIFICATION: PVH - GATE RS BUTTERFLY CHECK AIR VALVES

PVH 1

PVH 2

PVH 2.1

PVH 2.2

PVH 3

PVH 3.1

SCOPE

This specification covers the materials, manufacturing and testing requirements for wedge gate, resilient
seal, check (reflux), butterfly and air valves for use in water and wastewater installations.

The supply, delivery, installation and field testing of valves is dealt with in PSL
INTERPRETATIONS
Supporting Specifications

The following form part of this specification:

(a) SANS 664-1: 2011 - Wedge Gate and Resilient Seal Valves for Waterworks: Part 1: General

(b) SANS 664-2: 2011 - Wedge Gate and Resilient Seal Valves for Waterworks: Part 2: Wedge Gate
Valves

(c) SANS 664-3: 2011 - Wedge Gate and Resilient Seal Valves for Waterworks: Part 3: Resilient Seal
Valves

(d) SANS 191: 2015 - Cast Steel Gate Valves
(e) SANS 1849: 2008 - Butterfly Valves for General Purposes

(f) SANS 1551-1: 2008 - Check Valves (flanged and wafer types): Part 1: PN Series (DN 40 to DN 600
with PN up to 2 500 kPa)

(g) SANS 1551-2: 2007 - Check Valves (flanged and wafer types): Part 2: Class Series (DN 40 to DN
600 with PN up to 4 200 kPa)

Where there is conflict, the requirements contained in this specification shall take precedence over the
above-mentioned SANS specifications.
Abbreviations

EPDM Ethylene Propylene Diene Monomer (M-class) rubber
DN Nominal Diameter

PN Nominal Pressure - pressure rating

NBR Nitrile rubber

QCP Quality Control Plan

Materials, Workmanship and Construction
General

The types, sizes, end connections, and pressure ratings of the valves required are as scheduled in the Bills
of Quantities.

Unless specifically stated otherwise, all valves are to be suitable for use in terminal positions.

Technical Data Sheets are included in the Returnable Schedules section of the tender document to enable
tenderers to provide specific details of the valves offered.
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PVH 3.2

PVH 3.3

PVH 3.3.1

PVH 3.3.2

PVH 3.3.3

Quality Verification

The valve manufacturer shall have in place, and shall fully comply with, a certified SANS 9001 integrated
quality system that is applicable to the valve design, manufacturing, testing, and coating and lining
processes.

A QCP shall be prepared by the manufacturer well in advance of commencement of manufacture and
submitted to the Engineer for his/her consideration and amendment as deemed necessary and shall
thereafter be updated and adhered to by the manufacturer.

Corrosion Protection
General
All valves shall be coated externally and lined internally as specified hereunder.

Coating and lining materials shall be suitable for use on potable water systems. The cured materials shall
be chemically unaffected by free chlorine or chloramine in water in concentrations up to 10 mg/f and to
ozone concentration up to 5 mg/{ in water and by fluids with a pH ranging from 4 to 10.

The coating and lining of valves shall be carried out at the factory prior to the dispatch of the valves.

Non-ferrous metal or stainless steel surfaces must not be painted.

Substrate Condition

All surfaces to be coated shall be free of all weld splatter, slag and loose scale.

Surface Preparation

All cast iron and steel surfaces of every valve shall be prepared for painting to a thoroughly clean condition,
free of all grease and deleterious matter.

Surfaces shall be degreased by the use of a water-free solvent degreaser such as that complies with SANS
1344 or, for use in enclosed systems, with SANS 1365.

After complete removal of oil or grease contamination, the valve shall be thoroughly washed with clean
potable water to remove all residues. The surface shall be water break free. The valve shall then be
allowed to dry.
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Blast Cleaning

Abrasive materials used for blast cleaning shall be free from oil or grease, as shall be the compressed air
used in air blast cleaning.

Surfaces shall be blast cleaned by air blast cleaning methods, then vacuum cleaned or blown off to achieve
a standard equal to Sa3 of Swedish Standard SIS 05 5900 when tested in accordance with SANS 5767.

The profile produced by blast cleaning shall be angular and shall have an average peak to valley height of
60 to 100 microns, when tested in accordance with SANS 5772. Hackles shall be removed with coarse
abrasive paper.

Residual dust and debris shall not exceed 0,2% when tested in accordance with SANS 5769.

Water soluble salts shall not exceed 100 mg/m2 at any point when tested with the Weber-Reilly Reagent.

Any laminations revealed by blast cleaning shall be ground out and re-blasted. If grinding penetrates the
body to a depth greater than 8% of the nominal wall thickness the valve shall be rejected.
Handling of Cleaned Valve

After cleaning, the surfaces shall not be contaminated in any way. Operators shall wear clean gloves

and all surfaces in contact with the valve surface shall be clean and free from oil, grease, grit, dirt and
other contamination.

Coating and Lining Materials
The materials shall comply with SANS 217 - 2015 Type 1A for solvent borne chemically cured epoxies.

A total minimum dry film thickness of 250 um that is to be pinhole free over the entire painted surface
shall be achieved.

Coating and lining repairs shall be carried out using repair systems that comply with the specified
performance requirements and shall be compatible with the coating and lining materials. The
Contractor shall submit proof to the Engineer from the suppliers of the lining and coating suppliers to
this effect.

The mating face of flanges shall be masked and left uncoated. All runs or drips of epoxy shall be
removed from the mating faces of the flanges and the flange profiling shall be clearly visible over the
entire flange face.

The mating face shall receive one coat of an approved polymer based, waterborne rust inhibitor.

Care shall be exercised to ensure that after application of all coatings there are no runs or drips and
that the flange profiling is clearly visible over the entire flange face.

Excessive coating build up in flange bolt holes that could snag bolts will not be permitted.

Valve Seating Areas

In the case of valves with resilient seals, attention shall be given to the thickness and integrity of the
coating in the areas where the gate is to operate.
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Inspection

Low voltage, wet sponge detection of pinholes is to be conducted on all coated surfaces of the valves.
There shall be no defects in the coatings and linings when tested in accordance with ASTM D5162.
The finished coating to be smooth and glossy, free from pinholes, excessive runs, sags, “orange peel”
finish, occlusions and other visible defects.

Local Content

The Department of Trade and Industry has, in terms of Regulation 9 (2) of the Procurement Regulations
2011, stipulated the "minimum threshold for valves products and actuators for local production and
content” the details of which are set out in the National Treasury instruction that became effective from
3 March 2014. These requirements must be complied with.

WEDGE GATE VALVES (SANS 664 Part 1 & Part 2)

With reference to Annex A.1 to SANS 664-1: 2011 - Wedge Gate and Resilient Seal Valves for
Waterworks: Part 1: General:

(&) The sizes, pressure ratings end connections, and other specific details of the valves required are
as scheduled in the Bills of Quantities.

(b) The method(s) of operation of the valves shall be as stated in Table A below.

(c) The direction of turning the spindle to close the valve shall be as shown in Table A below.

(d) The valves shall be provided with a means for repacking the gland whilst the valve is under
pressure.

(e) The flange details are given in Table A below.

() Flanges are to be either flat faced or raised face as shown in Table A below. The backs of each
flange shall be spot faced over areas large enough to accommodate every washer and nut.

(g) Allflanges are to be drilled with the holes off horizontal and vertical centrelines.

(h) Hexagon-head bolts shall comply with the requirements of SANS 1700-5-1.

(i) All valves shall be double flanged unless otherwise scheduled in the Bills of Quantities.

() Unless stated in Table A below, no position indicators are required.

(k) Unless stated in Table A below, no identification plates are required.

() Test certificates are required and shall be submitted to the Engineer.
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(m) The Employer reserves the right to arrange for inspections and/or witnessing of the manufacture
and/or testing and/or coating and lining of the valves. Full details shall be prescribed in the QCP -
refer PVH 3.2 above.

(n) The body ends of the valves need not be sealed.

(0) Unless otherwise stated in Table A below, the coating system specified in PVH 3.3 above is
applicable.

With reference to Annex A.2 to SANS 664-1: 2011 - Wedge Gate and Resilient Seal Valves for
Waterworks: Part 1: General:

The requirements shall be agreed and documented in a QCP - refer PVH 3.2 above.

With reference to Annex A to SANS 664-2: 2011 - Wedge Gate and Resilient Seal Valves for
Waterworks: Part 2: Wedge Gate Valves:

(@) The type of trim shall be ‘Type 3 - Standard' as shown in Table 1 - Trim Materials.

(b) Trim rings shall be pinned into the body. Trim rings secured by pressing are not permitted. Bonding
liquids are not acceptable as the primary means of securing trim rings.

(c) Working pressures of valves are not normally given as they may vary significantly.
(d) Shoes and channel guides of non-corrosive material, namely bronze, are required for valves:

* DN 150 or larger with differential pressures of 500 kPa or higher, < Installed
where the valve is at an angle to the vertical,
* Whenever gearing or an actuator is installed.

(e) Seat leakages in accordance with Table 2 are permissible.

Testing

Notwithstanding the requirements of SANS 664-1: 2011, the test pressure requirements are as follows:

All wedge gate valves DN 300 and larger shall be subjected to:

(a) An open end gate strength test of 1,5 times the 'Pressure Rating' of the valve on both sides of the
gate. Drop tightness (gate leakage) in respect of this gate strength test is not required but shall
comply with the requirements of SANS 664.

(b) A body test of 2,0 times the 'Pressure Rating' of the valve.

Table A - Wedge Gate Valves

SANS 664-1

PN 10

PN16

PN25

PN40

Annex A.1 b)

Operation

Valve cap
(only in open
space) / Valve
handwheel in
chamber

Valve cap
(only in open
space) / Valve
handwheel in
chamber

Valve cap
(only in open
space) / Valve
handwheel in
chamber

Valve cap
(only in open
space) / Valve
handwheel in
chamber




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS

PVH 5

PHV 5.1

C3.143
Annex A.1 c) | Direction of Clockwise Clockwise Clockwise Clockwise
closing
Annex A.1 e) | Flanges SANS 1123: SANS 1123: SANS 1123: SANS 1123:
Table 1000 Table 1600 Table 2500 Table 4000
Annex A.1f) | Flange faces Raised face Raised face Raised face Raised face
Annex A.1j) | Position Required Required Required Required
indicator
Annex A.1 k) | Identification Required Required Required Required
plates

CAST STEEL GATE VALVES (SANS 191)
With reference to Annex A to SANS 191:2015 - Cast Steel Gate Valves:

(a) The sizes, pressure ratings end connections, and other specific details of the valves required are as
scheduled in the Bills of Quantities.
(b) The direction of turning the spindle to close the valve shall be as shown in Table B below.

(c) The valves shall be equipped with hand wheels unless stated otherwise in the Table B below.
(d) The sizes of the valves are as scheduled in the Bills of Quantities.

(e) The design of the guides of all valves, irrespective of size, shall be such that the valves can be
installed in any position.

(f) The quality and strength of the cast steel shall be suitable for purpose. Spindles shall be of
stainless steel. Seats shall be gunmetal.
(9) All valves shall be double flanged. Flanges shall be as shown in Table B below.

(h) The backs of each flange shall be spot faced over areas large enough to accommodate every

washer and nut. All flanges are to be drilled with the holes off horizontal and vertical centrelines.

Testing

Notwithstanding the requirements of SANS 191:2015, the test pressure requirements are as follows:

All cast steel gate valves DN 300 and larger shall be subjected to:

(a) An open end gate strength test of 1,5 times the 'Pressure Rating' of the valve on both sides of the
gate. Drop tightness in respect of this gate strength test is not required but shall comply with the
requirements of SANS 191.

(b) A body test of 2, 0 times the 'Pressure Rating' of the valve.

Table B - Cast Steel Gate Valves

SANS 191 PN25 PN40

Annex A b) Direction of closing | Clockwise Clockwise

Annex A c) Operation Valve cap (only in open Valve cap (only in open space)
space) / Valve / Valve handwheel in chamber
handwheel in chamber

Annex A g) Flanges SANS 1123: Table 2500 | SANS: 1123 Table 4000

Annex A g) Flange faces Raised face Raised face
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RESILIENT SEAL VALVES (RSV’s) (SANS 664 Part 1 & Part 3)

With reference to Annex A to SANS 664-3:2011 - Resilient Seal Valves:

(&) The medium passing though the valves will be that shown in Table C below.
(b) The gate shall be fully encapsulated with EPDM or NBR rubber.

In addition to the relevant requirements of SANS 664, RSV’s shall have the following minimum
requirements:

. The valves shall be PN25 with non-rising

spindles.

. The body, bonnet and gate shall be manufactured from spheroidal graphite or ductile iron.
. The spindle shall be manufactured from Grade 304 stainless steel or EN57 steel.

. All valves shall be double flanged. Flange details are given in Table C below.

- The backs of each flange shall be spot faced over areas large enough to accommodate every
washer and nut. All flanges are to be drilled with the holes off horizontal and vertical centrelines.

- Theface to face dimensions of flanged valves shall be in accordance with SANS 664-1: 2011 Table
1, Column 2, and short pattern.

. The direction of turning the spindle to close the valve shall be as shown in Table C below.

. The spindle seal shall comprise multiple O-rings incorporated in the valve bonnet.

« Unless otherwise stated in Table C below, the coating system specified in PVH 3.3 above is
applicable.

The use of studs and Allen-type screws to fasten the bonnet will be acceptable subject to the following:

- All bolts shall be of stainless steel or hot dip galvanised, and shall be suitable for operation with a
normal hexagonal “Allen Key”.

«  The bolting system shall be counter sunk, and the bolt cavities shall be filled and covered with a
waterproof wax resin or an approved equivalent in order to prevent the ingress of dirt.

- The bonnet gasket shall prevent leakage or seepage and must withstand the body test pressure of
the valve.

«  Gates must be capable of being replaced without removing the valve body from the installation.

Testing

Notwithstanding the requirements of SANS 664-3:2011, the test pressure requirements are as follows:

All resilient seal gate valves DN 300 and larger shall be subjected to:

(a) Open end gate strength tests of 1, 5 times the 'Pressure Rating' of the valve on both sides of the
gate. Drop tightness in respect of this gate strength test is not required but shall comply with the
requirements of SANS 664.

(b) A body test of 2,0 times the 'Pressure Rating' of the valve.
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Table C - Resilient Seal Valves

SANS 664-3 PN16 Note:
Annex A a) Medium to | Potable water
pass
through the
valve The specification states that ALL
RSV valves shall be PN 25 - if
there is a need to change this

Direction of closing Clockwise additional columns should be
Flanges SANS 1123: Table 2500 added

Flange faces Raised face

Operation Valve cap (only in open space) /

Valve handwheel in chamber

CHECK VALVES (FLANGED AND WAFER TYPES) - PN SERIES

(SANS 1551 Part 1)

With reference to Annex A.1 to SANS 1551-1: 2008 - Check Valves (Flanged and Wafer Type):

@

(b)

(©

(d)

(e)

(f)

(h)

The rating of the valves shall be as scheduled in the Bills of Quantities.

Door return springs are not permitted.

Unless otherwise stated in Table D below, the coating system specified in PVH 3.3 above is
applicable.

The sizes of the valves are as scheduled in the Bills of Quantities.

Valves with a nominal bore greater than 600 mm must be of the double door or multi-door type
and, if so shown in Table D below, shall be fitted with an integral valved bypass. In other respects
they must be in accordance with the specifications for the single door type. A suitable arrow
indicating the flow direction through the valve shall be cast onto the body of the valve.

All valve flanges shall have bolt holes unless otherwise indicated in Table D below.

All valves shall be double flanged. Flange details are given in Table D below. The backs of each
flange shall be spot faced over areas large enough to accommodate every washer and nut. All
flanges are to be drilled with the holes off horizontal and vertical centrelines.

Unless stated in Table D below, no identification plates are required.

With reference to Annex A.2 to SANS 1551-1: 2008 - Check Valves (Flanged and Wafer Type):

@

(b)

(©

(d)

None of the valves will be used at temperatures that exceed 120°C.

The materials shall be suitable for purpose and shall be agreed and documented in a QCP which
is to be approved by the Engineer before manufacture commences.

The valve trim materials shall be suitable for purpose and shall be agreed and documented in the
QCP - refer PVH 3.2 above.

Door seat rings shall be fixed with non-corrosive fixing screws.
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(e)

(f)

(h)

@

0

(k)

o

(m)

(n)

(0)

PHV 7.1 Testing

The maximum permissible leakage rate shall be as stated in column 2 of Table 1 and Table 2 for
metal seated and resilient seated valves respectively.

No defects are acceptable unless accepted in writing by the Engineer or the Engineer's inspector,
who is duly authorised in writing to approve defects and the method of repair.

Unless otherwise stated in Table D below, the coating system specified in PVH 3.3 above is
applicable.

The face-to-face dimensions shall be suitable for the proposed installation and shall be agreed and
documented in the QCP, which is to be approved by the Engineer before manufacture commences
- refer PVH 3.2 above.

The dimensions "A" and “E" are to be agreed and recorded in a QCP prior to commencement of
manufacture of the valves.

Unless otherwise stated in Table D below, no additional features are required.

All flanged check valves shall have an access cover.

Unless otherwise stated in Table D below, bolt holes shall be drilled and not tapped.

None of the valves will be used at temperatures exceeding 50 °C.

Unless stated in Table D below, no identification plates are required.

The symbols shown in 7.2.2 are to be used.

Notwithstanding the requirements of SANS 1551-1:2008, the test pressure requirements are as follows:

All PN Series check valves DN 300 and larger shall be subjected to:

(@)

(b)

An open end gate strength test of 1,5 times the 'Pressure Rating' of the valve on both sides of the
gate. Drop tightness in respect of this gate strength test is not required but shall comply with the
requirements of SANS 1551.

A body test of 2,0 times the 'Pressure Rating' of the valve.

Table D - Check Valves - PN Series

SANS 1551-
1 PN10 PN16 PN25
Annex A.1 e) | Bypass Integral DN 150 Integral DN 150 Integral DN 150
valved bypass valved bypass valved bypass
Annex A.1 e) | Additional Extension arm and Extension arm and Extension arm and
features counterweight counterweight counterweight
Annex A.1f) | Bolt holes No bolt holes No bolt holes No bolt holes
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Annex A.1 g) | Flanges SANS 1123: Table | SANS 1123: Table SANS 1123: Table
1000 1600 2500
Annex A.1 g) | Flange faces | Raised face Raised face Raised face
Annex A.1 h) | Identification | Required Required Required
plates
Annex A.2j) | Additional Extension arm and | Extension arm and | Extension arm and
features counterweight left | counterweight left | counterweight left
side when viewed in | side when viewed in | side when viewed in
direction of flow direction of flow direction of flow
Annex A.2j) | Additional Integral DN 150 Integral DN 150 Integral DN 150
features valved bypass valved bypass valved bypass
Annex A.2 1) | Bolt holes Drilled Drilled Drilled
Annex A.2 n) | Identification | Required Required Required
plates

CHECK VALVES (FLANGED AND WAFER TYPES) - CLASS SERIES

With reference to Annex A.1 to SANS 1551-2:2007 - Check Valves:
(a) The rating of the valves shall be as scheduled in the Bills of Quantities.
(b) Door return springs are not permitted.

(c) Unless otherwise stated in Table E below, the coating system specified in PVH 3.3 above is
applicable.
(d) The sizes of the valves are as scheduled in the Bills of Quantities.

(e) Valves with a nominal bore greater than 600 mm must be of the double door or multi-door type and
if so shown in Table E below, shall be fitted with an integral, valved bypass. In other respects they
must be in accordance with the specifications for the single door type. A suitable arrow indicating
the flow direction through the valve shall be cast onto the body of the valve.

(f) All valve flanges shall have bolt holes unless otherwise indicated in Table E below.

(g) Allflanged valves shall be double flanged. Flange details are given in Table E below. The backs of
each flange shall be spot faced over areas large enough to accommodate every washer and nut.
All flanges are to be drilled with the holes off horizontal and vertical centrelines.

(h) Unless otherwise stated in Table E below, no identification plates are required.

With reference to Annex A.2 to SANS 1551-2: 2007 - Check Valves:

(@) The body and door materials shall be suitable for purpose and shall be agreed and documented in
a QCP - refer PVH 3.2 above.

(b) Valve trim materials shall be suitable for purpose and shall be agreed and documented in a QCP -
refer PVH 3.2 above.
(c) Door seat rings shall be fixed with non-corrosive fixing screws.

(d) The maximum permissible leakage rate shall be as stated in column 2 of Table 1 and Table 2 for
metal seated and resilient seated valves respectively.

(e) No defects are acceptable unless accepted in writing by the Engineer or the Engineer's inspector
who is duly authorised in writing to approve defects and the method of repair of those defects.
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(f) Flange faces shall be fully machined and, unless otherwise stated in Table E below, "O" ring joint
faces are not required

(g) Unless stated in Table E below, the finish of the gasket contact surface shall be as described in
4.4.3.

(h) Unless otherwise stated in the Table E below, the coating system specified in PVH 3.3 above is
applicable.

(i) The dimensions "A" and "E" shall be agreed and recorded in a QCP prior to commencement of
manufacture of the valves.
() Unless otherwise stated in Table E below, no additional features are required

(k) All flanged valves shall have an access cover.

0]
(m) The finish of the flange face shall be as agreed and recorded in a QCP prior to commencement of
manufacture of the valves - refer PVH 3.2 above.

(n) Unless otherwise stated in Table E below, bolt holes shall be drilled and not tapped.

(0) None of the valves will be used at temperatures exceeding 50 °C.
(p) Unless stated in the Table E below, no identification plates are required.

(q) The symbols shown in 7.2.2 are to be used.

Testing

Notwithstanding the requirements of SANS 1551-2:2007, the test pressure requirements are as follows:

All Class Series check valves DN 300 and larger shall be subjected to:

(a) An open end gate strength test of 1,5 times the 'Pressure Rating' of the valve on both sides of the
gate. Drop tightness in respect of this gate strength test is not required but shall comply with the
requirements of SANS 1551.

(b) A body test of 2,0 times the ‘Pressure Rating' of the valve.

Table E - Check Valves - Class Series

SANS 1551-
2 Class 600 Class 900 Class 1500 Class 2500
Annex Al e) Bypass Integral DN Integral DN Integral DN Integral DN
150 valved 150 valved 150 valved 150 valved
bypass bypass bypass bypass
Annex A.1 ) ‘ Bolt holes ‘ No bolt holes ‘ No bolt holes ‘ No bolt holes ‘ No bolt holes
Annex A.1 g) | Flanges SANS 1123: SANS 1123: SANS 1123: SANS 1123:
Table 1000 Table 1600 Table 2500 Table 4000
Annex A.1 g) ‘ Flange faces ‘ Raised face ‘ Raised face ‘ Raised face ‘ Raised face
Annex A.1 h) | Identification | Required Required Required Required
plates




KWAJOBE CWSS_PRIMARY BULK PIPELINE

UMKHANYAKUDE DISTRICT MUNICIPALITY
CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS

PVH 9

C3.149
Annex A.2f) | Joint face "O"ring "O"ring "O"ring "O" ring
required required required required
Annex A.1j) Additional Extension arm | Extension arm | Extension arm | Extension arm
features and and and and

counterweight. | counterweight. | counterweight. | counterweight.
left side when left side when left side when left side when

viewed in viewed in viewed in viewed in
direction of flow | direction of flow | direction of flow | direction of flow
of flow
Annex A.2 m) | Bolt holes Drilled Drilled Drilled Drilled
Annex A.2 0) | Ildentification | Required Required Required Required

plates

CHECK VALVES (TILTING DISC TYPE)

(@)

(b)

(©

(d)

(e)

()

@)

(h)

@

0

(k)

o

The sizes and ratings of the valves shall be as scheduled in the Bills of Quantities.

Door return springs are not permitted.

The tilting disc shall be hinged off-centre with the shaft located in a long bush at each end and with
a small amount of lateral clearance to enable the disc and body to align and seal on closure.

The valve shall have an external lever arm with an adjustable counterweight - the lever arm shall
be on the side of the valve stated in Table F below when viewed in the direction of flow.

The face-to-face dimensions shall be suitable for the proposed installation and shall be agreed and
documented in the QCP - refer PVH 3.2 above.

All valves shall be double flanged. Flange details are given in Table F below. The backs of each
flange shall be spot faced over areas large enough to accommodate every washer and nut. All
flanges are to be drilled with the holes off horizontal and vertical centrelines.

The valve trim materials shall be stainless steel with the seat ring welded in and with a fine
machined conical seat face.

The disc shall have an aerofoil shape that is convex toward the pressure side and shall have a fine
machined conical seat face.

Notwithstanding the foregoing, all materials shall be suitable for purpose and shall be agreed and
documented in a QCP - refer PVH 3.2 above.

Unless otherwise stated in Table F below, the coating system specified in PVH 3.3 above is
applicable.

No defects are acceptable unless accepted in writing by the Engineer or the Engineer's inspector,
who is duly authorised in writing to approve defects and the method of repair.

Unless otherwise stated in Table F below, no additional features are required.

(m) Unless stated in Table F below, no identification plates are required.
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Table F - Check Valves - Tilting Disc Type

PN10 PN16 PN25 PN40
d) Position of Left hand side Left hand side Left hand side Left hand side
extension arm when viewed in | when viewed in | when viewed in | when viewed in
and the direction of the direction of the direction of the direction of
counterweight flow flow flow flow
f) Flanges SANS 1123: SANS 1123: SANS 1123: SANS 1123:
Table 1000 Table 1600 Table 2500 Table 2500
f) ‘ Flange faces ‘ Raised face ‘ Raised face ‘ Raised face ‘ Raised face
) ’ Additional featureFNone ’ None ‘ None ‘ None
m) | Identification Required Required Required Required
plates
BUTTERFLY VALVES

With reference to Annex A.1 to SANS 1849:2008 - Butterfly Valves:
(a) The types of valves required are as scheduled in the Bills of Quantities.

(b) The nominal sizes (DN) of the valves are as shown in the Bill of Quantities and on the Technical
Data Sheets.

(c) The nominal pressures (PN) of the valves are as scheduled in the Bills of Quantities.

(d) None of the valves will operate at a temperature above 50 °C.

(e) Flange details are given in Table G below. The backs of each flange shall be spot faced over areas
large enough to accommodate every washer and nut. All flanges are to be drilled with the holes off
horizontal and vertical centrelines.

() The face to face dimension of the valves shall be in accordance with Table 5 unless as agreed and
recorded in a QCP - refer PVH 3.2 above.

(g) The service application shall be "tight shut-off" as per 4.6.1 a).

Wafer lugged valves shall have drilled though holes unless otherwise stated in Table F below.

(a) Tapping connections shall be in the side of the valve opposite to the operator end of the shaft.
(b) Support feet shall be provided for valves greater than DN 400.

(c) The service differential pressure shall be the 'Nominal Pressure PN' of the valve.

(d) The operating devices shall be as stated in the Table G below.

(e) The direction of turning the spindle to close the valve shall be as shown in Table F below.

(f) Details of the actuators required, if any, are given in PVN Valve Actuators.

(g) The locking mechanism is not required to provide for an intermediate position.

(h) The valve body and disc materials shall be ductile iron unless otherwise agreed and recorded in a
QCP prior to commencement of manufacture of the valves.

(i) The leakage rate for low leakage valves shall be rate D.

() Valves will not be used for regulating purposes.

(k) A test certificate is required for every valve.
() Unless otherwise stated in Table G below, the coating system specified in PVH 3.3 above is
applicable.

(m) All valves shall have their jointing surfaces protected during transit and storage.
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(0)

All valves shall have their body ends sealed to exclude foreign matter during transit and storage.

Each valve shall have a manufacturer's certificate.

With reference to Annex A.2 to SANS 1849:2008 - Butterfly Valves:

(@

(b)

(c)

This specification does not deal with "other types of valves, shouldered, socketed, etc."

The design and function of position indicators shall be as agreed and recorded in a QCP - refer
PVH 3.2 above.

The maximum allowable leakage rate shall be agreed and recorded in a QCP prior to
commencement of manufacture of the valves.

In addition to the requirements of SANS 1849:2008, all valves shall comply with the following minimum
requirements:

(@)

(b)

(©)

(d)

(€)

Valves shall be double flanged and be suitable for installation in terminal positions.

Valves shall be of the “tight shut off type” and the water seals shall be of the resilient seal type.

All stainless steel components shall be Grade 316 stainless steel unless the design of the valve
warrants a higher strength, high chrome steel.

Hubs for shaft bearing housings shall form an integral part of the valve body.

Valves bodies shall have adjustable mechanical stops to prevent over travel of the valve disc in
the open or closed position.

(f) Valves shall have the configurations shown in the Table below:
Nominal PN10&PN16 | PN 25 PN 40 > PN 40
Pressure
EPDM or Nitrile 4 EPDM or Nitrile { EPDM or Nitrile 4{ Metal - see i)
Seal see g) below see h) below see h) below below
Eccentricity Double eccentric Double eccentric | Triple eccentric

()]

(h)

For PN 10 and PN 16 valves, the resilient, synthetic rubber EPDM or Nitrile seal shall preferably
be easily replaceable (not bonded), and shall entirely cover the inside of the body overlapping over
the sides to form the seal between the body and matching pipework. The liner shall be keyed to
the body with annular groves in the bore of the valve to minimise distortion of the material.
However, a fully bonded seal is acceptable, in which case, the seal should be bonded onto a
phenolic backing ring to facilitate replacement of the seal. In the event that the valves that are
offered are fully bonded without a backing ring, the valve manufacturer will be required to guarantee
that they are able to re-line their valves in RSA.

For PN 25 and PN 40 valves, the resilient, synthetic rubber EPDM or Nitrile seal shall be fixed to
the disc with Grade 316 stainless steel retaining rings protected against galvanic corrosion in
accordance with PVH 3.3 above. The recess for the retaining ring in the blade or body shall be
coated as specified or the seal face shall be assembled with a coat of wet solvent free epoxy having
been applied. Seal retaining screws shall not be recessed but have a hexagonal or Allen key bolt
head and spring washer underneath to ensure that water seepage does not occur into the screw
area. The seal assembly should be done with the use of “Anti-seize” to ensure ease of removal
and further prevent water seepage and corrosion.
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@

0

(k)

o

For valves with a PN > 40, the disc seal and seat shall be stainless steel and, as they need to be
carefully matched the manufacturer shall supply a complete spare set including fixings and the
costs shall be included in the tendered rate quoted for the valve. Furthermore, the valve
manufacturer will be required to confirm that a facility to recondition the valve exists in RSA.

The design shall be such as to allow the disc to seal drop-tight to the liner, so that there is no
ingress of fluid to the shaft area.

The seat shall be sufficiently wide to permit at least 10 mm “lead” distance on each side for the
resilient seal.

The resilient seal shall be “non-stick” and shall be stable and not deteriorate under conditions of
continuous submersion in chlorinated potable water.

(m) The valve seal and seat shall be replaceable without dismantling the valve - not applicable to PN

(n)

(0)

)

(@

("

(s)

(t)

()

v)

10 and PN 16 valves that may have bonded seals.

Discs shall be a single casting of a hydrofoil section with a smooth continuous surface. The
maximum combined stresses in the disc shall not exceed 20% of the minimum vyield stress of the
material used when the specified unbalanced pressure is applied on either of the two sides.

Shafts may either be continuous or of a stub-shaft configuration. In the case of stub shafts, they
must extend into the disc hub for a distance of at least 1,5 times the diameter of the shaft and they
shall not protrude from the hubs i.e. the shaft shall not be exposed.

Shafts may be either round or hexagonal in cross section. The disc shall be attached to the shaft
by means of a 'square drive' or spline or key. No allowance shall be made on dowel pins or taper
pins to transmit torque. The connection of the disc to the shaft shall be capable of transmitting a
shaft torque equivalent to at least 75% of the design torsional strength of the shaft. Dowel and
taper pins that may be required to prevent lateral movement shall be mechanically secured.

Shafts shall be fabricated from high strength, high grade, stainless steel and be located in self
lubricating sleeve type bearings/bushes. Each valve shall be fitted with at least one adjustable
thrust bearing set to hold the disc securely concentric with the body or seat.

Shafts shall be located inside the disc and not be in contact with the water.

Shaft sealing shall be achieved with two replaceable O-rings at each end of the shaft and, where
applicable, the rubber lining is to be moulded along the stem.

Each valve shall be equipped with an operating lever, or a gearbox with a handwheel, or an actuator
as stated in Table G below.

Each valve shall be so protected as to minimize the possibility of damage during transit and
storage. All valves shall be individually crated.

The valves will be installed with their shafts horizontal and the valve operating spindle, vertical.
The direction of opening shall be such that the bottom of the disc moves in a downstream direction.
The 'handing' of the valves shall be as shown in Table G below.
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PHV 10.1

PVH 10.2

Testing

Notwithstanding the requirements of SANS 1849:2008, the test pressure requirements are as follows:

(a) All valves shall be subjected to an open end gate strength test of 1,5 times the 'Pressure Rating'
of the valve on both sides of the gate. Drop tightness in respect of this gate strength test is not
required but shall comply with the requirements of SANS 1849.

(b) All valves shall be subject to a body test of 2,0 times the 'Pressure Rating' of the valve.
GEARBOXES (For Butterfly Valves)

Where required and/or where specified, all gearboxes on butterfly valves shall comply with the following:

(a) Gearboxes shall be side mounted and of the spur/worm type capable of being manually operated,
by one person under the maximum unbalanced working pressure whilst applying a torque of no
more than 120 Nm.

(b) Shear pins shall be fitted to gearboxes in order to provide overload protection.

(C) water must not be able to leak past the main shaft and enter the actuator.

(d) Disc position indicators shall be fitted to the gearbox and shall clearly indicate the fully open and
closed positions.

(e) A suitable arrow indicating the preferred flow direction through the valve, where such preference is
applicable, shall be cast onto the body of the valve and, where applicable, the inappropriate arrow
ground off.

(f) The gearbox shall be fitted to the right hand side or left hand side of the valve when viewed from
the upstream side as stated in Table F below.

(g) The handwheel shall be of appropriate size and the direction of rotation of the operating hand wheel
to close the valve shall be as stated in Table F below.

(h) Gearboxes shall be coated in accordance with the coating specification for its associated valve.

Table G - Butterfly Valves

SANS 1849 PN10 PN16 PN25 PN40
Annex A.1 e) | Flanges SANS 1123: SANS 1123: SANS 1123: SANS 1123:
Table 1000 Table 1600 Table 2500 Table 4000

Annex A.1 e) | Flange faces Raised face Raised face Raised face Raised face

Annex A.1 h) | Holes in wafer | Drilled Drilled Drilled Drilled
valves

Annex A.11) | Operating Lever / hand Lever / hand Lever / hand Lever / hand
device wheel wheel wheel wheel
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PVH 11

PVH 11.1

PVH 9 f) Location of Left hand side | Left hand side | Left hand side | Left hand side
gearbox when viewed | when viewed when viewed | when viewed
in the in the in the in the
direction of direction of direction of direction of
flow flow flow flow
PVH 9 g) Direction of clockwise clockwise clockwise clockwise
closing
AIR VALVES

Design and Performance

The design and performance characteristics of the air valves must have been tested and approved by
the Council for Scientific and Industrial Research (CSIR) or other similar testing authority.

Valves shall be capable of discharging high volumes of air through the large orifice under positive line
pressure filling conditions and shall be capable of letting in high volumes of air under negative pressure
conditions. In addition, the valve shall be capable of releasing small quantities of dis-entrained air at
all line pressures up to the rated working pressure of the valve.

Air valves shall not exhibit the characteristics of dynamic closure in both the exhaust and vacuum mode.
The valves shall be dual acting and suitably sized to enable the following without creating shock or
pressure surges in the pipeline:

*  Unrestricted intake of air under negative (sub atmospheric) pressure

*  Unrestricted discharge of air under pressurised air pressure conditions and,

*  Slow discharge of air that may come out of solution when the space beneath the air valve is full of
water under pressure

The primary intake/discharge orifice shall be equivalent in cross-sectional area to the nominal diameter
of the air valve. The discharge/intake port shall be protected by a non corrosive screen or shield that
shall not impair the discharge characteristics of the valve.

Discharge of pressurised air shall be controlled by the seating and unseating of a small orifice nozzle
which shall only open in the presence of air and shall not leak under normal operating conditions.

The valve construction shall be proportioned with regard to the inherent material strengths such that
excessive deformation or damage of any kind or leaks do not occur when the air valve is subjected to
twice its rated pressure.

Valves shall react immediately to negative pipeline pressure in order to prevent the formation of
unacceptably high negative pressure conditions.

During air discharge conditions, the large orifice shall close at a differential pressure across the large
orifice of between 4 and 6 kPa in order to minimize transient pressure effects. The design shall enable
air to continue to be released once the large orifice has closed under such conditions. This may be
achieved by means of a secondary orifice or other approved manner. A slow closing characteristic is
an important feature so as to sudden rate of change of velocity which will result in a pressure spine and
concomitant surges in the pipeline

The valve shall seal drop tight, without the use of a mechanical spring device, at all line pressures from
10 kPa up to 1,5 times the rated working pressure of the valve.

The valve floats and seals shall require minimal maintenance and it shall be possible to carry out such
maintenance without removing the valve.

Provision shall be made for the installation of a 6 mm stainless nipple and ball valve for the fitting of
pressure gauges for testing purposes. The stainless steel nipple shall extend through the body to cover
all the threads.
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PVH 11.2

PVH 12

Unless otherwise stated in Table G below, all ferrous components shall be treated as specified in PVH
3.3 above.

All stainless steel components shall be painted with “Everbond” or similar material applied in
accordance with the manufacturer's instructions, the purpose of which is to disguise the stainless steel
to minimise the risk of theft.

All air valves shall be supplied with a copy of the relevant factory test certificates that reflect the test
pressure and valve serial number. Original factory test certificates together with a copy of the QCP
referred to in PVH 3.2 above, shall be issued for each valve.

Flange details are given in Table G below. The backs of each flange shall be spot faced over areas
large enough to accommodate every washer and nut. All flanges are to be drilled with the holes off
horizontal and vertical centrelines.

Testing

Each valve shall be tested at the factory as follows:

(@) Body Test: The valve shall be filled with water and a pressure equivalent to twice the ‘Pressure
Rating' shall be applied for at least 5 minutes. There shall be no visible signs of leakage during
the test.

(b) Low Head Leak Test: The pressure shall be reduced to 50 kPa and maintained for at least 5
minutes. There shall be no loss of water from the valve during the test. Steadily lower the pressure
further to ascertain at what pressure seepage begins and record that pressure.

(c) Drop Test: One valve taken at random from each batch of ten small orifice and

double orifice air valves (or less) shall be subjected to a “drop test”. The
valve shall be filled with water and pressurised to above the working
pressure and isolated from the test rig by closure of an isolating valve.
A chamber in the test rig immediately prior to the isolating valve must be
filled with compressed air at a pressure equal to that being maintained in
the air release valve. The isolating valve is then opened so as to allow
the air to rise in the air release valve without the pressure dropping lower
than 2 - 3 bar above rated working pressure of the air release valve. The
“Drop Test” is then carried out by slowly bleeding off the pressure
through a suitable cock until the float drops away from the orifice to allow
discharge. Failure of the air release valve to function in the manner
described will be reason for rejection.

Table G - Air Valves

PN10 PN16 PN25 PN40

Flanges SANS 1123: SANS 1123: SANS 1123: SANS 1123: Table
Table 1000 Table 1600 Table 2500 4000

Flange faces Raised face Raised face Raised face Raised face

VALVE ACTUATORS

Valve actuators, if scheduled, shall comply with the requirements of Particular Specification PVK and
shall be manually operated or power operated as scheduled in the Bills of Quantities.
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PVH 13

PVH 14

PVH 15

DRAWINGS

The valve manufacturer shall provide fully dimensioned drawings for each type and size of valve and
actuator. Drawings must be provided in .pdf and in a CAD format as required by the Engineer.

INSPECTION

An inspector may be appointed by the Employer to witness the hydraulic and other testing of valves
and/or to inspect valves prior to their release for delivery to site. Where an independent inspector is
appointed, the test and/or inspection certificates must be signed by the supplier and the inspector.

The following procedure shall be employed for the inspection of all valves:

(a) All valves will be subject to inspection at their place of manufacture or assembly or, where not
manufactured or assembled locally, at the valve supplier.

(b) Inspection may be carried out by the Engineer or a third party appointed by or on behalf of the
Employer.

(c) Where valves are provided with corrosion protective coatings, provision must be made for the
prepared surfaces to be inspected by the Engineer or his representative prior to the application of
any coatings or linings.

(d) Provision must be made for all valves to be subjected to inspection and testing following application
of corrosion protection coatings and prior to release from the factory for delivery to site.

(e) Tests on the coatings and linings may include visual inspection, dry film tests and wet sponge
“holiday” detection tests at the Engineer's discretion.

MEASUREMENT AND PAYMENT

The method of measurement and payment for valves is dealt with in PSL.
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TECHNICAL DATA SHEET No 1

B of Q Item Number

Description Specified Offered Specified Offered | Specified Offered
Type of Valve -
DN - Nominal Diameter (mm) - -
Number Required (No) Refer B of Q

Medium (potable water)

Pressure Class (PN 10, PN 16, PN
25, PN 40)

End Connections

Manufacturer

Place of manufacture

Factory Body Test Pressure (kPa)

Factory Gate Test (kPa)

Max. Unbalanced Working
Pressure (kPa)

Min. Working Pressure (kPa)

Max. Field Test Pressure (kPa)

DN ...... Bypass Required (yes or no)

Shaft configuration - full length /
stubs / cross section 9round or
hexagonal) @

PN 10 and PN 16 valves -

Seal material & method of fixing to
body - replaceable / fully bonded /
phenolic backing ring @

PN 25 & PN 40 valves - seal
material @

Valves > PN 40 - Name of the
facility in RSA that can recondition
the valves @

Method of Operation

Side of Valve that the gearbox is to
be located (when view from
upstream side of valve) @

Extension arm and counterweight

®)
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B of Q Item Number

Description Specified Offered Specified Offered | Specified Offered

Should any aspect of a valve being
offered not comply fully with the
specification, details thereof must
be stated here. Should there be
insufficient space, details may be
given on a separate sheet provided
that reference to that sheet(s) is
given here.

The information contained in this Technical Data Sheet is for tender evaluation purposes only and does not
over-ride any aspects of the specification. Acceptance of the tendered offer(s) does not imply acceptance of
"out-of-spec items" offered.

@ Lever is applicable only to Butterfly valves
@ Applicable only to Butterfly valves
® Applicable only to Check (non return) valves
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C3.8.2 PARTICULAR SPECIFICATION: PWA - STEEL ELEVATED TANK
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PARTICULAR SPECIFICATION: PWA

STEEL ELEVATED TANK

PWA1 SCOPE

This specification covers the particular requirements relating to the proposed steel elevated tank and structural
steel tank stand which is to be erected at approximately Latitude 27°26'25”S and Longitude 32°05’'34"E near
Jozini in KwaZulu-Natal.

PWA 2  DESIGN REQUIREMENTS

The steel tank and stand (including base plates and holding down bolts) and vertical inlet / outlet pipe and
overflow pipe are to be designed and detailed by the Contractor under this Contact. The tank and pipework
shall be watertight under all operating conditions and the tank and stand shall be structurally stable. All designs
shall accord with the National Building Regulations and, where applicable, the Occupational Health and Safety
Act. The tank shall be designed in accordance with SANS 10239 and the stand shall be designed in
accordance with the latest editions of SANS 10160 for wind loadings, and SANS 10162 for structural steelwork.

On completion of the designs and drawings and prior to the commencement of manufacture, two copies of the
drawings are to be submitted to the Employer’s Agent for approval. This submission by the Contractor to the
Employer’'s Agent is to be accompanied by a certificate signed by a registered Professional Engineer accepting
responsibility for the design of the tank and stand and advising the Employer’s Agent of the design loads which
must be used by the Employer's Agent to design the reinforced concrete foundation.

The Employer’s Agent will then design and detail the reinforced concrete foundation using the design loads
provided by the Contractor and then issue drawings of the reinforced concrete foundation to the Contractor
for construction purposes.

After erection of the tank and stand, and prior to handing over to the Employer, the registered Professional
Eng who designed the tank and stand shall issue a Certificate of Completion of the Structural System (Form
4 in Annex D in SANS 10400-A after satisfying himself that all fabrication, manufacture and erection has been
carried out in accordance with his requirements.

PWA 3 TANK STAND

The base plates of the tank stand are to rest on reinforced concrete pedestals (vertical concrete columns rising
from the buried concrete base slab) the tops of which will be approximately 400 mm above natural ground
level. The tank stand manufacturer is to supply and deliver to site holding down bolts which the Contractor will
cast into the concrete pedestals.

The tank floor (inside of the tank) shall be 10 metres above the top of the concrete pedestals.

An external ladder fitted with a safety cage shall be supplied and erected to enable access to be gained from
ground level to the tank roof. One landing shall be provided.

PWA 4 TANK

The tank shall have a useable capacity of not less than 100 m3. It is envisaged that standard pressed steel
panels will be utilised and that the dimensions of the tank will be 6.1 m x 4.88 m x 3.66 m deep. All panels
shall be adequately braced internally. All sealing compounds shall be odourless, tasteless and non-toxic.
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PWA 5

PWA 6

PWA 7

The tank shall be roofed and provided with a vented, hinged and lockable manhole cover and an internal
access ladder.
The tank shall also be provided with the following:

o A DN 150 flanged inlet pipe 300 mm long supplied and fitted into the tank floor.
o A DN 150 flanged outlet pipe 300 mm long supplied and fitted into the tank floor.

o A DN 150 flanged drain pipe 300 mm long supplied and fitted into the tank floor.

o A DN 200 “morning glory” type vertical overflow pipe fitted inside the tank with the lip of the bellmouth
20 mm above the operating top water level. This pipe is to terminate in a flange approximately 300
mm below the tank floor.

o A float water level indicator.

o A walkway around the tank, 1000 mm below the top of the tank.

CORROSION PROTECTION

All steelwork is to be hot dipped galvanised to the minimum coating thickness requirements in Table 3 of SANS
121. All nuts, bolts, screws, and threaded articles shall have a zinc coating that complies with the minimum
coating thickness requirements of Table 4 of SANS 121. Should it be necessary to cut any steelwork on site
or should the galvanised coatings be damaged in any way. the affected components shall be either sent off
site for re-hot dip galvanising or the damaged areas coated with zinc rich paint as instructed by the Employer’s
Agent.

PIPEWORK

All pipework shall be manufactured in accordance with SANS 719 from 4.5 mm mild steel plate and shall be
hot dipped galvanised to SANS 121 after fabrication. All inlet pipework is to be flanged with flanges to SANS
1123 Table 2500/3 with bolt holes drilled off-centre. All outlet, drain and overflow pipework is to be flanged
with flanges to SANS 1123 Table 1600/3 with bolt holes drilled off-centre.

The pipework to be supplied under this section of the Contract shall comprise:

Inlet, outlet and drain pipe:

= DN 150 double flanged vertical pipes between the flanges 300 mm below tank floor (refer Clause
PWA4 above) and flanges at the same elevation as the tank stand base plates.

Overflow pipe:

= DN 200 double flanged vertical pipes between the flange 300 mm below tank floor (refer Clause
PWA4 above) and a flange at the same elevation as the tank stand base plates.

The four vertical pipes shall be adequately supported and clamped to the tank stand by means of galvanised
mild steel pipe clamps.

The pipework which is to be connected to the four flanges referred to above (and situated at the same elevation
as the tank stand base plates) will be measured under Section D of the Bill of Quantities.

WATERTIGHTNESS TESTING

The tank shall be filled to overflow level and left for 48 hours. Should there be any visible signs of leakage or
any drop in the water level (other than that caused by evaporation) the Contractor shall search for and remedy
the defects. The elevated tank and stand and pipework will only be deemed to have passed the watertightness
test if, after 48 hours, there is no evidence of leakage.
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PWA 8 MEASUREMENT AND PAYMENT

Items have been included in the Bill of Quantities under Section G to cover the work described in this
specification.

PWA 8.1 Design

Detailed design and submission of drawings to the

Employer's Agent and obtaining approval thereof. This item is

limited to a maximum of 10% of the total (Section G)

BANK COSES ittt ettt e e e ettt e e e e e et e e e e e antbeee e e e aatbeeeeesaannneeaaeaanns Unit: Sum

PWA 8.2 Supply

Supply and deliver stand and tank and all appurtenances
(0 1R 1 (=TSSP Unit: Sum

PWA 8.3 Erection

Erection of tank and stand and all appurtenancCes. ..........ccccviviieiiiieiiiee e Unit: Sum

PWA 8.4 Disinfection

Disinfection of internal surfaces of tank. This item must
be not less than 5% of the total (Section G) tank COSES .......covvvvieiiiiiiiiieeieeeriee e Unit: Sum

PWA 8.5 Testing

Testing tank and pipework for watertightness. This item
must be not less than 5% of the total (Section G) tank COSIS. ........cccccveeiiiiiiiieeeeniinne Unit: Sum

PWA 8.6 Certificate of Completion

Submission of Certificate of Completion of the Structural System

signed by a Registered Professional Engineer all as required in

terms of the National Building Regulations. This

item must be at least 5% of the total (Section G) tank COSES .........ccccviieeriiiiiiiierinineen. Unit: Sum
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C3.8.3 PARTICULAR SPECIFICATION: PAA — DAYWORKS SCHEDULE
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C3.8.3

PAA 1

PAA 2

PAA 3

PAA 4

PARTICULAR SPECIFICATION : PAA - DAYWORKS SCHEDULE

GENERAL

In cases where the Employer’'s Agent orders any variation in the form, quality or quantity of the work or any
extra work to such an extent that the tendered rates for specific items are no longer applicable, or where a
combination of tendered rates cannot be applied to compensate for such work, the Employer's Agent may,
in terms of the General Conditions of Contract, order that the amended or extra work be carried out as
daywork at the cost of labour, plant and materials. For that purpose provision is made for the Contractor to
tender his rates for labour and plant in the Daywork Schedule which forms part of this contract.

No work will be measured as daywork unless:

(@ the Employer’s Agent agrees that the varied work is not in accordance with the specification or
scope of a measured item in the contract;

(b) the Employer’s Agent has issued an order in writing for the execution of such varied work; and

(©) statements of plant and labour are submitted daily to the Employer’s Agent for his consideration
and approval.

All work valued at the tendered rates in the Daywork Schedule will be subject to contract price adjustment
as applicable to the Contract.

SALARIES AND WAGES OF WORKMEN

The amount to be paid for labour will be based on the rates tendered in the Daywork Schedule for the
workers executing the work. The tendered rates shall be all-inclusive and shall be held to cover all charges
for the Contractor’s profits, timekeeping, clerical work, insurance, establishment, superintendence, the use
of hand tools, etc, and no additional surcharge over and above the tendered rates will be applicable.

CONSTRUCTIONAL PLANT

The rates for constructional plant as tendered in the Daywork Schedule shall cover all costs, overheads and
profit for the contractor and no further surcharge will be payable on the tendered rates. The cost of operators
shall be included in the tendered rates except where otherwise specified in Clause PSAA 5 (Measurement
and Payment) hereafter.

Where plant or equipment for which no rates exist in the Daywork Schedule are employed, the cost thereof
shall be determined as agreed with the Employer’'s Agent in terms of the General Conditions of Contract.
In such case contract price adjustment will only be applicable if the agreed cost is based on rental rates at
the time of the base month before closing of tenders, or if the ruling rates current at the time of the execution
of the work are de-escalated to the base month.

The Contractor will be paid for the transport to and from the site of constructional plant not on site and
specially ordered by the Employer’s Agent to be brought on site. No payment will be made for transport of
equipment listed in the Contractor's Schedule of Constructional Plant in the tender document, or for
equipment which has been removed from the site on request of the Contractor, or for equipment already on
site, regardless of whether it appears on the Schedule of Constructional plant or not.

MATERIALS

Materials required for daywork items which cannot be compensated under existing rates and have to be
purchased, will be paid for at cost, excluding VAT, plus a surcharge of 15%. The cost of materials provided
for daywork at current rates at the time when the work is executed, will not be subject to contract price
adjustment unless the prices of the materials are de-escalated to the base month for escalation.
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PAA 5: MEASUREMENT AND PAYMENT
Item Unit
PAA 5.1 Labour
€) UNSKIlled WOTKEIS ......oiiiiiiiiiiie ettt /hour (h)
(b) Skilled WOrkers (ArtiSANS) .......ccoocuiiiiieeeciiee et /hour (h)
(c) Operators and drivers (where measured separately) ...........ccccceveeeinne /hour (h)
(d) FOTBIMEN ...ttt b ane e /hour (h)
(e) Others (SPECITY) ovvverieiiieiie ettt /hour (h)
The unit of measurement is the hour or part thereof during which workers were engaged in daywork.
The tendered rate shall include full compensation for all salaries, wages, bonuses, pension, insurance,
medical aid and other benefits as well as overheads arising from administrative personnel, site agents,
supervisors, tools and profit. No surcharge will be paid on the tendered rates
The cost of operators included in the rates for constructional plant, will not be measured again under Labour.
PAA 5.2 Constructional Plant

()

(d)

(€)

Unit
Back-acting excavators
() PR (Specify  type, power and mass)
.................................. /hour (h)
() etc. (for other back-acting
excavators) ........cccceeeennne /hour (h)
Tractors and drawn rollers and trailers
(D Tractor ............... (Specify type, power and mass)
....................... /hour (h)
(iiif) Tractor with trailer, complete (Specify tractor, and
type and capacity of trailer) ........cccccooiieiiiiii /hour (h)
Compactors
() P (Specify type and mass)
.............................................. /hour (h)
(i) etc. (for other types and masses)
................................ /hour (h)
Compressors
() (Specify ~ capacity and number  of  tools)
......................................... /hour (h)
(i) etc. (for other compressors and tools)
.......................................... /hour (h)
Trucks
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(i) (Specify type, and capacity)
.......................................................... /hour (h)

(ii) etc. (for other trucks)
..................................................................... /hour (h)

) Light delivery vehicles

() (Specify load capacity)
....................................................... /kilometre (km)

(ii) etc. (for
OtNEI) e /kilometre (km)

PAA 5.3 Cost of materials delivered to site (Specify) .........cccoeviiiiiiiiiininn... Provisional sum or as scheduled

The unit of measurement for sub-items 5.2(a) to (e) is the hour or part thereof during which the item of plant
had been in active use for the daywork operation, including stopping time of less than five minutes.

Where applicable travel time to and from the normal parking position on site, or the position of the most
recent non-daywork activity, as well as stopping time exceeding five minutes shall be multiplied by a factor
of 0,6. Time shall be measured by means of a vibrating clock card.

The unit of measurement for sub-item 5.2(f) is the kilometre travelled to collect or transport small quantities
of materials. Kilometres travelled in light delivery vehicles by supervisors in the execution of normal
supervision duties, shall not be measured for payment.

The tendered rates shall include full compensation for the supply, maintenance, service, repairs,
depreciation as well as fuel, lubricants, licensing, insurance, overheads and profit. It shall also include the
cost of drivers and operators except in the case of sub-item PAA 5.2(c) and (d) where the operators of tools
are paid for under labour.
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PT4.1.1

PARTICULAR SPECIFICATION: PT - TRAINING
INTRODUCTION
Scope

This specification covers Accredited On-Site Skills Training for nominated trainees from the local
community in skills relating to specific areas related to construction. It is intended that candidates for
training will be people who are undergoing, or who have undergone, training at a University of Technology
or FET College. Training is described in section C3.5.10.

EMPLOYMENT ARRANGEMENTS

The Employer will inform the Contractor of the number and names of candidates to be trained and confirm
the categories of training to be provided (see PT4 below) and the required timing (date for start of training
and duration). The Contractor shall proceed to timeously employ such candidates for the duration of
training and shall claim for salary and other validated costs incurred, including agreed mark-up, according
to the Training Schedule. The trainees shall be employed according to the Contractor’s full and normal
conditions of employment for unskilled labour, including registration for Workmens’ Compensation.

The trainees shall fall under the Contactor’'s Health & Safety Plan for the duration of training. However the
trainees will not be available for deployment by the Contractor for the duration of training. Upon completion
of training the employment contract with each trainee will cease and the Contractor shall have no obligation
towards the trainees in respect of further employment. The Contractor may, however, employ the trainees
on permanent, or other basis, on terms to be mutually agreed.

TRAINING ARRANGEMENTS

The Employer will inform the Contractor of the number and names of candidates to be trained and confirm
the categories of training to be provided (see PT4 below). The Contractor shall then obtain three quotations
from suitable accredited Skills Training Service Providers on the basis of PT4 below. The quotations and
responses shall be submitted for the approval and decision of the Employer.

Upon notice of Employer’s approval, the Contractor shall proceed to appoint the selected firm to provide
such Accredited Skills Training Facilitator(s) as are required according to the disciplines of training to be
provided. The Contractor shall pay the training fees and charges of the accredited trainer according to the
agreed fee scales and according to such validated registers of attendance and certificates of performance
as are agreed in the training contract to be entered into.

The Contractor shall provide a suitable area for the purpose of training, in proximity to the worksite so as
to allow for interaction with the workplace as and when required for training purposes, and shall make
available a meeting room, with tables and chairs, for instruction purposes, together with water supply and
sanitation facilities for male and female participants.

The Contractor shall be required to provide construction materials for practical training. Any such materials
supplied shall be charged as per Dayworks schedule.

TRAINING CATEGORIES AND OBJECTIVES
Trench Excavation and Supervision
Training Objective

At the end of training the trainee will be able to and understand why it is necessary to:- i)
Remove and preserve topsoil; ii)  Excavate straight pipe trenches by machine and
manual labour; iii) Excavate the trench invert evenly;

iv) Excavate vertical trench sides;
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PT4.2

PT4.2.1

PT4.3

PT4.3.1

PT4.4

PT4.4.1

v) Deposit excavated material a safe distance away from the trench edge; vi) Be able to
work with boning rods; vii) Backfill around the pipe; viii) Compact the backfill to the trench; ix)
Understand and apply the Construction Regulations with regard to trench excavation.

Pipelaying
Training Objective

At the end of training the trainee will be able to:-

i) Understand the principles and function of a pipeline; ii) Measure the

depth of a trench to establish the degree of bottoming up required; iii)  Supervise, level

and prepare the bedding to receive the pipes; iv) Set up fishline at the bottom of the

trench

v) Excavate a trench to the required depth and width to contain the water main; vi) Prepare the bedding’;
vii) Lay a pipeline using the correct tools, materials and equipment; viii) Make a connection from the water
main to a branch or house connection; ix) Do initial, intermediate and final backfilling and compaction and
ensure correct compaction by testing soil density;

X)  Backfill after laying the pipes in such a way that the pipes are protected from movement or damage
from external pressure;

Xi)  Understand and apply the Construction Regulations with regard to pipelaying.

Steel Fixing
Training Objective

At the end of training the trainee will be able to:- i) Understand basic

structural drawings; ii) Recognize the different bar profiles and strengths

and their purposes; iii) Interpret shape codes and bending schedules; iv)
Set up steel bars for bending;

V) Select the correct steel bars for fixing; vi) Fix in place steel bars; vii) Carry out
dimensional checks according to drawing and adjust where necessary; viii) Understand
and apply the Construction Regulations with regard to steel fixing.

Formwork and Concreting
Training Objective

At the end of training the trainee will be able to:- i)
Understand basic structural drawings; ii) Set out
work and determine placing of formwork; iii) Fix
formwork in place; iv) Recognize the types of support,
propping, etc. and determine the level of support

requirements for specific formwork;
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PT4.6.1

PT4.7

PT4.7.1

v) Understand different prescribed mix and strength concretes; vi)

Understand various concrete constituents and their requirements; vii)
Conduct proportioning for a given prescribed mix concrete; viii) Mix the concrete
and transfer and place on site with minimum wastage; ix) Conduct a concrete
slump test and interpret the result;

X) Understand concrete vibration and its function and limitations; xi) Understand
concrete set — false, initial and final; xii) Carry out dimensional checks according to drawing
and adjust where necessary; xiii) Understand and apply the Construction Regulations with
regard to concreting work.

Basic Construction Hand
Training Objective

At the end of training the trainee will be able to:-

i) Demonstrate his/her knowledge of tools and equipment needed for excavation and concreting; ii)
Excavate and trim foundations according to specifications; iii) Mix the concrete to the required proportions
and methods, transporting without wasting and place correctly in foundations;

iv)  Set up the floor shutter according to specifications;
v)  Placing the floor concrete according to specifications and using correct procedures and equipment;

vi) Understand and apply the Construction Regulations with regard to excavation of foundations and
concrete work.

Bricklaying & Blocklaying
Training Objective

At the end of training the trainee will be able to:- i)

Interpret basic drawings;

i) Demonstrate his/her knowledge of the tools necessary and set up internal dimensions;
iii) Erect a profile on position and plumb; iv) Select and mix the correct mortar for the
work;

V) Build blockwork/brickwork using the correct methods and according to specifications; vi)

Understand and apply the Construction Regulations with regard to blocklaying/bricklaying.

Finishing Hand
Training Objective

At the end of training the trainee will be able to:-

i) Fix timber supports for roofing according to specifications; ii)  Erect concrete beams to
superstructure according to specifications; iii)  Measure and cut roof sheets using correct
methods and according to specifications; iv) Fit a door and align it so that it works

correctly;

v) Construct a South African roof truss to specifications and within tolerances required; vi) Erect and align
roof trusses in accordance with the specifications; vii) Align and fix purlins to take roof sheets; viii) Clad
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PT4.9.1

PT4.10

PT4.10.1

roof with sheeting/tiles accordance with specifications; ix) Understand and apply the Construction
Regulations with regard to construction and finishing of buildings.

Task-based Labour Administration

Training Objective

At the end of training the trainee will be able to:- i)

Record tools issued to labourers; ii) Determine
classification of excavation using trial pits; iii) Set
out daily tasks; iv) Do basic task administration
work;

V) Reconcile monthly task sheets to task sheets; vi) Reconcile monthly task sheets to physical
measurements; vii) Understand and apply the Construction Regulations with regard to labour-intensive
construction.

Understanding the Scope of Works and Specifications

Training Objective

At the end of training the trainee will be able to:- i)

Read basic plans and maps;
i) Understand the Contractor’s mobilization requirements; iii)

Understand statutory duties and requirements in Contractor’s mobilization;
iv) Analyse the scope requirements and produce a construction programme;
V) Plan tasks according to priorities and specifications;

vi) Understand and apply the Construction Regulations with regard to contractor's mobilization and
requirement for Commencement of Works.

Labour Recruitment and Management

Training Objective

At the end of training the trainee will be able to:-

i) Measure labour requirement using the two factors; time to complete a contract and physical amount
of work to be completed;

ii)  Learn how to select and employ reliable staff and labour; iii) Administer labour; iv) Draw
up a simple employment contract for labour; v) Complete time sheets and maintain records; vi)
Administer payroll functions; vii) Understand and apply statutory requirements and regulations
with regard to employment of staff and labour.
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Contractor’s Responsibilities and Requirements
Training Objective

At the end of training the trainee will be able to:-

i) Understand the role of the Employer, Contractor, Employer’s Agent, Local- and
statutory
authorities;

i) Read and interpret a construction programme; iii) Programme and plan to
complete tasks on time; iv) Interpret and adhere to specifications; v) Manage
labour; vi) Plan tool requirements; vii) Choose correct tools and equipment; viii)
Have a knowledge of contract management; ix) Facilitate and manage good
relationships with all parties involved,;

X) Understand and apply the Construction Regulations with regard to construction in general.

Payroll Management and Implementation
Training Objective

At the end of training the trainee will be able to:- i)
Understand and compile payroll data; ii)
Learn coinage submission; iii)
Prepare a payroll for electronic payment;
iv) Implement the pay;

v) Understand and apply statutory requirements and regulations with regard to employment and payment
of staff and labour.

Basic Tender and Contract Pricing
Training Objective

At the end of training the trainee will be able to:-

i) Recognize and understand Fixed and Time-Related costs and charges;
i) Read and understand Bills of Quantities; iii) Apply rates and
accurately extend to quantities; iv) Refer and look up statutory rates and price
indices; v) Accurately Calculate Contract Price Adjustment; vi)  Place
orders and negotiate with suppliers;

vii) Understand a Health & Safety Plan and Environmental Management plan and recognize the cost
implications of compliance;

viii) Learn contract pricing for future projects;

ix) Understand tender documentation and demonstrate competence in understanding scope and scale
of inputs required to complete the contract.

PT4.14 Community Liaison and Facilitation
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Training Objective

At the end of training the trainee will be able to:-

i) Understand the Basic Conditions of Employment and other relevant legislation and
regulations;

ii)  Understand the role of the Employer, Contractor, Employer’s Agent, Local- and statutory
authorities;

iii)  Understand the role of the Health & Safety Agent, health & Safety Office and Environmental
Control Officer; iv)  Understand protocol in engaging and responding to Local- and

statutory authorities;

v)  Demonstrate competence in engaging and responding to the general public and the local community;

vi) Demonstrate competence in convening and chairing informal and formal meetings; vii) Lead
discussions to a conclusion and take concise and accurate minutes of meeting; viii) Complete
reporting on labour generation and labour issues to EPWP and National Treasury requirements.

MEASUREMENT AND PAYMENT
Appointment of Training Agent

The Service Provider for Skills Training will be paid by the Contractor and the cost recovered via the
contract as certified by the Employer’s Agent. The Contractor shall apply a mark-up of ten percent (10%)
to the training fee to cover administration. The cost of obtaining quotations and appointing the successful
Service Provider shall be deemed to be included in the Contractor’s administration mark-up. Payment shall
be on the basis of validated invoices for approved orders.

Payment item: A provisional sum, plus accompanying item for Contractor’'s 10% markup, is provided under
BoQ Section A: Preliminary & General.

Provision of Training Area and Facilities

The preparation of a suitably sized area for conducting training and including a training room with furniture
and water supply and sanitation facilities for trainees is described in PSA.

Payment item: An item for provision and maintenance of training area and training room is provided under
BoQ Section A: Preliminary & General.

Employment of Trainees

Trainees shall be employed by the Contractor on the same basis as unskilled labour. Separate payroll
records shall be kept for trainees. Payments in respect of salary and other validated costs for trainees will
be recovered via validated payroll records.

Materials for Training

The Service Provider shall be responsible for requisitioning via the Contractor at least one week in
advance, the materials required for practical training purposes. The Contractor shall be responsible to
obtain these materials and to transport them to the training location at least one day prior to the scheduled
training date. Materials for training shall be deemed to be addressed by PAA4. Payment shall be claimed
under the respective item in BoQ Section A: Preliminary & General.

Construction Plant used in course of Training

Should any item of constructional plant or tools be required for the sole purpose of practical Skills Training,
the Contactor shall keep separate records of the use of this plant for training purposes. The Service
Provider shall be responsible for requisitioning the use of constructional plant and tools via the Contractor
at least one week in advance. The Contractor shall take reasonable steps to provide the plant or tools on
site at the training location at least one day prior to the scheduled training date. Use of constructional plant
for training shall be deemed to be addressed by PAA3 and payment shall be claimed under the Dayworks
schedule (refer PAAS.2).
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C3.85 PARTICULAR SPECIFICATION: PH FENCING
PH1 SCOPE

This specification covers the supply and erection of an Anti-Intruder Fence and is to be read in conjunction
with the typical details shown on the drawings.

PH2 MATERIALS, STRENGTHS AND DIMENSIONS
PH2.1 Anti-Intruder Fences

Anti-Intruder Fences are to be constructed of Razor Mesh fencing and pre-stressed concrete posts.
The fence shall conform to the following details:

Min. overall height above ground level (mm) Straining 2200
and Intermediate Posts:

1. Min. ht. (mm) 2. Cross- 2900
section [square]

(@) Straining posts (mm) 100 x 100
(b) Intermediate posts (mm) 75X 75
3. Design bending moments

(@) Straining posts (Nm) 1500
(b) Intermediate posts (Nm) 700
Stays

1. Min. length (mm) 2650
2. Cross-section [square] (mm) 75 x 75
3. Design bending moment (Nm) 450
Razor Mesh (150 mm x 300 mm)

1. High tensile core (mm) 2,15
2. Min. width (mm) 2400
3. Buried depth (mm) 200
4. Blade thickness 0,5 mm

PH2.1.1 Posts and Stays

All posts and stays shall be capable of withstanding, without signs of cracking, a uniform load imposed over
their length (but excluding extension arms) and acting in either main axial plane so as to produce a bending
moment at the base of the post of at least that shown above.

All pre-stressing wires shall have a concrete cover of 18 mm (£ 3 mm).

Any out-of-straightness of posts, stays and extension arms shall not exceed 3 mm per metre length of the
member.

PH2.1.2  Wire

Straining and tie wire shall be made from mild steel and shall be galvanised to Class "A" (heavy) standards
in accordance with SABS 675. The diameter of the straining wire shall be 4,0 mm and of the tie wire 2,0
mm.

PH2.1.3 Gates

Gates shall be made from mild steel tubing which has continuously welded seams. The height of the gate(s)
shall be the same as that of the fence and shall coincide approximately with the corresponding sections of
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PH4.5

fence. The frame shall consist of tubing of bore 50 mm and wall thickness 2,5 mm in the case of main frame
members and of bore 25 mm and wall thickness 2,0 mm in the case of bracing members.

WELDING

The welding shall be such that the profiles of the welds merge smoothly into the adjacent surface of the
parent material without excessive overlap. The weld faces shall be reasonably uniform and shall be free
from excessive porosity, cavities, and trapped slag. The weld metal, the heat-affected zone, and the
adjacent parent metal shall be free from cracks.

ERECTION
Foundations

Straining and intermediate posts and associated stays are to be buried to the depths detailed on the
drawings. Holes dug in the ground are to be a minimum of 450 mm square for straining posts and
intermediate posts.

The material below the concrete shall be well rammed and consolidated and while it is being poured the
concrete shall also be well rammed and consolidated.

Posts

Straining posts shall be provided at all corners and other changes in direction, at acute variations in the level
of the fence and as supports for gates. On straight lengths of fence straining posts shall be spaced not more
than 60 m apart. Intermediate posts and standards shall be spaced not more than 3 m apart.

Stays

Two stays shall be bolted or otherwise attached to each straining post, other than a straining post supporting
a gate which shall have one stay. When a stay is bolted to a post a washer shall be placed underneath the
nut of the bolt.

The stay(s) shall be positioned behind the mesh and on the line of the fence.
Wires

All straining wires shall be parallel between posts. Each wire shall have one end taken at least twice around
a straining post and the other end passed at least twice through the eye of a strain eye bolt attached to the
next straining post. The free ends of the wire shall be twisted at least three times around the wire.

The straining wires shall be secured to each intermediate post, standard or dropper by a tie wire and the tie
wire shall be secured to the straining wire by at least three complete turns on either side of the post.

Razor Mesh

The razor mesh is to be fixed to the straining wires with tie wires at not more than 375 mm centres. Separate
sheets of Razor Mesh are to be overlapped such that the apertures interlock. The mesh is to be joined by
binding each aperture in two places with 2 mm diameter galvanised wire.

Any cut edges of the Razor Mesh are to be protected by painting with a zinc chromate or a zinc rich primer.
The Razor Mesh is to be buried to a minimum depth of 200 mm below ground level. The trench is then to
be filled with earth or other approved material, well rammed and consolidated.
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PH4.6 Gates

Gates shall be so erected that:

(&) there is a gap of not less than 25 mm and not more than 50 mm between the hinge stile(s) and the
straining posts;

(b) there is a clearance of not less than 50 mm and not more than 75 mm between the bottom horizontal
frame member(s) and the ground; and

(c) when closed there is a space of not more than 15 mm between the closing stile and the straining post
in the case of single-leaf gates, and between the closing stiles in the case of double-leaf gates.

Gates shall have no noticeable twist or sag and when closed shall hang parallel to the adjacent posts. Gates
shall move freely on their hinges and shall be provided with drop bolts and ground recesses to enable them
to be held in open or closed positions.
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Introduction

This Health and Safety Specification has been prepared in terms of the Client’s responsibility [Construction Regulation

5 (1) (b)] to provide the Principal Contractor and Contractors with a documented Specification of all Health and
Safety requirements pertaining to the associated works on the proposed construction site/s, so as to ensure the
Health and Safety of all persons affected by the construction activities. This Health and Safety Specification
highlights, but in no way replaces, the legal requirements that the Principal Contractor and Contractors are bound
to comply with in terms of the contract.

*  The client has made provisions in the tender for the Principal Contractor to price for the cost of Health
and Safety Measures before and during the construction process [Construction Regulation 5 (1)(g9)].
The Principal Contractor, in turn, needs to make the same provision when Contractors (Sub-
contractors) tender or quote on work [Construction Regulation 7 (1) (c) (ii)].

*  The Principal Contractor and Contractors are required to prepare a Health and Safety Plan based on
the Client's Health and Safety Specification including other legal requirements applicable to their
business, which shall be applicable from the date of commencement of and for the duration of the work
[Construction Regulation 7 (1)(a)]. This documented plan must be based on a Hazard Identification and
Risk Assessment (HIRA) which will serve to identify the hazards, and their associated risks, anticipated
for the scope of works [Construction Regulation
9].

Principal Contractors tendering must provide the Client with an appropriate Preliminary Health and
Safety Plan (including a Preliminary Hazard Identification and Risk Assessment) as in Construction
Regulation 7 and 9. This Plan must be submitted with the tender.

PE2

PE3

PE4

Purpose

The purpose of the Health & Safety Specification is to provide the Principal Contractor and Contractor’s
tendering for the proposed construction work, and/or appointed for the above mentioned construction work with
the necessary detail of all the health and safety requirements pertaining to the associated scope of works, so
as to enable the Principal Contractor and Contractors to develop their Health and Safety Plans to be
implemented on site with a purpose of ensuring the health and safety of all persons, property, equipment and
other persons that may be affected by construction activities.

Application

The H&S Specification contains clauses that are applicable to occupational health and safety in construction
and the document is intended to impose pro-active controls associated with the activities, plant & machinery
and other aspects of the proposed construction work that impact on health and safety of persons, by means of
a documented H&S Plan prepared by the Principal Contractor and Contractors.

Compliance to the requirements of the OHSAct and relevant legislation is in addition to the requirements of the
H&S Specification and forms part of the Principal Contractor’'s and Contractor’s responsibility. The Client and
Client's Agent will monitor the Principal Contractor to ensure that the Principal Contractor and Contractors

comply with the requirements of the OHSAct & other legal requirements and will not prescribe to the Principal
Contractor how such compliance is to be achieved.

Definitions
The following definitions apply.

For the purpose of the General Health and Safety Specification, the abbreviations or definitions given hereunder
shall apply:

“CR” refers to the Construction Regulations, 2014

“GHSS” refers to this document (the General Health & Safety Specification) including any project specific
annexures that the engineers and designers could attach.
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“OHSA” refers to the Occupational Health &Safety Act of 1993
“8” refers to a Section in the Occupational Health & Safety Act of 1993

“H&S” refers to Health and Safety

“Client”

Incident: means any unplanned event that causes, or has the potential to cause, an injury or illness and/or
damage to equipment, buildings, plant or the natural environment. Incidents range from nearmiss incidents to
serious incidents and emergencies.

“Near Miss” means an incident which has the potential to cause an injury or illness or damage to company
property.

“Regulations” means, specifically, the Construction Regulations, 2014 as issued on 7 February 2014,
under the Occupational Health & Safety Act of 1993, but not excluding the other applicable
regulations existing under the Act.

“Site” means the lands and other places, made available by the Municipality or the Client for the purposes of
the Contract, on under over in or through which the construction work is to be executed or carried out.

“Principal Contractor” and “Contractor” shall be as defined in the Regulations.

Construction Work [CR 1]: Means any work in connection with —

*  The erection, maintenance, alteration, renovation, repair, demolition or dismantling of or an addition to
a building or any similar structure;

* Theinstallation, erection, dismantling or maintenance of a fixed plant where such work includes the risk
of a person falling;

*  The construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway,
runway, sewer or water reticulation system or any similar civil engineering structure; or

*  The moving of earth, clearing of land or making of an excavation or work on any similar type of work.

Hazard Identification, Risk Assessment and Risk Control (HIRA)

Means a documented plan, which identifies hazards, assesses the risks and detailing the control measures and
safe working procedures, which are to be used to mitigate and control the occurrence of hazards and risks during
construction or operation phases.

Site

Means the area in the possession of the Contractor for the construction of the works. Where there is no
demarcated boundary it will include all adjacent areas, which are reasonably required for the activities for the
Contractor, and approved for such use by the client.

Hazard
Means a source of or exposure to danger (source which may cause injury or damage to persons or property)

Risk
Means the probability or likelihood that a hazard can result in injury or damage.

Construction Manager [CR 8(1)]

Means a full time, competent employee appointed in writing by the Contractor to supervise construction work.
The appointment, as required by the OHSA, shall stipulate health and safety responsibilities, area of
responsibility and the proposed duration of the project.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.181

PES

Hazardous Chemical Substance (HCS)

Means any toxic, harmful, corrosive, irritant or asphyxiant substance, or a mixture or substances for which an
occupational exposure limit is prescribed, or an occupational exposure limit is not prescribed, but which creates
a hazard to health.

Construction Plant

Encompasses all types of plant including but not limiting to, cranes, piling frames, boring machines, excavators,
dewatering equipment and road vehicles with or without lifting equipment.

Contractor [CR 1]

Means an employer [OHSA 1] who performs construction work and includes principal contractors and sub-
contractors.

Health and Safety Plan (HSP) [CR 1]
Means a documented plan, which addresses hazards identified and includes safe work procedures to mitigate,

reduce or control the hazards identified.
The plan shall be applied from the date of commencement of and for the duration of construction work [CR

5(1)]

Health and Safety File (HSF) [CR 1]

The file holding all documentation and records on health and safety for the project, which shall be available at
all, times for evaluation, and a copy of which will be forwarded to the client upon completion of the project.

Disabling Injury Frequency Rate (DIFR)

The number of disabling injuries (DI's) multiplied by a constant (man hours relative to period worked) divided by
total man hours worked over a rolling period (usually 12 months, but can be less)

Disabling Injury Severity Rate (DISR)

The number of days lost due to DI’'s multiplied by a constant (man hours relative to period worked) divided by
total man hours worked over a rolling period (usually 12 months, but can be less)

Confined Space

An enclosed, restricted or limited space in which, because of its construction, location or contents, or any work
carried on therein, a hazardous substance may accumulate or an oxygen deficient atmosphere may occur, and
includes any chamber, tunnel, pipe, pit, sewer, container, valve, machinery or object in which a dangerous liquid
or dangerous concentration of gas, vapour, dust or fumes may be present.

Compliance

e  The Principal Contractor and other contractors must establish, implement and maintain a system for
identifying and accessing the legal and other health and safety requirements that are applicable to their
organisation.

e The Principal Contractor and other contractors shall ensure that these applicable legal and other
requirements to which their organisation subscribes are complied with when establishing, implementing
and maintaining their system, and when doing their construction activities. legal requirements referred
to are legal requirements such as
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PEG6.1

PE7

PE7.1

a. Occupational Health and Safety Act, number 85 of 1993 and its regulations as amended,
b. Compensation for Occupational Diseases Act, number 61 of 1997
c. Including all legal and other requirements to which the organisation subscribes.

* Allinformation regarding legal and other requirements must be kept up to date all the time.

* The Principal Contractor and other contractors must communicate relevant information on legal and
other requirements to all stakeholders.

Site Rules for Contractors

The site rule for contractors is the minimum standard with regard to specifications for construction work on this
site. Contractors may have existing standards for each specific trade, but where conflict may arise between the
contractor’s standards and these Site Rules for contractors, the more stringent shall apply.

Rules of Conduct

Contractors and all employees under their control, including any visitors brought onto site must adhere to the
following Rules of Conduct on Site:

Conduct Not Permitted:-

* No persons shall partake of, possess or sell drugs or alcoholic beverages on Site. Any employee or
visitor whose actions and demeanour show symptoms of possible narcosis or drunkenness shall be
removed from site.

* Indulge in practical jokes, horseplay, fighting or gambling.
*  Make use of water from fire hydrants

+ Destroy or tamper with safety devices, symbolic signs or wilfully and unnecessarily discharge fire
extinguishers.

+  Bring onto site or have in your possession of a firearm, lethal weapon, camera, or any other recording
device, unless authorised to do so.

*  Assault, intimidate or abuse any other person.

* Operate construction equipment (vehicles or plant) without the necessary training/competency and
authorisation.

+ Display insubordination toward any supervisor, foreman or manager in respect to carrying out of
properly issued instructions or orders for health and safety reasons.

« Enter into any areas where you have no business unless authorised to do so by the person in charge

* Negligently, carelessly or wilfully cause damage to property.
* Refuse to give evidence or deliberately make false statements during investigations

*  Bring animals onto site.

Insubordination towards any foreman, supervisor or manager could lead to removal from site and/or dismissal
and/or prosecution. Exceptinsofar as the principles of common law, or conditions as determined by any relevant
statutes are concerned, the decision of the Client or his Agent shall be final and binding in respect of any
disputes that may arise from the interpretation of these rules.

Responsibilities of Contractors for Construction Work

Notification of Construction Work [CR 4]
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Before construction work commences, the contractor shall notify the Provincial Director of the Department of
Labour in writing if the construction work shall:-
* Include excavation work

* Include working at height

. Include demolition of a structure

* Include the use of explosives to perform construction work

PE7.2 Duties of Principal Contractor’s [CR 7]

The contractor must:-

8.2.1. Compile a suitable, sufficient, and coherent site specific health and safety plan [CR 7(1a)

8.2.2. Keep on site a Health and Safety File with all required documents (CR 7 1b).

8.2.3.  Ensure sub-contractors are appointed in writing, registered with COIDA and have necessary
competences and resources to perform construction work safely.

8.2.4. Ensure all employees have valid medical certificate of fithess specific to the construction work
performed and issued by an occupational health practitioner in a form of Annexure 3.

8.2.5. Ensure co-operation between all contractors [CR 7(4)] to comply with the Act.

8.2.6.

Ensure compliance with the Act in terms of [CR 5(3)]

a.
b.

Provide relevant sections of these specifications to contractors as required

Appoint each contractor in writing and only appoint contractors who have the necessary
competencies and resources may be appointed [CR 7(1) (v)]

Ensure each contractor’s HSP is implemented and maintained throughout the duration of the
project on site

Stop any contractor from work which is not in accordance with HSP / law or which pose a
threat to health and safety of persons.

Sufficient information is provided to contractors where there are changes to design and
construction.

Ensure every contractor is registered and in good standing with the Compensation
Commissioner

Ensure potential contractors have made provision for the cost of health and safety measures

8.2.7. Negotiate and approve the HSP of each contractor [CR 7(1) (vi)

8.2.8. Al HSP’s including the principal contractor’s to be available on site [CR 7(1)]

8.2.9. Al HSF's including the principal contractor’s to be available on site [CR (7)]

8.2.10. A consolidated HSF to be handed over to the client on completion of construction including records of
drawings, designs etc. [CR 7(1) (e)]

8.2.11. HSF to include updated list of all contractors, the agreements and their type of work  [CR 7(1)

]

PE7.3 Contractor’s Responsibilities [CR 7(2)] (including sub-contractors)
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8.3.1. Provide their HSP to the principal contractor [CR 7(2)(a)]

8.3.2. Where a contractor appoints another contractor (sub-contractor) it is the responsibility of that contractor
to apply sub regulation 1(b) to(g) of CR 7 as if he were the principal contractor [CR
7(3)]

8.3.3. No contractor to appoint another contractor (sub-contractor) unless the latter has the necessary
competency and resources to perform the required work

8.3.4. To provide any information which affects the health and safety of any persons at work to the principal
contractor [CR 7 (2) (e)]

PE7.4 Legal Appointments

The principal contractor shall ensure copies of the appointment letters of all responsible persons appointed on site will
be kept in the HSF. All legal appointments shall be conducted in accordance with the requirements set out in the
OHSA and as per this specification. The tables below set out the appointment protocols for CR and OHSA. It

should be noted that these represent complete lists and not all these appointments may be required:

PE7.4.1 Construction Regulation Appointments

Reg. Appointment Appointee Appointed by
CR 5 (1)(k) | Principal Contractor 16(2) for the company Client
CR 7 (1)(v) | Contractor Competent person Principal Contractor
CR 8 (1) Construction manager Competent person Principal Contractor
CR 8 (2) Assistant Construction manager Competent person Principal Contractor
CR 8 (5) Safety Officer SACPCMP registered | Competent person Principal Contractor
CR 8 (7) Construction Supervisor Competent person Principal Contractor
CR 8 (8) Assistant Construction Supervisor Competent person Principal Contractor
CR9(1) Risk Assessor Competent person Principal Contractor
CR 11 (2a) | Structure Inspector Competent person Principal Contractor
CR 13 (1) Excavation Work Inspector Competent person Principal Contractor
Construction Vehicle Inspector/ Mobile .
CR 21 (1k) plant Operator Competent person Principal Contractor
CR 28 (a) Stacking and Storage Supervisor Competent person Principal Contractor
CR 29 (h) Fire Equipment Inspector Competent person Principal Contractor
CR 29 (i) Fire Team Members Competent person Principal Contractor

OHS Act Appointments and other relevant Regulations

Reg. Appointment Appointee Appointed by
OHSA 16 (2) 16 (2) Contract Manager 16(1)

OHSA 17 (1) Health & Safety Rep Elected / Nominated 16(1)

GAR 9 (2) Incident Investigator Competent person Principal Contractor
GSR 3 (4) First Aider Competent person Principal Contractor
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PES8

PE9

PES.1

PE9.2

The responsibilities of each appointment are detailed in the relevant form, which are signed by both the
authorised person and the appointee and kept in the Health and Safety file.

Documentation and Procedures

All required HSE documentation for the construction work, shall be kept in the HSF, which shall be available on
site. The Construction Supervisor shall be responsible for the file on site and the Project Manager shall ensure
that documentation is valid and up to date. The procedures to be used for the project are to be in accordance
with contractor policy and as per the outcome of the HIRA exercise. It is required that the documentation is filed
in an orderly fashion for easy access. The following sections are suggested:

. Policies, permits, notifications etc.
* Health & Safety plans, specifications
*  Appointments

* Incident management

* Inspection checklists

* Risk assessments

*  Training

*  Safe Work Procedures

* Hazardous Chemical Substances
*  Medicals

*  Audit reports

Application of COIDA and OHSA to Construction Work
[ltems 8.11 to 8.15 only may not be applicable]

Compensation of Occupational Injuries and Diseases Act, Act No. 130 of 1993 (COIDA)

Every contractor shall provide proof of registration and a valid letter of good standing with the Compensation
Commissioner.

Occupational Health and Safety Policy [OHSA 7]

The contractors must develop a Health and Safety Policy that:-

* Is appropriate to nature & scale of risks,

* Includes commitment to prevent injuries & ill health, and continual improvement of health and safety
performance,

* Includes the commitment to comply with applicable legal and other requirements,

* Includes the setting of health and safety objectives and targets,

* Is documented, implemented and maintained,

* Is communicated to all stakeholders,

* Is reviewed periodically to ensure its relevant and appropriate to the construction company.

PE9.3 Health and Safety Training and Competency

A training needs analysis must be developed and training provided for all persons requiring training. Proof of
training / competency must be made available on file.

PE9.3.1 Induction Training

The principal contractor shall be responsible for the induction of all personnel entering the site including visitors,

inspectors etc. Contractors doing specific construction work shall be responsible for the induction of their
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employees with respect to that specific work. Records to be kept on file for all personnel that undergo induction
training.

PE9.3.2 Awareness Training

In addition, the client would favour awareness training to be carried out such as weekly Toolbox Talks on relevant
topics e.g. manual lifting, wearing PPE, safe use of portable electric tools etc.

PE9.3.3 Competency and CV'’s
Where applicable, valid copies of certificates of competency of appointed personnel to be provided and kept in
the HSF. Other training requirements such as those identified through the HRA process, to be completed and
proof of that training also kept in the HSF. Where competency is achieved through experience, a brief CV will
be required.

PE9.3.4 Specific OH&S Training

Valid certificates of training from registered service providers preferably accredited by the appropriate SETA are
required for First Aiders, H&S reps, Fire Marshals (CR21 Fire Equipment Inspectors) etc.

PE9.3.5 Medical Fitness
All employees doing construction work on site must have a valid medical certificate of fitness specific to
construction work to be performed and this must be issued by an occupational health practitioner in the form of

Annexure 3.

PE9.4 Hazards and Potentially Hazardous Situations [OHSA 13]
The principal contractor is responsible to ensure that all contractors and any visitors are warned of any
hazardous or potentially hazardous situations, which may affect them on site and shall put any additional
measures in place to assist in mitigating the risk of these hazards.

PE9.5 Health and Safety Reps [OHSA 17 and 18]

The principal contractor shall be responsible to ensure compliance to this section of the OHSA as required and
to ensure similar compliance of all contractors.

If a rep is not required, the appointed Safety Officer will be responsible for these functions
PE9.6 Health and Safety Committee [OHSA 19 and 20]
The principal contractor shall be responsible to ensure compliance to this section of the OHSA as required. If a
committee is not convened, health and safety matters will need to be tabled and discussed at site meetings.
PE9.7 General Documents / Record Keeping

The principal contractor shall ensure that all Health and Safety documents and records, required by OHSA and
Regulations are kept on site for reference purposes and auditing.

PE9.7.1 Inspections
The principal contractor shall keep all records of inspections undertaken during the contract. An assessment
will need to be made of what inspections are required and their frequency. The principal contractor is also
responsible to ensure compliance to this requirement by all contractors

PE9.7.2 Audits [CR 5 (0) and 7 (1c)(vii)]

The client’s agent shall carry out regular audits on the principal contractor at least once per month. Similarly,
principal contractors shall be responsible for carrying out regular audits on their contractors at least once per
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month. The results shall be tabled for action and discussed at the Health and Safety Committee meetings or the
site meetings, as appropriate.

PE9.8 Incident management and emergency plans

The principal contractor shall create an Emergency Plan for the construction site. The plan shall be clearly laid
out for all types of emergencies including responsibilities, evacuation routes, siren, emergency no.’s etc. The
plan shall be fully explained to all personnel during the induction training. All contractors will become completely
familiar with the requirements of the plan and will participate in any evacuation drills that may take place.

PE9.8.1 First Aid [GSR 3]

The principal contractor shall be responsible to ensure compliance to this regulation as required. In particular, a
first aid box with the minimum stock as specified in the regulation will be located at the site office and there will
be signage to indicate the location of the box. Attention is drawn to GSR 3(4) for the requirement of trained first
aiders. It is also suggested that a trained first aider be made responsible for the box in terms of the following:

*  Security — the box should not be left open but it must be accessible in case of emergency (spare key
availability)

* Injuries - a record of first aid box injuries treated and the stock issued
*  Stock — a regular inspection to maintain stock levels and check expiry dates

In addition, the first aid requirements should be noted for high risk substances or hazardous chemical
substances and if these are to be used, then it should be addressed in the HIRA and the need for eye wash
facilities assessed.

PE9.8.2 Incidents and Injuries — Investigation and Reporting

The Principal Contractor will ensure there is a management system to report and investigate all incidents. All
incidents including ALL near misses, first aid box treatment, and all other serious incidents involving any form of
disabling injury or fatality are to be reported to the Client and the Clients H&S Agent telephonically immediately.
This shall be confirmed in writing as soon as possible after the incident. Failure to comply with these provisions
will be considered a serious offence. “Recording and Investigation of Near Misses”.

Incidents

The principal contractor shall provide evidence by means of a procedure or chart that he is fully aware of the
“hierarchy” of incidents that can occur e.g. unsafe situations, near misses, first aid box injuries, medical cases,
disabling injuries etc. He shall keep an incident register of all such incidents, investigate and implement
corrective action where required. The client also reserves the right to request incident statistics from the principal
contractor such as DI's, DIFR and DISR and it is advised that these are maintained.

Injuries

First aid box injuries have been addressed under 8.8.1 above. More serious injuries requiring transport of the
injured person to the nearest hospital or doctor or the calling of ambulance and paramedic personnel will be the
responsibility of the principal contractor’s appointed personnel such as the Construction Supervisor, First Aider
and Safety Officer. It is advised that all required emergency numbers be on hand and prominently displayed.

As all contractors are registered and in Good Standing with the Compensation Commissioner, it will be the
responsibility of the contractor whose employee has been injured, to make the necessary report and claims to
the Commissioner.

PE9.8.3 Accident and Incident Reporting and Investigation [OHSA 24, GAR 8, 9 (1) & (2)]

Should an incident or accident investigation need to be conducted, a competent person shall be appointed to
conduct the said investigation. The procedure to be followed will be in accordance with Annexure 1 of GAR 9 —
“Recording and Investigation of incidents”.

Particular attention is also drawn to OHSA 24, the reporting of certain incidents to an inspector of the department
of labour.
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The principal contractor shall ensure that the investigations are kept for record purposes and he shall ensure
that the outcome of the investigation is communicated to all affected parties as required i.e. the Client, Clients
H&S Agent and contractors.

The Client reserves the right to participate in all investigations into accidents or incidents and to conduct their
own investigation if required.

PE9.9 Contractors and Suppliers [OHSA 37(2)]

PES.10

The client shall enter into an “Agreement with Mandatory” in terms of Section 37(2) of the Occupational Health
and Safety Act, 85 of 1993, with all appointed principal contractors. Likewise all principal contractors shall enter
into a similar agreement with all contractors, sub-contracted to them for any period of the contract. Please note
that if contractors hire any construction vehicles or mobile plant, the companies from which the equipment is
hired must provide any maintenance and test certification as required. In addition, if operators are hired with the
equipment, proof of competence and medical certification must be provided.

The principal contractor shall ensure that all contractors are issued with this safety specification where
reasonable. The principal contractor shall assist and ensure that contractors engaged comply with all of these
requirements and adhere to the requirements set out in the OHSA. Contractors will be stopped from working in
the event of unsafe conditions and activities being observed.

All contractors shall be subject to the requirements specified in the HSP and will be issued with a copy of the
plan. If the contractor is not able to comply with the requirements set out in the plan, he shall not be appointed
as contractor.

Personal Protective Equipment, Intoxication, Signage and Access Control

PE9.10.1 Personal Protective Equipment (PPE) [GSR 2]

The principal contractor shall through the Risk Assessment process identify the specific PPE needs per
activity. Contractors, as employers, will be responsible for the issue of the required PPE. Should PPE be
lost or stolen, then the employee will be issued with new PPE. Should PPE be worn out or damaged, the
user shall return the worn or damaged PPE and will be issued with a replacement. Training in the use of
this shall be provided. Visitors shall be informed of PPE requirements prior to their visit so that they may
enter the site.

PE9.10.2 Intoxication [GSR 2A]

The principal contractor shall ensure that no persons may enter or remain at the construction site if under
or apparently under the influence of intoxicating liquor or drugs.

PE9.10.3 Display of signs [GSR 2B]

The principal contractor shall make use of signage to assist in enforcing compliance to any requirement
specified in this document or as required by law. Standard symbolic signs are acceptable for conveying
these requirements where applicable. Approved signs as per SABS standard approved colours must be
used.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS

C3.189

PE9.10.4 Access control [GSR 2C]

The principal contractor shall be responsible to ensure control of access to all persons entering the
construction site. The reasons for this are as follows:

. The principal contractor is the ‘employer’ on the site and is responsible for section 8 of OHSA
for employees and contractors and section 9 for any other person on site such as visitors and
inspectors

. All persons entering the site must undergo induction training to inform them of the hazards
present on the site. This includes contractors, visitors, inspectors etc.

. The construction supervisor will be aware of who is on site and their function

. The construction supervisor will be able to control tasks that may impact on other work being
carried out on the site by a permit to work system

. The number of people and their purpose on the site must be known in case of emergency and
evacuation

. Security reasons

The principal contractor shall post notices at the site informing all those entering the site of these
requirements.

PE9.10.5 Pressure Equipment Regulations, 2009 (Gas Bottles) [PER 2009]

If gas bottle sets (Oxy-Acetylene for heating, cutting, welding) are used, these regulations, as required,
shall be adhered to. Regular inspection of the sets shall be carried out. In particular:

. Only trained personnel shall operate such equipment.

. The Construction Supervisor shall ensure operation of the equipment is in accordance with
the HIRA requirements and Safe Working Procedure (SWP) and/ or method statement.

. All users shall undergo regular awareness training (toolbox talk) to ensure compliance.

. The Construction Supervisor shall ensure the required PPE is provided and properly used.

PE9.10.6 Portable Electrical Tools [EMR 9]
This regulation shall be complied with as a minimum requirement. Regular inspections of all Portable
Electrical Tools such as drills, angle grinders etc., and shall be carried out. In particular:
. Only trained personnel shall operate such equipment.

. The Construction Supervisor shall ensure operation of the equipment is in accordance with
the HRA requirements and Safe Working Procedure (SWP).

. All users shall undergo regular awareness training (toolbox talk) to ensure compliance.

. The Construction Supervisor shall ensure the required PPE is provided and properly used.
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PE9.11

PES.12.

PE9.13

PES.13.1

Permit to work (including hot work)

The principal contractor shall ensure that:

. All work being carried out on the site has been approved through the necessary project control
system.

. Permits required from third parties such as town councils for utility and sewage services are
in place.

. A permit system is operational so that work consisting of many tasks related to the
construction on site, can be carried out without endangering the health and safety of personnel
on site, neighbours and the public surrounding the site and/or causing damage to property.

. In particular, attention is drawn to GSR 9, which details the requirements for welding, flame
cutting, soldering and similar operations (hot work) especially since there is dry grass which
can catch fire resulting to veld fires.

Work in confined spaces [GSR 5]

The principal contractor shall ensure that no work is carried out in a confined space unless it is safe to do
so. All the requirements of this regulation shall be met. Attention is drawn to the fact that further precautions
are required if hot work is to be carried out in a confined space a per GSR 5(5) and GSR 9(2).

In addition, CR 13(2j) specifies that excavations are regarded as confined spaces and these precautions
need to be applied.

Environmental Rules

The Contractor shall give effect to and maintain all safeguards and standards and take such measures as
may be necessary for the protection of the environment. Prevention of any type of pollution must be taken
into consideration when performing all construction activities on site.

Clearing

The Contractor shall comply with the following conditions and requirements for clearing:

. Follow the Occupational Health and Safety Act, the Environmental Regulations for workplaces
and Project EMP.

. Areas to be cleared will have boundaries clearly marked by tape, pegs or other means and
will conform to limits on design drawings.

. Clearing will not commence until drainage control works are in place.

. Cleared vegetation should be windrowed along the contour to assist with erosion control.

. Any area which is not to be disturbed under requirements of the Cultural Heritage
Management Plan will be clearly identified.

. Vegetation clearance will be restricted to that necessary for the works.

. The Engineer is to be notified immediately if contaminated soil is discovered.

. Traffic shall be confined to maintained tracks and roads.

. Particular care shall be taken to minimise disturbance to the bed and banks of watercourses.
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PE9.13.3

PE9.13.4

Noise and Vibration

The Contractor shall ensure that the exposure of persons to noise is prevented by all means and where it
is not possible to prevent it, to adequately control the noise. The noise-induced hearing loss regulations
must be complied with.

Each of its mobile and fixed plant and that of its subcontractors’ are fitted with appropriate noise
suppression equipment to ensure that noise levels from such plant are contained within the relevant limits
prescribed by relevant industrial safety and environmental legislation, regulations and site standards. If
there is a noise problem with electric power generating equipment, compressors, or other facilities under
the control of the Contractor, additional noise suppression shall be erected by the Contractor at the
Contractor's cost around the offending unit(s).

Any deviation from the above listed practices is to be rectified at the Contractor’s cost.

Transport, Storage and Handling of Hazardous Substances and Dangerous Goods
The Contractor shall comply with the following conditions and requirements for storing and handling
hazardous and dangerous goods:

. Comply with Hazardous Chemical Substance Regulations.

. Provide a list of hazardous substances and corresponding MSDS prior to bringing
substances on Site.

. Substance register to be held at each storage facility.
. Corrosive materials to be stored and handled in accordance with HCS Regulations 14.

. Fuel, oils and substances in containers of 210 litres or more shall be stored in a bunded area
with capacity of at least 110% of the total quantity of HCS.

. Fuel, oils and substances in less than 200 litre drums shall be stored as above or in a fenced
and roofed compound.

. All fuel, oils and substances must be clearly labelled.

. Transfer of bulk fuel and handling of hazardous substances shall be conducted only by
appropriately trained personnel.

. Spill clean-up kits including absorbent materials shall be kept at each storage facility.

Dust Prevention

The Contractor shall comply with the following conditions and requirements for air quality and dust:

. Dust generated by construction activities will be suppressed by water spraying, to levels that
are safe for Site personnel.

. Speed limits on unsealed roads will be limited to a maximum speed consistent with the
minimisation of dust generation.

. Earthworks Supervisors must pay particular attention to the management of topsoil stripping
such that dust does not become a safety hazard or severe nuisance.

. All dust complaints will be investigated promptly and appropriate action initiated to reduce
nuisance.
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PE9.13.5

PES.14

PE10

PE10.1

Waste Management

. The Contractor shall provide suitable rubbish receptacles at the Site and shall ensure that all
litter is collected in them and properly disposed of off Site in accordance with the requirements
of the relevant statutory requirements.

. The Contractor shall ensure proper collection and off-site disposal of all industrial wastes in
accordance with relevant statutory requirements.

. The Contractor shall apply the principles of Waste Minimisation by reducing the amount of
waste generated on Site by their operations and activites as much as possible. The
Contractor shall provide for recycling of glass, metals, plastics and paper.

Monitoring, Audit and Review

The Client's Agent shall have the right to conduct audits / inspections of the Contractor’s operations,
equipment and procedures at any time, and the Contractor shall fully co-operate with the Client's Agent
during such audits / inspections.

The Client’'s Agent rights under this clause shall not relieve the Contractor of its obligations to conduct
audits and reviews of its own safety and health performance.

Where such Client's Agent audits reveal deficiencies in the Contractor’'s procedures, equipment, training,
drills, etc., the Contractor shall rectify such deficiencies as soon as practicable and provide to the Client’s
Agent a status report on all outstanding corrective actions. Where such deficiencies include an unsafe
practice or a breach of the Statutory or the Contract’s requirements, the Client’s Agent may in accordance
with the General Conditions of Contract suspend the work associated with the unsafe practice or breach
until the deficiency is rectified.

Application of the Construction Regulations, 2014

[Please note: this is the complete list. Item 10.1 is compulsory and the rest are applicable if relevant to the
work being carried out]

Hazard Identification, Risk Assessment and Risk Control (HIRA) [CR 9]

The contractor shall prior to the commencement of any construction work perform a HIRA exercise, which
will form part of the HSP and file for the project.

A copy of the HIRA shall be made available for viewing to the client's OHS agent and shall be kept in the
Health and Safety File.

NB: The contractor shall ensure that the outcome of all HIRA exercises will be conveyed to all relevant
employees with respect to the hazards and the related control measures before any work
commences.

Below is a list of activities, which may be considered for HIRA if the activity is to be carried out on site. The
list is not exhaustive but gives examples of activities for a construction site:

. Traffic Management- restrictions etc.

. Site security and access

. Existing services, overhead and underground

. Ground conditions

. Excavations

. Activities that affect adjacent sites

. Excavations in particular those adjacent to roads or sidewalks

. Stacking, storage of equipment and materials, and good housekeeping

. Use of hand tools
. Use and storage of flammable and hazardous chemicals such as petrol, diesel, etc.
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PE10.3

PE10.4

PE10.5

. Waste management including removal of hazardous waste

. Environmental restraints such as effluents, boundary noise and dust
. Temporary site accommodation

. General hazards to site personnel such as noise and dust.

The control of several of these risks may be specified in the OHSA or the CR but this does not mean that
the HIRA exercise does not have to be carried out.

Fall Protection [CR 10]

Regulation 10(1)(a) of this regulation states that a contractor shall designate a competent person, to be
responsible for the preparation of a fall protection plan. The fall protection should include the prevention of
person falling into trenches due to ground preparations.

Structures [CR 11]

The appointed contractor shall meet the requirements of this regulation. Attention is drawn to CR 11(2)(a)
which requires the designer to inspect the structure at appropriate times when mandated by the Client and
the record of these inspections to be available on site.

Excavations [CR13]

Section 1 of this regulation states that this work must be carried out under the supervision of a competent
person, who has been appointed in writing. All the requirements of CR 13 shall be met. For inspection of
excavations, attention is drawn to sub regulation 2(h), the records of which must be available on site.

All the requirements as far as GMR 18 is concerned, compliance to these requirements will be the
responsibility of contractors using any lifting equipment and lifting tackle.

The principal contractor must comply with the requirement of the Construction Regulations 22 and the
requirements of the Driven Machinery Regulations 1988.

Construction vehicles and mobile plant [CR 23]

It will be the responsibility of each contractor on site to ensure compliance of their construction vehicles
and mobile plant to these regulations.

This includes vehicles to be used for transporting personnel to and from site, which will be subject to
relevant requirements such as licensing and roadworthiness checks. In addition the following will apply:

. Safe transport for personnel working on the project to and from the workplace, which shall
include proper seating, side restraints and cover.

. Road safety principles shall be adhered to on and off site.

If a mobile crane or other mobile plant is hired, only approved hire companies shall be contracted to provide
such equipment. The Construction Supervisor shall ensure compliance of the provider to these regulations.
In particular attention is drawn to the competence and fithess of the operator [section 1(d)] and the
inspection of the equipment [section 1(j)]
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PE10.7

PE10.8

PE10.9

PE10.10

PE10.11

Use and storage of flammable liquids [CR 25], and hazardous chemical substances [HCSR]
All the requirements of CR 25 shall be met

In terms of HCSR, contractors shall ensure that all hazardous chemicals brought to site have a Material
Safety Data Sheet (MSDS) and the users are made aware of the important sections of the MSDS such as:

. Hazards

. First aid measures

. Firefighting measures

. Accidental release measures

. Handling and storage

. Exposure control especially PPE
. Disposal

First Aiders shall be made aware of the MSDS and how to treat HCS incidents appropriately. Copies of
MSDS's will be available on site and in the HSF.

Water Environments [CR 26]

The requirements of this regulation shall be met. i.e

. A contractor must ensure that where construction work is done over or in close proximity to
water, provision is made for —

> Preventing persons from falling into water > The

rescuing of persons in danger of drowning.
. A contractor must ensure that where a person is exposed to risk of drowning by falling into the
water the person is provided with and wears a lifejacket

Housekeeping [CR 27] including [ERW(6)]

All contractors shall ensure that housekeeping standards as per these regulations shall be maintained at
all times.

Stacking of Materials [CR 26] including [GSR(8)]

All contractors shall ensure that materials are only stored in defined and allocated storage areas and that
materials being stored are stacked in accordance with sound stacking principles as per these regulations.

Fire precautions [CR 29]

All contractors on site will comply fully with the requirements of this regulation. In particular, the principal
contractor will be responsible for the evacuation plan (section (1)) the details of which will be imparted to
contractors, visitors etc. through the site induction.

Construction welfare facilities [CR 30]

The principal contractor shall be responsible for implementing this regulation and shall ensure that
adequate facilities are provided for the personnel on site in terms of the following: * Change room facilities

. Adequate toilets.
. Hand wash facility.
. Potable water.

No food preparation shall be conducted on site. Eating and drinking will only be permitted in the designated
eating areas, which must be provided with adequate seating.
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PE11.1

PE11.1.1.

PE11.1.2.

PE12

Waste bins shall be strategically placed and cleared regularly.
Site Specific and Design Risks

[Please note: this is not a complete or exhaustive list. The principal contractor is expected to
assess all risks to which his employees may be exposed during the construction process, as well
as the hazards identified and listed below.]

Hazard Identification and Risk Assessment Methodology
Baseline Risk Assessment

A Baseline Hazard Identification and Risk Assessment must be carried out during the preliminary stages
of the construction/demolition project for the purposes of attempting to reduce the possibility of accidents
or ill health occurring.

Taking into account the constraints of time and resources, every effort must be made to identify the hazards
and recommend possible solutions. Itis not reasonably practicable to expect the baseline risk assessment
to identify all hazards, which is why task risk assessments are carried out on site.

Task Risk Assessment

Once on site, every contractor shall perform task risk assessments, using the baseline risk assessment as
a guide.

The Risk Assessment should be reviewed once on site and thereafter after any incident, change in design
or every one-year period, whichever occurs first. Additional hazards highlighted or a change in the risk
factor should have a separate risk assessment carried out and filed.

The Risk Assessment is based on the combination of the CONSEQUENCE and PROBABILITY associated
with each hazard.

Scope of Works

This specification covers the health and safety requirements to be fulfilled by the Contractor to ensure a
continued safe and healthy environment for all workers, employees and subcontractors under his control,
and for all other persons entering the site of works.

This specification shall be read with the Occupational Health and Safety Act No 85 of 1993, and the
corresponding Construction Regulations 2014, and all other safety codes and specifications referred to in
the said Construction Regulations.

In terms of the OHS Act Agreement in Annexure 3, the status of the Contractor as mandatory to the
Employer (Client) is that of an employer in his own right, responsible to comply with all provisions of OHS
Act 1993 and the Construction Regulations 2014.

This Health and Safety Specification and the Contractor's own Safety Plan as well as the Construction
Regulations 2014, shall be kept on site and made available for inspection by all employees, inspectors,
Client Safety Practitioner and any other persons entering the site of works.

ANNEXURE A — Notification of Construction

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(ACT NO 85 OF 1993)
REGULATION 4 OF THE CONSTRUCTION REGULATIONS, 2014 NOTIFICATION
OF CONSTRUCTION WORK
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1.(a) Name and postal address of Principal Contractor:
(b) Name and tel. no of Principal Contractor’s contact person:

2. Principal Contractor's compensation registration nUmMber: .......... ..o

3.(a) Name and postal address of client:

(b) Name and tel. no of client’s contact person or agent:

4.(a) Name and postal address of designer(s) for the project:

(b) Name and tel. no of designer(s) contact person:

5. Name and telephone number of Principal Contractor’'s construction supervisor on site appointed in terms of
LYo 01 =T 1) o < X 1

6. Name/s of principal contractor’s sub-ordinate supervisors on site appointed in terms of regulation 8.(2).

7 Exact physical address of the construction site or site office:

8 Nature of the construction work

9. Expected commencement date: ....... ...

10. Expected ComPletion date: ... e

11. Estimated maximum number of persons on the construction site: Total: ........ Male: ........ Female: ........

12. Planned number of contractors on the construction site accountable to principal contractor: ....................

13. Name(s) of contractors already chosen.
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Principal Contractor Date
Client's Agent (where applicable) Date
Client Date

THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUR PRIOR
TO COMMENCEMENT OF WORK ON SITE.

ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF ANOTHER
PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO PRIOR TO THE COMMENCEMENT OF
WORK.

ANNEXURE B - CEO Appointment

CEO ASSIGNMENT IN TERMS OF SECTION 16(2) OF THE OHSA (ACT 85 of 1993)

Section 16 of the Act states:

Q) Every chief executive officer shall, as far as is reasonably practicable, ensure that the duties of his employer as
contemplated in this Act; are properly discharged.

2) Without derogating from his responsibility or liability in terms of sub-section (1), a chief executive officer may
assign any duty contemplated in the said sub-section, to any person under his control, which person shall act
subject to the control and directions of the chief executive officer.

3) The provisions of sub-section (1) shall not, subject to the provisions of section 37, relieve an employer of any
responsibility of liability under this Act.

4) For the purpose of sub-section (1) the head of department of any department of State shall be deemed to be the
chief executive of that department.

I, (full name Of CEO). .. ..o do hereby assign my duties in

respect of the overall management and control of to (full name of Appointee)
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in his/her capacity as to ensure that the duties of the employer are carried out as contemplated in the Act and the
Regulations as amended for (division/area/region/premises/project(s)).

SIGNATURE: ... DATE: ...

Designation: Chief Executive Officer

Kindly confirm your acceptance of this appointment by completing the following:

ACCEPTANCE OF ASSIGNATION

PP hereby accept this assignation and confirm that | am conversant with
the requirements of the OHS Act and regulations as amended and agree to carry out the duties as set out for the employer.

NOTE : Your Attention is Drawn to regulation General Administrative Regulation 5 and Sections 8, 9, 13, 17, 18, 19, 20
and 37 of the Occupational Health and Safety Act No. 85 of 1993.

SIGNATURE: .. e DATE: ...,

Designation ©.......coouiiiiiiii

ANNEXURE C - Appointment of H&S Representatives
APPOINTMENT OF HEALTH AND SAFETY REPRESENTATIVE IN TERMS OF SECTION 17 OF THE OHSA
(ACT 85 of 1993)
(APPOINTEE’S NAME) ........ooiiiii i

I, (APPOINtEr’s fUll NAME) ......oii e being an employee of (name of
CoNtractor's OrganiZation) ...........ooiouiiie e e and, having been
appointed as (area of responsibility e.g. Responsible Person for the construction of X on site Y')
......................................................................................... , hereby appoint you (Appointee’s full name)

................................................................................................................................... in terms of

In terms of this appointment your functions are as follows:

*  To represent your employee electorate’s interests in terms of occupational health and safety.

* To carry out health and safety inspections of your workplace as designated above prior to each appropriate health
and safety committee meeting.

* To serve on the appropriate health and safety committee.

*  To bring to the attention of your supervisor any deviations from the safe work procedures any other matters regarding
health and safety that come to your attention at any time.

The dates and times of the health and safety committee meetings will be determined by the committee(s). You should
attend all meetings of the health and safety committee on which you serve.
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You will be required to undergo Health and Safety Representative training in order to ensure that you can complete your
tasks successfully.

Your appointment is valid from (start date) ... to (end date)

Appointer's Signature............ccooiiiiiiiiii Date....ccoovviiiiii
Kindly confirm your acceptance of this appointment by completing the following:
ACCEPTANCE

I, (Appointee’s full name)
...................................................................................................... understand the implications of the
appointment as detailed above and confirm my acceptance.

Appointee’s Signature. ... Date.....cocoviiiiii,

ANEXURE D - Recording Of Incidents

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT NO 85 OF 1993) REGULATION 9 OF THE GENERAL
ADMINISTRATIVE REGULATIONS RECORDING AND INVESTIGATION OF INCIDENTS

A. RECORDING OF INCIDENT
IO N F= T =T =0T o] o) =Y PP
2. Name of affeCted PEISON. . ... ..t e e e et aaas

3. Identity number of affected PErSON. ... ...

4. Date of INCIAeNt ........cooiiiiiiiiiiii e 5. Time of incident................cooiviiiienenn. 6.
Part of body affected Eye Trunk Finger Hand
Head or
Neck
Arm Foot Leg Internal Multiple
7. Effect on person
) ] Fractures Burns Amputation
Sprains or | Contusion or
strains wounds
] Asphyxiation ) Poisoning )
Electric Unconscious Occupational
shock ness Disease
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8. Expected period of|l 0-13 days | 2-4 4-16 16-52 Killed
disablement weeks | weeks weeks 52 weeks or
permanent
disablement
9. Description of
0CCUPAtioNAl dISEASE. .. ... et
10. Machine/process involved/type of work performed/exposure™™ .............cooiiiiiiiiiiiiiii e

11. Was the incident reported to the Compensation Commissioner and Provincial Director?

Yes No

12. Was the incident reported to the police?*

13. SAPS Office @nNd IEFEIENCE ... v e e

* to be completed in case of a fatal incident.

** in case of a hazardous chemical substance, indicate substance exposed to:

B. INVESTIGATION OF THE ABOVE INCIDENT BY A PERSON DESIGNATED THERETO
I = 10 T o T Y] 1T = (o
2. Date of INVESHGAtION ....ooi e
3. Designation Of EStGator ... ..o

4. Short description of incident
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Signature of Investigator: ............ooooiiiiiiiiii Date: ........oceeeeenenn.

Signature of EMployer: ... Date: ......coceiiiinnn.

D. REMARKS BY HEALTH AND SAFETY COMMITTEE

Remarks:

Signature of Chairperson of Health & Safety Committee: ......................... Date: .......cccceennn.

ANNEXURE E - Index of Project Health & Safety File

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT NO 85 OF 1993)
REGULATION 5(1)(b) OF THE CONSTRUCTION REGULATIONS, 2014 PROJECT
HEALTH & SAFETY FILE

1. LEGAL APPOINTMNENTS

* Updated Legal Appointments Register.
* Updated OH&S Organogram.

* Legal Appointments.

* Client Legal Appointment

* 37(2) Agreement with Client

2. COMPANY DOCUMENTATION

* Company Health & Safety Policy and other Policies

*  Current Company Letter of Good Standing (WCA)

* Company & Site OH&S Rules

* Client Health & Safety Specifications

* Health & Safety Plan

*  Notification of Construction Work (with proof of transmittal)

*  Employee Medical Examination Certificates
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Certificates of Competence (CoC)

3. RISK ASSESSMENTS & SAFE WORK PROCEDURES

Risk Assessments & SOP’s Register
Risk Assessments & SOP’s
List of Site Mandatory PPE.

Method Statements

4. TRAINING

Induction Training Manual.
Induction Training Register

Tool Box Talks

First Aiders

Health & Safety Representatives
Scaffold Erectors & Inspectors
Risk Assessor(s)

Fire Teams

Operators Of Machinery
Etc...

5. SUB-CONTRACTOR MANAGEMENT

Approved Sub-Contractor List.

Sub-Contractor Legal Appointment
Sub-contractor Letter of Good Standing
Sub-Contractor Health & Safety Plan

Mandatory Agreements with Principal Contractor
Sub-Contractor Audit Reports

Sub-Contractor Medicals

Sub-Contractor Organogram & Legal Appointments

6. INCIDENT MANAGEMENT

Incident Management/Reporting Procedure
Emergency Procedure

Simulation Drills

Monthly Incident Statistics/Reports

Incident/Accident Investigation Reports

7. OH&S AUDITS & INSPECTIONS

Client’s Audit Reports.
Principal Contractor’s Audit Reports

Principal Contractor’'s Health & Safety Inspections.

Health & Safety Representatives’ Reports (Signed by Committee Chairperson).
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8. OH&S MEETINGS

* Project OH&S Coordination Meetings (where applicable)

* Principal Contractor’s Health & Safety Committee Members List

*  Principal Contractor's Health & Safety Committee Meetings minutes (with agenda & attendance registers)
9. INSPECTION REGISTERS

(As per site requirements)

ANNEXURE F - Legal
Appointment Register

N Desi " A int t Appointment Date On Off-
ame esignation ppointment name clause appointed | site site
Site manager Manager 16(2) 11-Jul-10 X
General Supervisor of Construction CR 6(1) 12-Jul-10 X
Foreman work
truck driver Construction vehicle operator CR21 11-Jul-10 X
Foreman Assistant to Sup. Of CR 6(2) 11-Jul-10 X
construction work

Mechanic Safety Representative OHSAct 17(1) | 12-Jul-10 X

Foreman Excavation Supervisor CR 11(1) 13-Jul-10 X
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Client Agent
Prindpal Contractor:
CEO/Assistant CEO {OHSA
16(1)/OHSA 16(1)}

|

Construction Manager: {CR
8(1)}

Constrcution Safety Temporary Works Assistant Construction Risk essor- {CR9(1) Fall Protection Planner {CR
Officer: {CR 8(5)} Designer: {CR 12(1)} Manager: {CR 8(2)} = 10(1)}
ReHealth S:asta_fety 2 Construction Construction Supervisors: Construction
preasn 1;9‘5" Supervisors: {CR 8(7) {CR 8(7) Supervisors: {CR 8(7)
— {OHSA
Date

AP POV O s s R S S RS S RS S N ST S5 es / /
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C3.8.7 PARTICULAR SPECIFICATION: PZ - EMPLOYER'S ENVIRONMENTAL MANAGEMENT SPECIFICATION
FOR ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION PROJECTS
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C3.8.7 PARTICULAR SPECIFICATION: PZ - EMPLOYER'S ENVIRONMENTAL MANAGEMENT
SPECIFICATION FOR ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION PROJECTS

Pz1 INTRODUCTION

Pz1.1 SCOPE
This specification is additional to the South African Bureau of Standards Standardised Specification for
Civil Engineering Contracts and must be read in conjunction with the said specification.
This specification covers the principles, responsibilities and requirements generally applicable to
implement effective environmental management during the execution of any construction contract. is so
doing this Specification represents minimum standards of conduct applicable to the contract with respect
to environmental management. In addition the specification references specific requirements of the
Environmental Authorisation and Environmental Management Programme (EMPr) for Phase 1 of the
project.
For more detailed requirements the Contractor is directed to the EMPr which forms part of this contract.
The requirements of the EMPr rule and supersede those of this Specification.
The aim of this specification is to ensure that construction activities are conducted in an environmentally
and socially responsible manner and that the requirements of the Environmental Authorisation and
Environmental Management Programme are kept in mind at all times.

Pz1.2 INTERPRETATIONS
This specification contains clauses that are generally applicable to the implementation of effective
environmental management on construction contracts. Interpretations of, and variations to, this
specification are set out in the project specification.

Pz1.2.1 Supporting specifications:
Reference is made to the SABS 1200 standards which are to be read in conjunction with this specification.
All aspects of these SABS requirements which are relevant to environmental management during
construction contracts will apply.

Pz1.2.2 Principles

The following principles should be considered at all times during construction phase activities:
* The Environment is considered to be composed of both biophysical and social components.

» Construction is a disruptive activity and all due consideration must be given to the environment,
particularly the social environment, during the execution of a project to minimise the impact on affected
parties.

» Minimisation of areas disturbed by construction activities will minimise many of the construction related
environmental impacts of the project and reduce rehabilitation requirements and costs.

* As minimum requirements, all relevant standards relating to international, national, provincial and local
legislation, as applicable, shall be adhered to. This includes requirements relating to waste emissions
(e.g. hazardous, airborne, liquid and solid), waste disposal practices, noise regulations, road traffic
ordinance etc.

« All effort should be made to minimise, reclaim or recycle ‘waste’ material. The disposal of waste
material is subject to strict conditions and sanctions apply to unauthorised disposal.
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DEFINITIONS

For the purpose of this specification, the definitions given in SABS 1200 shall apply.
Additional definitions which shall apply to this specification are as follows:

Environmental Control Officer: Either an Employer's staff member or an Environmental Consultant
assigned to the project on a part or full-time basis. The Environmental Control Officer will be part of the
Project staff and will advise the Employer’'s Agent on all environmental matters relating to the works, in
terms of this specification and the project specification, if applicable.

Environmental Officer: Either an Employer’s employee (e.g. Quality Assurance Inspector) or Consultant
designated to monitor the implementation and compliance with the environmental specifications and
environmental management plan on a daily basis.

Cleared surface: “surface vegetation” as referred to in SABS 1200 C 2.3 will be deemed to be any woody
or herbaceous vegetation but exclude grasses, sedges, rushes and reeds. Clearing and grubbing shall
for the purpose of this specification mean the removal of all woody and herbaceous vegetation including
stumps, but excluding grass and groundcover vegetation.

Employer's Agent: As defined in GCC2015
Interested and Affected Parties (IAP): All persons who may be affected by the project either directly or

indirectly, or who have an interest or stake in the area to be affected by the project. 1APs include
landowners, tribal or local authorities, public interest groups etc.

Liguid Waste Stream: Any reagent solutions, fuels, oils, greases, contaminated run-off, sewerage and
wash water, etc.

Open Trench: Open trench will, for the purpose of this specification, be deemed to include: clearing and
grubbing; stripping of topsoil; trenching; placing of bedding; pipe-laying; placing of selected fill; backfilling
to ground level; removing excess material; construction of cross berms to channel water (if required); and
replacement of topsoil to final finished level (refer to Figure 1: Appendix A).

Progressive Reinstatement: Reinstatement of disturbed areas to topsoil profile on an ongoing basis,
immediately after selected construction activities (e.g. backfilling of a trench) are completed. This allows
for passive rehabilitation (i.e. natural recolonisation by vegetation) to commence. See also ‘Open Trench’
and ‘Rehabilitation’.

Rehabilitation: Rehabilitation is defined as the return of a disturbed area to a state which approximates
the state (where possible) which it was before disruption. Rehabilitation for the purposes of this
specification is aimed at post-reinstatement revegetation of a disturbed area and the ensurance of a stable
land surface. Revegetation should aim to accelerate the natural succession processes so that the plant
community develops in the desired way, i.e. promote rapid vegetation establishment.

Riparian vegetation: Vegetation occurring on the banks of a river or stream (i.e. vegetation fringing a
water body). In this specification, riparian vegetation in terms of removal, storage and replacement (see
PZ3 17.1 and PZ3 17.2), is only applied to sedge, grass, ground-cover, reed, bulrush, or herbaceous
component of riparian vegetation and excludes the woody component.

Sedges: Grass-like plants growing in wetland/ marshy areas or adjacent to water.

Subsoil: Subsoil is the soil horizons between the topsoil horizon and the underlying parent rock. Subsoil
often has more clay-like material than the topsoil. Subsoil is of less value to plants, in terms of nutrient
(food) and oxygen supply, than topsoil. When subsoil is exposed it tends to erode fairly easily.

Timeous: At least 5 working days prior to an activity.

Topsoil: This is defined as the A horizon of the soil profile. Topsaoil is the upper layer of soil from which
plants obtain their nutrients for growth. It is often darker in colour, due to the organic (humic) fraction.
Topsoil is deemed for the purposes of this specification as the layer of soil from the surface to the specified
depth required for excavation (see PZ3 5.3, relevant SABS 1200 clause and project specification). Where
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PZ1.4

PZ1.5

PZ1.6
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topsoil is referred to, it is deemed to be both the soil and grass / ground cover fraction. (see ‘Cleared
Surface’)

Veld: This is defined for the purpose of this specification as unimproved natural vegetation areas (e.g.
grasslands).

Water body: Any open body of water including streams, dams, rivers, lakes, and the sea.

Wetland: A seasonally, temporally, or permanently wet area which also may exhibit a specific vegetation
community. It is often marshy in character.

Wetland Vegetation: Vegetation which is indicative of a wetland environment - for example, sedges,
rushes, reeds, hydrophilic grasses and ground-covers, but for the purposes of this specification excludes
woody species.

Xeriscaping: Landscaping with vegetation which has a low water usage. The objective is to conserve as
much water as possible, whilst still beautifying an area (i.e. conservation and aesthetics). Concept
embraces utilising indigenous as opposed to exotic plants.

ABBREVIATIONS

DWS . Department of Water & Sanitation (previously Dept of Water Affairs)

ECO : Environmental Control Officer

EMP : Environmental Management Plan (in this contract the EMPr)

EMPR . Environmental Management Programme Report (in this contract the EMPr)
EO : Environmental Officer

IAPs . Interested and Affected Parties

IEM . Integrated Environmental Management

MSDS . Material Safety Data Sheet

DRAWINGS

Drawings referred to in this specification are included in Volume 2: Drawings.
FORMS

Forms referred to in this specification are included in Part T2 or attached to this environmental
specification.

CONDITIONS OF CONTRACT
Duties and Powers of the Employer’s ISD Representative

The Employer’s ISD Officer:
* arranges information meetings for or consults with IAPs about the impending construction activities;

* may on the recommendation of the Employer's Agent and /or Environmental Officer order the
Contractor to suspend any or all works on site if the Contractor or his Subcontractor/ supplier fails to
comply with the said specifications;

* maintains a register of complaints and queries by members of the public at the site office as per
attached pro-forma. This register is forwarded to the Environmental Control Officer on a monthly basis.

C3.209



KWAJOBE CWSS_PRIMARY BULK PIPELINE

UMKHANYAKUDE DISTRICT MUNICIPALITY
CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.210

Pz1.7.2

PZ1.7.3
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PZ1.7.5

Duties and Powers of the Employer’s Agent

The Employer’s Agent is responsible for:

enforcing the environmental specification on site;

monitoring compliance with the requirements of the specification;

assessing the Contractor’s environmental performance in consultation with the Environmental Officer
from which a brief monthly statement of environmental performance is drawn up for record purposes;

documenting, in conjunction with the Contractor, the state of the site prior to construction activities
commencing. This documentation will be in the form of photographs or video record.

Duties and Powers of the Environmental Control Officer

The Environmental Control Officer:

briefs the Contractor about the requirements of the Environmental Specification and/ or
Environmental Management Plan, as applicable;

advises the Employer’s Agent about the interpretation, implementation and enforcement of the
Environmental Specification and other related environmental matters;

attends site meetings, as necessary;

monitors the Constructor's compliance with this specification and the project environmental
specification as applicable;

undertakes periodic audits of the effectiveness of the environmental specifications on the site;
communicates environmental policy issues to the Employer’s Agent;
provides technical advice relating to environmental issues to the Employer’'s Agent;

reports on the performance of the project, in terms of environmental compliance.

Duties and Powers of the Environmental Officer

The Environmental Officer:

attends site meetings;
monitors the site for compliance with the Environmental Specification and EMP;

reports on the performance of the project in terms of environmental compliance to the ECO and
Employer’s Agent as per the pro-forma attached;

liaises with the ECO on matters of policy and those requiring clarity and advice.

Extent of the Contractor’s Obligations

The Contractor is required to:

provide information on previous environmental management experience and company environmental
policy;

supply method statements for all activities requiring special attention as specified and/or requested by
the Environmental (Control) Officer and/or Employer’s Agent during the duration of the Contract;

be conversant with the requirements of this environmental specification and the project specification
as applicable;

brief his staff about the requirements of the environmental specification;

comply with requirements of the Environmental (Control) Officer in terms of this specification and the
project specification, as applicable, within the time period specified;

ensure any sub-contractors/ suppliers who are utilised within the context of the contract comply with
the environmental requirements of the Employer, in terms of the specifications. The Contractor will be
held responsible for non-compliance on their behalf;
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* bear the cost of any delays, with no extension of time granted, should he or his SubContractors/
Suppliers contravene the said specifications such that the Employer's Agent orders a suspension of
work. The suspension will be enforced until such time as the offending party(ies), procedure, or

equipment is corrected,;

* bear the costs of any damages/ compensation resulting from non-adherence to the said specifications

or written site instructions;

« comply with all applicable legislation in terms of 7.6 below;

» ensure that he informs the Employer’s Agent timeously of any foreseeable activities which will require

input from the Environmental (Control) Officer.

The Contractor will conduct all activities in a manner that minimises disturbance to directly affected
residents and the public in general, and foreseeable impacts on the environment.

Compliance with Applicable Laws

The supreme law of the land is “The Constitution of the Republic of South Africa”, which states:

“Every person shall have the right to an environment which is not detrimental to his or her health or well

being”

Laws applicable to protection of the environment in terms of Environmental Management (and relating to

construction activities) include but are not restricted to:
Animals Protection Act, Act No 71 of 1962

Atmospheric Pollution Prevention Act, No 45 of 1965
Conservation of Agricultural Resources Act, No 43 of 1983
Environmental Conservation Act, No 73 of 1989
Environmental Planning Act, Act No 88 of 1967

Fertilisers, Farm Feeds, Agricultural Remedies and Stock Remedies Act, No 36 of 1947

Forest Act, No 122 of 1984

Forest and Veld Conservation Act, Act No 13 of 1941
Hazardous Substances Act, No 15 of 1973

Lake Areas Development Act No 34 of 1975

Land Survey Act, No 9 of 1921

Minerals Act, No 50 of 1991

Mountain Catchment Act, No 63 of 1970

National Monuments Act, No 28 of 1969

National Parks Act, No 57 of 1976

National Resources Development Act, Act no 51 of 1947
National Water Act, No 36 of 1998

Occupational Health and Safety Act, No 85 of 1993
Provincial and Local Government Ordinances and Bylaws
Soil Conservation Act, Act No 76 of 1969

Water Services Act No 108 of 1997

and all regulations framed thereunder and amendments there to.

C3.211



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.212

Pz1.7.7

Pz2

Pz2.1

Compliance with the Environmental Specification
The Contractor is deemed not to have complied with the Environmental Specification if:

* within the boundaries of the site, site extensions and haul/ access roads there is evidence of
contravention of clauses;

» if environmental damage ensues due to negligence;

» the Contractor fails to comply with corrective or other instructions issued by the Employer’'s Agent
within a specified time,

» the Contractor fails to respond adequately to complaints from the public.

Application of a penalty clause will apply for incidents of non-compliance. The penalty imposed will be per
incident. Unless stated otherwise in the project specification, the penalties imposed per

incident or violation will be:

Failure to demarcate working servitudes R1000
Working outside of the demarcated servitude R2000
Failure to strip topsoil with intact vegetation R1000
Failure to stockpile topsoil correctly R500
Failure to stockpile materials in designated areas R500
Pollution of water bodies (including increased suspended solid loads) R1000
Failure to control stormwater runoff R1000
Failure to provide adequate sanitation R500
Unauthorised removal of woody vegetation R2000
Failure to erect temporary fences R500
Failure to provide adequate waste disposal facilities and services R500
Failure to reinstate disturbed areas within the specified time-frame R3000
Failure to rehabilitate disturbed areas within the specified time-frame R3000
Any other contravention of the project specific specification R400
Any other contravention of the particular (general) environmental specification R300

SITE ESTABLISHMENT AND HOUSEKEEPING

LAYOUT
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Pz2.3

Pz2.3.1

Pz2.3.2

The Contractor will take into account any of the limitations identified in the project specification with regard
to establishment of site, in particular the location of access routes, and establishment layout.

Notwithstanding the provision of a project specification, the Contractor will provide the Environmental
Control Officer with a layout design of the site indicating the position of all of the following, as applicable:
offices, ablution facilities, storage areas, workshops, laboratories, batching plant, particulate matter
stockpile area (i.e. soil/ granular chemicals/ cement fines etc), waste disposal facilities, hazardous
substances storage area, access routes, etc. This layout plan is to be submitted prior to site establishment
for acceptance. Any changes to this plan require review by the Employer’s Agent in conjunction with the
ECO.

The Contractor will take into account prevailing wind directions when designing the site layout to minimise
impacts due to dust, unpleasant odours etc.

The Contractor will take into account the positions of residences when designing the site layout in order to
minimise noise impacts on the residents.

Site security lighting is to be positioned such that the direct beam is focused away from residential
properties and does not pose a nuisance or danger to road users.

No site establishment will be allowed within 100 m of a water body or drainage channel or on a flood plain
unless approved by the Environmental (Control) Officer or specified in the project specification.
SITE CLEARANCE

No trees or shrubs may be removed without the prior permission of the Environmental Officer, unless in
keeping with the final site reinstatement and rehabilitation plan.

Topsoil is to be stripped from all areas where permanent or temporary structures and access roads are to
be constructed. Topsoil conservation is to be in terms of clause PZ3 5.3 of this document.

SERVICES

Sanitation

Portable chemical toilets are to be utilised at site unless a connection to sewer is possible or a proper
septic tank system is installed. In the case of the septic tank, the installation will require the relevant
approvals from the local authority and will require removal upon completion of the contract, unless
otherwise directed.

Sanitation facilities will be located within 100 m from any point of work, but not closer than 50 m to a water
body.

Solid Waste Facilities

Facilities for solid waste collection are to be provided. These are to be at least a 200 | drum and clearly
identified as the point for waste disposal.

Waste is to be separated into paper, glass and metal with separate collection points for each. The
Contractor will ensure that the appropriate recycling contractors receive this waste.

The Contractor is to institute a daily litter collection programme. The collected waste is to be disposed of
regularly and proportionately to its generation at a site designated for waste disposal.

No burning will be permitted on any site unless by approved incineration methods and in a low risk fire
area. In the case of incineration, ash is to be co-disposed with spoil in a designated spoil dump.

No burying of waste will be allowed on any site.
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Pz2.4

Pz2.4.1

Cooking and Heating Facilities
No open fires will be allowed anywhere on site.

Contained fires (i.e. in a fire drum) will be allowed for heating and cooking only in designated areas, in other
cases cooking is restricted to gas or electrical equipment.

FUELS, HAZARDOUS SUBSTANCES AND OTHER LIQUID POLLUTANTS

Storage and handling

All potentially hazardous raw and waste materials are to be handled by trained staff and stored on site in
accordance with manufacturer’s instructions and relevant legal requirements. Hazardous waste shall only
be disposed of at an appropriately licenced and registered solid waste disposal facility. The product MSDS
is to be lodged with the Employer’s Agent.

Storage and handling areas for fuels, lubricants, chemicals and other hazardous substances are to be
paved with concrete to prevent accidental contamination of the soil. Alternatively, an impermeable liner
may be placed beneath above-ground storage tanks. The integrity of the liner is to remain intact for the
duration of the contract, until removal.

Open storage vessels, for example shutter lubricant drums, are to be stored under cover to prevent
‘splash’ contamination.

All storage areas are to be bunded (with at least sandbags) and have a peripheral collection drain, with olil
interceptors (if required).

The bunded area is to be sufficiently large to contain a spillage equivalent to the volume of one container
of the substances stored.

All products to be dispensed from 200 litre drums will be done so with appropriate equipment, and not
dispensed by tipping of the drum.

Daily checks are to be conducted on the dispensing mechanism of above-ground storage tanks to ensure
the timeous identification of faults.

Collection containers (e.g. drip trays) are to be placed under all dispensing mechanisms of hydrocarbon
or hazardous liquid substances to ensure contamination from leaks and dispensing is contained.

The dispensing mechanism of diesel and petrol storage tanks is to be stored in a container when not in use.
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Pz2.5

PZ3

PZ3.1

Pz3.1.1

Control of pollutants

A drainage diversion system is to be installed to divert runoff from areas of potential pollution, e.g. batching
area, vehicle maintenance area, workshops, chemical and fuel stores, etc if applicable.

Contaminated runoff and waste water is to be directed into a collection system (e.g. sump, attenuation
dam, PVC porta-ponds etc.) for treatment or collection and disposal. The final collection point (e.g. sump)
is to be PVC lined.

Collected contaminated runoff/ wastewater is to be pumped out of the final collection point and disposed of
at an appropriate landfill site. Sump liners are to be treated in the same manner.

The treated waste water, effluent and contaminated runoff may require analysis prior to discharge as
detailed in the project specification or instructed by the Environmental Officer.

Details regarding proposed methods for treatment of pollutants are to be submitted to the Environmental
(Control) Officer for acceptance upon award of the Contract.

Any spillages, irrespective of their size, are to be contained and cleaned up immediately. The Pollution
Control section may provide technical assistance for cleanup, if required. No spills may be hosed down
into a stormwater drain or sewer.

Use of specialised cleanup techniques and/ or products may be required depending on the spill.
This will be instructed by the Environmental Control Officer. These will be to the Contractor’s cost.

GENERAL

Site staff are not permitted to use any open water body or other natural water source (e.g. springs) for
purposes of bathing, or the washing of clothes, machinery or vehicles. Nor draw water from a spring
without the permission of the community utilising that spring.

CONSTRUCTION
CONSTRUCTION METHODS AND PROGRAMME
Construction Method

The Contractor will provide method statements for construction activities (14 working days prior to the
activity commencing) relating to the following environments and those listed in the project environmental
specification, unless methods have been prescribed in this or the project environmental specification:

* rivers, streams, or any other open water body;
* wetlands;

» access roads (see PZ3.13 below);
* steep slopes (i.e. steeper than 1:4) or less if friable material is present;

* indigenous bush/ forest;

* close proximity (i.e. 50 m or less) to a residential dwelling;

» drilling and/or blasting of rock.

If a construction method employed by the Contractor is not environmentally acceptable to the Employer,

the Contractor may be instructed to cease the utilisation of that method in favour of a more environmentally
acceptable one, proposed either by himself or the Employer.
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Pz3.2

PZ3.3

PZ3.5

Construction Programme

The Contractor will programme construction so as to minimise the impact on the environment and provide
this programme to the Environmental Control Officer for perusal and acceptance at the onset of the
contract period. The Environmental Control Officer is to made aware of any amendments to the
construction programme or alterations to the scope of work in order that their impacts on the environment
can be assessed.

The Contractor shall ensure that all affected landowners/ authorities are advised of the proposed
programme at the beginning of the contract period.

AREAS OCCUPIED / DEMARCATION OF SITE

Routes for temporary access and haul roads are to be located within the approved demarcated areas and
vehicle movement is to be confined to these roads. Movement of vehicles outside the designated working
areas is not permitted without authorisation from the Employer’s Agent.

All construction activities are restricted to working areas designated on the drawings and/or demarcated
and approved by the Employer’s Agent. Materials including spoil are stockpiled at designated areas.

Any areas disturbed outside of the demarcated areas or without permission of the Environmental (Control)
Officer or Employer's Agent will be subject to reinstatement and rehabilitation (as per PZ4 below) to the
Contractor’s cost.

For the pipeline construction, unless otherwise indicated in the project specification or drawings, a general
maximum working servitude width of 20 m will apply for machine excavation for the DN600 pipelines and
a maximum working servitude width of 10 m will apply for machine excavation for the DN200 pipelines. A
maximum width of 6 m will apply for manual excavation. These maximum working servitude widths may
vary depending on the sensitivity of the environment, as detailed in the project specification.

In sensitive biophysical environments, for example wetlands, indigenous forest / bush, pristine natural
grasslands, and sensitive social environments, as defined in the project specification or by the
Environmental Control Officer, the working servitude is reduced as indicated in the project specification.

The working servitude shall contain all construction related activities, including, stockpiling of materials,
placing of toilets, vehicle movement areas, etc.

Demarcation of linear projects shall be clearly marked, on either side of the linear feature, in all areas
where works are occurring. Progressive movement of fencing is required as linear projects progress.

In the case of a fenced site, the boundary fences will be denoted as the outermost limit of the site, but
internal areas may be demarcated with stakes as above. The site boundaries of non-fenced, but
‘contained’ projects are to be delineated using stakes or temporary fencing, depending on the hazard
which that site poses.

SUPPLY OF WORKS FACILITIES

No water may be abstracted from water bodies for the purposes of construction, without approval of the
Employer’'s Agent in consultation with the Environmental Control Officer.

SITE CLEARANCE
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Pz3.5.2

PZ3.5.3

Clearance
Spoil sites will require clearing in addition to those areas in terms of SABS 1200 C 5.1.

The site shall only be cleared immediately prior to construction activities commencing i.e. at the last
practicable stage.

No trees or indigenous shrubs may be removed without the prior permission of the Environmental (Control)
Officer, unless in keeping with the final site reinstatement and rehabilitation plan.

Disposal of materials

Material obtained from clearing operations shall be disposed of at appropriate municipal disposal facilities.
They are not to be disposed of as per Paragraph 1 of Sub-clause 3.1 of SABS 1200 C.

Wood obtained from clearing and grubbing operation remains the property of the landowner/ community
and must be stacked at sites designated by relevant person. The Contractor will be required to remove
and dispose of any wood from site at a designated site for vegetation disposal, should the landowner/
community not require it.

All tree trunks and branches of diameter greater than 50 mm are to be cut into lengths not exceeding 2400
mm.

Brush wood (i.e. < 50 mm diameter) is to be disposed of, or utilised as specified in the project specification
or upon instruction of the Employer’'s Agent.

Conservation of topsoail
The Contractor is required to strip topsoil (as defined in this specification) together with grass, groundcover
and sedges from all areas where permanent or temporary structures are located, construction related

activities occur, and access roads are to be constructed, etc. The depth to which topsoil will be stripped
shall be 200 mm unless stated otherwise in the project specification.

Topsoil is to be handled twice only - once to strip and stockpile, and secondly to replace, level, shape and
scarify.

Topsoil is to be replaced along the contour.

Topsoil is to be replaced by direct return (i.e. replaced immediately on the area where construction is
complete), rather than stockpiling it for extended periods. This is feasible for progressive construction
(e.g. pipelines), but not necessarily so for reservoirs, site establishments, dams, etc.

Topsoil stockpiles are not to exceed 2 m in height.

Topsoil stockpiles are to be maintained in a weed free condition (i.e. no ‘broad-leafed’ plants regarded as
weeds in terms of the Conservation of Agricultural Resources Act No 43 of 1989, or those plants regarded
as a ‘general nuisance in the area’ are to be growing on the stockpiles). The Environmental Control Officer
will provide guidance as to which plants are weeds and require removal.

The stockpiles are not to be contaminated with sub-soil, or any other waste material.

Topsoil may not be compacted in any way, nor may any object be placed or stockpiled on it.

Topsoil may not be compacted in any way, nor may any object be placed or stockpiled on it.

Topsoil which is to be stockpiled for periods exceeding 4 months is to be vegetated. In summer a mixture
of Eragrotis tef (Teff) and Eragrostis curvula (Weeping Lovegrass) (ratio 1:2) is to be applied at an
application rate of 6 kg/ha, unless otherwise instructed in the project specification.
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In winter, a mixture of Lolium multiflorum (Annual/ltalian Rye grass) and Eragrostis curvula (Weeping
Lovegrass) (ratio 1:1) is to applied at an application rate of 6kg/ha (see PZ4 5.3 for sowing times), unless
otherwise instructed in the project specification. Fertiliser is to be applied as per PZ4 5.2.

Cutting of trees

Any tree branches which require removal are to be properly pruned and sealant applied to the cut surface,
if required.

The Contractor's attention is drawn to Sub-clause 5.2.3.3 of SABS 1200 C with respect to work in
indigenous forests.

Any indigenous trees or bush which require removal in terms of the project, and which have not been
identified in the project specification or EMP, are to be timeously indicated to the Environmental Officer
prior to work affecting them.

Landscape Preservation and Conservation of Flora

Notwithstanding Clause 5.7 of SABS 1200 C, the Contractor will be required to transplant designated
plants to alternative locations as specified in the project specification or identified by the Environmental
Control Officer, upon the instruction of the Employer’s Agent.

Transplanting shall be undertaken by employing the following method:

Removal

* Mark the orientation of the tree/shrub (for example, the north-facing side of the trunk indicated by a
small arrow made with indelible ink) trunk. Do not scratch a mark on the surface of the trunk;

* Delineate a circle from the trunk with a radius equivalent to the drip-line of the tree, or as indicated by
the Environmental Control Officer on site;

* Excavate the tree with an intact rootball.

Replanting

* Ahole 500 mm larger in diameter than the anticipated rootball must be prepared in advance of the tree
removal in order that the tree can be replanted immediately;

* The tree must be positioned as per its original orientation;

* A planting method known as ‘puddling’ must be employed. This method involves the addition of soil
and water simultaneously to expels air from the planting hole. Place the tree in its new hole, making
sure the top surface of the rootball is level with the ground level. Place a hose pipe in the hole and
leave it running whilst extra soil is added around the rootball;

» ‘Compact the tree in the hole and attach tree stays for stabilisation.

Compensatory planting of species may be required should transplantation not be feasible, as indicated in
the project specification or upon instruction of the Employer’'s Agent.

EARTHWORKS
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PSZ3.6.1

PZ3.6.2

PZ3.8

Pz3.8

Pz3.8.1

Pz3.8.2

PZ3.9

PZ3.9.1

Backfill material

With reference to SABS 1200 DB sub-clause 3.5, no material stripped or excavated which is classed, in
terms of this specification, as topsoil, may be used as backfill in any excavation.

Excavation and backfilling

During excavation ‘conservation of topsoil’, as specified in PZ3 5.3 above will apply.

Excavated material is to be stockpiled along a pipeline trench within the working servitude, unless otherwise
authorised.

Surplus excavated soft, intermediate and hard rock material shall not be disposed of along the pipeline

trench as indicated in SABS 1200 DB sub-clause 5.6.3 and 5.6.4, but shall be removed to a spoil site (see
PZ3.15 below) designated during the project if applicable, or agreed by the Employer's Agent in

conjunction with the Environmental Control Officer.

In certain cases, for example to help stabilise the disturbed area or to reinstate the natural aesthetics of
an area, excess excavated intermediate and hard material may be disposed of in a designated manner
along a pipeline trench, as indicated by the Environmental Control Officer, or in the project specification.
In this case, rock material shall not exceed 250 mm in maximum dimension (see PZ4 2.1).

In terms of SABS 1200 DB 5.6.5 and SABS 1200 LB 3.4.2, deficiency of backfill material shall not be made

up by excavation within the free haul distance of 0.5 km of site, without the prior approval of the Employer’s
Agent of the source of the material. Where backfill material is deficient, it should ideally be made up by
importation from an approved borrow pit (i.e. one which operates within the ambient of an EMPR.) (See

also PZ3 14 below).

The Contractor will backfill in accordance with the requirements of progressive reinstatement.

The maximum length of open trench shall be specified in the project specification.

Not used
PLANT
Silencing of plant

With reference to SABS 1200 A amend: “built up areas”: to read as “all areas within audible distance of
residents (albeit urban, peri-urban or rural areas).”

Appropriate directional and intensity settings are to be maintained on all hooters and sirens.
Silencer units on equipment and vehicles are to be maintained in good working order.
Construction activities are to be confined to normal working hours as defined in the specification.
Appropriate use of plant

The Contractor will at all times use plant which is appropriate to the task in order to minimise the extent of
damage to the environment.

DEALING WITH WATER ON WORKS
Disinfection of Potable Water Infrastructure

Disinfection water is to be neutralised before release of this water to the environment.
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PZ3.9.2

PZ3.10

PZ3.11

Discharge of water from site

Any water which is discharged from site is to comply with the relevant Water Quality Guidelines
implemented by DWA.

Water discharged to the stormwater / sewer system may only be done so with the permission of the relevant
local authority.

CONTROL OF EROSION

Surface erosion protection measures will be required to prevent erosion where slopes are steeper than 1:8
on all soil types.

Erosion protection measures required may include all or some of the below, as specified in the project
specification or upon instruction of the Employer’s Agent in conjunction with the Environmental (Control)
Officer:

* use of groundcover or grass

» construction of cut off berms (earth and/or rockpack) - these are to be angled across the contour and
normally would approximate an angle of 300 from the bisector of the contour.

» placing of brush wood on bare surface;
* pegging of wattle trunks or branches along the contour;
* hard landscaping, e.g. use of Loffelstein walls, ground anchors, gabions etc.

Scour chambers are to be fitted with energy dissipaters, or the jet of water directed onto a protected (i.e.
grouted stone pitching/ rock pack/ reno mattress) area to dissipate water velocity and to control and
prevent erosion.

Storm water drainage measures might be required on site to control runoff and prevent erosion.

CONTROL OF POLLUTION

No waste in a solid, liquid or gaseous state shall be emitted from or spilled on the site without the approval
of the Employer’s Agent.

No mixed concrete shall be deposited directly onto the ground prior to placing. A board or other suitable
platform is to be provided onto which the mixed concrete can be deposited whilst it awaits placing.

Excess concrete from mixing shall be deposited in a designated area awaiting removal to an approved
landfill site.

The Contractor will contain wash water from cement mixing operations, by directing the water into a sump
for collection. The material contained in the sump will be removed to an appropriate landfill site.

No concrete rubble shall be present at the site.

Liquid wastes will not be disposed of to storm water drains. They may be disposed of to sewer only if
permitted by (local council) legislation.

In the event of pollution of a water body (including sediment loading), the Contractor will provide alternative
water supply to users of that water body until the quality of the water body is restored to its previous
unpolluted state. For the sake of this clause, pollution is deemed to be a state which is substandard to the
normal quality of the water body, but is hot necessarily in contravention of the South African Water Quality
guideline standards for a prescribed activity.

Any ancillary damages resulting from pollution of a water body will be repaired / remediated at the
Contractor’s cost.

Where, due to construction requirements, pollution of a water body may potentially occur, the Contractor
is to ensure adequate measures (e.g. attenuation/ settlement dams / oil absorbent products) are in place
to prevent pollution. A method statement is to be provided to this effect (see PZ3 1).
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PZ3.12

PZ3.13

PZ3.13.1

PZ3.13.2

PZ3.13.3

CONTROL OF FIRE

The Contractor will ensure he has the necessary fire fighting equipment on site in terms of SABS 1200.
This will include at least rubber beaters when working in ‘veld’ areas, and at least one fire extinguisher of
the appropriate type when welding activities are undertaken, irrespective of the site.

USE AND MAINTENANCE OF ACCESS FACILITIES
Responsibility

The Employer’s Agent [not the Contractor (SABS 1200 AD 5.3.1)] will be responsible for obtaining
permission for temporary and permanent rights of way over all private property affected by project
activities.

The Contractor shall be responsible to keep a photographic record of all access facilities and that these
are reinstated to a state not worse than upon commencement of the project and to the satisfaction of the
landowner (not withstanding that the project’s objective is not to upgrade landowners’ access roads).

Fencing

Temporary fencing is to consist of 1.2 m bonnox fencing, or similar, suitably tensioned and supported on
1.8 m fencing standards at 3 m intervals, with all necessary straining posts and stays.

All temporary fencing as indicated by the Employer’s Agent is removed on completion of the contract.

New Access Roads

Any construction roads created for execution of the project are to be designed to incorporate adequate
drainage and water attenuation structures.

Any access roads which incorporate ‘cut and fill' aspects and/or which are to be surfaced during
construction are to be authorised by the Environmental Control Officer. Prior to construction of the road,
the Contractor will be required to provide a sketch plan of the road layout (referenced to local topographic,
natural and man-made structures). Slope steepness, road width, drainage structures and their frequency
will need to be documented and accompany the sketch layout.

Construction access roads may not be wider than that necessary (maximum width 4 m) for movement of
vehicles in one direction only. Should two way traffic be required, points people are to control vehicle
movement on the ‘single lane’ road or passing bays are to be used where specified in the project
specification or as identified by the Employer’'s Agent in conjunction with the Environmental Control Officer,
unless otherwise stated in the project specification.

The cut and fill slopes of permanent roads will require grassing, as specified in the project specification or
by the Environmental Control Officer, to increase stability and reduce aesthetic impacts. Hard landscaping
may be required as per the project specification.

Temporary construction roads will require rehabilitation on completion of construction activities for which
they were required. These roads will require rehabilitation as per PZ4 4 or as specified in the project
specification. In the case of access ‘tracks’, only ripping to loosen compaction will be required unless
otherwise stated by the Environmental Control Officer or project specification.

Access roads created by the project may only remain unrehabilitated on written request of the landowner,
with his acceptance of the state of the road and a clause that the landowner accepts all responsibility for
the road and its state.

C3.221



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.222

PZ3.13.4

PZz3.14

Maintenance of Existing Access Roads

The Contractor will record, photographically, the state of existing roads which are to be used for access,
prior to plant utilising these roads.

During the contract period, the Contractor will ensure that all existing water attenuation and drainage
structures are maintained in a state in which they can optimally perform their function.

Upon completion of the construction period, the Contractor will ensure that the access roads are returned
to a state not worse than prior to construction commencing.

BORROW PITS

Where the Contractor is required to import material this shall be from commercial sources or borrow areas
specified in the project specification.

The Contractor may source material from alternative borrow pits provided: the site location; method of
winning material and reinstatement and rehabilitation are environmentally acceptable and approved by
the Environmental Control Officer.

In this regard, the Contractor shall give the Environmental Control Officer in writing, 30 days prior to
opening up alternative borrow pits the following information for acceptance:

* quantities of borrow material required;

* method statement for excavation of material including depth and extent of excavation;

» anticipated ‘active life’ of the borrow area;

» proposal for reinstatement and rehabilitation of borrow area, including final profile;

* written approval from the landowner/ relevant authority that material may be removed from their land
subject to their stated conditions, requirements, and royalties, and if the proposal is acceptable to the
Environmental Control Officer.

Development and rehabilitation of borrow pit areas are likely to include the following activities (but these
must not be regarded as exhaustive):

» Stripping and stockpiling of topsoil as per PZ3 5.3 of this specification;

* Removal (to nominal depth of 500 mm) and stockpiling of sub-soil;

* Infill of borrow pit with spoil material;

« Contouring of borrow pit to approximate natural topography and/ or reduce erosion impacts on the site;
* Placement of excavated subsoil over spoil material;

* Placement of stripped topsoil on subsoil;

» Grassing of topsoil in terms of clause PZ4 4 of this specification.

The Contractor is to familiarise himself with the requirements of the Minerals Act No 50 of 1991 in terms
of borrow pit development, and the requirements of the EMPR, as applicable.
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PZ3.15

PZ3.16

PZ3.16.1

PZ3.16.2

SPOIL SITES

Where the Contractor is required to spoil material, spoil sites must be identified which are environmentally
acceptable and approved by the ECO, unless spoil site areas have been identified in the project
specification, in which case these will be the designated spoil sites.

If no spoil sites have been previously identified together with reinstatement and rehabilitation criteria, the
Contractor is to provide the following information to the ECO at least 30 days prior to requiring sites to
spoil material:

» the location, description of and access to alternative sites identified in order that they may be
assessed;

» the quantity of material to be spoiled;

* the type of material to be spoiled (i.e. blast rock/ excavated rock/ soft shale/ subsoil etc.);
* the proposed method of spoiling;

» the proposed reinstatement and rehabilitation plan including final profile;

* written approval from the landowner/ relevant authority that material may be spoilt on land subject to
their stated conditions and requirements and if the proposal is acceptable to the ECO.

Development and rehabilitation of spoil areas are likely to include the following activities (but these must

not be regarded as exhaustive):

» Stripping and stockpiling of topsoil as per PZ3 5.3 of this specification;

* Removal (to nominal depth of 500 mm) and stockpiling of sub-soil;

* Placement of spoil material,

» Contouring of spoil site to approximate natural topography and/ or reduce erosion impacts on the site;

* Placement of excavated subsoil over spoil material;
* Placement of stripped topsoil on subsoil;

Grassing of topsaoil in terms of clause PZ4 4 of this specification.

NUISANCE

Dust

At all times the Contractor shall control dust on the site, access roads, borrow pits and spoil dumps with
water, chemical soil stabilisers or temporary surfacing as specified in the project specification or upon
instruction of the Employer’'s Agent.

Dust control shall be sufficient so as not to have significant impacts in terms of the biophysical and social
environments. These impacts include visual pollution, decreased safety due to reduced visibility, health

aspects, and ecological impacts due to dust particle accumulation.

On gravel or earth roads, vehicle speeds may not exceed 30 km per hour.

Noise

The operational layout of the construction site is to be designed to control and reduce noise from source
(see clause PZ2 1).

Machinery and vehicle silencer units are to be maintained in good working order. Offending machinery
and /or vehicles will be banned from use on site until they have been repaired.

Construction activities generating output levels of 85 dB(A) or more (excessively noisy), in residential
areas, are to be confined to working hours (08h00 - 17h00) Friday s to Fridays only.

‘Normal’ or ‘noisy’ working hours may only be extended with the prior written approval of the Employer’s
Agent, who shall have been notified, at least 7 days in advance, of the impending work requiring extension.
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PZ3.16.3

PZ3.16.4

PZ3.16.5

PZ3.17

PZ3.17.1

The Employer's Agent and the ISD Office will ensure that the neighbours are timeously forewarned of
imminent noisy activities.

Should community complaints be received with regard to noise generation, the Contractor will, at the
discretion of the Employer's Agent and Environmental Control Officer, provide an independent and

registered noise monitor to undertake a survey of noise output levels from site, and implement measures
to reduce noise to legislated levels.

Visual

All site establishment components, as well as equipment, will be positioned to limit visual intrusion to
neighbours (see clause PZ2 1 above).

The type and colour of roofing and cladding materials are to be selected to reduce reflection.
Security lighting (both temporary and permanent) and lighting required for specific works activities must be
placed such that it is not a nuisance to residents and the general public.

Interference with neighbours and public

No construction staff may approach site neighbours, for whatever reason, without the knowledge and
permission of the Employer’s Agent.

Complaints from neighbours and public with regard to interference from contract staff will be regarded in a
serious light, and the offender(s) may be subject to disciplinary action.

Disruption of Services

Disruption of services, e.g. road access, water and electricity, must be kept to a minimum at all times.
Where service disruption is unavoidable, the Contractor is to advise the Employer’'s Agent (at least 7 days
in advance), who in turn will timeously warn the affected parties.

SPECIAL ENVIRONMENTS

Wetlands

Pipeline trenches which traverse wetlands shall be constructed as specified in the project specification.
The Contractor will submit a method statement for work in wetland areas as per PZ3.1.1

Construction may not permanently alter the surface or subsurface flow of water through the wetland.

The Contractor shall submit a method statement for review at least 14 days prior to commencing
construction in a wetland.

The Contractor will remove all wetland vegetation with their root ball intact. This vegetation is to be kept
moist at all times. It is to be placed in the shade and covered with moistened hessian cloth until replanting,
which is to be undertaken immediately surface reinstatement is complete.

No construction materials may be stockpiled in any wetland areas.

The pre-construction profile of the wetland shall be returned to one similar as before construction, with no
created “ridge or channel” features present.
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PZ3.17.2

Pz4

River/ stream courses

The Contractor shall submit a method statement for review 14 days prior to commencing construction. The
method statement should highlight (but not be confined to) the following issues:

* detailed plan of crossing including pipe protection works;

* how water flow will be diverted during construction (if applicable);

* containment of contaminated runoff and waste water;

* width of working servitude (if not already detailed in project specification);

« final expected profile of river/ stream banks;

* reinstatement and rehabilitation of river/ stream banks.

The Contractor will remove herbaceous riparian vegetation as indicated in the project specification or by

the Environmental Control Officer, with their root ball intact. This vegetation is to be kept moist by means
of placing it in the shade, covered with moistened hessian cloth until it is replanted.

The Contractor shall not modify the banks or bed of a water course unless as specified in the project
specification.

Rocks for use in gabion baskets/reno mattresses may not be obtained from a water course.
The Contractor will not pollute any water body as a result of construction activities (see also PZ3.11).

The Contractor shall not cause any physical damage to any aspects of a water course, other than those
necessary to complete the works as specified and in accordance with the accepted method statement

Where a stream or river crossing requires the diversion of water, a method statement is to be provided to
the Environmental Control Officer in this regard for review.

REINSTATEMENT AND REHABILITATION

Scope: Generally reinstatement shall be carried out by a specialist environmental rehabilitation firm as a
sub-contract to the Main Contract. This section is provided for illustrative purposes to enable the
Contractor to anticipate, and work in conjunction with, the reinstatement efforts.

The actions and approach of the Contractor are of crucial importance in the success of the reinstatement
and rehabilitation, with the objective to ensure that the condition of the areas disturbed by the project are
returned to a state that approximates what they were before the project or better, within reason.

Any rehabilitation plan submitted in this regard will supersede this section PZ4 once approved by the
Employer.

The concept of progressive reinstatement is fundamental to cost effective (both financial and
environmental) rehabilitation of a site. This concept must be followed at all times. Where landscaping is
utilised, the concept is to utilise and restore indigenous plants to the site, in terms of the concept of
xeriscaping.

Reinstatement will be required for all areas disturbed by the project. For pipeline projects, this will include
the full working servitude, not just the top of actual excavation as per SABS 1200 DB (subclause 5.9.1.1).

The Contractor will reinstate and rehabilitate all disturbed areas outside of the demarcated working area
(as defined in terms of clause PZ3 2 or the project specification) at his own cost and to the satisfaction of
the Environmental Control Officer and Employer’s Agent.
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Pz4.1

Pz4.2

Pz4.2.1

Pz4.2.2

Pz4.3

HOUSEKEEPING

All areas are to be cleared of rubble associated with construction. This includes the removal of surplus
materials, excavation and disposal of consolidated waste concrete and concrete wash water, litter, etc.

All soil contaminated by hydrocarbons, for example from leaking machines, refuelling spills etc., is to be
excavated to the depth of contaminant penetration, placed in 200 litre drums and removed to an
appropriate landfill site.

FINISHING
Final Grading

Final levels of all disturbed areas are, where feasible in terms of the project requirement, to be consistent
with the natural topography of the area.

In certain instances, it will be acceptable to reinstate rock onto a works area (e.g. pipeline servitude),
provided that that rock does not exceed 250 mm in maximum dimension and is placed in a manner
consistent with the natural surrounds as indicated by the Environmental Control Officer and Employer’'s
Agent.

All drainage lines affected by construction are to be reinstated to approximate their original profile. Where
this is not feasible due to technical constraints, the profile is to be agreed upon by the Environmental
Control Officer and Employer’s Agent.

All compacted (disturbed) areas (including stockpile areas) are to be ripped (along contour) to a depth of
150 mm prior to the replacement of topsoil.

Topsoiling
Topsoil is to be replaced to a minimum depth of 100 mm or as otherwise stipulated in the specification.

Topsoil is not to be compacted, but once replaced is to be scarified (to a depth of 50mm) consistent with
the natural contour.

If insufficient topsoil is available, subsoil or similar material may be used that may be a suitable substrate
after addition of soil improving substances e.g. compost, pH rectifiers (lime or gypsum) etc. Soil testing
may be required at an approved facility.

REINSTATEMENT OF WATER COURSES AND WETLAND AREAS

The Contractor will ensure that water course banks are returned to their original profile unless the project
specification states otherwise.

The surface reinstatement of wetland areas is to ensure that no depressions remain which could act as
channels for preferential water flow thereby affecting the hydrological regime of the wetland.

The Contractor will preserve all riparian and wetland vegetation for use in rehabilitation of those
environments. This vegetation is to be kept moist at all times. It is to be placed in the shade and covered
with moistened hessian cloth until replanting, which is to be undertaken immediately surface reinstatement
is complete.

Plants are to be, as nearly as possible, replanted in areas from which they were removed.
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Pz4.4

Pz4.5

Pz4.5.1

VEGETATION RE-ESTABLISHMENT

The Contractor will ensure that all areas disturbed by contract activities are revegetated to the specified
standard.

This standard is deemed to be an 85 % cover with no areas in excess of 0.04 m? / m? remaining
unvegetated.

Revegetation shall match the vegetation type which previously existed (e.g. kikuyu pastures are to be
returned to kikuyu pasture; ‘veld’ grass to ‘veld’ grass, etc.), unless stated otherwise in the project
specification.

Prior to re-grassing, and if required:

* the area is to be scarified or ripped (along contour) to a depth of 50 mm to loosen compaction.
* weeds present on site are to be removed.

Re-grassing, where required, will be either by means of seeding, instant turf (sods), sprigs or plugs as
specified in the project specification or as specified by the ECO.

Where sprigs or plugs are utilised, they are to be planted at 200 mm centres. The fertiliser shall be applied
as per PZ4 5.2. During summer, 25mm of irrigation shall be applied each week until reasonable (60%)
ground cover has been obtained. During winter 15mm of irrigation shall be applied each week until
reasonable (60%) ground cover has been obtained. The amount of irrigation to be applied will make up
the difference between rainfall recorded on site and minimum requirement.

Where instant turf is utilised, it shall be laid as specified in the project specification. The fertiliser shall be
applied as per PZ4 5.2. During summer, 25mm of irrigation shall be applied each week until all the turf is
visibly growing. During winter 15mm of irrigation shall be applied each week until all the turf is visibly
growing. The amount of irrigation to be applied will make up the difference between rainfall recorded on
site and minimum requirement.

Grassing shall be undertaken by a specialist grassing Sub-contractor, unless permission is granted
otherwise by the Employer’'s Agent upon receipt of a written motivation from the Contractor.

The Contractor shall state in writing when the regrassing operation will commence and its expected
duration (dates).

Grassing in ‘veld’ areas is to be undertaken as per PZ4 5 below. Cynodon dactylon species may be
excluded or substituted from this mixture at the discretion of the Environmental Control Officer, or as
specified in the project specification. The seed bulk may be made up with the Eragrostis tef.

“VELD GRASS” GRASSING SPECIFICATION

The area to be grassed should be estimated and converted to hectares,
e.g. 100m X 100m = 10 000m? = 1ha. All fertilizer and seeding rates used in this specification are with
respect to hectares.

Regional areas

For re-grassing three distinctive areas exist. These are defined as:
« the Coastal area (a narrow band running from the coast to 15km inland of the coast)

» the Coastal hinterland (a broad band (J50km wide), generally defined as westwards of the coastal
belt, and below 800m a.s.l.)
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PZ4.5.2

PZ4.5.3

PZ4.5.4

Pz4.5.5

Pz4.5.5.1

Fertiliser
Standard 2:3:2 (N:P:K) fertiliser shall be used on all sites.
The rate of application will be:

* 200 kg/ha in the Coastal Hinterland areas, and
e 300 kg/ha in the Coastal areas.

Planting times
Summer (includes Spring) is considered to be between the 1 September and 28 (29) February.
Winter (includes Autumn) is considered to be between 1 March and 31 August.

Re-grassing will be undertaken (as far as possible) in summer as germination and establishment of
grasses is most effective, assuming reasonable spring rains.

Vegetation re-establishment is likely in many cases to be held off until this suitable growing season.

Hydroseeding with a winter mix will only be specified where regrassing is urgently required and cannot wait
until the summer season. In this case irrigation will be required as per PZ4 5.4 below.

Establishment and maintenance

During summer, 25mm of irrigation shall be applied each week until reasonable (60%) ground cover has
been obtained.

During winter (where annual rye grass is specified) 15mm of irrigation shall be applied each week until
reasonable (60%) ground cover has been obtained.

If rapid establishment is required, additional watering may be necessary as specified in the project
specification

The amount of irrigation to be applied will make up the difference between rainfall recorded on site and the
minimum requirement.

Grass Seed Selection and Application Rates

The specific seed selection and application rates for each of the defined areas are covered separately, as
follows.

Coastal area

Summer mix (1 September - 28 February)

Grass species

Common name

General application rate (kg/ha)

Eragrostis tef

Teff

5

Eragrostis curvula Weeping lovegrass 10
Chloris gayana Rhodes grass 10
Digitaria eriantha Smuts’ fingergrass 5

Total 30

Winter mix (1 March - 31 August)

Grass species

Common name

General application rate (kg/ha)

Lolium multiflorum
cultivar - Midmar

Annual/ltalian rye grass

10

Eragrostis curvula Weeping lovegrass 10
Chloris gayana Rhodes grass 5
Total 25

C3.228



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.229

Pz4.5.5.2 Coastal hinterland.

Summer mix (1 September - 28 February)

Grass species Common name General application rate (kg/ha)
Eragrostis tef Teff 5

Eragrostis curvula Weeping lovegrass 10

Chloris gayana Rhodes grass 10

Cenchrus ciliarus Blue buffalo grass 2

Cynodon dactylon Couch/Kweek/Star grass 10

Total 37

Winter mix (1 March - 31 August)

PZ4.5.6

PZ4.5.6.1

PZ4.5.6.2

Pz4.5.7

Grass species Common name General application rate
(kg/ha)

Lolium multiflorum | Annual/ltalian rye grass 10

cultivar - Midmar

Eragrostis curvula Weeping lovegrass 10

Chloris gayana Rhodes grass 5

Cenchrus ciliarus Blue buffalo grass 2

Cynodon dactylon Couch/Kweek/Star grass 3

Total 30

Seeding methods

Two methods are recommended, namely hydroseeding and hand-broadcasting. The
required method shall be as specified in the project specification.

All seed supplied should be labelled in accordance with the Government Seed Act No. 20 of
1961 and the Contractor shall be required to produce such certification, if requested by the
Employer’'s Agent.

Hydroseeding

The Grassing Contractor shall be conversant with this method.

Cellulose pulp (consisting of either wood shavings, shredded straw, shredded paper or cotton
waste) shall be added to the mix to be applied at a rate of 250 kg/ha.

In addition to the cellulose pulp, compost (consisting of either chicken litter, kraal manure,

sugar cane filter cake or mushroom compost) shall be incorporated at a rate of 5m3/ha (0100
X 50kg fertiliser bags/ha).

Hand-broadcasting

Fertiliser, at the appropriate rate, is to be distributed by hand in a manner to ensure that there
is an even spread of fertiliser over the site. This is to be done prior to seeding.

The seed mix is to be weighed and made up in an appropriately large container which shall
be stirred to ensure no settling out of the grass seed, and a uniform distribution of the different
types of seed.

The seed is to distributed by hand in a regular grid broadcasting manner to ensure that there
is an even spread of grass over the entire site.

The area seeded is to be raked over once the seed and fertiliser have been applied to
incorporate these elements into the topsoil.

General

C3.229



KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY

CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS
C3.230

PzZ4.6

Pz4.7

Pz 8

Pz8.1

Where there is a possibility of neighbourhood livestock grazing a rehabilitated site these should, as

far as is practicable, be excluded for the first 3 months of re-grassing.
LANDSCAPING
Landscaping of the site may be required as indicated in the project specification.

Compensatory planting of trees or shrubs may be required should the transplantation of such not be
successful in terms of PZ3 5.5 or due to plants removed in terms of PZ3 5.4 Planting of trees will be in
accordance with the following method:

« All tree holes shall be square in plan;
» Tree holes shall be a minimum of 600 mm by 600 mm square by 700 mm deep;

* Holes are to be backfilled with excavated soil in a ratio of 3:1 with compost. The compost is to be weed
free and have been composted at temperatures in the order of 65°C. Where possible, any available
topsoil should be placed in the hole at the level where the tree rootball will rest. A handful (half-a-cup)
of each Superphosphate and 2.3.2 should be mixed into the soil-compost mix;

* The tree holes are to be backfilled to the point where the tree and its rootball are in the desired position.
The tree is to be removed temporarily and the hole filled with water and allowed to drain away. This
operation of watering and draining should be repeated at least four times in order that the surrounding
ground and hole are thoroughly moist. The tree is then to be replaced and the remaining soil replaced;

» All trees shall be tied (using a tree tie) to a suitable timber stake planted in the ground to a depth of at
least 500 mm. The stake shall have a minimum diameter of 35 mm and shall be at least 300 mm
higher than the planted tree;

» Water retaining basins of at least 500 mm diameters are to be formed around each tree;

* The Contractor is to apply at least 10 litres of water per tree per fortnight for a period of at least 3
months.

The planting of shrubs will be in accordance with the tree planting method with the exception that the holes
are to be a minimum of 400 mm by 400 mm square by 500 mm deep, and that the tree stakes and ties are
not required.

ALIEN PLANT CONTROL

All sites disturbed by construction activities will be monitored for colonisation by invasive alien plant
species.

The Environmental Control Officer will identify those plants which require removal during both the
construction and maintenance period, for the Contractor’s action.

The Environmental Control Officer will provide advice as to effective methods of removal and control of
alien plant species.

MEASUREMENT AND PAYMENT

MEASUREMENT

Final rehabilitation and reinstatement is in the scope of the specialist environmental sub-contractor.
Payment for compliance with this specification and with the EMPr attached in Section C4 is deemed to be

covered by the items provided in Section A of the Bill of Quantities for fixed and time related obligations
respectively or otherwise included in the Contractor’s tendered rates.

C3.230
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PZz8.2

Pz8.2.1

Pz8.2.2

Pz8.2.3

Pz8.2.4

Pz8.2.5

PAYMENT

Measurement and payment for activities as ordered by the Employer’s Agent are those listed below. The
Contractor shall obtain approval prior to commencing any activities under payment clause PZ8.2.

All other costs of compliance with the Environmental Specification and EMPr that are not included in
payment clause PZ8.2 are deemed to be included in the Contractor’s rates.

Ite Unit
Ripping of compacted and disturbed areas to 150 mm depth ...........cccccoeeiiiiieinnneen. m2

[ F= LT i g1 00T o [P PPPPPRNE m2

(i) Topsoiling

Soil testing at an approved facility sum per sample

(a) Soil Improvements required prior to vegetation re-establishment:

(@) Compost (supplied, placed and mixed into the SOil) ........cccevceerieirienienie e ton
(b) pH Rectifiers (supplied, placed and mixed into the Soil) ........cccccevvciieeiiieeccneeee, kg or ton
(c) Fertiliser (2:3:2) (supplied, placed and mixed into the Soil) .........cccccevevviivereennnen. ton
Y F= T 10=T o P g o= RO PPTS m2 or ha

Deemed to be inclusive of watering, weeding, etc.

C3.231
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- PHASE 1:
5.6 km LONG 600 /10 k¢ ELEVATED TANKS

MONITORING OF COMPLIANCE WITH ENVIRONMENTAL SPECIFICATIONS

PROJECT NAME

CONTRACT NUMBER

Employer's Agent REPRESENTATIVE /
SUPERVISOR

CONTRACTOR

CONTRACT PERIOD
(including start and completion dates)

PERIOD COVERED

REPORT PREPARED BY

Signature
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Environmental Control Officer REPORT

PROJECT NAME: CONTRACT N°.

DATE OF SITE INSPECTIONS DURING REPORTING PERIOD:

Specification Breach Spec. No. Remedial Action Due Date Authority Action Taken

Recommended Responsible

PUBLIC COMPLAINTS

Complainant zf?ﬁilgt?j:on/ Date of complaint Reason for Complaint Action taken and date

GOOD PERFORMANCE REPORT

List any aspects of the Contract in which the Contractor is performing well and beyond that which is required in terms of
the specification.

Photographs

Include photographs which illustrate aspects of non-compliance and good performance.




KWAJOBE CWSS_PRIMARY BULK PIPELINE UMKHANYAKUDE DISTRICT MUNICIPALITY
CONTRACT NO. SCMU 002/2026/2027
C3: SCOPE OF WORKS

C3.235

Photograph 1 Photograph 2

Caption Caption
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C3.8.8

PVC1

PVC1.1

PVC 2

PvC 2.1

PVC 2.2

PVC 2.3

PVC: FUSION-BONDED MEDIUM DENSITY POLYETHYLENE COATING OF STEEL PIPES

SCOPE

Generally the repair and make good of FBMDPE (Sintakote) coatings and three layer PE coatings of
Employer supplied pipes is described in project specification PSL. This specification covers the
application of FBMDPE coatings either in the factory or in-situ and shall only apply where instructed
by the Employer’s Agent. It covers the basic materials to be used, the quality, manufacture, curing,
tolerances, and testing of the completed coating.

The Contractor shall seek the guidance of the Employer's Agent before applying the content of this
specification.

Quality Assurance

A detailed Quality Control Procedure shall be prepared by the Contractor and approved by the
Employer’s Agent prior to any work commencing.

SURFACE PREPARATION

Preparation of Pipe Surfaces

The surfaces of all pipes and fittings that are to be coated shall, prior to the application of any coating
be prepared in accordance with the following requirements.

Pipes shall be in rust condition A to C of Swedish Standard SIS 05 5900. Pipes in rust condition D are
not acceptable.

Weld splatter shall be removed by chipping or grinding to a smooth surface flush with the surrounding
steel surface. Weld seams shall have a smooth contour, free from sharp edges, protrusions and
undercuts. Sharp edges and protrusions shall be removed by grinding to a smooth radius of curvature
of not less than 3 mm. Pipes shall be in rust condition A to C of Swedish Standard SIS 05 5900. Pipes
in rust condition D are not acceptable.

Degreasing

Pipes shall be grease free prior to the application of a coating or lining. In the event that degreasing
is required, pipes shall be degreased by the use of a water based solvent degreaser such as that
complying with SANS 1216 - Solvent Emulsion or, for use in enclosed systems, with SANS 1365.

Pipes shall be thoroughly washed with clean potable water to remove all residues. The surface shall
be water break free. The pipe shall then be allowed to dry.

Blast Cleaning

Abrasive material used for blast cleaning shall be free from oil or grease, as shall be the compressed
air used in air blast cleaning.

The surface of the pipe to be coated shall be blast cleaned by centrifugal or air blast cleaning methods,
then vacuum cleaned or blown off to achieve the following standards:

. Cleanliness shall be equal to SA 2,5 of ISO 8501-1 when tested in accordance with SANS
5772:2004.

. The profile produced by blast cleaning shall be angular and shall have an average peak to
valley height of 60 to 100 microns, when tested in accordance with SANS 5772: 2004.

. Hackles shall be removed with coarse abrasive paper.

. Residual dust and debris shall not exceed 0.2% when tested in accordance with SANS 8502-
3.

. Water-soluble salts shall not exceed 100 mg/m? at any point when tested with the Weber-

Reilly reagent.
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PVC 2.4

PVC 3

Cut Back of Coated Pipe

Any laminations revealed by blast cleaning shall be ground out and re-blast cleaned to meet
the above requirements. If grinding penetrates the steel to a depth greater than 3,5% of the
nominal wall thickness, the pipe will be rejected.

The pipe surface shall not be contaminated by oil, grease or other harmful contaminant.

The blast cleaned surface shall be stopped off or cut back by suitable masking which shall not
contaminate the cleaned surface. Cut-backs shall comply with the requirements as set out in the table

below:

PVC 2.5

PVC 2.6

Cut-Back of Coatings

Pipe End Cut-Back Comment
(mm)
Pipe ends prepared for field All coatings to be mitred or
butt welding feathered to
100 : . -
prevent air entrapment in the joint
coating system.
Pipe ends prepared for The coating shall be cut back a
flexible joint couplings sufficient distance to
Various accommodate a standard
coupling for the particular
diameter of pipe.
“Belled" and plain ended pipe The cut back shall be measured
ends prepared for fillet from either side of the (field)
welding 100 external fillet weld position when

the spigot is fully inserted into the
“belled" end.

Handling of Cleaned Pipe

After cleaning, the pipe surface shall not be contaminated in any way. Operators shall
wear clean gloves and all surfaces in contact with the pipe surface shall be clean and
free from oil, grease, grit, dirt and other contamination.

Protection of Pipe Ends on Pipes with Cut-Back

Before delivery cut backs of each pipe for field welds shall be coated with an approved rust inhibitor.
This inhibitor shall be "Sigmaweld 120" or similar approved and shall provide corrosion protection for
up to 6 months and shall enable good cutting and welding properties). Plain ended pipes (to be joined
by flexible couplings) are to be coated with an approved rust inhibitor for a distance of 100 mm from
the pipe-ends on the inside and the outside of each pipe. Careful attention must be paid to ensuring
the pipe ends are also completely covered. The inhibitor used must be compatible with both the lining
and the coating.

FBMDPE COATING
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PVC 3.1

PVC 3.2

General

The coating shall be applied in accordance with the requirements of the Australian Standard
Specification AS 4321-1955 entitled “Fusion-bonded Medium Density Polyethylene Coating and Lining
for Pipes and Fittings” subject to the amendments in PVC 2.2 below.

Amendments to AS 4321-1955
AS 5.1 Preparation of Surface

Delete sub-Clause 5.1 and substitute:
“Surface preparation shall be in accordance with PVC 2 above."

AS 8.1 Repairs

Delete the last sentence of Sub-Clause 8.1 and substitute:

"Damaged areas that pass the continuity test need not be repaired provided that the coating or lining
thickness is equal to or greater than the thickness specified in Table 1 of AS 4321-1995. Generally no
more than three repairs will be allowed per 9,5 m length of pipe and the area of a single repair is not
to exceed 0,01 square m. If the area of a single repair does exceed 0,01 square m the pipe will be
rejected. Repairs may be undertaken in accordance with Clause 8 of AS 4321 for the following
methods of repair:- Fusion bond; Heat shrink sleeve or Hot gas welding. A wrapping system may also
be used if applied as detailed hereunder.

Repairs with Tape

When repairs are permissible the repairs shall be made using a repair system comprising (1) a polymer
bitumen primer ("Denso Primer D" or equivalent approved), (2) an inner seal of modified rubber
bitumen sealing tape ("Denso Mastic Sealing Tape" or equivalent approved) and (3) an outer protective
layer of acrylic coated/modified bitumen adhesive pipeline tape ("Denso Acrylic Pipeline Tape" or
equivalent approved) is to be applied with a 50% overlap, ensuring that it is placed 50 mm wider all
round than the inner repair tape. The outer protective tape is to be wrapped around the entire pipe.

Pinholes

At each pinhole detected by the electrical test, the surrounding area shall be abraded to at least a
minimum area of 175 mm by 175 mm around the hole. The abrasion shall be carried out (with clean
emery paper of 80 to 100 mesh) around the repair so as to provide a suitable rough surface profile
without causing the removal or excessive amounts of coating material. The repair area is to be
feathered into the surrounding sound coating. Debris and other deleterious matter are to be removed
by means of a clean rag moistened with Cleaning Solvent. The primer is applied and once it has dried
the prepared surface is covered with a patch of modified rubber bitumen sealing tape ("Denso Mastic
Sealing Tape" or equivalent approved) of size 150 mm by 150 mm. The bond is to be free of air bubbles
and smoothed out by hand or using an aluminium fluted roller. Finally, acrylic bitumen adhesive
pipeline tape ("Denso Acrylic Pipeline Tape" or equivalent approved) is to be applied with a 50%
overlap, ensuring that it is placed 50 mm wider all round than the inner repair tape.

Larger Damaged Areas

The edges of the damaged coating must be chamfered back to remove all potential void areas. The
primer and modified bitumen rubber are applied as for pinholes but the modified bitumen rubber tape
is pre-cut and applied with 55% overlap Finally acrylic bitumen adhesive pipeline tape ("Denso Acrylic
Pipeline Tape" or equivalent approved) is to be applied with a 50% overlap, ensuring that it is placed
50 mm wider all round than the inner repair tape.

Weld beads are repaired with suitable lengths of the above size tapes. When covering weld beads,
the centre portion of the square must make contact first. Smooth the tape out with an outward direction
to remove all entrapped air.”
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AS 11 Storage, Handling, Transport and Marking

Add to Sub-Clause 11:

"Clause 1.5 of this specification entitled “Plant and Rigging for the handling and delivery of Pipe and
Specials”.
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C3.8.9

PVA 1

PVA 2

PVA 3

PVA 3.1

PVA 3.2

PVA 3.3

PVA 3.4

PVA: CEMENT MORTAR LINING OF STEEL PIPES
SCOPE

Generally the repair and make good of cement mortar lining of Employer supplied pipes is described in
project specification PSL. This specification covers the requirements for the lining of steel pipes and fittings
with cement mortar either in the factory or in-situ and shall only apply where instructed by the Employer’s
Agent. It covers the basic materials to be used, the quality, manufacture, curing, tolerances, and testing of
the completed linings. The Contractor shall seek the guidance of the Employer’s Agent before applying the
content of this specification.

Unless otherwise specified, all steel pipes, fittings, and specials with a cement mortar lining shall be lined
generally in accordance with the requirements of the Australian Standard ASW 1281:2001 but more

particularly, in accordance with the requirements of this specification which take preference over ASW
1281:2001.

DEFINITIONS
Approved Laboratory: A laboratory suitably equipped and staffed for the purposes of concrete testing.

AWWA: American Water Works Association.

MATERIALS
Cement

Unless agreed to otherwise by the Employer's Agent, the cement used on the works shall be either Type
Cem 1, Type Cem Il A-S, CEM Il A-V, CEM Il B-S or Cem |l B-V.

Storage of Cementitious Material

Cement shall not be kept in storage before use for more than 4 weeks without the Employer’s Agent
permission.

Water

Water used for cement mortar lining shall be free from injurious amounts of acids, alkalis, organic matter
and other substances that may impair the strength or durability of the lining.

Aggregates

The aggregate for cement mortar linings shall be specially graded washed silica sand complying with the
grading requirements of SABS 1090 Table 1 Column 3. Special care must be taken during storage to
prevent contamination by wind blown seeds and grasses. The aggregate stockpile shall be kept covered
at all times when cement mortar is not being produced.

The batching plant shall be such that the cement, aggregate and water can be mixed to an accuracy of 2%
of the mass required. All mortar shall be mixed in suitable mortar mixers. Hand mixing will not be permitted.

The Contractor is to deliver a sufficient quantity of proposed aggregates to an approved laboratory in order
that suitability tests may be carried out by that laboratory. The aggregate selected by them as being the
most suitable shall be used throughout the Contract. The provision of samples and the testing thereof shall
be to the account of the Contractor. All test results are to be submitted to the Employer's Agent within 4
weeks of the commencement date of the Contract.

To ensure consistency of the aggregate, further samples shall be submitted by the Contractor to an
approved laboratory from time to time throughout the Contract as may be required by the Employer’s Agent.
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PVA 3.5

PVA 4

PVA 4.1

PVA 5

PVA 5.1

PVA 5.2

PVA5.2.1

Mortar

The Contractor shall also arrange for the design and testing of mortar mixes (using the recommended
aggregate) by the laboratory and submit the results obtained to the Employer’s Agent for his approval.

The lining of pipes and/or specials shall not commence before the proposed mortar mix has been approved
by the Employer’'s Agent in writing.

Fly ash may not be added.
The total content of cementitious materials shall not be less than 600 kg/m? of mortar.

The total water content of the mortar mix shall be the minimum required to produce a suitable consistency
for application of the lining but subject to a maximum water:cement ratio of 0,45:1 by mass.

At least six cubes shall be made for each mix used for pipe lining, three shall be tested by the Contractor
after 7 days of curing and the other three cubes after 28 days. Test results shall be submitted to the
Employer’'s Agent.

The minimum compressive strength to be achieved by the mortar shall be 17 MPa after 7 days and 31 MPa
after 28 days.

PLANT
Batching and Mixing Plant

The batching plant shall be such that the masses of each ingredient, namely cement, aggregate and water
can be measured to within a tolerance of +2% to - 2% of the mass required.

All mortar shall be mixed in suitable mortar mixers, each mix being of not less than two minutes duration.
Hand mixing will not be permitted.

To ensure consistency of the aggregate, further samples shall be submitted by the Contractor to an

approved laboratory from time to time as may be required by the Employer’s Agent throughout the duration
of lining application.

APPLICATION OF LINING

Surface Preparation

The internal surfaces which are to be lined shall be prepared as follows:

1) Weld spatter, loose rust, mill scale and any other loosely adhering material shall be removed by
chipping, scraping or other mechanical means.
2) Deposits of grease, oil, bitumen and similar contaminants shall be removed by scraping and cleaning

with a suitable non-toxic solvent.

3) The standard of preparation to be achieved shall be at least to ISO 8501-1, Grade Sa 2.

4) Any residual dust or debris on the pipe surface shall be removed by brushing immediately prior to
applying the lining.

Factory Applied Lining

The application of linings at the factory or at a site yard shall comply with the requirement of the relevant
portions of ASW 1281:2001 except as may be amended by the requirements of this specification.

Application by Rotating the Pipes
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PVA 5.2.2

PVA 5.3

PVA 5.4

PVA 5.5

As soon as possible after cleaning the surfaces (maximum of 12 h) the pipes shall have the lining applied
thereto.

Each pipe pre-loaded in one operation with the calculated quantity of material to complete the entire lining
shall be rotated in a suitable machine. The speed of rotation shall initially be that required to produce a
uniform distribution of lining material over the full length and circumference of the pipe. When this has been
achieved the speed shall be increased to the maximum possible (consistent with pipe stability in the lining
machine) in order to compact the lining.

Arrangements to be made by the lining applicator:
1) To ensure circularity of the pipe and the thickness of the lining at each end by the provision of of
temporary steel end rings

2) to drain off surplus water emerging from the lining during compaction without causing damage to the
surface of the lining

3) to produce a smooth finish to the lining trowelling or other means.

Application by Machine Spraying and Trowelling

This method of application shall be carried out by spraying and trowelling the lining material using a machine
that travels through each pipeline from one end to the other.

Where this system is used it is essential to observe the following requirements:

1)  The mortar shall be applied with sufficient force to compact the lining as it is placed.

2)  The spray nozzles shall be equidistant from the pipe centre-line to achieve uniform lining thickness
around the periphery.

3) The speed of forward travel by the spraying machine must be at a uniform rate to prevent the formation
of corrugations in the pipe wall. The rate shall be that necessary to apply the required lining thickness
and produce the trowelled surface finish in one pass.

4)  The blades of the drag trowel shall be kept clean and in good condition to prevent the formation of
longitudinal score marks in the pipe wall. Particular attention shall be paid to the area where
trowelling blades overlap each other.

5) It is recommended that the mortar be applied in a maximum of 20 m lengths, by forming appropriate
joints in the lining, to limit the extent of the contractor’s risk of any catastrophic failure of the newly
applied mortar. The contractor is at liberty to form joints at closer centres to further limit this risk.

In-Situ Applied Lining

The application of cement mortar linings in-situ shall comply with the requirements of Section 8 of the
American Water Works Association standard AWWA C 602, except as may be amended by the
requirements of this specification.

The requirements of PVA 5.2.2 above, also apply to in-situ applied linings.

Methods of Application to Fittings and Specials

Where it is not possible to line fittings and specials by machine due to their shape and/or size the lining
shall be applied manually. The work shall be carried out carefully and expertly in order to achieve the same
density and quality of finish as the machine placed linings.

Thickness of Lining

The thickness of the applied lining shall be in accordance with the following table:

Pipe Diameter Thickness of Lining (mm)

DN 150 up to DN 300 8 6 11

over DN 300 up to DN 600 10 8 13
over DN 600 up to DN 1600 12 10 16
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PVA 5.6 Length of Lining

Pipes with flanged ends shall be lined for the full length of pipe and shall have the lining ends slightly tapered
to prevent them touching when the pipes are jointed.

Pipes to be jointed with flexible couplings shall be lined for the full length of pipe and the lining shall finish
square with the end of the pipe.

For pipes that are to be butt welded in-situ, the lining shall terminate 50 mm back from the end of each pipe
and shall be chamfered at approximately 85° to the pipe wall. This will form a dovetail joint in the pipeline
suitable for in-situ making good the lining after welding is completed.

For pipes that are to be sleeve or "belled-end" jointed and fillet welded, the spigot end shall be lined up to
the end of the pipe and finished off square to the pipe, whilst the sleeve end shall have the lining finished
approximately 30 mm from the end of the sleeve with a chamfer at 85° to the pipe wall.

Where unlined pipes are to be lined in-situ after welding, joints should be formed in the lining at the
recommended maximum spacing or closer. Joints formed in the lining shall be 80 mm wide and shall be
chamfered at approximately 85° to the pipe wall to form a dovetail joint in the mortar suitable for in-situ
making good the lining.

PVA 5.7 Surface Finish of Lining

PVA 5.8

The surface finish required for the lining is that which will give an effective roughness by the Colebrook-
White formula of k = 0,13 mm or less for the entire completed pipeline including joint losses. This will be
checked in the field after completion of the pipeline at the Employer’s Agent’s discretion.

Should the roughness be such that it does not achieve the foregoing requirement, and the

Employer’'s Agent is satisfied that pipe jointing has been properly carried out by the pipe layers, a reduction
in payment for the pipes up to a maximum of 20% of the total value of the internal lining to the pipes will be
applied.

The finished surface shall be free of excessive laitance, the maximum acceptable thickness being 10% of
the total lining thickness or 1,25 mm whichever is the lesser. Mortar projections exceeding 1,5 mm in height
shall be removed by rubbing with a carborundum block or in exceptional circumstances by grinding after
the lining is fully cured.

Curing of Lining

Curing of the lining shall be carried out by keeping the surface continuously moist for a period of at least 7
days and thereafter cured in air for a further 14 days.

Curing shall be done by temporarily covering the end of each pipe with plastic material which has one hole
of about 50 mm diameter cut therein at the centre. A shallow pond shall then be made over the full length
of each pipe and topped up as necessary. No pipe shall be moved during the 21 days curing period from
the date of lining the pipe except where authorised to the contrary by the Employer's Agent.

No accelerated curing by steam or other means will be permitted.
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PVA 5.9

PVA 5.10

PVA 6

PVA 7

PVA 7.1

Repair of Defective Lining

Defective cement mortar lining shall be that which has not bonded to the inner wall of the steel pipe or
cement mortar lining which has failed to pass the tests specified under PVA 7 below, except for those items
which may be accepted by the Employer’s Agent.

All defective lining shall be removed and the surrounding area chipped back to where the lining is firmly
bonded to the steel pipe wall or to the limits called for by the Employer's Agent whichever is the lesser. The
edges of the chipped back area shall be sloped at an angle of 85° normal to the pipewall with the slope
being in the direction to give a dovetailed key for the replacement lining. The pipe surface shall be
thoroughly cleaned immediately prior to commencing the repair.

The pipe surface over the area to be repaired shall be given a coat of neat cement grout and the fresh
mortar mix placed by hand thereupon whilst the grout is still wet. The mortar mix shall be of the mix and
consistency specified for the pipe lining. The application shall fill all voids at the edges and shall be finished
to the thickness of the surrounding lining. The repaired areas shall be cured with water and shall remain
wetted continuously for a period of at least 7 days from the time of completion of each repair.

Protection of Lining During Transport

Every pipe, fitting and special shall be fitted with suitable end closures as a precautionary measure against
damage being caused to the lining material. The end closures shall be capable of preventing the ingress
of dirt and at the same time allow air to ventilate through the pipework which they protect. They shall be
secured in such a manner that they cannot be dislodged or damaged by normal pipe handling operations.

TOLERANCES

The tolerances permitted on the thickness of concrete linings shall be those tabulated under PVA 5.5 above.

The tolerance permissible on the length of linings for butt welded pipes shall be +3 mm at each end of the
pipe.

INSPECTION AND TESTING
Linings Applied at Factory or Yard

The following inspections and tests shall be carried out by the Contractor on the lining of all pipes, fittings
and specials. The Contractor shall provide all necessary equipment, labour and materials to carry out all
tests specified above. He/she shall also make arrangements to have all the laboratory tests carried out at
either a laboratory on site provided by him or alternatively at an independent approved laboratory. All test
results shall be submitted in duplicate to the Employer’s Agent.

The Contractor shall also provide all reasonable facilities to enable an inspector, if so appointed by the
Employer, to witness any or all the specified tests and to record the results. The inspector shall have the
power to stop delivery of any item from the place of application of the lining and report his findings to the
Employer’'s Agent who shall then decide what action to take. No claims for delays caused to the Contractor,
or for costs incurred by him as a consequence of failure to pass any test specified for the linings, will be
considered by the Employer’s Agent.
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PVAT7.1.1

PVA 7.1.2

PVA 7.1.4

PVA 7.1.5

PVA 7.2

Visual Inspection

A visual inspection of linings will be carried out not earlier than 21 days after application of the lining. The
lining, when inspected using strong light, shall present a smooth steel floated appearance and shall have
no projections exceeding a height of 1,5 mm above the surrounding lining surface within a radius of 100
mm from the projection. The lining shall not be corrugated in appearance. Some cracking and crazing will
be tolerated provided the average crack width does not exceed 0,5 mm with a crack length not exceeding
300 mm.

Cracks which a probe of 1,5 mm diameter can penetrate to a depth of 50% of the specified minimum lining
thickness will not be acceptable and shall be repaired in accordance with the relevant specification included
hereunder.

Lining Thickness

The thickness of lining shall be measured by a suitable electronic device which has been precalibrated to the
satisfaction of the Employer’'s Agent.

Four readings shall be taken equally spread around the circumference of each and every lined pipe at six
places, namely at each end of the pipe and at distances of 1,3 m and 3,5 m in from each end of the each
pipe up to 9,5 m long. An additional set of four readings shall be taken at approximately midway along each
pipe which is in excess of 9,5 m long.

Special apparatus is to be provided for use in pipes smaller than 550 mm internal diameter where entry for
inspection is not possible.

A total of eight thickness reading shall be taken for each and every fitting and special as applicable.

Water Absorption

A sample of lining 150 x 150 mm shall be cut from every 50th pipe (with a minimum of three samples for
each of the diameters) which has been lined. These lining samples shall be used for water absorption tests.
The samples shall be oven dried at 100° C until no further loss of mass occurs. When cooled the dry mass
shall be determined, following which the samples shall be immersed in clean water for 24 hours and the
saturated mass determined. Should the saturated mass exceed the dry mass by more than 6% the linings
of the batch of pipes may be rejected.

Strength of Lining

Six 150 mm size cubes shall be prepared, cured and tested in accordance with SANS Method 863 from one
batch of mortar selected at random from each day’s lining production. Three cubes shall be tested after 7
days and the other three after 28 days. Should any one of the cubes fail to reach the minimum specified
compression strength given under PVA 3.5 above, the Employer’'s Agent shall decide what action to take,
but should two or more cubes fail, all pipe linings applied from that day’s output shall be rejected.

Linings Applied In-Situ (Pipes 550 mm internal diameter or less)

The following inspections and tests shall be carried out along pipelines of less than 550 mm internal
diameter, where the lining has been carried out in-situ. Inspection and testing of lining in pipes which are
550 mm bore and larger shall be carried out in accordance with the requirements of PLA 7.1 above.
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PVAT7.21

PVA 7.2.2

PVA 7.2.3

PVA 8

PVA 8.1

PVA 8.2

Inspection by Camera

A trolley mounted camera shall be so arranged to take photographs of the entire lining periphery at
approximately 15 m centres throughout the length of the applied lining.

All records, processed film and photographs shall become the property of the Employer but shall initially be
handed to the Employer’s Agent.

Repeat exposures shall be made where the quality of the original does not show the lining clearly and
completely. Additional exposures may be ordered by the Employer's Agent where a lining defect is
suspected. Should the defect exist the additional costs will be payable by the Contractor but should there
be no non-acceptable defect then the additional costs will be reimbursed to the Contractor by the Employer.

Crack Measurement

Crack measurements will be estimated from the photographic evidence produced under PLA 7.2.1 above.

Lining Thickness

The lining thickness shall be measured in sets of four, spaced equally around the lining periphery at the
following placed:

a) Ateach end of the pipe at each and every access point along the lined pipe

b) At 1,0 minto the pipe from each access point

c) At 2,0 minto the pipe from each access point

MEASUREMENT AND PAYMENT
Payment for Linings

Where the application of linings is scheduled separately in the

Bills of Quantities, payment will be made per length of

completed lining in the case of pipes and by number in the

case of fittings and Specials. ..........ooccueeiiiiiiiiiiie e Unit: m or No

The rate shall include for the provision of all labour, plant and materials necessary to carry out the complete
lining in full compliance with this Specification, including for forming and making good joints in the lining, all
testing and analyses and all repairs where they required, as well as for any additional transportation over
that required for delivery of the steel pipes, fittings and specials to Site.

Where no separate item is scheduled for the application of the lining, the costs of complying with this

specification shall be included in the rates tendered for supplying, laying and bedding of the pipeline as per
SABS 1200L Sub-Clause 8.

Payment for Inspection and Testing

Should additional expenditure be incurred by the Employer’s inspector, due to any failure of the prescribed
tests, then such additional expenditure shall be reimbursed to the Employer by the Contractor.
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PARTICULAR SPECIFICATION: PEPWP: CONDITIONS AND SPECIFICATION

EPWP CONDITIONS AND SPECIFICATIONS

Employment Targets

The contractor needs to provide a realistic estimate on the number of jobs that the project has the potential to
create throughout the project duration as the project will be implemented using Labour Intensive Construction
methods on elements where it is economical and feasible for this construction method.

No of jobs to be created = 7 500 person-days or tasks (minimum)

Employment requirements

Tenderers are advised that this contract will be subject to the Expanded Public Works Program (EPWP) aimed
at alleviating and reducing unemployment.

Tenderers must allow for any costs for the following employment requirements of the EPWP:

1. 55% of unskilled labour to be women;
2. 40% of unskilled labour to be youth aged between 18 and 35 years; and
3. 5% of unskilled labour to be people living with disability.

100% unskilled labour utilized must reside within the boundaries of the Municipality ward where this contract is
executed, with preference to the local community closest or at the walking distance to the contract site.
Wherever possible local skilled tradesmen are to be employed on this contract with the view to maximize
utilization of local resources.

Labour rate and payment intervals

The contractor should ensure that labour rate paid to unskilled local labour is commensurate to the daily task.
When determining the rate, consideration should be given to that EPWP beneficiaries are mostly bread winners
in their families, as the program intends alleviating poverty. There should also be consideration that the labour
rate promotes creation of expanded number of jobs created and person days of work.

Contractors should make endeavours to ensure that labourers, particularly unskilled are remunerated on
fortnight basis and prior naotification be made should there be a shortfall on their wages.

The labour rate for local unskilled shall also be determined in consideration of the location of the project, i.e. for
projects implemented in urbanized municipalities will not be the same as that for rural municipalities, but the
rates to be used must be the prevailing rates as gazetted by the Department of Labour or SAFCEC whichever
is the greater.

Labour Intensive Construction (LIC) method

On site there must be a person(s) having competency in managing and implementing LIC methods.
*Foreman @ NQF Level 4 the Unit Standard on Implementing LIC methods on site.

*Site Agent/ Managers @ NQF level 5 the Unit Standard on Manage Labour- Intensive Skills Programme both
must be CETA accredited.

Labour Intensive Construction Method

Those parts of the contract to be constructed using Labour Intensive methods will be marked in the BoQ with
letter LI (indicating Labour Intensive) against every item so designated. Such works will only be constructed
using method so indicated.

Reference to be made to Guidelines for the implementation of Labour Intensive Infrastructure projects under
EPWP. "Scope of Work in Respect of Work Relating to the Expanded Public Works Programme (EPWP)".

Record Keeping

Every employer must keep in the project site office the site progress minutes; contractors’ monthly site
progress reports; accurately recorded attendance register; proof of payment as means to verify authenticity of
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data in the EPWP Beneficiary form submitted with payment certificates. Copies of submitted EPWP beneficiary
data forms should also be kept in the site office.

The employer must keep this record for a period of at least three (3) years after the completion of the project in
his/her office as the project site office would have been relocated.

This should be safely kept for job creation data verifications and periodical audits on projects conducted by
National and Municipality after one (1) or two (2) quarters of submitting captured EPWP Data to the National
EPWP coordinating Department.

EPWP Reporting as per EPWP data form

At the end of each month as part of site progress report and to be attached to every contractors’ progress
payment certificate; the contractor shall provide the principal agent with a written record, as per EPWP data
form; which will be reflecting, beneficiaries full name & surname; ID No and job description of labour employed
by main contractor and sub-contractors on site.

NOTE:

. Apon Contract award, the Municipality will issue data collection tool that needs to be completed and
submitted to the Municipality on the 5th day of every month

. All details of the contract must be captured in full on the data collection tool (under registration form
and business form sections)

. Beneficialry information must be accurately captured onto the data collection tool, that is, idenity
numbers, names, etc (under beneficiary information section)

) The payment upload on the data collection tool must be updated on monthly basis by the Contractor

. Certified copies of identity documents of each employee must be scanned, named and e-mailed to the
EPWP official of the Municipality

. Should an employee be laid-off the contract, this must be captured next to that particular employees
name.

EPWP Promotion/Signboards

EPWP Program at the project level shall always be promoted through having the projects signage board that
embrace EPWP logo at the bottom, correct measurement for this signage board will be provided by the project
leader during the site handing over meeting.

Contractor & Sub-contractors’ labourers shall be provided with EPWP branded Personal Protective Equipment
(PPE), reflector vest with EPWP wording at the back is an ideal and cost-effective means of promoting program
on site.

The contractor is then advised to price for both items above.

COMMUNITY LIAISON OFFICER (CLO)
UTILISATION OF A COMMUNITY LIAISON OFFICER

The Contractor shall allow for and pay any and all costs necessary for the engagement of the services of a
Community Liaison Officer (CLO) for the full duration of this contract.

A CLO will be identified by the local structures of the ward areas and appointed following fair and transparent
interviewing process, to be conducted in the presence of local structures and the contractor representative, in
order to assist the Contractor in the procurement of any local labour, etc. required for this project. The
Contractor is to liaise with the CLO and afford him any assistance needed in ensuring sound working relations
with the local community.

Key Responsibilities of the CLO are envisaged to include and not necessary be limited to:

1. Assisting local leadership in conducting skills and resources audit which facilitates sourcing labour from
within the ward or targeted areas for employment, as required by contractor.

2. Assisting in sourcing labour-only domestic sub-contractors and the procurement of materials from local
resources, as required by the contractor.
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3. Assisting the contractor by identifying areas of potential conflict and or threats to the project or to
stakeholders in the project and recommend appropriate action to the contractor.

4. Assisting contractor and stakeholders in the project in the resolution of any conflict which may arise.

5. Establishing and ensuring that sufficient and open communication channels between
the contractor and the work force are maintained.

6. Establish and ensuring that efficient and open communication channels between the contractor and the
community are maintained.

7. ldentifying and reporting to the Contractor regarding issues where communication between stakeholder is
necessary, recommend courses of action and facilitate such communications.

8. Assisting the Contractor and the work force in the establishment of grievance procedures and necessary
recommendation to the Contractor regarding the grievances and solution thereto.

9. Attending to site meetings and project implementation meetings as required by the Contractor and prepare

periodic reports as may be required by the Contractor from time to time.

10. Attending to such other duties which are consistent with the functions of a CLO, as may be required by the
Contractor from time to time.

Tenderers are to price twice the rate of unskilled local labour rate against this item for any and all costs arising
out of compliance with the foregoing and in the event of a Tenderer failing to price against this item or making
inadequate financial provision against this item for compliance as aforesaid, then no claim for costs or
additional cost incurred will be entertained.

Skills development on site

Contractor in conforming to the object of EPWP that its beneficiaries need to be capacitated with skills that will
render them employable in the future. It is then the responsibility of the contractor that mandatory life skills are
provided to 100% of workforce on site and on the job training to labourers from whom the potential for further
development has been identified. The latter is not mandatory to all as it covers technical skills.

Contractor should also make provision for the possibility that there might be local youth that will need to be
placed on the project with an intention to be provided support towards improving their level of competency and
productivity.

Contractor shall also provide all necessary on-the-job training to targeted labour to enable such labour to
master and advance on techniques required to undertake the work in accordance with requirements of the
contract in a manner that does not compromise workers’ health and safety.

Labour Only Sub Contracting for local emerging enterprises

Tenderer’s are advised that this contract is subject to the Expanded Public Works Programme (EPWP) and the
following criteria will apply:

African Equity Ownership

a) The Tenderer is to allow for 5% of the total value of works to be undertaken by a Priority Population Group.
This percentage excludes the costs of employing local unskilled labour. The allocation of this percentage
from the Project, the screening of people, the selection of skills, will be for the Contractor to adjudicate.

b) The Priority Population Group consists of women, youth and disabled people.

c) The Contractor is to give first option for prospective PPG’s from the surrounding areas of the Project.
Should there be insufficient suitable people fitting the criteria of PPG’s, the Contractor may hire people from
further afield. This is to be done only after consultation with the ISD EPWP Co-ordinator and the
Community Liaison Officer (CLO),
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d) A Mentor with health and safety skills is to be employed by the Contractor, in consultation with the ISD for
the purposes of quality control and liaison between the Contractor and the selected PPG’s on site. The
mentor will be responsible for ensuring an acceptable level of quality workmanship and that such work
carried out by the PPG's is executed within the time frames stipulated.

In so far as possible, the Contractor is encouraged to expand the PPG’s skills, knowledge and performance
levels.

TENDERER’S TO NOTE CONDITIONS

(@) The contract to be entered into between the Contractor and the PPG’s will be a LABOUR ONLY sub-
contract.

(b) The Contractor will be responsible for ensuring that all materials for use by the PPG’s in the works are to
be on site timeously. The Contractor shall liaise with the Mentor and PPG to determine the nature and
extent of materials required and the lead time necessary.

(c) The Contractor shall be responsible for the overall programming of the Works and he is to allow for
monitoring the PPG’s programme and progress.

(d) In conjunction with the Mentor, he is to allow for the supervision and mentoring (where necessary) of the
PPG to ensure quality and adherence to standard building practice.

(e) The Contractor is to allow for extra storage facilities on site for the PPG’s tools and equipment.

(f) Basic tools shall be provided by the PPG’s and where these are not available; the Contractor will supply

him/her with the necessary tools and equipment and deduct the costs thereof from the interim claims
made by the PPG.

(g) Work requiring specialized tools, tools will be provided free of charge by the Contractor with the provision
that these be returned upon completion of the Work.

CO-ORDINATION

The Contractor is to co-ordinate the work of all the PPG’s, Sub-Contractors and Nominated Sub- Contractors
appointed direct by the Employer in such a manner and at all times as will suit the building programme and he
is to allow adequate access, for the PPG’s, where required, to carry out their work in an efficient manner as no
claims for extras in this connection will be entertained.

ATTENDANCE
The Contractor may allow for attendance upon the PPG’s concerned to execute the work. The Contractor is to
allow the PPG’s the use of any scaffolding belonging to him while it remains so erected on the site.

Where scaffolding is necessary for the use by any PPG and the Contractor has not erected any for his own use
or has removed same after his own use, the Contractor shall supply sufficient scaffolding to the PPG to be
erected and dismantled by the PPG and returned to the Contractor.

This attendance upon PPG'’s to execute the work is to include for the scaffolding provisions as aforesaid and, in
addition, is to include for co- operating to the fullest extent with all the parties, attending on off-loading
materials, providing suitable storage for tools and materials used by the PPG'’s, use of general facilities such as
latrines, etc., supply and cost of power, lighting, water and the like.

EPWP contract for labour

It is compulsory that shortly after the contractor and or sub-contractor has appointed local labour, the
employment contract should be signed by both parties, prior to commencement with works on site. The
employment contract forms part of the Ministerial Determination or from the regional EPWP officials.
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EPWP Scope of Work

Note:

Contractors are to price any item on the Bill of Quantities having below, bearing in mind that they are
regarded as main sources of job creation, whether subcontracted or undertaken by the main
contractor.

Elements on the scope of work where application of Labour-Intensive Construction methods as will be
indicated with letters (LI) are regarded feasible are as follows:

i) Laying of water pipelines, fittings and house connections in all materials (including steel) where the mass
of individual pipe lengths does not exceed 320kg.

i) Excavation for membrane lined and floating roof reservoirs.

i) Construction of valve and hydrant boxes.

iv) Fencing.

Note

It is a general requirement of this contract that persons normally reside in the ward of the works (local labour)
be given preference for employment on the contract. Provided, however, that should adequate and
appropriate labour not be available within the ward, others may be employed subject to satisfactory proof
being provided that every reasonable endeavour has been made to employ local labour (Local Sub-
contractor(s); Skilled; Semi- Skilled and Unskilled). The contractor shall in consultation with the local
community leaders with the purpose of negotiating with them regarding the utilization of local resources in the
construction process. In this regard, the contractor shall furthermore give preference, wherever possible to the
employment of single heads of households, women and youth as well as families declared as most indigent by
War on Poverty/ Sukuma Sakhe program profiling process. The contractor should aim, in general, to maximise
the involvement of the local community, however workers from other communities should not exceed 20% of all
persons working on the project, where local employees possess skills at level of competency that meet
contractor’s requirements.
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GEOTECHNICAL

Tenderers must familiarise themselves with the site of the works and satisfy themselves as to the
nature of materials to be excavated under this contract.

Information is provided on the pages following for five trial pits excavated and logged for another
project that is related to the present contract (refer Table C4.1 below). The trial pits listed in Table
C4.1 are not located on the site of the present works but are in the general area. The geographical
coordinates for each trial pit are provided on the report form. The chainage numbers stated in the trial
pit report forms relate to a different project and bear no connection to the present contract. No
responsibility is accepted for any conclusions drawn by Tenderers from the results and information
supplied.

Tenderers are at liberty to excavate any further trial holes or to carry out other investigations to satisfy
themselves as to the nature of the ground that will be encountered in carrying out the Works, provided
that they advise the Employer’s Agent of their intention to carry out such further trial hole excavations
or other investigations so that the necessary safety requirements can be ensured. Any trial hole
excavated in areas close to pedestrian or vehicular traffic shall be barricaded and shall be backfilled
immediately after inspection of the soil conditions.

The Tenderer shall be fully liable for any claims for losses, damage or injuries whatsoever arising out
of, or as a consequence of, carrying out trial hole excavations for the purpose of his tender.
Furthermore, the Employer's Agent authority for the carrying out of any exploratory excavations is
subject to the Tenderer indemnifying the Employer and the Employer’s Agent against any such claims.

ATMOSPHERIC/CLIMATIC

Supply of electricity 400 volt, 50 hertz, 3-phase supply from the Eskom grid
(subject to load shedding and other system constraints)

Altitude above sea level Jozini Town Waterworks 90 m

Ambient temperatures Maximum : 42°C
Minimum : -4°C
24 hour Average Max : 30°C

Maximum relative humidity 100%
Environmental atmosphere Dusty and corrosive
Lightning Severe

Extension of time will be considered for abnormal rainfall. The numbers of days per month on which
work is expected not to be possible as a result of normal rainfall, and for which the Contractor shall
make provision in his tendered rates, prices and programme, are listed in Table C4.2.1 hereafter. Only
the number of days lost as a result of adverse weather conditions, exceeding the number of days listed
in Table C4.2.1, will qualify for consideration of extension of time.

Table C4.2.1: Expected Number of Working Days Lost per Month due to Normal Rainfall

Expected number of working days lost as result of normal

Month rainfall
January 5
February 5

March 4
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April 1
May 1
June 1
July 1
August 1
September 2
October 3
November 4
December 5
TOTAL 33 days

(The number of working days lost for December and January exclude the rain days for the builders'
holidays from 16 December to 02 January.)

During the execution of the Works, the Employer’'s Agent Representative will certify a day lost due to
abnormal rainfall and adverse weather conditions only:

. if no work was possible on the relevant working day on any item which is on the critical path
according to the latest approved construction programme; or

. if less than 30% of the work force and plant on site could work during that specific working day.

Extension of time as a result of abnormal rainfall and adverse weather conditions shall be calculated
monthly being equal to the number of working days certified by the Employer’s Agent's Representative
as lost due to rainfall and adverse weather conditions, less the number of days allowed for as in Table
C4.2.1, which could result in a negative figure for certain months. The total extension of time as a
result of abnormal climatic conditions, for which the Contractor may apply, shall be the cumulative
algebraic sum of the monthly extensions. Should the sum thus obtained be negative, the extension
of time shall be taken as nil.
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ENVIRONMENTAL

The Contractor will be responsible for environmental control on site during construction and the
maintenance period. The construction activities will be monitored by an independent environmental
specialist (Environmental Control Officer) and will be subject to environmental audits with reference to
the Environmental Specification and Environmental Management Programme (EMPr) applicable to
the contract.

The Contractor shall be required to rectify all non-conformances with the Environmental Specification
and/or Environmental Management Programme (EMPr), as reported by the ECO via the
environmental audit reports or by the Employer’'s Agent Representative in a timely manner. Failure to
rectify non-conformances in a timely manner may attract sanctions as set out in this tender document
and as determined by statutory authority and regulation.
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C4.4 LOCALITY PLAN
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