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T E N D E R  D O C U M E N T  C H E C K L I S T  

Tenderers must complete this document checklist to ensure that all information is completed in the 

Tender   Document. 

 

Page Ref Description Included 

  All pages requiring signatures signed by the Tenderer  

 MBD1 Correct Tender Offer Amount carried forward to Form MBD1  

 C1.1 Form of Offer duly completed  

 C1.2 Contract Data: Part 2 – Data provided by Contractor  

 C2.2 Bill of Quantities  

  Sign and date Final Summary   

  Completed in BLACK INK only  

  Corrections crossed out and initialled  

 T2.1 All Returnable Documents and Schedules submitted  

 1A. Joint Venture Disclosure Form (where applicable).  

 1B. Compulsory Enterprise Questionnaire.  

 1C. Record of Addenda to Tender Documents.  

 1D. Proposed Amendments and Qualifications.  

 1E. Schedule of Subcontractors.  

 1F. Schedule of Plant and Equipment.  

 1G. 
Schedule of the Tenderer’s Experience (work undertaken not for WINNIE 

MADIKIZELA-MANDELA LOCAL MUNICIPALITY) 
 

 1H. 
Schedule of work undertaken for WINNIE MADIKIZELA-MANDELA 

LOCAL MUNICIPALITY. 
 

 1I. Contractors key Personnel and detailed CV’s  

 1J. Health and Safety plan  

 1K. Detailed Preliminary Programme  

 1L. Schedule of estimated monthly expenditure  

 1M. Detailed Methodology  

 1N. Contractor’s establishment on site  

 2A. 
Certificate of Contractor Registration issued by the Construction Industry 

Development Board. 
 

 2B. Tax Clearance Certificate (MBD 2).  

 2C. Where the tendered amount inclusive of VAT exceeds R 10 million:  

 2D. Certificate of Tenderer’s visit to the site.  

 2E. Certificate of Authority for Signature.  

 2F. Alterations by Tenderer.  

 2G. Surety and Bank Details.  

 2H. Company Composition.  

 2I. 
Declaration of Interests (Kinship, Relationship with persons employed by 

WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY). 
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 2J. Declaration of Interest (in the Service of the State) (MBD 4).  

 2K. Company Profile  

 2L. Certified copies of identity document for directors   

 2M B-BBEE Certificate  

 2N. Declaration (Validity of Information Provided).  

 3A Adjudication of Tenders on a points basis.  
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BID NOTICE 

 
 

WINNIE MADIKIZELA MANDELA LOCAL MUNICIPALITY 
ADVERT 

PROJECT NAME CONTRACT NUMBER  CIDB GRADE CLOSING DATE 

1. Bhukuveni To Ntshikitshane Access Road 

Concrete Slab in Ward 08   

WMM LM 000104 CS W08 3 CE or Higher 11 August 2023 @ 
12h00 

 
Bid proposals are hereby invited from suitably qualified and accredited service providers who are interested to submit their 
proposals to tender for the above-mentioned projects for Winnie Madikizela-Mandela Local Municipality.  
Bid documents can be downloaded from e-tender portal website. (www.etenders.gov.za )  
Bids should score a minimum of 70% in order to be considered for further evaluation. 
The bids will be evaluated on the 80/20 preferential points system  
Failure to submit the following fully completed document(s) will render the bid null and void: 

• A copy of Entity Registration Documents, Certified ID Copy(ies) of Director(s) (not older than 3 months),  

• Proof of CSD Registration 

• SARS Valid PIN Printout  

• Bid documents MBD1, MBD 4, MBD 6.1, MBD 6.2, MBD 6.4, MBD 8 and MDB 9 

• A Statement of Municipal Accounts confirming that no undisputed municipal accounts are overdue by more than 

30 days and a signed list of Municipal Accounts that the institution has in the province and proof that they all do 

not have outstanding amounts more than 30 days on the day of the tender closing 

• Evaluation Criteria: 80= Price, 20= Specific Goals as per the attached MBD 6.1 respectively 

• In case of a joint venture, an original valid Tax Compliance Document of both partners should be submitted as well 

as a signed agreement by both parties clearly indicating the lead partner 
 

Advert Date:   21 July 2023 
Closing Date: All tenders must be emailed to tenders.scm@mbizana.gov.za by no later than the date and time stated 
above after which they will be opened. All tenders must be clearly marked the Name of the project and Reference 
number indicated above. Failure to do so your tender may not be considered. There is no tender briefing  
 
No late, hand delivered, incomplete or facsimile bids will be accepted for consideration. The only or lowest bid received shall 
not necessarily be accepted. Winnie Madikizela-Mandela Local Municipality reserves the right to accept part or full bid. For 
technical enquiries, please contact Mr. L. Gwala at (066 043 8195), email: gwalal@mbizana.gov.za during working hours. 
For Supply Chain Management related enquiries, please contact Mr. Z. Khala at (079) 886 0942, email: 
khalaz@mbizana.gov.za during working hours 
 
…………………………………… 
Mr. L. Mahlaka 
Municipal Manager 

 

http://www.etenders.gov.za/
mailto:tenders.scm@mbizana.gov.za
mailto:gwalal@mbizana.gov.za
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Letter of Consent  

        ___________________________________ 

        ___________________________________ 

        ___________________________________ 

        ___________________________________ 

        ___________________________________ 

The Municipal Manager 

Winnie Madikizela-Mandela Local Municipality 

P.O. Box 12 

Bizana 

4800 

 

Sir/Madam 

Granting of authority to request information from any legal entity relevant to this Bid 

I/we acknowledge that the information herein contained shall constitute the basis on which 

my/our Bid is to be considered. I/we grant approval that any source regarding this Bid may be 

fully investigated and that all such information shall be of material value to Winnie Madikizela-

Mandela Local Municipality and directly relevant to the consideration of my/our Bid. 

 I/we _____________________________________________________________ grant my/our 

consent to such source to provide confidential information. 

I/we warrant that all the information herein contained is to the best of my/our knowledge and 

belief true and correct in all material respects and I/we am /are not aware of any information 

which, should it become known to the Winnie Madikizela-Mandela Local Municipality, would 

affect the consideration of my/our Bid in any way. 

The Winnie Madikizela-Mandela Local Municipality wishes to inform you that all information 

regarding your personal matters is treated as strictly confidential.  
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Please tick the appropriate box. 

 I/We hereby consent to the above 

 I/We hereby withhold consent and fully understand the implications and ramifications of 

my/our decision and will not hold the Winnie Madikizela-Mandela Local Municipality 

responsible for not considering my/our Bid. 

 

 

Signature: …………………………………… Date: …………………………….. 

 

 

Witness: ……………………………………….. Signature: ………………………. 
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PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY) 

BID NUMBER:  CLOSING DATE:  CLOSING TIME:  

DESCRIPTION  

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 
BID RESPONSE DOCUMENTS MAY BE SENT VIA EMAIL TO THE EMAIL 
ADDRESS PROVIDED BELOW OR AS PER TENDER REQUIREMENTS 

  

TENDERS.SCM@MBIZANA.GOV.ZA  for tenders above R200 000 inclusive of VAT 

OR  

QUOTES.SCM@MBIZANA.GOV.ZA for quotations below R200 000 but above R30 000 inclusive of VAT 

 

 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

PEOPLE LIVING WITH DISABILITY 
[TICK APPLICABLE BOX] 

 
 Yes  

  
 No 

MILITARY 
VETERAN    

 Yes    
 

 No 
[DOCUMENTARY PROOF/ SWORN AFFIDAVIT (FOR PEOPLE LIVING WITH DISABILITIES) MUST BE SUBMITTED IN ORDER 
TO QUALIFY FOR PREFERENCE POINTS FOR TARGETED GOALS] 

ARE YOU THE ACCREDITED 
REPRESENTATIVE IN SOUTH AFRICA 
FOR THE GOODS /SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN 
BASED SUPPLIER FOR 
THE GOODS /SERVICES 
/WORKS OFFERED?  

Yes No 
 
[IF YES, ANSWER PART B:3] 
 

TOTAL NUMBER OF ITEMS OFFERED  TOTAL BID PRICE R 

SIGNATURE OF BIDDER 
……………………………… DATE  

CAPACITY UNDER WHICH THIS BID IS 
SIGNED  

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT  CONTACT PERSON  

CONTACT PERSON  TELEPHONE NUMBER  

TELEPHONE NUMBER  FACSIMILE NUMBER  

FACSIMILE NUMBER  E-MAIL ADDRESS  

E-MAIL ADDRESS   

mailto:TENDERS.SCM@MBIZANA.GOV.ZA
mailto:QUOTES.SCM@MBIZANA.GOV.ZA
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PART B 
TERMS AND CONDITIONS FOR BIDDING  

  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY 
OTHER SPECIAL CONDITIONS OF CONTRACT. 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO 
ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-FILING. IN 
ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH THE 
WEBSITE WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 
SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A 
CSD NUMBER MUST BE PROVIDED.  

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)            YES   NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                 YES   NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?        YES   NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?         YES   NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?        YES   NO  
 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER 
AS PER 2.3 ABOVE. 
 

 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 
 
 
SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
 
DATE:        …………………………………………... 

 

http://www.sars.gov.za/
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MBD 4 
 

DECLARATION OF INTEREST 
 
1. No bid will be accepted from persons in the service of the state¹. 
 
2. Any person, having a kinship with persons in the service of the state, including a blood 

relationship, may make an offer or offers in terms of this invitation to bid.  In view of 
possible allegations of favouritism, should the resulting bid, or part thereof, be awarded 
to persons connected with or related to persons in service of the state, it is required 
that the bidder or their authorised representative declare their position in relation to the 
evaluating/adjudicating authority.  

 
3 In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 

 
3.1  Full Name of bidder or his or her representative:…………………………………… 

 
3.2  Identity Number: ………………………………………………………………………. 

 
 3.3  Position occupied in the Company (director, trustee, hareholder²):……………… 
 

3.4  Company Registration Number: ……………………………………………………... 
 

3.5  Tax Reference Number:………………………………………………………………. 
 

3.6  VAT Registration Number:   …………………………………………………………. 
 

3.7  The names of all directors / trustees / shareholders members, their individual 
identity  

numbers and state employee numbers must be indicated in paragraph 4 below. 
 

3.8   Are you presently in the service of the state?                                   YES / NO 
 

3.8.1  If yes, furnish particulars. 
….…………………………………………………………… 

¹MSCM Regulations: “in the service of the state” means to be – 
(a) a member of – 

(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public 

entity or constitutional institution within the meaning of the Public Finance Management 
Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
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² Shareholder” means a person who owns shares in the company and is actively involved 
in the management of the company or business and exercises control over the company. 

3.9     Have you been in the service of the state for the past twelve months? YES / NO 
 
 3.9.1  If yes, furnish 
particulars.………………………...…………………………………….. 
 

3.10   Do you have any relationship (family, friend, other) with persons  
 in the service of the state and who may be involved with  
 the evaluation and or adjudication of this bid? ………………………………YES / 

NO 
 

   3.10.1  If yes, furnish particulars. 
 ……………………………………………………………………………… 
  ……………………………………………………………………………… 
 

 
3.11    Are you, aware of any relationship (family, friend, other) between  
 any other bidder and any persons in the service of the state who  
 may be involved with the evaluation and or adjudication of this bid?        YES / NO  

 
3.11.1  If yes, furnish particulars 

………………………………………………………………………………… 
……………………………….……............................................................  

 
3.12   Are any of the company’s directors, trustees, managers,  

principle shareholders or stakeholders in service of the state?             YES / NO 
 

  3.12.1  If yes, furnish particulars. 
  ………………………………………………………………………………. 
  ………………………………………………………………………………. 
 

3.13   Are any spouse, child or parent of the company’s directors 
          trustees, managers, principle shareholders or stakeholders  

in service of the state?                                                                             YES / 
NO 
 
  3.13.1  If yes, furnish particulars. 

………………………………………………………………………………. 
………………………………………………………………………………. 

 
3.14   Do you or any of the directors, trustees, managers,  

principle shareholders, or stakeholders of this company 
have any interest in any other related companies or  
business whether or not they are bidding for this contract.                   YES / NO 

 
3.14.1  If yes, furnish particulars: 

…………………………………………………………………………….. 
…………………………………………………………………………….. 
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Full Name Identity Number State Employee 
Number 

 

   
 

   
 

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

I, THE UNDERSIGNED (FULL NAMES) 
………………………………………………………………………………………………………….. 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  

 

I ACCEPT THAT THE MUNICIPALITY MAY ACT AGAINST ME SHOULD THIS DECLARATION 

PROVE TO BE FALSE.   

 
 …………………………………..                           …………………………………….. 

                  Signature                                                                    Date 
 
 
 

 ………………………………….                         ……………………………………… 
                 Capacity                                                               Name of Bidder 
 
 

4. FULL DETAILS OF DIRECTORS / TRUSTEES / MEMBERS / SHAREHOLDERS. 

 

CERTIFICATION 
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MBD 6.1 

 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 

PROCUREMENT REGULATIONS 2022 
 
 

This preference form must form part of all tenders invited.  It contains general information 
and serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE 

GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN 
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT 
REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

 
1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 

90/10 preference point system. 

 
b) The applicable preference point system for this tender is the 

80/20 preference point system. 

 
c) Either the 90/10 or 80/20 preference point system will be 

applicable in this tender. The lowest/ highest acceptable tender will be used to 

determine the accurate system once tenders are received. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) 

shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE  

SPECIFIC GOALS  

Total points for Price and SPECIFIC GOALS  100 
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1.5 Failure on the part of a tenderer to submit proof or documentation required in terms 

of this tender to claim points for specific goals with the tender, will be interpreted to 

mean that preference points for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender 

is adjudicated or at any time subsequently, to substantiate any claim in regard to 

preferences, in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” 

means a written offer in the form determined by an organ of state in response to an 

invitation to provide goods or services through price quotations, competitive 

tendering process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and 

includes all applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the 

time of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form 

determined by an organ of state in response to an invitation for the origination of 

income-generating contracts through any method envisaged in legislation that will 

result in a legal agreement between the organ of state and a third party that produces 

revenue for the organ of state, and includes, but is not limited to, leasing and 

disposal of assets and concession contracts, excluding direct sales and disposal of 

assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 

5 of 2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

  or  

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

  or  

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential 

Procurement Regulations, preference points must be awarded for specific 

goals stated in the tender. For the purposes of this tender the tenderer will 

be allocated points based on the goals stated in table 1 below as may be 

supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, 

which states that, if it is unclear whether the 80/20 or 90/10 preference point system 

applies, an organ of state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 

80/20 or 90/10 preference point system will apply and that the highest 

acceptable tender will be used to determine the applicable preference point 

system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference 

point system will apply and that the lowest acceptable tender will be used to 

determine the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both 
the 90/10 and 80/20 preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table 
below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each 
preference point system.)   

The specific goals 
allocated points in 
terms of this tender 

Number of 
points 

allocated 

(90/10 
system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 
system) 

(To be 
completed 

by the organ 
of state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed 

by the 
tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed 

by the 
tenderer) 

South African 1.5 3   

Black 1.5 3   

Women 1.75 3.5   

Youth 1.75 3.5   

Leaving with disability 1.75 3.5   

Military Veterans 1.75 3.5   

Total Points Allocated 10 20   

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: 

…………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 
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4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the specific goals as advised in the tender, 

qualifies the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions 

as indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown 

in paragraphs 1.4 and 4.2, the contractor may be required to furnish 

documentary proof to the satisfaction of the organ of state that the claims are 

correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any 

of the conditions of contract have not been fulfilled, the organ of state may, in 

addition to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as 

a result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered 

as a result of having to make less favourable arrangements due 

to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any 

organ of state for a period not exceeding 10 years, after the audi 

alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed 

necessary. 

 
 
 
 

 
                          
 
 
 
 
 
 
 
 
 
 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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MBD 6.2 
 

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 
DESIGNATED SECTORS  

 
This Municipal Bidding Document (MBD) must form part of all bids invited. It contains 
general information and serves as a declaration form for local content (local production and 
local content are used interchangeably). 

 
Before completing this declaration, bidders must study the General Conditions, Definitions, 
Directives applicable in respect of Local Content as prescribed in the Preferential 
Procurement Regulations, 2017,  the South African Bureau of Standards (SABS) approved 
technical specification number SATS 1286:2011 (Edition 1) and the Guidance on the 
Calculation of Local Content together with the Local Content Declaration Templates [Annex 
C (Local Content Declaration: Summary Schedule), D (Imported Content Declaration: 
Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting Schedule to 
Annex C)]. 

 
1. General Conditions 

 
1.1. Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the 

promotion of local production and content. 
 

1.2. Regulation 8.(2) prescribes that in the case of designated sectors, organs of state must 
advertise such tenders with the specific bidding condition that only locally produced or 
manufactured goods, with a stipulated minimum threshold for local production and 
content will be considered. 

 
1.3. Where necessary, for tenders referred to in paragraph 1.2 above, a two-stage bidding 

process may be followed, where the first stage involves a minimum threshold for local 
production and content and the second stage price and targeted goals. 

 
1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in 

such a manner that the local production and content of the overall value of the contract 
is reduced to below the stipulated minimum threshold. 

 
1.5. The local content (LC) expressed as a percentage of the bid price must be calculated 

in accordance with the SABS approved technical specification number SATS 1286: 
2011 as follows:  

 
 LC = [1 - x / y] * 100 

 
Where 

 x  is the imported content in Rand 
 y is the bid price in Rand excluding value added tax (VAT)  
 

Prices referred to in the determination of x must be converted to Rand (ZAR) by 
using the exchange rate published by South African Reserve Bank (SARB) on the 
date of advertisement of the bid as indicated in paragraph 3.1 below. 
 
The SABS approved technical specification number SATS 1286:2011 is 
accessible on http:/www.thedti.gov.za/industrial development/ip.jsp at no cost.   
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1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content 
Declaration: Summary Schedule) are not submitted as part of the bid documentation;  

 
 

2. The stipulated minimum threshold(s) for local production and content (refer to 
Annex A of SATS 1286:2011) for this bid is/are as follows: 
 
Description of services, works or goods      Stipulated minimum threshold 

 
_______________________________         _______% 

  
_______________________________    _______% 
 
_______________________________    _______% 
 
 

3. Does any portion of the goods or services offered 
 have any imported content?       

 (Tick applicable box) 
 

YES  NO  

 
3.1  If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published 
by SARB for the specific currency on the date of advertisement of the bid. 

 
The relevant rates of exchange information is accessible on www.resbank.co.za 

 
Indicate the rate(s) of exchange against the appropriate currency in the table below 
(refer to Annex A of SATS 1286:2011): 

 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 
NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

 
4. Where, after the award of a bid, challenges are experienced in meeting the stipulated 

minimum threshold for local content the dti must be informed accordingly in order for the 
dti to verify and in consultation with the AO/AA provide directives in this regard. 

 
LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011) 
 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER 
LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF 
EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY 

http://www.resbank.co.za/
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(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL)  
 

IN RESPECT OF BID NO. ................................................................................. 
 
ISSUED BY: (Procurement Authority / Name of Institution): 
......................................................................................................................... 
NB    
 
1 The obligation to complete, duly sign and submit this declaration cannot be 

transferred to an external authorized representative, auditor or any other third party 
acting on behalf of the bidder. 

2 Guidance on the Calculation of Local Content together with Local Content 
Declaration Templates (Annex C, D and E) is accessible on 
http://www.thedti.gov.za/industrial_development/ip.jsp. Bidders should first complete 
Declaration D.  After completing Declaration D, bidders should complete Declaration 
E and then consolidate the information on Declaration C. Declaration C should be 
submitted with the bid documentation at the closing date and time of the bid in 
order to substantiate the declaration made in paragraph (c) below.  Declarations 
D and E should be kept by the bidders for verification purposes for a period of at 
least 5 years. The successful bidder is required to continuously update Declarations 
C, D and E with the actual values for the duration of the contract. 

 
I, the undersigned, …………………………….................................................... (full names), 
do hereby declare, in my capacity as ……………………………………… ……….. 
of ...............................................................................................................(name of bidder 
entity), the following: 

 
(a) The facts contained herein are within my own personal knowledge. 

 
(b) I have satisfied myself that: 

(i) the goods/services/works to be delivered in terms of the above-specified bid 
comply with the minimum local content requirements as specified in the bid, 
and as measured in terms of SATS 1286:2011; and 

(c) The local content percentage (%) indicated below has been calculated using the 
formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in 
paragraph 3.1 above and the information contained in Declaration D and E which has 
been consolidated in Declaration C: 

Bid price, excluding VAT (y)     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each 
product contained in Declaration C shall be used instead of the table above.   
The local content percentages for each product has been calculated using the 
formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in 
paragraph 3.1 above and the information contained in Declaration D and E. 

 
(d) I accept that the Procurement Authority / Institution has the right to request that the 

local content be verified in terms of the requirements of SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the 

http://www.thedti.gov.za/industrial_development/ip.jsp
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information furnished in this application. I also understand that the submission of 
incorrect data, or data  that are not verifiable as described in SATS 1286:2011, may 
result in the Procurement Authority / Institution imposing any or all of the remedies as 
provided for in Regulation 14 of the Preferential Procurement Regulations, 2017 
promulgated under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 
of 2000). 

 
 SIGNATURE: ________________________ 
       
 
 WITNESS No. 1                                                 DATE: ___________ 
 
 WITNESS No. 2                                                 DATE: ___________ 
 

 

 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  T e n d e r i n g  P r o c e d u r e  

 

 
 

MBD 6.4 
 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2001 

LOCAL CONTENT OF PRODUCTS 
 

 

 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES SPECIFIED IN CLAIM FORM MBD 6.1 AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, 2001 

 

 
1. Regulation 12(1) of the Preferential Procurement Regulations makes provision for the promotion of 

locally manufactured products within the preference point systems. 
 
 SPECIFIC GOAL POINTS ALLOCATED 
 
 The stimulation of the S.A economy by procuring locally 
 Manufactured products.
 …………………………………… 
 
2. Preference points may only be claimed for products, which will be manufactured (fabricated, 

processed or assembled), in the Republic of South Africa.  In cases where production has not yet 
commenced at time of bid closure, evidence shall be produced that at the time of bid closure, the 
bidder was irrevocably committed to local production of the product. 

 
3. “Local content” means that portion of the bid price, excluding Value Added Tax (VAT), which is not 

included in imported content, provided that local manufacture does take place. 
 
4. “Imported content” means that portion of the bid price represented by the costs of components, 

parts or materials which have been or are still to be imported (whether by the bidder or his suppliers 
or sub-contractors) and which costs are inclusive of the costs abroad, plus freight and other direct 
importation costs such as landing costs, dock dues, import duties, sales duties, or other similar taxes 
or duties at the South African place of entry as well as transportation and handling charges to the 
factory in the Republic where the supplies for which a bid has been submitted are manufactured. 

 
5. BID INFORMATION 
 
 Bidders who wish to claim points in respect of this goal must furnish the information in paragraph 7 

below. 
 
6. POINTS CLAIMED 
 
 Indicate whether point(s) allocated for this goal is (are) claimed.   Yes / No 
  
7. INFORMATION WITH REGARD TO LOCAL MANUFACTURE 
 
 Indicate in the table below which product(s) [item number(s)] is/are manufactured locally against the 

% local content of each product / item in relation to the bid price (exclusive of VAT).  Points claimed 
must be indicated in the “points claimed” column. 
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Percentage local content in 
relation to bid Price 

Indicate item numbers Points Allocated Points Claimed 

10 % - 30 %    

31 % - 60 %    

61 % or more    

 
  
 
8. BID DECLARATION 
 

I/we, the undersigned, who warrants that he/she is duly authorised to do so on behalf of the firm 
declare that points claimed, based on the local content of the product(s) above, qualifies the firm for 
the point(s) shown and I / we acknowledge that: 

 
(i) The information furnished is true and correct. 
 
(ii) In the event of a contract being awarded as a result of points claimed, the contractor may be 

required to furnish documentary proof to the satisfaction of the purchaser that the claims are 
correct.  

 
(iii) If the claims are found to be incorrect, the purchaser, in addition to any other remedy it may 

have - 
 

(a) recover all costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; and 

 
(b) cancel the contract and claim any damages which it has suffered as a result of having 

to make less favourable arrangements due to such cancellation; 
 
 
 

WITNESSES: 
 
 
 
1. ……………………………………… ………………………………………… 
  SIGNATURE (S) OF BIDDER (S) 
 
 
 
 
2. ……………………………………… DATE: ……………………………………… 
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MBD 8 

 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN 

MANAGEMENT PRACTICES  
 

 

1 This Municipal Bidding Document must form part of all bids invited.   

 

2 It serves as a declaration to be used by municipalities and municipal entities in 

ensuring that when goods and services are being procured, all reasonable steps are 

taken to combat the abuse of the supply chain management system.  

 

3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 

a. abused the municipality’s / municipal entity’s supply chain management 

system or committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 

c. willfully neglected, reneged on or failed to comply with any government, 

municipal or other public sector contract during the past five years; or 

d. been listed in the Register for Tender Defaulters in terms of section 29 of the 

Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 

 

4 In order to give effect to the above, the following questionnaire must be 

completed and submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted Suppliers as 

companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in writing of 

this restriction by the Accounting Officer/Authority of the institution that imposed the 

restriction after the audi alteram partem rule was applied). 

 

The Database of Restricted Suppliers now resides on the National Treasury’s 

website(www.treasury.gov.za) and can be accessed by clicking on its link at the 

bottom of the home page.  

 

Yes 

 

 

 

No 

 

 

4.1.1 If so, furnish particulars: 

 

 

 

 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in 

terms of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 

of 2004)?  

The Register for Tender Defaulters can be accessed on the National Treasury’s 

website (www.treasury.gov.za) by clicking on its link at the bottom of the home 

page.  

 

Yes 

 

No 

 

4.2.1 If so, furnish particulars: 

 

 

 

 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.3 Was the bidder or any of its directors convicted by a court of law (including a court of 

law outside the Republic of South Africa) for fraud or corruption during the past five 

years? 

 

Yes 

 

No 

 

4.3.1 If so, furnish particulars: 

 

 

 

 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 

municipal charges to the municipality / municipal entity, or to any other municipality 

/ municipal entity, that is in arrears for more than three months? 

 

Yes 

 

No 

 

4.4.1 If so, furnish particulars: 

 

 

 

 

4.5 Was any contract between the bidder and the municipality / municipal entity or any 

other organ of state terminated during the past five years on account of failure to 

perform on or comply with the contract? 

 

Yes 

 

No 

 

4.7.1 If so, furnish particulars: 

 

 

 

 

 

 

CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAMES) ………….…………………………….…… 

 CERTIFY THAT THE INFORMATION FURNISHED ON THIS 

 DECLARATION FORM TRUE AND CORRECT. 

 

 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, 

ACTION MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION 

PROVE TO BE FALSE. 

 

 

 

 

 ………………………………………...   ………………………….. 

 Signature        Date 

 

 

 

 ……………………………………….   ………………………….. 

 Position        Name of Bidder 
            Js367bW 
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MBD 9 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits 

an agreement between, or concerted practice by, firms, or a decision by an 

association of firms, if it is between parties in a horizontal relationship and if it 

involves collusive bidding (or bid rigging).² Collusive bidding is a pe se prohibition 

meaning that it cannot be justified under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management 
policy must provide measures for the combating of abuse of the supply chain 
management system, and must enable the accounting officer, among others, to: 

 
a. take all reasonable steps to prevent such abuse; 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the 

supply chain management system of the municipality or municipal entity or 
has committed any improper conduct in relation to such system; and 

 
c. cancel a contract awarded to a person if the person committed any corrupt or 

fraudulent act during the bidding process or the execution of the contract. 
 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to 

ensure that, when bids are considered, reasonable steps are taken to prevent any 

form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination 

(MBD 9) must be completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 
 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise 

prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding 

process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

I, the undersigned, in submitting the accompanying bid: 

________________________________________________________________________ 

(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

___________________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every 

respect: 

 

I certify, on behalf of_______________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found 

not to be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying 

bid, on behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been 

authorized by the bidder to determine the terms of, and to sign, the bid, on behalf of 

the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the 

word “competitor” shall include any individual or organization, other than the bidder, 

whether or not affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based 

on their qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the 

same line of business as the bidder 
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MBD 9 

  

6. The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. 

However, communication between partners in a joint venture or consortium³ will not 

be construed as collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been 

no consultation, communication, agreement or arrangement with any competitor 

regarding: 

(a) prices;       

(b) geographical area where product or service will be rendered (market 

allocation)   

(c)  methods, factors or formulas used to calculate prices; 

(d)  the intention or decision to submit or not to submit, a bid;  

(e)  the submission of a bid which does not meet the specifications and 

conditions of the bid; or 

(f)        bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid 

invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the 

bidder, directly or indirectly, to any competitor, prior to the date and time of the official 

bid opening or of the awarding of the contract. 

 

 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, 
skill and knowledge in an activity for the execution of a contract. 
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MBD 9 

 

10.   I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are 

suspicious will be reported to the Competition Commission for investigation and 

possible imposition of administrative penalties in terms of section 59 of the 

Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 

Authority (NPA) for criminal investigation and or may be restricted from conducting 

business with the public sector for a period not exceeding ten (10) years in terms of 

the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other 

applicable legislation. 

 

 

 …………………………………………………   …………………………… 

Signature        Date 

 

………………………………………………….   …………………………… 

Position         Name of Bidder 

Js9141w 4 
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The following variations, amendments and additions to the Standard Conditions of Tender as set out in 

the Tender Data below shall apply to this tender: 

 

Cla

use 

nu

mb

er 

Tender Data 

F.1 

 

F.1.

1 

 

 

 

F.1.

2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GENERAL 

Actions 

The Employer is the WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY, represented by the 

Municipal Manager. 

 

Tender Documents 

“The following documents form part of this tender: 

 

VOLUME 1: The General Conditions of Contract for Construction Works (Third Edition) 2015 as 

published by the South African Institution of Civil Engineering. This publication is 

available and tenderers must obtain copies at their own cost from the South African 

Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: 

(011) 805 5947, Fax: (011) 805 5971, e-mail: civilinfo@saice.org.za. 

 

VOLUME 2: THE “STANDARD SPECIFICATION FOR ROAD AND BRIDGE WORKS FOR STATE 

ROAD AUTHORITIES” (COLTO 1998). This publication is available and tenderers 

must obtain copies at their own cost from the South African Institution of Civil 

Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, 

Fax: (011) 805 5971, e-mail: civilinfo@saice.org.za. 

 

Volumes 1 and 2 may also be inspected, by appointment, at the offices of the Employer during normal 

office hours. 

 

The contract documents issued by the Employer comprise: 

 

VOLUME 3: The Contract Document (this document), in which is bound: 

The Tender 

Part T1: Tendering Procedures 

T1.1 Tender notice and invitation to tender 

T1.2 Tender data 

 

Part T2: Returnable Documents 

T2.1 List of returnable documents 

T2.2 Returnable schedules 

The Contract 
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F.1.

4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

F.1.

5 

 

F.1.

5.3 

Add

. 

 

Part C1: Agreements and contract data  

C1.1 Form of offer and acceptance 

C1.2 Contract data 

C1.3 Form of Guarantee 

C1.4 Occupational Health and Safety Agreement 

C1.5 Contract and Temporary Employment as Community Liaison Officer 

 

 

 

Part C2: Pricing data 

C2.1 Pricing instructions 

C2.2 Bills of Quantities 

 

Part C3: Scope of work 

C3  Scope of work 

Part C4: Site information 

C4  Site information 

 

Volume 3 is deemed the “Returnable Documents” which must be returned to the Employer in terms of 

submitting a tender offer. 

 

Communication and employer’s agent 

Attention is drawn to the fact that verbal information, given by the Department of Technical Services - 

PMU during site visits/clarification meetings or at any other time prior to the award of the Contract, will 

not be regarded as binding on the Employer. Only information issued formally by the Employer in 

writing to tenderers will be regarded as amending the Tender Documents. 

 

The Employer’s right to accept or reject any tender offer 

 

The Employer may reject a tender if, in the opinion of the Employer, the tenderer will be unable to 

achieve the contract participation goal tendered, in the performance of the contract. 

 

Competitive negotiation procedure 

A competitive negotiation procedure will not be followed. 

 

Proposal procedure using the two-stage system 

A two-stage system will not be followed 

F.2 

 

F.2.

1 

 

F.2.

TENDERER’S OBLIGATION 

 

Eligibility 

 

Only those tenderers who have in their employ management and supervisory staff satisfying the 

requirements of the Scope of Work for labour intensive competencies for supervisory and 
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1.1 

 

 

 

 

F.2.

1.1.

2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

management staff are eligible to submit tenders. The contract falls under EPWP and it involves 

learner contracting companies. 

 

The Tenderer shall, when requested by the Employer to do so, submit the names of all management 

and supervisory staff that will be employed to supervise the labour-intensive portion of the works 

together with satisfactory evidence that such members satisfy the eligibility requirements. 

Construction Industry Development Board (CIDB) Registration 

 

Only those tenderers who are registered with the CIDB, in a contractor grading designation equal to or 

higher than a contractor grading designation determined in accordance with the sum tendered, or a value 

determined in accordance with Regulation 25 (1B) or 25 (7A) of the Construction Industry Development 

Regulations, for a 3 CE or Higher class of construction work, are eligible to have their tenders evaluated 

 

Joint Ventures are eligible to submit tenders provided that: 

 

1.  Every member of the joint venture is registered with the CIDB; 

2. 2. The lead partner has a contractor grading designation in the 3 CE OF HIGHER class of construction 

work; 

3. The combined contractor grading designation calculated in accordance with the Construction 

Industry Development Regulations is equal to or higher than a contractor grading designation 

determined in accordance with the sum tendered for a 3 CE class of construction work or a value 

determined in accordance with Regulation 25 (1B) or 25 (7A) of the Construction Industry 

Development Regulations. 

 Notwithstanding the above, tenderers who are capable of being so registered prior to the evaluation of 

submissions may be evaluated at the sole discretion of the Employer. 

4. Both Joint Venture Partners are to be in possession of NQF Level 5 Qualification  

F.2.

7 

 

 

 

 

 

 

F.2.

9 

Clarification meeting: 

The arrangements for a compulsory site visit/clarification meeting are as stated in the Tender Notice 

and Invitation to Tender. 

 

Tenderers should be represented at the site visit/clarification meeting by a person who is suitably 

qualified and experienced to comprehend the implications of the work involved. 

 

Insurance 

The employer does not provide insurance. The Contractor is responsible for providing full insurance 

cover for the contract. 

F.2.

13 

 

F.2.

13.

5 

 

Submitting a tender offer 

 

The employer’s address for delivery of tender offers and identification details to be shown on each 

tender offer package are: 

 

All tenders must be emailed to tenders.scm@mbizana.gov.za 

 

Identification details: WMMLM/112/2022-23/ROADS: Construction of Bhukuveni to Ntshikitshane  
Access Road. 
 

Sealed tenders with the Tenderer’s name and address and the endorsement “BID NUMBER: WMM 

LM 000104 CS W08: Construction of Bhukuveni to Ntshikitshane  Access Road Concrete Slab 

on the envelope, must be placed in the appropriate official tender box at the abovementioned 

address. 
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F.2.

13.

6 

A two-envelope system as outlined in F.3.5.1 will NOT be followed 

 

F.2.

15.

1 

 

 

 

F.2.

16 

 

F.2.

16.

1 

 

F.2.

17 

 

 

 

F.2.

18 

 

F.2.

18.

1 

 

 

Closing time 

The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to 

Tender. 

Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted 

 

Tender offer validity 

The tender offer validity period is 90 days     

 

 

Clarification of tender offer after submission 

A tender will be rejected as non-responsive if the tenderer fails to provide any clarification requested 

by the employer within the time for submission stated in the employer’s written request for such 

clarification. A tender will also be rejected as non-responsive if the tenderer fails, within the time 

stated in writing by the Employer, to comply with the requirements of F.4.4. 

 

Provide other material: 

Provide, on written request by the Employer, where the tendered amount inclusive of VAT exceeds 

R 10 million: 

 

i)   audited annual financial statement for 3 years, or for the period since establishment if 

established during the last 3 years, if required by law to prepare annual financial 

statements for auditing; 

ii)  a certificate signed by the tenderer certifying that the tenderer has no undisputed 

commitments for municipal services towards a municipality or other service provider in 

respect of which payment is overdue for more than 30 days; 

iii) particulars of any contracts awarded to the tenderer by an organ of state during the past 

five years, including particulars of any material non-compliance or dispute concerning the 

execution of such contract;  

iv)  a statement indicating whether any portion of the goods or services are expected 

 to be sourced from outside the Republic, and, if so, what portion and whether any portion of payment 

from the municipality or municipal entity is expected to be transferred out of the Republic. 

 

The tenderer shall, when requested by the Employer to do so, submit the names of all management 

and supervisory staff that will be employed to supervise the labour-intensive portion of the works 

together with satisfactory evidence that such staff members satisfy the eligibility requirements. 

 

Each party to a Consortium/Joint Venture shall submit separate certificates/statements in the above 

regard. 
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F.2.

23 

 

 

F.2.

23.

1 

 

 

 

 

 

 

 

 

F.2.

23.

2 

 

 

 

 

F.3 

F.3.
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F.3.
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F.3.
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11 

Certificates 

The tenderer is required to submit the following: 

 

Tax Clearance Certificate 

Tenderers shall be registered and in good standing with the South African Revenue Service (SARS) 

and shall submit documentary evidence in the form of an original valid Tax Clearance Certificate 

issued by SARS or proof that he or she has made arrangements with SARS to meet his or her 

outstanding tax obligations. 

 

Each party to a Consortium/Joint Venture shall submit a separate Tax Clearance Certificate, or proof 

that he or she has made the necessary arrangements with SARS. 

Bargaining Council Certificates 

Where applicable, a certificate of compliance issued by the relevant Bargaining Council. 

 

Each party to a Consortium/Joint Venture shall submit separate certificates in the above regard. 

 

THE EMPLOYERS UNDERTAKINGS 

Issue Addenda 

Notwithstanding any requests for confirmation of receipt of Addenda issued, the tenderer shall be 

deemed to have received such addenda if the employer can show proof of transmission thereof (or a 

notice in respect thereof) via electronic mail, facsimile or registered post. 

 

Opening of tender submissions 

The time and location for opening of the tender offers is: 

 

Time: Tenders will be opened immediately after the closing time for receipt of tenders as stated in the 

Tender Notice and Invitation to Tender, or as stated in any Addendum extending the closing date. 

 

Email: tenders.scm@mbizana.gov.za 

 

Test for responsiveness 

Tenders will be considered non-responsive if, inter alia:  

- the tender is not in compliance with the Scope of Work; 

- the tenderer does not comply with the CIDB contractor grading designation specified in 

F.2.1.1.2 above; 

- the tenderer has failed to clarify or submit any supporting documentation within the time for 

submission stated in the employers written request; 

 

Evaluation of tender offers 

 

The procedure for the evaluation of responsive tenders is Method 1 
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 Maximum number of tender evaluation points 

Price Component  80 

Specific goals 

Contributor  

20 

Total evaluation points  100 
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PRE- QUALIFICATION CRITERION =100 POINTS 
 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE  ACCESS RAOD 
PRE- QUALIFICATION FUNCTIONAL ASSESSMENT –POINT SCORING 

DESCRIPTION /CRITERIA Maximum points Allowed 

1. Expertise 
Project Manager must have a N/Dip, Btech/ BSC in Civil 
Engineering with minimum of 5-10 years’ experience in road 
construction.) = 5 points 
 
 LIC certificate NQF Level 5 or 7.) = 5 points 
 (attach CV and certified Qualifications) 

 
 
10 Points 

Site Agent must have ND: in Civil Engineering with minimum of 3 to 
6 years’ experience in road construction) = 5 points  
 
LIC NQF certificate Level 5 or 7 ) = 5 points 
(attach CV and certified Qualifications) 

10 Points 

Site Forman must have ND: in Civil Engineering with maximum of 3 
to 5 years’ experience in road construction) = 5 points  
 
(attach CV and certified Qualifications) 

5 points 

Health and Safety Officer has between 2 to 3 years’ experience in 
a role as Safety Officer with SAMTRAC Qualification OR 
Equivalent (attach CV and certified Qualifications) =5 points 

5 Points 

 
2. Experience 
Minimum of four (4) completion certificates with appointment letters 
R1 500 000.00 and greater (completion certificates and Reference 
Letters signed by Client or Municipal Agent). Unsigned completion 
letter/Reference Letters will not be accepted (each completion certificate 
with Appointment letter equals to 10 points) 

 

40 Points 

3. Plant and Equipment – Provide letter confirming proof 
of lease agreement with the leasing company stamp 
and signatures of both parties. 

• Grader 

• Excavator 

• Water Tanker 

• Tipper Trucks 

• Vibrating Roller 

10 Points 

4. Programme of Work 5 points, Methodology 10 points and Cash 
flow 5 points 

20 Points 

  

Total for Functionality 100 Points 
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Method 2:  Financial offer and preference 

In the case of a financial offer and preferences: 

a)    Score each tender in respect of the financial offer made and preferences claimed, if any, in 

accordance with the provisions of F.3.11.7 and F.3.11.8. 

 

Scoring Financial Offers 

The financial offer will be scored using Formula 2 (option 1) where the value of W1 is: 

 

1) 80 where the financial value inclusive of VAT of all responsive tenders received have a value in 

excess of R 30 000.00 but not exceed R 50 000 000.00. 

 

The applicable formula for this tender will be 

 








 −
−=

min

min
180

P

PPt
Ps

 
 

Where  PS      =  points scored for price by tender under consideration 

 Pmin   =  price of lowest acceptable tender 

 Pt       =  price of tender under consideration 

 

Fractions will be rounded off to two places after the decimal comma. 

 

Add the following new subclause: 

Risk Analysis 

Notwithstanding compliance with regard to CIDB registration or any other requirements of the tender, 

the employer will perform a risk analysis in respect of the following: 

a) reasonableness of the financial offer 

b) reasonableness of unit rates and prices 

c) reasonableness of the Contract Participation Goals tendered 

d) the tenderers ability to fulfil its obligations in terms of the tender document, that is, that the 

tenderer can demonstrate that he/she possesses the necessary professional and technical 

qualifications, professional and technical competence, financial resources, equipment and other 

physical facilities, managerial capability, reliability, experience, reputation, personnel to perform 

the contract, etc. 

 

No tenderer will be recommended for an award unless the tenderer has demonstrated that he/she has 

the resources and skills required. 

 

Full insurance to be provided by the Contractor. The contractor must provide the employer with the 

insurance policy information and certificates prior to the commencement of the contract. 

 

Acceptance of tender offer 

 

Tender offers will only be accepted if: 

 

a) the tenderer is registered on the Central Supplier Database (CSD)  for the South African 

government ( see https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local registered 

entity 

b) the tenderer is in good standing with SARS according to the Central Supplier Database; 

c) the tenderer submits a letter of intent from an approved insurer undertaking to provide the 

Performance Bond to the format included in Part C1.3 of this procurement document 

d) the tenderer is registered with the Construction Industry Development Board in an 

appropriate contractor grading designation; 

e) the tenderer or any of its directors/shareholders is not listed on the Register of Tender 

Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 

prohibited from doing business with the public sector;  

f) the tenderer has not: 

         i)   abused the Employer’s Supply Chain Management System; or 
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F.4 ADDITIONAL CONDITIONS OF TENDER 

 

The additional conditions of tender are: 

 

F.4.1 Compliance with Occupational Health and Safety Act No. 85 of 2003 

 

Tenderers are to note the requirements of the Occupational Health and Safety Act No. 85 of 

2003 and the Construction Regulations 2003 issued in terms of Section 43 of the Act. The 

tenderer shall be deemed to have read and fully understood the requirements of the above 

Act and Regulations and to have allowed for all costs in compliance therewith. 

 

In this regard the Tenderer shall submit with his tender, Health and Safety Plan in T2.2 : 

Returnable Schedules, a detailed Health and Safety Plan in respect of the Works in order to 

demonstrate the necessary competencies and resources to perform the construction work all 

in accordance with the Act and Regulations. Such Health and Safety Plan shall cover inter-

alia the following details: 

 

(1) National disaster management act No 57 of 2002 and Covid -19 Regulations 

(2) Management Structure, Site Supervision and Responsible Persons including a succession 

plan. 

(2) Contractor’s induction training programme for employees, sub-contractors and visitors to 

the Site. 

(3) Health and safety precautions and procedures to be adhered to in order to ensure 

compliance with the Act, Regulations and Safety Specifications. 

(4) Regular monitoring procedures to be performed. 

(5) Regular liaison, consultation and review meetings with all parties. 

(6) Site security, welfare facilities and first aid. 

(7) Site rules and fire and emergency procedures. 

Tenderers are to note that the Contractor is required to ensure that all sub-contractors or 

others engaged in the performance of the contract also comply with the above requirements. 

 

The Contractor shall prepare and maintain a Health and Safety File in respect of the project, 

which shall be available for inspection on Site at all times and handed over to the Employer 

on Final Completion of the project. 

 

The Contractor is required to submit to the Employer the Occupational Health and Safety 

Agreement (included in C1.4 of the Contract Document) and a letter of good standing from 

the Compensation Commissioner, or a licensed compensation insurer, within 14 days after 

the Commencement Date of the contract. 

 

F.4.2 Eligibility with respect to expanded public works programme 

 

This Contract will conform to the guidelines for the Expanded Public Works Programme project. 

 

F.4.3 Claims arising after submission of tender 

 

No claim for any extras arising out of any doubt or obscurity as to the true intent and meaning 

of anything shown on the Contract Drawings or contained in the Conditions of Contract, 

Scope of Work and Pricing Data, will be admitted by the Employer after the submission of any 

tender and the Tenderer shall be deemed to have: 

 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  T e n d e r i n g  P r o c e d u r e  

 

 

 

1) inspected the Contract Drawings and read and fully understood the Conditions of 

Contract. 

 

2) read and fully understood the whole text of the Scope of Work and Pricing Data and 

thoroughly acquainted himself with the nature of the works proposed and generally of all 

matters which may influence the Contract. 

 

3) visited the site of the proposed works, carefully examined existing conditions, the means 

of access to the site, the conditions under which the work is to be done, and acquainted 

himself with any limitations or restrictions that may be imposed by the Municipal or other 

Authorities in regard to access and transport of materials, plant and equipment to and 

from the site and made the necessary provisions for any additional costs involved 

thereby. 

 

4) requested the Employer or his duly authorised agent to make clear the actual 

requirements of anything shown on the Contract Drawings or anything contained in the 

Scope of Work and Pricing Data, the exact meaning or interpretation of which is not 

clearly intelligible to the Tenderer. 

 

 Before submission of any tender, the Tenderer should check the number of pages, and if 

any are found to be missing or duplicated, or the figures or writing indistinct, or if the 

Pricing Data contain any obvious errors, the tenderer must apply to the Employer at once 

to have the same rectified, as no liability will be admitted by the Employer/Employer in 

respect of errors in any tender due to the foregoing. 

 

 5) received any Addenda to the tender documents which have been issued in accordance 

with the Employer’s Supply Chain Management Policy. 

 

F.4.4 Imbalance in tendered rates 

 

In the event of tendered rates or lump sums being declared by the Employer to be 

unacceptable to it because they are either excessively low or high or not in proper balance 

with other rates or lump sums, the Tenderer may be required to produce evidence and 

advance arguments in support of the tendered rates or lump sums objected to. If, after 

submission of such evidence and any further evidence requested, the Employer is still not 

satisfied with the tendered rates or lump sums objected to, it may request the tenderer to 

amend these rates and lump sums along the lines indicated by it. 

 

The Tenderer will then have the option to alter and/or amend the rates and lump sums 

objected to and such other related amounts as are agreed on by the Employer, but this shall 

be done without altering the tender offer as tendered or, if applicable, the corrected total of 

prices in accordance with F.3.9.3. 

 

Should the Tenderer fail to amend his Tender in a manner acceptable to the Employer, the 

Employer may reject the Tender. 

 

F.4.5 Community liaison officer 

 

The contractor shall in his dealings with the communities affected by the project, work with the 

Project Steering Committee (PSC) which has been elected by the ISD Officer / Social 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  T e n d e r i n g  P r o c e d u r e  

 

Facilitator appointed by the Employer. The PSC acts as a communication structure between 

the project and the community. The process of appointing the Community Liaison Officer 

(CLO) is also facilitated by the Social Facilitator together with the PSC. The CLO acts as a 

link between the contractor and the labourers and the PSC, and attends to all labour related 

issues. The CLO facilitates labour recruitment through the PSC. 

 

The CLO and the Executive structure of the PSC (Chairperson, Vice-Chairperson and the 

Secretary) attend monthly project progress report meetings (site) besides the PSC meetings 

attended by the full PSC.  The contractor must include in his rates the costs of attending and 

average of one meeting each month. The CLO is appointed for the period of physical 

construction, plus a period of 14 days prior to this period. The contractor will provide office 

and stationery to the CLO to be able to perform his or her duties. 

 

The ISD Consultant shall prepare and facilitate the signing of the contract between the CLO 

and the contractor. Remuneration of the CLO R6000 per month for the period of employment 

and will change in accordance with change in rates from the Department of Labour. A CLO 

who fails in the responsibilities he/she is given will be replaced following the procedures as 

stipulated in his or her contract with the contractor. The Terms of reference for the CLO shall 

be provided by the ISD Consultant. 

 

F.4.6 Labour intensive construction/use of local labour 

 

It is a requirement of the Contract that the work be executed in such a manner as to maximise 

the use of labour intensive construction systems in order to provide the local community with 

employment opportunities. 

 

F.4.7 Invalid tenders 

 

Tenders shall be considered invalid and shall be endorsed and recorded as such in the tender 

opening record, by the responsible official who opened the tender, in the following 

circumstances: 

a) if the tender offer (the tender price/amount) is not submitted on the Form of Offer and 

Acceptance bound into this tender document (form C1.1, Part C1: Agreements and 

Contract Data); 

b) if the tender is not completed in non-erasable ink; 

c) if the Form of Offer and Acceptance has not been signed; 

d) if the Form of Offer and Acceptance is signed, but the name of the tenderer is not stated 

or is indecipherable. 

 

F4.11  Price variations 

 

The Contract Price shall not be subject to any contract price adjustment, the rates and prices 

tendered in the bills of quantities shall be final and binding throughout the period of the 

contract any additional period that the contract will be extended by including any period of 

undue extension. 

 

F.4.14 Requests for contract documents, or parts thereof, in electronic format 

 

 The Employer shall not formally issue tender documents in electronic format as contemplated 

in F.2.13.2 and F.2.13.3 and shall only issue tender documents in hardcopy.  An electronic 

version of the issued tender documents may be made available to the tenderer, upon written 

request in terms of this clause, subject to the following: 
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(a) Electronic copies of the contract document, or parts thereof, will only be provided to 

tenderers who have been issued with the tender documents as contemplated in F.1.2 in 

hardcopy. 

(b) The electronic version shall not be regarded as a substitute for the issued tender 

documents. 

(c) The Employer shall not accept tenders submitted in electronic format. Tenderers may not 

complete and submit a printed copy of the electronic version of the tender document or 

part thereof. Only those tenders that have been completed on the issued hard copy 

tender document shall be considered. 

(d) The Employer accepts no responsibility or liability arising from any reliance on or use of 

the electronic version provided in terms of this clause. The Employer further does not 

guarantee that the electronic version corresponds with the issued tender documents in all 

respects. Tenderers are alerted to the fact that electronic versions of the tender 

documents may not reflect any notices or addenda that amend the tender document. 

(e) Any non-compliance with these provisions, including effecting any unauthorised 

alterations to the tender document as contemplated in F.2.11, shall render the tender 

invalid. The Employer reserves the right to take any action against such tenderer allowed 

in law including, in circumstances where the tender had already been awarded, the right 

to cancel the contract. 

(f) In requesting the electronic version of the tender document or parts thereof, the tenderer 

is deemed to have read, understood and accepted all of the above conditions. 

(g) The Tenderer must make provision in his tender for all labour, materials, construction 

equipment, temporary works, supervision, office overheads, profit, all statutory taxes and 

duties and everything else which is required to execute the works in accordance with the 

tender document, adopting labour intensive construction methodology and applicable 

legislation. 
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PART T2 RETURNABLE DOCUMENTS 
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The Tenderer must complete the following returnable documents: 

1. Returnable Schedules required only for tender evaluation purposes  

A. Joint Venture Disclosure Form (where applicable); 

B. Compulsory Enterprise Questionnaire; 

C. Record of Addenda to Tender Documents; 

D. Proposed Amendments and Qualifications; 

E. Schedule of Subcontractors; 

F. Schedule of Plant and Equipment; 

G. Schedule of the Tenderer’s Experience (not for Winnie Madikizela-Mandela Local 

Municipality); 

H. Schedule of work undertaken for Winnie Madikizela-Mandela Local Municipality; 

I. Contractors Key Personnel and Detailed CV’s(including NQF Qualification); 

J. Health and Safety Plan; 

K. Detailed Preliminary Program; 

L. Schedule of Estimated Monthly Expenditure; 

M. Detailed Methodology; 

N. Contractor’s Establishment on Site; 

 

2. Other documents required only for tender evaluation purposes 

 

A. Certificate of Contractor Registration issued by the Construction Industry Development Board; 

B. Tax Clearance Certificate (MBD 2); 

C. Where the tendered amount inclusive of VAT exceeds R 10 million: 

4.5. Audited annual financial statement for 3 years, or for the period since establishment if 
established during the last 3 years, if required by law to prepare annual financial statements for 
auditing; 

4.6. Certificate certifying that the tenderer has no undisputed commitments for municipal services 
towards a municipality or other service provider in respect of which payment is overdue for 
more than 30 days; 

4.7. Particulars of any contracts awarded to the tenderer by an organ of state during the past five 
years, including particulars of any material non-compliance or dispute concerning the 
execution of such contract; 

4.8. A statement indicating whether any portion of the goods or services are expected to be sourced 
from outside the Republic, and, if so, what portion and whether any portion of payment from 
the municipality or municipal entity is expected to be transferred out of the Republic; 

 

D. Certificate of Tenderer’s visit to the site; 

E. Certificate of Authority for Signature; 

F. Alterations by Tenderer; 

G. Surety and Bank Details; 

H. Company Composition; 

I. Declaration of Interests (Kinship, Relationship with persons employed by WMMLM); 

J. Declaration of Interest (in the Service of the State) (MBD 4); 

K. Company Profile (include current and latest projects); 

L. Certified copies of identity document for directors; 

M. Broad Black Base Economic Empowerment (B-BBEE) Certificate; 

N. Declaration (Validity of Information Provided). 

T2.1 LIST OF RETURNABLE DOCUMENTS 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

 

3. Other documents that will be incorporated into the contract 

 

C1.1 Offer and Acceptance; 

 

C1.2 Contract Data (Part 2); 

 

C1.9 Certificate of Authority for Signatory to Agreement in Terms of Occupational Health and 

Safety Act 1993 (Act No 85 of 1993 As Updated In Gov. Gazette 7721 Of 18 July 2003); 

 

C1.10 Agreement In Terms Of The Occupational Health And Safety Act 1993  

(Act No. 85 Of 1993, As Updated In Government Gazette 7721 Of 18 July 2003); 

 

C1.11  Certificate Of Authority For Signatory To Agreement In Terms Of The Constitution Of The 

Republic Of South Africa, Environmental Conservation Act And Environmental Management Act; 

 

C1.12 Agreement In Terms Of The Constitution Of The Republic Of South Africa, Environmental 

Conservation Act And Environmental Management Act; 

 

C2.2 Bill of Quantities. 
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1A. JOINT VENTURE DISCLOSURE FORM GENERAL 

i) All the information requested must be filled in the spaces provided. If additional space is required, 

additional sheets may be used and attached to the original documents. 

 

ii) A copy of the joint venture agreement must be attached to this form, in order to demonstrate the 

Affirmable, Joint Venture Partner’s share in the ownership, control, management responsibilities, 

risks and profits of the joint venture, the proposed joint venture agreement must include specific 

details relating to: 

 

a) The contributions of capital and equipment 

b) Work items to be performed by the Affirmable Joint Venture Partner’s own forces 

c) Work items to be performed under the supervision of the Affirmable Joint Venture Partner. 

 

iii) Copies of all written agreements between partners concerning the contract must be attached to 

this form including those, which relate to ownership options and to restrictions/limits regarding 

ownership and control. 

 

iv) ABE partners must complete ABE Declaration Affidavits. 

 

v) The joint venture must be formalised.  All pages of the joint venture agreement must be signed by 

all the parties concerned. A letter/ notice of intention to formalise a joint venture once the contract 

has been awarded will not be considered. 

 

vi) Should any of the above not be complied with, the joint venture will be deemed null and void and 

will be considered non-responsive. 

 

1. JOINT VENTURE PARTICULARS 

 

a) Name ..................................................................................................................................  

 

b) Postal address ....................................................................................................................  
 

 ………………………………………………………………………………………………………. 
 

 ………………………………………………………………………………………………………. 
 

 ………………………………………………………………………………………………………. 

  

c) Physical address .................................................................................................................  
  

 ………………………………………………………………………………………………………. 
 

 ………………………………………………………………………………………………………. 
 

 ………………………………………………………………………………………………………. 

   

d) Telephone ...........................................................................................................................  

 

e) Fax ......................................................................................................................................  

 

T2.2 RETURNABLE SCHEDULES 
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2. IDENTITY OF EACH NON-AFFIRMABLE JOINT VENTURE PARTNER 

 

2.1(a) Name of Firm .........................................................................................................  

 

Postal Address ......................................................................................................  

 

Physical Address ...................................................................................................  

 

Telephone ..............................................................................................................  

 

Fax .........................................................................................................................  

 

Contact person for matters pertaining to Joint Venture Participation Goal requirements: 

 

………………………………………………………………………………………………………. 

 

2.2(a) Name of Firm .........................................................................................................  

 

Postal Address ......................................................................................................  

 

Physical Address ...................................................................................................  

 

Telephone ..............................................................................................................  

 

Fax .........................................................................................................................  

 

Contact person for matters pertaining to Joint Venture Participation Goal requirements: 

 

……………………………………………………………………………………………………….  

 

(Continue as required for further non-Affirmable Joint Venture Partners) 
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3. IDENTITY OF EACH AFFIRMABLE JOINT VENTURE PARTNER 

 

3.1(a) Name of Firm .........................................................................................................  

 

Postal Address ......................................................................................................  

 

Physical Address ...................................................................................................  

 

Telephone ..............................................................................................................  

 

Fax .........................................................................................................................  

 

Contact person for matters pertaining to Joint Venture Participation Goal requirements: 

 

………………………………………………………………………………………………………. 

 

 3.2(a) Name of Firm .........................................................................................................  

 

Postal Address ......................................................................................................  

 

Physical Address ...................................................................................................  

 

Telephone ..............................................................................................................  

 

Fax .........................................................................................................................  

 

Contact person for matters pertaining to Joint Venture Participation Goal requirements: 

 

………………………………………………………………………………………………………. 

 

3.3(a) Name of Firm .........................................................................................................  

 

Postal Address ......................................................................................................  

 

Physical Address ...................................................................................................  

 

Telephone ..............................................................................................................  

 

Fax .........................................................................................................................  

 

Contact person for matters pertaining to Joint Venture Participation Goal requirements: 

 

………………………………………………………………………………………………………. 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

 

4. BRIEF DESCRIPTION OF THE ROLES OF THE AFFIRMABLE JOINT VENTURE PARTNERS 

IN THE JOINT VENTURE 

 

……………. .........................................................................................................................................  

 

…….....................................................................................................................................................  

 

……….. ...............................................................................................................................................  

 

5. OWNERSHIP OF THE JOINT VENTURE 

 

a) Affirmable Joint Venture Partner ownership percentage(s) ....................……..% 

 

b) Non-Affirmable Joint Venture Partner ownership percentage(s) .....................% 

 

c) Affirmable Joint Venture Partner percentages in respect of: * 

 

(i)  Profit and loss sharing ................................................….....…............ 

 

(ii)  Initial capital contribution in Rands ..............……….....…..…................ 

 

............................................................................................…............................ 

 

............................................................................................................................ 

 

(*Brief descriptions and further particulars should be provided to clarify percentages). 

 

 

(iii)  Anticipated on-going capital contributions in Rands .........……........... 

 

........................................................................................................................... 

 

........................................................................................................................... 

 

........................................................................................................................... 

 

  (iv)  Contributions of equipment (specify types, quality, and quantities of equipment) 

to be provided by each partner. 

 

........................................................................................................................... 

 

........................................................................................................................... 

 

........................................................................................................................... 
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6. RECENT CONTRACTS EXECUTED BY PARTNERS IN THEIR OWN RIGHT AS PRIME 

CONTRACTORS OR AS PARTNERS IN OTHER JOINT VENTURES 

 

 NON-AFFIRMABLE JOINT VENTURE 

PARTNERS 
PARTNER NAME 

a)   

b)   

c)   

d)   

e)   

 

 

 AFFIRMABLE JOINT VENTURE PARTNERS  PARTNER NAME 

a)   

b)   

c)   

d)   

e)   

 

7. CONTROL AND PARTICIPATION IN THE JOINT VENTURE 

 

(Identify by name and firm those individuals who are, or will be, responsible for, and have 

authority to engage in the relevant management functions and policy and decision making, 

indicating any limitations in their authority e.g. co-signature requirements and Rand limits). 

 

 (a)  Joint Venture cheque signing 

 

.................................................................................................................. 

 

.................................................................................................................. 

 
 

(b)  Authority to enter into contracts on behalf of the Joint Venture 

 

.................................................................................................................. 

 

.................................................................................................................. 

 
 

(c)  Signing, co-signing and/or collateralising of loans 

 

.................................................................................................................. 

 

.................................................................................................................. 
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(d)  Acquisition of lines of credit 

 

 .................................................................................................................. 

 

.................................................................................................................. 

 

.................................................................................................................. 
 

(e)  Acquisition of performance bonds 

 

.................................................................................................................. 

 

.................................................................................................................. 

 

.................................................................................................................. 
 

(f)  Negotiating and signing labour agreements 

 

.................................................................................................................. 

 

.................................................................................................................. 

 

.................................................................................................................. 

 

8. MANAGEMENT OF CONTRACT PERFORMANCE 

(Fill in the name and firm of the responsible person). 

 

 (a)  Supervision of field operations 
 

 ..................................................................................................................... 
 

(b)  Major purchasing 
 

 ..................................................................................................................... 
 

(c)  Estimating 
 

 ..................................................................................................................... 
 

(d)  Technical management 
 

 ..................................................................................................................... 

 

9. MANAGEMENT AND CONTROL OF JOINT VENTURE 

 

(a) Identify the “managing partner”, if any, 

 

.................................................................................................................. 

 

.................................................................................................................. 
 

(b) What authority does each partner have to commit or obligate the other to financial 

institutions, insurance companies, suppliers, subcontractors and/or other parties 

participating in the execution of the contemplated works? 
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.................................................................................................................. 

 

.................................................................................................................. 

 

.................................................................................................................. 

 

..................................................................................................................  

 

(c)  Describe the management structure for the Joint Venture’s work under the contract 

 

MANAGEMENT FUNCTION / 

DESIGNATION 
NAME PARTNER* 

   

   

   

   

   

   

   

 

(Fill in “ex Affirmable Joint Venture Partner” or “ex non-Affirmable Joint Venture Partner”. 

 

10. PERSONNEL 

 

(a) State the approximate number of operative personnel (by trade/function/discipline) 

needed to perform the Joint Venture work under the Contract. 

 

TRADE/FUNCTION/ 

DISCIPLINE 

NUMBER EX 

AFFIRMABLE JOINT 

VENTURE PARTNERS 

NUMBER EX NON-

AFFIRMABLE JOINT 

VENTURE PARTNERS 

   

   

   

   

   

   

 

(Fill in “ex Affirmable Joint Venture Partner” or “ex non-Affirmable Joint Venture Partner”). 

 

(b)  Number of operative personnel to be employed on the Contract who are currently in the 

employ of partners. 

 

(i)  Number currently employed by Affirmable Joint Venture Partners 

 

...................................................................................................... 
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(ii)  Number currently employed by the Joint Venture 

 

...................................................................................................... 

 

(c)  Number of operative personnel who are not currently in the employ of the respective 

partner and will be engaged on the project by the Joint Venture 

 

.................................................................................................................. 

 

 

(d)  Name of individual(s) who will be responsible for hiring Joint Venture employees 

 

.................................................................................................................. 

 

.................................................................................................................. 

 

(e)  Name of partner who will be responsible for the preparation of Joint Venture payrolls 

 

.................................................................................................................. 

 

.................................................................................................................. 

 

11. CONTROL AND STRUCTURE OF THE JOINT VENTURE 

 

Briefly describe the manner in which the Joint Venture is structured and controlled. 

 

........................................................................................................................... 

 

........................................................................................................................... 

 

The undersigned warrants that he/she is duly authorised to sign this Joint Venture Disclosure Form and 

affirms that the foregoing statements are true and correct and include all material information necessary 

to identify and explain the terms and operations of the Joint Venture and the intended participation of 

each partner in the undertaking. 

 

The undersigned further covenants and agrees to provide the Employer with complete and accurate 

information regarding actual Joint Venture work and the payment therefore, and any proposed changes in 

any provisions of the Joint Venture agreement, and to permit the audit and examination of the books, 

records and files of the Joint Venture, or those of each partner relevant to the Joint Venture, by duly 

authorised representatives of the Employer. 

 

 

Signature. .......................................................................................................................................  

 

Duly authorised to sign on behalf of ................................................................................................  

 

Name………………. ........................................................................................................................  

 

Address…. .......................................................................................................................................  

 

Telephone.. ......................................................................................................................................  

 

Date……... .......................................................................................................................................  
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Annual Financial Statements Declaration  
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the respondent, confirms 

that: 

1)     The enterprise’s financial year end is . . . . . . . . . . . . . . .  

 

2)     The enterprise’s financial statements have been prepared in accordance with the provisions of the Companies 
Act of 2008 or the Close Corporation Act of 1984, as applicable 

 

3) The enterprise has compiled its financial accounts [tick one box]: 

 

4.9.        internally                                                                        independently 

4.10.  

4)  The following statement applies to the enterprise [tick one box and provide relevant information] 

 

                    enterprise has had its financial statements audited;  

 

                       name of auditor . . . . . . . . . . . . . . . . . . . . . . . . . . .. .  

 

                    enterprise is required by law to have an independent review of its financial statements  

 

                         name of independent reviewer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

                  enterprise has not had its financial statements audited and is not required by law to have an independent 
review or audit of such statements  

                 

5) The attached income statement and balance sheet is a true extract from the financial statements complying with 
applicable legislation for the preceding financial year within 12 months of the financial year end. 

 

[Attach the income statement and the balance sheet contained in the financial statement] 

 

6)  The annual turnover for the last financial year is R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

7)   The total assets as at the end of the last financial year is R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

8)    The total liabilities as at the end of the financial year is R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
I hereby declare that the contents of this Declaration are within my personal knowledge, and save where stated 
otherwise are to the best of my belief both true and correct. 
 
 

 

Signed   Date  

Name   Position  

Tenderer  
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1B. Compulsory Declaration 

The following particulars must be furnished. In the case of a joint venture, separate declaration in respect of 
each partner must be completed and submitted. 

Section 1: Enterprise Details 
 

Name of enterprise:   
 

Contact person:  

Email:  

Telephone:  

Cell no  

Fax:  

Physical address  
 

Postal address  
 

 

Section 2:    Particulars of companies and close corporations  
 

Company / Close Corporation registration number  
 

Section 3:    SARS Information  
 

Tax reference number  

VAT registration number:  State Not Registered if not registered for VAT 

 

Section 4:    CIDB registration number   
 

CIDB Registration number (if applicable)  

  

Section 5:  National Treasury Central Supplier Database 

 

Supplier number  

Unique registration reference number  
 

 

Section 6: Particulars of principals 

principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a company established 
in terms of the Companies Act of 2008 (Act No. 71 of 2008) or a member of a close corporation registered in terms of the 
Close Corporation Act, 1984, (Act No. 69 of 1984). 

 

Full name of principal Identity number Personal tax reference number 

   

   

   

   

   

   

   

   

Attach separate page if necessary 
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Section 7:   Record in the service of the state 

Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the last 12 
months in the service of any of the following:  

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or 
the National Council of Province 

 a member of the board of directors of 
any municipal entity 

 an official of any municipality or 
municipal entity 

   an employee of any department, national or provincial 
public entity or constitutional institution within the 
meaning of the Public Finance Management Act of 
1999 (Act No. 1 of 1999) 

   a member of an accounting authority of any national     
or provincial public entity 

    an employee of Parliament or a provincial legislature 

 

If any of the above boxes are marked, disclose the following: 

Name of principal Name of institution, public office, board or organ 

of state and position held 

Status of service 

(tick appropriate column) 

Current Within last 

12 months 

    

    

    

    

    

*insert separate page if necessary 

Section 8:   Record of family member in the service of the state 

family member: a person’s spouse, whether in a marriage or in a customary union according to indigenous law, domestic 
partner in a civil union, or child, parent, brother, sister, whether such a relationship results from birth, marriage or adoption 
 

Indicate by marking the relevant boxes with a cross, if any family member of a principal as defined in section 5 
is currently or has been within the last 12 months been in the service of any of the following: 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or 
the National Council of Province 

 a member of the board of directors of 
any municipal entity 

 an official of any municipality or 
municipal entity 

   an employee of any provincial department, national or 
provincial public entity or constitutional institution 
within the meaning of the Public Finance 
Management Act, 1999 (Act 1 of 1999) 

   a member of an accounting authority of any national     
or provincial public entity 

    an employee of Parliament or a provincial legislature 

 

Name of family member Name of institution, public office, board or 

organ of state and position held 

Status of service 

(tick appropriate 

column) 

Current Within last 

12 months 

    

    

    

    

*insert separate page if necessary 
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Section 9: Record of termination of previous contracts with an organ of state 

Was any contract between the tendering entity including any of its joint venture partners terminated during the 

past 5 years for reasons other than the employer no longer requiring such works or the employer failing to 

make payment in terms of the contract.  

  Yes                No   (Tick appropriate box) 

If yes, provide particulars (interest separate page if necessary) 

Section 10: Declaration 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the tendering entity 

confirms  that the contents of this Declaration are within my personal knowledge, and save where stated 

otherwise in an attachment hereto, are to the best of my belief both true and correct, and:  

i)   neither the name of the tendering entity or any of its principals appears on: 

     a)  the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt 

Activities Act of 2004 (Act No. 12 of 2004) 

     b)   National Treasury’s Database of Restricted Suppliers (see www.treasury.gov.za) 

ii)  neither the tendering entity of any of its principals has within the last five years been convicted of fraud or 

corruption by a court of law (including a court outside of the Republic of South Africa); 

iii) any principal who is presently employed by the state has the necessary permission to undertake 

remunerative work outside such employment (attach permission to this declaration);  

iv) the tendering entity is not associated, linked or involved with any other tendering entities submitting tender 

offers 

v) has not engaged in any prohibited restrictive horizontal practices including consultation, communication, 

agreement, or arrangement with any competing or potential tendering entity regarding prices, geographical 

areas in which goods and services will be rendered, approaches to determining prices or pricing 

parameters, intentions to submit a tender or not, the content of the submission (specification, timing, 

conditions of contract etc)  or intention to not win a tender; 

vi)  has no other relationship with any of the tenderers or those responsible for compiling the scope of work 

that could cause or be interpreted as a conflict of interest; 

vii) neither the tenderer or any of its principals owes municipal rates and taxes or municipal service charges to 

any municipality or a municipal entity and are not in arrears for more than 3 months; 

viii) SARS may, on an on-going basis during the term of the contract, disclose the tenderer’s tax compliance 

status to the Employer and when called upon to do so, obtain the written consent of any subcontractors 

who are subcontracted to execute a portion of the contract that is entered into in excess of the threshold  

prescribed by the National Treasury, for SARS to do likewise. 

 

Signed 

 

 

 

 

 

 

 

 

Name                                                                             

 

Position 

Date 

Enterprise name                                           

 
NOTE 1 The Standard Conditions of Tender contained in SANS 10845-3 prohibits anticompetitive practices (clause 3.1) and 

requires that tenderers avoid conflicts of interest, only submit a tender offer if the tenderer or any of his principals is not under any 

restriction to do business with employer (4.1.1) and submit only one tender either as a single tendering entity or as a member in a 

joint venture (clause 4.13.1). Clause 5.7 also empowers the Employer to disqualify any tenderer who engages in fraudulent and 

corrupt practice. Clause 3.1 also requires tenderers to comply with all legal obligations. 

NOTE 2: Section 30(1) of the Public Service Act, 1994, prohibits an employee (person who is employed in posts on the 

establishment of departments) from performing or engaging remunerative work outside his or her employment in the relevant 

department, except with the written permission of the executive authority of the department. When in operation,  Section 8(2) of the 

Public Administration Management Act, 2014, will prohibit an employee of the public administration (i.e. organs of state and all 

national departments, national government components listed in Part A of Schedule 3 to the Public Service Act, provincial 

departments including the office of the premier listed in Schedule 1 of the Public Service Act and provincial departments listed in 

schedule 2 of the Public Service Act, and provincial government components listed in Part B of schedule 3 of the Public Service Act) 
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or persons contracted to executive authorities in accordance with the provisions of section 12A of the Public Service Act of 1994 or 

persons performing similar functions in organs of state from conducting business with the State or to be a director of a public or 

private company conducting business with the State. The offence for doing so is a fine or imprisonment for a period not exceeding 5 

years or both. It is also a serious misconduct which may result in the termination of employment by the employer. 

 

NOTE 3: Regulation 44 of Supply Chain Management regulations issued in terms of the Municipal Finance Management Act of 

2003 requires that organs of state and municipal entities not award a contract to a person who is the service of the state, a director, 

manager or principal shareholder in the service of the state or who has been in the service of the state in the previous twelve 

months.  

 

NOTE: 4: Regulation 45 of Supply Chain Management regulations requires a municipality or municipal entity to disclose in the notes 

to the annual statements particulars of any award made to a close family member in the service of the state. 

 

NOTE:  5 Corrupt activities which give rise to an offence in terms of the Prevention and Combating of Corrupt Activities Act of 2004) 

include improperly influencing in any way the procurement of any contract, the fixing of the price, consideration or other moneys 

stipulated or otherwise provided for in any contract and the manipulating by any means of the award of a tender. 

NOTE: 6 Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice including agreements between parties in a 

horizontal relationship which have the effect of substantially preventing or lessening competition, directly or indirectly fixing prices or 

dividing markets or constitute collusive tendering. Section 5 also prohibits restrictive vertical practices. Any restrictive practices that 

are suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative penalties.  
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1C. RECORD OF ADDENDA TO TENDER DOCUMENTS 

We confirm that the following communications received from the Employer before the submission of this 

tender offer, amending the tender documents, have been taken into account in this tender offer: 

 Date Title or Details 

1.   

 

 

 

 

2.   

 

 

 

 

3.   

 

 

 

 

4.   

 

 

 

 

5.   

 

 

 

 

6.   

 

 

 

 

7.   

 

 

 

 

8.   

 

 

 

 

Attach additional pages if more space is required. 

 

 

 

Signed  Date  

Name  Position  

 

  

Enterprise name 
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1D. PROPOSED AMENDMENTS AND QUALIFICATIONS 

 

The Tenderer should record any deviations or qualifications he may wish to make to the tender 

documents in this Returnable Schedule. Alternatively, a tenderer may state such deviations and 

qualifications in a covering letter to his tender and reference such letter in this schedule. 

 

The Tenderer’s attention is drawn to clause F.3.8 of the Standard Conditions of Tender referenced in the 

Tender Data regarding the employer’s handling of material deviations and qualifications. 

 

Page Clause or item Proposal 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

Signed  Date  

Name  Position  

 

Enterprise 

name  
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1E. SCHEDULE OF SUBCONTRACTORS 

 

With regard to Clause 4.4 of the General Conditions of Contract: 

The tenderer shall list below at least two (2) special items of work on this Contract on which he intends 

to subcontract and the names of the subcontractors will be supplied from Winnie Madikizela-Mandela 

local municipality’s SMME data base. 

We confirm that all Subcontractors who are contracted to construct a house are registered as home 

builders with the National Home Builders Registration Council. 

 Special Item of Work Estimated amount of work (R) 

1.    

2.    

3.    

4.    

 

 

 

 

 

 

Signed  Date  

Name  Position  

Enterprise 

name  
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1F. SCHEDULE OF PLANT AND EQUIPMENT 

The Tenderer must state below what construction plant of his own will be available to the project. Failure 

to complete this schedule will be taken to indicate that Tenderer does not have access to adequate plant 

and equipment. Proof of ownership or hiring shall be attached to ensure adequate completion of this 

tender document. 

 

DESCRIPTION, SIZE, CAPACITY NUMBER 
Owned (O)/ 

Hired (H) 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 

Equipment not owned by the Tenderer must be qualified as hire, on loan, etc. 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  

 

 

 

 

Commissioner of Oath                               Official Stamp 

 

 

Signature………………….……. 

 

Date…………………………….. 
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1G. PREVIOUS PROJECT EXPERIENCE 

 

Tenderers must furnish hereunder details of similar works/service, which they have satisfactorily 

completed in the past. The information shall include a description of the Works, the Contract value and 

name of Employer. 

 

PREVIOUS AND/OR CURRENT PROJECTS UNDERTAKEN 

EMPLOYER 
NATURE OF 

WORK 

VALUE OF 

WORK 

DURATION AND 

COMPLETION 

DATE 

EMPLOYER 

CONTACT NO. 

     

     

     

     

     

     

     

     

     

     

     

     

     

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  
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1I. CONTRACTORS KEY PERSONNEL & DETAILED CV’S (including NQF Qualification) 

 

The bidder must state below the key management staff he intends using for this contract and attach 

relevant detailed CV’s indicating their previous experience. This information shall be deemed to be 

material to the adjudication of the Contract. 

 

Failure to complete this Schedule and provide proof of NQF Qualification may result in the Tender being 

non responsive. 

 

 

POSITION NAME & SURNAME ROADS AND/ BRIDGE 

RELATED 

EXPERIENCE (YEARS) 

GENERAL 

Contracts Manager 

  

 

 

 

 

 

Site Agent 

  

 

 

 

 

 

Safety Officer  

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  
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1J. HEALTH AND SAFETY PLAN 

 

Tenderers are to note the requirements of the Occupational Health and Safety Act No. 85 of 2003 and the 

Construction Regulations 2003 issued in terms of Section 43 of the Act. The tenderer shall be deemed to 

have read and fully understood the requirements of the above Act and Regulations and to have allowed 

for all costs in compliance therewith. 

 

In this regard the tenderer shall prepare and attach a Health and Safety Plan in respect of the Works in 

order to demonstrate the necessary competencies and resources to perform the construction work all in 

accordance with the Act and Regulations. Such Health and Safety Plan shall cover inter-alia the following 

details: 

(1) National disaster Management Act No 57 of 2002 and Covid-19 Regulations 

(2) Management Structure, Site Supervision and Responsible Persons including a succession plan. 

(2) Contractor’s induction training programme for employees, sub-contractors and visitors to the Site. 

(3) Health and safety precautions and procedures to be adhered to in order to ensure compliance with 

the Act, Regulations and Safety Specifications. 

(4) Regular monitoring procedures to be performed. 

(5) Regular liaison, consultation and review meetings with all parties. 

(6) Site security, welfare facilities and first aid. 

(7) Site rules and fire and emergency procedures. 

 

Tenderers are to note that the Contractor is required to ensure that all sub-contractors or others engaged 

in the performance of the contract also comply with the above requirements. 

 

The tenderer shall also take into account the additional requirements stated in the Scope of Work when 

drawing up the Health and Safety Plan for the contract. 

 

 

Details of the Health and Safety Plan shall be appended to this Schedule. 

 

Number of sheets, appended by the tenderer to this Schedule....................... (If nil, enter NIL). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  
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1K. DETAILED PRELIMINARY PROGRAMME 

 

The Tenderer shall attach a detailed and realistic preliminary programme to this page, reflecting the 

proposed sequence and tempo of execution of the various activities comprising the work for this Contract. 

The programme shall be in bar chart format and shall indicate the critical path(s) of the project. In 

particular, the Tenderer shall indicate the point where he/she intends commencing the work and the 

direction in which the work will proceed. 

 

The programme shall be in accordance with the information provided in Form 1F: Schedule of 

Construction, Plant, Form 1L: Schedule of Estimated Monthly Expenditure, the Bill of Quantities, and with 

all other aspects of the tender documents. 

 

Failure to supply a realistic preliminary programme may prejudice the Tender. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

 

 

 

The Tenderer shall state his estimated value of the work to be completed every month, based on his 

preliminary programme and his tender unit rates, in the table below. The amounts for Contingencies, 

Dayworks and Contract Price Adjustment shall not be included. 

 

MONTH VALUE (INCLUSIVE OF 15% VAT) CUMULATIVE VALUE 

1   

2   

3   

4   

5   

6   

7   

8   

9   

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

1L. SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE 
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Date: ……. ................................................................................................................................................  

 

 

 

 

 

The Tenderer shall attach a detailed and realistic methodology to this page, reflecting the 

understanding of the works and tempo of execution of the various activities comprising the work for this 

Contract. 

 

Failure to supply a methodology may prejudice the Tender. 

1M. DETAILED METHODOLOGY 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

 

 
 

 

Should the combined, extended total Tender for item 13.01 The Contractor’s General Obligations 

 

a)  Fixed obligations 

b)  Value-related obligations 

c)  Time-related obligations 

 

exceed a maximum of 15% of the Contract Sum (excluding VAT, excluding the allowances for dayworks, 

contingencies and contract price adjustment, and excluding Section 1200 of the bill of quantities), the 

Tenderer shall clearly set out his/her reasons for tendering in this manner in a letter attached to this page.  

 

The Employer will duly consider these reasons but reserves the right to consider the tendered rates to be 

imbalanced and to deal with them in terms of Clause F.3.9.5 of the Tender Data. 

 

 

Total tender sum for item B13.01 expressed as a percentage of the Contract Sum (excluding VAT, 

excluding the allowances for dayworks, contingencies and contract price adjustment, and excluding 

Section 1200 of the bill of quantities). 

 

……………………...% 

 

(Tenderer to enter figure here, calculated from his/her Tender amounts) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  

1N. CONTRACTOR’S ESTABLISHMENT ON SITE 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

 

 

2A. CERTIFICATE OF CONTRACTOR REGISTRATION ISSUED BY THE 

 CONSTRUCTION INDUSTRY BOARD (CIDB) 

 

 Please affix copy of CIDB Certificate to this page. 

2. OTHER DOCUMENTS REQUIRED FOR TENDER EVALUATION 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

 

2B. TAX CLEARANCE REQUIREMENTS (MBD 2) 

It is a condition of Tender that the taxes of the successful Tenderer must be in order, or that 

satisfactory arrangements have been made with South African Revenue Service (SARS) to meet 

the Tenderer’s tax obligations. 

 

1. In order to meet this requirement Tenderers are required to complete in full the attached form 

TCC 001 “Application for a Tax Clearance Certificate” and submit it to any SARS branch office 

nationally. The Tax Clearance Certificate Requirements are also applicable to foreign Tenderers / 

individuals who wish to submit Tenders. 

 

2. SARS will then furnish the Tenderer with a Tax Clearance Certificate that will be valid for a period 

of 1 (one) year from the date of approval. 

 

3. The original Tax Clearance Certificate must be submitted together with the Tender. Failure to 

submit the original and valid Tax Clearance Certificate will result in the invalidation of the Tender. 

Certified copies of the Tax Clearance Certificate will not be acceptable. 

 

4. In Tenders where Consortia / Joint Ventures / Sub-contractors are involved, each party must 

submit a separate Tax Clearance Certificate. 

 

5. Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any 

SARS branch office nationally or on the website www.sars.gov.za. 

 

6. Applications for the Tax Clearance Certificates may also be made via eFiling. In order to use this 

provision, taxpayers will need to register for this service with SARS through the website 

www.sarsefiling.co.za. 

http://www.sars.gov.za/
http://www.sarsefiling.co.za/


W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

2C. WHERE THE TENDERED AMOUNT INCLUSIVE OF VAT EXCEEDS R10 MILLION 

 

4.11. Audited annual financial statement for 3 years, or for the period since establishment if established 
during the last 3 years, if required by law to prepare annual financial statements for auditing; 

4.12. Certificate certifying that the tenderer has no undisputed commitments for municipal services 
towards a municipality or other service provider in respect of which payment is overdue for more 
than 30 days; 

4.13. Particulars of any contracts awarded to the tenderer by an organ of state during the past five 
years, including particulars of any material non-compliance or dispute concerning the execution 
of such contract;  

4.14. A statement indicating whether any portion of the goods or services are expected to be sourced 
from outside the Republic, and, if so, what portion and whether any portion of payment from the 
municipality or municipal entity is expected to be transferred out of the Republic. 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

2D. CERTIFICATE OF TENDERER'S VISIT TO THE SITE 

 

This is to certify that, I  ...............................................................................................................................  

 

representative of (Tenderer)  .....................................................................................................................  

 

  

 

  

 

of (address)  ..............................................................................................................................................  

 

  

 

  

 

  

 

 

Telephone number:  ..............................................................................................................................  

 

Fax number:  ..............................................................................................................................  

 

in the company of (Employer’s Agent's representative)  ...........................................................................  

 

visited and examined the site on (date)  ....................................................................................................  

 

 

I further certify that I have made myself familiar with all local conditions likely to influence the work and 

the cost thereof, that I am satisfied with the description of the work and the explanations given by the said 

Employer’s Agent's Representative and that I understand perfectly the work to be done, as specified and 

implied, in the execution of this contract. 

 

 

 

TENDERER'S REPRESENTATIVE: (Signature) .......................................................................................  

 

(Name) ......................................................................................  

 

 

EMPLOYER’S AGENT'S REPRESENTATIVE: (Signature) ....................................................................  

 

(Name) ......................................................................................  
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2E. CERTIFICATE OF AUTHORITY FOR SIGNATORY 

 

Signatory for companies shall confirm their authority thereto by attaching a duly signed and dated copy of 

the relevant resolution of the boards of directors to this form. 

 

An example is given below: 

 

"By resolution of the board of directors passed at a meeting held on  ................................................. ……… 

 

Mr/Mrs……………………………………………., whose signature appears below, has been duly authorised 

 

to sign all documents in connection with the Tender for CONTRACT NO.: WMM LM 000104 CS W08: 

CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE ACCESS ROAD and any Contract that may 

arise there from on behalf of (name of Tenderer in block capitals)  ................................................................  

 

…………….. .....................................................................................................................................................  

 

 

 

 

SIGNED ON BEHALF OF THE COMPANY: 

 

 

IN HIS/HER CAPACITY AS: .....................................................................................................................  

 

DATE: 

 

 

SIGNATURE OF SIGNATORY: ................................................................................................................  

 

 

WITNESSES: 1.  .....................................................................................................................  

 

  2.  .....................................................................................................................  
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2F. ALTERATIONS BY TENDERER 

Should the Tenderer desire to make any departure or modification to the General Conditions of Contract, 

Special Conditions of Contract, Specifications, Schedule of Quantities or Drawings, or to qualify his 

Tender in any way, he shall set out his proposals clearly hereunder, or alternatively, state them in a 

covering letter attached to his Tender and referred to hereunder, failing which the Tender will be deemed 

to be unqualified. 

 

PAGE CLAUSE OR ITEM DESCRIPTION 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  
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2G. SURETY AND BANK DETAILS 

 

SURETY DETAILS 

 

The Surety we intend providing is from  ...................................................................................................  

 

Contact Person  ........................................................................................................................................  

 

Contact Telephone numbers  ...................................................................................................................  

 

Type of Surety  .........................................................................................................................................  

 

 

BANK DETAILS 

 

Bank Name  ..............................................................................................................................................  

 

Account Number  ......................................................................................................................................  

 

Account Type  ...........................................................................................................................................  

 

Contact Person  ........................................................................................................................................  

 

Tel No.  … ................................................................................................................................................  

 

Fax No. … ................................................................................................................................................  

 

Address …  ...............................................................................................................................................  

 

………………………………………………………………………………………………………..….. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................ 
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2H. COMPANY COMPOSITION 

GENERAL 

 

All information must be filled in spaces provided. If additional space is required, additional sheets may be 

attached. The onus is on the Tenderer to fill in all the information. Failure to do so will result in points 

being lost under equity. The full company composition is required including HDI and Non-HDI status.  The 

ownership must accumulate to 100%. 

 

NAME ID NUMBER 

C
IT

IZ
E

N
S

H
IP

 NO 

FRANCHISE IN 

ELECTION 

PRIOR 1994 

(Y/N) 

D
IS

A
B

IL
IT

Y
 

  
W

O
M

A
N

 DATE OF 

OWNERSHIP 

  
%

 O
W

N
E

D
 

  
V

O
T

IN
G

 %
 

         

         

         

         

         

         

         

         

         

         

         

         

         

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date:…….. ................................................................................................................................................  
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2I. DECLARATION OF INTERESTS (KINSHIP, RELATIONSHIP WITH PERSONS EMPLOYED 

BY WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY) 

In terms of the Municipal Supply Chain Management Regulations, no person or persons employed by the 

State may be awarded a Tender by any municipality. 

 

Any legal person, or persons having a kinship with persons employed by the Winnie Madikizela-Mandela 

Local Municipality including a blood relationship, may make an offer in terms of this Tender invitation. In 

view of possible allegations of favouritism, should the resulting Tender or part thereof be awarded to 

persons connected with or related to an employee of Winnie Madikizela-Mandela local municipality, it is 

required that the Tenderer or his/her authorized representative declare his position vis-à-vis the 

evaluating authority and/or take an oath declaring his/her interest, where– 

 

- the legal person on who’s behalf the Tender document is signed, has a relationship with 

persons/a person who are/is involved with the evaluation of the Tender(s), or where it is known 

that such a relationship exists between the person or persons for or on who’s behalf the declarer 

acts and persons who are involved with the evaluation of the Tender. 

 

In order to give effect to the above, the following questionnaire shall be completed and submitted with the 

Tender. 

 

Do you, or any person have any relationship (family, friend, other) with a person employed with the 

Winnie Madikizela-Mandela Local Municipality or its Administration and who may be involved with the 

evaluation, preparation and/or adjudication of this Tender? 

Yes/No 

If so, state particulars 
 

……………………………………………………………………………………………………………………….…. 

 

……………………………………………………………………………………………………………………….…. 

 

……………………………………………………………………………………………………………………….…. 

 

 

Are you or any other person connected with the Tender, employed by any organ of State? 

 

Yes/No 

If so, state particulars 

 

……………………………………………………………………………………………………………………….…. 

 

 

……………………………………………………………………………………………………………………….…. 

 

……………………………………………………………………………………………………………………….…. 

 

Signature of Declarer ………………………….……………….Date……………….…………………………….. 

 

Position of Declarer……………………………………………………………………………….…………………. 

 

 

Name of Company or Tenderer…………………………………………………………………………………….. 
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2J. DECLARATION OF INTEREST (IN THE SERVICE OF THE STATE) (MBD 4) 

1. In terms of the Municipal Supply Chain Management Regulations any person employed by the 

state, or persons having a kinship with persons employed by the state cannot make an offer in 

terms of this invitation to Tender. 

 

2. In order to give effect to the above, the following questionnaire must be completed and submitted 

with the Tender. 

 

2.1 Are you or any person connected with the Tenderer, employed by the state? 

YES / NO 

 

2.1.2 If so, state particulars. 

 

……………………………………………………………………………………………………………………….…. 

 

 

……………………………………………………………………………………………………………………….…. 

 

 

……………………………………………………………………………………………………………………….…. 

 

 

 

DECLARATION 

 

I, the undersigned  

 

 

(name) ………………………………………..……………………………………………………………………… 

 

certify that the information furnished in paragraphs 2.1 to 2.3.1 above is correct. I accept that the state 

may act against me in terms of paragraph 23 of the general conditions of contract should this declaration 

prove to be false. 

 

 

 

Signature ………………………………………………………………….. Date ……………………………... 

 

 

Position……………………………………………………………………………………………………………... 

 

 

Name of Tenderer ……………………………………………………………………………………………………. 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  R e t u r n a b l e  D o c u m e n t s  

 

 

2K.  COMPANY PROFILE  

 

 Please affix a Company profile to this page. 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  
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2L.  CERTIFIED COPIES OF IDENTITY DOCUMENT FOR DIRECTORS  

 

 Please affix certified copies of identity document for directors to this page. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  
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2M.  BROAD BASED BLACK ECONOMIC EMPOWERMENT (B-BBEE) CERTIFICATE  

 

 Please affix the companies B-BBEE Certificate to this page. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Tenderer: ..............................................................................................................................  

 

 

Date: ……. ................................................................................................................................................  
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2N. DECLARATION (VALIDITY OF INFORMATION PROVIDED) 

 

I………………………………………………………………. declare that the information provided is true and 

correct, the signature to the Tender document is duly authorised and documentary proof regarding any 

tendering issue will, when required, be submitted to the satisfaction of the Winnie Madikizela-Mandela 

Local Municipality. 

 

 

 

Signature of Declarer …………………………………………………………. Date ……………………………... 

 

 

Position of Declarer ………………………………………………………………………….………………………. 

 

 

Name of Company of Tenderer …………………………………………………………………………………….. 

 

 

Should the Tenderer have, in the opinion of the Winnie Madikizela-Mandela Local Municipality, acted 

fraudulently illegally, in bad faith or in any improper manner, misrepresented itself with regard to the 

Tender, then the Winnie Madikizela-Mandela Local Municipality may, in its sole discretion: 

 

* Ignore any Tenders without advising the Tenderer thereof 

*  Cancel the contract without prejudice to any legal rights the Winnie Madikizela-Mandela Local 

Municipality may have 

 

 

Should the Tenderer disregard this or conduct affairs in a way that transgresses from 

good business practices, this could seriously impair future business relations between 

the Winnie Madikizela-Mandela Local Municipality and such Tenderer. 

 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  C o n t r a c t  

 

 
3A ADJUDICATION OF TENDERS ON POINTS BASIS 
 

Information provided should be as comprehensive as possible as the Tenderer's approach to this subject will be an 

important criterion in the Tender adjudication process. Failure to provide the information could prejudice a Tender. 

 

Responsive Tenders will be adjudicated by Winnie Madikizela-Mandela Local Municipality using: 

 

NB: before completing this form, bidders must study the general conditions, definitions and directives 

applicable in respect of B-BBEE, as prescribed in the Preferential Procurement Regulations, 2011 and 

all amendments. 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all Tenders: 

 

- The 80/20 system for requirements with a Rand value above R 30 000.00. 

 

1.2 The value of this Tender is estimated to exceed R 30 000 and therefore the 80/20 system shall be applicable. 

 

1.3 Preference points for this Tender shall be awarded for: 

 

(a) Functionality and Price 

(b) B-BBEE for specific goals 

 

1.3.1 THE POINTS FOR THIS TENDER ARE ALLOCATED AS FOLLOWS: 

 

 BREAKDOWN WEIGHT 

1 Price  80 

2 Specific Goals 20 

 Total 100 

 

1.3.1.1 PRICE 

 

 BREAKDOWN WEIGHT 

1 Price 80 

 Total 80 

 

1.3.1.2 B-BBEE for specific goals 

 

 CRITERIA WEIGHT 

1. Specific Goals 20 

 TOTAL 20 

 

Total points for Price and Specific Goals must not exceed 100. 

 

 

 

 

 

 

 

T2.4 RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE CONTRACT 
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THE CONTRACT 
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PART C1: AGREEMENT AND CONTRACT DATA 
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C1.1 Form of Offer and Acceptance  
Offer 

 

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract 

for the procurement of: 

 

WMM LM 000104 CS W08: CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE ACCESS ROAD 

 

The tenderer, identified in the offer signature block, has examined the documents listed in the tender 

data and addenda thereto as listed in the returnable schedules, and by submitting this offer has 

accepted the conditions of tender. 

 

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 

and acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under 

the contract including compliance with all its terms and conditions according to their true intent and 

meaning for an amount to be determined in accordance with the conditions of contract identified in the 

contract data. 

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 

 

Rand. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . (in words); 

 

 R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (in figures) 

 

This offer may be accepted by the employer by signing the acceptance part of this form of offer and 

acceptance and returning one copy of this document to the tenderer before the end of the period of 

validity stated in the tender data, whereupon the tenderer becomes the party named as the contractor in 

the conditions of contract identified in the contract data. 

 

 

Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   

Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

for the tenderer 

 

 (Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

address of  

organization/)         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

tenderer  

                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name and                

signature  

of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                         Date  . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

 

 

 

Acceptance 

 

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In 

consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of 

contract identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement between the 
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ONLY TO BE 

COMPLETED AT 

ACCEPTANCE STAGE 

employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the 

subject of this agreement. 

 

The terms of the contract are contained in:  

 

Part C1: Agreements and contract data (which includes this agreement) 

Part C2: Pricing data 

Part C3: Scope of work 

Part C4: Site information 

 

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts.  

 

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the 

returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during 

this process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this 

form of offer and acceptance. No amendments to or deviations from said documents are valid unless contained in this 

schedule. 

 

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of 

deviations (if any), contact the Employer(whose details are given in the contract data) to arrange the delivery of any 

securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the 

conditions of contract identified in the contract data. Failure to fulfill any of these obligations in accordance with those 

terms shall constitute a repudiation of this agreement. 

 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives 

one fully completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer 

(now contractor) within five working days of the date of such receipt notifies the employer in writing of any reason why 

he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the 

parties. 

 

Signature(s)      . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name(s)            . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity           . . . . . . . . . . . . . . . . . . . . . . . . . . . ..                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

for the 

Employer           WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 

                           Infrastructure Directorate 

  51 Main Road   

                           Project Management Unit 

                           P.O. Box 12 

   Bizana 

   4800 

 

Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     

signature  

of witness                 

 

Date . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . 

 
 

Schedule of Deviations 

 

Notes: 

 

1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is 

limited to those permitted in terms of the Conditions of Tender, 
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ONLY TO BE 

COMPLETED AT 

ACCEPTANCE STAGE 

ONLY TO BE 

COMPLETED  

AT 

ACCEPTANCE 

STAGE 

2. A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of Agreements reached during the 

process of offer and acceptance, the outcome of such Agreement shall be recorded here, 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here, 

4. Any change or addition to the tender documents arising from the above Agreements and recorded here, shall 

also be incorporated into the final draft of the Contract, 

 

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and 

accept the foregoing schedule of deviations as the only deviations from and amendments to the documents 

listed in the Tender Data and addenda thereto as listed in the returnable schedules, as well as any confirmation, 

clarification or changes to the terms of the offer agreed by the Tenderer and the Employer during this process of 

offer and acceptance. 

 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 

Agreement shall have any meaning or effect in the contract between the parties arising from this agreement. 

 

 

For the Tenderer: 
 

Signature(s) 

 

    

Name(s) 

 

    

Capacity 

 

    

 

 

 

  

 

Name & 

signature of 

witness 

 (Insert name and address of organisation)   

 

 

Date 
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For the Employer: 
 

Signature(s) 

 

   

Name(s)  

 

  

Capacity 

 

   

(Name and 

address of 

organization) 

 

 

 

 

 

WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 

Infrastructure Directorate 

Project Manager Unit 

135 Main Road 

P.O. Box 14 

FLAGSTAFF 

4810 

 

 

Name & 

signature of 

witness 

   

 

 

Date 
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Confirmation of Receipt 

 

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the 

Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this Agreement, 

including the Schedule of Deviations (if any) today: 

 

 

the................................................(day) 

 

of .................................................(month) 

 

20...........(year) 

 

at .................................................(place) 

 

 

 

For the Contractor: 

  ......................................................................... 

   Signature 

 

   

  ......................................................................... 

   Name 

 

  

  ......................................................................... 

   Capacity 

 

Signature and name of witness: 

 

  ......................................................................... 

   Signature 

 

  ......................................................................... 

   Name 
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C1.2 Contract Data 
 

Part 1: Data provided by the Employer 
 

The General Conditions of Contract for Construction Works, Third Edition, 2015, published by the South 

African Institution of Civil Engineering Private Bag X200, Halfway House, 1685, is applicable to this Contract 

and is obtained from www.saice.org.za. 

 

The pro-formas bound with the General Conditions of Contract for Construction Works, Third Edition, 2015, 

shall not apply to this Contract and shall be replaced with the documentation bound into this document. 

 

The General Conditions of Contract for Construction Works make several references to the Contract Data 

for specific data, which together with these conditions collectively describe the risks, liabilities and 

obligations of the contracting parties and the procedures for the administration of the Contract. The Contract 

Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 

General Conditions of Contract. 

 

The General Conditions of Contract shall be read in conjunction with the variations, amendments and 

additions set out in the Contract Specific Data below. Each item of data given below is cross-referenced to 

the clause in the General Conditions of Contract to which it mainly applies. 

 

Where reference is made to the standard specifications in this contract, it shall mean the COLTO Standard 

Specifications for Road and Bridge Works for State Road Authorities 1998, prepared by the Committee of 

Land Transport Officials complete with any corrections and amendments applicable at the time of tendering.  

Amendments to the standard specifications are bound in the contract documents in Part C3 : Section B : 

Project Specifications. 

 

The COLTO Standard Specifications for Road and Bridge Works for State Road Authorities 1998, prepared 

by the Committee of Land Transport Officials, may be obtained / purchased from the South African 

Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: 

(011) 805 5971, e-mail: civilinfo@saice.org.za. 

 

This COLTO Standard Specification may also be inspected, by appointment, at the offices of the Employer 

and the Consulting Engineer’s during normal office hours. 

 

Clause Data  

1.1 The terms Client, Principal Contractor, Contractor and Designer, as used in the Occupational 

Health and Safety Act – Construction Regulations are synonymous with the terms Employer, 

Contractor, Sub-Contractor and Employer as defined in Clause 1.1 of the GCC. 

1.1.1.13 The Defects Liability Period is 6 months 

1.1.1.14 The time for achieving Practical Completion is 5 Months (tenderer to state the time for 

completion), inclusive of the 14 day period referred to in Clause 5.3.2 below, and inclusive of 

non-working days and the year-end breaks referred to in Clause 5.8.1 below, but exclusive of 

special non-working days (Clause 5.8.1). 

1.1.1.15 The name of the Employer is Winnie Madikizela-Mandela Local Municipality. 

The Employer’s Agent is S Zoko Consulting CC 

1.1.1.26 The Pricing Strategy is Re-measurement 

1.1.1.35 “Drawings” means all drawings, calculations and technical information forming part of the 

Contract Documents and any modifications thereof or additions thereto from time to 

time approved in writing by the Employer or delivered to the Contractor by the 

Employer’s Agent. 

mailto:civilinfo@saice.org.za
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1.1.1.36 Letter of Notification” means the letters of formal notification, signed by the Employer, of the 

decision of the Supply Chain Management Bid Adjudication Committee 

sent to all tenderers. The notification of the decision does not form part of 

the Employer’s Acceptance of the successful tenderer’s Offer and no 

rights shall accrue. 

1.2.1.2 

 
The Employer's address for receipt of communications is: 

Postal address: 

Winnie Madikizela-Mandela Local Municipality 

51 Main Road 

P. O. Box 12 

Bizana 

4800 

Tel:     (039) 251 0230 

Contact Mr V.V.O. Nontanda 

The Employer's Agent’s address for receipt of communications is: 

Postal address: 

S Zoko Consulting CC 

19 Valley Rd 

Margate  

4275 

Tel:     (039) 317 4534 

Fax:    (039) 312 0320 

Contact Mr S. Zoko 

2.4.1 “in the event of any ambiguity, conflict or discrepancy between the various contract documents, 

lists and schedules, the order of precedence (from highest to lowest) shall be as follows: 

 

4.15. The form of offer and acceptance 

4.16. Contract forms 

4.17. The contract data 

4.18. General conditions of contract (GCC 2015) 

4.19. Scope of Work 

4.20. Standard specification for Road and Bridge Works (COLTO 1998) 

4.21. Site Information 

4.22. Construction drawings 

4.23. Bill of quantities 

4.24. The returnable schedules 
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3.1.3 The Employer’s Agent shall obtain the specific approval of the Employer before executing any 

of his functions or duties according to the following Clauses of the General Conditions of 

Contract: GCC 2015 3rd Edition 

 

1. Clause 3.2.1      Nomination of Employer’s Agent’s Representative 

2. Clause 3.2.4      Employer’s Agent’s authority to delegate 

3. Clause 4.7.1      Dealing with fossils 

4. Clause 5.8.1      Non-working times 

5. Clause 5.11.1   Suspension of the Works 

6. Clause 5.12.1   Approval of any extension of time for completion 

7. Clause 5.12.4   Acceleration of progress instead of extension of time 

8. Clause 5.13.2   Reduction of a penalty for delay 

9. Clause 6.3.2     The issuing of variation orders 

10. Clause 6.8.4     The determination of additional or reduced cost arising from changes in the 

legislation 

11. Clause 6.11      The agreeing of the adjustment of the sums for general items 

12. Clause 10.1.5   The giving of a ruling on a Contractor’s claim 

13. Clause 7.5.5 and 7.6.22 Authorising the contractor to repair and make good expected risk 

 

3.1.4 Delete the last sentence of the Clause 

 

3.2.4 “the time limit for referring the matter to the Employer by the Contractor shall be twenty-one (21) 

days after the decision in question was given by the Employer’s Agent’s representative” 
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4.3.3 “The Employer and the Contractor hereby agree, in terms of the provisions of section 37 (2) of 

the Occupational Health & Safety Act, 2003 (Act 85 of 2003, hereinafter referred to as ‘the Act’) 

that the following arrangements and procedures shall apply between them to ensure 

compliance by the Contractor with the provisions of the Act, namely: 

 

(a) the Contractor undertakes all precautionary measures of the National Disaster Management 

Act No 57 of 2002 and COVID-19 REGULATIONS 

(b)The Contractor undertakes that the appropriate officials and employees of the Contractor will 

fully acquaint themselves with all relevant provisions of the Act and the Regulations 

promulgated in terms of the Act; 

 

(b) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed 

in terms of the Act and regulations will be fully complied with; 

 

(c) The Contractor hereby accepts sole liability for such due compliance with the relevant 

duties, obligations and prohibitions imposed by the Act and Regulations, and expressly 

absolves the Employer from itself being obliged to comply with any of the aforesaid 

duties, obligations, and prohibitions; with the exception of such duties, obligations and 

prohibitions expressly assigned to the Employer in terms of the Act and its associated 

Regulations; 

 

(d) The Contractor agrees that any duly authorised official of the Employer shall be entitled 

to take such steps as may be necessary to ensure that the Contractor has complied with 

his undertakings as set out more fully in paragraphs (a) and (b) above, which steps may 

include, but will not be limited to, the right to inspect any appropriate site or premises 

occupied by the Contractor, or to inspect any appropriate records or Safety Plans held by 

the Contractor; 

 

(e) The Contractor shall be obliged to report forthwith to the Employer any investigation, 

complaint or criminal charge which may arise as a consequence of the provisions of the 

Act and regulations, pursuant to work performed in terms of this Contract, and shall, on 

written demand, provide full details in writing of such investigation, complaint or criminal 

charge; 

 

(f) The Contractor shall furthermore, in compliance with the Construction Regulations of 2003 

(Notice No. R1010, dated 18 July 2003) to the Act: 

(i) Acquaint himself with the requirements of the Employer’s health and safety 

Specification as laid down in regulation 4(1)(a) of the Construction Regulation of 

2003, and prepare a suitably and sufficiently documented health and safety plan as 

contemplated in regulation 5(1) of the Construction Regulation of 2003 for approval 

by the Employer or his assigned agent. The Contractor’s health and safety plan and 

risk assessment shall be submitted to the employer for approval within 14 days from 

the date of the Letter of Acceptance and shall be implemented and maintained from 

the Commencement of the Works. 

(ii) The Employer, or his assigned agent, reserves the right to conduct periodic audits, as 

contemplated in the Construction Regulations 2003, to monitor that the Contractor is 

compliant in respect of his obligations. Failure by the Contractor to comply with 

requirements of these Regulations shall entitle the Employer, at the request of the 

Employer or his Agent, to suspend all or any part of the Works, with no recourse 

whatsoever by the Contractor for any damages incurred as a result of such 

suspension,  
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4.4.3 1 All specialists’ merchants, tradesmen and others executing any work or supplying any 

goods for which provisional or prime cost sums are provided in the Schedule of 

Quantities and who are selected for this purpose by the Contractor and the Employer 

as specified hereafter, shall in the execution of such work be subcontractors of the 

Contractor and are herein referred to as “Selected Subcontractors”. 

 

2 The contractual relationship between the Contractor and the selected sub contractor 

shall be the same as those which normally apply between contractors and ordinary 

subcontractors as specified inter alia in clause 3 hereafter. 

 

3  Unless another procedure is specified in the Special Conditions of Contract, the 

procurement of Selected Subcontractors by the Contractor is to be carried out using 

the legislated Standard Conditions of Tender (as published and amended from time 

to time by the Construction Industry Development Board). 

 

 It is intended that the Subcontract Agreement and Provisions of Subcontract Third 

Edition (2003) Incorporating General Conditions of Sub Contract 2003 for use in 

accordance with Subcontractors Works of Civil Engineering Construction as provided 

by the South African Federation of Civil Engineering Contractors be used as the basis 

of the subcontract between the Contractor and each selected subcontractor 

 

The Contractor shall incorporate in the subcontract provisions that: 

 

(a)  In respect of the work of the goods that are subject of the subcontract the 

Selected Subcontractor undertakes to the Contractor mutatis mutandis the 

obligations and liabilities as are imposed upon the Contractor to the Employer 

in terms of the Contract, and hold the Contractor harmless from and 

indemnifies him against the same and in respect of all claims, demands, 

lawsuits, damages, costs, charges and expenses whatsoever arising out of or 

in connection therewith, or arising out or in connection with any failure to 

perform such obligations or to fulfill such liabilities, and 

 

(b) the Selected Subcontractors hold the Contractor harmless from and 

indemnifies him against: 

(i) shortcomings in the subcontract works if and where the works were 

designed by the Selected Subcontractor; 

(ii)  defects in the goods if and where the goods were manufactured and/or 

supplied by the Selected Subcontractor; 

(iii) any negligence by the Selected Subcontractor; his agents, workmen and 

servants: 

(iv) any misuse by the Selected Subcontractor of any Construction Plant, 

Temporary Works or materials provided by the Contractor for the purposes 

of the Contract; and 

(v) any claims as aforesaid 

 

(c) entitles him to pay direct to local and other labourers all payments the selected 

subcontractor has failed to make to any local and other labourers and to 

deduct, by way of settlement, the amounts paid by the Contractor from money 

owing to or that may become owing to selected subcontractor. 
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5.3.1 The documentation required before commencement with the Works execution are: 

 

1    Health and Safety Plan in relation to COVID-19 Regulations (Refer to Clause 4.3) 

2    Initial programme (Refer to Clause 5.6) 

3    Security (Refer to Clause 6.2) 

4    Insurance (Refer to Clause 8.6) 

 

5.3.2 The time to submit the documentation required before commencement with the Works 

execution is 14 days of receipt of the signed Form of Offer and Acceptance. 

 

5.4.4 “The Contractor shall bear all costs and charges for special and temporary rights of way 

required by him in connection with access to the Site. The Contractor shall also provide at his 

own cost any additional facilities outside the Site required by him for the purposes of the 

Works.” 

 

5.8.1 The non-working days are Sundays. 

 

The special non-working days are: 

 

(1) All gazetted public holidays falling outside the year end break. 

(2) The year end break commencing on 15 December and ending on 5 January 

 

5.12.2.2 No extension of time will be granted in respect of any delays attributed to normal climatic 

conditions. Normal climatic conditions shall be deemed to include normal rainfall and 

associated wet conditions and materials, strong winds and extremes of temperature. However, 

in the event that delays to critical activities exceed the number of working days listed below for 

each month, then abnormal climatic conditions shall be deemed to exist, and an extension of 

time may be claimed in accordance with the provisions of Clause 5.12. 

 

The number of days quoted below shall be regarded as a fair estimate of the delays to be 

anticipated and allowed for under normal climatic conditions where inclement weather prevents 

or disrupts critical work. 

 

January   4 days 

February   4 days 

March   4 days 

April   4 days 

May    4 days 

June   2 days 

July   2 days 

August   2 days 

September 2 days 

October   4 days 

November  4 days 

December  4 days 
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 Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts 

and evidence, which shall be submitted timeously as each day or half-day delay is experienced. 

 

It shall be further noted that where the critical path is not affected, no extension of time for 

abnormal climatic conditions or for any other reason will be entertained. 

 

5.13.1 The penalty for failing to complete the Works is R1000.00 per day per day up to a limit of 30 

normal working day, upon which automatic termination will be effected by the Employer. 

 

A fixed penalty of R 500 per occurrence shall be deducted for each and every occurrence of 

non-compliance with any of the requirements of Section 1500 of the Standard Specifications 

and Section B1500 of the Scope of Works. 

In addition a time-related penalty of R 300 per day over and above the fixed penalty shall be 

deducted for non-compliance to rectify any defects in the accommodation of traffic within the 

allowable time after an instruction to this effect has been given by the Employer’s Agent.  The 

Employer’s Agent’s instruction shall state the allowable time, which shall be the time in hours 

for reinstatement of the defects. Should the Contractor fail to adhere to this instruction, the time-

related penalty shall be applied from the time the instruction was given. 

 

5.16.3 The latent defect period is 10 years. 

 

6.2.1 The security to be provided by the Contractor shall be a performance guarantee of 10% of the 

Contract Sum. The performance guarantee shall contain the wording of the document included 

in C1.3. In the event that the contractor is unable to provide such a guarantee, a deduction of 

10% shall be made to each payment certificate payable to the contractor with the accumulated 

amount paid out upon achieving Practical Completion. 

 

6.8.2 The Contract Price Adjustment is not applicable in this contract. 

 

6.8.3 “Special materials (such as steel products) shall be considered with supporting documentary 

evidence. Details of special materials are indicated in the Contract Data.” 

 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80 % 

 

6.10.2 “Payment to the Contractor for any materials on site shall only be authorized after proof of 

ownership by the Contractor has been lodged with the Employer in the form of receipted 

invoices or other acceptable documents, or if ownership is ceded to the Employer.” 

 

6.10.3 The limit on retention is: 10% of the Contract Price, if a Performance Guarantee is provided, 

and 10 % of the Contract Price, if a Performance Guarantee is not provided. 

 

6.10.4 Add the following to clause 6.10.4: 

 

Notwithstanding the above, the Employer shall be empowered to withhold the delivery of the 

payment certificate until the Contractor has complied with his obligations to report in terms of 

Clause 4.10.2 and as described in the Scope of Work. 

7.8.1 

 

Defects Liability Period: 

The Defects Liability Period is six (6) months measured from the date of the Certificate of 

Completion. 
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8.2.1 “The Contractor shall protect the Works properly and shall so arrange his operations that the 

minimum danger and inconvenience are caused to the public and to vehicle and pedestrian 

traffic. For this purpose, he shall, inter alia, provide and maintain sufficient road traffic signs, 

lights, barricades, fencing and guarding as may be necessary or required by the Employer or by 

any act, regulation or statutory authorities. 

 

All operations required in connection with the execution and completion of the Works shall, as 

far as the provisions of the Contract permit, not unnecessarily or in any improper manner 

encroach upon the use of public roads or upon access to private property, and the Contractor 

hereby indemnifies the Employer against any claims, demand, damage and costs that may 

arise in this regard. 

 

Compensation for such obligations shall be included in the Contractor’s prices for provisional 

and general costs, except in as far as provision is made in the specifications for payment in 

respect of specific items pertaining to these obligations.” 

 

8.6.1.1.2 The value of plant and materials supplied by the Employer to be included in the insurance sum 

is zero (R0.00) 

 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in the 

insurance sum is zero  

 

8.6.1.3 The limit of indemnity for liability insurance is R 5 000 000.00 

 

8.6.1.6 “Where the contract involves manufacturing and/or fabrication of the Works or part thereof at 

premises other than the Site, the Contractor shall satisfy the Employer that all materials and 

equipment for incorporation in the Works are adequately insured during manufacture and/or 

fabrication. In the event of the Employer having an insurable interest in such Works during 

manufacture or fabrication then such interest shall be noted by endorsement to the Contractor's 

policies of insurance.” 

 

9.2.1.3.8 The Contractor committed a corrupt or fraudulent act during the procurement process or the 

execution of the contract. 

 

9.2.1.3.9 An official or other role player committed any corrupt or fraudulent act during the procurement 

process or in the execution of the contract that benefited the Contractor. 

10 “Dispute resolution shall initially be by means of ad-hoc adjudication as per Clause 10.5.2.  

Should adjudication not be successful, then the dispute shall be referred to Arbitration under the 

provisions of Clause 10.7.1.” 

10.4.1 The parties may at time agree to settle disputes with the help of an impartial third party 

10.5.3 The number of Adjudication Board Members to be appointed is five (5). 

 

 

CLAUSES APPLICABLE TO EPWP CONTRACTS 
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4.5 

 

4.5.3 

 

Variations to the Conditions of Contract are: 

Add the following at the end of subclause 4.5: 

 

The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of 

the Occupational Health and Safety Amendment Act, 1993 (Act 85 of 1993), hereinafter 

referred to as 'the Act', that the following arrangements and procedures shall apply between 

them to ensure compliance by the Contractor with the provisions of the Act: 

(i) The Contractor undertakes to acquaint the appropriate officials and employees of the 

Contractor with all relevant provisions of the Act and the Regulations promulgated in 

terms of the Act. 

(ii)  The Contractor undertakes that all relevant duties, obligations and prohibitions imposed 

in terms of the Act and Regulations on the Contractor will be fully complied with. 

(iii)  The Contractor accepts sole liability for such due compliance with the relevant duties, 

obligations and prohibitions imposed by the Act and Regulations and expressly absolves 

the Employer from himself being obliged to comply with any of the aforesaid duties, 

obligations and prohibitions, with the exception of such duties, obligations and 

prohibitions expressly assigned to the Employer in terms of the Act and its associated 

Regulations. 

(iv)  The Contractor agrees that any duly authorised officials of the Employer shall be entitled, 

although not obliged, to take such steps as may be necessary to monitor that the 

Contractor has conformed to his undertakings as described in paragraphs (i) and (ii) 

above, which steps may include, but will not be limited to, the right to inspect any 

appropriate site or premises occupied by the Contractor, or any appropriate records or 

safety plans held by the Contractor. 

(v)  The Contractor shall be obliged to report forthwith to the Employer and Employer any 

investigation, complaint or criminal charge which may arise as a consequence of the 

provisions of the Act and Regulations, pursuant to work performed in terms of this 

Contract, and shall, on written demand, provide full details in writing, to the Employer and 

Employer’s Agent, of such investigation, complaint or criminal charge 

 

4.5.4 

 

The Contractor shall furthermore, in compliance with Constructional Regulations 2003 to the 

Act: 

(i)  Acquaint himself with the requirements of the Employer’s health and safety specification 

as laid down in regulation 4(1)(a) of the Construction Regulation 2003, and prepare a 

suitably and sufficiently documented health and safety plan as contemplated in regulation 

5(1) of the Construction Regulation 2003 for approval by the Employer or his assigned 

agent.  The Contractor's health and safety plan and risk assessment shall be submitted to 

the Employer for approval within fourteen (14) days after receiving a completed copy of 

the Agreement and shall be implemented and maintained from the Commencement of 

the Works. 

(ii)  The Employer, or his assigned agent, reserves the right to conduct periodic audits, as 

contemplated in the Construction Regulations 2003, to ensure that the Contractor is 

compliant in respect of his obligations. Failure by the Contractor to comply with the 

requirements of these Regulations shall entitle the Employer’s Agent, at the request of 

the Employer or his agent, to suspend all or any part of the Works, with no recourse 

whatsoever by the Contractor for any damages incurred as a result of such suspension, 

until such time that the Employer or his agents are satisfied that the issues in which the 

Contractor has been in default have been rectified. 

 

10 Add the following to subclause 10.1 after "… Commencement Date", in line 4: 

"subject to the Contractor having an approved project specific health and safety plan in terms of 

the Occupational Health and Safety Act 1993: Construction Regulations 2003 and complied 

with the initial requirements thereof." 
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11.1 

 

Add the following to subclause 11(1)(a) between "… site," and "the location …." in line 1: 

"subject to the Contractor having an approved project specific health and safety plan in terms of 

the Occupational Health and Safety Act 1993: Construction Regulations 2003 and complied 

with the initial requirements thereof," 

 

 

Clause 42: The additional clauses to the General Conditions of Contract are: 

 

Mentoring of learners 

 

Definition 

 

Mentor means an experienced and trusted advisor appointed by the Municipality and tasked with the provision of 

assistance to the Learners and Learner Contracting Companies in the planning, execution and management of the on-

site training projects. 

 

Objectives of mentorship services 

 

The Municipality’s objective in appointing a Mentor is to: 

 

a) minimize the Public Body’s risk of the projects not being constructed to stated requirements, within budget and on 

time; 

b) provide access to project and commercial expertise that Learner Contracting Companies may lack during the 

execution of the three projects which form an integral part of the EPWP Contractor Learnership Programme; 

c) capacitate Leaner Contracting Companies to successfully complete their contracts with the Public Body and to work 

independently and profitably; and 

d) identify learners who do not satisfy the requirements of the EPWP Learnership Programme and as such be removed 

from the programme. 

 

Authority of mentors 

The Mentor has no authority to relieve the Contractor or the Employer of any of his obligations under the Contract. 

(Compiler to include the following in all contracts falling under the EPWP programme)  

 

Payment for the labour-intensive component of the works 

 

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in accordance with 

the provisions of the Contract if the works are constructed strictly in accordance with the provisions of the scope of 

work. Any non-payment for such works shall not relieve the Contractor in any way from his obligations either in 

contract or in delict. 
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Applicable labour laws 

 

The Ministerial Determination, Special Public Works Programmes, issued in terms of the Basic Conditions of 

Employment Act of 1997by the Minister of Labour in Government Notice N° R63 of 25 January 2002, as reproduced 

below, shall apply to works described in the scope of work as being labour intensive and which are undertaken by 

unskilled or semi-skilled workers. 

 

1  Introduction 

 

1.1 This document contains the standard terms and conditions for workers employed in elementary occupations on a 

Special Public Works Programme (SPWP).  These terms and conditions do NOT apply to persons employed in the 

supervision and management of a SPWP. 

1.2  In this document – 

(a) “department” means any department of the State, implementing agent or contractor; 

(b) “employer” means any department, implementing agency or contractor that hires workers to work in 

elementary occupations on a EPWP; 

(c) “worker” means any person working in an elementary occupation on a EPWP; 

(d) “elementary occupation” means any occupation involving unskilled or semi-skilled work; 

(e) “management” means any person employed by a department or implementing agency to administer or 

execute an EPWP; 

(f) “task” means a fixed quantity of work; 

(g) “task-based work” means work in which a worker is paid a fixed rate for performing a task; 

(h) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 

(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 

2  Terms of Work 

 

2.1 Workers on a SPWP are employed on a temporary basis. 

2.2 A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP. 

2.3 Employment on a SPWP does not qualify as employment as a contributor for the purposes of the Unemployment 

Insurance Act 30 of 1966. 

 

3  Normal Hours of Work 

 

3.1  An employer may not set tasks or hours of work that require a worker to work– 

       (a)  more than forty hours in any week 

       (b)  on more than five days in any week; and 

       (c)  for more than eight hours on any day. 

3.2 An employer and worker may agree that a worker will work four days per week.  The worker may then work up to 

ten hours per day. 

3.3 A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks allocated 

(based on a 40-hour week) to that worker. 

 

4  Meal Breaks 

 

4.1  A worker may not work for more than five hours without taking a meal break of at least thirty minutes duration. 

4.2  An employer and worker may agree on longer meal breaks.   

4.3  A worker may not work during a meal break.  However, an employer may require a worker to perform duties 

during a meal break if those duties cannot be left unattended and cannot be performed by another worker.  An 

employer must take reasonable steps to ensure that a worker is relieved of his or her duties during the meal break. 

4.4  A worker is not entitled to payment for the period of a meal break.  However, a worker who is paid on the basis of 

time worked must be paid if the worker is required to work or to be available for work during the meal break. 

 

5    Special Conditions for Security Guards 

5.1  A security guard may work up to 55 hours per week and up to eleven hours per day. 

5.2  A security guard who works more than ten hours per day must have a meal break of at least one hour or two 

breaks of at least 30 minutes each. 
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6    Daily Rest Period 

 

Every worker is entitled to a daily rest period of at least eight consecutive hours.  The daily rest period is measured 

from the time the worker ends work on one day until the time the worker starts work on the next day. 

 

7   Weekly Rest Period 

 

Every worker must have two days off every week. A worker may only work on their day off to perform work which must 

be done without delay and cannot be performed by workers during their ordinary hours of work (“emergency work”). 

 

8    Work on Sundays and Public Holidays 

 

8.1  A worker may only work on a Sunday or public holiday to perform emergency or security work. 

8.2  Work on Sundays is paid at the ordinary rate of pay. 

8.3  A task-rated worker who works on a public holiday must be paid – 

(a)  the worker’s daily task rate, if the worker works for less than four hours; 

      (b)  double the worker’s daily task rate, if the worker works for more than four hours. 

8.4  A time-rated worker who works on a public holiday must be paid – 

(a) the worker’s daily rate of pay, if the worker works for less than four hours on the public holiday; 

(b)  double the worker’s daily rate of pay, if the worker works for more than four hours on the public holiday. 

 

9    Sick Leave 

 

9.1  Only workers who work four or more days per week have the right to claim sick-pay in terms of this clause. 

9.2  A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid sick leave for 

every full month that the worker has worked in terms of a contract. 

9.3  A worker may accumulate a maximum of twelve days’ sick leave in a year. 

9.4  Accumulated sick-leave may not be transferred from one contract to another contract. 

9.5  An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 

9.6  An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 

9.7  An employer must pay a worker sick pay on the worker’s usual payday. 

9.8 Before paying sick-pay, an employer may require a worker to produce a certificate stating that the worker was 

unable to work on account of sickness or injury if the worker is – 

(a) absent from work for more than two consecutive days; or 

(b) absent from work on more than two occasions in any eight-week period. 

9.9  A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a clinic staff 

member authorised to issue medical certificates indicating the duration and reason for incapacity. 

9.10 A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for which the worker 

can claim compensation under the Compensation for Occupational Injuries and Diseases Act. 

 

 

10    Maternity Leave 

 

10.1  A worker may take up to four consecutive months’ unpaid maternity leave.   

10.2  A worker is not entitled to any payment or employment-related benefits during maternity leave. 

10.3  A worker must give her employer reasonable notice of when she will start maternity leave and when she will 

return to work. 

10.4  A worker is not required to take the full period of maternity leave.  However, a worker may not work for four 

weeks before the expected date of birth of her child or for six weeks after the birth of her child, unless a medical 

practitioner, midwife or qualified nurse certifies that she is fit to do so. 

10.5  A worker may begin maternity leave – 

(a)   four weeks before the expected date of birth; or 

(b)   on an earlier date – 

(i)     if a medical practitioner, midwife or certified nurse certifies that it is necessary for the health of the worker 

or that of her unborn child; or  

             (ii)       if agreed to between employer and worker; or 
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(c)   on a later date, if a medical practitioner, midwife or certified nurse has certified that the worker is able to 

continue to work without endangering her health. 

10.6  A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child may take 

maternity leave for up to six weeks after the miscarriage or stillbirth. 

10.7  A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-four months 

employment, unless the SPWP on which she was employed has ended. 

 

11     Family responsibility leave 

 

11.1  Workers, who work for at least four days per week, are entitled to three days paid family responsibility leave 

each year in the following circumstances - 

(a)   when the employee’s child is born; 

(b)   when the employee’s child is sick; 

(c)   in the event of a death of – 

(i) the employee’s spouse or life partner; 

(ii) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or sibling.  

 

12    Statement of Conditions 

 

12.1 An employer must give a worker a statement containing the following details at the start of employment  – 

(a)   the employer’s name and address and the name of the EPWP; 

(b)   the tasks or job that the worker is to perform; and 

(c) the period for which the worker is hired or, if this is not certain, the expected duration of the contract; 

(d) the worker’s rate of pay and how this is to be calculated; 

(e) the training that the worker will receive during the SPWP. 

12.2  An employer must ensure that these terms are explained in a suitable language to any employee who is unable 

to read the statement. 

12.3  An employer must supply each worker with a copy of these conditions of employment. 

 

13    Keeping Records 

 

13.1  Every employer must keep a written record of at least the following – 

(a)   the worker’s name and position; 

(b)   in the case of a task-rated worker, the number of tasks completed by the worker; 

(c)   in the case of a time-rated worker, the time worked by the worker; 

(d)   payments made to each worker. 

13.2  The employer must keep this record for a period of at least three years after the completion of the SPWP. 

 

14    Payment 

 

14.1  An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 

14.2  A task-rated worker will only be paid for tasks that have been completed. 

14.3  An employer must pay a task-rated worker within five weeks of the work being completed and the work having 

been approved by the manager or the contractor having submitted an invoice to the employer. 

14.4  A time-rated worker will be paid at the end of each month. 

14,5  Payment must be made in cash, by cheque or by direct deposit into a bank account designated by the worker. 

14.6  Payment in cash or by cheque must take place – 

(a)   at the workplace or at a place agreed to by the worker; 

(b)   during the worker’s working hours or within fifteen minutes of the start or finish of work; 

(c)   in a sealed envelope which becomes the property of the worker. 

14.7  An employer must give a worker the following information in writing – 

(a)   the period for which payment is made; 

(b)   the numbers of tasks completed or hours worked; 

(c)   the worker’s earnings; 

(d)   any money deducted from the payment; 

(e)   the actual amount paid to the worker. 

14.8  If the worker is paid in cash or by cheque, this information must be recorded on the envelope and the worker 

must acknowledge receipt of payment by signing for it 
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14.9  If a worker’s employment is terminated, the employer must pay all monies owing to that worker within one month 

of the termination of employment. 

14.10 Payment will be not be made to contractor, unless monthly report reflects time and number of labour utilized on 

site as per Labour Intensive Requirement 

 

15     Deductions 

 

15.1  An employer may not deduct money from a worker’s payment unless the deduction is required in terms of a law. 

15.2  An employer must deduct and pay to the SA Revenue Services any income tax that the worker is required to 

pay. 

15.3  An employer who deducts money from a worker’s pay for payment to another person must pay the money to that 

person within the time period and other requirements specified in the agreement law, court order or arbitration award 

concerned. 

15.4  An employer may not require or allow a worker to – 

(a)    repay any payment except an overpayment previously made by the employer by mistake; 

(b)   state that the worker received a greater amount of money than the employer actually paid to the worker; or 

(f)  pay the employer or any other person for having been employed. 

 

16     Health and Safety 

 

16.1  Employers must take all reasonable steps to ensure that the working environment is healthy and safe. 

16.2  A worker must  – 

(a)   work in a way that does not endanger his/her health and safety or that of any other person; 

(b)   obey any health and safety instruction; 

(c)   obey all health and safety rules of the EPWP; 

(d)   use any personal protective equipment or clothing issued by the employer; 

(e)  report any accident, near-miss incident or dangerous behaviour by another person to their employer or 

manager. 

 

17      Compensation for Injuries and Diseases  

 

17.1   It is the responsibility of the employers (other than a contractor) to arrange for all persons employed on a EPWP 

to be covered in terms of the Compensation for Occupational Injuries and Diseases Act, 130 of 1993. 

17.2  A worker must report any work-related injury or occupational disease to their employer or manager.  

17.3 The employer must report the accident or disease to the Compensation Commissioner. 

17.4  An employer must pay a worker who is unable to work because of an injury caused by an accident at work 75% 

of their earnings for up to three months.  The employer will be refunded this amount by the Compensation 

Commissioner.  This does NOT apply to injuries caused by accidents outside the workplace such as road accidents or 

accidents at home. 

 

18     Termination 

 

18.1 The employer may terminate the employment of a worker for good cause after following a fair procedure. 

18.2  A worker will not receive severance pay on termination. 

18.3  A worker is not required to give notice to terminate employment.  However, a worker who wishes to resign 

should advise the employer in advance to allow the employer to find a replacement. 

18.4  A worker who is absent for more than three consecutive days without informing the employer of an intention to 

return to work will have terminated the contract.  However, the worker may be re-engaged if a position becomes 

available for the balance of the 24-month period. 

18.5  A worker who does not attend required training events, without good reason, will have terminated the contract. 

However, the worker may be re-engaged if a position becomes available for the balance of the 24-month period. 

 

19      Certificate of Service 

19.1  On termination of employment, a worker is entitled to a certificate stating – 

(a)   the worker’s full name; 

(b)   the name and address of the employer; 

(c)   the EPWP on which the worker worked; 

(d)   the work performed by the worker; 
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(e)   any training received by the worker as part of the EPWP; 

(f)    the period for which the worker worked on the EPWP; 

(g) any other information agreed on by the employer and worker. 
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Part 2: Data provided by the Contractor 

The contractor is advised to read the general conditions of contract for construction works, third edition, 2015 

published by the South African institution of civil engineering, private bag x200, halfway house, 1685, in order 

to understand the implications of this data which is required to be completed. Copies of these conditions of 

contract may be obtained from www.saice.org.za.  

 

Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which it 

mainly applies. 

 

Clause Data 

1.1.1.9 The name of the Contractor is: 

 

…………………………………. . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1.2.1.2 The address of the Contractor is: 

Address (physical):       . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                                      . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Address (postal):          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                                      . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Telephone:                    . . . . . . . . . . . . . . . .  . . .  .  Facsimile:      . . . . . . . . . . . . . . . . . . . . . . . . .  

e-mail:      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                        

1.1.1.14 The time for achieving Practical Completion is as stipulated under Part C3.1A, Clause 8. 

6.2.1 The security to be provided by the Contractor shall be one of the following: 

 

 

Type of security 
Contractor’s Choice. 

Indicate “Yes” or “No” 

Cash deposit of 10% of the Contract Sum, incl. VAT plus 

retention of 10% of the value of the Works. 
 

Performance guarantee of 10% of the Contract Sum, incl. VAT 

plus retention of 10% of the value of the Works. 
 

 

 

6.5.1.2.3 

 

The percentage allowance to cover overhead charges is ………..%. 
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C1.3 PERFORMANCE BOND 

The performance guarantee is to contain the wording of the pro-forma document included in the general 

conditions of contract for construction works, third edition, 2015, published by the South African institution of 

civil engineering. Copies of these conditions of contract may be obtained from the South African institution 

of civil engineering, private bag x200, halfway house, 1685, at www.saice.org.za. 

 

Herewith a copy of the pro-forma document. 

 

PERFORMANCE GUARANTEE 

 

For use with the General Conditions of Contract for Construction Works, Third Edition, 2015. 

 

GUARANTOR DETAILS AND DEFINITIONS 

 

“Guarantor” means: ……………………………………………………………………………………………….… 

 

Physical Address: …………………………………………………………………………………………………… 

 

“Employer” means: ………………………………………………………………………………………….….…… 

 

“Contractor” means: ………………………………………………………………………………………….……… 

 

“Employer’s Agent” means: ………………………………………………………………………………………… 

 

“Works” means: ……………………………………………………………………………………………………… 

 

“Site” means: …………………………………………………………………………………………………..…..... 

 

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments or 

additions to the Contract as may be agreed in writing between the parties. 

 

“Contract Sum” means: The accepted amount inclusive of tax of R ……………………………………..……. 

 

Amount in words: ………………………………………………………………………………………………….... 

 

“Guaranteed Sum” means:  The maximum aggregate amount of R ………………………………………….. 

 

Amount in words: ……………………………………………………………………………………………………. 

 

“Expiry Date” means: ………………………………………………………………………………………………. 

 

CONTRACT DETAILS 

 

Employerissues: Interim Payment Certificates, Final Payment Certificate and the Certificate of Completion of the 

Works as defined in the Contract. 

 

PERFORMANCE GUARANTEE 

 

1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance Guarantee 

and up to and including the Expiry Date or the date of issue by the Employerof the Certificate of Completion of 

the Works or the date of payment in full of the Guaranteed Sum, whichever occurs first.  The Employerand/or 

the Employer shall advise the Guarantor in writing of the date on which the Certificate of Completion of the 

Works has been issued. 

3. The Guarantor hereby acknowledges that: 
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3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and 

shall not be construed as any intention whatsoever to create an accessory obligation or any intention 

whatsoever to create a suretyship; 

3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 

4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby undertakes to pay the 

Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3: 

4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum 

certified by the Employerin an Interim of Final Payment Certificate has not been made in terms of the Contract 

and failing such payment within seven (7) calendar days, the Employer intends to call upon the Guarantor to 

make payment in terms of 4.2; 

4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a 

copy to the Contractor stating that a period of seven (7) days has elapsed since the first written demand in 

terms of 4.1 and the sum certified has still not been paid; 

4.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the 

Contract of the sum certified in 4. 

5. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer 

the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer 

to the Guarantor at the Guarantor’s physical address calling up this Performance Guarantee, such demand 

stating that: 

5.1 the Contract has been terminated due to the Contractor’s default and that this Performance Guarantee is 

called up in terms of 5; or 

5.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor and that 

the Performance Guarantee is called up in terms of 5; and  

5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the provisional/final 

sequestration and/or the provisional liquidation court order. 

6. It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 

5 shall not exceed the Guarantor’s maximum liability in terms of 1. 

7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the Final 

Payment Certificate submit an expense account to the Guarantor showing how all monies received in terms of 

this Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus.  All 

monies refunded to the Guarantor in terms of this Performance Guarantee shall bear interest at the prime 

overdraft rate of the Employer’s bank compounded monthly and calculated from the date payment was made 

by the Guarantor to the Employer until the date of refund. 

8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the 

first written demand to the Guarantor. 

9. Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance 

Guarantee by the Employer. 

 

10. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer may deem fit and the Guarantor shall not have the right to claim his release from this Performance 

Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

11. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 

connection herewith. 

12. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after 

no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to the 

Guarantor after it has expired. 

13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a 

liquid document for the purposes of obtaining a court order. 

14. Where the Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in 

terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the jurisdiction of the 

Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that 

the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

 

Signed at …………………………………………………………………………………………………................ 

Date ………………………………………………………………………………………………………................. 

Guarantor’s signatory (1) ……………………………………………………………………………………….…… 

Capacity ………………………………………………………………………………………………………........... 
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Guarantor’s signatory (2) …………………………………………………………………………………………… 

Capacity ……………………………………………………………………………………………………….......... 

Witness signatory (1) ……………………………………………………………………………………………….. 

Witness signatory (2) ………………………………………………………………………………………………. 

 

 
 

C1.4 CESSION OF OWNERSHIP 

 

PRO FORMA CESSION OF OWNERSHIP 

 

TO:.…………………………………………………………………………………………......(CONTRACTOR) 

 

SUBJECT : CONTRACT NO.:WMM LM 000104 CS W08: CONSTRUCTION OF BHUKUVENI TO 

NTSHIKITSHANE  ACCESS ROAD 

 

 
MATERIALS SUPPLIED TO SITE 

 ..........................................................................................................................................................................  

 

In order to facilitate payment for materials on site in terms of Clause 6.10.(2) of the General Conditions of Contract, it 

is hereby confirmed that, although materials may have been supplied on Credit to  

……………………………………………………………………………………..…………………….. (Contractor) 

ownership of such materials, when delivered for use in the above Contract will vest with 

…………………………………………………………………………………..…..…………………… (Contractor) 

 

In the event of such materials being delivered on site or any authorised extended site in terms of the Contract, 

ownership thereof will then vest with ………………………………………………………………...…. 

(the Employer) in terms of Clause 8.2.(1) of the said General Conditions of Contract. 

 

Yours faithfully 

 

 

 

(SUPPLIER) 
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C 1.5 FORM 1: OVERALL PROJECT WORKER SCHEDULE 

 

BENEFICIARY LIST
Name of Contractor

Project Name

Project Number

Month: Youth = 35yrs and less

Number 

of 

workers Surname Initials Name ID Number Date of Birth Male/Female

Has Disability 

(Y?N) Is Youth (Y/N) Education Level* Date Start Contact Number

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

Signature of CLO  
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C 1.6 FORM 2: MONTHLY PAYMENT REGISTER FORM (LOCAL LABOURERS ONLY) 

 

Contractor Name

Period

Project Number

Month:

Name and surname ID Number Contact no

Number of 

Workdays Task Rate Payment Due Signature for Payment Received Comments

Signature of CLO ??? Signature of Contractor to verify accuracy

Signature of Consultant

Signature of Contractor for receipt of monies

PAYMENT REGISTER
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C 1.7 FORM 3: DAILY SITE ATTENDANCE REGISTER FORM 

Name of Contractor

Project Name

Project Number 1 = At Work A = Absent L = Leave SC = Site Closed

Validation:  Cannot 

be more than 23 

days per person per 

month.

Month: SL = Sick Leave P = Public Holiday 2 = Training

Surname Initials ID Number Birth Date

Rate per 

day ( R) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Total Work 

days

Total Training 

Days

Total work days & 

training days

1 0 0 0

2 0 0 0

3 0 0 0

4 0 0 0

5 0 0 0

6 0 0 0

7 0 0 0

8 0 0 0

9 0 0 0

10 0 0 0

11 0 0 0

12 0 0 0

13 0 0 0

14 0 0 0

15 0 0 0

15 TOTALS 0 0 0

Validation: Total work days 0

Signature of CLO Week 1: Signature of Contractor

Total training 

days 0

Total work days 

+ training days 0
Variance 0

Week 2: Signature of Contractor

Variance must 

be 0

Week 1 -2: Signature of Contractor Organisation 

Week 3: Signature of Contractor

Week 3-4: Signature of Contractor Organisation Week 4: Signature of Contractor

DAILY SITE ATTENDANCE REGISTER

TOTALS
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C 1.8 FORM 4: LABOUR MONTHLY SUMMARY SHEET 

 

Name of Contractor

Project Name

Project Number

Applicable Month

N
u

m
b

e
r 

o
f 

w
o

rk
e
rs

Surname Initials First Name ID Number Birth Date (M
)a

le
 /
 

(F
)e

m
a
le

(D
)i

s
a
b

le
d

R
a
te

 p
e
r 

d
a
y

N
u

m
b

e
r 

o
f 

d
a
y
s
 

w
o

rk
e
d

 t
h

is
 

m
o

n
th

N
u

m
b

e
r 

o
f 

tr
a
in

in
g

 d
a
y
s
 

th
is

 m
o

n
th

T
o

ta
l 
a
m

o
u

n
t 

p
a
id

 t
o

 

b
e
n

e
fi

c
ia

ry

C
o

u
rs

e
 n

a
m

e

C
o

u
rs

e
 C

o
d

e

1 0

2 0

3 0

4 0

5 0

6 0

7 0

8 0

9 0

10 0

11 0

12 0

13 0

14 0

15 0

16 0

17 0

18 0

19 0

20 0

0

20 Totals for month 0 0 0

Signature Consultant

No of Working Days: Maximum including training = 23 days per month

LABOUR MONTHLY SUMMARY SHEET

 
 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y  A g r e e m e n t  &  C o n t r a c t  D a t a  

 

C1.9 CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF 

OCCUPATIONAL HEALTH AND SAFETY ACT 1993 (ACT No 85 OF 1993 AS UPDATED IN 

GOV. GAZETTE 7721 OF 18 JULY 2003) 

 

The signatory for the company in terms of the above-mentioned Act shall confirm his / her authority 

thereto by attaching to this page a duly signed and dated copy of the relevant resolution of the Board of 

Directors. 

 

 

An example is given below: 

 

“By resolution of the Board of Directors passed at a meeting held on ........................................ 

 

 

Mr/Ms ................................................................................................. whose signature appears  

 

 

below, has been duly authorised to sign the AGREEMENT IN TERMS OF THE OCCUPATIONAL 

HEALTH AND SAFETY ACT 1993 (ACT 85 OF 1993 as updated) on behalf  

 

 

of................................................................................................................................................... 

 

 

SIGNED ON BEHALF OF THE COMPANY:................................................................................ 

 

 

IN HIS/HER CAPACITY AS:......................................................................................................... 

 

 

DATE:............................................................................ 

 

 

SIGNATURE OF SIGNATORY:................................................................................................... 

 

 

WITNESS:  1......................................................  2................................................ 

 

 

NAME (IN CAPITALS) 1......................................................  2................................................ 
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C1.10 AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993  

 (ACT No. 85 OF 1993, AS UPDATED IN GOVERNMENT GAZETTE 7721 OF 18 JULY 2003) 

 

THIS AGREEMENT is made at .................................................................. on this the ...................... day  

 

of........................in the year..................... between  

 

the WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 

 

(hereinafter called "the Employer") of the one part, herein represented by  

 

.....................................................................in his/her capacity as ...........................………………….… 

 

and delegate of the Employer in terms of the Employer's standard powers of delegation pursuant to the 

provisions of Act No 7 of 1998. 

 

and ..................................................................................................................................................... 

 

(hereinafter called "the Mandatory") of the other part, herein represented by  

 

......................................................................in his/her capacity as .............………....…………............. 

 

and being duly authorised by virtue of a resolution appended hereto as Annexure A. 

 

WHEREAS the Employer is desirous that certain works be constructed, viz  

CONTRACT NO.: WMM LM 000104 CS W08: Construction of Bhukuveni to Ntshikitshane  Access 

Road and has accepted a tender by the Mandatory for the construction, completion & maintenance of 

such works and whereas the Employer and the Mandatory have agreed to certain arrangements and 

procedures to be followed in order to ensure compliance by the Mandatory with the provisions of the 

Occupational Health and Safety Act 1993 (Act 85 of 1993 as updated); 

 

 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 

1 The Mandatory shall execute the work in accordance with the contract documents pertaining to this 

contract. 

 

2  This Agreement shall hold good from its commencement date, which shall be the date determined 

under Subclause 5.4.1 of the Contract Data, to either; 

 

a) the date of the final certificate issued in terms of Subclause 5.16.1 of the General Conditions of 

Contract (hereinafter referred to as "the GCC"), or 

 

b) the date of termination of the Contract in terms of Subclause 9.2.1 of the GCC. 

 

3 The Mandatory declares himself/herself to be conversant with the following:- 

 

a) All the requirements, regulations and standards of the Occupational Health and Safety Act (Act 85 

of 1993 as updated), hereinafter referred to as "The Act", together with its amendments and with 

special reference to the following Sections of The Act. 

 

i) Section 8: General duties of employers to their employees. 
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ii) Section 9: General duties of employers and self-employed persons to persons 

other than employees. 

 

iii) Section 37: Acts or omissions by employees or mandatories and 

 

iv)           Sub-section 37(2) relating to the purpose and meaning of this Agreement. 

b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all his/her 

sub contractors. 

 

4 In addition to the requirements of Clause 8.2 of the GCC (as amended by the Contract Data 

contained in Volume 3 of the contract documents pertaining to this Contract) and all relevant 

requirements of the above mentioned Volume 3, the Mandatory agrees to execute all the works 

forming part of this Contract and to operate and utilize all machinery, plant and equipment in 

accordance with The Act. 

 

5 The mandatory is responsible for the compliance with the Act by all his/her sub-contractors, 

whether or not selected and/or approved by the Employer. 

 

6. The mandatory warrants that all his/her own and his/her sub-contractors workmen are covered in 

terms of the Compensation for Occupational Injuries and Diseases Act 1993 which cover shall 

remain in force whilst any such workmen are present on site.  A letter of good standing from the 

Compensation Commissioner to this effect must be produced to the Employer upon signature of 

the agreement. 

 

7. The mandatory undertakes to ensure that he/her and/or subcontractors and/or their respective 

employers will at all times comply with the following conditions: 

 

a) The mandatory shall assume the responsibility in terms of Section 16.1 of the 

Occupational Health and Safety Act.  The mandatory shall not delegate any duty in 

terms of Section 16.2 of this Act without the prior written approval of the Employer.  If 

the mandatory obtains such approval and delegates any duty in terms of section 16.2 

a copy of such written delegation shall immediately be forwarded to the Employer. 

 

b) All incidents referred to in the Occupational Health and Safety Act shall be reported by 

the mandatory to the Department of Labour as well as to the Employer.  The Employer 

will further be provided with copies of all written documentation relating to any 

incident. 

 

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted 

in terms of section 32 of the Occupational Health and Safety Act into any incident 

involving the mandatory and/or his/her employees and/or his/her sub-contractors. 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 

witnesses: 

SIGNED FOR AND ON BEHALF OF THE EMPLOYER:...................................................................... 

 

WITNESS:  1.......................................................... 2........................................................ 

 

NAME (IN CAPITALS) 1....................................................... 2....................................................... 

 

SIGNED FOR AND ON BEHALF OF THE MANDATORY:................................................................... 

WITNESS: 1....................................................  2.......................................................... 

 

NAME (IN CAPITALS)1....................................................  2.......................................................... 
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C1.11 CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF THE 

CONSTITUTION OF THE REPUBLIC OF SOUTH AFRICA, ENVIRONMENTAL CONSERVATION 

ACT AND ENVIRONMENTAL MANAGEMENT ACT 

 

The signatory for the company in terms of the above-mentioned Act shall confirm his or her authority 

thereto by attaching to this page a duly signed and dated copy of the relevant resolution of the Board of 

Directors. 

 

An example is given below: 

 

“By resolution of the Board of Directors passed at a meeting held on  ..................................................... , 

Mr./Ms ……………………………………………………………… whose signature appears below, has been 

duly authorised to sign the AGREEMENT IN TERMS OF THE CONSTITUTION OF THE REPUBLIC OF 

SOUTH AFRICA, ENVIRONMENTAL CONSERVATION ACT AND ENVIRONMENTAL MANAGEMENT 

ACT on behalf of ……………………………………………(the Contractor) 

 

 

SIGNED ON BEHALF OF THE COMPANY  ............................................................................................  

 

IN HIS/HER CAPACITY AS  ............................................................................................  

 

DATE   

 

SIGNATURE OF SIGNATORY  ............................................................................................  

 

Witness  ........................................................... …Witness .....................................................................  

 

Name ...................................................................  Name ...............................................................  
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C1.12 AGREEMENT IN TERMS OF THE CONSTITUTION OF THE REPUBLIC OF SOUTH AFRICA, 

ENVIRONMENTAL CONSERVATION ACT AND ENVIRONMENTAL MANAGEMENT ACT 

 

THIS AGREEMENT made at.................................................................................................................... 

 

on this the  ................................. day of  ........................................................... in the year ........................  

 

between the in WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY (hereinafter called “the 

Employer”) of the one part, 

 

herein represented by ……………………..……... in his/her capacity as …………………..………............ 

 

and delegate of the Employer in terms of the Employer’s standard powers of delegation 

 

and……………………………………………………………………………………………………………………. 

 

(hereinafter called “the Mandatory”) of the other part, 

 

herein represented by  ........................................ in his/her capacity as  .......................................... …….. 

 

and being duly authorised by virtue of a resolution appended hereto as Annexure B; 

 

WHEREAS the Employer is desirous that certain works be constructed, viz. 

 

CONTRACT NO.: WMM LM 000104 CS W08: CONSTRUCTION OF BHUKUVENI TO 

NTSHIKITSHANE  ACCESS ROAD and has accepted a tender by the Mandatory for the construction, 

completion & maintenance of such works, and whereas the Employer and the Mandatory have agreed to 

certain arrangements and procedures to be followed in order to ensure compliance by the Mandatory with 

the provisions of the Constitution of the Republic of South Africa, the Environmental Conservation Act and 

the Environmental Management Act; 

 

NOW THEREFORE THIS AGREEMENT WITNESSES AS FOLLOWS: 

 

1. The Mandatory shall execute the work in accordance with the contract documents pertaining to this 

Contract. 

 

2. This Agreement shall hold good from its commencement date, which shall be the date determined 

under Subclause 5.4.1 of the Contract Data to either: 

a) the date of the final certificate issued in terms of Subclause 5.16.1 of the General Conditions of 

Contract (hereinafter referred to as “the GCC”), as contained in this volume of the contract 

documents pertaining to this Contract, or 

 

 b) the date of termination of the Contract in terms of Subclause 9.2.1 of the GCC. 

 

3. The Mandatory declares himself/herself to be conversant with the following:- 

 

All the requirements, regulations and standards of Section 24 of the Constitution of the Republic of 

South Africa (Act No 108 of 1996)² * the Environmental Conservation Act (Act No 73 of 1989) and 

the National Environmental Management Act (Act No 107 of 1998), hereinafter referred to as “The 

Act”, together with its amendments of The Act. 

 

4. In addition to the requirements of Clause 8.2 of the GCC (as amended in the Contract Data 

contained in Volume 3 of the contract documentation pertaining to this Contract) and all relevant 
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requirements of the above mentioned Volume 3, the Mandatory agrees to execute all the works 

forming part of this Contract and to operate and utilize all machinery, plant and equipment in 

accordance with an Environmental Management Plan. 

5. The Mandatory is responsible for the compliance with the Act and Environmental Management 

Plan by all his/her sub-contractors, whether or not selected and/or approved by the Employer. 

 

* Refer to note 2 overleaf for Section 24 of the Constitution. 

 

²Environment: Extract from Section 24 of the Constitution of the Republic of South Africa. 

 

24. Everyone has the right – 

(a) to an environment that is not harmful to their health or well-being; and 

(b) to have the environment protected, for the benefit of present and future generations, through 

reasonable legislative and other measures that – 

(i) prevent pollution and ecological degradation; 

(ii) promote conservation; and 

(iii) secure ecologically sustainable development and use of natural resources while 

promoting justifiable economic and social development. 

 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 

witnesses: 

 

SIGNED FOR AND ON BEHALF OF THE EMPLOYER:...................................................................... 

 

 

 

WITNESS: 1....................................................... 2........................................................ 

 

 

NAME (IN CAPITALS)1..................................................... …. 2........................................................ 

 

 

 

SIGNED FOR AND ON BEHALF OF THE MANDATORY:..................................................................... 

 

 

 

WITNESS: 1...................................................... 2............................................................ 

 

 

NAME (IN CAPITALS)1...................................................... 2............................................................ 
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1) The Conditions of Contract, the Contract Data, the Specifications (including the Project 

Specifications) and the Drawings shall be read in conjunction with the Bill of Quantities. 

 

2) The Bill comprises items covering the Contractor's profit and costs of general liabilities and of the 

construction of Temporary and Permanent Works. 

 

Although the Tenderer is at liberty to insert a rate of his own choosing for each item in the Bill, he 

should note the fact that the Contractor is entitled, under various circumstances, to payment for 

additional work carried out and that the Employer is obliged to base his assessment of the rates to 

be paid for such additional work on the rates the Contractor inserted in the Bill. Clause 8 of each 

Standardized Specification, and the measurement and payment clause of each Particular 

Specification, read together with the relevant clauses of the Project Specifications, all set out which 

ancillary or associated activities are included in the rates for the specified operations. 

 

3) Descriptions in the Bill of Quantities are abbreviated and may differ from those in the Standardized 

and Project Specifications. No consideration will be given to any claim by the Contractor submitted 

on such a basis. The Bill has been drawn up generally in accordance with the latest issue of Civil 

Engineering Quantities. Should any requirement of the measurement and payment clause of the 

appropriate Standardized or Project Specification(s) be contrary to the terms of the Bill or, when 

relevant, to the Civil Engineering Quantities, the requirement of the appropriate Standardized, 

Project, or Particular Specification as the case may be, shall prevail. 

 

4) Unless stated to the contrary, items are measured net in accordance with the Drawings without any 

allowance having been made for waste. 

 

5) The amounts and rates to be inserted in the Bill of Quantities shall be the full inclusive amounts to 

the Employer for the work described under the several items.  Such amounts shall cover all the 

costs and expenses that may be required in and for the construction of the work described, and 

shall cover the costs of all general risks, profits, taxes (but excluding value-added tax), liabilities 

and obligations set forth or implied in the documents on which the Tender is based. 

 

6) An amount or rate shall be entered against each item in the Bill of Quantities, whether or not 

quantities are stated.  An item against which no amount or rate is entered will be considered to be 

covered by the other amounts or rates in the Bill. 

 

The Tenderer shall also fill in a rate against the items where the words "rate only" appear in the 

amount column. Although no work is foreseen under these items and no quantities are 

consequently given in the quantity column, the tendered rates shall apply should work under these 

items actually be required. 

 

Should the Tenderer group a number of items together and tender one sum for such group of 

items, the single tendered sum shall apply to that group of items and not to each individual item, or 

should he indicate against any item that full compensation for such item has been included in 

another item, the rate for the item included in another item shall be deemed to be nil. 

 

The tendered rates, prices and sums shall, subject only to the provisions of the Conditions of 

Contract, remain valid irrespective of any change in the quantities during the execution of the 

Contract. 

 

7) The quantities of work as measured and accepted and certified for payment in accordance with the 

Conditions of Contract, and not the quantities stated in the Bill of Quantities, will be used to 

C2.1 PRICING INSTRUCTIONS 
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determine payments to the Contractor. The validity of the Contract shall in no way be affected by 

differences between the quantities in the Bill of Quantities and the quantities certified for payment. 

Ordering of materials is not to be based on the Bill of Quantities. 

 

8) For the purposes of this Bill of Quantities, the following words shall have the meanings hereby 

assigned to them: 

 

 Unit: The unit of measurement for each item of work as defined in the Standardized,  Project  

or Particular Specifications 

 Quantity: The number of units of work for each item 

 

 Rate: The payment per unit of work at which the Tenderer tenders to do the work 

 

 Amount: The quantity of an item multiplied by the tendered rate of the (same) item 

 

Sum: An amount tendered for an item, the extent of which is described in the Bill of 

 Quantities, the Specifications or elsewhere, but of which the quantity of work is not 

measured in units 

 

9) The units of measurement indicated in the Bill of Quantities are metric units.  The following 

abbreviations may appear in the Bill of Quantities: 

  

 mm  = millimetre 

 m  = metre  

 km  = kilometre  

 km-pass = kilometre-pass 

 m²  = square metre  

 m²-pass = square metre-pass 

 ha  = hectare 

 m³  = cubic metre 

 m³-km = cubic metre-kilometre 

 kW  = kilowatt 

 kN  = kilonewton 

 kg   = kilogram 

 t  = ton (1 000 kg) 

 %  = percent 

 MN  = meganewton 

 MN-m = meganewton-metre 

 PC Sum = Prime Cost Sum 

 Prov Sum = Provisional Sum 

 

10) Expanded Public Works Programme (EPWP) Implications 

 

Those parts of the contract to be constructed using labour-intensive methods have been marked in 

the Schedule of Quantities or Bill of Quantities with the letters LI in a separate column filled in 

against every item so designated. The works, or parts of the works so designated are to be 

constructed using labour-intensive methods only. The use of plant to provide such works, other 

than plant specifically provided for in the scope of work, is a variation to the contract. The items 

marked with the letters LI are not necessarily an exhaustive list of all the activities which must be 

done by hand, and this clause does not over-ride any of the requirements in the generic labour 

intensive specification in the Scope of Works. 

 

Payment for items which are designated to be constructed labour-intensively (either in this 

schedule or in the Scope of Works) will not be made unless they are constructed using labour-

intensive methods. Any unauthorised use of plant to carry out work which was to be done labour-
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intensively will not be condoned and any works so constructed will not be certified for payment. 

 

11) The cost of all samples and tests as may be required to ascertain and check the quality of 

materials and workmanship or any part of the works are deemed to be included in the relevant 

rates in the Bill of Quantities.  The Contractor shall at his/her own expense take levels and prepare 

cross sections as required for the measurement and computation of excavation and fill quantities 

etc. 

 

12) Value Added Tax (VAT) shall not be included in the individual rates but is to be added as a total at 

the end of the summary.  

 

13) All materials to be provided by the Contractor will be SABS, ISO or JASWIC approved where such 

a specification exists, whether specifically stated in the schedule or not. 

 

14) Where a particular make of item is specified, the words “or similar approved” shall mean approval 

by the Employer in writing. 

 

 

 

 

 

 
NB      The BOQ must be completed in full using BLACK INK and the summary sheet completed and 

signed. 

 

 

 

The BOQ must also be completed in full. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C2.2 BILL OF QUANTITIES 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 1300 

Item Description Unit Qty Rate Amount 

R  c 

13.01 Contractor's general obligations      
       
 (a) Fixed obligations L/Sum 1    
       
 (b) Value-related obligations L/Sum 1    
       
 (c) Time-related obligations Month 4    
       
 (i) Other time related obligation in terms 

of compliance with EMP requirements 
and conditions Month 4    

       
B13.02 Community Liaison Officer      
       
 (a) Community Liaison Officer cost Prov Sum 1  14,000 00 
       
 (b) Remuneration of PSC members to 

attend official meetings Prov Sum 1 6,000.00 6,000 00 
       
 (c) Handling costs and charges for 

Contractor for items (a) and (b) % 20,000.00    
       
B13.03 Construction Boards      
       
 (a) Installation of Contract nameboards  No. 2.0    
       
B13.04 Additional Monitoring by Employer's 

Agent throughout the project life cycle. Prov Sum 1.0 80,000.00 80,000 00 
       
 (a) Handling costs and charges for 

Contractor for items B13.04 % 80,000.0    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 1400 

Item Description Unit Qty Rate Amount 

R  c 

14.00 HOUSING, OFFICES AND LABORA- 
TORY FOR THE ENGINEER'S SITE 
PERSONNEL      

       
14.01 Office and laboratory accommodation      
       
 (a) Offices m² 24    
       
 (b) Ablution units Month 4    
       
 (f) Stores m² 24    
       
14.02 Office and laboratory furniture      
       
 (a) Chairs No 10    
       
 (d) Desks, complete with drawers and 

locks No 1    
       
B14.03 Office and laboratory fittings, 

installations and equipment      
       
 (b) Prime-cost items and items paid for 

in a lump sum:      
       
 (x) Cost of cellular phone calls on 

contract administration business and 
rental 
Charges P C Sum 1 15,000.00 15,000 00 

       
 (xi) Handling costs and profit in respect 

of sub-item B14.03(b)(x) % 15,000.00    
       
14.08 Services      
       
 (a) Services at office and laboratories      
       
 (1) Fixed costs L/sum 1    
       
 (2) Running costs Month 4    
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 1500 

Item Description Unit Qty Rate Amount 

R  c 

15.00 ACCOMODATION OF TRAFFIC      
       
15.03 Temporary traffic-control facilities      
       
 (a) Flagmen man-day 100    
       
 (b) Portable STOP and GO-RY signs No 2    
       
15.10 Accommodation of traffic where the road 

is constructed in half-widths km 4.000    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 1600 

Item Description Unit Qty Rate Amount 

R  c 

16.00 OVERHAUL      
       
16.01 Overhaul on material hauled in excess of 

free-haul distance of 0.5km, for haul up 
to or through 1.0km( restricted overhaul) m³ 550.0    

       
16.02 Overhaul on material hauled in excess of 

1,0 km (ordinary overhaul) m³/km 2,500    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 1700 

Item Description Unit Qty Rate Amount 

R  c 

17.00 CLEARING AND GRUBBING      
       
17.01 Clearing and grubbing ha 1.5    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 2200 

Item Description Unit Qty Rate Amount 

R  c 

22.00 PREFABRICATED CULVERTS      
       
B22.01 Excavation      
       
 (a) Excavating in all materials situated 

within the following depth ranges below 
the surface level:      

       
 (1) 0 m up to 1.5 m m³ 35    
       
 (ii) Exceeding 1.5 m and up to 3.0 m m³ 25    
       
 (b) Extra over subitem B22.01(a) for 

excavation in hard material, irrespective 
of depth m³ 10    

       
22.02 Backfilling:      
       
 (a) Using the excavated material m³ 20    
       
22.03 Concrete pipe culverts:      
       
 (c) On class C bedding      
       
 (4) Class 100D of 600mm dia  m 16    
       
22.29 Inlet and Outlet Structure      
       
 Construct in/outlet structure headwall 

and wingwalls as per DRW .: No 2.0    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 3100 

Item Description Unit Qty Rate Amount 

R  c 

31.00 BORROW MATERIALS      
       
B31.01 Excess overburden m³ 550    
       
31.03 Finishing-off borrow areas in:      
       
 (b) Intermediate material ha 1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 3200 

Item Description Unit Qty Rate Amount 

R  c 

32.00 SELECTION, STOCKPILING AND 
BREAKING DOWN THE MATERIAL 
FROM BORROW PITS, CUTTINGS 
AND EXISTING PAVEMENT LAYERS, 
AND PLACING  AND COMPACTING 
THE GRAVEL LAYERS      

       
G01/D0
5 

Wet grading ( Road width from 5,0 to 
6,0m) km 3.5    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 

  

  



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y                            

150 
 

 

CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 3300 

Item Description Unit Qty Rate Amount 

R  c 

33.00 MASS EARTHWORKS      
       
33.01 Cut and borrow to fill, including free-haul 

up to 0.5km      
       
 (a) Gravel material in compacted layer 

thickness of 200 mm and less:      
       
 (2) Compacted to 93% of modified 

AASHTO density m³ 2,200    
       
B33.03 Extra over item 33.01 for excavating and 

breaking down material in:      
       
 (a) Intermediate excavation m³ 250    
       
 (b) Hard excavation m³ 120    
       
B33.04 Cut to spoil and/or stockpile, including 

free-haul up to 1.0 km materials 
obtained from:      

       
 (a) Soft excavations m³ 220.0    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 5600 

Item Description Unit Qty Rate Amount 

R  c 

56.00 ROAD SIGNS      
       
56.01 Road sign boards with painted or 

coloured semi-matt background. 
Symbols, lettering and borders in semi-
matt black or in Class 1 retro-reflective 
material, where the sign board is 
constructed from:      

       
 (c) Prepainted galvanized steel plate 

(chromadek 1,6 mm thick or approved 
equivalent):      

       
 (i) 900 mm diameter Round or Stop 

signs:      
       
 - R1 No 2    
       
 - R201 (40) No 1    
       
 (ii) 900 mm Triangular signs:      
       
 - W326 No 2    
       
56.03 Road sign supports  (overhead road sign 

structures excluded):      
       
 (c) Timber      
       
 (1) 100 mm dia. Tar poles m 35    
       
B56.05 Excavation and backfilling for road sign 

supports (not applicable to kilometre 
posts) m³ 4    

       
56.07 Extra over item B56.05 for rock 

excavation m³ 3    
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 5900 

Item Description Unit Qty Rate Amount 

R  c 

59.00 FINISHING THE ROAD AND ROAD 
RESERVE AND TREATING OLD 
ROADS      

       
59.01 Finishing the road and road reserve:      
       
 (b) Single carriageway road km 3.50    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
  

     
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 7100 

Item Description Unit Qty Rate Amount 

R  c 

 Section 7100      
       
71.00 CONCRETE PAVEMENTS      
       
71.02 500m x 5.5m x 0.125m, 25Mpa Concrete 

Slab (including Ref.395 Mesh, Y20 
Dowels and shuttering) m³ 345.0    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 8100 

Item Description Unit Qty Rate Amount 

R  c 

81.00 TESTING MATERIALS AND 
WORKMANSHIP      

       
81.02 Other special tests requested by the 

Engineer Prov Sum 1 20,000.00 20,000 00 
       
 Contractor's charges and profit % 20,000.00    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 
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CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

SECTION 9400 

Item Description Unit Qty Rate Amount 

R  c 

9400 OCCUPATIONAL HEALTH AND 
SAFETY      

       
C.01 Preparation of Contractor's Project 

Specific Health and Safety Plan L/Sum 1.0    
       
C.02 Principal Contractor's initial obligations in 

respect of the Occupational Health and 
Safety Act and Construction Regulations L/sum 1.0    

       
C.04 Provision of Personal Protective 

Equipment (PPE) per employee No 15.0    
       
C.05 Provision of Part-time Construction 

Health and Safety Officer Month 1.0    
       
C.06 Costs of Medical Surveillance No 15.0    
       
C.07 OHS training(Induction, COVID-19, HIV/ 

AIDS etc) No 15.0    
       
C.09 Provision of fire extiguisher as per CR 

27 No 1.0    
       
C.10 Payment for Health and Safety 

Representatives at Meetings man-day 4.0    
       
C.11 Provision of First Aid Boxes No 1.0    
       
C.15 Provision of Gloves No 15.0    
       
C.14 Provision of Dust Masks No 45.0    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

 Total Carried Forward To Summary   

CONTRACT NO. :  
 C2: Pricing Data 

  

  



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y                            

156 
 

 

CONTRACT NO. :  
WINNIE MADIKIZELA-MANDELA LOCAL MUNICIPALITY 
CONSTRUCTION OF BHUKUVENI TO NTSHIKITSHANE CONCRETE SLAB 

  

 
SUMMARY OF SECTIONS 

 

Section Description Amount  
(Rand) 

1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND 
GENERAL OBLIGATIONS .......................... 

   
1400 HOUSING, OFFICES AND LABORATORY FOR THE 

ENGINEER'S SITE PERSONNEL .......................... 
   
1500 ACCOMMODATION OF TRAFFIC .......................... 
   
1600 OVERHAUL .......................... 
   
1700 CLEARING AND GRUBBING .......................... 
   
2200 PREFABRICATED CULVERTS .......................... 
   
3100 BORROW MATERIALS .......................... 
   
 SELECTION, STOCKPILING AND BREAKING DOWN 

THE MATERIAL FROM BORROW PITS,  CUTTINGS   
AND EXISTING PAVEMENT LAYERS, AND PLACING 
AND COMPACTING OF THE GRAVEL LAYERS .......................... 

   
3300 MASS EARTHWORKS .......................... 
   
5600 ROAD SIGNS .......................... 
   
5900 FINISHING THE ROAD AND ROAD RESERVE AND 

TREATING OLD ROADS .......................... 
   
7100 CONCRETE PAVEMENTS .......................... 
   
8100 TESTING MATERIALS AND WORKMANSHIP .......................... 
   
9400 OCCUPATIONAL HEALTH AND SAFETY  .......................... 
   

 Sub-total .......................... 
   

1 Add Contingencies @ 10% .......................... 

 Sub-total .......................... 
   
2 Add VAT @15% .......................... 

 Total Carried Forward To Summary Of Schedules  
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SCOPE OF WORKS 
 

 

C3.1.1 E

MPLOYER’S OBJECTIVES 

The primary objective of this project is to provide ease of access for the communities to clinics, police 

station and schools. The construction of this slab will improve the travel conditions for Ntshikitshane 

Village and those travelling to Bhukuveni. The motorist visiting the villages are having difficulty to access 

the house holds during rainy season. 

The secondary objective of the project is to construct this concrete slab to make it safe for use and 

improve the road’s storm water management, while creating temporal employment to local labour. It will 

develop and improve practical and management skills for emerging contractors by implementation of 

Labour-Intensive Construction (LIC) methods, wherever practical. 

C3.1.2 OVERVIEW OF THE WORKS 

The proposed works includes: 

 

➢ Recruitment of Community Liaison Officers (CLOs); 

➢ Establishment and or utilization of formal existing local structures; 

➢ Site establishment,  

➢ Clearing and grubbing,  

➢ Wet blading of existing gravel road, 

➢ Regravelling,  

➢ Construction of 500m concrete slab, 

➢ Stone pitched side drains, 

➢ 600mm diameter underground storm water pipes with associated headwalls, and 

➢ Road signage as required. 

➢ Provision of stone pitching from the cutting to convey surface run-off water to the discharge point. 

➢ Erection of road signs to minimize accidents; 

➢ Finish off the road and the road reserve; 

➢ Provision for testing workmanship and material; 

➢ Cleaning and deposing of waste created during construction on completion 

➢ De-establishment 

C3.1.4 LOCATION OF WORKS 

         

The Bhukuveni to Ntshikitshane access road concrete slab project is located in Winnie Madikizela-Mandela 

Local Municipality in the Eastern Cape Province. It is 6km away from eMagusheni Junction, going towards 

Flagstaff turn left next to Dudumeni Junior Secondary School. The proposed 4km long gravel road will serve 

the surrounding communities and will provide ease of access for residents and all prospective users. A 

number of temporary work opportunities will be generated during the construction stage of the project and 

skills will be transferred to the local communities. 

Table below presents co-ordinates to the project site, while Figure 1 shows the existing road to be formalized. 

 

Table 1 1: Central Project Co-ordinates 

C3.1: DESCRIPTION OF THE WORKS 
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Project Name Central Project Co-ordinates Length Area 

Latitude Longitude Km 

Bhukuveni to 

Ntshikitshane Access 

Road 

29°34'59.96"E 30°54'38.65"S 3.5 Ntshikitshane 

Village  

 

C3.1.5        TEMPORARY WORKS 

C3.1.5.1 SPECIAL WATER HAZARDS CONTROL 

 

It should be noted that certain areas of the Works are fairly low lying and due to blocked and inadequate 

storm water control structures, these areas are prone to flooding and ponding during and subsequent to 

rainy periods. 

Therefore, roadworks and trenching / open excavations may also be delayed due to ponding of water and 

the Contractor will have to allow for various methods of removing ponding storm water and other de-

watering methods to enable a minimum of delay to occur. 

 

C3.1.5.2 OTHER SERVICES (TELKOM, ELECTRICITY, ETC) 

 

Items have been allowed in the Bill of Quantities for dealing with and protecting existing services where 

they are known. 

The Contractor will, however, ensure that prior to construction all the necessary Record Drawings and 

Way-leaves for all services have been obtained and verified on site by the relevant Service Providers in his 

presence. The Contractor must request in writing the relevant Official to indicate the said services at least 

48 hours prior to commencement of work, after which the responsibility rests with the Service Department if 

the services are not indicated to the Contractor as requested. 

The Contractor shall take whatever extra precautions are required to protect all existing services from 

damage during the period of the Contract. Any damage to existing services indicated by the relevant 

service providers or other damage as a result thereof, shall be for the Contractor’s account. 

 

C3.1.5.3 SURVEY BEACONS AND BENCHMARKS 

 

The Contractor shall be responsible for the preservation of all land survey, erf or other pegs, benchmarks 

and beacons. If damage or disturbance of any such pegs or beacons is caused by the operations of the 

Contractor or his sub-contractors, the pegs are to be replaced by a Registered Land Surveyor at the cost of 

the Contractor. Benchmarks will be replaced by the Employer at the Contractor’s expense. 

Information regarding the position of all such pegs will be made available to the Contractor by the Employer 

on request. 

The Contractor is to ensure that no spoil is placed over an erf peg or benchmarks and that these are 

adequately protected for the full duration of the Contract. 

Where disturbances of boundary pegs is unavoidable due to excavation or other operations adjacent to the 

pegs, the Contractor shall advise the Employer or his Representative immediately, and agreement is to be 

reached that the disturbance of the peg is unavoidable and a strict record of such disturbed pegs is to be 

kept.  Such pegs are to be replaced by a Registered Land Surveyor as described above and the Contractor 

is to submit proof of the cost of replacement of pegs. The Contractor will be reimbursed on a basis pro-rata 

to the total cost of peg replacement determined on completion of the Works. 

 

C3.1.5.4 TIDYING UP OF THE WORKS 
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The Contractor shall take note that progressive and systematic finishing and tidying will form an essential 

part of this contract. On no account shall spoil, rubble, materials, equipment or unfinished operations be 

allowed to accumulate in such a manner as to unnecessarily be a hindrance to or impede the activities of 

other contractors or service providers or public. In the event of this occurring, the Employer shall have the 

right to withhold payment for as long as may be necessary in respect of the relevant works in the area(s) 

concerned. 

Upon completion of the Works or any portion thereof, the ground, fences, gates and any structures that 

have been interfered with are to be carefully restored to their original condition and all rubbish, tools, tackle, 

plant and material must be removed so as to leave the Site in a clean and orderly condition. No additional 

payment shall be made for work set out above 

 

 

 

C3.2.1 DESIGN SERVICES AND ACTIVITY MATRIX 

Works designed by, per design stage 

 

Concept, feasibility and overall process:                                              Employer 

Basic engineering and detail layout to tender stage:                           Employer’s Agent 

Final design to approved for construction stage:                                 Employer’s Agent 

Temporary works of Contractor:                                                          Contractor 

Preparation of as-built drawings:                                                         Contractor 

 

C3.2.2 DRAWINGS 

The drawings listed below are attached in order to give an overview of the project. 

Additional construction drawings will, in terms of Clause 5.9 of the General Conditions of Contract (2010), 

be issued to the Contractor by the Employer/Employer on the commencement date and from time to time 

as required. 

The reduced drawings that form part of the tender documents shall be used for tender purposes only. 

The Contractor will be supplied with 3 sets of unreduced paper prints of each drawing free of charge. Any 

additional prints will be for the account of the Contractor. 

Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 

Employer’s Agent. The Employer shall supply all figured dimensions omitted from the drawings. 

Any information in the possession of the Contractor that the Employer requires in order to complete his 

as-built drawings shall be supplied to the Employer before a Certificate of Completion will be issued 

C3.2.3 DESIGN PROCEDURES 

The Contractor is responsible for the design of all temporary works required for the construction of the 

permanent works. This includes, inter alia, temporary access roads, trench shoring, dewatering and 

temporary support systems. 

 

C3.3 : PROCUREMENT 

 

    C3.2: ENGINEERING 
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C3.3.1 PREFERENTIAL PROCUREMENT PROCEDURES 

C3.3.1.1 Resources standards 

Refer to the Tender Data in Part T1 

C3.3.1.2 Requirements 

Refer to the Returnable Documents in Part T2 

C3.3.2.1  General 

 

Contractors are encouraged to promote LIC methods where and when possible by utilising temporary 

local labour from the surrounding local communities. 

 

The chief aim of utilising LIC construction methods on this project is to afford an opportunity to the 

greatest possible number of members of the local community (and possibly surrounding communities if 

the circumstances warrant it and approval is granted by the Employer) to obtain temporary employment 

and where applicable to obtain certified and accredited in-service training, to increase their level of 

experience and enhance their ability to secure future employment. 

 

There are specific requirements regarding labour intensive construction (LIC) and the use of affirmative 

business enterprises (ABE’s) and historically disadvantaged individuals (HDI’s) and with regard to 

training. 

 

Contractors are encouraged to maximise labour based construction activities and the Works and 

activities shall be so programmed and executed that those operations and activities that can reasonably 

be done by means of hand labour are so performed. 

 

C3.3.2.2  The Community 

 

The Community in terms of Subclauses 1.(1)(cc) and 23.(4) of the Special Conditions of Contract shall for 

the purpose of this Contract be held to include all residents residing within a five kilometre radius of the 

site. 

 

 

 

 

C3.3.2.3  Recruitment of Local Labour 

 

Upon receipt of the Letter of Tender Acceptance the Contractor shall expeditiously proceed to arrange for 

the recruitment of local labour. 

 

Most of the labour employed on the Contract shall, insofar as such labour is available, be recruited from 

the local Community stated above, unless it shall be agreed between the Employer, the Employer and 

the Contractor that labour residing in neighbouring communities may be recruited and employed. 

 

Labour intensive competencies of supervisory and management staff 

 

Contractors having a CIDB contractor grading designation of 6CE and higher shall only engage supervisory and 

management staff in labour intensive works who have either completed, or for the period 1 April 2004 to 30 June 

2006, are registered for training towards, the skills programme outlined in Table 1. 

 

Table 1: Skills programme for supervisory and management staff 
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Personnel NQF 

level 

Unit standard titles Skills programme 

description 

Team leader / 

supervisor 

2 Apply Labour Intensive Construction Systems and 

Techniques to Work Activities 

This unit standard must be 

completed, and 

Use Labour Intensive Construction Methods to 

Construct and Maintain Roads and Stormwater 

Drainage 

 

 

  any one of these 3 unit  

   standards  Use Labour Intensive Construction Methods to 

Construct and Maintain Water and Sanitation Services 

Use Labour Intensive Construction Methods to 

Construct, Repair and Maintain Structures 

Foreman/ supervisor 4 Implement labour Intensive Construction Systems and 

Techniques 

This unit standard must be 

completed, and 

Use Labour Intensive Construction Methods to 

Construct and Maintain Roads and Stormwater 

Drainage 

 

 

  any one of these 3 unit  

   standards  Use Labour Intensive Construction Methods to 

Construct and Maintain Water and Sanitation Services 

Use Labour Intensive Construction Methods to 

Construct, Repair and Maintain Structures 

Site Agent / 
Manager (i.e the 
contractor’s most 
senior 
representative that 
is resident on the 
site) 

5 Manage Labour Intensive Construction Processes Skills Programme against 

this single unit standard 

 

Employment of unskilled and semi-skilled workers in labour-intensive works 

 

Requirements for the sourcing and engagement of labour. 

 

 Unskilled and semi-skilled labour required for the execution of all labour- intensive works shall be engaged strictly in 

accordance with prevailing legislation and SANS 1914-5, Participation of Targeted Labour. 

The contractor shall employ a minimum of 15 temporary labourers for the duration of the project. 

 

The rate of pay set for unskilled labour is R160 per day and skilled is R250 per day. 

 

Tasks established by the contractor must be such that: 

 

a) the average worker completes 5 tasks per week in 40 hours or less; and 

b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 

The contractor must revise the time taken to complete a task whenever it is established that the time taken to 

complete a weekly task is not within the requirements of 4…2.1.3. 

 

The Contractor shall, through all available community structures, inform the local community of the labour -intensive 

works and the employment opportunities presented thereby. Preference must be given to people with previous 

practical experience in construction and / or who come from households: 

a)         where the head of the household has less than a primary school education; 

b)         that have less than one full time person earning an income; 

c) where subsistence agriculture is the source of income.  

d)          those who are not in receipt of any social security pension income 

 

The Contractor shall endeavour to ensure that the expenditure on the employment of temporary workers is in the 

following proportions: 

a) 60 % women; 
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b) 40 % youth  
Of which; 
a)         55% youth who are between the ages of 18 and 35; and 

b)         2% on persons with disabilities. 

 

Specific provisions pertaining to SANS 1914-5  

 

Definitions 

 

Targeted labour:  Unemployed persons who are employed as local labour on the project.  

 

Contract participation goals 

 

There is no specified contract participation goal for the contract. The contract participation goal shall be measured in 

the performance of the contract to enable the employment provided to targeted labour to be quantified. 

 

The wages and allowances used to calculate the contract participation goal shall, with respect to both time-rated and 

task rated workers, comprise all wages paid and any training allowance paid in respect of agreed training 

programmes.  

 

Terms and conditions for the engagement of targeted labour 

 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into with targeted labour.  

 

Variations to SANS 1914-5 

 

4…2.2.2.4.1The definition for net amount shall be amended as follows: 

 

Financial value of the contract upon completion, exclusive of any value added tax or sales tax which the law 

requires the employer to pay the contractor. 

 

The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women, youth and persons with 

disabilities and the number of days of formal training provided to targeted labour. 

 

Training of targeted labour  

 

The contractor shall provide all the necessary on-the-job training to targeted labour to enable such labour to master 

the basic work techniques required to undertake the work in accordance with the requirements of the contract in a 

manner that does not compromise worker health and safety. 

 

The cost of the formal training of targeted labour, will be funded within the contract sum. This training should take 

place as close to the project site as practically possible. The contractor, must access this training by informing the 

relevant provincial office of the Department of Labour in writing, within 14 days of being awarded the contract, of the 

likely number of persons that will undergo training and when such training is required. The employer must be 

furnished with a copy of this request. 

 

A copy of this training request made by the contractor to the DOL provincial office must also be faxed to the EPWP 

Training Director in the Department of Public Works– Cinderella Makunike, Fax Number 012 328 6820 or email 

cinderella.makunike@dpw.gov.za Tel: 083 677 4026. 

 

The contractor shall be responsible for scheduling the training of workers and shall take all reasonable steps to ensure 

that each beneficiary is provided with a minimum of six (6) days of formal training if he/she is employed for 5 months 

or less and a minimum of ten (10) days if he she is employed for 6 months or more. 

The contractor shall do nothing to dissuade targeted labour from participating in training programmes. 
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An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to workers who attend formal 

training, in terms of the above. 

 

Proof of compliance with the requirements for the above must be provided by the Contractor to the Employer prior to 

submission of the final payment certificate.  

 

 

C3.4.1 WORKS SPECIFICATION 

C3.4.1.1 Applicable Standards  

The Standard Specifications for Road and Bridge Works for State Road Authorities (1998 Edition) as 

prepared by the Committee of Land Transport Officials (COLTO) are applicable to this Contract. It shall 

however be noted that reference is made in certain of the specifications to other standardised 

specifications which may or may not be included in this document. Where such specifications are not 

included, they shall however be deemed to be included in the Contract documents. 

The Contractor shall have available for reference on site at all times a full set of the above specifications, 

together with any other to which they refer. These specifications shall remain the property of the 

Contractor but shall be made available to the Employer whenever required throughout the duration of the 

Contract. 

In addition the following Particular Specifications that are bound into this document will also apply: 

• Section 1900 : Dayworks 

• Section 9300 : Environmental Management Plan Implementation 

• Section 9400 : Occupational Health & Safety Specifications 

• Section 12000: Training 

C3.4.1.2.1 The term “Project Specifications” appearing in any of the COLTO standardised specifications must be 

replaced with the terms “scope of work”. 

C3.4.1.2.2 The variations and additions to the specifications listed in C3.4.1.2.2 are as follows: 

The Standard Specifications for Road and Bridge Works for State Road Authorities 1998, prepared by the 

Committee of Land Transport Officials, (COLTO), as amended, shall apply to this Contract. The 

amendments are those issued by COLTO and reproduced below, together with additional amendments 

as set out herein. 

The Routine Road Maintenance and gravelling, as well as the Road Betterment Procedures Manuals, as 

issued by the Department of Roads & Public Works of the Eastern Cape will be referred to as a guideline, 

for the repair / construction and maintenance activities to be conducted under this Contract. 

C3.4.2 SITE FACILITIES 

C3.4.2.1 Facilities for the Employer 

Site facilities as specified in the schedule of quantities are required. Site meetings will be held in the 

Contractor’s site office and must make allowance to seat at least 10 people. 

 

C3.4.2.2 Sanitary Facilities 

The Contractor shall supply (2 No.) of chemical toilets for use by his employees and temporary workers 

and shall be entirely responsible for maintaining such toilets in a clean and sanitary condition to the 

satisfaction of the Employer and the health authorities. The number of toilets shall be based on one toilet 

C3.4 : CONSTRUCTION 
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per fifteen personnel on site and the Contractor shall make his own arrangements and pay all charges for 

the removal of sewage. 

 

C3.4.2.3 Contractor’s Camp Site 

The establishment of all labour, plant and materials on site and all arrangements in this respect is the 

responsibility of the Contractor. 

The Contractor shall provide within his own on-site facilities, a suitably furnished office or other venue 

capable of comfortably accommodating a minimum of ten (10) persons at site meetings. The 

Employershall be allowed free use of such a venue for the conducting of any other meetings concerning 

the Contract at all reasonable times. The cost of providing the above facility will be viewed to be inclusive 

of the Contractor’s establishment costs. 

Before the erection of his camp, office, stores, plant and accommodation units or any facilities, the 

Contractor shall satisfy the Employerthat he is familiar with and has taken due cognizance of any 

pertinent local by-laws, availability of services and statutory regulations. The Contractor’s attention is 

specifically drawn to the regulations pertaining to the accommodation of labourers. 

 

C3.4.2.4 Telephone and Communication Facilities 

The Contractor shall provide and maintain a continuous means of on-site communication between his 

site supervision staff (i.e. the people responsible for the day to day running of the Contract) and the staff 

of the Employer’s Agent’s Representative. 

The Employerand his Representative will use their own cellular and office telephones for this contract. 

The provision and use of cellular phones for the Contractor’s personnel will be for his own cost 

C3.4.2.5 Accommodation for Employees 

The Contractor shall make his own arrangements for the accommodation of his employees. 

C3.4.2.6 Security 

The Contractor shall be responsible for the security of his own personnel and constructional plant on and 

around the site of the works and for the security of his camp and laboratory, and no claims in this regard 

will be considered by the Employer. 

C3.4.2.7 Water, Power Supply and other Services 

The Contractor shall make his own arrangements concerning the supply of water, electrical power and all 

other services for use at the site camps, as well as for all construction and maintenance purposes.  No 

direct payment will be made for the provision of water, electrical power and other services.  The cost 

thereof shall be deemed to be included in the rates and amounts tendered for the various items of work. 

 

C3.4.3 FEATURES REQUIRING SPECIAL ATTENTION 

C3.4.3.1 Public Safety 

The Contractor shall at all times ensure that his operations do not endanger any member of the public or 

of his own personnel. 

C3.4.3.2 Adjoining Properties 

The sites of the Works are surrounded by private properties. The Contractor shall exercise strict control 

over his employees to ensure that they do not trespass outside the road reserve or interfere in any way 

with the adjacent owners, tenants and their properties. In addition, the Contractor shall liaise with the 

owners regarding all matters that may affect them such as the provision of water and the like. 
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C3.4.3.3 Construction and Maintenance Activities in Confined Areas 

It may be necessary for the Contractor to work within confined areas. Except where provided for in the 

project specifications, no additional payment will be made for work done in restricted areas. 

The Contractor must note that measurement and payment will be in accordance with the specified cross-

sections and dimensions only, irrespective of the method used for achieving these cross-sections and 

dimensions and that the tendered rates and amounts shall include full compensation for all special 

equipment and construction / maintenance methods and for all difficulties encountered when working in 

confined areas and narrow widths, and at or around obstructions, and that no extra payment will be made 

nor will any claim for additional payment be considered in such cases. 

STANDARD AMENDMENTS TO THE STANDARD SPECIFICATIONS ISSUED BY COLTO 

No amendments have been issued. 

 

PROJECT SPECIFICATIONS REFERRING TO THE STANDARD SPECIFICATIONS AND ADDITIONAL 
SPECIFICATIONS 
 

In certain clauses the Standard Specifications allow a choice to be specified in the Scope of Works between 

alternative materials or methods of construction and for additional requirements to be specified to suit a 

particular contract. Details of such alternatives or additional requirements applicable to this Contract are 

contained in this part of the Scope of Works. It also contains some additional specifications required for this 

particular Contract. 

The number of each clause and each payment item in this part of the Scope of Works consists of the prefix B 

followed by a number corresponding to the number of the relevant clause or payment item in the Standard 

Specifications. The number of a new clause or a new payment item which does not form part of a clause or a 

payment item in the Standard Specifications and which is included here, is also prefixed by B followed by a 

new number. The new numbers follow on the last clause or item number used in the relevant Section of the 

Standard Specifications. 

 

 

SECTION 1100 DEFINITIONS AND TERMS 

 

Add the following additional clauses: 

 

“B1156 ACCEPTANCE CONTROL 

 

 Acceptance control means whatever testing the Employer carries out over and above the process control 

testing already carried out in order to decide on the acceptability of any work submitted by the Contractor. 

Such testing will be carried out at the cost of the Employer in a laboratory approved by him. 

 

B1157 COMMERCIAL SOURCE 

  

An off-site source of materials chosen by the Contractor will also be viewed as a commercial source. The 

Contractor shall take full responsibility for the quality of all materials and services supplied from commercial 

sources. 

 

B1158 PROCESS CONTROL 

 

 Process control means all testing required to be carried out by the Contractor on the works in order to 

ensure that the completed permanent works comply with the specifications and drawings. All such testing 

will be subject to inspection and approval by the Client.
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SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 

 

B1204 PROGRAMME OF WORK 

Insert the following before the first paragraph: 

"A network-based programme in accordance with the precedence method shall be provided 

showing the various activities in such detail as may be required by the Employer. The programme 

shall be updated monthly in accordance with the progress made by the Contractor. 

Failure to comply with these requirements will entitle the Employer to apply a programme based on 

his own assumptions for the purpose of evaluating claims for extension of time for completion of 

the works, or for additional compensation." 

B1206 SETTING OUT OF THE WORKS AND PROTECTION OF BEACONS 

In second line of first paragraph, replace Clause 14 with 4.1.2, 4.5, 4.15 and 4.15.3 of SANS 1921-

1 

B1207 NOTICES, SIGNS AND ADVERTISEMENTS 

Replace the second paragraph with the following: 

“Two (2) contract name boards shall be erected and maintained for the duration of the Contract at 

points to be indicated by the Employer. Details of the contract name board are provided in the 

standard drawings, whilst a layout of the identity boards is included with the tender drawings.” 

Delete the final paragraph and replace with the following: 

“All signboards erected in accordance with the drawings or as approved by the Employer shall be 

removed at the same time as the Contractor’s de-establishment. Payment under sub-item 13.01 for 

the final instalment of 15% of the tendered lump sum shall not be made unless all the 

advertisements, notices and temporary signs have been removed.” 

 

B1209 PAYMENT 

(b) Rates to be inclusive 

In the 3rd line, after the word "quantities", insert "together with the payment of VAT as a 

separate item," 

(f) Materials on Site 

In the first line of the first paragraph, delete “Clause 52” and replace with “Clause 49”. 

Add the following sub clause: 

“(g) Trade names 

Where materials are specified under trade names, tenders must be based on those specified 

materials. Alternative materials may be submitted as alternative tenders and the Employer 

may, after receipt of tenders, approve the use of equivalent materials.” 

“(h) Compensation for work in restricted areas 

No extra-over rates will apply to work in restricted areas such as, for example, the widening 

of existing and or/new intersections or to existing and/or new pavements, repair, excavation 

or backfilling within the boundaries of an existing and or new road. The only exceptions will 

be for those for which explicit provisions are made in the project specifications and the 

schedule of quantities. 
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Allowance for work in restricted areas shall, under normal circumstances, be deemed to be 

included in the rate tendered for each item of work concerned. Such rates shall include for all 

extra measuring and setting out; all manual work of whatever nature, double handling of 

material; special methods of excavation, application, placing, mixing, and compacting, as 

well as all extra and/or special supervision, labour equipment, tools, transport and incidentals 

over and above those usually required for work in normal areas. 

 

B1210 CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS 

Insert the following: 

In the fourth line of the first paragraph, delete “Clause 54” and replace with “Clause 51”. 

Add the following paragraph: 

“In addition to the listed specified items of work and regardless of the degree of beneficial use by 

the Employer, no sections of the works, individually or collectively, shall be considered for practical 

completion unless the following criteria have also been met: 

▪ In the case of partial completion, the estimated cost to complete the outstanding work shall 

be less than 2 % of the estimated cost to construct the whole section or sections. 

▪ In the case of the whole works, the estimated cost to complete the outstanding work shall be 

less than 2 % of the tendered value of work plus the cost of any variation or extra work 

orders, but excluding CPA and VAT. 

▪ It must be possible for the Contractor to complete the written list of outstanding items of work 

within 28 days of the list having been issued to the Contractor.” 

 

B1214 CONTRACTOR'S ACTIVITIES IN RESPECT OF PROPERTY OUTSIDE THE ROAD RESERVE 

AND OF SERVICES MOVED, DAMAGED OR ALTERED 

Add the following to the first paragraph of subclause (d)(ii) 

"This is also required with respect to fences, gates, camp sites, bypasses and material spoiled on 

private property.” 

Add the following after subclause (e) 

"These written statements, as required in Clause 1214(b)-(e) shall be handed to the Employer 

before the final certificate will be issued.” 

 

B1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 

Delete the clause and replace with the following: 

“There will be no extension of time on this contract due to abnormal rainfall except as provided for 

below. 

Should the Contractor, due to the occurrence of rainfall resulting in his inability to carry out the 

Works, not meet the rates of progress as per the programme, the Employer shall determine the 

number of days lost due to the occurrence of rain, and deduct same from the number of days of 

penalty which the Contractor shall pay to the Employer due to non-performance in terms of the 

contract. 

Should the occurrence of rain delay the Contractor’s rate of progress on work programmed at the 

end of the contract, the provisions in the above paragraph shall still apply, but the employer shall 

have the right to discontinue the work in progress on the date that the contract expires, at his sole 
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discretion, or grant an extension of time in terms of Clause 42 of the General Conditions of 

Contract equal to the number of days lost due to rainfall in respect of the activities affected by the 

rainfall, as determined by the Employer. 

During the execution of the Works, The Employer Representative will certify a day lost due to 

abnormal rainfall and adverse weather conditions only if less than 30% of the work force and plant 

on site could work during that specific working day.” 

 

B1217  PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE CONSTRUCTION 

OF NEW WORK ON TOP OF COMPLETED WORK IS COMMENCED 

In second line of first paragraph, replace “Clause 35” with “Clause 32”. 

Add the following sub clause: 

(h) “Before commencing excavations in any section of the work, the contractor shall thoroughly 

plan the relevant excavation and the backfilling and submit such planning to the Employer. 

The contractor shall be fully responsible for protection of works and the draining and /or 

keeping dry of such excavations, and his planning shall make provision for speedy backfilling 

and drainage during wet periods. Unless otherwise directed by the Employer the contractor 

shall make use of temporary drainage pipes and/or pumps for draining excavations. Where 

temporary pipes are placed in completed works or in existing works which will subsequently 

not be broken up, the road and/or bridge structures shall be repaired in such manner that the 

structures will not be weakened thereby. 

No extra payment will be made for draining of excavations. Furthermore, the contractor 

shall, at his own cost, be responsible for the repair of any damage as a result of water being 

impounded or of saturation, should he have failed to submit his planning to the Employer 

Agent or to have duly complied with the approved measures.” 

 

B1229 SABS CEMENT SPECIFICATIONS 

Add the following to this subclause: 

“Where reference is made in this specification or the Standard Specifications to the cement 

specifications, e.g. SABS 471: Portland cement and rapid hardening Portland cement, it shall be 

replaced with the new specification: 

SABS ENV 197-1 "Cement composition, specifications and conformity criteria Part 1: Common 

cements.” 

Furthermore, where reference is made in this specification or the standard specification to a 

different cement type, the following names will apply and the Employer will confirm the relevant 

new name from the table overleaf: 

 

Cement 

Grade 

Cement 

Type 

Approximate old 

product name 
Holcim 

New Blue 

Circle 

New 

NPC 
New PPC 

New 

Slag-

cement 

52,5 CEM 1 Rapid hardening Rapid Hard Duracast Eagle 

Super 

- - 

42,5 R CEM 1 Rapid hardening - - - Rapo - 

 

42,5 

CEM 1 OPC * Portland 

Cement 

Duratech - OPC - 

CEM 1 LASRC - - - LASRC - 
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Cement 

Grade 

Cement 

Type 

Approximate old 

product name 
Holcim 

New Blue 

Circle 

New 

NPC 
New PPC 

New 

Slag-

cement 

CEM II A-S PC 15SL - - Eagle 

Plus 

- - 

CEM II B-S RH30SL - - Eagle 

Plus 

- - 

32,5R - - - - - - - 

 

 

32,5 

CEM II A-V PC 15FA All Purpose 

Cement 

- - Surebuild - 

CEM II A-W PC 15FA - - - Surebuild - 

CEM II A-L - All Purpose 

Cement 

- - Surebuild - 

CEM II B-V or W PC25FA/PFA C** - Structrete - Surecrete - 

CEM III A PBFC - BFC Eagle 

Pro 

- PBFC 

CEM IIIA RHSL - - - - RHSL 

 

22,5 

MC 22.5X PFAC *** Multi purpose 

Cement 

Durabuild - - - 

MC22.5X PFAC*** - Buildcrete - - - 

 

12,5 

MC 12,5 Walcrete Mortar Cement Wallcrete - Masonry - 

MC 12,5 Mortacem - - - - - 

 

Notes: * OPC cements previously performed approximately as CEM 1 32,5R products 

** PC25FA cements under the old standards achieved lower compressive strengths 

than the OPC's of the time 

*** Some PFAC cements meet the new standard for MC 22,5X.  Others required 

modification before meeting the requirements for MC 22,5X” 

Add the following new clauses: 

B1230 DAILY RECORDS 

The Contractor shall furnish the Employer daily with records of work executed by him for each 

activity. The records shall include information such as description, location, measurement, plant 

and labour hours, where applicable, and all other information the Employer may require for the 

record and measurement purposes. 

No separate payment items will be scheduled for the administrative costs incurred by the 

Contractor to provide the Employer with the activity sheets and other information that will be 

required. These costs will be deemed to be inclusive of the rates tendered for the works. 

 

B1231 MEASUREMENT AND PAYMENT FOR CERTAIN GENERAL ITEMS 

Payment will be made under this section for certain items as follows: 

Add the following new Payment Items: 

Item  Unit 

B1201 Community Liaison Officer 

(a) Remuneration/subsistence and travel of CLO ......................................................... provisional sum 

 

(b) Handling costs, profits and all other charges in respect of Item 12.01 (a) .............. percentage (%) 
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“A provisional sum is included to allow for the salary of a person working full time as the 

Community Liaison Officer for the duration of the construction on this Contract.  The sum also 

includes for costs such as transport, office space, communication and any other requirement 

necessary.  The Contractor shall ensure that the salary and other expenses such as payment to 

the Community Liaison Officer members are paid timeously in accordance with the payment dates 

of his own staff”. 

A separate item for overheads, charges and profit on the above item is applicable. 

 

B1202 PROJECT STEERING COMMITTEE (PSC) 

(a) Remuneration/subsistence and travel of PSC ......................................................... provisional sum 

 

(b) Handling costs, profits and all other charges in respect of Item 12.02 (a) .............. percentage (%) 

 

“A provisional sum is included to allow for the “stipend” of person(s) working full time as the 

members of the Project Steering Committee (PSC) for the duration of the construction on this 

Contract”. 

A separate item for overheads, charges and profit on the above item is applicable. 

 

B1203 RELOCATION OF EXISTING SERVICES 

(a) Payment for the relocation and/or protection of existing services ........................... provisional sum 

 

(a) Handling costs, profits and all other charges in respect of Item 12.03 (a) .............. percentage (%) 

“The stated provisional sum shall be expended only as ordered and approved by the Employer for 

the cost of re-locating and/or protection existing services. The sum includes for all labour, plant, 

specials, and materials required to complete the work. 

 

B1204 ENVIRONMENTAL CONTROL OFFICER (ECO) 

(a) Payment for environmental control officer ............................................................... provisional sum 

 

(a) Handling costs, profits and all other charges in respect of Item 12.04 (a) .............. percentage (%) 

“The stated provisional sum shall be expended only as ordered and approved by the Employer for 

the cost of payment for environmental control monitoring. The sum includes for all activities and su-

activities required to complete the work. 

SECTION 1300: CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 

 

B13.01 The Contractor’s general obligations 

Add the following: 

“Two Employer’s nameboards shall be erected within one month of the commencement of 

construction and shall be placed where ordered by the Employer. Any damage to this board shall 

be repaired within 14 days of a written instruction received from the Employer’s Agent. For details 

of the board refer to the Standard Drawings contained in this document. 

 Erection of two Contractor’s nameboards that comply with the drawing(s) provided are required in 

the area of the Works, at a positions approved by the Employer’s, who may at any time order their 

removal if any objections are received. 
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 The board shall be manufactured from materials specified in but shall conform in the painting, 

decorating and detail with the recommendations to the drawing attached. 

All construction signage shall be removed 14 days prior to the date of the Final Approval Certificate. 

 

B1303 PAYMENT 

B13.01 The Contractor’s general obligations 

 Add the following: 

“References to Clause 49 must be amended to read Clause 6.8.1” 

“References to Clause 53 must be amended to read Clause 6.11” 

 Add the following: 

The Scope shall also include the requirements of the Occupational Health and Safety specifications 

and relevant payment items contained in the tender documentation. 

 Add the following to subclause (i): 

“The tendered sum for sub item 13.01(a) also includes full compensation for the complete 

relocation of the Contractor’s camp or temporary road camps from one road or area to another 

during the course of the contract as per the approved programme. 

The Contractor must make allowances for the provision and erection of two (2) contract name 

boards, as per the drawings, under item 13.01(a), Contractor’s General Obligations (separate 

item). 

Under this payment item he shall also make allowance for the provision of two labourers to assist 

the Resident Employer as and when required for checking and measuring the various items of 

work. 

 Add the following after the fourth paragraph: 

"Should the combined total tendered for subitems (a), (b), and (c) exceed 20% of the tender sum 

(excluding CPA, contingencies and VAT), the tenderer shall state his reasons in writing for 

tendering in this manner." 

Add the following at the end of the pay item: 

"The amount payable to the Contractor for time related costs arising from extensions of time 

granted by the Employer, where the Contractor is fairly entitled to such compensation in terms of 

Clause 42 of the General Conditions of Contract, shall be calculated as follows: 

(i) Account shall be taken of all time-related items scheduled in Section 1300, 1400 and 1500. 

(ii) All pay items for which the unit of measurement is "month" shall be deemed to be based 

upon an average of 22 working days per month. 

(iii) Payment will be made only for items for which the unit of measurement is "month".” 

 

SECTION 1400:  HOUSING, OFFICES AND LABORATORIES FOR THE EMPLOYER’S AGENT’S 

SITE PERSONNEL 

 

B1402 OFFICES AND LABORATORIES 

 

(c) Laboratories 

“No on-site laboratories are required. The Contractor may make use of SANAS accredited 

laboratories for all his process control testing. 

 

SECTION 1500:  ACCOMMODATION OF TRAFFIC 

 

B1501 SCOPE 

Add the following: 
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“This section also covers the providing of additional information signs for motorists and 

releasing necessary notices to the media and public. 

A high standard of traffic control and accommodation of traffic is to be maintained throughout 

the contract period. 

The contractor makes provision for stopping the work should the contractor neglect to repair 

or replace damaged or broken temporary road signs, applying penalties for negligence 

regarding the accommodation of traffic. 

The accommodation of traffic shall be in accordance with the requirements of Chapter 13 of 

Volume 2 of South African Road Traffic Signs Manual.” 

 

 

 

B1502 GENERAL REQUIREMENTS 

(a) Safety 

Add the following to Sub Clause 1502 (a) and (b): 

 "The entire site as described in Part A will be handed over to the contractor. 

 The contractor, before starting work of any part on the site, shall submit to the Employer his 

planning for accommodating traffic on that section.” 

(f) Providing temporary deviations 

Add the following paragraph: 

"All the diversion, bypasses and accesses, etc.” must be adequately set up for use during 

the day or at night, whatever the case may be, and must comply with the standards 

specified”. 

“The contractor shall keep the Employer traffic authorities and emergency services fully 

informed with regard to changes in the traffic flow, paths or routes and shall obtain their 

approval for these changes.” 

(f) Approval of temporary deviations 

Add the following: 

"If, after any temporary deviation has been constructed, any changes are considered 

necessary or desirable, the proposal shall be submitted to the Employer for his approval." 

(i) Traffic Safety Officer 

Add the following after the second paragraph: 

“The Contractor shall submit a CV of the candidate to the Employer for approval before the 

Traffic Safety Officer is appointed.  The Traffic Safety Officer shall be made available to 

discuss road safety and traffic accommodation matters whenever required by the Employer.” 

Add the following sub-subclauses: 

“(ix) Ensure that all obstructions, soil and gravel heaps, related to the Contractor’s activities 

be removed before nightfall, where applicable or instructed by the Employer and that 

the roads are safe for night traffic. 

(x) The Traffic Safety Officer shall, in addition to the duties listed in paragraph 1502 (i), 

also be responsible for removal of broken down vehicles off the roadway and 

implementing actions requested by the traffic authorities with regard to the work to be 
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carried out, be responsible for the erection and maintenance of all traffic signs 

necessary for the accommodation of traffic.” 

Add the following subclauses: 

(j) “Failure to comply with provisions for the accommodation of traffic 

The failure or refusal of the Contractor to take the necessary precautions for the safety and 

convenience of the public as specified or instructed by the Employer, shall be sufficient 

cause for the suspension of all work under this Contract without any additional 

compensation to the Contractor until the required accommodation of traffic has been 

completed to the satisfaction of the Employer.  

The above shall be sufficient cause for the Employer to deduct penalties as follows: 

A fixed penalty of R500 per occurrence shall be deducted for each and every occurrence of 

non-compliance with any of the requirements of Section 1500 of the Standard Specifications 

and Section B1500 of the Scope of Works. 

 

 

In addition a time-related penalty of R300 per day over and above the fixed penalty shall be 

deducted for non-compliance to rectify any defects in the accommodation of traffic within the 

allowable time after an instruction to this effect has been given by the Employer. The 

Employer instruction shall state the allowable time, which shall be the time in hours for 

reinstatement of the defects.  Should the Contractor fail to adhere to this instruction, the 

time-related penalty shall be applied from the time the instruction was given. 

 

(k) Extension of time for completion 

Accommodation of public traffic on the works or any delays caused thereby, as well as any 

suspensions due to failure by the Contractor to comply with the provisions for the 

accommodation of traffic, will not be regarded as special circumstances for the extension of 

time. 

 

(l) Traffic safety equipment for the Client 

The Employer shall be provided with the following traffic safety equipment: 

(i) Amber flashing lights 

The Contractor shall provide the Client’s Representative with amber rotating warning lights. 

All lights shall be operational whenever the vehicles operate within the road reserve. All 

lights shall have a minimum height of 200 mm and 50 watt output, be of the revolving 

reflector type and shall have a magnetic base, flexible cable and a connection suitable for 

insertion into a 12V automobile cigarette lighter socket. 

 

(ii) Construction sticker 

The Contractor shall supply the Employer and the Employer representative with magnetic 

“construction" stickers. The stickers must read “CONSTRUCTION VEHICLE" in 170 mm 

letters on a prominent background. 

 

(iii) Safety jackets 

The Contractor shall provide the Employer and visitors with safety jackets for moving around 

on site. The jackets shall be of an approved type, orange in colour and shall be to the 

approval of the Employer. The Contractor is to allow for ten jackets. 

 

(iv) Hard hats 
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The Contractor shall provide the Employer and visitors with hard hats for moving around on 

site where they may be required. The Contractor is to allow for ten hard hats. 

 

No additional payment will be made for the above items and the costs will be deemed to be 

inclusive in the establishment costs.” 

B1503 TEMPORARY TRAFFIC-CONTROL FACILITIES  

Replace the first sentence of the first paragraph with the following: 

“The Contractor shall provide, erect and maintain the necessary traffic-control devices including the 

Variable Message Trailer/s (VMT), road signs, channelisation devices, barricades, warning devices 

and road markings (hereinafter referred to as traffic-control devices) in accordance with these 

special provisions and as shown on the drawings and the South African Road Traffic Signs Manual, 

in particular, in Chapter 13 of Volume 2 and remove them when no longer required.  It shall be 

incumbent upon the Contractor to see to it that the abovementioned traffic-control devices are 

present where required at all times and are functioning properly, and he shall replace any that have 

been damaged, lost, stolen or obliterated at his own cost.” 

 

 

 

Replace the third paragraph with the following: 

“The type of construction, spacing and placement of traffic-control devices shall be in accordance 

with Chapter 13 of Volume 2 of the South African Road Traffic Signs Manual.  The recommended 

arrangements of the traffic control devices illustrated in Chapter 13 of Volume 2 of the South 

African Road Traffic Signs Manual shall not be departed from without prior approval of the 

Employer.  The arrangements expected to be most commonly used in the Contract are set out in 

the Routine Road Maintenance Procedures Manual of the Department of Roads and Public Works 

of the Eastern Province. 

The details shown for spacing and placement of traffic-control facilities may however, be revised at 

the discretion of the Employer were deemed necessary to accommodate local site geometry and 

traffic conditions.” 

 

(b) Road signs and barricades 

Add the following: 

“No work may proceed on any section where accommodation of traffic is required until such 

time as the relevant requirements with regards to signposting are met and written approval of 

the Employer is obtained. The Contractor shall keep sufficient surplus signs, delineators and 

barricades on the site to allow for the immediate replacement of damaged or missing items, 

in any case, within three hours of instructions having been given by the Employer. 

Delineators shall be of the flexible plastic reversible variety and not of the rigid metal variety. 

Should the Contractor fail to respond to an instruction to re-erect a road sign within three 

hours or fail to comply with the requirements, the work on that section may be suspended 

without any compensation to the Contractor. 

No separate payment items will be scheduled for the provision, erection and relocation of 

any signage, barricades, traffic control devices required to execute the works and these will 

be deemed to have been included in the rates of the different maintenance / construction 

activities.” 

 

(c) Channelization devices and barricades 

Add the following paragraphs: 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y                      S c o p e  o f  

W o r k  

175 
 

“Delineators shall be of plastic and shall be capable of withstanding winds caused by 

passing traffic in typical working conditions without falling over.  To achieve this, the base 

shall be ballasted using sand bags. 

Traffic cones manufactured in a fluorescent red-orange or red plastic material shall be used 

only at short term lane deviations during daylight.  Cones used on all deviations shall be 750 

mm high. Lane closures which continue into the night time shall be demarcated by 

delineators only.” 

 

(e) Warning devices 

Add the following: 

“All construction vehicles and plant used on the works shall be equipped with rotating amber 

flashing lights and warning boards as specified.  Rotating lights shall have an amber lens of 

minimum height of 200 mm and shall be mounted to ensure clear visibility from all directions.  

The lights on construction vehicles shall not be switched on while vehicles are being 

operated on unrestricted sections of a public road, but shall be switched on while 

construction vehicles are operating within the accommodation of traffic area, as the vehicles 

decelerate to enter a construction area, and as the vehicles accelerate to the general speed 

when entering the road from a construction area.  Lights on plant shall operate continuously 

while the plant is working alongside sections of road open to public traffic. 

All LDV's and cars operating on site shall also be equipped with rotating amber flashing 

lights which shall be placed so as to be clearly visible and operated continuously while the 

vehicle is manoeuvring in or out of traffic or is travelling or parked alongside roads open to 

public traffic. 

Rotating lights and the "Construction Vehicle" signs on the Contractor's vehicles and plant 

shall not be paid for separately but shall be included in the rates covering the use of the 

vehicles.  

The Contractor shall ensure that all his personnel, excluding those who are permanently 

office bound, are equipped with reflective safety jackets and that these are worn at all times 

when working on or near to the travelled way.  Any person found not wearing a reflective 

jacket under these circumstances shall be removed from the site until such time as he is in 

possession of and wearing a reflective jacket.  Reflective safety jackets shall be kept in good 

condition and any jackets that are, in the opinion of the Employer’s Agent, ineffective shall be 

immediately replaced by the Contractor.”  

 

B1517 MEASUREMENT AND PAYMENT 

 

Delete the contents of this clause and replace with the following: 

“Accommodation of traffic will not be paid for separately and any costs associated with it, unless 

expressly stated and allowed for, must be included in the rates of the various items where 

accommodation of traffic is required.” 

 

SECTION 1600:  OVERHAUL 

 

B1602 DEFINITIONS 

 

(b) Free-haul distance 

 

Replace Sub Clause 1602(b) with the following: 

“Overhaul shall only be paid on material which is been transported further than free-haul 

distance of one kilometre. Pay Item 16.01 will not be applicable to this contract. 
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All overhaul on material transported further than 1.0 km will be measured as the product of 

the volume of material transported and the additional transport distance involved, as defined 

in Sub-clause 1602(e). 

Overhaul is not applicable to material obtained from a commercial source” 

 

SECTION 1700:  CLEARING AND GRUBBING 

 

B1702 DESCRIPTION OF THE WORK 

(b) Grubbing 

 

Delete the contents of this Clause and replace with the following. 

“ In the road reserve all stumps and roots are to be cut to the following heights above ground 

level and are to be treated with Garlan 4 with Red Dye: 

• 0m to 3m from the edge of roadway  : - Flush with the natural ground level 

• 3m to 9m from the edge of roadway: - Maximum height of 100mm above the natural 

ground level. 

 

 

All trees of girth larger than 0,5m will not be measured separately and will be deemed 

inclusive of the rate.” 

Add the following new Clause 

(c) “Conservation of topsoil” 

 

“The topsoil up to a depth of 150 mm, if available and approved by the Employer, shall be removed 

from the above specified cleared areas and stockpiled not higher than 2m on approved sites for 

later reuse.  Until required for spreading, the stockpiles of topsoil material shall be stabilized by 

watering or other approved means to limit dust pollution”. 

 

B1703 EXECUTION OF WORK 

Add the following new Clause 

 

(b) “Areas to be cleared” 

 

The total road reserve width shall be cleared.  The Contractor shall only be paid for areas cleared, 

where authorised by the Employer.   

Add the following new Clause 

(b) “Cutting of trees” 

 

No trees with a trunk girth of more than 1 m shall be removed without the written permission of the 

Employer’s Agent. 

 

               Add the following new Clause 

(c) “Disposal of material” 

 

Unless otherwise ordered by the Employer the Contractor shall dispose of material resulting from 

clearing and demolition operations at a site to be determined by the Contractor. Such a site shall 

have the approval of the Employer, the Local Authority and the Environmental Officer. Payment for 

the clearing, loading, transport, dumping fees and any other requirement or costs incurred shall be 

included in the rate submitted. 
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The Contractor may be sharing the spoil site with other contractors working in the same area.  A 

site management plan shall be followed by all contractors working in the area. Material shall be 

dumped in an organised manner and worked off to the satisfaction of the Employer and Local 

Authority. 

 

Add the following new Clause 

 

(f) “Clearing and grubbing narrow widths” 

The Employermay require clearing and grubbing of narrow widths between 0.5 and 5m wide to be 

conducted adjacent to existing roadways in order for them to be widened, or for the construction of 

new drains and mitre drains. The description and execution of the works will be conducted in the 

same manner as set out in sections 1702 (a), (b) and 1703 (a).”  

 

 

 

 

 

 

 

 

B1704 MEASUREMENT AND PAYMENT 

Item  Unit 

B17.01 Clearing and grubbing .................................................................................... hectare (ha) 

Add the following paragraph: 

“The rate shall also allow for the gathering, cutting up, shredding if required, loading, transporting 

and disposing of at local dumpsite” 

Item  Unit 

B17.02 Removal and grubbing of large trees and tree stumps ......................... Number (No) 

Add the following: 

“Clearing and grubbing for the tree trunks more than 1m shall be removed without written 

permission of the Employer. Payment shall be regarded as included in the rates tendered for the 

applicable items for the abovementioned work”. 

Item  Unit 

B17.04 Clearing and grubbing at inlets and outlets of hydraulic structure…square metre (m²) 

Add the following: 

Payment shall be regarded as included in the rates tendered for the applicable items for the 

abovementioned work”. 

Item  Unit 

B17.05 Clearing out of hydraulic structures ............................................... …cubic metre (m³) 

Add the following: 

Payment shall be regarded as included in the rates tendered for the applicable items for the 

abovementioned work”. 

SECTION 1900:  DAYWORKS 

 

CONTENTS 

 

B1901 SCOPE 
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B1902 ORDERING OF DAYWORK 

B1903 MEASUREMENT AND PAYMENT 

 

B1901 SCOPE 

This Section covers the listing of day work items in accordance with the General Conditions of 

Contract (Clause 37.2) for determining payment for work which cannot be quantified in specific 

units in the Bill of Quantities, or work ordered by the Employer during the construction period which 

was not foreseen at tender stage and for which no applicable rate exists in the Bill of Quantities. 

 

B1902 ORDERING OF DAYWORK 

 

No dayworks shall be undertaken unless written authorisation has been obtained from the 

Employer. 

 

 

 

 

 

 

 

 

 

 

B1903 MEASUREMENT AND PAYMENT 

Item  Unit 

B19.01 Personnel 

(a) Unskilled labour ............................................................................................................. hour (hr) 

(b) Semi-skilled labour ......................................................................................................... hour (hr) 

(c) Skilled labour ................................................................................................................. hour (hr) 

(d) Ganger ........................................................................................................................... hour (hr) 

(e) Flagmen  ........................................................................................................................ hour (hr) 

 

Item  Unit 

B19.02 Plant 

(a) Flat bed truck (specify size)  .......................................................................................... hour (h) 

(b) Tipper Trucks  - 3 to 5 ton capacity  .............................................................................. hour (h) 

(c) Tipper Trucks  - More than 5 ton  .................................................................................. hour (h) 

(d) Loader (0,5m3) bucket ................................................................................................... hour (h) 

(e) TLB ( digger loader )  ..................................................................................................... hour (h) 

(f) Excavator. (20-30 ton)  .................................................................................................. hour (h) 

(g) Grader (AT 140 G or similar)  ........................................................................................ hour (h) 

(h) Compactor (Bomag 90)  ................................................................................................. hour (h) 

(i) Water truck (5000 litre)  ................................................................................................. hour (h) 

(j) Dozer (D7 or similar)  ..................................................................................................... hour (h) 

(k) Mechanical broom  ......................................................................................................... hour (h) 

(l) Tractor-trailor combination (43 kW, 3 ton min)  ............................................................. hour (h) 

(m) Suitable truck/bus for transporting labourers (30 people minimum)  ............................. hour (h) 

(n) Safety vehicle for pre-marking purposes  ...................................................................... hour (h) 

(o) Compressor (air) including hoses and tools (specify)  ................................................... hour (h) 

(p) Dewatering pump including generators and accessories (specify size)  ....................... hour (h) 

(q) Mobile electric welding sets and accessories (specify size)  ......................................... hour (h) 

(r) Cutting torch with mobile electric & oxy acetylene installation  ..................................... hour (h) 
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(s) Mobile concrete mixers (specify size)  ........................................................................... hour (h) 

(t) Light delivery vehicle (LDV)  .......................................................................................... hour (h) 

(u) Centre-mount  crane (specify size)  ............................................................................... hour (h) 

(v) Low bed truck (specify size) ........................................................................................... hour (h) 

(w) Other (specify)................................................................................................................ hour (h) 

  Item Unit 

B19.03 Materials 

(a) Procurement of materials ................................................................................... provisional sum 

(b) Contractor’s handling costs, profit and all other charges in respect of  

 Item B19.03 (a) ........................................................................................................... percentage (%) 

 

The unit of measurement for items B19.01 and B19.02 shall be the hour for the item of plant or 

personnel. Non working hours for transport breakdown, lack of operator or any other reason shall 

not be measured. The time shall be taken from the time that the personnel and/or plant depart until 

return. 

Measurement shall only be for work instructed and directed by the Employer, where the Employer 

considers no other appropriate rate is available in the Bill of Quantities. Prior to the commencement 

of any work by the labourers described under item B19.01, the Contractor must obtain written 

consent from the Employer regarding the classification of all labourers in terms of “unskilled”, 

“semi-skilled” and “skilled” labourers. 

The tendered rates for labour for item B19.01 shall include full compensation to cover overhead 

charges and profit, leave pay, bonuses, subsistence, allowances, employer’s contributions, 

additional payment for overtime, where applicable, insurances, housing, site supervision, use of 

small hand tools and appliances, non-mechanical plant and equipment and consumable stores, for 

all administrative, supervisory, operative and contingent costs, relating to the supply of personnel. 

The tendered rates for plant for item B19.02 shall be an all-inclusive hire charge for the use of the 

vehicle and driver or plant/equipment and operator and shall apply only to vehicles plant and 

equipment nominated in writing by the Employer for all administrative, supervisory operative and 

contingent cost, and profit, relating to the running of the plant. 

The unit of measurement for item B19.03 (a) shall be the amount actually paid for the procurement 

of materials to be purchased and shall be made in accordance with the provision of the general 

conditions of Contract. Only the actual quantities of materials used, as verified by the Employer, 

shall be paid for. 

 

The percentage tendered for item B19.03 (b) shall be percentage of the amounts actually paid for 

the procurement of materials as ordered under item B19.03 (a) and shall be in full and final 

compensation in respect of the Contractor's handling costs, profit and all other charges in 

connection with the procurement and supply of the materials to the point of usage. 

The abovementioned tendered rates shall be full compensation for the various items as specified 

and no further profit shall be paid.” 

 

SECTION 2100:  DRAINS 

 

B2101 SCOPE 

Replace the first paragraph with the following: 

“This Section covers all the activities for rehabilitative, new and maintenance work in connection 

with the excavation and construction of open drains, subsoil drainage and banks and dykes at the 

location and to the sizes, shapes, grades and dimensions shown on the drawings or as directed by 

the Employer, and the test flushing of the subsoil drains.”  

 

B2102 OPEN DRAINS 
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Add the following subclause: 

 

“(h) Concrete channels, kerb-and channel combinations, concrete side drains and median 

drains 

Concrete channels shall be cleaned when instructed by the Employer.  Material from the channels, 

kerb-and-channel combinations, side drains in cut and median drains shall either be loaded and 

transported to designated spoil sites or disposed of adjacent to channels where it cannot be 

washed back into the channel within the road reserve as directed by the Employer. 

 

Vegetation growing in channel joints and cracks shall be removed with roots to prevent re-growth.  

Vegetation growing over channels from the edges shall be trimmed at the concrete edges and 

disposed of.  Undesirable vegetation shall be removed with roots and spoiled where directed by the 

Employer. 

 

Concrete drainage channels shall be clear of any obstruction such that the concrete surfaces are 

clearly visible. All concrete drains and channels, chutes and the like are to be swept after all 

obstructions and debris has been removed. Silt, debris and vegetation removed shall not be thrown 

up against cut or down fill slopes.” 

 

 

 

 

 

 

B2104 SUBSOIL DRAINAGE 

 

Add the following new clauses: 

“(d) Exposing existing subsoil pipes 

Where instructed by the Employer existing subsoil pipes shall be exposed for inspection. The 

material on top of the pipe shall be carefully removed by hand. Care shall be taken not to damage 

the filter fabric and pipe during excavation. 

Repair work, if required, shall be carried out as directed by the Employer. It may involve the 

replacement of the existing pipe and the backfill with material similar to that encountered in the 

existing system. 

 

(e) Draining of distressed areas 

Where the presence of subsurface water has caused failures of the pavement layers the Employer 

Agent may require the installation of subsoil drains through the road to drain the excavation before 

re-instatement of the pavement layers. 

 

The subsoil drainage system to be installed shall be as instructed by the Employer. 

Where asphalt premix is to be removed for the installation of a subsoil drain the asphalt shall be cut 

neatly and perpendicular with approved sawing equipment to the width instructed by the 

Employerbefore excavation. 

 

Payment for the excavation of the asphalt premix layers and the reconstruction of the pavement 

layers shall be made under the relevant sections. 

 

(f) Maintenance of subsoil drains 

When instructed by the Employer, blocked subsoil drains shall be unblocked by rodding through 

rodding eyes provided for the purpose and thorough flushing of the pipes. 
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Should the Contractor notice the existence of blocked or damaged subsoil drains, the Employer 

shall be duly notified to issue an instruction for the execution of the relevant maintenance work.”   

 

B2107 MEASUREMENT AND PAYMENT 

Item  Unit 

B21.01 Excavation for open drains ...................................................................... cubic metre (m3) 

Add the following to the penultimate paragraph: 

“The tendered rate shall also include full compensation for trimming the open drains. Only those 

drains designated by the Employerfor excavation will be measured. The above rate will be deemed 

inclusive where blading is specified in Section 3400, and will not be measured separately. 

Where blading or road bed preparation is specified (Section 3400), payment for the formation of 

side and mitre drains up to the road reserve will be included in the blading or road bed preparation 

rate.  However, where new drains are to be constructed to extend beyond the road reserve limits, 

payment will be made under this item for the length of drain outside the road reserve.” 

 

Item  Unit 

B21.02 Clearing and shaping existing open drains ........................................... cubic metre (m3) 

Add the following to the penultimate paragraph: 

“The tendered rate shall also include full compensation for trimming the open drains. Only those 

drains designated by the Employerfor clearing and shaping will be measured. The above rate will 

be deemed inclusive where blading is specified in Section 3400, and will not be measured 

separately. 

Where blading is specified (Section 3400), payment for the formation and clearing of side and mitre 

drains within the road reserve will be included in the blading rate. However, where drains extend 

beyond the road reserve limits, payment will be made under this item for the length of drain outside 

the road reserve.” 

 

Add the following new items: 

Item  Unit 

B21.20 Clearing and shaping side and mitre drains by road grader .......................... meter (m) 

The unit of measurement shall be the linear meter of mitre and side drain formed, cleared, opened 

up and shaped. The length of mitre drain will be measured from the outside of the side road drain 

to the approved extremity of the mitre drain.  Only those mitre and side drains designated by the 

Employerfor clearing and shaping will be measured. Where blading is specified (Section 3400), 

payment for the formation and clearing of side and mitre drains up to the road reserve will be 

included in the blading rate. However, where roads extend beyond the road reserve limits, payment 

will be made under this item for the length of drain outside the road reserve.” 

 

SECTION 2200: PREFABRICATED CULVERTS 

 

B2201    SCOPE 

Amend the first paragraph to read: 

“This Section covers all the activities in connection with the construction and maintenance of 

prefabricated units of culverts and other closed conduits such as storm water ducts, tremies and 

service ducts, together with inlet and outlet structures, manholes and other appurtenant structures.”  

 

B2203 MATERIALS 

(b) Portal and rectangular prefabricated concrete culvert units 

Add the following: 
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“prefabricated concrete culverts other than pipe culverts, herein referred to as Portal Culverts or 

rectangular culverts. They should comply with the requirements of SABS 986  

 

B2206 PREPARATION FOR CONSTRUCTION BY EMBANKMENT METHOD 

 MATERIALS 

Add the following: 

“Where trenches cross existing surfaced roads the following will apply: 

 

1. The service (pipe, cable etc.) shall be laid on a bedding cradle, and covered with a fill blanket, 

as specified in Section2200 Prefabricated Culverts (Bedding - Pipes) or in the Project 

Specification. 

 

The rate for placing and compacting bedding and blanket material shall be included in the items for 

excavation and backfilling.  No additional payment will be made for placing and compacting 

bedding and blanket using material selected from trench excavations. Where material excavated 

from trenches is unsuitable for backfill bedding or blanket material and suitable material cannot be 

reasonably selected from adjacent trench excavations or stockpiles within free haul distance on the 

site, then the Employerwill order the use of material from commercial sources.  

The remaining portion of the trench, from the top of the fill blanket to the road surface, shall be   

filled with cellular trench backfill material. 

 

(a) The specification for this material is as follows:- 

 

(i) Definition : Material shall consist of a cellular light-weight concrete 

incorporating large volumes of controlled micro-air 

cement and sand. 

(ii) Density Range : 150 - 1400 kg/m3 and have an equivalent CBR value 

greater than 100. 

(iii) Consistency : Material shall be of a pickable nature after final setting. 

(iv) Admixture : The admixture is a pre-foam organic compound 

accelerated by the addition of calcium chloride. Chloride 

free additive must be used where the outer casing of the 

service being covered is metallic. 

  (v) Setting Times : The finished product must achieve initial set within 90 

minutes. It must then be able to carry light traffic. 

(vi) Specification : British Standards draft S.W.P. 146 of July 1990. 

(b) The cellular backfill material (hereinafter called “trench fill”) is ordered from the supplier, and is 

delivered to site in a truck-mixer. The material is poured directly into the trench, and no vibrating 

or additional compaction is necessary. 

 

(c) The trench fill shall be cast flush with the surrounding road surface, and trowelled to an even 

surface. 

 

(d) After the trench fill has set, either the same day or the following day, the top 40mm of the trench 

fill must be scabbled off using a pick, or paving breaker and the depression reinstated using 

40mm gap graded hot asphalt. After compaction, the asphalt must be finished flush with the 

surrounding road surface. 

 

(e) During the time period between pouring the trench fill into the trench, and the setting of this 

material, it is imperative that no person or animal be allowed to gain access to the trench. 

Suitable barricades shall be provided around the trench and a guard placed on duty at the 

trench until the material sets. 
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Should the trench fill not be set by nightfall, safety lamps shall be placed on the barricades. 

The responsibility for public safety lies with the organisation carrying out the excavation and backfill 

operations. 

 

 

B2207 UNSUITABLE FOUNDING CONDITION 

  

MATERIALS 

 

Add the following: 

“Notwithstanding Subclause 3303 of COLTO, in terms of which the Contractor has a choice 

regarding methods of selection, the Contractor is required to use selective methods of excavation.  

The Contractor shall selectively remove and keep separate the sandy material from unsuitable 

material and place it adjacent to the trench for reuse as backfill, selected fill, selected granular 

material or for other use as ordered by the Employer’s Agent. 

 

Material which, in terms of Subclause 2203 of COLTO, is too wet for immediate use in the trench 

(but which is otherwise suitable) will not be regarded as "unsuitable" material and, if so ordered by 

the Employer’s Agent, the Contractor shall spread such material in a suitable area until it has dried 

sufficiently for later use.  Should the material which is replaced in the trench become too wet again, 

due to the fact that the Contractor made insufficient provision for the handling and removal of 

groundwater in accordance with Subclause 2207, the Contractor shall replace the material at his 

own cost with material which is, in the opinion of the Employer’s Agent, suitable. 

When preparing his programme and construction methods, the Contractor shall make allowance for 

selective excavation and the handling and drying out of material which is too wet for immediate 

use. 

Unless otherwise ordered by the Employer’s Agent, all excavated material from pipe trenches shall 

be kept within the road reserve, but not on the roadway.  The toe of the bank of excavated material 

shall be trimmed well back from the edge of the trench so as to leave a minimum 0.6 m clearance 

between the toe of the bank and the edge of the trench.  The Contractor shall keep this strip clear 

of excavated material at all times. 

The Contractor shall take steps to avoid burying or contaminating topsoil which shall be set aside 

for replacing, as far as practical, on the surface from which it was excavated. 

 

B2207 EXECUTION OF WORK 

 

 (a) Stormwater, seepage and dewatering excavations 

Add the following: 

“In addition to the Contractor’s responsibilities for dealing with water, the Employer may order the 

Contractor to place a crushed stone bedding layer (minimum thickness 150 mm) on the trench 

bottom. Should the trench bottom conditions remain unstable due to the nature of the soil and the 

degree of saturation, the Employer may order the Contractor to install a filter fabric on the trench 

bottom prior to the provision of the stone layer. Should the material in the trench bottom or the 

bedding material be of such a nature that it can penetrate the stone layer; the Employer may 

instruct the Contractor to enclose the stone layer completely within a geotextile filter blanket which 

shall comply with the requirements below, and shall have overlaps of at least 200 mm. 

The Contractor will only be paid by providing and laying the stone bedding layer and filter fabric 

after receipt of a written order to do so from the Employer’s Agent. 

The cost of dealing with water as specified in Sub-clause 2207a, as amended will be held to have 

been included in the tendered sums. 

 

(b) Stone bedding in water-logged conditions 
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Add the following: 

“Where the use of a layer of crushed stone in the trench bottom has been authorized by the 

Employer,  it will be measured by volume calculated according to length multiplied by the minimum 

base width and specified thickness. The tendered rate shall cover the cost of preparation of the 

trench bottom to accommodate the layer of stone, the supply and placing of the layer of stone over 

at least the specified width and all related activities in order to produce a stable platform. 

 

(c) Minimum base widths 

Add the following: 

“Notwithstanding the requirements of clause 2207(c) the minimum widths for trenches shall be as 

detailed in the Schedule of Quantities.    OR 

A side allowance of 300 mm shall be applicable to all pipes unless amended by the Employer. 

 

(d) Trench bottom 

Add the following: 

“Where the Contractor’s method of working results in quagmire conditions in the trench bottom, the 

Contractor shall excavate and stabilize the trench at his own cost to the approval of the Employer. 

 

 

 

 

 

 

 

 

 

 

 

 

B2208 CLASSIFICATION OF EXCAVATION 

 MATERIALS 

 

Add the following: 

“For mechanical excavation the classification shall be as specified in Section 3300 Mass Earthwork 

(Excavations), as amended. 

 

B2209 DISPOSAL OF EXCAVATED MATERIAL 

 MATERIALS 

 

Add the following: 

“All surplus material and unsuitable material not required for backfilling shall be disposed of at 

suitable sites to be located by the Contractor.  All such sites shall require the approval of the 

Employer and the Local Authority.  No additional payment will be made for the transportation of 

such material’. 

Dumping shall proceed in an orderly manner with coarse material placed at the bottom and 

covered with finer material, where possible.  Upon completion of dumping the material shall be 

shaped to provide free-draining surfaces and slopes and finished off to the satisfaction of the 

Employer. Also see clause 1703(C). 

 

B2210 LAYING AND BEDDING OF PREFABRICATED CULVERTS 

 MATERIALS 
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(b) Portal and rectangular prefabricated concrete culvert units 

Cast in situ floor slab shall be constructed to the dimensions and the locations as shown on the 

drawings or as may be prescribed by the engineer. They shall be reinforced with steel 

reinforcement as detailed on the drawings. Joints of the types detailed on the drawings shall be 

formed in the floor slab, and in between the floor slabs and the inlet and outlet structures.  

 

B2211 BACKFILLING OF PREFABRICATED CULVERTS 

 

Add the following: 

“Selected fill material shall be free from vegetation and from lumps and stones of diameter 

exceeding 30 mm, and shall be obtained from the trench excavations or other necessary 

excavations on the site, on the approval of the Employer. The material shall have a PI<6”. 

 

B2212 INLET AND OUTLET STRUCTURES, CATCHPITS AND MANHOLES 

(a) Excavation and backfilling 

Amend the first paragraph to read as follows: 

“The width of excavation shall be the net external dimensions of structure plus 0,5 meter working 

space along or around the structure. The specifications given elsewhere in this Section for backfilling 

the culverts shall apply mutatis mutandis to inlet and outlet structures, catchpits and manholes. If wet 

soil crete is used with vibrators the extra working space can be reduced to 150 mm.” 

Add the following subclause: 

 

“(c) Bricks 

“Bricks used in stormwater structures shall be Burnt, bricks, having a nominal compressive strength 

of 28 MPa, and complying with the requirements of SABS 227”. 

Add the following subclause: 

 

 

 

“(f) Prefabricated concrete chambers and shaft 

“Pipes with interlocking joints, where they pass under roads and also on curved pipelines in verges, 

shall be wrapped with two layers of hessian soaked in cementitious grout.  The wrapping shall be 

400mm wide and placed centrally over each joint. 

Unless otherwise stated in the Schedule of Quantities or indicated on the drawing, pipes with 

interlocking joints shall be used”. 

“Lifting holes should be suitably closed off to prevent the ingress of soil”. 

 

Amend the following subclause: 

“(g) Benching 

“The concrete topping should consist of a 1:2:3 cement, sand and 7mm stone mix by weight.  The 

sand proportion may be varied between 1, 5 and 2, 5 to obtain ideal workability.” 

Add the following clause: 

 

“B2215 SERVICE DUCTS 

 MATERIALS 

(a) Ducts 

Add the following: 

“Ducts for electrical services shall be UPVC “Kabelflex” 160mm dia, supplied by the Contractor.  The 

rate tendered by the Contractor shall include for installation of draw-wires and end caps”. 
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(b) Bedding 

Add the following: 

“The provisions of Section 2200 Prefabricated Culverts (Pipes bedding) and the relevant project 

specification shall apply mutatis mutandis and payment shall be made under the appropriate 

payment clauses of Section 2200”. 

(c) Backfilling 

Add the following: 

“The provisions of Section 2200 Prefabricated Culverts backfilling (Pipes) and the relevant project 

specification shall apply mutatis mutandis and payment shall be made under the appropriate 

payment clauses of Section 2200”. 

(d) Cable duct marker 

Add the following: 

“Cable duct markers shall be provided as specified in Sub-clause 2215”.  

 

 EXECUTION OF WORK 

(a) Excavation of trenches 

Add the following: 

“Trench width shall be in accordance with the provisions of section 3300: Mass Earthworks 

(Excavations). The minimum depth of cover over ducts shall be 600 mm from the final road level”. 

(b) Excavation of trenches at road crossings 

Add the following: 

“The minimum depth of cover over ducts shall be 600 mm where construction traffic is liable to cross 

them.  Road crossings shall therefore be constructed after the construction of the roadworks has 

reached the stage where the required cover is available”. 

(c) Bedding and compaction of bedding 

Add the following: 

“All ducts shall be laid on a Class C bedding according to the provisions of Section 2200 

Prefabricated Culverts (Pipes bedding).  Backfilling shall be according to the provisions of section 

3300: Mass Earthworks (Excavations). 

(d) Backfilling and compaction  

Add the following: 

“As for the reinstatement of road crossings. 

 

(e) Road crossing  

Add the following: 

"Ducts for road crossings shall be effectively sealed by means of end caps”. 

 

(f) Position to be marked  

Add the following: 

"The lettering height shall be at least 70 mm. 

The positions of ducts shall be marked by means of incisions on top of the kerb.  The dimensions of 

such incisions shall be at least 40 mm long, 3 mm wide and 5 mm deep and the spacing, where 

more than one incision is required, shall be 20 mm.  Ducts for Telkom crossings and electrical 

crossings shall be marked with green and red painted incisions respectively. 

The draw wire, as specified in Sub-clause 2215, shall be secured to a 150 x 150 x 150 mm 

grade 20 MPa/19 mm concrete marker, which shall be installed with a depth of cover of 50-100 mm 

below the top of kerb or sidewalk level”. 

(g) Draw and joint boxes for Telkom cables  
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Add the following: 

"Draw and joint boxes shall be constructed strictly in accordance with the positions and details given 

on the plans. 

 TESTING 

Add the following: 

"The Contractor shall, for at least one out of every five road crossings, submit density tests to the 

Employer at his own expenses.  The decision as to which road crossing densities shall be tested, 

rests with the Employer. The Contractor shall, if such densities fail to meet the minimum 

requirements, prove at his expense that all the other densities do comply with the specified minimum 

requirements”. 

 

B2217 STORMWATER DUCTS, TREMIES AND OTHER CLOSED CONDUITS 

 MATERIALS (Water) 

 

(a) General 

Add the following: 

“Where the pipe diameters are indicated on the drawings or referred to in this specification they shall 

be held to be nominal internal diameter unless specifically stated as outside diameter”. 

(b) HDPE pipes 

Add the following: 

“HDPE pipes and fittings shall be type IV to SABS 533.  All fittings used to join HDPE pipes shall be 

of the compression type approved by the Employer’s Agent.  Take off points for erf connections shall 

be approved tees. 

(c) Polycop pipes and fittings 

Add the following: 

“Polycop pipes shall be class 16 and fittings shall be brass “Conex” or approved equivalent”.  

 

 

 

 

 

 

 

EXECUTION OF WORK 

 

(a) Existing erf connections across roadway 

Add the following: 

“The existing erf connections shall be identified and cut on both sides of the box cut at least 1.0m 

outside working space.  After box cut, these removed sections will be lowered if necessary and 

replaced by the same type and diameter pipe”.   

Add the following clause: 

“B2218 CONSTRUCTION TOLERANCES 

The installation of prefabricated pipes, portal and rectangular culverts and ducts shall comply with 

the requirements stated below: 

(a) Level 

The permissible deviation from the specified level shall be  20mm. 

 

(b) Alignment and grade 

The permissible deviation of the alignment and grade of each culvert and pipeline shall be  20mm 

from the specified line and level, or from the line between culvert or pipe inverts at successive 
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manholes or catch pits, as applicable, when measured over any 7m length, and all such deviations 

shall be gradual. Reverse falls are unacceptable.” 

 

 

(c) Pipes into manholes/catchpits 

Pipes may protrude up to 300mm into a manhole/catchpit.  This relaxation will only be permitted if 

the pipe does not have to be cut.  The “dead space” formed at the end of the manhole is to be 

suitably benched to prevent the collection of silt and rubbish. 

 

(d) Record details 

The Contractor shall submit record cover and invert of manholes and catchpits levels, manhole and 

catchpit co-ordinates, distances between manholes and the grades of pipelines for which he 

requires payment, at the time he submits his monthly payment claim.  A sample form is obtained 

from the Employer. 

 

B2218 MEASUREMENT AND PAYMENT 

Add the following new items: 

Item  ........................................................................................................................................ Unit 

B22.01 Excavations…………………………………………………………………….  cubic metre (m³) 

 

The unit of measurement shall be cubic metre of material excavated within the specified widths 

over length and depths authorised by the Employer t in each case.    

The rates for excavation of trenches shall also cover the cost of selection as specified in 2207 

Selection, as amended.  The costs of drying out of material suitable for bedding will be measured 

elsewhere. 

 

Add the following new items: 

Item  ........................................................................................................................................ Unit 

B22.02 Backfilling………………………………………………………………………..cubic metre (m³) 

 

The unit of measurement shall be cubic metre of material in place after compaction. The quantity 

shall be calculated from the leading dimensions of the backfilling as specified by the Employer’s 

Agent.   

 The tender tariff shall include full compensation for backfilling under, alongside and over conduits, 

for watering, and for compacting the backfill material to the specified density. 

 

Item  ........................................................................................................................................ Unit 

B22.03 Concrete Portal culverts……………………………………………………………….metre (m) 

 

 The unit of measurement for concrete Portal culverts shall be the metre of culvert laid as shown on 

the drawings or ordered by the Employer. 

  

 The tender rates shall include full compensation for providing, testing, loading, transporting and 

unloading the culverts, for providing and placing the selected granular material, where required, 

and for the installation, laying and joining of the culverts, as specified. 

 Should it be inevitable for a section to be cut off from a concrete pipe unit of standard length, the 

full standard length of the unit shall be measured for payment. No additional compensation for 

cutting and disposing of such section will be paid. 

 When a half-length pipe unit is required, i.e. a pipe unit of which the length is equal to half the 

standard length, and provided that such half-length pipe units are normally supplied by the 

manufacturers, the actual length of such half-length pipe unit will be measured for payment, and no 

additional compensation will be paid in respect of such half-length pipe unit. 
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 Upon payment, differentiation shall be made between the various types and sizes of culverts and 

between the culverts placed on A, B, C and D classes of bedding.  

 

B22.12 Removing existing concrete………………………………………..…….. cubic metre 

(m³)   

a) Plain concrete  ..................................................................................... cubic metre (m3) 

b) Reinforced concrete  ........................................................................... cubic metre (m3) 

 The unit of measurement shall be the cubic metre of existing concrete removed.  ...................................  

 The tender rates shall include full compensation for all demolition and for loading, transporting and 

disposing of the products of demolition, including a free-haul of 1,0km.  

 Payment shall distinguish between plain and reinforced concrete. For the purposes of this item, 

reinforced concrete shall be defined as concrete containing at least 0.2% of steel reinforcement 

measured by volume.  

 The tendered rates shall also include full compensation for cutting straight grooves of the specified 

depth at joint positions where shown on the drawing.  

 

Item  ........................................................................................................................................ Unit 

B22.23 Service ducts………………………………………………………………………metre (m) 

 

The unit of measurement shall be metre of service duct laid.  

  The tendered rates shall include full compensation for procuring, providing, and laying the pipes, 

including end stoppers, draw wires and complete installation, but shall exclude excavation, 

backfilling, and encasing with concrete, which shall be measured for payment under the 

appropriate items of payment of this section. 

 

Item  ........................................................................................................................................ Unit 

B22.24 Duct marker blocks……………………………………………………………….. number (No)  

 The unit of measurement shall be the number of marker blocks installed.  ...............................................  

 The tendered rates shall include full compensation for manufacturing, delivering and installing the 

marker blocks, complete as shown on the drawing.  

Item  ........................................................................................................................................ Unit 

B22.26 Hand excavation to determine the position of existing services...cubic metre (m³) 

 

 The unit of measurement shall be the cubic metre of material excavated within the lengths and 

widths authorised by the Employer and the depth required to expose the service. Excavation in 

excess of the authorised dimensions shall not be measured for payment.  

  The tender rates shall include full compensation for all excavation, backfilling, compacting to 90% 

of modified AASHT density, disposing of any surplus excavated material, keeping the excavation 

safe, dealing with any surface or subsurface water, taking special care to ensure that services are 

not damaged in any way and any other operation necessary for completing the work. The tender 

rate shall also include the transporting of surplus excavated material for a freehaul distance of 

1.0km. Any damage to a service caused by the contractor shall be repaired at his own cost, to the 

satisfaction of the owner of the service and the Employer’s Agent. 

 No distinction will be made between hard and soft material, neither will distinction be made 

between the various types of services to be exposed or depths to which excavations are taken.  

 

SECTION 3300: MASS EARTHWORKS 

 

B3301 SCOPE 

Amend the first paragraph to read: 

 “Mass earthworks shall also include drainage excavation where such excavation is classified as 

“cut” in terms of Clause 2102 of Section 2100: Drains.” 

 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y                      S c o p e  o f  

W o r k  

190 
 

B3302 MATERIALS 

(a) Roadbed and cut 

 Add the following: 

 “The minimum CBR of the existing subgrade layer shall be +15 at 93% of modified AASHTO 

density. 

 “The existing subgrade layer and all fill widening shall be compacted to a minimum of 93% of 

modified AASHTO density.” 

 

(b) Fill 

 Add the following: 

 “The Contractor shall obtain selected subgrade material from a source of his own choice.  The unit 

rate tendered shall include all procurement related costs, including haulage.  The material quality 

shall comply with that of G7 natural gravel as specified in COLTO Specifications and shall be 

compacted to the specified of Mod AASHTO Density”. 

 

B3303 CLASSIFICATION OF CUT AND BORROW EXCAVATION 

(a) Classes of excavation 

 Amend the first paragraph to read as follows: 

 “The Contractor may use any method he chooses to excavate any class of material but the chosen 

method of excavation shall not determine the classification of the excavation. The Employer will 

decide on the classification of the materials.  In the first instance the classification will be based on 

inspection of the material to be excavated and on the criteria given below.” 

 All material encountered in any excavations for any purpose including restricted excavations will be 

classified as follows.” 

1. Excavation in All Materials. This category of excavation includes; excavation in all 

sandy and disturbed material; excavation in Clay; excavation in undisturbed and 

weathered Shale (clay); Sandstone; Mudstone and excavation in rippable rock. 

2. Excavation in hard rock will require blasting or rock splitting. Areas where rock 

splitting is required will be indicated on site by the Employer’s Agent. 

 Extra-over payment will be made for hard rock excavation and boulder excavation class A and B 

provided the surface levels of the hard rock have been recorded on drawings signed by the 

Employer before it is excavated. 

 

 

 

B3305 TREATING THE ROADBED 

(c) Preparation and compaction of roadbed 

 Amend the first paragraph to read as follows: 

 “The roadbed shall be scarified to a depth of 200 mm, watered, shaped and compacted to 93 % of 

AASHTO density (100 % for sand), except where otherwise ordered by the Employer’s Agent. 

 Where the existing subgrade material does not conform to the G8 specifications (CBR>15) as per 

the TRH 20, the Contractor is to notify the Employer and request approval for inclusion of a 

selected sub-grade layer. In this case the box floor shall be lowered by an additional 450mm, 

levelled and compacted with two passes of a vibratory roller”. 

 

B3306 CUT AND BORROW 

(a) Dimensions of cuts 

 Delete the third paragraph Clause 3306(a), apart from the firts  

 Add replace with the following: 

 “Cut and borrow to fill will be measured under item 33.01. The contractor shall take note of the 

nature of the earthworks alongside the existing road. No extra over item will be paid in respect to 

the nature of the site or due to the dimensions of a particular cutting. 
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(b) The use of cut material 

 Amend the first paragraph to read as follows: 

 “All movement of cut to fill and cut and spoil material shall be regarded as freehaul.  In addition, all 

movement of topsoil, overburden soil or any other material within the boundary of the site or to a 

spoil site selected by the Contractor shall be regarded as freehaul. 

“No payment will be allowed for overhaul. The tendered rates for all earthworks are to include 

haulage cost of material whether imported from commercial sources or not”. 

 

(e) The temporary stockpiling of materials 

Amend the first paragraph to read as follows: 

“The Contractor shall plan his activities so that materials excavated from cuttings and borrow areas 

can be directly transported and placed at the designated points. 

The temporary stockpiling of material will not be paid for separately unless instructed by the 

Employer’s Agent, and full compensation will be deemed to have been included in the rates tendered 

for the various payment items for the work for which the stockpiled material is to be used.” 

 

 Add the following subclause: 

“(f) Disposal of surplus material 

“The Employer will select spoil sites during the contract. For pricing purposes contractors should 

allow for the full amount of overhaul. Before commencing to use a spoil site, the topsoil shall be 

stripped from the site and placed in temporary storage on the site for later use in top soiling the 

completed spoil, as referred to in the Project Specification Section 1700, Clearing and Grubbing.” 

 

B3311 QUALITY OF MATERIALS AND WORKMANSHIP 

 Amend the first paragraph to read as follows: 

“No density shall be less than the specified minimum density for the relevant layer. 

The cost of all routine testing done by the Employer’s Agent, and of which the results do not comply 

with the specified minimum requirement for the material, shall be borne by the Contractor and will be 

subtracted from the monthly payment certificates”. 

 

 

 

 

 

 

 

B3312 MEASUREMENT AND PAYMENT 

Add the following new items: 

Item Unit 

B33.01 Cut and borrow to fill, including free-haul up to 1,0km..........................cubic metre 

(m³) 

(a) Material in compacted layer thickness of 200mm and less 

  (ii) Compacted to 93% of mod AASHTO  ........................................... cubic metre (m3) 

(e) Pioneer layer (as specified in subclause 3307 (c))  .......................... cubic metre (m3) 

 

The unit of measurement shall be cubic metres of material measured in the compacted fill.  

The tendered rate shall also include full compensation for supply and installation of synthetic-fibre 

filter material where specified or indicated on the drawings.  

 

Add the following items: 

 

Item  ........................................................................................................................................ Unit 
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B33.04 Cut to spoil, including free-haul up to 1,0km. Material obtained 

from:………….Cubic metre (m³) 

 

The unit of measurement shall be cubic metres of material measured in its original position in cut 

and computed by the method of average end areas from levelled cross-section taken along the 

ground line after clearing and grubbing and the removal of topsoil, if any, but prior to excavating the 

cut, with the final specified or authorised cross section of the cut super-imposed thereon at intervals 

not exceeding 20m along the centre line of the road.  

 

The tendered rate for cut to spoil shall include full compensation for excavating from the road prism 

and roadbed in the various classes of excavation, for loading, transporting the material for a free-

haul, off-loading and disposing of the material as specified, including shaping and levelling-off any 

piles of spoil material. 

 

Measurement of boulder excavation class B shall be by the volume of individual boulders being 

measured after removal, or, where this is considered to be impracticable, by taking the in situ volume 

of boulder excavation to be equivalent to 50% of the loose volume in the hauling vehicles. 

Where measurement by cross-section is considered by the Employer to be impracticable, cut to spoil 

may be measured in the hauling vehicles, by taking the in situ volume of the material in the case of 

soils and gravel to be the equivalent of 70% of the loose volume in the haul vehicle, and, in the case 

if boulder material, as equal to 50% of the loose volume in the haul vehicle. 

The payment item will also apply to the removal of unsuitable roadbed material, provided that it is 

stable material, and that instruction in respect of its removal be given before the excavations reach 

the level of the roadbed material to be removed, all as described in subclause 3305(a). 

 

B33.10 Roadbed preparation and the compaction of material………………….cubic metre 

(m³) 

(b) Compaction to 93% of modified AASHTO density  .......................... cubic metre (m3) 

 

 The unit of measurement shall be cubic metres of roadbed material prepared and compacted as 

specified in subclause 3305(c). The quantity shall be computed in accordance the authorised 

dimensions of the completed layers.  

  

 The tendered rate shall also include full compensation for shaping, scarifying, mixing of in situ and 

imported material if required, and preparing and compacting the material as specified.  

 

 

 

SECTION 3400 PAVEMENT LAYERS OF GRAVEL MATERIAL 

 

B3401 SCOPE 

 The section covers the construction of selected layers, subbase, base and shoulders with natural 

gravel and/or crushed or partially crushed material and also gravel wearing courses.  

 

B3402 MATERIALS 

(a) General 

Add the following to the second paragraph: 

“Materials to be used for the gravel wearing course shall be Type 1 as per Table 3402/4, with the 

following amendments: 

• Maximum target size = 53 mm 

• Oversize index  = 10% maximum 
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• Maximum permitted oversize = 63 mm.” 

 

B3403 CONSTRUCTION 

(b) Placing and compacting 

Add the following new sub-subclause: 

“The gravel selected layer shall be 150mm thick unless shown other on the drawings.” 

 

Add the following new sub-subclause: 

“The subbase layer shall be 150mm thick unless shown other on the drawings.” 

 

Add the following new sub-subclause:  

“The base layer shall be 150mm thick unless shown other on the drawings.” 

 

B3406 QUALITY OF MATERIAL AND WORKMANSHIP 

Add the following new sub-subclause: 

“The Density measured at all test holes shall be a minimum of 98% Mod. AASHTO density for the 

section of layer works to be acceptable.) 

(a) Gravel selected Layer – minimum of 93% Mod AASHTO;  

(b) Subbase Layer - minimum of 95% Mod AASHTO; 

(c) Base Layer - minimum of 98% Mod AASHTO ; 

(d) Gravel Layer – minimum of 95% Mod AASHTO; 

 

B3407 MEASUREMENT AND PAYMENT 

Add the following items: 

Item  Unit 

B34.01 Pavement layers constructed from gravel obtained from commercial sources: 

(a) Gravel selected layer compacted to:  ............................................... Cubic metre (m3) 

The unit of measurement shall be the cubic metre of compacted pavement layer and the quantity 

shall be calculated from the authorized dimensions of the compacted layer. 

The tendered rate shall include full compensation for procuring, as if from softs excavation or pits, 

breaking down, placing and compacting. 5% by volume of oversize material, and the protection and 

maintenance of the layer and the conducting of control tests, all as specified. 

 

SECTION 5100 PITCHING, STONEWORK AND PROTECTION AGAINST EROSION 

B5101 SCOPE 

Amend the first the first paragraph to read: 

“This Section covers the furnishing of materials and the construction as well as maintenance 

activities of a protective covering in stone pitching, cast in situ concrete pitching, bricks or 

prefabricated concrete blocks on exposed surfaces such as earth slopes, drains and stream beds, 

as well as heavier protective layers in the form of riprap and the construction of stone masonry for 

walls, as well as shown on the drawings or as ordered by the Employer’s Agent.  
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The Routine Road Maintenance Procedures Manual (RRMPM) of the Department of Roads and 

Public Works of the Eastern Cape describes the causes and type of defects, as well as providing a 

guide on how to conduct the works as indicated below.” 

 

B5108 MEASUREMENT AND PAYMENT: 

Add the following new item: 

Item  Unit 

B51.08 Demolition of stone pitching and masonry walls 

(a) Stone pitching .................................................................................................. cubic metre (m3) 

(b) Stone masonry walls ........................................................................................ cubic metre (m3) 

 The unit of measurement shall be the cubic metre of stone pitching or masonry wall demolished. 

The tendered rate shall include full compensation for all labour, plant and equipment required to 

demolish the existing structure and disposal of the demolition to an approved spoil site within a 

free-haul distance of 1km. For partial demolition, it shall also include for squaring out the exposed 

surface and preparing the existing surface for repair or to tie into new construction work.”  

 

SECTION 5200 GABIONS 

B5201 SCOPE 

Add the following sentence to the first paragraph: 

“This section will also cover all activities required to maintain and repair existing gabion structures. 

The Routine Road Maintenance Procedures Manual (RRMPM) of the Department of Roads and 

Public Works of the Eastern Cape describes the causes and type of defects, as well as providing a 

guide on how to conduct the works as indicated below.” 

Generally gabions shall be flexible galvanized steel-wire-mesh cages packed with rock. 

 

B5205 MEASUREMENT AND PAYMENT: 

Item  Unit 

B52.01 Foundation trench excavation and backfilling  

(a) In solid rock (material which required blasting) ................................................ cubic metre (m³) 

(b) In all other classes of material ......................................................................... cubic metre (m³)  

 The unit of measurement shall be the cubic metre of each class of excavation made in 

accordance with authorized dimensions. 

The tendered rate shall include full compensation for excavating in each class of material, including 

unavoidable overbreak, the trimming of trenches and compacting the trench inverts, backfilling and 

compacting the backfill, and the disposing of surplus excavated material, including a free-haul of 

1,0km.  

 

Item  Unit 

B52.02 Surface preparation for bedding the gabions…………………………..square metre 

(m²) 

 The unit of measurement for levelling and preparing surfaces for receiving the gabions shall be the 

square metre to the neat dimensions of revetments, aprons or wall foundations.  
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The tendered rate shall include full compensation for excavating, filling any cavities with rock, and 

levelling the ground surface so as to be ready for receiving the gabion cages for retaining walls, 

aprons and revetments.  

Item  Unit 

B52.03 Gabions 

(b) PVC-coated gabion boxes (2 x 1 x 0.5m and 1m spacing) ................... cubic metre (m³) 

(d) PVC-coated gabion mattresses (6 x 2 x 0.5m and 1m spacing) ........... cubic metre (m³) 

 The unit of measurement shall be the cubic metre of rock-filled cages and the quantity shall be 

calculated from the dimensions of the gabions indicated on the drawings or prescribed by the 

Employer’s Agent, irrespective of any deformation or bulging of the completed gabions. 

The tendered rate shall include full compensation for supplying all the materials, including rock fill, 

wire-mesh cages, galvanizing, PVC-coating, tying and connecting wires, loading, transporting and 

off-loading, the assembling and filling of the cages, and any other work necessary for constructing 

the gabions.  

 

Item  Unit 

B52.04 Filter fabric 

U14 bidim or similar .................................................................................................. square metre (m²) 

 The unit of measurement shall be the square metre of area covered with filter fabric placed in 

position. 

The tendered rate shall include full compensation for supplying the filter fabric, cutting, and waste, 

placing, joining, overlapping, and securing the material in position.  

Add the following new item: 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 5600: ROAD SIGNS 

B5601 SCOPE 

Replace the contents of this clause with the following: 

“This Section covers the erection and maintenance of permanent road signs alongside and over 

the carriageway, ramps and cross roads at intersections and interchanges and at the locations 

indicated or directed by the Employer’s Agent. It also covers the cleaning of existing permanent 

road signs which faces appear dirty, faded or non-reflective as well as on the removal of illegal 

signs. 
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The Routine Road Maintenance Procedures Manual (RRMPM) of the Department of Roads and 

Public Works of the Eastern Cape describes the causes and type of defects, as well as providing a 

guide on how to conduct the works as indicated below.” 

 

B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS 

(a) Road sign boards 

Add the following: 

“The Contractor shall ensure that the signs and supports supplied by the manufacturers are 

correct in all respects.” 

(f) Road sign supports 

Add the following: 

“All the ground-mounted signs shall be supported on creosote timber pole supports.” 

Add the following new sub clauses: 

(h) Chromadek sections 

“Chromadek sections shall be assembled in accordance with the details of the standard 

plans. 

Where joints are approved by the Employer they shall be constructed in accordance with the 

details shown on the standard plans and shall be covered on the rear face after assembly 

with a 20mm wide PVC corrosion protection tape.  The PVC tape shall be covered by a 

60mm wide self-adhesive aluminium backed strip such as “Bostik Dit-Sit” or approved 

equivalent, all as indicated on the standard plans. 

Retro-reflective material shall be applied to the section as specified for Aluminium Sections 

in Clause 5603(d) of the Standard Specifications, with the following additional requirement: 

Where the letters or legends cross the horizontal joints of the sign panels the lettering or 

legend shall be cut along the joint and trimmed just short of the 3mm radius bend on the 

section. 

(i) Fastening details 

All fastening details to join the sign sections, to edge the assembled sign panel and to fasten 

the completed panel on to the timber supports shall be constructed in accordance with the 

details shown on the standard plans.” 

(j) Date of erection and sign identity number 

The manufacturer's name, month and year of erection of the sign shall be placed in the 

bottom left-hand corner when facing the back of the sign. An eleven (11) digit identity 

number supplied by the Employer shall also be placed on the back of the sign above the 

date of erection.  All lettering shall be 50mm high and shall be manufactured from 7 year 

cast enamel scotchcal or equivalent.  All lettering will be located such that it is visible from 

the shoulder of the road.  No reflective paint or reflective material will be permitted on the 

back of sign faces. 

Single signs such as R and W series signs shall only have the manufacturer's name, date 

and month placed on the back.  

B5604 ROAD SIGN FACES AND PAINTING 

Add the following new sub clauses 

(e) Application of retro-reflective material 
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All sign faces shall be faced with retro-reflective material.  Painted front sign faces shall not be 

used. Colours, symbols, legends and borders shall comply with the regulations of the applicable 

Road Traffic Act, the South African Road Traffic Signs Manual, SABS 1519-1990, and the 

details shown on the Plans. 

Where applied to Chromadek Sections retro-reflective material shall be applied as specified for 

aluminium sections in Clause 5603(d) of the Standard Specification, and of Clause B5603 (h) of 

this Project Specification. 

(f) Silks creening 

Silks creening or inking over retro-reflective materials shall not be acceptable. 

B5605 STORAGE AND HANDLING 

Add the following: 

“The following shall not be allowed on the sign face: 

(a) Drilling of holes 

(b) Application of any form of adhesive 

(c) Cleaning with any chemicals that are not specifically approved by the manufacturer of the 

retro-reflective material, and 

(d) Covering the sign face with an impermeable material that does not allow free circulation of 

air. 

B5606 ERECTING ROAD SIGNS 

(a) Position 

Add the following: 

“All signs are to be placed, where practically possible, at the “preferred” location as indicated 

in the table on drawing ECS/56/1/C1. Variations will only be allowed if the topography does 

not allow the sign to be placed in the preferred position.” 

(d) Field Welding 

Replace the contents of this clause with the following: 

“No welding shall be allowed during the erection of any road signs.” 

(e) Time of Erection 

Replace the contents of this clause with the following: 

“Road signs shall be erected during and without disrupting the normal free flow of traffic.” 

Add the following new sub clause: 

 

 

 

 

 

(h) Fixing of signs to poles 

All sign faces will be affixed to the pole by means of clamps as indicated on drawing 

ECS/56/1/C7. An additional mild steel clamp (“ready-bar”) will also be installed, together with 

one galvanised steel bolt fixed through the pole, as indicated on drawing CS/G/6/5. 
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W401 and W402 signs will only be affixed by means of two galvanised steel bolts through 

the face of the sign and pole. 

 

 

B5609 MEASUREMENT AND PAYMENT 

Item  Unit 

B56.01 Road sign boards with painted or coloured semi-matt background. Symbols, 

lettering and borders in semi-matt black or in Class 1 retro-reflective material, 

where the sign board is constructed from: 

(c) Pre-painted galvanised steel plate (1.2mm chromadek or approved equivalent) 

Replace subitems (i) to (iii) with the following: 

“(i) Sign type and size to be specified separately  ................................................ number (No)” 

Replace the first paragraph after item (e) ii with the following: 

“The unit of payment will be the number of completed sign boards.” 

Item  Unit 

B56.03 Road sign supports 

(b) Timber (treated with tanalith) ............................................................................. metre (m) 

The unit of measurement for timber supporting structures shall be the metre of each diameter post 

used. Bolts and other accessories shall not be measured. Only the actual length of completed 

posts shall be measured. Cut-off sections shall not be measured.  

The tendered rates for subitems (a) and (b) shall include full compensation for manufacturing and 

erecting the road, sign supports, including all bolts, screws, rivets, welding and accessories, 

together with the painting and galvanizing required, treatment of breakaway holes in timber 

supports.  

Item  Unit 

B56.05 Excavation and backfilling for road sign supports (not applicable to kilometre 

posts) ......................................................................................................... cubic metre (m³) 

The unit of measurement shall be the cubic metre of excavation measured in place according to 

the neat dimensions of footings or excavations as shown on the drawings or directed by the 

Employer’s Agent. In the case of timber posts not in concrete, the plan area of the excavated hole 

shall be taken as 0,15m², irrespective of the actual size of the excavated hole 

 The tendered rate shall include full compensation for excavating, backfilling and compacting the 

backfilling material, for the disposal of all surplus excavated material, and for providing the backfill 

material.  

 

 

 

 

 

 

SECTION 5900: FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS 

B5904 MEASUREMENT AND PAYMENT 
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Delete item 59.01 and replace with the following new item: 

Item  Unit 

 “B59.01 Finishing the road and road reserve  ............................................................ hectare (ha) 

The unit of measurement shall be the hectare of road and/or road reserve completed as per the 

instruction of the Employer. 

The tendered rate shall include full compensation for clearing, trimming with a motor grader to the 

required slope, disposing of material, tidying and all other work to be done for finishing off the road 

and road reserve. Separate items have been scheduled for the following categories. 

The finishing of the road reserve shall be measured in the following five categories : 

1) Where the existing cross fall of the road reserve to be trimmed has a negative slope or is 

between 0 degrees and 15 degrees to the horizontal  

2) Where the existing cross fall of the road reserve to be trimmed is between 15 degrees and 30 

degrees to the horizontal 

3) Where the existing cross fall of the road reserve to be trimmed is between 30 degrees and 45 

degrees to the horizontal 

4) Where the existing cross fall of the road reserve to be trimmed is between 45 degrees and 60 

degrees to the horizontal 

5) Where the existing cross fall of the road reserve to be trimmed is between 60 degrees and 75 

degrees to the horizontal 

 

Where the existing road side slopes are of such a nature that they cannot be trimmed and finished 

by using a motor grader, this operation will be conducted under Section 3300”. 

 

Item  Unit 

 “B59.02 Treatment of old roads and temporary deviations………………………….kilometre (km) 

 

The unit of measurement shall be kilometre of old road or temporary deviation treated. 

 The construction of banks, dykes or open drains shall be measured and paid for under section 

2100. 

No payment will be made in regard to treating haul roads and construction roads, for which the 

contractor shall make allowance in his rate for constructing the relevant items of work for which such 

roads are necessary. 

 

 

 

 

 

SECTION 8100: TESTING MATERIAL AND SWORKMANSHIP 

 

B8101 SCOPE 
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During the progress of the work tests shall be conducted on materials and workmanship to ensure 

compliance with the requirements of the specifications. 

Certain sampling test and testing procedures not covered in other sections of the sections of the 

specifications by reference to the standard mentioned in clause 8102 are given in this section. 

B8117 MEASUREMENT AND PAYMENT 

Item  Unit 

 “B81.02 Other special tests requested by the Employer ...................................... provisional sum 

The provisional sum provided to cover the cost of special tests as requested by the Employer in 

terms of clause 8115 shall be expected in accordance with the provisions of the general conditions 

of contract. Payments will not made for any special test should the test indicate that the 

specifications have not been compiled with. 

 

SECTION 9300: ENVIRONMENTAL MANAGEMENT PLAN IMPLEMENTATION 
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This Specification covers the requirements for the effective implementation of an Environmental 

Management Plan for controlling the impact on the environment during the road construction 

activities.  The purpose of the Environmental Management Plan (EMP) is to help control those 

construction activities that can have potentially adverse environmental implications on the site and 

surrounding areas. In short, the EMP describes good environmental practice principles which must 

be applied for the duration of the construction activities. 

The environmental specifications should be read in conjunction with the Environmental 

Assessment and Environmental Management Plan / Programme for materials sources as well as 

the conditions of authorisation issued by the Department of Economic Development and 

Environmental Affairs (DEDEA) and the Department of Minerals and Resources (DMR) 

respectively. It should be noted that the conditions of the DEDEA and DMR Authorisations are 

legally binding.  

The contractor is furthermore required to comply with other relevant legislation which may apply to 

the proposed activities. This may include, but not be limited to: 

(i) A water utilization permit for water abstraction, issued in terms of the National Water Act (Act 

No 36 of 1998). 

(ii) Permit required for alterations to a river bank or permanent deviation of a stream flow, issued 

in terms of the National Water Act (Act No 36 of 1998). 

(iii) Permit for atmospheric emissions produced by an asphalt plant, issued in terms of the 

Atmospheric Pollution Prevention Act (Act No 45 of 1965). 

(iv) Permit for the removal or destruction of protected plants, issued in terms of the National 

Forestry Act (Act No 84 of 1998).     

B9302 INTERPRETATIONS 

B9302.1 Supporting Documents 

Where this specification is applicable, the following documents shall inter alia be read in 

conjunction with this document. 

(i)  Statutory requirements of the National Environmental Management Act (Act No 107 of 1998) 

and regulations promulgated in terms of Section 24 of NEMA; 

(ii)  Statutory requirements of the Minerals and Petroleum Resource Development Act (Act No 

28 of 2002) 

(iii)  Statutory requirements of the National Water Act (Act No 36 of 1998); 

(iv)  Statutory requirements of the National Forests Act (Act No 84 of 1998); and 

(v)  Statutory requirements of the National Heritage Resources Act (Act No 25 of 1999). 

Note 1: In the Eastern Cape Province, the ECA and NEMA fall under the authority of the 

Department of Economic Development and Environment Affairs (DEDEA), whilst the 

MPRDA falls under the authority of the Department of Minerals and Energy (DME). 

Note 2: Environmental Management Plans (EMP’s) relating to road maintenance programmes 

need to be authorised by the DME in accordance with the requirements of the MPRDA. 

B9302.2 Applications 

The provision of this specification shall apply in respect of all Contractors, Sub-contractors and to 

any of their site personnel, workforce or suppliers, who are engaged in the execution of the works. 
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B9303 INTERPRETATIONS 

DEDEA Department of Economic Development and Environmental 

Affairs. 

DWAF Department of Water Affairs and Forestry 

EEA External Environmental Auditor 

EIA Environmental Impact Assessment 

ENVIRONMENT The surroundings within which humans exist and that could be 

made up of: the land, water and atmosphere of the earth; micro-

organisms, plant and animal life; any part of combination of the 

aforementioned and the interrelationships among and between 

them; and, the physical, chemical, aesthetic and cultural 

properties and conditions of the foregoing that influence human 

health and wellbeing. 

ENVIRONMENTAL IMPACT The change to the environment, whether desirable or 

undesirable, that will result from the effect of a construction 

activity. An impact may be the direct or indirect consequence of a 

construction activity. 

INVASIVE ALIEN VEGETATION An undesirable plant growth which shall include, but not be 

limited to, all declared category 1 and 2 listed invader species as 

set out in the Conservation of Agricultural Resources Act. 

MSDS Material Safety Data Sheets. 

NO-GO AREAS Generally those areas outside the designated working areas, 

including but not limited to: existing services and infrastructure, 

occupied property; grave sites; cultivated lands, wetland areas, 

‘Special or Sensitive Environments’ as defined in the EMP. 

RE Resident Engineer. 

TOPSOIL Natural soil covering, including all the vegetation and organic 

matter, with variable depth. 

WORKING AREAS Working areas are those areas required by the Contractor to 

construct the works, as approved by the Resident Engineer.   

B9304 OBJECTIVES OF THE ENVIRONMENTAL MANAGEMENT PLAN 

The Environmental Management Plan which is in accordance with the Environmental Policy of the 

Employer is intended primarily as a management tool, for the guidance of the Consulting 

Engineers, the Contractor and his subcontractors. 

The objective of the Environmental Management Plan (EMP) is to control the impacts firstly of 

materials, plant and facilities and secondly construction activities.  The effective implementation of 

an EMP will ensure that the required works are conducted in an environmentally sound manner 

and that the negative impacts of the works are minimised or prevented.  This management plan 

contains the necessary environmental requirements to the Contractor and his staffs, including all 

sub-contractors and on-site workers are required to adhere to. 

The Environmental Management Plan outlines structures and procedures to be implemented by the 

Contractor and his subcontractors to minimise and manage potential environmental impacts which 

the Contractor’s construction activities might have on the receiving environment. 

An External Environmental Auditor (EEA) will be appointed by the client to ensure that the EMP is 

being effectively implemented. The EEA shall undertake monthly site inspections, the results of 
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which will be reported to the Client, Consulting Engineer, and Contractor and to the relevant 

government departments. 

B9305 ROLES AND RESPONSIBILITIES 

B9305.1 Responsibilities of the Resident Engineer 

Specific to environmental management, the role of the Resident Engineer will be to ensure 

enforcement of the Environmental Management Plan and Procedures and supplementary 

recommendations made by the EEA; review and approve the Method Statements submitted by the 

Contractor; and liaise with the Contractor, the EEA and DEDEA on environmental matters as 

necessary. 

Responsibilities of the Resident Engineer will include, but not be limited to:  

• Communicating the advice of the EEA and/or/contents of the EEA’s reports;  

• Issuing site instructions where applicable;  

• Communicating to the EEA any new/amended construction activities;  

• Informing the EEA of any infringements/accidents or incidents that have occurred on/off site;  

• Implementing any Temporary Work Stoppages where serious environmental infringements 

and non-compliances have occurred;  

• Issuing penalties as and when necessary; and,  

• Maintaining a record of complaints and communicating these to the Contractor and EEA. 

Should the RE be of the opinion that the environmental management measures are not being 

adhered to, and that the appropriate corrective action is not being implemented, the RE, advised by 

the EEA, will be at liberty to instruct the Contractor to cease the related operations until the 

contractor complies with the relevant requirements.  The contractor will not be entitled to any 

extension of time for such stoppages. 

B9305.2 Responsibilities of the External Environmental Auditor (EEA) 

The role of the EEA will be to monitor, review and verify the implementation of the EMP and liaise 

with the Resident Engineer and/or Client, and DEDEA to confirm the level of compliance achieved 

and make appropriate recommendations on improvements/actions required.    

The responsibilities of the EEA will include, at a minimum: 

• Advising the Resident Engineer on the interpretation and enforcement of the Environmental 

Specifications; 

• Assisting with the review of Method Statements;  

• Demarcating particularly sensitive areas; 

• Monitoring any basic physical changes to the environment as a consequence of the 

construction works – e.g. evidence of erosion, dust generation and littering; 

• Undertaking regular site inspections and submitting reports on the level of compliance to the 

EMP demonstrated by the Contractor; 

• Undertaking any damage assessments with the Resident Engineer where incidents, 

accidents and/or serious infringements have occurred on/off site, and advising on remedial 

actions required; and 

• Updating the EMP as and when appropriate and communicating these changes to the 

Resident Engineer and Contractor. 
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B9305.3 Responsibilities of the Contractor  

The Contractor will be contractually required to undertake his activities in an environmentally 

responsible manner.  The role of the Contractor will include the following, at a minimum: 

• To implement the EMP (and any subsequent revisions) for the duration of the construction 

activities; 

• To provide reasonable resources for the effective control and management of environmental 

risks associated with the construction activities, as per the EMP; 

• To assign tasks to personnel as necessary and ensure appropriate accountability and 

responsibility is assigned to enable the carrying out of these duties; 

• To maintain incident, training and other relevant administrative records; and 

• To ensure all personnel, sub-contractors and other workers appointed by the Contractor are 

aware of the environmental responsibilities on site. 

These roles will, at a minimum, translate into the following environmental responsibilities: 

• Be familiar with the contents of the EMP and to comply with the EMP; 

• Submit the necessary Method Statements and plans to the Resident Engineer for approval; 

• Review the ECO Reports and take cognisance of the information/recommendations made; 

• Notify the Resident Engineer immediately in the event of any accidental infringements of the 

Environmental Specifications and ensure appropriate remedial action is taken; 

• Notify the Resident Engineer in advance of any amendments/changes to the proposed work 

activities to enable environmental impacts to be confirmed and mitigation measures 

identified; and 

• Maintain records – e.g. photographic records, complaints records, training records and 

incident records. 

B9305.4 Responsibilities of the Environmental Representative 

The Contractor shall on commencement of the Project appoint an Environmental Representative 

who, in addition to his normal duties, shall have direct responsibility for the implementation and 

monitoring of the Environmental Management Plan. 

The Environmental Representative shall liaise with the RE, the EEA and the Contractor, in order to 

ensure effective implementation of the Environmental Management Plan at site level.  The 

Environmental Representative will be responsible for the practical implementation and monitoring 

of the Environmental Management Plan and he shall report directly to the RE in this regard.  The 

Environmental Representative shall periodically inspect and monitor operations on and off site and 

shall take the necessary action where required to ensure compliance with the requirements of the 

Environmental Management Plan.  The Environmental Representative shall attend all regular site 

Works meetings for reporting, discussing and reviewing the performance of the Environmental 

Management Plan (which shall be a standard item on the agenda). 

B9306 METHOD STATEMENTS 

The Contractor shall be required to submit Method Statements to the EEA outlining proposed 

construction activities, phasing and procedures and methods to comply with the targets stipulated 

in the Environmental Management Plan.  Method Statements shall, where applicable, include Site 
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Establishment Drawings with sufficient detail to assess the potential impact of the site facilities or to 

assess the degree of safeguarding provided against pollution. 

Method Statements shall indicate how the procedures will be applied in order to meet the relevant 

targets and are central to the proper implementation of the environmental Management Plan.   It is 

anticipated that in addition to assessing the systems and performance of the Environmental 

Management Plan, the external audit will scrutinise the formulation of, and adherence to Method 

Statements in some detail. 

Method Statements must be submitted at least 10 days prior to the proposed commencement of 

related activities and must be approved by the EEA, in consultation with the RE.  The 

Environmental Representative shall keep copies of these Method Statements and letters of 

approval (including conditions attached) in a Method Statement file. 

Any deviations from the approved Method Statements must be submitted to the EEA for approval 

and any amendments submitted to the RE. 

The following Method Statements shall be submitted by the Contractor 714 days prior to the 

commencement: 

• Layout and preparation of the construction camp; 

• Location, layout and preparation of cement/concrete batching facilities including the methods 

employed for the mixing of concrete including the management of runoff water from such 

areas; 

• Contaminated water management plan, including the containment of runoff and 

contaminated water; 

• Dust control; 

• Source of water for compaction and dust suppression; 

• Method for the control of erosion during bulk earthwork operations, including erosion of spoil 

material; 

• Methods for abstracting water from rivers or other water sources including measures to 

prevent pollution and sedimentation; 

• Emergency spillage procedures, including hydrocarbons, and compounds to be used; 

• Emergency procedures for fire; 

• Method of diverting stormwater during construction; and 

• Solid waste control and removal of waste from Site;  

B9307 MATERIALS, PLANT AND FACILITIES  

B9307.1 Materials handling, use and storage 

The Contractor shall ensure that any delivery drivers are informed of all procedures and restrictions 

(including “no go” areas) required to comply with the Specifications of the EMP.  

The Contractor shall ensure that these delivery drivers are supervised during off loading by 

someone with an adequate understanding of the requirements of the EMP. 

Materials shall be appropriately secured to ensure safe passage between destinations. Loads 

including, but not limited to sand, stone chip, fine vegetation, refuse, paper and cement, shall have 

appropriate cover to prevent them spilling from the vehicle during transit.  The Contractor shall be 

responsible for any clean-up resulting from the failure by his employees or suppliers to properly 

secure transported materials. 

All lay down areas for manufactured/imported material outside of the construction camp shall be 

subject to the RE’s approval, which shall not unreasonably be withheld. 

B9307.2 Hazardous substances 

Hazardous chemical substances (as defined in the Regulations for Hazardous chemical 

Substances) used during construction shall be stored in secondary containers.  
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The relevant Material Safety Data Sheets (MSDS) shall be available on Site. Procedures detailed 

in the MSDS’s shall be followed in the event of an emergency situation. 

Potentially hazardous substances shall be stored, handled and disposed of in a suitable manner. 

B9307.3 Fuel (petrol and diesel) and oil 

The Contractor shall ensure that all fuels and chemicals are handled and stored in a manner so to 

minimise the risk of spills, leaks or structural failures.  

Fuel may be stored on Site and the fuel storage area shall be located at the workshop or a fuel 

storage depot located within the construction camp.  

The Contractor shall ensure that all liquid fuels (petrol and diesel) are stored in tanks with lids, 

which are kept firmly shut or in bowsers.   

The tanks / bowsers shall be situated on a smooth impermeable surface (plastic or concrete) base 

with an earth bund (plastic must have sand on top to prevent damage and perishing).  The 

impermeable lining shall extend to the crest of the bund and the volume inside the bund shall be 

110% of the total capacity of all the storage tanks / bowsers.   

The bunded area shall be covered.   

The Contractor shall prevent unauthorised access into the fuel storage area. 

The Contractor shall have on Site all the necessary materials and equipment to deal with spills of 

any of the substances stored on Site.   

The Contractor shall set up a procedure to deal with a spillage or pollution event; this should 

include immediate communication with the RE and EEA.  A number of the Contractor’s staff shall 

be appropriately trained to deal with any spills or pollution threat. 

No smoking shall be allowed within the vicinity of the fuel storage area.   

The Contractor shall ensure that there is adequate fire-fighting equipment at the fuel stores. 

Gas and fuels shall not be stored in the same storage area. 

Where reasonably practical, plant shall be refuelled at the depot or at the workshop as applicable.  

If it is not reasonably practical then the surface under the refuelling area shall be protected against 

pollution to the reasonable satisfaction of the RE prior to any refuelling activities.   

The Contractor shall ensure that there is always a supply of absorbent material readily available to 

absorb/breakdown and where possible be designed to encapsulate minor hydrocarbon spillage.  

The quantity of such materials shall be able to handle a minimum of 200 litre of hydrocarbon liquid 

spill.  This material must be approved by the RE prior to any refuelling or maintenance activities. 

Drip trays shall be inspected and emptied daily, and serviced when necessary.  Drip trays shall be 

closely monitored during rain events to ensure that they do not overflow. 

The appropriate signage must be erected at the diesel bowser and workshops. 

B9307.4 Ablution facilities 

A sufficient number of chemical toilets shall be provided by the Contractor in the construction camp 

area and at appropriate locations agreed by the RE.  The ratio of toilets to site staff shall not 

exceed 1:20, and the closest toilet shall never be further than 100m away from the area where 

work is currently under way. 

Toilets shall not be located in river courses or flood plains.   

Washing, whether of the person or of personal effects and acts of excretion and urination are 

strictly prohibited other than at the facilities provided. 
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All temporary/portable toilets shall be secured to the ground to the satisfaction of the RE to prevent 

them toppling due to wind or any other cause. 

All toilets are to be maintained in a clean, sanitary condition.  The Contractor shall be responsible 

for cleaning, maintenance, servicing and emptying the toilets on a regular basis.  The Contractor 

shall supply adequate toilet paper at all toilets.   

The Contractor shall ensure that no spillage occurs when the toilets are cleaned or emptied and 

that the contents are properly stored and removed from Site.   

Discharge of waste from toilets into the environment and burial of waste is strictly prohibited. 

Septic tanks may be used only once the soil conditions have been checked and found to be 

suitable.   

The contractor may make us of a waste water treatment plant (or sewage package plant) provided 

such a facility has been authorised and/or registered by the relevant authorities (DEDEA and 

DWAF) according to the NEMA EIA Regulations (Government Notice No R. 385) and the National 

Water Act (Act No 36 of 1998). 

B9307.5 Living Accommodation 

Living accommodation for workers on Site should comply with minimum standards. 

All temporary structures shall be removed and the area rehabilitated on completion of the works. 

The Contractor shall designate eating areas for his employees. The Contractor shall provide bins 

with lids in these areas. 

The source of energy / fuel for use by the workers residing in the area must be clearly specified.  

There must be no collection of wood outside the designated area. 

 

B9307.6 Solid waste management 

Not on-site burying or dumping of any waste materials, vegetation, litter or refuse shall occur. 

The Contractor shall provide sufficient bins with lids on Site to store the solid waste produced on a 

daily basis.  Bins shall not be allowed to become overfull and shall be emptied a minimum of once 

daily.   

The waste may be temporarily stored on Site in a central waste area that is weatherproof and 

scavenger-proof, and which the RE has approved.   

No burning of refuse is permitted. 

All solid waste shall be disposed of offsite at least once weekly at an approved landfill site.  The 

Contractor shall supply the RE with a certificate of disposal. 

B9307.7 Contaminated water 

The Contractor shall set up a contaminated water management system, which shall include 

collection facilities to be used to prevent pollution, as well as suitable methods of disposal of 

contaminated water. 

The Contractor shall notify the RE immediately of any pollution incidents on Site. 

The Contractor shall prevent discharge of any pollutants, such as cements, concrete, lime, 

chemicals and fuels into any watercourses or stormwater channels. 

Water that has been contaminated with suspended solids, like soils and silt may be released into 

natural watercourses or stormwater channels.  However, all suspended solids shall be removed 

from water before it is discharged by settling out these solids in settling ponds.   

B9307.8 Site camp 
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All site establishment components (as well as equipment) shall be positioned to limit visual 

intrusion on neighbours and the size of area disturbed. 

The Contractor shall provide the RE with a plan of the site camp showing the layout / positioning of 

all infrastructure including wash bays, fuel storage areas, materials storage areas, sewage 

infrastructure and buildings.  The Contractor shall maintain a map of the site layout that indicates 

where the wash bays, fuel storage areas, topsoil sites etc are located.  The RE and EEA must 

approve this. 

Where site camps are to be established the feasibility of removing topsoil from the site, before site 

establishment, shall be investigated. Removed topsoil should then be stockpiled for use in 

rehabilitation of the site camp  

The site camp shall not be located in an environmentally sensitive area.  The site shall be located 

>100m from a watercourse / wetland.   

All water requiring discharge, including wastewater from kitchen and ablution facilities, should be 

led to soak pits or discharged in a manner approved by the RE.  No wastewater shall be 

discharged into rivers or streams. 

Site camps and surrounds shall be maintained in a clean, tidy and orderly condition at all times. 

The Contractor shall restore the site camp to its former condition upon completion of the works.  

This will include removal of all rubble and foundations, loosening of compacted soils and re-

establishing groundcover. Where a homestead has been used as a site camp, the Contractor may 

be required to renovate the buildings once the works are complete. 

B9307.9 Lights 

The Contractor shall ensure that any lighting installed on the Site for his activities does not interfere 

with road traffic or cause a reasonably avoidable disturbance to the surrounding community or 

other users of the area.  Lighting installed shall be down lighting. 

B9307.10 Workshop, equipment maintenance and storage 

Where practical, all maintenance of equipment and vehicles on Site shall be performed in the 

workshop.  If it is necessary to do maintenance outside of the workshop area, the Contractor shall 

obtain the approval of the RE prior to commencing activities. 

The Contractor shall ensure that in his workshop and other plant maintenance facilities, including 

those areas where, after obtaining the RE’s approval, the Contractor carries out emergency plant 

maintenance, there is no contamination of the soil or vegetation. 

The workshop shall have a smooth impermeable concrete floor.  The floor shall be bunded and 

sloped towards an oil trap or sump to contain any spillages of substances (e.g. oil). 

When servicing equipment, drip trays shall be used to collect the waste oil and other lubricants.   

Drip trays shall also be provided in construction areas for stationary plant (such as compressors) 

and for “parked” plant (such as scrapers, loaders, vehicles). 

All vehicles and equipment shall be kept in good working order and serviced regularly.  Leaking 

equipment shall be repaired immediately or removed from the Site. 

The washing of equipment shall be restricted to urgent or preventative maintenance requirements 

only.  All washing shall be undertaken in a wash bay area which must be equipped with a suitable 

impermeable floor and sump/oil trap.  The use of detergents for washing shall be restricted to low 

phosphate and nitrate containing, low sudsing-type detergents. 

B9307.11 Drinking and construction water 

Water for drinking and construction purposes should be obtained from local reticulation works, or 

an approved source.  Unless approved by the local authority and by DWAF, water should not be 
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extracted from nearby dams and rivers, and construction activities should not be conducted in or 

directly adjacent to rivers and dams. 

Water is a scarce resource throughout South Africa and certain parts of the Eastern Cape Province 

are prone to water shortages during periods of drought.   Water, whether drinking or for operational 

purposes must be used responsibly. 

B9308 CONSTRUCTION ACTIVITIES 

B9308.1 Working Areas 

The road construction and associated activities may be conducted only in designated working 

areas.  Limitation of these activities to specific working areas minimises the impact on the 

surrounding environment and facilitates control of the works.  Sites should be divided into working 

areas and “no-go” areas: 

• Working areas are those areas required by the Contractor to undertake the works and as 

approved by the RE.  These areas include the area of works, borrow areas and haul roads 

between the working sites and borrow areas.  If necessary, the working areas may be 

demarcated during the period.  The Contractor and his staff are not permitted to move 

around outside the designated working areas.  The Contractor shall ensure that, insofar as 

he has the authority, no person, machinery, equipment or material enters the “no go” areas 

at any time. 

• “No-go” areas are those areas outside of working areas.  The Contractor shall erect and 

maintain permanent and/or temporary fences of the type and in the locations directed by the 

RE.  Such fences shall, if so specified, be erected before undertaking designated activities. 

 Within the overall working area, the RE shall designate specific areas for the following: 

• Site Camp. 

• Stockpiling and storage of construction materials. 

• Stockpiling of topsoil for rehabilitation purposes. 

• Spoiling of cleared vegetation (alien / invasive species). 

• Sites for spoil materials. 

B9308.2 Protection of Flora and Fauna 

Natural features, indigenous flora and fauna in the vicinity of the project works should be protected 

and damage or disturbance prevented or minimised; specifically: 

• No plant species may be removed unless agreed 

by the EEA or unless they are listed as alien invasive species.  

• The minimum amount of vegetation must be removed.  Excessive clearing of a site must be 

avoided.  Disturbance outside of the immediate construction area must be avoided.  

• No construction staff may have access to indigenous vegetation outside of the working 

corridor. 

• The use of indigenous plants as firewood is prohibited. 

• Where protected or Red Data Species are encountered and require removal, the EEA 

should be consulted and the plant(s) then replanted in a nearby ‘safe’ area of similar habitat.  

Permission should be obtained from DEDEA, Eastern Cape. 

• All fauna (including domestic livestock) within and surrounding the site shall be protected; 

they shall not be caught, poisoned, trapped, snared or killed.  

• No domestic animals shall be brought onto the site. 

B9308.3 Sites of Archaeological and or Cultural Interest 
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The Contractor shall take responsible precautions to prevent any person from removing or 

damaging any fossils, coins, articles of value or antiquity and structures and other remains of 

archaeological interest discovered on the Site, immediately upon discovery thereof and before 

removal.  

All archaeological sites identified in the environmental scoping must be demarcated with danger 

tape and placed out of bounds.  Should disturbance of these sites be unavoidable, then an 

application must be made to the South African Heritage Resource Agency (SAHRA) via a qualified 

archaeologist. 

Should an archaeological or cultural site be located during the upgrading of the route or any 

associated infrastructure, it should immediately be reported to the National Monuments Council.  

Failure to report a site of archaeological and/or cultural significance is a contravention of the 

National Heritage Act (Act No 25 of 1999). 

All construction site staff must be briefed to immediately report any potential sites which are 

encountered during the construction of the road.  In the event of finding what appears to be an 

archaeological site or a cultural and/or historic site or object, work should be terminated until a 

qualified archaeologist or historian can examine the item or find. 

The contractors must check the area carefully for any graves.  The relocation of graves must be 

undertaken in consultation with the affected families and through the Project Steering Committee. 

The correct procedures for the exhumation and reburial of the remains must be strictly adhered to.   

B9308.4 Protection of Natural Features 

The Contractor shall not deface, paint, damage or mark any natural features (e.g. rock formations) 

situated in or around the Site for survey or other purposes unless agreed beforehand with the RE. 

Any features affected by the Contractor in contravention of this clause shall be 

restored/rehabilitated to the satisfaction of the RE. 

The Contractor shall not permit his employees to make use of any natural water sources (e.g. 

springs, streams, open water bodies) for the purposes of swimming, personal washing and the 

washing of machinery or clothes. 

B9308.5 Aesthetics 

The Contractor shall take reasonable measures to ensure that construction activities do not have 

an unreasonable impact on the aesthetics of the area. 

B9308.6 Conservation and Stockpiling Of Topsoil 

Topsoil shall be removed from the following areas no longer than 10 days before construction 

begins: 

4.25. All areas to be excavated; 

• Areas to be occupied by roads, including the temporary haulage road; 

• Areas for the storage of fuels; 

• Areas to be used for batching / mixing of concrete; 

• Areas for stockpiling of construction materials; 

• Areas for stockpiling of crushed rock; and 

• Areas for spoiling material. 

Topsoil shall be excavated to a minimum depth of 150 mm or to a maximum depth of 300 mm.  

Compaction of these topsoil stockpiles is not permitted.   Where topsoil has been stored for longer 

than 12 months the Contractor shall turn the soils to maintain viability of the seeds and the soil 

properties. 

The topsoil stockpiles shall be clearly demarcated and vehicle access restricted.  The topsoil shall 

not be contaminated with any fuels, oils or other construction waste or materials. 
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Topsoil shall not be mixed with any other material (construction rubble, subsoils etc) and erosion of 

the topsoil stockpiles must be prevented. 

B9308.7 Erosion Control 

Soil erosion shall not be tolerated on the Site.  Uncontrolled erosion will cause siltation and 

pollution of the stream and result in loss of valuable topsoil. The Contractor should take all 

reasonable measures to prevent soil erosion and protect areas susceptible to erosion.  Erosion 

prevention measures must be implemented to the satisfaction of the RE. 

Areas affected by construction related activities must be monitored regularly for evidence of 

erosion.  Areas particularly susceptible to erosion include: areas stripped of topsoil, soil stockpiles 

and steep slopes (gradients>8%). 

Soil erosion may result from a diversion, a restriction, or an increase in the flow of stormwater or 

river flow caused by the presence of temporary / permanent works, operations and activities.   

Where evidence of erosion appears, the construction of contour berms, cut-off drains or planting of 

grass sods / ground cover may be necessary. 

The Contractor shall take reasonable measures to control the erosive effects of stormwater runoff. 

A cut-off drain(s) or low berm will be constructed where necessary to lead run-off rain water away 

from steep, exposed slopes, ensuring that the water does not flow over the slopes and cause 

erosion.  Water from these drain(s) will be disposed of in such a way that the erosive force of the 

water in the drain(s) is dissipated and erosion does not occur at the drain discharge point(s). 

Where erosion does occur the Contractor shall reinstate such areas and areas damaged by the 

erosion, at his own cost and to the satisfaction of the RE and EEA.  Topsoil that has been washed 

away shall be replaced. 

The access / haul roads, after ripping, must be topsoiled and hydroseeded with an appropriate 

hydroseed mix and the same specifications apply as in the other areas that require hydroseeding. 

The order for the seeds must be placed timeously to ensure availability at the time required. 

B9308.8 Prevention of Pollution 

The Contractor should ensure that pollution of the soil or water (i.e. surface and ground) does not 

occur as a result of any activities on Site.  Pollution could result from the release, accidental or 

otherwise, of chemicals, oils, fuels, sewage, wastewater containing kitchen waste, detergents, solid 

waste and litter, etc. Specific measures to be taken to prevent the pollution of the environment 

include: 

• Immediately report and manage any leakage or spillage with appropriate spill contingency 

equipment and measures. 

• All fuels, oils, lubricants and other petrochemical products must not be stored within 100 

meters of any wetlands and rivers. 

• Fuel lubricants, solvents, paints, and other chemicals must be stored within the contractors 

campsite in a facility secured with lock and key.  Storage should be on a bunded, impervious 

site (secondary containment). 

• Maintenance of vehicles must only take place in a designated workshop with a concrete 

base and drip trays for the collection of waste lubricants.  Emergency maintenance vehicles 

must be equipped with drip trays and absorbent material, such as spillsorb, to collect and 

contain waste oils. 

• No rock, silt, cement, grout, asphalt, petroleum product, timber, vegetation, domestic waste, 

or any deleterious substance should be placed or allowed to disperse into any stream, river, 

pond, storm or sanitary sewer, or other watercourse. 

• Ensure all construction equipment is fee of leaks from oil, fuel or hydraulic fuels and is 

cleaned in an area with a suitable controlled runoff. 
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• Refueling activities should not be conducted where runoff could carry contaminants into 

drainage pathways (including stormwater drains/trenches and sewers). 

• Washing of vehicles must be kept to a minimum and must only take place in a designated 

area on an impervious surface which drains into an oil sump.  

• Cleaning out of concrete mixers and trucks must take place on a properly designated site 

where there is no opportunity for the pollution of water bodies. . 

 

 

B9308.9 Stockpiling / Spoiling of Materials 

The RE and EEA shall approve all stockpiling and spoiling sites and confirm the end-use or 

rehabilitation plans for these sites.  

The stockpiles should be located within demarcated construction sites.  Material stockpiled should 

be done so in such a way as to minimise the spread of materials and the impact on the natural 

vegetation.  The Contractor should ensure that no materials ‘creep’ into “no-go” areas.   

No spoiling of material should take place below the 1:100 year floodline of any river, stream, 

wetland or water course.  

The Contractor, upon completion of the project shall reinstate areas used for stockpiling to their 

former states.    

B9308.10 Asphalt, Bitumen and Paving 

Over spray of bitumen products outside of the road surface and onto roadside vegetation shall be 

prevented using a method approved by the RE.   

The area used for the storage of bitumen drums/products shall comply with the following: 

• The floor shall be smooth and impermeable (concrete or thick plastic covered in sand). 

• The floor shall be bunded and sloped towards a sump to contain any spillages of 

substances. 

• The bund shall be inspected and emptied daily, and serviced when necessary. 

• The bund shall be closely monitored during rain events to ensure that they do not overflow. 

When heating bitumen products, the Contractor shall take cognisance of appropriate fire risk 

controls.  Heating of bitumen products shall only be undertaken using LPG or similar zero emission 

fuels and appropriate fire fighting equipment shall be readily available. 

Water quality from runoff from newly/fresh bitumen surfaces will be monitored by the RE and 

remedial actions taken where necessary. 

Stone chip/gravel excess shall not be left on road/paved area verges.  This shall be swept/raked 

into piles and removed to an area approved by the RE. 

B9308.11 Cement and Concrete Batching 

The permitted location of the batching plant (including the location of cement stores, sand and 

aggregate stockpiles) will be indicated by the RE.  The concrete/cement batching plant shall be 

kept neat and clean at all times.   

The batch plant should not be located closer than 100m from any water course or wetland and not 

below the 1:100yr floodline of any water course or wetland.  

The batching plant shall be located on a smooth impermeable surface (plastic or concrete).  The 

area shall be bunded and sloped towards a sump to contain any spillages of substances. 
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No batching activities shall occur directly on the ground. All wastewater resulting from batching of 

concrete shall be disposed of via the wastewater management system and shall not be discharged 

into the environment. 

Used bags shall be stored in weatherproof containers to prevent windblown cement dust and water 

contamination.  Used bags shall be disposed of on a regular basis via the solid waste management 

system, and shall not be used for any other purpose. 

Unused cement bags shall be stored so as not to be affected by rain or runoff events.  In this 

regard, closed steel containers should be used for the storage of cement powder and any 

additives.   

The Contractor shall ensure that sand, aggregate, cement or additives used during the mixing 

process are contained and covered to prevent contamination of watercourses, the surrounding 

vegetation and natural rock through wind or water dispersion. 

All runoff from the batching plant shall be strictly controlled, and cement- contaminated water shall 

be collected, stored and disposed of off-site, at a location approved by the RE.   

Contaminated water storage areas shall not be allowed to overflow and appropriate protection from 

rain and flooding shall be implemented. 

All visible remains of excess concrete shall be physically removed on completion of the plaster or 

concrete pour section and disposed of.  Washing the remains into the ground is not acceptable.  All 

excess aggregate shall also be removed and disposed of in an approved landfill site. 

B9308.12 Dust Control 

Dust is regarded as a nuisance when it reduces visibility; soils private property reduces the 

palatability of grazing grasses and may retard plant growth.  It is also aesthetically displeasing.  

The Contractor shall be responsible for the control of dust arising from his operations and activities.  

Control measures could include regular spraying of working / bare areas with water, at an 

application rate that will not result in soil erosion or runoff.  

B9308.13 Noise Control 

The Contractor shall limit noise levels (e.g. install and maintain silencers on machinery).  The 

Contractor’s attention is drawn to the applicable regulations framed under the Machinery and 

Occupational Safety Act, 1983 (Act No. 6 of 1983), as well as the requirements of the Occupational 

Health and Safety Specification which forms part of these  documents. 

All activities with high noise level should be restricted to daylight hours in the residential areas and 

in the proximity of villages. 

The contractor must discuss the timing of noise generating activities with the staff of schools 

located close to the road.  Appropriate times for construction should be agreed to by both parties. 

The contractor shall inform the residents of any high noise events such as blasting. 

Contractor’s camps should be located away from tourist operations and quiet rural villages. 

Crushing plants should be located as far as practical from residences, schools and social facilities. 

B9308.14 Vehicles and Access Roads 

Site vehicles should be permitted access only within the demarcated construction sites or on 

existing roads, as would be required to complete their specific tasks.  Vehicles are not permitted on 

re-vegetated areas. 

Site vehicle traffic should be limited to specific access roads to prevent unnecessary damage to the 

natural environment. 
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On the Site the Contractor shall control the movement of all vehicles and plant including that of his 

suppliers so that they remain on designated routes, are distributed so as not to cause an undue 

concentration of traffic and that all relevant laws are complied with.  In addition such vehicles and 

plant shall be so routed and operated as to minimise disruption to regular users of the routes not on 

the Site.  On gravel or earth roads on Site and within 500m of the Site, the vehicles of the 

Contractor and his suppliers shall not exceed a speed of 60 km/hr. 

B9308.15 Traffic Control and Temporary Deviations 

Increased traffic, especially heavy vehicle traffic, has the potential to draw complaints from nearby 

residents.  The Contractor is expected to address any complaints received. 

The Contractor shall comply with all the applicable local, regional and national by-laws with regard 

to road safety and transport.  He shall instruct his drivers and plant operators that vehicles will be 

expected to comply with all road ordinances, such as speed limits, roadworthiness, load securing / 

covering. 

Where sections of the road are closed for construction, barricades shall be constructed to prevent 

unauthorised access at all times.  Suitable signage should be erected informing drivers of the road 

closure and warning of the possible dangers involved in trespassing within the closed areas. 

Where the road is to be closed for extended period of time for the purpose of blasting, communities 

and motorists must be must be given suitable prior warning through signposting, media notices etc. 

The safety of motorists should remain paramount at all times. 

The Contractor shall keep the local Traffic Control department (Traffic Police) aware of road 

closure and other activities that will affect traffic flow. 

Temporary vehicular deviations should be located so as to cause minimal disruption to surrounding 

communities, minimal disturbance to flora, fauna and the surrounding landscape and minimal risk 

of erosion.  The deviations shall not impede normal pedestrian or vehicular access to adjoining 

villages and community lands. 

Each deviation route should be rehabilitated as soon as practically possible, and preferably 

immediately once the construction on the adjoining section of road has been completed. 

B9308.16 Fire Prevention and Control 

The Contractor shall take all the necessary precautions to ensure that fires are not started as a 

consequence of his activities on Site.  The Contractor, subcontractors and all employees are 

expected to be conscious of fire risks.  The Contractor shall hold fire prevention talks with his staff 

to create an awareness of the risks of fire.  Regular reminders to his staff on this issue are 

required. 

Smoking shall not be permitted in those areas where it is a fire hazard.  Such areas shall include 

the workshop and fuel storage areas and any areas where the vegetation or other material is such 

as to make liable the rapid spread of an initial flame.  In terms of the Atmospheric Pollution 

Prevention Act (No. 45 of 1965), burning is not permitted as a disposal method. 

No fires may be made other than for the purpose of cooking, and must be extinguished with water 

once they have served their purpose.  Cooking fires shall be contained in a fire drum, in an area 

approved by the RE. 

The Contractor shall appoint a Fire Officer who shall be responsible for ensuring immediate and 

appropriate actions in the event of a fire and shall ensure that employees are aware of the 

procedure to be followed.  The Contractor shall forward the name of the Fire Officer to the RE for 

his approval. 

The Contractor shall ensure that there is adequate fire-fighting equipment (i.e. fire extinguishers 

and fire beaters) on Site and in all major working areas. 
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The Contractor shall be liable for any expenses incurred by any organisations called to assist with 

fighting fires and for costs involved in rehabilitation of burnt areas / property / persons, should the 

fire be the result of the Contractor’s activities on Site. 

Removed plant material shall not be dumped across the fence-line or along the fence-line onto 

private property.  If an abutting land owner requests this the Client must be indemnified. 

B9308.17 Blasting 

All blasting is to be done in terms of the Minerals and Petroleum Resources Development Act (Act 

28 of 2002) and the Mine Health and Safety Act (Act 29 of 1996). 

The Contractor shall notify nearby residents and erect appropriate signage, warning of the event, 

14 days in advance any blasting.  The Contractor is responsible for any accidental damages to 

persons or property as a result of blasting. 

Prior to blasting, the Contractor shall notify the relevant occupants of surrounding land and address 

any concerns.  The Contractor shall notify emergency services, in writing, a minimum of 24 hours 

prior to any blasting activities commencing on Site. 

A crack survey, including photographs, shall be undertaken of all existing structures within a 

distance of the blasting site specified by the RE. The survey shall be undertaken prior to any 

blasting activities in order to establish the baseline conditions, and following blasting or on 

receiving any complaints from the community. Structural damage to houses which has resulted 

from blasting must be repaired at the expense of the contractor.  

The Contractor shall prevent damage to special features and the general environment, which 

includes the removal of fly-rock.  Damage caused by blasting/drilling shall be repaired to the 

satisfaction of the RE. 

B9308.18 Bridges and Culverts 

The Contractor shall minimise the extent of any damage to the flood plain to that necessary to 

complete the works, and shall not pollute the river systems as result of construction activities.  No 

construction materials shall be stockpiled on the flood plain. 

The Contractor shall not divert, dam or modify any watercourse or stream without the approval of 

the RE and DWAF. 

The existing culvert bridge must be removed as soon as the new bridge has been completed and 

opened to traffic. Rehabilitation of the disturbed areas must be carried out in consultation with 

Working for Water. 

Bridge construction and culvert installation should, where possible, be planned to take place during 

periods when stream flow is low. 

Avoid operating machinery in waterbodies.  Excavation for a bridge or a large culvert should not be 

performed in flowing water.  The water should be diverted around the work site during construction 

with a cofferdam or stream diversion.  Any diversion of a stream requires a separate investigation 

and an approval from the Department of Water Affairs and Forestry. 

Avoid channel changes and protect the embankments of streams and rivers. 

B9308.19 Water Abstraction 

Water for construction purpose may be abstracted from rivers or other small streams crossing the 

road.  The required permits must be obtained from the Department of Water Affairs and Forestry.  

The Contractor shall abstract this water from a temporary sump constructed adjacent to the river. 

During water abstraction the Contractor shall take all reasonable measures to limit sedimentation of 

downstream watercourses due to his activities and shall ensure that the flow in the river is never 
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reduced below 50% of ambient.  The temporary sump shall be removed from the river as soon as 

practically possible. 

B9308.20 Earthworks 

All earthworks shall be undertaken in such a manner so as to minimise the extent of any impacts 

caused by such activities.  No equipment associated with earthworks shall be allowed outside of 

the Site and defined access routes unless expressly permitted by the RE. 

B9308.21 Site Rehabilitation 

The Contractor shall be responsible for complete rehabilitation of the site, including spoil sites, 

access roads, haul routes, site camp, stockpile, crusher area, ablution facilities and storage areas.   

The Contractor shall undertake full rehabilitation under no extra cost to the Client, other than that 

allowed for in the Schedule of Rates.   

The Contractor should implement progressive rehabilitation: once works are complete in a 

particular area, rehabilitation / re-vegetation could begin.  This would provide the opportunity to 

assess whether or not the methods employed are suitable and successful and would help prevent 

erosion in impacted areas.  

Where re-vegetation of an area is not successful the Contractor will replant these areas, at no 

additional cost to the Client. 

The Contractor shall provide the EEA and RE with a comprehensive plan for rehabilitation of the 

entire site.  This plan must meet the approval of the EEA and RE.  The following points must 

be taken into account when drawing up the Rehabilitation Plan: 

• The Plan should be flexible – where measures are found to be inefficient, the plan shall be 

modified, at no additional cost to the Client. 

• The Contractor shall be responsible for successful rehabilitation and re-vegetation of the 

site, for a minimum period of 12 months after construction is complete. 

• The Plan shall include the eradication of young alien invasive plant species that may have 

become established during the construction period, in impacted areas and in rehabilitated 

areas. 

• The growth of alien invasive plant species shall be monitored during the 12 month period 

following construction. 

• The Plan shall include grass seed mixes applicable to summer and winter. 

• The Plan shall include suitable fertilisers and application rates. 

• Successful re-vegetation means ≥ 80 % of the seeded area is covered with grass / 

groundcover. 

• Where there is insufficient topsoil to cover an area to specified depth, the Contractor shall 

import suitable topsoil at no cost to the Client. 

• Consideration should be given to using established seedlings of indigenous grasses such as 

Digitaria eriantha and Cenchrus ciliaris to at least augment the use of aliens in re-vegetation 

of bare areas.   On eroded soil chopped bush should be spread over bare surfaces, the soil 

should be re-seeded and the veld rested.   

B9308.22 Exotic Vegetation 

Exotic invasive vegetation shall be removed from any working areas and the site camp(s).These 

vegetation species shall also be eradicated when they begin to establish themselves in disturbed 

areas (disturbance of the natural vegetation will encourage the establishment of invasive species).  
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In order to discourage the spread of exotic species, soil should not be moved from one part of the 

site to another without the consent of the EEA. 

The EEA shall assist in the identification and eradication of exotic plant species.  Methods of 

removal / eradication may involve hoeing by hand or the controlled application of herbicides. 

B9308.23 Community Relations 

The Contractor shall erect and maintain information boards in the position, quantity, design and 

dimensions specified.  Such boards shall include contact details for complaints by members of the 

public in accordance with details provided by the RE. 

The Contractor shall keep a “Complaints Register” on Site.  The Register shall contain all contact 

details of the person who made the complaint, information regarding the complaint itself and 

measures taken to address the complaint. 

B9308.24 Social Disruption 

Where construction activities require the removal of fences from around private land, the occupants 

shall be warned at least three days in advance.  These fences / boundary markers shall be 

reinstated as soon as construction is complete. 

Care should be taken not to damage private property.  No access to homesteads / farms or other 

such areas is permitted without permission of the resident and on agreement with the RE. 

The Contractor shall take measures to reduce disruption to users of the area abutting the Site. 

 

B9308.25 Existing Services and Infrastructure 

The Contractor shall ensure that existing services (road, rail, pipelines, power lines and telephone 

services) are not disrupted or damaged, unless required by the contract and with the permission of 

the RE. 

B9308.26 Protection of the Public 

The Contractor shall be responsible for the protection of the public, and public property, from any 

dangers associated with the road construction and associated activities, and for the safe and easy 

passage of pedestrians and traffic in areas affected by project activities. 

Any excavation material, spoil sites and other obstructions or excavations shall be suitably 

barricaded and/or demarcated with hazard tape. 

B9308.27 Staff Safety and Education  

All staff shall be given an induction course before beginning work on the site.  Part of the induction 

course will be to make the staff aware of the potential dangers of the road construction activities. 

The Contractor must maintain a suitable First Aid Kit at the site office and will have a list of the 

emergency service contact numbers readily available. 

Telephone numbers of emergency services, including the local fire fighting service and HAZMAT, 

shall be posted conspicuously in the Contractor’s office near the telephone. 

No authorised firearms are permitted on Site. 

B9309 EMERGENCY PROCEDURES 

The Contractor’s procedures for the following emergencies shall include: 

B9309.1 Fire 

The Contractor shall advise the relevant authority of a fire as soon as one starts and shall not wait 

until he can no longer control it.  The Contractor shall ensure that his employees are aware of the 

procedure to be followed in the event of a fire. 
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B9309.2 Accidental Leaks and Spillages 

The Contractor shall ensure that his employees are aware of the procedure to be followed for 

dealing with spills and leaks, which shall include notifying the RE and the relevant authorities. 

The Contractor shall ensure that the necessary materials and equipment for dealing with spills and 

leaks is available on Site at all times.  

Treatment and remediation of the spill areas shall be undertaken to the reasonable satisfaction of 

the RE. 

In the event of a hydrocarbon spill, the source of the spillage shall be isolated, and the spillage 

contained.  The area shall be cordoned off and secured The Contractor shall ensure that there is 

always a supply of absorbent material readily available to absorb/breakdown and where possible 

be designed to encapsulate minor hydrocarbon spillage. 

The quantity of such materials shall be able to handle a minimum of 200 litres of hydrocarbon liquid 

spill. 

In the event of a fire or accidental leak/spillage, the Contractor shall notify the RE as soon as 

possible, but at least within 48 hours of the incident being noticed. 

The telephone numbers for the closest Hazmat offices should be prominently displayed as bitumen 

and diesel spillage on construction and road building sites are fairly common.  The clean up 

procedure is critical to prevent contamination. 

B9310 ENVIRONMENTAL AWARENESS TRAINING 

Before any work is commenced on the Site, the Contractor’s site management staff including 

foremen shall attend an environmental awareness training course of approximately one-hour 

duration presented by the EEA.  The Contractor shall liaise with the RE prior to the 

Commencement Date to fix a date and venue for the course.  The EEA will provide the course 

content.  The Contractor shall provide a suitable venue and ensure that the specified employees 

attend the course. 

The environmental awareness training course shall be held during normal working hours.  The 

information presented at the course shall be communicated to the Contractors employees on the 

site, to any new employees coming onto site after the initial training course and to his suppliers as 

required by the Project Specification. 

The Contractor shall ensure that all attendees sign an attendance register, and shall provide the 

RE with a copy of the attendance register the day after each course. 

The Contractor shall erect and maintain information posters for the information of his employees 

depicting actions to be taken to ensure compliance with aspects of the Specifications.  These 

information boards shall be erected at the locations, agreed by the RE and should contain the 

following symbols: 

• At working areas: Use drip trays, use toilets, no eating, no littering, no swimming, no picking 

of flowers, no dogs, no veld fires. 

• At eating areas: Use toilets, no littering, no veld fires. 

B9311 EXTERNAL AUDITING AND EVALUATION 

In order to ensure that the Environmental Management Plan is effectively implemented, it is 

important that regular external audits of the Environmental Management Plan are conducted.   An 

External Environmental Auditor (EEA) will be appointed by the client to undertake these audits. The 

RE shall arrange that these external audits do take place and that a system for addressing any 
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problems identified during these audits, is formulated.  The relevant documentation shall be kept 

and shall be available to the public. 

 

B9312 ENVIRONMENTAL MANAGEMENT DURING DECOMMISSIONING 

Environmental Management associated with the decommissioning of this project will ensure that 

the following items are addressed at closure and during the defects liability period: 

• All cleared sites are rehabilitated with indigenous grass material with a cover of at least 80%. 

• All visible alien plants are removed from disturbed sites. 

• All recyclable rubble and waste, for example, scrap metal, bottles, cans and plastics are 

collected and disposed of through a registered recycling company. 

• All non-recyclable rubble and solid waste be collected and disposed of at a registered waste 

disposal facility. 

• Provision has been made for stormwater control to prevent erosion from taking place post 

construction.  

• All borrow pits and quarries shall conform to the designed closure specifications, including 

drainage, slope stability, top-soiling and grass planting. 

• Certificates of final completion as required by the appropriate EMPR shall be obtained for all 

borrow pits and quarries 

B9313 TOLERANCES 

Environmental management is concerned not only with the final results of the Contractor’s 

operations to carry out the Works but also with the control of how those operations are carried out.  

Tolerance with respect to environmental matters applies not only to the finished product but also to 

the standard of the day-to-day operations required to complete the Works. 

It is thus required that the Contractor shall comply with the environmental requirements on an 

ongoing basis. 

B9314 MEASUREMENT AND PAYMENT 

The Contractor shall not be separately reimbursed or compensated in respect of his compliance 

with the provisions of this Section B9300 of the Scope of Works. All costs so incurred shall, save 

and except to the extent provided for in the Bill of Quantities under SECTION 1300: 

CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS, be deemed to be 

included in the rates tendered for the various items of work listed in the Bill of Quantities. 

The financial guarantee for the rehabilitation of land disturbed by quarrying as per the approved 

EMP will be returned upon the granting of a Closure Certificate by the DME. This Closure 

Certificate will comply with the terms of the MPRDA. 

 

Item Unit 

B93.01 Environmental Auditing 

(a) External Environmental Auditing cost ...................................................................... provisional sum 

 

(b) Handling costs, profits and all other charges in respect of Item 93.01 (a) .............. percentage (%) 

“A provisional sum is provided for the cost environmental auditing, which shall include the 

remuneration of an External Environmental Auditor (EEA). The EEA will be required on a full-time 

basis and this provisional sum shall be expended as approved by thee Employer’s Agent.  
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A separate item for overheads, charges and profit on the above item is applicable. 

B9315 WORK STOPPAGE 

The RE shall have the right to order work to be stopped in the event of significant infringements of 

the Environmental Specifications, until the situation is rectified in compliance with the 

specifications.  In this event, the Contractor shall not be entitled to claim for delays or incurred 

expenses. 

Any failure on the part of the Contractor to comply with the EMP will entitle the Resident RE to 

certify work stoppage subject to the details set out. 

The Resident Engineer shall be the judge as to what constitutes a transgression subject to the 

provisions of the General Conditions of Contract. In the event that transgressions continue, the 

Contractor’s attention is drawn to the provisions of the General Conditions of Contract, under which 

the Contract Supervisor and/or Client may cancel the Contract. 

In addition to work stoppage, penalties may be issues where there is damage to the natural or 

human environment as a consequence of the transgression(s) and/or non-compliance(s).  In such 

an event, the Contractor may be liable to pay a penalty at the instruction of the Resident Engineer. 

Lists of incidents that may lead to work stoppage are indicated below – this list is not exhaustive. 

• Failure to submit Method Statements timeously.  

• Failure to stockpile topsoil properly or materials in designated areas. 

• Inappropriate use of adjacent watercourses and water bodies. 

• Pollution of water bodies – including increased sediment loads. 

• Failure to maintain basic safety measures on site. 

• Animal poaching (wildlife or domestic). 

• Failure to provide waste disposal facilities or services. 

• Excess dust or excess noise levels emanating from the Contractor’s Camp and construction 

areas. 

• Any person, vehicle, plant or item related to the Contractor’s activities causing a public 

nuisance. 

• Failure to carry out liaison with adjacent landowners; causing damage to property without 

prior negotiation and/or compensation and/or causing other social infringements. 

• Failure to control the pollution risks from dispensing fuel or the storage of vehicles and plant 

(drip trays). 

The Contractor shall be responsible for the costs associated with repairing any damage to the 

natural or human environment that may result from the transgression and/or the result of the work 

stoppage. 

B9316 PENALTIES 

The imposition of penalties will be at the discretion of the Client. 

The value of any penalty imposed shall be determined in light of the consequential damage caused 

and the costs required to rehabilitate the damaged area. 

Payment of any penalty in terms of the contract shall not absolve the Contractor from being liable 

from prosecution in terms of the any appropriate law. 

B9317 MITIGATORY MEASURES REQUIRED BY THE DEPARTMENT OF MINERALS AND ENERGY 

Mitigatory Measures 

The mitigatory measures in the EMP are to manage potential environmental impacts arising due to 

the construction activities as well as the activities of the construction staff. These mitigating 

measures are to be read in conjunction with the mitigating measures and recommendations 
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contained in the approved EMP, including any additional recommendations contained in the 

Record of Decision (ROD) from the DME. 

1. Responsibilities 

(a) The Contractor (through the Site Engineer) will: 

(i) be held responsible for the implementation of these mitigatory measures,  

(ii) Identify the need and be responsible for the implementation of an environmental 

awareness training programme for the construction staff, 

(iii) supply on request a "Method Statement," which will indicate the procedures to 

be applied in order to meet the requirements of any aspect of these mitigatory 

measures, 

(iv) ensure that any problems identified during environmental audits or inspections, 

are addressed and rectified as soon as reasonably possible. 

2. Mitigatory Actions 

2.1 Should it be necessary to store materials and equipment on site for short periods, only 

previously disturbed areas above the 20-year flood level should be used for this 

purpose. 

2.2 Any construction camp set up should be clearly demarcated and secured against theft 

or vandalism and any toxic materials (cement, oil, petrol, diesel, etc) should be very 

strictly controlled and secured. Such a construction camp should be above the 50-year 

flood level and should be completely rehabilitated on completion of construction 

activities. 

2.3 All damaged areas in the riparian zones resulting from construction operations, should 

be rehabilitated to prevent erosion and undermining of the riverbank. 

2.4 All "surplus" soil and rock excavated during construction should be removed from the 

water course. 

2.5 No concrete shall be mixed on the soil surface, all concrete mixers to be placed on 

trays, and precautions to be taken against contamination of the soil through spillage of 

pre-mixed concrete. 

2.6 Precautions are to be taken against oil spillage from heavy equipment such as 

compressors and generators, e.g. through the use of sand or sawdust filled drip trays. 

All contaminated material (including soil) to be disposed of at a registered waste site. 

2.7 Adequate toilet facilities (e.g. chemical toilet) shall be provided for workers on site, and 

all ablutions are to take place in these facilities. 

2.8 Scavenger-proof litter containers shall be provided on site and strict control over 

littering enforced. 

2.9 All waste material, including excess construction material, litter and sewerage, shall be 

regularly removed from site and disposed of at a registered waste facility. 

2.10 Strict precautions shall be taken when making open fires. 

2.11 No wild animals shall be disturbed unnecessarily in any way. 

3. These mitigating measures are to be read in conjunction with the mitigating measures and 

recommendations contained in the approved EMP, including any additional recommendations 

contained in the Record of Decision (ROD) from the DME. 

SECTION 9400: OCCUPATIONAL HEALTH AND SAFETY SPECIFICATIONS 

 

1. INTRODUCTION 
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1.1 LIST OF ABBREVIATIONS 
 

AIA  Approved Inspection Authority 

BoQ  Bill of Quantities 

CC  Compensation Commissioner 

CR  Construction Regulations 

DRPW  Department of Roads and Public Works of the Eastern Cape Provincial Government 

DME  Department of Mineral and Energy 

DMR  Driven Machinery Regulations 

DoL  Department of Labour 

FEMA  Federated Employers Mutual Association 

GAR  General Administration Regulations 

GSR  General Safety Regulations 

HIRA  Hazard Identification Risk Assessment 

H&S  Health and Safety 

MH&SA  Mine Health and Safety Act No. 29 of 1996 (as amended) 

OH  Occupational Health 

OHSA  Occupational Health and Safety Act No. 85 of 1993 (as amended) 

OHSS  Occupational Health and Safety Specification 

PSHSS  Project Specific Health and Safety Specification 

PC  Principal Contractor 

PPE  Personal Protective Equipment 

ER  Employer’s Agent’s Representative 

RHCS     Regulations for Hazardous Chemical Substances 

SANS  South African National Standards (Authority) 

SMME  Small, Micro, Medium Enterprise 

SWP  Safe Work Procedure 

 

 

 

 

 

 

 

 

1.2 DEFINITIONS 
The definitions used will be those set out in the Regulation Gazette No 7721 of 18 July 2003 with the 

following additions: 

Client: The Head of Department, Department of Roads and Public Works for the Province of the Eastern 

Cape. 

DRPW: The Head of Department, Department of Roads and Public Works for the Province of the Eastern 

Cape. 

Designer: Means a competent person appointed by the Client as Agent to design, supervise and 

monitor construction on their behalf.  

Employer’s Agent: Means a competent person appointed by the Client to design, supervise and monitor 

construction on their behalf.  

Hazard: Source of exposure to danger 

Hazard Identification and Risk Assessment (HIRA) and Risk Control 
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 Means a documented plan, which identifies hazards, assesses the risks and details the control 

measures and safe working procedures which are to be used to mitigate and control the 

occurrence of hazards and risks during construction or operation phases. 

Health and Safety Agent: 

 Means any person who acts as a representative for the Client in managing the  overall 

health and safety work as their responsible person. 

Health and Safety Plan:  

 Means a documented plan which answers to the Project Specific Health and Safety Specification; 

including all the supporting documentation that indicate how the Principal Contractor or 

Contractor plans to manage H&S for the duration of the Contract. 

Induction Training: 

 Means once off introductory training on general health and safety issues given to all employees 

and visitors to the site before commencement of work on site. 

Risk: Means the probability or likelihood that a hazard can result in injury or damage. 

Regulation/s:  

 Shall mean the relevant regulation/s promulgated in terms of the Occupational Health and Safety 

Act, No. 85 of 1993. 

Site:  Means the area in the possession of the Principal Contractor for the construction of the works. 

Where there is no demarcated boundary it will include all adjacent areas and haul roads which 

are reasonably required for the activities for the Principal Contractor, and approved for such use 

by the Employer’s Agent. 

The Act: Means, unless the context indicates otherwise, the Occupational Health and Safety Act, No. 85 of 

1993 and Regulations promulgated thereunder, as amended. 

1.3 KEY ROLEPLAYERS 

Client Representatives:  ________________ (Construction) 

EMP  __________________ (Environmental Officer) 

Employer’s Agent:      N/A 

Employers Representative:  

H&S Agent:     

1.4 KEY REFERENCES 

 

Occupational Health and Safety Act No. 85 of 2003 and Regulations (as amended) 

Compensation for Injury and Occupational Diseases Act No. 100 of 1993 (as amended) 

National Disaster Management Act No 57 of 2002 and COVID-19 Regulations 

Department of Employment and Labour: COVID-19 Regulations 

World Health Organisation(WHO) 

National Institute For communicable Diseases (NICD) (South Africa) 

Centre of Disease Control and Prevention(CDC) 

2  PREAMBLES 

 

The Department of Roads and Public Works (DRPW) is tasked to provide infrastructure within the 

Eastern Cape including the construction of roads and civil structures. 

 

Each year fatalities and serious injuries mar the reputation of the Construction Industry.  The 

DRPW has a responsibility to limit such injuries by ensuring a zero tolerance approach to 
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Contractors and those affiliated to a particular project. Thus a high premium is placed on the H&S 

of DRPW stakeholders, which include its employees, professional service providers, public and 

its physical assets.  The responsibilities that the Department and relevant stakeholders have 

toward its employees are captured in this document. The responsibilities stem from both moral, 

civil and a variety of legal obligations.  The Principal Contractor is to take due cognisance of the 

above statement. 

The DRPW, as the Client and its Health and Safety (H&S) Agent acting on its behalf, shall 

provide a project specific Health & Safety Specification (PSHSS) for the project and provide it to 

the Principal Contractor/s making a bid or appointed to perform construction work for the project, 

or parts thereof.   

2.1 PURPOSE OF THE OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION (OHSS) 

 

The OHSS is a performance specification to ensure that the Client (DRPW) and any bodies that 

enter into formal agreements with the Client, i.e. Employers, Principal Contractors (PC) and 

Contractors, achieve an acceptable level of OHS performance.  The Client has a zero tolerance 

to non-compliance and the endangering of the lives of workers, and the public, thereby being 

placed at risk. 

No advice, approval of any document required by the OHSS (i.e. hazard identification and risk 

assessment, action plans) or any other form of communication from the Client shall be construed 

as an acceptance by the Client.  Nor shall such communication relieve or absolve the PC from 

any obligation or from achieving compliance with legal requirements. The PC remains responsible 

for achieving the required performance levels and must sign an OHSA S.37.2 mandatory 

agreement with the Client.   

The H&S Specification highlights the aspects to be implemented over and above the minimum 

requirements of current legislation.  Requirements may be changed should new risks or issues 

are identified that could not have been foreseen during the design phase of the project. 

 

3  IMPLEMENTATION OF THE OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 

 

The project specific H&S specification (PSHSS) forms an integral part of the Contract, and PCs 

are required to make it an integral part of their Contracts with Contractors and Suppliers.  A 

PSHSS will be available for each level of Contract and Contractor, and must be complied with.   

Failure to do so will be noted as a serious offense, and will result in a penalty, stoppage of part of, 

or the whole works, with no extension of time or allowable claims; this includes the submission of 

an approved health and safety plan. 

This specification must be read in conjunction with the OHSA, it’s Regulations (as amended) and 

any other standards relating to work being done, and ensure compliance thereto.  The information 

relative to the scope of the project, the works etc. is detailed in the tender document, are to be 

taken into account when developing the H&S plan and associated documentation.  The detailed 

design risk assessment is included, as is a summary of risks identified as attached. 

The OHSA S.37.2 Mandatary Agreement found in the Tender Document must be fully completed 

by the PC.  These documents shall be deemed to form part of the returnable Contact Documents.  

No work may commence without written approval of the H&S plan by the H&S Agent.  Failure to 

comply with this requirement will result in a penalty, stoppage of part of, or the whole works, with 

no extension of time or allowable claims.   

Should there be design changes, or change in the scope of works, an amended PSHSS may be 

issued.  Where amended PSHSSs are issued, the PC will be required to ensure a resubmission 
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of an amended H&S plan for approval.  Further to this, the PC must ensure that a similar system 

must be implemented between all their Contractors. 

The H&S Agent will visit the project at least monthly, or more frequently if deemed necessary to 

ensure compliance.  All activities on the site and all appropriate documentation will be monitored 

and reported on to the Client, and Contractor.  Non-conformances will be issued and penalties or 

work stoppage will be issued where appropriate.   Communication between the H&S Agent and 

the PC will be through the Employer. 

4 REQUIREMENTS AT TENDER STAGE 

 

Tenderers are required to submit a pre-tender H&S plan with their Tender submission.  

The documentation submitted will be used to assess the competence of the tenderer, as required 

in the CRs, therefore the information submitted needs to be complete and as close as possible to 

the final product.   

Adequate pricing for H&S is also required, and the appropriate section in the BoQ is to be 

completed.  Failure to do so could result in the Tender being regarded as non-responsive. 

The PC shall ensure the following information is submitted as part of the H&S plan with his 

completed Tender: 

• A project specific H&S Plan in line with this project specification which will be subject to 

approval by the H&S Agent. This must include all supporting documentation as required to 

verify the H&S system; 

• A declaration to the effect that he has the competence and necessary resources to carry out 

the work safely in compliance with the Construction Regulations 2003; 

• A valid Letter of Good Standing; 

• At least one copy of minutes of previous Occupational Health and Safety Committee 

meetings; 

• Incident Investigation Reports for other projects of a similar nature undertaken by the 

tenderer;  

• Claims ratio receipt from FEM or the Compensation Commissioner for the previous review 

period and 

• Detailed technical method statements for approval by the ER and appropriate risk 

assessments and safe work procedures for approval by the H&S Agent: 

▪ Site establishment;  

▪ Clearing and grubbing; 

▪ Opening and establishing quarries and borrow pits;  

▪ Haul road construction, and 

▪ Construction of the site laboratory, offices and accommodation. 

 

Further method statements are to be submitted prior to, and during the project will require the 

approval of the ER before work on that aspect or activity can commence.    

PRE-START UP ACTIVITIES: 

Once the H&S plan has been approved there may well be additional documents that include 

appointments, emergency arrangements or further method statements and risk assessments.  

The inclusion of such aspects for personnel or Contractors commencing work at this time is 

required to be approved and verified by the Employer and H&S Agent. 

5.  Specific Project Risks and Requirements 

The aspects covered in Sections 6.4 to 6.7 have been noted as risk areas in the design hazard 

identification and risk assessment (HIRA), and are to be noted when developing the H&S plan 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y                      S c o p e  o f  

W o r k  

226 
 

and associated documentation.  The COLTO Standard Specification (among other) document 

was used to develop the HIRA, and the same reference format is used.  Where particular risks 

are noted, further requirements may be specified.  Identification of low or medium risks does not 

mean there is no risk involved.  In depth HIRAs and management systems are required to limit as 

much risk as possible as required in OHSA.  Requirements for H&S systems, standards, PPE etc. 

are noted (but are not limited to), and the management thereof should be included in the 

documentation. 

Technical method statements are to be developed for all key activities as they relate to the 

programme and approved by the ER.  HIRA are to be developed using the approved method 

statements.   Method statements are to incorporate the following information: plant, equipment, 

labour requirements, and the duration of each activity.   

H&S method statements and safe work procedures (SWPs) (or safe operating procedures 

(SOPs)) are to be used by key site staff for daily activities and supervisors to ensure the site, 

workers and the public are kept safe.  The environmental issues may be included, but will need to 

be approved by the Environmental Consulting Officer (ECO). 

6  GENERAL REQUIREMENTS  

6.1 Summary of Risks identified during Design  

6.1.1  General Requirements and Provisions (Series 1000) 

Information in this series cover the start-up aspects of the project, with a number of the activities 

(excluding establishment) lasting the duration of the contract. 

• Telkom and Eskom overhead lines are present, however they will remove their own services 

where they encroach on the construction; 

• River water is to be treated as contaminated and is not suitable for drinking.  Suitable 

drinking water will need to be made available to those accommodated at site camps and for 

workers along the route; 

• The traffic accommodation will require special management, despite the levels of traffic 

being relatively low.  Work will be done in 24 hour closures in half widths.  Competent traffic 

safety officer (TSOs) and staff to be appointed.  Drawings from the SARTSM will be provided 

by the Consultant and must be used as the daily registers.  The TSO is to ensure all work is 

managed by the appropriate drawing.  The aspects as detailed in the tender document under 

Section 1500 will be strictly applied; 

• Heavy plant requires competent, fit operators and kept in good working order.  Daily records 

of all plant to be available; 

• Clearing and grubbing of all areas will mostly be done by hand. 

 

 

 

6.1.2 Drainage (Series 2000) 

Drainage structures affect the entire project, and include all the excavations, some formwork and 

support work.  All designs must be approved by a competent person, and managed by a 

competent supervisor.  Many of these activities are LI, and therefore the ergonomic risks have 

been identified.  Attention to the rotation of workers when doing LI activities is required.   

• Drawings for all structures will be provided.  Most structures will be built using LI methods,  

• Chutes, v-drains, catch-pits and manholes will be required, and ergonomic issues are to be 

taken into consideration.  Where SMME’s or other contractors are used, the appropriate 

procedures as required are expected to be followed. 
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6.1.3 Earthworks and Pavement Layers of Gravel or Crushed Stone (Series 3000)  

• All material will be considered as silica containing and require compliance with Government 

Gazette No. 66 (Feb 2010, No. 32930) is required.  Items have been allowed in the BoQ for 

measuring dust and personal dosimetry for the duration of the contract.  Dust levels are to be 

kept to a minimum from the borrows, and relating to haulage. The appropriate PPE is to be 

issued and the wearing thereof enforced where required, and 

• Stockpiling of material for storage or spoil will be allowed in identified areas. 

6.1.4 Asphalt Pavements and Seals (Series 4000) 

6.1.5 Ancillary Roadworks (Series 5000) 

Most ancillary work will be done using the LI method.  Where SMMEs are used, full compliance 

with the DRPW requirements is required. 

• Gabion baskets will require placement and filling by hand.  Neon green double dipped PVC 

gloves have been identified as the most appropriate for this task.  Use of these or similar is 

recommended; 

• Guardrails will be required along the route.  Pre-treated creosote, cut and drilled timber posts 

and Armco barriers have been specified; 

• Fencing and installation of gates will be required along both sides of the route.  Existing 

fencing may be repaired; 

• Road signs may be removed and replaced.  Pre-cut and drilled poles have been specified. 

and 

• Finishing of road reserves, clearing of drains, other stormwater structures will be required to 

ensure adequate water drainage.    

B9405.1 6 Sundry Structures (Series 7000) 

Concrete pavement and concrete block paving structures will affect the entire project, and include 

all the inter alia, specifications for materials, furnishing, placing and compacting of concrete, 

applying the surface texture, and the constructing of joints. All designs must be approved by a 

competent person, and managed by a competent supervisor.  Many of these activities are LI, and 

therefore the ergonomic risks have been identified.  Attention to the rotation of workers when 

doing LI activities is required.   

• Drawings for all structures will be provided.  Most structures will be built using LI methods,  

• Concrete pavements and paving blocks will be required, and ergonomic issues are to be 

taken into consideration.  Where SMME’s or other contractors are used, the appropriate 

procedures as required are expected to be followed, and some hazards as per table on 

section 6.1.7 

6.1.7 Specified Hazardous Chemical Substances 

The following lists of products or type of substance are what have been identified as likely to be 

used on the project.  Where the PC is likely to supply the product as the product has not been 

specified, safer alternatives should be considered. Medical surveillance will be required for those  

PRODUCT POTENTIAL HEALTH OR OTHER RISKS 

Cement 

Hand mixing may occur, will be used for structures, stabilizing. 50kg bags 

delivered on pallets, ergonomic risk from handling, dust exposure, 

chromates.  Eye, skin and respiratory irritant 

Shutter Oil 
Usually hand application prior to placing formwork in position.  Volatiles 

present.  Skin and respiratory irritant. 
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Prime: MC 30 
Required for surfacing preparation.  Dangerous fumes.  Burns, gas bottle 

explosion, fire 

Asphalt  

Inhalation will cause headaches, nausea, respiratory, eye and skin 

irritation.  Carcinogen.  Burns from hot mix.  Hydrogen sulphide and 

carbon monoxide emitted as by-product.  Breaking or cutting will release 

silica (crystalline) 

Bitumen (tack coat) (hot road grade) 

will be used in sprays and in various 

grades 

Burns, gas explosion from gas bottles, fire. May be stored on site.  Heavy 

hydrocarbons, skin, respiratory irritant.  Possible carcinogen, central 

nervous system and could affect the liver 

35% and 65% spray grade emulsions 

and 65% cationic stable-grade 

emulsions  

Mainly an irritant to skin and respiratory system.  Although mostly cold 

mix, heavy hydrocarbons (volatiles) are present. Possible carcinogen, 

central nervous system and could affect the liver 

Penetration Grade Bitumen: 80/100 

Mixture of heavy hydrocarbons, aromatics, saturates and resins. An 

irritant to skin and respiratory system. Possible carcinogen, central 

nervous system and could affect the liver 

Retro-reflective Road paint  High levels of volatiles, Products have narcotic effect 

Lime Dust, eye and respiratory irritation 

Petrol/diesel/lubricants Storage tanks/bowsers on site. Fire, spillage, fumes 

Superphosphate fertilizers  Eye, respiratory and skin irritant 

Limestone ammonium nitrate fertilizer 

(LAN) 

Prolonged skin or eye contact could cause irritation.  Explosive and will 

release toxic fumes if heated 

Formula 2:3:2 fertilizer 
 Prolonged skin or eye contact could cause irritation. Explosive and will 

release toxic fumes if heated. 

Creosote (pre-treated poles) Eye and skin irritation and minor burns, carcinogen 

Herbicides and ant poison 
Type not specified, but will be used.  Principal Contractor to ensure use of 

MSDSs and appropriate protection measures 

Epoxies and epoxy resins 
Type not specified, but will be used.  Principal Contractor to ensure use of 

MSDSs and appropriate protection measures 

Coatings 
Type not specified, but will be used.  Principal Contractor to ensure use of 

MSDSs and appropriate protection measures 

Grouts 

Will be determined by the Principal Contractor; various grouts will be 

required, cementations or other, may contain silica (crystalline - quartz), 

hexavalent chromium, respiratory, skin and eye irritant 

 

 

 

 

7.  NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 

The PC shall notify the Provincial Director of the Department of Labour (DoL) in writing, in the 

form of the Annexure A in the CRs.  This shall occur after award of the contract, but before 

commencement of construction work.  Proof of submission and/or receipt must be provided.  
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Work will not commence without the notification being correctly completed and signed by the 

Client.  The Notification shall only be signed by the Client following the approval in writing by the 

H&S Agent.   

Where changes to the conditions given in the submission are required (i.e. Contractors, 

completion dates, increase in workers), a revised Annexure A in the CRs must be submitted to 

the Department of Labour.  It is preferable that the completion date includes the defect liability 

period.  A copy of the notification form and any further submissions must be kept in the H&S file. 

8.  HEALTH AND SAFETY PLAN FRAMEWORK 

The aspects related to the project outlined in the previous sections are to be taken into account 

when drawing up the H&S Plan.   The PC is required to demonstrate competence by providing a 

H&S system that will address the requirements of the project. 

The current legislative requirements, SANS codes and any other standards that may guide 

practice are to be taken into consideration.  The following aspects must be addressed in the H&S 

Plan, as they have been identified in the design HIRA, as playing a role in reducing the overall 

risk of a particular activity, or section of the project.  The H&S Agent may from time to time 

request additions or systems as they relate to the works at the time. The PC must include in his 

Health and Safety file an organogram showing all appointments and responsibilities on site. 

The PC is to prepare one or more site layout drawings to indicate at least the following:  

• positions of emergency personnel and equipment at the site camp, or each fixed working 

area; 

• traffic routes for plant and pedestrians, parking; 

• storage areas (flammable stores, materials etc.)  

Such drawings could be the same as those required by the ECO.  Such layouts are to be updated 

regularly throughout the project. 

8.1 APPOINTMENT OF COMPETENT SITE PERSONNEL 

The CEO (OHSA S16.1) of the PC will take overall responsibility for the appointment of 

competent site staff for the duration of the project.  Should the CEO not be personally involved in 

the project, the H&S responsibilities are to be delegated to the Site Agent (OHSA 16.2).  All other 

legal appointments are to be made with relevance to the type of work required and kept current 

with the project programme.  The construction team is to ensure the H&S Officer is kept up to 

date with all planned activities, to ensure all H&S requirements are met. 

All construction/technical method statements are to be generated by senior site personnel, and 

the appropriate risk assessments developed therefrom in conjunction with the H&S Officer. 

The Occupational Health and Safety Plan shall include the following, but not be limited to the 

following key appointments: 

8.1.1 Construction Supervision 

Competent supervisors will be appointed to manage part or all of the works and have training 

and/or experience in the area of responsibility.  All site supervisors must show evidence of basic 

training in H&S, and an understanding or training in areas of responsibility (i.e. risk assessments, 

method statements etc.).   

Multiple competent supervisors may be appointed where justified by the scope and complexity of 

the works.  Curriculum Vitae (CVs) are to be submitted for approval by the Agent, and/or Client.  

Each supervisor will be held responsible for the safety of working teams and subordinates, 

housekeeping and stacking and storage of materials. 
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8.1.2 Construction Health and Safety Officer 

The PC will employ at least one competent, full-time H&S Officer for the duration of the contract.  

The H&S Officer’s CV is to be submitted for approval by the H&S Agent, preferably at pre-tender 

phase.  The PC is to ensure adequate resources are provided in order to undertake all 

responsibilities (i.e. mobile phone, computer and internet access, vehicle etc.) Qualifications shall 

include SAMTRAC or similar, with a minimum of two years exposure to Civil Engineering 

Construction.   

The H&S Officer will be held responsible for all H&S on the project.  Senior site staff and 

supervision, Contractors are to follow systems, instructions etc, at all times.  No new workers or 

Contractors may commence work without approval or following the H&S plan as submitted.  

Failure to do so will be considered a serious offence. 

The H&S Officer shall not be the same person as the Traffic Safety Officer, but will be responsible 

for ensuring that daily traffic management is adequately managed for all teams.   

A close out meeting will be held at the end of each formal audit by the H&S Agent and findings 

will be issued in the form of site instructions.  Senior site staff will attend the close out meeting.  

A monthly report of all H&S activities and incidents is required by the end of the first week of each 

month, or at a date agreed to by the H&S Agent and the H&S Officer.  The H&S Officer will be 

responsible for collating the H&S documentation (electronically) at the close out of the project. A 

list of the typical aspects that should be provided is available as Annexure C to this document. 

8.1.3 Traffic Safety Officer (TSO) 

The PC is to appoint a competent TSO. The TSO shall be responsible to the H&S Officer.  The 

CV of the TSO is to be submitted to the Employer and H&S Agent for approval.  Attention is 

drawn to the provisions of Section 1500 of the COLTO specifications as given in the Contract 

Data and Scope of Work.  Furthermore, no workers will be allowed to be transported in open 

vehicles, or with plant and materials.   

Traffic accommodation drawings will be provided by the Employer’s Agent, and any changes 

suggested or required are to be discussed and approved by the Employer’s Agent.  Speed 

controls must be clearly stipulated and managed.   Speed limits must be strictly adhered to by all 

construction traffic.  Unreasonable limits may be revised by the Employer and/or H&S agent.   

Additional care must be taken where workers and construction traffic interface.  This should be in 

the form of flagmen to direct trucks and adequate signage as directed by the Employer’s Agent. 

A system of recording daily traffic accommodation is to be provided.  Photographs are to be taken 

following the placement of the accommodation to prove compliance.  All daily records must be 

signed by the ER. 

It must be noted that further penalties are specified for non-compliances in this PSHSS. 

8.2 Health and Safety Representatives and Committee 

H&S Representatives are to be appointed following the start up of the project. Representatives 

from local labour can be appointed to represent such labour for the duration of the contract.  

Local labour should not be responsible for H&S duties unless appropriate training has been 

provided and the H&S Officer deems such labour competent to do so. Development in H&S of 

such labour would be an advantage to the community and the PC. H&S Representatives are to 

be actively involved with H&S and serve on the H&S Committee. 

The H&S Officer shall ensure there is a H&S Committee made up of active, site staff and H&S 

Representatives, representing each work area, including all Contractors. Meetings will be held at 

least monthly, and more frequently if so instructed.  Key site staff is to be appointed.  Issues 

arising from the H&S Agent audits are to be discussed, as well as all H&S related issues. 
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Minutes are to be distributed and discussed among all workers and Contractors and records kept 

thereof. Failure to do so will be deemed to be a moderate offence. 

8.3 APPOINTMENT OF COMPETENT CONTRACTORS  

The Principal Contractor is to ensure compliance with the Clients minimum standards and all 

legislative requirements.  The same H&S standards required of the PC are to be applied to all 

Contractors.  An index of all Contractors and Suppliers is to be on file and kept updated at all 

times.  The PC is to ensure there is sufficient funding for H&S compliance by each Contractor. 

The following minimum aspects are applicable to any Contractor appointed: 

• The H&S Officer is to ensure a Contractors appointment and approval of H&S 

documentation at least seven (7) working days prior to commencing work.   

• No Contractor may work under the PCs Compensation registration number.  If required, the 

PC may assist SMMEs with their registration with the Compensation Commissioner.  

However, such Contractors will not be able to commence work until proof of registration or 

Letter of Good Standing has been received.   

• No work may commence without Mandatory agreements between parties in place. 

The following aspects are applicable to Suppliers or short-term works (surveying, repairs, 

servicing, deliveries etc).  Cognisance is to be taken of the level of risk involved and the H&S 

Officer is to ensure the level of H&S documentation is appropriate: 

• Mandatary agreements in place 

• Letter of Good Standing 

• Method statements and risk assessments  

• Available information relative to: 

4.26. Load testing and registers for cranes or lifting devices 

4.27. Medical certificates of fitness 

4.28. Safety data sheets (SDSs) 

Failure to provide written approval of H&S documentation will be considered a serious offense, 

and could result in aspects of, or all the activities being stopped and penalties implemented 

9.  GENERAL RISK MANAGEMENT   

9.1 Health Risks and Medical Surveillance 

The specified products have been listed above. As some products have not been identified, the 

PC is to ensure the H&S Officer and all supervision is responsible for ensuring the safe use of 

such products, and their inclusion into method statements and risk assessments.  The 

appropriate MSDSs are to be obtained for all products and used to develop the H&S 

documentation as they relate to the works.   

Due to the LI component, ergonomic risks are to be noted and as such all workers (including 

those of Contractors) are to be included in the medical surveillance programme.  

Workers will be exposed to noise, dust, volatiles and vibration (whole body and upper body) due 

to the type of plant, materials specified and the general nature of the works.  Silica and general 

environmental monitoring for the general construction, as well as works at borrow pit and the 

quarry have been allowed for in the BoQ, as well as the allowance for medical surveillance.   

Environmental monitoring results and risk assessments are to be made available to the 

occupational health professionals doing the medical surveillance. The use of occupational risk 

exposure profiling (OREPS) and job descriptions are to be used to determine specific exposures 

for management. 
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Medical surveillance will commence at pre-employment.   All workers (including Contractors) are 

required to be in possession of a medical certificate of fitness prior to commencing work.  Annual 

medical surveillance is required (unless identified as being required more frequently), as well as 

an exit medical.  Arrangements for keeping medical records for the required time are to be noted.   

It is preferable that the PC has a medical surveillance plan.  Full medical records are not to be 

placed in the H&S file.  A procedure for managing the medical records which require safekeeping 

for prescribed periods are to be addressed. 

Given the potential health risks the following aspects are to be included in each medical 

surveillance intervention: 

• Lack of COVID-19 Testing 

• Un-availability of hand sanitizer 

• Use of PPE without disinfecting 

• Inadequate monitoring/ availability of Full time CHSO on site 

• Inadequate implementation of social distancing 

• Full medical, surgical and occupational history; 

• Full physical examination of all systems, and 

• Referral if required for the management of identified health issues that may affect the worker. 

Specific testing for existing conditions and limitations relative to exposure could include, but are 

not limited to: 

• Audiometry (hearing tests); 

• Spirometry (lung function testing); 

• Chest X-rays; 

• Liver function testing (volatiles), and 

• Any other tests identified as relevant. 

Failure to do so will be considered a serious offence and a fine of R500 per labourer who has not 

undergone medical screening is payable for each week worked by that labourer. 

9.1.1 Noise Risks 

All plant and equipment is to be measured for noise levels as soon as the majority of plant is on 

site (including Contractors).  Findings are to be discussed at the H&S Committee and H&S 

Representatives and Supervisors are to ensure that noise zones identified and wearing of PPE in 

them is enforced.  All plant brought in by plant hire companies is to be compliant with the Noise 

Induced Hearing Loss Regulations. 

Audiometric testing of all workers is to be included in the medical surveillance programme.  

Double audiometric testing at pre-employment and single tests thereafter is required. These 

should be repeated annually and as part of the exit medical.   Audiometry records are to be 

available in the H&S file.   

Suitable SANS approved hearing protective equipment shall be issued and worn. Where several 

items of construction plant are in operation at or near to each other, the noise zone for the 

combined plant should be established and suitable hearing protective equipment used within this 

zone. 

Failure to do so will be considered a serious offence. 

9.1.2 General Environmental Conditions 

Compliance with the Environmental Regulations (as amended), among other is required.  

Environmental monitoring of ventilation, lighting and dusts may be deemed to be required by the 

Approved Inspection Authority used to measure the environment.  Copies of the relevant reports 

and actions taken in respect thereof are to be placed in the H&S file.   
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9.2 Emergency Procedures 

Attention to emergency planning and procedures is very important.   The full emergency plan 

must form part of the supporting documentation with the H&S Plan.  The H&S Agents approval of 

all emergency plans and procedures is required prior to commencement on site.  It is advised that 

the system should be simple and easy for any worker to follow.   The plan may be adapted should 

new information or risks are identified.   

First aiders shall be available in each working team, and be able to work as a team when 

responding to any emergency on the project.   

The procedure shall detail the response plan in relation to the works, and include at least (but are 

not limited to) the following key elements: 

• Appointment of a competent emergency response co-ordinator and wardens; 

• Lists of first aiders, and 

• Requirement in terms of identified risks: 

o Fire; 

o Explosions; 

o Falls from heights, and 

o Motor vehicle accidents. 

The emergency plan is to ensure the inclusion of local service providers where possible such 

arrangements should be made with these persons prior to the commencement of the project. 

The contents of such plan must include: 

A list of telephone numbers for the client, the client’s health and safety agent, the C.E.O of the 

contractor, site management and emergence personnel such as first aiders and fire-fighting 

teams if required. 

It must also include local emergency services telephone numbers. 

9.2.1 First Aiders and First Aid Equipment 

Competent, trained First Aiders are to be formally appointed for the project with at least one level 

3 first aider assigned to each team. Contractors are expected to ensure compliance and manage 

their own first aiders and equipment. 

The PC shall provide an on-site First Aid Station with first aid facilities, including first aid boxes 

containing, at least the requirements of manage the type of emergencies identified. It is 

suggested that all supervisors carry an appropriately stocked first aid kit in their vehicles at all 

times. 

9.2.2 Fires and Emergency Management 

The PC must ensure that any fire risks will be managed appropriately.  Appointed fire fighters 

could be appointed at offices or areas where fire risks are deemed high.  The emergency plan is 

to include the risk of fire at site camps, on site and related to any specific activities. 

Fire extinguishers will be appropriate for the risk and in sufficient numbers to deal with the type of 

fires that could occur.  Every item of heavy plant, e.g. graders, TLBs rollers etc, should be fitted 

with an appropriate fire extinguisher. 

9.2.3 Incident Management and Compensation Claims 

The PC will ensure there is a management system to investigate all incidents.    All serious 

incidents involving any form of disabling injury or fatality are to be reported to the Employer and 

H&S Agent telephonically immediately. This shall be confirmed in writing as soon as possible 
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after the incident.   Full details are to be included in the H&S meetings, and each site meeting.  

The details are also to be included in the monthly report. 

Failure to comply with emergency provisions will be considered a serious offence, and the 

operation or project may be stopped if deemed inadequate for the work at the time of assessment 

or site inspection. 

B9.3 Personal Protective Equipment (PPE) and Clothing 

The wearing of the identified SANS approved PPE at all times is non-negotiable.  The PC shall 

ensure that all workers (Including Contractors and other PCs) are issued with and shall wear: 

• Hand sanitizer 

• Dust masks 

• Heat gun or Thermometer 

• Protective footwear;   

• Reflective vests and overalls; 

• Eye and ear protection, and  

• any other necessary PPE identified from MSDSs or risk assessments.   

Adequate quantities of PPE shall be kept on site at all times.  This shall include necessary PPE 

for visitors. The procedures for managing PPE are to be in a formal procedure submitted with the 

H&S plan for approval. 

Any person found on site without the necessary PPE will be removed from site until the PPE is 

supplied and worn, and fines issued per non-compliance.   

9.4 Occupational Health and Safety Signage 

On-site H&S signage is required.  Signage shall be posted up at the site camp entrances, as well 

as at fixed or temporary working areas and other potential risk areas/operations including 

vehicles. These signs shall be in accordance with the requirements of the General Safety 

Regulations or SANS requirements as amended. Signage is to be noted on the site drawings 

indicating where fixed signage is required. 

Signage is to include (but not be limited to) the following: 

• COVID- 19 awareness 

• ‘no unauthorised entry’; 

• ‘report to site office’;  

• ‘site office’; 

• ‘beware of overhead work’; 

• ‘hard hat area’  or other PPE requirements noted; 

• First aid box positions (including vehicles), and 

• Fire extinguishers. 

Signs shall be posted permanently or temporarily at areas of work on site indicating that a 

construction site is being entered and that persons should take note of safety requirements. The 

Contractor shall establish a system for controlling entrance to the Site office and camp area. 

9.5 Induction of Employees and Visitors, General H&S Training 

A formal induction programme is to be submitted as an addendum for approval with the H&S 

plan.   Inductions must be carried out for all workers and visitors to the site.  Pre-task training is 

required to ensure workers are familiar with the risks and H&S measures of the work or tasks to 

be done.  Such training is to be done at least daily.  Records of inductions and pre-task training 

are to be kept in the H&S file. 



W i n n i e  M a d i k i z e l a - M a n d e l a  L o c a l  M u n i c i p a l i t y                      S c o p e  o f  

W o r k  

235 
 

Any person found on site without proof of induction will be removed from site until the proof is 

supplied and, and fines issued per non-compliance. 

   

9.6 Use of Support Work, Scaffolding and other Temporary Works 

Where temporary works are envisaged on the project, these must be properly designed and 

signed off by a competent person.  In these instances a competent person is defined as a 

Professional Employer(registered with ECSA) who has sufficient experience in the design of the 

type of temporary work in question to be able to assess the design.  The appropriate competent 

persons are to be appointed to manage and monitor such works to the satisfaction of the 

Employer’s Agent.   Where the scaffolding, and /or support work is to be supplied and designed 

by a specialist company, care must be taken to comply with all the requirements of the supplier.  

Records and registers are to be properly completed and kept in the H&S file. 

Failure to do so will be considered a serious offence. 

9.7 Testing Laboratory and the use of Radioactive Equipment 

A joint laboratory may be required, or a service provider will be appointed for the project.  The 

service provider will be seen as a Contractor, or where appointed as a joint laboratory, as a PC.  

All the H&S rules and requirements are to be met.  Where appointed as a PC, the H&S Agent will 

be responsible for approving the initial H&S plan and ensuring on-going compliance.  All other 

requirements of the construction PC are to be met.  Each PC is to be familiar with the H&S rules 

of each party.  Mandatary agreements, Inductions and emergency requirements among other are 

to be addressed and managed to ensure limitation of H&S risks. 

The use of radioactive equipment for the measuring of compaction parameters shall conform to 

the requirements of the “Code of Practice for the safe use of soil moisture and density gauges 

containing radioactive sources” as published by the Department of Health: Directorate: Radiation 

Control Soil revised September 2001.  Method statements risk assessments and the appropriate 

training will be required. 

Failure to do so will be considered a serious offence. 

9.8 Transportation of Workers on Site 

Transportation of workers shall comply with the relevant legislative requirements.  Vehicles used 

to transport workers to, from, or on site, shall have secure seats and be covered.   The cover 

shall be securely fixed to the vehicle.  No equipment or materials shall be transported in the same 

vehicle at the same time as workers.  Failure to transport workers in a safe manner will be 

regarded as a serious offence.  Tenderers must indicate in their OHS plans what type of transport 

is envisaged and how this will be managed. 

Failure to do so will be considered a serious offence. 

9.9 Quarries, Borrow pits, Crushers, Blasting and Batch Plants 

It must be noted that the use of quarries and borrow pits falls under the Mine Health and Safety 

Act ((290f1966 and its Regulations. Work in these areas must comply with these requirements 

and separate appointments and CoPs will be required. 

Where single or multistage crushers are established on site, for quarries or borrow pits, the 

requirements of the MH&SA as well as the OH&SA and Regulations shall apply.  Dust 

suppression systems (water or closed systems) and regular monitoring are required.  The added 

requirement of Chest X rays for workers is to be added to pre-employment and 2 yearly 

thereafter. 
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The Department of Mineral and Resources (DMR), as well as the H&S Agent will carry out audits 

on this aspect of the project.  Non-conformances raised by either party will require closeout within 

specified time periods negotiated at the time. 

Whichever form of batch plant is used, for mixing concrete or slurries for surfacing, guards and 

protection of nip points, emergency stops etc. are to be appropriately managed by competent 

supervision.  Edge protection, movement of plant and dust management are required. 

All blasting must comply with the Explosives Act No. 15 of 2003 and the OHSA and MH&SA or 

other legislation as they apply.  Method statements and risk assessments will be required before 

blasting will be permitted.  The Employer and H&S Agent will be required to approve the 

arrangements.  Should a blasting Contractor be used, the requirements relating to the 

management of Contractors shall apply. 

Failure to do so will be considered a serious offence. 

9.10 Management of Plant and Equipment 

A substantial amount of large plant and equipment is likely to be used.  Close control of the PCs 

plant and equipment is required, including that of Contractors.   

Daily monitoring of all plant and equipment is required prior to commencing work.  Full lists of 

hired and own plant are to be available at the H&S Agent’s audit.  All daily inspection records are 

to be kept in the H&S file.  Registers are not to be more than 1 week behind.  Plant hire or 

haulage Contractors are to comply with the requirements, and comply with all H&S standards for 

the project. 

Only competent, fit plant operators are to be used.  Medical certificates of fitness are required for 

all operators.  Noise levels are to be displayed on plant. 

Any plant or slings used to lift plant or material require annual load testing by an AIA.  Operators 

are to be adequately trained and certified to operate cranes.  Certificates and registers are to be 

placed in the H&S file. 

Movement of plant in closures and in confined working areas is to be closely monitored and 

managed by the TSO and supervisors.  The blind spots of plant are to be taken into account and 

workers and Contractors protected accordingly. 

Failure to do so will be considered a serious offence. 

9.11 Excavations 

Steep slopes require careful management. The Geotechnical report is available and is to be 

utilised to assess ground conditions. Shoring may be required, where indicated in the 

Geotechnical report or by the Employer’s Agent.  The PC is to ensure that the Community Liaison 

Officer (CLO) and the local community, schools and general public are aware of the dangers of 

open excavations. 

The H&S Officer is to ensure that all Contractors follow the same requirements as they relate to 

excavations.  The Employer may stop work at any time should the working area be deemed 

unstable. Method statements are to be approved by the Employer and risk assessments are 

required.  Workers are to be trained in the risks and protection measures, and the appropriate 

PPE is to be issued as highlighted in the risk assessments.   

A competent person is to be appointed to manage excavations.  All equipment and conditions are 

to be checked daily prior to work commencing.  Communal registers for excavations on site are 

not permitted.  Excavations should preferably not be open beyond what can be worked daily. 

Where excavations need to remain open, all excavations are to be properly protected, candy 

striped tape is not acceptable. Plastic mesh supported on adequate droppers 1m high should be 
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used (approved by the Employer’s Agent). Berms are required to be a safe distance from the 

edge of the excavation. Stepped excavations are encouraged. 

Adequate numbers of ladders are to be available to ensure safe access and egress from 

excavations.   Ladders are required for excavations of greater than 300mm, and the ladder is to 

extend at least 1m above the edge of the excavation.  No wooden ladders are allowed on site.  

Registers are to be kept current and placed in the H&S file. 

Failure to do so will be considered a serious offence. 

9.12 Inclement Weather 

High levels of humidity and temperatures during the summer months may be experienced.  

Workers are at greater risk of heat exhaustion where the discomfort index rises above 100.  A 

weather station has been allowed for to monitor temperature and humidity specifically.  Should 

the discomfort index rise above 105, work may be partially or totally stopped.   

During winter in area known for cold weather notice must be taken of the wind-chill factor. 

Workers must be supplied with adequate protective clothing and shelters provided as necessary. 

Flooding may occur during the rainy season.  High winds may be experienced and to limit dust or 

danger when working at heights, a wind speed should be set at which work may be stopped or 

the workers in an affected area moved. 

The emergency plan is to include how these and other weather extremes identified are to be 

managed.  The general aspects as detailed in the Environmental Regulations will be applied. 

All decisions regarding work stoppage will be decided between the PC, the H&S Officer and the 

Employer’s Agent.   

Failure to manage specific conditions or address issues timeously will be considered a serious 

offence. 

9.13 Auditing 

External auditing by the H&S Agent will be done at least monthly or more frequently if deemed 

required by the H&S Agent, Client or Employer’s Agent.  The site will be inspected and the 

documentation audited relative to the activities and H&S plan.   The H&S Officer of the PC must 

accompany the Client, or the H&S Agent, on all audits and inspections.   

The PC will ensure that all their Contractors are audited at least monthly prior to the H&S Agents 

monthly audits.  Audits may be done more frequently where short term contracts are in place, or 

deemed high risk.  Audit results will be acted upon and non-conformances and fines issued.  The 

Client, Employer or H&S Agent may act or require further outcomes if non-compliances are noted 

or unsafe acts are noted on site.  Internal audits are to include site conditions as well as ensuring 

H&S files are appropriate, and compliant.  

Failure to address findings or non-conformances will be considered a serious offence. 

9.14 Communication on Site 

All communication on site will be done through the Employer to the PC and be in writing, 

including the issue and responses to non-conformances and H&S audit results.   

Failure to address issues timeously will be considered a serious offence. 

9.15 Care of Workers on Site (Welfare) 

Adequate toilets, clean, safe drinking water and decent shelter will be afforded workers at all 

times.   
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Toilets will be within reasonable distance of workers, or placed with each working team in safe, 

with reasonable privacy.  Only bacterial or enzyme based products may be used in portable 

toilets.  The ratio of portable toilets on site will be a minimum of 1:10.  Daily cleaning and 

increased removal of waste may be required if deemed necessary.  Proof of safe disposal of 

waste will be required.  Waste removals Contractors, or the PC are to ensure the appropriate 

H&S systems are available to limit exposure to sewage.  

Hand washing facilities will be provided.   The Environmental and Facilities Regulations will be 

adhered to at all times. 

Failure to address issues timeously will be considered a serious offence. 

9.16  

Discipline, Alcohol and Substance Abuse 

All employees (management included) are to follow instructions given in the interest of H&S.  

Disciplinary action is to be imposed on those who do not follow such instructions or company 

rules or policies.   

No person is allowed to work or access site if under the influence of alcohol or other substances 

that could impact on their own or others safety.  The PC is to have a drug and alcohol policy 

available to manage such instances.  

These requirements are applicable to any employee of any organization providing services on 

site.  Penalties may also be applied by the Client, OHS Agent or Employer’s Agent.   

 

10 HEALTH AND SAFETY FILE 

The documentation submitted and approved following the awarding of the contract will be used to 

form the H&S file.  The H&S file is required to be laid out in a logical manner, and documentation 

filed within the file is to be easily accessible. The following completed information shall be 

included (but not be limited to): 

• The PSHSS; 

• The H&S Plan; 

• COVID -19 Regulation 

• Appointment by Client; 

• Mandatory agreement with Client; 

• Notification of construction work; 

• A record of all working drawings, calculations and design where applicable; 

• Detailed list of Contractors with contact details, appointments, Mandatories etc.; 

• Record of Competencies; 

• Training Records. 

• Permits; 

• Method statements; 

• Risk assessments; 

• Safe work procedures; 

• Emergency and injury management; 

• MSDSs; 

• Medical surveillance records; 

• Registers, and 

• Records of audits, minutes etc. 

10.1 Supporting Documentation 
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The following list is not absolute, and the PC is expected to assess if further any further 

information should be submitted as supporting documentation, as it relates to the H&S plan.  The 

inclusion of other, relevant documents is encouraged. 

All documents as required by the Act and Regulations, including (but not limited to): 

• Proof of registration with the Compensation Commissioner or FEMA; 

• Proposed Organogram; 

• Appointments under the Regulations; 

• Examples of internal audits; 

• Inspection registers of plant and equipment; 

• Non-conformance system; 

• Information relating to hazardous materials used and stored on site with MSDSs; 

• All Method Statements, Hazard Identification and Risk Assessments for the project; 

• All Health and Safety Plans for the project; 

• Examples of minutes of all relevant meetings related to H&S; 

• Registers for all plant and equipment 

• Incident records, including investigations and results, and 

• Medical certificates of fitness and medical surveillance programme. 

The H&S File shall be closed out following the hand-over of the project.  A list will be made 

available and the contents will be agreed to between the H&S Agent and the PC towards the end 

of the project. 

11 NON-CONFORMANCES 

Should, at any time, the works, or part of the works, be stopped due to unsafe acts or non-

compliance with the Clients or PCs H&S Plan; neither the PC nor any other Contractor shall have 

a claim for extension of time or any other compensation. 

The following constitute examples of the types of non-conformances that will attract penalties: 

Minor: 
Penalty: R50/count  

Medium: 
Penalty: R500/count and a non-
conformance 

Severe 
Penalty: R5000/count, a non-
conformance and/or activity 
stoppage 

Non-use of PPE supplied Toilets not supplied or regularly 
serviced; lack of drinking water 

Contractors working without Health 
and Safety Plan approval 

Non completion of registers 

for plant and equipment on 

site 

Contractors not audited Workers transported in contravention 

of the OHS plan or legal requirements 

Lack of H&S signage at work 

areas 

Working without training or the 

appropriate H&S method statements 

Invalid Letters of Good Standing  

Tools and equipment 
identified in poor condition 
during inspections 

Legal non-conformances identified 
during the previous audit and not 
addressed within the agreed time 
frame 

Non compliance with traffic 
accommodation requirements: layout 
or physical conditions 

Minor demeanours not 
addressed from previous 
H&S audit 

No monthly OHS report at site 
meeting to report on 

Fall protection harness not tied off / 
not worn 

 No certificates of fitness for workers 

as required 

Any breach of legal requirements 

 Working without approved method 

statements 
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11.1 Failure to Comply with Provisions 

Failure or refusal on the part of the contractor to take the necessary steps to ensure the safety of 

workers and the general public in accordance with these specifications or as required by statutory 

authorities or ordered by the Employer’s Agent, shall be sufficient cause for the Employer to apply 

penalties as follows: 

(i) A penalty as shown in the Table above shall be deducted for each and every occurrence of 

non-compliance with any of the requirements of the PSHSS. 

(ii) In addition a time-related penalty of R500,00 per hour over and above the fixed penalty shall 

be deducted for non-compliance to rectify any non-conformance within the allowable time 

after a site instruction to this effect has been given by the RE or Employer’s Agent.  The site 

instruction shall state the agreed time, which shall be the time in hours for reinstatement of 

the defects.  Should the Contractor fail to adhere to this instruction, the time-related penalty 

shall be applied from the time the instruction was given. 

 

 

12 MEASUREMENT AND PAYMENT  

The payment items for Occupational Health & Safety are contained in Schedule 9400 of the Bill of 

Quantities. The same rules are applicable in respect of the pricing of these items as for every 

other payment item. Attention is drawn to the Pricing Instructions in Part C2.1 of this document.  

Item  Unit 

C.01 Preparation of Contractor’s Project Specific Health and Safety Plan. Lump Sum (L.S) 

The rate for this item must cover all expenses incurred in preparing the Contractor’s project 

specific Health and Safety Plan as required by the Client’s project specific Health and Safety 

Specification in this document 

Item  Unit 

C.02  Principal Contractor’s initial obligations in respect of the Occupational Health  

 and Safety Act and Construction Regulations.   Lump Sum (L.S) 

The full amount will be paid in one instalment only when the Client’s Agent has verified and 

approved the following 

(a) The Principal Contractor has notified the Provincial Director of the Department of Labour in 

writing of the project, Annexure A to the Regulations. 

(b) The Principal Contractor has made the required initial Appointments of Employees and 

Contractors. 

(c) The Client has approved the Principal Contractor’s project Health and Safety Plan. 

(d) The Principal Contractor has set up his Health and Safety File. 

Item  Unit 

C.03 Principal Contractor’s time related obligations in respect of the Occupational Health 

 and Safety Act and Construction Regulations.  Month (Mth) 

The amount shall represent full compensation for that part of the Principal Contractor's general 

obligations in terms of the Occupational Health and Safety Act and Regulations which are mainly 

a function of time. Payment will be made when the Client’s Agent has verified the Principle 

Contractor’s compliance as part of the audit.  This will include the updating and administration of 

the Health and Safety file. 

Item  Unit 

C.04  Provision of Personal Protective Equipment (PPE)  per employee  Number (No) 
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The rates for these items shall include for the procurement, delivery, storage, distribution and all 

other actions required for the supply of PPE to the employees of the Principle Contractor, full or 

part time, requiring them. Sub Contractors are responsible for their on costs in this regard. Any 

items of PPE not included on the list will be paid for only after the Employer has agreed to their 

acquisition. 

Items listed will include, among others which may be noted, are: hard hats, reflective vests, 

reflective bibs, high visibility overalls, protective foot wear, fall arrestor harness and tethers, 

gloves, ear muffs, earplugs and dust masks of appropriate type. Normal items such as standard 

overalls, waterproof clothing, gum boots and standard workshop safety equipment such as 

welding masks and goggles will not be paid for. 

Payment will be based on the issues register for PPE as kept by the Construction Health and 

Safety Officer, backed up by paid invoices if requested.  

Item  Unit 

C.05  Provision of full time Construction Health and Safety Officer  (Month)  

The Tender sum shall include for the cost of a Construction Health and Safety Officer on a full 

time basis, his overheads, transport and all others items necessary for the proper carrying out of 

his duties, which include the induction and training of all persons on site. If a part time safety 

officer is appointed, by agreement with the Employer, then the amount Tendered will be prorated 

according to the amount of time spent on the project. 

Item  Unit 

C.06 Costs of Medical Surveillance  (No) 

This item shall covers all costs in involved in the obtaining of baseline, periodic (at least annually) 

and exit medical certification and conducting medical surveillance for all workers and especially 

operators of Construction vehicles and mobile plant as contemplated in CR 21(d) (ii);   Workers at 

Heights, Regulation 8 (2) (b) of the Construction Regulations and Workers exposed to hazardous 

chemicals including bituminous fumes, Regulation 7 of the HSCR; for temporary workers and 

workers exposed to noises at or above the limits given in the Noise-induced Hearing Loss 

regulations, as stipulated above.  

Workers in the permanent employ of the Contractor will only be paid for if their certificates require 

updating. Chest x-rays will be required in the case of workers who may be exposed to high 

concentrations of dust (silica). 

C.06 a)  Initial (baseline) medical examinations, including audiometric and lung function testing. 

C.06 b)  Periodic examinations. 

C.06 c)  Exit examinations. 

 

Item  Unit 

C.07  Induction Training  (No) 

This item shall cover all costs incurred for the health and safety inductions as set out on 

Regulation 7 of  the Construction regulations and the proof of induction required.  Payment 

will be made on the figures contained in the induction section of the Health and Safety File. 

Item  Unit 

C.08 Environmental Monitoring.   (No) of tests) 

C.08a) Air quality monitoring 

Payment for this item shall cover all costs incurred in testing and monitoring the environment in 

respect of general health hazards including the presence of hazardous chemicals, as required by 

the Construction Regulations and the Mine Health and Safety Act. 
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C.08b) Compliance with Amendment of the Occupational Exposure Control Limit for 

  Silica in Table 1 of the Hazardous Chemical Substances Regulations  

 (February 2010)  (No)) 

 

C.08 a)  Air sampling in situ  (No of tests) 

C.08 b)  Analysing samples  (No) 

C.08 c)  Tests on Workers  (No) 

The rates for these items shall include for all air monitoring, air sample testing and tests in 

workers for silica exposure as required by the above amendment. It should be noted that these 

items must be under the control of an authorised inspection authority which would normally be a 

registered H&S hygienist or occupational health practitioner familiar with the Hazardous Chemical 

Regulations and include for all necessary costs in this regard including travelling to and from site 

and all required reporting. 

Item  Unit 

C.09 a) Establishment of noise levels  (No) 

 This item shall cover all costs involved in the establishment of noise zones, including any 

workshops, in terms of Regulation 9 of the Noise-induced Hearing Loss Regulations. Where a 

zone has previously been established for a particular item of plant within the last two years, the 

test need not be repeated but must be kept valid for the duration of the Contract. 

Item  Unit 

C.10  Payment for Health and Safety Representatives at meetings.  Hour (Hr.) 

The rate for this item shall cover the cost to the Contractor of the attendance of Health and Safety 

representatives at meetings and shall compensate the Contractor for loss of productive time at 

these meetings. 

Item  Unit 

C.11  Provision of First Aid Boxes.  (No) 

The rate for this item shall cover all costs incurred in the provision and maintaining of first aid 

boxes as outlined in Paragraph 7 above. 

Item  Unit 

C.12  Provision for Health and Safety Agent.  Provisional Sum 

The rate for this item shall cover all costs incurred by the Health and safety Agent to perform his 

duties for the duration of the project. 

A separate item for overheads, charges and profit on the above item is applicable. 
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ANNEXURE A 

 

RECORDS TO BE KEPT ON SITE 

 

ITE

M 

CR RECORD TO BE KEPT RESPONSIBLE 

PERSON 

1. 3(3) Notification to Provincial Director – Annexure A Available on site Principal Contractor 

2. 4(3) Copy of Principal Contractor’s Health & Safety Plan Available on 

request 

Client (Consultant) 

3. 5(6) Copy of Principal Contractor’s Health & Safety Plan 

As well as each  Contractor’s Health & Safety Plan 

Available on request 

Principal Contractor 

4. 5(7) Health & Safety File opened and kept on site (including all 

documentation-required in respect of the OHSA & Regulations. 

Available on request 

Principal Contractor 

5. 5(8) Consolidated Health & Safety File handed to Client on completion of 

Construction work. To include all documentation required by the  

OHSA & Regulations. 

Principal Contractor 

6. 5(9) Comprehensive and Updated List of all Contractors on site, the 

agreements between the parties and the work being done. Included in 

Health & Safety file and available on request 

Principal Contractor 

7. 6(7) Keep record on the Health & Safety File of the input by Construction 

Health and Safety Officer [CR 6 (6)] at design stage or on the Health & 

Safety Plan 

Principal Contractor 

8. 7(2) Risk Assessments, kept up to date and available on site for inspection Principal Contractor 

9. 7(9) Proof of Health & Safety Induction Training Every Employee on 

site 

10. 8(3) Construction Supervisor [CR 6 (1)] has latest updated version of Fall 

Protection Plan [CR 8 (1)] 

Principal Contractor 

11. 9(2)(b) Inform Principal Contractor in writing of dangers and hazards relating 

to construction work 

Designer of Structure 

12. 9(3) All drawings pertaining to the design of structure 

On site available for inspection 

Principal Contractor 

13. 9(4) Record of inspection of the structure [First 2 years – once every 6 

months, thereafter yearly] 

Owner of Structure 

14. 9(5) Maintenance records – safety of structure 

Available on request 

Owner of Structure 

15. 10(1)(d) Drawings pertaining to the design of formwork/support work structure. 

Kept on site, available on request 

Principal Contractor 

16. 11(3)(h) Record of excavation inspection 

On site available on request 

Principal Contractor 

17. 15(11) Suspended Platform inspection and performance test records. Kept on 

site available on request 

Principal Contractor 

18. 17(8)(c) Material Hoist daily inspection entered and signed in record book kept 

on the premises 

Principal Contractor 

19. 17(8)(d) Maintenance records for Material Hoist 

Available on site 

Principal Contractor 

20. 18(9) Records of Batch Plant maintenance and repairs 

On site available for inspection 

Principal Contractor 

21. 19(2)(g)

(ii) 

Issuing and collection of cartridges and nails or studs (Explosive 

Powered Tools) recorded in register – recipient signed for receipt as 

well as return 

Principal Contractor 
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22. 21(1)(d) Findings of daily inspections (prior to use) of Construction Vehicles and 

Mobile Plant 

Principal Contractor 

23. 22(d) Record of temporary electrical installation inspections [once a week] 

and electrical machinery [daily before use] in a register and kept on site 

Principal Contractor 

24  Copies of all appointments made in regard to safety supervisors and 

inspectors 

Principal Contractor 

 

25   Record of safety inspections on equipment using radioactive materials. Principal Contractor 
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ANNEXURE B 
CLOSE OUT REQUIREMENTS 

 

The H&S files for the Principal Contractors and all Contractors require closure and 

handover to the Client at the completion of the project.  The following list is an example of 

what should be included, but is not exhaustive.   The OHS Agent or the Client may require 

further information at the time of completion and the Principal Contractor is to ensure that 

all instructions are met.  Documentation would include all records from the start of the 

project.  Daily or monthly plant inspection records are not required unless they are related 

to an accident. All records to be in electronic format and submitted to the OHS agent for 

approval in adequately formatted lists and folders.  Layout should be logical and in the 

same order as in the site files. 

Health and Safety close out file requirements include: 

a) Client H&S Specification 

b) Principal Contractor’s OHS Plan(s) 

c) Organograms 

d) Legal Appointments 

e) Notification to Department of Labour of commencement of work 

f) Letters of Good Standing for the Project 

g) Full files for all Contractors as well as their close out reports 

• List of Contractors  

• Letters of Approval of Contractors 

• Mandatary Agreements 

• Letters of Good Standing 

• Appointments 

h) Incident Records 

i) Non- Conformance records 

j) Agent’s Audits 

k) Method Statements 

l) Risk assessments 

m) Safe work procedures 

n) Medical surveillance certificates of fitness.  Medical records are to be kept according to the 

OH&S Act as amended. 

o) All drawings for temporary structures (suspended beams/scaffolds etc) 

p) Copies of test results, policies and procedures for environmental monitoring (silica, noise, 

dusts etc.) 

Defect and Liability Period 

The H&S files are to be kept ‘live’ for the defect and liability period by the Principal Contractor, 

including those of their Contractors.  Any work required during the defect and liability period will 

require an assessment of the H&S file by the OH&S Agent prior to any work commencing.  

A copy of the as-built Drawings is to be placed on file by the Designers once complete. 
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ANNEXURE C 
NON CONFORMANCES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

HEALTH AND SAFETY SITE INSPECTION 

NON CONFORMANCE NO 

AGENT:  PROJECT:  

Consultant:  Date and time:  

Client:  Area:  

Contractor:  

 

ASPECTS NOTED: COMMENTS: COMPLETION 

REQUIRED BY 

(DATE): 

 •   

 •   

 •   

 •   

PHOTOGRAPHIC EVIDENCE (if available): 

1 2 

3 4 

OTHER: 

The following penalties are to be applied: 

Signature of RE 
 

Signature of H&S Officer/Site Agent 
 

 

Signature: of H&S Agent 
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CLOSE OUT OF CONFORMANCE 

 

VERIFIED BY AGENT COMMENTS ON WHAT WAS 

DONE (ATTACH PROOF IF 

AVAILABLE0 

DATE 

COMPLETED 

 

    

    

    

    

PHOTOGRAPHIC EVIDENCE, OR LIST OF ANNEXURE TO PROVE CLOSURE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SIGNATURE OF H&S OFFICER OR 

SITE AGENT 

 

 

 

SIGNATURE OF RE  
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EXAMPLE OCCUPATIONAL HEALTH AND SAFETY  AUDIT DOCUMENT 

 
PROJECT NAME: 

 

CONTRACT NUMBER:  

 

HEALTH AND SAFETY AUDIT No:  

  

CONDUCTED BY :  

  

DATE :  
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EXECUTIVE SUMMARY 

 

INTRODUCTION AND OVERVIEW 
 

SCORING: 

The audit has a scoring schedule, which will be used to deem compliance to what is available on site, and 

what the appropriate systems need to be to match them. The contractor should aim for a score of 3 on each 

aspect included in the audit.  A low score could result in part or all of the work being stopped until compliance 

is reached. 

Scoring schedule 

If the answer is "No" the rating will be 0 

If the answer is ‘not applicable’ it will be noted as n/a 

If the answer is "Yes" the following ratings are applicable 

1 Requirements partially met and no implementation. 

2 Requirements partially met and partially implemented 

3 Requirements fully met and partially implemented 

4 Requirements fully met and fully implemented 

5 Requirements and implementation exceeds expectation 

 

Key Abbreviations: 

Health and Safety H&S Occupational Health and Safety Act OHSA 

Occupational Health OH Mine Health and Safety Act MHSA 

Construction Regulations CRs Driven Machinery Regulations DMRs 

General Safety Regulations GSRs Regulations for Hazardous Chemical 

Substances 

RHCSs 

Explosive Regulations ERs Pressure Equipment Regulations PERs 

Noise Induced Hearing Loss 

Regulations 

NIHLs Department Mineral and Energy DMEs 

Facilities Regulations FRs General Administration Regulations GARs 

 

Provide a summary of site inspection, significant findings of the site inspection and the audit 
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CORE LEGAL RECORDS ON SITE: 

This list in not conclusive – to be updated monthly relative to works in progress.  However the H&S Officer is to be pro-active and pre-empt requirements 

with the Construction Supervisor (Site Agent).  The content will be linked to the physical conditions, processes and activities noted on site, or 

programme. 

 
ITEM Legal Ref RECORDS TO BE KEPT SCORE COMMENTS By 

whom 
Completio
n Date 

Contractor Close 
out 

  Updated project H&S Organogram     
 

 
 

 

 OHSA S. 
16 (1) and 
(2) 

CEO and subordinate (if required) CVs on file      

 CR 6 (1) 
and (2) 

Designation of Construction Supervisor(s) and 
Subordinate Person(s) CVs on file 

     

 OHSA S. 
17; GAR 7 

H&S Representatives appointed 
Monthly inspections completed 
Representation from Contractors 

     

 OHSA S. 
18; GAR 5 

H&S Committee appointed 
Minutes on file 
H&S representatives reports discussed 
Incidents discussed 
Signed by Chair/CEO 
Evidence of minutes noted 

     

 GAR 4 Copy of OH&S Act (Act 85 of 1993) 
Available on site 

     

 CR 4 (c), 5 
(f) 

Written proof of registration / Letters of good standing 
available on Site 

     

 OHSA 
S.37.2 

Copy of the Mandatory (S37.2) agreement between 
the PC and Client 

     

 OHSA 
S.37.2 

Mandatory agreements between PC and contractors      

. CR 3(3) Notification to Provincial Director – Annexure A 
Available on site 

   
 

 
 

 

 CR 4(3)  
 
 
5 (7) 

Copy of Principal Contractor’s Health & Safety Plan 
Available on request. 
Letter of approval from Agent. 
Health & Safety File opened and kept on site 
(including all documentation-required in respect of the 
OHSA & Regulations Available at all times 
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ITEM Legal Ref RECORDS TO BE KEPT SCORE COMMENTS By 
whom 

Completio
n Date 

Contractor Close 
out 

. CR 5(6) (9) Copy of Principal Contractor’s Health & Safety Plan 
provided to Contractors 
Letters of approval for each contractor on file 
List of Contractors on site 
Verified monthly by Agent 

     

 CRs Copies of technical method statements approved by 
RE (GCC 12.3.1) 
Register available, signed by RE 

     

 CR 7(2) 
OHSA  
CR 7(4) 

Risk Assessments: 
Up to date and available on site for inspection 
Review and monitoring programme  
adhered to 
Workers trained in risk assessments 

     

 CR 7 (c) Safe work procedures 
Procedure 
List of available SWPs 
Workers trained in SWPs 
Proof of training verified 

     

 OHSA  
S. 13 
CR 7(9) 

Induction programme available 
Proof of induction training available 

     

  CR 8 Fall Protection:  
Appointment of Competent  
CV on file 
Included in Risk Assessment  
Addressed in emergency plan 
Other: site inspection findings 

     

 CR 9(2) (b)  
(3) 

Structural information from Designer: 
Geo-science technical report  
Design loading of the structure 
Methods & sequence of construction 
Design risk assessment  
Addended H&S Specification 

     

 CR 
10(1)(d) 

Supportwork and Formwork: Competent person 
appointed: 
Design 
Erection, maintenance, use and dismantling  
CVs available 
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Design drawings available on site 
Risk Assessment included 
Registers in line with supportwork and formwork noted 
in site inspection 

ITEM Legal Ref RECORDS TO BE KEPT SCORE COMMENTS By 
whom 

Completio
n Date 

Contractor Close 
out 

 CR 
11(3)(h) 

Excavations:  
Competent persons appointed 
CVs available 
Depth of excavations on site 
Shoring in use 
 
Registers in line with open excavations noted at site 
inspection 

     

 CR 11 (f) 
GSR 13A 

Ladders: 
Competent person appointed  
Registers kept 
Registers for ladders noted on site 

     

  CR 
17(8)(c) (d) 

Material Hoist  
Competent person appointed 
CV on file 
Daily inspection register  
Maintenance records available  

     

 CR 18(9) Batch Plant:  
Appointment of Competent person 
Registers for maintenance, cleaning and repairs 
Risk Assessment carried out 
Batch Plant to be inspected weekly by a competent 
person.  
Inspections register kept 
Other 

     

 CR 21 Construction Vehicles: 
Appointment of competent operators 
Plant Management:  
Registers on file noting daily inspections 
Plant and machine lists available  
Inadequacies noted on site 
Transportation of workers 
Registers for sample of vehicles noted on site 

     

 CR 22 Temporary Electrical Installations: 
Appointment of competent person 
CV on file 
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Services identified and protected 
Certificates of Compliance for installations 
Daily electrical machinery registers 
Weekly temporary electrical installation inspections 
Quarterly inspections 
 

ITEM Legal Ref RECORDS TO BE KEPT SCORE COMMENTS By 
whom 

Completio
n Date 

Contractor Close 
out 

 DMR 18 
CR 20 

Cranes and Lifting Equipment 
Competent person appointed  
CV on file 
Cranes & Lifting tackle identified/numbered on 
Register  
Log Book kept for each individual Crane Inspection: 
- All cranes  - daily by operator 
- Other cranes - annually by comp. person 
- Lifting tackle(slings/ropes/chain slings            
  Etc.)  -  3 monthly  
Risk Assessment carried out 
Driven Machinery compliance re excavators and TLBs 
being used  
Other 

     

 CR 25, 26  
ER 6 
GSR 8 

Housekeeping, Stacking & Storage Supervisor: 
Appointed per work area 
CVs Available 
Include site conditions 
Spoil areas 
Register available per area 

     

 GSR 2 PPE: 
included in Risk Assessment  
PPE used and enforced 
Records of Issue kept 
Training to use (Induction) 
Registers for condition checks 

     

 GSR 9 
HCSRs 

Welding/Flame Cutting Equipment 
Competent Person(s) appointed 
CVs available 
Equipment identified/numbered and entered into a 
register 
Equipment inspected monthly.  
Types of welding on site (List) 

     

 RHCSs Hazardous Chemical Use and Storage      
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CR 7; 23 
GSR 4 
 
 
 

Competent Person/s  appointed 
CVs available  
Risk Assessments include use of HCSs 
Register of HCS kept/used on Site 
Flammable Store 
Bulk diesel storage 
Material Safety Data Sheets on file and utilised 
Other 

ITEM Legal Ref RECORDS TO BE KEPT SCORE COMMENTS By 
whom 

Completio
n Date 

Contractor Close 
out 

 PER Pressure Equipment (PEs): 
Competent Person/s  (AIA) 
CV and AIA letter  
Risk Assessments include PEs 
Register of PEs’s on Site 
Inspections & Testing by AIA: 
after installation/re-erection or repairs 
Every 12 - 36 months. 
Register/Log kept of inspections, tests. Modifications 
& repair 
Jacking requirements met 
Inspection Registers 
 

     

 GSR 3 Emergency management: 
First aiders available through project 
Level 3 
First aid boxes through site 
Evacuation procedures 
Registers available (noted on site) 

     

 GAR Incident Management: 
Emergency co-ordinator appointed and CV available 
Emergency plan appropriate 
Emergency level included in Risk Assessments 
Workers trained 
Incident reports available and complete 

     

 DMR 2 Revolving Machinery 
Exposed revolving parts to be  countersunk, enclosed 
or guarded 
Projecting shaft or spindle end be guarded by a cap or 
shroud 

     

  Stop/start controls 
Controls appropriate  
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Emergency stops/system 
 CRs 

RHCSs 
 
 
 
 
GSR 2(a) 
MHSA 

Medical Surveillance Programme 
Pre-placement 
Periodic 
Exit 
Workers at height 
Plant operators 
Random drug testing 
DME Annual Medical report 
 

     

ITEM Legal Ref RECORDS TO BE KEPT SCORE COMMENTS By 
whom 

Completio
n Date 

Contractor Close 
out 

  
NIHLRs 
MHSA/ 
EnvR 
 
 
RHCSs 

Environmental Monitoring: 
Noise levels 
Dust monitoring 
Lighting and Ventilation 
Temperature 
Silica Monitoring 
Report submitted to DoL 

     

 CR 21 /  Traffic accommodation  
Competent persons appointed 
Traffic layouts for site camp indicating routes, direction 
and pedestrian access etc.  
Inspection Registers kept 
Changes and registers signed by RE 
Other 

     

  
CR / FRs 
 
 

Welfare Facilities: 
Toilets available where crews are working/clean 
Clean potable water available 
Adequate eating facilities 

     

 CR 28 
FacRs 

General housekeeping, stacking and storage      

41  HIV AND AIDS PROGRAMME 
HIV and AIDS Policy and plan available 
Condoms available 
Peer review programme available 
Ongoing training of workers 

 

     

42  Other 
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SECTION 12000: TRAINING 

 

CONTENTS 

 

B12001 SCOPE 

B12002 BASIC METHOD REQUIREMENT 

B12003 TRAINING OF AFFIRMABLE BUSINESS ENTERPRISE MANAGERS 

B12004 TRAINING OF INTERNS AND DEPARTMENTAL PERSONNEL AND LOCAL LABOUR 

B12005 MEASUREMENT AND PAYMENT 

 

B12001 SCOPE 

The Contractor shall be responsible for providing diverse accredited training to various groups, including 

operating, Interns, and departmental personnel.  The Contractor shall develop and facilitate initial training 

sessions for all persons as approved by the Employer , as well as training sessions at specified intervals 

to revive and supplement the initial training.  An accredited trainer shall present all training sessions. 

This specification includes all requirements and methods to be employed, for the training of the Local 

personnel, as well as the measurement and payment. 

 

B12002 BASIC METHOD REQUIREMENT 

 

The Contractor shall be responsible for conducting a complete investigation of the groups that need to be 

trained in order to compile an approved training plan. 

The investigation shall cover at least the following aspects: 

(a) Assess likelihood of conformance to task-specific requirements (status quo) of capabilities in 

terms of a formal skills audit. 

(b) Identify minimum pre-qualification criteria in terms of existing knowledge and skill levels in 

relation to reaching target requirements. 

(c) Evaluate personnel in terms of pre-qualification criteria and tasks to be performed (skills 

profile). 

(d) Identify training needs. 

(e) Identify the appropriate CETA accredited training courses in terms of task-specific activities 

and identified training needs. The Contractor is to ensure that the identified course content is as per the 

activities listed in the scope of work. 

The Contractor shall identify a CETA accredited training service provider to assist in the above skills audit 

and to help finalise the compilation of a training plan setting out the proposed courses. Once the training 

plan and proposed courses have been approved by the Employer’s Agent, the Contractor shall liaise with 
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the CETA accredited service provider to establish a date and appropriate training venue that would be 

conducive to learning and to perform training. On-site training is preferred. 

The training shall be reviewed within one month after initial training to determine its effectiveness.  

Further regular training sessions shall be scheduled according to the effectiveness of initial training. 

The Contractor will be responsible for recording all training sessions and shall keep an attendance 

register. 

 

B12003 TRAINING OF INTERNS, DEPARMENTAL PERSONNEL AND LOCAL LABOURERS 

 

The Contractor shall, be responsible to train the Inters, Departmental Personnel and Local labour to 

perform the activities as contained in the scope of work. 
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B12004 MEASUREMENT AND PAYMENT 

 

Item             Unit 

B120.01 Conducting of skills audit and the development of 

 a training plan………………………………………………………………………Provisional Sum 

 

A provisional sum is allowed for the conducting of a skills audit of the Local Labour, as well as the 

compilation of a training plan. 

The provisional sum shall include full compensation for identification of pre-qualification criteria and 

training needs, staff assessment and evaluation prior to training, all technical research, identification  of 

CETA accredited training courses, and all other actions necessary for commencement of official training 

sessions in accordance with the specification. 

Any expenditure under this item requires the written prior approval of the Employer. 

A separate item for overheads, charges and profit on the above item is applicable. 

 

Item             Unit 

B120.05 Presenting CETA accredited training course for 

construction personnel………………………………………………………………………..Provisional Sum 

 

The provisional sum shall include full compensation for presenting the courses, including lectures, 

demonstrations, on-site training and hands-on development, and improvement of construction 

personnel’s skills to enable them to be equipped with the necessary skills. 

The provisional sum shall also include full compensation for the Contractor’s time, appointment of the 

accredited trainer for the course, and for all material expenses such as paper hand-outs and slides for the 

whole group of trainees, the number of which shall be determined during development of the training 

course. 

Any expenditure under this item requires the written prior approval of the Employer. 

A separate item for overheads, charges and profit on the above item is applicable. 

 

Item             Unit 

B120.06 Training of interns and departmental personnel………………………..Provisional Sum 

 

The provisional sum shall include full compensation for training departmental personnel and interns, 

including, demonstrations, on-site training and hands-on development, and improvement of construction 

personnel and intern’s skills to enable them to be equipped with the necessary skills. 

The provisional sum shall also include full compensation for the Contractor’s time, and key personnel for 

training the interns and departmental personnel. 

Any expenditure under this item requires the written prior approval of the Employer. 

A separate item for overheads, charges and profit on the above item is applicable. 
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C3.5.1 MANAGEMENT OF THE WORKS 

C3.5.1.1 Applicable standards 

  The following documents and COLTO standards and associated specification data are 

applicable and form part of the Contract : 

i) Volume 1 : The General Conditions of Contract (2010 Edition), issued by SAICE, 

which the tenderer must purchase himself. 

ii) Volume 2 :The COLTO Standard Specifications for Road and Bridge Works for 

State Road Authorities (1998 Edition), issued by the Committee of Land Transport 

Officials which the tenderer must purchase himself.  

iii) Volume 3 : This document 

iv) Volume 4 : Book of Drawings issued as Volume 4 

v) Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under 

the Expanded Public Works Programme (EPWP). 

vi) Health and Safety Specification (may be bound in at the back of Volume 3 or issued 

as a separate volume) 

vii) South African Road Traffic Signs Manual 

viii) Occupational Health and Safety Act 

ix) Environmental Management Plans 

C3.5.1.2 Particular or Generic specifications 

a) The Standard Specifications for Road and Bridge Works for State Road Authorities 

1998, prepared by the Committee of Land Transport Officials, (COLTO), as amended, 

shall apply to this Contract. 

 

b) In addition the following Particular Specifications that are bound into this document will 

also apply: 

 

Section 1900 : Dayworks (provisional) 

Section 9300 : Environmental Management Plan Implementation 

Section 9400 : Occupation Health & Safety specifications 

 

 

 

 

 

 

 

 

 

C3.5 MANAGEMENT 
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Part C4: Site information 
 
         C4   Site information 
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PART C5: DRAWINGS 
 
 

The drawings issued to tenders as part of the tender documents must be regarded as provisional 
and preliminary for the tenderer’s benefit to generally assess the scope of work. The drawings are 
issued as a separate book of drawings.  
 
The work shall be carried out in accordance with the latest available revision of the drawings 
approved for construction (AFC) 
 
At commencement of the contract, the Engineer shall deliver to the Contractor copies of the AFC 
drawings and any instructions required for the commencement of the works. From time to time 
thereafter during the progress of the works, the Engineer may issue further drawings for 
construction purposes as may be necessary for adequate construction, completion and defects 
correction of the works.  
 
All drawings and specifications and copies thereof remain the property of the Employer, and the 
Contractor shall return all drawings and copies thereof to the Employer at the completion of the 
contract. 
 
Tender drawings are issued separately and are listed hereunder: 
 
 
LIST OF DRAWINGS 
 

DRAWING DETAILS  
  

TITLE 

Element of 
Contract 

Drawing N⁰. Description 

TENDER   
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