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Notes: 

The Tender Document must be submitted as a whole.  All forms must be properly completed as required 

and the document shall not be taken apart or altered in any way whatsoever. 

All forms must be duly completed in black ink as required. 

The list of returnable documents, which consists of forms and schedules to be completed and company 

specific certificates and information pages to be attached, comprise the following: 
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C3.1 :  PROJECT SPECIFICATIONS 34 
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C4 : SITE INFORMATION 46 
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VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

TENDER NO. RFP161/2023  

APPOINTMENT OF SUPPLIER FOR DESIGN, 

RENTAL, SUPPLY AND DELIVERY OF FORMWORK, 

ACCESS/WALKWAY/WORKING PLATFORMS AND 

ACCESSORIES AS REQUIRED FOR THE 

CONSTRUCTION OF THE TZANEEN DAM. 

 

Page 3 of 63 
 

 

THE CONTRACT 

 

C1      :    AGREEMENT AND CONTRACT DATA 

C2   : PRICING DATA 

C3   : PURCHASERS GOOD INFORMATION 

C4 : SITE INFORMATION 

  



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

TENDER NO. RFP161/2023  

APPOINTMENT OF SUPPLIER FOR DESIGN, 

RENTAL, SUPPLY AND DELIVERY OF FORMWORK, 

ACCESS/WALKWAY/WORKING PLATFORMS AND 

ACCESSORIES AS REQUIRED FOR THE 

CONSTRUCTION OF THE TZANEEN DAM. 

 

Page 4 of 63 
 

PART 1: AGREEMENT AND CONTRACT DATA 

The applicable contract NEC3 Supply Contract (SC) April 2013 revision  

 

Document 

reference 

Title No of 

pages 

C1.1 Form of  Of fer and Acceptance 5 

C1.2 Contract Data   9 

C1.2.1 Conditions of  Contract 10 

C1.2.2 Contract Specif ic Data 5 

C1.3 Performance Guarantee 4 

   

   

 Total number of  pages 33 
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C1.1  FORM OF OFFER AND ACCEPTANCE 

 

C1.1.1 Offer 
 

The Employer, identif ied in the acceptance signature block, has solicited of fers to enter into a contract 
for the procurement of : TENDER No RFP 161/2023: APPOINTMENT OF SUPPLIER FOR DESIGN, 
RENTAL, SUPPLY AND DELIVERY OF FORMWORK, ACCESS/WALKWAY/WORKI NG 

PLATFORMS AND ACCESSORIES AS REQUIRED FOR THE CONSTRUCTION OF THE TZANEEN 
DAM. 
 

The tenderer, identif ied in the of fer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this of fer has accepted 
the conditions of  tender. 

 
By the representative of  the tenderer, deemed to be duly authorized, signing this part of  this form of  offer 
and acceptance, the tenderer of fers to perform all of  the obligations and liabilities of  the Supplier / 

Contractor under the contract including compliance with all its terms and conditions according to their 
true intent and meaning for an amount to be determined in accordance with the conditions of  contract 
identif ied in the contract data. 

 
THE OFFERED TOTAL OF THE PRICES (FIRST FORECAST), INCLUSIVE OF VALUE ADDED 
TAX IS  

 

 

Rand  

 (in words); 

 R        (in f igures). 

 
 
This of fer may be accepted by the employer by signing  the acceptance part of  this form of  of fer and 

acceptance and returning one copy of  this document to the tenderer before the end of  the period of  
validity stated in the tender data, whereupon the tenderer becomes the party named as the Supplier / 
Contractor in the conditions of  contract identif ied in the contract data.  

 
Signature     
 

Name       
 
Capacity      .  

 
 
For the tenderer 

 
 
 Name of  Tenderer      

 
Address of  Tenderer)         
 

 
Name of  witness     
 

Signature of  witness    Date    .  
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

 
C1.1.2    Acceptance 
 

By signing this part of  this form of  of fer and acceptance, the Employer identif ied below accepts the 
tenderer’s of fer. In consideration thereof , the Employer shall pay the Supplier / Contractor the amount 
due in accordance with the conditions of  contract identif ied in the contract data. Acceptance of  the 

tenderer’s of fer shall form an agreement between the employer and the tenderer upon the terms and 

conditions contained in this agreement and in the contract that is the subject of  this agreement.  

The terms of  the contract, are contained in:  

 
Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 

Part C3: Scope of  work. 
Part C4: Site information 
 

and the schedules, forms, drawing and documents or parts thereof , which may be incorporated by 
reference into Parts 1 to 4 above. 
 

Deviations f rom and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Tender Schedules as well as any changes to the terms of  the Offer agreed by the Tenderer 
and the Employer during this process of  of fer and acceptance, are contained  in the Schedule of  

Deviations attached to and forming part of  this Agreement. No amendments to or deviations f rom said 
documents are valid unless contained in this Schedule, which must be duly signed by the authorized 
representatives of  both parties. 

 
The Tenderer shall deliver the security in terms of  Option X13 of  the NEC3 SC Supply contract within 
the period stated in the Contract Data or within the period stipulated in the conditional Letter of  

Acceptance, whichever date is the earliest, and he shall, immediately af ter receiving a completed copy 
of  this Agreement, including the Schedule of  Deviations (if  any), contact the Employer’s agent (whose 
details are given in the Contract Data) to arrange the delivery of  any other bonds, guarantees, proof  of 

insurance and any other documentation to be provided in terms of  the Conditions of  Contract identif ied 
in the Contract Data, within 14 days of  the date on which this Agreement comes into ef fect, if  not supplied 
earlier in accordance with the conditional Letter of  Acceptance. Failure to fulf il any of  these obligations 

in accordance with those terms shall constitute a repudiation of  this Agreement.  
 
Notwithstanding anything contained herein, this Agreement, unless stated dif ferently in the contract 

conditions, comes into ef fect on the date when the Tenderer receives one fully completed original copy 
of  this document, including the Schedule of  Deviations (if  any). Unless the Tenderer (now Supplier / 
Contractor) within f ive days of  the date of  such receipt notif ied the Employer in writing of  any reason 

why he cannot accept the contents of  this Agreement, this Agreement shall constitute a binding contract 
within parties. 
 

Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the Employer          Development Bank of Southern Africa Limited  
                            1258 Lever Road, Headway Hill, 
                            Midrand, Gauteng Province 
                         

Name of  witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     

 
Signature of  witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . …..      Date . . . . . . . . . . . . . . . . . . .     
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Schedule of Deviations 

 
The extent of  deviations f rom the Tender documents issued by the Employer prior to the Tender closing 
date is limited to those permitted in terms of  the Tender Data and the Conditions of  Tender.  

A Tenderer’s covering letter will not necessarily be included in the f inal contract document. Should any 
matter in such letter, which constitutes a deviation as aforesaid becomes the subject of  agreements 
reached during the process of  of fer and acceptance; the outcome of  such agreement shall be recorded 

here. (Any cover letter must be referenced here if applicable, or it will not be valid as part of this 
submission). 
 

Any other matter arising f rom the process of  offer and acceptance either as a conf irmation, clarif ication or 
change to the Tender documents and which it is agreed by the Parties becomes and obligation of  the 
contract shall also be recorded here. 

Any change or addition to the Tender documents arising f rom the above agreements and recorded here 
shall also be incorporated in to the f inal draf t of  the Contract.  

 
 

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . 

By the duly authorized representatives signing this Schedule of  Deviations, the Employer and the Tenderer 
agree to and accept the foregoing Schedule of  Deviations as the only deviations f rom the amendments to 

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well 
as any conf irmation, clarif ication or change to the terms of  the of fer agreed by the Tenderer and the 
Employer during this process of  of fer and acceptance.  

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of  the Tender documents and the receipt by the Tenderer of  a completed signed 

copy of  this Agreement shall have any meaning or ef fect in the contract between the parties arising f rom 
this Agreement. 
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For the Tenderer: 

 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . .  . . . . . .   
 

Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
 
Name of  Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 
Address of  Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 

                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . 
 
Name of  witness ……………………………………………………………………………………………… 

 
Signature of  witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

 

For the Employer: 

 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .   
 

Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 
 
 Name of  Employer:      Development Bank of Southern Africa Limited 

 `   
Address of  Employer    1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   

 
 
Name of  witness ………………………………………………………………………………………………   

 
Signature of  witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
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C1.2  CONTRACT DATA 

 

 

 

Document 

reference 

Title No of 

pages 

C1.2 Contract Data   1 

C1.2.1 Conditions of  Contract 16 

C1.2.2 Contract Specif ic Data 2 

C1.3 Performance Guarantee 4 

   

   

 Total number of  pages 23 
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C1.2.1  CONDITIONS OF CONTRACT  

 

PARTICULAR CONDITIONS OF CONTRACT  

 

1.      GENERAL 

The Particular Conditions of Contract form an integral part of the Contract. These clauses shall amplify, 

modify or supersede, as the case may be, the NEC3 SC Core Clause and Secondary Option Clauses to 

the extent specified below, and shall take precedence and shall govern. 

The Z-Clauses hereafter are numbered “Z” followed in each case by a number and an appropriate 

heading. 

The Contract Data Forms included in the NEC3 SC are replaced with the Contract Data Forms included 

in this Contract. 
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C1.2.2  CONTRACT DATA  
 

Part one - Data provided by the Purchaser 

 
  Completion of  the data in full, according to the Options chosen, is 

essential to create a complete contract. 

Statements given in 

all contracts 

  

1 General  The conditions of contract are the core clauses and the clauses for 
Options of  the NEC3 Supply Contract April 2013. 

• The services are: 

• APPOINTMENT OF SUPPLIER FOR DESIGN, RENTAL, SUPPLY 
AND DELIVERY OF FORMWORK, ACCESS/WALKWAY/WORKING 
PLATFORMS AND ACCESSORIES AS REQUIRED FOR THE 
CONSTRUCTION OF THE TZANEEN DAM.  

 

• The Purchaser is 

Name   The Development Bank of Southern Africa, a state-owned 
entity of the Government of South Africa, on behalf of Department 
of Water and Sanitation (DWS construction North)   

 

Address:  1258 Lever Road 

                 Halfway House 

                 Midrand 

                 1685 

 

The Supply Manager is _________ (TBC) 

Address   1258 Lever Road 

                 Halfway House 

                 Midrand 

                 1685 

 

• The Adjudicator is 

 

Will be mutually agreed on by both Parties once a dispute arises. The 

parties submit a maximum of  three nominations to agree on the 

Adjudicator. 

If  the Parties do not agree on the Adjudicator, the Adjudicator will be 
appointed by the Association of Arbitrators of Southern Africa   

 

The Goods Information is in Part 3: Scope of Work including all 
documentation drawings that it refers including applicable 
standards   

 

The Supply Requirements as part of  the Goods Information is in  
Annexure A to the Contract data.  

 

The language of this contract is English  

The law of the contract is the law of  the Republic of South Africa   
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The period for reply is One (1) week. 

 

The Adjudicator nominating body is Arbitrators of Southern Africa   

• The tribunal is Arbitration  

 

• The person or organisation who will choose an arbitrator is the 
Chairman of  the Association of Arbitrators of Southern Africa 

• if  the Parties cannot agree a choice or 

• if  the arbitration procedure does not state who selects an arbitrator 
is. 

 

• The following matters will be included in the Risk Register 

 

(1) Late delivery affecting Purchaser’s deliver obligation  

(2) Defective equipment or goods 

(3) Noncompliance with Health and Safety Regulations including 
instructions implementing COVID-19 directives  

3 Time  • The starting date is 

         Maximum one (1) week from date of appointment.  The crane must 
be assembled and tested as indicated in project specifications,  
requirements, and deliverables. 

  

The Supplier submits revised programmes at intervals no longer than 
Two (2) weeks.  NOTE: Supplier to liaise with the contractor 
(Construction North) and the APP/PSP to ensure that the baseline 
programme is aligned with the contractor’s programme. 

 

4 Testing and 
Defects 

 • The defects date is Fifty-Two (52) weeks af ter scope of  work is 
completed. 

 

• The defect correction period is One (1) day week(s) except that: 

• The defect correction period is One (1) day week(s) 

• The defect correction period for major defect is Two (2) day(s) week(s).  

• The defect access period is Two (2) days 

 

5 Payment  • The currency of this contract is the  

South African Rand (ZAR) 

• The assessment interval is in-line with contractor assessments  
Three (3) weeks (minimum once a month not more than f ive). 

• The interest rate is 0% per annum above the Prime rate of  the average 
of  the four main banks otherwise Standard Bank (Purchaser’s Bank) 
rate is applicable. 

8 Risks, liabilities, 
indemnities and 
insurance 

 • The minimum limit of  indemnity for insurance in respect of  loss of  or 
damage to property (except the goods, plant and materials and 
equipment) and liability for bodily injury to or death of  a person (not an 
employee of  the Supplier) caused by activity in connection with this 
contract for any one event is  

Whatever the Supplier deems necessary in addition to what is 
required by law for anyone event with cross liability so that the 
insurance applies to the parties separately. 
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• The minimum limit of  indemnity for insurance in respect of  death of  or 
bodily injury to employees of  the Supplier arising out of  and in the 
course of  their employment in connection with this contract for any one 
event is  

As prescribed by the compensation for Occupational injuries and 
diseases Act No 130 of 1993 and the Supplier’s common law liability 
for people falling outside the scope of the Act with the limit of 
indemnity of not less than R500 000 (Five Hundred Thousand Rand). 

 
• The Supplier’s liability to the Purchaser for indirect or consequential 

loss including loss of  prof it, revenue and goodwill is limited to R0.00 
(zero Rand) 

 

• For any one event, the Supplier’s liability to the Purchaser for loss of or 
damage to the Purchaser’s property is limited to 

 
The Purchaser’s existing and surrounding property in the care 
custody and control of the Supplier the amount of the deductible 
required by insurer from the Purchaser. 

 

• The Supplier’s liability for Defects due to his design which are not 
notif ied before the last defects date is limited to 

- The Total of the Prices    

The Supplier’s total liability to the Purchaser for all matters arising 
under or in connection with this contract, other than the excluded 
matters, is limited to 

 

  -    The Total of the Prices    

 

• The end of liability date is five (5) years af ter Delivery of  the whole of  
the goods and services. 

Data for Option Clauses  

X1  Price Adjustment Factor 

  The proportions used to calculate the Price Adjustment Factor are 

proportion prepared by 

0 linked to the index for . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

0. . . . . . . non-adjustable 

1.00 

•The base date for indices is . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
NOTE: No price adjustment is applicable or payable. 

X2       Change in the law  

  A change in the law of  the Republic of  South Africa is a compensation 
event if  it occurs af ter the Contract Date 

X7  Delay damages  
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  3% 0f  the total order prices per day up to the maximum of  15% of  the 
order 

X14  Advance Payment 

  The amount of  the advanced payment is R0.00 

  The Supplier repays the instalments in assessments starting not less than  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . weeks af ter the Contract Date. 

  The instalments are . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
(either an amount or a percentage of  the payment otherwise due) 

  An advanced payment bond is required 

Amendments to core clauses 

Interpretation and 
the law 12 

12.6: Add a new core clause 12.6 to 12. 13 af ter core clause 12.5 

Any extension, concession, waiver or relaxation of  any action stated in 
this contract by the Parties, the Service Manager, the Supervisor, or the 
Adjudicator does not constitute a waiver of  rights and does not give rise 
to an estoppel unless the Parties agree otherwise and conf irm such 
agreement in writing. 

 12.7 Headings are for convenience only and will not be taken into 
consideration in the interpretation of  the contract 

 12.8 In this contract the references to the provisions of  any law includes such 
provisions as amended, re-enacted or consolidated f rom time to time in 
so far as such amendment, re-enactment or consolidation applies or is 
capable of  applying to any works under this contract. 

 12.9 References to a "person" include a natural person, company or any other 
artif icial person or other corporate entity, a charity, trust, partnership, joint 
venture, syndicate, or any other association of  persons 

 12.10 Time is of  the essence in the performance of  the Parties’ respective 
obligations 

 12.11 Where any number of  days is prescribed, those days shall be reckoned 
exclusively of  the f irst and inclusively of  the last day unless the last day 
falls on a day that is not a working day, in which event the last day shall 
be the next succeeding working day 

 12.12 The rule of  construction that the Contract shall be interpreted against or 
to the disadvantage of  the party responsible for the draf ting or preparation 
of  Contract shall not apply 

 12.13 The rule of  construction that if  general words or terms are used in 
association with specif ic words or terms that are a species of  a particular 
genus or class, the meaning of  the general words or terms shall be 
restricted to that same class shall not apply, and whenever the word 
"including" is used followed by specif ic examples, such examples shall 
not be interpreted so as to limit the meaning of  any word or term to the 
same genus or class as the examples given. 

Disclosure 15  Delete clause 15.1 in its entirety and replace it with the following 
clause 15. 1 to 15.6 

 15.1 The Supplier does not disclose or make any information arising f rom or in 
connection with this contract available to Others. This undertaking does 
not, however, apply to information which at the time of  disclosure or 
thereaf ter, without default on the part of  the Supplier, enters the public 
domain or to information which was already in the possession of  the 
Supplier at the time of  disclosure (evidenced by written records in 
existence at that time).  Should the Supplier disclose information to 
Others in terms of  clause 25.1, the Supplier ensures that the provisions 
of  this clause are complied with by the recipient.  
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 15.2 If  the Supplier is uncertain about whether any such information is 
conf idential, it is to be regarded as such until notif ied otherwise by the 
Service Manager. 

 15.3 In the event that the Supplier is, at any time, required by law to disclose 
any such information which is required to be kept conf idential, the 
Supplier, to the extent permitted by law prior to disclosure, notif ies the 
Purchaser so that an appropriate protection order and/or any other action 
can be taken if  possible, prior to any disclosure.  In the event that such 
protective order is not, or cannot, be obtained, then the Supplier may 
disclose that portion of the information which it is required to be disclosed 
by law and uses reasonable ef forts to obtain assurances that conf idential 
treatment will be af forded to the information so disclosed.  

 15.4 The taking of  images (whether photographs, video footage or otherwise) 
of  the works or any portion thereof , in the course of  Providing the Works 
and af ter Completion, requires the prior written consent of  the Service 
Manager.  All rights in and to all such images vests exclusively in the 
Employer. 

 15.5 The Supplier ensures that all his Sub-Suppliers abide by the undertakings 
in this clause. 

Illegal and 
impossible 
requirements 18 

 Add a new core clause 18.2 

Any provision in contract that is or may become illegal, invalid  or 
unenforceable in any jurisdiction shall be inef fective to the extent of  such 
prohibition or unenforceability in such jurisdiction and shall be treated as 
severed f rom the balance of  contract in such jurisdiction, without 
invalidating the remaining provisions of  contract in such jurisdiction or 
af fecting it in any other jurisdiction 

Assessing the 
amount due 50 

50.2 Amend core clause 50.2 to read as follows: 

The amount due is 

the Price for each lump sum item in the Price Schedule which the Supplier 
has completed, 

where a quantity is stated for an item in the Price Schedule, an amount 
calculated by multiplying the quantity which the Supplier has completed 
by the rate, 

plus other amounts to be paid to the Supplier,  

less amounts to be paid by or retained f rom the Supplier. 

The amounted assessed as due does not include the amount for 
materials and goods stored of f  site. 

Any tax which the law requires the Purchaser to pay to the Supplier is 
included in the amount due. 

Payment 51  Amend core clause 51 by adding new core clauses 51.5 to 51.8 

 51.5 Within one week of  receiving a payment certif icate (or on the instruction 
of  the PM) f rom the Service Manager in terms of  core clause 51.1, the 
Supplier provides the Purchaser with a tax invoice in accordance with the 
Employer's procedures stated in the Goods Information, showing the 
amount due for payment equal to that stated in the payment certif icate.  

 51.6 If  the Supplier does not provide a tax invoice in the form and by the time 
required by this contract, the time by when the Purchaser is to make a 
payment is extended by a period equal in time to the delayed submission 
of  the correct tax invoice.  Interest due by the Purchaser in terms of  core 
clause 51.2 is then calculated f rom the delayed date by when payment is 
to be made. 

 51.7 The Supplier (if  registered in South Africa in terms of  the companies Act) 
is required to comply with the requirements of  the Value Added Tax Act, 
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no 89 of  1991 (as amended) and to include the Employer’s VAT number 

4740101508 on each invoice he submits for payment. 

 51.8 Tax Invoice: the Supplier ensures that the requirement in terms of  Section 
20(4)(C) of  the Value Added Tax Act, no 89 of  1991 (as amended by the 

Revenue Laws Amendment Act 45 of  2003), that the VAT registration 
number of  the recipient of  the tax invoice, appears on the said tax invoice 
in order for the invoice to fully comply with the requirements of  a valid 

invoice for VAT purposes as contained in the said Section 20(4)(C), is 
adhered to.  The Purchaser requires adherence by the Supplier to this 
requirement as f rom 1 June 2004.  No payment will be made on tax 

invoices not fully meeting the requirement 

Notifying 
compensation 
events 61 

 Delete f rom the last sentence in core clause 61.3, “unless the Service 

Manager should have notif ied the event to the Supplier but did not”.  

Reasons for 
termination 91 

 Add to core clause 91.1, at the second main bullet point, fourth sub -bullet 
point, af ter the words "against it": “or had a judicial management or 
business rescue order granted against it (R8).” 

Delay damages X7  Add new clause X7.4 

If  the amount due for the Supplier’s payment of  delay damages reaches 
the limits stated in this Contract Data for Option X7 the Purchaser may 
terminate the Supplier’s obligation to Provide the Works using the same 
procedures and payment on termination as those applied for reasons R1 
to R15 or R18 stated in the Termination Table. 

Option Z: Additional Conditions of Contract  

Z1 Cession and Delegation of Rights  

Z1.1 The Supplier may not cede and delegate any of  its rights and obligations (including liabilities) 

under this contract to any person without the written consent of  the Purchaser.  

Z1.2 Notwithstanding the above, the Purchaser may on written notice to the Supplier cede and 
delegate its rights and obligations under this contract to any of  its subsidiaries or any of  its 
present divisions or operations which may be converted into separate legal entities or to its 

client on whose behalf  it acts as an Implementing Agent.  

Z2 Joint ventures 

Z2.1 If  the Supplier constitutes a joint venture, consortium or other unincorporated grouping of  

two or more persons or organisations then these persons or organisations are deemed to 

be jointly and severally liable to the Purchaser for the performance of  this contract. 

Z2.2 Unless already notif ied to the Purchaser, the persons or organisations notify the Service 
Manager within two weeks of  the Contract Date of  the key person who has the authority to 

bind the Supplier on their behalf . 

Z2.3 The Supplier does not substantially alter the composition of  the joint venture, consortium or 
other unincorporated grouping of  two or more persons without the consent of  the Purchaser 

having been given to the Supplier in writing. 

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 
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Z3.1 Where a change in the Supplier’s legal status, ownership or any other change to his 
business composition or business dealings results in a change to the Supplier’s B-BBEE 

status, the Supplier notif ies the Purchaser within seven days of  the change. 

Z3.2 The Supplier is required to submit an updated verif ication certif icate and necessary  

supporting documentation conf irming the change in his B-BBEE status to the Service 
Manager within thirty days of  the notif ication or as otherwise instructed by the Service 

Manager. 

Z3.3 Where, as a result, the Supplier’s B-BBEE status has decreased (Level 4) since the Contract 

Date the Purchaser may either re-negotiate this contract or alternatively, terminate the 

Suppliers’ obligation to Provide the Works. 

Z3.4 Failure by the Supplier to notify the Purchaser of  a change in its B-BBEE status may 
constitute a reason for termination. If  the Purchaser terminates in terms of  this clause, the 

procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due 

is A1 and A3 as stated in clause 93. 

Z4 Ethics 

Z4.1 The Purchaser is committed to the highest standard of  ethical behaviour and expects the 

same f rom all Suppliers 

Any of fer, payment, consideration, or benef it of  any kind made by the Supplier, which 
constitutes or could be construed either directly or indirectly as an illegal or corrupt practice, 

as an inducement or reward for the award or in execution of  this contract constitutes grounds 
for terminating the Supplier’s obligation to Provide the Works or taking any other action as 

appropriate against the Supplier (including civil or criminal action). 

Z4.2 The Purchaser may terminate the Supplier’s obligation to Provide the Works if  the Supplier 

(or any member of  the Supplier where the Supplier constitutes a joint venture, consortium 
or other unincorporated grouping of  two or more persons or organisations) is found guilty by 
a competent court, administrative or regulatory body of  participating in illegal or corrupt 

practices. 

Such practices include making of  of fers, payments, considerations, or benef its of  any kind 
or otherwise, whether in connection with any procurement process or contract with the 
Purchaser or other people or organisations and including in circumstances where the 

Supplier or any such member is removed f rom the an approved vendor data base of  the 

Purchaser as a consequence of  such practice. 

Z4.3 Notwithstanding the provisions of  core clause 90.2, the procedures on termination in terms 
of  this clause are P1, P2 and P3 as stated in the core clause 92 and the amount due is A1 

and A3 as stated in core clause 93. 

Z5 Health, safety and the environment 

Z5.1  The Supplier shall ensure that it complies with all relevant health and safety measures set 
out in the Goods Information in regard to the novel COVID-19 virus, which is not exclusive 
of  any other health and safety regulations, laws, by-laws and ordinances published by the 
Government of  South Africa in the Government Gazette, applicable to the Supplier and/or 
the Goods provided by the Supplier.  
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The Occupational Health and Safety Act No. 85 of  1993, Construction Regulations 2014,  
Disaster Management Act, 2002 Regulations and COVID-19 Occupational Health and 
Safety Measures in Workplaces COVID-19 (C19 OHS), 2020 will in all respects be 

applicable to this contract. 

Z5.2 The Supplier undertakes to take all reasonable precautions to maintain the health and safety 

of  persons in and about the execution of  the works. Without limitation the Supplier:  

accepts that the Purchaser appoint him as the “Principal Supplier” (as def ined and provided 
for under the Construction Regulations 2014 (promulgated under the Occupatio nal Health 

& Safety Act 85 of  1993) (“the Construction Regulations 2014”) for the Site;  

• warrants that the total of  the Prices as at the Contract Date includes a suf f icient amount  
for proper compliance with the Construction Regulations 2014, all applicable health & 
safety laws and regulations and the health and safety rules, guidelines and procedures 
provided for in this contract and generally for the proper maintenance of  health &  safety 

in and about the execution of  works; and 

• undertakes, in and about the execution of  the works, to comply with the Construction 
Regulations 2014 and with all applicable health & safety laws and regulations and rules,  

guidelines and procedures otherwise provided for under this contract and ensure that 
his Sub Suppliers, employees and others under the Supplier’s direction and control, 
likewise observe and comply with the foregoing. 

Z5.3 The Supplier, in and about the execution of  the works, complies wi th all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise 
provided for under this contract and ensures that his Sub Suppliers, employees and others 

under the Supplier’s direction and control, likewise observe and comply with the foregoing. 

Z5.4 Supplier’s liability as mandatory 

Notwithstanding any actions which the Purchaser may take, the Supplier accepts sole 
liability for due compliance with the relevant duties, obligations, prohibitions, arrangements 
and procedures imposed by the Occupational Health and Safety Act, 1993 (Act 85 of  1993), 

and all its regulations, , Disaster Management Act, 2002 Regulations and COVID -19 
Occupational Health and Safety Measures in Workplaces COVID-19 (C19 OHS), 2020 for 
which he is liable as mandatory. By entering into this Contract, it shall be deemed that the 

parties have agreed in writing to the above provisions in terms of  Section 37 (2) of  the Act.  

Z5.5 Supplier’s Designer 

The Supplier and his designer shall accept full responsibility and liability to comply with the 
Occupational Health and Safety Act, 1993 (Act 85 of  1993) and the Construction 
Regulations, 2014 for the design of  the Temporary Works and those parts of  the Permanent 

Works which the Supplier is responsible to design in terms of  the Contract. 

Z5.6 Supplier to notify Purchaser of  any Incident 

The Purchaser retains an interest in all inquiries conducted under this Contract in terms of  
Section 31 and/or 32 of  the Occupational Health and Safety Act, 1993 (Act 85 of  1993) and 
its Regulations, Disaster Management Act, 2002 Regulations and COVID-19 Occupational 

Health and Safety Measures in Workplaces COVID-19 (C19 OHS), 2020 following any 
incident involving the Supplier and/or Sub-Supplier and/or their employees. The Supplier 
shall notify the Purchaser in writing of  all investigations, complaints or criminal charges 
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which may arise pursuant to work performed under this Contract in terms of  the 

Occupational Health and Safety Act, 1993 (Act 85 of  1993) and Regulations . 

Z5.7 In carrying out his obligation mandatory to the Purchaser for this contract in terms of  Section 
37(2) of  the Occupational Health & Safety Act No. 85 of  1993, the Supplier ensures that he 
complies with the Act when Providing the Works or using Plant , Materials or Equipment. The 
Supplier indemnif ies the Purchaser against loss and damage to property, death of , or injury 
to, a person and claims, proceedings, compensation and costs arising f rom the Supplier’s 
transgression of  the Act, except to the extent that the Purchaser caused the transgression. 

Z6 
Assessing the amount of work which the Contract Data states the Supplier will do 

himself 

Z6.1  The prices for the work done by the Supplier himself  are the lump sums and the product of  
the quantity multiplied by the unit rates agreed to and included in the pricing schedule 

associated with this contract. 

Z6.2 The cost of  people includes amounts for meeting the requirements of  law and if  applicable 

for pension provisions. 

Z6.3 The amount for Equipment includes amounts paid for hired Equipment and an amount for 
the use of  Equipment owned by the Supplier which is the amount the Supplier would have 

paid if  the Equipment had been hired. 

Z6.4 The assessment includes risk allowances for costs and time matters which are at the 
Supplier’s risk under this contract. The assessment is not revised if  the forecast upon which 

it is based is shown by later recorded information to have been wrong.  

Z6.5 The ef fects of  compensation events upon the prices for work done by the Supplier himself  

are assessed by forecasting the ef fect of  a compensation event upon the cost arrived at in 
terms of  Z6.1 to Z6.3 above or if  the event has already occurred, the assessment is based 

on the cost due to the event which the Supplier has incurred. 

Z6.6 The provisions above apply also to compensation events involving changes to the prices for 

work done by the Supplier himself . 

Z7 
Recovery Plan 

Z7.1                
Where actual progress is not in accordance with the Accepted Programme or where the 

Purchaser or Service Manager is of  the opinion, at any time during the execution of  the 

works, that the Supplier will not achieve Completion on the date stated in the Accep ted 

Programme, the Supplier shall prepare a recovery plan within 14 days of  receipt of  an 

instruction f rom the Purchaser or Service Manager requesting such recovery plan detailing: 

• the Supplier’s plan to ensure that the works will achieve Completion on the date 

stated in the Accepted Programme; 
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• all additional resources which will be employed by the Supplier in order to ensure 

that the Supplier achieves Completion on the date stated in the Accepted 

Programme; 

any other information which may be required by the Purchaser or Service Manager to 

ascertain that the Supplier will achieve Completion on the date stated in the most current 

programme.  

Z8 The Service Manager and Supervisor’s authority 

Z8.1 The Purchaser is an organ of  state and has to follow certain governance protocols as 

provided for in legislation, government instruction o r its mandate. To ensure compliance 

with the governance protocols the authority of  the Service Manager and Supervisor is 

limited and in the following they must obtain prior approval f rom the Employer:  

• change of  scope of  work having a cost and/or time impact;  

• acceptance of  Sub Suppliers or subcontracting contract conditions;  

• giving any instruction having a cost and/or time impact; or 

• Acceptance of  a compensation event having a cost and/or time impact.  

• Any cumulative ef fect or compensation above 20% require National Treasury  

approval and will not be executed without written approval f rom National Treasury.  

• Increases above the contract f rom 0-9.99% will require written approval of  the IDD 

Group Executive, and above 10-19.99% require the DBSA Chief  Executive Of f icers 

written approval. 

• Any compensation above the initial accepted forecast without written approval will 

be at the risk and account of  the management Supplier.  

Z8.2 The Service Manager or Supervisor may extent any period for reply or any other response 

required within a prescribed time limit in this contract, by written notice of  not less than three 

(3) days, by up to twenty-eight (28) days to obtain the necessary authority regarding the 

matter under consideration.   

Z8.3 
The Purchaser may, having stated his reason, instruct the Supplier to remove an employee. 
The Supplier then arranges that, af ter one day, the employee has no further connection 
with the work included in this contract. 

Z9 Access to Manufacturing Plant and Records 

Z9.1 The Supplier allows the Service Manager or Purchaser access at any time within working 

hours the manufacturing facility, plant or place, to inspect the accounts and records which 

it is required to keep. This includes the verif ication of  forecast and inspec tion of  other 

records. The Supplier shall obtain the same rights and obligations f rom Sub -Suppliers to 

the benef it of  the Employer. 

Z10 Environmental   

Z10.1 

 

The Supplier ensures that all goods, services and works supplied in terms of  this contract 

conform to all applicable environmental legislation and to the Purchaser’s environmental 

specif ications. 
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Z 11 Spare and replacement parts  

Z11.1 
The Supplier makes available for purchase the spares and replacement parts stated in the 
Goods Information and needed by the Purchaser to maintain the goods during its designed 

working life.  Unless otherwise agreed between the Parties, the purchase price of  the spares  
and replacement parts is the Supplier’s costs applicable at the time of  purchase to which 
the percentages for overheads and prof it stated in the Contract Data are applied.  

 

 

Z14 Time 

 

Z14.1                Amend this clause by inserting the following as clause 37.1 

Recovery Plan 

37.1 Where actual progress on Site is not in accordance with the most current programme 

or where the Purchaser or Service Manager is of  the opinion, at any time during the 

execution of  the works, that the Supplier will not achieve Completion on the date stated in 

the most current programme, the Supplier shall prepare a recovery plan within 14 days of  

receipt of  an instruction f rom the Purchaser or Service Manager requesting such recovery 

plan detailing: 

• the Supplier’s plan to ensure that the works will achieve Completion on the date 

stated in the most current programme; 

• all additional resources which will be employed by the Supplier in order to ensure 

that the Supplier achieves Completion on the date stated in the most current  

programme; 

• any other information which may be required by the Purchaser or Service Manager to 

ascertain that the Supplier will achieve Completion on the date stated in the most current  

programme.  

Z15 Payment 

Z15.1 Amend clause 50 

Clause 50 amended by addition of  the following clause. 

Materials and goods stored off site are not included in the amount authorised for payment 

Z15.2 Payment 51 – amend the clause by adding the following clauses at the end of  the clause: 

51.5 Within one week of  receiving a payment certif icate f rom the Service Manager in terms 

of  core clause 51.1, the Supplier provides the Purchaser with a tax invoice in accordance 

with the Employer's procedures stated in the Goods Information, showing the amount due 

for payment equal to that stated in the payment certif icate.  

51.6 If  the Supplier does not provide a tax invoice in the form and by the time required by 

this contract, the time by when the Purchaser is to make a payment is extended by a period 

equal in time to the delayed submission of  the correct tax invoice.  
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51.7 The Supplier (if  registered in South Africa in terms of  the companies Act) is required  

to comply with the requirements of  the Value Added Tax Act, no 89 of  1991 (as amended) 

and to include the Employer’s VAT number on each invoice he submits for payment.  

Z16 The Service Manager and Supervisor’s authority 

Z16.1 The Purchaser is an organ of  state and has to  follow certain governance protocols as 

provided for in legislation, government instruction or its mandate. To ensure compliance 

with the governance protocols the authority of  the Service Manager and Supervisor is 

limited and in the following they must obtain prior approval f rom the Employer: 

• change of  scope of  work having a cost and/or time impact;  

• acceptance of  Sub Suppliers or subcontracting contract conditions;  

• giving any instruction having a cost and/or time impact; or 

• Acceptance of  a compensation event having a cost and/or time impact. 

• Any cumulative ef fect or compensation above 20% require National Treasury 

approval and will not be executed without written approval f rom National 

Treasury. 

• Increases above the contract f rom 0-9.99% will require written approval of  the 

IDD Group Executive, and above 10-19.99% require the DBSA Chief  Executive 

Of f icers written approval. 

• Any compensation above the initial accepted forecast without written approval 

will be at the risk and account of  the management Supplier.  

Z16.2 The Service Manager or Supervisor may extent any period for reply or any other response 

required within a prescribed time limit in this contract, by written notice of  not less than 

three (3) days, by up to twenty-eight (28) days to obtain the necessary authority regarding 

the matter under consideration.   

Z16.3 
The Purchaser may, having stated his reason, instruct the Supplier to remove an 
employee. The Supplier then arranges that, af ter one day, the employee has no further 
connection with the work included in this contract. 

 

Z17 Access to Manufacturing Plant and Records 

Z17.1 The Supplier allows the Service Manager or Purchaser access at any time within working 

hours the manufacturing facility, plant or place, to inspect the accounts and records which 

it is required to keep. This includes the verif ication of  forecast and inspection of  other 

records. The Supplier shall obtain the same rights and obligations f rom Sub -Suppliers to 

the benef it of  the Employer. 

Z18 Environmental   

Z18.1 

 

The Supplier ensures that all goods, services and works supplied in terms of  this contract 

conform to all applicable environmental legislation and to the Purchaser’s environmental 

specif ications. 

Z19 Price adjustment for inflation 
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Z19.1 

Amend option X1 

Option X1 amended by adding option X1 to be used with option F 

The base date for indices is the actual 12th month in the f inal contract document 

The proportions used to calculate the Price 

Adjustment Factor are: 

 

The indices are those prepared by SEIFSA (af ter the contract date) 

 

 
 

NOTE: No price adjustment is applicable or payable. 

Z 20 
Spare and replacement parts  

Z20.1 
The Supplier makes available for purchase the spares and replacement parts stated in the 
Goods Information and needed by the Purchaser to maintain the goods during its designed 

working life.  Unless otherwise agreed between the Parties, the purchase price of  the 
spares and replacement parts is the Supplier’s costs applicable at the time of  purchase to 
which the percentages for overheads and prof it stated in the Contract Data are applied.  
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C1.2.2 CONTRACT DATA 
 

Part two - Data provided by the Supplier 
 

  Completion of the data in full, according to the Options chosen, is essential to create a 

complete contract. 

Statements given in all 

contracts 

 • The Supplier is 

 

Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Address . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

• The following matters will be included in the Risk Register 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

• The percentage for overheads and profit added to the Defined Cost is 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . %. 

 

• The price schedule is in . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

• The tendered total of the Prices is . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (in words) 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Optional statements   If  the Supplier is to provide Goods Information for his design  

• The Goods Information for the Supplier’s design is in 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

If  the Supplier restricts access by the Supply Manager and Others to work being done for this 

contract  

 

• The restrictions to access for the Supply Manager and Others to work being done for this 

contract are 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

If  a programme is to be identif ied in the  Contract Data 

• The programme identified in the Contract Data is . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

If  the Supplier is to state the delivery  date  of the goods  and services  

• The delivery date of the goods and services is 

goods and services delivery date 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

If  Option Y(UK)1 is used  

• The project bank is . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

• named suppliers are . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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        C 1.3 FORMS OF SECURITIES 
 
Pro-Forma NEC3 SC Performance Bond this must be same as vol 2 pro-forma. 

 
To: The Development Bank of  Southern Africa Limited  
Dear Sirs 

Reference No. [●] [Drafting Note: Guarantor/Bank reference number to be inserted]  
Performance Bond: [Drafting Note: Name of Supplier / Contractor to be inserted] 
Employer: Contract Reference - [●] [Drafting Note: Contract reference number to be inserted]  

 
1. In this Guarantee  
 

1.1 The following words and expressions have the following meanings:  
 
1.1.1 “Guarantor” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of 

Guarantor to be inserted] [] Financial Services Board Registration number 
 
1.1.2 “Guarantor’s Address” - means [●]; [Draf ting Note: Guarantor’s physical address to 

be inserted] 
 
1.1.3 “Contract” - means the written agreement entered into between the Employer and 

the Supplier / Contractor on or about [●] [●] 201[●] (Contract Reference No. [●]), as 
amended, varied, restated, novated or substituted f rom time to time; [Drafting Note: 
signature date and Contract reference number to be inserted] 

 
1.1.4 “Supplier / Contractor” - means [●] a [●] registered in accordance with the laws of  

[●] with registration number [●]; [Drafting Note: Name and details of Supplier / 

Contractor to be inserted] 
 
1.1.5 “Employer” - means The Development Bank of  Southern Africa Limited, a juristic 

person in terms of  section 2 of  The Development Bank of  Southern Africa Limited 
Act,13 of  1979; 

 

1.1.6 “Expiry Date” - means the [●] day of  [●][Drafting Note: This date should align with 
the date of final completion]; 

 

1.1.7 “this Guarantee” -  means this document; 
 
1.1.8 “Guaranteed Sum” – means, subject to clause 4, the sum of  [● - figure] ([● - 

words]) [Draf ting Note: Maximum aggregate Guarantee amount (not exceeding 
10.0% of  the total of  the Prices as at the Contract Date) to be inserted] which 
amount will reduce with 50% when the Practical Completion certif icate is issued until 

Final Completion. 
 
1.2 Words or expressions capitalised shall bear the same meaning as assigned to them under the Contract 

albeit that the Contract itself , and any terms as def ined therein, are merely referenced for 
convenience and not to create an accessory obligation. 

 

2. At the instance of  the Supplier / Contractor, the Guarantor hereby conf irms that we hold the Guaranteed 
Sum at the disposal of  the Employer, as security for the proper performance by the Supplier / 
Contractor of  all of  his obligations in terms of  and arising f rom the Contract, and hereby irrevocably 

and unconditionally both agree and undertake to pay to the Employer, on written demand f rom the 
Employer envisaged in paragraph 3 below and received prior to the Expiry Date, any amount or 
amounts as may be so demanded f rom time to time, subject to a maximum of  the Guaranteed Sum 

in the aggregate. 
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3. A demand for payment under this Guarantee shall be made in writing at the Guarantor’s address or by 

email to the following email […….insert..] and shall:  
 
3.1 state the amount claimed (“the Demand Amount”);  

 
3.2 state that the Demand Amount is payable to the Employer in the circumstances contemplated in the 

Contract: 

 
4. The Guaranteed Sum may be reduced f rom time to time upon receipt by the Guarantor of  the Employer’ s 

written certif icate certifying the amount of  such reduction and the Supplier / Contractor’s entitlement 

thereto under the Contract. 
 
 

5. Notwithstanding the reference herein to the Contract the Guarantor acknowledges that:  
 
5.1 the liability of  the Guarantor in terms hereof  is as principal and not as surety and the Guarantor’s 

obligation/s to make payment: 
 
5.1.1 is and shall be absolute and unconditional in all circumstances; and  
 

5.1.2 is not, and shall not be construed to be, accessory or collateral on any basis 
whatsoever; 

 

 
5.2 the Employer shall be entitled to arrange its af fairs with the Supplier / Contractor in any manner which it 
sees f it, without advising us and without af fecting the Guarantor’s liability under this Guarantee. This 

includes, without limitation, any extensions, indulgences, release, or compromise granted to the Supplier / 
Contractor or any variation under or to the Contract or termination of  the Contract.  
 

5.3 should the Employer cede its rights against the Supplier / Contractor to a third party where such cession 
is permitted under the Contract, then the Employer shall be entitled to cede to such third party the rights of  
the Employer under this Guarantee on written notif ication to the Guarantor of  such cession.  

 
6. The Guarantor’s obligations in terms of  this Guarantee: 
 

6.1 shall be restricted to the payment of  money only and shall be limited to the maximum of  the Guaranteed 
Sum; and 

 

6.2 shall not be discharged and compliance with any demand for payment received by the Guarantor in 
terms hereof  shall not be delayed, by the fact that a dispute may exist between the Employer 
and the Supplier / Contractor. 

 
7. This Guarantee: 
 

7.1 shall expire on the Expiry Date until which time it is irrevocable;  
 
7.2 is, save as provided for in 5.3 above, personal to the Employer and is neither negotiable nor 

transferable; 
 
 

7.3 shall be returned to the Guarantor upon the earlier of  payment of  the full Guaranteed Sum or expiry 
hereof ; 

 

7.4 shall be regarded as a liquid document for, f irstly,  the purpose of  demonstrating and/or determining the 
amount due by the Guarantor to the Employer and, secondly,  obtaining any court order; and 
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7.5 shall be governed by and construed in accordance with the law of  the Republic of  South Africa and shall 

be subject to the jurisdiction of  the Courts of  the Republic of  South Africa.  
 
 

8. The Guarantor chooses the domicilium citandi et executandi for all purposes in connection with this 
Guarantee at the Guarantor’s Address. 

 

 
Signed at ____________________________  Date ____________________________ 
 

For and behalf  of  the Guarantor, which signatories by appending their signatures warrant that they are 
authorised to bind the Guarantor as above stated: 
 

 
Guarantor Signatory 1: ___________________  Guarantor Signatory 2: ___________________ 
 

 
Name: ____________________________   Name:  ____________________________ 
 
Capacity of  Guarantor     Capacity of  Guarantor   

   
Signatory 1: ____________________________  Signatory 2: ____________________________ 
     

 
Witness: ____________________________  Witness: ____________________________ 
(Printed Name of  Witness)    (Printed name of  witness)  

 
________________________________   __________________________________ 
  

 
Guarantor’s seal or stamp ________________________________  
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PART 2: PRICING DATA 

NEC3 Supply Contract (SC) April 2013 revision  

 

Document 

reference 

Title No of 

pages 

C2.1 Pricing Instructions 2 

C2.2 

C2.3 

C2.4 

Pricing Schedule 

Pricing Assumptions: Supply Contract 

First forecast of  Total Def ined Cost-plus Fee  

270 

1 

1 

 Total number of  pages 274 
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C2.1  PRICING INSTRUCTIONS 

 

1. The Pricing Schedule is provided as a guide to Tenderers to price this Supply Contract 

(NEC3 SC Supply Contract) to determine the first Forecast of the Total Defined Cost 

plus Fee and to use when subcontracting to ensure price certainty. The Tenderers 

must determine or ensure that the Pricing Schedule is complete and provide for all 

items to be priced for this contract. If an item is not separately priced then it will be 

accepted that its price element is included in the other items for that part of the works. 

The Pricing Schedules have been drawn up in accordance with the Standard System 

of Measuring Building Work (as amended) published and issued by the Association of 

South African Quantity Surveyors (Sixth Edition (Revised)), 1999. Where applicable 

the: 

a) Civil engineering work has been drawn up in accordance with the provisions of 

the latest edition of SABS 1200 Standardized Specifications for Civil 

Engineering Works. 

b) Electrical work has been drawn up in accordance with the provisions of the 

Model Pricing Schedule for Electrical Work, published by the South African 

Association of Quantity Surveyors, (July, 2005).  

c) All Rates MUST exclude ALL PROFITS which must be covered in the 

Direct and Indirect Fees as per contract data.   

d) Where included in the Pricing Schedule, detailed pricing must be done for 

Health and Safety and broken down into pricing elements by the tenderer for 

all items that will be required in respect of training, equipment, signage and 

whatever the tenderer deems necessary. Any tender only reflecting a lump 

sum for Health and Safety will be disqualified. 

 

2. The agreement is based on the NEC3 SC Supply Contract. The additions, deletions 

and alterations to the NEC3 SC Supply Contract as well as the contract specific 

variables are as stated in the Contract Data and Z-Clauses. It will be assumed that 

prices included in the Pricing Schedule are based on Acts, Ordinances, Regulations, 

By-laws, International Standards and National Standards that were published  as 

provided for in the amended X2 before the closing date for tenders. (Refer to 

www.stanza.org.za or www.iso.org for information on standards). 

3. The drawings listed in the Scope of Works used for the setting up of these Pricing 

Schedules are kept by the Project Manager or Supervisor and can be viewed at any 

time during office hours up until the completion of the works but any omissions in the 

Pricing Schedule will not be a compensation event. 

4. Reference to any particular trademark, name, patent, design, type, specific origin or 

producer is purely to establish a standard for requirements.  Products or articles of an 

equivalent standard may be substituted.  

  

http://www.stanza.org.za/
http://www.iso.org/
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C2.2  PRICING SCHEDULE 

 
Use this page as a cover page to the Supplier’s Pricing Schedule as used in support of arriving at the 
first Forecast of the Total of the Defined Cost, which must be submitted as supporting documentation 

with any other pricing documents the Tenderers used to arrive at the first Forecast of the Total Defined 
Cost plus Fee. The Pricing Schedule will also be used going forward to inform future forecasts and shall 
be used to price subcontracts.   

 
1) Tenderers are to ensure that adequate provision for the health and safety measures that have been 

made and provided as required by the Department of  Labour. 

 
2) The PDF/ original format Pricing Schedule must be populated by hand in black ink and will be the 

document used for evaluation purposes and if  tenderer is successful this Pricing Schedule will be 

balanced in conjunction with the Project Manager and then applied for forecasting and 
subcontracting where applicable. 
 

3) Tenderers are also required to electronically populate the Excel format and add to the required Flash 
Drive with your submission. This will be used to support verif ication of  pricing errors.  
 

4) Delivery location will be within the identif ied District. Transportation costs will then cover location 
anywhere within the identif ied District. 
 

5) If  it is possible to do a f irst forecast at award stage, this could be included here. The purpose of  this 
would be to provide a budget for the Employer’s operational requirements.   
 

6) Af ter contract award, forecasts are provided at the intervals stated in the Contract Data.  
 

7) The forecast would be broken down into the total of  the prices for work which the Supplier / 

Contractor is to do himself . 
 

8) The tenderer is required to cover all cost items and failure to do so, will result in a non-compliant 

of fer. 
 
 

9) The Price of fer must be inclusive of  all other costs such as delivery, of f loading, placing etc (refer to 
Vol3) over the full contract period. 
 

10) All commodities are to be priced on a f ixed cost basis for the contract period.  
 
 

11) The DBSA reserves the right to negotiate to ensure the value for money principle is not 
compromised. 
 

12) The DBSA reserves the right to award the scope in full or part thereof , subject to budget availability. 
 
 

13) In the event of  a partial award, the DBSA reserves the right for items excluded f rom the award, to 
be retendered in a new tender process. 
 

14) The values stipulated in the tender is not a guaranteed minimum or maximum quantity per 
commodity 
 

15) The DBSA reserves the right to utilise less or more quantity per commodity.  

 

16) The tenderer is required to source the  minimum percentage as stipulated per RFP, f rom Local 
Suppliers (Limpopo), to be implemented as a Condition of  Contract  
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C2.3 PRICING ASSUMPTIONS:  SUPPLY CONTRACT 
 

How work is priced and assessed for payment 

Clause 11 in NEC3 Supply Contract states: 

 
Identified and 
defined terms 

11 
11.2 

Def ined Cost 52 
52.1  

All the Supplier’s costs which are not included in the Def ined Cost are 
treated as included in the percentage for overheads and prof it. Def ined 
Cost includes only amounts calculated at open market or competitively 

tendered prices with deductions for all discounts, rebates and taxes 
which can be recovered. 
 

The Price Schedule 53 
53.1  
Information in the Price Schedule is not Goods Information. 

 

• payment to the Purchaser as a result of  the Sub-
Supplier / Contractor failing to meet a key date, 

• the correction of  Defects af ter Completion, 

• payment to Others, 

 

 

 
 
 

 
 
 

 

 

I, ______________________________________ of ______________________________________, 

 (Authorised Signatory)     (Company Name) 

Hereby acknowledge having read, understood and agree to requirements as set out in C2.1 to C2.3 
and warrant that the documents submitted are true and accurate.  
 

 ____________________________  ______________________________ 

  (Signature)      (Date) 
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C2.4  AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES BY TENDERER  

 

 

Subject to condition stated in Tender Data: 

Use this page as a cover page to the Amendments, Qualifications and Alternatives by Tenderer 
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PART 3: PURCHASERS GOOD INFORMATION 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C3.1 Project Specif ications 11 

C3.2 Particular Specif ications 1 

   

   

   

   

 Total number of  pages 13 
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C3.1  PROJECT SPECIFICATIONS 

1. DESCRIPTION OF THE WORKS 

1.1. Employer’s objectives  

The Employer’s objectives are to procure the services as indicated in this document, hiring of a 
tower crane as required for the construction of the Tzaneen dam. 

1.2. Overview of the works  

The DBSA, on behalf of the Department of Water and Sanitation (DWS) has an objective to 
complete the upgrading of the Tzaneen Dam. 

1.3. Extent of the works 

The Works to be carried out by the Supplier / Contractor under this contract is outlined in the table 
below. The location will be within the identified District Municipality (Refer to the drawings for detailed 
specifications of work to be done): 
 
Here below is the list of items purchased by the DBSA (on-behalf of DWS construction North) 

and supplied by the Supplier in the terms and conditions of the afore Agreement: 

 

Design, Rental, Supply and Delivery of formwork, Access/Walkway/Working platforms 

and accessories to DWS Construction north Tzaneen dam raising project in Limpopo 

province. 

 

1.3.1.1. Formwork, access workways and platforms  

1.3.1.1.1. Description 

Design, Rental, Supply and Delivery of formwork, Access/Walkway/Working platforms 

and accessories to DWS Construction north Tzaneen dam raising project in Limpopo 

province. 

 

The raised dam wall will be approximately 370 m in length and 49 m in maximum 

height.  At full supply level the reservoir will have capacity of 193 million cubic meter 

the works include. 

 

•  The construction of a reinforced concrete labyrinth spillway on the lowered Spillway crest 

section. 

•  Raising of the concrete NOC tongue wall sections,  



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

TENDER NO. RFP161/2023  

APPOINTMENT OF SUPPLIER FOR DESIGN, 

RENTAL, SUPPLY AND DELIVERY OF FORMWORK, 

ACCESS/WALKWAY/WORKING PLATFORMS AND 

ACCESSORIES AS REQUIRED FOR THE 

CONSTRUCTION OF THE TZANEEN DAM. 

 

Page 35 of 63 
 

• Changing the brickwork construction of the inlet works control house to allow 

impermeability for an additional 3 m water depth. 

• Raising the embankment by 2, 4 m high. 

• Revision of the energy dissipation measures to form an impact slab more suited to the 

discharge pattern of a labyrinth spillway. 

 

This work must be done without interfering with the day-to-day operation of the dam.  

1.3.1.1.2. SCOPE OF WORK  

The Tenderer will be required to perform the following service as part of this 

contract:  

• Design Formwork and Temporary works (Work platforms, Temporary walkways and 

Temporary stairway accesses).  

• Supply and delivery of Formwork and Temporary work (Work platforms, Temporary 

walkways, and Temporary stairway Accesses). 

• Provisioning of accredited on-site certification training of employees for safe procedure 

installation/erection of formworks and temporary works (working platforms, walkway 

platforms and stairways), working in heights and fall protection. 

• On – site technical support to assist with installing/erecting of Temporary works (Work 

platforms, Temporary walkways and Temporary stairways) and to conduct safety 

certifications of Installed temporary works. 

• Formwork proposals adhering to the requirements of different sections of work, as well as 

a financial proposal in terms of hiring of the formwork for the Raising of Tzaneen Dam Wall 

project are required for the different sections with the requirements as listed below: 

Note: All transportation, loading and offloading costs shall be included in the 

bid rates. 

 

1.3.1.1.3. SPILLWAY RAISING 

The one unit of formwork system to be supplied shall comprises of a complete set of forms 

that include all lift heights, screeds, access/working platforms (See Figure 3.1)  
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1.3.1.1.4. BASE SLAB FOR THE LABYRINTH WEIR SECTIONS (Refer Drawing 9368 – 301, 

308 & 311)  

The base slabs are wedge – shaped and it has maximum height of 7.95 m on the 

downstream side and maximum height ranging between 0.945 m and 1, 068 m on the 

upstream side.  

One sided climbing formwork system are required to accommodate depth of concrete pour 

of up to 6.2 metres (maximum) for each base slab. The formwork proposed must consist of 

sections and adhere to the following standards: 

 

• The section must consist of standard of the shelve formwork items and the amount of items 

must be kept to the minimum e.g. big panels instead of made up of small size panels.   

• The formwork must be easy to erect, to join and adjustable in height as well as verticality. 

• The formwork must be able to tilt backwards in order to install climbing cone/bracket 

Figure 3.1 – Illustrates typical One unit of Formwork system indicating sequences of 
concrete pour 
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• The formwork must be supported on two support brackets with a hanging platform with 

railings and flooring with stiffeners as required for retrieving climbing cone/bracket and 

making concrete repairs as required 

• The formwork section must be able to be lifted by crane.  

• The formwork section must have a top access platform with railings and flooring.  

• The formwork must be able to join effectively and efficiently on all corners. 

• One unit of formwork shall be consisting of all proposed lift depths of concrete poured for 

each base slab.   

 

1.3.1.1.5. WALLS FOR THE LABYRINTH WEIR SECTIONS (Refer Drawing 9368 – 301, 308, 

309, 310, 311 & 312)  

Formwork to accommodate concrete wall comprises of 1.0 m width and 6.1 m overall height 

is required. The formwork proposed must consist of sections and adhere to the following 

standards: 

 

• The section must consist of standard of the shelve formwork items and the amount of items 

must be kept to the minimum e.g. big panels instead of made up of small size panels.   

• The formwork must be easy to erect, to join and adjustable in height as well as verticality. 

 

1.3.1.1.6. CONSTRUCTION INNER OUTGOING OF THE SPILLWAY (Refer Drawing 9368 – 

301, 308, 309, 310, 311 & 312) 

Inner outgoing channel comprises the in – fill concrete on the downstream slope between 

the outer walls of the labyrinth. The one unit of formwork system to be supplied shall 

comprises of a complete set of forms that include all lift heights, screeds, access/working 

platforms. 

1.3.1.1.7. SPILLWAY WORKING/ACCESS PLATFORMS 

The provision of safe temporary work platforms and walkways for the workforce is necessary 

for execution of construction. Essential to safety is the erection of Work Platforms fitted with 

barriers and catch nets that provide sufficient working space and strength to support 

construction equipment, material and the workforce at the work-face. Such platforms require 

to be bolted onto the face of the existing concrete walls. The Work Platforms proposed must 

adhere to the following standards: 



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

TENDER NO. RFP161/2023  

APPOINTMENT OF SUPPLIER FOR DESIGN, 

RENTAL, SUPPLY AND DELIVERY OF FORMWORK, 

ACCESS/WALKWAY/WORKING PLATFORMS AND 

ACCESSORIES AS REQUIRED FOR THE 

CONSTRUCTION OF THE TZANEEN DAM. 

 

Page 38 of 63 
 

• Two temporary work platforms are required along the full length of the upstream (Length 

is 93 m) and downstream (Length is 93) faces of the dam, one at the level of the wedged 

slot and the other at the top of the wall. 

• As construction of raised spillway progresses across the top of the dam wall, access must 

be maintained between work platforms of the lower and raised sections.  

• The work platforms need to be suitable as walkways as well as for supporting the weight 

of construction equipment and materials (reinforcement, formwork, etc.).  

• The design of the brackets to support the platforms onto the concrete must be capable of 

climbing as work progresses. (See figure 3.2) 

• The design and deployment of work platforms must accommodate the concrete Lift 

Schedules.  

• The formwork and support falsework shall be structurally designed and tightly installed in 

the designated position so that there is sufficient strength and stiffness to maintain an 

accurate shape and size of the concrete sections to achieve an accuracy Class 1 finish. 

 

 

 

 

 

1.3.1.1.8. RETAINING WALL FORMWORK 

The retaining wall Formwork shall consist of special or standard formwork or combination of 

Figure 3.2 – Proposed Spillway work/walkway platforms positions on upstream and 
downstream sides of existing dam wall 
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both types of special and standard formwork. The formwork proposed must consist of 

sections and adhere to the following standards: 

• Formwork system must be made of by assembling multiple formwork sections/panels and 

the process must permit removal of various parts in desired sequences without damage 

to the concrete.  

• The joints in the formwork system must be tight against leakage of cement grout. 

• Formwork system shall be rigidly constructed and efficiently propped and braced both 

horizontally and vertically.  

• The formwork system or section must be able to be lifted with using a crane. 

• The formwork system shall be fitted with top access platform with flooring and hand railing.  

• The top of the wall terminates in a typical bridge barrier design and the face of the wall is 

embossed with a pattern to present an attractive façade to an otherwise imposing concrete 

face. 

A. Retaining wall formwork mould MKD. RW – 1R & MKD. RW – 1L (Refer to drawing 

no. 9368 – 211 & 9368 – 212)  

• The formwork system must consist of sections to accommodate 3.3 m high lift, 400 mm 

width and length of 15.0 m. 

B. Retaining wall MKD. RW – STD (Refer to drawing no. 9368 – 212) 

• The formwork system must consist of sections to accommodate 2.800 m high lift, width of 

400 mm(@Bottom)/250 mm (@top) and length of 6.0 m. 

• The formwork system must include CONSTRUCTION JOINT DETAIL CONNNECTIONS 

panels) (details as per drawing no. 9368 – 212) 

C. Retaining wall MKD. RW – 2R (Refer to drawing no. 9368 – 211 & 9368 – 212)  

• The formwork system must consist of sections to accommodate 400 mm width, length of 

6.0 m and for two different lifts of 2.8 m high and 2.3 m high respectively  

1.3.1.1.9. TONGUE WALL - NOC SECTIONS (Refer to Drawing no. 9368 – 361 and 9368– 362) 

A. Formwork 

Formwork to accommodate concrete of non-overspill Tongue Wall to be raised by 1, 75 m by 

means of constructing a 1, 75 m high x 3, 8 m wide x ± 15, 0 m length reinforced concrete 

blocks on top of the existing structure. The formwork proposed must consist of sections and 

adhere to the following standards: 

• Formwork shall consists of special or standard formwork or combination of  both types of 

special and standard formwork 
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• Formwork system must be made of by assembling multiple formwork sections/panels and 

the process must permit removal of various parts in desired sequences without damage 

to the concrete.  

• The joints in the formwork system must be tight against leakage of cement grout. 

• Formwork system shall be rigidly constructed and efficiently propped and braced both 

horizontally and vertically.  

• The formwork system or section must be able to be lifted with using a crane. 

• The formwork system shall be fitted with top access platform with flooring and hand railing.  

• The lift height of formwork system shall include cantilever section as indicated in the 

drawings.  

B. Work & Walking Platforms (Refer to Drawing no. 9368 – 991 & 9368 – 993)  

The Work Platforms proposed must adhere to the following standards: 

• Temporary work platforms are to be attached on both upstream and downstream faces of 

the Tongue Walls are required to provide access to work areas and allow transit between 

the earth embankments and spillway. 

• Concrete debris from demolition and construction work shall be contained by the work 

platforms and safety nets. 

• Right bank Tongue wall will require work/walkway platforms to be attached on both sides. 

Length of upstream face platforms is 55 m and length of downstream face platforms is 55 

m. (See Figure 3.3 & 3.4) 

• Left bank Tongue wall will require work/walkway platforms to be attached on both sides. 

Length of upstream face platforms is 55 m and length of downstream face platforms is 55 

m. (see Figure 3.3 & 3.4) 

• Platforms require to be bolted onto the face of the existing concrete walls 
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1.3.1.1.10. INTAKE TOWER (Refer to Drawing no. 9368 – 401, 9368 – 402, 9368 – 403, 9368 – 

405, 9368 – 406, 9368 – 407) 

A. FORMWORK 

Formwork to accommodate concrete of intake tower structure by means of constructing 

combined Reinforced Concrete walls/columns and as well as reinforced roof slab for Intake 

tower Structure. The formwork proposed must consist of sections and adhere to the 

following standards 

• Design of Formwork system for reinforced concrete wall to cater three lifts height when 

pouring concrete.  

Figure 3.3 - Temporary work platforms on Upstream and downstream face of existing 
Tongue wall 

Figure 3.4 - Temporary work platforms on Upstream and downstream face of existing 
Tongue wall 
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• Design of falsework and formwork system for reinforced roof slab. 

• Formwork system to be designed and supplied must consist of steel frame, timber faced 

panels produce high quality concrete finishes. 

• Formwork shall consist of special or standard formwork or combination of both types of 

special and standard formwork 

• Formwork system must be made of by assembling multiple formwork sections/panels and 

the process must permit removal of various parts in desired sequences without damage 

to the concrete.  

• The joints in the formwork system must be tight against leakage of cement grout. 

• Formwork system shall be rigidly constructed and efficiently propped and braced both 

horizontally and vertically.  

• The formwork system or section must be able to be lifted with using a crane. 

• The formwork system shall be fitted with top access platform with flooring and hand railing.  

B. WORKING AND WALKING PLATFORMS 

The provision of safe temporary work platforms and walkways for the workforce is necessary 

for execution of construction. Essential to safety is the erection of Work Platforms fitted with 

barriers and catch nets that provide sufficient working space and strength to support 

construction equipment, material and the workforce at the workface. Such platforms require 

to be bolted onto the face of the existing concrete walls. The Work Platforms proposed must 

adhere to the following standards: 

• The Intake Tower superstructure (roof and part of the perimeter walls and columns) is to 

be substantially demolished and this work requires being undertaken from temporary 

platforms attached to the outer perimeter of the building at the current floor level. (see 

figure 3.5) 

• Platforms require to be bolted onto the face of the existing concrete walls 

• The floor of the building and adjacent stair well is then to be filled with concrete to a depth 

of approximately 1.8 meters, from which level, new concrete walls and columns will rise. 

Provision must be made to lift the working platforms as work progresses up to roof level. 

However, a circulation route from the Tongue Wall to the Spillway and Training Wall 

access stairway should be maintained. 

• No debris from demolition of the Intake Tower may be permitted to fall into the Intake 

works, therefore special attention to this requirement is to be addressed 
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1.3.1.1.11. SPILLWAY SIDEWALLS (Refer to Drawing no. 9368 – 351, 9368 – 352, 9368 – 353 

& 9368 – 354) 

Spillway Sidewalls formwork and access stairways  

Training Walls that flank both sides of the spillway require to be raised by up to 1.75 meters 

at inclination slope of 800:1 000. The existing walls require access stairways and work 

platforms on both sides of the wall to provide safe conditions for workmen to prepare the 

surface and to drill and dowel anchor bars, to fix reinforcement and support shutters to 

receive new concrete. 

The formwork proposed must consist of sections and adhere to the following standards 

• Formwork system for inclined spillway sidewalls with wall height of 1 750 mm, inclined 

length of 35 910 mm for left bank/ 33 285 mm for right bank and width of 914 mm.  

• Formwork system to be designed and supplied must consist of steel frame, timber faced 

panels to produce high quality concrete finishes. 

• Formwork shall consist of special or standard formwork or combination of both types of 

special and standard formwork 

Figure 3.5 - Temporary work platforms raised to new floor level around the intake 

Tower 
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• Formwork system must be made of by assembling multiple formwork sections/panels and 

the process must permit removal of various parts in desired sequences without damage 

to the concrete.  

• The joints in the formwork system must be tight against leakage of cement grout. 

• Formwork system shall be rigidly constructed and efficiently propped and braced both 

horizontally and vertically.  

• The formwork system or section must be able to be lifted with using a crane. 

• The formwork system shall be fitted with top access platform with flooring and hand railing.  

1.3.1.1.12. Man cages for using with crane when working on Heights  

Detail to consider with the manufacturing or specs of man cages to be used for 

cranes and working on heights for Tzaneen dam. 

• Must be manufactured according to SABS standards. 

• Cage must be big enough to be utilized by 3 people at once with comfort. 

• Floor must be solid 

• Top handrail must not be lower than 900mm from cage floor 

• Intermediate handrail must not be lower than 500mm from cage floor 

• Kickboard at bottom of floor must not be lower than 150mm 

• Cage gate must open to the inside of cage with a safety spring loaded latch 

• Max load and people must be permanently displayed attached to cage 

• Light weighted steel must be use for manufacturing 

• Load test certificates must be provided 

• Drawings must be provided  

Extras: 

• One combined sling with 4-legged slings must be attached with a D shape shackle to the 

cage. 

• A set of two safety chains to attach working people’s safety harnesses to the crane hook  

1.3.1.1.13. On-Site Training Services 

• Training of project personnel at construction site forms part of conditions for this tender.  

• The training shall include but not limited to product identification, safe use as well as 

assembling and dismantling of the Formwork types which will be forming part of this tender.  

• Training service to be offered shall be accredited training, aligned with SAQA Unit 

Standards to be conducted by professional Facilitators, Assessors & Moderators. 
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• Training will be conducted prior commencement of installing formwork, accesses platform, 

work platforms and walkways platforms   

1.3.1.1.14. On-Site Coordinating Services 

 
This tender shall require a Formwork Technician to assist with formwork installation 

processes to DWS:CN Employees (Technicians, Artisans Supervisors and Labourers) to 

ensures that designs for certain areas are prepared timeously and in constant conjunction 

with the Contractor. 

1.3.1.1.15. SERVICE REQUIRED 

• Designs and drawings of Formworks and Platforms (Accesses, Walking and Working) for 

Spillway, tongue walls, Intake tower (Hoist room), Retaining walls and spillway side walls.  

• Supply, Delivery and rental of Formworks and Platforms (Accesses, Walking and Working) 

for Spillway, tongue walls, Intake tower (Hoist room), Retaining walls and spillway side 

walls.  

• Onsite training services of formwork handling, installing and dismantling to DWS 

Construction north employees. 

• Onsite coordination services  

 

It is a requirement that the formwork shall be so designed and constructed for concrete to be 

properly placed and compacted to the required shapes, finishes, positions, levels and 

dimensions as shown on the Drawings. The formwork and joints shall be capable of resisting 

the dead load, including the pressure exerted by the wet concrete, wind forces and all other 

superimposed loads and forces. The quality of the formwork shall be such that the finished 

surface shown on the drawings is consistently produced.  

1.3.1.1.16. Documents to be submitted 

The following documents must be submitted with the tender/bid: 

• A drawing for each type of formwork with full details and design 

• A table listing all the components of the proposed formwork 

• Clear indication on what is a standard item; special items and what must be supplied by 

the contractor. 

• The required delivery period for each type/section from receipt of official order to delivery 

to site. 
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The types will be priced as a whole per unit as per the Bill of Quantities for aa rental rate. It 

must be noted that the Tenderer must include delivery and collection cost in the 

tendered price. 

It is a requirement of this bid that the successful Tenderer shall submit a detail list of items 

with prices of each type or section that will be used in the case of replacement or 

augmentation.  

 

1.3.1.1.17. ACCEPTANCE CRITERIA 

• all items will only be accepted if the design calculation(s) and drawing(s) are signed and 

approved by Designer professional Engineer/ Technologist / Technician submitted and 

accepted by the Project Engineer prior to delivery of. formwork to site. 

• The formwork must adhere to the drawing dimensions and standards. 

• The formwork must accompany a list of items and quantities per type/structure. 

• The sections of formwork or panel(s) of formwork to be assembled will be lifted using 

crane, the weight of any section of formwork that requires lifting must not be heavier than 

02(two) tonnes (Maximum)   

 

1.3.1.1.18. Project Location 

Tzaneen Dam is situated in Tzaneen town in the Limpopo Province. 

GPS Coordinates: Site office: 

Longitude: 23°48'12.56"S 

Latitude: 30° 9'45.73"E 

Tzaneen Dam is located on the Groot Letaba River, immediately upstream of the Town of 

Tzaneen in Limpopo. Tzaneen Dam is normally accessed directly from the R71 which runs 

through Tzaneen via Voortrekker Road. Voortrekker Road runs through a gated area before 

entering the dam site. The road connects almost directly to the end of the western 

embankment of the dam, and splits onto a local access road running along the dam toe. 

Access to the Tzaneen Dam site for construction activities, however, will be limited to a 

dedicated route on the left bank of the Groot Letaba River. This route also starts from the 

R71 on an unnamed surface road leading to the north-west. Some 400m from the junction, 

an unsurfaced road runs westward alongside a small airfield, then turns north towards the 

dam. 
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1.3.1.1.19. STANDARD SPECIFICATIOS 

The applicable standard specifications are:  

• SANS 2001-CC1: 2007 Edition 1: Construction Works Part CC1: Concrete works 

(Structural).Section 4.3 FORMWORK. 

• SABS 085:  Code of Practice entitled “The Design, Erection, Use and Inspection of Access 

Scaffolding”; 

• SABS EN 1808: Standard Specification entitled: “Safety requirements on suspended 

access equipment – Design calculations, stability criteria, construction-tests”; 

• SABS 1903: Standard Front-end Specification entitled: “Safety requirements on 

suspended access equipment – Design calculations, stability criteria, construction-tests”. 

 

ANY DEFECTED PRODUCT SHOULD BE REPLACED AT THE SUPPLIER’S EXPENSE. 

 

1.3.2. Schedule 2 (Purchase Order /Contract Price) 

Item Description Unit Quantity 

1 Labyrinth Base slab & Walls formwork    

 (Refer Drawing 9368 – 301, 308, 309, 310, 311 & 312)   

 Formwork design, Rental, supply and deliver including anchors and accessories for    

1.1 Complete set of one Base Slab formwork system (Two Moulds) Sum 1 

1.2 Complete set of one Walls formwork system (Two moulds) Sum 1 

2 Ogee outgoing channel & inner outgoing channel formwork    

 (Refer Drawing 9368 – 301, 308, 309, 310, 311 & 312)   

 Formwork design, Rental, supply and deliver including anchors and accessories for    

2.1 Complete set of one Ogee outgoing channel formwork system Sum 1 

2.2 Complete set of one inner outgoing channel formwork system Sum 1 

3 Retaining wall formwork ((Refer to drawing no. 9368 – 211 & 212)   

 Formwork design,Rental, supply and deliver including anchors and accessories for   

3.1 Complete set of one Retaining wall formwork mould MKD. RW – 1R & MKD. RW  Sum 1 
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3.3 Complete set of Retaining wall formwork mould MKD. RW – STD  Sum 1 

4 Spillway Sidewalls (Refer to Drawing no. 9368 – 351, 9368 – 352, 9368 – 353 & 9368 – 354)    

 Formwork design,Rental, supply and deliver including anchors and accessories for    

4.1 Formwork system for inclined spillway sidewalls  Sum 1 

5 Working, access and working platforms (Refer Drawing 9368 – 301, 308, 309 & 310, 311, 312)   

 
Access, stairways, Walkways and work platforms design,Rental, supply and deliver including anchors 
and accessories for 

  

5.1 
Work platforms for spillway, Tongue walls, Training wall and Intake tower along the full length of the 
upstream and downstream faces of the dam wall  

Sum 1 

6 
INTAKE TOWER (Refer to Drawing no. 9368 – 401, 9368 – 402, 9368 – 403, 9368 – 405, 9368 – 406, 
9368 – 407) 

  

 Formwork design,Rental, supply and deliver including anchors and accessories for    

6.1 Formwork system for the walls Sum 1 

6.2 Formwork system for the roof  Sum 1 

7 Man cages for using with when working on Heights   

 Man cage Designing, Manufacturing, Supply and delivery including accessories for    

7.1 Man cage No. 3 

7.2 One combined sling with 4-legged slings must be attached with a D shape shackle to the cage No. 3 

7.3 set of safety chains to attach working people’s safety harnesses to the crane hook  No. 6 

8 On - site Training Services of personnel No. 30 

 

 

1.3.3. Schedule 3 (Programme) 

Delivery will be for a period of 15 months.  

• In the case of hiring specific periods will be provided for different items at the time of order. 

• Delivery of formwork will commence by placement of an official order for a specific item on 

the Bill of Quantities as required. 
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1.3.4. Drawings  

The drawings issued as part of the bid documents must be regarded as provisional and preliminary 

for the Tenderer’s benefit to generally assess the scope of work. 

The work shall be carried out in accordance with the latest available revision of the drawings 

approved for construction. 

Refer to the following drawings attached: 

9368 – 211       Sheet   1 of 7     RETAINING WALLS - GENERAL ARRANGEMENT  

9368 – 212 Sheet 2 of 7       RIGHT BANK RETAINING WALL MKD. RW-1R  

9368 – 301 Sheet 1 of 2 EXISTING SPILLWAY STRUCTURE - PLAN AND ELEVATIONS 

9368 – 303 Sheet  1 of 3 DEMOLITIONS - PLAN LAYOUT AND ELEVATION 

9368 – 308 Sheet 1 of 3 SPILLWAY RAISING - SECTIONS AND DETAILS 1  

9368 – 309 Sheet 2 of 3 SPILLWAY RAISING - SECTIONS AND DETAILS 2  

9368 – 310 Sheet 3 of 3  SPILLWAY RAISING - SETTING OUT 

9368 – 311 Sheet 1 of 2  RAISED SPILLWAY STRUCTURE - CONSTRUCTION PHASES 1 

9368 – 312 Sheet  2 of 2 RAISED SPILLWAY STRUCTURE - CONSTRUCTION PHASES 2 

9368 – 351 Sheet  1 of 1 RAISING SIDEWALL - DETAILS 

9368 – 361 Sheet  1 of 3 TONGUE WALL - RIGHT BANK CONCRETE LAYOUTS 

9368 – 362 Sheet  2 of 3 TONGUE WALL - LEFT BANK CONCRETE LAYOUTS 

9368 – 352  Sheet  1 of 3 SPILLWAY SIDEWALLS – CONCRETE LAYOUT PLANS AND 

ELAVATION 

9368 – 353  Sheet  2 of 3 SPILLWAY SIDEWALLS – LEFT BANK TRAINING WALL ELAVATION 

AND SECTION 

9368 – 354  Sheet  3 of 3 SPILLWAY SIDEWALLS – RIGHT BANK TRAINING WALL 

ELAVATION AND SECTION 

9368 – 403 Sheet 3 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT AND DETAILS 

SHEET 1 

9368 – 405 Sheet  5 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT AND DETAILS 

SHEET 3 

9368 – 406  Sheet  6 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT AND DETAILS 

SHEET 4 

9368 – 407  Sheet  7 of 10 HOIST ROOM NEW WORK – CONCRETE LAYOUT AND DETAILS 

SHEET 5 

 



 
 

VOLUME 3 OF 3  

NEC3 SUPPLY CONTRACT 

THE CONTRACT 

TENDER NO. RFP161/2023  

APPOINTMENT OF SUPPLIER FOR DESIGN, 

RENTAL, SUPPLY AND DELIVERY OF FORMWORK, 

ACCESS/WALKWAY/WORKING PLATFORMS AND 

ACCESSORIES AS REQUIRED FOR THE 

CONSTRUCTION OF THE TZANEEN DAM. 

 

Page 50 of 63 
 

Services 

Before any work commences on site, the Supplier / Contractor shall contact all private owners or 

public authorities controlling services so that they may, either protect, move or relocate any service 

as required, or confirm that all such work has been completed. 

Payment will not be made for any inconvenience caused to the Supplier / Contractor in regard to 

any services crossing the site or any authority working on or relocating any such services, nor will 

any delays caused by such work or relocation be accepted as a basis for claiming an extension of 

time for completing the works. 

All known existing services and those services which require relocation and protection, are shown 

on the services plans. The Supplier's attention is drawn to the fact that such services information 

is based on information supplied by others, and the accuracy and completeness of this information 

has not been confirmed and the Employer will not be liable for any inaccurate information and 

compensation events with regard to inaccuracies will not be entertained.  The Supplier / Contractor 

will therefore be required to proceed with extreme caution in order to avoid damage to existing 

services and have to verify the correctness of any information supplied. Before commencing any 

work in the vicinity of services, the Supplier / Contractor shall contact the relevant service 

authorities for assistance in locating the exact position of the services and where necessary the 

Supplier / Contractor shall accurately locate the services by careful hand excavation. Any damages 

caused by the Supplier / Contractor or its sub-Supplier / sub-Contractors to such service 

infrastructure will be for the account of the Supplier / Contractor and the Supplier / Contractor 

hereby indemnifies the Employer against any claims or damages that the respective service owners 

may bring against the Employer. Any insurance that the Supplier / Contractor put in place in this 

regard will cover the Employer as a co-insured. 

In general, the Project Manager may call upon the Supplier / Contractor to re-excavate trenches 

previously dug and backfilled by others where in the opinion of the Project Manager such work is 

necessary to ensure the stability of any other works over such trenches.  This in no way relieves 

the Supplier / Contractor of his responsibilities in terms of the works. 

 

Accommodation of Traffic 

The Supplier / Contractor is to liaise with the Provincial Department of Roads & Transport (for 

provincial roads) and the District Municipality Roads & Storm Water Department (for municipal 

roads) with regards to any temporary road closures as required during this contract.  

Accommodation of traffic during construction shall be undertaken to the requirements and details 

provided by the Project Manager. 

 

Coordination with Other Suppliers / Contractors 

Other Supplier / Contractors, who are engaged in the construction of similar works, could be 

working within the sites of the Supplier / Contractor. The Supplier / Contractor will be required to 

provide all necessary assistance to them, and to liaise with them in respect of their programme in 

order to avoid any delays to either contract.   
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Temporary Works and Traffic Accommodation 

As the Works are to be implemented within a rural area, the Supplier / Contractor will be required 

to carry out all temporary works that will be necessary to maintain the flow of traffic and to ensure 

that pedestrian and vehicular access is maintained to locals. 

 

Setting Out of Works 

Whilst surveys have been carried out of the site, and the designs based on such surveys, it is the 

responsibility of the Supplier / Contractor to recheck all the benchmarks and protect the 

benchmarks from damage at the start of the contract. It is the supplier’s responsibility to set out the 

Works and any discrepancies in the design or setting out shall be identified and brought to the 

attention of the Project Manager promptly so they can be corrected before any abortive expenditure 

is incurred. 

 

1.4. Location of the works 

The Works to be implemented are located in the area of jurisdiction of the Greater Tzaneen 

District Municipality as provided. 

 

1.5. Temporary works  

As the Works are to be implemented within a build-up area, the Supplier / Contractor will be 

required to carry out all temporary works that will be necessary to maintain the flow of traffic 

and to ensure that pedestrian and vehicular access is maintained to locals.  Accommodation 

of traffic when transporting the crane and any other related equipment, to and from site, must 

be handled by the successfully appointed Supplier / Contractor.  Arrangement of required 

permits, approvals etc., must be done and remains the responsibility and accountability of the 

successfully appointed Supplier / Contractor. 

The Supplier / Contractor is responsible for all temporary works designs, installations, 

operations etc.. 

1.6. Occupational Health And Safety  

The Supplier / Contractor needs to comply with the following legal requirements: 

• Occupational Health and Safety Act, 85 of 1993 and the Construction Regulations, 

2014; 

• Disaster Management Act, 2002 Regulations as amended; 

• Occupational Health and Safety Measures in Workplaces COVID-19 (C19 OHS), 

2020 

• Annexure A - DBSA Occupational Health and Safety Baseline specification; 

• Annexure B - DBSA Baseline Risk Assessment; 
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• Annexure C - Safety, Health, Environment and Quality Policy. Amended COVID-19 

Health and Safety Baseline Specifications and Baseline Risk Assessment. 

2. DRAWINGS 

Refer to Appendix A as well as on page 37 and 38 of this document. 

3. PROCUREMENT 

3.1. Preferential procurement procedures 

The works shall be executed in accordance with the conditions attached to preferences granted in 

accordance with the referencing schedule. 

3.2. Scope of mandatory subcontract work 

3.2.1 In terms of this tender and the contract to be awarded, Seventy 70% percent of the first 

Forecast of the Total of Defined Cost (Contract Price), excluding the direct and indirect fee, must 

be subcontracted by the management Supplier / Contractor. In accordance with the requirements 

of regulation 9 read with Regulation 12 of the Preferential Procurement Regulations 2017 issued 

in terms of the Preferential Procurement Policy Framework Act, Act 5 of 2000, (PPPFA) a minimum 

of thirty (30%) percent of the Contract Price to be subcontracted to the categories of potential sub-

Supplier / sub-Contractors specified in the regulations and as set out in the PPPFA Prequalify and 

subcontracting Schedule referred to in Volume 2 of the Tender invitation for RFP016/2019  

3.2.2 To the extent that the subcontracting of the categories referred to in 3.2.1 above is less than 

Seventy 70% of the Contract Price other categories may be subcontracted firstly on basis that 

ownership is at least fifty one percent (51%) Black Owned as defined for the BBBEE Act and lastly 

on an open basis on all categories, always provided that the sub-Supplier / sub-Contractors are 

Eastern Cape Province (ECP) based. 

3.2.3 Further to the above subcontracting requirements the management Supplier / Contractor shall 

engage sub-Supplier / sub-Contractors in the construction industry firstly with a CIDB GRADE 7GB 

registration and secondly with a grade 7 registration, all ECP based. The management Supplier / 

Contractor shall ensure that part of the 70% allocated to the sub-Supplier / sub-Contractors, 

minimum threshold of 30% of that works are allocated to the enterprises owned by black women 

and minimum threshold of 30% allocated to the enterprises owned by black youth. As part of the 

subcontracting a formal development plan to be included which would assist such sub-Supplier / 

sub-Contractors to apply for higher grading registration and strengthen the expertise and quality 

work delivery of such sub-Supplier / sub-Contractors. 

3.2.4 In the instance where works is to be subcontracted, competitive tenders shall be invited in 

respect of each portion of works in accordance with the relevant provisions of the latest edition of 

the CIDB Standard for Uniformity in Construction Procurement. The Contract Data in the associated 

procurement documents shall be based on the use of BIFSA Non-Nominated Subcontract for use 

with the JBCC Series 2000 Principal Building Agreement / CIDB Standard subcontract (labour 

only) /  / SAFCEC General conditions of subcontract (2003 edition) (select appropriate option) / 

NEC Engineering and Construction Subcontract / NEC Engineering and Construction Short 

Subcontract with minimal project specific variations and amendments that do not change their 

intended usage.  
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3.2.5 Subject to core clause 26 read with Z15 of the NEC3 ECC Option F, the Supplier / Contractor 

shall without delay enter into contract with the successful tendering sub-Supplier / sub-Contractor 

based on their accepted tender submission. The Supplier / Contractor shall remain responsible for 

providing the subcontracted portion of the works as if the work had not been subcontracted. 

3.2.6 The Supplier / Contractor shall indicate within the list of proposed sub-Supplier / sub-

Contractors the names and copies of the registration documents of the proposed sub-Supplier / 

sub-Contractor registered with the necessary built environment councils and CIDB. 

3.2.7 In the event that the Supplier / Contractor has to replace a sub-Supplier / sub-Contractor for 

whatever reason the principles set out above shall apply to such replacement with all the conditions 

in respect of subcontracting. 

3.2.8 In the event that the Supplier / Contractors unable to replace a sub-Supplier / sub-Contractor 

by appointment or cession of the subcontract, the Supplier / Contractor may approach the Employer 

submitting alternative plans to complete that part of the Works, indicating the impact on time and 

cost for this project. The Employer shall consider the submission and respond within 14 days, failing 

which it is deemed that the Employer does not approve the submission through this notice, and 

may request a revised proposal.    

3.2.9 The full requirements for the Contract Participation Goal is set out in the Annexure CPG 

attached hereto and if any conflict in respect of the applicable conditions the CPG Annexure will 

prevail.                                                                                                                                                                                                                                                                                                               

 

4. CONSTRUCTION 

4.1. Applicable SANS 2001 standards for construction works 

The following parts of SANS 2001 Construction works standards and associated specification data 

are applicable to the works: 

1) SANS 2001BE1 

2) SANS 2001BS1 

3) SANS 2001CC2 

4) SANS 2001CG1 

5) SANS 2001CM1 

6) SANS 2001CS1 

7) SANS 2001CT2 

8) SANS 2001DP1 

9) SANS 2001DP2 

10) SANS 2001DP3 

11) SANS 2001DP4 

12) SANS 2001DP5 
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13) SANS 2001DP6 

14) SANS 2001EM1 

The abovementioned South African National Standards make several references to the 

Specification Data for data, provisions and variations that make these standards applicable to this 

contract. The Specification Data shall have precedence in the interpretation of any ambiguity or 

inconsistency between it and these standards. 

Each item of Specification Data given below is cross-referenced to the clause in the standard to 

which it mainly applies. 

4.2. Applicable national and international standards 

• Standardized Specifications for Civil Engineering Construction SANS 1200 

• The National Building Regulations SABS0400 

• Construction and Management Requirements for Works Contracts SANS1921-1  

• Targeted Construction Procurement SANS1914-4 

4.3. Certification by recognized bodies 

Not Applicable 

4.4. Plant and materials provided by the employer 

Not Applicable 

4.5. Services and facilities provided by the employer 

Not Applicable 

4.6. Plant and equipment  

Everything supplied by the successfully appointed supplier, as per the scope of work. 

5. Management 

5.1. SANS 1921 standards 

The SANS 1921 Construction works standards and associated specification data are applicable to 

the works: 

The abovementioned South African National Standards make several references to the 

Specification Data for data, provisions and variations that make these standards applicable to this 

contract. The Specification Data shall have precedence in the interpretation of any ambiguity or 

inconsistency between it and these standards. 

Each item of Specification Data given below is cross-referenced to the clause in the standard to 

which it mainly applies. 
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The associated Specification Data is as follows: 

SANS 1921-1, Construction and management requirements for works contracts – Part 1: General 

engineering and construction works 

Clause Specification data 

Essential data 

4.1.7 The Supplier / Contractor is responsible for providing shop drawings, product information and 

necessary calculations. 

4.2.1 The responsibility strategy assigned to the Supplier / Contractor for the works is A. 

4.2.2 The structural engineer is: ARQ/APP 

4.3.1 The planning, programme and method statements are to comply with the following: 

1) Program to be submitted in Microsoft Project format (cost and resource loaded) 

2) Gantt chart to indicate critical path and progress 

3) Gantt chart to be updated before monthly site meeting 

4.3.3 The notice period for inspection is 2 Days 

4.9.3 The trees and shrubs which are not to be disturbed are to be identified on site. Where possible, the 

disturbance of trees should be avoided.  

4.14.3 The office accommodation, equipment, accommodation for site meetings and other facilities for use 

by the employer and his agents are: 

1) Site office which shall be used for site meetings and for the Supplier / Contractor’s use. 

Such an office shall comprise a minimum of 20m2 in area and 3 m high, be ventilated, have 

good lamination, must be reasonably sound proof, and have a hard floor construction. It 

shall be furnished with a desk on which drawings can be rolled open and on which there is 

sufficient writing space and sufficient temporary chairs or benches to accommodate all 

persons present at site meetings. (Minimum 15 seater) 

2) The following facilities will be supplied to the employers representatives: 

- 15 Hardhats for employers representatives visiting the site 

- 15 Safety (High visibility) jackets for employer representatives visiting the site 

- 15 sets of safety Goggles 

- 15 sets of earplugs (when applicable) 

4.14.5 The Supplier / Contractor is required to provide latrine and ablution facilities for the exclusive use of 

the professional team and client 
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4.14.6 The requirements for the provision and erection of separate sign boards for consultants and sub-

Supplier / sub-Contractors are: 

1)    See Bill of Quantities. 

4.17.1 The requirements for the termination, diversion or maintenance of existing services are: 

1) none 

4.17.3 Services which are known to exist on the site are: 

1) Water network. 

2) Electricity reticulation, sub-surface and over head 

3) Sewer Network 

4) Municipal roads   

Additional clauses 

1 Site meetings and procedures 

The Employer’s Representative and the Supplier / Contractor shall hold meetings relating to the progress of the 

works at regular intervals or at other such times as may be necessary. The Supplier / Contractor shall attend all 

site meetings and shall ensure that all persons under his jurisdiction are notified timeously of all site meetings 

should the Employer’s Representative require their attendance at such meetings.  

The Supplier / Contractor shall keep on site a set of minutes of all site meetings, daily records of resources 

(people and equipment employed), a site instruction book, a complete set of contract working drawings and a 

copy of the procurement document and make these available at all reasonable times to all persons concerned 

with the contract. 

2  Water and electricity  

The Employer does not warrant that any water supply or electricity supply that may exist is adequate for the 

proper execution of the works.  The responsibility strategies in terms of the tabulation below that will apply to the 

contract is: 

a)      water        : A  

b)      electricity  : A  

 

 

 

 

Service Option 

A B C 
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Supplier / Contractor 

responsibility 

Employer responsibility  

Water The Supplier / Contractor is 

to provide, and remove and 

make good upon completion, 

all the necessary temporary 

plumbing connections and 

purchase water from the local 

authority for the works at his 

own cost.  

The Supplier / Contractor 

shall make, and upon 

completion remove, all the 

necessary connections to the 

Employer’s water supply at 

designated points  and make 

use of water free of charge 

for construction purposes 

only.  

The Supplier / Contractor 

shall make, and upon 

completion remove, all the 

necessary connections and 

water meters to the 

Employer’s water supply at 

designated points and be 

responsible for costs 

associated with all water 

consumed. 

Electricity The Supplier / Contractor is 

to provide, and remove and 

make good upon completion, 

all the necessary temporary 

electrical connections and 

installations and purchase 

electricity form the local 

authority / ESKOM for the 

works at his own cost. 

The Supplier / Contractor 

shall make, and upon 

completion remove, all the 

necessary electrical 

connections to the 

Employer’s electrical supply 

at designated points and 

make use of electricity free of 

charge for construction 

purposes only.  

The Supplier / Contractor 

shall make, and upon 

completion remove, all the 

necessary connections and 

meters to the Employer’s 

electrical supply and be 

responsible for costs 

associated with all electricity 

consumed. 

The following temporary services is the responsibility and will be supplied by the Supplier / Contractor: 

• Security 

• Sewer services in the form of temporary toilets 

• Waste disposal facility 

• NOTE: study the requirements stated in the description of the works / scope of work (under 3.1) and align 

your pricing with the required deliverables and specifications. 

SANS 1921-5, Construction and management requirements for works contracts – Part 5: Earthworks 

activities which are to be performed by hand. 

Clause Specification Data 

Essential Data: 

5.1 The depth of trenches which are to be excavated by hand is 1,5 metres. 

Additional clauses: 

1 Stone pitching and rubble concrete masonry 
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All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, shall be 

collected, loaded, off loaded and placed by hand.   

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul 

distance is not greater than 150m. 

Grout shall be mixed and placed by hand.   

2 Manufactured Elements 

Elements manufactured or designed by the Supplier / Contractor, such as manhole rings and cover 

slabs, precast concrete planks and pipes, masonry units and edge beams shall not individually, have 

a mass of more than 320kg.  In addition the items shall be large enough so that four workers can 

conveniently and simultaneously acquire a proper hand hold on them. 

SANS 1921-6, Construction and management requirements for works contracts – Part 6: HIV/AIDS 

awareness. 

4.2.1(a) A qualified Supplier / Contractor is a Supplier / Contractor that is one that is accredited or 

provisionally accredited training Supplier / Contractor in the HIV/AIDS field.  

 A list of accredited Supplier / Contractors can be obtained from the Construction SETA (CETA) (tel 

011-265 5900), Health and Welfare SETA (HWSETA) (011-622 6852) or on the Health and Welfare 

SETA website: www.hwseta.org.za. 

4.2.1(a) The HIV/AIDS awareness programme is to be repeated at four month intervals throughout the 

duration of the contract. (Four times in total, including the initial one at the start of the contract.) 

Additional clauses 

 The duration of each workshop is not to be less than 2 ½ hours. 

 

5.2. Recording of weather 

The Supplier / Contractor shall erect an effective rainfall gauge on the site and record the daily 

rainfall figures in a book. Such book shall be handed to the employer’s representative for his 

signature no later than 1 day after rain that is considered to justify an extension of time.  

5.3. Unauthorised persons 

The Supplier / Contractor shall keep unauthorized persons from the works at all times. Under no 

circumstances may any person except guards be allowed to sleep on the building site. 

5.4. Management meetings 

A Schedule of meetings will be agreed with the Supplier / Contractor. 

5.5. Daily records 

The Supplier / Contractor is instructed to keep a set of signed off daily diaries with specific detail 

relating to Contract Participating Goals (CPG) as provided for in 3 above. 

http://www.hwseta.org.za/
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5.6. Payment certificates 

Payment Certificates will be done as per Clause 50.0 of the NEC3 ECC Supply Contract. Payments 

will not be processed unless all the required job creation statistics and all subcontracting supporting 

information are attached to the claim for payment.  

 

5.7. Job statistics/targeted labour 

The Supplier / Contractor must provide monthly statistics to the DBSA indicating the number of new 
jobs created through this contract. This statistic must be provided with each monthly payment 
certificate using the electronic prescribed format, which will be provided by the Project Manager 
of this project to the successful bidder. 

5.7.1 Training of targeted labour (non-accredited training) 

a) The Supplier / Contractor shall provide all the necessary on-the-job training to targeted labour 
to enable such labour to master the basic work techniques required to undertake the work in 
accordance with the requirements of the contract in a manner that does not compromise 
worker health and safety. 

b) The Supplier / Contractor shall be responsible for scheduling the training of workers and shall 
take all reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) 
days of formal training if he/she is employed for 3 months or less and a minimum of ten (10) 
days if he/she is employed for 4 months or more. 

c) The Supplier / Contractor shall do nothing to dissuade targeted labour from participating in 
training programmes. 

d) Proof of compliance with all the requirements must be provided by the Supplier / Contractor to 
the Employer prior to submission of the final payment certificate. 

e) The Supplier / Contractor should allow for a R3800 stipend, data per month, a laptop and 
handling fee per learner. 

5.7.2 Employment of local labour 

a) It is the intention that this Contract should make maximum use of the local labour force that is 
presently under-employed.  To this end the Supplier / Contractor shall limit the utilisation on the 
Contract of non-local employees to that of key personnel only and to employ and train local 
labour to the extent necessary for the execution and completion of this Contract. 

b) The Supplier / Contractor shall fill in the form entitled Key Personnel in the Forms to be completed 
by the Bidder.  The data stated on the above-mentioned form will be strictly monitored during the 
Contract period and any deviations there from shall be subject to the prior approval of the Project 
Manager, which approval shall not be unreasonably withheld. 

c) The employment of casual labour will be done in co-operation with community leaders and 
local structures.  The bidder shall ensure that all remuneration paid to employees is in line with 
the relevant sectorial determination in terms of the Basic Conditions of Employment Act, No 
75 of 1997, as determined by the Department of Labour. 

5.7.3 Local SMME / suppliers 

a) The expectation is that the following percentages should be able to be procured from local 
suppliers / SMME’s etc., and the successful bidder is expected to adhere and even exceed the 
targets indicated below: 
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Description Local supplier / SMME % 
Retaining wall formwork 30% 

Complete set of one Retaining wall formwork mould MKD. RW – 1R & 
MKD. RW 

30% 

Complete set of Retaining wall formwork mould MKD. RW – STD 30% 

(Six moulds are required)  
Spillway Sidewalls  

Formwork system for inclined spillway sidewalls 30% 
Intake tower  

Formwork system for the walls 30% 
Formwork system for the roof 30% 

• This is a summary extracted from the Bill of Quantities. 

 

b) The meaning “local” in view of the above, is generally based on the project province and not 
specifically the project town / ward only. 
 

c) Proof of residence (with a weighting as requested by the client) 
 

➢ The respondent’s municipal rates and taxes and municipal service charges; 
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C3.2  PARTICULAR SPECIFICATIONS 

In addition to the Standardized and Project Specifications the following Particular Specifications 

shall apply to this contract and are bound in hereafter. 

PARTICULAR SPECIFICATION PAGE NO.  

POHS   : HEALTH AND SAFETY SPECIFICATIONS   Annexure A 

B/RA  : BASELINE RISK ASSESSMENT    Annexure B 

SHEQ  : DBSA SHEQ POLICY     Annexure C 
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PART 4: SITE INFORMATION 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C4.1 Information and Map 1 

C4.2 Existing Buildings Occupied 

 

1 

   

   

   

 Total number of  pages 3 
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 C4.1 INFORMATION AND MAP 

The Works to be implemented are located in the area of jurisdiction as shown in the map 

below: 

Tzaneen – Tzaneen Dam (construction of the dam wall). 

Latitude: 23°47'58.10"S (approx. coordinates) & Longitude: 30° 9'59.05"E (approx. coordinates) 

 


