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NAMA KHOI LOCAL MUNICIPALITY 

TENDER NOTICE AND INVITATION TO TENDER 

ADVERTISED ON:  
MUNICIPAL NOTICE BOARD; MUNICIPAL WEBSITE; NATIONAL 
TREASURY e-TENDER; CIDB i-Tender; PLATTELANDER 

NOTICE NO: BID/NC062/06/2026-2027 

Tenders are hereby invited 
for: 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

PUBLISHED DATE:  02 October 2026  CLOSING DATE: 16 OCTOBER 2026 @ 12H00 

CLOSING TIME 

Formal tenders sealed and clearly marked “BID/NC062/06/2026-2027 UPGRADING OF 
MATJIESKLOOF SPORT FACILITY – 140/2026’ must be placed in the Municipal tender box, Municipal 
Offices Reception Area, 04 Namakwa Street, Springbok, 8240 no later than 12h00 on 16 October 2026 and will be 
opened in public immediately thereafter.  

AVAILABILITY OF TENDER DOCUMENTS:  

Tender Documents will be available electronically however; Proof of Payment is required. Tender documents must be 
reserved no less than 48 hours before the date and time of the Site Clarification meeting. 

Bid documents will be available online (e-tender portal)-https://etenders.gov.za/); 
https://www.cidb.org.za/cidb-tenders/current-tenders/ and the Nama Khoi Website 
at https://www.namakhoi.gov.za/ for download and hardcopies will be available 
from the time and date of the site clarification meeting at Nama Khoi Municipal 
Offices, Council Chambers, 04 Namakwa Street, Springbok.  Documents must be 
booked and paid 48 hours before the meeting in order for the documents to be 
available for collection during the meeting. Proof of attendance at Clarification 
meeting must be submitted with tender documents for the company which a 
bid will be submitted as well as the proof of the payment for the tender 
document. 

Proof of payment must be provided in order to retrieve a tender document. Payment can 
be made at Nama Khoi Municipal Office’s Reception, or the funds can be transferred via 
EFT: 

BANKING DETAILS 

Bank: Nedbank  

Account Number:  1192371690 

Branch Number: 198765 

Reference: Project Description 

Proof of payment should be included in the Tender Document: Schedule 25 

Date Available:  02 October 2026 @ 12H00 Non-refundable Fee: R 689.44 

TENDER SUBMISSION RULES: 

1. Tenders are to be completed in accordance with the conditions and Tender rules contained in the Tender document.  

2. The Tender Document & supporting documents must be placed in a sealed envelope and externally endorsed WITH: THE TENDER NUMBER; 
DESCRIPTION & CLOSING DATE OF THE TENDER.  

3. Tender Documents must be placed in the Municipal tender box, Municipal Offices Reception Area, 04 Namakwa Street, Springbok, 8240 no later 
than 12h00 on 16  OCTOBER 2026 and will be opened in public immediately after tender closing. 

4. Tenders may only be submitted on the Tender documentation issued by the Municipality.  

5. Nama Khoi Municipality does not bind itself to accept the lowest or any tender and reserves the right to accept any tender, as it may deem expedient.  

6. Tenderers who are not yet registered are required to register on the National Central Suppliers Database (CSD). Online Applications are available 
on the website https://secure.csd.gov.za. 

7. Tenderers will be required to have a specified level of experience to be eligible for tender. 

                                                                               Functionality 

Track Record of bidder on successfully completed construction 
projects in relation to the scope of works as per Schedule 6: 
Schedule of Work Experience on page T2.2 - 10 of this 
document. 

As stipulated in the Tender Document 

Demonstrate experience of key personnel as per Schedule 7: 
Details of Key Personnel’s Experience on page T2.2 - 11 of this 
document (Submit CV’s, certified certificates and reference) 

As stipulated in the Tender Document 

Competency of Key Personnel in Labour Intensive 
Construction: Site Agents or General Foreman’s experience 

As stipulated in the Tender Document 

Description of Plant As stipulated in the Tender Document 

Bank Rating As stipulated in the Tender Document 

Site 
Meeting/Information 
Session 

A compulsory clarification meeting for all Bidders will be held on 08 October 2026 at 12:00, at 
the Nama Khoi Municipality’s Offices in Springbok, 8240. The clarification meeting must be 
attended by a permanent employee of the bidder and must have a technical qualification. 

Validity 
Period 

120 Days 

ANY ENQUIRIES REGARDING TECHNICAL INFORMATION MAY BE 
DIRECTED TO: 

ANY ENQUIRIES REGARDING THE TENDERING PROCEDURE MAY BE 
DIRECTED TO: 

Section:    Technical Services  Section:   Supply Chain Management 

Contact Person:   Ms. A. Lakay Contact Person:   Ms. C Rabie 

Tel:    027 718 8100 Tel:    027 718 8210 

E-mail:  astrid.lakay@namakhoi.gov.za   E-mail:   candice.rabie@namakhoi.gov.za  

Authorised by: ACTING MUNICIPAL MANAGER  MRS RPS SEBELA  
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NAMA KHOI MUNICIPALITY 
 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 
 

PROJECT REF NO.: BID/NC062/06/2026-2027 
 

T1.2 : TENDER DATA 

The Conditions of Tender are the Standard Conditions of Tender as contained in Annex F of the CIDB Standard for 
Uniformity in Construction Procurement (refer: www.cidb.co.za) and included as Appendix A in this document.  

The Standard Conditions of Tender make several references to the Tender Data.  The Tender Data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the Standard Conditions of Tender.  
Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender to which it 
mainly applies. 

Clause Wording 

F.1.1 The employer is NAMA KHOI MUNICIPALITY 

F.1.2 The tender documents issued by the employer comprise:  

 PART T1 : TENDERING PROCEDURES 

 T1.1: Tender Notice and Invitation to Tender 

 T1.2: Tender Data 

 PART T2 : RETURNABLE DOCUMENTS 

 T2.1: List of Returnable Documents 

 T2.2: Returnable Schedules 

 PART C1: AGREEMENTS AND CONTRACT DATA 

 C1.1: Form of Offer and Acceptance 

 C1.2: Contract Data (Part 1 and 2) 

 C1.3: Performance Guarantee 

 C1.4: Occupational Health and Safety Agreement 

 PART C2 : PRICING DATA 

 C2.1: Pricing Instructions 

 C2.2: Bills of Quantities 

 C2.3: Daywork Schedule 

 PART C3 : SCOPE OF WORK 

 C3 Scope of Work 

 C3.1 Description of the Works 

 C3.2 Engineering 

 C3.3 Procurement 

 C3.4 Construction 

 C3.5 Management 

 C3.6 Annexes 

F.1.4 The Employer’s agent is: 

 Name: Ribicon Consulting Group Pty Ltd 

 Address: 7 Koperberg Street, Springbok, 8240 

 Tel: +27 (0)27-718 2233 Fax: +27 (0)27-718 2234 

 E-mail: info@ribicon.com  
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Clause Wording 

F.2.1.1.1 In order to be considered for a contract in terms of this tender, tenderers must achieve the 
minimum score for quality as stated below. 

 The description of the quality criteria and the maximum possible score for each is shown in the 
table below.  The score achieved for quality will be the sum of the scores achieved for the 
individual criteria. 

  Description of quality criteria Maximum possible score  

 

 

Track record of bidder on successfully completed 
construction projects in relation to the scope of works 
as per Schedule 6: Schedule of Work Experience on 
page T2.2 – 10 of this document 

35  

 

 

Demonstrated experience of key personnel as per 
Schedule 7: Details of Key-Personnel’s Experience on 
page T2.2 – 11 of this document (Submit certified 
CV’s, Certificates and References) 

30  

 
 

Competency of Key Personnel in Labour Intensive 
Construction: Site Agents or General Foreman’s 
experience 

5  

  Description of Plant 15  

  Bank Rating 15  

 The minimum score for quality is 70 out of a maximum possible score of 100. Tenderers that fail 
to achieve the minimum score for quality will NOT be eligible for evaluation and their tender offer 
will be rejected. 

 Where the entity tendering is a Joint Venture, the tender must be accompanied by a statement 
describing exactly what aspects of the work will be undertaken by each party to the joint venture 
(appended to Schedule 3, Part T2.2: Returnable Schedules). 

 A more detailed explanation of the quality criteria is given below: 

 Experience of Service Provider: Similar successfully completed projects 

 Tenderers must complete Schedule 6, T2.2-10 Returnable Schedules, which is a list of the 
tenderer’s past work experience in terms of similar successfully completed projects in the last 5 
years. The value and scale of the projects indicated for these purposes must be supplied 
together with the other relevant information requested based upon which up to 35 points for 
quality will be awarded to the tenderer under consideration (see Annexure D for criteria of points 
allocation) in this regard. Bidders to provide appointment letters and completion certificates 
or reference letters as proof. 

 Note: Where the entity tendering is a joint venture, a score for track record will be awarded to 
each party to the joint venture which will then be combined in proportion to the percentage 
contribution of each party to the joint venture. 

 Demonstrated experience of key personnel 

 The work required in terms of this project is considered to require considerable expertise and it is 
essential that suitably qualified and experienced personnel be assigned to this project. It would 
be extremely advantageous if the key personnel to be directly involved with this contract have 
relevant experience related to similar successfully completed projects and particular fields of 
specialization. 

 Tenderers must complete Schedule 7, T2.2-11 Returnable Schedules, for the key personnel 
identified for each listed position to point out similar successfully completed projects and 
experience that is relevant to this project for each of the key personnel indicated based upon 
which up to 30 points for quality will be awarded to the tenderer under consideration (see 
Annexure D for criteria of points allocation) in this regard. No key personnel may be substituted 
unless agreed to in writing by the municipal Project Management representative or Municipal 
Manager prior to commencement of work. Bidders to provide certified copies of CV’s of 
permanently employed key personnel. 

Plant 
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Clause Wording 

Tenderers must demonstrate that construction plant will be available for the execution of the 
contract by completing Schedule 5 on page T2.2-9. In the case of hiring equipment, proof must 
be provided that the hiring company will make plant available to the tenderer should the contract 
be awarded to the tenderer. 

Add 3.1/ 3.2 
to Cl. F2.1 

Only those tenderers who can demonstrate that they will have in their employ, management and 
supervisory staff, satisfying the requirements of the scope of works for labour-intensive 
competencies for supervisory and management staff during the validity of the contract are 
eligible to submit tenders. 

Tender Qualification: Labour Intensive Contracts 

To qualify for award of the Contract, tenderers shall meet the following minimum qualifying 
criteria: 

- Having participated in and graduated with fully satisfactory results from the relevant national 
qualification framework training organised under EPWP (or other similar project), and applying 
trained supervisory staff on a full-time basis for the execution of the works – LIC NQF Level 5 
(minimum requirement). A copy of the LIC certificate to be provided. 

- Liquid assets/ or credit facilities covering the expected expenditures for two full work months 

- Proposal for timely acquisition (own, lease, hire, etc.) of the essential minimum equipment 

- The Contractor will carry out the works using labour-based work methods as described in the 
Special Conditions of Contract. 

The tenderer must submit to the Employer, names of all management and supervisory staff that 
will be employed to supervise the labour-intensive portion of the works together with satisfactory 
evidence that such staff members satisfy the eligibility requirement. The contractor shall ensure 
that the minimum supervisor-to-worker ratio of 1:10 for effective supervision of Labour-intensive 
works for all LI activities, shall be adhered to. 

Note: One person only to qualify for each listed position. The key personnel to be used in this 
regard will be subject to the approval of the Engineer prior to the commencement date of the 
contract. Should any of the persons identified in Schedule 7, T2.2 Returnable Schedules, not be 
available for the position which they are indicated for, then a suitable candidate with equal or 
superior tertiary qualification and/or relevant experience than that of the person which he/she 
replaces shall be used for every such position. 

The scoring sheets that will be used to evaluate the quality submissions are included as an 
Annexure D: Quality Evaluation Form.  Tenderers are advised to carefully study these sheets to 
ensure that the correct information in this regard is provided in the relevant schedules, T2.2 
Returnable Schedules, of their tender offers. 

These sheets only serve as an indication to the tenderers on the methods and points criteria that 
will apply to the evaluation of quality of their tender offers.  The sheets will be completed by the 
Engineer or the Engineer’s representative based on the information supplied in the relevant 
schedules, T2.2 Returnable Schedules, prior to tender evaluation. 

Tenderers that fail to supply the information requested in any of these schedules and in the 
specific format with their tender offers will score NO eligibility points in the particular regard. 

Add 5.1/ 5.2 
to T2.1 
Tender Data 

Schedule of Labour Content 

The minimum Labour Content for this Project shall be 11%, calculated as the amount spent on 
labour wage divided by the total value of the project. The minimum job creation targets on the 
project shall be as follow: 

Criteria Total 
Adult Youth Disabled 

Female Male Female Male Female Male 
Work 

Opportunities 35 4 4 13 14 1 1 

Person Days 320 320 320 320 320 320 320 
Training Days 1 1 1 1 1 1 1 

 

F.2.1.1.2 Only those tenderers who are registered with the CIDB, in a contractor grading designation equal 
to or higher than a contractor grading designation determined in accordance with the sum 
tendered, or a value determined in accordance with Regulation 25 (1B) or 25 (7A) of the 
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Clause Wording 

Construction Industry Development Regulations, for 5CE or higher class of construction work, 
are eligible to have their tenders evaluated. 

 Joint Ventures are eligible to submit tenders provided that: 

 1. every member of the joint venture is registered with the CIDB; 

2. the lead partner has a contractor grading designation in the 5CE class of construction work; 

 3. the combined contractor grading designation calculated in accordance with the 
Construction Industry Development Regulations is equal to or higher than a contractor 
grading designation determined in accordance with the sum tendered for a 5CE class of 
construction work or a value determined in accordance with Regulation 25 (1B) or 25 (7A) 
of the Construction Industry Development Regulations. 

 Notwithstanding the above, tenderers who are capable of being so registered prior to the 
evaluation of submissions may be evaluated at the sole discretion of the Employer. 

F.2.7 A compulsory clarification meeting will be held on 08 October 2026, starting at 12h00 am at the 
Nama Khoi Municipal Office, Springbok. 

F.2.12 No alternative offers will be considered. 

F.2.13.5 
F.2.15.1 

The Employer’s address for delivery of tender offers and identification details to be shown on 
each tender offer package are: 

 Location of tender box:  Nama Khoi Municipality 

 Physical address:  4 Namakwa Street 

  Springbok, 8240 

 Postal address:  Private Bag X22, Springbok, 8240 

 Identification details:  PROJECT REF. BID NO: BID/NC062/06/2026-2027: UPGRADING 
OF MATJIESKLOOF SPORT FACILITY– 140/2026 

F.2.13 / F.3.5 A two-envelope procedure will not be followed. 

F.2.15 The closing time for submission of tender offers is: 12H00am on 16 October 2026. 

F.2.15 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted 

F.2.16 The tender offer validity period is 120 days. 

1.2.5 Registration on Accredited Supplier Database 
                 
It is expected of all prospective service providers who are not yet registered on the Municipality's 
Accredited Supplier Database to register without delay on the prescribed form. 
                 
In order to comply with Section 76(4) (C) of Public Finance Management Act and to ensure 
competitive process, Nama Khoi Municipality invites all suitable and interested prospective 
suppliers and service providers to apply for registration on the Central Supplier Database (CSD). 
The Municipality will not award tenders to prospective suppliers who are not registered on the 
Central Supplier Database (CSD). 

F.2.23 The tenderer is required to submit the following certificates with his tender: 

1.2.7.1 Tax Clearance Certificate 

a) A valid Tax Clearance Certificate or Unique pin provided by SARS must accompany the bid 
documents. If the South African Revenue Services (SARS) cannot provide a valid original Tax 
Clearance Certificate; the bidder must submit a letter from SARS on an original SARS letterhead 
that their tax matters are in order. 

b) In the case of a Consortium/Joint Venture every member must submit a separate Tax Clearance 
Certificate or Unique Pin provided by SARS with the bid documents 

c) If a bid is not supported by a valid original Tax Clearance Certificate, either as an attachment to 
the bid documents or on record in the case of suppliers registered on the Supplier Database of 
the Municipality, the Municipality reserves the right to obtain such document after the closing 
date to verify that the bidder’s tax matters are in order. If no such document can be obtained 
within a period as specified by the Municipality, the bid will be disqualified. 
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Clause Wording 

The tenderer shall submit with this bid proof of registration with the Unemployment Insurance 
Fund (UIF) 

A Workman’s Compensation Registration Certification should accompany the bid or proof of 
payment of contributions made in terms of the Compensation for Occupational Injuries and 
Diseases Act (COIDA) 

F.3.2 Issue addenda 

 Add the following to F.3.2: 

 Notwithstanding any requests for confirmation of receipt of Addenda issued, the tenderer shall 
be deemed to have received such addenda if the employer can show proof of transmission 
thereof (or a notice in respect thereof) via electronic mail, facsimile, or registered post. 

F.3.4 The time and location for opening of the tender offers are: 

 Time: 12H00 on 16 October 2026 

 Location: Nama Khoi Municipal Office 

The tender opening will be public. A register of tenderers will be sent to all parties. 

F.3.11 1. General Conditions 

 1.1 The following preference point systems are applicable to all bids: 

 •  the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and 

 •  the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 

1.2 The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes included) and 
therefore the 80/20 preference point system shall be applicable; 

 1.3 Preference points for this bid shall be awarded to: 

 (a) Price; 

 (b) Specific Goals to Promote Economic Development 

 Points awarded for Price 

 The 80/20 Preference Point System 

 A maximum of 80 points is allocated for price on the following basis: 

 80/20 

 

 Where: 

 Ps = Points scored for comparative price of bid under consideration 

 Pt = Comparative price of bid under consideration 

 Pmin = Comparative price of lowest acceptable bid 

Tenderer’s bid price will also be evaluated for commercial risk where applicable 

1.4 The maximum points for this bid are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and Specific goals must not exceed 100 
 

 POINTS AWARDED FOR SPECIFIC GOALS TO PROMOTE ECONOMIC DEVELOPMENT  

In terms of the Preferential Procurement Policy of Nama Khoi Municipality, preference points 
must be awarded to a bidder for specific goals to promote economic development in accordance 
with the tables below: 

NOT FOR SUBMISSIO
N PURPOSES



 

Page 12 of 189 
 

Clause Wording 

Points for Specific Goals scorecard will be allocated as follows: 

Specific Goal Max Point allocated if proof is 

provided 

Points if no proof provided 

Women (Owner/ Director) 5 0 

Youth (Owner/ Director) 5 0 

Disabled (Owner/ Director) 5 0 

              Points for Locality will be allocated as follows:  
(In order for points to be awarded for locality, the bidder must provide a municipal account or lease 
agreement in the name of the company and not in the name of a director) 
 

 

Local area of supplier  
Local area of supplier 

  

Within the boundaries of the Northern Cape  5 

Outside of the boundaries of the Northern Cape  0 
 

 1.5  Failure on the part of a bidder to submit proof of the above-mentioned specific goals and 
proof of address (municipal account and lease agreement in the name of the bidding 
company) together with the bid, will be interpreted to mean that preference points are not 
claimed. 

1.6  The purchaser reserves the right to require of a bidder, either before a bid is adjudicated 
or at any time subsequently, to substantiate any claim in regard to preferences, in any 
manner required by the purchaser. 

F.3.13.1 Tender offers will only be accepted if: 

 a) the offer section of the “Form of Offer and Acceptance” (Part C1.1) is fully completed and 
signed; 

 b) the tenderer submitted with the tender offer an original valid Tax Clearance Certificate 
issued by the South African Revenue Services; 

 c) the tenderer is registered with the Construction Industry Development Board in an 
appropriate contractor grading designation; 

 d) the tenderer is not in arrears for more than 3 months with municipal rates and taxes and 
municipal service charges; 

 e) the tenderer or any of its directors is not listed in the Register of Tender Defaulters in terms 
of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited 
from doing business with the public sector; and 

 f) the tenderer has not:  

 i) abused the Employer’s Supply Chain Management System; or 

 ii) failed to perform on any previous contract and has been given a written notice to this 
effect; and 

 g) has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 
interest which may impact on the tenderer’s ability to perform the contract in the best 
interests of the employer or potentially comprise the tender process. 

F.3.18 The number of paper copies of the signed contract to be provided by the Employer is one (1). 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

T2.1 : LIST OF RETURNABLE DOCUMENTS 

The following documents are to be completed and returned as they constitute the tender.  Whilst many of the 
returnables are required for the purpose of evaluating the tenders, some will form part of the subsequent contract, as 
they form the basis of the tender offer.  For this reason, it is very important that tenderers return all information 
requested. 

T2.1.1 RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION PURPOSES 
(included hereafter for completion) 

Schedule : 1 Compulsory Enterprise Questionnaire* 

Schedule : 2 Authority of Signatory* 

Schedule : 3 Certificate of Authority for Joint Ventures 

Schedule : 4. Personnel Schedule 

Schedule : 5 Schedule of Plant and Equipment available for the Contract 

Schedule : 6 Schedule of Work Experience 

Schedule : 7 Details of Key-personnel Experience 

Schedule : 8 Estimated Monthly Cashflow 

Schedule : 9 Proposed Amendments and Qualifications 

Schedule : 10 Certificate of Attendance at Clarification Meeting  

Schedule : 11 Declaration of Interest (MBD 4) 

Schedule : 12 Declaration of Bidder’s Past Supply Chain Management Practices (MBD 8) 

Schedule : 13 Certificate of Independent Bid Determination (MBD 9) 

Schedule : 14 Health and Safety Plan 

Schedule : 15 Preliminary Programme 

Schedule : 16 A : Tax Clearance Certificate 

 B: Certificate of Contractors Registration issued by the CIDB 

Schedule : 17 Invitation to Bid (Part A & B) 

Schedule : 18 SCM 1 

Schedule : 19 Bank Rating 

 
T2.1.2 OTHER DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 

(append to relevant schedule in document or attach separately to this document) 
 • Certificate of Contractors Registration issued by the CIDB – Append to Schedule 16 

 • Proof of Authority of Signatory – Append to Schedule 2 

 • Original Tax Clearance Certificate – Append to Schedule 16 

 
 

T2.1.2 OTHER DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 
(append to relevant schedule in document or attach separately to this document) 
(continued/…) 

 • Certificated copy of the Certificate of Incorporation of his/her company, founding 
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statements if a closed corporation or a certified copy of the partnership agreement if a 
partnership. 

 
In the case of a Joint Venture between two or more firms, a certified copy of the Joint 
Venture Agreement and proof of existence of each member as required above. – 
Append to Schedule 3 

 • Joint Venture Agreement, if applicable – Append to Schedule 3 

 • Curriculum Vitae of Key-personnel – Append to Schedule 7 

 
T2.1.3 RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE CONTRACT 

(to be attached with submission) 

Schedule : 20 Record of Addenda to Tender Documents* 

Schedule : 21 Declaration for Procurement / Services Above R10 Million (All Applicable Taxes Included) 
(MBD 5) 

Schedule : 22 Preference Points Claim Form in terms of the Preferential Procurement Regulations 2017 
and Affidavit that will be incorporated into the Contract (MBD 6.1) 

Schedule : 23 Declaration Certificate for Local Production and Content for Designated Sectors (MBD 6.2) 

Schedule : 24 Declaration Concerning Fulfilment of the Construction Regulations, 2014 

Schedule : 25 Proof of Payment 

  
T2.1.4 OTHER SCHEDULES AND AFFIDAVITS THAT WILL BE INCORPORATED INTO THE 

CONTRACT (included hereafter for completion) 

C1.1 :  The Offer portion of the Form of Offer and Acceptance* 

C1.2 :  Contract Data (Part 2)* 

C1.3 :  Performance Guarantee  

C1.4 :  Occupational Health and Safety Agreement 

C2.2 :  Bills of Quantities  

C2.3 : Daywork Schedule  
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 1 : COMPULSORY ENTERPRISE QUESTIONNAIRE 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect 
of each partner must be completed and submitted. 

Section 1:  Name of enterprise:  ....................................................................................................................................  

Section 2:  VAT registration number, if any:  ................................................................................................................  

Section 3: CIDB registration number, if any:  ..............................................................................................................  

Section 4: Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners  

Section 5:    Particulars of companies and close corporations 

Company registration number  .............................................................................................................................................  

Close corporation number  ...................................................................................................................................................  

Tax reference number  .........................................................................................................................................................  

Section 6:   Record of service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, manager, 
principal shareholder or stakeholder in a company or close corporation is currently or has been within the last 12 months 
in the service of any of the following: 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the National 
Council of Province 

 an employee of any provincial department, national or 
provincial public entity or constitutional institution 
within the meaning of the Public Finance Management 
Act, 1999 (Act 1 of 1999) 

 a member of the board of directors of any municipal 
entity 

 a member of an accounting authority of any national or 
provincial public entity 

 an official of any municipality or municipal entity  an employee of Parliament or a provincial legislature 

If any of the above boxes are marked, disclose the following: (insert separate page if necessary) 

Name of sole proprietor, partner, 
director, manager, principal 
shareholder or stakeholder 

Name of institution, public office, 
board or organ of state and position 

held 

Status of service 
(tick appropriate column) 

current 
Within last 
12 months 

    

    

    

    

    

* Insert separate page if necessary 

Section 7:   Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a 
partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is currently or 
has been within the last 12 months been in the service of any of the following: 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the National 
Council of Province 

an employee of any provincial department, national or 
provincial public entity or constitutional institution within the 
meaning of the Public Finance Management Act, 1999 (Act 
1 of 1999) 
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 a member of the board of directors of any municipal 
entity 

a member of an accounting authority of any national or 
provincial public entity 

 an official of any municipality or municipal entity an employee of Parliament or a provincial legislature 

Name of spouse, child or parent 
Name of institution, public office, 

board or organ of state and position 
held 

Status of service 
(tick appropriate column) 

current 
Within last 
12 months 

    

    

    

    

    

* Insert separate page if necessary 

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise:   

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / 
our tax matters are in order; 

ii) confirms that neither the name of the enterprise or the name of any partner, manager, director or other person, 
who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of Tender 
Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope of 
work that could cause or be interpreted as a conflict of interest; 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief 
both true and correct. 

 
Signed  Date  

    
Name  Position  

    
Enterprise name  
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 2 : AUTHORITY OF SIGNATORY 

Indicate the status of the tenderer by ticking the appropriate box hereunder.  The tenderer must complete the 
certificate set out below for the relevant category and attach any supporting documentation to the relevant schedule. 

A 
Company 

B 
Partnership 

C 
Joint Venture 

D 
Sole Proprietor 

E 
Close Corporation 

     

     

A.  Certificate for Company 

 I,  ........................................................................................... , chairperson of the board of directors of 

 ............................................................................................... , hereby confirm that by resolution of the 

board (copy attached) taken on  ..........................................  20…, Mr/Ms  ..........................................  

acting in the capacity of  ........................................................ , was authorized to sign all documents in 

connection with this tender and any contract resulting from it on behalf of the company. 

 As witnesses: 

1.   Signature: Sole owner :  

2.    Date :  

     
 Tenderers must attach a copy of the Resolution of the Board - refer to Schedule 2 

B.  Certificate for Partnership 

 We, the undersigned, being the key-partners in the business trading as  ...............................................  

 ................................................... hereby authorize Mr/Ms  ........ , .............................................................  

acting in the capacity of  ............  ............................................... to sign all documents in connection 

with this tender and any contract resulting from it on our behalf. 

 NAME ADDRESS SIGNATURE DATE 

     

     

     

     

 NOTE: This certificate is to be completed and signed by all the key-partners upon who rests the 

direction of the affairs of the Partnership as a whole. 

C.  Certificate for Joint Venture 

 We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Ms  

 ..................................................... , authorized signatory of the company  ............................................  

 ..................................................... , acting in the capacity of lead partner, to sign all documents in 

connection with this tender and any contract resulting from it on our behalf. 

 This authorization is evidenced by the attached power of attorney signed by legally authorised 
signatories of all the partners to the Joint Venture. 

  

 NAME OF FIRM ADDRESS AUTHORISING SIGNATURE, 
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NAME & CAPACITY 

 Lead partner   

    

    

    

  

D.  Certificate for Sole Proprietor 

 I,  .................................................. hereby confirm that I am the sole owner of the business trading as  

 .....................................................  

  
 As witnesses: 

1.   Signature: Sole owner :  

2.    Date :  

     

E.  Certificate for Close Corporation 

 We, the undersigned, being the key members in the business trading as  ..........................................  

 ......................................................................  hereby authorize Mr/Ms  ................................................  

acting in the capacity of  ............................... , to sign all documents in connection with this tender and 

any contract resulting from it on our behalf. 

  

 NAME ADDRESS SIGNATURE DATE 

     

     

     

     

 NOTE: This certificate is to be completed and signed by all the key-members upon who rests the 

direction of the affairs of the cc as a whole. 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 3 : CERTIFICATE OF AUTHORITY FOR JOINT VENTURES 

 
This returnable schedule is to be completed by joint ventures. 

We, the undersigned, are submitting this tender offer in joint venture and hereby authorize Mr/Ms  .................... 
………………………….., authorised signatory of the company, close corporation or partnership  ........................ 
 ........................................................................... , acting in the capacity of lead partner, to sign all documents in  

connection with the tender offer and any contract resulting from it on our behalf. 

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 
Lead partner   
   
  Signature  

    

  Name  

    

  Designation  

    

   
   
  Signature  

    

  Name  

    

  Designation  

    

   

   
   
  Signature  

    

  Name  

    

  Designation  

    

   

NOTE: A copy of the Joint Venture Agreement showing clearly the percentage contribution of each partner to the 

Joint Venture shall be appended to this schedule. 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 4 : PERSONNEL SCHEDULE 

 

Job Description 
Number of Non-Local Labour 

to be Employed on the Contract 

Number of Local Labour 
to be Employed on the 

Contract 

Contract Manager   

Site Agent   

Quantity Surveyor   

Surveyors   

General Foreman   

Foremen   

Community Officers   

Clerks   

Operators   

Bricklayers   

Learner Bricklayers   

Steel fixers   

Painters   

Plumbers   

Labourers   

* Other   

* Other   

*   To be filled in by Tenderer 

Signed  ............................................................................  Date ………………………………………… 

Name  ............................................................................  Position ………………………………………  

Tenderer……………………………………………………………………………………………………………….   
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 5 : SCHEDULE OF PLANT AND EQUIPMENT  
AVAILABLE FOR THE CONTRACT 

 
The following are lists of major items of relevant equipment that I/we presently own or lease and will have 
available for this contract or will acquire or hire for this contract if my/our tender is accepted. 

(a) Details of major plant and equipment that are owned by and immediately available for this contract. 

Quantity Description, Size, Capacity, etc 

  

  

  

  

  

  

Attach additional pages if more space is required. 

(b) Details of major plant and equipment that will be hired or acquired for this contract if my/our tender is 
acceptable. 

Quantity Description, Size, Capacity, etc 

  

  

  

  

  

  

Attach additional pages if more space is required. 

Signed  ............................................................................  Date ………………………………………….. ... 

Name  ............................................................................  Position …………………………………………. .... 

Tenderer …………………………………………………………………………………………………………………..   
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 6 : SCHEDULE OF WORK EXPERIENCE 

 

The tenderer shall insert in the spaces provided below a list of the tenderer’s past work experience in terms of 
similar successfully completed projects.  

Listed projects with invalid or incorrect contact details for the employer and/or consulting engineer and 
information not supplied in the format as requested below will NOT be evaluated and the tenderer will score 
NO eligibility points in this regard. 

List of Completed Projects and completion certificates or reference letters to be appended to the tender 
submission. The bidder should list in the table below, only similar projects for which points are claimed. The 
projects listed and applicable completion letters/ reference letters should correspond. 

Similar projects mean building works, concrete works, earthworks and excavations, fencing etc projects. 

 

Employer 
(Name and  
Contact No) 

Consulting Engineer 
(Name and Contact 

No) 

Similar projects 
(Tenderer need to 
identify the type of 

work in a short 
description) 

Value of Work 
(incl. VAT) 
(R million) 

Date 
completed 
(Month and 

Year) 

     

     

     

     

     

     

     

     

     

     

     

     

 

Signed  ............................................................................  Date …………………………………………...... 

Name  ............................................................................  Position …………………………………………...... 

Tenderer  ……………………………………………………………………………………………………………….   
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 7 : DETAILS OF KEY-PERSONNEL’S EXPERIENCE 

 

The tenderer shall set out in the tables hereafter details of the relevant experience in similar successfully 
completed projects. 

 

Note: One person only to qualify for each of the positions listed below. The key personnel to be used in this 
regard will be subject to the approval of the Engineer prior to the commencement date of the contract. Should 
any of the persons identified not be available for the position which they are indicated for, then a suitable 
candidate with equal or superior tertiary qualification and/or relevant experience than that of the person which 
he/she replaces shall be used for every such position. 

 

Proof of Qualifications of key permanent personnel must be provided with the tender in order to be evaluated 
for Quality. The tenderer must have the key personnel in his permanent employment. CV’s attached must be 
certified.  

Contract’s Manager 

NAME:  

TERTIARY QUALIFICATION  

Project Description Position held 
Value of work 

(Incl. VAT) 
(R million) 

Year 
completed 
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Site Agent NAME:  

Contact and Client 

TERTIARY QUALIFICATION  

Project Description Position held 
Value of work 

(Incl. VAT) 
(R million) 

Year 
completed 

     

     

     

     

     

 
 

General Foreman NAME:  

Contact and Client 

TERTIARY QUALIFICATION  

Project Description Position held 
Value of work 

(Incl. VAT) 
(R million) 

Year 
completed 

     

     

     

     

     

 

Signed  ............................................................................  Date ………………………………………..  

Name  ............................................................................  Position ……………………………………….  

Tenderer ………………………………………………………………………………………………………………   
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 8 : ESTIMATED MONTHLY CASH-FLOW 

 

The tenderer shall state his estimated expenditure for the duration of the construction period indicated with 
the values of each monthly claim in terms of Clause 5.6.2.6 of the General Conditions of Contract (2015) 
which he estimates will arise based on his preliminary programme and tendered rates in the table below. 

The amount for contingencies must not be included. The Tenderer must make note of any cash-flow 
restrictions. 

The total of the monthly amounts indicated below shall be equal to the tender price less contingencies. 
Separate cash-flow schedule can be appended to this schedule. 

 

Month Value (Rand) 

1st  R 

2nd  R 

3rd R 

4th R 

5th R 

6th R 

7th R 

8th R 

9th R 

10th 

11th  

 

12th 

13th 
14th 

R 
R 
 
R 
R 
R 

SUBTOTAL R 

CONTINGENCIES (10%) R 

SUBTOTAL R 

VAT (15%) R 

TOTAL R Incl. VAT 

 

Signed  ............................................................................  Date …………………………………………. .... 

Name  ............................................................................  Position …………………………………………. .... 

Tenderer ………………………………………………………………………………………………………………… ..... 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 9 : PROPOSED AMENDMENTS AND QUALIFICATIONS 

 

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in 
this Returnable Schedule.  Alternatively, a tenderer may state such deviations and qualifications in a covering 
letter to his tender and reference such letter in this schedule. 

The Tenderer’s attention is drawn to clause F.3.8 of the Standard Conditions of Tender referenced in the 
Tender Data regarding the employer’s handling of material deviations and qualifications. 

Page Clause or Item Proposal 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

Signed  ............................................................................  Date …………………………………………...... 

Name  ............................................................................  Position …………………………………………. .... 

Tenderer …………………………………………………………………………………………………………………. .... 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 10 :  CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 

 

This is to certify that I/we,  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

of (tenderer)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

of (address)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

telephone number   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

fax number    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

on (date)   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

have examined the Site of the Works and its surroundings for which I/we am/are submitting this Tender and have, so 
far as is practicable, familiarized myself/ourselves with all the information, risks, contingencies and other 
circumstances which may influence or affect my/our Tender.  

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

SIGNED ON BEHALF OF EMPLOYERS AGENT: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Note: the attendance register and certificate of attendance will be used to confirm attendance 
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If so, furnish particulars. 

NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 11 : DECLARATION OF INTEREST (MBD4) 

 

4.1. No bid will be accepted from persons in the service of the state. 
 

4.2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an 

offer or offers in terms of this invitation to bid. In view of possible allegations of favoritism, should the resulting bid, 

or part thereof, be awarded to persons connected with or related to persons in service of the state, it is required that the 

bidder or their authorized representative declare their position in relation to the evaluating/adjudicating authority 

and/or take an oath declaring his/her interest. 

 

4.3. In order to give effect to the above, the following questionnaire must be completed and submitted with the bid. 

4.3.1 Full Name of enterprise: 

………………........................................................................……………………........................... 
 

4.3.2 Physical address of local office: 

………………………………….....................................………….......................................... 
 

4.3.3 Identity Number if sole 

proprietor:………………......................……………………………………............................................ 
 

4.3.4 Company Registration 

Number:……………….........................................………………………….......................................... 
 

4.3.5 Tax Reference Number: ………………………………….................................…………….............. 

4.3.6 VAT Registration Number, if 

any:………………………………….....................................………….......................................... 
 

4.4. The names of all directors / trustees / shareholders members, their individual identity numbers and state employee 

numbers must be indicated in paragraph 4 below. 
 

4.5. Are you presently in the service of the state YES / NO  

4.6. Have you been in the service of the state for the past twelve months? YES / NO 
 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 

(i) any municipal council; 

(ii) any provincial legislature; or 

(iii) the national Assembly or the national Council of provinces; 

(b) a member of the board of directors of any municipal entity; 

(c) an official of any municipality or municipal entity; 

(d) an employee of any national or provincial department, national or provincial public entity or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 

(f) an employee of Parliament or a provincial legislature. 
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If so, furnish particulars. 

If so, furnish particulars. 

If so, furnish particulars. 

If so, furnish particulars. 

 
4.7. Do you, have any relationship (family, friend, other) with persons in the service of the state and who may 

be involved with the evaluation and or adjudication of this bid? YES / NO 
 

4.8. Are you, aware of any relationship (family, friend, other) between a bidder and any persons in the service of the 

state who may be involved with the evaluation and or adjudication of this bid? YES / NO 

 

 

4.9. Are any of the entity directors, managers, principle shareholders or stakeholders in service of the state? YES / NO 

4.10 Are any spouse, child or parent of the company’s directors, managers, principle shareholders or stakeholders 
in service of  the state? YES / No 

 

4.10. Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of this entity have any 

interest in any other related companies or business whether or not they are bidding for this contract . YES / NO 

If so, furnish particulars. 
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If so, furnish particulars. 

 

 

4.11 Full details of all the directors / trustees / members / shareholders. 

 

Full Name of sole proprietor, 
partner, director, Manager, 

principal shareholder or 
stakeholder or member 

ID Number Name of Organ 
of state 

Income Tax 
Number 

(Compulsory) 

State Employee 
Number 

Current Within 
past 12 
months 

      

      

      

      

      

      

      

      

      

      

      

 

Add list if this list is not sufficient. 
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The bidder hereby certifies that the information set out in this schedule and/or attached thereto is true and 
correct, and acknowledges that failure to properly and truthfully complete this schedule may result in the 
tender being disqualified, and/or (in the event that the bidder is successful) the cancellation of the contract. 

 

 

PRINT FULL NAME:   
 

SIGNATURE:  

 
DATE:  
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 12 : DECLARATION OF BIDDER’S PAST SUPPLY CHAIN  
MANAGEMENT PRACTICES (MBD 8) 

 

 

NOT FOR SUBMISSIO
N PURPOSES



 

Page 34 of 189 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 13 : CERTIFICATE OF INDEPENDENT BID DETERMINATION (MBD 9) 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 14 : HEALTH AND SAFETY PLAN 

 

Tenderers are to note the requirements of the Occupational Health and Safety Act No. 85 of 1993 and the 
Construction Regulations 2014 issued in terms of Section 43 of the Act. The tenderer shall be deemed to have read 
and fully understood the requirements of the above Act and Regulations and to have allowed for all costs in 
compliance therewith. 
The tenderer shall attach to this schedule a Health and Safety Plan in respect of the Works in order to demonstrate the 
necessary competencies and resources to perform the construction work all in accordance with the Act and 
Regulations. 
Such Health and Safety Plan shall cover inter-alia the following details: 
(1) Management Structure, Site Supervision and Responsible Persons including a succession plan. 

(2) Contractor’s induction training programme for employees, sub-contractors and visitors to the Site. 

(3) Health and safety precautions and procedures to be adhered to in order to ensure compliance with the Act, 
Regulations and Safety Specifications. 

(4) Regular monitoring procedures to be performed. 

(5) Regular liaison, consultation and review meetings with all parties. 

(6) Site security, welfare facilities and first aid. 

(7) Site rules and fire and emergency procedures. 
Tenderers are to note that the Contractor is required to ensure that all sub-contractors or others engaged in the 
performance of the contract also comply with the above requirements. 
The tenderer shall also take into account the additional requirements stated in Part C3: Scope of Work when drawing 
up the Health and Safety Plan for the contract. 
Note: Where the entity tendering is a joint venture, one Health and Safety Plan on behalf of the joint venture is 
adequate for these purposes and the score awarded for it will be based on the same criteria than that for a sole partner 
entity. 
Details of the Health and Safety Plan shall be appended to this Schedule. 
Number of sheets appended by the tenderer to this Schedule 15 (if nil, enter NIL). 

Signed  ............................................................................  Date …………………………………………… .. 

Name  ............................................................................  Position …………………………………………. .... 

Tenderer …………………………………………………………..……………………………………………………. ...... 

NOT FOR SUBMISSIO
N PURPOSES



 

Page 40 of 189 
 

NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 15:  PRELIMINARY PROGRAMME 

 

The tenderer shall attach a preliminary programme for the duration of the construction period indicated to this 
schedule which must show that the tenderer clearly understands and fully identifies with the scope of works of this 
project. 
A detailed programme (Gantt chart) indicating all activities, resources, timelines, monthly expenditure and critical path 
with reference to criteria in C3.5.1.2 and C3.5.1.3 in Part C3.5 Management is expected. 
The tenderer shall also take into account the additional requirements stated in the Project Specifications when 
drawing up the programme. 
Details of the preliminary programme shall be appended to this Schedule. 
Number of sheets, appended by the tenderer to this Schedule 16 (if nil, enter NIL). 

SIGNED ON BEHALF OF TENDERER: ........................................................................................................  

NOT FOR SUBMISSIO
N PURPOSES
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 16 : TAX CLEARANCE CERTIFICATE AND  
B) BARGAINING COUNCIL CERTIFICATE (MBD 2) 

 
a) TAX CLEARANCE CERTIFICATE REQUIREMENTS 

2.1.  It is a condition of bid that the taxes of the successful bidder must be in order, or that satisfactory arrangements 

have been made with South African Revenue Service (SARS) to meet the bidder’s tax obligations. 
 

2.2. In order to meet this requirement bidders are required to complete in full the form TCC 001 “Application for a 

Tax Clearance Certificate” and submit it to any SARS branch office nationally. The Tax Clearance Certificate 

Requirements are also applicable to foreign bidders / individuals who wish to submit bids. 

 

2.3. SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period of 1 (one) year 

from the date of approval. 
 

2.4. The original Tax Clearance Certificate must be submitted together with the bid. Failure to submit the original 

and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified copies of the Tax 

Clearance Certificate will not be acceptable. 

 

2.5. In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a separate Tax 

Clearance Certificate. 
 

2.6. Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any SARS branch 

office nationally or on the website www.sars.gov.za. 

 
 

2.7. Applications for the Tax Clearance Certificates may also be made via eFiling. In order to use this provision, 

taxpayers will need to register with SARS as eFilers through the website www.sars.gov.za. 

 
 

2.8. Nama Khoi Municipality reserves the right to check with SARS if a tax certificate is valid or not. 

 

2.9. Attached original tax certificate to this returnable schedule. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOT FOR SUBMISSIO
N PURPOSES
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B. CERTIFICATE OF CONTRACTOR’S REGISTRATION 
A Certificate of the Contractor’s Registration issued by the CIDB shall be attached to this schedule. 

3 Signed .................................................................   Date…………………………………… ..... 

4 Name ..................................................................   Position………………………………. ......  

5 Tenderer…………………………………………………………………………………………………….. .......  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOT FOR SUBMISSIO
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NOTICE NO.: 140/2026 
BID NUMBER: BID/NC062/06/2026-2027 

Starting Date: 02 October 2026 Closing Date: 16 October 2026 Closing Time: 12:00 Midday 

NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

SCHEDULE 17: PART A 

INVITATION TO BID (MBD 1) 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

 NAMA KHOI MUNICIPALITY 

 4 NAMAKWA STREET 

 SPRINGBOK 

 8240 

 SUPPLIER INFORMATION 

NAME OF BIDDER 
 

POSTAL ADDRESS 
 

STREET ADDRESS 
 

TELEPHONE NUMBER CODE 
 

NUMBER 
 

CELLPHONE NUMBER 
 

FACSIMILE NUMBER CODE 
 

NUMBER 
 

E-MAIL ADDRESS 
 

VAT REGISTRATION NUMBER 
 

TAX COMPLIANCE STATUS TCS PIN: 
 

OR CSD No: 
 

ARE YOU THE ACCREDITED 
REPRESENTATIVE IN SOUTH AFRICA FOR THE 
GOODS /SERVICES 

/WORKS OFFERED? 

 
       Yes       No 

 
 [IF YES ENCLOSE PROOF] 

ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR THE 
GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes               No     

[IF YES, ANSWER PART B:3] 

TOTAL NUMBER OF ITEMS OFFERED  TOTAL BID PRICE  

SIGNATURE OF BIDDER  

……………………………… 
DATE 

 

  CAPACITY UNDER WHICH THIS BID IS 

SIGNED 

 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT BTO – SCM CONTACT PERSON A Lakay 

CONTACT PERSON Candice Rabie TELEPHONE NUMBER 027 718 8100 

TELEPHONE NUMBER 027 718 8210 E-MAIL ADDRESS astrid.lakay@namakhoi.gov.za  

E-MAIL ADDRESS candice.rabie@namakhoi.gov.za   

 

 

 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY) 

 BID NUMBER: BID/NC062/06/2026-2027 CLOSING DATE: 16 October 2026 CLOSING TIME: 12:00 Midday 

 DESCRIPTION  UPGRADING OF MATJIESKLOOF SPORT FACILITY 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

NOT FOR SUBMISSIO
N PURPOSES
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PART B 

TERMS AND CONDITIONS FOR BIDDING 
1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED – (NOT TO BE RE-TYPED) OR ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY 
SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-
FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS 
THROUGH THE WEBSITE WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 
SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), 
A CSD NUMBER MUST BE PROVIDED.  

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                  YES   NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                    YES   NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                  YES   NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                   YES   NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                YES   NO  
 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT 
REGISTER AS PER 2.3 ABOVE. 
 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 

 
SIGNATURE OF BIDDER: …………………………………………………..………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:………………………………………………………………………. 
 
DATE:…………………………………………………………………………………………………………………………… 

 

 

 

 

NOT FOR SUBMISSIO
N PURPOSES
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 18 : SCM 1 

 

DECLARATION ON THE STATE MUNICIPAL ACCOUNTS AT ALL THE MUNICIPALITIES OF THE 
BIDDER (SCM1) 

 

b) The completion of this form is COMPULSORY and failure to complete this form might result that this tender will 

not be considered. 
 
1.1 The bidder: 

c) hereby acknowledges that according to SCM Regulation 38(1)(d)(i) the Municipal Manager may reject the 
tender of the bidder if any municipal rates and taxes or municipal service charges owed by the Bidder or any of 
its directors/members/partners to Nama Khoi Municipality, or to any other municipality or municipal entity, are in 
arrears for more than 3 (three) months; and 

d) therefore hereby agrees and authorises the Nama Khoi Municipality to deduct the full amount outstanding by 
the bidder or any of its directors/members/partners from any payment due to the bidder; and 

e) confirms the following information for the purpose of giving effect to b) above; 
f)  hereby certifies that the information set out in this schedule and/or attached thereto is true and correct. The 

bidder acknowledges that failure to properly and truthfully complete this schedule may result in the tender being 
disqualified, and/or (in the event that the bidder is successful) the cancellation of the contract. The bidder must 
complete or provide us with an additional schedule of information (Refer to schedule 14) in the following format;  

Physical Business addresses of the 

Bidder 

Municipality Municipal Account Numbers 

 

 

  

 

 

  

Attached certified copies of municipal accounts not older than 3 months. 
 

1.2 The bidder must complete or provide us with an additional schedule of information (Refer to schedule 14) of all 
its directors/ shareholders/ Managers/ Partners/Members etc. 

 

Name of Director/ 
Member 

ID Number Physical Address Municipality Municipal 
Account Number 

     

     

Attached certified copies of municipal accounts all directors or members not older than 3 months. 
 
I/We declare that the abovementioned information is true and correct and that the above-mentioned documents refer 

to in 11.2 and 11.3 are attached to this form: 

(insert name of enterprise) 
 
PRINT FULL NAME : _____________________________________________________________ 
 
SIGNATURE :___________________________________________________________________ 
 

DATE :________________________________________________________________________ 

 

 

NOT FOR SUBMISSIO
N PURPOSES
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 19 : BANK RATING 

 

 

The tenderer shall attach a letter from the bank indicating the tenderer’s rating ito: 

Rating Mark with X 

A Rating  

B Rating   

C Rating   

D Rating  

 
SIGNED ON BEHALF OF TENDERER: ........................................................................................................  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOT FOR SUBMISSIO
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 20 : RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

We confirm that the following communications received from the Employer before the submission of this 
tender offer, amending the tender documents, have been taken into account in this tender offer: 

No. Date Title or Details 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

Attach additional pages if more space is required. 

Signed  .............................................................  Date ………………………………… ...... 

Name  .............................................................  Position ………………………………… ...... 

 

Tenderer ……………………………………………………………………………………………………………………  

 

 

 

 

 

 

NOT FOR SUBMISSIO
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 21 : DECLARATION FOR PROCUREMENT / SERVICES ABOVE R10 MILLION (ALL 
APPLICABLE TAXES INCLUDED) (MBD 5) (NOT APPLICABLE) 

 

All procurement contracts expected to exceed R10 million (all applicable taxes included), bidders must 
complete the following questionnaire and attached the necessary documentation: 
 
5.1. Are you by law required to prepare annual financial statement for auditing? *YES / NO 
 
If yes, submit audited annual financial statements for the past three years or since the date of establishment if 
established during the past three years. 

 
5.2. Do you have any outstanding undisputed commitments for municipal services towards any municipality 

for more than three months or any other service provider in respect of which payment is overdue for more 
than 30 days? *YES / NO 

5.2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal 
services towards any municipality for more than three months or other service provider in 
respect of which payment is overdue for more than 30 days. 

 
5.2.2  If yes, provide particulars 
 

 
 

 
 

5.3. Has any contract been awarded to you by an organ of state during the past 5 (five) years, including 
particulars of any material non-compliance or dispute concerning the execution of such contract? *YES / 
NO 

 
5.3.1 If yes, furnish particulars 
  

 
 

 
 

5.4. Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion and 
whether any portion of payment from the municipality is expected to be transferred out of the Republic.  
*YES / NO 

 
The bidder hereby certifies that the information set out in this schedule and/or attached thereto is true and correct, 
and acknowledges that failure to properly and truthfully complete this schedule may result in the tender being 
disqualified, and/or (in the event that the bidder is successful) the cancellation of the contract. 

 
 
 

PRINT FULL NAME: ______________________________ DATE:___________________________ 
 

 
SIGNATURE:___________________________________________________ 
 

 

NOT FOR SUBMISSIO
N PURPOSES
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 22 :  PREFERENCE POINTS CLAIM FORM IN TERMS OF  
THE PREFERENTIAL PROCUREMENT REGULATIONS (MBD 6.1) 

This preference form must form part of all bids invited. It contains general information and serves as a claim form for preference points for 
Specific Goals 

MBD 6.1 
 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT POLICY OF NAMA 

KHOI MUNICIPALITY 
 

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 

1.2  

a) The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes 
included) and therefore the 80/20 preference point system shall be applicable; 
 
A maximum of 80 points is allocated for price on the following basis: 

80/20 

Where: 
Ps = Points scored for comparative price of bid under consideration 
Pt = Comparative price of bid under consideration 
Pmin = Comparative price of lowest acceptable bid 
 
 
Tenderer’s bid price will also be evaluated for commercial risk where applicable 

 

1.3 Points for this bid shall be awarded for: 

(a) Price; 

(b) Specific Goals to Promote Economic Development 

 

1.4 The maximum points for this bid are allocated as follows: 
 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and Specific goals must not exceed 100 

NOT FOR SUBMISSIO
N PURPOSES
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POINTS AWARDED FOR SPECIFIC GOALS TO PROMOTE ECONOMIC DEVELOPMENT 

In terms of the Preferential Procurement Policy of Nama Khoi Municipality, preference points must be 
awarded to a bidder for specific goals to promote economic development in accordance with the 
tables below: 

Points for Specific Goals scorecard will be allocated as follows: 

 Specific Goal Max Point allocated if proof is 

provided 

Points if no proof provided  

Women (Owner/ Director) 5 0 

Youth (Owner/ Director) 5 0 

Disabled (Owner/ Director) 5 0 

 

 Points for Locality will be allocated as follows: 
(In order for points to be awarded for locality, the bidder must provide a municipal account or lease agreement 
in the name of the company and not in the name of a director) 

 
 

Local area of supplier 
Local area of supplier 

Within the boundaries of the Northern Cape 5 

Outside of the boundaries of the Northern Cape 0 

 

1.5 Failure on the part of a bidder to submit proof for the above-mentioned specific goals and proof 
of address (municipal account) together with the bid, will be interpreted to mean that preference 
points are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at 
any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the purchaser. 

2. SUB-CONTRACTING 

2.1 Will any portion of the contract be sub-

contracted? (Tick applicable box) 

 

YES  NO  

 

2.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............................................................ % 

ii) The name of the sub-contractor………………………………………………………….. 

iii) Whether the sub-contractor is an EME or QSE 

                                           (Tick applicable box) 

YES  NO  

iv) Specify, by ticking the appropriate box, if subcontracting with an enterprise 
in terms of Preferential Procurement Regulations,2017: 

NOT FOR SUBMISSIO
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Designated Group: An EME or QSE which is at last 51% owned 
by: 

EME 
√ 

QSE 
√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or 
townships 

  

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME   

Any QSE   

3. DECLARATION WITH REGARD TO COMPANY/FIRM 

3.1 Name of company/firm:……………………………………………………………………………. 

3.2 VAT registration number:……………………………………….………………………………… 

3.3 Company registration number:…………….……………………….……………………………. 

3.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) 
Limited 
[TICK 

APPLICAB

LE BOX] 

3.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

…………………………………………………………………………………………………………………… 

…………………………………………………………………………………………………………………… 
  

3.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. 
transporter, etc. [TICK APPLICABLE BOX] 

 
 
 
 
 
 
 

3.7 MUNICIPAL INFORMATION 

Municipality where business is situated: 

….……………………………………………….  

NOT FOR SUBMISSIO
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WITNESSES 

1. …………………………………….. 

 

2. ……………………………………. 

………………………………………. 

SIGNATURE(S) OF BIDDERS(S) 

DATE: 

ADDRESS 

………………………………….. 

………………………………….. 

………………………………….. 

………………………………….. 

Registered Account Number: …………………………. 

Stand Number:……………………………………………. 

 

3.8 Total number of years the company/firm has been in business:………………………… 

3.9 I/we, the undersigned, who is / are duly authorized to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals indicated in paragraphs 1.4 and 6.1 of the 

foregoing certificate, qualifies the company/ firm for the preference(s) shown and I / we 

acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 6.1, the contractor may be required to furnish documentary proof to the satisfaction 
of the purchaser that the claims are correct; 
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NAMA KHOI MUNICIPALITY 
 

UPGRADING OF MATJIESKLOOF SPORT FACILITY  
 

PROJECT REF NO.: BID/NC062/06/2026-2027 
 

SCHEDULE 23:  DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT 
FOR DESIGNATED SECTORS (MBD 6.2) 

 
DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED 

SECTORS 
 

This Municipal Bidding Document (MBD) must form part of all bids invited. It contains general information 
and serves as a declaration form for local content (local production and local content are used 
interchangeably). 
Before completing this declaration, bidders must study the General Conditions, Definitions, Directives 
applicable in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017 
and  the South African Bureau of Standards (SABS) approved technical specification number SATS 
1286:2011 (Edition 1) and the Guidance on the Calculation of Local Content together with the Local 
Content Declaration Templates [Annex C (Local Content Declaration: Summary Schedule), D (Imported 
Content Declaration: Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting 
Schedule to Annex C)]. 
1. General Conditions 
 
1.1. Preferential Procurement Regulations, 2017 (Regulation 9) makes provision for the promotion of local 

production and content. 
 
1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of bids local 

production and content is of critical importance, such bids must be advertised with the specific bidding 
condition that only locally produced goods, services or works or locally manufactured goods, with a 
stipulated minimum threshold for local production and content will be considered. 

 
1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two-stage bidding process may be 

followed, where the first stage involves a minimum threshold for local production and content and the 
second stage price and B-BBEE. 

 
1.4. A person awarded a contract in relation to a designated sector may not sub-contract in such a manner 

that the local production and content of the overall value of the contract is reduced to below the 
stipulated minimum threshold. 

 
1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance 

with the SABS approved technical specification number SATS 1286: 2011 as follows:  
 
LC = [1-  x / y] *100 

 
Where 

 x                        is the imported content in Rand 
 y                        is the bid price in Rand excluding value added tax (VAT) 
 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange 
rate published by the South African Reserve Bank (SARB) at 12:00 on the date of advertisement of the 
bid as required in paragraph 4.1 below. 
 
The SABS approved technical specification number SATS 1286:2011 is accessible on 
http://www.thedti.gov.za/industrial development/ip.jsp at no cost. 

 
 
 

1.6. A bid may be disqualified if – 
 

NOT FOR SUBMISSIO
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Description of services, works or goods      Stipulated minimum threshold 
 

 _______________________________         _______% 
  
 _______________________________    _______% 
 
 _______________________________    _______% 

(a)  this Declaration Certificate and the Annex C (Local Content Declaration: Summary Schedule) are 
not submitted as part of the bid documentation; and 
 

(b)  the bidder fails to declare that the Local Content Declaration Templates (Annex C, D and E) have 
been audited and certified as correct. 
 

2. Definitions 
 
2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 
 
2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 
 
2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of state; 
 
2.4. “designated sector” means a sector, sub-sector or industry that has been designated by the 

Department of Trade and Industry in line with national development and industrial policies for local 
production, where only locally produced services, works or goods or locally manufactured goods meet 
the stipulated minimum threshold for local production and content; 

 
2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by the Chief 

Financial Officer or other legally responsible person nominated in writing by the Chief Executive, or 
senior member / person with management responsibility (close corporation, partnership or individual). 

 
2.6. “imported content” means that portion of the bid price represented by the cost of components, parts 

or materials which have been or are still to be imported (whether by the supplier or its subcontractors) 
and which costs are inclusive of the costs abroad (this includes labour and intellectual property costs), 
plus freight and other direct importation costs, such as landing costs, dock duties, import duty, sales 
duty or other similar tax or duty at the South African port of entry; 

 
2.7. “local content” means that portion of the bid price which is not included in the imported content, 

provided that local manufacture does take place; 
 
 

2.8. “stipulated minimum threshold” means that portion of local production and content as determined 
by the Department of Trade and Industry; and 

 
2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or employing 

another person to support such primary contractor in the execution of part of a project in terms of the 
contract. 

 
 
3. The stipulated minimum threshold(s) for local production and content (refer to Annex A of 

SATS 1286:2011) for this bid is/are as follows: 
 

 
 
                                                                                                          100 
 
                                                                                                          100 
 
 

 
 

4. Does any portion of the services, works or goods offered  
 have any imported content?      
 (Tick applicable box) 

 

YES  NO  

 
4.1  If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in 

paragraph 1.5 of the general conditions must be the rate(s) published by the SARB for the specific 
currency at 12:00 on the date of advertisement of the bid. 
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 The relevant rates of exchange information is accessible on www.reservebank.co.za. 
 
Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A 
of SATS 1286:2011): 

 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 
NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

 
5. Were the Local Content Declaration Templates (Annex C, D and E) audited and certified as correct? 

 
 (Tick applicable box) 

 

YES  NO  

 
5.1. If yes, provide the following particulars: 

(a) Full name of auditor: ……………………………………………………… 
(b) Practice number: ……………………………………………………………………….. 
(c) Telephone and cell number: ………………………………………………………………. 
(d) Email address: ……………………………………………………………………….. 

 
(Documentary proof regarding the declaration will, when required, be submitted to the satisfaction of 
the Accounting Officer / Accounting Authority) 

 
6. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum threshold 

for local content the dti must be informed accordingly in order for the dti to verify and in consultation with 
the Accounting Officer / Accounting Authority provide directives in this regard. 
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LOCAL CONTENT DECLARATION 
(REFER TO ANNEX B OF SATS 1286:2011) 

 

 
LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR 
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, PARTNERSHIP 
OR INDIVIDUAL)  

 
IN RESPECT OF BID NO. ................................................................................. 
 
ISSUED BY: (Procurement Authority / Name of Municipality / Municipal Entity): 
......................................................................................................................... 

 
NB    
 
1     The obligation to complete, duly sign and submit this declaration cannot be transferred to an external 
authorized representative, auditor or any other third party acting on behalf of the bidder. 
 
2     Guidance on the Calculation of Local Content together with Local Content Declaration Templates 
(Annex C, D and E) is accessible on http://www.thedti.gov.za/industrial development/ip.jsp. Bidders should 
first complete Declaration D.  After completing Declaration D, bidders should complete Declaration E and 
then consolidate the information on Declaration C. Declaration C should be submitted with the bid 
documentation at the closing date and time of the bid in order to substantiate the declaration made 
in paragraph (c) below.  Declarations D and E should be kept by the bidders for verification purposes for a 
period of at least 5 years. The successful bidder is required to continuously update Declarations C, D and E 
with the actual values for the duration of the contract. 
 
 
 
I, the undersigned, …………………………….................................................. (full names), 
do hereby declare, in my capacity as ……………………………………… ……….. 
of ...............................................................................................................(name of bidder entity), the 
following: 

 
(a) The facts contained herein are within my own personal knowledge. 
 
(b) I have satisfied myself that 
 

(i)        the goods/services/works to be delivered in terms of the above-specified bid comply with the 
minimum local content requirements as specified in the bid, and as measured in terms of 
SATS 1286:2011; and 

(ii) the declaration templates have been audited and certified to be correct. 
 
 
(c)The local content percentages (%) indicated below has been calculated using the formula given in clause 
3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the information 
contained in Declaration D and E which has been consolidated in Declaration C; 
 

 

Bid price, excluding VAT (y)    R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold for local content (paragraph 3 above)  

Local content %, as calculated in terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each product contained in 
Declaration C shall be used instead of the table above.  The local content percentages for each 
product have been calculated using the formula given in clause 3 of SATS 1286:2011, the rates of 
exchange indicated in paragraph 4.1 above and the information contained in Declaration D and E. 

 
(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right to request that the 
local content be verified in terms of the requirements of SATS 1286:2011. 
 

NOT FOR SUBMISSIO
N PURPOSES

http://www.thedti.gov.za/industrial%20development/ip.jsp.


 

Page 8 of 189 
 

(e) I understand that the awarding of the bid is dependent on the accuracy of the information furnished in 
this application. I also understand that the submission of incorrect data, or data  that are not verifiable as 
described in SATS 1286:2011, may result in the Procurement Authority / Municipal / Municipal Entity 
imposing any or all of the remedies as provided for in Regulation 13 of the Preferential Procurement 
Regulations, 2011 promulgated under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 
2000). 
 
 SIGNATURE:                                                     DATE: ___________ 
 
 WITNESS No. 1                                                 DATE: ___________ 
 
 WITNESS No. 2                                                 DATE: ___________ 
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NOT FOR SUBMISSIO
N PURPOSES



 

Page 10 of 189 
 

NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 24: DECLARATION CONCERNING FULFILMENT OF  
THE CONSTRUCTION REGULATIONS, 2014 

In terms of regulation 4(4) of the Construction Regulations, 2014 (hereinafter referred to as the Regulations), 
promulgated on 07 February 2014 in terms of Section 43 of the Occupational Health and Safety Act, 1993 (Act No. 85 
of 1993) the Employer shall not appoint a contractor to perform construction work unless the Contractor can satisfy the 
Employer that his/her firm has the necessary competencies and resources to carry out the work safely and has 
allowed adequately in his/her tender for the due fulfilment of all the applicable requirements of the Act and the 
Regulations. 

Tenderers shall answer the questions below: 

1. I confirm that I am fully conversant with the Regulations and that my company has (or will acquire/procure) the 
necessary competencies and resources to timeously, safely and successfully comply with all of the 
requirements of the Regulations. 

 (Tick) 

YES  

NO  

2. Indicate which approach shall be employed to achieve compliance with the Regulations. 

 (Tick) 

Own resources, competent in terms of the Regulations (refer to 3 below)  

Own resources, still to be hired and/or trained (until competency is achieved)  

Specialist subcontract resources (competent) - Specify:  
  

  

  

  

  

  

3. Provide details of proposed key persons, competent in terms of the Regulations, who will form part of the 
Contract team as specified in the Regulations (CVs to be attached): 

………………………………………………………………………………………………………………………………

………………………………………………………………………………………………………………………………

………………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………………… 

  

  

  

4. Provide details of proposed training (if any) that will be undergone: 

NOT FOR SUBMISSIO
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…………………………………………………………………………………………………………………………  

…………………………………………………………………………………………………………………………  

…………………………………………………………………………………………………………………………  

…………………………………………………………………………………………………………………………  

…………………………………………………………………………………………………………………………  

  

5. List potential key risks identified and measures for addressing risks: 

………………………………………………………………………………………………………………………..  

………………………………………………………………………………………………………………………..  

……………………………………………………………………………………………………………………….  

……………………………………………………………………………………………………………………….  

……………………………………………………………………………………………………………………….  

  

6.  I have fully included in my tendered rates and prices (in the appropriate payment items provided in 
the Schedule of Quantities) for all resources, actions, training and any other costs required for the 
due fulfilment of the Regulations for the duration of the construction and defects repair period 

 (Tick) 

YES  

NO  

SIGNATURE OF PERSON(S) AUTHORISED TO SIGN THIS TENDER: 
1.  ..................................................................................  ID NO:  ......................................................  

(Name in Print): ......................................................  

2.  ..................................................................................  ID NO:  ......................................................  

         (Name in Print):   
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

SCHEDULE 25: PROOF OF PAYMENT 

 

The bidder shall attach hereto proof of payment for purchasing the bid documents (hard copy or PDF version). Failure 
to provide proof of payment will result in the bidder being disqualified. Payments can be made at the Nama Khoi 
Municipal Office’s Reception, or alternatively, funds can be transferred via EFT. The proof of payment should clearly 
state the name of the bidder. The banking details are as follows: 

Account Holder: Nama Khoi Municipality 
Bank: Nedbank 
Account Number: 1192371690 
Branch Number: 198765 
Reference: Upgrading of Matjieskloof Sport Facility 
 
A non-refundable fee of R 689.44 will be charged for the bid document. 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

PART C1 : AGREEMENT AND CONTRACT DATA 

The General Conditions of Contract for Construction Works, Third Edition, 2015 have been compiled on the basis that 
the following supplementary documentation in the format of pro formas, once completed by the Party of Parties as 
relevant, shall form part of the Contract. 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data 

C1.3 Performance Guarantee 

C1.4 Occupational Health and Safety Agreement 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

C1.1 : FORM OF OFFER AND ACCEPTANCE  

1. OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of 
the following works: 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the Conditions of 
Tender. 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the Contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be 
determined in accordance with the Conditions of Contract identified in the Contract Data. 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE-ADDED TAX IS 

……………………………………………………………………………………………………………………. Rand (in words); 

R ................................................................... (in figures) 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and 
returning one copy of this document to the Tenderer before the end of the period of validity stated in the Tender Data, 
whereupon the Tenderer becomes the party named as the Contractor in the Conditions of Contract identified in the 
Contract Data. 

For the Tenderer: 

Signature ………………………………………………………………………………………………………………  

Name ………………………………………………………………………………………………………………  

Capacity ………………………………………………………………………………………………………………  

Name and address of organisation: 

…………………………………………………………………………………………………………………………………..  

…………………………………………………………………………………………………………………………………..  

Name and signature of witness: 

Signature ………………………………………………………………………………………………………………  

Name ………………………………………………………………………………………………………………  

Date ………………………………………………………………………………………………………………  

2. ACCEPTANCE 
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By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s Offer.  
In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of 
Contract identified in the Contract Data.  Acceptance of the Tenderer’s Offer shall form an agreement between the 
Employer and the Tenderer upon the terms and conditions contained in this Agreement and in the Contract that is the 
subject of this Agreement. 

The terms of the contract are contained in 

Part C1 : Agreements and Contract Data (which includes this Agreement) 

Part C2 : Pricing Data 

Part C3 : Scope of Work 

Part C4 : Site Information 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto, as listed in 
the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer 
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part 
of this Agreement.  No amendments to or deviations from said documents are valid unless contained in this Schedule, 
which must be duly signed by the authorised representatives of both parties. 

The Tenderer shall, within two weeks after receiving a completed copy of this Agreement including the Schedule of 
Deviation (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery 
of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the Conditions 
of Contract identified in the Contract Data at, or just after, the date this Agreement comes into effect.  Failure to fulfil 
any of the obligations in accordance with those terms shall constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer receives 
one fully completed original copy of this document, including the Schedule of Deviations (if any).  Unless the Tenderer 
(now Contractor), within five working days of the date of such receipt notifies the Employer in writing of any reason 
why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding contract between the 
parties, 

For the Employer: 

Signature ………………………………………………………………………………………………………………  

Name ………………………………………………………………………………………………………………  

Capacity ………………………………………………………………………………………………………………  

Name and address of organisation: 

…………………………………………………………………………………………………………………………………..  

…………………………………………………………………………………………………………………………………..  

Name and signature of witness: 

Signature ………………………………………………………………………………………………………………  

Name ………………………………………………………………………………………………………………  

Date                     ……………………………………………………………………………………………………………… 
 
 
3. SCHEDULE OF DEVIATIONS 

Notes: 
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1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permitted in 
terms of the Conditions of Tender. 

2. A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such letter, which constitutes a 
deviation as aforesaid, become the subject of agreements reached during the process of, offer and acceptance, the outcome of such 
agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the tender documents, 
and which it is agreed by the Parties becomes an obligation of the contract, shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall also be incorporated into the 
final draft of the contract. 

1. Subject  ......................................................................................................................................................... 

Details ………………………………………………………………………………………………………………..  

2. Subject  ......................................................................................................................................................... 

Details ……………………………………………………………………………………………………………. ..... 

3. Subject  ......................................................................................................................................................... 

Details …………………………………………………………………………………………………………… ...... 

4. Subject  ......................................................................................................................................................... 

Details …………………………………………………………………………………………………………….. .... 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer agree to 
and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the documents listed 
in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as any confirmation, clarification or 
change to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and 
acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall 
have any meaning or effect in the contract between the parties arising from this Agreement. 

For the Tenderer                                                            For the Employer  

 ......................................................................  Signature(s) ……………………………………………………..  

 ......................................................................  Name(s) ……………………………………………………..  

 ......................................................................  Capacity ……………………………………………………..  

Name and address of organization Name and address of organization 

 ......................................................................  ……………………………………………………………………  

 ......................................................................  ……………………………………………………………………  

 ......................................................................  …………………………………………………………………… 
 ......................................................................  Witness Signature …………………………………………….  

 ......................................................................  Witness Name ………………………………………………  

 ......................................................................  Date ………………………………………………  

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the Employer, 

identified in the Acceptance part of this agreement, of one fully completed original copy of this Agreement, including the 

Schedule of Deviations (if any) today: 
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the  ..............................................................................................  (day) 

of  ................................................................................................  (month) 

20……. (year) 

at  ................................................................................................  (place) 

For the Contractor: 

Signature ………………………………………………………………………………………………………… ... 

Name ………………………………………………………………………………………………………… ...  

Capacity ………………………………………………………………………………………………………… ...  

Signature and name of witness: 

Signature ………………………………………………………………………………………………………… ...  

Name                  ………………………………………………………………………………………………………… 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

C1.2: CONTRACT DATA (PART 1) 

The General Conditions of Contract for Construction Works (3rd Edition, 2015) published by the South African 
Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House, 1685, is applicable to this Contract and is 
obtainable from www.saice.org.za or Tel no.: (0)11 805 5947. 

The General Conditions of Contract for Construction Works make several references to the Contract Data.  The 
Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 
General Conditions of Contract. 

Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for Construction 
Works to which it mainly applies. 

PART 1 : DATA PROVIDED BY THE EMPLOYER 

Clause Description 

1.1.1.13 The Defects Liability Period is twelve (12) months measured from the date of the Certificate 
of Completion. 

1.1.1.15 The name of the Employer is NAMA KHOI MUNICIPALITY 

1.2.1.2 The Employer’s address for receipt of communications and notices is: 

 Telephone:  027 718 8100 Facsimile:  027 712 1635 

 E-mail:  info@namakhoi.gov.za   

 Address (Postal): Private Bag X22 Address (Physical): 4 Namakwa Street 

  SPRINGBOK  SPRINGBOK 

  8240 8240 

1.1.1.16 The Employer’s Agent is Ribicon Consulting Group Pty Ltd. 

1.2.1.2 The Engineer’s address for receipt of communications and notices is: 

 Telephone:   027-718 2233 Facsimile:  027-718 2234 

 E-mail:   info@ribicon.com  

 Address (Postal): P.O. Box 787 Address (Physical):  7 Koperberg Street 

  Springbok  Springbok 

  8240  8240 

1.1.1.26 The pricing strategy is: Re-measurement Contract 

1.3.2 The governing law is the law of South Africa. 

5.1.1.1 The special non-working days are all statutory public holidays and the year end break. 

 The year-end break shall be in accordance with the dates recommended by SAFCEC. 

3.2.3 The Engineer shall obtain the specific approval of the Employer before executing any of the 
following functions or duties:  

 a) The issuing of a variation order in terms of Clause 6.3. 

4.3.2 If required, and for the duration of this contract, the Contractor shall provide proof to the 
Engineer that the Contractor is in good standing with respect to duties, taxes, levies and 
contributions required in terms of legislation applicable to the work in this Contract.  Failure 
to provide such proof shall entitle the Employer to withhold any payments due to the 
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Clause Description 

Contractor until such proof is provided. 

4.4 Subcontracting 

4.4.1 The Contractor shall not subcontract the whole contract. 

4.4.2 Except where otherwise provided in the Contract, the Contractor shall not subcontract any 
part of the Contract without the prior written consent of the Employer’s Agent, which consent 
shall not be reasonably withheld. 

4.4.3 The Contractor shall be liable for the acts, defaults and negligence of any subcontractor, his 
agents or employees as fully as if they were responsible for the acts, defaults or negligence 
of the Contractor. 

4.4.4 The contractual relationship between the Contractor and any subcontractors selected by the 
Contractor in consultation with the Employer in accordance with the requirements of and a 
procedure set out in the Scope of Work, shall be the same as if the Contractor had 
appointed the subcontractor in terms of Clause 4.4. 

4.4.5 Any appointment of a subcontractor in accordance with Clause 4.4.4 shall not amount to a 
contract between the Employer and the subcontractor, or a responsibility or liability on the 
part of the Employer to the subcontractor and shall not relieve the Contractor from any 
liability or obligation under the contract. 

4.4.6 In the event of termination of the contract under Clause 9.2, the subcontract in terms of 
Clause 4.4.4 shall be assigned to the Engineer upon such an instruction by the Employer. 

5.2.1 The Commencement date shall be the date of Confirmation of Receipt referred to in the 
form of offer and Acceptance. 

5.3.1 The documentation required before commencement with the Works execution is: 

 1. Performance Guarantee 

 2. Letter of Good Standing 

 3. Insurances 

 4. Initial Programme 

 5. Occupational Health and Safety Agreement 

 6. Occupational Health and Safety Plan 

7. QMS Manual 

5.3.2 The time to submit documentation from commencement date is fourteen (14) days  

5.4.2 Access to and possession of the site shall not be exclusive to the Contractor insofar as the 
provisions of Clause 5.4.1 apply and where ongoing use by the general public is required. 

 The Contractor shall bear all costs and charges for special and temporary rights of way 
required by him in connection with access to the site. 

5.8. The non-working days are Sundays 

 The special non-working days are: 

 1. All Gazetted public holidays falling outside the year end break 

 2. The year-end break as Gazetted 

5.12.2.2 No extension of time will be granted in respect of any delays attributed to normal climatic 
conditions. Normal climatic conditions shall be deemed to include normal rainfall and 
associated wet conditions and materials, strong winds and extremes of temperature. 
However, in the event that delays to critical activities exceed the number of working days 
listed below for each month, then abnormal climatic conditions shall be deemed to exist, 
and an extension of time be claimed in accordance with the provisions of Clause 5.12. 

 The number of days indicated below shall be regarded as a fair estimate of the days to be 
anticipated and allowed for as described above: 

 January 0 days 
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Clause Description 

 February 1 days 

 March 1 days 

 April 1 days 

 May 2 days 

 June 3 days 

 July 2 days 

 August 1 days 

 September 1 days   

 October 1 days 

 November 0 days 

 December 0 days 

 Claims for delays for abnormal climatic conditions shall be accompanied by substantiating 
facts and evidence, which shall be submitted timeously as each day or half-day is 
experienced. 

 It shall be noted that where the critical path is not affected, no extension of time for 
abnormal climatic conditions or for any other reason will be entertained. 

5.13.1 The penalty for failing to complete the Works is R 3 500.00 per calendar day  

5.16.3 The latent defects period is 10 years. 

 The Contractor shall deliver to the Employer within such time as may be stated in the 
Contract Data a Performance Guarantee of an Insurance Company or Bank as security. 
The said Company or Bank shall be subject to approval by the Employer. 

6.2. The Performance Guarantee is to contain the wording of the document included in C1.3. 

 The Performance Guarantee shall be ten per cent (10%) of the Tender Price 

6.2.2 If the Contractor fails to select the security to be provided, or if the Contractor fails to 
provide the selected security within the time period stated in Clause 5.3.2, or if the 
performance guarantee shall differ substantially from the pro forma, it shall legally be 
deemed that the Contractor has selected a security of ten per cent retention of the value of 
the Works without limiting the Employer’s right to terminate the Contract in terms of Clause 
9.2 

6.2.3 The expiry date shall be the date, of the issue by the Engineer, of the Certificate of 
Completion of the Works. 

6.8.2 Add the following to Clause 6.8.2: 

 Alternative 1 

 The Contract Price shall not be subject to any contract price adjustment and the rates and 
prices tendered in the bill of quantities shall be final and binding throughout the period of the 
Contract. 

 Notwithstanding the above, if special materials are specified in Part 2 of the Contract Data, 
then the provisions of Clause 6.8.3 of the General Conditions of Contract shall apply to such 
special materials.   

6.8.4 Add the following to Clause 6.8.4: 

 Notwithstanding the above, in the event that a public holiday is proclaimed within 28 days 
before the closing date for tenders, no costs other than those that can be claimed under 
Clause 5.12.3 shall be added to the contract price. 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%.  

 Payment for materials on site not yet built into Permanent Works or not on site shall only be 
made on submission of the applicable cession forms. 

6.10.3 Add the following to Clause 6.10.3: 
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Clause Description 

 The Limit of retention money is 10% 

 Notwithstanding the provision of a performance guarantee in terms of Clause 6.2.1, interim 
payments to the Contractors shall be subject to a retention by the Employer of an amount of 
10% of the said amounts due to the Contractor.  A guarantee in lieu of retention is not 
permitted. 

6.10.4 Add the following to Clause 6.10.4: 

 Notwithstanding the above, the Engineer shall be empowered to withhold the delivery of the 
payment certificate until the Contractor has complied with his obligations to report in terms 
of Clause 4.10.2 and as described in the Scope of Work. 

8.6.1.1.3 The amount to cover professional fees for repairing damages and loss to be included in the 
insurance sum is 10% of the value of the repair work. 

8.6.1.3 Add the following to Clause 8.6.1.3: 

 The limit of indemnity for liability insurance is R 8 000 000 for any single claim – the number 
of claims to be unlimited during the construction and defects liability periods. 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

C1.2 : CONTRACT DATA (PART 2) 

PART 2 : DATA PROVIDED BY THE CONTRACTOR 

Clause Description 

1.1.1.9 The name of the Contractor is  ...................................................................................................  
 
 ....................................................................................................................................................  
[Enter the Legal name of the Contractor]. 

1.2.1.2 The Contractor’s address for receipt of communications and notices is : 

 Telephone:   .....................................  Facsimile:   .......................................................  

 E-mail :   ............................................................  

 Address (Postal) :  .....................................  Address (Physical) :  ..........................................  

   .....................................    ..........................................  

   .....................................    ..........................................  

6.8.3 The variation in cost of special materials is : 

 Type of Material Unit Rate or Price 

  ...........................................   ............................................   ...........................................  

  ...........................................   ............................................   ...........................................  
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C1.3 : PERFORMANCE GUARANTEE 

 
For use with the General Conditions of Contract of Construction Works, Third Edition (2015) 

GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means:  
……………………………………………………………………………………………………………………………….. 

Physical address:  
……………………………………………………………………………………………………………………………….. 

“Employer” means:  
………………………………………………………………………………………………………................................... 

“Contractor” means:  ………………………………………………………………………………………………………. 

“Employer’s Agent” means:  
……………………………………………………………………………………………………………………………….. 

“Works” means:  …………………………………………………………………………………………………………… 

“Site” means:  
……………………………………………………………………………………………………………………………….. 

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments or 
additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means:  The accepted amount inclusive of tax of R ……………………………………………… 

Amount in words:  
……………………………………………………………………………………………………………………………… 

“Guaranteed Sum” means:  The maximum aggregate amount of R ………………………………………………. 

Amount in words:  
……………………………………………………………………………………………………………………………… 

Type of Performance Guarantee:  ………………………………………………………… (Insert Variable of Fixed) 

“Expiry Date” means:  ………………………………………… (Give date) or any other later date set by the Contractor 
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

CONTRACT DETAILS 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of Completion of 
the Works as defined in the Contract. 

 

 

1. VARIABLE PERFORMANCE GUARANTEE 
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1.1 Where a Variable Performance Guarantee has been selected, the Guarantor’s liability shall be limited during the 
following periods to diminishing amounts of the Guaranteed Sum as follows: 

1.1.1 From and including the date of signing of Performance Guarantee up to and including the date the interim 
payment certificate certifying, for the first time, more than 50% of the Contract Sum: 

 R ……………………………………………….. 

 (Amount in words) ………………………………………………………………………………………………..) 

1.1.2 From the day following the date of the said interim payment certificate up to and including the Expiry Date, or 
the date of issue by the Employer’s Agent of the Certificate of Completion of the Works, whichever occurs 
first: 

 R ……………………………………………….. 

 (Amount in words) ………………………………………………………………………………………………..) 

1.2 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the interim 
payment certificate certifying, for the first time, more than 50% of the Contract Sum, has been issued and the 
date on which the Certificate of Completion of the Works has been issued. 

2. FIXED PERFORMANCE GUARANTEE 

2.1 Where a Fixed Performance Guarantee has been selected, the Guarantor’s liability shall be limited to the 
amount of the Guaranteed Sum. 

2.2 The Guarantor’s period of liability shall be from and including the date on which the Performance Guarantee is 
signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent of the Certificate of 
Completion of the Works, or the date of payment in full of the Guaranteed Sum, whichever occurs first. 

2.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the 
Certificate of Completion of the Works has been issued. 

3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES 

3.1 The Guarantor hereby acknowledge that: 

3.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and 
shall not be construed as any intention whatsoever to create an accessory obligation or any intention 
whatsoever to create a suretyship. 

3.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

3.2 Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 3.2.1 to 3.2.3: 

3.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum 
certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made in terms of the 
Contract and failing such payment within seven (7) calendar days, the Employer intends to call upon the 
Guarantor to make payment in terms of 3.2.2: 

3.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a 
copy to the Contractor stating that a period of seven (7) days has elapsed since the first written demand in 
terms of 3.2.1 and the sum certified has still not been paid; 

3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the 
Contract of the sum certified in 3.2. 

3.3 Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum of the full outstanding balance upon receipt of a first written demand from the 
Employer to the Guarantor at the Guarantor’s physical address calling upon this Performance Guarantee, such 
demand stating that: 
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3.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance Guarantee is 
called up in terms of 3.3; or 

3.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor and that 
the Performance Guarantee is called up in terms of 3.3; and  

3.3.3 the aforesaid written demand is accompanied by a copy of the notice or termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 3.2 and 
3.3 shall not exceed the Guarantor’s maximum liability in terms of 1.1 or 2.1. 

3.5 Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date of issue of the Final 
Payment Certificate submit and expense account to the Guarantor showing how all monies received in terms of 
the Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus. All 
monies refunded to the Guarantor in terms of this Performance Guarantee shall bear interest at the prime 
overdraft rate of the Employer’s bank compounded monthly and calculated from the date payment was made by 
the Guarantor to the Employer until the date of refund. 

3.6 Payment by the Guarantor in terms of 3.2 and 3.3 shall be made within seven (7) calendar days upon receipt of 
the first written demand to the Guarantor. 

3.7 Payment by the Guarantor in terms of 3.3 will only be made against the return of the original Performance 
Guarantee by the Employer. 

3.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 
Employer may consider fit, and the Guarantor shall not have the right to claim his release from this Performance 
Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

3.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 
connection herewith. 

3.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 1.1.2 or 2.2, 
where after no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to 
the Guarantor after it has expired. 

3.11 This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall be regarded as a 
liquid document for the purposes of obtaining a court order. 

3.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in 
terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the jurisdiction of the 
Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that 
the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 
Signed at ...………………………………………………………………………………………………………………… 

Date …………………………………………………………………………………………………………………………. 

Guarantor’s signatory (1) ...…………………………………………………………………………………………….. 

Capacity ……………………………………………………………………………………………………………………. 

Guarantor’s signatory (2) ...…………………………………………………………………………………………….. 

Capacity ……………………………………………………………………………………………………………………. 

Witness signatory (1) ……………………………………………………………………………………………………. 

Witness signatory (2) ……………………………………………………………………………………………………. 
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C1.4 : OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 

 
AGREEMENT MADE AND ENTERED INTO BETWEEN NAMA KHOI MUNICIPALITY (HEREINAFTER CALLED 
THE “EMPLOYER”) AND 

 .............................................................................................................................................................................  , 

(Contractor/Mandatory/Company/CC Name) 
IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, ACT No. 85 OF 1993 AS 
AMENDED. 

I,  ...................................................................................................................................................... , representing 

 .................................................................................................................................................... , as an employer 

in its own right, do hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed, and 
all equipment, machinery or plant used in such a manner as to comply with the provisions of the Occupational Health 
and Safety Act (OHSA) and the Regulations promulgated there under. 

I furthermore confirm that I am/we are registered with the Compensation Commissioner and that all registration and 
assessment monies due to the Compensation Commissioner have been fully paid or that I/We are insured with an 
approved licensed compensation insurer. 

COID ACT Registration Number: ……………………………………. 

OR Compensation Insurer:  ........................................................ Policy No.:  .......................................................  

I undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of OHSA 
and the Regulations and to charge him/them with the duty of ensuring that the provisions of OHSA and Regulations as 
well as the Council’s Special Conditions of Contract, Way Leave, Lock-Out and Work Permit Procedures are adhered 
to as far as reasonably practicable. 

I further undertake to ensure that any subcontractors employed by me will enter into an occupational health and safety 
agreement separately, and that such subcontractors comply with the conditions set. 

I hereby declare that I have read and understand the appended Occupational Health and Safety Conditions and 
undertake to comply therewith at all times. 

I hereby also undertake to comply with the Occupational Health and Safety Specification and Plan. 

Signed and sworn to before me at ………………………………………………….. on this ………………… day of 

…………………….. 20……. 

 ...........................................................................................   ......................................................................  

Witness Mandatory 

Signed and sworn to before me at ………………………………………………….. on this ………………… day of 

…………………….. 20……. 

Witness ............................................... for and on behalf of NAMA KHOI MUNICIPALITY 
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OCCUPATIONAL HEALTH AND SAFETY CONDITIONS 

1. The Chief Executive Officer of the Contractor shall assume the responsibility in terms of Section 16(1) of the 
Occupational Health and Safety Act (as amended). Should the Contractor assign any duty in terms of Section 
16(2), a copy of such assignment shall immediately be provided to the representative of the Employer as 
defined in the Contract. 

2. All work performed on the Employer’s premises shall be performed under the supervision of the construction 
supervisor who understand the hazards associated with any work that the Contractor performs on the site in 
terms of Construction Regulations 2014. 

3. The Contractor shall appoint a Competent Person who shall be trained on any occupational health and safety 
aspect pertaining to them or to the work that is to be performed. 

4. The Contractor shall ensure that he familiarizes himself with the requirements of the Occupational Health and 
Safety Act and that he, his employees, and any sub-contractors, comply with them. 

5. Discipline in the interests of occupational health and safety shall be strictly enforced. 

6. Personal protective equipment shall be issued by the Contractor as required and shall be worn at all times 
where necessary. 

7. Written safe work procedures and appropriate precautionary measures shall be available and enforced, and all 
employees shall be made conversant with the contents of these practices. 

8. No substandard equipment/machinery/articles or substances shall be used on the site. 

9. All incidents referred to in terms of Section 24 of the Occupational Health and Safety Act shall be reported by 
the Contractor to the Department of Labour and the Employer. 

10 The Employer hereby obtains an interest in the issue of any formal inquiry conducted in terms of Section 32 of 
the Occupational Health and Safety Act and into any incident involving a Contractor and/or his employees 
and/or his sub-contractor/s. 

11. No use shall be made of any of the Employer’s machinery / plant / equipment / substance / personal protective 
equipment or any other article without prior arrangement and written approval. 

12. No alcohol or any other intoxicating substance shall be allowed on the site. Any person suspected of being 
under the influence of alcohol or any other intoxicating substance shall not be permitted access to, or allowed to 
remain on the site. 

13. Prior to commencement of any work, verified copies of all documents mentioned in the agreement, must be 
presented to the Employer. 
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PART C2 : PRICING DATA 

C2.1 Pricing Instructions 

C2.2 Bills of Quantities 

C2.3 Daywork Schedule 
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C2.1 : PRICING INSTRUCTIONS 

C2.1.1 Measurement and payment shall be in accordance with Clause 8 of the SANS 1200 Standardised 
Specifications for Civil Engineering Construction referred to in the Scope of Works, subject to the 
variations and amendments contained in the section “Applicable SANS 1200 standardised 
specifications”.                               

C2.1.2 Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the 
Standardised Specifications.  Clause 8 of each Standardised Specification, read together with the 
relevant clauses of the Scope of Work, set out what ancillary or associated activities are included in the 
rates for the operations specified.  Should any requirements of the measurement and payment clause 
of the applicable Standardised Specification, or the Scope of Work, conflict with the terms of the Bill, 
the requirements of the Standardised or Scope of Work, as applicable, shall prevail. 

C2.1.3 The clauses in a specification in which further information regarding the Bill item can be obtained 
appear under “Reference clause” in the Bills of Quantities.  The reference clauses indicated are not 
necessarily the only sources of information in respect of schedule items.  Further information and set 
specifications may be found elsewhere in the contract documents.  Standardised Specifications are 
identified by the letter or letters which follow SANS in the SANS 1200 series of specifications, e.g. G 
for SANS 1200 G. 

C2.1.4 Unless otherwise stated, items are measured nett in accordance with the drawings, and no allowance 
is made for waste. 

C2.1.5 The quantities set out in these Bills of Quantities are approximate and do not necessarily represent the 
actual amount of work to be done.  The quantities of work accepted and certified for payment will be 
used for determining payments due and not the quantities given in the Bills of Quantities. 

C2.1.6 The prices and rates to be inserted in the Bills of Quantities are to be the full inclusive prices for the 
work described under the several items.  Such prices and rates shall cover all costs and expenses that 
may be required in and for the execution of the work described, and shall cover the cost of all general 
risks, liabilities, and obligations set forth or implied in the documents on which the tender is based, as 
well as overhead charges and profit.  The prices will be used as a basis for assessment of payment for 
additional work that may have to be carried out. 

C2.1.7 It will be assumed that prices included in these Bills of Quantities are based on Acts, Ordinances, 
Regulations, By-laws, International Standards and National Standards that were published 28 days 
before the closing date for tenders.  (Refer to www.sabs.co.za or www.iso.org for information on 
standards). 

C2.1.8 Where the Scope of Work requires detailed drawings and designs or other information to be provided, 
all costs associated therewith are deemed to have been provided for and included in the unit rates and 
sum amount tendered such items                 

C2.1.9 A price or rate is to be entered against each item in the Schedule/Bills of Quantities, whether the 
quantities are stated or not.  An item against which no price is entered will be considered to be covered 
by the other prices or rates in the Bills of Quantities.  A single lump sum will apply should a number of 
items be grouped together for pricing purposes.           

C2.1.10 Except where rates only are required, the Tenderer shall insert all amounts to be included in his total 
tendered price in the “Amount” column and show the corresponding total tendered price. 

C2.1.11 The units of measurement described in the Bills of Quantities are metric units.  Abbreviations used in 
the Bills of Quantities are as follows : 
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ha = hectare h = hour 
k = kilolitre kg = kilogram 
km = kilometre  kW = kiloWatt 
km-pass = kilometre pass MN = MegaNewton 
kPa = kiloPascal MN.m = MegaNewton-metre 
 = litre % = percent 
m = metre PC sum = Prime Cost sum 
mm = millimetre Prov sum = Provisional sum 
m2 = square metre  No. = number 
m2.pass = square metre-pass  R/only = Rate only 
m3 = cubic metre  sum = lump sum 
m3.km = cubic metre-kilometre  t = ton (1 000 kg) 
MPa = MegaPascal W/day = Work day 

C2.1.12 The Tenderer must price each item in the Bills of Quantities in BLACK INK. 

C2.1.13 All prices and rates shall exclude value added tax (VAT).  The Tenderer shall calculate value added 
tax and enter it at the end of the summary of the Bills of Quantities. 

C2.1.14 While the Employer has every intent to complete the full scope of works, the Employer reserves the 
right to reduce of increase the scope of works according to the dictates of the budget, or to terminate 
this contract, with adjustment to the agreed rates, sums or fees and without payment of any penalty in 
this regard.  The Service Provider shall however be entitled to pro-rata payment for all services carried 
out in terms of any adjustment to the Scope of Work or, in the case of termination, remuneration and/or 
reimbursement. 

C.2.1.15          Payment for the Labour-Intensive Component of the Works: 
Those parts of the works to be constructed using labour-intensive methods are marked in the bill of 
quantities with the letters LI either in a separate column or as a prefix or suffix against every item so 
designated. The works, or part of the works so designated are to be constructed using labour-intensive 
methods only. The use of plant to provide such works, other than plant specifically provided for in the 
scope of works, is a deviation from the contract. The items marked with the letters LI are not necessarily 
an exhaustive list of all the activities which must be done by hand, and this clause does not over-ride 
any of the requirements in the generic labour-intensive specification in the Scope of Works. 
Where minimum labour intensity is specified in the design, the contractor is expected to use their 
initiative to identify additional activities that can be done labour-intensively in order to comply with the 
minimum labour intensity targets. 
Payment for items which are designated to be constructed labour-intensively (either in this schedule or 
in the Scope of Works) will not be made unless they are constructed using labour-intensive methods. 
Any unauthorised use of plant to carry out work which was to be done labour-intensively will not be 
condoned and any works so constructed will not be certified for payment. Any non-payment for such 
works shall not relieve the Contractor in any way from his obligations either in contract or in delict. 
 
                                                                               

C.2.1.16          Linkage of Payment for Labour-Intensive Component of Works to Submission of Project 
The Contractor’s payment invoices shall be accompanied by labour information for the corresponding 
period in a format specified by the employer. If the Contractor chooses to delay submitting payment 
invoices, labour returns shall still be submitted as per frequency and timeframes stipulated by the 
Employer. The Contractor’s invoices shall not be paid until all pending labour information has been 
submitted. The client may institute a penalty relating to outstanding labour information. 
The following information shall be maintained on site and submitted in electronic/ hard copy formats: 

• Certified ID copies of all locally employed labour; 

• Signed Contracts between the employer and the EPWP participant; 

• Attendance registers for the EPWP participants; 

• Proof of payment of EPWP employees; 

• Monthly reporting template as per EPWP requirements. 
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C2.2: BILLS OF QUANTITIES 
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C2.3 : DAYWORK SCHEDULE 

C2.3.1 GENERAL 

Tenderers must complete this list which shall be used for the assessment of value of the work which 
the Engineer instructed in writing that must be done on a day work bases, all in agreement with 
Clause 6.5 of the General Conditions of Contract for Construction Works 2015.  All the rates are fixed 
and shall be binding until and with the issuing of the final certificate, except for statutory increases, 
announced from time to time. 

C2.3.2 LABOUR COSTS 

Rates for labour as listed below shall include all the allowances as specified in the General Conditions 
of Contract for Construction Works 2015. 

Overtime costs attached to this contract shall be paid in the same relation as to that which the 
employees are actually paid. 

Only the net working hours will be measured under Daywork, and it will be held that the Contractor has 
made provision in his rates for possible interruptions and standing time. 

DESCRIPTION UNIT RATE 

Unskilled labour hour  

Semi skilled labour hour  

Skilled labourer hour  

Plumber hour  

Foreman/Section leader hour  

Brick layer hour  

Surveyor hour  

C2.3.3 EQUIPMENT COSTS 

Full comprehensive hourly rates, which also include the cost of the operators and other equipment, 
must be listed below.  Rates must also include all the costs of consumable items, maintenance, 
depreciation, tools and all other coincidences that shall be necessary to operate the equipment for the 
purpose it is designed for.  The rates must also include all the overhead costs, profits, site supervision, 
insurance, holidays with payment, travelling costs (or travelling allowances) and residence allowances 
of operators and any other allowances that is applicable.  No further percentage allowances shall be 
applicable on equipment.  The Tenderer must list under each heading the fabrication and specification 
of the equipment available. 

 
The Contractor will be paid the actual net cost of plant hired by him for Daywork and in addition will be 
paid a percentage allowance on the net cost of such hire which allowance will cover the Contractors 
overhead costs and profit. 
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DESCRIPTION UNIT RATE 

1. Excavators   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

2. TLB’s   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

3. Graders   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

4. Scrapers   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

5. Front-end loaders   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

6. Rollers   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

7. Pneumatic tyre rollers   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

8. Small rollers   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

9. Trucks   

 (m3 specified)   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  
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DESCRIPTION UNIT RATE 

  ..........................................................  hour  

10. Water truck (litres specified)   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

11. Tractor and trailer   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

12. "Shaunee" tractor   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

13. Crane truck   

 (tons specified)   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

14. Compressor   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

15. Concrete mixer (litres specified)   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

16. "Dumper" (m3 specified)   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

17. Water pumps   

 75 mm  ..............................................  hour  

 100 mm .............................................  hour  

 150 mm .............................................  hour  

18. Compactors (Plate)   

  ..........................................................  hour  

  ..........................................................  hour  
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DESCRIPTION UNIT RATE 

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

19. Other equipment   

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  

  ..........................................................  hour  
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PART C3 : SCOPE OF WORK 

C3.1 Description of the Works 

C3.2 Engineering 

C3.3 Procurement 

C3.4 Construction 

C3.5 Management 

C3.6 Occupational Health and Safety Specification 

C3.7 Environmental Management 

C3.8 Annexes 
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C3.1 : DESCRIPTION OF THE WORKS 

C3.1.1 EMPLOYER’S OBJECTIVES 

The Employer’s objectives are to upgrade the existing sport facility in Matjieskloof, increase capacity 
and functionality and to improve safety and compliance of the facility. The Municipality aims to 
enhance facility’s accessibility and inclusivity as well as boost sustainability and cost-efficiency. 

The project furthermore provides social and economic benefits to the local community. 

The objective of the project is to provide for a minimum contract participation goal (CPG) of 5% of the 
total project value and to develop targeted enterprises by the main or lead partner contractors. 

The successful contractor shall: 

1. Subcontract a minimum of 5% of the total project value to targeted enterprises; 
2. Develop the targeted enterprise/s in two development areas as specified in the Standard, and 

agreed by both the main contractor and the targeted enterprise/s; 
3. Perform needs analysis on the targeted enterprise to identify developmental goals; 
4. Provide internal mentorship support to improve the targeted enterprise/s performance; 
5. Develop a project specific enterprise development plan to improve the targeted enterprise/s 

performance in the identified developmental areas; 
6. Monitor and report the progress of the agreed development areas with the targeted enterprise/s; 

and 
7. Submit a project completion report to the Employer’s representative for each targeted enterprise 

C3.1.2 OVERVIEW OF THE WORKS 

The contract comprises of upgrading the existing sport facility in Matjieskloof. 

C3.1.3 EXTENT OF THE WORKS 

The works entails the following:  
 

• Construction of grassed soccer/ rugby pitch 

• Installation of irrigation system 

• Refurbishment of existing building 

• Renovation of toilet and change room facilities 

• Construction of water storage tank 

• Installation of spectator fence 

• Refurbishment of one combination courts 

• Water and sewer connections 

• Electrification of buildings NOT FOR SUBMISSIO
N PURPOSES



 

Page 38 of 189 
 

C3.1.4 LOCATION OF WORKS 

The site is located in the Nama Khoi Municipal Area, NC, 3km West of Springbok. 

Access to the sites is via existing main roads. 

Refer to Annex A for a Locality Plan 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

C3.2 : ENGINEERING 

C3.2.1 DESIGN SERVICES AND ACTIVITY MATRIX 

Works designed by, per design stage: 

Concept, feasibility and overall process  ........................................................................ Employer 

Basic Engineering and detail layout to tender stage  ................................... Employer (Engineer) 

Final design to be approved for construction phase  ................................... Employer (Engineer) 

Temporary Works  ....................................................................................... Contractor (Engineer) 

Preparation of “as built” drawings  ................................................................................. Contractor 

C3.2.2 DRAWINGS 

Drawing No. Title 

RIB-4840-100-1001-RevA Cloakroom & Ablutions: Floorplan, Wndw and Door Schedule, 
Details 

RIB-4840-100-1002-RevA Cloakroom & Ablutions: Elevations, Sections and Site Plan 

RIB-4840-100-1003-RevA Cloakroom & Ablutions: Foundation Plan 

RIB-4840-100-1004-RevA Cloakroom & Ablutions: Surfacebed Plan 

RIB-4840-100-1005-RevA Cloakroom & Ablutions: Guardhouse and Ticket Office 

RIB-4840-200-1001-RevA Site Development Plan 

RIB-4840-200-1002-RevA Irrigation Details, Marking Details (Rugby/ Soccer), Goalposts 

RIB-4840-200-1003-RevA Combicourt: Surfacebed Layout, Marking Details, Fencing Details 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

C3.3 : PROCUREMENT 

C3.3.1 PREFERENTIAL PROCUREMENT PROCEDURES 

C3.3.1.1 Requirements 

The Preferential Procurement Regulations 2022, pertaining to the Preferential Procurement Policy 
Framework Act No. 5 of 2000 will be applied during the adjudication of tenders. The method of 
calculation of points is set out in part T2.2-34 Schedule 21. 

C3.3.2 EMPLOYMENT OF LABOUR FORCE 

The maximum possible number of workers is to be employed from the local area. To this end the 
Contractor is required to give preference to the use of local area labour and limit the use of non-local 
labour to key personnel as far as practically possible. 

Key personnel are defined as supervisors and skilled labourers without whom a specific task cannot be 
executed.  As far as possible these people should impart their management and building skills to 
individuals within the local workforce who show a keen interest and display a willingness to learn. 

Local area labour (Nama Khoi) is defined as people who reside in Ward 7. Local area unskilled labour 
must be employed. 

The minimum wages shall be the National Minimum Wage, as set by the applicable law of the specific 
jurisdiction area. The minimum wage published by the Department of Employment and Labour, shall 
apply. 

The Contractor will be required to enter into employment contracts with all labourers employed.  All 
Workers Contracts for labourers employed during the month must accompany the Contractor’s monthly 
report.  The labourers should have a fixed job description, and they must acknowledge their production 
requirements and responsibilities. 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

C3.4 : CONSTRUCTION 

CONTENTS 
3.4.1 APPLICABLE STANDARDISED SPECIFICATIONS 
3.4.2 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 
3.4.3 WAYLEAVES, PERMISSIONS AND PERMITS 
3.4.4 LOCAL PRODUCTION AND CONTENT 
3.4.5 EMPLOYMENT OF SECURITY PERSONNEL 
3.4.6 UNIVERSAL ACCESS 
 
3.4.1. APPLICABLE STANDARDISED SPECIFICATIONS 

The following relevant standard specifications, as listed below, shall form the standard Specifications and 
apply to this contract: 

The SANS 1200 Standard Specifications for Civil Engineering Construction prepared by Standards South 
Africa. This publication is available and tenderers must obtain copies at their own cost from the South 
African Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 
5947, Fax: (011) 805 5971, e-mail: civilinfo@saice.org.za 

The SANS standard Specification may be inspected, by appointment, at the offices of the Employer and 
the Consulting Engineers during normal office hours. 

STANDARD SPECIFICATIONS 

Where reference is made to the standard specifications in this contract, it shall mean the SANS 1200 
standard specifications for civil Engineering Construction prepared by Standards South Africa. 
Amendments to the standard specifications are bound in the contract documents in Part B: Project 
Specifications. 

Although not bound in nor issued with this document, the following standardised specifications shall form 
part of the contract document and shall apply: 

 
SANS 1200 A 1986 General 
SANS 1200 AB 1986 Engineers Office 
SANS 1200 C 1980 (as amended 1982) Site Clearance 
SANS 1200 D 1988 (as amended 1990) Earthworks 
SANS 1200 DB 1989  Earthworks (Pipe Trenches) 
SANS 1200 DM 1981 Earthworks (Road, Subgrade) 
SANS 1200 G  1982 Concrete (Structural) 
SANS 1200 L 1983 Medium Pressure Pipelines 
SANS 1200 LB 1983 Bedding (Pipes) 
SANS 1200 LD 1982 Sewers 
SANS 1200 MJ 1984 Segmented Paving 
SANS 1200 MK 1983 Kerbing and Channelling 
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3.4.2 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 

Amendments to the standard specifications are included in this Part C: Project Specifications. 

i. The project specifications form an integral part of the contract documents and supplement the standard 
specifications. 

ii. In the event of any discrepancy between the project specifications and a part of the standard 
specifications, the schedule of quantities, or the drawings, the project specifications shall take 
precedence. 

The standard specifications, which form part of this contract, have been written to cover all phases of 
work normally required for civil engineering works, and they may therefore cover items not applicable to 
this particular contract. 

In certain clauses the standard specifications allow a choice to be specified in the project specifications 
between alternative materials or methods of construction and for additional requirements to be specified 
to suit a particular contract. Details of such alternatives or additional requirements applicable to this 
contract are contained in this part of the project specifications. It also contains some additional 
specifications required for this particular contract. 

The number of each clause and payment item in this part of the project specifications consists of the 
prefix PS followed by a number corresponding to the number of the relevant clause or payment item in 
the standard specifications. The number of a new clause or a payment item which does not form part of a 
clause or a payment item in the standard specifications and which is included here, is also prefixed with a 
PS follows by a new number. The new numbers follow on the last clause or item number used in the 
relevant section of the standard specifications.  

VARIATIONS TO STANDARDIZED/PARTICULAR 

SPECIFICATIONS AND ADDITIONAL CLAUSES 

 

The following variations and additions to the SANS 1200 Standardized Specifications referred to in PART 
A will be valid for this contract.  The prefix “B A” indicates an amendment to SANS 1200 A, “B C” to 
SANS 1200 C, etc. The numbers following these prefixes are the relevant clause numbers in SANS 1200. 

SANS 1200 A: GENERAL 

PS A 1: SCOPE 

Replace subclause 1.1 with the following: 

“1.1 This specification covers requirements, principles and responsibilities of a general nature which are 
normally applicable to all civil engineering contracts as well as the requirements for the contractor’s 
establishment on site.” 
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INTERPRETATIONS 
PS A 2.3: Definitions 

1. General 

Add the following definitions: 

“General conditions:  The general conditions of contract specified for use with this contract and the special 
conditions of contract as applicable. 

Specified:  As specified in the standardized specifications, the drawings or the project specifications.  
Specifications shall have the corresponding meaning.” 

(c) Measurement and payment 

Replace the definitions for fixed charge, time-related charge and value-related charge with the following: 

“Fixed charge: A charge that is not subject to adjustment on account of variation in the value of the contract 
amount or the contract time of completion. 

Time-related charge:  A charge, the amount of which is varied in accordance with the time for completion of 
the work as adjusted in accordance with the provisions of the contract. 

Value-related charge:  A charge, the amount of which is varied pro rata the final value of the measured 
work executed and valued in accordance with the provisions of the contract.” 

PS A 2.4: Abbreviations 

 Abbreviations relating to standard documents 

Add the following abbreviation: 

“CKS: SANS Co-ordinating Specification.” 

A3  MATERIALS 

PS A 3.1: Quality 

Substitute the second sentence of the first paragraph of A3.1 with the following: 

“Materials shall bear the official mark of the appropriate standard.” 

Add the following:  

All products used on this contract shall, where a SANS specification exists for such product, conform to 
the specification and shall bear the inspection seal or brand mark of SABS (South African Bureau of 
Standards). 

Substitute the second paragraph with the following: 

The Contractor is responsible for the cost of all testing to ascertain that the materials do comply with the 
relevant minimum requirements and all such costs shall be deemed to be included in the tendered rates. 
The cost of control test done by the Engineer and of which the results do not comply with the minimum 
requirements shall be for the Contractor’s account. 

The Contractor shall inform the Engineer of any control testing to be done at least 48 hours before such 
test are required and must allow in his programme for the time necessary for the tests and the processing 
of the results thereof.” 
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PS A 3.3: Ordering of materials 

The quantities set out in the schedule of quantities have been determined from calculations based on 
data available at the time and should therefore be considered to be only approximate quantities.  The 
contractor shall therefore, verify the quantities before ordering materials of any kind.  No liability or 
responsibility whatsoever shall be attached to the employer for materials ordered by the contractor except 
if they have been ordered in accordance with written confirmation issued by the engineer. 

The Contractor shall satisfy himself of the continuous availability of material.  No extension of time or 
additional compensation will be granted if material cannot be obtained locally or has to be sourced 
elsewhere.” 

Add the following new clause: 

PS A 3.4: SANS Cement Specifications 

'All cement used during construction shall comply with SANS 50197-1 specifications for cement. Where 
reference is made in this specification or the standard specifications to the cement specifications, e.g. 
SABS 471: Portland cement and rapid hardening Portland cement, it shall be replaced with the new 
specification: 

SANS 50197-1 “Cement compositions, specifications and conformity criteria Part 1: Common cements”. 

All cement products on site shall conform to the specification and shall bear the inspection seal or brand 
mark of the SABS (South African Bureau of Standards).” 

Add the following new clause: 

PS A 3.4: SANS Bitumen Specifications 

Where Reference is made in this specification or the standard specifications to the SABS/SANS bitumen 
specifications, the following new SANS specification shall apply: 

SANS 4001-BT1:2014 – Penetration Grade Bitumen’s 

SANS 4001-BT2:2012 – Cutback Bitumen 

SANS 4001-BT1:2014 – Anionic Bitumen Road Emulsion 

SANS 4001-BT1:2014 – Cationic Bitumen Road Emulsion 

SANS 4001-BT1:2014 – Inverted Bitumen Emulsion 

Add the following new clause: 

PS A 3.5: General Materials 

(a) SABS Compliance 

 

All products used on this contract shall, where a SANS specification exists for such product, conform to the 

specification and shall bear the inspection seal or brand mark of the SABS (South African Bureau of Standards).” 

PLANT 

PS A 4.2: Contractor’s Office, Stores and Services 

Add the following paragraph before the first paragraph: 

“The Contractor’s construction camp shall be fenced off and shall contain all offices, stores, workshops, 
testing laboratories, toilet facilities, etc.  The camp shall always be kept in a neat and tidy condition. 

Add the following to the second paragraph: 
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“One toilet per 10 workmen shall be provided and must be screened from public view and their use shall 
be enforced. The contractor shall maintain them in a clean & hygienic state at all times”. 

The contractor shall make arrangements if necessary for the removal of night soil.” 

Add the following to A 4.2: 

“The Contractors site agent or representative must be contactable at all times by phone.  Should use be 
made of radio and or cellular-phones, these must be operational at all times with sufficient back-up 
batteries or recharging facilities. 

There exists no housing facilities for the Contractor’s work force, and arrangements must be made by the 
Contractor to accomplish that as well as transport.  The Contractor is solely responsible for their housing, 
or the arranging thereof, and no payment or extension of time will be allowed because of any delay 
and/or work damage that may arise.  No personnel will be allowed to reside on the site.  Only night-
watchmen may be on the site after hours.” 

PS A 4.3: Site Facilities Available 

 Source of Water Supply and Sewerage connection 

The Contractor shall make his own arrangements with the relevant authorities for obtaining water for 
construction and domestic purposes as well as a power supply and sewerage connection.  The 
Contractor shall pay for the electricity, water and sewage at the rates and tariffs as determined by the 
local authority, including the cost of supplying a temporary standpipe as required. 

  Location of Camp Site 

 The Contractor is responsible to arrange his own camp site. 

  Housing for Contractor’s employees 

No housing is available for the Contractor’s employees, and the Contractor shall make his own 
arrangements for housing his employees or transporting them to and from the site.  The Contractor is in 
all respect responsible for the housing and transporting of his employees, and for the arrangement 
thereof, and no extension of time due to any delays resulting from this, will be granted. 

 No housing on site shall be allowed. 

 

A 5: CONSTRUCTION 

A 5.1: Survey 

PS A 5.1.1: Setting out of the Works 

Reference and level beacons will be shown to the Contractor by the Engineer at the commencement of 
the Contract and the Contractor will be responsible for transferring the date to the Site of Works. 

The Contractor shall check the condition and accuracy of all reference and level beacons and satisfy 
himself that they have not been disturbed and are true with regard to position and level.  A beacon that 
has been disturbed shall not be used until its true position and level have been re-established and the 
new values have been certified by the Engineer.  The Contractor shall thereafter be held entirely 
responsible for the protection of all reference and level beacons. 

The Contractor shall employ a capable surveyor to set out the Works to the required lines and levels.  
The Engineer shall be informed immediately should any discrepancy be discovered between the levels or 
dimensions obtained by the Contractor and those shown on the drawings. 

Where a beacon is likely to be disturbed during construction operations, the Contractor shall establish 
suitable reference beacons at locations where they will not be disturbed during construction.  No beacons 
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shall be covered over, disturbed or destroyed before accurate reference beacons have been established 
and details of the positions and levels of such beacons have been submitted to the Engineer.  The 
Contractor’s reference beacons shall be of at least the same accuracy and sturdiness of construction as 
the existing beacons. 

The Contractor shall submit the method of setting out he proposes to employ to the Engineer. Accurate 
control offline and level shall be provided by the Contractor at all stages of construction. 

Work set out by the Contractor may be checked by the Engineer and any errors found shall be rectified 
by the Contractor at his own expense.  The Contractor shall supply any instrument, equipment, material 
and labour required by the Engineer for this survey work.  Any assistance, including checking given to the 
Contractor by the Engineer or any setting out done by the Engineer for Contractor shall not be held as 
relieving the Contractor of his responsibility for the accurate construction of the Works. 

The Contractor’s survey instruments and survey equipment shall be suitable for the accurate setting out 
of the Works and shall be subject to the approval by the Engineer.  They shall furthermore be checked 
and correctly adjusted by the authorized agents before the commencement of the contract and 
subsequently when required by the Engineer and when otherwise necessary. 

When required the Contractor shall, at his own expense, provide one labourer to assist the Engineer.  
The Engineer shall have the sole right of approving of such a labourer. 

Survey work shall not be measured and paid for directly and compensation for the work involved in 
setting out shall be deemed to be covered by the rates tendered and paid for the various items of work 
included under the contract. 

PS A 5.1.2: Preservation and replacement of beacons and pegs subject to the land survey act 

 Replace A5.1.2 with the following: 

“Immediately on taking over the site as well as after the placement of corner and erf pegs, after the 
completion of mass earthworks, the Contractor, under the direction of the Engineer, shall search for all 
pegs and the Contractor shall compile a list of such pegs that are apparently in their correct positions.  
The Contractor shall certify this list for future reference. 

 

In the case where erf boundary pegs have already been placed, these pegs will be pointed out and 
handed over to the Contractor and he shall take all precautions necessary to ensure that such pegs and 
the pegs referred to in PSA 5.1.1 are not disturbed or destroyed.  Any costs in connection with the 
replacement of pegs for which the Contractor is responsible in terms of Subclause 5.1.2 will be 
recoverable from the Contractor by deduction from the monthly certificate of payment. 

All erf boundary pegs shall be verified by a Land Surveyor after the completion of all operations.  All 
disturbed pegs shall be replaced at the Contractors expense.” 

 

PS A 5.2: Watching, Barricading, Electric Lighting and Traffic Crossing 

Add the following to A 5.2: 

“The crossing of existing entrances to sites and streets must be done so that free access is ensured at all 
times. 

The crossing of roads with services must be done in half-widths to ensure vehicular access at all times.  
Traffic control shall be done with Stop/Go sign control with the relevant road signs during day time. The 
Contractor must use hazard lights to warn traffic at night.  All excavations must be marked with drums, 
reflecting tape and warning signs to the satisfaction of the Engineer. 

Road traffic signs shall comply with the requirements of the “South African Road Traffic Signs Manual” 
and shall be approved by the Engineer before construction commences.” 
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PS A 5.4.1: Protection of the overhead and underground services 

Add the following to A 5.4: 

 Wayleaves, Permissions and Permits 

 The Contractor shall be responsible for obtaining all of the necessary wayleaves, permissions or 
 permits applicable to working near any existing services or other infrastructure on Site, and shall 
 ensure that any Wayleaves, permissions or permits obtained by the Employer’s Agent prior to the 
 award of the contract are transferred into the Contractor’s name.  

 The Contractor shall abide by any conditions imposed by such wayleaves, permissions or permits.   

 The Contractor shall ensure that all wayleaves, permissions and permits are kept on site and are 
 available for inspection by the relevant service authorities on demand. 

 The Contractor shall also ensure that any wayleaves in respect of electricity services are renewed
 timeously every three months. 

Existing Services 

“Existing Service” shall include any service which has been temporarily taken out of service to allow for 
the execution of the works or which has been taken out of service as a result of an event which 
necessitated the execution of the works. 

The Council has endeavoured to locate all services and sub-surface obstructions likely to be affected by 
the work from available record and from surveys, these being shown on the drawings.  Although every 
care has been exercised in the presentation of the available data, the Council cannot and does not vouch 
for the accuracy or completeness of the information shown. Whenever the Contractor deems it necessary 
to determine the exact location of an existing service or obstruction, he shall, at his own expense, make 
any examination that he may consider desirable in advance of the work, and the Council does not accept 
any liability for loss, damage or delay to the Contractor as a result of the non-location or inaccurate 
location of services or obstructions. 

Where no underground services are shown on the drawings or scheduled, but the possibility of their 
presence can be reasonably inferred, the Contractor shall in collaboration with the Engineer, search for 
such services to establish their positions well in advance of the work.  A full report shall then be submitted 
in good time to the Engineer, to enable the necessary arrangements for the protection, removal or 
diversion of the services before work is commenced in their vicinity. 

As soon as an underground service not shown on the drawings is discovered, it shall be deemed to be a 
known service and the Contractor will be held responsible for any subsequent damage to it.  If such 
service is damaged during the course of it’s discovery, the cover of making good such damage will be 
met by the Cape Town City Council, unless it is established by the Engineer that the Contractor did not 
exercise reasonable diligence and care and that the damage was avoidable. 

In the event of damage to existing services, the Contractor shall take such immediate action as is 
necessary to prevent further damage or danger to life or property and shall immediately notify the 
Engineer who will issue instructions as to the necessary repairs or protective measures to be taken.  The 
cost thereof shall be borne by the Contractor irrespective of whether the repairs or protective measures 
were carried out by him or by or on behalf of the service authority or department concerned. 

Provision must be made for the protection and maintenance of existing services for the duration of the 
contract. No payment will be made in respect of this and all costs must be included in the tendered rates.  

Condition of existing services 

The Contractor acknowledges that he has inspected and examined all known existing services and all 
existing services subsequently discovered, as contemplated in Clause PS 8.11.1 and is satisfied that all 
such services were in an acceptable and serviceable state at the commencement of the works, 
alternatively, upon discovery thereof as contemplated in Clause PS 8.11.1. 
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In the event of a dispute as to the acceptability and/or serviceability of an existing service at the 
commencement of the works or upon the discovery of such service, the Contractor shall bear the onus of 
proving that the service in question was not in an acceptable and/or serviceable state at the 
commencement of the works. 

  Maintenance and Protection of Existing Services 

During the course of the works, all existing services including watermains, sewers and stormwater 
reticulation, electricity transmission and telephone lines, cables, poles and conduits whether in service or 
not shall be protected, supported and maintained to the satisfaction of the service authority or department 
concerned and the Engineer.  The Contractor shall bear all costs in this regard in respect of the services 
shown on the Contract Drawings. 

Where on account of location or level, existing services have to be permanently altered to accommodate 
the proposed service, the Council will pay all charges in connection therewith. 

Where a number of underground cables are crossed over a distance of 0,5m, they shall be regarded as a 
single crossing. 

Hydrants under pressure, watermain valve covers and manholes shall be kept unobstructed and 
accessible at all times. 

Work in Close proximity to existing Services 

The Contractor shall note that no mechanical excavators or vibratory type compactors may be used 
within three (3) metres of any telecommunications or electrical services. No pegs or stakes shall be 
driven into the ground in the vicinity of underground services unless their exact positions have been 
determined. 

The Contractors attention is drawn to the following with regard to work done in proximity of ESKOM and 
other electrical services: 

MACHINERY AND OCCUPATIONAL SAFETY ACT(Act No 6 of 1983) WITH REGULATIONS 

D16(7) excavations 

“The builder or excavator shall ascertain as far as practicable the location and nature of underground 
services likely to be affected by the excavation and take such steps as may be necessary to prevent 
danger to persons” 

THE ELECTRICITY ACT (ACT No 40 of 1958) 

Section 51(3): Offences and penalties 

“Any person without legal right  (the proof of which shall be upon him) cuts or damages or interferes with 
any apparatus for generating, transmitting or generating electricity, shall be guilty of an offence and liable 
on conviction to a fine not exceeding R 1 000.00 or to imprisonment for a period not exceeding twelve 
months.” 

The Contractor shall take the above into account in the drawing up of his construction programme and in 
the calculation of his tendered rates, and shall note that no additional payment or compensation will be 
allowed for any additional costs or delays incurred as a result of compliance with these regulations, 
except as measured and paid under items listed in the schedule of quantities. 

 

The Contractor shall allow all reasonable access to the representatives of any Authority or department for 
the purpose of maintaining, laying and/or relaying any services, cables or mains during the period of the 
Contract. 
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Permanent alterations to existing services ordered in writing by the Engineer, and for which no separate 
provision has been provided has been made in the Bill of Quantities, will be paid for under dayworks or 
extra works if required. 

 

A7: TESTING 

PS A7.3:  Methods of testing 

 Add the following to clause A7.3 

The Standard Methods of Testing Road Construction Materials to be used is the South African National 
Standards (SANS) 3000 series. 

PS A 7.4: Statistical analysis of control tests 

Replace A 7.4 with the following: 

“Test results will not be analysed by statistical methods, and all results must comply with the minimum 
requirements of the materials concerned.” 

A 8: MEASUREMENT AND PAYMENT 

A 8.1: Measurement 

Add the following subclause to A8.1: 

“B A 8.1.2: Freehaul and Overhaul 

Notwithstanding any clauses in any of the Standardised Specifications or Standard Specification Section 
dealing with the definition, no measurement and/or payment for overhaul will be made.  All haulage by 
machine will be considered to be freehaul and the cost thereof will be deemed to be covered by other 
rates in the Schedule of Quantities.” 

PS A 8.2: Payment 

PS A 8.2.5: Adjusted payment for time-related items 

The payment to the Contractor for time-related items shall be adjusted in accordance with the 
following formula in the event of the contract being extended: 

Sum of Tendered amounts  Extended contract period as authorised by variation order 

for time – related items              X                                  Tender contract period 

The abovementioned adjustment of the payment for time-related items shall be made in the 
Completion Payment Certificate and shall be the only payment for additional time-related costs. 

PS A 8.5 (b) 1: Amount allowed provisionally by Engineer for work done by nominated  

  Sub-contractor…...............................................................................................Unit: Prov. Sum 

Add the following to A 8.5(b) (i): 

“Payment will be in accordance with Clause 6.6.1 of the General Conditions of Contract (Second 
Edition – 2010).” 

PS A 8.5 (b) 2:  Percentage allowed for supervision, management and co-operation with 

nominated sub contractor......………………………………………………..…..........……...Unit: % 
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Add the following to A8.5 (b) (ii): 

“The tender percentage includes full compensation for supervision and control over the nominated 
sub-contractor, delays, profits, etc. 

The percentage will be calculated on the final amount paid under PS A 8.5.” 

PS A 8.7: Daywork 

Add the following: 

“Daywork will be paid according to the percentage allowance method for items not included in a 
Schedule of Daywork rates.  In this case, for calculating the total remuneration the General Conditions 
of Contract for the Construction of Civil Engineering Work, second edition (2015) shall apply, with the 
amendments as in the appropriate special conditions of contract, which are bound into this document.  
A daywork schedule will be provided for filling in the necessary information.  A working day will consist 
of 8 hours per day only.” 

Add the following sub-clause to A8.7: 

PS A 8.8.2: Accommodation of traffic…………………………………………….………………..….. Unit: Sum 

Add the following to A 8.8.2: 

The tendered rate covers all costs in respect of the supplying, erection, moving, re-erection and 
maintenance of all temporary barricades, road signs, lights and flagmen that are required for the 
protection and safe guarding of the works (all as per the S.A. Road Traffic Signs manual) road note 
13, for making the necessary traffic arrangements and arrangements with regards to the regulations in 
respect of moving and/or the re-erection of existing road signs, as well as other costs that may arise 
during construction in respect of the traffic.  No old style signs shall be permitted.” 

In addition to the above, the tendered rates must allow for the following with regard to each of the 
items: 

(i) For Contractor’s Access 

The rate for this item must also include all costs including materials for the building, gravelling and 
maintenance of access roads to the works, borrow pits and spoil sites, as well as the breaking up and, 
the removing or clearing and tidying up of such roads on completion of the works, in addition to 
keeping all spoil routes clean throughout the contract.” 

PS A 8.8.5 (b) 2: Cost of survey in terms of the land surveying act…………………….……………… Unit: 
Sum 

Replace A 8.8.5 with the following: 

“The amount covers all costs in respect of labour, materials and equipment needed for the finding, 
noting and compilation of a list and protecting of beacons and pegs, all of which are described in 
Clause 5.1.2 of SANS 1200 A.” 

PS A 8.10 ENVIRONMENTAL OBLIGATONS 

The Tenderer must allow for all costs and expenses in connection with the compliance with the 
Environmental management specification under the items below. 

PS A 8.10.1 Environmental aspects and impacts.....………………………………………..……...…Unit: Sum 

 Payment of the sum tendered shall include full compensation for all costs resulting from complying 
with environmental specifications and requirements in terms of the Contract as specified (See C3.5 
Management - Particular Specification E: Environmental Management Specification). 
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PS A 8.10.2 Environmental Awareness training.......………………………………………..……...…Unit: Sum 

 Payment of the sum tendered shall include full compensation for all costs resulting from complying 
with environmental awareness training in terms of the Contract as specified (See C3.5 Management - 
Particular Specification E: item E5.2 Environmental Awareness Training). 

PS A 8.11 HEALTH AND SAFETY OBLIGATIONS 

The Tenderer must allow for all costs and expenses in connection with the compliance with the 
Occupational health and Safety Act No. 85 of 1993 and Construction Regulations 2014 under the items 
below. 

PS A 8.11.1 Health and Safety……………………….......…………………………………………..............Unit: Sum 

The rate shall cover the costs for the provision and maintenance of health and safety regulations required 
in terms of Clause 5 (main contractor and subcontractor) of the Construction regulations (2014) of the 
Occupational Health and Safety Act. and the health and safety specifications (See C3.5 Management - 
Particular Specification H : Health and Safety Specification) for the duration of the contract. No other 
payments will be made in respect of the above-mentioned, and the Tenderer shall ensure that sufficient 
provision is made to cover these costs. 

PS A 8.11.2 Health and Safety Plan……………………………………..…………………………..............Unit: Sum 

The rate shall include risk assessments, as well as the development and implementation of safe work 
procedures and methods. No other payments will be made in respect of the above-mentioned, and the 
Tenderer shall ensure that sufficient provision is made to cover these costs. 

PS A 8.11.3 Health and Safety File………..……………………………………………………………........Unit: Sum 

The rate shall cover the cost to provide and/or obtain information (drawings, designs, materials, operation 
and maintenance manuals etc.) that must be kept in the safety file, the co-operation/meetings with other 
parties, as well as the completion and maintenance of the file during the Contract. This file must be 
handed over to the Employer after completion of the Contract 

 No other payments will be made in respect of the above-mentioned, and the Tenderer shall ensure that 
sufficient provision is made to cover these costs. 
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SANS 1200 AB: ENGINEER’S OFFICE 

AB 3: MATERIAL 

PS AB 3.1: Nameboards 

Two Nameboards must be erected on site, situated as specified by the Engineer.  The boards will be as 
specified on the standard detail of the Nama Khoi Municipality in English and Afrikaans. 

PS AB 3.2: Office Buildings 

Replace the second sentence of AB 3.2 with the following: 

The area of the office for the Engineer hall be at least 18 m2.  The offices shall be supplied complete with 
desks, filing cabinets and steel cupboards. The Contractor shall provide the Engineer with a complete 
telephone service on a separate exchange line not connected to the Contractor’s line or switchboard.  A 
rain gauge shall be of an approved plastic type mounted externally on a sturdy pole in a position 
approved by the Engineer.  All floors shall be of 20 Mpa concrete, not be less than 100 mm in thickness, 
be adequately damp-proofed and shall have a steel-float finish.  All floors shall be covered with fixed 
industrial type carpets.  Doors shall be provided to all office units.  All doors shall be lockable from either 
side.  All windows shall be suitably protected against the entry of direct sunlight by means of vertical 
blinds and supplied with approved burglar proofing.  Electric lighting shall be provided for all office 
accommodation and external roofed areas on the basis of two x 80-watt fluorescent lights for every 12 m2 
or part thereof of floor space.  Lighting and electricity to all power points shall be provided 24 hours a day. 
Suitable description, designation or name boards as directed by the Engineer, with lettering 35 mm in 
height, shall be affixed to the door of each office or unit at no extra payment. Fire extinguishers shall be 
provided for office accommodation on the basis of one 2.5 kg BCF type fire extinguisher for every 24 m2 
of floor space provided or portion thereof. All furniture, equipment and fittings provided by the Contractor 
shall be new unless otherwise agreed with the Engineer.  The offices must have an adjacent carports 
with the minimum dimensions of 6 m x 6 m with a free draining, wearing course sub-base floor. The roof 
must be built in such a way that a vehicle will be shielded against the sun throughout the day. An 
approved shade net may be used for the sides to comply with the above-mentioned requirement. 

The office shall be fenced with a 3 m high diamond mesh security fence with a single overhang 
incorporating one 3 m high, 5 m wide double leaf security gate fitted with a padlock and chain.  No 
separate payment will be made for the fencing and gates of the Engineer’s offices and the cost thereof 
shall be deemed to be included in other payment items. 

Engineers ablution facility for exclusive use of Engineers staff to be trailer type unit, SANITECH or 
equivalent approved: 

• toilets in one unit 

• Hand wash station with fresh water (100l) 

• Mobile – easy to move and stable when parked. 

• Supplied with toilet roll holder & paper, hand wash basin, soap dispenser, including soap and paper towel 
dispenser including paper 

• 250l waste capacity 

• Serviced weekly 

• Lockable, padlock to be provided 

Substitute sub-paragraph (j) in AB 3.2 with the following: 

j) Provision of an approved 16 000 BTU air-conditioner in each room. 

k) 10 m² of softboard notice boards and a white board 1m x 1.5m in each room. 
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AB 4: PLANT 

PS AB 4.1: Telephone 

Substitute AB 4.1 with the following: 

The Contractor shall supply one cellular phone and a 3g card for exclusive use by the Engineer for official 
purposes with prior approval from the Engineer. 

The Contractor must also supply and maintain and a colour photocopy machine and scanner in his 
offices for the duration of the contract and allow the Engineer to use it for official purposes. 

AB 5: CONSTRUCTION 

PS AB 5.1: Name boards 

Add the following to AB 5.1: 

The name boards shall be erected within a month of the commencement date of the contract and shall be 
placed at the positions indicated by the Engineer. Any damage to these boards shall be repaired within 
fourteen days of a written instruction issued by the Engineer. 

The Contractor will be permitted to erect a maximum of two of his own name boards, in positions 
approved by the Engineer.  The Engineer reserves the right to order the removal of these boards if they 
are not kept in good repair. 

PS AB 5.6: Survey Equipment 

The Contractor shall provide the following tested and approved survey equipment on site for the duration 
of the contract and for the use of the Engineer whenever needed: 

 a) one tacheometer capable of reading to minimum 20 seconds and maximum 6 seconds of arc,   plus 

tripod and two staffs; 

 b) one automatic level plus tripod and staff; 

 c) 20 m and 50 m measuring tape; and 

 d) one measuring wheel 

The above-mentioned equipment may by arrangement be shared between the Contractor and the 
Engineer’s representative. 

The Contractor shall provide proof, at the start of the contract, that the tachometer and level have 
recently been serviced by an acceptable institution. 

The Contractor shall keep the equipment continuously insured against any loss, damage or breakage, 
and he shall indemnify the Engineer and the Employer against any claims in this regard. 

The Contractor shall maintain the equipment in good working order and keep it clean throughout the 
contract period. 

PS AB 8: MEASUREMENT AND PAYMENT 

PS AB 8.2.2: Telephone, Fax machine, Photocopy machine, Survey Assistants, Equipment, ETC 

No payment will be made in respect of the above-mentioned, and all the costs concerned will be 
deemed covered by the unit prices for the Contractors’ facilities. 

PS AB 8.3 Water, electricity and sewage……..……………………………................................…Unit: Sum 

The contractor shall, at his own expense, be responsible for obtaining and distributing the water and 
electricity required for construction and domestic use.  The distribution of water and electricity, the 
cost of which will be deemed to be included in the tendered rates. 
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SANS 1200 C:  SITE CLEARANCE 

PS C3: MATERIAL 

PS C 3.1: Disposal of material 

Substitute the first sentence of C 3.1 with the following two paragraphs: 

Material obtained from clearing and grubbing and unusable rubble shall be disposed of off-site at a 
licensed spoil site to be identified and procured by the Contractor. Materials qualifying for disposal on site 
will be spoiled where indicated by the engineer.  All transport costs shall be included in the rates tendered 
for site clearance and removal of unusable rubble. 

Material obtained from demolition of concrete foundations, dismantling of concrete pipes, removal of 
concrete roads and driveways, removal of asphalt from roads and sidewalks demolishing of stormwater 
structures of brick and concrete, kerbs and channels or any other brick and concrete units shall be 
disposed of off-site at a recycling plant to be identified and procured by the Contractor. All transport costs 
shall be included in the rates tendered for under the appropriate pay items. 

PS C5: CONSTRUCTION 

PS C 5.1: Areas to be cleared and grubbed 

Substitute the first sentence of C 5.1 with the following: 

Only road reserves, channel and pipeline routes and areas as directed by the Engineer shall be cleared 
and grubbed where necessary.  The Contractor may proceed with clearing and grubbing after handing 
over of the site only in areas as approved by the engineer.  Measurement and payment for clearing and 
grubbing shall only occur for areas as required in writing by the Engineer. 

Substitute the last paragraph with the following: 

The Contractor shall program his work in such a way that re-clearing will not be necessary.  The cost of 
re-clearing shall be borne by the Contractor. 

PS C 8: MEASUREMENT AND PAYMENT 

PS C 8.2.11 Sawing of existing asphalt and concrete for sidewalks, roads and driveways.............Unit: m² 

 The unit of measurement shall be the square meter of saw-cut area calculated in accordance with the 
authorized length of saw-cut and the average saw depth. The saw cut area shall be measured or one 
vertical cut face only. The tendered rate shall include full compensation for all material and sawing costs 
and for saw-cut the asphalt in accordance with the specification. Payment will not distinguish between the 
various depths of sawing irrespective of the number separate cuts which may be required to saw the 
layer to the required depth. 

PS C. 8.2.12: Remove and recycle various existing concrete, asphalt and brick units from site….....unit:m³ 

The tendered rates shall include full compensation for fees to be paid for recycling the concrete, asphalt 
and brick materials at a recycling site identified and procured by the contractor, providing all 

labour and equipment, excavations, for lifting the concrete materials and for loading and transporting the 
concrete materials from the site to the recycling site. Concrete, asphalt and brick materials include the 
material mentioned under PS C 3.1 second paragraph. Proof of payment must be provided to the 
Engineer before payment of this item will be certified. 

PS C. 8.2.13: Remove and spoil unusable rubble material from site to licensed spoil site.................unit: m³ 

The tendered rates shall include full compensation for fees to be paid for spoiling at the licensed spoil site 
identified and procured by the Contractor, providing all labour and equipment, excavations, for loading 
and transporting the rubble materials from the site to the licensed spoil site. Proof of payment must be 
provided to the Engineer before payment of this item will be certified. 
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PS C. 8.2.14: Remove, stockpile and maintain at contractors camp site for re-us 

a) Paving from driveways & roads …………m² 
b) Base/Subbase (crusher run or laterite) from existing sidewalks, verges and roads …………m³ 
c) Barrier kerb …………m 
d) C1 Channel …………m 
e) E1 Edging …………m 
f) CK5 …………m 
g) MK10 …………m 
h) Concrete Bollards ………..No 
i) Concrete Posts ………..No 

The tendered rates shall include all costs to remove, transport, stockpile and maintain acceptable items 
for re-use from site to the contractors camp or a demarcated area on site approved by the engineer 

PS C. 8.2.15: Dismantle structured metal, wood work and store at contractors camp for re-use…...unit: m³ 

The tendered rate shall include all costs to dismantle, remove, transport, stockpile and maintain 
acceptable items for re-use from site to the contractors camp or a demarcated area on site approved by 
the engineer. 

PS C. 8.2.16: Take down, secure and re-erect existing boundary fence/wall for: …………………....unit: m³ 

The tendered rate shall include all cost of taking down fences and boundary walls, temporary securing 
applicable properties from any unwanted access during construction and re-erecting existing fences/walls 
as per listed types. 
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SANS 1200 D:  EARTHWORKS 

PS D 2: INTERPRETATIONS 

PS D 2.1: Supporting Specifications 

Replace subclause 2.1.2 with the following: 

“PSD 2.1.2: Any of the other SANS 1200 specifications may form part of the contract documents.” 

PS D 2.3: Definition 

Replace the definition “Borrow” with the following: 

“Borrow material:  Material, other than material obtained from excavations required for the works, 
obtained from sources such as borrow pits or the authorized widening of excavations.  ‘Borrow’ shall 
have a corresponding meaning.” 

Replace the definition “Specified density” with the following: 

“Specified density:  The specified dry density expressed as a percentage of modified AASHTO dry 
density.” 

Replace the definition “Stockpile” with the following: 

“Stockpile (Verb):  The process of selecting and, as maybe necessary, loading, transporting and off-
loading material in a designated area for later use and a specific purpose.” 

Add the following definitions: 

“Fill: An embankment or terrace constructed from material obtained from excavations or borrow.  In roads 
it includes the earthworks up to below the selected subgrade level. 

Fill (material):  Material used for the construction of an embankment or terrace. 

Roadbed:  The in situ material on which a fill is to be constructed. 

Placing: Placing shall mean spreading of backfilling material, watering, mixing, compacting, final grading, 
complying with the required tolerances and providing for testing, all in accordance with the requirements 
of the specification.” 

PS D 3: MATERIALS 

PS D 3.3: Selection 
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PS D 5: CONSTRUCTION 

PS D 5.1: Precautions 

PS D 5.1.2.2: Detection, location and exposure 

Add the following to D 5.1.2.2: 

If existing services are not shown on the drawings but the existence thereof can be reasonably 
expected, the Contractor shall, in conjunction with all relevant authorities, determine the exact depth 
and location of such services before commencing with construction.  After locating the exact position 
of services the Contractor shall be liable for all costs and subsequent costs arising from the damage 
thereof as a result of the Contractor’s activities.  These services must also be indicated on the record 
drawings. 

PS D 5.1.4.1: Dust nuisance 

Add the following to D 5.1.4.1: 

The Contractor is responsible for dust control and is responsible for all claims which may arise from 
dust disturbance from the date of site handover to the date of completion of the contract.  No payment 
will be made in respect of the above mentioned and all costs will be deemed as covered by the 
tendered rates. 

PS D 5.1.6: Road traffic control 

Add the following to D 5.1.6: 

(a) Sufficient road signs must be erected in such a way that motorists are warned well in advance of works, e.g. 

at the closing of a street sufficient signs to direct traffic must be erected at the preceding intersection. 

(b) Bypasses and/or road signs shall be provided and/or erected at all locations where the free flow of traffic is 

obstructed and shall be approved by the Engineer before the commencement of construction.  Where main 

roads are crossed, detours and temporary traffic signs must be provided. 

(c) Where a trench crosses a street or wherever a trench crosses the direction of traffic flow, barriers must be 

placed in the street, and not just along the sides of the street, with warning tape in between. (Drums may be 

used in lieu of delineators/barriers, only where approved by the Engineer). 

(d) Drums shall be painted white and provided with retro-flective warning tape between and around them. 

(e) Drums shall be kept in position with ballast of sand or soil (sufficient only to prevent being blown over and 

not more than one third full).  Stones shall not be used for this purpose.  The spacing of drums must be in 

such a way (maximum 5 m) that they are visible from all directions. 

PS D 5.2: Methods and Procedures 

PS D 5.2.2.3: Disposal 

Substitute the second sentence of D 5.2.2.3 with the following: 

Surplus material, which is suitable for fill, shall be transported to open erven areas on the site, to be 
designated by the Engineer, spread and compacted as fill. 

 

No indiscriminate spoiling of material will be allowed.  All surplus or unsuitable material shall be 
spoiled at a site to be provided by the contractor.  Such site shall meet with the approval of the local 
authority within whose area it falls, and the spoiling shall comply with all the statutory and municipal 
regulations. 
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PS D 8: MEASUREMENT AND PAYMENT 

PS D 8.3.8: Existing Services 

PS D 8.3.8.1: Location 

PS D 8.3.8.1 (c): Digging of trial holes by hand to expose existing services.....…………...…….…Unit: m3 

Add the following to D 8.3.8.1(c): 

Excavation by hand to expose existing services shall only be measured and paid for if so ordered in 
writing by the Engineer. The rate shall cover the cost of labour, plant and material for the excavation, 
temporary stockpile of material and the backfill of material compacted to the same density or higher 
than the immediate surrounding area. 

PS D 8.3.11.4: Straw-stabilization………………………………………..………………….….……………Unit:  ha 

The tendered rate shall include all costs to supply, spread and rotivate or harrow the straw 100 mm 
deep into the sand. (1 bail per 10 m²) 

SANS 1200 DB:  EARTHWORKS (PIPE TRENCHES) 

 

PS DB 3: MATERIALS 

PS DB 3.1: Classes of excavation: 

Add the following:   

Where it is a requirement that labour intensive methods be used, PS D 3.1.2 will apply. 

PS DB 3.5: Backfill Materials 

Add the following to DB 3.5.: 

a) Substitute “from trenches” in DB 3.5(a) with “from trenches, channels or street excavations”. 

 

b) All pipe trenches underneath the roadway must be backfilled with sand of upper selected layer 
 quality compacted to 100% of the modified AASHTO maximum density. Sand is defined as non-
 plastic material and complies with the following sieve analysis: 

 

% passing                   4.740 mm sieve                       95% minimum   

                                    0.425 mm sieve                       50% minimum   

                                    0.075 mm sieve                       10% maximum 

 

Add the following: 

c) Cement-stabilised backfilling 

Backfilling shall be stabilised with 5 % cement where directed by the Engineer. The aggregate shall 
consist of approved soil or gravel containing stones not bigger than 38 mm and with a plasticity index 
not exceeding 10. 
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The soil or gravel shall be mixed with 5 % cement and shall be compacted in layers of 100 mm thick 
to 90 % of modified AASHTO density. 

The soil or gravel shall be mixed in a concrete mixer with the cement and enough water to acquire a 
consistency that allows the mixture to be placed with vibrators to fill all voids between the pipe and the 
sides of the trench.  Shuttering shall be used where necessary.” 

PS DB 3.6: Materials for reinstatement of roads and paved areas 

PS DB 3.6.1: Subbase and Base 

Substitute DB 3.6.1 with the following: 

Where trenches cross or run adjacent to surfaced roads and paved areas of which the surfaces are 
scheduled to be reinstated, the material excavated from the existing base and/or subbase pavement 
layer(s) shall be set aside and used in the reconstruction of the subbase layer.  Where applicable, new 
material complying with the requirements of SANS 1200 MF shall be used for the reconstruction of the 
base layer.  Any shortfall in material for the reconstruction of the subbase layer shall be made up by the 
use of material complying with the requirements of SANS 1200 ME. 

PS DB 3.7: Selection 

Replace the words “if he so wishes” in the first line of the second paragraph with the words “at his own 
cost”. 

PS DB 3.9: Hand excavatable material 

PS DB 4:  PLANT 

PS DB 4.1: Excavation equipment 

Add the following to DB 4.1: 

All excavations exceeding the specified widths shall be backfilled with approved selected material.  No 
payment shall be made for this and all relevant costs shall be deemed to be included in the tendered 
rates. 

PS DB 5:  CONSTRUCTION 

PS DB 5.1: Precautions 

PS DB 5.2: Minimum base widths specified 

Substitute paragraph (b) of DB 5.2 with the following: 

The minimum base width for all pipes with a diameter less than 125 mm shall be 600 mm plus the outside 
diameter of the pipes, irrespective of the depth at which they are laid.  Where two pipes are placed in the 
same trench, they shall be 300 mm apart and the specified side allowance will still apply. 

PS DB 5.4: Excavation 

Add the following to DB 5.4: 
Excavation and backfilling of pipe trenches on sidewalks in the residential area shall be done in such a 
way as to ensure the least possible disruption to the public and entrances to properties.  No additional 
payment shall be made for this and all relevant costs shall be deemed to be included in the tendered 
rates. 

All excavation for pipes must be done according to the trench excavation method, and not to the fill 
method.  No additional payment extra over to that listed under item 8.3.3 will be made for pipes, culverts 
or any other structure that falls within the road or fill layers.  Trenches shall be of such a depth that the 
minimum cover over the pipes shall be 700 mm except at road crossings where the minimum cover shall 
be 1000 mm. 
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PS DB 5.5: Trench bottom 

Substitute “90%” in the second paragraph of DB 5.5 with “93% (100% for sand)”. 

PS DB 5.6: Backfilling 

PS DB 5.6.2: Material for backfilling 

Substitute “from trench excavations” in the first paragraph for DB 5.6.2 with “from trench, channel or 
street excavations”. 

PS DB 5.6.3: Disposal of Soft Excavation Material 

Add the following to DB 5.6.3: 

All surplus and unsuitable material as described in DB 5.6.3 shall be disposed of at the spoil site, (as 
described in PS D 5.2.2.3) and levelled off. 

PS DB 5.7: Compaction 

PS DB 5.7.2:  Areas subject to traffic loads 

                        Add the following to DB 5.7.2: 

                        All pipe trenches that fall in the street reserves, will be regarded as areas subject to traffic loads. 

                        Sand backfilling shall be compacted to 100% of Mod.AASHTO density. 

 

PS DB 8:      MEASUREMENT AND PAYMENT 

PS DB 8.1: Basic principles 

PSDB 8.1.1  Replace the last section of subclause 8.1.1 “........... surplus material along the route of the pipeline 
within 0,5 km of the source”, with “ ........ surplus material within the freehaul distance of the site 
boundaries.” 

PS DB 8.1.2 (b)   Replace the depth increments of 1 m with 0,25 m for hand-excavation, and with 0.5 m for  

        machine excavation. 

 

PS DB 8.2: Computation of quantities 

PS DB 8.2.4: Shoring 

Add the following to DB 8.2.4: 

No payment will be made in respect of this and all costs will be deemed as covered by the rate for 
excavation. 

 

PS DB 8.3: Scheduled items 

PS DB 8.3.2: Excavation 

PS DB 8.3.2 (a): Excavate in materials for trenches, backfill, compact and dispose of surplus 
Material………………………………………………………………………....……………… Unit: m 
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Add the following to D 8.3.2 (a): 

The depth of excavation in street reserves and other areas shall be measured from the final finished 
level to the invert level of the pipe. 

The rates for trench excavation and excavations for subsoil drains must also include any actions 
needed to deal with any water in the excavations, as well as loading and transportation of material to 
a spoil site, spoiling, levelling and compacting the material to 90% (100% for sand) of Mod.AASHTO 
at a spoil site as described in PS D 5.2.2.3. 

The rate shall also provide for the fact that the excavation width in sand will be wider than normal. 

In the case of subsoil drains, this rate must allow for the supply of suitable free draining sand from 
above the geotextile up to 200 mm below the surface level. 

PS DB 8.3.2 (d): Excavation by hand to expose existing services…………………………………….. Unit: m3 

. The provision of subclause PS D 8.3.8.1 (c) shall apply mutatis mutandis. 

PS DB 8.3.3: Excavation Ancillaries 

PS DB 8.3.3.3: Compaction in road reserves…………………………….……………………………….. Unit: m3 

Add the following to DB 8.3.3.3: 

This item is only applicable to the backfill above the bedding and fill blanket.  No payment will be 
made where sand, compacted to 100% of Mod.AASHTO, is used for backfill.  All A3-type sands will 
qualify as sand.  The volume measured for payment under this item will be determined from the final 
finished level. 

PS DB 8.3.3.4: Overhaul…………………………………………….…………………………..…Unit:  m3 or m3.km 

Add the following: 

Where it is a requirement that labour intensive methods be used, PS D 8.3.6 shall apply. 

 

 

 

PS DB 8.3.5: Existing services that intersect or adjoin a pipe trench 

PS DB 8.3.5 (a): Services that intersect a trench………………………………………………………...… Unit: 
no 

Add the following to DB 8.3.5 (a): 

Existing services with a depth of cover exceeding 300 mm, measured from the bottom of excavation 
to the top of the existing service shall not be measured and paid for.  There will be distinguished 
between existing trunk services and existing erf connection. 

The rate shall also allow for the cost of the following: 

(i) Sufficient photo’s of existing services being taken and handed over to the Engineer before they 
are   being crossed, if there is a possibility of a difference in opinion over the condition of those 
services. 

(ii) Reinstatement of existing services damaged by the Contractor. 

(iii) Reinstallation of services which were removed by the Contractor. 

NOT FOR SUBMISSIO
N PURPOSES



 

Page 62 of 189 
 

 

PS DB 8.3.5 (b): Services that adjoin a trench…………………………….……………….………… Unit: no or m 

Add the following to DB 8.3.5 (b): 

The unit “number” will only be used for services such as poles and trees. 

The cost for shoring shall be deemed as covered by the listed items and no additional payment will 
be made for this. 

No payment will be made for overhead services that do not directly rest on the ground except where 
allowance is made for this in the schedule of quantities. 

Existing services that rest directly on the ground e.g. poles, trees, walls and structures are handled in 
the same way as underground services, but the axis of the services will be determined as follows: 

The vertical axis is defined as the nearest side or corner of the existing structure to the excavation, 
measured at the point where the structure and natural ground level intersect. 

The horizontal axis will be at the point where the structure and the natural ground level intersect.  In 
this instance, where the excavation falls above the 45o line but within 1,0 meter horizontally from the 
structure, the service will also be measured as adjoining. 

If the structure, according to the abovementioned does not qualify as an adjoining service but the 
foundation of the structure is such that if a 45o line drawn from the nearest bottom corner thereof cuts 
through the excavation, the structure will be measured as an adjoining service if approved by the 
Engineer. 

If there is more than one service adjoining the same trench and such a service is on the same side of 
the trench, payment will only be made for the nearest service to the trench, of if they are the same 
distance from the trench for the top one.  The maximum number of services that will be paid for, is 
therefore one on each side. 

 

PS DB 8.3.5.3: Rates 

Add the following: 

(d) “This rate shall also cover the additional cost of detection, exposure, hand excavation, 
protection, alteration and backfill with selected material (the last if outside trench dimensions). 

(e) An existing service that has been abandoned at the time it is crossed will not be measured.” 

 

PS DB 8.3.6.1: Reinstate road surfaces, complete with all courses………….……………….………… Unit: m² 

The layer works to be allowed for under this item are as follows below.  The cost of the imported 
material to be used in terms of PS DB 3.6.1, and for surfacing to be included in this rate are: 

For asphalt roads MC 30 prime or equivalent 
 40mm Wearing course “Type A” 
 150mm G4 base course 
 150mm G5 subbase 
 150mm G7 selected subgrade 
 
For gravel roads 150mm G4 base course 
 150mm G5 subbase 
 150mm G7 selected subgrade 
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For segmented  80mm interlocking or 60mm bond concrete pavers 
paving 20mm sand 
 150mm G5 subbase 
 150mm G7 selected subgrade 
 
For cycling lanes, MC 30 prime or equivalent 
pathways and  25mm Fine continuously graded asphalt 
driveways 100mm G5 subbase 

 150mm G7 selected subgrade 

PS DB 8.3.6.1: Reinstate landscaped areas …………………………………….……………….………… Unit: m² 

Landscaped areas to be reinstated with topsoil from stockpile and vegetation to previous state or 
better. 

PS DB 8.3.8: Handling of seepage in trench excavations 

The rates for excavation must include any costs for action needed to deal with water in the 
excavation. 

 

SANS 1200 LB:  BEDDING (PIPES) 

PS LB 3:  MATERIALS 

PS LB 3.1: Selected granular material 

Substitute LB 3.1 with the following: 

Selected granular material shall be an aggregate, sand or granular material, all of a non-cohesive nature 
and free from any organic material, of which the grading analysis shows 100% passing a 13,2 mm sieve 
and not more than 5% passing a 0,075 mm sieve and a PI not exceeding 6. 

PS LB 3.2: Selected fill material 

Substitute LB 3.2 with the following: 

The requirements of PS LB 3.1 shall apply mutatis mutandis. 

PS LB 3.3: Bedding 

Add the following to LB 3.3: 

All pipes shall be classified as rigid pipes and shall be laid on a Class D bedding except water 
connections and HDPE pipes which shall be classified as flexible pipes.  Where the trench bottom is 
unsuitable for a Class D bedding, the pipe will be laid on a Class B bedding on written instruction of the 
engineer. 

PS LB 3.4.1: Suitable material available from trench excavation 

Replace the first sentence of LB 3.4.1 with: 

Irrespective the requirements of subclause 3.7 of SANS 1200 DB and subclause 3.4.1 of SANS 1200 LB 
regarding the use of selective methods of excavation, the Contractor must use selective methods of 
excavation and supply and use plant that will avoid burying or contaminating material that is suitable and 
required for bedding or covering the pipeline. 
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PS LB 5: CONSTRUCTION 

PS LB 5.1: General 

PS LB 5.1.2: Details of bedding 

Add the following paragraph: 

“The dimension “X” for flexible and rigid pipes as indicated on drawing LB-1 will be 150 mm unless 
otherwise indicated on the drawing.  The dimension “X” will be measured from the invert of the pipe.” 

PS LB 5.1.4: Compacting 

 Substitute “90% of MODAASTHO” in LB 5.1.4 with “93% of MODAASHTO (100% for sand)”. 

PS LB 8: MEASUREMENT AND PAYMENT 

PS LB 8.1: Principles 

PS LB 8.1.1: Supply of bedding materials measured separately 

Add the following to LB 8.1.1: 

Payment for bedding material and selected fill material is only made if the selected trench-excavation 
material cannot be used in the same position as bedding material but has to be obtained from another 
part of the site of works or designated borrow pits, or from commercial sources. 

PS LB 8.1.3: Volume of bedding materials 

Add the following to paragraph (b): 

“The depth of bedding as specified in PS LB 5.1.2 is applicable.  The volume of bedding material 
displaced by the pipeline shall not be included in the calculation of the volume of bedding material.” 

PS LB 8.1.4: Separate items for cradle and blanket 

Substitute LB 8.1.4 with the following: 

Although distinction may be made as regards items for the bedding cradle and selected fill blanket, 
the material in both cases shall comply with the requirements for material for bedding cradle. 

PS LB 8.1.5: Disposal of displaced material 

Add the following to LB 8.1.5: 

Excess displacement material must be disposed of at the dumping site as specified in clause PS D 
5.2.2.3. 

Where it is a requirement that labour intensive methods be used, PS DB 8.3.3.4 shall apply to freehaul 
and overhaul. 

PS LB 8.1.6: Freehaul 

Notwithstanding what is specified in subclauses 8.2.1, 8.2.2.2, 8.2.2.3 and 8.2.4, the freehaul distance 
for disposal of all displaced (surplus) material, shall be within the boundaries of the site of works or 
where labour intensive methods are specified, the freehaul and overhaul distances are as specified in 
PS D 5.2.5.1 and PS D 5.2.5.2”  

PS LB 8.2.1:  Provision of bedding from Trench Excavation………………………….….…Unit:  m3 

Replace the paragraph “the rate shall …..” with the following: 
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“The rates shall cover the cost of acquiring, from within site boundaries, bedding that complies with 
the relevant requirements of the specifications, of delivering it to points alongside the trench spaced to 
suit the Contractor’s methods of working, and of disposing of displaced material outside the site 
boundaries.” 
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SABS 1200 LD: FOUL SEWER 

LD 3  :  MATERIALS 

PS LD 3.1.5: Pipes, fittings and pipe joints 

  Add the following: 

  All uPVC pipes shall be heavy duty series 34. 

PS LD 3.5:   Manholes, chambers, etc. 

PSLD 3.5.4:  Concrete 

   Replace the sentence with the following: 

Only dolomite aggregate and low alkali sulphate resistant cement to SABS 471 shall be used for all 
concrete, mortar or screeding.  

PL LD 3.5.5: Bricks 

Add the following: 

“Bricks shall be engineering bricks complying with the requirements of SANS 227.” 

PS LD 3.5.7:  Step irons 

  Substitute LD 3.5.7 with the following: 

Step irons shall be installed in all manholes deeper than 1,2 m.  Step irons shall consist of polypropylene 
coated 12 mm high tensile steel, such as Calcamite or similar. The installation of the step shall be in 
accordance with the specification of the manufacturer. 

PS LD 3.5.8:  Manhole covers and frames 

  Replace clause 3.5.8 with the following: 

Covers and frames for manholes shall be heavy duty hinged type ductile iron cover and frame in 
compliance with EN124-D400 as per SANS 50124. The manufacturer shall be in possession of the 
relevant ISO or SABS Mark Permit.  

PS LD 3.6:  Marker posts 

  Add the following to LD 3.6: 

The marker must be a 1200mm steel fencing Y standard pole protruding 200mm above finished ground 
level directly above the end of the sewer house connection point with wire connected from the pole to the 
endcap of the connection and painted brown. 

LD 5:  CONSTRUCTION 

LD 5.4:  Connections to manholes 

  Add the following to LD 5.4: 

 If the gradient of a pipe is more than 1:10, a vertical bend shall be used to connect up to the manhole.  
The Contractor shall take care that no low point is formed in the pipe as a result of the bend.  If a pipe lies 
at a gradient of 1:10 (5,71o), A 11,25o bend cannot be used since a bend with an angle larger than the 
grade of the pipe will result in a low point.  It is then responsibility of the Contractor to shorten the bend in 
order to create the required angle.  For pipes with a gradient of up to 1:10, the angle can be taken up by 
a joint in the manhole and if required, also by the joint between the short-length and first full pipe. 

NOT FOR SUBMISSIO
N PURPOSES



 

Page 67 of 189 
 

LD 5.6:  Manholes, inspection chambers, etc. 

PS LD 5.6.1:  General 

  Substitute LD 5.6.1 (a) with the following: 

  Manholes shall be constructed in accordance with the drawings. 

  1. Final cover levels of manholes in streets and paved areas shall be to the same level as the street or  
 paved area. 

 2. On gravel sidewalks, lawns and garden areas the cover level shall be 20 mm above the final 

  ground level. 

 3. In midblock sewers it shall be 50 mm minimum above ground level. 

 4. In the veld 200 mm above normal ground level. 

Where FC manholes are specified they must be bitumen dipped and if the manhole needs to be raised by 
more than 300 mm, FC sections with the same diameter shall be installed and sealed with Sikaflex-Pro 
2HP or similar approved Lifting holes must also be plugged and sealed with Sikaflex-Pro 2HP.. 

PS LD 5.6.2:  Benching 

 Add the following to LD 5.6.2.3: 

Benching for all manholes except those with sandtraps shall be in accordance with drawing no 

LD-3 in SABS 1200 LD. 

PS LD 5.6.3:  Step irons 

  Add the following to LD 5.6.3: 

  Step irons shall only be installed in manholes deeper than 1,2 m. 

PS LD 5.6.4:  Brick manholes 

 Add the following to LD 5.6.4.3: 

Walls of brick manholes, shall be plastered internally as shown on drawing LD-3.  Manholes shall not be 
extended above the concrete roof slab by more than 300 mm with brickwork. 

 

PS LD 5.11:  Internal erf connections 

All sewer connections shall be laid at a minimum gradient of 1:60, except where otherwise ordered by the 
Engineer.  Where steeper gradients can be achieved, the levels of other services must be taken into 
account.  Connections should not be shallower than 1.0 m at a point 1.0 m inside the erf unless minimum 
grades do not allow this, in which case permission is required from the Engineer. 

PSLD 5.12:  Marker for sewer erf connection 

The marker must be a 1200mm steel fencing Y standard pole protruding 200mm above finished ground 
level directly above the end of the sewer house connection point with wire connected from the pole to the 
endcap of the connection and painted brown. 

PSLD 5.13:  Backfilling around manholes 

Material used to backfill around manholes that fall within the road reserve must comply with SABS 1200 
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LB Subclause 3.1.  Material used to backfill around other manholes must comply with SABS 1200 DB 
Subclause 3.5. 

 Material adjacent to the walls of the manholes must be watered and mixed to its optimum moisture 
content, and compacted in layers not exceeding 150 mm in the compacted state.  Compaction must be 
minimum 100% MOD AASHTO for non-cohesive material, and minimum 93% of MOD AASHTO density 
for cohesive materials. 

  Backfilling around the structure must be carried out in even layers to avoid uneven side forces." 

  

LD 7:  TESTS 

PS LD 7.1:  General 

  Add the following to LD 7.1.5: 

  All tests shall be repeated after the completion of backfilling of pipe trenches. 

PS LD 7.2:  Tests and Acceptance/Rejection criteria 

PS LD 7.2.6:  Watertightness of Manholes 

  Add the following: 

Manholes will be inspected at the end of the first winter after completion.  No ingress of groundwater into 
the manhole will be allowed. 

Should any manhole fail to pass the inspection to the satisfaction of the Engineer, the fault or faults shall 
be made good by the Contractor at his own expense according to methods approved by the Engineer 
and the work shall be inspected again.  The cost of all extra work and inspection shall be borne by the 
Contractor. 

LD 8:  MEASUREMENT AND PAYMENT 

LD 8.2: Scheduled items 

PS LD 8.2.3:  Manholes …………………………………………………………………………………………..Unit : no 

The rate shall cover the cost of additional excavation, roof slabs, reinforcement, brickwork, plaster, 
benching, step irons where required, covers and frames, short sections of inlet and outlet pipes, and 
backfilling, as well as transport of the manhole/rings from the yard, if applicable. 

 

PS LD 8.2.4:  Extra over Item 8.2.3 for backdrops, etc……………………………………………………..Unit : no 

  Add the following to LD 8.2.4: 

  a) Backdrop:  Backdrops will be measured in different depth categories.  The rate must include for all 
additional excavation, backfilling, pipe couplings, special fittings, bedding, selected backfill, concrete, 
compaction of fill and disposing of excess material with-in 0.5 km. 

 

PS LD 8.2.7: Concrete encasement……………………………………………………………………………...Unit : m3 

The rate shall cover the cost to encase the pipe with a minimum concrete cover of 200 mm around the 
pipe.  The concrete must be of 15 MPa strength. 
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PS LD 8.2.11:  Connection to existing sewer manhole with pipe………………………………..........…Unit : No. 

  Add the following to LD 8.2.11: 

The tendered rate must allow for all associated work to break into an existing sewer manhole, the 
handling of the sewer flow in the existing system, the coupling of the old and new system, and the 
alteration of benching in the existing manhole.  The excavation for the pipeline, the backfilling and all 
materials and spoil of excess materials will be include in the rate. 

PS LD 8.2.13:  End caps……………………………………………………………………………………………Unit : no 

  The tendered rate must allow for the supply and fitting of a 110 mm dia end cap. 

PS LD 8.2.14:  Connection to existing sewer pipe.......……………………………………………………..Unit : no 

The rate shall cover the cost of excavation by hand to expose the existing pipe, cutting into the pipe, 
supply and installation of a junction piece, reducer, 45 deg bend and rodding eye and of the backfilling as 
well as of handling the sewage flow during construction. 

  

PART C: PARTICULAR SPECIFICATIONS  

This part of the Scope of works contains comprehensive additional specifications for matters not covered by 
and work which is not carried out in terms of the standard specifications. 

The number of each clause and each payment item in this part of the project specification is prefixed with a 
“P” to differentiate these clauses and items as particular specifications. 

The following additional specifications are covered under this part of the Project Specifications. 

3.4.3. WAYLEAVES, PERMISSIONS AND PERMITS 

The Contractor shall be responsible for obtaining all of the necessary wayleaves, permissions or permits 
applicable to working near any existing services or other infrastructure on Site, and shall ensure that any 
wayleaves, permissions or permits obtained by the Employer’s Agent prior to the award of the contract are 
transferred into the Contractor’s name.  

The Contractor shall abide by any conditions imposed by such wayleaves, permissions or permits.   

The Contractor shall ensure that all wayleaves, permissions and permits are kept on site and are available for 
inspection by the relevant service authorities on demand. 

The Contractor shall also ensure that any wayleaves in respect of electricity services are renewed timeously 
every three months. 

1 PARTICULAR SPECIFICATION NR 1: GENERIC LABOUR-INTENSIVE SPECIFICATION 

The Contractor’s attention is drawn to the fact that it is an objective of the contract to maximise the 
labour content of certain operations or portions thereof. In this regard, where the specified work allows 
for a choice between mechanical or labour-enhanced means, the former shall generally be kept to the 
practical minimum. 

The Contractor shall submit on a monthly basis, daily labour reports to the Engineer indicating the 
numbers  of temporary personnel employed on the works and the activities on which they were 
engaged. 

Personal & Other Protective Equipment (Sections 8/15/23 or the OHS Act) 

The Contractor is required to identify the hazards in the workplace and deal with them. He must either 
remove them or, where impracticable take steps to protect workers and make it possible for them to 
work safely and without risk to health under the hazardous conditions. 
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Personal Protective equipment (PPE) should, however, be the last resort and there should always first 
be an attempt to apply engineering and other solutions to mitigating hazardous situations before the 
issuing of PPE is considered. 

Where it is not possible to create an absolutely safe and healthy workplace the Contractor is required to 
inform employees regarding this and issue, free of charge, suitable equipment to protect them from any 
hazards being present and that allows them to work safely and without risk to health in the hazardous 
environment. 

It is a further requirement that the said equipment be maintained by the Contractor, that he instructs and 
trains the employees in the use of the equipment and ensures that the prescribed equipment is used by 
the employee/s. 

Employees do not have the right to refuse to use/wear the equipment prescribed by the employer and, if 
it is impossible for an employee to use or wear prescribed protective equipment through health or any 
other reason, the employee cannot be allowed to continue working under the hazardous condition/s for 
which the equipment was prescribed but an alternative solution has to be found that may include 
relocating or discharging the employee. 

The Contractor may not charge any fee for protective equipment prescribed by him/her but may charge for 
equipment under the following conditions: 

• Where the employee requests additional issue in excess of what is prescribed 

• Where the employee has patently abused or neglected the equipment leading to early failure 

• Where the employee has lost the equipment 

All employees shall, as a minimum, be required to wear the following PPE on any construction projects: 

• Protective overalls 

• Protective footwear 

• Protective headwear 

• Eye/face protection 

All PPE provided to local labour working on the Expanded Public Works Programme shall be branded in 
accordance with the EPWP CI Manual. Typical elements which shall be branded include: 

• Protective overalls 

• Reflective vests 

• Protective headwear 

The rate for local labour shall include for the supply of EPWP branded PPE in accordance with the 
Provincial EPWP specifications. The rate shall include the additional cost of the specified colours for the 
PPE and branding in accordance with CI manual. 

MEASUREMENT AND PAYMENT 

Add the following: 

ITEM UNIT 

1.5.5 Extra over sub-item for branding of EPWP PPE .............. Lump Sum 

Measurement shall be as specified for pay item 1.5.4 of the bill of quantities 

THE TENDERED RATE SHALL INCLUDE FULL COMPENSATION FOR BRANDING THE PPE AS 
DETERMINED IN THE RISK ASSESSMENTS AND AS REQUIRED FOR FULL DURATION OF THE 
CONTRACT. 

EPWP signboard 

The Contractor will be required to erect a signboard displaying the EPWP logo, indicating that this 
project is part of the EPWP. All costs related to the provision, erection and subsequent removal of the 
signboard shall be refunded to the Contractor through the provisional sum included in the Schedule of 
Quantities for this purpose. 

 

NOT FOR SUBMISSIO
N PURPOSES



 

Page 71 of 189 
 

B1231 COMMUNITY LIAISON OFFICER (CLO) 

The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after consultation 
with the local communities, the engineer and the employer. The contractor shall direct all his liaison 
efforts with the local communities through the appointed officer. The contractor shall, however, accept 
the appointed as part of his management personnel. 

(a) Duties of the Community Liaison Officer 

The Community Liaison Officer’s duties will be: 

(i) To be available on site daily between the hours of       (insert time) and  (insert time) 
and at other time as the need arises. His normal working  day  will extend from   morning until 

  (insert time) in the afternoon. 

(ii) To determine, in consultation with the contractor, the needs of the temporary labour for relevant 
skills training. He will be responsible for the identification of suitable trainees and will attend one 
of each of the training sessions. 

(iii) To communicate daily with the contractor and the engineer to determine the labour 
requirements with regard to numbers and skill, to facilitate in labour disputes and to assist in 
their resolution. 

(iv) To assist in and facilitate in the recruitment of suitable temporary labour and the 
establishment of a “labour desk”. 

(v) To attend all meetings in which the community and/or labour are present or are required 
to be represented. 

(vi) To assist in the identification, and screening of labourers from the community in accordance 
with the contractor’s requirements. 

(vii) To inform temporary labour of their conditions of temporary employment and to inform 
temporary labourers as early as possible when their period of employment will be 
terminated. 

(viii) To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 

(ix) To keep a daily written record of his interviews and community liaison. 

(x) To attend monthly site meetings to report on labour and RDP matters. 

(xi) All such other duties as agreed upon between all parties concerned. 

(xii) To submit monthly returns regarding community liaison as illustrated in Part C5.1 of this document 
(form RDP 12(E)). 

b) Payment for the community liaison officer 

A special pay item is incorporated in section 1200 of the bill of quantities relating to payment of 
the liaison officer on a prime cost sum basis. This payment shall only be made for the period 
for which the duties of the liaison officer are required and not necessarily for the full duration of 
the contract. The remuneration of the CLO shall be determined jointly by the contractor, 
engineer and employer. 

(c) Period of employment of the community liaison officer 

The period of employment of the community liaison officer shall be as decided upon jointly by 
the contractor, engineer and employer. 

COMMUNITY PARTICIPATION 

2.1 Purpose 

In order to give effect to the need for participation and transparency in the process of appointing 
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labour, the community should participate in the decision making process throughout the life of a 
project. This shall be achieved through structured engagement between those responsible for the 
delivery of the project and the community. 

2.2 Structure and Composition 

A Project Liaison Committee (PLC) may be formed from representatives of the Employer, the 
Engineer, the Contractor and the Community if the project is such that a specific community can be 
identified. 

2.3 Procedures 

2.3.1 The PLC deals with labour and SMME involvement on the project and shall meet at least 
once every month until such time as it is of the opinion that it could fulfil its tasks by 
meeting less frequently. 

2.3.2 The PLC shall make recommendations by consensus. If consensus cannot be reached, 
the decision of the Employer will be final in cases that have no financial implications for the 
Contractor or where payment is to be made from PC items. Where the financial 
responsibility for the successful completion of the works rests with the Contractor, the 
Contractor’s decision shall be final. In fulfilling its tasks, the PLC shall be guided by the 
relevant sections of this specification and the supplementary documents. 

2.4 Tasks of the PLC 

2.4.1 To assist with community liaison and resolution of disputes. 

2.4.2 To devise fair and transparent procedures that will assist the Contractor in the
 engagement of labour and the award of sub-contracts to SMME’s. 

2.4.3 To advise on and monitor labour issues. 

2.4.4 To assist in resolving labour disputes. 

 

2.5 Assistance to the PLC 

2.5.1 The Employer may appoint a competent local person as a Community Liaison Officer to 
assist the Engineer and the Contractor in the day to day liaison with the communities 
directly affected by the project. 

C3.1.7.1 Payment for the Labour-Intensive Component of the Works: 

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in 
accordance with the provisions of the Contract if the works are constructed strictly in accordance 
with the provisions of the Scope of Work. Any non-payment for such works shall not relieve the 
Contractor in any way from his obligations either in contract or in delict. 

C3.1.7.2 Applicable Labour Law 

The Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment act of 1997 by the Minister of Labour in Government Notice NR347 of 4 
May 2012, as reproduced below, shall apply to works described in the scope of work as being 
labour intensive and which are undertaken by unskilled or semi-skilled workers. An EPWP contract 
shall be signed between the contractor and the EPWP participant using the template appended. 
The contracts shall expire on earlier of (i) 31 March, (ii) at the end of the project; or (iii) completion 
of the works allocated. 

C3.1.7.3 Introduction 

This document contains the standard terms and conditions for workers employed in elementary 
occupations on an Expanded Public Works Programme (EPWP). These terms and conditions do 
NOT apply to persons employed in the supervision and management of an EPWP. 

In this document – 
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(a) “department” means any department of the State, implementing agent or contractor; 

(b) “employer” means any department, implementing agency or contractor that hires workers to work in 

elementary occupations on a EPWP; 

(c) “worker” means any person working in an elementary occupation on a EPWP; 

(d) “elementary occupation” means any occupation involving unskilled or semi- skilled work; 

(e) “management” means any person employed by a department or implementing agency to administer 

or execute an EPWP; 

(f) “task” means a fixed quantity of work; 

(g) “task-based work” means work in which a worker is paid a fixed rate for performing a task; 

(h) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 

(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

C3.1.7.4 Terms of Work 

(a) Workers on an EPWP are employed on a temporary basis or contract basis. 

C3.1.7.5 Normal Hours of Work 

(a) An employer may not set tasks or hours of work that require a worker to work– 

a. more than forty hours in any week 

b. on more than five days in any week; and 

c. for more than eight hours on any day. 

(b) An employer and worker may agree that a worker will work four days per week. The worker may 

then work up to ten hours per day. 

(c) A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks 

allocated (based on a 40-hour week) to that worker. 

C3.1.7.6 Meal Breaks 

(a) A worker may not work for more than five hours without taking a meal break of at least thirty 

minutes duration. 

(b) An employer and worker may agree on longer meal breaks. 

(c) A worker may not work during a meal break. However, an employer may require a worker to 

perform duties during a meal break if those duties cannot be left unattended and cannot be 

performed  by another worker. An employer must take reasonable steps to ensure that a worker is 

relieved of his or  her duties during the meal break. 

(d) A worker is not entitled to payment for the period of a meal break. However, a worker who is paid 

on the basis of time worked must be paid if the worker is required to work or to be available for work 

during the meal break. 

C3.1.7.7 Special Conditions for Security Guards 
(a) A security guard may work up to 55 hours per week and up to eleven hours per day. 

(b) A security guard who works more than ten hours per day must have a meal break of at least one 

hour or two breaks of at least 30 minutes each. 

C3.1.7.8 Daily Rest Period 
(a)  Every worker is entitled to a daily rest period of at least twelve consecutive hours.   The daily rest 

period is measured from the time the worker ends work on one day until the time the worker starts 

work on the next day. 

C3.1.7.9 Weekly Rest Period 
(a) Every worker must have two days off every week. A worker may only work on their day off to 

perform work which must be done without delay and cannot be performed by workers during their 

ordinary hours of work (“emergency work”). 

C3.1.7.10 Sick Leave 
(b) Only workers who work for more than 24 hours have the right to claim sick-pay in terms of this clause 

(c) A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid sick 

leave for every full month that the worker has worked in terms of a contract. 

(d) A worker may accumulate a maximum of twelve days’ sick leave in a year 
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(e) Accumulated sick-leave may not be transferred from one contract to another contract. 

(f) An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 

(g) An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 

(h) An employer must pay a worker sick pay on the worker’s usual payday. 

(i) Before paying sick-pay, an employer may require a worker to produce a certificate stating that the 

worker was unable to work on account of sickness or injury if the worker is – 

(j) absent from work for more than two consecutive days; or 

(k) absent from work on more than two occasions in any eight-week period. 

(l) A medical certificate must be  issued  and  signed  by  a  medical practitioner, a qualified nurse or a  

clinic staff member authorised to issue medical certificates indicating the duration and reason for 

incapacity. 

(m) A worker is not entitled to paid  sick-leave for a work-related injury or occupational disease  for  

which  the worker can claim  compensation under the Compensation for Occupational Injuries and 

Diseases Act. 

C3.1.7.11 Maternity Leave 
(a) A worker may take up to four consecutive months’ unpaid maternity leave. 

(b) A worker is not entitled to any payment or employment-related benefits during maternity leave. 

(c) A worker must give her employer reasonable notice of when she will start maternity leave and when 

she will return to work. 

(d) A worker is not  required  to take the full  period  of  maternity leave. However, a worker may not 

work  for four weeks before the expected date of birth of her child or for six weeks after the birth of 

her child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so. 

(e) A worker may begin maternity leave – 

(f) four weeks before the expected date of birth; or 

(g) on an earlier date – 

a. if a medical practitioner, midwife or certified nurse certifies that it is necessary for the 

health of the worker or that of her unborn child; or 

b. if agreed to between employer and worker; or 

c. on a later date, if a medical practitioner, midwife or certified nurse has certified that the 

worker is able to continue to work without endangering her health. 

(h) A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child 

may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

C3.1.7.12 Family responsibility leave 

 
Workers, who work for at least four days per week, are entitled to three days paid family responsibility leave 

each year in the following circumstances - 
(a) when the employee’s child is born; 

(b) when the employee’s child is sick; 

(c) in the event of a death of – 

(d) the employee’s spouse or life partner; 

(e) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or sibling. 

 
 
C3.1.7.13 Statement of Conditions 

 
An employer must give a worker a statement containing the following details at the start of employment – 

(a) the employer’s name and address and the name of the EPWP; 

(b) the tasks or job that the worker is to perform; and 

(c) the period for which the worker is hired or, if this is not certain, the expected duration of the contract; 

(d) the worker’s rate of pay and how this is to be calculated; 

(e) the training that the worker will receive during the EPWP. 

(f) An employer must ensure that these terms are explained in a suitable language to any employee 

who is unable to read the statement. 

(g) An employer must supply each worker with a copy of these conditions of employment. 

 

C3.1.7.14 Keeping Records 

 
Every employer must keep a written record of at least the following – 

(a) the worker’s name and position; 

(b) Certified ID copies of all locally employed labour 

(c) Signed Contracts between the employer and the EPWP Participants 
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(d) Attendance Registers for the EPWP Participants 

(e) Monthly Reporting Template as per EPWP requirements 

(f) in the case of a task-rated worker, the number of tasks completed by the worker; 

(g) in the case of a time-rated worker, the time worked by the worker; 

(h) Proof of payments made to each worker. 

(i) The employer must keep this record for a period of at least three years after the completion of the 

EPWP. 

 

C3.1.7.15 Payment 

 
(a) An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 

(b) A worker may not be paid less than the minimum EPWP wage rate of R 120 per day or per task. 

This will be adjusted annually on the 1st of November in-line with inflation (available CPI as 

provided by StatsSA six (6) weeks before implementation). 

(c) A task-rated worker will only be paid for tasks that have been completed. 

(d) An employer must pay a task-rated worker within five weeks of the work being completed and the 

work having been approved by the manager or the contractor having submitted an invoice to the 

employer. 

(e) A time-rated worker will be paid at the end of each month. 

(f) Payment must be made in cash, by cheque or by direct deposit into a bank account designated by 

the worker. 

(g) Payment in cash or by cheque must take place – 

a. at the workplace or at a place agreed to by the worker; 

b. during the worker’s working hours or within fifteen minutes of the start or finish of work; 

c. in a sealed envelope which becomes the property of the worker. 

(h) An employer must give a worker the following information in writing – 

a. the period for which payment is made; 

b. the numbers of tasks completed or hours worked; 

c. the worker’s earnings; 

d. any money deducted from the payment; 

e. the actual amount paid to the worker. 

(i) If the worker is paid in cash or by cheque, this information must be recorded on the envelope and 

the worker must acknowledge receipt of payment by signing for it. 

(j) If a worker’s employment  is  terminated,  the  employer  must  pay all monies owing to that worker  

within one month of the termination of employment. 

 

C3.1.7.16 Deductions 

 
(a) An employer may not deduct money from a worker’s payment unless the deduction is required in 

terms of a law. 

(b) An employer must deduct and pay to the SA Revenue Services any income tax that the worker is 

required to pay. 

(c) An employer who deducts money from a worker’s pay for payment to another person must pay the 

money to that person within the time period and other requirements specified in the agreement law, 

court order or arbitration award concerned. 

(d) An employer may not require or allow a worker to – 

a. repay any payment except an overpayment previously made by the employer by mistake; 

b. state that the worker received a greater amount of money than the employer actually paid 

to the worker; or 

c. pay the employer or any other person for having been employed. 

 

C3.1.7.17 Health and Safety 

 
(a) Employers must take all reasonable steps to ensure that the working environment is healthy and safe. 

(b) A worker must – 

a. work in a way that does not endanger his/her health and safety or that of any other person; 

b. obey any health and safety instruction; 

c. obey all health and safety rules of the EPWP; 

d. use any personal protective equipment or clothing issued by the employer; 

e. report any accident, near-miss incident or dangerous behaviour by another person to their 

employer or manager. 
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C3.1.7.18 Compensation for Injuries and Diseases 

 
(a) It is the responsibility of the employers (other than a contractor) to arrange for all persons employed 

on an EPWP to be covered in terms of the Compensation for Occupational Injuries and Diseases 

Act, 130 of 1993. 

(b) A worker must report any work-related injury or occupational disease to their employer or manager. 

(c) The employer must report the accident or disease to the Compensation Commissioner. 

(d) An employer must pay a worker who is unable to work because of an injury caused by an accident 

at work 75% of their earnings for up to three months. The employer will be refunded this amount by 

the Compensation Commissioner. This does NOT apply to injuries caused by accidents outside the 

workplace such as road accidents or accidents at home. 

 

C3.1.7.19 Termination 

 
(a) The employer may terminate the employment of a worker for good cause after following a fair procedure. 

(b) A worker will not receive severance pay on termination. 

(c) A worker is not required to give notice to terminate employment. However, a worker who wishes to 

resign should advise the employer in advance to allow the employer to find a replacement. 

(d) A worker who is absent for more than three consecutive days without informing the employer of an 

intention to return to work will have terminated the contract. However, the worker may be re-

engaged if a position becomes available. 

(e) A worker who does not attend required training events, without good reason, will have terminated 

the contract. However, the worker may be re-engaged if a position becomes available. 

 

C3.1.7.20 Certificate of Service 

 
On termination of employment, a worker is entitled to a certificate stating – 

(a) the worker’s full name; 

(b) the name and address of the employer; 

(c) the EPWP on which the worker worked; 

(d) the work performed by the worker; 

(e) any training received by the worker as part of the EPWP; 

(f) the period for which the worker worked on the EPWP; 

(g) any other information agreed on by the employer and worker. 

 
C3.1.7.21 Contractor’s default in payment to Labourers and Employees 

 
(a) Any dispute between the Contractor and labourers, regarding delayed payment or default in 

payment of fair wages, if not resolved immediately may compel the Employer to intervene. 

(b) The Employer may, upon the Contractor defaulting payment, pay the moneys due to the workers 

not honoured in time, out of any moneys due or which may become due to the Contractor under the 

Contract. 

 

C3.1.7.22 Provision of Handtools 

 
(a) The Contractor shall provide his  labour  force  with  hand  tools  of adequate quality, sufficient in  

numbers and make the necessary provisions to maintain the tools in good and safe working 

conditions 

 

C3.1.7.23 Reporting 

The Contractor shall submit monthly returns/reports as specified below: 
(a) Signed Master rolls/pay sheets of temporary workers and permanent staff detailing the number, 

category, gender, rate of pay and daily attendance. 

(b) Certified ID copies of all locally employed labour 

(c) Signed Contracts between the employer and the EPWP Participants 

(d) Attendance Registers for the EPWP Participants 

(e) Monthly Reporting Template as per EPWP requirements 

(f) Plant utilization returns 

Progress report detailing production output compared to the programme of works 
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UNEMPLOYMENT INSURANCE FUND 

 
The contractor will be responsible for payment or contribution of UIF for all labour employed under the 
project. Proof of payment of UIF shall be available upon request. 

 
 

B1233 WORKMEN'S COMPENSATION ACT 

 
All labour employed on the site shall be covered by the Workmen's Compensation Act. The contractor shall 

pay in full, including the payment of the necessary levies, such amounts, as are due in terms of the Act. The 
contractor at the commencement of the contract shall resolve the manner in which Workmen’s 
Compensation will be handled. Amounts paid by the contractor shall not be included in the wage rates but 
shall be an extra payment allowed for by the contractor. 

 

Labour-intensive construction methods 

 
Labour-intensive construction shall mean the economically efficient employment of as great a portion of 
labour as is technically feasible to produce a standard of construction as demanded by the specifications 
with completion by the Due Completion Date, thus bringing about the effective substitution of labour for plant 
and equipment. 
Appropriate portions of the Works included in the Contract shall be executed using labour-intensive 
construction methods. 

 
Except where the use of plant is essential in order, in the opinion of the Engineer, to meet the specified 
requirements by the Due Completion Date, or where the use of plant is essential as a result of occupational 
health and safety considerations, the Contractor shall use only hand tools and equipment in the construction 
of those portions of the Works that are required in terms of these Project Specifications to be constructed 
using labour- intensive construction methods. 

 
These portions of the Works shall be constructed utilizing only locally employed labour and/or the labour of 
local subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and 
unavoidable, unless otherwise instructed by the Engineer and in accordance with the further provisions of 
the relevant sections of Portion B of the Project Specifications. 

 

Subject to considerations of occupational health and safety, the portions of the Works to be executed 
using labour-intensive construction methods are: 

 
▪ Clearing and grubbing of the Site; 

▪ Excavation for structures up to 1,5 m deep; 

▪ Bedding, selected fill, backfilling and compaction of all pipe trenches irrespective of depth, but assisted 
by mechanical compaction equipment in order to achieve the specified densities; 

▪ Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres of 
the source; 

▪ Dismantling and re-erection of fences; 

▪ Mixing and placing of concrete; 

▪ Construction of all brickwork required for structures; and 

▪ Cleaning and tidying up of the Site. 

Material 

 
Where possible, the contractor shall source material from within ## km of the site utilizing local labour. The 
material which may be sourced from site includes: 
▪ Bedding and blanket material 

 

Task Based Activities 

 
Labour Intensive activities are to be planned as task-based works where required. Task based refers to a 
specific amount of work to be performed which is clearly defined by a quantity and quality. Typically, a 
particular task can be completed within a working day. 
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REQUIREMENTS OF EXPANDED PUBLIC WORKS PROGRAMME 

 
EPWP Project Specification 

 
As much as is economically feasible, all work shall be implemented by employing Labour Intensive 
Construction methods. Over and above the normal Building and Allied works to be implemented by 
employing skilled and unskilled labour the works specified in the “Guidelines  for  the  Implementation  of  
Labour-Intensive  Infrastructure Projects under the Expanded Public Works Programme  (EPWP)” shall be 
undertaken using  Labour Intensive Construction methods. 
 
 

 
EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR INTENSIVE WORKS 

 

Requirements for the sourcing and engagement of labour. 
C.1.1. Unskilled and semi-skilled labour required for the execution of all labour intensive works 

shall be engaged strictly in accordance with prevailing legislation and SANS 1914-5, 
Participation of Targeted Labour. 

C.1.2. The rate of pay set for the EPWP is R ........... per task or per day. 
C.1.3. Tasks established by the contractor must be such that: 

a) the average worker completes 5 tasks per week in 40 hours or less; and b) the weakest 
worker completes 5 tasks per week in 55 hours or less. 

C.1.4. The contractor must revise the  time  taken  to  complete  a  task  whenever  it  is 
established  that the time taken to complete a weekly task is not within the requirements of 
1.1.3. 

C.1.5. The Contractor shall, through all available community structures, inform the local community 
of the labour intensive works and the employment opportunities presented thereby. 
Preference must be given to people with previous practical experience in construction and 
/ or who come from households: 
a) where the head of the household has less than a primary school education; 

b) that have less than one full time person earning an income; 
c) where subsistence agriculture is the source of income. 
d) those who are not in receipt of any social security pension income 

 
C.1.6. The Contractor shall endeavour to ensure that the expenditure on the employment of 

temporary workers is in the following proportions: 
a) 60 % women; 
b) 55% youth who are between the ages of 18 and 35; and 
c) 2% on persons with disabilities. 

 
B2204 CONSTRUCTION METHODS 

Add the following: 

"in all cases where soft founding materials is classified as suitable for culvert beddings construction, the in-
situ material shall be ripped, moistened and compacted to 90& to 93% modified aashto density. The depth of 
prepration amnd compaction of founding materila shall be indixcated on drawings as speciied by the 
engineer. Allowance for measurement and payment for this work is made in the bill of quantities unde this 
section" 

The  generic  labour-intensive  specification  below  is  the  same  as  sans  1921-5, construction and 
management requirement for works contracts- part 5: earthworks activities which are to be performed by 
hand and should be included in the scope of works without amendment or modification as set out below. 

 
SCOPE 
This specification establishes general requirements for activities which are to be executed by hand involving the 
following: 

a. Trenches having a depth of less than 1.5metres 
b. Stormwater drainage 

 

 
PRECEDENCE 

Where this specification is in conflict with any other standard or specification referred to in the scope of 
works to this contract, the requirements of this specification shall prevail. 
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HAND EXCAVATEABLE MATERIAL 
Hand excavateable material is material: 

a. granular materials: 
i. whose consistency when profiled may in terms of table 1 be classified as very loose, loose, 

medium dense, or dense; or 

ii. where the material is a gravel having a maximum particle size of 10mm and contains no 
cobbles or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is 
required to penetrate 100mm; 

b. cohesive materials: 

i. whose consistency when profiled may in terms of table 1 be classified as very soft, soft, 
firm, stiff and stiff / very stiff; or 

ii. where the material is a gravel having a maximum particle size of 10mm and contains no 
cobbles or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is 
required to penetrate 100mm; 
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MEASUREMENT AND PAYMENT 

Add the following: 

ITEM UNIT 

B22.01 (C) Extra over sub-item for excavation by hand using hand tool ……cubic 

metre (m³) Measurement shall be as specified for pay item 22.01 of the standard 

specifications. 

The tendered rate shall include full compensation for carrying out the excavation by hand where circumstances 
prevent the use of mechanical excavators. va 

 

PROVISION OF STRUCTURED 

TRAINING CONTENTS 

1 SCOPE 
 

2 GENERIC TRAINING 
 

3 ENTREPRENEURIAL SKILLS TRAINING 
 

4 INSERVICE TRAINING 
 

4 MEASUREMENT AND PAYMENT 

 

1 SCOPE 
 

This specification covers the requirements for the provision of structured training to be arranged by the 
contractor over the period of this contract. 

 

2 GENERIC TRAINING 
 

2.1 The contractor shall, from the commencement of the contract, implement a structured progressive 
training programme. 

 

2.2 The generic training will inter alia comprise, but not be limited to the following subjects: 
 

Course Description 
Estimated No. Of 

Trainees 
Estimated Duration (Days) 

1. Tiling  ……… 

 

2. Brick laying 
  

…….. 

 
3. Placing of bedding material and levelling 

  

 
4. Pipe laying 

  
……… 

 

5. Checking of levels (survey instrumentation) 
  

……… 

 

2.3 Training shall be at or by an approved accredited organisation and shall be delivered by suitably  
qualified and experienced trainers. 

 
2.4 The tenderer shall provide with his tender full details of the structured training programme he 

intends to implement, which details shall include the following: 
(a) The name of the training institution and programme 
(b) The manner in which the training is to be delivered. 

(c) The numbers and details of the trainers 
 

Such details shall be entered on or attached to Schedule 31 included herein. 

2.5 The contractor shall be responsible for the provision of everything necessary for the delivery of the 
generic training programme, including the following: 

 
(a) A suitable venue with sufficient furniture, lighting and power. 
(b) All necessary stationery consumables and study material 
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(c) Transport of the students (as necessary) 
(d) Payment of wage to all trainees during the classroom training at a rate equal to the minimum 
wage as set in the Ministerial Determination for the Expanded Public Works Programme on an 
annual basis. 
(e) relevant PPE required for the project works 
(f) Additional supervision of learners during the practical learning stages of the works. Wage for the 
leaners during this stage of the training will be paid through the outputs. 

 

2.6 Generic training courses shall commence within one month of possession of site and be completed 
before the end of the contract period. 

 
2.7 The contractor's training programme shall be subject to the approval of the engineer, and the 

contractor shall if so instructed by the engineer alter or amend the programme and course content if 
a need is identified once the contract commences. 

 
2.8 The contractor shall keep comprehensive records of the training given to each student and 

whenever required shall provide copies of such records to the engineer. At the successful 
completion of each course each student shall be issued with a certificate indicating the course 
contents as proof of attendance and completion. 

 
In addition to the above, a monthly return shall be submitted by the contractor. An example of the form 
is illustrated in Part C## of this document (form ####) 

 
3 ENTREPRENEURIAL SKILLS TRAINING 

 
3.1 Small contractors and subcontractors will be entitled to receive a structured training programme, 

which will comprise both management skills as well as business development skills. 
 

3.2 The contractor shall closely monitor the performance of all small subcontractors in the execution of 
their contracts and shall identify all such subcontractors who, in his opinion, display the potential to 
benefit from structured training as may be provided for in the contract and where required by the 
engineer, shall make recommendations in this regard. The final list of candidates will be decided 
between the contractor and the engineer. 

 

3.3 The training will be delivered by trainers who are accredited by the Civil Engineering Training 
Scheme (CEITS) or other institutions recognised by the Department of Labour. Accredited training 
refers to both the trainers as well as to the training material. 

 
3.4 The contractor shall facilitate in the delivery thereof, by instructing and motivating the subcontractor 

regarding attendance and participation therein. 
 

3.5 The contractor shall further make all reasonable efforts to co-ordinate the programming of the 
subcontractor. 

 
3.6 The structured training will comprise out of the following as decided by the Employer: 

 

Course Description Estimated Duration (Days) 

1. Basic Business Principles 
……… 

2. Basic Supervision  

…….. 

3. Running A Business  
……… 

4. Legal Principles  

……… 

5. Achieving Standards 
……… 

3.7 The contractor shall provide with his tender, full details of the structured training programme, which 
he intends to implement, which details shall include the following: 
(a) The name of the training institution and programme 
(b) The various aspects of each type of training comprised in the programme 
(c) The manner in which the training is to be delivered 

(d) The numbers and details of the trainers to be utilised. 
 

Such details of the proposed entrepreneurial training programme shall be entered on or attached to 
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form #### of the forms to be completed by the tenderer. 
 

3.8 The contractor shall be responsible for the provision of everything necessary for the delivery of the 
entrepreneurial training programme, including the following: 
(a) A suitably furnished venue (if required) with lighting and power. 
(b) All necessary consumables, stationery and study material 
(c) Transport of the subcontractors (as necessary) 

 

3.9 All entrepreneurial training shall take place within normal working hours. 
 

3.10 The contractor’s training programme shall be subject to the approval of the engineer, and the 
contractor shall if so instructed by the engineer alter or amend the programme and course content if 
a need is identified once the contract commences. 

 
3.11 The contractor shall keep comprehensive records of the training given to each subcontractor and 

whenever required shall provide copies of such records to the engineer. At the successful 
completion of each course each subcontractor shall be issued with a certificate indicating the 
course contents as proof of attendance and completion. 

 

In addition to the above, a monthly return shall be submitted by the contractor. An example of the 
form to be used is illustrated in Part C## of this document, (form ###) 

 
4. IN SERVICE TRAINING 

 
4.1 The contractor shall in addition to the structured (accredited) training as provided for in Part C of 

this document implement an in-service training programme, from the commencement of the 
contract, in which the various skills required for the execution and completion of the works are 
imparted to the labourers engaged thereon, in a programmed and progressive manner. Labourers 
shall be trained progressively throughout the duration of the contract, in the various stages of a 
particular type of work. 

 

4.1.1 Details of in-service training 

 
(i) The contractor shall attach to applicable returnable form the basic details of his proposed in- 
service training programme, which details shall inter alia include the following: 

• the details of training to be provided 

• the manner in which the training is to be delivered 

• the number and details of trainers to be utilised. 

(ii) The in-service training programme shall be submitted with the initial works programme.  The 
progress in relation to this programme will be recorded monthly and attached to the site meeting 
minutes and payment certificate. 
(iii) The contractor shall provide on site, sufficient skilled and competent trainers to train all 
labourers engaged on the contract, in the various skills required for the execution and 
completion of the works. 
(iv) All labourers shall be remunerated in respect of all time spent undergoing training. 

(v) Every worker engaged on the contract shall on the termination of his participation on the 
contract, be entitled to receive from the contractor, a certificate of service in which the following 
information shall be recorded: 

• the name of the contractor 

• the name of the employee 

• the name of the project/contract 

• the nature of the work satisfactorily executed by the worker and the time spent thereon 

• the nature and extent of training provided to the worker 

• the dates of service. 
 

(vi The cost of the above obligations shall be deemed to be covered by the sums and rates 
tendered for items B13.01(a), (b) and (c) in the bill of quantities. The performance of the contractor 
in providing in- service training, shall be taken into consideration should the contractor fail to reach 
his CPG at the completion of the project. 

 

4.1.2 Lead time for training 

 
The  training  of  labour  as  specified  shall,  as  far  as  possible,  take  place  before 
commencement of each activity and the contractor shall take into account in his programme the 
lead-time he requires for such training. All training herein specified shall be deemed to be a 
construction activity and a non- negotiable condition of the contract”. 
All formal training is to be documented in terms of the National/Provincial submission 
forms, and accompanied by an attendance register for the applicable days. 
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5 MEASUREMENT AND PAYMENT 

 

 ITEM UNIT 

E12.05 Provision for training 
 

(a) Generic skills Provisional 
(list training courses) 

sum 

(b) Entrepreneurial skills Provisional sum 

(c) Handling cost and profit in respect of sub-item E12.05(a) and (b) above percentage 
(%) 

(d) Training venue (only if required) lump sum 

(e) Transport and accommodation of workers for training where it is not 
possible to undertake the training in close proximity to the site. (provisional 
sum) 

sum 

(f) Additional supervision during practical training lump sum 

 

The prime cost sums are provided to cover the actual costs (including wages, tools and PPE) for 
attendance of accredited training courses as agreed with the engineer and shall be expended in 
accordance with the provisions of sub-clause 48(2) of the general conditions of contract. The tendered 
percentage in sub-item 4.1(c) is a percentage of the amount actually spent under sub-items 4.1(a) and (b) 
which shall include full compensation for the contractor’s handling cost, profit, mentoring, record keeping, 
reporting and all other costs in connection therewith. 

 

The lump sum tendered for 4.1(d) shall include full compensation for the provision of the training venue, 
for all necessary lighting, power, furniture, stationery, consumables and study material and for 
transportation of the students to and from the training venue. Payment of the lump sum will be made in 
two instalments as follows: 

 
(i) The first instalment, 75% of the lump sum, will be paid after the contractor has met all his obligations 
regarding the provision of the training venue as specified. 

 
(ii) The second and final instalment, 25% of the lump sum, will be paid after the provision of all the 
accredit training as specified in the document. 

 
The lump sum tendered for 4.1 (e) shall include full compensation for the provision of additional 
supervisory staff to manage the output generated from the learners during practical training. 

  

F4. JOB CREATION REPORTING FOR EPWP 
 

In order to assist the Employer in complying with the goals of creating EPWP job opportunities, the 
Contractor must provide the following information for reporting purposes: 

 
F4.1 Type of project data required per project 

 

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting. 
The data that is required to be kept and maintained for each project includes: 

 
F4.1.1 Beneficiary data 

 
A beneficiary list must be maintained for every project.  The data required in this beneficiary list is indicated  
below. This data shall be recorded, checked and signed off by the Contractor on a weekly basis, and shall 
be submitted to the Employer at each monthly site meeting. The beneficiary list shall contain the following 
data and shall be kept and maintained on site for audit purposes: 

 
(a) Beneficiary identity – name, surname, initials, date of birth and identity number (or other unique  

identifier) plus certified copy of ID book (or other unique identifier). 

(b) Beneficiary profiles – nationality, gender, age, education level and disability status. 
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(c) Monthly work data for beneficiaries – daily wage to be received, number of calendar days training 
attended and number of calendar days worked. 

 

F4.1.2 Project work data 
 

This generally seeks to confirm the number of people at work daily on the project. The following data must 
be recorded and maintained on site by the Contractor, in order that it can be provided by the Employer to the 
National Department of Public Works upon request when the latter is undertaking sample auditing. The 
documentation that should be kept includes: 

 

(a) Daily attendance register – register for each day showing all the workers that were registered as 
being at work on that day. Attendance registers shall be completed on site on a daily basis and 
signed off by the Contractor on a weekly basis. 

(b) Summary of monthly attendance. 
 

F4.1.3 Project payment data 
 

This generally seeks to confirm what was paid, for how much work and to whom. It is required that the 
Contractor adopt one of the following methods as standard procedure for recording and maintaining this 
information: 

 

(a) Payment register – this is a list of the workers showing the wages paid to each worker, and signed 
off by each worker as proof of receipt and acceptance of payment. Information on this register must 
include  the name of the worker, either an identity number or other unique identifier, the number of 
calendar days that the pay period covers, the wage rate and the total wages paid. 

 
Alternatively, 

 

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof 
of payment – these bank records must specifically show the name of the worker, either an identity 
number or other unique identifier, the period which the pay covers and the total wages paid. 

 

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, 
must be available and applicable for the entire period for which the Employer claims an incentive reward for 
person- days of work created in terms of the project. 

 

F4.1.4 Employment output data 
 

The Contractor shall submit to the Employer at each monthly site meeting the data necessary to enable the 
Employer to calculate the following employment output data: 

 
(a) Number of work opportunities created (where one work opportunity = paid work created for one  

individual on an EPWP project, for any period of time). 

(b) Number of person-days of work created (where one person-day = one day of work carried out by 
one individual). The total number of person-days of work created on a particular EPWP project shall 
be 

obtained by summing the total number of person-days worked by each individual employed during 
the course of that EPWP project. 

(c) Number of Full Time Equivalents (FTEs) created (= total number of person-days of work created on 
the EPWP project divided by 230 working days). In terms of EPWP policy, one year of work created 
for one individual is assumed to comprise a total of 230 days of paid work carried out by that 
individual. 

(d) Average duration of work opportunities created (= total number of person-days of work created on 
the EPWP project divided by the number of work opportunities created on that EPWP project). 

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed 
on an EPWP project divided by the total number of person-days of work created on that EPWP 
project). 

 

The employer's objectives are to deliver public infrastructure and services using labour-intensive 
methods in accordance with EPWP Guidelines 

 
 

Labour-intensive works 

 
Labour-intensive works comprise the activities such as those described in SANS 1921-5, Earthworks 
activities which are to be performed by hand, and its associated specification data. Such works shall be 
constructed using local workers who are temporarily employed in terms of this Scope of Work. 
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C3.5 : MANAGEMENT 

 

C3.5 Management 

C3.5 MANAGEMENT 
 

C3.5.1 CONSTRUCTION PROGRAMME 

 
C3.5.1.1 Format 

 
The programme will be set up in collaboration with the Engineer: 

 

In addition to the requirements of Sub-Clause 5.6.2 of the General Conditions of Contract, the 
Contractors programme shall: 

 
i) be in a bar chart form programmed into MS Project Office 2010 or 2016 

 
ii) show the various activities related to a time-chart indicating the sequence of 

performing the works comprising the contract. 
 

iii) indicate critical path activities 

 
C3.5.1.2 Allowances 

 
The Contractors’ programme shall take the following into consideration: 

 

i) expected normal climatic weather conditions 
 

ii) special non-working days as stipulated in the Contract Data 
 

iii) expected value of the work performed for each activity 
 

iv) stipulate any other information required by the engineer. 

 
C3.5.2 PROCEDURES DURING CONSTRUCTION 

 
The Contractor to supply, keep up to date and keep the following documents on site on a daily 
basis: 

 

i) A full set of the latest construction drawings to be on site permanently for use by the 
Engineer and others. 

 
ii) The Contractor to supply and keep an A4 triplicate site instruction book on site, which 

must be presented to the engineer at all site meetings and site inspections. 
 

iii) The Contractor to supply an A4 duplicate diary on site to be signed off by Engineers 
Representative. The Contractor to keep daily diary, with at least the following 
information. 

 
- Weather conditions; 
- Record of any incidents/accidents and the details thereof; 
- Record of construction activities of the day with associated units measures of 

progress for each activity (daily diaries); 
- Record of resources (labour, materials, plant, etc.) utilized for each day; 
- Information about any strikes in the form of a report and; 
- Any other relevant information 
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C3.5.3 SITE FACILITIES AVAILABLE 
 

C3.5.3.1 Source of Water Supply 
 

The Contractor is to make his own arrangements for the supply of water. Water is available 
from the municipality’s water network. The Municipality does not guarantee sufficiency or 
continuity of the supply and no claims will be considered in this regard. The Contractor will be 
held responsible for any wastage of water due to negligence. 

 
C3.5.3.2 Source of Power Supply 

 
The Contractor is to make his own arrangement for the supply of power. 

 
C3.5.3.3 Location of Camp and Depot 

 
The Contractor must make his own arrangements for a campsite. The Contractor shall make 
his own arrangements for the accommodation of labour. 

 

C3.5.3.4 Spoil Sites 
 

No indiscriminate spoiling of material will be allowed. All unsuitable surplus material shall be 
removed from the site and to a suitable spoil site indicated by the Engineer. 

 
C3.5.4 ABNORMAL RAINFALL 

 
Refer to Contract Data – C1.2 

 
 

C3.5.5 TIME RELATED ITEMS 
 

An approved extension of time (other than an extension of time granted in terms of Clause 
5.12 of the Special Conditions of Contract) will entitle the Contractor to submit a claim for 
additional payment. Any such approved additional payment will be made for proven additional 
costs for each relevant time related item but will be limited to a maximum amount determined 
from the sum tendered for such item and from the designated operation, the period stated for 
the completion of the item or the tendered contract period, as applicable. 

 

C3.5.6 PROJECT BOARD 
 

The Contractor must make provision for one project board as per the drawing 
bound in document. 

 

C3.5.7 PROTECTION FROM STORMS AND FLOODS 
 

The sum allowed for in the Bills of Quantities shall be deemed to be full compensation for any 
damage to the Works due to storms, rain, floods, stormwater or subsurface water. 

 
Under no circumstances shall the Contractor be entitled to any additional payment in this 
regard. The Contractor shall accept full responsibility and costs to handle water from any 
source on the Site. 

 

C3.5.8 EXISTING SERVICES 
 

The Engineer will provide information regarding the location of the existing pipeline and 
connections, but the: 

 

Engineers do not accept responsibility for the accuracy of this information. The Contractor 
shall make further investigations to determine the exact locality, size and depth of existing 
connections before commencing construction to ensure that no damage is done to any 
existing pipes or fittings. 

The Contractor shall take all reasonable precautions to protect existing pipeline/services 
during construction and during relocation of such services. 

 
Any pipe, cable, conduit or other services of any nature whatsoever indicated to the Contractor 
and subsequently damaged as a result of the Contractor's operations shall be repaired and 
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reinstated forthwith by the Contractor or by the authority concerned, all at the expense of the 
Contractor and to the satisfaction of the Engineer. 

 

Whenever services are encountered which interfere with the execution of the Works and which 
require moving and relocating, the Contractor shall advise the Engineer who will determine the 
extent of the work, if any, to be undertaken by the Contractor in removing, relocating, and 
reinstating such services. 

 
Any work required to be undertaken by the Contractor in the moving and relocation of services 
for which no provision is made in the contract documents, or for which no applicable tender 
rates exist, will be classed and paid for as "Daywork" as prescribed in the General Conditions 
of Contract. 

 

The Contractor shall work in close co-operation with personnel of the Municipality controlling 
services, which must be protected, removed or relocated. No undertaking can be given as to 
the exact time of commencement or of completion of the relocation, removal or protection of 
services, which must be carried out, by the Board or controlling authorities themselves. The 
Contractor shall make allowance in his programme for this contingency. 

 

Where services have to be removed or relocated or protected the Engineer will at the request 
of the Contractor, notify or negotiate with the Municipality or authorities controlling those 
services, but the Employer does not accept liability for any costs resulting from delays in the 
relocation, removal or protection of any service, or delays as a result of delays in negotiations. 
The sum allowed for in the Schedule of Quantities shall be deemed to be full compensation for 
the location and protection of existing services. 

 
 

C3.5.9 ACCOMMODATION OF TRAFFIC AND PUBLIC ACCESS 
 

During all his operations and when using his machinery, plant and equipment, the Contractor 
shall at all times take the necessary care to protect the public and to facilitate the traffic flow. 

 

C3.5.10 SETTING OUT OF WORKS 
 

All setting out required to carry out the work shall be undertaken by the Contractor. Setting 
out of the Works to be priced for in the item provided. 

 

C3.5.11 SANITARY CONDITIONS 
 

The Contractor shall ensure that, during the period of construction, sanitary conditions 
prevail on the site and surrounding areas. Unhygienic behaviour that may cause 
contamination of the works or the surrounding area is strictly prohibited. 

 
C3.5.12 CONSTRUCTION IN CONFINED AREAS 

 
It may be necessary for the Contractor to work within confined areas and no additional 
payment will be made for work done in restricted areas. The method of construction in 
these confined areas will depend largely on the Contractor's construction plant. However, 
the Contractor shall note that measurement and payment will be only in accordance with 
the specified cross- sections and dimensions, and that the tendered rates and amounts 
shall include full compensation for all special equipment and construction methods and for 
all difficulties encountered during working in confined areas and narrow widths, and at or 
around obstructions, and that no extra payment will be made nor will any claim for 
additional payment be considered in such cases. 
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C3.5.13 DENSITY TESTS / CONCRETE CUBES 
 

The Contractor shall carry out his own density tests on each compacted layer, and these tests shall 
be submitted to the Engineer for scrutiny and approval before commencing with the construction of 
the following item. 

 
The Contractor also needs to do his own concrete cube tests, which are to be handed to the 
Engineer for scrutiny and approval. The Engineer may order that further control tests are to be 
conducted. 

 
The Engineer may order that control tests be conducted by his own or another independent 
laboratory. A provisional sum is provided in the Bills of Quantities to allow for the cost of control 
tests. 

 
The sum allowed shall, however, be under the control of the Engineers and payment shall only be 
made to the Contractor on receipt of proof of expenses incurred by the contractor for the tests, i.e. 
payments to be made to an independent laboratory. 

 
Should these control tests indicate failure to obtain the required standards, the cost of the tests 
shall be for the Contractor’s account. Cub/Density tests carried out by the Contractor in the normal 
course of his work shall not be covered by this sum and shall be carried out at his own expense. 
The tendered rates in the Bills of Quantities shall be deemed full compensation for the testing of 
materials. 

 

C3.5.14 PRESSURE TESTS 
 

The Contractor shall carry out pressure tests under the supervision of the Engineer on sections of 
the pipeline. The Contractor must supply all the necessary equipment to execute the testing of the 
pipeline, joints, connections and fittings on site. Full payment for installation of pipelines will only be 
processed after completion of pressure tests. The maximum length of pipeline that must be tested 
is 1.0km. All pipe sections to be tested at a pressure of at least 1,5 X the working pressure of the 
pipeline. 

 
 

C3.5. 15 COMMUNITY LIAISON OFFICER (CLO) 
 

The liaison officer must be appointed by the process of appointment, and the job description is 
available from the Employer or the Employers Agent which must be communicated with him after 
appointment. 

 
C3.5. 16 LABOUR INTENSIVE ACTIVITIES 

 

GENERIC LABOUR-INTENSIVE SPECIFICATION 

 
The Contractor’s attention is drawn to the fact that it is an objective of the contract to maximise the 
labour content of certain operations or portions thereof. In this regard, where the specified work 
allows for a choice between mechanical or labour-enhanced means, the former shall generally be 
kept to a practical minimum. 

 
The Contractor shall submit on a monthly basis, daily labour reports to the Engineer indicating the 
numbers of temporary personnel employed on the works and the activities on which they were 
engaged. The report shall be on EPWP formats that will be provided at the site handover meeting. 
These reports must be submitted with Monthly Payment Certificate Claims, otherwise payment will 
not be processed. 

 

The normal rules and regulations in terms of the Labour Act must be adhered to. Minimum wages 
for the region must be paid to the labourers and formal Labour-contract documentation must be in 
place during the construction period. 

 
All activities related to the scope of work must be executed with local labour. 

 
 

All activities indicated as “LIC” in the Schedule of Quantities may only be executed by means of 
Labour-Intensive Methods. 
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C3.5. 17 EXCAVATIONS OF TRENCHES 

 
The following rules apply for the excavation of trenches: 

 

• The pipeline route will be set out 4.0m from the existing pipeline where necessary. 

• Excavations must be done without damaging the existing pipeline. 

• The maximum allowable open trench length is 500m. 

• The trenches must be excavated according to the prescribed grade line with 
deviations of not more than 3.5%. 

 

C3.5.18 CLASSES OF EXCAVATION (Sub clause 3.1.2) 

 
All material encountered in any excavations for any purpose including restricted 
excavation will be classified as follows: 

 
i. Hard rock excavation 

 

Hard rock excavation shall be excavation in material (including boulders exceeding 
0.15 cubic metres in individual volume) that cannot be efficiently removed without 
blasting or without wedging and splitting or be in material, which cannot be 
excavated by a loader/backhoe or by a scraper without prior ripping. 

 
ii. Intermediate excavation 

 

The excavation in the decomposed granite or calcrete type material that can be 
excavated without blasting or wedging, but not classified as hard rock, shall be 
treated as intermediate material. 

 
iii. Soft excavation 

 
Soft excavation shall be all material not falling into the category of hard rock or 
intermediate excavation. 
 
 

 
C3.5.19 MANHOLES 

 
The rates for both chambers and manholes shall be measured as a unit and shall cover the cost of 
all items excluding pipe work. Included would be excavation, concrete work, brickwork (230mm 
brickwalls) and precast concrete slabs with manhole cover and frame. 
 

C3.5.20 QUALITY CONTROL BY THE ENGINEER 

 
Except for quality control measures that must be implied by the Contractor, the Engineer can 
arrange and executed his own quality control inspections. Invoices will be forwarded to Contractor 
for payment and to claim with a 7, 5% mark-up. 

 

C3.5.21 HEALTH AND SAFETY PLAN 

 
In compliance with the Construction Regulations the Contractor shall, after performing a risk 
assessment, prepare a health and safety plan for approval by the Employer. 

 
The health and safety plan shall include, but not be limited to, the following: 

 
• The safety management structure including the names of all designated persons such as the 

construction supervisor and any other competent persons; 

 
• Safety method statements and procedures to be adopted to ensure compliance with the 

OHSA. Aspects to be dealt with shall include: 

 
Public vehicular and pedestrian traffic accommodation measures;  

Control of the movement of construction vehicles; 

The storage and use of materials; The use of tools, vehicles and plant;  

Temporary support structures; Dealing with working at height; 

Environmental conditions and safety requirements in working hazardous materials including 
asbestos cement products; 
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Security, access, control and the exclusion of unauthorised persons. 

 
• The provision and use of temporary services; 

 
• Compliance with wayleaves, permissions and permits; 

 
• Safety equipment, devices and protective clothing to be issued; 

 
• Emergency procedures; 

 
• Provision of welfare facilities; 

 
• Induction and training; 

 
• Provision and maintenance of the health and safety file and other documentation; 

 
Arrangements for monitoring and control to ensure compliance with the safety plan. 
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HEALTH and SAFETY  

SPECIFICATION 

For Construction 

 

 

 
NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

This specification shall be used in conjunction with all other applicable safety specifications, legislation and 
regulations in force at the time of the contract. Where unique site specifications are in force, those site 
specifications shall take precedence over this specification 
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1. INTRODUCTION 

1.1 Scope 

This Specification covers the requirements for preventing incidents and accidents and eliminating injuries on 
the UPGRADING OF MATJIESKLOOF SPORT FACILITY. 
The specification will provide the requirements that Principal Contractor and Contractors will have to comply 
with in order to reduce the risks associated with the above-mentioned contract work that may lead to incidents 
causing injury and/or ill health, damage to property, equipment and the environment to a level as low as 
reasonably practicable. 

1.2 Preamble 

Every effort has been made to ensure that this Specification is accurate in all respects, however, should it 
contain any errors or omissions they may not be considered as grounds for claims under the contract for 
additional reimbursement or extension of time. 

1.3 Purpose 

The purpose of this Specification is to brief contractors on the significant safety aspects of the project. It 
provides information and requirements on inter alia: 
✓ safety considerations affecting the site and its environment; 

✓ health and safety aspects of the associated structures and equipment; 

✓ submissions on health and safety matters; and 

✓ the Principal Contractor’s health and safety plan. 

1.4 Interpretations 

Occupational Health and Safety Act, Act 85 of 1993 shall apply to this contract and the Construction 
Regulation applies to any person involved in construction work. These regulations are hereinafter referred to 
as “the Construction Regulation” and the said Act as “the Act”. 

Construction work is defined as any work in connection with: 
✓ the erection, maintenance, renovation, repair, demolition or dismantling of or addition to a building or to 

any similar structure; 

✓ the installation, erection, dismantling or maintenance of a fixed plant where such work includes the risk of 
a person falling; 

✓ the construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, runway, 
sewer or water reticulation system or any similar civil engineering structure; or 

✓ the moving of earth, clearing of land, the making of an excavation, piling, or any similar type of work. 
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1.5 Definitions 

Definitions as listed in the Occupational Health and Safety Act No 85 of 1993 and Construction Regulation 
2014, shall apply. 
 

2. ADMINISTRATION 

2.1 Legal Requirements 

All Contractors entering into a Contract with THE CLIENT shall, as a minimum, comply with the - 
✓ Occupational Health & Safety Act and Regulations (Act 85 of 1993).  A current, up-to-date copy of the 

OHS Act must be available on site at all times. 

✓ Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993).  The Principal Contractor will 
be required to submit a letter of Registration and “good-standing” from the Compensation Insurer before 
being awarded the contract. 

✓ The Principal Contractor shall notify the Provincial Director of the department of Labour in writing before 
construction work commences. A copy of this notification and proof of submission must be held in the 
Safety File on site. 

2.2 Health and Safety Policy 

(1) The contractor shall prepare a written policy concerning the protection of the health and safety of his 
employees at work, including a description of the organization and the arrangements for carrying out and 
reviewing that policy. 

(2) The contractor shall prominently display a copy of the policy referred to in point 1, signed by the Chief 
Executive Officer, in the workplace where his employees normally report for service and keep a copy in 
the safety file. 

2.3 Mandatory Agreement 

(1) The Principal Contractor must ensure that he signs the 37 (1) and (2) mandatory agreement with the Client. 

(2) The Principal Contractor must ensure that the 37 (1) and (2) mandatory agreement is signed with all 
contractors appointed by him. 

2.4 Further (Specific) Supervision Responsibilities for OH&S 

(1) Depending on the activities associated with the Construction work the Contractor shall appoint designated 
competent employees and/or other competent persons as required by the Act and Regulations. 

(2) The appointments must be in writing and the responsibilities clearly stated together with the period for which 
the appointment is made.  This information must be communicated and agreed with the appointees. 

(3) Copies of appointments must be submitted to THE CLIENT together with concise CV’s of the appointees.  All 
appointments must be officially approved by THE CLIENT and any changes in appointees or appointments 
must be communicated to THE CLIENT forthwith. 

(4) The Principal Contractor must, furthermore, provide THE CLIENT with an organogram or schedule of all 
Contractors that he/she has appointed or intends to appoint and keep this record updated on a weekly basis. 

(5) Where necessary, or when instructed by THE CLIENT or an Inspector of the Department of Labour, the 
Principal Contractor must appoint a competent OH&S Officer subject to the approval of THE CLIENT. 

(6) The Principal Contractor must ensure that the site is safe at all times and that unauthorised entry is prevented 
by fencing off the site. Dangerous areas must be barricaded with a solid barricade. 
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2.5 Designation of OH&S Representatives (Section 18 of the OHS Act) 

Where the Principal Contractor employs more than 20 persons (including the employees of other Contractors 
(sub-contractors) he has to appoint one OH&S Representatives for every 50 employees or part thereof. 
General Administrative Regulation 6 requires that the appointment or election and subsequent designation of 
the OH&S Representatives be executed in consultation with Employee Representatives or Employees. 
(Section 17 of the Act and General Administrative Regulation 6&7.) 
OH&S Representatives have to be designated in writing and the designation must include the area of 
responsibility of the person and term of the designation. 

2.6 Risk Assessment (Sect 8 & CR 9) 

(1) Every contractor performing construction work shall before the commencement of any construction work and 
during construction work, cause a risk assessment to be performed by a competent person appointed in 
writing and the risk assessment shall form part of the health and safety plan to be applied on the site and shall 
include at least - 

(a) the identification of the risks and hazards to which persons may be exposed to; 

(b) the analysis and evaluation of the risks and hazards identified; 

(c) a documented plan of safe work procedures to mitigate, reduce or control the risks and hazards that 
have been identified. 

(d) a monitoring plan; and 

(e) a review plan. 
(2) A contractor shall ensure that a copy of the risk assessment is available on site for inspection by an inspector, 

client, client’s agent, contractor, employee, representative trade union, health and safety representative or any 
member of the health and safety committee. 

(3) Every contractor shall consult with the health and safety committee or, if no health and safety committee 
exists, with a representative group of employees, on the development, monitoring and review of the risk 
assessment. 

(4) A contractor shall ensure that all employees under his or her control are informed, instructed and trained by a 
competent person regarding any hazard and the related work procedures before any work commences, and 
thereafter at such times as may be determined in the risk assessment. 

(5) A principal contractor shall ensure that all contractors are informed regarding any hazard as stipulated in the 
risk assessment before any work commences, and thereafter at such times as may be determined in the risk 
assessment. 

(6) A contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards are analysed, 
evaluated and addressed in the risk assessment. 

(7) Notwithstanding the requirements laid down in Construction Regulation 7 (5) & (6), no contractor shall allow or 
permit any employee or person to enter any site, unless such employee or person has undergone health and 
safety induction training pertaining to the hazards prevalent on the site at the time of entry. 

(8) A contractor shall ensure that all visitors to a construction site undergoes health and safety induction 
pertaining to the hazards prevalent on the site and shall be provided with the necessary personal protective 
equipment. 

(9) Every employee on site shall – 

(a) be in possession of proof of the health and safety induction training, issued by a competent person 
prior to the commencement of construction work;  and 

(b) carry the proof contemplated in paragraph (a) for the duration of that project or for the period that the 
employee will be on the construction site. 
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2.7 Incident/Accident Investigation and Reporting 

(1) Investigate each incident, accident or near miss occurring at work or arising out of or in connection with the 
activities of persons at work, or in connection with the use of plant or machinery. 

(2) Any incident/accident at the workplace in which any person is injured to the extent that death results, or a limb 
or part of a limb is lost, or the injury is such that the person is likely to die or suffer permanent disability, or that 
for a period of at least fourteen days the person is unable to continue with the activity with which he was busy 
at the time of the incident/accident, or if a person becomes unconscious because of heat stroke, exhaustion or 
exposure to any hazard at the workplace, then this is required to be reported to the Inspector. 

2.8 Emergency Procedures 

The Principal Contractor must prepare a detailed emergency Procedure. The procedure must include the 
following: 

o List of key competent personnel 

o Details of emergency services 

o Actions to be taken in the event of an emergency. 

Emergency Procedure shall include but is not limited to: major incidents/accidents, injury to employees, 
damage to property/equipment/plant, incidents involving hazardous substances, fires, floods. 
The Principal Contractor shall advise the Client in writing forthwith, of any emergency, together with a record 
of action taken. 
A contact list of Fire department, Ambulance, SAPD, Hospital and contractors contact person must be 
maintained, available and displayed on site. 

2.9 First Aid (General Safety Regulation 3) 

(1) The Principal Contractor must provide First Aid equipment (including a stretcher) and have qualified First 
Aider/s as required by General Safety Regulation 3 of the OHS Act. 

(2) The Contingency Plan of the Principal Contractor must include the arrangements for speedily and timeously 
transporting injured/ill person/s to a medical facility or of getting emergency medical aid to person/s that may 
require it. 

(3) The Principal Contractor must have firm arrangements with his other Contractors in place regarding the 
responsibility of the other Contractors injured/ill employees. 

2.10 Personal & Other Protective Equipment (Sections 8/15/23 or the OHS Act) 

(1) The Contractor is required to identify the hazards in the workplace and deal with them.  He must either 
remove them or, where impracticable, take steps to protect workers and make it possible for them to work 
safely and without risk to health under the hazardous conditions. 

(2) Personal Protective equipment (PPE) should, however, be the last resort and there should always first be an 
attempt to apply engineering and other solutions to mitigating hazardous situations before the issuing of PPE 
is considered. 

(3) Where it is not possible to create an absolutely safe and healthy workplace the Principal Contractor is 
required to inform employees regarding this and issue, free of charge, suitable equipment to protect them 
from any hazards being present and that allows them to work safely and without risk to health in the 
hazardous environment. 

(4) It is a further requirement that the said equipment be maintained by the Contractor, that he instructs and trains 
the employees in the use of the equipment and ensures that the prescribed equipment is used by the 
employee/s. 

(5) Employees do not have the right to refuse to use/wear the equipment prescribed by the employer and, if it is 
impossible for an employee to use or wear prescribed protective equipment through health or any other 
reason, the employee cannot be allowed to continue working under the hazardous condition/s for which the 
equipment was prescribed but an alternative solution has to be found that may include relocating or 
discharging the employee. 
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(6) The Contractor may not charge any fee for protective equipment prescribed by him/her but may charge for 
equipment under the following conditions: 

a) Where the employee requests additional issue in excess of what is prescribed. 

b) Where the employee has patently abused or neglected the equipment leading to early failure. 

c) Where the employee has lost the equipment. 

(7) All employees shall, as a minimum, be required to wear the following PPE on any of THE CLIENT’S projects: 

• Protective overalls. 

• Protective footwear. 

• Protective headwear. 

• Eye/face protection. 

• Hand protection 

• Hearing Protection 

2.11 Training 

(1) All employees of the principal and other Contractors to be in possession of proof of General Induction training. 

(2) All operators, drivers and users of construction vehicles, mobile plant and other equipment to be in 
possession of valid proof of training. 

(3) The Principal Contractor shall ensure that his and other Contractors’ personnel appointed are competent and 
that all training required doing the work safely and without risk to health has been completed before work 
commences. 

(4) The Principal Contractor shall ensure that follow-up and refresher training is conducted as the contract work 
progresses and the work situation changes. 

(5) Records of all training must be kept on the OH&S File for auditing purposes. 

2.12 Audits by Client (Construction Regulation 5 (1)(0)) 

(1) THE CLIENT will be conducting a Monthly Audit to comply with Construction Regulation 5 (1) (o) to ensure 
that the principal Contractor has implemented and is maintaining the agreed and approved OH&S Plan as per 
CR 5 (1) (s). 

(2) THE CLIENT reserves the right to conduct other ad hoc audits and inspections as deemed necessary.  This 
will include Site Safety Walks 

(3) A representative of the Principal Contractor must accompany THE CLIENT on all Audits and Inspections and 
may conduct his/her own audit/inspection at the same time.  Each party will, however, take responsibility for 
the results of his/her own audit/inspection results. 

(4) The Principal Contractor is to conduct his own monthly internal audits to verify compliance with his own OH&S 
Management system as well as with this specification. 

(5) OH&S Representatives must conduct weekly inspections of their areas of responsibility and report thereon to 
their foreman or supervisor whilst other appointees must conduct inspections and report thereon as specified 
in their appointments e.g. vehicle, plant and machinery drivers, operators and users must conduct daily 
inspections before start-up. 

(6) All the results of the above-mentioned inspections to be in writing, reviewed at OH&S committee meetings, 
endorsed by the chairman of the meeting and placed on the OH&S File. 

(7) The Principal Contractor is required to provide the Client with a monthly report. 
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3. CONSTRUCTION 

3.1 Client 

(1) The Client will legally appoint the Principal Contractor in writing for the execution of the works. 

(2) The Client will take reasonable steps to ensure that the Principal Contractor’s health and safety plan is 
implemented and maintained. The steps taken will include periodic audits at intervals of at least once a month. 

(3) The Client or his representative/Principal agent will stop the contractor from executing construction work 
should the contractor at any stage in the execution of the works; 

a) fail to implement or maintain his health and safety plan; 

b) execute construction work which is not in accordance with his health and safety plan; 

c) act in any way which may pose a threat to the health and safety to persons, damage to 
property/equipment or the environment. 

3.2 Principal Contractor 

(1) A principal contractor shall provide and demonstrate to the client a suitable and sufficiently documented health 
and safety plan, based on the client’s documented health and safety specifications contemplated in regulation 
5(1)(b), which shall be applied from the date of commencement of and for the duration of the construction 
work. 

(2) A principal contractor shall take reasonable steps as are necessary to ensure co-operation between all 
contractors to enable each of those contractors to comply with the provisions of these regulations. 

(3) A principal contractor shall be responsible for the following in order to ensure compliance with the provisions 
of the Act – 

(a) to provide any contractor who is making a bid or appointed to perform construction work for the 
principal contractor, with the relevant section of the health and safety specifications contemplated in 
regulation 5(1)(b) pertaining to the construction work which has to be performed; 

(b) to appoint each contractor contemplated in paragraph (a) in writing for the part of the project on a 
construction site; 

to take reasonable steps to ensure that each contractor’s health and safety plan contemplated in CR 
7(1)(c)(vi) is implemented and maintained on the construction site:  Provided that the steps shall 
include periodic audits at intervals mutually agreed upon between the principal contractor and 
contractor(s), but at least once every month; 

(d) to stop any contractor from executing construction work, which is not in accordance with, the principal 
contractor’s and/or contractor’s health and safety plan for the site or which poses a threat to the 
health and safety of persons; 

(e) to ensure that where changes are brought about to the design and construction, sufficient health and 
safety information and appropriate resources are made available to the contractor to execute the work 
safely; 

(f) to ensure that every contractor is registered and in good standing with the compensation fund or with 
a licensed compensation insurer prior to work commencing on site;  and 

(g) to ensure that potential contractors submitting tenders have made provision for the cost of health and 
safety measures during the construction process. 

(4) A contractor shall provide and demonstrate to the principal contractor a suitable and sufficiently documented 
health and safety plan, based on the relevant sections of the principal contractor’s health and safety 
specification contemplated in regulation 7(2) (a) provided by the principal contractor, which plan shall be 
applied from the date of commencement of and for the duration of the construction work. 

(5) A principal contractor shall discuss and negotiate with the contractor the contents of the health and safety plan 
contemplated in CR 7(1)(c)(x), and shall finally approve that plan for implementation. 

(6) A principal contractor shall ensure that a copy of his or her health and safety plan contemplated in CR 7(1)(a), 
as well as the contractors health and safety plan contemplated in CR 7(1)(d), is available on request to an 
employee, inspector, contractor, client or client’s agent. 
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(7) Every contractor shall ensure that a health and safety file, which shall include all documentation required in 
terms of the provisions of the Act and these Regulations, is opened and kept on site and made available to an 
inspector, client, client’s agent or principal contractor upon request. 

(8) A principal contractor shall hand over a consolidated health and safety file to the client upon completion of the 
construction work and shall, in addition to the documentation referred to in sub-regulation (7), include a record 
of all drawings, design, materials used and other similar information concerning the completed structure. 

(9) A principal contractor shall ensure that in addition to the documentation required in the health and safety file 
as determined in CR 7(1)(b) & CR 7(1)(f), a comprehensive and updated list of all the contractors on site 
accountable to the principal contractor, the agreements between the parties and the type of work being done 
are included and available. 

(10) No principal contractor shall appoint a contractor to perform construction work unless the principal contractor 
is reasonably satisfied that the contractor he or she intends to appoint, has the necessary competencies and 
resources to perform the construction work safely. 

(11) Where a contractor appoints another contractor to perform construction work, the responsibilities as 
determined in Construction Regulations that apply to the principal contract or shall apply to the contractor as if 
he or she were the principal contractor. 

(12) No contractor shall appoint another contractor to perform construction work unless he or she is reasonably 
satisfied that the contractor he or she intends to appoint has the necessary competencies and resources to 
perform the construction work safely. 

(13) Contractors shall co-operate with the principal contractor as far as is necessary to enable each of them to 
comply with the provisions of the Act. 

(14) Every contractor shall as far as is reasonably practicable, promptly provide the principal contractor with any 
information which might affect the health and safety of any person at work carrying out construction work or 
any person who might be affected by the work of such a person at work or which might justify a review of the 
health and safety plan. 

(15) If the number of employees employed by the CONTRACTOR in terms of this contract exceeds 20 (twenty), 
the CONTRACTOR shall within 14 (fourteen) days of the commencement of the contract works provide the 
CLIENT with full particulars of the safety representatives at the contract works.  The CONTRACTOR shall 
simultaneously confirm that it complied with section 17(2) of the Act in the appointment of the safety 
representatives and that such health and safety representatives received the necessary facilities, assistance 
and training to fulfil their duties and functions as health and safety representatives. 

(16) If there are two or more health and safety representatives involved in the contract works, the CONTRACTOR 
shall, within 7 (seven) days from the date of a meeting of such health and safety representatives, send a copy 
of the minutes of such a meeting, as well as a copy of any recommendation made by the health and safety 
committee. 

(17) The CONTRACTOR shall not make any deduction from any employee's remuneration or require or permit any 
employee to make any payment to him or her or any other person in respect of anything which the 
CONTRACTOR is in terms of the Act, or this contract, required to provide or to do in the interest of the health 
and safety of any employee on the contract works. 

(18) The CONTRACTOR shall immediately report to the CLIENT any incidents occurring at the place or places 
where the CONTRACTOR performs any work in terms of this contract, in which or in consequence of which: 

(a) any person dies, becomes unconscious, suffers the loss of a limb or part of a limb or is otherwise 
injured or becomes ill to such a degree that he or she is likely either to die or to suffer a permanent 
physical defect or is likely to be unable for a period of at least 14 (fourteen) days either to work or to 
continue with the activity for which such employee was employed or is usually employed; 

(b) an occurrence of catastrophic proportions, as defined in the Act and resulting from the use of plant or 
machinery or from any activity in the performance of this contract; or 

(c) the health or safety of any person was endangered and where: 

(i) the uncontrolled release of any substance or pressure took place; 
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(ii) machinery or any part thereof fractured or failed, resulting in flying, falling or uncontrolled 
moving objects; or 

(iii) machinery ran out of control. 
 
 

3.3 Supervision of construction work (CR 8) 

(1) The contractor shall appoint a full-time competent employee in writing as the construction supervisor, with the 
duty of supervising the construction work. 

(2) The contractor may in writing appoint one or more competent employees to assist the appointed construction 
supervisor contemplated in Construction Regulations, and every such employee shall, to the extent clearly 
defined by the contractor in the letter of appointment, have the same duties as the construction supervisor:  
Provided that the designation of any such employee shall not relieve the construction supervisor contemplated 
in CR 8 of any personal accountability for failing in his supervisory duties referred to in terms of this regulation. 

(3) Where the contractor has not appointed an employee as referred to, or, in the opinion of an inspector, not a 
sufficient number of such employees, that inspector may require the employer to appoint the number of 
employees indicated by the inspector, and the provisions of CR 8 shall apply in respect of those employees as 
if they had in the first instance been appointed under CR 8 (7). 

(4) No construction supervisor appointed in terms of CR 8 shall supervise any construction work on or in any 
construction site other than the site in respect of which he or she has been appointed. 

(5) The principal contractor is also responsible to Appoint a Construction Manager under CR 8(1): 

(6) A contractor shall upon having considered the size of the project, the degree of dangers likely to be 
encountered or the accumulation of hazards or risks on the site, appoint a full-time or part-time construction 
safety officer in writing under CR 8(5) to assist in the control of all safety related aspects on the site: Provided 
that, where the question arises as to whether a construction safety officer is necessary, the decision of an 
inspector shall be decisive. 

(7) The appointed constructions safety officer as contemplated in CR 8(5) shall as far as is reasonably practicable 
be utilised to give input at the early design stage and where not appointed at this stage, he or she shall be 
given the opportunity to input into the health and safety plan when wanting to do so, and a record of such shall 
be kept in the health and safety file contemplated in CR 7. 

(8) No contractor shall appoint a constructions safety officer to assist in the control of safety related aspects on 
the site unless he or, she is reasonably satisfied that the construction safety officer he or she intends to 
appoint has the necessary competencies and resources to assist the contractor. The appointed Construction 
Health and Safety Officer must be registered with the SACPCMP 

(9) The contractor must ensure that the required inspections are conducted and records kept and that the safety 
file is kept up to date. 
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3.4 Excavations (Construction Regulation 13) 

(1) Where excavations will exceed 1,5 m in depth the Contractor will be required to submit a Method Statement to 
THE CLIENT for approval before commencing with the excavation and THE CLIENT will issue a permit to 
proceed once the Risk Assessment and method Statement is approved. 

(2) Excavation work must be carried out under the supervision of a competent person who has been appointed in 
writing. 

(3) Before excavation work begins, the stability of the ground must be evaluated. 

(4) Whilst excavation work is being performed, the contractor must take suitable and sufficient steps to prevent 
any person from being buried or trapped by a fall or dislodgement of material. 

(5) No person may be required or permitted to work in an excavation that has not been adequately shored or 
braced or where: 

a) the excavation is in stable material or where, 

b) the sides of the excavation are sloped back to at least the maximum angle of repose measured 
relative to the horizontal plane. 

(6) The shoring or bracing may not be left out unless written permission has been obtained from the appointed 
competent person and shoring and bracing must be designed and constructed to safely support the sides of 
the excavation. 

(7) Where uncertainty exists regarding the stability of the soil the opinion of a competent professional engineer or 
professional technologist must be obtained whose opinion will be decisive.  The opinion must be in writing and 
signed by the engineer or technologist as well as the appointed excavator. 

(8) No load or material may be placed near the edge of an excavation if it is likely to cause a collapse of the 
trench unless suitable shoring has been installed to be able to carry the additional load. 

(9) Any neighboring building, structure or road that may be affected or endangered by the excavation must be 
protected. 

(10) Every excavation must be provided with means of access that must be within 6 meters of any worker within 
the excavation. 

(11) The location and nature of any existing services such as water, electricity, gas etc. must be established before 
any excavation is commenced with and any service that may be affected by the excavation must be protected 
and made safe for workers in the excavation. 

(12) Every excavation including the shoring and bracing or any other method to prevent collapse must be 
inspected by the appointed competent person as follows: 
a) Daily before work commences. 

b) After every blasting operation. 

c) After an unexpected collapse of the excavation. 

d) After substantial damage to any supports. 

e) After rain. 
(13) The results of any inspections must be recorded in a register kept on site. 

(14) Every excavation accessible to the public or that is adjacent to a public road or thoroughfare or that threatens 
the safety of persons, must be adequately barricaded or fenced to at least one meter high and as close to the 
excavation as practicable,  and 

(15) Provided with warning lights or visible boundary indicators after dark or when visibility is poor. 

(16) Upon entering an excavation the requirements of General Safety Regulation 5 must be observed: 

a) any confined space may only be entered after the air quality has been tested to ensure that it is safe 
to breathe and does not contain any flammable mixture,  or 
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b) the confined space has been purged and ventilated of any hazardous or flammable gas, vapour, dust 
or fumes, and 

c) the safe atmosphere must be maintained, or 

d) employees have to be provided with breathing apparatus and wear safety harnesses attached to a 
rope with the free end of the rope being attended to by a person outside the confined space, 
furthermore, 

e) an additional person trained in resuscitation to be in full-time attendance immediately outside the 
confined space, and 

f) additional breathing and rescue apparatus is kept immediately outside the confined space for rescue 
purposes. 

g) all pipes, ducts etc. that may leak into the confined space to be blanked off sufficiently to prevent any 
leakage or seepage. 

h) the employer must ensure that all employees have left the confined space after the completion of 
work. 

i) where flammable gas is present on a confined space no work may be performed in close proximity to 
the flammable atmosphere that may ignite the flammable gas or vapour. 

3.5 Water Environments 

(1) A contractor shall ensure that where construction work is done over or in close proximity to water, provision is 

made for⎯ 

(a) preventing workers from falling into water; and 
(b) the rescuing of workers in danger of drowning. 

(2) A contractor shall ensure that where a worker is exposed to the risk of drowning by falling into the water, a 
lifejacket is provided to and worn by the worker. 
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3.6 Public Safety and Awareness 

(1) Construction sites in built-up areas, adjacent to a public way, are suitably and sufficiently fenced off and 
provided with controlled access points to prevent the entry of unauthorised persons. 

(2) A catch platform or net is erected above an entrance or passageway or above a place where persons work or 
pass under, or fence off the danger area if work is being performed above such entrance, passageway, or 
place so as to ensure that all persons are kept safe in the case of danger or possibility of persons being struck 
by falling objects. 

4. CONSTRUCTION EQUIPMENT 

4.1 Tools and Equipment 

4.1.1 Hand Tools 

(1) Each employer is responsible for the safe condition of tools and equipment used by employees. 

(2) Select the right tool for the job. Every hand tool has a purpose and proper selection will prevent misuse. 

(3) Maintain tools. Inspect tools regularly to be sure that they are in good condition and repair or discard broken, 
worn or damaged tools. Records must be kept. 

(4) The wooden handles of tools must be kept free of splinters or cracks. 

4.1.2 Electrical Power Tools 

(1) Select the right tool for the job. 

(2) Maintain tools. Inspect tools regularly to be sure that they are in good condition. Records must be kept. 

(3) All portable electric tools that are damaged shall be removed from use and tagged "Do Not Use." 

(4) Electric tools should not be used in damp or wet locations. 

(5) Portable grinding tools need to be equipped with safety guards to protect workers not only from the moving 
wheel surface, but also from flying fragments in case of breakage. 

4.1.3 Pneumatic Tools 

(1) Select the right tool for the job. 

(2) Maintain tools. Inspect tools regularly to be sure that they are in good condition. Records must be kept. 

(3) Air-hose. Hose and hose connections used for conducting compressed air to utilization equipment shall be 
designed for the pressure and service to which they are subjected. 

(4) Compressed air shall not be used for cleaning purposes. 

(5) Working with noisy tools such as jackhammers requires proper, effective use of hearing protection. 

4.2 Cranes & Lifting Equipment (Construction Regulation 22) 

(1) Cranes and Lifting equipment must be designed and constructed in accordance with generally accepted 
technical standards and operated, used, inspected and maintained in accordance with the requirements of 
Driven Machinery Regulation 8 of the OHS Act: 

(2) to be clearly and conspicuously marked with the maximum mass load (MML) that it is designed to carry safely.  
When the MML varies with the conditions of use, a table should be used by the driver/operator. 
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(3) each winch on a lifting machine must al all time have, at least, three full turns of rope on the drum when the 
winch has been run to its lowest limit. 

(4) fitted with a brake or other device capable of holding the MML.  This brake or device to automatically prevent 
the downward movement of the load when the lifting power is interrupted. 

(5) fitted with a load limiting device that automatically arrest the lift when the load reaches its highest safe 
position, or 

(6) when the mass of the load is greater than the MML. 

(7) every chain or rope on a lifting machine that forms an integral part of the machine must have a factor of safety 
as prescribed by the manufacturer of the machine and where no standard is available the factor of safety must 
be: 

Chains   : 4 (four) 
steel wire ropes : 5 (five) 
fiber ropes : 10 (ten) 
 

(8) every hook or load attaching device must be designed such or fitted with a device that will prevent the load 
from slipping off or disconnecting every lifting machine must be inspected and load tested by a competent 
person every time it has been dismantled and re-erected and every 12 months after that.  The load test must 
be in accordance with the manufacturer’s prescription or to 110% of the MML. 

(9) in addition all ropes, chains, hooks or other attaching devices, sheaves, brakes and safety devices forming an 
integral part of a lifting machine must be inspected every 6 months by a competent person. 

(10) all maintenance, repairs, alterations and inspection results must be recorded in a log book and each lifting 
machine must have its own log book. 

(11) no person may be lifted by a lifting machine not designed for lifting persons unless in a cradle approved by the 
inspector of the Department of Labour. 

(12) every jib crane with an MML of 5 000 kg or more at minimum jib radius must be provided with a load indicator 
or a load lifting limiting device. 

4.2.1 Lifting Tackle 

(1) to be manufactured of sound material, well constructed and free from patent defects, 

(2) to be clearly and conspicuously marked with id and MML. 

(3) Factor of safety: 

Natural fiber ropes - 10 (ten) 
Man-made fiber-ropes & woven webbing - 06 (six) 
Steel wire ropes – single rope - 06 (six) 
Steel wire ropes – combination slings - 08 (eight) 
Mild Steel chains - 05 (five) 
High tensile/alloy steel chains - 04 (four) 

(4) Steel wire ropes must be discarded (not used any further for lifting purposes) when excessive wear and 
corrosion is evident and must be examined by a competent person every three months for this purpose and 
the results recorded. 
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4.2.2 Operator 

(1) Every lifting machine operator must be trained specifically for the type of lifting machine that he/she is 
operating. 

(2) Operators of Jib cranes with a MML of 5 00 kg or more must be in possession of a certificate of training issued 
by an accredited (by The Department of Labour) training  provider. 

(3) are physically and psychologically fit to operate such lifting machine by being in possession of a medical 
certificate of fitness. 

4.3 Construction vehicles and Mobile Plant (Construction Regulation 23) 

(1) A contractor shall ensure that all construction vehicles and mobile plants - 

(a) are of an acceptable design and construction; 

(b) are maintained in a good working order; 

(c) are used in accordance with their design and the intention for which they where designed, having due 
regard to safety and health; 

(d) are operated by workers who - 
(i) have received appropriate training and been certified competent and been authorized to 

operate such machinery;  and 

(ii) are physically and psychologically fit to operate such construction vehicles and mobile plant 
by being in possession of a medical certificate of fitness; 

(e) have safe and suitable means of access; 

(f) are properly organized and controlled in any work situation by providing adequate signaling or other 
control arrangements to guard against the dangers relating to the movement of vehicles and plant, in 
order to ensure their continued safe operation; 

(g) are prevented from falling into excavations, water or any other area lower than the working surface by 
installing adequate edge protection, which may include guardrails and crash barriers; 

(h) where appropriate, are fitted with structures designed to protect the operator form falling material or 
from being crushed should the vehicle or mobile plant overturn; 

(i) are equipped with an electrically operated acoustic signaling device and a reversing alarm; and 

(j) are on a daily basis inspected prior to use, by a competent person who has been appointed in writing 
and the findings of such inspection is recorded in a register. 

(2) A contractor shall furthermore ensure that- 

(a) no person rides or is required or permitted to ride on any construction vehicle or mobile plant 
otherwise than in a safe place provided thereon for that purpose; 

(b) every construction site is organized in such a way that, as far as is reasonably practicable, 
pedestrians and vehicles can move safely and without risks to health; 

(c) the traffic routes are suitable for the persons using them, sufficient in number, in suitable positions and 
or sufficient size; 

(d) every traffic route is, where necessary indicated by suitable signs for reasons of health or safety; 

(e) all construction vehicles and mobile plan left unattended at night, adjacent to a freeway in normal use 
or adjacent to construction areas where work is in progress, shall have appropriate lights or reflectors, 
or barricades equipped with appropriate lights or reflectors, in order to identify the location of the 
vehicles or plant; 

(f) bulldozers, scrapers, loaders, and other similar mobile plant are, when being repaired or when not in 
use, fully lowered or blocked with controls in a neutral position, motors stopped and brakes set; 

(g) whenever visibility conditions warrant additional lighting, all mobile plant is equipped with at least two 
headlights and two taillights when in operation. 

(h) Tools and material are secured in order to prevent movement when transported in the same 
compartment with employees. 

(i) Vehicles used to transport employees have seats firmly secured and adequate for the number of 
employees to be carried; and 
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(j) When workers are working on or adjacent to public roads, reflective indicators are provided and worn 
by the workers. 

 

4.3.1 Hired Plant and Machinery 

The Principal Contractor/Contractor shall ensure that any hired plant and machinery used on site is safe for 
use and complies with the minimum legislated requirements. The necessary requirements as stipulated by the 
OHS Act 85/1993 and Construction Regulations July 2014, shall apply. The Principal Contractor shall ensure 
that operators hired with the plant/machinery are competent; in possession of a valid medical certificate of 
fitness and that certificates are kept on site in the Safety file. Any load test requirements and inspections in 
terms of legislation must be complied with and copies of load test certificates and inspections must be kept in 
the Safety File. 
 

4.4 Use and Temporary Storage of Flammable Liquids on Construction sites (CR 25) 

The contractor shall ensure that- 
(a) where flammable liquids are being used, applied or stored at the workplace concerned, this is done in 

such a manner which would cause no fire or explosion hazard, and that the workplace is effectively 
ventilated:  Provided that where the workplace cannot effectively be ventilated- 

(i) every employee involved is provided with a respirator, mask or breathing apparatus of a type 
approved by the chief inspector, and 

(ii) steps are taken to ensure that every employee, while using or applying flammable liquid, uses 
the apparatus supplied to him or her; 

(b) no person smokes in any place in which flammable liquid is used or stored, and such contractor shall 
affix a suitable and conspicuous notice at all entrances to any such areas prohibiting such smoking; 

(c) flammable liquids on a construction site is stored in a well-ventilated reasonably fire resistant 
container, cage or room and kept locked with proper access control measure in place; 

(d) an adequate amount of fire-fighting equipment is installed in suitable locations around the flammable 
liquids store with the recognised symbolic signs; 

(e) only the quantity of flammable liquid needed for work on one day is to be taken out of the store for 
use; 

(f) all containers holding flammable liquids are kept tightly closed when not in actual use and, after their 
contents have been used up, to be removed from the construction site and safely disposed of; 

(g) where flammable liquids are decanted, the metal containers are bonded or earthed; and 

(h) no flammable material such as cotton waste, paper, cleaning rags or similar material is stored together 
with flammable liquids. 

4.5 Good Housekeeping on Construction sites (CR 27) 

The contractor shall ensure that- 

(a) suitable good housekeeping is continuously implemented on each construction site, including 
provisions for the- 

(i) proper storage of materials and equipment; and 

(ii) removal of scrap, waste and debris at appropriate intervals; 

(b) loose materials required for use, are not placed or allowed to accumulate on the site so as to obstruct 
means of access to and egress from workplaces and passageways; 

(c) waste and debris are not disposed of from a high place with a chute, unless the chute complies with 
the requirements set out in regulation 12(6). 
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4.6 Stacking and storage on Construction sites (CR 28) 

Notwithstanding the provisions for the stacking of articles contained in the General Safety Regulations 
promulgated by Government Notice No R1931 dated 30 May 19865, as amended, a contractor shall ensure 
that- 
(a) a competent person is appointed in writing with the duty of supervising all stacking and storage on a 

construction site; 

(b) adequate storage areas are provided; 

(c) there are demarcated storage areas; and 

(d) storage areas are kept neat and under control. 

4.7 Fire precautions on Construction sites (CR 29) 

Every contractor shall ensure that- 
(a) all appropriate measures are taken to avoid the risk of fire; 

(b) sufficient and suitable storage is provided for flammable liquids, solids and gasses; 

(c) smoking is prohibited and notices in this regard are prominently displayed in all places containing 
readily combustible or flammable materials; 

(d) in confined spaces and other spaces in which flammable gasses, vaporous or dust can cause danger- 

(i) only suitably protected electrical installations and equipment, including portable lights, are used; 

(ii) there are no flames or similar means of ignition; 

(iii) there are conspicuous notices prohibiting smoking; 

(iv) oily rags, waste and other substances liable to ignite are without delay removed to a safe place; 
and 

(v) adequate ventilation is provided; 

(e) combustible materials do not accumulate on the construction site; 

(f) welding, flame cutting and other hot work are done only after the appropriate precautions as required 
have been taken to reduce the risk of fire; 

(g) suitable and sufficient fire-extinguishing equipment is placed at strategic locations or as may be 
recommended by the Fire Chief or local authority concerned, and that such equipment is maintained 
in a good working order; 

(h) the fire equipment contemplated in paragraph (g) is inspected by a competent person, who has been 
appointed in writing, in the manner indicated by the manufacturer thereof; 

(i) a sufficient number of workers are trained in the use of fire-extinguishing equipment; 

(j) where appropriate, suitable visual signs are provided to clearly indicate the escape routes in the case 
of a fire; 

(k) the means of escape is kept clear at all times; 

(l) there is an effective evacuation plan providing for all- 

(i) persons to be evacuated speedily without panic; 

(ii) persons to be accounted for, and 

(iii) plant and processes to be shutdown; and 

(m) a siren is installed and sounded in the event of a fire. 

4.8 Transport of Workers 

The Principal Contractor and any other contractor shall not; 
o Allow persons to be transported together with tools and equipment unless there is an appropriate 

area or section to store the tools and equipment; 

o Allow persons to be transported in a non-enclosed vehicle without a proper canopy covering the 
back and top and without proper sitting area. Workers shall not be permitted to stand or sit on the 
edge of the transporting vehicle; 
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o Allow workers to be transported in LDV’s without canopies and the correct number of seats for the 
passengers. 

 

 

4.9 Penalties and Offences 

The Client’s Health and Safety Agent will conduct site audits and ad-hoc visits. Penalties may be imposed for 
ongoing non-compliance of the provisions stated in the Client’s health and safety specification or the Principal 
Contractor’s safety plan. 
Non-compliance items identified during audits/visits will be categorized into three levels; 

(1) A Hazard 

To be rectified immediately (Life threatening) and a notice to this effect will be issued. All activities must seize 
immediately and corrective action must be taken. 

(2) B Hazard 

To be rectified within 24 hours (Serious injury or property damage possible) and a notice to this effect will be 
issued. 

(3) C Hazard 

To be rectified within 48 hours (Minor or no injury) and a notice will be issued to this effect. 
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Note: The Client or his Agent has the right, in terms of regulation 5 (1) (b) of the 

Construction Regulations (Febr 2014) promulgated in terms of the Occupational Health and 
Safety Act 85 of 1993, to stop the Contractor from executing construction works which 
either: 

o is not in accordance with the Health and Safety plan for the site 

and/or 
o poses a threat to the health and safety of persons 

Should the Client invoke this right, the Client will, in addition to any other legal remedies, 
invoke its rights to claim penalties and/or cancel the contract between itself and the 
Contractor in terms of the relevant provisions thereof. 

4.10 Construction welfare facilities 

(1) The contractor shall, depending on the number of workers and the duration of the work, provide at or within 
reasonable access of every construction site, the following clean and maintained facilities:- 

(a) at least one shower facility for every 15 workers; 

(b) at least one sanitary facility for every 30 workers; 

(c) changing facilities for each sex; and 

(d) sheltered eating areas. 
(2) (A contractor shall provide reasonable and suitable living accommodation for the workers at construction sites 

which are remote from their homes and where adequate transportation between the site and their homes, or 
other suitable living accommodation, is not available. 

NOTE: 
(1) Reference to the ACT in this document includes the CONSTRUCTION REGULATION 
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1. INTRODUCTION 

1.1 Scope 

This Specification covers the requirements for managing and mitigation of environmental impacts affecting 
the environment on the UPGRADING OF MATJIESKLOOF SPORT FACILITY construction project. 

The specification will provide the requirements that Principal Contractor and Contractors will have to comply 
with in order to reduce pollution or degradation of the environment from occurring, continuing or recurring 
associated with the above-mentioned contract work that may lead to damage to property and surrounding 
environment to a level as low as reasonably practicable. 

1.2 Preamble 

Every effort has been made to ensure that this Specification is accurate in all respects; however, should it 
contain any errors or omissions they may not be considered as grounds for claims under the contract for 
additional reimbursement or extension of time. 

1.3 Purpose 

The purpose of this Specification is to brief contractors on the significant environmental aspects of the 
project. It provides information and requirements on inter alia: 

✓ submissions and approvals of environmental method statements; 

✓ management and impact mitigation of construction activities affecting the site and its surrounding 
environment; 

✓ rehabilitation of affected site and surrounding environment;  

✓ ensuring compliance monitoring in terms of NEMA requirements and other relative legislations, 
permits, environmental authorisations and approved EMP; and 

✓ submissions and correspondence on environmental matters. 

1.4 Interpretations 

National Environmental Management Act, Act 107 of 1998 shall apply to this applies to any person involved 
in construction work. These regulations are hereinafter referred to as “the Environmental Regulation” and the 
said Act as “the Act”. 

Construction work is defined as any work in connection with: 

✓ “commence” - the start of any physical activity, including site preparation and any other activity on site 
in furtherance of a listed or specified activity; 

✓ the building, erection or establishment of a facility, structure or infrastructure that is necessary for the 
undertaking of a listed or specified activity; 

✓ the modification, extension, alteration, or upgrading of a facility, structure or infrastructure at which an 
activity takes place in such a manner that the capacity of the facility or the footprint of the activity is 
increased; 

✓ the taking out of active service permanently or dismantle partly or wholly, or closure of a facility to the 
extent that it cannot be readily re-commissioned; 

✓ activities that are developed in phases over time on the same or adjacent properties to create a single 
or linked entity through interconnected internal vehicular or pedestrian circulation, sharing of 
infrastructure, or the continuum of design, style or concept by the same proponent or his or her 
successors. 

✓  
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1.5 Definitions 

Definitions as listed in the National Environmental Management Act (NEMA), Act No 107 of 1998 as 
amended, the Environmental Impact Assessment (EIA) Regulations, 18 June 2010, National Environmental 
Management: Waste Act (NEM:WA), Act 57 of 2008, National Water Act (NWA), Act No. 36 of 1998, and 
National Heritage Resources Act, Act No. 25 of 1999. 

Competent Authority means the organ of state charged by the Act with evaluating the environmental impact 
of the activity and, where appropriate, with granting or refusing and environmental authorisation in respect of 
the activity. 

1.5.1 The Method Statement is a written submission by the Contractor to the Engineer/ECO, in response to the 
Specifications or a request by the Engineer/ECO, setting out the plant, materials, labour and method the 
Contractor proposes using to carry out an activity, identified by the relevant specification or the 
Engineer/ECO when requesting the Method Statement, in such detail that the Engineer/ECO is enabled to 
assess whether the Contractor’s proposal is in accordance with the Specifications. 

The Method Statement shall cover applicable details with regards to: 

• Construction procedures; 

• Materials and equipment to be used; 

• Getting the equipment to and from site; 

• How the equipment/material will be moved while on site; 

• How and where material will be stored; 

• The containment (or action to be taken if containment is not possible) or leaks or spills of any liquid or 
material that may occur; 

• Timing and location of activities; 

• Compliance/non-compliance with the Specifications; and  

• Any other information deemed necessary by the Engineer/ECO. 
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2. ADMINISTRATION 

2.1 Legal Requirements 

All Contractors entering into a Contract with THE CLIENT shall, as a minimum, comply with the - 

✓ National Environmental Management Act (Act 107 of 1998). 

✓ Environmental Authorisation issued by the Competent Authority (should the activity required 
authorisation in terms of the EIA Regulations or Schedule 1 of NEM:WA).  A copy must always be 
available on site. 

✓ Environmental Management Programme (EMP) approved by the Competent Authority.  A copy must 
always be available on site. 

✓ National Water Act, Act 36 of 1998. 

✓ The, Environmental Control Officer (ECO), shall notify the Competent Authority on behalf of the 
Principal Contractor in writing, two weeks prior construction work commences.  A copy of this 
notification and proof of submission must be held in the Environmental Management File on site. 

2.2 Further (Specific) Supervision Responsibilities for Environmental Management 

1. Depending on the activities associated with the Construction work the Contractor shall appoint 
designated competent employees and/or other competent persons as required by the Act and 
Regulations. 

2. The appointments must be in writing and the responsibilities clearly stated together with the period for 
which the appointment is made.  This information must be communicated and agreed with the 
appointees. 

3. Copies of appointments must be submitted to THE CLIENT together with concise CV’s of the 
appointees.  All appointments must be officially approved by THE CLIENT and any changes in 
appointees or appointments must be communicated to THE CLIENT forthwith. 

4. The Principal Contractor must, furthermore, provide THE CLIENT with an organogram or schedule of 
all Contractors that he/she has appointed or intends to appoint and keep this record updated on a 
weekly basis. 

5. Where necessary, or when instructed by THE CLIENT or an Environmental Regional Manager of the 
Competent Authority, the Principal Contractor must appoint a competent ECO subject to the approval 
of THE CLIENT. 

2.3 Designation of ECO (Section 24Q of NEMA) 

Where the CLIENT has been issued with an EA in terms of the EIA Regulations, 18 June 2010, has to 
ensure compliance with the general terms and conditions of the EA to ensure compliance with the conditions 
of the EA and to assess the continued appropriateness and adequacy of the EMP. 

Should no EA be required in terms of the EIA Regulations, 18 June 2010 or Schedule 1 of NEM:WA for the 
activity the CLIENT, Principle Contractor and Engineer have a Duty of Care and required remediation of 
environmental damage in terms of Section 28 of NEMA.  Every person who causes, has caused or may 
cause significant pollution or degradation of the environment must take reasonable measures to prevent 
such pollution or degradation from occurring, continuing or recurring, or, in so far as such harm to the 
environment is authorised by Law or cannot reasonably be avoided or stopped, to minimize and rectify 
pollution or degradation of the environment. 
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3. CONSTRUCTION 

3.1 Method Statements 

The following Method Statements shall be provided by the Contractor fourteen (14) days after receipt of the 
Letter of Acceptance. 

3.1.1 Bunding 

• Method of bunding for static plant. 

3.1.2 Camp establishment 

• Layout and preparation of the construction camp. 

• Method of installing fences required for “no go” areas, working areas and construction camp areas. 

• Preparation of the working area. 

3.1.3 Cement / concrete batching 

• Location, layout and preparation of cement/concrete batching facilities including the methods 
employed for them mixing of concrete including the management of runoff water from such areas. 

3.1.4 Contaminated water 

• Contaminated water management plan, including the containment of runoff and polluted water. 

3.1.5 Dust 

• Dust control. 

3.1.6 Earthwork 

• Method for the control of erosion during bulk earthwork operations. 

• Method of undertaking earthworks, including hand excavation and spoil management. 

3.1.7 Emergency 

• Emergency construction method statements. 

3.1.8 Erosion control 

• Method of erosion control, including erosion of spoil material. 

3.1.9 Fire, hazardous and poisonous substances 

• Handling and storage of hazardous wastes. 

• Emergency spillage procedures and compounds to be used. 

• Emergency procedures for fire. 

• Use of herbicides, pesticides and other poisonous substances. 

• Methods for the disposal of hazardous building materials including asbestos, fibre claddings, 
refrigerants and coolants. 
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3.1.10 Fuels and fuel spills 

• Methods of refueling vehicles. 

• Details of methods for fuel spills and clean up operations. 

• Refueling of construction vehicles in high flow areas [or in the 1 in 50 year floodplain]. 

• Method of refueling dredger during dredging operations. 

3.1.11 Solid waste management 

• Solid waste control and removal of waste from Site. 

• Methods for the disposal of vegetation cuttings, tree trunks and/or building materials. 

3.1.12 Sources of materials 

• Details of materials imported to the Site (where applicable). 

3.1.13 Traffic 

• Traffic safety measure for entry/exit onto/off public roads. 

3.1.14 Wash areas 

• Location, layout, preparation and operation of all wash areas, including vehicle wash, workshop 
washing and paint washing and clearing. 
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3.2 Site Division 

Construction camp location 
1. The construction camp shall be located at an easily accessible point and within an area of low 

environmental sensitivity.  The location shall be identified in consultation with the Engineer/ECO/EO. 

2. No site establishment shall be allowed within 15 m in of a drainage channel or water body unless 
otherwise approved by the Engineer/ECO/EO. 

Routing of services 
1. Main bulk service providers such as Telkom and Eskom shall be advised of the construction activities 

as well as the requirements of this specification and the Contractor shall be responsible for their 
activities within their work areas. 

Site establishment  
1. To facilitate the necessary monitoring, the Contractor shall inform the Engineer/ECO/EO of the 

intended actions and programme for site establishment. 

2. The site layout shall take cognisance of access for deliveries and services, and future works.  Likely 
disturbance to neighbours, as well as security implications shall be considered. 

3.3 Access Routes / Haul Roads 

[Routes]  

1. Access to the Campsite and works area shall utilise existing roads or tracks where possible.  

2. Upgrading of the access roads shall be undertaken within the existing confines of the road, unless 
otherwise agreed with the Engineer/ECO/EO.  

[Control]  

1. The Contractor shall erect and maintain marker pegs along the boundaries of the working areas, 
access roads, haul roads or paths, to the satisfaction of the Engineer/ECO/EO, before commencing 
any other work. 

2. The movement of any vehicles and/or personnel outside of the designated working areas shall not be 
permitted without the written authorisation of the Engineer/ECO/EO. 

3. Should the Contractor not exercise sufficient control to restrict all work to the area within the marker 
boundaries, then these on instruction of the Engineer/ECO/EO shall be replaced by fencing the 
additional cost of which shall be borne by the Contractor. 

4. Dust control measures such as dampening with water shall be implemented where necessary, as 
indicated by the Engineer/ECO/EO. 

[Construction / maintenance / rehabilitation] 

1. Access and haul roads shall be maintained by the Contractor. 

2. Maintenance includes adequate drainage and side drains, dust control and restriction of edge use. 

3. All temporary access routes shall be rehabilitated at the end of the contract to the satisfaction of the 
Engineer/ECO/EO. 

4. All public roads shall be kept clear of mud and sand. Mud and sand that has been deposited through 
construction activities shall be cleared regularly. 

5. Any materials used for layerworks shall be approved by the Engineer/ECO/EO prior to the activity 
commencing. 
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6. Damage to the existing access roads as a result of construction activities shall be repaired to the 
satisfaction of the Engineer/ECO/EO, using material similar to that originally used.  The cost of the 
repairs shall be borne by the Contractor (safely) 

[Safety] 

1. Traffic safety measures, to the satisfaction of the Engineer/ECO/EO, shall be considered in 
determining entry / exit onto public roads. 

2. All users of haul roads shall not exceed 45 km/h (cars) / 15 km/h (trucks) {note that the standard spec 
places a site speed limit of 45 km/h for all vehicles} 

3. Appropriate traffic warning signs shall be erected and maintained. 

4. Trained and equipped flagmen shall be used where the access road intersects with any public roads. 

5. Attention shall be paid to minimizing disruption of the flow of traffic and reducing the danger to other 
road users and pedestrians. 

[Method statements] 

Method statements are required for the following: 

1. Traffic safety measures with regard to entry and exit on public roads and the control of construction 
traffic. 

2. Proposed route for new access roads, tracks, or haul roads; the proposed construction of new roads, 
and the method of upgrading existing roads; and the proposed methods of rehabilitation on 
completion 

3.4 Construction Personnel Information Posters  

1. An A3 construction personnel information poster must be laminated and erected in the eating area. 
The Contractor shall ensure that the construction personnel information poster is not damaged in any 
way and shall replace it if any part of it becomes illegible. 

{Refer to figures at end of this Detailed Environmental Specification} 

3.5 Fire Control 

1. The Contractor shall take all reasonable and active steps to avoid increasing the risk of fire through 
their activities on Site.  No fires may be lit except at places approved 5 by the Engineer/ECO/EO. 

2. The Contractor shall ensure that the basic fire-fighting equipment is to the satisfaction of the Municipal 
Fire Chief.  

3. The Contractor shall supply all living quarters, site offices, kitchen areas, workshop areas, materials, 
stores and any other areas identified by the Engineer/ECO/EO with tested and approved firefighting 
equipment. 

4. Fire and “hot work” shall be restricted to a site approved by the Engineer/ECO/EO. 

5. A braai facility may be considered at the discretion of the Engineer/ECO/EO.  The area shall be away 
from flammable stores.  All events shall be under management supervision and a fire extinguisher 
shall be immediately available. “Low smoke” fuels shall be used.  Smoke free zoning regulations shall 
be considered. 

6. Fires within National Parks, Nature Reserves and natural areas are prohibited.  Cooking shall be 
restricted to bottled gas facilities under strict control and supervision.  The sensitivity of the 
surrounding land uses and occurrence of natural indigenous vegetation must be considered when 
assessing the risk of fires.  
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7. The Contractor shall take precautions when working with welding or grinding equipment near potential 
sources of combustion.  Such precautions include having a suitable, tested and approved fire 
extinguisher immediately at hand and the use of welding curtains. 

8. The Municipal Fire Chief must be informed and consulted in terms of Fire Regulations. 

3.6 Compliance Monitoring and Reporting 

1. Monthly or bi-monthly site investigations will be conducted to ensure compliance with environmental 
legislation, authorisation and management programmes. 

2. Activities not assessed in the environmental assessment phase and/or authorised by the Competent 
Authority of the project; or possible deviations will require consultation with the Competent Authorities 
and submission of environmental methods statements by the Client/Principle Contractor. 

3.7 Emergency Procedures 

The Principal Contractor must prepare a detailed emergency Procedure.  The procedure must include the 
following: 

o List of key competent personnel 

o Details of emergency services 

o Actions to be taken in the event of an emergency. 

Emergency Procedure shall include, but is not limited to: major spillages, incidents/accidents, injury to 
employees, damage to property/equipment/plant, incidents involving hazardous substances, fires, floods. 

The Principal Contractor shall advise THE CLIENT in writing forthwith, of any emergency, together with a 
record of action taken. 

A contact list of Fire Department, Ambulance, SAPD, Hospital and contractors contact person must be 
maintained, available and displayed on site. 

4. EROSION AND SEDIMENTATION CONTROL 

1. During construction the Contractor shall protect areas susceptible to erosion by installing necessary 
temporary and permanent drainage works as soon as possible and by taking other measures 
necessary to prevent the surface water from being concentrated in streams and from scouring the 
slopes, banks or other areas. 

2. A method statement shall be developed (in consultation with a specialist if necessary) and submitted 
to the Engineer/ECO/EO to deal with erosion issues prior to bulk earthworks operations commencing. 

3. Any runnels or erosion channels developed during the construction period or during the vegetation 
establishment period shall be backfilled and compacted, and the areas restored to a proper condition. 

4. Stabilisation of cleared areas to prevent and control erosion shall be actively managed. The method of 
stabilisation shall determined in consultation with the Engineer/ECO/EO and a specialist if necessary. 
Consideration and provision shall be made for the following methods (or combination): (choose 
appropriate method) 

• Brush-cut packing  

• Mulch or chip cover 

• Straw stabilising (at the rate of one bale/m2 and rotated into the top 100 mm of the completed 
earthworks) 

• Watering  

• Planting / sodding 
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• Hand seeding sowing 

• Hydroseeding 

• Soil binders and anti-erosion compounds 

• Mechanical cover or packing structures 

(i) Gabions & mattresses 

(ii) Geofabric 

(iii) Hessian cover 

(iv) Armourflex 

(v) Log / pole fencing 

(vi) Retaining walls 

5. Traffic and movement over stabilised areas shall be restricted and controlled, and damage to 
stabilised areas shall be repaired and maintained to the satisfaction of the Engineer/ECO/EO. 

6. Anti-erosion compounds shall consist of an organic or inorganic material to bind soil particles together 
and shall be a proven product able to suppress dust and erosion.  The application rate shall conform 
to the manufacturer’s recommendations.  The material used shall be of such a quality that grass and 
Fynbos seeds may germinate and not prohibit growth. 

{Refer to figures at end of this Detailed Environmental Specification} 

5. STORMWATER CONTROLS 

1. The Contractor shall take reasonable measures to control the erosive effects of stormwater runoff. 

2. The Contractor shall use silt screens to prevent overland flowing water from causing erosion. 

3. The use of straw bales as filters, which are placed across the flow of overland stormwater flows, shall 
be used as an erosion protection measure. 

4. The ploughing in of straw offers limited protection against stormwater runoff-induced erosion and shall 
be used as an erosion protection measure. 

5. The Contractor shall be liable for any damage to downstream property caused by the diversion of 
overland stormwater flows. 

6. COMMUNITY RELATIONS 

6.1 Access to Site 

1. The Contractor shall ensure that access to the Site and associated infrastructure and equipment is off-
limits to the public at all times during construction.  Additional areas restricted to the public and 
suggested detours shall be clearly marked on the information boards to the satisfaction of the 
Engineer/ECO/EO. 

6.2 Protection of Archaeological and Palaeontological Remains 

If remains are discovered on site during earthworks, works shall cease and the Contractor shall immediately 
inform the Engineer/ECO and contact the relevant authority, i.e. South African Heritage Resources Agency 
(SAHRA) and Heritage Western Cape (HWC). 

6.3 Asphalt, Bitumen and Paving 

1. Over spray of bitumen products outside of the road surface and onto roadside vegetation shall be 
prevented using a method approved by the Engineer/ECO. 

NOT FOR SUBMISSIO
N PURPOSES



 

Page 37 of 189 
 

2. Bitumen drums / products shall be stored in an area approved by the Engineer/ECO.  This area shall 
be indicated on the construction camp layout plan.  The storage area shall have a smooth 
impermeable (concrete or thick plastic covered in sand floor.  The floor shall be bunded and sloped 
towards a sump to contain any spillages of substance. 

3. When chip / gravel excess shall not be left on road/paved area verges.  This shall be swept/raked into 
piles and removed to an area approved by the Engineer/ECO. 

4. Stone chip / gravel excess shall not be left on road / paved area verges.  This shall be swept/raked 
into piles and removed to an area approved by the Engineer/ECO. 

5. Milled or cutout bitumen shall be removed to an area approved by the Engineer/ECO. 

6. Water quality from runoff from newly / fresh bitumen surfaces shall be monitored by the Engineer/ECO 
and remedial actions taken where necessary. 

7. Heating of bitumen products shall only be undertaken using LPG or similar zero emission fuels. 

8. Appropriate fire fighting equipment shall be readily available. 

6.4 Earthworks 

1. The excavation of any material on Site shall be done in accordance with SABS 1200 D or DB and 
PSD or PSDB, as applicable. 

2. Prior to earthworks (including site clearance) starting on site, a search and rescue operation for bulbs 
and other indigenous plants of value, as detailed in the Revegetation Specification shall be 
undertaken. 

3. All earthworks shall be undertaken in such a manner so as to minimise the extent of any impacts 
caused by such activities.  

4. Defined access routes to and from the area of operation as well as around the area of operation shall 
be detailed in a Method Statement for approval by the Engineer/ECO/EO. 

5. No equipment associated with the activity shall be allowed outside of these areas unless expressly 
permitted by the Engineer/ECO/EO. 

6.5 Power Tools 

1. The Contractor shall take preventative measures, such as screening, muffling, dust control, timing and 
pre-notification of affected parties shall be implemented to minimise complaints regarding dust, noise 
and vibration nuisances. 

6.6 Retaining Walls and Gabions 

1. A Method Statement, approved by the Engineer/ECO/EO, shall be required to deal with these 
structures. 

2. Rocks for use in gabion baskets/reno-mattresses shall be obtained from a source approved by the 
Engineer/ECO/EO  

3. Rocks for use in gabion baskets/reno-mattresses shall not be obtained from a watercourse. 

6.7 Trenching 

• Trenching for services shall be undertaken in accordance with the engineering specifications 
(SABS 1200 DB) with the following environmental amplifications, where applicable: 

a. Trenching shall be kept to a minimum through the use of single trenches for multiple service 
provision. 
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b. The planning and selection of trench routes shall be undertaken in liaison with the 
Engineer/ECO/EO and cognisance shall be given to minimising the potential for soil erosion. 

c. Trench routes with permitted working areas shall be clearly defined and marked with painted 
stakes prior to excavation. 

d. The stripping and separation of topsoil shall occur as stipulated by the Engineer/ECO/EO.  Soil 
shall be excavated and used for re-filling trenches using the rollover method, i.e. soil from the 
first trench section shall be stockpiled.  Thereafter, soil excavated from subsequent trench 
lengths shall be used to backfill the trench behind it once the services have been laid.  The final 
trench length shall be re-filled using the soil stockpiled from the first length. 

e. Trench lengths shall be kept as short as practically possible before backfilling and compacting. 

f. Trenches shall be re-filled to the same level as (or slightly higher to allow for settlement) the 
surrounding land surface to minimise erosion.  Excess soil shall be stockpiled in an appropriate 
manner. 

g. Immediately after re-filling, trenches and associated disturbed working areas shall be planted 
with a suitable plant species and regularly watered.  Where there is a particularly high erosion 
risk, a fabric such as Geojute (biodegradable) shall be used in addition to planting. 

• Trenching in ecologically sensitive environments on slopes or through wetlands: 

a. The upper 250 mm of soil (topsoil, which includes roots and leaf litter) shall be placed in heavy-
duty (>300 micron) plastic bags on one side of the trench within the specified working corridor; 

b. The remainder of the soil shall be placed in separate heavy-duty plastic bags, on the other side 
of the working corridor in order to ensure separation of subsoil and topsoil.  Bags must also be 
clearly marked as to whether they contain topsoil or subsoil; 

c. Topsoil and subsoil may not be mixed at any time, since this impedes the restoration process 
following closure; 

d. Where necessary, bags of excavated subsoil must be placed into the trench at the end of each 
working day in order to ensure that water does not flow down the trench and cause erosion; 

e. Small rocks and stones (to a diameter of 100 mm) should be included in these bags of topsoil 

and subsoil. Larger rocks and stones ( >100 mm) must be placed to the side of the trench 
within the working corridor for later use in restoration by the restoration sub-contractor; 

f. Following the cable/ pipe laying operation, soils are to be replaced in the order in which they 
were excavated, i.e. subsoil must be replaced first and capped with the topsoil, and 

g. Brush-cut plant material is to be replaced (scattered) within the working corridor on either side 
of the closed trench;  

h. This method reduces erosion, protects the vegetation within the working corridor, and 
conserves the topsoil and seed-banks. NOT FOR SUBMISSIO

N PURPOSES



 

Page 39 of 189 
 

7. TOLERANCE 

7.1 Fines 

Fines will be issued for the transgressions listed below.  Fines may be issued per incident at the discretion f 
the Engineer.  Such fines will be issued in addition to any remedial costs incurred as a result of non-
compliance with the Environmental Specifications and Environmental Authorisation (where applicable).  The 
Engineer will inform the Contractor of the contravention and the amount of the fine, and will deduct the 
amount from monies due under the Contract. 

Fines for the activities detailed below, will be imposed by the Engineer on the Contractor and/or his 
Subcontractors. 

A Any person, vehicles, plant, or thing related to the Contractors operations 
within the designated boundaries of a “no-go” area 

R 4000 

B Any vehicle driving in excess of designated speed limits R 1000 

C Any vehicle being driven, and items of plant or material being parked or 
stored outside the demarcated boundaries of the site 

R 2000 

D Any person walking outside the demarcated boundaries of the site R 500 

E Persistent and un-repaired oil leaks from machinery.  The use of 
inappropriate methods of refueling such as the use of funnel rather than a 
pump.  

R 3000 

F Litter of site R 1000 

G Deliberate lighting of illegal fires on site R 5000 

H The eating of meals on site outside the defined eating areas.  Individuals not 
making use of the site ablution facilities. 

R 1000 

I Dust or excess noise on or emanating from the site. R 1000 

J Any person, vehicle, item of plant, or anything related to the Contractors 
operation causing a public nuisance.  

R 2000 

For each subsequent similar offence the fine may, at the discretion of the Engineer/ECO, be doubled in value 
to a maximum value of R50,000.00. 
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7.2 Penalties 

The following penalties are suggested for transgressions: 

A Erosion A penalty equivalent  in value to the cost of 
rehabilitation plus 20% 

B Oil spills A penalty equivalent  in value to the cost of 
cleanup operations plus 20% 

C Damage to indigenous vegetation A penalty equivalent  in value to the cost of 
restoration plus 20% 

D  Damage to sensitive environments  A penalty equivalent  in value to the cost of 
restoration plus 20% 

E Damage to cultural sites A penalty to a maximum of R100 000 shall be paid 
for any damage to any cultural/historical sites 

F Damage to trees A penalty to a maximum of R100 000 shall be paid 
for each trees removed without prior permission, or 
a maximum of R5 000 for damage to any tree, 
which is to be retained on site 

G Penalties for removing or damaging trees 

 Girth of trunk (1m above ground level) Replacement value per tree 

 0 – 15 mm R100 

 16 – 30 mm R200 

 31 – 50 mm R500 

 51 – 75 mm R1 000 

 76 – 100 mm  R2 500 

 101 – 150 mm R5 000 

 151 – 300 mm  R10 000 

 Larger than 300 mm R15 000 to R100 000 
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8. MEASUREMENT AND PAYMENT 

8.1 Refuse Removal 

1. The unit of measurement shall be a sum for the removal of refuse. 

2. The rate shall include the collection of refuse, for providing, maintaining and running the refuse 
vehicles, refuse bins and special refuse enclosures, and for all loading, unloading and double handling 
as required. 

8.2 Dust Control 

1. The unit of measurement shall be a sum for watering and/or straw stabilisation straw stabilisation. 

2. The rate shall include the cost of obtaining, transporting and applying the water and/or straw 
stabilisation including supplying and maintaining suitable water browsers. 

8.3 Supply and Erection of Public Information Boards 

1. The supply and erection of public information boards shall be measured by number. 

2. {xx} A2 copy(ies) of the poster for the board shall be supplied to the Contractor.  The rate shall cover 
the cost of securing the posters to the backing boards, the cost of all labour, materials, plant and 
equipment necessary for the erection, maintenance and removal on completion. 

8.4 Supply and Erection of Construction Personnel Information Boards 

1. The supply and erection of construction personnel information boards shall be measured by number. 

2. The tendered rate shall cover the cost of all printing, labour, materials, plant and equipment, 
necessary for the erection, maintenance and removal on completion. 

8.5 Speed Limit and Route Marker Signs 

1. The supply and erection of speed limit signs and signs to indicate the route up the access road to the 
site shall be measured as a sum. 

2. The tendered rate shall cover the cost of all labour, materials, plant and equipment, necessary for the 
erection, maintenance and removal on completion. 

8.6 Fire Control 

1. The compliance with fire control requirements shall be measured as a sum. 

2. The tendered rate shall cover the cost of all labour, materials, equipment and any other operation or 
thing necessary to comply with the requirements including maintenance and replacement of defective 
or damaged equipment, and refilling. 

8.7 All Other Requirements of the Environmental Management Specification 

1. All other work not measured elsewhere, associated with complying with any requirement of the 
environmental management programme shall be measured as a sum. 

2. The tendered rate shall cover any cost associated with complying with the environmental 
management specification and shall include for all material, labour and plant required to execute and 
complete the work as specified, described in the Schedule of Quantities or shown on the drawing(s). 

Non-compliance items identified during audits/visits will be categorized into three levels. 

Note: THE CLIENT or his Agent has the right, in terms of Section 28 of the National Environmental 
Management Act, Act No. 107 of 1998, to stop the Contractor from executing construction works 
which either: 
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 is not in accordance with the terms and conditions of the Environmental Authorisation and/or 
Environmental Management Programme for the construction activities 

and/or 

 poses a threat to the environment. 

Should THE CLIENT invoke this right, THE CLIENT will, in addition to any other legal remedies, 
invoke its rights to claim penalties and/or cancel the contract between itself and the Contractor in 
terms of the relevant provisions thereof. 
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ANNEX A: LOCALITY PLAN 

 

 

 

 

 

 

 

 

 

 

 

   

Figure 1: Locality plan 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2: Aerial Image of Matjieskloof Sport Facility 
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ANNEX B: STANDARD DRAWINGS 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

ANNEX C: DRAWINGS ISSUED FOR TENDER 

 

Drawing No. Title 

RIB-4840-100-1001-RevA Cloakroom & Ablutions: Floorplan, Wndw and Door Schedule, Details 

RIB-4840-100-1002-RevA Cloakroom & Ablutions: Elevations, Sections and Site Plan 

RIB-4840-100-1003-RevA Cloakroom & Ablutions: Foundation Plan 

RIB-4840-100-1004-RevA Cloakroom & Ablutions: Surfacebed Plan 

RIB-4840-100-1005-RevA Cloakroom & Ablutions: Guardhouse and Ticket Office 

RIB-4840-200-1001-RevA Site Development Plan 

RIB-4840-200-1002-RevA Irrigation Details, Marking Details (Rugby/ Soccer), Goalposts 

RIB-4840-200-1003-RevA Combicourt: Surfacebed Layout, Marking Details, Fencing Details 
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NAMA KHOI MUNICIPALITY 

 

UPGRADING OF MATJIESKLOOF SPORT FACILITY 

 

PROJECT REF NO.: BID/NC062/06/2026-2027 

 

ANNEXURE D: PRE-ELIGIBILITY, QUALITY EVALUATION FORM 

 

FUNCTIONALITY CRITERIA 

 
- Tenders will be evaluated for quality as in the tender data clause F2.1.1.1 

- Bidders that score less than 70 out of 100 points for the Quality criteria will be regarded as submitting a non-

responsive tender and will not be evaluated further for price and preference points. 

- Unclear or incomplete information provided will result in no points being allocated. (Ensure that the stipulated 

information is provided. Proposed formats are provided) 

- The following criteria will be used to calculate points for the quality evaluation of tenders and bidders should 

ensure that they submit all relevant information needed for evaluation. 

-  

(NB *should tables be too small for completion, make a replica, complete and staple to page where applicable 
and indicate on document table as “see attached”) 

 

Table 1: Quality/Functionality Criteria 

DESCRIPTION OF QUALITY CRITERIA 
MAXIMUM 

POSSIBLE SCORE 
BIDDER SCORE 

Track record of bidder on successfully completed 
construction projects in relation to the scope of works as 
per Schedule 6: Schedule of Work Experience on page 
T2.2 – 10 of this document 

35 

 

Demonstrated experience of key personnel as per 
Schedule 7: Details of Key-Personnel’s Experience on 
page T2.2 – 11 of this document (Submit CV’s, 
Certificates and References) 

30 

 

Competency of Key Personnel in Labour Intensive 
Construction: Site Agents or General Foreman’s 
experience 

5 

 

Description of Plant 15 

 

Bank Rating 15 
 

BIDDER SCORE 100 

 

 

Quality criteria are further divided as follows and points will be awarded as indicated below:  
 
NB: SIMILAR PROJECTS MEAN EARTHWORKS AND EXCAVATIONS, BUILDING WORKS, CONCRETE 
WORKS, FENCE ERECTING ETC PROJECTS 
 
 

A. Track record of similar construction projects (Max 35 points) 
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Tender evaluation points for quality in terms of the tenderer’s past work experience on similar successfully 
completed projects.  Projects will be scored based on the information supplied by the tenderer in Schedule 
6 of Part T2.2: Returnable Schedules. 
 
Appointment Letters, List of Completed Projects and Completion Certificates or Reference Letters to 
be appended to tender submission. Attachments should correspond with projects listed in Schedule 6. 
 

# CRITERIA SCORING WEIGHT (MAX) 
 

TRACK RECORD OF BIDDER ON CONSTRUCTION PROJECTS OF 
SIMILAR NATURE  

35 

 
A.1 

 
3 x and more similar projects in the past ten (10) tears  

 
35  

 
A.2 

 
2 x and more similar projects in the past ten (10) tears 

 
25  

 
A.3 

 
1 x and more similar projects in the past ten (10) tears 

 
20 

 

B. Experience and qualification of key personnel (Max 30 points) 

Tender evaluation points for quality in terms of demonstrated experience and qualification of key personnel 
to be directly involved with this contract (if awarded) will be scored based on the information supplied by the 
tenderer in Schedule 7 of Part T2.2: Returnable Schedules. 
The Tenderer must have the key personnel in his permanent employment. Proof of Qualifications of key 
permanent personnel must be provided with the tender in order to be evaluated for Quality. Bidders should 
attach certified CV’s of each key personnel. 
 

# CRITERIA SCORING WEIGHT (MAX) 

 CONTRACTS MANAGER 

15 B.1 B. Eng / B-Tech: Civil Engineering (Min. 5Yrs Experience) 15 

B.2 N. Dip: Civil Engineering (Min. 5Yrs Experience) 10 

 SITE AGENT 

10 B.3 Project experience on 3x and more similar projects 
 

10 

B.4 Project experience on up to 2x similar projects 5 

 GENERAL FOREMAN 

5 B.5 Project experience on similar projects, completed in the past 
5 years 

5 

 

 

 

 

 

 

 

 

 

 

 

 

C. Competency of Key Personnel in Labour Intensive Construction (Max 5 points) 

 

# CRITERIA SCORING WEIGHT (MAX) 
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C Competency of Key Personnel in Labour Intensive 
Construction: Site Agents or General Foreman’s experience 

5 
C.1 NQF 5 Certificate: Manage labour intensive 

construction processes - Provide copy of certificate 5 

 

D. Description of Plant & Equipment (Max 15 points) 

Tender evaluation points for quality in Plant and Equipment will be scored based on the information supplied 
by the tenderer in Schedule 5 of Part T2.2: Returnable Schedules. 
Proof of ownership must be provided. Plant and equipment may also be rented but proof must be provided 

from the Service Providers that plant and equipment shall be rented to the Bidder for the duration of the 

project. 

# CRITERIA SCORING WEIGHT (MAX) 

 PLANT 

15 

C.1 Excavator 5 

C.2 TLB 4 

C.3 Grader 3 

C.4 Tippers (6m³ min) 3 

 

E. Bank Rating (Max 15 points) 

Tender evaluation points for quality for Bank Rating will be scored based on the information supplied by the 

tenderer in Schedule 19 of Part T2.2: Returnable Schedules. 

# CRITERIA SCORING WEIGHT (MAX) 

 BANK RATING 

10 

D.1 ‘D’ bank rating 0 

D.2 ‘C’ bank rating 3 

D.3 ‘B’ bank rating 7 

D.4 ‘A’ bank rating 10 

D.5 Bidder to Provide List of Current Suppliers 
(Material, Equipment) + Proof of Credit Record 5 5 

Note: The minimum score for quality is 70 points. The tender offers of tenderers that fail to achieve the 
minimum score for quality will NOT be eligible for further evaluation and will be rejected. Bidders that have 
achieved the minimum score will be evaluated further in terms of the preference point system. 

 

 

 

 

 

 

 

TENDER EVALUATION OF TENDER 
Tenderer: ...........................................................................  
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Evaluator: ..........................................................................  
1. ELIGIBILITY CRITERIA 

1.1. Completion of forms 

Form 
Reference 

Page 
YES NO Comment 

Schedule 1     

Schedule 2     

Schedule 3     

Schedule 4     

Schedule 5     

Schedule 6     

Schedule 7     

Schedule 8     

Schedule 9     

Schedule 10     

Schedule 11     

Schedule 12     

Schedule 13     

Schedule 14     

Schedule 15     

Schedule 16     

Schedule 17     

Schedule 18     

Schedule 19     

Schedule 20     

Schedule 21     

Schedule 22     

Schedule 23     

Schedule 24     

Schedule 25     

Form of Offer and Acceptance 
completed in full 

    

Contract Data (Part 2)     

Performance of Guarantee     

Occupational Health and Safety 
Agreement 

    

Bills of Quantities     

 

 

 

 

I hereby declare that the tenderer:   .....................................................................................................  
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IS ELIGIBLE / NOT ELIGIBLE for further consideration. 

Reasons if not eligible:  

 ............................................................................................................................................................  

 ............................................................................................................................................................  

 ............................................................................................................................................................  

Signed by evaluator  .......................................................    Date  ........................................................  
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ANNEX E: EPWP CONTRACT OF EMPLOYMENT 
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