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Between ESKOM HOLDINGS SOC LIMITED 
(Reg No. 2002/015527/30) 

 
and 

 

 
for Provision of C&I Cable pulling, installation, 

commissioning including Fibre Optic splicing and 
Outage scope of work on “as and when required” 
basis for the period of 60 Months 
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Offer 

The Employer, identified in the Acceptance signature block, has solicited offers to enter a contract for the 
procurement of: 

 
C&I Cable pulling, installation, commissioning including Fibre Optic splicing and Outage scope of 
work on “as and when required” for a Period of Five Years (60) months. 

 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 

 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data. 

 

Options A The offered total of the Prices exclusive of VAT is R 

 Sub total R 

 The offered total of the amount due inclusive of VAT is1 R 

  

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 

Signature(s) 

Name(s) 

Capacity 
 

For the 
tenderer: 

 
 

Name & 
signature of 
witness 

(Insert name and address of organisation) 

 
Date 

Tenderer’s CIDB registration number: 
 
 
 
 

 

1 This total is required by the Employer for budgeting purposes only. Actual amounts due will be assessed in 
terms of the conditions of contract. 

C1.1 Form of Offer & Acceptance 
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Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data. Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in: 

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 

Part C2 Pricing Data 

Part C3 Scope of Work: Service Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 

 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance. No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 

 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed and signed original copy of this document, including the Schedule of Deviations 
(if any). 

 
 

Signature(s) 
 

Name(s) Chirstopher Nani 

Capacity General Manager Kusile Power Station 

for the 
Employer 

Eskom Holdings SOC Limited 
Kusile Power Station 
Generation Division 
R545 Kendal/Balmoral Road, Haartebeesfontein Farm, Witbank 
Postnet Suite 283, Private bag x 7297, Witbank, 1035 

Name & 
signature of 
witness 

  
 
Date 

 

Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 
Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to thos e 

permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 

incorporate the effect of it. 

 

No. Subject Details 

1 Legal and Technical 
Deviations 

2104237 Kusile_Legal_CommentsAndDeviations_20202412 

 

 

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement. 

 
 

For the tenderer: For the Employer 
 

Signature 
 

Name    Christopher Nani  

Capacity    General Manager Kusile Power Station 
 

  

On behalf 
of 

 
 
 
 
 

Name & 
signature 

Eskom Holdings SOC Limited 
Kusile Power Station 
Generation Division 
R545 Kendal/Balmoral Road, 
Haartebeesfontein Farm, Witbank 
Postnet Suite 283, Private bag x 7297, 
Witbank, 1035 

 

Matshidiso Kgafane 
of witness     

 
Date     
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Part one - Data provided by the Employer 

 
Clause Statement Data 

 

1 General 
 

The conditions of contract are the core 
clauses and the clauses for main Option: 

A: Priced contract with price list 

dispute resolution Option W1: Dispute resolution procedure 

and secondary Options 

X1: Price adjustment for inflation 

X2: Changes in the law 

X18: Limitation of liability 

X19: Task Order 

Z: Additional conditions of contract 
 

 of the NEC3 Term Service Contract April 
20132 (TSC3) 

 

10.1 The Employer is (name): Eskom Holdings SOC Ltd (reg no: 
2002/015527/30), a state owned company 
incorporated in terms of the company laws of 
the Republic of South Africa 

 Address Registered office at Megawatt Park, Maxwell 
Drive, Sandton, Johannesburg 

 Tel No. +27 13 699 7540 

 Fax No. +27 86 537 3334 

10.1 The Service Manager is (name): Stanley Mathye 

 
Address Eskom Holdings SOC Ltd, Kusile Power Station 

 
Tel +27 13 699 7547 

 
Fax Postnet suite 283 

 
e-mail Private bag x7297 

11.2(2) The Affected Property is Kusile Power Station 

 
 

2 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 539 1902 www.ecs.co.za 

C1.2 TSC3 Contract Data 

http://www.ecs.co.za/
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responsibilities clauses is also provided by the Contractor in 
Part 2 and terms in italics used in this section 
are identified elsewhere in this Contract Data 

 

21.1 The Contractor submits a first plan for 
acceptance within 2 weeks of the Contract Date 

 

3 Time  

30.1 The starting date is. 
 

30.1 The service period is 60 Months 

4 Testing and defects There is no reference to Contract Data in this 
section of the core clauses and terms in italics 

  used in this section are identified elsewhere in 
this Contract Data 

5 Payment 
 

50.1 The assessment interval is 30 days from receipt of invoice, between the 
  20th and last day of each successive month. 

51.1 The currency of this contract is the South African Rand 
 

51.2 The period within which payments are 60 days 
made is 

  

 

 
51.4 The interest rate is the publicly quoted prime rate of interest 

(calculated on a 365 day year) charged by from 
time to time by the Standard Bank of South 
Africa Limited (as certified, in the event of any 
dispute, by any manager of such bank, whose 
appointment it shall not be necessary to prove) 
for amounts due in Rands and 

(ii) the LIBOR rate applicable at the time for 
amounts due in other currencies. LIBOR is the 
6 month London Interbank Offered Rate quoted 

 

11.2(13) The service is C&I Cable pulling, installation, commissioning 
including Fibre Optic splicing and Outage 
scope of work on “as and when required” for a 
Period of Five Years (60) months. 

11.2(14) The following matters will be included in 
the Risk Register 

All risks will be identified prior, addressed and 
registered during the Risk register meeting that 

  will take place as agreed between the parties. 

11.2(15) The Service Information is in Part 3: Scope of Work and all documents and 
  drawings to which it makes reference. 

12.2 The law of the contract is the law of the Republic of South Africa 

13.1 The language of this contract is English 

13.3 The period for reply is 1 week 

2 The Contractor’s main Data required by this section of the core 
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under the caption “Money Rates” in The Wall 
Street Journal for the applicable currency or if 
no rate is quoted for the currency in question 
then the rate for United States Dollars, and if no 
such rate appears in The Wall Street Journal 
then the rate as quoted by the Reuters Monitor 
Money Rates Service (or such service as may 
replace the Reuters Monitor Money Rates 
Service) on the due date for the payment in 
question, adjusted mutatis mutandis every 6 
months thereafter (and as certified, in the event 
of any dispute, by any manager employed in the 
foreign exchange department of The Standard 
Bank of South Africa Limited, whose 
appointment it shall not be necessary to prove. 

 

6 Compensation events There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

7 Use of Equipment Plant and 
Materials 

 
8 Risks and insurance 

There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

 

80.1 These are additional Employer's risks •  Plant Sections unavailability due to 
sectional plant activities 

• Community and/or site employees unrest 

• Unavailability of work site security access 
permits 

9 Termination There is no reference to Contract Data in this 

section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

 

10 Data for main Option clause 
 

A Priced contract with price list 

20.5 The Contractor prepares forecasts of the 
final total of the Prices for the whole of the 
service at intervals no longer than 4 weeks. 

11 Data for Option W1 
 

W1.1 The Adjudicator The person selected from the ICE-SA Division 
(or its successor body) of the South African 
Institution of Civil Engineering Panel of 
Adjudicators by the Party intending to refer a 
dispute to him. (see www.ice-sa.org.za). If the 
Parties do not agree on an Adjudicator the 
Adjudicator will be appointed by the Arbitration 
Foundation of Southern Africa (AFSA). 

http://www.ice-sa.org.za/
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W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the 
South African Institution of Civil Engineering 

  and the Institution of Civil Engineers (London) 
  (see www.ice-sa.org.za ) or its successor body. 

W1.4(2) The tribunal is: arbitration 
 

W1.4(5) The arbitration procedure is the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

The place where arbitration is to be held is Johannesburg, South Africa 

The person or organisation who will 
choose an arbitrator 
- if the Parties cannot agree a choice or  The Chairman for the time being or his nominee 
- if the arbitration procedure does not   of the Association of Arbitrators (Southern 

state who selects an arbitrator, is Africa) or its successor body. 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation 

X1.1 The base date for indices is Contract Award 

The proportions used to calculate the proportion linked to Index prepared by 
Price Adjustment Factor are: index for 

0.9 Labour Table C3 

0.1 non- 
adjustable 

1.00 

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X17 Low Service damages 

X17.1 The service level table is in The penalty of 10% of the task order limited to 
15% of the task order, will be deducted should 
the contractor fails to action the task as 
required by the Employer or as per the service 
information. 

X18 Limitation of liability 

X18.1 
 

 
X18.2 

The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to R0.0 (zero Rand) 

For any one event, the Contractor’s the amount of the deductibles relevant to the 
liability to the Employer for loss of or event described in the “Format TSC3” 
damage to the Employer’s property is insurance policy available on 
limited to http://www.eskom.co.za/Tenders/InsurancePolic 

ies. Procedures/Pages/EIMS_Policies_ 
From_1_April_2014_To_31_March_2015.aspx 

http://www.ice-sa.org.za/
http://www.eskom.co.za/Tenders/InsurancePolic
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X18.3 
 

 
X18.4 

 
 
 
 
 

 
X18.5 

The Contractor’s liability for Defects due to Maximum liability does not exceed five percent 
his design of an item of Equipment is limited (5%) of the total of the Contract Prices. 
to 

The Contractor’s total liability to the Maximum liability does not exceed the total 
Employer, for all matters arising under or Prices in the relevant Task Order of this 
in connection with this contract, other than Contract for performing the specific affected 
the excluded matters, is limited to activity. 

 

• The Contractor’s total liability for the 
additional excluded matters is not limited. 

The end of liability date is 2 months after the end of the service period. 

X19 Task Order 

X19.5 The Contractor submits a Task Order 
programme to the Service Manager within 1 day of receiving the Task Order 

Z The additional conditions of contract 
are Z1 to Z14 always apply. 

 

 
Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate, or assign any of its rights or obligations to any person 
without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and 
delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities as a result 
of the restructuring of the Electricity Supply Industry. 

 

 
Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons or organisations then these persons or organisations are deemed to be jointly 
and severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Service 
Manager within two weeks of the Contract Date of the key person who has the authority to bind 
the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer having 
been given to the Contractor in writing. 

 

 
Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Service Manager 
within thirty days of the notification or as otherwise instructed by the Service Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
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 Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s 
obligation to Provide the Service. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, the 
procedures on termination are P1, P2 and P4 as stated in clause 92, and the amount due is A1 
and A3 as stated in clause 93. 

 
Z4 

 
Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with 
this contract available to Others. This undertaking does not, however, apply to information 
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters 
the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time). Should the 
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that 
the provisions of this clause are complied with by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 
regarded as such until notified otherwise by the Service Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information 
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to 
disclosure, notifies the Employer so that an appropriate protection order and/or any other action 
can be taken, if possible, prior to any disclosure. In the event that such protective order is not, 
or cannot, be obtained, then the Contractor may disclose that portion of the information which it 
is required to be disclosed by law and uses reasonable efforts to obtain assurances that 
confidential treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the Affected 
Property or any portion thereof, in the course of Providing the Service and after the end of the 
service period, requires the prior written consent of the Service Manager. All rights in and to all 
such images vests exclusively in the Employer. 

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

 
Z5 

 
Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the 
Parties, the Service Manager or the Adjudicator does not constitute a waiver of rights and does 
not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in 
writing. 

 
Z6 

 
Health, safety, and the environment: Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety 
of persons in and about the execution of the service. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 
provided for under the Construction Regulations 2014 (promulgated under the Occupational 
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Affected Property. 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for 
proper compliance with the Construction Regulations, all applicable health & safety laws 
and regulations and the health and safety rules, guidelines and procedures provided for in 
this contract and generally for the proper maintenance of health & safety in and about the 
execution of the service; and 

• undertakes, in and about the execution of the service, to comply with the Construction 
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Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures that his 
Subcontractors, employees and others under the Contractor’s direction and control, 
likewise observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the service, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise provided 
for under this contract and ensures that his Subcontractors, employees and others under the 
Contractor’s direction and control, likewise observe and comply with the foregoing. 

 
Z7 

 
Provision of a Tax Invoice and interest. Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Service Manager in terms of core 
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the 
Employer's procedures stated in the Service Information, showing the amount due for payment 
equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this 
contract, the time by when the Employer is to make a payment is extended by a period equal in 
time to the delayed submission of the correct tax invoice. Interest due by the Employer in terms 
of core clause 51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to 
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to 
include the Employer’s VAT number 4740101508 on each invoice he submits for payment. 

 
Z8 

 
Notifying compensation events 

Z8.1 Delete the last paragraph of core clause 61.3 and replace with: 
 

If the Contractor does not notify a compensation event within eight weeks of becoming aware of 
the event, he is not entitled to a change in the Prices. 

 

 
Z9 

 

 
Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is 
limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and the 
Employer’s liability under the indemnity is limited to compensation as provided for in core 
clause 63 and X19.11 if Option X19 Task Order applies to this contract. 

 
Z10 

 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet 
point, after the words "against it": 

Z10.1 or had a business rescue order granted against it. 

 
Z11 

 
Ethics 

 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor 
or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s 
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  employees, or any one or more of all of these parties’ relatives or friends, 

Coercive 
Action 

 
means to harm or threaten to harm, directly or indirectly, an Affected Party or the 
property of an Affected Party, or to otherwise influence or attempt to influence an 
Affected Party to act unlawfully or illegally, 

Collusive 
Action 

 
means where two or more parties co-operate to achieve an unlawful or illegal 
purpose, including to influence an Affected Party to act unlawfully or illegally, 

Committing 
Party 

means, as the context requires, the Contractor, or any member thereof in the case of 
a joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or 
service to unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts 
to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid 
an obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an 
investigation into allegations of Prohibited Action, and 

Prohibited 
Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z11.1 A Committing Party may not take any Prohibited Action during the course of the procurement 
of this contract or in execution thereof. 

Z11.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a 
Committing Party has taken such Prohibited Action and the Contractor did not take timely and 
appropriate action to prevent or remedy the situation, without limiting any other rights or 
remedies the Employer has. It is not required that the Committing Party had to have been 
found guilty, in court or in any other similar process, of such Prohibited Action before the 
Employer can terminate the Contractor’s obligation to Provide the Services for this reason. 

Z11.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, 
the amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z11.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited 
Action. Where the Employer does not have a contractual bond with the Committing Party, the 
Contractor ensures that the Committing Party co-operates fully with an investigation. 

 

 
Z12 Insurance 

 
Z _12_.1 Replace core clause 83 with the following: 

 
 

Insurance cover 83 

83.1 When requested by a Party, the other Party provides certificates from his insurer 
or broker stating that the insurances required by this contract are in force. 
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83.2 The Contractor provides the insurances stated in the Insurance Table A from the 

starting date until the earlier of Completion and the date of the termination 
certificate. 

 

 
INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum limit of 
indemnity 

Loss of or damage caused by 
the Contractor to the 
Employer’s property 

The replacement cost where not covered by the 

Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to Plant and 
Materials 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to 
Equipment 

The replacement cost where not covered by the 

Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

The Contractor’s liability for 
loss of or damage to property 
(except the Employer’s 
property, Plant and Materials 
and Equipment) and liability for 
bodily injury to or death of a 
person (not an employee of the 
Contractor) arising from or in 
connection with the 
Contractor’s Providing the 
Service 

Loss of or damage to property 

The replacement cost 

 

Bodily injury to or death of a person 

The amount required by the applicable law. 

Liability for death of or bodily 
injury to employees of the 
Contractor arising out of and in 
the course of their employment 
in connection with this contract 

The amount required by the applicable law 

 

 

 

 

 

 

 

Z 12.2 Replace core clause 86 with the following: 

Insurance 86 

by the 

Employer 
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86.1 The Employer provides the insurances stated in the Insurance Table B 

INSURANCE TABLE B 

 

Insurance against or name 

of policy 

Minimum amount of cover or minimum li 

of indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 
Business Interruption 

Per the insurance policy document 

Nuclear Material Damage 
Terrorism 

Per the insurance policy document 

 
Z13 Nuclear Liability 

Z13.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, 
as designated by the National Nuclear Regulator of the Republic of South Africa and is the holder 
of a nuclear licence in respect of the KNPS. 

Z13.2 The Employer is solely responsible for and indemnifies the Contractor or any other person against 
any and all liabilities which the Contractor or any person may incur arising out of or resulting from 
nuclear damage, as defined in Act 44 of 1999, save to the extent that any liabilities are incurred 
due to the unlawful intent of the Contractor or any other person or the presence of the Contractor 
or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS 
site, without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.3 Subject to clause Z13.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the 
unlawful intent of the Contractor or any other person, or the presence of the Contractor or that 
person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, 
without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.4 The Employer does not waive its rights provided for in section 30 (7) of Act 44 of 1999, or any 
replacement section dealing with the same subject matter. 

Z13.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

 
Z14 

 
Asbestos 

For the purposes of this Z-clause, the following definitions apply: 
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AAIA  means approved asbestos inspection authority. 

ACM 
 

means asbestos containing materials. 

AL 
 

means action level, i.e., a level of 50% of the OEL, i.e., 0.1 regulated asbestos fibres 
per ml of air measured over a 4 hour period. The value at which proactive actions is 
required in order to control asbestos exposure to prevent exceeding the OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, which 
is defined to be a virtual area within a radius of approximately 30cm from the nose 
inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure of 
workers to regulated asbestos fibres is in compliance with the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

OEL 
 

means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing measurements 
to verify validity of results. 

Safe Levels means airborne asbestos exposure levels conforming to the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

Standard 
 

means the Employer’s Asbestos Standard 32-303: Requirements for Safe Processing, 
Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing 
Material, Equipment and Articles. 

SANAS 
 

means the South African National Accreditation System. 

TWA 
 

means the average exposure, within a given workplace, to airborne asbestos fibres, 
normalised to the baseline of a 4 hour continuous period, also applicable to short term 
exposures, i.e. 10-minute TWA. 

Z14.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per the 
regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety 
Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated 
asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four 
hours, and the short-term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 
10-minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and 
monitored according to HSG173 and OESSM. 

Z14.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All 
measurements and reporting are affected by an independent, competent, and certified 
occupational hygiene inspection body, i.e., a SANAS accredited, and Department of Employment 
and Labour approved AAIA. The Contractor may perform Parallel Measurements and related 
control measures at the Contractor’s expense. For the purposes of compliance, the results 
generated from Parallel Measurements are evaluated only against South African statutory limits as 
detailed in clause Z14.1. Control measures conform to the requirements stipulated in the AAIA- 
approved asbestos work plan. 

Z14.3 The Employer manages asbestos and ACM according to the Standard. 

Z14.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration of 
above the AL for asbestos, immediate control measures are implemented, and relevant air 
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• C1.2 Contract Data 

 

 monitoring conducted in order to declare the area safe. 

Z14.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area forthwith 
until such time that the area of concern is declared safe by either Compliance Monitoring or an 
AAIA approved control measure intervention, for example, per the emergency asbestos work plan, 
if applicable. 

Z14.6 The Contractor continues to Provide the Services, without additional control measures presented, 
on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including 
the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by 
the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001. 

Z14.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 

 
 

 

Part two - Data provided by the Contractor 

Notes to a tendering contractor: 

• Please read both the both the NEC3 Term Service Contract April 2013 and the relevant parts of its 
Guidance Notes (TSC3-GN)3 in order to understand the implications of this Data which the tenderer 
is required to complete. 

• The number of the clause which requires the data is shown in the left-hand column for each 
statement however other clauses may also use the same data. 

• Where a form field like this appears, data is required to be inserted relevant to the option selected. 
Click on the form field once and type in the data. Otherwise, complete by hand and in ink. 

Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):  

 Address  

 Tel No.  

 Fax No.  

11.2(8) The direct fee percentage is % 

 The subcontracted fee percentage is % 

11.2(14) The following matters will be included in 
the Risk Register 

 

11.2(15) The Service Information for the 
Contractor’s plan is in: 

 

 

 

3 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 5391902 or www.ecs.co.za 

http://www.ecs.co.za/
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21.1 The plan identified in the Contract Data is 
contained in: 

 

24.1 The key people are: 
 

 
1 Name: 

 

 
Job: 

 

 
Responsibilities: 

 

 
Qualifications: 

 

 
Experience: 

 

 
2 Name: 

 

 
Job 

 

 
Responsibilities: 

 

 
Qualifications: 

 

 
Experience: 

 

   
CV's (and further key person's data including 
CVs) are in. 

A Priced contract with price list 
 

11.2(12) The price list is in 
 

11.2(19) The tendered total of the Prices is R 
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PART 2: PRICING DATA 
TSC3 Option A 

 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option A 2 

C2.2 The price list 8 
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The conditions of contract 

How work is priced and assessed for payment 

Clause 11 in NEC3 Term Service Contract, June 2005 (TSC3) core clauses and Option A states: 
 

Identified and 
defined terms 

11 
11.2 (12) The Price List is the price list unless later changed in accordance with this 

contract. 
 

(17) The Price for Services Provided to Date is the total of 
 

the Price for each lump sum item in the Price List which the Contractor has 
completed and where a quantity is stated for an item in the Price List, an 
amount calculated by multiplying the quantity which the Contractor has 
completed by the rate. 

 
(19) The Prices are the amounts stated in the Price column of the Price List. 
Where a quantity is stated for an item in the Price List, the Price is calculated 
by multiplying the quantity by the rate. 

 
 

This confirms that Option A is a priced contract where the Prices are derived from a list of items of service 
which can be priced as lump sums or as expected quantities of service multiplied by a rate or a mix of both. 

Function of the Price List 

Clause 54.1 in Option A states: “Information in the Price List is not Service Information”. This confirms that 
instructions to do work or how it is to be done are not included in the Price List but in the Service Information. 
This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Service in accordance 
with the Service Information”. Hence the Contractor does not Provide the Service in accordance with the 
Price List. The Price List is only a pricing document. 

 

Link to the Contractor’s plan 

Clause 21.4 states “The Contractor provides information which shows how each item description on the 
Price List relates to the operations on each plan which he submits for acceptance”. Hence when compiling 
the price list, the tendering contractor needs to develop his first clause 21.2 plan in such a way that 
operations shown on it can be priced in the price list and result in a satisfactory cash flow in terms of clause 
11.2(17). 

 

Preparing the price list 

It will be assumed that the tendering contractor has read Pages 14, 15 and 73 of the TSC3 Guidance 
Notes before preparing the price list. Items in the price list may have been inserted by the Employer and 
the tendering contractor should insert any additional items which he considers necessary. Whichever 
party provides the items in the price list the total of the Prices is assumed to be fully inclusive of everything 
necessary to Provide the Service as described at the time of entering into this contract. 

 
1 As the Contractor has an obligation to correct Defects (core clause 42.1) and there is no 
compensation event for this unless the Defect was due to an Employer’s risk, the lump sum Prices and 
rates must also include for the correction of Defects. 

C2.1 Pricing assumptions: Option A 
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2 If the Contractor has decided not to identify a particular item in the price list at the time of tender the 
cost to the Contractor of doing the work must be included in, or spread across, the other Prices and rates 
in the price list in order to fulfil the obligation to complete the service for the tendered total of the Prices. 

 
3 There is no adjustment to lump sum prices in the price list if the amount, or quantity, of work within that 
lump sum item of service later turns out to be different to that which the Contractor estimated at time of 
tender. The only basis for a change to the Prices is as a result of a compensation event. See Clause 60.1. 

 
4 Hence the Prices and rates tendered by the Contractor in the price list are inclusive of everything 
necessary and incidental to Providing the Service in accordance with the Service Information, as it was at 
the time of tender, as well as correct any Defects not caused by an Employer’s risk. 

 
5 The Contractor does not have to allow in his Prices and rates for matters that may arise as a result of 
a compensation event. It should be noted that the list of compensation events includes those arising as a 
result of an Employer's risk event listed in core clause 80.1. 

 

Format of the price list 

(From page 73 of the TSC3 Guidance Notes) 

Entries in the first four columns in the price list in section C2.2 are made either by the Employer or the 
tendering contractor. 

 
If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the item 
changes, the tendering contractor enters the amount in the Price column only, the Unit, Expected Quantity 
and Rate columns being left blank. 

 
If the Contractor is to be paid an amount for an item of work which is the rate for the work multiplied by the 
quantity completed, the tendering contractor enters the rate which is then multiplied by the Expected 
Quantity to produce the Price, which is also entered. 

 
If the Contractor is to be paid a Price for an item proportional to the length of time for which a service is 
provided, a unit of time is stated in the Unit column and the expected length of time (as a quantity of the 
stated units of time) is stated in the Expected Quantity column. 
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ITEM NO DESCRIPTION UNIT QTY RATE AMOUNT 

 
A 

 
ITEM 1 

    

1 PRELIMINARIES AND GENERAL    

1.1 Site Establishment (Delivery of Containers) Once Off 1 
 

1.2 Safety File Once Off 1  

1.3 Personal Protective Equipment (PPE) Bi-Annually 250  

1.4 Police Clearance Certicification Yearly 125  

1.5 Medical Entry Yearly 125  

1.6 Medical Exit Once Off 25  

1.7 Steel Storage Container : Size 12m x 3m Once Off 1  

1.8 Office Container : Size 6m x 3m Once Off 1  

1.9 Kitchen Container : Size 6m x 3m Once Off 1  

1.10 Transport (14 Seater Bus) (2 Off) Monthly 120  

1.11 Training for Confined Spaces Once Off 23  

1.12 Training for Working at Heights Once Off 23  

1.13 Site Bakkie (4x4 Double Cab Bakkie) (1 Off) Monthly 60  

 Sub-total Item 1 (Preliminaries & General) carried to Final Summary    R - 

 

 
2 

 
2.1 

 
ITEM 2 

C&I RESOURCES 

 
NORMAL TIME 

    

2.1.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) (1 Off) Hourly 5100  

2.1.2 C&I Site Supervisor (1 Off) Hourly 5100  

2.1.3 Safety Officer (1 Off) Hourly 5100  

2.1.4 C&I Cable Mechanician / Skilled personnel (4 Off) Hourly 20400  

2.1.5 Semi-Skilled Worker (16 Off) Hourly 81600  

2.1.6 Cleaner (1 Off) Hourly 5100  

2.1.7 Site Clerk (1 Off) Hourly 5100  

 Sub-total Item 2.1 (Normal Time)    R - 

 
2.2 

 
NORMAL OVERTIME (WEEKDAYS) 

    

2.2.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) (1 Off) Hourly 3600 R - R - 

2.2.2 C&I Site Supervisor (1 Off) Hourly 3600 R - R - 

2.2.3 Safety Officer (1 Off) Hourly 3600 R - R - 

2.2.4 C&I Cable Mechanician / Skilled personnel (4 Off) Hourly 14400 R - R - 

2.2.5 Semi-Skilled Worker (16 Off) Hourly 57600 R - R - 
 Sub-total Item 2.2 (Normal Overtime - Weekdays)    R - 

 
2.3 

 
OVERTIME (SATURDAYS) 

   
1.50 

 

2.3.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) (1 Off) Hourly 1800 R - R - 

2.3.2 C&I Site Supervisor (1 Off) Hourly 1800 R - R - 

2.3.3 Safety Officer (1 Off) Hourly 1800 R - R - 

2.3.4 C&I Cable Mechanician / Skilled personnel (4 Off) Hourly 7200 R - R - 

2.3.5 Semi-Skilled Worker (16 Off) Hourly 28800 R - R - 
 Sub-total Item 2.3 (Overtime - Saturdays)    R - 

 
2.4 

 
OVERTIME (SUNDAYS AND PUBLIC HOLIDAYS) 

   
2.00 

 

2.4.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) (1 Off) Hourly 1800 R - R - 

2.4.2 C&I Site Supervisor (1 Off) Hourly 1800 R - R - 

2.4.3 Safety Officer (1 Off) Hourly 1800 R - R - 

2.4.4 C&I Cable Mechanician / Skilled personnel (4 Off) Hourly 7200 R - R - 

2.4.5 Semi-Skilled Worker (16 Off) Hourly 28800 R - R - 
 Sub-total Item 2.4 (Overtime - Sundays and Public Holidays)    R - 

 
2.5 

 
STANDBY ALLOWANCE (1x Standby per Month) 

    

2.5.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) (1 Off) Per Day 210  

2.5.2 C&I Site Supervisor (1 Off) Per Day 210  

2.5.3 Safety Officer (1 Off) Per Day 210  

2.5.4 C&I Cable Mechanician / Skilled personnel (4 Off) Per Day 1680  

2.5.5 Semi-Skilled Worker (16 Off) Per Day 6720  

 Sub-total Item 2.5 (Standby Allowance)    R - 

      

 Total Item 2 (C&I Resources) carried to Final Summary    R - 

      

C2.2 the price list 
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3 

 
3.1 

ITEM 3 

C&I CABLES 

 
Herllermantyton Cable Tie Markers 

 
 
 

 
No 

 
 
 

 
100 

  

3.2 100mm cable ties (100 per packet) Per Packet 200 

3.3 150mm cable ties (100 per packet) Per Packet 200 

3.4 200mm cable ties(100 per packet) Per Packet 200 

3.5 250mm cable ties (100 per packet) Per Packet 200 

3.6 300mm cable ties (100 per packet) Per Packet 200 

3.7 0.5mm white Bootlace ferrules (100 per packet) Per Packet 100 

3.8 0.75mm blue Bootlace ferrules (100 per packet Per Packet 100 
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 Sub-total Item 2.3 (Overtime - Saturdays)      

       

2.4 SUNDAYS & P/H OVER TIME      

 Overtime: Sundays and Public Holidays working hours are 
working hours that fall within the following periods: 

     

 Sundays: 00:00 - 23:59      

 Public Holidays: 00:00 - 23:59      

2.4.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) 
(1 Off) 

Hourly 1800 1   

2.4.2 C&I Site Supervisor (1 Off) Hourly 1800 1   

2.4.3 Safety Officer (1 Off) Hourly 1800 1   

2.4.4 C&I Cable Mechanician / Skilled personnel (4 Off) Hourly 1800 4   

2.4.5 Semi-Skilled Worker (16 Off) Hourly 1800 16   

 Subtotal Item 2.3 Sundays & P/H Overtime      

       

2.5 STANDBY ALLOWANCE (1x Standby per Month)      

2.5.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) 
(1 Off) 

Per Day 210 1   

2.5.2 C&I Site Supervisor (1 Off) Per Day 210 1   

2.5.3 Safety Officer (1 Off) Per Day 210 1   

2.5.4 C&I Cable Mechanician / Skilled personnel (4 Off) Per Day 420 4   

2.5.5 Semi-Skilled Worker (16 Off) Per Day 420 16   

 Sub-total Item 2.5 (Standby Allowance)      

       

 Sub-total Item 2 C&I Maintenance Service (Site Resources) 
carried to Summary 

     

       

 ITEM 3      

3 C&I CABLES      

3.1 Herllermantyton Cable Tie Markers No 1 100   

3.2 100mm cable ties (100 per packet) Per 
Packet 

1 200   

3.3 150mm cable ties (100 per packet) Per 
Packet 

1 200   

3.4 200mm cable ties (100 per packet) Per 
Packet 

1 200   

3.5 250mm cable ties (100 per packet) Per 
Packet 

1 200   

3.6 300mm cable ties (100 per packet) Per 
Packet 

1 200   

3.7 0.5mm white Bootlace ferrules (100 per packet) Per 
Packet 

1 100   

3.8 0.75mm blue Bootlace ferrules (100 per packet Per 
Packet 

1 100   

3.9 1mm red Bootlace ferrules (100 per packet Per 
Packet 

1 100   

3.10 Terminal blocks / strips DIN Rail mount (6-way 6x9) 16mm 
OEM weidmuller 

No 1 100   

3.11 Terminal blocks / strips DIN Rail mount (12-way 6x9) 16mm 
OEM weidmuller 

No 1 100   

3.12 Terminal blocks / strips DIN Rail mount (12-way 8x12) 25mm 
OEM weidmuller 

No 1 100   

3.13 Flexible conduit with connectors and glands / spring tubes 
(20mm) 

No 1 100   

3.14 Flexible conduit with connectors and glands / spring tubes 
(25mm) 

No 1 100   

3.15 Steel conduit pipes 20mm, with mounting brackets-4m No 1 100   

3.16 Steel conduit pipes 25mm, with mounting brackets-4m No 1 100   

3.17 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre 1 100   

3.18 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre 1 100   

3.19 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre 1 100   

3.20 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre 1 100   

3.21 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre 1 100   

3.22 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre 1 100   

3.23 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre 1 100   

3.24 Cable trays with mounting brackets 3m (width-50mm) No 1 150   

3.25 Cable trays with mounting brackets 3m (width-100mm) No 1 150   

3.26 Cable trays with mounting brackets 3m (width-200mm) No 1 150   

3.27 Cable trays with mounting brackets 3m (width-300mm) No 1 150   

3.28 Cable trucking with covers and mounting brackets / wire ducts No 1 150   
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 (50mm)      

3.29 Cable trucking with covers and mounting brackets / wire ducts 
(100mm) 

No 1 150   

3.30 Cable trucking with covers and mounting brackets / wire ducts 
(150mm) 

No 1 150   

3.31 Cable trucking with covers and mounting brackets / wire ducts 
(200mm) 

No 1 150   

3.32 Wire mesh cable trays with mounting brackets 50mm No 1 150   

3.33 Wire mesh cable trays with mounting brackets 100mm No 1 150   

3.34 Wire mesh cable trays with mounting brackets 150mm No 1 150   

3.35 Wire mesh cable trays with mounting brackets 200mm No 1 150   

3.36 30m Fishtape steel No 1 100   

3.37 H07 RN-F Multicore flexible rubber No 1 5000   

3.38 Spring tubes heat resistance No 1 5000   

3.39 Cable glands No 1 1000   

3.40 Ethernet cable No 1 1000   

3.41 Multi-core cable UVG08 ACM with blue stripe-16 cores No 1 5000   

3.42 Multi-core cable UVG08 ACM with blue stripe-8 cores No 1 5000   

3.43 Multi-core cable UVG08 ACM with blue stripe-4 cores No 1 5000   

3.44 Multi-core cable Special Cable UVG08 ACM with blue stripe No 1 5000   

3.45 Fibre patch with plug No 1 500   

3.46 Modbus/profibus plugs No 1 500   

3.47 20mm PVC coated flexible conduit No 1 1000   

3.48 25mm PVC coated flexible conduit No 1 1000   

3.49 20mm liquid tight connector M25 thread No 1 100   

3.50 25mm liquid tight connector M25 thread No 1 100   

3.51 24 core single mode fiber optic cable 200m No 1 50   

3.52 24 core Multi mode fiber optic cable 200m No 1 50   

3.53 12F-50/125-CST-DC (12 Fibre Multi Mode) 1398.56m No 1 25   

3.54 24F-SM-CST-DC (24 Fibre Single Mode) 303.55m No 1 30   

3.55 24F-SM-CST-DC (24 Fibre Multi Mode) 355.51m No 1 30   

3.56 Optic Patch Cable 138.83m No 1 30   

3.57 12F-50/125-CST-DC (12 Fibre Multi Mode) 473m No 1 15   

3.58 Compensating wire = 1000m No 1 1000   

 Sub-total Item 3 (C&I Cables) carried to Final Summary      

       

 SUMMARY      

       

ITEM 1 PRELIMINARIES & GENERAL      

       

ITEM 2 C&I RESOURCES      

       

ITEM 3 C&I CABLES      

       

 Final Summary Total      

 
OUTAGE RESOURCES 

 
ITEM 
NO 

DESCRIPTION UNIT 
NO. 
OFF 

QTY RATE AMOUNT 

       

B ITEM 1      

1 OUTAGE RESOURCES      

       

1.1 NORMAL TIME      

1.1.1 C&I Cable Mechanician / Skilled personnel Hourly 6008 2   

1.1.2 Cable Pullers/Semi Skilled Hourly 6008 10   

1.1.3 Safety Officer Hourly 6008 1   

       

1.2 OVERTIME (SATURDAYS)      

1.2.1 C&I Cable Mechanician / Skilled personnel Hourly 1043 2   

1.2.2 Cable Pullers/Semi Skilled Hourly 1043 10   

1.2.3 Safety Officer Hourly 1043 1   

       

1.3 OVERTIME (SUNDAYS AND PUBLIC HOLIDAYS)      

1.3.1 C&I Cable Mechanician / Skilled personnel Hourly 1512 2   

1.3.2 Cable Pullers/Semi Skilled Hourly 1512 10   
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1.3.3 Safety Officer Hourly 1512 1   

 Total Amount (Excl. VAT)     R 
 Combined Total Amount (Excl Vat)     R 
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PART 3: SCOPE OF WORK 

 

 

Document 
reference 

Title No of 
pages 

 
This cover page 1 

C3.1 Employer’s Service Information 16 

C3.2 Contractor’s Service Information 5 

 
Total number of pages 22 
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1. Description of the service 

The entire function and services required by Kusile Power Station Gx-C&I Maintenance include 
online/live maintenance and opportunity maintenance including weekends and afterhours on “as 
and when required”. 

 
The amount of all required and/or no more required C&I personnel shall be communicated 
timeously as and when amendments/changes required takes place. 

 
The Contractor shall report to site to perform works in the commercial operating units and 
associated BOP plant including Outage scope of work on “as and when required”. They shall 
attend to all CMs / defects as per C&I Maintenance requirements and continuously adhere to C&I 
Maintenance working patterns. Contractor shall be expected to partake in a standby team roster 
and be ever ready to do overtime work. 

 

1.1 Works Information 

 
The services of this SOW are C&I cable pulling, installation, commissioning including Fibre Optic 
splicing and Outage scope on “as and when required” basis for the period of 60 Months at Kusile 
Power Station in accordance with Eskom C&I Maintenance Standards. 

 
The cables associated with C&I are marshalling single-core cable, field multi-core control cables, 
fibre optic cables, communication, or network cable. It shall be required that a suitable service 
provider is familiar with all types of theses cables installation and termination suitable for various 
plant conditions. 
The works shall be but not limited to removing old cables and racks, pulling new cable and racks, 
termination, marking, splicing, crimping. 

 

 

1.1.1 Installation and Commissioning of C&I Cables 

a) The works is the installation and commissioning of C&I cables including fibre optic splicing and 
Outage scope on at all plants that are related to Kusile Power Station Gx-C&I Maintenance and its 
boundaries. 

b) Install cable racks, new cabling, test and repair, complete earthing and perform termination as 
and when required. 

c) All cable connections at junction boxes, field Instruments and marshalling cabinets shall be 
made using tension clamp terminals and Cables to be terminated in a crimped bootlace ferrule i.e., 
preventing numbers from slipping off the cable ends. 

d) When cables are replaced or new cables installed in any DCS Cubicle, the damaged entry hole 
shall be fire sealed with Micon FLAMSAYF 325 Fire Retardant Mastic from cable entry and inside 
cubicle. 

e) Labelling of cables: Cable number tags to identify cable as per requirements and colour coding. 
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f) On completion of the work the relevant equipment shall be properly re-commissioned prior to the 
clearance of the Permit to Work. 

 

 

1.1.2 Work Preparation and Work Management 

a) Adhere to work management system SAP PM. 

b) Adhere to Eskom plant safety regulations (PSR). 

c) Risk assessment shall be done and documented/filed for each task. 

d) Job observation shall be done on agreed frequencies. 

e) All documentation required to complete work shall be referenced and filed for future reference 
(Test results, reports, drawings etc.) All documentation to be completed and filed (test sheets, test 
results, technical reports, drawings etc.) 

f) Ensure compliance to PSR before any work commence. 

g) Attend various departmental meetings. (Safety, Maintenance, Commissioning etc.) 

h) The Contractor must identify all potential hazardous tasks in the Works Information and prepare 
safe working procedures to issue to his staff before any work shall start. 

i) The Contractor must provide proof that toolbox talks have been held. 

j) Perform toolbox talks, discuss, and fill risk assessment, ensure you’re in possession of the 
correct drawings, correct check sheet, correct work procedure, correct QCP’s and you’re at the 
correct plant. 

 

 

1.2 Contractor Provisions 

a) The Contractor shall provide necessary spares and tools as and when required 

b) The Contractor shall provide manual mobile lifting equipment where necessary 

c) The Contractor shall provide stepladders and all relevant cabling tools 

d) The Contractor shall continuously provide all relevant PPE (Arc flash, Safety Harness, etc) 

e) The Contractor shall provide as and when required a fire-retardant whole sealant in cubicles 

f) The Contractor shall provide calibrated measuring and test equipment 

g) All contractor equipment for the scope of work shall remain ESKOM property at the end of 
contract 
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1.3 Management and Reporting 

a) The Contractor shall be responsible or held liable for any defects arising from 
maintenance/operational faults within twenty-four hours (24 hrs) after an intervention, provided that 
the equipment has been placed into service. 

b) The type of reports, level of detail and frequency of reporting shall be mutually agreed by the 
Employer and the Contractor. These may change from time to time on request by the Employer. 

c) The Contractor to be represented at any ad-hoc meetings that may arise to address any 
production or safety related matters. 

d) Liaison meetings shall be held between the Employer’s representative or his/her delegate and 
the Contractor’s representative or his/her delegate monthly or when necessary to discuss any 
technical details, or concerns. 

e) All old cables removed belong to Eskom and shall not be removed off-site by the Contractor. 
 

 

1.4 Quality and Documentation Control 

a) The Contractor shall ensure that all measuring and test equipment provided is calibrated at all 
times & proof thereof must be readily available. 

b) The Contractor shall adhere to all ‘Quality References’ and ‘Standards’ applicable to this SOW. 

c) The Contractor shall utilise the Employer’s quality documentation management system and 
processes. 

d) The Contractor shall comply with QM58, 240-105658000 Supplier Quality Management: 
Specification Rev 2. 

• Refer to o Appendix A for Category 2, 240 – 12248652 Supplier Quality Management List 
of Tender Returnable Documents Rev 2Acceptance 

• QCP document standard. KUS-20230331- Kusile Power Station Quality Control- Work 
Instruction 
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1.5 Employer’s requirements for the service 

 
1.5.1 Minimum Requirements 

a) Contractor shall provide the required number of qualified and experienced C&I Supervisor, 
Technician and/ Mechanicians to perform plant maintenance. 

Technical Onsite Manpower resources minimum requirements: 

• Technical Supervisor - should hold a national diploma / technical diploma with trade test 
with a minimum of 5 -7 years of experience doing field work in process instrumentation. 

• C&I Mechanicians – should hold N4 with trade test certificate with a minimum of 3 years’ 
experience in a power plant or related field Instrumentation. 

• Safety officer - should hold a diploma in safety, must have a minimum of 2 years safety 
related experience in any industrial site. 

• Semiskilled – 1 or more years of Power Station experience 

b) It is the responsibility of the service provider to ensure that all employees meet the minimum 
requirements. CVs, certified copies of qualifications, ID and appointment letters for all employed 
personnel should be given to the service manager on the day of kick off meeting, prior to the 
contract commencement. 

c) All Contractor employees shall comply with Eskom’s policies and site regulations, adherence to 
Eskom’s Life Saving Rules, adherence to Generation Occurrence Management Procedure, 
Smoking Policy, zero tolerance on alcohol usage. 

d) These requirements will be detailed during the induction training process. This document will be 
used in conjunction with the Kusile Maintenance URS. 

e) Contractor employees shall provide essential maintenance in accordance with relevant 
procedures and specifications. 

f) Ensure integrity of the plant is maintained within the parameters specified by Employer. 

g) Ensure that all the C&I systems of Kusile Power Stations comply with the statutory and 
environmental requirements. 

h) Participate in plant investigation processes as initiated and/or requested by the Employer. 

i) Ensure the application of appropriate maintenance tools and innovative techniques and 
subsequently providing consistent and cost-effective maintenance strategy. 

j) These requirements shall be detailed during the induction training process. 

k) Contractor employees shall provide essential maintenance in accordance with relevant 
procedures and specifications. 

l) The Contractor shall provide technical support and advice on constant failure trends of the 
equipment. 

n) Ensure adherence to Key Performance Indicators (KPI), objectives and targets which support 
Employer’s achievements. 

m) All Contractor employees shall attend and be found competent in various trainings offered by 
Employer in support of the SOW. 

0) Contractor must provide reliable tools for his/her employees as per their employment grading. 
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p) Contractor must provide a minimum 179True RMS Fluke multi-meter for every Mechanician and 
Technician 

 

1.6 Roles and responsibilities 

All parties concerned in this SOW “shall act as stated in this contract and in a spirit of mutual trust 
and cooperation” unique identifier 

 

1.6.1 Employer 

a) The Employer shall provide induction and ensure adherence and compliance at 
commencement stage of the contract to the entire SHEQR requirements. 

b) Ensure compliance with contract conditions; enforce OHS act regulations and quality 
requirements.0117959500 

c) Review, verify and approve receipt of service/deliverables from the contractor. 

d) The Employer shall provide a complete conducive working environment for the contractor 
during the period of work. 

e) Determine how many Contractor employees are required at any specified period 

f) Provide contract managing Supervisors for all Contractor employees 

g) Supervisor shall manage the plant section allocation of Contractor employees. 

h) Supervisor shall issue and manage task orders as and when required. 

i) Supervisor shall manage the issuing of plant spares requirements as per operational needs. 

j) The Employer coordinates and manages contract budget and expense. 

k) Holds contractual meetings with the Contractor on mutual intervals 

l) Manage  contract  conditions  records,  resolve  deviations,  and  monitor  Contractor’s 
performance. 

m) Oversee the planned and scheduled work on daily basis and provide technical advice. 

• Ensure availability of spares to adequately perform work consequently. 

• Provide training required for the consistent provision of plant maintenance. 

•  Provide maintenance rights (DCS, SAP, etc) only to the selected Contractor’s individuals 
for the implementation of the SOW 

 

 

1.6.2 Contractor 

a) Contractor shall provide the required, qualified, and experienced Supervisor, Technicians, 
Mechanician to perform the scope, safety officer to ensure continuous safety standard and 
working procedure are carried out. 

b) Contractor shall provide the required number of qualified and experienced C&I Technicians, 
Field Technicians, Mechanicians and required Assistants to perform C&I maintenance. 
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c) All Contractor employees shall comply with Eskom’s policies and site regulations, 
adherence to Eskom’s Life Saving Rules, adherence to Generation Occurrence 
Management Procedure, Smoking Policy, zero tolerance on alcohol usage. 

d) These requirements shall be detailed during the induction training process. 

e) Contractor employees shall provide essential maintenance in accordance with relevant 
procedures and specifications. 

f) Ensure reliability of the plant is maintained within the parameters specified by Employer. 

g) Ensure that all the C&I systems of Kusile Power Stations comply with the statutory and 
environmental requirements. 

h) The Contractor shall provide technical support and advice on constant failure trends of the 
equipment. 

i) Participate in plant investigation processes as initiated and/or as requested by the 
Employer. 

j) Ensure the application of appropriate maintenance tools and innovative techniques and 
subsequently providing consistent and cost-effective maintenance methods. 

k) Ensure adherence to Key Performance Indicators (KPI), objectives and targets which 
support Employer’s achievements. 

l) All Contractor employees shall attend and be found competent in various trainings offered 
by Employer in support of the SOW 

m) Contractor must provide reliable tools for his/her employees as per their employment 
grading. 

n) Contractor must provide a minimum 179True RMS Fluke multi-meter for every Mechanician 
and Technician 

o) The Contractor must provide a logbook for all equipment that remains the Contractor’s 

assets e.g Toolbox, PPE, etc 

p) Ensure logging and marking of all Contractor assets used during the contract period. 

q) Contractor is to ensure the personal onsite comply with Kusile Power Station standby call 
out response time. 

r) Emergency overtime shall be treated as emergency it is the contractor responsibility to 
ensure proper maintenance is done to prevent unnecessary call outs. 

 
C&I Technical Supervisor 

The roles and responsibility of C&I technician are and not limited to the following: 

• Propose modifications and determine the impact on process information system 
performance. 

• Advise and guide Technicians and Mechanicians in solving complex technical problems. 

• Address day to day technical issues. 

• Render technical advice/support to Technicians and mechanicians. 

• Execute and evaluate the effectiveness of modifications. 
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• Optimise fault finding methods. 

• Perform project management. 

 
C&I Mechanician 

The roles and responsibility of C&I Mechanician are and not limited to the following: 

• C&I cable maintenance 

• Installation and commissioning of C&I cables 

• Risk assessment 

• Compiling of deviation reports and close out 

 
Safety Officer 

• Co-ordinate Incident/Accident investigations and conduct investigations into workplace 
incidents 

• Conduct site wide EHS inspections, maintain inspection records, and ensure corrective 
actions are completed and effective, root cause analysis and hazard identification & risk 
assessment 

• SHEQ inspection, recommendations, implementation, and ensuring monitoring & advice the 
organization to complying with current legislation(amendments) 

• Perform exposure monitoring and ensure no employees are over exposed to any health 
hazards 

 
Assistance / Semi-skilled 

The roles and responsibility of semi skill are and not limited to the following: 

 
• C&I cable maintenance 

• Installation and commissioning of C&I cables 

 

 

1.7 Process for Monitoring 

This specification shall be reviewed annually from date of initial authorisation or when necessary to 
conduct assessment on the following: 

Key Performance Indicators 

1- Floor, not acceptable performance 

2- Kick, meeting some expectations 
3- Target, meeting expectations 
4- Stretch, exceeding expectation 
5- Ceiling, exceptional performance 
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Service provider shall maintain a quarterly target of 3, failure to which Employer to issue early 
warning to the service provider for the service provider to mitigate. Subsequent to the early 
warning being issued and the target is still at level 2 or less the Employer shall send the contract 
for review and termination process to resume. 

 
 

Key Performance Indicators will be evaluated on a quarterly basis. 
 

 

 Non- Removal of QCPs Work Compliance to Kusile 
performance Old cables and  completed on P/S 
as per SOW installation of  time SHE Specification 

 new cables  All Loops  

   Tested and  

   PTW cleared  

Floor, Not Acceptable 
Performance 1 

    

Kick, Meeting Some 
Expectations 

 2    

Target, Meeting 
Expectations 

  3   

Stretch, Exceeding 
Expectation 

   4  

Ceiling, Exceptional 
Performance 

    5 

 
 

 

1.8 Related/supporting documents 

a) Contractor to provide required qualifications (trade test certificates/or national diploma and 
other related C&I competency) 
b) A daily attendance registers for all Contractor employees to be signed by all employees and 
maintained in a file. 
c) Biometry attendance register shall be kept onsite by contractor. 
d) All drawings or documents developed during the contract period remain the property of Eskom 
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2 Management strategy and start up. 

2.1 The Contractor’s plan for the service 

a) The Contractor’s plan must be in line with Document Unique Identifier KUS-240-154656329 Rev. 2 Kusile 
Power Station C&I Cables Installation and Commissioning Scope of Work 

 
b) The Contractor shall submit an organogram one month after the contract start date, to the service 
manager based on the contractor’s plan and their lines of authority/ communication. 

 
c) The contractor must submit to the service manager a project kick-off plan. 

 
d) It is the contractor responsibility that its resources familiarise themselves with Eskom Kusile power station, 
control philosophy and method statements on the systems plants they are working on. 

 

 

2.2 Management meetings 

The conditions of contract (e.g., Clause 16.2) and other sections of the Service Information (e.g. safety risk 
management) may require that a meeting shall be held. 

 
However, the intention of all NEC contracts is that the Parties and their agents use the techniques of 
partnering to manage the contract by holding meetings designed to pro-actively and jointly manage the 
administration of the contract with the objective of minimising the adverse effects of risks and surprises for 
both Parties. 

Due to the size and complexity of the service, it is probably beneficial for the Service Manager to hold a 
weekly risk register meeting (Clause 16.2). This could be used to discuss safety, compensation events, 
subcontracting, overall co-ordination and other matters of a general nature. 

 
Separate meetings for specialist activities such as planning, and activities of a technical nature may also be 
warranted. Meetings of a specialist nature may be convened as specified elsewhere in the Service 
Information or if not so specified by persons and at times and locations to suit the Parties, the nature and 
progress of the service. Records of these meetings will be submitted to the Service Manager, by the person 
convening the meeting within 5 days of the meeting. 

 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting. Such minutes or registers shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person in the conditions of contract 
to carry out such actions or instructions 

 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting. Such minutes or registers shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person in the conditions of contract 
to carry out such actions or instructions 

 
Regular meetings of a general nature may be convened and chaired by the Service Manager on as when 
required. 

 

 

2.3 Contractor’s management, supervision, and key people 

The Contractor must submit an organogram one week after Contract Start Date, to the Service Manager, 
based on the Contractor’s plan and their lines of authority / communication. 
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2.4 Provision of bonds and guarantees 

• Not applicable 

 

2.5 Documentation control 

Eskom Documentation Management Standard 32-644 will apply. The Contractor’s plan must be in line with 
Document Unique Identifier KUS-240-154656329 Rev. 2 Kusile Power Station C&I Cables Installation and 
Commissioning Scope of Work 

 

2.6 Invoicing and payment 

Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Service Manager’s payment certificate. 

 
The Contractor shall address the tax invoice to 
Eskom Holdings SOC Ltd 
Kusile Power Station 
Postnet Suite 283, Private bag x 7297, 
Witbank, 1035 

 

and include on each invoice the following information: 

• Name and address of the Contractor and the Service Manager; 

• The Contract number and title; 

• All electronic invoices must be sent in PDF format only; 

• The Task Order number starting 45* series 

• Contractor’s VAT registration number; 

• The Employer’s VAT registration number 4740101508. 

• Description of service provided for each item invoiced based on the Price List. 

• Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; CPA calculation 

sheet and the Invoice for CPA (with the GL Account Number and the CC on the Invoice) to be send to 

the financial department as per the Employer’s Invoicing procedure / instruction. 

• The Employer’s Invoicing and payment procedure to be followed: 

Local Eskom Invoices: invoiceseskomlocal@eskom.co.za 

Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Service Manager’s payment certificate. 

 

 

2.7 Contract change management 

Refer to the NEC3 Term services Contract Core Clause 6, in the event any changes to the contract must be 
managed 

 
 

 

2.8 Records of Defined Cost to be kept by the Contractor 

mailto:invoiceseskomlocal@eskom.co.za
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• Not applicable 

 

2.9 Insurance provided by the Employer 

Refer to C1.2 TSC3 Contract Data section 8. 

 

2.10 Training workshops and technology transfer 

The contractor shall conduct on the job skills transfer to Eskom employees. 

 

2.11 Design and supply of Equipment 

The contractor shall supply OEM instrument servicing manual and procedures. 

The contractor shall supply all servicing kit. 

 

2.11.1 Things provided at the end of the service period for the Employer’s use 

2.11.2 Equipment 

• Employer shall be left in possession of all the maintenance equipment bought during the contract period 

• C&I service workstations shall be retained by employer at the end of the contract period. 

 

2.11.3 Information and other things 

Employer to retain all service recommendations that occurred during contract period 

 

2.12 Management of work done by Task Order 

A Task Order is the instruction to commence work 

• No work shall commence until Task order is issued and has been finalised and accepted and signed by 

both the Employer and Contractor 

• Completion certificate to be issued after task-on-Task Order is completed and Assessment certificate to 

be completed 

• Task orders, Assessments and Completion Certificates will be used for work required 

• All work will be issued via SAP Maintenance or as per Task order system. 
 
 
 
 
 
 
 
 
 
 
 
 

 

3 Health and safety, the environment and quality assurance 

3.1 Health and safety risk management 
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The Contractor shall comply with the health and safety requirements contained in Annexure SHE 
Specification to this Service Information. 

 

• All health and safety procedures and regulations of the Employer to be adhered to by the Contractor 

• A SHEQ file to be handed in at the SHEQ department for approval prior to wok commencement and kept 

up to date for the duration of the contract. 

 

 

SHEQ POLICY 

Eskom SHEQ Policy 

The Employer has made a commitment to conduct business with respect and care for people, the 
environment and assets and that no operating condition or urgency of service justifies exposing anyone to 
negative risks arising from the Employer’s business. 

Compliance with the Employer’s SHEQ Policy and applicable regulations is the responsibility of every 
employee and Contractor. 

Contractor SHEQ Policy 

All Contractors shall have an OHS policy signed by the CEO of the Contractor and prominently displayed 
where employees normally report for duty. 

Signed copy of the OHS policy shall form part of the SHEQ file. 
 

 

SHE PLAN REQUIREMENTS 

• Principal Contractors shall develop a suitable and sufficiently documented site specific SHE plan, based 

on the scope of work and client SHEQ specification. 

• The SHE plan must be pre-approved by the client for implementation. The principal 

Contractor/Contractor has a responsibility to send the SHE plan to the client for approval prior to 

commencement of work. 

• The SHE plan must be applied from the commencement of and for the duration the construction work, 

which must be updated /reviewed as the work progresses/changes. 

 
When a principal Contractor intends appointing contractor, the principal Contractor shall ensure that the 
Contractor provides and demonstrate a suitable, sufficiently documented and coherent site-specific health 
and safety plan, based on the client's SHEQ specifications and scope of work 

 

 

3.1.1 Health and Safety Arrangements 

The Contractor ensures that all his personnel attend a Health and Safety Induction Course prior to contract 
starting date, and annual re- induction. The Induction Course is presented by the Employer’s Safety Risk 
Department at Kusile Power Station. Arrangements are made with Safety Risk Management, by the 
Contractor. 

 
The Employer’s Safety Risk Manager visits and inspects the Contractor’s workplace or site yard and the 
working areas to ensure that tools; machinery and Equipment comply with the minimum safety requirements. 

 
The Service Manager may instruct the Contractor to stop work, where the Contractor’s personnel fail to 
conform to safety standards or contravene health and safety regulations. Such stop-work order is not a 
compensation event. The Service Manager may instruct the Contractor to discipline his employees and to 
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submit a disciplinary action report to the Service Manager. The Contractor implements additional health and 
safety precautions where necessary. 

 

Health and safety 

The Contractor complies with the Occupational Health and Safety Act 85 of 1993, as well as the procedure 
as stipulated below of the Employer: 

 

• SHEQ Policy 32-727 

• Eskom Procurement and Supply Chain Management Procedure 32-1034 

• Basic Conditions of Employment Act No 75 of 1997 

• Contractor Health and Safety Requirements 32-136 

• SHE Requirements for the Eskom Commercial Process 32-726 

• Contractor Health and Safety Requirements 32-136 

• Integrated SHE Organization; Roles and Responsibilities and Statutory Appointments 32 - 296 

• Live-saving Rules 240 - 62196227 

• Working at Heights 32 - 418 

• Eskom Vehicle Safety Specifications 32 – 345 

• 240-62946386 Vehicle and Driver Safety Management Procedure 

• Kusile SHEQ Specifications specific to the issued scope of work 

• 32-520 Risk Assessment procedure 

• ISO 45001 

 
The Contractor acknowledges that it is fully aware of the requirements of all the above and undertakes to 
employ only people who have been duly authorised in terms thereof and who have received sufficient safety 
training to ensure that they can comply therewith. 

 
The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the 
provisions of the Act, Regulations or Safety and Operating Procedures. 

 
The Contractor shall appoint a person who will liaise with the Employer’s Safety Officer responsible for the 
premises relevant to this contract. 

 
Do safety audits at the Contractor’s premises, its workplaces and on its employees. 

 
Refuse any employee, sub-Contractor, or agent of the Contractor access to its premises if such person has 
been found to commit any unlawful act or any unsafe working practice or is found to be not authorised or 
qualifies in terms of the OHSACT. 

 
Issue the Contractor with a work stop order or a compliance order should the Employer become aware of 
any unsafe working procedures or conditions or any non-compliance with the Act, Regulations and 
Procedures by the Contractor or any of its employees, sub-Contractors or agents. 

 
The Contractors Health and safety file is to be submitted for approval to Kusile’s Safety Officer before 
contract commencement. 

 
All work stoppages called by the Employer to be adhered to 

 

3.1.2 First aid and fire fighting 

Adequate first aid and firefighting equipment to be provided by the Employer 
All Contractor personnel must have First aid and firefighting training 
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3.1.3 Fire Precautions 

Any tampering with the Employer’s fire equipment is strictly forbidden. 
 

All exit doors, fire escape routes, walkways, stairways, stair landings and access to electrical distribution 
boards is kept free of obstruction and are not used for work or storage at any time. Firefighting equipment 
must remain accessible at all times. 

 
The Contractor takes the necessary action to safeguard the area to prevent injury and the spreading of the 
fire. 

 

3.1.4 Security, fire protection and safety 

The Contractor shall be responsible for ensuring the security of the works, and of his plant, equipment and 
materials. To that end he shall make adequate provision for access control, lighting and watchman to the 
works where required. 

 

3.1.5 Fire protection 

The provision of Eskom’s standard NWS 1494 “Fire Prevention and Protection of Contractor’s premises at 
New Works sites” shall be applicable. 

 

3.1.6 Safety and incident prevention 

The Contractor shall implement and maintain an active Site Safety and Accident Prevention Programme in 
accordance with the Kusile SHEQ Specifications. The overriding regulations will however be the 
Occupational Health and Safety Act. 

 
Incident Management, Corrective & Prevention Procedure to be adhered to: Occupational Health and Safety 
Incident Management Procedure 32-95 and Occupational Health and Safety Incident Management 
Definitions and Classification Parameters 240-131838225 

 

3.1.7 Reporting of accidents 

The Employer follows an accident prevention policy that includes the investigation of all accidents involving 
personnel and property. This is done with the intention of introducing control measures to prevent a 
recurrence of the same incidents. The Contractor is expected to fully co-operate to achieve this objective. 
The Service Manager must be informed immediately of any incidents. A written report to be submitted to the 
Employer within 24 Hours of incidents and any damage to property or equipment. 

 
NOTE! This report does not relieve the Contractor of his legal obligations to report certain incidents to the 
Department of Labour, or to keep records in terms of the Occupational Health and Safety Act, and 
Compensation for Occupational Injuries and Diseases Act. 

 

3.1.8 Occupational Health and Safety Act 85 0f 1993 – SECTION 37 

In accordance with Section 37 (2) of the Act, the Contractor is appointed by the Employer as mandatory to 
assume Health and Safety duties and responsibilities. The Contractor ensures compliance with all 
requirements of the Act and any instruction or notification that enhances those requirements. 
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The Contractor acknowledges that he is fully aware of all the requirements of the Occupational Health and 
Safety Act and undertakes to employ only staff who have been duly authorised in terms thereof and who 
receive sufficient safety training to ensure that they can comply therewith. 

 
The Contractor undertakes not to do, and not to allow anything to be done which will contravene any of the 
provisions of the Act, Regulations or Safety and Operating Procedures. 

 

3.1.9 The Contractor appoints a person who liaises with the Employer’s Safety 
Officer, responsible for the premises relevant to the Contract. The person 
appointed shall on request: 

• Supply the Employer’s Safety Officer with copies of minutes of all Health and Safety Committee 

meetings, whenever required. 

• Supply the Employer’s Safety Officer with copies of all appointments in respect of employees employed 

on this contract, in terms of the Act and Regulations and shall notify the Employer’s Safety Officer of any 

changes thereto. 

 
The Employer may, at any stage during the duration of this contract: 

 

• perform safety audits at the Contractor’s premises, its workplace and its employees. 

• refuse any employee, Subcontractor or agent of the Contractor access to its premises if such person is 

found to commit any unsafe act or any unsafe working practice or is found not to be duly authorised nor 

qualified in terms of the Act. 

• Issue the Contractor with an instruction to stop work should the Employer become aware of any unsafe 

working procedure or condition or any non - compliance with the Act, Regulations and Procedures 

referred to in the Occupational Health and Safety Act - 85 of 1993 and all Regulations made hereunder 

as well as all the Employer’s Safety and Operating Procedures. Any such instruction is not a 

compensation event. Furthermore, no amendments to the act or the Regulations or reasonable 

amendment to the Employer’s 

• Safety and Operating Procedures will entitle the Contractor to claim any additional costs or time incurred 

in complying therewith, from the Employer. 

 

3.1.10 Safety Regulations of the Employer 

The Contractor conforms to the Plant Safety Regulations of the Employer 
The Employer makes available to the Contractor, on request, a copy of the latest revision of the Plant Safety 
Regulations. 

 

3.2 Environmental constraints and management 

The Contractor shall comply with the environmental requirements as stipulated in Kusile Power Station 
Environmental Requirements for Contractors and Suppliers 240-106963417. 

All waste from the project must be disposed in a sound environmental manner in accordance with Kusile 
Power Station Waste Management Work Instruction 240-105776552. Oil spillages must be contained and 
cleaned as per Kusile Power Station: Spillage Response and clean-up process, 240-110383662. The project 
must conform to Kusile Power Station: Environmental Legal and other Requirements procedure 240- 
134597937 and the project must conform to Kusile Power Station ISO14001 Standard with reference to 
Kusile Power Station’s Environmental Management System Manual 240-133974369. All environmental 
incidents must be dealt with as per the Kusile Power Station’s Environmental Reporting Process, 240- 
43921898, Kusile Power Station Nonconformity and Corrective Action Work instruction 240-13666305 and 
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all environmental incidents must be reported to the Environmental Department on site with Telephone 
Number 013-799 7817 / 013 693 2173. 

 

3.3 Quality assurance requirements 

The Contractor shall be required to demonstrate by means of a Quality Plan that this organisation is so 
structured that all the requirements of the specification will be properly monitored and controlled. The 
Quality Plan and Control procedures are to be carried out in accordance with Supplier Quality Management: 
Specification 240-105658000.The Quality Control document is to be submitted for approval to Kusile within 
three (3) days after order placement by the Contractor. 

 
No work may commence unless the Quality Control document has been approved in writing and a copy 
submitted to the Service Manager. The Contractor, in conjunction with Kusile Engineering must sign off all 
Quality Control documents after completing all work on site. The Contractor to submit a copy of the final 
signed off document to the Service Manager within 1 week after Completion of each activity or Task. 

 

• QCP and contract quality plan standards as per 240-105658000 to be adhere to 

• The Contractor must provide Quality Control Plan documents for approval by the Employer’s Supervisor 

prior performing any activity. 
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4 Procurement 

4.1 People 

4.1.1 Minimum requirements of people employed. 

• All staff required to perform the activities within the works information. 

• All relevant personnel names and titles must be specified to the Service Manager 

• All Contractors personnel specified in this contract as per 2.3 to always be on site. 

• All new staff to be appointed in writing. 

• Contract Staff are not allowed to work on any other contract. 

• All new staff to do induction training. 

• All replacements of staff will be in the same discipline (like an artisan with an artisan with proof of 

qualifications) 

• All new staff to be approved by the Service Manager before entering the site or commencing work. 

• All new staff must hand in all qualifications and relevant documentation to the Service Manager 

• When changing personnel, a new access to work form to be completed by the Contractor. 

• Only required specified approved amount of personnel to be allowed on site, pre-arrange with Service 

Manager 

 

 
4.1.2 BBBEE and preferencing scheme 

Where a change in the Contractor’s legal status, ownership or any other change to his business composition 
or business dealings results in a change to the Contractor’s B-BBEE status, the contractor notifies the 
employer within seven days of the change. 

 
The Contractor is required to submit an updated verification certificate and necessary supporting 
documentation confirming the change in his B-BBEE status to the Employer within thirty days of the 
notification or as otherwise instructed by the Employer. 

 
Whereas a result, the contractor’s B-BBEE status had decreased since the starting date the employer may 
either re-negotiate this contract or alternatively, terminate the contractor’s obligation to provide the service. 

 
Failure by the Contractor to Notify the Employer of a change in its B_BBEE status may constitute a reason 
for termination will be dealt with according to the NEC3 TSC penalty/termination clauses. 

 
 

• PPPFA STRATEGY 

Indicate the percentage (%) that is allocated to:  

Price 80% 

BBBEE Status 20% 

Designated commodity (Yes/No) No 

 

 
4.2 Supplier Development, Localisation, and Industrialisation Undertaking 

• The Supplier shall on a quarterly basis submit a report to Eskom in accordance with Datta Collection 

Template on their Compliance with the SDL&I obligations described above. 

• Eskom shall review the SDL&I reports submitted by the suppliers within 60 (sixty) days of receipt of the 

reports and notify the suppliers in writing if their SDL&I obligations have not been met. 
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• Upon notification by Eskom that the suppliers have not met their SDL&I obligations, the Contractor shall 

be required to implement corrective measures to met those SDL&I obligations before the 

commencement of the following report, failing which retention clauses shall be invoked. 

• Every contract shall be accompanied by the SDL&I Implementation Schedule which shall be completed 

by the Contractor and retuned to SDL&I representatives for acceptance 28 days after contract award. 

This will be used as a reference document for monitoring, measuring, and reporting on the Contractor’s 

progress in delivering on their stated SDL&I commitments. 

Note: this Information below will be updated as per successful Contractor agreement by the time of 

contract award. 

 
4.3 Skills Development 

The successful service provider shall contribute to skill development program of young individuals within 
Nkangala district including Bronkhorstspruit 

Note: this Information below will be updated as per successful Contractor agreement by the time of contract 
award 

 

 
4.4 Corporate Social Investment (CSI) 

The successful service provider shall contribute 2% of the contract value to Corporate Social Investment 
projects in the Nkangala District including Bronkhorstspruit 

 

 

4.5 Subcontracting 
 

 %Procurement from 

Designated Group 

%Sub-contracting to 

Designated Group 

Black Owned 1% of total contract value 

(involved) 

 

Black Women Owned 1% of total contract value 

(involved) 

30% of contract value 

 
4.5.1 Subcontracting 

Successful service provider to submit supporting subcontractor documents for acceptance 

The contractor shall submit progress and assessment reports of works done by the appointed sub-contractor 
 

 

4.6 Plant and Materials 

4.6.1 Specifications 

The contractor has the right to use equipment, plant and material provided by the Employer only to provide 
the services 

4.6.2 Correction of defects 

Until the end of the service period, the service manger notifies the contractor of each defect as soon as 
he/she finds them, and it is the contractor responsibility to correct defect at its own cost. 

The contractor shall correct defects whether or not the service manager notifies contractor on it. 
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It is the contractor responsibility to do proper inspection before servicing of instruments is carried out, 
premature failure of serviced instrument shall be at contractor costs 

 

4.6.3 Contractor’s procurement of Plant and Materials 

The Employer may require warranties from supplier to be in favour of the Employer and not just the 
Contractor. The Employer may also need schedules of vendor data for his own use after the end of the 
service period. Refer to Document Unique Identifier 240-160998666 Kusile Power Station C&I Maintenance 
Labour Service 

 
4.6.4 Tests and inspections before delivery 

Core Clause 41.1 makes reference to the Service Information stating which Plant and Materials are to be 
inspected and tested before delivery. Specify any requirements particularly if such tests and inspections are 
to be carried out by agents of the Employer overseas 

 

4.6.5 Plant & Materials provided “free issue” by the Employer 

Plant and material provide “free issue” by Employer shall be discussed in the kick-off meeting to be held prior 
to all service commencement. 

 
 
 

 

5 Working on the Affected Property 

5.1 Employer’s site entry and security control, permits, and site regulations 

• Lifesaving rules to be adhered at all times 

• Access is limited and controlled by Plant Safety Regulations requirements. 

• No employee will be allowed to access the plant or to work without access permit issued. 

• All personnel to work on the plant must be registered on the Worker’s Register by the Responsible 

Person. 

• All personnel must attend induction before working on site and must obtain gate permits via the Service 

Manager. 

• Each personnel to always have an Identification card 

• Unauthorized access to site is prohibited. The personnel are expected to always be at their working site 

area. 

• No recruitment on site or at the main access gates or any Premises of the Employer is allowed. 

• All activities to comply with the OSHACT and Regulations 

• All activities on plant must be preceded by a plant risk assessment – Risk assessment as per the 

standard of the Employer, to be current at all times (Live Document) 

• All work to be always done according to the contraction regulations 

 

5.2 People restrictions, hours of work, conduct and records 

• Normal working hours is the working hours of the business. 

Monday to Thursday 07:00-16:15 

Friday s 07:00-12:00 

• Other hours will be determined as per critical path activities during outages / breakdowns 

• Overtime on a as and when required basis, but must be approved by the Service Manager 
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• Daily time sheets must be kept up to date of normal time and overtime worked at all Times. The 

Employer’s Contractors time sheets to be used 

• Overtime to be worked on an as and when required Basis when needed. 

• All overtime worked must comply with the rest period requirements of the Employer. 

• The contractor shall utilise real time biometric attendance system (only biological characteristics access 

will be accepted by service manager no cards shall be utilized. 

 

 

5.3 Health and safety facilities on the Affected Property 

• Proto team on each shift 

• Medical Station and relevant staff on Site. 

• Each workshop has a first aid box available. 

• Yearly induction for all personnel. 

• In an emergency the contract supervisor and Service Manager must notified immediately 

 

5.3.1 First aid centre 

The Employer provides a first aid service to Contractor’s employees. In the case where these prove to be 
inadequate, like in the event of a serious injury, the Employer’s medical centre and facilities are available. 

 
Outside the Employer’s office hours, the Employer’s first aid services are only available for serious injuries 
and life-threatening situations. 

 
The Employer is entitled, however, to recover the costs from the Contractor for the use of the above 
Employer’s facilities 

 

 

5.4 Environmental controls, fauna & flora 

• Proper care of the natural environment is important to prevent nuisance and environmental 

degradation. 

• All contractors shall comply with the environmental management procedures and Environmental 

legislation of the Employer. 

• Environmental incidents shall be reported to the Employer’s Environmental Department as per incident 

management requirements. 

 
The Contractor is required to ensure that all goods, services or works supplied in terms of the contract 
conform to all applicable environmental legislation. Where work is done on the Site, the goods, services or 
works supplied will also conform to the Employer’s environmental specifications. 

 
5.4.1 Waste Management 

• Waste segregation is important to facilitate recycling of waste. Ensure waste is disposed of in the correct 

colour bin. 

• The people of the Employer periodically collect waste from the bins for disposal in the correct manner. 

• No waste should be burned or buried on site. 

• Where the Employer and the contractor have agreed that the contractor is responsible for the disposal of 

its waste, the contractor shall safely dispose of such waste and keep disposal certificates on file. 
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Types and colours of bins used on site: 

• Yellow bin for domestic waste 

• Orange bin for hazardous waste 

• Maroon bin for scrap 

• Green box for cartridges 

• Blue box for recyclable paper 

 
5.4.2 Radiation protection 

 
The Contractor conforms to the Employer’s procedure OMOP 2049 and OMOP 2051 when performing any 
industrial radiography. 

 
5.4.3 Hazardous Substances 

 
It is required in terms of the General Administrative Regulation (Regulation 7) of the Act that any 
manufacturer, importer, seller or supplier of hazardous chemical substances shall supply the receiver, free of 
charge with sufficient information for the user, to enable the user to introduce the necessary measures as 
regards the protection of the health and safety of persons. It is therefore the responsibility of the supplier 
(dealing directly with the Employer) to supply the information. If information is not available for whatever 
reason, the supplier must indicate and give reasons to the Employer. 

 

 
5.4.4 Handling of waste produced by the Contractor 

 
All waste introduced to and/or produced on the Employer’s premises, by the Contractor, for this contract, 
must be handled in accordance with the minimum requirements for the Handling and Disposal of Hazardous 
Waste in terms of Government Legislation as proclaimed by the Department of Water Affairs and Forestry 
Act 1994 Ref.:BN0621-16296-5. 

The Contractor is responsible to appoint a waste coordinator to ensure that all waste produced is handled 
according to the applicable legislation. 

 
The Contractor is required to ensure that all goods, services or work supplied in terms of the contract 
conform to all applicable environmental legislation. Where work is done on the Employer’s site, the goods, 
services or work supplied also conforms to the Employer’s environmental specifications. 

 
 

Waste from the cleaning and maintenance of equipment 

The Contractor is responsible to contain all waste due to cleaning and maintenance of equipment and 
disposes of as described below. 

 
5.4.5 Stockpiling of waste 

 
Waste is removed promptly to the designated deposit areas. No stockpiling is permitted. 

 
5.4.6 Hazardous waste 

 
Waste declared as hazardous substances in terms of the Hazardous Substances Act no 15 of 1973 is the 
responsibility of the Contractor to ensure safe removal from the property to a registered Class 1 site 

Pest Control 
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• Only approved herbicides with a low environmental risk shall be used for pest control. 

• Only registered pest controllers may apply herbicides on a commercial basis. 

• Application of herbicides shall be in accordance with the Fertilisers, Farm Feeds, Agricultural Remedies 

and Stock Remedies Act 36 of 194. 

 
Water Conservation 

 

• Incidents related to water pollution must be reported to the Employer’s Environmental Department within 

24 hours. 

• Report/fix leaking taps and pipes to save water. 

• Use water sparingly. 

• Chemical substances shall not be disposed of in waste water or storm water drains. 

 
Air Pollution 

• Dust suppression measures must be in place to reduce airborne dust. 

• Noxious and offensive odours arising from work activities shall be adequately controlled. 

 
Ground Pollution 

 

• Measures to prevent or control ground contamination shall be put in place e.g. drip trays, bund walls. 

• Spill containment, clean-up and ground rehabilitation shall be done as per Kusile procedures 
 

 

5.5 Cooperating with and obtaining acceptance of Others 

 
Interface with Others 

 
It is likely that other Contractors will be working in the same area. Others might however from time to time 
require limited access to the same area in order to execute maintenance activities and the Contractor is to 
be accommodating in such instances. 

Planning 
 

Programmes are submitted in hard and electronic copy. The software package is MS Projects, Open Plan or 
equivalent, accepted by the Service Manager. 

 
Monthly progress report 

 
A monthly progress report will be submitted to the Service Manager 

 
Completion 

 
Completion certificate must be submitted on completion of each task order 

Requirements for Completion 
 

Completion is when the Contractor has done all the work, which the Works Information states he is to do by 
the Completion Date and has corrected notified Defects, which would have prevented the Employer from 
using the works. 
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The Site is handed back to the Employer in a condition acceptable to the Service Manager 
 

 

5.6 Records of Contractor’s Equipment 

• Contractor’s equipment (Cell phones with Camera’s, Computers, Camera’s etc.) to be and signed in at 

security. 

• All test equipment must be calibrated and tested regularly, and certificates must be handed in to the 

Service Manager for record keeping 

• All equipment and tools need to be marked and a list off all tools with the identification number to be 

provided to the Service Manager when entering site. 

• All lost equipment and tools to be declared to the Service Manager and full details of incident. 
 

 

5.7 Equipment provided by the Employer 

• Equipment provided by the employer shall be discussed with the contractor during the kick-off meeting 
 

 

5.8 Site services and facilities 

5.8.1 Provided by the Employer 

Facilities provided by Employer shall be discussed in the kick off meeting to be held prior to all services 
commencement. 

 

5.8.2 Provided by the Contractor 

Refer to Document Unique Identifier 240-133975854 Kusile Power Station C&I Maintenance Labour Service 
 

The Contractor will be responsible for the provision of accommodation and ablutions to his personnel – the 
Employer does not provide accommodation and ablutions facilities. 

 
The contractor shall be responsible for providing service workshop with necessary tools for carrying out the 
works. 

 
The Contractor will provide the following to the employees contracted at the Power Station: 

 

• Local Cell Phones 

• Two-way radio for onsite communications. 

• Stationary 

• Standard Personal Protective Equipment 

• Suitable transport (including provision for out-of-normal hours working). 

• Suitable accommodation 

• Appropriate Computer Hardware and Software where the equipment provided by Employer is not 

sufficient for the service 

 

5.9 Control of noise, dust, water, and waste 

• All necessary and relevant PPE must be used at all times when entering or working on plant 
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• Risk assessments must be completed before commencing with any task to be always current (Live 

Document) 

• All relevant procedures to be always used. 

 

5.10 Hook ups to existing works 

Hooking up on heights is a non-negotiable Lifesaving rule of Eskom. Kusile Power Station applies Zero 
Tolerance to non-compliance of this rule or any other Lifesaving rule. The same disciplinary process 
procedure will be followed when any of the Lifesaving rules have been breached. 

 

5.11 Tests and inspections 

5.11.1 Description of tests and inspections 

This clause only applies to tests and inspections required by the Service information or the applicable law. 
The contractor and the service manager each notifies the other of each of his tests and inspections before it 
starts and afterwards notifies the other of its results. The contractor notifies the Service manger in time for a 
test or inspection to be arranged and done before doing work which would obstruct the test or inspection. 
The Service Manager may watch any test done by the contractor. 

 
If a test or inspection shows that any work has a defect, the contractor repeats the work if possible and the 
test or inspection is repeated. 

 
The service Manger does his tests and inspections without causing unnecessary delay to the work. The 
Service Manger assesses the cost incurred by the Employer in repeating a test or inspection after a defect is 
found. 

 
Materials facilities and samples for tests and inspections 

• The contractor provides materials, facilities and samples for tests and inspections as stated in the 

Service Information. 

 

 

5.12 List of drawings 

Drawings issued by the Employer 

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this 
contract. 

 

Drawing number Revision Title 

   

   

   

 

   

 


