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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 
 
Civil Maintenance and Electrical Contract for Kriel Properties at Matla Power Station for 60 months 

 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options A  The offered total of the Prices exclusive of VAT is  R [●] 

   

 Sub total R [●] 

 Value Added Tax @ 15% is R [●] 

 The offered total of the amount due inclusive of VAT is1 R [●] 

 (in words) [●] 
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified in 
the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number:   

 

 
1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in 
terms of the conditions of contract. 
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Service Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 
Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed and signed original copy of this document, including the Schedule of Deviations 
(if any).   
 
 
Signature(s) 
 

   
Matla Power Station 

Name(s)  
 

  
Private Bag X5012 

Capacity 
 

 
General Manager 

  
Kriel,2271 

for the 
Employer 
 

 
Eskom Matla Power Station 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 

Note: 

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties 

and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 

permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 

constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 

outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to incorporate 

the effect of it. 

 

No. Subject Details 

1 [●] [●] 

2 [●] [●] 

3 [●] [●] 

4 [●] [●] 

5 [●] [●] 

6 [●] [●] 

7 [●] [●] 

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during 
this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 Matla Power Station 
Private Bag X5012 
Kriel, 2271 
 

Name & 
signature 
of witness 
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Date 
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C1.2 TSC3 Contract Data 
 

Part one - Data provided by the Employer 
 
 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core clauses and the 
clauses for main Option:  

 

  A: Priced contract with price list 

 dispute resolution Option W1: Dispute resolution 
procedure 

 and secondary Options  

  X1: Price Adjustment for Inflation 

  X2: Changes in the Law 

  X17: Low Service Damage 

  X18: Limitation of Liability 
 
X19: Task Order 

 
Z: Additional conditions of contract 
 

 of the NEC3 Term Service Contract April 20132 (TSC3)  

10.1 The Employer is (name): Eskom Holdings SOC Ltd (reg no: 

2002/015527/30), a state-owned 

company incorporated in terms of 

the company laws of the Republic 

of South Africa 

 Address Registered office at Megawatt Park, 

Maxwell Drive, Sandton, 

Johannesburg 

 Tel No. [●] 

 Fax No. [●] 

10.1 The Service Manager is (name):  Thapelo Makofane 

 Address Eskom Holdings SOC LTD 
Matla Power Station 
Private Bag X 5012 
KRIEL 
2271 

 
2 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 539 1902 www.ecs.co.za  

http://www.ecs.co.za/
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 Tel 017 612 6682 

 Fax  

 e-mail MakofaTh@eskom.co.za 

11.2(2) The Affected Property is Matla Power Station 

11.2(13) The service is  Civil Maintenance and Electrical 
Contract for Kriel 
Properties at Matla Power Station 
for 60 months. 

11.2(14) The following matters will be included in the Risk 
Register 

Access to site  
Health and safety risks to staff, 
contractors and visitors 
Environmental risks including 
Statutory compliance 
Unprotected strike 

11.2(15) The Service Information is in  Part 3: Scope of Work and all 
documents and drawings to which it 
makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is Within 3 working days 
Within 24 Hours for emergency 
  

2 The Contractor’s main responsibilities Data required by this section of 
the core clauses is also provided 
by the Contractor in Part 2, and 
terms in italics used in this 
section are identified elsewhere 
in this Contract Data 

21.1 The Contractor submits a first plan for acceptance 
within 

2 Weeks after the effective Contract 
date 

3 Time  

30.1 The starting date is. 
 

TBC 

30.1 The service period is 05 Years (60 months) 

4 Testing and defects As per core clause 4 of the NEC3 
TSC 

42.1 Notifying and correction of defects The Contractor corrects a Defect 
whether or not the Service Manager 
notifies him of it. 
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42.2 Defects correction period is Minor defects: 7 days 

Normal defects: 14 days 

Major/urgent defects: 24–48 hours 

Safety-critical defects: immediate 
action / make safe immediately, 
with permanent correction within a 
specified short period. 
 
After the respective Task Order 
Completion Date 

 

Defect Correction Period is 2 weeks 
after the respective Task Order 
Completion Date 

42.3 Access to site to correct defects The Service Manager arranges for 
the Employer to allow the 
Contractor access if it is needed for 
correcting a Defect 

5 Payment  

50.1 The assessment interval is  between the 25th – 30th day of each 
successive month 

51.1 The currency of this contract is the  South African Rand 

51.2 The period within which payments are made is  
Thirty (30) Calendar days after the 
signed assessment by both Parties 
and a valid Tax Invoice. 
 
 

51.4 The interest rate is  
 

the publicly quoted prime rate of 
interest (calculated on a 365-day 
year) charged by from time to time 
by the Standard Bank of South 
Africa Limited (as certified, in the 
event of any dispute, by any 
manager of such bank, whose 
appointment it shall not be 
necessary to prove) for amounts 
due in Rands  
 
 

6 Compensation events As per core clause 6 of the NEC3 
TSC 

7 Use of Equipment, Plant and Materials As per core clause 7 of the NEC3 
TSC 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. Unprotected Strike 

  2. Natural disaster 
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9 Termination Refer to NEC3 TSC Core Clause 9. 

10 Data for main Option clause  

A Priced contract with price list  

20.5 The Contractor prepares forecasts of the final total of 
the Prices for the whole of the service at intervals no 
longer than  

Monthly (30 days) or as stated on 
the Task Order 

11 Data for Option W1  

W1.1 The Adjudicator  the person selected from the ICE-
SA Division (or its successor body) 
of the South African Institution of 
Civil Engineering Panel of 
Adjudicators by the Party intending 
to refer a dispute to him.  (see 
www.ice-sa.org.za). If the Parties 
do not agree on an Adjudicator, the 
Adjudicator will be appointed by the 
ICE-SA Division 

 Address South Africa 

 Tel No. [●] 

 Fax No. [●] 

 e-mail [●] 

W1.2(3) The Adjudicator nominating body is:  the Chairman of ICE-SA a joint 
Division of the South African 
Institution of Civil Engineering and 
the Institution of Civil Engineers 
(London) (see www.ice-sa.org.za ) 
or its successor body. 

W1.4(2) The tribunal is:  arbitration 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the 
Conduct of Arbitrations published 
by The Association of Arbitrators 
(Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is Johannesburg South Africa 

 The person or organisation who will choose an arbitrator  

• if the Parties cannot agree on a choice or 

• if the arbitration procedure does not state who 
selects an arbitrator, is 

the Chairman for the time being or 
his nominee of the Association of 
Arbitrators (Southern Africa) or its 
successor body. 

12 Data for secondary Option clauses  

X1 Price adjustment for inflation  

X1.1 The base date for indices is  The month before the month in 
which the Enquiry closes. 
 

http://www.ice-sa.org.za/
http://www.ice-sa.org.za/


ESKOM HOLDINGS SOC Ltd  CONTRACT NO. _________ 
 

Civil Maintenance and Electrical Contract for Kriel Properties at Matla Power Station for 60 months 

 
PART C2: PRICING DATA PAGE 11 C2 TSC3 COVER 
   

 

 The proportions used to calculate the Price Adjustment 
Factor are: 

proportion linked to 
index for 

Index 
prepared 
by 

  0. [●] [●] 

  0. [●] [●] 

  0. [●] [●] 

  10%15 non-
adjustable 

 

  100% 
 

  

X2 Changes in the law Becomes a Compensation Event 
only if the changes in the Law of the 
Republic of South Africa took place 
after the Contract Date. 

X17 Low service damages  

X17.1 The service level table is in Service Level Agreements (SLAs) & 
Key Response Times 

 

Priority Category 
Target 
Response 
Time 

Target 
Resolution 
Time 

Value of Low 
Service 
Damages 

Limit of Low 
Service 
Damage 

P1 - 
Emergency 

Major burst 
pipe, total 
blackout, 
structural 
hazard 

≤ 1 hour ≤ 4 hours 

  

P2 - Urgent 

Geyser 
failure, 
single-
circuit trip, 
broken lock 

≤ 4 hours ≤ 24 hours 

  

P3 - Routine 

Minor 
dripping 
tap, 
woodwork 
repair, 
cosmetic 
painting 

≤ 24 
hours 

≤ 5 
business 
days 

  

      

Rework due 
to poor 
workmanship. 

   

2% of Task 
Order per 
month 

Limited to 
10% of the 
Task Order 
value 

 
   

2% of Task 
Order per 
month 

Limited to 
10% of Task 
Order Value 
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No response 
of NCR within 
3 days 

Failure to 
address 
housekeeping 
in the work 
area 

   

2% of Task 
Order per 
month 

Limited to 
10% of Task 
Order Value 

Failure to 
apply safety 
rules, which 
results in an 
injury or LTI 

   

2% of Task 
Order per 
month 

Limited to 
10% of Task 
Order Value 

 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer for indirect or 
consequential loss is limited to 

R0.0 (zero Rand) 

X18.2 For any one event, the Contractor’s liability to the 
Employer for loss of or damage to the Employer’s 
property is limited to 

the amount of the deductibles 
relevant to the event  

X18.3 The Contractor’s liability for Defects due to his design of 
an item of Equipment is limited to 

The greater of the total of the  
Prices at the Contract Date and  
the amounts excluded and 
unrecoverable from the  
Employer’s insurance (other than  
the resulting physical damage to  
the Employer’s property which is  
not excluded) plus the applicable  
deductibles 

X18.4 The Contractor’s total liability to the Employer, for all 
matters arising under or in connection with this contract, 
other than the excluded matters, is limited to 

the total of the Prices other than for 
the additional excluded matters. 
 
The Contractor’s total liability for the 
additional excluded matters is not 
limited.  
 
The additional excluded matters are 
amounts for which the Contractor is 
liable under this contract for 
 
Defects due to his design, plan  
and specification, Defects due to  
manufacture and fabrication  
outside the Affected Property,  
loss of or damage to property  
(other than the Employer’s  
property, Plant and Materials), 
death of or injury to a person and 
infringement of an intellectual  
property right. 

X18.5 The end of liability date is  6 Months after the end of the 
service period. 
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X19 Task Order  

X19.3 Delay Damages 5% per day and limited to 10% of 
each Task Order 

X19.5 The Contractor submits a Task Order programme to the 
Service Manager within  

5 Days of receiving the Task Order 

Z The additional conditions of contract are Z1 to Z14 always apply. 

  

Z1 Cession, delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any 
person without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede 
and delegate its rights and obligations under this contract to any of its subsidiaries or 
any of its present divisions or operations which may be converted into separate legal 
entities as a result of the restructuring of the Electricity Supply Industry.  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated 
grouping of two or more persons or organisations then these persons or organisations 
are deemed to be jointly and severally liable to the Employer for the performance of this 
contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Service 
Manager within two weeks of the Contract Date of the key person who has the authority 
to bind the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer 
having been given to the Contractor in writing. 

  

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his 
business composition or business dealings results in a change to the Contractor’s B-
BBEE status, the Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Service 
Manager within thirty days of the notification or as otherwise instructed by the Service 
Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract 
Date the Employer may either re-negotiate this contract or alternatively, terminate the 
Contractor’s obligation to Provide the Service. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, 
the procedures on termination are P1, P2 and P4 as stated in clause 92, and the 
amount due is A1 and A3 as stated in clause 93. 

  

Z4 Confidentiality 
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Z4.1 The Contractor does not disclose or make any information arising from or in connection 
with this contract available to Others. This undertaking does not, however, apply to 
information which at the time of disclosure or thereafter, without default on the part of 
the Contractor, enters the public domain or to information which was already in the 
possession of the Contractor at the time of disclosure (evidenced by written records in 
existence at that time).  Should the Contractor disclose information to Others in terms of 
clause 25.1, the Contractor ensures that the provisions of this clause are complied with 
by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to 
be regarded as such until notified otherwise by the Service Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such 
information which is required to be kept confidential, the Contractor, to the extent 
permitted by law prior to disclosure, notifies the Employer so that an appropriate 
protection order and/or any other action can be taken if possible, prior to any 
disclosure.  In the event that such protective order is not, or cannot, be obtained, then 
the Contractor may disclose that portion of the information which it is required to be 
disclosed by law and uses reasonable efforts to obtain assurances that confidential 
treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the Affected 
Property or any portion thereof, in the course of Providing the Service and after the end 
of the service period, requires the prior written consent of the Service Manager.  All 
rights in and to all such images vests exclusively in the Employer.   

Z4.5 
The Contractor ensures that all his subcontractors abide by the undertakings in this 
clause. 

 
 
 

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by 
the Parties, the Service Manager or the Adjudicator does not constitute a waiver of 
rights, and does not give rise to an estoppel unless the Parties agree otherwise and 
confirm such agreement in writing. 

  

Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health 
and safety of persons in and about the execution of the service. Without limitation the 
Contractor: 
accepts that the Employer may appoint him as the “Principal Contractor” (as defined 

and provided for under the Construction Regulations 2014 (promulgated under the 
Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for 
the Affected Property; 

warrants that the total of the Prices as at the Contract Date includes a sufficient 
amount for proper compliance with the Construction Regulations, all applicable 
health & safety laws and regulations and the health and safety rules, guidelines 
and procedures provided for in this contract and generally for the proper 
maintenance of health & safety in and about the execution of the service; and 

undertakes, in and about the execution of the service, to comply with the Construction 
Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures 
that his Subcontractors, employees and others under the Contractor’s direction 
and control, likewise observe and comply with the foregoing. 
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Z6.2 The Contractor, in and about the execution of the service, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise 
provided for under this contract and ensures that his Subcontractors, employees and 
others under the Contractor’s direction and control, likewise observe and comply with 
the foregoing. 

  

Z7 Provision of a Tax Invoice and interest.  Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Service Manager in terms 
of core clause 51.1, the Contractor provides the Employer with a tax invoice in 
accordance with the Employer's procedures stated in the Service Information, showing 
the amount due for payment equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by 
this contract, the time by when the Employer is to make a payment is extended by a 
period equal in time to the delayed submission of the correct tax invoice.  Interest due 
by the Employer in terms of core clause 51.2 is then calculated from the delayed date 
by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required 
to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as 
amended) and to include the Employer’s VAT number 4740101508 on each invoice he 
submits for payment. 

  

Z8 Notifying compensation events 

Z8.1 Delete the last paragraph of core clause 61.3 and replace with: 
 
If the Contractor does not notify a compensation event within eight weeks of becoming 
aware of the event, he is not entitled to a change in the Prices. 

  

Z9 Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential 
loss is limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and 
the Employer’s liability under the indemnity is limited to compensation as provided for in 
core clause 63 and X19.11 if Option X19 Task Order applies to this contract.  

  

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-
bullet point, after the words "against it":   

Z10.1    or had a business rescue order granted against it. 

  

Z11 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether 
it is the Contractor or a third party, such party’s employees, 
agents, or Subcontractors or Subcontractor’s employees, or any 
one or more of all of these parties’ relatives or friends, 
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Coercive Action means to harm or threaten to harm, directly or indirectly, an 
Affected Party or the property of an Affected Party, or to 
otherwise influence or attempt to influence an Affected Party to 
act unlawfully or illegally, 

Collusive Action means where two or more parties co-operate to achieve an 
unlawful or illegal purpose, including to influence an Affected 
Party to act unlawfully or illegally, 

Committing Party means, as the context requires, the Contractor, or any member 
thereof in the case of a joint venture, or its employees, agents, or 
Subcontractors or the Subcontractor’s employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or 
indirectly, of a good or service to unlawfully or illegally influence 
the actions of an Affected Party, 

Fraudulent Action means any unlawfully or illegally intentional act or omission that 
misleads, or attempts to mislead, an Affected Party, in order to 
obtain a financial or other benefit or to avoid an obligation or 
incurring an obligation, 

Obstructive Action means a Committing Party unlawfully or illegally destroying, 
falsifying, altering or concealing information or making false 
statements to materially impede an investigation into allegations 
of Prohibited Action, and 

Prohibited Action means any one or more of a Coercive Action, Collusive Action 
Corrupt Action, Fraudulent Action or Obstructive Action. 

Z11.1 A Committing Party may not take any Prohibited Action during the course of the 
procurement of this contract or in execution thereof. 

Z11.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a 
Committing Party has taken such Prohibited Action and the Contractor did not take 
timely and appropriate action to prevent or remedy the situation, without limiting any 
other rights or remedies the Employer has. It is not required that the Committing Party 
had to have been found guilty, in court or in any other similar process, of such 
Prohibited Action before the Employer can terminate the Contractor’s obligation to 
Provide the Services for this reason. 

Z11.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this 
reason, the amounts due on termination are those intended in core clauses 92.1 and 
92.2. 

Z11.4 A Committing Party co-operates fully with any investigation pursuant to alleged 
Prohibited Action. Where the Employer does not have a contractual bond with the 
Committing Party, the Contractor ensures that the Committing Party co-operates fully 
with an investigation. 

 
 
 

Insurance 

by the 

Employer 

86  

 

 86.1 The Employer provides the insurances stated in the Insurance Table B 

 

Z13 Nuclear Liability(is it applicable to a coal fired station?) 
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Z13.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, 
as designated by the National Nuclear Regulator of the Republic of South Africa, and is the holder 
of a nuclear licence in respect of the KNPS. 

Z13.2 The Employer is solely responsible for and indemnifies the Contractor or any other person against 
any and all liabilities which the Contractor or any person may incur arising out of or resulting from 
nuclear damage, as defined in Act 47 of 1999, save to the extent that any liabilities are incurred 
due to the unlawful intent of the Contractor or any other person or the presence of the Contractor 
or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS 
site, without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.3 Subject to clause Z13.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the 
unlawful intent of the Contractor or any other person, or the presence of the Contractor or that 
person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, 
without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z13.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

  

Z14 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 

AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres 
per ml of air measured over a 4 hour period. The value at which proactive actions is 
required in order to control asbestos exposure to prevent exceeding the OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, which 
is defined to be a virtual area within a radius of approximately 30cm from the nose 
inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure of 
workers to regulated asbestos fibres is in compliance with the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing measurements 
to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe Processing, 
Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing 
Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 
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TWA means the average exposure, within a given workplace, to airborne asbestos fibres, 
normalised to the baseline of a 4 hour continuous period, also applicable to short term 
exposures, i.e. 10-minute TWA. 

Z14.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per the 
regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety 
Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated 
asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four 
hours, and the short term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-
minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and 
monitored according to HSG173 and OESSM. 

Z14.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All 
measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of Employment 
and Labour approved AAIA. The Contractor may perform Parallel Measurements and related 
control measures at the Contractor’s expense. For the purposes of compliance the results 
generated from Parallel Measurements are evaluated only against South African statutory limits as 
detailed in clause Z14.1. Control measures conform to the requirements stipulated in the AAIA-
approved asbestos work plan. 

Z14.3 The Employer manages asbestos and ACM according to the Standard. 

Z14.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration of 
above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z14.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area forthwith 
until such time that the area of concern is declared safe by either Compliance Monitoring or an 
AAIA approved control measure intervention, for example, per the emergency asbestos work plan, 
if applicable. 

Z14.6 The Contractor continues to Provide the Services, without additional control measures presented, 
on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including 
the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by 
the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001. 

Z14.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 

 

 

 

 

Annexure B:  Table of low service damages (X17) 
 
 

 

C1.2 Contract Data 
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Part two - Data provided by the Contractor 
 
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry) 
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in 
relation to the option selected.  In the event that the option is not required select and delete the whole row.] 
 
Notes to a tendering contractor: 
 

1. Please read both the both the NEC3 Term Service Contract April 2013 and the relevant parts of its 
Guidance Notes (TSC3-GN)3 in order to understand the implications of this Data which the tenderer is 
required to complete. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data. 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(15) The Service Information for the 
Contractor’s plan is in: 

 
      

21.1 The plan identified in the Contract Data is 
contained in: 

 
      

24.1 The key people are:  

 1  Name:       

   Job:       

   Responsibilities:       

   Qualifications:       

   Experience:       

 2  Name:       

   Job       

   Responsibilities:       

   Qualifications:       

 
3 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 5391902 or www.ecs.co.za  

http://www.ecs.co.za/
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   Experience:       

        

  CV's (and further key person's data including 
CVs) are in      . 

A Priced contract with price list  

11.2(12) The price list is in       

11.2(19) The tendered total of the Prices is R      

C Target contract with price list  

11.2(12) The price list is in       

11.2(20) The tendered total of the Prices is R      

E Cost reimbursable contract  

11.2(12) The price list is in       

 
 
 

 

C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(15) The Service Information for the 
Contractor’s plan is in: 

 
      

21.1 The plan identified in the Contract Data is 
contained in: 

 
      

24.1 The key people are:  

 1  Name:       

   Job:       
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   Responsibilities:       

   Qualifications:       

   Experience:       

 2  Name:       

   Job       

   Responsibilities:       

   Qualifications:       

   Experience:       

        

  CV's (and further key person's data including 
CVs) are in      . 

A Priced contract with price list  

11.2(12) The price list is in       

11.2(19) The tendered total of the Prices is R      
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C2.1 Pricing assumptions: Option A 
 

How work is priced and assessed for payment 

Clause 11 in NEC3 Term Service Contract (TSC3) core clauses and Option A states: 
 
Identified and 
defined terms 

11 
11.2 

 
(12) The Price List is the price list unless later changed in accordance with 
this contract. 
 

  (17) The Price for Services Provided to Date is the total of  
 
the Price for each lump sum item in the Price List which the Contractor has 

completed and 
where a quantity is stated for an item in the Price List, an amount calculated 

by multiplying the quantity which the Contractor has completed by the 
rate. 

 
  (19) The Prices are the amounts stated in the Price column of the Price List. 

Where a quantity is stated for an item in the Price List, the Price is calculated 
by multiplying the quantity by the rate. 
 

 
This confirms that Option A is a priced contract where the Prices are derived from a list of items of service 
which can be priced as lump sums or as expected quantities of service multiplied by a rate or a mix of both. 

Function of the Price List 

Clause 54.1 in Option A states: “Information in the Price List is not Service Information”.  This confirms that 
instructions to do work or how it is to be done are not included in the Price List but in the Service Information.  
This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Service in accordance 
with the Service Information”. Hence the Contractor does not Provide the Service in accordance with the Price 
List.   The Price List is only a pricing document.   

Link to the Contractor’s plan 

Clause 21.4 states “The Contractor provides information which shows how each item description on the 
Price List relates to the operations on each plan which he submits for acceptance”.  Hence when compiling 
the price list, the tendering contractor needs to develop his first clause 21.2 plan in such a way that 
operations shown on it can be priced in the price list  and result in a satisfactory cash flow in terms of clause 
11.2(17).  

Preparing the price list 

Before preparing the price list, both the Employer and tendering contractors should read the TSC3 Guidance 
Notes pages 14 and 15.  In an Option A contract, either Party may have entered items into the price list 
either as a process of offer and acceptance (tendering) or by negotiation depending on the nature of the 
service to be provided.  Alternatively the Employer, in his Instructions to Tenderers or in a Tender Schedule, 
may have listed some items that he requires the Contractor to include in the price list to be prepared and 
priced by him.  
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It is assumed that in preparing or finalising the price list the Contractor: 
 

• Has taken account of the guidance given in the TSC3 Guidance Notes relevant to Option A; 

• Understands the function of the Price List and how work is priced and paid for; 

• Is aware of the need to link operations shown in his plan to items shown in the Price List; 

• Has listed and priced items in the price list which are inclusive of everything necessary and incidental 
to Providing the Service in accordance with the Service Information, as it was at the time of tender, 
as well as correct any Defects not caused by an Employer’s risk; 

• Has priced work he decides not to show as a separate item within the Prices or rates of other listed 
items in order to fulfil the obligation to complete the service for the tendered total of the Prices.  

• Understands there is no adjustment to items priced as lump sums if the amount, or quantity, of work 
within that item later turns out to be different to that which the Contractor estimated at time of tender. 
The only basis for a change to the (lump sum) Prices is as a result of a compensation event.  

 

Format of the price list 

(From the example given in an Appendix within the TSC3 Guidance Notes) 
 

Entries in the first four columns in the price list in section C2.2 are made either by the Employer or the 
tendering contractor.  
 
If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the 
item changes, the tendering contractor enters the amount in the Price column only, the Unit, Expected 
Quantity and Rate columns being left blank. 
 
If the Contractor is to be paid an amount for an item of work which is the rate for the work multiplied by 
the quantity completed, the tendering contractor enters the rate which is then multiplied by the Expected 
Quantity to produce the Price, which is also entered. 
 
If the Contractor is to be paid a Price for an item proportional to the length of time for which a service is 
provided, a unit of time is stated in the Unit column and the expected length of time (as a quantity of the 
stated units of time) is stated in the Expected Quantity column. 
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C2.2 the price list 
 
 
 
 

Number 
of items  

DESCRIPTION UNIT  
QUANTIT
Y  

 Hrs    
Month
s  

RATE AMOUN
T 

                

  PRELIMINARIES & GENERAL 
for 60 Months  

            

              
1  

Contractual requirements.  Sum                         
1.00  

        

              
2  

Site Establishment (offices, 
storage,  furniture etc) 

Sum                         
1.00  

        

              
3  

Ablution and uterine facilities Sum                             
-    

        

              
4  

Accommodation and Meals Sum                         
1.00  

        

              
5  

Transport Provision Sum Sum                         
1.00  

        

              
6  

Site Plant Sum                         
1.00  

        

              
7  

Site De- Establishment  Sum                         
1.00  

        

              
8  

Safety Requiments (Medical, 
PPE etc) 

Sum                         
1.00  

        

              
9  

Quality Requirements Sum                         
1.00  

        

                

  Normal Labour (Monday-
Friday)  

            

1 Supervision Hr                         
1.00  

                    
172.00  

            
60  

    

2 Carpenter Hr                         
1.00  

                    
173.00  

            
60  

    

3 Painters Hr                         
1.00  

                    
173.00  

            
60  

    

4 Bricklayers Hr                         
1.00  

                    
173.00  

            
60  

    

5 Plumbers Hr                         
1.00  

                    
173.00  

            
60  

    

6 Tiler Hr                         
1.00  

                    
173.00  

            
60  

    

7 Glazier Hr                         
1.00  

                    
173.00  

            
60  

    

8 Boilermaker Hr                         
1.00  

                    
173.00  

            
60  

    

9 Electrician Hr                         
1.00  

                    
173.00  

            
60  

    

10 General Labour Hr                         
5.00  

                    
173.00  

            
60  

    

                

  OVERTIME  
(Monday/Saturday)  
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1 Supervision Hr                         
1.00  

                      
12.00  

            
60  

    

2 Carpenter Hr                         
1.00  

                      
12.00  

            
60  

    

3 Painters Hr                         
1.00  

                      
12.00  

            
60  

    

4 Bricklayers Hr                         
1.00  

                      
12.00  

            
60  

    

5 Plumbers Hr                         
1.00  

                      
12.00  

            
60  

    

6 Tiler Hr                         
1.00  

                      
12.00  

            
60  

    

7 Glazier Hr                         
1.00  

                      
12.00  

            
60  

    

8 Boilermaker Hr                         
1.00  

                      
12.00  

            
60  

    

9 Electrician Hr                         
1.00  

                      
12.00  

            
60  

    

10 General Labour Hr                         
5.00  

                      
12.00  

            
60  

    

                

  OVERTIME  (Sunday/Holidays)              

1 Supervision Hr                         
1.00  

                        
8.00  

            
60  

    

2 Carpenter Hr                         
1.00  

                        
8.00  

            
60  

    

3 Painters Hr                         
1.00  

                        
8.00  

            
60  

    

4 Bricklayers Hr                         
1.00  

                        
8.00  

            
60  

    

5 Plumbers Hr                         
1.00  

                        
8.00  

            
60  

    

6 Tiler Hr                         
1.00  

                        
8.00  

            
60  

    

7 Glazier Hr                         
1.00  

                        
8.00  

            
60  

    

8 Boilermaker Hr                         
1.00  

                        
8.00  

            
60  

    

9 Electrician Hr                         
1.00  

                        
8.00  

            
60  

    

10 General Labour Hr                         
5.00  

                        
8.00  

            
60  

    

                

  Sub-Total             

  Material When needeed             

              
1  

Cement - 5000kg No                  
1 000.00  

        

              
2  

Sand  m3                     
100.00  

        

              
3  

Stone Aggregate m3                       
50.00  

        

              
4  

Bituminous Materials m3                     
300.00  

        

              
5  

Paint (Interior and Exterior wall 
and Ceiling) 20L 

No                  
3 500.00  

        

              
6  

Paint (Wood and metal) 20L No                  
1 350.00  
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7  

Roof sheeting (IBR Heavy Duty) 
0.4mm to 0.5mm 

m2                     
500.00  

        

              
8  

Roof tiles m3                  
1 000.00  

        

              
9  

Gutters and downpipes – 5000m m                  
5 000.00  

        

            
10  

Plumbing Pipes – 2000m m                  
2 000.00  

        

            
11  

Bathtub no                     
100.00  

        

            
12  

Basin no                     
100.00  

        

            
13  

Sink no                     
100.00  

        

            
14  

Glazing Obscure m2                  
1 250.00  

        

            
15  

Glazing 4-6mm m2                  
2 500.00  

        

            
16  

external door no                     
120.00  

        

            
17  

ceiling m2                  
1 000.00  

        

            
18  

Garage Doors no                     
120.00  

        

            
19  

Garage motors 120V no                       
50.00  

        

            
20  

Double leaf gate (steel) no                     
200.00  

        

            
21  

Single pedestrian gate (steel) no                     
100.00  

        

            
22  

Geysers 150L no                     
200.00  

        

            
23  

Stoves no                     
100.00  

        

            
24  

Toilet paper holder no                     
100.00  

        

            
25  

Floor Tiles m2                  
5 000.00  

        

            
26  

Wall Tiles m2                  
1 000.00  

        

            
27  

Paving m2                  
1 000.00  

        

            
28  

Miscellaneous Provisional sum Sum                         
1.00  

        

            
29  

Provisional Sum for electricty Sum                         
1.00  

        

                

  Sub-Total             

                

   TOTAL AMOUNT              
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Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Service Information  

C3.2 Contractor’s Service Information 
 

 

   

   

   

   

   

   

   

 Total number of pages  
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C3.1: EMPLOYER’S SERVICE INFORMATION 
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Description of the service 

Executive overview  

 
1. Executive Overview  

 
Insert the summary of the services as per scope of work 

Employer’s requirements for the service: Paste the scope of work as below 
replacing the table 

 SCOPE OF WORK DESCRIPTION / 

ACTIVITY 

 

PROCEDURE, SPECIFICATION, 

 ENG. REQUIREMENTS / DOCUMENTATION 

HOLD POINTS, 

WITNESS, 

REPORTS 

RESPONSIBLE 

PARTY 

1 Provision of manpower service for 

Welding shop at Matla Power 

Station (24hrs service for Core 

crew) 

Resources Requirements for contract: 

Site manager 

• Site Supervisor (1) 

• Site Safety Officer (1) 

• QC Technician (1) 

• Artisan Boiler Makers/platers (8) 

• Artisan coded Welders (6) 

• Semi-skilled (6) 

• Fire Watch (2) 

• Assistant (2) 

Hold Point Maintenance 

and Service 

Provider 

2 Contractor: 1. To provide adequate resources capabilities to 

carry out maintenance and outage work and that 

support the Employer’s objectives 

2. No work no pay principle shall apply if it 

happens that the contractor does not report to site 

due to contractor negligence, any bridge of 

contract clause, NCR and safety violations or any 

other violations. 

3. The core crew employees to work shifts as and 

when required at no extra cost 

4. The contractor to adhere to all Employer’s health 

and safety requirements and procedures on site 

5. All maintenance and outage activities to be 

performed in accordance with the relevant 

procedure and specification where applicable 

6. Contractors to do maintenance projects without 

any additional cost using the core crew 

7. The contractor shall use the same maintenance 

crew to fully execute both maintenance activities 

and outage work without additional cost or 

manpower 

8. The contract manager is responsible for the 

management of all personnel, effective resource 

scheduling and pre-job planning to ensure that no 

Hold Point Maintenance 

and Service 

Provider 
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delays to Eskom ‘s scheduled maintenance and 

outage activities. 

9. The contractor to ensure that the is no slow 

progress on work done and keep monitoring 

measures in place and corrective measures for such 

acts to subordinates 

10. The contractor to ensure that A class welders 

are tested as per Eskom Welding rule book and 

maintain their status failure will be in penalties and 

an NCR being issued 

11. Proof of qualifications is to be supplied to the 

Employer. 

12. The contractor shall record and report to the 

Employer the following 

a) All incidents and equipment failure to be 

reported to the Employer within the same 

day. 

b) The contractor must provide monthly 

overall system performance report. 

c) To adhere to all Employer’s health and 

safety requirements and procedures on site. 

3 Technical KPIs Ite

m  

KPI  Targets  

1  No of P1-P4 Overdue  30 weekly  

2  No of PM ‘S Overdue  12 weekly 

3  Rework  0  

4  Number of parked invoices  0 1 

monthly 

5  PM:CM ratio (World Class 

Maintenance Standards)  

≤ 6:1  

6  NCR (Technical, Safety or 

Environment)  

<3  

7  Employees weekly utilization  ≤ 40 

hours  

8  SD@L  100%  

9  PSR Authorisation for all 

skilled employees  

100%  

10  Safety Findings  1\M  

11  Utilisation  100%  

12  Weld repair rate  <3 %  
 

Hold Point Engineering 

Aux, 

Maintenance 

and Service 

Provider 

4 SHEQ KPIs Item KPI Targets 

1. LTI 0 

2. Environmental Excursions 0 

Hold Point Service Provider 

5 Turn-around and response time: • The contractor must be based on site during 

normal working hours 

Hold Point Engineering, 

Maintenance 

and Service 

Provider 
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• The contractor will start work at 07:00 in the 

morning until 16:30 from Monday to 

Thursday and 07:00 to 12:00 on Friday. 

• Lunch time 12:00 to 12:45 Monday to 

Thursday 

• The contractor shall provide a standby team 

for any breakdowns or call outs for after 

hours (16:30 to 07:00 the following day on 

the week days, Fridays from 12:00 to 07:00 

the following Monday and these also apply 

on holidays. 

• All the call outs shall be made through EOD 

and at all the times a notification to be 

created and a work order issued (No work 

order, No work principle shall apply 

• Three employees will be required to be on 

standby as per the standby roaster 

• The contractor is expected to report to EOD 

within 30 minutes after the call out was 

made. 

• The contractor will be required to attend to 

emergency work 

• P1,P2,P3 and P4 work order must be 

executed as per RWM procedures 

• Maximum turnaround time for NCR is 7 

working days 

6 Quality control standards: • Quality control plan shall be produced, 

maintained and implemented per task as 

agreed by the employer. The QCP must be 

discussed with the employer for approval. 

This QCP shall comply with ISO 9001:2015 

standards. Any amendments to the QCP 

shall be discussed with the employer for 

approval. 

Hold Point Engineering, 

Maintenance 

and Service 

Provider 

7 Planning • MS Project plan Hold Point Service Provider 

8 Eskom Policies • The contractor’s employees shall comply 

with Eskom’s policies and site regulations, 

including but not limited to the use of cell 

phone while driving, restricted areas, 

adherence to Eskom’s lifesaving rules, 

smoking policy, etc. these requirements will 

Hold Point Engineering, 

Maintenance 

and Service 

Provider 
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Interpretation and terminology 

 
The following abbreviations are used in this Service Information: 
 

Abbreviation Meaning given to the abbreviation 

PSR  Plant safety regulations 

BA Breathing Apparatus 

be discussed in details during induction 

training process. 

9 Records 1. Every official meeting will have an attendance 

register and meeting minutes recorded and kept in 

a file. 

2. Minutes of the meeting shall be signed by all 

parties 

3. All communications must be recorded in an 

email and kept in a file. 

4. Any records developed will remain property of 

Eskom Matla Power Station 

  

10 General: 1. Housekeeping must always be good and follow 

proper stacking standards 

2. Contractor must consider local skills. 

3. Contractor will provide own PPE, branded with 

contractors name. No Eskom PPE to be used by the 

contractor. 

4. Contractor will attend meetings as required 

5. Assessments to be submitted on the 25th of 

every month, failure to submit will lead to NCR 

being issued. 

6. The contractor is encourage to consider Eskom 

learners that were not absorbed after finishing 

their trades 

7. Contractor should not conduct any work in the 

plant without a work order. 

8. The contractor to do both maintenance and 

outage work with these core crew members and no 

additional resources 

The contractor must ensure that all the members of 

the core crew are available at all the times 
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Ltd Limited 

BU Business Unit 

HR Human Resources 

OH & S Occupational Health and Safety 

  

  

 

 
 
Management strategy and start up. 

The Contractor’s plan for the service 

List technical reporting and scheduling requirements which are to be incorporated into the Contractor’s 
plan.  

 
The method of carrying out particular items of work, timing, plan, task order, supplier to provide the 
technical reporting certificates to the Contracts Manager. 
 

Management meetings:  

Regular meetings of a general nature may be convened and chaired by the Supply Manager as follows: 
 

Title and purpose Approximate time & 
interval 

Location Attendance by: 

Risk register and 
compensation events 

Discussions to take 
place as soon as a risk 
is notified 

Office of Contract 
Manager in Matla 
Power Station or 
Kriel Properties 

Contractor & Contract 
Manager 

Daily Toolbox meeting Week days 07:15 – 
08:00 

Kriel Properties Contractor & Site 
Manager 

Overall contract 
progress and feedback 

Once a Months in Matla 
Power Station  

Office of Contract 
Manager in Matla 
Power Station or 
Kriel Properties 

Contractor & Contract 
Manager 

Main SHEQ Meeting Once a Month MS Teams or 
Thandanani 

Contract Manager & 
Safety Manager 

Maintenance Monthly 
SHEQ Meeting 

Once a Month TBC Contract Manager & 
Safety Manager 

Environmental monthly 
meeting. 

Once a Month TBC Contract Manager & 
Site Manager 

Contractors Meeting 
with the GM 

Once a Month Thandanani Contract Manager and 
Site Manager 

 
Meetings of a specialist nature may be convened as specified elsewhere in this Service Information or 
if not so specified by persons and at times and locations to suit the Parties, the nature and the progress 
of the service.  Records of these meetings shall be submitted to the Service Manager by the person 
convening the meeting within five days of the meeting.   
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All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions 
or instructions under the contract as these shall be done separately by the person identified in the 
conditions of contract to carry out such actions or instructions.   
 

Contractor’s management, supervision and key people 

N/A 
 

Provision of bonds and guarantees 

N/A 
 

Documentation control:  

 
All Communications will be filed and kept on site as it is crucial to have the correct communication 
structures.  
 

Invoicing and payment 

 
Within one week of receiving a payment certificate from the Service Manager in terms of core clause 
51.1, the Contractor provides the Employer with a tax invoice showing the amount due for payment 
equal to that stated in the Service Manager’s payment certificate.  She/he can submit the invoice to 
Eskom account email below 
 
The Contractor shall address the tax invoice to  
 
Eskom Holdings SOC Ltd 
Reg. No. 2002/015527/30 
Accounts Payable 
Email to: Invoiceseskomlocal@eskom.co.za 
 
_________________________  
and include on each invoice the following information: 
 
Name and address of the Contractor and the Service Manager;  
The contract number and title; 
Contractor’s VAT registration number; 
The Employer’s VAT registration number 4740101508; 
Description of service provided for each item invoiced based on the Price List; 
Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 
(add other as required) 
 
Add procedures for invoice submission and payment (e. g. electronic payment instructions) 
 

Contract change management  

This section is intended to deal with any additional requirements to the compensation event clauses in 
section 6 of the core clauses; such as the use of standard forms.  Not the same thing as documentation 
control. 

 
 

Records of Defined Cost to be kept by the Contractor 

N/A – Option A Applies. 
 

mailto:Invoiceseskomlocal@eskom.co.za


ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _________ 

 
Civil Maintenance and Electrical Contract for Kriel Properties at Matla Power Station for 60 months  

 
PART C1: AGREEMENT & CONTRACT DATA PAGE 13 C1.1 TSC3 FORM OF OFFER AND ACCEPTANCE 

 

Insurance provided by the Employer 

N/A 
 

Training workshops and technology transfer 

N/A 
 

Design and supply of Equipment 

N/A 

 

Things provided at the end of the service period for the Employer’s use 

Equipment 

Information and other things 

N/A 
 

Management of work done by Task Order 

A Task is work within the service which the Service Manger may instruct the Contractor to carry out 
within a stated period of time. 
 
A signed Task Order is the Service Manager’s instruction to carry out a Task. 
 
Task Completion is when the Contractor has done all the work in the Task and corrected Defects which 
would have prevented the Employer or Others from using the Affected Property and Others from doing 
their work. 
 
Task Completion Date is the date for completion stated in the Task Order unless later changed in 
accordance with this contract. 
 
A Task Order includes: 
 
- A detailed description of the work in the Task 

- A priced list of items of work in the Task in which items taken from the Price List are identified. 

- The starting and completion dates for the Task 

- Conditions of the service agreement is in accordance with the Task Order issued 

 

No Task Order is issued after the end of the service period. 
 
Work will not commence on site without the Contractor receiving a signed detailed task order that has 
been agreed upon by the Service Manager and the Contractor. 
 
 

Health and safety, the environment and quality assurance 

Health and safety risk management 

The Contractor shall comply with the health and safety requirements contained in Annexure D to this 
Service Information. 
 
1. Safety  
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1. The Contractor must ensure that the works complies with the OHS Act 85 of 1993, with 
specific reference to section 10 as well as the construction regulations (GNR 1010 of 18 July 
2003). 

2. The Contractor will provide all SABS Approved Personal Protective Equipment to its 
employee’s as identified in the Risk Assessment 

3. The Contractor is responsible for procurement of PPE and equipment in accordance with the 
OHS act and site- specific requirements, including the use thereof as necessary. 

4. The Contractor shall provide and demonstrate to the Employer a suitable and sufficiently 
documented health and safety plan, based on the Employer’s documented health and safety 
specifications, which shall be applied from the date of commencement of and for the duration 
of the construction work. The plans will be approved by the Employer and Matla Power 
Station Safety Officer. 

5. The Contractor shall ensure that all the documents required by Safety check list are in place 
within 14 days from date of contract awards. No Access will be granted to site if the required 
documents are not submitted. 

6. The Contractor will provide all relevant training records and the total of years’ experience in 
his/her possession to the Employer to verify the competency of all the key personnel for e.g. 
Trade Test Certificates for Artisans, Qualifications for Site Supervisors, Safety Officers. 

7. The Contractors employees will be required to abide by the cardinal rules on site. 
 
2. Risk assessments 
 

1. Site risk assessments to be conducted by the Contractor prior to each event as per the 
current approved risk assessment method, thus to ensure a healthy and safe environment. 
Note: Should be available on request. 

2. The Contractor must submit a Risk Management Plan and Control Process within 14 days 
from date of contract award, detailing their risk management methodology. Such methodology 
must be aligned to the Generation Risk Management model. Such methodology shall 
accommodate the Risk Assessment; Risk Planning, Risk Handling and Risk Monitoring 
components. 
 

3. The following matters will be included in the Risk Register 

• Matters as highlighted by 240-30008949 (Table 1) check list  

• Compliance with the cardinal rules/lifesaving rules 32-421 

• Pre-job debrief, risk assessment and on job observations  
 

Environmental constraints and management 

 
It should always be noted that Matla Power Station is ISO14001 certified and therefore promotes 
Integrated Environmental Management (IEM) philosophy which aims to achieve a desirable balance 
between conservation and development. All activities taking place within Matla Power Station must 
consider section 28 of the National Environmental Management Act (107 of 1998) which makes 
provision for the duty of care approach. The contractor’s team must commit to review and to continually 
improve environmental management, with the objective of improving overall environmental 
performance. The Contractor must consult with Matla Environmental section on a regular basis for on-
going assistance and advices. 
 

Quality assurance requirements 

 
1. The Employer in the process of implementing an ISO 9001:2008 series, therefore the 

Contractor will be expected to implement a quality system and maintain the quality system 
until the completion of this contract.  The Contractor will comply with the provisions of the 
ISO9001:2008 and 14000 series 

2. The Contractor ensures that all plant and materials for the works are to the standard and 
quality accepted by the Employer and ensures that they are suitable for the purpose intended 
by the manufacturer. 

3. The Contractor provides a Quality Control Plan (QCP) withhold points for the Employer for 
approval 2 weeks prior to commencement of work. 



ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _________ 

 
Civil Maintenance and Electrical Contract for Kriel Properties at Matla Power Station for 60 months  

 
PART C1: AGREEMENT & CONTRACT DATA PAGE 15 C1.1 TSC3 FORM OF OFFER AND ACCEPTANCE 

 

4. No Contractor shall appoint a construction safety officer to assist in the control of quality 
related aspects on the site unless the Contractor is reasonably satisfied that the construction 
quality controller has the necessary competencies and qualifications. 

5. The Contractor will provide all relevant training records and the total of years’ experience in 
the Contractor’s possession to the Employer to verify the competency of all the key personnel 
in terms of Hazmat. 

 
The Contract’s Manager has the right to stop the Contractor's work activities which, in the opinion of 
Contract Manager, does not meet the requirements of the system and will have a detrimental effect 
on plant performance. The Contractor may only continue with work activities when all deficiencies 
have been corrected to the Contract Manager’s satisfaction. The Contractor shall have no claim 
against the Employer in respect of delay due to the above.  
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Procurement 

People 

Minimum requirements of people employed 

It is the Contractor’s sole responsibility to ensure all its employees have permits to perform work in the 
Republic of South Africa. 
 

BBBEE and preferencing scheme 

 
Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor 
notifies the Employer within seven days of the change. 
 
The Contractor is required to submit an updated verification certificate and necessary supporting 
documentation confirming the change in his B-BBEE status to the Employer within thirty days of the 
notification or as otherwise instructed by the Employer. 
 
Where, as a result, the Contractor’s B-BBEE status has decreased since the starting date the Employer 
may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to provide the 
service. 
 
Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a 
reason for termination will be dealt with according to the NEC3 TSC penalty/termination clauses 
 

Supplier Development and Localisation 

a. Corporate Social Investment – CSI (Not a weighted criterion) 
 

The tenderer is required to submit a CSI Proposal to a value of at least 2% of the  
contract value as a direct benefit to the Local to site communities. 

 

Criteria Eskom’s Target (%) Tenderer’s Proposal (%) 

CSI 2%  

 
  

Eskom will furnish the number of approved CSI projects to be executed by the   contractor to 
the successful tenderer after the contract award. Once CSI project execution is complete, the 
handover event will be handled by Eskom. 

 

 

Description/ Scope of Work Civil Maintenance and Electrical Contract 

Duration of the Project 60 months 

 

Section 1: Specific Goals 
 

A maximum of 10/20 points may be awarded to a tenderer for the specific goal specified for the 

tender. The points scored for the specific goal must be added to the points scored for price and the 

total must be rounded off to the nearest two decimal places. Subject to section 2(1)(f) of the 

Preferential Procurement Policy Framework Act, the contract must be awarded to the tenderer 

scoring the highest points. 

 



ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _________ 

 
Civil Maintenance and Electrical Contract for Kriel Properties at Matla Power Station for 60 months  

 
PART C1: AGREEMENT & CONTRACT DATA PAGE 17 C1.1 TSC3 FORM OF OFFER AND ACCEPTANCE 

 

B-BBEE Status Level of 
Contributor 

Number of points 

(90/10 system) 

Number of points 

(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4   5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant contributor 0 0 

 

NB: The following documents are required to claim preference points, 

• Valid B-BBEE certificate issued by a SANAS accredited verification agency / sworn affidavit / 

CIPS affidavit 

• Proof of ownership / shareholding (preferably CIPC documentation) inclusive of shareholding 

breakdown 

• Certified ID copies of shareholder(s) 

• Proof of Disability (where applicable) 

• In a case of a trust, consortium or joint venture (including incorporated consortia and joint 

ventures), a consolidated B-BBEE status level verification certificate. 

Tenderer failing to provide documentation for the allocation of preference points will not be 

disqualified, but’ 

• May only score point out of 90/80 for price 

• Scores 0 points out of 10/20 for specific goals 

 

 

 

Section 2: Objective criteria  
 

The inclusion of objective criteria is not mandatory but a condition for contract award. If the tenderer 
does not meet objective criteria; it may lead to the second-ranked tenderer being recommended for 

award. 
 

2.1 Designated Sectors  

When applicable the following stipulated minimum threshold for Local Production and Content must be 

achieved in full by the tenderer 
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 YES NO 

a) Is this Commodity or part of it a Designated 

Sector?      
 ☐ 

 

Please indicate below Designated Components 

 

 

Commodity Components Local Content Threshold 

Fabricated Structural steel Various steel products 100% 

Fasteners Bolt and Nuts 100% 

Cement Cement 100% 

Pipes PVC and HDPE Pipes 100% 

 

NOTE: SBD 6.2 Declaration Form and Annex C (Local Content Declaration-Summary Schedule) are 

tender returnable if applicable. 

 

Section 3: SDL&I Objectives in line with Reconstruction and Development 

Programme (RDP) Goals 

Tenderers who complete and submit the objectives as required, but who do not meet Eskom’s 

targets, will not be disqualified. SDL&I objectives do not form part of scoring but commitments will 

form part of contractual obligations 

 

1. Transformation – BBBEE Improvement or Retention Plan 

Transformation remains an area of focus, where Eskom continuously strives to align itself with 

national transformation imperatives to unlock growth, drive industrialization, create employment and 

contribute to skills development. 

 

Eskom encourages its suppliers to constantly strive to improve their B-BBEE rating. Whereas 

Tenderer/s will be allocated points in terms of a preference point system based on specific goals, 

Eskom also requests that tenderer/s submits their B-BBEE improvement or retention plan within 30 

days of signing the contract.  

 

Tenderer/s are therefore requested to indicate the extent to which they will maintain (only if the 

respondent is a Level 1) or may improve/maintain their B-BBEE status over the contract period if 

their B-BBEE status is level 2 or 3. Tenderer/s with a B-BBEE status level 4 at the time of contract 

award, shall migrate and achieve as a non-negotiable a milestone of B-BBEE Level 3 by the end of 
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the first year of the contract and thereafter improve their B-BBEE status level or migrate by one level 

higher.  

 

Tenderer/s with a B-BBEE recognition status of Level 5 to Level 8 or non-compliant at the time of 

contract award, shall migrate and achieve as a non-negotiable a milestone of Level 4 by the end of 

the first year of the contract and thereafter improve at least one B-BBEE Level higher of each year 

from the second year of the contract. 

 

Tenderers are requested to submit their B-BBEE Improvement Plan as an essential document within 

30 days of signing the contract.  

NB: A valid B-BBEE certificate or Sworn Affidavit is a condition for contract award, if your company’s 

annual Total Revenue is R10 Million or less you qualify as an Exempted Micro Enterprise therefore 

you can submit Sworn Affidavit. If your annual Total Revenue is R50 Million or less, you qualify as 

Qualifying Small Enterprise and must comply with all of the elements of QSE score card relevant to 

your sector unless an entity is at least 51% Black owned you are required to obtain a Sworn affidavit. 

If your Annual Total Revenue is above R50m you need to submit a Valid B-BBEE certificate 

2. Local Procurement Content  

“Local Procurement Content” refers to value added in South Africa by South African resources. 

Where a single contract involves a combination of local and imported goods and/or services, the 

tender response must be separated into its components as per the Price Schedule included with 

the tender documents. Local procurement content is total spending minus the imported 

component.  

Tenderers are required to submit their proposals in the table below. 

 

Local Procurement 

Content  

Eskom target Tenderer Proposal 

100%  

 

3. Procurement spends on entities with a minimum 51% black ownership. 

Previous tenders proven that there are small and medium companies that are interested in this 

space; Therefore, successful supplier will be required to subcontract some of the scope of work 

to capable and competent EME/QSE with at least 51% BO. The main contractor will select from 

designated group that are not part of their subsidiaries or having shares in that company, 

preferable they should be selected from local to site. 
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Procurement of Designated 
Group 

Eskom Target Tenderer Proposal 

Black Owned  30%  

 

NB: Tenderers are encouraged to make use of local to site suppliers from the Kriel /Matla 

Feeder areas for subcontracting opportunities 

 

4. Jobs. Tenderers are required to submit proposals for the type and number of jobs that will 

be created and retained in South Africa as a direct result of being awarded a contract. 

 

 

 

 

 

 

 

NB: Tenderers are encouraged to source candidates from the Kriel / Matla Feeder areas for 

job opportunities 

 

5. Skills development 

 

Tenderers are required to submit proposals in a table below to develop the skills of unemployed 

candidates in the country. Skills development is intended to address Eskom’s core, scarce and critical 

skills and scarce and critical skills.  These skills are also included in a 2020 list of occupations in high 

demand as stipulated in the Government Gazette 43937.   Candidates shall be from all provinces in 

the country, and their composition shall be representative of the population demographics of South 

Africa 

Skill type / Occupation Eskom 
target 

Entry Level Output Tenderers 
Proposal 

Electrical Artisan 3 Grade 
12/Equivalent  

Trade Test  

Work Integrated 

Learning 

2 Diploma in Civil 
Engineering 

Civil 
Technicians 

 

Safety Officers 2 Grade 
12/Equivalent 

Registration 
with 

SACPCMP 

 

Plumbers 2 Grade 
12/Equivalent 

Trade Test  

Painters 2 Grade 
12/Equivalent 

Trade Test  

Bricklayers 2 Grade 
12/Equivalent 

Trade Test  

 

Type of Jobs to be created Number of Jobs to be created 

  

Type of Jobs to be retained Number of Jobs to be retained 
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NB: Tenderers are encouraged to source candidates from the Kriel / Matla Feeder areas for 

skills development opportunities. 

 

The process of developing these skills shall involve the participation by tenderers directly and 

through their supply network.  In certain cases, the SETA’s accredited training providers can be 

approached to participate in developing critical and scarce skills. 

 

Note: That these targets for skills development candidates categorically exclude Eskom 

employees and registered learners. The tenderers are required to take full responsibility 

for the total cost of developing the requisite skills, and Eskom shall not make any 

financial contribution towards the fulfilment of this obligation.  Tenderers also are 

advised to approach their relevant SETAs to access grants, subsidies, and incentives 

as well as South African Revenue Services for tax rebates that are earmarked for skills 

development initiatives 

 

Section 3: SDL&I Penalty and Performance Security 

 

Eskom will apply a penalty of 2.5% of the Contract Value for failure to meet SDL&I obligations.  

For the duration of the contract, Eskom will retain 2.5% of every invoice (excluding VAT) as security 

for the fulfilment of all SDL&I Obligations. The retained amounts shall only be released to the 

Contractor upon fulfilment of all SDL&I obligations by the contractor. 

 

Section 4: Reporting and Monitoring 

 

• The suppliers shall on a quarterly basis submit a report to Eskom in accordance with Data 

Collection Template on their compliance with the SDL&I obligations described above. 

• Eskom shall review the SDL&I reports submitted by the suppliers within 30 (thirty) days of receipt 

of the reports and notify the suppliers in writing if their SDL&I obligations have not been met. 

• Upon notification by Eskom that the suppliers have not met their SDL&I obligations, the suppliers 

shall be required to implement corrective measures to meet those SDL&I obligations before the 

commencement of the following report, failing which Retention clauses shall be invoked. 

• Every contract shall be accompanied by the SDL&I Implementation Schedule, which must be 

completed by the suppliers and returned to SDL&I representative for acceptance 28 days after 

contract award. This will be used as a reference document for monitoring, measuring and 

reporting on the supplier’s progress in delivering on their stated SDL&I commitments 

 

Section 5: Market Research 

The following information demonstrates market analysis and assisted in arriving at the targets above.   

Current Suppliers Providing the Services  
 

• None 

Potential Suppliers: 
 

• Open market 
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Section 6: General Information on Validity of Sworn Affidavits 

The following must be considered when it comes to validity of Affidavits; 

Tenderers submitting B-BBEE Sworn Affidavits must ensure that the affidavits meet the following key pointers to 

ensure their validity: 

• Name/s of deponent as they appear in the identity document and the identity number.  

• Designation of the deponent as the director, owner or member must be indicated in order to know that person is duly 

authorised to depose of an affidavit. (Mark the applicable option). 

• Name of enterprise as per enterprise registration documents issued by the CIPC, where applicable, and enterprise 

business address.  

• Percentage of black ownership, black female ownership and designated group. In the case of specialised enterprises 

as per Statement 004, the percentage of black beneficiaries must be reflected. (No blank spaces to be left). 

• Indicate total revenue for the year under review and whether it is based on audited financial statements or 

management account. (Mark the applicable option). 

• Financial year end as per the enterprise’s registration documents, which was used to determine the total revenue. 

(Financial year end to be stipulated by day/month/year). 

• B-BBEE Status level. An enterprise can only have one status level. (Tick applicable level) 

• Empowering supplier status must be indicated. For QSEs, the deponent must select the basis for the empowering 

supplier status.  

• Date deponent signed and date of Commissioner of Oath must be the same. (The sworn affidavit must be signed in 

the presence of the Commissioner of Oath. Furthermore the Commissioner must also sign and stamp) 

• Commissioner of Oath cannot be an employee or ex officio of the enterprise because, a person cannot by law, 

commission a sworn affidavit in which they have an interest. 

 
 
 
 

 

Name of tenderer:  

  

 

Tenderer representative: 

 

Representative signature: 

  

   

 

 

Date:  
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Subcontracting 

Preferred subcontractors 

N/A 
 

Subcontract documentation, and assessment of subcontract tenders 

N/A 
 

Limitations on subcontracting 

N/A 
 

Attendance on subcontractors 

N/A 
 

Plant and Materials 

Specifications 

N/A 

Correction of defects 

N/A 
 

Contractor’s procurement of Plant and Materials 

N/A 
 

Tests and inspections before delivery 

 
The contractor will service, inspect and test fire fighting equipment as per the scope of work prior to 
delivery. 
 

Plant & Materials provided “free issue” by the Employer 

N/A 
 

Cataloguing requirements by the Contractor 

N/A 

Working on the Affected Property 

 The working hours is from 07:00 to 16:00 from Monday to Friday unless in an emergency. 

the contractor should be accompanied by Eskom employee if is going inside the plant. 

 

Employer’s site entry and security control, permits, and site regulations 

 

The contractor will be required to go for induction and obtain gas access to the station. The 
contractor must adhere to the Eskom lifesaving rules rule, speed limit on site. 
 

People restrictions, hours of work, conduct and records 
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The working hours is from 07:00 to 16:15 from Monday to Thursday, 07:00 – 12h00 Friday 
unless for emergency. the contractor should be accompanied by Eskom employee if is going 
inside the plant. 
 

Health and safety facilities on the Affected Property 

Contractor must comply to Eskom’ life-saving rules: 
 

Five Life Saving Rules have been developed that will apply to all Eskom employees, agents, 
consultants and contractors. 
 
Rule 1:   Open, Isolate, Test, Earth, Bond, And / Or Insulate before touch - that is any plant 

operating above   1 000 V. 
 
Rule 2: Hook up at heights - no person may work at height where there is a risk of falling. 
 
Rule 3: Buckle up – no person may drive any vehicle on Eskom business and/or on Eskom 

premises: unless the driver and all passengers are wearing seat belts. 
 
Rule 4: Be sober (no person is allowed to work under the influence of drugs and alcohol.) 
 
Rule 5: Use a permit to work – where an authorization limitation exists, no person shall work 

without the required permit to work. 

 

Environmental controls, fauna & flora 

N/A 
 

Cooperating with and obtaining acceptance of Others 

N/A 
 
 

Records of Contractor’s Equipment 

N/A 
 

Equipment provided by the Employer 

N/A 
 

Site services and facilities 

Provided by the Employer 

 
The employer will provide the contractor with tap water and ablution facility on site  
 

Provided by the Contractor 

N/A 
 

Control of noise, dust, water and waste  

N/A 
 

Hook ups to existing works 
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N/A 
 

Tests and inspections 

Description of tests and inspections 

As per the scope of work. 
 

Materials facilities and samples for tests and inspections  

As per the scope of work. 

Communication 
 
The Contractor shall address all communications (after contract award) including tele faximilies to: 
 
Service Manager 
Matla Power Station 
Private Bag X5012 
Kriel 
2271 
 
Att  :  
Tel  :   
Cell  :  
Fax  :   
E-Mail :  
 
All communications from the Contractor shall carry the Enquiry Number or Contract Number after 
Contract Award, as well as the Title of the Works. All communication by the Contractors shall go through 
the buyer. 
 
They shall be headed with the subject of the communications, and be numbered sequentially on the 
basis of the subject of the communication. 
 
No recruiting is allowed on Eskom property. (Eskom property includes the area outside the main security 
gate). 
 

List of drawings 

Drawings issued by the Employer 

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to 
this contract. 
 
 

Drawing  number Revision Title 

N/A N/A N/A 

   

 
 


