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PART C1:   AGREEMENTS AND CONTRACT DATA 
 

C1.1: FORM OF OFFER AND ACCEPTANCE 
 

C1.1.1: OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 
CONTRACT NO. ZNB02133/00000/00/ESH/INF/23/T: THE BETTERMENT AND RE-GRAVELLING OF 
P746 KM 02+000 to KM 08+000 IN UMLALAZI LOCAL MUNICIPALITY KZ 284 UNDER THE KING 
CETSHWAYO DISTRICT 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the Contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
The offered total of the prices inclusive of Value Added Tax is: 
 

Amount in Words....................................................................................................................................... 

éééééééééééééééééééééééééééééééééééééééééééé.é 

ééééééééééééééééééééééééééééééééééééééééééééé. 

Réééééééééééééééééééé.ééééé.é. (in figures). 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 

Signature: (of person authorised to sign the tender) .............................................................................. 

Name: (of signatory in capitals) ............................................................................................................... 

Capacity: (of signatory) .......................................................................................................................... 

Name of Tenderer: (organisation) .......................................................................................................... 

Address: éé.................................................................................................................................. 

........................................................................................................................................................ 

Telephone number: éééééééééééé E-mail: ............................................................... 

Witness: 

Signature: ..................................................................................................... 

Name: (in capitals) ........................................................................................ 

Date: ............................................. 

 

[Failure of a Tenderer to sign this form will invalidate the tender] 
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C1.1.2: ACCEPTANCE 
 

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the 

Tendererôs Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Tendererôs 

Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 

contained in this Agreement and in the Contract, that is the subject of this Agreement. 

 
The terms of the contract are contained in 
 

Part C1 Agreements and Contract Data (which includes this Agreement) 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employerôs Agent (whose details are given in the Contract Data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 

writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 

binding contract between the parties. 

 

Signature:   ............................................................................................................................. .... 

Name: (in capitals)  ................................................................................................................................ .... 

Capacity:  ................................................................................................................................ .... 

Name of Employer: (organisation) ...................................................................................................... .... 

 Address: ....................................... ....................... ...................................................................... 

 ..................................................................................................................................................... 
 
Witness:   Signature: ...............................................  Name: (in capitals) ...................................................... 
 
Date: ............................................ 
  

This form is to be completed by the Employer only 
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C1.1.3: SCHEDULE OF DEVIATIONS 

 

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date 

is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

 

A Tendererôs covering letter shall not be included in the final contract document.  Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the 

process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here. 

 

Any change or addition to the tender documents arising from the above agreement and recorded here shall 

also be incorporated into the final draft of the Contract. 

 
 

1 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

2 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

3 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

4 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

5 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

  
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as 

This form is to be completed by the Employer and 

the successful tenderer only, upon acceptance 

of the successful tendererôs offer 
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any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of 

this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 

 

FOR THE TENDERER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Tenderer: (Name and address of organisation) ..................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  

 

 

 

 

FOR THE EMPLOYER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Employer: (Name and address of organisation) .................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  
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C1.2:  CONTRACT DATA 

 
C1.2.1: CONDITIONS OF CONTRACT 
 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the óGeneral Conditions of Contract for Construction Works, Third Edition 
(2015)ô, issued by the South African Institution of Civil Engineering (abbreviated title: óGCC 2015ô). 
 
It is agreed that the only variations from the GCC 2015 are those set out hereafter under 
ñC1.2.1.2 SPECIAL CONDITIONS OF CONTRACTò. 

 
C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 
 
These Special Conditions of Contract (SCC) form an integral part of the Contract.  The Special Conditions of 
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below, 
and shall take precedence and shall govern. 
 
The clauses of the Special Conditions of Contract hereafter are numbered ñSCCò followed in each case by 
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a 
new special condition that has no relation to the existing clauses is introduced) by a number that follows after 
the last clause number in the GCC 2015, and an appropriate heading. 
 
C1.2.1.2.2 AMENDMENTS TO THE GCC 2015 
 
SCC 1.1 Definitions 
 
SCC 1.1.1.14: delete ñCommencement Dateò in the definition and substitute ñdate of commencement of the 
Worksò.  
 
Add the following to the end of Clause 1.1: 
 
ñSCC 1.1.1.35 ñConstruction Managerò means the person approved of in writing by the Employerôs Agent, 

as the Contractorôs representative on Site.  
 
SCC 1.1.1.36 ñTargeted Enterpriseò means an enterprise as defined in PART F: Small Contractor 

Development of section C3.3 Particular Specifications in Part C3: Scope of Work. 
 
SCC 1.1.1.37 ñTargeted Labourò means labour as defined in PART F: Small Contractor Development of 

section C3.3 Particular Specifications in Part C3: Scope of Work.ò 
 
SCC 4.1.1 Extent of Contractorôs obligations 
 
Add the following new paragraphs to the end of Clause 4.1.1: 
 
ñIf the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for local labour content in terms of  PART E: Expanded Public Works Programme of section 
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a 
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for 
such underachievement. 
 
If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for contract participation by Targeted Enterprises in terms of  PART F: Small Contractor Development 
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the 
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work 
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as a penalty for such underachievement.ò 
 
SCC 4.4.2 Subcontractor to be approved 
 
Add the following to Clause 4.4.2: 
 
ñThe Contractor shall comply with the subcontracting restrictions stated in the Contract Data.ò 
 
SCC 4.10.1 Engagement of employees 
 
Add the following to Clause 4.10.1: 
 
ñThe contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those 
established for the trade or industry where the work is carried out, as stated in the Contract Data.ò 
 
SCC 5.3.1 Commencement of the Works 
 
Delete the first sentence of Clause 5.3.1 and substitute the following: 
 
ñThe Employerôs Agent shall give the Contractor not less than 7 daysô notice of the date of commencement 
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may 
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of 
the Works shall be within the period after the Commencement Date stated in the Contract Data.ò 
 
SCC 5.3.3 Time to instruct commencement of the Works 
 
Delete Clause 5.3.3. 
 
SCC 5.14.4 Certification of Completion 
 
Insert the following in the first sentence after the words ñhas been duly completed,ò: 
 
ñand the Contractor has submitted the information stated in the Contract Data,ò. 
 
SCC 5.14.6 Occupation by the Employer  
 
Add the following to Clause 5.14.6: 
 
ñThe use of any completed roadway or parts of the Works, whether for unhindered use by the public or for 
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works 
by the Employer.ò 
 
SCC 6.2.1 Delivery of security 
 
In the last two lines of Clause 6.2.1, delete the words ñthe type of security for the due performance of the 
Contract, as selected in the Contract Dataò and replace them with the words ña fixed performance guarantee 
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data 
Provided by the Employerò. 
 
Delete the entirety of Clause 6.2.2 and replace it with the following: 
 
ñSCC 6.2.2 Contractor failing to provide security 
 
If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the 
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be 
deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without 
limiting the Employerôs right to terminate the Contract in terms of Clause 9.2.ò 
 
SCC 6.2.3 Validity of performance guarantee 
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Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following: 
 
ñThe Contractor shall ensure that the performance guarantee remains valid and enforceable until the 
Certificate of Completion is issued.ò 
 
SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate 
 
Delete ñwithin 28 daysò in the third sentence and substitute ñwithin 30 daysò. 
 
SCC 6.10.8 Contractorôs completion statement 
 
Delete ñwithin 28 daysò in the third sentence and substitute ñwithin 30 daysò. 
 
SCC 6.10.9 Final Payment Certificate 
 
Delete ñwithin 28 daysò in the second sentence and substitute ñwithin 30 daysò. 
 
SCC 10.1.5 Employerôs Agentôs ruling on Contractorôs Claim 
 
Delete ñwithin 28 daysò in the first sentence and in Clause 10.1.5.1, and substitute ñwithin 56 daysò. 
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C1.2.2:  DATA PROVIDED BY THE EMPLOYER 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
1. 
 
1.1.1.13 
 
SCC 1.1.1.14 
 
 
 
1.1.1.26 
 
1.1.1.15 
 
 
1.2.1.2 
 
 
 
 
 
 
 
 
 
 
 
1.1.1.16 
 
1.2.1.2 

 
GENERAL 
 
The Defects Liability Period is 1 month.  
 
The time for achieving Practical Completion is 4 months from the date of 
commencement of the Works, including non-working days and special non-working 
days. This duration also includes the procurement of all contracts as part of the Indirect 
Targeting for Enterprise Development. 
 
Pricing Strategy:  The Contract is to be a Re-measurement Contract. 
 
Name of Employer: Province of KwaZulu-Natal represented by Head of 
Department: Department of Transport 
 
Address of Employer: 
 
Physical:    Postal: 
 
24 John Ross Highway   Private Bag X521 
Eshowe                              Eshowe 
3815     3815 
 
E-mail: nondumiso.cele@kzntransport.gov.za 
 
Telephone No: 035 474 2031  Fax No: 035 474 4201 
 
Name of Employerôs Agent: Mrs N.H Zikalala 
 
Address of Employerôs Agent: 
 
Physical:    Postal: 
 
24 John Ross Highway   Private Bag X521 
Eshowe                              Eshowe 
3815     3815 
 
E-mail: nellie.zikalala@kzntransport.gov.za 
 
Telephone No: 035 474 2031  Fax No: 035 474 4201 
 

 
3. 
 
3.2.3 

 
EMPLOYERôS AGENT 
 
The Employerôs Agent is required to obtain the specific approval of the Employer                                                                                                                                                                                                                                                                                                                                                     
before executing any of his functions or duties according to the following Clauses: 
 
SCC 5.3.1: Give the Contractor notice of the commencement date of the Works. 
6.3.1: Order any work as a Variation Order. 
6.3.1: Order any work which requires the utilisation of the provision for contingencies 

in the Contract Sum. 
6.3.1:  Order any work which requires the Contract Price to exceed the Contract Sum. 
10.1.5: Ruling on a Contractorôs claim. 
 
 

mailto:nondumiso.cele@kzntransport.gov.za
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 

 
4. 
 
SCC 4.1.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCC 4.4.2 
 
 
 
 
 
SCC 4.10.1 

 
CONTRACTORôS GENERAL OBLIGATIONS 
 
The contract participation goal for local labour content is 1.03 %. 
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for local labour content in terms of PART E: Expanded Public Works 
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% 
of the monetary value by which the achieved monetary value falls short of the target 
monetary value. 
 
The contract participation goal for Targeted Enterprises is 0%. 
 
The successful tenderer must subcontract a minimum of 0% of the value of the 
Constructions Works to Targeted Enterprises through Contract Participation Goals 
(CPG) for a bidder that is BEE Level 1 EME or QSE that is more than 51% owned by 
black person(s)  
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for contract participation by Targeted Enterprises in terms of  PART F: Small 
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of 
Work, is 5% of the monetary value by which the achieved monetary value falls short of 
the target monetary value. 
 
The Contractor may not subcontract more than 25% of the value of the contract to any 
other enterprise that does not have an equal or higher B-BBEE status level of contributor 
than the Contractor, unless the contract is subcontracted to an EME that has the 
capability and ability to execute the subcontract. 
 
The Contractor and his subcontractors shall be registered with the Bargaining Council 
for the Civil Engineering Industry, and comply with the wage rates and conditions of 
labour agreed by the Bargaining Council for the Civil Engineering Industry, except 
where a specific industry publishes its own wage rates and conditions of labour.  
 
The wage rates and conditions of labour employed under the Expanded Public Works 
Programme, shall comply with the Ministerial Determination 4, issued in terms of the 
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government 
Notice No. R347 of 4 May 2012. 
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for Skills Developement in terms of  PART G: Contract Skills Development 
Goals of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% of the 
monetary value by which the achieved monetary value falls short of the target monetary 
value 
 
 

 
5. 
 
SCC 5.3.1 and 
5.3.2 
 
 
 
 
 

 
TIME AND RELATED MATTERS 
 
The date of commencement of the Works shall be within 28 days, or 56 days if a 
construction work permit is required, after the Commencement Date. 
 
The following documentation shall be submitted within 14 days of the Commencement 
Date by the Contractor before commencing to carry out the Works: 

(i) Health and Safety Plan (refer to Clause 4.3); 
(ii) Form C1.4 óAgreement in terms of Section 37(2) of the Occupational Health and 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.8.1 
 
 
 
 
 
 
 
5.13.1 
 
 
5.14.1 
 
 
 
 
SCC 5.14.4 
 
 
 
 
 
5.16.3 
 

Safety Act No. 85 of 1993ô to be signed by the Contractor and the Employer 
(refer to Clause 4.3); 

(iii) Proof of registration and good standing with the compensation fund or with a 
licensed compensation insurer as contemplated in the Compensation for 
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to 
Clause 4.3); 

(iv) Initial Programme (refer to Clause 5.6); 
(v) Security (refer to Clause 6.2); and 
(vi) Insurance (refer to Clause 8.6); 

 
and if the Employer is required to apply for a construction work permit to perform 
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the 
following documentation shall also be submitted: 

(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as 
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii) 
read with CR 5(1)(e) and CR 6(2)]; 

(viii) Evidence that the Principal contractor has made adequate provision for the cost 
of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 5(1)(g)]; 
and 

(ix) Evidence that the Principal contractor has the necessary competencies to carry 
out construction work safely, namely, schedule of activities, relevant 
appointments and proofs of competency [CR 5(1)(h)]. 

 
The non-working days are Sundays. 
 
The special non-working days are: 

(i) the statutory public holidays in terms of the Public Holidays Act; 
(ii) the foreseeable election days declared as a statutory public holiday; and 
(iii) the annual year-end shutdown period as recommended by the Bargaining 

Council for the Civil Engineering Industry.  
 
The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up 
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day). 
 
The requirements for achieving Practical Completion are as stated in General 
Conditions of Contract 2015. 
 
The Contractor shall submit the following: 
 

(i) evidence that the local labour has been paid, and that the Targeted Enterprise 
subcontractors have received all amounts due in terms of their respective 
subcontract agreements; and  

(ii) the survey and materials information which the Employerôs Agent requires to 
complete the as-built drawings and records. 

 
The latent defects period is 10 years. 
 
 
 
 

 
6. 
 
SCC 6.2.1 
 
 
 
 
6.5.1.2.3 

 
PAYMENT AND RELATED MATTERS 
 
The security to be provided by the Contractor shall be: 
 
 Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of 

the balance of the Contract Sum. 
 
The percentage allowance to cover overhead charges is 10%. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
6.8.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
6.8.3 
 
 
 
 
6.10.1.5 
 
 
6.10.3 
 
 
 
 
 
 
 

 
The value of payment certificates issued shall be adjusted in accordance with the 
Contract Price Adjustment Schedule with the following data. 
 
The values of the coefficients for calculating the Contract Price Adjustment Factor are: 
 
 Routine maintenance 
(excluding bitumen) (Schedules A, D, F and G): 
 
 a = 0,48   b = 0,37  c = 0,05  d = 0,1 
 
ñLò, ñPò, ñMò and ñFò are defined as follows: 
 
"L" is the ñLabour Indexò and shall be the Consumer Price Index for ñGeographic Indices 
> CPI per province > KwaZulu-Natalò as published in Table A of the Statistical Release 
P0141 of Statistics South Africa. 
 
ñPò is the ñConstruction Equipment Indexò and shall be the Construction Materials Price 
Index for ñPlant and equipmentò as published in Table 4 of the Statistical Release 
P0151.1 of Statistics South Africa. 
 
ñMò is the ñMaterials Indexò and shall be the Construction Materials Price Index as 
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for: 
 
 Road works (Schedules A, E and F): 
 ñCivil engineering material ï roads, general (excluding bitumen)ò 
 
ñFò is the ñFuel Indexò and shall be the Producer Price Index for ñCoke, petroleum, 
chemical, rubber and plastic products > Coal and petroleum products > Dieselò as 
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa. 
 
The base month is the month preceding the month of tender closure. 
 
Any index calculated by means of a linking factor between an old and new index, shall 
be rounded to one decimal place. 
 
Price adjustments for variations in the cost of bitumen as a special material are 
allowed. 
 
Only the net bitumen content of asphalt and bituminous products shall be subject to 
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or 
modifiers that may be supplied ex refinery or added later.  
 
The percentage advance on Plant and materials not yet built into the Permanent Works 
is 80%. 
 
The percentage retention on the amounts due to the Contractor is 10%. 
 
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the balance 
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.  
 
A retention guarantee in lieu of a cash retention is permitted. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
8. 
 
8.6.1.1.2 
 
 
8.6.1.1.3 
 
 
8.6.1.2 
 
8.6.1.3 

 
RISKS AND RELATED MATTERS 
 
The value of Plant and materials supplied by the Employer to be included in the 
insurance sum is nil. 
 
The amount to cover professional fees for repairing or reinstatement of damage to the 
Works to be included in the insurance sum is nil. 
 
Special Risks Insurance issued by SASRIA is required. 
 
The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for 
any single liability claim.  Liability insurance shall include spread of fire risk. 
 

 
10. 
 
10.5.2 
 
10.5.3 
 
10.8.1 

 
CLAIMS AND DISPUTES 
 
Disputes shall be referred to ad-hoc adjudication. 
 
The number of Adjudication Board members to be appointed shall be one. 
 
Unresolved disputes shall be determined by court proceedings. 
 

  
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS 
 

 
 PART F 
 
F2.9 
 
 

 
SMALL CONTRACTOR DEVELOPMENT 
 
The target area for local labour is Umlalazi Local Municipality.  
 
The target area for Targeted Enterprises is Umlalazi Local Municipality. 
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C1.2.3:  DATA PROVIDED BY THE CONTRACTOR 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

1. GENERAL 
  
 
1.1.1.9 

 
Name of Contractor: éééééééééééééééééééééééééé.é  

  
1.2.1.2 Address of Contractor: 

 
 Physical:    Postal: 

 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
..................... ...................... 

  

6. PAYMENT AND RELATED MATTERS 
  
6.8.3 The tenderer shall complete the table below with respect to each of the special 

materials listed.  This information shall be used to calculate the variation in cost of the 
special materials. 
 
The rates and prices for the special materials for the base month which is the month 
preceding the month of tender closure, shall exclude VAT but shall include all other 
obligatory taxes and levies.   
 
The tenderer shall append to this page a letter from the supplier confirming the supply 
price for the net bitumen content of asphalt and bituminous products. 

 

A change of supplier due to circumstances beyond the control of the Contractor may 
be considered, subject to the submission of supporting documentation to the 
Employerôs Agent for valuation to calculate the difference between the rate or price 
of the special material entered in the table below and the equivalent rate or price 
actually paid by the Contractor, and for approval. 
  
 

 
SPECIAL MATERIALS 

Compiler to list bitumen types: 

 
UNIT 

 
RATE OR PRICE FOR THE BASE 
MONTH 

 

35/50 penetration grade bitumen 

 

50/70 penetration grade bitumen 

 

70/100 penetration grade bitumen 

NIL (if not applicable) 

 

ton 

 

ton 

 

ton 

 

éééééééééééééééé..éé. 

 

ééééééééééééééé..ééé. 

 

ééééééééééééééééé..é. 

  
 
Signed on behalf of the Tenderer: éééééééééééééééééé.ééé. 
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C1.3:  PERFORMANCE GUARANTEE 
 

PRO FORMA 
 

PERFORMANCE GUARANTEE 
 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

1.  GUARANTOR DETAILS AND DEFINITIONS 

ñGuarantorò means:  ...........................................................................................................................................  

Physical address:  ..............................................................................................................................................  

ñEmployerò means:  ............................................................................................................................................  

ñContractorò means:  ..........................................................................................................................................  

ñEmployerôs Agentò means:  ...............................................................................................................................  

ñWorksò means:  .................................................................................................................................................  

ñSiteò means:  .....................................................................................................................................................  

ñContractò means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments 
or additions to the Contract as may be agreed in writing between the parties. 

ñContract Sumò means:  The accepted amount inclusive of tax of R ................................................................  

Amount in words:  ..............................................................................................................................................  

ñGuaranteed Sumò means:  The maximum aggregate amount of R  ................................................................  

Amount in words:  ..............................................................................................................................................  

ñExpiry Dateò means: éééééééééééééééééé.. or any other later date set by the Contractor 
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

2.  CONTRACT DETAILS 

Employerôs Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

3.  GUARANTORôS LIABILITY 

3.1 The Guarantorôs liability shall be limited to the amount of the Guaranteed Sum. 

3.2 The Guarantorôs period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employerôs Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

3.3 The Employerôs Agent and/or the Employer shall advise the Guarantor in writing of the date on which the 
Certificate of Completion of the Works has been issued. 
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4.  CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE 

4.1 The Guarantor hereby acknowledges that: 

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 
and shall not be construed as any intention whatsoever to create an accessory obligation or any 
intention whatsoever to create a suretyship. 

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

4.2 Subject to the Guarantorôs maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3: 

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employerôs Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2.2; 

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantorôs physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 4.2.1 and the sum certified has still not been paid; 

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 4.2. 

4.3 Subject to the Guarantorôs maximum liability referred to in 3.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from 
the Employer to the Guarantor at the Guarantorôs physical address calling up this Performance 
Guarantee, such demand stating that: 

4.3.1 the Contract has been terminated due to the Contractorôs default and that this Performance 
Guarantee is called up in terms of 4.3; or 

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 4.3; and 

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

4.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 
of 4.2 and 4.3 shall not exceed the Guarantorôs maximum liability in terms of 3.1. 

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor 
any resulting surplus.  All monies refunded to the Guarantor in terms of this Performance Guarantee 
shall bear interest at the prime overdraft rate of the Employerôs bank compounded monthly and calculated 
from the date payment was made by the Guarantor to the Employer until the date of refund. 

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance 
Guarantee by the Employer. 

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which 
the Employer may consider fit and the Guarantor shall not have the right to claim his release from this 
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes 
in connection herewith. 

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where 
after no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to 
the Guarantor after it has expired. 

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistratesô Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrateôs Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrateôs Court. 

 

Signed at  ...........................................................................................................................................................  

Date  ...................................................................................................................................................................  

Guarantorôs signatory (1)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Guarantorôs signatory (2)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Witness signatory (1)  ........................................................................................................................................  

Witness signatory (2)  ........................................................................................................................................  
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C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993  

 
 
THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department: 
Department of Transport 
(hereinafter called the EMPLOYER) of the one part, herein represented by:  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

AND:   ...................  .....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by: ....................................  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

duly authorised to sign on behalf of the Contractor. 

 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 
 
CONTRACT NO. ZNB02133/00000/00/ESH/INF/23/T: THE BETTERMENT AND RE-GRAVELLING OF 
P746 KM 02+000 to KM 08+000 IN UMLALAZI LOCAL MUNICIPALITY KZ 284 UNDER THE KING 
CETSHWAYO DISTRICT 
 
For the construction, completion and maintenance of the works; 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT); 
 
 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYERôS AGENT from 
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and 
procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the 
default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
 
 
Thus signed at ...ééé.ééé.éééééééé....é.é.. for and on behalf of the EMPLOYER  
 
on this the éééééé day of éé......ééé.ééé 20ééé 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
 
 
 
Thus signed at ééééééééééééééé.éééé. for and on behalf of the CONTRACTOR 
 
on this the éééééé.day of ééééé.ééé 20ééé 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
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C1.5:  RETENTION MONEY GUARANTEE 
 

PRO FORMA 
 

RETENTION MONEY GUARANTEE 
 
THE HEAD: TRANSPORT 
PROVINCE OF KWAZULU-NATAL 
PRIVATE BAG X9043 
PIETERMARITZBURG 
3200 
 
CONTRACT NO. ______________ FOR ____________________________________________________ 
 
ISSUED TO:  the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter 
referred to as ñthe Employerò) 
 
ON BEHALF OF:  ééééééééééééééééé.éé.. (hereinafter referred to as ñthe Contractorò) 
 
In connection with 
 
CONTRACT NO. ZNB02133/00000/00/ESH/INF/23/Téééé.... (hereinafter referred to as ñthe Contractò) 
 
WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu 
of the whole or portion of the retention monies provided for under the Contract; 
 
NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the 
Employer such amounts as the Employer may, from time to time, demand from us. 
 
1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at  
 
       
éééééééééééééééééééééééééééééééééééééééééééééé 

or such other address as we shall in writing notify to the Employer and shall be accompanied by a 
certificate complying with Clause 2, signed by the Employerôs Agent as such in terms of the Contract. 
 

2. The Employerôs Agentôs certificate referred to in Clause 1 shall certify 
 
(a) that he is the Employerôs Agent in terms of the Contract, 
(b) that the Contractor is in breach of his obligations under the Contract, and 
(c) that the amount demanded, which amount the certificate shall specify, 
 

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been 
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate 
of the amounts of retention money actually retained by the Employer and the amounts previously 
paid by us to the Employer in terms hereof, and 

 
(ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to 

in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from 
payments due the Contractor in terms of the Contract by reason of the breach referred to, and 
any amount in retention money actually held by the Employer save to the extent that the same 
had been deducted from any previous demand in terms hereof. 

 
3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 

make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at 
such other address as the Employer shall in writing notify us. 
 

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to 
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims 
between the Employer and the Contractor. 
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5. Our aggregate liability under this guarantee is limited to R ééééé .......................... éééééé. 
 
6. This guarantee shall expire on the date on which the last of the retention monies, which but for this 

guarantee would have been retained by the Employer, becomes payable to the Contractor.  
 
7. This guarantee is not transferable and must be produced for endorsement if any part payment is made 

and must be returned to us against final payment of our aggregate liability or on the date of the expiry of 
the guarantee in terms of Clause 6, whichever is the earlier. 

 
Signed in the presence of the witnesses named hereunder: 
 
At éééééééé..éééééééé for and on behalf of ééééééééééééééééé 
 
on this  éééééééééééé day of éééééééééééééééééééé.ééééé 
 
Signature: ...................................................................................................................................................... 
 
Capacity:  ...................................................................................................................................................... 
 
Address: ........................................................................................................................................................ 
 
As Witnesses: 
 

1. éééééééééééééééé.. Name in Block Letters é .................................................... 
 

2. ............................................................ Name in Block Letters ........................................................ 
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C1.6:  TRANSFER OF RIGHTS 
 
TRANSFER OF RIGHTS AND INDEMNITY 
(To be completed during construction by successful Tenderer only) 

 
Claim for Plant and materials on site, Payment Certificate No. ééé Date: éééééé..ééééé.. 
 
Contract No: ééééééééééééé. For (contract title) ééééé.éééééééééééé 
 
ééééééééééééééééééééééééééééééééé.éééééé..éééééé 
 
I, the undersigned (name of signatory) ééééééé.ééééééééééé...é in my capacity as 
 
éééééééééééééééééé. of (name of Contractor) éééééééééééééééé 
 
duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractorôs rights, 
title and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached 
hereto, unto and in favour of (name of Employer) éééééééééééééééééé.. 
 
Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof 
passes to the Employer by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by 
reason of the Contractorôs sequestration or liquidation or of any defect in the Contractorôs title to the materials 
and agree that no payment for materials on site will be made by the Employer until such time as I have 
submitted documentary proof of bona fide ownership of the said Plant and materials. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site, 
payment of retention money thereon excluded. 
 
I further confirm that I am fully responsible for all Plant and materials listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following 
table. 
 

 
 
Signed by: ééééééééééééééééééééééééééééDate: ééé..éé..ééé 
for and on behalf of the Contractor. 
 
Witnessed by: éééééééééééééééééééééééééé.  
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 

to the supplier, shall accompany the Contractorôs claim for payment for Plant and materials on site in 
terms of Clause 6.10.1.5 of the General Conditions of Contract 2015. 

 
 

 
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE 

 
AMOUNT 

 
SUPPLIER 

      

      

      

      

      

 
TOTAL VALUE OF PLANT AND MATERIALS 
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PART C2: PRICING DATA 
 

C2.1 PRICING ASSUMPTIONS 
 

1. GENERAL 
 

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction 
with all the other documents comprising the Contract Documents, which include the Conditions of 
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the 
Drawings. 
 
The contractor shall determine the contract skills participation goals, expressed in Rand, which shall 

not be less than the SUB-TOTAL 1 multiplied by a percentage factor given in Table 2 in the Standard 

for the applicable class of construction works. For this contract, the percentage shall be 0.25%. This is 

indicated by the percentage factor in the Final Tender Summary section. Minimum Contract Skills 

Development Goal (CSDG) sum = Civil Engineering CE (0.25%) x SUB ï TOTAL 1 of the tender 

amount. 

 
2. DESCRIPTION OF ITEMS IN THE SCHEDULE 
 

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 

 
The short descriptions of the items in the Bill of Quantities are for identification purposes only and the 
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications, 
read together with the relevant clauses of the amendments and additions contained in the Project 
Specifications and directives on the drawings, set out what ancillary or associated work and activities 
are included in the rates for the operations specified. 

 
The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020.  Item numbers prefixed by the letter PS refer to items of payment 
described in Part B Amendments to the Standard Specifications.  
 
For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned 
to them: 
 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 
Quantity: The number of units of work for each item. 

 
Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

 
Amount: The product of the quantity and the rate tendered for an item. 

 
Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities, 

the specifications or elsewhere, but the quantity of work of which is not measured in any 
units.  

 
3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES 
 

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during 
the execution of the work.  The quantities finally accepted and certified for payment, and not the 
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor.  The 
Contractor shall obtain the Employerôs Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it.  The quantities of material or work stated in 
the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to 
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execute work. 
 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the 
Project Specifications and the Drawings.  Unless otherwise stated, items are measured net in 
accordance with the Drawings, and no allowance has been made for waste.  The validity of the contract 
will in no way be affected by differences between the quantities in the Bill of Quantities and the 
quantities finally certified for payment. 
 

4. PROVISIONAL SUMS 
 

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment 
for the work done under such items will be made in accordance with Clause 6.6 of the General 
Conditions of Contract 2015.  The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract. 
 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the Bill of 
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.  Any 
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to the 
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employerôs discretion, 
may invalidate the Tendererôs offer or may be treated as arithmetical errors and the provisional items 
and percentages corrected without change to the Contract Sum. 

 
5. PRICING OF THE BILL OF QUANTITIES 
 

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include full 
compensation for all costs and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the drawings 
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 
set forth or implied in the documents on which the Tender is based.  The rates and lump sums shall be 
comprehensive in accordance with Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of 
the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto.  If the Tenderer omits to price any items in the Bill of Quantities, then these items 
will be considered to have a nil rate or price. 
 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 
 
Should the Tenderer group a number of items together and tender one lump sum for such group of items, 
this single lump sum shall apply to that group of items and not to each individual item. 
 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

 
The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.  
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only 
items.  "Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated; 
(b) variations of specified components in the make-up of a pay item may be expected; and 
(c) no work under the item is foreseen at tender stage but the possibility that such work may be 
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required is not excluded.  
 

For ñRate Onlyò items, no quantities are given in the "Quantity" column, but the quoted rate shall apply 
in the event of work under this item being required.  The Tenderer shall, however, note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as imbalanced. 
 
Reasonable compensation will be received where no pay item appears in respect of work required in 
terms of the Contract which is not covered in any other pay item. 
 
All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all 
levies and taxes (other than VAT).  VAT will be added in the summary of the Bill of Quantities.  Note 
that fractions of a cent in all rates shall be omitted. 
 

6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 
 

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the 
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by 
means of interim progress instalments assessed by the Employerôs Agent and based on the measure 
in which the work actually carried out relates to the extent of the work to be executed by the Contractor. 
 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 
 
Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding the 
measurement of quantities for payment.  Except where specified otherwise, the nett measurements or 
mass of the finished work in place shall be taken for payment, but any quantity of work in excess of that 
prescribed shall be excluded. 

 
8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS 
 

Those parts of the Works to be constructed using labour enhanced methods are numbered with the 
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.   
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9. UNITS OF MEASUREMENT 
 

The units of measurement described in the Bill of Quantities are metric units.  The following 
abbreviations are used in the Bill of Quantities: 

 

mm =  millimetre 

m =  metre 

km =  kilometre 

km.pass =  kilometre pass 

m2 =  square metre 

m2.pass =  square metre pass 

ha =  hectare 

m3 =  cubic metre 

kW =  kilowatt 

m3.km =  cubic metre kilometre 

l =  litre 

kl =  kilolitre  

kg =  kilogram 

t =  ton (1 000 kg) 

No =  number 

% =  percent 

PC sum =  prime cost sum 

MN.m =  meganewton metre 

Prov sum =  provisional sum 

kPa =  kilopascal 

MPa =  megapascal 

MN =  meganewton 

t.km =  ton kilometre 

h =  hour 

dia =  diameter 

Sum =  lump sum 

 
10. CONSISTENCY OF RATES 

 
In order to ensure that payments certified by the Employerôs Agent are reasonably consistent with the 
market value of the work done, and that variations in quantities do not distort the contract valuation, the 
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance. 

 
 A tender will be considered out of balance if: 
 

(i) the combined, extended total tendered for the item: 
 
 C1.3.1 The contractorôs general obligations: 
 
  C1.3.1.1 Fixed obligations 
 
  C1.3.1.2 Value-related obligations 
   
  PSC1.3.1.3 Time-related obligations 
 
 

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price 
adjustment and VAT). 

 
(ii) the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent 

from the average of the rates, prices or amounts for the same item as tendered by those 
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the 
responsive tenderers if there are less than five responsive tenderers). 

 
Any such out of balance tender may be rejected if, after three (3) working days of having been given 
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of 
balance, the Tenderer fails to make the necessary satisfactory adjustments.  These adjustments in 
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged. 
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Province of KwaZulu-Natal  
Department of Transport  
 
 
SCHEDULE A: ROADWORKS CHAPTER C1.2 
THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 
 

 
 
 

ITEM DESCRIPTION LI UNIT QTY RATE AMOUNT R 

C1.2 
GENERAL REQUIREMENTS 

AND PROVISIONS 

     

         

       

 
C1.2.2.6 

 
 
Preparation and submission of all 

information and reports specified in 

the Contract Documentation 

 

 
month 

4 

  

 
 

C1.2.5 

 
 
Safety 

 

   

  

C1.2.5.1 Health and safety plan 
 Lump 

Sum 
1 

  

 
 

C1.2.5.2 

 
 
Implementation of health and 

safety plan 

 
 
 

month 

 
 
4 

  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

C1.2 TOTAL CARRIED TO SUMMARY ON PAGE 42 
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Province of KwaZulu-Natal  Contract No.  

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C1.3 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

             

C1.3 
CONTRACTOR'S SITE 
ESTABLISHMENT AND GENERAL 
OBLIGATIONS 

         

             

C1.3.1 
The Contractor's general 
obligations 

         

 
 

C1.3.1.1 

 
 
Fixed obligations 

 
 
 

 
 

Lump 
Sum 

 
 
1 

          150 
000.00  

R 150 
000.00 

 
 

C1.3.1.3 

 
 
Time-related obligations 

 
 
 

 
 

month 

 
 
4 

           30 
000.00  

R 240 
000.00 

 
 

C1.3.2 

 
 
Contract sign boards 

 
 
 

 
 

m2 

 
 

11.75 

                
750.00  

R 5 250.00 

       

       

       

        

       

       

       

       

       

       

       

       

       

       

       

       

       
       

       

             

C1.3 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       
R 395 

250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C1.5 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

 
 

PSC1.5 

 
 
ACCOMODATION OF TRAFFIC          

         

C1.5.7 Temporary traffic control facilities        

C1.5.7.1 
Delineators including mounting bases 
and ballast: 

   
          150 
000.00  

R 150 
000.00 

(b) 
Double sided, reversible left or right 
(size indicated) 

 No 10 
           30 
000.00  

R 240 
000.00 

C1.5.7.2 
Traffic cones, minimum height 750 
mm 

 No 20 
                
750.00  

R 5 250.00 

C1.5.7.3 Flagmen LI m² 176   

       

       

        

       

       

       

       

       

       
       

       

             

C1.5 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       
R 395 

250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C1.7 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

C1.7 LOADING AND HAULING          

             

C1.7.2 Hauling          

         
          150 
000.00  

R 150 000.00 

C1.7.2.1 
Hauling material for use in the Works 
and off-loading it on the site of the 
Works: 

     
           30 
000.00  

R 240 000.00 

         
                
750.00  

R 5 250.00 

(a) 
Soil, gravel, crushed stone and 
pavement layer material 

  m3 - km 82 306.35   

       

       

        

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

       

       

       

       

       
       

       

             

C1.7 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C3.1 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

C3.1 DRAINS   
   

   

            

C3.1.2 Clearing, shaping and disposal of 
accumulated sediment in existing 
unlined open drains 

  
   

   

          R 150 000.00 

C3.1.2.1 Using conventional methods LI m3 25  R 240 000.00 

          R 5 250.00 

C3.1.3 Excavation, clearing and disposal of 
accumulated sediment in existing  
lined drains and drainage systems 

  
   

  

         
  

C3.1.3.1 Using conventional methods (up to 
1.5m) :  
 

  

   

  

(a) Manhole and inlet and outlet 
structures 

LI m3 
        21 

  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

       

       

       

C3.1 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C3.2 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

C3.2 CULVERTS   
   

   

C3.2.1 Excavation for culvert structures:         

C3.2.1.1 
Excavating in all material situated within the 
following depth ranges below the surface 
level: 

      R 240 000.00 

          R 5 250.00 

(a) 0m to 1.5m LI m3 82   

(b) Exceeding 1.5m and up to 3.0m   m3 70 
  

         
  

C3.2.2 Backfilling:        

C3.2.2.1 Using the excavated material LI m3 83   

           

C3.2.3 Concrete pipe culverts:        

C3.2.3.4 On Class D bedding         

  (ii) 600mm dia. Spigot and socket 50D LI m 40   

  
 (ii) 900mm dia. Spigot and socket 50D 
 

 LI m 
 20 

  

C3.2.7 Cast in situ concrete and formwork:        

          

       

C3.2.9 

a) i) Prefabricated concrete inlets 
and outlets to culverts (600mm 
dia and drop inlet) 
 

LI No 

4 

  

 
a) ii) Prefabricated concrete inlets and 

outlets to culverts (900mm dia and 
drop inlet) 

LI No 
4 

  

          

       

  

b) i)Prefabricated concrete inlets and 
outlets to culverts (600mm dia and 
headwall) 

 

  No 

2 

  

       

 
a) ii) Prefabricated concrete inlets and 

outlets to culverts (900mm dia and 
headwall) 

LI No 
2 

  

C3.2 
TOTAL CARRIED TO SUMMARY ON 
PAGE 42 

       R 395 250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C3.3 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

C3.3 

CONCRETE KERBING AND 
CHANNELING, ASPHALT BERMS, 
CHUTES, DOWNPIPES, AS WELL 
AS CONCRETE, STONE PITCHED 
AND GABION LININGS FOR OPEN 
DRAINS 

  

   

   

            

C3.3.7 Cast in situ concrete chutes 
(measured by components): 

  
   

   

  
    

   
 

R 150 
000.00 

C3.3.7.3 Stone pitched chutes   
    

R 240 
000.00 

 
 

(b) 

 
 
Grouted stone pitching on a concrete 
bed  

 
 

LI 

 
 
 

m²         60 

 R 5 250.00 

    
   

  

         
  

     
  

     
  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

       

       

       

C3.3 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       
R 395 

250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER C4.4 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         
C4.4  

COMMERCIAL MATERIALS   

 

   

  

C4.4.3 Cost to procure commercial materials 
identified by the Employer from 
private or non-commercial sources 

  
 

   
  

 
C4.4.3.1 

 
Cost of procuring 

  
provisional 

sum R 75 000 1 
R75000R75000

75000 
 
 

C4.4.3.2 

 
 
Handling cost and profit in respect of 
item C4.4.3.1 

  
 
 

% 
    R 75 000  

R 150 000.00 

      R 240 000.00 

      R 5 250.00 

 
   

  
 

       

     
  

     
  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

       

       

       

C4.4 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C5.1 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

C5.1 ROADBED      

 

  

            

C5.1.1 
Roadbed construction and 
compaction 

     
 

  

         

 

R 150 000.00 

      R 240 000.00 

C5.1.1.2 
Compaction of in-situ material to 93% 
of MDD 

  m3 7 560 
 

R 5 250.00 

 
   

  
 

       

     
  

     
  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

       

       

       

C5.1 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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SCHEDULE A: ROADWORKS CHAPTER C5.3 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

     

 

  

C5.3 ROAD PAVEMENT LAYERS         

            

C5.3.2 Construction of pavement layers      

 

R 150 000.00 

          R 240 000.00 

C5.3.2.1 
Construction of layers using 
conventional construction methods: 

     
 

R 5 250.00 

         
 

 

(g) 

Gravel wearing course layer (layer 
thickness indicated) compacted to 
95% of MDD this rate includes the 
material obtained from the 
commercial source 

  m3 6 916.5   
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C5.3 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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SCHEDULE A: ROADWORKS CHAPTER C6.1 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

     

 

  

C6.1 

PAVER LAID CONCRETE LAYER 
Construction of trial section ( 
Complete: including texturing and 
curing) 

     

 

  

            

C6.1.1 Mechanical construction       

 

R 150 000.00 

          R 240 000.00 

C6.1.1.1 

 
 
The unit of measurement for the trial 
pavement shall be the square metre 
of the completed trial section. Not 
more than a total length of 200 m of 
paver laid trial pavement and not 
more than 60m of manually 
constructed trial pavement shall be 
measured for payment, and the rate 
includes the provision of 156 kg of a 
mesh wire. The concrete strength 
should be 35MPA and the Slab 
thickness 200 >175 mm: 37,5 mm, 
plus one or more of the following 
20,0 mm, 14,0 mm, and 10,0 mm. 

  m2 40   

     
  

     
  

       

       

       

C6.1 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C11.4 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

C11.4 ROAD RESTRAINT SYSTEMS 

     

   

            

C11.4.1 Erecting of guardrails at 3,81 m 
spacing 

LI 
m 304.80 

   

    

      

 R 150 000.00 

C11.4.1.1 
(a) 

 
 
 

(d) 
 

 
Complete galvanized system 
compliant to SANS 1350: 
On timber posts (Drawing reference) 
Extra over C11.4.1.1(a) and 
C11.4.1.1(b)  
for excavating holes of posts using 
labour enhanced methods (soft and 
intermediate) 
 LI 

 
 
 
 

m 54 

 R 240 000.00 

        R 5 250.00 

C11.4.1.2 
(a) 

 

Terminal sections for 3,81 guardrails 
comprising of: 
 

 
 

 
  

 
 

 End wings to SANS 1350 LI No 6   

C11.4.5 
 

Additional guardrail posts for 3,81 m 
systems: 
    

 
 

C11.4.5.1 
  

 Timber 
 

LI No 62   

C11.4.6 Reflective plates LI No 32   

         

       

       

       
       

C11.4 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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Province of KwaZulu-Natal   

Department of Transport     

            

SCHEDULE A: ROADWORKS CHAPTER 
C11.9 

THE BETTERMENT AND RE-GRAVELLING OF P746 KM 02+000 to KM 08+000 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

         

C11.9 
FINISHING THE ROAD AND ROAD 
RESERVE AND TREATING OLD 
ROADS      

   

  

   

  

C11.9.1 Finishing the road and road reserve: 

   

  

C11.9.1.2
   

 Single carriageway road 
  km 6  

   

        

       

       
       

C11.9 
TOTAL CARRIED TO SUMMARY 
ON PAGE 42 

       R 395 250.00 
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PROVINCE OF KWAZULU-NATAL 

DEPARTMENT OF TRANSPORT 

 
CONTRACT NO. ZNB02133/00000/00/ESH/INF/23/T: THE BETTERMENT AND RE-GRAVELLING OF 

P746 KM 02+000 to KM 08+000 IN UMLALAZI LOCAL MUNICIPALITY KZ 284 UNDER THE KING 
CETSHWAYO DISTRICT 

 

SCHEDULE A:  ROADWORKS 

 

                                SUMMARY OF SECTIONS 

  
 

 

CHAPTER DESCRIPTION FROM PAGE AMOUNT 

C1.2 GENERAL REQUIREMENTS AND PAYMENT C29 R 

C1.3 
CONTRACTOR'S SITE ESTABLISHMENT AND 
GENERAL OBLIGATIONS 

C30 
 
R 

PSC1.5 ACCOMMODATION OF TRAFFIC C31 R 

C1.7 LOADING AND HAULING C32 

 
 
R 

C3.1 DRAINS C33 R 

C3.2 CULVERTS C34 R 

C3.3 
CONCRETE KERBING AND CHANNELING, 
ASPHALT BERMS, CHUTES, DOWNPIPES, AS 
WELL AS CONCRETE, STONE PITCHED  

C35 
R 

C4.4 COMMERCIAL MATERIALS C36 
 
R 

C5.1 ROADBED C37 R 

C5.3 ROAD PAVEMENT LAYERS C38 R 

C6.1 PAVER LAID CONCRETE LAYERS C39 R 

C11.4 ROAD RESTRAINT SYSTEMS           C40 R 

C11.9 
FINISHING THE ROAD AND ROAD RESERVE AND 
TREATING OLD ROADS 

          C41 R 

  
TOTAL CARRIED FORWARD TO TENDER 
SUMMARY  

          C43 
R 
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PROVINCE OF KWAZULU-NATAL 
DEPARTMENT OF TRANSPORT 

 
CONTRACT NO. ZNB02129/00000/00/ESH/INF/23/T: THE BETTERMENT AND RE-GRAVELLING OF 

P746 KM 02+000 to KM 08+000 IN UMLALAZI LOCAL MUNICIPALITY KZ 284 UNDER THE KING 
CETSHWAYO DISTRICT 

 
TENDER SUMMARY 

 

DESCRIPTION AMOUNT 

 
Totals of Bill of Quantities brought forward: 
 
Schedule A: Roadworks (b/f from page C42)                    
 
 

 
 
 
R 
 

 
SUBTOTAL 1 

              

 
R 
 

Add:  VAT (15% of SUBTOTAL 1) R 

 
TOTAL CARRIED FORWARD TO FORM OF OFFER (C3) 
 

 
R 

 

 

Signed on behalf of the Tenderer: éééééééééééééééééééé. (Signature) 
 
 
Date: ééééééééééééééééééé.. 
 
 
Tendererôs Name: éééééééééééééééééééééééé. (Company Name) 

 
 
 

DISCLAIMER 
Kindly note that the responsibility lies with Tenderer to check the tender document and the tender addenda (if 
issued) to verify that all the information is correct and all changes have been incorporated as no claims will be 
entertained in this regard afterwards.  Accordingly, we confirm that the hard copies of the original tender 
document and the tender addenda are to be regarded to contain the correct items and quantities. 
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C3.1: STANDARD SPECIFICATIONS 
 
The Standard Specifications on which this contract is based are the óStandard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020ô.  
 

 
 

C3.2: PROJECT SPECIFICATIONS 

 
The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications. 
 
Part A contains a general description of the Works, the Site and the requirements to be met. 
 
Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 
 
In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between 
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the 
discrepancy shall be resolved by the Employerôs Agent before the execution of the work under the relevant 
item. 
 
The Standard Specifications, which form part of this contract, have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract. 
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C3.2: PROJECT SPECIFICATIONS 
 

PART A: GENERAL 
 
1. DESCRIPTION OF THE WORKS 
 
1.1 Employerôs objectives 
 
 
This Project forms part of the Province of KwaZulu-Natal Department of Transportôs routine maintenance 
Programme.  This Contract represents the betterment and re-gravelling of P746.  This section of Provincial 
Road P746 commences at km 2.00 and ends at km 8.00 . There is little to no gravel left on the current surface 
and as such the road requires a new gravel surface layer to be placed. The project will include the 
maintenance of the current storm-water infrastructure. 
 
The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of 
infrastructure access. It is therefore mandatory that the Contractor shall interact with the community via 
proactive project liaison with and project participation by its leaders and constituted organisations and forums, 
as well as through the employment of its people, and these activities shall constitute essential facets of the 
project. 
 
The Employerôs objectives in delivering public infrastructure and services for this project include the provision 
of temporary work opportunities to the local community through the application of labour-enhanced 
construction methods to the maximum extent feasible, in accordance with the Expanded Public Works 
Programme Guidelines. 
 
 
1.2 Location of the Works 
 
Local Road P746 is located approximately 35km South of Eshowe Town, in Ward 16, 17 and 19 of the Umlalazi 
Local Municipality (KZN284) under the King Cetshwayo District Municipality (DC28). This section of the road 
serves as an access route to the local communities of the Mvutshini. 
 
A locality map has been shown in Section C4.1 of the Site information page on page C113 
 
 
1.3 Overview of the Works 
 
The project entails the Betterment and Re-gravelling of Local Road P746 from Km 02+000 to Km 08+000. 
The road will be re-gravelled to ensure road safety to road user as the section is impassable and earth 
retaining structures inclusive of drain systems will be installed to redress the present erosion. 
 
 
1.4 Extent of the Works 
 
The Works to be carried out include the following main activities: 
 
(a) Establishment on site and clearing and grubbing. 
(b) Provision of traffic accommodation facilities. 
(c) Clearing and Grubbing 
(d) Opening of Drains 
(e) Laying of concrete culverts 
(f) Construction of erosion protection measures (gabions, stone pitching, etc.) 
(g) Dumping of gravel material, 
(h) Roadbed preparation of 150mm compacted 93% MDD 
(i) Gravel wearing course layers of 150 mm gravel compacted 95 % mod AASHTO, 
(j) Continuous quality control over materials and workmanship, and compliance with the Particular 

Specifications with regard to environmental management and occupational health and safety, during all 
the above construction activities 

(k) Construction of erosion protection measures (gabions, stone pitching, etc.) 
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1.5 Detailed description of the Works 
 
The following description is a broad outline of the works and does not limit the work to be executed by the 
Contractor in terms of the contract.  The description of some of the major items indicated in this section are 
indicative, not absolute, and are provided to define in general terms the overall scope of the project. 
 
The Employer requires the Contractor to establish the necessary machinery, equipment, methodology and 
personnel to carry out the construction of P746, inclusive of, but not necessarily limited to the main activities 
mentioned in Section 1.4.  
 
The approximate quantities of each type of work to be carried out in accordance with the contract documents 
are listed in the Schedule of Quantities on the following tables. 
The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to 
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the 
contract.  The site includes all the land within the proclaimed limits of the road reserve along the extent of the 
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision 
accommodation and any other location required for the execution of the Works. 
 
Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the 
ownerôs written authority.  Any such agreement reached with a private or tribal landowner (occupier) shall 
include the proviso that any material or equipment on that site shall remain the exclusive property of the 
Employer in terms of the contract. 
 
1.5.1 Access to the Site 
 
Access to the Site can be obtained from the Main Road P47-5 traveling towards Gingindlovu from Eshowe.  
At km13.5 of P47-5 turning left onto P746. The Works commence at 2.00 km of the road. 
 
Throughout the duration of this contract, Provincial Road P746 shall be shared with other contractors engaged 
by the KwaZulu-Natal Department of Transport on this P746 project whose construction activities may affect 
access from time to time.  The Contractor shall therefore be required to liaise on an ongoing basis with these 
other contractors with respect to access related matters throughout the duration of the contract. 
 
1.5.2 Demolition work 
 
The Contractor is not required to carry out any demolition work to existing structures. 
 
1.5.3 Spoiling of surplus material 
 
Surplus material shall be spoiled in designated areas approved by the Employerôs Agent.  The spoil material 
shall be disposed of in accordance with subclause A4.1.7.2 (l) of the COTO Standard Specifications. 
 
1.5.4 Quantities 
 
The approximate leading quantities for the permanent Works to be constructed are as follows: 
 

Description Source Approximate quantity 

Selected layers G7 ï gravel material 
Stockpile/borrow ï refer to 
materials report 

6 900 m3 

 
1.5.5 Material investigations 
 
No Materials information is furnished in this document. 
 
1.5.6 Material sources, spoil and stockpile areas 
 
N/A 
 
1.5.7 Accommodation of traffic 
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The D397 is a lightly trafficked road.  This project is not located on an Abnormal Load Route and therefore 
the contractor is not required to make provisions for abnormal load travel. 
 
1.5.8 Accommodation of other contractors 
 
Other contractors working on the site is not envisaged 
 
1.5.9 Existing services 
 
The following major services are expected to be encountered during the construction of the Works: 

¶ Electricity pole 

¶ Telephone lines 

¶ Water supply pipes 
 
It is also expected that unknown domestic services crossings requiring relocation or protection may be 
encountered along the route as the work proceeds.  The Contractor shall make every effort to establish the 
location of these services in any area prior to excavations commencing in that area.  Such efforts shall include 
diligent enquiry and discussions with adjacent landowners, visual surface inspection and exploratory 
trenching investigation as necessary. 
 
1.5.10 Employerôs Agentôs site offices and laboratory 
 
N/A 
 
1.5.11 Climate 
 
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 1150 mm. 
 
1.5.12 Environment 
 
The Contractorôs attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge Works 
for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the requirements of 
Part C: Environmental Management Specification contained in section C3.3 Particular Specifications. 
 
1.5.13 Labour 
 
Labour will be recruited via the ward councillor. In terms of this requirement the contractor shall ensure that a 
minimum of 50% of those local persons employed shall be female. This requirement shall be strictly enforced. 
Furthermore the contractor shall be required to submit labour returns in terms of the requirements of the 
Expanded Public Works Programme. 
 
It is mandatory that the Contractor shall interact with the community via proactive project liaison and project 
participation by its leaders and constituted organisations and forums, as well as through the employment of 
its people, and these activities shall constitute essential facets of the project. 
 
Local labour is to be used and the employment of such labour is to be done in conjunction with the local 
authorities.  The Contractor shall ensure the recruitment of local labourers is of equal distribution between the 
various stake holders in the area. 
 
1.5.14 Labour-enhanced construction methods 
 
Labour enhanced construction shall mean the economically efficient employment of as great a portion of local 
labour as is technically feasible to produce a standard of construction as demanded by the specifications with 
completion by the Due Completion Date, where local labour is the primary resource, supported by plant for 
activities that cannot be carried out feasibly by labour only. 
 
Labour enhanced construction activities are to be planned as task-based work as a general rule.  A task 
means a fixed quantity of work, to be performed to a clearly defined quality.  Task-based work means work in 
which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and 
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quality.  Typically, a particular task can be completed within a working day. 
 
Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced 
construction methods. 
 
Except where the use of equipment is essential in order, in the opinion of the Employerôs Agent, to meet the 
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result 
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in 
the construction of those portions of the Works that are required in terms of these Project Specifications to be 
constructed using labour enhanced construction methods. 
 
Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the 
local labour of subcontractors, supplemented by the Contractorôs key personnel to the extent necessary and 
unavoidable, unless otherwise instructed by the Employerôs Agent and in accordance with the further 
provisions of the relevant sections of Part B of the Project Specifications. 
 
Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials 
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under 
supervision using labour enhanced construction methods are listed under the labour enhanced item numbers 
as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but are not 
limited to, the following: 
 
Á Erection of the Contractorôs and Employerôs Agentôs site establishment facilities; 
Á Provision of domestic services at the site establishment facilities; 
Á Provision of flagmen and labour for erecting traffic accommodation facilities; 
Á Clearing of the Site; 
Á Excavation for structures and open drains up to 1,5 m deep where the depth of the water table permits 

such excavation to be carried out safely, and the subsequent backfilling thereof; 
Á Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres of 

the source 
Á Spreading of offloaded earthworks materials to the extent scheduled; 
Á Spreading of offloaded pavement layers materials to the extent scheduled 
Á Excavation Spreading of offloaded earthworks materials to the extent scheduled; 
Á Spreading of offloaded pavement layers materials to the extent scheduled n for and construction of stone 

pitching, and subsequent backfilling; 
Á Excavation for and construction of gabion boxes and mattresses, and subsequent backfilling; 
Á Excavation and subsequent backfilling for road signs; 
Á Cleaning and tidying up of the Site. 
 
In respect of those portions of the Works which are not listed above, the construction methods adopted and 
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction 
methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of the 
Works to be executed and the standards to be achieved in terms of the Contract. 
 
1.6 Temporary Works 
 
The Temporary Works required under this Contract shall include the traffic accommodation measures 
implemented, the provision of drainage control, falsework and formwork during the construction of the minor 
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of 
the road signs. 
 
All Temporary Works shall be removed from the Site on completion of the Contract. 
 
1.7 Maintenance of the Works during the construction period 
 
The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and 
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020 with respect to the care and protection of the Works. 
 
The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications 
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for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.  
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the 
issue of the Certificate of Practical Completion. 
 
1.8 Testing of materials 
 
A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing 
laboratory work to be carried out by the Employerôs Agent using the laboratory facilities which may include 
and/or commercial laboratory facilities. 
 
The Contractor shall carry out at his own cost the required process control testing as specified in terms of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 
 
1.9 Power supply and other services 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other 
services.  No direct payment shall be made for the provision of electrical and other services.  The cost thereof 
shall be deemed to be included in the rates and amounts tendered for the various items of work for which 
these services are required. 
 
1.10 Construction in confined areas 
 
It may be necessary for the Contractor to work within confined areas.  Except where provided for in the 
specifications, no additional payment shall be made for work done in restricted areas.  In certain places the 
width of the fill material and pavement layers may decrease to zero and the working space may be confined.  
The method of construction in these confined areas largely depends on the Contractorôs constructional plant.  
However, the Contractor shall note that, unless otherwise provided for in terms of the scheduled payment 
items in the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), 
Draft Standard (DS), October 2020 or these project specifications, measurement and payment shall be in 
accordance with the specified cross sections and dimensions only, irrespective of the method used for 
achieving these cross sections and dimensions, and that the tendered rates and amounts shall include full 
compensation for all special equipment and construction methods and for all difficulties encountered when 
working in confined areas and narrow widths, and at or around obstructions, and that no extra payment shall 
be made nor shall any claim for additional payment be considered in such cases. 
 
1.11 Contractorôs campsite (Project Specific) 
 
Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification 
meetings) 
 
The Contractor shall make his own arrangements for the provision of his campsite and housing for 
construction personnel but the chosen site shall be subject to the approval of the Employerôs Agent, the local 
authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project. 
 
The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with 
the requirements of all local authority, environmental and industrial regulations concerned.  In establishing and 
maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
 
The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the 
employment, transport and accommodation of labour on site. 
 
The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in 
this area and strict security will be required for all plant, establishment, temporary works and partially 
completed works.  The Contractor shall be responsible for providing security for all plant, establishment, 
temporary works and partially completed works.  No separate payment shall be made for the provision of 
such security since full compensation for these costs shall be deemed to be included in the amount tendered 
for item C1.3.1.3 (The contractorôs general obligations: Time-related obligations). 
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1.12 Additional requirements for construction activities 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make use of 
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard 
on the road. 
 
The Contractorôs tendered rates shall include full compensation for all costs which may arise from the 
construction and maintenance of deviations and construction under traffic. No claim for additional costs which 
may arise from these methods of traffic accommodation and no additional payment owing to inconvenience 
as a result of the Contractorôs method of working shall be considered. 
 
1.13 Construction programme 
 
The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General 
Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020.   
 
In addition to any other restrictions accommodated by the Contractor in compiling the construction 
programme, the following constraints shall be taken into account in the preparation thereof: 
 
(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be 

completed within the time period(s) stated (refer to the Contract Data in section C1.2.2). 
 
(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b) 
 
(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract 

Data in section C1.2.2). 
 
(d) Construction activities must comply with all the specified environmental requirements including clause 

A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and the requirements of Part C: Environmental 
Management Specification contained in section C3.3 Particular Specifications. 

 
(e) Construction activities must comply with all the specified health and safety obligations including the 

requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3 
Particular Specifications. 

(f) Strict control of access to and from local public roads shall be required when construction vehicles, 
plant or equipment leave or enter the site. 

 
(g) Throughout the contract period traffic must be accommodated through the site and all other 

contractors engaged on the construction of identified roads must be accommodated. 
 
(h) The Contractorôs programme of work shall take due cognisance of risks by limiting the duration of the 

exposure of the various construction elements to natural phenomena. 
 
 
 
 
 
 
 
. 
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PRELIMINARY CONSTRUCTION PROGRAMME 
 

  

                                       
 
 
 
 
 
 
 
 

4 MONTH CYCLE 

P746 WEEK 1 WEEK2 WEEK3 WEEK4 WEEK5 WEEK6 WEEK7 WEEK8 WEEK9 WEEK10 WEEK11 WEEK12 

ESTABLISHMENT              

INSTALLATION OF 
CULVERTS 

            

NON-STRUCTURAL 
GABIONS 

            

ROADBED PREP             

LOADING AND 
HAULAGE 

            

ROAD RESTRAINT 
SYSTEMS 

            

PAVEMENT LAYER             

PAVER LAID 
CONCRETE LAYERS 

            

 
DE-
ESTABLISHMENT 
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P746 WEEK 13 WEEK 14 WEEK 15 WEEK 16 

ESTABLISHMENT     

INSTALLATION OF 
CULVERTS 

    

ROADBED PREP     

LOADING AND 
HAULAGE 

    

ROAD RESTRAINT 
SYSTEMS 

    

PAVEMENT LAYER     

PAVER LAID 
CONCRETE LAYERS 

    

 
DE-
ESTABLISHMENT 
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2. DRAWINGS 
 

DESCRIPTION PLAN NO. 

Typical Cross Section Type 6 District Road SD 0210 

Pipe culvert headwall (masonry) SD406 

Concrete pipe culvert bedding  SD0401/B 

Gabion retaining walls SD0901/A 

Signposting at roadworks SD1304/A 

 
3. PROCUREMENT 
 
The contractor shall procure goods and services under provisional sums and prime cost sums according to 
the Employerôs standards. 
 
4. CONSTRUCTION 
 
4.1 Applicable SANS 2001 standards for construction work 
 
All construction work must conform with the relevant SABS or SANS specifications referred to in the óStandard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020ô, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, 
of this document. 
 
4.2 Applicable national and international standards 
 
All construction work must be undertaken in accordance with the óStandard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in 
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document. 
 
4.3 Particular / generic specifications 
 
As well as the óAmendments to the Standard Specificationsô contained in Part B of Section C3.2 Project 
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are 
applicable to this Contract: 
 

Part C: Environmental Management Specification 

Part D: OHSA 1993 Health and Safety Specification 

Part E: Expanded Public Works Programme 

Part F: Small Contractor Development 

 
The óGeneral Conditions of Contract for Construction Works, Third Edition (2015)ô, published by the South 
African Institution of Civil Engineering which is applicable to this Contract. 
 
 
4.4 Certification by recognized bodies 
 
No certification of items included in the Works is required. 
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4.5 Plant and materials provided by the Employer 
 
No plant and materials are to be provided by the Employer. 
 
4.6 Services and facilities provided by the Employer 
 
The Employerôs Agentôs site office and laboratory facilities will be paid for in terms of the Contract.  No other 
services or facilities are to be provided by the Employer. 
 
5. MANAGEMENT 
 
5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 and associated specification data are applicable: 
 
5.1.1 SANS 1921-1 Part 1: General engineering and construction works 
 

 

Specification data associated with SANS 1921-1 

Clause 
No. 

Essential data 

4.1.7 
There are no requirements for drawings, information and calculations for which the 
Contractor is responsible. 

4.2.1 The responsibility strategy assigned to the Contractor for the works is óAô. 

4.3.1 

The programme must conform to clause A1.2.7.1 (Scheme 1) óProgramme of Workô of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and clause 5.6 óProgrammeô of the óGeneral 
Conditions of Contract 2015ô. 

4.3.3 The Contractor must give 24 hoursô notice for inspection of work that is to be covered up. 

4.7.3 
Where applicable, the Contractor is afforded the opportunity of pricing an item to cover 
costs of unavoidable over-break. 

4.12.2 

The samples of materials, workmanship and finishes that the Contractor is to provide and 
deliver to the Employer/Employerôs Agent are to be as described in clause A1.2.8 
óWorkmanship and Quality Controlô of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 
and clause 7 óQuality and Related Mattersô of the óGeneral Conditions of Contract 2015ô. 

4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none. 

4.14.5 
The Contractor is to provide latrine and ablution facilities as described in Part C 
óEnvironmental Management Planô in Section C3.3 Particular Specifications of these 
Project Specifications. 

4.14.6 

The requirements for the provision and erection of signboards are as described in clause 
A1.2.3.10 óNotices, Signs and Advertisementsô of the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020, and as detailed in the óExample of Contract Signboard Detailsô in Section 
C4: Site Information of these Project Specifications. 

4.17.1 

The requirements for the termination, diversion or maintenance of existing services are 
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 

4.17.3 
Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter 
2 of the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020. 

4.17.4 The requirements for detection apparatus for locating underground services are:  none. 

4.18 
The additional health and safety requirements are described in Part D óOHSA 1993 Health 
and Safety Specificationô in Section C3.3 Particular Specifications of these Project 
Specifications. 
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5.1.1.1 Additional clauses: 
 

(a) Site meetings and procedures 
 
Site meetings shall be convened as described in clause A1.2.3.16 óMonthly Site Meetingsô of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  The Contractor shall keep on site a set of minutes of all site meetings, daily records of 
resources (people and equipment employed), a site memoranda book, a complete set of contract working 
drawings and a copy of the procurement document, and shall make these available at all reasonable times to 
all persons concerned with the contract. 
 

(b) Water and electricity 
 
The Contractor is to provide water and electricity as described in clauses A1.2.3.21 óWaterô and A1.4.7.3 
óServicesô of the Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020. 
 
5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness 

Specification data associated with SANS 1921-6 

Clause No. Essential data 

4.2.1(a) 

A qualified service provider is one that is an accredited or provisionally accredited training 
service provider in the HIV/AIDS field.  A list of accredited service providers can be 
obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare 
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website: 
www.hwseta.org.za. 

4.2.1(a) 
The HIV/AIDS awareness programme is to be repeated at four monthly intervals 
throughout the duration of the contract. 

 
5.1.2.1 Additional clauses: 
 

(a) Workshops 
 
The duration of each workshop shall not be less than 2½ hours. 
 
5.2 Recording of weather 
 
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  This information together with other details of the prevailing weather conditions shall be 
recorded in the daily site diary. 
 
5.3 Unauthorised persons 
 
The Contractor shall keep unauthorised persons away from the Works at all times.  Under no circumstances 
may the Contractorôs personnel be accommodated on the site. 
 
5.4 Management meetings 
 
Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and 
health and safety amongst other things.  Attendance by the Construction Manager and the Employerôs Agentôs 
Representatives on site is mandatory, and attendance by other interested parties will be by invitation. 
 
5.5 Forms for contract administration 
 
The Employerôs Agentôs Representative will provide standard forms for óSite Diaryô, óSite Memorandaô, 
óRequests for Inspectionô and any others deemed to be necessary during the contract. 
 
5.6 Electronic payments 
 
Payments of approved payment claims will be made electronically upon submission of the Contractorôs 
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banking details. 
 
5.7 Daily records 
 
A site diary is to be compiled jointly by the Construction Manager and the Employerôs Agentôs Representatives 
on site and is to be agreed and signed by both parties.  The original signed copy is to be retained by the 
Employerôs Agentôs Representative. 
 
The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the 
Employerôs Agentôs Representative, and is to provide copies to the Employerôs Agentôs Representative when 
requested. 
 
5.8 Payment certificates 
 
Details of measurements, proof of payment for items contained in provisional sums and prime cost sums, 
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment 
and special materials, are required as substantiation of claims for payment. 
 
5.9 Permits 
 
No security/entrance permits are required by the Contractorôs personnel to enter the site. 
 
5.10 Proof of compliance with the law 
 
There are no requirements for the Contractor to verify compliance with any legislation. 
 
5.11 Submission of reports 
 

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded 

Public Works Programme and Part F: Small Contractor Development. 
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C3.2: PROJECT SPECIFICATIONS 

 
 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 
ADDITIONAL SPECIFICATIONS 
 
In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the 
Project Specifications between alternative materials or methods of construction, and for additional 
requirements to be specified to suit a particular contract.  Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications.  It also contains 
the necessary additional specifications required for this Contract. 
 
The clauses and payment items dealt with in this part of the Project Specifications are numbered óPSô with a 
number corresponding to the relevant clause or item number in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been 
included here and have also been designated with the prefix óPSô.  Such clauses and items have been given 
a new number following upon the last number used in the particular chapter referred to in the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Province of KwaZulu-Natal  Contract No. ZNB02133/0000/00/ESH/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C59 

CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS 
 
PART A: SPECIFICATION 
 
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL 
 
Add the following to the end of A1.2.3.4 (b) Method 2 (Critical path method with consequential delays): 
 

The value of ñnò working days expected delay caused by normal rainy weather as referred to in Method (ii) 

shall be as given in the table below for each respective calendar month of any year: 

 
 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather 

 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather  

 
January*** 
February 
March 
April 
May 
June 

 
 

5 
4 
4 
3 
2 
1 

 
 
July 
August 
September 
October 
November 
December*** 

 
 

1 
1 
2 
3 
4 
5 

  *** Includes the whole month of December / January. 
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C3.3: PARTICULAR SPECIFICATIONS 
 
In addition to the Standard Specifications and the Project Specifications, the following Particular 
Specifications shall apply to this contract and are bound in hereafter: 
 
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION  .................................................  C63 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..................................................  C69 

PART E: EXPANDED PUBLIC WORKS PROGRAMME................................................................  C144 

PART F: SMALL CONTRACTOR DEVELOPMENT .......................................................................  C180 

PART G: CONTRACT SKILLS DEVELOPMENT GOAL .................................................................  C180 
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3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
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PART C:  ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

 
C1. SCOPE 
 
The Employer recognises environmental management as a key component of road infrastructure 
development and as part of its environmental policy has developed this environmental management 
specification as a tool for continual improvement in environmental performance. 

 
This environmental management specification prescribes the methods by which proper environmental 
controls are to be implemented by the Contractor. The duration over which the Contractorôs controls shall be 
in place cover the construction period of the project as well as the limited time after contract completion 
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance period). 

 
C2. ENVIRONMENTAL MANAGEMENT PLAN  
 
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict 
compliance with the Environmental Management Plan (EMP) guidelines is required.  The purpose of the EMP 
is to: 
 

Á Encourage good management practices through planning and commitment to environmental 
issues, 

Á Provide rational and practical environmental guidelines to: 
(i) Minimise disturbance of the natural environment, 
(ii) Prevent pollution of land, air and water, 
(iii) Prevent soil erosion and facilitate re-vegetation. 

Á Adopt the best practicable means available to prevent or minimise adverse environmental impact, 
Á Develop waste management practices based on prevention, minimisation, recycling, treatment or 

disposal of wastes, 
Á Train employees and contractors with regard to environmental obligations. 

 
C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 
 
The Contractor is responsible for the implementation of this EMP to ensure sound environmental management 
during the construction phase of a project. 
 
The Contractor shall receive and implement any instruction issued by the Employerôs Agent relating to 
compliance with the EMP including the removal of personnel or equipment.  
 
Compliance with the provisions contained herein or any condition imposed by the environmental approvals, 
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The 
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the 
Employerôs Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be 
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting 
out reasons for the nomination, and with sufficient detail to enable the Employerôs Agent to make a decision. 
 
Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the 
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the 
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employerôs Agent. 
 
In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever 
the Contractor is subjected to regular environmental audits. 
 
 
C4. TRAINING AND INDUCTION OF EMPLOYEES 

 
The Contractor has a responsibility to ensure that all those people involved in the project are aware of and 
familiar with the environmental requirements for the project (this includes subcontractors and local labour).  
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers. 
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C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK 
 
Any complaints received by the project team from the public will be recorded.  The complaint should be 
brought to the attention of the Construction Manager, who will respond.  
 
The following information must be recorded: 

Á Time, date and nature of the complaint, 
Á Type of communication (telephone, letter or email), 
Á Name, contact address and telephone number of the complainant, 
Á Response and investigation undertaken, and 
Á Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 
 
All environmental incidents occurring on the site will be recorded.  The following information will be provided: 

Á Time, date, location and nature of the incident, and 
Á Actions taken and by whom. 

 
C6. SITE CLEANLINESS AND NEATNESS 
 

Á Location of a construction camp is to be approved by the Employerôs Agent and is to be restored 
to its previous condition after completion of construction. 

Á The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved. 
Á All materials, equipment, plant and vehicles must be stored within the construction camp. 
Á A dedicated area must be made available for construction staff to change and store their personal 

belongings. 
 

C7. ACCESS 
 

Á Access to existing roads, schools, buildings, shops and residential properties must not be impeded 
during construction. 

Á Access roads utilised by the Contractor must be maintained in good condition. 
 
C8. BORROW PITS 
 

Á Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral 
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS). 

Á Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 
Á Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS. 

 
C9. DUST CONTROL / AIR QUALITY 
 

Á Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

Á Ensure that vehicles and equipment are in good working condition and that emissions are not 
excessive. 

Á Special care must be taken in areas where the route passes close to schools and residential areas. 
Á The speed of construction vehicles must be reduced. 

 
 
C10. FAUNA 
 

Á Contractorsô and subcontractorsô staff and workers may not chase, catch or kill animals 
encountered during construction. 

 
C11. FIRE PREVENTION AND CONTROL 
 

Á Smoking is prohibited in the vicinity of flammable substances. 
Á The Contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where it 
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is kept and how it is operated. 
Á Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent 

property ownersô lands. 
 

C12. GRAVE SITES 
 

Á Grave sites in close proximity to the road must not be disturbed during construction.  
 
C13. MATERIALS HANDLING AND SPILLS MANAGEMENT 
 

Á Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored 
in a designated area at the campsite. 

Á The storage containers/facilities (including any diesel or petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage 
does not pollute the environment. 

Á Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate 
protective clothing/equipment in case of spillages or accidents. 

Á Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

Á Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous 
materials on site include paint, oil, grease, fuel and turpentine). 

Á The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
Á The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.  The 

absorbent must be stored in a designated area and be available for inspection. 
Á All spills are to be recorded in the environmental incident book. 

 
C14. NOISE  
 

Á Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

Á All equipment, vehicles and machinery must be in good working condition and be equipped with 
sound mufflers if necessary. 

Á Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 

C15. POLLUTION CONTROL 
 

Á Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances 
must be avoided. 

Á All construction vehicles are to be maintained in good working order so as to prevent soil or water 
pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
C16. RIVERS AND STREAMS 
 

Á During construction of bridge structures, there must be no obstruction of the water flow of rivers 
and streams. 

Á Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation 
occurring. 

Á Erosion control measures must be employed both during and after construction. 
Á No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 
 

C17. SAFETY 
 

Á Safety measures, such as detour signs, must be implemented during construction to ensure the 
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction 
work. 

Á Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 



Province of KwaZulu-Natal  Contract No. ZNB02133/0000/00/ESH/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C65 

cross the road under construction. 
Á The relevant signage (e.g. speed control signs) must be erected alongside the road during the 

operation phase in order to control traffic. 
Á Accommodation must be made for pedestrian pathways alongside the road during the construction 

and operation phases.  
 

C18. SOIL MANAGEMENT 
 

Á Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

Á Erosion should be minimised by the construction of meadow drains and the planting of indigenous 
vegetation on the side slopes and drains to reduce flow velocity of storm water. 

Á Spoil from cuts may be used in existing erosion gullies. 
Á Stone pitching and gabions should be constructed at pipe culvert outlets. 
Á Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be 

removed together with the contaminated soil. 
Á If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill.  The 

contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

Á Servicing and refuelling of vehicles must only be carried out at the construction camp. 
 

C19. WORKER CONDUCT 
 
Code of Conduct for Construction Personnel: 

 
Á Do not leave the construction site untidy and strewn with rubbish which will attract animal pests. 
Á Do not set fires. 
Á Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated 

worker collection/drop off points. 
Á Do not drive a construction-related vehicle under the influence of alcohol. 
Á Do not exceed the national speed limits on public roads or exceed the recommended speed limits 

on the site. 
Á Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
Á Do not litter along the roadsides, including both the public and private roads. 
Á Do not pollute any water bodies (whether flowing or not). 
Á No member of the construction team is allowed to enter the areas outside the construction site. 

 
C20. TRAFFIC DISTURBANCES AND DIVERSIONS 
 

Á Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

Á Wherever possible, traffic diversion must only take place on existing disturbed areas and remain 
within the existing road reserve. 

Á Traffic diversion routes must be rehabilitated after use. 
 
C21. VEGETATION 
 

Á Only vegetation falling directly on the route must be removed where necessary. 
Á Alien vegetation within the road reserve must be eradicated, and management measures must be 

implemented for future control of these species. 
Á Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been completed. 
 
C22. WASTE MANAGEMENT 
 

Á All general, non-hazardous waste must be placed in a skip container and disposed of at a registered 
waste disposal site.  

Á The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained 
and in working order. 
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Á No disposal, or leakage, of sewage must occur on or near the site. 
Á All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored 

in leakproof containers and disposed of at a registered hazardous waste disposal site. 
Á The contents of waste storage containers must, under no circumstances, be emptied to the 

surrounding area.  In general, littering, discarding or burying of any materials is not allowed on site or 
along the route. 

Á Adequate waste receptacles must be available at strategic points around the construction camp and 
site for all domestic refuse and to minimise the occurrence of littering. 

Á Concrete rubble must be collected and disposed of as directed by the Employerôs Agent. 
Á Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete 

packets) on completion of the dayôs work. 
Á Any spill around the container(s) should be treated as per clause C13 and C18. 

 
C23. MEASUREMENT AND PAYMENT 
 
The contractor shall make provision in the various rates and prices for all costs related to the environmental 
management specification and measures required in terms of legislation.  Provision is made in item B13.02 
of the Bill of Quantities for the contractorôs general obligations, risks and liabilities in accordance with the 
environmental management specification. 
 



Province of KwaZulu-Natal  Contract No. ZNB02133/0000/00/ESH/INF/23/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C67 

C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
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PART D:  OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
D1. SCOPE 
 
This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe 
and healthy working environment for all employees, subcontractors, the Employer, the Employerôs Agent, 
inspectors and all other persons entering the site of works. 

 
This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85 
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all 
other safety codes and specifications referred to in the said Act and Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as 
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all 
provisions of OHSA 1993 and the Construction Regulations 2014. 

 
This specification and the Contractorôs own Health and Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employerôs 
Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions 
and any other persons entering the site of works. 

 
D2. DEFINITIONS 
 
For the purpose of this contract the following shall apply: 

 
D2.1  ñConstruction Health and Safety Agentò (CHSA) means any competent person who acts as a 
representative for the Employer in managing health and safety on a construction project for the Employer and 
who has satisfied the registration criteria of the SACPCMP to perform the required functions. 

 
D2.2 ñContractorò where used in the contract documents and in this specification, means the Contractor 
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as ñprincipal 
contractorò as defined in the Construction Regulations 2014. ñContractorò and ñprincipal contractorò are 
therefore interchangeable and shall be read in the context of the relevant document. 

 
In this specification the terms ñprincipal contractorò and ñcontractorò are replaced with ñContractorò and 
ñsubcontractorò respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without 
derogating from his status as an employer in his own right. 
 
D2.3 ñEmployerò where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as ñclientò as 
defined in the Construction Regulations 2014.  ñEmployerò and ñclientò are therefore interchangeable and 
shall be read in the context of the relevant document. 
 
D2.4 ñEmployerôs Agentò where used in this specification, means the Employerôs Agent as defined in the 
General Conditions of Contract 2015. 
 
D3. EMPLOYERôS BASELINE RISK ASSESSMENT 

 
D3.1 Risk information 
 
The information presented in this clause is based on the Employerôs baseline risk assessment prepared 
specifically for this contract. 

 
This information describes the type of work required in terms of this contract that will be accompanied by 
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and 
review in terms of the Health and Safety Plan and risk assessments. 

 
This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in 
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preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the site-
specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9. 

 
Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during 
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk 
assessment, including those that may arise from specific methods of construction employed by the Contractor, 
and shall make due allowance in their tendered rates and prices for all costs related to complying with the 
provisions of the Act and Construction Regulations. 

 
This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made 
as a result of any inaccuracies, discrepancies or omissions contained therein. 
 
D3.2 Baseline risk assessment 
 
The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared 
by the Employer in terms of Construction Regulation 5(1)(a). 
 

¶ The development of a project/work scope and activity risk profile identifying and considering, 
safety, health and environmental hazards and exposures, for example, rigging, working at 
height, welding, confined spaces, delivery contractors, unloading materials and equipment 
from trucks , hazardous substances, etc. 

¶ Personal protective equipment 

¶ The hazard identification and risk assessment process for specific operations and activities 
and for new activities identified after the development of the project/work scope and activity 
risk profile 

¶ The implementation of a safety observation (behaviour audit) and coaching process 
conducted as a minimum by persons in leadership roles. 

¶ Contractor will carry out inspections and maintain requests of the identification of and 
implementation of inspection and maintenance controls for plant, mobile plant, equipment 
and tools requiring formal management, including: 
a.)   Vehicles 
b.) PPE 

 
D3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown 
 
The Employer has prepared guidelines which set out the key principles and minimum requirements that define 
responsible, healthy and safe operations for road construction operations under COVID-19 Lockdown 
conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any new COVID-
19 Regulations issued by Government. 
 
The guidelines have been included as Annexure A at the end of this Project Document.   
 

 
D4. APPLICATION FOR CONSTRUCTION WORK PERMIT 

 
Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days 
before commencement of the work and in accordance with the requirements of Construction Regulation 3, 
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform 
construction work. The Employerôs application must be done in a form similar to Annexure 1 of the 
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall 
provide as stated in the Contract Data. 
 
A copy of the construction work permit must be kept on site in the occupational health and safety file, available 
for inspection by inspectors, the Employer, the Employerôs Agent, the Construction Health and Safety Agent, 
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial 
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Director will assign a site-specific number for each construction site, which must be conspicuously displayed 
at the main entrance to the site.    

 
D5. NOTIFICATION OF CONSTRUCTION WORK 
 
Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before 
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the 
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the 
pro forma form included as Annexure 2 to this Health and Safety Specification. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the 
Employerôs Agent, the Construction Health and Safety Agent, subcontractors, employees, representative 
trade unions and any other persons on the site.  A copy of the notification form shall also be kept on the health 
and safety file, and a further copy shall be forwarded to the Employer for his records. 
 
D6. HEALTH AND SAFETY PLAN 
 
Before commencement of any construction work, the Contractor shall prepare a project specific Health and 
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety 
Specification. 

 
The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent 
person as required in terms of Construction Regulation 9.  The risk assessment shall identify and evaluate 
the risks and hazards that may be expected during the execution of the work under the contract, and it shall 
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and 
hazards identified. 

 
The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the 
Employerôs Agent, subcontractors, employees, representative trade unions, and health and safety 
representatives and committee members, and must be monitored and reviewed periodically by the Contractor. 
 
D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 
D7.1 Appointments 

 
The Contractor shall appoint in writing all employees. 

 
The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with 
the requirements of Construction Regulation 7. 

 
D7.2 Health and safety induction training 

 
No person shall be allowed or permitted to enter the site of the works unless such person has undergone 
health and safety induction training pertaining to the hazards prevalent on the site. 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo health and safety induction training by a competent person before commencement of 
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4). 

 
The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and 
are provided with the necessary personal protective equipment in compliance with Construction Regulation 
7(6). 

 
D7.3 Medical certificate of fitness 

 
The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid 
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. 
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D8. APPOINTMENT OF SAFETY PERSONNEL 
 
D8.1 Construction manager 

 
Refer to Construction Regulation 8(1), (2), (3) and (4). 

 
The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction 
work on the site, including the duty of ensuring occupational health and safety compliance. 

 
The Contractor may also have to appoint one or more assistant construction managers to assist the 
Construction Manager where justified by the scope and complexity of the works. 

 
D8.2 Construction health and safety officer 

 
Refer to Construction Regulation 8(5) and (6). 

 
Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the 
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in 
the control of all health and safety related aspects on the site.  The construction health and safety officer shall 
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary 
competencies and resources to assist the Contractor. 

 
D8.3 Construction supervisor 

 
Refer to Construction Regulation 8(7), (8), (9) and (10). 

 
The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring 
occupational health and safety compliance on the construction site. 

 
The Contractor may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 

 
D8.4 Health and safety representatives 

 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act 
for the execution of the contract, shall appoint a health and safety representative whenever he has more 
than 20 employees in his employment on the site of the works.  The health and safety representative must be 
selected from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 50 employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration 
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at 
work, to make representations to the employer (Contractor) or inspector on general matters affecting the 
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to 
participate in consultations with inspectors and to attend meetings of the health and safety committee. 
 

 
D8.5 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more 
health and safety committees where there are two or more health and safety representatives at a workplace.  
The persons selected by the Contractor to serve on the committee shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but at least once 
every three months, to review the health and safety measures on the contract, to discuss incidents related to 
health and safety with the Contractor and the inspector, to make recommendations regarding health and 
safety to the Contractor and to keep record of recommendations and reports made by the committee. 
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D8.6 Competent persons 
 

The Contractor shall appoint in writing designated competent employees and/or other competent persons as 
required by the Act and Regulations.  Such appointments shall be in accordance with the relevant applicable 
sections of the Act and Regulations as determined by the requirements of the contract. 

 
A competent person may be appointed for more than one part of the construction work with the understanding 
that the person must be suitably qualified and able to supervise at the same time the construction work in all 
the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities for compliance with all requirements of the Construction 
Regulations. 
 
D9. RECORDS AND REGISTERS 
 
The Contractor shall keep records and registers related to health and safety on site as required by the relevant 
applicable sections of the Act and Regulations as determined by the requirements of the contract.  Such 
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employerôs 
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade 
unions. 
 
D10. CONTRACTORôS RESPONSIBILITIES 
 
For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.  
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act 
(OHSA 1993) and the Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) in terms of C1.4 óAgreement in terms of Section 37(2) of the Occupational Health and Safety 
Act No. 85 of 1993ô, to confirm his status as mandatary (employer) for the contract under consideration. 

 
The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings 
related to non-conformance to the Act and the Regulations. 
 
D11. MEASUREMENT AND PAYMENT 
 
It is a condition of this contract that contractors who submit tenders for this contract shall make provision in 
their various tendered rates and prices for all costs related to the health and safety measures required in 
terms of the Act and Regulations during the construction process. 

 
(a) Health and safety plan 

 
The Contractor shall assess the risks associated with the Works when preparing the health and safety plan. 
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated, 
full time health and safety officer, carrying out all the required site health and safety training and briefings, 
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all 
transport, personal protection safety items, other health and safety equipment, safety notices and any other 
health and safety related items that are required on site. Provision is made for the costs of preparing and 
implementing the health and safety plan in item B13.03 of the Bill of Quantities. 
 
(b) Safety appointments 

 
No separate additional payment will be made to cover the costs related to persons appointed as required in 
terms of the Act and Regulations to fulfil the various health and safety functions.  Such persons include the 
Construction Manager, any assistant construction managers, the construction health and safety officer, the 
construction supervisor, any assistant construction supervisors, health and safety representatives, health and 
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 above.  The 
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Contractor shall therefore make provision in the various tendered rates and prices for all costs related to such 
persons, and for which no separate additional payment will be made except to the extent provided in item 
B13.03 of the Bill of Quantities. 
 
(c) Records and registers 

 
The keeping of records and registers related to health and safety on site as described in clause E9 above 
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the 
Contractorôs various tendered rates and prices, and for which no separate additional payment will be made 
except to the extent provided in item B13.03 of the Bill of Quantities. 

 
(d) Medical certificates 

 
No separate additional payment will be made to cover the costs related to obtaining the medical certificates 
of fitness required for every employee, including subcontractors and their employees, issued in compliance 
with Construction Regulation 7(1)(g) or 7(8) as applicable.  The Contractor shall therefore make provision in 
the various tendered rates and prices for all costs related to such medical certificates, and for which no 
separate additional payment will be made except to the extent provided in item B13.03 of the Bill of Quantities. 
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ANNEXURE 2 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(Regulation 4 of the Construction Regulations, 2014) 

 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

1. (a) Name and postal address of principal contractor: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of principal contractorôs contact person: 

  

.........................................................................................................................................  

2. Principal contractorôs compensation registration number: 

  

  

3. (a) Name and postal address of client: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of clientôs contact person or agent: 

  

.........................................................................................................................................  

4. (a) Name and postal address of designer(s) for the project: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of designerôs(sô) contact person(s): 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

5. Name and telephone number of principal contractorôs construction manager on site appointed 
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in terms of regulation 8(1): 

 

 ..................................................................................................................................................  

6. Name(s) of principal contractorôs assistant construction manager(s) on site appointed in terms 

of regulation 8(2): 
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ANNEXURE 2 - Continued 

 

 

7. Exact physical address of the construction site or site office: 

  

  

  

  

  

  

8. Nature of the construction work: 

  

  

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

9. Expected commencement date:  

  

10. Expected completion date:  

 ..................................................................................................................................................  

11. Estimated maximum number of persons on the construction site: 

 Total:   ..................................  Male:   ................................  Female:  

 .............................................  

12. Planned number of contractors on the construction site accountable to principal contractor: 

 

 ..................................................................................................................................................  

13. Name(s) of contractors already selected: 

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

 _____________________________________________________________________________  
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 .......................................................................   ..............................................................  

Principal Contractor    Date 

 

 .......................................................................   ..............................................................  

Clientôs Agent (where applicable)    Date 

 

 .......................................................................   ..............................................................  

Client     Date 

 

¶ THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF 
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART E: EXPANDED PUBLIC WORKS PROGRAMME 
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PART E:  EXPANDED PUBLIC WORKS PROGRAMME 
E1. SCOPE 
 
This part provides the specifications with regard to the following: 
 
(a) The Expanded Public Works Programme (EPWP);  
 
 
The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, 
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home 
Affairs (only one such foreigner may be employed on any project).  Such local labour shall be the targeted 
participants in the EPWP  
 
 
E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 
 
E2.1 Labour enhanced construction, supervision and management for the Expanded Public Works 

Programme (EPWP) 
 
The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs.  In 
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced 
technologies to create job opportunities.  This involves the use of both labour and construction equipment, 
where labour is preferred and construction equipment is used appropriately. 
 
All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using 
labour enhanced construction methods to the extent economically feasible, in accordance with the ñGuidelines 
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works 
Programme (EPWP) Third Edition 2015ò. 
 
The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public 
Works (http://www.epwp.gov.za/). 
 
Items scheduled for labour-intensive construction are marked with the letters ñLIò in the bill of quantities in the 
manner described in C2.1 Pricing Assumptions. 
 
Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and 
management staff that have completed the required Skills Programme in terms of Appendix C of the 
aforementioned guidelines: 
 
(a) Foremen / Supervisors at NQF level 4 ñNational Certificate: Supervision of Civil Engineering 

Construction Processesò; 
 
(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction 

Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF 
level 5 or 7. 

 
In addition to their normal supervisory and management functions, the aforementioned supervisory and 
management staff shall also be responsible for setting the workersô daily tasks in accordance with 
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is 
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance 
with clause E4 of this PART E. 
 
E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP) 
 
The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public 
Works Programme (EPWP) shall be implemented in accordance with: 
 
(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works 

Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the 

http://www.epwp.gov.za/
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Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette 
No. 34032 of 18 February 2011); and 

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 
4 May 2012. 

 
The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works Programme (EPWP).  These terms and 
conditions do not apply to persons employed in the supervision and management of an Expanded Public 
Works Programme (EPWP). 
 
The above documents can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 
E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP) 
 
All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance 
with prevailing legislation. 
 
The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community 
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the 
employment opportunities thereby presented. 
 
The Contractor shall determine the minimum education level / skills required to undertake the works specified.  
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour 
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War 
Room for each ward.  The list obtained from the OSS database must be accompanied by a letter from the 
War Room convener confirming that all the information provided was sourced from the War Room and that 
all listed incumbents reside within the relevant ward.  The Contractor must maintain records of household 
profiles as part of the portfolio of evidence for selection.  Selection shall be based on the minimum education 
level / skills required and the most-needy households, as determined by the household profiling.  Preference 
shall be given for at least one person from each household in the community to be employed before further 
persons are considered for selection. 
 
The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or 
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession 
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any 
project), shall include for a minimum allocation of: 
 
(a) 60% women; 

(b) 55% youth who are between the ages of 18 and 35; and 

(c) 2% persons with disabilities. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor. 
 
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the 
effective supervision of the labour-enhanced works for all LI activities undertaken on this project: 
 
 Minimum supervisor to worker ratio = 1:10 
 
E2.4 Contract of employment with persons employed under the Expanded Public Works 

Programme (EPWP) 
 
The Contractor shall enter into a formal contract of employment with each person employed under the 
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the 
end of this PART E of section 3.3 Particular Specifications. 
 
The Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 

http://www.epwp.gov.za/
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Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year. 
 
E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP) 
 
The Contractor shall be contractually obliged to: 
 

(a) brief EPWP workers on the conditions of employment; 

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of 
the Employment Agreement; 

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when 
requested; and 

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347. 
 
The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the 
gazetted rate: 
 

(i) per task (for task-rated workers); or  
 

(ii) per day (for time-rated workers).  
 
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service 
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial 
Determination for the Expanded Public Works Programme.   
 
Tasks set by the Contractor shall be such that: 
 
(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and 

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less. 
 
The Contractor shall revise the time taken to complete a task whenever it is established that the time taken 
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above. 
 
E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP) 
 
The training of persons employed under the Expanded Public Works Programme (EPWP) is described in 
clause E4 below. 
 
E2.7 Contractorôs obligations towards persons employed under the Expanded Public Works 

Programme (EPWP) 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to 
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following 
functions with respect to the EPWP workers: 
 
(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases 

Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation 
Commissioner such amounts as are due in terms of the Act; 

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as 
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment 
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon 
request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract of employment; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health and 
safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
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(f) provide all participants with the necessary protective clothing and equipment as required by law for 
the specific tasks in which the participants are involved, in addition to the branded overalls stipulated 
for EPWP workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(h) assist in the assessment of participants with regard to their competencies; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E2.8 Apparel and tools for persons employed under the Expanded Public Works Programme 

(EPWP) 
 
The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with 
the requirements arising from PART D: OHSA 1993 Health and Safety Specification and the Contractorôs site-
specific health and safety plan and accompanying risk assessments. 
 
Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include 
branded EPWP markings in accordance with the attached branding requirements. 
 
PPE shall comprise the following: 
 
(a) Compulsory PPE issued to all EPWP workers for use during general work activities: 
 

(i) Protective overalls (two sets), Pentone Yellow in colour, with EPWP branding


