eskom holdings (SOC) limited

contract no. 
JUNO SUBSTATION – namaqualand phase2 scheme

C1.2 ECC3 Contract Data
Part one - Data provided by the Employer
	Clause
	Statement
	Data

	1
	General
	

	
	The conditions of contract are the core clauses and the clauses for main Option 
	

	
	
	B:

Priced contract with bill of quantities

	
	dispute resolution Option
	W1:
Dispute resolution procedure

	
	and secondary Options 
	

	
	
	X2

Changes in the law

	
	
	X7:

Delay damages

	
	
	X16:
Retention

	
	
	X18:
Limitation of liability 

	
	
	Z:

Additional conditions of contract

	
	of the NEC3 Engineering and Construction Contract, June 2005 (ECC3) (with amendments June 2006)
	

	10.1
	The Employer is (Name):
	Eskom Holdings (SOC) Limited (reg no: 2002/015527/06), a juristic person incorporated in terms of the company laws of the Republic of South Africa

	
	Address
	Registered office at Megawatt Park, Maxwell Drive, Sandton, Johannesburg

	
	Represented by:
	Not Applicable during enquiry

	
	Tel No.
	Not Applicable during enquiry

	
	Fax No.
	Not Applicable during enquiry

	10.1
	The Project Manager is: (Name)
	Not Applicable during enquiry

	
	Address
	Megawatt Park, Maxwell Drive, Sunninghill, Sandton PO Box 1091, Johannesburg

	
	Tel
	Not Applicable during enquiry

	
	Fax
	Not Applicable during enquiry

	
	e-mail
	Not Applicable during enquiry

	10.1
	The Supervisor is: (Name)
	Vacant

	
	Address
	Registered office at Megawatt Park, Maxwell Drive, Sandton, Johannesburg

	
	Tel No.
	Not Applicable during enquiry

	
	e-mail
	Not Applicable during enquiry

	11.2(13)
	The works are 
	

	11.2(14)
	The following matters will be included in the Risk Register
	1. Works performed in live HV yards

2. Availability of accommodation (Employer & Contractor)

3. Availability of water for construction

4. Dust / pollution control

5. Working at heights

6. Key dates to be met

7. Impact of strict and stringent delay damages

8. Existing services

Integration with other stakeholders

	11.2(15)
	The boundaries of the site are 
	The complete area within the existing and modified boundary fences of Juno Substation

	11.2(16)
	The Site Information is in 
	Part 4: Site Information

	11.2(19)
	The Works Information is in  
	Part 3: Scope of Work and all documents, drawings and specifications to which it makes reference.

	12.2
	The law of the contract is the law of 
	the Republic of South Africa

	13.1
	The language of this contract is 
	English

	13.3
	The period for reply is
	Two (2) weeks

	2
	The Contractor's main responsibilities
	Data required by this section of the core clauses is provided by the Contractor in Part 2 and terms in italics used in this section are identified elsewhere in this Contract Data. 

	3
	Time
	

	11.2(3)
	The completion date for the whole of the works is
	31 August 2022


	30.1
	The access date for site is:
	01 April 2022
	

	31.1
	The Contractor is to submit a first programme for acceptance within 
	Two (2) weeks of the Contract Date.

	31.2
	The starting date is
	01 April 2022

	32.2
	The Contractor submits revised programmes at intervals no longer than 
	Two (2) weeks

	35.1
	The Employer is not willing to take over the works before the Completion Date.
	31 August 2022


	4
	Testing and Defects
	

	42.2
	The defects date is 
	Fifty-two (52) weeks after Completion of the whole of the works

	43.2
	The defect correction period is 
	 Defects which the Supervisor notifies may jeopardise the performance of the works in use is the shortest possible time starting immediately upon notification of the Defect.

Defects which the Supervisor notifies require urgent correction is 48 (forty eight) hours.

	5
	Payment
	

	50.1
	The assessment interval is 
	Between the 15th and 20th day of each successive month.

	51.1
	The currency of this contract is the 
	South African Rand.

	51.2
	The period within which payments are made is 
	As per applicable Eskom commercial policy

	51.4
	The interest rate is 
	(i) zero percent above the publicly quoted prime rate of interest (calculated on a 365 day year) charged from time to time by the Standard Bank of South Africa (as certified, in the event of any dispute, by any manager of such bank, whose appointment it shall not be necessary to prove) for amounts due in Rands and 


	6
	Compensation events
	

	60.1(13)
	The place where weather is to be recorded is:
	Vredendal

	
	The weather measurements to be recorded for each calendar month are, 
	the Cumulative Rainfall (mm)

	
	The weather measurements are supplied by
	the South African Weather Bureau

	
	The weather data are the records of past weather measurements for each calendar month which were recorded at: 
	

	
	and which are available from: 
	the South African Weather Bureau and included in Annexure A to this Contract Data provided by the Employer

	7
	Title
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	8
	Risks and insurance
	

	80.1
	These are additional Employer's risks  
	

	84.1


	The Employer provides these insurances from the Insurance Table
	as stated for “Format A” available on http://www.eskom.co.za/Tenders/InsurancePoliciesProcedures/Pages/EIMS_Policies_From_1_April_2011_To_31_March_2012_101.aspx
(See Annexure B for basic guidance)

	84.1


	The Employer provides these additional insurances
	as stated for “Format A” available on http://www.eskom.co.za/live/content.php?Item_ID=9248
(See Annexure B for basic guidance)

	84.2


	The minimum limit of indemnity for insurance in respect of loss of or damage to property (except the works, Plant, Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the Contractor) caused by activity in connection with this contract for any one event is  
	Whatever the Contractor deems necessary in addition to that provided by the Employer.

	84.2
	The minimum limit of indemnity for insurance in respect of death of or bodily injury to employees of the Contractor arising out of and in the course of their employment in connection with this contract for any one event is 
	As prescribed by the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993 and the Contractor’s common law liability for people falling outside the scope of the Act with a limit of Indemnity of not less than R500 000 (Five hundred thousand Rands).

	9
	Termination
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	10
	Data for main Option clause
	

	B
	Priced contract with bill of quantities
	

	60.6
	The method of measurement is 
	Option B published by NEC 3 Engineering and Construction Contract of June 2005 and amended as stated in Part C2.1, Pricing Assumptions

	11
	Data for Option W1
	

	W1.1
	The Adjudicator is (Name)
	The person selected from the Eskom Panel of Adjudicators listed in Annexure C to this Contract Data by the Party intending to refer a dispute to him. This must be agreed to by both parties

	W1.2(3)
	The Adjudicator nominating body is:
	The Chairman of the Joint Civils Division of the South African Institution of Civil Engineering. (See www.jointcivils.co.za)

	W1.4(2)
	The tribunal is: 
	Arbitration.

	W1.4(5)
	The arbitration procedure is 
	The latest edition of Rules for the Conduct of Arbitrations published by The Association of Arbitrators (Southern Africa) or its successor body.

	
	The place where arbitration is to be held is
	Johannesburg - South Africa

	
	The person or organisation who will choose an arbitrator 

· if the Parties cannot agree a choice or
· if the arbitration procedure does not state who selects an arbitrator, is
	The Chairman for the time being or his nominee of the Association of Arbitrators (Southern Africa) or its successor body.

	12
	Data for secondary Option clauses
	

	X2
	Changes in the law
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	X4
	Parent company guarantee
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data

	11.2(3) & X7
	Completion and delay damages used together
	

	X7.1

11.2(3)
	Delay damages for late Completion of the works is: 
	
	
	

	
	
	
	The whole of the works
	1% of the contract value per week for a maximum of 10% of the final contract value

	X16
	Retention (not used with Option F)
	

	X16.1
	The retention free amount is 
	R 0.0 (zero Rand)

	
	The retention percentage is
	10 % (ten percent) (5% payable when the works is taken over on project completion and 5% on the expiry of the defects period which is 52 weeks after the works has been taken over)

	X18
	Limitation of liability
	

	X18.4
	The Contractor’s total liability to the Employer for all matters arising under or in connection with this contract, other than excluded matters, is limited to:
	The total of the Prices other than for the additional excluded matters.
The Contractor’s total liability for the additional excluded matters is not limited. 

The additional excluded matters are amounts for which the Contractor is liable under this contract for
· Defects due to his design which arise before the Defects Certificate is issued,
· Defects due to manufacture and fabrication outside the Site,

· loss of or damage to property (other than the works, Plant and Materials),

· death of or injury to a person and 
· Infringement of an intellectual property right. 

	X18.5
	The end of liability date is 
	(i) seven years after the defects date for latent Defects and 
(ii) The date on which the liability in question prescribes in accordance with the Prescription Act No. 68 of 1969 (as amended or in terms of any replacement legislation) for any other matter.

A latent Defect is a Defect which would not have been discovered on reasonable inspection by the Employer or the Supervisor before the defects date, without requiring any inspection not ordinarily carried out by the Employer or the Supervisor during that period. 

If the Employer or the Supervisor do undertake any inspection over and above the reasonable inspection, this does not place a greater responsibility on the Employer or the Supervisor to have discovered the Defect.

	Z
	The Additional conditions of contract are
	Z1 to Z12 always apply.

	
	

	Z1
	Cession delegation and assignment

	Z1.1
	The Contractor does not cede, delegate or assign any of its rights or obligations to any person without the written consent of the Employer.

	Z1.2
	Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its rights and obligations under this contract to any of its subsidiaries or any of its present divisions or operations which may be converted into separate legal entities as a result of the restructuring of the Electricity Supply Industry and the Electricity Distribution Industry. 

	
	

	Z2
	Joint ventures

	Z2.1
	If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations then these persons or organisations are deemed to be jointly and severally liable to the Employer for the performance of this contract.

	Z2.2
	Unless already notified to the Employer, the persons or organisations notify the Project Manager within two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their behalf.

	Z2.3
	The Contractor does not substantially alter the composition of the joint venture, consortium or other unincorporated grouping of two or more persons without the consent of the Employer having been given to the Contractor in writing.

	
	

	Z3
	Change of Broad Based Black Economic Empowerment (B-BBEE) status

	Z3.1
	Where a change in the Contractor’s legal status, ownership or any other change to his business composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor notifies the Employer within seven days of the change.

	Z3.2
	The Contractor is required to submit an updated verification certificate and necessary supporting documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of the notification or as otherwise instructed by the Project Manager.

	Z3.3
	Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to Provide the Works.

	Z3.4
	Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a reason for termination. If the Employer terminates in terms of this clause, the procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

	
	

	Z4
	Ethics

	Z4.1
	Any offer, payment, consideration, or benefit of any kind made by the Contractor, which constitutes or could be construed either directly or indirectly as an illegal or corrupt practice, as an inducement or reward for the award or in execution of this contract constitutes grounds for terminating the Contractor’s obligation to Provide the Works or taking any other action as appropriate against the Contractor (including civil or criminal action).

	Z4.2
	The Employer may terminate the Contractor’s obligation to Provide the Works if the Contractor (or any member of the Contractor where the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations) is found guilty by a competent court, administrative or regulatory body of participating in illegal or corrupt practices.   
Such practices include making of offers, payments, considerations, or benefits of any kind or otherwise, whether in connection with any procurement process or contract with the Employer or other people or organisations and including in circumstances where the Contractor or any such member is removed from the an approved vendor data base of the Employer as a consequence of such practice.

	Z4.3
	Notwithstanding the provisions of core clause 90.2, the procedures on termination in terms of this clause are P1, P2 and P3 as stated in the core clause 92 and the amount due is A1 and A3 as stated in core clause 93.

	
	

	Z5
	Confidentiality

	Z5.1
	The Contractor does not disclose or make any information arising from or in connection with this contract available to Others. This undertaking does not, however, apply to information which at the time of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to information which was already in the possession of the Contractor at the time of disclosure (evidenced by written records in existence at that time).  Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the recipient.

	Z5.2
	If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as such until notified otherwise by the Project Manager.

	Z5.3
	In the event that the Contractor is, at any time, required by law to disclose any such information which is required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, notifies the Employer so that an appropriate protection order and/or any other action can be taken if possible, prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, then the Contractor may disclose that portion of the information which it is required to be disclosed by law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the information so disclosed.

	Z5.4
	The taking of images (whether photographs, video footage or otherwise) of the works or any portion thereof, in the course of Providing the Works and after Completion, requires the prior written consent of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.  

	Z5.5
	The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

	
	

	Z6
	Waiver and estoppel: Add to core clause 12.3:

	Z6.1
	Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

	
	

	Z7
	Health, safety and the environment:  Add to core clause 27.4

	Z7.1
	The Contractor undertakes to take all reasonable precautions to maintain the health and safety of persons in and about the execution of the works. Without limitation the Contractor:

· accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided for under the Construction Regulations 2003 (promulgated under the Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site;

· warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper compliance with the Construction Regulations, all applicable health & safety laws and regulations and the health and safety rules, guidelines and procedures provided for in this contract and generally for the proper maintenance of health & safety in and about the execution of works; and

· undertakes, in and about the execution of the works, to comply with the Construction Regulations and with all applicable health & safety laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	Z7.2
	The Contractor, in and about the execution of the works, complies with all applicable environmental laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	
	

	Z8
	Provision of a Tax Invoice and interest.  Add to core clause 51

	Z8.1
	Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's procedures stated in the Works Information, showing the amount due for payment equal to that stated in the payment certificate.

	Z8.2
	If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the time by when the Employer is to make a payment is extended by a period equal in time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

	Z8.3
	The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the Employer’s VAT number 4740101508 on each invoice he submits for payment.

	Z9
	Notifying compensation events

	Z9.1
	Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the event to the Contractor but did not”.

	Z10
	Employer’s limitation of liability

	Z10.1
	The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to R0.00 (zero Rand)

	Z10.2
	The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s liability under the indemnity is limited to compensation as provided for under the compensation events stated in this contract.

	
	

	Z11
	Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, after the words "against it":  

	Z11.1
	   or had a judicial management order granted against it.

	Z12
	Addition to secondary Option X7 Delay damages (if applicable in this contract)

	Z12.1
	If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the Contractor’s obligation to Provide the Works using the same procedures and payment on termination as those applied for reasons R1 to R15 or R18 stated in the Termination Table.

	
	


Annexure A:
 One-in-ten-year-return weather data obtained from SA Weather Bureau for Upington weather station

[image: image1.emf]







LEGEND
'AVE' represents the average rainfall for the month

'ST DEV' represents the standard deviation from the normal


s = SQRT (SUM(X*X)/n - (AVE(x) * AVE(x)))

'N DAY RAIN' represents the average number of rain days per month

'NUM MON' represents the number of months used in the calculation

'r1 r2' represents the average number of rain days in range r1 to r2 inclusive

'MAX R DAY' represents the maximum rainfall that occurred over a 24-hour period. (08:00-08:00)

'MAX RAIN DATE' represents the date on which the maximum 24 hour rainfall occurred

DATA FOR THE AVERAGE CALCULATION ARE NOT USED IF:
1. There are more than 5 consecutive days of accumulation

2. The data for certain days in the month unavailable

3. The accumulation period occurred at the end of a month

DATA FOR THE FREQUENCY CALCULATION ARE NOT USED IF:
1. Accumulation occurred in the month

2. The data for certain days in the month are unavailable

DATA REQUESTED FROM 2003 TO 2013
 [0317475A8]   UPINGTON WO Lat: -28.4110 Lon: 21.2640 Height: 835 m

(Extracted 2013/11/25 13:20)

	MON
	AVE
	ST
DEV
	N DAY 
RAIN
	NUM
MON
	1.0 
5.0
	5.1 
10.0
	10.1
20.0
	20.1 
50.0
	50.1
100.0
	100.1 
900.0
	MAX R 
DAY
	MAX RAIN
DATE

	JAN
	44.6
	31.3
	7.6
	11
	2.5
	1.6
	0.7
	0.4
	0.1
	0.0
	52.3
	2006/01/21

	FEB
	52.6
	47.9
	8.9
	10
	2.7
	0.8
	1.0
	0.4
	0.2
	0.0
	66.5
	2011/02/15

	MAR
	43.4
	35.4
	7.8
	11
	2.8
	0.5
	0.6
	0.5
	0.0
	0.1
	107.0
	2011/03/15

	APR
	23.2
	18.3
	4.8
	11
	1.5
	0.5
	0.7
	0.0
	0.1
	0.0
	54.0
	2012/04/25

	MAY
	12.5
	16.8
	2.3
	11
	0.5
	0.3
	0.4
	0.2
	0.0
	0.0
	23.2
	2005/05/14

	JUN
	9.1
	14.5
	2.1
	11
	0.4
	0.3
	0.2
	0.1
	0.0
	0.0
	35.0
	2008/06/18

	JUL
	2.0
	4.1
	1.2
	11
	0.2
	0.1
	0.1
	0.0
	0.0
	0.0
	13.4
	2013/07/04

	AUG
	0.9
	1.3
	1.1
	11
	0.4
	0.0
	0.0
	0.0
	0.0
	0.0
	3.6
	2011/08/23

	SEP
	3.4
	6.6
	0.9
	11
	0.4
	0.0
	0.2
	0.0
	0.0
	0.0
	15.6
	2004/09/24

	OCT
	18.4
	24.3
	3.7
	11
	1.0
	0.2
	0.7
	0.2
	0.0
	0.0
	23.0
	2007/10/08

	NOV
	15.4
	11.4
	3.7
	10
	1.5
	0.7
	0.1
	0.2
	0.0
	0.0
	33.0
	2010/11/25

	DEC
	27.5
	21.0
	4.7
	10
	1.0
	0.8
	0.6
	0.4
	0.0
	0.0
	30.8
	2005/12/31

	YR
	252.8
	 
	48.8
	 
	14.7
	5.8
	5.3
	2.3
	0.4
	0.1
	 
	 


Only the difference between the more adverse recorded weather and the equivalent measurement given above is taken into account in assessing a compensation event.

Annexure B:
Insurance provided by the Employer

These notes are provided as guidance to tendering contractors and the Contractor about the insurance provided by the Employer. Details of the insurance itself are available from the internet web link given below. 
1. For the purpose of works contracts, insurance provided by Eskom (the Employer) has been arranged on the basis of “project” or “contract” value, where the value is the total of the Prices at Completion of the whole of the works including VAT. 

A “project” is a collection of contracts or work packages to be undertaken as part of a single identified capital expansion or refurbishment of a particular asset or facility. 

A “contract” is a single contract not linked to or being part of a “project”.

2. For ECC3 there are three main “formats” of cover and deductible structure; Format A, Format B and Format Dx. 

Format A is for a project or contract value less than or equal to R350M (three hundred and fifty million Rand) inclusive of VAT. 

Format B is for a project or contract value greater than R350M .(three hundred and fifty million Rand) inclusive of VAT.

In the case of contracts / packages within a project:

· For a contract / package of R50M which is part of a R400M project, Format B will apply

· For a contract / package of R250M which is part of a R6 billion project, Format B will apply;

· For a contract / package of R120M which is part of a R350M project Format A will apply;

For a contract which is not part of a project the same limits apply:

· For a contract of R50M, Format A will apply

· For a contract of R355M, Format B will apply.

Format Dx applies only to Distribution Division projects and contracts. If a Distribution Division project or contract exceeds the Format A limit, the Eskom Insurance Management Services [EIMS] need to be contacted for advice on how to formulate the insurance cover.  Cover and deductibles for Distribution Division are per the relevant policy available on the internet web link given below.   
Format A generally applies to Transmission Division projects and contracts. If a Transmission Division project or contract exceeds the Format A limit, the Eskom Insurance Management Services [EIMS] need to be contacted for advice on how to formulate the insurance cover.

3. Tendering contractors should note that cover provided by the Employer is only per the policies available on the internet web link listed below and may not be the cover required by the tendering contractor or as intended by each of the listed insurances in the left hand column of the Insurance Table in clause 84.2.  In terms of clause 84.1 “the Contractor provides the insurances stated in the Insurance Table except any insurance which the Employer is to provide”.  Hence the Contractor provides insurance which the Employer does not provide and in cases where the Employer does provide insurance the Contractor insures for the difference between what the Insurance Table requires and what the Employer provides.

4. When the Marine Insurance is required the Contractor needs to obtain a copy of the latest edition of Eskom’s Marine Policies Procedures found at internet website given below.
5. Further information and full details of all Eskom provided policies and procedures may be obtained from: 
http://www.eskom.co.za/live/content.php?Item_ID=9248
Annexure C:
The Employer’s Panel of Adjudicators 

The following persons listed in alphabetical order of their surname have indicated their willingness to be included in the Eskom Panel of Adjudicators.  Their CV’s may be obtained by using the contact details provided.

	Name
	Location
	Contact details (phone & e mail)

	Nigel ANDREWS
	Gauteng
	+27 11 836-6760

nigela@quoin.net

	Andrew BAIRD
	Gauteng
	+27 11 803 3008

andrewbaird@ecsconsult.co.za

	Christopher BINNINGTON
	Gauteng
	+27 11 888-6141

cdb@bca.co.za

	Peter HIGGINS
	UK
	+44 1293 873 868

peterhiggins@pdconsult.co.uk

	Bruce LEECH
	Gauteng
	+27 11 290 4000

leech@counsel.co.za

	Nigel NILEN
	Gauteng
	+27 11 465 3601; nilences@global.co.za

	Robert St. LEGER
	Cape Town
	+27 21 794 7488

bobst@iafrica.com


Information about the Panel and appointment of the selected Adjudicator is available from Eskom Supply Chain Operations management, by contacting Leighton Itholeng (Tel.: +27 (0)11 800 4031)
(Fax :+27 (0)86 668 0419) E-mail: Leighton.Itholeng@eskom.co.za 
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