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CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

SUMMARY FOR TENDER OPENING PURPOSES

(To facilitate the reading out of tender parameters at the opening of tenders, the tenderer shall complete this
form and submit it with his tender)

Name of Contractor submitting the
tender:

CSD NUMBER:

Tender Amount :

(as stated in the Form of Offer) R
Alternative Tender offered? : (Yes /No)
If “Yes” state amount : R
Time for Completion : weeks
Maximum time for Completion: 32 weeks

Details of contact person :

Name (Print) :

Telephone No :

Fax No :

E-mail address (if available) :

(Note: In the event of conflict between the data provided in this summary and that given in the tender, the
latter shall prevail.)

SIGNATURE:

(of person authorised to sign the tender)
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CONTRACT NO. 8/2/1/606

REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

VOLUME 1: TENDER

REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL

ROAD IN WARD 18

Contents
. Page Page

N H

umber eading Number Color
The Tender (Volume 1)
Part T1: Tendering Procedures T.4-T.25
T1.1 Tender Notice and Invitation to Tender T.5 White
T1.2 Tender Data T.5-T.25 Pink
Part T2: Returnable Documents T.26-T.100
T2.1 List of Returnable Documents T.26 Yellow
T2.2 Returnable Schedules T.26 —-T.100 Yellow
The Contract (Volume 2)
Part C1: Agreement and Contract Data C1-CA12
C11 Form of Offer and Acceptance C2-C.6 Yellow
C1.2 Contract Data C.7-CA12 Yellow
Part C2: Pricing Data C.13-C.53
c21 Pricing Instructions C.13-C.15 Yellow
C2.2 Bills of Quantities C.16 — C.53 Yellow
Part C3: Scope of Work
C31 Scope of Work C.54-C.125 Blue
Part C4: Site Information
C4 Annexures C.126 — C.128 | White

The Tenderer shall also satisfy himself that this document is complete in accordance with the above
contents and if any pages are found to be missing, or duplicated, shall immediately request the Engineer
to rectify the discrepancy. No liability will be admitted by the Employer in respect of errors in the Tenderer’s
Offer due to the foregoing.
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CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

T1 TENDERING PROCEDURES
T141 TENDER NOTICE AND INVITATION TO TENDER

ABAQULUSI LOCAL MUNICIPALITY
INVITATION TO BID

BID NUMBER PROJECT NAME CIDB COMPULSORYBRIEFING TENDER
GRADI | MEETING CLOSING
NG DATE
8/2/1/606 REPAIR AND 3CE or | Not applicable 12 JUNE
REFURBISHMENT OF Higher 2026 @
EMKHUMBANE 12HO00
GRAVEL ROAD IN
WARD 18

BID DOCUMENTS

Bids Documents will be emailed by Abaqulusi Local Municipality. NB Document must be binded, unbinded
documents will not be accepted.

LIST OF RETURNABLES:
Company Registration Document, Sars Tax Pin, Certified Copies of Directors Identity Document not older than 3 months,

Statement of Municipal Rates not older than 3 months or proof of residence for those residing in rural areas/lease agreement,
CSD and CIBD Grading 3 CE or Higher with CRS number and Letter of Good Standing.

BIDDERS TO NOTE THE FOLLOWING:

The Abaqulusi Local Municipality Supply Chain Management Policy will be applied, and the Bids will be evaluated in terms
of the 80/20-point system. Failure to complete all Bid forms, data sheets and submit all supplementary information may
render the Bid to be considered as non-responsive and therefore may not be considered for the award of the contract. All
Bids submitted should remain valid for 90 days after the Bid closing date. Queries must be address to the following email:
Mr. P Zwane pzwane@abagqulusi.gov.za Tel; 034 982 2133 and cc Consultants: nipho.ntuli@gmail.com

BID SUBMISSION

Bid Closing Date: 12 JUNE 2026 @ 12H00

Sealed Bid documents bearing the " REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18
" and "Bid No: 8/2/1/606 must be deposited in the Bid Box at the Foyer of Abaqulusi Local Municipality. Telegraphic,
telephonic, telefax, facsimile, emailed and late Bids will not be accepted.

ABAQULUSI LOCAL MUNICIPALITY does not bind itself to accept the lowest or any tender, or
to furnish any reason for the acceptance or rejection of a tender.

Ms. SP DLAMINI

MUNICIPAL MANAGER
ABAQULUSI LOCAL MUNICIPALITY
VRYHEID

3100.

DATE:
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CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

T1.2 TENDER DATA

1. GENERAL

The Conditions of Tender reproduced in Section 3 are the Standard Conditions of Tender as contained in
Annex F of SANS 294 — Construction Procurement Processes, Methods and Procedures which contain
references to the Tender Data for details that apply specifically to this tender.

The Tender Data shall be read with the Standard Conditions of Tender in order to expand on the Tenderer’s
obligations and the Employer’s undertakings in administering the tender process in respect of the project
under consideration.

The Tender Data contained hereafter in Section 2 shall have precedence in the interpretation of any
ambiguity or inconsistency between it and the Standard Conditions of Tender.

Each item of Tender Data given below is cross-referenced to the relevant clause in the standard Conditions
of Tender.

2. TENDER DATA APPLICABLE TO THIS TENDER
FA1.1 The Employer for this Contract is: Abaqulusi Local Municipality
F.1.2 Tender Documents

2. The Tender Document consists of the following:

TENDER

T1: Tendering Procedures

T1.1: Tender Notice and Invitation to Tender
T1.2: Tender Data

T2 : Returnable Documents

T2.1: List of Returnable Documents
T2.2: Returnable schedules and forms
CONTRACT

Part 1: Agreements and Contract Data
C1.1: Form of Offer and Acceptance
C1.2: Contract Data

Part 2: Pricing Data

C2.1: Pricing Instructions

C2.2: Bill of Quantities
Part 3: Scope of Work

C3: Scope of Work
Part4: Site Information
C4: Site information

The Tender Document shall be obtained from the Employer or his authorized representative at
the physical addresses stated in the Tender Notice, upon payment of the deposit stated in the
Tender Notice.
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CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

F.1.4

F.1.5

F.2.1

The Employer’s agent is:

Name . Phethelephi Services Pty Ltd
Address . Emhlanga Reserve, 3880
Telephone : (061) 515 0501

Fax

N/A

E-Mail : nipho.ntuli@gmail.com

The Employer’s right to accept or reject any tender offer

The Employer is not obliged to accept the lowest or any tender offer.

Eligibility

A Tenderer will not be eligible to submit a tender if:

(@)

(b)
(c)

(d)

the contractor submitting the tender is under restrictions or has principals who are under
restriction to participate in the Employer's procurement due to corrupt or fraudulent
practices;

the Tenderer does not have the legal capacity to enter into the contract;

the contractor submitting the tender is insolvent, in receivership, bankrupt or being wound
up, has his affairs administered by a court or a judicial officer, has suspended his business
activities, or is subject to legal proceedings in respect of the foregoing;

The Tenderer does not comply with the legal requirements stated in the Employer’s
procurement policy;

The Tenderer cannot demonstrate that he possesses the necessary technical
qualifications and competencies, financial resources, equipment and other physical
facilities, managerial capability, personnel, experience and reputation to perform the
contract; or

The Tenderer cannot provide proof that he is in good standing with respect to duties,
taxes, levies and contributions required in terms of legislation applicable to the work in the
contract.

TENDERER’S TO TAKE PARTICULAR NOTICE OF THIS CLAUSE AS TENDERERS
WHO DO NOT COMPLY HEREWITH WILL NOT BE CONSIDERED ELIGIBLE.

TENDER QUALIFICATION: LABOUR INTENSIVE CONTRACTS

Only those tenderers who can demonstrate that they will have in their employ, management
and supervisory staff satisfying the requirements of the scope of work for labour-intensive
competencies for supervisory and management staff during the validity of the contract are
eligible to submit tenders.

To qualify for award of the Contract, tenderers shall meet the following minimum qualifying
criteria:

(a) Having participated in and graduated with fully satisfactory results from the relevant
national qualification framework training organized under EPWP (or other similar
project) and applying trained supervisory staff on a full-time basis for the execution
of the works. LIC NQF Level 5.

(b) Liquid assets/or credit facilities covering the expected expenditures for two full work
months

(c) Proposals for timely acquisition (own, lease, hire, etc.) of the essential minimum
equipment

(d) The contractor will carry out the works using labour-based work methods as
described in the Special Conditions of Contract
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CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

F.2.7

F.2.12

The tenderer must submit to the Employer, names of all management and supervisory staff
that will be employed to supervise the labour-intensive portion of the works together with
satisfactory evidence that such staff members satisfy the eligibility requirement. The contractor
shall ensure that the minimum supervisor to worker ratio of 1:20 for effective supervision of
Labour-intensive works for all LI activities.

Schedule of Labour Content

The minimum Labour Content for this Project shall be 5% calculated as the amount spend on
labour wage divided by the total value of the project. The minimum job creation targets on the
project shall be:

Total Women Youth Disabled
Work Opportunities 16 2 8 1
Person Days 1920 240 960 120
Training Days 2 2 2 2

Site visit and clarification meeting

The arrangements for the compulsory site inspection visit and clarification meeting are as
follows:

Location: 112 Mason Street, Vryheid, 3100
Date : Refer to Tender Advertisement
Starting time : Refer to Tender Advertisement

Enquiries and confirmation of attendance at least one full working day in advance regarding
the meeting and site inspection may be directed to:

Phethelephi Services Pty Ltd
Tel : (061) 515 0501
e-Mail : nipho.ntuli@gmail.com

Alternative tenders

If a Tenderer wishes to submit an alternative tender offer, the only criteria permitted for such
an alternative tender offer are:

Individual items

Individual items offered as alternatives to items in the Bill of Quantities will only be considered
if listed and priced in Form R: Amendments, Qualifications and Alternatives in Part 2 of
the Contract Document, accompanied by a detailed statement as necessary.

(b) Alternative designs

Where a Tenderer desires to submit an alternative tender involving modifications to the
design or method of construction that would alter the character of the tender, the following
procedure must be observed:

The alternative offer must be accompanied by supporting information, drawings, calculations and
a priced alternative Bill of Quantities to enable its technical acceptability, construction time and
price to be fully assessed. Such information, drawings and Bill of Quantities must be sufficient for
the proper evaluation of the tendered alternative, otherwise the offer will not be considered;

(i) Any alternative tender involving modifications to the design will be assessed on its
merits and may be accepted. An accepted alternative design will become the design
for the purpose of the contract.

(iii) If an alternative design with its priced Bill of Quantities has been accepted, the sum
thus tendered for the alternative will not be subject to re-measurement and will be the
final amount payable to the Contractor, except only for variations arising from:

o Changes in design parameters ordered by the Engineer;

T.8



CONTRACT NO. 8/2/1/606

VOLUME 1: TENDER

REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

e Changes not arising from any failure or fault of the Contractor, but from
modifications requested by the Engineer.

(iv) A decision whether or not to adopt a technically acceptable modified design will be
governed by the amount of the overall saving and the advantages to the Employer
which the modified design can be reliably expected to achieve. Matters to be
considered in arriving at the overall saving will include the effect of any deferment in
starting date arising from extra time needed for the preparation of an amended
contract for signature.

(v) The priced alternative Bill of Quantities must include an amount equal to 5% of the
amount tendered therein to cover the Employer’s costs of checking the alternative
design offered.

F.2.13 Submitting a Tender Offer

F.2.13.5 Tender offers shall be submitted as an original only.

Under no circumstances whatsoever may the tender forms be retyped or redrafted.
Photocopies of the original tender documentation may be used, but an original signature must
appear on such photocopies.

F.2.13.6 A two-envelope procedure will not be followed.

The Employer’'s address and identification details are as follows:

Location of Tender box:

Abaqulusi Local Municipality Offices in Vryheid

Physical address:

112 Mason Street, Vryheid, 3100

Identification
details

Reference Number

TENDER NO: 8/2/1/606

REPAIR AND REFURBISHMENT OF EMKHUMBANE

Title of Tender GRAVEL ROAD IN WARD 18
Closing Date Refer to tender Advertisement
Time Refer to tender Advertisement

Postal address:

PO Box 57, Vryheid, 3100

F.2.15 Closing Time

The closing time for submission of Tender Offers is as per tender advert.
Telephonic, telegraphic, facsimile, telex, electronic or e-mailed tenders will not be accepted.

F.2.16 Tender Validity

All tenders shall remain valid for a period of ninety (90) days after the time and date set for the
opening of tenders, or until the Tenderer is relieved of this obligation by the Employer, in writing,
at an earlier date. However, the Tenderer may be requested in writing, not later than fourteen
(14) days before this validity period will lapse, to extend the validity of this tender for a specific
period. The written approval of the Tenderer must then be received before the lapsing of the
original validity period, in order to remain valid.

Should a Tenderer —

e Withdraw his tender during the period of its validity; or

e give notice of his inability to execute the contract or fail to execute the contract; or

. fail to sign the contract agreement or furnish the required security within the period fixed
in the Contract Data or any extended time agreed to by the Employer;

then he shall be liable for and pay to the Employer —

o all expenses incurred in calling for fresh tenders, if it should be necessary;

o the difference between his tender and any less favorable tender accepted either by fresh

T.9




CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

F.2.19

F.2.22

F.2.23

F.3.4

F.3.5

F.3.11

F.3.11.1

F.3.11.2

tenders being called or by another tender being accepted from those already received.

e any escalation of the final contract price resulting from any delay caused in calling for fresh
tenders :

Provided always that the Employer may exempt a Tenderer from the provisions here of, if it is
of the opinion that the circumstances justify such exemption.

Access

Access shall be provided for inspections and testing by personnel acting on behalf of the
Employer.

Return of Tender Documents

Not applicable.

Certificates

The following certificates must be provided with the tender:

e  Tax reference number, Request reference number and PIN obtained from SARS.

e National Treasury Central Supplier Database Compliance Information (CSD), containing
registration confirmation status of National Treasury with MAAA” supplier reference
number.

e Joint Venture Agreement and Power of Attorney in case of Joint Ventures;

o VAT Registration Certificate from the South African Revenue Services (SARS) if
applicable

o  Certified company / CC / Trust / Partnership registration certificates;

Proof that payment for municipal services is up to date not more than 90 days or proof and

affidavit that the company reside in the rural area; and

Certified Copies of Identity Document in the case of one-man concerns

CIDB certificate must be attached

Certified letter of good standing

Fully completed municipal bidding Forms (MBD)

Opening of Tender Submissions
The time, date and location for the opening of the tender offers is as follows:

Time: Refer to tender Advertisement
Date: Refer to tender Advertisement
Location / Venue: Abaqulusi Local Municipality, Cnr High & Mark Street, Vryheid, 3100

The two-envelope system will not apply to this tender.
Evaluation of Tender Offers

The Abaqulusi Local Municipality has adopted a policy in supporting the legislation applicable
to procurement of tenders and management of Construction Contracts. To achieve the roads
principles, an environment conducive to emerging and SMME’s contractors has to be created.
Therefore, the procurement policy adopted by Abaqulusi Local Municipality will be implemented
in this contract to give effect to Section 217(2) of the Constitution and as published in
Government Gazette no 16085, dated 23 November 1994.

Tenders will be evaluated in two stages in accordance with the standard tender evaluation
Method 2 : Financial Offer and Preferences as follows:

STAGE 1: TEST FOR RESPONSIVENESS/ELIGIBILITY
In order for a tender to be considered responsive, it must comply with ALL of the following

criteria:
(a) The tender documentation must be completed and signed in all respects;

T.10



CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

The Contractor must have the required CIDB grading;

(b) The tender documentation must include all necessary and applicable documentation
as listed in F.2.23 above; and

(c) The tender must comply with the eligibility criteria noted in F.2.1; and
In terms of F.2.11, the following specific criteria must be proven by the tenderer:

i) That the tenderer possesses the necessary on-site, management expertise
and capability to carry out the contract

i) That the tenderer has the financial capacity to carry out the contract; and

iii) That the tenderer has ready access to the plant and equipment required to
carry out the contract

The responsiveness of a tender will be assessed by scoring the bid according to the criteria
detailed in the table overleaf.

It is incumbent on the Tenderer to ensure that the returnable documents in T2 are completed
in sufficient detail to enable the score to be properly assessed. If the information provided
renders a specific criterion not being fully complied with, then the bid will be scored on the next
criterion down.



CONTRACT NO. 8/2/1/606

VOLUME 1: TENDER

REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

TENDERER’S MUST SCORE A MINIMUM OF 70 POINTS FOR THE BID TO BE ELIGIBLE IN TERMS

OF F.211.
ELIGIBILITY CRITERIA

Criterion

Assessment

Points
Awarded

Max
Score

Experience of Project
Manager

Minimum NQF Level 7 Degree in Civil Engineering /
Project Management with experience in general civil or
roads projects. Bidder to attached certified copies of the
qualifications and certificates.

10

Minimum NQF Level 5 Diploma in Civil Engineering /
Project Management with experience in general civil or
roads projects. Bidder to attached certified copies of the
qualifications and certificates.

All other experience.

10

Experience of full
time, site
foreman/agent

Minimum 5 years’ experience in managing construction of
general civil or roads projects. Bidder to attached certified
copies of the qualifications and certificates.

Minimum 3 years’ experience in managing construction of
general civil or roads projects . Bidder to attached
certified copies of the qualifications and certificates.

Less than 3 years’ experience in managing construction
of general civil or roads projects. . Bidder to attached
certified copies of the qualifications and certificates.

10

Specific targeted
experience in the
construction general
civil or roads projects

The contractor and his nominated sub-contractors have
successfully completed at least 5 surfaced roads projects.
Contractor to submit appointment letters and completion
certificates.

30

The contractor and his nominated sub-contractors have
successfully completed at least 3-4 surfaced roads
projects. Contractor to submit appointment letters and
completion certificates.

20

The contractor and his nominated sub-contractors have
successfully completed at least 1-2 roads projects

10

30

Reference check on
time performance on
previous projects

Recommended by all referees as being competent and
capable of executing the work within the expected time
frames. (Good)

10

Recommended by all referees as being competent and
capable of executing the work with minor delays which are
manageable. (Fair)

All other responses by referees. (Poor)

10

Reference check on
previous performance

Recommended by all referees as being competent and
capable of executing the work without qualification. (Good)

Recommended by all referees as being competent and
capable of executing the work with minor qualifications
which are manageable. (Fair)

All other responses by referees. (Poor)

20

Plant and Equipment

Well detailed and indicates all key plant and equipment
(TLB, tip truck, grader, bituminous mixer and sprayer and
roller) required to execute the works is owned by the
tenderer

Well detailed and indicates all key plant and equipment
(TLB, tip truck, grader, bituminous mixer and sprayer and
roller) required to execute the works is either owned or will
be hired by the tenderer

10

Bank Rating

Bank Rating Ato C

Bank Rating below C

10

MAXIMUM SCORE:

100

NB: Bidders are required to submit supporting documents to score full point
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REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

Only bidders who score a minimum score of 70 points (70%) shall be considered for further
evaluation. Bidders who fail to score a minimum score of 70 points shall be disqualified and
will not be considered for further evaluation.

It is the bidder’s responsibility to ensure they provide all returnable documents to avoid
losing points.

STAGE 2: FINANCIAL OFFER AND PREFERENCES

All tenders that meet the stage 1 criteria for responsiveness will progress through to the
evaluation phase as set out in Returnable F (MBD 5).

F.3.11.3 Points scored for price (Contract Value more than R 50 000 000)
The 90/10 preference point system will be used to allocate points for tenders in this category.
F.3.11.4 Points scored for price (Contract Value less than R 50 000 000)

The 80/20 preference point system will be used to allocate points for tenders in this category.

It is estimated that tenders on this contract will be evaluated on the
80/20 preference point system
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Annex F: Standard Conditions of Tender

(As contained in Annexure F of Board Notice 12 of 2009: Standards for Uniformity in Construction

Procurement)

F.1 General

F.1.1 Actions

F111 The employer and each tenderer submitting a tender offer shall comply with these conditions of

F.1.1.2

F.1.1.3

F.1.2

F.1.3

F.1.3.1

F.1.3.2

F.1.3.3

a)

b)

tender. In their dealings with each other, they shall discharge their duties and obligations as set
outin F.2 and F.3, timeously and with integrity, and behave equitably, honestly and transparently,
comply with all legal obligations and not engage in anticompetitive practices.

The employer and the tenderer and all their agents and employees involved in the tender process
shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any
such conflict of interest, indicating the nature of such conflict. Tenderers shall declare any
potential conflict of interest in their tender submissions. Employees, agents and advisors of the
employer shall declare any conflict of interest to whoever is responsible for overseeing the
procurement process at the start of any deliberations relating to the procurement process or as
soon as they become aware of such conflict, and abstain from any decisions where such conflict
exists or recuse themselves from the procurement process, as appropriate.

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an
incentive for improper acts in some circumstances. A conflict of interest can create an
appearance of impropriety that can undermine confidence in the ability of that person
to act properly in his or her position even if no improper acts result.

2) Conflicts of interest in respect of those engaged in the procurement process
include direct, indirect or family interests in the tender or outcome of the procurement
process and any personal bias, inclination, obligation, allegiance or loyalty which would
in any way affect any decisions taken.

The employer shall not seek and a tenderer shall not submit a tender without having a firm
intention and the capacity to proceed with the contract.

Tender Documents

The documents issued by the employer for the purpose of a tender offer are listed in the tender
data.

Interpretation

The tender data and additional requirements contained in the tender schedules that are included
in the returnable documents are deemed to be part of these conditions of tender.

These conditions of tender, the tender data and tender schedules which are only required for
tender evaluation purposes, shall not form part of any contract arising from the invitation to tender.

For the purposes of these conditions for the calling for expressions of interest, the following
definitions apply:

conflict of interest means any situation in which:

i) someone in a position of trust has competing professional or personal interests which
make it difficult to fulfil his or her duties impartially;

ii) i) an individual or organisation is in a position to exploit a professional or official
capacity in some way for their personal or corporate benefit; or

iii) incompatibility or contradictory interests exist between an employee and the organisation

which employs that employee.

comparative offer means the tenderer’s financial offer after all tendered parameters that will affect
the value of the financial offer have been taken into consideration in order to enable comparisons
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F.1.4

F.1.5

F.1.5.1

F.1.5.2

F.1.6

F.1.6.1

F.1.6.2

F.1.6.2.1

F.1.6.2.2

F.1.6.2.3

to be made between offers on a comparative basis;

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to
influence the action of the employer or his staff or agents in the tender process; and

d) fraudulent practice means the misrepresentation of the facts in order to influence the
tender process or the award of a contract arising from a tender offer to the detriment of the
employer, including collusive practices intended to establish prices at artificial levels

e) organization means a company, firm, enterprise, association or other legal entity, whether
incorporated or not, or a public body

f)  quality (functionality) means the totality of features and characteristics of a product or
service that bear on its ability to satisfy stated or implied needs

Communication and employer’s agent

Each communication between the employer and a tenderer shall be to or from the employer’s
agent only, and in a form that can be read, copied and recorded. Writing shall be in the English
language. The employer shall not take any responsibility for non-receipt of communications from
or by a tenderer. The name and contact details of the employer’s agent are stated in the tender
data.

The employer’s right to accept or reject any tender offer

The employer may accept or reject any variation, deviation, tender offer, or alternative tender
offer, and may cancel the tender process and reject all tender offers at any time before the
formation of a contract. The employer shall not accept or incur any liability to a tenderer for such
cancellation and rejection, but will give written reasons for such action upon written request to do
sO.

The employer may not subsequent to the cancellation or abandonment of a tender process or
the rejection of all responsive tender offers re-issue a tender covering substantially the same
scope of work within a period of six months unless only one tender was received and such tender
was returned unopened to the tenderer.

Procurement procedures
General

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with
the tenderer who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest
number of tender evaluation points, as relevant, based on the tender submission that are received
at the closing time for tenders.

Competitive negotiation procedure

Where the tender data require that the competitive negotiation procedure is to be followed,
tenderers shall submit tender offers in response to the proposed contract in the first round of
submissions. Notwithstanding the requirements of F.3.4, the employer shall announce only the
names of the tenderers who make a submission. The requirements of F.3.8 relating to the material
deviations or qualifications which affect the competitive position of tenders shall not apply.

All responsive tenderers, or not less than three responsive tenderers that are highest ranked in
terms of the evaluation method and evaluation criteria stated in the tender data, shall be invited in
each round to enter into competitive negotiations, based on the principle of equal treatment and
keeping confidential the proposed solutions and associated information. Notwithstanding the
provisions of F.2.17, the employer may request that tenders be clarified, specified and fine-tuned
in order to improve a tenderer's competitive position provided that such clarification, specification,
fine-tuning or additional information does not alter any fundamental aspects of the offers or impose
substantial new requirements which restrict or distort competition or have a discriminatory effect.

At the conclusion of each round of negotiations, tenderers shall be invited by the employer to make
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F.1.6.2.4

F.1.6.3

F.1.6.3.1

F.1.6.3.2

a fresh tender offer, based on the same evaluation criteria, with or without adjusted weightings.
Tenderers shall be advised when they are to submit their best and final offer.

The contract shall be awarded in accordance with the provisions of F.3.11 and F.3.13 after
tenderers have been requested to submit their best and final offer.

Proposal procedure using the two stage-system

Option 1

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters
around which a contract may be negotiated. The employer shall evaluate each responsive
submission in terms of the method of evaluation stated in the tender data, and in the second stage
negotiate a contract with the tenderer scoring the highest number of evaluation points and award
the contract in terms of these conditions of tender.

Option 2

F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all

responsive tenderers to submit tender offers in the second stage, following the issuing of
procurement documents.

F.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of

F.2

F.21

F.2.1.1

F.2.1.2

F.2.2

evaluation stated in the tender data, and award the contract in terms of these conditions of tender.
Tenderer’s obligations
Eligibility

Submit a tender offer only if the tenderer complies with the criteria stated in the tender data and
the tenderer, or any of his principals, is not under any restriction to do business with employer.

Notify the employer of any proposed material change in the capabilities or formation of the
tendering entity (or both) or any other criteria which formed part of the qualifying requirements
used by the employer as the basis in a prior process to invite the tenderer to submit a tender offer
and obtain the employer’s written approval to do so prior to the closing time for tenders.

Cost of tendering
Accept that, unless otherwise stated in the tender data, the employer will not compensate the
tenderer for any costs incurred in the preparation and submission of a tender offer, including the

costs of any testing necessary to demonstrate that aspects of the offer complies with the
requirements.

T.16



CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

F.2.3 Check documents

Check the tender documents on receipt for completeness and notify the employer of any
discrepancy or omission.

F.2.4 Confidentiality and copyright of documents
Treat as confidential all matters arising in connection with the tender. Use and copy the documents
issued by the employer only for the purpose of preparing and submitting a tender offer in response
to the invitation.

F.2.5 Reference documents
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards,
specifications, conditions of contract and other publications, which are not attached but which are
incorporated into the tender documents by reference.

F.2.6 Acknowledge addenda
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if
necessary apply for an extension to the closing time stated in the tender data, in order to take the
addenda into account.

F.2.7 Clarification meeting
Attend, where required, a clarification meeting at which tenderers may familiarize themselves with
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s)
are stated in the tender data.

F.2.8 Seek clarification

Request clarification of the tender documents, if necessary, by notifying the employer at least five
working days before the closing time stated in the tender data.

F.2.9 Insurance
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the
full cover required in terms of the conditions of contract identified in the contract data. The tenderer
is advised to seek qualified advice regarding insurance.

F.2.10 Pricing the tender offer

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except
Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes
and levies being those applicable 14 days before the closing time stated in the tender data.

F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to
adjustment except as provided for in the conditions of contract identified in the contract data.

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions
of contract identified in the contract data may provide for part payment in other currencies.

F.2.11 Alterations to documents
Not make any alterations or additions to the tender documents, except to comply with instructions
issued by the employer, or necessary to correct errors made by the tenderer. All signatories to
the tender offer shall initial all such alterations. Erasures and the use of masking fluid are
prohibited.

F.2.12 Alternative tender offers

F.2.12.1 Unless stated in the tender data, submit alternative tender offers only if a main tender offer, strictly
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F.2.12.2

F.2.13

F.2.13.1

F.2.13.2

F.2.13.3

F.2.13.4

F.2.13.5

F.2.13.6

F.2.13.7

F.2.13.8

F.2.13.9

F.2.14

in accordance with all the requirements of the tender documents, is also submitted as well as a
schedule that compares the requirements of the tender documents with the alternative
requirements that are proposed.

Accept that an alternative tender offer may be based only on the criteria stated in the tender data
or criteria otherwise acceptable to the employer.

Submitting a tender offer

Submit one tender offer only, either as a single tendering entity or as a member in a joint venture
to provide the whole of the works, services or supply identified in the contract data and described
in the scope of works, unless stated otherwise in the tender data.

Return all returnable documents to the employer after completing them in their entirety, either
electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink.

Submit the parts of the tender offer communicated on paper as an original plus the number of
copies stated in the tender data, with an English translation of any documentation in a language
other than English, and the parts communicated electronically in the same format as they were
issued by the employer.

Sign the original and all copies of the tender offer where required in terms of the tender data. The
employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for
tenderers proposing to contract as joint ventures shall state which of the signatories is the lead
partner whom the employer shall hold liable for the purpose of the tender offer.

Seal the original and each copy of the tender offer as separate packages marking the packages
as “ORIGINAL” and “COPY”. Each package shall state on the outside the employer’s address
and identification details stated in the tender data, as well as the tenderer’s name and contact
address.

Where a two-envelope system is required in terms of the tender data, place and seal the
returnable documents listed in the tender data in an envelope marked “financial proposal’ and
place the remaining returnable documents in an envelope marked “technical proposal’. Each
envelope shall state on the outside the employer’s address and identification details stated in the
tender data, as well as the tenderer’'s name and contact address.

Seal the original tender offer and copy packages together in an outer package that states on the
outside only the employer’s address and identification details as stated in the tender data.

Accept that the employer shall not assume any responsibility for the misplacement or premature
opening of the tender offer if the outer package is not sealed and marked as stated.

Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless
stated otherwise in the tender data.

Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely
and, in the form, required, may be regarded by the employer as non-responsive.
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F.2.15

F.2.15.1

F.2.15.2

F.2.16

F.2.16.1

F.2.16.2

F.2.16.3

F.2.16.4

F.2.17

Note:

F.2.18

F.2.18.1

F.2.18.2

F.2.19

F.2.20

F.2.21

F.2.22

Closing time

Ensure that the employer receives the tender offer at the address specified in the tender data not
later than the closing time stated in the tender data. Accept that proof of posting shall not be
accepted as proof of delivery.

Accept that, if the employer extends the closing time stated in the tender data for any reason, the
requirements of these conditions of tender apply equally to the extended deadline.

Tender offer validity

Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period
stated in the tender data after the closing time stated in the tender data.

If requested by the employer, consider extending the validity period stated in the tender data for
an agreed additional period with or without any conditions attached to such extension.

Accept that a tender submission that has been submitted to the employer may only be withdrawn
or substituted by giving the employer’s agent written notice before the closing time for tenders
that a tender is to be withdrawn or substituted.

Where a tender submission is to be substituted, submit a substitute tender in accordance with the
requirements of F.2.13 with packages clearly marked as “SUBSTITUTE”.

Clarification of tender offer after submission

Provide clarification of a tender offer in response to a request to do so from the employer during
the evaluation of tender offers. This may include providing a breakdown of rates or prices and
correction of arithmetical errors by the adjustment of certain rates or item prices (or both). No
change in the total of the prices or substance of the tender offer is sought, offered, or permitted.

Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a
preferred tenderer following a competitive selection process, should the Employer elect to do so.

Provide other material

Provide, on request by the employer, any other material that has a bearing on the tender offer,
the tenderer’s commercial position (including notarized joint venture agreements), preferencing
arrangements, or samples of materials, considered necessary by the employer for the purpose of
a full and fair risk assessment. Should the tenderer not provide the material, or a satisfactory
reason as to why it cannot be provided by the time for submission stated in the employer’s request,
the employer may regard the tender offer as non-responsive.

Dispose of samples of materials provided for evaluation by the employer, where required.
Inspections, tests and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided
for in the tender data.

Submit securities, bonds, policies, etc.

If requested, submit for the employer’s acceptance before formation of the contract, all securities,
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of
contract identified in the contract data.

Check final draft

Check the final draft of the contract provided by the employer within the time available for the
employer to issue the contract.

Return of other tender documents

If so instructed by the employer, return all retained tender documents within 28 days after the
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F.2.23

F.3

F.3.1

F.3.1.1

F.3.1.2

F.3.2

F.3.3

F.3.4

F.3.4.1

F.3.4.2

F.3.4.3

F.3.5

F.3.5.1

F.3.5.2

expiry of the validity period stated in the tender data.
Certificates

Include in the tender submission or provide the employer with any certificates as stated in the
tender data.

The Employer’s undertakings
Respond to requests from the tenderer

Unless otherwise stated in the tender data, respond to a request for clarification received up to
five working days before the tender closing time stated in the Tender Data and notify all tenderers
who drew procurement documents.

Consider any request to make a material change in the capabilities or formation of the tendering
entity (or both) or any other criteria which formed part of the qualifying requirements used to pre-
qualify a tenderer to submit a tender offer in terms of a previous procurement process and deny
any such request if as a consequence:

a) an individual firm, or joint venture as a whole, or any individual member of the joint venture
fails to meet any of the collective or individual qualifying requirements;

b) the new partners to a joint venture were not pre-qualified in the first instance, either as
individual firms or as another joint venture; or

c) in the opinion of the Employer, acceptance of the material change would compromise the
outcome of the prequalification process.

Issue Addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer
during the period from the date of the Tender Notice until three days before the tender closing
time stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing
time stated in the Tender Data, the Employer may grant such extension and, shall then notify all
tenderers who drew documents.

Return late tender offers

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless
it is necessary to open a tender submission to obtain a forwarding address), to the tenderer
concerned.

Opening of tender submissions

Unless the two-envelope system is to be followed, open valid tender submissions in the presence
of tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender
submissions for which acceptable reasons for withdrawal have been submitted will not be opened.

Announce at the meeting held immediately after the opening of tender submissions, at a venue
indicated in the tender data, the name of each tenderer whose tender offer is opened and, where
applicable, the total of his prices, preferences claimed and time for completion, if any, for the main
tender offer only.

Make available the record outlined in F.3.4.2 to all interested persons upon request.
Two-envelope system

Where stated in the tender data that a two-envelope system is to be followed, open only the
technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend at
the time and place stated in the tender data and announce the name of each tenderer whose

technical proposal is opened.

Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who
remain in contention for the award of the contract of the time and place when the financial
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F.3.6

F.3.7

F.3.8

F.3.8.1

F.3.8.2

F.3.9

F.3.9.1

F.3.9.2

F.3.9.3

F.3.9.4

a)

proposals will be opened. Open only the financial proposals of tenderers, who score in the quality
evaluation more than the minimum number of points for quality stated in the tender data, and
announce the score obtained for the technical proposals and the total price and any preferences
claimed. Return unopened financial proposals to tenderers whose technical proposals failed to
achieve the minimum number of points for quality.

non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such processes,
information relating to the evaluation and comparison of tender offers, the final evaluation price
and recommendations for the award of a contract, until after the award of the contract to the
successful tenderer.

Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the processing of tender
offers and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged
in corrupt or fraudulent practices.

Test for responsiveness

Determine, after opening and before detailed evaluation, whether each tender offer properly
received:

a) complies with the requirements of these Conditions of Tender,
b) has been properly and fully completed and signed, and
c) s responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and specifications of the
tender documents without material deviation or qualification. A material deviation or qualification
is one which, in the Employer’s opinion, would:

(d) detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

(e) significantly change the Employer’'s or the tenderer’s risks and responsibilities under the
contract, or

(f) affect the competitive position of other tenderers presenting responsive tenders, if it were to
be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

Arithmetical errors, omissions or discrepancies

Check responsive tenders for discrepancies between amounts in words and amounts in figures.
Where there is discrepancy between the amounts in figures and the amount in words, the amount
in words shall govern.

Check the highest ranked tender or tenderer with the highest number of tender evaluation points
after the evaluation of tender offers in accordance with F.3.11 for:

the gross misplacement of the decimal point in any unit rate;
omissions made in completing the pricing schedule or bills of quantities; or
arithmetic errors in:
i) line item totals resulting from the product of a unit rate and a quantity in bills of
quantities or schedules of prices; or
ii) the summation of the prices.

Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm
the tender offer as tendered or accept the corrected total of prices.

Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:

If bills of quantities or pricing schedules apply and there is an error in the line item total resulting
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b)

F.3.10

F.3.11

F.3.11.1

F.3.11.2

F.3.11.3

F.3.11.4

from the product of the unit rate and the quantity, the line item total shall govern and the rate shall
be corrected.

Where there is an error in the total of the prices either as a result of other corrections required by
this checking process or in the tenderer’s addition of prices, the total of the prices shall govern
and the tenderer will be asked to revise selected item prices (and their rates if bills of quantities
apply) to achieve the tendered total of the prices.

Clarification of a tender offer

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract
arising from the tender offer.

Evaluation of tender offers
General

Appoint an evaluation of not less than three persons. Reduce each responsive tender offer to a
comparative offer and evaluate them using the tender evaluation methods and associated
evaluation criteria and weightings that are specified in the tender data.

Method 1 : Financial offer
In the case of a financial offer:

a) Rank tender offers from the most favourable to the least favourable comparative offer.

b) Recommend the highest ranked tenderer for the award of the contract, unless there are
compelling and justifiable reasons not to do so.

c) Re-rank all tenderers should there be compelling and justifiable reasons not to recommend
the highest ranked tenderer and recommend the highest ranked tenderer, unless there are
compelling and justifiable reasons not to do so and the process set out in the subclause is
repeated.

Method 2 : Financial offer and preference
In the case of a financial offer and preferences:
a) Score each tender in respect of the financial offer made and preferences claimed, if any, in

accordance with the provisions of F.3.11.7 and F.3.11.8.
b) Calculate the total number of tender evaluation points (Tev) in accordance with the following

formula:
Tev=Nro + Np
Where : Nro is the number of tender evaluation points awarded for the financial offer

made in accordance with F.3.11.7;
Np is the number of tender evaluation points awarded for preferences
claimed in accordance with F.3.11.8.

c) Rank tender offers from the highest number of evaluation points to the lowest.

d) Recommend the tenderer with the highest number of tender evaluation points for the award
of the contract, unless there are compelling and justifiable reasons not to do so.

e) Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to
recommend the tenderer with the highest number of tender evaluation points, and
recommend the tenderer with the highest number of tender evaluation points, unless there
are compelling and justifiable reasons not to do so and the process set out in the sub clause
is repeated.

Method 3 : Financial offer and quality

In the case of a financial offer and quality:
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F.3.11.5

F.3.11.6

F.3.11.7

a)

b)

c)

e)

Score each tender in respect of the financial offer made and the quality offered in
accordance with the provisions of F.3.11.7 and F.3.11.9, rejecting all tender offers that fail
to score the minimum number of points for quality stated in the tender data, if any
Calculate the total number of tender evaluation points (Tev) in accordance with the following
formula:

Tev = NFo + Na

Where : Nro is the number of tender evaluation points awarded for the financial offer
made in accordance with F.3.11.7;
Naq is the number of tender evaluation points awarded for quality offered in
accordance with F.3.11.9.

Rank tender offers from the highest number of evaluation points to the lowest.
Recommend the tenderer with the highest number of tender evaluation points for the award
of the contract, unless there are compelling and justifiable reasons not to do so.

Rescore and re-rank all tenderers should there be compelling and justifiable reasons not
to recommend the tenderer with the highest number of tender evaluation points, and
recommend the tenderer with the highest number of tender evaluation points, unless there
are compelling and justifiable reasons not to do so and the process set out in the sub clause
is repeated.

Method 4 : Financial offer, quality and preferences

In the case of a financial offer, quality and preferences:

a)

b)

c)

e)

Score each tender in respect of the financial offer made and the quality offered in
accordance with the provisions of F.3.11.7 and F.3.11.9, rejecting all tender offers that fail
to score the minimum number of points for quality stated in the tender data, if any
Calculate the total number of tender evaluation points (Tev) in accordance with the following
formula:

Tev=Nro + Np + Naq

Where : Nro is the number of tender evaluation points awarded for the financial offer
made in accordance with F.3.11.7;
Np is the number of tender evaluation points awarded for preference claimed
in accordance with F.3.11.8.
Na is the number of tender evaluation points awarded for quality offered in
accordance with F.3.11.9.

Rank tender offers from the highest number of evaluation points to the lowest.
Recommend the tenderer with the highest number of tender evaluation points for the award
of the contract, unless there are compelling and justifiable reasons not to do so.

Rescore and re-rank all tenderers should there be compelling and justifiable reasons not
to recommend the tenderer with the highest number of tender evaluation points and
recommend the tenderer with the highest number of tender evaluation points, unless there
are compelling and justifiable reasons not to do so and the process set out in the sub-
clause is repeated.

Decimal places

Score financial offers, preferences and quality, as relevant, to two decimal places.

Scoring Financial Offers

Score the financial offers of remaining responsive tender offers using the following formula:

Nro

where:

=WixA
Nro is the number of tender evaluation points awarded for the financial offer.

W1 is the maximum possible number of tender evaluation points awarded for the
financial offer as stated in the Tender Data.
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F.3.11.8

F.3.11.9

F.3.12

F.3.13

A is a number calculated using the formula and option described in Table F.1 as
stated in the Tender Data.

Table F.1 : Formulae for calculating the value of A

Comparison aimed at . .
Formula achieving Option 1° Option 2°
1 Highest price or discount A=(1+ (%D A=P/Pn
Lowest price or percentage A=(1-(P—=Pm)) _
2 . A=Pn/P
commission / fee Pm

Pm is the comparative offer of the most favourable comparative offer.
P is the comparative offer of the tender offer under consideration.

Scoring preferences

Confirm that tenderers are eligible for the preferences claimed in accordance with the provisions
of the tender data and reject all claims for preferences where tenderers are not eligible for such
preferences. Calculate the total number of tender evaluation points for preferences claimed in
accordance with the provisions of the tender data.

Scoring quality

Score each of the criteria and sub criteria for quality in accordance with the provisions of the
Tender Data.

Calculate the total number of tender evaluation points for quality using the following formula:
NQ = W2 X So/ Ms

where: So is the score for quality allocated to the submission under consideration;
Ms is the maximum possible score for quality in respect of a submission.
W2z is the maximum possible number of tender evaluation points awarded for the
quality as stated in the tender data

Insurance provided by the employer

If requested by the proposed successful tenderer, submit for the tenderer’s information the
policies and / or certificates of insurance which the conditions of contract identified in the contract
data, require the employer to provide.

Acceptance of tender offer

Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable
commercial risk and only if the tenderer:

a) is not under restrictions, or has principals who are under restrictions, preventing
participating in the employer’s procurement,

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she
possesses the professional and technical qualifications, professional and technical
competence, financial resources, equipment and other physical facilities, managerial
capability, reliability, experience and reputation, expertise and the personnel, to perform
the contract,

c) has the legal capacity to enter into the contract,

d) is not insolvent, in receivership, bankrupt or being wound up, has his affairs administered
by a court or a judicial officer, has suspended his business activities, or is subject to legal
proceedings in respect of any of the foregoing,

e) complies with the legal requirements, if any, stated in the tender data, and

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest.
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F.3.14

F.3.15

F.3.16

Prepare contract documents

If necessary, revise documents that shall form part of the contract and that were issued by the
employer as part of the tender documents to take account of:

a) addenda issued during the tender period,

b) inclusion of some of the returnable documents, and

c) other revisions agreed between the employer and the successful tenderer.

Complete adjudicator’s contract

Unless alternative arrangements have been agreed or otherwise provided for in the contract,
arrange for both parties to complete formalities for appointing the selected adjudicator at the same
time as the main contract is signed.

Notice to unsuccessful tenderers

F.3.16.1 Notify the successful tenderer of the employer’s acceptance of his tender offer by completing and

returning one copy of the form of offer and acceptance before the expiry of the validity period
stated in the tender data, or agreed additional period.

F.3.16.2 After the successful tenderer has been notified of the employer’s acceptance of the tender, notify

F.3.17

F.3.18

F4.

F4.1

F4.1.1

other tenderers that their tender offers have not been accepted.
Provide copies of the contracts

Provide to the successful tenderer the number of copies sated in the Tender Data of the signed
copy of the contract as soon as possible after completion and signing of the form of offer and
acceptance.

Provide written reasons for actions taken

Provide upon request written reasons to tenderers for any action that is taken in applying these
conditions of tender but withhold information which is not in the public interest to be divulged,
which is considered to prejudice the legitimate commercial interests of tenderers or might
prejudice fair competition between tenderers.

JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goals of creating EPWP job opportunities, the
Contractor must provide the following information for reporting purposes:

Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress
reporting. The data that is required to be kept and maintained for each project includes:

Beneficiary data

A beneficiary list must be maintained for every project. The data required in this beneficiary list is
indicated below. This data shall be recorded, checked and signed off by the Contractor on a weekly
basis, and shall be submitted to the Employer at each monthly site meeting. The beneficiary list shall
contain the following data and shall be kept and maintained on site for audit purposes:

(a) Beneficiary identity — name, surname, initials, date of birth and identity number (or other
unique identifier) plus certified copy of ID book (or other unique identifier).
(b) Beneficiary profiles — nationality, gender, age, education level and disability status.

I Monthly work data for beneficiaries — daily wage to be received, number of calendar days
training attended and number of calendar days worked.
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F4.1.2

F4.1.3

Project work data

This generally seeks to confirm the number of people at work daily on the project. The following data

must be recorded and maintained on site by the Contractor, in order that it can be provided by the

Employer to the National Department of Public Works upon request when the latter is undertaking

sample auditing. The documentation that should be kept includes:

(a) Daily attendance register — register for each day showing all the workers that were registered
as being at work on that day. Attendance registers shall be completed on site on a daily
basis and signed off by the Contractor on a weekly basis.

(b) Summary of monthly attendance.
Project payment data

This generally seeks to confirm what was paid, for how much work and to whom. It is required that
the Contractor adopt one of the following methods as standard procedure for recording and
maintaining this information:

Payment register — this is a list of the workers showing the wages paid to each worker, and signed
off by each worker as proof of receipt and acceptance of payment. Information on this register must
include the name of the worker, either an identity number or other unique identifier, the number of
calendar days that the pay period covers, the wage rate and the total wages paid.

Alternatively,

F4.1.4

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as
proof of payment — these bank records must specifically show the name of the worker, either
an identity number or other unique identifier, the period which the pay covers and the total
wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b)
above, must be available and applicable for the entire period for which the Employer claims an
incentive reward for person-days of work created in terms of the project.

Employment output data

The Contractor shall submit to the Employer at each monthly site meeting the data necessary to
enable the Employer to calculate the following employment output data:

(a) Number of work opportunities created (where one work opportunity = paid work created for
one individual on an EPWP project, for any period of time).
(b) Number of person-days of work created (where one person-day = one day of work carried

out by one individual). The total number of person-days of work created on a particular
EPWP project shall be obtained by summing the total number of person-days worked by
each individual employed during the course of that EPWP project.

I Number of Full Time Equivalents (FTEs) created (= total number of person-days of work
created on the EPWP project divided by 230 working days). In terms of EPWP policy, one
year of work created for one individual is assumed to comprise a total of 230 days of paid
work carried out by that individual.

(d) Average duration of work opportunities created (= total number of person-days of work
created on the EPWP project divided by the number of work opportunities created on that
EPWP project).

I Average daily wage rates paid (= accumulated total of the wages paid to all individuals

employed on an EPWP project divided by the total number of person-days of work created
on that EPWP project).
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T2 Returnable Documents

T21

List of Returnable Documents

The Tenderer must complete the following returnable documents:
Returnable documents required for tender evaluation purposes only:

REF

DESCRIPTION

Certificate of Attendance at a Tender Site Meeting

Record of Addenda to Tender Documents

Certificate of Authority of an Entity

Registration Certificates of an Entity

CIDB Registration

Bidder’s questionnaire (MBD1)

Pricing schedule — firm prices (MBD 3.1)

Declaration of Interest (MBD 4)

Declaration for Procurement above R10 mil (MBD 5)

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022 (MBD 6.1)

Declaration of Bidder’'s Past Supply Chain Management Practices (MBD 8)

Certificate of Independent Bid Determination (MBD 9)

Affadavit of Good Standing

Schedule Of All Work Provided For An Organ Of The State Over The Last Five Years

Banking Details

Schedule of Tenderer’s Experience

Key Personnel

Curriculum Vitae Format of Key Personnel

Schedule of Plant and Equipment

Schedule of Proposed Sub-Contractors

Provisional Programme

Schedule of labour content

Training schedule

Amendments, Qualifications and Alternatives

B BIN|<|x|Z|<|c|4|0n|n|0|v|0|Z| X|c|-|T|p|m o0 w(>

Copy Workmen’s Compensation Registration Certificate (or proof of payment of contributions in
terms of the Compensation for Occupational Injuries and Disease Act No. 130 of 1993)

AC | Tax Clearance Certificate

AD | Declaration of Payment of Municipal Services not older than 3 months, Proof of residence of those
residing in rural areas.

AD1 | Originaly certified copies of Directors Identity Document not older than 3 months

2 Other documents that will be incorporated into the contract:

AE | Contractor’'s Health and Safety Declaration

AF | National Treasury’s Central Supplier database

AG | Proforma Forms To Be Completed By Successful Tenderer
AH | Contract participation goals
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A: CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING

This is to certify that (Tenderer) ...........oo e

OF (BAAIESS).....eeeee ettt ettt e e e rb e ee e e b ee et nae e e eanne s

named below at the compulsory meeting held for all tenderers

We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the site of the
works and / or matters incidental to doing the work specified in the tender documents in order for me / us to
take account of everything necessary when compiling our rates and prices included in the tender.

Particulars of person(s) attending the meeting:

NAME: .o Signature: ...
Capacity: ..ooooiiiieeeie
NaME: ..o SIgNature: ...
1071 o1 [or 1 AV

Attendance of the above person(s) at the meeting is confirmed by the Employer’s representative,
namely:

Name: ..o SIgnature: .....ccccceeeveeeiee

Capacity: .eeeeeiviieieee Date and Time: ..cccceeveviiiiiii e,
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VOLUME 1: TENDER

B: RECORD OF ADDENDA TO TENDER DOCUMENTS

We confirm that the following communications received from the Employer before the date of submission of
this tender offer, amending the tender documents, have been taken into account in this tender offer.

ADD.
No.

DATE

TITLE OR DETAILS

1

SIGNATURE: ...ttt e e
(of person authorised to sign on behalf of the Tenderer)

DATE: ..
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C: CERTIFICATE OF AUTHORITY OF AN ENTITY

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete the
certificate set out below for the relevant category.

U] (In (1) (v) V)
Company Close Partnership Joint Venture Sole Proprietor
Corporation

6. CERTIFICATE FOR COMPANY

b e e e e e e e e e e e e e eerrra e aaaes , chairperson of the Board of Directors of
...................................................................................................... , hereby confirm by resolution of the Board
(copy attached) taken on ..........cccoooiiiiiiiiiineee 20.iiiiinnn. , that

IMIFTIVIS ettt e e ens , acting in the capacity of
...................................................................................................... , was authorised to sign all

documents in connection with this tender and any contract resulting from it on behalf of the company.

Signature of ChairmaN: ... e

Signature of SigNatory: ... ————

As Witnesses:

e eeeeeeeeeeees e e e eeananaaeae s
Signature Name in Block Letters
e et eeee e e e e s aeen e aaaaan
Signature Name in Block Letters
Date: ......cccooeviiiiiiie,
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(1) CERTIFICATE FOR CLOSE CORPORATION

We, the undersigned, being the key members in the business trading as

............................................................................ hereby authorise Mr/MS ...
acting in the capacity Of ... , to sign all documents
in connection with the tender for Contract NO ............cooiiiiiiiiiiiiiiniien, and any contract resulting from
it on our behalf.
Signature of SIgNatory: ... e
As Witnesses:
et et se e s eeeeeeeeeeeseaeeeaneeeseaeaeeaaeeearaaeeaneeeanes

Signature Name in Block Letters
2 e e eeeaeeeseeeseee e e e e e naaeenaes

Signature Name in Block Letters
Date: ...

NAME ADDRESS SIGNATURE DATE

Note: This certificate is to be completed and signed by all of the key members upon whom
rests the direction of the affairs of the Close Corporation as a whole.
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(1) CERTIFICATE FOR PARTNERSHIP

We, the undersigned, being the key partners in the business trading as,

.......................................................................................... hereby authorise
MIEIMS. s e acting in the capacity of
........................................................................... , to sign all documents in connection
with the tender for Contract NO .........oooiiiiiiii e, and any contract resulting from
it on our behalf.
Signature of SIgNatory: ... e
As Witnesses:
et et se e s eeeeeeeeeeeseaeeeaneeeseaeaeeaaeeearaaeeaneeeanes

Signature Name in Block Letters
2 et e et eeeseeeaaeeeee e —ee e aaaeenaes

Signature Name in Block Letters
Date: ........ccoveviiiieceee

NAME ADDRESS SIGNATURE DATE

Note: This certificate is to be completed and signed by all of the key partners upon who rests the

direction of the affairs of the Partnership as a whole.
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(Iv) CERTIFICATE FOR JOINT VENTURE
We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize
MIE/MS. . e , authorized signatory of the company,

.............acting in the capacity of lead partner, to sign all documents in
connection with the tender offer for Contract No ...........cccccoviiiiiniiin e, and any contract resulting from
it on our behalf.

This authorization is evidenced by the attached power of attorney signed by legally authorized signatories of
all the partners to the Joint Venture.

Signature of SIgNatory: ... e

As Witnesses:

et e
Signature Name in Block Letters

2 e e
Signature Name in Block Letters

Date: .......ooovveeieiiiee

AUTHORISING SIGNATURE,

NAME OF FIRM ADDRESS NAME AND CAPACITY

Lead partner

Note: This certificate is to be completed and signed by all of the key partners upon who rests the
direction of the affairs of the Partnership as a whole.
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(V) CERTIFICATE FOR SOLE PROPRIETOR

Signature of S0Ie OWNEI: ...t

As Witnesses:

ettt e rrennn e enni eeeeeeeeeeeseaeeeeanaeesaaeaeeaaeeearneeeaeeeeanes
Signature Name in Block Letters
e et eeeeeeeaeee e e e aae e e aaaeenaes
Signature Name in Block Letters
Date: ....c.cooovviiiieee
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D: REGISTRATION CERTIFICATES OF AN ENTITY

ENTITY REGISTRATION:

[Important note to Tenderer: Registration Certificates for Companies, Close Corporations and
Partnerships and ID documents for Sole Proprietors, must be inserted here. In the case of a Joint
Venture, a copy of a duly signed Joint Venture Agreement clearly setting out the roles and
responsibilities of the parties must be included with particular reference to the guarantees required
in terms of the Contract Data. The Joint Venture Agreement must also clearly indicate how payment
is to be effected to the entity and distributed to the parties]

T.35



CONTRACT NO. 8/2/1/606 VOLUME 1: TENDER
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

E: CIDB REGISTRATION

Tenderer’'s must also indicate their CIDB registration details in the space provided.
(If not registered, attach proof that the enterprise can be registered with the CIDB within 10 days)

Registered Name Registration Number
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G: BIDDER’S QUESTIONNAIRE

PART A
INVITATION TO BID

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE ENDUMENI LOCAL MUNICIPALITY

BID NUMBER: | 8/2/1/606

| CLOSING DATE

| 12/06/2026

| CLOSING TIME: | 12h00

DESCRIPTION

REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM.

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE
BID BOX SITUATED AT (STREET ADDRESS)

Abaqulusi Local Municipality,

112 Mason Street,

Vryheid,

3100

SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE NUMBER

CODE

NUMBER

CELLPHONE NUMBER

FACSIMILE NUMBER

CODE

NUMBER

E-MAIL ADDRESS

VAT REGISTRATION NUMBER

TAX COMPLIANCE STATUS

TCS PIN:

AND | CSD No:

REQUIEMENTS MUST BE COMPLIED TO CLAIM POINTS ON SPECIFIC GOALS

ARE __YOU A
ARE YOU THE ACCREDITED
REPRESENTATIVE IN SOUTH FOREIGN = BASED | []Yes [INo
AFRICA FOR THE Goops | LIYes [INo SUPPLIER FOR THE
/SERVICES WORKS GOODS /SERVICES [IF YES, ANSWER
OFFERED [IF YES ENCLOSE PROOF] /WORKS OFFERED? | PART B:3 ]
TOTAL NUMBER OF ITEMS
OFFERED TOTAL BID PRICE | R

SIGNATURE OF BIDDER

DATE

CAPACITY UNDER WHICH THIS
BID IS SIGNED

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED

TO:

TECHNICAL INFORMATION

MAY BE DIRECTED TO:

DEPARTMENT

DEPARTMENT

PMU MANAGER

CONTACT PERSON

CONTACT PERSON

Mr. P ZWANE

TELEPHONE NUMBER

TELEPHONE NUMBER

034 982 2133

FACSIMILE NUMBER

FACSIMILE NUMBER

E-MAIL ADDRESS

E-MAIL ADDRESS

pzwane@abaqulusi.gov.za
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PART B:
TERMS AND CONDITIONS FOR BIDDING

1.1.

1.2

1.3.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE
BIDS WILL NOT BE ACCEPTED FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED—(NOT TO BE RE-
TYPED) OR ONLINE

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT
AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS
OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF
CONTRACT.

1.

TAX COMPLIANCE REQUIREMENTS

21
2.2

23

2.4
2.5
2.6

2.7

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER
(PIN) ISSUED BY SARS TO ENABLE THE ORGAN OF STATE TO VIEW THE TAXPAYER'S
PROFILE AND TAX STATUS.

APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE
MADE VIA E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO
REGISTER WITH SARS AS E-FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA.

FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.
BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTIA/JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH
PARTY MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN/ CSD NUMBER.

WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.

2.

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

3.1.
3.2.
3.3.
34.
3.5.

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? CIYEs [INO
DOES THE ENTITY HAVE A BRANCH IN THE RSA? (] YES [INO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? ] YES LINO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? (] YES LINO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? CJYES [INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT
REGISTER AS PER 2.3 ABOVE.

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE.

SIGNATURE OF
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I: DECLARATION OF INTEREST (MBD 4)

The following particulars must be furnished. In the case of a joint venture, separate enterprise
questionnaires in respect of each partner must be completed and submitted.

1. No bid will be accepted from persons in the service of the state”.
Any person, having a kinship with persons in the service of the state, including a blood relationship,
may make an offer or offers in terms of this invitation to bid. In view of possible allegations of favoritism,
should the resulting bid, or part thereof, be awarded to persons connected with or related to persons in
service of the state, it is required that the bidder or their authorized representative declare their position
in relation to the evaluating/adjudicating authority and/or take an oath declaring his/her interest.

3. In order to give effect to the above, the following questionnaire must be completed and
submitted with the bid.

3.6 VAT Registration NUMbDEr: ... e

3.7 The names of all directors / trustees / shareholders members, their individual identity
numbers and state employee numbers must be indicated in paragraph 4 below.

3.8 Are you presently in the service of the state? YES /NO

3.8.1 Ifyes, furnish particulars. ...

TMSCM Regulations: “in the service of the state” means to be —
(a) a member of —
(i) any municipal council;
(i)  any provincial legislature; or
(i)  the national Assembly or the national Council of provinces;

(b) a member of the board of directors of any municipal entity;

(c) an official of any municipality or municipal entity;

(d) an employee of any national or provincial department, national or provincial public entity or
constitutional institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of
1999);

(e) a member of the accounting authority of any national or provincial public entity; or

(f) an employee of Parliament or a provincial legislature.

2 Shareholder” means a person who owns shares in the company and is actively involved in the
management of the company or business and exercises control over the company.

3.9 Have you been in the service of the state for the past twelve months? ......... YES /NO

3.10 Do you have any relationship (family, friend, other) with persons
in the service of the state and who may be involved with the evaluation and or adjudication of
thisbid? ..o YES /NO
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3.10.1 If yes, furnish particulars.

3.11  Are you, aware of any relationship (family, friend, other) between

any other bidder and any persons in the service of the state who
may be involved with the evaluation and or adjudication of this bid? YES / NO
3.11.1 If yes, furnish particulars

3.12 Are any of the company’s directors, trustees, managers,
principle shareholders or stakeholders in service of the state?

YES / NO
3.12.1 If yes, furnish particulars.

3.13 Are any spouse, child or parent of the company’s directors

trustees, managers, principle shareholders or stakeholders
in service of the state?

YES / NO
3.13.1 If yes, furnish particulars.

3.14 Do you or any of the directors, trustees, managers,
principle shareholders, or stakeholders of this company
have any interest in any other related companies or
business whether or not they are bidding for this contract.

YES / NO
3.14.1 If yes, furnish particulars:
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VOLUME 1: TENDER

4. Full details of directors / trustees / members / shareholders.

Full Name Identity Number State Employee
Number
.............. Slgnature o
.............. Capacnty NameofB|dder
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J: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION
(ALL APPLICABLE TAXES INCLUDED) (MBD 5)

This form shall only be completed if the Tender Sum exceeds R10 million
(all applicable taxes included).

1. Are you by law required to prepare annual financial statements for auditing?
YES / NO (Delete whichever is not applicable)

5. If yes, submit audited annual financial statements for the past three years or since the date of
establishment if established during the past three years.

6. Do you have any outstanding undisputed commitments for municipal services towards any
municipality for more than three months or any other service provider in respect of which payment is
overdue for more than 30 days?

YES / NO (Delete whichever is not applicable)
2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards

any municipality for more than three months or other service provider in respect of which payment is
overdue for more than 30 days.

2.2 If yes, provide particulars.

7. Has any contract been awarded to you by an organ of state during the past five years, including
particulars of any material non-compliance or dispute concerning the execution of such contract?

YES / NO (Delete whichever is not applicable)

3.1 If yes, furnish particulars
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8. Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion
and whether any portion of payment from the municipality / municipal entity is expected to be
transferred out of the Republic?

YES / NO (Delete whichever is not applicable)

4.1 |If yes, furnish particulars

CERTIFICATION
I, THE UNDERSIGNED (NAME) e
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. |

ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THE DECLARATION PROVE TO BE
FALSE.

POSITION NAME OF TENDERER
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PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022 (MBD 6.1)

This preference form must form part of all bids invited. It contains general information and serves as a claim
form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS,
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND
PREFERENTIAL PROCUREMENT REGULATIONS, 2022.

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable
taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes
included).

1.2 To be completed by the organ of state

(delete whichever is not applicable for this tender).

a) The applicable preference point system for this tender is the 80/20 preference point system.

b) The 80/20 preference point system will be applicable in this tender. The lowest/ highest
acceptable tender will be used to determine the accurate system once tenders are received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be
awarded for:

(a) Price; and
(b) Specific Goals.
1.4 To be completed by the organ of state:
The maximum points for this tender are allocated as follows:
PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to
claim points for specific goals with the tender, will be interpreted to mean that preference points for
specific goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or
at any time subsequently, to substantiate any claim in regard to preferences, in any manner required
by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to an

invitation to provide goods or services through price quotations, competitive tendering process or any
other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all

applicable taxes less all unconditional discounts;
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(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by an
organ of state in response to an invitation for the origination of income-generating contracts through
any method envisaged in legislation that will result in a legal agreement between the organ of state
and a third party that produces revenue for the organ of state, and includes, but is not limited to,
leasing and disposal of assets and concession contracts, excluding direct sales and disposal of
assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—Pmin Pt—Pmin
Ps=80(1-"20) or Ps=90(1-220)
P min Pmin
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—Pmax Pt—Pmax
Ps =80 (1+"2% ) or Ps=90(1+"= )
P max Pmax
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender
4, POINTS AWARDED FOR SPECIFIC GOALS

4.1, In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes of this
tender the tenderer will be allocated points based on the goals stated in table 1 below as may be
supported by proof/ documentation stated in the conditions of this tender:
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4.2.

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if
it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in
the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable
preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and
80/20 preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point

system.)
Number of Number of
Number of Number of points points
points points claimed claimed
The specific_goal_s allocated (90/10 (80/20
allocated points in terms allocated 80120 system) system)
of this tender (90/10 system) ( Tob
system) (To be el
completed by completed by
the tenderer) the tenderer)
Locality (Under Endumeni 20
Municipality)
Locality (Under KZN) 15
Locality (Within RSA) 10
Locality (Outside of RSA) 0
*CSD to be attached

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3.
4.4.
4.5.

4.6.

Name of ComPany/firm. . ... e
Company registration NUMDEr: .........oiiiiiii e
TYPE OF COMPANY/ FIRM

Y Partnership/Joint Venture / Consortium
Y One-person business/sole propriety

Y Close corporation

Y Public Company

Y Personal Liability Company

Y (Pty) Limited

Y Non-Profit Company

Y State Owned Company

[TICK APPLICABLE BOX]

I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the
points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm
for the preference(s) shown and | acknowledge that:
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i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as indicated in

paragraph 1 of this form;

ii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of

the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any other

remedy it may have —

(a) disqualify the person from the tendering process;

(b)  recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a result
of having to make less favourable arrangements due to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule
has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ...,
DATE:

ADDRESS:
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N. DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES (MBD 8)

1 This Municipal Bidding Document must form part of all bids invited.

2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that
when goods and services are being procured, all reasonable steps are taken to combat the abuse
of the supply chain management system.

3 The bid of any bidder may be rejected if that bidder, or any of its directors have:

a. abused the municipality’s / municipal entity’s supply chain management system or committed
any improper conduct in relation to such system;

b. been convicted for fraud or corruption during the past five years;

c. wilfully neglected, reneged on or failed to comply with any government, municipal or other
public sector contract during the past five years; or

d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and
Combating of Corrupt Activities Act (No 12 of 2004).

4 In order to give effect to the above, the following questionnaire must be completed and

submitted with the bid.
ltem | Question Yes No
4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted Yes No
Suppliers as companies or persons prohibited from doing business with the public sector? ] ]
(Companies or persons who are listed on this Database were informed in writing of this restriction by the
Accounting Officer/Authority of the institution that imposed the restriction after the audi alteram partem
rule was applied).
The Database of Restricted Suppliers now resides on the National Treasury’s
website(www.treasury.gov.za) and can be accessed by clicking on its link at the bottom of the
home page.
411 If so, furnish particulars:
4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms of section 29 of Yes No
the Prevention and Combating of Corrupt Activities Act (No 12 of 2004)? L] L]
The Register for Tender Defaulters can be accessed on the National Treasury's website
(www.treasury.gov.za) by clicking on its link at the bottom of the home page.
421 If so, furnish particulars:
43 Was the bidder or any of its directors convicted by a court of law (including a court of law outside the Yes No
Republic of South Africa) for fraud or corruption during the past five years? L] L]
4.3.1 If so, furnish particulars:
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Item Question

44 Does the bidder or any of its directors owe any municipal rates and taxes or municipal charges | Yes No
to the municipality / municipal entity, or to any other municipality / municipal entity, that is in ] ]
arrears for more than three months?

441 If so, furnish particulars:

4.5 Was any contract between the bidder and the municipality / municipal entity or any other organ of Yes No
state terminated during the past five years on account of failure to perform on or comply with the ] ]
contract?

471 If so, furnish particulars:

CERTIFICATION

I, THE UNDERSIGNED (FULL NAME) .....ciuiiiiiiiicn e
CERTIFY THAT THE INFORMATION FURNISHED ON THIS
DECLARATION FORM TRUE AND CORRECT.

| ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

Signature Date
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O. CERTIFICATE OF INDEPENDENT BID DETERMINATION (MBD 9)

—_

This Standard Bidding Document (MBD) must form part of all bids* invited.

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement between, or
concerted practice by, firms, or a decision by an association of firms, if it is between parties in a horizontal
relationship and if it involves collusive bidding (or bid rigging).? Collusive bidding is a pe se prohibition meaning

that it cannot be justified under any grounds.

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take all
reasonable steps to prevent abuse of the supply chain management system and authorizes accounting officers

and accounting authorities to:

a. disregard the bid of any bidder if that bidder, or any of its directors have abused the institution’s supply
chain management system and or committed fraud or any other improper conduct in relation to such

system.

b. cancel a contract awarded to a supplier of goods and services if the supplier committed any corrupt or

fraudulent act during the bidding process or the execution of that contract.

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when bids are
considered, reasonable steps are taken to prevent any form of bid-rigging.

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be completed
and submitted with the bid:

' Includes price quotations, advertised competitive bids, limited bids and proposals.

2 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete,
secretly conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to
acquire goods and / or services through a bidding process. Bid rigging is, therefore, an agreement between

competitors not to compete.
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CERTIFICATE OF INDEPENDENT BID DETERMINATION (MBD?9)

l, the undersigned, in submitting the accompanying bid:

(Bid Number and Description) in response to the invitation for the bid made by:

(Name of Institution)
Do hereby make the following statements that | certify to be true and complete in every respect:
| certify, on behalf of: that:

(Name of Bidder)

1. | have read and | understand the contents of this Certificate;

2. lunderstand that the accompanying bid will be disqualified if this Certificate is found not to be true and complete
in every respect;

3. | am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the
bidder;

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to determine
the terms of, and to sign the bid, on behalf of the bidder;

5. For the purposes of this Certificate and the accompanying bid, | understand that the word “competitor” shall

include any individual or organization, other than the bidder, whether or not affiliated with the bidder, who:

(a) has been requested to submit a bid in response to this bid invitation;

(b) could potentially submit a bid in response to this bid invitation, based on their qualifications,
abilities or experience; and

(c) provides the same goods and services as the bidder and/or is in the same line of business as
the bidder

6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication,
agreement or arrangement with any competitor. However communication between partners in a joint venture or
consortium?® will not be construed as collusive bidding.

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation,

communication, agreement or arrangement with any competitor regarding:

(a) prices;

(b) geographical area where product or service will be rendered (market allocation)
(c) methods, factors or formulas used to calculate prices;

(d) the intention or decision to submit or not to submit, a bid;

(e)

e) the submission of a bid which does not meet the specifications and conditions of the bid; or
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() bidding with the intention not to win the bid.

8. In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products or
services to which this bid invitation relates.

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly,

to any competitor, prior to the date and time of the official bid opening or of the awarding of the contract.

10. | am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive
practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission
for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition
Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation
and or may be restricted from conducting business with the public sector for a period not exceeding ten (10)

years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable

legislation.
Signature Date
Position Name of Bidder

Joint venture or Consortium means an association of persons for the purpose of combining their expertise,

property, capital, efforts, skill and knowledge in an activity for the execution of a contract.
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MUNICIPAL RATES AND SERVICES

Names of
Directors/Partners/Senior
Managers

Physical residential address
of the
Director/Partner/Senior
Manager

Residential Municipal Account

number(s)

Name of Municipality

NB: Please attach copy/copies of Municipal Account(s)

DECLARATION

|, THE UNDERSIGNED (NAME)

CERTIFY THAT THE INFORMATION FURNISHED ABOVE IS CORRECT. | ACCEPT THAT THE STATE MAY ACT
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position

Name of Bidder
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P: AFFADAVIT OF GOOD STANDING THAT WILL BE INCORPORATED INTO THE
CONTRACT

The Tenderer hereby certifies that neither it or any of the principals of the enterprise is listed on the
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004
as a person prohibited from doing business with the public sector. The Tenderer further certifies that
none of its principals have ever been convicted of fraud.

DECLARATION (fo be signed in the presence of a Commissioner of Oaths)

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the firm, confirms that the
contents of this Affidavit are within my personal knowledge, and save where stated otherwise to the best of my
belief both true and correct.

SN U e

Duly authorized to sign on behalf: ...

AAArESS: .

LI =T o] Lo 1= P

Signed and swornto before me at...... ..o on
thisthe ... day Of .o by the Deponent, who

has acknowledged that he/she knows and understands the contents of this Affidavit, that its true and correct to the
best of his/her knowledge and that he/she has no objection to taking the prescribed oath, and that the prescribed
oath will be binding on his/her conscience.

ComMISSIONET Of 0ALNS ..o e e

NOTE : This affidavit comprises one (1) page all of which must be initialed by both the Deponent and the
Commissioner of Oaths
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Q: SCHEDULE OF ALL WORKPROVIDED FOR AN ORGAN OF THE STATE OVER THE LAST
FIVE YEARS

[Tenderers are to attach a schedule detailing the name of each project, the organ of state for which
the project was undertaken and the date the project was completed. If not complete list the project as
“current”]
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R: BANKING DETAILS

Tenderers financial capacity to finance and undertake a contract of this nature will also be checked and
consequently it is a requirement that the details below be provided. a letter from the bank with bank stamp
confirming that the tenderer has an active bank account with the bank or a letter generated online from the
Bank .

NAME OF TENDERER

NAME OF ACCOUNT HOLDER AT BANK

TYPE OF ACOUNT (Please tick) CURRENT/CHEQUE SAVINGS TRANSMISSION

BANK

BRANCH NAME

ACCOUNT NUMBER

BRANCH CODE

BANK TELEPHONE NO

BANK ADDRESS

NAME OF BANK MANAGER

TELEPHONE NUMBER

FAX NUMBER

NO OF YEARS ABOVE ACCOUNT HAS
BEEN WITH BANK

CREDIT FACILITIES AVAILABLE
(State Amount)

SIGNATURE: ...t e DATE: ..o
(of person authorised to sign on behalf of the Tenderer)
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S: SCHEDULE OF THE TENDERER’S EXPERIENCE

Tenderers are to provide references for FIVE (5) other recent projects (last five years) of a similar nature with
which the company has been involved.

The information provided here will be used to evaluate the Tenderer’s eligibility to undertake the contract. It
is important that the Tenderer ensure that sufficient and legible information is provided to enable the Employer
to evaluate the criteria noted in the table in F.3.11.2.

Name and
Telephone
Number of Client

Project

Name and Telephone
Number of Consulting
Engineer / Implementing
Agent

Details of service
provided

SIGNATURE: ...

DATE: ...

(of person authorised to sign on behalf of the Tenderer)
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EVALUATION SCHEDULE: CLIENT REFERENCES

The Tenderer shall provide details of his performance on each of the previous projects listed in the “Relevant
Experience” returnable schedule. “Client Reference Scorecards” will be completed by each of the respective
Clients for the projects listed in the “Relevant Experience” returnable schedule. Uncompleted and Unsigned
forms by the client will score zero points.

The following are to be completed by the Client x 5 Projects

(0701011 r= (o1l D10] r=1 110 ) o NTUUTEUTR TR
Actual Contract DUIratioN: ......eoeiee e

Description / Performance Poor (0) Fair (1) Good (3) Excellent (4)
Cost management

Timeous compilation of final
account/as-built

Timeous co-operation during the
contract

Quality of service

Quality of reports

Performance of resources

Technical experience of resources

Any other remarks considered necessary to assist in evaluation of the Tenderer

Name of Client Representative: ...,
DeSIgNatioN: ...
TelepPhone: ..o

Client Signature: ........cccoovvveeeeiiiieeeeee Date: .....ccevvenennnnn.
Client Stamp
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T: KEY PERSONNEL

In terms of the Project Specification, all unskilled workers are to be locally sourced.

The Tenderer shall list below the personnel which he intends to utilize on the Works, including key personnel
which may have to be brought in from outside if not available locally.

Number of Persons
Key Personnel, Part of Key Personnel to be Unskilled Personnel to
Category of the Contractor’s imported if not available | be recruited from local
Employee Organisation locally community
PDI NON-PDI PDI NON-PDI PDI NON-PDI
Construction
Manager
Site Foreman
Artisans and other
Skilled Workers
Unskilled Workers
Designation Names Project Type Value of Year
Works Completed
LIC NQF 5
Supervisors

SIGNATURE: ... DATE: .. e
(of person authorised to sign on behalf of the Tenderer)
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U: CURRICULUM VITAE OF KEY PERSONNEL

The success of this project will largely depend on the ability of the site foreman to manage local resources
that are largely unskilled. The Tenderer must indicate who they intend using for this function and must list the
incumbent’s experience.

Failure to provide proof of a suitable candidate to manage the work on a permanent basis on site
during the currency of the contract will result in dis-qualification in terms of Clause F.2.1.

Project Manager Name: Years with firm:

Qualifications:
NQF 5/7 Registration Number:

Employment Record:

Experience Record Pertinent to Required Service:

(Indicate no. of years experience managing civil engineering construction projects in building
related activities)
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Site Agent Name: Years with firm:

Qualifications:
NQF 5/7 Registration Number:

Employment Record:

Experience Record Pertinent to Required Service:

(Indicate no. of years experience managing civil engineering construction projects in building
related activities)

SIGNATURE: ..o DATE: ..
(of person authorised to sign on behalf of the Tenderer)
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Site Foreman Name: Years with firm:

Qualifications:
NQF 5/7 Registration Number:

Employment Record:

Experience Record Pertinent to Required Service:

(Indicate no. of years experience managing civil engineering construction projects in building
related activities)

SIGNATURE: ..o DATE: ..
(of person authorised to sign on behalf of the Tenderer)
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V: SCHEDULE OF PLANT AND EQUIPMENT

It is important that the Tenderer be able to demonstrate that he/she has adequate plant and equipment to
efficiently execute the proposed scope of works.

The Tenderer’s response to this section will be used in assessing the eligibility of the tender offer.

(a) Details of important equipment that is owned by and is immediately available for this contract.

Quantity Description Size Capacity

Attach additional pages if more space is required.

(b) Details of important equipment that will be hired, or acquired for this contract if my/our tender is acceptable.

Quantity Description Size Capacity

Attach additional pages if more space is required.

SIGNATURE: ... DATE: .. e
(of person authorised to sign on behalf of the Tenderer)
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W: SCHEDULE OF PROPOSED SUB-CONTRACTORS

We notify you that it is our intention to employ the following Sub-Contractors for work on this Tender.
Name and Address of Nature and Extent CIDB Previoys Ex_perie_nce
Proposed of Work Gradin working with this
Sub-Contractor 9 Sub-Contractor
1.
2.
3.
4.
5.
SIGNATURE: ..o e e e DATE: ..,

(of person authorised to sign on behalf of the Tenderer)
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X: PROVISIONAL PROGRAMME

The Tenderer shall detail below or attach a preliminary programme reflecting the proposed sequence and
tempo of execution of the various activities comprising the work for this tender.

The programme must indicate all key activities, time frames and must clearly demonstrate the Tenderer’s
understanding of the scope of works.

The competency and clarity of the programme will help to inform the Employer's assessment of the
Tenderer’s eligibility to execute the contract.

NB: Bidders to fill the amounts of the TENDER they are bidding for.

PROGRAMME

WEEKS / MONTHS

ACTIVITY

SIGNATURE: ... e e e DATE: .. e
(of person authorised to sign on behalf of the Tenderer)
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Y: SCHEDULE OF LABOUR CONTENT

The tenderer must complete a standard table reflecting the labour force anticipated to be employed on this
contract, including labour employed by sub-contractors. The Specified target value is 15%

Type of Labour Man-Days Minimum Wage Rate per Total Wage Cost (Excl
unit VAT)

Permanent Staff

Temporary Staff

SMME/HDEs Labour

Total

Percentage

Notes to Tenderer:
Labour is defined as hourly paid personal
The penalty for non-compliance during the contract or fraudulent disclosure is discussed in contract data

(item 5.13.2) .

The minimum Labour Content for this Project shall be 5 % calculated as the amount spend on labour wage
divided by the total value of the project. The minimum job creation targets on the project shall be:

Total Women Youth Disabled
Work Opportunities 16 2 7 1
Person Days 2352 168 588 84
Training Days 2 2 2 2
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Z: TRAINING SCHEDULE

Name of Training Institution

Name of Programme

Trainers Name

Qualification

Subject

Note to tenderer:

Provide details here, or attached hereto, the subjects to be covered and the manner in which training is to

be delivered.
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AA: AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES

(This is not an invitation for amendments, deviations or alternatives but should the Tenderer desire to
make any departures from the provisions of this contract he shall set out his proposals clearly hereunder.
The Employer will not consider any amendment, alternative offers or discounts unless forms (a), (b) and (c)
have been completed to the satisfaction of the Employer).

| / We herewith propose the amendments, alternatives and discounts as set out in the tables below:

(3  AMENDMENTS

PAGE, CLAUSE OR PROPOSED AMENDMENT
ITEM NO

Notes: (1) Amendments to the General and Special Conditions of Contract are not acceptable;

(2) The Tenderer must give full details of all the financial implications of the amendments and
qualifications in a covering letter attached to his tender.

(b) ALTERNATIVES

PROPOSED ALTERNATIVE DESCRIPTION OF ALTERNATIVE

Notes: (1) Individual alternative items that do not justify an alternative tender, and an alternative offer for
time for completion should be listed here.

(2) In the case of a major alternative to any part of the work, a separate Bill of Quantities,
programme, etc, and a detailed statement setting out the salient features of the proposed
alternatives must accompany the tender.

(3) Alternative tenders involving technical modifications to the design of the works and methods of
construction shall be treated separately from the main tender offer.
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(c)  DISCOUNTS

ITEM ON WHICH DISCOUNT

IS OFFERED DESCRIPTION OF DISCOUNT OFFERED

Note: The tenderer must give full details of the discounts offered in a covering letter attached to his tender,
failing which, the offer will be prejudiced

SIGNATURE: ...ttt e e e e e e DATE: ..o,
(of person authorised to sign on behalf of the Tenderer)
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AB: WORKMANS’ COMPENSATION REGISTRATION CERTIFICATE (OR PROOF OF
PAYMENT OF CONTRIBUTIONS IN TERMS OF THE COMPENSATION FOR
OCCUPATIONAL INJURIES AND DISEASES ACT NO. 130 OF 1993)

[Certified Copy of the Certificate or Proof of Payment thereof obtained from the Workmen’s
Compensation Commissioner to be inserted here]
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AC: TAX CLEARANCE CERTIFICATE

IMPORTANT NOTES:

1.

The following is an abstract from the Preferential Procurement Regulations 2017 promulgated with the
Preferential Policy Framework Act No 5 of 2000:

"Tax clearance certificate

No contract may be awarded to a person who has failed to submit an original valid Tax Clearance matters
or Certificate from the South African Revenue Service (“SARS”) certifying the taxes of that person to be
in order or that suitable arrangement have been made with SARS."

The ST 5.1 form, Application for Tax Clearance Certificate (in respect of tenders), must be completed
by the tenderer in every detail and submitted to the Receiver of Revenue where the tenderer is
registered for income tax purposes. The Receiver of Revenue will then furnish the tenderer with a Tax
Clearance Certificate that will be valid for 12 months from date of issue. This Tax Clearance Matters or
Certificate must be submitted in the original valid with the tender that is before the closing time
and date of the tender.

Each party to a Consortium/Joint Venture/Sub-contractors must complete a separate Tax Clearance
Certificate.

SARS has implemented a new Tax Compliance Status (TCS) system in terms of which a taxpayer is now
able to authorize any 3rd party to verify its compliance status in one of two ways: either through the use
of an electronic access PIN or through the use of a Original valid Tax Clearance Certificate obtained from
the new TCS system. All Bidders are required to provide the following to ABAQULUSI Local Municipality
in order to enable it to verify their tax compliance status:

Trading Name:

Tax reference number:

Request reference number; and

PIN:

No tender may be awarded to any tenderer whose tax matters have not been declared to be in order by
SARS.

[Tax Clearance information must be provided and attached to this page as requested above as
obtained from TCS Systems of SARS]

[Failure to provide proof of requested Tax Compliance Status Information will invalidate Service
Provider tender offer]
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AD: DECLARATION OF PAYMENT OF MUNICIPAL SERVICES

DECLARATION TO CERTIFY THAT:

THE TENDERER HAS NO UNDISPUTED COMMITMENTS FOR MUNICIPAL SERVICES TOWARDS A
MUNICIPALITY OF WHICH PAYMENT IS OVERDUE FOR MORE THAN 30 DAYS

[Proof of Payment to be attached to this page]

DECLARATION

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the firm, confirms that there are no
undisputed commitments for municipal services towards a municipality of which payment is overdue for more than 30 days to
my personal knowledge, and save where stated otherwise to the best of my belief both true and correct.

SIgNATUIE: ..

Duly authorized to sign on behalf of @ ...

2 Lo =1

LI 5T o] o T3 T

Date: ..o
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AD1: ORIGINALLY CERTIFIED COPIES OF DIRECTORS IDENTITY DOCUMENT NOT OLDER
THAN 3 MONTHS
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VOLUME 1: TENDER

AE: CONTRACTOR'S HEALTH AND SAFETY DECLARATION

In terms of the Occupational Health and Safety Act No 85 of 1993 a Contractor may only be appointed to
perform key services if the client is satisfied that the Contractor has the necessary competencies and
resources to carry out the work safely in accordance with the provisions of the Act.

To that effect a person duly authorised by the tenderer must complete and sign the declaration hereafter in

detail.

Declaration by Tenderer

1. | the undersigned hereby declare and confirm that | am fully conversant with the Occupational Health
and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act
No 181 of 1993) herein after referred to as the “Act”

2. | hereby declare that my company has the competence and the necessary resources to safely carry
out the services specified under this contract in compliance with the Employer's Health and Safety
Specifications.

3. | propose to achieve compliance with the Regulations by one of the following:

(@)

From my own competent resources

*Yes /| No

(b)

From my own resources still to be appointed or
trained until competency is achieved

*Yes /| No

(c)

From outside sources by appointment of competent
specialist subcontractors

*Yes /| No

(* = delete whatever is not applicable)

4, | confirm that copies of my company's approved Health and Safety Plan, will at all times be available
for inspection by the Client's personnel, MUNICIPALITY officials and inspectors of the Department of

Labour.

5. | hereby confirm that adequate provision has been made in my tendered rates and prices in the
schedule of quantities to cover the cost of all resources, actions, training and all health and safety
measures envisaged in the Act and that | will be liable for any penalties that may be applied for failure
to comply with the provisions of the Act.

6. | agree that my failure to complete and execute this declaration to the satisfaction of the Purchaser will
mean that | am unable to comply with the requirements of the Act and accept that my tender will be
prejudiced and may as a result be rejected at the discretion of the Purchaser.

SIGNATURE: ...

(of person authorised to sign on behalf of the Tenderer)

DATE: ..o
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AF: NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE

Tenderers are required to self-register on National Treasury’s Central Supplier Database (CSD) which has
been established to centrally administer supplier information for all organs of state and facilitate the
verification of certain key supplier information. MUNICIPALITY is required to ensure that price quotations are
invited and accepted from prospective bidders listed on the CSD. Business may not be awarded to a Tenderer
who has failed to register on the CSD. Only foreign suppliers with no local registered entity need not register
on the CSD. The CSD can be accessed at https://secure.csd.gov.za/. Tenderers are required to provide the
CSD summary form and the information below to MUNICIPALITY in order to enable it to verify information on
the CSD:

Supplier Number: Unique registration reference number:
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AG: PROFORMA FORMS TO BE COMPLETED BY SUCCESSFUL TENDERER

PERFORMANCE GUARANTEE

DISCLOSURE STATEMENT

ADJUDICATION BOARD MEMBER AGREEMENT

PRO FORMA NOTIFICATION FORM IN TERMS OF OHSA 1993 CONSTRUCTION
REGULATIONS 2003

. INSURANCE APPLICATION IF TO BE COVERED BY MUNICIPALITY INSURANCE POLICY AS
PROVIDED FOR IN THE CONDITIONS OF CONTRACT
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PRO FORMA PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition, 2015.

GUARANTOR DETAILS AND DEFINITIONS
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“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance
and such amendments or additions to the Contracts as may be agreed in writing between
the parties.

“Contract Sum” means: The accepted amount inclusive of tax of R ...............ooni,

ANIOUNT N WO, ittt et ettt e e e et et e e e ettt et e e et e et e teeaeeneen

“Guaranteed Sum” means: The maximum aggregate of R ............ccooiiiiiiiiiiii i,

F N0 21T LT T Y0 e 3N

EXPINY Date” MEaANS: ...t

CONTRACT DETAILS

Engineer issues: Interim Payment Certificates, Final Payment Certificate and the Certificate Completion of the
Works as defined in the Contract.

PERFORMANCE GUARANTEE

1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance
Guarantee and up to and including the Expiry Date or the date of issue by the Engineer of the Certificate
of Completion of the Works or the date of payment in full of the Guaranteed Sum, whichever occurs first.
The Engineer and/or the Employer shall advise the Guarantor in writing of the date on which the
Certificate of Completion of the Works has been issued.

3. The Guarantor hereby acknowledges that:

3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of convenience
and shall not be construed as any intention whatsoever to create an accessory obligation or any intention
whatsoever to create a suretyship;

3.2 its obligation under this Performance Guarantee is restricted to the payment of money.

4, Subject to the Guarantor’'s maximum liability referred to in 1, the Guarantor hereby undertakes to pay

the Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3:
4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum

certified by the Engineer in an Interim or Final Payment Certificate has not been made in terms of the
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4.2

4.3

5.1

5.2

5.3

10.

11.

12.

13.

14.

Contract and failing such payment within seven (7) calendar days, the Employer intends to call upon
the Guarantor to make payment in terms of 4.2;

A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written
demand in terms of 4.1 and the sum certified has still not been paid;

A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of
the Contract of the sum certified in 4.

Subject to the Guarantor’'s maximum liability referred to in 1, the Guarantor undertakes to pay to the
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand
from the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance
Guarantee, such demand stating that:

the Contract has been terminated due to the Contractor's default and that this Performance Guarantee
is called up in terms of 5; or

a provisional or final sequestration or liquidation court order has been granted against the Contractor
and that the Performance Guarantee is called up in terms of 5; and

the aforesaid written demand is accompanied by a copy of the notice of termination and/or the
provisional/final sequestration and/or the provisional liquidation court order.

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of
4 and 5 shall not exceed the Guarantor’'s maximum liability in terms of 1.

Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the
Final Payment Certificate submit an expense account to the Guarantor showing how all monies received
in terms of this Performance Guarantee have been expended and shall refund to the Guarantor any
resulting surplus. All monies refunded to Guarantor in terms of this Performance Guarantee shall bear
interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated from
the date payment was made by the Guarantor to the Employer until the date of refund.

Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt
of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance
Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner
which the Employer may deem fit and the Guarantor shall not have the right to claim his release from
this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.

The Guarantor chooses the physical address as stated above for the service of all notices for all
purposes in connection herewith.

This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where
after no claims will be considered by the Guarantor. The original of this Guarantee shall be returned to
the Guarantor after it has expired.

This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as
a liquid document for the purposes of obtaining a court order.

Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.
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SIGNEA At e

GUArantor's SIGNALOIY (1) .. ..ueeii e e
L7 T o =71 P

GUArantor's SIGNALOIY (2) .. ...eeiie e
L7 T 0= Lo 1 17/
WIENESS SIGNALOIY (1) - et

WItNESS SIGNALOIY (2) ..ot
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PRO FORMA DISCLOSURE STATEMENT

(Please note that words in italics within brackets are items which should be stated)

Date:
Contract: REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

Contractor:

Employer: Abaqulusi Local Municipality
Engineer: Phethelephi Services Pty Ltd
Dear Sirs

| am willing and available to serve as ad-hoc Adjudication Board Member in the abovementioned Contract.
In accordance with the General Conditions of Contract for Construction Works Adjudication Board Rules relating

to disclosure statements by selected or nominated persons to the adjudication, | hereby state that:

. | shall act with complete impartiality and know of nothing at this time, which could affect my impartiality.
. | have had no previous involvement with this project.

. | do not have any financial interest in this project.

. I am not currently employed by the Contractor, Employer or Engineer.

. | do not have any financial connections with the Contractor, Employer or Engineer.

. I do not have or have had a personal relationship with any authoritative member of the Contractor,

Employer or the Engineer which could affect my impartiality.

. | undertake to immediately disclose to the parties any changes in the above position which could affect
my impartiality or be perceived to affect same.

Should there be any deviation from the foregoing statements, details shall be given.

| further declare that | am experienced in the work which is carried out under the Contract and in interpreting

contract documentation.

Name in full: .

SIgNAtUrE: .
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PRO FORMA ADJUDICATION BOARD MEMBER AGREEMENT

(Please note that words in italics within brackets are items which should be stated)

This Agreement is entered into between:

Adjudication Board Member: (Name, physical address, postal address, email address, fax number, telephone
number and mobile number).

Contractor: (Name, physical address, postal address, email address, fax number, telephone number and mobile
number).

Employer: (Name, physical address, postal address, email address, fax number, telephone number and mobile
number).

The Contractor and the Employer will hereinafter be collectively referred to as the Parties.

The Parties entered into a Contract for (name of project) which provides that a dispute under or in connection
with the General Conditions of Contract for Construction Works, Third Edition, 2015, must be referred to (ad-

hoc adjudication/standing adjudication).

The undersigned natural person has been appointed to serve as Adjudication Board Member and together with
the undersigned Parties agree as follows:

1. The Adjudication Board Member accepts to perform his duties in accordance with the terms of the
Contract, the General Conditions of Contract for Construction Works Adjudication Board Rules and
this Agreement.

2. The Adjudicator undertakes to remain independent and impartial of the Contractor, Employer and
Engineer for the duration of the Adjudication Board proceedings.

3. The Adjudication Board Member agrees to serve for the duration of the Adjudication Board
proceedings.

4. The Parties may at any time, without cause and with immediate effect, jointly terminate this
Agreement.

5. Unless the Parties agree, the Adjudication Board Member shall not act as arbitrator or
representative of either Party in any subsequent proceedings between the Parties under the
Contract. No Party may call the Adjudication Board Members as a witness in any such subsequent
proceedings.

6. The standing Adjudication Board’s duties shall end upon the Adjudication Board Member(s)
receiving notice from the Parties of their joint decision to disband the Adjudication Board.

7. The Adjudication Board Member shall be paid in respect of time spent upon or in connection with
the adjudication including time spent travelling:

A monthly retainer of (amount) for (number) of months, and /or

b. A daily fee of (amount) based on a (number) hour day, and/or
c. An hourly fee of (amount), and/or
d. A non-recurrent appointment fee of (amount) which shall be accounted for in the final sums

payable.
8. The Adjudication Board Member’s expenses incurred in adjudication work shall be reimbursed at
cost.
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Upon submission of an invoice for fees and expenses to the Parties, the (Contractor/Employer*) shall pay the

full amount within 28 days of receipt of the invoice and he shall be reimbursed by the other party by half the

amounts so that the fees and expenses are borne equally by the Parties. Late payment of such invoice shall

attract interest at prime plus 3% points compounded monthly at the prime rate charged by the Adjudication

Board Member’s bank.

This Agreement is entered into by:

Contractor’s signature:
Contractor’s name:
Place:

Date:

Employer’s signature:
Employer’s name:
Place:

Date:

Adjudication Board Member’s signature:
Adjudication Board Member’'s name:
Place:

Date:

*Delete the inapplicable party
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PRO FORMA NOTIFICATION FORM IN TERMS OF THE OCCUPATIONAL HEALTH AND
SAFETY ACT 1993, CONSTRUCTION REGULATIONS 2014

[This form must be completed and forwarded, prior to commencement of work on site, by all
Contractors that qualify in terms of Regulation 3 of the Construction Regulations 2014, to the
office of the Department of Labour, available on www.gpwonline.co.za]

1. (@) Name and postal address of Contractor:..........cocoiiiiiii e
(b) Name of Contractor's CONtACE PEIrSON: ...........uu e
TelephoNe NUMDET: ...ttt ea et ee e s s et ee e e s sneeeee e nnne e eeeeens
2. Contractor's workman’s compensation registration NUMDbDEr: ...............ouiiiiiiiiiiiiiiiiiiiiiiiiiiieeieeeeeens
3. (@) Name and postal address of client: ...

(b) Name of client’s contact person Or agent: ...... ...
Telephone NUMDET ...
4. (a) Name and postal address of designer(s) for the project: ...
(b) Name of designer's CONtACE PEISON: ..........u s
BIC=1 =T o] T o TN a0 0 0] =T PP
5.  Name of Contractor’s construction supervisor on site appointed in terms of
Regulation 6(1): .....eeeieeeee e Telephone number; .......ccccceevviiiiiiicin e,
6. Name/s of Contractor’s sub-ordinate supervisors on site appointed in terms of regulation 6(2).

9. Expected commencement date: ...........uuiiiiiiiiiiiiie e
10. Expected completion date: ..........ooouiiiiiiiiiiic e eens
11. Estimated maximum number of persons on the construction site: ...........ccccooiiiiiiiiiiiiii s
12. Planned number of subcontractors on the construction site accountable to Contractor: ..............
13. Name(s) of subcontractors already ChOSEN: ............uiiiiiiiiiiiiiiiiiiiiiiiiieieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeenene

SIGNED BY:
CONTRACTOR: ..ot et DATE: ..o,

CLIENT : e e e
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AH: CONTRACT PARTICIPATION GOALS
CONTRACT PARTICIPATION GOALS — CONSTRUCTION

1. Objective

The objective of ABAQULUSI Local Municipality’s policy is to bring about meaningful transformation in the built
environment construction industry through the following:

e Meaningful Economic Participation;
e Local Economic Development;
e Transfer of Technical, Management and Entrepreneurial Skills; and

2. Contract Participation Goals

Contract Participation Goal (CPG) — the value of goods, services and works paid to one or more targeted
enterprise(s) exclusive of the following:

o Cost of major strategic materials such as pipes, valves, pump sets, electrical switch gear,
instrumentation, generator and gantry crane;

e All allowances, and any Value Added Tax or sales tax which the law requires the employer to pay to
the contractor;

The CPG is expressed as a percentage of the contract amount. The special materials are to be defined and
agreed upon prior to going out to tender.

ABAQULUSI Local Municipality requires Contract Participation Goals (CPG) of the value of goods, services
and works paid to one or more targeted enterprises to comply with the 2022 Regulations pertaining to the
Preferential Procurement Policy Framework Act.

A person awarded a contract may only enter a subcontracting arrangement with the approval Of ABAQULUSI
Municipality:

a) Bidders who are not from within Abaqulusi Local Municipal area and have been appointed for a bid
above R4m to R9 999 999.00 will where feasible_be required to subcontract five (5%) percent of
the work to an inexperienced contractor from within the municipality. Special conditions on the bid
document must include the transfer of skills and mentoring.

b) Bidders who are not from within Abaqulusi Local Municipal and have been appointed for a bid above
R10m to R14 999 999.00 will where feasible be required to subcontract ten (10%) percent of the
work to an inexperienced contractor from within the municipality. Special conditions on the bid
document must include the transfer of skills and mentoring.

c) Bidders who are not from within Abaqulusi Local Municipal and have been appointed for a bid above
R15m to R19 999 999.00 will where feasible be required to subcontract fifteen (15%) percent of the
work to an inexperienced contractor from within the municipality. Special conditions on the bid
document must include the transfer of skills and mentoring. within the municipality. Special
conditions on the bid document must include the transfer of skills and mentoring.

d) Bidders who are not from within Abaqulusi Local Municipal and have been appointed for a bid above
R30m and above will where feasible be required to sub-contract thirty (30%) percent of the work to
an inexperienced contractor from within the municipality. Special conditions on the bid document
must include the transfer of skills and mentoring.

3. Applicability

The CPG target is applicable to all civil, building and related construction supply projects and sort of contracts
for Contractors with a CIDB grading of 5CE/GB, 6 CE/GB or higher in the Civil Engineering and General Building
classes of works and may be achieved through any of the following mechanisms/approaches:

e Joint Venture
e Partnership
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e Sub-contracting

The requirements of a contract participation goal apply only to:

a) Construction works contracts in the General Building (GB) and to Civil Engineering (CE)classes of
construction works;
b) construction works contracts of an estimated minimum project duration of 3 months;

It is envisaged that such mechanisms/approaches will involve two or more entities, one being an established or
developed enterprise (or JV) and the other(s) being one or more targeted enterprise(s).

These are defined in the table below.

Intention is for skills to be transferred from the developed enterprise to the targeted enterprise hence joint
ventures formed by two or more targeted enterprises are not desirable. Engaging sub-contractors will be a
preferred method.

Pre-qualification criteria for preferential procurement

To comply with Abaqulusi LM Supply chain management policy and Preferential Procurement Policy
Regulations of 2022, issued in line with the Preferential Procurement Framework, Act 2000

Preference to be given in all cases to targeted enterprises located within the boundaries of Abaqulusi
Local Municipality.

4,

Application

The CPG ratio calculation is to be based on the Tender Value (excluding VAT, contingencies and CPA) less
the cost of special materials [indicated as such in the tender document] to be procured by the Contractor
but including the Contractor’'s mark-up value of these materials.

The distribution of the work according to the CPG ratio must be across the various levels of management,
supervision, artisans and labour within the contract to ensure that a transfer of skills occurs at all these
levels.

Example of CPG targets for Contractors:

Job Function / Type of Maximum % Type of Minimum %
Work Package Enterprise Contract Value Enterprise Contract Value /
/ Hours Hours
Contracts Manager Developed 70% Targeted 30%
/ Site Agent
Foreman Developed 70% Targeted 30%
Skilled Labour Developed 70% Targeted 30%
Unskilled labour Developed 70% Targeted 30%
Labour Maximise use and training of LOCAL LABOUR
Overall Developed 70% Targeted 30%

5.

Specific construction activities, such as haulage, excavation and the like, may be allocated in total to
targeted enterprises where this will enable these enterprises to become better established in these
specialized activities.

Rates paid to targeted enterprises must be no less than those paid to a developed enterprise to undertake
the same task or function.

Reporting

For each monthly invoice submitted by the main Contractor, on a contract where the CPG target is applicable,
the split between the Developed Enterprise(s) and the Targeted Enterprise(s) claim must be clearly articulated
to enable the CPG targets to be easily and regularly monitored.
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6. Eligibility Criteria

For tenders where the CPG target is applicable, those that do not offer a minimum CPG of 30%
according to the requirements mentioned above will be deemed ineligible but CPG should not be
exceeding 40%.

CIDB registration requirement for both main and targeted partner where applicable.

Eligibility criteria for the Developed and Targeted enterprises shall be separated.

The onus is on the developed enterprise to ensure that their targeted partner meets the criteria for
targeted enterprises

Eligibility criteria for Targeted Enterprise

1. Developed enterprise must not have equity holding exceeding 20%, either directly or through a flow-
through principle

2. CIDB registration >1 (GB, CE, ME and EB)

3. SARS registration and tax clearance

4. CIPC registration

Monitoring of Contractual Obligations

- Agreement between developed and target partner to be submitted within 14 days from
date of award clearly providing detailed work packages to be performed by the
targeted enterprise

- Payment Certificates from the targeted partner indicating work packages performed
CIDB document

- Site visits

- Interviews with targeted partner’s staff to cover:

- Confirmation that targeted partner has been paid for services rendered

- Confirmation of skills transfer

- Performance management

Penalties for not achieving the minimum CPG or finishing late

In the case where the minimum CPG value is not achieved, the Contractor will be penalized as follows:

The CPG amount not achieved in Rands will be multiplied by a factor of 0.7. The factored amount in
Rands will be deducted from the Contractor’s final certificate.

The contractor is to support and mentor the Targeted Enterprise(s) to achieve the project milestones
as part of the objectives to transfer Technical, Management and Entrepreneurial skills.

Annexes:

a) Declaration by Targeted Enterprise

b) Targeted Enterprise Company profile
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Targeted Enterprise Declaration
(To be completed separately for each Targeted Enterprise and attached hereto)

Targeted Enterprise Details

Company Name:
CIDB Registration No.:
Contact Person:
Designation of Contact Person:
Office No.: Fax No.:
Cell phone No.:
Email:

Ownership by Designated Black People

Name: Surname:
ID No.: Citizenship:
Equity Holding: Gender:
Contact No.: Email:
Name: Surname:
ID No.: Citizenship:
Equity Holding: Gender:
Contact No.: Email:
Name: Surname:
ID No.: Citizenship:
Equity Holding: Gender:
Contact No.: Email:

Employee Details

Number of permanent Employees other than the owner:
Name Identity No.

NB: Please attached copies of letters of employment

Developed Enterprise / Main Contractor

Company Name:
CIDB Registration No.:

Project Description

Tender No.:
Project Description:
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Contract Participation for Targeted Enterprise

Total value of Contract excluding VAT, Allowances, CPA:

Total value of contract participation by targeted enterprise:

Percentage (%) contract participation by targeted enterprise:

Broad description of work to be performed by the targeted enterprise:

Declaration by Targeted Enterprise

I/We, the undersigned warrant that:
o |f (developed enterprise) is successful in being awarded the
above contract, I/we will enter into a formal sub-contract agreement.

. (developed enterprise) does / does not have equity
shareholding in targeted enterprise which is less than 20% in targeted enterprise
(delete whichever is not applicable)

e | /We are duly authorized to sign on behalf of the targeted enterprise.

Name: Designation:

Signature: Date:

On behalf of the Developed Enterprise:

I, the undersigned warrant that :
| am duly authorised to sign on behalf of the Developed Enterprise.

Name: Designation:
Signature: Date:
Witness 1: Date:

(Name & Signature)

Witness 2: Date:
(Name & Signature)
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DOCUMENTATION SCHEDULE: Summary of Tender Stage Proposal

Name of
Targeted COMPLETE AS APPLICABLE TO TENDERERS PROPOSAL AND Value of
Ts ar?t?]t:rd Targeted Enterprise / Letters of Contract with R)
(Delete that | Category' Targeted Partner Undertaking Targeted Enterprise /
whichever is Declaration Affidavit Targeted Partner
not Signed Status ? Signed Status 3 Signed Status 3
applicable and and and
PP ) Dated Dated Dated
NOTES:
K Insert one of the following: PC = prime contractor
sSC = subcontractor
3. Insert one of the following: SP = Contractor
NS = not submitted
JV = joint venture partner
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CONTRACT SCHEDULE FOR TARGETED ENTERPRISES

Name of Targeted
Enterprise

Category '

Targeted
Enterprise
Status

Scope of contract 2

Value of contract
(excluding value
added tax)

K Insert one of the following:

PC = prime contractor
SC = subcontractor
SP = Contractor
2 Give broad description of Service / Goods
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Summary of CPG Requirements for this tender

WORK PACKAGES IDENTIFIED VALUE OF WORK
TO ACHIEVE CPG REQUIREMENTS
1. R
2. R
3. R
4, R
5 R
6 R
7 R
8 R
Total Value of CPG Ex. Vat and Allowances R
Tendered Value for works as per the Pricing Schedule on the R
Summary Page of the Activity Schedule
Percentage Participation %
(Total Value / Tendered Value * 100)
SIGNATURE: ...oooiiieie et DATE: oo,

(of person authorised to sign on behalf of the Tenderer)
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DECLARATION REGARDING CONTRACT PARTICIPATION GOALS

I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:

ABAQULUSI LOCAL MUNICIPALITY

do hereby make the following declaration and certify the statements contained herein to be true and
complete in every respect:

| certify, on behalf of: that

1.

(Name of Bidder)

| have read, and | understand the contents of this Declaration and the fully completed bid
document accompanying this declaration;

| understand and declare that the accompanying bid will, and must, be disqualified if this
Declaration is found not to be true and complete in every respect;

| understand and declare that in the event that this bid is successful, | will be required to, and shall, fully
implement the commitments that are submitted with this bid. in particular regarding the Bidder's contract
participation goals and commitments towards the allocation of certain portion of the contract to qualifying
targeted enterprises. Failure to implement such commitments as outlined in the bid document and or
failure to provide the relevant information within the prescribed period as determined in the Letter of
Intention to Award the Bid, shall automatically disqualify this bid from further consideration and the
Employer has the right to, and must, then award the bid to the next highest ranked bidder; and as a
result | or the bidder or any of its directors shall have no recourse against ABAQULUSI Local
Municipality.

| am authorized by the bidder to sign this Declaration, and to submit the accompanying bid,
on behalf of the bidder;

Each person whose signature appears on the accompanying bid has been authorized by the
bidder to determine the terms of, and to sign the bid, on behalf of the bidder;

| am aware that, and do consent to, the disqualification of my or the bidder's future bids with
ABAQULUSI Local Municipality in the event that the commitments made herein are not fulfilled and that
such non-fulfilment amounts to abuse of ABAQULUSI Local Municipality’s supply chain policies and
procedures and/or empowerment objectives which must be penalized, over and above the contractual
sanctions as agreed to in line with the contract signed with ABAQULUSI Local Municipality, with a
sanction of restricting me and or my company (the bidder) and or any of its directors from conducting
business with ABAQULUSI Local Municipality for a period not exceeding ten (5) years.
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7. 1 consent that should my company (the Bidder) deviate from the commitments and the spirit of the CPG
objectives as agreed to, shall amount to a repudiation of the contractual arrangement between the two
parties (ABAQULUSI Local Municipality and the Bidder); and ABAQULUSI Local Municipality have the
right to terminate the contract with immediate effect and without giving my company (the Bidder) prior
notice to remedy the breach.

Full Names & Surname Signature Date
(Duly Authorised)

Position Name of Bidder

Witness 1

Full Names & Surname Signature Date

Witness 2

Full Names & Surname Signature Date
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C1 AGREEMENTS AND CONTRACT DATA

C11 FORM OF OFFER AND ACCEPTANCE

OFFER

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for
the procurement of the TENDER NO: 8/2/1/606, REPAIR AND REFURBISHMENT OF EMKHUMBANE
GRAVEL ROAD IN WARD 18. The Tenderer, identified in the offer signature block, has examined the
documents listed in the tender data and addenda thereto as listed in the returnable schedules, and by
submitting this offer has accepted the conditions of tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the contract including compliance with all its terms and conditions according to their true intent and meaning
for an amount to be determined in accordance with the conditions of contract identified in the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

R (in figures)

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and
acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the tender data, whereupon the Tenderer becomes the party named as the Contractor in the
conditions of contract identified in the contract data.

Signature: (of person authorized to Sign the teNder): ................coeuuiiiieiee e e
Name: (0f SIgNatory iN CAPItAIS): ..........eeiee e et e e e et e e e e e e ea e e aaaaeees
0F: T - T3 ) 4Vl (o Yo [ = (o)) PSP PRPPPPPINt
Name of Tenderer: (0rganization): .............oooueee i
AAArES S, s
Telephone number: ..................c.cooooiiiinnnn. Fax number: ................cccoooiiinn.

Witness:

Name / Signature: ...

Date: .
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ACCEPTANCE

By signing this part of this form of offer and acceptance, the Employer identified below accepts the
Tenderer’s offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the conditions of contract identified in the contract data. Acceptance of the Tenderer's
offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract are contained in:

Part C1 Agreements and contract data, (which include this agreement)
Part C2 Pricing data

Part C3 Scope of work

Part C4 Site information

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed
parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the Tenderer
and the Employer during this process of offer and acceptance, are contained in the schedule of deviations
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from
said documents are valid unless contained in this schedule.

The Tenderer shall within two weeks after receiving a completed copy of this agreement, including the
schedule of deviations (if any), contact the Employer’s agent (whose details are given in the contract data)
to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other
documentation to be provided in terms of the conditions of contract identified in the contract data. Failure
to fulfill any of these obligations in accordance with those terms shall constitute a repudiation of this
agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the
Tenderer receives one fully completed original copy of this document, including the schedule of deviations
(if any). Unless the Tenderer (now Contractor) within five working days of the date of such receipt notifies
the Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement
shall constitute a binding contract between the parties.

For the Employer:

SIgNAtUNE.
[\ E= 0 T (g IR0z T o = 1)
CaAPACH Y .

Name of Employer: ABAQULUSI LOCAL MUNICIPALITY
Address: 112 Mason Street, Vryheid, 3100

Witness:

Name [ SigNatUre: ... o

Date: e
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SCHEDULE OF DEVIATIONS
Notes:

1. The extent of deviations from the tender documents issued by the Employer before the tender
closing date is limited to those permitted in terms of the conditions of tender.

2. A Tenderer’s covering letter shall not be included in the final contract document. Should any matter
in such letter, which constitutes a deviation as aforesaid becomes the subject of agreements
reached during the process of offer and acceptance, the outcome of such agreement shall be
recorded here.

3. Any other matter arising from the process of offer and acceptance either as a confirmation,
clarification or change to the tender documents and which it is agreed by the parties becomes an
obligation of the contract shall also be recorded here.

4. Any change or addition to the tender documents arising from the above agreements and recorded
here shall also be incorporated into the final draft of the contract.

1. SUDJECE: . s
B =] 7= 1] £ OO
2. £ T | o =T 2 PP
=Y = T =3
3. £ 71 | o] =T 2 PP
=Y = T =3
4. ST | o] =T 2 USRI
=Y = T =3

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to
and accept the foregoing schedule of deviations as the only deviations from and amendments to the
documents listed in the tender data and addenda thereto as listed in the returnable schedules, as well as
any confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the tenderer of a completed signed
copy of this agreement shall have any meaning or effect in the contract between the parties arising from
this agreement.
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For the Tenderer: For the Employer:
Signature
Name
Capacity
Name and address of organization: Name and address of organization:

Witness Signature

Witness Name

Date
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CONFIRMATION OF RECEIPT

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from
the Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of
this Agreement, including the Schedule of Deviations (if any) today:

the (day)
of (month)
20 (year)

at (place)

For the Contractor:

Signature
............. Name
....... C apaC|ty
Signature and Name
of Witness:
....... S |gnature
............. Name
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C1.2 CONTRACT DATA
C1.2.1 CONDITIONS OF CONTRACT
C1.21.1 GENERAL CONDITIONS OF CONTRACT

The General Conditions of Contract for Construction Works Third Edition 2015 published by the South
African Institution of Civil Engineering are applicable to this contract. Copies of these conditions of contract
may be obtained from the South African Institution of Civil Engineering (Tel: 011-805 5947 and
WwWw.saice.org.za).

The General Conditions of Contract for Construction Works make several references to the Contract Data
for specific data, which together with these conditions collectively describe the risks, liabilities and
obligations of the contracting parties and the procedures for the administration of the Contract. The Contract
Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the
general conditions of contract.

Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for
Construction Works to which it mainly applies.

VARIATIONS TO THE GENERAL CONDITIONS OF CONTRACT

PART 1: DATA TO BE PROVIDED BY THE EMPLOYER

REF. CLAUSE | DATA BY EMPLOYER
NO.
1.1.13 The Defects Liability Period is: 12 months
1.1.1.15 The name of the Employer is: Abaqulusi Local Municipality
1.1.1.26 The Pricing Strategy is: Re-measurement
1.21.2 The address of Employer:
Physical: Postal:
Cnr High & Mark Street PO Box 57
Vryheid, 3100 Vryheid, 3100
Telephone No: (034) 982 2133 Fax No: (034) 980 9637
1.1.1.16 Name of Engineer: Phethelephi Services Pty Ltd
1.21.2 Address of Engineer:
Physical: Postal:
Emhlanga Reserve Emhlanga Reserve
Ngwelezane, 3880 Ngwelezane, 3880
Telephone No :061 515 0501 Fax No: N/A
e-mail:  nipho.ntuli@gmail.com
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REF. CLAUSE | DATA BY EMPLOYER
NO.
5.31 The documentation required before commencement with Works execution are:
° Initial programme (Refer to Clause 5.6)
° Insurance (Refer to Clause 8.6)
5.3.2 The time to submit the documentation required before commencement with Works execution is:
- 7-14 Days
Non-working days are: Sundays
5.8.1
The special non-working days are: Public holidays and the year-end break which commences on the
first working day after 15 December and ends on the first Tuesday after 5 January of the next year.
The penalty for failing to complete the Works is: the lesser of R2500 or 1/20 of 1% of the offered total
5.131 ; :
of prices excluding VAT per calendar day.
5.13.2 The penalty for non-compliance during the contract or fraudulent disclosure is: R500 excluding
T VAT per calendar day until the contractor becomes compliant.
5.16.3 The latent defect period is: 5 years
The percentage allowances to cover overhead charges:
6.5.1.2.3 e 10% of the gross remuneration of workmen and foremen actually engaged in the daywork; and
° 10% on the net cost of materials actually used
6.8.2 Contract Price Adjustment will not be applicable.
6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is: 80% provided a
U cession in favor of the Employer is provided from both the supplier and the Contractor.
The limit of retention money is: 10% of each payment certificate up to a maximum of 5% of the offered
6.10.3 . )
total of prices excluding VAT.
6.10.4 Payment period: The Employer shall pay the amount due to the Contractor within 30 days of receipt by
o the Employer of the payment certificate signed by the Employers Agent.
8.6.1 INSURANCE EFFECTED BY THE EMPLOYER

The Employer will not provide any insurance.

The Contractor may request that the Contract Works Insurance, SASRIA Special Risks Insurance and
Public Liability Insurance be included on the Employer’s Insurance Policy. The cost of this insurance will
then be for the Contractor’s account and will be deducted from money due to the Contractor.

The Contractor will also be liable for the cost of any deductibles (first amount payable).
INSURANCE EFFECTED BY THE CONTRACTOR
a) The Contractor and Sub-contractor shall where applicable provide as a minimum the following:

i) Contract Works, SASRIA and Public Liability Insurance;

i) Insurance of Construction Plant and Equipment (including tools offices and other
temporary structures and contents) and other things (except those intended for
incorporation into the Works) brought onto the site for a sum sufficient to provide for their
replacement;

iii) Insurance in terms of the provisions of the Compensation for Occupational Injuries and
Diseases Act (COID) Act No 130 of 1993;

iii) Employers Common Law Liability Insurance with a limit of indemnity of not less than R 1
000 000.00;

iv)  Motor Vehicle Liability Insurance comprising (as a minimum) “balance of Third Party” Risks
including Passenger Liability indemnity of not less than R 1 000 000.00 (one million Rand)
; and

v)  Where the Contract involves manufacturing and/or fabrication of the Works or parts thereof
at premises other than at the Contract Site the Contractor shall satisfy the Employer that
all materials and equipment for incorporation in the Works are adequately insured during
manufacture and/or fabrication. In the event of the Employer having an insurable interest
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in such Works during manufacture or fabrication then such interest shall be noted by the
endorsement to the relevant Policies of Insurance.

The Contractor shall within fourteen (14) days of commencement of the contract produce to the Employer

the relevant Policies of Insurance.

Notwithstanding anything elsewhere contained in this Contract without limiting the obligations liabilities or

responsibilities of the Contractor in any way whatsoever (including but not limited to any
requirement for the provision by the Contractor of any other insurances) the Employer may, on
behalf of the Contractor, effect and maintain as appropriate in the joint names of the Employer the
Contractor and where the relevant Sub-contractors the following insurances which are subject to
the terms, limits, exceptions and conditions of the Policy.

CONTRACT WORKS AND SASRIA SPECIAL RISKS INSURANCE — which will provide cover
against accidental physical loss or damage to the Works, Temporary Works and materials
intended for incorporation in the Works.

PUBLIC LIABILITY Insurance — which will provide indemnity against legal liability in the event of
accidental death of or injury to third persons and/or loss of or damage to third party property
arising directly from the execution of the contract and occurring during the period of insurance
with a limit of indemnity of Error! Reference source not found..00 in respect of all claims arising f
rom any one occurrence or series of occurrences consequent on or attributable to one source or
original cause.

The Employer shall pay the premium in connection with the insurance effected by the Employer
and recover all costs associated therewith from money due to the Contractor.

Any further clarification of the scope of cover provided by the policies arranged by the Employer
should be obtained from the Employer or their Insurance Brokers, Aon South Africa (Pty) Ltd,
Telephone (031) 566 6000, e-mail carolrapson@aon.co.za, attention Carol Rapson.

In the event of any occurrence which is likely to or could give rise to a claim under the insurances
arranged by the Employer the Contractor shall:-

(i) in addition to any statutory requirement or other requirements contained in the Contract
immediately notify the Employer’s Insurance Brokers or the Insurers by telephone,
telefax giving the circumstances nature and an estimate of the loss or damage or liability;

(ii) complete a claims advice form available from the insurance brokers to whom the form
must be returned without delay; and

(iii) negotiate the settlement of claims with the Insurers through the Employer’s insurance
brokers and shall when required to do so obtain the Employer’s approval of such
settlement.

The Employer and Insurers shall have the right to make all and any queries on the site of the
Works or elsewhere as to the cause and the results of any such occurrence and the Contractor
shall co-operate in the carrying out of such enquiries.

The Contractor will be liable for the amount of the deductible (First Amount Payable) in respect of
any claim made by or against the Contractor or Sub-contractors under the insurance effected by
the Employer.

Any amount which becomes payable to the Contractor or any of his Sub-contractors as a result of
a claim under the Contract Works Insurance shall if required by the Employer be paid net of the
deductible to the Employer who shall pay the Contractor from the proceeds of such payment upon
rectification repair or reinstatement of the loss or damage but this provision shall not in any way
affect the Contractor’s obligations and liabilities or responsibilities in terms of the Contract.

8.6.1.1.3

R Nil

10.5.3

The number of Adjudication Board Members to be appointed is: Nil
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PART 2: DATA TO BE PROVIDED BY CONTRACTOR

REF. CLAUSE | DATA BY CONTRACTOR
No

1.1.1.9 Name of Contractor:

1.21.2 Address of Contractor:
Physical:.........cooiiiiiiiiiie Postal:.....c.oooiiiii
€-Mail: ..o
Telephone NO: ....cceeevciiiieeiee. Fax NO:...cooeeieiiiiiieeee,

1.1.1.14 Time for achieving Practical Completion of the whole of the Works is:

(Max 32 weeks)
6.2.1 The security to be provided by the Contractor shall be one of the following:

VAT is to be excluded from the Contract Sum/ value of Works for calculating the percentages

Type of Security Contractor’s choice
Indicate “Yes” or No”

Cash deposit of 10% of the Contract Sum

Performance guarantee of 10% of the Contract Sum

Note that additional retention in lieu of surety will not be allowed.
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C1.2.2 AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH
AND SAFETY ACT No 85 OF 1993

THIS AGREEMENT iS Made DEIWEEN ...t
(hereinafter called the Employer) of the one part, herein represented by: ...

AN D e e — e e e e e e e e e e e e e e e e e e e e e e e e r e e e e e e e e e nnnees

IN RIS CAPACITY @S ooiii i

duly authorized to sign on behalf of the Contractor.

WHEREAS the Contractor is the Mandatory of the Employer in consequence of an agreement between the
Contractor and the Employer in respect of

CONTRACT NO: TENDER NO: 8/2/1/606, REPAIR AND REFURBISHMENT OF EMKHUMBANE
GRAVEL ROAD IN WARD 18

for the construction, completion and maintenance of the works;

AND WHEREAS the Employer and the Contractor have agreed to enter into an agreement in terms of the
provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by OHSA
Amendment Act No 181/1993 (hereinafter referred to as the Act);

NOW THEREFORE the parties agree as follows:

1. The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor
with all relevant provisions of the Act and the regulations promulgated in terms thereof.

2. The Contractor undertakes to fully comply with all relevant duties, obligations and prohibitions
imposed in terms of the Act and Regulations: Provided that should the Employer have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the
Contractor, his officials and employees. The Contractor shall bear the onus of acquainting
himself/herself/itself with such arrangements and procedures.

3. The Contractor hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the Act and
Regulations, and the Contractor expressly absolves the Employer and the Employer’s Consulting
Engineers from being obliged to comply with any of the aforesaid duties, obligations, prohibitions,
arrangements and procedures in respect of the work included in the contract.

4, The Contractor agrees that any duly authorized officials of the Employer shall be entitled, although
not obliged, to take such steps as may be necessary to ensure that the Contractor has complied
with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include,
but shall not be limited to, the right to inspect any appropriate site or premises occupied by the
Contractor, or to take such steps it may deem necessary to remedy the default of the Contractor at
the cost of the Contractor.

5. The Contractor shall be obliged to report forthwith to the Employer any investigation, complaint or
criminal charge which may arise as a consequence of the provisions of the Act and Regulations,
pursuant to work performed in terms of this agreement, and shall, on written demand, provide full
details in writing of such investigation, complaint or criminal charge.
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Thus, signed at ..o for and on behalf of the CONTRACTOR
onthisthe .................. day of ..o 20.........
SIGNATURE: ....ceiiiiee ettt e ettt e e e e e ettt e ee e e e e e s e e aeeeeeeeeeeaaannaeeeeeaaeeeaaannsneeeaaaeeaaannnsanneaaaeeeaannns
NAME AND SURNADME: ...ttt e e e e e ettt e e e e e e e e e et eeeeeaaeeeaaanseseeeeaaeeeaaaannsneneaaaeeaaannns
L0 O I 2SSO PEPRR
WITNESSES: 1. i

2 e
Thus signed at ..., for and on behalf of the EMPLOYER on this
the .o dayof ....cooviiiiiiis 20.........
SIGNATURE: ...ttt et e e e bttt e oo bttt e e e a et e e e e b bt e e e e n b et e e e e abe e e e e anbeeeeen
NAME AND SURNADME: ... o ittt ettt et e e e e bt et e e e st et e e e aab e et e e e bt e e e e s anbeeeeeannees
L0 N 1 N PR PRPPPPPRP
WITNESSES: 1. oottt

2
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C.2 PRICING DATA

C21 PRICING INSTRUCTIONS
1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of Tender,
Conditions of Contract, the Specifications (including the Project Specification) and the Drawings.

2, DESCRIPTION OF ITEMS IN THE SCHEDULE

The Bill of Quantities has been drawn up generally in accordance with Civil Engineering Quantities 1990
issued by the SA Institution of Civil Engineers.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standardized Specifications and the Particular Specifications,
read together with the relevant clauses of the Project Specification and directives on the drawings, set out
what ancillary or associated work and activities are included in the rates for the operations specified.

3. QUANTITIES REFLECTED IN THE SCHEDULE

The quantities given in the Bill of Quantities are estimates only, and subject to re-measuring during the
execution of the work. The Contractor shall obtain the Engineer's detailed instructions for all work before
ordering any materials or executing work or making arrangements for it.

The Works as finally completed in accordance with the Contract shall be measured and paid for as specified
in the Bill of Quantities and in accordance with the General and Special Conditions of Contract, the
Specifications and Project Specifications and the Drawings. Unless otherwise stated, items are measured
net in accordance with the Drawings, and no allowance has been made for waste.

The validity of the contract will in no way be affected by differences between the quantities in the Bill of
Quantities and the quantities finally certified for payment.

4, PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment for
the work done under such items will be made in accordance with Clause 6.6 of the General Conditions of
Contract 2015. The Employer reserves the right, during the execution of the works, to adjust the stated
amounts upwards or downwards according to the work actually done under the item, or the item may be
omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted in
the "Amount" column of the Bill of Quantities and in the Summary of the Bill of Quantities unless ordered or
authorized in writing by the Employer before closure of tenders. Any unauthorized changes made by the
Tenderer to provisional items in the schedule, or to the provisional percentages and sums in the Summary
of the Bill of Quantities, will be treated as arithmetical errors.

5. PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive prices
to be paid by the Employer for the work described under the several items, and shall include full
compensation for all costs and expenses that may be required in and for the completion and maintenance
during the defects liability period of all the work described and as shown on the drawings as well as all
overheads, profits, incidentals and the cost of all general risks, liabilities and obligations set forth or implied
in the documents on which the Tender is based.

Each item shall be priced and extended to the "Total" column by the Tenderer, with the exception of the

items for which only rates are required, or items which already have Prime Cost or Provisional Sums affixed
thereto. If the Contractor omits to price any items in the Bill of Quantities, then these items will be considered
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to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable” have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during the
execution of the Contract.

The Tenderer shall fill in rates for all items where the words "rate only" appears in the "Total" column. "Rate
Only" items have been included where:

(a) an alternative item or material is contemplated;
(b) variations of specified components in the make-up of a pay item may be expected; and
(c) no work under the item is foreseen at tender stage but the possibility that such work may be required

is not excluded.

For “Rate Only” items no quantities are given in the "Quantity" column but the quoted rate shall apply in the
event of work under this item being required. The Tenderer shall however note that in terms of the Tender
Data the Tenderer may be asked to reconsider any such rates which the Employer may regard as
unbalanced.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all levies
and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities.

6. CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. The
correct figures must be entered above or adjacent to the deleted entry, and the alteration must be initialed
by the Tenderer.

7. ARITHMETICAL ERRORS

Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of addition, will be
corrected by the Engineer at the tender evaluation stage, in accordance with the procedure set out in the
Tender Data.

8. MONTHLY PAYMENTS

Unless otherwise specified in the Specifications and Project Specifications, progress payments in Interim
Certificates, referred to in Clause 6.10 of the General Conditions of Contract 2015, in respect of "sum" items
in the Bill of Quantities shall be by means of interim progress installments assessed by the Engineer and
based on the measure in which the work actually carried out relates to the extent of the work to be done by
the Contractor.

9. UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units for which the standard
international abbreviations are used. Non-standard abbreviations which may appear in the Bill of Quantities
are as follows:
No.
%

Prime cost sum
Provisional sum

number PC sum
percent Prov sum

10. PRODUCT NAMES OR SIMILAR APPROVED

Wherever reference has been made to product names, it also includes all similar MUNICIPALITY approved
product names. Should alternative products be included, all relevant information to be supplied for approval
by MUNICIPALITY.
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1.

12.

PAYMENT FOR THE LABOUR-INTENSIVE COMPONENT OF THE WORKS:

Those parts of the works to be constructed using labour-intensive methods are marked in the bill
of quantities with the letters LI either in a separate column or as a prefix or suffix against every item
so designated. The works, or parts of the works so designated are to be constructed using labour-
intensive methods only. The use of plant to provide such works, other than plant specifically
provided for in the scope of work, is a deviation from the contract. The items marked with the letters
LI are not necessarily an exhaustive list of all the activities which must be done by hand and this
clause does not over-ride any of the requirements in the generic labour-intensive specification in
the Scope of Works.

Where minimum labour intensity is specified in the design, the contractor is expected to use their
initiative to identify additional activities that can be done labour-intensively in order to comply with
the set minimum labour intensity targets.

Payment for items which are designated to be constructed labour-intensively (either in this
schedule or in the Scope of Works) will not be made unless they are constructed using labour-
intensive methods. Any unauthorised use of plant to carry out work which was to be done labour-
intensively will not be condoned and any works so constructed will not be certified for payment.
Any non-payment for such works shall not relieve the Contractor in any way from his obligations
either in contract or in delict

LINKAGE OF PAYMENT FOR LABOUR-INTENSIVE COMPONENT OF WORKS TO
SUBMISSION OF PROJECT DATA

The Contractor's payment invoices shall be accompanied by labour information for the
corresponding period in a format specified by the employer. If the contractor chooses to delay
submitting payment invoices, labour returns shall still be submitted as per frequency and
timeframes stipulated by the Employer. The contractor's invoices shall not be paid until all pending
labour information has been submitted. The client may institute a penalty relating to outstanding
labour information.

The following information shall be maintained on site and submitted in electronic/hard copy formats:
e Certified ID copies of all locally employed labor

e Signed Contracts between the employer and the EPWP Participants

e Attendance Registers for the EPWP Participants

o  Proof of Payment of EPWP Employees

e Monthly Reporting Template as per EPWP requirements
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SECTION
1300
ITEM

13.00

13.01

B13.02

DESCRIPTION

CONTRACTOR'S ESTABLISHMENT ON SITE
AND GENERAL OBLIGATIONS

SECTION 1: PRELIMINARY AND GENERAL

GENERAL

As specified in SABS 1200A and in the Project
Specification

Fixed Charges
Contractor's Fixed Chargee Items:

Contractual Requirement and Establish
Facilities on the Site, Insurances, guarantees
and sureties, Offices and storage shed,
Workshops, Laboratories, Living
Accommodation, Ablution and latrine facilities,
Tools and Equipment, Water supplies, electric
power and communication, Dealing with water,
Access, 10t vibrating roller, Plant for concrete
mixing (Refer to SANS and Particular Specs)

Time Related
Contractor's Time Related ltems:

Contractual Requirement and Establish
Facilities on the Site, Insurances, guarantees
and sureties, Offices and storage shed,
Workshops, Laboratories, Living
Accommodation, Ablution and latrine facilities,
Tools and Equipment, Water supplies, electric
power and communication, Dealing with water,
Access, 10t vibrating roller, Plant for concrete
mixing (Refer to SANS and Particular Specs)

Contractor's initial obligaton in respect to the
Occupational Health and Safety Act and
Construction Regulations incl that of SMME's

COMMUNITY LIAISON and TRAINING

Community liaison officer

Health and Safety officer

UNIT

Sum

Sum

Sum

Sum

Sum

QTY

RATE

AMOUNT
R
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B13.03

Resident Engineer for supervision and contract
administration of the work including site
inspection, quality assurance, progress
monitoring, reporting and coordination for

The duration of the contract

Total Carried Forward To Summary

PC Sum

R298 432,91

R298 432,91
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SECTION

1500
AMOUNT
ITEM DESCRIPTION UNIT QTY RATE =
15.00 ACCOMMODATION OF TRAFFIC
15.03 Temporary traffic-control facilities:
(a) Flagmen man-day 10
(e) Road signs,R-and TR-series, No 5
(900mm diameter)
(f) Road signs, TW series,(1200mm
; No 2
sides)
Permanet sign No 8
Total Carried Forward To Summary
SECTION
1500
AMOUNT
ITEM DESCRIPTION UNIT QTY RATE =
15.00 ACCOMMODATION OF TRAFFIC
15.03 Temporary traffic-control facilities:
(a) Flagmen man-day 10
(e) Road signs,R-and TR-series, No 2
(900mm diameter)
(f) Road signs, TW series,(1200mm
; No 2
sides)
Permanet sign No 8

Total Carried Forward To Summary
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SECTION

1600
AMOUNT
ITEM DESCRIPTION UNIT QTY RATE =
16.00 OVERHAUL
B16.02 Overhaul on material hauled in excess m3km 87615
of 1,0 km (ordinary overhaul)
Total Carried Forward To Summary
SECTION
1700
AMOUNT
ITEM DESCRIPTION UNIT QTY RATE =
17.00 CLEARING AND GRUBBING
B17.01 Clearing and grubbing m? 9735
B17.02 Removal and grubbing of large trees
and tree stumps
(a) Grith exceeding Om to up to and No 2
including 1m
(b) Grith exceeding 1m up to and No 2
including 2m
(c) Grith exceeding 2m up to and No 2
including 3m

Total Carried Forward To Summary
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SECTION
2100

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

R

21.00

21.01

DRAINS

Excavation for open drains:

(a) Excavating soft material situated
within the following depth ranges below
the surface level:

(Omupto1,5m

(b) Extra over subitem 21.01(a) for
excavation in hard material, irrespective
of depth

¢) 600mm daimeter

Construct headwalls (usung loose rock
sourced on site) complete as per details
shown on the drawing for:

d) 600mm dia. Pipe

Cast in-situ lining to concrete drains
(grade 20/19)

Plain Pitching

Earth drain with beams @200m

m3

no

mZ

5310

265,5

184

46

62,1

31,05

17,7

Total Carried Forward To Summary
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AMOUNT

ITEM DESCRIPTION UNIT QTY RATE =
31.00 BORROW MATERIALS
31.01 Excess overburden m?3 10
31.03 Finishing-off borrow areas in:
(b) Intermediate material ha 0,5
B31.04 Quarry Rehabilitation PC Sum 1
Total Carried Forward To Summary
SECTION
3200
AMOUNT
ITEM DESCRIPTION UNIT QTY RATE =
SELECTION, STOCKPILING AND
BREAKING-DOWN THE MATERIAL
32.00 FROM BORROW PITS, CUTTINGS
’ AND EXISTING PAVEMENT LAYERS,
AND PLACING AND COMPACTING
THE GRAVEL LAYERS
32.04 Removal of oversize pavement material m?3 10

Total Carried Forward To Summary
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SECTION
3300

ITEM DESCRIPTION

UNIT

QTY

RATE

AMOUNT

R

33.00 MASS EARTHWORKS

Roadbed preparation and the

B33.10 : ol
compaction of material:

(a) Cut to spoil, including free-haul up
to 1,0km. Material obtained from; (a)
Soft excavation; (b) Intermidiate; (c)
Hard excavation; (d) Boulder

(b) Compaction to 90% of modified
AASHTO density

(c) Gabion Renno River Mattresses
6,0m x 1,0 x 0,3m Mattresses

m3

L/Sum

1460,25

1460,25

Total Carried Forward To Summary

SECTION
3400

ITEM DESCRIPTION

UNIT

QTY

RATE

AMOUNT

R

PAVEMENT LAYERS OF GRAVEL

34.00 MATERIAL

Pavement layers constructed from
B34.01 gravel taken from cut or borrow,
including free-haul up to 1,0 km:

(h) G5 Gravel wearing course
compacted to:

(i) 93% of modified AASHTO density
(300mm thickness)

Rockfill Material

1460,25

292,05

Total Carried Forward To Summary
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SECTION

5900
AMOUNT
ITEM DESCRIPTION UNIT QTY RATE =
FINISHING THE ROAD AND ROAD
59.00 RESERVE AND TREATING OLD
ROADS
59.01 Finishing the road and road reserve:
(b) Single carriageway road km 1,77
Total Carried Forward To Summary
DAYWORKS
AMOUNT
ITEM DESCRIPTION UNIT QTY RATE =
PART D: DAYWORKS
(as specified in Part D of the Project
Specifications)
D1 Personnel
(b) Unskilled labour Hour 10
(c) Skilled labour Hour 10
(d) Foreman Hour 10
D2 Plant
(a) TLB (4x4) Hour 10
(b) Water CAT Hour 10
(c) Grader (140G) Hour 10

Total Carried Forward To Summary
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SUMMARY OF SECTIONS

SECTION DESCRIPTION AMOUNT
(RAND)
1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND
GENERAL OBLIGATIONS
1500 ACCOMODATION OF TRAFFIC
1600 OVERHAUL
1700 CLEARING AND GRUBBING
2100 DRAINS
3100 BORROW MATERIALS
SELECTION, STOCKPILING AND BREAKING DOWN
3200 THE MATERIAL FROM BORROW PITS, CUTTINGS
AND EXISTING PAVEMENT LAYERS, AND PLACING
AND COMPACTING OF THE GRAVEL LAYERS
3300 MASS EARTHWORKS
3400 PAVEMENT LAYERS OF GRAVEL MATERIAL
5900 FINISHING ROAD AND ROAD RESERVE AND

TREATING OLD ROADS

PART D: DAYWORKS

Total Carried Forward To Summary Of Schedule of Quantities

CA1



TENDER SUMMARY

DESCRIPTION

AMOUNT

Totals of Schedule of Quantities brought forward:

SUBTOTAL 1

SUBTOTAL 2

IAdd: Contingencies (5% of SUBTOTAL 1)

Add: VAT (15% of SUBTOTAL 2)

TOTAL CARRIED FORWARD TO FORM OF OFFER

C.2




CONTRACT NO. 8/2/1/606
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

VOLUME 2: CONTRACT

C3 SCOPE OF WORK

CONTENTS

C3.1 STANDARD SPECIFICATIONS
C3.2 PROJECT SPECIFICATIONS

A:

PS.1
PS.2
PS.2.1
PS.2.2
PS.2.3
PS.3
PS.3.1
PS.3.2
PS.3.3
PS.3.4
PS.3.5
PS.3.7
PS.3.8
PS.3.9
PS.3.10
PS.3.11
PS.3.12
PS.3.13
PS.3.14
PS.3.15
PS.3.16
PS.4
PS.4.1
PS.4.2
PS.4.3
PS.5
PS.5.1
PS.5.2
PS.5.3
PS.6
PS.6.1
PS.6.2
PS.6.3
B1:

B2 :

PA
PB

GENERAL
Project Description

Description Of The Site And Access

Location of Site

Access to Site

Nature of the Ground and Subsoil Conditions
Construction And Management Requirements
General

Employment of Labour

Construction Programme

Drawings

Quality Assurance (QA)

Testing

Site Establishment

Survey Beacons

Existing Services

Health and Safety

Management of the Environment

Adverse Weather Conditions

Overhaul

Security

Drawings of Record

Site Facilities

Contractor's Campsite and Depot
Accommodation of Employees

Power Supply, Water & Other Services
Requirements of Accommodation of Traffic
General

Basic Requirements

Payment

Occupational Health and Safety

General Statement

Health and Safety Specifications and Plans
Cost of Compliance with OHSA Construction Regulations
AMENDMENTS TO THE STANDARD SPECIFICATIONS
ADDITIONAL PARTICULAR SPECIFICATIONS

OHSA 1993 HEALTH AND SAFETY SPECIFICATION
ENVIRONMENTAL MANAGEMENT PLAN
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C3.1

STANDARD SPECIFICATIONS

The standard specifications on which this contract is based are the SABS 1200 Standardized
Specifications.

Although not bound in nor issued with this Document, the following Parts of the SABS 1200 Standardized
Specifications shall apply:

SABS 1200
SABS 1200
SABS 1200
SABS 1200
SABS 1200
SABS 1200
SABS 1200
SABS 1200
SABS 1200
SABS 1200
SABS 1200
SANS 1200
SANS 1200
SANS 1200
SANS 1200
SANS 1200
SANS 1200
SANS 1200
SANS 1200
SANS 1200
SANS 1200

A
AB
C

D
DB
DK
DM
GA
LB
LE
MM
M
ME
MF
MFL
MG
MH
MJ
MK
MM
NB

General

Engineers Office
Site Clearance

Earthworks

Earthworks (Pipe Trenches)
Gabions and Pitching

Earthworks (Roads and sub grade)
Concrete (Small Works)

Bedding (Pipes)

Storm Water Drainage

Ancillary Roadworks

Roads (general)

Subbase
Base

Base (light pavement structures)
Bituminous surface treatment
Asphalt base and surfacing
Segmented paving

Kerbing and channelling
Ancillary roadworks

Railway sidings (trackwork)

Variations and additions to the various SABS 1200 Standardised Specifications are given in Portion B of

the Project Specifications

The following SANS specifications are also referred to in this document and the Contractor is advised to
obtain them from Standards South Africa (a division of SABS) in Pretoria.

SANS 10396:2003:

SANS 1914-1 to 6 (2002):

SANS 1921-1 (2004):

SANS 1921-2 (2004):

Other documents:

Implementing Preferential Construction Procurement Policies using Targeted
Procurement Procedures

Targeted Construction Procurement

Construction and Management Requirements for Works Contracts
Part 1: General Engineering and Construction Works and where
accommodation of traffic is involved:

Construction and Management Requirements for Works Contracts;
Part 2: Accommodation of Traffic on Public Roads Occupied by the
Contractor.

The latest edition of “Standards and Guidelines” from the National Home Builders Registration Council.

Model Preamble for Trades from the Association of SA Quantity Surveyors

General Conditions of Contract 2015 (third edition, 2015) Obtainable from the SA Association of Consulting

Engineers
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C3.2 PROJECT SPECIFICATIONS

STATUS

The Project Specification, consisting of two parts, forms an integral part of the contract and supplements
the Standard Specifications.

Part A contains a general description of the works, the site and the requirements to be met.

Part B contains variations, amendments and additions to the Standardized Specifications and, if applicable,
the Particular Specifications.

In the event of any discrepancy between a part or parts of the Standardized or Particular Specifications and
the Project Specification, the Project Specification shall take precedence. In the event of a discrepancy
between the Specifications, (including the Project Specifications) and the drawings and / or the Bill of
Quantities, the discrepancy shall be resolved by the Engineer before the execution of the work under the
relevant item.

The standard specifications which form part of this contract have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.

PART A: GENERAL

PS.1 PROJECT DESCRIPTION

The project involves the construction of Road of a total length of the road is 1km, 5.5m wide constructed
as follows:

(a) Site Clearance

(b) Clearing and grubbing of the site.

(c) Roadbed preparation

(d) Cuttofill

(e) Earthworks: excavation, embankment filling, and compaction.
(f) Layer works

(g) Stormwater drainage

(h) Road signs

(i) Erection of safety features and road signage.

PS.2 DESCRIPTION OF THE SITE AND ACCESS

PS.2.1 Location of Site

This site is located within the Alpha area - (27°59'37.13"S, 30°43'49.40"E); End - (28°0'13.27"S,
30°44'18.68"E).

PS.2.2 Access to Site
Access to the site can be obtained from Emkhumbane gravel road in Alpha area.
PS.2.3  Nature of the Ground and Subsoil Conditions

The Contractor will be expected to make his own assessment in this regard and to price the
rates accordingly.
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PS.3

PS.3.1

PS.3.2

CONSTRUCTION AND MANAGEMENT REQUIREMENTS

General

The Contractor is referred to SANS 1921: 2004 parts 1, 2 and 3: Construction and Management
Requirements for Works Contracts. These specifications shall be applicable to the contract
under consideration and the Contractor shall comply with all requirements relevant to the
project.

Certain aspects however require further attention as described hereafter.
Employment of Labour

It is the intention that this Contract should make the maximum possible use of the labour force
available from within the target community and which is at present underemployed.

The targets for employment are as follows:
e Women: 55%
e  Youth: 40%

To this end the Contractor is to employ and train labour on this Contract.

The Contractor shall fill in the forms relating to Key Personnel and state how many key personnel
he intends to employ in the various categories. The numbers stated in the above mentioned
form will be strictly controlled during the contract period and any changes in numbers shall be
subject to the approval of the Engineer.

It is a condition of contract that the data sheets detailing the employment of human resources,
expenditure and employment of SMMES as detailed in the tables below be submitted together
with the monthly certificate timorously to the Engineer by the 10™ of each month.

The definition of youth being of an age up to and including 35 years.

The unit of measurement is person days being the total number of persons in that category
multiplied by the number of days worked by each person respectively.
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Labour Return : (Current

Month)

Adults Youth (<35 yrs) Disabled
Total Women Men Female Male Female Male
(/] (7] (7] (7] (7] (2]} (72}
c s c s c| § c| § cl § c| § c | §
ow ow o® ow ow o u o ¢
8 |27 | 2R B 20|27 2 25 229 2|23
$ (8% | 8|8° 5895 (8% 58° 3 898|283
Clerical 0 0
Labourers 0 0
Managerial 0 0
Semi-skilled 0 0
Skilled 0 0
Supervisor 0 0
Total o] o] [ o] ofJ]o] o] o] oJo] ofJo] o] o] o]
Expenditure
Previous Total This Cert Total to Date
(All excl VAT)
Value paid to locally sourced labour R )
resources
Amount paid for accredited training R -
Amount paid for non-accredited training R -

SMME Schedule

Name of SMME

SMME Information

Project Information

Total
No of Turnover
. person
Permanent previous
days to
Employees | 12 months date

Amount
paid to
SMME

Person Total

days value
locally of

sourced work

The data sheets must be submitted monthly irrespective of whether or not a payment certificate
is submitted in terms of the latest cash flow.
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PS.3.3

PS.3.4

PS.3.5

Construction Programme

(@) Preliminary Programme

The Contractor shall include with his tender a preliminary programme on the prescribed form.
to be completed by all Tenderers. The programme shall be in the form of a simplified bar chart
with sufficient details to show clearly how the works will be performed within the time for
completion as stated in the Contract Data.

The Contractor shall be deemed to have allowed fully in his tendered rates and prices as well
as in his programme for all possible delays due to normal adverse weather conditions and
special non-working days as specified in the Special Conditions of Contract, in the Project
Specifications and in the Contract Data.

(b)  Programme in terms of Clause 12 of the General Conditions of Contract

It is essential that the construction programme, which shall conform in all respects to Clause 5.6
of the General Conditions of Contract, be furnished within the time stated in the Contract Data.
The preliminary programme to be submitted with the tender shall be used as basis for this
programme.

Drawings (Read with SANS 1921 — 1: 2004 clauses 4.1.7; 4.1.11 and 4.1.12)

The following reduced drawings which form part of the tender documents shall be used for
tendering purposes only.

The following reduced (A3) drawings are enclosed herewith:

*See C5 Annexures — C5.2 Drawings on page C72

The contractor shall be supplied with three complete paper copies of the construction drawings
free of charge. The Contractor shall at his own expense produce all further paper prints required
for the construction of the work.

Any information which the Contractor has control over and which is required by the Engineer to
complete the drawings of record shall be made available to the Engineer before the Completion
Certificate is issued.

Only written dimensions may be used. Dimensions are not to be scaled from drawings unless
ordered by the Engineer. The Engineer will supply all figures / dimensions which are not shown
on the drawings. The levels or dimensions given on the drawings are subject to confirmation on
site.

Quality Assurance (QA) (Read with SANS 1921 — 1: 2004 clause 4.4)

The Contractor will be solely responsible for the production of work that complies with the
Specifications to the satisfaction of the Engineer. To this end it will be the full responsibility of
the Contractor to institute an appropriate Quality Assurance (QA) system on site. The Engineer
will audit the Contractor's quality assurance (QA) system on a regular basis to verify that
adequate independent checks and tests are being carried out and to ensure that the Contractor's
own control is sufficient to identify any possible quality problems which could cause a delay or
failure.

The Contractor shall ensure that efficient supervisory staff, the required transport, instruments, equipment
and tools are available to control the quality of his own workmanship in accordance with his QA-system.
His attention is drawn to the fact that it is not the duty of the Engineer or the Engineer’s representative to
act as foreman or surveyor.
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PS.3.7 Testing (Read with SANS 1921 — 1: 2004 clause 4.11)

PS.3.7.1

PS.3.7.1

PS.3.8

Process control

The Contractor shall arrange for all tests required for process control to be done by a laboratory
acceptable to and approved by the Engineer.

The Contractor may establish his own laboratory on site or he may employ the services of an
independent commercial laboratory. Whatever method is used, the Contractor must submit the
results of tests carried out on materials and workmanship when submitting work for acceptance
by the Engineer. The costs for these tests shall be deemed to be included in the relevant rates
and no additional payment will be made for testing as required.

Acceptance control

The process control test results submitted by the Contractor for approval of materials and
workmanship may be used by the Engineer for acceptance control. However, before accepting
any work, the Engineer may have further control tests carried out by a laboratory of his choice.
The cost of such additional tests will be covered by a provisional sum provided in the schedule
of quantities, but tests that failed to confirm compliance with the specifications, will be for the
account of the Contractor.

Site Establishment (Read with SANS 1921 - 1 : 2004 clause 4.14)
This contract is to be executed in an area surrounded rural settlements and as such safety will
be paramount. Furthermore all due courtesy must be exercised in so far as local resources are

concerned (labour and materials).

The Engineer will facilitate all communication with the target community.

(a) Water and Electricity

The Contractor is to make his own arrangements in this regard and should note that the
Employer shall not be held responsible for any shortages of either water or power due to
unforeseen circumstances.

All water required for construction purposes is to be sourced by the Contractor and is to be
allowed for in his rates.

(b) Location of Site Office

Suitable sites at each location will be identified once work commences. The contractor will need
to make all necessary allowances for his own security, fencing etc.

The contractor is to provide adequate sanitary and waste facilities for his staff and is to ensure
that each site camp is kept clean and neat at all times. No littering is to take place at either the
camp or on the site.

The site is to be left in a neat, landscaped condition without any improvements on completion of
the contract and final retention will not be released until such time as this condition has been
complied with.

PS.3.9 Survey Beacons (Read with SANS 1921 — 1: 2004 clause 4.15)

PS.3.10

The Contractor shall take special precautions to protect all permanent survey beacons or pegs
such as bench-marks, stand boundary pegs and trigonometrical beacons, regardless whether
such beacons or pegs were placed before or during the execution of the Contract. If any such
beacons or pegs have been disturbed by the Contractor or his employees, the Contractor shall
have them replaced by a registered land surveyor at his own cost.

Existing Services (Read with SANS 1921 — 1: 2004 clause 4.17)
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PS.3.11

PS.3.12

PS.3.13

The Contractor shall make himself acquainted with the position of all existing services before
any excavation or other work likely to affect the existing services is commenced.

The Contractor will be held responsible for any damage to known existing services caused by
or arising out of his operations and any damage shall be made good at his own expense.
Damage to unknown services shall be repaired as soon as possible and liability shall be
determined on site when such damage should occur.

Health and Safety (Read with SANS 1921 - 1: 2004 clause 4.18)
The Works will be constructed in an area inhabited by people including many children.

It is a requirement of this contract that the Contractor shall provide a safe and healthy working
environment and to direct all his activities in such a manner that his employees and any other
persons, who may be directly affected by his activities, are not exposed to hazards to their health
and safety. To this end the Contractor shall assume full responsibility to conform to all the
provisions of the Occupational Health and Safety Act No 85 and Amendment Act No 181 of
1993, and the OHSA 1993 Construction Regulations 2003 issued on 18 July 2003 by the
Department of Labour.

For the purpose of this contract the Contractor is required to confirm his status as mandatory
and employer in his own right for the execution of the contract by entering into an agreement
with the Employer in terms of the Occupational Health and Safety Act in the form as included in
Section C1.2.2

The rates and prices tendered by the Contractor shall be deemed to include all costs for
conforming to the requirements of the Act, the Construction Regulations and the Employer's
Health and Safety Specification as applicable to this contract.

Should the Contractor fail to comply with the provisions of the Construction Regulations, he will
be liable for penalties as provided in the Construction Regulations and in the Employer's Health
and Safety Specification.

Management of the Environment  (Read with SANS 1921 - 1 : 2004 clause 4.19)

Respect for the environment is an important aspect of this contract and the Contractor shall pay
special attention to the following:

(@)  Natural Vegetation

Only those trees and shrubs directly affected by the works and such others as the Engineer may
direct in writing shall be cut down and stumped. The natural vegetation, grassing and other
plants shall not be disturbed other than in areas where it is essential for the execution of the
work or where directed by the Engineer.

(b)  FEires

The Contractor shall comply with the statutory and local fire regulations. He shall also take all
necessary precautions to prevent any fires. In the event of fire the Contractor shall take active
steps to limit and extinguish the fire and shall accept full responsibility for damages and claims
resulting from such fires which may have been caused by him or his employees.

(c) Environmental Management Plan

In addition to the above, all requirements of the Environmental Management Plan (EMP) as
detailed in C3.3, Particular Specifications, will be adhered to.

Adverse Weather Conditions

No extension of time for completion shall be granted for normal rainfall but extension of time
shall be determined for abnormal rainfall or wet conditions in accordance with the formula given
below separately for each calendar month or part thereof. It shall be calculated for the full period
for completion of the contract plus any granted extension thereof:
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vV = (Nw—-Nn)Rw/Rn .............. if (Nw — Nn)>0

The symbols have the following meanings respectively:

vV = Extension of time in calendar days is respect of the calendar month under
consideration.

Nw = Actual number of days during the calendar month on which a rainfall of 10mm or
more is recorded.

Nn = Average number of days, as derived from existing rainfall records, on which a
rainfall of 10mm or more has been recorded for the calendar month

Rw = Actual rainfall recorded for the calendar month.

Rn = Average rainfall for the calendar month under consideration as determined from

existing rainfall records.

When calculating the extension of time for a part of a month pro rata values of Rn and Nn shall
be used.

The factor Rw/Rn shall be deemed to be fair allowance for days on which wet conditions
disrupted or prevented work but on which a rainfall of 10mm or more was not recorded. If the
value of Rw/Rn exceeds 2,5 it shall be taken as 2,5.

If Nw for any month is smaller than Nn the formula to be used shall be:

V1 = (Nn — Nw)

The total extension of time for completion shall be the sum of the values of

V minus the sum of the values of V1.

Total extension of time = V-V1 .

The following are the most reliable values of Nn and Rn available and shall be used unless other
values are mutually agreed upon beforehand:

Source of information: Weather Beureau, Department of Transport
Rainfall Station : Mabhlabatini
Period : 1932 — 1940
Month Nn Rn

January 3 121.7

February 2 103.7

March 2 92.0

April 1 494

May 0 24.6

June 0 14.0

July 0 16.8

August 0 18.9

September 1 47.3

October 3 88.4

November 3 112.0

December 3 117.4

Rainfall gauging will be taken and recorded by the Contractor at his Site Office and agreed with
the Engineer on a daily basis.

b)  Should an extension of time be granted by the Engineer the Contractor shall be reimbursed
for his time related Preliminary and General items contained in the schedule of Quantities. The
amount of reimbursement shall be calculated as follows:

No of days extension of time granted
Total number of working days in the Contract X Total for time related P&Gs
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PS.3.14

PS.3.15

PS.3.16

PS.4

PS.4.1

PS.4.2

PS.4.3

PS.5

PS.5.1

PS.5.2

Overhaul

Payment will be made for overhaul on this contract where provision is made in specific items.
Security

The Contractor shall provide security watchmen for the contract as he deems fit at no extra cost
for the Employer. The Contractor must ensure that all his employees as well as the
employees of his subcontractors are able to identify themselves as members of the construction
team.

Drawings of Record

Any information in the possession of the Contractor, which is necessary for the Engineer's
Representative to complete his "drawings of record", must be submitted to the Engineer's
Representative before a final payment certificate and a certificate of completion will be issued.

SITE FACILITIES AVAILABLE

Contractor's camp site and depot (Read with SANS 1921 — 1: 2004 clause 4.14)

The Contractor is responsible to provide a suitable site for his camp and to provide
accommodation for his personnel and labourers. If the Employer can make any specific site
available to the Contractor, such site will be pointed out to the Contractor.

Accommodation of Employees

No housing is available for the Contractor's employees and the Contractor shall make his own
arrangements to house his employees and to transport them to site.

No informal housing or squatting will be allowed.

The Contractor shall provide the necessary ablution facilities at his camp site and the site of the
works for the use of his employees. Chemical toilets must be provided for the works.

Power supply, water and other services

The Contractor shall make his own arrangements concerning the supply of electrical power,
water and all other services. No direct payment will be made for the provision of electricity, water
and other services. The cost thereof shall be deemed to be included in the rates and amounts
tendered for the various items of work for which these services are required, or in the
Contractor's preliminary and general items as the case may be.

REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC

General

The Contractor will be responsible for the safe and easy passage of public traffic, pedestrian
and vehicular, on sections of roads of which he has occupation or where work has to be done
near traffic.

Basic Requirements

The travelling public shall have the right of way on public roads, and the Contractor shall make

use of approved methods to control the movement of his equipment and vehicles so as not to
constitute a hazard on the road.
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PS.5.3

PS.6
PS.6.1

PS.6.2

PO =

The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed
controls are effective and that courtesy is extended to the public at all times.

Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall
constitute ample reason for the Engineer to suspend the work until the road signs, etc, have
been repaired to his satisfaction.

The Contractor may not commence constructional activities affecting existing roads before
adequate provision has been made to accommodate traffic in accordance with the requirements
of this document and the South African Road Traffic Signs Manual.

The Contractor shall construct and maintain all temporary drainage works necessary for
temporary deviations.

The Contractor shall provide and grant access to persons whose properties fall within or adjoin
the area in which he is working.

Payment

The Contractor’s tendered rates for the relevant items in the Bill of Quantities shall include full
compensation for all possible additional costs which may arise from this, and no claims for extra
payment due to inconvenience as a result of the modus operandi will be considered.

OCCUPATIONAL HEALTH AND SAFETY (Read with SANS 1921 — 1: 2004 clause 4.14)

General statement

It is a requirement of this contract that the Contractor shall provide a safe and healthy working
environment and to direct all his activities in such a manner that his employees and any other
persons, who may be directly affected by his activities, are not exposed to hazards to their health
and safety. To this end the Contractor shall assume full responsibility to conform to all the
provisions of the Occupational Health and Safety Act No 85 and Amendment Act No 181 of
1993, and the OHSA 1993 Construction Regulations 2003 issued on 18 July 2003 by the
Department of Labour.

For the purpose of this contract the Contractor is required to confirm his status as mandatory
and employer in his own right for the execution of the contract by entering into an agreement
with the Employer in terms of the Occupational Health and Safety Act in the form as included in
SECTION 6: FORMS TO BE COMPLETED BY SUCCESSFUL TENDERER.

Health and Safety Specifications and Plans to be submitted at tender stage

(a) Employer's Health and Safety Specification

The Employer's Health and Safety Specification will be included in the tender documents as part
of the Project Specifications.

The following items will require special attention
Excavation and compaction within restricted area.
Excavation of pipe trenches

Dust prevention.
Adequate traffic accommodation.

(b) Tenderer's Health and Safety Plan

The Tenderer shall submit with his tender his own documented Health and Safety Plan he
proposes to implement for the execution of the work under the contract. His Health and Safety
Plan must at least cover the following:

0] a proper risk assessment of the works, risk items, work methods and procedures in terms
of Regulations 7 to 28;
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(i)  pro-active identification of potential hazards and unsafe working conditions;

(ili)  provision of a safe working environment and equipment;

(iv) statements of methods to ensure the health and safety of subcontractors, employees and
visitors to the site, including safety training in hazards and risk areas (Regulation 5);

(v)  monitoring health and safety on the site of works on a regular basis, and keeping of
records and registers as provided for in the Construction Regulations; details of the
Construction Supervisor, the Construction Safety Officers and other competent persons
he intends to appoint for the construction works in terms of Regulation 6 and other
applicable regulations; and

(vi)  details of methods to ensure that his Health and Safety Plan is carried out effectively in
accordance with the Construction Regulations 2003.

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or
amendment if necessary, before commencement of construction work. The Contractor will not
be allowed to commence work, or his work will be suspended if he had already commenced
work, before he has obtained the Employer's written approval of his Health and Safety Plan.
Time lost due to delayed commencement or suspension of the work as a result of the
Contractor's failure to obtain approval for his safety plan, shall not be used as a reason to claim
for extension of time or standing time and related costs

PS.6.3 Cost of compliance with the OHSA Construction Regulations

PS. 4

PS4.1

PS 4.2

The rates and prices tendered by the Contractor shall be deemed to include all costs for
conforming to the requirements of the Act, the Construction Regulations and the Employer's
Health and Safety Specification as applicable to this contract. Should the Contractor fail to
comply with the provisions of the Construction Regulations, he will be liable for penalties as
provided in the Construction Regulations and in the Employer's Health and Safety Specification.
Items that may qualify for remuneration will be specified in the Safety Specifications included or
in the Project specifications.

PROJECT REQUIREMENTS
SITE CLEARANCE , EXCAVATION AND FREE-HAUL

Top soil and other removed material shall be placed within the site boundaries, at a place
indicated by the Local Authority in writing. In the case where the Local Authority requires
disposing of material further away from the site, the Employer’s approval shall first be obtained
and Local Authority shall be consulted and approval in writing obtained to use the designated
dumping place. The same applies for borrow areas outside the site boundaries. Normal
regulations regarding safety, municipal by-laws, contamination of water sources, erosion,
siltation etc. shall apply.

The free-haul distance shall be the entire site of works, for each project.

The contractor shall not incur any overhaul or “extra over” expenses without the written approval
of the Engineer.

The overhaul distance shall be defined as the truck-haul distance measured to the nearest 0,5
km from the end of the free-haul to the disposal / borrow pit area, by the shortest practical route
and shall be measured in one direction only.

No additional payment will be made for provision of access to the sites.

CUT AND FILL FOR BUILDING PLATFORMS

Buildings shall be constructed completely in cut, with a minimum underfloor backfill.
Should the contractor wish to construct on fill, he shall allow at his own cost, for longer columns
and higher foundation walls to allow for founding on in-situ material. Access and ease of

access into the building for the intended use shall remain unaltered. The Contractor shall
arrange independent compaction tests, before any building is taking place, at his own cost.
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PS 4.3

PS 4.4

PS 4.6

PS 4.8

Building work shall be removed if there is any doubt whatsoever regarding the compaction. At
least 3 evenly distributed places per site shall be tested, once off, after completion of the platform
or infill. Water for compaction shall be provided by the Contractor at his own cost.

COMPACTION OF UNDER FLOOR FILL

All top soil, unsuitable material and vegetation shall be removed from the building area. Suitable
non-cohesive, granular backfill material shall be compacted in thin, even layers of thickness
relevant to the method/machinery used, at OMC to a minimum of 95 % of Mod. AASHTO
maximum density. The contractor shall only import material if absolutely necessary. He shall
obtain approval from the borrow pit owner in writing before using it, or obtain mining rights where
applicable. Water for compaction, shall be supplied by the Contractor, at his own cost.

EXISTING SERVICES

The Contractor shall contact the Engineer immediately if he discovers existing services that are
in the way of the works, so that it can be avoided if at all possible. If existing services are
damaged, the Contractor shall repair it as a matter of urgency at the indicated rate, even if it
costs significantly more. He will not receive additional compensation in such case.

WATER SUPPLY PIPE

Only SABS approved HDPE and uPVC pipe to be used. Trench depth to be determined to allow
for bedding where required and 1800 mm cover for bulk. Grading of the trench shall be as such
that the pipe will have no local high points between air valves/outlets, in other words, must rise
continuously from the lowest points to the air valves/outlets. The Contractor shall use a dumpy
level to verify this and to locate the air valves. The same applies for scour valves but obviously
the other way round. The trench “pegging” cost shall be included under the excavation cost.
Long sections may be provided by the Engineer or Employer as a guide only. Trenching,
bedding and selected fill as per SABS 1200 DB and LB. The trench width for pipe diameters of
300 mm and less shall be minimum pipe diameter plus 500mm (250 mm side allowance) to
allow adequate working space for proper jointing and laying of pipe, but shall not be wider than
pipe diameter plus 600 mm

CONCRETE AND FLOORS

Water for building purposes and for the Contractor’s use, shall be supplied by the Contractor, at
his own cost.

Cement shall be OPC and shall conform to SABS 471. A blended mix with up to 25% PFA shall
only be used following the written approval of the Engineer. Cement used shall not be older than
3 months for reinforced concrete works and older than 6 months for mass concrete. The slump
of concrete mixes shall be 30- 80 mm. Curing shall take place for at least 7 days or as specified.
Concrete shall be adequately compacted/vibrated but separation of material must be avoided.
For structural concrete, refer to the detailed specifications on the plans regarding slump, curing,
removal of formwork etc.

Floors and walls shall be constructed as such that water will not reach or stand in the
passages/walkways or anywhere on the floor. Water shall also not reach or stand against any
of the inside walls. Where openings are to be made to drain water, it shall be as such that it will
not block, but at the same time it shall be rodent proof.

Keyed construction joints shall be placed as such that it will not be underneath walls. Where it
has to cross walls perpendicularly, construction joints shall also be provided in the walls. Keyed
construction joints shall be made around supports, to join construction joints in the floors.

Foundations

All foundations for buildings shall be minimum 300 mm deep and 500 mm wide
regardless of detail provided on plans.
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PS 4.9

Light reinforcement shall be placed in foundations comprising three Y12 rods 75 mm from the
trench bottom and 100 mm from the sides with the third rod in the bottom middle. The main
reinforcement shall be held firmly in place by 75 mm concrete spacers attached to the rods with
binding wire. R8 distribution steel, crossing each outer main steel member by 30 mm, thus 360
mm long for a 500 wide foundation, shall be tied to the main steel at 500 mm intervals.

Minimum overlap shall be 600mm. Hooks shall be provided at corners and intersections with
walls, with minimum hook length 600 mm. The Engineer shall be consulted for further detail.
Work shall not be accepted where the Engineer has not approved the reinforcement prior to
concreting.

Wood floated finish

The surface shall only be wood floated sufficiently to produce a uniform surface free from screed
or towel marks and shall conform with SABS 1200 G.

Steel-floated finish

The moisture film shall be allowed to harden sufficiently to prevent laitance from being worked
to the surface. Where steel floating with a non-slip surface is specified, the surface shall still be
smooth after making it non-slip and shall not be abrasive at all. Under no circumstances may a
cement slush be used during the floating process.

Casting of concrete

No concrete shall be cast without the prior inspection of preparation work by the Engineer
(except for thrust blocks)

BLOCK AND BRICK WORK

The strength of blocks shall be not less than 3,5 MPa for hollow units and 7 MPa for solid units.
Only SABS approved blocks shall be allowed.

Blockwork shall comply with the standards as set out in the “Standards and Guidelines” manual
of the NHBRC. Stretcher bond with 10-15 mm final bed joint thickness and 5 to 20 mm vertical
joint thickness shall be used. The mortar bedding shall be full in the case of hollow blocks for
the foundation layers and DPC courses. Joints shall be finished flush. Hollow units to be filled
with concrete around door frames. Where internal walls are jointed flush with outside walls, wall
ties shall be used as per specification in the above named manuals. Corners shall be
constructed using the raking back (stepped) method and shall be fully bonded.

Light reinforcement shall be placed in the brick/blockwork over and above the normal
brick force regardless of detail on plans. The reinforcement shall comprise R6 rods,
overlapping minimum 300 mm and bend around corners with minimum hook length 300 mm.
The reinforcement shall not cross expansion joints. Two rods shall be placed per layer, each 30
mm from the inside and outside face of the wall respectively, for three layers immediately above
DPC and window/door level. Rods shall be provided with hooks at doors, expansion joints and
openings. Full mortar cover shall be provided.

Controlled expansion joints in the walls, with concertina ties at 400 mm vertical spacing,
shall be provided at maximum 8 m spacing regardless of detail provided on plans. The
joints shall coincide with controlled expansion joint through the concrete roof.

The joints in the roof slabs shall comprise 1000 mm long Y12 rods in the center of the slab at
200 mm intervals, 500 mm into each slab. A 600 mm long elastic plastic pipe of good fit shall be
fitted on one side and sealed at the end. The other end shall penetrate the adjoining slab by 100
mm. Work shall not be accepted where the Engineer has not approved the reinforcement prior
to concreting. The joints shall be formed with 10 mm bitumen impregnated soft board and shall
be sealed water tight both sides with an approved elastic sealant.
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PS 4.11

PS 4: 12

PS 4:19

PS 4:20

PAINTWORK

The final color shall be agreed upon between the contractor and the participants of the specific
project. Refer to paint specifications on the plans

COMMISSIONING AND ACCEPTANCE

The Contractor shall be responsible to commission all equipment and put in readiness for use.

The hand over/acceptance of equipment shall be preceded by a forty-eight (48) hour trail run
(where applicable) by the Contractor to enable him to prove to the Engineer that all equipment
and plant as a whole perform to requirements.

Where after the equipment shall be run by the Contractor as directed by the Engineer for a
further period of approx. five (5) days during which thorough inspection, testing, etc. of all
equipment will take place to be evaluated for acceptance by the Engineer. The Contractor shall
schedule this period such as to allow himself enough time to remedy, replace etc. unsatisfactory
work, equipment etc. and still meet the final completion date.

Costs incurred by the Engineer for all unsuccessful acceptance tests will be borne by the
Contractor.

When the Contractor has completed all work and the plant subsequently performs to the
requirements, then the contractor shall supply all manuals and drawings as called for.
Thereupon a certificate of commissioning will be issued and a portion of the retention released.
The guarantee period then commences.

FINAL COMPLETION DATE

On final completion all work in terms of the contract shall be completed. A certificate of
completion will be issued.

MAINTENANCE OBLIGATIONS

The Contractor shall maintain all equipment provided in a good working order during the defects
liability period.

The defects liability period shall commence on the day following final completion.

The Employer reserves the right to undertake any emergency repair work during the defects
liability period without the prior consent of the Contractor. The Engineer has the right to decide
whether an emergency exists and shall notify the Contractor accordingly. Should this emergency
repair work be caused by poor materials, faulty workmanship or neglect on the part of the
Contractor, the Employer may deduct the cost of the repairs from the outstanding retention
money owing to the Contractor.

After the satisfactory completion of the guarantee period, the final certificate will be issued and
all retention money releases.
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PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS AND OTHER ADDITIONAL
SPECIFICATIONS

INTRODUCTION

In certain clauses in the Standard Specifications, allowance is made for a choice to be specified in the project
specifications between alternative materials or methods of construction, and for additional requirements to be
specified to suit a particular contract.

Details of such alternative or additional requirements applicable to this contract are contained in Part B1 of
the project specifications.

The number of each clause and each payment item in this part of the project specifications is prefixed “PS”
and numbered sequentially followed by a number corresponding to the relevant clause or payment item in the
standard specification in parentheses.

New clauses and payment items not covered by clauses or items in the Standard Specifications have also
been included.

Additional particular specifications are also included in Part B2 and are prefixed “P” and numbered
alphabetically.

C.57



CONTRACT NO. 8/2/1/606 VOLUME 2: CONTRACT
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

PART B1: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PSA
PSA.1

PSA 1.1

PSA.2

PSA.2.1

PSA.2.2

PSA.3

GENERAL
MATERIALS (3)
QUALITY (3.1)

All materials used in this contract shall comply with the relevant SABS Specification (as
amended) or particular specification as noted.

PLANT (4)

PLANT FOR CONSTRUCTION PURPOSES (No reference)

The Contractor's plant for construction purposes shall be of modern design, adaptable for
the purpose for which it is required, in sound condition, and ample in capacity for carrying
out the Works expeditiously.

Should the Engineer be of the opinion that the plant in use is in any way unsuitable for
carrying out the Works in a manner or at a rate commensurate with the requirements of
the Contract, they shall have the right to call on the Contractor at any time during the
progress of the works to provide additional or improved plant and tools as may be
necessary to meet these requirements.

CONTRACTOR'S CAMP (4.2)

No housing is available for the Contractor's employees, and the Contractor shall make his
own arrangements with the Local Authority regarding the housing of his employees and
transporting them to site.

The Contractor shall provide in locations approved by the Engineer, adequate sanitary
facilities for the use of all persons engaged on the Works. Such conveniences, which shall
comply with Local Authority regulations, shall be maintained in a clean and hygienic
condition and shall be properly secluded from public view and their use shall be strictly
enforced.

The Contractor shall make his own arrangements with the municipal authorities for any
bucket removals and shall bear all the costs in connection with such service. On removal
of such conveniences the sites thereof shall be left in a clean, sanitary and tidy condition.

PERSONAL & OTHER PROTECTIVE EQUIPMENT
(SECTIONS 8/15/23 OR THE OHS ACT)

The Contractor is required to identify the hazards in the workplace and deal with them. He
must either remove them or, where impracticable take steps to protect workers and make
it possible for them to work safely and without risk to health under the hazardous conditions.

Personal Protective equipment (PPE) should, however, be the last resort and there should
always first be an attempt to apply engineering and other solutions to mitigating hazardous
situations before the issuing of PPE is considered.

Where it is not possible to create an absolutely safe and healthy workplace the Contractor
is required to inform employees regarding this and issue, free of charge, suitable
equipment to protect them from any hazards being present and that allows them to work
safely and without risk to health in the hazardous environment.

It is a further requirement that the said equipment be maintained by the Contractor, that he

instructs and trains the employees in the use of the equipment and ensures that the
prescribed equipment is used by the employee/s.
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Employees do not have the right to refuse to use/wear the equipment prescribed by the
employer and, if it is impossible for an employee to use or wear prescribed protective
equipment through health or any other reason, the employee cannot be allowed to continue
working under the hazardous condition/s for which the equipment was prescribed but an
alternative solution has to be found that may include relocating or discharging the
employee.

The Contractor may not charge any fee for protective equipment prescribed by him/her but
may charge for equipment under the following conditions:

. Where the employee requests additional issue in excess of what is prescribed

. Where the employee has patently abused or neglected the equipment leading to
early failure

. Where the employee has lost the equipment

All employees shall, as a minimum, be required to wear the following PPE on any projects:
Protective overalls

Protective footwear

Protective headwear

Eye/face protection

All PPE provided to local labour working on the Expanded Public Works Programme shall
be branded in accordance with the EPWP CI Manual. Typical elements which shall be
branded include:

. Protective overalls
. Reflective vests
. Protective headwear

The rate for local labour shall include for the supply of EPWP branded PPE in accordance
with the Provincial EPWP specifications. The rate shall include the additional cost of the
specified colours for the PPE and branding in accordance with ClI manual.

THE TENDERED RATE SHALL INCLUDE FULL COMPENSATION FOR BRANDING THE
PPE AS DETERMINED IN THE RISK ASSESSMENTS AND AS REQUIRED FOR FULL
DURATION OF THE CONTRACT.

EPWP SIGNBOARD

The Contractor will be required to erect a signboard displaying the EPWP logo, indicating
that this project is part of the EPWP. All costs related to the provision, erection and
subsequent removal of the signboard shall be refunded to the Contractor through the
provisional sum included in the Schedule of Quantities for this purpose.

COMMUNITY LIAISON OFFICER (CLO)

The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after
consultation with the local communities, the engineer and the employer. The contractor
shall direct all his liaison efforts with the local communities through the appointed officer.
The contractor shall, however, accept the appointed as part of his management personnel.

(a) Duties of the Community Liaison Officer

The Community Liaison Officer’s duties will be:

0] To be available on site daily between the hours of 07h30 and 16h30 and at other
time as the need arises. His normal working day will extend from morning until
17h30 in the afternoon.

(ii) To determine, in consultation with the contractor, the needs of the temporary
labour for relevant skills training. He will be responsible for the identification of
suitable trainees and will attend one of each of the training sessions.

(iii) To communicate daily with the contractor and the engineer to determine the labour
requirements with regard to numbers and skill, to facilitate in labour disputes and
to assist in their resolution.
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(iv) To assist in and facilitate in the recruitment of suitable temporary labour and the
establishment of a “labour desk”.

(v) To attend all meetings in which the community and/or labour are present or are
required to be represented.

(vi) To assist in the identification, and screening of labourers from the community in

accordance with the contractor’s requirements.

(vii) To inform temporary labour of their conditions of temporary employment and to
inform temporary labourers as early as possible when their period of employment
will be terminated.

(viii) To attend disciplinary proceedings to ensure that hearings are fair and

reasonable.
(ix) To keep a daily written record of his interviews and community liaison.
(x) To attend monthly site meetings to report on labour and RDP matters.
(xi) All such other duties as agreed upon between all parties concerned.
(xii) To submit monthly returns regarding community liaison as illustrated in Part C5.1

of this document (form RDP 12(E)).

(b) Payment for the community liaison officer
A special pay item is incorporated in section 1200 of the bill of quantities relating
to payment of the liaison officer on a prime cost sum basis. This payment shall
only be made for the period for which the duties of the liaison officer are required
and not necessarily for the full duration of the contract. The remuneration of the
CLO shall be determined jointly by the contractor, engineer and employer.

(c) Period of employment of the community liaison officer
The period of employment of the community liaison officer shall be as decided
upon jointly by the contractor, engineer and employer.

COMMUNITY PARTICIPATION.

PURPOSE

In order to give effect to the need for participation and transparency in the process of
appointing labour, the community should participate in the decision-making process
throughout the life of a project. This shall be achieved through structured engagement

between those responsible for the delivery of the project and the community.

STRUCTURE AND COMPOSITION

A Project Liaison Committee (PLC) may be formed from representatives of the Employer,
the Engineer, the Contractor and the Community if the project is such that a specific
community can be identified.

PROCEDURES

The PLC deals with labour and SMME involvement on the project and shall meet at least
once every month until such time as it is of the opinion that it could fulfil its tasks by meeting
less frequently.

The PLC shall make recommendations by consensus. If consensus cannot be reached,
the decision of the Employer will be final in cases that have no financial implications for the
Contractor or where payment is to be made from PC items. Where the financial
responsibility for the successful completion of the works rests with the Contractor, the
Contractor’s decision shall be final. In fulfilling its tasks, the PLC shall be guided by the
relevant sections of this specification and the supplementary documents.

TASKS OF THE PLC

241 To assist with community liaison and resolution of disputes.

24.2 To devise fair and transparent procedures that will assist the Contractor in the
engagement of labour and the award of sub-contracts to SMME’s.

243 To advise on and monitor labour issues.
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244 To assist in resolving labour disputes.

ASSISTANCE TO THE PLC

The Employer may appoint a competent local person as a Community Liaison Officer to
assist the Engineer and the Contractor in the day to day liaison with the communities
directly affected by the project.

UNEMPLOYMENT INSURANCE FUND
The contractor will be responsible for payment or contribution of UIF for all labour employed
under the project. Proof of payment of UIF shall be available upon request.

WORKMEN'S COMPENSATION ACT

All labour employed on the site shall be covered by the Workmen's Compensation Act.
The contractor shall pay in full, including the payment of the necessary levies, such
amounts, as are due in terms of the Act. The contractor at the commencement of the
contract shall resolve the manner in which Workmen’s Compensation will be handled.
Amounts paid by the contractor shall not be included in the wage rates but shall be an extra
payment allowed for by the contractor.

LABOUR-INTENSIVE CONSTRUCTION METHODS

Labour-intensive construction shall mean the economically efficient employment of as
great a portion of labour as is technically feasible to produce a standard of construction as
demanded by the specifications with completion by the Due Completion Date, thus bringing
about the effective substitution of labour for plant and equipment.

Appropriate portions of the Works included in the Contract shall be executed using labor-
intensive construction methods.

Except where the use of plant is essential in order, in the opinion of the Engineer, to meet
the specified requirements by the Due Completion Date, or where the use of plant is
essential as a result of occupational health and safety considerations, the Contractor shall
use only hand tools and equipment in the construction of those portions of the Works that
are required in terms of these Project Specifications to be constructed using labour-
intensive construction methods.

These portions of the Works shall be constructed utilizing only locally employed labour
and/or the labour of local subcontractors, supplemented by the Contractor’s key personnel
to the extent necessary and unavoidable, unless otherwise instructed by the Engineer and
in accordance with the further provisions of the relevant sections of Portion B of the Project
Specifications.

Subject to considerations of occupational health and safety, the portions of the Works to
be executed using labor-intensive construction methods are:

0 Clearing and grubbing of the Site;
0 Excavation for structures up to 1,5 m deep;
0 Bedding, selected fill, backfilling and compaction of all pipe trenches irrespective
of depth, but assisted by mechanical compaction equipment in order to achieve
the specified densities;
Transportation and spoiling of all trench materials, where the disposal site is
located within 20 metres of the source;
Dismantling and re-erection of fences;

Mixing and placing of concrete;

Construction of all brickwork required for structures; and

Cleaning and tidying up of the Site.

|

o R

MATERIAL
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PSAB
PSAB.1

PSAB.1.1

Where possible, the contractor shall source material from within ## km of the site utilizing
local labour. The material which may be sourced from site includes:
Rock for gabions and stone pitching

TASK BASED ACTIVITIES

Labour Intensive activities are to be planned as task-based works where required. Task
based refers to a specific amount of work to be performed which is clearly defined by a
quantity and quality. Typically, a particular task can be completed within a working day.
REQUIREMENTS OF EXPANDED PUBLIC WORKS PROGRAMME

EPWP PROJECT SPECIFICATION

As much as is economically feasible, all work shall be implemented by employing Labour
Intensive Construction methods. Over and above the normal Building and Allied works to
be implemented by employing skilled and unskilled labour the works specified in the
“Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the
Expanded Public Works Programme (EPWP)” shall be undertaken using Labour Intensive
Construction methods.

EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR
INTENSIVE WORKS

Requirements for the sourcing and engagement of labour.

Unskilled and semi-skilled labour required for the execution of all labour intensive works
shall be engaged strictly in accordance with prevailing legislation and SANS 1914-5,
Participation of Targeted Labour.

The rate of pay for the EPWP is set by the MUNICIPALITY in consultation with the
community leaders.

Tasks established by the contractor must be such that:

a) the average worker completes 5 tasks per week in 40 hours or less; and b) the weakest
worker completes 5 tasks per week in 55 hours or less.

The contractor must revise the time taken to complete a task whenever it is
established that the time taken to complete a weekly task is not within the
requirements of 11.3.

The Contractor shall, through all available community structures, inform the local
community of the labour intensive works and the employment opportunities presented
thereby. Preference must be given to people with previous practical experience in
construction and / or who come from households:

a) where the head of the household has less than a primary school education;

b) that have less than one full time person earning an income;

¢) where subsistence agriculture is the source of income.

d) those who are not in receipt of any social security pension income

The Contractor shall endeavour to ensure that the expenditure on the employment of
temporary workers is in the following proportions:

a) 55 % women;

b) 55% youth who are between the ages of 18 and 35; and

¢) 2% on persons with disabilities.

ENGINEER’S OFFICE

MATERIAL (3)

NAMEBOARDS (3.1)
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The Contractor shall supply two nameboard in accordance with the details indicated in this
document.

The board shall be placed in a position designated by the Engineer.

This board shall remain the property of the Contractor who shall dismantle and
remove the said board on completion of the contract.
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OFFICE BUILDINGS (3.2)

No facilities are required for the Engineer.
PLANT (4)

No telephone facilities are required by the Engineer.

SITE CLEARANCE

MATERIALS (3)

DISPOSAL OF MATERIAL (3.1)

Suitable spoil sites will be located on site by the Engineer and confirmed by the issue of a
site instruction. The Contractor may not make his own arrangements in this regard without
the written approval of the Engineer.

CONSTRUCTION (5)

AREAS TO BE CLEARED AND GRUBBED (5.1)

Areas to be cleared and grubbed shall be classified as follows:
a) General Clearing and Grubbing

Any areas requiring particular clearing and grubbing must be agreed with the Engineer prior
to any such clearing taking place. Any area cleared without the consent of the Engineer will
not be measured in terms of this Clause and may result in further action being taken against
the Contractor in terms of any contravention with the environmental management plan.
Where the Engineer has instructed that clearing must take place or is required, it shall be
measured as a strip 3m wide.
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EARTHWORKS

MATERIALS (3)

CLASSIFICATION FOR EXCAVATION PURPOSES (3.1)

Classification of material other than "soft excavation" shall be agreed with the Engineer
before excavation may be commenced.

The Contractor shall immediately inform the Engineer if and when the nature of the material
being excavated changes to such an extent that a new classification for further excavation
is warranted. Failure on the part of the Contractor to advise the Engineer thereof in good
time shall entitle the Engineer to classify, at his discretion, such excavation as may have
been executed in material of a different nature.

For the purpose of this contract all material will either be classed as, intermediate, hard
rock or Boulder Class A.

No differentiation shall be made between “intermediate” and “Boulder Class B” excavation.
Classes of excavation (3.1.2)

a) In all cases where soft founding materials is classified as suitable for culvert beddings
construction, the in-situ material shall be ripped, moistened and compacted to 90& to
93% modified AASHTO density. The depth of preparation and compaction of founding
material shall be indicated on drawings as specified by the engineer. Allowance for
measurement and payment for this work is made in the bill of quantities under this
section"

e) Boulder excavation Class B - Shall be classified as intermediate excavation

CONSTRUCTION (5)
Conservation of Topsoil (5.2.1.2)

Topsoil stripping shall be 150mm and the material shall be conserved separately for re-use
as specified in the environmental management plan.

Disposal (5.2.2.3)

All excess material shall be disposed of at the designated spoil sites leveled in layers not
exceeding 300 mm and compacted to 90% MOD AASHTO density.

Erosion Control Berms (Add new Clause 5.2.3.3)

Where instructed by the Engineer, earth berms shall be constructed to the dimensions
shown on the drawings or to the detail instructed by the Engineer. The berms shall
comprise excess fill material from the trench, shall be hauled by wheelbarrow, placed and
shall be hand stamped in layers not exceeding 150mm. The berms shall be slightly
overfilled before being be shaped to the detail shown on the drawings. The material shall
wherever possible be sourced within the free haul distance of 500m. After completion, the
Engineer may instruct the Contractor to construct un-grouted, handpicked and packed
stone pitching along the upstream edge of the berm.

Sandbag Protection to Pipe Trench (Add new Clause 5.2.3.4)

Where instructed by the Engineer, 25kg sandbags made from woven polypropylene shall
be filled with selected fill material as specified in SABS 1200 LB and placed in a stretcher
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bond pattern around the pipe. The bags shall be firmly packed and hand stamped into
place and shall be keyed a minimum of 500mm into the side wall of the trench. Where
specified, the selected fill material shall first be brought to optimum moisture and then
stabilized by the addition of 1% cement.

EPWP Construction Methods

The generic labor-intensive specification below is the same as sans 1921-5,
construction and management requirement for works contracts- part 5: earthworks
activities which are to be performed by hand and should be included in the scope of works
without amendment or modification as set out below.

SCOPE
This specification establishes general requirements for activities which are to be executed
by hand involving the following:

a. Trenches having a depth of less than 1.5metres
b. Stormwater drainage

C. Low-volume roads & sidewalks

PRECEDENCE

Where this specification is in conflict with any other standard or specification referred to in
the scope of works to this contract, the requirements of this specification shall prevail.

HAND EXCAVATEABLE MATERIAL
Hand excavatable material is material:
a. granular materials:
I. Whose consistency when profiled may in terms of table 1 be classified as very
loose, loose, medium dense, or dense; or
ii. where the material is a gravel having a maximum particle size of 10mm and
contains no cobbles or isolated boulders, no more than 15 blows of a dynamic
cone penetrometer is required to penetrate 100mm;
b. cohesive materials:
i. whose consistency when profiled may in terms of table 1 be classified as very
soft, soft, firm, stiff and stiff / very stiff; or
ii. where the material is a gravel having a maximum particle size of 10mm
and contains no cobbles or isolated boulders, no more than 8 blows of a dynamic
cone penetrometer is required to penetrate 100mm;
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1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60 and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the insitu shear resistance of soil
comprising a drop weight of approximately 10 kg which falls through a height of 400mm and drives a cone
having a maximum diameter of 20mm cone angle of 60° with respect to the horizontal) into the material
being used.

Table 1.: Consistency of materials when profiled

GRANULAR MATERIALS COHESIVE MATERIALS
CONSISTENCY | DESCRIPTION CONSISTENCY DESCRIPTION
Very loose Crumbles very easily when | Very Soft Geological pick head can easily
scraped with a geological be pushed in as the shaft of the
pick. handle.
loose Small resistance to | Soft Easily dented by thumb; sharp
penetration by sharp end a end of a geological pick can be
geological pick. pushed in 30-40 mm; can be
moulded by fingers with some
pressure.
Medium dense | Considerable resistance to | Firm Indented by thumb with effort;
penetration by sharp end a sharp end of a geological pick can
geological pick. be pushed in upto 10 mm; very

difficult to mould with fingers: can
just be penetrated with an ordinary

hand spade.

Dense Very high resistance to | Stiff Can be indented by thumb-nail;
penetration by the sharp slight indentation produced by
end of geological pock: pushing geological pick point into
requires many blows for soil: cannot be moulded by
excavation. fingers.

Very Dense High Resistance to | Very Stiff Indented by thumb-nail with
repeated blows of a difficulty: slight indentation
geological pick. produced but blow of a geological

pick point.

Trench Excavation
All hand excavatable material in trenches having a depth of less than 1.5 metres shall be excavated by hand.

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 100mm. Each

layer shall be compacted using hand stampers

a) to 90% Proctor density:

b) Such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to
penetrate 100 mm of the backfill, provided that backfill does not comprise more that 10%
gravel of size less that 10mm and contains no isolated boulders, or

c¢) Such that the density of the compacted trench backfill is not less than that of the surrounding undisturbed soil
when tested comparatively with a DCP.

Excavation
All hand excavatable material including topsoil classified as hand excavatable shall be excavated by hand.
Harder material may be loosened by mechanical means prior to excavation by hand.

The Excavation of any material which presents the possibility of danger or injury to workers shall not be
excavated by hand
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PSD.3.1

PSD.3.2

PSD.3.3

PSD.3.4

MEASUREMENT AND PAYMENT

Erosion Control BErms ... Unit (m3)
The rate shall include for all costs to source the material, remove any oversized material,
load, haul within the free haul, offload, spread, overfill, compact, and trim to the finished

dimensions shown on the drawings.

Sandbag Protection to Pipe Trench............cooiiiiii Unit (No)

The rate shall include for all costs to supply the 25kg bags, select material, fill bags, place
in restricted areas and hand stamp.

Extra-Over Sandbag Protection for Stabilization. ... Unit (No)

The rates shall include all extra costs to ensure that the material is at optimum and to
supply and mix cement at 1%.

Extra over sub-item for excavation by hand using hand tool .............. cubic meter (m?)
Measurement shall be as specified for pay item 22.01 of the standard specifications.

The tendered rate shall include full compensation for carrying out the excavation by hand
where circumstances prevent the use of mechanical excavators.
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PSDB.2.3.1

PSDB.2.3.2

PSDB.2.3.3

PSDB EARTHWORKS (PIPE TRENCHES)

MATERIALS (3)

CLASSES OF EXCAVATION (3.1)

The classification of excavated materials shall be as specified in Subclause 3.1 of SABS
1200 D and PSD.1.2.

CONTROL OF WATER (4.2)

The Contractor may encounter some seepage water in some of the trench excavation. No
separate payment will be made for measures required to deal with this water.

CONSTRUCTION (5)

MINIMUM BASE WIDTHS (5.2)

The trench width for pipe diameters of 300 mm and less shall be minimum pipe diameter
plus 500mm (250 mm side allowance) to allow adequate working space for proper jointing
and laying of pipe, but shall not be wider than pipe diameter plus 600 mm

TRENCH BOTTOM (5.5)

Add “When the trench bottom is unsuitable due to waterlogged conditions, at the direction
of the Engineer the Contractor shall excavate for and lay a crushed stone mat of minimum
thickness 100mm, the stone having a maximum particle size of 13 mm.”

Add “The bottom of excavation for manholes and headwalls in soft ground shall be
thoroughly rammed and consolidated at the Contractor's expense, before any concrete is
placed.”

BACKFILLING (5.6)

General (5.6.1)

ADD the following to the clause:

No thrust block or pipe requiring special wrapping may be covered by either the fill blanket
or the main backfill until inspected and passed by the Engineer.

Disposal of unsuitable and make up of deficiency of backfill material (5.6.3 and 5.6.5)
The free-haul distance shall be the entire site of works, for each project.
Completion of backfilling (Clause 5.6.6)

Backfilling around the pipe shall not be allowed to fall more than 250m behind the laying of
the pipe.

After the pipes have been laid, no backfilling shall be undertaken until the pipes have been
inspected and approved by the Engineer.

The Contractor may use his discretion as to whether to backfill around joints before the
pipeline is tested and should he decide to backfill the joints he shall be responsible for the
locating of any leaks and no extra payment shall be made for any re-excavation and
subsequent reinstatement.
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PSDB.2.4.1
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PSDB.3

PSDB.3.1

PSDB.3.2
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COMPACTION (5.7)
Areas subject to traffic loads (5.7.2)

Areas subject to traffic loads will be instructed by the Engineer in writing. No other areas
will be considered for payment. The contractor will be expected to provide test results from
an approved laboratory demonstrating that the additional compactive effort has been
achieved. No additional payment will be made for these tests.

SHORING (5.11)

In view of the fact that the excavation will take place in open areas, no additional payment
will be made for shoring. The measurement width will also remain as specified herein
although the Contractor may wish to batter the sides to avoid the need for shoring.

The provision for shoring shall be deemed to be included in the relevant rates for
excavation. The Contractor’s attention is drawn to the need to operate safely and to ensure
that trenches are either shored or battered to a safe slope.

MEASUREMENT AND PAYMENT (8)

BASIC PRINCIPLES (8.1)

In addition to the activities listed in 8.1.1, excavation shall also include for the cost of piping
and compacting the trench bottom to a minimum of 90% MOD AASHTO density in all
materials irrespective of whether the base has been loosened or not during excavation.
Excavation ancillaries (8.3.3)

Overhaul (8.3.3.4)

Overhaul distance shall be calculated from the point of loading to the point of placing less

the 0,1km free haul, in one direction only, by the shortest practicable route. Only one type
of overhaul will be measured.

C.70



CONTRACT NO. 8/2/1/606 VOLUME 2: CONTRACT

REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

PSDK GABIONS AND PITCHING
PSDK.1 MATERIALS (3)
PSDK .1.1 Gabion Cages (3.1.2)
The cages for gabion baskets shall comprise mesh type 80 and 2.7mm Class A galvanized
wire. The cages for reno mattresses shall comprise mesh type 60 with 2.2mm Class A
galvanized wire.
PSDK .1.2 Geotextile (3.1.3)
The geotextile shall comprise grade A2 as indicated in the tables below.
Properties Units Standard Grades Test
P A1 A3 | A4 | A5 | A6 | A7 | Methods
. Thickness SABS
Thickness under 2 kPa mm 1.3 1.6 1.8 2.1 2.7 34 4.4 0221-88
Permittivity | @ ;223“““ s 3 |20 25 23| 2 | 17 | 11 Cal
Porosity Under 2 kPa % 93 93 93 93 93 92 90 GTS
Throughflow | @ ;gg&“m Usim? | 300 | 285 | 250 | 235 | 200 | 180 | 110 | SABS
Permeability 1.0 x 103 m/s 39 |43 | 45 |49 | 54 5.9 4.8 0221-88
Ossw um | 240 |225| 205 | 190 | 165 | 145 | 100 | Franzius
. Institute
Pore Size NE G
OgsH um 195 | 185 | 170 | 155 | 125 100 70 380’17
Penetration CBR kN 1.5 1.7 | 2.1 25| 3.6 4.5 6.5 SABS
Load Elongation % 30-50 0221-88
. . Grade of Geotextile
Installation Conditions AT A2 | A3 | A4 | A

Trench < 2.0m dep with smooth sides and rounded drainage stone with moderate
compaction

Trench < 2.0m deep with rough sides or sharp drainage stone with moderate
compaction

Trench < 2.0m deep with rough sides or sharp drainage stone with high
compaction

Trench > 2.0m deep with smooth sides and rounded drainage stone with
moderate compaction

Trench > 2.0m deep with rough sides or sharp drainage stone with high

compaction
PSDK.1.3 Stone (3.2.1)
The stone to be used on this contract shall be as classified as medium in terms of
Table 2.
PSDK.2 CONSTRUCTION (5)
PSDK.2.1 Stone Catchwater Berms (New clause 5.3.6)

Where instructed by the Engineer, stone catchwater berms shall be constructed to the
dimensions shown on the drawings. The stone shall be classified as medium in terms of
Clause 3.2.1 Table 2. The placing of the stones shall be as specified in Clause 5.3.2 with
the exception that the last paragraph of Clause 5.3.2 is to be deleted.
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PSDM
PSDM.1

PSDM 3.1.1

EARTHWORKS (ROADS, SUBGRADE)
MATERIALS (1)

CLASSIFICATION FOR EXCAVATION PURPOSES

Method of Classifying. The Contractor may use any method he chooses to excavate any
class of material but his chosen method of excavation shall not determine the
classification of the excavation. The Engineer will decide on the classification of

the .materials. The classification will be based on inspection of the material to be
excavated and on the criteria given in 3.1.2(a)-(e), as applicable. All equipment
specified in 3.1.2(a)-(c) shall be in good working order. "Efficiently" as

used in 3.1.2(a)-(c) shall be taken to mean "in a manner that can reasonably be
expected of a contractor, having regard to the production achieved".

In the event of disagreement between the Contractor and the Engineer. it shall be
the responsibility of the contractor. if so required and subject to the teras of

Q.l, to uke available at his own expense Buell lI8Chanfc:at equivalent as is specified
in 3.1.2(a)-(c), In order to assess the reasonable removability or otherwise of the
material. The Engineer's decision on the classification shall then. subject to the
relevant provisions of the contract, be final and binding.

Classes of Excavation
The excavation of material will be_classified as follows for purposes of measurement and
payment:

(a) Soft excavation

Other than in restricted excavation, shall be excavation in material that can be efficiently
removed or loaded. without prior ripping. by any suitable plant:
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PSGA.1

PSGA.1.2

PSGA.2

PSGA.2.1

PSGA.2.2

PSGA.2.3

PSGA.3

PSGA.3.1

PSGA.4
PSGA.4.1

PSGA.4.2

PSGA CONCRETE (SMALL WORKS)
PLANT (4)
Finish (4.4.2)

The finish of all exposed concrete whether internal or external shall be smooth
“off the shutter” all other concrete surfaces shall be measured as rough.

CONSTRUCTION (5)

Fixing (5.1.2)

Welding of reinforcement will not be permitted.

Quality (5.4.1)

All concrete used on this contract shall be strength concrete.

On the drawings strength concrete has been designated by its characteristic strength
followed by the size of stone to be used in its manufacture, e.g. 30/20 refers to a concrete
of strength 30 MPa at 28 days made with 20mm stone.

Ready mixed concrete (5.4.1.6)

No ready mixed concrete will be allowed in this contract. All concrete required for this
project 1s to mixed using Labour Intensive methods (LI).

TESTS (7)

Frequency of testing (7.1.2)

As the concrete used on this contract will involve small quantities the Engineer will decide
when testing is to be done. The Contractor is however required to provide a minimum of
3 molds and to make the tests.

MEASUREMENT AND PAYMENT (8)

Concrete (8.1.3.3)

(a) The unit rates for concrete shall include for the cost of testing.
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PSHA STRUCTURAL STEELWORK

PSHA.1 CONSTRUCTION (5)
PSHA.1.1 Add the following sub-clause:
5.5.6 Fasteners:
Erection shall include the supply of fasteners.

PSHA.2 MEASURMENT AND PAYMENT (8)

PSHA.1.2 Erection on site (8.3.3)
Add the following:
The unit rate for erection shall cover the cost of fasteners.

PSME - SUBBASE
Scope
1.1 This specification covers the procurement, placing, compaction, and finishing of
natural gravel or stabilized granular subbase layers beneath the road
basecourse.

Materials

2.1 Subbase material shall consist of either natural gravel or stabilized granular
material conforming to required grading envelopes.

2.2 Minimum CBR of 30% (unsoaked), tested in accordance with
SANS 3001-MTK-3.

Construction
3.1 Place in uniform layers not exceeding 150 mm compacted thickness.
3.2 Compact to at least 93% of Mod. AASHTO maximum dry density.

Tolerances & Testing

4.1 Measure thickness at a minimum of one point per 200 m2.

4.2 Control density via sand replacement or nuclear gauge tests ; CBR anytime
material is suspect.

PS MF — BASE
Scope
1.1 Covers crushed stone, crusher-run, stabilized gravel, or water bound macadam
used as base layers.

Materials
2.1 Material classification G1-G4; crushed stone for G1.
2.2 Grading, particle shape, and plasticity index to comply with SABS 1200 MF:1981

Placing & Compaction
3.1 Layer thickness < 100 mm compacted.
3.2 Compact to 295% max dry density (Mod. AASHTO).

Finishing & Tolerances

4.1 Surface evenness within £10 mm over a 3 m straightedge.
4.2 Side slopes and crossfall per design, typically 1:20-1:30.
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PSMK — KERBING AND CHANNELLING
Scope
1.1 Covers cast-in-situ or precast concrete kerbs, channel blocks, and edge
restraints.

Materials
2.1 Concrete minimum grade 25 MPa at 28 days; steel reinforcement as per design.

Construction
3.1 Excavate to firm bearing, compact formation, provide blinding layer.
3.2 Bed precast units on mortar (1:3 cement/sand) and haunch with concrete (1:2:4).

Tolerances
4.1 Longitudinal alignment within £5 mm, level within £3 mm.
4.2 Joint spacing, expansion joints per drawings.

PS MM — ROAD MARKINGS
Scope

1.1 Covers application of traffic lines, symbols, arrows, and raised pavement
markers.

Materials
2.1 Use thermoplastic, solvent-based paints, or cold plastic coatings.
2.2 Reflectivity achieved using glass beads per SANS 1200 MM:1984

Application
3.1 Apply in dry, clean conditions; thickness =300pum (paint) or =21.0mm
(thermoplastic).

Quality Assurance
4.1 Initial and nighttime visibility tested; skid resistance to meet STR = 60.

PS — ROAD SIGNS
Scope
1.1 Covers supply and installation of regulatory, warning, and directional road signs.

Materials

2.1 Reflective sheeting as per SANS EN 12899; substrates of 2 mm aluminum or
3 mm zinc-aluminum.

2.2 Post materials galvanized; sleeves and anchor blocks as specified.

Installation

3.1 Mounting height per category (e.g., 2m above pavement for side-mounted
signs).

3.2 Embedment depth as per drawing, typically 600—1000 mm.

Performance
4.1 Sheeting must maintain reflectivity = specified after 5 years.
4.2 Orientation and legibility within design tolerances.

PS L - STORMWATER DRAINAGE
Scope
1.1 Covers installation of pipelines and structures for stormwater drainage within
roadworks.

Materials
2.1 Pipes (concrete, PVC, etc.) to specified class (e.g. 50D, 75D). Bedding material
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granular, free-draining.

Installation

3.1 Excavate trench to formation level and grade; place bedding and pipe; backfill in
lifts not exceeding 200 mm, compacted.

3.2 Install manholes and catchpits per drawing; joints sealed per SANS pipe
standard.

Testing

4.1 Pipeline tested via water or air test per SANS 1200 L :1983.
4.2 Final levels and gradients measured and certified.
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PSLB

PSLB.1

PSLB.1.1

PSLB.1.1.1

PSLB.2

PSLB.2.1

PSLB.2.1.1

PSLB.2.2

PSLB.2.2.1

PSLB.2.2.2

PSLB.3

PSLB.3.1

PSLB.4

PSLB.4.1

BEDDING (PIPES)

INTERPRETATIONS (2)

DEFINITIONS (2.3)

Add the following new definition:

Stone mat

Material that complies with the requirements of PSLB.2.3
MATERIALS (3)

SELECTED GRANULAR BEDDING (3.1)

Add the following new subclause:
STONE MAT (3.1.1)

Stone mat shall be 13,2mm nominal size stone for concrete complying with the requirements
of SABS 1083 (Category 2).

BEDDING (3.3)

GRANULAR BEDDING  (3.3.1)

Add the following to the clause:

“All granular material must come from suitable borrow pits. Material from borrow pits must
be tested, and results supplied to the engineer for approval prior to use.

The rate for granular material sourced from borrow pits shall include for all work to select,
remove oversize and/or unsuitable material by sieving etc.”

PLACING OF BEDDING (3.5)

Add the following new clause:

“All bedding from commercial/borrow shall be hauled and placed along the trench at
intervals not closer than 100m. The bedding material shall then be hauled with wheel
barrow from the stockpile to the trench by Labour intensive methods (LI).”
CONSTRUCTION (5)

Details of Bedding (5.1.2)

Delete clause 5.1.2a and 5.1.2b and substitute:

“Pipes should be bedded and protected in accordance with the details shown on the relevant
drawing’.

TOLERANCES (6)

MOISTURE CONTENT AND PAYMENT  (6.1)

Add the following to the clause:

“Permissible deviations of moisture content and density shall conform to Class Il degree of
accuracy.”
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PSLB.5 MEASUREMENT AND PAYMENT (8)

PSLB.5.1 Disposal of displaced material (8.1.5)
Amend to read:
“Material displaced by importation of material in terms of 8.1.2 shall be spread leveled and
shaped to conform with the natural contours adjacent the trench. Overhaul will be paid on

such material. In all cases the thickness of the material once spread shall not exceed
100mm?”.
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PART B2 : PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular Specifications shall apply
to this contract and are bound in hereafter.

PB: OHSA 1993:HEALTH AND SAFETY SPECIFICATION

PC: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PB:

PB.1

PB.2

OHSA 1993 HEALTH AND SAFETY SPECIFICATION

SCOPE

This specification covers the health and safety requirements to be met by the Contractor to
ensure a continued safe and healthy environment for all workers, employees and subcontractors
under his control and for all other persons entering the site of works.

This specification shall be read with the Occupational Health and Safety Act (Act No 85 and
amendment Act No 181) 1993, and the corresponding Construction Regulations 2003, and all
other safety codes and specifications referred to in the said Construction Regulations.

In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of the
Contractor as mandatory to the Employer (client) is that of an employer in his own right,
responsible to comply with all provisions of OHSA 1993 and the Construction Regulations 2003.

This safety specification and the Contractor's own Safety Plan as well as the Construction
Regulations 2003, shall be displayed on site or made available for inspection by all workers,
employees, inspectors and any other persons entering the site of works.

The following are possible risks associated with this project:

o Working high above the ground on top and below the bridge, most of the time in a
restricted environment with limited landings (working platforms);

. Working above a continuously flowing river and in a flood plain environment subject to
flooding;

. Lifting and lowering of materials and equipment from the ground to the bridge and vice
versa, exposed to cross winds;

. Steep and restricted access to the lower flood plain below the bridge

. Potentially dangerous existing services, i.e. gas lines, water and sewerage mains,

electrical high voltage cables, on the bridge, buried and overhead
Deep excavations in soils requiring shoring or reducing of slopes
Blasting of hard rock or demolition of concrete

° High pressure during testing of the new rising main, which could result in potentially
dangerous situations in the event of the pipeline of fittings failing
° Potentially harmful gasses when tying into existing sewer mains

Movement of construction vehicles on site, taking into consideration steep slopes, other
traffic and existing services

Exposure to possible injuries due to mishandling or failure of power and hand tools
Falling debris, tools and materials from bridge

Non-conformance to specifications with regards to fasteners and materials

Risks related to general safety and security on site

Covid 19 and any other epidemic/pandemic declared.

Additional risks may arise from specific methods of construction selected by the Contractor
which are not necessary covered in the above.

DEFINITIONS

For the purpose of this contract the following shall apply:

Employer” where used in the contract documents and in this specification, means the Employer
as defined in the General Conditions of Contract and it shall have the exact same meaning as

“client” as defined in the Construction Regulations 2003. “Employer” and “client” is therefore
interchangeable and shall be read in the context of the relevant document.
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PB.3

PB.4

PB.5

(a) “Contractor’ wherever used in the contract documents and in this specification, shall
have the same meaning as “Contractor’ as defined in the General Conditions of
Contract.

In this specification the terms “principal contractor’ and “contractor” are replaced with
“Contractor” and “subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the
mandatory, without derogating from his status as an employer in his own right.

(b)  “Engineer’ where used in this specification, means the Engineer as defined in the
General Conditions of Contract. In terms of the Construction Regulations the Engineer
may act as agent on behalf of the Employer (the client as defined in the Construction
Regulations).

TENDERS
The Contractor shall submit the following with his tender:

(@) a documented Health and Safety Plan as stipulated in Regulation 5 of the Construction
Regulations. The Safety Plan must be based on the Construction Regulations 2003 and
will be subject to approval by the Employer;

(b)  adeclaration to the effect that he has the competence and necessary resources to carry
out the work safely in compliance with the Construction Regulations 2003;

(c) adeclaration to the effect that he made provision in this tender for the cost of the health
and safety measures envisaged in the Construction Regulations; and

(d) Failure to submit the foregoing with his tender, will lead to the conclusion that the
Contractor will not be able to carry out the work under the contract safely in accordance
with the Construction Regulations.

NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK

After award of the contract, but before commencement of construction work, the Contractor
shall, in terms of Regulation 3, notify the Provincial Director of the Department of Labour in
writing if the following work is involved:

(a) the demolition of structures and dismantling of fixed plant of height of 3,0m or
more;

(b) the use of explosives;

(a) construction work that will exceed 30 days or 300 person-days;

(b) excavation work deeper than 1,0m; or

(e) working at a height greater than 3,0m above ground or landings

The notification must be done in the form of the pro forma included on page T.53 (Forms to be
Completed by Successful Tenderer) of the tender document.

A copy of the notification form must be kept on site, available for inspection by inspectors,
Employer, Engineer, employees and persons on site.

RISK ASSESSMENT

Before commencement of any construction work during the construction period, the Contractor
shall have a risk assessment performed and recorded in writing by a competent person. (Refer
Regulation 7 of the Construction Regulations 2003).

The risk assessment shall identify and evaluate the risks and hazards that may be expected
during the execution of the work under the contract, and it shall include a documented plan of
safe work procedures to mitigate, reduce or control the risks and hazards identified.

The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer,

subcontractors, employees, trade unions and health and safety committee members, and must
be monitored and reviewed periodically by the Contractor.
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PB.6

PB.6.1

PB.6.2

PB.7

PB.7.1

PB.7.2

PB.7.3

This risk assessment is to include present Covid 19 epidemic and other epidemics/pandemics
declared.

APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS
Health and Safety plan

The Contractor shall appoint his employees and any subcontractors to be employed on the
contract, in writing, and he shall provide them with a copy of his documented Health and Safety
Plan, or relevant sections thereof.  The Contractor shall ensure that all subcontractors and
employees are committed to the implementation of his Safety Plan.

Health and safety induction training
The Contractor shall ensure that all employees under his control, including subcontractors and

their employees, undergo a health and safety induction training course by a competent person
before commencement of construction work.

This induction should include Covid 19 and any other epidemic/pandemic declared, regulations
and safety aspects.

No visitor or other person shall be allowed or permitted to enter the site of the works unless such
person has undergone health and safety training pertaining to hazards prevalent on site.

The Contractor shall ensure that every employee on site shall at all times be in possession of
proof of the health and safety induction training issued by a competent person prior to
commencement of construction work.

APPOINTMENT OF SAFETY PERSONNEL
Construction Supervisor

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising
the performance of the construction work.

He may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.

Construction safety officer

Taking into consideration the size of the project and the hazards or dangers that can be
expected, the Contractor shall appoint in writing a full-time or part-time Construction Safety
Officer if so decided by the Inspector of the Department of Labour. The Safety Officer shall
have the necessary competence and resources to perform his duties diligently.

Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated
construction safety officer appointed after award of the contract.

Health and safety representatives

In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in
terms of the Act for the execution of the contract, shall appoint a health and safety
representative whenever he has more than 20 employees in his employment on the site of the
works. The health and safety representative must be selected from employees who are
employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every
100 employees.

The function of health and safety representative(s) will be to review the effectiveness of health
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PB.7.4

PB.7.5

PB.8

and safety measures, to identify potential hazards and major incidents, to examine causes of
incidents (in collaboration with his employer, the Contractor), to investigate complaints by
employees relating to health and safety at work, to make representations to the employer
(Contractor) or inspector on general matters affecting the health and safety of employees, to
inspect the workplace, plant, machinery etc. on a regular base, to participate in consultations
with inspectors and to attend meetings of the health and safety committee.

Further to these above measures, the Health and Safety officer is to check that all regulations
related to Covid 19, are applied/carried out on site.

Health and safety committee

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall
establish one or more health and safety committee(s) where there are two or more health and
safety representatives at a workplace. The persons selected by the Contractor to serve on the
committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular intervals,
but at least once every three months, to review the health and safety measures on the contract,
to discuss incidents related to health and safety with the Contractor and the inspector, and to
make recommendations regarding health and safety to the Contractor and to keep record of
recommendations and reports made by the committee.

Further to these above measures, the Health and Safety committee is to check that all
regulations related to Covid 19, are applied/carried out on site.

Competent persons

In accordance with the Construction Regulations the Contractor has to appoint in writing
competent persons responsible for supervising construction work on each of the following work
situations that may be expected on the site of the works.

(a) Risk assessment and induction training as described in Regulation 7 of the Construction
Regulations;

(b) Fall protection as described in Regulation 8;

(c) Formwork and support work as described in Regulation 10;

(d) Excavation work as described in Regulation 11;

(e) Demolition work as described in Regulation 12;

(f) Scaffolding work as described in Regulation 14;

(g) Suspended platform operations as described in Regulation 15;

(h) Material hoists as described in Regulation 17;

(i) Batch plant operations as described in Regulation 18;

(i) Explosive powered tools as described in Regulation 19;

(k) Cranes as described in Regulation 20;

(I) Construction vehicle and mobile plant inspections on a daily basis by a

(m) competent person as described in Regulation 21(1);

(n) Control of all temporary electrical installation on the construction site as described in
Regulation 22;

(o) Stacking and storage on construction sites as described in Regulation 26; and

(p) Inspections of fire equipment as described in Regulation 27.

A competent person may be appointed for more than one part of the construction work with the
understanding that the person must be suitably qualified and able to supervise at the same time
the construction work on all the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not

relieve the Contractor from any of his responsibilities to comply with all requirements of the
Construction Regulations.

RECORDS AND REGISTERS
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PB.9

PB.10

In accordance with the Construction Regulations the Contractor is bound to keep records and
registers related to health and safety on site for periodic inspection by inspectors, the Engineer,
the Employer, trade union officials and subcontractors and employees. The following records
and registers must be kept on site and shall be available for inspection at all times.

(q) Covid 19 register as required.

(r) A copy of the OHSA 1993 Construction Regulations 2014;

(s) A copy of this Health and Safety Specification;

(t) A copy of the Contractor’s Health and Safety Plan (Regulation 4);

(u) A copy of the Notification of Construction Work (Regulation 3);

(v) A health and safety file in terms of Regulation 5(7) with inputs by the Construction Safety
Officer (Regulation 6(7));

(w) A copy of the risk assessment described in Regulation 7;

(x) A full protection plan and the corresponding records of evaluation and training of employees
working from elevated positions as described in Regulation 8;

(y) Drawings pertaining to the design of structures (Regulation 9(3)) and formwork and support
work structures (Regulation 10(d)) must be kept on site;

(z) Pronouncement of the safety of excavations must be recorded in a register to be kept on
site (Regulation 11(3)(h));
(aa) A copy of the certificate of the system design for suspended platforms (Regulation 15(3));
(bb) A notice must be affixed around the base towers of material hoists to indicate the maximum
mass load, which may be carried at any one time by material hoists (Regulation 7(5));
(cc) Maintenance records of material hoists and inspection results must be kept in a record
book to be kept on site (Regulation 17(8));

(dd) A record of any repairs to or maintenance of a batch plant must be kept on site (Regulations
18(9));

(ee) A warning notice must be displayed in a conspicuous manner when and wherever an
explosive powered tool is used (Regulation 19(2));

(ff) A register for recording of findings by the competent person appointed to inspect
construction vehicles and mobile plant (Regulation 21(1)(j)).

HEALTH AND SAFETY FILE

The contractors H& S file is to include the following, but not limited to;
Health and safety policy statement and appointments
Preparation for mobilization checklist

Compliance officer appointment letters

Employees site induction

Establishment method statement

Safe work practices — general, social distancing, cleaning, screening and monitoring
Procedures in place for the above item.

Addendum to BRA and HS specifications.

Compliance assessment checklist

Contractors work/labor plan

CONTRACTORS RESPONSIBILITIES

T Q@0 o0 T

For this contract the Contractor will be the mandatory of the Employer (Client), as defined in the
Act (OHSA 1993), which means that the Contractor has the status of employer in his own right
in respect of the contract. The Contractor is therefore responsible for all the duties and
obligations of an employer as set out in the Act (OHSA 1993) and the Construction Regulations
2003.

Before commencement of work under the contract, the Contractor shall enter into an agreement
with the Employer (Client) to confirm his status as mandatory (employer) for the contract under
consideration.

The Contractor’s duties and responsibilities are clearly set out in the Construction Regulations
2003, and are not repeated in detail but some important aspects are highlighted hereafter,
without relieving the Contractor of any of his duties and responsibilities in terms of the
Construction Regulations.
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(a)

(c)

(e)

(f)

Contractor’s position in relation to the Employer (Client) (Requlation 4)

In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the
Employer or the Engineer on behalf of the Employer, to ensure that all requirements of the
Act and the Regulations are met and complied with.

The Principal Contractor and Contractor (Regulation 5)

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle
Contractor as defined in the Construction Regulations, and he shall comply with all the
provisions of Regulation 5.

Any subcontractors employed by the Contractor must be appointed in writing, setting out
the terms of the appointment in respect of health and safety. An independent
subcontractor shall however provide and demonstrate to the Contractor a suitable,
acceptable and sufficiently documented health and safety plan before commencement of
the subcontract. In the absence of such a health and safety plan the subcontractor shall
undertake in writing that he will comply with the Contractor’s safety plan, the health and
safety specifications of the Employer and the Construction Regulations 2003.

Supervision of construction work (Regulation 6)

The Contractor shall appoint the safety and other personnel and employees as required in
terms of Regulation 6 and as set out in paragraph 7 above. Appointment of those
personnel and employees does not relieve the Contractor from any of the obligations under
Regulation 6.

Risk assessment (Regulation 7)

The Contractor shall have the risk assessment made as set out in paragraph 7 above
before commencement of the work and it must be available on site for inspection at all
times. The Contractor shall consult with the health and safety committee or health and
safety representative(s) etc. on a regular basis to ensure that all employees, including
subcontractors under his control, are informed and trained by a competent person
regarding health hazards and related work procedures.

Risk assessment is to include all Covid 19 related issues, that includes but not limited to
the following, health of employees, social distancing, cleaning, screening and monitoring
etc.

No subcontractor, employee or visitor shall be allowed to enter the site of works without
prior health and safety induction training, all as specified in Regulation 7.

Fall protection (Regulation 8)

Fall protection, if applicable to this contract shall comply in all respects with Regulation 8
of the Construction Regulations.

Structures (Regulation 9)

The Contractor will be liable for all claims arising from collapse or failure of structures if he
failed to comply with all the specifications, project specifications and drawings related to

the structures, unless it can be proved

That such collapse or failure can be attributed to faulty design or insufficient design
standards on which the specifications and the drawings are based.

In addition the Contractor shall comply with all aspects of Regulation 9 of the Construction
Regulations.
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Formwork and support work (Regulation 10)

The Contractor will be responsible for the adequate design of all formwork and support
structures by a competent person.

All drawings pertaining to formwork shall be kept on site and all equipment and materials
used in formwork, shall be carefully examined and checked for suitability by a competent
person. The provisions of Regulation 10 of the Construction Regulations shall be followed
in every detail.

Excavation work (Regulation 11)

It is essential that the Contractor shall follow the instructions and precautions in the
Standard Specifications and Project Specifications as well as the provisions of the
Construction Regulations to the letter as unsafe excavations can be a major hazard on any
construction site. The Contractor shall therefore ensure that all excavation work is carried
out under the supervision of a competent person, that inspections are carried out by a
Professional Engineer or Technologist, and that all work is done in such a manner that no
hazards are created by unsafe excavations and working conditions.

Supervision by a competent person will not relieve the Contractor from any of his duties
and responsibilities under Regulation 11 of the Construction Regulations.

Demolition work (Regulation 12)

Whenever demolition work is included in a contract, the Contractor shall comply with all the
requirements of Regulation 12 of the Construction Regulations. The fact that a competent
person has to be appointed by the Contractor does not relieve the Contractor from any of
his responsibilities in respect of safety of demolition work.

Tunneling (Regulation 13)

The Contractor shall comply with Regulation 13 wherever tunnelling of any kind is involved.
Scaffolding (Regulation 14)

The Contractor shall ensure that all the provisions of Regulation 14 of the Construction
Regulations are complied with. [Note: Reference in the Regulations to “Section 44 of the
Act” should read “Section 43 of the Act”].

Suspended platforms (Regulation 15)

Wherever suspended platforms will be necessary on any contract, the Contractor shall
ensure that copies of the system design issued by a Professional Engineer are submitted
to the Engineer for inspection and approval. The Contractor shall appoint competent
persons as supervisors and competent scaffold erectors, operators and inspectors and
ensure that all

work related to suspended platforms are done in accordance with Regulation 15 of the
Construction Regulations.

Boatswain’s chain (Regulation 16)

Where boatswain’s chains are required on the construction site, the Contractor shall comply
with Regulation 16.

Material Hoists (Regulation 17)

Wherever applicable, the Contractor shall comply with the provisions of Regulation 17 to
the letter.
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Batch plants (Regulation 18)

Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle,
conveyors, etc. used in the operation of a batch plant shall comply with, and that all
operators, supervisors and employees are strictly held to the provisions of Regulation 18.
The Contractor shall ensure that the General Safety Regulations (Government Notice
R1031 of 30 May 1986), the Driven Machinery Regulations (Government Notice R295 of
26/2/1988) and the Electrical Installation Regulations (Government Notice R2271 of
11/10/1995) are adhered to by all involved.

In terms of the Regulations, records of repairs and maintenance shall be kept on site.

Explosive powered tools (Regulation 19)

The Contractor shall ensure that, wherever explosive-powered tools are required to be
used, all safety provisions of Regulation 19 are complied with.

It is especially important that warning notices are displayed and that the issue and return
of cartridges and spent cartridges be recorded in a register to be kept on site.

Cranes (Regulation 20)

Wherever the use of tower cranes becomes necessary, the provisions of Regulation 20
shall be complied with.

Construction vehicles and mobile plant (Regulation 21

The Contractor shall ensure that all construction vehicles and plant are in good working
condition and safe for use, and that they are used in accordance with their design and
intended use. The vehicles and plant shall only be operated by workers or operators who
have received appropriate training, all in accordance with all the requirements of Regulation
21.

All vehicles and plant must be inspected on a daily basis, prior to use, by a competent
person and the findings must be recorded in a register to be kept on site.

Electrical installation and machinery on construction sites (Regulation 22)

The Contractor shall comply with the Electrical Installation Regulations (Government
Notice R2920 of 23 October 1992) and the Electrical Machinery Regulations (Government
Notice R1953 of 12 August 1993). Before commencement of construction, the Contractor
shall take adequate steps to ascertain the presence of, and guard against dangers and
hazards due to electrical cables and apparatus under, over or on the site.

All temporary electrical installations on the site shall be under the control of a competent
person, without relieving the Contractor of his responsibility for the health and safety of all
workers and persons on site in terms of Regulation 22.

Use of temporary storage of flammable liguids on construction (Regulation 23)

The Contractor shall comply with the provisions of the General Safety Regulations
(Government Notice R1031 of 30 May 1986) and all the provisions of Regulation 23 of the
Construction Regulations to ensure a safe and hazard-free environment to all workers and
other persons on site.

Water environments (Regulation 24)

Where construction work is done over or in close proximity to water, the provisions of
Regulation 24 shall apply.
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Housekeeping on Construction sites (Regulation 25)

Housekeeping on all construction sites shall be in accordance with the provisions of the
environment Regulations for workplaces (Government Notice R2281 of 16 October 1987)
and all the provisions of Regulation 25 of the Construction Regulations.

Stacking and storage on construction sites (Regulation 26)

The provisions for the stacking of articles contained in the General Safety Regulations
(Government Notice R1031 of 30 May 1986) as well as all the provisions Regulation 26 of
the Construction Regulations shall apply.

Fire precautions on construction sites (Regulation 27)

The provisions of the Environmental Regulations for Workplaces (Government Notice
R2281 of 16 October 1987) shall apply.

In addition the necessary precautions shall be taken to prevent the incidence of fires, to
provide adequate and sufficient fire protection equipment, sirens, escape routes etc. all in
accordance with Regulation 27 of the Construction Regulations.

Construction welfare facilities (Regulation 28)

The Contractor shall comply with the construction site provisions as in the Facilities
Regulations (Government Notice R1593 of 12 August 1988) and the provisions of
Regulation 28 of the Construction Regulations.

Non-compliance with the Construction Regulations 2003

The foregoing is a summary of parts of the Construction Regulations applicable to all
construction projects.

The Contractor, as employer for the execution of the contract, shall ensure that all
provisions of the Construction Regulations applicable to the contract under consideration
are complied with to the letter.

Should the Contractor fail to comply with the provisions of the Regulations 3 to 28 as listed
in Regulation 30, he will be guilty of an offence and will be liable, upon conviction, to the
fines or imprisonment as set out in Regulation 30.

The Contractor is advised in his own interest to make a careful study of the Act and
the Construction Regulations as ignorance of the Act and the Regulations will not
be accepted in any proceedings related to non-conformance to the Act and the
Regulations.
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MEASUREMENT AND PAYMENT

Principles

It is a condition of this contract that Contractors, who submit tenders for this contract, shall make
provision in their tenders for the cost of all health and safety measures during the construction

process. All associated activities and expenditure are deemed to be included in the Contractor’'s
tendered rates and prices.

(a) Safety personnel

The Construction Supervisor, the Construction Safety Officer, Health and Safety
Representatives, Health and Safety Committee and Competent Persons referred to in
clauses 7.1 to 7.5 shall be members of the Contractor’'s personnel, and no additional
payment will be made for the appointment of such safety personnel.

(b) Records and Registers

The keeping of health and safety-related records and registers as described in PBS8 is
regarded as a normal duty of the Contractor for which no additional payment will be
considered, and which is deemed to be included in the Contractor’s tendered rates and
prices.
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ENVIRONMENTAL MANAGEMENT PLAN

PLANS

Prior to establishment of the site camp(s), the Contractor shall produce a plan showing the
positions of all buildings, laydown yards, vehicle wash areas, fuel storage areas, batching
areas and other infrastructure for approval by the Engineer.

USE OF LAND

The Contractor shall not use the land comprising the Works or any land connected to the
Works, for any purpose whatsoever other than for the proper carrying out of the Works and
shall place any camps that may be required for himself and his employees only on sites
approved by the Engineer.

No trees or bushes shall be damaged or cut down by the Contractor or by any of his
employees whether for use in the Works or otherwise without the written consent of the
Engineer.

VEGETATION CLEARANCE

Woody vegetation

Prior to the start of construction, woody vegetative matter shall, where directed in writing
by the Engineer, be stripped. This material shall either be spread randomly throughout the
surrounding veld so as to provide biomass for other micro-organisms and habitats for small
mammals and birds, or it may be stockpiled for later redistribution over the reinstated
topsoiled surface.

No vegetative matter shall be burnt or removed for firewood.

Herbaceous vegetation

During clearing of woody vegetation no basal cover or grass and topsoil shall be removed
and damage to this layer shall be minimized as far as possible.

PROTECTION OF VEGETATION

The Contractor shall ensure that all works are undertaken in such a manner that
vegetation outside the Works area is not damaged.

Vegetation within or adjacent or outside the Works area
The following provisions shall apply with respect to the protection of areas of vegetation.

No tree or shrub shall be felled, lopped, cut or pruned without the prior written approval of
the Engineer;

No tree or shrub shall be felled, lopped, cut or pruned until it has been clearly marked for
this purpose by the Engineer;

No tree shall be burned for any reason;

For every tree protected by these specifications, which is removed or, in the opinion of
the Engineer, is unduly damaged by the Contractor, the Contractor shall pay a penalty of
R2000,00 per tree to the Employer;

Trees which have been selected for preservation by the Engineer shall be fenced around
their drip line. The fence shall be clearly marked with danger tape. No open fires shall be
allowed within this fenced area, nor shall vehicles be parked underneath these trees. The
area shall also not be used for material storage or as allocation for temporary buildings;
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and

Where such trees are located within the working width of the pipeline, the pipeline shall be
aligned to avoid these trees wherever possible.

Transplantation of rare and endangered plant species

Prior to vegetation clearing, any rare or endangered plant species which have been
identified by the Engineer or his environmental representative must be removed and
transplanted as instructed herein.

Transplanting of small trees (1 to 1,5m height) and small shrubs (0,5 to 1m height)

a. Trees and shrubs shall only be transported between the months of April and
September. Deciduous trees and shrubs shall be transplanted only when they are in
a leafless condition.

b. Holes for transplanting trees and shrubs shall be dug before these plants are dug out.
Trees shall be planted in holes of 1m x 1m x 1m and shrubs shall be transplanted in
holes of 600mm x 600mm x 600mm.

c. Trees and shrubs shall be planted so that their stems or trunks are at the same depth
as in their original location. The orientation of the transplanted plants must be the same
as in their original location (i.e. the north-facing side of the plant must remain north-
facing after it has been planted.)

d. Transplanted plants shall be pruned to limit transpiration. Plants shall also be sprayed
with an evapotranspiration retardant liquid if they are evergreen.

e. Transplanted plants shall be watered once a week for 5 weeks and thereafter once
every 2 weeks.

Transplanting aloes, succulents and bulbous plants

a. Aloes, succulents and evergreen bulbous plants may be transplanted at any time of
the year.

b. Aloes and bulbous plants shall be planted in similar conditions and to the same depth
as they were before they were removed.

c. Transplanted aloes and bulbs shall be watered once directly after transplanting to
settle the soil.

Alien vegetation

The Engineer may instruct the Contractor to remove alien vegetation from the works area
for the duration of the construction and maintenance period. Such vegetation will be
identified by the Engineer or his environmental representative and the method of
eradication will be specified by him/her.

The use of topsoil for rehabilitation contaminated with the seed of alien vegetation will not
be permitted.

PROTECTION OF FAUNA
The Contractor shall ensure that all Works are undertaken in such a manner which
minimizes the impact on the local fauna and shall apply the following specifications with

respect to fauna management and protection:

Under no circumstances shall any animals be handled, removed, killed or interfered with
by the Contractor, his subcontractors or his subcontractors’ employees;
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The Contractor and his employees shall not bring any domestic animals onto the site;

The contractor shall ensure that the work site is kept clean and tidy and free from rubbish
which would attract animal pests;

There shall be no feeding of animals;

The Contractor shall ensure that domestic and native animals belonging to the local
community shall be kept away and are safe from unprotected works; and

The Contractor shall advise his workers of the penalty associated with the needless
destruction of wildlife, as set out in the Animals Protection Act (Act 71 of 1962) sec. 2 (fine
of R2 000 and/or 12 months imprisonment).

ARCHAEOLOGICAL ARTIFACTS

Known archaeological sites shall be indicated by the Engineer and shall be protected by a
three-strand fence which will be at least 2m outside the extremities of the site. The fence
shall be clearly marked with danger tape.

Should the Contractor expose any archaeological artefacts during excavation, work on the
area where the artefacts were found shall cease immediately and the Engineer shall be
notified as soon possible.

Upon receipt of such notification, the Engineer will arrange for the excavation to be
examined by an Archaeologist as soon as practicable. Acting upon the advice from the
Archaeologist, the Engineer will advise the Contractor of the necessary actions to be taken.

Under no circumstances shall archaeological artefacts be removed, destroyed or interfered
with by the Contractor, his employees, his subcontractors or his subcontractors’
employees.

The Contractor shall ensure that none of his employees gain access to any archaeological
areas (whether fenced or unfenced), except when authorised to do so by the Engineer.

The Contractor shall stay strictly within the 20m working width of the Works in order to
prevent disturbance of possible grave sites and remnant settlements. Should any work be
necessary outside of the working width, then this shall only be done in areas approved by
the Engineer.

SCENIC QUALITY

The Contractor shall not establish or undertake any activities which, in the opinion of the
Engineer, are likely to adversely affect the scenic quality of the area. The Engineer may
direct the Contractor to refrain from such activities or to take ameliorative actions to reduce
the adverse effect of such activities on the scenic quality of the environment.

No painting or marking of natural features shall be done. Marking for surveying and other
purposes shall only be done with pegs and beacons.

All cut and fill forms shall be rounded at the edges to blend then with the surrounding
landforms.

Where instructed by the Engineer, all packed and exposed rock cuttings shall be treated in
order to blend their colour with the colours of the natural weathered rocks of the adjacent
environment.

Where instructed by the Engineer, all concrete structures shall be treated so as to blend in
with the colours of the surrounding landscape. This shall be done either through painting
or through treatment with a staining or coloration compound. All other permanent structures
shall have colours which are chosen to blend in with the dominant colours of the
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surrounding landscape. Painted surfaces shall be painted with non-reflective (matt)
colours.

WORKING AREA
The area of construction along any pipeline shall be contained within a 20m working width.
ACCESS ROADS AND VEHICLE TURNING AREAS

No new permanent access roads other than those agreed to by the Engineer shall be
developed by the Contractor.

Existing roads shall be used as far as possible for inspection purposes.

Topsoil shall be stripped as specified prior to construction and reinstated on completion of
the use of the road.

Any temporary access road shall form part of the 20m working width servitude.

All new temporary access roads shall be approved by the Engineer. No deviation from the
approved access roads shall be allowed.

Horse and trailer vehicles transporting pipes may not turn in areas of cultivated lands but
shall turn in areas specifically identified by the Engineer.

MATERIAL LAYDOWN AREAS

Pipe and materials shall be stored within the pipeline servitudes. Where this is not
convenient or in the interests of efficiency, other areas may be designated by the Engineer.

FIRES

No open fires shall be permitted except in areas specifically prepared and controlled for
this purpose.

FENCING

Where instructed by the Engineer, fencing shall be erected around sensitive natural or
cultural elements to protect them from damage. No pedestrian or vehicular access shall be
allowed into such fenced areas.

In places where temporary fencing is required, the Contractor shall erect such fencing when
and where required by the Engineer and re-erect and maintain temporary fencing as
necessary. Temporary fencing shall remain in position either until it is replaced by
permanent fencing or until completion of the whole of the Works, unless the Contractor
requires, or the Engineer directs its earlier removal.

If any fencing is removed temporarily for the execution of any part of the Works it shall be
reinstated as soon as practicable by the Contractor.

The clearing for permanent fencing shall be limited to the removal of trees and shrubs within
1m of the fence line. Where, possible, the fence line must be aligned to retain trees or
groups of trees. There shall be no removal of the grass cover or topsoil within this width.
Any fences damaged by the Contractor shall be repaired as soon as practicable at his cost.
TOPSOIL

Source of topsoil

Topsoil shall be stripped from all areas that are to be utilized during the construction period
and where permanent structures and access is required. These areas will include all areas
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to be excavated, the pipeline trench route, temporary and permanent access roads,
construction camps, laydown areas, pump sites, valve chambers and borrow pits. Topsoil
shall be stripped after clearing of woody vegetation and before excavation or construction
commences.

The topsoil is regarded as the top 150mm of the soil profile, irrespective of the fertility
appearance, agricultural potential, structure and composition of the soil.

Topsoil stripping

Soil shall be stripped to the depth indicated in the project specification, or to the depth of
the bedrock where soil is shallower than that specified. Herbaceous vegetation, overlying
grass and other fine organic matter shall not be removed from the stripped soil.

No topsoil which has been stripped shall be buried or in any other way be rendered
unsuitable for further use by mixing with spoil or by compaction by machinery.

Topsoil shall preferably be stripped when it is in a dry condition in order to prevent
compaction.

Topsoil stockpiling

Stripped topsoil shall be stockpiled on sites adjacent to where it has been stripped which
have been approved by the Engineer. Soil stockpiles shall not take the form of windrows,
unless this can be placed far enough away from the working area. This is to prevent the
soil from being spread out or mixed with the other spoil during construction.

No vehicles shall be allowed access onto the stockpiles after they have been placed.
Topsoil stockpiles shall be clearly demarcated in order to prevent vehicle access and later
for identification as being the resource for rehabilitation and vegetation establishment.

Stockpiles shall not be allowed to become contaminated with oil, diesel, petrol, garbage or
any other material which may inhibit the later growth of vegetation in the soil.

Topsoil placement

Topsoil shall be placed to the depth indicated in the project specification over all areas
where it has been stripped and over disused borrow pits after construction in those areas
has ceased. Topsoil placement shall be done concurrently with construction or as soon as
construction in an area has ceased.

Topsoil shall be placed in the same soil zone from which it has been stripped. However, if
there is insufficient topsoil available from a particular soil zone to produce the minimum
specified depth, topsoil of similar quality may be bought from other soil zones of similar
quality at the approval of the Engineer.

Topsoil shall be mounded and shaped around manholes and valve chambers which
protrude above the ground and over the pipeline to facilitate subsequent consolidation of
the backfill. The Contractor shall ensure that stormwater run-off is not channelled alongside
the gentle mounding, but is taken diagonally across it.

Where insufficient topsoil has been stripped by the Contractor to provide the minimum
specified depth, the Contractor shall obtain suitable substitute material from other sources
at no cost to the employer. The suitability of the substitute material shall be determined by
means of a soil analysis which is acceptable to the Engineer or Environmental Officer.

No vehicles shall be allowed access onto or through topsoil areas after it has been placed.

After topsoil placement is complete, cleared and stockpiled vegetation matter shall be
spread randomly by hand over the topsoiled area as instructed by the Engineer.
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BORROW PITS AND QUARRIES

If a borrow pit is to be developed or an existing one is to be excavated, all topsoil from the
area that is to be quarried must be stripped and stored for later rehabilitation of the pit.

Stripping and excavation actions shall be progressive in such manner that those parts of
the borrow pit or quarry where work is complete can be rehabilitated while other areas are
still being quarried.

Cut slopes of borrow pits and quarries shall have a vertical: horizontal gradient of not
steeper than 1:3 (about 18 degrees), and preferably 1:5.

During excavation, work will be carried out in such a way that slopes of open works are not
made dangerously steep.

Borrow pits shall be used as dump sites for excess rock spoil. On completion of spoiling
the pits shall be reshaped and covered with layer of topsoil. On no account may spoil or
rock by placed in drainage ways without the prior consent of the Engineer. On sites where
old excavations are to be found, rock, waste and mud from new excavations will be used
to fill in the old excavations.

Stormwater cut off drains shall be provided at the top of the cut slope, where identified as
necessary by the Engineer, to prevent erosion of the rehabilitated surface of the borrow pit
or quarry.

No borrow pit shall be used as a dump site for refuse material or for toxic material e.g.
cement, oil, diesel, rubber and similar materials.
There will be no workshops, chemical or fuel stores on the borrow pit site.

Sufficient soil conservation works for preventing soil erosion will be established at the
rehabilitated areas.

BATCHING

Concrete shall be mixed only in areas which have been specially demarcated for this
purpose. All concrete that is spilled outside these areas, shall be promptly removed by the
Contractor and taken to an approved dump site. After all concrete mixing is complete, all
waste concrete shall be removed from the batching area and disposed of at an approved
dump site. Stormwater shall not be allowed to flow through the batching area. Water laden
with cement shall be collected in a retention area for evaporation.

EROSION PREVENTION

The Engineer will instruct the Contractor on the measures to be taken to ensure that there
is no undue stormwater damage and soil erosion resulting from the construction activities.
The Contractor shall nevertheless take interim measures to ensure that no undue erosion
damage occurs and shall advise the Engineer of all potential problem areas.

Surface stormwater shall, where possible, not be allowed to be concentrated and to flow
down cut or fill slopes or along the pipeline route without erosion protection measures being
place.

Stormwater deflection berms or stone pitched channels shall be constructed at regular
intervals (plus minus every 15-30m) diagonally across the pipeline servitude on slopes as
directed by the Engineer.

EARTHWORKS

All cut and fill forms shall be rounded on the edges to allow them to blend with the
surrounding landforms.
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Where the backfill over the pipe trench will impede the natural flow of water, the backfill
shall be shaped to allow an even flow across the line.

SPOIL AND WASTE MATERIAL

The Contractor shall load and haul excess spoil to fill in the borrow pits or to dump sites
approved by the Engineer. The dumped material must be finally rounded to have slopes
not steeper than 1:3.

The Contractor shall remove all foundations and similar waste and transport all such waste
material off site to dump areas which have been approved by the Engineer.

REFUSE DISPOSAL

The Contractor shall dispose of all refuse generated by him or his subcontractor on a
weekly basis at an approved refuse disposal site.

ABLUTION FACILITIES

Portable toilets shall be placed within easy access of the Contractor’s employees. These
toilets shall be moved to follow the progression of the Works. Waste generated by these
toilets shall be disposed of in an acceptable manner following consultation with the
Engineer.

CLEARANCE OF SITE ON COMPLETION

On completion of the Works, the Contractor shall clear away and remove from the works
area all constructional plant, signboards, surplus rock and other material, foundations,
plumbing and other fixtures, rubbish and temporary works of every kind. Areas thus cleared
shall be graded and scarified to restore the ground to its original profile as near as
practicable before topsoil placement and re-vegetation.

The Contractor shall load and haul excess spoil to fill the borrow pits or to dump sites
approved by the Engineer. The dumped material must be finally rounded off to have slopes
not steeper than 1:3.

ENVIRONMENTAL AWARENESS OF EMPLOYEES

The Contractor shall arrange that all his employees and those of his subcontractors receive
environmental awareness and/or training before commencement of construction to the
satisfaction of the Engineer, in order that they:

acquire a basic understanding of the key environmental features of the work site and
environs;

are thoroughly familiar with the requirements of these Environmental Protection and Control
Specifications as they apply to the Works;

if required by the Engineer, receive basic training in the identification of archaeological
artifacts, and rare and endangered flora and fauna that may be encountered along the
route; and

are made aware of any other environmental matters which are deemed to be necessary by
the Engineer.

COMPLIANCE WITH ENVIRONMENTAL PROTECTION SPECIFICATION

All persons employed by the Contractor or his subcontractors shall abide by the
requirements of these specification as they apply to the Works.

Any employees of the Contractor or his subcontractors found to be in breach of any of the
Environmental Protection Specifications may be ordered by the Engineer to leave site
forthwith. No extension of time will be granted for any delay or impediment to the Contractor
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brought about by a person ordered to leave the site.
Supervisory staff of the Contractor and his subcontractor shall not direct any person to
undertake any activities which would place such a person in contravention of the
Environmental Protection and Control Specification.

COMPLIANCE AND MONITORING

The Engineer shall be responsible for implementing a consistent monitoring programme to
ensure that construction specifications are upheld and that negative environmental impacts
are regularly assessed and mitigated against.

The Contractor shall obtain written approval from the Engineer that the site is rehabilitated
to their satisfaction at the end of the contract (practical closure) as well as after a 12 month
liability period (final closure). If, in the opinion of the Engineer, the Environmental Protection
and Control Specifications have not been complied with, further rehabilitation measures
can be specified, the costs of which will be borne by the Contractor.

PROVISION OF STRUCTURED TRAINING

CONTENTS

Scope

Generic training
Entrepreneurial skills training
In-service training
Measurement and payment
SCOPE

This specification covers the requirements for the provision of structured training to be
arranged by the contractor over the period of this contract.

GENERIC TRAINING

The contractor shall, from the commencement of the contract, implement a structured
progressive training programme.

The generic training will inter alia comprise, but not be limited to the following subjects:

Estimated No. Of
Course Description . Estimated Duration (Days)
Trainees

1. Road safety for
construction workers

2. Flagmen | ..

3. Concrete handling,
placing and finishing

4. Guardrails | ..

5. Bituminous road
surfacing
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PD.2.3

PD.2.4

PD.2.5

PD.2.6

PD.2.7

PD.2.8

PD.3

PD.3.1

PD.3.2

PD3.3

PD3.4

PD.3.5

Training shall be at or by an approved accredited organisation and shall be delivered by
suitably qualified and experienced trainers.

The tenderer shall provide with his tender full details of the structured training programme
he intends to implement, which details shall include the following:

(a) The name of the training institution and programme

(b) The manner in which the training is to be delivered.

(c) The numbers and details of the trainers

The contractor shall be responsible for the provision of everything necessary for the
delivery of the generic training programme, including the following:

(a) A suitable venue with sufficient furniture, lighting and power.
(b) All necessary stationery consumables and study material
(c) Transport of the students (as necessary)

(d) Payment of wage to all trainees during the classroom training at a rate equal to the
minimum wage as set in the Ministerial Determination for the Expanded Public Works

Programme on an annual basis.

(e) relevant PPE required for the project works

(f) Additional supervision of learners during the practical learning stages of the works.

Wage for the leaners during this stage of the training will be paid through the outputs.

Generic training courses shall commence within one month of possession of site and be
completed before the end of the contract period.

The contractor's training programme shall be subject to the approval of the engineer, and
the contractor shall if so instructed by the engineer alter or amend the programme and
course content if a need is identified once the contract commences.

The contractor shall keep comprehensive records of the training given to each student
and whenever required shall provide copies of such records to the engineer. At the
successful completion of each course each student shall be issued with a certificate
indicating the course contents as proof of attendance and completion.

In addition to the above, a monthly return shall be submitted by the contractor.
ENTREPRENEURIAL SKILLS TRAINING

Small contractors and subcontractors will be entitled to receive a structured training
programme, which will comprise both management skills as well as business
development skills.

The contractor shall closely monitor the performance of all small subcontractors in the
execution of their contracts and shall identify all such subcontractors who, in his opinion,
display the potential to benefit from structured training as may be provided for in the
contract and where required by the engineer, shall make recommendations in this regard.
The final list of candidates will be decided between the contractor and the engineer.

The training will be delivered by trainers who are accredited by the Civil Engineering
Training Scheme (CEITS) or other institutions recognised by the Department of Labour.
Accredited training refers to both the trainers as well as to the training material.

The contractor shall facilitate in the delivery thereof, by instructing and motivating the
subcontractor regarding attendance and participation therein.

The contractor shall further make all reasonable efforts to co-ordinate the programming of
the subcontractor.

C.98



CONTRACT NO. 8/2/1/606 VOLUME 2: CONTRACT
REPAIR AND REFURBISHMENT OF EMKHUMBANE GRAVEL ROAD IN WARD 18

PD.3.6 The structured training will comprise out of the following as decided by the Employer:

Course Description Estimated Duration (Days)

1. Basic Business Principles

2. Basic Supervision

3. Running A Business

4. Legal Principles

5. Achieving Standards

PD.3.7 The contractor shall provide with his tender, full details of the structured training
programme, which he intends to implement, which details shall include the following:
(a) The name of the training institution and programme
(b) The various aspects of each type of training comprised in the programme
(c) The manner in which the training is to be delivered
(d) The numbers and details of the trainers to be utilised.

PD.3.8 The contractor shall be responsible for the provision of everything necessary for the
delivery of the entrepreneurial training programme, including the following:
(a) A suitably furnished venue (if required) with lighting and power.
(b) All necessary consumables, stationery and study material
(c) Transport of the subcontractors (as necessary)

PD.3.9 All entrepreneurial training shall take place within normal working hours.

PD.3.10 The contractor’s training programme shall be subject to the approval of the engineer,
and the contractor shall if so instructed by the engineer alter or amend the programme
and course content if a need is identified once the contract commences.

PD.3.11 The contractor shall keep comprehensive records of the training given to each
subcontractor and whenever required shall provide copies of such records to the
engineer. At the successful completion of each course each subcontractor shall be
issued with a certificate indicating the course contents as proof of attendance and
completion.

In addition to the above, a monthly return shall be submitted by the contractor

PD.4. IN SERVICE TRAINING

PD.4.1 The contractor shall in addition to the structured (accredited) training as provided for in
Part C of this document implement an in-service training programme, from the
commencement of the contract, in which the various skills required for the execution and
completion of the works are imparted to the labourers engaged thereon, in a programmed
and progressive manner. Labourers shall be trained progressively throughout the
duration of the contract, in the various stages of a particular type of work.
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PD.4.1.1

PD.4.1.2

PD.5

Details of in-service training

(i) The contractor shall attach to applicable returnable form the basic details of his

proposed in- service training programme, which details shall inter alia include the

following:

. the details of training to be provided

. the manner in which the training is to be delivered

. the number and details of trainers to be utilised.

(i) The in-service training programme shall be submitted with the initial works
programme. The progress in relation to this programme will be recorded monthly
and attached to the site meeting minutes and payment certificate.

(iii) The contractor shall provide on-site, sufficient skilled and competent trainers to
train all labourers engaged on the contract, in the various skills required for the
execution and completion of the works.

(iv) All labourers shall be remunerated in respect of all time spent undergoing
training.

(v)  Every worker engaged on the contract shall on the termination of his participation
on the contract, be entitled to receive from the contractor, a certificate of service
in which the following information shall be recorded:
the name of the contractor
the name of the employee
the name of the project/contract
the nature of the work satisfactorily executed by the worker and the time spent

thereon
. the nature and extent of training provided to the worker
. the dates of service.

(vi) The cost of the above obligations shall be deemed to be covered by the sums
and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities. The
performance of the contractor in providing in-service training, shall be taken into
consideration should the contractor fail to reach his CPG at the completion of the
project.

Lead time for training

The training of labour as specified shall, as far as possible, take place before
commencement of each activity and the contractor shall take into account in his
programme the lead-time he requires for such training. All training herein specified shall
be deemed to be a construction activity and a non-negotiable condition of the contract”.
All formal training is to be documented in terms of the National/Provincial submission
forms, and accompanied by an attendance register for the applicable days.

MEASUREMENT AND PAYMENT

ITEM UNIT

E12.05 Provision for training

(a) Generic skills Provisional sum
(list training courses)

(b) Entrepreneurial skills Provisional sum

(c) Handling cost and profit in respect of sub-item E12.05(a) and (b) above
percentage (%)

(d) Training venue (only if required) lump sum
(e) Transport and accommodation of workers for training where it is not possible to
undertake the training in close proximity to the site. (provisional sum) sum
(f) Additional supervision during practical training
Lump sum
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The prime cost sums are provided to cover the actual costs (including wages, tools and
PPE) for attendance of accredited training courses as agreed with the engineer and shall
be expended in accordance with the provisions of sub-clause 48(2) of the general
conditions of contract. The tendered percentage in sub-item 4.1(c) is a percentage of the
amount actually spent under sub-items 4.1(a) and (b) which shall include full
compensation for the contractor’s handling cost, profit, mentoring, record keeping,
reporting and all other costs in connection therewith.

The lump sum tendered for 4.1(d) shall include full compensation for the provision of the
training venue, for all necessary lighting, power, furniture, stationery, consumables and
study material and for transportation of the students to and from the training venue.
Payment of the lump sum will be made in two instalments as follows:

(i) The first instalment, 75% of the lump sum, will be paid after the contractor has met all
his obligations regarding the provision of the training venue as specified.

(ii) The second and final instalment, 25% of the lump sum, will be paid after the provision
of all the accredit training as specified in the document.

The lump sum tendered for 4.1 (e) shall include full compensation for the provision of

additional supervisory staff to manage the output generated from the learners during
practical training.
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C4 SITE INFORMATION

The following locality sketch is included overleaf:

Site Locality Plan

ROAD NAME POINTS LATITUDE LONGITUDE
EMKHUMBANE GRAVEL | START 27°59'37.13"S 30°43'49.40"E
ROAD FINISH 28°0'13.27"S 30°44'18.68"E

A Legend
markie L) .'
C TR «» Path Measure

7 Untitled Placemark

:

1003687/30.73852 3 0nt lec,Picemark

N8 @
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C5 ANNEXURES
C5.1 DRAWINGS

The drawings issued to tenders as part of the tender documents must be regarded as provisional and
preliminary for the tenderer’s benefit to generally assess the scope of work.

The work shall be carried out in accordance with the latest available revision of the drawings approved for
construction

At commencement of the contract, the Engineer shall deliver to the Contractor copies of the AFC drawings
and any instructions required for the commencement of the works. From time to time thereafter during the
progress of the works, the Engineer may issue further drawings for construction purposes as may be
necessary for adequate construction, completion and defects correction of the works.

All drawings and specifications and copies thereof remain the property of the Employer, and the Contractor
shall return all drawings and copies thereof to the Employer at the completion of the contract.

The drawings listed in the table overleaf have been bound into the document.

Tenderers are to ensure that they receive a complete set of the tender drawings and must immediately
inform the Engineer of any drawings that are missing so that further copies can be issued.
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LIST OF DRAWINGS ISSUED FOR TENDER:
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