
  

 
 
 
 

BID DOCUMENT 
 

BID NUMBER: MLM/MIG/IDS/IR/W6-26-27 

 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN 

WARD 6 (DIPETLWANE VILLAGE) 

 
A Tender for Category 5CE or higher CIDB Registered Contractors 

 

Registered Name of Tenderer: 
 

Trading Name of Tenderer: 
 

Registration No. of Entity: 
 

Postal Address of Tenderer: 
 

Contact Person: 
 

Tel. No.: 
 

CIDB CRS Number(s):  
 

CSD number(s): MAAA 

This tender closes at 12:00 on 03 July 2026 at the Municipal Hall, in offices of the Moretele Local 
Municipality located at 4065 B, Mathibestad, Makapanstad 0404 

 
NO LATE SUBMISSIONS WILL BE CONSIDERED 

 

Prepared For: 
 
Moretele Local Municipality 
4065 B, Mathibestad 
Private Bag X367 
MAKAPANSTAD  
0404 
 
Contact Name:   Mr. P Molautsi or Ms Phenya 
Telephone:  (012) 716 1347 or (012) 716 1414 

Prepared by: 
 
Tshashu Consulting & Project Managers 
The Village  
Block C First Floor 
Corner Oberon & Glenwood Roads 
Pretoria,0043
  
Contact Name: P.D Neluheni:  
Telephone:       015 291 4365 

In compliance with the Preferential 
Procurement Regulations, 2022 

published in Government Gazette No. 
47452 of 04 November 2022 

In compliance with 
the CIDB standards 

for uniformity 
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T1.2 TENDER DATA 

 
The conditions of tender are the Standard Conditions of Tender as contained in Annex C of Board Notice 
423 of 2019 in Government Gazette No. 42622 of 8 August 2019, Construction Industry Development 
Board (CIDB) Standard for Uniformity in Construction Procurement. (see www.cidb.org.za) which are 
reproduced without amendment or alteration for the convenience of tenderers as an Annex to this Tender 
Data. 
 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and the standard conditions of the tender. Each item of data given below is 
cross-referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 
 
The following variations, amendments, and additions to the Standard Conditions of Tender as set 
out in the Tender Data below shall apply to this tender: 
 

Clause 
Number 

Data / Wording 

This procurement document has been formatted and compiled under the headings as 
contained in the CIDB’s “Standard for Uniformity in Construction Procurement.” 

C1.1 The Employer is the Moretele Local Municipality 

C.1.2 (a)      The Tender Documents consist of the following: 
 
PART T1: TENDERING PROCEDURES 

T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 

 
PART T2:  RETURNABLE DOCUMENTS 

T2.1 List of Returnable Documents 
T2.2 Returnable Schedules  
 

PART C1: AGREEMENTS AND CONTRACT DATA 
C1.1 Form of Offer and Acceptance 
C1.2 Contract Data  
C1.3 Form of Guarantee 
C1.4 Agreement in terms of Section 37(2) of the Occupational Health and 

Safety Act No. 85 of 1993 
C1.5 Retention Money Guarantee 
C1.6 Transfer of Rights 
 

PART C2: PRICING DATA 
C2.1 Pricing Instructions 
C2.2 Schedule of Quantities 

  
PART C3: SCOPE OF WORKS 

C3.1 Standard Specifications 
C3.2 Project Specifications 
C3.3 Particular Specifications 

 
PART C4: SITE INFORMATION 

C4.1 Locality Plan 
C4.2 Example of Contract Signboard Details 

(b) Drawings 
 
(c) ‘General Conditions of Contract for Construction Works, Third Edition, 

2015’ issued by the South African Institution of Civil Engineering (abbreviated 
title ‘General Conditions of Contract 2015’ – ‘GCC 2015’). This document is 
obtainable separately and Tenderers shall obtain their own copy. 
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Clause 
Number 

Data / Wording 

This procurement document has been formatted and compiled under the headings as 
contained in the CIDB’s “Standard for Uniformity in Construction Procurement.” 

 
(d) ‘The Occupational Health and Safety Act No 85 and Amendment Act 

No 181 of 1993, and the Construction Regulations 2014 (Government 
Gazette No 37305 of 7 February 2014, Notice No R. 84)’.  These documents 
are obtainable separately and Tenderers shall obtain their own copies. 

 
(e) The Construction Industry Development Board Act No. 38 of 2000 as 

amended and the Regulations in terms of the CIDB Act 38 of 2000, 
Government Notice No 423 of 2019 as amended. 

In addition, Tenderers are advised, in their own interest, to obtain their own copies of 
the relevant Acts, Regulations, and Standards referred to in this document as they 
are essential for the Tenderer to become acquainted with the basics of construction 
management, the implementation of preferential construction procurement policies, 
and participation of targeted enterprises and labour. 

 
C.1.4 

The Employer’s agent for the purpose of this tender is deemed to be the authorized 
and designated representative of the Employer: 
 
Name of the Firm: Tshashu Consulting & Project Managers 
Contact Person: P.D Neluheni 
Tel: 012 348 1896 
E-mail: admin@tsconsulting.co.za  
 

C.1.5 Cancellation and Re-Invitation of Tenders 

C.1.5.1 

An Employer may, prior to the award of the tender, cancel a tender if  
 
a) due to changed circumstances, there is no longer a need for the engineering and 
construction works specified in the invitation. 
b) funds are no longer available to cover the total envisaged expenditure; or 
c) no acceptable tenders are received. 
d) there is a material irregularity in the tender process. 

C.1.5.2 
The decision to cancel a tender invitation must be published in the same manner in 
which the original tender invitation was advertised 

C.1.5.3 
An Employer may only with the prior approval of the relevant treasury cancel a 
tender invitation for the second time 

C.2 Tenderer’s obligations 

 
C.2.1 

 
Eligibility 
Only those tenderers who satisfy the following criteria are eligible to submit tenders: 
 
a) CIDB registration 
 
Registered with the CIDB, at close of tender, in a contractor grading designation equal 
to or higher than a contractor grading designation determined in accordance with the 
sum tendered, or a value determined in accordance with Regulation 25(1B) or 25(7A) 
of the Construction Industry Development Regulations, as per amended notice no. 
357 of 2019, for a 5CE or higher class of construction work. 
 
Tenderers whose CIDB registration expires within the tender validity period, need to 
demonstrate that there is a reasonable chance of being registered in the appropriate 
grading designation during the tender evaluation period, by submitting a copy of their 
timely application for CIDB registration, with their tender submission. 
 

mailto:admin@tsconsulting.co.za
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Clause 
Number 

Data / Wording 

This procurement document has been formatted and compiled under the headings as 
contained in the CIDB’s “Standard for Uniformity in Construction Procurement.” 

Tenders received from such tenderers who are not capable of being registered in the 
required contractor designation, within 10 working days after either expiry of their 
registration or after being requested to provide proof of registration, will be considered 
non-responsive. Note that in terms of the Construction Industry Development 
Board Act, 2000 (Act No. 38 of 2000) a registered contractor must apply for 
renewal of registration three months before the existing registration expires. 
 
Tenderers registered as potentially emerging enterprises but with a CIDB contractor 
grading designation lower than a contractor grading designation determined in 
accordance with the sum tendered, or a value determined in accordance with 
Regulation 25(1B) or 25(7A) of the Construction Industry Development Regulations, 
as per amended notice no. 357 of 2019, are not eligible to have their tenders 
evaluated. 
 
Joint Ventures are eligible to submit tenders provided that: 
 
a) every member of the joint venture is registered with the CIDB; 
 
b) the lead partner has a contractor grading designation of not lower than one level 
below the required grading designation in the class of construction works under 
consideration and possesses the required recognition status, and 
 
c) the combined contractor grading designation calculated in accordance with the 
Construction Industry Development Regulations is equal to or higher than a contractor 
grading designation determined in accordance with the sum tendered for a 6CE or 
higher class of construction work or a value determined in accordance with Regulation 
25(1B) or 25(7A) of the Construction Industry Development Regulations, as per 
amended notice no. 357 of 2019. 
 

C.2.1.1 Only those bidders who satisfy the following eligibility criteria are eligible to submit 
bids: 

a. the Contractor submitting the tender is under restrictions or has principals 
who are under restriction to participate in the Employer’s procurement due to 
corrupt or fraudulent practices; 

b. the Tenderer does not have the legal capacity to enter into the contract; 
c. the Contractor submitting the tender is insolvent, in receivership, bankrupt or 

being wound up, has his affairs administered by a court or a judicial officer, 
has suspended his business activities, or is subject to legal proceedings in 
respect of the foregoing; 

d. The Tenderer does not comply with the legal requirements stated in the 
Employer’s procurement policy; 

e. The Tenderer cannot demonstrate that he possesses the necessary 
professional and technical qualifications and competence, financial 
resources, equipment and other physical facilities, managerial capability, 
personnel, experience and reputation to perform the contract; 

f. The Tenderer cannot provide proof that he is in good standing with respect 
to duties, taxes, levies and contributions required in terms of legislation 
applicable to the work in the contract.  

C.2.2  

C.2.2.1 The tenderer must be notified of all arithmetic errors, omissions and/or rate 
imbalances that are identified in the tender offer and request the tenderer to, within a 
stipulated time, accept the total of the rates / prices as corrected by the Employer’s 
Agent without changing the tender amount / final offer. 

C.2.2.2 Cost of Tender 
The cost of the tender documents charged by the Employer shall be limited to the 
actual cost incurred by the Employer or Employer’s Agent for printing the documents 
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Data / Wording 
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C.2.3 Check Documents 
Check the tender documents on receipt for completeness and notify the Employer of 
any discrepancy or omission. 

C.2.4 Confidentiality and Copyright of Documents 
Treat as confidential all matters arising in connection with the tender. Use and copy 
the documents issued by the Employer only for the purpose of preparing and 
submitting a tender offer in response to the invitation. 

C.2.6 Acknowledge Addenda 
Acknowledge receipt of addenda to the tender documents, which the Employer may 
issue, and if necessary, apply for an extension to the closing time stated in the tender 
data, in order to take the addenda into account. 

C.2.7 Seek Clarification 
The arrangements and venue for the compulsory Clarification Meeting are: 
 
Venue:                Moretele Local Municipality, Municipal Hall, 4065 B, Mathibestad, 

Makapanstad 0404. 
 
Date:                     10 June 2026 at 12:00 Hours  
 
Contact Person: P.D Neluheni 
Tel: (012) 346 1896   
Email:                   admin@tsconsulting.co.za   
 

C.2.8 Insurance 
Be aware that the extent of insurance to be provided by the Employer (if any) might 
not be for the full cover required in terms of the conditions of contract identified in the 
contract data. The tenderer is advised to seek qualified advice regarding insurance. 

C.2.9 Pricing the Tender Offer 

C.2.9.3 This contract shall not be subject to Contract Price Adjustments, foreign fluctuations, 
etc and all rates and prices shall remain fixed, final and binding for the full duration of 
this contract. 

C.2.11 Alterations to Documents  
Do not make any alterations or additions to the tender documents, except to comply 
with instructions issued by the Employer, or necessary to correct errors made by the 
tenderer. All signatories to the tender offer shall initial all such alterations (refer to the 
standard condition of Tender). 

C.2.12 Alternative Tender Offers 
No alternative tender offers will be considered 

C.2.13 Submitting a tender offer 

C.2.13.1 Submit one tender offer only as a single tendering entity to provide the whole of the 
works identified in the contract data and described in the scope of works, unless 
stated otherwise in the tender data 

C.2.13.2 Return all returnable documents to the Employer after completing them in their 
entirety, either electronically (if they were issued in electronic format) or by writing 
legibly in non-erasable ink. 

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the 
number of copies stated in the tender data, with an English translation of any 
documentation in a language other than English, and the parts communicated 
electronically in the same format as they were issued by the Employer. 

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the 
tender data. The Employer will hold all authorized signatories liable on behalf of the 
tenderer. Signatories for tenderers proposing to contract as joint ventures shall state 
which of the signatories is the lead partner whom the Employer shall hold liable for 
the purpose of the tender offer. 

C.2.13.5 Tender offers shall be submitted as original only. The package shall state on the 
outside the Employer's address and identification details stated in the tender data, as 
well as the tenderer's name and contact address.  Under no circumstances 

mailto:admin@tsconsulting.co.za
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whatsoever may the tender forms be retyped or redrafted.  Photocopies of the original 
tender documentation may be used, but an original signature must appear on such 
photocopies. 

C.2.13.6 Bidders are requested to deliver the submission in one envelope. The Employer’s 
address for delivery of tender offers and identification details to be shown on the 
tender offer package is: 
 
Title to appear on envelope one (1): 
 
“BID NUMBER: MLM/MIG/W6-XX – IMPLEMENTATION OF INTERNAL ROADS 
(STREET 1 AND STREET 4) IN WARD 6 (DIPETLWANE VILLAGE) 
 
This envelope must contain the returnable SCM Documentations, Relevant 
Annexures and Appendixes. This envelope must contain printed copies of all the 
pages in this document, duly completed and signed, inclusive of the pricing schedules 
(bill of quantities), which must be submitted in one envelope as detailed below. 
 
For identification purposes, bidders are requested to ensure that the envelopes 
containing the company’s bids are clearly marked and are easily identifiable by the 
company’s logo or name. 
 
The Employer’s address for delivery of tender offers and identification details to be 
shown on each tender offer package are: 
 
Location of Tender Box: Moretele Local Municipality 
Physical Address:  4065 B, Mathibestad, Makapanstad 0404. 
Identification Details:  Tender No. MLM/MIG/W6-XX  

C.2.13.7 Seal the original tender offer in an outer package that states on the outside only the 
Employer's address and identification details as stated in the tender data. A two-
envelope system will not be followed. 

C.2.13.8 Accept that the Employer will not assume any responsibility for the misplacement or 
premature opening of the tender offer if the outer package is not sealed and marked 
as stated. 

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail and late tenders will be 
rejected by the Employer. 

C.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested 
completely and, in the form, required, may be regarded by the Employer as non-
responsive. 

C.2.15  Closing time 
The closing time for submission of Tender Offers is: 
12:00 on 03 July 2026 

The Moretele Local Municipality is not obliged to accept the lowest or any tender and 
reserves the right to accept any tender in whole or in part. 

C.2.16 The tender offer validity period is ninety (90) days from the closing time for the 
submission of tenders. 

C.2.18.2 Over and above the information resources stipulated in the evaluation criteria, the 
Tenderer shall, when requested by the Employer to do so, submit the names of all 
management and supervisory staff that will be employed to supervise the labour-
intensive portion of the works together with satisfactory evidence that such staff 
members satisfy the eligibility requirements. 

C.2.19 I Inspections, tests, and analysis 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

10 
 

 

 

 

Clause 
Number 

Data / Wording 

This procurement document has been formatted and compiled under the headings as 
contained in the CIDB’s “Standard for Uniformity in Construction Procurement.” 

Provide access during working hours to premises for inspections, tests and analysis 
as provided for in the tender data. 

C.2.20 

Submit securities, bonds, and policies 
If requested, submit for the Employer’s acceptance before formation of the contract, 
all securities, bonds, guarantees, policies, and certificates of insurance required in 
terms of the conditions of contract identified in the contract data. 

C.2.23 

The Tenderer is required to submit his/her tender with all documents and schedules 
listed under T2.1 and T2.2 
 
The certificates as required in the Returnable Schedules and Forms must be 
provided with the tender for each party to a consortium / joint venture. 

C.2.24 

Canvassing and obtaining of additional information by tenderers 
The Tenderer shall not make any attempt either directly or indirectly to canvass any 
of the Employer’s officials or the Employer’s agent in respect of his tender, after the 
opening of the tenders but prior to the Employer arriving at a decision thereon. 
 
The Tenderer shall not make any attempt to obtain particulars of any relevant 
information, other than that disclosed at the opening of tenders. 

C.2.25 Prohibitions on awards to persons in service of the state 
 
The Employer is prohibited to award a tender to a person - 

a. who is in the service of the state; or 
b. if that person is not a natural person, of which any director, manager, principal 

shareholder or 
c. stakeholder is a person in the service of the state; or 
d. a person who is an advisor or consultant contracted with the Municipality. 

 
In the service of the state means to be - 

a. a member of:- 
I. any municipal council; 
II. any provincial legislature; or 
III. the National Assembly or the National Council of Provinces; 

b. a member of the board of directors of any municipal entity; 
c. an official of any municipality or municipal entity; 
d. an employee of any national or provincial department;  
e. provincial public entity or constitutional institution within the meaning of the 

Public Finance Management Act, 1999 (Act No.1 of 1999); 
f. a member of the accounting authority of any national or provincial public entity; 

or 
g. An employee of Parliament or a provincial legislature. 

 
In order to give effect to the above, the questionnaire for the declaration of interests 
in the tender of persons in service of state in part T2 of this procurement document 
must be completed. 

C.3 The Employer’s undertakings 

C.3.1 Respond to requests from the tenderer 
The Employer will respond to requests for clarification received up to three (3) working 
days before the tender closing time 

C.3.2 Issue Addenda 
Addenda will be issued until five (5) working days before the tender closing time. 

C.3.5 The time and location for the opening of the tender offers are: 
Time: 12:00 on 03 July 2026 
 
Location / Venue: Revenue Unit at the Finance Department of Moretele Local 
Municipality, 4065 B, Mathibestad, Makapanstad 0404 

C.3.9  

C.3.9.1 Check the highest ranked tenders or tenderers with the highest number of tender 
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evaluation points after the evaluation of tender offers in accordance with C.3 for: 
 

a. the gross misplacement of the decimal point in any unit rate; 
b. omissions made in completing the pricing schedule or bills of quantities; or  
c. arithmetic errors in line-item totals resulting from the product of a unit rate 

and a quantity in bills of quantities or schedules of prices; or the summation 
of the prices. 

 

 The arithmetical errors shall be corrected in the following manner: 
a. Where there is a discrepancy between the amounts in words and amounts in 

figures, the amount in words shall govern. 
b. If bills of quantities or pricing schedules apply and there is an error in the line 

item total resulting from the product of the unit rate and the quantity, the line 
item total shall govern and the rate shall be corrected. Where there is an 
obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate shall be corrected. 

c. Where there is an error in the total of the prices either as a result of other 
Corrections required by this checking process or in the tenderer's addition of 
prices, the total of the prices shall govern and the tenderer will be asked to 
revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices. 
 

The Tender Offer will be rejected if the tenderer does not correct or accept the 
Correction of the arithmetical error in the manner described above 

C.3.11 Functionality, Price and Preference 
The purpose of the evaluation is to ensure and promote compliance with the 
Constitution, specifically Section 217, which provides that when organs of state 
contract for goods or services, they must do so in accordance with a system which is 
fair, equitable, transparent, competitive and cost-effective. The evaluation of bids will 
be undertaken in 4 Stages/ Phases. 

C.3.12  The procedure for the evaluation of responsive tenders is Functionality, Financial 
offer, Preference and Objective criteria) as explained in the CIDB’s Standard for 
Uniformity in Construction Procurement August 2019 (clause 4.3.1).  
 
Breakdown points for Functionality points are outlined below. The procedure for the 
evaluation of responsive tenders is detailed as follows:  
 
Phase One: Responsiveness to the eligibility criteria, bid and mandatory 
requirements and rules. Tenderers that do not meet the compliance requirements 
stipulated above will be disqualified from further evaluation. 
 
Phase Two:  Tenderers must meet the minimum requirements outlined in the 
functionality criteria and score the at least the minimum functionality points to be 
considered for further evaluation. Tenderers which do not meet minimum functionality 
points of 70 will then be rejected.  
 
Phase Three:  Bidders passing all stages above will thereafter be evaluated on 
PPPFA (80/20 or 90/10.  
 
Phase Four: Objective criteria and Risk analysis 

 PHASE ONE: RESPONSIVENESS TO THE ELIGIBILITY CRITERIA, BID AND 
MANDATORY REQUIREMENTS AND RULES: 

Tenderers’ proposals must meet the following minimum requirements and 
supporting documents must be submitted with the completed bid document in a 
sealed envelope in the bid box at the closing date and time. Failure to comply 
will automatically eliminate the bid for further consideration: 
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1. Tender Document (This Document must be submitted in its original format) 
2. Tenders which are late, incomplete, unsigned or submitted by facsimile or 

electronically, will not be accepted. 
3. Tenderer must be registered with cidb in the correct grading and class of works 

as per the tender notice and requirements and the status on cidb must be active 
during award stage. It is the responsibility of the tenderer to keep the status on 
CIDB active throughout bidding process (i.e from advert till award stage). 

4. Tenderer must be a legal entity or partnership or joint venture or consortia. 
5. Form of offer and Acceptance (fully completed and signed) 
6. MBD 4- Declaration of Interest (fully completed and signed) 
7. MBD 5-Declaration for procurement above R10 million (all applicable taxes 

included) - (fully completed and signed) 
8. MBD 8- Declaration of Bidder’s past Supply Chain Management Practices.  

(Completed and signed 
9. MBD 9- Certificate of Independent Bid Determination.   (Completed and signed) 
10. Compulsory Enterprise Questionnaire (Completed and signed) 
11. If the offer (any of the items quoted for) is “Vat Inclusive”, the VAT registration 

number of service provider must be indicated. Bidders are not entitled to claim 
the VAT if they are not VAT registered.  

12. Certificate of Authority for Joint Ventures (if applicable).  In the case of a joint 
venture, a signed JV agreement stating the share interest or percentage of each 
partner should also be made available to the department by the JV. CIDB 
regulations and prescripts apply. 

13. Resolution to Sign (if applicable) must be completed and furnished with the 
tender. 

14. Attendance of compulsory briefing meeting (where applicable)  
15. Only one offer per item per bidder is allowed and alternative offers will not be 

considered. If more than one offer per item is received, none of the offers will be 
considered.  Tenderers are also not allowed to submit a bid/ quotation whilst they 
are in agreement with other tenderers in the form of joint ventures or consortiums. 

16. Bidder (Company or director/partner or sole propriety) must attach proof of 
municipal rates on municipality letterhead which are not older than 90 days. If the 
statement of municipal rates is not in the name of the bidder, an affidavit from 
SAPS must be attached. or Letter of traditional authority not older than 90 days 
for the bidder. OR In case of a lease agreement, a signed lease agreement by 
both parties(lessor & lessee), an affidavit indicating that the bidder and/or the 
director does not have municipal account and that the municipal services, rates 
and taxes are paid by the property owner must be attached. The tenderer will be 
rejected if it has failed to pay municipal rates and taxes or municipal service 
charges and such rates, taxes and charges (where they are applicable) are in 
arrears for more than three months. 

17. If the tenderer is required by law to prepare annual financial statements for 
auditing, it must submit its audited annual financial statements— (aa) for the past 
three years; or (bb) since their establishment if established during the past three 
years. 

 
Other Conditions of bid (Non eliminating, unless expressly mentioned in 
the document): 

 
1. MBD 1 form 
2. The bidder must be registered on the Central Supplier Database (CSD) prior the 

award. 
3. All tenderer’s tax matters must be in order prior award. Bidders’ tax matters will 

be verified through CSD. 
4. The bidder must complete section 1.3.1.2 of the Preference Points Form to 

claim points on Specific goals. Non completion of the schedule / form will result 
in a bidder losing preferential points. 
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PHASE TWO:  TENDER WHO PASS STAGE 1 WILL THEN BE EVALUATED 
ON FUNCTIONALITY CRITERIA, AS OUTLINED BELOW: 

1. The tender will be expected to submit substantial information (valid copies and 
detailed information as ordered) in order to claim points for each of the criteria or 
sub criteria set. 

2. The tenderer must demonstrate to the satisfaction of the Employer that it has 
sufficient skill and capacity to execute the works.  

3.  The form or the evaluation criteria and maximum score in respect of each of the 
criteria listed in 5.11.9. 

4. A Tender scoring an average score below 70 points in Functionality will be 
considered as DISQUALIFIED from evaluation and will be discarded from any 
further evaluation. 

5. Non-submission or poorly completed schedule or incomplete information will 
result in a tenderer losing points on Functionality. CVs which do not substantially 
detail relevant experience will also lead to a bidder losing points on Functionality, 
It is the responsibility of the tenderer to ensure that all copies are clear and 
certified when the conditions require them to be so. 

6. No second chance will be given to a tenderer to submit some information after 
tender closure on this stage of evaluation i.e. functionality. 

 
PHASE THREE: EVALUATION POINTS ON PRICE AND SPECIFIED GOALS 
 
The 80/20 preference point system shall be applied for the purposes of this bid as 
per the requirements of the Preferential Procurement Policy Framework Act, 2000 
(Act No. 5 of 2000). 

 
Criteria Points 

Points on Price 80 

Specified Goals 20 

Total 100 

 
 
 
 
 

The 80/20 preference point system for acquisition of services, works or goods up to 
Rand value of R50 million:  
 
(a) The following formula must be used to calculate the points for price in respect of 
tenders (including price quotation) with a Rand value equal to, or above R 30 000 
and up to Rand value of R 50 000 000 (all applicable taxes included):  
 
The financial offer will be scored using the following formula:  
A = (1 - (P - Pm)) 
                Pm 
 
The value of value of W1 is: 
a. 90 where the financial value inclusive of VAT of all responsive tenders received 

have a value in excess of R50 000 000 or 
b. 80 where the financial value inclusive of VAT of one or more responsive tender 

offers have a value that equals or is less than R 50 000 000. 
 
The table below must be used to calculate the score out of 20 for Specified Goals 

The specific goals 
allocated points in 

terms of this tender 

Number 
of points 
allocated 

(90/10 
system) 
(To be 

complete

Number of 
points 

allocated 
(80/20 

system) 
(To be 

completed 

Number of 
points 

claimed 
(90/10 

system) 
(To be 

completed 

Number of 
points 

claimed 
(80/20 

system) 
(To be 

completed 
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d by the 
organ of 

state) 
 

by the 
organ of 

state) 

by the 
tenderer) 

by the 
tenderer) 

HDIs (Who had no 
franchise on national 
elections before the 1983 
and 1993 constitution) 
/black ownership  

-- 5 --  

Points for 51% Women’s 
Equity 

-- 5 --  

Points for black person 
with Disability 

-- 2.5 --  

Points for 51% owned 
Youth firm 

-- 5 --  

Points for Locality 
(Contractors domiciled in 
the North West Province) 

-- 2.5 --  

Form not completed or 
submitted 

-- 0 --  

NOTE: 

The tenderer must submit a CSD number, CIPC documents indicating share 
ownership or directorship of the company or a comprehensive CSD report 
which must indicate the names of the owners, their gender, race, age, whether 
there is a person living with disability or not and the address of a company (first 
address on CSD), in order to claim the preferential procurement points. 

In the case of a Joint Venture, the first table on Paragraph 8 in the 
preference points claim form (Table 1) must be completed by all partners 
of the JV. The second table (Table 2) must be completed with information 
related to HDI ownership in the JV, the last column will then be used for 
purposes of claiming points above. 

 PHASE FOUR: OBJECTIVE CRITERIA AND RISK ANALYSIS 

1. The Employer reserves the right not to appoint the highest point scorer, when 
any of the objective criterions are taken into consideration: 

 

When the tenderer has any of the following: 

a. It has been removed from a contract between them and any organ of 
state on account of failure to perform on or comply with the contract. If it is 
a JV, any of the JV partners.  

b. It has completed the project with the Employer after being put on 
penalties. 

c. It has completed the project after having being issued with Health and 
Safety non compliances (such as Contravention notices, prohibition 
notices, fines, site closures); 

d. It is litigating against the Employer on matters relating to tender 
processes and such processes have not been concluded by the courts of 
the country; 

e. It must be noted that the financial health of the tenderer will be assessed,  
if deemed necessary, to ensure that the service provider will be able to 
operate as per required deliverable. It may be overlooked if the Employer 
is not satisfied that the tenderer will be able to deliver to the tenders of the 
contract; 

f. The tenderer has unduly high or unduly low tendered rates in the tender 
offer. In this regard, and a financial risk analysis has been performed to 
verify whether the costs are reasonable and balanced.  
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g. In terms of unduly high tendered amounts in the tender offer, negotiation 
process as outlined in Regulation 24 of the MFMA Regulations will apply.  

2. This tender will be considered as a whole.  All trades listed in the Bills of 
Quantities or Pricing schedule must be priced for (except provisional sums and 
allowances), failure to do so will increase the commercial risk of the tender and 
may lead to elimination or passing over of the tenderer. 

 

Tenders may be disqualified if tendered rates are found to be distorted. The 
market average of received bid prices excluding Outliers, as well as the Moretele 
Local Municipality estimate will be used as a guide to indicate financial risk.  

 
C.3.11.9 

All proposals will be evaluated in terms of functionality with a maximum of 100 
functionality points. All proposals meeting minimum scores of 70 points will be 
considered for the next final evaluation stage whereby proposals will be evaluated in 
terms of Price and Preference.  
The score for functionality will be calculated using the following formula: 

 
WQ = W2 x So 
                MS 

Where:  
W2 = is the percentage score given for quality and equals 100 
SO = is the maximum possible score for quality allocated to the submission 

under consideration     
MS = is the maximum possible score for quality in respect to the 

 submission 
 

The quality will comprise scores for the following based on criteria indicated in the 
respective tender returnable schedules: 

Evaluation Criteria Scoring System 
Maximu
m Score 

Tenderer 
Score 

1. 

The tenderer shall attach evidence of implemented traceable 
projects.  
 
(i) Tenderers to provide appointment letters, and  
(ii) Correlating completion certificates 
(iii) Signed and stamped reference letters on a template 

provided by Moretele Local Municipality. Refer to “Form I” in 
T2.2.  

(iv) Complete project experience. Refer to “Form F” in T2.2. 
 
Note: Completed reference forms shall be verified with the 
employer/client. Failure to submit the signed and stamped 
reference letter will result in zero points being allocated for 
the claimed project. 

  

1.1 

Company/ 

Entity’s work 

experience in  

Roads and 

Stormwater 

related 

Projects 

Similar Tender Experience  40 

40%  

Over 5 similar projects 40 

3 - 5 similar projects 30 

1 - 2 similar projects 20 

No attachments  0 

2. 
Financial 

References 

2.1 Bank Rating 5 
10%  

Bank rating of “A&B” 5 
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(Demonstrate 
financial capacity 

to execute the 
projects, by 

attaching a letter 
from the bank 

with their rating) 

Bank rating of “C”  3 

Bank rating of “D” 2 

Bank rating of “E” & below 1 

Brank Rating Letter not attached 0 

2.2 Audited Financial Statement 5 

3. 

Key Personnel 
 

Experience and 
qualification of 

Key Staff 
 
 
 

Note: Name/s of 
various 

employees 
occupying the 

positions below 
must be stated; 
certified copies 

(not older than 3 
months) of 

qualifications 
must be attached 
in order to qualify 

for points. 

3.1 Contract Manager 15 

30%  

a. BScEng/ BTechEng Civil Eng 
b. 5-10 years of relevant experience  

15 

a. NDipEng/ NTD Civl Eng 
b. 5-10 years of relevant experience 

10 

a. Certificate in Civil Engineering and 
b. 5-10 years relevant experience 
 

5 

3.2 Site Agent  10 

a. NQF Level 5 Certificate/ N6 
b. 5 years of relevant experience 

 
10 

a. NQF Level 5 Certificate/ N6 
b. 3 years of relevant experience 5 

3.3 Site Foreman   5 

a. NQF level 5  
b. 5 years of relevant experience 

5 

a. NQF level 3 
b. 3 years of relevant experience 

3 

     

Evaluation Criteria Scoring System  
Maximum 

Score 
Tenderer 

Score 

4. 

Tenderer to submit 
proof of ownership 
with certification 
not older than three 
(03) Months. 

 

In case of 
hiring/leasing, a 
letter of intent must 
be submitted with 
proof of ownership 
with certification 
not older than three 
(03) months.The 
tenderer will be 
awarder half 
points in the 
event of 
hiring/leasing. 

 

Plant and Equipment 20 

20%  

a) Own Plant & Equipment  

Excavator (Own) 5 

Grader (Own) 5 

Tipper Trucks (Own) 5 

Water Tanker (Own) 3 

Roller 2 (Own) 2 

  

b) Hiring/leasing Plant & 
Equipment 

10 

Excavator  3 

Grader  3 

Tipper Trucks  2 
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Water Tanker  1 

Roller 2  1 

No attachments 0 

Note: These plants and equipment can be owned or rented. Attach proof of ownership or intention to 
lease if renting (attach intention to lease letter and proof of ownership for the plants and equipment 
from the leaser). Tenderers are to submit ownership proof in the name of the company/ director 
to claim for full (100%) points or a Lease agreement to claim for half (50%) points. 

TOTAL EVALUATION POINTS SCORE FOR QUALITY, TENDERERS 

WITH A SCORE OF LESS THAN 70% WILL BE REJECTED AS NON-

RESPONSIVE 

100%  

SPECIFIED 

GOALS 

ALLOCATION 

TABLE 

The specific goals allocated points in 
terms of this tender 

Number of 
points 

allocated 
(80/20 system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points 

claimed 
(80/20 

system) 
(To be 

completed by 
the tenderer) 

HDIs (Who had no franchise on national 
elections before the 1983 and 1993 
constitution) / Black ownership 

5  

Points for 51% Women’s Equity 5  

Points for black person with Disability 2.5  

Points for 51% owned Youth firm 5  

Points for Locality (Contractors domiciled in 
the North West Province) 

2.5  

Form not completed or submitted 0  

TOTAL EVALUATION POINTS SCORE 
FOR  SPECIFIED GOALS 

20  
 

C.3.13.1 The legal requirements for acceptance of the tender offer are: 
 
a. Tender Defaulters Register - the Tenderer or any of its principals is not listed 

on the register of Tender Defaulters in terms of the Prevention and Combating of 
Corrupt Activities Act of 2004 as a person prohibited from doing business with 
the public sector. 

b. Abuse of the SCM System - the Tenderer has not abused the Employer’s 
Supply Chain Management System and has not been given a written notice to 
the effect that he has failed to perform on any previous contract. 

c. Declaration - the Tenderer has indicated and declared whether or not a spouse, 
child or parent of the Tenderer is in the service of the State. 

d. Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his 
principals have not influenced the tender offer and acceptance by the following 
criteria: 

(i) having offered, promised or given a bribe or other gift or remuneration 
to any person in connection with the obtaining of this Contract; 

(ii) having acted in a fraudulent or corrupt manner in obtaining this Contract; 
(iii) having approached an officer or employee of the Employer or the 

Employer’s Agent with the object of influencing the award of a Contract 
in the Tenderer’s favour; 

(iv) having entered into any agreement or arrangement, whether legally 
binding or not, with any other person, firm or company to refrain from 
Tendering for this Contract or as to the amount of the Tender to be 
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submitted by either party; 
(v) having disclosed to any other person, firm or company other than the 

Employer, the exact or approximate amount of his proposed Tender. 
The Employer may, in addition to using any other legal remedies, repudiate the 
Tender offer and acceptance and declare the Contract invalid should it have been 
concluded already. 

C.3.18 The number of paper copies of the signed contract to be provided by the 
Employer is one (1). 
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T2: RETURNABLE DOCUMENTS 
T2.1 LIST OF RETURNABLE DOCUMENTS 
The following documents are to be completed and returned as they constitute the tender.  Whilst many of 
the returnable are required for the purpose of evaluating the tenders, some will form part of the 
subsequent contract, as they form the basis of the tender offer.  For this reason, it is very important that 
tenderers return all information requested. 

T2.2 RETURNABLE SCHEDULES REQUIRED FOR TENDER RESPONSIVENESS 
AND FOR TENDER EVALUATION PURPOSES  

 
A Certificate of Attendance at Clarification Meeting 

B Record of Addenda to Tender Documents 

C Certificate of Authority (On Company Letterhead) 

D Compulsory Enterprise Questionnaire 

E Plant and Equipment 

F Experience of Tenderer (Schedule of Work Satisfactorily Carried out by Tenderer) 

G Proposed Subcontractors 

H Key Personnel (Schedule) 

I Evaluation Schedule: Experience on Previous Project References) 

J Deviations and Qualifications 

K Contractor's Health and Safety Declaration 

L Tenderer’s BEE Verification Certificate 

M Schedule of Alternative Tenders 

N Tender’s Participation in Job Creation Using Local Labour 

O Tenderer’s Banking Details and Rating 

P Municipal Account for The Business / Directors Not Owing for More Than 90 Days or 
Municipal Account from Private Provider or Statement of Account from Landlord with 
Valid Lease Agreement. 

Q CIDB Registration Certificate 

R Proof of Registration of Bidder and Certified ID Copies of Owners/Directors/Shareholders  

S CSD Summary Report  

T Letter of Good Standing with the Compensation for Occupational Injuries and Diseases  

U     MBD 4: Declaration of Interest 

V     MBD 5: Declaration for Procurement Above R10 Million (Vat Included) 

W     MBD 6.1 Preference Points Claim Form in Terms of The Preferential Procurement  

Regulations 2022 

X     MBD 7.2: Contract Form – Rendering Services  

Y     MBD 8: Declaration of Bidder’s Past Supply Chain Management Practices 

Z     MBD 9: Certificate of Independent Bid Determination 

 
NOTE:  The Tenderer is required to complete each and every schedule and form listed above to the best 

of his ability as the evaluation of tenders and the eventual contract will be based on the information 
provided by the Tenderer. Failure of a Tenderer to complete the schedules and forms to the 
satisfaction of the Employer may lead to rejection on the grounds that the tender is not responsive. 
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T2.3    SUMMARISED DOCUMENTS REQUIRED FOR TENDER RESPONSIVENESS 
(Mandatory) (Mandatory) 

 
1. Municipal account for the business and directors not in arrears for more than 90 days or 

municipal account from private provider or statement of account from the landlord with the valid 
lease agreement.  

2. Company registration certificate 
3. Valid CIDB Registration confirmation   
4. Certified copy or original certificate of BBBEE issued by SANAS/CIPC/Sworn Affidavit signed 

and stamped by the commissioner of oath (For joint ventures the certificate must be 
consolidated) 

5. Completed and signed Form of Offer and Acceptance 
6. Certified ID Copies of Owners/Directors/Shareholders 
7. All pages signed, initialled, and completed.   
8. CSD summary report  
9. Authority for Signatory on company letterhead 
10. Letter of Good Standing with the Compensation for Occupational Injuries and Diseases 
11. Joint venture (JV) agreement if applicable 
12. Compulsory Enterprise questionnaires (MBD Forms) 
13. Compulsory briefing certificate 
14. Letter of intent from a registered financial institution as guarantor in the amount of 10% for 

surety  
  
 NB. Failure to adhere to the above conditions will lead to automatic disqualification. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 
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This is to certify that (Tenderer)  ................................................................................................................  

 

of (address)  ...............................................................................................................................................  

 

 ...................................................................................................................................................................  

was represented by the person(s) named below at the compulsory clarification meeting held for all 
Tenderers Moretele Local Municipality, 4065 B, Mathibestad, Makapanstad 0404. (Refer to the 
Clarification Meeting Venue Plan in Section T1.1) 

I / We acknowledge that the purpose of the meeting was to acquaint myself/ourselves with the site of the 
works and/or matters incidental to doing the work specified in the tender documents in order for me/us to 
take account of everything necessary when compiling our rates and prices included in the tender. 

 
Particulars of the person attending the meeting: 
 
 
Name: .................................………….......... Signature: .............…....................................  
 
 
Capacity: ...................................................... 
 
 
Attendance of the above person at the meeting is confirmed by the Employer's Agent, namely: 

 

Name: .................……....…………….........….... Signature: ............................................  

 

Capacity: .....................……………………….... Date and Time: ........……………........... 

 
 
 
 
 
 

 
 
 
 
 
 
 

Municipal Stamp  

 
 
 
 
 
 
 
 
 

B. RECORD OF ADDENDA TO TENDER DOCUMENTS 
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The undersigned confirm that the following communications received from the Employer before the 

submission of this tender offer, amending the tender documents, have been taken into account in this 

tender offer: 

 Date Title or Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

 
Please attach all Addenda to this page 
 
 
 
 
 
SIGNATURE: ...............................................……... DATE: …............................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

C. CERTIFICATE OF AUTHORITY 
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The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.   

 

(I) 

SOLE 

PROPRIETOR 

(II) 

CLOSE 

CORPORATION 

(III) 

PARTNERSHIP 

(IV) 

COMPANY 

(V) 

JOINT VENTURE 

     

 

 

The Tenderer must complete the relevant certificate/s set out hereafter or must provide a certificate 

authorising the signatory on behalf of the enterprise(s). 

 

 

 

(I) CERTIFICATE FOR SOLE PROPRIETOR 
 

I................................................................................., hereby confirm that I am the sole owner of the  

 

business trading as:……………………………………………..……………………………………………... 

 
Specimen Signature of Sole Owner: ........................................................................ 

 

 Date: .................................. 
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(II) CERTIFICATE FOR CLOSE CORPORATION 

 

I / We, the undersigned, being the key members in the business trading as............................................... 

......................................... Hereby authorise Mr/Ms .........................................................................., 

acting in the capacity of ......................................................................................., to sign all documents in 

connection with the tender for Contract No. ............................…….................. and any contract resulting 

from it on our behalf. 

 
Signatures of Members: 
 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 

Note: This certificate is to be completed and signed by all of the key members upon whom rests 

the direction of the affairs of the Close Corporation as a whole.  

 
 
Specimen Signature of Signatory: ....................................................................................... 

 

Date: .................................. 
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(III) CERTIFICATE FOR PARTNERSHIP 
 

We, the undersigned, being the key partners in the business trading as …………………………………… 

 

..................................................................................................................................................................... 

 

hereby authorise Mr/Ms …...........................................………………………………………………………… 

 

acting in the capacity of ...................................................... , to sign all documents in connection with the  

 

tender for Contract No. .................................................................... and any contract resulting from it on  

 

our behalf. 

 

 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 

Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 

 

 
Specimen Signature of Signatory: ........................................................................................................ 
 

Date: .................................. 
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(IV) CERTIFICATE FOR COMPANY 

 

I ......................................................................................................, chairperson of the Board of Directors  

 

of  ....................................................................................., hereby confirm that by resolution of the Board  

 

(copy attached) taken on ...........……………………………………………………………………........ 20......, 

 

Mr/Ms ...............................……...………………...................................................., acting in the capacity of  

 

....................................................................................................., was authorised to sign all documents in 

connection with this tender and any contract resulting from it on behalf of the company. 

 

Signature of Chairman: ........................................................................................................ 

 

 

Specimen Signature of Signatory: ....................................................................................... 

 

 

Date: .................................. 
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(V) CERTIFICATE FOR JOINT VENTURE 
 
 
We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize  

 

Mr/Ms……………………………….…authorized signatory of the company,………………………………  

acting in the capacity of lead partner, to sign all documents in connection with the tender offer for Contract 

No MLM/MIG/W6-XX  

 

………………………and any contract resulting from it, on our behalf. 

 
This authorization is evidenced by the attached power of attorney signed by legally authorized signatories 
of all the partners to the Joint Venture. 
 

NAME OF FIRM 

  

ADDRESS 

AUTHORIZING 

SIGNATURE NAME 

AND CAPACITY 

Lead Partner 
  

 

   

 

   

 

   

 

   

 

 
Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 
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D. COMPULSORY ENTERPRISE QUESTIONNAIRE 
 
The following particulars must be furnished: 

The following particulars must be furnished. In the case of a joint venture, separate enterprise 
questionnaires in respect of each partner must be completed and submitted. 

Section 1:   Name of enterprise: 

Section 2:   VAT registration number, if any: 

Section 3:   CIDB registration number, if any: 

Section 4:   CSD number: 

Section 5:   Particulars of sole proprietors and partners in partnerships: 
 
 
 
 
 
 
 
* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6:   Particulars of companies and close corporations 

Company registration number: 

Close corporation number: 

Tax reference number: 

Section 7: SBD4 issued by National Treasury must be completed for each tender and be 

attached as a tender requirement. 

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be 

attached as a tender requirement. 

Section 9: SBD8 issued by National Treasury must be completed for each tender and be 

attached as a tender requirement. 

Section 10: SBD9 issued by National Treasury must be completed for each tender and be 

attached as a tender requirement. 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 

i) authorizes the Employer to verify the tenderers tax clearance status from the South African Revenue Services 

that it is in order; 

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of 

Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control 

over the enterprise appears, has within the last five years been convicted of fraud or corruption. 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 

offers and have no other relationship with any of the tenderers or those responsible for compiling the scope of 

work that could cause or be interpreted as a conflict of interest; and 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief 

both true and correct. 

Signed  Date  

Name  Position  

Enterprise Name  

 
 
 
 
 

Name* Identity number* Personal income tax number* 
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E. PLANT AND EQUIPMENT 

 
The following are lists of major items of relevant equipment that I / we presently own or lease and will 
have available for this contract if my / our tender is accepted. 

(a) Details of major plant and equipment owned by me / us and immediately available for this 
contract: 

DESCRIPTION (type, size, capacity, etc.) QUANTITY 
YEAR OF 

MANUFACTURE 

   

   

   

   

   

   

   

   

Attach additional pages if more space is required 

 
(b) Details of major plant and equipment that will be hired or acquired for this contract if 

my / our tender is accepted: 

DESCRIPTION (type, size, capacity, etc.) QUANTITY 

HOW ACQUIRED 

HIRE/ 
BUY 

SOURCE 

    

    

    

    

    

    

    

Attach additional pages if more space is required 

 
The Tenderer undertakes to bring onto site without additional cost to the Employer any additional plant 
not listed but which may be necessary to complete the contract within the specified contract period. 
 
 
 
SIGNATURE: ..............................................…………..... DATE: ............................. 
 
(of person authorised to sign on behalf of the Tenderer) 
  



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

30 
 

 

 

 

F. EXPERIENCE OF TENDERER 

 
The following is a statement of work of similar nature recently successfully executed by myself / ourselves: 
 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

CONSULTING 
ENGINEER: 

CONTACT PERSON 
AND TELEPHONE 

NUMBER 

NATURE OF WORK 

VALUE OF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Attach additional pages if more space is required 

 

 

 

SIGNATURE: ...............................................……... DATE: ................................. 
 
(of person authorised to sign on behalf of the Tenderer) 
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G. PROPOSED SUBCONTRACTORS 

 

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under 
this contract.  If I/we am/are awarded a contract I/we agree that this notification does not change the 
requirement for me/us to submit the names of proposed subcontractors in accordance with the 
requirements of the contract for such appointments. 
 

Acceptance of this tender shall not be construed as approval of all or any of the listed subcontractors.  

Should any of or all of the subcontractors not be approved subsequent to the acceptance of the tender, it 

shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain 

final and binding, even in the event of a subcontractor not listed below being approved by the Employer. 

 

NAMES AND ADDRESSES OF 

PROPOSED 

SUBCONTRACTORS 

NATURE AND EXTENT OF 

WORK TO BE 

SUBCONTRACTED 

PREVIOUS EXPERIENCE 

WITH SUBCONTRACTOR 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 
Attach additional pages if more space is required 

 

 

SIGNATURE: ......................................……... DATE: …........................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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H. KEY PERSONNEL 

 
The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the 
construction of the Works together with a resumé of their experience with particular reference to the 
construction of similar Works. 
 

The Tenderer shall attach the curriculum vitae of the listed key personnel to the next page. 
 

 
DESIGNATION 

 
NAMES PROJECT TYPE 

VALUE OF 
WORK 

YEAR 
COMPLETED 

 
Contract Manager. 
Proof of registration with 
BScEng or BTechEng, 
 

    

Qualified Site Agent or 
Supervisor with NQF 5 
in Civil Eng – Road 
construction 

    

Qualified Foreman with 
NQF 3 in Civil Eng – 
Road construction 

    

Safety / SHEQ Officer. 
Proof of Safety Health 
and Environmental 
Qualification and 
experience 
 

    

Qualified and 
experienced Surveyor 
Technologist or 
Technician. – road 
construction 

    

Attach additional pages if more space is required 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
(of person authorised to sign on behalf of the Tenderer) 
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I. CURRICULUM VITAE OF KEY PERSONNEL 

 

[Curriculum Vitae of key personnel to be attached] 
 
 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number (If applicable): 

Name of Employer (Enterprise): 

Current Position: Number of Years with Enterprise: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Construction Industry: 

 

 

 

 

 

 

 

 

 

 

 

 
SIGNATURE: ......................................……... DATE: …........................... 
(of person authorised to sign on behalf of the Tenderer) 
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J. EVALUATION SCHEDULE: EXPERIENCE ON PREVIOUS PROJECT REFERENCES 
 
FORM 1. EXPERIENCE ON PREVIOUS PROJECT REFERENCES: FOR RECOMMENDATION 
PURPOSES 
 
The following is to be completed by the Client and are to be supported in each case accompanied by a 
(i) Signed Appointment Letter; (ii) Completion Certificate (iii) Signed and Stamped Reference (in the form 
issued to the tenderer) 
 

 
PROJECT NAME 1: ……………………………………………………………………… 

 
Type of Project, e.g.: (Municipal infrastructure, such as Roads, Water, Sanitation, etc.) 
 
Name of Client:…………………………………………………………………………………………………….... 
 
Name of the Contractor: …………………………………………………………………………………………… 
 
Tender Amount (VAT included) …………………………………………………………………………………… 
 
Name of Project and Description: ………………………………………………………………………………… 
 
Contract Duration: ………………………………………………………………………………………………….. 
 
RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE 
 

DESCRIPTION SCORE 
TICK APPROPRIATE 

SCORING 

Very Good  5  

Good  4  

Fair 3  

Poor  2  

Not Acceptable  0  

 
Any other remarks considered necessary to assist in the evaluation of the Service Provider?................... 
.....................................................................................................................................................................
..................................................................................................................................................................... 
 
Client Contact Person: ……………………..………….……… Telephone: …………………………………… 
 
I hereby declare that to the best of my knowledge, the information completed above is true and correct 
and I understand that I will be held responsible for any misrepresentation. 
 
 
Client Signature:……………………………………  Date:………………………………………………. 

 

 
 
 
 
 
 
 
 

CLIENT STAMP 
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FORM 2. EXPERIENCE ON PREVIOUS PROJECT REFERENCES: FOR RECOMMENDATION 
PURPOSES 
 
The following is to be completed by the Client and are to be supported in each case accompanied by a 
(i) Signed Appointment Letter; (ii) Completion Certificate (iii) Signed and Stamped Reference (in the form 
issued to the tenderer) 
 

 
PROJECT NAME 2: ……………………………………………………………………… 

 
Type of Project, e.g.: (Municipal infrastructure, such as Roads, Water, Sanitation, etc.) 
 
Name of Client:…………………………………………………………………………………………………….... 
 
Name of the Contractor: …………………………………………………………………………………………… 
 
Tender Amount (VAT included) …………………………………………………………………………………… 
 
Name of Project and Description: ………………………………………………………………………………… 
 
Contract Duration: ………………………………………………………………………………………………….. 
 
RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE 
 

DESCRIPTION SCORE 
TICK APPROPRIATE 

SCORING 

Very Good  5  

Good  4  

Fair 3  

Poor  2  

Not Acceptable  0  

 
Any other remarks considered necessary to assist in the evaluation of the Service Provider?................... 
.....................................................................................................................................................................
..................................................................................................................................................................... 
 
Client Contact Person: ……………………..………….……… Telephone: …………………………………… 
 
I hereby declare that to the best of my knowledge, the information completed above is true and correct 
and I understand that I will be held responsible for any misrepresentation. 
 
 
Client Signature:……………………………………  Date:………………………………………………. 

 

 
 
 
 
 
 
 
 

CLIENT STAMP 
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FORM 3. EXPERIENCE ON PREVIOUS PROJECT REFERENCES: FOR RECOMMENDATION 
PURPOSES 
 
The following is to be completed by the Client and are to be supported in each case accompanied by a 
(i) Signed Appointment Letter; (ii) Completion Certificate (iii) Signed and Stamped Reference (in the form 
issued to the tenderer) 
 

 
PROJECT NAME 3: ……………………………………………………………………… 

 
Type of Project, e.g.: (Municipal infrastructure, such as Roads, Water, Sanitation, etc.) 
 
Name of Client:…………………………………………………………………………………………………….... 
 
Name of the Contractor: …………………………………………………………………………………………… 
 
Tender Amount (VAT included) …………………………………………………………………………………… 
 
Name of Project and Description: ………………………………………………………………………………… 
 
Contract Duration: ………………………………………………………………………………………………….. 
 
RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE 
 

DESCRIPTION SCORE 
TICK APPROPRIATE 

SCORING 

Very Good  5  

Good  4  

Fair 3  

Poor  2  

Not Acceptable  0  

 
Any other remarks considered necessary to assist in the evaluation of the Service Provider?................... 
.....................................................................................................................................................................
..................................................................................................................................................................... 
 
Client Contact Person: ……………………..………….……… Telephone: …………………………………… 
 
I hereby declare that to the best of my knowledge, the information completed above is true and correct 
and I understand that I will be held responsible for any misrepresentation. 
 
 
Client Signature:……………………………………  Date:………………………………………………. 

 

 
 
 
 
 
 
 
 

CLIENT STAMP 
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FORM 4. EXPERIENCE ON PREVIOUS PROJECT REFERENCES: FOR RECOMMENDATION 
PURPOSES 
 
The following is to be completed by the Client and are to be supported in each case accompanied by a 
(i) Signed Appointment Letter; (ii) Completion Certificate (iii) Signed and Stamped Reference (in the form 
issued to the tenderer) 
 

 
PROJECT NAME 4: ……………………………………………………………………… 

 
Type of Project, e.g.: (Municipal infrastructure, such as Roads, Water, Sanitation, etc.) 
 
Name of Client:…………………………………………………………………………………………………….... 
 
Name of the Contractor: …………………………………………………………………………………………… 
 
Tender Amount (VAT included) …………………………………………………………………………………… 
 
Name of Project and Description: ………………………………………………………………………………… 
 
Contract Duration: ………………………………………………………………………………………………….. 
 
RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE 
 

DESCRIPTION SCORE 
TICK APPROPRIATE 

SCORING 

Very Good  5  

Good  4  

Fair 3  

Poor  2  

Not Acceptable  0  

 
Any other remarks considered necessary to assist in the evaluation of the Service Provider?................... 
.....................................................................................................................................................................
..................................................................................................................................................................... 
 
Client Contact Person: ……………………..………….……… Telephone: …………………………………… 
 
I hereby declare that to the best of my knowledge, the information completed above is true and correct 
and I understand that I will be held responsible for any misrepresentation. 
 
 
Client Signature:……………………………………  Date:………………………………………………. 

 

 
 
 
 
 
 
 
 

CLIENT STAMP 

 
 
 
 
 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

38 
 

 

 

 

FORM 5. EXPERIENCE ON PREVIOUS PROJECT REFERENCES: FOR RECOMMENDATION 
PURPOSES 
 
The following is to be completed by the Client and are to be supported in each case accompanied by a 
(i) Signed Appointment Letter; (ii) Completion Certificate (iii) Signed and Stamped Reference (in the form 
issued to the tenderer) 
 

 
PROJECT NAME 5: ……………………………………………………………………… 

 
Type of Project, e.g.: (Municipal infrastructure, such as Roads, Water, Sanitation, etc.) 
 
Name of Client:…………………………………………………………………………………………………….... 
 
Name of the Contractor: …………………………………………………………………………………………… 
 
Tender Amount (VAT included) …………………………………………………………………………………… 
 
Name of Project and Description: ………………………………………………………………………………… 
 
Contract Duration: ………………………………………………………………………………………………….. 
 
RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE 
 

DESCRIPTION SCORE 
TICK APPROPRIATE 

SCORING 

Very Good  5  

Good  4  

Fair 3  

Poor  2  

Not Acceptable  0  

 
Any other remarks considered necessary to assist in the evaluation of the Service Provider?................... 
.....................................................................................................................................................................
..................................................................................................................................................................... 
 
Client Contact Person: ……………………..………….……… Telephone: …………………………………… 
 
I hereby declare that to the best of my knowledge, the information completed above is true and correct 
and I understand that I will be held responsible for any misrepresentation. 
 
 
Client Signature:……………………………………  Date:………………………………………………. 

 

 
 
 
 
 
 
 
 

CLIENT STAMP 
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FORM 6. EXPERIENCE ON PREVIOUS PROJECT REFERENCES: FOR RECOMMENDATION 
PURPOSES 
 
The following is to be completed by the Client and are to be supported in each case accompanied by a 
(i) Signed Appointment Letter; (ii) Completion Certificate (iii) Signed and Stamped Reference (in the form 
issued to the tenderer) 
 

 
PROJECT NAME 6: ……………………………………………………………………… 

 
Type of Project, e.g.: (Municipal infrastructure, such as Roads, Water, Sanitation, etc.) 
 
Name of Client:…………………………………………………………………………………………………….... 
 
Name of the Contractor: …………………………………………………………………………………………… 
 
Tender Amount (VAT included) …………………………………………………………………………………… 
 
Name of Project and Description: ………………………………………………………………………………… 
 
Contract Duration: ………………………………………………………………………………………………….. 
 
RATE SERVICE PROVIDER ON THEIR OVERALL PERFORMANCE 
 

DESCRIPTION SCORE 
TICK APPROPRIATE 

SCORING 

Very Good  5  

Good  4  

Fair 3  

Poor  2  

Not Acceptable  0  

 
Any other remarks considered necessary to assist in the evaluation of the Service Provider?................... 
.....................................................................................................................................................................
..................................................................................................................................................................... 
 
Client Contact Person: ……………………..………….……… Telephone: …………………………………… 
 
I hereby declare that to the best of my knowledge, the information completed above is true and correct 
and I understand that I will be held responsible for any misrepresentation. 
 
 
Client Signature:……………………………………  Date:………………………………………………. 

 

 
 
 
 
 
 
 
 

CLIENT STAMP 
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K. DEVIATIONS AND QUALIFICATIONS 

 
Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of 
Contract, Specifications, Schedule of Quantities, or Drawings, or should he wish to qualify the tender in 
any way, he shall indicate the proposals clearly hereunder or alternatively on photocopies of the original 
tender documentation which shall be attached to this page. 
 
 

 
SECTION 

 
PAGE 

 
DEVIATION OR QUALIFICATION, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Attach additional pages if more space is required 
 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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L. CONTRACTOR'S HEALTH AND SAFETY DECLARATION 

 
In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the 
Regulations" hereafter), a Contractor may only be appointed to perform construction work if the Employer 
is satisfied that the Contractor has the necessary competencies and resources to carry out the work safely 
in accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 
Construction Regulations 2014. 
 
To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter 
in detail. 
 
Declaration by Tenderer 
 
1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational 

Health and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety 
Amendment Act No 181 of 1993), and the OHSA 1993 Construction Regulations 2014. 

 
2. I hereby declare that my company has the competence and the necessary resources to safely 

carry out the construction work under this contract in compliance with the Construction 
Regulations and the Employer's Health and Safety Specifications. 

 
3. I propose to achieve compliance with the Regulations by one of the following: 

 (a) From my own competent resources as detailed in 4(a) hereafter:   .....................  *Yes / No 

 (b) From my own resources still to be appointed or trained until competency is 
achieved, as detailed in 4(b) hereafter:   ..............................................................  *Yes / No 

 (c) From outside sources by appointment of competent specialist subcontractors 
as detailed in 4(c) hereafter:   ...............................................................................  *Yes / No 

 
 (* = delete whatever is not applicable) 
 
4. Details of resources I propose: 
 

Note: Competent resources shall include safety personnel such as the construction manager, 
construction health and safety officer and construction supervisor as defined in 
Regulation 8, and competent persons as defined in the OHSA 1993 Construction 
Regulations 2014, as applicable to this contract. 

 
(a) Details of the competent and qualified key persons from my company's own resources, who 

will form part of the contract team: 
 

NAMES OF COMPETENT PERSONS POSITIONS TO BE FILLED BY COMPETENT PERSONS 
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 (b) Details of training of persons from my company's own resources (or to be hired) who still 
have to be trained to achieve the necessary competency: 

 
 (i) By whom will training be provided?  ..............................................................................  

 

 (ii) When will training be undertaken?  ................................................................................  

 

 (iii) List the positions to be filled by persons to be trained or hired:  ...................................  

 

  .......................................................................................................................................  

 

  .......................................................................................................................................  
 

 (c) Details of competent resources to be appointed as subcontractors if competent persons 
cannot be supplied from own company: 

  

 Name of proposed subcontractor:  ........................................................................................  

 

 Qualifications or details of competency of the subcontractor:  ..............................................  

 

  ...............................................................................................................................................  

 

  ...............................................................................................................................................  
 
5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under 

the contract, a suitable, sufficiently documented and coherent site specific Health and Safety Plan 
in accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject 
to approval by the Employer. 

 
6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and 

Safety Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided 
on site and will at all times be available for inspection by the Contractor's personnel, the Employer's 
personnel, the Engineer, visitors, and officials and inspectors of the Department of Labour. 

 
7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the 

schedule of quantities to cover the cost of all resources, actions, training and all health and safety 
measures envisaged in the OHSA 1993 Construction Regulations 2014, and that I will be liable for 
any penalties that may be applied in terms of the said Regulations (Regulation 33) for failure on the 
Contractor's part to comply with the provisions of the Act and the Regulations. 

 
8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer 

will mean that I am unable to comply with the requirements of the OHSA 1993 Construction 
Regulations 2014 and accept that my tender will be prejudiced and may be rejected at the discretion 
of the Employer. 

 
 
 
SIGNATURE: ..................................................................   DATE: .....……..................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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M. TENDERER’S BEE VERIFICATION CERTIFICATE 
 
Notes to tenderer: 
 

1. The tenderer shall attach to this form a valid original or original certified copy of the BBBEE verification 
certificate issued by SANAS in accordance with the Construction Sector Codes of Practice 
promulgated in Gazette 32305 on 5 June 2009 subject to such certificate having been issued before 
17 February 2016, alternatively submit the B-BBEE verification certificate issued in accordance with 
the revised Notice of Clarification published in Notice 444 of 2015 of Government Gazette No.38799 
on 15 May 2015 by the Department of Trade and Industry. 

 
2. A Sworn Affidavit signed and stamped by commissioner of oath 
 
3.  In the event of a joint venture (JV), a consolidated B-BBEE verification certificate in the name of the 

JV shall be attached. 
 
4. The attached verification certificate and the associated assessment report shall identify: 
 

a. The name and domicilium citandi et executandi of the tenderer. 
b. The registration and VAT number of the tenderer. 
c. The dates of granting of the B-BBEE score and the period of validity. 
d. The expiry date of the verification certificate. 
e. A unique identification number. 
f. The standard and/or normative document, including the issue and/or revision used to evaluate 

the tenderer. 
g. The name and/or mark/logo of the B-BBEE verification agency or registered auditor. 
h. The category (Generic, QSE, Exempt) in which the tenderer has been measured. 
i. The B-BBEE status level. 
j. The South African National Accreditation System (SANAS) or Independent Regulatory Board of 

Auditors (IRBA) logo on the verification certificate once verification agencies have been 
accredited. 

k. The B-BBEE procurement recognition level. 
l. The score achieved per B-BBEE element. 
m. The % black shareholding. 
n. The % black women shareholding. 
o. The % black persons with disabilities 
p. The value added status of the tenderer. 

 
5.  The Employer will not be responsible to acquire data that it needs for its own reporting systems and 

which may not form part of a verification agency’s standard certificate format 
 

The tenderer, at its own cost, must acquire any missing specified data listed in 3 above from its 
selected verification agency or registered auditor and have it recorded on the certificate. Alternatively, 
such missing data must be supplied separately, but certified as correct by the same verification agency 
or registered auditor and also attached to this form. Failure to abide by this requirement will result in 
such tenderer scoring zero preference. 
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N. SCHEDULE OF ALTERNATIVE TENDERS 
 
An alternative offer or design will be considered only if the tender for the original items has been 
fully priced and completed.  

 
Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer 
to evaluate the alternative.  The Tenderer shall set out the proposal clearly hereunder or alternatively on 
photocopies of the original tender documentation which shall be attached to this page. 
 

 

SECTION 

 

PAGE 

 

ALTERNATIVE OFFER, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 
 
 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
SIGNATURE: ..................................................................   DATE: ...……..................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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O. TENDERER’S PARTICIPATION IN JOB CREATION USING LOCAL LABOUR 
 
The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour, recruited through a process as agreed with Moretele 
Local Municipality Project Manager, from within the local community in the vicinity of the project. 
 
The creation of one job shall mean the employment, for any period of time, of one unskilled labourer from 
the local community who is a South African Citizen with his/her own unique South African identity 
document.  Proof of citizenship may be audited during the contract period. 
 
The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out by Government. 
Requirements of the Expanded Public Works Programme (EPWP) of the project specifications. 
 
The minimum number of jobs to be created using local unskilled labour shall be as set out in the table 
below. 
 
In order for an offer to be considered responsive, the Tenderer shall complete the table below by indicating 
the minimum number of jobs that he/she intends to create in terms of job creation participation during the 
contract period, and this number shall not be less than the minimum stated in the table. 
 
TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING 
LOCAL LABOUR: 
 
I/We hereby tender to participate in job creation through the employment of local labour by creating the 
following number of jobs using unskilled labour recruited from the local community: 
 

Labour category 

Minimum 
number of 
jobs to be 

created 

Tenderer’s 
number of 
jobs to be 

created 

Unskilled labour 10 
 

 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms 
that he/she understands the conditions for such participation and confirms that the tender satisfies the 
conditions for participation in job creation through the employment of local labour. 
 
 
Name:  ........................................................................................................................................................  
 
 
Duly authorized to sign on behalf of:  .........................................................................................................  
 
 
SIGNATURE:  ....................................................................  DATE:  .......................................  
 
(Of person authorised to sign on behalf of the Tenderer) 
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P. TENDERER’S BANKING DETAILS  
 
The tenderer shall attach to this form a letter from the bank at which he declares he conducts his account.  
The contents of the bank’s letter shall include the information requested in (a) to (e) below, and shall in 
addition state the credit rating that the bank accords the tenderer for the business envisaged by this 
tender.  Failure to provide the required letter with the tender submission may render the tenderer’s offer 
unresponsive in terms of subclause F.3.8 of the Conditions of Tender. 
 
In addition to attaching the aforementioned letter from the bank, the tenderer shall also on this Form N 
complete the banking details required in (a) to (e) below. 
 
In the event that the tenderer is a joint venture enterprise, details for all the members of the joint venture 
shall similarly be provided and attached to this Form N. 
 
 
 
(a) Name of account holder: ...............................................................................................................  
 
(b) Account number: ...........................................................................................................................  
 
(c) Bank name: ...................................................................................................................................  
 
(d) Branch number: .............................................................................................................................  
 
(e) Bank rating (include confirmation from bank or financial institution): ...........................................  
 
(f) Bank and branch contact details: ..................................................................................................  
 
  ......................................................................................................................................................  
 
  ......................................................................................................................................................  
 
  ......................................................................................................................................................  
 
  ......................................................................................................................................................  
 
  ......................................................................................................................................................  
 
 
 
 
 
SIGNATURE: ..................................................................   DATE: ...……..................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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Q. MUNICIPAL ACCOUNT FOR THE BUSINESS AND DIRECTOR (S) NOT OWING FOR 
MORE THAN 90 DAYS OR MUNICIPAL ACCOUNT OF FROM PRIVATE PROVIDER 
OR STATEMENT OF ACCOUNT FROM THE LANDLORDS WITH VALID LEASE 
AGREEMENT 

 
Submit the following: 
 
Up to date Municipal Account not older than three (3) months and not over three (3) months in 
arrears for the Entity / Proof that acknowledgements or arrangements have been made to settle 
arrears / Affidavit stating why an up-to-date municipal account cannot be submitted/ statement of 
account from the landlords with a valid lease agreement. 
 
Up to date Municipal Account not older than three (3) months and not over three (3) months in 
arrears for the Director (s) or Member (s) / Proof that acknowledgements or arrangements have 
been made to settle arrears / Affidavit stating why an up-to-date municipal account cannot be 
submitted/ statement of account from the landlords with a valid lease agreement. 
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R. CONTRACTOR’S CERTIFICATE OF REGISTRATION WITH CIDB 
 

Attached hereto is my/ our Contractor’s Certificate of Registration with CIDB. My failure to submit 
the certificate with my/our tender document will lead to the conclusion that I am/we are not 
registered with the CIDB and therefore not eligible to tender. 
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S. PROOF OF REGISTRATION OF THE BIDDER 
 

• Natural persons - certified copy of ID document/ passport 

• Partnership - a copy of Partnership Agreement plus IDs of all partners 

• Company- certified CM29  

• Company - certified CM29 and certified copy of ID document/ passport 

• Close Corporation- Certified copy of CK1 and/or CK2C and certified copy of ID document/ 
passport 

• Trust- letter of appointment from the Master of the High Court of SA and deed of trust 

• JV/Consortium- JV/Consortium Agreement plus CIPC and/or certified copies of ID 
documents of all JV/Consortium partners 
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T. CSD SUMMARY REPORT 
 

(Important note to Tenderer: Proof of Central Supplier Data Base registration (CSD) valid (not 
older than one month) on tender closing date must be attached) 
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U. LETTER OF GOOD STANDING WITH THE COMPENSATION FOR OCCUPATIONAL 
INJURIES AND DISEASES 

 
 

(Important note to Tenderer: Certificates of good standing with the Compensation Commissioner 
must be inserted here) 
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V. MBD 4: DECLARATION OF INTEREST 
 
1. No bid will be accepted from persons in the service of the state¹. 
 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, 

may make an offer or offers in terms of this invitation to bid.  In view of possible allegations of 
favouritism, should the resulting bid, or part thereof, be awarded to persons connected with or 
related to persons in service of the state, it is required that the bidder or their authorised 
representative declare their position in relation to the evaluating/adjudicating authority.  

 
3 In order to give effect to the above, the following questionnaire must be completed and 

submitted with the bid. 
 
 

3.1  Full Name of bidder or his or her representative:……………………………………………..  
 

3.2  Identity Number: ………………………………………………………………………………….  
 
 3.3  Position occupied in the Company (director, trustee, hareholder²):………………………..  
 

3.4  Company Registration Number: ……………………………………………………………….  
 

3.5  Tax Reference Number:…………………………………………………………………………  
 

3.6  VAT Registration Number:   ……………………………………………………………………  
 

3.7  The names of all directors / trustees / shareholders members, their individual identity  
numbers and state employee numbers must be indicated in paragraph 4 below. 

 
3.8   Are you presently in the service of the state?                                                     YES / NO 

 
3.8.1  If yes, furnish particulars. ….…………………………………………………………… 

 
…………………………………………………………………………………………….. 

 
¹MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 

 
² Shareholder” means a person who owns shares in the company and is actively involved in the management of 
the company or business and exercises control over the company. 

 

3.9      Have you been in the service of the state for the past twelve months? ………YES / NO 
 

3.9.1  If yes, furnish particulars.………………………...……………………………………..  
               …………………………………………………………………………………………….  
 

3.10    Do you have any relationship (family, friend, other) with persons  
 in the service of the state and who may be involved with  
 the evaluation and or adjudication of this bid? …………………………………  YES / NO 

 
   3.10.1  If yes, furnish particulars. 

 ………………………………………………………………………………
  ……………………………………………………………………………… 
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3.11    Are you, aware of any relationship (family, friend, other) between  
 any other bidder and any persons in the service of the state who  
 may be involved with the evaluation and or adjudication of this bid?               YES / NO  

 
3.11.1  If yes, furnish particulars 

………………………………………………………………………………… 
……………………………….……............................................................  

3.  
3.12   Are any of the company’s directors, trustees, managers,  

principle shareholders or stakeholders in service of the state?                        YES / NO 
 

  3.12.1  If yes, furnish particulars. 
  ………………………………………………………………………………. 
  ………………………………………………………………………………. 
 

3.13   Are any spouse, child or parent of the company’s directors 
          trustees, managers, principle shareholders or stakeholders  

in service of the state?                                                                                        YES / NO 
 
  3.13.1  If yes, furnish particulars. 

………………………………………………………………………………. 
………………………………………………………………………………. 

 
3.14   Do you or any of the directors, trustees, managers,  

principle shareholders, or stakeholders of this company 
have any interest in any other related companies or  
business whether or not they are bidding for this contract.                              YES / NO 

 
3.14.1  If yes, furnish particulars: 

…………………………………………………………………………….. 
…………………………………………………………………………….. 

 
4. Full details of directors / trustees / members / shareholders. 

 

Full Name Identity Number 
State Employee 

Number 

   
 

   
 

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 ...........................................................................................   ..................................................  
Signature Date 
 
 
 ...........................................................................................           …………………………………… 
Name of Bidder                Capacity of Signatory 
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W. MBD5: DECLARATION FOR PROCUREMENT ABOVE R6 MILLION (VAT INCLUDED) 
 
 
For all procurement expected to exceed R6 million (VAT included), bidders must complete the following 
questionnaire: 

 
1. Are you by law required to prepare annual financial statements for auditing? 

          YES/NO 
 

If yes, submit audited annual financial statements for the past three years or since the date of establishment 
if established during the past three years. 
 
 …………………………………………………………………………………………………… 
 
 ……………………………………………………………………………………………………. 

 
2. Do you have any outstanding undisputed commitments for Municipal services towards a municipality or any  
 other service provider in respect of which payment is overdue for more than 30 days? 
           

YES / NO 
 
2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards a  

municipality or other service provider in respect of which payment is overdue for more than 30 days. 
 
2.2 If yes, provider particulars. 
 

…………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………… 

 
3. Has any contract been awarded to you by an organ of state during the past five years, including particulars  
 of any material non-compliance or dispute concerning the execution of such contract? 

           
YES / NO 

 
3.1 If yes, furnish particulars 
 

………………………………………………………………………………………………… 
 
………………………………………………………………………………………………… 

 
4. Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion and 
 whether any portion of payment from the municipality / municipal entity is expected to be transferred out of 
 the Republic? 

           
YES / NO 

4.1 If yes, furnish the particulars 
 

…………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………… 

 
 
 

SIGNATURE: ..................................................................   DATE: ...……..................... 
 
(of person authorised to sign on behalf of the Tenderer) 
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X. MBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL                  
PROCUREMENT REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited.  It contains general information and serves as 
a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and  
 

1.2 To be completed by the organ of state 

 
a) The applicable preference point system for this tender is the 80/20 preference point system. 

 
b) Either the 80/20 preference point system will be applicable in this tender. The lowest/ highest 

acceptable tender will be used to determine the accurate system once tenders are received. 
 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be 
awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender 
to claim points for specific goals with the tender, will be interpreted to mean that preference points 
for specific gals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated 
or at any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an 
invitation to provide goods or services through price quotations, competitive tendering process or 
any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
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invitation, and includes all applicable taxes;  
(d) “tender for income-generating contracts” means a written offer in the form determined by an 

organ of state in response to an invitation for the origination of income-generating contracts 
through any method envisaged in legislation that will result in a legal agreement between the 
organ of state and a third party that produces revenue for the organ of state, and includes, but is 
not limited to, leasing and disposal of assets and concession contracts, excluding direct sales 
and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 
 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
                 80/20                                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes of 
this tender the tenderer will be allocated points based on the goals stated in table 1 below as may 
be supported by proof/ documentation stated in the conditions of this tender:  
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4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state 
must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used 
to determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 
will apply and that the lowest acceptable tender will be used to determine the applicable 
preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system.  

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals 
allocated points in terms 
of this tender 

Number of 
points 

allocated 

(90/10 system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 
system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed by 
the tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed by 
the tenderer) 

HDIs (Who had no franchise on 
national elections before the 
1983 and 1993 constitution) / 
black ownership  

-- 5 --  

Points for 51% Women’s Equity 
-- 5 --  

Points for black person with 
Disability -- 2.5 --  

Points for 51% owned Youth 
firm -- 5 --  

Points for Locality (Contractors 
domiciled in the North West 
Province) 

-- 2.5 --  

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  
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 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that 

the points claimed, based on the specific goals as advised in the tender, qualifies the company/ 

firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated 
in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to 
the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 
conditions of contract have not been fulfilled, the organ of state may, in addition to any 
other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, 
or only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) 
rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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Y. MBD 7.2:  CONTRACT FORM - RENDERING OF SERVICES 
 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND 
THE PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE 
SERVICE PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY 
SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS. 
 
PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 
 
1. I hereby undertake to render services described in the attached bidding documents to Moretele 

Local Municipality in accordance with the requirements and task directives/proposals 
specifications stipulated in Bid Number MLM/MIG/W6-XX  at the price/s quoted.  My offer/s 
remain binding upon me and open for acceptance by the Purchaser during the validity period 
indicated and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 
 

(i) Bidding documents, viz 
- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claims for Broad Based Black Economic Empowerment Status Level 

of Contribution  in terms of the Preferential Procurement Regulations 2011; 
- Declaration of interest; 
- Declaration of bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract;  

(ii) General Conditions of Contract; and 
(iii) Other (specify) 
 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) 
and rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and 
rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and 
calculations will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfillment of this contract. 
 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 
 
6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT)  ……………………………. 
 
CAPACITY  ……………………………. 

 
SIGNATURE  ……………………………. 
 
NAME OF FIRM ……………………………. 

 
DATE   ……………………………. 

 
 

 
 
CONTRACT FORM - RENDERING OF SERVICES 
           
PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 

WITNESSES 
 
1 …….……………………………. 
 
2 ……….…………………………. 
 
DATE: …………………………….. 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

60 
 

 

 

 

 
1. I……………………………………………. in my capacity as ……...…………………………………... 

 
accept your bid under reference number ………………dated………………………for the rendering 
of services indicated hereunder and/or further specified in the annexure(s). 

 
2. An official order indicating service delivery instructions is forthcoming. 
 
3. I undertake to make payment for the services rendered in accordance with the terms and 

conditions of the contract, within 30 (thirty) days after receipt of an invoice. 
 
 

DESCRIPTION OF 
SERVICE 

PRICE (ALL 
APPLICABLE 

TAXES 
INCLUDED) 

COMPLETION 
DATE 

B-BBEE STATUS 
LEVEL OF 

CONTRIBUTION 

 
MINIMUM 

THRESHOLD 
FOR LOCAL 

PRODUCTION 
AND CONTENT 
(if applicable) 

 
 
 
 
 
 
 

    

 
 

4. I confirm that I am duly authorized to sign this contract. 
 
 
SIGNED AT ………………………………………ON……………………………….. 
 
 
NAME (PRINT) …………………………………………. 
 
 
SIGNATURE  ………………………………………… 
 

 
OFFICIAL STAMP 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WITNESSES 
 
1 ….……………………………. 
 
2 …..……………………………. 
 
DATE: …………………………….. 
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Z. MBD 8:  DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES  

 
1 This Municipal Bidding Document must form part of all bids invited.   

 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that when 

goods and services are being procured, all reasonable steps are taken to combat the abuse of 
the supply chain management system.  
 

3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 
 
a. abused the municipality’s / municipal entity’s supply chain management system or committed 

any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, municipal or other 

public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 

Combating of Corrupt Activities Act (No 12 of 2004). 
 
4 In order to give effect to the above, the following questionnaire must be completed and 

submitted with the bid. 
 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database 
of Restricted Suppliers as companies or persons prohibited from doing 
business with the public sector? 

(Companies or persons who are listed on this Database were informed in 
writing of this restriction by the Accounting Officer/Authority of the institution 
that imposed the restriction after the audi alteram partem rule was applied). 

 

The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page.  

 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corrupt Activities 
Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page.  
 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court of law outside the Republic of South Africa) for fraud or corruption during 
the past five years? 
 

Yes 
 

No 
 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.3.1 If so, furnish particulars: 
 
 
 
 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or 
any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 
 

 
 

CERTIFICATION 
 
 
 

I, THE UNDERSIGNED (FULL NAME) …………..……………………………..………………………………. 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM TRUE AND 
CORRECT. 
 
I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 
 
 
………………………………………...    ………………………….. 
Signature        Date 
 
 
 
……………………………………….    ………………………….. 
Position        Name of Bidder 
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AA. MBD9:  CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
1. This Standard Bidding Document (MBD) must form part of all bids¹ invited. 
 
2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 

between, or concerted practice by, firms, or a decision by an association of firms, if it is between parties 
in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive bidding is a pe 
se prohibition meaning that it cannot be justified under any grounds. 

 
3. Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take all 

reasonable steps to prevent abuse of the supply chain management system and authorizes accounting 
officers and accounting authorities to: 

 
a. disregard the bid of any bidder if that bidder, or any of its directors have abused the institution’s 

supply chain management system and or committed fraud or any other improper conduct in relation 
to such system. 

 
b. cancel a contract awarded to a supplier of goods and services if the supplier committed any corrupt 

or fraudulent act during the bidding process or the execution of that contract. 
 
4. This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when 

bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  
 
5. In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be 

completed and submitted with the bid: 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

I, the undersigned, in submitting the accompanying tender: 
 

MLM/MIG/W6-XX   
IMPLEMENTATION OF INTERNAL ROADS (STREET1 & 4) IN WARD 6 (DIPETLWANE VILLAGE) 

………………………………………………………………………………………………………………………… 
(Tender Number and Description) 

 
in response to the invitation for the tender made by: 

  

Moretele Local Municipality 

………………………………………………………………………………………………………………………… 

do hereby make the following statements that I certify to be true and complete in every respect: 

 
I certify, on behalf of: ........................................................................................................................... that: 

(Name of Tenderer) 
 

I have read and I understand the contents of this Certificate; 
I understand that the accompanying tender will be disqualified if this Certificate is found not to be true 
and complete in every respect; 
I am authorized by the tenderer to sign this Certificate, and to submit the accompanying tender, on 
behalf of the tenderer; 
Each person whose signature appears on the accompanying tender has been authorized by the 
tenderer to determine the terms of and to sign the tender, on behalf of the tenderer. 

For the purposes of this Certificate and the accompanying tender, I understand that the word 
“competitor” shall include any individual or organization, other than the tenderer, whether or not 
affiliated with the tenderer, who: 
(a) has been requested to submit a tender in response to this tender invitation; 
(b) could potentially submit a tender in response to this tender invitation, based on their 

qualifications, abilities or experience; and 
(c) provides the same goods and services as the tenderer and/or is in the same line of business 

as the tenderer. 

The tenderer has arrived at the accompanying tender independently from, and without consultation, 
communication, agreement or arrangement with any competitor.  However, communication between 
partners in a joint venture or consortium will not be construed as collusive tendering. 
In particular, without limiting the generality of the preceding paragraphs above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 
(a) prices; 
(b) geographical area where the products or services will be rendered (market allocation); 
(c) methods, factors or formulas used to calculate prices; 
(d) the intention or decision to submit or not submit a tender; 
(e) the submission of a tender which does not meet the specifications and conditions of the tender; 
or 
(f) tendering with the intention not to win the tender. 

In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the 
products or services to which this tender invitation relates. 
The terms of the accompanying tender have not been, and will not be, disclosed by the tenderer, 
directly or indirectly, to any competitor, prior to the date and time of the official tender opening and of 
the awarding of the contract. 

I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to tenders and contracts, tenders that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in terms 
of section 59 of the Competition Act No 89 of 1998 and/or may be reported to the National Prosecuting 
Authority (NPA) for criminal investigation and/or such tenderers may be restricted from conducting 
business with the public sector for a period not exceeding ten (10) years in terms of the Prevention and 
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 
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 ...........................................................................................   ..............................................  
Signature Date 
 
 
 ...........................................................................................              ………………………………… 
Full name of Signatory        Capacity of Signatory 
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C1.1 Form of Offer and Acceptance  

C1.1 FORM OF OFFER AND ACCEPTANCE 

Offer 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

Contract Number: MLM/MIG/W6-XX  

 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (DIPETLWANE 

VILLAGE) 
 

The Tenderer, identified in the Offer signature block, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted 
the conditions of tender. 
By the representative of the Tenderer, deemed to be duly authorized, signing this part of this Form of 
Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor 
under the Contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the 
Contract Data. 
THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS (CONTRACT 
PRICE) 
 ..................................................................................................................................................................  
.............................................................Rand (in words);  .. ………………………………………(in figures) 
This offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of 
validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor 
in the Conditions of Contract identified in the Contract Data. 
For the Tenderer: 

Signature(s) ........................................................................   ................................................................. 

  

Name(s)..............................................................................   ................................................................. 

  

Capacity .............................................................................   ................................................................. 

  

Name and address of organization ………………………………………………………………….   

……………………………………………………………………………….. 

Signature and name of witness: 

Signature     ………………………………………… 

Name          …………………………………………. 

Date         …………………………………………. 

 
Acceptance 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s 
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 
contained in this Agreement and in the Contract that is the subject of this Agreement. 
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The terms of the contract are contained in: 
 PART 1 Agreements and Contract Data, (which includes this Agreement) 
 PART 2 Pricing Data 
 PART 3 Scope of Work 
 PART 4 Site Information 
and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4 
above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
as listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer 
and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations 
attached to and forming part of this Agreement.  No amendments to or deviations from said documents 
are valid unless contained in this schedule, which must be signed by the authorised representative(s) of 
both parties. 
 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation 
to be provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the 
date this Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 
Tenderer receives one fully completed original copy of this document, including the Schedule of deviations 
(if any).  Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement 
shall constitute a binding contract between the parties. 

 

Signature(s) .......................................................   .................................................... 
  
Name(s) .............................................................   .................................................... 
  
Capacity .............................................................   .................................................... 
  
for the Employer ..........................................................................................................  
  ................................................................. (Name and address or organization) 
Name of witness  ...............................................  
Signature             ...............................................  Date:   .............................................  

****For official use only 
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C1.2 Contract Data  
 
1.1 The General Conditions of Contract for Construction Works (2015) published by the South 

African Institution of Civil Engineering, are applicable to this contract and forms Volume 1 of the 
Contract Document. Volume 2 is the Contract Drawings Copies of these conditions of contract 
may be obtained from the South African Institution of Civil Engineering (Tel: 011-805 5947). 

 
The General Conditions of Contract for Construction Works make several references to the Contract 
Data for specific data, which together with these conditions collectively describe the risks, liabilities and 
obligations of the contracting parties and the procedures for the administration of the Contract. The 
Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency between it 
and the general conditions of contract. 
 
Each item of data given below is cross-referenced to the clause in the General Conditions of Contract 
for Construction Works to which it mainly applies. 
 

  

 The additional clauses to the General Conditions of Contract are: 
 
Payment for the labour-intensive component of the works 
 

Payment for works identified in the Scope of Work as being labour-intensive shall only be 
made in accordance with the provisions of the Contract if the works are constructed 
strictly in accordance with the provisions of the scope of work. Any non-payment for such 
works shall not relieve the Contractor in any way from his obligations either in contract or 
in delict. 

 
Applicable labour laws 
 

The Ministerial Determination, Special Public Works Programmes, issued in terms of the 
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government 
Notice N° R63 of 25 January 2002, as reproduced below, shall apply to works described 
in the scope of work as being labour intensive and which are undertaken by unskilled or 
semi-skilled workers. 

 
1 Introduction 
 

1.1 This document contains the standard terms and conditions for workers employed in 
elementary occupations on a Special Public Works Programme (SPWP).  These terms 
and conditions do NOT apply to persons employed in the supervision and management of 
a SPWP. 

 
 
1.2  In this document – 
 

(a) “department” means any department of the State, implementing agent or contractor; 
(b) “employer” means any department, implementing agency or contractor that hires 

workers to work in elementary occupations on a SPWP; 
(c) “worker” means any person working in an elementary occupation on a SPWP; 
(d) “elementary occupation” means any occupation involving unskilled or semi-skilled 

work; 
(e) “management” means any person employed by a department or implementing 

agency to administer or execute an SPWP; 
(f) “task” means a fixed quantity of work; 
(g) “task-based work” means work in which a worker is paid a fixed rate for performing a 

task; 
(h) “task-rated worker” means a worker paid on the basis of the number of tasks 

completed; 
(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 
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2 Terms of Work 
 
2.1 Workers on a SPWP are employed on a temporary basis. 
2.2 A worker may NOT be employed for longer than 24 months in any five-year cycle on a 

SPWP. 
2.3 Employment on a SPWP does not qualify as employment as a contributor for the purposes 

of the Unemployment Insurance Act 30 of 1966. 
 
3 Normal Hours of Work 
 
3.1 An employer may not set tasks or hours of work that require a worker to work– 
 
  (a)  more than forty hours in any week 
       (b)  on more than five days in any week; and 
       (c)  for more than eight hours on any day. 
 
3.2 An employer and worker may agree that a worker will work four days per week.  The 

worker may then work up to ten hours per day. 
3.3 A task-rated worker may not work more than a total of 55 hours in any week to complete 

the tasks allocated (based on a 40-hour week) to that worker. 
 
4    Meal Breaks 
 
4.1 A worker may not work for more than five hours without taking a meal break of at least thirty 

minutes duration. 
4.2 An employer and worker may agree on longer meal breaks.   
4.3 A worker may not work during a meal break.  However, an employer may require a worker 

to perform duties during a meal break if those duties cannot be left unattended and cannot 
be performed by another worker.  An employer must take reasonable steps to ensure that 
a worker is relieved of his or her duties during the meal break. 

4.4 A worker is not entitled to payment for the period of a meal break.  However, a worker who 
is paid on the basis of time worked must be paid if the worker is required to work or to be 
available for work during the meal break. 

 
5    Special Conditions for Security Guards 
 
5.1 A security guard may work up to 55 hours per week and up to eleven hours per day. 
5.2 A security guard who works more than ten hours per day must have a meal break of at 

least one hour or two breaks of at least 30 minutes each. 
 
6    Daily Rest Period 
 
Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest 
period is measured from the time the worker ends work on one day until the time the worker 
starts work on the next day. 
 
7   Weekly Rest Period 
 
Every worker must have two days off every week. A worker may only work on their day off to 
perform work which must be done without delay and cannot be performed by workers during 
their ordinary hours of work (“emergency work”). 
 
8    Work on Sundays and Public Holidays 
 
8.1 A worker may only work on a Sunday or public holiday to perform emergency or security 

work. 
8.2 Work on Sundays is paid at the ordinary rate of pay. 
8.3 A task-rated worker who works on a public holiday must be paid – 

(a)  the worker’s daily task rate, if the worker works for less than four hours; 
      (b) double the worker’s daily task rate, if the worker works for more than four hours. 
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8.4 A time-rated worker who works on a public holiday must be paid – 
(a) the worker’s daily rate of pay, if the worker works for less than four hours on the public 

holiday; 
(b) double the worker’s daily rate of pay, if the worker works for more than four hours on 

the public holiday. 
9    Sick Leave 
 
9.1 Only workers who work four or more days per week have the right to claim sick-pay in 

terms of this clause. 
9.2 A worker who is unable to work on account of illness or injury is entitled to claim one day’s 

paid sick leave for every full month that the worker has worked in terms of a contract. 
9.3 A worker may accumulate a maximum of twelve days’ sick leave in a year. 
9.4 Accumulated sick-leave may not be transferred from one contract to another contract. 
9.5 An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick 

leave. 
9.6 An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick 

leave. 
9.7 An employer must pay a worker sick pay on the worker’s usual payday. 
9.8 Before paying sick-pay, an employer may require a worker to produce a certificate stating 

that the worker was unable to work on account of sickness or injury if the worker is – 
 

(a) absent from work for more than two consecutive days; or 
(b) absent from work on more than two occasions in any eight-week period. 

 
9.9 A medical certificate must be issued and signed by a medical practitioner, a qualified 

nurse or a clinic staff member authorised to issue medical certificates indicating the 
duration and reason for incapacity. 

9.10 A worker is not entitled to paid sick-leave for a work-related injury or occupational 
disease for which the worker can claim compensation under the Compensation for 
Occupational Injuries and Diseases Act. 

 
10    Maternity Leave 
 
10.1 A worker may take up to four consecutive months’ unpaid maternity leave.   
10.2 A worker is not entitled to any payment or employment-related benefits during maternity 

leave. 
10.3 A worker must give her employer reasonable notice of when she will start maternity leave 

and when she will return to work. 
10.4 A worker is not required to take the full period of maternity leave.  However, a worker 

may not work for four weeks before the expected date of birth of her child or for six weeks 
after the birth of her child, unless a medical practitioner, midwife or qualified nurse 
certifies that she is fit to do so. 

10.5 A worker may begin maternity leave – 
 

(a)   four weeks before the expected date of birth; or 
(b)   on an earlier date – 

(i)     if a medical practitioner, midwife or certified nurse certifies that it is necessary for 
the health of the worker or that of her unborn child; or  

             (ii)       if agreed to between employer and worker; or 
(c)   on a later date, if a medical practitioner, midwife or certified nurse has certified that 

the worker is able to continue to work without endangering her health. 
10.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a 

stillborn child may take maternity leave for up to six weeks after the miscarriage or 
stillbirth. 

10.7 A worker who returns to work after maternity leave, has the right to start a new cycle of 
twenty-four months employment, unless the SPWP on which she was employed has 
ended. 

 
11     Family responsibility leave 
 
11.1 Workers, who work for at least four days per week, are entitled to three days paid family 

responsibility leave each year in the following circumstances - 
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(a)   when the employee’s child is born; 
(b)   when the employee’s child is sick; 
(c)   in the event of a death of – 

(i) the employee’s spouse or life partner; 
(ii) the employee’s parent, adoptive parent, grandparent, child, adopted child, 

grandchild or sibling.  
 
12    Statement of Conditions 
 
12.1 An employer must give a worker a statement containing the following details at the start 

of employment – 
(a)   the employer’s name and address and the name of the SPWP; 
(b)   the tasks or job that the worker is to perform; and 
(c) the period for which the worker is hired or, if this is not certain, the expected duration of 

the contract; 
(d) the worker’s rate of pay and how this is to be calculated; 
(e) the training that the worker will receive during the SPWP. 

12.2 An employer must ensure that these terms are explained in a suitable language to any 
employee who is unable to read the statement. 

12.3 An employer must supply each worker with a copy of these conditions of employment. 
 

13    Keeping Records 
 
13.1 Every employer must keep a written record of at least the following – 

(a)   the worker’s name and position; 
(b)   in the case of a task-rated worker, the number of tasks completed by the worker; 
(c)   in the case of a time-rated worker, the time worked by the worker; 
(d)   payments made to each worker. 

 
13.2 The employer must keep this record for a period of at least three years after the 

completion of the SPWP. 
 
14    Payment 
 
14.1 An employer must pay all wages at least monthly in cash or by cheque or into a bank 

account. 
14.2 A task-rated worker will only be paid for tasks that have been completed. 
14.3 An employer must pay a task-rated worker within five weeks of the work being completed 

and the work having been approved by the manager or the contractor having submitted 
an invoice to the employer. 

14.4 A time-rated worker will be paid at the end of each month. 
14,5 Payment must be made in cash, by cheque or by direct deposit into a bank account 

designated by the worker. 
 
14.6  Payment in cash or by cheque must take place – 
 

(a)   at the workplace or at a place agreed to by the worker; 
(b)   during the worker’s working hours or within fifteen minutes of the start or finish of 
work; 
(c)   in a sealed envelope which becomes the property of the worker. 

 
14.7  An employer must give a worker the following information in writing – 
 

(a)   the period for which payment is made; 
(b)   the numbers of tasks completed or hours worked; 
(c)   the worker’s earnings; 
(d)   any money deducted from the payment; 
(e)   the actual amount paid to the worker. 

 
14.8  If the worker is paid in cash or by cheque, this information must be recorded on the 

envelope and the worker must acknowledge receipt of payment by signing for it 
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14.9 If a worker’s employment is terminated, the employer must pay all monies owing to that 
worker within one month of the termination of employment. 

 
15     Deductions 
 
15.1 An employer may not deduct money from a worker’s payment unless the deduction is 

required in terms of a law. 
15.2 An employer must deduct and pay to the SA Revenue Services any income tax that the 

worker is required to pay. 
15.3 An employer who deducts money from a worker’s pay for payment to another person 

must pay the money to that person within the time period and other requirements 
specified in the agreement law, court order or arbitration award concerned. 

 
15.4 An employer may not require or allow a worker to – 
 

(a)    repay any payment except an overpayment previously made by the employer by 
mistake; 
(b)   state that the worker received a greater amount of money than the employer actually 

paid to the worker; or 
(f)  pay the employer or any other person for having been employed. 

 
16     Health and Safety 
 
16.1 Employers must take all reasonable steps to ensure that the working environment is 

healthy and safe. 
16.2 A worker must – 

(a)   work in a way that does not endanger his/her health and safety or that of any other 
person; 
(b)   obey any health and safety instruction; 
(c)   obey all health and safety rules of the SPWP; 
(d)   use any personal protective equipment or clothing issued by the employer; 
(e)  report any accident, near-miss incident or dangerous behaviour by another person to 

their employer or manager. 
 
17      Compensation for Injuries and Diseases  
 
17.1   It is the responsibility of the employers (other than a contractor) to arrange for all 

persons employed on a SPWP to be covered in terms of the Compensation for 
Occupational Injuries and Diseases Act, 130 of 1993. 

17.2 A worker must report any work-related injury or occupational disease to their employer or 
manager.  

17.3 The employer must report the accident or disease to the Compensation Commissioner. 
17.4 An employer must pay a worker who is unable to work because of an injury caused by an 

accident at work 75% of their earnings for up to three months.  The employer will be 
refunded this amount by the Compensation Commissioner.  This does NOT apply to 
injuries caused by accidents outside the workplace such as road accidents or accidents at 
home. 

 
18     Termination 
 
18.1 The employer may terminate the employment of a worker for good cause after following a 

fair procedure. 
18.2 A worker will not receive severance pay on termination. 
18.3 A worker is not required to give notice to terminate employment.  However, a worker who 

wishes to resign should advise the employer in advance to allow the employer to find a 
replacement. 

18.4 A worker who is absent for more than three consecutive days without informing the 
employer of an intention to return to work will have terminated the contract.  However, the 
worker may be re-engaged if a position becomes available for the balance of the 24-
month period. 
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18.5 A worker who does not attend required training events, without good reason, will have 
terminated the contract. However, the worker may be re-engaged if a position becomes 
available for the balance of the 24-month period. 

 
19      Certificate of Service 
 
19.1 On termination of employment, a worker is entitled to a certificate stating – 

(a)   the worker’s full name; 
(b)   the name and address of the employer; 
(c)   the SPWP on which the worker worked; 
(d)   the work performed by the worker; 
(e)   any training received by the worker as part of the SPWP; 
(f)    the period for which the worker worked on the SPWP; 
(g) any other information agreed on by the employer and worker. 
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Part 1: Contract Data completed by the Employer 
 

Clause Data 

1.1.1.13 The Defects Liability Period is 12 months 

1.1.1.14 The time for achieving Practical Completion is 6 months  

1.1.1.15 The name of the Employer is Moretele Local Municipality 

1.1.1.26 The Pricing Strategy of a Re-measurement Contract shall apply 

1.2.1.2 The address of the Employer is: 

 

Moretele Local Municipality 

Physical Address  

4065 Mathibestad 

 

Postal address  

Private Bag X 367 

0404 

 

Contact numbers: 

Tel:  012 716 1300 

Fax:  012 716 9999 

1.1.1.16 The name of the Employers Agent is: Tshashu Consulting and Project Managers 

1.2.1.2 The address of the Employers Agent is: 

 

Physical address: 

      

 The Village  

Block C First Floor 

Corner Oberon & Glenwood Roads 

 Pretoria,0043   

  

      e-mail address: admin@tsconsulting.co.za 

 Tel/Fax: 012 348 1896 

Cell: 076 179 4722 

 

3.3.1 The Employers Agent shall obtain the specific approval of the Employer before executing 

any of his functions or duties according to the following table: 

 

GCC 

Clause 

No 

Description Requires EWA* Delegated to ER* 

3.3.1 Employers Agent’s 

Representative appointment 

and termination 

Y  

 

3.3.4 

Employers Agent’s 

Representative acting on 

Engineer's behalf 

 

Y 
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Clause Data 

4.5.4 Payment for notices and fees Y  

4.7.1 Fossils, etc on Site Y  

5.7.2 Work at night Y  

5.7.3 Acceleration of rate of progress Y  

5.7.3 Payment for acceleration Y  

5.9.1 Instructions and drawings on 

Commencement Date 

 Y 

5.11.1 Suspension of the Works  Y 

5.11.3 Proceeding with Works after 

suspension 

Y  

5.12.4 Acceleration instead of 

extension of time 

Y  

5.13.2 Reduction in penalty  Y 

6.3.1 Variation orders Y  

6.3.2.1 Confirmation of a Variation 

Order 

Y  

6.4.1.4 Day works as a Variation Order Y  

6.5.2 Materials for day works Y  

6.8.2 Contract Prise Adjustment to 

apply 

Y  

6.8.3 Price adjustment for special 

material 

Y  

6.8.4 Costs due to changes in 

legislation 

Y  

6.11.1 Variations exceeding 20%  Y 

8.2.2.2 Damage due to excepted risks  Y 

10.1.5 Consultation on Contractor's 

claim 

Y Y 

10.1.5 Ruling on Contractor's claim Y N 
 

 *The following abbreviations apply: 

EAR Employers Agent’s Representative 

EAWA Employers Agent’s Written Action 

N No 

NA Not Applicable 

Y Yes 

4.9.1 The Contractor shall deliver to the Employers Agent’s, on a monthly basis, a detailed 

inventory of Construction Equipment kept on Site, full particulars given for each day of 

the month.  Distinction shall be made between Owned Equipment and Hired Equipment 

as well as Equipment in working order and Equipment out of order.  Such inventory shall 

be submitted by the seventh day of the month following the month to be reported. 
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Clause Data 

4.10.2 The Contractor shall deliver to the Employers Agent’s, on a monthly basis, a return in 

detail of supervisory staff and the number of categorized classes of labour employed 

each day for the said period by the Contractor for execution of the Contract.  Such return 

shall be submitted by the seventh day of the month following the month to be reported. 

5.3.1 The documentation required before commencement with Works execution are: 

 

Health and Safety Plan (Refer to Clause 4.3) 

A signed Agreement between the Employer and the Contractor for the Works to be 

completed by the Contractor in terms of the provisions of Section 37(2) of the 

Occupational Health and Safety Act (Act No.85 of 1993) and the Construction 

Regulations promulgated thereunder (Refer to Clause 4.3). 

Proof of payment to the Employer, that the Contractor has paid all contributions required 

in terms of the Compensation for Occupational Injuries and Diseases Act, No 130 of 

1993 (Refer to Clause 4.3). 

Initial programme (Refer to Clause 5.6). 

Security (Refer to Clause 6.2). 

Insurance (Refer to Clause 8.6). 

5.3.2 The time to submit the documentation required before commencement with Works 

execution is 14 Days. 

5.4.2 The access and possession of Site shall not be exclusive to the Contractor but shall be 

as set out elsewhere in the Contract. 

5.8.1 The non-working Days are Sundays. 

 

The special non-working Days are: 

Statutory public holidays; and 

All annual year-end shutdown periods as recommended by the South African Federation 

of Civil Engineering Contractors (SAFCEC), 

 and which commence after the Commencement Date and which commence before the 

Due Completion Date. 

5.13.1 The penalty for failing to complete the Works is 0,1 percent of contract price per calendar 

day. 

5.16.3 The latent defect period is 10 years, commencing on the Day after the date of 

certification of Practical Completion. 

6.5.1.2.3 The percentage allowance to cover overhead charges is: 

50 per cent for labour; and 

15 per cent for materials. 
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Clause Data 

6.8.2 Contract Price Adjustment: The contract shall be subject to Contract Price Adjustment. 

 

The value of the certificates issued shall be adjusted in accordance with the Contract 

Price Adjustment Schedule included in the General Conditions of Contract. 

 

The value of "x" is 0.15  

 

The values of the coefficients are: 

 

a = 0.25 Labour 

b = 0.3 Contractor's equipment 

c = 0.35 Material 

d = 0.1 Fuel 

 

The Province wherein the larger part of the Site is located is Hamanskraal. 

 

The applicable industry for the Producer Price Index for material is Diesel 

 

The area for the Producer Price Index for fuel is Example Fuel index area 

 

The base month is July 2026. 

6.8.3  

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

Proof of ownership is required. 

6.10.3 The limit of retention money is 10% of the value of the Contract Price.  

A Retention Money Guarantee is compulsory. 

A penalty will be applied for non-delivery of the Retention Money Guarantee as required.  

The penalty will be 10% of the value of the completion Retention Money Amount per 

calendar month for late delivery of the said Retention Money Guarantee. 

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the 

insurance sum is nil. 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in 

the insurance sum is a maximum of 0% of the Contract Sum. 

8.6.1.3 The limit of indemnity for liability insurance is equal to the contract amount. 

10.5.1 Dispute resolution shall be by standing adjudication, use GCC 2015, Appendix 5. 

10.7.1 The determination of disputes shall be by arbitration. 

 Payment for labour-intensive component of the works 

Payment for works identified in the Scope of Works as being labour-intensive shall only 
be made in accordance with the provisions of the Contract if the works are constructed 
strictly in accordance with the provisions of the Scope of Work. Any payment for such 
works shall not relieve the Contractor in any way from his obligations either in contract or 
in delict. 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

78 
 

 

 

 

Clause Data 

 Linkage of payment for labour-intensive component of works to submission of 
project data 

The Contractor’s payment invoices shall be accompanied by labour information for the 
corresponding period in a format specified by the employer. If the contractor chooses to 
delay submitting payment invoices, labour returns shall still be submitted as per 
frequency and timeframe stipulated by the Employer. The contractor’s invoices shall not 
be paid until all pending labour information has been submitted. 

 Applicable Labour Laws 

The current Ministerial Determination (also downloadable at www.epwp.gov.za), 
Expanded Public Works Programmes, issued in terms of the Basic Condition of 
Employment Act of 1997 by the Minister of Labour in Government Notice, shall apply to 
works described in the scope of work as being labour-intensive and which are 
undertaken by unskilled workers. 

http://www.epwp.gov.za/


Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

79 
 

 

 

 

C.1.2.1.2.2 Variations to the General Conditions of Contract 

Clause Data 

2.5.1 Cession 

Amend Clause 2.5.1 as follows: 

 

Delete the words “without the written consent of the other” 

5.14.5.1 Consequences of Completion 

Amend Clause 5.14.5.1 as follows: 

 

In the second line, substitute the word ‘Guarantor’ with ‘Contractor’. 

6.2 Security 

Replace Sub-Clauses 6.2.1 and 6.2.2 with: 

 

“The Contractor shall deliver to the Employer within such time as may be stated in the 

Contract Data, a Demand Guarantee, of an Insurance Company registered in terms of 

the Short-term Insurance Act (Act 53 of 1998) or of a registered Commercial Bank, in a 

sum equal to the amount stated in the Contract Data.  The Demand Guarantee shall be 

issued by an entity subject to the approved of the Employer, and shall conform in all 

respects to the format contained in the Contract Data. 

 

The security to be provided by the Contractor shall be a Demand Guarantee of 10% of 

the Contract Sum. 

 

Wherever a joint venture constitutes the contracting party, the Demand Guarantee shall 

be issued on behalf of the joint venture. 

 

Failure to produce an acceptable Demand Guarantee within the period stated in the 

Contract Data, is a fundamental breach of Contract, entitling the Employer to cancel the 

Contract by due notice in terms of Clause 9.2 with specific reference to Sub-clause 

9.2.2.5 as amended in the Contract Data.” 

6.3 Variations 

Amend Clause 6.3, as follows: 

 

In the first paragraph, third line, after the words "or for any reason appropriate", add the 

phrase  

", including the limiting of contract expenditure so as not to exceed the Employer’s 

budgeted project funding, " 

 

Add the following phrase to the last paragraph of Clause 6.3.1.6, after the words 

"ascertaining the amount of the Contract Price": 

 

 ", and no such variation shall give reason for consideration of any claim in terms of 

Clause 6.11.” 

6.3.2 Orders for Variations to be in writing 

Omit the words “Provided that” under Clause 6.3.2 and omit Clause 6.3.2.1. 
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Clause Data 

6.9.2 Definition of “materials” 

Amend Clause 6.9.2, as follows: 

 

Substitute the word ‘plant’ with ‘Plant’. 

6.10.1 Interim Payments 

Amend Clause 6.10.1.5 as follows: 

 

In the third line, add the words ‘not yet’ before the words ‘built into’ 

6.10.5 Payment of retention money 

Amend Clause 6.10.5 as follows: 

 

In the second line, add the words ‘, if any,’ after the words ‘Defects Liability Period’ 

6.10.6 Set-off and delayed payments 

Amend Clause 6.10.6.2 as follows: 

 

Delete the words ‘Contractor’s Bank’ and substitute with the words ‘Employer’s Bank’ 

6.11 Variations exceeding 15 per cent 

Replace the marginal heading with: 

 

“Variations exceeding 20 per cent” 

 

Replace “15 per cent” with “20 per cent” in the text of this Sub-Clause 

7.8.2 Cost of making good of defects 

 Amend Clause 7.8.2.1 as follows: 

 

In the first line, correct the spelling of ‘therefore’. 

8.3.1 Excepted risks 

 Amend Clause 8.3.1.12 as follows: 

 In the second line, delete the words ‘Employer or any of their’ and substitute with ‘or any 

of its’. 

8.6.6 Contractor to produce proof of payment 

 “The Contractor shall before commencement of the Works produce to the Employer’s 

Agent: 

 

8.6.6.1 The policies by which the insurances are effected, 

 

8.6.6.2 Proof that due payment of all premiums there under, covering the full required 

period has been made, and 

8.6.6.3 Proof of continuity of the policies for the required period. 
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Clause Data 

 Should, during the currency of the Contract, the required period of insurance be extended 

for any reason, the Contractor shall timeously extend (so as to maintain) the said 

insurances for the full extended duration. 

 

The Employer’s Agent shall be empowered to withhold all payment certificates until the 

Contractor has complied with his obligations in terms of this Clause 8.6.6.” 

8.6.7 Remedy on Contractor’s failure to insure 

 Delete sub-clause 8.6.7 and substitute with: 

 

“Failure on the part of the Contractor to effect and keep in force any of the insurances 

referred to in Clause 8.6.1 and its sub-clauses, is a fundamental breach of Contract, 

entitling the Employer to cancel the Contract by due notice in terms of Clause 9.2 and 

with specific reference to sub-clause 9.2.2, as amended in the Contract Data.” 

9.1.2 State of emergency 

 In the fourth line, delete the words ‘supply of’ and substitute with ‘availability of’. 

9.2 Termination by Employer 

 Delete the contents of Clause 9.2 and substitute with: 

 “9.2.1 The Employer may terminate the Contract by written notice to the Contractor if: 

 

9.2.1.1 Sequestration of the Contractor’s estate is ordered by a Court with due 

jurisdiction, or 

 9.2.1.2 The Contractor publishes a notice of surrender or presents a petition for the 

surrender of his estate as insolvent, or makes a compromise with his creditors, or 

assigns in favour of his creditors, or agrees to carry out the Contract under the 

supervision of a committee representing his creditors, or (being a company) goes 

into liquidation, whether provisionally or finally (other than a voluntary liquidation 

for the purpose of amalgamation or reconstruction), or if the Contractor assigns 

the Contract without having first obtained the Employer’s consent in writing, or if 

execution is levied on his goods, or 

 9.2.1.3 The Contractor, or anyone on his behalf, or in his employ, offers to any person in 

the employ of the Employer or the Engineer, a gratuity or reward or commission, 

or 

  

 9.2.1.4 The Contractor furnished materially inaccurate information in his Tender, which 

had a bearing on the award of the Contract, or 

 1.2.1.5 The Contractor has abandoned the Contract. 

 9.2.2 If the Contractor: 

 

9.2.2.1 Has failed to commence the Works in terms of Clause 10 hereof, or has 

suspended the progress of the Works for fourteen (14) days after receiving from 

the Engineer written notice to proceed, or 
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Clause Data 

 9.2.2.2 Has failed to provide the Guarantee in terms of Clause 7 within the time 

stipulated in the Contract Data, or 

 9.2.2.3 Has failed to proceed with the Works with due diligence, or 

 9.2.2.4 Has failed to remove materials from the Site or to pull down and replace work 

within fourteen (14) days after receiving from the Engineer written notice that the 

said materials or work have been condemned and rejected by the Engineer in 

terms of these conditions, or 

 9.2.2.5 Is not executing the Works in accordance with the Contract, or is neglecting to 

carry out his obligations under the Contract, or 

 9.2.2.6 Has, to the detriment of good workmanship or in defiance of the Engineer’s 

instructions to the contrary, sublet any part of the Contract, or 

 9.2.2.7 Has assigned the Contract or any part thereof without the Employer’s consent in 

writing, 

             then the Employer may give the Contractor 14 days’ notice to rectify the default, 

and if the Contractor fails to rectify the default in said 14 days, then, without 

further notice, notify the Contractor in writing of the termination of the Contract 

and expel the Contractor and order the Contractor to vacate the site within 24 

hours of issue of the Notice of Termination and to hand the Site over to the 

Employer, and the Employer 

 may then enter upon the Site and the Works without affecting the rights and 

powers conferred on the Employer or the Engineer by the Contract and the 

Employer may  himself complete the Works or may employ another contractor to 

complete the Works, and the Employer or such other contractor may use for 

such completion so much of the Construction Equipment, Temporary Works and 

materials brought onto the Site by the Contractor as the Employer may think 

proper, and the Employer may at any time sell any of the said Construction 

Equipment, Temporary Works and unused materials and apply the proceeds of 

sale towards payment of any sums that may be due or become due to the 

Employer by the Contractor under the Contract.  In such circumstances the 

Contractor shall forthwith vacate the Site and shall not be entitled to remain on 

the Site on the grounds that he is entitled to do so on a right of retention until 

amounts due to him have been paid, neither will the Contractor be entitled to any 

further payments in terms of this Contract. 

 9.2.3 If the Contractor, having been given notice to rectify a default in terms of 9.2.2 

above, rectifies said default, but later repeats the same or substantially the same 

default, then the Employer may notify the Contractor of the immediate 

termination of the Contract, and proceed as stated in the paragraph following the 

word ‘writing’ in Clause 9.2.2.7 above. 
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Clause Data 

 9.2.4 Should the amounts that the Employer must pay to complete the Works, exceed 

the sum that would have been payable to the Contractor on due completion by 

him, then the Contractor shall upon demand pay to the Employer the difference, 

and it shall be deemed a debt due by the Contractor to the Employer and shall 

be recoverable accordingly.  Provided that should the Contractor on demand not 

pay the amount of such excess to the Employer, such sum may be determined 

and deducted by the Employer from any sum due to or that may become due to 

the Contractor under this or any previous or subsequent contract between the 

Contractor and the Employer.” 
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C.1.2.1.2.3 Additional clauses to the General Conditions of Contract: 

Clause Data 

1.1 Definitions 

 

Add the following at the end of Sub-Clause 1.1.1: 

1.1.1.35 “Client”, as used in the Occupational Health and Safety Act - Construction Regulations, 

means Employer. 

1.1.1.36 “Principal Contractor”, as used in the Occupational Health and Safety Act - Construction 

Regulations, means Contractor. 

4.12 Contractor’s superintendence 

 

Add the following sub-clause 4.12.4 to Clause 4.12: 

 

“Where a form is included in the Contract Data for this purpose, the Tenderer shall fill in 

the name of the person he proposes to entrust with the post of Construction Manager on 

this Contract in the space provided therefore.  Previous experience of this person on 

work of a similar nature during the past five (5) years is to be entered on the form. 

 

The Contractor’s Construction Manager shall be on Site at all times when work is being 

performed. 

 

The person shall be subject to approval of the Employers Agent’s in writing and shall not 

be replaced or removed from Site without the written approval of the Employers Agent’. 

5.6 Programme 

 

Add the following sub-clause 5.6.6 to Clause 5.6: 

 

“Failure on the part of the Contractor to deliver to the Employers Agent, the 

 

• programme of the Works in terms of Clause 5.6.1 and 

 

• supporting documents in terms of Clause 5.6.2 

 

Within the period stated in the Contract Data, shall be sufficient cause for the Engineer to 

retain 25 per centum of the value of the Fixed Charge and Value-related items in 

assessment of amounts due to the Contractor, until the Contractor has submitted 

aforementioned first Programme of the Works and Supporting Documents”. 

5.9.7 Employers Agent’s to approve Contractor’s Designs and Drawings 

 Add the following at the end of Sub-Clause 5.9.7 

 “All designs, calculations, drawings and operation and maintenance manuals shall be 

fully endorsed by a third party registered engineer, accomplished in such specific field of 

practice and the cost thereof shall be borne solely by the Contractor. 

 

Once the alternative design has been approved, the Contractor shall indemnify and hold 

harmless the Employers Agent’s, the Employer, their agents and assigns, against all 

claims howsoever arising out of the said design, whether in contract or delict”. 
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Clause Data 

5.11 Suspension of the Works 

 

Add the following sub-clause 5.11.7 to Clause 5.11: 

 

“If the Contractor does not receive from the Employer the amount due under an Interim 

Payment Certificate within 28 days after expiry of the time stated in sub-clause 6.10.4 

within which payment is to be made (except for deductions in accordance with sub-

clauses 6.10.1.6 and 6.10.1.7), the Contractor may, after giving 14 days’ notice to the 

Employer, suspend the progress of the Works. 

 

The Contractor’s action shall not prejudice his entitlements to a claim in terms of Clause 

10.1 and to cancellation of the Contract in terms of Clause 9.3. 

 

If the Contractor subsequently receives full payment of the amount due under such 

Interim Payment Certificate before giving a notice of cancellation of the Contract, the 

Contractor shall resume normal working as soon as is reasonably practicable.” 

5.12 Extension of Time for Practical Completion 

 

Add the following at the end of Sub-Clause 5.12.2.2: 

 “The extension of time to be allowed due to abnormal rainfall shall be calculated 

separately for each calendar month or part thereof in accordance with the following 

formula: 

 

 Rw - Rn 

V = (Nw - Nn) + (--------------) 

 x 

where 

 V = Extension of time in calendar days for the calendar month under 

consideration 

Nw = Actual number of days during the calendar month on which a rainfall 

of 10 mm or more has been recorded 

 Rw = Actual recorded rainfall for the calendar month 

 

Rn = Average rainfall for the calendar month, as derived from existing 

rainfall records 

 

x = 20 

 The rainfall records which shall provisionally be accepted for calculation purposes are: 

 

Based on records taken at: Rainfall Station:   Moretele/Maubane 

 Years of record:   2006 – 2016 
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Table 1 – RAINFALL RECORDS FOR PERIOD: 2006– 2016 

RAINFALL STATION: HAMASKRAAL   Lat: 23.8570 Lon: 29.451 Height 1226 m 

Average No of Days with Rainfall exceeding 10mm: 9.8 days/year 

Average Rainfall:  488.6 mm/year    station no: 0677802BX 
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OC

T 48.1 

29.

5 48.1 11 1.5 0.7 1.4 0.6 0 0 38.2 

10/29/2

009 

NO

V 97.7 

40.

5 97.7 11 3.1 2 1.3 1.5 0.2 0 65.5 

11/12/2

008 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

87 
 

 

 

 

Clause Data 

 

DE

C 

104.

6 

56.

3 

104.

6 11 3.8 1 1.7 1.9 0.1 0 55 

12/16/2

014 

 YR 

488.

6       67.9     

19.

5 9.8 9.2 6.8 0.5 0 

488.

6       

  

The factor (Nw - Nn) shall be considered to represent a fair allowance for days during 

which rainfall exceeds 10 mm and the factor (Rw - Rn)/x shall be considered to represent 

a fair allowance for those days when rainfall does not exceed 10 mm but wet conditions 

prevent or disrupt work. 

 The total extension of time shall be the algebraic sum of all monthly totals for the contract 

period, but if the algebraic sum is negative the time for completion shall not be reduced 

due to subnormal rainfall.  Extensions of time for a part of a month shall be calculated 

using pro rata values of Nn and Rn.” 

 

For this project the rainfall formula will only apply as background information, or dispute 

resolution. Extension of time for rainfall will only be granted on Actual Delays 

experienced; noted and agreed upon by the engineer. 

 
6.10 

 

Payments 

 Add the following at the end of Sub-Clause 6.10.1: 

 “The Contractor shall complete the ‘Contractor’s Monthly Report Schedule’, which pro 

forma documentation is obtainable from the Employer’s Agent.  Pursuant to Sub-Clause 

(1), these, duly signed by all concerned, together with the Contractor’s statement and a 

VAT invoice in original format are to be submitted to the Employer’s Agent.  Issue by the 

Employer’s Agent to the Employer and Contractor of any signed payment certificate is 

conditional to this information being fully endorsed, accurately and timeously submitted to 

the Employer’s Agent r”. 

 Add the following at the end of Sub-Clause 6.10.1.5: 

 

 “All documentary evidence of such materials shall be unambiguous with respect to 

ownership having fully passed to the Contractor on or before the date of submittal of the 

Contractor’s monthly statement. 

 

Should the Contractor fail to supply unambiguous documentary evidence, he shall, prior 

to submittal of his monthly statement, deliver to the Employer a Guarantor Guarantee in 

the form contained in the Appendices to the Contract Data.” 

9.3 Termination by the Contractor 

 

Add the following at the end of Sub-Clause 9.3: 
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Clause Data 

 9.3.5“In addition to, or as an alternative to the rights to termination contained in this 

Clause 9.3, the Contractor may notify the default to the Employer, with a copy to the 

Employer’s Agent, and if the default is not rectified within 10 days the Contractor may 

suspend progress of the works until a date 7 days after the default is rectified. The 

Contractor shall be entitled to extension of time to the extent of delay caused by or 

resulting from such suspension, and to payment of additional costs caused by or 

resulting from the suspension. Such extension of time and additional costs shall be 

promptly ascertained by the Employer’s Agent, who shall then grant the extension of time 

and include the additional costs in all future payment certificates. Such suspension, 

extension of time and/or payment of additional costs, shall not prejudice the Contractor’s 

rights to cancel the contract.” 
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C.1.2.2 Part 2: Data provided by the Contractor 

The General Conditions of Contract, as specified in Part 1, shall be used as a basis for this Data 
which is required to be completed. 
 

Each item of data given below is cross-referenced to the clause in the Conditions of Contract to which 

it mainly applies. 

 

Clause Data 

1.1.1.9 The Name of the Contractor is: 

 

 .........................................................................................................................................  

 

 .........................................................................................................................................  

1.2.1.2 

 

The address of the Contractor is: 

 

Physical address: 

 

 .........................................................................................................................................  

 

 .........................................................................................................................................  

 

 .........................................................................................................................................  

 

1.2.1.2 

 

Postal address: 

 

 .........................................................................................................................................  

 

 .........................................................................................................................................  

 

 .........................................................................................................................................  

 

e-mail address: ……………………………………………………………………… 

 

 Contact numbers: 

 

Corporate:   .........................................................................  

 

Direct:   .........................................................................  

 

Mobile:   .........................................................................  

 

Fax:   .........................................................................  
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C1.3 Form of Guarantee 
 
Contract No. MLM/MIG/W6-XX 
 
WHEREAS The MORETELE LOCAL MUNICIPALITY (hereinafter referred to as the Employer”) 
entered into, a Contract with: 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. .  
(hereinafter called “the Contactor”) on the . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . .20. . . . . 
.  
for the construction of INTERNAL ROADS IN WARD 6 
 

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with 
security by way of a guarantee for the due and faithful fulfilment of such Contract by the Contractor; 
 
AND WHEREAS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . has / have at 
the 
 
request of the Contractor, agreed to give such guarantee; 
 
NOW THEREFORE WE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. do hereby  
guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the 
Employer under renunciation of the benefits of division and execution for the due and faithful 
performance by the Contractor of all the terms and conditions of the said Contract, subject to the 
following conditions: 
 
1.  The Employer shall, without reference and / or notice to us, have complete liberty of action to act in 

any manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to 
any modifications, variations, alterations, directions or extensions of the completion date of the works 
under the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our 
liability hereunder be affected by reason of any steps which the Employer may take under such 
Contract, or of any modification, variation, alterations of the completion date which the Employer may 
make, give, concede or agree to under the said Contract. 

 
2.  This guarantee shall be limited to the payment of a sum of money. 
 
3.  The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to 

give time to or compound or make any other arrangement with the Contractor. 
 
4.  This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in 

terms of the Contract, unless we are advised in writing by the Employer before the issue of the said 
Certificate of his intention to institute claims, and the particulars thereof, in which event this 
guarantee shall remain in full force and effect until all such claims have been paid or liquidated. 

 
5.  Our totally hereunder all not exceed the Guaranteed Sum of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. liability. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Rand (in words); R . . . . . . . . . . . . . . . . . . . . . . . . . 

. (in figures) …………………………………… 
 
6.  The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum 

with the beneficiary, whereupon our liability hereunder shall cease. 
 
7.  We hereby choose our address for the serving of all notices for all purposes arising here from 
as 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .  
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. .  
 
 
IN WITNESS WHEREOF this guarantee has been executed by us at . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . 
on this . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20 . . . . . . . .  
 
 
 
Signature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Duly authorized to sign on behalf of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. .  
 
Address    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. .  
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . 
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . 
 
As witnesses: 
 
 
1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
  
2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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C1.4 Occupational Health and Safety 
 
AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 
1993 (ACT NO 85 OF 1993) 
 
 
THIS AGREEMENT IS made at  ................................................................................................................  
 
on the  ............................................................  day of ...................................................... in the year …… 
 
Between MORETELE LOCAL MUNICIPALITY (hereinafter called "the Employer") of the one part, herein 
represented by  ............................................................................................................................................  
 
In his capacity as  ........................................................................................................................................  
 
and delegate of the Employer in terms of the Employer's standard powers of delegation pursuant to the 
provisions of Act No 7 of 1998, 
 
and   ...........................................................................................................................................................  
 
(hereinafter called "the Mandatory") of the other part, herein represented by  .........................................  
 
 .....................................................................................................................................................................  
 
In his capacity as  ........................................................................................................................................  
 
and being duly authorized by virtue of a resolution appended hereto as Annexure A; 
 
 
WHEREAS the Employer requires certain works be constructed, viz IMPLEMENTATION OF 
INTERNAL ROADS (STREET 1 & STREET 4math ) IN WARD 6 (DIPETLWANE VILLAGE) and has 
accepted a Tender by the Mandatory for the construction, completion and maintenance of such Works 
and whereas the Employer and the Mandatory have agreed to certain arrangements and procedures to 
be followed in order to ensure compliance by the Mandatory with the provisions of the Occupational 
Health and Safety Act, 1993 (Act 85 of 1993). 
 
 
NOW THEREFORE THIS AGREEMENT WITNESSES AS FOLLOWS: 
 
1 The Mandatory shall execute the work in accordance with the Contract Documents pertaining to this 

Contract. 
 
2 This Agreement shall hold good from its Commencement Date, which shall be the date of a written 

notice from the Employer or engineer requiring him to commence the execution of the Works, to 
either - 

 
 (a) the date of the Final Certificate issued in terms of Clause 5.16.1 of the South African 

Institution of Civil Engineering General Conditions of Contract for construction work, 3nd 
Edition 2015 (hereinafter referred to as "the GCC"), or 

 (b) The date of termination of the Contract in terms of Clause 09 of the GCC. 
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3 The Mandatory declares himself to be conversant with the following: 
 
 (a) All the requirements, regulations and standards of the Occupational Health and Safety Act 

(Act 85 of 1993), hereinafter referred to as "The Act", together with its amendments and 
with special reference to the following Sections of The Act: 

 
  (i) Section 8 : General duties of Employers to their employees 
 
  (ii) Section 9 : General duties of Employers and self-employed persons to 

persons other than employees 
 
  (iii) Section 37 : Acts or omissions by employees or mandatories 
 
  (iv) Sub-section 37(2) relating to the purpose and meaning of this Agreement 
 
 (b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all 

his subcontractors. 
 
4 In addition to the requirements of the ruling GCC (as amended by Special Condition of Contract 

section contained in this Contract Documents) and all relevant requirements of the above-
mentioned document/s, the Mandatory agrees to execute all the Works forming part of this Contract 
and to operate and utilize all machinery, Plant and equipment in accordance with the Act. 

 
5 The Mandatory is responsible for the compliance with the Act by all his subcontractors, whether or 

not selected and/or approved by the Employer. 
 
6. The Mandatory warrants that all his and his subcontractors’ workmen are covered in terms of the 

Compensation for Occupational Injuries and Diseases Act, 1993 (Act No 130 of 1993), which cover, 
shall remain in force whilst any such workmen are present on site.  A letter of good standing from 
the Compensation Commissioner to this effect must be produced to the Employer upon signature 
of the agreement. 

 
7. The Mandatory undertakes to ensure that he and/or subcontractors and/or their respective 

employers will at all times comply with the following conditions: 
 

a) The Mandatory shall assume the responsibility in terms of Section 16.1 of the Act.  The 
Mandatory shall not delegate any duty in terms of Section 16.2 of this Act without the prior 
written approval of the Employer.  If the Mandatory obtains such approval and delegates 
any duty in terms of section 16.2 a copy of such written delegation shall immediately be 
forwarded to the Employer. 

b) All incidents referred to in the Act shall be reported by the Mandatory to the Department 
of Labour as well as to the Employer.  The Employer will further be provided with copies 
of all written documentation relating to any incident. 

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted in 
terms of section 32 of the Act into any incident involving the Mandatory and/or his 
employees and/or his subcontractors. 
 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 
 
SIGNED FOR AND ON BEHALF OF THE EMPLOYER :   ............................................................  
 
Witness   ..................................... Witness   .......................................  
 
(Name)   ..................................... (Name)  .......................................  
(Print)      (Print) 
SIGNED FOR AND ON BEHALF OF THE MANDATARY :  .............................................................  
 
Witness   ..................................... Witness  ....................................  
(Name)   ..................................... (Name)  . ................................... 
(Print)      (Print) 
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ANNEXURE A 
 
CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF OCCUPATIONAL 
HEALTH AND SAFETY ACT, 1993 (ACT NO 85 OF 1993) 
 
 
The signatory for the company that is the Contractor in terms of the above-mentioned Contract and the 
Mandatory in terms of the above-mentioned Act shall confirm his or her authority thereto by attaching to 
this page a duly signed and dated copy of the relevant resolution of the board of directors. 
 
 
By resolution of the board of directors passed at a meeting held on  ...........................................  20......, 
 
Mr//Ms  .............................................................................................................................  whose signature 
 
appears below, has been duly authorised to sign the AGREEMENT IN TERMS OF THE  
 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993) on behalf of  ........................  
 
 .....................................................................................................................................................................  
 
 
SIGNED ON BEHALF OF THE COMPANY :  ...............................................................................  
 
 
IN HIS/HER CAPACITY AS :  ...............................................................................  
 
 
DATE :  ...............................................................................  
 
 
SIGNATURE OF SIGNATORY :  ...............................................................................  
 
 
WITNESS :................................................  WITNESS : .........................................................  
 
 
NAME (in capitals):................................................ NAME : .........................................................  
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C2.1 SPECIAL CONDITIONS OF CONTRACT 
 
The following special conditions of contract, which include amendments to, omissions of or additions to 
certain clauses of the "General Conditions of Contract for Construction Works, Third Edition (2015)", 
shall be applicable to the works.  In the case of conflict with the mentioned general conditions of 
contract, these special conditions of contract shall be binding and applicable to the contract. 
 
Each clause with the prefix SCC shall refer to the concurrent clause in the general conditions of 
contract.  Such clause shall substitute, supplement or amend the clause with the same number in the 
general conditions of contract.  Where there is no such concurrent clause in the general conditions of 
contract the SCC clause shall be numbered as a new clause in the special conditions of contract. 
 
1. DEFINITIONS, INTERPRETATIONS AND GENERAL PROVISIONS 
 
SCC 1.1.1.15 EMPLOYER 
 

Add the following to GCC 1.1.1.15: 
 

The employer is the Moretele Local Municipality, and includes any persons appointed 
by the Employer.  The official address is: 

 
Moretele Local Municipality 
4065B, Mathibestad 
Private bag x367 
MAKAPANSTAD 
0404 

 
SCC 1.1.1.16 ENGINEER 
 

Add the following to GCC 1.1.1.16: 
 

The Engineer means Tshashu Consulting Engineers and Project Manager’s, and 

includes any persons appointed by the Engineer.  The official address is: 

 

                                   Address (physical): The Village  

Block C First Floor 

Corner Oberon & Glenwood Roads 

Pretoria 0043 

Cell:                         076 179 4722 

Tel/ fax:                   012 348 1896              

e-mail:       admin@tsconsulting.co.za 
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2. AMBIGUITY IN DOCUMENTS 
 

Add the following to GCC 2.4: 
 

2.4.1 The several documents forming the contract shall rank in the following order of 

precedence: 

 

a) contract agreement; 
b) tender form and appendix; 
c) special conditions of contract; 
d) project specifications; 
e) general conditions of contract; 
f) drawings; 
g) standardised specifications (SANS 1200) and particular specifications; 
h) schedule of quantities and summary; 
i) statutory regulations and requirements; 
j) standard SANS specifications (not SANS 1200); 
k) other standard specifications. 

 
If the requirements of any part of the tender document contradict any other part, the 
document in the highest position on the above order of precedence, shall have 
preference and apply. 

 
3. PROGRAMME OF THE WORKS 
 
SCC 5.6.1 PROGRAMM 
 

Add the following to GCC 5.6.1 
 

The critical path of the works shall also be stipulated clearly in the programme. 
 
4. INSTRUCTIONS AND DRAWINGS 
 
SCC 5.9.1 DRAWINGS AND INSTRUCTIONS 
 

Add the following to GCC 5.9.1 
 

The Contractor is entitled to three (3) free sets of paper plans for normal use and one 
(1) free set of paper plans on which to enter “as built” information.  He shall also be 
supplied with one (1) free copy of the contract document.  These drawings and contract 
document shall be issued to the Contractor, at the time of commencement of the 
contract, by the Engineer. 

 

SCC 5.9.7 ENGINEER TO APPROVE CONTRACTOR'S DESIGNS AND DRAWINGS 
 

Add the following to GCC 5.9.7: 
 

Although the Engineer may approve plans and designs of the Contractor, this does not 
exempt the Contractor from his responsibility.  The professional responsibility for such 
designs shall be that of the Contractor and his Engineer. 

 
5. CLEARANCE OF SITE 
 
SCC 5.15.1 CLEARANCE OF SITE ON COMPLETION 
 

Add the following to GCC 5.15.1: 
 

After completion of the works, the Contractor shall obtain certificates from all concerned 
land owners on whose property works have been executed, stating that they are 
satisfied with the condition of their property, which will normally include finishing of pipe 
trenches and structures, clearance and finishing of all stone quarries, borrow pits, 
diversions, private or tertiary or haulage roads that have been used for the transport of 
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material, waste material, fencing, gates, etc on their properties.  These certificates shall 
all be handed to the Engineer before he issues the certificate of completion.  
Notwithstanding a certificate of completion will not be issued if the work is not to the 
satisfaction of the Engineer. 

 
6. CONTRACTOR'S EMPLOYEES 
 
SCC 4.10 ENGAGEMENT OF EMPLOYEES 
 

Add the following to clause 4.10.1: 

 

In the event that the Contractor does not pay local labour or any outside agency 
employed on a monthly basis, the Employer has the automatic right to deduct such 
wages from the Contractor’s next payment certificate. This will be deducted from either 
monies due to the Contractor or from retention already retained on the project.  
Payments to the local labour or outside agency will be made by cession. 

 
7. MATERIALS, WORKMANSHIP AND CONSTRUCTIONAL PLANT 
 
SCC 7.1 QUALITY OF PLANT, MATERIALS AND WORKMANSHIP 
 

Add the following to GCC 7.2.1: 
 

No second-hand or reject material shall be used without written permission from the 
Engineer. 

 
SCC 7.4.4 COST OF TEST SPECIMENS AND TESTS 
 

Substitute GCC 7.4.4 with the following: 
 

(a) It is deemed that the Contractor has made provision in his tender for all such 
services and tests that are required from him.  It is the duty of the Contractor to, 
at his own cost and by means of the necessary tests, prove to the Engineer that 
the works and compaction prescribed, comply with the specification. 

 
8. EXAMINATION OF THE WORKS 
 
SCC 7.5.1 EXAMINATION OF WORK BEFORE COVERING UP 
 

Add the following to GCC 7.5.1: 
 

The Contractor shall give the Engineer a reasonable time to accommodate examinations in his 

programme, in which case a time for inspection can be agreed upon. 

 
SCC 7.5.3 NOTICE TO BE GIVEN WHEN READY FOR TESTING 
 

Add the following to paragraph 2 of GCC 7.5.3: 
 

If the Engineer attends with the purpose of examining any part or materials of the works 
at any time and date as agreed upon with the Contractor, and it is found that the works 
or materials are not yet ready for inspection, the Contractor shall be responsible for the 
costs of such a visit by the Engineer. 

 
9. INDEMNIFICATIONS 
 
SCC 8.4.2 INDEMNITY BY EMPLOYER 
 

Add the following to GCC 8.4.2: 
 

The Contractor indemnifies the Employer against any liability in respect of damage to or 
physical loss of the property of any person or injury to or death of any person due to not 
complying with the Occupational Health and Safety Act No 85 of 1993.Attached in the 
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tender document is the form "Contract between Employer and Contractor" to be 
completed by the successful Contractor. 
 

 
SCC 8.6.1 INSURANCES 
 

Add the following to GCC 8.6.1: 
 

The amount shall be per occurrence.  The number of occurrences is unlimited. 
 

Add the following to GCC 8.6.6: 
 

Within 14 days of receipt of the letter of acceptance of his tender, the Contractor shall 
submit proof of payment to the Engineer. 

 
10. VARIATIONS 
 
SCC 6.5 DAYWORK 
 

Add the following to GCC 6.5: 
 

"Total remuneration" shall include the following: 
 

Basic wage 
Holiday fund stamp 
Unemployment insurance 
Employee’s compensation 
Service bonus 

 
Add the following to GCC 6.5.4: 

 
The percentage allowance stated in the appendix shall also include travelling cost or 
travelling allowance (transport of workmen with the Contractor's transport vehicles or 
transport vehicles hired by the Contractor or for which the Contractor paid), and 
residence allowance and other wages that are payable to the workmen on the date for 
submission of tenders.  

 
11. SUSPENSION OF THE WORKS 
 
SCC 5.11.1 SUSPENSION OF THE WORKS 
 

Add the following to GCC 5.11.1: 
 

No payment shall be made for costs incurred by recompiling a construction programme.  
In the case of suspension of work, either for a change in sequence or as a result of 
GCC 5.11.2 to 5.11.3, no payment shall be made for such costs resulting from this. 
 

12. EXTENSION OF TIME FOR COMPLETION 
 
SCC 1.1.1.14 TIME FOR ACHIEVING PRACTICAL COMPLETION 
 

Add the following to GCC 5.12.1: 
 

The time for achieving practical completion shall exclude the period of builder's holidays 
from 16 December 2021 till 5 January 2022, as well as other special non-working days 
and public holidays. 
 

 
SCC 5.12.1 EXTENSION OF TIME FOR COMPLETION 
 

Add the following to GCC 5.12.1: 
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Extension of the time for completion as a result of extra or additional work and 
unfavourable physical conditions shall only be granted if such work or conditions 
influence work on the critical path of the programme.  If no definitive method for 
extension of time due to weather conditions and rain is specified, extension of time as a 
result of this shall also only be applicable if it influences the critical path of activities. 

 
SCC 5.12.2 SOME REASONS FOR EXTENSIONS OF TIME 
 

Add the following to GCC 5.12.2: 
 

Abnormal climatic conditions. 
 

No extension of the time for completion shall be granted on the grounds of normal 
rainfall conditions, but extension of time in terms of relevant clause of the general 
conditions of contract on the grounds of abnormal rainfall or wet conditions shall be 
calculated separately for each calendar month or part thereof, according to the following 
formula.  It shall be calculated as follows for the time for completion, including any 
extension thereof: 

 

𝑉 = (𝑁𝑤 − 𝑁𝑛) + (
𝑅𝑤 + 𝑅𝑛

𝑋
) 

 
V = Extension of time for calendar days of the calendar month concerned.  If the 

value of V is negative and the absolute value thereof is greater than Nn, V is 
taken as negative Nn.  

Nw = Actual number of days during calendar month on which a rainfall of Y mm or 
more is recorded. 

Nn = Average number of days in the calendar month concerned on which a rainfall 
of Y mm or more is recorded in terms of existing rainfall data. 

Rw = Actual rainfall for the calendar month concerned in mm. 
Rn = Average rainfall for the calendar month in mm deduced from existing rainfall 

data. 
 
The total extension of time is the algebraic sum of the monthly totals for the period 
concerned.  Extension of time for parts of a month shall be calculated by using pro rata 
values of Nn and Rn.  If the algebraic sum of the monthly totals is negative, no reduction 
of the time for completion as a result of rainfall shall be applicable. 

 
This formula does not take any delays as a result of flood damage, which may cause 
further or simultaneous delays; into consideration and flood damage shall be treated 
separately for purposes of extension of time for completion. 

 
The factor (Nw - Nn) is considered as a fair allowance for deviation from the normal for 
the number of days on which the rainfall exceeds Y mm.  The factor (Rw - Rn)/X is 
considered as a fair allowance for deviation from the normal for the number of days on 
which the rainfall does not exceed Y mm, but on which wet conditions will hamper or 
disrupt work. 

 
For the purpose of this contract the values of Nn, Rn, X and Y will be the relevant 
values of the nearest weather station to the site as supplied by the South African 
Weather Buro.  It is the sole responsibility of the Tenderer to acquaint himself with the 
relevant values.  These values shall, at the start of the contract be submitted to the 
Engineer for scrutiny and approval.  

 
 
 
SCC 5.12.2.3 AVAILABILITY OF PETROLEUM PRODUCTS 
 

The tender shall be based on the available supply of petroleum products required for 
the completion of the works.  If, during the contract period, for reasons outside the 
control of the Contractor, a restriction or breakdown in the supply of petroleum products 
may occur, which has an actual influence on the execution of the works for a period of 
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at least thirty (30) days, the Contractor shall make all reasonable efforts to complete the 
works and he shall be entitled to an extension of the time for completion and he shall 
also be entitled to such an adjustment of the contract price as deemed reasonable by 
the Engineer, with consideration of all materials and relevant factors directly responsible 
or having a direct effect on such restriction or breakdown, with the inclusion of the 
Contractor's site and overhead costs relevant to the contract. 

 
SCC 5.12.2.3 EXTENSION OF TIME DUE TO SHORTAGE OF MATERIAL 
 

If, during the preparation of his tender or during construction, the Contractor bases his 
unit prices on prices obtained from specific material or specific suppliers, it will be 
accepted that the Contractor has ascertained that such material shall be available on a 
continuous basis for the execution of the contract. 

 
No extension of time shall be granted if material cannot be obtained locally, but is 
available from other sources in the country, and no additional remuneration shall be 
granted for increased costs due to obtaining material from sources in other parts of the 
country. 

 
If suppliers cannot adhere to the quoted delivery dates, any delays resulting from this 
shall be considered as a matter between the supplier and the Contractor.  Extension of 
time could be granted under such conditions after complete proofs have been submitted 
to and accepted by the Engineer, but without any financial implications for the 
Employer. 
 

13. INTERIM PAYMENTS 
 
SCC 6.10.2 VALUATION OF MATERIAL BROUGHT ONTO SITE 
 

Add the following to GCC 6.10.2: 
 

Material or goods for which payment is made in terms of this clause, shall be identified 
uniquely and be stored in a space approved by the Engineer, and which will only be 
used for the purposes of the Employer. 

 
SCC 6.10.3 RETENTION MONEY 
 

Add the following to GCC 6.10.3: 
 

No limit of retention money will be applicable only the 10 % as stated in the Contract 
Data will be applicable on the contract. 

 

SCC 6.10.5 EMPLOYER’S OBLIGATION TO PAY 
 

Replace GCC 6.10.5 with the following: 
 

The Engineer shall deliver to the Employer the Contractor the payment certificate 
referred to in clause 6.10.3 within 07 (seven) days after the receipt by the Engineer of 
the Contractor’s said statement, and the Employer shall pay the amount due to the 
Contractor within 65 (sixty-five) days after receipt by the Employer of the payment 
certificate signed by the Engineer. 

 
SCC 6.10.1  VALUE ADDED TAX 
 

Add the following to GCC 6.10.1: 
 

Value added tax (VAT) shall be calculated on each payment certificate, but it shall 
remain the responsibility of the Contractor to issue a tax invoice for the certified amount.  
The Contractor is responsible for the payment of VAT. 

 
14. DEFECTS 
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SCC 7.8.1  MAKING GOOD OF DEFECTS 
 

Add the following to GCC7.8.1: 
 

If it is deemed necessary in the opinion of the Engineer, the defects liability period after 
repairs can be extended for a further period of twelve months or for a period to the 
discretion of the Engineer, as regards the relevant part of the works that is made good. 

 
 
15. LEGAL PROVISIONS  
 
SCC 4.3.1  COMPLIANCE WITH APPLICABLE LAWS 
 

The Contractor shall be conversant with all the requirements, regulations, and standards of the 

Occupational Health and Safety Act, 1993 (Act No. 85 of 1993), hereinafter referred to as “the 

Act” and undertakes to execute all the works forming part of this Contract and to operate and 

utilise all machinery, plant, and equipment in accordance with the Act. 

 

The Contractor shall, from the commencement date of the Contract up to completion or 
termination thereof, be the Employer’s mandatory regarding occupational health and 
safety for all activities on the site but without derogating from his status in his own right 
as an employer or a user in accordance with the Act. 

 
The Contractor is responsible for the compliance with the Act by all his subcontractors, 
whether or not nominated and/or approved by the Employer. 

 

The Contractor shall, when called upon to do so, enter into and execute an 
Agreement, as provided for under Section 37(2) of the Act, with the Employer.  The 
Agreement in the relevant form shall be prepared at the expense of the Employer. 

 
16. LATENT DEFECT PERIOD  
 
SCC 5.16.3  LATENT DEFECT PERIOD 
 

The latent defect period is 10 years. 
 
17. ADJUDICATION   
 
SCC 10.5.3  ADJUDICATION BOARD MEMBERS  
 

The number of Adjudication Board Members to be appointed is three. 
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C3. Schedule of Quantities 
 
1.1.1.1.1.1.1 C3.1 Preamble to Schedule of Quantities 

 
1. The general conditions of contract, the special conditions of contract (if any), the specifications 

(including the project specification) and the drawings are to be read in conjunction with the schedule 
of quantities. 

 
2. a) The schedule comprises items covering the Contractor's profit and costs of general liabilities 

and of the construction of temporary and permanent works. 
b) The Contractor is at liberty to insert a rate of his own choosing for each item in the schedule and 

his attention is drawn to the fact that the Contractor has the right, under various circumstances, 
to payment for additional works carried out and that the Engineer is obliged to base his 
assessment of the rates to be paid for such additional work on the rates inserted in the schedule 
by the Contractor. 

c) Clause 8 of each standardised specification and the measurement and payment clause of each 
particular specification, read together with the relevant clauses of the project specification, set 
out what ancillary or associated activities are included in the rates for the operations specified. 

 
3. Descriptions in the schedule of quantities are abbreviated and the schedule has been drawn up 

generally in accordance with the latest issue of Civil Engineering Quantities1.  Should any 
requirement of the measurement and payment clause of the applicable standardised specification2, 
or the project specification2, or the particular specification(s)2 conflict with the terms of the schedule 
or, when relevant, Civil Engineering Quantities1, the requirement of the standardised, project or 
particular specification, as applicable, shall prevail. 

 
4. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance 

has been made for waste. 
 
5. The prices and rates to be inserted in the schedule of quantities are to be the full inclusive prices to 

the Employer for the work described under the several items, value added tax excluded.  Such prices 
shall cover all costs and expenses that may be required in and for the construction of the work 
described, and shall cover the cost of all general risks, liabilities and obligations set forth or implied 
in the documents on which the quotation is based. 

 
6. A price or rate is to be entered against each item in the schedule of quantities, whether the quantities 

are stated or not.  An item against which no price is entered will be considered to be covered by the 
other prices or rates in the schedule. 

 
7. The Contractor must price each item in the schedule of quantities in BLACK INK. 
 
8. All prices and rates shall exclude value added tax (VAT).  The Contractor shall calculate value 

added tax and enter it at the end of the summary of the schedule of quantities. 
 
9. For the purposes of this Schedule of Quantities, the following words shall have the meanings 

hereby assigned to them: 
 

Unit : The unit of measurement for each item of work as defined in the Specifications. 
Quantity : The number of units of work for each item 
Rate : The payment per unit of measurement at which the Tenderer tenders to do the 

work. 
Amount : The product of the quantity and the rate tendered for an item 
Sum : An amount tendered for an item, the extent of which is described in the Schedule of 

Quantities, the specifications or elsewhere but the quantity of work of which is not 
measured in any units. 

Prime Cost (or 
PC item) 

: A sum fixed by the Engineer and entered in the Schedule of Quantities as the net 
sum provided to cover the cost of specific goods or materials to be supplied under 
the contract, or the net sum to be paid by the Contractor to merchants or others for 
such articles or materials.1 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

103 
 

 

 

 

Provisional 
Sum 

: A sum of money fixed by the Engineer and entered in the Schedule of Quantities to 
provide for work not defined at the tender stage and includes any allowance 
specifically made for unforeseen contingencies.1 

Extra Over (or 
EO) 

: Qualifies an operation (or combination of operations) which is common in a varying 
degree to a number of other operations and which is scheduled once as “extra over” 
those other operations in order to avoid a multiplicity of items each reflecting the 
degree to which the common operations applies.  The term “extra over” invariably 
denoted double measurement, no deduction being made from one on account of 
the other.1 

 
10. The units of measurements indicated in the Schedule of Quantities are metric units. 

 
The following abbreviations are used in the Schedule of Quantities: 
 

mm   = millimetre 
m   = metre 
km   = kilometre 
km-pass = kilometre-pass 
m²   = square metre 
m²-pass = square metre-pass 
ha   = hectare 
m³   = cubic metre 
m³-km  = cubic metre-kilometre 
l   = litre 
kl   = kilolitre 
kg   = kilogramme 
t   = ton (1 000 kg) 
no   = number 
%   = percentage 
kW   = kilowatt 
PC Sum = prime cost sum 
Prov. Sum = provisional sum 
kPa   = kilopascal 
R/only  = Rate only 
W/day  = Work day 
 

1) The standard system of measurement of Civil Engineering Quantities of South Africa published 
by the South African Institution of Civil Engineers. 

2) See definition in sub clause 2.1 of Part 1 of SANS 0120: Format and Contents. 
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DAY WORK LIST 
 

GENERAL 
 

Contractors must complete this list, which will be used to assess the value of work that the Engineer 
instructs in writing to be done on a day work basis, all in agreement with clause 37.2 of the General 
Conditions of Contract for Construction Works, Third Edition, 2015 and coupled Special Conditions of 
Contract.  All the rates are fixed and shall be binding till the issuing of the final certificate, except for 
statutory increases that are announced from time to time. 
 
LABOUR COSTS 
 
Rates for labour as listed below shall include all the allowances as specified in the General Conditions 
of Contract for Construction Works, Third Edition, 2015 and Special Conditions of Contract. The extra 
allowance, applicable on Labour costs listed below, is given in the tender appendix and must not be 
taken into account in this list. 
 
Overtime costs incurred by this contract shall be paid in the same proportion as the amounts actually 
paid to the employees. 
 

DESCRIPTION UNIT RATE 

Unschooled labour Hour R 

Half- Schooled labour Hour R 

Pipe layer Hour R 

Ganger Hour R 

Foreman / Section leader Hour R 

Brick layer Hour R 

Plumber Hour R 

 
EQUIPMENT COSTS 
 
Full comprehensive hourly rates, which also include the cost of operators, must be listed below. Rates 
must also include all the costs of consumable items, maintenance, depreciation, tools, and all other 
coincidences that shall be necessary to operate the equipment for the purpose it is designed for. The 
rates must also include all the overhead costs, profits, site supervision, insurance, holidays with 
payment, travelling costs (or travelling allowances) and residence allowances of operators and any 
other allowances that are applicable on equipment. The Tenderer must list under each heading the 
make and specification of the equipment available. 
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DESCRIPTION UNIT RATE 

1. Excavators 

…………………………….. 

……………………………... 

……………………………... 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

2. Front-end loaders 

……………………………... 

……………………………... 

…………………………….. 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

3. Trucks (m³ specified) 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

 

4. Water truck (litres specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

5. Tractor & Trailer 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

6. Compressor 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

 

DESCRIPTION UNIT RATE 

7. Concrete mixer (litres specified) 

…………………………….. 

 

Hour 

 

……………………………... 
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……………………………... 

……………………………... 

……………………………...  

Hour 

Hour 

Hour 

……………………………... 

……………………………... 

……………………………... 

8. “Dumper” (m³ specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

9. Water pumps 

75mm………………………. 

100mm……………………... 

150mm……………………... 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

10. Compactors Plate 

………………………. 

……………………………... 

……………………………... 

……………………………... 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

11. Other equipment 

……………………………... 

……………………………... 

……………………………... 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 
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C2.2  BILL OF QUANTITIES  

  

SCHEDULE A: ROADWORKS  

1200  General Requirements and Provisions ......................................................C.108  

1300  Contractor’s Establishment and General Obligations ..................................... C.109  

1400  Housing, Offices and Laboratories for the Engineer’s personnel ...............C.110-111  

1500  Accommodation of Traffic .........................................................................C.112  

1600  Overhaul ........................................................................................................ C.113 

1700  Clear and Grubbing........................................................................................ C.114  

1800  Daywork Schedule ......................................................................................... C.115  

2300  Concrete Kerbing, Concrete Channelling, Chutes .......................................... C.117  

3100  Borrow Materials ............................................................................................ C.118  

3300  Mass Earthworks ........................................................................................... C.119  

3400  Pavement Layers of Gravel Material .............................................................. C.120  

3500  Stabilisation ................................................................................................... C.121  

5100  Pitching, Stone works and protection............................................................. C.122  

5600  Road Signs...................................................................................................... C.123  

5700  Road Markings ……………..…. ...................................................................... C.124  

5900  Finishing the Road and Road Reserve and Treating old Roads ..................... C.125 

7300          Concrete Block Paving for Roads………………………………….. .................. C.126 

8100  Testing Materials and Workmanship .............................................................. C.127 

SUMMARY OF SCHEDULE OF QUANTITIES ................................................................ C.129  

CALCULATION OF TENDER SUM ................................................................................. C.130  
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NB:               TENDERERS MUST COMPLETE THE SCHEDULE OF QUANTITIES IN BLACK INK. 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

          
 

1200 GENERAL REQUIREMENTS AND PROVISIONS        
 

B12.03 Relocation and protection of existing services:        
 

  a)   Relocation, including lowering or raising,        
 

         protection and/or repair of existing services        
 

        which are not allowed for under any other        
 

        items in the schedule of quantities. 
Prov. 
Sum     

               
50,000.00  

 

  b)   Handling cost and profit in respect of        
 

         sub-item B12.03(a)  % 50,000.00     
 

           
 

B12.04 Provision for a Community Liaison Officer        
 

LI (a)  Provisional sum for the payment of the        
 

         Community Liaison Officer @ R 5000.00 p/m 
Prov. 
Sum     

               
30,000.00  

 

           
 

  (b)  Handling costs and profit in respect of        
 

         sub-item B12.04(a) % 30,000.00     
 

           
 

B12.05 
Provision for cost of attending Steering 
Committee meetings members (PSC)        

 

          

LI (a)  Provisional sum for the payment of the PSC        
 

    
Prov. 
Sum     

               
19,500.00  

 

  (b)  Handling costs and profit in respect of        
 

         sub-item B12.05(a) % 19,500.00     
 

           
 

B12.06 Contractor's time related obligations in respect        
 

  of the Occupational Health and Safety Act         
 

  and Construction Regulations         
 

            
 

  (a) Mine Health and Safety Obligations month 6     
 

  (b) Special Information Signs PC Sum     
               

10,000.00  
 

  (d)  Handling costs and profit in respect of        
 

         sub-item B12.06(a) and (b) % 10,000.00     
 

B12.07 Submission of the Health and Safety File 
Lump 
Sum     

               
20,000.00  

 

            
 

B12.08 Contract Nameboard (As per drawing) No 1     
 

            
 

B12.12 Payment of Student Trainee         
 

            
 

LI a)   Provisional sum for the payment of         
 

  Student Trainee (R4500 per month) 
Prov. 
Sum     

               
27,000.00  

 

            
 

  b)   Handling costs and profit in respect of        
 

         sub-item B12.12(a) % 27,000.00     
 

           
 

1200 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           
 

1300 CONTRACTORS ESTABLISHMENT ON SITE          
 

  AND GENERAL OBLIGATIONS        
 

           
 

B13.01 The contractors general obligations :        
 

           
 

  (a)   Fixed obligations 
Lump 
sum 1     

 

           
 

           
 

  (b)   Value-related obligations 
Lump 
sum 1     

 

           
 

           
 

  (c)   Time-related obligations Month 6     
 

           
 

  The combined total tendered for sub-items (a),        
 

  (b)  and  (c)  shall not exceed 15% of the tender         
 

  sum.        
 

           
 

            

             

            

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           

1300 TOTAL CARRIED TO SUMMARY   
 

 
 

 

 

 

 

 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

110 
 

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

           

  
HOUSING, OFFICES AND LABORATORIES 
FOR        

  THE ENGINEER'S SITE PERSONNEL        

           

14.01 Office and laboratory accommodation:        

           

  The provision of accommodation as specified,        

  including roof, external and internal walls,         

  windows complete with glazing, doors with         

  locks and fittings burglar proofing, painting,         

  floors, fencing, the provision of a 220/250 volt         

  electrical installation with wiring, switchboards,         

  etc, water and sewerage installation, and         

  stores, complete, in accordance with the         

  drawings and specifications, except for items         

  scheduled elsewhere :        

           

LI (a)   Offices (interior floor space only) m² 40     

           

  (b)   Laboratories (interior floor space only) m² 1    Rate Only  

           

  (c)   Open concrete working floors, 150mm thick m² 1    Rate Only  

           

  (d)   Roofs over open concrete working floors m² 1    Rate Only  

           

  (e)   Ablution units No. 2     

           

14.02 Office and laboratory furniture:        

           

  (a)   Chairs No. 8     

           

  (d)   Desks, complete with drawers and locks No. 2     

           

  (f)   Conference tables No. 1     

            

B14.02 Office and laboratory fittings, installations         

  and equipment:         

            

  (a)   Items measured by number :         

          (i)     220/250 volt power points No. 1     

         (iii)    Double 80 watt fluorescent-light          

                 fittings complete with ballast and tubes No. 2     

         (vi)   Wash-hand basins complete with          

                 taps and drains No. 1     

         (vii)  Laboratory basins complete with swan-          

                 neck taps and drains No. 1    Rate Only  

  
       (x)   Fire extinguishers, 9,0kg, all purpose 
dry          

  
              powder type, complete, mounted on 
wall          

                with brackets No. 1     

1400 TOTAL CARRIED FORWARD   
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

  AMOUNT BROUGHT FORWARD   

            

        (xi)  Air-conditioning units with, 2,2kW         

               minimum capacity, mounted and with          

                own power connection No. 2     

           

  
      (xiii)  Curing chambers for UCS 
specimens,         

  
               complete with water connection, 
inclu-        

                 ding the provision of brick partitions,        

                 plaster, paint and shelving. No. 1    Rate Only  

           

        (xiv)  General - purpose steel cupboards        

                 with shelves No. 2     

           

        (xviii)  Voltage stabilizers No. 1     

            

       (xix)  Automatic level with tripot No. 1     

            

      (xx)   100m "stylon" steel tape No. 1     

            

      (xxi)  5m leveling staff (1cm gradutions with         

                  bubble) No. 1     

            

14.04 Car ports        

          

  Car ports, 3.0m wide and 2,5m high, at offices  No. 3     

          

B14.06 (b)    Prime-cost items and items paid for in a         

           lump sum:        

       (ix)  Provision of cellular telephones:        

             (1)  Provision of cellular telephones Prov. Sum     
             

9,000.00  

             (2)  Cost of calls and other charges Prov. sum    
             

6,000.00  

           

  
           (3)  Handling cost and profit in respect 
of         

                   subsubitem B14.06(b)(ix)(2) above % 15000     

           

  (c)   Items measured by area:        

        (i)  White board  m² 2     

           

14.08 Services: as instructed by the Engineer         

           

  (a)    Services at offices:          

      (i)  Fixed costs 
Lump 
Sum     

           
35,000.00  

      (ii)  Running costs Month 6     

           

14.10 Provision of photostat facilities Month 6     

          

1400 TOTAL CARRIED TO SUMMARY   
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

1500 ACCOMMODATION OF TRAFFIC         

B15.01 Accommodating traffic and maintaining 
temporary deviations including all flagmen 
required 

km 1.00     

 

  
 

       
 

15.02 Earthworks for temporary deviation 
 

      
 

  (a) Shaping of temporary deviations km 1.00     
 

   
       

 

B15.03 
Temporary traffic-control facilities:                                                       
(Note: These items are under the control of 
the engineer and will only be use and paid as 
instructed by the engineer at section NOT 
part of the 0.2 Km above which are paid under 
item B15.01)        

 

  
        

 

  (a)    Flagmen 
man-
days 264     

 

          
 

  (b)    Portable STOP and GO-RY signs No. 2     
 

          
 

  (e) Road signs, R- and TR-series, 1200 mm dia No. 10     
 

           
 

  (f) Road signs, TW-series, 1524 mm sides No. 10     
 

           
 

  (g) Road signs, STW, DTG, TGS and TG-series No. 10     
 

           
 

  (h) Delineators (TW401 & TW402)        
 

           
 

  (i) Single        
 

           
 

  (1) 800mm x 250mm No. 15     
 

           
 

  (ii) Double, mounted back to back No. 15     
 

          
 

  (m) Two-way communication devices No. 2     
 

          
 

  (n)  Provision of high visibility safety jackets No. 2     
 

          
 

15.06 Watering of temporary deviations kl 2376     
 

             

15.07 Blading by road grader of :         
 

  
 

  
 

     

  (b) Existing roads used as temporary deviations km-pass 50     
 

             

B15.15 Penalty to be conducted for non-compliance          

  with requirements for accomodation of traffic          

  (a)  Fixed penalty for occurrence No.   
    
(5,000.00)  Rate Only  

 

  (b)  Time related penalty hr  

       
(500.00)  Rate Only  

 

            
 

1500 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

         

17.00 1700: CLEARING AND GRUBBING       

            

17.01 (a) Clearing and grubbing          

         
 

  (i) Within the road reserve ha 0.7      

             

  (ii) In borrow pits ha 1      

             

17.02 Removal and grubbing of large trees and 
tree stumps         

 

             

  (a) Girth exceeding 1m up to and including 
2m No. 2    

 

           
 

            

            

             

             

            

            

            

            

             

             

             

             

             

           
 

            

            

            

            

            

            

            

            

            

           

 

1700 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           
 

1800 DAYWORKS SCHEDULE        
 

           
 

B18.01 Labourers:        
 

           
 

  (i)    Unskilled labour h 1      

     
       

  (ii)    Semi-skilled labour h 1      

     
       

  (iii)    Skilled labour h 1      

     
       

B18.02 Foreman h 1      

     
       

B18.03 Tipper trucks:  
       

     
       

  (i)   3 - 5 ton h 1      

     
       

  (ii)   5,1 - 10 ton h 1      

     
       

B18.04 Loader (0,5m³) h 1      

     
       

B18.05 Grader ( CAT 140G or similar) h 1      

     
       

B18.06 LDV h 1      

     
       

B18.07 Compaction Rollers:  
       

     
       

  (i)    Vibrator roller h 1      

     
       

  (ii)   Tamping roller h 1      

     
       

  (iii)   Grid roller h 1      

     
       

B18.08 Hand Controlled Compactors:  
       

     
       

  (i)   Pedestrian roller (Bomag BW90) h 1      

     
       

  (ii)   Vibratory plate h 1      

     
       

  (iii)   Rammers h 1      

     
       

B18.09 Water truck ( min. 1000 l) h 1      

     
       

B18.10 Dozer ( D7 or similar) h 1      

           
 

           
 

1800 TOTAL CARRIED TO SUMMARY          
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

          

23.00 2300: CONCRETE KERBING, CONCRETE  
CHANNELLING, CHUTES AND 
DOWNPIPES, AND CONCRETE LININGS 
FOR OPEN DRAINS  

    

   

  
 

        

23.00 
2300: CONCRETE KERBING, CONCRETE 
CHANNELLING, CHUTES AND 
DOWNPIPES, AND CONCRETE LININGS 
FOR OPEN DRAINS      

   

           

B23.01 Concrete kerbing:         

LI          

  (a ) Figure 8c kerbs m 1000      

           

B23.02 
Cast in situ Concret Kerbs( 25/19 
concrete)        

 

           

  (a)  Cast in situ kerbing          

            

  (ii)    Edgebeam 200 x 300mm   m 80      

           

     

      

           

           

           

           

           

           

           

           

           
 

           
 

           
 

           
 

           
 

            

          
 

            

            

             

            

            

2300 TOTAL CARRIED FORWARD    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           
 

3100 3100: BORROW MATERIALS          

             

B31.01 Excess overburden:          

             

  (a) Depth up to and including 0,5m  m³ 313      

             

  (b) Depth exceeding 0,5m and up to 1,5m  m³ 94      

             

31.03 Finishing-off borrow areas in:          

             

  (a) Hard material  ha 0.06      

             

  (c) Soft material  ha 0.06      

             

31.04 Compensation to landowners:          

             

  (a) Prime cost for compensation to landowners 
PC Sum 

          
40,000.00  

 

             

  (b) Handling cost and profit in respect of sub-item 
B31.04(a) above %     40,000.00      

 

  Fencing          

             

31/B55.10 Borrow-pit game proof fencing          

  
(a) Provisional sum for the erecting of 1.8m 
height, with provision of gate fencing around 
borrow pit. 

Prov 
Sum 

    
    

10,000.00  
 

             

  (b) Handling costs and profit in respect of 
subitem 31/B55.10(a) %       10,000       

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           
 

           

 

3100 TOTAL CARRIED FORWARD    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

         
 

3300 3300: MASS EARTHWORKS          

             

B33,01 Cut and borrow to fill, including free-haul           

  up to 1,0km from road reserve          

             

  
(a) Material in compacted layer thichness of 
200mm and less 

         

             

  
(i) Compacted to 90% modified AASHTO 
density m³ 300     

 

            

             

33.03 Extra over item 33.01 for excavating and 
breaking down material in - 

         

             

  (a) Intermediate excavation m³ 90      

             

  (b) Hard excavation m³ 60      

             

33.04 Cut to spoil, including free-haul up to 
1.0km, material obtained from: 

      
  

 

             

  (a) Soft excavation m³ 3460      

             

  (b) Intermediate excavation m³ 346      

             

  (c) Hard excavation m³ 173      

             

  (d) Boulder Excavation class B m³ 5      

            
 

33.10 Roadbed preparation and the compaction 
of material 

  
  

     

             

  (a) Compaction to 90% of modified AASHTO 
density 

m³ 1584      

             

33.13 Finishing-off cut and fill slopes, median 
and interchange areas: 

  
 

  

  
 

      
 

     

  (a) Cut slopes m2 5     
 

            

  (b) Fill slopes m2 5     
 

      
 

     

33/16.00 1600: OVERHAUL    
 

     

      
 

     

33/16.02 Overhaul on material hauled in excess of 
1,0 km (ordinary overhaul) m³.km 26604      

            

      
 

     

3300 TOTAL CARRIED FORWARD    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

            
 

3400 3400: PAVEMENT LAYERS OF GRAVEL 
MATERIAL         

 

             

34.01 Pavement layers constructed from gravel 
taken from cut or borrow, including free-
haul up to 1,0 km:         

 

             

  (c) Gravel subbase(unstabilised gravel 
compacted to): 

         

             

  (i) 150mm layer thickness to 95% modified 
AASHTO density m³ 1103      

             

  (f) Gravel base (chemically stabilized 
material) compacted to :          

             

  (i) 150mm layer thickness to 97% of 
modified AASHTO density m³ 1    Rate Only   

             

  (g) Gravel shoulder compacted to:          

             

     (ii) 95% of modified AASHTO density ( 150 
mm compacted layer thickness) 

m³ 300      

             

34.14 Pavement layers constructed from gravel 
obtained from commercial sources or 
sources provided by the contractor, 
including unlimited free haul: 

  

      

 

            
 

  (b) Gravel subbase (unstabilised material) 
compacted to: 

         

            

  (i) 95% of modified AASHTO density (150mm 
compacted layer thickness - G6 gravel) 

m³ 1    Rate Only   

             

  (c) Gravel base (chemically stabilized 
material) compacted to : 

         

             

  (i) 150mm layer thickness to 97% of modified 
AASHTO density - G5 Material 

m³ 1103      

            

 

34/16.02 Overhaul on material hauled in excess of 
1.0 km(ordinary overhaul) m³.km 25070      

             

3400 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

            
 

3500 3500: STABILIZATION          

             

35.01 Chemical stabilisation extra-over 
unstabilized compacted layers: 

         

             

  (a) Base  layer : 150mm thickness m³ 1103      

             

B35.02 Chemical stabilising agent:          

             

  (a) CEM II A/L 32.5 cement t 51      

             

35.04 
Provision and application of water for 
curing 

kl 515      

             

35.05 Curing by covering with subsequent layer m2      Rate Only  
 

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

            
 

             

3500 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

            
 

51.00 
5100: PITCHING,STONEWORK AND 
PROTECTION AGAINST EROSION    

     

            

51 5100: PITCHING,STONEWORK AND 
PROTECTION AGAINST EROSION    

     

            

51.01. Stone pitching:         

            

LI (b) Grouted stone pitching m² 69      

             

51.04 Concrete edge beams of:          

             

LI (a) Class 30/19 cast in-situ concrete 
m³ 5      

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

            
 

             

5100 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           

56.00 5600: ROAD SIGNS         
 

            
 

B56.01 Road sign boards with painted or coloured 
semi-matt background.  Symbols, lettering, and 
borders in diamond grade retro-reflective 
material, where the sign board is constructed 
from:         

 

            
 

  (c) Prepainted galvanised steel plate 
(chromadek or approved equivalent): 

  

      

 

            
 

   (i) Area not exceeding 2m²  m² 10     
 

            
 

   (ii) Area exceeding 2m² but not 10m²   m² 7     
 

            
 

  (e) Aluminium sheet regulatory warning and 
information signs         

 

            
 

   (i) Area not exceeding 2m² m² 10     
 

            
 

56.02 Extra over item 56.01 for using:         
 

            
 

  (a) Background of retro-reflective material:         
 

            
 

   (iii) Class III  m² 7     
 

            
 

  (b) Lettering, symbols, numbers, arrows, 
emblems and borders of retro- reflective 
material:         

 

            
 

   (ii) Class III  m² 7     
 

            
 

56.03 Road sign supports (overhead road sign 
structures excluded):         

 

            
 

  (b) Steel tubing t 0.75     
 

            
 

56.05 Excavation and backfilling for road sign 
supports (not applicable to kilometre posts) m³ 6     

 

            
 

56.06 Extra over item 56.05 for cement-treated soil 
backfill m³ 2.5     

 

            
 

56.07 Extra over item 56.05 for rock excavation m³ 1.5     
 

             

B56.10 Danger Plates          

             

  (a) Type W401/W402 back-to-back at culverts 
(1200mm height) No 15     

 

5600 TOTAL CARRIED FORWARD    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           

5700 ROAD MARKINGS         

           

57.02 Retro-reflective road-marking paint:         

           

  (a)   White lines (broken or unbroken):         

          (i)   100mm wide km 1.00      

            

            

  (d)   White lettering and symbols m² 30      

            

  (e)   Yellow lettering and symbols m²     
 Rate 
only  

 

            

            

57.04 Variations in rate of application:          

            

  (a)   White paint l 1.00   
 Rate 
only  

 

            

  (b)   Yellow paint l 1.00   
 Rate 
only  

 

            

            

B57.06 Setting out and premarking the lines          

  
(excluding traffic island markings, 
lettering        

 

  and symbols) km 1.00      

            

             

            

            

            

            

            

            

            

             

            

             

            

            

            

            

            

            

            

           

5700 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           

5900 
FINISHING THE ROAD AND ROAD 
RESERVE        

 

  AND TREATING OLD ROADS         

           

59.01 Finishing the road and road reserve:         

           

  
(b)    Single carriageway road and road 
reserve km 1.00     

 

             

           

           

           

           

           

             

             

             

            

            

            

            

            

            

            

             

            

           

           

            

            

            

           

           

            

            

            

            

            

            

            

            

            

           

           

5900 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           

73.01 Concrete block paving:         

            

LI 
c) 60mm thick, interlocking concrete 
pavers,Class 2 herringbone bond, 20 mm 
thick on river sand bedding 

m² 1    Rate Only   

    
 

       

LI 
d) 80mm thick, interlocking concrete 
pavers,Class 2 herringbone bond, 20 mm 
thick on river sand bedding 

m² 6300      

            

73/B51,04 Concrete edge beams of:          

             

LI (a) Class 30/19 cast in-situ concrete m³ 1      

             

73/B51,06 Provision of approved herbicide and 
ant poison: 

         

             

  (a) Provision of materials 
P C 
Sum 

    
        

75,000.00  
 

             

  
(b) Contractor's charges and profit added 
to  
      the prime cost sum 

% 
   

75,000.00  
     

             

73/B42.09 Speed Humps          

LI 

(a) Construction of Speed Hump with 
Concrete pavers, grey colour, 25 MPa, 
with spacer nibs, 50 mm thick on river 
sand bedding as per Drawings 

No 6      

             

             

            

           

            

            

            

            

            

            

            

           

          

 

7300 TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           

81.00 
8100: TESTING MATERIALS AND 
WORKMANSHIP        

 

          
 

81.02 Other special tests requested by the engineer        
 

          
 

  (a) Cost of testing 
Prov. 
Sum    

     
75,000.00  

 

           
 

  
(b) Handling costs and profits in respect of 
subitems B81.02(a) 

% 75,000.00      

           
 

             

          
 

             

             

             

             

             

             

             

             

             

             

            
 

            
 

           

           

           

           

            

            

            

           

           

            

            

            

            

            

            

            

            

           

           

8100 TOTAL CARRIED TO SUMMARY    
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MORETELE LOCAL MUNICIPALITY 

   
CONSTRUCTION OF INTERNAL STREET FOR STREET 1 AND 4 (DIPETLWANE VILLAGE WARD 
6) 
SCHEDULE A: ROADWORKS  

   
 

C2.3          SUMMARY OF SCHEDULE OF QUANTITIES   

   
 

SCHEDULE A: ROADWORKS  
 

SECTION DESCRIPTION AMOUNT  

1200 General Requirements and Provisions    

1300 Establishment and General Obligations    

1400 Housing, Offices & Laboratories    

1500 Accommodation of Traffic    

1700 Clearing and Grubbing    

1800 Dayworks    

2300 Concrete Kerbing, Concrete Channeling, Open Chutes    

3100 Borrow materials    

3300 Mass Earthworks    

3400 Pavement layers of gravel    

3500 Stabilisation    

5100 Pitching, Stonework and Protection Against Erosion    

5600 Road Signs    

5700 Road Markings    

5900 Finishing the Road and Road Reserve and treating old roads    

7300 Concrete Block paving for Roads    

8100 Testing Materials and Workmanship    



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

127 
 

 

 

 

TOTAL SCHEDULE A: (CARRIED TO CALCULATION OF TENDER SUM)    

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           

B ENVIRONMENTAL MANAGEMENT PLAN         

B100.01 
Penalty for unnecessary removal of 
damage        

 

  to trees for the following diameter sizes:         

  (a) 2600mm girth or less No   
   -

5,000.00  Rate Only 
 

  (b) Greater than 2600mm, but less than         

        6180mm girth No  

 -
10,000.00  Rate Only 

 

  (c) Greater than 6180mm girth No  

 -
30,000.00  Rate Only 

 

             

B100.02 Penalty for serious violations          

             

  (a) Hazardous chemical/oil spill and/or         

        dumping in non-approved sites No   
 -

10,000.00  Rate Only 
 

            

  
(b) General damage to sensitive 
environments No   

   -
5,000.00  Rate Only 

 

  (c) Damage to cultural and historical sites No   
   -

5,000.00  Rate Only 
 

  (d) Pollution of water sources No   
 -

10,000.00  Rate Only 
 

  (e) Unauthorised blasting activities No  

   -
5,000.00  Rate Only 

 

  (f) Uncontrolled/unmanaged erosion per          

  
     incident, depending on environment 
impacts,          

 

       plus rehabilitation at contractor's cost No   
   -

1,000.00  Rate Only 
 

B100.03 Penalty for less serious violations         

  (a) Littering on site No  

   -
1,000.00  Rate Only 

 

  (b) Lighting of illegal fires on site No   
   -

1,000.00  Rate Only 
 

  (c) Persistent or un-repaired fuel and oil leaks No  

   -
1,000.00  Rate Only 

 

  (d) Excess dust of excess noise emanating         

        from site No   
   -

1,000.00  Rate Only 
 

  (e) Dumping of milled material in side drains         

        or on grassed areas No   
   -

1,000.00  Rate Only 
 

  (f) Possession or use of intoxicating          

       substances on site No   
      -

500.00  Rate Only 
 

  (g) Any vehicles being driven in excess of         

        designated speed limits No  

      -
500.00  Rate Only 
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B TOTAL CARRIED FORWARD   
 

 
 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

  AMOUNT BROUGHT FORWARD                  -     

           

  
(h) Removal and/or damage to flora or 
cultural 

  
     

 

        or heritage objects on site, and/or killing         

        of wild life 
No 

 

   -
2,000.00  Rate Only 

 

           

  (i) Illegal hunting 
No 

  
   -

2,000.00  Rate Only 
 

            

  (j) Urination and defecation anywhere except         

       in designated areas 
No 

 

      -
500.00  Rate Only 

 

           

           

             

             

            

           

           

            

            

            

           

           

           

           

            

            

            

           

           

            

            

            

            

            

            

   
        

            

            

            

           

           

           

B TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 
 

           

C PROVISION OF STRUCTURED TRAINING         

           

C12.05 Provision for accredited training:         

           

  (a)   Generic skills 
Prov. 
Sum    

   
75,000.00  

 

            

  (b)  Entrepreneurial skills 
Prov. 
Sum     

   
75,000.00  

 

            

  
(c)  Remuneration of workers undergoing 
training 

Prov. 
Sum    

   
18,000.00  

 

           

  (d)  Handing cost and profit in respect of sub-          

         items E12.05(a), (b) and (c) above % 168,000.00 10% 
   

16,800.00  
 

             

  (e)  Training Venue 
Lump 
sum     

   
10,000.00  
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C TOTAL CARRIED TO SUMMARY    

 

 

 

   

   

 

 

   

   

   

   

   

   

MORETELE LOCAL MUNICIPALITY 
   

  
CONSTRUCTION OF INTERNAL STREET FOR STREET 1 AND 4 (DIPETLWANE 
VILLAGE WARD 6)  
   

 

   
 

C2.3          SUMMARY OF SCHEDULE OF QUANTITIES (CONTINUES)   

   
 

SCHEDULE C: ENVIRONMENTAL MANAGEMENT PLAN   

  
 

 

SECTION DESCRIPTION AMOUNT  

B Environmental Management Plan    

TOTAL SCHEDULE D: (CARRIED TO CALCULATION OF 
TENDER SUM) 

   

    

   
 

SCHEDULE C: STRUCTURED TRAINING   

  
 

 

SECTION DESCRIPTION AMOUNT  

C Structured Training    

TOTAL SCHEDULE E: (CARRIED TO CALCULATION OF TENDER 
SUM) 

   

    

TOTAL SCHEDULE E: (CARRIED TO CALCULATION OF TENDER 
SUM) 
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MORETELE LOCAL MUNICIPALITY 

CONSTRUCTION OF INTERNAL STREET FOR STREET 1 AND 4 (DIPETLWANE 
VILLAGE WARD 6)  
 

 

CALCULATION OF TENDER SUM  
 

 
 

  
 

  
 

ITEM AMOUNT  

TOTAL SCHEDULE  A: ROADWORKS    

TOTAL SCHEDULE  B: ENVIRONMENTAL MANAGEMENT PLAN    

TOTAL SCHEDULE  C: STRUCTURED TRAINING    

TENDER ( CONTRACT) SUM    

CONTINGENCIES (10%)    

SUB-TOTAL     

ADD 15% VAT     

TENDER (CONTRACT) PRICE CARRIED TO FORM OF OFFER OF 
ACCEPTANCE 
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 THE CONTRACT  

  

PART C4     SCOPE OF WORKS  

PART C5      SITE INFORMATION  
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PART C4:  SCOPE OF WORK  

  
C4.1  DESCRIPTION OF WORKS ............................................................................ C.134-139  

C4.2  ENGINEERING .............................................................................................. C.139  

C4.3  PROCUREMENT POLICY .............................................................................. C.139  

C4.3.1  REQUIREMENTS .......................................................................................... C.139  

C4.3.2  SUBCONTRACTING SPECIAL CONDITIONS OF CONTRACT ........................... C.140-144  

C4.3.3  RESOURCE STANDARD PERTAINING TO TARGETED PROCUREMENT…………. C.144  

C4.4  CONSTRUCTION .......................................................................................... C.144-147  

C4.5  MANAGEMENT ........................................................................................... C.187  
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 C4.1  DESCRIPTION OF WORKS  

C4.1.1  Employer’s Objectives  

  

The objectives of the project are  Implementation of Internal Roads (Street 1 & Street 4) In Ward 6 
(DIPETLWANE VILLAGE) thereby improving access to community.   

  The Employer’s other objectives are to deliver public infrastructure using labour  

intensive methods in accordance with EPWP Guidelines.  

C4.1.2  Overview and Location of Works  

   

  

  

The project is situated approximately 31 KM South of Bela-Bela CBD in the Limpopo Province. The 
project area gets access from the R15. 
 

C4.1.3  Extent of Works  

  
The works shall consist of the following main items to be upgraded under the contract.  

The proposed road works are;  
 

• Clearing and grubbing of the streets and reserve. 

• Mass earthworks (Cut to spoil, cut to fill, etc.) for ±1.0 km. 

• Roadbed preparation by Rip and compaction for ±1.0 km. 

• Construction of layer works (sub-base and base layer) for ±1.0 km. 

• Stabilize the sub-base layer with 3% cement (C4) for ±1.0 km. 

• Construction of mountable kerbs for ±1.0 km. 

• 80mm Paving Blocks on 20mm River sand for ±1.0 km 

• Construction of Speed humps. 

• Installation of road signs. 

• Road Markings. 

 

 C4.1.4  Location of the Works  

 

The following details provide the key elements of the project area. 

Moretele Municipal Area:  DIPETLWANE VILLAGE  
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 C4.1.5  Temporary Works  

    

The Contractor is to design, supply, construct, demolish and spoil at his own cost 

any temporary works required in order to carry out the construction works as 

required. The routes that are part of this contract are:  

Locating and establishing of the site camp site will be the Contractors 

responsibility.  

The Contractor is required to adequately secure the Site during the 

contract period.  

Tenderers are to make an adequate provision for Site security, especially with 

regards to, but not limited to, survey poles, temporary signage, orange netting, 

hoarding, electrical reticulation (until contract completion), etc.  

 
 C4.1.6  Existing Services  

During the visual assessment of the road, an extensive number of services were 

identified, and these will require to be protected or relocated. Some of the 

services that have been identified include but are not limited to:  

• Electrical overhead and underground cables along the streets;  

• Telkom overhead cables;  

• Water Reticulation and Bulk line  

• Cables and pipelines at road crossings; and  

  

The exact location of some services is not known, and the Contractor will always 

be required to be in contact with the relevant service owners/providers. The 

positions  

and relocations of services shown on the drawings are based on the information 

available at the time and the Contractor is required to exercise extreme caution 

in his construction activities until the exact positions of all services have been 

established.  

C4.1.7  Access  

  Furthermore, this Contract requires that the Contractor ensures that all residents have access 

to their properties after hours and on weekends; all businesses are to have access during 

business hours. The Contractor is to implement temporary measures/deviations as required 

in order to achieve this outcome. Prior to the implementation of any deviation, written 

permission for such deviations shall be obtained from the Employer’s Agent. 
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  The Contractor shall advise all residents, community leaders and other stakeholders at least 

2 weeks prior to the commencement of construction activities in an area. The Contractor is to 

employ a Community Liaison Officer in conjunction with the community structures in the area 

in order to achieve this outcome.  

  

  The construction camp and works area must be watered during dry and windy conditions to 

control dust fallout. Dust production must be controlled by regular watering of roads and the 

works area. Contractors are to ensure that dust production at the site camp as well as the 

works area is controlled during working hours as well as during weekends.  

  

C4.1.8  Accommodation of Traffic  

  The Contractor shall ensure the safe accommodation of traffic at all areas where the work 

may impact traffic and shall provide all delineators, watching, lighting, signs and barricades 

required by the road authorities, and in accordance with the South African Road Traffic Signs 

Manual.  

  

C4.1.8  Planning / Programming Conditions  

  

The Contractor must consider with the programming of the works the following conditions:  
• All traffic accommodation requirements.  

• After exposing existing services for pipe trenches and/or kerb-

inlets/manholes the position, size and levels of interfering services 

must be provided to the Engineer.  

     

 A maximum of 5 days need to be allowed in case design changes are 

required for the installation of new services.  

  

 C4.1.7  General Information  

C4.1.7.1  Drawings     

  

  

The reduced drawings contained in book 2 of 2 that form part of the tender document shall 
be used for tender purposes only. Further drawings are to be provided on an ongoing basis 
by the engineer.  

  
The contractor will be supplied with an unreduced 0,05 mm thick transparent polyester print 
of each of the drawings.  These polyester prints are issued free of charge and the contractor 
shall make any additional prints he may require at his own cost.  

  Any information in the possession of the contractor, which the resident engineer requires to 
complete the as-built drawings, shall be supplied to the resident engineer before a certificate 
of completion will be issued. 
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Only figured dimensions shall be used and drawings shall not be scaled unless so instructed 
by the engineer.  The engineer will supply all figured dimensions omitted from the drawings.  
 
 
 
 
 
 

C4.1.7.2  Power, Water Supply and Other Services  

  The contractor shall make his own arrangements concerning the supply of electrical power 
and all other services. No direct payment will be made for the provision of electrical and 
other services. The cost of providing these services will be deemed to be included in the rates 
and amounts tendered for the various items of work for which these services are required.  
 
 
 
 

C4.1.7.3   Contractor’s Camp Site and Security 

  

  

The contractor shall make his own arrangements regarding the establishment of a camp site 
and housing for his construction personnel and all regulations stipulated by the local authority 
shall be adhered to.  

  

  

It is anticipated that the Contractor’s choice of a camp site will be influenced by the availability 
of telephone and electrical connections as well as the supply of potable water. Provision is 
made in these specifications for the erection of a security fence around the site offices. The 
contractor shall be responsible for the security of his personnel and constructional plant on 
and around the site of the works and for the security of his camp, and the employer will 
consider no claims in this regard.  

C4.1.7.4  Additional Requirements for Construction Activities  
C3.1.7.4.1 The contractor may not commence constructional activities before adequate 

provision has been made to accommodate traffic in accordance with the 

requirements of this document and the South African Road Traffic Signs Manual.  

C4.1.7.4.2 The contractor shall submit proposals in connection with directional signs to the 

engineer for approval.  

C4.1.7.5  Programme Requirements for Construction Activities  

  The contractor shall programme his activities to be suitable in terms of his resources to 
complete the contract inside the stipulated time period.  

C4.1.7.6  Construction in Confined Areas  

  It may be necessary for the contractor to work in confined areas. In certain areas the width of 
the fill material and pavement layers may reduce to zero and the working space may be 
confined. The method of construction in these confined areas depends  

 on the Contractor’s construction plant. However, the Contractor must note that 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

138 
 

 

 

 

  

measurement and payment will be in accordance with the specified cross-sections and 
dimensions, irrespective of the method used to achieve these cross-sections and dimensions, 
and that the rates and amounts tendered will be deemed to include full compensation for any 
special equipment or construction methods or for any difficulty encountered in working in 
confined areas and narrow widths, and at or around obstructions, and that no extra payment 
will be made nor will any claim for payment be considered on account of these difficulties.  
 
 
 
 
 
 
 

C4.1.8  Labour Regulations  

C4.1.8.0  EPWP Requirements  

  Labour-intensive works shall be constructed/maintained using local workers who are 
temporarily employed in terms of this Scope of Work  

  Competencies of LI Management and Supervisory staff  

  Contractors shall engage supervisory and management staff in labour-intensive works that 
have completed the skills programme including Foremen/Supervisors at  

NQF “National Certificate: Supervision of Civil Engineering Construction 

Processes” and Site Agent/Manager at NQF level 4 “Manage labour-intensive 

Construction Processes” or equivalent QCTO qualification. 

 

  Wage Dispute (Contractor default to pay beneficiaries)  

Any dispute between the Contractor and labourers, regarding delayed payment or 

default in payment of fair wages, if not resolved immediately may compel the 

Employer to intervene.  

The Employer may, upon the Contractor defaulting payment, pay the moneys due 

to the workers not honoured in time, out of any moneys due or which may become 

due to the Contractor under the Contract.  

Provision of Hand tools  

The Contractor shall provide his labour force with hand tools of adequate quality, 

sufficient in numbers and make the necessary provisions to maintain the tools in 

good and safe working conditions  

   Reporting Requirements  

   The Contractor should submit the following at the beginning of the Contract:  

(a) Contracts of all the workers employed on the contracts including their 

certified identity documents;  

(b) Proof of Registration for COIDA.  

(c) OHS Files  

The Contractor shall submit monthly returns/reports as specified below:  

(a) Signed Muster rolls/pay sheets of temporary workers and permanent staff 

detailing the number, category, gender, rate of pay and daily attendance.  

(b) Copies of certified identity documents of workers  
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(c) Number of persons who have attended training including nature and 

duration of training provided  

(d) Assets created, rehabilitated or maintained in accordance with indicators 

in the EPWP M&E framework   

(e) Plant utilization returns  

(f) Progress report detailing production output compared to the programme 

of works  

C4.1.8.1 Payment for the labour-intensive component of the works  

Payment for works identified in clause 2.3 “the Extent of the Project” in the Project 

Specifications as being labour-intensive shall only be made in accordance with 

the provisions of the Contract if the works are constructed strictly in accordance 

with the provisions of the scope of work. Any non-payment for such works shall 

not relieve the Contractor in any way from his obligations either in contract or in 

delict.  

C4.1.8.2   Applicable labour laws  

 Ministerial determination 4:  

1. Special Public Works Programs Government Gazette no. 34310-3 of 4 

May 2012.  

2. Code of Good Practice for Employment and Conditions of works of 

Expanded Public Works Programs Government Gazette no. 34032 of 18 

February 2011.  

3. Sectorial determination 2: Civil engineering sector            

 C4.2  ENGINEERING  

C4.2.1  Design  

  (a)  The Employer is responsible for the design of the permanent Works as reflected in 
these Contract Documents unless otherwise stated.  

  (b)  The Contractor is responsible for the design of the temporary Works and their 
compatibility with the permanent Works.  

  

  

(c)  The Contractor shall supply all details necessary to assist the engineer in the 
compilation of the as-built drawings.  

C4.2.2  Employer’s Design  

  (a)  Detail description of Works  

  (b)  General Works  

  (c)  Sign Gantries.  E.g.  

C4.2.3  Contractor’s Design 

  Where contractor is to supply the design of designated parts of the permanent Works or 

temporary Works he shall supply full working drawings supported by a professional  

  

C4.2.4  Design procedures  

  All designs and modifications thereto shall be communicated in writing and the contractor and 
engineer shall maintain master lists to record and track all transactions.  
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C4.3   PROCUREMENT POLICY  

C4.3.1   REQUIREMENTS  

The Contractor shall be required to adopt labour-based techniques through the 

full spectrum of the works with the provision that the Client’s specific objective 

regarding time and quality are not compromised. Maximisation of employment 

shall be of the essence on this contract.  

  

Together with their tenders, all Tenderers are required to submit a comprehensive 

implementation plan clearly stating the labour content and number of jobs that 

shall be created. The employment of labour shall be reflected in a programme in 

sufficient details to enable the Project Manager to monitor and compare it with 

the implementation plan. The Contractor shall be required to submit employment 

data on a monthly basis to the Project Manager.  

  

The Contractor and all sub-contractors will be required to pay labour rates which 

are in accordance with SAFCEC rates for the civil construction industry for 

unskilled workers.  

  

Should the contractor, at Works Completion, be in default by non-attainment of 

the abovementioned labour-intensive targets, the Employer shall have the right 

to, without prejudice of any other rights, apply a penalty of not exceeding 5% of 

the contract sum.  

  

Tenderers are to also note that it is an explicit condition of this tender that all 

unskilled labourers on the project are to be employed from the local community. 

The Contractor shall in general, maximise the involvement of the local 

community.  

 C4.3.2  SUBCONTRACTING SPECIAL CONDITIONS OF CONTRACT  

Participation and Advancement of Start-Up, Small and Micro Enterprises  

  

The Municipality has identified job creation and access to procurement 

opportunities by Start-ups, Small and Micro Enterprises (QSE / EMEs) as an 

essential requirement towards building an economically viable Municipality. In 

this regard the following definitions are applicable:  

  

“Start-up Enterprises” means an enterprise that has been in existence and 

operating for less than two years.  

“Micro Enterprises” means an enterprise that has a CIDB grading designation 

of   

or 2.  

“Small Enterprises” means an enterprise that has a CIDB grading designation 

of 3.  

“Locally based QSE /EMEs” means enterprises that have their operational 

base in  
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the ward in which the project is to be executed or, alternatively, the members of 

the enterprise are resident in the particular ward. Should suitable locally based 

QSE / EME Contractors as defined above not be available in the particular ward, 

then they shall be sourced from adjacent wards.  

  

It is a condition of this tender that the successful contractor is required to 

subcontract a minimum value of work. If it is established that the QSE / EMEs 

are sufficiently resourced to execute the proposed works as a complete package 

the Contractor may conclude full sub-contract agreements with locally based 

QSE / EMEs, Excluding P & G’s and Provisional sums. 

 

 

The following activities are intended to be carried out by QSE / EME’s 

• Section 1600: Overhaul  

• Section 2300: Concrete Kerbing and Channelling  

• Section 5100: Pitching, Stonework and Protection Against Erosion  

• Section 5600: Road Signs  

• Section 5700: Road  

• Section 7300: Concrete Block Paving   

  

It is a condition of this tender that the successful Contractor is required to take 

full responsibility for managing all appointed sub-contractors and the quality of 

their works. The Contractor will be expected to pay QSE / EMEs full rates as 

submitted by the Contractor to the Municipality.  

  

Above this, it is a condition of this contract that should the contractor fail to pay 

the QSE / EME’s with no valid reason/s, the Municipality reserves the right to pay 

the QSE / EME’s directly and deduct same from any amount paid to the 

contractor.  

  

The form of contract to be used with QSE / EMEs is the GCC sub-contract 

agreement. The Contract Data must record the specific requirements in respect 

of penalties, retention and payment. With regard to the latter, the Contractor is to 

allow for fortnightly certificates from the QSE / EMEs and for payment to the QSE 

/EMEs to be effected within 7 days of certification.  

  

 

 

In order to achieve the goals of this policy and to ensure that the QSE / EMEs 

are treated fairly and given every opportunity to advance their business whilst 

delivering a successful project, the Contractor is to note the following and provide 

for any cost that may be associated therewith:  

  

1. If appropriate, the QSE / EME bill of quantities is to provide for market 

related P&G items in order that the QSE / EME may be compensated for 

any unforeseen delays or events that impact on his ability to complete his 

works. It is to be specifically noted that the rates for items of work to be 
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executed by QME / EME’s must be market related. Tenderers are to ensure 

that rates tendered for this portion of the works is to take into account all 

items that the main contractor would have allowed for in his normal course 

of pricing, i.e., materials, labour, wastage, profit, attendance, etc. all at 

applicable productivity rates.  

2. The Contractor will be expected to have clearly specified the programme 

dates to the QSE / EME Contractors and these dates are to be included in 

the contract of agreement between the two parties. The Managing 

Contractor is to monitor the QSE / EME Contractor’s progress against the 

programme and hold progress meetings with the QSE / EME Contractors 

where minutes are to be kept and signed off by both parties.  

3. The Contractor is to assess the skills of the QSE / EME Contractor and 

provide the relevant support and training where it is necessary in order for 

the QSE / EME Contractor to complete the works to programme, budget and 

specification. The Managing Contractor will be expected to provide on-site 

training to the QSE / EME Contractors that will ensure that the QSE / EME 

Contractor’s staff is suitably trained to execute the works and that they 

receive sufficient relevant experience on the project.  

  

4. The Contractor is responsible for safety compliance on the project and will 

assist the QSE / EME Contractors in all aspects to achieve safety 

compliance, that will include:  

   

a) Assisting the QSE / EME Contractors with developing their safety files, 

legal appointments, etc  

b) Assisting the QSE / EME Contractors with achieving safety on site.  

c) Having a tool box talks with the QSE / EME Contractor’s employees on 

a daily basis. 

d) Providing all safety equipment and signage.  

e) Providing safety training where necessary.  

 

5. The Contractor is to provide all the necessary equipment for the timeous 

monitoring and the checking of the quality of works as carried out by the 

QSE / EME Contractors. The Managing Contractor will be expected to 

monitor the QME /EME Contractor’s works for quality compliance and 

provide necessary support to the QSE / EME Contractors in order to achieve 

quality requirements. The Managing Contractor is to ensure that if the QSE 

/ EME  quality of works does not achieve specification the 

Managing Contractor will assist the QSE / EME Contractors to achieve 

specification and not allow the works to continue until the quality 

requirements are achieved.  

 

6. The Main Contractor is to generate monthly reports for the Municipality that 

includes the following:  

   

a) QSE / EME Contractor resources on the site, i.e. supervisors, labour, 

plant tools and equipment  

b) QSE / EME Contractor progress of works on site.  

c) QSE / EME Contractor quality control on site.  

d) QSE / EME Contractor expenditure on the project versus target 

expenditure.  
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e) Copies of minutes of the QSE / EME Contractor and Managing 

Contractor progress meetings. Concerns and improvements to be 

made.  

The tenderers are to price the works to achieve full compliance with the above 

requirements. Failure of the Contractor to achieve these requirements may result 

in the Municipality enforcing compliance by appointing 3rd parties if necessary 

to assist and deducting all reasonable costs for achieving compliance from 

money due to the Contractor.  

  

Following from the above, the QSE / EME’s to be contracted on the project must 

be selected from the provided database which will be given to the successful 

bidder. The database will include QSE / EME that are youth, women owned, 

disabled and excombatants. The Contractor will be expected to give preference 

to QSE / EME’s that comply with all/most of these groups. The following 

information must be provided by said Contractor within 14 days of the 

commencement date of the contract.  

  

 

1. Detailed approach and methodology on the employment of local QSE / 

EME’s, including: 

  

o QSE / EME/s company name/s to be employed on the project;  

o QSE / EME contact persons;  

o Works to be executed by QSE / EME/s;  

o Programme (anticipated start, duration and end dates) 

applicable to the works defined in item above; 

o Estimated value of the works identified in item C3.3.2 above.  

  

2. A detailed breakdown of tendered rates for QSE / EME activities, including:  

  

o Labour portion of the activity;  

o Equipment portion of the activity;  

o Materials portion of the activity;  

o Planned percentage of profit.  

  

The Tenderers are to price the works to achieve full compliance with the above 

requirements. Tenderers are to ensure that they allocate a dedicated individual 

to manage the QSE / EME's and fulfil the requirements stated above.  

  

The QSE / EME supervisor will be required to conclude a scorecard with the 

Municipality. The scorecard will encompass four key performance areas and 

several key performance indicators as outlined overleaf. The QSE / EME 

supervisor will be required to score a minimum of 80%. The scorecard review will 

take place monthly.  

  

Key Performance Areas  Key Performance Indicators  
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1) Safety  a) Be familiar with and ensures QSE / EME Contractor 
enforces the safety specs and relevant OHSA  

b) Reporting of incidents and accidents  
  Ensures QSE / EME Contractor Reports incidents and 

accidents to the Contractor on the day they occur  

2) Quality Control  a) Setting out of the Works  
  

  Ensures that the Works have been set-out correctly prior to 
construction commencing  
  

b) Monitoring of Construction  

  Examine the Works daily and pre-empt unnecessary work by 
the QSE / EME Contractor by warning him of incorrect 
workmanship as soon as it is identified.  
  

c) Approval of the Works  
  

  Assist QSE / EME Contractor in the works approval process.  
  

d) Read Drawings  
  Assist QSE / EME Contractor in reading and interpreting 

construction drawings  

3) Financial  a) Daily Costing  

b) Ensures that QSE / EME Contractors do daily costing  

c) Variances to Scope  

  Assist QSE / EME Contractors identify and claim for 
additional works  

d) Standing Time Costs  

  
 Assist QSE / EME Contractors compute and Claim standing 

time costs  

4) Site  Administration  

Progress Monitoring  

and  a) Communication  

  Ensures that QSE / EME Contractors communicate with 
the Contractor in writing on site related issues  

b) Reporting  

 
communicated with the QSE / EME Contractors and that 
contingency plans are followed through  

c) Site diary  
 Ensures QSE / EME Contractors maintain a site diary d) 

Claims  

   Assist QSE / EME Contractors draft claims for  
Extension of Time where applicable  

e) Quantities  
   Assist QSE / EME Contractors in the measurement of the 

works  

  

  

The Municipality reserves the right to withdraw its acceptance of the offer, should 

the appointed contractor fail to satisfactorily address the above requirements 

within 14 days of the commencement date of the contract. Approved 
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documentation will form part of the contract. Failure of the Contractor to achieve 

the requirements set-out in this tender document during construction may result 

in the Municipality enforcing compliance by appointing 3rd parties if necessary 

to assist and deducting all reasonable costs for achieving compliance from 

money due to the Contractor.  

  

Should the contractor, at Practical Completion, be in default by non-attainment 

of the above-mentioned labour-intensive targets and QSE / EME requirements, 

the Employer shall have the right to, without prejudice of any other rights, apply 

a penalty not exceeding 5% of the contract sum.  

  

 C4.3.3  RESOURCE STANDARD PERTAINING TO TARGETED PROCUREMENT  

  

The Resource Specification is for SANS 1914-4: Participation of targeted 

enterprises and targeted labour (local resources). Targeted enterprises and 

targeted labour groups will be identified by the Community Liaison Officer, in 

consultation with the local Ward Councillor.  

   

C4.4  CONSTRUCTION  

C4.4.1  STANDARD SPECIFICATIONS  

  (a)  The following specifications shall apply for the construction of the Works.  

  (i) The COLTO Standard Specifications for Road and Bridge Works for State Road Authorities 
(1998).  

  The contractor may purchase copies of Volume (i) from the South African Institution of Civil 
Engineers.  

  SAICE     Tel : (011) 805-5947  

Waterfall Park   / Postnet Suite 81  Fax : (011) 805-5971  

Howick Gardens  / Private Bag X65  

Vorna Valley   / Halfwayhouse  Contact Person : Angeline Aylward  

Becker Street  / 1685  

Midrand  

  (b)  SABS or BS Specifications and Codes of Practice  

  Wherever any reference is made to the South African Bureau of Standards (SABS) and the 

British Standards Specification (BSS) in either these Bill of Quantities or the  

Specification of Materials and Methods to be Used (OOG-001E), this reference shall be 
deemed to read “SABS or equivalent standard” and BS or equivalent standard respectively.  

(c) Various other specifications specified in the COLTO Standard Specifications or the 

Project Specifications.  

(d) Latest Sabita Manual Quality Management in the Manual 25 titled “Handling and 

Transport of Bituminous Binders” 

 

  

C4.4.2  PROJECT SPECIFICATIONS RELATING TO STANDARD SPECIFICATIONS  

C4.4.2.1  General Conditions of Contract Referred to in the Standard Specifications  

  The references to the General Conditions of Contract appearing in the COLTO Standard 
Specifications refer to the COLTO General Conditions of Contract which is superseded in this 
contract by the General Conditions of Contract for Construction Works 2015.  The 
corresponding clause in the latter document pertaining to the reference in the COLTO 
Standard Specifications is listed in the table below.  
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Clause No. in 
the Standard 
Specifications  

Clause No. in  
COLTO General 

Conditions  

Equivalent Clause No. in  
General Conditions of 

Contract 2010  

1202  15  5.6.1  

1206  14  Deleted  

1209  52    6.10.2  

1210  54    51.1  

1212(1)  49  6.10.1  

1215  45  5.12.1  

1217  35  8.2.1  

1303  49  6.8  

1303  53  6.11  

1303  12  5.6  

1303  45  5.12.1  

1403  40(1)  6.4.1  

1505  40  6.4  

31.03  40  6.4  

3204(b)  40  6.4  

3303(b)  2  3  

5803(c)  40  6.4  

5805(d)  40  6.4  

6103(c)  40  6.4  

Item 83.03  22  5.15  

ALL 
SECTIONS  48  6.6  

 
 
 
 
 
 
 
 

 
 

C4.4.2.2  Amendments to the Standard Specifications  

  
There are no amendments to the Standard Specifications as issued by the Committee 
of Land Transport Officials (COLTO).  

C4.4.2.3  Project Specifications Relating to Standard Specifications  
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  This part of the project specifications deals with matters relating to the standard 
specifications.  Where reference is made in the standard specifications to the project 
specifications this part shall also contain the relevant information e.g. the requirements 
where a choice of materials or construction methods are provided for the standard 
specifications.  

  In certain clauses the standard specifications allow a choice to be specified in the project 
specifications between alternative materials or methods of construction and for 
additional requirements to be specified to suit a particular contract.  Details of such 
alternatives or additional requirements applicable to this contract are contained in this 
part of the project specifications.  It also contains some additional specifications and 
amendments of the standard specifications required for this particular contract.  

  

The number of each clause and each payment item in this part of the project 
specifications consists of the prefix B followed by a number corresponding to the 
number of the relevant clause or payment item in the standard specifications.  The 
number of a new clause or a new payment item, which does not form part of a clause 
or a payment item in the standard specifications and is included here, is also prefixed 
by B followed by a new number.  The new numbers follow on the last clause or item 
number used in the relevant section of the standard specifications.  

  
Clauses and pay items referring to labour intensive methods are prefixed by L in the 
project specifications.  

  Clauses and pay items referring to emerging contractors are prefixed by E in the project 
specifications.  
 
 
 

  

 C4.4.2.4  Project Specifications Relating to EPWP  

   EPWP Special Project Specification   

As much as is economically feasible all work shall be implemented by employing 

Labour Intensive Construction methods. Over and above the normal Building 

and Allied works to be implemented by employing skilled and unskilled labour for 

the works specified in the “Guidelines for the Implementation of Labour projects 

under the Expanded Public Works Programme (EPWP) shall be -Intensive using 

Labour Intensive Construction methods 

  

   Requirement for Sourcing and engagement of Labour   

 Unskilled and semi-skilled labour required for the execution of all labour-

intensive works shall be engaged strictly in accordance with prevailing legislation 

and SANS 1914-5, Participation of Targeted Labour.  

 

 

   The minimum rate of pay set for the EPWP is as per the DPW rates.   

     Tasks established by the contractor must be such that:  

a) the average worker completes 5 tasks per week in 40 hours or less; and  

b) the weakest worker completes 5 tasks per week in 55 hours or less.  
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(d The contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the 

requirements of 1.1.3.  

(e The Contractor shall, through all available community structures, inform the 

local community of the labour-intensive works and the employment 

opportunities presented thereby. Preference must be given to people with 

previous practical experience in construction and / or who come from 

households:  

a) where the head of the household has less than a primary school education;  

b) that have less than one full time person earning an income;  

c) where subsistence agriculture is the source of income.  

d) those who are not in receipt of any social security pension income  

  

   Employment demographics  

The Contractor shall endeavour to ensure that the expenditure on the employment 

of temporary workers is in the following proportions:  

a) 60 % women;  

b) 55% youth who are between the ages of 18 and 35; and  

c) 2% on persons with disabilities. 
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C5: PROJECT SPECIFICATION 

 

MATTERS RELATING TO THE STANDARD SPECIFICATIONS  

SECTION 1200:  GENERAL REQUIREMENTS AND PROVISIONS ........................C.149-159  

SECTION 1300:  CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL  

OBLIGATIONS.............................................................................. C.160  

SECTION 1400:  HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE 

PERSONNEL......................................................................... C.161-162  

SECTION 1500: ACCOMMODATION OF TRAFFIC ...............................................C.162-165  

SECTION1800: DAYWORK SCHEDULE ...............................................................C.166-167  

SECTION 2300:  CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND  

DOWNPIPES AND CONCRETE LININGS FOR OPEN DRAINS ........ C.167-168  

SECTION 3100:  BORROW MATERIALS ............................................................... C.169-170  

SECTION 3300:  MASS EARTHWORKS ..................................................................... C.171  

SECTION 3400:  PAVEMENT LAYERS OF GRAVEL MATERIAL ................................ C.172  

SECTION 3500:  STABILISATION ……………………………………………………. C.172-173 

SECTION 5100: PITCHING, STONEWORK AND PROTECTION AGAINST EROSION C.173  

SECTION 5600: ROAD SIGNS .............................................................................. C.174-175  

SECTION 5700:  ROAD MARKINGS ...................................................................... C.175-176 

SECTION 5900:  FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD  

ROADS ............................................................................................................. C.176-177 

SECTION 7300:  CONCRETE BLOCK PAVING ROADS............................................... C.177  
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SECTION 1200:  GENERAL REQUIREMENTS AND PROVISIONS  

 B1202  SERVICES  

Add the following to the fifth paragraph:  

“Provision is made in the bill of quantities for payment for searching and exposing of unknown 

or by the relevant service authorities or by a selected subcontractor if so, ordered by the 

engineer.”. Services as well as the relocation and/or protection of existing services. Any 

moving of existing services which may be required within the proclaimed road reserve will be 

undertaken  

   

 B1204  PROGRAMME OF WORK  

a) General requirements  

Amend the word “network” in the fourth line of the first paragraph to read as “bar (Gantt) chart”.  

Add the following after the third paragraph:  

“The bar-chart programme to be provided by the contractor shall show the various activities 

in such detail as may be required by the engineer.  Progress in terms of the programme shall 

be updated monthly by the contractor in accordance with the progress made by the contractor.  

In compiling the programme of work, the contractor shall indicate and make due allowance 

for the following, as specified elsewhere in the contract documents:  

• The requirements regarding the accommodation of traffic and areas that may be 

occupied at any time for construction purposes (as indicated on the drawings and 

specified in Section 1500 of the specifications)  

• Requirements regarding the training of labourers and Emerging Contractors (EC’s). 

• The requirements for work to be undertaken by labourers and work to be undertaken by 

EC’s 

 

b) Programme of Work for rehabilitation work 

 

Amend the word “network” in the fourth line of the second paragraph to read as “bar (Gantt) 

chart” 

 

 B1205  WORKMANSHIP AND QUALITY CONTROL  

Add the following to the third paragraph:  

“The engineer shall, however, undertake acceptance control tests for the judgement of 

workmanship and quality, without accepting any obligations vested with the contractor in terms 

of the contract with specific reference to quality of materials and workmanship.  Such 

acceptance control test done by the engineer shall not relieve the contractor of his obligations 

to maintaining his own quality control system”. 

  

Add the following at the end of this clause:  

"The engineer shall, for the purpose of acceptance control on products and workmanship, 

assess test results and measurements in accordance with the provisions of section 8300 of 

the standard specifications.  Where small quantities of work are involved, a lot shall mean a 

full day's production for a specific item of work subject to acceptance control testing."  

  

 B1206  THE SETTING-OUT OF THE WORK AND PROTECTION OF BEACONS  
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Add the following:  

” The contractor shall be responsible for the true and proper setting out of the works and for the 

correctness of the position, levels, dimensions and alignment of all parts of the Works and for the 

provision “The contractor of all necessary instruments, appliances and labour in connection 

therewith.”   

The Contractor shall take care that property beacons, trigonometrical survey beacons or 

setting out beacons are not displaced or destroyed without the consent of the Engineer.  

Property beacons and trigonometrical survey beacons that have been displaced or destroyed 

shall be replaced by a registered land surveyor, who shall certify such replacement.  

The cost of replacing all beacons displaced or destroyed during the course of the Contract 

without the consent of the Engineer shall be borne by the Contractor.”  

  

 B1209  PAYMENT  

 (b)  Rates to be inclusive  

Add the following:  

“VAT shall be excluded from the rates and provided for as a lump sum in the summary of Bill 

of Quantities” 

 (e)  Materials on the site  

Add the following:  

"In addition, the engineer may at his sole discretion also allow payments under "Materials on 

Site" in respect of any construction materials if stored off-site providing that:  

(a) The site selected for this purpose is approved by the engineer  

(b) Such land is physically separated from any production plant or operation  

(c) Only materials for use under this contract is stockpiled on such land  

(d) The contractor has provided proof of an agreement with the owner of such land that 

the owner has no claim whatsoever on any materials stockpiled on such land  

(e) Materials obtained by the contractor for or on behalf of emerging subcontractors 

(SMME's) shall remain the responsibility of the contractor after payment has been 

made in respect of material on site.  

  

B1214 CONTRACTOR'S ACTIVITIES IN RESPECT OF PROPERTY OUTSIDE THE ROAD 

RESERVE AND OF SERVICES MOVED, DAMAGED OR ALTERED  

  

Add the following to the first paragraph of subclause (d)(ii)  

  

"This is also required with respect to fences, gates, camp sites, bypasses and material spoiled  

  

Add the following after subclause (e)  

"These written statements, as required in Clause 1214(b)-(e) shall be handed to the Engineer 

before the final certificate will be issued.” 

  

 B1215  EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL  

Add the following after the first paragraph of this clause:  

"For the purposes of this contract, extension of time resulting from abnormal rainfall or other 

forms of inclement weather shall be determined according to the requirements of Method ii 

(critical-path  
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Method (ii) (Critical path method)  

Delete “(based on a five-day working week)” in the fifth and sixth lines of the second paragraph 

of the description of this method.  

Delete the last sentence of the second paragraph of the description of this method and replace 

with the following:  

“The value of “n” shall be taken as five (05) working days per calendar month. If normal rainy or 

inclement weather, resulting in delays, occurs for less than five (05) working days in any calendar 

month, the difference between the five (05) working days and the actual number of working days 

on which normal rainy or inclement weather occurred, shall be ignored and not accumulated for the 

duration of the contract period for the purposes of determining an extension of time due to normal 

rainy weather, nor due to any other reason.  

Items of work on the critical path of the programme of work which are subject to climatic 

limitations shall also be considered for extension of time if such items of work are delayed by 

e.g., cold weather, high winds or other inclement weather conditions.    

In this regard, reference shall be made to weather limitations specified for the application of 

various bituminous products.  However, for months during which seal-work cannot be 

undertaken in terms of the specifications, no extension of time shall be claimed for.  

Rainfall records for MORETELE RAINFALL STATION  

MONTH  AVERAGE RAINFALL 
(mm)  

RAIN DAYS (per 
month)  

JANUARY  215.5  9  

FEBRUARY  197.24  9  

MARCH  158.10  10  

APRIL  57.65  1  

MAY  23.79  0  

JUNE  11.07  1  

JULY  14.59  5  

AUGUST  13.25  4  

SEPTEMBER  28.70  1  

OCTOBER  60.99  7  

NOVEMBER  121.16  3  

DECEMBER  170.98  5  

  

B1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE 

CONSTRUCTION OF NEW WORK ON TOP OF COMPLETED WORK IS 

COMMENCED  

Add the following subclause:  

"(h) No concrete kerbing or concrete drains directly adjoining the bituminous surfacing shall 

be constructed prior to the completion of the bituminous surfacing."  

  

 B1222  USE OF EXPLOSIVES  

Add the following subclause:  
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 Where blasting operations are undertaken in close proximity of temporary deviations, 

the contractor shall implement all such safeguarding measures as may be required and 

instructed by the engineer. 

  

 

 B1224  THE HANDING-OVER OF THE ROAD RESERVE  

Add the following:  

"The total length of the road reserve between the specified limits of construction will be handed 

over to the contractor on the commencement date.  Reference shall, however, be made to the 

requirements of section 1500 of these specifications where limitations in respect of work-

areas are specified.  In the event of the non-adherence by the contractor in terms of the 

mentioned specifications, the engineer shall withdraw such sections of the road reserve as 

may be justified to ensure suitable progress of the works or safe passage of traffic."  

  

 B1229  SABS CEMENT SPECIFICATIONS  

Replace the last paragraph of this clause with the following:  

“Where reference is made in this specification or the standard specifications to the cement 

specifications, e.g., SABS 471:  Portland cement and rapid hardening Portland cement, it shall 

be replaced with the new specification:  

  

SABS ENV 197-1:  Cement-composition, specifications and conformity criteria.  

Part 1:  Common cements.  

Furthermore, where reference is made in this specification or the standard specifications to 

the different cement types, the following new names/types shall apply:  

Old product 
nomenclature  

Typical new product nomenclature  

Cement type  Cement strength class  

OPC  
CEM I  

CEM I  

32,5  

32,5R  

RHC  
CEM I  

CEM I  

42,5  

42,5R  

LASRC  No provision made  No provision made  

PC15SL  CEM II/A-S  32,5  

Old product 
nomenclature  

Typical new product nomenclature  

Cement type  Cement strength class  

 
CEM II/A-S  

CEM II/A-S  

32,5R  

42,5  
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PC15FA  

CEM II/A-V  

CEM II/A-V  

CEM II/A-W CEM 

II/A-W  

  

32,5  

32,5R  

32,5  

32,5R  

RH15FA  

CEM II/A-V  

CEM II/A-V  

CEM II/A-W  

CEM II/A-W  

42,5  

42,5R  

42,5  

42,5R  

PBFC  
CEM III/A  

CEM III/A  

32,5  

32,5R  

PFAC  
CEM II/B-V  

CEM II/B-W  

32,5  

32,5  

RH30SL  
CEM II/B-S  

CEM II/B-S  

32,5R  

42,5  

RH40SL  
CEM III/A  

CEM III/A  

32,5R  

42,5  

CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the manufacture 

of reinforced concrete members 

Add the following new clauses:  

  

   IN-SERVICE AND STRUCTURED TRAINING  

The contractor shall in addition to the structured (accredited) training as provided for in Part 

C of this document implement an in-service training programme, from the commencement of 

the contract, in which the various skills required for the execution and completion of the works 

are imparted to the labourers engaged thereon, in a programmed and progressive manner.  

Labourers shall be trained progressively throughout the duration of the contract, in the various 

stages of a particular type of work.  

 (a)  Details of in-service and structured training  

(i) The contractor shall attach to form RDP 1(E) basic details of his proposed 

in-service training programme, which details shall inter alia include the following:  

• the details of training to be provided     

• the manner in which the training is to be delivered     

• the number and details of trainers to be utilised.  

(ii) The in-service training programme shall be submitted with the initial works 

programme.  The progress in relation to this programme will be recorded monthly 

and attached to the site meeting minutes and payment certificate.  

(iii) The contractor shall provide on-site, sufficient skilled and competent 

trainers to train all labourers engaged on the contract, in the various skills 

required for the execution and completion of the works.    

(iv) All labourers shall be remunerated in respect of all time spent undergoing 

training.    
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(v) Every worker engaged on the contract shall on the termination of his 

participation on the contract, be entitled to receive from the contractor, a 

certificate of service in which the following information shall be recorded:  

• The name of the contractor    

• The name of the employee     

• The name of the 

project/contract  

• The nature of the work satisfactorily executed by the worker and the time spent 

thereon  

• The nature and extent of training provided to the worker 

• The dates of service.  

The cost of the above obligations shall be deemed to be covered by the sums and 

rates tendered for items B13.01(a), (b) and (c) in the bill of quantities.  The 

performance of the contractor in providing in-service training, shall be taken into 

consideration should the contractor fail to reach his CPG at the completion of the 

project.  

 (b)  Lead time for training   

The training of labour as specified shall, as far as possible, take place before commencement 

of each activity and the contractor shall take into account in his programme the lead-time he 

requires for such training.  All training herein specified shall be deemed to be a construction 

activity and a  

Non-negotiable condition of the contract”.  

  

 B1231  COMMUNITY LIAISON OFFICER (CLO)  

The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after 

consultation with the local communities, the engineer and the employer.  The contractor shall 

direct all his liaison efforts with the local communities through the appointed officer.  The 

contractor shall, however, accept the appointed as part of his management personnel.   

 (a)  Duties of the Community Liaison Officer  

  The Community Liaison Officer’s duties will be:  

(i) To be available on site daily between the hours of 07:00 and 17:00 and at other 

times as the need arises.  His normal working day will extend from 07:00 in the 

morning until 16:00 in the afternoon.  

(ii) To determine, in consultation with the contractor, the needs of the temporary 

labour for relevant skills training.  He will be responsible for the identification of 

suitable trainees and will attend one of each of the training sessions.  

(iii) To communicate daily with the contractor and the engineer to determine the 

labour requirements with regard to numbers and skill, to facilitate in labour 

disputes and to assist in their resolution.  

(iv) To assist in and facilitate in the recruitment of suitable temporary labour and the 

establishment of a “labour desk”.   

(v) To attend all meetings in which the community and/or labour are present or are 

required to be represented.  

(vi) To assist in the identification, and screening of labourers from the community in 

accordance with the contractor’s requirements.  

(vii) To inform temporary labour of their conditions of temporary employment and to 

inform temporary labourers as early as possible when their period of employment 

will be terminated.  
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(viii) To attend disciplinary proceedings to ensure that hearings are fair and 

reasonable.  

(ix) To keep a daily written record of his interviews and community liaison.  

(x) To attend monthly site meetings to report on labour and RDP matters.  

(xi) All such other duties as agreed upon between all parties concerned.  

(xii) To submit monthly returns regarding community liaison as illustrated in Part C5.1 

of this document (form RDP 12(E)).   

  

 (b)  Payment for the community liaison officer  

A special pay item is incorporated in section 1200 of the bill of quantities relating to payment 

of the liaison officer on a prime cost sum basis.  This payment shall only be made for the 

period for which the duties of the liaison officer are required.  The remuneration of the CLO 

shall be determined by the Employer in terms of the Sectorial determination 2: Civil 

Engineering Sector (Task grade 3).  

  

 (c)  Period of employment of the community liaison officer  

The period of employment of the community liaison officer shall be as decided upon jointly by 

the contractor, engineer and employer. 

  

 B1232  SUBCONTRACTORS  

Over and above the stipulations of clause 4.4 of the General Conditions of Contract 2010, 

regarding subletting of part of the works, it is a condition of the contract that an approved 

subcontractor shall not sublet part of his work, covered in his appointment by the main 

contractor, to another subcontractor without the consent and approval of the engineer.  

Subletting shall in all cases be critically considered by the engineer.  

In addition to the provisions of clause 4.4 of the general conditions of contract regarding 

subcontracting of the works, it is a requirement of this contract that an approved subcontractor 

shall not further subcontract work subcontracted to him by the main contractor, to another 

subcontractor without the consent and approval of the engineer.  Subcontracting shall in all 

cases be critically considered by the engineer.  The engineer reserves the right to limit the 

extent or the volume of work subcontracted by the contractor, should he deem it necessary in 

terms of progress or quality of workmanship.  

  

 B1233  WORKMEN'S COMPENSATION ACT  

All labour employed on the site shall be covered by the Compensation for Occupational 

Injuries and Deceases Act (COIDA).  The contractor shall pay in full, including the payment of 

the necessary levies, such amounts, as are due in terms of the Act.  The contractor at the 

commencement of the contract shall resolve the manner in which Workmen’s Compensation 

will 

be handled.  Amounts paid by the contractor shall not be included in the wage rates but shall 

be covered by the Contractor to be deemed as included in his General Obligations rates in 

Section 1300 of the Bill of Quantities.  

Add the following clause:  

  

 B1234  MINE HEALTH AND SAFETY ACT 1996, ACT 29 OF 1996  

(a) Introduction  

The main objective of this Act is to protect the health and safety of persons at mines.  This 

specification is therefore aimed at promoting health and safety specifically at borrow pits.  

Borrow pits are classified as mines.  
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(b) General Provisions  

The contractor shall be responsible for controlling his operations at every borrow pit where 

material is being excavated to ensure compliance with all the requirements of the Mine Health 

and Safety Act, 1996.  The contractor shall also ensure that the works, shaping and finishing 

off of the borrow pit are done in accordance with the provisions as specified in section 3100 

of the COLTO Standard Specifications and this Act.  The contractor shall also comply to the 

requirements as set out in C3.4.3.2 Environmental Management Plan.  

The minimum requirements for operations at borrow pits are:  

• Borrow pits are worked in such a way that the health and safety of employees and the 

public will not be endangered.  

• A monthly report shall be submitted to the engineer on health and safety aspects at the 

borrow pits.  

• The contractor shall appoint a manager to manage the borrow pits in accordance with 

the Mine Health and Safety Act.  

• The contractor shall take the necessary steps to ensure that the work area of the borrow 

pits are safe at all times. This shall include items such as the provision of fencing and 

security guards.  

  

(c) Duties of the Manager  

The minimum duties of the manager supervising the activities at borrow pits shall be:  

• Maintain a healthy and safe borrow pit environment.  

• Identify hazards and related risks to which persons and employees are exposed.  

• Establish a health and safety policy that  

o Describes the organisation of work.  

o Contains hazards and related risks to which persons and employees are exposed 

Establish a health and safety. 

o Contains a risk analysis.  

• Supply and erect the necessary safety and warning signs.  

Add the following pay items and change the clause number.  

 

 B12.35  MEASUREMENT AND PAYMENT  

Add the following items:  

  

 ITEM             UNIT  

B12.01  Relocation and reinstatement of ESKOM overhead power lines and/or 

underground cables  

  

(a) Direct payment to ESKOM or its agent      Prime Cost 

(PC)   

(b) Handling costs and profit in respect of B 12.01 (a)    Percentage (%)  

  

Expenditure under this item will be made in accordance with the general conditions of 

contract. The tendered percentage is a percentage of the amount actually spent under Item 

B 12.01 (a), which shall include full compensation for the handling costs of the Contractor, 

plus the profit and all other incidentals, in connection with paying Eskom or its appointed agent 

for carrying out the work.  
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B12.02  Relocation and reinstatement of TELKOM overhead phone lines and / or 

underground cables  

  

(a) Direct payment to TELKOM or its agent                       Prime Cost 

(PC)  

(b) Handling costs and profit in respect of B 12.02 (a)             Percentage (%)  

  

Expenditure under this item will be made in accordance with the general conditions of 

contract. The tendered percentage is a percentage of the amount actually spent under Item 

B 12.02 (a), which shall include full compensation for the handling costs of the Contractor, 

plus the profit and all other incidentals, in connection with paying Telkom or its appointed 

agent for carrying out the work.  

  

B12.03  Relocation and reinstatement of water lines belonging to the local 

authority, institution or community  

(a) Direct payment to the authority or its agent                           Prime Cost 

(PC)  

(b) Handling costs and profit in respect of B 12.03 (a)      

 Percentage (%)  

  

Expenditure under this item will be made in accordance with the general conditions of 

contract. The tendered percentage is a percentage of the amount actually spent under Item 

B 12.03 (a), which shall include full compensation for the handling costs of the Contractor, 

plus the profit and all other incidentals, in connection with paying the local authority or its 

appointed agent for carrying out the work. The Contractor may be required to carry out work 

on water mains or water points.  In this case payment will be made at unit rates or on 

Dayworks as agreed by the Engineer  

 

B12.04  Land acquisition and crop loss reimbursements, including miscellaneous 

items such as gates, fences etc.  

(a) Direct payment to individuals or communities      Prime Cost 

(PC)   

(b) Handling costs and profit in respect of B 12.04 (a)     Percentage (%)  

Expenditure under this item will be made in accordance with the general conditions of 

contract. The tendered percentage is a percentage of the amount actually spent under Item 

B 12.04 (a), which shall include full compensation for the handling costs of the Contractor, 

plus the profit and all other incidentals, in connection with paying individual landowners, 

community co-operatives, communal land trusts etc, for the loss of land, crops, grazing or any 

other facility.  

  

 B12.05 Protection, removal, relocation and replacement of Utility  

(a) Direct payment to individuals or communities     Prime Cost (PC)   

(b) Handling costs and profit in respect of B 12.05 (a)     Percentage (%)  

  

Expenditure under this item will be made in accordance with the general conditions of 

contract. The tendered percentage is a percentage of the amount actually spent under Item 

B 12.05 (a), which shall include full compensation for the handling costs of the Contractor, 

plus the profit and all other incidentals, in connection with paying individual landowners, 
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community co-operatives, communal land trusts etc, for the loss of land, crops, grazing or any 

other facility.  

  

 

 

 B12.06  Relocation of Graves  

(a) Direct payment to individuals or communities      Prime Cost 

(PC)   

(b) Handling costs and profit in respect of B 12.06 (a)     Percentage (%)  

  

Expenditure under this item will be made in accordance with the general conditions of 

contract. The tendered percentage is a percentage of the amount actually spent under Item 

B 12.06 (a), which shall include full compensation for the handling costs of the Contractor, 

plus the profit and all other incidentals, in connection with paying individual landowners, 

community co-operatives, communal land trusts etc, for the loss of land, crops, grazing or any 

other facility.  

  

 B12.07  Provisional Sum  

  

(a) Project Launch       Provisional 

Sum  

(b) Employment of CLO      Provisional 

Sum  

(c) Provisional Sum for PSC                 Provisional Sum  

(d) Payment of student Training     Provisional 

Sum  

(e) Accredited and Approved training              Provisional Sum  

(f) Handling cost and profit in respect of sub-  

   item B12.07(a) and (e)                Percentage (%)  

The provisional sums shall be paid in accordance with the provisions of the General 

Conditions of Contract.  The tendered percentage is a percentage of the amount actually 

spent under the prime cost items, which shall include full compensation for the profit in 

connection with providing the specified service.  

 B12.09  Works Reserved for SMME S Development  

  

 B12/1600 Overhaul                                                   Provisional Sum  

 Contractor's charge to allow for handling costs and profit in respect of subitem 

B12/1600 (a)(ii) Percentage (%)  

  

B12/2300  Concrete Kerbing, Concrete Channelling, Chutes and Downpipes, and Concrete  

 Lining for Open Drains                                  Provisional Sum  

Contractor's charge to allow for handling costs and profit in respect of subitem 

B12/2300 (a)(ii) Percentage (%)  
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B12/5100 Pitching, Stonework and Protection against Erosion                      Provisional Sum  

Contractor's charge to allow for handling costs and profit in respect of subitem 

B12/5100 (a)(ii) Percentage (%)  

     

 B12/5600 Roads Signs                                                             Provisional Sum  

Contractor's charge to allow for handling costs and profit in respect of subitem 

B12/5600 (a)(ii) Percentage (%)  

  

 B12/5700 Roads Marking                                                            Provisional Sum  

Contractor's charge to allow for handling costs and profit in respect of subitem 

B12/5700 (a)(ii) Percentage (%)  

  

B12/7300 Roads Marking                                                                     Provisional Sum  

Contractor's charge to allow for handling costs and profit in respect of subitem 

B12/7300 (a)(ii) Percentage (%)  

 

Expenditure under B12/1600,2300,5100,5200,5400,5500,5600,5700 and shall be made in 

accordance with COLTO Series 1600,2300,5100,5200,5400,5500,5600,5700 and 7300.  

The tendered percentage is the percentage of the actual amount spent under sub items which 

shall include full compensation for the handling costs of the Contractor, and the profit.  
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SECTION 1300:  CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL  

OBLIGATIONS  

 B1302  GENERAL REQUIREMENTS  

(a)  Camps, constructional plant and testing 

facilities Add the following:  

"The contractor shall, at each area where work is being undertaken, provide on a daily basis 

at least one (1) portable chemical latrine unit per thirty (30) workers for use by construction 

workers employed on the project.  The latrine units shall be serviced daily and kept in a 

hygienic and orderly state to the satisfaction of the engineer.  No separate payment shall be 

made for this requirement and shall be deemed to be included in the rates tendered for the 

contractor's time related obligations."  

 B1303  PAYMENT  

 ITEM        UNIT  

 B13.01  The contractor's general obligations   (As specified)  

Add the following after the fifth paragraph:  

"The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the tender 

sum, excluding VAT.  

Should the contractor be of the opinion that 15% is inadequate to cover his costs in terms of 

section 1300, he shall indicate separately with his tender where such costs have been allowed 

for in his tender.  If no such indication is given, the contractor shall not at any stage during the  
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SECTION 

 

PERSONNEL  

 B1402  OFFICES AND LABORATORIES  

(a) General 

Add the following:  

 to be provided for the engineer in terms of these specifications shall be fenced off  

by a two-metre-high veranda type security fence with diamond mesh on the vertical portion 

and barbed wire on the overhang.  A security gate shall be provided in the fence which shall 

be guarded at all times by an acceptable watchman provided by the contractor.  

 

that the preceding requirements are met to the satisfaction of the engineer.  

Separate payment shall be made for the provision and erecting of the security fence and gate 

as indicated on the drawings, but the cost in respect of the provision of a watchman at all 

times by the contractor shall be deemed to be included in the c

 

  

(b) Offices  

Add the following new sub-sub-clause:  

 

  

 B1406  MEASUREMENT AND PAYMENT  

Add the following sub-item:  

 ITEM        UNIT  

 B14.11  Provision of cellular telephone to the Engineer:  

(a) Cost of cellular phone, calls and other charges  Provisional Sum (P Sum)  

(b) Handling cost and profits in respect of item B14.11(a)  Percentage (%)  

The unit of measurement for item B14.11 shall include full compensation for the monthly 

cellular phone cost for the Engineer’s site personnel  

Measurement and payment in respect of the provisional sum item shall be made in 

accordance with the provisions of the general conditions of contract.  

  

 ITEM        UNIT  

 B14.12  Provision and erection of security fencing (Including gate)   metre (m)  

  

The unit of measurement shall be the metre of security fence supplied and erected as 

indicated on the drawings and/or ordered by the engineer.  The tendered rate shall include 

full compensation for procuring and furnishing of all material, including one vehicle gate, 

labour and equipment required to erect the specified security fence and maintain it for the 

duration of the contract."  

 

 



Moretele Local Municipality    
Tender No. MLM/MIG/IDS/IR/W6-26-27 
IMPLEMENTATION OF INTERNAL ROADS (STREET 1 & STREET 4) IN WARD 6 (NGOBI VILLAGE) 

 

163 
 

 

 

 

General:  Method of payment  

  

Add the following:  

  

"The tendered rates under this section of the bill of quantities shall also include full 

compensation for the dismantling and removal from site of all offices, laboratories and other 

facilities provided for the engineer's supervisory staff at the completion of the contract."  

   

SECTION 1500:  ACCOMMODATION OF TRAFFIC  

 B1502  GENERAL REQUIREMENTS  

 (e)  Access to properties  

Add the following:  

of accesses to private properties will have to be operational and maintained during the 

constructional period.  No separate payment will be made for providing acceptable and safe  

  

 (i)  Traffic safety officer  

Add the following after subclause (viii):  

 be responsible for contacting all the relevant authorities in the event of an accident on 

the site of the Works  

 (vi)  arrange for the removal of broken-down vehicles that obstruct the normal traffic flow  

The Contractor shall provide the traffic safety officer with all the necessary resources to carry 

out his duties as specified, inter alia, light delivery van (LDV), personnel, warning signs and 

revolving amber flashing lights. A warning sign with the words “CONTRACTOR TRAFFIC 

CONTROL and/or ÄANNEMER VERKEERSBEHEER” in clearly legible letters shall be 

mounted on the vehicle at least 1,5m above ground level to be clearly visible. The vehicle 

shall be equipped with two revolving amber-coloured flashing lights with a minimum intensity 

of 55W. The flashing lights shall be switched on and the warning sign be displayed at all times 

when the vehicle is used on the site.  

No separate payment will be made for the traffic safety officer, his vehicle, personnel and 

equipment and the cost thereof shall be included in the Contractor’s cost for his establishment 

and general obligations (Section 1300) 

Add the following new subclauses:  

 (j)  Handing over the site  

The total extent of the site between the limits of construction as described in this document 

and indicated on the drawings will be handed over to the contractor at the commencement of 

the contract period.  The engineer however reserves the right to adjust this arrangement 

should progress or safe passage of traffic warrant such a change.  

(k) Use of explosives in close proximity of temporary deviations  

The contractor shall arrange all necessary traffic control and other requirements to safeguard 

the traffic on temporary deviations during blasting operations.  

(l) Land taken up for deviations  

Negotiations with landowners to obtain the land taken up by temporary deviations will be 

undertaken by the employer.  A prime cost sum is allowed in the bill of quantities for payment 

of compensation to affected landowners.  All other negotiations regarding temporary access 

to properties, land-use, fencing requirements etc. shall be dealt with by the contractor in 

conjunction with the engineer and be confirmed in writing and be kept on record by the 

contractor.  
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(m)  Maximum lengths of construction areas  

A temporary deviation, where the proposed road follows the existing route shall be constructed 

along the length of existing road.  Traffic shall generally be accommodated as follows:  

On a two-way two-lane gravel deviation (Class 1) constructed partially outside or adjacent to 

the existing road reserve boundaries of road.  

  

(i)  On one-way single lane gravel deviation (Class 2) constructed inside the existing road 

reserve boundaries and on either side of road.  In this instance special cognisance shall 

be taken to accommodate traffic to private properties.  

A maximum length of one section of approximately 5,0km or two sections of 3,0km each of 

deviation (Class 1 or 2) shall be operational at a time and no relieve of this limitation shall be 

considered by the engineer except where the programme necessitates such at the 

construction  

  

   

 B1503  TEMPORARY TRAFFIC CONTROL FACILITIES  

Add the following after the first paragraph:  

 

requirements of the Road Traffic Act, 1996 (Act 93 of 1996), the National Road Traffic 

Regulations, 2000, the South African Road Traffic Signs Manual, the requirements of the 

relevant road authority and the drawings. All temporary traffic control facilities shall comply 

with the  

guidelines set in SA Road Traffic Signs Manual, Volume 2, Chapter 13: Roadworks Signing,  

  

 (b)  Road signs and barricades  

Add the following:  

 

specifications.  Provision shall be made for the supply and erection of the signs and the 

maintenance of the signs during the construction period.  Provisions shall also be made for 

the removal of the temporary road signs on completion of the construction work when such 

signs are no longer required.  

Temporary road signs and channelization devices shall be manufactured in accordance with 

the latest edition of the South African Road Traffic Signs Manual (June 1999) and placed as 

shown on the drawings and in Road Signs Note 13.  Delineators shall be manufactured from 

a non-metal material and shall be mounted on a base section also manufactured of non-metal 

material.  Single as well as back-to-back mounted delineators are required.  

The obligation to arrange safe passage of traffic shall always be vested with the contractor  

  

  

 (c)  Channelization devices and barricades  

Add the following:  

  

TW 401 and TW 402 delineators shall comply with the following requirements:  

a) It shall be manufactured from a flexible material and shall comply with SABS 1555. The 

blade portion of the delineator shall be positively affixed to a base unit which in 

turn shall be stable on its own or be stabilized by means of sandbags when used 

on the road.  

ii) The blade shall be retro-reflectorised, with class 1 yellow sheeting on the side      

facing oncoming traffic.  
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iii) It shall nominally be 1000mm high x 250mm wide and the bottom edge of the 

delineator shall not be more than 200mm above the road surface.  

iv) It shall be subject to the approval of the Engineer.  

The maximum spacing between centres of delineators shall be as shown on the drawings or 

as directed by the Engineer.  

 

 (e) Warning devices  

Add the following:  

 

be equipped with rotating amber flashing lights and warning boards as specified in the 

standard specifications.  Construction vehicles travelling outside the limits of construction 

areas shall however, not operate the warning lights.  

The warning lights shall have a base diameter of at least 170mm and the amber bulb cover a 

height of a least 150mm high.  It shall be a requirement that the contractor also provides the  

 

required) without any payment applicable.  

 B1514  TEMPORARY FENCING AND GATES  

Replace the contents of this clause with the following:  

 temporary fencing is ordered by the engineer, it shall be paid for under item 55.06 of 

the standard specifications.  The temporary fencing shall be new fencing material, which shall 

subsequently be dismantled and removed and erected at an alternative position as directed 

by the engineer.  When ordered by the engineer, temporary fences and gates shall be moved 

to new locations or either left in place or when no longer required be dismantled and removed 

from site  

if so directed.  Allowance is made in the bill of quantities for moving existing fences and gates.  

Add the following clause:  

 B1517  RETRO-REFLECTIVE MATERIAL  

“Retro-reflective material for temporary signs shall comply with the requirements of SABS 

15191 for weathered material. Tests shall be carried out with a field retro-reflectometer and 

the testing  

procedure and classification are described in Clause B 8118. The value of the coefficient of 

Retro-Reflective shall be at least 60% of the values indicated in Table B8118/1.  

 B1518  MEASUREMENT AND PAYMENT  

Renumber item 15.01 as B15.01 and add the following:  

“The tendered rate shall also include for all measures necessary to safeguard traffic on 

temporary deviations during blasting operations as well as all temporary traffic-control 

facilities for temporary deviations.  

Delete all references to half width construction under payment item 15.01. Half width 

construction will be measured under payment item 15.10.  

Renumber item 15.03 as B15.03 and add the following  

                     provides only for additional traffic-control facilities as and when required on  

instruction by the Engineer and does not provide for facilities already included under payment  

  

Add the following sub-item:  

         UNIT  

 B15.03  Temporary traffic control facilities  

   (n)  Provision of high visibility safety jackets and safety hats  number (No)  

The unit of measurement shall be the number of safety jackets supplied to the supervisory 

staff.  
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The tendered rate shall include full compensation for providing and maintaining hats and the 

jackets equipped with high visibility retro-reflective and/or fluorescent panels in red, yellow 

and white for the duration of the contract”. 

  

SECTION 1700:  CLEARING AND GRUBBING 

B1702 DESCRIPTION OF WORK  

 a)  Clearing  

Add the following:  

-situ 

material as ordered by the engineer.  No payment shall be made for temporary stockpiling of 

topsoil material in the case where this material is applied as topsoil after completion of road 

side slopes. Should the required depth exceed 150mm, the total volume of material removed 

shall either be  

 

whichever is applicable as allowed for in the standard specifications.  In these cases, no 

payment shall be made for clearing and grubbing.  

Clearing as described shall in all cases be undertaken in such a manner that the topsoil is 

preserved and not contaminated with other debris or rubbish.  Cross-sections for the 

determination of earthworks quantities shall be taken after clearing (topsoil or unsuitable 

roadbed material) and roadbed preparation if applicable.    

Payment for gabion boxes and mattresses which have to be removed and the material sorted  

  

B1703 EXECUTION OF WORK  

(a) Areas to be cleared and grubbed  

Add the following:  

 

be cleared and grubbed over the areas where the new horizontal alignment coincides with the 

alignment of the existing road, or where repairs are required to the fill embankments of the 

approaches of bridges.  Provision is made for separate payment for clearing and grubbing of 

the existing fill embankments where conventional machinery might be suitable to undertake 

the work due to the steep side slopes of the embankments.  An additional pay-item is allowed 

for in the bill of quantities for this type of clearing and grubbing which may have to be 

undertaken by hand or  

  

  

 B1704  MEASUREMENT AND PAYMENT  

Change item 17.01 to read as follows:  

 ITEM        UNIT  

 B17.01  Clearing and grubbing of:  

   Clearing and grubbing   hectare (ha)  

Measurement and payment for item B17.01 shall be as specified for item 17.01 of the standard 

specifications.    
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SECTION 1800 : DAYWORK SCHEDULE  

 Note:  This is a new section added to the Standard Specifications.  

Add the following:  

 B1801  SCOPE  

This section covers the listing of daywork items for use in determining payment for work which  

 

engineer during the construction period which was not foreseen at tender stage for which no 

applicable rate exists in the schedule or for work of a special or different character warranting 

special payment as decided by the engineer.  

 B1802  ORDERING OF DAYWORK  

No daywork shall be undertaken unless specific written authorisation is obtained from the 

engineer.  

 B1803  MEASUREMENT AND PAYMENT  

The engineer may order the following daywork items:  

ITEM  DESCRIPTION  UNIT  

B18.01  

  

    

B18.02  

  

(a) Normal hours of duty of:  

(i) Unskilled  

(ii) Semi-skilled  

(iii) Skilled  

(iv) Foreman  

Hire of construction equipment   

(a) Excavator 22 30 ton  

(b) TL Backactor  

(c) Front end loader  

(d) Platform truck  

(e) Tip truck  

(f) Grader (CAT 140G or similar)  

(g) Walk behind roller (Bomag  

BW90 or similar)  

(h) Mechanical Broom  

(i) D6 Dozer  

(j) Compressor   

(k) Submersible dewatering 
pump  

  

Hour (h)  

Hour (h) Hour 

(h)  

Hour (h)  

  

Hour (h)  

Hour (h) Hour 

(h) Hour (h) 

Hour (h)  

Hour (h)  

  

Hour (h) Hour 
(h) Hour (h) 
Hour (h) Hour 
(h)  

The unit of measurement shall be the actual number of hours worked by labourers or foremen 

or an item of plant.  

The tendered rates shall include full compensation for all cost items including overheads, 

head office expenses and profits as described in sub-clause 6.5 of the general conditions of 

contract and shall be subject to contract price adjustment as provided for in the contract.  
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The mark-ups on daywork items in accordance with the Appendix to the Tender shall not be 

applicable on daywork items listed in the bill of quantities in terms of the above specifications.  

In the event of new daywork rates being requested for items not appearing in the bill of 

quantities, then the provisions of the general conditions of contract and the Appendix to the 

Tender shall apply.  

Prior to the commencement of any work by the labourers described under item B18.01, the 

contractor must obtain written consent from the engineer regarding the classification and  

 

   

 SECTION 2300:  CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND  

DOWNPIPES AND CONCRETE LININGS FOR OPEN DRAINS  

 B2301  SCOPE  

Add the following:  

 

the geometric layout plans, typical drawings and on the drainage plans.  

 Type A    :  In situ concrete channel, 0,8m wide on fills  

 Type B    :  Precast concrete kerbing, semi-mountable (SABS 927-1969)  

 Type C    :  In situ concrete kerbing at intersections  

 Edge beam  :  In situ concrete kerbing at farm access and bus stops  

 Type E, F1 & F2  : 

  

 B2302  MATERIAL  

Add the following new sub-clauses:  

 (e)  Metal pipes  

s of clause 2203 of the 

standard  

B2304 

 CONSTRUCTION 

(d)  Slip form 

kerbing  

Add the following:  

  

 (e)  Cast in situ kerbs and channels  

Add the following:  

templates used to form joints between alternate sections shall be of steel plate of  

  

Add the following new sub-clauses:  

 (i)  Construction sequence  

Replace paragraphs (i), (ii) and (iii) with the following:  
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 all cases where kerbing and/or channelling adjoin the bituminous surface of the road, the 

kerbing and/or channelling may only be constructed after the bituminous surface has been 

completed.  

Before commencing with the kerbing and/or channelling, the surfacing and the base, shall be 

accurately cut to line with a mechanical saw to a minimum depth of 75mm.  After excavation 

the concrete shall then be cast against the cut surface without formwork.  All material outside 

the cut line must be carefully removed to the required thickness of concrete without damaging 

the edge before commencing with the casting of the concrete.  No payment shall be made for 

repair work as instructed by the engineer to damage caused by the cutting/excavating process 

of surfacing and base layers.  Any concrete spilt onto the surfacing shall immediately be 

removed and cleaned.  Where so required by the engineer, the contractor shall, without any 

additional compensation, paint emulsion over the stained surface.  

Add the following sub-clause:  

 

 (k)  Formwork and finish  
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SECTION 3100:  BORROW MATERIALS  

 B3102  NEGOTIATIONS WITH OWNERS AND AUTHORITIES  

Add the following to sub-clause 3102(a):  

 

confirmed in writing by the contractor.  All costs involved with such negotiations as well as the 

requirements contained in clause 3102 and clause 1225 of the specifications shall be borne  

  

 B3103  OBTAINING BORROW MATERIALS  

(a) General  

Add the following:  

“The expropriation and compensation for land from which borrow materials is obtained shall 

be negotiated and paid for by the employer” 

(b) Use of borrow materials  

Add the following to the second paragraph of this sub-clause:  

 

 B3104  OPENING AND WORKING BORROW PITS AND HAUL ROADS  

(c) Excess overburden  

Add the following:  

 area 

of the borrow pit after initial shaping has been undertaken in an even layer.  Payment for this 

requirement shall be deemed to be included in pay item 31.01  

 (f)  Protecting borrow pits  

Add the following:  

"It is a requirement of the contract that each borrow pit or pits shall be provided with fencing 

around the perimeters, including a access gate, of the borrow areas, including the supply of 

danger warning signage fixed to the fencing, visible at all sides approaching the borrow pit 

area.  The fencing shall be erected prior to entering the land for borrowing purposes and shall 

on final finishing of the borrow areas as specified by the employer, be dismantled and removed 

or left in-place as instructed by the employer.  Payment for fencing around borrow pits shall 

be made in accordance with the stipulations of section 5500 in these specifications."  

In addition to fencing, Security Guards shall be supply on a 24 hour, 7 days a week basis, 

with full time communication to the Site Manager or site camp for the duration of the contract 

and  

  

Add the following new sub-clause:  

   Haul roads  

Haul roads to designated borrow pits along the road shall be constructed along alignments as 

instructed by the engineer and shall be maintained at 

of the engineer."  
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 B3105  FINISHING-OFF BORROW AREAS AND HAUL ROADS  

Add the following to this clause:  

"Should the employer, engineer or any other authority approved by the engineer, require a 

higher standard of shaping and finishing off of borrow pits than specified in the standard 

specifications, measurement and payment for such extra work shall be made using daywork 

items as scheduled under this section."  

  

 B3108  MEASUREMENT AND PAYMENT  

Change item 31.01 to read as follows:  

"ITEM        UNIT  

B31.01  Excess over-burden:  
 

  (a)  Depth up to and including 0,5m  cubic meter (m³)  

  (b)  Depth exceeding 0,5m and up to 1,0m  cubic meter (m³)  
Measurement and payment shall be as specified for item 31.01 of the standard specifications 

with the abovementioned depth ranges applicable."  

Add the following new item:  
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SECTION 3300:  MASS EARTHWORKS  

 B3305  TREATING THE ROADBED  

 (a)  Removing unsuitable material  

Add the following to the third paragraph:  

"For the purpose of this contract, excavation and removal of in-situ clayey material over areas 

where the road is in a fill condition, shall be classified as removal of unsuitable material, 

irrespective of the stability or moisture condition of the in-situ material".  

 (c)  Preparing and compacting the roadbed  

Delete the last sentence of the first paragraph “if necessary, roadbed……depth of compaction” 

and replace as follows: “Where demarcated by the engineer, prior to the roadbed being 

scarified, the excess in-situ material forming part of the present roadway, and within the limits 

of the roadbed, and in close proximity of the layer works, but falling within the limits of the 

layer-works, shall be bladed to controlled level in order to achieve the required level and 

necessary depth of compaction. 

 B3307  FILLS  

(c) Constructing a pioneer layer  

Add the following to the first paragraph:  

"For the purpose of this contract, pioneer layers shall be completed by means of eight-pass 

roller compaction using vibratory rollers as specified in sub-clause 3304(b) of the standard 

specification” 

(d) Benching  

Add the following:  

rtaken into the 

existing fill embankments and pavement layers.  No additional payment shall be made over 

and above the normal pay items applicable to earthworks and pavement layers where 

benching is required for widening of the existing road formation.  Benching shall be 

undertaken as shown on the drawings.  

It is a requirement that benching shall always be started at the bottom of the existing fill 

progressing to the top of the formation.  The dimensions and details of benching are shown 

on  

  

 B3308   FINISHING THE SLOPES  

 (d)  General  

Add the following:  

 

the slopes are to be reinstated by means of backfilling with suitable gravel material.  All loose 

material and vegetation shall first be removed from the eroded cut and fill slopes before 

backfilling may commence from the bottom of the cut or fill.  The backfill material shall be 

benched into the existing slopes and compacted to 90% of modified AASHTO density, using 

suitable small compaction equipment e.g. Bomag walk-behind rollers or hand-held 

compaction tools.  Benching shall be executed to the dimensions shown on the drawings.  

Upon completion of the backfilling operation the cut and fill slopes shall 
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SECTION 3400:  PAVEMENT LAYERS OF GRAVEL MATERIAL  

 B3402  MATERIALS  

 (a)  General  

Add the following:  

"Material requirements for gravel pavement layers are in accordance with TRH4 and shall be 

indicated on the drawings."  

 B3405  CONSTRUCTION TOLERANCES  

(e) Cross-section  

Delete the second paragraph and replace with the following:  

"The normal crossfall of the road wearing course where the road is in a straight horizontal 

alignment, is specified as 3% as shown on the drawings.   

At any cross-section the measured crossfall between any two points shall at least be 2,8% 

and not more than 3,5%.  At any cross-section the actual level at any point shall not be higher 

than 10mm above the computed level from the cross-section as specified and the actual level, 

if lower than the computed level, shall not be lower by more than that derived from the 

specifications for longitudinal grade and crossfall deviations."  

(f) Surface regularity  

Add the following:  

"Where transverse construction joints in base layers are made between newly and previously 

constructed sections, the contractor shall exercise level control at such joints by installing 

level poles at 5m intervals on either side of the joint of the layer covering at least a 30m length 

into the newly constructed section.  

  

 B3406 QUALITY OF MATERIALS AND WORKMANSHIP  

Add the following:  

"Test results and measurements shall be assessed by the engineer according to the 

provisions of Section 8300 of the standard specifications".  

   

SECTION 3500: STABILISATION  

B3503 CHEMICAL STABILISATION  

 (a)  Preparing the layer  

Add the following:  

Breaking-down and removal of oversize material and addition of material to make 

to  

  

 (h)  Curing the stabilised work  

Add the following:  

"It is the intention of this contract that curing of chemically stabilised layers shall 

be undertaken in accordance to protection method (ii) as specified.  Any other method of curing 

shall only be allowed in special circumstances as decided upon by the engineer, but no 

additional payment whatsoever over and above that allowed for in item 35.05 will be made."  

(i)   Construction limitations  
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 B3506  TOLERANCES  

 (b)  Uniformity of mix (chemical stabilisation)  

Add the following:  

"All pavement layers, especially layers which are to be chemically stabilised, 

shall, apart from the application of other mixing equipment, include at least two 

motor grader blade mixing operations to the full depth of the layer.  

The in-place mixing of chemical stabilising agents with gravel materials shall be 

executed in such a manner that the coefficient of variation in the uniformity of the 

mix shall not exceed 30% when the stabilised layer is subjected to the chemical 

titration test, TMH1 method A15d.  For plant-mixed stabilised materials the 

coefficient of variation shall not exceed 20%.  

The coefficient of variation, Cv, is calculated by the formula:  

Cv =   Sn    x 100 where,  

        Xn  

Sn = standard deviation of n determinations of stabilising agent content  

Xn = 

  

B3509        QUALITY OF MATERIALS AND WORKMANSHIP  

  

Add the following:  

for the determination of the modified  

AASHTO density of the material shall be executed in accordance with TMH1 test 

method  

  

  

SECTION 5100: PITCHING, STONEWORK AND PROTECTION AGAINST EROSION  

  

B5108 MEASUREMENT AND PAYMENT:  

Add the following new item:  

Item          

 Unit  

 B51.08  Demolition of stone pitching and masonry walls  

(a) Stone pitching ............................................................................. cubic metre 

(m3)  

(b) Stone masonry walls ................................................................... cubic metre 

(m3)  

  The unit of measurement shall be the cubic metre of stone pitching or masonry wall 

demolished.  

The tendered rate shall include full compensation for all labour, plant and equipment 

required to demolish the existing structure and disposal of the demolition to an 

approved spoil site within a free-haul distance of 1km. For partial demolition, it shall 

also include for squaring out the exposed surface and preparing the existing surface 

for repair or to tie into new construction work.” 
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  SECTION 5600: ROAD SIGNS  

 B5601  SCOPE   

“This section also covers the supply and erection of permanent danger plates at culverts and 

bridges at the locations indicated on the drawings or as directed by the engineer.” 

 B5603  MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS  

 (a)   Road signboards  

Add the following:  

respect and  

100mm x 150mm colour photograph of each sign face for approval of the correctness of the 

legend.  Such approval will not imply final acceptance of the board.  If the Contractor is in any  

  

(a) (ii)  Steel profile road 

signboards Add the following:  

s of the sign panels, the letter shall be 

cut  

on the joint and both ends folded around the radius.  

Retro-reflective material to adjoining Chromadek panels on a sign shall be practical visual 

match  

  

 B5604  ROAD SIGN FACES AND PAINTING  

Add the following new subclause:  

   Application of retro-reflective material  

All sign faces shall be faced with diamond grade retro-reflective material.  Painted front sign 

faces shall not be used.  

Where applied to Chromadek sections, retro-reflective material shall be applied as specified 

for aluminium section in Clause 5603(d) of the Standard Specification, and of Clause 

B5603(a)(ii) of  

  

 B5605  STORAGE AND HANDLING  

Add the following:  

 allowed on the sign face:  

Drilling of holes, except for the fastening of overlays  

Application of any form of adhesive  

Cleaning with any chemicals that are not specifically approved by the manufacturer of the 

retroreflective material  

Covering the sign face 

  

 B5606  ERECTING ROAD SIGNS  

 (c)  Erection  
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 B5608  DISMANTLING, STORING AND RE-ERECTING EXISTING ROAD SIGNS  

Add the following:  

ted road signs that are being replaced by new signs 

shall  

be dismantled and disposed of by the Contractor.  Where possible the dismantling of the signs 

shall not be before the replacement sign is erected and displayed.  Where dismantling of the 

sign is required before erection of the replacement sign, the dismantling shall not take place 

until immediately before work is to commence on the replacement, and the replacement shall 

be completed and the new sign displayed as soon as possible thereafter (within 72 hours).  

Dismantling shall include sign panels and ground mounted sign supports.  

Ground mounted sign supports shall be cut off just below ground level.  Material excavated 

for removal of buried poles shall be replaced, and any depression made good using excess 

material from excavation for new signs.  

Pay items are provided in the Bill of Quantities.  Payment will differentiate between different 

types  

  
B5609  MEASUREMENT AND PAYMENT   

ITEM        UNIT  

B56.01  Road sign boards with painted or coloured semi-matt background.  Symbols, 
lettering, and borders in diamond grade retro-reflective material, where the sign 
board is constructed from:  

 

  Amend the last two lines of the second paragraph to read: “completion, delivery, 
installation of the road sign board complete as specified, and the removal and 
disposal of all vegetation board. Add the obstructing the motorists’ view of the new 
or replaced sign. 

 

 

Add the following pay items:  

         UNIT  

 B56.10  Danger plates at culverts/structures  

(a) Type A at stormwater culverts (size indicated)  number (No.)  

(b) Type B at bridges (size indicated)  number (No.)  

  

The unit of measurement shall be the number of danger plates provided and erected in 

accordance with the drawings.  

The tendered rate shall include full compensation for all labour and material, painting, posts, 

excavation, backfilling with soil etc., as may be necessary for completing the work in 

accordance with the details shown on the drawings.” 

  

SECTION 5700:  ROAD MARKINGS  

 B5706   SETTING OUT THE ROAD MARKINGS  

Add the following:  

 

barrier lines and other road marking lines be accurately referenced before commencement of 

milling or other operations which will obliterate the existing road markings.  The position of 

barrier lines shall be re-assessed on site by the Engineer before the Contractor commences 

with the  
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 B5707  APPLYING THE PAINT  

Add the following:  

the establishment of the road-marking team, irrespective of the number of times the road-

marking team is required to be onsite or is required to move withi  

 B5711  GENERAL  

 

  

 B5714  MEASUREMENT AND PAYMENT  

 ITEM        UNIT  

B57.06  Setting out and pre-marking the lines (excluding traffic island 

markings, lettering and symbols) Add the following:  

 operations, shall be included in the tendered rate for setting out and pre-   

  

Add the following item:  

  

 "Item   Unit  

  

B57.07   Establishment of painting unit during the   

                  construction period  Lump sum  

The unit of measurement shall be the lump sum to compensate the contractor for the 

establishment and removal of the painting unit after the retention period.  

The tendered lump sum shall include full compensation for the establishment on site and for 

the removal of all equipment, personnel, etc. as may be required for the application of the 

road marking.  

 

 

 

SECTION 5900:  FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD 

ROADS  

 B5902  FINISHING THE ROAD AND ROAD RESERVE  

Add the following to the first paragraph:  

“The contractor shall pay special attention to the collection and removal of all waste materials 

originating from the construction activities.  All materials trimmed or excavated from the road 

shall be collected and removed from the road reserve to the satisfaction of the engineer.  

This requirement shall be deemed to be incorporated in the tendered rates for item 59.01 of 

the bill of quantities or such other items as the contractor may decide upon.  
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The engineer may order additional finishing of the road reserve which will entail the collection 

and disposal of loose rocks etc.  Payment for this work will be made under daywork items 

included in section 5900 of the bill of quantities as described in section 1800 of these project 

specifications.” 

  

SECTION  7300: CONCRETE BLOCK PAVING FOR ROADS 

 

73/B51.04 Concrete edge beams 

  

REPLACE WITH THE FOLLOWING: 

 

B7302 MATERIALS 

(a) Concrete 

Cast insitu concrete edge beams, intermediate beams or sidewalk shall be constructed in 

accordance with the provisions of sections 6200, 6300 and 6400. Prefabricated kerbing and 

channelling shall comply with the requirements of section 2300 

 

73/B51.06 Provision of approved herbicide and ant poison 

ADD THE FOLLOWING: 

“Contractor to attach invoices to his claim as proof of expenditure under this item.” 

 

73/B42.09 Speed Humps 

All references to “bitumen” or “asphalt” shall be replaced with concrete pavers and payment shall be 

made in accordance with the Bill of Quantities. 
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6.    OCCUPATIONAL HEALTH & SAFETY MANAGEMENT 

6.1       Structure and Organisation of OH&S Responsibilities 

6.1.1. Overall Supervision and Responsibility for OH&S 

 

• The Client and/or its Agent on its behalf to ensure that the Principal Contractor, appointed in terms 
of Construction Regulation 4(1)(c), implements and maintains the agreed and approved H&S 
Plan.  Failure on the part of the Client or Agent to comply with this requirement   will not relieve 
the Principal Contractor from any one or more of his/her duties under the Act and Regulations. 

 

• The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1) of the Act to 
ensure that the Employer (as defined in the Act) complies with the Act.   

 

• All OH&S Act (85 /1993), Section 16 (2) appointee/s as detailed in his/her/their respective 
appointment forms to regularly, in writing, report to their principals on matters of health and safety 
per routine and ad hoc inspections and on any deviations as soon as observed, regardless of 
whether the observation was made during any routine or ad hoc inspection and to ensure that the 
reports are made available to the principal Contractor to become part of site records (Health & 
Safety File). 

 

• The Construction Supervisor and Assistant Construction Supervisor/s appointed in terms of 
Construction Regulation 6 to regularly, in writing, report to their principals on matters of health 
and safety per routine and ad hoc inspections and on any deviations as soon as observed, 
regardless of whether the observation was made during any routine or ad hoc inspection and to 
ensure that the reports are made available to the principal Contractor to become part of site 
records (Health & Safety File). 

 

• All Health and Safety Representatives (SHE-Reps) shall act and report as per Section 18 of the 
Act. 

 

6.1.2.   Legal Appointments 

 

Several appointments or designations of responsible and /or competent people in specific areas 
of construction work are required by the Act and Regulations.  The following competent 
appointments, where applicable, in terms of the Construction Regulations are required to ensure 
compliance to the Act, Regulations and Safety Standards. 

 

Required appointments as per the Construction Regulations: - 

 

Item Regulation Appointment Responsible Person 

1. 4(1)(c) Principal contractor for each phase or project Client 

2. 5.(3)(b)  Contractor Principal Contractor 

3. 5(11) Contractor Contractor 

4. 6(1) Construction supervisor  Contractor 

5. 6(2) Construction supervisor sub-ordinates  Contractor 

6. 6(6) Construction Safety Officer   Contractor 

7. 7(1) Person to carry out risk assessment Contractor 

8. 7(4) Trainer/Instructor Contractor 

9. 8(1)(a) Fall protection planner Contractor 
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Item Regulation Appointment Responsible Person 

10. 10 (a) Formwork & support work supervisor  Contractor 

11. 10(e) + (f) Formwork & support work examiner Contractor 

12. 11(1) Excavation supervisor Contractor 

13. 11(3)(b)(ii)(b) Professional engineer or technologist Contractor 

14. 11(3)(k) Explosives expert Contractor 

15. 12(1) Supervisor demolition work Contractor 

16. 12(2) + (3) Demolition expert Contractor 

17. 12(11) Explosives expert Contractor 

18. 14(2) Scaffold supervisor Contractor 

19. 15(1) Suspended platform supervisor Contractor 

20. 15(2)(c) Compliance plan developer Contractor 

21. 15(8)(c) Suspended platform expert Contractor 

22. 15(13) Outrigger expert Contractor 

23. 17(8)(a) Material hoist inspector Contractor 

24. 18(1) Batch plant supervisor Contractor 

25. 18(7) Batch plant operator Contractor 

26. 19(2)(b) Power tool expert Contractor 

27. 19.2 (g) (i) Power tool controller Contractor 

28. 20(f) Tower crane operator Contractor 

29. 21(1)(d)(i) Construction vehicle and mobile plant operator Contractor 

30. 21(1)(j) Construction vehicle and mobile plant inspector Contractor 

31. 22(d) Temporary electrical installations inspector Contractor 

32. 22 (e) Temporary electrical installations controller  Contractor 

33. 26 (a) Stacking and storage supervisor Contractor 

34. 27 (h) Fire equipment inspector Contractor 

 

This list may be used as a reference or tool to determine which components of the Act and Regulations 
would be applicable to a particular site.  This list must not be assumed to be exclusive or comprehensive. 

 

6.2    Communication & Liaison 

 

6.2.1 OH&S Liaison between the Employer, the Principal Contractor, the other Contractors, the 
Designer and other concerned parties shall be through the project Committee as per the 
procedures determined by the project Committee. 

 

6.2.2 In addition to the above, communication may be directly to the Client or his appointed Agent, 
verbally or in writing, as and when the need arises. 

 

6.2.3 Consultation with the workforce on OH&S matters will be through their Supervisors and H&S 
Representatives (‘SHE – Reps’) 
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6.2.4 The Principal Contractor will be responsible for the dissemination of all relevant OH&S information 
to the other Contractors e.g. design changes agreed with the Client and/or its Agent on its 
behalfand the Designer, instructions by the Client and/or his/her agent, exchange of information 
between Contractors, the reporting of hazardous/dangerous conditions/situations etc. 

 
6. RESPONSIBILITIES 
 

6.1 Client 

 

6.1.1 The Client or his appointed Agent on his behalf will appoint each Principal Contractor for this 
project in writing for assuming the role of Principal Contractor as intended by the Construction 
Regulations and determined by the Bills of Quantities.  

 

6.1.2 The Client or his appointed Agent on his behalf shall discuss and negotiate with the Principal 
Contractor the contents of the health and safety plan of the both Principal Contractor and 
Contractor for approval. 

 

6.1.3 The Client or his appointed Agent on his behalf, will take reasonable steps to ensure that the 
health and safety plan of both the Principal Contractor and Contractor is implemented and 
maintained. The steps taken will include periodic audits at intervals of at least once every month.  

 

6.1.4 The Client or his appointed Agent on his behalf, will prevent the Principal Contractor and/or the 
Contractor from commencing or continuing with construction work should the Principal Contractor 
and/or the Contractor at any stage in the execution of the works be found to: 

 

• have failed to have complied with any of the administrative measures required by the 
Construction Regulations in preparation for the construction project or any physical 
preparations necessary in terms of the Act; 

 

• have failed to implement or maintain their health and safety plan; 
 

• have executed construction work which is not in accordance with their health and safety plan; 
or 

 

• act in any way which may pose a threat to the health and safety of any person(s) present on 
the site of the works or in its vicinity, irrespective of him/them being employed or legitimately on 
the site of the works or in its vicinity. 

 

6.2 Principal Contractor 

 

6.2.1 The Principal Contractor shall accept the appointment under the terms and Conditions of 
Contract. The Principal Contractor shall sign and agree to those terms and conditions and shall, 
before commencing work, notify the Department of Labour of the intended construction work in 
terms of Regulation 3 of the Construction. The Principal Contractor shall submit the notification 
in writing prior to commencement of work and inform the Client or his Agent accordingly. 

 

6.2.2 The Principal Contractor shall ensure that he is fully conversant with the requirements of this 
Specification and all relevant health and safety legislation. This Specification is not intended to 
supersede the Act nor the Construction Regulations or any part of either.  Those sections of the 
Act and the Construction Regulations which apply to the scope of work to be performed by the 
Principal Contractor in terms of this contract will continue to be legally required of the Principal 
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Contractor to comply with.  The Principal Contractor will in no manner or means be absolved from 
the responsibility to comply with all applicable sections of the Act, the Construction Regulations 
or any Regulations proclaimed under the Act or which may perceivable be applicable to this 
contract.   

 

6.2.3 The Principal Contractor shall provide and demonstrate to the Client a suitable and sufficiently 
documented health and safety plan based on this Specification, the Act and the Construction 
Regulations, which shall be applied from the date of commencement of and for the duration of 
execution of the works. This plan shall, as appendices, include the health and safety plans of all 
Sub-contractors for which he has to take responsibility in terms of this contract.  

 

6.2.4 The Principal Contractor shall provide proof of his registration and good standing with the 
Compensation Fund or with a licensed compensation insurer prior to commencement with the 
works.    

 

6.2.5 The Potential Principal Contractor shall, in submitting his tender, demonstrate that he has made 
provision for the cost of compliance with the specified health and safety requirements, the Act 
and Construction Regulations.   

 

6.2.6 The Principal Contractor shall consistently demonstrate his competence and the adequacy of his 
resources to perform the duties imposed on the Principal Contractor in terms of this Specification, 
the Act and the Construction Regulations. 

 

6.2.7 The Principal Contractor shall ensure that a copy of his health and safety plan is available on site 
and is presented upon request to the Client, an Inspector, Employee or Sub-contractor.  

 

6.2.8 The Principal Contractor shall ensure that a health and safety file, which shall include all 
documentation required in terms of the provisions of this Specification, the Act and the 
Construction Regulations, is opened and kept on site and made available to the Client or 
Inspector upon request. Upon completion of the works, the Principal Contractor shall hand over 
a consolidated health and safety file to the Client. 

 

6.2.9 The Principal Contractor shall, throughout execution of the contract, ensure that all conditions 
imposed on his Sub-contractors in terms of the Act and the Construction Regulations are 
complied with as if they were the Principal Contractor. 

 

6.2.10 The Principal Contractor shall from time to time evaluate the relevance of the Health and Safety 
Plan and revise the same as required, following which revised plan shall be submitted to the 
Client and/or his/her Agent for approval. 

 
7. SCOPE OF WORK  
These specifications are applicable to the specific scope of work pertaining to the project as detailed in 
the tender documents. Refer to Project specification. 

 

8. HEALTH AND SAFETY FILE 

The Principal Contractor must, in terms of Construction Regulation 5(7), keep a Health & Safety File on 
site at all times that must include all documentation required in terms of the Act and Regulations and must 
also include a list of all Contractors on site that are accountable to the Principal Contractor and the 
agreements between the parties and details of work being done.  
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The Health and Safety File will remain the property of the Client and/or its Agent on its behalf throughout 
the period of the project and shall be consolidated and handed over to the Client and/or its Agent on its 
behalf at the time of completion of the project. 

 
The safety file shall contain the following documentations: 
 

• Safety reports, 

• Notification documents, 

• Appointment letters, 

• Records of incidents, 

• Records of training, 

• Records of safety meetings, 

• Records of PPE provision, 

• And any other document related to safety issues on site. 
 

9. MONITORING AND REVIEWING OH&S PERFORMANCE   

The Principal Contractor is required to maintain acceptable incident rate and report on this to the Client 
and/or its Agent on its behalf on a monthly basis. The frequency rates must reflect permanent disability, 
lost workdays, restricted workdays, medical treatment and first aid treatment. 

 

10. HAZARD IDENTIFICATION AND RISK ASSESSMENT 

The Principal Contractor is required to develop Risk Assessments, Standard Working Procedures (SWP) 
and Method Statements for each activity executed in the contract or project. The identification of hazards 
is over and above the hazards identification program and those hazards identified during the drafting of 
the Health and Safety Plan. Hazard identification should be conducted continuously over and above the 
baseline risk assessment. 

 

11. ARRANGEMENTS FOR MONITORING AND REVIEW 

 

11.1 Monthly Audit by Client  

The Client and/or its Agent on its behalf will be conducting Periodic Audits at times agreed with the 
Principal Contractor Audit to comply with Construction Regulation 4(1)(d) to ensure that the principal 
Contractor has implemented, is adhering to and is maintaining the agreed and approved OH&S Plan. 

 

11.2 Other audits and inspections  

The Client and/or its Agent on its behalf reserves the right to conduct any other ad hoc audits and 
inspections as it and/or its Agent on its behalf deem necessary. 

 

A representative of the Principal Contractor and the relevant Health and Safety Representative(s) (SHE-
Reps) must accompany the Client and/or its Agent on its behalf on all Audits and Inspections and may 
conduct their own audit/inspection at the same time. Each party will, however, take responsibility for the 
results of his/her own audit/inspection results. The Client and/or its Agent on its behalf may require to be 
handed a copy of the minutes of the previous Health and Safety Committee meeting reflecting possible 
recommendations made by that committee to the Employer for reference purposes and any other health 
and safety related issues. 
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11.3 Reports 

 

11.3.1 The Principal Contractor shall report all incidents where an employee is injured on duty to the 
extent that he/she dies, becomes unconscious, loses a limb or part of a limb, is injured or becomes 
ill to such a degree that he/she is likely either to die or to suffer a permanent physical defect or 
likely to be unable for a period of at least 14 days either to work or continue with the activity for 
which he/she was usually employed, or where a major incident occurred, the health or safety of 
any person was endangered, where a dangerous substance was spilled, the uncontrolled release 
of any substance under pressure took place, machinery or any part of machinery fractured or 
failed resulting in flying, falling or uncontrolled moving objects, machinery ran out of control, to 
the Provincial Director of the Department of Labour within seven days and at the same time to 
the Client and/or its Agent on its behalf.  

 

11.3.2 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies 
of all statutory reports required in terms of the Act and the Regulations. 

 

11.3.3 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with a 
monthly “SHE Risk Management Report”. 

 

11.3.4 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies 
of all internal and external accident/incident investigation reports. As soon as the occurrence of 
any accident/incident of whatever nature comes to the notice of the Principal Contractor, it shall 
be reported immediately to any of the following: 

 

11.4 Review 

The Principal Contractor is to review the Hazard Identification, Risk Assessments and Standard Work 
Processes at each Production Planning and Progress Report meeting as the construction work develops 
and progresses and each time changes are made to the designs, plans and construction methods and 
processes. The Principal Contractor must provide the Client and/or its Agent on its behalf, and all other 
concerned parties with copies of any changes, alterations or amendments  

 

11.5 Site Safety Rules  

11.5.1 Site OH&S Rules 

The Principal Contractor must develop a set of site-specific OH&S rules that will be applied to regulate 
the Health and Safety Plan and associated aspects of the construction.  When required for a site by law, 
visitors and non-employees upon entering the site shall be issued with the proper Personal Protective 
Equipment (PPE) as and when necessary. 

11.5.2 Security Arrangements 

The Principal Contractor must establish site access rules and implement and maintain these throughout 
the construction period. Access control must include the rule that non-employees shall at all times be 
provided with fulltime supervision while on site. The Principal Contractor must develop a set of Security 
rules and procedures and maintain these throughout the construction period. 

 

If not already tasked to the H&S Officer appointed in terms of Construction Regulation 6(6), the Principal 
Contractor must appoint a competent Emergency Controller who must develop contingency plans for any 
emergency that may arise on site as indicated by the risk assessments. These must include a monthly 
practice/testing program for the plans  

 

11.6 Training 
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The Principal Contractor shall ensure that all employees under the his or her control are informed, 
instructed and trained by a competent person regarding any hazard and the related work procedures 
before any work commences, and thereafter at such times as may be determined in the risk assessment. 

 

The Principal Contractor shall ensure that all labourers are informed regarding any hazard as stipulated 
in the risk assessment before any work commences, and thereafter at such times as may be determined 
in the risk assessment. 

 

The Principal Contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards 
are analysed, evaluated and addressed in the risk assessment. 

 

No Principal Contractor shall allow or permit any employee to enter any site, unless such person has 
undergone health and safety induction training pertaining to the hazards prevalent on the site at the time 
of entry. 

 

The Principal Contractor shall ensure that all visitors to a construction site undergoes health and safety 
instruction pertaining to the hazards prevalent on the site and shall be provided with the necessary 
personal protective equipment: Provided that where visits are made only to the site office which is not in 
direct contact with the construction work activities, those health and safety instructions and the provision 
of personal protective equipment may not apply. 

 

The contents and syllabi of all training required by the Act and Regulations including any other related or 
relevant training as required must be included in the Principal Contractor’s Health and Safety Plan and 
Health and Safety File.  

 

 

11.6.1 General Induction Training 

The Principal contractor must ensure that the employees on site are conversant with the general health 
and safety requirements on site. All employees of the Principal and other Contractors must be in 
possession of proof of General Induction training. 

 

11.6.2 Site Specific Induction Training 

All employees of the Principal and other Contractors must be in possession of Site-Specific Occupational 
Health and Safety Induction or other qualifying training. 

 

11.6.3 Other Training 

All operators, drivers and users of construction vehicles, mobile plant and other equipment must be in 
possession of valid proof of training. All employees in jobs requiring training in terms of the Act and 
Regulations must be in possession of valid proof of training as follows:  

 

• General Induction (Section 8 of the Act) 

• Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act) 

• Site/Project Manager 

• Construction Supervisor 

• OH&S Representatives (Section 18 (3) of the Act) 

• Training of the Appointees indicated in 12.6.1 & 12.6.2 above 

• Operation of Cranes (Driven Machinery Regulations 18 (11) 

• Operators & Drivers of Construction Vehicles & Mobile Plant (Construction Regulation 21) 

• Basic Fire Prevention & Protection (Environmental Regulations 9 and Construction Regulation 
27) 
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• As a minimum basic First Aid to be upgraded when necessary (General Safety Regulations 3) 

• Storekeeping Methods & Safe Stacking (Construction Regulation 26) 

• Emergency, Security and Fire Coordinator 
 

11.7 Accident and Incident Investigation 

 

The Principal Contractor is responsible to oversee the investigation of all accidents/incidents where 
employees and non-employees were injured to the extent that he/she/they had to receive first aid or be 
referred for medical treatment by a doctor, hospital or clinic, (General Administrative Regulation 9). The 
Principal Contractor is responsible for the investigation of all non-injury incidents as described in Section 
24 (1) (b) & (c) of the Act and keeping a record of the results of such investigations including the steps 
taken to prevent similar incidents in future. 

 

The Principal Contractor is responsible for the investigation of all road traffic accidents relating to the 
construction site and keeping a record of the results of such investigations including the steps taken to 
prevent similar accidents in future. Notwithstanding the requirements of Section 24 of the Act, ALL 
incidents shall be investigated and reported on in writing, irrespective of whether such incident gave rise 
to injury or damage. 

 

11.8 H&S Representatives and H&S Committees 

 

11.8.1 Designation of H&S Representatives 

Where the Principal Contractor employs more than 20 persons (including the employees of other   
Contractors (sub-contractors) he has to appoint one H&S Representatives for every 20 employees or part 
thereof. (Section 17 of the Act and General Administrative Regulation 6. & 7.) H&S Representatives have 
to be designated in writing and the designation shall be in accordance with the Collective Agreement as 
concluded between the parties as is required in terms of General Administration Regulation 6.  

 

11.8.2 Duties and Functions of the H&S Representatives 

The Principal Contractor must ensure that the designated H&S Representatives conduct at least a weekly 
inspection of their respective areas of responsibility using a checklist and report thereon to the Principal 
Contractor, after which these reports shall be consolidated for submission to the Health and Safety 
Committee. H&S Representatives must be included in and be part of accident/incident investigations. 
H&S Representatives shall be members of at least one H&S Committee and must attend all meetings of 
that H&S committee. 

 

11.8.3 Establishment of H&S Committee(s) 

 

The Principal Contractor must establish H&S Committees consisting of designated H&S Representatives 
together with a number of Employers Representatives appointed as per Section 19(3) that are not allowed 
to exceed the number of H&S Representatives on the committee. The persons nominated by the employer 
on an H&S Committee must be designated in writing for such period as may be determined by the project 
period. The H&S Committee shall co-opt advisory (temporary) members and determine the procedures 
of the meetings including the chairmanship. 

 
12.  HOUSE KEEPING  

 
Good housekeeping will be maintained at all times as per Construction Regulation No. 25. Poor 
housekeeping contributes to three major problems, namely, costly or increased accidents, fire or fire 
hazards and reduction in production. Good housekeeping will enhance production time. 
 
Particular emphasis is to be placed on the following crucial elements of a construction site: 
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• Phase priorities and production/plant layout 

• Enclosures 

• Pits, openings and shoring 

• Storage facilities 

• Effective, sufficient and maintained lighting or illumination 

• Principal sources of injuries e.g. stairways, runways, ramps, loose building material 

• Oil, grease, water, waste, rubble, glass, storm water 

• Colour coding 

• Demarcations 

• Pollution 

• Waste disposal 

• Ablution and hygiene facilities 

• First aid disposals 

• Hazardous chemical substances 
 

This list must not be taken to be exclusive or exhaustive.    

 
In promotion of environmental control all waste, rubble, scrap etc, will be disposed of at a registered 
dumping site and records will be maintained. Where it is found to be impractical to use a registered dump 
site or it is not available, the Principal Contractor will ensure that the matter is brought to record with the 
client or his representative, after which suitable, acceptable alternatives will be sought and applied.  Dross 
and refuse from metals, and waste matters or by-products whose nature is such that they are poisonous 
or capable of fermentation, putrefaction or constituting a nuisance shall be treated or disposed of by 
methods approved of by an inspector. 

13. OPERATIONAL CONTROL 

 
The Principal Contractor shall take reasonable steps to ensure that necessary control measures are taken 
to promote safe working environment during all operational works. Routine safety inspections shall be 
carried out to ensure plant; machinery and tools are safe enough for employees to work with. Operational 

control measures shall be taken for the following activities and plant or machinery where applicable: 
 

• Fall protection; 

• Excavation work; 

• Scaffolding; 

• Mobile plants; 

• Electrical installation and machinery; and 

• Other associated activities. 

 
 
14. SUB CONTRACTORS 
 
The Principal Contractor shall ensure that agreements are entered into by all sub-contractors on site, and 
ensure that all sub-contractors are in compliance with the health and safety standards on site. Particulars 
of sub-contractors involved in specialised work such as blasting, concrete works and electrical 
installations must be submitted to the designers for approval and their safety plans submitted to the Client 
for approval.   
 
 

15. OFFENCES AND PENALTIES 

 
Any contractor, who does not comply with the requirements of the Act, will be penalised or punished as 
per Section 38 of the Act. The principal contractor must also note that the Client may stop the execution 
of construction work if it is not in accordance with the health and safety plan or if it poses a threat on the 
health and safety of employees and the public.  
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C3.5  MANAGEMENT  

C3.5.1  MANAGEMENT MEETINGS  

The following meetings will be required as minimum for the management of the contract.  

(a) Monthly client site meeting (using standard agenda for management ontrol).  

(b) Technical meetings as required for each phase of the work.  

(c) Monthly safety meetings in terms of the OHS requirements.  

(d)  Weekly progress meetings  

  

C3.5.2  QUALITY CONTROL  

Contractor to supply details of quality plan and procedures.  These shall include:  

  Accommodation of traffic.  

  Inspection and test plans.  

  Approval process.  

  Hold-points.  

  Milestones.  

 
 
C7. Site Information  

 
7.1 General 

 
This section describes the site at the time of the tender in order to enable the tenderer to price 
his tender accordingly and to decide upon his method of working, programming and risks. 
 
The tenderer shall inform him / herself on the nature of the site and inspect the site.  
 
The Employer will consider a tender only if the site inspection and/or tenderer’s meeting 
arranged by the Engineer has been attended by a representative who must: 
 

• Be suitably qualified to comprehend the implications of the work involved, and 
 

• Be the tenderer him/herself or a person in the direct employ of the tenderer 
 
7.2 Site location 

 
The project is located in the North West Province, approximately 83 km from Tshwane and is part 
of Moretele Local Municipality in the jurisdiction of Moretele Local Municipality. 
 

            The project area is in ward 6 of the Moretele Local Municipality. The village is named: 
 
 
 

Village name Ward Latitude Longitude 

DIPETLWANE 

VILLAGE 

6 9°19'04.88"S 

9°19'04.88"S 

27°69'32.04"E 

27°69'53.23"E 
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Locality Details 
 

• Province  : North West Province 

• District  : Bojanala District Municipality 

• Municipality : Moretele Local Munucipality 

 

The climate is very dry with an average annual rainfall between 600mm and 800mm.General 
vegetation cover consists of sparse grasses and thorn trees scattered over the site. The site is 
generally flat, falling gently towards the south. 
 
The area is within the Molten, Elliot and Clarens formations. The Group comprises of materials such 
as Andesite, Basalt, Dolomite, Chert, Quartzite, Conglomerate and Calcrete. 
 
The site has isolated hard rock outcrops of calcretes which needs to be blasted. It is anticipated that 
25% to 30% of the trench excavations between depths of 0.8 to 2.0m deep will needs to be blasted 
and will be classified as hard rock excavation. 

 
7.3 Access to site and restrictions 

 
The construction sites are situated in the existing villages as mentioned in 6.2.  These sites can 
be reached via existing streets/roads and Provincial Roads 
 
The operation of construction vehicles on existing roads or streets, or on streets which have been 
completed on the level of sub-base or base or bituminous surface treatment, shall be limited to 
traffic with an axle load not exceeding that allowed by the Road Traffic Ordinance of the authority 
concerned, or any amendment thereof.  Hauling is strictly forbidden on sections of streets that 
have been completed as described above.  The Contractor shall make use of temporary haul 
roads, or where not practically possible, program his work in such a manner that the haulage of 
materials shall be restricted to that required for the particular section of street.  No additional 
payment shall be made for the use of temporary haul roads and all relevant costs shall be deemed 
to be covered by the appropriate rates. 
 
The Contractor must note that no additional payment will be made for the construction of 
temporary access roads to the construction site, borrow-areas or to the spoil sites, except for 
payment made under payment item A.8.3.2.2 of SANS 1200 A. 
 
If the Contractor does not make use of existing streets for the hauling of materials to or from the 
site, he shall be held responsible to clear any spillage caused by his activities on or near the roads 
by whatever means necessary, within two (2) days after such spillage has occurred.  No additional 
payment will be made for the clearance of spillage and all relevant costs will be deemed to be 
covered under the relevant items. 
 

7.4 Existing services, servitudes and way leaves 
 
All the known existing services are indicated on the drawings. 

7.5 Security 
 
The security of the Contractor’s plant, employers, materials and site camp will be the Contractor’s 
responsibility. 
 

7.6 Nature of ground and subsoil conditions 
 
1. The Contractor shall familiarize himself with the conditions on site. 
 
The materials on site mainly consist of soft and hard material.  The majority of excavation will be 
in weathered and hard granite. 
2.  
3. Also refer to the Project Specification “PS 4 : NATURE OF GROUND AND 
SUBSOIL CONDITIONS ON SITE”. 
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C.8 Drawings 
 

The following drawings, for tender purposes only, form part of this contract. 
 

 
NGOBI DRAWINGS 
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