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TENDER NOTICE AND INVITATION TO TENDER 
 
 
HHS 03 2023/24 
 
CITY OF TSHWANE 
HUMAN SETTLEMENTS DEPARTMENT 
 
 

TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE COMPLETION OF BULK 
WATER AND SEWER, REMEDIAL WORK ON WATER AND SEWER RETICULATION 
AND COMMISSIONING OF INFRASTRUCTURE AT ZITHOBENI X9 

 
 
Tenders are hereby invited for the above services. 
 
Tenderers should have a CIDB contractor grading designation of 6CE or higher. 
 
Tenders will be received until _____ on ______________2023. Tenders will be received on the closing dates and 
times shown, must be enclosed in sealed envelopes, bearing the applicable tender heading and reference number, 
as well as the closing time and due date, and must be addressed to:- 
Tenders are hereby invited for the above work. 
 
Tenders will be evaluated on the basis of awarding points for B-BBEE Status of Contributor for the Construction 
Charter Scorecard and quality of the tenderer. The 80/20 Preference Point System will be applied to this tender. 
   
A COMPULSORY CLARIFICATION MEETING with a representative of the Employer will take place in _ Zithobeni 
Community Hall, 96/622 Mbokane Drive, Zithobeni, Bronkhorstspruit __on __5 March __ 2023 at 10h00. 
 
The lowest or any tender will not necessarily be accepted, and the Municipality reserves the right to accept any 
tender as a whole or in part or no tender. 
 
Tenders must remain valid for a period of 90 days after the closing date for the submission of tenders, during which 
period a tender may not be amended or withdrawn and may be accepted at any time by the Municipality. 
 
The closing time for receipt of tenders is 10h00 on the       26 March 2024             Tenders will be received on the 
closing date and time shown, must be enclosed in sealed envelopes bearing the applicable tender heading and 
reference number, as well as the closing time and due date, and must be addressed to the Executive Director, 
Supply Chain Management, Pretoria, 0001 and must be submitted in the tender box situated at Tshwane House, 
320 Madiba Street, Pretoria, 0002.  Tenders will be opened at the latter address at the time indicated. 
 
ENQUIRIES:   Employers Agent:  Mr Rantoa Moeti : PR Eng 

Tel (Office):  (011) 784 1274 
E-Mail:                     info@lilibara.co.za/Rantoa@lilibara.co.za 
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T1.1 TENDER DATA 
 
The conditions of tender are the Standard Conditions of Tender as contained in Annexure C of Standard for 
Uniformity in Engineering and Construction Works Contracts (Board Notice 423 Government Gazette No 42622 of 
8 August 2019), bound into Section T1.2 

 
The Standard Conditions of Tender makes several references to the Tender Data. The Tender Data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the Standard Conditions of Tender 
to which it mainly applies. 
 

Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

C.1.1 
 

Actions 
 

The Employer is THE CITY OF TSHWANE.  The term “bid” in the context of this 
standard is synonymous with the term “‘tender”. 

C.1.2 Tender 
documents 

Volume 1:  General Clauses, Tender Procedures, Contract Data, Pricing Data, 
Schedule of Quantities and Scope of Works, 
 
This document in which are bound the Tender Procedures, Returnable Documents, 
Agreements and Contract Data 
 
Volume 2:  Construction Specifications and Drawings 
 
This document in which are bound the Project Specifications and Drawings 
 

C.1.3 
 
C.1.3.2 
 

Interpretation  
Replace this sub-clause with the following: 
 
These Conditions of Tender, the Tender Data, List of Returnable Documents and 
Returnable Schedules which are required for tender evaluation purposes, shall 
form part of the Contract arising from the invitation to tender. 

C.1.3 
 

Interpretation Add the following new clauses: 
 
“1.3.4  The Tender documents have been drafted in English. The contract arising 

from the invitation of tender shall be interpreted and construed in English.” 
 
“1.3.5 The following words will have the same meaning: 
 

CITY OF TSHWANE, COT or CTMM” 
C.1.4 Communication 

and Employer’s 
Agent 

Agent:  Lilibara Projects (Pty) Ltd 
Address:    Cambridge Park, Unit 12, 
                  5 Bauhinia St, Highveld Techno Park, 
                  Centurion 
Tel: (011) 784 1274 
E-mail address:  info@lilibara.co.za/Rantoa@lilibara.co.za 

C.2.1 Eligibility C.2.1.1 Only those Tenderers who are registered with the CIDB, or are capable of 
being registered prior to the evaluation of submissions, in a contractor grading 
designation equal to or higher than a contractor grading designation determined in 
accordance with the sum tendered or a value determined in accordance with 
Regulation 25 (1B) or 25(7A) of the Construction Industry Development Regulations,  
for a Level 6 Civil Engineering (CE) or higher Class of construction work, are 
eligible to have their tenders evaluated. 
 
Joint ventures are eligible to submit tenders provided that: 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

1. Every member of a joint venture is registered with the CIDB 
 
2. The lead partner has a contractor grading designation in the 5 CE or higher 

Class of construction work; not lower than one level below the required 
grading designation in the class of works construction works under 
consideration and possess the required recognition status; and 

 
3. The combined contractor grading designation calculated in accordance with 

the Construction Industry Development Regulations is equal to or higher than 
a contractor designation determined in accordance with the sum tendered for 
a 6 CE or higher Class of construction work, or a value determined in 
accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 
Development Regulations 

  C.2.1.2  
 
Mandatory requirements 
Key personnel 
 
Only tenderers who meet the mandatory requirements as follows: 

 
Project Contract Director 
Qualification: BSc or B-Tech in civil engineering and  
Professional registration with ECSA as Engineer or Technologist 
(Attach certified copy of qualifications and certified proof of professional 
registration) 
Experience: Minimum 5 Years relevant experience as Contracts Manager 
 
Project Site Agent 
Qualifications: Minimum National Diploma in civil engineering or higher qualification 
in civil engineering 
(Attach certified copies of qualifications) 
Experience: Minimum 3 Years relevant experience as Site Agent 
 
 
Safety Officer 
Proof of registration as Construction Health and Safety Officer as prescribed by the 
Construction regulations 2019 and South African Council for the Project and 
Construction Management Professions 2000 
(Attach certified copy of proof of registration with SACPCMP) 
 

C.2.2 Cost of 
tendering 
 

Add the following to the sub-clause C2.2.1: 
 
“Accept that the Employer will not compensate the tenderer for any costs incurred in 
attending interviews in the office of the Employer or the Employer’s Agent (if 
required).” 

C2.5 Reference 
Documents 

Add the following: 

The following standards and conditions of contract will be applicable under this 
Contract: 

• The document “Standard Specifications for Municipal Civil Engineering  
Works”, Third Edition, 2005” issued by the General Manager: Water and 
Sanitation of the City of Tshwane.   
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

THE DOCUMENT IS DOWNLOADABLE ON THE TSHWANE WEBSITE 
(www.tshwane.gov.za) or E-tender PORTAL 

• The document “General Conditions of Contract for Construction Works, Third 
Edition, 2015;  
 

Tenderers, Contractors and Sub-contractors shall purchase thier own copy of the 
GCC 2015, available from: 
 
South African Institution of Civil Engineering 
Private Bag X200 
Halfway House 1685 
South Africa 
 
Tel +27 (0)11 805 5947 
 
All international standard specifications and codes listed and referenced in the 
Project and Particular Specifications. 

C.2.7 Clarification 
meeting 

Where applicable, details of the compulsory clarification meeting with a 
representative of the Employer are stated in the Tender Notice and Invitation to 
Tender (Section T1.1 of the document). 
 
Confirmation of attendance will be recorded on site in the attendance register to be 
signed by all tenderers and in the Site Inspection Certificate included in Section T2.2 
of the Document. 
 
Tender documents will not be made available at the site visit and/or clarification 
meeting. Detail relating to the collection of tender documents is indicated in the 
Tender Notice and Invitation to Tender (Section T1.1 of the document). 

C.2.8 
 

Seek 
clarification 
 

Replace the contents of the clause with the following: 
 
“Request clarification of the tender documents, if necessary, by notifying the 
Employer’s Official or the Employer’s Agent, indicated in the Tender Notice and 
Invitation to Tender, in writing at least seven working days before the closing time 
stated in the foregoing tender notice and clause C2.15.” 

C.2.9 Insurance Add the following to the clause 
 
“Accept that the submission of a Tender shall be construed as an acknowledgement 
by the Tenderer that he is satisfied with, where applicable, the insurance cover the 
Employer will affect under the contract.” 

C2.10 Pricing the 
tender offer 

Add the following sub-clause 2.10.5: 
 
“A digital copy of the Bill of Quantities can be obtained from the Employer’s Agent 
at the office of the Engineer upon sufficient notice.” 

C.2.11 Alterations to 
documents 

Add the following to the clause: 
 
“In the event of a mistake having been made, it shall be crossed out in black ink and 
the corrected entry made above in black ink and shall be accompanied by the full 
signatures of the authorised signatories next to every correction. 
 

http://www.tshwane.gov.za/
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

No correction fluid may be used.  If correction fluid has been used, the tender as 
a whole will not be considered. 
 
The Municipality will reject the bid if corrections are not made in accordance with the 
above.” 

C.2.12 Alternative 
tender offers 

Replace sub-clause C2.12.1 with: 
 
“Alternative offers will only be considered if tenderer(s) have submitted a fully 
completed main offer.  For alternative offers, a complete separate detailed activity, 
quantities and bill/price schedule must be submitted as a separate document. 
 
Tenderers must provide for each offer a typed copy on CD (Word and PDF format) 
of the above schedule with their offers.”  

C.2.13 Submitting a 
Tender Offer 

• The tender offer shall be completed in non-erasable black ink 
• Any entry made by the tenderer in the document which the tenderer desires to change, 

shall not be erased or painted out.  A line shall be drawn through the incorrect entry and 
the correct entry shall be written above in non-erasable black ink and the full signature 
of the tenderer shall be placed next to the correction. 

 
C.2.13.2  Replace the contents of the clause with the following: 

“Return all volumes of the tender document to the Employer after completion of the 
relevant sections of each volume in their entirety, either electronically (if they were 
issued in electronic format) or by writing in black ink. 

All volumes are to be left intact in its original format and no pages shall be removed 
or re-arranged. 
 
Each Tenderer is required to return the complete set of returnable documents as 
listed in Part T2 with all the required information supplied and completed in all 
respects.” 

C2.13.3  Add the following to the clause: 
 
“Submission of copies of the tender document is NOT required. Tenderer will be 
required to submit the completed ORGINAL tender documents as listed above in 
C1.2 PLUS any required supporting documentation.” 

C.2.13.4  Add the following to the clause: 
 
 

“Only authorised signatories may sign the original and all copies of the tender offer 
where required in terms of C.2.13.3 
 
In the case of a ONE-PERSON CONCERN submitting a tender, this shall be clearly 
stated. 
 
In case of a COMPANY submitting a tender, include a copy of a resolution by its 
board of directors authorising a director or other official of the company to sign the 
documents on behalf of the company.  
 
In the case of a CLOSE CORPORATION submitting a tender, include a copy of a 
resolution by its members authorising a member or other official of the corporation 
to sign the documents on each member’s behalf. 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

 
In the case of a PARTNERSHIP submitting a tender, all the partners shall sign the 
documents, unless one partner or a group of partners has been authorised to sign 
on behalf of each partner, in which case proof of such authorisation shall be 
included in the Tender. 
 
In the case of a JOINT VENTURE/CONSORTIUM submitting a tender, include a 
resolution of each company of the Joint Venture together with a resolution by its 
members authorising a member of the Joint Venture to sign the documents on behalf 
of the Joint Venture. 
In cases where the Tenderer has not submitted proof of authorisation with the 
Tender, the Employer reserves the right to, at any time after the closure of the 
Tender, but before the award of the Tender, request the Tenderer to provide proof 
of authorisation within 7 (seven) calendar days from date of notification. 
 
Accept that failure to submit proof of authorisation to sign the tender shall 
result in a Tender Offer being regarded as non-responsive.” 

C.2.13.5  The Employer’s address for delivery of tender offers and identification details to be 
shown on each tender offer package are as follows: 
 
Reference no. : HHS 03-2023/24 

 
Tender description: 
 

TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE COMPLETION OF 
BULK WATER AND SEWER, REMEDIAL WORK ON WATER AND SEWER 
RETICULATION AND COMMISSIONING OF INFRASTRUCTURE AT ZITHOBENI 
X9 

 
Correct closing time                 :  
Correct due date                       :  
 

Each tender shall be enclosed in a sealed envelope, bearing the correct identification 
details and shall be placed in the tender box located at: 
 
PROCUREMENT ADVICE CENTRE 
(TENDER BOX AT THE ENTRANCE TSHWANE HOUSE) 
  
320 Madiba Street,  
PRETORIA CENTRAL  
0001 
 
This address is 24 hours available for delivery of Tender offers. 
 
The name and address of the tender shall be entered on the back of the envelope. 

C.2.13.6  A two-envelope procedure will not be followed. 

C.2.13.10 

 

Add the following new sub-clause 2.13.10: 
 
Accept that all conditions, which are printed or written upon any stationary used by 
the Tenderer for the purpose of or in connection with the submission of a tender 
offer for this Contract, which is in conflict with the conditions laid down in this 
document shall be waived, renounced and abandoned. 

C.2.14 Information and 
Data to be 

Add the following to the clause: 
 



HHS 03-2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work 
on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
 
Part T1: Tender Procedures 
_____________________________________________________________________________________________________________________ 
 

Part T1: Page 8 of 29 

Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

completed in all 
respects 

“The Tenderer is required to enter information in the following sections of the 
document: 
 
Section T2.2 : Returnable Schedules 
Section T2.3 : Technical Schedules 
Section C1.1 : Form of Offer and Acceptance 
Section C1.2 : Contract Data (Part 2) 
Section C2.2 : Bill of Quantities 
 
The above sections shall be signed by the Tenderer (and witnesses where required).  
Individual pages should only be initialled by the successful Tenderer and by the 
witnesses after acceptance by the Employer of the Tender Offer. 
 
The Tenderer shall complete and sign the Form of Offer prior to the submission of a 
Tender Offer. 
 
The Schedule of Deviations (if applicable) shall be signed by the successful 
Tenderer after acceptance by the Employer of the Tender Offer. 
 
Accept that the Employer shall in the evaluation of tenders take due account of the 
Tenderer’s past performance in executing for similar building works of comparable 
magnitude, and the degree to which he possesses the necessary technical, financial 
and other resources to enable him to complete the Works successfully within the 
contract period. 

  Satisfy the Employer and Engineer as to his ability to perform and complete the 
Works timeously, safely and with satisfactory quality, by furnishing details in Part T2 
– Returnable Documents.  
 
Accept that failure to provide the information and data required in the 
Returnable Documents, including the Technical Schedules shall result in a 
Tender Offer being regarded as non-responsive. 
 
Accept that the Employer is restricted in accordance with clause 5 (1) of the 
Construction Regulations, 2014, to only appoint a contractor whom he is satisfied 
has the necessary competencies and resources to carry out the work safely.  Accept 
that submitting inferior and inadequate information relating to health and safety (as 
required in clause 2.23) shall be regarded as justifiable and compelling reasons not 
to accept the Tender Offer of the Tenderer scoring the highest number of tender 
evaluation points. 

C.2.15 
 
C.2.15.1 

Closing Time 
 

 
 
Details of the closing time for submission of tender offers are stated in the Tender 
Notice and Invitation to tender (Section T.1.1 of the document).  

C.2.16 
 
C.2.16.1 
 
 
 

Tender Offer 
validity 

The Tender Offer validity period is 90 days. 
 
Add the following to the Clause  
 
“If the tender validity expires on a Saturday, Sunday or public holiday, the Tender 
Offer shall remain valid and open for acceptance until the closure of business on the 
following working day.” 

C.2.16.5  Add the following new clause: 
 
Accept that should the Tenderer unilaterally withdraw his tender during the tender 
validity period, the Employer shall, without prejudice to any other rights he may have, 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

be entitled to accept any less favourable tender for the Works from those received, 
or to call for fresh tenders, or to otherwise arrange for execution of the Works, and 
the Tenderer shall pay on demand any additional expense incurred by the Employer 
on account of the adoption of the said courses, as well as either the difference in 
cost between the tender withdrawn (as corrected in terms of clause 3.9 of the 
Conditions of Tender) and any less favourable tender accepted by the Employer or 
the difference between the tender withdrawn (as corrected) and the cost of execution 
of the Works by the Employer as well as any other amounts the Employer may have 
to pay to have the Works completed. 

C.2.18 
 
 
C.2.18.1 

Provide other 
material 

 
 
 
Add the following to the clause: 
 
“Accept that if requested, the Tenderer shall within 7 days of the date upon which 
he is requested to do so, submit a full report from his banker as to his financial 
standing. The Employer may, in its discretion, and subject to the provisions of 
Section 4(1)(d) of the State Tender Board Act 86 of 1968, condone any failure to 
comply with the foregoing condition. 
 
Accept that the Employer or his agent reserves the right to approach the Tenderer’s 
banker or guarantor(s) as indicated in the tender document, or the bankers of each 
of the individual members of any joint venture that is constituted for purposes of this 
Contract, with a view to ascertaining whether the required guarantee will be 
furnished, and for purposes of ascertaining the financial strength of the Tenderer or 
of the individual member of such venture.” 

C.2.19 Inspections, 
tests and 
analysis 

Add the following at the end of the clause: 
 
“….or upon written request.”. 

C2.22 Return of other 
tender 
documents 

Return all retained tender documents prior to the closing time for the submission of 
Tender Offers. 

C.2.23 Certificates Refer to part T2: Returnable Documents for a list of documents that are to be 
returned with the tender. 

Add the 
following 
new  
clause: 
 

“C.2.24” 

 

Canvassing 
and obtaining 
of additional 
information by 
tenderer 

“Accept that no Tenderer shall make any attempt either directly or indirectly to 
canvass any of the Employers officials or the Employer’s agent in respect of his 
tender, after the opening of the tenders but prior to the Employer arriving at a 
decision thereon.” 
 
“No Tenderer shall make any attempt to obtain particulars of any relevant 
information, other than that disclosed at the opening of tenders.” 

Add the 
following 
new  
clause: 
 
“C.2.25” 
 

Prohibitions on 
awards to 
persons in 
service of the 
state 
 
 

 “Accept that the Employer is prohibited to award a tender to a person  
 
a) who is in the service of the state; or 

 
b) if that person is not a natural person, of which any director, manager, 

principal shareholder or stakeholder is a person in the service of the state; or 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

  
 
 
 

c) a person who is an advisor or consultant contracted with the municipality or 
municipal entity. 

 
“In the service of the state” means to be – 
a) a member of – 

• any municipal council;  
• any provincial legislature; or 
• the National Assembly or the National Council of Provinces; 

b) a member of the board of directors of any municipal entity; 
c) an official of any municipality or municipal entity; 
d) an employee of any national or provincial department;  
e) provincial public entity or constitutional institution within the meaning of the 

Public Finance Management Act, 1999 (Act No.1 of 1999); 
f) a member of the accounting authority of any national or provincial public 

entity; or 
g) an employee of Parliament or a provincial legislature.” 

 
In order to give effect to the above, the questionnaire for the declaration of interests 
in the tender of persons in service of state in part T2 – Returnable Documents must 
be completed.” 

Add the 
following 
new  
clause: 
“C.2.26” 

Awards to close 
family members 
of persons in 
the service of 
the state 

“Accept that the notes to the Employer’s annual financial statements must disclose 
particulars of any award of more than R2000 to a person who is a spouse, child or 
parent of a person in the service of the state (defined in clause 2.25), or has been 
in the service of the state in the previous twelve months, including – 
a) the name of that person; 
b) the capacity in which that person is in the service of the state; and 
c) the amount of the award.  
In order to give effect to the above, the questionnaire for the declaration of interests 
in the tender of persons in service of state in part T2 – Returnable Documents must 
be completed in full and signed.” 
 
 

Add the 
Collowing 
new  
clause: 
“C.2.27” 

Vendor 
registration 

“Accept that each contractor is required to register as a supplier / service provider on 
the City of Tshwane’s vendor register before any payment can be done. Accept that 
if the Tenderer is already registered as a vendor, it is required to record the vendor 
number in space provided on the cover page of this Tender document.  
 
Vendor registration documents are available from the Procurement Advice Centre 
or can be downloaded from https://vendorportal.tshwane.gov.za/ 
 
Accept that all parties of a joint venture or consortium submitting a tender shall 
comply with the requirements of this clause” 

Add the 
Collowing 
new  
clause: 
 

“C.2.28” 

Tax Clearance 
Certificate 

 
 
“In the case of a Joint Venture/Consortium the tax clearance certificate must be for 
the Joint Venture/Consortium or individual valid tax clearance certificates for all the 
members of the Joint Venture/Consortium.” 

C.3.1 
 
 
C.3.1.1 

Respond to 
requests from 
tenderer 
 

 
 
 
Replace the contents of the clause with the following: 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

Respond to a request for clarification received up to five (5) working days before the 
Tender closing time stated in the Tender Data and notify all Tenderers who collected 
procurement documents within two (2) working days of the same date. 

C.3.4 
 
C.3.4.1 

 
Opening of 
Tender 
submissions 

 
Tenders will be opened immediately after the closing time for tenders. Bidders are 
requested to refer to the City’s website where the closing register will be published. 
The time and location for the tender submissions and details of the tender opening 
are stated in the Tender Notice and Invitation to Tender (Section T1.1 of the 
document). 

C.3.5 Two-envelope 
system 

A two-envelope procedure will not be followed. 

C.3.8 
 
C.3.8.1 

Test for 
responsiveness 

 
 
Add the following to the sub-clause: 
 
Failure on the part of the Tenderer to submit a tender offer as stipulated in 
clause C2.13 prior to the closing time as stipulated in clause C2.15 shall be just 
cause for the Employer to consider the tender offer as being non-responsive  
Failure on the part of the Tenderer to submit any one of the returnable documents 
or certificates listed in clause C2.23 within the period stipulated shall be just cause 
for the Employer to consider the tender offer as being non-responsive. 

C3.9 Arithmetical 
errors, 
omissions and 
discrepancies 

Replace the contents of the clause with the following: 

Check responsive tender offers for arithmetical errors, correcting them in the following 
manner: 

a) If a bill of quantities (or schedule of quantities or schedule of rates) applies 
and there is an error in the line item total resulting from the product of the unit 
rate and the quantity, the unit rate shall govern and the line item total shall 
be corrected. 

b) Where there is an error in the total of the prices, either as a result of other 
corrections required by this checking process or in the tenderer’s addition of 
prices, the corrected total of the prices shall govern. 

c) Where there is a discrepancy between the amount indicated in the Tenderer’s 
tender offer and the corrected amount obtained after completing the above 
steps, the corrected amount shall govern. 

Notify a tenderer upon written request received after the closing date of tenders of 
all arithmetical errors made by that particular tenderer. 

C.3.11 
 
 
 
 

Evaluation of 
Tenders 
 
 
 
 
 
 
 
 

This bid will be evaluated in four evaluation stages namely: 

• Stage 1: Administrative compliance 
• Stage 2: Mandatory requirements 
• Stage 3: Functionality Criteria 
• Stage 4: Preference Points System  

Add the following to the sub-clause: 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

Method 2 as described in Clause 3.11.3 will be used to evaluate all responsive tender 
offers,  
 
where the Points scored for Price is:   
 
in accordance with Clause 3.11.4 where the financial value inclusive of VAT of one 
or more responsive tender offers equals or is less than R50 000 000; or 
 

C.3.11.3 
 

Functionality 
will be 
evaluated 
based on the 
tender’s ability 
to prove with 
supporting 
documentation 
experience to 
implement 
water and  
sewer projects 

Method 2: Functionality, Price and Preference 
In the case of functionality, price and preference: 

1) And Score functionality, rejecting all tender offers that fail to achieve 
the minimum number of points for functionality as stated in the Tender Data. 
2) No tender must be regarded as an acceptable tender if it fails to 
achieve the minimum qualifying score for functionality as indicated in the 
tender invitation. 

Tenders that have achieved the minimum qualification score for functionality must be 
evaluated further in terms of the preference points system prescribed in clauses  
C3.11.4 and C3.11.5 below. 

Add the 
following 
new  
clause: 
 
C.3.11.4 
 

      The 80/20 preference points system for acquisition of services, works or 
goods with a Rand value equal to or below R 50 million. 

The following formula must be used to calculate the points for price in respect of 
tenders with a Rand value below R50 000 000 (all applicable taxes included): 

  Ps = 80(1 − Pt−Pmin
Pmin

) 

Where 

Ps = Points scored for price of tender under consideration;  

Pt = Price of tender under consideration; and  

Pmin = Price of lowest acceptable tender. 

• A maximum of 20 points may be awarded to a tenderer for the specific goal 
specified for the tender.  

• The points scored for the specific goal must be added to the points scored 
for price and the total must be rounded off to the nearest two decimal places.  

• Subject to section 2(1)(f) of the Act, the contract must be awarded to the 
tenderer scoring the highest points. 

20 points for Specific goals (service provider to submit the certified copy of the 
specific goals). Refer to Table 1 below: 
 

Specific Goal 80/20 preference 
point system 

Proof of specific goals 
to be submitted 

BB-BEE score of companies 
 
Level 1 
Level 2 

 
 
8 Points 
7 Points 

Valid Certified copy of 
BBBEE certificate.   For 
EME’s and QSE’s copy 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

Level 3 
Level 4 
Level 5 
Level 6 
Level 7 
Level 8 
Non-compliant 

6 Points 
5 Points 
4 Points 
3 Points 
2 Points 
1 Point 
0 Points 

of a valid Sworn 
affidavit. 

EME and/ or QSE  
 

2 Valid Sworn affidavit 

At least 51% Women owned 
companies 

2 Certified copy of Identity 
Document/s 

At least 51% owned 
companies by People with 
disability 

2 Medical Certificate with 
doctor’s details 
(Practice Number, 
Physical Address and 
contact numbers) 

At least 51% owned 
companies by Youth 

1 Certified copy of Identity 
Document/s 

Local Economic Participation  Municipal Account 
statement/Lease 
agreement. 

City of Tshwane Participants 4 
Gauteng Participants 2 
National participants 1 

 

Add the 
following 
new  
clause: 
 
C.3.11.6 
 
 

Scoring 
Functionality 
and Quality 
 
 

A minimum of 70 points out of 100 must be scored to move to the next evaluation 
level 
 
Points allocation 
Company experience – 60 points 
Key personnel experience – 40 points 
 
Company experience Functionality evaluation 
 
Tendering Firm's experience of successfully completed a maximum of 5 projects 
with contracts involving the construction of water reticulation or sewer reticulation. 
 

Functionality and Quality 
Criteria – Tender Rating Matrix 

A B C D 
Tenderer 

rating 
(Score 0-

5) 
Weighting 

Maximum 
score to 
be 
achieved 

Tenderer 
Score  
=(A x B) 

C
om

pa
ny

 w
or

k 
ex

pe
rie

nc
e 

as
 p

er
 F

O
R

M
 

R
D

D
.3

 
W

at
er

 re
tic

ul
at

io
n 

Tendering Firm's 
experience of 
successfully completed 
contracts involving the 
construction of water 
reticulation.  
 
(attach completion 
certificates as proof). 

 

    6 

 
 
 
 
 
 
 
 
 
 
    30 

 
Successfully completed 
5 projects or more 5 

Successfully completed 
4 projects 4 

Successfully completed 
3 projects 3 

Successfully completed 
2 projects 2 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

Successfully completed 
1 project 1 

C
om

pa
ny

 w
or

k 
ex

pe
rie

nc
e 

as
 p

er
  

FO
R

M
 R

D
D

.3
 S

ew
er

 re
tic

ul
at

io
n 

Tendering Firm's 
experience of 
successfully completed 
contracts involving the 
construction of sewer 
reticulation. 
 
(attach completion 
certificates as proof). 

 

      6 

 
 
 
 
 
 
 
 
 
 
   30  

Successfully completed 
5 projects or more 5 

Successfully completed 
4 projects 4 

Successfully completed 
3 projects 3 

Successfully completed 
2 projects 2 

Successfully completed 
1 project 1 

 

 
TOTAL SCORE FOR 
TENDERER 
EXPERIENCE 
 

  

 
   60 

 

 
 
Key personnel experience 
Tendering Firm to submit curriculum vitae of full time employed staff with detailing 
experience of more than 5 years in implementing water and sewer projects. 
 

 A B C D 

Key personnel 
experience 
 

Tenderer 
rating 

(Score 0-
5) 

Weighting 

Maximum 
score to 
be 
achieved 

Tenderer 
Score  
=(A x B) 

Contracts Manager 
Minimum 5 years relevant 
experience  
Specific Experience: 
Attach a CV detailing 
experience in the position of 
Contract Manager on water 
and sewer projects. 
 

 

 
 
 
 
 
 
 
 

5 

 
 
 
 
 
 
 
 
     20 

 

 
More than 8 Years 
experience 

4 

 
Above 7 – 8 Years 
experience 

3 

 
Above 6 – 7 Years 
experience 

2 
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Reference to relevant 
clauses in Standard 

Conditions of Tender 
Addition or Variation to Standard Condition of Tender 

 
5 - 6 Years experience 1 

 
Less than 5 Years 
experience 
 

0 

 
Site Agent 
Minimum 3 years relevant 
experience  
Specific Experience: 
Attach a CV detailing 
experience in the position of 
Site Agent on water and 
sewer projects 

 

 
 
 
 
 
 
       2 

 
 
 
 
 
 
     10 

 

More than 6 Years 
experience 5 

Above 5 - 6 Years 
experience 4 

Above 4 – 5 Years 
experience 3 

3 - 4 Years experience 2 
3 Years experience 1 
Construction Health & 
Safety Officer (CHS) 
Minimum 2 years relevant 
experience post registration 
as CHS Officer 
Specific Experience: 
Attach a CV detailing 
experience in the position of 
Construction Health & Safety 
Officer on water and sewer 
projects 

 

 
 
 

2 
 
 

 
 
 
     10 

 
 
 
 
 
 
 
 

More than 5 Years 
experience post registration 5 

Above 4 - 5 Years experience 
post registration 4 

Above 3 - 4 Years 
experience post registration 3 

Above 2 – 3 Years 
experience post registration 2 

2 Years experience post 
registration 1 

TOTAL SCORE FOR KEY 
PERSONNEL 
 

 
  

    40 
 

 
 

C.3.16 Registration of 
the award 

Add the following to the clause: 
 
Notice of non-acceptance of the tender will not be sent to individual unsuccessful 
tenderers. Particulars of the accepted tender can be obtained from the Employer’ 
Agent. 

C.3.17 Provide Copies 
of Contract 

One signed copy of the contract shall be provided by the Employer to the successful 
Tenderer. 
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T1.2 STANDARD CONDITIONS OF TENDER 
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 C.1 General 
 
C.1.1 Actions 
 
C.1.1.1 The Employer and each tenderer submitting a tender offer shall comply with these conditions of tender. 

In their dealings with each other, they shall discharge their duties and obligations as set out in C.2 and 
C.3, timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal 
obligations and not engage in anticompetitive practices. 

 
C.1.1.2 The Employer and the tenderer and all their agents and employees involved in the tender process shall 

avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict 
of interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest 
in their tender submissions. Employees, agents and advisors of the Employer shall declare any conflict of 
interest to whoever is responsible for overseeing the procurement process at the start of any 
deliberations relating to the procurement process or as soon as they become aware of such conflict, and 
abstain from any decisions where such conflict exists or recuse themselves from the procurement 
process, as appropriate. 

 
Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in 

some circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence 
in the ability of that person to act properly in his or her position even if no improper acts result. 

 
2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family 

interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation, 
allegiance or loyalty which would in any way affect any decisions taken. 

 
C.1.1.3 The Employer shall not seek and a tenderer shall not submit a tender without having a firm intention and 

the capacity to proceed with the contract. 
 
C.1.2 Tender Documents 
 
 The documents issued by the Employer for the purpose of a tender offer are listed in the tender data. 
 
C.1.3 Interpretation 
 
C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the 

returnable documents are deemed to be part of these conditions of tender. 
 
C.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for tender 

evaluation purposes, shall not form part of any contract arising from the invitation to tender. 
 
C.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 
 

a) conflict of interest means any situation which: 
 

i) someone in a position of trust has competing professional or personal interests which make it 
difficult to fulfil his or her duties impartially; 

ii) an individual or organisation is in a position to exploit a professional or official capacity in some 
way for their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the organisation which 
employs that employee. 

 
b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts 

it can be utilised to have been taken into consideration; 
 

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence 
the action of the Employer or his staff or agents in the tender process; 
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d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process 
or the award of a contract arising from a tender offer to the detriment of the Employer, including 
collusive practices intended to establish prices at artificial levels; 

 
C.1.4 Communication and Employer’s agent 
 
 Each communication between the Employer and a tenderer shall be to or from the Employer's agent only, 

and in a form that can be readily read, copied and recorded. Communications shall be in the English 
language. The Employer shall not take any responsibility for non-receipt of communications from or by a 
tenderer. The name and contact details of the Employer’s agent are stated in the tender data. 

 
C.1.5 Cancellation and re-invitation of tenders 
 
C.1.5.1 An organ of state may, prior to the award of the tender, cancel the tender if- 
 

(a) due to changed circumstances, there is no longer a need for the services, works or goods requested; 
or 
 

(b) funds are no longer available to cover the total envisaged expenditure; 
 

(c) no acceptable tenders are received; or 
 

(d) there is a material irregularity in the tender process. 
 

C.1.5.2 The decision to cancel the tender must be published in the same manner in which the original tender 
invitation was advertised. 

 
C.1.5.3 An Employer may only with the prior approval of the relevant treasury cancel a tender invitation for a 

second time. 
 
C.1.6 Procurement procedures 
 
C.1.6.1 General 
 
 Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the 

tenderer who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of 
tender evaluation points, as relevant, based on the tender submissions that are received at the closing 
time for tenders. 

 
C.1.6.2 Competitive negotiation procedure 
 
C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers 

shall submit tender offers in response to the proposed contract in the first round of submissions. 
Notwithstanding the requirements of C.3.4, the Employer shall announce only the names of the tenderers 
who make a submission. The requirements of C.3.8 relating to the material deviations or qualifications 
which affect the competitive position of tenderers shall not apply. 

 
C.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in terms of 

the evaluation method and evaluation criteria stated in the tender data, shall be invited in each round to 
enter into competitive negotiations, based on the principle of equal treatment and keeping confidential 
the proposed solutions and associated information. 

 
Notwithstanding the provisions of C.2.17, the Employer may request that tenders be clarified, specified 
and fine-tuned in order to improve a tenderer’s competitive position provided that such clarification, 
specification, fine-tuning or additional information does not alter any fundamental aspects of the offers 
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or impose substantial new requirements which restrict or distort competition or have a discriminatory 
effect. 

C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the Employer to revise their 
tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall 
be advised when they are to submit their best and final offer. 

 
C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers have 

been requested to submit their best and final offer. 
 
C.1.6.3 Proposal procedure using the two stage-system 
 
C.1.6.3.1 Option 1 
 
 Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around 

which a contract may be negotiated. The Employer shall evaluate each responsive submission in terms of 
the method of evaluation stated in the tender data, and in the second stage negotiate a contract with the 
tenderer scoring the highest number of evaluation points and award the contract in terms of these 
conditions of tender. 

 
C.1.6.3.2 Option 2 
 
C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The Employer shall invite all responsive 

tenderers to submit tender offers in the second stage, following the issuing of procurement documents. 
 
C.1.6.3.2.2 The Employer shall evaluate tenders received during the second stage in terms of the method of 

evaluation stated in the tender data, and award the contract in terms of these conditions of tender. 
 
C.2 Tenderer’s obligations 
 
C.2.1 Eligibility 
 
C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, 

or any of his principals, is not under any restriction to do business with Employer. 
 
C.2.1.2 Notify the Employer of any proposed material change in the capabilities or formation of the tendering 

entity (or both) or any other criteria which formed part of the qualifying requirements used by the 
Employer as the basis in a prior process to invite the tenderer to submit a tender offer and obtain the 
Employer’s written approval to do so prior to the closing time for tenders. 

 
C.2.2 Cost of tendering 
 
C.2.2.1 Accept that, unless otherwise stated in the tender data, the Employer will not compensate the tenderer 

for any costs incurred in the preparation and submission of a tender offer, including the costs of any 
testing necessary to demonstrate that aspects of the offer comply with requirements. 

 
C.2.2.2 The cost of the tender documents charged by the Employer shall be limited to the actual cost incurred by 

the Employer for printing the documents. Employers must attempt to make available the tender 
documents on its website so as not to incur any costs pertaining to the printing of the tender documents. 

 
C.2.3 Check documents 
 
 Check the tender documents on receipt for completeness and notify the Employer of any discrepancy or 

omission. 
 
C.2.4 Confidentiality and copyright of documents 
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 Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued 
by the Employer only for the purpose of preparing and submitting a tender offer in response to the 
invitation. 

C.2.5 Reference documents 
 
 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 

specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference. 

 
C.2.6 Acknowledge addenda 
 
 Acknowledge receipt of addenda to the tender documents, which the Employer may issue, and if 

necessary apply for an extension to the closing time stated in the tender data, in order to take the 
addenda into account. 

 
C.2.7 Clarification meeting 
 
 Attend, where required, a clarification meeting at which tenderers may familiarize themselves with 

aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated 
in the tender data. 

 
C.2.8 Seek clarification 
 
 Request clarification of the tender documents, if necessary, by notifying the Employer at least five (5) 

working days before the closing time stated in the tender data. 
 
C.2.9 Insurance 
 
 Be aware that the extent of insurance to be provided by the Employer (if any) might not be for the full 

cover required in terms of the conditions of contract identified in the contract data. The tenderer is 
advised to seek qualified advice regarding insurance. 

 
C.2.10 Pricing the tender offer 
 
C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value 

Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being 
those applicable 14 days before the closing time stated in the tender data. 

 
C.2.10.2 Show VAT payable by the Employer separately as an addition to the tendered total of the prices. 
 
C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment 

except as provided for in the conditions of contract identified in the contract data. 
 
C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of 

contract identified in the contract data may provide for part payment in other currencies. 
 
C.2.11 Alterations to documents 
 
 Do not make any alterations or additions to the tender documents, except to comply with instructions 

issued by the Employer, or necessary to correct errors made by the tenderer. All signatories to the tender 
offer shall initial all such alterations. 

 
C.2.12 Alternative tender offers 
 
C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, 

strictly in accordance with all the requirements of the tender documents, is also submitted as well as a 
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schedule that compares the requirements of the tender documents with the alternative requirements 
that are proposed. 

 
C.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data or 

criteria otherwise acceptable to the Employer. 
 
C.2.12.3 An alternative tender offer may only be considered in the event that the main tender is the winning 

tender. 
 
C.2.13 Submitting a tender offer 
 
C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to 

provide the whole of the works, services or supply identified in the contract data and described in the 
scope of works, unless stated otherwise in the tender data. 

 
C.2.13.2 Return all returnable documents to the Employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 
 
C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies 

stated in the tender data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
Employer. 

 
C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The 

Employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers 
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the 
Employer shall hold liable for the purpose of the tender offer. 

 
C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the Employer's address and 
identification details stated in the tender data, as well as the tenderer's name and contact address. 

 
C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 

documents listed in the tender data in an envelope marked “financial proposal” and place the remaining 
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the 
outside the Employer’s address and identification details stated in the tender data, as well as the 
tenderer's name and contact address. 

 
C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside 

only the Employer's address and identification details as stated in the tender data. 
 
C.2.13.8 Accept that the Employer will not assume any responsibility for the misplacement or premature opening 

of the tender offer if the outer package is not sealed and marked as stated. 
 
C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the Employer, unless stated 

otherwise in the tender data. 
 
C.2.14 Information and data to be completed in all respects 
 
 Accept that tender offers, which do not provide all the data or information requested completely and in 

the form required, may be regarded by the Employer as non-responsive. 
 
C.2.15 Closing time 
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C.2.15.1 Ensure that the Employer receives the tender offer at the address specified in the tender data not later 
than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as 
proof of delivery. 

 
C.2.15.2 Accept that, if the Employer extends the closing time stated in the tender data for any reason, the 

requirements of these conditions of tender apply equally to the extended deadline. 
C.2.16 Tender offer validity 
 
C.2.16.1 Hold the tender offer(s) valid for acceptance by the Employer at any time during the validity period stated 

in the tender data after the closing time stated in the tender data. 
 
C.2.16.2 If requested by the Employer, consider extending the validity period stated in the tender data for an 

agreed additional period with or without any conditions attached to such extension. 
 
C.2.16.3 Accept that a tender submission that has been submitted to the Employer may only be withdrawn or 

substituted by giving the Employer’s agent written notice before the closing time for tenders that a tender 
is to be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the Employer 
evaluating tender, the Contractor reserves the right to review the price based on Consumer Price Index 
(CPI). 

 
C.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in accordance with the 

requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”. 
 
C.2.17 Clarification of tender offer after submission 
 
 Provide clarification of a tender offer in response to a request to do so from the Employer during the 

evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the 
competitive position of tenderers or substance of the tender offer is sought, offered, or permitted. 

 
Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer 

following a competitive selection process, should the Employer elect to do so. 
 
C.2.18 Provide other material 
 
C.2.18.1 Provide, on request by the Employer, any other material that has a bearing on the tender offer, the 

tenderer’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the Employer for the purpose of a full 
and fair risk assessment.  

 
Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, 
by the time for submission stated in the Employer’s request, the Employer may regard the tender offer 
as non-responsive. 

 
C.2.18.2 Dispose of samples of materials provided for evaluation by the Employer, where required. 
 
C.2.19 Inspections, test and analysis 
 
 Provide access during working hours to premises for inspections, tests and analysis as provided for in the 

tender data. 
 
C.2.20 Submit securities, bonds and policies 
 
 If requested, submit for the Employer’s acceptance before formation of the contract, all securities, bonds, 

guarantees, policies and certificates of insurance required in terms of the conditions of contract identified 
in the contract data. 
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C.2.21 Check final draft 
 
 Check the final draft of the contract provided by the Employer within the time available for the Employer 

to issue the contract. 
 
 
 
C.2.22 Return of other tender documents 
 
 If so instructed by the Employer, return all retained tender documents within 28 days after the expiry of 

the validity period stated in the tender data. 
 
C.2.23 Certificates 
 
 Include in the tender submission or provide the Employer with any certificates as stated in the tender 

data. 
 
 
C.3 The Employer’s undertakings 
 
C.3.1 Respond to requests from the tenderer 
 
C.3.1.1 Unless otherwise stated in the Tender Data respond to a request for clarification received up to five (5) 

working days before the tender closing time stated in the Tender Data and notify all tenderers who 
collected tender documents. 

 
C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity 

(or both) or any other criteria which formed part of the qualifying requirements used to prequalify a 
tenderer to submit a tender offer in terms of a previous procurement process and deny any such request 
if as a consequence: 

 
a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to 

meet any of the collective or individual qualifying requirements; 
 
b) the new partners to a joint venture were not prequalified in the first instance, either as individual 

firms or as another joint venture; or 
 

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome 
of the prequalification process. 

 
C.3.2 Issue addenda 
 
 If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during 

the period from the date that tender documents are available until three (3) working days before the 
tender closing time stated in the Tender Data. If, as a result a tenderer applies for an extension to the 
closing time stated in the Tender Data, the Employer may grant such extension and, shall then notify all 
tenderers who collected tender documents. 

 
C.3.3 Return late tender offers 
 

 Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

 
C.3.4 Opening of tender submissions 
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C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of 
tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender 
submissions for which acceptable reasons for withdrawal have been submitted will not be opened. 

 
C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated 

in the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the 
total of his prices, number of points claimed for its BBBEE status level and time for completion for the 
main tender offer only. 

 
C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request. 
 
C.3.5 Two-envelope system 
 
C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical 

proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place 
stated in the tender data and announce the name of each tenderer whose technical proposal is opened. 

 
C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain 

in contention for the award of the contract of the time and place when the financial proposals will be 
opened. Open only the financial proposals of tenderers, who score in the functionality evaluation more 
than the minimum number of points for functionality stated in the tender data, and announce the score 
obtained for the technical proposals and the total price and any points claimed on BBBEE status level. 
Return unopened financial proposals to tenderers whose technical proposals failed to achieve the 
minimum number of points for functionality 

 
C.3.6 Non-disclosure 
 
 Not disclose to tenderers, or to any other person not officially concerned with such processes, 

information relating to the evaluation and comparison of tender offers, the final evaluation price and 
recommendations for the award of a contract, until after the award of the contract to the successful 
tenderer. 

 
C.3.7 Grounds for rejection and disqualification 
 
 Determine whether there has been any effort by a tenderer to influence the processing of tender offers 

and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

 
C.3.8 Test for responsiveness 
 
C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received: 
 

a) complies with the requirements of these Conditions of Tender, 
 
b) has been properly and fully completed and signed, and 
 
c) is responsive to the other requirements of the tender documents. 

 
C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 

documents without material deviation or qualification. A material deviation or qualification is one which, 
in the Employer's opinion, would: 

 
a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in 

the Scope of Work, 
b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 
 



HHS 03-2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work 
on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
 
Part T1: Tender Procedures 
_____________________________________________________________________________________________________________________ 
 

Part T1: Page 26 of 29 

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be 
rectified. 

 
 Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction 

or withdrawal of the non-conforming deviation or reservation. 
 
 
 
 
 
C.3.9 Arithmetical errors, omissions and discrepancies 
 
C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where 

there is a discrepancy between the amounts in figures and the amount in words, the amount in words 
shall govern. 

 
C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after 

the evaluation of tender offers in accordance with C.3.11 for: 
 

a) the gross misplacement of the decimal point in any unit rate; 
 
b) omissions made in completing the pricing schedule or bills of quantities; or 
 
c) arithmetic errors in: 

 
i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or 

schedules of prices; or 
 
ii) the summation of the prices. 

 
C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the 

tender offer as tendered or accept the corrected total of prices. 
 
C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 
 

a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from 
the product of the unit rate and the quantity, the line item total shall govern and the rate shall be 
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate shall be corrected. 

 
c) Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to 
achieve the tendered total of the prices. 

 
 Consider the rejection of a tender offer if the tenderer does not correct or accept the correction of the 

arithmetical error in the manner described above. 
 
C.3.10 Clarification of a tender offer 
 
 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising 

from the tender offer. 
 
C.3.11 Evaluation of tender offers 
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The Standard Conditions of Tender standardize the procurement processes, methods and procedures 
from the time that tenders are invited to the time that a contract is awarded. They are generic in nature 
and are made project specific through choices that are made in developing the Tender Data associated 
with a specific project. 
 
Conditions of tender are by definition the document that establishes a tenderer’s obligations in 
submitting a tender and the Employer’s undertakings in soliciting and evaluating tender offers. Such 
conditions establish the rules from the time a tender is advertised to the time that a contract is awarded 
and require Employers to conduct the process of offer and acceptance in terms of a set of standard 
procedures 

 
 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the 
following system requirements: 

Requirement Qualitative interpretation of goal 

Fair The process of offer and acceptance is conducted impartially without bias, providing 
simultaneous and timely access to participating parties to the same information. 

Equitable Terms and conditions for performing the work do not unfairly prejudice the interests 
of the parties. 

Transparent The only grounds for not awarding a contract to a tenderer who satisfies all 
requirements are restrictions from doing business with the employer, lack of 
capability or capacity, legal impediments and conflicts of interest. 

Competitive The system provides for appropriate levels of competition to ensure cost effective 
and best value outcomes. 

Cost effective The processes, procedures and methods are standardized with sufficient flexibility to 
attain best value outcomes in respect of quality, timing and price, and least resources 
to effectively manage and control procurement processes. 

 
The activities associated with evaluating tender offers are as follows: 
 
a) Open and record tender offers received 
b) Determine whether or not tender offers are complete 
c) Determine whether or not tender offers are responsive 
d) Evaluate tender offers 
e) Determine if there are any grounds for disqualification 
f) Determine acceptability of preferred tenderer 
g) Prepare a tender evaluation report 
h) Confirm the recommendation contained in the tender evaluation report 
 

 
C.3.11.1 General 
 

The employer must appoint an evaluation panel of not less than three persons conversant with the 
proposed scope of works to evaluate each responsive tender offer using the tender evaluation methods 
and associated evaluation criteria and weightings that are specified in the tender data. 

 
C.3.12 Insurance provided by the Employer 
 
 If requested by the proposed successful tenderer, submit for the tenderer's information the policies and 

/ or certificates of insurance which the conditions of contract identified in the contract data, require the 
Employer to provide. 
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C.3.13 Acceptance of tender offer 
 
 Accept the tender offer, if in the opinion of the Employer, it does not present any unacceptable 

commercial risk and only if the tenderer: 
 

a) is not under restrictions, or has principals who are under restrictions, preventing participating in the 
Employer’s procurement, 

 
b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses 

the professional and technical qualifications, professional and technical competence, financial 
resources, equipment and other physical facilities, managerial capability, reliability, experience and 
reputation, expertise and the personnel, to perform the contract, 

 
c) has the legal capacity to enter into the contract, 

 
d) is not insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the 

Companies Act, 2008, bankrupt or being wound up, has his affairs administered by a court or a 
judicial officer, has suspended his business activities, or is subject to legal proceedings in respect of 
any of the foregoing, 

 
e) complies with the legal requirements, if any, stated in the tender data, and 

 
f) is able, in the opinion of the Employer, to perform the contract free of conflicts of interest. 

 
C.3.14 Prepare contract documents 
 
C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the Employer 

as part of the tender documents to take account of: 
 

a) addenda issued during the tender period, 
 
b) inclusion of some of the returnable documents, and 

 
c) other revisions agreed between the Employer and the successful tenderer. 

 
C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 
 
C.3.15 Complete adjudicator’s contract 
 
 Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange 

for both parties to complete formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 

 
C.3.16 Registration of the award 
 

An Employer must, within twenty-one (21) working days from the date on which a contractor's offer to 
perform a construction works contract is accepted in writing by the employer, register and publish the 
award on the CIDB Register of Projects. 

 
C.3.16.2 After the successful tenderer has been notified of the Employer’s acceptance of the tender, notify other 

tenderers that their tender offers have not been accepted. 
 
C.3.17 Provide copies of the contracts 
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 Provide to the successful tenderer the number of copies stated in the tender data of the signed copy of 
the contract as soon as possible after completion and signing of the form of offer and acceptance. 

 
C.3.18 Provide written reasons for actions taken 
 
 Provide upon request written reasons to tenderers for any action that is taken in applying these 

conditions of tender, but withhold information which is not in the public interest to be divulged, which 
is considered to prejudice the legitimate commercial interests of tenderers or might prejudice fair 
competition between tenderers. 
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T2.1 LIST OF RETURNABLE DOCUMENTS  
 
RD.A MANDATORY RETURNABLE DOCUMENTS 
 
Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments 

will result in the tender offer being disqualified from further consideration 

Document Name Reference 

Confirmation of 
Document Included 

(Tenders may use this column 
to confirm documents have 

been completed and included 
in the tender) 

Compulsory Enterprise Questionnaire Form RD.A.1  

MBD 4: Declaration of interest in tender of persons in service of 
state 

Form RD.A.2  

MBD 8: Declaration of tenderer’s past supply chain management 
practises 

Form RD.A.3  

MBD 9: Certificate of independent tender determination Form RD.A.4  

Certificate of authority of signatory Form RD.A.5  

Certificate of authority of signatory for joint ventures and 
consortia 

Form RD.A.6  

 
RD.B RETURNABLE DOCUMENTS REQUIRED FOR PREFERENTIAL PROCUREMENT EVALUATION PURPOSES 
Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments 

will result in the tender offer being awarded 0 (zero) preference points 

Document Name Reference 

Confirmation of 
Document Included 

(Tenders may use this column 
to confirm documents have 
been completed, signed and 

included in the tender) 

MBD 6.1: Preference Points Claim Form in terms of the 
Preferential Procurement Regulations 2022 

Form RD.B.1  

Valid B-BBEE Status Level of Contributor Certificate Form RD.B.2  

B-BBEE Exempted Micro Enterprise – Sworn Affidavit Form RD.B.3  

Promotion of local enterprises (Local Economic Participation) Form RD.B.4  

Certified copy of Identity Document/s proof of ownership (Sworn 
affidavit for B-BBEE qualifying small enterprise or Exempt Micro 
Enterprises, CIPC registration or any other proof of ownership 

Form RD.B.5  

Medical Certificate with doctor’s details (Practice Number, 
Physical Address and contact numbers) proof of ownership 
(Sworn affidavit for B-BBEE qualifying small enterprise or Exempt 
Micro Enterprises, CIPC registration or any other proof of 
ownership 

Form RD.B.6  
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RD.C ADDITIONAL RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 
 
Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments 

will result in the Tenderer having to submit same upon request within 7 days and if not complied with, will 
result to the tender offer being disqualified from further consideration. 

Document Name Reference 

Confirmation of 
Document Included 

(Tenders may use this column 
to confirm documents have 

been completed and included 
in the tender) 

Proof of registration on CSD with National Treasury RD.C.1  

MBD 5: Declaration for procurement above R10 million (all 
applicable taxes included) 

RD.C.2  

Proof of Registration with CIDB RD.C.3  

Compliance with OHSA (Act 85 of 1993) RD.C.4  

Record of services provided to organs of state RD.C.5  

Schedule of plant and equipment RD.C.6  

Status of concern submitting tender RD.C.8  

Classification of business RD.C.9  

Letter of intent to provide a performance bond RD.C.10  
 
RD.D RETURNABLE DOCUMENTS REQUIRED FOR FUNCTIONALITY EVALUATION PURPOSES 

Note: Failure to submit the applicable documents will result in the Tenderer receiving a 0 (zero) score for the applicable evaluation 

schedule. 

Document Name 
Refer to 

Returnable 
Documents 

Maximum 
Points 

Confirmation of Document 
Included (Tenders may use this 

column to confirm documents have 
been completed and included in the 

tender) 
Yes / No 

Schedule of Tenderer’s experience RD.D.3 60  

Key Personnel RD.D.8 
40 

 

Curriculum vitae of key personnel RD.D.9  

Summary Of Tenderer’s Experience Score RD.D.15   
 
RD.E OTHER DOCUMENTS THAT WILL FORM PART OF THE CONTRACT 

Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments will result in the 
tender offer being disqualified from further consideration  

 

Document Name Reference 

Confirmation of Document Included (Tenders 
may use this column to confirm documents have been 

completed and included in the tender) 
Yes / No 

Record of addenda to tender documents RD.E.1  
Form of Offer  Section C1.1  
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Contract Data (Data provided by the contractor) Section C1.2  

Pricing schedule Section C2.2  

 
  



HHS 03-2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work 
on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Part T1: Returnable Schedules 

 
T2.2 RETURNABLE SCHEDULES  
 
TABLE OF CONTENTS 
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FORM RD.A.1 COMPULSORY ENTERPRISE QUESTIONNAIRE 

 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in 
respect of each partner must be completed and submitted. 

Section 1: Name of Enterprise: 

Section 2: VAT registration number, if any: 

Section 3: CIDB registration number, if any: 

Section 4: CSD number: 

Section 5: Particulars of sole proprietors and partners in partnerships: 

Name* Identity Number* Personal Income Tax Number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6: Particulars of companies and close corporations 

Company registration number: 

Close corporation number: 

Tax reference number: 

Section 7: MBD4 issued by National Treasury must be completed for each tender and be attached as a 
tender requirement. 

Section 9: MBD8 issued by National Treasury must be completed for each tender and be attached as a 
tender requirement. 

Section 10: MBD9 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement. 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 
i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services 

that it is in order; 
ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register 
of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope 
of work that could cause or be interpreted as a conflict of interest; and 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 
belief both true and correct. 

Signed:  Date:  

Name:  Position  

Enterprise Name:  
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FORM RD.A.2 MBD 4: DECLARATION OF INTEREST 

 
1. No bid will be accepted from persons in the service of the state1. 

 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an offer 

or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should the resulting bid, or 
part thereof, be awarded to persons connected with or related to persons in service of the state, it is required that the 
bidder or their authorised representative declare their position in relation to the evaluating/adjudicating authority. 

 
 

3. In order to give effect to the above, the following questionnaire must be completed and submitted with the 
bid.  

3.1 Full name of bidder or his/her representative:  

3.2 Identity Number:  

3.3 Position occupied in Company: 
 (director, trustee, shareholder2) 

 

3.4 Company Registration Number:  

3.5 Tax Reference Number:  

3.6 VAT Registration Number:  

3.7 The names of all directors / trustees / shareholders members, their individual identity numbers and state 
employee numbers must be indicated in paragraph 4 below. 

 
 
 
 
 

3.8 Are you presently in the service of the state? 
 

 
 
1 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 

 
(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature 
 
 

2 Shareholder” means a person who owns shares in the company and is actively involved in the management of the 
company or business and exercises control over the company. 
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 YES NO  

 
If yes, furnish particulars 

 

 
3.9 Have you been in the service of the state for the past twelve months? 
 

 YES NO  

 
If yes, furnish particulars 

 

 
3.10 Do you have any relationship (family, friend, other) with persons in the service of the state and who may be 

involved with the evaluation and or adjudication of this bid? 
 

 YES NO  

 
If yes, furnish particulars 

 

 
3.11 Are you, aware of any relationship (family, friend, other) between any other bidder and any persons in the 

service of the state who may be involved with the evaluation and or adjudication of this bid? 
 

 YES NO  

 
If yes, furnish particulars 

 

 
3.12 Are any of the company’s directors, trustees, managers, principle shareholders or stakeholders in service of the 

state? 
 

 YES NO  

 
If yes, furnish particulars 

 

  
3.13 Are any spouse, child or parent of the company’s directors trustees, managers, principle shareholders or 

stakeholders in service of the state? 
 

 YES NO  

 
If yes, furnish particulars 

 

  
3.14 Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company 

have any interest in any other related companies or business whether or not they are bidding for this contract? 
 

 YES NO  

 
If yes, furnish particulars 
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4. Full details of directors / trustees / members / shareholders: 
 

Full Name Identity Number State Employee 
Number 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the 
contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.A.3 MBD 8: DECLARATION OF TENDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTISES 

 
1. This municipal tender document must form part of all tenders invited. 
2. It serves as a declaration to be used by municipalities and municipal entities in ensuring that when goods and services 

are being procured, all reasonable steps are taken to combat the abuse of the supply chain management system. 
3. The tender of any tenderer may be rejected if that tenderer, or any of it’s directors have: 
 

a. abused the municipality’s/municipal entity’s supply management system or committed any  improper conduct 
I n relation to such system; 

b. been convicted for fraud or corruption during the past five years; 
c. wilfully neglected, reneged on or failed to comply with any government, Municipal or other public sector 

contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of Section 29 of the Prevention and Combating of 

Corrupt Activities Act, 2004  (Act 12 of 2004). 
 

4. In order to give effect to the above, the following questionnaire must be completed and submitted with the tender: 
 

Item Question Response 

4.1 Is the tenderer, any of it’s directors listed on the National Treasurer’s database as a company or 
persons prohibited from doing business with the public sector? 
(Companies for persons who are listed on this database were informed in writing of this 
restriction by the National Treasury after the audi alteram partem rule was applied) 

YES NO 

If so, furnish particulars: 
 
 
 
 
 
 

4.2 Is the tenderer or any of it’s directors listed on the Register for Tender Defaulters in terms of 
Section 29 of the Prevention and Combating of Corrupt Activities Act, 2004 (Act 12 of 2004)? 
(The Register for Tender Defaulters can be accessed on the National Treasury’s website 
(www.treasury.gov.za) by clicking on its link at the bottom of the home page.) 

YES NO 

If so, furnish particulars: 
 
 
 
 
 
 
 

4.3 Was the tenderer or any of its directors convicted by a court of law (including a court of law 
outside the Republic of South Africa) for fraud or corruption during the past five years? YES NO 

If so, furnish particulars: 
 
 
 
 
 
 
 

4.4 Does the tenderer or any of its directors owe any municipal rates and taxes or municipal 
charges to the municipality/municipal entity, or to any other municipality/municipal entity, that 
is in arrears for more than three months? 

YES NO 



HHS 03-2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work on 
water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Part T1: Returnable Schedules 

 

 

Part T2: Page 12 of 45 

Item Question Response 

If so, furnish particulars: 
 
 
 
 
 
 
 

4.5 Was any contract between the tenderer and the municipality/municipal entity or any other organ 
of state terminated during the past five years on account of failure to perform on or comply with 
the contract? 

YES NO 

If so, furnish particulars: 
 
 
 
 
 
 
 

 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the 
contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct. 
 
I accept that, in addition to cancellation of a contract, action may be taken against me should this declaration prove 
to be false. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.A.4 MBD 9: CERTIFICATION OF INDEPENDENT TENDER DETERMINATION 

 
1. This Municipal Bidding Document (MBD) must form part of all bids 3invited. 
 
2. Section 4 (1) (b) (iii) of the Competition Act Nol. 89 of 1998, as amended, prohibits an agreement between, or concerted 

practice by, firms, or a decision by an association of firms, if it is between parties in a horizontal relationship and if it 
involves collusive tendering (or bid rigging4). Collusive tendering is a per se prohibition meaning that it cannot be 
justified under any grounds. 

 
3. Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide measures for the 

combating of abuse of the supply chain management system, and must enable the accounting officer, among others, 
to: 

 
a. Take all reasonable steps to prevent such abuse; 
b. Reject the tender of any tenderer if that tenderer or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper conduct in relation 
to such system; and 

c. Cancel a contract awarded to a person if the person committed any corrupt or fraudulent act during the 
tendering process or the execution of the contract. 

 
4. This will serve as a certificate of declaration that would be used by institutions to ensure that, when tenders are 

considered, reasonable steps are taken to prevent any form of tender-rigging. 
 
5. In order to give effect to the above, the attached Certificate of Tender Determination must be completed and 

submitted with the tender. 
 

 
3 Includes price quotations, advertised competitive bids, limited bids and proposals. 
 
4 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire 
to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services 
through a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

 
I, the undersigned, in submitting the accompanying tender: 
 
HHS 03 – 2023/2024 
Tender for appointment of contractor for the completion of bulk water and sewer, remedial work on water and sewer 
reticulation and commissioning of infrastructure at Zithobeni X9 

 
in response to the invitation for the tender made by 
 

City of Tshwane Metropolitan Municipality 
 
do hereby make the following statement that I certify to be true and complete in every respect: 
 
 
I certify, on behalf of _________________________________________________________________________ that: 
     (Name of tenderer) 
 
1. I have read and understand the contents of this certificate; 
 
2. I understand that the accompanying tender will be disqualified if this certificate is found not to be true and complete 

in every aspect; 
 
3. I am authorised by the tenderer to sign this certificate, and to submit the accompanying tender, on behalf of the 

tenderer; 
 
4. Each person whose signature appears on the accompanying tender has been authorised by the tenderer to 

determine the terms of, and to sign, the tender, on behalf of the tenderer; 
 
5. For the purposes of this Certificate and the accompanying tender, I understand that the word “competitor”” shall 

include any individual or organization, other that the tenderer, whether or not affiliated with the tenderer who: 
 

a. Has been requested to submit a tender in response to this tender invitation, based on their qualifications, 
abilities or experience; and 

b. Could potentially submit a tender in response to this tender invitation, based on their qualifications, abilities or 
experience; and provides the same goods and services as the tenderer and/or is in the same line of business as 
the tenderer. 

 
6. The tenderer has arrived at the accompanying tender independently form, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between partners in a 
joint venture or consortium35 will not be construed as collusive tendering. 

 
7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, communication, 

agreement of arrangement with any competitor regarding: 
 

a. Prices; 
b. Geographical area where product of services will be rendered (market allocation); 
c. Methods, factors of formulas used to calculate prices; 
d. The intention or decision to submit or not to submit, a tender; 
e. The submission of a tender which does not meet the specifications and conditions of the tender; or 
f. Tendering with the intention not to win the tender. 

 

 
5 Joint venture or consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and knowledge 
in an activity for the execution of a contract. 
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8. In addition, there have been no consultations, communications, agreements or arrangement with any competitor 
regarding the quality, quantity, specifications and conditions or delivery particulars of the products or services to 
which this tender invitation relates. 

 
9. The terms of the accompanying tender have not been, and will not be, disclosed by the tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening or to the awarding of the 
contract. 

 
10. I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practises 

related to tenders and contracts, tenders that are suspicious will be reported to the Competition Commission for 
investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No. 89 
of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be 
restricted form conduction business with the public sector for a period not exceeding ten (10) years in terms of the 
Prevention and combating of Corrupt Activities Act No. 12 of 2004 or any other applicable legislation. 

 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the 
contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.A.5 CERTIFICATE OF AUTHORITY OF SIGNATORY 

 
RESOLUTION of the a meeting of the *Board of Directors/Members/Partners of 

 

 
(Legally correct full name and registration number, if applicable, of the enterprise) 
 

Held at: (place) 

On: (date) 

 
RESOLVED that: 
 
1. The enterprise submits a tender to the Tshwane Metro Municipality in respect of the following project: 

 

 Tender Number: HHS 03 – 2023/2024 

 Tender Description: Tender for appointment of contractor for the completion of bulk water and 
sewer, remedial work on water and sewer reticulation and commissioning of 
infrastructure at Zithobeni X9 

   

2. *Mr/Ms:  

 in *his/her capacity as  

 and who will sign as follow: 

  
 
 
 
Proof signature 

 
 
 
 
Proof signature 

 be, and is hereby authorised to sign the tender, and any and all other documents and/or correspondence in 
connection with and relating to the tender for the enterprise mentioned above 
 

 NAME CAPACITY SIGNATURE 

    

    

    

    

    

 

Note: 
 
1. *Delete which is not applicable. 
2. IMPORTANT: This resolution must be signed by all the 

directors/members/ partners of the tendering enterprise. 
3. Should the number of directors/members/partners exceed the 

space available above, additional names and signatures must be 
supplied on a separate page. 

Enterprise stamp 
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FORM RD.A.6 CERTIFICATE OF AUTHORITY OF SIGNATORY FOR JOINT VENTURES AND CONSORTIA 
 
*Joint venture/consortium name:  

 

We, the undersigned, are submitting this tender in a *joint venture/consortium and hereby authorise *Mr/Ms 

 authorised signatory of the enterprise 

 acting in the capacity of lead partner 

to sign the tender, and any and all other documents and/or correspondence in connection with and relating to the 
tender for the *joint venture/consortium mentioned above. 
 

Registered name of 
enterprise 

Registration 
number 

% of 
contract 

value 
Address Duly authorised 

signatory 

Mark with 
(x) for lead 

partner 

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 

     

Note: 
 
1. *Delete which is not applicable. 
2. IMPORTANT: This resolution must be signed by all the parties of the joint venture/consortium and every duly authorised signatory for 

each party to the joint venture/consortium must complete a Form RD.C.15. 
3. Should the number of directors/members/partners exceed the space available above, additional names and signatures must be supplied 

on a separate page. 
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Form RD.B.1   MBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022 
 
 

This preference form must form part of all tenders invited.  It contains general information and serves as a claim form for 
preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS AND 

DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 
 
 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included);  

  

To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 80/20 preference point system. 
 

b) 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable tender will be 
used to determine the accurate system once tenders are received. 

 
1.2 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.3 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

 

1.4 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points 
for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not 
claimed. 

 

1.5 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time 
subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation to provide 
goods or services through price quotations, competitive tendering process or any other method envisaged in 
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legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all applicable taxes less all 
unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and 
includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ of state in 
response to an invitation for the origination of income-generating contracts through any method envisaged in 
legislation that will result in a legal agreement between the organ of state and a third party that produces revenue 
for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession contracts, 
excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   
 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20  
 
 𝑷𝑷𝑷𝑷 = 𝟖𝟖𝟖𝟖�𝟏𝟏 − 𝑷𝑷𝑷𝑷−𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎

𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎
�   

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING PROCUREMENT 
 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20       
 
 𝑷𝑷𝑷𝑷 = 𝟖𝟖𝟖𝟖�𝟏𝟏 + 𝑷𝑷𝑷𝑷−𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎

𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎
�  

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  
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4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must 
be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated 
points based on the goals stated in table 1 below as may be supported by proof/ documentation stated in the 
conditions of this tender:  

(a) any other invitation for tender, for the 80/20 preference point system will apply and that the lowest 
acceptable tender will be used to determine the applicable preference point system,   

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)   

 

The specific goals allocated points in terms of this 
tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by the 
organ of state) 

Number of points claimed 
(80/20 system) 

(To be completed by the 
tenderer) 

BB-BEE score of companies 
 
Level 1 
Level 2 
Level 3 
Level 4 
Level 5 
Level 6 
Level 7 
Level 8 
Non-compliant 

 

 
8 Points 
7 Points 
6 Points 
5 Points 
4 Points 
3 Points 
2 Points 
1 Point 
0 Points 

 

EME and/or QSE 2  

At least 51% Women owned companies 2  

At least 51% owned companies by People with disability 2  

At least 51% owned companies by Youth 2  

Local Economic Participation   

City of Tshwane Participants 4  

Gauteng Participants 2  

National participants 1  
 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.2. Name of company/firm……………………………………………………………………. 

4.3. Company registration number: …………………………………………………………... 

4.4. TYPE OF COMPANY/ FIRM 

� Partnership/Joint Venture / Consortium 
� One-person business/sole propriety 
� Close corporation 
� Public Company 
� Personal Liability Company 
� (Pty) Limited  



HHS 03-2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work on 
water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Part T1: Returnable Schedules 

 

 

Part T2: Page 21 of 45 

� Non-Profit Company 
� State Owned Company 
[TICK APPLICABLE BOX] 

 
4.5. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed, 

based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown and 

I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of 
this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, the 
contractor may be required to furnish documentary proof to the satisfaction of the organ of state that the 
claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract 
have not been fulfilled, the organ of state may, in addition to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that person’s 
conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having to 
make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, be restricted from obtaining 
business from any organ of state for a period not exceeding 10 years, after the audi alteram 
partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
  

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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FORM RD.B.2 VALID B-BBEE STATUS LEVEL OF CONTRIBUTOR CERTIFICATE  
 
Submit B-BBEE Verification Certificate from a Verification Agency accredited by the South African Accreditation System 
(SANAS) or a Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an Accounting Officer 
as contemplated in the Close Corporation Act (CCA). 
 
 
NOTE: 
 
1. Attach original copy of B-BBEE Verification Certificate to this page. 
 
2. In the case of a joint venture / consortium parties must each attach original copy of their B-BBEE Verification 

Certificates. 
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FORM RD.B.3 B-BBEE EXEMPTED MICRO ENTERPRISE – SWORN AFFIDAVIT 
 
I, the undersigned 
 
Full Name & Surname 
 

 

Identity Number       -     -   -  
 
 Hereby declare under oath as follow: 
 
1. The contents of this statement are to the best of my knowledge a true reflection of the facts. 
2. I am a member / director / owner of the following enterprise and am duly authorised to act on its behalf. 
 

Enterprise Name  
 

Trading Name  
 
 

Registration Number  
 

Enterprise Address  
 
 
 
 
 

3. I hereby declare under oath that: 
 

• The enterprise is __________ % black owned; 
 
• The enterprise is __________ % woman owned; 

 
• The enterprise is __________ % owned companies by People with disability; 

 
• The enterprise is __________ % owned companies by Youth; 
 
• Based on the audited management accounts and other information available on the __________ financial year, the 

income did not exceed R 10,000,000 (ten million rands); 
 
• Please confirm on the below the B-BBEE level contributor, by ticking the applicable box. 

 
100% Black owned Level One (135% B-BBEE procurement recognition)  

More than 51% Black owned Level Two (125% B-BBEE procurement recognition)  

Less than 51% Black owned Level Four (100% B-BBEE procurement recognition) 
 

 

 
4. The entity is an empowering supplier in terms of the dti Codes of Good Practice 
5. I know and understand the contents of the contents of this affidavit and I have no objection to take the prescribed 

oath and consider the oath binding on my conscience and on the owners of the enterprise which I represent in this 
matter. 

6. The sworn affidavit will be valid for a period of 12 (twelve) month from the date signed by the commissioner. 
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Deponent Signature: 
 

 
Date: 

 
 
 
Commissioner of oaths 
(Signature and stamp) 
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FORM RD.B.4 PROMOTION OF LOCAL ENTERPRISES 
 
The City of Tshwane has mandated the promotion of local enterprises. To comply with this the tenderer must provide proof 
of the type of business unit and whether the unit resides within the Tshwane and will be scored as follow: 
 
If 80/20 preference point system applies: 
 Promotion of local enterprises 

No Response 
(score 0) 

The tenderer did not respond or comply with this evaluation schedule.  
A score of 0 will also be awarded for any misrepresentation made in this regard, 

Satisfactory  
(score 1) 

The tenderer operates a head office or fully staffed office or his sole office outside the boundaries 
of Gauteng Province. (I.e. no business unit or office resides within the boundaries of Tshwane 
Metropolitan Municipality) 

Good 
(score 2) 

The tenderer’s office resides within the boundaries of Gauteng Province. (I.e. no business unit or 
office resides within the boundaries of Tshwane Metropolitan Municipality) 

Very good 
(score 4) 

The tenderer’s office resides within the boundaries of the Tshwane Metropolitan Municipality. 

 
 
Municipal Rates & Taxes not older than three months from tender advertisement date or Valid Lease Agreement should be 
attached as evidence.  
 
 (If necessary the tenderer will be requested to present the office / business unit to officials of the City) 
 
 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.B.5 At least 51% Women owned companies and At least 51% owned companies by Youth 
 
 
The City of Tshwane has mandate for the promotion At least 51% Women owned companies and At least 51% owned 
companies by youth. To comply with this the tenderer must provide Certified copy of Identity Document/s that proof that 
company is 51% owend by Women or youth 
 
 promotion At least 51% Women owned companies and At least 51% owned 

companies by youth 

No Response 
(score 0) 

The tenderer did not respond or comply with this evaluation schedule.  
A score of 0 will also be awarded for any misrepresentation made in this regard, 

Good  
(score 1 

Certified copy of Identity Document/s that proof that company is 51% owned by 
Women and proof of ownership (Sworn affidavit for B-BBEE qualifying small 
enterprise or Exempt Micro Enterprises, CIPC registration or any other proof of 
ownership 

Good 
(score 1) 

Certified copy of Identity Document/s that proof that company is 51% owned by 
youth and proof of ownership (Sworn affidavit  for B-BBEE qualifying small 
enterprise or Exempt Micro Enterprises, CIPC registration or any other proof of 
ownership  

 
 
 
 (If necessary the tenderer will be requested to present the office / business unit to officials of the City) 
 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that 

the contents of this schedule are within my personal knowledge and are to the best of my 
belief both true and correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.B.6 At least 51% owned companies by People with disability 
 
 
The City of Tshwane has mandate for the promotion of At least 51% owned companies by People with disability. To 

comply with this the tenderer must provide Medical Certificate with doctor’s details (Practice 
Number, Physical Address and contact numbers that proof that company is 51% owned by People 
with disability 

 
 Promotion of At least 51% owned companies by People with disability 

No Response 
(score 0) 

The tenderer did not respond or comply with this evaluation schedule.  
A score of 0 will also be awarded for any misrepresentation made in this regard, 

Good  
(score 1) 

Medical Certificate with doctor’s details (Practice Number, Physical Address and 
contact numbers and proof of ownership (Sworn affidavit for B-BBEE qualifying 
small enterprise or Exempt Micro Enterprises, CIPC registration or any other proof 
of ownership 

 
 
 
 (If necessary the tenderer will be requested to present the office / business unit to officials of the City) 
 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that 
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 
correct. 

Person authorized to sign the tender:  

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.C.1 PROOF OF REGISTRATION ON CSD WITH NATIONAL TREASURY  
 

1. Attach original or certified copy of CSD registration certificate to this page. 
 

2. In the case of a joint venture / consortium (excluding consulting engineering partners) the joint venture / 
consortium must attach original or certified copy of their CSD registration certificate to this page. 
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FORM RD.C.2 MBD 5: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 
 
1. The tenderer is required by law to prepare annual financial statements for auditing their audited annual 

financial statements: 

 i) for the past three years; or 

 ii) Since the establishment if established during the past three years. 

 Indicate whether these have been included in the tender: YES NO 
     

2. Does the tenderer have any undisputed commitments for municipal services towards a municipality or 
other service provider in respect of which payment is overdue for more than 30 days? 

   YES NO 
 If so, state particulars  

  

     

3. Has any contracts been awarded to the tenderer by an organ of state during the past five years? 

   YES NO 
 If so, state particulars  

  

     

4. Has there been any material non-compliance or dispute concerning the execution of such contract? 

   YES NO 
 If so, state particulars  

  

     

5. Is any portion of the goods or services expected to be sourced from outside the Republic? 

   YES NO 
 If, so state what portion and whether any portion of payment from the municipality is expected to be 

transferred outside of the Republic. 

  

  

 
 

 

 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 
 
I accept that the state may act against me should this declaration prove to be false. 

Person authorized to sign the 
tender: 

 

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.C.3 PROOF OF REGISTRATION WITH THE CIDB 
 
1. Attach original or certified copy of CIDB registration certificate to this page. 
 
2. In the case of a joint venture / consortium (excluding consulting engineering partners) parties must each 

attach original or certified copy of their CIDB registration certificate. 
 
 

Firm CRS Number CIDB Grading Lead Partner 
(Indicate with X) 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

Combined CIDB Grading for Joint Venture / Consortium:   
 
(Calculator is available at https://registers.cidb.org.za/common/jvcalc.asp ) 
 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Person authorized to sign the 
tender: 

 

Full name (in BLOCK letters):  

  

Signature:  

Date:  
 
 

https://registers.cidb.org.za/common/jvcalc.asp
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FORM RD.C.4 COMPLIANCE WITH OHSA (ACT 85 OF 1993) 
 
Tenderers are required to satisfy the employer and the engineer as to their ability and available resources to comply 
with the above by answering the following questions and providing the relevant information required below. 
 

(Tick applicable box) 

1. Are your company familiar with the OHSA (ACT 85 of 1993) and its Regulations? 
 
 
 

YES NO 

2. Who will prepare your company’s Health and Safety Plan? 
Provide a copy of the person/s curriculum vitae/s or company profile.  

3. Do your company have a health and safety policy? 
If YES provide a copy. 
 
 

YES NO 

4. How is this policy communicated to your employees? 
Provide supporting documentation. 
 
 

YES NO 

5. Do your company keep record of safety aspects of each site where work is performed?  
If YES what records are kept? 
 
 

YES NO 

6. Do your company conduct monthly safety meetings?  
If YES, who is the chairperson of the meeting, and attend these meetings? 
 
 

YES NO 

7. Do your company have a safety officer in its employment, responsible for overall safety 
of your company? 
If YES, explain his duties and provide a copy of his CV 
 

YES NO 

8. Do your company have trained first aid employees? 
If YES, indicate who. 
 

YES NO 

9. Do your company have a safety induction training programme in place? 
If YES, provide a copy. 
 

 

YES NO 

10.  Does your company conduct medical surveillance for its employees? 
 YES NO 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Person authorized to sign the 
tender: 

 

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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 FORM RD.C.5 RECORD OF SERVICES PROVIDED TO ORGANS OF STATE 
 
Tenderers are required to complete this record in terms of the Supply Chain Management Regulations issued in 
terms of the Municipal Finance Management Act of 2003. 
 
Include only those contracts where the tenderer identified in the signature block below was directly contracted by 
the employer.  Tenderers must not include services provided in terms of a sub-contract agreement. 
 
Where contracts were awarded in the name of a joint venture and the tenderer formed part of that joint venture, 
indicate in the column entitled “Title of the contract for the service” that was in joint venture and provide the name 
of the joint venture that contracted with the employer.  In the column for the value of the contract for the service, 
record the value of the portion of the contract performed (or to be performed) by the tender. 
 
Complete the record or attach the required information in the prescribed tabulation 
 

 ALL SERVICES COMMENCED OR COMPLETED TO AN ORGAN OF STATE IN THE LAST FIVE 
YEARS 

 Organ of state, i.e. national or 
provincial department, public 

entity, municipality or 
municipal entity. 

Title of contract for 
the  service 

Value of 
contract for 
service incl. 
VAT (Rand) 

Date completed 
(State current if not 

yet completed) 

1.  
 

   

2.  
 

   

3.  
 

   

4.  
 

   

5.  
 

   

6.  
 

   

7.  
 

   

8.  
 

   

(Attach additional pages if more space is required.) 
 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Person authorized to sign the 
tender: 

 

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.C.6 SCHEDULE OF PLANT AND EQUIPMENT 
 
The following are lists of the major items of relevant equipment that I/we presently own/lease and will have available 
for this contract or will hire/acquire for this contract as proof of the requirements for Clause C.3.13 b) of the Standard 
Conditions of Tender 
 

Major equipment owned/leased that is immediately available for the execution of the works 
Quantity Description, size, capacity etc. 

  

  

  

  

  

  

  

  

  

  

  

  

  
(Attach additional pages if more space is required) 
 

Major equipment that  will be hired or acquired for the execution of the works 
Quantity Description, size, capacity etc. 

  

  

  

  

  

  

  

  

  

  

  

  

  
(Attach additional pages if more space is required) 
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The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Person authorized to sign the 
tender: 

 

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.C.8 STATUS OF CONCERN SUBMITTING TENDER 
 
1. General 
 

State whether the tenderer is a company, a closed corporation, a partnership, a sole practitioner, a joint 
venture/consortium or a co-operative 
 

Public Company  

Private Company  

Closed Corporation  

Partnership  

Sole Proprietary  

Joint Venture / Consortium  

Co-operative  

(Mark the appropriate option) 
 
 
2. Information to be provided 
  

If the Tendering Entity is a: Documentation to be submitted with the tender 

1 Closed Corporation, incorporated under 
the Close Corporation Act,1984, Act 69 of 
1984 

CIPRO CK1 or CK2 (Certified copies of the founding 
statement) and list of members 

2 Private Company incorporated with share 
capital, under the companies Act, 1973, 
Act 61of 1973 
(Including Companies incorporated under Art 53 (b)) 

Certified copies of: 
a) CIPRO CM 1 - Certificate of Incorporation 
b) CIPRO CM 29 – Contents of Register of 

Directors, Auditors and Officers 
c) Shareholders Certificates of all Members of the 

Company, plus a signed statement of the 
Company’s Auditor, certifying each Member’s 
ownership/shareholding percentage relative to the 
total. 

3 Private Company incorporated with share 
capital, under the companies Act, 1973, 
Act 61of 1973 in which any, or all, shares 
are held by another Closed Corporation or 
company with, or without, share capital. 

Certified copies of documents referred to in 1 and/or 2 
above in respect of all such Closed Corporations 
and/or Companies 

4 Public Company incorporated with share 
capital, under the companies Act, 1973, 
Act 61of 1973 
(Including Companies incorporated under Art 21) 

A signed statement of the Company’s Secretary 
confirming that the Company is a public Company. 

5 Sole Proprietary or a Partnership Certified copy of the Identity Document of: 
a) such Sole Proprietary, or  
b) Each of the Partners in the Partnership 
Certified copy of the Partnership agreement. 

6 Co-operative CIPRO CR2 - Certified copies of Company registration 
document. 
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If the Tendering Entity is a: Documentation to be submitted with the tender 

 

7 Joint Venture / Consortium All the documents (as described above) as applicable 
to each partner in the joint venture / consortium as well 
as a certified copy of the joint venture / consortium 
agreement. 

 
 

Note: 
 

1. If the shares are held in trust provide a copy of the Deed of Trust (only the front page and pages listing the trustees and 
beneficiaries are required) as well as the Letter of Authority as issued by the Master of the Supreme Court wherein trustees 
have been duly appointed and authorised  

2. Include a certified copy of the Certificate of Change of Name (CM9) if applicable. 
 

 
 
3. Registered for VAT proposes in terms of the Value-Added Tax Act (89 of 1991) 

 
Yes  

No  

(Make an X in the appropriate space) 

 

 

REGISTRATION NO: _________________________________ 
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FORM RD.C.9 CLASSIFICATION OF BUSINESS 
 
1. The Small Businesses are defined in the National Small Business Act, 1996 (Act 102 of 1996). 
 
2. Information furnished with regard to the classification of Small businesses 
 

(b.) Indicate whether the company/entity is defined as a small, medium or micro enterprise by the National 
Small Business Act. 

 
YES NO 

(Tick appropriate box) 
 
(c.) If the response to 2.(a.) is YES, the following must be completed: 
 

i. Sector/sub-sector in accordance with the Standard Industrial classification: 
 
 

ii. Size or class: 
 
 

iii. Total full-time equivalent of paid employees: 
 
 

iv. Total annual turnover: 
 
 

v. Total gross asset value (fixed property excluded): 
 
 

(A schedule indicating the different sectors is attached to this form.) 
 
(d.) The tenderer should substantiate the information provided by submitting the following documentation: 
 

i. A letter from the tenderer’s auditor or an affidavit from the South African Police Services confirming 
the correctness of the abovementioned information, 

 
ii. Company profile indicating the tenderer’s staff compliment, and 

 
iii. 3 year financial statement or since their establishment if established during the past 3 years. 
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SCHEDULE OF SECTORS 
 

SIZE OF CLASS 
THE TOTAL FULL-TIME 
EQUIVALENT OF PAID 

EMPLOYEES 
TOTAL TURNOVER 

TOTAL GROSS ASSET 
VALUE (FIXED PROPERTY 

EXCLUDED) 

AGRICULTURE 
 Medium  100 R 5 mil R 5 mil 
 Small  50 R 3 mil R 3 mil 
 Very Small  10 R 500 000 R 500 000 
 Micro  5 R 200 000 R 100 000 

MINING AND QUARRYING 
 Medium  200 R 39 mil R 23 mil 
 Small  50 R 10 mil R 6 mil 
 Very Small  20 R 4 mil R 2 mil 
 Micro  5 R 200 000 R 100 000 

MANUFACTURING 
 Medium  200 R 51 mil R 19 mil 
 Small  50 R 13 mil R 5 mil 
 Very Small  20 R 5 mil R 2 mil 
 Micro  5 R 200 000 R 100 000 

ELECTRICITY, GAS & WATER 
 Medium  200 R 51 mil R 19 mil 
 Small  50 R 13 mil R 5 mil 
 Very Small  20 R 5.1 mil R 1.9 mil 
 Micro  5 R 200 000 R 100 000 

CONSTRUCTION 
 Medium  200 R 26 mil R 5 mil 
 Small  50 R 6 mil R 1 mil 
 Very Small  20 R 3 mil   R 500 000 
 Micro  5 R 200 000 R 100 000 

RETAIL AND MOTOR TRADE & REPAIR SERVICES 
 Medium  200 R 39 mil R 6 mil 
 Small  50 R 19 mil R 3 mil 
 Very Small  20 R 4 mil R 600 000 
 Micro  5 R 200 000 R 100 000 

WHOLESALE TRADE, COMMERCIAL AGENTS AND ALLIED SERVICES 
 Medium  200 R 64 mil R 10 mil 
 Small  50 R 32 mil R 5 mil 
 Very Small  20 R 6 mil R 600 000 
 Micro  5 R 200 000 R 100 000 

CATERING, ACCOMMODATION AND  OTHER TRADE 
 Medium  200 R 13 mil R 3 mil 
 Small  50 R 6 mil R 1 mil 
 Very Small  20 R 5.1 mil R 1.9 mil 
 Micro  5 R 200 000 R 100 000 

TRANSPORT, STORAGE & COMMUNICATIONS 
 Medium  200 R 26 mil R 6 mil 
 Small  50 R 13 mil R 3 mil 
 Very Small  20 R 3 mil R 600 000 
 Micro  5 R 200 000 R 100 000 

FINANCE & BUSINESS SERVICES 
 Medium  200 R 26 mil R 5 mil 
 Small  50 R 13 mil R 3 mil 
 Very Small  20 R 3 mil R 500 000 
 Micro  5 R 200 000 R 100 000 

COMMUNITY, SOCIAL AND PERSONAL SERVICES 
 Medium  200 R 13 mil R 6 mil 
 Small  50 R 6 mil R 3 mil 
 Very Small  20 R 1mil R 600 000 
 Micro  5 R 200 000 R 100 000 
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FORM RD.C.10  LETTER OF INTENT TO PROVIDE A PERFORMANCE BOND 
 
 
It is hereby agreed that a Performance Bond drafted exactly as set out in the attached examples (See Section 
C1.3: Form of Guarantee) will be provided by the Surety named below: 
 
 

Name of Surety (Bank or Insurer)  

Address:  

 

 

Signed: 
 

 
 
 
 

Name:  

Capacity:  

On behalf of Tenderer (name of 
tenderer) 

 
 

Date:  

  

CONFIRMED BY Surety’s Authorised representative 
 

Signature(s): 
 

 
 
 
 

Name (print):  

Capacity  

On behalf of Surety (Bank or 
Insurer) 

 
 

Date:  
 
Note: Refer to the Annexure to C1.3 Form of Guarantee for the List of Institutions from who Contract/Deposit 

Guarantees will be accepted.  
 
The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Person authorized to sign the 
tender: 

 

Full name (in BLOCK letters):  

  

Signature:  

Date:  
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FORM RD.D.3 SCHEDULE OF TENDERERS EXPERIENCE 
 

The experience of the tenderer or joint venture partners in the case of an unincorporated joint 
venture consortium, in similar projects, within the past 5 years, shall be evaluated. Proof of 
experience (Appointment letters and Completion certificates) will influence the scoring on listed 
projects. 

NOTE: The General Conditions of Contract prohibit the sub-contracting of the whole of the 
Contract. 
 
The following is a statement of similar work successfully executed by Tenderer: 
 

Employer, contact person and 
telephone number (Project will be 
rejected without current accurate 

contact data) 

Description of contract of similar  
(points to be allocated for each project of similar 

nature or scope – ref C3.11) 
Date completed 

1 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

2 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

3 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

4 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

5 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

6 Employer: 
_______________________ 
Contact Person: 
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Employer, contact person and 

telephone number (Project will be 
rejected without current accurate 

contact data) 

Description of contract of similar  
(points to be allocated for each project of similar 

nature or scope – ref C3.11) 
Date completed 

_______________________ 
Tel:  
_______________________ 

7 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

8 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

9 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  

10 Employer: 
_______________________ 
Contact Person: 
_______________________ 
Tel:  
_______________________ 

  



HHS 03-2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work on 
water and sewer reticulation and commissioning of infrastructure at Zithobeni X9  
Part T2: Returnable Schedules 

 

 
Part T2: Page 42 of 57 

 

FORM RD.D.8 KEY PERSONNEL 
 

The Tenderer shall schedule the following Key Personnel who would be assigned to this 
Contract.  The Contractor shall be contractually obliged to make these personnel available for 
the duration of the Contract, failing which alternative personnel of equal or higher qualification 
may be accepted by the employer. 

POSITION NAME YEARS OF 
EXPERIENCE 

NUMBER OF PROJECTS 
COMPLETED OF SIMILAR 

NATURE 
Contract Manager 
(Maximum more 
than 10 years 
experience) 
 

   

Site Agent  
(Maximum more 
than 10 years 
experience) 
 

  
 
 
 

 

Occupational 
Health 
& Safety Officer 
(Maximum 3 years 
experience post 
professional 
registration) 

             
 

 
 
 
 

 

 
The Tenderer shall complete a CV for each of the Key Personnel in Form RD.D.9 accompanied by the 
certified proof of Qualifications, Professional Registrations, and Proof of Identity for all personnel. 

 

  



HHS 03-2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work on 
water and sewer reticulation and commissioning of infrastructure at Zithobeni X9  
Part T2: Returnable Schedules 

 

 
Part T2: Page 43 of 57 

FORM RD.D.9.1 CURRICULUM VITAE FOR PROFESSIONALLY REGISTERED PERSONNEL 
Note:  This form should be completed for the Contract Manager, as listed in Form RD.D.8. 
Name: Date of birth: 

Profession: Nationality: 

Qualifications:   

Professional membership, registration or license:        

Name of employer (firm): 

Current position: Years with firm: 

Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 

  
(Signature of person named in schedule) Date: 

 
D.9.1.1 EMPLOYMENT RECORD (from most recent) 

EMPLOYER POSITION HELD / ROLES 
DATES YEARS 

EXPERIENCE  POINTS 
FROM TO 

      

      

      

      

      

TOTAL POINTS      

 
D.9.1.2 PARTICULAR  &  APPROPRIATE EXPERIENCE 
(A project will be rejected without current & accurate contact details) 

CLIENT & CONTACT PROJECT DESCRIPTION (ref C3.1) 
DATES VALUE 

 POINTS 
FROM TO 

      

      

      

      

      

TOTAL POINTS      

GRAND TOTAL  POINTS (CARRIED  OVER TO FORM RD.D.8)     
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FORM RD.D.9.2 CURRICULUM VITAE OF KEY PERSONNEL 
 

Note:  This form should be completed for the Site Agent, as listed in Form RD.D.8. 

Name: Date of birth: 

Profession: Nationality: 

Qualifications:    

Professional membership: 

Name of employer (firm): 

Current position: Years with firm: 

Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 

  
(Signature of person named in schedule) Date: 

 
D.9.2.1 EMPLOYMENT RECORD (from most recent) 

EMPLOYER POSITION HELD / ROLES 
DATES YEARS 

EXPERIENCE  POINTS 
FROM TO 

      

      

      

      

      

TOTAL POINTS      

 
D.9.2.2 PARTICULAR  &  APPROPRIATE EXPERIENCE 
 (A project will be rejected without current & accurate contact details) 

CLIENT & CONTACT PROJECT DESCRIPTION (ref C3.1) 
DATES VALUE 

 POINTS 
FROM TO 

      

      

      

      

      

TOTAL POINTS      

GRAND TOTAL POINTS (CARRIED  OVER TO FORM RD.D.8)     
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FORM RD.D.9.3 CURRICULUM VITAE OF KEY PERSONNEL 
 

Note:  This form should be completed for the Construction health and safety Officer, as 
listed in Form RD.D.8. 

Name: Date of birth: 

Profession: Nationality: 

Qualifications:    

Professional membership: 

Name of employer (firm): 

Current position: Years with firm: 

Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 

  
(Signature of person named in schedule) Date: 

 
D.9.2.3 EMPLOYMENT RECORD (from most recent) 

EMPLOYER POSITION HELD / ROLES 
DATES YEARS 

EXPERIENCE  POINTS 
FROM TO 

      

      

      

      

      

TOTAL POINTS      

 
D.9.2.4 PARTICULAR  &  APPROPRIATE EXPERIENCE 
 (A project will be rejected without current & accurate contact details) 

CLIENT & CONTACT PROJECT DESCRIPTION (ref C3.1) 
DATES VALUE 

 POINTS 
FROM TO 

      

      

      

      

      

TOTAL POINTS      

GRAND TOTAL  POINTS (CARRIED  OVER TO FORM RD.D.8)     
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FORM RD.D.15 SUMMARY OF TENDERER’S EXPERIENCE SCORE 
 

 

A minimum of 70 points will be required to remain in the tender process.   

CRITERIA REFERENCE MAX 
POINTS 

TENDERER’S 
SCORE 

Tenderers Experience     

Schedule of Tenderer’s Experience   RD.D.3 60  

Total     

Key Personnel     

Contracts Manager RD.D.8 10  

Site Agent  RD.D.8 20  

Occupational Health RD.D.8 10  

Total   40  

    

GRAND TOTAL   100  

Min Points  70  
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Part T2: Returnable Documents 
______________________________________________________________________________________________________________________ 
 

Part T2: Page 47 of 47 

 

FORM RD.E.1 RECORD OF ADDENDA TO TENDER DOCUMENTS 
We confirm that the following communications received from the Employer before 
submission of this tender, amending or amplifying the tender documents, have been taken 
in account in this tender offer: 

 DATE REFERENCE TITLE 
1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true 
and correct. 
 
Person authorized to sign the tender:  

Full name (in BLOCK letters): 
 

Signature: 
Date: 
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PORTION 2: CONTRACT 
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C1.1 FORM OF OFFER AND ACCEPTANCE  
 
 
 
 

 

 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect 

of the following works: 

 

HHS 03 – 2023/2024 TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE COMPLETION OF BULK WATER 

AND SEWER, REMEDIAL WORK ON WATER AND SEWER RETICULATION AND COMMISSIONING OF 

INFRASTRUCTURE AT ZITHOBENI X9 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 

Data and addenda thereto as listed in the returnable schedules, and by submitting this Offer has accepted the 

Conditions of Tender. 

 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 

Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the 

Contract including compliance with all its terms and conditions according to their true intent and meaning for an 

amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 

 

THE OFFERED TOTAL OF PRICES INCLUSIVE OF VALUE ADDED TAX IS 

R       (in figures) 

(in words) 

 

 
 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance 

and returning one copy of this document to the Tenderer before the end of the period of validity stated in the 

Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the Conditions of Contract 

identified in the Contract Data. 

  

STAMP 
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NAME(s): (BLOCK LETTERS) 

CAPACITY of authorized agents: 

SIGNATURE(s) of authorized agents:  

SIGNED at   on this    day of  

WITNESSES: (Full name – BLOCK LETTERS – and signature) 

1. 

2. 
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ACCEPTANCE 
 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 

Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the, 

Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s Offer shall form an 

agreement, between the Employer and the Tenderer upon the terms and conditions contained in this Agreement 

and in the, Contract that is the subject of this Agreement. 

 

The terms of the contract, are contained in 

 

Part T1  Tendering Procedures 

 

Part T2  Returnable Documents 

 

Part C1  Agreements and Contract Data, (which includes this Agreement) 

 

Part C3  Scope of Work 

 

Part C4  Site Information 

 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 above. 

 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in 

the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming 

part of this Agreement.  No amendments to or deviations from said documents are valid unless contained in this 

schedule. 

 

The Tenderer shall within two weeks after receiving a letter of acceptance, contact the Employer’s agent (whose 

details are given in the Contract Data) to arrange the delivery of guarantees, proof of insurance and any other 

documentation to be provided in terms of the Conditions of Contract identified in the Contract Data. Failure to 

fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  Unless 

the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in writing of any 

reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding contract 

between the parties1. 
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1  As an alternative, the following wording may be used: 

Notwithstanding anything contained herein, this agreement comes into effect two days after the submission 

by the Employer of one fully completed original copy of this document including the schedule of deviations 

(if any), to a courier-to-counter delivery / counter-to-counter delivery /door-to-counter delivery / door-to-

door delivery / courier service (delete that which is not applicable), provided that the Employer notifies the 

Tenderer of the tracking number within 24 hours of such submission. Unless the Tenderer (now Contractor) 

within seven days of the date of such receipt notifies the Employer in writing of any reason why he cannot 

accept the contents of this Agreement, this Agreement shall constitute a binding contract between the 

parties. 

NAME(s): ( BLOCK LETTERS) 

CAPACITY of authorized agents: 

SIGNATURE(s) of authorized agents:  

SIGNED at   on this    day of  

WITNESSE(s): (Full name – BLOCK LETTERS – and signature) 

1. 

2. 
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SCHEDULE OF DEVIATIONS 

 
Notes: 

 

1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing 

date is limited to those permitted in terms of the Conditions of Tender; 

 

2. A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in 

such, letter, which constitutes a deviation as aforesaid become the subject of agreements reached 

during the process of, offer and acceptance, the outcome of such agreement shall be recorded here; 

 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 

or change to the tender documents and which it is agreed by the Parties becomes an obligation of the 

contract shall also be recorded here; 

 

4. Any change or addition to the tender documents arising from the above agreements and recorded here 

shall also be incorporated into the final draft of the Contract. 

 

4.1 Subject 

Details 

 

4.2 Subject 

Details 

 

4.3 Subject 

Details 

 

4.4 Subject 

Details 

 

4.5 Subject 

Details 

 

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and 

accept the foregoing Schedule of Deviations as the only deviations from the amendments to the documents 

listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as any confirmation, 

clarification or change to the terms of the offer agreed by the Tenderer and the Employer during this process of 

offer and acceptance. 

 

It is expressly agreed that no other matter whether, oral communication or implied during the period between 
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the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this 

Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement. 

FOR AND ON BEHALF OF THE TENDERER:      

NAME(s): (in block letters) 

CAPACITY of authorized agents: 

SIGNATURE(s) of authorized agents:  

SIGNED at   on this    day of  

WITNESSES: (Full name – in block letters – and signature) 

1. 

2. 

FOR AND ON BEHALF OF THE EMPLOYER:      

NAME(s): (in block letters) 

CAPACITY of authorized agents: 

SIGNATURE(s) of authorized agents:  

SIGNED at   on this    day of  

WITNESSES: (Full name – in block letters – and signature) 

1. 

2. 
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Part C1: Page 8 of 32 

C1.2 CONTRACT DATA 
 
TABLE OF CONTENTS 
 
C1.2.1 GENERAL CONDITIONS OF CONTRACT ......................................................................................................... 9 

C1.2.2 VARIATIONS AND ADDITIONS TO THE CONDITIONS OF CONTRACT .......................................................... 10 

C1.2.3 DATA PROVIDED BY THE EMPLOYER .......................................................................................................... 19 

C1.2.4 DATA PROVIDED BY THE CONTRACTOR ..................................................................................................... 22 
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C.1.2.1 GENERAL CONDITIONS OF CONTRACT 
 
The conditions of contract applicable to this contract shall be the General Conditions of Contract for Construction 
Works, Third Edition (2015) of the South African Institution of Civil Engineering (SAICE), read together with the 
Variations and Additions to the Conditions of Contract as well as the Data provided by Employer. 
 
Should there be any contradicting conditions/statements between these Conditions of Contract and any other part 
of the tender documents/specifications, the Employer’s Agent will give clarity on which version applies to this 
contract. For pricing purposes, the Contractor must take the least favourable meaning into consideration when 
tendering, no claims will be considered attributable to the contradicting conditions/statements. 
 
Tenderers, contractors and subcontractors shall obtain their own copies of the document General Conditions of 
Contract for Construction Works, Third Edition (2015) for tendering purposes and for use for the duration of the 
contract from the Secretary of the South African Institution of Civil Engineering, Private Bag X200, Halfway House, 
Midrand, 1685 and shall bear all expenses in this regard. 
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C1.2.2 VARIATIONS AND ADDITIONS TO THE CONDITIONS OF CONTRACT 
 
The following variations and additions to the General Conditions of Contract for Construction Works, Third Edition 
(2015), shall apply to this contract: 
 
CLAUSE / SUB-CLAUSE VARIATION / ADDITION 

1.1 Add the following definitions: 
 
1.1.1.13 The Defects Liability Period is 365 Days (12 months) from the date of the         
Completion Certificate 
 
1.1.1.14.1 The starting/ commencement date is the date which the contractor receives a 
signed copy of the contract document with a schedule of deviations, if any. The contractor 
is to submit documents listed under clause 5.3.1 herein prior to commencement. 
 
1.1.1.14.2 The time for achieving Practical Completion is 12 months from date of 
commencement. 
 
1.1.1.15 The name of the Employer is: 
 

City of Tshwane, represented by the Group Head Human Settlements Department, 
and / or any other person or persons duly authorised thereto by the Employer in 
writing. 

 
1.1.1.16 The name of the Employer’s Agent is: 
  

Lilibara Projects (Pty) Ltd, acting through a principal or an official authorised 
thereto in writing.  The principal representing the Employer’s Agent is Mr Rantoa 
Moeti. 
 

1.1.1.26 The pricing strategy of a re-measurement Contract shall apply 
 

 

1.2.1 Add the following to the clause: 
 
1.2.1.2 The address of the Employer is: 
 

Postal address: 
                    P O Box 440 

PRETORIA 
0001 

 
Details of the Project Manager: 
 

   Physical address: 
  Human Settlements Department 
  1st floor Tshwane House 
  320 Madiba Street 
  Pretoria 
  0002 

 
                   Contact numbers: 
 Telephone: 012 358 5775 
 Fax:  NA 
                  e-mail address:  witnessm@tshwane.gov.za 
 

mailto:witnessm@tshwane.gov.za
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CLAUSE / SUB-CLAUSE VARIATION / ADDITION 

1.2.2  • The Employer has authorised the Group Head to act on his behalf in respect of this                       
Contract, save for such duties or functions: 

 
• which other holders of office ex officio execute on behalf of the Employer; or 
• for which the Group Head has no authority and the Employer’s approval is required 

before execution thereof. 
 

• The Group Head is: 
        Nonto Memela 
       Human Settlements Department 

 

3.2.3 The Employer’s Agent is required in terms of his appointment by the Employer to obtain the 
specific approval of the Employer for any variations to the Scope of Work which may 
increase the contract sum. 

 

  4.3 
 

Add the following new sub-clause: 
 
1.3.3 Wages and conditions of work: 
 

i. For conventional construction works the Basic Conditions of 
Employment Act of 1997 (Act No 75 of 1997) shall apply and the 
minimum employment conditions which will apply shall be guided by the 
latest Sectoral Determination: Civil Engineering Sector published from 
time to time. 

 
ii. Basic Conditions of Employment Act of 1997 (Act No 75 of 1997) as per 

Government Notice R63 of 25 January 2002, shall apply to works 
described in the Scope of Work as being labour intensive and which are 
undertaken by unskilled or semi-skilled workers. 

 

Add the following new sub-clause: 
 
4.3.4 Notwithstanding any actions which the Employer may take, the Contractor 

accepts sole liability for due compliance with the relevant duties, obligations, 
prohibitions, arrangements and procedures imposed by the Occupational Health 
and Safety Act, 1993 (Act 85 of 1993), and all its regulations, including the 
Construction Regulations, 2014, for which he is liable as mandatory. By entering 
into this Contract it shall be deemed that the parties have agreed in writing to 
the above provisions in terms of Section 37(2) of the Act. The Contractor shall sign 
the Occupational Health and Safety Agreement for Contract Work in the City of 
Tshwane Metropolitan Municipality included in section C1.5. 

 

Add the following new sub-clause: 
 
4.3.5 The Employer retains an interest in all inquiries conducted under this Contract in 

terms of Section 31 and/or 32 of the Occupational Health and Safety Act, 1993 
(Act 85 of 1993) and its Regulations following any incident involving the 
Contractor and/or Sub-Contractor and/or their employees. The Contractor shall 
notify the Employer in writing of all investigations, complaints or criminal charges 
which may arise pursuant to work performed under this Contract in terms of the 
Occupational Health and Safety Act, 1993 (Act 85 of 1993) and Regulations. 

5.3.1 The documentation required before commencement with Works execution are : 
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CLAUSE / SUB-CLAUSE VARIATION / ADDITION 

• A signed copy of the Form of Offer and Agreement between the Employer and the 
Contractor for the Works to be completed by the Contractor in terms of the 
contract. 

• A permit or notification of construction works in terms of Regulations 3(1) and (2) 
of the Construction Regulations 2014. 

• Health and Safety Plan (Refer to Clause 4.3) approved by Safety Agent, Safety File 
approved by Safety Agent and/or CoT OHS Department.  

• A signed Agreement between the Employer and the Contractor for the Works to 
be completed by the Contractor in terms of the provisions of Section 37(2) of the 
Occupational Health and Safety Act (Act No.85 of 1993) and the Construction 
Regulations promulgated thereunder (Refer to Clause 4.3) use latest 2014. 

• Proof of payment to the Employer, that the Contractor has paid all contributions 
required in terms of the Compensation for Occupational Injuries and Diseases Act, 
No. 130 of 1993 (Refer to Clause 4.3). 

• Initial programme (Refer to Clause 5.6) 
• Security (Refer to Clause 6.2) 
• Insurance (Refer to Clause 8.6) 
• Initial Cashflow Projections for the approval by Engineer 
 
Additional documentation required before commencement with Works execution are: 
 
• Quality Control Site Books, such as Site Diary, Compaction Control Tests, Levels, 

Concrete Tests, Site Instructions, Plant and Equipment, Labour for approval by 
Employer’s Agent / Representative and acknowledgement to adhere to Engineer’s 
QMS 

• Construction Method Statements 
• Staff CVs for approval by Employer and Employer’s Agent as per contract 

specification (Part T1.2-Tender Data, Clause C2.1) 
• SMME Management and Monitoring plan for CoT approval. The SMME 

Management Plan shall entail breakdown of the scope of works to be executed by 
local SMMEs, SMME selection approach, management and skills transfer 
approach, number of local SMMEs to be engaged on the project 

5.3.2 The time to submit the documentation required before commencement with Works 
execution is 21 days. 

5.4.2.1 Section of the pipeline is in a private and business property therefore working areas needs 
to be barricaded and signs erected to limit access to the construction working areas. 

5.5.1 The estimated construction period is 12 months from date of commencement based on the 
engineer’s estimates.  

5.8.1 The non-working days are Saturdays and Sundays 
 
The special non-working Days are: 
  
 Statutory public holidays; and 
  
 All annual year-end shutdown periods as recommended by the South African 

Federation of Civil Engineering Contractors, and which commence before the 
Completion Date. 

5.12 Add the following new sub-clause 
 
5.12.5 Critical path provision 
 
A delay in so far as extension of time is concerned, will be regarded as a delay only if, on a 
claim by the Contractor in accordance with the General Conditions of Contract, the Engineer 
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CLAUSE / SUB-CLAUSE VARIATION / ADDITION 

rules that all progress on an item or items of work on the critical path of the approved 
programme for the execution of the Works by the Contractor, has been brought to a halt. 
Delays on normal working days only, based on a working week, of five normal working days, 
will be taken in account for the extension of time. 

Add the following new sub-clause 
 
5.12.6 Extension of time due to abnormal rainfall 
 

Extension of time due to abnormal rainfall shall be determined by means of 
Method 1, if rainfall records and/or values derived from rainfall records are 
supplied in the Scope of Work, otherwise Method 2 shall apply. 

 
Method 1: Rainfall formula method 
 
The rainfall records and/or values derived from rainfall records from a suitable 
rainfall station near the Site, which are supplied in the Project Specifications, shall 
be considered suitable for the determination of extension of time due to 
abnormal rainfall in accordance with this method. 
 
Extension of time arising from abnormal rainfall, shall be calculated separately 
for each calendar month or part thereof for the full period of completion of the 
Contract, including any extension thereof, in accordance with the rainfall formula 
given below: 
 

 

 
If V is negative and its absolute value exceeds Nn , then V shall be equal to minus 
Nn.  
 
If V is positive and greater than the number of calendar days in the calendar 
month under consideration, V shall be taken as equal to the number of calendar 
days in the relevant calendar month. 
 
The symbols shall have the following meaning: 
 
V = Extension of time in calendar days in respect of the calendar month 

under consideration 
Nw = Actual number of days during the calendar month on which a rainfall of 

Y mm or more has been recorded. 
Rw = Actual rainfall in mm for the calendar month under consideration. 
Nn = Average number of days as derived from existing rainfall records, on 

which a rainfall or Y mm or more has been recorded for the calendar 
month. Rainfall records and/or the derived values of Nn will be provided 
in the Specifications. 

Rn = Average rainfall in mm for the calendar month, as derived from existing 
rainfall records. Rainfall records and/or the derived values of Rn will be 
provided in the Project Specifications. 

X = 20 unless otherwise provided in the Project Specifications 
Y = 10 unless otherwise provided in the Project Specifications 
 
The total extension of time shall be the algebraic sum of the monthly totals for 
the period under consideration. However, if the grand total is negative the time 
for completion shall not be reduced on account of abnormal rainfall. Extension of 

( ) ( )
X

RRNNV nw
nw

−
+−=
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CLAUSE / SUB-CLAUSE VARIATION / ADDITION 

time for parts of a month shall be calculated by pro rata values of Nn and Rn being 
used. 
 
The factor (Nw – Nn) shall be considered to represent a fair allowance for 
variations from the average number of days during which rainfall exceeds Y mm 
and wet conditions prevented or disrupted work. 
 

The factor   shall be considered to represent a fair allowance for 

variations from the allowance for variations from the average number of days 
when wet conditions further to that allowed for the factor (Nw – Nn), prevented 
or disrupted work during the calendar month. 
 
Accurate rain gauging shall be taken at a suitable point on Site and the Contractor 
shall, at his own expense, take all necessary precautions to ensure that the rain 
gauges cannot be interfered with. 

 
This formula does not take into account further on concurrent delays which could 
be caused by other abnormal climatic conditions such as floods, which have to be 
determined separately in accordance with Sub-Clause (42.5 Critical Plath 
Provision) hereof. 
 
Method 2: Expected delay method 
 
The Contractor shall make provision in his programme for the execution of the 
Works, for an expected delay of "n" normal working days (based on a working 
week of five normal working days) due to normal rainfall, for which he will not 
receive any extension of time.  
 
Unless otherwise provided in the Project Specifications, the value of "n" shall be 
taken as equal to the tendered time for completion of the Works in months, 
rounded off to an integer. 
Extension of time during normal working days will be granted to the degree to 
which actual delays as determined in accordance with Sub-Clause (42.5 Critical 
Path Provision) hereof, exceed the number of "n" normal working days. 
 
The value of "n" does not take into account further or concurrent delays which 
are caused by other abnormal climatic conditions such as floods, which have to 
be determined separately in accordance with Sub-Clause (42.5 Critical Path 
Provision) hereof. 

5.13.1 The penalty for failing to complete the Works is R 5 000.00 per day. 

5.16.3 The latent defect period is 5 years, commencing on the day after the date of certification of 
Practical Completion 

6.1 Add the following new sub-clause: 
 
6.1.2 Payment for works identified in the Scope of Work as being labour-intensive shall 

only be made in accordance with the provisions of the Contract if the works are 
constructed strictly in accordance with the provisions of the Scope of Work. Any 
non-payment for such works shall not relive the Contractor in any way of his 
obligations either in contract or in delict. 

Add the following new sub-clause 
 

( )
X

RR nw −
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6.1.3 The Contractor shall be paid at Pretoria in the currency of the Republic of South 
Africa only at the Office of the Chief Financial Officer of the CITY OF TSHWANE, 
unless otherwise stated in the Data provided by Employer. 

6.2.1 The form of Security for this Contract will be a Performance Guarantee. 
 
This Performance Guarantee is to be 10% of the Contract Value. 

6.5.1.2.3 The percentage allowance to cover overhead charges is 10%. 

6.8.2 The values of the certificates issued shall be adjusted in accordance with the Contract Price 
Adjustment Schedule with the following values: 

 
The values of the coefficients are: 
a = 0.20 
b = 0.40 
c = 0.25 
d = 0.15 
 
The site or largest part thereof shall be deemed to be located in the national province of 
Gauteng 

 
The applicable industry for the Producer Price index for materials is Building and 
Construction Civil Engineering. 
 
The area for the Producer Price Index for fuel is Witwatersrand. 
The base month is the month before the month in which the tenders close. 
 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. Proof 
of ownership is required. 

6.10.3 The percentage retention money is 10 % of the Certificate Value. 

6.10.3 The limit of retention money is 5% of the Contract Sum. 

8.6 8.6.1 For contracts within the policy limit of R50-million each (VAT exclusive),  
the contractor is to choose between the following options and submit proof of the 
documentation requested: 
 
OPTION A  OPTION B  

The Contractor’s own Public 
Liability Insurance Policy and/or 
Contractors All Risk Policy only 
applicable for Service Contracts 
 
Contractor to insure the following: 
 
a)   All Risk Insurance cover with 

regard to all Plant and Materials 
and Equipment, owned, leased 
or hired by the Contractor that 
are used in the execution of the 
contract for the full replacement 
value thereof. 

 
b) Motor Vehicle and Liability 

Insurance cover indicating the 
registration numbers of the vehicles 
owned, leased or hired by the 

The City of Tshwane’s Public 
Liability for Contractors Policy or 
Principal Controlled Contractors 
All Risk Policy for all contracts 
including Service Contracts 
 
The City of Tshwane to only 
insure the works by the 
Contractor. 

 
The Contractor/Sub-contractor must 
obtain for the duration of the contract 
until the issuing of the Defects 
Certificate or the end of the 
Maintenance Period, the following 
insurance policies in the name of the 
Contractor (including all 
Subcontractors whether nominated 
or otherwise) at an insurance 
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Contractor that are used in the 
execution of the contract to the 
amount of at least R5-million per 
claim with the number of claims 
unlimited. 

 
c) SASRIA cover for motor vehicles 

and Plant and Materials and 
Equipment owned, leased or hired 
by the Contractor that are used in 
the execution of the contract for the 
full replacement value thereof. 

 
d)     In respect of Plant and Materials 

and Equipment and Motor Vehicles 
brought onto the Site by or on 
behalf of Sub-contractors, the 
Contractor shall be deemed to have 
compiled with the provisions of this 
Sub-Clause by ensuring that such 
Sub-contractors have similarly 
insured such Plant and Materials 
and Equipment and Motor Vehicles. 

 
e) Proof must also be submitted that 

the Contractor complies with the 
conditions of the following 
legislation: 
1. Compensation for Occupational 

Injuries and diseases, 1993. 
2. Unemployment Insurance Act, 

1996. 
3. The Contractor shall in respect 

of the Site of the contract works 
appoint in writing a competent 
person to meet the 
requirements of the Health and 
Safety Act, No 85 of 1993 as 
amended. 

 
f)     Public Liability insurance cover in 

the name of the contractor.  The 
minimum limit of indemnity for any 
one event is R5- million and the 
number of claims will be unlimited. 

 
  g)     The insurance period must be        
specified in the Insurance Policy. 

                                                              
h) The rights and interests of the 

City of Tshwane must be noted in 
the Insurance Policy in the form 
of an endorsement. 

 

company within 21 (twenty-one) 
days of the notification of 
acceptance of the tender and must 
pay all premiums and supply proof 
thereof to the relevant Project 
Manager 30 (thirty) days before the 
inception of the contract, that the 
policies have been taken out and 
that all premiums have been paid: 
 
Contractor to insure the following: 
 
a)    All Risk Insurance cover with 
regard to all Plant and Materials and 
Equipment owned, leased or hired 
by the Contractor that are used in 
the execution of the contract for the 
full replacement value thereof. 

 
b)    Motor Vehicle and Passenger 
Liability Insurance cover indicating 
the registration numbers of the 
vehicles owned, leased or hired by 
the Contractor that are used in the 
execution of the contract to the 
amount of at least R10-million per 
claim with the number of claims 
unlimited.  

 
c)    SASRIA cover for motor 
vehicles and Plant and Materials and 
Equipment owned, leased or hired 
by the Contractor that are used in 
the execution of the contract for the 
full replacement value thereof. 
 
d)     In respect of Plant and 
Materials and Equipment and Motor 
Vehicles brought onto the Site by or 
on behalf of Subcontractors, the 
Contractor shall be deemed to have 
complied with the provisions of this 
Sub-Clause by ensuring that such 
Subcontractors have similarly 
insured such Plant and Materials 
and Equipment and Motor Vehicles. 
 
e)    Without limiting the Contractor’s 
obligation in terms of the Contract, 
the Contractor will effect and 
maintain for the duration of the 
contract period until the issuing of 
the Defects Certificate or the end of 
the Maintenance Period insurance 
against all accidents or misfortunes 
including accidental loss of or 
damage to tangible property (except 
the Works, Plant and Materials and 
Equipment) and liability for 
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accidental death of or bodily injury to 
or illness or disease contracted by 
any person (not an employee of the 
Contractor) occurring during the 
Period of Insurance and arising out 
of or in connection with the 
performance of the Insured Contract 
at the Contract Site as defined in the 
Schedule at any insurance company 
or under the policy effected by the 
Employer within 30 (thirty) days 
before the inception of the contract. 
The minimum limit of indemnity for 
any one event is R5-million and the 
number of claims will be unlimited. 
 
f) Proof must also be submitted 

that the Contractor complies 
with the conditions of the 
following legislation: 
1. Compensation for 

Occupational Injuries and 
diseases, 1993. 

2. Unemployment Insurance Act, 
1996. 

3. The Contractor shall in respect 
of the Site of the contract 
works appoint in writing a 
competent person to meet the 
requirements of the Health and 
Safety Act, No 85 of 1993 as 
amended. 

 
 
 
8.6.1.2 The Employer’s insurer will indemnify the Contractor against all sums for which 

the Contractor shall become legally liable towards third party claimants to pay 
for and in consequence of: 
a) Accidental death of or bodily injury to or illness or disease contracted by 
any person (excluding employees of the Contractor/Sub-contractor); 
b) Accidental physical loss or damage to tangible property occurring during 
the Period of Insurance and arising out of or in connection with the performance 
of the Insured Contract at the Contract Site as defined in the Schedule.  The 
minimum limit of indemnity for any one event is R10-million in respect of 
contracts with a contract value of up to R50-million (excluding VAT). 

8.6.2 Insurance Premium payable  
The Employer will pay the insurance premium for the works damage and public 
liability insurance cover. The insurance premium will be calculated based on the 
approved Capital Budget per financial year and the insurance premium will be 
charged out to the relevant departments by the Section: Insurance and Risk 
Management. 

8.6.3 Additional insurance by the Employer 
The Employer shall be free to effect at his own cost any additional insurance, 
which he deems necessary in own interest to cover loss or damage not insured in 
terms of the insurance policies of Sub-Clause 1 of this Clause. 

8.6.4 Additional insurance by Contractor/Sub-contractor 
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The Contractor and Sub-contractor shall be free to effect and maintain at their 
own cost any additional insurance which the Contractor/Sub-contractor deem 
necessary to cover damage, loss or injury not insured in terms of the insurance 
effected by the Employer’s insurer.  The cost of the additional insurance will be 
for the account of the Contractor/Sub-contractor. 

8.6.5 Contractor satisfied with insurance 
The submission of a tender shall be construed as acknowledgement by the 
Contractor that he is satisfied with the insurance cover effected by the Employer. 

8.6.6 Contractor to observe conditions 
The Contractor shall give all notices and observe all conditions and requirements 
imposed by the relevant insurance policies, which shall be binding on the 
Contractor. 

8.6.7 Contractor to Insure 
The Contractor must obtain for the duration of the contract until the issuing of 
the Defects Certificate or the end of the Maintenance Period, the following 
insurance policies at an insurance company within 21 (twenty-one) days of the 
notification of acceptance of the tender and must pay all premiums and supply 
proof thereof to the relevant Project Manager, 30 (thirty) days before the 
inception of the contract, that the policies have been taken out and that all 
premiums have been paid: 

a) All Risk Insurance cover with regard to all Plant and Materials and Equipment, 
owned, leased or hired by the Contractor that are used in the execution of the 
contract for the full replacement value thereof. 

b) Motor Vehicle and Liability Insurance cover indicating the registration numbers 
of the vehicles owned, leased or hired by the Contractor that are used in the 
execution of the contract to the amount of at least R10-million per claim with the 
number of claims unlimited. 

c) SASRIA cover for motor vehicles and Plant and Materials and Equipment owned, 
leased or hired by the Contractor that are used in the execution of the contract 
for the full replacement value thereof. 

d) In respect of Plant and Materials and Equipment and Motor Vehicles brought 
onto the Site by or on behalf of Subcontractors, the Contractor shall be deemed 
to have compiled with the provisions of this Sub-Clause by ensuring that such 
Subcontractors have similarly insured such Plant and Materials and Equipment 
and Motor Vehicles. 

e) Proof must also be submitted that the Contractor complies with the conditions of 
the following legislation:  
i. Compensation for Occupational Injuries and diseases, 1993. 
ii. Unemployment Insurance Act, 1996. 
iii. The Contractor shall in respect of the Site of the contract works appoint in 
writing a Section 16 appointee to meet the requirements of the Health and Safety 
Act, No. 85 of 1993 as amended. 

f) The Project Manager involved must furnish the required insurance 
documentation 30 (thirty) days before the inception of the contract to the 
Section: Insurance and Risk Management. 

g) In addition to any statutory obligations and/or requirements contained in the 
General Conditions of Contract, the Contractor shall notify the Employer and the 
Project Manager of every occurrence within 48 (forty-eight) hours giving the 
circumstances, nature and an estimate of the loss or damage. 

h) The Project Manager will be responsible too complete and submit the relevant 
claim documentation for each incident within 30 (thirty) days after the incident 
occurred to the Section:  Insurance and Risk Management.  Should the incident 
be reported by the Project Manager more than 30 (thirty) days after the incident 
occurred to the Section:  Insurance and Risk Management, the claim will only be 
considered if the claim documentation is accompanied by a letter from the 
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relevant Strategic Executive Officer motivating the reason(s) for the late 
reporting of the incident, but the Project Manager must take note the Insurer 
might repudiate the loss if it is found that the insurers rights have been 
compromised as a result of the late reporting. 
 

i) The following documentation must be included with the claim documentation: 
a. Photos of damages caused or suffered as proof or substantiation of the 
claims. 

j) In the event of Insured Property being damaged during the Contract Works 
beyond economical repair, the property must be safeguarded and be handed over 
to the Employer’s insurer for salvage. 

k) The Section: Insurance and Risk Management will inform the Employer’s insurer 
of the incident.  The Contractor/Subcontractor shall afford all reasonable access 
to the Site to the Employer, the Project Manager, the Employer’s insurers and/or 
representatives for the purpose of assessment of any loss or damage. 
 

8.6.8 Reporting of catastrophic incidents 
 
In the event of an occurrence, which is likely to give rise to a claim, under the 
insurance policy effected by the Employer, with an estimated loss or damage of 
more than R250 000,00, the Contractor and the Project Manager will adhere to 
the following procedures: 

a) In addition to any statutory obligations and/or requirements contained in the 
General Conditions of Contract, the Contractor shall notify the Employer and the 
Project Manager of every occurrence within 24 (twenty-four) hours giving the 
circumstances, nature and an estimate of the loss or damage. 
 

b) The Project Manager must notify the Section: Insurance and Risk Management 
on the same day that the Contractor has notified the Project Manager of the 
incident. 
 

c) The Section: Insurance and Risk Management will notify the Employer’s insurer 
of the incident.  The Contractor shall afford all reasonable access to the Site to 
the Employer, the Project Manager, the Employer’s insurers and/or 
representatives for the purpose of assessment of any loss or damage 
 

d) The Project Manager will be responsible to complete and submit the relevant 
claim documentation for each incident within 30 (thirty) days after the incident 
occurred to the Section:  Insurance and Risk Management.  Should the incident 
be reported by the Project Manager more than 30 (thirty) days after the incident 
occurred to the Section:  Insurance and Risk Management, the claim will only be 
considered if the claim documentation is accompanied by a letter from the 
relevant Group Head motivating the reason(s) for the late reporting of the 
incident. Should the relevant claim documentation not be submitted within 30 
(thirty) days, the claim will be repudiated. 
 
 

8.6.9 Reporting of crime related incidents 
 
All crime related incidents, losses or shortages irrespective of the value, must be 
reported within 24 (twenty-four) hours by the person who was involved or who 
has discovered the incident to the nearest South African Police Services (SAPS) 
station.  The name of the Police Station, Investigation Officer and the Case 
number must be obtained and stated on the Contractor Claim Form.  Should the 
incident not be reported to the SAPS, the claim will be repudiated. 



Contract: HHS 03 – 2023/2024 Tender for appointment of contractor for the completion of bulk water and sewer, remedial work on water and 
sewer reticulation and commissioning of infrastructure at Zithobeni X9 

Part C1: Agreement and Contract Data 
______________________________________________________________________________________________________________________ 
 

Part C1: Page 20 of 32 

CLAUSE / SUB-CLAUSE VARIATION / ADDITION 

 
8.6.10 Claim documentation 
 

The Project Manager must obtain all relevant information from the Contractor 
and complete the Contractor Claim Form, included in this report as Annexure B 
that is available on the Intranet. The project number must be stated on the 
Contractor Claim Form. 
The Project Manager must submit with the Contractor Claim Form a detailed cost 
sheet indicating the estimate of the loss or damage. 
Any misrepresentation, mis-description or non-disclosure of material facts, at the 
option of the insurers, can result in claims submitted being declared null and void. 
 

8.6.11 Authorization of claim forms 
 

It is imperative that a formally delegated official or his nominee of the Employer 
should authorize the Contractor Claim forms as proof of the appropriate 
authorization, verification and approval of claims submitted.  The Group Head 
must provide an authorization letter to the Section: Insurance and Risk 
Management stating the names and the specimen signatures of the delegated 
official or his nominee within 30 (thirty) days from approval of this report by 
Council.  Should the delegated official or his nominee not sign the relevant claim 
form, the claim will be repudiated as this may lead to inappropriate independent 
verification of the validity of claims, thereby increasing the risk of insurance fraud 
and consequent reputation damage to the Employer. 
 

8.6.12 Contractor to pay deductibles 
 

Any claim in terms of the insurance affected by the Employer shall be subject to 
the Contractor being responsible for the payment of the amount stated in the 
Annexure to the Policies as being the deductible (first amount payable or Excess) 
as defined in the Certificate of Insurance issued by the Employer’s insurer in terms 
of the Policy. 
 

8.6.13 Settlement of claims 
 

All incidents reported to the Section: Insurance and Risk Management in respect 
of an occurrence, which is likely to give rise to a claim will be forwarded to the 
Employer’s insurer who will take the necessary actions for the settlement of any 
such claims. 
The Contractor shall negotiate for the settlement of claims with the Employer or 
the Employer’s insurer through the Section: Insurance and Risk Management.  
The Employer’s Chief Financial Officer will authorize all settlements of claims. 
Should action for the settlement of any such claim to the satisfaction of the 
Project Manager not be taken by the Contractor within 30 (thirty) days after 
receipt of such claim by the Contractor, the Employer or the Employer’s insurer 
may settle any such claim, after giving the Contractor notice of its intention to do 
so; provided that no such claim shall be settled by the Employer or the Employer’s 
insurer without first consulting the Contractor. 
The foregoing provisions of this Sub-Clause shall apply mutatis mutandis to any 
such claim received by the Contractor directly 
 
 
Add the following Clause: 
 
Pricing of Standing Time 
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The Contractor shall price the standing time items included in the Pricing Data 
and set out all labour and equipment he proposes to use in the execution of the 
Contract and their respective daily rates in a Schedule attached to the Bill of 
Quantity of this tender. 
 
These rates shall only be subject to escalation if the Contract is subject to 
escalation, failing which they will be fixed for the duration of the Contract 
including any extension of time that may be granted in accordance with the 
provisions of the Contract. 
 
Contractor’s Plant: 
 
The standing time rates shall be the total cost to the Employer in respect of any 
standing time incurred by the Contractor and shall include for all Contractor’s 
profits, overheads, transport to site, establishment on site, removal from site, 
supervision, hire rates, fuel, oil, maintenance and servicing, associated items such 
as slings, jackets, etc. test certificates, operator costs (including overtime and 
Sunday time), accommodation, travelling, subsistence and other costs relative to 
the employment by the Contractor of the personnel. 
 
Contractor’s Labour: 
 
The standing time rates shall be the total cost to the Employer in respect of 
standing time of labour and shall include for all Contractor’s profits, overheads, 
establishments, supervision, wages, accommodation, travelling, subsistence and 
other costs relative to the employment by the Contractor of the categories of 
labour detailed, and for hand and small tools such as cutting and welding torches, 
angles grinders, drilling machines, etc. and consumables normal to the trade or 
labour category. 

11.2 Where the Contractor has not inserted rates for specific labour or plant, that 
could have reasonably have been foreseen at tender stage, the Employer’s Agent 
– in agreement with the employer shall have the sole discretion, in the event of 
such foreseeable labour and plant becoming necessary, to set a rate that is in his 
opinion the most appropriate for such labour or tradesmen. 
 
No additional Preliminary and General costs shall be paid for standing time as 
these costs shall be deemed to be covered for in the rates and prices for 
Preliminary and General items. If the contract duration is extended, then the 
Preliminary and General charges shall be adjusted accordingly as stated in the 
General Condition of Contract only if the motivation is recommended by the 
engineer and approved by the client. 

11.3 The payment of any standing time by the Employer shall be subject to the 
Contractor demonstrating that it has a valid claim in terms of Clause 10.1 of the 
GCC. 
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CLAUSE/OPTION DATA 

1.1.1.13 The Defects Liability period is: 12 (twelve) months from the date of the Certificate of Completion. 

1.1.1.14
.1 

Start/ commencement date The starting/commencement date is the date which the contractor 
receives a signed copy of the contract document with a schedule of 
deviations, if any. The contractor is to submit documents listed under 
clause 5.3.1 herein prior to commencement. 
 

1.1.1.14
.2 

The time for achieving Practical 
Completion is: 

12 months from date of commencement as allocated by the Employer’s 
Agent 

1.1.1.15 The name of the Employer is: City of Tshwane Metropolitan Municipality. 

1.1.1.26 The Pricing Strategy is: Re-measurement Contract 

1.2.1.2 The address of the Employer is: Physical Address: Human Settlements Division 
1st floor Tshwane House 
320 Madiba Street 
Pretoria 
0002 

Postal Address: P O Box 440 
PRETORIA 
0001 

E-Mail Address: witnessm@tshwane.gov.za 

1.1.1.16 The name of the Employer’s 
Agent is:  

Mr. Rantoa Moeti 

1.2.1.2 The address of the Employer’s 
Agent is: 

Physical Address: 13 Baobab 
Noordwyk 
Midrand 
1687 
 

  Postal Address: P.O. Box 627 
Halfway House 
1685 
 

  E-Mail Address: info@lilibara.co.za 

3.1.3  • The Employer’s Agent is required to obtain approval of the Employer: 
 
 for expenditure on the Contract to exceed the Contract Price; 
 prior to the execution of any of the following duties of functions: 
 

CLAUSE DUTY/FUNCTION 

3.2.4 Authorization to Employer’s Agent Representative or any 
other person 

3.3.1 Nomination of person as Employer’s Agent  
Representative 

4.10.1 Approval to use the Site for any other purpose such as 
housing 

5.3.1 Delivery of the written notice to commence the execution 
of the works 

mailto:semakalengd@tshwane.gov.za
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5.6.3 Approval of programme of construction 

5.7.2 Permission to carry out work by day and by night 

5.8.1.1 Approval to work on special non-working days and 
between sunset and sunrise 

5.9.7 Approval of Contractor’s designs 

5.11 Suspension of progress of the Works 

5.13.2 Reduction of penalty for delay 

5.14.2 The issue of a Certificate of Practical Completion 

5.14.4 The issue of a Certificate of Completion 

5.16.1 The issue of a Final Approval Certificate 

6.3.1 Variation Orders in respect of variations which are not 
small 

6.6 Instruction to expend on Provisional and Prime Cost Sums 

6.11 Adjustment of Preliminary and General allowances 

7.8.1 Order to execute work of repair, etc, during the Defects 
Liability Period 

7.8.2 Determination of value of repair work 

8.2.2.2 Order to repair and make good damage arising from any 
excepted risk 

 

5.16.3 The latent defect period is: 5 years, commencing on the day after the date of certification of 
Practical Completion 

6.2.1 Type of security for due 
performance: 

• Guarantee from approved financial institution or cash deposit. 
• The Form of Guarantee is to contain the wording of the pro forma 

document included as C1.3 contained herein. 

Liability of performance 
guarantee 

The liability of the guarantee shall be 10% of the contract value  

6.2.2 Retention money guarantee N/A 

6.8.2 Adjustment in rates and/or 
prices 

• The value of the certificates issued shall be adjusted in accordance 
with the Contract Price Adjustment Schedule with the following 
values: 

“L” is the “Labour Index” and shall be Gauteng, under CPI as published 
by Statistics South Africa. 
 
“P” is the “Plant Index” and shall be Plant and equipment, under Mining 
and construction plant and equipment price index as published by 
Statistics South Africa. 
 
“M” is the “Material Index” and shall be Civil Engineering – total, under 
Civil engineering material price indices as published by Statistics South 
Africa. 
 
“F” is the “Fuel Index” and shall be Diesel, under PPI as published by 
Statistics South Africa. 
 

Coefficient Description Value 
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X Portion not subject to adjustment 0.10 

A Labour 0.20 

B Civil Engineering Plant 0.25 

C Materials 0.40 

D Fuel 0.15 
(Coefficients a, b, c  and d must sum to one) 
 

• The urban area nearest the Site is Tshwane. 
• The base month is the month prior to the closing of the 

procurement process required for a financial offer. 

6.8.3 Price adjustment for variations in 
the cost of special materials 

Not allowed 

6.10.1.5 The percentage advance on 
materials not yet built into the 
Permanent Works is: 

80% (Eighty percent) 

6.10.3 Percentage retention is: 10% (ten percent) exclusive of VAT 

The limit of retention money is: 5% of the contract sum   

8.6 Insurance of the Works and 
Public Liability Insurance 

The Employer shall arrange this insurance. 
 

A copy of the policy and the list of excesses may be obtained from  
 
Contractors All Risk and Liability Insurance 
Ms. Morongwa Mokoena (Tel: 012 358 1126) 
 (morongwam@tshwane.gov.za) 
Mrs Ronett Marlow-Reid (Tel: 012 358 1131) 
 (ronettm@tshwane.gov.za) 
Mr Lawrence Matjila (Tel: 012 358 1374) 
 (lawrencem@tshwane.gov.za) 

The value of plant and materials 
supplied by the Employer to be 
included in the insurance sum is: 

R 0 (zero) 
 
 

Responsibility for payment of 
deductibles in respect of 
Insurance of Works as well as 
Public Liability Insurance: 

Deductibles are the responsibility of the Contractor 
 
 

Construction Plant: Contractor to insure. Policy to be approved by Employer 

10.5 Determination of disputes Ad-hoc Adjudicator 

10.5.3 Number of Adjudication Board 
members to be appointed: 

One 

10.6 Disagreement with Adjudication 
Board’s decision, refer matters 
to: 

Court proceedings 

mailto:morongwam@tshwane.gov.za
mailto:ronettm@tshwane.gov.za
mailto:lawrencem@tshwane.gov.za
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C1.2.4 DATA PROVIDED BY THE CONTRACTOR 
 
CLAUSE/OPTION DATA 

1.1.1.9 The name of the 
Contractor is: 

 
 
 

1.2.1.2 The address of the 
Contract is: 

• Physical Address:  
 
 
 
 

• Postal Address:  
 
 
 
 

• Facsimile:  

• E-Mail Address:  

6.2.1 The security to be provided 
by the Contractor shall be 

Performance guarantee 
10% of the contract value  

6.8.3 Price adjustments for 
variations in the cost of 
special materials (if 
applicable) 

The variation in cost of special materials is: 
 

Type of material Unit Base Rate or Price 
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C1.3 FORM OF GUARANTEE 
 
WHEREAS 
 
The City of Tshwane Metropolitan Municipality 
(hereinafter referred to as the “Council”), 
 
enters into a Contract (No ________________) with 
 
 
_______________________________________________________________________________________________ 
(hereinafter referred to as the “Contractor”) 
 
 
 for ___________________________________________________________________________________________ 
 
_______________________________________________________________________________________________ 
 
AND WHEREAS in terms of the General Conditions of the Contract the Contractor is required to furnish an acceptable 

independent guarantee for the due and proper fulfilment by him of all his duties and obligations in terms of the said 

contract.  

 
NOW THEREFORE we the undersigned _______________________________________________________________  
 
________________________________________________________________________ (full names of authorized 
agent(s)) 
 
and acting in my/our capacity as____________________________________________________________________ 
 
and ___________________________________________________________________________________________ 
  
and as such duly authorized thereto, do hereby bind the said _____________________________________________ 
 
(hereinafter referred to as the “Guarantor”) as surety and co-principal Debtor in solidum for the sum of 
 
R  ___________________________ (________________________________________________________________) 
 
for the due and proper fulfilment by the Contractor of all or any of his duties and obligations in terms of the said 

Contract. The guarantee shall not be interpreted as accessory to the contract between Council and the Contractor. 

 

The Guarantor further undertakes, in the event of the Contractor failing duly and properly to fulfil any of his duties 

and obligations in terms of the said Contract, or if the Contractor is placed under provisional liquidation or in the 

event of termination of the Contract by the Council in terms of the General Conditions of Contract, to pay to the 

Council the said sum of  

R ___________________________ (________________________________________________________________) 
 
or such portion thereof as may be required by the Council, immediately upon receiving written demand from the 

Council which written demand shall be addressed to the Guarantor at (domicilium address) 
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The Guarantor further hereby renounces the benefits of the legal exceptions: 

Exceptio non numerate pecuniae 

Exception non causa debiti 

Beneficium de duobus vel pluribus reis debendi 

Beneficium ordinis deu excussionis 

Beneficium divisionis 

and all other defence which could be pleaded against the validity of this guarantee, with the meaning and effect of 

which it declares itself to be fully acquainted. 

 

This undertaking shall remain in full force and effect up to and including the date of issue of the Certificate of 

Completion, as provided for in the General Conditions of Contract, unless the Guarantor is advised in writing by the 

Council of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain in 

full force and effect until all such claims have been paid or liquidated. Notwithstanding the aforesaid, the Council may 

at its’ sole discretion elect to have the amount provided for under this guarantee, paid out directly to it in the case of 

breach of contract by the Contractor by giving the Guarantor written notice to that effect, notwithstanding the fact 

that the Council may decide not to institute any further legal action against the Contractor.   

 
This document is not negotiable or transferable. 
 
 
FOR AND ON BEHALF OF THE BANKER/INSURER: 
 
BANKER/INSURER: 
 

 

NAME:  
(in BLOCK letters) 

 

CAPACITY:  
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and 
signature) 

  

 
1. 

   

 
2. 
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ANNEXURE 
 
List of some institutions from which contract /deposit guarantees can be accepted. The contractor can utilize other 
institutions as long as they are registered with the NCR.  
 

 ABSA Bank 
 Credit Agricole Indosuez (South Africa Branch) 
 Development Bank of South Africa 
 FirstRand Bank 
 ING Bank N.V. (South Africa Branch) 
 Investec Bank 
 Landbank 
 National Housing Finance Co. 
 Nedcor Bank 
 South African Reserve Bank 
 Standard Bank 
 AIG South Africa 
 Credit Guarantee Insurance Co 
 Emerald Insurance Company 
 Federated Employers Mutual Assurance Co 
 Global Insurance Company 
 Guardrisk Insurance Company 
 Hannover Re: 
 Home Loan Guarantee Company 
 Lion of Africa Insurance Company 
 Metropolitan Life 
 Metropolitan Odyssey Ltd 
 MUA Insurance 
 Mutual & Federal Insurance Company 
 Rand Mutual Assurance Company 
 Regent Insurance Company 
 SA Eagle Insurance Company 
 Lombard Insurance. 
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C1.4 HEALTH AND SAFETY AGREEMENT 
 
Article of Agreement in terms of Section 37(2) of the Occupational Safety Act, 1993 between 
 
CITY OF TSHWANE 
(Hereinafter referred to as the “EMPLOYER”) 
 
AND 
 
_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 
Herein represented by ____________________ in his/her capacity as ____________________ duly authorised 

by virtue of a resolution dated _______________________, attached hereto Annexure A, of the said 

_______________________________________________________ (herein after referred to as the 

“CONTRACTOR”) 

 
WHEREAS the CONTRACTOR is the mandatory of the EMPLOYER as contemplated in an agreement in respect of 
 
HHS 03 – 2023/2024 TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE COMPLETION OF BULK WATER 
AND SEWER, REMEDIAL WORK ON WATER AND SEWER RETICULATION AND COMMISSIONING OF 
INFRASTRUCTURE AT ZITHOBENI X9 
 
AND WHEREAS section 37 of the Occupational Health and Safety act, 1993 (Act 85 of 1993, hereinafter referred 
to as the “ACT”), imposes certain powers and duties upon the EMPLOYER. 
 
AND WHEREAS the parties have agreed to enter into an agreement in terms of section 37(2) of the ACT. 
 
NOW THEREFORE the parties agree as follows: 
 
(a)  The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR 

with all relevant provisions of the ACT and the regulations promulgated in terms thereof. 
 
(b)  The CONTRACTOR undertakes that all relevant duties, obligations and prohibitions imposed in terms of 

the ACT and Regulations will be fully complied with. Provided that should the EMPLOYER prescribe certain 
arrangements and procedures, that same shall be observed and adhered to by the CONTRACTOR, his 
officials and employees.  The CONTRACTOR shall bear the onus of acquainting himself/herself/itself with 
such arrangements and procedures.    

 
(c)  The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedure, if any, imposed by the ACT and Regulations and 
the EMPLOYER expressly absolves the EMPLOYER from itself being obliged to comply with any of the 
aforesaid duties, obligations, prohibitions, arrangements and procedure as the case may be. 
    

 
(d)  The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although 

not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has complied with 
the undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not 
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be limited to,  the right to inspect any appropriate site or premises occupied by the CONTRACTOR, or to 
inspect any appropriate records held by the CONTRACTOR or to take such steps it may deem necessary to 
remedy the default of the CONTRACTOR at the cost of the CONTRACTOR. 

 
(e)  The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigations, complaint or 

criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant 
to work performed in terms of this agreement, and shall, on written demand, provide full details in writing 
of such an investigation, complaint or criminal charge as the case may be 

 
 
 
FOR AND ON BEHALF OF THE CONTRACTOR: 
 
NAME:  
(in BLOCK letters) 

 

CAPACITY:  
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and 
signature) 

  

 
1. 

   

 
2. 

   

 
 
 
FOR AND ON BEHALF OF THE EMPLOYER: 
 
NAME:  
(in BLOCK letters) 

 

CAPACITY:  
(of authorized agent) 

 

SIGNATURE: 
(of authorized agent) 

 

 
SIGNED at 

  
on this 

  
day of 

 

 
WITNESSES: 
(Full name in BLOCK letters and 
signature) 

  

 
1. 

   

 
2. 
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C1.5 ADJUDICATOR’S AGREEMENT 
 

This agreement is made on the _______________ day of _________________________________ between: 

 
__________________________________________________________________ (name of company / 
organisation) 
 
of ______________________________________________________________________________________ 

 

_______________________________________________________________________________ (address) and 

 
___________________________________________________________________ (name of company / 
organisation) 
 
of _______________________________________________________________________________________ 

 

________________________________________________________________________________ (address) 

(the Parties) and 

__________________________________________________________________________ (name of 
Adjudicator) 
 
of _______________________________________________________________________________ 

 

___________________________________________________________________________________ (address) 

(the Adjudicator). 

 
Disputes or differences may arise/have arisen1 between the Parties under a Contract dated ______ and 

known as _____________________________________________________________________________  

 

and these disputes or differences shall be/have been2 referred to adjudication in accordance with the CIDB 
Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has been 
requested to act.  
 
IT IS NOW AGREED as follows: 
 
1 The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure. 
2 The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in accordance 

with the Procedure. 
3 The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in 

accordance with the Procedure as set out in the Contract Data. 
4 The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and 

shall endeavour to ensure that anyone acting on their behalf or through them will do likewise, save with 
the consent of the other Parties which consent shall not be unreasonably refused. 

5 The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent 
to him in relation to the adjudication and he shall retain documents for a further period at the request 
of either Party. 

 
 

 
1 Delete as necessary 
2 Delete as necessary 
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SIGNED by:   SIGNED by:   SIGNED by:  

Name:   Name:   Name:  

who warrants that he / she is duly 
authorised to sign for and on 
behalf of the first Party in the 
presence of 

 who warrants that he / she is 
duly authorised to sign for and 
behalf of the second Party in the 
presence of  

 the Adjudicator in the presence of 

     

Witness   Witness:   Witness:  

Name:   Name   Name:  

Address:  Address:  Address: 

  

  

Date:   Date:   Date:  

 
Contract Data 

1 The Adjudicator shall be paid at the hourly rate of R _______________ in respect of all time spent 
upon, or in connection with, the adjudication including time spent travelling. 

2 The Adjudicator shall be reimbursed in respect of all disbursements properly made including, but not 
restricted to: 
(a) Printing, reproduction and purchase of documents, drawings, maps, records and photographs. 
(b) Telegrams, telex, faxes, and telephone calls. 
(c) Postage and similar delivery charges. 
(d) Travelling, hotel expenses and other similar disbursements.  
(e) Room charges. 
(f) Charges for legal or technical advice obtained in accordance with the Procedure. 

3 The Adjudicator shall be paid an appointment fee of R ______________ This fee shall become payable in 
equal amounts by each Party within 14 days of the appointment of the Adjudicator, subject to an Invoice 
being provided. This fee will be deducted from the final statement of any sums which shall become 
payable under item 1 and/or item 2 of the Contract Data.  If the final statement is less than the 
appointment fee the balance shall be refunded to the Parties. 

4 The Adjudicator is/is not3 currently registered for VAT. 

5 Where the Adjudicator is registered for VAT it shall be charged additionally in accordance with the rates 
current at the date of invoice. 

6 All payments, other than the appointment fee (item 3) shall become due 7 days after receipt of invoice, 
thereafter interest shall be payable at 5% per annum above the Reserve Bank base rate for every day the 
amount remains outstanding.    

 
 
 

 
3 Delete as necessary 
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C2.1 PRICING INSTRUCTIONS 
 
1. General 
 
1.1 This section provides the tenderer with guidelines and requirements with regard to the completion of the Price 

Schedule.  The Schedule shall to be completed by hand in black ink and the tenderer is referred to the Tender 
Specifications in regard to the correction of errors. 

 
1.2 The Price Schedule shall be read with all the documents which form part of this Contract. 
 
1.3 The following words shall have the meanings hereby assigned to them: 
 

Unit: The unit of measurement for each item of work in terms of the Specifications and the Project 
Specifications. 

 
Quantity: The number of units of work for each item. 
 
Rate: The payment per unit of work at which the tenderer tenders to do the work. 
 
Amount: The product of the quantity and the rate tendered for an item. 
 
Lump sum: An amount tendered for an item, the extent of which is described in the Price Schedule, the 

Specifications and the Project Specifications, but the quantity of work of which is not measured 
in any units. 

 
1.4 Reference shall be made to the General and Special Conditions of Contract regarding Provisional and Prime 

Costs Sums. 
 
1.5 Work reserved for Labour Intensive construction methods will be numbered with a prefix “LI” in the Price 

Schedule to distinguish them from the conventional construction works. Such work shall be constructed using 
local labour who is temporarily employed in terms of the project specification. 

 
 
2. Pay Items 
 
2.1 Descriptions in the Price Schedule are abbreviated and comply generally with those in the Standard 

Specifications. The measurement and payment clause of each Standard Specification, read together with the 
relevant clauses of the Scope of Work, set out what ancillary or associated activities are included in the rates 
for the operations specified.  Should any requirements of the measurement and payment clause of the 
applicable Standard Specification, or the Scope of Work, conflict with the terms of the Price Schedule, the 
requirements of the Standard Specification or Scope of Work, as applicable, shall prevail. 

 
2.2 The item numbers appearing in the Price Schedule refer to the corresponding item number in the standard 

specifications or as amended in the Scope of Work.  In the latter case, the item number is prefixed with the 
letter “B”.  The same applies to new clauses added to the standard specifications. 

 
2.3 Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made 

for waste. 
 
2.4 The quantities set out in the Price Schedule are the estimated quantities of the Works, but the Contractor will 

be required to undertake whatever quantities may be directed by the Engineer from time to time.  The Contract 
Price for the completed contract shall be computed from the actual quantities of work done, valued at the 
relevant unit rates and prices. 
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2.5 The units of measurement described in the Price Schedule are metric units.  Abbreviations used in the Price 
Schedule are as follows: 

 
mm = millimetre h = per hour 

m = metre kg = kilogram 

km = kilometre t = ton (metric = 1000kg) 

m² = square metre no = number 

m².pass = square metre pass sum = sum 

ha = hectare MN = mega newton 

m³ = cubic meter MN.m = mega newton metre 

m³.km = cubic meter kilometre PC sum = prime cost sum 

ℓ = litre prov  sum = provisional sum 

kℓ = kilolitre % = percent 

MPa = mega pascal kW = kilowatt 

V = volt KVA = kilo volt ampere 

A = ampere R/only = rate only 

month = per month pe = per establishment 

day = per day pm = per person per month 

pd = per person per day p = per person 

ph = per person per hour    
 
 
3. Rates 
 
3.1 The prices and rates to be inserted in the Price Schedule are to be full inclusive prices for the work described 

under the several items.  Such prices and rates shall cover all costs and expenses that may be required in and 
for the execution of the work described, and shall cover the cost of all general risks, liabilities, and obligations 
set forth or implied in the documents on which the tender is based, as well as overhead charges and profit.  
Reasonable prices shall be inserted as these will be used as a basis for assessment of payment for additional 
work that may have to be carried out. 

 
3.2 A price or rate is to be entered against each item in the Price Schedule, whether the quantities are stated 

or not.   
 

An item against which no price is entered or where a word or phrase such as “included” or “provided 
elsewhere” will be accepted as a rate of nil (R0,00) having been entered against such items and covered by 
the other prices or rates in the Schedule. 

 
Any work executed to which such a pay item applies, shall be measured under the appropriate items in the 
Price Schedule and valued at a rate of nil (R0,00).  The rate of nil shall be valid irrespective of any change in 
the quantities during the execution of the Contract. 

 
3.3 The Tenderer shall fill in a rate against all items where the words “rate only” appears in the amount column.  

The intention is that, although no work is foreseen under such item and no quantities are consequently given 
in the quantity column, the tendered rate shall apply should work under this item be actually required. 

 
3.4 Except where rates only are required, the Tenderer shall insert all amounts to be included in his total 

tendered price in the “Amount” column and show the corresponding total tendered price. 
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3.5 The tenderer shall not group together a number of items and tender one rate for such group of items. 
 
3.6 All rates and sums of money quoted in the Price Schedule shall be in rands and whole cents.  Fractions of a 

cent shall be discarded. 
 
3.7 All prices and rates entered in the Price Schedule must be excluding VAT.  VAT will be added last on the 

summary page of the Price Schedule. 
 
3.8 Should excessively high unit prices be tendered, such prices may be of sufficient importance to warrant 

rejection of a tender by the Employer. 
 
 
4. Corrections of entries made by tenderer 
 

Any entry made by the Tenderer in the Price Schedule, forms, etc., which the tenderer desires to change, 
shall not be erased or painted out.  A line shall be drawn through the incorrect entry and the correct entry 
shall be hand written above in black ink and the full signature of the Tenderer shall be placed next to the 
correction. 
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C2.2 PRICING SCHEDULE 
 
 
 
 



HHS01-2022/2023

Part C2.2: Pricing Schedule Section 001: Page 1 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 0 GENERAL

Section 001 General Requirements and Charges

001.01 Preliminary and General Charges

B001.01.01 Fixed charges Lump Sum 1  

B001.01.02 Time-related charges Months 36  

B001.02 Locating Existing Services Km 4  

B001.02.01 Relocation, Removal, Re alignment and Replacement of Prov Sum 1 R 250 000,00 R 250 000,00

existing services such a Fibre and Street Poles

B001.02.02 (a) Handling cost  in respect of item B001.02.01   % R 250 000,00  

B001.03 LI Excavate by hand to expose existing 

services and backfill (LI) m³ 500  

B001.04 Compliance with the Occupational

Health and Safety Act and applicable

regulations including the NEMA Act

B001.04.01 Provision and Implementation of a Health and Safety Plan lump sum 1  

B001.04.02 Provision of a Health and Safety File lump sum 1  

 

B001.04.04 Provision of a SACPCMP registered safety officer (Full-time) Months 36  

001.04.05 Health and safety training Lump Sum 1  

001.04.06 Provision of personal protective

clothing and equipment Lump Sum 1  

001.04.07 Provision of safety fences, signs and

barricades Lump Sum 1  

B001.04.08.01 Implementation of Health and Safety Obligations Lump Sum 1  

B001.04.08.02 Compliance with Environmental Management Obligations (See Section C3.9) Lump Sum 1  

B001.04.09 Provision of Environmental Officer Months 36  

B001.05.01 Community liaison officer appointed at Task Level 5 Prov Sum 1 R 750 000,00 R 750 000,00

B001.05.02 (a) Handling cost  in respect of item B001.05.01   % 750 000  

B001.06 Provision of Construction Supervisors Months 36  

B001.07 Appointment of Local Security Company (SC) Months 36  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date



HHS01-2022/2023
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

B001.08 Print, supply, distributions and removal of water interruptions notice color printed

Color printed on correx A5 flyers No 100

 

B001.09 Contract Notice Board No 2  

B001.10 Cost of Survey in terms of the Land Survey Act

B001.10.01 Trigonometrical Survey and Plot boundary pegs, Verify Benchmarks and Nodes Prov Sum 1 R 320 000,00 R 320 000,00

Mark and Record Critical levels During Construction and As-Built

B001.10.02 (a) Handling cost  in respect of item B001.10.01   % 320 000  

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 0 GENERAL

Section 002 Engineer's Accommodation

002.01 Services

002.01.01 Services for offices and laboratories Lump Sum 1  

002.01.02
Services for cooking and ablution facilities on Site for the 

Engineer’s Site staff Lump Sum 1  

002.02 LI Treatment and maintenance of areas Lump Sum 1  

surrounding offices and laboratories

002.03 Office and laboratory accommodation Lump Sum 1  

002.04 Provision of survey equipment and

assistants Lump Sum 1  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 0 GENERAL

Section B003 Training and Development

B003.08.01 Provision of Accredited Training for Local Prov Sum 1             750 000,00 750 000,00                  

SMMEs

(a) Handling cost  in respect of item B003.08.01   %            750 000,00  

B003.08.02 Provision of Accredited Technical Skills Training for Prov Sum 1             750 000,00 750 000,00                  

seconded and non-seconded labour

(a) Handling cost  in respect of item B003.08.02   %            750 000,00  

B003.08.03 Provision of SMME Development Agent for Prov Sum 1         1 920 000,00 1 920 000,00               

Local SMMEs

(a) Handling cost  in respect of item B003.08.03   %         1 920 000,00  

B003.08.04 Social Facilitator / Community Participation Prov Sum 1         1 080 000,00 1 080 000,00               

Consultant

(a) Handling cost  in respect of item B003.08.04   %         1 080 000,00  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section 101 Site Clearing and Grubbing

101.01 Clearing and grubbing

101.01.01 Strips

LI 101.01.01.01 3m Width m 45 730  

101.01.01.02 4m Width m 15 243  

LI 101.01.02 Areas not classified as strips m² 3 900  

101.02 Cutting and removing large trees

with a girth -

LI 101.02.01 exceeding 1m and up to and no 300  

including 2m

101.02.02 exceeding 2m and up to and no 30  

including 3m

101.02.03 exceeding 3m and up to and no 15  

including 4m

101.03 Grubbing and the removal of the

stumps and roots of large trees with

girth -

LI 101.03.01 exceeding 1m and up to and no 300  

including 2m

101.03.02 exceeding 2m and up to and no 30  

including 3m

101.03.03 exceeding 3m and up to and no 15  

including 4m

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

101.04 Re-clearing of areas (only on the

written instructions of the Engineer)

101.04.01 Strips

LI 101.04.01.01 3m Width m 2 286  

101.04.01.02 4m Width m 762  

LI 101.04.02 Areas not classified as strips m² 195  

101.05 Removal and disposal of specific

elements

101.05.01 Concrete kerbing / kerbing 

combinations m 30  

101.05.02 Concrete or brick elements

(reinforced or unreinforced)

LI 101.05.02.01 230mm brickwork m² 20  

LI 101.05.02.02 115mm brickwork m² 10  

101.05.02.04 Concrete elements (unreinforced) m³ 5  

101.05.02.05 Concrete elements (reinforced) m³ 5  

101.05.03 Asphalt surfacing m² 1 180  

LI B101.05.04 Interlocking / non-interlocking

paving blocks m² 20  

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Part C2.2: Pricing Schedule Section 001: Page 1 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section 102: Accommodation of Traffic

102.01 Accommodation of traffic and

maintenance of bypasses m 1 000  

102.02 Earthworks for bypasses

102.02.01 Shaping of bypasses m 1 000  

102.02.02 Cut and borrow to fill m³ 450  

102.02.03 Cut to spoil m³ 450  

102.03 Gravel wearing courses for

bypasses m³ 250  

102.04 Watering of bypasses kℓ 500  

102.05 Blading of bypasses by motor grader km.pass 10  

102.07 Existing roads used as bypasses prov sum 1 R 100 000,00 R 100 000,00

102.08 Maintenance of surfacing of

pavement layers of bitumen-surfaced

bypasses and existing bitumen-

surfaced roads used as bypasses prov sum 1 R 100 000,00 R 100 000,00

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51

Part C2.2: Pricing Schedule Section 001: Page 2 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

102.14 Temporary traffic-control facilities

LI 102.14.01 Flagmen lump sum 1  

102.14.02 Portable Stop and Go signs no 4  

102.14.03 Amber flashing lights no 4  

102.14.04 Road signs, TR-series, 1200mm in

diameter or 900mm x 675mm if

rectangular no 10  

102.14.05 Road signs, TW-series, 1524mm

sides no 10  

102.14.06 Road signs, TG-series m² 10  

102.14.07 Danger plates and delineators no 40  

102.14.08 Moveable barricade / road sign

combination no 20  

102.14.09 Traffic cones lump sum 1  

102.14.10 Plastic New Jersey barrier no 40  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51

Part C2.2: Pricing Schedule Section 001: Page 3 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

102.15 Re-use or removal of traffic-control

facilities

102.15.01 Amber flicker lights no 2  

102.15.02 Road signs, TR and TW series no 5  

102.15.03 Road signs, TG-series no 5  

102.15.04 Danger plates and delineators no 30  

102.15.05 Plastic New Jersey barrier no 20  

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SERIES 1 ANCILLARY WORK

Section 104 Landscaping and Trimming

104.01 Trimming

104.01.01 Machine trimming m
2

600  

104.01.02 Hand trimming m
2

900  

104.03 Preparing areas for grassing and ground covers

104.03.02 Topsoiling on the Site with -

104.03.02.01
Topsoil obtained from the Site or borrow areas 

provided by Employer m
3

20  

104.03.02.02
Topsoil provided by the Contractor from other 

sources (including all haul) m
3

20  

104.03.05 Stockpiling of topsoil m
3

500  

104.08 Extra work for landscaping Prov Sum 1 R 50 000,00 R 50 000,00

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51

Part C2.2: Pricing Schedule Section 001: Page 1 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section B107 Dayworks

B107.01 Labour during normal working hours 

B107.01.01 Unskilled labour h 25  

B107.01.02 Semi-skilled labour h 25  

B107.01.03 Skilled labour h 25  

B107.03 Construction Plant

B107.03.01 Tipper trucks

B107.03.01.01 6m³ capacity h 25  

B107.03.01.02 10m³ capacity h 25  

B107.03.02 Backhoe loaders (Mass 7 - 8 ton) h 25  

B107.03.03 Bulldozer (Mass 20 - 25 ton,

Power 135 - 165 kW) h 25  

B107.03.04 Tracked Excavator (Mass 18 - 22 ton,

Power 70 - 105 kW) h 25  

B107.03.05 Generator (15kVA) h 25  

B107.03.06 Grader (Mass 16 - 20 ton) h 25  

B107.03.07 Wheel Loader (Mass 10 - 13 ton) h 25  

B107.03.08 Milling machine (W350 or equivalent) h 5  

B107.03.09 Rollers

B107.03.09.01 Pneumatic Roller (14 - 21 ton) h 10  

B107.03.09.02 Single drum vibratory padfoot roller

(7 - 10 ton) h 10  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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B107.03.09.03 Single drum vibratory padfoot roller

(10 - 14 ton) h 10  

B107.03.09.04 Single drum vibratory smooth roller

(7 - 10 ton) h 10  

B107.03.09.05 Single drum vibratory smooth roller

(10 - 14 ton) h 10  

B107.03.09.10 Pedestrian roller (500 - 550kg, 

width 390mm) h 10  

B107.03.09.11 Pedestrian roller (1000 - 1500kg, 

width 900mm) h 10  

B107.03.10 Compressor (185 cfm) including 2 drills

and hoses h 10  

B107.03.11 Concrete Mixer (250 litre) h 10  

B107.03.13 Pumps

B107.03.13.01 Electric submersible (50mm) day 1  

B107.03.13.02 Diesel centrifugal (50mm) day 1  

B107.03.13.03 Diesel centrifugal (100mm) day 1  

B107.03.13.04 Petrol centrifugal (50mm) day 1  

B107.03.13.04 Petrol centrifugal (100) day 1  

B107.04 Transport of Construction Plant

B107.04.01 Flatbed truck (2 - 4 ton) km 1  

B107.04.02 Lowbed (30 - 40 ton) km 1  

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 2 EARTHWORKS

Section 202 Trenching - Water

202.01 Trench excavations

202.01.01 Up to 1,0 m wide

202.01.01.01 Up to 1,0 m deep m³ 10 011  

202.01.01.02 Over 1,0 m and up to 1,5 m deep m³ 21 200  

202.01.01.03 Over 1,5 m and up to 2,0 m deep m³ 1 520  

202.01.01.04 Over 2,0 m and up to 2,5 m deep m³ 1 200  

202.02

Extra over items 202.01, 202.03 and 202.04 for 

excavating inr:

202.02.01 Intermediate material m³ 21 770  

202.02.02 Hard material m³ 14 513  

202.03 Excavations outside the normal trench profile m³ 1 102  

202.05 Excavation in tunnels exceeding 4,5 m in length:

202.05.01 Soft material m³ 30  

202.05.02 Intermediate material m³ 45  

202.05.03 Hard material m³ 45  

202.06

The backfilling of trenches (excluding backfill 

around the pipe barrel) with material obtained 

from excavations
m³ 8 317  

202.07 Extra over items 202.06 and 202.13

for using backfill material obtained -

202.07.01 From borrow areas m³ 8 025  

202.07.02 From sources provided by the contractor m³ 8 025  

202.07.03  G5 provided by Contractor m³ 1 000  

202.07.04

Backfilling additional excavations in trench floor 

using:

202.07.04.01 concrete aggregate, max size 38 mm m³ 15  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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202.10 Removal of spoil material -

202.10.01 To positions indicated on the Drawings or 

by the Engineer m³ 15  

202.10.02 To dumping areas to be provided by

Contractor m³ 19 528  

B202.11 Timbering and shoring m 1 000  

202.12 Extra over item 202.06 for additional

compaction of backfill to 93% of

modified AASHTO density in road

reserves (Test results to be supplied for 

adition compaction) m³ 3 644  

202.13 Backfilling trenches with soilcrete m³ 600  

202.15 Reinstatement of bitumen surfaced roads m² 125  

B202.16 Cutting and removal of premix:

B202.16.01 Premix thickness up to 100 mm m² 125  

B202.16.02 Premix thickness 101 mm up to 200 mm m² 60  

B202.16.03 Premix thickness 201 mm up to 300 mm m² 40  

B202.16.04 Premix thicker than 300 mm m² 40  

B202.17

Hand excavation for trenches inside erven, 

Trenches 500 mm wide and 600 mm deep. (Li) m³ 1 250  

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 2 EARTHWORKS

Section 202 Trenching - Sewer

202.01 Trench excavations

202.01.01 Up to 1,0m wide

202.01.01.01 Up to 1,0m deep m³ 5590  

202.01.01.02 Over 1,0m and up to 1,5m deep m³ 4734  

202.01.01.03 Over 1,5m and up to 2,0m deep m³ 4363  

202.01.01.04 Over 2,0m and up to 2,5m deep m³ 2792  

202.01.01.05 Over 2,5m and up to 3,0m deep m³ 2792  

202.01.01.06 Over 3,0m and up to 3,5m deep m³ 913  

202.01.01.07 Over 3,5m and up to 4,0m deep m³ 479  

202.01.01.08 Over 4,0m and up to 4,5m deep m³ 185  

202.01.01.09 Over 4,5m and up to 5,0m deep m³ 25  

202.01.02 Over 1,0m and up to 2,0m wide

202.01.03 Over 1,5m deep and up to 2,0m deep m³ 2000  

202.01.04 Over 2,0m deep and up to 2,5m deep m³ 2000  

202.01.05 Over 2,5m and up to 3,0m deep m³ 2792  

202.01.06 Over 3,0m and up to 3,5m deep m³ 913  

202.01.07 Over 3,5m and up to 4,0m deep m³ 479  

202.01.08 Over 4,0m and up to 4,5m deep m³ 174  

202.01.09 Over 4,5m and up to 5,0m deep m³ 18  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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202.02 Extra over items 202.01, 202.03 and

202.09 for excavating in -

202.02.01 Intermediate material m³ 11132  

202.02.02 Hard material m³ 16698  

202.03 Excavations outside the normal

trench profile m³ 35  

202.04 Hand excavation (extra over item

202.01 (LI) m³ 100  

202.06 The backfilling of trenches (excluding

backfill around the pipe barrel)

with material obtained from

excavations m³ 21751  

202.07 Extra over items 202.06 and 202.13

for using backfill material obtained -

202.07.01 From borrow areas m³ 6078  

202.07.02 From sources provided by the

contractor m³ 6078  

202.08 Backfilling additional excavations in

trench floor using -

202.08.01 Class 1 : 3  :6 / 19 concrete (Li) m³ 35  

202.08.02 Concrete aggregate, max size 38 mm m³ 35

202.09 Subsurface drains in trench bottoms m 1000  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51

Part C2.2: Pricing Schedule Section 001: Page 3 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

202.10 Removal of spoil material -

202.10.01 To positions indicated on the Drawings or 

by the Engineer m³ 3951  

202.10.02 To dumping areas to be provided by

Contractor m³ 3951  

B202.11 Timbering and shoring m 2000  

202.12 Extra over item 202.06 for additional

compaction of backfill to 93% of

modified AASHTO density in road

reserves m³ 4200  

202.13 Backfilling trenches with soilcrete m³ 420  

202.15 Reinstatement of bitumen surfaced

roads m² 4200  

B202.16 Cutting and removal of premix:

B202.16.01 Premix thickness up to 100 mm m² 210  

B202.16.02 Premix thickness 101 mm up to 200 mm m² 80  

B202.16.03 Premix thickness 201 mm up to 300 mm m² 60  

B202.16.04 Premix thicker than 300 mm m² 60  

B202.17 Service that adjoin the trench No 50  

B202.18 Services that intersect a trench No 150  

B202.19 Hand excavation for trenches inside erven. 

Trench 750mm wide and 1500mm deep m³ 11813  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date

TOTAL BROUGHT FORWARD
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SERIES 3 SEWERS

Section 302 Construction

302.01 Supplying, laying and jointing of 

sewer pipes irrespective of depth or 

width of trench:

302.01.01

Supplying, laying and jointing of sewer pipes (SANS 

791) irrespective of depth or width of trench: 

302.01.01.01 110 mm uPVC  Class 34 (LI) m 28330  

302.01.01.02 160 mm uPVC  Class 34 (LI) m 11101  

302.01.01.03 200 mm uPVC  Class 34 (LI) m 2650  

302.01.01.04 250 mm uPVC  Class 34 (LI) m 384  

302.01.01.05 315 mm uPVC  Class 34 (LI) m 427  

302.02 Constructing of pipe beddings

302.02.01 Class B bedding for flexible pipes 

302.02.01.01 110 mm uPVC  Class 34 (LI) m 28330  

302.02.01.02 160 mm uPVC  Class 34 (LI) m 11101  

302.02.01.03 200 mm uPVC  Class 34 (LI) m 2650  

302.02.01.04 250 mm uPVC  Class 34 (LI) m 384  

302.02.01.05 315 mm uPVC  Class 34 (LI) m 427  

302.03 Concrete encasing of pipes m³ 10  

302.04 Extra over Item 302.01 for supplying,

installing and jointing with an approved

method of coupling the following pipe 

fittings in the main sewer lines (PVC-U)

302.04.01 Branch junctions:

302.04.01.01 110 mm dia off 160 mm dia No. 667  

302.04.01.02 160 mm dia off 160 mm dia No. 444  

302.04.01.03 160 mm dia off 200 mm dia No. 11  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date



RTD01-2016/2017-TIDC 51

Part C2.2: Pricing Schedule Section 001: Page 2 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

302.06 Construction of vertical house 

connections (as per DWG 7515-S206)

302.06.01 Type A house connections:

302.06.01.01 Up to but not exceeding

1,5 m in depth (LI) No. 262  

302.06.01.02 Exceeding 1,5 m in depth but not

exceeding 2,0 m in depth (LI) No. 61  

302.06.01.03 Exceeding 2,0m but not exceeding 2,5m in depth
No. 5  

302.06.01.04 Exceeding 2,5m but not exceeding 3,0m in depth
No. 1  

302.06.01.05 Exceeding 3m but not exceeding 3,5m in depth No. 1  

302.06.01.06 Exceeding 3,5m but not exceeding 4,0m in depth
No. 1  

302.06.01.07 Exceeding 4m but not exceeding 4,5m in depth No. 1  

302.06.02 Type B house connections:

302.06.02.01 Up to but not exceeding 1,5 m in depth (LI) No. 262  

302.06.02.02 Exceeding 1,5 m in depth but not No. 61  

exceeding 2,0 m in depth (LI)

302.06.02.03
Exceeding 2,0m but not exceeding 2,5m in depth

No. 5  

302.06.02.04
Exceeding 2,5m but not exceeding 3,0m in depth

No. 1  

302.06.02.05 Exceeding 3m but not exceeding 3,5m in depth
No. 1  

302.06.02.06 Exceeding 4m but not exceeding 4,5m in depth
No. 1  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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302.06.03 Type C house connections: 

302.06.03.01 Up to but not exceeding 1,5 m in depth (LI) No. 262  

302.06.03.02 Exceeding 1,5 m in depth but not

exceeding 2,0 m in depth (LI) No. 61  

302.06.03.03 Exceeding 2,0m but not exceeding 2,5m in depth No. 5  

302.06.03.04 Exceeding 2,5m but not exceeding 3,0m in depth No. 1  

302.06.03.05 Exceeding 3m but not exceeding 3,5m in depth No. 1  

302.06.03.06 Exceeding 3,5m but not exceeding 4,0m in depth No. 1  

302.06.03.07 Exceeding 4m but not exceeding 4,5m in depth No. 1  

302.06.04 Type D house connections: 

302.06.04.01 Up to but not exceeding 1,5m in depth No. 91  

302.06.04.02 Exceeding 1,5m but not exceeding 2,0m in depth No. 20  

302.06.04.03 Exceeding 2,0m but not exceeding 2,5m in depth No. 1  

302.06.04.04 Exceeding 2,5m but not exceeding 3,0m in depth No. 1  

302.06.04.05 Exceeding 3m but not exceeding 3,5m in depth No. 1  

302.06.04.06 Exceeding 3,5m but not exceeding 4,0m in depth No. 1  

302.06.04.07 Exceeding 4m but not exceeding 4,5m in depth No. 1  

302.07
Construction of cleaning eyes  (Lamp poles) (DWG 

7515-S208)

302.07.01 Up to but not exceeding 1,5 m in depth No. 907  

302.07.02 Exceeding 1,5 m in depth but not

exceeding 2,0 m in depth No. 202  

302.07.04 Exceeding 2,0m but not exceeding 2,5m in depth No. 13  

302.07.05 Exceeding 2,5m but not exceeding 3,0m in depth No. 1  

302.07.06 Exceeding 3m but not exceeding 3,5m in depth No. 3  

302.07.07 Exceeding 3,5m but not exceeding 4,0m in depth No. 1  

TOTAL BROUGHT FORWARD

Signature of person authorised to sign the tender: Date

TOTAL CARRIED FORWARD
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302.07.08 Exceeding 4m but not exceeding 4,5m in depth No. 1  

B302.09 Supply, handle, store if necessary and construct 

pre-cast concrete manholes with ND of 1250mm

B302.09.01 For sewers 315 mm in diameter

and smaller

B302.09.01.01 Up to but not exceeding 1,5m in depth No. 5  

B302.09.01.02
Exceeding 1,5m but not exceeding 2,0m in depth

No. 74  

B302.09.01.03
Exceeding 2,0m but not exceeding 2,5m in depth

No. 88  

B302.09.01.04
Exceeding 2,5m but not exceeding 3m in depth

No. 33  

B302.09.01.05
Exceeding 3m but not exceeding 3,5m in depth

No. 20  

B302.09.01.06
Exceeding 3,5m but not exceeding 4m in depth

No. 14  

B302.09.01.07
Exceeding 4m but not exceeding 4,5m in depth

No. 6  

B302.09.01.08
Exceeding 4,5m but not exceeding 5m in depth

No. 6  

302.12 Supplying and installing manhole

covers and frames

302.12.01 SANS 558 Type 4 circular frame (LI) No. 246  

302.12.04 Precast concrete cover with 

type 4 Cl frame (LI) No. 246  

302.13 Extra over item B302.09 for construction
of house connections for manholes

302.13.01 One-house connections No. 10  

302.13.02 Two-house connections No. 10  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date

TOTAL BROUGHT FORWARD
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302.14 Supplying and placing selected

backfill material around and up

to 300 mm above pipe barrels using

302.14.01 Excavated material (LI) m³ 6078  

302.14.02 Imported material (LI) m³ 6078  

302.15 Extra over subitem 302.14.01 for 

screening material m³ 6078  

302.20 Preliminary work prior to the

construction of a manhole on an

existing pipeline

302.20.01 400 mm RC No. 2  

302.21 Extra over subitem 302.14.02 for

using material obtained from sources

provided by the Contractor m³ 6078  

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SERIES 3 SEWERS

Section 303 Testing

303.01 Testing of Manholes No. 248  

303.02 Air testing of sewers

303.02.01 110 mm uPVC  Class 34 (LI) m 28330  

303.02.02 160 mm uPVC  Class 34 (LI) m 11101  

303.02.03 200 mm uPVC  Class 34 (LI) m 2650  

303.02.04 250 mm uPVC  Class 34 (LI) m 384  

303.02.05 315 mm uPVC  Class 34 (LI) m 427  

303.03 CCTV Camera Inspection

303.03.01 110 mm uPVC  Class 34 (LI) m 28330  

303.03.02 160 mm uPVC  Class 34 (LI) m 11101  

303.03.03 200 mm uPVC  Class 34 (LI) m 2650  

303.03.04 250 mm uPVC  Class 34 (LI) m 384  

303.03.05 315 mm uPVC  Class 34 (LI) m 427  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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SERIES 4 WATER RETICULATION AND WATER 

MAINS

Section 402 Construction

402.01 Supplying, laying and jointing of 

water pipes irrespective of depth or 

width of trench:

402.01.01 Class 12 uPVC pipes, SANS 966: 1998 Part 1 

402.01.01.01 110 mm dia (LI) m 8 529  

402.01.01.02 160 mm dia (LI) m 4 771  

402.01.01.03 200 mm dia (LI) m 2 304  

402.01.01.04 250 mm dia m 623  

402.01.01.05 315 mm dia m 100  

402.01.01.06 355 mm dia m 966  

402.01.01.07 400 mm dia m 271  

402.01.01.08 450 mm dia m 727  

402.01.01.09 500 mm dia m 100  

SANBS / ISO 4427  PE100 PN12.5 HDPE pipes ( including all 

fittings and couplings) 

402.01.01.10 20 mm dia PN16 (LI) m 22 220  

402.01.01.11 32 mm dia PN16 (LI) m 200  

402.01.01.12 40 mm dia PN 16 (LI) m 30  

402.01.01.13 50 mm dia PN16 (LI) m 200  

402.01.01.14 63 mm dia PN 12.5 (LI) m 150  

402.01.01.15 110 mm dia PN 12.5 (LI) m Rate Only ro

402.01.01.16 160 mm dia PN 12.5 (LI) m Rate Only ro

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Medium Galvanised mild steel, medium class pipes,  

 including all fittings and couplings (wrapped with 

grease tape and then covered with PVC tape): (LI)

402.01.01.17 80 mm dia (LI) m 60  

402.01.01.18 100 mm dia (LI) m 45  

402.01.01.19 150 mm dia (LI) m 70  

402.01.01.20 200 mm dia (LI) m 90  

SANBS / ISO 4427  PE100 PN20 HDPE pipes ( including all fittings 

and couplings) 

402.01.01.21 800 mm dia PN12.5 (LI) m 25  

402.02 Extra over item 402.01 for providing

and installing fittings, valves and

 specials:

402.02.01 uPVC  90º Bends (Class 16):

402.02.01.01 110 mm dia No. 18  

402.02.01.02 160 mm dia No. 45  

402.02.01.03 200 mm dia No. 6  

402.02.01.04 250 mm dia No. 2  

402.02.01.05 315 mm dia No. 1  

402.02.01.06 355 mm dia No. 2  

402.02.01.07 400 mm dia No. 1  

402.02.01.08 450 mm dia No. 4  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

402.02.02 uPVC  45º Bends (Class 16):

402.02.02.01 110 mm dia No. 19  

402.02.02.02 160 mm dia No. 38  

402.02.02.03 200 mm dia No. 20  

402.02.02.04 250 mm dia No. 4  

402.02.02.05 315 mm dia No. 1  

402.02.02.06 355 mm dia No. 1  

402.02.02.07 400 mm dia No. 2  

402.02.03 uPVC  22½º Bends (Class 16):

402.02.03.01 110 mm dia No. 5  

402.02.03.02 160 mm dia No. 1  

402.02.03.03 200 mm dia No. 1  

402.02.03.04 250 mm dia No. 1  

402.02.03.05 315 mm dia No. 1  

402.02.03.06 355 mm dia No. 1  

402.02.03.07 400 mm dia No. 1  

402.02.04 uPVC  11¼º Bends (Class 16):

402.02.04.01 110 mm dia No. 7  

402.02.04.02 160 mm dia No. 1  

402.02.04.03 200 mm dia No. 1  

402.02.04.04 250 mm dia No. 1  

402.02.04.05 315 mm dia No. 1  

402.02.04.06 355 mm dia No. 1  

402.02.04.07 400 mm dia No. 1  

402.02.14 Cast iron end caps for uPVC pipes:

402.02.14.01 75 mm dia No. 8  

402.02.14.02 110 mm dia No. 12  

402.02.14.03 160 mm dia No. 8  

402.02.14.04 200 mm dia No. 12  

402.02.14.04 250 mm dia No. 2  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date

TOTAL BROUGHT FORWARD
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

402.02.15 Flanged steel end caps (including corrosion

 protection as specified)  drilled in accordance with SABS 1123 

Table 16 

(epoxy powder coated - refer to Series 401.05):

402.02.15.01 110 mm dia No. 4  

402.02.15.02 160 mm dia No. 4  

402.02.15.03 200 mm dia No. 4  

402.02.15.04 250 mm dia No. 4  

402.02.15.05 315 mm dia No. 1  

402.02.15.06 355 mm dia No. 1  

402.02.15.07 400 mm dia No. 1  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Part C2.2: Pricing Schedule Section 001: Page 5 of 46

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

402.02.16 Cast iron or steel flanged reducers:

(epoxy powder coated - refer to Series 401.05):

402.02.16.01 160 x 110 mm No. 40  

402.02.16.02 200 x 110 mm No. 1  

402.02.16.03 200 x 160 mm No. 2  

402.02.16.04 250 x 110 mm No. 2  

402.02.16.05 250 x 160 mm No. 5  

402.02.16.06 250 x 200 mm No. 1  

402.02.16.07 355 x 200 mm No. 6  

402.02.16.08 315 x 250 mm No. 5  

402.02.16.09 450 x 160 mm No. 2  

402.02.16.10 450 x 200 mm No. 2  

402.02.16.11 450 x 400 mm No. 1  

402.02.17 Cast iron flange adaptor for uPVC pipes,

drilled in accordance with SABS 1123 Table 16:

402.02.17.01 110 mm dia No. 100  

402.02.17.02 160 mm dia No. 66  

402.02.17.03 200 mm dia No. 20  

402.02.17.04 250 mm dia No. 10  

402.02.18 Steel or cast iron flange adaptor for uPVC 

pipes, drilled in accordance with SABS 1123 Table 16:

(epoxy powder coated - refer to Series 401.05):

402.02.18.01 355 mm dia No. 13  

402.02.18.02 400 mm dia No. 2  

402.02.18.03 450 mm dia No. 4  

402.02.19 Cast Iron / Plastic saddles

402.02.19.01 110 x 40 mm No. 667  

402.02.19.02 160 x 40 mm No. 223  

402.02.19.03 200 x 40 mm No. 167  

402.02.19.04 250 x 40 mm No. 10  

402.02.19.05 200 x 40 mm No. 40  

402.02.19.06 250 x 40 mm No. 40  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

402.02.19.06 250 x 40 mm No. 40  

402.02.20 Mild steel saddles

(epoxy powder coated - refer to Series 401.05):

402.02.20.01 315 x 40 mm No. 6  

402.02.20.02 355 x 40 mm No. 6  

402.02.20.03 400 x 40 mm No. 1  

402.02.21 Cast iron reducing Tees for uPVC pipes:

402.02.21.01 160 x 110 mm No. 23  

402.02.21.02 200 x 110 mm No. 15  

402.02.21.03 200 x 160 mm No. 24  

402.02.21.04 250 x 110 mm No. 15  

402.02.21.05 250 x 160 mm No. 18  

402.02.21.06 250 x 200 mm No. 8  

402.02.22 Flanged Cast iron reducing Tees:

402.02.22.01 160 x 110 mm No. 2  

402.02.22.02 200 x 110 mm No. 2  

402.02.22.03 200 x 160 mm No. 1  

402.02.22.04 250 x 110 mm No. 1  

402.02.22.05 250 x 160 mm No. 3  

402.02.22.06 250 x 200 mm No. 1  

402.02.23 Flanged steel reducing Tees, flange drilled to SABS 1123

 SABS 1123 Table 1600/3 (epoxy powder coated - refer to Series 

401.05):

402.02.23.01 160 x 110 mm No. 1  

402.02.23.02 200 x 110 mm No. 1  

402.02.23.03 200 x 160 mm No. 2  

402.02.23.04 250 x 110 mm No. 2  

402.02.23.05 250 x 160 mm No. 1  

402.02.23.06 250 x 200 mm No. 1  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

402.02.23.05 250 x 160 mm No. 1  

402.02.23.06 250 x 200 mm No. 1  

402.02.23.07 315 x 250mm No. 3  

402.02.23.08 315 x 200 mm No. 1  

402.02.23.09 355 x 315mm No. 2  

402.02.23.10 355 x 250 mm No. 1  

402.02.23.11 355 x 200 mm No. 2  

402.02.23.12 400 x 200mm No. 2  

402.02.23.13 400 x 315 mm No. 3  

402.02.23.14 400 x 355 mm No. 4  

402.02.24 Double flanged, anti clockwise closing 

"RSV"(Class 16) capped top valves drilled in 

accordance with SABS 1123 Table 16:

402.02.24.01 110 mm dia No. 48

402.02.24.02 160 mm dia No. 35

402.02.24.03 200 mm dia No. 13

402.02.24.04 250 mm dia No. 3

402.02.24.05 355 mm dia No. 3

402.02.24.06 400 mm dia No. 2

402.02.24.07 450 mm dia No. 2

402.03 Encasing of Pipes with

402.03.01 Class 15/19 concrete m³ 5  

402.03.02 Soilcrete m³ 5  

402.04 Providing thrust blocks using 

class 15/19 concrete  As per drawing 7515-W108 m³ 30  

402.05 Supplying and placing unscreened 

selected backfill material under,

alongside and up to 200 mm above

pipe barrels using:

402.05.01 Excavated Material (Li) m³ 4 506  

402.05.02 Imported material from sources

provided by the Contractor (Li) m³ 4 506  

402.06 Extra over item 402.05 for screening

excavated material for selected backfill (Li) m³ 4 506  

402.07 Valve chambers complete for -

402.07.01 Supply and installation of Cast Iron / PVC Valve box complete for 

"RSV" valves as shown drawing  7515-W203 (type A) No. 96  

402.07.02 Supply and installation of Cast Iron / PVC Valve box complete for 

"RSV" valves as shown drawing  7515-W203 (type B)

No. 6  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date

TOTAL BROUGHT FORWARD
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

402.08 Installation of Marker Blocks (Li) No. 2  

402.09 Installation of hydrants complete as per dwg 7515-W208 No. 62  

402.10 Sterilizing of pipelines

402.10.01 110 mm dia m 8 529  

402.10.02 160 mm dia m 4 771  

402.10.03 200 mm dia m 2 304  

402.10.04 250 mm dia m 623  

402.10.05 315 mm dia m Rate Only ro

402.10.06 355 mm dia m 996  

402.10.07 400 mm dia m 271  

402.10.08 450 mm dia m 727  

402.11 Extra over subitem 42.03.02 for using material obtained

from sources provided by the Contractor m³ 5  

402.12 The provision and installation of connections to 

users complete (excluding  supply of water meters) 

as per detail drawing 7515-W206 and W207:

402.12.01 Short single erf connection

402.12.01.01 15 mm dia watermeter, 40 mm pipe size No

402.12.01.02 20 mm dia watermeter, 40 mm pipe size No

402.12.01.03 25 mm dia watermeter, 40 mm pipe size No 131

402.12.010.4 40 mm dia watermeter, 50 mm pipe size No 53

402.12.01.05 50 mm dia watermeter, 80 mm pipe size No

402.12.01.06 80 mm dia watermeter, 100 mm pipe size No

402.12.01.07 100 mm dia watermeter, 150 mm pipe size No

402.12.02 Short double erf connections

402.12.02.01 15 mm dia watermeter, 40 mm pipe size No

402.12.02.02 20 mm dia watermeter, 40 mm pipe size No 25

402.12.02.03 25 mm dia watermeter, 40 mm pipe size No

402.12.02.04 40 mm dia watermeter, 50 mm pipe size No 63

402.12.02.05 50 mm dia watermeter, 80 mm pipe size No 45

402.12.02.06 80 mm dia watermeter, 100 mm pipe size No

402.12.02.07 100 mm dia watermeter, 150 mm pipe size No

402.12.03 Long single erf connection

402.12.03.01 15 mm dia watermeter, 40 mm pipe size No

402.12.03.02 20 mm dia watermeter, 40 mm pipe size No

402.12.03.03 25 mm dia watermeter, 40 mm pipe size No 235

402.12.03.04 40 mm dia watermeter, 50 mm pipe size No 122

402.12.03.05 50 mm dia watermeter, 80 mm pipe size No 100

402.12.03.06 80 mm dia watermeter, 100 mm pipe size No

402.12.03.07 100 mm dia watermeter, 150 mm pipe size No

402.12.04 Long double erf connections

402.12.04.01 15 mm dia watermeter, 40 mm pipe size No

402.12.04.02 20 mm dia watermeter, 40 mm pipe size No

402.12.04.03 25 mm dia watermeter, 40 mm pipe size No 220

402.12.04.04 40 mm dia watermeter, 50 mm pipe size No 105

402.12.04.05 50 mm dia watermeter, 80 mm pipe size No 12

402.12.04.06 80 mm dia watermeter, 100 mm pipe size No

402.12.04.07 100 mm dia watermeter, 150 mm pipe size No

TOTAL BROUGHT FORWARD
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B402.14 Connection to existing PVC / AC / HDPE water 

reticulation pipes irrespective of depth (Li) No 8

B402.15 Launching and exit pits (Li) No 6

B402.16 Excavate and Disconnect Existing Services (Li) No 9

B402.20 Supply and installation of stub and flanged adapters

by butt welding for the following HDPE pipes:

 (SABS 1123 Table 16)  

B402.20.01 315 mm dia No 4  

B402.20.02 355 mm dia No 6  

B402.20.03 400 mm dia No 6  

B402.20.04 630 mm dia No 6  

B402.21 Supply and installation of temporary HDPE pipes

(to ensure permanent water supply to all users):

B402.21.1 63mm (Sc/Li) No 200  

B402.21.2 110mm (Sc/Li) No 200  

B402.22 Custom made Steel special to be measured, manufactured and Prov sum 1 100 000 R 100 000,00

installed (epoxy powder coated - refer to Series 401.05):

(a) Handling cost  in respect of item B402.22   % 100 000

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SERIES 4 WATER RETICULATION AND WATER 

MAINS

Section 403 Testing

403.01 Hydraulic field-testing of pipelines

403.01.01 110 mm dia m 8 529  

403.01.02 160 mm dia m 4 771  

403.01.03 200 mm dia m 2 304  

403.01.04 250 mm dia m 623  

403.01.05 315 mm dia m 100  

403.01.06 355 mm dia m 996  

403.01.07 400 mm dia m 271  

403.01.08 450 mm dia m 727  

403.01.09 500 mm dia m 100

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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SERIES 6 ROADS AND PARKING AREAS

Section 601 Gravel Pavement Layers

601.01 Preparation and compaction of in situ

subgrade material to -

601.01.01 90% of modified AASHTO density m³ 50  

601.01.02 93% of modified AASHTO density m³ 50  

601.02 Gravel layers constructed from

material obtained from borrow pits

601.02.01 Subgrade

601.02.01.01 Compacted to 93% of modified

AASHTO density m³ 50  

601.02.01.02 G7 Compacted to 95% of modified

AASHTO density m³ 50  

601.02.02 Subbase

601.02.02.01 G5 Compacted to 95% of modified

AASHTO density m³ 50  

601.02.02.02 Compacted to 97% of modified

AASHTO density m³ 50  

601.02.03 Base

601.02.03.01 Compacted to 98% of modified

AASHTO density m³ 50  

601.03 Gravel layers constructed from

material obtained from excavations

601.03.01 Subgrade

601.03.01.02 Compacted to 93% of modified

AASHTO density m³ 50  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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601.03.01.03 Compacted to 95% of modified

AASHTO density m³ 50  

601.03.02 Subbase

601.03.02.01 Compacted to 95% of modified

AASHTO density m³ 50  

601.03.02.02 Compacted to 97% of modified

AASHTO density m³ 50  

601.03.03 Base

601.03.03.01 Compacted to 98% of modified

AASHTO density m³ 50  

601.04 Extra over item 601.03 for obtaining

material from

601.04.01 Intermediate excavations m³ 50  

601.04.02 Hard excavations m³ 50  

601.06 Extra over Item 601.02 for borrow

material from sources to be supplied

by the Contractor

601.06.01 Subgrade

601.06.01.01 Compacted to 93% of modified

AASHTO density m³ 50  

601.06.01.02 Compacted to 95% of modified

AASHTO density m³ 50  

TOTAL BROUGHT FORWARD

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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601.06.02 Subbase

601.06.02.01 G5 Compacted to 95% of modified

AASHTO density m³ 50  

601.06.02.02 Compacted to 97% of modified

AASHTO density m³ 50  

601.06.03 Base

601.06.03.01 Compacted to 98% of modified

AASHTO density m³ 50  

Signature of person authorised to sign the tender: Date

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 602 Crushed-stone Pavement Layers

602.01 Crushed-stone base constructed

with material obtained from

602.01.01 Commercial sources

602.01.01.01 G1 material compacted to 86% of

apparent density m³ 50  

602.01.01.02 G2 material compacted to 100% of

modified AASHTO density m³ 50  

602.01.01.03 G3 material compacted to 98% of

modified AASHTO density m³ 50  

602,02 Crushed-stone subbase constructed

with material obtained from

602.02.01 Commercial sources

602.02.01.01 G1 material compacted to 86% of

apparent density m³ 50  

602.02.01.02 G2 material compacted to 100% of

modified AASHTO density m³ 50  

602.02.01.03 G3 material compacted to 95% of

modified AASHTO density m³ 50  

602.04 Additional compaction

602.04.01 Extra over sub items 602.01.01.01

602.01.02.01, 602.02.01.01 and

602.02.02.01 for compaction to

88% of apparent density m³ 25  

602.04.02 Extra over sub items 602.01.01.02

602.01.02.02, 602.02.01.02 and

602.02.02.02 for compaction to

102% of modified AASHTO density m³ 25  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SERIES 6 ROADS AND PARKING AREAS

Section 604 Stabilization

604.01 Chemical stabilization extra over

unstabilized compacted layers

604.01.01 In situ subgrade m³ 100  

604.01.02 Subgrade m³ 100  

604.01.03 Subbase m³ 100  

604.01.04 Base m³ 100  

604.02 Chemical stabilizing agent

604.02.01 Cement t 10  

604.02.02 Blast-furnace cement (CEM III) t 10  

604.02.03 Road lime t 10  

604.02.04 Milled blast-furnace slag t 10  

604.02.05 Polymer soil stabilizer (EcoBond or

similar approved) ℓ 10  

604.02.06 Ionic soil stabilizer (ISS or similar

approved) ℓ 10  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SERIES 6 ROADS AND PARKING AREAS

Section 605 Prime Coat

605.01 Prime coat

605.01.02 MC-30 cut-back bitumen ℓ 223  

605.01.03 MC-70 cutback bitumen ℓ 223  

605.01.04 Invert bitumen emulsion which complies

with SANS 4001-BT5 ℓ 223  

605.01.05 Etc. for other prime types

605.02 Aggregate for blinding m² 880  

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS

Section 606 Asphalt Base and Surfacing

606.02 Asphalt surfacing

606.02.01 30mm Continuously graded m
2

880  

602.02.02 Continuously graded (coarse) t 1  

602.02.03 Semi-gap-graded (19mm max) t 1  

602.02.04 Semi-gap-graded t 1  

606.03 Asphalt surfacing on bridge deck

30mm Continuously graded t 1  

606.04 Rolled-in chips (nominal size of 30mm)

in surfacing t 1  

606.05 Tack coat of 30% stable grade

emulsion ℓ 1  

606.06 Binder variations

606.06.01 Penetration grade bitumens t 1  

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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606.07 Variations in active filler content

606.07.01 Cement t 1  

606.07.02 Lime t 1  

606.07.03 Milled granulated blast furnace slag t 1  

606.07.04 Fly-ash t 1  

606.09 100mm cores in asphalt paving no 16  

606.10 Saw-cutting of asphalt, asphalt base

or paving (depth of 50mm) m 880  

TOTAL BROUGHT FORWARD

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SERIES 8 SPECIFIC WORK

Section 805 Building Work (Toilets)

Note: Items B805.13 to B805.20 below as per 

Drawing No 7515 - S207:

B805.13 Platform Preparation - excavate to a minimum

 depth of 300mm and dispose material, import

 G5 and compact to 93% Mod ASSHTO density, 

Rate to include identification of material and 

transportation (SC) No. 1 111  

B805.14 15Mpa Micro fibre Concrete Raft foundation No. 1 111  

B805.15 Superstructure and roofing (including brickwork,

door, door frame, ironmongery, bagging, `

backwash beam filling and roofing) No. 1 111  

B805.16 Tiling and grouting including plastic end strip No. 1 111  

B805.17 Plumbing (including concrete wash trough,

 sealed with epoxy, toilet,cistern, pipework - 

water and sewer, holders bats) No. 1 111  

B805.18 Solar Light and Panel (10W Solar Lighting Kit ) No. 1 111  

B805.19 Cut and fit 20mm diameter pipe to existing water No. 1 111  

 supply

B805.20 Supply and install 20mm equal T-piece with adaptor No. 1 111  

B805.21 Supply and install 15mm brass hose bib-tap No 1 111

B805.22 Extraover for the disabled No. 22

B805.23 User Agreement and Happy Letters No. 1 111

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SERIES 9 QUALITY CONTROL

B903.07 Laboratory Costs

B903.07.01 Cost of the combined laboratory Prov Sum 1 R 1 440 000,00 R 1 440 000,00

B903.07.02 Charge on Prime cost sum (B903.07.01) % R 1 440 000,00

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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SECTION DESCRIPTION AMOUNT

SERIES 0 GENERAL   

001 General Requirements and Charges

002 Engineers Accommodation

B003 Training and Development

SERIES 1 ANCILLARY WORK

101 Site Clearing and Grubbing

102 Accommodation of Traffic

B107 Dayworks

SERIES 2 EARTHWORKS

202 Trenching (Water)

202 Trenching (Sewer)

SERIES 3 SEWERS

302 Construction 

303 Testing

SERIES 4 WATER RETICULATION AND  WATER MAINS

402 Construction 

403 Testing

SERIES 6 ROADS AND PARKING AREAS

601 Gravel Pavement Layers

602 Crushed-stone Pavement Layers

604 Stabilization

605 Prime Coat

606 Asphalt Base and Surfacing

SERIES 8 SPECIFIC WORK

805 Building Work

SERIES 9 QUALITY CONTROL

903 Testing

SUMMARY OF PRICING SCHEDULE

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender:
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AMOUNT

ADD ESTIMATED CPA @ 10% BASED ON THE FORMULA TO BE APPLIED TO TOTAL SCHEDULED PRICES 

Date

TOTAL OF SCHEDULED PRICES

ADD CONTINGENCIES @ 10% of TOTAL SCHEDULED PRICES TO BE APPLIED TO TOTAL SCHEDULE PRICES

SUBTOTAL

ADD 15% VAT

CONTRACT PRICE CARRIED FORWARD TO FORM OF OFFER

Signature of person authorised to sign the tender:

DESCRIPTION
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C3.1 DESCRIPTION OF THE WORKS 
 
 
1.1 EMPLOYER’S OBJECTIVES 

The objective is to appoint a suitable contractor for the construction of water and sewer 
services and roads and stormwater network to the housing development of Zithobeni. The 
aim is to ensure that the standard of living is improved through the provision of basic water 
and sanitation services, and through provision of an access road network to the broader 
community. 

The project is also aiming to deliver public infrastructure to the community through 
construction by using conventional methods, and most importantly using labour intensive 
methods to empower the community according to the Expanded Public Works Programme 
(EPWP). 

 

 The employer’s objectives are to have the works constructed cost-effectively without 

compromising quality or construction standards, in such a manner that: 

 

a) employment and entrepreneurial opportunities are created for members of the local 

community in the execution of the works and in aspects of the third-party management 

support that is to be provided by the Contractor; 

b) the amount of the construction cost retained by the local community is significant; 

c) entrepreneurs from the local community are developed through the performance of 

construction contracts with assistance from, and under guidance of, third-party 

management support provided by the Contractor and, 

d) entrepreneurs are given sufficient support in construction management and materials 

management to ensure their success. 

NOTE 1 The employer's objective in requiring the appointment of a construction manager is to provide expertise 

and resources that selected sub-contractors might lack, capacitate these contractors to successfully complete 

their contracts and to minimize the risk of works not being constructed to stated requirements, within budget and 

on time. 

NOTE 2 The employer's objective in appointing a materials manager is to ensure that supported contractors are 

supplied timeously with materials that comply with the requirements of the project. The Contractor may be required 

to procure materials on behalf of the sub-contractors and the materials manager will be required to facilitate and 

plan accordingly with the Contractor. 

 Works earmarked for Labour Intensive construction methods will be numbered with a prefix 

“LI” in the bill of quantities to distinguish them from the conventional construction works. 

Such work shall be constructed using local workers who are temporarily employed in terms 

of the project specification.  

  

 The Contractor will be appointed with a minimum Construction Industry Development 
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Board (CIDB) 6CE. 

 City of Tshwane is not bound to accept the lowest or any tender and reserves the right to 

accept the whole or any part of a tender. 

 

1.2 OVERVIEW OF THE WORKS 

The contract entails the construction and completion of the works that were partially constructed 
by others,  and implement remedial measures for the successful completion of the project. The 
scope of the works contained in 1.3 is merely an outline of the Contract works to be undertaken 
and shall not limit the work to be carried out by the Contractor under this Contract.  

The Schedule of Quantities provide only for the type of work that may be undertaken and the 
quantities are provided purely for bidding purposes and is not indicative of the expected or 
estimated quantities. 

City of Tshwane is not bound to accept the lowest or any tender and reserves the right to accept 
the whole or any part of a tender. 

 

The scope of works entails the following: 

The works included in this contract spreads across Zithobeni Extension 9, and comprises 
the following: 

a. Water Reticulation 

• Construction of 50m of 800mm diameter HDPE PE100 12.5 P/M bulk water 
pipeline, Valve chamber and associated fittings. 

• Construction of 530m of 250mm diameter uPVC link water pipeline, valve 
chamber and associated fittings. 

• Connection to existing pipework. 
• House Connections (10) 

 
• Installation of fire hydrants 

 
• Remedial works on existing water reticulation 

o Repair of 202 existing water house connections 
o Repair of leakages, and replacing of a total of 3 500m uPVC pipes (if 

necessary to replace) on the existing water reticulation 
• Pressure testing of the entire network with total of  

 

b. Sewer Reticulation 

• Construction of 75m of 160mm diameter uPVC internal sewer pipeline 

• Repair of 10 damaged sewer manholes 
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• Construction of 300m of 315mm diameter link sewer pipeline. 

• Construction of 350m of 500mm diameter bulk sewer pipeline 

• Construction of 16 manholes with depth ranging from 1m to over 4,5m 

• Connection to existing pipework. 

• Remedial works on existing sewer network 

o Repair of 162 existing sewer house connections 
o Replace damaged sewer pipes of diameter up to 250mm 
o Unblock uPVC sewer pipes of diameter up to 250mm and with a total 

length of 5 707m. 
o CCTV Camera inspection on uPVC sewer pipes of diameter 160mm 

up to 500mm.  with a total length of 13 430m long. 
o High Pressure flushing of entire system to remove sediments 

 

1.2.1 EXTENT OF THE WORKS 

a) The extent of the Works consists of: 

General 

i) Establishment of facilities on site;  

ii) Locate, expose and protect the existing services;  

iii) Clearing and grubbing of pipe routes and road reserves; 

iv) Setting out of the works; 

v) Finishing-off and site clearance. 

vi) Sewer lines comprising of uPVC Pipe  

vii) Water Lines comprising of uPVC Pipe 

viii) Connection of the new sanitation system to existing manholes at four locations. 

ix)  Air testing and CCTV inspection of the new sewer system 

x) Pressure testing of the new water lines 

 

b) Particular Works 

In particular the following needs to be observed and considered where estimating the cost 

of the works: 

- Bidders shall prepare and submit the programme of works taking into consideration 

that the Employer may require that the services be completed is a specific order.  

- The contractor shall, upon commencement, inspect the pipeline routes and inform the 

engineer of all obstructions to be relocated.   

- A high level of superintendence is required. 
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1.2.2 PHASING OF THE WORKS 

No phasing of scope. The scope will be implemented as a whole within 12 months. 

The Employer reserves the right to: 

1. Change the above descriptions of the portions of the Works and 

2. To omit the implementation of any or a combination of the above portions and 

3. To add additional portions to the Works. 

4. Terminate the services of the contractor should it be deemed that the contractor’s 

performance is not satisfactory.  

1.3 NATURE OF THE WORKS 

The employer wishes to deliver public infrastructure using labour-intensive methods and 
sub-contractors where possible. The works in this contract are to be executed by using 
both conventional construction and labour-intensive construction methods according to the 
Special Public Works Programme (SPWP) as prescribed in the guidelines of the Expanded 
Public Works Programme (EPWP). 

a) Conventional construction methods 

• Removal of boulders or other obstructions too large to be hand removed  

• Excavation of trenches deeper than 1,5m  

 

b) Labour intensive construction methods (EPWP) 

Items deemed suitable for construction using labour intensive construction methods 

are prefixed “LI” in the schedule of quantities. The employer’s further objective is to 

optimise labour opportunities and the contractor shall be required to construct the 

works accordingly.  The “LI” activities, inter alia, include but are not limited to: 

• Clearing of the areas for the excavation of trenches, including the removal of any 

trees or other impediments to the installation of new reticulation pipelines. 

• Excavation of trenches not exceeding 1,5m in depth, including for all shoring and 

other safety methods to ensure safe working conditions; 

• Excavate by hand to expose existing services and backfill; 

• Bedding and laying of new reticulation pipelines; 

• Backfilling of all new reticulation pipelines as specified; 

• Construction of manholes, excluding the lifting of precast concrete rings. 

• Accredited training; 

• The installation of fence where necessary; 

• Fixing damaged fences and walls. 
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c) Local Emerging Contractors (LEC) 
 
Items deemed suitable for construction using Local Emerging Contractors include 

but are not limited to: 

• Construction of brickwork related work; 

• Supply and erection of fence and gate; 

• Construction of segmented block paving; 

• Construction of concrete pavements; 

• Construction of edge restraints; 

• Construction of subsoil drains; 

• Reinstatement of bitumen surfacing; 

• Landscaping to facilitate good site drainage 

d) Construction and Materials Manager 
 
In areas where required by the Engineer the contractor will be required to make use 
of local emerging contractors to execute dedicated portions of the work.  Only 
approved tendered rates will apply for work executed and the contractor must ensure 
that the local emerging contractors are paid a market related price for work done. 
The contractor will be compensated for the additional site supervision, management 
of local emerging contractors, material management, training and personal 
protective clothing that may be required for the local emerging contractors as a 
percentage value of the work done by the subcontractor.  

The City of Tshwane (CoT) has a mandate and responsibility to fight poverty, build 
clean, healthy, safe and sustainable communities. To achieve this, the City adopted 
an Integrated Poverty Reduction and Community Development Strategy which 
requires all departments to cooperate and contribute towards poverty reduction 
through indigent exit programmes and projects.  

Human Settlements is committed to utilize indigents that are registered on the CoT 
Indigent Register on all projects. The aim is to ensure commitment by each 
contractor on a project to utilize 50% of its personnel of the indigents list provided by 
the CoT in order to enhance poverty alleviation and the uplifting of indigents.  

The successful contractor appointed will have to make use of the Indigent Register 
in each area that will be provided by the CoT. 50% of all personnel on a project to 
be appointed from the Indigent Register provided.  

The idea is to place indigents in the correct or appropriate project roles/occupations 
to help them achieve income capacity and/or to equip them through skills 
development.  The contractor must provide data about the number of indigents 
required, qualifications, type of placement/occupation and gender before the project 
starts. The successful contractor appointed must accommodate students that need 
practical training or in-service training. 
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The Contractor will adopt the following structure for the selecting, training and 

appointing of local emerging contractor(s) for this project: 

1. The Project Steering Committee (PSC) under the leadership of the ward 

councilor(s) will compile a list of all the local emerging contractors in the ward(s) 

where the project will be executed. 

2. Immediately after the approval of the appointment of the principal contractor on 

the project, the PSC under the leadership of the ward councilor(s) will invite all 

the local emerging contractors in the ward(s) where the project will be executed 

as captured on the abovementioned list to apply for possible inclusion on the 

list of candidates to be appointed as local emerging contractor(s) by the 

principal contractor on the project. 

3. The applicants will then be evaluated and a short list will be compiled by the 

PSC together with the appointed Construction and Materials Manager and the 

appointed principal contractor.  

4. The successful candidates will then be trained by the appointed NQF accredited 

EPWP Training Provider on all the predetermined unit standards. 

5. The successful candidate(s) will then enter into a written agreement/contract 

with the principal contractor. 

6. The principal contractor should make provision for administration of local 

emerging contractors. The principal contractor must provide to the local 

emerging contractor(s) a construction and material manager to assist them with 

their construction work (C3.3.2 and C3.3.3).  The principal contractor will be 

paid to provide a construction and material manager to the local emerging 

contractor(s) via the contract that will be awarded to the principal contractor.  

The principal contractor will price all items, except in the case of a nominated 

sub-contractor(s).  These tariffs will be binding on the principal contractor if the 

work is executed by the principal contractor and should no local emerging 

contractor(s) be available. 

7. The principal contractor can hold the local emerging contractor(s) responsible 

for the quality and quantity of work done by them through their 

agreement/contract, but will be ultimately responsible and liable for the work 

done being the principal contractor and mentor to the local emerging 

contractor(s). 

8. The principal contractor and consultants responsible for the site supervision will 

submit a performance evaluation report to the Client, the CoT, and to the CIDB 

for their records should the local emerging contractor(s) being registered with 

the CIDB, in the process of registering or planning to register with the CIDB 

after the completion of the construction works on the project. 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, 
remedial work on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Part C: Scope of Work 
Section C3.1: Description of the Works 
 

     C3.1 

 

   
  

9. A register of all the trained, appointed local emerging contractor(s) and 

experienced emerging contractors per ward will be kept at the Water and 

Sanitation Department on the Management System. 

10. Ensure that each local emerging contractor(s) Health and Safety Management 

Plan is implemented and maintained on their portion of the Works. 

11. A monthly progress report including an annexure of the performance of local 

emerging contractors will be submitted on a monthly basis. 

 
The above structure will ensure that local emerging contractors with potential to be trained 

and given the opportunity to be appointed as local emerging contractor(s) and to gain 

valuable experience under the mentorship of a construction and materials contractors 

manager. 

1.4 TEMPORARY WORKS 

No temporary works have been allowed for. 

1.5 LOCAL ECONOMIC PARTICIPATION SPECIFICATION 

A. PREAMBLE 

The City of Tshwane has a long-term commitment to the protection and Participation of 

local business and industry, including the Participation and support of construction skills 

and – capacity. In addition, the municipality is committed to the provision of as many job 

opportunities as possible to its local communities and therefore to the consistent pursuance 

and achievement of the objectives of EPWP. Having regard for the specialized nature of 

this project, the municipality in its role as Employer requires the maximum possible level of 

Local Economic Participation, as defined in this contract, as well as the maximum possible 

level of employment of local skills and labour. This specification therefore forms a very 

important aspect of this contract, which will be enforced and will require the full attention of 

the Contractor for the duration of the contract. 

B. DEFINITIONS 

“Local Sub-Contractor” means a legal business entity with its registered office and/or 

physical address in the City of Tshwane municipal area, duly registered with the 

Construction Industry Participation Board (CIDB) and with the required CIDB grading and 

who has actively conducted business in the City of Tshwane municipal area for a period of 

more than 12 months.   

“Local Supplier” means a legal business entity with its registered office and/or physical 

address in the City of Tshwane municipal area who has actively conducted business in the 
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City of Tshwane municipal area for a period of more than 12 months and who supplies 

goods or materials directly to the end user.    

C. SPECIFICATION 
 

1. LOCAL ECONOMIC PARTICIPATION (LEP) shall comprise of:    

a. The direct participation of Local Sub-contractors in the Contract. 

b. The direct participation of Local Suppliers and Service Providers in the Contract. 

c. The direct employment of local labor, - semi-skilled and - skilled staff by the 

Contactor and Local Sub-contractors. 

2. Direct Participation shall mean the engagement of resources, listed in 1 above, by the 

Contractor without the involvement of any other intermediary parties or agents. 

3. LOCAL ECONOMIC PARTICIPATION (LEP) shall be measured by value as follows: 

a. Where activities, as measured under LI and SC of the Bill of Quantities, are 

performed entirely by Local Sub-contractors at the rate in the Bill of quantities, the 

value of the measured item shall be deemed to be the net value of LEP in respect 

of that activity. 

b. Where an activity, performed in terms of the above, is valued at a scheduled rate 

that includes a profit mark-up, supervision fee, administration fee or any other 

mark-up, the net value of the item payable to the Local Sub-contractor shall be 

deemed to be the net value of the LEP in respect of that activity. 

c. Where any component of the Contract, measured in the Schedule of Quantities, 

being a material or plant item or service required for the completion of the Contract, 

is provided entirely by a Local Supplier or Service Provider, at the rate in the 

Schedule of Quantities, the value of the measured item shall be deemed to be the 

net value of LEP in respect of that component. 

d. Where a component, supplied in terms of point ‘c’ above, is valued at a scheduled 

rate that includes a profit mark-up, supervision fee, administration fee or any other 

mark-up, the net value of the item payable to the Local Supplier shall be deemed 

to be the net value of the LEP in respect of that component. 

e. The value of local labour shall be the net value of wages and/or salaries paid to 

individuals, recruited from communities in the City of Tshwane municipal area, for 

the purpose of the Contract, by the Contractor or any of the Local Sub-contractors, 

appointed in terms of this Contract. 

4. Tenderers shall indicate in their tenders the value (as a percentage) of Local Economic 

Participation (LEP) that will be achieved should he be awarded the contract.  This 

tendered value, split between the participation of Local Suppliers and Service Providers 

on the one hand and Local Sub-contractors on the other shall become the Contractor’s 

Local Economic Participation target.   
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The achievement of this target will be a contractual obligation, which will be enforced 

in terms of the provisions of this section. 

5. The Contractor shall, within seven (7) days of the date of the Letter of Acceptance, 

submit to the Engineer a detailed plan for the achievement of his tendered Local 

Economic Participation (LEP) objectives and target, including a schedule of 

construction activities, construction components, materials, goods and services, local 

skills and labour etc, in which their valuation in terms of the principles of this 

specification is clearly indicated.  This schedule shall indicate how targets will be met. 

6. The Engineer shall approve this detailed plan in writing within seven (7) days of its 

submission by the Contractor.  

7. The Contractor shall submit to the Engineer monthly progress reports, in a format 

approved by the Engineer, clearly indicating progress to date in respect of LEP. These 

reports will be in addition to monthly MIG reports required from the Contractor. 

8. The Contractor shall, if requested by the Engineer at any stage of the Contact, submit 

within seven (7) days all necessary documentation required to confirm the accuracy of 

information provided in the monthly progress reports.  Documentation shall include but 

not be limited to: 

a. Tax invoices, 

b. Wage sheets, 

c. Salary Advices 

d. Orders. 

9. At the completion of the project and prior to the issue of the Performance Certificate, 

the Contractor shall submit audited (audited by a recognized third-party institution) 

figures to substantiate and confirm actual LED expenditure achieved during the 

implementation of the Contract. Failure to meet the tendered target will be result in a 

financial penalty as described under Sub-Clause 4.10.1 of the General Conditions of 

Contract (as amended). 

10. Failure by the Contractor to comply with any of the requirements in 4, 5, and 6 above 

shall be dealt with in terms of Clause 9.2 of the General Conditions of Contract.  

11. The Contractor shall during the course of the Contract have the opportunity to submit 

revised detailed plans for the achievement of Local Economic Participation (LEP) 

objectives and targets, considering practical constraints encountered during the 

construction process and including the necessary motivation for such revised detailed 

plans. 

12. In the event that the Contractor is prevented to comply with his implementation plan by 

any circumstances outside his control, he shall within seven (7) days submit to the 

Engineer a notice outlining such circumstances in detail and stipulating the impact of 

such circumstances on the Local Economic Participation in the Contract and as defined 
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above.  The Engineer shall within seven (7) days of receiving such a notice inform the 

Employer accordingly and who shall be obliged to: 

a. Rectify the circumstances preventing compliance and exempting the 

Contractor from his obligations, in terms of his implementation plan, for the 

duration of the period in which the circumstances prevailed, or 

b. Exempting the Contractor entirely from his obligations in terms of its 

implementation plan in so far as these are affected by the specific 

circumstances. 

13. Any dispute arising from this specification or the implementation thereof shall be 

resolved in accordance with the provisions of Clause 10 of the General Conditions of 

Contract. 

14. A payment item has been included under schedule 1 (preliminary and general charges) 

for all costs related to the compilation and administration of all LED-related 

documentation as well as the auditing of the final figures by a recognized third-party 

institution. 

D. NON-SPECIALIST WORK LOCAL SUB-CONTRACTORS 

All work measured that have been identified for construction by local sub-contractors as 

a minimum requirement, which does not prevent the Contractor from employing sub-

contractors for other portions of work in order to achieve the tendered LEP target. 

1.6 LOCATION OF SITE 

Zithobeni Extension 9 is located approximately 120km east of Pretoria which falls within 

the City of Tshwane Metropolitan Municipality (CoT) jurisdiction in Ward 102 of Region 7. 

The site can be accessed through N4, R104 to the south and R513 to the east. 

GPS coordinates are 25°46'34.30"S, 28°43'34.67"E, please refer to Figure 1 below: 
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1.7 GEOTECHNICAL INFORMATION 

 Geotechnical Investigations 
 The site investigation which was conducted on the 29th of June until the 4th of July 2022 

included total number of 64 test pits. These test pits were excavated adjacent to the 
proposed study area. Co-ordinates of the test pits were determined using a hand-held 
Garmin e-Trex 10 instruments on the South African grid, while excavations were done by 
using a TLB (tractor loader backhoe), following the safety procedures as set out in the 
SAICE Code of Practice (2003, updated 2007), as well as the Occupational Health and 
Safety Act No. 85 of 1993. Soil profiles were described by an engineering geologist based 
on the standard method proposed by Jennings et al. (1973).  

 
The lab has completed laboratory tests on the samples for the tests listed below: 
• Maximum Dry Density (MDD) 
• California Bearing Ratio (CBR) 
• Particle Size Analysis 
• Atterberg Limits 
 

 Test Pit Profiles 
 Total of sixty-four (64) test pits was excavated and profiled by an engineering geologist, 

with detailed analysis carried out based on the field works and interpretation of laboratory 
results obtained from the representative soil sample collected during the ground 
investigation around the study area. 

 
 The site profiles show that This horizon consists of materials which are not naturally 

deposited, the fill is uncontrolled and have not been compacted. This is the top material 
and was encountered at only at TP 19, TP62 at a depth of 0.55 m. The fill material consists 
of sandy gravel and gravelly sand. The consistency of the materials is medium dense and 
firm while the structure of the materials is intact.  

 
 Below the fill material there was the colluvium material which was encountered at all test 

pits at a maximum depth of 2.4m across the study area. Pedogenic material was 
encountered at all the test pits below the colluvium material at maximum depth of 2.4 m.  

 
 Shale is the parent rock which is found on site. The rocks encountered on site are 

moderately weathered to completely weathered, fine to medium grained, soft to very soft 
rock. The bedrock was encountered at TP06, TP11, TP14, TP15, TP16, TP 17, TP25, 
TP27, TP28, TP29, TP31, TP34, TP37, TP38, TP40, TP42, TP43, TP44, TP45, TP46, 
TP61, TP62, and TP63 this layer extends down to the bottom of the test pit. 

 
 Test Results 
 In accordance to TRH14, material sampled from excavated test pits were tested for road 

indicators and CBR classified between G4 and G10 based on obtained CBR values and 
percentage swell of tested material while the plasticity index ranges were low.  

 
 Laboratory test results indicates that materials sampled at TP03, TP06(0.0-0.45m), TP31, 

TP46, TP48, TP51, TP53, TP58 are suitable to be used as bedding material while the rest 
of sampled material do not meet minimum requirements to be used as bedding material.  

 
 It is therefore recommended that bedding material should be imported from commercial 

sources and should be tested to ensure that the imported material meet minimum 
requirements for bedding material as per specification. 

 

 

1.7 FEATURES REQUIRING SPECIAL ATTENTION 
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1.7.1 Existing Services 

All existing services shall be indicated to the contractor where after he will assume full 

responsibility for maintaining these in good running order.  It shall be understood that the 

production of the existing services shall in no way be impaired during the contract.  

The wayleaves are also to be utilized to identify clashes of services with the Sewer and 

Water Reticulation design.  

 

City of Tshwane Wayleaves Central was used to attain the wayleaves. Wayleaves attained 

to date are shown on below Table. 

 
Name of Institution Type of Service 
Eskom / Internal Distribution Electricity 
Telkom Telecommunication 
COTMM Municipality Electricity 
COTMM Municipality Water and Sanitation 
DFA Fibre 
Randwater  Water Pipes  
Liquid Communication / Neotel Fibre 
Cell C Fibre 
COTMM Municipality Environmental Services 
COTMM Municipality Roads and Stormwater 
Frog Foot  Fibre 
Extribx Pty Ltd T/A SAS Networks  Fibre 
Link Africa Fibre 
Metro Fibre Fibre 
MTN Fibre 
Sasol Gas Pipes 
Transnet Pipe Lines 
Tshwane Broad Band Fibre 
Vodacom Fibre 
VumaTel Fibre 

 

1.7.2 Surveying and Cadastral Beacons (including Stand pegs) 

 The Contractor shall be held responsible for the cost incurred in replacing or repositioning 
of any cadastral beacons which may have been disturbed by his actions. 

 Under no circumstances shall cadastral beacons be replaced by unauthorized persons and 
the Engineer shall be informed immediately of such disturbed beacons.  The Engineer shall 
arrange for the replacement of any beacons by a competent Land Surveyor. 

1.8 SUPPLYING OF MATERIALS 

 All materials required for this contract shall be supplied by the Contractor.  The Contractor 
shall take care that no delay is caused due to a shortage of material.  Therefore, material 
required shall be ordered well in advance. 
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 While care had been taken in calculating the quantities, the Contractor shall check the 
quantities before ordering.  No claims for payment of excess or incorrect materials due to 
such shall be entertained. 

1.9 QUALITY CONTROL 

 It is the responsibility of the Contractor to deliver work of quality and accuracy that is in 

accordance with the specifications and drawings, and the Contractor shall at his own cost 

provide a quality control system and provide experienced Engineers, Foreman, Surveyors, 

Technicians and other Technical Personnel together with the necessary transport, 

instruments and plant to ensure that proper supervision and positive control be applied on 

the job at all times. This also includes work done by sub-contractors, including nominated 

sub-contractors for specialised work or otherwise.  

 

 The cost of all supervision and control, test included, performed by the Contractor, shall be 

included in the relevant rates for the different items when tendering, except where separate 

provision has been made in the sections of the specifications. 

 
 The Contractor’s attention is drawn to the stipulations of the different sections of the 

specifications regarding the minimum frequency of test to ensure proper quality control.  

The Contractor shall increase this frequency if he deems fit to ensure appropriate control. 

 
 The Contractor shall, at the completion of each part of the work and requesting approval 

thereof by the Engineer, submit all applicable test results, measurements and levels to 

indicate that it conforms with the relevant specifications.  
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C3.2 ENGINEERING  
 
3.2.1 STANDARDS AND CODES OF PRACTICE 

The following design standards for Civil Engineering Infrastructure will apply: 

i) City of Tshwane: Guidelines for the Design and Construction of Water and Sanitation 

Systems (Revised November 2016). 

ii) Standard Specification for Municipal Civil Engineering Works Series 4, Third Edition 

(2005) 

iii) Guidelines for the provision of engineering services and amenities in residential 

township development by the National Housing Board (Red Book). 

iv) The General Conditions of Contract for Works of Civil Engineering Construction, First 

Edition (2015) issued by the South African Institute of Civil Engineers 

v) City of Tshwane’s Standard Drawings for Sewer, January 2017 

vi) EPWP Specifications 

3.2.2 EMPLOYER’S DESIGN 

The Contractor undertakes only construction on the basis of full designs issued by the 

Employer. The Contractor is to follow the specification, the design and construction drawings 

as laid out by the Employer.  The design of the Works is detailed on the drawings and 

described in this document. 

3.2.2.1      Design Standard and criteria 

DESCRIPTION OF DESIGN 
PARAMETERS - SEWER 

 
PROPOSED DESIGN STANDARD 

ADWF : 600 liters / stand / day (Low-cost housing erf up to 250 m²) 

Infiltration (I) : 0.04 l/min/m length/ m dia of pipeline 
Peak factor (PF) : 2.5 
PWWF : PF x ADWF x I 
Sewer designed to flow  : 70% full 
Minimum velocity : 0.75 m/s – at 70% full flow 
Minimum grade with depths of flow = 1/5D and v = 0,6 m/sec: 
Minimum grade with depths of flow = ½D and v = 0,82 m/sec: 
Manhole spacing : Maximum of 110m 
Min. depth in road reserve : 1.5m depending on the invert level of the existing sewer. * 
Min. depth in midblock : 1.2m depending on the invert level of the existing sewer. * 
Sewer pipes and fittings : UPVC class 12 and HDPE type PE100, PN16, SDR11 to ISO 4427 
Manholes : Pre-cast concrete rings and covers 
EPWP Design : NQF7 
EPWP Site Agent : NQF5** 
EPWP Foreman : NQF4** 
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EPWP Team Leader : NQF2** 
 

3.2.2.2         Water Infrastructure 

(a) uPVC Pipes 
Class 12 uPVC pipes, SANS 966: 1998 Part 1 ranging from 110mmØ to 500mmØ 
 
(b) HDPE Pipe 
SANBS / ISO 4427 PE100 PN12.5 HDPE pipes (including all fittings and couplings) ranging from 
20mmØ to 63mmØ 
 
(c) Fittings 
 

• uPVC  90º, 45º, 22,5º, 11.25º Bends (Class 16) ranging from 110mmØ to 450mmØ 
• Flanged steel end caps (including corrosion protection as specified) drilled in accordance 

with SABS 1123 Table 16 (epoxy powder coated) ranging from 110mmØ to 400mmØ 

• Cast iron or steel flanged reducers (epoxy powder coated) ranging from 110mmØ to 
450mmØ 

• Cast iron flange adaptor for uPVC pipes, drilled in accordance with SABS 1123 Table 16 
ranging from 110mmØ to 260mmØ 

• Steel or cast-iron flange adaptor for uPVC pipes, drilled in accordance with SABS 1123 
Table 16 (epoxy powder coated) ranging from 355mmØ to 450mmØ 

• Flanged steel reducing Tees, flange drilled to SABS 1123 Table 1600/3 (epoxy powder 
coated), ranging from 160x110mm to 400x355mm 

• Flanged adapters by butt welding for the following HDPE pipes (SABS 1123 Table 
16) ranging from 315mmØ to 630mmØ 

• Fire – Hydrants Woodlands Wdz-100 Thread To 115mm Storz D/Ward Adapt Tshwane 
Only 
 

(d) House Connections 
The provision and installation of connections to users complete (excluding supply of water 
meters) as per detail drawing 7515-W206 and W207 
 

(e) Valves 

• Supply and installation of Cast Iron / PVC Valve box complete for "RSV" valves as shown 
drawing on drawings. 

• Supply and installation of Cast Iron / PVC Valve box complete for "RSV" valves as shown 
drawing on drawings. 

 
(f) Thrust Blocks 

• Concrete 15/19Mpa  
 

(g) Bedding & Backfill Material  

• Excavated Granular Material 
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• Imported material from sources provided by the Contractor  
 

3.2.2.3          Sewer Infrastructure 

(a) uPVC Pipes 
 Class 34 uPVC pipes, SANS 791: ranging from 110mmØ to 315mmØ 

 
(b) Bedding 

 Class B Bedding for flexible pipes 
 

(c) Manholes 
 Concrete sewer manholes with ND of 1250mm for sewers 315 mm in diameter and smaller: 
ranging from 1.5m depth up to 5m depth 

 
(d) Manhole Covers and Frames 

• SANS 558 Type 4 circular frame (LI) 

• Precast concrete cover with type 4 Cl frame 
 

3.2.2.4         Plant and equipment 

• Tractor Backhoe Loaders (TLBs) 

• Excavators 

• Tipper Trucks 
• Walk-behind Vibrating Drum Rollers  

• Compaction Rammers 
• Plate Compactor 

• Horizontal Directional Drilling (HDD) Equipment 

• CCTV inspection equipment 
• Dewatering Equipment: (Pumps) 

• Jetting and Vacuum Trucks 
 

3.2.3 DRAWINGS 

The drawings issued to tenderers as part of the tender documents must be regarded as 

provisional and preliminary for the tenderer’s benefit to generally assess the scope of work. 

The work shall be carried out in accordance with the latest available revision of the drawings 

approved for construction. 

At commencement of the contract, the Engineer shall deliver to the Contractor copies of the 

construction drawings and any instructions required for the commencement of the works. From 

time to time thereafter during the progress of the works, the Engineer may issue further 

drawings or revisions for construction purposes as may be necessary for adequate 

construction, completion and defects correction of the works.  
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Drawings issued separately in Volume 2 will be listed hereafter. The drawings represent the 

total works required under this contract. The employer has developed comprehensive 

standardized typical details which can be obtained by the contractor from the employer.   

The Contractor shall use only the dimensions stated in figures on the Drawings in setting out 

the Works, and dimensions shall not be scaled from the Drawings, unless required by the 

Engineer. The Engineer will, on the request of the Contractor in accordance with the provisions 

of the Conditions of Contract, provide such dimensions as may have been omitted from the 

Drawings. 

The Contractor shall ensure that accurate as-built records are kept of all infrastructure installed 

or relocated during the contract. The position of pipe bends, junction boxes, duct ends and all 

other underground infrastructure shall be given by either co-ordinates, or stake value and 

offset.  Where necessary, levels shall also be given. A marked-up set of drawings shall also 

be kept and updated by the Contractor. This information shall be supplied to the Engineer's 

Representative on a regular basis. All information in possession of the Contractor, required by 

the Engineer and/or the Engineer’s Representative to complete the as-built/record drawings, 

must be submitted to the Engineer's Representative before a Certificate of Completion will be 

issued. 

The Drawings prepared by the Employer for the permanent Works are bound at the back of 

this volume. The Employer reserves the right to issue amended and/or additional drawings 

during the Contract 

Note: All applicable Drawings are Included Under Volume 2. 

LIST OF DRAWINGS 

 

 

NOTES: 

1. FOR THE POSITION OF SERVICES WITHIN THE ROAD RESERVE REFER TO THE 
LATEST VERSION OF THE DRAWINGS OBTAINABLE FROM THE ROADS AND 
STORMWATER DIVISION 

2. FOR WATER AND SEWER STANDARD DETAILS REFER TO THE LATEST VERSION 
OF THE DRAWINGS OBTAINABLE FROM THE WATER AND SEWER DIVISION 
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C3.3 PROCUREMENT  

C.3.3.1 PREFERENTIAL PROCUREMENT PROCEDURES 

C3.3.1.1 Requirements 

C3.3.1.1.1 Employment of unskilled and semi-skilled labour in Labour Intensive Construction works 

 

1. Requirements for the sourcing and engagement of labour 

1.1 Unskilled and semi-skilled labour required for the execution of all labour-intensive 

works shall be engaged strictly in accordance with prevailing legislation and SANS 

1914-5, Participation of Targeted Labour. 

1.2 The EPWP Ministerial Determination, as revised from time to time, sets out a minimum 

wage and minimum conditions of employment and Contractors must comply with its 

requirements.  

1.3 Tasks by the Contractor must be such that: 

(a) the average worker completes 5 tasks per week in 40 hours or less; and 

(b) the weakest worker completes 5 tasks per week in 55 hours or less. 

1.4 The Contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the 

requirements of 1.3. 

1.5 The Contractor shall, through all available community structures, inform the local 

community of the labour-intensive works and the employment opportunities 

presented thereby. Preference must be given to people with previous practical 

experience in construction and / or who come from households: 

(a) where the head of the household has less than a primary school education; 

(b) that have less than one full time person earning an income; 

(c) where subsistence agriculture is the source of income; 

(d) those who are not in receipt of any social security pension income. 

1.6 The Contractor shall endeavour to ensure that the expenditure on the employment of 

temporary workers is in the following proportions: 

(a) 55% women; 

(b) 55% youth who are between the ages of 16 and 35; and 

(c) 2% persons with disabilities. 
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C3.3.1.1.2 Appointment of Community Liaison Officer  

 

1. A community liaison officer (CLO) will be appointed in terms of the Policy Framework 

for the Recruitment of EPWP and the Code of Good Practice to appoint Community 

Liaison Officers.  

2. The relevant Ward Councillor shall in cooperation with the Office of the Speaker and 

the Expanded Public Works Programme (EPWP) Division, facilitate an initial public 

meeting for the community and stakeholders to enable them to nominate for the 

Project Steering Committee (PSC). 

3. After the election of the PSC at the same meeting, residents and stakeholders in 

attendance are to vote for a pool of three (3) potential CLO’s coming from the 

community concerned.  

4. In an event that the PSC is not constituted by public meeting, or it cannot proceed 

with its work as contemplated by Section 6.1.3.5 of the Policy Framework for the 

Recruitment of EPWP, the appointed PSC should nominate potential CLO’s. 

5. It is from this pool that the Contractor after interviewing the three nominees, and 

consultation with the PSC, appoints the CLO. 

6. Provision for the payment of the CLO has been made in the Pricing Data and will, be 

in terms of the salary scale Task Level 5 

7. The successful tenderer shall enter into an employment agreement with the 

appointed community liaison office (CLO) 

8. The duties or functions of the CLO can be summarised as follows: 

• Liaising with project manager 

• Liaising with community on detail construction activities of the project 

• Attending community meetings 

• Arranging special meetings 

• Facilitation of community disputes 

 

C3.3.1.2 Resource standard pertaining to targeted procurement 

 The Contractor shall deliver the following deliverables in terms of the relevant SANS 1914 

and the associated specification data: 

C3.3.1.2.1 Provide business opportunities for targeted enterprises in terms of SANS 1914-4 

1. General 
Targeted enterprises shall be engaged in the performance of the contract in 

accordance with the requirements of SANS 1914-4 as amended in 2 
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2. Amendments to SANS 1914-4 
2.1 Replace the existing definitions with the following: 

contract participation goal (CPG) 
value of supplies, services and works for which the contractor contracts targeted 

enterprises exclusive of any value added tax or sales tax which the law requires the 

employer to pay to the contractor, expressed as a percentage of the contract amount 

associated with the targeting strategy that is identified in the specification data 

2.2 Add the following definitions: 

 

contract amount 
 

1) targeting strategy, A 
financial value of the contract at the time of the award of the contract, exclusive 

of all allowances and any value added tax or sales tax which the law requires 

the employer to pay to the contractor 

2) targeting strategy B 
financial value of the contract upon completion of all contractual obligations, 

exclusive of any value added tax or sales tax which the law requires the 

employer to pay to the contractor 

targeting strategy, A 

a strategy which: 

a)  links the granting of a preference by the employer in the evaluation of tender 

offers in return for the tendering of a contract participation goal or an 

undertaking to attain a specified contract participation goal at the time that 

tenders are evaluated; or 

b) requires a contractor to achieve a minimum specified goal in the performance 

of a contract; or 

c)  involves both a) and b) 

targeting strategy B 

a strategy which: 

a) links the payment of an incentive bonus to a contractor for the attainment of a 

specified contract participation goal; or 

b) requires the contractor to record and report on the quantum of work generated 

for targeted labour 

 

2.3 Replace clauses 3.11 and 3.12 with the following: 
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3.1.1 The contractor shall engage targeted enterprises directly or indirectly in the 

performance of the contract to the extent that the total monetary value of such 

engagements exclusive of any value added tax or sales tax required by law, is 

sufficient to achieve the contract participation goal provided for in the specification 

data. 

3.1.2 The contractor shall, in the case of targeting strategy A, submit details of his 

plan to achieve the contract participation goal to the employer’s representative on 

the contract participation goal implementation plan form contained in annex C, within 

five working days of being instructed to do so. If no such instructions are given, these 

plans shall be submitted before the submission of the first claim for payment. 

2.4 Replace 3.2.2 with the following: 

3.2.2 Contractors shall submit completed targeted enterprise declaration affidavits 

and, where targeting strategy A applies, letters of undertaking to act as sub-

consultants, subcontractors  

suppliers, manufacturers or service providers (see annex D), in respect of each and 

every targeted enterprise and targeted partner whose contribution shall be counted 

towards the contract participation goal. These documents shall, unless otherwise 

stated in the specification data, be submitted to the employer’s representative before 

the submission of the first claim for payment. 

2.5 Replace 4.1 with the following: 

4.1 The contractor shall enter into written contractual agreements with all the 

targeted 

enterprises and targeted partners cited in the contract participation goal 

implementation plan and shall, as soon as is practicable, furnish the employer's 

representative with copies of such 

agreements and the written acceptances thereof. The contract to be performed by 

the targeted enterprises and targeted partners shall, in the case of targeting strategy 

A, thereafter neither be reduced in scope, nor terminated without the prior written 

approval of the employer's representative, which shall not be unreasonably withheld 

or delayed. 

2.6 Replace 4.2.1 with the following: 

4.2.1 Where targeting strategy A applies and in the event that, through no fault of the 

contractor, a contracted targeted enterprise is found to be: 

a) unable to perform, or to perform on time; 

b) unable to produce acceptable work; 

c) unwilling to perform work required; or 

d) not fit to perform the service; 
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the contractor shall notify the employer's representative of the apparent necessity to 

reduce or 

terminate such a targeted enterprise's contract, citing the reasons therefor. 

2.7 Replace 4.3 with the following: 

Where, in the case of targeting strategy A, an enterprise under contract was initially 

considered to be a targeted enterprise but is later discovered not to be so, or is found 

not to be creditable 

towards contract participation goals, the employer may consider a partial waiver of 

the 

contractor's obligations towards the achievement of the contract participation goal in 

respect of such a targeted enterprise, should the contractor satisfactorily 

demonstrate that he was justified in believing the enterprise to be a targeted 

enterprise and that eligibility standards were not violated. 

2.8 Replace 6 with the following: 

In the event that, and where targeting strategy A applies, the contractor fails to 

substantiate that any failure to achieve the contract participation goal was due to 

a) quantitative underruns, 

b) the elimination of items contracted to targeted enterprises, or 

c) any other reason beyond the contractor's control which may be acceptable to 

the employer, 

the sanctions provided for in the contract shall apply. 

2.9 Delete “net amount” in definitions and replace “net amount” with “contract amount” 

wherever it appears in the text. 

Clause Specification Data 

The specification data associated with SANS 1914-5 is as follows 

2.7 The employer’s 
representative is: 

 Aseda Consulting Engineers 

 Target area:  

Target Area 1 The ward/wards in which the work package is 
to be performed 

Target Area 2 The ward/wards directly adjoining the 
ward/wards in which the work package is to be 
performed. 

Target Area 3 The region within which the ward/wards in 
which the work package is to be performed 
resides 
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Target Area 4 The City of Tshwane Municipal area 

2.17 Targeted enterprise is Will be specified for each work package. 

 The targeting strategy is 
 

Strategy A b) 

 The contract participation 
goal is 

The min. goal is 10% and the maximum goal 
is 20% (The combined goal for the contract 
will not exceed 30%) 

 The contract participation goal may only be achieved by subcontracting 
work to one or more targeted enterprises to perform commercially useful 
functions in the performance of the contract. 

2.9 The following weightings 
shall apply: 

 

 Target Area 1 1.2 

Target Area 2 1.0 

Target Area 3 0.8 

Target Area 4 0.6 

6 Sanctions In the event that the Contractor fails to 
substantiate that any failure to achieve the 
Contract Participation Goal relating to the 
granting of preference was due to quantitive 
under runs, the elimination of items, or any 
other reason beyond the Contractor’s control 
which may be acceptable to the Employer, it 
shall be liable to pay the Employer a financial 
penalty in the following manner: 
 

𝑃𝑃 = 0.15 ×
(𝐷𝐷 − 𝐷𝐷𝑜𝑜)

100
× 𝑁𝑁𝐴𝐴 

 
Where 
 

D = required Contract Participation Goal 
percentage 

Do = the Contract Participation Goal 
which the Employer’s representative 
based on the credits passed, 
certifies as being achieved upon 
completion of the work package 

NA = Net Amount 
P = Rand value of penalty payable 

 

 

C3.3.2 SCOPE OF MANDATORY SUBCONTRACT WORK 

C3.3.2.1 Scope of mandatory subcontract works 

The contractor is to identify and present to the Engineer the works to be subcontracted. 

The contractor can however add to this scope at his discretion or if he needs such 
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services from the local subcontractors. The following shall be subcontracted to the local 

subcontractors: 

• Kerbing 

• Construction of manholes 

• Construction of brickwork related work; 

• Supply and erection of fence and gate; 

 

C3.3.3 PREFERRED SUBCONTRACTORS/SUPPLIERS 

 Local emerging contractors must be Black Enterprises. A black enterprise (BE) is defined as 

a company or economic activity that is owned by black persons and where there is 

substantial management control by Black People. Ownership refers to economic interest, 

whilst management refers to the membership of any board or similar governing body of the 

enterprise. The Broad-Based Black Economic Empowerment Act No. 53 of 2014, principles 

must apply to BE’s. 

Enterprises must comply with the following: 

• Business must be registered within the CoT boundaries, 

• Owners must reside within the CoT, 

• Owners or business address must be in Region 7 Other Regions within the COT will 

only be considered if no suitable candidates are available in Region 7. 

C3.3.4 SUBCONTRACTING PROCEDURES 

 The contractor shall advertise and call for competitive quotations in respect of each portion 

of the works that are required to be subcontracted in terms of the contract in accordance with 

the relevant provision of the latest edition of the CIDB Standard for Uniformity in Construction 

Procurement.  The Contract Data in the associated procurement documents shall be based 

on the City of Tshwane standards and any other relevant documentation of subcontracting 

with minimal project specific variations and amendments that do not change their intended 

usage. 

 The Employer together with the Contractor shall evaluate the quotations received in 

accordance with the provision of the Standard Conditions of tender.  The evaluation panel 

shall comprise equal representatives from the Employer and from the Contractor. 

 The Contractor shall without delay enter into contract with the successful tendering 

subcontractor based on their accepted tender submission. 

 The Contractor shall remain responsible for providing the subcontracted portion of the works 

as if the work had not been subcontracted. 
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Note: 1) The CIDB Best Practice Guideline D1, Subcontracting Arrangements, provides Guidance on   

   the selection of a suitable form of subcontracts. 

2) Provision in the Pricing Data should be made for provisional sums for portions of the works that 

are to be subcontracted in this manner. 

C3.3.5 EVALUATION CRITERIA 

The bids submitted by the prospective local subcontracting companies will be evaluated by 

the Main Contractor and the Engineering representative. 
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C3.4    CONSTRUCTION 

C3.4.1 WORKS SPECIFICATIONS 

 The applicable “Standard Specifications” shall be the document “Standard Specifications for 
Municipal Civil Engineering Works, Third Edition 2005", issued by the Group Head: Water 

and Sanitation of the City of Tshwane, read together with the Particular Specifications. 

 Tenderers, Contractors and Subcontractors shall obtain their own copies of the document 

“Standard Specifications for Municipal Civil Engineering Works, Third Edition 2005”, for 

tendering purposes and for use for the duration of the Contract from the Procurement Advice 

Centre, Tshwane House, 320 Madiba Street, Pretoria and shall bear all expenses in this regard. 

Also, freely available in electronic (pdf) format at:  

http://www.tshwane.gov.za/documents/tenders/CTMM_Civil_Specification_2005.zip 

 The Standard Specifications for Municipal Civil Engineering Works, Third Edition 2005 

have been written to cover all types of municipal civil engineering works and it may therefore 

cover work not applicable to this contract. 

 The Particular Specifications together with the Drawings and Bill of Quantities clearly indicate 

the sections of the Standard Specifications which apply to this contract. 

 Section C3.6 covers references to the Particular Specifications in the Standard 
Specifications as well as variations and additions to the Standard Specifications. 

 Section C3.7 covers corrections and amendments to the Standard Specifications for 
Municipal Civil Engineering Works, Third Edition 2005  

C3.4.1.2 Applicable national and international standards 

Will be specified per work package 

C3.4.1.3 Particular/generic specifications 

 

C3.4.1.3.1 Generic Labour Specification 

 

01 Scope 

This specification establishes general requirements for activities which are to be executed 

by hand involving the following: 

a) trenches having a depth of less than 1.5 meters 

b) sewer installation 

c) sidewalks and non-motorized transport infrastructure 
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d) water and sanitation 

02 Precedence 
Where this specification is in conflict with any other standard or specification referred to 

in the Scope of Works to this Contract, the requirements of this specification shall prevail. 

03 Hand excavate-able material 
 

Hand excavate-able material is material: 

 

a) granular materials: 

i) whose consistency when profiled may in terms of table 1 be classified as very 

loose, loose, medium dens, or dense; or 

ii) where the material is a gravel having a maximum particle size of 10mm and 

contains no cobbles or isolated boulders, no more than 15 blows of a Dynamic 

Cone Penetrometer (DCP) is required to penetrate 100mm; 

b) cohesive materials: 

i)  whose consistency when profiled may in terms of Table 1 be classified as very 

soft, soft, firm, stiff and stiff / very stiff; or 

ii)  where the material is a gravel having a maximum particle size of 10mm and 

contains no cobbles or isolated boulders, no more than 8 blows of a Dynamic 

Cone Penetrometer (DCP) is required to penetrate 100mm; 

NOTE: 

1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, 

between 60 and 200mm. 

2) A Dynamic Cone Penetrometer (DCP) is an instrument used to measure the in-situ 

shear resistance of a soil comprising a drop weight of approximately 10 kg which falls 

through a height of 400mm and drives a cone having a maximum diameter of 20mm 

(cone angle of 60˚ with respect to the horizontal) into the material being used. 

 
Table 1: Consistency of materials when profiled 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION 

Very loose Crumbles very easily 
when scraped with a 
geological pick 

Very soft Geological pick head can 
easily be pushed in as far 
as the shaft of the handle 

Loose Small resistance to 
penetration by sharp 
end of a geological 
pick 

Soft Easily dented by thumb; 
sharp end of a geological 
pick can be pushed in 30-
40mm; can be molded by 
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04 Trench excavation 

All hand excavate-able material in trenches having a depth of less than 1.5 meters shall 

be excavated by hand. 

05 Compaction of backfilling to trenches (areas not subject to traffic) 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not 

exceeding 100mm.  Each layer shall be compacted using hand tampers. 

a) to 90% Proctor density; 

b) such that in excess of 5 blows of a Dynamic Cone Penetrometer (DCP) is required 

to penetrate 100mm of the backfill, provided that backfill does not comprise more 

than 10% gravel of size less than 10mm and contains no isolated boulders, or 

c) such that the density of the compacted trench backfill is not less than that of the 

surrounding undisturbed soil when tested comparatively with a DCP. 

06 Excavation 

All hand excavate-able material including topsoil classified as hand excavate-able shall 

be excavated by hand.  Harder material may be loosened by mechanical means prior to 

excavation by hand. Any material which presents the possibility of danger or injury to 

workers shall not be excavated by hand. 

 

fingers with some 
pressure 

Medium dense Considerable 
resistance to 
penetration by sharp 
end of a geological 
pick 

Firm Indented by thumb with 
effort; sharp end of 
geological pick can be 
pushed in up to 10mm; 
very difficult to mold with 
fingers; can just be 
penetrated with an 
ordinary hand spade 

Dense Very high resistance to 
penetration by the 
sharp end of 
geological pick; 
requires many blows 
for excavation 

Stiff Can be indented by 
thumb-nail; slight 
indentation produced by 
pushing geological pick 
point into soil; cannot be 
molded by fingers 

Very dense High resistance to 
repeated blows of a 
geological pick 

Very stiff Indented by thumb-nail 
with difficulty; slight 
indentation produced by 
blow of a geological pick 
point 
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07 Clearing and grubbing 

Grass and bushes shall be cleared by hand. 

08 Shaping 

All shaping shall be undertaken by hand. 

09 Loading 

All loading shall be done by hand. Haulage equipment should be selected in a manner 

that allows loading by hand to the greatest extent possible. 

10 Haul 

Excavation material shall be hauled to its point of placement by means of wheelbarrows 

where the haul distance is not greater than 150m. 

11 Offloading 

All material, however transported, is to be off-loaded by hand, unless tipper-trucks are 

utilized for haulage. 

12 Spreading 

All material shall be spread by hand. 

13 Compaction 

Small areas may be compacted by hand provided that the specified compaction is 

achieved. Appropriate rollers should be used where higher (than can be achieved by 

hand) levels of compaction are required or for large areas. 

14 Grassing 

All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 

15 Stone pitching and rubble concrete masonry 

All stone required for stone pitching and rubble concrete masonry, whether grouted or 

dry, must be collected, loaded, off loaded and placed by hand. 

Sand and stone shall be hauled to its point of placement by means of wheelbarrows 

where the haul distance is not greater than 150m. 
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Grout shall be mixed and placed by hand. 

16 Manufactured Elements 

Elements manufactured or designed by the Contractor, such as manhole rings and cover 

slabs, pre-cast concrete planks and pipes, masonry unit and edge beams shall not 

individually, have a mass of more than 320kg.  Where the mass of an element exceeds 

55kg, consideration should be given to the size of the element relative to its total mass 

related to the number of workers who would be needed to lift such mass. 

 
C3.4.2 PLANT AND MATERIALS 

C3.4.2.1 Plant and materials supplied by the employer 

The Employer will not supply any plant and / or materials. 

C3.4.2.2 Materials, samples and shop drawings 

C3.4.2.2.1 Construction Materials 

No borrow pits are provided.  Where material cannot be obtained from excavations on the 

works, the Contractor will be responsible to obtain the material required for the bedding, 

blanket and backfill from commercial sources.    

C3.4.2.2.2 Water for Concrete and Construction Purposes 

No natural water from rivers, streams, boreholes, pans, dams or irrigation canals shall be 

used for concrete, stabilised layers or compaction purposes.  Only suitably purified (drinking 

quality) water shall be used. 

The contractor must make adequate provision in his tender for all negotiations and 

procurement of water for construction activities and all related costs will be deemed to be 

included in his tendered rates. 

C3.4.2.2.3 Spoil Material 

The contractor shall make his own arrangements for the provision of a suitable place off the 

site for the disposal of material obtained from excavations, demolition, clearing and grubbing 

the demolition of boundary walls, brick work, foundation excavations, etc.  The rates in the 

schedule of quantities shall include all costs or fees payable to cover the disposal at the 

dumping site.  The rates must allow for haul as no haul will be payable. 

C3.4.2.2.4 Cement for concrete 
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The cement used for the construction of manholes, benching and any other concrete 

structures as well as for stabilisation must be in accordance with SANS 50197-1 

C3.4.3 CONSTRUCTION EQUIPMENT 

C3.4.3.1 Requirements for equipment 

The construction methods adopted and plant and equipment used shall be at the discretion 

of the Contractor, provided always that the construction methods adopted and Plant used by 

the Contractor are appropriate in respect to the nature of the Works to be executed and the 

standards to be achieved in the Contract. 

C3.4.3.2 Equipment provided by the Employer 

The Employer will not provide any equipment. 

All construction equipment to be supplied by the Contractor. 

C3.4.4 CONTRACTOR’S EMPLOYEES 

C3.4.4.1 Minimum employment Conditions for Conventional Construction Works 

Contractors shall comply with the Basic Conditions of Employment Act (Act No 75 of 

1997). 

As a determination has not been made in terms of the aforesaid act for the building sector, 

the minimum employment conditions which will apply to this Contract shall be guided by 

the Amendment of Sectoral Determination 2: Civil Engineering Sector published in the 

Government Gazette dated 4th September 2012, as and when amended from time to 

time. 

Contractors shall also take in considerations the clauses of the Government Gazette 

39293 of 16 October 2015 regarding Bargaining Council for Civil Engineering Industry:  

Extension of Conditions of Employment amending collective agreements to non-parties. 

The following minimum conditions shall apply to this Contract and Contractors shall 

include such conditions in employment contracts. 

 
C3.4.4.1.1 Employment contracts 

The Contractor shall enter into an employment contract with every one of his/her 

employees, including short-term contracts i.e. contracts in which employment 

commencement and employment termination dates are specified. Short-term 

employment contracts will also apply an employee employed for only one day. 
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C3.4.4.1.2 Normal working hours 

Normal working hours are from 07:00 to 17:00 from Monday to Friday. A tea break is 

taken from 09:00 to 09:15 and lunch from 12:30 to 13:00. 

Actual hours to work and be paid for is 9 hours per day. If a lunch break of one (1) hour 

is taken then the normal working day will be as follow: 

Morning work sessions from 07:00 to 12:00, lunch break from 12:00 to 13:00, and 

afternoon sessions from 13:00 to 17:00. 

C3.4.4.1.3 Minimum wages 

Minimum wages shall be according to the Government Gazetted rates for the Civil 

Engineering Sector for Gauteng Province (Regulation Gazette No 9360 Vol. 542).  For a 

full day’s work, the hourly rate shall be multiplied by 9. Normal 5-day week hours of work 

shall be 45 hours and the wage calculated according to the applicable hourly rate. 

Overtime pay shall be 1.5 times the ordinary wage. 

An employee shall be paid monthly. 

Wages should be increased by CPI excluding owners’ equivalent rent (eoer) plus two 

percentage point for the second and third years of the determination. The CPI to be used 

is the one that is published by StatsSA six weeks prior to the scheduled increment date. 

Below are the recommendations of the Department regarding new minimum wages 

levels: 

Table 1: Minimum wages per hour for all employees in the Civil Engineering Sector. 

Task Grade 

Hourly rate Rand per hour from 
the date determined by the 
Minister, up to 31 August 2022 
(4.8%)  

Increase to hourly rate from 01 
September 2022 to 31 August 2023 

Increase to hourly rate from 01 
September 2023 to 31 August 2024 

1 R 41.72 CPI + 0,75%  CPI + 0,75%  
2 R 42.70 CPI + 0,75%  CPI + 0,75%  
3 R 43.89 CPI + 0,75%  CPI + 0,75%  
4 R 45.53 CPI + 0,75%  CPI + 0,75%  
5 R 51.56 CPI + 0,75%  CPI + 0,75%  
6 R 58.56 CPI + 0,75%  CPI + 0,75%  
7 R 67.06 CPI + 0,75%  CPI + 0,75%  
8 R 75.19 CPI + 0,75%  CPI + 0,75%  
9 R 84.98 CPI + 0,75%  CPI + 0,75%  
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C3.4.4.1.4 Short time (excluding short time due to inclement weather) 

If for reasons, which may be ascribed to the employee, e.g. arriving late for work or taking 

an afternoon off, the hours not worked shall be deducted from the daily wage calculation. 

C3.4.4.1.5 Short time resulting from inclement weather 

i. If the Contractor informs his/her employees that no work will be done the following 

day due to inclement weather, no payment will be due to the employee for such a 

day. 

ii. If the Contractor has not informed his/her employees that no work will be done due 

to inclement weather and no work or less than four (4) hours of work is possible 

during a day, the Contractor must pay the employee for four (4) hours of work. If 

more than four (4) hours of work is done, the Contractor shall pay the employee for 

the number of hours worked. 

C3.4.4.1.6 Vacation leave 

If an employee has been in full time employment for more than four (4) months, he/she 

shall be entitled to 1 day’s paid leave for every seventeen (17) days the employee worked 

or was entitled to payment. 

C3.4.4.1.7 Family responsibility leave 

If an employee has been in full time employment for more than four (4) months, he/she 

shall be entitled to three days paid leave in a leave cycle of thirty-six (36) months of 

employment: 

i. When the employee’s child is born; 

ii. When the employee’s child is sick; 

iii. In the event of death of the employee’s spouse or life partner, parent,  

  grandparent, child or grandchild. 

The employee shall provide the required proof to the Contractor of the event, failing which 

the leave shall be unpaid leave 

C3.4.4.1.8 Maternity leave 

At least four (4) months unpaid leave. 

C3.4.4.1.9 Sick leave 

The employee shall be entitled to one (1) day’s paid sick leave of normal wages for every 

twenty-six (26) days worked. 
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If an employee is absent for three (3) or more consecutive days, the employee shall 

provide a sick certificate from a registered medical practitioner to qualify for sick leave 

payment. If such certificate is not provided, no sick leave payment will be due to the 

employee. 

C3.4.8.1.10 Piece work 

Irrespective of the quantity of work done under a piece work system during a working 

week, the employee shall be entitled to a minimum of a week’s wages determined as if 

no piece work applied. 

The Contractor or employee may terminate an employment contract by giving notice of 

termination of not less than: 

i. On short period contracts i.e., a contract which states from which date work 

employment commences and on which day employment terminates, the terms of the 

employment contract shall apply; 

ii. One week if employee has been employed for four (4) weeks or less, unless it is 

a short-term project; 

iii. Two (2) weeks if employee has been employed for more than four (4) weeks but 

not more than one (1) year; 

iv. Four (4) weeks if employee has been employed for more than one year. 

C3.4.4.2 EMPLOYMENT CONDITIONS FOR LABOUR INTENSIVE WORKS AND CONSTRUCTION 

 The Ministerial Determination 4, Expanded Public Works Programme (revised 2012) issued in 

terms of the Basic Conditions of Employment Act of 1997 by the Minister of Labour as reproduced 

below, shall apply to works described in scope of work as being labour intensive and which are 

undertaken by unskilled or semi-skilled workers.  The Ministerial Determination must be read in 

conjunction with the Code of Good Practises for the Expanded Public Works Programme as 

published in Government Notice No R64 of 25 January 2002, 

This clause contains the standard terms and conditions for workers employed in elementary 

occupations on an Expanded Public Works Programme (EPWP).  These terms and conditions do 

NOT apply to persons employed in the supervision and management of an EPWP. 

C3.4.4.2.1 Terminology 
(a) “department” means any department of the State, implementing agent or contractor; 

(c) “employer” means any department, implementing agency or contractor that hires workers 

to work in elementary occupations on an EPWP; 

(d) “workers” means any person working in an elementary occupation on an EPWP; 

(e) “elementary occupation” means any occupation involving unskilled or semi-skilled work; 
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(f) “management” means any person employed by a department or implementing agency to 

administer or execute an EPWP’ 

(g) “task” means a fixed quantity of work;  

(h) “task-based work” means work in which a worker is paid a fixed rate for performing a 

task; 

(i) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 

(j) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 
C3.4.4.2.2 Terms of Work 

Workers on an EPWP are employed on a temporary basis or contract basis. 

C3.4.4.2.3 Normal Hours of Work 

i. An employer may not set tasks or hours of work that require a worker to work: 

 (a) more than forty hours in any week; 

 (b) on more than five days in any week; and 

(c) for more than eight hours on any day. 

ii. An employer and worker may agree that a worker will work four days per week.  The 

worker may then work up to ten hours per day.  
iii. A task-rated worker may not work more than a total of 55 hours in any week to complete 

the tasks allocated (based on a 40-hour week) to that worker. 

C3.4.4.2.4 Meal Breaks 

i. A worker may not work for more than five hours without taking a meal break of at least 

thirty minutes duration. 

ii. An employer and worker may agree on longer meal breaks. 

iii. A worker may not work during a meal break.  However, an employer may require a 

worker to perform duties during a meal break if those duties cannot be left unattended 

and cannot be performed by another worker.  An employer must take reasonable steps 

to ensure that a worker is relieved of his or her duties during the meal break. 

iv. A worker is not entitled to payment for the period of a meal break.  However, a worker 

who is paid on the basis of time worked must be paid if the worker is required to work 

or to be available for work during the meal break. 

C3.4.4.2.5 Special Conditions for Security Guards 

i. A security guard may work up to 55 hours per week and up to eleven hours per day. 

ii. A security guard who works more than ten hours per day must have a meal break of at 

least one hour or two breaks of at least 30 minutes each. 
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C3.4.4.2.6 Daily Rest Period 

Every worker is entitled to a daily rest period of at least twelve consecutive hours.  The 

daily rest period is measured from the time the worker ends work on one day until the 

time the worker starts work on the next day. 

C3.4.4.2.7 Weekly Rest Period 

Every worker must have two days off every week.  A worker may only work on their day 

off to perform work which must be done without delay and cannot be performed by 

workers during their ordinary hours of work (“emergency work”). 

C3.4.4.2.8 Work on Sundays and Public Holidays 

i. A worker may only work on a Sunday or public holiday to perform emergency or 

security work. 

ii. Work on Sundays is paid at the ordinary rate of pay. 

iii. A task-rated worker who works on a public holiday must be paid – 

(a) the worker’s daily task rate, if the worker works for less than four hours; 

(b) double the worker’s daily task rate, if the worker works for more than four hours. 

iv. A time-rated worker who works on public holiday must be paid – 

(a) the worker’s daily rate of pay, if the worker works for less than four hours on   

the public holiday; 

(b) double the worker’s daily rate of pay, if the worker works of more than four hours 

on the public holiday. 

C3.4.4.2.9 Sick Leave 

i. Only workers who work more than 24 hours per month have the right to claim sick-pay in 

terms of this clause. 

ii. A worker who is unable to work on account of illness or injury is entitled to claim one 

day’s sick leave for every full month that the worker has worked in terms of a contract. 

iii. A worker may accumulate a maximum of twelve days’ sick leave in a year. 

iv. Accumulated sick-leave may not be transferred from one contract to another contract. 

v. An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick 

leave. 

vi. An employer must pay a time-rated worker the worker’s daily rate for a day’s sick leave. 

vii. An employer must pay a worker sick pay on the worker’s usual payday. 

viii. Before paying sick-pay, an employer may require a worker to produce a certificate stating 

that the worker was unable to work on account of sickness or injury if the worker is – 

a. absent from work for more than two consecutive days; or  
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b. absent from work on more than two occasions in any eight-week period. 

ix. A medical certificate must be issued and signed by a medical practitioner, a qualified 

nurse or a clinic staff member authorised to issue medical certificates indicating the 

duration and reason for incapacity. 

x. A worker is not entitled to paid sick-leave for a work-related injury or occupational disease 

for which the worker can claim compensation under the Compensation for Occupational 

injuries and Disease Act. 

C3.4.4.2.10 Maternity Leave 

i. A worker may take up to four consecutive month’s unpaid maternity leave. 

ii. A worker in not entitled to any payment or employment-related benefits during 

maternity leave. 

iii. A worker must give her employer reasonable notice of when she will start maternity 

leave and when she will return to work. 

iv. A worker is not required to take the full period of maternity leave.  However, a worker 

may not work for four weeks before the expected date of birth of her child or for six 

weeks after the birth of her child, unless a medical practitioner, midwife or qualified 

nurse certifies that she is fit to do so. 

v. A worker may begin maternity leave – 

(a) four weeks before the expected date of birth; or 

(b) on an earlier date – 

 if a medical practitioner, midwife or certified nurse certifies that it is necessary 

for the health of the worker or that of her unborn child; or 

 if agreed to between employer and worker; or 

(c) on a later date, if a medical practitioner, midwife or certified nurse has certified 

that the worker is able to continue to work without endangering her health. 

vi. A worker who has a miscarriage during the third trimester of pregnancy or bears a 

stillborn child may take maternity leave for up to six weeks after the miscarriage or 

stillbirth. 

vii. A worker who returns to work after maternity leave, has the right to start a new cycle 

of twenty-four months employment, unless the EPWP on which she was employed 

has ended. 

C3.4.4.2.11 Family Responsibility Leave 

i. Workers, who work for at least four days per week, are entitled to three days paid 

family responsibility leave each year in the following circumstances – 

a. when the employee’s child is born; 

b. when the employee’s child is sick; 

c. in the event of a death of – 
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• the employee’s spouse or life partner; 

• the employee’s parent, adoptive parent, grandparent, child, adopted 

child, grandchild or sibling. 

C3.4.4.2.12 Statement of Conditions 

i. An employer must give a worker a statement containing the following details at the 

start of employment – 

a. the employer’s name and address and the name of the EPWP; 

b. the tasks or job that the worker is to perform; and 

c. the period for which the worker is hired or, if this is not certain, the 

expected duration of the contract; 

d. the worker’s rate of pay and how this is to be calculated; 

e. the training that the worker will receive during the EPWP. 

 

ii. An employer must ensure that these terms are explained in a suitable language to 

any employee who is unable to read the statement. 

iii. An employer must supply each worker with a copy of these conditions of employment. 

C3.4.4.2.13 Keeping Records 

i. Every employer must keep a written record of at least the following – 

a. the worker’s name and position; 

b. copy of an acceptable worker identification; 

c. in the case of a task-rated worker, the number of tasks completed by the 

worker; 

d. in the case of a time-rated worker, the time worked by the worker; 

e. payments made to each worker. 

ii. The employer must keep this record for a period of at least three years after the 

completion of the EPWP. 

C3.4.4.2.14 Payment for the Labour-Intensive Component of the Works 

Payment for works identified in the Scope of Work as being labour-intensive shall only be 

made in accordance with the provisions of the Contract if the works are constructed 

strictly in accordance with the provisions of the scope of work.  Any non-payment for such 

works shall not relieve the Contractor in any way from his obligations either in contract or 

in delict. 

i. An employer must pay all wages at least monthly in cash or by cheque or into a bank 

account. 

ii. A worker may not be paid less than the minimum EPWP wage rate of R102.00 per 
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day or per task.  This will be adjusted annually on the 1st of November in line with 

inflation (available CPI as provided by Stats-SA six (6) weeks before 

implementation). 

iii. A task-rated worker will only be paid for tasks that have been completed. 

iv. An employer must pay a task-rated worker within five weeks of the work being 

completed and the work having been approved by the manager or the contractor 

having submitted an invoice to the employer. 

v. A time-rated worker will be paid at the end of each month. 

vi. Payment must be made in cash, by cheque or by direct deposit into a bank account 

designated by the worker. 

vii. Payment in cash or by cheque must take place – 

a. at the workplace or at a place agreed to by the worker; 

b. during the worker’s working hours or within fifteen minutes of the start or 

finish of work; 

c. in a sealed envelope which becomes the property of the worker. 

viii. An employer must give a worker the following information in writing – 

a. the period for which payment is made; 

b. the numbers of tasks completed or hours worked; 

c. the worker’s earnings; 

d. any money deducted from the payment; 

e. the actual amount paid to the worker. 

ix. If the worker is paid in cash or by cheque, this information must be recorded on the 

envelope and the worker must acknowledge receipt of payment by signing for it. 

x. If a worker’s employment is terminated, the employer must pay all monies owing to 

that worker within one month of the termination of employment. 

C3.4.4.2.15 Deductions 

i. An employer may not deduct money from a worker’s payment unless the deduction 

is required in terms of a law. 

ii. An employer must deduct and pay to the SA Revenue Services any income tax that 

the worker is required to pay. 

iii. An employer who deducts money from a worker’s pay for payment to another person 

must pay the money to that person within the time period and other requirements 

specified in the agreement law, court order or arbitration award concerned. 

iv. An employer may not require or allow a worker to – 

a. repay any payment except an overpayment previously made by the 

employer by mistake; 

b. state that the worker received a greater amount of money than the 

employer actually paid to the worker; or 
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c. pay the employer or any other person for having been employed. 

C3.4.4.2.16 Health and Safety 

i. Employers must take all reasonable steps to ensure that the working environment is 

healthy and safe. 

ii. A worker must – 

a. work in a way that does not endanger his/her health and safety or that of 

any other person; 

b. obey any health and safety instruction; 

c. obey all health and safety rules of the EPWP; 

d. use any personal protective equipment or clothing issued by the 

employer; 

e. report any accident, near-miss incident or dangerous behaviour by 

another person to their employer or manager. 

C3.4.4.2.17 Compensation for Injuries and Diseases 

i. It is the responsibility of the employers (other than a contractor) to arrange for all 

persons employed on an EPWP to be covered in terms of the Compensation for 

Occupational Injuries and Diseases Act, 130 of 1993. 

ii. A worker must report any work-related injury or occupational disease to their 

employer or manager. 

iii. The employer must report the accident or disease to the Compensation 

Commissioner. 

iv. An employer must pay a worker who is unable to work because of an injury caused 

by an accident at work 75% of their earnings for up to three months.  The employer 

will be refunded this amount by the Compensation Commissioner.  This does NOT 

apply to injuries caused by accidents outside the workplace such as road 

accidents or accidents at home. 

C3.4.4.2.18 Termination 

i. The employer may terminate the employment of a worker for good cause after 

following a fair procedure. 

ii. A worker will not receive severance pay on termination. 

iii. A worker is not required to give notice to terminate employment.  However, a worker 

who wishes to resign should advise the manager the employer in advance to allow 

the employer to find a replacement. 

iv. A worker who is absent for more than three consecutive days without informing the 

employer of an intention to return to work will have terminated the contract.   
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v. However, the worker may be re-engaged if a position becomes available of the 

balance for the 24-month period. 

vi. A worker who does not attend required training events, without good reason will have 

terminated the contract.  However, the worker may be re-engaged if a position 

becomes available for the balance of the 24-month period. 

C3.4.4.2.19 Certificate of Service 

 On the termination of employment, a worker is entitled to a certificate stating – 

a. the worker’s full name; 

b. the name and address of the employer; 

c. the EPWP on which the worker worked; 

d. the work performed by the worker; 

e. any training received by the worker as part of the SPWP; 

f. the period for which the worker worked on the SPWP; 

g. any other information agreed on by the employer and worker. 

 

C3.4.4.4. EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR-
 INTENSIVE WORKS 

C3.4.4.4.1 Requirements for the Sourcing and Engagement of Labour 

i. Unskilled and semi-skilled labour require for the execution of all labour-intensive 

works shall be engaged strictly in accordance with prevailing legislation and SANS 

1914-5, Participation of Targeted Labour – Part 5, 1st edition, 2002. 

ii. Tasks established by the contractor must such that: 

a. the average worker completes 5 tasks per week in 40 hours or less; and 

b. the weakest worker completes 5 tasks per week in 55 hours or less. 

iii. The contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the 

requirements of 6.1.3. 

iv. The Contractor shall, through all available community structures, inform the local 

community of the labour-intensive works and the employment opportunities 

presented thereby.  Preference must be given to people with previous practical 

experience in construction and / or who come from households: 

a. where the head of the household has less than a primary school 

education; 

b. that have less than one full time person earning an income; 

c. where subsistence agriculture is the source of income; 
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d. those who are not in receipt of any social security pension income. 

v. The Contractor shall endeavour to ensure that the expenditure on the employment 

of temporary workers is in the following proportions: 

a. 60 % women; 

b. 55 % youth who are between the ages of 18 and 35; and 

c. 2 % on persons with disabilities. 

C3.4.4.4.2 Specific Provisions Pertaining to SANS 1914-5 
 

i. Definitions 

Targeted labour:  Unemployment persons who are employed as local labour on the 

project. 

 

ii. Contract participation goals 

a. there is no specified contract participation goal for the contract.  The 

contract participation goal shall be measured in the performance of the 

contract to enable the employment provided to targeted labour to be 

quantified. 

b. The wages and allowances used to calculate the contract participation 

goal shall, with respect to both time-related and task rated workers, 

comprise all wages paid and any training allowance paid in respect of 

agreed training programmes. 

iii. Terms and conditions for the engagement of targeted labour 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be 

entered into with targeted labour. 

 

iv. Variations to SANS 1914-5 

a. The definition for net amount shall be amended as follows: 

Financial value of the contract upon completion, exclusive of any value 

added tax or sales tax which the law requires the employer to pay the 

contractor. 

b. The schedule referred to in 5.2 shall in addition reflect the status of 

targeted labour as women, youth and persons with disabilities and the 

number of formal training provided to targeted labour. 
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C3.4.4.4.3 Training of Targeted Labour 
 

i. The contractor shall provide all the necessary Bold Accredited training to targeted 

labour to enable such labour to master the basic work techniques required to 

undertake the work in accordance with the requirements of the contract in a manner 

that does not compromise worker health and safety. 

ii. The cost of the formal training of targeted labour, shall be measured and paid for in 

the schedule of quantities of this contract document. 

iii. The contractor shall do nothing to dissuade targeted labour from participating in 

training programmes and shall take all reasonable steps to ensure that each 

beneficiary is provided with two days of formal training for every 22 days worked. 

iv. An allowance equal to 100 % of the task rate or daily rate shall be paid by the 

contractor to workers who attend formal training, in terms of (iii) above. 

v. This training should take place as close to the project site as practically possible.  

The CoT will ensure that training arrangements for participants are in place and 

appointment of the training provider facilitated in time. 

vi. The project Manager and Consulting Engineer shall approve the training provided 

prior to commencement of training 

 Proof of compliance with the requirements of (ii) to (iv) must be provided by the 

 Contractor to the Employer prior to submission of the final payment certificate. 

C3.4.4.5 COMMUNITY LIAISON OFFICER 

C3.4.4.5.1 The successful tenderer shall enter into an employment agreement with the appointed 

community liaison office (CLO) who shall be responsible for the following: 

a)  A Community Liaison Officer (CLO) for liaison with the recipient community, who as part 

of his/her duties will also act as a Labour Desk Officer (LDO) for labour recruitment. 

C3.4.4.5.2 The CLO shall attend all site and other meetings concerning the project. 

C3.4.4.5.3 The CLO will be remunerated according to the entry level salary of Administrative Officer 

(T5-level monthly notch) in the City of Tshwane. 

CoT will provide the Contractor with the figures accordingly. 

  Community Strategy 

   The CLO shall be available full time on site when contractor is active.  Furthermore, it 

  will be required of him to liaise any pertinent communication to the community.   

  He/she shall attend all site and technical meetings as well as steering committee  

  meetings as well as steering committee meetings happening after hours.     
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C3.4.4.5.4 Only one CLO shall be appointed per project.  If the project spans over more than one 

Ward, the relevant Ward Councillors shall agree on one CLO to be appointed by the 

Contractor.  Should no agreement be found as envisaged, the relevant Project Manager 

together with the Executive Director: Integrated Community Development, or their 

nominees, will interview prospective appointees and in their discretion appoint such CLO. 

Notwithstanding the above, if the vastness of the project requires the use of more than 

one CLO, this will be permitted provided that the total monthly sum paid to all CLO’s shall 

not exceed the amount allowed for in paragraph 5.3. 

C3.4.4.5.5 Should the Contractor experience any difficulties with the community, these difficulties 

shall immediately be brought to the attention of the Department/Project Manager who 

shall arrange a meeting with the relevant Ward Councillor(s) and the CLO to resolve such 

difficulties. 

C3.4.4.5.5 The main Contractor shall ensure that any Sub-Contractor he may appoint shall adhere 

to these conditions but also subject to the provisos applicable to the duration of such sub-

contract. 

C3.4.4.5.6 Should any of the above conditions be less favourable than any Bargaining Council 

Agreement or Act applicable to the Contractor, the more favourable condition will apply. 

C3.4.5 EXISTING SERVICES 

C3.4.5.1 Location of services 

The location of services is not known at this stage. The Contractor shall locate and establish 

the actual position of any services on Site before starting the construction. The Contractor 

will be responsible to obtain the necessary permissions and way leave approvals from the 

relevant Service Owners. 

Payment will not be made for any inconvenience caused to the Contractor in regard to any 

services crossing the Site or any authority working on any such service, nor will any delays 

caused by such works be accepted as a basis for claiming an extension of time for completing 

the works. All communications with owners of services and their work teams must take place 

in conjunction with the engineer or his representative. 

C3.4.5.2 Treatment of existing services 

As per the Engineer’s Instructions. 

C3.4.5.3 Use of detection equipment for the location of underground services 
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Equipment to be used at the direction of the Engineer 

C3.4.5.4 Damage to services 

All services damaged by the Contractor shall be reported directly to relevant institution and 

will be rectified with immediate effect. No separate payment will be made to the Contractor 

for services damaged and repaired by him/her.   

C3.4.5.5 Reinstatement of services and structures damaged during construction 

The Engineer will determine the requirements and reinstatement procedures for the 

notification and repair of damage to services, penalties applicable to the damage of services. 

C3.4.6 Site establishment 

C3.4.6.1 Contractor’s Camp site 

 The Contractor shall provide a suitable site for his camp and for accommodating the work 

force.  The choice of the site for the establishment of the camp, offices and the layout thereof, 

shall be approved. 

 The camp site shall be cleared and grubbed and properly fenced with a security fence around 

the perimeter.  The Contractor is to provide his own security at the camp or on the site if 

required. 

 After completion of the contract, the Contractor shall remove all his temporary buildings, plant 

and equipment.  The site shall be made good and be left in a neat and tidy condition before 

a certificate of completion shall be issued. 

C3.4.6.2 Water Supply 

 The Contractor shall make his own arrangement for potable and construction water. It shall 

be the responsibility of the contractor to apply for a water connection and water meter at CoT 

for his site camp. The contractor shall be responsible for payment of all water used.  Water 

quality shall be verified before use in concrete is allowed.  

C3.4.6.3 Power Supply 

 The Contractor shall make his own arrangements. 

 

C3.4.6.4 Ablution Facilities 
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 The Contractor shall, at each construction area, provide sufficient portable chemical latrine 

units.  The latrine units shall be serviced daily and kept in a hygienic and orderly state to the 

approval of the engineer.   

No separate payment shall be made for this requirement and the costs thereof shall be 

deemed to be included in the rates billed for the contractor’s time-related obligations. 

C3.4.6.5 Cellular Telephone 

 It is a requirement of the contract that the contractor shall equip his site agent(s) with a 

cellular telephone to allow for effective communication between the contractor’s supervisory 

personnel and the engineer’s supervisory staff.  All the applicable contact details must be 

made available to the Employer as well as the staff on site. All costs associated with the 

provision of cellular telephones for the contractor’s personnel shall be deemed to be included 

in rates billed for time-related charges. 

C3.4.6.6 Site Facilities required by the Engineer 

 One site office of approximately 20m² complete with sufficient lighting and power points. Two 

desks, ten chairs, one conference table and two steel filing cabinets. Three carports for his 

exclusive use, a net shade cover will suffice. An ablution unit for his exclusive use. 

One office for site meetings for 10 – 12 people. 

Two carports for the engineers’ exclusive use, with solid sheeting, not shade cover. 

An ablution unit for his exclusive use. 

The engineer does not require a separate office for his personnel. 

C3.4.6.7 Storage and laboratory facilities 

The Engineer will order the Contractor to provide as needed. 

C3.4.6.8 Other facilities and services 

None. 

C3.4.6.9 Vehicles and equipment 

The Engineer will order the Contractor to provide as needed. 

C3.4.6.10 Advertising rights 

Not applicable. 

C3.4.6.11 Notice boards 
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Two notice boards will be supplied by the Contractor which will be erected at the construction 

site as per instruction of the Engineer. 

 

C3.4.7 Site usage 

Not applicable. 

C3.4.8 Permits and way leaves 

The Engineer will be responsible for the initial application of permits and wayleaves after 

which the contractor will be responsible for maintaining and renewing of permits. 

C3.4.9 Alterations, additions, extensions and modifications to existing works 

 To be carried out with the instruction from the Engineer. 

C3.4.10 Inspection of adjoining properties 

Adjacent buildings and properties will be inspected before commencing with the works that 

have the potential to damage surrounding buildings and property on the instruction of the 

Engineer and according to his requirements. 

C3.4.11 Water for construction purposes 

No natural water from rivers, streams, boreholes, pans, dams or irrigation canals shall be 

used for concrete or stabilised layers. Only drinking quality purified water shall be used. The 

Contractor must make adequate provision in his tender for all negotiations and procurement 

of water for construction activities and all related costs will be deemed to be included in his 

tendered rates. 

C3.4.12 Survey control and setting out of the works 

Survey controls requirements and the setting out of the works will be determent by the 

Engineer and will be site specific. 
 
 
 
 
 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, 
remedial work on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Part C3: Scope of Work 
Section C3.5: Management 
 

C3.5 

 

   

CITY OF TSHWANE 
HUMAN SETTLEMENTS DEPARTMENTT 
 
 
 
CONTRACT NO: HHS 03-2023/24 

TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE 
COMPLETION OF BULK WATER AND SEWER, REMEDIAL WORK ON 
WATER AND SEWER RETICULATION AND COMMISSIONING OF 
INFRASTRUCTURE AT ZITHOBENI X9 
 
 
 
 
 
 
 
 
C3.5    MANAGEMENT  



 

3.5.1 
 

C3.5 MANAGEMENT 
 
1. Construction Programme 

 The Contractor shall submit, within the period stated in the Contract Data, a suitable and 

realistic construction programme for the consideration of the Engineer.   

 The programme shall be in the form of a Gantt chart and shall include the following details: 

• A work breakdown structure, identifying the major activity groups. 

• For each activity group, further details shall be provided with regard to the scheduled 

start and end dates of individual activities. 

• The linkages between activities shall be clearly indicated and the logical network upon 

which the programme is based shall be separately submitted to the engineer if 

requested.  Any constraints shall be classified as being time-related or resource-

related. 

• The critical path(s) shall be clearly indicated and floats on non-critical activities shall 

be shown. 

• The Contractor shall indicate the working hours per day, night, week and month 

allowed for in the programme. 

• Where relevant the Contractor shall state the production rates for key activities, e.g. 

earthworks, etc. 

Together with the programme as detailed above the contractor shall submit to the engineer a 

cash flow projection, indicating projected monthly invoice amounts.  The cash flow projection 

shall be updated at monthly intervals to reflect actual payments to date and anticipated further 

payments. 

The programme will be reviewed at the monthly site meetings at which the Contractor shall 

provide sufficient detail that will allow the comparison of completed work per activity that has 

fallen behind.  The updated programme shall be submitted to the Engineer at least two days 

prior to the monthly meetings. 

If the programme has to be revised by reason of the Contractor falling behind his programme, 

he shall produce a revised programme showing how he intends to regain lost time in order to 

ensure completion of the Works within the time for completion as defined in Clause 4.2 of the 

General Conditions of Contract or any granted extension of time. Any proposal to increase the 

tempo of work must be accompanied by positive steps to increase production by providing more 

labour and plant on site, or by using the available labour and plant in a more efficient manner. 

Failure on the part of the Contractor to submit the programme or to work according to the 

programme, or revised programmes, shall be sufficient reason for the Engineer to take steps as 

provided in Clause 9.2 of the General Conditions of Contract. 
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The approval by the Engineer of any programme shall have no contractual significance other 

than that the Engineer will be satisfied that the work is carried out according to such programme 

and that the Contractor undertakes to carry out the work in accordance with the programme.  It 

shall not limit the right of the Engineer to instruct the Contractor to vary the programme if 

required by circumstances.  The Contractor is also referred to Clause 5.6 of the General 

Conditions of Contract when drawing up his programme.  

2. Sequence of the works 

The Contractor shall supply the proposed sequence of the works. 

3. Accommodation of traffic 
 

The following contain the Employer’s general requirements for accommodating the traffic during 

construction: 

 

The travelling public shall have the right of way on public roads and the contractor shall make 

use of approved methods to control the movement of his equipment and vehicles so as not to 

constitute a hazard on the road. 

 

Failure to maintain road signs, warning signs, etc, in a good condition shall constitute ample 

reason for the engineer to bring the works to a stop until the road signs, etc, have been repaired 

to his satisfaction. 

 

The contractor may not commence constructional activities before adequate provision has been 

made to accommodate traffic in accordance with the requirements of this document and the 

South African Road Traffic Signs Manual Volume 2 Chapter 13. 

 

The contractor shall submit proposals in connection with directional signs to the engineer for 

approval prior to construction. 

 

Sufficient signage shall be provided, erected and relocated as necessary by the contractor to 

reroute traffic onto the deviations. 
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4. Extension of time on account of abnormal rainfall 
 
 Extension of time due to abnormal rainfall shall be determined by means of Method 1 using 

the rainfall records below. 

 
 

 

5. Community participation 

Community participation for the appointment of the PSC will be as per Section 6.1.3.1 of the 

Expanded Public Works Recruitment Framework, in the Office of the Speaker, in consultation 

with ward councillors, is responsible to hold public meetings to elect a project steering committee 

once a development project is to commence within a ward. 

  The functions of the PSC will be to: 

• Assist in monitoring the project. 

• Ensure that the community aid the contractor to ensure that he can execute the contract in 

accordance with the specifications and within time. 

• Encourage the community to participate in the Labour-Intensive construction. 

• Identify skills, skilled personnel and suppliers in the towns. 

The PSC will not have the power to: 

• Give any instructions to the contractor, except through the engineer. 

• Become involved in the daily operations of the contractor or interfere with the contract 

works. 
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A monthly meeting will be held with the PSC to discuss relevant matters.  The site agent and 

resident engineer will attend the meetings.  The contractor will have to report on progress, 

deviations from the programme, financial matters community related aspects, general 

problems and co-operation at the meeting.  The PSC members will not receive any 

remuneration for attending, and they must provide their own transport. 

The committee, which may be chaired by the Ward Councilors, shall consist of representatives 

of: 

(a) The Ward Councilors(s) 

(b) The Client 

(c)  The Engineer 

(d) The Contractor 

(e) The CLO(s) 

(f) Members of Ward Committees nominated by Ward Councilors(s) 

(g) Local Security Company  

 

• The Community Liaison Officer shall manage the labour desk and will have regular 

meetings with the Contractor where all construction and labour matters will be addressed.  

Some of the role players will only attend these meetings on an ad hoc basis as needed. 

• The Local Security Company shall be responsible for the safekeeping of all plant, 

materials, construction equipment and all personnel employed on the project, 24 hour a 

day, seven days a week from site handover to project completion.  

• The following aspects will have to be clarified by the labour desk before any person is 

engaged in construction work: 

o Contract of Employment 

o Type of Work 

o Duration of appointment 

o Workman’s Compensation 

o Tax deduction 

o Insurance (UIF) 

o Wages and bonus and overtime regulations 

o Production pay-rate per unit of production 

o Working hours 

o Start and end times of a daily shift 

o Lunch breaks 

o Company policy regarding: 

- Rain time 

- No work no pay 

- Disciplinary policy 

- Grievance policy 

o Method of payment and intervals 
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o Safety equipment where applicable 

• The appointment of any local labour under this project will be the responsibility of the 

main contractor.  All employee/employer issues will be ruled by the statuary labour 

relations’ regulations as well as per the relevant contractual clauses. 

 

6. Construction management service requirements 

The Contractor shall appoint a Construction Manager whose duties will be to provide 

construction management and materials management services to the Local Emerging 

Contractors in line with the employer’s objective as stated in Clause 3.1.1, Description of Work. 

6.1 General 

The construction manager shall, in order to achieve the employer’s objectives stated in Clause 

3.1.1, Description of Work,  

 

a) comply with agreements made with the employer and the local community, if any, monitor 

and report on project expenditure and costs and construction progress, and co-ordinate site 

activities, 

b) advise, assist and train the supported contractor on the job in terms of the contract between 

the employer and the supported contractor and, if so required in the specification data, 

arrange for the supply of certain items of equipment and the supply and delivery to site of 

materials, 

c) remain impartial in his dealings with the employer and the supported contractor, 

d) engage, on behalf of and with the approval of the employer, specialist contractors to execute 

parts of the works and coordinate the work of supported contractors and the specialist 

contractors, 

e) cooperate with other professional service providers appointed by the employer, 

f) visit the site at appropriate intervals during the various stages of construction in order to 

confirm that the supported contractor is making satisfactory progress, that he shows 

technical competence in the execution of all aspects of the works and generally fulfils all 

contractual obligations, 

g) provide continuous support to the supported contractor in order to ensure that the 

employer’s objectives are achieved, 

h) operate within any structured framework developed by the employer to enable interim 

payments to be made to supported contractors within relatively short time frames, 

i) provide site facilities for the employer and his agents, as provided for in the specification 

data, 

j) ensure the economic and efficient use of all plant and, to this end, maintain adequate 

records of plant usage, 

k) maintain detailed records of all costs relating to the construction of the works including those 

relating to the provision of construction management services, and report to the employer 
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at intervals not exceeding one month on the financial status of the contract, and 

l) assist supported contractors in registering with a public body, if required, in terms of the 

specification data. 

 

6.2 Construction stage requirements 
6.2.1 General 

Following the award of the contract to the supported contractor, the construction manager shall, 

as a minimum, 

a) attend site and coordination meetings conducted by the employer and his agents, 

b) arrange weekly or fortnightly site progress meetings with the supported contractor and 

record and distribute the minutes thereof, 

c) liaise with the employer at coordination meetings at regular, agreed intervals and keep him 

fully informed regarding all aspects of the supported contractors’ contracts, 

d) confirm insurance arrangements, notify insurers of all claims and ensure that all insurance 

policies are maintained, 

e) bring to the attention of the employer without delay any deficiencies in materials or in work 

performed by the supported contractor and follow up corrective actions which might be 

prescribed, 

f) inspect all exposed services, report in writing any damage to the employer and, subject to 

the approval of the employer, take the necessary action to have the damage repaired, 

g) implement and monitor approved security arrangements and recommend and implement 

changes which might be necessary, where required by the employer in terms of the 

specification data, arrange for the supply and erection of suitable name boards, 

h) maintain and update the assets register, 

i) monitor the progress of the supported contractor and submit monthly progress reports to 

the employer which provide information relating to, 

• progress in relation to the programme, 

• costs incurred in respect of materials, labour, plant, transport, specialist contractors 

and construction management services, 

• the actual cash flow compared with the predicted cash flow, 

• expected savings or excess expenditure, 

• site meetings, 

• details of plant hired, including standing-time charges, breakdowns and reasons for 

the use thereof, and 

• details regarding the theft of materials issued to site, 

j) coordinate and monitor the activities of the supported contractor and others involved in the 

works, 

k) maintain all necessary site records and documentation including those pertaining to 

personnel on site, equipment, progress, deliveries of materials to supported contractors, 

variations to their respective contracts, quantities of work executed, etc., 
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l) ensure that the supported contractor implements a systematic testing programme, 

m) review and monitor the supported contractor’s quality control systems, 

n) establish and maintain a list of defects and ensure that these are remedied, 

o) brief supported contractors on health and safety requirements, and 

p) verify claims for payment to supported contractors and other parties in accordance with the 

provisions of the contract. 

q) Provide a full-time site agent  

 6.2.2 6.2.2 Advice and assistance to the supported contractor 
 

The construction manager shall, as a minimum, 

 

a) process and resolve supported contractors’ queries regarding the interpretation of drawings, 

specifications and contractual matters pertaining to their respective contracts, 

b) motivate and guide supported contractors and, where necessary, recommend measures to 

expedite their progress, 

c) assist supported contractors with 

• the preparation and updating of a realistic and achievable programme, 

• the setting out of the works, 

• the management, administration and employment of their work forces, 

• the performance of their contracts, 

• all registrations required in terms of legislation and all applicable taxes and levies, 

• the preparation of payment certificates, 

• the handing over of the works to the employer upon completion, and 

• liaison with external organizations and the local community with regard to the 

works, and 

d) advise the supported contractor on safety measures which shall be implemented in order 

to comply with safety legislation. 

 

6.2.3 Training 
 

The construction manager shall, as a minimum, 

a) teach the supported contractors how to assess and order materials required for 

incorporation into the works, 

b) train, advise and guide supported contractors both in-house and on the job with regard to 

the following aspects of the contract: 

• the basic work techniques required to perform the contract; 

• the need to develop communication skills; 

• what is expected of a supported contractor; 

• health and safety requirements; 

• the need to execute appropriate tasks correctly the first time; 
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• how to submit claims for payments; 

• how to control and motivate their work-forces; 

• the necessity for planning; 

• how to prepare and use construction programmes; 

• the relationship between tender pricing, productivity and profit; and 

• payment procedures for payments required in terms of the law, including all 

applicable taxes and levies, and 

c) act generally as a mentor to the supported contractor and facilitate, when appropriate, 

training of the supported contractor by other organizations. 

 

6.2.4 Tools and equipment 
 

The construction manager shall, as a minimum, 

 

a) advise supported contractors regarding their hand-tool requirements and assist them with 

the procurement thereof, 

b) arrange for the timeous supply and cost-effective use of items of equipment and plant 

required for the execution of the works which supported contractors are not, in terms of their 

contracts, required to provide, 

c) arrange for the supply of calibrated testing equipment to supported contractors, as required, 

and ensure that tests are properly carried out and the results forwarded to the relevant 

parties that require such information, and 

d) arrange for the supply of all fuel and power required for the operation of power-driven 

equipment and tools. 

 
6.2.5 Materials (where materials management services are provided to supported contractors) 
 

The construction manager shall, where a materials manager has been appointed, as a 

minimum, 

a) provide the materials manager with a programme of materials requirements, based on the 

programmes of supported contractors, at the commencement of their respective contracts 

and update such programmes as necessary, 

b) review supported contractors' requests for materials, adjust quantities, if necessary, and 

forward orders timeously to the materials manager, 

c) arrange with the materials manager for the delivery of materials direct to the site, where 

necessary, 

d) where required, collect materials from the materials manager’s store and deliver to the site, 

e) monitor and approve the overnight storage of unused materials on the site by supported 

contractors or, should such materials not be suitable for overnight storage on site, arrange 

for their return to the store, 
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f) determine appropriate allowances for tolerances and wastage on items where such 

allowances are not laid down in the supported contractor’s scope of work, and 

g) reconcile quantities of materials issued to supported contractors with quantities used in the 

works and issue a materials reconciliation certificate to supported contractors upon 

completion of the works. 

6.2.6 Post-construction stage requirements 
 

After the completion of the works associated with supported contractors' contracts, the 

construction manager shall, as a minimum, 

 

a) compile a completion report that includes: 

• the final cost of the works in respect of materials, labour, plant, transport, 

supervision and construction management services; 

• the time of completion relative to the programme; 

• the nature and extent of training received by the supported contractor; 

• details of damage to services and insurance claims; 

• details of the construction manager’s staff and organizational structure, equipment 

purchased for the contract and establishment costs; and 

• details of actual expenditure compared with projected expenditure, 

b) monitor remedial work undertaken during the defects liability period and advise and assist 

the supported contractor as necessary, and 

c) return, if required, to the employer or dispose of in accordance with the employer’s 

instructions, all items of equipment on the register of assets. 

 

7. Materials management service requirements 
 
7.1 General 
 

The materials manager shall, in order to achieve the employer’s objectives, 

a) procure, store and issue materials for incorporation into the works either to the construction 

manager, who will deliver such materials to the place of work or directly to the supported 

contractor, 

b) establish a stores facility which is capable, at short notice, of supplying all the materials 

required for the project in a reliable, efficient and cost-effective manner, 

c) establish and implement management procedures and systems for procuring, storing, 

issuing and accounting for materials that 

• take cognizance of specific storage requirements for individual materials, 

• comply with the employer’s procurement policies and procedures, 

• provide for quality checks upon delivery, 
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• provide for the processing and timeous payment of statements for materials 

supplied and the delivery of materials to site, 

• account for the quantities of materials that are procured, stored and issued to or on 

behalf of each individual supported contractor, 

• ensure that records are readily auditable and protect the employer against 

corruption and theft, and 

• allow the employer to be informed monthly as to the status of all aspects of the 

materials management, 

d) ensure that all possible trade and settlement discounts are obtained and that the most 

favourable prices are paid for materials, and 

e) ensure that all materials purchased and issued comply fully with the employer’s 

specifications embodied in the scope of work of the supported contractors’ contract or in the 

contract with the employer. 
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C3.6    PARTICULAR SPECIFICATIONS AND VARIATIONS AND 
ADDITIONS TO THE STANDARD SPECIFICATIONS  
 

The following references from, and variations and additions to the Standard Specifications 

will be valid for this Contract. 

The clauses and pay items in this portion of the Particular Specifications are numbered "B" 

followed by a number corresponding to the number of the relevant clause or pay item in the 

Standard Specifications.  New clauses and pay items not covered by clauses or pay items 

in the Standard Specifications, if included here, are also designated "B" followed by a 

number.  These numbers follow on the last clause or pay item number used in the relevant 

section of the Standard Specifications. 

SERIES 0: GENERAL 
 
SECTION 001: GENERAL REQUIREMENTS AND CHARGES 
B001.01  Preliminary and General Charge 
 
Add the following: 
 
Over and above the normal requirements as specified, provision need to be made for a permanent 
EPWP sign board, in addition to the Contract Name Board.  EPWP branding must be part of the sign 
boards.  These boards will remain on site after completion of the contract to indicate that the service 
provided was done according to the EPWP guidelines.  See Part 7: Additional Documents for 
particulars about the EPWP sign board. All labourers will be required to wear EPWP branded orange 
overalls.                               
 
Measurement and Payment: 
 
B001.01  Preliminary and General Charge 
 
Change the following: 
“Item  Description       Unit 
B001.01.01   Fixed Charges       Lump Sum 
 
The unit of measurements shall be lump sum over the specified contract period as set out in the contract 
data.  
 
The tendered rates under sub item B001.01.01 shall represent that part of the contractor’s fixed charges 
for the completion of the project. The number of months payable shall only be the number of months the 
contractor shall be employed on a project. The monthly rate will be paid per month pro-rata to the 
contractor’s progress percentage on site. 
 
 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, 
remedial work on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Part C3: Scope of Work 
Section 3.6:  Particular Specifications and Variations and Additions to the Standard Specifications 
 

C3.6 

 

   
  

 
Change the following: 
“Item  Description       Unit 
B001.01.02   Time Related Charges      Months 
 
The unit of measurements shall be in months over the specified contract period as set out in the contract 
data.  
 
The tendered rates under sub item B001.01.02 shall represent that part of the contractor’s fixed charges 
for the completion of the project. The number of months payable shall only be the number of months the 
contractor shall be employed on a project. The monthly rate will be paid per month pro-rata to the 
contractor’s progress percentage on site.  
 
Add the following sub-payitems: 
 
001.03.01               Excavate by hand to expose existing services, backfill  

     and compact to 90% mod AASHTO density 
 

B001.03.02 Protection of services that intersect or adjoin 

a pipe trench  

 

1) Electric, fibre and Telkom cables 

 

 

 

                                 Number (No) 

 2) Water and sewer mains                                  Number (No) 

 3) Stormwater pipes                                   Number (No) 

The listed services that intersect and/or adjoin a trench (parallel to or at an angle between centrelines) 

°and lie within a plane which lies at an angle of 45° from the edge of the specified base width of the 

trench will be measured under this item. The unit refers to one service but where they are so grouped 

that they can be contained within a horizontal distance of 200mm at right angles to the axis of the 

service will be measured as one service. Only the services listed is measurable and payable as all 

other services is deemed to be included in rates elsewhere. 

The rates for Items B001.03.02 above shall cover the cost of extra care in excavating the trench, 

protecting and maintaining the service during the period when the trench is open and any repairs 

necessitated by damage caused by the Contractor. 

B001.03.03 Alterations to and re-locating of existing services 
as well as point repairs 

 
Provisional Sum 

Where existing services, either “known” or discovered in the course of investigations are found to require 

alteration or re-location, the Contractor shall inform the Engineer that such alteration or re-location will 

be necessary. The Engineer shall then, in conjunction with the Contractor and the owner of the service, 

decide on the action to be taken and shall: 
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a) prepare a specification of the work to be carried out and: 

b) request the Contractor to submit a quotation for the cost of the alteration and/or re-location of the 

relevant service. 

All action taken in respect of establishing existing services, whether “known” or not, and whether 

requiring alteration or relocation or not, shall be carried out as far in advance of the Contractor’s 

operations as possible. 

Where the authority concerned elects to carry out on its own account any alterations or protective 

measures, the Contractor shall co-operate with and allow such authority reasonable access and 

sufficient space and time to carry out the required work. 

Permanent alterations to or permanent diversion of services necessitated by the execution of the Works 

and authorised by the Engineer will be paid for under the relevant Lump Sum, but no such work will be 

paid for if it has not been previously inspected and if written instructions have not been given. 

Replace the following sub-pay items under item 001.04  

Compliance with the Occupational Health and Safety Act and applicable regulations with the following: 
  
 
B001.04.01:  Provision of a Health and Safety plan 
 
Change the following: 
 “Item  Description       Unit 
B001.04.01        Provision and Implementation of a Health and Safety plan Lump Sum 
 
The lump sum tendered shall include full compensation for the provision and maintenance of a health 
and safety plan, risk assessment, permit applications and notifications as called for in the act and 
regulations for both the main contractor and subcontractors. 
 
Eighty per cent (80%) of the amount will be paid when an approved health and safety plan has been 
received by the client. A further 10% will be paid when the value of all work done, excluding escalation, 
exceeds one-half of the Tender Price, and the remaining 10% will be payable when the completion 
certificate has been issued. 
 
 
B001.04.02:  Provision of a Health and Safety file 
 
Change the following: 
 “Item  Description      Unit 
B001.04.02        Provision of a Health and Safety file Lump Sum 
 
The lump sum tendered shall include full compensation for the provision and maintenance of a health 
and safety file on site containing all the documentation required in terms of the act and applicable 
regulations for both the main contractor and subcontractors. 
 
The payment will be made in four equal instalments when the value of all permanent work done, 
excluding escalation, reaches 25%, 50% and 75% of the Tender Price. The final payment will be made 
when a consolidated health and safety file is handed to the client on completion of the works. 
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B001.04.04:  Provision of a safety officer (full-time) 
 
Change the following: 
 “Item  Description      Unit 
B001.04.04        Provision of a safety officer (full-time) Months 
 
The lump sum tendered shall include full compensation for the provision of a competent and 
experienced safety officer, full-time for the duration of the construction work or contract period. 
 
The unit of measurement shall be the Lump Sum of the specified duties of the safety officer which are 

performed, irrespective of the number of safety officers employed in any 24-hour day. 

The tendered rate shall include full compensation for the cost of the Construction(s) to conduct the duties 

and includes the provision of the necessary resources such as cost of the cellular telephone and all 

other incidentals related to the performance of his duties. 

Payments shall be made in equal monthly payments, spread over the tendered completion period. 

 
B001.04.05: Health and Safety Training Requirements   Unit 
B001.04.05.01 Provision for training               Prov Sum 
 
The lump sum tendered shall include full compensation for the provision of training programs for the 
contractor’s employees and also, where applicable, for sub-contractors in accordance with the 
requirements of section 13 of the Occupational Health and Safety Act, 1993 
 
The Contractor shall only be reimbursed for the amounts actually paid by the Contractor to the 
selected service providers for training local labourers and emerging Contractors and as per the 
guidelines of this contract and as directed by the Employer, in execution of the Engineer’s written 
instruction. 
 
“Item  Description                       Unit 
B001.04.05.02: Contractor’s handling costs, profit and other  
  charges in respect of sub item B001.05.01 (not exceeding 10%)      % 
 
Percentage tendered shall cover all charges and profits. 
 
No separate payment will be made (other than those on BOQ) for the provision of stationary, transport 
of trainees, tools equipment and teaching aids and remuneration of workers during training. Any 
additional training as viewed by the Contractor to be necessary shall be viewed to be included under 
pay item 001.01 and shall not be paid for separately. 
 
Change the following: 
“Item  Description        Unit 
 
B001.04.08.02 Compliance with Environmental Management Obligations  Lump Sum 
 
The rate of pay shall include formulation and compliance with an approved Environmental Management 
plan for the duration of the project per month of construction activities The above obligations shall be 
applicable to the main contractor and subcontractors appointed on this contract.  
 
The monthly rate will be paid per month pro-rata to the contractor’s progress percentage on site.” 
 
Add the following: 
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“Item  Description        Unit 
B001.04.09 Provision of an Environmental Officer     Months 
 
The unit rate tendered shall include full compensation for the provision of a competent and 
experienced environmental officer, full-time for the duration of the construction work. The payment for 
a full-time environmental officer will be made per month on the project. 
 
001.05:  Community Liaison officer 
 
“Item  Description        Unit 
B001.05.01 Community liaison officer monthly wage Task 5    Months 
 
The rate will be paid in accordance with City of Tshwane salary Task 5 
 
B001.05.02 Contractor’s handling costs, profit and other charges    
                           in respect of sub item B001.05.01                                                               Months 
 
B001.06 Appointment of Local Security Company  
 
Add the following: 
“Item  Description       Unit 
B001.06  Appointment of Local Security Company    Months 
 
The rate tendered shall include full compensation for the appointment of a Local Security Company for 
the duration of the project include a 10% mark-up fee for the contractor. 
 
Payments shall be made per month pro-rata to the contractor’s progress percentage on site, upon proof 
of payment to the Local Security Company. Should the contractor fall behind programme attributable to 
the contractors own slow rate of progress, the contractor shall still be obligated to remunerate the Local 
Security Company. In the event of the construction period exceeding the tendered completion period 
and no extension of time been granted, the Contractor shall still pay the Local Security Company the 
specified remuneration, but shall not be reimbursed therefore. 
 
The monthly rate will be paid per month pro-rata to the contractor’s progress percentage on site. 
 
Item B001.07:  Contract notice board 
 
Add the following pay item: 
 
Item  Unit 
 
B001.07 Contract Notice Board number (no) 
 
Payment of the rate tendered shall be in full compensation for the provision, erection, maintenance and 
dismantling and removing of the contract notice board. 
 
The contractor shall supply and erect, at points to be designated by the Engineer, two name boards 
confirming to the City of Tshwane standard detail drawings as amended from time to time.  The 
description of the project, name and titles of the employer, Engineer and contractor to be painted on the 
boards shall be as shown on this drawing.  The contractor shall remove the two-name boards upon 
issue of a final completion certificate by the Engineer or when instructed earlier by the Engineer. 
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The contractor shall in addition keep the name boards in good repair for the duration of the contract or 
until instructed by the engineer earlier than the final completion of the contract.  Eighty percent (80%) of 
the amount will be paid after the name boards has been erected and the remaining 20% when the 
contractor removes the name board, after completion of the works 
 
 

Add the following pay items: 
 

B001.08 Environmental management  

Compliance with Environmental Management plan                             Lump Sum 

 
B001.10 TRAINING OF TARGETED LABOUR & SMMEs 
 
Item  Description        Unit 

B001.10.01 Provision for training of targeted labourers for EPWP Prov Sum 

Contractor to ensure that each beneficiary is provided with two days of formal training for every 22 days 
worked. 
An allowance equal to 100 % of the task rate or daily rate shall be paid by the contractor to workers who 
attend formal training, 
 
The project Manager and Consulting Engineer shall approve the training provided prior to 
commencement of training 
Proof of compliance with the requirements of this contract document must be provided by the Contractor 
to the Employer prior to submission of the final payment certificate. 
 

B001.10.02 Generic and management skills for SMME’s Prov Sum 

When appropriate, the contractor shall facilitate training of the supported contractors by other 
organizations. 
 
The Contractor shall only be reimbursed for the amounts actually paid by the Contractor to the selected 
service providers for emerging Contractors and as per the guidelines of this contract and as directed by 
the Employer, in execution of the Engineer’s written instruction. 

B001.10.03 Contractor’s handling costs, profit and other charges in respect of sub 
item B001.10.01 and B001.10.02 

% 

Percentage tendered shall cover all charges and profits 
 
No separate payment will be made (other than those on BOQ) for the provision of stationary, transport of 
trainees, tools equipment and teaching aids and remuneration of workers during training. Any additional 
training as viewed by the Contractor to be necessary shall be viewed to be included under pay item 001.01 
and shall not be paid for separately. 
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SERIES 0: GENERAL 

 
SECTION 002: ENGINEER'S ACCOMMODATION 

 
Item  Description       Unit 
 
B002.01.01  Services for offices                                                   Lump Sum  

 

B002.01.02       Services for cooking and ablution facilities on Site for    Lump Sum 

       the Employers Agent’s.  

 

Payment of the lump sums tendered shall be in full compensation for the provision of the services 

specified. Payment will be made in four equal instalments. The first three instalments will be paid when 

the value of all permanent work done, excluding escalation, reaches 25%, 50% and 75% of the Tender 

Price. The final payment will be made when all the accommodation provided has been removed from 

the Site 

 

B002.02      Access to site           

 

B002.02.01 Treatment and maintenance of areas surrounding office   Lump Sum 

 

The treatment and maintenance of access and other roads and parking areas surrounding the offices 

and laboratories and of footpaths providing access to all buildings, all as specified inb002.01.01 

  

Item B002.03: Office and Laboratories 

 

One office facility shall be provided and furnished for the Employers Agent’s Representative and 

maintained for the duration of the contract.  The office facility shall be furnished as per drawings in 

Volume 2. All finishing’s shall be in accordance with the above drawing and all furniture shall comply 

with specifications in the drawings contained in Volume 2. 

 

Upon completion of the Works, ownership of all buildings, furnishings and equipment specified herein 

shall revert to the Contractor who shall remove same from Site. 

Replace the contents of the clauses with the following: 

  

No laboratory building or fittings are required by the Employers Agent.  The Employers Agent will 

arrange separately with a commercial laboratory of designate specialists to carry out all acceptance 

control testing, excepting for density control test and moisture content determinations.  The Contractor 
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shall remain responsible to carry out the process control testing required by the Standardised, Particular 

and Project Specifications. 

 

Laboratory Equipment 

 

The Contractor shall supply the following equipment for the duration of the Contract. 

 

• A Troxler nuclear system, complete with accessories and stored in a suitable transit case 

as supplied by the manufacturer.  A detailed description of the unit and principals of 

operation should be given in the manual for the nuclear instrument. 

 

• Six concrete cube moulds, 150mm nominal size, as well as a suitable concrete cube 

curing basin to keep all concrete cubes submerged in water for at least 28 days. 

 

Item B02.04: Survey Equipment and assistance 
Replace the contents of the clauses with the following: 

  

Survey Assistants  

One suitably educated Survey Assistant shall be made available for the sole use of the Employers 

Agent’s Representative for the duration of the Contract.   

 

Survey Equipment  

The survey equipment listed below shall be made available and be maintained in good condition for the 

exclusive use of the Employers Agent or his Representative for the duration of the Contract.  

 

(a) Automatic surveyor's level complete with tripod and leather carry  

 case such as Zeiss N1-2 or equivalent     1 No 

 

(b) 20-second tachometer with optical plumbob complete with tripod  

 and leather carry case such as Sokkisha TM20C or equivalent.   1 No. 

 

(c) Nylon-coated steel surveyor's tape 100m long and 10mm wide  1 No. 

 

(d) 5m long steel tape        1 No. 

 

(e) 5m long three-piece telescopic survey staves (metric double-face) 

 complete with angle bracket level      2 No 

 

(f) Survey books:  Level       3 No. 
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(g) 2kg hammer with rubber handle      1 No. 

 

(h) Steel pegs, 300mm long and 12mm dia     120 No. 

 

(i) Aluminium tags, 100mm long, 15mm wide and 2mm thick   120 No. 

 

(j) Reverse polar notation pocket calculator (Hp32SII or similar)   1 No 

 

(k) Change point        2 No 

 

(l) Measuring wheel        1 No 

 

(m) Tripod holders for ranging rods (heavy duty)     2 No. 

 

(n) Optical square (Sokkisha or Wild), complete with  

telescopic aluminium rod and bubble       1 No. 

 

(o) “Rabone” steel tape 10 meters long and 13mm wide    1 No. 

 

(p) Triangular change plate with chain      2 No. 

 

(q) 100m long 50 kg strength fish line      1 No. 

 

(r) One-metre-long spirit level       1 No. 

 

(s) Three metre aluminium straight edge     1 No 
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B SECTION 003: DAYWORKS 

B003.01 SCOPE 
This section covers the listing of daywork items in accordance with sub-clause 6.5.1.1 of the General 

Conditions of Contract, for the use in determining payment for work which cannot be quantified in 

specific units in the Pricing Schedule, or work ordered by the engineer during the construction period 

which was not foreseen at tender stage and for which no applicable rate exists in the Pricing 

Schedule. 

 

B003.02 ORDERING OF DAYWORK 
 

No daywork shall be undertaken unless written authorization has been obtained from the engineer. 

 

B003.03 MEASUREMENT AND PAYMENT 
 

Item Unit 
 

B003.01 
 

B003.02 
 

 

 

B003.03 

 

 

B003.04 

 

Labour during normal working hours 
 

Construction Plant 
(Plant type size / capacity indicated) 

 

Transport of Construction Plant 
(Transport type size / capacity indicated)  

 

 

Special Water Control  
 

hour (h) 

 

hour (h) 

 

 

 

kilometre (km) 

 

 

Sum  

The unit of measurement for items B003.01 and B003.02 shall be the hour for the item of equipment 

or personnel. Non-working hours for transport breakdown, lack of operator of any other reason shall 

not be measured. The time shall be taken from the time that the personnel and/or equipment depart 

until return. 

 

Measurement shall only be for work instructed and directed by the engineer, where the engineer 

considers no other appropriate rate is applicable in the Pricing Schedule. Prior to the commencement 

of any work by the personnel described under item B003.01 the contractor must obtain written 

consent from the engineer regarding their classification in terms of "unskilled", semi-skilled" and 

"skilled" personnel. 
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The tendered rates for labour under B003.01 shall include full compensation to cover overhead 

charges and profit, leave pay, bonuses, subsistence, allowances, Employer's contributions, 

additional payment for overtime where applicable, insurances, housing, site supervision, use of small 

hand tools and appliances, non -mechanical plant and equipment and consumable stores, for all 

administrative, supervisory, operative and contingent costs, relating to the supply of personnel. 

 

The tendered rates for plant for item B003.02 shall be an all-inclusive hire charge for the use of the 

vehicle and driver or plant/equipment and operator and shall apply only to vehicles plant and 

equipment nominated in writing by the engineer, for all administrative, supervisory, operative and 

contingent cost, and profit relating to the running of the plant. 

 

The unit of measurement for subitem B003.03 shall be the amounts actually paid for the procurement 

of materials to be purchased and shall be made in accordance with the provision of the General 

Conditions of Contract. Only the actual quantities of materials used, as verified by the engineer, shall 

be paid for. 

 

The percentage tendered for subitem B003.03.02 shall be the percentage of the amounts actually 

paid for the procurement of materials as ordered under subitem B003.03.01 and shall be in full and 

final compensation in respect of the contractor's handling costs, profit and all other charges in 

connection with the procurement and supply of the materials to the point of usage. 

 

The unit of measurement for item B003.04 shall be the kilometer distance that the vehicle travelled 

for transporting personnel and/or plant. All travelling shall be approved by the engineer. 

 

The tendered rate for item B003.04 shall include full compensation for the cost of the vehicle including 

fuel, maintenance depreciation and running costs. 

 

The above-mentioned tendered rates shall be full compensation for the various items as specified 

and no further profit shall be paid. 
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SERIES 1: ANCILLARY WORK  
 

SECTION 102: ACCOMMODATION OF TRAFFIC 
 

MEASUREMENT AND PAYMENT 
 

Item 102.01: Accommodation of traffic and maintenance of bypasses 

 

Amend pay item 102.01 Accommodation of traffic and maintenance of bypasses to read as follow: 

 

Item                                   Unit 

B102.01 
 

Accommodation of traffic and 
maintenance of bypasses  

                                  Kilometre (km) 

The unit of measurement shall be the kilometre of the bypass constructed and along the centre line of 

existing roads Sections where traffic is diverted onto existing roads which the Contractor is not required to 

maintain shall not be included.  

 

The tendered rate for the accommodation of traffic and the maintenance of bypasses shall include full 

compensation for all general obligations and incidental items of cost necessary for the accommodation of 

traffic and the maintenance of bypasses and of existing roads used as bypasses, during the construction 

period and during the defects liability period where such items of cost are not specifically paid for under the 

pay items provided under this section in the Schedule of Quantities. It shall also include full compensation 

for traffic control, the provision of traffic signs and, where necessary, communications equipment required 

to regulate traffic, for the construction of temporary drainage works, excluding temporary culverts, and for 

the maintenance of all drainage works, arranging for the moving of services, attending to traffic problems, 

complying with the requirements of the Road Traffic Act and of City of Tshwane, and for providing temporary 

access to properties, excluding temporary bridges. 

 

Payment shall be made in two equal instalments in respect of each section. The first instalment shall be 

made when suitable bypasses have been approved for use. The second instalment shall become due when 

the traffic can again be accommodated on the permanent roads, all bypasses have been obliterated, all 

previously existing roads have been reinstated and all general obligations of the Contractor have been 

complied with, everything to the satisfaction of the Engineer.  

 

Item 102.14: Temporary traffic-control facilities 
 

Amend the following pay item to read as follow: 
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Item Unit 

102.14 

 

 

B102.14.01 

 

Temporary traffic-control facilities 

 

 

Flagmen 

  

 

 

man day 

The unit of measurement shall be a full day worked by flagmen. A man-day shall be deemed to comprise of 

a number of shifts within an 8-hour period. Shifts of 4 hours and less shall be measured as a half man-day.” 

 

Add the following pay item: 

 

Item 102.14: Re-use or removal of traffic-control facilities 

Item Unit 

B102.14.09 

 

Traffic cones No 
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SERIES 3 SEWERS 
 
SECTION 302 CONSTRUCTION 
 
Add the following measurement item: 

B302.23 REMEDIAL WORKS ON EXISTING SEWER RETICULATION 

B302.23.01 Repair of existing sewer house connections irrespective of pipe size              

(Including excavation and back filling)      No. 

B302.23.02 Unblock sewer pipes of diameter up to 250mm     (m). 

 

B302.23.03 High Pressure flushing of entire sewer system to remove 

sediment                                                      (m) 

 

B302.23.04 CCTV Camera Inspection on existing sewer pipes of  

  Diameter 160mm and up to 315mm      (m) 

 
 
B302.23.05 Repair and replace, where necessary, damaged sewer  

pipes of diameter up to 315mm       (m) 
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SERIES 4 WATER RETICULATION AND WATER MAINS 
 
SECTION 402 CONSTRUCTION 

 
16  MEASURMENT AND PAYMENT  
  

Amend the following pay item to read as follow: 

 

Item  Description         Unit 
 

B402.05  Backfilling          m³ 

 

Supplying and placing selected backfill material under, alongside and up to 300mm above pipe barrels 

using Excavated material, imported material from sources provided by the Contractor. The unit measure 

shall be in cubic meters. 

 

 

Amend the following pay item to read as follow: 

 

Item  Description         Unit 
 

B402.07.02  Flange gate exceeding 200mm diameter       No. 

Supply and install chamber complete with valve installation for  

flanged gate exceeding 200mm diameter. 

 

B402.07.04  Double Air Valve         No. 

Supply and install chamber complete with double air valve installation  

for 80mm diameter 2 X (080RBX16 1) on 800mm diameter HDPE pipe. 

 

B402.07.06  Scour Valve          No. 

Supply and install chamber complete with scour valve  

installation for 800mm diameter HDPE pipe. 

 

 

Add the following measurement item: 

Item  Description        Unit 

B402.12 REMEDIAL WORKS ON EXISTING WATER RETICULATION 
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B402.12.01 Repair of existing house connections irrespective of pipe size                                                                               

(Including excavation and back filling)      No. 

 

B402.12.02 Repair of leakages and replace, if necessary, the uPVC water 

pipes of diameters up to 250mm (including excavation  

and back filling)                                                                (m) 

 

B402.12.03 Pressure testing of the entire network for commissioning        (m)                                                            

 

 

Add the following measurement item: 

Item  Description        Unit 

B402.13 HOUSE CONNECTIONS 

Supply and install HDPE Type IV Class 10 erf connections complete as shown on 

drawings including excavation backfilling, including saddles                                                                             

(Including excavation and back filling)     No. 
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CITY OF TSHWANE 
HUMAN SETTLEMENTS DEPARTMENT 
 
 
CONTRACT NO: HHS 03-2023/24 

 
TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE 
COMPLETION OF BULK WATER AND SEWER, REMEDIAL WORK ON 
WATER AND SEWER RETICULATION AND COMMISSIONING OF 
INFRASTRUCTURE AT ZITHOBENI X9 
 
 
 
 
 
 
 
 
 
 
C3.7    SOCIO-ECONOMIC PLAN AND COMMUNITY 

PARTICIPATION AND UPLIFTMENT THROUGH 
PROJECTS 



 

3.7.1 
 

SOCIO-ECONOMIC PLAN AND COMMUNITY PARTICIPATION AND 
UPLIFTMENT THROUGH PROJECTS  
 
1. SOCIO-ECONOMIC PLAN 
 
1.1 The successful tenderer shall provide an economic plan which will include the job creation plan 

(i.e. skills required and the number for each skill). The job creation plan where applicable should 

include interns. 

 

1.2 The successful tenderer shall provide details of all training to be provided, through on-site, 

accredited training and formal training for employees at all levels, to ensure that they enhance 

their competence, and are able to provide the required operation and maintenance skills across 

the various process streams. This shall also include SHEQ training. 

 

1.3 The successful tenderer shall also detail the capacity building and skills transfer initiatives to be 

implemented so that the City can manage the facility on contract completion, in a seamless and 

sustainable manner. 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, 
remedial work on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Part C3: Scope of Work 
Section C3.8: References to the Scope of Works in terms of the occupational Health and Safety act and regulations: Health and  
 

C3.8 

 

   
  

CITY OF TSHWANE 
HUMAN SETTLEMENTS DEPARTMENT 
 
 
CONTRACT NO: HHS 03-2023/24 

 
TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE 
COMPLETION OF BULK WATER AND SEWER, REMEDIAL WORK ON 
WATER AND SEWER RETICULATION AND COMMISSIONING OF 
INFRASTRUCTURE AT ZITHOBENI X9 
 
 
 
 
 
 
 
 
 
 
C3.8    REFERENCES TO THE SCOPE OF WORKS IN TERMS OF 

THE OCCUPATIONAL HEALTH AND SAFETY ACT AND 
REGULATIONS: HEALTH AND SAFETY SPECIFICATION  
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REFERENCES TO THE SCOPE OF WORKS IN TERMS OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT AND REGULATIONS: HEALTH AND SAFETY 

SPECIFICATION 
 
 

C3.8.1        SCOPE  
 
C3.8.1.1   Scope of Specification 
 

This specification covers the principles, duties, responsibilities, liabilities, and requirements applicable in 
respect of health and safety in the workplace on construction work. 
 
This document constitutes the Employers’ Health and Safety Specification as defined in Section 5(1)(b) of 
the Construction Regulations, 2014 of the Occupational Health and Safety Act (Act 85 of 1993). 
 
This specification applies to tunneling although the minimum requirements for tunneling are contained 
in the Mines Health and Safety Act. This specification however does not apply to underground 
construction at this point in time as covered by the Mines Health and Safety Act, 1996 (Act 29 of 1996) as 
amended. 

 
C3.8.1.2           Philosophy contingencies 
 

Some of the terms and requirements of the Occupational Health and Safety Act and its Regulations may 
be novel to Contractors.  This specification has therefore been prepared as an instructive guideline 
without being prescriptive, constraining the competitive advantage or interfering with the legal 
obligations of the responding parties. 
 
The Health and Safety Plan required in terms Section 7(1)(a) of Construction Regulation 2014 as well as 
this specification may also be novel to Contractors.  This specification has therefore been prepared in such 
a way to allow Contractors to employ the services of specialist consultants for the preparation and 
implementation of the same during the construction of the Works. 
 
Health and safety can only be assured on construction works if all stakeholders buy into the Health and 
Safety plan and when the health and safety of all is an integrated line accountability of all management 
staff and workers on site. The management systems that are provided for in this specification is to enable 
the performance statistics of health and safety to be regularly captured, the intention of these systems is 
not to achieve health and safety by policing the conduct of the Contractor’s employees but rather to 
ensure legal and regulatory compliance. 
 
In addition to ensuring health and safety, the intention of the management system is rather to 
commercially exploit the benefit of doing things right the first time that goes hand in hand with the highest 
standard of health and safety performance.  Accidents and injuries never pay. The loss of production and 
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the cost of injuries, however, relatively infrequent they may be, far outweigh the effort required to 
maintain the highest standard of health and safety on any construction project. 
 
The specification accordingly provides for: 

 
a) Independent periodic audits to ensure an unbiased pursuit of health and safety, 
b) Follow-up audits to ensure the implementation of prescribed remedial actions, 
c) The review of the efficiency and effectiveness of the Contractor’s Health and Safety Plan, 
d) The preparation of regular reports of inspections and accidents to enable the tracking of 

changes in health and safety performance, 
e) The monitoring of conditions on a continuously pro-active basis to ensure that hazards are 

without delay identified, assessed and remedied should it threaten the health and safety of 
persons and property, 

f) Ad hoc inspections to ensure that health and safety is pursued with dedication and not out of 
intimidation or coercion, and 

g) Development of all aspects of the Contractor’s Health and Safety Plan. 
 

The fundamental intention of this specification is that the preservation of health and safety will 
become a core value of all involved during the construction of the Works. 
 
This Specification does not require the preparation of an unduly extensive or complex risk 
assessment. The Contractor should rather prepare a risk assessment which takes the size of the 
project, the size of the Contractor’s organization, the conditions of the workplace and the 
nature, complexity and significance of the hazards likely to be encountered during the 
execution of the Works into account. All risk assessments must be done in accordance with 
Section 9 of Construction Regulation 2014. 

 
C3.8.1.3          Consultant OHS Inspector 
 

Candice Projects & Safety Concern will be representing the client/client’s agent as their Occupational 
Health and safety agent in accordance with Section 5(6) of the Construction Regulations of 2014. 

 
C3.8.2          INTERPRETATIONS 
 
C3.8.2.1           Supporting specifications 
 

 Where this specification is required for a project, the following legislation, regulations, and specifications (as 
amended) shall, inter alia, form part of the contract document: 
 
a) Occupational Health and Safety Act, (Act 85 of 1993), and all regulations associated with the scope of 

works which shall include, but shall not be limited to the following: 

• Construction Regulations, 2014. 
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• Regulations for Hazardous Biological Agents, 2001 read with COVID-19 OHS Directives issued under 
the Disaster Management Act (Act 57 of 2002). 

• General Safety Regulations, 1986. 
• General Administrative Regulations, 2003, 

• Driven Machinery Regulations, 2015, 
• Electrical Installation Regulations, 2009, 

• Electrical Machinery Regulations, 2011, 

• Environmental Regulations for Workplaces, 1987. 
• Facilities Regulations, 2004. 

• Noise-Induced Hearing Loss Regulations, 2003 
 

b) Clauses 4.5.2, 4.6, 4.7 and 4.8 of the Contract Data. 
c) Standard Specifications for Municipal Civil Engineering Works, Third Edition 2005, of City of Tshwane 

Metropolitan Municipality. 
 
C3.8.2.2 Application 
 

This specification contains specific clauses of various regulations that are applicable to the scope of work under 
the provisions of the Occupational Health and Safety Act, (Act 85 of 1993) and its Regulations, in particular the 
Construction Regulations, 2014 promulgated on 07 February 2014 in terms of Section 43 of the OHS Act. 

 
C3.8.2.3 Definitions  
 

In the Contract (as defined in clause 1. (1)(e) of the Conditions of Contract) the following words and expressions 
shall have the meanings hereby assigned to them except where the context otherwise requires:   
 
(a) “Assistant Construction Supervisor” means a competent person appointed in accordance with Section 

8(8) of the Construction Regulations, 2014, in writing by the Contractor, with written notification to 
the Engineer. 

(b) “Batch Plant/Bulk Mixing Plant Supervisor” means a competent person appointed in accordance with 
Section 20(1) of the Construction Regulations, 2014, in writing by the Contractor, with written 
notification to the Engineer. 

(c) “Construction Health and Safety Officer” means a competent person appointed in accordance with 
Section 8(5) of the Construction Regulations, 2014, in writing by the Contractor, with written 
notification to the Engineer. 

(d) “Construction Supervisor” means a competent person appointed on a full-time basis in accordance 
with Section 8(7) of the Construction Regulations, 2014, in writing by the Contractor, with written 
notification to the Engineer. 

(e) “Construction Vehicles & Mobile Plant Operator” means a competent person appointed in accordance 
with Section 23(1)(d) of the Construction Regulations, 2014, in writing by the Contractor, with written 
notification to the Engineer. 
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(f)  “Contractor” means the natural or juristic person or partnership whose tender has been accepted by 
or on behalf of the Employer and, who is defined as the Principal Contractor in Section 5(1)(k) of the 
Construction Regulations, 2014. 

(g) “Demolition Work Supervisor” means a competent person appointed in accordance with Section 14(1) 
of the Construction Regulations, 2014, in writing by the Contractor with written notification to the 
Engineer. 

(h) “Employer’s Designer” means the natural or juristic person or partnership named in the Appendix to 
Tender or any other natural or juristic person or partnership appointed from time to time by the 
Employer for the design of the portion of the Permanent Works which the Employer is responsible to 
design in terms of this Contract. 

(i) “Contractor’s Designer” means the natural or juristic person or partnership appointed from time to 
time by the Contractor and notified in writing to the Engineer and Employer for the design of the 
portion of the Permanent Works which the Contractor is responsible to design in terms of this 
Contract, and for the design of the Temporary Works. 

(j)  “Electrical Temporary Installation Inspector” means a competent person appointed in accordance 
with Section 24(d) of the Construction Regulations, 2014, in writing by the Contractor, with written 
notification to the Engineer. 

(k) “Employer” means the natural or juristic person or partnership for whom the Works are to be 
executed, who is named as the Employer in the Conditions of Contract and who is known as the 
“Client”, in the Occupational Health and Safety Act, 1993 and its regulations. 

(l) “Engineer” means the natural or juristic person or partnership named as the “Employer’s Agent” in 
the Conditions of Contract (clause 1.1.1.16) and appointed by the Employer to act as the Engineer in 
terms of this Contract. 

(m) “Engineer's Representative” means the person appointed by the Engineer in terms of Clause 1.1.1.17 
of the Conditions of Contract. 

(n) “Excavation Work Supervisor” means a competent person appointed in accordance with Section 13(1) 
of the Construction Regulations, 2014, in writing by the Contractor, with written notification to the 
Engineer. 

(o) “Explosive Powered Tools Issuer” means a competent person appointed in accordance with Section 
21(2)(g)(i) of the Construction Regulations, 2014, in writing by the Contractor, with written notification 
to the Engineer. 

(p) “Fall Protection Developer” means a competent person appointed in accordance with Section 10(1)(a) 
of the Construction Regulations, 2014, in writing by the Contractor, with written notification to the 
Engineer. 

(q) “Fire Extinguisher Inspector” means a competent person appointed in accordance with Section 29(h) 
of the Construction Regulations, 2014, in writing by the Contractor, with written notification to the 
Engineer.  

(r) “Temporary Works Designer” means a competent person appointed in accordance with Section 12(1) 
of the Construction Regulations, 2014, in writing by the Contractor, with written notification to the 
Engineer. 

(s) “Temporary Works Supervisor” means a competent person appointed in accordance with Section 
12(2) of the Construction Regulations, 2014, in writing by the Contractor, with written notification to 
the Engineer. 
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(t) “Hazard” means any object, action or condition that can potentially harm the health and safety of 
persons or property. 

(u) “Hazard Identification” means the identification and documenting of existing or expected hazards. 
(v) “Health and Safety Consultant” means the natural or juristic person or partnership appointed by the 

Contractor to assist in any matters related to health and safety on the construction site. 
(w) “Health and Safety Plan” means a documented plan, prepared by the Contractor, of work procedures 

to mitigate, reduce or control hazards identified. 
(x) “Health and Safety Specification” means a documented specification of all health and safety 

requirements and criteria to mitigate, reduce or control hazards identified. 
(y) “Health and Safety Representative” means the person/s designated in accordance with Section 17 of 

the Occupational Health and Safety Act. 
(z)  “Ladder Inspector” means a competent person appointed in accordance with Section 13A (1) of the 

General Safety Regulations, in writing by the Contractor, with written notification to the Engineer. 
(aa) “Material Hoist Inspector” means a competent person appointed in accordance with Section 19(8)(a) 

of the Construction Regulations, 2014 in writing by the Contractor, with written notification to the 
Engineer. 

(bb) “Method Statement” means a document detailing the key activities to mitigate, reduce or control 
hazards identified. 

(cc) “Professional Engineer” means any person employed from time to time by either the Employer or 
Contractor who holds registration as either a Professional Engineer or Professional Certificated 
Engineer under the Engineering Profession Act, 2000 (Act No. 46 of 2000). 

(dd) “Professional Technologist” means any person employed from time to time by either the Employer or 
Contractor who holds registration as a Professional Technologist under the Engineering Profession Act, 
2000 (Act No. 46 of 2000). 

(ee)  “Risk” means the likely occurrence and impact of a hazard. 
(ff) “Risk Assessment” means a program carried out to identify and evaluate the likely occurrence and 

impact of all hazards. 
(gg) “Risk Assessor” means a competent person appointed in accordance with Section 9(1) of the 

Construction Regulations, 2014, in writing by the Contractor, with written notification to the Engineer.   
(hh) “Safety Agent” means a competent natural or juristic person or partnership named in the Appendix to 

Tender or any other person appointed from time to time by the Employer and notified in writing to 
the Contractor to act on behalf of the Employer for the purposes of this specification. 

(ii) “Scaffolding Supervisor” means a competent person appointed in accordance with Section 16(2) of 
the Construction Regulations, 2014, in writing by the Contractor, with written notification to the 
Engineer. 

(jj) “Stacking Supervisor” means a competent person appointed in accordance with Section 28(a) of the 
Construction Regulations, 2014, in writing by the Contractor, with written notification to the Engineer. 

(kk) “Subcontractor” means the natural or juristic person or partnership who is appointed by the 
Contractor with prior consent of the Engineer to execute certain tasks associated with the Works and 
who is also an employer as defined in section 1 of the Occupational Health and Safety Act. 

(ll) “Suspended Platforms Supervisor” means a competent person appointed in accordance with Section 
17(1) of the Construction Regulations, 2014, in writing by the Contractor, with written notification to 
the Engineer. 
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C3.8.2.4         Duties, responsibilities, and liabilities  
 
C3.8.2.4.1 Principal Parties 

 
 This section covers the duties, responsibilities, and liabilities of the following principal parties:  

 

• Employer 
• Employer’s Safety Agent 

• Contractor 
• Subcontractor 

• Employer’s Designer 

• Contractor’s Designer 
 

The duties and responsibilities of the various principal parties are briefly summarized below (the numbers 

indicated correspond to the applicable regulation number in the Construction Regulations, 2014). The intention 

of the summary is not to replace the Regulations but is included for indicative purposes. The liabilities of each 

party are also shown. 

 

a) Employer 
 

In addition to the duties, responsibilities and liabilities specified in the Conditions of Contract, the 
Employer shall have the following duties and responsibilities to ensure compliance with the 
Construction Regulations, 2014: 

 
5.(1) A client must –   
(a) prepare a baseline risk assessment for an intended construction work project; 
(b) prepare a suitable, sufficiently documented and coherent site-specific health and 

safety specification for the intended construction work based on the baseline risk assessment 
contemplated in paragraph (a); 

(c) provide the designer with the health and safety specification contemplated in 
paragraph (b);  

(d) ensure that the designer takes the prepared health and safety specification into 
consideration during the design stage; 

(e) ensure that the designer carries out all responsibilities contemplated in regulation 
6; 

(f) include the health and safety specification in the tender documents;  
(g) ensure that potential principal contractors submitting tenders have made adequate 

provision for the cost of health and safety measures; 
(h) ensure that the principal contractor to be appointed has the necessary 

competencies and resources to carry out the construction work safely; 
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(i) take reasonable steps to ensure co-operation between all contractors appointed by 
the client to enable each of those contractors to comply with these Regulations; 

(j) ensure before any work commences on a site that every principal contractor is 
registered and in good standing with the compensation fund or with a licensed compensation 
insurer as contemplated in the Compensation for Occupational Injuries and Diseases Act, 1993 
(Act No. 130 of 1993); 

(k) appoint every principal contractor in writing for the project or part thereof on the 
construction site; 

(l) discuss and negotiate with the principal contractor the contents of the principal 
contractor's health and safety plan contemplated in regulation 7(1), and must thereafter finally 
approve that plan for implementation; 

(m) ensure that a copy of the principal contractor's health and safety plan is available on 
request to an employee, inspector or contractor; 

(n) take reasonable steps to ensure that each contractor's health and safety plan 
contemplated in regulation 7(1)(a) is implemented and maintained; 

(o) ensure that periodic health and safety audits and document verification are 
conducted at intervals mutually agreed upon between the principal contractor and any 
contractor, but at least once every 30 days; 

(p) ensure that a copy of the health and safety audit report contemplated in paragraph 
(o) is provided to the principal contractor within seven days after the audit; 

(q) stop any contractor from executing a construction activity which poses a threat to 
the health and safety of persons which is not in accordance with the client's health and safety 
specifications and the principal contractor's health and safety plan for the site; 

(r) where changes are brought about to the design or construction work, make 
sufficient health and safety information and appropriate resources available to the principal 
contractor to execute the work safely; and 

(s) ensure that the health and safety file contemplated in regulation 7(1)(b) is kept and 
maintained by the principal contractor. 

 
In terms of Clause 4.6 of the Contract Data, the Contractor accepts sole liability as 

mandatary for due compliance in accordance with Section 37(2) of the Occupational Health and 
Safety Act, (Act 85 of 1993) and all regulations associated with the scope of work for which the 
contractor have been appointed. The Employer will be responsible for the duties imposed on the 
Employer in terms of the OHS Act and relevant regulations. 

 
b) Employer’s Safety Agent 

 
Where the Employer decides to appoint an agent in accordance with either Section 5(5) or Section 

5(6) of the Construction Regulations, 2014, the duties and responsibilities as imposed by these 
regulations upon the Employer shall as far as reasonably practicable apply to his Safety Agent.  

 
c) Contractor 
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In addition to the duties, responsibilities and liabilities specified in the Conditions of Contract, the 
Contractor shall have the following duties and responsibilities to ensure compliance with the 
Construction Regulations, 2014: 

 
Only some sections of the Construction Regulations 2014 have been highlighted here but it does 

not mean that the Contractor does not have to comply with the sections not highlighted here. 
 

4(1) Notify the provincial director in writing (Annexure 2 or similar form) 7 days 
prior to the commencement of the intended construction works. Ensure that a copy of 
the notification letter is kept on site for inspection on request as well as proof of its receipt 
by the Department of Labour. 

7(1)(a) Prepare a Health and Safety Plan which includes a COVID-19 Response Plan, 
based on the Employer’s health and safety specifications. 

7(1)(a) Implement the Health and Safety Plan from the Commencement Date until 
completion of the Works. 

7(1)(b) Open and keep on site a health and safety file which must include all 
documentation required by the OHS Act and the associated regulations as well as the 
Employers health and safety specifications, which shall be made available on request of 
an Inspector, the employer or employers’ agent.  

7(4) Ensure co-operation between all contractors to enable each to comply with 
the provisions of Construction Regulations. 

7(1)(c)(i) Provide any Tenderer or Sub-Contractor with copies of the Employer’s 
health and safety specifications.  

7(1)(c)(v) Appoint each Sub-Contractor in writing for their part of the project. 
7(1)(c)(vi)  Ensure that each Subcontractor’s Health and Safety Management 

Plan is implemented and maintained on their portion of the Works. 
7(1)(c)(vii) Ensure that periodic site audits and document verification is done 

at regular intervals as agreed between Principal Contractor and Sub-Contractor not 
exceeding 30 days in between.  

7(1)(c)(viii) Stop any Sub-Contractor from executing Works, not in accordance 
with, the Employers Health and Specifications and/or the Principal Contractors Health and 
Safety Plan or which poses a threat to the health and safety of persons. 

7(1)(c)(ix) Ensure that sufficient health and safety information and 
appropriate resources are made available where applicable, to the Sub-Contractor when 
changes are brought about to the design of the Works. 

7(1)(c)(iv) Ensure that his Sub-Contractor is registered and in good standing 
with the compensation fund or with a licensed compensation insurer prior to the 
commencement of the Works. 

7(1)(c)(ii) Ensure that his Tenderers have made provision in their tenders for the cost 
of health and safety measures during the construction of the Works in line with the 
requirements of the Employers Health and Safety Specification and his Health and Safety 
Management Plan. 
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7(1)(c)(x) Discuss and negotiate the contents of his Sub-Contractor’s Health and 
Safety Plan, to ensure compliance with the Employer’s Health and Safety Specification and 
consistent with the Contractors Health and Safety Management Plan. 

7(2)(a) Approve his Sub-Contractor’s Health and Safety Plan for implementation 
and to keep records of all such approvals on site for auditing purposes. 

7(2)(a) On request, make available a copy of his and his Sub-Contractor’s Health 
and Safety Plan to an employee, inspector, contractor, the Employer or the Employer’s 
Safety Agent. 

7(2)(b) Open and keep on site a health and safety file which must include all 
documentation required by the OHS Act and the associated regulations as well as the 
Employers health and safety specifications and the Principal Contractors Health and Safety 
Plan, which shall be made available on request of an Inspector, the employer or 
employers’ agent and the Principal Contractor or its agent.  

7(e) Hand over a consolidated health and safety file to the employer upon 
completion of the Works.  

7(f) Ensure that a comprehensive and updated list of all his Sub-Contractors 
(including their respective sub-contracting agreements) are included in the health and 
safety files. 

7(c)(iii) Satisfy himself on the competencies and resources of the Sub-Contractor 
he intends appointing. 

7(5) Ensure that all employees undergo health and safety induction prior to 
permitting each employee access to the Works. The Contractor shall ensure that proof of 
such is available on site for auditing purposes. 

7(6) Ensure that all visitors undergo health and safety induction and are 
provided with the necessary personal protective equipment. The Contractor shall ensure 
that proof of such is available on site for auditing purposes. 

7(7) Ensure that every employee is in possession and carries at all times his 
proof of health and safety induction training. 

8(5) The Contractor shall after due consideration of the complexity, size and 
potential hazards and associated risks as well as controls towards the mitigation of risks, 
appoint a safety officer in writing. The contractor shall submit a detailed CV of the 
envisaged Safety Officer appointment for final acceptance thereof by the Employer or his 
Safety Agent. 

8(6) Satisfy himself with the competencies and resources of the construction 
safety officer he intends appointing. 

8(7) Appoint a construction supervisor. 
8(8) Appoint assistant construction supervisors if required by an inspector. 
8(10) Appoint individual construction supervisors for individual construction 

sites. 
9(1) Perform a risk assessment prior to the commencement of any construction 

work. 
9(2) Analyze ergonomic related hazards and address the same in the risk 

assessment. 
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9(3) Ensure that all employees are informed, instructed and trained regarding 
any hazard and the related work procedures before any work commences. The contractor 
shall ensure that proof of such is available on site for auditing purposes. 

9(4) Ensure that all Subcontractors are informed regarding any hazard as 
stipulated in the risk assessment. Further that Subcontractors conduct their own risk 
assessments as and when required 

9(5) Consult with the health and safety committee on the development, 
monitoring and review of the risk assessment. 

9(6) On request, make available copies of the risk assessments. 
11(1)(a) Prevent the uncontrolled collapse of any structure which may become 

unstable due to the carrying out of construction work. 
11(1)(b) Ensure that no structure is loaded in an unsafe manner. 
11(1)(c) Ensure that all construction drawings are on site and available on request 

by an inspector, contractors, Employer, the Employer’s Safety Agent or employee. 
 

In terms of Clause 4.6 of the Contract Data, it shall be deemed that  the parties to this Contract 
have agreed in writing in terms of Section 37(2) of the Occupational Health and Safety Act, 1993 that 
the Contractor accepts sole liability for due compliance with the relevant duties, obligations, 
prohibitions, arrangements and procedures imposed by the Occupational Health and Safety Act, 1993 
and all its regulations, including the Constructions Regulations, 2014, for which he is liable as mandatory. 

 
d) Sub-Contractor  

 
To ensure compliance with the Construction Regulations, the Subcontractor shall: 

 
7(2)(a) Demonstrate a Health and Safety Plan based on the Employer’s health and 

safety specification. 
7(2)(a) Apply his Health and Safety Plan from the Commencement Date and until 

completion of the Works. 
7(2)(c) Satisfy himself on the competencies and resources of any Sub-Contractor 

he intends appointing. 
7(2)(e) Provide the Contractor with any information which might affect the health 

and safety of any person or which might justify a review of the Health and Safety Plan. 
 

In addition to the above items, the Sub-Contractor shall, to ensure compliance with all regulations 
associated with the scope of work for which he was appointed. 

 
e) Duties of Designer (Employer’s Designer or Contractor’s Designer) 

 
To ensure compliance with the Construction Regulations, 2014, the Designer (as defined in Section 

6 of the Construction Regulations, 2014) shall: 
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6(1)(c)(i) Make available to the Employer all relevant information affecting the 
pricing of the Works. 

6(1)(c)(iii) Ensure that information relating to geo-sciences, designs loads, 
and the methods and sequencing of construction processes are made available to the 
Contractor in a report. 

6(1)(d) Inform the Client/Employer of any hazards relating to the Works. 
6(1)(d) Make available all information required for the safe execution of the 

Works. 
6(1)(e) Not include dangerous procedures or hazardous materials in the 

structure’s design which could be avoided. 
6(1)(f) Make provision in the design of the Works for hazards likely to be 

encountered during its subsequent maintenance. 
6(1)(g) Carry out inspections of the construction work during the construction 

period to ensure compliance with the designs. 
6(1)(h) Stop any contractor from executing works not in accordance with the 

designs. 
6(1)(i) Conduct a final inspection of the completed Works prior to its 

commissioning. 
6(1)(i) Issue a completion certificate to the Contractor subsequent to a successful 

final inspection. 
6(1)(j) Ensure that cognizance is taken of ergonomic design principles in order to 

minimize related hazards. 
 

The Employer’s Designer shall only accept responsibility to comply with the Construction 
Regulations, 2014 for that portion of the Permanent Works which the Employer is responsible to design 
in terms of the Contract. 

 
The Contractor’s Designer shall accept sole responsibility and liability to comply with the 

Construction Regulations, 2014 for that portion of the Permanent Works for which the Contractor is 
responsible to design in terms of the Contract as well as the design of the Temporary Works. 

 
C3.7.2.4.2 Secondary Parties 

 
 This section covers the duties, responsibilities, and liabilities of the following secondary parties:  

• Construction Manager 
• Construction Health and Safety Officer 

• Contractor’s Employees 

• Fall Protection Developer 
• Health and Safety Consultant 

• Health and Safety Representative 
• Risk Assessor 

 
a) Construction Manager CR 8(1) 
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The Principal Contractor shall appoint in writing a full-time competent person as the   Construction 

Manager for the intended project, with the duty of managing all the construction work on a single site, 
including the duty of ensuring that all occupational health and safety requirements are adhered to. In 
the absence of the Construction Manager an alternate person (assistant Construction Manager) shall be 
appointed under Section 8(2) of the construction Regulations 2014. 

 
b) Construction Health and Safety Officer CR 8(5) 
 
The Principal Contractor must appoint a Construction Health and Safety Officer with proof of 

registration with the statutory body approved by the chief inspector SACPCMP and the appointed 
person must be available full time on site. 

 
 Principal Contractor must appoint a Construction Health and Safety Officer with proof of 

registration with the statutory body approved by the chief inspector SACPCMP and the appointed 
person must be available full time on site. 

 
The Contractor is responsible for the development of the position outcomes descriptors for the 

Construction Health and Safety Officer. This documentation shall be available on site for auditing 
purposes.  

 
The Construction Health and Safety Officer shall if given an opportunity, provide an input into the 

Contractor’s Health and Safety Plan in terms of CR 8 for the management and supervision of 
construction work. 

 
c) Contractor’s Employees 

 
All employees will be responsible for safety on the construction site and the workplace as 

prescribed in Section 14 of the Occupational Health and Safety Act, (Act 85 of 1993) which is briefly 
summarized as follows: 

 

• Take reasonable care for the health and safety of himself and of other persons who 
may be affected by his acts, 

• Co-operate with his employer with regards to health and safety to ensure that his 
employer complies with requirements imposed on him, 

• Obey the health and safety rules and procedures laid down by his employer,  

• Report any unsafe or unhealthy situation to his employer or to the health and safety 
representative for his workplace,  

• Immediately report any incident including near miss incidents, in which he was 
involved, or which has caused an injury to himself or others, and 

• Assist in inquiries and incident investigations. 
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No employee shall intentionally or recklessly interfere with, damage or misuse anything which is 
in the interest of health and safety. 

 
d) Fall Protection Developer CR 10(1)(a) 

 
The Fall Protection Developer will be responsible for the preparation and maintenance of a fall 

protection plan to be implemented by the Contractor, in such a manner to ensure compliance with 
Section 10 of the Construction Regulations, 2014. 

 
e) Health and Safety Consultant CR 5(6) 

 
The Health and Safety Consultant shall assist the Contractor in any health and safety matters on 

the Works for which he is appointed. 
 

f) Health and Safety Representative Section 17 of the OHS Act 
 

The Health and Safety Representative shall fulfill the duties as set out in Section 17 of the 
Occupational Health and Safety Act, (Act 85 of 1993). A health and safety representative shall not incur  
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any civil liability by reason of the fact only that he failed to do anything which he may do or is required 
to do in terms of the Act. 

 
a) Risk Assessor CR 9(1) 
 
The Risk Assessor shall facilitate the risk assessment process of the Contractor or Sub-Contractor. 

The Risk Assessor shall be responsible for the compilation and implementation of a management plan 
towards the continuous mitigation of identified risks to as low as is reasonably practicable. All risks shall 
be managed in accordance with Section 9 of the Construction Regulations 2014. 

 
C3.8.2.4.3 Supervisors, Inspectors and Issuers 

 
This section covers the duties, responsibilities and liabilities of the following Supervisors, 
Inspectors, and Issuers likely to be found on the Works:  
 

a) Construction Supervisor CR 8(7) 
 

The Construction Supervisor shall be responsible for supervising the construction work 
inclusive of the implementation and maintenance of safe work practices on the construction 
site. 

 
b) Construction Vehicle & Mobile Plant Inspector CR 23(1) 

 
The Construction Vehicle and Mobile Plant Inspector will ensure the safety of all construction 
vehicles and plant in such a manner to ensure compliance with Section 23 of the Construction 
Regulations, 2014. The inspector will also be responsible for the regular inspection of all 
vehicles and plant and the recording of his findings. The Contractor shall ensure that proof of 
such is available on site for auditing purposes. 

 
c) Demolition Work Supervisor CR 14(1) 

 
The Demolition Work Supervisor will supervise and control all demolition work on the Works 
in such a matter to ensure compliance with Section 14 of the Construction Regulations, 2014. 
The supervisor will be responsible for all administration related to the demolition works. The 
Contractor shall ensure that proof of such is available on site for auditing purposes. 
 

d) Electrical Temporary Installation Inspector CR 24(d) 
 

The Electrical Temporary Installation Inspector will control all temporary electrical 
installations on the Works to ensure compliance with Section 24 of the Construction 
Regulations, 2014, the Electrical Installations Regulations, 1992 and SANS 0142. The 
Contractor shall ensure that proof of such is available on site for auditing purposes. 
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e) Excavation Work Supervisor CR 13(1)(a) 
 

The Excavation Work Supervisor will supervise all excavation work on the Works in such a 
matter to ensure compliance with Section 13 of the Construction Regulations, 2014 and shall 
ensure that every excavation is inspected: 
 

• On a daily basis before each shift, 
• After every blasting operation, 

• After an unexpected fall of ground, 

• After substantial damage to supports, and 
• After rains.  
 

The Contractor shall ensure that proof of such is available on site for auditing purposes. 
 

f) Explosive Power Tools Issuer CR 21(2)(g)(i) 
 

The Explosives Power Tools issuer will control the issuing and collection of explosive tools, 
cartridges and nails or studs to ensure compliance with Section 21 of the Construction 
Regulations, 2014. The Contractor shall ensure that proof of such is available on site for 
auditing purposes. 

 
g) Fire Extinguisher Inspector CR 29(h) 

 
The Fire Extinguisher Inspector will be responsible for the operation and inspection of all 
firefighting equipment on the Works to ensure compliance with Section 29 of the 
Construction Regulations, 2014. The Contractor shall ensure that proof of such inspections is 
available on site for auditing purposes. 
 

h) Ladder Inspector GSR 13A(1) 
 

The Ladder Inspector will be responsible for the regular inspection and recording of his/her 
findings of all ladders on the Works and to ensure compliance with Section 13A of the General 
Safety Regulations. The Contractor shall ensure that proof of such is available on site for 
auditing purposes. 

 
i) Material Hoist Inspector CR 19(8)(a) 

 
The Material Hoist Inspector will be responsible for the daily inspection of material hoists or 
similar machinery and to ensure Works to ensure compliance with Section 19 of the 
Construction Regulations, 2014. The inspector must have experience pertaining to the 
erection and maintenance of all hoists on the Works. The inspector must be able to 
determine the serviceability of the entire material hoist including guides, ropes and their 
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connections, drums, sheaves or pulleys and all safety devices. The Contractor shall ensure 
that proof of such is available on site for auditing purposes. 

 
j) Scaffolding Supervisor CR 16(1) 

 
The Scaffold Supervisor will be required to supervise all scaffolding work operations carried 
out on the Works and to ensure compliance with Section 16 of the Construction Regulations, 
2014 as well as ensure compliance with applicable SANS 10085-1:2014 Standards. The 
Contractor shall ensure that proof of such is available on site for auditing purposes. 

 
k) Stacking and Storage Supervisor CR 28(a) 

 
The Stacking Supervisor shall supervise the stacking and storage of all articles on site and 
shall be responsible to ensure compliance with Section 28 of the Construction Regulations, 
2014. 

 
l) Suspended Platform Supervisor CR 17(1) 

 
The Suspended Platform Supervisor will supervise all suspended platform work operations 
carried out on the Works and to ensure compliance with Section 17 of the Construction 
Regulations, 2014. The supervisor will also see to it that all suspended platform erectors, 
operators, and inspectors are competent to carry out their work. The Contractor shall ensure 
that proof of such is available on site for auditing purposes. 

 
C3.8.3          GENERAL REQUIREMENTS OF HEALTH AND SAFETY PLAN & COVID-19 RESPONSE PLAN 
 
C3.8.3.1          Outline of COVID-19 Response Plan  

 
It will be expected from the Contractor to include in his safety plan a COVID-19 Response Plan on how 
to accomplish the requirements relating to the Construction Regulations, 2014, Regulations for 
Hazardous Biological Agents read with COVID-19 OHS Directives issued under the Disaster 
Management Act (Act 57 of 2002) and related incorporated standards and regulations.   
 
The following aspects must be covered in the Contractors COVID-19 Response Plan: 

 

• The appointment of a COVID-19 Compliance Officer. 
• The duties of the COVID-19 Compliance Officer. 

• Strategies to prevent the spreading of COVID-19. 

• Risk Assessments on high-risk areas, activities and employees. 
• Develop Policies on: 

- COVID-19 
- Social Distancing 
- Protection of Vulnerable Employees 
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- Medical Surveillance Policy 
- Transport Policy on Company Provided Transport as well as Public Transport (Protection 

of other commuters) 
 

• Develop Procedures for: 
- Access Control and Screening Procedures for Employees and Visitors 
- Contact Tracing (Assisting the Department of Health) 
- Protection of vulnerable employees. 
- Reporting of positive cases. 
- Procedures following positive cases. 
- Resumption of work after positive cases. 
- Medical Surveillance of employees. 
- Hygiene in the Workplace 
- Social Distancing 
- Engineering methods (providing protective barriers) 
- Safe Work Procedures (where social distancing cannot be established) 
- Staggered work hours, tea times, lunch times etc.  

 

• Awareness Programs focusing of providing critical information, safety tips, hygiene protocols, 
social distancing, the use of protective equipment etc. 

 
Contractors should describe how their safety management systems will work and what control 
procedures they plan on using to ensure safety on the construction site 
 
The following generic aspects should be covered in their safety plan 

• What administrative procedures the Contractor envisages to use in the implementation and 
maintenance of the safety plan with reference to the construction site 

• How continuous assessment of the safety plan will be assessed and implemented with respect 
to construction site 

• What control systems the Contractor envisages to implement on site to support his safety 
program 

• How the Contractor will ensure that he adheres to the construction regulations in respect of 
competent persons for appointments 

• What external resources the Contractor envisages on using to ensure successful 
implementation and sustainability of the safety plan 

• What training to employees the Contractor envisages and how he would go about to execute 
it? 

• The Contractor should indicate which competent persons he plans on employing 
 

During the tendering phase it will be expected from the tenderer to briefly explain how the 
abovementioned will be accomplished. 
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Once a successful tenderer has been appointed, the Contractor shall supply a detailed Health and 
Safety Plan for review by the Employer, prior to site mobilization, to ensure compliance with the 
Construction Regulations, 2014. Mobilization shall be dependent upon the acceptance of the 
Contractor’s Health and Safety Management Plan by the Employer. The Contractor’s Health and Safety 
Plan should include, but not be limited to, those sections indicated in Section 3.2 of this specification. 

 
C3.8.3.2           Outline of Health and Safety Plan  
 

The Contractor’s Health and Safety Plan prepared in accordance with this specification shall consist of 
at least the following sections and sub-sections: 
 
1. Aim and Scope of Plan, 
2. COVID-19 Response Plan, 
3. Scope of Work 

a. Main Construction Work, 
b. Excavations, 

i. Demarcation of excavations, 
ii. Access and Egress, 

iii. Shoring, 
iv. Inspections, 
v. Public Access, 

c. Bulk Earthworks, 
i. Clearing and Grubbing, 

ii. Stockpiling, 
iii. Borrow pits, 
iv. Transporting, 
v. Environmental Management Plan 

d. Temporary Works, 
i. Formworks, 

ii. Support Works, 
e. Road Works, 

i. Traffic Accommodation Plan 
4. Location of the Works 
5. Risk Management, 

a. Alternative Forms of Risk Assessment, 
b. Methodology of Risk Assessment, 
c. Elements of Risk Assessment, 

i. Scope of assessment, 
ii. Risks Identified, 

iii. Risk Analysis, 
iv. Risk Evaluation, 
v. Risk Treatment, 

vi. Monitoring and reviewing, 
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6. Incident Management, 
a. Incident Management Procedures, 
b. Reporting of Incidents, 
c. Incident and Accident Investigations, 

7. Resources, 
a. Health and Safety Staffing Organogram, 
b. Supervisors, Inspectors, and Issuers, 
c. Employees, 
d. Sub-Contractors inclusive of their scope of work and their core resources, 
e. Training, 
f. Plant, 
g. Vehicles, 
h. Equipment 

8. Medical Fitness of Employees 
a. Entry Medical 
b. Medical Surveillance of employees 
c. Exit Medicals 

9. Employee Facilities, 
a. Facilities Management 
b. Hygiene 

10. Materials, 
a. Temporary Materials 
b. Permanent Materials 

11. Categories of Work 
12. Implementation of Health and Safety Plan, 

a. Administrative systems, 
b. Training, 
c. Reporting, 
d. Monitoring, 
e. Inspections, 

13. Auditing,  
a. Internal audits, 
b. Follow-up audits, 

14. Financial Aspects, 
 
C3.8.4          COVID-19 RESPONSE PLAN 
 

This section of the specification provides guidelines for the Contractor in preparation of their COVID-19 
Response Plan: 

 
In accordance with the COVID-19 Directives every employer must appoint a person who is part of 
management as a COVID-19 Compliance Officer. 
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The duties of the COVID-19 Compliance Officer must for part of the COVID-19 Response Plan. The duties 
must include: 

• Developing of strategies to prevent the spreading of COVID-19 in the workplace. 

• Conduct Risk Assessments on high-risk areas, activities and employees. 
• Develop Policies on: 

- COVID-19 
- Social Distancing 
- Protection of Vulnerable Employees 
- Medical Surveillance Policy 
- Transport Policy on Company Provided Transport as well as Public Transport (Protection of 

other commuters) 
 

• Develop Procedures for: 
- Access Control and Screening Procedures for Employees and Visitors 
- Contact Tracing (Assisting the Department of Health) 
- Protection of vulnerable employees. 
- Reporting of positive cases. 
- Procedures following positive cases. 
- Resumption of work after positive cases. 
- Medical Surveillance of employees. 
- Hygiene in the Workplace 
- Social Distancing 
- Engineering methods (providing protective barriers) 
- Safe Work Procedures (where social distancing cannot be established) 
- Staggered work hours, tea times, lunch times etc.  

 

• Implement awareness programs focusing of providing critical information, safety tips, hygiene 
protocols, social distancing, the use of protective equipment etc. 

 
 
C3.8.5          SCOPE OF WORK: 
 

 The scope of work must highlight all construction activities as well as associated works on the project. 
 
 Under each of the construction activities and associated works the contractor must provide a clear 
description of how the activities shall be managed. 
 
 Where management plans is required the contractor provide a brief description of the plan, the purpose 
of the plan as well as the implementation process and shall attached to the health and safety a copy of 
the relevant management plan. E.g., Traffic Accommodation Plan etc. 

 
C3.8.6           LOCATION OF THE WORKS 
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 Under this section the contractor must provide all the information pertaining to exactly where the project 
is situated. 
 
 The contractor must also make reference to the size of the project, site boundaries, reference beacons or 
landmarks as well as any area that shall be used outside of the site boundaries which shall be used as site 
camps, site offices, stockpiles and spill sites, borrow pits, laydown areas as well as areas used to provide 
early warning systems e.g., Road Closures  

 
C3.8.7 RISK MANAGEMENT  
 
C3.8.1          General 
 

This section of the specification provides guidelines for the Contractor in preparation of risk assessments in 
order to ensure compliance with Section 9 of the Construction Regulations, 2014. This section highlights the 
principles related to the preparation of suitable and sufficient risk assessments. Contractor Staff intending to 
prepare risk assessments should be trained and suitably experienced in the application envisaged. 

 
A suitable and sufficient risk assessment is an assessment which: 

 

• Accounts for risks that are likely to arise during the construction of the Works, 
• Enables the development and implementation of systems to manage the risks, 

• Remains valid for a reasonable period of time, 

• Provides a basis for training of employees, and 
• Improves working procedures and introduce long term controls. 

 
The requirements of the Construction Regulations, 2014, will not be satisfied by a single risk assessment 
exercise that holds good for all time. The risk assessment process on the Works is an ongoing process. 

 
The objectives of risk assessments are to: 

 

• Identify the risks that are mostly in need of reduction, 
• Identify the various options for achieving such reduction, 

• Identify the risks that require careful ongoing management, and 
• Identify the nature of the required ongoing attention. 

 
C3.8.2          Forms of Risk Assessment 
 

In order to ensure compliance with the Construction Regulations, 2014, the Contractor will be required to carry 
out the following three forms of risk assessment: 

 
C3.8.2.1 Baseline or datum risk assessments 
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The Contractor will be required carry out a risk assessment before the commencement of construction 
activities on the Works. This “baseline” or “datum” risk assessment will form part of the Contractor’s Health 
and Safety Plan. The risks and hazards to which persons, plant, vehicles and facilities may be exposed during 
the construction of the Works should be identified and evaluated. Measures to reduce or control these risks or 
hazards should be defined during this assessment. The effectiveness of the measures defined, and the baseline 
risk assessment prepared shall be monitored and reviewed from time to time to ensure that it remains relevant 
and accurate. 

 
C3.8.2.2 Issue based risk assessments 

 
 The Contractor will be required to carry out separate risk assessments during construction of the Works when 
methods and procedures are varied, for example when: 

 

• Designs are amended, 
• New machines are introduced, 

• Plant is periodically cleaned and maintained, 

• Plant is started-up or shut-down, 
• Systems of work change or operations alter, 

• Incidents or near-misses occur, or 
• Technological developments invalidate prior risk assessments. 

 
C3.8.2.3 Continuous risk assessments 

 
The Occupational Health and Safety Act specifically requires that employers shall provide and maintain working 
environments that are safe and without risk to health.  The general awareness of hazards needs to be raised as 
work ethic to maintain a safe and risk-free environment on an ongoing basis. This is achieved by continuous 
risk assessments, the most important form of risk assessment that takes place as an integral part of day-to-day 
management.  Examples of continuous risk assessments include: 

 

• Regular inspections and audits, 

• Maintaining general hazard awareness, 

• Pre-work risk assessment, 
• Daily Safety Task Instructions (DSTI’s), 

• Planned Task Observations, 
• Post Task Observations, 

• SLAM Reports (Stop, Look, Assess, Manage) 
 

C3.8.3         Methodology for the Preparation of Risk Assessments 
 

 The Contractor shall in the preparation of his risk assessments, follow the following general principles: 
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• Employ a team of suitably qualified individuals with appropriately varied and relevant experience in risk 
assessment, 

• The appointed risk assessor shall lead the risk assessment, 
• Provide the team with background data, scope of work, potential hazards and underlying causes, and  

• Where necessary employ experts for complex risk assessments and aspects of risk assessments that 
require experiential judgment, 

• Institute an ongoing system of identifying aspects of the work that require risk assessment, and 

• Conduct risk assessments in workshops of the team or by individual members of the team under 
guidance of the leader as appropriate to the situation. 

 
C3.8.4         Elements of a Risk Assessment 
 

C3.8.4.1 General 
 

The process of carrying out a risk assessment consists of a number of well-defined steps. These steps improve 
decision-making by providing a greater understanding of the risks and their impacts. The main steps or 
elements of the risk assessment process are as follows: 

 
1) Consider scope and nature or risks involved, determine purpose and physical and legal bounds of 

assessment and define risk evaluating criteria, 
2) Systematically identify risks, 
3) Analyze risks with regard to causes, likelihood of occurrence and possible consequences against the 

background of existing controls and its effectiveness, 
4) Evaluate risks in terms of pre-established criteria to determine need and priority for attention, 
5) Treat risks through a process of risk elimination, substitution, controlling risk at source, risk mitigation 

such as training and as far as risk remains, provide personal protective equipment (PPE), 
6) The mitigation methods must focus the 4 T’s of risk management. 

a. Terminate the risk entirely at the source through engineering controls. 
b. Treat the risk through a combination of engineering controls and Safe Work Procedures. 
c. Transfer the risk to someone (company) more suited to handle the specific types of risks. 
d. Tolerate the risk depending on the type of risk as well as the residual risk factor only after the 

implementation of engineering controls and/or safe work procedures and the use of personal 
protective equipment. 

 
Bear in mind that Personal Protective Equipment (PPE) shall only be identified as a last resort in the 
mitigation of risks. 
 

7) Monitor and review progress and performance in terms of management system, and  
8) Communicate and consult. 

 
The following sections 4.4.2 to 4.4.7 deal with items (2) to (7) above. These items form the continuing process 
of the risk assessment as indicated in Figure 1, below. 

 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, remedial work 
on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
C3.8:  References to the Scope of Works 
Health and Safety Specifications 

 

C3.8.24 
 

 

   
  

The following sections 4.4.2 to 4.4.7 deal with items (2) to (7) above. These items form the continuing process 
of the risk assessment as indicated in Figure 1, below. 

 

 
The Contractor shall ensure that the risk assessment compiled as part of his Health and Safety Plan contains at 

least these items. 

 

C3.8.4.2 Risk Identification 

 

The Contractor should regard this step of the risk assessment as the most important. Subsequent analysis and 

evaluation of risks and the development of risk control measures are wasted if the risks or hazards on the 

Works are not carefully identified.   

 

 The Contractor should bear the following principles in mind when identifying the risks: 

 

i) Systematically address all risks or hazards on the Works, 

ii) Review all aspects of the work, but consider only those that have a potential to cause harm, 

iii) Rank the risks identified in order of importance and then use appropriately advanced techniques 

to deal with major risks, 

iv) Deal mainly with major risks and don’t obscure these with unimportant information, especially 

minor risks, 

v) Address what actually happens in the workplace during the work activity 

vi) Consider all persons that may be affected, 

vii) Highlight those groups and individuals who may particularly be at risk, and 

Yes

 

Figure 1:  Risk Management Process
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viii) Review the adequacy and effectiveness of existing safety controls and measures 

 

C3.8.4.3 Risk Analysis 

 

In this step, the Contractor will be required to analyze the risks identified by determining each risks frequency 

and magnitude or severity of the consequence of the risk or hazard. 

 

 The frequency of occurrence of a hazard may be expressed as the number of times that it may occur in a year, 

decade, lifetime, century, or longer period, according to comparative human experience.  The magnitude of 

the likely consequence of a hazard may be expressed in terms of the degree of incapacitation, number of people 

or costs involved. The frequency of occurrence of a hazard and the magnitude of its consequence may be 

compounded as the risk that it poses as shown in the “risk matrix” in Figure 2 below. 

 
 

The columns in the table represent the likely consequence of the hazard and the rows, the frequency of 

occurrence. The scales for both quantities represent consistent progressions, able they qualitative.  The risks 

evidently range from low to severe.  Note that diagonals in the matrix represent the risks of the identified 

hazards, taking the effectiveness of controls into consideration. 

 

The table represents a typical risk matrix that need not necessarily be adopted by the Contractor. The 

Contractor may use an alternative risk matrix provided that it is approved as part of his Health and Safety Plan. 

 

The Contractor must describe in full the method of risk evaluation as well as provide and describe the Risk 

Formula used to determine the risk factor 

 

C3.8.4.4 Risk Evaluation 

 

1 Medically 
treatable injury

1 Compensable 
injury

10 
Compensable 

injuries

1 Permanently 
disabling injury

1 Fatality 10 Fatalities

Frequent; 1 or more occurrences 
per year Medium High Very high Severe Severe Severe

Several times during a career; 0.1 
occurrences per year Medium-low Medium High Very high Severe Severe

Unlikely, but possible during a 
career; 0.01 occurrences per year Low Medium-low Medium High Very high Severe

Very unlikely during a career; 0.001 
occurrences per year Low Low Medium-low Medium High Very high

Barely credible; 0.0001 occurrences 
per year Low Low Low Medium-low Medium High

Figure 2:  Compounded Risk Matrix

Severity of Consequences of Potential Hazard

Frequency of Occurrence of Hazard
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In this step the Contractor will be required to compare the assessed risk with similar risks previously 

experienced for the purpose of deciding how to treat the risk.  A useful systematic approach for this purpose is 

as follows: 

 

• If the assessed risk exceeds similar risks that have occurred in the past and that are considered to be 
unacceptable, the assessed risk will require treatment depending upon its magnitude as discussed in 

Section 4.4.5, or 

 

• If the assessed risk exceeds similar historical risks that are acceptable, treatment of the assessed risk 

will depend on the extent by which it exceeds the historical risks, or 

 

• If the assessed risk is less than historical risks that are unacceptable, treatment of the assessed risk will 

depend on the extent by which it is less than the historical risks, or 

 

• If the assessed risk is less than historical risks that are acceptable, the assessed risk would also be 
acceptable and would not require any treatment. 

 

C3.8.4.5 Risk Treatment 

 

In this step, the Contractor will select and implement appropriate measures for dealing with risk.  Typically 

measures comprise the following: 

 

• Elimination by changing designs, procedures, management methods, etc, applicable to high frequency–

high consequence risks, or 

• Reduction by changing designs, procedures, management methods, etc, applicable to high frequency–
high consequence risks, or 

• Minimization by changing designs, procedures, management methods, etc, applicable to high 
frequency–low consequence risks, or 

• Transfer or share whole or part of the risk to another party by insurance, contractual arrangements or 
organizational structures, applicable to low frequency–high consequence risks, or 

• Control to ensure that risks do not increase, applicable to low frequency–high consequence risks, or 

• Retention together with provision of monitoring and personal protective equipment, applicable to low 

frequency–low consequence residual risks after reduction, or 

• Acceptance without particular action other than provision of personal protective equipment, applicable 

to low frequency–low consequence risks. 

 

The following principles enable the optimum treatment to be determined: 

 

• Avoid risks altogether, if possible, by using different approaches, substances or methods of work, 

• Combat risks at source rather than by adopting secondary measures, 
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• Adapt work to the individual rather than the individual to the work, that is, in the design consider the 
people and their attributes that will operate the system 

• Take advantage of technological and technical progress, 

• Risk prevention measures must be part of a coherent policy and approach to safety management that 

involves performance measurement, goal setting, feedback, and analysis, 

• Give preference to measures that protect the whole work force, 

• Ensure that those for whom protection is provided understand what they need to do to make sure that 

the protection works, and 

• Ensure that measures to control risks are an accepted part of an active health and safety culture 

supported by all levels of the organization; single risk reduction initiatives invariably fail. 

 

C3.8.4.6 Reporting and Recording 

 

The Contractor shall ensure that the risk assessment process is recorded in the form of a report and included 

in his Health and Safety Plan. The report should be easily accessible to the Contractor’s employees, their 

representatives, to inspectors, the Employer or his Safety Agent and the Engineer.  The essential contents of 

the report should be as follows: 

 

• Objectives and expected outcomes, 

• Description of the Works under assessment, 

• Summary of context of study 

• Composition of risk assessment team, (including qualifications and relevant experience), 

• Approach used to systematically identify risks, 

• Identified risks (ranked in order of priority), 

• Method adopted for assessing frequencies and consequences of risks, 

• Consequences (ranked in order of magnitude), 

• Identification of individuals and groups who may be affected by major hazards and risk and who may 

especially be at risk, 

• Basis for defining safety standards to be achieved, 

• Contractor’s resources devoted to risk assessment, 

• Actions proposed to reduce unacceptably high risks, 

• Review effectiveness of existing safety measures to control risks, and 

• Implementation program of selected treatments (including controls to manage unacceptably high risks).  

 

C3.8.4.7 Monitoring and Review 

 

It is necessary to monitor risks, the effectiveness of the risk treatment plan and the strategies and 

management system set up to control implementation.  Control of the risk management program entails 

the setting of standards, monitoring actual performance, comparing the performance with the standards, 

and correcting any deviations from the standard.  Risks and the effectiveness of the control measures 
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need to be monitored to ensure changing circumstances do not alter risk priorities.  Few risks remain 

static. 

 

Ongoing review is essential to ensure that the management plan remains relevant.  Factors that affect the 

likelihood and consequences of an outcome may change, as may factors that affect the suitability or cost 

of the various treatment options.  If an accident occurs, or if more is learnt about the hazards in the 

workplace, the risk assessment may need to be reviewed or modified.  Hazards may be observed that 

have not been anticipated or previously identified and which may require appropriate measures to be 

taken.  After an accident has occurred, it is important to determine whether it was predicted, whether 

preventive measures were identified, and if so, why they did not work, whether the risk assessment is still 

suitable and sufficient if it failed to predict the accident, whether to the decision to accept a predicted 

risk as tolerable is still valid, why the accident occurred and what should be done to prevent similar 

accidents occurring again.  It is therefore necessary to regularly repeat the risk management cycle, the 

time between reviews being dependent on the nature of the risks and the degree of change likely to take 

place in the work activity.  Review is an integral part of the risk management treatment plan. 

 

C3.8.4.8 Communication and Consultation 

 

The Contractor will be required to communicate and consult with internal and external stakeholders 

during each step of the risk assessment process. Stakeholders will include the Employer and his Safety 

Agent, the Engineer and the Contractor’s employees and consultants.    

 

Effective communication will ensure that those responsible for implementing the risk management 

process and those with a vested interest, understand the basis on which decisions are made and why 

particular actions are taken.  It will also ensure that the perceptions of all those involved are noted and 

accommodated during the process. 

 

C3.8.8         BASELINE RISK ASSESSMENT 
 

C3.8.8.1         Purpose 

The purpose of this Baseline Risk Assessment (BRA) is to ensure that the Principal Contractor and 

Contractors are taking the highlighted risks and hazards in consideration when they develop their site-

specific health and safety plans for the project. 

 

It is to further ensure that the client has advised and inform the Principal Contractor, Contractor and the 

Department of Labour of the prevailing risk and hazards associated with the project before commencement 

with the work on site. 

 

To ensure that the Principal Contractor, Contractor identify, analyse, evaluate, and establish control 

measures to eliminate, mitigate before issuing Personal Protective Equipment of clothing to the workers or 

any other person affected by activities on site. 
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C3.8.8.2          Scope 

This Baseline Risk Assessment (BRA) apply to the above-mentioned project and for the application of 

Construction work permit as well as for the Principal Contractor & Contractor appointed for the Project. 

 

C3.8.8.3           Normative Reference 

Section 8(2)(d) of the Occupational Health and Safety Act 

Section 5(1)(a) & Section 9 of the Construction Regulation 2014. 

Section 6 of Regulations for Hazardous Biological Agents read with COVID-19 OHS Directives. 

 

C3.8.8.4           Baseline Risk Assessment  

In terms of Construction Regulation 5(1)(a), a client is required to prepare a baseline risk assessment of 

the intended construction project. This Baseline Risk Assessment has been developed in order to ensure 

that risks and hazards are identified, analysed and evaluated in order to eliminate, mitigate and reduce 

the exposure to such risk.  

 

Effort shall be made to identify more site-based risks and hazards and possible solutions as far as is 

reasonably practicable to prevent exposure to such risks and hazards, a task-based risk assessment shall 

have conducted on site. 

 

In the table below are some of identified baseline risks to be taken into consideration when preparing the 

health and safety plan for the project: 

 

ITEM ACTIVITY ISSUE HAZARD RISK 
RISK RATING 

(High/Med/Low) 
MINIMUM CONTROL 

1. Access control Public access to site 
Injury & Damage 

to property 
Medium 

Protection of site (Barricade and 

fence); 

Controlled access point; Secure; 

Signage (Information, Warning & 

Prohibition signs; 

Traffic management; 

Notifications and planning & 

Identification of high risk areas & 

Location. 

2.  Transportation 
Transportation of 

worker & Material 

Road accident; 

Overloading; 
Medium 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Personal Protective Equipment & 

Clothing 
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ITEM ACTIVITY ISSUE HAZARD RISK 
RISK RATING 

(High/Med/Low) 
MINIMUM CONTROL 

3.  
Traffic 

Accommodation 
Traffic movement Accident Medium 

Protection of the road (Barricade, 

barriers, speed humps); 

Road traffic control; access point; 

Signage (Information, Warning & 

Prohibition signs); 

Traffic management; 

Notifications and planning 

&Identification of high risk areas 

& Location. 

4.  
Site 

Establishment 

Plant, Equipment 

Machinery; 

workers and 

environment 

 

Injury; damage 

to property & 

Environmental 

impact 

Low 

Supervision; 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Personal Protective Equipment & 

Clothing 

5.  

Underground 

Services& 

Overhead 

powerlines 

Water/Sewage/gas 

pipes & Electrical 

cables 

Injury; 

Electrocution; 

damage to 

property & 

Environmental 

impact 

Medium 

Supervision; 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent & qualified person; 

Safe work and operating 

procedures; 

Lockout & Tag; 

Personal Protective Equipment & 

Clothing 

6. 

Redirecting 

Isolation and 

disconnecting 

Services 

Electricity, 

Water/Sewage/gas 

pipes; Excavation 

Electrocution; 

damage to 

property & 

Environmental 

impact 

Medium  

Supervision; 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent & qualified person; 
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ITEM ACTIVITY ISSUE HAZARD RISK 
RISK RATING 

(High/Med/Low) 
MINIMUM CONTROL 

Safe work and operating 

procedures; 

Lockout & Tag; 

Personal Protective Equipment & 

Clothing 

7.  

Storage of 

flammable 

material and 

liquids  

Fuel storage; gas 

bottles; Smoking; 

spark  

Fire; explosion; 

damage to 

property; 

Environmental 

impact 

Medium  

Management & Control of 

exposure; 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safety Symbolic signs (Information, 

Warning & Prohibition); 

Safe work and operating 

procedures; 

Personal Protective Equipment & 

Clothing 

8. 

Temporary 

Electrical 

Installation 

Electricity  

Electrocution; 

Fire; explosion 

damage to 

property 

Low  

Supervision; 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent & qualified person; 

Safe work and operating 

procedures; 

Lockout & Tag; 

Personal Protective Equipment & 

Clothing 

9. 

Bulk Earthworks 

(surface works) 

and stockpile 

including 

excavations 

deeper than 1.5 

metres 

Underground 

Services; Plant, 

Equipment 

Machinery; 

Excavation; workers 

and environment 

 

Injury; 

Electrocution; 

damage to 

property; 

ground 

collapse& 

Environmental 

impact 

Medium  

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 
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ITEM ACTIVITY ISSUE HAZARD RISK 
RISK RATING 

(High/Med/Low) 
MINIMUM CONTROL 

Rescue plan 

Personal Protective Equipment & 

Clothing  

Bulk Earthworks 

(excavations) and 

excavations 

deeper than 1.5 

metres 

Underground 

Services; Plant, 

Equipment 

Machinery; 

Excavation; workers 

and environment 

 

Injury; 

Electrocution; 

damage to 

property; 

ground 

collapse& 

Environmental 

impact 

Medium  

Locating of underground services; 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Rescue plan 

Personal Protective Equipment & 

Clothing  

10.  

Mobile plant and 

construction 

equipment 

Plant, Equipment 

Machinery; workers 

and environment 

Injury; damage 

to property & 

Environmental 

impact 

Medium  

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Personal Protective Equipment & 

Clothing  

11. Demolition work 
Wall, concrete slab, 

Steel work  

Injury; damage 

to property & 

Environmental 

impact 

Medium  

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Rescue plan 

Personal Protective Equipment & 

Clothing  

12.  

Temporary works 

(Formwork and 

support work) 

 

Scaffolding;  

Shatters;  

Injury; damage 

to property & 
Low  

Prevent exposure; 

Substitution; 

Engineering controls; 
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ITEM ACTIVITY ISSUE HAZARD RISK 
RISK RATING 

(High/Med/Low) 
MINIMUM CONTROL 

including 

reinforcement 

and shutters. 

Beams; 

Reinforcement; 

Concrete works 

Environmental 

impact 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Fall protection; 

Rescue plan 

Personal Protective Equipment & 

Clothing  

13. 
Bulk mixing plant 

(Batch plant) 

Cement; sand; fly 

ash; concrete stone; 

pumps 

Injury; damage 

to property & 

Environmental 

impact 

Low  

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Dust suppression; 

Personal Protective Equipment & 

Clothing  

14.  
Working close to 

water 

 

Reservoirs; 

Wastewater dams;  

Pits and water 

channels 

Injury; damage 

to property & 

Environmental 

impact 

Low  

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Rescue plan 

Personal Protective Equipment & 

Clothing  

15.  Confined space  

 

Manholes, 

channels; 

Silos  

Injury; damage 

to property & 

Environmental 

impact 

Low  

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 
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ITEM ACTIVITY ISSUE HAZARD RISK 
RISK RATING 

(High/Med/Low) 
MINIMUM CONTROL 

Rescue plan; 

Personal Protective Equipment & 

Clothing  

16. 

Electrical 

Equipment and 

hand tools   

Jack hammers; 

grinders; impact 

drillers; concrete 

cutter etc. 

Injury; damage 

to property & 

Environmental 

impact 

Medium  

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Fall protection; 

Rescue plan 

Personal Protective Equipment & 

Clothing  

17. 
Working at 

heights  

Lifting Equipment; 

Crane; 

Scaffold; Ladder; 

Rope access work 

Falling; Injury; 

damage to 

property & 

Environmental 

impact 

Medium 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Fall protection; 

Rescue plan 

Personal Protective Equipment & 

Clothing  

18. 
Pressure 

Equipment  
Compressor air 

Injury; damage 

to property & 

Environmental 

impact 

Medium 

Prevent exposure; 

Substitution; 

Engineering controls; 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; Personal Protective 

Equipment & Clothing 

19. 
Enabling & 

Builders work 

 

Concrete work; 

Brick work; 

Injury; damage 

to property & 
Medium 

Prevent exposure; 

Substitution; 

Engineering controls; 
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ITEM ACTIVITY ISSUE HAZARD RISK 
RISK RATING 

(High/Med/Low) 
MINIMUM CONTROL 

Joinery; plumbing; 

Drainage 

Environmental 

impact 

Training; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Fall protection; 

Personal Protective Equipment & 

Clothing 

20. Covid-19 

Hazardous biological 

agents 

(Contaminated 

areas, surfaces & 

equipment, tools); 

(Contaminated 

Personal Protective 

Equipment & 

Clothing) 

Injury; damage 

to property & 

Environmental 

impact 

Medium  

Prevent exposure; 

Decontaminating; 

Sanitisation; 

Screening & testing; 

Isolating and quarantining; 

Engineering controls; 

Training& information; 

Safety symbolic signs; 

Provision of hand washing facilities 

& soap; 

Inspection of equipment; 

Competent person; 

Safe work and operating 

procedures; 

Personal Protective Equipment & 

Clothing 

 

 

C3.8.9          INCIDENT MANAGEMENT 
 

Under this section the contractor must provide a clear description on how he intends to manage all types 

of incidents that may occur during the works based on the scope of work. 

 

It shall furthermore include the reporting of all reportable incidents in accordance with Section 24 of the 

Occupational Health and Safety Act. 

 

The contractor shall also provide for the investigation of incidents and/or accidents and how similar 

incidents/accidents shall be avoided. 

 

C3.8.10          RESOURCES  
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C3.8.10.1 General 

 

In this section of his Health and Safety Plan, the Contractor will be required to state how he intends to comply 

with the requirements of the Occupational Health and Safety Act, 1993, Regulation 6 for Hazardous Biological 

Agents read with COVID-19 OHS Directives and all its Regulations and related incorporated standards with 

regards to the resources and facilities intended for use on the temporary and permanent Works. 

  

C3.8.10.2 Employees 
 
C3.8.10.2.1 Inspectors, supervisors and Issuers 

 

The Contractor shall provide in his Health and Safety Plan his intended Staffing Organogram for the Works. The 

organogram should include those inspectors, supervisors and issuers as envisaged in the Construction 

Regulations, 2014 required for the Works and any additional supervisory staff members as the Contractor 

(having taken the scope of the Works into account) considers necessary. 

 

Copies of the supervisory staffs’ curriculum vitae or portfolio of evidence and their appointment letters should 

be appended to the Contractor’s Health and Safety Plan. 

 

The Contractor’s Health and Safety Plan should in addition cover at least the following aspects: 

 

• The number of unskilled, semi-skilled and skilled (including Foreman, Charge hands, Artisans, Operators, 

Drivers, Clerks, Storeman and Team Leaders) employees he intends employing on the Works, 

• The health and safety training to be provided to the Contractor’s employees, 

• The programme of the health and safety training, 

• Systems for the review of the effectiveness of the training provided, and 

• Systems to determine further training requirements throughout the construction period. 

 

In preparing his Health and Safety Plan, the Contractor shall ensure compliance with Clause PS 22 in Section 

4.2 of the Project Specifications.    

 

Pro-forma letters of appointment for the various inspectors, supervisors and issuers as contemplated in the 

Construction Regulations, 2014 are included in Annexure 1 to this specification for use by the Contractor. The 

Contractor shall ensure that he includes in his Health and Safety Plan the appointment letters for all his 

inspectors, supervisors and issuers appointed for the Works. 

 

C3.8.10.2.2 Subcontractors 

The Contractor shall with reference to the use of subcontractors on the Works and without limiting his 

obligations, cover at least the following matters in his Health and Safety Plan: 
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• The steps intended to ensure that his Subcontractors prepare, implement and maintain Health and 
Safety Plans, 

• How health and safety information will be made available to his Subcontractors when changes are 
brought about to the design, 

• How he intends determining that his Subcontractors are registered and in good standing with the 
compensation fund or with a licensed compensation insurer prior to the commencement of the Works, 

• How he intends determining if his Subcontractors have made provision in their tenders for the cost of 
health and safety measures during the construction of the Works, 

• How he intends satisfying himself on the competencies and resources of Subcontractors he intends 

appointing, and 

• How he intends ensuring that his Subcontractors perform risk assessments prior to commencing their 

respective portions of the Works. 

 

C3.8.10.2.3 Competencies 

The Contractor shall establish if a person is competent to perform a certain duty or be appointed in a certain 

capacity by requesting all candidates to supply the required certificates of competency. Where certificates of 

competencies cannot be delivered, the Contractor shall request a portfolio of evidence from the respective 

candidates. 

 

Contractors should do enquiries at the South African Qualifications Authority (SAQUA) relating to the 

qualifications required for appointment of competent persons. 

 

C3.8.10.2.4 Physical and Psychological Fitness 

Were required by the Occupational Health & Safety Act and its regulations the contractor shall ensure that his 

employees are in possession of a valid medical certificate of fitness to work in such an environment. 

 

In terms of Section 7(8) of the Construction Regulations 2014 - A contractor must ensure that all his or her 

employees have a valid medical certificate of fitness specific to the construction work to be performed and 

issued by an occupational health practitioner in the form of Annexure 3. 

 

C3.8.10.3 Plant, Vehicles and Equipment 

 

C3.8.10.3.1 Suspended platform 

 

The Contractor shall with reference to Section 17: Suspended platforms of the Construction Regulations, 2014, 

and without limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 

• How he intends complying with SABS 1808 and SABS 1903, 

• What systems he intends using to ensure the safety of all suspended platforms,  

• What tests will be performed to establish the safety of suspended platforms, 

• How he intends maintaining suspended platforms being used, and 
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• How he will document the design, testing, maintenance and inspections of the suspended platforms. 

C3.8.10.3.2 Rope Access Work 

The Contractor shall with reference to Section 18: Rope Access Work of the Construction Regulations, 2014, 

and without limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 

• Explain what systems he intends using to ensure the safety of employees,  

• Explain how he intends maintaining the different types of equipment to be use, 

• What tests will be performed to establish the durability and safety of the equipment, and  

• How he will document the design, testing, maintenance and inspections of all rope access works. 

 

C3.8.10.3.3 Material hoists 

The Contractor shall with reference to Section 19: Materials Hoist, of the Construction Regulations, 2014, and 

without limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 

• How he intends confirming the construction stability of the material hoists, 

• What systems he intends using to ensure the safety of all material hoists,  

• What tests will be performed to establish the safety of all material hoists, 

• How he intends maintaining the material hoists being used, and 

• How he will document the design, testing, maintenance and inspections of all material hoists and 

• What safety procedures and precautions are envisaged to ensure safe operation of the materials hoists. 

 

C3.8.10.3.4 Batch Plants/Bulk Mixing Plants 

The Contractor shall with reference to Section 20: Bulk Mixing Plant of the Construction Regulations, 2014, and 

without limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 

• What systems he intends using to ensure the safety of all batch plants,  

• How he intends maintaining the batch plants in use, and 

• How he will document the design, testing, maintenance and inspections of batch plants in use. 

 

C3.8.10.3.5 Explosive Actuated Fastening Devices 

The Contractor shall with reference to Section 21: Explosive actuated fastening devices, of the Construction 

Regulations, 2014, and without limiting his obligations, cover at least the following matters in his Health and 

Safety Plan: 

 

• How he intends controlling the issuing of explosive powered tools, 

• How he intends implementing safety procedures prior to use of explosive powered tools, and 

• What safety measures will be required during the use of explosive powered tools. 
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C3.8.10.3.6 Cranes 

This section of the specification shall be read in conjunction with the provisions of the Driven Machinery 

Regulations, 1988. 

 

The Contractor shall with reference to Section 22: Cranes, of the Construction Regulations, 2014 and without 

limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 

• How will environmental factors be considered in respect to the use of cranes, 

• What systems he intends using to ensure the safety of all cranes in use, 

• How he intends maintaining cranes in use, 

• What tests will be performed to establish the safety of all cranes in use, 

• What safety procedures and precautions are envisaged to ensure the safe operation of all cranes in use, 

• How he will document the design, testing, maintenance and inspections of all cranes in use, and 

• The contractor shall proof compliance of the Driven Machinery Regulation, 1988, with reference to the 

lifting machinery and tackle being used. 

 

C3.8.10.3.7 Construction vehicles and mobile plant 

The Contractor shall with reference to Section 23: Construction vehicles and mobile plant of the Construction 

Regulations, 2014, and without limiting his obligations, cover at least the following matters in his Health and 

Safety Plan: 

 

• How he intends ensuring that construction vehicles and mobile plant are: 
o Of acceptable design and construction, 

o Maintained and in good working order, 

o Used according to design specifications, and 

o Are protected from falling into excavations, water or areas lower than the working surfaces, 

• How he intends ensuring that workers are trained, authorised and physically fit to operate construction 

vehicles and mobile plant, 

• What traffic arrangements and safety precautions will be implemented to ensure safe operation of 

construction vehicles and mobile plant on the Works, and 

• How he intends safeguarding employees against construction vehicles and mobile plant moving on the 

construction site. 

 

C3.8.10.3.8 Electrical Installation and Machinery on construction sites 

This section of the specification shall be read in conjunction with the provisions contained in the Electrical 

Installation Regulations, 2009. 
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The Contractor shall with reference to Section 24: Electrical Installation and machinery on construction sites of 

the Construction Regulations, 2014, and without limiting his obligations, cover at least the following matters in 

his Health and Safety Plan: 

 

• How he intends safeguarding employees against electrical cables or apparatus under, over or on site, 
and 

• How he will ensure that electrical installations are of adequate strength to withstand working conditions 
on a construction site. 

 

C3.8.10.3.9 Ladders 

The Contractor shall with reference to Section 13A of the General Safety Regulations and without limiting his 

obligations, cover at least the following matters in his Health and Safety Plan: 

 

• How he intends ensuring that ladders used are safe and constructed of materials approved for its 

intended use, and 

• What precaution will be made to ensure the stability of ladders in use. 

 

C3.8.11          MEDICAL FITNESS OF EMPLOYEES 
 

 In this section the contractor shall with reference to Section 7(8) of the Construction Regulations, 2014, be 

required to describe the procedures by which employee’s status of their health is determined (Entry Medicals). 

 

 The contractor shall also provide in detail the procedures by which the health of employees is monitored 

through a Medical Surveillance procedure. 

 

 The contractor must also provide for exit medicals in order to determine if the health of an employee have 

deteriorated during his/her duration of employment. 

C3.8.12         EMPLOYEE FACILITIES 
 

 In this section the contractor shall with reference to the Facilities Regulations 2004, as well as Section 30 of the 

Construction Regulations 2014, be required to provide employees with the required facilities. 

 

 The contractor shall indicate exactly what facilities shall be provided. 

 

 The contractor shall also indicate how the facilities shall be maintained (cleaning and sanitizing)  

 

 Emphasis must be placed on the provisioning of toilet facilities, the maintenance services thereof and the 

provisioning of drinking water 

 

C3.8.13          MATERIALS 
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C3.8.13.1 General   

 

In this section of his Health and Safety Plan, the Contractor will be required to state how he intends to comply 

with the requirements of the Occupational Health and Safety Act, 1993 and all its regulations and related 

incorporated standards with regards to the design, supply, storage and erection of materials used for the 

temporary and permanent Works. 

 

C3.8.13.2 Fall Protection Equipment  

 

The Contractor shall with reference to Section 10: Fall Protection Equipment of the Construction Regulations, 

2014, and without limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 

• Compilation of a fall protection plan, 

• How the fall protection plan will be implemented and maintained, 

• How employees will be screened and declared medically fit to work in areas where fall protection 

equipment is needed, 

• How the safeguarding of persons, plant, vehicles, equipment and facilities on the construction site is 

contemplated, 

• Training of staff working at heights and in the use of fall protection equipment, 

• How a continuous assessment of the situation will be executed, 

• How fall protection equipment will be inspected for safety, and 

• How corrective actions will be implemented 

• Emergency plans and procedures for treatment of incidents relating to falls from height. 

 

C3.8.13.3 Scaffolding 

The Contractor shall with reference to Section 16: Scaffolding of the Construction Regulations, 2014, and 

without limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 

• How compliance with SABS 085 will be ensured, 

• How scaffolding in use will be maintained, 

• What systems are intended to ensure the safety of scaffolding used, and 

• What tests will be performed to establish the safety of scaffolding used 

• Training plan for scaffold erectors and inspectors. 

 

C3.8.13.4 Use and temporary storage of flammable liquids on construction sites  
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This section of the specification shall be read in conjunction with the provisions for the use and storage of 

flammable goods as determined in the General Safety Regulations. 

 

The Contractor shall with reference to Section 25: Use and temporary storage of flammable liquids on 

construction sites of the Construction Regulations, 2014, and without limiting his obligations, cover at least the 

following matters in his Health and Safety Plan: 

• How flammable liquids will be stored to minimize the risk of fire or explosions, 

• How the contractor will identify a flammable store  

• What safety precautions will be employed if ventilation of the flammable store is not possible, 

• How access to flammable stores will be controlled, 

• How empty vessels used for the storage of flammable liquids will be disposed of, 

• What quantity of flammable liquids will be stored on the construction site, 

• What systems are intended to ensure the safe storage of flammable liquids, and 

• What retaining methods will be used to prevent the spreading of any spillage.  

 

C3.8.13.5 Stacking and storage 

This section of the specification shall be read in conjunction with the provisions for the stacking of articles 

contained in the General Safety Regulations. 

 

The Contractor shall with reference to Section 28 Stacking and storage on construction sites of the Construction 

Regulations, 2014, and without limiting his obligations, cover at least the following matters in his Health and 

Safety Plan: 

 

• Who will supervise the stacking and storage of materials on site, and 

• What systems are intended to ensure the safe stacking and storage of materials on the site  

 

C3.8.13.6 Personnel Safety Equipment and Facilities 

The Contractor shall comply with Section 2 of the General Safety Regulations and shall in particular provide all 

necessary personnel protective equipment for his personnel for the duration of the construction period. To this 

end the Contractor shall without limiting his obligations indicate in his Health and Safety Plan: 

 

• Identify training requirements in the Contractors Training plan in the use and maintenance of personal 

protective equipment, 

• The type of personnel safety equipment he will provide, 

• How he intends issuing it to his employees, and 
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• How he will maintain the personnel safety equipment issued. 

 

C3.8.13.7 First Aid, Emergency Equipment and Procedures 

The Contractor shall comply with Section 3 of the General Safety Regulations regarding first aid, emergency 

equipment and procedures. 

 

 

C3.8.14          CATEGORIES OF WORK 
In this section of his Health and Safety Plan, the Contractor will be required to state how he intends to 

comply with the requirements of the Occupational Health and Safety Act, 1993 and all its regulations and 

related incorporated standards with regards to the execution of the following categories of work. 

 

C3.8.14.1 General 

The Contractor shall, without limiting his obligations, cover at least the following matters in his Health and 

Safety Plan under this category of work: 

 

C3.8.14.1.1 Construction welfare facilities 

Contractors will be required to adhere to Section 30: Construction welfare facilities of the Construction 

Regulations, 2014.  

 

This regulation must be read in conjunction with the provisions of the Facilities Regulations, 2004 (as amended) 

and SANS 0400. 

 

The Contractor must discuss the following in detail in his safety plan:  

 

• How will the Contractor establish the number of facilities required for employees to shower, change, 

eat and attend to sanitary needs 

• What measures will the employer take to house employees on site who lives far form their residences 

or for the provision of transport 

C3.8.14.1.2 Environmental regulations for workplaces 

The Contractor shall comply with the Environmental Regulations for Workplaces, 1987, and shall address the 

following aspects as described in the regulations in his Health and Safety plan: 

• Thermal requirements, 

• Lighting, 

• Windows, 

• Ventilation, 

• Housekeeping, 

• Noise and hearing conservation, 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, remedial work 
on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
C3.8:  References to the Scope of Works 
Health and Safety Specifications 

 

C3.8.44 
 

 

   
  

• Precautions against flooding, and 

• Fire precautions and means of egress. 

 

C3.8.14.1.3 Housekeeping on construction sites 

Contractors will be required to adhere to Section 27: Housekeeping on construction sites, of the Construction 

Regulations, 2014.   

 

This regulation must be read in conjunction with the provisions of the Environmental Regulations for 

Workplaces, 1987 (as amended). 

 

The Contractor must discuss the following in detail in his safety plan: 

 

• How will contractors ensure the neatness of construction sites 

• What measures does the Contractor envisage to  
o Store and/or stack materials,  

o Remove debris from site,  

o Prevent unauthorized entrance to the site 

o Protect employees or passers-by from falling objects 

 

C3.8.14.1.4 Fire precaution on construction sites 

Contractors will be required to adhere to Section 29: Fire precautions on construction sites, of the Construction 

Regulations, 2014.   

 

This regulation must be read in conjunction with the provisions of the Environmental Regulations for 

Workplaces, 1987 (as amended). 

 

The Contractor must discuss the following in detail in his safety plan:  

• How the Contractor will minimize the risk of fire on the site 

• How the Contractor will identify potential fire hazards 

• What prohibitions the Contractor will implement to manage risk areas 

• How many employees the Contractor will train in fire fighting 

• What organization the Contractor envisage to combat fires on sites 

• What precautions and procedures will be followed to evacuate employees in the case of a fire  
 

C3.8.14.1.5 Water Environments 

The Contractor will be required to adhere to Section 26: Water Environments, of the Construction Regulations, 

2014.   

 

The Contractor must discuss the following in detail in his safety plan:  
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• What precautions will the Contractor take to identify dangers where employees may fall into water 

• What safety procedures and equipment will the Contractor implement to safeguard employees working 
at water environments 

 

C3.8.14.1.6 Structures 

The Contractor will be required to adhere to Section 11: Structures, of the Construction Regulations, 2014.   

 

The Contractor must discuss the following in detail in his safety plan:  

 

• Explain what controls, test or precautions will be made to prevent structures from collapsing during 

construction, 

• The Contractor shall indicate what steps will be taken and implemented to ensure that structures or 

parts thereof will not be loaded in such a manner that it may collapse, and 

• What procedures does the Contractor envisage to implement in order to obtain all relevant data on 

structures before commencement of construction work. 

 

C3.8.14.1.7 Hazardous Chemical Substances 

 

The Contractor will be required to adhere to the Regulations for Hazardous Chemical Substances 1995 as 

amended in the handling and storage cement of and other hazardous chemical substances. 

 

The Contractor must discuss the following in detail in his safety plan in respect of each hazardous chemical 

substance that will be used in the works: 

 

• Storage of substance 

• Handling of substance 

• Protective clothing and other devices to be used while handling the substance 

• Medical surveillance. 

C3.8.14.1.8 Hazardous biological agents (Contaminated areas, surfaces & equipment, tools); (Contaminated 

Personal Protective Equipment & Clothing) 

 

The Contractor will be required to adhere to Regulations for Hazardous Biological Agents read with COVID-19 

OHS Directives. 

 

The Contractor must discuss the following in detail in his safety plan in respect of each hazardous biological 

agents: 

 

• Prevent exposure 

• Decontaminating  
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• Sanitisation; 

• Screening & testing; 

• Isolating and quarantining; 

• Engineering controls; 

• Training& information; 

• Safety symbolic signs; 

• Provision of hand washing facilities & soap; 

• Inspection of equipment; 

• Competent person; 

• Safe work and operating procedures; 

• Personal Protective Equipment & Clothing 
 

C3.8.14.2 Site Clearance 

 

The Contractor shall, without limiting his obligations, cover at least the following matters in his Health and 

Safety Plan under this category of work: 

 

C3.8.14.2.1 Demolition work 

 

Contractors will be required to adhere to Section 14: Demolition work, of the Construction Regulations, 2014. 

 

The Contractor shall discuss the following in detail in his safety plan:  

 

• Briefly explain how he will safeguard people and property during and after demolition works 

• Briefly explain how he will protect staff from dangerous situations 

• Discuss the methods proposed to safeguard the public and property against harm during demolition 
works 

• Discuss what type of equipment he envisages to use during demolition work 

• How will the Contractor ensure the safety of equipment used during demolition work 

• What steps will the Contractor deem necessary to take where hazardous materials is encountered 

• Dust control measures 

• Noise control measures 

 

C3.8.14.3 Earthworks 

 

The Contractor shall, without limiting his obligations, cover at least the following matters in his Health and 

Safety Plan under this category of work: 

 

C3.8.14.3.1 Excavation work 
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Contractors will be required to adhere to Construction Regulation 13: Excavation work, of the Construction 

Regulations, 2014.  

 

The Contractor must discuss the following in detail in his safety plan:  

 

• How will the Contractor establish the stability of ground prior to excavations, 

• What steps will the Contractor follow to ensure that bolstering, shoring and bracing is sufficient to 
ensure the safety of the excavation, and 

• What steps will the Contractor follow to ensure the equipment used to safeguard an excavation is 
sufficient and safe. 

 

C3.8.14.4 Concrete 

 

The Contractor shall, without limiting his obligations, cover at least the following matters in his Health and 

Safety Plan under this category of work: 

 

 

C3.8.14.5 Welding, flame cutting, grinding, soldering or similar operations 

 

The Contractor shall comply with Section 9 of the General Safety Regulations, with regards to the welding, 

flame cutting, grinding, soldering or similar operations associated with pipework. 

 

C3.8.15          IMPLEMENTATION OF CONTRACTOR’S HEALTH AND SAFETY PLAN 
 

C3.8.15.1 General 

 
The Contractor shall describe in his Health and Safety Plan how he intends implementing his plan.  
 

The Contractor shall indicate the methods he intends using to ensure accurate record keeping of all critical 

elements identified in his risk assessment and covered in his Health and Safety Plan. 

 

The Contractor shall indicate how internal audits will be carried out, how shortcomings will be addressed, how 

he intends to review the safety plans, how he would train staff and how he would implement the findings and 

recommendations of internal audits or inputs of employees.  

 

C3.8.15.2 Administrative Systems 

The Contractor’s administrative system shall without limiting his obligations, cover the following: 

 

• Up-keep of a safety file on site, 

• Maintenance of his Health and Safety plan, 

• Procedures to follow for the appointment of competent persons, 
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• Application of construction work permits or Notification of construction work 

• Submit the Notification of Construction to the provincial director 

• Provide a valid Letter of Good Standing  

• Procedures to follow for notifications, 

• Injury on duty [IOD] administration, 

• Recording of minutes of safety meetings, 

• Recording of checklists, 

• Safe keeping of checklists, and 

• Internal audits. 

 

The Contractor shall in particular ensure that a copy of the Occupational Health and Safety Act,1993 and its 

Regulations is available on the site and is easily accessible by employees. 

 

C3.8.15.3 Reporting Systems 

The Contractor shall comply with Section 9 of the General Administrative Regulations, 2003 and shall in 

particular (in accordance with section 12) furnish an inspector with information relating to health and safety 

on the construction site, when requested to do so. 

 

 The Contractor shall notify the Employer of any investigations, complaint or criminal charge which may arise 

as a consequence of the provision of the Occupational Health and Safety Act, (Act 85 of 1993) and its 

Regulations, pursuant to work performed in terms of this Contract. 

 

C3.8.15.4 Training 

The Contractor shall train all his employees in accordance with the requirements of section 13 of the 

Occupational Health and Safety Act, 1993. The Contractor shall ensure that every employee is informed of the 

following: 

 

• The hazards of any work he must perform or plant machinery or equipment he is permitted to use, and  

• The precautionary measures which should be taken regarding the above. 
 

The Contractor shall, without limiting his obligations, indicate in his Health and Safety Plan how he intends: 

 

• Identifying the training needs of the personnel he intends employing, and 

• Implementing the training identified 

• What proof of induction training will be carried by his employees (e.g., laminated type identification 

card)? 

 

C3.8.15.5 Safety Meetings 
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The Contractor shall conduct at least one formal safety meeting per month with his employees to ensure safety 

awareness and shall maintain appropriate records of attendance and meeting content.  Such records shall be 

made available to the Employers Safety Agent.  Such meetings shall address at least the following: 

 

• Accident / safety incidents 

• Hazardous conditions 

• Hazardous biological agents 

• Hazardous materials / substances 

• Job or work projections 

• Work procedures 

• Protective clothing / equipment 

• Housekeeping 

• General safety topics 

 

C3.8.15.6 Inspections and Monitoring 

The Contractor shall be required to inspect each workplace prior to works commencing to ensure that all 

protective equipment is in place and that by entering the workplace no person will be exposed to any hazard 

which could affect his health or safety. The Contractor shall without limiting his obligations, indicate the 

following in his Health and Safety Plan: 

 

• The inspection and monitoring procedures he intends employing to determine the safety of workplaces, 

and 

• Who will be responsible for the checking of each workplace at the commencement of each shift. 

 

The Contractor shall include in his Health and safety Plan all the checklists he intends using during the 

inspection and monitoring of the implementation of his Health and Safety Plan. 

 

The Contractor can expect inspections of the works by any of the following parties: 

 

• The Employer or his Safety Agent,  

• The Employer’s Occupational Safety Officer, or 

• The designated officer serving in the Department of Manpower and appointed by the Minister as Chief 

Inspector or his representative.  

 

In addition to site inspections performed by the Employer or his safety agent they shall also do audits and asses 

the safety situation at the works and investigate incidents. Follow-up inspections will be performed to ensure 

compliance to recommendations done. 

 

The Employer, his Safety Agent or his Occupational Safety Officer may stop the work at any time under the 

following conditions: 
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• If the Contractor is not compliant with his Health and Safety Plan 

• Imminent threat to the health and safety of any person on site 

• Continuous non-conformance to corrective action requests. 

 

Inspections by the Chief Inspector or his representative will be by appointment and the purpose would be to 

investigate complaints received by the Inspector or to investigate serious incidents.  

 

The Chief Inspector or his representative may issue prohibition notices to stop the activities at the works until 

the situation investigated has been resolved or he may issue an improvement notice whereby the Contractor 

will have a period to rectify any hazard identified by the inspector. 

 

C3.8.16          AUDITING  
 

C3.8.16.1        Internal Audits 

 

The audits contemplated in CR 5(1)(o) of the Construction Regulations,2014 will be carried out by the Employer 

or his appointed Safety Agent.  

 

The intervals for the audits shall be agreed between the Contractor and the Employer or his Safety Agent during 

the preparation of the Contractor’s Health and Safety Plan, but shall be carried out at least once every month 

or at such shorter interval that an inspector may require. The Employer or his Safety Agent shall provide at 

least 7 calendar days’ notice prior to the conducting of an audit. 

 

The findings of each audit will be made known to the Contractor and the Employer in a report prepared by the 

Employer or his Safety Agent and will be submitted to all parties within seven working days of the respective 

audit being completed. Any shortfalls identified will be documented in the audit report together with the 

Contractor’s proposals to rectify the same. All audit reports will be filed in the Health and Safety File. 

 

A date for a follow up audit will be negotiated with the Contractor to verify the implementation of all actions 

to rectify shortfalls as identified in the audit report. 

 

The Contractor will ensure that the same arrangement detailed above be implemented with his Contractors to 

ensure his compliance with the Construction Regulations as contemplated in Section 7  

 

C3.8.16.2      Audits by Employer or Safety Agent 

 

The Employer or Safety Agent will be entitled to carry out additional audits or follow-up audits, as the case may 

be, at any time during the construction period provided that: 

 

i) The audit or follow-up audit are carried out during ordinary working hours, and 
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ii) The Employer or Safety Agent gives the Contractor at least 24 hours’ notice of his intention to carry out 

such audits. 

 

The Contractor’s employees will be present during any audit carried out by the Employer or his Safety Agent. 

 

C3.8.17 MEASUREMENT AND PAYMENT 
C3.8.17.1 The scheduled items for health and safety will be as specified in clause 31 of section 001 of the 

Standard Specifications. 

C3.8.17.2 The Contractor shall price all items scheduled in this section of the schedule of quantities to enable 

the Employer to comply with clause 4.1.(h) of the contract. Failure by the Contractor to price these 

items will force the Employer to reject the Contractor’s tender in terms of clause 4.(4) of the contract 
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ANNEXURE 1 
 
 

APPOINTMENT LETTERS 
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Company Name 
Company Address 
Company Address 
Code 

 

Attention: (Assistant Construction Supervisor’s Name) 
 

APPOINTMENT OF THE ASSISTANT CONSTRUCTION SUPERVISOR IN TERMS OF 
CONSTRUCTION REGULATION 8(8) 
 

I, (contractor’s name) hereby appoint (assistant construction supervisor’s name) as the 
assistant supervisor responsible for (site address) to carry out the construction work of (description 
of construction work and area of responsibility). 
 

In terms of this appointment you are required to ensure that all construction work performed under 
your supervision is carried out as follows: 
1. By persons suitably trained and competent to do such work; 
2. That all persons are aware and understand the hazards attached to the work being carried 

out; 
3. That the required risk assessments are carried out; 
4. That precautionary measures are identified and implemented; 
5. That discipline is enforced at the construction site at all times; 
6. That all identified statutory requirements are met; and 
7. That any other interest in terms of health and safety with respect to the responsible area is 

met. 
8. You will accept the duties of the Construction Supervisor in his absence. 
 

You are required to report any deviations of the above-mentioned instruction to (construction 
supervisor’s name) and in his absence to the contractor’s representative. 
 

This appointment is valid from (date) to the completion of the stipulated construction work. 
 

You shall submit a written weekly report any non-compliance with the construction Regulations, 
2014. 
 

_____________________________ ___________________________        _________ 
Contractor’s Representative full name      Signature Date 
………………………………………………………………………………………………………………… 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 

I, (assistant construction supervisor) understand the implications of the appointment as detailed 
above and confirm my acceptance. 
__________________________  ________________________    ________________ 
Assistant construction supervisor’s Signature Date 

 
Company 

Logo 
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full name  
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Safety Officer’s Name) 
 
APPOINTMENT OF THE CONSTRUCTION HEALTH AND SAFETY OFFICER IN TERMS OF 
CONSTRUCTION REGULATION 8(5) 
 
I, (contractor’s name) hereby appoint (safety officer’s name) as the Construction Health and 
Safety Officer responsible for (site address) to manage all the health and safety issues as required 
in terms of the Act by establishing a health and safety program with elected health and safety 
Representatives. 
 
You shall ensure that all the requirements in terms of the Act and in particular in terms of the 
Construction Regulations, 2014 are met. You shall also ensure that all appointed sub-contractors 
comply with the requirements as stipulated in the Construction Regulations, 2014. 
 
You shall further ensure that all records, registers and required lists are maintained and shall stop 
construction work upon identifying any non-compliance by any contractor; this includes stopping any 
work should the competency of the person carrying out such work be questionable. 
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
_____________________________ _______________________       ______________ 
Contractor’s Representative full name  Signature Date 
………………………………………………………………………………………………………………… 
Kindly confirm your acceptance of this appointment by completing the following: 
 
I, (construction health and safety officer’s name) understand the implications of the appointment 
as detailed above and confirm my acceptance. 
 
 
_____________________________________   ____________________   ______________ 
Construction Health & Safety Officer’s full name Signature Date 

 
Company 

Logo 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Construction Vehicle and Mobile Plant Inspector) 
 
APPOINTMENT OF THE CONSTRUCTION VEHICLE AND MOBILE PLANT INSPECTOR IN 
TERMS OF CONSTRUCTION REGULATION 23(1)(k) 
 
I, (contractor’s name) hereby appoint (construction vehicles and mobile plant inspector’s 
name) as the construction vehicles and mobile plant inspector responsible for (site address) to 
inspect on a daily basis all construction vehicles and mobile plant, as per the provided checklist. 
 
You shall ensure that when becoming aware of any health and safety hazards in respect to 
construction vehicles and mobile plant that these hazards are reported in writing to the Construction 
Health and Safety Officer and Construction supervisor and the necessary precautionary measures 
are taken and enforced.   
 
You shall further ensure that the requirements of the Construction Regulations, 2014 are at all times 
met.  
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
 
_____________________________ ____________________              ________________ 
Contractor’s Representative full name  Signature Date 
………………………………………………………………………………………………………………… 
 
Kindly confirm your acceptance of this appointment by completing the following: 
 

I, (construction vehicles and mobile plant inspector’s full name) understand the implications of 
the appointment as detailed above and confirm my acceptance. 
 
________________________ ____________________                 ________________ 
Construction vehicles and mobile plant  Signature Date 
inspector’s full name  

 
Company 

Logo 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Sub-Contractor’s Name) 
 
APPOINTMENT OF SUB-CONTRACTOR IN TERMS OF THE CONSTRUCTION REGULATION 
7(1)(c)(v) 
 
I, (contractor’s name) hereby appoint (sub-contractor’s name) as the sub-contractor responsible 
for (site address) to carry out the construction work of (description of construction work).  
 
You shall ensure that you meet all the requirements in terms of the Act and in particular in terms of 
the section 37(2) agreement and the Construction Regulations, 2014. You shall also ensure that all 
contractors appointed by yourself and reporting to you comply with the requirements as stipulated in 
the Construction Regulations, 2014. 
 
You shall also ensure that all the information and specifications to ensure that the construction work 
is carried out in a safe manner are carried over to all contractors appointed and reporting to you. 
 
You shall further ensure that all records, registers and required lists are maintained and that all 
persons appointed to carry out tasks as stipulated by these regulations are competent and have the 
necessary resources to complete their tasks effectively in such a manner that health and safety is 
not in any manner compromised. 
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
You shall submit a written weekly report on all shortfalls that have not been met in terms of these 
regulations.  
 
 

________________________ ______________________      _______________ 
Contractor’s Representative full name Signature Date 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 

I, (sub-contractor’s name) understand the implications of the appointment as detailed above and 
confirm my acceptance. 
 

_______________________     ______________________        _______________ 
Sub-Contractor’s Representative full name   Signature Date 

 
Company 

Logo 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, remedial work on 
water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
PAP Health and Safety Specifications 
Annexure 1: Pro Forma Appointment Letters 
1.5 Appointment Letter of Construction Supervisor  
 

C3.8.46 
  

   
  

Company Name 
Company Address 
Company Address 
Code 

 

Attention:  (Construction Supervisor’s Name) 
 

APPOINTMENT OF THE CONSTRUCTION SUPERVISOR IN TERMS OF CONSTRUCTION 
REGULATION 8(7) 
 

I, (contractor’s name) hereby appoint (construction supervisor’s name) as the Supervisor 
responsible for (site address) to carry out the construction work of (description of construction work 
and area of responsibility).  
 

In terms of this appointment you are required to ensure that all construction work performed under your 
supervision is carried out as follows: 
1. By persons suitably trained and competent to do such work; 
2. That all statutory appointments have been completed; 
3. That, where required, health and safety committees are established and that meetings are 

accordingly held;  
4. That all persons are aware and understand the hazards attached to the work being carried out; 
5. That the required risk assessments are carried out; 
6. That precautionary measures are identified and implemented; 
7. That discipline is enforced at the construction site at all times;   
8. That all identified statutory requirements are met; and 
9. That any other interests in terms of health and safety with respect to the responsible area is met. 
10. You will in writing delegate your duties to the Assistant Construction Supervisor while absent from 

site. 
 

You are required to report any deviations of the above-mentioned instructions to (contractor’s name).  
This appointment is valid from (date) to the completion of the stipulated construction work.  You shall 
submit a written weekly report on all shortfalls that have not been met in terms of these regulations.  
 

___________________________   ___________________________ _______________ 
Contractor’s Representative full name Signature  Date 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 
I, (construction supervisor) understand the implications of the appointment as detailed above and 
confirm my acceptance. 
 
____________________________  _____________________________ _______________ 
Construction Supervisor’s full name  Signature Date 

 
 

 

 
Company 

Logo 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Excavation Work Supervisor’s Name) 
 
APPOINTMENT OF THE EXCAVATION WORK SUPERVISOR IN TERMS OF CONSTRUCTION 
REGULATION 13(1)(a) 
 
I, (contractor’s name) hereby appoint (excavation work supervisor’s name) as the excavation 
work supervisor responsible for (site address) to supervise and carry out all the necessary 
inspections in terms of all excavation work as per the provided checklist. 
 
You shall ensure that when becoming aware of any health and safety hazards in respect to 
excavation work that that these hazards are reported in writing to the Construction Health and Safety 
Officer and Construction supervisor and the necessary precautionary measures are taken and 
enforced.   
 
You shall further ensure that the requirements of the Construction Regulations are at all times met.  
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
__________________________         ____________________________   ______________ 
Contractor’s representative full name     Signature Date 
 
Kindly confirm your acceptance of this appointment by completing the following: 
 
I, (excavation work supervisor’s full name) understand the implications of the appointment as 
detailed above and confirm my acceptance. 
 
 
____________________________   ___________________________    _______________ 
Excavation Work Supervisor full name Signature Date 
 

 
Company 

Logo 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Ladder Inspector’s Name) 
 
APPOINTMENT OF THE LADDER INSPECTOR IN TERMS OF GENERAL SAFETY 
REGULATIONS 13A(1) 
 
I, (contractor’s name) hereby appoint (ladder inspector’s name) as the ladder inspector 
responsible for (site address) to manage ladders on site. You should inspect the ladders as per the 
checklist at least once a week. 
 
You shall ensure that when becoming aware of any health and safety hazards in respect to ladders 
that these hazards are reported in writing to the Construction Health and Safety Officer and 
Construction supervisor and the necessary precautionary measures are taken and enforced.   
 
You shall further ensure that the requirements of the Construction Regulations, 2014 are at all times 
met.  
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
___________________________      _____________________________    ______________ 
Contractor’s representative full name     Signature Date 
 
Kindly confirm your acceptance of this appointment by completing the following: 
 
I, (ladder inspector’s full name) understand the implications of the appointment as detailed above 
and confirm my acceptance. 
 
 
___________________________   _____________________________   _______________ 
Ladder inspector’s full name   Signature Date 
 

 
Company 

Logo 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Risk Assessor’s Name) 
 
APPOINTMENT OF THE CONSTRUCTION SITE RISK ASSESSOR IN TERMS OF CONSTRUCTION 
REGULATION 9(1) 
 
I, (contractor’s name) hereby appoint (risk assessor’s name) as the construction site risk assessor 
responsible for (site address) to carry out risk assessments prior to the commencement of construction 
work and any other risk assessment that may be required for the duration of the construction work. 
 
You shall ensure that all risks are identified and analyzed and that safe working procedures are drafted 
and implemented to reduce, mitigate or controls the hazards that were identified. 
 
You will at least use the risk evaluation program with the provided checklists. 
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
____________________________         ____________________________ _______________ 
Contractor’s representative full name      Signature Date 
 
Kindly confirm your acceptance of this appointment by completing the following: 
 
I, (construction site risk assessor’s name) understand the implications of the appointment as 
detailed above and confirm my acceptance. 
 
 
______________________________   ___________________________ ________________ 
Construction site Risk Assessor’s  Signature Date 
full name      
 

 
Company 

Logo 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Scaffolding Supervisor’s Name) 
 
APPOINTMENT OF THE SCAFFOLDING SUPERVISOR IN TERMS OF CONSTRUCTION 
REGULATION 16(1) 
 
I, (contractor’s name) hereby appoint (scaffolding supervisor’s name) as the scaffolding supervisor 
responsible for (site address) to supervise and carry out all the necessary inspections in terms of all 
scaffolding work. (Whether newly erected, altered or moved as per the provided checklist) 
 
You shall ensure that when becoming aware of any health and safety hazards in respect to scaffolding 
work that these hazards are reported in writing to the Construction Health and Safety Officer and 
Construction supervisor and the necessary precautionary measures are taken and enforced.  
 
You shall further ensure that the requirements of the Construction Regulations, 2014 are at all times 
met.  
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
____________________________       _____________________________ _______________ 
Contractor’s Representative full name     Signature Date 
 
Kindly confirm your acceptance of this appointment by completing the following: 
 
I, (scaffolding supervisor’s full name) understand the implications of the appointment as detailed 
above and confirm my acceptance. 
 
 
_________________________    ______________________________ _____________ 
Scaffolding Supervisor’s full name   Signature Date 

 
Company 

Logo 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention: (Stacking and Storage Supevisor’s Name) 
 
APPOINTMENT OF THE STACKING AND STORAGE SUPERVISOR IN TERMS OF 
CONSTRUCTION REGULATION 28(a) 
 
I, (contractor’s name) hereby appoint (stacking and storage supervisor’s name) as the stacking 
and storage supervisor responsible for (site address) to manage all stacking and storage on site. 
 
You shall inspect all new stacking and there after as often as needed according to the checklist. 
 
You shall ensure that when becoming aware of any health and safety hazards in respect to stacking 
and storage that these hazards are reported in writing to the Construction Health and Safety Officer 
and Construction supervisor and the necessary precautionary measures are taken and enforced.   
 
You shall further ensure that the requirements of the Construction Regulations are at all times met. On 
identifying any shortfalls or hazards convey such information in writing to the construction supervisor. 
 
This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
____________________________  ____________________________ _______________ 
Contractor’s Representative full name  Supervisor Date 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 

I, (stacking and storage supervisor’s full name) understand the implications of the appointment as 
detailed above and confirm my acceptance. 
 
________________________     _________________________ _______________ 
Stacking and Storage Supervisor’s  Signature Date 
full name    

 
Company 

Logo 
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ANNEXURE 2 
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Company Name 
Company Address 
Company Address 
Code 

 
Attention:  The Provincial Director 
 The Department of Labour 
 [Postal Address*] 
 
NOTIFICATION OF CONSTRUCTION WORK ON CONTRACT [NUMBER] 
[CONTRACT DESCRIPTION]  
 
In terms of regulation 4. (1) of the Construction Regulations, 2014 promulgated on 07 February 2014 
in terms of the Occupational Health and Safety Act, 1993 (Act 85 of 1993), we hereby notify you of our 
intention to commence construction works on the abovementioned contract, which: 
 

• Includes the demolition of a structure exceeding a height of 3 meters, 
• Includes the use of explosives to perform the construction work, 
• Includes the dismantling of fixed plant at a height greater than 3 meters, 
• Will exceed 30 days or will involve more than 300-person days of construction,  
• Includes excavation work deeper than 1 meter, or 
• Includes working at a height greater than 3 meters above ground or a landing. 

 

1. Parties involved on the Contract 
 

1.1  The Principal Contractor is:  [Contractor’s Name] 
 [Contractor’s postal address] 
 [Contractor’s postal address] 
 Att: [Contractor’s contact person and telephone number] 
 

1.2  The Client (Employer) is: [Employer’s Name] 
 [Employer’s postal address] 
 Att: [Employer’s contact person and telephone number] 
 
 

1.3  The Client’s Safety Agent is: [Safety Agent’s Name] 
 [Safety Agent’s postal address] 
 Att: [Safety Agent’s contact person and telephone number] 
 
 

1.4  The Contractor’s Construction Supervisor is: [Contractor’s Construction Supervisor’s name and 

 
Company 

Logo 
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telephone number] 
 

2. Details of the construction works 
 
2.1  The physical address of the works is:  [Physical address of works] 
  [Physical address of works] 
 

2.2 The nature of the construction works is: [Provide a description of the works]. 
 

2.3 The expected commencement date of the Works is : [Insert expected commencement date] 
 

2.4 The expected completion date of the works is : [Insert expected completion date] 
 

2.5 The estimated maximum number of persons on the construction site:  
 

2.6 A total of __________ contractors will be accountable to the Principal Contractor on the 
construction site during the execution of the Works. The names of the contractors already chosen 
are as follows: [Provide a list of the Contractor’s subcontractors already appointed] 

 
3. Other details 
 
3.1 The Principal Contractor’s compensation registration number is: ________________________ 
 

3.2  Keep a copy of this notification of construction on site for inspection. 
 

We trust the above is in order. 
 

Yours faithfully, 
 
 
______________________     ______________ 
Signature       Date 
 
* Postal Address of Provincial Director as indicated in regulation 1 of the General Administrative 
Regulations, 1996. 
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ANNEXURE 3:  IDENTIFIED HEALTH AND SAFETY HAZARDS 
 
In terms of Regulation 9(1) (b) of the Construction Regulations 2014 the following hazards 

anticipated with the scope of work have been identified.  

 

NOTE: The list of potential hazards is by no means intended to be all inclusive and is not 

limited to this list, and it remains the responsibility of the Contractor to identify all possible 

hazards with regards to his scope of work and to put measures in place to mitigate, reduce or 

control these hazards. 

 

Potential Hazards 
1. Commissioning of new installations 

2. Confined space entry 

3. Demolition/breaking into existing structures 

4. Excavation shoring / brazing 

5. Excavations been flooded during rainy season 

6. Explosives 

7. Hazardous material handling / storage / management 

8. Heat stress 

9. Loading and offloading vehicles 

10. Manual handling of materials 

11. Plant and equipment integrity 

12. Public and traffic safety 

13. Requirements for plant isolations 

14. Safe usage and storage of Oxygen, Acetylene and LPG cylinders 

15. Scaffolding 

16. Stacking and storage of equipment / materials 

17. Tie-ins into existing equipment 

18. Usage of compressed air and equipment 

19. Work involving radioactive sources 

20. Working in operational areas 

21. Working on live electrical installations / sub-stations / MCC rooms 

22. Working on moving equipment. 
23. Contaminated areas, surfaces & equipment, tools; Contaminated Personal Protective 

Equipment & Clothing 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, 
remedial work on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9 
Health and Safety Specifications 
Annexure3:  Identified Health and Safety Hazards 

C.3.8.56 

 

   

 

 



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, 
remedial work on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9  
 
Part C3: Scope of Work 
References to the Scope of Works in Terms of the Environmental Management plan 
 

C3.9 
 

 

 

 

CITY OF TSHWANE 
HUMAN SETTLEMENTS DEPARTMENT 
 
 
CONTRACT NO: HHS 03-2023/24 

 

 
TENDER FOR APPOINTMENT OF CONTRACTOR FOR THE 
COMPLETION OF BULK WATER AND SEWER, REMEDIAL WORK ON 
WATER AND SEWER RETICULATION AND COMMISSIONING OF 
INFRASTRUCTURE AT ZITHOBENI X9 
 
 
 
 
 
 
 
 
 
 
 
  



Contract No: HHS 03-2023/24 Tender for the appointment of a contractor for for the completion of bulk water and sewer, 
remedial work on water and sewer reticulation and commissioning of infrastructure at Zithobeni X9  
 
Part C3: Scope of Work 
References to the Scope of Works in Terms of the Environmental Management plan 
 

C3.9 
 

 

 

 

C3.9  REFERENCES TO THE SCOPE OF WORKS IN TERMS OF THE 
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C3.9    REFERENCES TO THE SCOPE OF WORKS IN TERMS OF 
THE ENVIRONMENTAL MANAGEMENT PLAN 

 
C3.9.1 INTRODUCTION 

 
The EMP will address the environmental impacts during the design, construction and operational phases 
of a project. Due regard must be given to environmental protection during the entire project. In order 
to achieve this a number of environmental specifications/recommendations are made. These are aimed 
at ensuring that the Contractor maintains adequate control over the project in order to: 
 
Minimize the extent of impact during construction, 
Ensure appropriate restoration of areas affected by construction. 
Prevent long term environmental degradation. 
 
The contractor must be made aware of the environmental obligations that are stipulated in this 
document, and declares himself/herself to be conversant of all relevant environmental legislation.  The 
Contractor should also be aware that the Engineer will monitor the implementation of the procedures. 
 

C3.9.2  POLICY STATEMENT 
 
The construction will be to the best management practices as identified to minimize the environmental 
impact of activities associated with the development. 
 

C3.9.3  OBJECTIVES OF THE EMP 
 
The EMP has the following goals: 
 

• Identifying those construction activities that my have a detrimental impact on the 
environment; 

• Detailing the mitigation measures that will need to be taken, and the procedures for their 
implementation; 

• Establishing the reporting system to be undertaken during the construction. 
 
The EMP also serves to highlight specific requirements that will be monitored during the development 
and should the environmental impacts not have been satisfactory prevented or mitigated; corrective 
action will have to be taken.  The document should, therefore, be seen as a guideline that will assist in 
minimizing the potential environmental impact of activities. 
 

C3.9.4  DESIGNATED ENVIRONMENTAL OFFICER 
 
For the purpose of the EMP, a nominated representative of the Contractor should be the designated 
environmental officer for the project.  The nominated representative of the Contractor will therefore 
be responsible for ensuring that the provisions of the EMP are complied with.  The Engineer will be 
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responsible for issuing instructions to the Contractor where environmental considerations call for action 
to be taken.  

The environmental officer will submit monthly reports to the Engineer on site who will verify the 
information. 

C3.9.5  LEGAL REQUIREMENTS 
 
Under normal circumstances and EMP would be the end result or the final stage in the EIA procedure.  
However, a working agreement was negotiated between the National Department of Environmental 
Affairs and Tourism (DEAT) and the City of Tshwane Metropolitan Municipality. The agreement 
stipulates the project types the City of Tshwane Metropolitan Municipality need to submit to DEAT for 
approval and those project types the City of Tshwane Metropolitan Municipality do not need to submit 
for approval. For those actions that do not need approval, the City of Tshwane Metropolitan 
Municipality undertook to compile generic EMP’s to assist to minimizing degradation to the area. The 
following project types fall in this non-approval category: periodic maintenance, special maintenance, 
rehabilitation and specific upgrades. 
 
 

C3.9.6 MITIGATION MEASURES 
 
In setting mitigation measures, the practical implications of executing these measures must be borne in 
mind.  With early planning, both the cost and the impacts can be minimized. 
 

C3.9.6.1        Establishment of site offices 

 
C3.9.6.1.1 Site plan 

The Contractor shall provide the Engineer on site with a plan detailing the layout of site offices facilities, 
such as chemical toilets, areas for stockpiling of material, storage of hazardous materials and provision 
of containers.  The site offices should not be sited in close proximity to steep areas as this will increase 
soil erosion.  Preferred locations would be flat areas along the route.  If the route traverses water 
courses, streams and rivers, it is recommended that the site, and in particular the ablution facilities, 
aggregate stockpiles and hazardous material stockpiles are located as far away as possible from any 
water course as possible.   
 
The site plan shall be submitted before the site hand over meeting.  Read with Standard Specifications 
for Municipal Civil Engineering Works:  Section 001 and 002. 
 

C3.9.6.1.2 Vegetation 

The vegetation surrounding the site offices is to be left as intact as possible and vegetation planted at 
the site should be indigenous.  Only trees directly affected by the works and such others as may be 
indicated by the Engineer in writing, may be sawn off/removed. 
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The project specification for the rehabilitation of the grass cover shall be strictly adhered to.  Any 
proclaimed weed or alien invader plant shall be cleared by hand before seeding.  Read with 
Specifications:  104 – Landscaping and grassing. 
 

C3.9.6.1.3 Rehabilitation 

The site offices will require rehabilitation at the end of the contract.  All construction material, including 
concrete slabs and braai areas are to be removed form the site on completion of the contract.  Read 
with Specifications Sections 001, 002 and 104. 
 

C3.9.6.1.4 Water for human consumption 

Water for human consumption must be tested and treated in accordance with recommendations. 
 

C3.9.6.2        Sewage treatment 

 
Adequate toilet facilities are to be provided.  Use of the veld for this purpose shall not, under any 
circumstances, be allowed.  The Contractor shall be entirely responsible for enforcing their use and for 
maintaining such latrines in a clean, orderly and sanitary condition to the satisfaction of the Engineer.  
Latrines shall be positioned within walking distance from wherever employees are employed on the 
works. 
 
Save and effective sewage treatment will require one of the following sewage handling methods:  septic 
tanks and soak always, dry composting toilets such as “enviro loos”, or the use of chemical toilets which 
are supplied and maintained by a subcontractor.  The type of sewage treatment will depend on the 
geology of the area selected, the duration of the contract and proximity (availability) of providers of 
chemical toilets is to be done in consultation with the Site Engineer.  
 
Read with Specifications 104. 
 

C3.9.6.3      Waste management 

 
Waste management and waste minimization must be implemented at the outset of the contract. 
 

C3.9.6.3.1 Litter 

No littering by construction workers are allowed.  During the construction period, the facilities shall be 
maintained in a neat and tidy condition and the site is to be kept free of litter. Read with Specifications 
Sections 001 and 002. 
 

C3.9.6.3.2 Removal of solid waste 

Solid waste is to be stored in an appointed area for collection and disposal. A refuse control system must 
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be established for the collection and removal of refuse to the satisfaction of the Engineer. Disposal of 
solid waste will be in a Department of Water Affairs and Forestry (DWAF) licensed landfill site.  
 

C3.9.6.3.3 Hazardous waste 

 
Hazardous waste such as bitumen, tar, oils, etc. shall be disposed of in a Department of Water Affairs 
and Forestry approved landfill site.  Special care must be taken when using tar products such as tar 
prime or pre-coating fluid to avoid water-soluble phenols form entering the ground or contaminating 
water. 
 

C3.9.6.4         Soil management 

 
C3.8.6.4.1 Topsoil 

The contract provides for the stripping and stockpiling of topsoil from the site for later reuse.  Topsoil is 
considered to be of a minimum thickness of + 300 mm of the natural soil, including all the vegetation 
and organic matter.  The areas to be cleared of topsoil shall include the storage areas.  Weeds appearing 
on the stockpiled topsoil shall be removed by hand before seeding.  Soils contaminated by hazardous 
substances shall be disposed of in an approved Department of Water Affairs and Forestry waste disposal 
site. 

 
C3.8.6.4.2 Borrow material 

The Contractor’s attention is drawn to the requirements set forth by the Department of Mineral and 
Energy Affairs in terms of the submission of EMPR’s for establishment, operation and rehabilitation of 
borrow pits and quarries. The cost of complying with the requirements shall be deemed to be included 
in existing rates in the schedule of quantities.  Read with the Specification Section 203. 
 

C3.9.6.5         Discovery of archaeological sites, artifacts or graves 

 
C3.8.6.5.1  Archaeological site 

If an artefact on site is uncovered, work in the immediate vicinity must be stopped immediately. The 
Contractor shall take reasonable precautions to prevent any person from removing or damaging any 
such article and shall immediately upon discovery thereof inform the Engineer of such discovery.  The 
National Monuments Council must be contacted who will appoint an archaeological consultant. Work 
may only resume once clearance is given in writing by the archaeologist. Read with General Conditions 
of Contract.  
 

C3.8.6.5.2  Graves 

If a grave on site is uncovered, work in the immediate vicinity must be stopped and an undertaker as 
well as the National Monuments Council should be contacted.  The undertaker will place advertisements 
in the newspapers concerning the grave. He will also provide for the relocation of bones, should it be 
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necessary.  Read with General Conditions of Contract. 
 

C3.9.6.6          Stockpiled material 

 
The Contractor shall so plan his activities that materials excavated from borrow pits and cuttings, in so 
far as possible, can be transported direct to and placed at the point where it is to be used. However, 
should temporary stockpiling become necessary, the areas for the stockpiling of excavated and 
imported material must be indicated and demarcated on the site plan and approved in writing by the 
engineer. 
 
The area chosen shall be devoid of indigenous trees and shrubs. Care shall be taken to preserve all 
vegetation in the immediate area of these temporary stockpiles. After the stockpiled material has been 
removed, the site shall be reinstated as closely as possible to its original condition. All areas affected by 
stockpiling shall be landscaped, top soiled and grassed to the Engineer’s approval and at the 
Contractor’s cost. 
 
Material milled out of the existing road surface that is temporarily stockpiled within the road reserve 
shall: 
 

• be stockpiled so as to be as inconspicuous as possible 

• be prevented form contaminating water courses, 
• be cleared of weeds. 

 
In all cases, the areas for stockpiling and disposal of construction rubble shall be approved by the 
Engineer before such operation commences. 
 
Read with Series 2:  Earthworks – Section 203. 
 

C3.9.6.7          Fuel, diesel and other hazardous materials 

 
C3.8.6.7.1 Hazardous materials 

All hazardous materials i.e. bitumen binders shall be stored in an appointed area that is fenced and has 
restricted entry.  Storage of bituminous products shall only take place using suitable containers to the 
approval of the Engineer. 
 
Under no circumstances shall the spoiling of bituminous products on the site, over embankments, in 
borrow pits or any burying, be allowed.  Unused or rejected bituminous products shall be taken to the 
supplier’s production plant.  No spillage of bituminous products shall be allowed on site.  Affected areas 
shall be promptly reinstated to the satisfaction of the Engineer. 
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C3.8.6.7.2 Fuel 

Should any fuel storage tank be required on site, the Contractor shall ensure that he has complied with 
the necessary legal requirements for the erection of such tanks. Leakage must be avoided. The fuel and 
diesel must be stored in a bunded area with adequate containment (at least 1,5 times the volume of 
the fuel) for potential spills and leaks. 
 

C3.8.6.7.3 Oil, grease 

Oil, grease and cleaning materials from the maintenance of vehicles and machinery shall be collected in 
a sump and sent back to the supplier or, otherwise disposed of at a registered site. 
 

C3.8.6.7.4 Cooking oil 

The Contractor should ensure that sufficient fuel is available for heating and cooking purposes should 
this be necessary. 

C3.8.6.7.5 Spillages 

Streams, rivers and dams must be protected from direct or indirect spillage of pollutants such as refuse, 
garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic 
materials and bituminous products.  In the event of a spillage, prompt action must be taken by 
competent instances to clear the affected area. 
 

C3.9.6.8          General considerations 

 
Complaints received regarding activities on the construction site pertaining to the environment shall be 
recorded in a designated register and the response noted with the date and action taken. This record 
must be submitted with the monthly reports. 
 
Any avoidable non-compliance with the above-mentioned measures may be considered sufficient 
ground for withholding payment of part or all amounts to be paid for the said item. 
 

C3.9.7  MEASUREMENT AND PAYMENT 
 
The Contractor shall not be separately reimbursed or compensated in respect of his compliance with 
the provisions of this part of the Scope of Works. All costs so incurred shall, save and except to the 
extent provided for the schedule of quantities under SECTION 001:  GENERAL REQUIREMENTS AND 
CHARGES, be deemed to be included in the rates tendered for the various items of work listed in the 
schedule of quantities. 
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TABLE 1 SUMMARY OF MITIGATION MEASURES 
ENVIRONMENTAL 
COMPONENT 

ACTIVITY MITIGATION 
RELEVANT SECTION IN 
SPECIFICATIONS 

 
Establishment of site 
offices 

 
Siting of offices 

Preferred areas would be flat areas 
along the route.  Avoid steep areas 
as soil erosion could increase.  
Avoid water courses 

001 
002.02.01 

Site Plan Contractor will provide engineer 
detail of layout of site facilities 
within two weeks of moving to the 
site ie chemical toilets, the 
demarcation of areas for 
stockpiling of materials, storage of 
hazardous materials and the 
provision of containers.  The offices 
shall be fenced. The site plan will be 
submitted before the site hand over 
meeting. 

001 
002 

Site rehabilitation Cleanup All construction material is to be 
removed from the site on 
completion of the contract. 

001 
002 
104 

Vegetation On site Vegetation planted on the site 
should be indigenous.  Only trees 
directly affected by works as 
indicated in writing by Engineer, 
shall be sawn off/removed 

104 

Weeds Clearance of weeds must be done 
by hand before seeding. 

104 

Grass cover The grass cover surrounding the 
construction site is to be left as in 
tact as possible or restored to its 
original condition. 

104 
 
 

Water Available for 
human 
consumption 

Water for human consumption 
must be tested and treated in 
accordance with recommendations. 

 

Soil management Topsoil The topsoil (+ 300 mm) of any 
excavation shall be removed and 
stockpiled separately from 
underlying material in an 
appointment area 

203 
104 
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ENVIRONMENTAL 
COMPONENT 

ACTIVITY MITIGATION 
RELEVANT SECTION IN 
SPECIFICATIONS 

Borrow material EMPR’s for borrow pits to be 
submitted to the Department of 
Mineral and Energy Affairs for 
approval 

201 
203 
 

Archaeological & 
Cultural sites 

Discover of 
archaeological sites 
of artefacts 

If an artefact on site is uncovered, 
work in the immediate vicinity must 
be stopped immediately and an 
archaeological consultant must be 
contacted.  Work may only resume 
once clearance is given in writing 
by the archaeologist. 

GCC  

Graves Discovery of graves If a grave on site is uncovered, 
work in the immediate vicinity must 
be stopped and an undertaker 
should be contacted 

GCC  

Waste management Solid & 
Construction waste 

Solid waste is to be stored in an 
appointment area for collection 
and disposal.  Disposal of waste will 
be in a DWAF licensed landfill, and 
no waste may be burnt on site. 

 

Litter The site is to be kept free of litter 001 

Sewage treatment Toilet facilities Adequate toilet facilities are to be 
provided, and the siting of chemical 
toilets is to be done in consultation 
with the site engineer.  Use of the 
veld for this purpose shall not be 
allowed. 

001 
002 

Fuel, diesel & 
hazardous materials 

Hazardous 
Materials 

All hazardous materials ie bitumen 
binders will be stored in an 
appointed area that is fenced and 
has restricted entry.  No spoiling of 
bituminous products on site, over 
embankments, in borrow pits or 
any burning.  No spillage of 
bituminous products shall be 
allowed on site. 

 

Fuels All fuel tanks will be stored in an 
appointed area.  Leakage will be 
avoided. 
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ENVIRONMENTAL 
COMPONENT 

ACTIVITY MITIGATION 
RELEVANT SECTION IN 
SPECIFICATIONS 

Cooking fuel The Contractor should ensure that 
sufficient fuel is available for 
heating and cooking purposes 
should this be necessary. 

 

Oil, grease Oil, grease and cleaning materials 
from maintenance of vehicles shall 
be collected in a sump and sent 
back to supplier. 

 

Spillages Streams, rivers or dams must be 
protected against spillages of 
pollutants mentioned in 6.7 (e).  In 
the event of a spillage, prompt 
action must be taken to clear the 
affected area. 

 

General considerations Lines of authority A nominated representative of the 
contractor will be the designated 
environmental officer for the site. 

RELEVANT SECTION IN 
SPECIFICATIONS 

 Reports The environmental officer will 
submit monthly reports to the 
Engineer who will verify the 
information 

 

Complaints Complaints received regarding 
activities on the construction site 
pertaining to the environment 
should be recorded in a designated 
register, and the response noted 
with the date and action taken.  
This record must be submitted with 
the monthly report 
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	Payments shall be made per month pro-rata to the contractor’s progress percentage on site, upon proof of payment to the Local Security Company. Should the contractor fall behind programme attributable to the contractors own slow rate of progress, the ...
	The monthly rate will be paid per month pro-rata to the contractor’s progress percentage on site.
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	ANNEXURE 1
	APPOINTMENT LETTERS
	Attention: (Assistant Construction Supervisor’s Name)
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention: (Safety Officer’s Name)
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention: (Construction Vehicle and Mobile Plant Inspector)
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention: (Sub-Contractor’s Name)
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention:  (Construction Supervisor’s Name)
	Attention: (Excavation Work Supervisor’s Name)
	You shall further ensure that the requirements of the Construction Regulations are at all times met.
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention: (Ladder Inspector’s Name)
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention: (Risk Assessor’s Name)
	You will at least use the risk evaluation program with the provided checklists.
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention: (Scaffolding Supervisor’s Name)
	This appointment is valid from (date) to the completion of the stipulated construction work.
	Attention: (Stacking and Storage Supevisor’s Name)
	You shall inspect all new stacking and there after as often as needed according to the checklist.
	This appointment is valid from (date) to the completion of the stipulated construction work.
	ANNEXURE 2
	NOTIFICATION TEMPLATES
	Attention:  The Provincial Director
	NOTIFICATION OF CONSTRUCTION WORK ON CONTRACT [NUMBER]
	1. Parties involved on the Contract
	2. Details of the construction works
	3. Other details
	We trust the above is in order.
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