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T Tender Notice and Invitation to Tender

The Eastern Cape Department of Public Works and Infrastructure invites contractors with the CIDB grading of 5GB OR
HIGHER in the following Class of works General Building (GB) to tender for the “REHABILITATION, RENOVATIONS
AND REFURBISHMENTS TO VARIOUS DSD SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER
CROWN, JOHN X MERRIMAN YCC, HOUSE ON THE ROCK) contract. The contract will be based on the JBCC Edition
6.2 of 2018 and the Eastern Cape Public Works and Infrastructure will enter into a contract with the successful tenderer.

Tender documents are downloadable for free of charge from the Department of Public Works and Infrastructure website
(www.ecdpw.gov.za/tenders). Documents will be available on 26 May 2026. No bid documents will be available at
departmental offices.

There will be no briefing meeting.

Queries relating to the issue of these documents may be addressed in writing to through email:
nokuthula.hlonitshwayo@ecdpw.gov.za Technical enquiries: may be addressed in writing to Ms S. Macingwane —
email: siphokazi.macingwane@ecdpw.gov.za.

The closing time for receipt of tenders by the ECDPWI is 11:00am on 26 JUNE 2026. Tender will be open in public.

It is the responsibility of the tenderer/s to ensure that bid documents /proposals are submitted on or before closing time and
the correct location as the department will not take responsibility of wrong delivery. Tenderers using courier services for
delivery of their bid documents must ensure the delivery is at the correct place / location and time as the department will not
be held responsible for wrong delivery and must Not be delivered to Departmental officials. The Department will not accept
responsibility if bids received by officials are not timely deposited in the tender Box.

Tenders may only be submitted on the tender documentation that is issued. Tenderers must be registered on the National
Treasury Central Supplier Data Base and proof of registration must be submitted with the proposal (https:/secure.csd.gov.za).

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data.

B. TENDER SUBMISSIONS:

Bids must be submitted in sealed envelopes clearly marked “SCMU5-26-27-0004 AMR INF”: “REHABILITATION,
RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1,
SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE ON THE ROCK)” must be deposited in the tender box, DEPARTMENT
OF PUBLIC WORKS AND INFRASTRUCTURE, CORNER OF SCHOLL & AMALINDA MAIN ROAD, AMALINDA, BLOCK
B BUILDING- RECEPTION AREA, EAST LONDON.

C. BID EVALUATION:

This bid will be evaluated in Two (2) phases as follows:

Phase One: Compliance, responsiveness to the bid rules and conditions

Phase Two: Preferential Procurement Policy Framework Act (PPPFA), and Preferential Procurement Regulations 2022.

PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT (PPPFA) AND PREFERENTIAL PROCUREMENT
REGULATIONS 2022 POINTS WILL BE AWARDED AS FOLLOWS:

\Maximum points on price - 80 points

Maximum points for Specific Goals - 20 points

Maximum points - 100 points
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C. BID SPECIFICATIONS, CONDITIONS AND RULES
1. The minimum specifications, other bid conditions and rules are detailed in the bid document under Tender Data
2. The Department of Public Works and Infrastructure SCM policy applies.
3. Tender validity period is 120 days.

D. ENQUIRIES WITH REGARD TO THIS ADVERT MAY BE DIRECTED TO:

SCM RELATED ENQUIRIES
Ms N. Hlonitshwayo
Email Address: nokuthula.hlonitshwayo@ecdpw.gov.za

TECHNICAL ENQURIES

Ms S. Macingwane

Tel No 0640509093 (during work hours)

Email Address: siphokazi.macingwane@ecdpw.gov.za.

FOR COMPLAINTS, FRAUD, & TENDER ABUSE:
Call: 0800 701 701

To all DPWI Service Providers

There is a scam that is doing the around
where a cyber-attacker s trying to trick
service providers by impersonating our
departmental officials. All DPWI Service
Providers are being warned not fall for
this trap as it does not come from any of
our officials.
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T1.2 Tender Data

The conditions of tender are the latest edition of SANS 10845-3, Standard conditions of tender.

SANS 10845-3 makes several references to the Tender Data for details that apply specifically to this tender. The Tender Data shall have
precedence in the interpretation of any ambiguity or inconsistency between it and the provisions of SANS 10845-3 and as contained in
Annexure C of Standard for Uniformity in Construction Procurement (Board Notice 423 of 2009 Government Gazette No 42622 of
August 2019).

Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it mainly applies

Clause number Tender Data
3.1 The Employer is Eastern Cape Department of Social Development. The policy of the employer will apply
3.2 The tender documents issued by the employer comprise the following documents:
THE TENDER

Part T1: Tendering procedures

T1.1 - Tender notice and invitation to tender
T1.2 - Tender data

Part T2: Returnable documents

T2.1 - List of returnable documents
T2.2 - Returnable schedules
THE CONTRACT

Part C1: Agreements and Contract data
C1.1 - Form of offer and acceptance
C1.2 - Contract data

C1.3 - Dispute Resolution Mechanism
Part C2: Pricing data

C2.1 - Pricing Instructions

C2.2 - Bills of Quantities

Part C3: Scope of work

C3 - Scope of work

Part C4: Site information

C4 - Site information

33 The tender documents issued by the employer comprise the documents listed on the contents page

34 The employer’s agent is:
Name: Siphokazi Macingwane

Eastern Cape Department of Public Works & Infrastructure
Corner of Scholl and Amalinda Main Road,

Amalinda

East London

Tel: 0640509093 (during work hours)

E-mail: siphokazi.macingwane@ecdpw.gov.za

The Employer is:

Eastern Cape Department of Social Development
Albertina Sisulu House

7 Beatrice Street

King Williams Town

5600
35 The language for communications is English
3.6 The competitive negotiation procedure shall be applied.
3.7 Method 2: Two (2) stage procurement procedure shall be applied.
4 Tender’s obligations
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41 The following tenderers who are registered with the CIDB, or are capable of being so registered prior to the evaluation of submissions,
are eligible to have their tenders evaluated:
a) contractors who have a contractor grading designation equal to or higher than a contractor grading designation determined in
accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) of 25(7A) of the Construction Industry
Development Regulations, for a CIDB Grade 5GB OR HIGHER class of construction work; and
b) contractors registered as potentially emerging enterprises with the CIDB who are registered in one contractor grading designation
CIDB Grade in terms of a) above and who satisfy the following criteria: N/A
1) Potential to develop and qualify to be registered in that higher grade as determined in accordance with the provisions of
the CIDB Specification for Social and Economic Deliverables in Construction Works Contracts; and
2)  whom the employer agrees that they will provide the financial, management or other support that is considered appropriate
to enable the contractor to successfully execute that contract.

Joint ventures are eligible to submit tenders provided that:

1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation in the CIDB Grade GB class of construction work; and

3. the combined contractor grading designation calculated in accordance with the Construction  industry Development Regulations
is equal to or higher than a contractor grading designation determined in accordance with the sum tendered for a CIDB Grade 5GB
OR HIGHER class of construction work or a value determined in accordance with Regulation 25 (1B) of 25(7A) of the Construction
Industry Development Regulations.

42 The employer will compensate the tender as follows JBCC Edition 6.2 of 2018 The employer will not compensate the tenderer for
any costs incurred in attending interviews or making any submissions in the office of the employer.

43 Itis the responsibility of the tenderer to check the tender documents on receipt for completeness and notify the employer of any
discrepancy or omission.
44 Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the employer only for
the purpose of preparing and submitting a tender offer in response to the invitation.

45 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, conditions of contract
and other publications, which are incorporated into the tender documents by reference.

4.6 Acknowledge receipt of addenda to the tender documents, which the employer may issue, and, if necessary, apply for an extension
to the closing time stated in the tender data, in order to take the addenda into account.

47 The arrangements for a compulsory clarification meeting are as stated in the Tender Notice and Invitation to Tender.

Tenderers must sign the attendance list in the name of the tendering entity. Addenda will be issued to and tenders will be received
only from those tendering entities appearing on the attendance list.

Tender documents will not be made available at the clarification meeting

48 Seek clarification
Request clarification of the tender documents, if necessary, by notifying the employer at least 7 (Seven) working days before the
closing time stated in the tender data.

49 Tenderers are required to state the rates and currencies in Rands.

Include in the rates, prices, and the tendered total of the prices (if any), all duties, taxes which the law requires to be paid [except
value added tax (VAT)], and other levies payable by the successful tenderer, that are applicable 14 days before the closing time
stated in the tender data. Show the VAT payable by the employer separately as an addition to the tendered total of the prices.
Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except as provided for in the
conditions of contract identified in the contract data.

State the rates and prices in monetary value of the contract unless otherwise instructed in the tender data.

410 Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the employer or to
correct errors made by the tenderer and ensure that all signatories to the tender offer initial all such alterations.
Do not make erasures using masking fluid.

411 Main tender offers are not required to be submitted together with alternative tenders.
412 No alternative tender offers will be considered
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4131 Parts of each tender offer communicated on paper shall be submitted as an original.
Submit
a) the parts of the tender offer communicated on paper as an original plus the number of copies stated in the tender data, with a
translation of any documentation in a language other than the language of communication established in 3.5, and
b) the parts communicated electronically by the employer of its agents on paper format with the tender.

4132 Sign the original and all copies of the tender offer where required in terms of the tender data.

State in the case of a joint venture which of the signatories is the lead partner whom the employer shall hold liable for the purpose of
the tender offer.
NOTE The employer holds all authorized signatories liable on behalf of the tenderer.

4133 A tender security in the amount of N/A is required and shall remain valid for a period not exceeding N/A days after the closing date
for tender offers.

The form of the tender security shall not differ substantially from the sample provided in Annex D of SANS 10845-3.

4134 The employer’s details and address for delivery of tender offers and identification details that are to be shown on each tender offer
package are:

Location of tender box: Department of Public Works, Amathole Regional Office, Corner of Scholl and Amalinda Main Road,
Amalinda at Block B Building — Reception Area, East London

Physical address: CORNER OF SCHOLL AND AMALINDA MAIN ROAD, AMALINDA, 5247

Identification details: SCMU5-26-27-0004 AMR INF  “REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO
VARIOUS DSD SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE ON
THE ROCK)“ closing time and date: 26 JUNE 2026at 11:00

4135 The tenderer is required to submit with his tender the following certificates:

1) a copy of the CSD report showing, amongst other things, that tax matters of the service provider are in order the South African
Revenue Services. In the case of a Joint Venture/Consortium/Sub-contractors each party must submit a separate CSD report
showing, amongst other things, that tax matters of the service provider are in order the South African Revenue Services.

2) CIDB Grading certificate or CRS number.

4136 A two-envelope procedure will not be required.

413.7 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. The tenderer accepts that the employer does
not assume any responsibility for the misplacement or premature opening of the tender offer if the outer package is not sealed and
marked as stated.

414 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender.
Ensure that the employer receives the tender offer at the address specified in the tender data not later than the closing time stated
in the tender data. Proof of posting shall not be accepted as proof of delivery.
Accept that, if the employer extends the closing time stated in the tender data for any reason, the requirements of the standard
conditions of tender in this part of SANS 10845 apply equally to the extended deadline.

4151 The tender offer validity period is 120 days.

Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated in the tender data after the
closing time stated in the tender data. If requested by the employer, consider extending the validity period stated in the tender data
for an agreed additional period, with or without any conditions attached to such extension. Extend the period of the tender security,
if any, to cover any agreed extension requested by the employer.

4152 Placing of contractors under restrictions / withdrawal of tenders
If any tenderer who has submitted a tender offer or a contractor who has concluded a contract has, as relevant: withdrawn such
tender or quotation after the advertised closing date and
time for the receipt of submissions; after having been notified of the acceptance of his tender, failed or refused to commence the
contract; had their contract terminated for reasons within their control without reasonable cause; offered, promised or given a bribe
in relation to the obtaining or the
execution of such contract; acted in a fraudulent, collusive or anti-competitive or improper manner or in bad faith towards the
Provincial Government; or, made any incorrect statement in any affidavit or declaration with regard to a preference claimed and is
unable to prove to the satisfaction of the Provincial Government that the statement was made in good faith or reasonable steps
were taken to confirm the correctness of the statements, such tenderer/s may be placed under restriction from tendering with the
state.

Procedures are outlined in the EC SCM Policy for Infrastructure procurement and Delivery Management and also on cidb Inform
Practice Note #30. Excerpts of the policy can be availed on request of any interested tenderer.
416 Access shall be provided for the following inspections, tests and analysis: N/A
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the preferred tenderer will be required to submit an approved insurer undertaking to provide the Performance Bond / Guarantee /
Surety / Security to the format and/or standard as per DPWI policy

Employer’s undertakings

The Employer will respond to requests for clarification received up to Seven (7) working days before the tender closing time.
If, as a result of the issuing of addenda, it is necessary to extend the closing time stated in the tender data, grant such extension
and notify all respondents accordingly.

5.2

The employer shall issue addenda until Seven (7) working days before tender closing time.

5.3

Tenders will be opened immediately after the closing time for tenders at 11:00am hours.

54

Do not disclose to tenderers, or to any person not officially concerned with such processes, information relating to the evaluation
and comparison of tender offers, the final evaluation price and recommendations for the award of a contract, until after the award of
the contract to the successful tenderer.

5.5

Determine, after opening and before detailed evaluation, whether each tender offer that was properly received

a) complies with the requirements of the standard conditions of tender in this part of SANS 10845,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and scope of work of the tender documents, without material
deviation or qualification. A material deviation or qualification is one which, in the employer's opinion, would

d) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the scope of work,

e) significantly change the employer's or the tenderer's risks and responsibilities under the contract, or

f) affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified.

Reject a non-responsive tender offer, and do not allow it to be subsequently made responsive by correction or withdrawal of the
non-conforming deviation or reservation.

5.6

Arithmetical errors, omission and discrepancies

Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where there is a discrepancy
between the amounts in figures and the amount in words, the amount in words shall govern.

For Vat related discrepancies, National and Provincial Treasury prescripts in relation to VAT procedures apply.

The Department will make use of CIDB practice notes when evaluating bids with Arithmetical Errors.

5.7.1

The financial offer will be reduced to a comparative basis using the Tender Assessment Schedule.

Table F.1: Formulae for calculating the value of A
Formula | Comparison aimed at achieving Option 1° Option 22

1 Highest price or discount (P—P }‘
- Ay ¥s 4=7
A {1+ - J iz

m

2 Lowest price or percentage commission / fee P_PpP ’
A= {1 —M] a="n7
P P

m

a Pm is the comparative offer of the most favourable comparative offer.

P is the comparative offer of the tender offer under consideration.

5.7.2

The procedure for the evaluation of responsive tenders is Method 2: Administrative Compliance, Price and Preference
Phase 1: Administrative requirements and Mandatory requirements
Phase 2: Price and preference (80/20 system)

PHASE ONE: RESPONSIVENESS TO THE BID REQUIREMENTS AND RULES

Bidders’ proposals must meet the following minimum requirements and supporting documents must be submitted
with the completed bid document in a sealed envelope in the bid box at the closing date and time. Failure to comply
will automatically eliminate the bid for further consideration:

1. Bid Document (This Document must be submitted in its original format)

2. Bids which are late, incomplete, unsigned or submitted by facsimile or electronically, will not be accepted.

3. Bidder must be registered with CIDB in the correct grading and class of works as per the tender notice and requirements. The
status on CIDB must be active. It is the responsibility of the bidder to keep the status on CIDB active throughout bidding
process (advert till award stage).

4. Bidders must be a legal entity Or partnership or consortia.
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10.
11.
12,
13.

14.

15.

16.

17.

18.

Form of offer and Acceptance (fully completed and signed).

SBD 4 Bidders Disclosure must be duly completed and signed. In the event a director or one of the
directors / trustees / shareholders / members of the company have any interest in any other related
companies whether or not they are bidding for this contract, such interest must be disclosed on
question 2.3 and 2.3.1. as all companies owned by the bidder will be reflected here.

Incomplete or unsigned or poorly completed forms SBD 4 will lead to a bidder being declared non-responsive.
Compulsory Enterprise Questionnaire (Completed and signed)

If the offer is “Vat Inclusive”, the VAT registration number of service provider must be indicated and if a service provider is not
a VAT Vendor but include VAT in its prices, the successful service provider will be given 21 days to register as a VAT Vendor
with SARS, after the issuing of an appointment letter. If a bidder is a VAT vendor/registered, the bidder is required to explicitly
state the VAT amount. VAT vendors must include VAT at 15% in the bid offer(s).

If the Bid Sum (amount in words) differ from the Bid Sum (amount in figures), the Bid Sum (amount in words) will govern.
Resolution to Sign (must be completed, if applicable).

Declaration of Employees of the State or other State Institutions.

Only one bid offer per bidder is allowed and alternative offers will not be considered. If more than one bid offer is received,
none of the offers will be considered.

Attendance of compulsory briefing meeting (if applicable)

Bidders must submit a minimum of Two (2) written contactable references for projects successfully completed in the
past (clearly indicating client name, contract value, contract term, contact person, contact details). This is important
for the Department to decide and will lead to elimination of bids. Refer to Annexure G and Annexure K.

Bidders are required to submit two (2) signed completion certificates and two (2) signed appointment letters for the
same projects referenced at paragraph 15 above.

The abovementioned projects must have been for building construction works as described under CIDB general building [GB]
class of works and must be issued and be signed by the duly authorised personnel who have knowledge of the project and
performance of the bidder, signing on behalf of others is strictly prohibited.

The Department reserves the right to verify any information submitted by the bidder/s as well as conduct an in loco inspection
where necessary.

Other Conditions of bid (Non eliminating unless expressly mentioned in the document):

1. The bidder must be registered on the Central Supplier Database (CSD) prior the award

2. All bidders’ tax matters must be in order prior to award. Bidders’ tax matters will be verified through CSD. In cases where the
bidder’s status is found non-compliant, the bidder may be granted 7 days to correct the status. A bidder that fails to rectify its
tax matters with SARS will be declared non-responsive.

3. The bidder has duly completed and signed the SBD 1, and SBD 6.1.

4.  Bidders need to complete and sign SBD 6.1 to claim points for specific goals. Failure will lead to the non-awarding of points
for specific goals.

5. The relevant designated sector: Steel Products, PVC, Concrete, and Components. The minimum threshold for local production
and content: 100%.

6. Bidders need to complete the Declaration Certificate for Local Content and Local Production to be awarded points for
Specific goals allocated for Local Content. This Declaration Certificate must be completed, and signed and submitted
as part of the bid documentation.

7. Bidders must submit a list of projects where he or she has submitted tender offers but tender results have not been confirmed
by the client. Refer to Annexure L. This is not an elimination factor, but important for the department to make a decision. Unless
it is used for Quality/functionality Points.

8.  Bidders must submit their company profiles, list of available resources, plant and machinery, and any other additional capacity
with the bid. Refer to Annexures K and H. This is not an elimination factor, but important for the department to make a decision.
Unless it is used for Quality/functionality Points.

9. The bidder must also list all projects where there are pending litigations or litigations that have been concluded. The form for
this is also attached after Annexure J.

10. The Department may contract with the successful bidder by issuing of appointment letter or purchase order.

11.  This tender will be awarded as a whole. All trades listed in the Bills of Quantities or Pricing schedule must be priced for (except
provisional sums and allowances which also need to be added to the total), failure to do so will increase the commercial risk of
the bid and may lead to elimination or passing over of the bidder.
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12. Wherever a brand name is specified in this document (i.e. specifications, pricing schedule, bill of quantities or anywhere), the
department requires an item similar/equivalent or better.

13.  DPWI Policy applies.

14. Protection of personal information: Consent (POPIA).

15.  The successful tenderer (after being informed) will be required to bring along an unsigned copy of the form of contract to be
signed by parties (e.g. JBCC Edition 6.2 of 2018).

16.  EPWP policy will be applicable.

1. PHASE TWO: EVALUATION POINTS ON PRICE AND SPECIFIC GOALS
The 80/20 preference point system shall be applied for the purposes of this bid as per the requirements of the
Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) and Specific Goals/Preferential
Procurement Regulations 2022

Criteria Points
POINTS ON PRICE 80
SPECIFIC GOALS 20
TOTAL 100
Please note:
1. Bidders need to complete and sign SBD 6.1 to claim points for specific goals. Failure will lead in non-
awarding of points for specific goals.
2. The Department intends to award this to the highest point scorer as whole, unless circumstances justifies
otherwise.
3. When evaluating bids/quotations of joint ventures/consortia, preference points must be allocated

proportionately for such bidders in terms of their attributes or qualification for the relevant specific goal
that is being scored, subject to the joint venture/consortium submitting the relevant proof of substantiation
of points claimed as stipulated in the bidding documents. The points scored for the specific goals must
then be added to the points scored for price and rounded off to the nearest two decimal points.” A
JViconsortia agreement must be submitted with the bid to substantiate the calculations. Failure will also
lead in non-awarding of points for specific goals.

4, All information will be verified through CSD (where applicable) .

5. A Cipro certificate (CK) and certified ID copy/s must be attached as proof of ownership to claim points for
specific goals.

6. A Medical certificate from a medical Practitioner with a practice number must be attached to claim points
for disability.

1. To claim full Points for Locality, the preferred address on CSD must be from within Buffalo City
Municipality (not edited after the issue of this bid).

8. SBD 6.1 is attached.

The 90/10 preference point system for acquisition of services, works or goods exceeding Rand value of R50 million:
(a) The following formula must be used to calculate the points for price in respect of tenders (including price quotation) with a Rand
value equal to, or above R 30 000 and up to Rand value of R 50 000 000 (all applicable taxes included):

The financial offer will be scored using the following formula:
A=(1-(P-Pm)
Pm
The value of value of W1 is:
1) 90 where the financial value inclusive of VAT of all responsive tenders received have a value in excess of R50 000 000 or
2) 80 where the financial value inclusive of VAT of one or more responsive tender offers have a value that equals or is less

than R 50 000 000.
573 The procedure for the evaluation of responsive tenders is Method 2 (Administrative Compliance, price and preference)
574 The quality criteria and maximum score in respect of each of the criteria are as follows: N/A
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575 Each evaluation criteria will be assessed in terms of five indicators — N/A
5.7.6 The prompts for judgment and the associated scores used in the evaluation of quality shall be as follows: N/A
5.8 Tender offers will only be accepted if:

a) the tenderer is registered on the Central Supplier Database (CSD) for the South African government (see
https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local registered entity

b)  the tenderer is in good standing with SARS according to the Central Supplier Database. Bidders must submit a CSD no. or tax
status compliance pin.

c) the preferred tenderer will be required to submit an approved insurer undertaking to provide the Performance Bond / Guarantee
I Surety / Security to the format and/or standard within 21 days after the appointment.

d) the tenderer is registered with the Construction Industry Development Board in an appropriate contractor grading designation;

e) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms of the Prevention
and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business with the public sector.

f)  the tenderer has not:

i) abused the Employer’s Supply Chain Management System; or
i) failed to perform on any previous contract and has been given a written notice to this effect.

g) the tenderer has completed the Compulsory Declaration and there are no conflicts of interest which may impact on the
tenderer’s ability to perform the contract in the best interests of the employer or potentially compromise the tender process.

h)  the tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of interest that may impact
the tenderer’s ability to perform the contract in the best interests of the employer or potentially compromise the tender process
and persons in the employ of the state are permitted to submit tenders or participate in the contract;

i)  the tenderer is registered and in good standing with the compensation fund or with a licensed compensation insurer;

i) The tenderer undertakes to maximize the sourcing of building material or infrastructure input material from Eastern Cape
based suppliers or manufacturers.

k) the employer is reasonably satisfied that the tenderer has in terms of the Construction Regulations, 2014, issued in terms of
the Occupational Health and Safety Act, 1993, the necessary competencies and resources to carry out the work safely.

I)  The tenderer has duly completed and signed the Declaration Certificate for Local Production and Content and Local Content
Declaration: Summary Schedule and submitted the documents at the closing date and time of the bid.

m) the tender has offered a market-related. If the offer is believed not to be market related, the department through its Supply
Chain Management bid committees will attempt to negotiate the offer with identified bidder/s to a reasonable amount. Bidders
are not allowed to increase their tender offers during this process.

n) A Resolution of signatory form has been completed and signed by director/s or a letter bearing a letterhead of the tenderer
has been attached (specific to this bid) to the bid submission; it must be duly signed by all directors and submitted the bid.
Only a duly authorized official can sign the bid.

o) NOTE: The amount reflected on the Form of Offer and Acceptance takes precedence over any other total amount indicated
elsewhere in bidder’s tender submission. If the Form of Offer and Acceptance has no value or figure, the bidder will be regarded
as having made no offer.

p)  The department reserves the right not to award the bid to the most favourable tenderer, if any of the situations occur: if it is
not assisting in the advancement of designated groups; risk profile of the favourable firm is too high; the bidder has been
awarded a considerable number of projects by the department or provincial government; has performed unsatisfactorily in the
past, etc.

5.9 The number of paper copies of the signed contract to be provided by the employer is 1.
The additional conditions of tender are:
e  Wherever a brand name is specified in this document (i.e., specifications, pricing schedule, bill of quantities or
anywhere), the department requires an item similar/equivalent or better.
T.21
A. List of returnable documents
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1 Documentation to demonstrate eligibility to have tenders evaluated i.e. List all documentation to demonstrate eligibility to have
a submission evaluated.
o Appropriate CIDB grading suitable for the works (as stated in 4.1).
2 Returnable Schedules required for tender evaluation purposes
The tenderer must fully and appropriately complete and sign the following returnable schedules as relevant:
¢ Record of Addenda to Tender Documents
e Proposed amendments and qualifications
o Compulsory Enterprise Questionnaire (In the case of a joint venture, separate enterprise questionnaires in respect of each
partner must be completed and submitted).
e SBD 4 Bidders Disclosure,
o 6.1 preference points claim form
o Form of Offer and Acceptance
o Complete priced Bills of Quantities, including Final Summary
3 Other documents required for tender evaluation purposes
The tenderer must provide the following returnable documents:
o A CSD Report for a contractor with valid and correct information.
o A duly completed form of Offer and Acceptance (and any revision of prices if there are any).
o 2 Project reference forms and 2 completion certificates for completed works
4 Returnable Schedules that will be used for tender evaluation purposes and be incorporated into the contract
The tenderer must complete the following returnable documents:
e  Aletterif good standing from the Compensation Fund or a licensed insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act 1993 (Act No. 130 of 1993)
e  Protection of personal content: Consent
5 Only authorized signatories may sign the original and all copies of the tender offer where required.

e Inthe case of a ONE-PERSON CONCERN submitting a tender, this shall be clearly stated.

e Inthe case of a COMPANY submitting a tender, include a copy of a resolution by its board of directors authorizing a
director or other official of the company to sign the documents on behalf of the company.

e Inthe case of a CLOSE CORPORATION submitting a tender, include a copy of a resolution by its members authorizing a
member or other official of the corporation to sign the documents on each member’s behalf.

e Inthe case of a PARTNERSHIP submitting a tender, all the partners shall sign the documents, unless one partner or a
group of partners has been authorized to sign on behalf of each partner, in which case proof of such authorization shall be
included in the Tender.

e Inthe case of a JOINT VENTURE/CONSORTIUM submitting a tender, include a resolution of each company of the joint
venture together with a resolution by its members authorizing a member of the joint venture to sign the documents on behalf
of the joint venture.

Accept that failure to submit proof of authorization to sign the tender shall result in the tender offer being regarded as non-

responsive.

6 Information and data to be completed in all respects

Accept that tender offers, which do not provide all the data or information requested completely and, in the form, required, may be

regarded by the employer as nonresponsive.

7 Canvassing and obtaining of additional information by tenderers
The Tenderer shall not make any attempt either directly or indirectly to canvass any of the Employer’s officials or the Employer's
agent in respect of his tender, after the opening of the tenders but prior to the Employer arriving at a decision thereon.
The Tenderer shall not make any attempt to obtain particulars of any relevant information, other than that disclosed at the opening
of tenders.
8 Prohibitions on awards to persons in service of the state
The Employer is prohibited to award a tender to a person -
a)  whois in the service of the state; or
b) if that person is not a natural person, of which any director, manager, principal shareholder or stakeholder is a person in the
service of the state; or
c)  aperson who is an advisor or consultant contracted with the Department or municipal entity.
16|Page Version 7 of April 2019

SCMUS5-26/27-0004 AMR INF _

EXPANDED PUBLIC WORKS PROGRAMME N n
CONTRIBUTION TO A NATION AT WORK




> Province of the

YEASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

In the service of the state means to be -
a) a member of:-
a any municipal council;

b any provincial legislature; or
¢ the National Assembly or the National Council of Provinces;
d)  amember of the board of directors of any municipal entity;
e) an official of any Department or municipal entity;
f) an employee of any national or provincial department;
g)  provincial public entity or constitutional institution within the meaning of the

Public Finance Management Act, 1999 (Act No.1 of 1999);
h)  amember of the accounting authority of any national or provincial public entity; or

i) an employee of Parliament or a provincial legislature.

In order to give effect to the above, the questionnaire for the declaration of interests in the tender of persons in service of state in part
T2 of this procurement document must be completed.

Awards to close family members of persons in the service of the state

Accept that the notes to the Employer’s annual financial statements must disclose particulars of any award of more than R2000 to
a person who is a spouse, child, or parent of a person in the service of the state (defined in clause 8 above), or has been in the
service of the state in the previous twelve months, including -

a) the name of that person;

b) the capacity in which that person is in the service of the state; and

¢) the amount of the award.

In order to give effect to the above, the questionnaire for the declaration of interests in the tender of persons in service of state in
part T2 of this procurement document must be completed.

10

Respond to requests from the tenderer
The employer will respond to requests for clarification up to 7 (seven) working days before the tender closing time.

1

Opening of tender submissions
Tenders will be opened immediately after the closing time for tenders

12

Scoring quality / functionality: N/A

13

Cancellation and re-invitation of tenders
An organ of state may, prior to the award of the tender, cancel the tender if-

(a) due to changed circumstances, there is no longer a need for the services, works or goods requested; or
(b) funds are no longer available to cover the total envisaged expenditure; or

(c) no acceptable tenders are received.

(d) Tender validity period has expired.

(e) Gross irregularities in the tender processes and/or tender documents.

(f) No market related offer received (after attempts of negotiation processes)

Where applicable, the decision to cancel the tender will be published in the CIDB website and in the Tender Bulletin or the media in
which the original tender invitation as advertised.

14

Dispute resolution mechanism will be done through the Adjudication route.
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The department must when be acting against the tenderer or person awarded the contract on a fraudulent basis, considers the
provisions of Regulation 14:

The remedies provided for in Preferential Procurement Regulations do not prevent an institution from instituting remedies arising
from any other prescripts or contract.

16

Where the employer terminates the contract due to default of the contractor in whole or in part, the employer may decide to: a)
Refer the breach in contract to the cidb for investigation as a breach of the cidb Code of Conduct in terms of the cidb
Regulations; or b) may impose a restriction penalty on the contractor in terms of Section 14 of the Preferential Procurement
Regulations. The outcomes of such investigations in terms of both the cidb Regulations and the Preferential Procurement
Regulations may prohibit the contractor from doing business with the public sector for a period not exceeding 10 years.

17

For the works as a whole:

The duration of the contract shall be within twenty four months from the commencement date and the detail
for calculation of penalties will be specified on the contract documenti.e. JBCC® PRINCIPAL WORKS
AGREEMENT: EDITION 6.2 - MAY 2018)
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RETURNABLE DOCUMENTS
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PART T2.1: LIST OF RETURNABLE DOCUMENTS
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T2.1 List of Returnable Documents

The tenderer must complete the following returnable documents:

1 Returnable Schedules required for bid evaluation purposes

Compulsory enterprise questionnaire (In the case of a joint venture, separate enterprise questionnaires in respect of each partner must
be completed and submitted).

Record of addenda issued (Only if addenda is issued)

Certificate of authority for joint ventures (Only where the tender/ quotation is submitted by a joint venture)

Appropriate CIDB grading suitable for the works

CSD Report for a contractor with valid and correct information.

2 Other documents required for bid evaluation purposes

Form of Offer and Acceptance

Project References - at least 2 and their completion certificate and appointment letters
SBD 4, 6.1, and Declaration for Local Production and Local Content

Complete Priced Bills of Quantities & Final Summary

3 Returnable Schedules that will be incorporated into the contract

Details of the Project Team and CV with Qualifications & Proof of Registration completed for each individual of proposed
Schedule of Plant and Equipment

Record of projects: current, past and on tender.

Protection of personal content: Consent
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PART A SBD 1
INVITATION TO BID
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE
BID NUMBER: SCMU5-26-27-0004 AMR INF | CLOSING DATE: | 29 June 2026 | CLOSING TIME: | 11:00
REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE OFFICES CLUSTER 4 (MDANTSANE NU
DESCRIPTION: 1, SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE ON THE ROCK)

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT

DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE, CORNER OF SCHOLL AND AMALINDA MAIN ROAD, AMALINDA, BLOCK B BUILDING - RECEPTION

AREA, EAST LONDON

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:
CONTACT PERSON Ms N. Hlonitshwayo CONTACT PERSON Ms S. Macingwane
TELEPHONE NUMBER N/A TELEPHONE NUMBER 0640509093
FACSIMILE NUMBER N/A FACSIMILE NUMBER N/A
E-MAIL ADDRESS nokuthula.hlonitshwayo@ecdpw.gov.za | E-MAIL ADDRESS siphokazi.macingwane@ecdpw.gov.za.
SUPPLIER INFORMATION
NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER CODE ‘ NUMBER
CELLPHONE NUMBER
FACSIMILE NUMBER CODE NUMBER
E-MAIL ADDRESS
VAT REGISTRATION NUMBER
SUPPLIER COMPLIANCE TAX COMPLIANCE OR CENTRAL SUPPLIER
STATUS SYSTEM PIN: DATABASE No: MAAA
ARE YOU THE ACCREDITED Dives [No
(a) [Yes a) ARE YOU A FOREIGN BASED SUPPLIER
REPRESENTATIVE IN SOUTH AFRICA FOR THE GOODS /SERVICES /WORKS [IF YES, COMPLETE
FOR THE GOODS /SERVICES /WORKS |
OFFERED? [ INo OFFERED? QUESTIONNAIRE BELOW
! [IF YES ENCLOSE PROOF] ]
QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS
IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? [J YES [INO
DOES THE ENTITY HAVE A BRANCH IN THE RSA? 1 YES [CINO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? 1 YES [CINO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? [ YES [INO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? [ YES [INO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN CODE FROM
THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.
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PART B

TERMS AND CONDITIONS FOR BIDDING

1.

BID SUBMISSION:

1.1.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR
CONSIDERATION.

1.2.  ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED IN THE BID
DOCUMENT.

1.3.  THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL PROCUREMENT
REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF
CONTRACT.

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7?).

2. TAXCOMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE ORGAN
OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.

2.3  APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA.

24 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

25 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE TCS
CERTIFICATE / PIN/ NUMBER.

26 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE
PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS IN

THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE.”

SIGNATURE OF BIDDER: e

CAPACITY UNDERWHICH THISBID IS SIGNED: oo
(Proof of authority must be submitted e.g. company resolution)

DATE:
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Compulsory Enterprise Questionaire

A

Compulsory Enterprise questionnaire

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of each
partner must be completed and submitted.

Section 1: Name of enterprise: ......... ..o e e s

Section 2: VAT registration number, ifany: ...t e

Section 3: CIDB registration number, ifany: ...

Section 4: Particulars of sole proprietors and partners in partnerships

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners
Section 5: Particulars of companies and close corporations

Company registration NUMbDET . . .. ... .

Close corporation NUMBEr . . .. ..o

Tax reference NUMDET . . ...

Section 6: The attached SBD 4 must be completed for each tender and be attached as a tender requirement.
Section 7: The attached SBD 6.1 must be completed for each tender and be attached as a requirement.

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise:

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / our tax matters
are in order;

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or
partly exercises, or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms
of the Prevention and Combating of Corrupt Activities
Act of 2004; iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise,

control over the enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and have no
other relationship with any of the tenderers or those responsible for compiling the scope of work that could cause or be
interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and

correct.
Signed Date
Name Position
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BIDDER'’S DISCLOSURE
1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the principles
of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic of South
Africa and further expressed in various pieces of legislation, it is required for the bidder to make this declaration in
respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that person
will automatically be disqualified from the bid process.

2. Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a controlling
interest! in the enterprise, employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee numbers of
sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a controlling interest in
the enterprise, in table below.

Full Name Identity Number Name of State institution
2.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed by the
procuring institution? YES/NO

2.2.1  If so, furnish particulars:

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any person having a
controlling interest in the enterprise have any interest in any other related enterprise whether or not they are bidding
for this contract? YESINO

2.3.1 If so, furnish particulars:

3 DECLARATION

1 the power, by one person or a group of persons holding the majority of the equity of an
enterprise, alternatively, the person/s having the deciding vote or power to influence or to direct
the course and decisions of the enterprise.
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[, the undersigned, (NAME)...........ccuuiiieeiiiiiie et in submitting the
accompanying bid, do hereby make the following statements that | certify to be true and complete in every respect:

3.1 | have read and | understand the contents of this disclosure;

3.2 | understand that the accompanying bid will be disqualified if this disclosure is found not to be true and complete in
every respect;

3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, communication,
agreement or arrangement with any competitor. However, communication between partners in a joint venture or
consortium? will not be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications, agreements or arrangements with any competitor
regarding the quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices,
market allocation, the intention or decision to submit or not to submit the bid, bidding with the intention not to win the
bid and conditions or delivery particulars of the products or services to which this bid invitation relates.

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to
any competitor, prior to the date and time of the official bid opening or of the awarding of the contract.

3.5 There have been no consultations, communications, agreements or arrangements made by the bidder with any
official of the procuring institution in relation to this procurement process prior to and during the bidding process
except to provide clarification on the bid submitted where so required by the institution; and the bidder was not
involved in the drafting of the specifications or terms of reference for this bid.

3.6 | am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices
related to bids and contracts, bids that are suspicious will be reported to the Competition Commission for
investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No 89
of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be
restricted from conducting business with the public sector for a period not exceeding ten (10) years in terms of the
Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.
| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF

PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN
MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

2 Joint venture or Consortium means an association of persons for the purpose of combining
their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of
a contract.
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS
2022

This preference form must form part of all tenders invited. It contains general information and serves as a claim
form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS,
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND
PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes
included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes
included).

1.2 To be completed by the organ of state

The applicable preference point system for this tender is the 80/20 preference point system.

a) The lowest acceptable tender will be used to determine the accurate system once tenders are
received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded
for:
(@) Price;and

(b) Specific Goals.

14 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim

points for specific goals with the tender, will be interpreted to mean that preference points for specific
goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at
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any time subsequently, to substantiate any claim in regard to preferences, in any manner required by the
organ of state.

2. DEFINITIONS

(@) “tender” means a written offer in the form determined by an organ of state in response to an invitation
to provide goods or services through price quotations, competitive tendering process or any other method
envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all applicable
taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation,
and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ of
state in response to an invitation for the origination of income-generating contracts through any method
envisaged in legislation that will result in a legal agreement between the organ of state and a third party
that produces revenue for the organ of state, and includes, but is not limited to, leasing and disposal of
assets and concession contracts, excluding direct sales and disposal of assets through public auctions;
and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

3. FORMULA FOR PROCUREMENT OF GOODS AND SERVICES
3.1 POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10

Pt—P mi Pt—P mi

Ps=80(1—-""20) or Ps=90(1-"20 )
P min Pmin
Where

Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

3.2. FORMULA FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—P Pt—P
Ps =801+ ) or Ps=90(1+"— )
P max Pmax
Where
Ps = Points scored for price of tender under consideration
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Pt
Pmax

Price of tender under consideration
Price of highest acceptable tender

4. POINTS AWARDED FOR SPECIFIC GOALS

41. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference
points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer
will be allocated points based on the goals stated in table 1 below as may be supported by proof/
documentation stated in the conditions of this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is
unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender
documents, stipulate in the case of—

(@) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply
and that the lowest acceptable tender will be used to determine the applicable preference point
system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20
preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,

corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

Number of points Number of points

allocated claimed (80/20 system)
(80/20 system) (To be completed by the
(To be completed tenderer)

by the organ of
state)

The specific goals allocated points in terms of this tender

Historically Disadvantaged Individual: -

(a) 100% black ownership 6
(b) 51% to 99% black ownership 2
(c) Less than 51% black ownership 0

Black youth ownership: -

(a) 100% black youth ownership

(b) 30% to 99% black youth ownership

(c) Less than 30% black youth ownership
Black women ownership: -

(a)100% black women ownership

(b) 30% to 99% black women ownership
(c) Less than 30% black women ownership

sz Non-MiIitag Veterans ownership

Locality

Office within Buffalo City Municipality
Office in the Eastern Cape

No office in the Eastern Cape

OIN|D

oON|N

o

O[O
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DECLARATION WITH REGARD TO COMPANY/FIRM

43. Name of company/firm............ooiiiiiiiii e,
44, Company registration NUMDET: ............cooiiiiiiiiee e,
45, TYPE OF COMPANY/ FIRM

O Partnership/Joint Venture / Consortium

O One-person business/sole propriety

O Close corporation

0 Public Company

0 Personal Liability Company

O (Pty) Limited

O Non-Profit Company

O State Owned Company

[TICK APPLICABLE BOX]
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the

preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4
and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of the
organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may
have —

(@)  disqualify the person from the tendering process;

(b)  recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(c)  cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

(d)  recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule has
been applied; and

(e)  forward the matter for criminal prosecution, if deemed necessary.

SIGNATURE(S) OF TENDERER(S)

SURNAME AND NAME:
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DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED
SECTORS

This declaration forms part of all bids invited with local content and it serves as a declaration form for local content (local
production and local content are used interchangeably).

1. A bidder will not be awarded points for Specific goals allocated for Local Content if this Declaration
Certificate is not completed, signed and submitted as part of the bid documentation;

2. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum threshold for local
content the dti must be informed accordingly in order for the dti to verify and in consultation with the AO/AA provide
directives in this regard

IN RESPECT OF BID NO.: SCMU5-26-27-0004 AMR INF : REHABILITATION, RENOVATIONS AND REFURBISHMENTS
TO VARIOUS DSD SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC,
HOUSE ON THE ROCK)

ISSUED BY: (Procurement Authority / Name of Institution): EASTERN CAPE DEPARTMENT OF PUBLIC WORKS AND
INFRASTRUCTURE

[, the undersigned, .........ccccveeviiiiiie i (TU NGAMES),
do hereby declare, in my capacity @s ...........cccoveeiiiiiniii s e
OF bbbttt (name of bidder entity), the following:
(@)  The facts contained herein are within my own personal knowledge.
(b)  I'have satisfied myself that:
(i) the goods/services/works to be delivered in terms of the above-specified bid comply with the minimum local
content requirements as specified in the bid, and as measured in terms of SATS 1286:2011; and
Bid price, excluding VAT R
Imported content R

Stipulated minimum threshold for local content

Local content %

(c)  laccept that the Procurement Authority / Institution has the right to request that the local content be verified in terms of
the requirements of SATS 1286:2011.

(d)  lunderstand that the awarding of the bid is dependent on the accuracy of the information furnished in this application.

SIGNATURE: DATE:
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Local Content — Declaration Summrychedule
Stipulated Tender price | Exempted Tender value Imported Local value Local
Minimum -each imported net of exempted | value (R) (R) content %
Threshold (excl VAT) value. imported (per item)
Bill C2 C3 C4 content. C6 Cc7
Bill Page Description of Services Works or Unit of Quantity C5
Item
No. No Goods measure C1
) (C3-C4=C5) (C1xC4 (C1xC3=C7) | C8
=C6)
ID PRICE EXC VAT (R)
TOTAL IMPORTED CONTENT VALUE (R)
TOTAL LOCAL CONTENT VALUE (R)
Signature of bidder
Date
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PROOF OF REGISTRATION ON THE NATIONAL TREASURY
CENTRAL SUPPLIER DATABASE

(ATTACH HERE)
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VALID COPY CIDB CERTIFICATE
(ATTACH HERE)
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PROTECTION OF PERSONAL INFORMATION: CONSENT (POPIA)

The introduction of The Protection of Personal Information Act (POPIA) ensures the regulation of personal information
through its entire life cycle of collection, transfer, storing and deletion.

As part of its business activities, the Department of Public Works and Infrastructure obtains and requires access to
personal data from a wide range of internal and external parties, including without limitation bidders who respond to
requests for proposals that are published by the Department of Public Works and Infrastructure from time to time. The
Department of Public Works and Infrastructure confirms that it shall process the information disclosed by Bidders for
the purpose of evaluating and subsequently awarding/appointing a successful Bidder.

The Department of Public Works and Infrastructure hereby states that it does not and will never modify, amend, or alter
any personal information submitted to it by a Bidder. Not unless directed to do so by an order of court, the Department
of Public Works and Infrastructure does not disclose or permit the disclosure of any personal information to any Third
Party without the prior written consent of the owner of the information.

Similarly, Bidders will from time-to-time access and be seized with information of a personal nature pertaining to the
Department of Public Works and Infrastructure. Some of the information may because of legislative compliances be
available in the public domain, whilst some is uniquely provided to bidders in pursuit of procurement or other business-
related activities. In this regard, the Department of Public Works and Infrastructure requires that Bidders which receive
or have access to its personal information, process any such information in a manner compliant with the requirements
of the POPIA.

AGREEMENT

1. The Department of Public Works and Infrastructure and the Bidder (the Parties) agree and
undertake that upon obtaining and
having access to personal information relating to either of them, they shall always ensure
that:
a) They process the information only for the express purpose for which it was obtained.

b) Information is provided only to designated and authorized personnel who require the personal information to
carry out the Parties’ respective obligations in terms of the Procurement processes.

c) They will introduce, and implement all reasonable measures ensure the protection of all personal information
from unauthorized access and/or use.

d) They have taken appropriate measures to safeguard the security, integrity, and authenticity of all personal
information in its possession or under its control.

e) The Parties agree that if personal information will be processed for any other purpose other than the one for
which the accessing of the information was intended, explicit written consent will be obtained prior to the
execution of such reason.

f)  The Parties shall carry out regular assessments to identify all reasonably foreseeable internal and external risks

2. The Parties agree that they will promptly return or destroy any personal data in their possession or control which belongs to the
other Party once it no longer serves the purpose for which it was collected, subject to any legal retention requirements. The
information will be destroyed in such a manner that it cannot be reconstructed to its original form, linking it to any individual or

to the interception of personal information in its possession or under its control and shall implement and maintain
appropriate controls in mitigation of such risks.

organization.
3. Bidder's Obligations
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a) The Bidder is required to notify the Information Officer of Department of Public Works and Infrastructure, in writing
as soon as possible after it becomes aware of or suspects any loss, unauthorized access or unlawful use of any of
the Department of Public Works and Infrastructure’s personal information.

b) The Bidder shall, at its own cost, promptly and without delay take all necessary steps to mitigate the extent of the
loss or compromise of personal data.

c) The Bidder shall be required to provide the Department of Public Works and Infrastructure with details of the persons
affected by the compromise and the nature and extent of the compromise, including details of the identity (if known)
of the unauthorized person who may have accessed or acquired the personal data.

d) The Bidder undertakes to co-operate with any investigation relating to security breach which is carried out by or on
behalf of Department of Public Works and Infrastructure.

On behalf of the Bidder:
Signature Date
Position Name of the Bidder
On behalf of the Client:
Signature Date
Position Name of Client Representative
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THE CONTRACT
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PART C1
AGREEMENTS AND CONTRACT DATA
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PART C1.1: FORM OF OFFER AND ACCEPTANCE
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C1.1- Form of Offer and Acceptance

Annex C
(normative)

FORM OF OFFER AND ACCEPTANCE

Protect fif REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE
roject title OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC,
HOUSE ON THE ROCK)
SCMU number SCMUS5-26-27-0004 AMR INF
OFFER

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the procurement of:
REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE OFFICES CLUSTER 4
(MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE ON THE ROCK)

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda thereto
as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and acceptance,
the tenderer offers to perform all of the obligations and liabilities of the contractor under the contract including compliance
with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with
the conditions of contract identified in the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS
...................................................................................................................... Rand (in words) ;

R e e (infigures) (or other suitable wording)

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and returning
one copy of this document to the tenderer before the end of the period of validity stated in the tender data, whereupon the
tenderer becomes the party named as the contractor in the conditions of contract identified in the contract data.

RS T0 4= (1] =TSP PO PPR
NI o et

(67 7= 101 APPSO PPPR

(oL 13T (=T o[- - PSP UPPUOPPRROPN
(Name and address of organization)

Name and signature

Of WItNeSS oo Date .oveiiiiiii
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ACCEPTANCE

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In
consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of contract
identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement between the employer and the
tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.
The terms of the contract, are contained in:

Part C1 Agreements and contract data, (which includes this agreement)

Part C2 Pricing data

Part C3 Scope of work.

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by reference
into the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the returnable
schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during this process of
offer and acceptance, are contained in the schedule of deviations attached to and forming part of this form of offer and
acceptance. No amendments to or deviations from said documents are valid unless contained in this schedule.

The tenderer shall within 3 weeks after receiving a completed copy of this agreement, including the schedule of deviations (if
any), contact the employer’s agent (whose details are given in the contract data) to arrange the delivery of any securities,
bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract
identified in the contract data. Failure to fulfil any of these obligations in accordance with those terms shall constitute a
repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one
fully completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer (now
contractor) within five working days of the date of such receipt notifies the employer in writing of any reason why he
cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the parties.1

110 4= (1] =TSSP SPT PP

NI i et e e
L0710 1 PSSP P PR

(T {1 LI =T o] o) PO UPPPPRTR
(Name and address of organization)

Name and signature

of Witness .o Date ..o

Schedule of Deviations

1 Subject
Details

2 Subject
Details

3 Subject
Details

4 Subject
Details
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By the duly authorized representatives signing this agreement, the employer and the tenderer agree to and accept the foregoing
schedule of deviations as the only deviations from and amendments to the documents listed in the tender data and addenda
thereto as listed in the tender schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by
the tenderer and the employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue
of the tender/ quotation documents and the receipt by the tenderer of a completed signed copy of this Agreement shall have any
meaning or effect in the contract between the parties arising from this agreement.

TAsan alternative, the following wording may be used:

Notwithstanding anything contained herein, this agreement comes into effect two working days after the submission by the
employer of one fully completed original copy of this document including the schedule of deviations (if any), to a courier-to-
counter delivery / counter-to-counter delivery / door-to counter delivery /door-to-door delivery /courier service (delete that
which is not applicable), provided that the employer notifies the tenderer of the tracking number within 24 hours of such
submission. Unless the tenderer (now contractor) within seven working days of the date of such submission notifies
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall
constitute a binding contract between the parties
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RECORD OF ADDENDA TO BID DOCUMENTS
PROJECT TITLE REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X
MERRIMAN YCC, HOUSE ON THE ROCK)
SCMU NUMBER SCMU5-26-27-0004 AMR INF
| / We confirm that the following communications received from the Department of Public Works before the submission
of this tender offer, amending the tender documents, have been taken into account in this bid offer: (Attach additional
pages if more space is required)
Item Date Title or Details No. of Pages
1
2
3
4
5
6
7
8
9
10

Attach additional pages if more space is required.

Signed Date
Name Position
Tenderer
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PROPOSED AMENDMENTS AND QUALIFICATIONS

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to his
tender and reference such letter in this schedule.

The Tenderer’s attention is drawn to clause 5.8 of SANS 10845-3 regarding the employer’s handling of material deviations
and qualifications.

PROJECT TITLE REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X
MERRIMAN YCC, HOUSE ON THE ROCK)

SCMU NUMBER SCMU5-26-27-0004 AMR INF

Page Clause /ltem Proposal

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that
the content of this schedule that presented by the tenderer are within my personal knowledge and are to the best
of my knowledge both true and correct

Signed Date
Name Position
Enterprise name
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RESOLUTION FOR SIGNATORY
A: CERTIFICATE OF AUTHORITY FOR SIGNATORY

Signatory for companies shall confirm their authority hereto by attaching a duly signed and dated copy of the relevant resolution of the board
of directors to this form or on company letter head.

An example is given below:
“By resolution of the board of directors passed at a meeting held on

Mr/Ms , whose signature appears below, has been duly authorised to

sign all documents in connection with the tender for Contract No.

and any Contract which may arise there from on behalf of (Block Capitals) ____

SIGNED ON BEHALF OF THE COMPANY:

IN HIS/HER CAPACITY AS:

DATE:

SIGNATURE OF SIGNATORY:

WITNESSES:

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

If you cannot complete this form, attach a separate sheet (in a company letter head, project specific and signed by all directors):
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CERTIFICATE OF AUTHORITY FOR JOINT VENTURES

This Returnable Schedule is to be completed by joint ventures.

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize MrMs .. ....................

................. , authorized signatory of the company . ... .ot

............ , acting in the capacity of lead partner, to sign all documents in connection with the tender offer and any contract

resulting from it on our behalf.

PROJECT TITLE REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE

OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC,
HOUSE ON THE ROCK)

SCMU NUMBER SCMU5-26-27-0004 AMR INF

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY

Lead partner: Signature. . ..o oo

....................................... Name
Designation..........cccccvvvvvviviiininnnnn,
Signature

....................................... Name
Designation.............cccevvieiiiiineennn.
Signature

....................................... Name
Designation.............cccccivveeeeenennnee.
Signature

....................................... Name
Designation.............cccovvieriiinneenne.
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SCHEDULE OF PROPOSED SUBCONTRACTORS

PROJECT TITLE REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X
MERRIMAN YCC, HOUSE ON THE ROCK)
SCMU NUMBER SCMU5-26-27-0004 AMR INF
We notify you that it is our intention to employ the following Subcontractors for work in this contract. The Subcontractors
will all be CIDB registered and their CIDB Registration number shall be submitted below.
If we are awarded a contract, we agree that this notification does not change the requirement for us to submit the names
of proposed subcontractors in accordance with requirements in the contract for such appointments. If there are no such
requirements in the contract, then your written acceptance of this list shall be binding between us.
We confirm that all subcontractors who are or to be contracted are registered on Central Supplier Database (CSD).
No. Name and Nature and extent | Year Value Contact details
address of of work completed
proposed
Subcontractor
1
2
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The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that
the content of this schedule that presented by the tenderer are within my personal knowledge and are to the best
of my knowledge both true and correct

Signed Date
Name Position
Enterprise name
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CAPACITY OF THE BIDDER
PROJECT TITLE REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X
MERRIMAN YCC, HOUSE ON THE ROCK)
SCMU NUMBER SCMU5-26-27-0004 AMR INF

WORK CAPACITY: (The Bidder is requested to furnish the following capacity particulars and to attach additional pages if more
space is required. Failure to furnish the particulars may result in the Bid being disregarded.)

Artisans and Employees: (Artisans and Employees to be, or are, employed for this project)

Quantity / Categories of Employee - Key Professional Date of Employment
No. of Personnel (part of Business

Resources Enterprise) R 5

Construction Manager

Project Manager

Foreman

Quality Control & Safety Officer-
Construction Supervisor

Artisans

Unskilled employees

Others

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the
content of this schedule that presented by the tenderer are within my personal knowledge and are to the best of my
knowledge both true and correct.

Signed: Date

Name: Position

Enterprise Name: ...
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RELEVANT PROJECT EXPERIENCE — COMPLETED PROJECTS

Tenderers must submit a max one-page description of at least two relevant projects successfully completed. The information mentioned
on this form must correspond with the information mentioned on Annexure k (project reference form)._ Read paragraph 15; 16 and 17
under: Phase One: Responsiveness To The Bid Requirements And Rules on page 12

The description of each project must include the following information:

1. Essential introductory information:

1.1. Name of project.

1.2. Name of client.

1.3. Contact details of client.

1.4. Contact details (including telephone numbers and email addresses) of currently contactable references.

1.5. The period during which the project was performed, and also, if this is different, the period during which the tenderer’s team
members were contracted.

1.6.  Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased, and to what extent (if any)
this cost/value was part of a larger project budget or programme budget).

NO. NAME OF PROJECT. NAME OF CLIENT. CONTACT PROJECT VALUE DATE
DETAILS OF COMPLETED
CLIENT.
1
2
3

If there are more projects, attach a separate page to address this issue (the above table is just for reference purposes).

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the content
of this schedule that presented by the tenderer are within my personal knowledge and are to the best of my knowledge both
true and correct.

Signed.......ooiiiiiiii, Date.....cvvveieiiiii
NaMe. oo PoSItion.......cccveviiiiiiieen,
ENOIPIISE NAME........oiiiiiiieis e
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RELEVANT PROJECT EXPERIENCE - CURRENT PROJECTS

Tenderers must submit a max one-page description of at least three projects under construction/ on hold/ just handed over/ towards
completion (if they exist) Attach an Appointment letter for each of the project provided.

The description of each project must include the following information:

2. Essential introductory information:

2.1.  Name of project.

2.2. Name of client.

2.3. Contact details of client.

2.4. Contact details (including telephone numbers and email addresses) of currently contactable references.

2.5. The period during which the project was performed, and if this is different, the period during which the tenderer’s team members
were contracted.

2.6. Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased, and to what extent (if any)
this cost/value was part of a larger project budget or programme budget).

NO. NAME OF PROJECT. | NAME OF CLIENT. CONTACT PROJECT STAGE OF
DETAILS OF VALUE PROJECT
CLIENT.
1
2
3

Attach a separate page to address this issue (the above table is just for reference purposes).

Signed Date

Name Position

Enterprise name

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the
content of this schedule that presented by the tenderer are within my personal knowledge and are to the best of my
knowledge both true and correct.
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OTHER OFFERS SUBMITTED AT TIME OF THIS TENDER FOR WHICH RESULTS ARE PENDING (if they exist)

(Any other client's tender must also be included)

BID NO./ VALUE CONTACT
PROJECT PROJECT NAME CLIENT NAME & TENDERED IN DATE SUBMITTED DETAILS
NUMBER CONTACT NO. RANDS (CLIENT)
1
2
3
4
Signed Date
Name Position

Enterprise name

If there are more projects, attach a separate page to address this issue (the above table is just for reference purposes).
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SCHEDULE OF TENDERER'S LITIGATION HISTORY

The tenderer shall list below details of any litigation with which the tenderer (including its directors, shareholders or other senior members
in previous companies) has been involved with any organ of state or state department within the last ten years. The details must include
the year, the litigating parties, the subject matter of the dispute, the value of any award or estimated award if the litigation is current and in
whose favour the award, if any, was made.

NO. NAME OF CLIENT. OTHER LITIGATING BRIEF DETAILS OF PROJECT DATE
PARTY DISPUTE VALUE RESOLVED
OR STATUS
OF

LITIGATION

1

2

3

4

Signed Date

Name Position

Enterprise name
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Project Reference Forms -1

REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
Project title: SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X
MERRIMAN YCC, HOUSE ON THE ROCK)
Project Number: SCMU5-26-27-0004 AMR INF

NOTE: This returnable document must be completed by the person who was the Engineer/Project Manager on a project of
similar value and complexity that was completed successfully by the tenderer.

The information mentioned on this form must correspond with the information mentioned on Annexure G (Relevant
Project Experience — Completed Projects). Read paragraph 15; 16 and 17 under: Phase One: Responsiveness

To The Bid Requirements And Rules on page 12.

I, (name and surname) of
(company name) declare

that | was the Project Manager on the following building construction project successfully

executed by (name of tenderer):
Project name:
Project location:
Construction period: Completion date:
Contract value:

A. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were the principal agent,
by inserting “Yes” in the relevant box below:

Key Performance Indicators Very Poor Fair Good Excellent Total
Poor
1 2 3 4 5

1. Project performance / time
management / programming

2. Quality of workmanship

3. Resources: Personnel

4. Resources: Plant

5. Financial management /
payment of subcontractors /
cash flow, etc

TOTAL

B. Would you consider / recommend this tenderer again:
YES NO

C. Any other comments:
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D. My contact details are:

Telephone: Cellphone: Fax:

E-mail:

Thus signed at on this day of 20

Signature of principal agent COMPANY STAMP
NOTE:

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to respond to a written request to do
s0, that reference will not be considered. It is the responsibility of the tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer Date
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Project Reference Forms - 2

REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
Project title: SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X
MERRIMAN YCC, HOUSE ON THE ROCK)
Project Number: SCMU5-26-27-0004 AMR INF

NOTE: This returnable document must be completed by the person who was the Engineer/Project Manager on a project of
similar value and complexity that was completed successfully by the tenderer.

The information mentioned on this form must correspond with the information mentioned on Annexure G (Relevant
Project Experience — Completed Projects). Read paragraph 15; 16 and 17 under: Phase One: Responsiveness

To The Bid Requirements And Rules on page 12.

I, (name and surname) of
(company name) declare

that | was the Project Manager on the following building construction project successfully

executed by (name of tenderer):
Project name:
Project location:
Construction period: Completion date:
Contract value:

A. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were the principal agent,
by inserting “Yes” in the relevant box below:

Key Performance Indicators Very Poor Fair Good Excellent Total
Poor
1 2 3 4 5

1. Project performance / time
management / programming

2. Quality of workmanship

3. Resources: Personnel

4. Resources: Plant

5. Financial management /
payment of subcontractors /
cash flow, etc

TOTAL

B. Would you consider / recommend this tenderer again:
YES NO

C. Any other comments:
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D. My contact details are:

PUBLIC WORKS & INFRASTRUCTURE

Telephone: Cellphone: Fax:
E-mail:
Thus signed at on this day of 20

Signature of principal agent

NOTE:

COMPANY STAMP

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to respond to a written request to do
s0, that reference will not be considered. It is the responsibility of the tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer
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Project Reference Forms — 3

REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
Project title: SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X
MERRIMAN YCC, HOUSE ON THE ROCK)
Project Number: SCMU5-26-27-0004 AMR INF

NOTE: This returnable document must be completed by the person who was the Engineer/Project Manager on a project of
similar value and complexity that was completed successfully by the tenderer.

The information mentioned on this form must correspond with the information mentioned on Annexure G (Relevant
Project Experience — Completed Projects). Read paragraph 15; 16 and 17 under: Phase One: Responsiveness

To The Bid Requirements And Rules on page 12.

I, (name and surname) of
(company name) declare

that | was the Project Manager on the following building construction project successfully

executed by (name of tenderer):
Project name:
Project location:
Construction period: Completion date:
Contract value:

A. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were the principal agent,
by inserting “Yes” in the relevant box below:

Key Performance Indicators Very Poor Fair Good Excellent Total
Poor
1 2 3 4 5

1. Project performance / time
management / programming

2. Quality of workmanship

3. Resources: Personnel

4. Resources: Plant

5. Financial management /
payment of subcontractors /
cash flow, etc

TOTAL

B. Would you consider / recommend this tenderer again:
YES NO

C. Any other comments:
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D. My contact details are:

PUBLIC WORKS & INFRASTRUCTURE

Telephone: Cellphone: Fax:
E-mail:
Thus signed at on this day of 20

Signature of principal agent

NOTE:

COMPANY STAMP

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to respond to a written request to do
s0, that reference will not be considered. It is the responsibility of the tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer
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BASELINE RISK ASSESSMENT
PROJECT TITLE REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE
OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE
ON THE ROCK)
SCMU NUMBER SCMU5-26-27-0004 AMR INF

PLEASE NOTE THAT THIS IS A BASELINE RISK ASSESSMENT AND NOT A DETAILED RISK ASSESSMENT OF ALL
ANTICIPATED ACTIVITIES ON SITE

Activity Risk to Safety Risk to Health Risk to Risk to Public Control
Environmental Safety
Measures
Removal of Physical injury | None None Physical injury due to | Use of PPE, Use
existing roof due to falling falling loads non-destructive wet
loads methods during
removal procedures
Removal of Physical injury | Breathing problems Failure to None Use of PPE, use of
trusses, due to flying due to dust inhalation | properly dispose approved dumping
sisalation, fascia | object. sites
& barge boards,
gutters, etc.
Removal of Physical injury | Breathing problems Failure to None Use of PPE, proper
ceilings due to falling due to dust inhalation | properly dispose inspected scaffolding
from heights
Paintworks Physical injury | Breathing problems Paint spillage None Use of PPE, use of
due to tripping due to chemical spillage control kits
and falling substance inhalation
Roofing Falling, Physical injury, None None gPEf’f Lllge of
Physical injury, | Fatality caffolding
Fatality
Plastering $I§|n . Long term breathing Ground Dust inhalation Use of PPE, guarding
irritation, L .
problems contamination off site on work areas
temporary
blindness
Paintwork $I$|n . Long term breathing Ground Air pollution Use of PPE, guarding
irritation, N .
problems contamination off site on work areas
temporary
blindness
Construction Temporary Permanent deafness Noise pollution Noise pollution Guarding /

— deafness C .
activities / barricading of site
demolition
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You can list all activities on a separate page to address this issue (the above table is just for reference purposes).

M
A. EASTERN CAPE INFRASTRUCTURE INPUT MATERIAL
PROJECT NAME REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE
OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC,
HOUSE ON THE ROCK)
PROJECT DESCRIPTION REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE
(SCOPE) OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC,
HOUSE ON THE ROCK)
SCMU NUMBER SCMU5-26-27-0004 AMR INF
CONTRACTOR NAME:

1. Below is the list of building material which must be sourced from Eastern Cape based suppliers, manufacturers or accredited

agents.

2. On monthly basis, the contractor will report the purchasing of any of this material.

3. The report will then be communicated to PT & OTP on quarterly basis or in whichever intervals, as prescribed by PT & OTP.

A. BUILDING MATERIAL LISTS- BUILDING RELATED STRUCTURES (NEW, REFURBISHMENTS & RENOVATIONS)

ITEM BUILDING MATERIAL (TYPE) SIS LTy
(Rands)
1 Superstructure:

1.1 Bricks (for all purposes)

2 Internal Finishes:

21 Paint (for all purposes)

2.2 Ceilings

2.3 Cornices

2.4 Glass panes

25 Windows, Doors and Ironmongery

2.6 Sand (for all purposes)

2.7 Cement (for all purposes)

2.8

Stone (all aggregates for all purposes)
3 Floors
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PUBLIC WORKS & INFRASTRUCTURE

3.1 Floor covering and finishes (tiles, carpets, skirtings ,etc)
4 Roofs
4.1 Roof covering and finishes (sheets, tiles, timbers, gutters, etc)
5 External Finishes:
5.1 External Wall Finishes (Plastering, Cleaning, etc)
6 Fittings and Furniture:
6.1 Kitchen cabinets, shelves, etc
7 Services: N/A
8 External Works:
8.1 Pavers, Fence, etc
TOTAL

B. CONFIRMATION

(Contractor name) acknowledge and confirm the above

mentioned material will be sourced in the Eastern Cape Province, from Eastern Cape based material suppliers and manufacturers.
2. | confirm that on monthly basis I will produce a proof of purchase of this material used or to be used, either in the form of delivery

notes, tax invoices or any formal document which verifies that the material or goods were sourced from an Eastern Cape based

supplier or manufacturer.

Representative of the Contractor (Name)
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PART C1.2: CONTRACT DATA
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For use by ORGANS OF STATE and other PUBLIC SECTOR BODIES

The Joint Building Contracts Committee® - NPC
CONTRACT DATA

Principal Building Agreement
Edition 6.2 - May 2018

A PROJECT INFORMATION

A1.0 Works [1.1]

Project name

REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE
OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC,
HOUSE ON THE ROCK)

Reference number

SCMU5-26-27-0004 AMR INF

Works description

Refer to document C3 - Scope of Work

A2.0 Site[1.1]

Erf / stand number

Refer to document C4 - Site Information

Township / Suburb

Eastern Cape.

Site address

Refer to document C4 — Site Information

Local authority

Buffalo City Municipality

A3.0 Employer [1.1]

Official Name of Organ of
State / Public Sector Body

Eastern Cape Department of Public Works and Infrastructure

Business registration number N/A
VAT/GST number N/A
Country South Africa

Employer’s representative:

Ms S. Macingwane

Name

E-mail siphokazi.macingwane@ecdpw.gov.za.

Mobile number 0640509093 Telephone number

Postal address Private Bag X13004, Summerpride, East London Postal Code 5247

Physical address

Corner Amalinda Main and Scholl Road,Amalinda,East

Postal Code 5247
London
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A4.0  Principal Agent [1.1

Name Eastern Cape Department of Public Works and Infrastructure
Legal entity of above ECDPWI Contact person Ms S. Macingwane
Practice number - Telephone number N/A
Mobile number 0640509093
Country South Africa E-mail siphokazi.macingwane@ecdpw.gov.za.
Postal address Private Bag X13004, Summerpride, East London Postal Code 5247
Physical address (L.‘.gr:gz:]Amalinda Main and Scholl Road, Amalinda, East Postal Code 5947
A5.0 Agent[1.1]
Discipline Quantity Surveyor
Name Eastern Cape Department of Public Works and Infrastructure
Legal entity of above ECDPWI Contact person
Practice number - Telephone number

Mobile number

Country South Africa E-mail

Postal address Private Bag X13004, Summerpride, East London Postal Code 5247

Corner Amalinda Main and Scholl Road, Amalinda, East

Physical address Postal Code 5247
London
A6.0 Agent [1.1]
Discipline Architects
Name Eastern Cape Department of Public Works and Infrastructure
Legal entity of above - Contact person -
Practice number Telephone number -
Mobile number
Country South Africa E-mail
Postal address Private Bag X 0022, Bisho Postal Code 5606
Physical address Qhasana Building,Independent Avenue, Bisho Postal Code 5606
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A7.0  Agent[1.1]

PUBLIC WORKS & INFRASTRUCTURE

Discipline

Electrical Engineers

Name

Eastern Cape Department of Public Works and Infrastructure

Legal entity of above

Contact person

Practice number

Telephone number

Mobile number

Country

South Africa

E-mail

Postal address

Private Bag X 0022, Bisho

Postal Code 5606

Physical address

Qhasana Building,Independent Avenue, Bisho

Postal Code 5606

A8.0 Agent[1.1]

Discipline

Civil

Name

Eastern Cape Department of Public Works and Infrastructure

Legal entity of above

Contact person

Practice number

Telephone number

Mobile number

Country

South Africa

E-mail

Postal address

Private Bag X 0022, Bisho

Postal Code 5606

Physical address

Qhasana Building,Independent Avenue, Bisho

Postal Code 5606

A9.0  Agent[1.1]

Discipline

Structural Engineer

Name

Eastern Cape Department of Public Works and Infrastructure

Legal entity of above

Contact person

Practice number

Telephone number

Mobile number

Country South Africa E-mail
Postal address Private Bag X 0022, Bisho Postal Code 5606
Physical address Qhasana Building,Independent Avenue, Bisho Postal Code 5606
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B CONTRACT INFORMATION

B1.0 Definitions [1.1]

Bills of quantities:
System/Method of measurement

Standard System of Measuring Building Work (Sixth Edition) as

amended

B 2.0 Law, regulations and notices [2.0]

Law applicable to the works, state country
[2.1]

Republic of South Africa

B 3.0 Offer and acceptance [3.0]

Currency applicable to this agreement [3.2]

South African Rand

B 4.0 Documents [5.0]

indicate by whom

The original signed agreement is to be held by the principal agent [5.2], if not,

Employer

[5.6]

Number of copies of construction information issued to the contractor at no cost

Three (3)

Documents comprising the agreement

Page numbers

Agreement, Edition 6.2 May 2018

The JBCC® Principal Building Agreement, Edition 6.2 May 2018 11030
The JBCC® Principal Building Agreement - Contract Data for Organs of State and 11018
other Public Sector Bodies, Edition 6.2 May 2018

The JBCC® General Preliminaries for use with the JBCC® Principal Building 11030

Contract drawings — description

Number

Revision Date
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B 5.0 Employer’s Agents [6.0]
Authority is delegated to the following agents to issue contract instructions and perform duties for specific aspects of the
works [6.2]

Principal Agent

Principal agent’s and agents’ interest or involvement in the works other than a professional interest [6.3]

None

B 6.0 Insurances [10.0]

Insurances by employer Amount Deductible amount

Yes / No: No including tax including tax

Contract works insurance:

New works [10.1.1]

(contract sum or amount)

Works with practical completion in sections [10.2] (contract
sum or amount

Works with alterations and additions [10.3] (reinstatement
value of existing structures with or including new works)
Direct contractors [10.1.1; 10.2] where applicable, to be
included in the contract works insurance

Free issue [10.1.1; 10.2] where applicable, to be included in
the contract works insurance

Escalation, professional fees and reinstatement costs if not
included above

or

or

Total of the above contract works insurance amount

Supplementary insurance [10.1.2; 10.2]
Public liability insurance [10.1.3; 10.2]
Removal of lateral support insurance [10.1.4; 10.2]

Other insurances [10.1.5]

Yes/ No? No If yes, description 1
Yes/ No? No If yes, description 2
and/or
Insurances by Contractor Amount Deductible amount
Yes | No: Yes including tax including tax
New works [10.1.1]
N/A N/A
(contract sum or amount)
Works with tical letion i ti 10.2 tract
or orks with practical completion in sections [10.2] (contrac N/A N/A
sum or amount)
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Works with alterations and additions [10.3] (reinstatement

or - ) . .
value of existing structures with or including new works)

To the minimum
value of the
contract sum + 10%

With a deductible
not exceeding 5% of
each and every claim

Direct contractors [10.1.1; 10.2] where applicable, to be

included above

included in the contract works insurance NiA
Free issue [10.1.1; 10.2] where applicable, to be included in N/A
the contract works insurance

Escalation, professional fees and reinstatement costs if not N/A

Total of the above contract works insurance amount

To the minimum
value of the contract
sum + 10%

Supplementary insurance [10.1.2; 10.2]

With a deductible not
exceeding 5% of each
and every claim

Public liability insurance [10.1.3; 10.2]

Removal of lateral support insurance [10.1.4; 10.2]

Other insurances [10.1.5]

Yes/ No? ‘ No ‘ If yes, description 1

Hi Risk Insurance [10.1.5.1]

Yes/ No? ‘ No ‘ If yes, description 2

B 7.0 Obligations of the employer [12.1]

Existing premises will be in use and occupied [12.1.2]

Yes /[ No?

Yes

If yes, description

DSD Service Offices are operational local offices and the works will take place within same premises

Restriction of working hours [12.1.2]

Yes /[ No?

Yes

If yes, description

The execution of the project shall be executed during normal working hours i.e. 7h00 until 17h00 daily

including weekends.

Natural features and known services to be preserved by the contractor [12.1.3] Yes / No? Yes
If yes, description Existing under and above ground services within the premises.

Restrictions to the site or areas that the contractor may not occupy [12.1.4] Yes / No? Yes
If yes, description Work areas and restricted areas shall be defined at Site Handover

Supply of free issue [12.1.10] Yes / No? No

If yes, description
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B 8.0 Nominated subcontractors [14.0]

Yes / No? No If yes, description of specialisation

Specialisation 1

Specialisation 2

Specialisation 3

Specialisation 4

Specialisation 5

Specialisation 6

Specialisation 7

Specialisation 8

Specialisation 9

B 9.0 Selected subcontractors [15.0]

Yes / No? Yes If yes, description of specialisation
Specialisation 1 Electrical Works
Specialisation 2 Mechanical Works

Specialisation 3

Specialization 4

Specialization 5

Specialisation 6

Specialisation 7

Specialisation 8

Specialisation 9

Specialisation 10

B 10.0 Direct contractors [16.0]

Yes / No? No If yes, description of extent of work
Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]
Extent of work [12.1.11]
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B 11.0 Description of sections [20.1]

Section 1 REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE OFFICES
CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE ON THE ROCK)

B 12.0 Possession of site [12.1.5], practical completion [19.0; 20.0] and penalty [24.0]

Practical completion for | Intended date of Period for inspection by | The date for practical Penalty for late
the works as a possession of the the principal agent [19.3] | completion shall be the completion
Whole site period as indicated below [24.1]
Refer B17.0 from the date of possession
[12.1.5; 12.2.22] of the site by the contractor
[12.2.7; 24.1]
Penalty amount per
working days Period in months calendar day (excl.
tax)
10 Working davs 24 Calendar months 1.25 cent/R100 of
g aay Project as whole Contract amount
or where sections are applicable
Practical completion of | Intended date of Period for inspection by | The date for practical Penalty for late
a section of the works possession of the the principal agent completion shall be the completion
site [19.3] period as indicated below [24.1]
Refer B17.0 from the date of possession
[12.1.5;12.2.22] of the site by the contractor
[12.2.7; 24 1]
Penalty amount per
Working days Period in months calendar day (excl.
tax)
Section 1
Section 2
Section 3
Section 4
Section 5
Section 6
Section 7
Section 8
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Remainder of the

Criteria to achieve practical completion not covered in the definition of practical completion

No further Criteria

B 13.0 Defects liability period [21.0]

Extended defects liability period: Refer B17.0 [21.13] Yes /No? Yes
If yes, description of applicable elements | All works
B 14.0 Payments [25.0]
Date of month for issue of regular payment certificates [25.2] 30th
Contract price adjustment / Cost fluctuations [25.3.4; 26.9.5] Yes / No? No

If yes, method to calculate

Employer shall pay the contractor within: .
[25.10] Thirty (30) calendar days

B 15.0 Dispute resolution [30.0]
Adjudication [30.6.1; 30.10] Name of nominating body Refer to Part C1.3 Dispute Resolution Mechanism

Adjudication in accordance with the CIDB
adjudication process

Arbitration [30.7.4; 30.10] Yes / No? No

Applicable rules for adjudication [30.6.2]

If Yes, name of nominating body

*If No, then dispute will be referred to litigation

Applicable rules for arbitration [30.7.5] N/A
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B 16.0 JBCC® General Preliminaries — selections

Provisional bills of quantities [B2.2] Yes / No? Yes
Availability of construction information — is the "
construction information complete? [B2.3] Yes [ No? Yes
Previous work - dimensional accuracy - details of previous contract(s) [B3.1] N/A
Previous work - defects - details of previous contract(s) [B3.2] N/A
Inspection of adjoining properties - details [B3.3] N/A
Handover of site in stages - specific requirements
N/A
[B4.1]
Enclosure of the works - specific requirements [B4.2] Hoarding to working areas.
Geotechnical and other investigations - specific requirements [B4.3] N/A
Existing premises occupied - details [B4.5] Yes
Services - known - specific requirements [B4.6] No
By contractor Yes / No? Yes
Water [B8.1] By employer Yes / No? No
By employer — metered Yes /No? No
By contractor Yes / No? Yes
Electricity [B8.2] By employer Yes /No? No
By employer — metered Yes / No? No
By contractor Yes /No? Yes
Ablution and welfare facilities [B8.3]
By employer Yes /No? No
Communication facilities - specific requirements [B8.4] No specific requirements
Protection of the works - specific requirements [B11.1] No specific requirements
Protection / isolation of existing works and works occupied in sections - specific o .
; No specific requirements
requirements [B11.2]
Disturbance - specific requirements [B11.5] No specific requirements
Environmental disturbance - specific requirements [B11.6] No specific requirements
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B 17.0 Changes made to JBCC® documentation

Reference may be made to other documents forming part of this agreement

1.1 Definitions

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building Agreement and JBCC®
contract data for organs of state and other public sector bodies, the contract drawings, the priced document and any other
documents reduced to writing and signed by the authorised representatives of the parties

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the contractor and ending on the date
of practical completion

CONTRACT DATA FOR ORGANS OF STATE AND OTHER PUBLIC SECTOR BODIES: The document listing the Organs of
State and other Public Sector Bodies’ requirements and the project specific information

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant clauses or not, will be the
rate as determined by the Minister of Finance from time to time, in terms of section 80(1)(b) of the Public Finance Management Act,
1999 (Act No 1 of 1999), calculated as simple interest, in respect of debts owing to the State, and will be the rate as determined by
the Minister of Justice and Constitutional Development from time to time 80(1)(b) of the Public Finance Management Act, 1999 (Act
No 1 of 1999), calculated as simple interest, in respect of debts owing by the State

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data for organs of state and
other public sector bodies. In the event of a principal agent not being appointed, then all the duties and obligations of a principal
agent as detailed in the agreement shall be fulfilled by the employer’s representative as named in the contract data for organs of
state and other public sector bodies

3.0 Offer and Acceptance
Amend 3.3 to read as follows:
This agreement shall come into force on the date as stated on the Form of Offer and Acceptance and continue to be of force and
effect until the end of the latent defects liability period [22.0] notwithstanding termination [29.0] or the certification of final
completion [21.0] and final payment [25.0]

6.0 Employer’s Agents
Add the following as 6.7:
In terms of the clauses listed hereunder, the employer has retained its authority and has not given a mandate to the principal
agent. The employer shall sign all documents in relation to clauses 4.2, 14.1.2,14.1.4,14.4.1, 14.6, 23.1, 23.2, 23.3, 23.7, 23.8,
26.1,26.7,26.12 and 28.4

9.0 Indemnities
9.2.7: Add the following to the end of the first sentence; “.... due to no fault of the contractor”

10.0 Insurances
Add the following as 10.1.5.1:
Hi risk Insurance
In the event of the project being executed in a geological area classified as a “High Risk Area”, that is an area which is subject to

highly unstable sub-surface conditions that might result in catastrophic ground movement evident by sinkhole or doline formation the
following will apply:
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10.1.5.1.1 Damage to the works

The contractor shall, from the date of possession of the site until the date of the certificate of practical completion, bear the full
risk of and hereby indemnifies and holds harmless the employer against any damage to and/or destruction of the works consequent
upon a catastrophic ground movement as mentioned above. The contractor shall take such precautions and security measures
and other steps for the protection of the works as he may deem necessary

When so instructed to do so by the principal agent, the contractor shall proceed immediately to remove and/or dispose of any
debris arising from damage to or destruction of the works and to rebuild, restore, replace and/or repair the works, at the
contractor’s own costs

10.1.5.1.2 Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and holds harmless the employer against any liability, loss, claim or
proceeding arising at any time during the period of the contract whether arising in common law or by statute, consequent upon
personal injuries to or the death of any person whomsoever resulting from, arising out of or caused by a catastrophic ground
movement as mentioned above

The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss, claim or proceeding
consequent upon loss of or damage to any moveable, or immovable property, or personal property, or property contiguous to the
site, whether belonging to or under the control of the employer or any other body or person whomsoever arising out of or caused by
a catastrophic ground movement, as mentioned above, which occurred during the period of the contract

10.1.5.1.3

It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk and liability as mentioned in
10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s obligations in terms

of the contract, the contractor shall, within twenty-one (21) calendar days of the date of possession of

the site, but before commencement of the works, submit to the employer proof of such insurance policy, if requested to do so

10.1.5.1.4

The employer shall be entitled to recover any and all losses and/or damages of whatever nature suffered or incurred consequent
upon the contractor’s default of his obligations as set out in 10.1.5.1.1; 10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be
recovered from the contractor or by deducting the same from any amounts still due under this contract or under any other contract
presently or hereafter existing between the employer and the contractor and for this purpose all these contracts shall be
considered one indivisible whole

11.0 Securities

Amend 11.10 to read as follows:

There shall be no lien or right of retention held by any contractor in respect of the works executed on
site

12.0 Obligations of the Parties

Amend 12.1.5 to read as follows:

Give possession of the site to the contractor within ten (10) working days of the contractor complying with the terms of 12.2.22
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12.2.2: Not applicable
Add the following as 12.2.22;

Within fifteen (15) working days of the date of the agreement submit to the principal agent an acceptable health and safety plan,
required in terms of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993)

19.0 Practical Completion

19.5: Delete the words “subject to the contractor’s lien or right of continuing possession of the works where this has not been
waived”

21.0 Defects Liability Period and Final Completion
Add the following as 21.13:

The ninety (90) calendar days defects liability period for the works [21.1] is replaced with a period of three hundred and sixty-five
(365) calendar days in respect of the listed applicable elements

25.0 Payment
25.7.5: Not applicable
25.10: Delete the words “and/or compensatory interest”
25.14.2: Not applicable
27.0 Recovery of Expense and/or Loss
27.1.5: Not applicable
29.0 Termination
Add the following after 29.1.3: or where ...

29.1.4: The contractor’s estate has been sequestrated, liquidated or surrendered in terms of the insolvency laws in force within the
Republic of South Africa

29.1.5: The contractor has engaged in corrupt or fraudulent practices in competing for or in executing the contract
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C TENDERER’S SELECTIONS

C 1.0 Security [11.0]

Guarantee for construction: Select Option A or B Option:

Option A Payment reduction of 10% of the value certified in the payment certificate

Option B Fixed construction guarantee of 5% of the contract sum and a payment reduction of 5% of the value
certified in the payment certificate

Guarantee for payment by employer [11.5.1; 11.10] Not Applicable

Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] Not Applicable

C2.0 Contractor’s annual holiday periods during the construction period

Year 1 contractor’s annual holiday period start date end date
Year 2 contractor’s annual holiday period start date end date
Year 3 contractor’s annual holiday period start date end date

C 3.0 Payment of preliminaries [25.0]

Contractor’s selection: Select Option A or B Option:

Where the contractor does not select an option, Option A shall apply

Payment methods

The preliminaries shall be paid in accordance with an amount prorated to the value of the works executed in the
same ratio as the amount of the preliminaries to the contract sum, which contract sum shall exclude the
amount of preliminaries. Contingency sum(s) and any provision for cost fluctuations shall be excluded for the
calculation of the aforesaid ratio

Option A

The preliminaries shall be paid in accordance with an amount agreed by the principal agent and the
contractor in terms of the priced document to identify an initial establishment charge, a time-related charge and
a final dis-establishment charge. Payment of the time-related charge shall be assessed by the principal agent
and adjusted from time to time as may be necessary to take into account the rate of progress of the works

Option B

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the contract sum, excluding
contingency sum(s) and any provision for cost fluctuations
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C 4.0 Adjustment of preliminaries [26.9.4]

Contractor’s selection: Select Option A or B Option:

Where the contractor does not select an option, Option A shall apply

Provision of particulars

The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his selection. Where
completion in sections is required, the contractor shall provide an apportionment of preliminaries per section

Obtion A An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts as defined for
P adjustment method Option A below, within fifteen (15) working days of the date of acceptance of the tender
A detailed breakdown of the preliminaries amounts within fifteen (15) working days of possession of the
Obtion B site. Such breakdown shall include, inter alia, the administrative and supervisory staff, the use of
P construction equipment, establishment and dis-establishment charges, insurances and guarantees, all in
terms of the programme
Adjustment Methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value have on preliminaries.
Such adjustment shall be based on the particulars provided by the contractor for this purpose in terms of Options A or B, shall
preclude any further adjustment of the amount of preliminaries and shall apply notwithstanding the actual employment of resources
by the contractor in the execution of the works

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts provided by
the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied

Value-related - An amount varied in proportion to the contract value as compared to the contract sum. Both
the contract sum and the contract value shall exclude the amount of preliminaries, contingency sum(s) and
any provision for cost fluctuations

Option A

Time-related - An amount varied in proportion to the number of calendar days extension to the date of
practical completion to which the contractor is entitied with an adjustment of the contract value [23.2;
23.3] as compared to the number of calendar days in the initial construction period [26.9.4]

The adjustment of preliminaries shall be based on the number of calendar days extension to the date of
practical completion to which the contractor is entitled with an adjustment of the contract value [23.2; 23.3]
Option B as compared to the number of calendar days in the initial construction period [26.9.4]

The adjustment shall take into account the resources as set out in the detailed breakdown of the preliminaries
for the period of construction during which the delay occurred
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Failure to provide particulars within the period stated

Where the allocation of preliminaries amounts for Option A is not provided, the following allocation of
preliminaries amounts shall apply:

Fixed - Ten per cent (10%)
Option A Value-related - Fifteen per cent (15%)
Time-related - Seventy-five per cent (75%)

Where the apportionment of the preliminaries per section is not provided, the categorized amounts
shall be prorated to the cost of each section within the contract sum as determined by the principal
agent

. Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A shall
Option B apply

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) Of the contract
sum, excluding contingency sum(s) and any provision for cost fluctuations
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PART C1.3: DISPUTE RESOLUTION MECHANISM

80|Page
SCMU5-26/27-0004 AMR INF

CONTRIBUTION TO A NATION AT WORK



Province of the

EASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

C1.3 CIDB ADJUDICATOR’S AGREEMENT
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................. (address) (the Adjudicator).

Disputes or differences may arise/have arisen* between the Parties under a Contractdated .. ... ... and known as. . .

.................................................................. and these disputes or differences

shall be/have been* referred to adjudication in accordance with the CIDB Adjudication Procedure, (hereinafter called

“the Procedure”) and the Adjudicator may be or has been requested to act.

*

Delete as necessary

IT IS NOW AGREED as follows:

1 The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure.
2 The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in accordance with the
Procedure.
3 The Parties bind themselves jointly and severally to pay the Adjudicator’s fees and expenses in accordance with the
Procedure as set out in the Contract Data.
4 The Parties and the Adjudicator shall at all imes maintain the confidentiality of the adjudication and shall endeavour
to ensure that anyone acting on their behalf or through them will do likewise, save with the consent of the other
Parties which consent shall not be unreasonably refused.
5 The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent to him in
relation to the adjudication and he shall retain documents for a further period at the request of either Party.
SIGNED by: SIGNED by: SIGNED by:
Name: Name: Name:
who warrants that he / she is duly who warrants that he / she is duly the Adjudicator in the presence of
authorized to sign for and on behalf of authorized to sign for and behalf of
the first Party in the presence of the second Party in the presence of
Witness Witness: Witness:
Name: Name Name:
Address: Address: Address:
Date: Date: Date:
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Contract Data

1 The Adjudicator shall be paid at the hourly rate of R. . . ... ... ... in respect of all time spent upon, or in
connection with, the adjudication including time spent travelling.

2 The Adjudicator shall be reimbursed in respect of all disbursements properly made including, but not restricted
to:

(@) Printing, reproduction and purchase of documents, drawings, maps, records and photographs.
(b) Telegrams, telex, faxes, and telephone calls.

€  Postage and similar delivery charges.

(d) Travelling, hotel expenses and other similar disbursements.

€  Room charges.

(f)  Charges for legal or technical advice obtained in accordance with the Procedure.

3 The Adjudicator shall be paid an appointmentfee of R............. This fee shall become payable in equal
amounts by each Party within ..... days of the appointment of the Adjudicator, subject to an Invoice being provided.
This fee will be deducted from the final statement of any sums which shall become payable under item 1 and/or item
2 of the Contract Data. If the final statement is less than the appointment fee the balance shall be refunded to the
Parties.

4 The Adjudicator is/is not* currently registered for VAT.

5 Where the Adjudicator is registered for VAT it shall be charged additionally in accordance with the rates current at
the date of invoice.

6 All payments, other than the appointment fee (item 3) shall become due in 30 days after receipt of invoice, thereafter
interest shall be payable at 5% per annum above the Reserve Bank base rate for every day the amount remains
outstanding.

* Delete as necessary
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OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION

IN

REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD
SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1, SILVER CROWN,
JOHN X MERRIMAN YCC, HOUSE ON THE ROCK)

IMPLEMENTED BY

THE DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE
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1. PREAMBLE

In terms of Construction Regulation 4(1)(a) of the Occupational Health and Safety Act, 1993 (Act 85 of 1993),
and 5(1) construction regulation of 2014, the Department of Public Works, as the Client and/or its Agent on its
behalf, shall be responsible to prepare Health & Safety Specifications for any intended construction project and
provide any Principal Contractor who is making a bid or appointed to perform construction work for the Client
and/or its Agent on its behalf with the same.

The Client's further duties are as described in The Act and the Regulations made there-under. The Principal
Contractor shall be responsible for the Health & Safety Policy for the site in terms of Section 7 of the Act and in
line with Construction Regulation 5 as well as the Health and Safety Plan for the project.

This ‘Health and Safety Specifications’ document is governed by the “Occupational Health and Safety Act, 1993
(Act No. 85 of 1993), hereinafter referred to as ‘The Act’. Notwithstanding this, cognizance should be taken of
the fact that no single Act or its set of Regulations can be read in isolation. Furthermore, although the definition
of Health and Safety Specifications stipulates ‘a documented specification of all health and safety requirements
pertaining to associated works on a construction site, so as to ensure the health and safety of persons’, it is
required that the entire scope of the Labour legislation, including the Basic Conditions of Employment Act be
considered as part of the legal compliance system. With reference to this specification document this
requirement is limited to all health, safety and environmental issues pertaining to the site of the project as
referred to here-in. Despite the foregoing it is reiterated that environmental management shall receive due
attention.

Due to the wide scope and definition of construction work, every construction activity and site will be different,
and circumstances and conditions may change even on a daily basis. Therefore, due caution is to be taken by
the Principal Contractor when drafting the Health and Safety Plan based on these Health and Safety
Specifications. Prior to drafting the Health and Safety Plan, and in consideration of the information contained
here-in, the contractor shall set up a Risk Assessment Program to identify and determine the scope and details
of any risk associated with any hazard at the construction site, in order to identify the steps needed to be taken to
remove, reduce or control such hazard. This Risk Assessment and the steps identified will be the basis or point
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of departure for the Health and Safety Plan. The Health and Safety Plan shall include documented ‘Methods of
Statement’ (see definitions under Construction Regulations) detailing the key activities to be performed in order
to reduce as far as practicable, the hazards identified in the Risk Assessment.

In this a high premium is to be placed on the health and safety of the most valuable assets of the Department of
Public Works. These are its personnel, the personnel of its Clients and the physical assets of which it is the
custodian and may also include the public as well. The responsibilities the Department and relevant
stakeholders have toward its employees and other people present in the facilities or on the sites are captured
further in this specification document. These responsibilities stem from both moral, civil and a variety of legal
obligations. The Principal Contractor is to take due cognisance of the above statement.

Every effort has been made to ensure that this specification document is accurate and adequate in all respects.
Should it however, contain any errors or omissions they may not be considered as grounds for claims under the
contract for additional reimbursement or extension of time, or relieve the Principal Contractor from his
responsibilities and accountability in respect of the project to which this specification document pertains. Any
such inaccuracies, inconsistencies and/or inadequacies must immediately be brought to the attention of the
Agent and/or Client.

2. SCOPE OF HEALTH AND SAFETY SPECIFICATION DOCUMENT

These Specifications should be read in conjunction with the Act, the Construction Regulations and all other
Regulations and Safety Standards which were or will be promulgated under the Act or incorporated into the Act
and be in force or come into force during the effective duration of the project. The stipulations in this
specification, as well as those contained in all other documentation pertaining to the project, including contract
documentation and technical specifications shall not be interpreted, in any way whatsoever, to countermand or
nullify any stipulation of the Act, Regulations and Safety Standards which are promulgated under, or incorporated
into the Act.

This health and safety specification in respect of a construction work contract:

a) provides the overarching framework within which the contractor is required to demonstrate
compliance with certain requirements for occupation health and safety established by the
Occupational Health and Safety Act of 1993 during construction;

b) establishes the manner in which the contractor is to manage the risk of health and safety
incidents in during the construction; and

c) establishes the manner in which the employer’s health and safety agent will interact with the
contractor.

Note 1:This specification establishes generic requirements to enable the employer and the contractor to satisfy
aspects of the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Construction Regulations,
2014. The contractor is required to develop, implement and maintain package specific health and safety plans.
The employer is required to provide certain package specific information to the contractor or a health and safety
specification for the works to enable such plans to be formulated. Accordingly, this generic specification on its
own cannot ensure compliance with the requirements of the aforementioned Act (See Annexure A).

Note 2: The Construction Regulations, 2014, require an employer to stop any contractor from executing
construction work which is not in accordance with the contractor’s health and safety plan for the site or which
poses to be a threat to the health and safety of persons.

Note 3: This specification establishes generic health and safety requirements. Site specific requirements for
health and safety are stated in the scope of work associated with a contract (see Annexure A).

Note 4: The South African Council for the Project and Construction Management Professions has established
the following specified categories of registration in terms of the Project and Construction Management
Professions Act of 2000 (Act No. 48 of 2000):
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a) a Construction Health and Safety Agent who may be appointed by an employer to act as his agent in
terms of the Occupational Health and Safety Act of 1993 and the Construction Regulations issued in
terms of that Act;

b) a Construction Health and Safety Manager who may be appointed by an employer to complement his
professional team or by a contractor to manage company or project health and safety performance and
compliance in accordance with the Occupational Health and Safety Act and Regulations; and a
Construction Health and Safety Officers who may be appointed by an employer to mitigate the risk on a
project or by a contractor to monitor and assist on-site health and safety performance and compliance
in accordance with the Occupational Health and Safety Act and Regulations and services.

3. PURPOSE

The Department is obligated to implement measures to ensure the health and safety of all people and properties
affected under its custodianship or contractual commitments, and is further obligated to monitor that these
measures are structured and applied according to the requirements of these Health and Safety Specifications.

The purpose of this specification document is to provide the relevant Principal Contractor (and his /her
contractor) with any information other than the standard conditions pertaining to construction sites which might
affect the health and safety of persons at work and the health and safety of persons in connection with the use of
plant and machinery; and to protect persons other than persons at work against hazards to health and safety
arising out of or in connection with the activities of persons at work during the carrying out of construction work
for the Department of Public Works and Infrastructure. The Principal Contractor (and his /her contractor) is to be
briefed on the significant health and safety aspects of the project and to be provided with information and
requirements on inter alia:

a) Safety considerations affecting the site of the project and its environment;

b) Health and safety aspects of the associated structures and equipment;

C) submissions on health and safety matters required from the Principal Contractor (and his /her
contractor); and

d) the Principal Contractor’s (and his /her contractor) health & safety plan.

To serve and to ensure that the Principal Contractor (and his /her contractor) is fully aware of what is expected
from him/her with regard to the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the
Regulations made there-under including the applicable safety standards, and in particular in terms of Section 6, 7
and 8 of the construction regulation (2014).

To inform the Principal Contractor that the Occupational Health and Safety Act, 1993 (Act 85 of 1993) in its
entirety shall apply to the contract to which this specification document applies. The Construction Regulations
promulgated on 07 February 2014.
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CREATING AND MAINTAINING A SAFE AND HEALTHY WORK ENVIRONMENT
General
The contractor shall with respect to the site and the construction work that are contemplated:

1. cause a preliminary hazard identification to be performed by a competent person before commencing
any physical construction activity;

2. evaluate the risks associated with the identified hazard to the health and safety of such employees and
the steps that need to be taken to comply with the Act; and

3. asfarasis reasonably practicable, prevent the exposure of such employees to the hazards concerned
or, where prevention is not reasonably practicable, minimize such exposure.

The contractor shall ensure that:

o all reasonably practicable steps are taken to prevent the uncontrolled collapse of any new or existing
structure or any part thereof, which may become unstable or is in a temporary state of weakness or
instability due to the carrying out of construction work; no structure or part of a structure is loaded in a
manner which would render it unsafe; and

o account of information, if any, provided by the designer of the structure is taken into account in the risk
assessment.

Note: The information provided by the designer should outline known or anticipated dangers or hazards relating
to the work and make available all information required for the safe execution of the work. It should provide as
relevant, geotechnical information (or make reference to reports provided in the site information), the loading the
structure is designed to withstand, the methods and sequence of construction.

The contractor shall carry out regular inspections and audits to ensure that the work is being performed in
accordance with the requirements of this specification.

4. DEFINITIONS

The most important definitions in the Act and Regulations pertaining to this specification document are
hereby extracted.

Act: the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

Accident — means unplanned occurrence that happens due to the unsafe condition and may cause injury to a
person, damage to the property, material, plant, equipment and the environment;

Agent — means any person who acts as a representative for a client. The word agent, in some instances, may be
used interchangeable with the Construction Health and Safety Agent, the distinguishing factor will be on the role
expected to be played by the agent mentioned. For example, all H&S related issues (audits, inspections, and/or
reports) are done by the Construction Health and Safety Agent, whilst the accountability of overall project
success or portions of the work is done by the Agent i.e. Principal Agent or Project Manager or Engineer.

Client means Department of Public Works and Infrastructure

Competent person means a person who-

a) hasin respect of the work or task to be performed the required knowledge, training and experience and,
where applicable, qualifications, specific for that work or task: Provided that where appropriate
qualifications and training are registered in terms of the provisions of the National Qualifications
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Framework Act, 2000 (Act No.67 of 2000), those qualifications and that training must be regarded as
the required qualifications and training; and
b) Is familiar with the OHS Act, Act 85 of 1993 and with the applicable regulations made under the Act;

Construction Health & Safety Agent (SACPCMP) — The person or entity appointed by the client through the
Agent and who has a full authority and obligation to act on the client's behalf in terms of the construction
regulations. Pr. CHSA means a competent person who acts as a representative for a Client in terms of regulation
(5)5.

Contract Amount” Financial value of the contract at the time of the award of the contract, exclusive of all
allowance and any value added tax or sales tax which the law requires the employer to pay to the contractor.

contractor: person or organization that contracts to provide the work covered by the contract
contract manager: person appointed by the employer to administer the contract on his behalf
competent person: any person who:

a) hasin respect of the work or task to be performed the required knowledge, training and experience and,
where applicable, qualifications specific to that work or task; and
b) is familiar with the Act and applicable regulations made in terms of the Act

Note: The Regulations stipulate that where appropriate qualifications and training are registered in terms of the
provisions of the National Qualification Framework Act of 2000.those qualifications and training must be
regarded as the required qualifications and training.

danger: anything which may cause injury or damage to persons or property

employer: person or organization that enters into a contract with the contractor for the provision of the work
covered by the contract

employer’s health and safety agent: the person appointed as agent by the employer in terms of Regulation
4(5) of the Construction regulations and named in the contract data as the being the employer’s agent
responsible for health and safety matters. This is a Construction Health & Safety Agent (SACPCMP)” — The
person or entity appointed by the client through the Agent and who has a full authority and obligation to act on
the client’s behalf in terms of the construction regulations.

"Construction Manager (Site Agent)" means a competent person responsible for the management of the
physical construction processes and the coordination, administration and management of resources on a
construction site;

Construction Site means a work place where construction work is being performed;

Construction Supervisor means a competent person responsible for supervising construction activities on a
construction site;

Construction Vehicle means a vehicle used as a means of conveyance for transporting persons or material, or
persons and material, on and off the construction site for the purposes of performing construction work;
Construction work means any work in connection with —

The construction, erection, alteration, renovation, repairs, demolition or dismantling of or addition to a building or
any similar structure; or

the construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway,
runway, sewer or water reticulation system; or the moving of earth, clearing of land, the making of excavation,
piling, or any similar civil engineering structure or type of work;

Construction Work Permit means a document issued in terms of regulation 3 of the Construction Regulations
2014;

CR refers to the Construction Regulations 2014.

Demolition Work means a method to dismantle, wreck, break, pull down or knock down of a structure or part
thereof by way of manual labour, machinery, or the use of explosives;

ergonomics: the application of scientific information concerning humans to the design of objects, systems and
the environment for human use in order to optimise human well-being and overall system performance.
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Fall Protection Plan means a documented plan, which includes and provides for-

All risks relating to working from a fall risk position, considering the nature of work undertaken;
The procedures and methods to be applied in order to eliminate the risk of falling; and

A rescue plan and procedures;

H&S - health and safety
hazard: a source of or exposure to danger
hazard identification: the identification and documenting of existing or expected hazards to the health and
safety of persons, which are normally associated with the type of construction work being executed or to be
executed.
Health and Safety File — means a file, or other record in permanent form, containing the information required a
contemplated in the regulations;
health and safety plan: a documented plan which addresses hazards identified and includes safe work
procedures to mitigate, reduce or control the hazards identified.
health and safety specification: a site, activity or project specific document pertaining to all health and safety
requirements related to construction work which is included in the contractor’s contract with the employer or an
order issued in terms of framework agreement
healthy: free from illness or injury attributable to occupational causes
incident: an event or occurrence occurring at work or arising out of or in connection with the activities of
persons at work, or in connection with the use of plant or machinery, in which, or in consequence of which:
a. any person dies, becomes unconscious, suffers the loss of a limb or part of a limb or is
otherwise injured or becomes ill to such a degree that he is likely either to die or to suffer a
permanent physical defect or likely to be unable for a period of at least 14 days either to work
or to continue with the activity for which he was employed or is usually employed;
b. amajorincident occurred; or
c. the health or safety of any person was endangered and where:
i) adangerous substance was spilled;
i) the uncontrolled release of any substance under pressure took place;
iii) machinery or any part thereof fractured or failed resulting in flying, falling or uncontrolled moving
objects; or machinery ran out of control
inspector: a person designated as such under section 28 the Act
major incident: an occurrence of catastrophic proportions, resulting from the use of plant or machinery, or from
activities at a workplace.
Medical Certificate of Fitness means a certificate contemplated in regulation 7(8) of Construction Regulations
2014;

Practical Completion Certificates- A certificates issued in terms of a contract by the employer, signifying that
the whole of the construction works have reached a state of readiness for occupation or use for the purposes
intended, although some minor work may be outstanding.

"Professional Engineer or Professional Certificated Engineer" means a person holding registration as either
a Professional Engineer or Professional Certificated Engineer in terms of the Engineering Profession Act, 2000
(Act No. 46 of 2000);

reasonably practicable: practicable having regard to:

a) the severity and scope of the hazard or risk concerned;

b) the state of knowledge reasonably available concerning that hazard or risk and of any means of
removing or mitigating that hazard or risk;

C) the availability and suitability of means to remove or mitigate that hazard or risk; and

d) the cost of removing or mitigating that hazard or risk in relation to the benefits deriving therefrom;

risk — means the likelihood that harm will occur and the subsequent consequences.
“Risk assessment” — means a process to determine any risk associated with any hazard at a construction site
in order to identify the steps needed to be taken to mitigate, reduce or control such hazards.
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safe: free from any hazard

Safety Officer — a person deemed competent by SACPCMP under the relevant category of registration.
scaffold: any temporary elevated platform and supporting structure used for providing access to and supporting
workmen or materials or both
structure:

a. any building, steel or reinforced concrete structure (not being a building), railway line or siding,

bridge, waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels,
road, drainage works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant,
pylon, surface and underground tanks, earth retaining structure or any structure designed to
preserve or alter any natural feature, and any other similar structure;

b. any false work, scaffold or other structure designed or used to provide support or means of
access during construction work; or

c. any fixed plant in respect of construction work which includes installation, commissioning,
decommissioning or dismantling and where any construction work involves a risk of a person
falling

substance: any solid, liquid, vapour, gas or aerosol, or combination thereof

suitable: capable of fulfilling or having fulfilled the intended function or fit for its intended purpose
temporary works: any false work, formwork, support work, scaffold, shoring or other temporary structure
designed to provide support or means of access during construction

workplace: any premises or place where a person performs work in the course of his employment

5. OCCUPATIONAL HEALTH & SAFETY MANAGEMENT
5.1 Structure and Organization of OH&S Responsibilities
5.1.1.  Overall Supervision and Responsibility for OH&S

a) The Client and/or its Agent on its behalf to ensure that the Principal Contractor, appointed in terms of
Construction Regulation 4(1)(c), implements and maintains the agreed and approved H&S Plan. Failure
on the part of the Client or Agent to comply with this requirement  will not relieve the Principal
Contractor from any one or more of his/her duties under the Act and Regulations.

b) The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1) of the Act to ensure
that the Employer (as defined in the Act) complies with the Act. The pro forma Legal Compliance Audit
may be used for this purpose by the Principal Contractor or his/her appointed contractor.

c) All OH&S Act (85/1993), Section 16 (2) appointee/s as detailed in his/her/their respective appointment
forms to regularly, in writing, report to their principals on matters of health and safety per routine and ad
hoc inspections and on any deviations as soon as observed, regardless of whether the observation was
made during any routine or ad hoc inspection and to ensure that the reports are made available to the
principal Contractor to become part of site records (Health & Safety File).

d) The Construction Supervisor and Assistant Construction Supervisor/s appointed in terms of
Construction Regulation 6 to regularly, in writing, report to their principals on matters of health and
safety per routine and ad hoc inspections and on any deviations as soon as observed, regardless of
whether the observation was made during any routine or ad hoc inspection and to ensure that the
reports are made available to the principal Contractor to become part of site records (Health & Safety
File).

e) All Health and Safety Representatives (SHE-Reps) shall act and report as per Section 18 of the Act.
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5.12 Required appointments as per the Construction Regulations: -

ltem Regulation Appointment Responsible
Person

3. Application Construction work permit Client

5(1)(k) Principal contractor for each phase or project Contractor
5(6) Construction Health & Safety Agent Client

7.(1)(c) Contractor Contractor
7(3) Contractor Contractor
8(1) Construction manager Contractor
8(2) Assistance Construction manager Contractor
6(1) Construction supervisor Contractor
6(2) Construction supervisor sub-ordinates Contractor
8(5) Construction Safety Officer Contractor
8(8) Responsible employee Contractor
9(1) Person to carry out risk assessment Contractor
10(1) Fall protection planner Contractor
12(1) Temporal work designer Contractor
12(2) Supervisor of temporal work operation Contractor
13(1) Excavation supervisor Contractor
13(2)(k) Competent person in the use of explosive for excavations Contractor
14(11) Explosives expert Contractor
14(1) Supervisor demolition work Contractor
14(2) Scaffold supervisor Contractor
16(1) Suspended platform supervisor Contractor
18(1)a Rope access Contractor
19(8)(a) Material hoist inspector Contractor
20(1) Bulk mixing plant supervisor Contractor
21(2) Explosive actuated fastening device inspector Contractor
21(2)(9) Explosive actuated fastening device cartridge, nails and studs: issuer & Contractor

collector

23 (1) Operator : construction vehicle and mobile plant Contractor
28 (a) Stacking and storage supervisor Contractor
29 (h) Fire equipment inspector Contractor

5.2 Communication, Participation & Consultation

5.2.1  Occupational Health & Safety matters/issues shall be communicated between the Employer, the
Principal Contractor, the other Contractors, the Designer and other concerned parties shall be through the H&S
Committee or other means determined by the client.

5.2.2  In addition to the above, communication may be directly to the Client or his appointed Agent, verbally or
in writing, as and when the need arises.

5.2.3  Consultation with the workforce on OH&S matters will be through their Supervisors and H&S
Representatives (‘SHE — Reps’)

5.24  The Principal Contractor will be responsible for the dissemination of all relevant OH&S information to
the other Contractors e.g. design changes agreed with the Client and/or its Agent on its behalf and the Designer,
instructions by the Client and/or his/her agent, exchange of information between Contractors, the reporting of
hazardous/dangerous conditions/situations etc.
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INTERPRETATION

The Act and its associated regulations shall have precedence in the interpretation of any ambiguity or
inconsistency between it and this specification.

Compliance with the requirements of this specification does not necessarily result in compliance with
the provisions of the Act.

The Occupational Health and Safety Act and all its Regulations, with the exception of the Construction
Regulations, distinguish between the roles, responsibilities and functions of employers and employees
respectively. It views consultants and contractors as employees of the “owner” of a construction or
operational project, the “owner” being regarded as the employer.

The position taken by the Construction Regulations is that the “owner”, in terms of its instructions,
operates (has to operate) in the role of client as per relevant definition. The contractors working for the
‘client” are seen to be in two categories, i.e. the Principal Contractor and Contractors.

The Principal Contractor has to take full responsibility for the health and safety on the site of the
relevant project / contract. This includes monitoring health and safety conditions and overseeing
administrative measures required by the Construction Regulations from all contractors on the project
site.

The words Principal Contractor and Contractor in this document are used interchangeable, unless
clearly expressed otherwise to mean something else e.g. when used to describe roles, responsibilities,
functions, acts or omissions of the sub-contractor(s).

RESPONSIBILITIES
Client

The Client or his appointed Agent on his behalf will appoint each Principal Contractor for this project or
phase/section of the project in writing for assuming the role of Principal Contractor as intended by the
Construction Regulations.

The Client or his appointed Agent on his behalf shall discuss and negotiate with the Principal Contractor
the contents of the health and safety plan of the both Principal Contractor and Contractor for approval.
The Client or his appointed Agent on his behalf will take reasonable steps to ensure that the health and
safety plan of both the Principal Contractor and Contractor is implemented and maintained. The steps
taken will include periodic audits at intervals of at least once every month.

The Client or his appointed Agent on his behalf, will prevent the Principal Contractor and/or the
Contractor from commencing or continuing with construction work should the Principal Contractor
and/or the Contractor at any stage in the execution of the works be found to:

have failed to have complied with any of the administrative measures required by the Construction
Regulations in preparation for the construction project or any physical preparations necessary in terms
of the Act;

have failed to implement or maintain their health and safety plan;

have executed construction work which is not in accordance with their health and safety plan; or

act in any way which may pose a threat to the health and safety of any person(s) present on the site of
the works or in its vicinity, irrespective of him/them being employed or legitimately on the site of the
works or in its vicinity.
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Principal Contractor

The Principal Contractor shall accept the appointment under the terms and Conditions of Contract. The
Principal Contractor shall sign and agree to those terms and conditions and shall, before commencing
work, notify the Department of Labour of the intended construction. Annexure 2 of this construction
regulation contains a “Notification of Construction Work” form. The Principal Contractor shall submit the
notification in writing prior to commencement of work and inform the Client or his Agent accordingly.
The Principal Contractor shall ensure that he is fully conversant with the requirements of this
Specification and all relevant health and safety legislation.

The Principal Contractor will in no manner or means be absolved from the responsibility to comply with
all applicable sections of the Act, the Construction Regulations or any Regulations proclaimed under the
Act or which may perceivable be applicable to this contract.

The Principal Contractor shall provide and demonstrate to the Client a suitable and sufficiently
documented health and safety plan based on this Specification, the Act and the Construction
Regulations, which shall be applied from the date of commencement of and for the duration of execution
of the works. This plan shall, as appendices, include the health and safety plans of all Sub-contractors
for which he has to take responsibility in terms of this contract.

The Principal Contractor shall provide proof of his registration and good standing with the
Compensation Fund or with a licensed compensation insurer prior to commencement with the works.
The Potential Principal Contractor shall, in submitting his tender, demonstrate that he has made
provision for the cost of compliance with the specified health and safety requirements, the Act and
Construction Regulations. (Note: This shall have to be contained in the conditions of tender upon
which a tenderer’s offer is based.)

The Principal Contractor shall consistently demonstrate his competence and the adequacy of his
resources to perform the duties imposed on the Principal Contractor in terms of this Specification, the
Act and the Construction Regulations.

The Principal Contractor shall ensure that a copy of his health and safety plan is available on site and is
presented upon request to the Client, an Inspector, Employee or Sub-contractor.

The Principal Contractor shall ensure that a health and safety file, which shall include all documentation
required in terms of the provisions of this Specification, the Act and the Construction Regulations, is
opened and kept on site and made available to the Client or Inspector upon request. Upon completion
of the works, the Principal Contractor shall hand over a consolidated health and safety file to the Client.

The Principal Contractor shall, throughout execution of the contract, ensure that all conditions imposed
on his Sub-contractors in terms of the Act and the Construction Regulations are complied with as if they
were the Principal Contractor.

The Principal Contractor shall from time to time evaluate the relevance of the Health and Safety Plan
and revise the same as required, following which revised plan shall be submitted to the Client and/or
his/her Agent for approval.

7.3 Contractor / sub-contractor

The contractor must demonstrate to the Principal Contractor that he has the necessary competencies and
resources to perform the retrofitting work safely.
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Acceptance by the Principal Contractor of the contract with Public Works shall constitute acknowledgement that
the Principal Contractor has familiarised him/herself with the contents of the OHSE Spec and that he/she will
comply with all its obligations in respect thereof.

Due to fact that this document is based on legislative requirements, the Client requires that all Contractors
comply with the requirements of this document and all other relevant legislative requirements not covered by this
document.

The Client or its duly appointed Construction H&S Agent reserves the right to stop any Principal Contractor or
Sub-Contractors from working whenever Safety, Health or Environmental requirements are being violated as
required by regulation 5(1)(q). Any resultant costs of such work stoppages will be for the relevant Contractor's
account.

The requirements as specified by the Client in this document must not be deemed to be exhaustive and the
Client reserves the right to make changes as and when the Client deems fit to address issue of OHSE
Compliance.

The Client will not entertain any claim of any nature whatsoever which arises as a result of costs incurred or
delays being experienced due to the Contractor not complying with the requirements of this document and/or any
other applicable legislative requirements imposed on the Contractor.

The contractor may only subcontract work in terms of a written subcontract and shall only appoint a
subcontractor should he be reasonably satisfied that such a subcontractor has the necessary competencies and
resources to safely perform the work falling within the scope of the contract. Such a subcontract shall require that
the subcontractor:

o co-operate with the contractor as far as is necessary to enable both the contractor and sub-contractor to
comply with the provisions of the Act; and

o asfarasis reasonably practicable, promptly provide the contractor with any information which might
affect the health and safety of any person at work carrying out work or any person who might be
affected by the work of such a person at work or which might justify a review of the health and safety
plan.

The contractor shall provide any sub-contractor who is submitting a tender or appointed to perform a sub-
contract falling within the scope of the contract, with the relevant sections of this specification and the health and
safety specification.

The contractor shall discuss and negotiate with each subcontractor performing construction work the
subcontractor’s health and safety plan and approve that plan for implementation.

o The contractor shall take reasonable steps as are necessary to ensure that;

o potential contractors submitting tenders have made sufficient provision for health and safety measures
during the construction process;

e each subcontractor is registered and in good standing with the compensation fund or with a licensed
compensation insurer prior to their performance of work on site;

o all the subcontractor's employees have a valid medical certificate of fitness specific to the construction
work which are to be performed which is issued by an occupational health and safety practitioner;

o all sub-contractors co-operate with each other to enable each of those sub-contractors to comply with
the requirements of the Act and associated regulations;

e each subcontractor performing construction work has and maintains a health and safety file containing
the relevant information described in 4.2.5; and

e each sub-contractor’s health and safety plan is implemented and maintained.
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The contractor shall conduct periodic document verifications and audits for compliance with the approved health
and safety plan of each and every sub-contractor working on the site at intervals agreed upon with such
subcontractors, but at least once per month.

The contractor shall stop any subcontractor from executing construction work which is not in accordance with the
contractor’s or subcontractor’s health and safety plan for the site or which poses a threat to the health and safety
of persons.

The contractor shall ensure that where changes to the works occur including design changes, sufficient health
and safety information and appropriate resources are made available to subcontractor to execute the work
safely.

The contractor shall ensure that:

e every subcontractor is registered and in good standing with the compensation fund or with a licensed
compensation insurer prior to work commencing on site;

e potential subcontractors submitting tenders have made provision for the cost of health and safety
measures during the construction process; and

e every subcontractor has in place a documented health and safety plan prior to commencing any work
on site which falls within the scope of the contract.

The contractor shall receive, discuss and approve health and safety plans submitted by subcontractors.
The contractor shall ensure that all subcontractors are informed regarding any hazard as stipulated in the risk
assessment before any work commences, and thereafter at such times as may be determined in the risk
assessment.
The contractor shall reasonably satisfy himself that all employees of subcontractors are informed, instructed and
trained by a competent person regarding any hazard and the related work procedures before any work
commences, and thereafter at such times as may be determined in the risk assessment.
The contractor shall satisfy himself and ensure that all subcontractor employees deployed in the site are:

¢ informed, instructed and trained by a competent person regarding any hazard and the related work

procedures before any work commences, and thereafter at such times as may be determined in the risk
assessment; and

o issued with proof of health and safety induction training issued by a competent person and carry proof
such induction when working on site.

The contractor shall undertake a risk assessment together with subcontractors whenever subcontractors are
working in close proximity to other subcontractors particularly

activities involve excavations, the moving of earth, the movement of heavy machinery

and working at heights

7.4 Construction supervisors

The construction manager shall in writing appoint construction supervisors responsible for construction activities
and ensuring occupational health and safety compliance on the construction site.

A contractor shall after considering the size of the project and if considered necessary, appoint in writing one or
more competent employees for different sections of the work to assist the construction supervisor.
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7.5 Competent persons

The contractor shall appoint in writing competent persons to supervise or inspect, as relevant, any of the
following:

o formwork and support work operations;

e excavation work;

e demolition work;

o scaffolding work operations;

e suspended platform work operations;

e material hoists;

o bulk mixing plants;

o temporary electrical installations;

o the stacking and storage of articles on the site; and
o fire equipment.

The contractor shall appoint in writing competent persons to:

e induct employees in health and safety; and
e prepare and update as necessary a fall protection plan and to provide the construction manager with a
copy of the latest version of such plan.

6. Appointment of a Fulltime/ Part time Safety Officer

The Principal Contractors will have to appoint a competent Construction H&S Officer as per the following criteria;
i) Number of employees onsite between 30 but below 50 — Part Time Safety Officer shall be appointed

and will be onsite at least 2 days a week.
i) Number of employees above 50 — Fulltime Safety Officer should be appointed.
i) Should the project require a Construction Work Permit — a Fulltime Safety Officer should be appointed.

Further to the above criteria, should the Client or its Representative having considered the risks present and lack
of compliance to the Occupational Health and Safety Act, Act 85 of 1993 and its applicable Regulations the
Client or its Representative may issue an instruction that a Part/ Full Time Construction Health and Safety Officer
must be appointed, such a requirement will have to be met. Taking the Risk associated with this project into
consideration it is deemed that a full time Safety Officer needs to be appointed and be present on site at all
times.

7.6 Construction Health & Safety Agent (SACPCMP)

The construction Health & Safety Agent act as a link between the client, Principal Contractor and the project
team members with respect to health & Safety, they are required to ensure that the client carry out its H&S
responsibilities in terms of Legislation as well as to co-ordinate and ensure good H&S practices are maintained
throughout the duration of the project. In many cases this role starts from project

Initiation to project close-out.

a) H&S competence: In the event that the client is unable to satisfy the requirements of the Construction
Regulations for whatever reasons, the construction H&S agent may be appointed to perform these
functions on behalf of the client. Given the need to appoint a registered construction H&S agent that is
competent and adequately resourced with respect to H&S matters.
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b) H&S goals: Itis important that the construction H&S agents demonstrate clearly to clients how they are
going to contribute to the achievement of any client H&S goals and objectives. They should also set
their own H&S goals.

c) H&S responsibilities: Prior to accepting the H&S agent appointment from clients, H&S agents need to
ensure that they brief clients fully on the client's particular responsibilities in terms of the OH&SA of
1993 and Construction Regulations as amended from time to time. In the absence of acceptance by
clients of these responsibilities, H&S agents will not be able to adequately meet their own H&S
responsibilities and duties.

d) H&S information: H&S agents must provide the designer or design team with all H&S information to
enable them to conduct a design HIRA to identify the significant hazards that need to be included in the
H&S specification. This information may be gathered from multiple sources such as, for example,
discussion with the client, previous historical use of the site or facility, previous surveys and
investigations and past H&S files.

e) The employer's health and safety agent shall:

e audit the contractor's compliance with the requirements of this specification prior to the commencement
of any physical construction activities on the site;

e accept or reject the contractor’s health and safety plans, giving reasons for rejecting such plans;

o monitor the effective implementation of all safety plans;

e conduct periodic and random audits on the health and safety file to establish compliance with the
requirements of this specification;

o visit the site at regular intervals to conduct site inspections, and based upon such visits issue, wherever
necessary, Improvement Notices, Contravention Notices and Prohibition Notices, to the contractor or
any of the contractor’s subcontractors with a copy to the contract manager and, where relevant, to the
contractor.

f)  The contractor shall invite the employer’s health and safety agent to audit compliance with the

requirements of this specification before commencing with any physical construction activity on the site.
g) Other duties of H&S are to ensure that, where applicable, the following is attended to:

1. Application for a Construction Work Permit Number (as per DoL Chief Inspector, July 2018).

A client who intends to have construction work carried out, must at least 30 days before that work is to be carried
out apply to the provincial director in writing for a construction work permit to perform construction work
if the intended construction work starts on or after the 7th of August 2018 and exceeds 365 days; will involve
more than 3600 person days of construction work; or the works contract in of a value exceeding thirteen million
rand or Construction Industry Development Board (CIDB) grading level 7.

The application for the Construction Work Permit Number as contemplated above shall be the responsibility of
the client depending on the submission of all relevant documentation from the successful tenderer.

After the Provincial Director of Labour has issued a Construction Work Permit, the Client’s or its duly appointed
Construction H&S Agent will issue a letter advising the Project Leader and the Principal Agent to arrange the site
handover meeting as all legislative requirements would have been complied with including as a copy of the
construction permit to work.
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7.6 Responsibilities towards employees and visitors

1

The contractor shall as far as be reasonably practicable, cause every employee to be made conversant
with the hazards to his health and safety attached to any work which he has to perform, any article or
substance which he has to produce, process, use, handle, store or transport and any plant or machinery
which he is required or permitted to use, as well as with the precautionary measures which should be
taken and observed with respect to those hazards or safe work procedures.

The contractor shall ensure that all employees under his or her control and the employees of his
subcontractors who are performing construction work are:

informed, instructed and trained by a competent person regarding any hazard and the related work
procedures before any work commences, and thereafter at such times as may be determined in the risk
assessment; and

issued with proof of health and safety induction training issued by a competent person and carry proof
of such induction when working on site.

The contractor shall cause a record of training to be kept which indicates the training dates, the names,
identity numbers and job description of all those who attended such training and the name, identity
number and competence of the person who provided the training.

The contractor shall not allow or permit any employee to enter the site, unless such person has
undergone health and safety induction training pertaining to the hazards prevalent on the site at the time
of entry.

The contractor shall ensure that each visitor to a construction site, save where such visitor only visits
the site office and is not in direct contact with the construction work activities:

undergoes health and safety instruction pertaining to the hazards prevalent on the site; an

is provided with the necessary personal protective equipment.

The contractor shall provide suitable on-site signage to alert workers and visitors to health and safety
requirements. Such signage shall include but not be limited to:

(@) unauthorized entrance prohibited;
(b) signage to indicate what personal protective equipment is to be worn; and
(c) activity related signs.

The contractor shall not permit any person who is or who appears to be under the influence of intoxicating liquor
or drugs, to enter or remain at a workplace.
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7.8 Design of temporary work

The contractor shall:

(@) provide the health and safety agent with the names and contract particulars of the designers involved in

the design of temporary works;

(b) issue the designers with a copy of the health and safety specification as well as any pertinent

information contained in the contract; and

(c) provide the health and safety agent with certificates issued by the designer of the temporary works that

such works are fit for purpose before such works are used in support construction activities

7.9 Notification of intention to commence construction work

The contractor shall on sites where no construction work permit has been issued by the Provincial
Director of the Department of Labour notify such director in writing using a form similar to that contained
in Annexure 2 of the Construction Regulations issued in terms of the Act before construction work
commences and retain proof of such notification in the health and safety file where the work includes:

(@) excavation work;

(b) working at height where there is a risk of falling;

(c) the demolition of a structure;

(d) the use of explosives; or

(e) asingle storey dwelling for a client who is going to reside in such dwelling upon completion

Il.  The contractor shall ensure that no work commences on an electrical installation which requires a new
supply or an increase in electricity supply before the person who supplies or contracts or agrees to
supply electricity to that electrical installation has been notified of such work.
SCOPE OF WORK

These specifications are applicable to the specific scope of work pertaining to the above-mentioned project as
detailed in the tender documents, this amongst all includes for example:

Main Offices, Outside Buildings, Guardhouses:

o Removal of existing floor coverings to replace with new floor covering

e Removal of internal and external wall plaster & wall finishes to replace with new wall tiles and plastering

o Cleaning of face brick walls including window cills, painting, repairing wall cracks

e Servicing existing steel windows, aluminium windows, timber windows, removal and replacing of glass
on steel window frames

e Removal & replacing of timber doors and frames

e Removal of ceilings & replacing with new ceilings and accessories

e Removal and replacing of roofs, servicing of existing roofs, removal and replacing of guttering

e Cleaning of drainage system

e Removal and replacing damaged fence panels

e Fixing damaged paving

e Paintwork
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9. PREPARING A HEALTH & SAFETY PLAN

(a)

The level of detail required for a H&S plan will depend on how complex the workplace is (in particular,
the number of contractors at the workplace at any one time) and the risks involved in the work. The plan
must be easily accessible in a construction site and it must be clearly understood by management,
supervisors & workers on construction site.

The plan must be implemented, maintained and kept up to date during the construction of the project.
The principal contractor should prepare a H&S plan that includes

project information;
client requirements for H&S management on the project;

Environmental restrictions and existing on-site risks arrangements, imposed
by others or developed by the principal contractor, to control significant site
H&S risks; H&S file & project H&S review.

(d)

The H&S plan should include the following information:

details of the client, that is the person commissioning the construction work, for example their name,
representative and contact details;

details of the principal contractor;

details of the construction project, for example address of the workplace, anticipated start and end date
and a brief description of the type of construction work that the H&S plan will cover;

details on how subcontractors will be managed and monitored, including how the principal contractor
intends to implement and ensure compliance with the H&S plan such as checking on the performance
of subcontractors and how non-compliance will be handled; and

details on how the risks associated with falls, falling objects, moving plant, electrical work and all high
risk construction work that will take place on a construction project will be managed.

The H&S plan should also include information on:

the provision and maintenance of a hazardous chemicals register, safety data sheets and hazardous
chemicals storage;

the safe use and storage of plant;

the development of a construction project traffic management plan;

obtaining and providing essential services information — electrical, gas, telecom, water and similar
services;

workplace security and public safety; and

ensuring workers have appropriate licences and training to undertake the construction work.

The H&S plan must contain:

a general description of the type of work activities involved in the project and not just a description of the
facility to be constructed;

the project program or schedule details, including start and finish dates, showing principal activities;
details of client, design team, principal contractor, subcontractors, and major suppliers; and
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o extent and location of relevant existing records, surveys, site investigation and geotechnical reports, ‘as-
built' plans, H&S files.

19. HEALTH AND SAFETY FILE

(@) The H&S file is a document prepared by the principal contractor containing important project H&S
information for use by the owner of the completed structure after construction has been completed.

(b) The principal contractor is responsible for producing an H&S file. It contains important project H&S
information for use by the owner of the completed structure after construction has been completed. It is
essential that the process of compiling the file commences as early as possible to ensure sufficient time
to gather the required information.

(c) The Principal Contractor must, in terms of Construction Regulation 7(7), keep a Health & Safety File on
site at all times that must include all documentation required in terms of the Act and Regulations and
must also include a list of all Contractors on site that are accountable to the Principal Contractor and the
agreements between the parties and details of work being done. A more detailed list of documents and
other legal requirements that must be kept in the Health & Safety File.

(d) The contractor must ensure that the client’s format and layout of the H&S file is adhered to. The
contractor must identify the responsible person that will prepare the H&S file and who will be
responsible for the drafting of as-built drawings. The contractor must establish procedures:

(e) The Health and Safety File will remain the property of the Client and/or its Agent on its behalf
throughout the period of the project and shall be consolidated and handed over to the Client and/or its
Agent on its behalf at the time of completion of the project.

(f) The contractor shall establish and maintain on site a health and safety file which contains copies, as
relevant of:

the following documents which shall be placed in the file prior to commencing with physical construction activities:

e copy of the contraction work permit issued in terms of the Construction Regulations 2014;

o the contractor’s health and safety policy, signed by the chief executive officer, which outlines the
contractor’s objectives and how they will be achieved and implemented by the contractor;

e copies of all risk assessments that were conducted.

e the notification made to the Provincial Director of Labour, and if relevant, the notification of the person
who supplies or contracts or agrees to supply electricity to that electrical installation;

o the letters of appointment, as relevant, together with brief curriculum vita (CV) of:

— the construction manager and any assistant construction managers;

— the construction health and safety manager

— the construction health and safety officer

— the risk assessor who is tasked to perform the risk assessments; and

— the registered person responsible for the electrical installation covered by the Electrical Installations
Regulations;

— the authorised persons responsible for gas appliances, gas system gas reticulation system covered by
the Pressure Equipment Regulations;

(9) a copy of the certificate of registration of the registered person responsible for the electrical installation
covered by the Electrical Installations Regulations;

(h) the approval of the design of the part of an electrical installation which has a voltage in excess of 1 kV
by a person deemed competent in terms of the Electrical Installations Regulations;
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(i) proof of registration of the electrical contractor who undertakes the electrical installation in terms of the
Electrical Installations Regulations;

(i) the preliminary hazard identification undertaken by a competent person;

(k) the organogram which outlines the roles of the construction supervisor’s assistants and safety officers;
and

(I) the contractor’s health and safety plan;

(m) the emergency procedures;

(n) the procedure for the issuing and replacement of lost, stolen, worn or damaged personal protective
clothing and equipment; and

(0) proof that the contractor and all the subcontractors are registered and in good standing with the
compensation fund or with a licensed compensation insurer relevant to the type of work performed;

(p) the following documents, as relevant, which shall be placed in the file after construction activities have
commenced;

(q) the letters of appointments, if relevant, together with a brief curriculum vita (CV) of:

— persons who are required to assist the construction supervisor;

— construction supervisor for the site in respect of construction work covered by the Construction
Regulations;

— competent persons;

— assistants of construction supervisor; and

— designers of temporary works;

() any revisions to the organogram which outlines the roles of the construction supervisor’'s assistants and
safety officers;

(s) each and every subcontract agreement and each and every subcontractor's approved health and safety
plan;

() proof that every subcontractor is registered and in good standing with the compensation fund or with a

licensed compensation insurer relevant to the type of work performed;

) proof of all subcontractor’s induction training whenever it is conducted;

(v) copies of the minutes of the contractor’s subcontractor's health and safety meetings;

(w) copies of each of the contractor’s subcontractors’ health and safety policy, signed by the chief executive
officer, which outlines the contractor’s objectives and how they will be achieved and implemented by the
contractor;

(x) the health and safety plans of all the contractor’s subcontractors who are required to provide such
plans;

(y) copies of the fall protection plan and each revision thereof;

(z) acomprehensive and updated list of all the subcontractors employed on site by the contractor,
indicating the type of work being performed by such sub-contractors;

aa) the outcomes of the monthly audits for compliance with the approved health and safety plan of each and
every sub-contractor working on the site;

bb) any report made to an inspector by the health and safety committee;

cc) the minutes of all health and safety meetings and any recommendations made to the contractor by the
health and safety committee;

dd) the findings of all audit reports made regarding the implementation of the contractor’s or a
subcontractor’s health and safety plan;

ee) the inputs of the safety officer, if any, into the health and safety plan;
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ff) details of induction training conducted whenever it is conducted including the list of attendees;

gg) proof of the following where suspended platforms are used:

— a certificate of system design issued by a professional engineer, professional certificated engineer or a
professional engineering technologist;

— proof of competency of erectors, operators and inspectors;

— proof of compliance of operational design calculations with requirements of the system design
certificate;

— proof of performance test results;

— sketches indicating the completed system with the operational loading capacity of the platform;

— procedures for and records of inspections having been carried out;

— procedures for and records of maintenance work having been carried out;

— proof that the prescribed documentation has been forwarded to the provincial director;

hh) letters of appointments for competent persons to supervise the activities which law requires to be so
supervised:;

ii) acopy of risk assessments made by competent persons;

i) records of the register of inspections made by a competent person immediately before and during the
placement of concrete or any other load on formwork;

kk) the names of the first aiders on site and copies of the first aid certificates of competency;

Il) the names of the persons the persons who are in possession of valid certificate of competency in first
aid and copies of such certificates;

mm) medical certificates of fitness for the contractor’s and subcontractors’ employees specific to the
construction work to be performed and issued by an occupational health and safety practitioner:

a. details of all incidents together with the Contractor’s investigative report on such incident;

b. the record of inspections carried out by the designers of structures to ensure compliance with designs;
and

nn) any other documentation required in terms of regulations issued in terms of the Act including a record of
all drawings, designs, materials used and other similar information concerning the completed structure;

00) The health and safety file shall be made available for inspection by any inspector, subcontractor, the
contract manager, the employer’s health and safety agent or employee of the contractor upon the
request of such persons.

pp) The health and safety file shall be updated to ensure that its contents always reflect the latest available
information.

qq) The contractor shall hand over a copy of the health and safety file to the employer's health and safety
agent upon completion of the contract and if relevant, a certificate of compliance accompanied by a test
report for the electrical installation in accordance with the provisions of the Electrical Installation
Regulations.

10. OH&S GOALS AND OBJECTIVES AND ARRANGEMENTS FOR MONITORING AND
REVIEWING OH&S PERFORMANCE

The Principal Contractor is required to maintain an acceptable disabling incident frequency rate (DIFR) and
report on this to the Client and/or its Agent on its behalf on a monthly basis.

11.1 IDENTIFICATION OF HAZARDS AND DEVELOPMENT OF RISK ASSESSMENTS, STANDARD
WORKING PROCEDURES (SWP) AND METHOD STATEMENTS.
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The Principal Contractor is required to develop Risk Assessments, Standard Working Procedures (SWP) and
Method Statements for each activity executed in the contract or project.

The identification of hazards is over and above the hazards identification programme and those hazards
identified during the drafting of the Health and Safety Plan.

11.1.1 Monthly Audit by Client and/or its H&S Agent.

The Client and/or its H&S Agent on its behalf will be conducting Periodic Audits at times agreed with the Principal
Contractor Audit to comply with Construction Regulation 4(1)(d) to ensure that the principal Contractor has
implemented, is adhering to and is maintaining the agreed and approved OH&S Plan.

a) A representative of the Principal Contractor and the relevant Health and Safety Representative(s) (SHE-

Reps) must accompany the Client and/or its Agent on its behalf on all Audits and Inspections and may
conduct their own audit/inspection at the same time. Each party will, however, take responsibility for the
results of his/her own audit/inspection results. The Client and/or its Agent on its behalf may require to be
handed a copy of the minutes of the previous Health and Safety Committee meeting reflecting possible
recommendations made by that committee to the Employer for reference purposes.

11.1.2 Health & Safety incident/accident reporting & investigations

a) The Principal Contractor shall report all incidents where an employee is injured on duty to the extent
that he/she:
l.  dies
[Il.  becomes unconscious
lIl.  loses alimb or part of a limb
IV. s injured or becomes ill to such a degree that he/she is likely either to die or to suffer a permanent
physical defect or likely to be unable for a period of at least 14 days either to work or continue with the
activity for which he/she was usually employed

OR where:
a major incident occurred

| the health or safety of any person was endangered
Il where a dangerous substance was spilled
lll.  the uncontrolled release of any substance under pressure took place
IV. machinery or any part of machinery fractured or failed resulting in flying, falling or uncontrolled moving
objects
V. Machinery ran out of control, to the Provincial Director of the Department of Labour within seven days
and at the same time to the Client and/or its Agent on its behalf.

b) The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies of all
statutory reports required in terms of the Act and the Regulations.

c) The Principal Contractor is required to provide the Client and/or its Agent on its behalf with a monthly
“SHE Risk Management Report”.

d) The Principal Contractor is required to provide a.s.a.p. the Client and/or its Agent on its behalf with
copies of all internal and external accident/incident investigation reports.

e) The Principal Contractor is responsible to oversee the investigation of all accidents/incidents where
employees and non-employees were injured to the extent that he/she/they had to receive first aid or be
referred for medical treatment by a doctor, hospital or clinic. (General Administrative Regulation 9)
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f)  The results of the investigation to be entered into the Accident/Incident Register listed above. (General
Administrative Regulation 9)

g) The Principal Contractor is responsible for the investigation of all non-injury incidents as described in
Section 24 (1) (b) & (c) of the Act and keeping a record of the results of such investigations including the
steps taken to prevent similar incidents in future.

h) The Principal Contractor is responsible for the investigation of all accidents relating to the construction
site and keeping a record of the results of such investigations including the steps taken to prevent
similar accidents in future.

i)  Notwithstanding the requirements of Section 24 of the Act, ALL incidents shall be investigated and
reported on in writing, irrespective of whether such incident gave rise to injury or damage.

o Determine the underlying H&S deficiencies and other contributory factors
o [dentification of corrective/preventative actions and continual improvement
e  Communicating the outcome/results and documenting the events of the investigation.

Reporting of Near-Misses

e  Department of Public Works and Infrastructure views the reporting of near misses as a critical
component in creating a positive health and safety awareness culture on site.

o Department of Public Works and Infrastructure retains the right to enforce the reporting of near misses
within 24 hours of occurrence.

20. Review

The Principal Contractor is to review the Hazard |dentification, Risk Assessments and Standard Work Processes
at each Production Planning and Progress Report meeting as the construction work develops and progresses
and each time changes are made to the designs, plans and construction methods and processes.

The Principal Contractor must provide the Client and/or its Agent on its behalf, other Contractors and all other
concerned parties with copies of any changes, alterations or amendments as contemplated in the above
paragraph.

121 Site Rules and other Restrictions
a) Site OH&S Rules

The Principal Contractor must develop a set of site-specific OH&S rules that will be applied to regulate the Health
and Safety Plan and associated aspects of the construction. When required for a site by law, visitors and non-
employees upon entering the site shall be issued with the proper Personal Protective Equipment (PPE) as and
when necessary.

b) Security Arrangements

The Principal Contractor must establish site access rules and implement and maintain these throughout the
construction period. Access control must include the rule that non-employees shall at all times be provided with
fulltime supervision while on site. The Principal Contractor must develop a set of Security rules and procedures
and maintain these throughout the construction period.

If not already tasked to the H&S Officer appointed in terms of Construction Regulation, the Principal Contractor
must appoint a competent person who must develop contingency plans for any emergency that may arise on site
as indicated by the risk assessments.
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12.1.1 Appointment of Health & Safety Representatives
a) H&S Representatives (‘SHE - Reps’)

Where the Principal Contractor employs more than 20 persons (including the employees of other Contractors
(sub-contractors) he has to appoint one H&S Representatives for every 50 employees or part thereof. (Section
17 of the Act and General Administrative Regulation 6. & 7.)

H&S Representatives must be appointed in writing and the designation shall be in accordance with the Collective
Agreement as concluded between the parties as is required in terms of General Administration Regulation 6.

12.1.2 Duties and Functions of the H&S Representatives

The contractor shall appoint in writing one health and safety representative for every 50 employees working on
the site, whenever there are more than 20 employees on the site, to:

e conduct at least a weekly inspection of their respective areas of responsibility using a checklist
developed by a Principal Contractor.

o review the effectiveness of health and safety measures;

¢ identify potential hazards and potential major incidents;

o in collaboration with his employer, examine the causes of incidents;

e investigate complaints by any employee of the contractor relating to that employee's health or safety on
the site;

o make representations to the contractor on matters arising from a), b), c) or d) or on general matters
affecting the health or safety of the employees at the workplace;

o inspect the site with a view to, the health and safety of employees, at regular intervals;

o participate in consultations with inspectors at the workplace and accompany inspectors on inspections
of the workplace; and

e participate in any internal health or safety audit.

The report must be consolidated and submitted to the Health & Safety Committee.
H&S Representatives must form part of the incident/accident investigating team.

The contractor shall provide the health and safety representatives with the necessary assistance, facilities and
training to carry out the functions established above.

12.1.3 Establishment of H&S Committee(s)

e The Principal Contractor must establish H&S Committees consisting of designated H&S
Representatives together with a number of Employers Representatives appointed as per Section 19(3)
that are not allowed to exceed the number of H&S Representatives on the committee.

o The persons nominated by the employer on a H&S Committee must be designated in writing for such
period as may be determined by him. The H&S Committee shall co-opt advisory (temporary) members
and determine the procedures of the meetings including the chairmanship.

e The H&S Committee must meet minimum monthly and consider, at least, an agreed Agenda for the first
meeting. Thereafter the H&S Committee shall determine its own procedures.
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12.1.4 Training & Awareness

The contents and syllabi of all training required by the Act and Regulations including any other related or relevant
training as required must be included in the Principal Contractor's Health and Safety Plan and Health and Safety
File.

a) Training & Induction

All employees performing work or task on site that potentially impact on H&S must be competent & have the
necessary appropriate education, training & experience.

All the training must be closely aligned with the risk profile of the project; procedures must be put in place to
ensure that all workers are aware of the consequences of their work activities & benefits of improved H&S
performance.

All employees of the Principal and other Contractors must be in possession of proof of General Induction training

b) Site Specific Induction Training

All employees of the Principal and other Contractors must be in possession of Site Specific Occupational Health
and Safety Induction or other qualifying training.

c¢) Other Training

All operators, drivers and users of construction vehicles, mobile plant and other equipment must be in
possession of valid proof of training.

d) Copy of the Act

The contractor shall ensure that a copy of the Act and relevant regulations is available on site for inspection by
any person engaged in any activity on the site.

13. PROJECT/SITE SPECIFIC REQUIREMENTS

The following is a list of specific activities and considerations that have been identified for the project and site
and for which Risk Assessments, Standard Working Procedures (SWP), management and control measures and
Method Statements (where necessary) have to be developed by the Principal Contractor:

a) Clearing & grabbling the arealsite

b) Site establishment

c) Dealing with existing structures

d) Location of existing services

e) Boundary & Access control/Public liability exposures

f)  Protection against heat exhaustion, dehydration, wet & cold conditions
g) Dealing with HIV & aids other related diseases

h) Use of portable electrical & explosive tools

i) Any Excavation work

—
e

Any welding work

Loading & offloading of trucks

Driving & operations of Construction vehicles & mobile plant
Temporal works and

n) Construction work as defined in the construction regulation 2014

= =
R

32
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PART C2.1: PRICING INSTRUCTIONS

C2.1 Pricing Instructions

1

10

11

The Bills of Quantities have been drawn up in accordance with the Standard System of Measuring Building Work as
amended) published and issued by the Association of South African Quantity Surveyors (Sixth Edition (Revised)),
1999. Where applicable the:

a) Civil engineering work has been drawn up in accordance with the provisions of the latest edition of SABS 1200
Standardised Specifications for Civil Engineering Works.

b) Mechanical work has been drawn up in accordance with the provisions of the latest edition of SABS 1200
Standardised Specifications for Mechanical Engineering Works.

c) Electrical work has been drawn up in accordance with the provisions of the latest edition of SABS 1200
Standardised Specifications for Electrical Engineering Works.

The agreement is based on the JBCC Edition 6.2 of 2018 with amendments from JBCC Edition 4.1, prepared by the
Joint Building Contracts Committee, The additions, deletions and alterations to the JBCC Principal Building
Agreement as well as the contract specific variables are as stated in the Contract Data. Only the headings and
clause numbers for which allowance must be made in the Bills of Quantities are recited.

Preliminary and general requirements are based on the preliminaries for the use of JBCC Edition 6.2— May 2018.
Only the headings and clause numbers for which allowance must be made in the Bills of Quantities are recited.

It will be assumed that prices included in the Bills of Quantities are based on Acts, Ordinances, Regulations, By-
laws, International Standards and National Standards that were published 28 days before the closing date for
tenders. (Refer to www.stanza.org.za or www.iso.org for information on standards).

The drawings listed in the Scope of Works used for the setting up of these Bills of Quantities are kept by the
Principal Agent or Engineer and can be viewed at any time during office hours up until the completion of the works.

Reference to any particular trademark, name, patent, design, type, specific origin or producer is purely to establish a
standard for requirements. Products or articles of an equivalent standard may be substituted.

The bills of quantities forms part of and must be read and priced in conjunction with all the other documents forming
part of the contract document, The Standard Conditions of Tender, Conditions of Contract, Specifications, Drawings,
The document “Construction Works:  Specifications: ~ General ~ Specification  (PW371-A)  Edition
20" is obtainable on the Department's website (http://www.publicworks.gov.za/ under “Consultants
Guidelines”), and shall be read in conjunction with the bills of quantities / lump sum document and be referred to
for the full descriptions of work to be done and materials to be used The document “Construction Works:
Specifications: Particular Specification (PW371-B) Edition 2.0” is issued together with the drawings and shall be read
in conjunction with the drawings and the bills of quantities / lump sum document

Where any item is not relevant to this specific contract, such item is marked N/A (signifying “not applicable”)

The Contract Data and the standard form of contract referenced therein must be studied for the full extent and
meaning of each and every clause set out in Section 1 (Preliminaries) of the Bills of Quantities

The Bills of Quantities is not intended for the ordering of materials. Any ordering of materials, based on the Bills of
Quantities, is at the Contractor’s risk.

The amount of the Preliminaries to be included in each monthly payment certificate shall be assessed as an amount
prorated to the value of the work duly executed in the same ratio as the preliminaries bears to the total of prices
excluding any contingency sum, the amount for the Preliminaries and any amount in respect of contract price
adjustment provided for in the contract.

1M0|Page

SCMUS5-26/27-0004 AMR INF _
CITD =

EXPANDED PUBLIC WORKS PROGRAMME N n
CONTRIBUTION TO A NATION AT WORK


http://www.stanza.org.za/
http://www.iso.org/
http://www.publicworks.gov.za/

12

13

14

15

16

&
e <<% Province of the
2

tEASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

Where the initial contract period is extended, the monthly charge shall be calculated on the basis as set out in 11 but
taking into account the revised period for completing the works.

The amount or items of the Preliminaries shall be adjusted to take account of the theoretical financial effect which
changes in time or value (or both) have on this section. Such adjustments shall be based on adjustments in the
following categories as recorded in the Bills of Quantities:

a) an amount which is not to be varied, namely Fixed (F)

b) an amount which is to be varied in proportion to the contract value, namely Value Related (V); and

c) an amount which is to be varied in proportion to the contract period as compared to the initial construction
period excluding revisions to the construction period for which no adjustment to the contractor is not entitled
to in terms of the contract, namely Time Related (T).

Where no provision is made in the Bills of Quantities to indicate which of the three categories in 13 apply or where
no selection is made, the adjustments shall be based on the following breakdown:

a) 10 percent is Fixed
b) 15 percent is Value Related
c) 75 percent is Time Related

The adjustment of the Preliminaries shall apply notwithstanding the actual employment of resources in the execution
of the works. The contract value used for the adjustment of the Preliminaries shall exclude any contingency sum, the
amount for the Preliminaries and any amount in respect of contract price adjustment provided for in the contract.
Adjustments in respect of any staged or sectional completion shall be prorated to the value of each section.

The tender price must include Value Added Tax (VAT). All rates, provisional sums, etc. in the bills of quantities

must however be net (exclusive of VAT) with VAT calculated and added to the Total Value thereof in the Final Summary.

17.  The Contractor shall adhere to “The national minimum wage determined by the Minister in accordance with the
National Minimum Wage Act (NMWA)”, and yearly pronounced increases for duration of contract.
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SCOPE OF WORKS IN RESPECT OF WORK RELATING TO THE EXTENDEND PUBLIC WORKS PROGRAMME
(EPWP)

REHABILITATION, RENOVATIONS AND
REFURBISHMENTS TO VARIOUS DSD

Project Name SERVICE OFFICES CLUSTER 4 SCMU Number SCMU5-26-27-0004 AMR INF
(MDANTSANE NU 1, SILVER CROWN, JOHN
X MERRIMAN YCC, HOUSE ON THE ROCK)

Introductory notes:

1. The works, or parts of the works will be constructed using labour-intensive methods only in terms of this specification. The use of
plant to provide such works, other than plant specifically provided for in the scope of work, is a variation to the contract. The items
marked with the letters LI are not necessarily an exhaustive list of all the activities which must be done by hand, and this clause
does not over-ride any of the requirements in the generic labour-intensive specification in the Scope of Works.

2. Payment for items which are designated to be constructed labour-intensively (either in this schedule or in the Scope of Works) will
not be made unless they are constructed using labour-intensive methods. Any unauthorised use of plant to carry out work which
was to be done labour-intensively will not be condoned and any works so constructed will not be certified for payment.

DESCRIPTION OF THE WORKS
Employer's objectives
The employer’s objectives are to deliver public infrastructure using labour-intensive methods.

Labour-intensive works
Labour-intensive works comprise the activities described in the Labour-Intensive Specification. Labour-intensive works shall be
constructed/maintained using local workers who are temporarily employed in terms of the scope of work.

LABOUR-INTENSIVE COMPETENCIES OF SUPERVISORY AND MANAGEMENT STAFF

Contractors shall only engage supervisory and management staff in labour-intensive works that have completed the skills programme including
Foremen/ Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering Construction Processes” and Site Agent/ Manager at
NQF level 5 "Manage Labour-Intensive Construction Processes" or equivalent QCTO qualifications (See Appendix C). at NQF outlined in Table 1.

Emerging contractors shall have personally completed, or be registered on a skills programme for the NQF level 2unit standard. All other site
supervisory staff in the employ of emerging contractors must have completed, or be registered on a skills programme for the NQF level 2 unit
standards or NQF level 4 unit standards. Table 1: Skills programme for supervisory and management staff.
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Table 1: Skills programme for supervisory and management staff

Personnel NQF level Unit standard titles Skills programme description

Team leader / supervisor 2 Apply Labour-Intensive Construction This unit standard must be completed, and
Systems and Techniques to Work
Activities

Use Labour-Intensive Construction
Methods to Construct and Maintain |
Roads and Storm water Drainage

Use Labour-Intensive Construction -
Water and Sanitation Services.

Use Labour-Intensive Construction
Methods to Construct, Repair and
Maintain structures

Personnel NQF level Unit standard titles Skills programme description
Foreman/supervisor 4 Implement Labour-Intensive
Construction Systems and This unit standard must be completed, and
Techniques

Use Labour-Intensive Construction
Methods to Construct and Maintain

Roads and Storm water Drainage any one of these 3 unit standards
Use Labour-Intensive Construction

Methods to Construct and Maintain -
Water an Sanitation Services

Use Labour-Intensive Construction
Methods to Construct, Repair and
Maintain structures

Site Agent /Manager (i.e. the 5 Manage Labour-Intensive Skills Programme against this single unit
contractor's most senior Construction Processes standard

representative that is resident on

the site)

Details of these skills programmes may be obtained from the CETA ETQA manager (e-mail :gerard@ceta.co.za ,
tel: 011-265 5900)

EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR INTENSIVE WORKS

1.1 Requirements for the sourcing and engagement of labour.

111 Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall be engaged strictly in accordance
with prevailing legislation and SANS 1914-5, Participation of Targeted Labour.

1.1.2 The rate of pay set for the SPWP per task or per day will be an acceptable rate determined by the Department of Labour.
1.1.3 Tasks established by the contractor must be such that:
a) the average worker completes 5 tasks per week in 40 hours or less; and
b) the weakest worker completes 5 tasks per week in 55 hours or less.
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The contractor must revise the time taken to complete a task whenever it is established that the time taken to complete a weekly
task is not within the requirements of 1.1.3.

The Contractor shall, through all available community structures, inform the local community of the labour-intensive works and the
employment opportunities presented thereby. Preference must be given to people with previous practical experience in
construction and / or who come from households:

a) where the head of the household has less than a primary school education;
b) that have less than one full time person earning an income;

c) where subsistence-agriculture is the source of income.

d) that who are not in receipt of any social security pension income

The Contractor shall endeavour to ensure that the expenditure on the employment of unskilled and semi-skilled workers is in the
following proportions:

a) 55 % women;
b) 55% youth who are between the ages of 18 and 35; and
c) 2% on persons with disabilities.

Specific provisions pertaining to SANS 1914-5
1.2.1  Definitions
Targeted labour: Unemployed persons who are employed as local labour on the project.

1.2.2  Contract participation goals
1.2.2.1  There is no specified contract participation goal for the contract. The contract participation goal shall be
measured in the performance of the contract to enable the employment provided to targeted labour to be
quantified.
1.2.2.2 The wages and allowances used to calculate the contract participation goal shall, with respect to both time-
rated and task rated workers, comprise all wages paid and any training allowance paid in respect of agreed
training programmes.

1.2.3  Terms and conditions for the engagement of targeted labour
Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into with targeted
labour.

1.24  Terms and conditions for the engagement of targeted labour
Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into with targeted
labour.

125  Variations to SANS 1914-5
1.2.5.1  The definition for net amount shall be amended as follows:
Financial value of the contract upon completion, exclusive of any value added tax or sales tax which the law
requires the employer to pay the contractor.

1.2.5.2  The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women, youth and
persons with disabilities and the number of days of formal training provided to targeted labour.

Training of targeted labour

1.3.1  The contractor shall provide all the necessary on-the-job training to targeted labour to enable such labour to master the
basic work techniques required to undertake the work in accordance with the requirements of the contract in a manner
that does not compromise worker health and safety.

1.3.2  The cost of the formal training of targeted labour, will be funded by the local office of the Department of Labour. This
training will take place as close to the project site as practically possible. The contractor must access this training by
informing the relevant regional office of the Department of Labour in writing, within 14 days of being awarded the
contract, of the likely number of persons that will undergo training and when such training is required.

1.3.3  The contractor shall do nothing to dissuade targeted labour from participating in training programmes and shall take all
reasonable steps to ensure that each beneficiary is provided with two days of formal training for every 22 days worked.
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1.3.4  Anallowance equal to 100% of the task rate or daily rate shall be paid by the contractor to workers who attend formal
training, in terms of the above.

1.3.5  Proof of compliance with the above requirements must be provided by the Contractor to the Employer prior to
submission of the final payment certificate.

GENERIC LABOUR-INTENSIVE SPECIFICATION
1 Scope
This specification establishes general requirements for activities which are to be executed by hand involving the following:

a) trenches having a depth of less than 1.5 metres
b) storm water drainage
c) low-volume roads and sidewalks

2 Precedence

Where this specification is in conflict with any other standard or specification referred to in the Scope of Works to this Contract,
the requirements of this specification shall prevail.

3 Hand excavatable material
Hand excavatable material is material:
a) Granular materials:
i) whose consistency when profiled may in terms of table 1 be classified as very loose, loose, medium dense, or dense; or

i) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or isolated boulders, no
more than 15 blows of a dynamic cone penetrometer is required to penetrate 100mm;

b) Cohesive materials:
i) whose consistency when profiled may in terms of table 1 be classified as very soft, soft, firm, stiff and stiff / very stiff; or
i) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or isolated boulders, no

more than 8 blows of a dynamic cone penetrometer is required to penetrate 100mm;

Note: 1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60 and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of a soil
comprising a drop weight of approximately 10 kg which falls through a height of 400mm and drives a cone
having a maximum diameter of 20mm (cone angle of. 60 degrees with respect to the horizontal) into the
material being used.
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| Table 1: Consistency of materials when profiled

GRANULAR MATERIALS COHESIVE MATERIALS

CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION

Very loose Crumbles very easily when Very soft Geological pick head can easily
scraped with a geological pick. be pushed in as far as the shaft

of the handle.

Loose Small resistance to penetration | Soft Easily dented by thumb; sharp
by sharp end of a geological end of a geological pick can be
pick. pushed in 30-40 mm; can be

moulded by fingers with some
pressure.

Medium dense Considerable resistance to Firm Indented by thumb with effort;
penetration by sharp end of a sharp end of geological pick
geological pick. can be pushed in up to 10 mm;

very difficult to mould with
fingers; can just be penetrated
with an ordinary hand spade.

Dense Very high resistance to Stiff Can be indented by thumb-nail;
penetration by the sharp end of slight indentation produced by
a geological pick; requires pushing geological pick point
many blows for excavation. into soil; cannot be moulded by
fingers.
Very dense High resistance to repeated Very stiff Indented by thumb-nail' with
blows of a geological pick. difficulty; slight indentation
produced by blow of a
geological pick point.
4 Trench excavation
All hand excavatable material in trenches having a depth of less than 1,5 metres shall be excavated by hand.
5 Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 100mm. Each layer shall be

compacted using hand stampers

a) to 90% Proctor density;

b) such that in excess of 5 blows of a dynamic cone penetrometer (DCP) is required to penetrate 100 mm of the backfill,
provided that backfill does not comprise more than 10% gravel of size less than 10mm and contains no isolated
boulders, or

c) such that the density of the compacted trench backfill is not less than that of the surrounding undisturbed soil when
tested comparatively with a DCP.

6 Excavation

All hand excavatable material including topsoil classified as hand excavatable shall be excavated by hand. Harder material may

be loosened by mechanical means prior to excavation by hand.

The excavation of any material which presents the possibility of danger or injury to workers shall not be excavated by hand.

7 Clearing and grubbing

Grass and small bushes shall be cleared by hand.
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Shaping

All shaping shall be undertaken by hand.

Loading

All loading shall be done by hand, regardless of the method of haulage.
Haul

Excavation material shall be hauled to its point of placement by means of wheelbarrows where the haul distance is not greater
than 150 m.

Offloading
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for haulage.

Spreading

All material shall be spread by hand.

Compaction

Small areas may be compacted by hand provided that the specified compaction is achieved.
Grassing

All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Stone pitching and rubble concrete masonry

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must be collected, loaded, off loaded
and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul distance is not greater than
150m.

Grout shall be mixed and placed by hand.
Manufactured Elements

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, precast concrete planks and
pipes, masonry units and edge beams shall not individually, have a mass of more than 320kg. In addition, the items shall be large
enough so that four workers can conveniently and simultaneously acquire a proper handhold on them.
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Skills compliance base line plan

Name of contractor:

Contact person: Telephone:

Address: Cell phone:
Email:

Contract / order number: Start date for contract / order:
Contract title:

Contract skills development goal (CSDG) (tick appropriate box)
o Tendered / contracted CSDG=............. hours
o Minimum CSDG calculated in accordance with standard

Minimum CSDG calculated in accordance with the standard (complete only if applicable)

Contract type (tick appropriate box): Contract amount

o professional service excl VAT R

o service Less expenses (ifany) R

o engineering and construction works Less allowances R

CIDB Class of construction works, if applicable . . . . .. Contract amount R

Contract amount expressed in millionsofRand R............. m @

Number of hours per million Rand expenditure from sub-clause 3.1.2 of the Standard for developing skills that result in
nationally accredited outcomes through infrastructure contracts=........... (2]

Minimum contract skills development goal which the contractor is required to achieve (Gmin)
=0x®=................ X e S hours

I intend achieving the CSDG as follows:
o Method 1: structured work experience learning component opportunities towards a part or a
full occupational qualificaion

...... hours
o Method 2: structured work experience learning opportunities for apprentices or other artisan ...,
learners hours
o Method 3: work integrated learning opportunities for University of Technologyor ...,
Comprehensive University national diploma students ... hours
o Method 4: structured work experience opportunities for candidates towards registratonina ...,
professional category of registration .. hours
............ hours
Total

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the
Contractor, confirms that the contents of this plan are within my personal knowledge and are to
the best of my belief both true and correct.

Signed Date
Name Position
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Skills compliance report Date:
(tick appropriate box)
0 Interim report o Final report

Name of contractor:

Contact person: Telephone

Address: Cell phone
email

Contract / order number: Start date for contract / order:
Contract title:
Contract skills development goal (CSDG) ............ hours

Method 1: structured workplace experience learning component opportunities towards a part or a full occupational
qualification

Employed by contractor

Name Identity or | Cell or Part or full Student | SETA with Dates for engage- | Total
passport | telephone | occupational number | whom learner | menton work hours
number | number | qualification is registered | related to contract

NQF ref. no. Start | End

Employed by subcontractor: (state name)

Name Identity or | Cell or Part or full Student | SETA with Dates for engage- | Total
passport | telephone | occupational number | whom learner | menton work hours
number | number | qualification is registered | related to contract

NQF ref. no. Start | End

Method 2: structured work experience learning component opportunities for apprentices or other artisan learners

Employed by contractor

Name Identity or | Cell or Listed National artisan SETA with | Dates for Total
passport | telephone | trade learner data base | whom the | engagement on hours
number number registration learneris | works related to

number (where registered | contract
available) Start End

Employed by subcontractor: (state name)

Name Identity or | Cell or Listed National artisan SETA with | Dates for Total
passport | telephone | trade learner data base | whom the | engagement on hours
number number registration learneris | works related to

number (where registered | contract
available) Start End
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Method 3: work integrated learning opportunities for University of Technology (UOT) or Comprehensive University
(CU) diploma students

Employed by contractor

Name Identify or | Cell or Diploma | Learner UOT/CU Date for Total
passport | telephone registration with whom | engagement on hours
number number number the learner | contract

is Start End
registered

Employed by sub-contractor

Name Identify or | Cell or Diploma | Learner UOT/CU Date for Total
passport | telephone registration with whom | engagement on hours
number number number the learner | contract

is
registered

Method 4: structured work experience opportunities for candidates towards registration in a professional category of
registration

Employed by contractor

Name Identity or Cell or Statutory council particulars Dates for engagement | Total hours
passport telephone on work related to
number number contract
Title Registration Start | End
number

Employed by subcontractor

Name Identity or Cell or Statutory council particulars Dates for engagement | Total hours
passport telephone on work related to
number number contract
Title Registration Start | End
number

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the Contractor, confirms that the contents of
this plan are within my personal knowledge and are to the best of my belief both true and correct.

Signed Date

Name Position
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No (DESCRIPTION A-QTY AMOUNT

SECTION NO. 1

PRELIMINARIES

"The JBCC Preliminaries, May 2018 edition 6.2 for use with the
JBCC Principal Building Agreement Edition 6.2, May 2018 is
taken to be incorporated herein. The tendereris deemed to
have referred to these documents for the full intent and
meaning of each clause. These clauses are referred to by
number and heading only. Where standard clauses or options
are not applicable to the contract such modifications or
corrections as are necessary are given under each relevant
clause. Where anitem is not relevant to this specific contract

suchitem is marked. "N/A" signifying "Not Applicable".

PRICING OF PRELIMINARIES

Should Option A, as setoutin clause B10.3.1 hereinafter be
used forthe adjustment of preliminaries then each item
priced isto be allocated to one or more of the three
categories Fixed, Value Related or Time Related and the
respective amounts entered in the spaces provided under
each item.

Items not priced in these Preliminaries shall be deemed to be
included elsewhere in these Bills of Quantities.

SECTION A: JBCCPRINCIPAL BUILDING AGREEMENT

DEFINITIONS

1 |Al DEFINITIONS AND INTERPRETATION

Clause 1.0

Clause 1.1 Definition of "Commencement Date" is added:
"Commencement Date" means the date that the agreement,

made in terms of the Form of Offer and Acceptance, come
into effect

Carried Forward
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Clause 1.1 Definition of "Construction Guarantee" is
amended by replacing it with the following

"CONSTRUCTION GUARANTEE" means a guarantee at call
obtained by the contractor from an institution approved by
the employer in terms of the employer’s construction
guarantee form as selected in the schedule

Clause 1.1 Definition of "Construction Period" is amended by
replacing it with the following:

"CONSTRUCTION PERIOD" means the period commencing on
the commencement date and ending on the date of practical
completion

Clause 1.1 Definition of "Corrupt Practice" is added:

"CORRUPT PRACTICE" means the offering, giving, receiving or
soliciting of anything of value to influence the action of a
public official in the procurement process or in contract

Clause 1.1 Definition of "Fraudulent Practice" is added

"FRAUDUDLENT PRACTICE" means a misrepresentation of
facts in order to influence a procurement process or the
execution of a contract to the detriment of any tenederer and
includes collusive practice among tenderers (prior to or after
the tender submission) designed to establish tender prices at
artificial non-competitive levels and to deprive the tenderer
of the benefits of free and open competitive levels and to
deprive the tenderer of the benefits of free and open
competition.

Clause 1.1 Definition of "Interest" is amended by replacing it
with the following:

"INTEREST" means the interest rates applicable on this
contract, whether specifical indicated in the relevant clause
or not, will be the rate as determined by the Minister of
Finance, from time to time, in terms of section 80(1)(b) of the
Public Finance Management Act, 1999 (Act No. 1 of 1999).
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Clause 1.1 Definition of "Principal Agent" is amended by
replacing it with the following:

"PRINCIPAL AGENT" means the person or entity appointed by
the employer and named in the schedule. In the event of the
principal agent not being appointed, then all duties and
obligations of principal agent as detailed in the agreement
shall be fulfilled by the representative of the employer as
named in the schedule.

Clause 1.1 Definition of "Security" is amended by replacing it
with the following:

"SECURITY" means the form security provided by the

employer or contractor, as stated in the schedule, from which
the contractor or employer may cover expense or loss

Clause 1.6 is amended by replacing the works "prepaid
registered post, telefax or e-mail" with "prepaid post or
telefax"

Clause 1.6.4is amended by replacing it with the following:
No clause
Fixed:

Value related: Time related:

OBIJECTIVE AND PREPARATION

A2 OFFER, ACCEPTANCE AND PERFORMANCE
Clause 2.0
Time related:

Fixed: Value related:

Carried Forward
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3 [(A3 DOCUMENTS !
Clause 3.0 !
Clause 3.2.1is amended by replacing "14.1" with "14.0" |
Clause 3.7 is amended by the addition of the following: |
The conctractor shall supply and keep a copy of the JBCC |
Series 2000 Principal Building Agreement and Preliminaries i

applicable to this contract on the Site, to which the employer, !
principal agent and agents shall have access at all times. |

Clause 3.10is amended by preplacing the second reference to !
"principal agent" with the word "employer" |

Fixed: Value related: Time related: Item i

4 (A4 DESIGN RESPONSIBILITY !
Clause 4.0 |
Clause 4.3 is amended by replacing it with the following: !
No clause !

Fixed: Value related: Time related: Item !

5 |A5 EMPLOYER'S AGENTS |
Clause 5.0 I

Clause 5.1.2 is amended to include clauses 32.6.3, 34.3 and i
34.4 and 38.5.8 ]

Fixed: Value related: Time related: Item !

6 |A6 SITE REPRESENTATIVE |
Clause 6.0 |

Fixed: Value related: Time related: Item i

Carried Forward !
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7 |A7 COMPLIANCE WITH REGULATIONS

Clause 7.0

Note: The provisions herein include inter alia, compliance
with all the requirements set out in the Construction
Regulations, 2003 issued under the Occupational Health and
Safety Act, 1993 (Act No 85 of 1993), and in particular with
Regulation 5(1) requiring the compilation of a health and
safety plan, as well as Regulation 6(1) requiring the
appointment of a construction supervisor

See also clause C10 of section C - Specific Preliminaries

Fixed: Value related: Time related: Item

8 |A8 WORKS RISKS
Clause 8.0

Fixed: Value related: Time related: Item

9 |A9 INDEMNITIES
Clause 9.0

Fixed: Value related: Time related: Item

10 (A10 WORKS INSURANCES
Clause 10.0

Clause 10.0is amended by the addition of the following:

Carried Forward
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10.5 Damage to the Works

Without in a way limiting the conctractor’s obligations in
terms of the contract, the contractor shall bear the full risk of
damage to and/ or destruction of the works by whatever
cause during construction of the works and hereby
indemnifies and holds harmless the employer against any
such damage. The contractor shall take such precautions and
security measure and other steps fro the protection and
security of the works as the contractor may deems necessary

The contractor shall at all times proceed immediately to
remove or dispose of debris arising from damage to or
destruction of the works and to rebuild, restore, replace and/
or repair the works

The employer shall carry the risk of damage to or destruction
of the works and material paid by the employer that is the
result of the excepted risks as set out in 10.6

Where the employer bears the risk in terms of this contract,
the contractor shall, if requested to do so, reinstate any
damage or destroyed portions of works and costs of such
reinstatement shall be measured and valued in terms of 32.0
hereof

10.6 Injury to Persons or loss of or damage to Properties

The contractor shall be liable for and hereby indemnifies the
employer against any liability, loss, claim or proceeding
whether arising in common law or statute, consequent upon
personal injuries to or the death of any pearson whomsoever
arising out of or in the course of or caused by the execution of
works unless due to act or neglet of any person for whose
actions the employer is legally liable

Carried Forward
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The contractor shall be liable for and hereby indemnifies the
employer against any liability, loss, claim or proceeding
consequent to loss of or damage to moveable orimmoveable
or personal property or property contiguous to the site,
whether belonging to or under the control of the employer or
any other body or person, arising out of or in the course of or
by reasons of the execution of the works unless due to any act
or neglect of any person for whose actions the employer is
legally liable

The contractor shall, upon receiving a contract instruction
from the principal agent, cause the same to be made goodina
perfect and workmanlike manner at his cost and in default
thereof the employer shall be entitled to cause it to be made
good and recover the cost thereof from the contractor or to
deduct the same from amounts due to contractor.

The contractor shall be responsible for the protection and
safety of such portions of the premises placed under his
control by the employer for the purpose of executing the
works until the issue of the certificate of practical completion.

Where the execution of the works involves the risk of
removal of orinterference with support to adjoining
properties including land or structures or any structures to be
altered or added to, the contractor shall obtain adequately
insurance and will remain adequately insured or insured to
the specific limit stated in the contract against the death of or
injury to persons or damage to such property consequent on
such removal or interference with the support until such
portion of the works has been completed.

The contractor shall at all times proceed immediately at his
own cost to remove or dispose of any debris and to rebuild,
restore, replace and/or repair such property and to execute
the works.

10.7 High Risk Insurance

In the event of the project being executed in a geological area
classified as a "High Risk Area", that is an area which is subject
to highly unstable subsurface conditions that might resultin
catastrophic ground movement evident by sinkhole or doline

formation the following will apply:

Carried Forward
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10.7.1 Damage to the works

The contractor shall, from the commencement date of the
works until the date of the certificate of practical completion
bear the full risk of and hereby indemnifies and holds
harmless the employer against any damage to and/or
destruction of the works consequent upon a catastrophic
ground movement as mentioned above. The contractor shall
take such precautions and security measures and other steps
for the protection of the works as he may deem necessary.

When so instructed to do so by the principal agent, the
contractor shall proceed immediately to remove and/or
dispose of any debris arising from damage to or destruction of
the works and to rebuild, restore, replace and/or repair the
works, at the contractor's own costs.

10.7.2 Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and
holds harmless the employer against any liability, loss, claim
or proceeding arising at any time during the period of the
contract whether arising in common law or by statute,
consequent upon personal injuries to or the death of any
person whomsoever resulting from, arising out of or caused
by a catastrophic ground movement as mentioned above.

The contractor shall be liable for and hereby indemnifies the
employer against any and all liability, loss, claim or
proceeding consequent upon loss of or damage to any
moveable orimmovable or personal property or property
contiguous to the site, whether belonging to or under the
control of the employer or any other body or person
whomsoever arising out of or caused by a catastrophic ground
movement, as mentioned above, which occurred during the

10.7.3 It is the responsibility of the contractor to ensure that
he has adequate insurance to cover his risk and liability as
mentioned in 10.7.1 and 10.7.2. Without limiting the
contractor's obligations in terms of the contract, the
contractor shall, within twenty-one (21) calendar days of the
commencement date but before commencement of the
works, submit to the employer proof of such insurance policy,
if requested to do so.
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10.7.4 The employer shall be entitled to recover any and all
losses and/or damages of whatever nature suffered or
incurred consequent upon the contractor's default of his
obligations as set outin 10.7.1; 10.7.2 and 10.7.3. Such losses
or damages may be recovered from the contractor or by
deducting the same from any amounts still due under this
contract or under any other contract presently or hereafter
existing between the employer and the contractor and for
this purpose all these contracts shall be considered one

Fixed: Value related: Time related: Item

11 (A1l LIABILITY INSURANCES

Clause 11.0

Fixed: Value related: Time related: Item

EXECUTION

12 |Al12 EFFECTING INSURANCES

Clause 12.0
Fixed: Value related: Time related: Item
13 |A13.0 No clause N/A

14 (A14 SECURITY
Clause 14.0

Clause 14.1 - 14.8 are amended by replacing them with the
following

14.1 In respect of contracts with a contract sum up to R1
million, the security to be submitted by the contractor to the
employer will be as a payment reduction of five percent (5%)
of the value certified in the payment certificate (excluding

Carried Forward

131|Page Version 7 of April 2019
SCMU5-26/27-0004 AMR INF .

DI (T

ru ND
CONTRIBUTION TO A NATION AT WORK




132|Page

> Province of the

{EASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

14.1.1 The payment reduction of the value certified in a
payment certificate shall be mutatis mutandi in terms of
31.8(A)

14.1.2 The employer shall be entitled to recover expense and
loss from the payment reduction in terms of 33.0 provided
that the employer complies with the provisions of 33.4in
which event the employer’s entitlement shall take
precedence over his obligations to refund the payment
reduction security or portions thereof to the contractor

14.2 In respect of contract with a contract sum above R1
million, the contractor shall have the right to select the
security to be provided in terms of 14.3, 14.4, 14.5, 14.6 or 14.7
as stated in the schedule. Such security shall be provided to
the employer within twenty-one (21) calender days from
commencement date. Should the contractor fail to select the
security to be provided or should the contractor fail to
provide the employer with selected security within twenty-
one (21) calender days from commencement date, the
security in terms of 14.7 shall be deemed to have been

14.3 Where security as a cash deposit of ten percent (10%) of
the contract sum (excluding VAT) has been selected.

14.3.1 The contractor shall furnish the employer with a cash
deposit equal in value to ten percent (10%) of the contract

sum (excluding VAT) within twenty-one (21) calender days
from commencement date

14.3.2 Within twenty-one (21) calender days of the date of
practical completion of the works the employer shall reduce
the cash deposit to an amount equal to three (3%) of the
contract value (excluding VAT), and refund the balnce to the
contractor

14.3.3 Within twenty-one (21) calender days of the date of
final completion of the works the employer shall reduce the
cash deposit to an amount equal to one (1%) of the contract
value (excluding VAT), and refund the balnce to the
contractor
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14.3.4 On the date of payment of the amount in the final
payment certificate, the employer shall refund the remainder
of the cash deposit to the cntractor

14.3.5 The employer shall be entitled to recover expense and
loss from the payment reduction in terms of 33.0 provided
that the employer complies with the provisions of 33.4in
which event the employer’'s entitlement shall take
precedence over his obligations to refund the payment
reduction security or portions thereof to the contractor

14.3.6 The partiess expressly agree that neither the employer
not the contractor shall be entitled to cede the rights to the
deposit to any third party

14.4 Where security as a variable construction guarantee of
ten percent (10%) of the contract sum (excluding VAT) has
been selected:

14.4.1 The contractor shall furnish the employer with a
variable construction guarantee equal in value to ten percent
(10%) of the contract sum (excluding VAT) within twenty-one
(21) calender days from commencement date

14.4.2 The variable construction guarantee shall reduce and
expire in terms of the variable construction guarantee form
included in the invitation to tender

14.4.3 The employer shall return the variable construction
guarantee to the contractor within fourteen (14) calender
days of it expiring

14.4.4 Where the employer has the rights of recovery against
the contractor in terms of 33.0, the employer shall issue a
written demand in terms of the variable construction
guarantee

14.5 Where security as a fixed construction guarantee of five
percent (5%) of the contract sum (excluding VAT) and a five

percent (5%) payment reduction of the value certified in the
payment certificate (excluding VAT) has been selected:
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14.5.1 The contractor shall furnish a fixed construction
guarantee to the employer equal in value to the five percent
(5%) of the contract sum (excluding VAT)

14.5.2 The fixed construction guarantee shall come into force
on the date of issue and shall expire on the date of practical
completion

14.5.3 The employer shall return the fixed construction
guarantee to the contractor within fourteen (14) calender
days of it expiring

14.5.4 The payment reduction of the value certified in a
payment certificate shall be in terms of 31.8(A) and 34.8

14.5.5 Where the employer has the rights of recovery against
the contractor in terms of 33.0, the employer shall issue a
written demand in terms of the fixed construction guarantee
or may recover from the payment reduction or may do both

14.6 Where security as a cash deposit of five percent (5%) of
the contract sum (excluding VAT) and a payment reduction of
five percent (5%) of the value certified in the payment
certificate (excluding VAT) has been selected:

14.6.1 The contractor shall furnish the employer with a cash
deposit equal in value to five percent (5%) of the contract
sum (excluding VAT) within twenty-one (21) calender days
from commencement date

14.6.2 Within twenty-one (21) calender days of the date of
practical completion of the works the employer shall refund
the cash deposit total to the contractor

14.6.3 The payment reduction of the certified value in a
payment certificate shall be mutadis mutandiin terms of
31.8(A)

14.6.4 Where the employer has a right of recovery against the
contractor in terms of 33.0, the employer may issue a written

notice in terms of 33.4 or may recover from the payment
reduction or may do both
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14.7 Where security as a payment reduction of ten percent
(10%) of the value certified in the payment certificate
(excluding VAT) has been selected:

14.7.1 The payment reduction of the certified value in a
payment certificate shall be mutadis mutandiin terms of
31.8(B)

14.7.2 The employer shall be entitled to recover expense and
loss from the payment reduction in terms of 33.0 provided
that the employer complies with the provisions of 33.4in
which event the employer’s entitlement shall take
precedence over his obligations to refund the payment
reduction security or portions thereof to the contractor

14.8 Payment made by the guarantor to the employerin terms
of the fixed or variable construction guarantee shall not
prejudice the rights of the employer or contractor in terms of
this agreeement

14.9 Should the contractor fail to furnish the security in terms
of 14.2, the employer, in his sole discretion and without
notification to the contractor, is entitled to change the
contractor’s selected form of security to that of a ten percent
(10%) payment reduction of the value certified in the

payment certificate (excluding VAT), whereafter 14.7 shall be

Fixed: Value related: Time related:

EXECUTION

A15 PREPARATION FOR AND EXECUTION OF THE WORKS

Clause 15.0

Clause 15.1.1is amended by replacing it with:

No clause

Clause 15.1.2 is amended by replacing it with:

Carried Forward

SCMU5-26/27-0004 AMR INF

Item

Version 7 of April 2019

DI (T

ru ND
CONTRIBUTION TO A NATION AT WORK




= <% Province of the

’Qg@ EASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

The security selected in terms of 14.0

Clause 15.1is amended by addition of the following clause:
15.1.4 An acceptable health and safety plan, required in
terms of the Occupational Health and Safety Act, 1993 (Act 85
of 1993), within twenty-one (21) calender days of

commencement date

Clause 15.2.1is amended by replacing it with the following
clause:

Give the contractor possession of the site within ten (10)
working days of the contractor complying with the terms of

15.1.4

Fixed: Value related: Time related: Item

16 |(Al6 ACCESS TO THE WORKS
Clause 16.0

Fixed: Value related: Time related: Item

17 |A17 CONTRACT INSTRUCTIONS
Clause 17.0

Clause 17.1.11 is amended by deleting the words "and the
appointment of nominated and selected subcontractors"

Fixed: Value related: Time related: Item

18 |A18 SETTING OUT TO THE WORKS
Clause 18.0

Fixed: Value related: Time related: Item
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|
A

Al19 ASSIGNMENT
Clause 19.0

Fixed: Value related: Time related:

A20 NOMINATED SUB-CONTRACTORS

Clause 20.0

Clause 20.1.3 is amended by replacing it with the following:
No clause

Note: See item B9.1 hererinafter for adjustment of
attendance on nominated subcontractors executing work

allowed for under provisional sums.

Fixed: Value related: Time related:

A21 SELECTED SUB-CONTRACTORS

Clause 21.0

Clause 20.1.3 is amended by replacing it with the following:

No clause

Fixed: Value related: Time related:

A22 EMPLOYER'S DIRECT CONTRACTORS

Clause 22.0

Fixed: Value related: Time related:

A23 CONTRACTOR'S DOMESTIC SUBCONTRACTORS

Clause 23.0

Fixed: Value related: Time related:
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A

COMPLETION

A24 PRACTICAL COMPLETION

Clause 24.0

Fixed: Value related: Time related:

A25 WORKS COMPLETION

Clause 25.0

Fixed: Value related: Time related:

A26 FINAL COMPLETION

Clause 26.0

Clause 26.1.2 is amended by inserting "#" next to 26.1.2

Fixed: Value related: Time related:

A27 LATENT DEFECTS LIABILITY PERIOD

Clause 27.0

Fixed: Value related: Time related:

A28 SECTIONAL COMPLETION

Clause 28.0

Fixed: Value related: Time related:

A29 REVISION OF DATE FOR PRACTICAL COMPLETION

Clause 29.0

Clause 29.2.5is amended by replacing it with:
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No clause

Fixed: Value related: Time related:

A30 PENALTY FOR NON-COMPLETION

Clause 30.0

Fixed: Value related: Time related:

PAYMENT

A31 INTERIM PAYMENT FOR THE CONTRACTOR

Clause 31.0

Clause 31.5.2 is amended by replacing "14.7.1" with "14.0"

Clause 31.8is amended by replacing it with the following two
alternative clauses:

Alternative A

31.8(A) Where a security is selected in terms of 14.1, 14.5 or
14.6, the value of the works in terms 31.4.1 and materials and
goods in terms of 31.4.2 shall be certified in full. The value
certified shall be subject to the following percent

31.8(A).1 Ninety-five percent (95%) of such value interim
payment certificates issued up to the date of practical
completion

31.8(A).2 Ninety-seven percent (97%) of such value interim
payment certificates issued up to the date of practical
completion and up to but excluding the date of final
completion

31.8(A).3 Ninety-nine percent (99%) of such value interim
payment certificates issued up to the date of final completion
and up to but excluding the final payment certicate in terms

of 34.6
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31.8(A).4 One-hundred percent (100%) of such value in the
final payment certificate in terms of 34.6 except where the
amount certified is in favour of the employer. In such an
event the payment reduction shall remain at the adjustment
level applicable to the final payment certificate.

Alternative B

31.8(B) Where a security is selected in terms of 14.7 the value
of the works in terms 31.4.1 and materials and goods in terms
of 31.4.2 shall be certified in full. The value certified shall be
subject to the following percent adjustments:

31.8(B).1 Ninety percent (90%) of such value interim payment
certificates issued up to the date of practical completion

31.8(B).2 Ninety-seven percent (97%) of such value interim
payment certificates issued up to the date of practical
completion and up to but excluding the date of final
completion

31.8(B).3 Ninety-nine percent (99%) of such value interim
payment certificates issued up to the date of final completion
and up to but excluding the final payment certicate in terms
of 34.6

31.8(B).4 One-hundred percent (100%) of such value in the
final payment certificate in terms of 34.6 except where the
amount certified is in favour of the employer. In such an
event the payment reduction shall remain at the adjustment
level applicable to the final payment certificate.

Clause 31.12 is amended by deleting the following:

Payment shall be subject to the employer giving the
contractor a tax invoice for the amount due

Fixed: Value related: Time related:
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A32 ADJUTMENT TO THE CONTRACT VALUE
Clause 32.0

Clause 32.5.1, 32.5.4 and 32.5.7 is amended by the addition of
the following at the end of the sentence:

"due to no fault of the contractor"

Fixed: Value related: Time related:

A33 RECOVERY OF EXPENSE AND LOSS
Clause 33.0

Fixed: Value related: Time related:

A34 FINALACCOUNTAND FINAL PAYMENT

Clause 34.0

Clause 34.1is amended by removing "#" next to 34.1

Clause 34.2 is amended by inserting "#" next to 34.2

Clause 34.8is amended by deleting the words "where security
as a fixed construction guarantee in terms of 14.4 has been
selected or where payment reduction has been appliedin
terms of 14.7.1"

Clause 34.13 is amended by replacing "seven (7) calender
days" with "twenty-one (21) calender days" and deleting the
words "subject to employer giving the contractor a tax invoice

for the amount due"

Fixed: Value related: Time related:

A35 PAYMENT TO OTHER PARTIES
Clause 35.0

Fixed: Value related: Time related:

Carried Forward
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CANCELLATION

A36 CANCELLATION BY THE EMPLOYER - CONTRACTOR'S
DEFAULT

Clause 36.0

Clause 36.1is amended by addition of the following clauses:

36.1.3 refuses or neglects to comply strictly with any of the
conditions of the contract

36.1.4 estate being sequestrated, liquidated or surrendered in
terms of the insolvency laws in force within the Republic of
South Africa

36.1.5in the jugdement of the employer, has engaged in
corrupt or fraudulent practices in competing or in executing
the contract

Clause 36.3 is amended by removing reference to "No clause"
and replacing the words "principal agent" with "employer"

Clause 36.0is amended by addition of the following clause:
36.7 Notwithstanding any clause to the contrary, on
cancellation of this agreement either by the employer or the
contractor; or for any reason whatsover, the contractor shall
on written instruction, discontinue with the works on a date
stated and withdraw himself from the site. The contractor
shall not be entitled to refuse to withdraw form the works on
the grounds of any lien or right of retention or on the grounds

of any other right whatsoever

Fixed: Value related: Time related:

A37 CANCELLATION BY EMPLOYER - LOSS AND DAMAGE

Clause 37.0

Clause 37.3.5is amended by replacing "ninety (90)" with "one-
hundred and twenty (120)"

Clause 37.0is amended by addition of the following clause:

Carried Forward
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37.5 Notwithstanding any clause to the contrary, on !
cancellation of this agreement either by the employer or the i
contractor; or for any reason whatsover, the contractor shall !
on written instruction, discontinue with the works on a date |
stated and withdraw himself from the site. The contractor !
shall not be entitled to refuse to withdraw form the works on |
the grounds of any lien or right of retention or on the grounds !
of any other right whatsoever i

Fixed: Value related: Time related: Item |
38 |A38 CANCELLATION BY CONTRACTOR - EMPLOYER'S |
DEFAULT |
Clause 38.0 i

Clause 38.5.4is amended by replacing "ninety (90)" with "one- |
hundred and twenty (120)" !

Clause 38.0is amended by addition of the following clause: !

38.7 Notwithstanding any clause to the contrary, on 1
cancellation of this agreement either by the employer or the !
contractor; or for any reason whatsover, the contractor shall |
on written instruction, discontinue with the works on a date !
stated and withdraw himself from the site. The contractor |
shall not be entitled to refuse to withdraw form the works on !
the grounds of any lien or right of retention or on the grounds |
of any other right whatsoever !

Fixed: Value related: Time related: Item !

39 |A39 CANCELLATION - CESSATION OF THE WORKS |
Clause 39.0 |
Clause 39.3.5is amended by the addition of the following at |
the end of the sentence: "within one-hundred and twenty !

(120) working days of completion of such a report |

Fixed: Value related: Time related: Item |

Carried Forward !
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40

41

42
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A40 DISPUTE SETTLEMENT

Clause 40.0

Clause 40.2.2 is amended by replacing "one (1) year" with
(three (3) years"

Clause 40.6 is amended by removing the reference to:

No clause

Clause 40.7 is amended by replacing "ten (10)" with "fifteen
(15)" and by the addition of the following:

Whether or not mediation resolves the dispute, the parties
shall bear their own costs concerning the mediation and
equally share the costs of the mediator and related costs
Time related:

Fixed: Value related:

SUBSTITUTE PROVISIONS

A4l STATE CLAUSES
Clause 41.0
Time related:

Fixed: Value related:

CONTRACT VARIABLES

THE SCHEDULE (DWPO4EC)

A42 PRE-TENDER INFORMATION

Clause 42.0

Tenderers are referred to the document C1.2 Contract Data
DWPO4EC for variable pertaining to this contract
Time related:

Fixed: Value related:

SCMU5-26/27-0004 AMR INF
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SECTION B: JBCC PRELIMINARIES |

B1.0 DEFINITION AND INTERPRETATION |

43 (B1.1 Definitions and interpretation |

See also clause A1.0 of section A for addition and/ or |
amended definitions which shall apply equally to this Section i

Fixed: Value related: Time related: Item |
B2.0 DOCUMENTS |
44 |B2.1 Checking of documents |
Fixed: Value related: Time related: Item |
45 |B2.2 Provisional bills of quantities I
Fixed: Value related: Time related: Item |
46 |B2.3 Availability of construction documents I
Fixed: Value related: Time related: Item |
47 (B2.4 Interests of agents |
Fixed: Value related: Time related: Item !
48 |B2.5 Priced documents !
Fixed: Value related: Time related: Item !
49 |B2.6 Tender submission !

Clause 2.6 is amended by replacing "JBCC Form of Tender" I
with "Form of Offer and Acceptance (DWPO4EC)" |

Fixed: Value related: Time related: Item 1
B3.0 THE SITE |
50 |B3.1 Defined works area i

Fixed: Value related: Time related: Item |

Carried Forward |
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Geotechnical investigation

Value related: Time related:

Inspection of the site

Tenderers shall complete the Site Inspection Certificate
(DWPO4EC) included in the tender documents and return it
the same with the tender document

Fixed:

B3.4

Fixed:

B3.5

Fixed:

B3.6

Fixed:

B3.7

Fixed:

B3.8

Fixed:

B3.9

Fixed:

B3.10

Fixed:

B3.11

Fixed:

Value related: Time related:

Existing premises occupied

Value related: Time related:

Previous works - dimensional accuracy

Value related: Time related:

Previous works - defects

Value related: Time related:

Services - known

Value related: Time related:

Services - unknown

Value related: Time related:

Protection of trees

Value related: Time related:

Articles of value

Value related: Time related:

Inspection of adjoining properties

Value related: Time related:
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B4.0 MANAGEMENT OF CONTRACT

B4.1 Management of the works

Fixed: Value related: Time related: Item

B4.2 Programme of the works

Fixed: Value related: Time related: Item

B4.3 Progress meetings

Fixed: Value related: Time related: Item

B4.4 Technical meetings

Fixed: Value related: Time related: Item

B4.5 Labour and plant records

Fixed: Value related: Time related: Item

B5.0 SAMPLES, SHOP DRAWINGS AND MANUFACTURERS"
INSTRUCTIONS

B5.1 Samples of materials

Fixed: Value related: Time related: Item

B5.2 Workmanship samples

Fixed: Value related: Time related: Item

B5.3 Shop drawings

Fixed: Value related: Time related: Item

B5.4 Complaince with manufacturers’ instruction

Fixed: Value related: Time related: Item

Carried Forward
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Brought Forward

B6.0 TEMPORARY WORKS AND PLANT

B6.1

B6.2

B6.3

B6.4

B6.5

B6.6

Fixed:

Fixed:

Fixed:

Fixed:

Fixed:

Fixed:

Deposits and fees

Value related: Time related:

Enclosure of the works

Value related: Time related:
Advertising
Value related: Time related:

Plant. Equipment, sheds and offices

Value related: Time related:

Main notice board

Value related: Time related:

Subcontractors’ notice board

Value related: Time related:

B7.0 TEMPORARY SERVICES

B7.1

B7.2

B7.3

B7.4

Fixed:

Fixed:

Fixed:

Fixed:

Location

Value related: Time related:
Water

Value related: Time related:
Electricity

Value related: Time related:

Telecommunication facilities

Value related: Time related:
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!
80 (B7.5 Ablution facilities %
|
Fixed: Value related: Time related: ltem i
|
B8.0 PRIME COST AMOUNTS i
|
81 |B8.1 Responsibility for prime cost amount i
|
Fixed: Value related: Time related: Item i
|
B9.0 ATTENTION ON N/S SUBCONTRACTORS i
|
82 |B9.1 General attendance i
|
Fixed: Value related: Time related: Item i
|
83 (B9.2 Special attendance i
!
Fixed: Value related: Time related: ltem %
!
84 (B9.3 Commissioning - fuel, water and electricity %
!
Fixed: Value related: Time related: Iltem %
|
B10.0 FINANCIAL ASPECTS %
!
85 |B10.1 Statutory taxes, duties and levies %
!
Fixed: Value related: Time related: Item %
!
86 (B10.2 Payment of preliminaries %
!
Fixed: Value related: Time related: Item i
!
!
!
!
1
!
!
!
|
1
|
!
|
|
Carried Forward i
|
!
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Brought Forward

B10.3 Adjustments of preminaries

Clauses B10.3.1 and B10.3.2 are amended by replacing "within
fifteen (15) working days of taking possession of the site"
with "in his priced bills of quantities/ lump sum document
submitted with his ender offer"

Fixed: Value related: Time related:
B10.4 Payment certificate cash flow
Fixed: Value related: Time related:

B11.0 GENERAL

B11.1 Protection of the works
Fixed: Value related: Time related:
B11.2 Protection / isolation of existing / sectionally

occupied works

Fixed:__ Value related: Time related:
B11.3 Security of the works
Fixed:__ Value related: Time related:
B11.4 Notice before covery works
Fixed:_ Value related: Time related:
B11.5 Disturbance
Fixed:____ Value related: Time related:
B11.6  Environmental disturbance
Fixed:____ Value related: Time related:
Carried Forward
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Brought Forward
B11.7 Works cleaning and clearing
Fixed:__ Valuerelated:______ Time related:
B11.8 Vermin
Fixed:_ Valuerelated:___ Time related:
B11.9  Overhand works

Fixed: Value related: Time related:

B11.10 Instruction manuals and guarantees
Fixed:_  Valuerelated:___ Time related:
B11.11 As built information

Fixed:_ Valuerelated:____ Time related:
B11.12 Tenant installation

Fixed: Value related: Time related:

B12.0 SCHEDULE OF VARIABLES

B12.1 Pre-tender information

Fixed: Value related: Time related:

This section contains all variables referred to in this document
and is divided into pre-tender and post-tender categories.
The pre-tender category must be completed in full and
included in the tender document. Both the pre-tender and
post-tender categories form part of these Preliminaries.

Spaces requiring information must be filled in, shown as "not
applicable" or deleted and not left blank. Where choices are
offered, the non-applicable items are to be deleted.
Where insufficient space is provided the information should
be annexed hereto and cross-referenced to the applicable
clause of the schedule. Key cross reference clauses are
italicized in [] brackets
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12.1 PRE-TENDER INFORMATION

12.1.1 Provisional Bills of Quantities
[2.2] The quantities are provisional: NO

12.1.2 Availability of construction documentation
[2.3] Construction of documentation is complete: NO

12.1.3 Interest of agents
[2.4] Details: To be advised

12.1.4 Defined works area
[3.1] Details: Amandela, Bizana

12.1.5 Geotechnical investigation
[3.2] Details: NONE

12.1.6 Existing premises occupied
[3.4] Specific requirements: N/A

12.1.7 Previous works - dimensional accuray
[3.5] Details: N/A

12.1.8 Previous works - defects
[3.6] Details: N/A

12.1.9 Services - Known
[3.7] Details:

Should the contractor encounter any existing services such as
underground cables, pipes or sewer during the execution of
the works he shall notify the principal agent immediately and
suspend all affected work in the immediate vicinity until
instruction to proceed has been given by the principal agent.

12.1.10 Protection of tress
[3.9] Specific requirements:
All trees on the site outside of the position of the proposed

structure must be protected

Carried Forward
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12.1.11 Inspection of adjoining properties
[3.11] Specific requirements:

The contrator must inspect adjoining properties and
immediately bring to the notice of the principal agent of any
consequences that may arise from the building works

12.1.12 Enclosure of works
[6.2] Specific requirements:

The contractor shall enclose the works as required by the
Occupational Health and Safety Act.

12.1.13 Offices
[6.4.3] Specific requirements:

The contractor shall provide, maintain and remove on
completion of the works an office for the exclusive use of the
principal agent, minimum size 4 x 3 x 3m high internally,
suitably insulated and ventilated, provided with electric
lighting, and fitted with boarded floor, desks, chairs, drawing
tools, drawing board and lock-up drawers for drawings. The
office shall be kept clean and fit for use at all times.

12.1.14 Main notice board
[6.5] Specific requirements:

The contractor shall provide, erect where directed, maintain
and remove on completion of works a notice board size 3000 x
3420mm constructed of suitable boarding with flat smooth
surface and with edging bead 40mm thick all around

The board shall be securely fixed to hoarding where hoarding
is provided, or fixed to and including a suitable supporting
structure of timber or tubular posts and braces.The board is to
be painted EPWP "orange" with 40mm wide white dividing
lines. All wording shall be inscribed in black painted sans serif
lettering (Proof to be sent to Department of Public Works for
Attention Mr. Charles van der Westhuizen at 040 - 6094414).

Sub-contractors’ individual boards will be allowed on the site
subject to the written approval of the Representative/ Agent

Carried Forward
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12.1.15 Subcontractors™ notice board
[6.6] Specific requirements: NO

12.1.16 Water

[7.2] Option A (by Contractor) (Yes)
Option B (by Employer - free of charge when available)
Option C (by Employer - metered) (NO)
12.1.17 Electricity

[7.3] Option A (by Contractor) (Yes)
Option B (by Employer - free of charge when available)
Option C (by Employer - metered) (NO)

12.1.18 Telecommunications

[7.4] Telephone (Yes)
Facsimile (NO)
E-mail (NO)

12.1.19 Ablution facilities
[7.5] Option A (by Contractor) (Yes)
Option B (by Employer) (NO)

12.1.20 Protection of existing / sectionally occupied works
[11.2] Protection is required (Only when existing buildings)

12.1.21 Special attendance
[9.2] Electrical sub-contractor (1) details: Site Meeting

12.1.22 Protection of works
[11.1] Specific requirements:

The contractor shall protect the works for the duration of the
contract.

Carried Forward

SCMU5-26/27-0004 AMR INF

Version 7 of April 2019

LI (T

CONTRIBUTION TO A NATION AT WORK N n




e 0 o5 Province of the
I X g5V EASTERN CAPE

R
—

Brought Forward !

12.1.23 Disturbance !
[11.5] Specific requirements: i

The contractor shall keep the site, structure, etc. well watered |
during the operations to prevent dust and shall provide and !
erect and remove on completion of works all necessary |
temporary dust screens all to the satisfation of the principal !

agent 1

12.1.24 Environmental disturbance i
[11.6] Specific requirements:None |

12.2 POST-TENDER INFORMATION |

12.2.1 Payment of preliminaries |
[10.2] Option A (prorated) (NO) i

Option B (calculates) (YES) I
12.2.2 Adjustment of preliminaries |
[10.3] Option A (three categories) (YES) H
Option B (detailed breakdown) (YES) H
12.2.3 Additional agreed preliminaries items i

Details: EPWP requirements as per form C3.5 of the tender H
documentation [

Carried Forward I
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SECTION C: SPECIFIC PRELIMINARIES

Section C contains specific preliminary items which apply to
this contract except where N/A (Not Applicable) appears
against anitem

C1 CONTRACT DRAWINGS

The drawings issued with the tender documents do not
comprise the complete set but

serve as a guide only for tendering purpose and for indicating
the scope of the work to enable the tenderer to acquaint
himself with the nature and extent of the works and the
manner in which they are to be executed

Should any part of the drawings not be clearly entelligible to
the tender he shall, before submitting the tender, obtain

clarification in writing from the principal agent

Fixed: Value related: Time related:

Cc2 GENERAL PREAMBLES

The document "Specifications of Materials and Methods to be
used (PW 371)" is obtainable on request from the Head Office
and all Regional Offices of the department,

and shall be read inconjuction with the Bill of Quantites and
be referred to for the full descriptions of work to be done and
materials to be used

Fixed: Value related: Time related:
c3 TRADE NAMES
Wherever a trade name for any product has been described in

the Bills of Quantities, the tenderer’s attention is drawn to
the fact that any other product of equal quality may be used

Carried Forward
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If prior written approval for an alternative product is not !
obtained, the product described shall be deemed to have I
been tendered for !

Fixed: Value related: Time related: Item !

105 |C4 IMPORTED MATERIALS AND EQUIPMENT |

Where imported items are listed in the tender documents, |
the tenderer shall provide all i
the information called for, failing which the price of any such i
item, materail or equipment shall be excluded from currency !
fluctuations. (refer to Schedule of Imported Materials and i
Equipment (DWP23EC) to be completed by tenderer) |

Notwithstanding any provisions else where regarding the |
adjustment of contract prices, the price of any item, material !
or equipment listed in this clause shall be excluded from the |
Contract Price Adjustment Provisions (if applicable) |

Fixed: Value related: Time related: Item I

106 |C5 VIEWING THE SITE IN SECURITY AREAS |

The site is situated in a security area and the tenderer must 1
arrange with the unit commander or other responsible officer I
to obtain permission to enter the site for tendering purposes 1

Fixed: Value related: Time related: Iltem 1

107 |C6 COMMENCEMENT OF WORKS IN SECURITY AREAS !

As the works falls within a security area the contractor must !
give the unit commander or other repsonsible officer notice \
before commencement of the works. Should the contractor !
fail to make such arrangements, admission to be site may be \
refused and any additional costs will be for the contractor’s !
account |

Fixed: Value related: Time related: Item !

Carried Forward !
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Brought Forward
C7 ENTRANCE PERMIT TO SECURITY AREAS

As the works falls within a security area the contractor shall
obtain entrance permits for his personnel and workmen
entering the area and shall comply with all regulations and
instructions which may be issued from time to time regarding
the protection of persons and property under the control of
the Defence Force, Police or chief security officer

Fixed: Value related: Time related:

C8 SECURITY CHECK OF PERSONNEL

The principal agent may require the contractor to have a
personnel and workmen, or a certain number of them,
security classified

In the event of the principal agent requesting the removal of
a person or persons from the works for security reasons, the
contractor shall do so forthwith and shall thereafter ensure
that such person or persons are are denied access to the
works and the site and/ or to any document or information
relating to the works

Fixed: Value related: Time related:

Cc9 PROHIBITION ON TAKING OF PHOTOGRAPHS

In terms of article 119 of the Defence Act, 44 of 1957. Itis
prohibited to sketch or to take photographs of any military
site orinstallation or any building or civil works thereon or to
be in possession of a camera or other apparatus used for
taking of photographs except when authorized thereto by or
on behalf of the Minister

The same prohibition is also applicable to all correctional
institutions in terms of article 44(e) of the Correctional
Services Act 8 of 1959

Fixed: Value related: Time related:

Carried Forward
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PUBLIC WORKS & INFRASTRUCTURE

Brought Forward
C10 HIV/ AIDS AWARENESS

Itis required of the contractor to thoroughly study the HIV/
AIDS Specification (PW1544) of the Department that must be
read together with and is deemed to be incorporated under
this Section of Bills of Quantities. Provision for pricing of HIV/
AIDS awareness is made under items C10.1 to C10.5 hereafter
and it is explicitly pointed out that all requirements of the
aforementioned specifications are deemed to be priced
hereunder, as the said items represent the only method of
measurement and no additional items or extras to the
contract in this regard shall be entertained

The contractor must take note that compliance with the HIV/
AIDS Specification is compulsory. In the event of partial or
total non-compliance, the principal agent, notwithstanding
the provisions of Clause A 31 of "Section 1: Preliminaries
(Section A)" or any other clause to the contrary, reserves the
right to delay issuing any progress payment certificate until
the contractor provides satisfactory proof of compliance. The
contractor shall not be entitled to any compensation of
whatsoever nature, including interest, due to such delay of
payment.

C10.1 AWARENESS CHAMPION
Selection, appointment, briefing and making available of an

Awareness Champion including provision of all relevant
services, all in accordance with the HIV/ AIDS Specification

Fixed: Value related: Time related:

C10.2 AWARENESS WORKSHOP

Selection and appointment of a competent Service Provider
approved by the principal agent, provision of a Service
Provider Workshop Plan and a suitable venue, conducting of
awareness workshops by means of traditional and/ or morden
multi-media techniques, including follow-up courses, making
available all tuition material and performing assessment
procedures, all in accordance with the HIV/ AIDS Specification

Fixed: Value related: Time related:

Carried Forward
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Brought Forward
Cc10 HIV/ AIDS AWARENESS

It is required of the contractor to thoroughly study the HIV/
AIDS Specification (PW1544) of the Department that must be
read together with and is deemed to be incorporated under
this Section of Bills of Quantities. Provision for pricing of HIV/
AIDS awareness is made under items C10.1 to C10.5 hereafter
and it is explicitly pointed out that all requirements of the
aforementioned specifications are deemed to be priced
hereunder, as the said items represent the only method of
measurement and no additional items or extras to the
contract in this regard shall be entertained

The contractor must take note that compliance with the HIV/
AIDS Specification is compulsory. In the event of partial or
total non-compliance, the principal agent, notwithstanding
the provisions of Clause A 31 of "Section 1: Preliminaries
(Section A)" or any other clause to the contrary, reserves the
right to delay issuing any progress payment certificate until
the contractor provides satisfactory proof of compliance. The
contractor shall not be entitled to any compensation of
whatsoever nature, including interest, due to such delay of
payment.

C10.1 AWARENESS CHAMPION
Selection, appointment, briefing and making available of an

Awareness Champion including provision of all relevant
services, all in accordance with the HIV/ AIDS Specification

Fixed: Value related: Time related:

C10.2 AWARENESS WORKSHOP

Selection and appointment of a competent Service Provider
approved by the principal agent, provision of a Service
Provider Workshop Plan and a suitable venue, conducting of
awareness workshops by means of traditional and/ or morden
multi-media techniques, including follow-up courses, making
available all tuition material and performing assessment
procedures, all in accordance with the HIV/ AIDS Specification

Fixed: Value related: Time related:

Carried Forward
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PUBLIC WORKS & INFRASTRUCTURE

Brought Forward !
113 (C10.3 POSTERS, BOOKLETS, VIDEOS, ETC H

Provision, displaying, maintaining and replacing when !
necessary of four plastic laminated posters, booklets and |
educational videos, etc. for the duration of the construction !
period, all in accordance with HIV/ AIDS Specification i

Fixed: Value related: Time related: Item |

114 (C10.4 ACCESS TO CONDOMS !

Provision and maintaince of condom despensers fixed in |
position, including male and female condoms, replenishing |
male and female condoms on a daily basis as required for the !
duration of the construction period, all in accordance with the |
HIV/ AIDS Specification !

Fixed: Value related: Time related: Item |

115 (C10.5 MONITORING !

Monitoring HIV/ AIDS Awareness of workers, providing the !
principal agent with access to information including making |
available all reports, thoroughly completed and reflecting the |
correct information, for the duration of the construction |
period and close out, all in accordance with the HIV/ AIDS I
Specification |

Fixed: Value related: Time related: Item |

Carried Forward !
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PUBLIC WORKS & INFRASTRUCTURE

Brought Forward
C1l1 OCCUPATIONAL HEALTH AND SAFETY ACT

OCCUPATIONAL HEALTH AND SAFETY ACT The contractor shall
comply with all the requirements set out in the Construction
Regulations, 2003 issued under the Occupational Health and
Safety Act, 1993 (Act No 85 of 1993) Itis required of the
contractor to thoroughly study the Health and Safety
Specification that must be read together with and is deemed
to be incorporated under this Section of the bills of quantities
/ lump sum document The contractor must take note that
compliance with the Occupational Health and Safety Act,
Construction Regulations and Health and Safety Specification
is compulsory. In the event of partial or total non-
compliance, the principal agent, notwithstanding the
provisions of clause A31.0 of Section A or any other clause to
the contrary, reserves the right to delay issuing any progress
payment certificate until the contractor provides satisfactory
proof of compliance. The contractor shall not be entitled to
any compensation of whatsoever nature, including interest,
due to such delay of payment Provision for pricing of the
Occupational Health and Safety Act, Construction Regulations
and Health and Safety Specification is made under this clause
and itis explicitly pointed out that all requirements of the
aforementioned are deemed to be priced hereunder and no
additional claims in this regard shall be entertained

Fixed: Value related: Time
related:

Carried to Section Summary
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SECTION 1

SECTION SUMMARY - PRELIMINARIES

Preliminaries

Carried to Final Summary
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PART C2.3: BILLS OF QUANTITIES (SEE ANNEXURE 1)
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> Province of the

YEASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

Item |DESCRIPTION UNIT| Quantity RATE AMOUNT

SILVER CROWN SOCIAL DEVELOPMENT OFFICES

SECTION NO 2: BUILDING WORKS

BILLNO.1

ALTERATIONS, DEMOLITIONS, ETC

REMOVAL OR REPAIR OF EXISTING WORK

Hack off plaster

External plaster

Cement plaster on brickwork:
1 |onwalls m2 563,00

Take out and remove

2 |Existing doors No 10,00
3 |Door locks No 10,00
4 (Wall tiles m2 52,00
CARRIED TO SECTION SUMMARY R -
BILLNO 2

EARTHWORKS (PROVISIONAL)

Site clearance, etc

1 |Digging up and removing rubbish, debris, vegetatiol m2 4500
hedges,shrubs,bush,etc and trees not exceeding
200mm girth

Removal of trees, etc

Cut down and remove, grup up roots and fill in holes:

2 |Tree exceeding 200mm and not exceeding 500mm gi| No 10
CARRIED TO SECTION SUMMARY R -
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|

|

BILL NO 3 |

|

PLASTERING |

|

External Plaster i

l

Cement plaster on brickwork: i

l

1 |Onwalls i

m2 563,00 3

|

|

1

CARRIED TO SECTION SUMMARY R - i

|

|

|

|

BILLNO 4 i

|

PAINTWORK i

|

|

High quality washable paint with at least ten years i

guarantee, colour similar to existing one or }

approved by client. i

|

|

Previously painted plastered surfaces: i

|

|

|

Surface shall be thoroughly wash down and }

allowed to dry completely before any paintis i

applied. Blistered or peeling paint shall be }

completely removed and cracks shall be opened, i

filled with a suitable filler, and finished smooth in }

strict accordince with manufacturer's instructions. i

|

Previously Painted walls i

|

Prepare and paint one coat resistant primer, one i

coat undercoat and two coats high sheen acrylic }

paint on plastered wall i

|

|

1 |Oninternal walls m2 1581 i

|

2 |On external walls m2 957 i

|

|

3 |To roof m2 | 1932 |

|

|

4 [On boundary wall m2 674 i

|

|

CARRIED TO SECTION SUMMARY R - }

|
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{EASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

BILLNOS

CARPENTRY AND JOINERY

(CPAP Work Group No. 126 Unless Otherwise Stated

CARPENTRY

JOINERY

All joinery unless otherwise specified, is to be wrot
on all surfaces and prices are to include for this,
including leaving clean, smooth, free from tool
marks and for rounded arrises. The sizes of all
timbers for joinery are to hold to the full sizes
specified. Commercial veneer shall refer to veneer
to be painted. South African Pine shall be referred
to as Pine. ---------------om——-

DOORS, ETC

Swartland Kayo Hollow Core Single Timber Interior

1 |Door 813 x 2032 mm No 10,00
CARRIED TO SECTION SUMMARY R -
BILLNO 6
IRONMONGERY

(CPAP Work Group No. 132 Unless Otherwise Stated

Note:lronmongery is fixed to timber unless
otherwise described. --------------------

IRONMONGERY TO DOORS, FRAMES, ETC

HandlesEtc

ChamberValue Aluminium 4 Lever Dubai Mortice
1 |LocksetV9107/4L/FH No 10,00

CARRIED TO SECTION SUMMARY R -
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PUBLIC WORKS & INFRASTRUCTURE

BILL No. 7

TILING

(CPAP Work Group No. 144 Unless Otherwise Stated

NOTE:All tiling is to be fixed with approved
adhesive unless otherwise described to screeded
or plastered surfaces which are elsewhere
measured. All jointing is to be done with an
approved grout unless otherwise described. ---------

WALLTILING

Wall Tile Shiny White - Size: 200 X 200mm to be

1 |replaced on existing walls m2 52,00
CARRIED TO SECTION SUMMARY R -
BILL No. 8
ROOFS
1 |Check roofs for leaks m2 | 1932,00
CARRIED TO SECTION SUMMARY R -

JOHN X MERRIMAN YOUTH CARE CENTRE

SECTION NO 2: BUILDING WORKS

BILLNO.1

ALTERATIONS, DEMOLITIONS, ETC

Take out and Remove

1 |Timber skirting m 20,00
2 |Existing door frame No 2,00
Carried Forward R -
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S
Brought Forward R -
3 |[Ditto but to door No 13,00
4 |Door locks No 24,00
Sundry
5 |Take out and remove all damaged material to a Item 1,00
dumping site
CARRIED TO SECTION SUMMARY R -

BILLNO 2

ROOF COVERING

NOTE:

Check on all roofing screws, damaged roof sheets
and replace where necessary and seal the screws
with washers and leave the roof completely
weatherproof

1 |Onroof covering Item 1

CARRIED TO SECTION SUMMARY R -

BILLNO 3

CARPENTRY AND JOINERY

Doors etc

Meranti framed ledged braced door with polywood
back and weather board fixed with brass screwes

1 |44mm door size (813x2032mm ) high No 13

Carried Forward R -
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{EASTERN CAPE

PUBLIC WORKS & INFRASTRUCTURE

Brought Forward R -

Skirtings (Timber)

19x100mm skirting countersunk screwed and
plugged to wall including quadrant bead planted
2 |on. m 20

Door frames, linings etc

3 |Meranti standard door frame to fit size (813x 2032 n1 m 11
SUNDRY
4 [Servicing of existing kitchen cupboards Item 1
CARRIED TO SECTION SUMMARY R -
BILLNO 4

CEILINGS, PARTITIONS AND ACCESS FLOORING

Nailed up ceiling

6.4mm thick "Rhino" gypsum plasterboard,
skimmed, complete with plastic M-Strip cover
strips over joints, expansion joint trimmings,
shadow line recessed and access panels to detail
with all nail and screws heads stopped and sanded
level when dray all fixed to framing system by
ceiling specialist

Ceilings including including 38 x 38mm SA pine
1 |brandering at 400mm centres m2 20

Extra over ceiling for 500 x 500mm trap door

2 |complete with frame, hinges, etc No 1
CARRIED TO SECTION SUMMARY R -
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SCMU5-26/27-0004 AMR INF .

DI (T

ru ND
CONTRIBUTION TO A NATION AT WORK




‘@i:- e ':i’ Province of the
%4 5 EASTERN CAPE
' ’\‘%‘?’ PUBLIC WORKS & INFRASTRUCTURE
BILLNO5
IRONMONGERY

Hinges, Bolts etc

1 |100X75mm brass butt hinges. Pairs 20
Locks ,etc

Heavy duty stainless steel mortise lock series

2 |(Industrial) No 40
3 |100mm Zinc plated pad bolt No 5
SUNDRY

Check on all window handles, stays and casement
replace missing ones and service them and leave

4 [them working properly Item 1
CARRIED TO SECTION SUMMARY R -
BILLNO 6
TILING
Floor tiles

400x400x7.5mm shiny and matt ceramic tiles laid on
existing concrete floorincluding tylon and grout
1 |and make good finish m2 120

Wall tiles

200x200x6mm white glazed ceramic laid on wall all
2 |around including tylon and grout m2 5

CARRIED TO SECTION SUMMARY R -
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BILLNO 7
PAINTWORK

Remove all loose material and flaking by means of
wire brush and wash with sugar soap, fill the cracks
and sand smooth, apply one coat primer, one coat
universal under coat, and two coats wall 'n All pure
Acrylic PVA paint on:

1 [Oninternal walls m2 3220,00
2 |On external walls m2 | 2200,00

Prepare and apply one coat universal undercoat
and two coats of velvaglo acrylic PVA on:

3 |On Ceilings and cornice m2 120,00

Clean down and remove loose and flaking paint, sand
down timber and apply one coat primer, two coats

varnish
4 |[Ontimber doors m2 10,00
5 |Ontimber skirting m 100,00
6 |On timber framing and ballustrates m 20,00

Clean the roof thourougly with approved chemical
one coat of "Plascon" merit plaster primer and one
coat universal undercoat and two coats Emulsion
acrylic roof paint on:

7 |On existing roof m2 1900,00

CARRIED TO SECTION SUMMARY R -

BILLNO 8

GLAZING

4mm obsure glass (500 x 1900mm)

1 |Panes exceeding 0,1m2 not exceeding 0,5m2 m2 10,00

CARRIED TO SECTION SUMMARY R -
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HOUSE ON THE ROCK SOCIAL DEVELOPMENT
OFFICES

BILLNO.1

ALTERATIONS

Take out and remove

1 |[Carpet m2 195,00
2 |Ceramictiles m2 256,00
3 |Existing doors No 20,00
4 |Door locks No 20
5 |Wall tiles m2 26

Hack off plaster

6 |Onwalls m2 180

CARRIED TO SECTION SUMMARY R -

BILL NO.2

PLASTERING

3:1Cement plaster self levelling screeds steel

trowelled on concrete surfaces:

1 |30 mm thick on floors m2 172

External plaster

Cement plaster on brickwork:

2 |onwalls m2 180

CARRIED TO SECTION SUMMARY R -
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BILLNO.3

PAINTWORK

High quality washable paint with at least ten years

guarantee, colour similar to existing one or
approved by client.

Previously painted plastered surfaces:

Surface shall be thoroughly wash down and
allowed to dry completely before any paintis
applied. Blistered or peeling paint shall be
completely removed and cracks shall be opened,
filled with a suitable filler, and finished smooth in
strict accordince with manufacturer's instructions.

Previous Painted walls

Prepare and paint one coat resistant primer, one
coat undercoat and two coats high sheen acrylic
paint on plastered wall:

On internal walls

On external walls

On ceilings

CARRIED TO SECTION SUMMARY
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BILLNO.4 !

CARPENTRY & JOINERY !

(CPAP Work Group No. 126 Unless Otherwise Stated !

CARPENTRY !

JOINERY !

DOORS, ETC !

44 mm thick,flush single door,size 813 x 2032 mm !

1 |high No 19 ‘
]

2 |two panel double wooden doors-medium 1626 x No li
2032 1 !

]

|

]

CARRIED TO SECTION SUMMARY R -

]

|

]

BILLNO.5 |

FLOOR COVERINGS, WALL LININGS, ETC |
Note:Floor coverings are laid on screeded surfaces |
and wall linings on plastered surfaces unless I

otherwise described. -------------------- |

FLOOR COVERINGS 11

CARPETING |
6,5mm Thick Belgotex Berber Point or other i
approved carpeting laid wall to wall with an |
approved adhesive: i

1 |Onfloors m?2 195 |

Urban Flair Eco Matt Ceramic Floor Tile 600x600mm i

A-Grade: u
I
]
2 |On floors m2 256 ii
]
]
|
CARRIED TO SECTION SUMMARY R -
1
|
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PUBLIC WORKS & INFRASTRUCTURE

BILL NO.6

IRONMONGERY

(CPAP Work Group No. 132 Unless Otherwise Stated

Note:lronmongery is fixed to timber unless
otherwise described. ----------------—-—-

IRONMONGERY TO DOORS, FRAMES, ETC

HandlesEtc

ChamberValue Aluminium 4 Lever Dubai Mortice

1 |Lockset V9107/4L/FH No 20
2 |Builders butt hinge brass plated 75 mm No 20
CARRIED TO SECTION SUMMARY R -
BILLNO.7
TILING

(CPAP Work Group No. 144 Unless Otherwise Stated)

NOTE:All tiling is to be fixed with approved
adhesive unless otherwise described to screeded
or plastered surfaces which are elsewhere
measured. All jointing is to be done with an
approved grout unless otherwise described. ---------

WALLTILING

Wall Tile Shiny White - Size: 200 X 200mm to be
1 |replaced on existing walls m2 26

CARRIED TO SECTION SUMMARY R -
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PUBLIC WORKS & INFRASTRUCTURE

HOUSE ON THE ROCK SOCIAL DEVELOPMENT
OFFICES

SECTION NO 2: BUILDING WORKS

BILLNO.1

ALTERATIONS, DEMOLITIONS, ETC

Take out and Remove

177 |Page

Demolitions:

1 [Wall-to wall carpet floor covering m2
2 |Doors size (813x2032mm) No
3 |[Strip damaged timber floor panels m2
4 [Windows size (2420x1190mm) No
5 [Aluminium window panes size 700x900mm No
6 |Damaged ceiling m2
7 |Ceramictiles m2
8 [Timber skirting m

9 |[Gutters m

10 |Kitchen cupboards Item
11 (Builtin wardrobe Item
12 |Garage door No

13 |Existing IBR Profile roof covering m2

14 |Existing asbestos roof sheets m2

CARRIED TO SECTION SUMMARY

20,00

33,00

48,00

1,00

1,00

275,00

798,00

350,00

98,00

1,00

1,00

1,00

48,00

40,00
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PUBLIC WORKS & INFRASTRUCTURE

BILL NO.2

ROOF COVERING

0,60mm 2275 Galvanised colour one side IBR Profile

roof sheeting and accessories fixed to timber purlins

or rails in single lengths all strict accordance with the

manufacturers instruction

On roof covering

CARRIED TO SECTION SUMMARY

BILLNO.3

CARPENTRY AND JOINERY

Eaves and Verges

15x225mm Fibre cement fascia board including PVC
H-profile jointing strips

Doors, etc

Meranti framed ledged braced door with polywood
back and weather board fixed with brass screws

44mm Door size (813x2032mm) high

Semi solid flush door with hardboard covering on
both sides with hardwood jointed stiles

40mm Flush door size (813x2032mm) high.

Skirtings (Wrot Meranti)

19x76mm skirting countersunk screwed and
plugged to wall including quandrant bead planted
on

Supply and fit timber panels laid on timber
members to floors

Carried Forward
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Brought Forward
Built in wardrobe
Supply and fit built in wardrobes to fit size
3010x2960mm high including shelving, catches and
handles and leave it in good condition (All

Bedrooms)

Door frames, linings, etc

Meranti standard door frame to fit size
(813x2032mm)

Built in cupboard

Supply and fit built in cupboard with drawers,
doors, shelves and double sink with fitments and
mixers including builtin stove (DEFY) connected to
electricity with hood and leave them working
(depends on size of kitchen)

Sawn SA Timber

Supply and fit 38x114mm wall plate tightened to wal
Ditto but to fit 50x76mm purlin @ 800mm centres in

6,6m nailed to rafters

CARRIED TO SECTION SUMMARY

BILLNO.4

CEILINGS, PARTITIONS AND ACCESS FLOORING

4mm Nu-tec ceiling including 38x38mm brandering
@

400mm centres and cross brandering @ 900mm
including PVC H -coverstrips and rhino cornice

Extra over ceiling for trap door for 50x76mm with
one cross brandering covered by Nutec ceiling
board and fitted flush in opening including
trimming around.

Carried Forward
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Brought Forward

SUNDRIES

Replacing of broken brandering where necessary
and leave them working properly

CARRIED TO SECTION SUMMARY

BILLNO.5

IRONMONGERY

Hinges, Bolts, etc

100X75mm brass butt hinges.
Locks ,etc

Three lever approved mortice lock complete with
approved chromium plate handles

Check on all window handles, stays and casement

PUBLIC WORKS & INFRASTRUCTURE

Item

No

Item

replace missing ones and service them and leave them

working properly

Dividing Strips

3x25mm flat section brass dividing strip set on edges
screed between different floor finishes.

CARRIED TO SECTION SUMMARY

BILL NO.6

PLASTERING

INTERNAL CEMENT PLASTER

12mm Thick plaster on existing bricks to match existing

On wall

Carried Forward
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PUBLIC WORKS & INFRASTRUCTURE

Brought Forward

On narrow widths

EXTERNAL CEMENT PLASTER

12mm Thick plaster on existing bricks to match exist

m2

ng

On wall

On narrow widths

CEMENT MORTAR SCREED

10mm Thick cement mortar screed

On floors

CARRIED TO SECTION SUMMARY

BILL NO.7

FLOOR COVERINGS, WALL LININGS, ETC

500x500mm Carpet tiles laid on well prepared timbe
floor with adhesive and make good finish

CARRIED TO SECTION SUMMARY

BILL NO.8
METALWORK

Hot dip galvanised steel work, etc

Shower Doors:

Supply and fit new aluminium shower door includinj
frame to fit opening size (1030x2000mm)

Aluminium window pane size 700x900mm

Carried Forward
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Brought Forward

Supply and fit new galvanised roller garage door

No

including necessary steel frame and fitments with two

keys and leave them working properly (Bronze)
size 2400x2400mm

CARRIED TO SECTION SUMMARY

BILLNO.9

TILING

Floor tiles

400x400x7,5mm shiny and matt ceramic tiles laid on
existing concrete floor including tylon and grout and
make good finish

Wall tiles

200x200x6mm white glazed ceramic laid on wall all

around including tylon and grout

CARRIED TO SECTION SUMMARY

BILL NO.10
PAINTWORK

Remove all loose material and flaking by means of
wire brush and wash with sugar soap, fill the cracks
and sand smooth, apply one coat primer, one coat
universal under coat, and two coats wall 'n All pure
Acrylic PVA paint on:

On internal walls

On fibre cement fascia board

Carried Forward
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Brought Forward R -

Prepare and apply one coat universal undercoat
and two coats of velvaglo acrylic PVA on:

3 [Cladit ceiling and cornice m2 1113,00
PAINT ON METAL

Remove all loose material and flaking by means of
wire brush and wash with sugar soap and apply
metal primer, one coat of universal undercoat and
two coats enamel paint on:

4 |Steel windows and burglar bars (both sides) m 12,00

Clean down and remove loose and flaking paint,

d
ﬁ timber and apply one coat primer, two coats
varnish on:
5 |Ontimberdoors m2 111,00
6 |Ontimber skirting m 358,00
7 |Clean and varnish wooden floors m2 314,00

NB" Measurements to be confirmed on site

CARRIED TO SECTION SUMMARY R -
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MDANTSANE NU 1 SOCIAL DEVELOPMENT OFFICES

SECTION NO 2: BUILDING WORKS

BILLNO.1

ALTERATIONS, DEMOLITIONS, ETC

REMOVAL OR REPAIR OF EXISTING WORK

FLOORS AND FLOOR FINISHES

Taking up and removing carpet tiles

1 |Tilesto floor m2 278,03

Cleaning of existing floor covering by applying
cleaning solution according to Architect's

instruction. Suitable mechanical methods to be for
removing dust, loose material, dirt and any other
surface contaminants on:

2 |Vinyl floor covering m2 233,10
3 [Coved vinyl skirting not exceeding 100mm high m 161,12
4 |Ceramictiles to floor m2 36,23

BRICKWORK AND WALL FINISHES

Cleaning of existing face brick walls by using a
wooden scraper and stiff fibre brush and applying
cleaning solution according to Architect's

instruction. Brickwork to be thoroughly wetted and
rinsed thoroughly with clean water where
chemicals are applied. Clean by using high
pressure

water jet and suitable mechanical methods to
remove loose and unsound substrate material,
dirt, bleach, algae/fungi residues and any other

surface contaminants including the removal of any

plant growth
Carried Forward R -
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Brought Forward
Face brick walls

Repairing cracks in walls

Carefully opening crack in existing half brick
wall,preparing, filling and sealing with epoxy filling
and finishing off flush to adjacent finishes,
including stitching into mortar joints across crack.

GLAZING

Taking out/off and removing glass and mirrors

Glass from steel window frames, including cleaning
out rebates and preparing for new glass (elsewhere
measured)

CEILINGS AND PARTITIONS

Taking down and removing ceilings, panelling,
partitions, etc

Gypsum plaster board or fibre cement ceiling
boards
including cornices, brandering, insulation, etc.

ROOF SUNDRIES

Check existing roof coverings for damage and
defects including repair work where required to
leave roof completely weatherproof and
watertight

complete as per instruction by the Principal Agent:

Existing tiled roof

Carried Forward
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Brought Forward

RAINWATER GOODS

Taking down and removing fascia boards, barge
boards, gutters, downpipes etc.

PVC gutter including bends and stop ends complete

PVC downpipe complete

CARRIED TO SECTION SUMMARY

BILLNO 2

CEILINGS, PARTITIONS AND ACCESS FLOORING

NAILED UP CEILINGS

6,4mm Gypsum plasterboard ceiling with pre-painted

cover strips

Ceilings including 38 x 50mm sawn pine brandering at

400mm “H” profile centres m2

CARRIED TO SECTION SUMMARY

BILLNO 3

FLOOR COVERINGS, PLASTIC LININGS, ETC

VINYL FLOOR COVERINGS, WALL LININGS, ETC.

2mm Thick welded Floorwox Superflex, or equal
approved, semi flexible vinyl floor sheeting to
match and join existing laid in strict accordance
with the manufacturer's instructions including all
welded joints, etc.

On smooth screeded floors

Carried Forward
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Brought Forward

Cove fillet skirting 100mm high including capping str|

POLISH, SEALERS, ETC

Clean by stripping and sealing and apply three coats

PUBLIC WORKS & INFRASTRUCTURE

water based copolymer emulsion or other approved

sealer and high quality "high gloss" finish complete

applied as per manufacturer's specification:

On vinyl flooring.

Coved vinyl skirting 100m high

CARRIED TO SECTION SUMMARY

BILLNO 4

IRONMONGERY

The Tendereris referred to the relevant Clauses in
the

separate document Model Preambles for Trades
(1999

Edition), the Department of Public Works
document No.

PW 371 and PW 371A Specification of Materials and
Methods to be used and to the Supplementary
Preambles which are incorporated at the front of
these

Bills of Quantities

LOCKS

m2

Chrome finished, 'Yale' or similar approved three lever

mortice lockset complete with stainless steel backpl

with aluminium handle, galvanized lock case with zinc

deadbolt and latchbolt and escutcheon (keyhole tyg

Stainless steel 'Dormakaba’ floor mounted door stof
(Code: DDS-SS-017), or similar approved.

CARRIED TO SECTION SUMMARY

ate

No

No
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BILLNOS

GLAZING

GLAZING TO STEEL WITH PUTTY

6mm Clear float glass

1 |Panes not exceeding 0,1m2 m2 1,54
CARRIED TO SECTION SUMMARY R -
BILLNO 6
PAINTWORK

NOTE: Tenderers are advised to study the Model
Preambles for Trades before pricing this bill.
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Tenderers are advised to study the Department of i
Public Works - Construction Works: General }
Specification (PW371-A) and Construction Works: i
Particular Specification (PW371-B) before pricing }
this bill. 1
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PAINTWORK, ETC TO PREVIOUSLY PAINTED WORK

ON INTERNAL FLOATED PLASTER SURFACES

Prepare surfaces and remove all loose material,
apply two coats approved bonding liquid, one coat
approved universal undercoat and two coats high
quality gloss enamel paint on:

1 |Internal plastered walls. m2 305,12

Prepare surfaces and remove all loose material,
apply two coats approved bonding liquid, one coat
universal undercoat and two coats high quality
gloss enamel paint on:

2 |External plastered walls. m2 185,76

Carried Forward R -
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Brought Forward R -

ON PLASTERBOARD SURFACES

Prepare, stop and apply one coat approved
universal undercoat and two coats approved acrylic

ceiling paint on:

3 [Ceilings and cornices. m2 427,63

ON METAL SURFACES

Remove all traces of protective coating from
galvanised surfaces with galvanised iron cleaner,
prepare and apply one coat rust converter where
necessary, one coat approved calcium plumbate
primer, two coats steel primer and two coats
approved epoxy enamel on:

Steel windows with glazing and burglar bars
4 [(measured on flat over both sides). m2 36,45

5 |Burglar gates (measured on flat over both sides). m2 55,03
PAINT ON WOOD

Prepare, stop and apply one coat wood primer, one
coat universal undercoat and two coats approved

water based paint including sanding surface
between each coat on:

6 |Doors. m2 33,04

CARRIED TO SECTION SUMMARY R -
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SECTION 2

SECTION SUMMARY - BUILDING WORKS

SILVER CROWN SOCIAL DEVELOPMENT OFFICES

ALTERATIONS

EARTHWORKS

PLASTERING

PAINTWORK

CARPENTRY AND JOINERY

IRONMONGERY

TILING

ROOF COVERINGS

Carried to Final Summary

JOHN X MERRIMAN YOUTH CARE CENTRE

ALTERATIONS

ROOF COVERINGS

CARPENTRY AND JOINERY

CEILINGS AND PARTITIONS

IRONMONGERY

TILING

PAINTWORK

GLAZING

Carried to Final Summary

HOUSE ON THE ROCK SOCIAL DEVELOPMENT
OFFICES

ALTERATIONS
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PLASTERING

PAINTWORK

CARPENTRY AND JOINERY

FLOOR COVERINGS

IRONMONGERY

TILING

HOUSE ON THE ROCK SOCIAL DEVELOPMENT
OFFICES

ALTERATIONS

ROOF COVERINGS

CARPENTRY AND JOINERY

CEILINGS AND PARTITIONS

IRONMONGERY

PLASTERING

FLOOR COVERINGS

METALWORK

TILING

PAINTWORK

Carried to Final Summary

MDANTSANE NU 1 SOCIAL DEVELOPMENT OFFICES

ALTERATIONS

CEILINGS AND PARTITIONS

FLOOR COVERINGS

IRONMONGERY
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GLAZING

PAINTWORK

Carried to Final Summary
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Item |DESCRIPTION UNIT| Quantity RATE AMOUNT
No

SECTION NO 3: PROVISIONAL SUMS

BILLNO.1

PROVISIONAL SUMS, BUDGETARY ALLOWANCES,
ETC

STUDENT INTERN:

Provide an amount of R 156 000,00 (One Hundred
And Fifty Six Thousand Rands) at R6 500/month for
a period of 24 months for the appointment of a

1 [Student Intern. Item 1,00

CARRIED TO SECTION SUMMARY
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SECTION 3

SECTION SUMMARY - PROVISIONAL SUMS

PROVISIONAL SUMS

Carried to Final Summary
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FINAL SUMMARY

PRELIMINARIES

BUILDING WORKS:

SILVER CROWN

JOHN X MERRIMAN YCC

HOUSE ON THE ROCK

MDANTSANE NU 1

PROVISIONAL SUMS

SUB-TOTAL

CONTINGENCIES

Allow 10% for construction contingencies of a
general nature and for the finalisation of design
detailing. This sum, or any portion thereof, shall be
expended at the sole discretion of the Principal
Agent. Any residual balance remaining subsequent

to such expenditure shall be deducted in its
entirety from the Contract Sum.

VAT @ 15%

CARRIED TO FORM TENDER
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C3 SCOPE OF WORK

_ _ REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO VARIOUS DSD SERVICE OFFICES CLUSTER 4
Project Name: (MDANTSANE NU 1, SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE ON THE ROCK)
Tender No: SCMU5-26-27-0004 AMR INF

C3.1 SCOPE OF WORKS

DESCRIPTION OF THE WORKS

The Scope of works mentioned below is for all the DSD structures on site unless specified

Main Offices, Outside Buildings, Guardhouses:

Removal of existing floor coverings to replace with new floor covering

Removal of internal and external wall plaster & wall finishes to replace with new wall tiles and plastering
Cleaning of face brick walls including window cills, painting, repairing wall cracks

Servicing existing steel windows, aluminium windows, timber windows, removal and replacing of glass on steel window frames
Removal & replacing of timber doors and frames

Removal of ceilings & replacing with new ceilings and accessories

Removal and replacing of roofs, servicing of existing roofs, removal and replacing of guttering

Cleaning of drainage system

Removal and replacing damaged fence panels

Fixing damaged paving

Paintwork

C3.2 METHODOLOGY OF PROJECT EXECUTION

Sectional completion N/A

Contractor will be given access to all works at date of Site possession. These building shall have a programmed delayed start as set out below:

C3.3 PROJECT REVIEW

e The work is to be executed in existing DSD premises, which shall remain fully functional as per the stipulated working hours 7 days a week. Access
be compromised at all.

C3.4 RESTRICTIONS AND CONSTRAINTS
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e The completion of the project is urgent, and work shall be executed during normal working hours i.e. 7h00 till 17h00 daily including weekends.
Work required to be executed outside of these hours must be arranged with the Manager of the Local Office, in advance.

o  Noise must be kept to a minimum and within acceptable levels at all times.

e  Dust emanating from the work site must be controlled at all times.

C3.5.OPERATIONAL PROTOCOLS

e Security is a priority, and the site shall be kept safe at all times.

e The approved Health and Safety plan shall be adhered to at all times

o Al staff members of the contractor shall wear PPE at all times

o All staff members of the contractor shall be specifically identifiable at all times and to this end shall wear a predetermined coloured overall to be able to el
the site.

e  Regular meetings, the frequency of which is to be determined, shall be held with the management of the local office to always ensure a cohesive spirit of

e  The successful contractor must take into account that other contractors may be busy with construction in close proximity to the works and allowance mus
contractor’s submission to accommodate these parties.

C3.6 ACCESS AND SITE ESTABLISHMENT

e  Prospective bidders are to fully familiarize themselves with the site and access to the site and restricted area for site establishment.

e  Allowance for temporary construction access etc. shall be deemed to be included in contractor’s price/bid. Prospective bidders are to familiarize themsely
as no additional costs shall be entertained.

e |dentified area for site establishment shall be pointed out to prospective bidders at mandatory site inspection.
e The contractor shall be liable for security, fencing (if required), water, sewer, ablutions, electricity, etc. for the site establishment area.
e No Contractor’s representatives, worker are allowed to sleep at establishment area or within the DSD local service premises

C3.7.ACCEPTANCE OF TENDERS

e The Employer is not bound to accept the lowest, or any tender, or any portion of any tender

C3.8_ MINIMUM WAGE

e The Contractor shall adhere to “The national minimum wage determined by the Minister in accordance with the National Minimum Wage Act (NM
pronounced increases for duration of contract.

C3.9 TEMPORARY WORKS
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e Al temporary work to comply with the Construction Health and safety Act (Act 85 of 1993) and its regulations.

C3.10 EMPLOYER'S DESIGN
N/A

C3.11 DESIGN BRIEF
N/A

C3.12 DRAWINGS
N/A
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PART C4 - SITE INFORMATION
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C4.1 SITE INFORMATION

REHABILITATION, RENOVATIONS AND REFURBISHMENTS TO
Project title: VARIOUS DSD SERVICE OFFICES CLUSTER 4 (MDANTSANE NU 1,
SILVER CROWN, JOHN X MERRIMAN YCC, HOUSE ON THE ROCK)
SCMU5-26-27-0004 AMR INF

Project Number:

GENERAL

Prospective bidders to familiarize themselves with the locality, access, any other “restrictions”
(Refer to Scope of Works C3)

The sites are located in Mdantsane NU 1, Amalinda, Cambridge, Ducketts with the following
addresses:

Physical Addresses:

Mdantsane NU 1 - Mazaule Road, NU 1 Mdantsane with the following co-ordinates: 32°93'59.48S,
27°76'63.09'E
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Amalinda - Corner Main Road and Curtis Road, Amalinda with the following co-ordinates: 32°98'53.31"S,
27°86'05.71"E

Silver.Crown Home'for;
Aged and Handicapped >
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smithﬁeld St

smi'hfisld St

BOSASA John X
Mermiman €hild/&:=

Cambridge Meats! @
Eastillondon N’ 28

Prospective bidders are to note that it is a condition of contract that the site shall be barricaded and
secured at all times.
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