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Tenderer Name:  VAT Registered:  Yes     No 

 Price (excl) VAT Price (incl) 

Submitted: R R R 

Corrected: R R R 

 

 

 DEPARTMENT (Cluster) 

TECHNICAL SERVICES 

DIRECTORATE (Unit) 

Road Infrastructure Management 

DIVISION 

Roads Provision 
 

PROCUREMENT DOCUMENT : Infrastructure (SAICE GCC) 
 

Documents are to be obtained, free of charge, in electronic format, from 
the National Treasury’s eTenders website or the eThekwini Municipality website 

Contract No:  3R-33322 

Contract Title:  
Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer 
West 

Estimated CIDB: Grade:  4 Class: CE 
 

CLARIFICATION MEETING AND QUERIES 

Clarification Meeting: Compulsory Clarification Meeting.Questions and answers from the 
clarification meeting will be consolidated and posted on 
eTenders/Municipal website for the benefit of all tenderers by 03 
February 2026. 

Meeting Location: 
Date, Time: 

At number 15 Hospital Road, Hillcrest (corner of Delamore Road and  
Hospital Road) and there will be a site visit thereafter 
On 09 December 2025 at 10:00am 

Queries can be addressed to: 
The Employer’s Agent’s: 

Representative: 

Name: Bavathie Ramprsad 
Tel: 031 311 7653 
eMail: Bavathie.ramprsad@durban.gov.za 

 

TENDER SUBMISSION 

 The Tender Offer (hard copy) shall be delivered to:  

Delivery location: The Tender Box in the foyer of the Municipal Building, 
  166 KE Masinga Road, Durban  

 An electronic submission is also to be made via the eThekwini 
Municipality JDE System (SSS Module) (see Tender Data: C.2.13). 

JDE Queries 
Contact: 

Lindo Dlamini: Tel: 
Email:  

031-322-7133 / 031-322-7153 
supplier.selfservice@durban.gov.za 

Closing Date/ Time: Friday, 13 February 2026 at 11h00 
 

Tender Offers submitted via any means other than that stated in the Tender Data will be deemed invalid 

Issued by:  

ETHEKWINI MUNICIPALITY 

Deputy Director: Roads Provision 

Date of Issue: 01/07/2024 Document Version 01/07/2025 

  

https://www.etenders.gov.za/
https://www.durban.gov.za/pages/business/procurement
mailto:supplier.selfservice@durban.gov.za
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PART T1: TENDERING PROCEDURES 

T1.1.1: TENDER NOTICE AND INVITATION TO TENDER 
 

Tenders are hereby invited for the works to upgrade TRK 76832 in the Mpumalanga Area in Ward 06. The 

contract entails the upgrading of approximately 575m of existing gravel roads to asphalted surfaces with 

associated stormwater drainage, kerbing and protection works 

 

Subject Description 
Tender 

Data 

Employer The Employer is the eThekwini Municipality as represented by: 

Deputy Director: Roads Provision 

C.1.1.1 

Tender 

Documents 

Documentation is to be downloaded from the National Treasury’s eTenders 

website or the eThekwini Municipality Website: 

• https://www.etenders.gov.za/  

• https://www.durban.gov.za/pages/business/procurement 

C.1.2  

CIDB Eligibility It is estimated that Tenderers should have a CIDB contractor grading 

designation of 4  CE (or higher). 

C.2.1.2 

Clarification 

Meeting 

At number 15 Hospital Road, Hillcrest (corner of Delamore Road and  

Hospital Road) and there will be a site visit thereafter 

On 09 December 2025 at 10:00am 

C.2.7 

Seek Clarification Queries relating to these documents are to be addressed to the Employer’s 

Agent’s Representative whose contact details are: 

Name: Bavathie Ramprsad 

Tel: 031 311 7653 

eMail: Bavathie.ramprsad@durban.gov.za 

C.1.4 

Submitting a 

Tender Offer 

The Tender Offer (hard copy) shall be delivered to: C.2.13 

The Tender Box in the foyer of the Municipal Building, 166 KE Masinga 
Road, Durban  

 

 An electronic submission, via the eThekwini Municipality JDE System 
(SSS Module), is also to be made. Refer to Part T1.1.2 and Tender Data: 
C.2.13. Notwithstanding the electronic submission, a tender offer will only 
be deemed valid if the “hard copy” submission has been made. 

 

Closing Time The Tender Offer (hard copy) shall be delivered, and the electronic 

submission completed, both on or before Friday, 13 February 2026, at or 

before 11h00. 

C.2.15 

Evaluation of 

Tender Offers 

The 80/20 Price Preference Point System, as specified in the SCM Policy: 

Section 52: Preferential Procurement will be applied in the evaluation of 

tenders. Tender Data: C.3.11: Evaluation of Tender Offers details the 

awarding of Preference Points, and other related evaluation requirements. 

C.3.11 

Requirements for sealing, addressing, delivery, opening, and assessment of tenders are stated in the Tender Data 

 

CIDB B.U.I.L.D. Programme Standards 

CIDB Standard for Indirect Targeting for Enterprise Development through Construction Works  

Contracts 
Not Applicable 

CIDB Standard for Developing Skills through Infrastructure Contracts Not Applicable 

 
 
 

https://www.etenders.gov.za/
https://www.durban.gov.za/pages/business/procurement
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T1.1.2: INFORMATION REGARDING THE ETHEKWINI JDE SYSTEM 

This Part (T1.1.2) is for information purposes only. 

Compliance requirements are stated in Part T1.2: Tender Data. 

1) General 

eThekwini Municipality Bids, Tenders and Quotations (hereafter referred to as Tenders) are going to be 
submitted using the JDE System. 

This JDE System will be used for: 

• Viewing of available (open) Tenders, 

• Downloading procurement documentation for Tenders, 

• Uploading completed and signed Tender documentation, 

• Completion and submission of Tenders electronically, 

• Viewing the Tender opening schedule. 

2) Registrations 

To be granted access to the JDE System prospective service providers must be registered on the 
National Treasury’s Central Supplier Database (CSD), the eThekwini Municipality Supplier Portal, 
and the eThekwini Municipality JDE System. 

National Treasury: Central Supplier Database 

• Registration can be made on https://secure.csd.gov.za . 

• Service Providers will be issued a “MAAA” number when registered. 

eThekwini Municipality Supplier Portal 

• Registration can be made on https://www.durban.gov.za by following these links: 
>Business >Supply Chain Management (SCM) >Accredited Supplier & Contractor Database. 

eThekwini Municipality JDE System 

• Service providers requiring access must send an email to supplier.selfservice@durban.gov.za 
 A copy of the Director’s ID is required: 

• On receipt of this email, the Procurement and Supply Chain Management (P&SCM) Directorate 
will respond with the login credentials and a link to the JDE System.  

3) Assistance with using the JDE System 

The following P&SCM Official(s) can be contacted in connection with any queries regarding the use of 
the JDE System: 

• Lindo Dlamini Tel:  031 322 7153 or 031 322 7133 
    Email:  supplier.selfservice@durban.gov.za 

4) Viewing of available tenders 

By following link https://rfq.durban.gov.za/jde/E1Menu.maf prospective Service Providers will be able to 
view available (open) Tender opportunities without signing into the system. However, Service Providers 
will not be able to respond to a Tender without being signed into the system using a JDE User ID and 
Password. 

  

https://secure.csd.gov.za/
https://www.durban.gov.za/
mailto:supplier.selfservice@durban.gov.za
mailto:supplier.selfservice@durban.gov.za
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Frfq.durban.gov.za%2Fjde%2FE1Menu.maf&data=05%7C01%7CDave.Baytopp%40durban.gov.za%7Ca4eabbf714fd4a3a19ef08dab81d4721%7C81a424ae2d4e4ee58de371aa99ed128c%7C0%7C0%7C638024734521843447%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=qyAEP2hcDfpDkAQnqFCoq7ri4rqZJT9D2gtdovTbxCM%3D&reserved=0
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5) Tender documentation 

By accessing the JDE System (using https://rfq.durban.gov.za/) and viewing any available Tenders, 

prospective Service Providers will be able to download the relevant Tender documentation. 

The Tender documentation consists of the TENDER and CONTRACT Parts, as described in the INDEX, 

and will include any drawings and other information (if applicable). Referred to or included in the 

documentation are the Standard Conditions of Tender (and associated Tender Data), and the 

Conditions of Contract (and associated Contract Data) which will govern the tendering and contract 

processes respectively. 

6) Submission of tender offers 

Reference is to be made to the Tender Data: C.2.13 that specifies compliance requirements. 

Tender Offers are to be delivered, in “hard copy” format, to the Delivery Location as stated in the Tender 

Data.  

7) Viewing the Tender opening schedule 

Users on the JDE System will be able to view the Tender Opening Schedule for each closed Tender. 

The tender opening schedule will also be made available on the eThekwini Municipal website at URL: 

https://www.durban.gov.za/pages/business/publication-of-received-bids  

  

https://rfq.durban.gov.za/
https://www.durban.gov.za/pages/business/publication-of-received-bids
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T1.1.3: NOTES TO TENDERERS 

These “Notes to Tenderers” are intended to provide guidance to Tenderers 

regarding tendering obligations and requirements. 

Compliance requirements are stated in the relevant parts of the Tender Data: T1.2. 

eThekwini Supply Chain Management Policy (SCMP) 

The requirements as stated in the Employer’s SCM Policy include, but are not limited to, the following: 

1) Section 14(4): ETM Supplier Database 

The eThekwini Supply Chain Management Policy requires suppliers/ service providers/ contractors to 

be registered on the eThekwini Municipality’s Vendor Portal. 

In the event of the Tenderer not being registered on the eThekwini Municipality’s Supplier Portal, the 

Tenderer must register on the internet at www.durban.gov.za by following these links: 

➢ Business 

➢ Supply Chain Management (SCM) 

➢ Accredited Supplier and Contractor's Database. 

The following is to be noted: 

• The information for registration as in the possession of the eThekwini Municipality will apply. 

• It is the Tenderer's responsibility to ensure that the details submitted to the Municipality are correct. 

• Tenderers are to register prior to the submission of tenders. 

2) Section 20(1)(d)(i): Audited Financial Statements 

Audited Financial Statements are required to be submitted if the value of the tender offer exceeds R10 

million (incl. VAT). See Returnable Form: MBD 5 and Returnable Form: Contracts awarded by 

Organs of State in the past 5 years. 

3) Section 20(1)(d)(iii): Contracts Awarded during the past 5 Years 

Tenderers are to include with their submission a listing of any contracts awarded to the Tenderer during 

the past 5 years, including particulars of any material non-compliance or dispute concerning the 

execution of the contracts. Tenderers are referred to Returnable Form: MBD 5 

4) Section 13.1(b)(vii), 20(1)(d)(ii), 28.2(d), 29.6(a), 38.1(d), and 29.14: Municipal Rates and Taxes 

(Fees) 

Tenderers are to refer to Returnable Form: Declaration of Municipal Fees to certify that they have 

no undisputed commitments for municipal services towards any municipality. Prior to an award, a 

Tenderer’s municipal rates and taxes cannot be in arears. Should a Tenderer be in arrears with respect 

to municipal services and has formalised an agreement with the respective municipality to offset the 

arrears, the agreement must be in place at time of tender closing. 

5) Section 21.2: Tender Validity 

Tenders are to remain valid for twelve (12) months after the expiry of the original tender validity period 

unless the Municipality is notified, in writing, of anything to the contrary. 

http://www.durban.gov.za/
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6) Section 28(2)(d), Section 28(2)(h) and Section use 29(12): Certifications and Registrations 

CIDB Registration and Status, B-BBEE Certificates, and Tax Compliance Status PINs must be valid at 

tender closing, and before final award. 

The Tenderer’s Tax Compliance Status, CIDB Registration and Status (if required), and B-BBEE Level 

Status (if required), will be verified using the National Treasury Central Supplier Database (CSD). 

Tenderers are referred to Returnable Form: Compulsory Enterprise Questionnaire. 

It is the Tenderer’s responsibility to ensure that their data on the CSD is kept updated and correctly 

reflects the status of the tendering entity. 

7) Section 28(2)(f), and 52.5.13: Joint Ventures (JV) 

Each party of a JV must submit separate Tax Compliance Status PINs. 

Also, and unless otherwise stated, the requirements for a single entity submission in terms of 

documentation requirements, will apply to each member of a JV making a submission. 

As proof that a JV has been formalised, or that the parties to the JV agree to formalise the JV should 

they be successful in being recommended for the award of this tender, Tenderers are referred to 

Returnable Form: Joint Venture Agreements. 

8) Section 49.1.2: Complaints and Objections (Appeals) 

A non-refundable tariff, as per the approved Council tariffs, is payable by the Complainant to the 

Municipality. Proof of the payment of the Fee must be attached to the Complaint.  

CIDB 

Regulation 25(8) 

9) It should be noted that this contract is not part of a Targeted Development Programme (TDP). The 

CIDB provisions in relation to a Contractor’s Potentially Emerging (PE) status do not apply.  

Tenderers are referred to CIDB Inform Practice Note #32: “Application of the Potentially Emerging 

(PE) Status”. 
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PART T1: TENDERING PROCEDURES 

T1.2: TENDER DATA 

 

T1.2.1 STANDARD CONDITIONS OF TENDER 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the 

CIDB Standard for Uniformity in Construction Procurement as published in Government Gazette No 

42622, Board Notice 423 of 8 August 2019, as duplicated below. 

The Standard Conditions of Tender make several references to the Tender Data for details that 

apply specifically to this tender. The Tender Data shall have precedence in the interpretation of any 

ambiguity or inconsistency between it and the Standard Conditions of Tender. 

Annex C 

 

Standard Conditions of Tender 
 

C.1 General  

C.1.1 Actions  

C.1.1.1 The employer and each tenderer submitting a 

tender offer shall comply with these conditions 

of tender. In their dealings with each other, 

they shall discharge their duties and obligations 

as set out in C.2 and C.3, timeously and with 

integrity, and behave equitably, honestly and 

transparently, comply with all legal obligations 

and not engage in anticompetitive practices.  

C.1.1.2 The employer and the tenderer and all their 

agents and employees involved in the tender 

process shall avoid conflicts of interest and 

where a conflict of interest is perceived or 

known, declare any such conflict of interest, 

indicating the nature of such conflict. Tenderers 

shall declare any potential conflict of interest in 

their tender submissions. Employees, agents 

and advisors of the employer shall declare any 

conflict of interest to whoever is responsible for 

overseeing the procurement process at the 

start of any deliberations relating to the 

procurement process or as soon as they 

become aware of such conflict and abstain from 

any decisions where such conflict exists or 

recuse themselves from the procurement 

process, as appropriate.  

 Note:  

1) A conflict of interest may arise due to a conflict of roles 

which might provide an incentive for improper acts in some 

circumstances. A conflict of interest can create an 

appearance of impropriety that can undermine confidence 

in the ability of that person to act properly in his or her 

position even if no improper acts result.  

2)  Conflicts of interest in respect of those engaged in the 

procurement process include direct, indirect or family 

interests in the tender or outcome of the procurement 

process and any personal bias, inclination, obligation, 

allegiance or loyalty which would in any way affect any 

decisions taken.   

C.1.1.3 The employer shall not seek, and a tenderer 

shall not submit a tender, without having a firm 

intention and the capacity to proceed with the 

contract.  

C.1.2 Tender Documents  

The documents issued by the employer for the 

purpose of a tender offer are listed in the 

Tender Data.  

C.1.3 Interpretation  

C.1.3.1 The Tender Data and additional requirements 

contained in the tender schedules that are 

included in the returnable documents are 

deemed to be part of these conditions of 

tender.  

C.1.3.2 These conditions of tender, the Tender Data 

and tender schedules which are required for 

tender evaluation purposes, shall form part of 

any contract arising from the invitation to 

tender.  
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C.1.3.3 For the purposes of these conditions of tender, 

the following definitions apply:  

• conflict of interest means any situation in 

which:  

a. someone in a position of trust has 

competing professional or personal 

interests which make it difficult to fulfil 

his or her duties impartially;  

b. an individual or tenderer is in a position 

to exploit a professional or official 

capacity in some way for their personal 

or corporate benefit; or  

c. incompatibility or contradictory 

interests exist between an employee 

and the tenderer who employs that 

employee.  

• comparative offer means the price after 

the factors of a non-firm price and all 

unconditional discounts it can be utilised to 

have been taken into consideration;  

• corrupt practice means the offering, giving, 

receiving or soliciting of anything of value to 

influence the action of the employer or his 

staff or agents in the tender process;  

• fraudulent practice means the 

misrepresentation of the facts in order to 

influence the tender process or the award 

of a contract arising from a tender offer to 

the detriment of the employer, including 

collusive practices intended to establish 

prices at artificial levels;  

  

C.1.4 Communication and employer’s agent  

  

Each communication between the employer 

and a tenderer shall be to or from the 

employer's agent only, and in a form that can 

be readily read, copied and recorded. 

Communications shall be in the English 

language. The employer shall not take any 

responsibility for non-receipt of 

communications from or by a tenderer. The 

name and contact details of the employer’s 

agent are stated in the Tender Data.  

C.1.5 Cancellation and Re-Invitation of Tenders 

C.1.5.1 An employer may, prior to the award of the 

tender, cancel a tender if-  

1.0 due to changed circumstances, there is no 

longer a need for the engineering and 

construction works specified in the 

invitation;  

2.0 funds are no longer available to cover the 

total envisaged expenditure; 

 

 

3.0 no acceptable tenders are received;  

4.0 there is a material irregularity in the tender 

process.  

C.1.5.2 The decision to cancel a tender invitation must 

be published in the same manner in which the 

original tender invitation was advertised. 

C.1.5.3 An employer may only with the prior approval 

of the relevant treasury cancel a tender 

invitation for the second time.  

C.1.6  Procurement procedures  

  

C.1.6.1 General  

  

Unless otherwise stated in the Tender Data, a 

contract will, subject to C.3.13, be concluded 

with the tenderer who in terms of C.3.11 is the 

highest ranked or the tenderer scoring the 

highest number of tender evaluation points, as 

relevant, based on the tender submissions that 

are received at the closing time for tenders.  

  

C.1.6.2 Competitive negotiation procedure  

 

C.1.6.2.1 Where the Tender Data require that the 

competitive negotiation procedure is to be 

followed, tenderers shall submit tender offers in 

response to the proposed contract in the first 

round of submissions. Notwithstanding the 

requirements of C.3.4, the employer shall 

announce only the names of the tenderers who 

make a submission. The requirements of C.8 

relating to the material deviations or 

qualifications which affect the competitive 

position of tenderers shall not apply.  

  

C.1.6.2.2 All responsive tenderers or at least a minimum 

of not less than three responsive tenderers that 

are highest ranked in terms of the evaluation 

criteria stated in the Tender Data shall be 

invited to enter into competitive negotiations 

based on the principle of equal treatment, 

keeping confidential the proposed solutions 

and associated information.  

  

Notwithstanding the provisions of C.2.17, the 

employer may request that tenders be clarified, 

specified and fine-tuned in order to improve a 

tenderer’s competitive position provided that 

such clarification, specification, fine-tuning or 

additional information does not alter any 

fundamental aspects of the offers or impose 

substantial new requirements which restrict or 

distort competition or have a discriminatory 

effect.  

http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
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C.1.6.2.3 At the conclusion of each round of negotiations, 

tenderers shall be invited by the employer to 

revise their tender offer based on the same 

evaluation criteria, with or without adjusted 

weightings. Tenderers shall be advised when 

they are to submit their best and final offer.  

  

C.1.6.2.4 The contract shall be awarded in accordance 

with the provisions of C.3.11 and C.3.13 after 

tenderers have been requested to submit their 

best and final offer.  

  

C.1.6.3 Proposal procedure using the two stage-

system  

  

C.1.6.3.1 Option 1  

  

Tenderers shall in the first stage submit 

technical proposals and, if required, cost 

parameters around which a contract may be 

negotiated. The employer shall evaluate each 

responsive submission in terms of the method 

of evaluation stated in the Tender Data, and in 

the second stage negotiate a contract with the 

tenderer scoring the highest number of 

evaluation points and award the contract in 

terms of these conditions of tender.  

  

C.1.6.3.2 Option 2  

  

C.1.6.3.2.1 Tenderers shall submit in the first stage only 
technical proposals. The employer shall invite 
all responsive tenderers to submit tender offers 
in the second stage, following the issuing of 
procurement documents.  

  

C.1.6.3.2.2 The employer shall evaluate tenders 

received during the second stage, in terms of 

the method of evaluation stated in the Tender 

Data, and award the contract in terms of these 

conditions of tender.  

  

C.2 Tenderer’s obligations   
  

C.2.1 Eligibility  

  

C.2.1.1 Submit a tender offer only if the tenderer 

satisfies the criteria stated in the Tender Data 

and the tenderer, or any of his principals, is not 

under any restriction to do business with 

employer.  

  

C.2.1.2 Notify the employer of any proposed material 

change in the capabilities or formation of the 

tendering entity (or both) or any other criteria 

which formed part of the qualifying 

requirements used by the employer as the 

basis in a prior process to invite the tenderer to 

submit a tender offer and obtain the 

employer’s written approval to do so prior to 

the closing time for tenders.  

  

C.2.2 Cost of tendering   

  

C.2.2.1 Accept that, unless otherwise stated in the 

Tender Data, the employer will not 

compensate the tenderer for any costs incurred 

in the preparation and submission of a tender 

offer, including the costs of any testing 

necessary to demonstrate that aspects of the 

offer complies with requirements.  

  

C.2.2.2 The cost of the tender documents charged by 

the employer shall be limited to the actual cost 

incurred by the employer for printing the 

documents. Employers must attempt to make 

available the tender documents on its website 

so as not to incur any costs pertaining to the 

printing of the tender documents.  

  

C.2.3 Check documents  

  

Check the tender documents on receipt for 

completeness and notify the employer of any 

discrepancy or omission.  

  

C.2.4 Confidentiality and copyright of documents  

  

Treat as confidential all matters arising in 

connection with the tender. Use and copy the 

documents issued by the employer only for the 

purpose of preparing and submitting a tender 

offer in response to the invitation. 

 
C.2.5 Reference documents  

  

Obtain, as necessary for submitting a tender 

offer, copies of the latest versions of standards, 

specifications, conditions of contract and other 

publications, which are not attached but which 

are incorporated into the tender documents by 

reference.  

  

C.2.6 Acknowledge addenda  

  

Acknowledge receipt of addenda to the tender 

documents, which the employer may issue, and 

if necessary apply for an extension to the 

closing time stated in the Tender Data, in order 

to take the addenda into account.  

  

C.2.7 Clarification meeting  

  

Attend, where required, a clarification meeting 

at which tenderers may familiarize themselves 
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with aspects of the proposed work, services or 

supply and raise questions. Details of the 

meeting(s) are stated in the Tender Data.  

  

C.2.8 Seek clarification  

  

Request clarification of the tender documents, 

if necessary, by notifying the employer at least 

five (5) working days before the closing time 

stated in the Tender Data.  

  

C.2.9 Insurance  

  

Be aware that the extent of insurance to be 

provided by the employer (if any) might not be 

for the full cover required in terms of the 

conditions of contract identified in the 

Contract Data. The tenderer is advised to seek 

qualified advice regarding insurance.  

 

C.2.10 Pricing the tender offer  

  

C.2.10.1 Include in the rates, prices, and the tendered 

total of the prices (if any) all duties, taxes 

except Value Added Tax (VAT), and other levies 

payable by the successful tenderer, such 

duties, taxes and levies being those applicable 

fourteen (14) days before the closing time 

stated in the Tender Data.  

  

C.2.10.2  Show VAT payable by the employer separately 

as an addition to the tendered total of the 

prices.  

  

C.2.10.3  Provide rates and prices that are fixed for the 

duration of the contract and not subject to 

adjustment except as provided for in the 

conditions of contract identified in the 

Contract Data.  

  

C.2.10.4 State the rates and prices in Rand unless 

instructed otherwise in the Tender Data. The 

conditions of contract identified in the 

Contract Data may provide for part payment in 

other currencies.  

  

C.2.11 Alterations to documents  

  

Do not make any alterations or additions to the 

tender documents, except to comply with 

instructions issued by the employer, or 

necessary to correct errors made by the 

tenderer. All signatories to the tender offer 

shall initial all such alterations.  

 

 

C.2.12 Alternative tender offers  

  

C.2.12.1 Unless otherwise stated in the Tender Data, 

submit alternative tender offers only if a main 

tender offer, strictly in accordance with all the 

requirements of the tender documents, is also 

submitted as well as a schedule that compares 

the requirements of the tender documents 

with the alternative requirements that are 

proposed.  

  

C.2.12.2 Accept that an alternative tender offer must be 

based only on the criteria stated in the Tender 

Data or criteria otherwise acceptable to the 

employer.  

  

C.2.12.3 An alternative tender offer must only be 

considered if the main tender offer is the 

winning tender.  

  

C.2.13 Submitting a tender offer  

  

C.2.13.1 Submit one tender offer only, either as a single 

tendering entity or as a member in a joint 

venture to provide the whole of the works 

identified in the Contract Data and described 

in the scope of works, unless stated otherwise 

in the Tender Data.  

 

C.2.13.2 Return all returnable documents to the 

employer after completing them in their 

entirety, either electronically (if they were 

issued in electronic format) or by writing legibly 

in non-erasable ink.  

  

C.2.13.3 Submit the parts of the tender offer 

communicated on paper as an original plus the 

number of copies stated in the Tender Data, 

with an English translation of any 

documentation in a language other than 

English, and the parts communicated 

electronically in the same format as they were 

issued by the employer.  

 

 C.2.13.4 Sign the original and all copies of the tender 

offer where required in terms of the Tender 

Data. The employer will hold all authorized 

signatories liable on behalf of the tenderer. 

Signatories for tenderers proposing to contract 

as joint ventures shall state which of the 

signatories is the lead partner whom the 

employer shall hold liable for the purpose of 

the tender offer.  

  

C.2.13.5 Seal the original and each copy of the tender 

offer as separate packages marking the 

packages as "ORIGINAL" and "COPY". Each 

package shall state on the outside the 
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employer's address and identification details 

stated in the Tender Data, as well as the 

tenderer's name and contact address.  

  

C.2.13.6 Where a two-envelope system is required in 

terms of the Tender Data, place and seal the 

returnable documents listed in the Tender Data 

in an envelope marked “financial proposal” and 

place the remaining returnable documents in 

an envelope marked “technical proposal”. Each 

envelope shall state on the outside the 

employer’s address and identification details 

stated in the Tender Data, as well as the 

tenderer's name and contact address.  

  

C.2.13.7 Seal the original tender offer and copy 

packages together in an outer package that 

states on the outside only the employer's 

address and identification details as stated in 

the Tender Data.  

  

C.2.13.8 Accept that the employer will not assume any 

responsibility for the misplacement or 

premature opening of the tender offer if the 

outer package is not sealed and marked as 

stated.  

  

C.2.13.9 Accept that tender offers submitted by 

facsimile or e-mail will be rejected by the 

employer, unless stated otherwise in the 

Tender Data.  

    

 

C.2.14 Information and data to be completed in all 

respects  

  

Accept that tender offers, which do not provide 

all the data or information requested 

completely and in the form required, may be 

regarded by the employer as non-responsive.  

 

 C.2.15 Closing time  

  

C.2.15.1  Ensure that the employer receives the tender 

offer at the address specified in the Tender 

Data not later than the closing time stated in 

the Tender Data. Accept that proof of posting 

shall not be accepted as proof of delivery.  

  

C.2.15.2  Accept that, if the employer extends the closing 

time stated in the Tender Data for any reason, 

the requirements of these conditions of tender 

apply equally to the extended deadline.  

 

 

 

C.2.16 Tender offer validity  

  

C.2.16.1 Hold the tender offer(s) valid for acceptance by 

the employer at any time during the validity 

period stated in the Tender Data after the 

closing time stated in the Tender Data.  

  

C.2.16.2 If requested by the employer, consider 

extending the validity period stated in the 

Tender Data for an agreed additional period 

with or without any conditions attached to 

such extension.  

  

C.2.16.3 Accept that a tender submission that has been 

submitted to the employer may only be 

withdrawn or substituted by giving the 

employer’s agent written notice before the 

closing time for tenders that a tender is to be 

withdrawn or substituted. If the validity period 

stated in C.2.16 lapses before the employer 

evaluating tender, the contractor reserves the 

right to review the price based on Consumer 

Price Index (CPI).  

  

C.2.16.4 Where a tender submission is to be 

substituted, a tenderer must submit a 

substitute tender in accordance with the 

requirements of C.2.13 with the packages 

clearly marked as “SUBSTITUTE”.  

  

C.2.17 Clarification of tender offer after submission  

  

Provide clarification of a tender offer in 

response to a request to do so from the 

employer during the evaluation of tender 

offers. This may include providing a breakdown 

of rates or prices and correction of arithmetical 

errors by the adjustment of certain rates or 

item prices (or both). No change in the 

competitive position of tenderers or substance 

of the tender offer is sought, offered, or 

permitted.   

  
Note: Sub-clause C.2.17 does not preclude the negotiation 

of the final terms of the contract with a preferred tenderer 

following a competitive selection process, should the 

Employer elect to do so.  

  

C.2.18 Provide other material  

  

C.2.18.1 Provide, on request by the employer, any other 

material that has a bearing on the tender offer, 

the tenderer’s commercial position (including 

notarized joint venture agreements), 

preferencing arrangements, or samples of 

materials, considered necessary by the 

employer for the purpose of a full and fair risk 

assessment.  

Should the tenderer not provide the material, 

or a satisfactory reason as to why it cannot be 
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provided, by the time for submission stated in 

the employer’s request, the employer may 

regard the tender offer as non-responsive.  

  

C.2.18.2 Dispose of samples of materials provided for 

evaluation by the employer, where required.  

  

C.2.19 Inspections, tests and analysis   

  

Provide access during working hours to 

premises for inspections, tests and analysis as 

provided for in the Tender Data.  

  

C.2.20 Submit securities, bonds and policies  

  

If requested, submit for the employer’s 

acceptance before formation of the contract, 

all securities, bonds, guarantees, policies and 

certificates of insurance required in terms of 

the conditions of contract identified in the 

Contract Data.  

 

C.2.21 Check final draft  

  

Check the final draft of the contract provided 

by the employer within the time available for 

the employer to issue the contract.  

C.2.22 Return of other tender documents  

  

If so instructed by the employer, return all 

retained tender documents within twenty-

eight (28) days after the expiry of the validity 

period stated in the Tender Data.  

  

C.2.23 Certificates  

  

Include in the tender submission or provide the 

employer with any certificates as stated in the 

Tender Data.  

 
C.3 The employer’s undertakings  

  

C.3.1 Respond to requests from the tenderer  

  

C.3.1.1 Unless otherwise stated in the Tender Data, 

respond to a request for clarification received 

up to five (5) working days before the tender 

closing time stated in the Tender Data and 

notify all tenderers who collected tender 

documents.  

  

C.3.1.2 Consider any request to make a material 

change in the capabilities or formation of the 

tendering entity (or both) or any other criteria 

which formed part of the qualifying 

requirements used to prequalify a tenderer to 

submit a tender offer in terms of a previous 

procurement process and deny any such 

request if as a consequence:  

1 an individual firm, or a joint venture as a 

whole, or any individual member of the 

joint venture fails to meet any of the 

collective or individual qualifying 

requirements;  

2 the new partners to a joint venture were 

not prequalified in the first instance, either 

as individual firms or as another joint 

venture; or  

3 in the opinion of the Employer, acceptance 

of the material change would compromise 

the outcome of the prequalification 

process.  

  

C.3.2 Issue Addenda  

  

If necessary, issue addenda that may amend or 

amplify the tender documents to each 

tenderer during the period from the date that 

tender documents are available until three (3) 

working days before the tender closing time 

stated in the Tender Data. If, as a result a 

tenderer applies for an extension to the closing 

time stated in the Tender Data, the Employer 

may grant such extension and, shall then notify 

all tenderers who collected tender documents.  

  

C.3.3 Return late tender offers  

  

Return tender offers received after the closing 

time stated in the Tender Data, unopened, 

(unless it is necessary to open a tender 

submission to obtain a forwarding address), to 

the tenderer concerned. 

  

C.3.4 Opening of tender submissions  

  

C.3.4.1 Unless the two-envelope system is to be 

followed, open valid tender submissions in the 

presence of tenderers’ agents who choose to 

attend at the time and place stated in the 

Tender Data. Tender submissions for which 

acceptable reasons for withdrawal have been 

submitted will not be opened.  

  

C.3.4.2 Announce at the meeting held immediately 

after the opening of tender submissions, at a 

venue indicated in the Tender Data, the name 

of each tenderer whose tender offer is opened 

and, where applicable, the total of his prices, 

number of points claimed for its BBBEE status 

level and time for completion for the main 

tender offer only.  

  

C.3.4.3 Make available the record outlined in C.3.4.2 to 

all interested persons upon request.  
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C.3.5 Two-envelope system  

  

C.3.5.1 Where stated in the Tender Data that a two-

envelope system is to be followed, open only 

the technical proposal of valid tenders in the 

presence of tenderers’ agents who choose to 

attend at the time and place stated in the 

Tender Data and announce the name of each 

tenderer whose technical proposal is opened.  

  

C.3.5.2 Evaluate functionality of the technical 

proposals offered by tenderers, then advise 

tenderers who remain in contention for the 

award of the contract of the time and place 

when the financial proposals will be opened. 

Open only the financial proposals of tenderers, 

who score in the functionality evaluation more 

than the minimum number of points for 

functionality stated in the Tender Data, and 

announce the score obtained for the technical 

proposals and the total price and any points 

claimed on BBBEE status level. Return 

unopened financial proposals to tenderers 

whose technical proposals failed to achieve the 

minimum number of points for functionality.  

  

C.3.6 Non-disclosure  

  

Not disclose to tenderers, or to any other 

person not officially concerned with such 

processes, information relating to the 

evaluation and comparison of tender offers, 

the final evaluation price and 

recommendations for the award of a contract, 

until after the award of the contract to the 

successful tenderer.  

 

C.3.7 Grounds for rejection and disqualification  

  

Determine whether there has been any effort 

by a tenderer to influence the processing of 

tender offers and instantly disqualify a 

tenderer (and his tender offer) if it is 

established that he engaged in corrupt or 

fraudulent practices.  

 

C.3.8 Test for responsiveness  

  

C.3.8.1 Determine, after opening and before detailed 

evaluation, whether each tender offer properly 

received:  

• complies with the requirements of these 

Conditions of Tender,  

• has been properly and fully completed and 

signed, and  

• is responsive to the other requirements of 

the tender documents.  

 

C.3.8.2 A responsive tender is one that conforms to all 

the terms, conditions, and specifications of the 

tender documents without material deviation 

or qualification. A material deviation or 

qualification is one which, in the Employer's 

opinion, would:  

• detrimentally affect the scope, quality, or 

performance of the works, services or 

supply identified in the Scope of Work,  

• significantly change the Employer's or the 

tenderer's risks and responsibilities under 

the contract, or  

• affect the competitive position of other 

tenderers presenting responsive tenders, if 

it were to be rectified.  

 

Reject a non-responsive tender offer and not 

allow it to be subsequently made responsive by 

correction or withdrawal of the non-

conforming deviation or reservation.  

    

C.3.9 Arithmetical errors, omissions and 

discrepancies  

  

C.3.9.1 Check responsive tenders for discrepancies 

between amounts in words and amounts in 

figures. Where there is a discrepancy between 

the amounts in figures and the amount in 

words, the amount in words shall govern.  

  

C.3.9.2 Check the highest ranked tender or tenderer 

with the highest number of tender evaluation 

points after the evaluation of tender offers in 

accordance with C.3.11 for:  

- the gross misplacement of the decimal 

point in any unit rate;  

- omissions made in completing the pricing 

schedule or bills of quantities; or 

- arithmetic errors in:  

• line-item totals resulting from the 

product of a unit rate and a quantity in 

bills of quantities or schedules of prices; 

or  

• the summation of the prices.  

  

C.3.9.3 Notify the tenderer of all errors or omissions 

that are identified in the tender offer and either 

confirm the tender offer as tendered or accept 

the corrected total of prices.  

  

C.3.9.4 Where the tenderer elects to confirm the 

tender offer as tendered, correct the errors as 

follows:  

  

• If bills of quantities or pricing schedules 

apply and there is an error in the line-item 
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total resulting from the product of the unit 

rate and the quantity, the line-item total 

shall govern and the rate shall be corrected. 

Where there is an obviously gross 

misplacement of the decimal point in the 

unit rate, the line-item total as quoted shall 

govern, and the unit rate shall be corrected.  

  

• Where there is an error in the total of the 

prices either as a result of other corrections 

required by this checking process or in the 

tenderer's addition of prices, the total of 

the prices shall govern and the tenderer will 

be asked to revise selected item prices (and 

their rates if bills of quantities apply) to 

achieve the tendered total of the prices.  

  

C.3.10 Clarification of a tender offer  

  

Obtain clarification from a tenderer on any 

matter that could give rise to ambiguity in a 

contract arising from the tender offer.  

  

C.3.11 Evaluation of tender offers  

  

The Standard Conditions of Tender standardize 

the procurement processes, methods and 

procedures from the time that tenders are 

invited to the time that a contract is awarded. 

They are generic in nature and are made 

project specific through choices that are made 

in developing the Tender Data associated with 

a specific project.  

  

Conditions of tender are by definition the 

document that establishes a tenderer’s 

obligations in submitting a tender and the 

employer’s undertakings in soliciting and 

evaluating tender offers. Such conditions 

establish the rules from the time a tender is 

advertised to the time that a contract is 

awarded and require employers to conduct the 

process of offer and acceptance in terms of a 

set of standard procedures.  

 

 

 

 

 

 

 

 

 

 
 

 
The activities associated with evaluating 

tender offers are as follows:  

i) Open and record tender offers received  

ii) Determine whether or not tender offers are 

complete  

iii) Determine whether or not tender offers are 

responsive  

iv) Evaluate tender offers  

v) Determine if there are any grounds for 

disqualification  

vi) Determine acceptability of preferred 

tenderer  

vii) Prepare a tender evaluation report  



Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West Contract No: 3R-33322 

 

 

Part T1: Tendering Procedures Page 15 Document Version 01/07/2025 

 

viii) Confirm the recommendation 

contained in the tender evaluation report . 

 

C.3.11.1 General  

  

The employer must appoint an evaluation 

panel of not less than three persons conversant 

with the proposed scope of works to evaluate 

each responsive tender offer using the tender 

evaluation methods and associated evaluation 

criteria and weightings that are specified in the 

Tender Data.  

  

C.3.12 Insurance provided by the employer  

  

If requested by the proposed successful 

tenderer, submit for the tenderer's information 

the policies and / or certificates of insurance 

which the conditions of contract identified in 

the Contract Data, require the employer to 

provide.  

  

C.3.13 Acceptance of tender offer  

  

Accept the tender offer; if in the opinion of the 

employer, it does not present any risk and only 

if the tenderer:  

 is not under restrictions, or has principals 
who are under restrictions, preventing 
participating in the employer’s 
procurement;  

 can, as necessary and in relation to the 
proposed contract, demonstrate that he or 
she possesses the professional and 
technical qualifications, professional and 
technical competence, financial resources, 
equipment and other physical facilities, 
managerial capability, reliability, experience 
and reputation, expertise and the 
personnel, to perform the contract;  

 has the legal capacity to enter into the 
contract;  

 is not; insolvent, in receivership, under 
Business Rescue as provided for in chapter 
6 of the Companies Act No. 2008, bankrupt 
or being wound up, has his/her affairs 
administered by a court or a judicial officer, 
has suspended his/her business activities or 
is subject to legal proceedings in respect of 
any of the foregoing;  

 complies with the legal requirements, if 
any, stated in the Tender Data; and  

 is able, in the opinion of the employer, to 
perform the contract free of conflicts   of 
interest.  

C.3.14 Prepare contract documents  

  

C.3.14.1 If necessary, revise documents that shall form 

part of the contract and that were issued by the 

employer as part of the tender documents to 

take account of:  

• addenda issued during the tender period,  

• inclusion of some of the returnable 

documents and  

• other revisions agreed between the 

employer and the successful tenderer. 

  

C.3.14.2 Complete the schedule of deviations attached 

to the form of offer and acceptance, if any.  

  

C.3.15 Complete adjudicator's contract  

  

Unless alternative arrangements have been 

agreed or otherwise provided for in the 

contract, arrange for both parties to complete 

formalities for appointing the selected 

adjudicator at the same time as the main 

contract is signed.  

  

 

C.3.16 Registration of the award   

  

An employer must, within twenty-one (21) 

working days from the date on which a 

contractor's offer to perform a construction 

works contract is accepted in writing by the 

employer, register and publish the award on 

the cidb Register of Projects.  

  

C.3.17 Provide copies of the contracts  

  

Provide to the successful tenderer the number 

of copies stated in the Tender Data of the 

signed copy of the contract as soon as possible 

after completion and signing of the form of 

offer and acceptance.  

  

C.3.18 Provide written reasons for actions taken  

  

Provide upon request written reasons to 

tenderers for any action that is taken in 

applying these conditions of tender but 

withhold information which is not in the public 

interest to be divulged, which is considered to 

prejudice the legitimate commercial interests 

of tenderers or might prejudice fair 

competition between tenderers.  
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T1.2.2 TENDER DATA 

Each item of data given below is cross-referenced to the clause in the Standard Conditions of 

Tender to which it mainly applies. 

C.1: GENERAL 

C.1.1 The employer: 

The Employer for this Contract is the eThekwini Municipality as represented by: 

Deputy Director: Roads Provision 

C.1.2  Tender documents: 

The Tender Documents issued by the Employer comprise: 

1) This procurement document. 

2) The Conditions of Contract and associated Contract Data are identified in Section C1.2.1. 

Tenderers/ Contractors are required to obtain their own copies. 

3) The Specifications identified in Section C3.3.1. Tenderers/ Contractors are required to obtain 

their own copies. 

4) Drawings, if applicable, issued separately from this document, or bound in Section C3.4 (as 

an Annexure). 

5) In addition, Tenderers are advised, in their own interest, to obtain their own copies of the 

following acts, regulations, and standards referred to in this document as they are essential for 

the Tenderer to get acquainted with the basics of construction management, the implementation 

of preferential construction procurement policies, and the participation of targeted enterprise 

and labour. 

• The Employer’s Supply Chain Management Policy (as at advertising date). 

• The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, and 

the Construction Regulations (2014). 

• The Construction Industry Development Board Act No 38 of 2000 and the Regulations 

issued in terms of the Act (July 2013). 

• SANS 1921:2004 – Construction and Management Requirements for Works Contract, 

Parts 1-3. 

• Any other eThekwini Policy documents referenced in the Tender Documents. 

Electronically downloaded documentation is obtainable from the National Treasury’s eTenders 

Website or the eThekwini Municipality Website at URL: 

• https://www.etenders.gov.za/  

• https://www.durban.gov.za/pages/business/procurement  

C.1.4 Communication and employer’s agent:  

The Employer’s Agent is:  The Employer’s Agent’s Representative is: 

Name: Sandile Khulu 

Tel: 031-311 7628 

eMail: sandile.khulu@durban.gov.za 

 

Name: Bavathie Ramprsad 

Tel: 031 311 7653 

eMail: Bavathie.ramprsad@durban.gov.za 

The Tenderer’s contact details, as indicated on Returnable Document T2.2.1: Compulsory 

Enterprise Questionnaire, shall be deemed as the only valid contact details for the Tenderer for 

use in communications between the Employer’s Agent and the Tenderer during tender evaluation.  

 

https://www.etenders.gov.za/
https://www.durban.gov.za/pages/business/procurement


Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West Contract No: 3R-33322 

 

 

Part T1: Tendering Procedures Page 17 Document Version 01/07/2025 

 

C.1.6 Procurement procedures:  

The following Sections of the Standard Conditions of Tender are not applicable to this tender: 

• C.1.6.2: Competitive negotiation procedure, and 

• C.1.6.3: Proposal procedure using the two-stage system. 

C.2: TENDERER'S OBLIGATIONS 

C.2.1 Eligibility: 

Entities may only submit one (1) tender offer, either as a single tendering entity or as a partner of a 

joint venture. Should a tendering entity submit more than one (1) tender, all submissions by that 

tendering entity, including submissions where the entity is a partner of a joint venture, will be deemed 

not to be eligible. 

C.2.1.1 Eligibility: General 

A Tenderer will not be eligible to submit a tender if: 

(a) In the event of a Compulsory Clarification Meeting: 

i) the Tenderer fails to attend the Compulsory Clarification Meeting, or 

ii) the Tenderer fails to have Returnable Document T2.2.2: Certificate of Attendance at 

Clarification Meeting / Site Inspection signed by the Employer’s Agent or their 

representative. 

(b) At the time of tender closing, the Tenderer is not registered on the National Treasury Central 

Supplier Database (CSD) and the eThekwini Municipality Supplier Portal.  In the case of a 

Joint Venture, this requirement will apply individually to each party in the Joint Venture. 

Tenderers are to reference Returnable Document T2.2.1: Compulsory Enterprise 

Questionnaire (section 1.5) and Returnable Document T2.2.12: “CSD Registration Report”. 

(c) In the case of Joint Venture (JV) submissions, two or more JV entities have common directors/ 

shareholders or common entities tendering for the same works. 

(d) The following documentation is to be completed in full, signed, and returned with the tender 

submission. Failure to comply will result in the tender offer being deemed non-responsive: 

• T2.2.1: Compulsory Enterprise Questionnaire. 

• T2.2.5: MBD 4: Declaration of Interest. 

• T2.2.6: MBD 5: Declaration for Procurement Above R10 Million. 

• T2.2.7: MBD 6.2: Declaration for Local Production and Content. 

• T2.2.8: MBD 8: Declaration of Bidder’s Past SCM Practices. 

• T2.2.9: MBD 9: Certificate of Independent Bid Determination. 

• T2.2.10: Declaration of Municipal Fees 

(e) The certificates listed in the Tender Data: C.2.23: Certificates are to be included with the 

tender submission. Failure to comply will result in the tender offer being deemed non-

responsive. 

• T2.2.1: SARS Tax Compliance Status - PIN Issued (submitted with the Compulsory 

Enterprise Questionnaire). 

• T2.2.12: Central Supplier Database (CSD) Report. 

• T2.2.13: CIDB Registration and Status. 
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C.2.1.2 Eligibility: CIDB 

Tenderers are to reference the provisions of Tender Data: C.2.23: Certificates and Returnable 

Document: T2.2.13: Verification of CIDB Registration and Status with respect to CIDB 

registration.  

Only those Tenderers who are registered (as “Active”) with the CIDB (at time of tender closing), in a 

contractor grading designation equal to or higher than a contractor grading designation determined 

in accordance with the sum tendered, or a value determined in accordance with Regulation 25(1B) 

or 25(7A) of the Construction Industry Development Regulations, for a CE class of construction work, 

are eligible to have their tenders evaluated. 

Joint ventures are eligible to submit tenders provided that: 

(a) Every member of the joint venture is registered (as “Active”) with the CIDB (at time of tender 

closing), 

(b) The lead partner has a contractor grading designation in the CE class of construction work and 

has a grading designation of not lower than one level below the required grading designation, 

and 

(c) The combined contractor grading designation calculated in accordance with the Construction 

Industry Development Regulations (2013) is equal to or higher than a contractor grading 

designation determined in accordance with the sum tendered for a CE class of construction 

work or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction 

Industry Development Regulations. 

C.2.1.3 Eligibility: Tenderer’s Experience 

Tenderers are to complete and sign Returnable Form T2.2.16: Eligibility: Experience of 

Tenderer.  

Only those Tenderers that can demonstrate experience and submit the associated documentation/ 

information, in works of a similar nature, within the past 10 years, will be eligible to have their tenders 

evaluated in terms of Clause C.3.11.  

 

• Table 1: The Experience Requirement is specified on this table. 

• Table 2: The experience is to be Similar in Nature to that specified on this table. Tenderers 

are to note the exclusions (if any) stated on this table. 

• Table 3: The Documentation/ Information that is required to be included in this submission is 

specified on this table (which includes the Notes below the table). 

• Tenderers may submit experience gained as Sub-Contractors or Main Contractors. 

• Guidance on the completion of the Experience Submission Form is provided on the first page 

of Returnable Form T2.2.16.  

Tenderers are to indicate the documentation that has been included in the tender submission, in 

support of each experience submission, in the shaded column on Page 48. 

Should there be insufficient evidence for verification of the information submitted for any specific 

experience submission, that experience submission will be deemed invalid. 

 

Table 1: Experience Requirement 

A minimum of 5 contracts, with works of a similar nature, within the past 10 years, each with a value of 50% 

of the tender value submitted for this tender on the Form of Offer (C1.1.1). 
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Table 2: Works of a Similar Nature 

Provision of Roads and Ancillary Works 

• Projects of a similar nature that will be considered will be one, or a combination of, the following types of 

projects: 

o new road construction 

o road widening/upgrades 

o provision of interim roadway related services 

to informal settlements 

o intersection improvements 

o gravel to surfaced road upgrades 

o access road upgrades 

o major parking areas 

• Each project must consist of at least two of the following elements: 

o bulk earthworks 

o roadway layer-works 

o asphalt roadway surfacing 

o kerbing / channelling 

o sidewalk / walkway construction 

o stormwater drainage 

o traffic calming measures 

o retaining structures 

o dealing with underground services 

(watermains, sewers, electricity, 

communication infrastructure) 

 

• Projects that will be excluded are: 

o road rehabilitation projects 

o the construction of gravel roads 

o road maintenance projects 

 
 

 

Table 3: Documentation / Information Requirements 

Note: an “X” in this table indicates that the associated 

documentation should be provided, if applicable. 

Works as Sub-

Contractor 

Works as Main 

Contractor 

Current 

Contracts 

Completed 

Contracts 

Current 

Contracts 

Completed 

Contracts 

Proof of Sub-Contract Agreement  

See Note 1. 
X X - - 

Letter of Award OR Form of Offer & Acceptance 

See Note 2. 
- - X X 

Most recent Payment Certificate (with Quantities summary), 

OR Invoice (with Quantities summary).  See Note 3. 
X - X - 

Final Payment Certificate (with Quantities summary), 

OR Invoice (with Quantities summary). See Note 4. 
- X - X 

Completion Certificate. 

See Note 5. 
- - - X 

Scope of Work 

See Note 6. 

To be indicated on individual experience 

submission form 

NOTES (for Table 3) 

1. To include the names of the parties, the managing entity’s name, the effective dates, and the 

signature(s) page, all pertaining to the agreement. 

2. Issued by the Client / Employer. 

3. Proof of the most recent payment received from the Main Contractor or Client/ Employer, OR the 

most recent submitted INVOICE. Whichever of these documents is submitted, a summary 

breakdown of quantities is to accompany that document. 

4. Proof of the final payment received from the Main Contractor or Client/ Employer, OR the most 

recent submitted INVOICE. Whichever of these documents is submitted, a summary breakdown 

of quantities is to accompany that document. 

5. Issued by the Client/ Employer. 
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6. If executed as a Sub-Contractor, the Scope-of-Work should be indicative of only the works carried 

out by the Sub-Contractor, and not the overall Scope-of-Work of the main contract. 

If executed as a Main Contractor, the overall contract Scope-of-Work is to be indicated. 

C.2.2.2 The cost of the tender documents: 

Replace this paragraph with the following: 

“Documents are to be downloaded, free of charge, from the National Treasury’s eTenders website 

or the eThekwini Municipality’s Website.” 

C.2.6 Acknowledge addenda: 

Add the following paragraphs: 

“Addenda will be published on the eThekwini Municipality website as stated in Tender Data: C.1.2. 

Tenderers are to ensure that this website is consulted for any published addenda pertaining to this 

tender up to three days before the tender closing time as stated in the Tender Data.”  

“Acknowledgement of receipt of the addenda will be by the return of the relevant completed, dated, 

and signed portion of the addenda, to the physical or email address as specified on the addenda.   

Failure of the Tenderer to comply with the requirements of the addenda WILL result in the tender 

submission being made non-responsive.” 

C.2.7 Clarification meeting: 

At number 15 Hospital Road, Hillcrest (corner of Delamore Road and  

Hospital Road) and there will be a site visit thereafter 

On 09 December 2025 at 10:00am 

In the event of a Compulsory Clarification Meeting, Tenderers must sign the attendance register in 

the name of the tendering entity. The Tenderer’s representative(s) at the clarification meeting must 

be able to clearly convey the discussions at the meeting to the person(s) responsible for compiling 

the entity’s tender offer. 

C.2.10.2 Pricing the tender offer: 

The following is to be noted in terms of Tenderers being VAT Registered, or being a Non-VAT 
Vendor (ie. not VAT registered). 

If the Tenderer is VAT registered, the Tenderer’s Rates in the Bill of Quantities (BoQ) are to exclude 
VAT. VAT is to be shown separately on the BoQ summary page, and on the Form of Offer (Part 
C1.1.1). 

If the Tenderer is a Non-VAT Vendor, the Tenderer’s Rates in the Bill of Quantities are to include 
VAT. VAT is not to be shown separately on the BoQ summary page, or on the Form of Offer (Part 
C1.1.1). VAT will not be added to, or deducted from, rates or prices submitted from Non-VAT 
Vendors. The tendered priced will be deemed to include all VAT, taxes, and any applicable excise 
duties. 

Tenderers are to refer to Part C2.1:  PRICING ASSUMPTIONS / INSTRUCTIONS prior to pricing 
the tender offer. 

C.2.12 Alternative tender offers: 

No alternative tender offers will be considered. 
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C.2.13 Submitting a tender offer: 

The signed Tender Offer (“hard copy”) is to be sealed in an envelope, addressed to the City Manager, 

marked with the identification details and be delivered to the delivery address, both as stated 

below.  

The Tender Offer (hard copy) is to be delivered to the following delivery address:  

the Tender Box in the foyer of the Municipal Building, 166 KE Masinga Road, Durban  

Identification details to be shown on the hard copy package are: 

• Contract No.  : 3R-33322 

• Contract Title : Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West 

Tender Offers are also to be SUBMITTED ELECTRONICALLY (uploaded) on the eThekwini 

Municipality JDE System (Supplier Self Service (SSS Module)). For information pertaining to the 

JDE System, Tenderers are referred to Section T1.1.2. 

Notwithstanding the electronic submission, a tender offer will only be deemed valid if the “hard 

copy” submission has been made. The “hard copy” submission will be the governing submission. 

The Tender documentation, issued by the eThekwini Municipality (refer to Tender Data: C.1.2), is to 

be printed in its entirety. Printing should be done on white A4 paper, with printing on only one side of 

the paper. (It is suggested that the Tender documentation is not stapled, or punched for filing, prior 

to scanning, as this could affect the scanning process.)  

After completion and signature (using BLACK INK), the entire Tender document is to be scanned to 

a single PDF (Portable Document Format) document, at a resolution of 300 DPI (dots per inch). The 

PDF document is to be uploaded via the (Tender specific) upload option on the JDE System (SSS 

Module). Tenderers are responsible for resolving all access rights and submission queries on the 

JDE System before the tender closing date/ time (Tender Data: C.2.15). 

Tender Offer delivery, and the electronic submission on the JDE System, are both to be completed 

on or before the closing date/ time stated in the Tender Data: C.2.15. 

The submission of Tender Offers via any means other than that stated above will not be accepted, 

and those that are will be deemed invalid. 

The closing time is: 

• Date : Friday, 13 February 2026 

• Time : 11h00  

The delivery of the hard copy AND the completion of the requirements on the JDE System (SSS 

Module) are be completed prior to the Tender closing date and time as stated above. Any Tender 

Offer submitted thereafter will not be considered.  

C.2.16 Tender offer validity: 

The Tender Offer validity period is 120 Days from the closing date for submission of tenders. 

In terms of the SCM Policy (Cl.21.2) tenders must remain valid for acceptance for a period of twelve 

(12) months after the expiry of the original validity period, unless the Municipality is notified in writing 

of anything to the contrary by the tenderer. 
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C.2.23 Certificates:  

Refer to T2.1: “List of Returnable Documents” for a listing of certificates that must be provided 

with the tender. All certificates must be valid at the time of tender closing. 

Tenderers are to include a printout of the required documents/ certificates at the back of their tender 

submission. 

SARS Tax Compliance Status – PIN Issued 

Reference is to be made to Returnable Document T2.2.1: Compulsory Enterprise Questionnaire 

which requires the “SARS Tax Compliance Status – PIN Issued” to be included with this returnable 

document. 

Central Supplier Database (CSD)  

Reference is to be made to Returnable Document T2.2.12: CSD Registration Report. 

The entities CSD Registration Report, obtained from the National Treasury Central Supplier 

Database (CSD), is to be included in the tender submission ( https://secure.csd.gov.za ). 

The date of the report, as indicated at the top right of each page, should be on or after the date of 

advertising of this tender. 

Separate CSD Registration Reports are required for each party to a Joint Venture. 

CIDB Registration (if applicable) 

Reference is to be made to Returnable Document T2.2.13: Verification of CIDB Registration and 

Status. 

Tenderers are to include with their submission a printout of their CIDB Registration, obtained from 

the CIDB website ( https://portal.cidb.org.za/RegisterOfContractors/ ). 

The date of obtaining the CIDB printout(s) is to be indicated on the printout, and the Tenderer’s 

registration with the CIDB must be reflected as “Active” as at the date of tender closing.  

Separate CIDB Registration printouts are required for each party to a Joint Venture. 

The Joint Venture Grading Designation Calculator printout should be included when making a 

submission as a Joint Venture: 

( https://registers.cidb.org.za/PublicContractors/JVGradingDesignationCalc ) 

https://secure.csd.gov.za/
https://portal.cidb.org.za/RegisterOfContractors/
https://registers.cidb.org.za/PublicContractors/JVGradingDesignationCalc
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B-BBEE Status Level of Contribution Certificate 

Tenderers are referred to Returnable Document T2.2.6: MBD 6.1: Preference Points Claim for 

the B-BBEE Certificate requirements. Notwithstanding the completion of Returnable Document 

T2.2.6, should no B-BBEE Status Level of Contribution Certificate be returned no points for 

Preferential Procurement will be deemed to have been claimed. 

The Amended Construction Sector Code (Government Gazette No.41287) is applicable to the B-

BBEE compliance measurement of all entities that fall within the Construction Sector. The 

requirements for measurement and verification of entities are contained in the “Amended Code 

Series CSC000: Framework for Measuring Broad Based Black Economic Empowerment in the 

Construction Sector”, as published in Notice 931 of 2017, Government Gazette No.41287 of 

01/12/2017. 

An EME Contractor with a Total Annual Revenue of less than R3 million may present an affidavit OR 

a certificate issued by the CIPC OR an authorised B-BBEE verification certificate by a SANAS 

accredited Verification Agency. 

Any B-BBEE Certificate where the entity has been assessed using Generic Codes will not be 

accepted. 

 

C.3: THE EMPLOYER'S UNDERTAKINGS 

C.3.1.1 Respond to requests from the tenderer:  

Replace the words “five working days” with “three working days”. 

C.3.2 Issue addenda:  

Add the following paragraph: 

 “Addenda will be published on the eThekwini Municipality Website (refer to Tender Data: C.1.2). 

C.3.4 Opening of Tender Submissions:  

Tenders will be opened immediately after the closing time for tenders. The public reading of tenders 

will take place in the P&SCM Boardroom, 6th Floor, (Municipal Building), 166 KE Masinga Road, 

Durban. 

 

The tender opening schedule will also be made available on the eThekwini Municipal website at URL: 

https://www.durban.gov.za/pages/business/publication-of-received-bids  

C.3.9 Arithmetical errors, omissions and discrepancies: 

Add the following Clause: 

“C.3.9.5 Reject a tender offer if the Tenderer does not accept the correction of the arithmetical error 

in the manner described in C.3.9.4.” 

 

 

 

C.3.11 Evaluation of Tender Offers: 

https://www.durban.gov.za/pages/business/publication-of-received-bids
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Eligibility 

Tenders will be checked for compliance with the ELIGIBILITY requirements, as specified in the 

Tender Data: C.2.1. Tenders not in compliance will be deemed non-responsive. 

Preference Point System 

The procedure for the evaluation of responsive tenders is PRICE AND PREFERENCE, in 

accordance with the Employer’s SCM Policy: Section 52: Preferential Procurement. 

The 80/20 preference points system, for requirements with a Rand value of up to R50,000,000 (all 

applicable taxes included), will be applied.  The Formula used to calculate the Price Points (max. 

80) will be according to that specified below. 

Price Points 

 

A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 Procurement System or 90/10 Procurement System 








 −
−=

min

min
180

P

PPt
Ps   







 −
−=

min

min
190

P

PPt
Ps  

 
Where: Ps = Points scored for comparative price of bid under consideration 

Pt = Comparative price of bid under consideration 
Pmin = Comparative price of lowest acceptable bid 

Preference Points 

Reference is to be made to Returnable Form: MBD 6.1: Preference Points Claim. 

The Basket of Preference Goals (SCM Policy Section 52.7) 

The provisions of the SCM Policy: Section 52.7: The Basket of Preference Goals shall apply. 

Reference is to be made to Returnable Form: MBD 6.1: Preference Points Claim. 

The Preference Points (either 20 or 10) will be derived from points claimed for Specific Goals as 

indicated in the table(s) below, according to the specified Goal/ Category Weightings. 
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• Ownership Goal 

Goal Weighting: 100% 

The tendering entity’s Percentage Ownership, in terms of the Ownership Category(s) listed below, is to 

be used in the determination of the Tenderer’s claim for Preference Points.  

Ownership Categories Criteria 80/20 

Race: Black 

 

Equals 0% 0 

 Between 0% and 51% 6 

 Greater or equal to 51% and less than 100% 12 

 Equals 100% 15 

   
Gender: Female 

 

Equals 0% 0 

 Between 0% and 51% 2 

 Greater or equal to 51% and less than 100% 4 

 Equals 100% 5 

   
   

 Maximum Ownership Goal Points:  20 

Proof of claim as declared on MBD 6.1 (1 or more of the following will be used in verifying the Tenderer’s status) 

• Companies and Intellectual Property Commission registration document (CIPC) 

• CSD report. 

• B-BBEE Certificate of the tendering entity. 

• Consolidated BBBEE Certificate if the tendering entity is a Consortium, Joint Venture, or Trust (Issued by verification 
agency accredited by the South African Accreditation System). 

• Agreement for a Consortium, Joint Venture, or Trust.  

 
 

C.3.13 Acceptance of tender offer: 

In addition to the requirements of Tender Data: C.3.13 of the Standard Conditions of Tender, 

tender offers will only be accepted if: 

(a) The Tenderer’s municipal rates and taxes are not in arears, or they have made arrangements 

to meet outstanding municipal fee obligations.  

(b) The Tenderer’s  tax compliance status has been verified, or they have made arrangements to 

meet outstanding tax obligations. 

(c) If applicable, the Tenderer is registered, and “Active”, with the Construction Industry 

Development Board in an appropriate contractor grading designation. 

(d) The Tenderer or any of its directors/ shareholders are not listed on the Register of Tender 

Defaulters, in terms of the Prevention and Combating of Corrupt Activities Act of 2004, as a 

person prohibited from doing business with the public sector. 

(e) The Tenderer has not: 

i) Abused the Employer’s Supply Chain Management System; or 

ii) Failed to perform on any previous contract and has been given a written notice to this effect. 

(f) The Employer is reasonably satisfied that the Tenderer has in terms of the Construction 

Regulations (2014), issued in terms of the Occupational Health and Safety Act (1993), the 

necessary competencies and resources to carry out the work safely. 

The Municipality does not bind itself to accept the lowest or any tender. It reserves the right to accept 
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the whole or any part of a tender to place orders. Bidders shall not bind the Municipality to any 

minimum quantity per order. The successful Tenderer(s) shall be bound to provide any quantities 

stipulated in the specification. 

The municipality has a firm intention to proceed with the work, subject to funding being identified. 

Notwithstanding the Standard Conditions of Tender: C.1.1.3 of, the municipality reserves the right 

to award or not award the tender based on the municipalities available budget.  

C.3.15 Complete adjudicator’s contract:  

Refer to the Conditions of Contract and the Contract Data. 

C.3.17 Copies of contract:  

The number of paper copies of the signed contract to be provided by the Employer is ONE (1). 

Tenderers are referred to the requirements as stated in the Tender Data: C.2.13. 
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T1.2.3 ADDITIONAL CONDITIONS OF TENDER 

T1.2.3.1 Complaints and Objections (Appeals) 

 Reference is to be made to Clause 49 of the eThekwini Supply Chain Management Policy. 

In terms of Section 49 of the Ethekwini SCM Policy any person aggrieved by decisions taken in 

the implementation of the SCM System may lodge, within 14 days of notification thereof, a written 

objection against the decision. The objection with regard to the decision is to be directed to: 

The City Manager 

Attention Ms S. Pillay eMail: Simone.Pillay@durban.gov.za 

P O Box 1394 

DURBAN 

4000 

Any objection will only be processed upon receipt of a non-refundable administration fee of 

R1,814.00 (including VAT), as stipulated in the Municipality’s current SCM Policy. An objection 

will only be considered upon receipt of proof of payment of this fee which must be paid into the 

following bank account as a real-time payment:   

   EThekwini Municipality 

   FNB – 631 6574 6331 

   Reference Number:  3R-33322  

   

 

T1.2.3.2 Prohibition on awards to persons in the service of the state 

 

 Clause 44 of the Supply Chain Management Regulations states that the Municipality or Municipal 

Entity may not make any award to a person: 

(a) Who is in the service of the State; 

(b) If that person is not a natural person, of which a director, manager, principal shareholder or 

stakeholder is a person in the service of the state; or 

(c) Who is an advisor or consultant contracted with the municipality or a municipal entity. 

 

 Should a contract be awarded, and it is subsequently established that Clause 44 has been 

breached, the Employer shall have the right to terminate the contract with immediate effect. 

 

T1.2.3.3 Code of Conduct and Local Labour 

 

 The Tenderers shall make themselves familiar with the requirements of the following policies: 

• Code of Conduct; 

• The Use of CLOs and Local Labour. 
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PART T2: RETURNABLE DOCUMENTS 

 
T2.1 LIST OF RETURNABLE DOCUMENTS 

 
T2.1.1 General 

The Tender Submission Documentation must be submitted in its entirety. All forms must be properly 
completed and signed as required. 

The Tenderer is required to complete and sign each and every Schedule and Form listed below to 
the best of their ability as the evaluation of tenders and the eventual contract will be based on the 
information provided by the Tenderer.   

Failure of a Tenderer to complete the Schedules and Forms to the satisfaction of the Employer will 
inevitably prejudice the tender and may lead to rejection on the grounds that the tender is non-
responsive. 

T2.1.2 Returnable Schedules, Forms and Certificates 

Entity Specific 
 

T2.2.1 Compulsory Enterprise Questionnaire ..................................................................  29 

T2.2.2 Certificate of Attendance at Clarification Meeting/ Site Inspection .......................  30 

T2.2.3 MBD 4: Declaration of Interest ..............................................................................  31 

T2.2.5 Contracts Awarded by Organs of State in the past 5 years ..................................  33 

T2.2.6 MBD 6.1: Preference Points Claim Form (SCM Policy Section 52.5) ...................  34 

T2.2.6 MBD 6.1: Preference Points Claim Form (SCM Policy Section 52.7) ...................  34 

T2.2.8 MBD 8: Declaration of Bidder’s Past SCM Practices ............................................  36 

T2.2.9 MBD 9: Certificate of Independent Bid Determination ..........................................  38 

T2.2.10 Declaration of Municipal Fees ...............................................................................  39 

T2.2.11 Contractor's Health and Safety Declaration ..........................................................  41 

T2.2.12 CSD Registration Report .......................................................................................  43 

T2.2.13 CIDB Registration and Status ...............................................................................  44 

T2.2.14 Joint Venture Agreements (if applicable) ..............................................................  45 

T2.2.15 Record of Addenda to Tender Documents ............................................................  46 

T2.2.16 Experience of Tenderer .........................................................................................  47 

Contract Part: The Tenderer is required to complete following forms: 
 

C1.1.1 Form of Offer .........................................................................................................  55 

C1.2.2.2 Data to be Provided by Contractor ........................................................................  58 

C2.2 Bill of Quantities ....................................................................................................  66 
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T2.2.1 COMPULSORY ENTERPRISE QUESTIONNAIRE 

Ref Description Tenderer to Complete 

1.1 Name of enterprise  

1.2 Name of enterprise’s representative  

1.3 Email address of representative  

1.4 Contact numbers of representative Tel: Cell: 

1.5 National Treasury Central Supplier Database 
Registration number 

MAAA 

1.6 VAT registration number, if any:  

1.7 CIDB registration number, if any:  

1.8 Department of Labour: 
 Registration number 

 

1.9 Department of Labour: 
Letter of Good Standing Certificate number 

 

 

2.0 Particulars of sole proprietors and partners in partnerships (attach separate pages if more than 4 partners) 

 Full Name Identity No. Personal income tax No. * 

2.1    

2.2    

2.3    

 

3.0 Particulars of companies and close corporations 

3.1 Company registration number, if applicable:  

3.2 Close corporation number, if applicable:  

3.3 Tax Reference number, if any:  

3.4 South African Revenue Service: 
Tax Compliance Status PIN: 

 

 

4.0 MBD 4, MBD 6, MBD 8, and MBD9 issued by National Treasury must be completed for each tender and be 
included as a tender requirement. 

Tenderers are to include, at the back of their tender submission, a printout of their SARS “Tax 
Compliance Status – PIN Issued” certificate. 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:  
i) authorizes the Employer to verify the Tenderer’s tax clearance status from the South African Revenue Services that it is in order. 
ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or partly 

exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms of the Prevention 
and Combating of Corrupt Activities Act of 2004. 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over the enterprise 
appears, has within the last five years been convicted of fraud or corruption. 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and have no other 
relationship with any of the Tenderers or those responsible for compiling the scope of work that could cause or be interpreted as a conflict 
of interest. 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.2 CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING / SITE INSPECTION 

Reference is to be made to the Tender Data: C.2.1.1(a) and C.2.7. 

 

This is to certify that: 

(entity name):  

of (address):  

  

  

 

was represented by the person(s) named below at the Clarification Meeting for Contract 3R-33322 held for 

all Tenderers, the details of which are stated in the Tender Data: C.2.7. 

 

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the site of the 

works and / or matters incidental to doing the work specified in the tender documents in order for me / us 

to take account of everything necessary when compiling our rates and prices included in the tender. 

 

Particulars of person(s) attending the meeting: 

 

Name: …………………….…………..………. 

 

Signature: ………………………………..…….…. 

 

Capacity: …………………………………………. 

 

 

Name:  .................. …………………………………. 

 

Signature: ................ …………………………………. 

 

Capacity: ………………..……………………..………. 

 

Attendance of the above person(s) at the meeting is confirmed by the Employer's Agent’s 

Representative, namely: 

 

Name: …………………………………………. 

 

Signature: …………………………………………. 

 

Date:  ………………………………….…..…. 
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T2.2.3 MBD 4: DECLARATION OF INTEREST 

 

MSCM Regulations: “in the service of the state” means to be: 

(a) a member of: 

(i) any municipal council. 

(ii) any provincial legislature. 

(iii) the national Assembly or the national Council of provinces. 

(b) a member of the board of directors of any municipal enterprise.  

(c) an official of any municipality or municipal enterprise. 

(d) an employee of any national or provincial department, national or provincial public enterprise or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999). 

(e) a member of the accounting authority of any national or provincial public enterprise.  

(f) an employee of Parliament or a provincial legislature.  
 

“Shareholder” means a person who owns shares in the company and is actively involved in the management of the 

company or business and exercises control over the company. 

1 No bid will be accepted from persons in the service of the state1.   

2 Any person, having a kinship with persons in the service of the state, including a blood relationship, may make 

an offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should the 

resulting bid, or part thereof, be awarded to persons connected with or related to persons in service of the 

state, it is required that the bidder or their authorised representative declare their position in relation to the 

evaluating/adjudicating authority and/or take an oath declaring his/her interest.   

3 In order to give effect to the above, the following questionnaire must be completed and submitted with the 

bid. 

 3.1 Name of enterprise  

  Name of enterprise’s representative  

 3.2 ID Number of enterprise’s representative  

 3.3 Position enterprise’s representative occupies in 

the enterprise 

 

 3.4 Company Registration number  

 3.5 Tax Reference number  

 3.6 VAT registration number  

 3.7 The names of all directors / trustees / shareholders / members / sole proprietors / partners in 

partnerships, their individual identity numbers and state employee numbers must be indicated in 

paragraph 4 below.  In the case of a joint venture, information in respect of each partnering enterprise 

must be completed and submitted. 

  Circle Applicable 

 3.8 Are you presently in the service of the state?  YES NO 

 

If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 
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 3.9 Have you been in the service of the state for the past twelve months? YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.10 Do you have any relationship (family, friend, other) with persons in the  service of the 

state and who may be involved with the evaluation and or adjudication of this bid? 
YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.11 Are you, aware of any relationship (family, friend, other) between any other bidder 

and any persons in the service of the state who may be involved with the evaluation 

and or adjudication of this bid?  

YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.12 Are any of the company’s directors, trustees, managers, principle shareholders or 

stakeholders in service of the state? 
YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.13 Are any spouse, child or parent of the company’s directors, trustees, managers, 

principle shareholders or stakeholders in service of the state? 
YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

 3.14 Do you or any of the directors, trustees, managers, principle shareholders, or 

stakeholders of this company have any interest in any other related companies or 

business whether or not they are bidding for this contract ? 

YES NO 

 If yes, furnish particulars: ……….…………………………………………..…………………………….……… 

…………………………………………………………………………………………………………………………………………………………………. 

4 The names of all directors / trustees / shareholders / members / sole proprietors / partners in partnerships, 
their individual identity numbers and state employee numbers must be indicated below.  In the case of a joint 
venture, information in respect of each partnering enterprise must be completed and submitted 

 Full Name Identity No. State Employee No. Personal income tax No. 

     

     

     

     

 Use additional pages if necessary 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the 
information contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.5 CONTRACTS AWARDED BY ORGANS OF STATE IN THE PAST 5 YEARS  

In terms of SCM Policy Section 20(1)(d)(iii), Tenderers are to provide details of Works undertaken for the Government 

or Public Sector entities/ Organs of State in the past 5 Years, including particulars of any material non-compliance or 

dispute concerning the execution of such contract.  
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I, the undersigned, who warrants that they are authorised to sign on behalf of the entity, confirms that the information 
contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.6 MBD 6.1: PREFERENCE POINTS CLAIM  (SCMP 52.7: Basket of Preference Goals) 

This form serves as a claim form for preference points according to The Basket of Preference Goals. 
Reference is to be made to the Tender Data: C.3.11. 

5.0 GENERAL CONDITIONS 

1.1 The relevant Preference Points System (80/20 or 90/10) applicable to this bid is stated in the Tender Data: 

C.3.11. 

3.2 Failure on the part of the Tenderer to submit the required proof or documentation, in terms of the 

requirements in the Tender Data for claiming specific goal preference points, will be interpreted that 

Preference Points for Specific Goals are not claimed. 

3.3 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the purchaser. 

2.0 ADJUDICATION USING A POINT SYSTEM 

2.1 The bidder obtaining the highest number of total points will be recommended for the award of the contract. 

2.2 Preference points shall be calculated after prices have been brought to a comparative basis taking into 

account all factors of non-firm prices and all unconditional discounts. 

2.3 Points scored will be rounded off to the nearest 2 decimal places. 

2.4           In the event that two or more bids have scored equal total points, the successful bid must be the one 

scoring the highest number of preference points for B-BBEE. 

2.5 However, when functionality is part of the evaluation process and two or more bids have scored equal 

points including equal preference points for B-BBEE, the successful bid must be the one scoring the highest 

score for functionality.  

2.6 Should two or more bids be equal in all respects the award shall be decided by the drawing of lots.  

3.0 POINTS AWARDED FOR PRICE 

 A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 Procurement System or 90/10 Procurement System 








 −
−=

min

min
180

P

PPt
Ps   







 −
−=

min

min
190

P

PPt
Ps  

 
Where: Ps = Points scored for comparative price of bid under consideration 

Pt = Comparative price of bid under consideration 
Pmin = Comparative price of lowest acceptable bid 
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4.0 POINTS ALLOCATED FOR THE BASKET OF PREFERENCE GOALS 

4.1 Preference points may be claimed for the Specific Goals stated in the Tender Data: C.3.11.  

For the purposes of this tender, the Tenderer may claim points based on the goal(s) stated in the table below, 
as supported by proof/ documentation specified in the Tender Data. 

80/20 Preference Points System 

The Specific Goals to be allocated points in terms of this tender: 

Maximum 
Number of 

points 
ALLOCATED 

Tenderer’s 
Number of points 

CLAIMED 

Ownership Goal: Race (black) 15  

Ownership Goal: Gender (female) 5  

Total CLAIMED Points (maximum 20) 20  

 
 

5.0 REMIDIES FOR THE SUBMISSION OF FALSE INFORMATION 

5.1 The remedies for the submission of false information regarding claims for specific goals are stated in the SCM 
Policy: Section 52.9.  

Tenderers are to include, at the back of their tender submission, the required proof/ documentation in 
support of their Preference Goal claims. 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the 
information contained in this form is within my personal knowledge and is to the best of my belief both true and correct, 

and, if required, that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.8 MBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 
 
 

1.0 This Municipal Bidding Document must form part of all bids invited. 

2.0 It serves as a declaration to be used by municipalities and municipal entities in ensuring that when goods and 

services are being procured, all reasonable steps are taken to combat the abuse of the supply chain 

management system. 

3.0 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

a) abused the municipal entity’s supply chain management system or committed any improper conduct in 

relation to such system. 

b) been convicted for fraud or corruption during the past five years. 

c) wilfully neglected, reneged on or failed to comply with any government, municipal or other public sector 

contract during the past five years. 

d) been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and Combating 

of Corrupt Activities Act (No 12 of 2004). 

4.0 In order to give effect to the above, the following questions must be completed and submitted with the bid. 

  Circle Applicable 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted 
Suppliers as companies or persons prohibited from doing business with the public sector? 
 
(Companies or persons who are listed on this Database were informed in writing of this restriction by the 
Accounting Officer / Authority of the institution that imposed the restriction after the audi alteram partem rule 
was applied.) 

 
The Database of Restricted Suppliers now resides on the National Treasury’s website 
(www.treasury.gov.za) and can be accessed by clicking on its link at the bottom of the home page. 

YES NO 

 4.1.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms of 
section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 2004)?  
 
The Register for Tender Defaulters can be accessed on the National Treasury’s website 
(www.treasury.gov.za) by clicking on its link at the bottom of the home page. 

YES NO 

 4.2.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court of law 
outside the Republic of South Africa) for fraud or corruption during the past five years? 

YES NO 

 4.3.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.4 Does the bidder or any of its directors owe any municipal rates and taxes or municipal 
charges to the municipality / municipal entity, or to any other municipality / municipal 
entity, that is in arrears for more than three months? 

YES NO 

 4.4.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

4.5 Was any contract between the bidder and the municipality / municipal entity or any other 
organ of state terminated during the past five years on account of failure to perform on or 
comply with the contract? 

YES NO 

 4.5.1 If YES, provide particulars. 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 ………………………………………………….……………………………………………………..………………………….……………..………… 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the information 
contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 
 
I accept that, in addition to cancellation of a contract, action may be taken against me should this declaration prove to 
be false. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.9 MBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
 

NOTES 

¹  Includes price quotations, advertised competitive bids, limited bids and proposals. 

²  Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to 

raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through 

a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, 

efforts, skill and knowledge in an activity for the execution of a contract. 

 

1.0 This Municipal Bidding Document (MBD) must form part of all bids1 invited. 

2.0 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement between, 

or concerted practice by, firms, or a decision by an association of firms, if it is between parties in a horizontal 

relationship and if it involves collusive bidding (or bid rigging).² Collusive bidding is a pe se prohibition 

meaning that it cannot be justified under any grounds. 

3.0 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide 

measures for the combating of abuse of the supply chain management system, and must enable the 

accounting officer, among others, to: 

a. take all reasonable steps to prevent such abuse; 

b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper conduct 

in relation to such system; and 

c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent act during 

the bidding process or the execution of the contract. 

4.0 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when bids 

are considered, reasonable steps are taken to prevent any form of bid rigging.  

5.0 In order to give effect to the above, the below Certificate of Independent Bid Determination must be 

completed and submitted with the bid. 

 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

I, the undersigned, in submitting the accompanying bid for: Contract 3R-33322 

Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West 

 

in response to the invitation for the bid made by: ETHEKWINI MUNICIPALITY 

 

do hereby make the following statements that I certify to be true and complete in every respect. 

 

I certify, on behalf of: ……………………………………………………………………………….……………………………………………………………….. 

 

that: 
(continued on next page) 
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1. I have read and I understand the contents of this Certificate. 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true and 

complete in every respect. 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the 

bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to determine 

the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word “competitor” shall 

include any individual or organization, other than the bidder, whether or not affiliated with the bidder, who: 

(a) has been requested to submit a bid in response to this bid invitation. 

(b) could potentially submit a bid in response to this bid invitation, based on their qualifications, abilities or 

experience. 

(c) provides the same goods and services as the bidder and/or is in the same line of business as the bidder. 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication, 

agreement, or arrangement with any competitor. However, communication between partners in a joint venture 

or consortium³ will not be construed as collusive bidding. 

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

(a) prices. 

(b) geographical area where product or service will be rendered (market allocation). 

(c)  methods, factors or formulas used to calculate prices. 

(d) the intention or decision to submit or not to submit, a bid. 

(e) the submission of a bid which does not meet the specifications and conditions of the bid. 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements, or arrangements with any 

competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products 

or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, 

to any competitor, prior to the date and time of the official bid opening or of the awarding of the contract. 

10. I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission 

for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition 

Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation 

and or may be restricted from conducting business with the public sector for a period not exceeding ten (10) 

years in terms of the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other applicable 

legislation. 

 

NAME (Block Capitals):   Date 

SIGNATURE:    

T2.2.10 DECLARATION OF MUNICIPAL FEES 
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Reference is to be made to the Tender Data: C.2.23 and C.3.13(a). 

 

I, the undersigned, do hereby declare that the Municipal fees of:  

 

.......................................................................................................................................................................................... 
(full name of Company / Close Corporation / partnership / sole proprietary/Joint Venture) 

 

(hereinafter referred to as the TENDERER) are, as at the date hereunder, fully paid or an Acknowledgement of Debt 

has been concluded with the Municipality to pay the said charges in instalments.  

 

The following account details relate to property of the said TENDERER: 

 

Account Account Number: to be completed by Tenderer 

Consolidated Account             

Electricity             

Water              

Rates              

JSB Levies             

Other             

• If applicable, a copy of a recent (within the past 3 months) Metro Bill is to be provided. 

 

I acknowledge that should the aforesaid Municipal charges fall into arrears, the Municipality may take such remedial 

action as is required, including termination of any contract, and any payments due to the Contractor by the 

Municipality shall be first set off against such arrears. 

 

• Where the Tenderer’s place of business or business interests are outside the jurisdiction of eThekwini 

municipality, a copy of the accounts/ agreements from the relevant municipality are to be provided. 

 

• Where the Tenderer’s Municipal Accounts are part of their lease agreement, then a copy of the agreement, or an 

official letter to that effect, is to be provided. 

 
• Where a Tenderer’s place of business or business interests are carried out from premises as part of any other 

agreement, then a copy of the agreement, or an official letter to that effect, is to be provided. 

 

 
Tenderers are to include, at the back of their tender submission, copies of the above-mentioned 

account’s, agreements signed with the municipality, lease agreements, or official letters. 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.11 CONTRACTOR'S HEALTH AND SAFETY DECLARATION 

 

Reference is to be made to Clauses C.2.1(e) and C.2.23 of the Tender Data. 

 

In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the Regulations" 

hereafter), a Principal Contractor may only be appointed to perform construction work if the Client is satisfied that 

the Principal Contractor has the necessary competencies and resources to carry out the work safely in accordance 

with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2014. 

 

To that effect, a person duly authorised by the Tenderer, must complete and sign the declaration hereafter in detail. 

 

Declaration by Tenderer 

1 I, the undersigned, hereby declare and confirm that I am fully conversant with the Occupational Health and 

Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act No 181 of 1993), 

and the OHSA 1993 Construction Regulations 2014. 

2 I hereby declare that my company has the competence and the necessary resources to safely carry out the 

construction work under this contract in compliance with the Construction Regulations and the Employer's 

Health and Safety Specifications. 

3 I propose to achieve compliance with the Regulations by one of the following (Tenderers are to Circle 

Applicable - Yes or No): 

  Circle Applicable 

(a) From my own competent resources as detailed in 4(a) hereafter. Yes No 

(b) From my own resources still to be appointed or trained until competency is achieved, as 

detailed in 4(b) hereafter: 
Yes No 

(c) From outside sources by appointment of competent specialist Subcontractors as detailed in 

4(c) hereafter:  
Yes No 

4 Details of resources I propose: 

(Note: Competent resources shall include safety personnel such as a construction supervisor and construction 

safety officer as defined in Regulation 8, and competent persons as defined in Regulations 9, 10, 11, 12, 13, 14, 

16, 17, 20, 21, 22, 23(1), 24, 25, 26, 27, 28 and 29, as applicable). 

(a) Details of the competent and qualified key persons from my company's own resources, who will form part of 

the contract team: 

 NAMES OF COMPETENT PERSONS POSITIONS TO BE FILLED BY COMPETENT PERSONS 

   

   

   

   

   

   

   



Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West Contract No: 3R-33322 

 

 

C1: Agreements and Contract Data Page 42 Document Version 01/07/2025 

 

 

(b) Details of training of persons from my company's own resources (or to be hired) who still have to be trained 

to achieve the necessary competency: 

 (i) By whom will training be provided?  

 (ii) When will training be undertaken?  

 (iii) Positions to be filled by persons to be trained or hired:  

   

   

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot be supplied 

from own company: 

 Name of proposed subcontractor:    

 Qualifications or details of competency of the subcontractor:  

   

   

5 I, the undersigned, hereby undertake, if this tender is accepted, to provide, before commencement of the 

works under the contract, a suitable and sufficiently documented Health and Safety Plan in accordance with 

Regulation 7(1) of the Construction Regulations, which plan shall be subject to approval by the Client. 

6 I, the undersigned, confirm that copies of this company's approved Health and Safety Plan, the Client's Safety 

Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on site and will at all 

times be available for inspection by the Principal Contractor's personnel, the Client's personnel, the Employer’s 

Agent, visitors, and officials and inspectors of the Department of Labour. 

7 I, the undersigned, hereby confirm that adequate provision has been made in the tendered rates and prices in 

the Bill of Quantities to cover the cost of all resources, actions, training and all health and safety measures 

envisaged in the OHSA 1993 Construction Regulations 2014, and that I will be liable for any penalties that may 

be applied by the Client in terms of the said Regulations (Regulation 33) for failure on the Principal Contractor's 

part to comply with the provisions of the Act and the Regulations. 

8 I, the undersigned, agree that failure to complete and execute this declaration to the satisfaction of the Client 

will mean that this company is unable to comply with the requirements of the OHSA 1993 Construction 

Regulations (2014) and accept that this tender will be prejudiced and may be rejected at the discretion of the 

Client. 

 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the 
information contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.12 CSD REGISTRATION REPORT  

 

Reference is to be made to Tender Data: C.2.1.1(b) and C.2.23. 

 

The Tender Data: C.2.1: Eligibility, requires a Tenderer to be registered, at the time of tender closing, on the National 

Treasury Central Supplier Database (CSD) as a service provider. 

 

The date of obtaining the printout is to be printed on the printout. 

 

CSD Registration Reports can be obtained from the National Treasury’s CSD website at 

https://secure.csd.gov.za/Account/Login.  

 

The following is an example of the printout obtained from the above website.  

Note: the printout will contain more than one page. 

 

 

 
Tenderers are to include, at the back of their tender submission, a printout of their CSD Registration 

Report. 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    

  

https://secure.csd.gov.za/Account/Login
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T2.2.13 CIDB REGISTRATION AND STATUS  

 

Reference is to be made to the Tender Data: C.2.1.2, C.2.23, and C.3.13(c). 

The Tender Data: C.2.1.1: Eligibility, requires a Tenderer to be registered, as “Active”, with the CIDB (at time of tender 

closing), in a contractor grading designation equal to or higher than a contractor grading designation determined in 

accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the 

Construction Industry Development Regulations. 

The required class of construction work is specified in the Tender Data: C.2.1.2. 

The date of obtaining the printout is to be printed on the printout. 

CIDB Registrations can be obtained from the CIDB website at: 

https://portal.cidb.org.za/RegisterOfContractors/ 

The following is an example of the printout obtained from the above website using the provided “Print” button. Note: 

the printout may contain more than one page. 

 

Tenderers are to include, at the back of their tender submission, a printout of their CIDB Registration 

and Status. 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   Date 

SIGNATURE:    

https://portal.cidb.org.za/RegisterOfContractors/
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T2.2.14 JOINT VENTURES AGREEMENTS 

If this tender submission is to be made by an established Joint Venture, the Joint Venture Agreements and Power of 

Attorney Agreements are to be attached here. 

Should the Joint Venture, at the time of submission, not yet be formalised, this form is to be completed in full and signed 

by all parties to the proposed Joint Venture. 

The Lead Partner of the Joint Venture is to sign the Form of Offer in Section C1.1.1. 

INTENT TO FORM A JOINT VENTURE 

Should our submission for CONTRACT: 3R-33322 be successful, a Joint Venture will be established by the parties as 

listed below, as an unincorporated association, with the purposes of securing and executing the Contract, for the benefit 

of the Members. 

Proposed Joint Venture 
 

Joint Venture Title (name):   
 

Represented by (name):  Tel:  

 

Lead Partner/ Member 1 
 

Entity Name:   

 

Ownership Interest in JV %:  CSD Registration:  MAAA 

 

CIDB #:    

 

Represented by (name):  Signature:  

 

Partner/ Member 2 
 

Entity Name:   

 

Ownership Interest in JV %:  CSD Registration:  MAAA 

 

CIDB #:    

 

Represented by (name):  Signature:  

 

Partner/ Member 3 
 

Entity Name:   

 

Ownership Interest in JV %:  CSD Registration:  MAAA 

 

CIDB #:    

 

Represented by (name):  Signature:  

 

Note: All requirements for Joint Ventures, as stated elsewhere in this procurement document, must be complied 

with in full. 
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T2.2.15 RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

Reference is to be made to the Tender Data: C.2.6. 

 

I / We confirm that the following communications received from the Employer or his representative before the date of 

submission of this tender offer, amending the tender documents, have been taken into account in this tender offer. 

 

ADD.No DATE TITLE OR DETAILS 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

 

 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, confirms that the information 
contained in this form is within my personal knowledge and is to the best of my belief both true and correct. 
 
It is also confirmed that the requirements, as stated on the Addenda, have been complied with. 

NAME (Block Capitals):   Date 

SIGNATURE:    
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T2.2.16 ELIGIBILITY: EXPERIENCE OF TENDERER 

Reference is to be made to the Tender Data: C.2.1.3. 

Only those Tenderers that can demonstrate experience and submit the associated documentation/ information, 

in works of a similar nature, within the past 10 years, will be eligible to have their tenders evaluated in terms 

of Tender Data: C.3.11.  

• The Eligibility Criteria Requirement is as stated on Table 1: “Experience Requirement”. 

• The experience is to be “Similar in Nature” to that specified on Table 2: “Works of a Similar Nature”. 

Tenderers are to note the exclusions (if any) stated on this table. 

• The Documentation/ Information that is required is specified on Table 3: “Documentation/ Information 

Requirements” (which includes the Notes below the table). 

• Tenderers may submit experience gained as Sub-Contractors or Main Contractors. 

It is the responsibility of the Tenderer to ensure that the experience submissions comply with the 

requirements as stated in the Tender Data: C.2.1.3. 

 

Guidance to Tenderers: Experience Submission Form 

 

Client / Employer Details 

• Provide details for whom the works were carried out (works owner). 

• Provide Contact details of the Client or Main Contractor (if experience was gained as a sub-contractor) 

is required to be provided. 

The contact details may be used by the Employer to verify the information, pertaining to the experience 

submission. Should the Employer’s reasonable attempts to make contact with the Client or Main Contractor 

fail (for whatever reason), that specific experience submission may be considered invalid. 

Contract Details 

• Provide the Contract Reference Number and Contract Title. 

• Indicate if this contract has been completed or is still in progress. 

• Provide Contract Dates. 

• Provide Contract Values - Where works are still in progress, provide the value of works that have been 

completed as detailed on the most recent payment to the Contractor / Sub-Contractor. If the works are 

complete, provide the Final Value of the sub-contract or Final Contract Price. 

Scope of Works 

• Indicate the Works Type(s) that best describe the works included in the project. 

Select the most applicable option (only 1). 

• Indicate the Works Elements(s) that were included in the project. 

Select any elements that were included in the contract. 

Joint Ventures 

In the event of a Joint Venture (JV) tendering for this contract, experience gained by the separate entities 

making up the JV may be used as experience, provided that the experience complies with the requirements, 

as stipulated in Table 1, and that the required documentation/ information is provided. 

(T2.2.16 is continued on the next page) 
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Confirmation of submission of Information/ Documentation 

The Tenderer is to indicate (by marking with an “X” in the shaded column) the documentation that has been 

included in this tender submission, in support of each experience submission. 

 If submitted, 
mark with an “X” 

S
U

B
M

IS
S

IO
N

 #
1

 

Experience Submission Form (completed and signed)  

Proof of Sub-Contract Agreement (if experience was gained as a sub-contractor)  

Letter of Award OR Form of Offer & Acceptance  

Most recent Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Final Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Completion Certificate  

 

S
U

B
M

IS
S

IO
N

 #
2

 

Experience Submission Form (completed and signed)  

Proof of Sub-Contract Agreement (if experience was gained as a sub-contractor)  

Letter of Award OR Form of Offer & Acceptance  

Most recent Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Final Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Completion Certificate  

 

S
U

B
M

IS
S

IO
N

 #
3

 

Experience Submission Form (completed and signed)  

Proof of Sub-Contract Agreement (if experience was gained as a sub-contractor)  

Letter of Award OR Form of Offer & Acceptance  

Most recent Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Final Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Completion Certificate  

 

 If submitted, 
mark with an “X” 

S
U

B
M

IS
S

IO
N

 #
4

 

Experience Submission Form (completed and signed)  

Proof of Sub-Contract Agreement (if experience was gained as a sub-contractor)  

Letter of Award OR Form of Offer & Acceptance  

Most recent Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Final Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Completion Certificate  
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 If submitted, 
mark with an “X” 

S
U

B
M

IS
S

IO
N

 #
5

 

Experience Submission Form (completed and signed)  

Proof of Sub-Contract Agreement (if experience was gained as a sub-contractor)  

Letter of Award OR Form of Offer & Acceptance  

Most recent Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Final Payment Certificate (with Quantities summary), 
OR most recent INVOICE (with Quantities summary) 

 

Completion Certificate  

 

 
Note: Should there be insufficient evidence for verification of the information submitted for any 

specific experience submission, that experience submission WILL be deemed invalid. 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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EXPERIENCE SUBMISSION #1 

Reference is to be made to the Tender Data: C.2.1.3. 

(Where required, in the shaded areas, clearly mark selection with an “X” or circle applicable) 

Experience as a: Sub-Contractor:   Main Contractor:   

 

Client/ Employer 
OR 
Main Contractor’s Details 
 
Should the Employer’s reasonable 
attempts to make contact, to verify 
the information provided, fail (for 
whatever reason) this experience 
submission WILL be considered 
invalid.  

Entity Name:  

Contact Name:  

Contact Tel:    -    -     

Contact Cell:    -    -     

Contact email / other:  

Enter the Client/ Employer’s details, OR, if the works was done as a sub-contractor, enter the Main Contractor’s Details 

 

Contract Details 

Contract (Reference) Number:             

Contract Title:  

Has this Contract been 
completed? 

Y N 

Commencement Date: d d m m 2 0 y y 

Completion Date 
(if applicable): 

d d m m 2 0 y y 

Tendered Value (Contract Sum) 
OR Sub-Contract Value: 

R 
Final Contract Price 

OR Final Value of Sub-Contract: 
R 

 

Contract Scope-of-Work (Type of Project and Works Elements): 
 

Which Works Type(s) best describe the project? new road construction  

road widening/upgrades  intersection improvements  

gravel to surfaced road upgrades  access road upgrades   

major parking areas  interim roadways to informal settlements  

OTHER: provide a description of the type of project  

 

Which Works Element(s) were included in the project? bulk earthworks  

roadway layer-works  asphalt roadway surfacing  

kerbing/ channelling  sidewalk/ walkway construction  

traffic calming measures  stormwater drainage  

retaining structures  dealing with underground services   

OTHER: List works elements included in project  
 
 

Confirmation of documentation submitted is to be recorded on Page 48. 
 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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EXPERIENCE SUBMISSION #2 

Reference is to be made to the Tender Data: C.2.1.3. 

(Where required, in the shaded areas, clearly mark selection with an “X” or circle applicable) 

Experience as a: Sub-Contractor:   Main Contractor:   

 

Client/ Employer 
OR 
Main Contractor’s Details 
 
Should the Employer’s reasonable 
attempts to make contact, to verify 
the information provided, fail (for 
whatever reason) this experience 
submission WILL be considered 
invalid.  

Entity Name:  

Contact Name:  

Contact Tel:    -    -     

Contact Cell:    -    -     

Contact email / other:  

Enter the Client/ Employer’s details, OR, if the works was done as a sub-contractor, enter the Main Contractor’s Details 

 

Contract Details 

Contract (Reference) Number:             

Contract Title:  

Has this Contract been 
completed? 

Y N 

Commencement Date: d d m m 2 0 y y 

Completion Date 
(if applicable): 

d d m m 2 0 y y 

Tendered Value (Contract Sum) 
OR Sub-Contract Value: 

R 
Final Contract Price 

OR Final Value of Sub-Contract: 
R 

 

Contract Scope-of-Work (Type of Project and Works Elements): 
 

Which Works Type(s) best describe the project? new road construction  

road widening/upgrades  intersection improvements  

gravel to surfaced road upgrades  access road upgrades   

major parking areas  interim roadways to informal settlements  

OTHER: provide a description of the type of project  

 

Which Works Element(s) were included in the project? bulk earthworks  

roadway layer-works  asphalt roadway surfacing  

kerbing/ channelling  sidewalk/ walkway construction  

traffic calming measures  stormwater drainage  

retaining structures  dealing with underground services   

OTHER: List works elements included in project  
 
 

Confirmation of documentation submitted is to be recorded on Page 48. 
 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    

 
 

EXPERIENCE SUBMISSION #3 
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Reference is to be made to the Tender Data: C.2.1.3. 

(Where required, in the shaded areas, clearly mark selection with an “X” or circle applicable) 

Experience as a: Sub-Contractor:   Main Contractor:   

 

Client/ Employer 
OR 
Main Contractor’s Details 
 
Should the Employer’s reasonable 
attempts to make contact, to verify 
the information provided, fail (for 
whatever reason) this experience 
submission WILL be considered 
invalid.  

Entity Name:  

Contact Name:  

Contact Tel:    -    -     

Contact Cell:    -    -     

Contact email / other:  

Enter the Client/ Employer’s details, OR, if the works was done as a sub-contractor, enter the Main Contractor’s Details 

 

Contract Details 

Contract (Reference) Number:             

Contract Title:  

Has this Contract been 
completed? 

Y N 

Commencement Date: d d m m 2 0 y y 

Completion Date 
(if applicable): 

d d m m 2 0 y y 

Tendered Value (Contract Sum) 
OR Sub-Contract Value: 

R 
Final Contract Price 

OR Final Value of Sub-Contract: 
R 

 

Contract Scope-of-Work (Type of Project and Works Elements): 
 

Which Works Type(s) best describe the project? new road construction  

road widening/upgrades  intersection improvements  

gravel to surfaced road upgrades  access road upgrades   

major parking areas  interim roadways to informal settlements  

OTHER: provide a description of the type of project  

 

Which Works Element(s) were included in the project? bulk earthworks  

roadway layer-works  asphalt roadway surfacing  

kerbing/ channelling  sidewalk/ walkway construction  

traffic calming measures  stormwater drainage  

retaining structures  dealing with underground services   

OTHER: List works elements included in project  
 
 

Confirmation of documentation submitted is to be recorded on Page 48. 

 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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EXPERIENCE SUBMISSION #4 

Reference is to be made to the Tender Data: C.2.1.3. 

(Where required, in the shaded areas, clearly mark selection with an “X” or circle applicable) 

Experience as a: Sub-Contractor:   Main Contractor:   

 

Client/ Employer 
OR 
Main Contractor’s Details 
 
Should the Employer’s reasonable 
attempts to make contact, to verify 
the information provided, fail (for 
whatever reason) this experience 
submission WILL be considered 
invalid.  

Entity Name:  

Contact Name:  

Contact Tel:    -    -     

Contact Cell:    -    -     

Contact email / other:  

Enter the Client/ Employer’s details, OR, if the works was done as a sub-contractor, enter the Main Contractor’s Details 

 

Contract Details 

Contract (Reference) Number:             

Contract Title:  

Has this Contract been 
completed? 

Y N 

Commencement Date: d d m m 2 0 y y 

Completion Date 
(if applicable): 

d d m m 2 0 y y 

Tendered Value (Contract Sum) 
OR Sub-Contract Value: 

R 
Final Contract Price 

OR Final Value of Sub-Contract: 
R 

 

Contract Scope-of-Work (Type of Project and Works Elements): 
 

Which Works Type(s) best describe the project? new road construction  

road widening/upgrades  intersection improvements  

gravel to surfaced road upgrades  access road upgrades   

major parking areas  interim roadways to informal settlements  

OTHER: provide a description of the type of project  

 

Which Works Element(s) were included in the project? bulk earthworks  

roadway layer-works  asphalt roadway surfacing  

kerbing/ channelling  sidewalk/ walkway construction  

traffic calming measures  stormwater drainage  

retaining structures  dealing with underground services   

OTHER: List works elements included in project  
 
 

Confirmation of documentation submitted is to be recorded on Page 48. 
 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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EXPERIENCE SUBMISSION #5 

Reference is to be made to the Tender Data: C.2.1.3. 

(Where required, in the shaded areas, clearly mark selection with an “X” or circle applicable) 

Experience as a: Sub-Contractor:   Main Contractor:   

 

Client/ Employer 
OR 
Main Contractor’s Details 
 
Should the Employer’s reasonable 
attempts to make contact, to verify 
the information provided, fail (for 
whatever reason) this experience 
submission WILL be considered 
invalid.  

Entity Name:  

Contact Name:  

Contact Tel:    -    -     

Contact Cell:    -    -     

Contact email / other:  

Enter the Client/ Employer’s details, OR, if the works was done as a sub-contractor, enter the Main Contractor’s Details 

 

Contract Details 

Contract (Reference) Number:             

Contract Title:  

Has this Contract been 
completed? 

Y N 

Commencement Date: d d m m 2 0 y y 

Completion Date 
(if applicable): 

d d m m 2 0 y y 

Tendered Value (Contract Sum) 
OR Sub-Contract Value: 

R 
Final Contract Price 

OR Final Value of Sub-Contract: 
R 

 

Contract Scope-of-Work (Type of Project and Works Elements): 
 

Which Works Type(s) best describe the project? new road construction  

road widening/upgrades  intersection improvements  

gravel to surfaced road upgrades  access road upgrades   

major parking areas  interim roadways to informal settlements  

OTHER: provide a description of the type of project  

 

Which Works Element(s) were included in the project? bulk earthworks  

roadway layer-works  asphalt roadway surfacing  

kerbing/ channelling  sidewalk/ walkway construction  

traffic calming measures  stormwater drainage  

retaining structures  dealing with underground services   

OTHER: List works elements included in project  
 
 

Confirmation of documentation submitted is to be recorded on Page 48. 
 
 

I, the undersigned, who warrants that they are authorised to sign on behalf of the Tenderer, 
confirms that the information contained in this form is within my personal knowledge and is to the best of my belief both 

true and correct, and that the requested documentation has been included in the tender submission. 

NAME (Block Capitals):   
Date 

SIGNATURE:    
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PART C1: AGREEMENT AND CONTRACT DATA 

C1.1: FORM OF OFFER AND ACCEPTANCE 

C1.1.1: OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 
 

Contract No:  3R-33322 

Contract Title: Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West 

 
The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
Contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
* The offered total of the prices inclusive of Value Added Tax is: 
 
R................................................. (In words .......................................................................................... 
 
.......................................................................................................................................................................) 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 
For the Tenderer: 
 
* Name of Tenderer (organisation)    : ........................................................................ 
 
* Signature (of person authorized to sign the tender) : ........................................................................ 
 
* Name (of signatory in capitals)    : ........................................................................ 
 
Capacity (of Signatory)      : ........................................................................ 
 
Address   : ............................................................................................................................ 
 
    : ............................................................................................................................ 
 
Telephone   : ............................................................................................................................ 
 
Witness: 
 
Signature   : ................................................... Date : ..................................... 
 
 
Name (in capitals) : : ................................................... 
 
Notes: 
* Indicates what information is mandatory. 
Failure to complete the mandatory information and sign this form will invalidate the tender. 
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C1.1: FORM OF OFFER AND ACCEPTANCE 

C1.1.2: FORM OF ACCEPTANCE 
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By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s Offer shall form an 
agreement between the Employer and the Tenderer upon the terms and conditions contained in this 
Agreement and in the Contract that is the subject of this Agreement. 
 
The terms of the contract are contained in: 

• Part C1 : Agreement and Contract Data, (which includes this Agreement) 

• Part C2 : Pricing Data, including the Bill of Quantities 

• Part C3 : Scope of Work 

• Part C4 : Site Information 
 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts C1 to C4 above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 
 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 
binding contract between the parties. 
 

 

Signature (person authorized to sign the acceptance) : ........................................................................ 

 

Name (of signatory in capitals)    : ........................................................................ 

 

Capacity (of Signatory)     : ........................................................................ 

 

Name of Employer (organisation)    : ........................................................................ 

 

Address   : ...................................................................................................................... 

 

    : ...................................................................................................................... 

Witness: 

 

Signature   : ...................................................  Date : ...................................... 

 

Name(in capitals) : : ......................................... 
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C1.1: FORM OF OFFER AND ACCEPTANCE 

C1.1.3: SCHEDULE OF DEVIATIONS 
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1. Subject : ……………………………………………………………………………………………….. 

 

 Details : ……………………………………………………………………………………………….. 

 

   : ……………………………………………………………………………………………….. 

 

2. Subject : ……………………………………………………………………………………………….. 

 

 Details : ……………………………………………………………………………………………….. 

 

    : ……………………………………………………………………………………………….. 

 

3. Subject : ……………………………………………………………………………………………….. 

 

 Details : ……………………………………………………………………………………………….. 

 

   : ……………………………………………………………………………………………….. 

 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the 

documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as any 

confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer during 

this process of offer and acceptance. 

 

 

FOR THE TENDERER  FOR THE EMPLOYER 

………………………..………….. Signature ………………………..………….. 

………………………..………….. Name (in capitals) ………………………..………….. 

………………………..………….. Capacity ………………………..………….. 

………………………..…………… 

…………………………………….. 

…………………………………….. 

…………………………………….. 

Name and Address of 

Organisation 

………………………..…………… 

…………………………………….. 

…………………………………….. 

…………………………………….. 

……………………………………… Witness Signature ……………………………………… 

…………………………………….. Witness Name …………………………………….. 

…………………………………….. Date …………………………………….. 
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C1.2: CONTRACT DATA 

 
C1.2.1 CONDITIONS OF CONTRACT 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 

 The Conditions of Contract are the General Conditions of Contract for Construction Works (2015 

3rd Edition), (GCC 2015) published by the South African Institution of Civil Engineering.  Copies 

of these conditions of contract may be obtained from the South African Institution of Civil 

Engineering  (Tel: 011-805-5947, Fax: 011-805-5971, E-mail: civilinfo@saice.org.za). 

 The Contract Data (including variations and additions) shall amplify, modify, or supersede, the 

GCC 2015 to the extent specified below, and shall take precedence and shall govern. 

 Each item of data given below is cross-referenced to the clause in the GCC 2015 to which it 

mainly applies. 

C1.2.2 CONTRACT DATA 

C1.2.2.1 DATA TO BE PROVIDED BY THE EMPLOYER 

 

1.1.1.13 The Defects Liability Period, from the date of the Certificate of Completion, is 1 Year.  

1.1.1.14 The time for achieving Practical Completion, from the Commencement Date is 24 Weeks. The 

period as stated in 5.3.2, and the 7 days referred to in 5.3.3, are included in the above time for 

achieving Practical Completion.  The special non-working days as stated in 5.8.1 are excluded 

from the above time for achieving Practical Completion. 

1.1.1.15 The Employer is the eThekwini Municipality as represented by: 

 Deputy Director: Roads Provision 

 

1.2.1.2 The address of the Employer is: 

Physical: Engineering Unit, 166 K.E. Masinga Road, DURBAN, 4001 

Postal: Engineering Unit, P O Box 680, DURBAN, 4000 

Telephone: 031-322-2879 

E-Mail: sandile.masondo@durban.gov.za 

1.1.1.16 The name of the Employer’s Agent is Sandile Khulu (Pr. Tech Eng) 

1.2.1.2 The address of the Employer’ Agent is:  

Physical: Engineering Unit, 166 K.E. Masinga Road, DURBAN, 4001 

Postal: Engineering Unit, P O Box 680, DURBAN, 4000 

Telephone: 031-311 7628 

E-Mail: sandile.khulu@durban.gov.za 

1.1.1.26  The Pricing Strategy is by Re-measurement Contract. 

3.2.3  The Employer’s Agent shall obtain the specific approval of the Employer before executing any 

of his functions or duties according to the following Clauses of the General Conditions of Contract: 

• 6.3 : Council approval in order to authorise any expenditure in excess of the Tender Sum plus 

7 % contingencies. 

4.11.1 To carry out and complete the works, the Contractor shall employ a competent Site Agent and 

Foreman as part of the key staff. It is a requirement for the Contractor’s Site Agent and Foreman 

to each have a minimum of 3 years relevant experience including experience on projects of a 

similar nature. The CV’s of the Site Agent and the Foreman should be submitted to the Employer’s 
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Agent’s Representative for acceptance by the Division (reference is made to Cl.5.3.1 of the 

Contract Data). 

 Note: 

i) “similar nature” implies projects that were of a value of at least 70% of this tender’s value, 

and had a comparable Scope of Work in terms of technical requirements and operations. 

ii) “experience” implies experience on projects of a similar nature. 

iii) “accredited degree / diploma” implies a minimum 3-year qualification within the built      

environment, from a registered University or Institute of Technology. 

5.3.1 The documentation required before commencement with Works execution are: 

• Health and Safety Plan (refer to Clause 4.3) 

• Initial Programme (refer to Clause 5.6) 

• Security (refer to Clause 6.2) 

• Insurance (refer to Clause 8.6) 

• CV(s) of Key Site Staff (refer to Clause 4.11.1) 

• Sub-contracting Implementation Plan (if applicable) 

• If  required to be registered, in terms of the Occupational Injuries and Diseases Act (130 of 

1993 as amended), the Contractor is to supply proof of being registered and in good standing 

with the compensation fund by submitting a valid Letter of Good Standing from the 

Compensation Commissioner. Should the Contractor’s Letter of Good Standing be expired, 

but an application for renewal has been made, the Contractor is to submit the expired Letter 

of Good Standing AND proof of an application for renewal. 

5.3.2 The time to submit the documentation required before commencement with Works is 14 Days. 

5.3.3 Add the following paragraph: 

“If a construction work permit, in terms of Clause 3(1) of the Construction Regulations (2014), is 

applicable, the instruction to commence carrying out of the works may only be issued once the 

construction work permit has been obtained by the Employer’s Agent.  If a construction work 

permit is applicable, the contractor shall allow for a minimum period of 37 days, after the 

submission (or re-submission) of the documentation referred to in Clause 5.3.1., for the issuing 

of the construction work permit.” 

 

5.8.1 The non-working days are Saturdays and Sundays. 

(5.1.1) The special non-working days are: 

• All statutory holidays as declared by National or Regional Government. 

• The year-end break: 

• Commencing on the first working day after 15 December. 

• Work resumes on the first working day after 5 January of the next year. 

 

5.8.1 Delete the words “sunset and sunrise” and replace with “17:00 and 07:00”. 

 

5.12.2.2 Abnormal Climatic Conditions (Rain Delays) - The numbers of days per month, on which work 

is expected not to be possible as a result of rainfall, for which the Contractor shall make provision, 

is given in the table below.  During the execution of the Works, the Employer’s Agent’s 

Representative will certify a day lost due to rainfall only if at least 75% of the work force and plant 

on site could not work during that specific working day. 

Extension of time as a result of rainfall shall be calculated monthly being equal to the number 

days certified by the Employer’s Agent’s Representative as lost due to rainfall, less the number 

of days allowed for as in table below, which could result in a negative figure for certain months.  

The total extension of time for which the Contractor may apply, shall be the cumulative algebraic 
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sum of the monthly extensions.  Should the sum thus obtained be negative, the extension of time 

shall be taken as NIL. 

 

Month  Days Lost 
Average 

Rainfall 
Month  Days Lost 

Average 

Rainfall 

January 4* 134 July 1 39 

February 3 113 August 2 62 

March 3 120 September 2 73 

April 2 73 October 3 98 

May 2 59 November 3 108 

June 1 28 December 1* 102 

TOTAL 27 1009mm 
* = The number of working days lost allows for the 
annual statutory Construction holiday in 
December and January of each year. 

 

5.13.1  The penalty for delay in failing to complete the Works is R 2 500 (per Day). 

 

5.14.1 The requirements for achieving Practical Completion will be determined by the Employer’s 

Agent (in consultation with the Contractor) and recorded in the minutes of the first Site Meeting / 

Handover Meeting.  (Refer to 1.1.1.24 for a generic definition.)  The requirements are to be 

regularly reviewed with respect to any variations to the Contract. 

 

5.16.3 The latent defect liability period is 10 Years. 

 

6.2.1 Security (Performance Guarantee): Delete the word “selected” and replace it with “stated”. 

 

The liability of the Performance Guarantee shall be as per the following table: 

 

Value of Contract (incl. VAT) Performance Guarantee Required 

Less than or equal to R 1m Nil 

Greater than R 1m and less than or equal to R 10m 5% of the Contract Sum 

Greater than R 10m 10% of the Contract Sum 

 

6.5.1.2.3  The percentage allowance to cover overhead charges for daywork are as follows: 

• 80% of the gross remuneration of workmen and foremen actually engaged in the daywork; 

• 20% on the net cost of materials actually used in the completed work. 

 

No allowance will be made for work done, or for materials and equipment for which daywork rates 

have been quoted at tender stage. 

6.8.2 Contract Price Adjustment Factor: The value of the certificates issued shall be adjusted in 

accordance with the Contract Price Adjustment Schedule (GCC 2015 - page 86) with the following 

Indices / Descriptions / Coefficients: 

• The proportion not subject to adjustment: x = 0.10. 

• The base month will be the month prior to the month in which tenders close. 

 

• The Index for, Plant, Materials, and Fuel shall be based on 2023 = 100. 

• The Index for Labour shall be based on 2024 = 100. 
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 STATS SA 

Statistical Release 

Table Description Coefficient 

• “L” is the 

“Labour Index” 

P0141 Table A Geographic Indices; 

CPI per Province; 

Kwa-Zulu Natal 

a = 0.28 

• “P” is the 

• “Contractor’s 

Equipment Index” 

P0151.1 Table 4 Plant and Equipment b = 0.28 

• “M” is the 

“Materials Index” 

P0151.1 Table 6 Civil Engineering Material 

(excluding bitumen) 

c = 0.38 

• “F” is the 

“Fuel Index” 

P0142.1 Table 1 Coke, petroleum, chemical, 

rubber and plastic products; 

Coal and petroleum products; 

Diesel 

d = 0.06 

 

 

6.8.3 Price adjustments for variation in the cost of the special material(s) listed below, will be 

allowed. 

 

Bitumen - escalation will be calculated using the “Rise and Fall” method as determined by the 

Employer.  The base price for bitumen on this contract shall be the ruling price of 50/70 grade 

bitumen based on the RUBIS Asphalt South Africa List Selling Price for Penetration Grade 

Bitumen, seven (7) days prior to the closing date of tenders. 

 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

The percentage advance on Plant not yet supplied to Site: Not Required 
 

6.10.3 Retention Money: Delete the word “selected”. 

The percentage retention on the amounts due to the Contractor is 10%. 

The limit of “retention money” is 5% of the Contract Sum. 

Should the Contract Price exceed the Contract Sum then the limit of “retention money” is 5% of 

the Contract Price. 

Interest will not be paid on retention withheld by the Employer. 

 

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the insurance sum: 

Not Required. 

 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in the 

insurance sum: Not Required. 

 

8.6.1.2  SASRIA Coupon Policy for Special Risks to be issued in joint names of Council and Contractor 

for the full value of the works (including VAT). 

 

8.6.1.3 The limit of indemnity for liability insurance: R 10,000,000. 

 

8.6.1.4 Ground Support Insurance: 

• Minimum amount for any one occurrence, unlimited as to the number of occurrences, against 

any claim for damages or loss caused by vibration and / or removal of lateral support: R 

1,000,000. 

• Maximum first excess: R 20,000. 

 

8.6.1.5 Furthermore, the insurance cover effected by the Contractor shall meet the following 

requirements: 
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Third Party Insurance (Public Liability) 

• Minimum amount for any one occurrence, unlimited as to the number of occurrences, for the 

period of the contract, inclusive of the maintenance period: R 2,000,000. 

• Consequential loss to be covered by policy: Yes  

• Liability section of policy to be extended to cover blasting: Nil. 

• Maximum excess per claim or series of claims arising out of any one occurrence: R 20,000. 

 

Principal’s own surrounding Property Insurance 

• Minimum amount for any one occurrence unlimited as to the number of occurrences against 

any claim for damage which may occur to the Council’s own surrounding property: R 

1,000,000. 

• Maximum first excess: R 10,000. 

 

Insurance of Works 

• Minimum amount for additional removal of debris (no damage): Nil. 

• Minimum amount for temporary storage of materials off site, excluding Contractor’s own 

premises: Nil. 

• Minimum amount for transit of materials to site: Nil. 

 

8.6.5 Approval by Employer: At the end of the sub-clause, add the following paragraph: 

 

"Except where otherwise provided in the Special Conditions of Contract, the insurance cover 

effected by the Contractor in terms of this clause shall not carry a first loss amount greater than 

those set out below: 

Contract Price First Loss 

Less than R 100,000 R 5,000 

R 100,000 to R 500,000 R 10,000 

R 500,000 to R 1,000,000 R 20,000 

R 1,000,000 to R 2,000,000 R 30,000 

R 2,000,000 to R 4,000,000 R 40,000 

Greater than R 4,000,000 R 50,000 

 

The insurance policy shall contain a specific provision whereby cancellation of the policy prior to 

the end of the period referred to in Cause 8.2.1 cannot take place without the prior written approval 

of the Employer. ” 

 

10.7.1 Failing ad-hoc adjudication, the determination of disputes shall be by arbitration. 
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C1.2.2.2 DATA TO BE PROVIDED BY CONTRACTOR 

 

1.1.1.9 The legal name of Contractor is: 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

1.2.1.2 The Physical address of the Contractor is: 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

The Postal address of the Contractor is: 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

 

……………………………………………………………………………….……….……………… 

The contact numbers of the Contractor are: 

 

Telephone:  ……………………………………………………………….……….……………… 

 

Fax:   ……………………………………………………………….……….……………… 

 

The E-Mail address of the Contractor is: 

 

……………………………………………………………………………….……….……………… 
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C1.2.3 ADDITIONAL CONDITIONS OF CONTRACT 

 
C1.2.3.1 COMMUNITY LIAISON OFFICER 
 

The Ward Councillor(s) in whose ward(s) work is to be done will, collectively, identify a community 
liaison officer (CLO) for the project and make the person known to the Contractor within two days 
of being requested to do so.  The Contractor will be required to enter a written contract with the 
CLO that specifies: 
• The hours of work and the wage rate of the CLO (200% of the Civil Engineering Industry 

minimum wage). 
• The duration of the appointment. 
• The duties to be undertaken by the CLO which could include: 

• Assisting in all respects relating to the recruitment of local labour. 
• Acting as a source of information for the community and councillors on issues related to the 

contract. 
• Keeping the Contractor advised on community issues and issues pertaining to local security. 
• Assisting in setting up any meetings or negotiations with affected parties. 
• Keeping a written record of any labour or community issue that may arise. 
• Any other duties that may be required by the Contractor. 

Responsibility for the identification of a pool of suitable labour shall rest with the CLO, although 
the Contractor shall have the right to choose from that pool.  The Contractor shall have the right 
to determine the total number labourers required at any one time and this may vary during the 
contract. 

 
The Contractor shall have the right to replace labour that is not performing adequately.  Should 
such occasion arise, it must be done in conjunction with the CLO. 
 
Payment: The CLO will be reimbursed from the PC Sum item in the Preliminary & General Section 
of the Bill of Quantities. 

 
 
C1.2.3.2 EMPLOYMENT OF LOCAL LABOUR 
 

It is a condition of contract that the contractor will be required to employ local labour as specified 
in eThekwini Council Policy “The use of CLOs and Local Labour”. The contractor will be required 
to ensure that a minimum of 50% of the labour force is made up of local labour.  For the purposes 
of this contract, “Local labour” will be deemed to be any persons who reside within Ward 06. 
The contractor will be required to provide proof of authenticity of local labour.  Signed confirmation 
by the appointed CLO will suffice for this. 

 
No additional costs will be entertained due to this Particular Specification.  The contractor will 
remain responsible for providing proper supervision of all labour and will be responsible for the 
quality of work produced. 

 
 
C1.2.3.3 SUBCONTRACTING 

 
It is a condition of contract that the contractor must allow for a minimum of 10% of the contract 
value (excluding PC Sum items and Fixed Cost allowances) to be subcontracted to contractors 
who are >51% owned by Black People.  Proof of payment to the subcontractors will be required 
to verify that the minimum has been achieved. 
 
The penalty for not achieving the specified Subcontracting Goal will be 0.5% of the contract value 
(excluding PC Sum items and Fixed Cost allowances) for every 1% of Subcontracting Goal not 
achieved. 
 

  



Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West Contract No: 3R-33322 

 

 

C2: Pricing Data Page 65 Document Version 01/07/2025 

 

C1.2.3.4 FTE (Full Time Equivalent) EMPLOYMENT INFORMATION 
 

It is a condition of contract that the Contractor supplies the Employer’s Agent’s Representative 
with information in respect of the employment of all foremen, artisans and Labour (skilled and 
unskilled) employed to work on this contract.  The information required is: 

• Initials (per ID doc) 

• Last Name (per ID doc) 

• ID Number 

• Disability (y / n) 

• Education Level Level 1 
Unknown 

Level 2 
No Schooling 

Level 3 
Grade 1-3 

Level 4 
Grade 4 

Level 5 
Grade 5-6 

Level 6 
Grade 7-8 

Level 7 
Grade 9 

Level 8 
Grade 10-11 

Level 9 
Grade 12 

Level 10 
Post Matric 

 

• Category of Employment Category A: Employed as Local Labour for this contract only 
Category B: Temporarily employed by the Contractor 
Category C: Permanently employed by the Contractor 

 

In addition, the following information is required in respect of each person listed above, on a 
monthly basis: 

• Number of days worked during the month; 

• Daily wage rate; 

• Number of training days during the month. 
 
The information is to be forwarded in a format acceptable to the Employer’s Agent’s 
Representative, but preferably in the form of an emailed EXCEL file (an original file, to be used 
as a template, will be issued to the Contractor).  Contractors without computer facilities will be 
required to submit a hard copy of the information in a format as agreed to between the Contractor 
and the Employer’s Agent’s Representative. 
 
In addition to the tax invoice, to be submitted by the Contractor with his monthly statement, 
mentioned in Clause 6.10.4 of GCC 2015, the Employer reserves the right to withhold payment 
until the monthly FTE information has been forwarded to the Employer’s Agent’s Representative.  
No additional payment for complying with the above will be made and the Contractor is to make 
allowance for complying through the time related P & G items (sum) under Part AA: Preliminaries, 
of the Bill of Quantities. 

 
C1.2.3.5 PERFORMANCE MONITORING OF SERVICE PROVIDERS 
 

[For contract awards over R10m] The Contractor shall be subjected to “Performance Monitoring” 
assessments in terms of the applicable Section (S.53) of the Employer’s Supply Chain 
Management Policy. 
 
Key Performance Indicators (KPIs) are specified in the C3: Scope of Works, or will be discussed 
and agreed with the Contractor before commencement of the contract.  

 
C1.2.3.6 EXCEPTED RISKS (Clause 8.3) 

 
Pursuant to Clause 8.3 of the Conditions of Contract (GCC 2015), the Employer shall not be liable 
for the payment of standing time costs as a result of the occurrence of any of the “Excepted Risks” 
as defined under Clause 8.3. 
 
However, the Employer shall reimburse the Contractor in respect of plant de-establishment and 
re-establishment costs as a result of “Excepted risks” when a written instruction to de-establish is 
issued to the Contractor. 

  



Upgrading of TRK 76832 in Mpumalanga Area, Ward 06_Outer West Contract No: 3R-33322 

 

 

C2: Pricing Data Page 66 Document Version 01/07/2025 

 

C2.1: PRICING ASSUMPTIONS / INSTRUCTIONS 

 

C2.1.1 GENERAL 

 

The Bill of Quantities forms part of the Contract 

Documents and must be read and priced in conjunction 

with all the other documents comprising the Contract 

Documents (refer to C.1.2 of the Tender Data). 

 

C2.1.2 PRICING INSTRUCTIONS AND DESCRIPTION 

OF ITEMS IN THE SCHEDULE 

 

Measurement and payment shall be in accordance with 

the relevant provisions of Part C of each of the COTO 

Specifications referred to in the Scope of Work.  The 

Preliminary and General items shall be measured in 

accordance with the provisions of C2.1.8. 

 

The descriptions of the items in the Bill of Quantities 

are for identification purposes only and comply 

generally with those in the Standard Engineering 

Specification.  

 

Part C of each of the COTO Specification, read together 

with the relevant clauses of the Scope of the works, set 

out what ancillary or associated work and activities are 

included in the rates for the operations specified. 

Should any requirements of the measurement and 

payment clause of the applicable COTO Specification, 

or the Scope of the works, conflict with the Bill of 

Quantities, the requirements of the COTO Specification 

or Scope of the work, as applicable, shall prevail. 

 

C2.1.3 QUANTITIES REFLECTED IN THE SCHEDULE 

 

The quantities given in the Bill of Quantities are 

estimates only, and subject to re-measuring during the 

execution of the work. The Contractor shall obtain the 

Employer’s Agent’s detailed instructions for all work 

before ordering any materials or executing work or 

making arrangements for it.  

 

The Works as finally completed in accordance with the 

Contract shall be measured and paid for as specified in 

the Bill of Quantities and in accordance with the 

General and Special Conditions of Contract, the 

Specifications and Project Specifications and the 

Drawings. Unless otherwise stated, items are measured 

net in accordance with the Drawings, and no allowance 

has been made for waste. 

 

The validity of the contract will in no way be affected 

by differences between the quantities in the Bill of 

Quantities and the quantities finally certified for 

payment. 

 

C2.1.5 MONTHLY PAYMENTS 

 

Unless otherwise specified in the Specifications and 

Project Specifications, progress payments in Interim 

Certificates, referred to in Clause 6.10.1 of the General 

Conditions of Contract, in respect of "sum" items in the 

Bill of Quantities shall be by means of interim progress 

instalments assessed by the Employer’s Agent and 

based on the measure in which the work actually 

carried out relates to the extent of the work to be done 

by the Contractor. 

 
C2.1.4 PROVISIONAL SUMS / PRIME COST SUMS 

 

Where Provisional Sums or Prime Cost sums (PC Sum) 

are provided for items in the Bill of Quantities, payment 

for the work done under such items will be made in 

accordance with Clause 6.6 of the General Conditions 

of Contract. The Employer reserves the right, during the 

execution of the works, to adjust the stated amounts 

upwards or downwards according to the work actually 

done under the item, or the item may be omitted 

altogether, without affecting the validity of the 

Contract.  

 

The Tenderer shall not under any circumstances 

whatsoever delete or amend any of the sums inserted 

in the "Amount" column of the Bill of Quantities and in 

the Summary of the Bill of Quantities unless ordered or 

authorized in writing by the Employer before closure of 

tenders.  Any unauthorized changes made by the 

Tenderer to provisional items in the schedule, or to the 

provisional percentages and sums in the Summary of 

the Bill of Quantities, will be treated as arithmetical 

errors. 

 

C2.1.6 PRICING OF THE BILL OF QUANTITIES 

 

The prices and rates to be inserted by the Tenderer in 

the Bill of Quantities shall be the full inclusive prices to 

be paid by the Employer for the work described under 

the several items, and shall include full compensation 

for all costs and expenses that may be required in and 

for the completion and maintenance during the defects 
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liability period of all the work described and as shown 

on the drawings as well as all overheads, profits, 

incidentals and the cost of all general risks, liabilities 

and obligations set forth or implied in the documents 

on which the Tender is based. 

 

Each item shall be priced and extended to the "Total" 

column by the Tenderer, with the exception of the 

items for which only rates are required (Rate Only), or 

items which already have Prime Cost or Provisional 

Sums affixed thereto.  If the Contractor omits to price 

any items in the Bill of Quantities, then these items will 

be considered to have a nil rate or price. 

 

All items for which terminology such as "inclusive" or 

"not applicable" have been added by the Tenderer will 

be regarded as having a nil rate which shall be valid 

irrespective of any change in quantities during the 

execution of the Contract. 

 

All rates and amounts quoted in the Bill of Quantities 

shall be in Rands and Cents and shall include all levies 

and taxes (other than VAT). VAT will be added in the 

Summary of the Bill of Quantities. 

 

C2.1.7 “RATE ONLY” ITEMS 

 

The Tenderer shall fill in rates for all items where the 

words "Rate Only" appear in the "Total" column. "Rate 

Only" items have been included where: 

(a) an alternative item or material is contemplated; 

(b) variations of specified components in the make-up 

of a pay item may be expected; and 

(c) no work under the item is foreseen at tender stage 

but the possibility that such work may be required 

is not excluded.  

 

For “Rate Only” items no quantities are given in the 

"Quantity" column but the quoted rate shall apply in 

the event of work under this item being required. The 

Tenderer shall however note that in terms of the 

Tender Data the Tenderer may be asked to reconsider 

any such rates which the Employer may regard as 

unbalanced. 

 

C2.1.8 PRELIMINARY AND GENERAL 

 

The Preliminary and General Section is provided to 

cover the Contractor’s expenses incurred in complying 

with the requirements of the tender documents and 

consists of the following parts: 

• Part AA: Preliminaries 

• Part AB: General Specifications 

• Part AH: Occupational Health and Safety 

 

Fixed Charge Items: Each item should be priced 

separately and, subject to the Engineer certifying in 

terms of Clause 6.7 of the General Conditions of 

Contract that the work has been done, payment will be 

made as follows: 

(i) the total amount due when the certified value fixed 

charge items in this section is less than 5% of the net 

contract price; 

(ii) when the certified value of fixed charge items in this 

section is greater than 5% of the net contract price, 

payment will be limited to 5% of the net contract 

price. The remainder will be paid when the value of 

the work done under the contract, excluding the 

value of fixed charge items in this section, is greater 

than 50% of the net contract price, excluding the 

value of fixed charge items in this section. 

 

Time Related Items: Any Time Related items not priced 

shall be deemed to be covered by the prices of other 

items in the section. 

 

Payment of Time Related items in this section will be 

made throughout the contract period, the amount per 

month being the value of the item divided by the 

completion in months or, if specified in weeks, the 

equivalent number of months, in terms of Clause 5.5 of 

the General Conditions of Contract. The final monthly 

increment will only be paid upon the issue of a 

completion certificate. 
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C2.2: BILL OF QUANTITIES 

 

The Bill of Quantities follows and comprises of 24 pages.  The pages are numbered BoQ 69 to BoQ 92 
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C3.1: PROJECT DESCRIPTION AND SCOPE OF CONTRACT 

 

C3.1.1 Description of Works 

 

The works will be undertaken in the Mpumalanga Area in Ward 06. The project entails the supply 

of all plant, labour and material necessary for the upgrade of approximately 575m of TRK 76832 

with associated stormwater drainage retaining structures. The road will be upgraded to a 

formalised hardened pavement structure, as per tender drawings. 

 

The scope of works comprises the following:  

 

Site Clearance 

• General Clearance of the area of works  

Concrete Works 

• Mass concrete 

• Grade 25/19 MPa concrete base  

• Construction of concrete driveways 

Earthworks and Layerworks 

• Cut to fill, cut to spoil & importing of suitable fill. 

• Road formation 

• Layerworks consisting of 150mm subbase using G5 material & 150mm base using G2 

material.  

Stormwater Drainage 

• Construction of new concrete stormwater pipes, manholes and headwalls 

• Raising / lowering of existing manholes where applicable 

 

Asphalt Roadwork 

• Construction of a 5.0m wide road using a 40mm AC – Sa-S10 

 

Protection Works 

• 230mm x 1.0m x 3.0m reno mattress 

• Gabion boxes – 1.0m, 2.0m and 2.5m High where required 

• TB300 (base Type A retaining wall  or similar approved by the Engineer.  

 

Services 

• Proving of existing services. 

• Relocation of existing services (i.e. electricity) where applicable 

 

 

C3.1.2 Description of Site and Access 

 

The site is located within Ward 6 in the Outer West Region of Ethekwini Municipality in the 

Mpumalanga area. 

 

C3.1.3 Nature of Ground and Subsoil Conditions 

There is no specific information regarding the nature of the ground and subsoil conditions 

available. Detailed assessments will be carried out on site by an external independent accredited 

SANAS Soil Laboratory. 

 
. 
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C3.2:  PROJECT SPECIFICATION 

PREAMBLE 

 

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 

Project Specification, the Project Specification shall take precedence.  In the event of a discrepancy between 

the Specifications, (including the Project Specifications) and the drawings and / or the Bill of Quantities, the 

discrepancy shall be resolved by the Employer’s Agent before the execution of the work under the relevant 

item. 

 

 

C3.2.1 GENERAL 

 

 

PS.1  PROGRAMME, METHOD OF WORK, AND ACCOMMODATION OF TRAFFIC 

 

This Clause is to be read in conjunction with the provisions and obligations as contained in SANS 

1921-1 and SANS 1921-2. 

 

PS.1.1 Preliminary Programme 

 

The Contractor shall include with his tender a preliminary programme on the prescribed form (see 

T2.2: Preliminary Programme) to be completed by all Tenderers.  The programme shall be in the 

form of a simplified bar chart with sufficient details to show clearly how the works will be performed 

within the time for completion as stated in the Contract Data. 

 

Tenderers may submit tenders for an alternative Time for Completion in addition to a tender based 

on the specified Time for Completion.  Each such alternative tender shall include a preliminary 

programme similar to the programme above for the execution of the works, and shall motivate his 

proposal clearly by stating all the financial implications of the alternative completion time. 

 

The Contractor shall be deemed to have allowed fully in his tendered rates and prices as well as 

in his programme for all possible delays due to normal adverse weather conditions (refer to 

Clause 5.12.2.2) and special non-working days (refer to Clause 5.1.1.1) as specified in the in the 

Contract Data. 

 

PS.1.2 Programme in Terms of Clause 5.6 of the General Conditions of Contract 

 

It is essential that the construction programme, which shall conform in all respects to Clause 5.6 

of the General Conditions of Contract, be furnished within the time stated in the Contract Data 

(refer to Clause 5.3.1/2). 

 

The preliminary programme to be submitted with the tender shall be used as basis for this 

programme. 

 

The Tenderer's attention is drawn to the fact that a number of factors will affect the programming 

of and method of carrying out the works.  The more important of these are: 

 

(1) In general, at least two (2) weeks’ notice is required by all the Municipal Departmental service 

organisations before the respective work teams can be deployed on site.  

(2) Should there be relocation of services required, the contractor shall allow and make time for 
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delays in his programme. (3) Adequate time must be allowed for ordering of materials. 

Contract No: 3R-31547 C3: Scope of Work Page 91 Document Version 12/05/2025 

(4) Vehicular and pedestrian access to private property is to be maintained at all times unless 

prior written permission to close the access has been obtained by the contractor, from the 

property owner / occupier, and approved by the Engineer. 

(5) Attention must be paid to the accommodation of pedestrians and traffic during the period of 

the contract. Adequately, safe pedestrian accommodation must be provided for the full 

duration of contract. 

(6) The contractor shall allow for all signs, barricades, delineators and temporary road markings 

under the applicable items in the Bill of Quantities 

(7) Vehicular access to private property is to be maintained 

(8) Traffic restrictions 

 

Those known, existing services in the area of the works have been depicted on the contract 

drawings.  It is evident, however, that the status of existing service records as far as can be 

ascertained might not reflect the actual situation in the field.  As such, due allowance has been 

made in the Bill of Quantities for the proving of services where directed by the Engineer. 

 

PS.1.3 Requirements for Accommodation of Traffic 

 

PS.1.3.1 General 

 

Accommodation of traffic, where applicable, shall comply with SANS 1921-2: 2004: Construction 

and Management Requirements for Works Contracts, Part 2: Accommodation of Traffic on Public 

Roads occupied by the Contractor. The Contractor shall obtain this specification from Standards 

South Africa if accommodation of traffic will be involved on any part of the construction works. 

 

Clause 4.10.4 of SANS 1921-2: 2004 shall be replaced with the following: 

 

“Road signs and markings shall comply with the requirements of the “SADC Road Traffic Signs 

Manual - Volume 2: Roadworks Signing”. 

 

PS.1.3.2 Basic Requirements 

 

The travelling public shall have the right of way on public roads, and the Contractor shall make 

use of approved methods to control the movement of his equipment and vehicles so as not to 

constitute a hazard on the road. 

 

The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed 

controls are effective, and that courtesy is extended to the public at all times. 

 

Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall 

constitute ample reason for the Employer’s Agent to suspend the work until the road signs, etc, 

have been repaired to his satisfaction. 

 

The Contractor may not commence constructional activities affecting existing roads before 

adequate provision has been made to accommodate traffic in accordance with the requirements 

of this document and the South African Road Traffic Signs Manual.  

 

The Contractor shall construct and maintain all temporary drainage works necessary for 

temporary deviations. The Contractor shall ensure that the existing property accesses are 
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maintained at all times.  Where necessary the Contractor shall make allowance in the rates for 

completing the work required to the accesses out of normal hours. 

 

The Contractor shall programme in his works the traffic accommodation required to carry out the 

construction of the works and to include the protection of any services in doing so. 

 

PS.1.3.3 Traffic Safety Officer 

 

Where warranted by traffic conditions on or near the site, the Contractor shall nominate a suitable 

member of his staff as traffic safety officer to be responsible for the arrangement and maintenance 

of all the measures for the accommodation of traffic for the duration of the project.  Duties of the 

traffic safety officer shall be in compliance with the Occupational Health and Safety Act 1993 and 

the Construction Regulations 2014. 

 

PS.1.3.4 Payment 

 

The Contractor’s tendered rates for the relevant items in the Bill of Quantities shall include full 

compensation for all possible additional costs which may arise from this, and no claims for extra 

payment due to inconvenience as a result of the modus operandi will be considered.  

 

PS.1.3.5 Pedestrian Movement 

 

The Contractor shall make provision for accommodating all pedestrian movements in the area of 

the works.  Allowance shall be made in the relevant rates for any barricades and signs required. 

 

PS.1.3.6 Temporary Reinstatement 

 

Provided always that if in the course or for the purpose of the execution of the works or any part 

thereof any road or way shall have been broken up, then notwithstanding anything herein 

contained: 

 

(a) if the permanent reinstatement of such road or way is to be carried out by the appropriate 

authority or by some person other than the contractor (or any subcontractor to him), the 

contractor shall at his own cost and independently of any requirement of or notice from the 

Engineer be responsible for the making good of any subsidence or shrinkage or other defect, 

imperfection or fault in the temporary reinstatement of such road or way, and for the execution 

of any necessary repair or amendment thereof from whatever cause the necessity arises, 

until the end of the period of maintenance in respect of works beneath such road or way until 

the authority or other person as aforesaid shall have taken possession of the site for the 

purpose of carrying out permanent reinstatement (whichever is the earlier), and shall 

indemnify and save harmless that Council against and from any damage or injury to the 

Council or to third parties arising out of or in consequence of any neglect or failure of the 

Contractor to comply with the foregoing obligations or any of them and against and from all 

claims, demands, proceedings, damages, costs, charges and expenses whatsoever in 

respect thereof or in relation thereto. 

 

(b) where the authority or person as aforesaid shall take possession of the site as aforesaid in 

sections or lengths, the responsibility of the contractor under paragraph (a) of this sub-clause 

shall cease in regard to any such section or length at the time possession thereof is so taken, 

but shall during the continuance of the said period of maintenance continue in regard to any 

length of which possession has not been taken and the indemnity given by the contractor 
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under the said paragraph shall be construed and have effect accordingly.  

 
PS.1.4  Penalties for Non-Compliance of Traffic Accommodation Clauses 

 

For every road and traffic rule violation by the Contractor and his Sub-Contractor’s, Suppliers and 

labourers (including local labour), he shall be charged a penalty for that offence. The engineer 

will raise the charge. A fixed cost of R2000/event shall be applicable for every event of non-

compliance. A Time related cost of R1000/hour shall be applicable for delay caused by the above-

mentioned noncompliance. The measurement of time shall be from when the Level of Service in 

vehicular capacity has reduced due to the act of non-compliance to the time that the Level of 

Service is restored to before the incident had occurred. 

 

 

PS.2  SERVICES 

 

This Clause is to be read in conjunction with the provisions and obligations as contained in SANS 

1921-1 and SANS 1921-2. 

 

PS.2.1 Existing Services 

 

The Tenderer's attention is drawn to the numerous existing services in the area.  Although every 

effort has been made to depict these services accurately the positions shown must be regarded 

as approximate. 

 

The Contractor shall make himself acquainted with the position of all existing services before any 

excavation or other work likely to affect the existing services is commenced.  

 

The Contractor will comply with the conditions for dealing with existing services as attached in 

C3.4, Particular Specifications, and approach the relevant authorities for additional information 

where applicable. 

 

Before any work commences, the Contractor shall contact all private owners or public authorities 

controlling services so that they may, either protect, move or relocate any service as required, or 

confirm that all such work has been completed. 

 

All known existing services and those services which require relocation and protection, are shown 

on the services plans. The Contractor's attention is drawn to the fact that such services 

information is based on information supplied by others, and the accuracy and completeness of 

this information has not been confirmed.   

 

The Contractor will therefore be required to proceed with extreme caution in order to avoid 

damage to existing services. Before commencing any work in the vicinity of services, the 

Contractor shall contact the relevant service authorities for assistance in locating the exact 

position of the services and where necessary the Contractor shall accurately locate the services 

by careful hand excavation. The Contractor shall allow in his programme minimum of eight weeks 

for the relocation of services from notification of service relocation to service provider and this 

period must be shown in the contractor’s programme. 

 

In general, the Employers Agent may call upon the Contractor to re-excavate trenches previously 

excavated and backfilled by others where in the opinion of the Employers Agent such work is 
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necessary to ensure the stability of any other works over such trenches.  This in no way relieves 

the Contractor of his responsibilities in terms of the works. 

 

PS.2.2 Proving Underground Services 

 

This clause must be read in conjunction with COTO Ch2, the requirements of which shall be 

extended to cover all earthworks operations whether for trenching or bulk earthworks, in the 

vicinity of underground services. 

 

It is stressed that all services in a particular area must be proven before commencing work in that 

area. 

 

Insofar as bulk earthworks are concerned, where services are indicated on the drawings or where 

from site observations can reasonably be expected that such services are likely to exist where 

excavations are to take place, the Contractor shall without instructions from the Employer’s Agent 

carefully excavate by hand to expose and prove their positions. 

 

The cost of the proving trenches is to be included in the work covered in the BOQ.. 

 

When a service is not located in its expected position the Contractor shall immediately report such 

circumstances to the Employer’s Agent who will decide what further searching or other necessary 

action is to be carried out and shall instruct the Contractor accordingly.  The cost of this additional 

searching shall be to the Council's cost and shall be paid for under items in the BOQ. 

 

Should any service be damaged by the Contractor in carrying out the works and should it be found 

that the procedure as laid down in this clause has not been followed then all costs in connection 

with the repair of the service will be to the Contractor's account. 

 

When electrical cables are not in the positions shown on drawings of eThekwini Electricity and 

cannot be found after proving trenches have been put down, assistance may be obtained by 

calling an official of the Works Branch on Telephone No. 311-1111 during office hours, or by 

contacting Control on Telephone No. 305-7171 after hours. 

 

It should be noted that 33,000 Volt and 132,000 Volt cables may only be exposed by the 

eThekwini Electricity’s personnel.  The cables are usually protected by concrete covering slabs, 

and therefore if the slabs are inadvertently exposed, excavation work must stop, and the 

eThekwini Electricity shall be contacted immediately on the above telephone numbers. 

 

Proving of services shall be completed at least eight weeks in advance of the actual programmed 

date for commencing work in the area.  The position of these services located must be co-

ordinated and levelled by the Contractor, and the information given in writing to the Employer's 

Agent’s Representative. 

 

The requirements of this clause do not relieve the Contractor of any obligations as detailed in the 

Conditions of Contract or under Clause 4.17 of SANS 1921-1. 

 

 

PS.2.3 New Services and Relocation of Existing 

 

This clause shall be read in conjunction with Clause PS.1. 
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New services are either to be installed by the Contractor as part of the contract or by others during 

the contract period.  In the latter case excavation and subsequent backfilling of the trench from 

the top of the bedding layer shall generally be carried out by the Contractor. 

 

Relocation of services shall generally be carried out by the relevant services organisation.  

Generally their work shall include the excavating and bedding the service which will include 

backfilling to a depth of approximately 300 mm above the service. The remainder of the backfilling 

shall be carried out by the Contractor. 

 

Generally work shall only commence on the installation of new services once the bulk earthworks 

have been completed and roughly trimmed to level along a substantial portion of the services 

route.  In addition no sidewalk, verge, median or island shall be surfaced or topsoiled until all work 

on the services has been completed. 

 

Services affected by the contract are described as follows: 

 

• PS.3: Watermains; 

• PS.4: Sewers; 

• PS.5: Stormwater; 

• PS.6: Electrical Cables / Lighting; 

• PS.7: Telkom / Neotel; 

• PS.8: CCTV; 

 

Further to the above, Tenderers are referred to the services drawing and are to note that several 

minor cables / pipes may be encountered during excavation works which may require to be 

relocated to some extent.  It is anticipated that the eight week period required under PS.2.2 will 

allow sufficient time for these relocations. 

 

PS.2.4 Accommodation of Services  

 

Further to Clauses PS.1 and PS.2 of this specification, Tenderers are to note that allowance must 

be made under this item and / or the appropriate rates, for all costs incurred as a result of 

complying with these clauses.  It shall also cover liaison with the services organisations and 

accommodation of their work gangs / contractors on site. 

 

 

PS.3  WATERMAINS 

 

PS.3.1 General 

 

Tenderer’s attention is drawn to the following points regarding the watermains to be installed as 

part of this contract. 

  

The contractor shall prove the position of water lines and ensure they are not damaged during 

construction. The proving of these water lines shall be included in the tenderer’s rates.  

 

All known services have been shown on the services drawing, however, should any unknown 

watermains be discovered the Contractor shall be responsible for ensuring that water-mains are 

not damaged during construction and if a need to relocate or modify, the Contractor shall notify 

eThekwini Municipality. 
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Any relocations will be carried out by a Contractor/sub-contractor that will be approved by Metro 

Water, while the connection to the existing main will be done by Metro Water. Civil works will be 

carried out by the Main contractor. The Contractor shall notify the Engineer and service providers 

at least 8 weeks days in advance for any relocations required, to enable all parties involved to be 

on site timeously.  

 

PS.3.2 Water Main Valve Access 

 

Due to the dangerous situation occurring when water main valves are covered over, the 

Contractor shall maintain access to all water main valves at all times.  During asphalt layer work, 

after each pass by the paving machine, the valves shall be exposed and access maintained in a 

safe condition. 

 

Whatever method the Contractor chooses to use for this work, the cost of raising the valves from 

existing level to ultimate level shall be paid only once, irrespective of the number of times the 

valve is uncovered.  Spacer rings required for the height adjustment of valve covers shall be 

supplied by the Ethekwini Water Services Directorate.  Tolerances on valve cover levels shall be 

as specified in clause COTO A2. Before final setting in position of valve covers the Contractor 

shall liaise with the Employer’s Agent regarding the direction in which covers shall be placed. 

 

PS.3.3 Restriction on Compaction Equipment 

 

The Contractor is to note that existing watermains traverse the site of the works and special care 

is to be taken in close proximity to these mains and connections.  The existing mains and 

connections shall be proved on site by the Contractor prior to any construction work commencing 

in the vicinity of the watermains. 

 

Under no circumstances will heavy road-making equipment, other heavy plant or vibratory 

compaction equipment be permitted to operate within 800 mm vertically or horizontally of the 

existing mains or connections.  The permissible compaction plant within this restricted area shall 

be the equivalent of a "Bomag 90" under static compaction, or similar approved plant.  When the 

roadworks are far enough advanced to provide a minimum of 800 mm cover to the existing mains, 

the above restriction will fall away. 

 

The Contractor is to take cognisance of the above requirements when entering rates in the Bill of 

Quantities and in the programming of the works.  No claim for additional payment based on the 

inability to use plant as a result of the requirements of this clause will be accepted.  The Contractor 

will be held liable for any costs should the watermain or electrical cables be damaged during 

construction of the road. 

 

PS.4  SEWERS 

 

No works to sewer drainage is envisaged. 

 

 

 

 

PS.4.1 Blockage of Foul Water Sewers 

 

The Contractor shall be responsible for ensuring that cementitious sludge, sand and rubble from 

the works do not enter the foul water reticulation system.  The Contractor shall be liable for any 
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costs incurred by the Council or others as a result of blockages in the reticulation system attributed 

to failure to comply with the above requirement. 

 

PS.5  STORMWATER 

 

Stormwater drainage will be in the form of minor and major works. 

 

The works will comprise of the following: 

- Construction of f concrete pipes of 450mm diameter, 

- Catchpits and manholes of varying configurations, 

- Catchpits with adjusted cover dimensions to suite site conditions. 

- Concrete and natural V-drains/concrete chutes. 

 

PS.5.1 Blockage Stormwater Sewers 

 

The Contractor shall be responsible for ensuring that cementitious sludge, sand and rubble from 

the works do not enter the stormwater reticulation system.  The Contractor shall be liable for any 

costs incurred by the Council or others as a result of blockages in the reticulation system attributed 

to failure to comply with the above requirement. 

 

PS.6  ELECTRICAL PLANT 

 

The Contractor’s attention is drawn to the existing underground, surface and overhead cables, 

the Contractor has a responsibility to ensure there is no damage to these infrastructures. 

 

PS.6.1 General 

 

Various types of electrical cables including high voltage, low voltage, street lighting and domestic 

connection cables are affected by the contract.  The laying, relocation and jointing of all cables 

will be carried out by eThekwini Electricity’s work gangs, or agents appointed by them, whilst the 

excavation and backfilling forms part of this contract.  Close liaison will therefore be necessary 

with eThekwini Electricity throughout the contract. 

 
PS.6.2 Street Lighting 

 

The existing lighting will be removed in stages and replaced in the centre median / intersection 

corners.  Relocation will take place during this contract and be executed by eThekwini Electricity 

or their agents.  It is a requirement that the street lighting be operational at all times. 

 

PS.6.3 MV / LV Cables 

 

Certain MV / LV cables are to be replaced within the contract area (see drawings).  The actual 

cable work associated with this relocation and / or replacement of these cables will be carried out 

by eThekwini Electricity and it is stressed that the eight week period referred to in Clause PS.2 is 

the minimum period required to enable eThekwini Electricity to be on site timeously. 

 

PS.6.4 Relocation of Existing Services 

 

Should it be necessary to adjust the line, level and / or position of any service not catered for in 

the contract to enable the construction to proceed the Contractor shall on no account effect such 

adjustment himself but shall notify the Engineer who will arrange for the work to be carried out at 
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no cost to the Contractor. 

 

PS.6.5 Overhead Cables 

 

The contractors attention is brought to overhead electrical cables near the site. 

 

Electrical over head cables run along the site, it is not envisaged that the construction will be 

affected by the over head cables 

 

PS.7  TELKOM S.A. LIMITED / NEOTEL PLANT 

 

No work to Telkom / Neotel Plant is envisaged. 

 

 PS.8  CCTV PLANT 

 

No work to CCTV Plant is envisaged. 

 

PS.9  MANAGEMENT OF THE ENVIRONMENT 

 

The Contractor shall pay special attention to the following: 

 

PS.9.1 Natural Vegetation 

 

The Contractor shall confine his operation to as small an area of the site as may be practical for 

the purpose of constructing the works.  

 

Only those trees and shrubs directly affected by the works and such others as the Employer’s 

Agent may direct in writing shall be cut down and stumped. The natural vegetation, grassing and 

other plants shall not be disturbed other than in areas where it is essential for the execution of the 

work or where directed by the Engineer.  

 

PS.9.2 Fires 

 

The Contractor shall comply with the statutory and local fire regulations. He shall also take all 

necessary precautions to prevent any fires. In the event of fire the Contractor shall take active 

steps to limit and extinguish the fire and shall accept full responsibility for damages and claims 

resulting from such fires which may have been caused by him or his employees. 

 

PS.9.3 Environmental Management Plan 

 

In addition to the above, all requirements according to the Environmental Management Plan as 

detailed in C3.4: Particular Specifications, will be adhered to. 

 

 

 
 
PS.10  OCCUPATIONAL HEALTH AND SAFETY 

 

PS.10.1 General Statement 

 

When considering the safety on site the Contractor's attention is drawn to the following: 
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i) The works will require machinery and plant of varying size, 

ii) The asphalt used will be delivered to site at a high temperature, which, after processing, 

remains hot for some time, 

iii) The works will be done at heights (+- 9m above ground level), in deep trenches and near 

live services. 

iv) The manual moving of heavy pre-cast products will be required, 

v) The area is bound by business/residential/private properties, 

vi) The gradient of the site is fairly steep in some areas. Plant and machinery need to be well 

controlled.   

vii) Stormwater run-off from the site will have to be well managed,  

viii) There are numerous services which the Contractor will either have to protect or relocate,  

 

It is a requirement of this contract that the Contractor shall provide a safe and healthy working 

environment and to direct all his activities in such a manner that his employees and any other 

persons, who may be directly affected by his activities, are not exposed to hazards to their health 

and safety.  To this end the Contractor shall assume full responsibility to conform to all the 

provisions of the Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, 

and the OHSA 1993 Construction Regulations 2014 issued on 7 February 2014 by the 

Department of Labour.  

 

For the purpose of this contract the Contractor is required to confirm his status as mandatory and 

employer in his own right for the execution of the contract by entering into an agreement with the 

Employer in terms of Section 37(2) of the Occupational Health and Safety Act. 

 

PS.10.2 Health and Safety Specifications and Plans to be submitted at tender stage 

 

PS.10.2.1 Employer's Health and Safety Specification  

 

The Employer's Health and Safety Specification is included in C3.4: Particular Specifications.  

 

PS.10.2.2 Tenderer's Health and Safety Plan 

 

At tender stage only a brief overview of the Tenderer’s perception on the safety requirements for 

this contract will be adequate.  This will be attached to T2.2: Contractor’s Health and Safety Plan. 

 

Only the successful Tenderer shall submit a separate Health and Safety Plan as required in terms 

of Regulation 7 of the Occupational Health and Safety Act 1993 Construction Regulations 2014, 

and referred to in T2.2: Contractor’s Health and Safety Plan.  

 

The detailed safety plan will take into consideration the site specific risks as mentioned under 

PS.10.1 and must cover at least the following: 

 

(i) A proper risk assessment of the works, risk items, work methods and procedures in terms 

of Regulations 9 to 29; 

(ii) Pro-active identification of potential hazards and unsafe working conditions; 

(iii) Provision of a safe working environment and equipment; 

(iv) Statements of methods to ensure the health and safety of subcontractors, employees and 

visitors to the site, including safety training in hazards and risk areas (Regulation 7); 

(v) Monitoring health and safety on the site of works on a regular basis, and keeping of records 
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and registers as provided for in the Construction Regulations; 

(vi) Details of the Construction Supervisor, the Construction Safety Officers and other 

competent persons he intends to appoint for the construction works in terms of Regulation 

8 and other applicable regulations; and 

(vii) Details of methods to ensure that his Health and Safety Plan is carried out effectively in 

accordance with the Construction Regulations 2014. 

 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or 

amendment if necessary, before commencement of construction work. The Contractor will not be 

allowed to commence work, or his work will be suspended if he had already commenced work, 

before he has obtained the Employer's written approval of his Health and Safety Plan. 

 

Time lost due to delayed commencement or suspension of the work as a result of the Contractor's 

failure to obtain approval for his safety plan, shall not be used as a reason to claim for extension 

of time or standing time and related costs  

 

A generic plan will not be acceptable. 

 

PS.10.3 Cost of compliance with the OHSA Construction Regulations 

 

The rates and prices tendered by the Contractor shall be deemed to include all costs for 

conforming to the requirements of the Act, the Construction Regulations and the Employer's 

Health and Safety Specification as applicable to this contract.  Should the Contractor fail to comply 

with the provisions of the Construction Regulations, he will be liable for penalties as provided in 

the Construction Regulations and in the Employer's Health and Safety Specification. 

 

Items that may qualify for remuneration will be specified in the Employer’s Health and Safety 

Specification. 

 

PS.11  SITE SECURITY 

 

The Contractor shall, for the duration of the contract, provide sufficient security and watchmen to 

adequately ensure the safety and protection of the works, the Contractor’s staff, including local 

labour and subcontractors, and all site plant and construction equipment required for the works. 

 

Site Security, in conjunction with the SAPS (where necessary), shall be responsible for removal 

of disruptive elements, that may interrupt the progress of the contract through acts such as, but 

not limited to, intimidation, threats of disruption, violent disruption, or criminal and illegal activity 

by the local community or independent organisations or entities that may result in slowing down 

or partial or total stoppage of the works. 

 

The Contractor is to take note of the prevailing security rate in the rate area, together with the 

allowable PSIRA rates for security when pricing this item. 

 

The process of negotiation will not be deemed as work stoppage. 

 

Payment for this item shall be made under Section 1, Part AB of the Bill of Quantities. 

 

PS.12  PERFORMANCE MONITORING OF SERVICE PROVIDERS 

 

The performance of service providers that have been selected to provide assistance in the 
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provision of a municipal service, otherwise than in circumstances where Chapter 8 of the 

Municipal Systems Act applies, is required, by Section 116 of the Municipal Finance Management 

Act, to be monitored and reported on (see Cl.53 of the SCM Policy). 

 

Appropriate key performance indicators (KPIs) for the contract must be set by the Municipality as 

a yardstick for measuring performance. 

 

The following KPIs will be applicable to this contract:  

(a) Contractor adherence to Health and safety 

(b) Compliance with site induction requirements 

(c) Adherence to quality and standards applicable 

(d) Management of social and community issues 

(e) Quality assurance and control (viz. Testing etc.) and implementation of stage gates. 

(f) Adherence to programme (g) Actual Length of Gravel to Surface Road Constructed 

(g) Meeting sub-contracting Targets 

(h) Environmental Management 

 

 

PS.13 COMMUNITY AND PUBLIC RELATIONS 

 

During the course of the contract, the Employer / Employers Agent may need to engage with the 

community and other interested and affected parties. The engagement may be in the form of 

electronic media, pamphlet distribution or meetings. All costs relating to this aspect will be paid 

for through the relevant item in the BOQ. An item has also been allowed for in the BOQ for the 

contractor’s administration cost in this regard. It is a percentage of the cost of the Community and 

Public Relations item.   

 

PS.14  CONTAMINATION OF MATERIALS 

 

The contractor is to ensure that contamination/mixing of different materials are prevented during 

excavation/handling or processing to ensure maximum reuse of suitable material (engineered fill 

of G9 or better quality). Should the Engineer become aware of suitable material from excavation 

being contaminated and that sufficient care has not been taken to prevent such contamination, 

he shall have recourse to request testing on such materials. If the contractor has been negligent 

in preventing such contamination, spoiling of such materials shall be to his account and he shall 

have no recourse for any payment. 

 
 
 
 
 
PS.15  TESTING  

 

The Contractor is to include in his unit rates for the cost of classification testing of all materials 

delivered to site intended for use in the layerworks and for all density of all materials delivered to 

site intended for use in the layerworks as per the pavement design illustrated on the contract 

drawings.  
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The Contractors is to provide results of all control testing to the Employers Agent. If the Employers 

Agent is satisfied with the results, the Contractor will then be given the approval by the Employers 

Agent’s representative to proceed with the next stage of construction. 

 

The Contractor is to also include in his unit rates for the cost of classification testing and density 

tests of all materials excavated from site intended for use in the bulk earthworks. The Contractors 

is to provide the test results of all these materials to the Employers Agent. If the Employers Agent 

is satisfied with the results, the Contractor will then be given the go ahead by the Employers 

Agent’s representative to proceed with the next stage of construction. 

 

Random acceptance testing will be undertaken by the Roads Provision Department, Pavement 

and Geotechnical Engineering Branch. 

 

PS.16  TESTING REQUESTED BY EMPLOYERS AGENT 

 

At the discretion of the Employers Agent, he may request the Contractor to undertake additional 

control testing of which payment shall be made in the Bill of Quantities. 

 

PS.17  SUBMISSION OF AS-BUILT DATA 

 

                   The contractor shall supply the Employers Agent with an electronic copy and hard copy of: 

(a) A list of surveyed co-ordinates of all work carried out.  

(b) The survey must include: 

- All new works carried out: kerb line including channel, road edge, road markings, edge 

of sidewalks, trees, access points, services (existing and new), different hatching to 

indicate different types of surfacing. 

- A list of co-ordinates of different services which are newly installed, relocated or existing. 

- A coordinated list of all catchpits, manholes and headwalls, gabion and reno-mattresses 

structures newly constructed, modified or existing. 

- A list of surveyed co-ordinates of all retaining walls, dwellings, fencing and services 

within the vicinity of the works. 

(c) Materials As-Built records captured as per the eThekwini Municipality Materials As-Built 

record template 

(d) Hard copies in A0 paper, and  

a coordinated soft copy of the survey in .dxf/.dwg/.dr4 format. 

 

The contractor must also give the Employers Agent a materials as-built spreadsheet in the format 

approved by the Senior Manager of the Pavement and Geotechnical Laboratory – City Engineers. 

 

The Certificate of Completion shall not be issued unless the above information has been 

forwarded and approved by the Employers Agent. 

 

An allowance has been made for the payment for this item in the BOQ. 
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PS.18 ROAD DEVIATIONS AND TRAFFIC CONTROL 

 

 (a) No allowance has been made in the Bill of Quantities for deviations other than for the 

deviations mentioned in clause PS 1.3.1. Costs of any other deviations required by the 

Contractor shall be included in the rates tendered. The other deviations required by the 

contractor shall be of Type A, unless otherwise stated by the Employers Agent. 

 (b) Deviations required by the Contractor shall comply with the requirements of COTO 1.5.  

Details shall be submitted to the Employers Agent for approval at least four weeks in 

advance of date on which it is anticipated that work on the deviation will commence. 

 (c) On deviations provided in terms of (b) above the Contractor shall ensure at all times and 

during all weather conditions that all temporary surfaces that are intended to carry traffic 

are in fact trafficable with regard to reasonable standards of safety and comfort.  No 

additional payment shall be made to the Contractor for compliance with this clause. 

 (d) Unless indicated otherwise over the entire length and for the duration of the contract, traffic 

is required to be accommodated in both directions at all times. The Contractor shall ensure 

that the full width of the road, or a width of road approved by the Employers Agent, is 

available for traffic during the peak traffic periods (i.e. 07:00 - 09:00 and 16:00 to 18:00). 

(a) At all times signposting shall be detailed in the part of this document : "Safety in Road 

Construction". 

 

PS.19 PROGRESS PHOTOGRAPHS 

 

A provisional sum has been included in the BOQ for digital photographs and aerial photographs 

to be taken. The photographs shall be taken monthly across the entire site, including aerial 

photos, at the discretion of the Employers Agent.  

 

• The digital and aerial photographs shall be taken monthly across the entire site, or at the 

discretion of the Employers Agent. This may include the use of a drone to capture images. 

The Employers Agent shall provide the specifications of the drone to be used.  

 

 

 

PS.20 SUPPLY OF PLANT, MATERIAL AND LABOUR 

 

Except where otherwise specified the Contractor shall at his own expense supply and provide all 

the construction plant, temporary works, materials for both temporary and permanent works, 

labour (including supervision thereof), transport to and from the site and in and about the works 

and other things of every kind required for the construction, completion and where specified, 

maintenance of the works. The contractor shall also make his own arrangements with the proper 

authorities and at his own cost for the supply of water, electricity and any other services he may 

require for the construction and completion of the works. 
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PS.21 ADDITIONAL SURVEY 

 
An item has been provided in the BOQ for additional survey to be undertaken upon the Employer’s 

Agent’s request by the contractor for the Employer’s Agent’s use. An item for handling cost has 

been provided in the BOQ for the Contractor administration in this regard. 

 

PS.22 SURVEY OF EXISTING SERVICES 

 

The Contractor, immediately upon commencing work, shall survey existing valves, manholes, 

catchpits and cable duct markers. The coordinates are to be submitted to the Employer’s Agent. 

Particular attention should be drawn to the existing sewer line and the electrical services which is 

required within two weeks of commencement: 

 

PS.23 ALLOWANCE FOR LABORATORY ACCEPTANCE TESTING. 

During the Contract the Employers Agent will require acceptance testing for all earthworks, 

roadworks, structural works, concrete works etc.  

 

The contractor will let out the Expression of Interest detailing the above-mentioned. The Employer’s 

Agent will provide all the necessary information. On receipt of the quotations, the contractor shall 

submit them to the Employer’s Agent who shall undertake an evaluation and provide a 

recommendation of the most responsive tenderer for acceptance by the contractor. On acceptance, 

the contractor shall appoint the most responsive Tenderer.  

 

As additional item is included in the BOQ to cover the contractors handling costs for this item. 

 

The Control Testing done by the contractor is not covered by this item. The Contractors control 

testing shall be included in the BOQ items as specified in COTO. 

 
 
 

 

 

 

 

PS.24 STAKEHOLDER MANAGEMENT AND LIAISON  
 

The construction environment is one of uncertainty in terms of participation expected from various 

bodies, organisations and community structures that may present themselves in various guise and 

forms.  

 

The employer has identified this as a contractual risk, but is unable to directly influence actions that will 

mitigate these risks. It is therefore a condition of this contract that any risk pertaining to the above stated 

conditions are placed as the sole responsibility of the contractor who is best suited to and possesses 

the most influence in identifying, mitigating and managing these risks.  

 

The contractor is therefore required to take whatever steps deemed necessary to prevent any delays   
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or cost implications to the project, by actively putting in place a Stakeholder Management Plan that deals 

with: 

 

• Create a Stakeholder Register which identifies all stakeholders at the onset and throughout 

the duration of the contract 

• Categorizing of stakeholders according to their interests, influence and contribution to the 

project 

• Rating of stakeholders according to their influence and power on the project  

• Addressing and communicating contractual opportunities to the identified groups 

• Identifying Risks associated with stakeholders 

• Continuous mitigation of Risks in terms of the Stakeholder Management Plan 

 

The identification of Stakeholders and the contents of the Stakeholder Management Plan must be 

continuously updated, and shall be approved by the Employer’s Agent.  

 

The provisions of this payment item, as a monthly Time related rate, is to cover all actions required by 

the contractor in terms of preventing any delays or added cost implications to this project. This risk is 

deemed to have been transferred to the contractor. 

 

There will be no liability in the form of extension of time, Preliminary and General payment items and 

standing time costs attributable to the Employer in terms of any disruption arising from the actions of the 

identified or unidentified stakeholders. 

 

PS.25  COMMUNITY LIAISON OFFICER AND EMPLOYMENT OF LOCAL LABOUR 

 

PS.25.1  COMMUNITY LIAISON OFFICER 

The Ward Councillors’ of Ward 07 work is to identify a community liaison officer (CLO) for the project who must 

represent both the Community and Clients criteria and make the person known to the Contractor within two 

days of being requested to do so. Allowance has been made for 1 (one) CLO for the duration for the duration 

of the project. The Contractor will be required to enter a written contract with the CLO that specifies: 

 
 

• The hours of work and the wage rate of the CLO (200% of the Civil Engineering Industry 

minimum wage). 

• The duration of the appointment. 

• The duties to be undertaken by the CLO which could include: 

• Assisting in all respects relating to the recruitment of local labour 

• Acting as a source of information for the community and councillors on issues related to the 

contract. 

• Keeping the Contractor advised on community issues and issues pertaining to local security. 

• Assisting in setting up any meetings or negotiations with affected parties. 

• Keeping a written record of any labour or community issue that may arise. 

• Any other duties that may be required by the Contractor. 

 

The CLO must have the capacity to engage with all relevant stakeholders and interested parties / business 

forums and must be held accountable for allocated responsibilities. The CLO not fulfilling required duties can 

have their appointment terminated and can be replaced with an alternative incumbent after notification and 
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discussion with relevant Community Structures and through the appointed Councillor of the relevant Ward/s in 

which the project is being constructed. 

 

Responsibility for the identification of a pool of suitable labour shall rest with the CLO, although the Contractor 

shall have the right to choose from that pool.  The Contractor shall have the right to determine the total number 

labourers required at any one time and this may vary during the contract. 

 

The Contractor shall have the right to replace labour that is not performing adequately.  Should such occasion 

arise, it must be done in conjunction with the CLO.. Handling costs and profit in respect of the provided invoiced 

amounts for CLO shall not exceed a maximum of 10%. 

 

PS.25.2  EMPLOYMENT OF LOCAL LABOUR 

The contractor will be required to employ local labour as specified in the Part C3.3: Particular Specifications - 

“The Use of CLOs and Local Labour” of this Contract document. The contractor will be required to ensure that 

a minimum of 100% of the local labour force is made up of local labour. For the purposes of this contract, 

“Local labour” will be deemed to be any persons who reside within Wards and local communities immediately 

around the site.. The contractor will be required to provide proof of authenticity of local labour.  Signed 

confirmation by the appointed CLO will suffice for this. The rate of reimbursement will be equal to the daily rate 

stipulated and gazetted by the Department of Labour based on an 8 hour day. The entire project is not a labour 

intensive project as he bulk of the work is mechanically achieved, however it is required that the Contractor 

and sub-Contractors shall use local labour as much as possible and provide opportunity to local business 

forums for smaller task on appointment and on tender process based on the sum of the equivalent tendered 

rates.  

 

The Contractor is to submit proof of employment of local labour.  

No additional costs will be entertained due to this Particular Specification.  The contractor will remain 

responsible for providing proper supervision of all labour and will be responsible for the quality of work 

produced. 

 

PS.26  CONSTRUCTION OF DRIVEWAYS 

The unit of measurement shall be in number (No.). The rate shall cover for the excavation, preparation of 

subbase, provision and compaction of granular base material, supply of materials, shuttering, formwork 

expansion joints, reinforcing mesh REF 193 and weedkiller. 

 

The driveway shall be constructed to tie into the newly constructed road, incorporation a raised lip of 150mm 

– 250mm above the final road level to ensure proper drainage and vehicle access control. 

 

 

PS.27  CLEAN COARSE SAND AS A FILTER TO DUMPROCK 

 

This item includes the supply, delivery, placement, spreading, levelling, watering, and compaction of a 200mm 

thick layer of clean coarse sand above the dumprock layer, serving as a filter and drainage layer for subgrade 

improvement. 

 

Measurement shall be made in cubic meters (m³) of compacted clean coarse sand in place, based on the 

design thickness of 200mm and the horizontal area as directed by the Engineer. 

Payment for this item shall be made at the unit rate per cubic meter as stipulated in the Bill of Quantities.  

The unit rate shall be deemed to include: 

• Supply and transport of clean coarse sand meeting specified gradation and quality requirements 
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• Site handling, placement, spreading, leveling, and compaction to 200mm compacted thickness 

• Moisture conditioning (watering/drying) as necessary 

• Any incidental materials, labor, tools, equipment, and overheads required to complete the work 

No separate payment shall be made for wastage, over-excavation, or for works outside the specified 

dimensions unless otherwise directed and approved in writing by the Engineer. 
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C3.3: STANDARD SPECIFICATIONS 

C3.3.1 The Specifications on which this contract is based are the COTO (Committee of Transport 

Officials) Standard Specifications for Road and Bridge Works for South African Road Authorities.  

This document is obtainable separately, and Tenderers shall obtain their own copies of the 

applicable Sections. 
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C3.3.2 AMENDMENTS TO THE STANDARD SPECIFICATIONS 

 

INTRODUCTION 

 

In certain clauses the standard, standardized and particular specifications allow a choice to be specified in the 

project specifications between alternative materials or methods of construction and for additional requirements 

to be specified to suit a particular contract. Details of such alternative or additional requirements applicable to 

this contract are contained in this part of the project specifications. It also contains additional specifications 

required for this particular contract. 

 

The number of each clause and each payment item in this part of the project specifications consists of the 

prefix PS followed by a number corresponding to the number of the relevant clause or payment item in the 

standard specifications. The number of a new clause or payment item, which does not form part of a clause or 

a payment item in the standard specifications and which is included here, is also prefixed by PS, but followed 

by a new number which follows on the last clause or item number used in the relevant section of the standard 

specifications. 
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PS.C1.2 GENERAL REQUIREMENTS AND PROVISIONS   

   

PS.C1.2.1.1 Monitoring of compliance with and reporting on the EMP:  

 In addition to the standard specification, all requirements according to the 
environmental Management Plan as detailed in C3.4: Particular Specifications, 
will be adhered to. 

 

   

PS.C1.2.1.2 Dedicated Environmental Officer:  

 The Environmental Control Officer (ECO) shall conduct the following activities: 

• Brief the Contractor about the requirements of the Environmental 
Specification, Environmental Management Plan and any other relevant 
document, specification or Act as applicable.  

• Audit, monitor, report and keep a record of the performance of the 
Contractor / Project in terms of environmental compliance one a monthly 
basis.  

• Provide technical advice relating to environmental issues as required.  

• Attend monthly site meetings to report on the performance of the 
Contractor / Project 

• Conduct a close out audit and report on the Project once the construction 
camp has been cleared.  

 

   

PS.C1.2.2.3 Submission of a Scheme 2 Programme:  

 It is essential that the construction programme, which shall conform in all respects 
to Clause 5.6 of the General Conditions of Contract, be furnished within the time 
stated in the Contract Data (refer to Clause 5.3.1/2). 
 
The preliminary programme to be submitted with the tender shall be used as basis 
for this programme. 
 
The Tenderer's attention is drawn to the fact that a number of factors will affect 
the programming of and method of carrying out the works. The more important of 
these are: 

(a) Items mentioned in In addition to PS1, 
(b) All pavement designs to be done and submitted at-least one month 

before the pavement is to be laid.  
 
Those known, existing services in the area of the works have been depicted on 
the contract drawings. It is evident, however, that the status of existing service 
records as far as can be ascertained might not reflect the actual situation in the 
field. As such, due allowance has been made in the Bill of Quantities for the 
proving of services where directed by the Engineer. 

 

   

PS.C1.2.2.5 Reviewing and Updating a Scheme 2 Programme every month:  

 The contractor shall update the programme every month and submit to the 
Engineer. 
 
The Contractor shall revise the programme when instructed to do so by the 
Engineer in accordance with the requirements of the Conditions of Contract or 
when the Contractor is aware that the programme no longer reflects the way in 
which the Contractor plans to execute the remaining work. 
 
Payment shall be made only upon the revised programme being accepted by the 
Employer’s Agent, regardless of the number of iterations / revisions / corrections 
made before the programme was accepted by the Employer’s Agent.  

 

   

PS.C1.2.3.7 Base and/or Surface Patching Using Hot Plant Mixed Asphalt :  

 In addition, the rate shall include for saw-cutting the failed asphalt, application of 
a tack coat, supply and compact the asphalt to a level to suit to the existing road, 
including loading, hauling and disposal of the failed asphalt, all labour, plant, 
tools, and equipment.  
 

 

   

PS.C1.3 THE CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL  
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OBLIGATIONS 

   

PS.C1.3.1 The Contractor’s General Obligations:  

 In addition to the Standard Specification, the Contractors General Obligations 
shall also include:  

• Training and supervision of local labour 

• Management of labour where labour enhance construction methods are 
specified 

• Compliance with, and application of the Compensation for Occupational 
Injuries and Diseases Act 

• The Contractor’s camp site and store yard.  
 
Note: The Contractor’s office for this contract shall be as required to fulfill his 
obligations under the Contract. The Contractor is responsible to provide a suitable 
site for his camp and to provide accommodation for his personnel and labourers.  
 
The Employer has not made a site available to the contractor. If the Employer can 
make any specific site available to the Contractor, such site will be pointed out to 
the Contractor. 
 
However, the Contractor may, if he prefers to, have a camp site at another 
location and must first obtain the written permission of the landowner, and 
subsequently the Engineer, to do so. 
 
Any clearing of the site that is necessary and the making good after de-
establishment will be the responsibility of the Contractor. 
 
The following conditions shall also apply: 

I. None of the existing roads shall be damaged in any way. 
II. No waterborne sewerage facilities or potable water connection are 

available on the site. The Contractor shall make his own arrangements 
in this regard. 

III. No electrical facilities exist on site. 
IV. It shall be the responsibility of the Contractor to make good any damage 

caused to the camp site area or any improvements on it, including 
services, and for reinstating it to its former condition when vacated. The 
standard of reinstatement must be to the satisfaction of the Engineer; 
Deputy Head: Real Estate and/or Deputy Head of Parks, Recreation and 
Beaches Department; or other owner. Particular attention should be 
directed to these requirements and written clearances from the relevant 
Departments or other owners will be required. 

 
No employees except for security guards will be allowed to sleep or be 
accommodated on the site in urban areas.  No housing is available for the 
Contractor's employees and the Contractor shall make his own arrangements to 
house his employees and to transport them to site.  
 
No informal housing or squatting will be allowed. 
 
Chemical toilets only will be allowed where temporary facilities have to be 
provided. 

 

   

PS.C1.3.2 Contract Sign Boards:  

 The typical notice board layout is given in section C3.6.  
 
The tendered rate shall include full compensation for providing and erecting each 
sign board (two), including for timber poles, concrete bases if required, fixings, 
excavation and backfill, and for the later removal of the sign board, structures and 
fixings, and reinstating the area upon completion of the contract. The rate shall 
include for all labour, plant, tools, materials and equipment.  

 

   

PS.C1.7 LOADING AND HAULING   

 The Contractor shall make his own arrangements for the provision of a suitable  
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approved dumping site off the site for the disposal of material obtained from 
excavations, demolition, clearing and grubbing, and rock cuttings. The rates in 
the Bill of Quantities are to include all costs of fees payable to cover the disposal 
of waste material at the dumping site.  

   

PS.C2.1 GENERAL REQUIREMENTS AND TRENCHING FOR SERVICES  

   

PS.C2.1.1.1 Contractor’s Obligations:  

   

 Before any work commences, the Contractor shall contact all private owners or 
public authorities controlling services so that they may, either protect, move or 
relocate any service as required, or confirm that all such work has been 
completed.  
 
Payment will not be made for any inconvenience caused to the Contractor in 
regard to any services crossing the site or any authority working on or relocating 
any such services, nor will any delays caused by such work or relocation be 
accepted as a basis for claiming an extension of time for completing the works.  
 
All known existing services and those services which require relocation and 
protection, are shown on the services plans. The Contractor's attention is drawn 
to the fact that such services information is based on information supplied by 
others, and the accuracy and completeness of this information has not been 
confirmed. The Contractor will therefore be required to proceed with extreme 
caution in order to avoid damage to existing services. Before commencing any 
work in the vicinity of services, the Contractor shall contact the relevant service 
authorities for assistance in locating the exact position of the services and where 
necessary the Contractor shall accurately locate the services by careful hand 
excavation.  
 
In general, the Engineer may call upon the Contractor to re-excavate trenches 
previously dug and backfilled by others where in the opinion of the Engineer such 
work is necessary to ensure the stability of any other works over such trenches. 
This in no way relieves the Contractor of his responsibilities in terms of the works. 

 

   

PS.C2.1.6 Trench Excavation:  

 The Tenderer's attention is drawn to the presence of existing services in the area.  
The Contractor may find it impractical to use mechanical plant for excavation on 
some portions of the works due to conditions caused by the presence of these 
services. 
 
The Tenderer's attention is further drawn to the fact that his rates for excavation 
and backfilling must include for all costs associated with working around these 
existing services and their protection and accommodation, as no claim for extra 
payment will be accepted for increased working space or for the inability to use 
plant in any circumstances. 
 
The following requirements in respect of trench excavation, backfilling and 
reinstatement shall be adhered to: 
 

1) It is considered that portion of the excavated material will not comply with 
the specification for material suitable for backfilling.  It will be the 
Contractor’s responsibility to use selective methods of excavation to ensure 
that this unsuitable material does not contaminate other materials suitable 
for reuse. 

 
2) It is considered that portion of the excavated material will not comply with 

the specification for material suitable for backfilling in areas subject to traffic 
loading.  An item has been included in the Bill of Quantities for the disposal 
of unsuitable material to tip and the Contractor’s tendered rate for this item 
shall include for stockpiling if deemed necessary. 

 

3) Where the Contractor chooses to trench by open excavation e.g. battering 
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sides of the trenches, this over-excavation shall not be backfilled with 
unsuitable excavated material but shall be backfilled with the same 
imported material as used for the pay-width of the trench.  Payment for the 
imported backfill shall be limited to the pay-width of the trench only and the 
Contractor shall allow in his rates for any extra backfill material that may be 
required as a result of over-excavating 

 
4) Notwithstanding the method of trench excavation adopted by the 

Contractor, the restriction on the maximum trench width must be strictly 
adhered to.  Should the Contractor over-excavate the trench then he will 
be responsible for increasing the pipe strength and / or bedding class to be 
used, all to his cost. 

 
The measurements for excavation shall be the total through-length along the 
centre-line of a pipeline measured HORIZONTALLY with deductions for 
manholes.  In addition, trench depth will be measured vertically on the centre-line 
of the pipeline from the existing ground level to the invert level. 

   

 Shoring of Trenches to Excavations:  

 The Contractor shall be responsible for the design and installation of all shoring 
where applicable, which must not only comply with all of the relevant safety 
regulations pertaining to the provision of safe working conditions in earthwork 
excavations but also will provide sufficient lateral support to minimise any damage 
to adjacent structures, services or road surfaces. 
 
In addition to the above all excavations in road reserves and adjacent to 
structures and where excavations are in excess of 1,0 m in depth shall be 
supported with close shoring and no open or intermittent shoring of any 
description will be permitted. 
 
The minimum requirements for shoring of these trench excavations shall be as 
follows: 
 

1) Either ribbed steel trench sheeting of suitable thickness with an edged 
return for interlocking or suitably sized timber poling boards or runners 
are to be used.  Adequate sized walings at suitable intervals are to be 
provided.  Struts shall consist of either adjustable tubular steel jacks or 
timber suitably sized for the load application. 

 
2) The shoring for the excavations shall be progressively installed as the 

excavation proceeds.  Care being taken to ensure the soil is not removed 
within a minimum 300 mm of the toe of the runners. 

 
3) Installation of shoring after the trench has been excavated to a depth in 

excess of 1,5 m is not acceptable. 
 
4) Details of the proposed shoring must be supplied to the Engineer at least 

two weeks before the operation commences.  During the backfilling, the 
sides of the trench including the road layers above any over-excavated 
sections are to be cut back to a point behind the over excavation. 

 
5) No separate item has been allowed for in the Bill of quantities and the 

Contractor shall allow in his excavation rates for shoring as necessary. 
 
The cutting back of the trench sides shall be to the Contractor’s account.   

 

   

PS.C2.1.16 Subsurface Drains in Trench Bottoms:  

 The unit of measurement shall be the metre of subsoil drain constructed complete 
as specified or shown on the drawings.  
 
These shall be "Netlon" plastic subsoil pipes complying with SABS 791 as 
amended, or the new Flo Drain system. 
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Hole Size : 5  1 mm Diameter 

Diameter of Pipe: 100  10 mm.  
Pipe Invert : 25% of the circumference of the pipe is to be free from    slots 
or holes to form an invert to the pipe. 
 
The outfall end of each run of subsoil drain shall be built into the nearest 
inlet/manhole or headwall. 
 
The stone aggregate used for the subsoil drain filter shall consist of 9,5 mm 
crushed stone conforming to the following grading: 
 

 
Sieve size mm 

 
132 

 
95 

 
67 

 
475 

 
236 

 
 

% Passing 100 85 - 100 0 - 55 0 - 25 0 - 5 
 
 

 
River sand for subsoil drain filter shall consist of clean river sand conforming to 
the following grading : 
 

 
Sieve size mm 

 
67 

 
475 

 
150 

 
75 

 
% Passing 

 
100 

 
90 -100 

 
0 - 15 

 
0 – 3 

 
and having a Fineness Modulus of 2,0 - 3,5. 
 
 
The geofabric shall include for wrapping the geofabric around either the subsoil 
pipe, subsoil drain or stone bedding 
 
The tendered rate shall include full compensation for constructing the subsoil 
drain complete, including excavation by hand in soft material, the supply and 
installation of geotextiles and pipes and the supply and placing of any drainage 
aggregate. The rate shall be subject to an extra over-payment under item C2.1.7 
and shall also be subject to additional payment under item C2.1.17 for the 
removal disposal of any surplus or unsuitable excavated material to spoil sites 
provided either by the Employer or the Contractor. 

   

PS.C2.1.27.1 Demolition of Existing Manholes, Access Chambers and Other Service 
Structures Consisting of: Unreinforced Concrete: 

 

 Where partial demolition is required for extension work to existing structures, the 
contact face shall be cut to predetermined lines and levels, and any loose and 
fragmented material shall be removed. Where partial demolition is not required 
but extension work only, the contact surface shall be roughened and cleaned of 
all dirt and loose particles. 
 
Only hand operated breaking equipment shall be used for the demolition of 
concrete where extension work is required. 
 
The unit of measurement shall be the cubic meter of plain concrete demolished. 
The tendered rate shall include full compensation for all labour, plant and 
equipment (including any specialised equipment) required to demolish the 
existing concrete. 
 
The tendered rate shall include disposal of the product of the demolition to an 
approved borrow pit. The tendered rate shall also include for any river diversions, 
cofferdamming and/or any dewatering activities that is necessary for the 
demolition activities.  
 
The tendered rate shall also include full compensation for any necessary 
measures to ensure no debris contaminates or restricts the stream flow in rivers 
and for any debris that has fallen into rivers to be recovered. 
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In the case of retaining structures (example of wing walls) and slabs, beams or 
bridge superstructures, the tendered rate shall include for any falsework access 
required to demolish the structure and the removal thereafter. The Contractor 
shall be entirely responsible for the foundation assessment, loading assessment, 
analysis, safe design, production of working drawings, construction and 
dismantling of the Falsework. 
 
The tendered rate shall include for safe retention of material behind the 
demolished retaining structure during demolishing activities and safe retention of 
material after the demolishing activity is complete. 
 
The contractor is to submit a detailed method statement for the pre and post 
demolition activity that is to be reviewed by the engineer for record and comment, 
prior to the construction activity. 
 
Approval by the Engineer of the contractor's proposals for falsework, retaining of 
banks shall not relieve the contractor of his responsibility for its stability or for any 
loss or damage arising out of design errors or the use of defective materials.  

   

PS.C2.1.27.2 Demolition of Existing Manholes, Access Chambers and Other Service 
Structures Consisting of: Reinforced Concrete: 

 

 Where partial demolition is required for extension work to existing structures, the 
contact face shall be cut to predetermined lines and levels, any loose and 
fragmented material shall be removed, and projecting steel cleaned and bent as 
directed by the engineer. Where partial demolition is not required but extension 
work only, the contact surface shall be roughened and cleaned of all dirt and loose 
particles. 
 
The contractor shall take great care to ensure that the reinforcement required to 
tie in any extension work is not cut off or damaged in the demolition process. 
Where reinforcement is cut off, or where in the opinion of the engineer, the 
reinforcement has been damaged to such an extent that it will not adequately 
perform its function, the contractor shall, at his own expense, install dowel bars 
of the same diameter as the bar cut off or damaged, to the satisfaction of the 
engineer.  
 
Only hand operated breaking equipment shall be used for the demolition of 
concrete where extension work is required. 
 
The unit of measurement shall be the cubic meter of plain or reinforced concrete 
demolished. The tendered rate shall include full compensation for all labour, plant 
and equipment (including any specialised equipment) required to demolish the 
existing concrete. 
 
The tendered rate shall include disposal of the product of the demolition to an 
approved borrow pit. The tendered rate shall also include for any river diversions, 
cofferdamming and/or any dewatering activities that is necessary for the 
demolition activities.  
 
The tendered rate shall also include full compensation for any necessary 
measures to ensure no debris contaminates or restricts the stream flow in rivers 
and for any debris that has fallen into rivers to be recovered. 
 
In the case of retaining structures (example of wing walls) and slabs, beams or 
bridge superstructures, the tendered rate shall include for any falsework access 
required to demolish the structure and the removal thereafter. The Contractor 
shall be entirely responsible for the foundation assessment, loading assessment, 
analysis, safe design, production of working drawings, construction and 
dismantling of the Falsework. 
 
The tendered rate shall include for safe retention of material behind the 
demolished retaining structure during demolishing activities and safe retention of 
material after the demolishing activity is complete. 
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The contractor is to submit a detailed method statement for the pre and post 
demolition activity that is to be reviewed by the engineer for record and comment, 
prior to the construction activity. 
 
Approval by the Engineer of the contractor's proposals for falsework, retaining of 
banks shall not relieve the contractor of his responsibility for its stability or for any 
loss or damage arising out of design errors or the use of defective materials.  

   

PS.C2.2.1.1 Cable Ducts:  

 The following ducts shall be used for this aspect of the project. 
 
110mm or 160mm ribbed HDPE duct (Kabelflex or similar approved). 
 
On completion of duct laying and backfilling, the ducts shall be proved by twice 
pulling through a cylindrical cleaning brush, once in each direction. The ducts 
shall then be proved by drawing through a wooden or Teflon mandrel 400mm 
long and 5mm less in diameter than the duct. The sub-contractor shall provide a 
method statement for carrying out of the duct proving 

 

   

PS.C2.2.7.4 Brick Headwall to Ducts:  

 Ducts shall have brick headwalls constructed at each end of the ducts, as shown 
on standard Drawing No. 38581.  Bricks for these headwalls shall be selected 
good quality clay commons.  Mortar shall conform to mix Class A as defined in 
the latest edition of the Standard Building Regulations.  

 

   

PS.C3.2.3.2 Concrete Pipe Culverts:  

 A3.5.2 Culvert Material  
c) Prefabricated concrete pipe culvert units – Replace “Ogee joints” with “Spigot 
and Socket pipes” 
 
Reinforced concrete pipes for stormwater shall - 

A. comply with S.A.B.S. 677 for S.C. type pipes without lifting holes;  
B. be manufactured with a spigot and socket type joint suitable for use with 

a rubber ring joint; and 
C. comply with the proof load requirements for the various classes of pipe 

as indicated on the contract drawings and/or in the schedule of quantities. 
 
The rubber ring joints shall comply with S.A.B.S. 974 - Part 1. 
 
Laying: 
All pipelaying and jointing shall be undertaken by experienced pipelayers who 
shall, when requested, produce proof of their capabilities to the satisfaction of 
the Engineer. The various types of pipes and culverts shall be handled and laid 
in accordance with the manufacturer's instructions. The Contractor shall provide 
the latest copy of the instructions and shall ensure that all pipe layers have a good 
working knowledge of the required procedures. Notwithstanding anything 
contained in the instructions, the Engineer's interpretation shall be final. 
 
Pipes and culverts shall be lowered gently and carefully into the trench without 
jarring or bumping by crane, derrick, or other approved lifting tackle and care 
shall be taken not to damage the items. The hand installation of pipes shall only 
be permitted when using U.P.V.C. or A.C. pipes up to a nominal diameter of 150 
mm unless authorised by the Engineer. 
 
Control of the level and line of the pipeline, to ensure correct placing to designed 
line and level, shall be by side and top lines or other acceptable means approved 
by the Engineer.  
 
All internal surfaces of pipes and fittings shall be kept clean and free of foreign 
matter both during and after laying. The surfaces of all joints shall be thoroughly 
cleaned before the pipe or special is placed in its final position. No water shall be 
allowed to come in contact with or run through any pipe before the joint has been 
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completed and at no time shall muddy, clayey or dirty water be allowed to enter 
the pipe. 
 
Exposed ends of pipe and fittings in the trench shall be sealed by suitable end 
caps at all times when pipelaying is not actually in progress. 
 
Laying shall commence at the lower end of the trench and proceed upgrade. 
Pipes and fittings must be laid with their spigots or male end pointing in the 
direction of the flow. All pipes and culverts shall be laid in a straight line, both in 
the horizontal and vertical plane, between adjacent manholes or catchpits except 
where shown on the contract drawings or directed by the Engineer. 
 
Each pipe, fitting or culvert unit shall mate uniformly with the next to preserve an 
invert free from steps. Except with the prior consent of the Engineer, the laying of 
pipes and the bedding cradle, if specified, between any two consecutive 
manholes shall be checked by the Engineer's representative for line and level 
before the selected fill blanket is placed. 
 
Where pipes are required to be cut on site, only manufacturer's recommended 
special machines shall be used and the resultant pipe end must be clean and 
uniform. 
 
No pipes shall be left overnight or during rainy weather without sufficient 
backfilling between pipe couplings to prevent flotation. Where pipes are indicated 
on the contract drawings to be laid to a horizontally curved alignment the pipes 
must be fully jointed in a straight line and subsequently deflected with the 
previously laid pipe suitably anchored to prevent movement. Care must be taken 
to ensure the pipes are laid in a smooth curve 
with equal deflections at each joint. 
 
Jointing: 
All pipe joints and the operation of jointing shall be carried out strictly in 
accordance with the pipe suppliers instructions. In particular:  

A. all rubber rings and seals shall be carefully inspected after being placed 
in position and before the joint is closed to ensure that they have not 
suffered any cuts, tears or other damage and are not in any other way 
defective; 

B. care shall be taken to ensure that:  
I. all jointing surfaces are cleaned immediately prior to jointing; 
II. the joint gaps in the bedding remain clear and the alignment of 

the pipe remains true; 
III. the full weight of the pipe does not rest on the rubber ring during 

jointing; 
IV. pipes with damaged jointing surfaces are not used in the pipe run 

between manholes but are set aside for building into manhole 
walls etc.;  

C. pipes and fittings of different materials shall be jointed only with special 
adaptors recommended by the pipe manufacturer; and 

D. where a pipeline passes through a rigid structure and to prevent possible 
shear failure of the pipe, two flexible joints shall be positioned on each 
side of the structure. These shall be positioned 0,3 m and 0,8 m 
respectively from the nearside faces of the structures. 

 
Concrete Encasement of Pipes: 
The lower part of the encasement shall be constructed as for a class A bedding. 
Once the line has been tested and approved, the encasement of the pipes shall 
be completed, care being taken to ensure that the expansion joints in the upper 
part of the encasement coincide with that in the lower part. No backfilling over the 
concrete shall be commenced until the concrete has achieved a compressive 
strength of 15 MPa. 
 
Pay Trench Width: 
For payment purposes only, where measurement is specified by volume and a 
pipe is to be laid, the pay trench width shall be as indicated in the table below 
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which is based on the excavation having vertical sides. Wherever the pay width 
is used to compute the measurement of volume in the following measurement 
and payment items provision shall be allowed in the rates for additional 
excavation necessary to either shore or batter back, the trench sides, if open 
battered trench excavations is permitted. 
 

Nominal Diameter (mm) Trench Width (mm) 

over upto 
 

0 100 700 

100 700 nominal internal diameter plus 600 

700 1000   " plus 800 

1000 2000   " plus 1 000 

2000  -   " plus 1 200 

 
Pipe laying shall also include: compaction of bedding, the laying, including curved 
alignment where specified, building pipes into manholes, catchpits and through 
rigid structures, all cutting and wastage of materials. 
 
 

   

PS.C3.2.15.2 Manholes:  

 The tendered rate for these items shall be the number of complete manholes or 
inlet units (as shown on the drawings, including all concrete, blinding brickwork, 
covers, frames, grids and other accessories) that fall within the designated depth 
ranges listed. Standard drawings refer to drawing nos. 38570, 38571, 38572, 
38573 and 38574. 
 
The tendered rates shall include full compensation for the supply and installation 
of any precast elements as required to complete the manholes and catchpits, 
supplying, testing, loading, transporting and off-loading of all items, providing and 
placing, and installing, laying and jointing the prefabricated elements as specified, 
including cutting on the site, and waste. Where precast elements are installed on 
cast in situ concrete floors or walls or on brickwork walls, no additional payment 
shall be made for any additional costs arising from the change between cast in 
situ and precast work. No additional payments shall be made for working in depts 
greater than 1.0m (payment item C3.2.15.4 shall not apply). The rate shall further 
cover the cast-in-situ concrete, including the channel with serrations, mixing, 
laying, float finishing, setting out, all supervision, plant, labour, equipment, 
materials, protection and incidentals necessary to complete the work as specified. 
 
Unit of Measure: Number (No.) 
 
Refer to COTO A3.2. 
 

 

 Inlets:  

 The tendered rate for these items shall be the number of complete manholes or 
inlet units (as shown on the drawings, including all concrete, blinding,  brickwork, 
covers, frames, grids and other accessories) that fall within the designated depth 
ranges listed.  
 
Standard drawings refer to drawing nos. 38570, 38571, 38572, 38573 and 38574. 
 
The tendered rates shall include full compensation for the supply and installation 
of any precast elements as required to complete the manholes and catchpits, 
supplying, testing, loading, transporting and off-loading of all items, providing and 
placing, and installing, laying and jointing the prefabricated elements as specified, 
including cutting on the site, and waste. Where precast elements are installed on 
cast in situ concrete floors or walls or on brickwork walls, no additional payment 
shall be made for any additional costs arising from the change between cast in 
situ and precast work. No additional payments shall be made for working in depts 
greater than 1.0m (payment item C3.2.15.4 shall not apply).The rate shall further 
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cover the cast-in-situ concrete, including the channel with serrations, mixing, 
laying, float finishing, setting out, all supervision, plant, labour, equipment, 
materials, protection and incidentals necessary to complete the work as specified. 
 
Unit of Measure: Number (No.) 
 
Refer to COTO A3.2. 
 

   

PS.C3.2.9 Headwalls:  

 The tendered rate for these items shall be the number of complete headwalls (as 
shown on the drawings, including all concrete, brickwork, and other accessories). 
 
Standard drawings refer to drawing no. 38576. 
 
The tendered rates shall include full compensation for the supply and installation 
of any precast elements as required to complete the headwalls, supplying, 
testing, loading, transporting and off-loading of all items, providing and placing, 
and installing, laying and jointing the prefabricated elements as specified, 
including cutting on the site, and waste. Where precast elements are installed on 
cast in situ concrete floors or walls or on brickwork walls, no additional payment 
shall be made for any additional costs arising from the change between cast in 
situ and precast work. The rate shall further cover the cast-in-situ concrete, 
energy dissipation blocks, mixing, laying, float finishing, setting out, all 
supervision, plant, labour, equipment, materials, protection and incidentals 
necessary to complete the work as specified. 
 
All headwalls shall be cast in-situ unless otherwise stated. The use of 
prefabricated Units may be used subject to approved by the Engineer prior to use. 
Prefabricated units, drawings, specs and installation methodology shall be issued 
to the engineer minimum of 3 weeks prior to its programmed  construction. 
 
Unit of Measure: Number (No.) 
 
Refer to COTO A3.2, A.2.7.11 
 

 

   

PS.C3.2.28 Removal of brickwork from manholes/inlets:  

 The unit of measurement is cubic metre (m³) net in place before demolition. The 
rate shall cover the complete demolition of the structure and associated works 
and disposal of the material to an approved tip. Backfilling of any resulting 
cavities shall be paid for separately.  
 

 

   

PS.C3.2.30 Raising or Lowering of Existing Manholes and Inlets  

 The unit of measurement shall be number (No.) measured in increments of 
0,25 m in paved or unpaved areas. 
 
The tendered rate shall include for the removal of the existing adapter slab, cover 
and frame, storing on site for re-use, demolition of the manhole as necessary, 
provision of labour and materials for rebuilding the manhole to the designated 
new level and setting and cover and frame to the correct level. Extra Over items 
for the various types of cover and frame will be scheduled if new covers and 
frames are to be provided. The Extra Over rate should include for the supply of 
the new covers and frames and the removal from site of the old ones. 
 

 

   

PS.C3.3.2.1 Precast Concrete Kerbing and Cast In-situ Channeling:  

 The grade of concrete for all cast in-situ work shall be grade 20/13 
 
The sealer shall conform to B.S.4254 of 1967 - Two part polysulphide based 
sealants for the building industry, as amended. 
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All kerbs shall be precast, supplied in 1 m lengths and shall conform to the 
requirements of S.A.B.S. 927 of 1969 - Precast concrete kerbs and channels as 
published in General Notice 463 dated 9 July 1982. 
 
If the curve radius is less than 25 m, but greater than 2 m, the maximum 
permissible length of kerb shall be 300 mm. Where the kerb radius is less than 2 
m the kerb and channel shall be cast-in-situ. 
 
It is essential that moulds are manufactured and braced from a material which 
will not warp or distort after repeated use. 
 
Kerbs and in-situ channels shall be laid on a concrete foundation true to line and 
level to the dimensions shown on the contract drawings. The correct grade and 
line shall be maintained by use of an approved cord or line. The Contractor shall 
place sufficient pegs to ensure that the kerbs are laid on a true curve and NOT in 
a series of chords. Levels shall be adhered to strictly, particularly when 
graded channels are required between inlets. Kerbs shall be laid with a 13 mm 
gap and this joint shall be filled with cement mortar and the outside face of the 
joint shall be struck with a semi-circular jointer. 
 
In addition, suitable expansion joints 13 mm in width shall be provided at ± 18,0 
m centres through kerb, channel and supporting concrete. This joint shall 
consist of a compressible material and polysulphide filler which shall match the 
colour of the concrete. 
 
Unless otherwise stated in the drawing, the interface between the channel/fillet 
and the road asphalt is the sett position, as such the kerbs and channels/fillets 
shall be constructed relative to the sett position and true to level. The precast 
items and cast-in-situ channels/fillets shall be protected from damage from the 
remaining road construction operations. 
 
For COTO item C3.3.2.1, the Kerb only shall be prefabricated, and all other 
components shall be cast in-situ (channels, backing, base etc.) 
 
The unit of measurement shall be the metre (m) and the rate shall cover the 
supply of all precast items, including transporting, loading, laying and jointing 
(including all expansion joints and sealer), cast-in-situ concrete foundation, 
including mixing, laying, float finishing, setting out of kerb and channel, all 
supervision, plant, testing, labour, equipment, materials, protection and 
incidentals necessary to complete the work as specified. 
 
Unit of Measure: Meter (m) 
 
Standard drawings refer to drawing no. 38577 
 

   

PS.C4.2 Earthworks:  

 Tenderers are to note that all topsoil from site is to be excavated to stockpile for 
later use.   
 
Cut material should ideally be moved directly to fill unless there are circumstance 
that prevent the contractor from doing so. Moving of material from cut to stockpile 
shall only be done with the approval of the Engineer. The exact location shall be 
pointed out by the Engineer. The unit of measurement shall be cubic meter (m3) 
and shall include for labour, plant, and material. 
 
The nature of the roadworks is such that a fair amount of the excavation shall be 
in concrete / asphalt / intermediate / hard and soft materials. Quantities for any 
concrete / asphalt requiring breaking up with the use of excavators / breakers 
shall be measured prior to excavation and agreed upon by the Engineer.  
  
No additional payment shall be made for restricted excavation and the Tenderer 
shall therefore make due allowance in the rates for any additional work or hand 
excavation. 
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 Excavation of Road Layers:  

 Existing road layerworks, excluding the asphalt, shall be excavated as restricted 
excavation ensuring no contaminating between layers and either: 

(a) storing on site for re-use, or; 
(b) transporting and off-loading to the Municipal Depot, either in Malacca in 

Durban North or the Phoenix Depot or 
(c) transporting to the Municipal depot in Verulam and off-loading or  
(d) spoiling at an approved tip site. 

 
The Contractor’s rate for the removal of the layerworks, excluding the asphalt, 
shall include for the full operation, inclusive of haulage, and is to include for the 
restricted operation as well. 
 

 

 Excavation of Asphalt and Concrete in Road:  

 The unit of measure is cubic meters (m3 ).  
The rate shall cover labour and plant necessary for removal of abandoned 
roadways, sidewalk / median, concrete sidewalks, scoops, pedestrian and 
vehicular, interlocking blocks, asphalt paving and brick paving. 
 

 

   

PS. C5.1.1.2 Roadbed Construction  

 Any particle size greater than 100 mm within this layer shall be removed and 
replaced with suitable material. The whole of the roadbed, except where 
stabilised shall then be proof-rolled with a vehicle having a minimum wheel load 
of 20 kN in order to determine any soft spots.  
 
The Contractor is responsible for protecting the formation at all times. No 
construction traffic that is likely to cause damage shall be allowed on the 
formation. Preparation of the formation shall only be carried out after all services 
and ducts have been laid. Soft spots shall be removed and replaced with suitable 
material and compacted in accordance with the specification. 

 

   

PS.C9.1 Asphalt Layers:  

 Smoothness Applicable to Wearing Course:  

 The smoothness of the pavement will be determined by using a profilograph and 
the surface finish shall be tested in accordance with the following specification. 
 
The profile index will be determined using a California type profilograph furnished 
and operated by the Engineer in the presence of the Contractor.  The profilograph 
shall be moved longitudinally along the pavement at a speed no greater than 5 
kph and shall record the surface profile at full scale vertically.  The results of the 
profilograph test will be evaluated as described in the metricated version of Test 
No. Calif. 526-D. 
 
The Contractor shall furnish paving equipment and employ methods that produce 
a riding surface having a profile index of 300 mm per kilometer or less for category 
"A" Roads and 500 mm per kilometer or less for Category "B" Roads.  The profile 
measurements will start 10 m and will terminate 20 m from each bridge approach 
pavement or existing pavement that is joined by the new pavement in the direction 
of placement. 
 
Two pavement profiles will be taken of each day's production and the Profile Index 
shall be defined as the average of the two profiles.  The position the profiles are 
taken will be either on the centre line of each planned traffic lane, if two traffic 
lanes are paved, or in the wheel paths of the traffic lane (i.e. 1 m from each edge) 
if only one traffic lane is included in the paved width. 
 
A daily average profile index shall be determined for each day's paving and a 
profile index of each day's production shall be established as soon as possible.  
A day's paving is defined as a minimum of 0,1 km of pavement placed in a day.  
If less than 0,1 km is paved, the day's production will be grouped with the next 
day's production. 
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Rectification: 
 
The full depth of the layer shall be removed and replaced with fresh material laid 
and compacted to specification. 
 
Where the surface level is too high or too low the area rectified shall be not less 
than one lane wide and at least 15 m long for wearing course. 
 
Where the number of surface irregularities exceeds the specified limits the area 
to be rectified shall be 100 m long and not less than one lane wide. 

   

 Construction:  

 In the areas to be patched the in-situ asphalt surfacing shall be removed to a 
depth of 100 mm.  The sides shall be cut vertically with the edges square.  The 
exposed surface shall be swept of all loose material, a tack coat applied to the 
bottom and sides and then patched with asphalt base course.  After compaction 
the surface of the patch shall be flush with the adjacent road surface. 

 

   

 Laying of Asphalt:  

 The Contractor shall provide the Engineer with the name of the asphalt Sub-
Contractor before asphalt is laid. 
 
The asphalt shall be laid by an approved paving machine.  Hand-laying shall be 
permitted at the Engineer's discretion when the area involved is small.  The 

asphalt shall not be laid if its temperature is below 140 C. 
 
The asphalt shall be rolled in accordance with the method described in chapter 
VI of the Asphalt Institute Paving Manual (MS-8).  A final density is required of at 
least 96% of the Marshall density of the mix. 
 
An acceptance certificate for this layer will be issued by the Engineer's inspector 
when all requirements have been met. 
 
The rate tendered shall include for all extra work required to lay and compact the 
asphalt base and make-up courses in restricted areas. 
 
SIDEWALKS: 
The rates tendered for paving on sidewalks is to include the approved weedkiller 
“Outpace 100 GR.” The use of the weedkiller will be closely monitored on site, 
applied on formation and after the placing of the paving.  

 

   

 Tenderer’s are to further take note of the Technical Specification for Asphalt 
Contained at the end of this section. 

 

   

PS.C11.5.4.1 Existing Gates and fences  

 The gate shall be compatible with the below automation. 
 
The contractor is to ensure that the WTP access has a lockable gates at all times. 
 
A new gate shall be installed with automations, Centurion D20 or similar 
approved. Access control and intercom to the gate to be provided to the security 
hut +-30m away. Installation item to include supply of all necessary accessories, 
cable ducting, fixtures, security brackets, remotes, runners and installation. 

 

   

PS.C11.7.1 Road Markings:  

 The plastic road marking material shall also comply with the requirements of 
Specification BS.3262, 1987 Part 3. 
 

A) The material shall consist of a light-coloured aggregate, pigment and 
extender, bound together with a thermoplastic resin, plasticised as 
necessary. 
 
The approximate composition of the material as laid is dependent on the 
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appropriate specification, but for example shall be: 
 
  Aggregate   40 parts 
  Solid Glass Beads  20 parts 
  Pigment and Extender  20 parts 
  Binder                20 parts 
 

The proportioning of the various ingredients shall be such that the 
material, when in a molten state, can be sprayed readily onto the road 
surface to give an even line of good definition. 

 
B) Aggregate: 

The aggregate shall consist of white silica sand, crushed calcite calcined 
flint, quartz, or other approved aggregate. 

 
C) Reflectorisation: 

The solid glass beads incorporated in the mixture shall comply with the 
Class A category of BS 6088 (1981) that is: 

 
  Sieve    % Retained 
  0,18 mm   0 - 3 
  0,850 mm   5 - 20 
  0,425 mm   65 - 95 
  Below 0,425 mm              0 - 10 
 
  Minimum of spherical beads by number 70% 
 

D) Luminance: 
The luminance factor of white SPRAYPLASTIC shall be not less than 70 

 
E) Flow resistance: 

The percentage decrease in the height of the cone of SPRAYPLASTIC 
shall not be more than 25 after testing for 48 hours at 23 C (temperate 
grade) or 40 C (semi-tropical or tropical grades). 

 
F) Low Temperature Impact Resistance: 

SPRAYPLASTIC shall pass the impact test when tested at -10 C 
(temperate grade) or -1 C (semi-tropical or tropical grades). 

 
G) Abrasion resistance: 

The abrasive wear of SPRAYPLASTIC shall typically be less than 0,5 g 
per 100 revolutions. 

 
Items have been included in the Bill of Quantities for the provision of temporary 
road marking using P.V.A. paint. 

   

PS.C11.7.2 Road Studs:  

 The Temporary Road Studs will be used for all temporary works, ie.deviations / 
detours. The unit of measurement shall be number (No.). The rate shall include 
for the supply, installation and removal of the markers. They shall be amber and 
red in colour. 
 
The Permanent Road Studs will be used in the permanent works. The unit of 
measurement shall be number (No.).  The rate shall include for the supply and 
installation of the studs. They shall be white, yellow and red in colour.  

 

   

PS.C12.3.20 Dumprock:  

 The dumprock shall consist of fresh to slightly weathered upgraded waste rock 
from mining activities, blasting or rock excavation. Shales, slates or other 
laminated mudrocks shall not be accepted. 
 
Dumprock shall have a minimum size not more than two-thirds of the compacted 
thickness of the layer. The rock shall otherwise be upgraded but shall contain less 
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than 10% passing the 37,5 mm sieve when spread on site. Dumprock shall have 
a minimum 10% FACT value of 100 kN when dry and 40 kN when tested drained 
after 24 hours soaking.  
 
Dumprock shall be spread and levelled such that when compacted it is at the 
specified thickness and levels. When the correct road profile has been attained 
the dumprock layer shall be rolled 5 passes of a 10/12 ton static three wheel steel 
roller or equivalent vibrating roller. Dry, fine material (13,2 mm down) with a 
Plastic Index of between 0 and 7 shall then be applied in a blanket over the full 
width of the layer. With hand labour following the roller, the fine material shall be 
rolled and broomed into the voids of the stone. This procedure shall be repeated 
until the stone layer will accept no further fines. 
 
Compaction of the layer shall continue until movement of the material under the 
compactor becomes negligible or for a maximum of 10 passes of the roller 
whichever occurs first.  
 
The completed dumprock layer shall be measured in cubic metre (m³). The rate 
shall cover the supply, loading, transporting, dumping, spreading of all materials 
and all processing of the layer and proof rolling, all as detailed. 

   

 Geofabrics:  

 The synthetic fibres of a geotextile blanket shall consist of at least 100% by mass 
of polypropylene, polyethylene or a polyester polymer and shall contain such 
additives as are necessary to render the filaments resistant to the effects of ultra-
violet radiation in accordance with the following requirement:  
The geotextile shall retain 80% of its specified strength after an effective exposure 
period of 1500 hours to direct sunlight. 
 
The grade of geotextile shall conform to Table 1 of SABS 0221-1988: 
 

 
 

 

   

PS.C12.11 Geosynthetics:  

 The Engineer's approval of the make and grade of the geosynthetic shall be 
obtained by the Contractor before any geosynthetic is ordered or used on the 
works. 
 
The instruction from the Employer’s Agent to use a certain geosynthetic shall 
require the Contractor to supply and install that geosynthetic or an approved 
equivalent by the Employer’s Agent.  
 
The unit of measurement shall be the square metre (m²).  The rate shall include 
for the supply of the material, laying, joining, cutting and waste. 
 
Refer to COTO A12.11 for all geosynthetics 
 
Goetextile: 
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The synthetic fibres of a geotextile blanket shall consist of at least 100% by mass 
of polypropylene, polyethylene or a polyester polymer and shall contain such 
additives as are necessary to render the filaments resistant to the effects of 
ultraviolet radiation in accordance with the following requirement : 
The geotextile shall retain 80% of its specified strength after an effective 
exposure period of 1500 hours to direct sunlight. 
 

PROPERTIES 

GRADES 

1 2 3 4 5 6 7 8 9 10 

MINIMUM VALUE 

Thickness, mm as specified by manufacturer 

Mass per unit 
area, g/m² 

10
0 

10
0 

14
0 

14
0 

20
0 

20
0 

24
0 

24
0 

30
0 

300 

Penetration 
load, KN 

1 1 1.5 1.5 2.5 2.5 3 3 4 5 

Tensile 
strength, kN/m 

6 6 10 10 13 13 18 18 25 30 

Permeabil
ity 
 1/s.m² 

Hig
h 
flo
w 

20
0 

 17
0 

 13
0 

 80  40  

Lo
w 
flo
w 

 25  20  15  10  5 

 
 

   

PS.C12.11.1 Geosynthetics: Embankment protection  

 The unit of measurement shall be the square metre (m²).  The rate shall include 
for the supply of the material, laying, joining, cutting and waste. 
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C3.4: PARTICULAR SPECIFICATIONS 

In addition to the Standardized and Project Specifications the following Particular Specifications / Policies 

shall apply to this contract: 

 

C3.4.1 Part AH - OHSA 1993 Safety Specification 

  (26 Pages) 

 

C3.4.2 Standard Environmental Management Plan for Civil Engineering Construction Works 

 (24 Pages) 
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C3.5: CONTRACT AND STANDARD DRAWINGS 

 

C3.5.1 CONTRACT DRAWINGS / DETAILS 

 

1. Layout Plan 

2. Long Section 

3. Cross Section Detail 

4. Retaining wall detail 
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C3.5.2 STANDARD DRAWINGS 

 

The Standard Drawings to which these Standard Engineering Specifications refer are listed 

below. 

 

 

The Standard Drawings to which these Standard Engineering Specifications refer are listed 

below. 

Dwg No Description Date of Issue 

38570 Ring Manholes February 1990 

38571 Brick Manhole Details February 1990 

38572 Stormwater Inlet Details February 1990 

38573 Stormwater Inlet Special Details February 1990 

38574 Sewer Manholes: Ramp, Backdrop and Channelling Details February 1990 

38575 Sub-Soil Drain, Pipe Bedding and Pipe Protection Details February 1990 

38576 Headwall Details February 1990 

38577 Kerbing Details February 1990 

38578 Concrete Median Barriers February 1990 

38579 Vehicular and Pedestrian Scoops February 1990 

38580 Concrete Bollard and Steel Guard Rail February 1990 

38581 Retaining Wall, PC Steps, Staircase, Cable Ducts and Headwalls February 1990 

38582 Precast Concrete Fencing and Aluminium Gates February 1990 

38583 Wire Mesh Fence and Gate Details February 1990 

38585 Water Connections, Pipework and Fittings February 1990 
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C3.6: ANNEXURES 

C3.6.1 There are no Annexures 
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PART C4: SITE INFORMATION 

C4.1  LOCALITY PLAN 

  

 

 

 

 

 

 
C4.2  CONDITIONS ON SITE 

There is no specific geotechnical information or other site information. 

 

 

C4.3  TEST RESULTS 

  There are no specific test results. 

 

THE SITE 


