
AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873  

 

1 | P a g e  
 

 

 

  

AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED 
 
PROJECT NUMBERS: 3128. 
 
TITLE: THE SUPPLY AND INSTALLATION OF AIRCRAFT DOCKING SYSTEM (ADS) 
SUPPORT STRUCTURES & ELECTRICAL SUPPORT INFRASTRUCTURE AT THE 
BRAVO AND CHARLIE APRONS AT CAPE TOWN INTERNATIONAL AIRPORT FOR A 
PERIOD OF 6 MONTHS 
 

I     

NEC 3:  ENGINEERING AND CONSTRUCTION CONTRACT (ECC) 
 
 

Between 
 
 

AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED 
 
 Applicable at: Cape Town International Airport 
 
(Registration Number:  1993/004149/30) 
 
 

and 
 
 

_______________________________________________  
 
 
(Registration Number : ___________________) 
 

for 
 
 

THE SUPPLY AND INSTALLATION OF AIRCRAFT DOCKING 
SYSTEM (ADS) SUPPORT STRUCTURES & ELECTRICAL 
SUPPORT INFRASTRUCTURE AT THE BRAVO AND CHARLIE 
APRONS AT CAPE TOWN INTERNATIONAL AIRPORT FOR A 
PERIOD OF 6 MONTHS 

Contents: 
 

 No of pages 

Part C1 Agreements & Contract Data 25 

Part C2 Pricing Data 4 

Part C3 Scope of Works 25 

Part C4 Site Information 2 

Part C5    Annexures 73 

   

  
 
 
 
 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873  

 

1 | P a g e  
 

Part C1:  Agreements and Contract Data 

C1.1:  Form of Offer and Acceptance  

OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 
procurement of:  
THE SUPPLY AND INSTALLATION OF AIRCRAFT DOCKING SYSTEM (ADS) SUPPORT STRUCTURES 
& ELECTRICAL SUPPORT INFRASTRUCTURE AT THE BRAVO AND CHARLIE APRONS AT CAPE 
TOWN INTERNATIONAL AIRPORT FOR A PERIOD OF 6 MONTHS 

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT IS:  
 
………………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………. (in words). 
 
(in figures) R………………………………………….. 

 
THE OFFERED PRICES ARE AS STATED IN THE PRICING SCHEDULE 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 

 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
Bidder: 
 

 
 

 
Name & 
signature of 
witness 

(Insert name and address of 
organisation) 

  
 
Date 
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ACCEPTANCE  

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an agreement 
between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the 
contract that is the subject of this agreement. 
 

The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 
Parts. 
 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in 
the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to 
and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents are 
valid unless contained in this Schedule. 
 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of 
Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the 
delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in 
terms of the conditions of contract identified in the Contract Data. Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this agreement. 
 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  Unless 
the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer in writing 
of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding 
contract between the Parties. 
 
 

Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 
 
 
 

 
Name & 
signature of 
witness 

(Insert name and address of 
organisation) 

  
 
Date 
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Schedule of Deviations  
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents listed 
in the Tender Data and addenda thereto as listed in the returnable schedules, as well as any confirmation, 
clarification or changes to the terms of the offer agreed by the Tenderer and the Employer during this process of 
offer and acceptance. 
 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this agreement. 

 For the Employer  For the Bidder 

Signature (s)    

Name (s)    

Capacity    

Name and 
Address 

Airports Company South Africa SOC 
Limited 
Cape Town International Airport, 
Private Bag X9002 
Cape Town 
7525 
 
 

  

Name & 
Signature of 
witness 

(Insert name and address of 
organisation) 
 

 (Insert name and address of organisation) 

Date    
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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 

 
Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

  

    

  A: Priced contract with Activity 
Schedule 

 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options    

  X7:  Delay damages  

  X13: Performance Bond  

  X15: Limitation of Contractor’s 
liability for design to 
reasonable skill and care 

 

  X16: Retention  

  X18: Limitation of liability   

  Z:  Additional conditions of contract 

  of the NEC3 Engineering and Construction Contract, 
April 2013 (ECC3) 

10.1 The Employer is (Name): Airports Company South Africa SOC Limited (reg. no: 
1993/004149/06),  

Address 
 
 
 
 
Telephone 

Cape Town International Airport, 
Private Bag X9002 
Cape Town 
7525 
 
 
 
 

10.1 The Project Lead is: (Name) TBC  

 Address  

 Tel   

 Fax  
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 e-mail  

10.1 The Supervisor is: (Name) TBC 

 Address TBC 

 Tel No. TBC 

 Fax No. TBC 

 e-mail TBC 

11.2(13) The works are  Refer to Part C3: Description of the Works section in 
this contract.  

11.2(14) The following matters will be included in the 
Risk Register 

 

• Unknown Services 

• Availability and accuracy of As Built information 

• Access to Site (approvals and permits, police 
clearance required) 

• Tie-in with existing infrastructure. 

• Security and guarantee approvals 

• Live Operational environment 

• Weather conditions 

• Statutory approvals and ACSA Approvals 

• Site Constraints and Constructability 

• The Method Statement 

• Notification of compensation events and ACSA 
approvals 

• Limited project budget 

• Payment delays 

• Procurement of material or sub-contractors 

• Refer to Annexure C5.2 for more risks 

11.2(15) The boundaries of the site are  Cape Town International Airport 

11.2(16) The Site Information is in  Part C4: Site Information 

11.2(19) The Works Information is in   Part C3: Scope of Work section of this contract.  

12.2 The law of the contract is  the law of the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is Two (2) weeks  

2 The Parties’ main 
responsibilities 

 

20.1 Access to any information Access date 
Upon Contract Award by ACSA. 

3 Time  

11.2(3) The completion date for the whole of the 
works is 

10 months after signing of the contract by ACSA. 
 

11.2(9) The key dates and the conditions to be met 
are: 

Condition to be met key date 
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  1 
 
 
 
2 
 
 
 
3 
 
 
 
 
4 
 
 
 
 
5 
 
 
 
6 

Submission of Programme 
 
 
 
Completion of Design Phase 
 
 
 
Approval of Health and Safety 
File by CHSA 
 
 
 
Site Handover & 
Commencement of Works  
 
 
 
Programme Updates 
 
 
 
Practical Completion 

2 weeks after 
signing of the 
contract by ACSA. 
 
3 weeks after 
signing of the 
contract by ACSA. 
 
1 week after 
acceptance of 
designs by the 
Employer. 
 
1 week upon 
approval of the 
Health & Safety file 
by the CHSA. 
 
At intervals no 
longer than 3 
weeks. 
 
2 months after 
signing of the 
contract by ACSA. 

     

30.1 The access dates are: Part of the Site Date 

  1 Electrical Complex Upon signing of 
the contract by 
ACSA 

  2 Airside Upon signing of 
the contract by 
ACSA 

  3 Restricted areas Upon signing of 
the contract by 
ACSA 

31.1 (a) The Contractor submits a first 
(preliminary) programme for acceptance 
within 

Two (2) weeks upon signing of the contract by ACSA 
 
 

31.2 The starting date is Upon signing of the contract by ACSA 

32.2 The Contractor submits revised 
programmes at intervals no longer than  

 
4 weeks. 

35.1 The Employer is not willing to take over the 
works before the Completion Date. 

 

4 Testing and Defects  

42.2 The defects date is  52 weeks (12 months) after Completion of the whole of 
the works. 

43.2 The defect correction period is  4 (Four) weeks 
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47 The Contractor submits a quality plan for 
acceptance within: 

Two (2) weeks Upon signing of the contract by ACSA  

5 Payment  

50.1 The assessment interval is  Between the 15th and 22nd day of each successive 
month. 

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 
made is  

Four (4) weeks after the receipt of the tax invoice. 

51.4 The interest rate is  The prime rate of interest (calculated on a 365-day 
year) charged from time to time by Nedbank Bank of 
South Africa for amounts due in Rands; and the 
exchange rate published by the South African Reserve 
Bank from time  to time for amounts due in other 
currencies. 

6 Compensation events   

60.1(13) The place where weather is to be recorded 
is: 

At the Construction Site Office and the records to be 
kept on site in a file clearly marked for this purpose. 

 The weather measurements to be 
recorded for each calendar month are,  

the cumulative rainfall (mm) 

  the number of days with rainfall greater than 10 mm 

  the number of days with minimum air temperature of 
less than 0 degrees Celsius 

60.1(13) 
 

Assumed values for the ten-year return 
weather data for each weather 
measurement for each calendar month 
are: 

Month Days Month Days 

January 1 July 4 

February 1 August 3 

March 2 September 2 

April 2 October 2 

May 3 November 1 

June 4 December 1 
 

7 Title There is no reference to Contract Data in this section of 
the core clauses and terms in italics used in this section 
are identified elsewhere in this Contract Data. 

8 Risks and insurance  

84.1 
 

Contractor provides the insurance stated in
  
 
 
 
 
 
The minimum limit of indemnity for 
insurance in respect of death of or bodily 
injury to employees of the Contractor 
arising out of and in the course of their 

The Insurance Clauses which are attached separately 
as Annexure C5.8. The insurances are in the joint 
names of the Parties and provide cover for events 
which are at the Contractor’s risk from the starting date 
until the Defects Certificate or a termination certificate 
has been issued. 
 
As prescribed by the Compensation for Occupational 
Injuries and Diseases Act No. 130 of 1993 
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employment in connection with this 
contract for any one event is: 

9 Termination Applicable as per Section 9 of the NEC3 ECC (April 
2013). 

10 Data for main Option clause  

A Priced contract with activity schedule Refer to Part 2: Pricing Data section of this contract. 

11 Data for Option W1  

W1.1 The Adjudicator is (Name) The person selected from the panel of adjudicators 
listed in Annexure C1.A of this Contract Data, by the 
party intending to refer a dispute to him.   

W1.2(3) The Adjudicator nominating body is: The Chairman of the Johannesburg Society of 
Advocates, or his successor or his nominee.  

W1.4(2) The tribunal is:  Arbitration. 

W1.4(5) The arbitration procedure is  The latest edition of Rules for the Conduct of 
Arbitrations published by The Association of Arbitrators 
(Southern Africa) or its successor body. 

 The place where arbitration is to be held is In the city where the Site is located, within South Africa. 
be held is 

 The person or organisation who will choose 
an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee of the 
Association of Arbitrators (Southern Africa) or its 
successor body.  

12 Data for secondary Option 
clauses 

 

X7 Delay damages (but not if Option X5 is 
also used) 

 

X7.1 Delay damages for Completion of the 
whole of the works are 
  

0.05% per day up to the maximum of 10% of the 
Contract value.  

X13 Performance bond  

X13.1 The amount of the performance bond is 10% of the contract value. Pro-forma draft of a 
performance bond to be used is attached to the 
contract. Refer to Annexure C1.B. 

X15 Limitation of the Contractor’s liability 
for his design to reasonable skill & care 

Applicable as per Secondary Clause X15 

X16 Retention (not used with Option F)  

X16.1 The retention percentage is 5% of the Prices, 2.5% will be released at Completion 
of the works and the remaining 2.5% will be released 
after the Defects Period. 

X18 Limitation of liability  
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X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to: 

Nil – Neither Party is liable to the other for any 
consequential or indirect loss, including but not limited 
to loss of profit, loss of income or loss of revenue. 

X18.2 For any one event, the Contractor’s liability 
to the Employer for loss of or damage to 
the Employer’s property is limited to: 

Total of the losses incurred and/or repairs to the 
damages.  

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

Total of the losses incurred and/or repairs to the 
damages 

X18.4 The Employer’s liability to the Contractor 
for indirect or consequential loss is limited 
to: 

Nil – Neither Party is liable to the other for any 
consequential or indirect loss, including but not limited 
to loss of profit, loss of income or loss of revenue. 

X18.5 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

The total of the Prices other than for the additional 
excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts for which 
the Contractor is liable under this contract for 
 

• Defects due to his design which arise before the 
Defects Certificate is issued, 

• Defects due to off-site manufacture and fabrication, 

• loss of or damage to property (other than the works, 
Plant and Materials), 

• death of or injury to a person; 

• damage to third party property; and  

• infringement of an intellectual property right.  

X18.6 The end of liability date is  As per the Prescription Act.                                                                       

Z The Additional conditions of contract 
are 

Z1 to Z24 below.  

  

 AMENDMENTS TO THE CORE CLAUSES 

Z1 Interpretation and the law 

Z1.1 Add to core clause 12.3: Any extension, concession, waiver or relaxation of any action stated in this 

contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a 

waiver of rights and does not give rise to an estoppel unless the Parties agree otherwise and confirm 

such agreement in writing. 

Z1.2 Add the following as a new core clause 12.5: 

Z1.2.1 In this contract: 

Z1.2.1.1 references to any Party to the Contract include its successors or permitted assigns; 

Z1.2.1.2 references to the Contractor include the obligations of its personnel; 

Z1.2.1.3 the references to the provisions of any law include such provisions as amended, re-enacted or 

consolidated from time to time in so far as such amendment, re-enactment or consolidation applies or 

can apply to any works under this Contract; 
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Z1.2.1.4 references to this Contract and any deed, Contract or instrument are deemed to include references to 

this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied 

or replaced from time to time; 

Z1.2.1.5 references to a "person" include a natural person, company or any other artificial person or other 

corporate entity, a charity, trust, partnership, joint venture, syndicate, or any other association of 

persons; 

Z1.2.1.6 references to “month” means a calendar month; 

Z1.2.1.7 headings are for convenience only and are not taken into consideration in the interpretation of the 

Contract; 

Z1.2.1.8 where any number of days is prescribed, those days are reckoned exclusively of the first and inclusively 

of the last day unless the last day falls on a day that is not a working day, in which event the last day is 

the next succeeding working day; 

Z1.2.1.9 any provision in Contract that is or may become illegal, invalid or unenforceable in any jurisdiction is 

ineffective to the extent of such prohibition or unenforceability in such jurisdiction and is treated as 

severed from the balance of Contract in such jurisdiction, without invalidating the remaining provisions 

of Contract in such jurisdiction or affecting it in any other jurisdiction; 

Z1.2.1.10 references to any amount means that amount exclusive of VAT, unless the amount expressly includes 

VAT; 

Z1.2.1.11 the rule of construction that if general words or terms are used in association with specific words or 

terms that are a species of a particular genus or class, the meaning of the general words or terms shall 

be restricted to that same class shall not apply, and whenever the word "including" is used followed by 

specific examples, such examples shall not be interpreted so as to limit the meaning of any word or 

term to the same genus or class as the examples given; 

Z1.2.1.12 the rule of construction that the Contract is interpreted against or to the disadvantage of the party 

responsible for the drafting or preparation of Contract does not apply; 

Z1.2.1.13 words and abbreviations that have well known technical or trade meanings are used in the Contract in 

accordance with such recognized meanings; 

Z1.2.1.14 references to a "subsidiary" or a "holding company" is references to a direct or indirect subsidiary or 

holding company as defined in the law of the jurisdiction of the place of incorporation of the company 

that has a subsidiary or holding company and "affiliate" is any company that is under common control 

with such subsidiary or holding company; 

Z1.2.1.15 time is of the essence in the performance of the parties’ respective obligations. 

Z2 The Project Manager and Supervisor: add the following at the end of core clause 14.2:  

Z2.1 The Project Manager and the Supervisor may take an action which they have delegated. 

Z3 Early Warning: add the following at the end of core clause 16.2: 

Z3.1 The Contractor ensures that a subcontractor attends risk reduction meetings if its attendance would 

assist in deciding the actions to be taken.  

Z4 Providing the Works: Delete core clause 20.1 and replace with the following: 

Z4.1 The Contractor provides the Works in accordance with the Works Information and warrants that the 

results of the Works, when complete, shall be fit for their intended purpose as stated in the Works 

Information, and if no such purposes is stated, the ordinary purpose of the Works. 

Z5 Subcontracting: 

Z5.1 The following clause is added as a new core clause 26.4: “Within 5 days of request by the Project 

Manager, the Contractor provides proof to the Project Manager that the Contractor’s payment 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873  

 

11 | P a g e  
 

obligations towards its Subcontractors have been discharged. Failure by the Contractor to provide such 

proof to the satisfaction of the Project Manager entitles the Employer to instruct the Project Manager to 

certify payment directly to any such Subcontractor and the Contractor shall have no recourse to recover 

such amounts from the Employer. Such direct payment do not create privity of contract between the 

Employer and such Subcontractor. The Employer may recover such direct payment from the 

Contractor.” 

Z6 Other responsibilities: add the following at the end of core clause 27: 

Z6.1 The Contractor has satisfied himself, prior to the Contract Date, as to the completeness, sufficiency and 

accuracy of all information and drawings provided to him as at the Contract Date. 

Z6.2 The Contractor is responsible for the correct setting out of the Works in accordance with the original points, 

lines and levels stated in the Works Information or notified by the Project Manager, Supervisor or the 

Employer. Any errors in the positioning of the Works are rectified by the Contractor at the Contractor’s 

own costs. 

Z7 Acceleration: add the following new provisions at the end of core clause 36: 

Z7.1 The Project Manager’s reply is either: 

Z7.1.1 A notification that the quotation is accepted, in which case, the Project Manager changes the Prices, 

Completion Date and Key Dates and accepts the revised programme; or 

Z7.1.2 A notification that the quotation is not accepted and that the Prices, Completion Date and Key Dates are 

not changed. 

Z8 Extending the defects date: add the following as a new core clause 46: 

Z8.1 If the Employer cannot use the works due to a Defect, which arises after Completion and before the 
defects date, the defects date is delayed by a period equal to that during which the Employer, due to a 
Defect, is unable to use the works. 

Z8.2 If part of the works is replaced due to a Defect arising after Completion and before the defects date, the 

defects date for the part of the works which is replaced is delayed by a period equal to that between 

Completion and the date by when the part has been replaced. 

Z8.3 The Project Manager notifies the Contractor of the change to a defect date when the delay occurs. The 
period between Completion and an extended defects date does not exceed twice the period between 
Completion and the defects date stated in the Contract Data. 

Z9 Quality Management System: add the following as a new core clause 47: 

Z9.1 The Contractor implements and maintains a quality management system with the requirements stated in 

the Works Information. 

Z9.2 Within the period stated in the Contract Data, the Contractor provides the Project Manager with a quality 

plan for acceptance. A reason for not accepting the quality plan is that it does not allow for the Contractor 

to Provide the Works.  

Z9.3 If any changes are made to the quality plan, the Contractor provides the Project Manager with the changes 

quality plan for acceptance. 

Z9.4 The Project Manager may instruct the Contractor to correct a failure to comply with the quality plan. This 

instruction is not a compensation event.  

Z10 Assessing the amount due:  

Z10.1 Delete the second bullet point of core clause 50.1 and replace with the following: “within thirteen 

weeks of termination of this Contract” 

Z11 Final assessment: add the following as a new core clause 53: 
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Z11.1 The Project Manager makes a final assessment and certifies final payment in accordance with the 

Contract. The final payment is made within four weeks of the assessment.   

Z11.2 An assessment of the final amount due is conclusive evidence of the final amount due under or in 

connection with the Contract, unless a Party raises a dispute in relation to the assessment of the final 

amount due. 

Z11.3 The assessment of the final amount due is changed to include any agreement the Parties reached and/or 

a decision of the Adjudicator which has not been referred to the tribunal within four weeks of that decision. 

The changed assessment becomes conclusive evidence of the final amount due under or in connection 

with the Contract.   

Z12 Notifying compensation events:  

Z12.1 Delete the last sentence in core clause 61.3 and replace with the following: “If the Contractor does 

not notify a compensation event within four weeks of becoming aware of the event, he is not entitled to 

a change in the Prices, the Completion date or a Key Date and the Employer is absolved from all liability 

in relation to such event.” 

Z13 Assessing compensation events: 

Z13.1 The following is added at the end of core clause 63.4: “the Contractor shall only be entitled to changes 

to the Prices, the Completion Date and/or the Key Date if the compensation event affects the critical 

path.” 

Z14 Termination 

Z14.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after the 

words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate business 

recue proceedings”. 

 AMENDMENTS TO THE SECONDARY OPTION CLAUSES 

Z15 Changes in Law:  Add the following clause to secondary option X2 as X2.2: 

Z15.1 A change in law is defined as:  

Z15.1.1 the adoption, enactment, promulgation, coming into effect, repeal, amendment, reinterpretation, change 
in application or other modification after the Contract Date of any law, excluding (i) the enactment of 
any bill inside the country, but only if such bill is enacted without any material changes being made to 
the contents of such bill from the form published in the Gazette (as defined in the Interpretation Act, 
1957) as at the Contract Date, and (ii) any such modification in law relating to any taxes, charges, 
imposts, duties, levies or deductions that are assessed in relation to a person’s income 

Z15.1.2 any permit being terminated, withdrawn, amended, modified or replaced, other than (i) in accordance 
with the terms upon which it was originally granted, (ii) as a result of the failure by the Contractor to 
comply with any condition set out therein, or (iii) as a result of any act or omission of the Contractor, any 
Subcontractor or any affiliate to the Contractor. 

Z16. Delay damages: add the following to secondary Option X7 (if applicable in this contract) 

Z16.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7, the Employer may, at its sole discretion, terminate the Contractor’s 
obligation to Provide the Works. 

Z16.2 If the Employer terminates in terms of this clause, the procedures and payment on termination as those 
applied for reasons R1 to R15 or R18 stated in the Termination Table under core Clause 90.2. 

Z17 Performance Bond 

Z17.1 Amend the first sentence of clause X13.1 to read as follows: The Contractor gives the Employer an 
unconditional, on-demand performance bond, provided by a bank or insurer which the Project Manager 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873  

 

13 | P a g e  
 

and the Employer have accepted, for the amount stated in the Contract Data and in the form set out in 
Annexure C1.B of this Contract Data.   

Z16.2Z17.2 Add the following new clause as Option X13.2: The Contractor ensures that the performance bond 
is valid and enforceable until the end of the contract period. If the terms of the performance bond specify 
its expiry date and the end of the contract period does not coincide with such expiry date, four weeks 
prior to the said expiry date, the Contractor extends the validity of the performance bond until the end 
of the contract period. If the Contractor fails to so extend the validity of the performance bond, the 
Employer may claim the full amount of the performance bond and retain the proceeds as cash security 

Z18 Limitation of liability: Insert the following new clause as Option X18.6: 

Z18.1 The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is limited to 
R0.00 (Nil).  

Z18.2 Notwithstanding any other clause in this contract, any proceeds received from the security bonds and 
guarantees provided by the Contractor in terms of this Contract and any insurances or any proceeds 
which would have been received from any insurances but for the conduct of the Contractor shall be 
excluded from the calculation of the limitations of liability listed in the contract. 

 ADDITIONAL Z CLAUSES  

Z19 Cession, delegation and assignment  

Z19.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any person without 
the written consent of the Employer, which consent shall not be unreasonably withheld. This clause shall 
be binding on the liquidator/business rescue practitioner /trustee (whether provisional or not) of the 
Contractor. 

Z19.2 The Employer may, on written notice to the Contractor, cede and delegate its rights and obligations 
under this contract to any person or entity. 

Z20 Joint and several liability  

Z20.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more 
persons, these persons are deemed to be jointly and severally liable to the Employer for the 
performance of the Contract. 

Z20.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the Employer 
of the key person who has the authority to bind the Contractor on their behalf. 

Z20.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z21 Ethics 

Z21.1 The Contractor undertakes: 

Z21.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 
construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for 
the award or in execution of this contract; 

Z21.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 
corruption and money laundering to which it or the Employer is subject, including but not limited to the 
Prevention and Combating of Corrupt Activities Act, 12 of 2004. 

Z21.2 The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s obligation to 
Provide the Works or taking any other action as appropriate against the Contractor (including civil or 
criminal action). However, lawful inducements and rewards shall not constitute grounds for termination. 

Z21.3 If the Contractor is found guilty by a competent court, administrative or regulatory body of participating 
in illegal or corrupt practices, including but not limited to the making of offers (directly or indirectly), 
payments, gifts, gratuity, commission or benefits of any kind, which are in any way whatsoever in 
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connection with the contract with the Employer, the Employer shall be entitled to terminate the contract 
in accordance with the procedures stated in core clause 92.2. The amount due on termination is A1. 

Z22 Confidentiality 

Z22.1 All information obtained in terms of this contract or arising from the implementation of this contract shall 
be treated as confidential by the Contractor and shall not be used or divulged or published to any person 
not being a party to this contract, without the prior written consent of the Project Manager or the 
Employer, which consent shall not be unreasonably withheld. 

Z22.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 
such until otherwise notified by the Project Manager. 

Z22.3 This undertaking shall not apply to –  

Z22.3.1 Information disclosed to the employees of the Contractor for the purposes of the implementation of this 
agreement. The Contractor undertakes to procure that its employees are aware of the confidential 
nature of the information so disclosed and that they comply with the provisions of this clause; 

Z22.3.2 Information which the Contractor is required by law to disclose, provided that the Contractor notifies the 
Employer prior to disclosure so as to enable the Employer to take the appropriate action to protect such 
information. The Contractor may disclose such information only to the extent required by law and shall 
use reasonable efforts to obtain assurances that confidential treatment will be afforded to the information 
so disclosed; 

Z22.3.3 Information which at the time of disclosure or thereafter, without default on the part of the Contractor, 
enters the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time);   

Z22.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent of 
the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z22.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z23 Liens and Encumbrances  

Z23.1 The Contractor keeps the Equipment used to Provide the Services free of all liens and other 
encumbrances at all times. The Contractor, vis-a-vis the Employer, waives all and any liens which he 
may from time to time have, or become entitled to over such Equipment and any part thereof and procures 
that his Subcontractors similarly, vis-a-vis the Employer, waive all liens they may have or become entitled 
to over such Equipment from time to time. 

Z24 Intellectual Property 

Z24.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade mark, 
trade name, trade secret or other intellectual or industrial property right relating to the Works. 

Z24.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other than 
carrying out the works. 

Z24.3 The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free licence to 
use and copy all IP related to the works for the purposes of constructing, repairing, demolishing, operating 
and maintaining the works.  

Z24.4 The written approval of the Contractor is to be obtained before the Contractor's IP made available to any 
third party which approval will not be unreasonably withheld or delayed. Prior to making any Contractor's 
IP available to any third party the Employer shall obtain a written confidentiality undertaking from any 
such third party on terms no less onerous than the terms the Employer would use to protect its IP. 

Z24.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim alleging an 
infringement of IP rights (“the claim”), which arises out of or in relation to:  
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Z24.5.1 the Contractor’s design, manufacture, construction or execution of the Works; 

Z24.5.2 the use of the Contractor’s Equipment, or  

Z24.5.3 the proper use of the Works. 

Z24.6 The Employer shall at the request and cost of the Contractor, assist in contesting the claim and the 
Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. 
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Annexure C1.A:  ACSA Panel of Adjudicators 

One of the following adjudicators shall be selected by the referring party as and when a dispute arises. This 

panel is valid for a period of three years, commencing on 1 May 2020. 

Potential Adjudicator Email Address Chamber 

Adv. Mkhululi Duncan Stubbs duncan.stubbs@gmail.com  Thulamela Chambers 

Adv. Arzhar Bham SC bhamae@law.co.za  Victoria Mxenge 

Adv. Mohhamed Chohan SC chohann@counsel.co.za  Group One 

Adv. Benny Makola benny.makola@gmail.com  Group 621 

Adv. Vincent Maleka SC ivmaleka@mweb.co.za  Thulamela Chambers 

Adv. Chris Loxton SC loxton@counsel.co.za  Group One 
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Annexure C1.B: Form of Guarantee (Pro forma Security Bonds and Guarantee) 
 

Pro forma Performance Bond  
 
For use with the NEC3 Engineering and Construction Contract (April 2013) 
 

The Airports Company South Africa SOC Limited 

Cape Town International Airport, 

Private Bag X9002 

Cape Town 

7525 

Guarantor’s reference No. 
 
 
 

 

 Date:  

 
Dear Sirs, 
 
Performance Bond – Demand Guarantee for [insert name of Contractor] required in terms of contract 
[insert Contractor’s contract reference number or title] 
 
1. In this Guarantee the following words and expressions shall have the following meanings:- 
 

1.1 “Guarantor” means [insert]  

1.2 “Guarantor’s Address”  means[insert]  

1.3 “Contract” means means the construction contract entered into between the Employer 
and the Contractor (Contract Reference 
No._____________________________________ and such 
amendments or additions to the Contract as may be agreed in writing 
between the parties. 

1.4 “Contractor”  means [insert] 

1.5 “Employer”  means the Airports Company South Africa SOC Limited, a company 
registered in accordance with the laws of the South Africa  

1.6 “Expiry Date”  means the earlier of 
 

• the date that the Bank receives a notice from the Employer 
stating that all amounts due from the Contractor as certified 
in terms of the contract have been received by the Employer 
and that the Contractor has fulfilled all his obligations under 
the Contract, or 

• the date that the Bank issues a replacement Bond for such 
lesser or higher amount as may be required by the Employer. 

1.7 “Guaranteed Sum” means [insert] 

1.8 “Works”  means [insert]  

 

2. The Guarantor's liability shall be limited to the Guaranteed Amount. 

3. The Guarantor's period of liability shall be from and including the date of issue of this Guarantee and up 

to and including the Expiry Date or the date of payment in full of the Guaranteed Amount, whichever occurs 
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first. The Project Manager and/or the Employer shall advise the Guarantor in writing of the date on which 

the Certificate of Completion of the Works has been issued. 

4. The Guarantor hereby acknowledges that: 

a. any reference in this Guarantee to the Contract is made for the purpose of convenience and 

shall not be construed as any intention whatsoever to create an accessory obligation or any 

intention whatsoever to create a suretyship; and 

b. its obligation under this Guarantee is restricted to the payment of money. 

5. The Guarantor hereby undertakes to pay the Employer any sum or sums not exceeding the Guarantee 

Amount in total, upon receipt of a written demand delivered to the Guarantor’s Address, stating that the 

Contractor is in breach of its obligations under the Contract (without being required to prove the nature 

of the breach and the amount claimed. The written demand shall be signed by the Employer and be 

accompanied by the original Guarantee. 

6. Payment by the Guarantor, in terms of this Guarantee, shall be made within seven (7) calendar days 

upon receipt of the Employer’s written demand to the Guarantor. 

7. The obligations under this Guarantee constitute direct primary, irrevocable and unconditional 

obligations, do not require any previous notice to or claim against the Contractor, and shall not in any 

way be released or discharged or otherwise absolved of liability hereunder by reason of any 

arrangement or change in relationship made between the Contractor and the Employer and/or between 

the Guarantor and Contractor; nor any alteration in the obligations undertaken by the Contractor or in 

the terms of the Contract; nor any indulgence, failure, delay by the Employer as to any matter; nor any 

dissolution or liquidation or such other analogous event of the Contractor (whether or not the Guarantor 

has notice thereof). 

8. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 

which the Employer may deem fit and the Guarantor shall not have the right to claim his release from 

this  Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

9. All payments made by Guarantor shall be due and payable in the amount specified in any payment 

demand made in respect hereof by the Employer and shall be made free and clear of and without any 

deduction for or on account of any tax or future taxes, levies, imposts, duties, charges, fees, set off, 

counterclaims, deductions or withholdings of any nature whatsoever and by whomever imposed. All 

charges of the Guarantor related to the issuance or performance of this Guarantee (including, but not 

limited to, the negotiation, payment, extension or transfer hereof) shall be borne by the Contractor and 

under no circumstances shall be charged to the Employer by the Guarantor. 

10. This Guarantee shall be governed by and construed in accordance with the law of the Republic of South 

Africa and shall be subject to the jurisdiction of the High Court of the Republic of South Africa. 

11. This Guarantee, with the required demand notice, shall be regarded as a liquid document for the 

purposes of obtaining a court order. 
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12. The Guarantor chooses as its domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Guarantor’s Address. 

13. If at any time any one or more of the provisions of this Guarantee is or becomes illegal, invalid or 

otherwise unenforceable in any respect neither the legality, validity or enforceability of the remaining 

provisions of this Guarantee, nor the legality, validity or enforceability of such provision, under the law 

shall in any way be affected or impaired as a result. 

SIGNED at ________________________on _________Day of_________________________ 202__ 

For and on behalf of the GUARANTOR, duly authorised and warranting such authority 

Full Name: _______________________________________ 

Capacity: ________________________________________ 

Witness: _________________________________________ 

[Insert Guarantor’s stamp] 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
Notes to a tendering contractor: 
 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts 
of its Guidance Notes (ECC3-GN)1 in order to understand the implications of this Data which the 
tenderer is required to complete.  An example of the completed Data is provided on pages 152 to 154 
of the ECC3 Guidance Notes. 

2. The number of the clause which requires the data is shown in the left hand column for each statement 
however other clauses may also use the same data 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data. Otherwise, complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and      Refer to C4 ‘Site Information’ 

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:      Electrical Engineer/ Engineering 
Technologist/ Technician 

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       Construction Manager/ Site Supervisor 

  Responsibilities:       

  Qualifications:       

  Experience:       

 3 Name:       

  Job      Health and Safety Officer 

  Responsibilities:       

 
1 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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  Qualifications:       

  Experience:       

  CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

11.2(3) The completion date for the whole of the 
works is 

 
      

11.2(14) The following matters will be included in the 
Risk Register 

 
      

11.2(19) The Works Information for the Contractor’s 
design is in: 

 
      

31.1 The programme identified in the Contract 
Data is 

 
      

A Priced contract with Activity Schedule  

11.2(20) The activity schedule is in       

11.2(31)  The tendered total of the Prices is        (in figures)  
 
      (in words), excluding VAT  

 Data for Schedules of Cost 
Components 

Note “SCC” means Schedule of Cost Components starting 
on page 60 of ECC3, and “SSCC” means Shorter Schedule of 
Cost Components starting on page 63 of ECC3. 

A Priced contract with activity schedule Data for the Shorter Schedule of Cost 
Components 

41 in 
SSCC 

The percentage for people overheads is:      % 

21 in 
SSCC 

The published list of Equipment is the last 
edition of the list published by 

 
      

 The percentage for adjustment for 
Equipment in the published list is 

 
Minus      % 

22 in 
SSCC 

The rates of other Equipment are: Equipment Size or 
capacity 

Rate 

                    

                    

                    

                    

                    

61 in 
SSCC 

The hourly rates for Defined Cost of design 
outside the Working Areas are 

 
Category of employee 

 
Hourly rate 

 Note:  Hourly rates are estimated ‘cost to company 
of the employee’ and not selling rates.   

            

 Please insert another schedule if foreign 
resources may also be used 
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62 in 
SSCC 

The percentage for design overheads is      % 

63 in 
SSCC 

The categories of design employees whose 
travelling expenses to and from the 
Working Areas are included in Defined 
Cost are: 
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PART C2: PRICING DATA 
 
 

C2.1 PRICING INSTRUCTIONS  

 
2.1 The Pricing/Activity Schedules form part of and must be read in conjunction with the entire bid document.  
2.2 The Pricing/Activity Schedules form part of and must be read in conjunction with the entire bid document. 
2.3 Prices must be quoted in South African Currency (Rands).  
2.4 Prices must include for all costs (material, labour, transport etc).  
2.5 Bidders must price in accordance with the pricing schedules in the contract document to enable ACSA to 

compare priced offers.  
2.6 Failure to submit a priced offer using the prescribed schedules will make the bid liable for disqualification.  
2.7 Do not leave any area blank in the pricing schedules (e.g. if not applicable (N/A) or included in cost 

elsewhere, indicate accordingly).  
2.8 Corrections must be countersigned.  
2.9 All Provisional Sums, Estimated Quantities and Contingency will be reimbursed against proven costs 

upon approval by ACSA representative. Tenderers are reminded that this amount is for illustrative 
purposes only and that ACSA will not be under any obligation to expend the full or any portion of this 
amount.  

2.10 It is assumed that the Main Contractor will subcontract the items with provisional sums, although 
subcontracting is not compulsory for this tender. Should the Main Contractor opt not to subcontract any 
works, the mark-up allowance will not be applicable.  

2.11 Should the Employer decide to instruct the Main Contractor not to proceed with the works related to items 
with provisional sums, the contractor will not be entitled to any claims related to these items.  

2.12 Should there be any queries regarding the pricing schedule/s, same must be sent in writing via email by 
the Query Closure Date. 

2.13 Permit costs:  

• Permit costs will need to be paid up front by the successful bidder and ACSA will reimburse 
against proof of payment.  

• No mark-up to be levied on Permit costs.  

• All employees will be checked for criminal records.  

• Cost for lost permits and new employees will not be reimbursed by ACSA.  

• Foreign Nationals will need to provide a valid working permit.  
2.14 No cost/mark-up to be levied on items provided by ACSA (e.g. Electricity etc.)  
2.15 3rd Party Procured Items/Services:  

• VAT shall not form part of mark-up calculations.  

• All Discounts to be deducted prior to mark-up  

• Price to include delivery to site  
2.16 The Bid offer must be inclusive of VAT.  
2.17 The VAT portion must be indicated separately  
2.18 The professional fees will not be adjusted and are fixed.  
2.19 Escalations will not be applicable to these projects.  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873  

 

24 | P a g e  
 

C2.1 Pricing assumptions: Option A 
 

1. The conditions of contract  

1.1 How work is priced and assessed for payment 

Clause 11 in NEC3 Engineering and Construction Contract, April 2013 (ECC3) Option A states: 
 

Identified and 
defined terms 

11 
11.2 

(20) The Activity Schedule is the activity schedule unless later changed in 
accordance with this contract. 
 

  (22)  Defined Cost is the cost of the components in the Shorter Schedule of 
Cost Components whether work is subcontracted or not excluding the cost of 
preparing quotations for compensation events.  

  (27) The Price for Work Done to Date is the total of the Prices for  
 

• each group of completed activities and 

• each completed activity which is not in a group. 
 
A completed activity is one which is without Defects which would either delay 
or be covered by immediately following work. 
 

  (30) The Prices are the lump sum prices for each of the activities on the Activity 
Schedule unless later changed in accordance with this contract. 
 

 

Option A is a lump sum form of contract where the work is broken down into activities, each of which is priced 

by the tendering contractor as a lump sum. Only completed activities are assessed for payment at each 
assessment date; no part payment is made if the activity is not completed by the assessment date.  

1.2 Function of the Activity Schedule 

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site 
Information”.  This confirms that instructions to do work or how it is to be done are not included in the Activity 
Schedule but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor 
Provides the Works in accordance with the Works Information”. Hence the Contractor does not Provide the 
Works in accordance with the Activity Schedule. The Activity Schedule is only a pricing document.   
 

1.3 Link to the programme 

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity 
Schedule relates to the operations on each programme which he submits for acceptance”.  Hence when 
compiling the activity schedule, the tendering contractor needs to show each activity on the programme he 
submits with his tender. 
 

1.4 Preparing the activity schedule 

The tendering contractor prepares the activity schedule and should study the ECC3 Guidance Notes pages 
19 and 20 before doing so.  The Employer may have instructed the tendering contractor to include particular 
activities which he has specified and requires the Contractor to identify them in his activity schedule.   
 
1 Generally, it is the Contractor who prepares the Activity Schedule as part of his tender by breaking down 

the work described within the Works Information into suitable activities which can be well defined, priced 
as a lump sum and shown on the programme.  The Employer, in his Conditions of Tender or in a Tender 
Schedule, may have listed some items that he requires the Contractor to include in his activity schedule 
and be priced accordingly.  
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2 The Prices are defined in clause 11.2(20) as the lump sum for each activity in the activity schedule and 

the Price for Work Done to Date (PWDD) (the amount due to the contractor) is defined in clause 11.2(24) 
as the total of the Prices for each activity that has been completed.  Hence activities in the activity 
schedule should be structured so as to provide an acceptable monthly cash flow as they are only 
assessed for payment on the assessment date if they have been completed.  

 
3 As the Contractor has an obligation to correct Defects (core clause 43.1) and there is no compensation 

event for this unless the Defect was due to an Employer’s risk, the lump sum Prices must also include 
for the correction of Defects. 

 
4 If the Contractor has decided not to identify a particular activity, the cost to the Contractor of doing the 

work must be included in, or spread across, the other Prices in order to fulfil the obligation to complete 
the works for the tendered total of the Prices.   

 
5 There is no adjustment to the lump sum activity schedule price if the amount, or quantity, of work within 

that activity later turns out to be different to that which the contractor estimated at time of tender. The 
only basis for a change to the Prices is as a result of a compensation event. See Clause 60.1. 

 
6 Hence the Prices tendered by the Contractor in the activity schedule are inclusive of everything 

necessary and incidental to Providing the Works in accordance with the Works Information, as it was at 
the time of tender, as well as correct any Defects not caused by an Employer’s risk.  

 
7 However, the Contractor does not have to allow in his Prices for matters that may arise as a result of a 

compensation event.  It should be noted that the list of compensation events includes those arising as a 
result of an Employer's risk event listed in core clause 80.1. 

 
An activity schedule could have the following format:  
 

Item 
No. 

Programme 
Reference 

Activity description Price 
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C2.2 the activity schedule 
 
Refer to the below Annexure C2.2 – ADS Support Infrastructure Activity Schedule (attached separately). 
 
 
Use this page as a cover page to the Contractor’s activity schedule.   
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PART 3: SCOPE OF WORK  
 
 

Document reference Title No of 
pages 

C3.1 
 
C3.2 

GENERAL TENDER REQUIREMENTS & PROJECT SCOPE 
 
MANAGEMENT OF THE WORKS 

12 
 
10 

C3.3 
 
C3.4 

GENERAL REQUIREMENTS  
 
LIST OF TENDER DRAWINGS  

1 
 
1 

   

 Total number of pages 24 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PART C3.1: GENERAL TENDER SPECIFICATION & DESCRIPTION OF WORKS 
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3.1.1 EMPLOYER’S OBJECTIVES 

The Employer’s objective is to reinstate the ground mounted masts on Bravo Apron B21, B24 & B29 
of CTIA Airside. In addition, the reinstatement includes supplying of electrical power to the Bravo and 
Charlie Apron ADS units. The completion of such infrastructure will facilitate the subsequent 
installation and completion of ACSA’s Advanced Visual Docking Guidance System (AVDGS) system 
by a separate OEM Contractor. It is intended that the separate AVDGS OEM contractor will be on site, 
working in parallel, for the duration of this contract. Handover of infrastructure will thus require to be 
achieved in a phased manner. 

 

3.1.2 GENERAL DESCRIPTION OF WORKS 

All works associated with the provision of structural supports (“masts”) and electrical support 
infrastructure at Bravo & Charlier aprons including supply & installation of aircraft bay marker signage 
at the Bravo Apron of ACSA Cape Town International Airport, to enable subsequent mounting of 
AVDGS units (by others) including installation, commissioning and testing of AVDGS units by others.  
 
Structural form of the existing ADS masts: 

• 3x circular hollow sections, welded together in a triangular arrangement. 

• Stiffened square base plate with 4x anchor bolts.  

• ADS units are attached via bolting with steel angle-iron brackets and bolts. 
   

ADS unit specification 

• Dimensions: Height x width x depth mm 1680 x 1250 x 310; 811 with Hood [mm] 

• Weight: 165 Kg (364 lbs) 
 

Structural Steel pole requirements 

• Clamp bolts are to be torqued to the supplier’s recommended torque. 

• Base plate should be grouted up beneath with non-shrink grout. 

• Anchor bolts should be replaced with genuine hot dip galvanized items, of sufficient strength. 
Nuts are to be tightened after grout has cured. 

• Masts/poles should be stable enough to support the ADS unit self-weight, as well as 
minimizing deflections under wind loading. 
 

3.1.3 LOCATION OF THE WORKS 

The site of the Works is situated at the Bravo Apron and Charlie Apron on the airside of Cape Town 
International Airport in Western Cape. The site is under the jurisdiction of the Airports Company South 
Africa (ACSA). The contractor’s site camp will be situated within ACSA’s premises.  

 

3.1.4 OVERVIEW OF THE WORKS 

 This contract comprises, inter alia, the following work: 

• The establishment on site of facilities for the Contractor and the provision of the necessary 
plant, personnel, and equipment. 

• Measuring on site to confirm dimensions for the proposed infrastructure, and for setting out of 
infrastructure. 

• Scanning of the ground for services in proposed routes and trenching for new electrical 
sleeves. 

• Off-site construction of pre-cast concrete foundations. 

• Delivery to site and placement of pre-cast concrete bases on predetermined set-out points. 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873 
 

 
PART C1: AGREEMENTS AND CONTRACT DATA PAGE 29 C1.2A ECC3 CONTRACT  

 
 
 

• Delivery to site and erection of structural steel masts and brackets on predetermined set-out 
points. 

• Grouting up under concrete bases and steel base plates. 

• Localized hand excavation for standard barrier/bollard concrete footings. 

• Installation of standard barriers/bollards. 

• Scanning of the ground for services in proposed routes for trenching for new electrical sleeves. 

• Design, site monitoring, and signoff of concrete bases and associated reinforcement are to be 
conducted by a professional structural engineer directly appointed by the contractor. 

• The removal of plant, equipment and site establishment and final tidying up of the site on 
completion of the works, 

• The making good of defects in the works 
 

a) Civil Works  

• Reinstatement of Structural Support Structures for Bravo B31 
- Supply and Installation of manhole at B31. 

o All materials and installation must comply with relevant SANS or equivalent 
standards. After installation, the surrounding surface must be reinstated, and the 
manhole must be flush and accessible for future maintenance. 

- Extend underground sleeves x2 from B30 Manhole to B31 Manhole, Install 2 x 
containment (25mm Bozal Pipe) from B31 Manhole to B31 Light mast into the OEM 
Contractor Orange Equipment Box. 
 

• Reinstatement of Support Structures for Bravo 21, 24 and B29 
- Remove the current concrete bases.  
- Remove exiting containment from base to manhole.  
- Design and signoff new concrete bases with reinforcement for Bravo 21, 24 & 29. 
- Cast new concrete bases with correct MPA specified concrete and reinforcement support 

to ensure base is strong to hold the pole and VDGS unit stable.  
- Clamp bolts are to be torqued to the supplier’s recommended torque. 
- Base plate to be grouted up beneath with non-shrink grout. 
- Anchor bolts to be replaced with genuine hot dip galvanized items, of sufficient strength. 

Nuts are to be tightened after grout has cured. 
- Masts/poles should be stable enough to support the ADS unit self-weight, as well as 

minimizing deflections under wind loading. 
- NB: The base must be installed in such a way that the center of the pole is in line with the 

yellow docking line.  
- Depending on costing, either 

o A. Install new mast – all steel (posts, brackets, clamps, channels, bolts, anchor 
bolts) should be genuine hot dip galvanized and painted. Electroplated 
‘galvanizing’ should not be permitted, or. 

o B. Remove existing mast and clamping hardware to be de-rusted, modified where 
necessary, hot dip galvanized and repainted. Reinstall with hot dip galvanized 
anchor bolts. 

- Install new containment from manhole to pole with draw wires into the Honeywell Orange 
Equipment Box (OEM Contractor will install the box on the pole) 

- The making good of defects in the works. 
 

• Reinstatement of electrical power supply at Charlie Apron ADS units  
- Option A: To reroute the power feed for the ADS UPS kiosk from a different DB that has 

sufficient power. This option will require civil work where a new route will have to be 
installed. 

- Option B: upgrade the size of the circuit breaker in the electrical kiosk and supply power 
from the kiosk to the ADS kiosks.  

- The making good of defects in the works. 
 

• Electrical works at Bravo 21,24 &29  
- Test current cable that has been de-commissioned to ensure functionality. 
- Re install power cable into the OEM Contractor Orange Equipment 
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- Provide power to the bay marker signage  
- Terminate cable into Isolator  
- Test and verify power is live in Box. 
- Supply, install and test 3x bay marker signage.  

• Electrical works at Bravo 31,  
- Install two electrical sleeves from B30 manhole to B31.  
- Install electrical cable from B30 manhole to B31 manhole and to the B31 ADS mast. 
- Terminate cable into Isolator  
- Terminate cable in UPS kiosk as a separate feed 
- Test and verify power is live in Box. 

 

• Electrical Works at Charlie Apron ADS units 
- Option 1: To upgrade the current DB feed from source to ensure sufficient power is 

available. This needs to be investigated and see if this is feasible.  
- Option 2: To reroute the power feed for the UPS kiosk from a different DB that have 

sufficient power. This option will require civil work where a new route will have to be 
installed. 
 

TEMPORARY WORKS 

The Contractor’s is responsible for the design of all temporary works, and shall appoint a temporary 
works designer where required, as per the Construction Regulations of the Occupational Health and 
Safety Act. 

3.1.5 Expected Outcomes and Deliverables 

• Provide Designs (report including drawings), specifications and construction shall comply with the 

South African Regulations & Codes of Practice. 

• The successful bidder shall comply with all OHSA regulations. 

• Hand-Over and Completion Certificates/ Warranties must be issued to ACSA. 

• The service provider must provide drawings of the installation in CAD format.  

• Installation tests and commissioning shall comply with SANS standards and COC shall be submitted 

on completion of the installation. A load test report on hand over. 

• Labelling of the entire electrical installation. 

• The installation must carry a 12-month warranty. 

• The structural ADS masts design life must carry at least a 15 year design life. 

 

3.1.6 The Design and Build Scope comprises, inter-alia the following:  

3.1.6.1 Design Scope 

a) Provide designs and supporting documentation and facilitate approval/ acceptance of the designs by 

the Employer. The designs must be approved by a professionally registered person (registered with 

the Engineering Council of South Africa).  

3.1.6.2 Project Administration 

a) Full time Site supervision to ensure compliance with all applicable requirements including ACSA 

policies and procedures. 

b) Attendance of Weekly site meetings, Monthly progress meetings including Ad-hoc meetings.  

c) Provision of monthly progress reports and updated construction programme.  

d) Appointment and management of subcontractors’ performance.  
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3.1.6.3 Project Close Out 

e) Close-Out Documentation, Including As-Built Report (List of Assets) & Drawings (CAD & PDF format), 

Operating, Instruction and Maintenance Manuals 

f) Close Out the Project in line with Employer’s Asset Management procedure which shall include 

amongst others; 

• A list of assets created in accordance with the ACSA Data Dictionary. (ACSA will provide the Data 

Dictionary) 

• The list of assets must contain all the details required to complete the ACSA Capitalisation form, 

these are: 

o Date new asset was complete and came into use.  

o List of assets to be disposed.  

o New asset: what is the expected life span of this equipment/infrastructure - consider when 

deciding under which asset class to add asset. 

o Provide: Serial numbers, Make and model, Asset Description, Cost Centre 

o Also inform if there are different components (items that have a different life span) 

o Bar codes to be added, will be done after all assets has been identified. Barcodes available 

from ACSA Finance office. 

o The above must match the BOQ/ Pricing Schedule attached to the Completion Certificate. 

o Photos with GPS coordinates are required. See example below. 
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3.1.6.4 Site Pictures 

  
Figure 3.1: Conditions of Concrete base & Steel mast on site 
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PART C3.2: MANAGEMENT OF THE WORKS  
 

1. Works co-ordination and work progress meetings – monthly  

 

a) Airports Company South Africa Limited will convene monthly project progress meetings at which 

representatives of the Contractor and Airports Company South Africa Limited must be present. 

The Employer’s representative will record the minutes of the monthly site meetings, and the 

Contractor will record the minutes of the daily and weekly meetings. The monthly site meetings 

will be held at the Employer’s site, and the venue will be communicated at least a week in advance. 

The daily and weekly meetings will be held at the site offices. The monthly minutes to be distributed 

to all parties within seven working days after the meeting was held. Daily and weekly meeting 

minutes will be shared a day after the meeting was held.  

 

2. Health and safety risk management 

 

a) The contractor will be required to submit the progress report on the project, and highlighting any 

risk that may hamper or delay the progress. 

b) The contractor shall comply and accept the health and safety requirements contained the section 

for Contract Data: C5.2: OCCUPATIONAL HEALTH AND SAFETY AGREEMENT. 

c) Within 7 days of the tender award, the Contractor shall submit a safety file for approval by the 

ACSA Safety Department. This file will be applicable to the Scope of Work detailing all relevant 

safety documentation, procedures and risk assessments – prior to the commencement of work. 

 

3. Format of Communications  

 

a) All instructions or requests need to be confirmed in writing through:  

• Site instructions  

• Requests for inspections  

 

4. Testing, Completion, Commissioning and Correction of Defects 

 

a) The Contractor’s procedures for testing, completion, commissioning and correction of defects will 

be reviewed and approved by the Engineer on site. 

 

5. Procedures 

 

b) Any work interfering with operations must be carried out after hours in accordance with the airports 

operational hours and must be priced accordingly.  

c) The procedures indicated are guidelines only. The contractor must liaise with the client and the 

engineer to prepare a detailed program of the shutdowns required after hours to ensure that the 

work is carried out without affecting the operations of the airport.  

d) Sufficient labour must be allowed for during the shutdown to limit the time required for the 

shutdowns.  

 

6. Variations to Contract Price 

 

a) All costs for variations to the contract shall be done in accordance with the rates that shall be 

completed by the Contractor in the pricing section of this document.  

b) Any items or variations for which rates have not been included in the Schedules shall be priced as 

non-scheduled items.  
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c) All instructions, directions or explanations to the subcontractor(s) shall be given in writing by the 

principal Contractor. The Contractor shall not accept oral instructions from any party whatsoever. 

 

7. Environmental constraints and management  

 

a) The contractor to ensure that the design and his associated activities (installation, disposal of 

waste, noise, pollution etc.) complies with ACSA environmental policy. The contractor is required 

to report monthly on any environmental issues that affect the project or affected by project. 

 

8. Disposal of Waste Material  

 

a) All waste material as result of the works including the demolished trees, brush, rubbish, fences 

and all other objectionable material will be removed and disposed of at a legal site. 

 

9. Quality assurance requirements  

 

a) Within the period stated in the Contact Data, the Contractor submits his complete quality control 

and assurance system (with all quality control and assurance procedures and manuals) for review 

and acceptance by the Employer. The manual includes pro-forma checklists for all requirements 

of the Contractor’s quality control and assurance program and those called for in the Scope.  

 

b) Acceptance by the Employer of the Contractor’s quality assurance programme, quality plans 

and/or inspection and/or test plans, or of those of his Subcontractors will not relieve the Contractor 

of his obligation to provide services which meet the requirements of the Contract.  

 

10. Finishing and Tidying  

 

a) In view of the intense concentration of construction activities likely to be experienced during the 

construction period, progressive and systematic finishing and tidying will form an essential part of 

this contract. At no time may spoil rubble, materials, equipment of unfinished operations be 

allowed to accumulate in such a manner as to unnecessarily impede the activities of others and 

in the event of this occurring, the employer shall have the right to withhold payment for as long as 

may be necessary in respect of the relevant works in the area concerned without prejudicing the 

rights of others to institute claims against the Contractor on the ground of unnecessary obstruction.  

 

b) Finishing and tidying must not simply be left to the end of the contract. All finishing and tidying 

shall be carried out to the best advantage of the project as a whole and in the close co-operation 

with others. 

 

11. Programming of the works  

 

a) The programming as per Tender Submission. The contractor will be required to submit the revised 

programme within two weeks after the start date. The contractor needs to factor the risks such as 

lead times, working on the live environment etc. 

b) The ACSA Project Manager, Airside Operations Manager, Engineer (Consultant) and Manager: 

Maintenance Engineering must approve the programme of the works.  The programme of the 

works must be compiled to ensure minimum disruption to airport operations. The works can be 

carried out during operational hours. All intrusive works must be scheduled outside of airport 

operational hours. 

c) The non-working days are Sundays. 
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d) The special non-working days are Statutory Public holidays and the year-end break as defined by 

SAFCEC. 

 

11.1 Cape Town International Airport’s Operating Hours 

 

 

Monday – Sunday (inclusive of Public Holidays): 24 hours  

 

 

12. The Contractor’s Personnel 

 

a) The Contractor’s personnel as per Tender Submission. Contractor to submit the organogram in 

conjunction with the subcontractor personnel. Any change in personnel need to be approved by 

Employer’s Project Manager. 

 

13. Daily records  

 

a) The Contractor must keep daily records of resources (people and equipment employed) and site 

diaries in respect of work performed on the site. A copy of the previous day’s daily record must be 

provided to the Engineer on a daily basis. 

 

14. Recording of Weather 

 

a) The contractor shall provide a rain gauge and maximum/minimum thermometer.  He shall erect 

them according to the requirements of the weather bureau.  The contractor shall record and keep 

a record of the daily rainfall and maximum/minimum temperatures and supply the data to the 

Engineer on a daily basis.   

 

b) The contractor shall also record wind speed measurements on site as agreed with the Engineer’s 

Representative. Data can also be obtained from the local weather bureau but has to be recorded 

on site on a daily basis. 

 

c) The cost of complying with these requirements is deemed to be covered by the tendered rates for 

the Contractor’s General Obligations. 

 

15. Insurance provided by the Employer 

 

a) Refer to the insurance causes contained in Annexure C5.8 of the Contract.  

 

16. Provision of bonds and guarantees 

 

a) Original copies of the bonds and guarantees must be lodged at the office of ACSA, and one copy 

of each must be kept on site with the Engineer’s representative. On release, the bond and 

guarantees can be collected from ACSA offices. 

 

17. Training Workshops and Technology Transfer  

 
I. N/A 

 

18. Engineering and design of the works  
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a) Employer’s design  

I. All work shall conform to all relevant SANS standards, OHS ACT regulations and all other 

legislation that might be relevant to this Contract and the execution thereof. 

 

b) Desing responsibility  

I. The design responsibility of the installation, general layout, arrangement and the functionality 

of the works is the Contractor’s responsibility. 

 

c) Parts of the works which the Contractor is to design.  

I. Contractor’s design and installation plan which is to be submitted to the Project Manager for 

his acceptance and for the As built drawings to be prepared by the Contractor.  

 

d) Procedure for submission and acceptance of Contractor’s design  

I. The contractor’s design as well as Employer specification and installation requirements as per 

tender submission will be used for this project. The As-built drawings to be prepared by the 

Contractor and submitted to the Project Manager for acceptance. 

 

e) Use of Contractor’s design  

I. The contractor to ensure adherence to the specification as per tender documents and build 

the final product for purpose that is intended for.  

 

f) Equipment required to be included in the works. 

I. The contractor may use any electrical equipment or tool to ensure the proper completion of 

works. The list of all tools to be used onsite to be presented as the part of safety file including 

the safe operating procedures for those tools. 

g) As-built drawings, operating manuals and maintenance schedules  

I. The contractor to provide As-built drawings, operating manuals and maintenance as stated in 

the Bill of Quantities as the part of the hand-over documentation.  

 

19. Changes to Scope of Work 

 

a) It is a condition of this contract that the employer reserves the right to limit the total expenditure 

on the Works due to possible budget constraints.  Should the tender sum exceed the budgeted 

amount, the scope of the works may be reduced at any time before or during the contract period 

to ensure that the final contract amount does not exceed the budgeted amount.   

 

20. Procurement  

 

a) Personnel: Minimum requirements of people employed on the Site  

i. As per the Contractor’s requirements to complete the Works.   

o No criminal Record  

ii. The contractor shall provide a complete list of staff that will execute works on site as 

all personnel needs to be security screened and be issued a permit for works. 

b) Subcontracting: Preferred subcontractors  

i. It is recommended that the contractor appoints an existing electrical contractor with access to 

airside. The electrical works shall be subcontracted to CIDB registered contractors. 

 

c) Limitations on subcontracting  

ii. No limitations.   

 

d) Plant and Materials  
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i. Plant & Materials storage and safeguard is the responsibility of the Contractor.  

ii. The contractor to clearly state the lead times on Contractor’s procurement of Plant and 

Materials. 

iii. The employer will provide water and electricity to the contractor. These items will be 

metered and the cost recovered from the contractor. 

 

e) Contractor’s procurement of Plant and Materials  

i. Contractor to ensure that the material procured are compliant with the specification on the 

tender document, where possible the procurement preference should be given to Black people 

suppliers. 

 

f) Tests and inspections before delivery 

i. The Contractor shall ensure that the electrical supply equipment will have undergone all 

applicable factory acceptance and quality tests prior to delivery. Certification to be provided to 

the Employer accordingly. 

  

g) Contractor’s Equipment (including temporary works) 

i. The Contractor shall ensure that all equipment is clearly marked and to be safely secured at 

all times when not in use.  

 
h) Construction  

i. Temporary works, Site services & construction constraints  

o It will be a contractor’s responsibility to provide a secure environment for their 

equipment. The contractor's personnel will be restricted to the contractor's own 

established site and the agreed area of work. The contractor's personnel will not be 

permitted at the Airside/restricted areas without the necessary permits and reflective 

jackets.  

ii. Employer’s Site entry and security control, permits, and Site regulations.  

o An induction course must be attended by the contractor and all personnel who would 

be involved on site. The contractor will need to make own arrangements for staff full 

medicals. And schedule with the ACSA’s project manager for the induction course. 

Security arrangements would be discussed at the induction meeting and should be 

strictly adhered to. It should be noted that ACSA premises subscribe to National Key 

Point Regulations, every person who conduct works at the Airport will be subjected to 

security vetting. ACSA will not be held liable should one of the contractor member fail 

SAPS vetting process.  

o All airside services are in restricted areas and access-controlled areas, accordingly it 

is crucial for the Contractor to note that Cape Town International Airport is a National 

Key Point and governed as such.  

o The Contractor shall be compensated for costs relating to Employer required permits.  

o The Contractor must ensure that he/she is, at all times, familiar with the Employer’s 

safety and security requirements relating to permits in order for no services to be 

delayed as a result thereof. This includes the permit application process (available to 

the Contractor upon request).  

o The Contractor shall have no claim against the Employer in the event that a permit 

request is refused for reasons not attributable to the Employer.  

o The following table is not all inclusive, but is provided for illustration purposes: 

 

Permit  Required by/for  Department  

AVOP – Airside Vehicle Operator 

permit  

All drivers of vehicles on airside  ACSA Safety  
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Permit  Required by/for  Department  

Airside Vehicle Permit  All vehicles that enter airside  ACSA Safety  

Basement Parking permit  All vehicles allowed to enter the 

delivery basement  

ACSA Parking  

Personal permit  All persons employed on the airport  ACSA Security  

Cell phone permit  All persons taking cell phones to 

airside  

ACSA Security  

Lap top permit  All persons taking lap top 

computers to airside  

ACSA Security  

Camera permit  All persons taking cameras or 

camera equipment to airside  

ACSA Security  

Hot Works Permit  All welding and/metal cutting 

services  

ACSA Safety / Fire & Rescue  

 

iii. Proof of having attended the airside induction training course is required for all personal permit 

applications. Persons applying for an AVOP must provide proof of having attended an AVOP 

course. Fees are levied for these courses. Fees are further levied for all permit renewals and 

refresher courses - where applicable.  

iv. Use of cell phones on airside is not permitted unless the user is in possession of an 

appropriate Airport permit for the device. Cell phone permit issuing authority lies with the 

ACSA Security department.  

v. The Contractor shall not be allowed to use two-way radios at on the Employer’s Premises 

unless these radios are of the type as approved by the ACSA IT department and are 

intrinsically safe.  

 

Airport Training Courses 

a) AIT (Airside Induction Training) 

Initial – R 570.00 Excl. VAT 

Refresher – R 416.00 Excl. VAT 

 

b) AVOP (Airside Vehicle Operator Permit)- Required for driving on Airside.  

Initial – R 596.00 Excl. VAT 

Refresher – R 416.00 Excl. VAT 

c) General Security Awareness Training – R741 (Excl. Vat) 
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i) Restrictions to access on Site, roads, walkways and barricades  

i. The Contractor shall protect the site properly and shall so arrange his operations that the 

minimum danger and inconvenience is caused to airport operations. For this purpose, he shall, 

inter alia, provide and maintain sufficient signs, lights, barricades, fencing and guarding as 

may be necessary or required by Airports Company South Africa Limited or by any act, 

regulation or statutory authorities. add project-specific requirements in this section. 

 

j) People restrictions on Site; hours of work, conduct and records.  

ii. It is expected that contractors wear visible company uniform or reflector jackets with contractor 

name there-on when entering the premises as a form of identification. Permits to be displayed 

at all times whilst on site.  

iii. Proper inspections to be conducted daily on completion of day’s work to ensure no Foreign 

Object Debris (FOD) e.g. screws, nut, wires, papers, insulation taps etc. are left on the tarmac 

or any manoeuvring area. Any damages or fatalities resulted due to Contractor’s negligence 

on FOD management, the Contractor will be held liable for such action. 

 

k) Contractor’s Equipment 

i. Contractor to keep record of equipment onsite, service history etc. and keep a file onsite.  

l) Equipment provided by the Employer.  
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i. ADS Masts.   

 

m) Site services and facilities provided by the Employer. 

i. The Contractor shall be entitled to use such supplies of electricity and water as may be 

available on the Site for the purpose of the Works and at his own expense, shall provide any 

apparatus necessary for such use. The Contractor shall notify ACSA of any equipment or 

facility, which will be a consumer of electricity and water. The Contractor shall provide 

everything else necessary for Providing the Works”.  

 

n) Facilities provided by the Contractor  

i. Facilities e.g. storage, site offices, vehicle, equipment provided by the contractor should be 

safeguarded by the contractor during the construction and be removed off site upon the 

completion of the contract. 

ii. The Contractor shall not erect any housing or other accommodation facilities on the site in 
urban areas and shall make all the necessary arrangements for accommodation of his 
personnel and site staff off the site, unless otherwise stated in the Contract Documentation.  

iii. The Contractor shall not erect any housing or other accommodation facilities on the site before 
he has obtained the written permission of the Employer and, where applicable, the landowner 
and has complied fully with all applicable legislative and regulatory requirements. 
 

o) Contractor’s ablution facilities 

i. The Contractor shall provide sufficient portable chemical latrine units at the work sites.  The 

latrine units shall be serviced daily and kept in a hygienic and orderly state to the approval of 

the Engineer.  No separate payment shall be made for this requirement and the costs thereof 

shall be deemed to be included in the rates tendered for the Contractor’s time-related 

obligations. 

  

p) Existing premises, inspection of adjoining properties and checking work of Others  

i. All operations required in connection with the Agreement shall, as far as the provisions of the 

Agreement permit, not unnecessarily or in an improper manner encroach upon the use of 

airport facilities.  

ii. The contractor is to take cognizance that the airport is used by others and other contractors 

may be on site for unrelated projects/services.  

 

q) Setting out of the works  

i. Safety measures to be adhered to according OHS Act. Adhere to ACSA airside safety 

requirements regarding equipment, vehicles, and personnel operating on the airside.  

ii. Full risk analysis on working on height, next to aircraft and airside and mitigation thereof to 

considered as part of safety file requirements. 

iii. Contractor to ensure that other Underground services, other existing services, cable and pipe 

trenches and covers are identified to prevent any disruption to these services due to 

contractor’s activities.  

iv. Contractor to take necessary steps to control noise, dust, water and waste during his/her 

activities onsite.  

 

r) Construction requirements  

i. The ACSA electrical team will facilitate the tie-in connection with reference to the notification 

of works to relevant stakeholders and the switching procedures. 

 

s) Completion, testing, commissioning and correction of Defects (Work to be done by the Completion 

Date) 

i. All work to be done by the Contractor shall be completed by the Completion Date.  
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ii. The Project Manager cannot certify Completion until all the work has been completed and is 

also free of Defects which would have, in his opinion, prevented the Employer from using the 

works and Others from doing their work.  

 

t) Use of the works before Completion has been certified 

i. The Employer may use any part of the works before Completion has been certified but if he 

does so he takes over the part of the works. Any defect must be attended to as stipulated in 

the defect clause.  

 

u) Materials facilities and samples for tests and inspections  

i. Not applicable 

 

v) Commissioning  

i. The contractor to submit the commissioning procedures and plan to the Project Manager for 

approval. The commissioning procedure and plans will be adhered to during commissioning.  

 

w) Start-up procedures required to put the works into operation  

i. The contractor to ensure that he complies with all ACSA security, safety, environmental and 

operational requirements prior to the commencement of works complete accordingly. 

 

x) Take over procedures  

i. The works will be handed over partially or fully once commissioned and certified by Project 

Manager. The commissioning should be witnessed by both ACSA representative and the 

contractor representative.  

 

y) Access given by the Employer for correction of Defects 

i. The Project Manager arranges for the Employer to allow the Contractor access to and use of 

a part of the works which has been taken over if needed to correct a Defect. After the works 

have been put into operation, the Employer may require the Contractor to undertake certain 

procedures before such access can be granted.  

 

z) Performance tests after Completion 

i. The works performance will be checked against the design parameters for the duration 

stipulated in the warranty period. Any deviation to the performance will be rectified by the 

contractor at their own costs.  

 

aa) Operational maintenance after Completion  

i. Maintenance manuals and training will be provided by the contractor on completion of works. 

 

21. Plant and Materials standards and workmanship  

 

a) Investigation, survey and Site clearance  

• Contractor to ensure that a thorough inspection and clearance is conducted prior 

commencement of work of any other services that might be impacted by contractor’s activities.  

 

b) Engineering works.  

• All parts and installations should comply with the relevant:  

o SANS standards  

o OSH Act,  

o ICAO: Annexure 14  

o ICAO: Aerodrome Design Manual,  
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o Federal Aviation Administration (FAA)  

 

c) Process control and IT works  

• Applicable standards 
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PART C3.3: LIST OF TENDER DRAWINGS  

 
Annexure 3.1 – Electrical layout for the Cape Town International Airport 
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Part C4: Site Information 
 
 
 

Document reference Title No of 
pages 

   

C4 Site Information 2 

   

 Total number of pages 2 
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Part C4: Site Information 

The sites are situated at Cape Town International Airport. The works will be carried out on airside, requiring 

hands-on management of the construction work, with consideration of the safety and security. The airside is a 

restricted area with stringent access control measures put in place. 

The Contractor is reminded that these are National Key Points and as such must adhere to all airport’s rules 

and regulations regarding health and safety, environmental, security, fire and access control. The below are 

aerial images of the airports. 

 
Figure C4.1: Aerial View Image of CTIA Apron Stands 
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Part C5: Annexures 
 

Annexure Description Comments 

Annexure C5.1 ACSA Generic Occupational Health and Safety 
Specifications 

 

Annexure C5.2 
Occupational Health and Safety Mandatary Agreement 

 

Annexure C5.3 ACSA Baseline Hazard identification risk assessment (HIRA)  

Annexure C5.4 Environmental Terms and Conditions to Commence Work  

Annexure C5.5 
ACSA Generic Construction Environmental Management 
Plan  

 

Annexure C5.6 POPI Act Agreement  

Annexure C5.7 ACSA Insurance Clauses  

 

Attached separately 

Annexure C5.8 ECSA Gazetted Guidelines, May 2025 

Annexure C5.9 ACSA CAD Drawing Standards 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Annexure C5.1: ACSA Generic Occupational Health and Safety Specifications 
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Project: THE SUPPLY AND INSTALLATION OF AIRCRAFT DOCKING SYSTEM (ADS) SUPPORT 

STRUCTURES & ELECTRICAL SUPPORT INFRASTRUCTURE AT THE BRAVO AND CHARLIE APRONS 

AT CAPE TOWN INTERNATIONAL AIRPORT FOR A PERIOD OF 6 MONTHS 

 

TABLE OF CONTENTS 

Introduction            

            

1. Scope 

2. Definitions           

3. Notification of Construction         
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7. Mandatary Agreement          

8. Assigned Person in terms of Occupational Health & Safety Act of 1993 & Applicable Regulations 

9. Health and Safety Documentation        

10. Risk Assessment          

11. Fall Protection Plan         

12. Administrative Controls and the Occupational Health And Safety file   

13. Health and Safety Representatives       

14. Health and Safety Training         

15. Fire Prevention and Protection         

16. Emergency Preparedness         

17. Incidents/Accidents Reporting and Investigation       

18. Personal Protective Clothing/Equipment        

19. Fall Protection           

20. Risk Assessment for Construction Work        

21. Structures           

22. Temporary Work          

23. Excavations           

24. Demolition Work          

25. Scaffolding           
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27. Explosive Actuated Fastening Devices        
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28. Cranes            

29. Lifting Equipment, Tackle, Material Hoist and Cranes      

30. Construction Vehicles & Mobile Plant        

31. Electrical Installations and Machinery on Construction Sites     

32. Use of Temporary Storage of Flammable Liquids on Construction Sites    

33. Housekeeping and General Safeguarding on Construction Site     

34. Stacking and Storage on Construction Sites       

35. Fire Precautions on Construction Sites        

36. Construction Employees’ Facilities        

37. Ladders           

38. Pressure Equipment          

39. Employees Exposed to Excessive Noise        

40. Public Safety and Security         

41. Night Work           

42. Hot Work           

43. Hired Plant and Machinery         

44. Road Construction Work         

45. Edge Protection and Penetration        

46. Batch Plants           

47. Confined Space Entry          

48. Liquor, Drugs, Dangerous Weapons, Firearms       

49. Internal/External Audits          

50. Penalties           

  

INTRODUCTION 

In terms of the Construction Regulation 5(1) b the client, is required to compile a Health & Safety specification 

for any intended project and provide such specification to any prospective contractor and designers. The 

contractor, on appointment shall submit a Health & Safety plan which shall address the requirements of this 

specification.  

This specification objective is to ensure that the contractor(s) entering into a contract with ACSA achieve an 

acceptable level of OH&S performance. This document forms an integral part of Project Information and the 

contract. Principle and other contractors should make it part of any contract that they may have with their 

contractors and /or suppliers. 

Compliance with this document does not absolve the client from complying with minimum legal requirements 

and the client remains responsible for the health & safety of his employees and those of his mandatories. 
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ACSA reserves the right to audit, monitor and where necessary regulate the site work activities of any principal 

contractor or appointed subcontractor as per Construction Regulation 5(1) (o) and section 5 of this document. 

1. SCOPE  

This Specification is intended for all ACSA Service Providers.  

2. DEFINITIONS 

The definitions as listed in the OHS Act and Construction Regulations 84 of 7 February 2014 shall apply. 

Therefore, all references to the old Construction Regulations will change to the new Construction Regulations. 

Client: means any person for whom construction work is being performed. 

Principal Contractor: means an employer appointed by the client to perform construction work 

Contractor: means an employer who performs construction work; 

Construction work: means any work in connection with, 

• the construction, erection, alteration, renovation, repair, demolition or dismantling of or addition. 

                   to a building or any similar structure; or 

• the construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal, road, 

railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land, the 

making of excavation, piling, or any similar civil engineering structure or type of work; 

Competent person: means a person who, 

a) has in respect of the work or task to be performed the required knowledge, training and experience 

and, where applicable, qualifications, specific to that work or task: Provided that where appropriate 

qualifications and training are registered in terms of the provisions of the National Qualification 

Framework Act, 2000 (Act No.67 of 2000), those qualifications and that training must be regarded 

as the required qualifications and training; and  

b) is familiar with the Act and with the applicable regulations made under the Act; 

Designer: means 

a) competent person who 

i. prepares a design; 

ii. checks and approves a design; or 

iii. arranges for any person at work under his or her control to prepare a design  

iv. including an employee of that person where he/she is the employer or 

v. designs temporary work, including its components, 

 

b) an architect or engineer contributing to, or having overall responsibility for a design; 

c) a building services engineer designing details for fixed plant; 

d) a surveyor specifying articles or drawing up specifications; 

e) A Contractor carrying out design work as part of a design and building project; or 
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f) an interior designer, shop-fitter or landscape architect; 

Fall prevention equipment: means equipment used to prevent persons from falling from a fall risk position, 

including personal equipment, a body harness, lanyards, lifelines or physical equipment such as guardrails, 

screens, barricades, anchorages or similar equipment; 

Fall arrest equipment: means equipment used to arrest a person in a fall, including personal equipment  

such as body harness, lanyards, deceleration devices, lifelines or similar equipment. 

Hazard: means a source of or exposure to danger  

Hazard identification: means the identification and documenting of existing or expected hazards to the  

health and safety of persons, which are normally associated with the type of construction work being  

executed or to be executed 

Risk assessment: means the process contemplated in paragraph10 of the specifications. 

Excavation work: means the making of any man-made cavity, trench, pit or depression formed by      

cutting, digging or scooping; 

Ergonomics: means the application of scientific information concerning humans to the design of objects, 

systems and the environment for human use in order to optimise human well-being and overall system 

performance; 

3. NOTIFICATION OF CONSTRUCTION 

  (Construction Regulation 4) 

The Principal Contractor who intends to carry out any construction work must at least 7 days before 

that work is to be carried out notify the provincial director in writing in a form similar to Annexure 2 if the 

intended construction work will— 

(a) include excavation work; 

(b) include working at a height where there is risk of falling; 

(c) include the demolition of a structure; or 

(d) Include the use of explosives to perform construction work.  

4. DUTIES OF THE PRINCIPAL CONTRACTOR AND CONTRACTOR 

(Construction Regulation 7) 

 The Principal Contractor must: 

(a) Provide and demonstrate to the client a suitable, sufficiently documented and coherent site 

specific health and safety plan, based on the client's documented health and safety 

specifications. The plan must be applied from the date of commencement of and for the 

duration of the construction work and which must be reviewed and updated by the Principal 

Contractor as work progresses; 

(b) Open and keep on site a health and safety file, which must include all documentation required 

in terms of the Act and this specification, which must be made available on request to an 

inspector, the client, the client’s agent or Contractor; and 
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(c) On appointing any other Contractor, in order to ensure compliance with the provisions of the 

Act— 

i. Provide contractors who are tendering to perform construction work for the Principal 

Contractor, with the relevant sections of the health and safety specifications pertaining to the 

construction work which has to be performed; 

ii. Ensure that potential contractors submitting tenders have made sufficient provision for health 

and safety measures during the construction process; 

iii. Ensure that no contractor is appointed to perform construction work unless the Principal 

Contractor is reasonably satisfied that the contractor that he/she intends to appoint, has the 

necessary competencies and resources to perform the construction work safely; 

iv. Ensure prior to work commencing on the site that every contractor is registered and in good 

standing with the compensation fund or with a licensed compensation insurer as 

contemplated in the Compensation for Occupational Injuries and Diseases Act, 1993;   

v. Appoint each contractor in writing for the part of the project on the construction site; 

vi. Take reasonable steps to ensure that each contractor's health and safety plan is 

implemented and maintained on the construction site; 

vii. Ensure that the periodic site audits and document verification are conducted at intervals 

mutually agreed upon between the Contractor and Principal Contractor, but at least once 

every 30 days; 

viii. Stop any contractor from executing construction work which is not in accordance with the 

client’s health and safety specifications and the Principal Contractor's health and safety plan 

or which poses a threat to the health and safety of persons;  

ix. Where changes are brought about to the design and construction, make available sufficient 

health and safety information and appropriate resources to the contractor to execute the 

work safely; and 

x. Discuss and negotiate with the contractor the contents of the health and safety plan and 

must thereafter finally approve that plan for implementation; 

(d) Ensure that a copy of his or her health and safety plan, as well as the contractor's health and 

safety plan is available on request to an employee, an Inspector, a Contractor, the Client or the 

Client's Agent; 

(e) Hand over a consolidated health and safety file to the client upon completion of the construction 

work and must, in addition to the documentation include a record of all drawings, designs, 

materials used and other similar information concerning the completed structure; 

(f) In addition to the documentation required in the health and safety file, include and make 

available a comprehensive and updated list of all the Contractors on site accountable to the 

Principal Contractor, the agreements between the parties and the type of work being done; and 

(g) Ensure that all his or her employees have a valid medical certificate of fitness specific to the 

construction work to be performed and issued by an occupational health practitioner in the form 

of Annexure 3. 

The Principal Contractor must take reasonable steps to ensure co-operation between all contractors 

appointed by the Principal Contractor to enable each of those contractors to comply with this specification. 
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No contractor may allow or permit any employee or visitor to enter the site, unless that employee or visitor 

has undergone health and safety induction training pertaining to the hazards prevalent on the site at the time 

of entry and must ensure all have the necessary personal protective equipment. 

The Contractor must prior to performing any construction work:  

(a) Provide and demonstrate to the Principal Contractor a suitable and sufficiently documented 

health and safety plan, based on the relevant sections of the client's health and safety 

specification. The aforementioned plan must be applied from the date of commencement of and 

for the duration of the construction work and which must be reviewed and updated by the 

contractor as work progresses; 

(b) Open and keep on site a health and safety file, which must include all documentation required 

in terms of the Act and this specification, and which must be made available on request to an 

Inspector, the Client, the Client’s Agent or the Principal Contractor; 

(c) Before appointing another contractor to perform construction work, be reasonably satisfied that 

the contractor that he/she intends to appoint has the necessary competencies and resources to 

perform the construction work safely; 

(d) Co-operate with the Principal Contractor as far as is necessary ensuring all comply with the 

provisions of the Act; and 

(e) As far as is reasonably practicable, promptly provide the contractor with any information which 

might affect the health and safety of any person at work carrying out construction work on the 

site, any person who might be affected by the work of such a person at work, or which might 

justify a review of the health and safety plan. 

Where the contractor appoints another contractor to perform construction work, the duties determined in 

section 5 of this document applies to the contractor as if he/she were the Principal Contractor. 

 A Contractor must at all times keep records of the health and safety induction training and such records must 

be made available on request to an inspector, the client, the client’s agent or the principal contractor. 

A Contractor must ensure that all his or her employees have a valid medical certificate of fitness specific to 

the construction work to be performed and issued by an occupational health practitioner in the form of 

Annexure 3. 

5. MANAGEMENT AND SUPERVISION OF CONSTRUCTION WORK 

(Construction Regulation 8) 

The Principal Contractor must in writing appoint one full-time competent person as the Construction 

Manager with the duty of managing all the construction work on a single site, including the duty of ensuring 

Occupational Health and Safety compliance, and in the absence of the Construction Manager an alternate 

must be appointed by the Principal Contractor. 

The Principal Contractor must upon having considered the size of the project, in writing appoint one or more 

assistant Construction Managers for different sections thereof: Provided that the designation of any such 

person does not relieve the Construction Manager of any personal accountability for failing in his or her 

management duties in terms of this regulation. 

No Construction Manager appointed under paragraph 6 above may manage any construction work on or 

in any construction site other than the site in respect of which he/she has been appointed. 

A Contractor must, after consultation with the client and having considered the size of the project, the degree 

of danger likely to be encountered or the accumulation of hazards or risks on the site, appoint a full-time or 
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part-time construction health and safety officer in writing to assist in the control of all health and safety related 

aspects on the site. 

No Contractor may appoint a Construction Health and Safety Officer to assist in the control of health and 

safety related aspects on the site unless he/she is reasonably satisfied that the construction health and safety 

officer that he/she intends to appoint has necessary competencies and resources to assist the Principal 

Contractor  

A Construction Manager must in writing appoint Construction Supervisors responsible for construction 

activities and ensuring Occupational Health and Safety compliance on the construction site. 

A Contractor must, upon having considered the size of the project, in writing appoint one or more competent 

employees for different sections thereof to assist the Construction Supervisor contemplated in paragraph 6 

above, and every such employee has, to the extent clearly defined by the Principal Contractor in the letter of 

appointment, the same duties as the Construction Supervisor: Provided that the designation of any such 

employee does not relieve the Construction Supervisor of any personal accountability for failing in his or her 

supervisory duties in terms of this section in the specification.. 

No Construction Supervisor appointed under paragraph 6 above may supervise any construction work 

on or in any construction site other than the site in respect of which he/she has been appointed: Provided that 

if a sufficient number of competent employees have been appropriately designated on all the relevant 

construction sites, the appointed Construction Supervisor may supervise more than one site. 

6.  REGISTRATION WITH THE WORKMEN’S COMPENSATION OR LICENSED INSURER  

The Principal Contractor(s) must ensure that ACSA is provided with a valid letter of good standing, including a 

registration number with the Compensation for Occupational Injury and Diseases Fund or an alternative 

scheme approved in writing by the Commissioner to the COID Fund, at least 10 days prior commencement of 

construction work. It must remain the Principal Contractor’s responsibility to furnish ACSA with a valid letter of 

good standing or keep a copy available for perusal by a Client, Client Representatives or any other person 

authorised thereto. 

7. MANDATARY AGREEMENT 

A duly signed mandatary form also referred to as ‘OHS Act section 37.2’ must be obtained from ACSA Safety 

Department. It must be signed and returned to ACSA by the Principal Contractor at least 10 days prior to 

commencement of construction work. The Principal Contractor must ensure that all its contractors have 

completed a similar document and a proof of such signed documents is submitted to ACSA for reference 

purposes.  

 

 

 

8. ASSIGNED PERSON IN TERMS OF OCCUPATIONAL HEALTH & SAFETY ACT OF 1993 & 

APPLICABLE REGULATIONS 

A written letter of appointment must be forwarded to ACSA duly signed by responsible persons at least 3 days 

prior commencement of construction work for the following duties: (Further appointments could become 

necessary as the project progresses and as per the requirements of OHS Act 85/1993) 

(a) Person assigned duties in terms of the 16.2 appointees of the Act 

(b) Construction Manager CR8(1) 

(c) Assistant Construction Manager CR8(2) - where applicable 
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(d) Full-time or part-time Construction Safety Officer CR8(5) 

(e) Construction Supervisor CR8(7)) 

(f) Assistant Construction Supervisor CR8(8) - where applicable 

(g) Risk Assessor CR9(1) 

(h) Fall Protection Developer/Planner CR10(1) - where applicable 

(i) Temporary Works Designer CR11(1) - where applicable 

(j) Temporary Works Supervisor CR11(2) - where applicable 

(k) Excavation Supervisor CR13(1)a) - where applicable 

(l) Demolition Work Supervisor and Controller CR14(1) - where applicable 

(m) Scaffolding Supervisor CR16(1) - where applicable 

(n) Scaffolding Team leader CR16(1) - where applicable 

(o) Scaffolding Inspector CR16(1) - where applicable 

(p) Scaffolding Erector CR16(1) - where applicable 

(q) Suspended Platforms Supervisor CR17(1) - where applicable 

(r) Rope Access Supervisor CR18(1)a) - where applicable 

(s) Rope Access Fall Protection Plan Developed (R18(2)b) - where applicable 

(t) Material Hoist Inspector CR19(8)a) - where applicable 

(u) Bulk Mixing Plant Supervisor CR20(1) - where applicable 

(v) Explosive Actuated Fastening Devise Operator CR21(2)b) - where applicable 

(w) Explosive Actuated Fastening Device Controller CR21(2)g(i) - where applicable 

(x) Construction Vehicles and Mobile Plant Operator CR23(1)d(i) - where applicable 

(y) Temporary Electrical Installations Controller CR24(c) - where applicable 

(z) Portable Electrical Equipment Supervisor CR24(d) - where applicable 

(aa) Fire Equipment Inspector CR29(h) - where applicable 

(bb) First Aider GSR3(4)  -- where applicable 

(cc) Stacking Supervisor (CR28(a)) (GSR2(a) 

(dd) Competent Person in Confined Space Entry GSR5(1) - where applicable 

(ee) Gas Cutting/Welding Supervisor (GSR9(a) - where applicable 

(ff) Ladder Supervisor and Inspector (GSR13(a) - where applicable 

(gg) Lifting Machine Inspector (DMR18(7) - where applicable 

(hh) Lifting Tackle Inspector (DMR18(10)e) - where applicable 

(ii) Lifting Machine Supervisor (DMR18(11) - where applicable 
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(jj) Supervisor of Machinery (GMR1) - where applicable 

(kk) Safety Representatives (OHS Act Sec.17 - where applicable 

(ll) Hazardous Chemical Substances Controller/Co-ordinator HCSR10 - where applicable 

(mm) Incident Investigator (GAR9(2) 

(nn) Blasting Supervisor (Supervision Of Explosives Workplace ER12) - where applicable 

9. HEALTH AND SAFETY DOCUMENTATION 

The Principal Contractor must provide and demonstrate to ACSA a suitable, sufficiently documented and 

coherent site specific health and safety plan, based on ACSA’s documented health and safety specifications. 

The health and safety plan must include but not limited to the following during tendering process, before 

commencement of construction work and during construction:  

Principal Contractor’s Health & Safety Policy 

The Principal Contractor must provide a health & safety policy signed by the Chief Executive Officer (CEO) 

which outlines Principal Contractor’s commitment towards health and safety  

Health and Safety Organogram  

The Principal Contractor must provide a health & safety organogram which outlines related appointments in 

terms of the OHS Act and applicable Regulations. Contact numbers should also be provided for easy 

reference. 

10. RISK ASSESSMENT 

(Construction Regulation 9) 

A Contractor must, before the commencement of any construction work and during such construction work, 

have risk assessments performed by a competent person appointed in writing, which risk assessments form 

part of the health and safety plan to be applied on the site, and must include— 

(a) the identification of the risks and hazards to which persons may be exposed to; 

(b) an analysis and evaluation of the risks and hazards identified based on a documented method; 

(c) a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and 

hazards that have been identified; 

(d) a monitoring plan; and 

(e) a review plan. 

A Contractor must ensure that: 

(f) as far as is reasonably practicable, ergonomic related hazards are analysed, evaluated and addressed 

in the risk assessment 

(g) that all employees under his or her control are informed, instructed and trained by a competent person 

regarding any hazard and the related work procedures and or control measures before any work 

commences, and thereafter at the times determined in the risk assessment monitoring and review plan 

of the relevant site 

(h) Principal Contractor must ensure that all Contractors are informed regarding any hazard that is 

stipulated in the risk assessment before any work commences, and thereafter at the times that may 

be determined in the risk assessment monitoring and review plan of the relevant site 
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(i) consult with the health and safety committee or, if no health and safety committee exists, with a 

representative trade union or representative group of employees, on the monitoring and review of the 

risk assessments of the relevant site 

(j) copies of the risk assessments of the relevant site are available on site for inspection by an inspector, 

the client, the client’s agent, any Principal Contractor, any employee, a representative trade union, a 

health and safety representative or any member of the health and safety committee 

(k) review the relevant risk assessment— 

i. where changes are effected to the design and or construction that result in a  change to the risk 

profile; or 

ii. when an incident has occurred. 

11. FALL PROTECTION PLAN 

(Construction Regulation 10) 

A Contractor must 

(a) designate a competent person to be responsible for the preparation of a fall protection plan; 

(b) ensure that the fall protection plan contemplated above is implemented, amended where and when 

necessary and maintained as required; and 

(c) take steps to ensure continued adherence to the fall protection plan. 

The Fall Protection Plan must include 

(a) a risk assessment of all work carried out from a fall risk position and the procedures and methods used 

to address all the risks identified per location; 

(b) the processes for the evaluation of the employees' medical fitness necessary to work at a fall risk 

position and the records thereof; 

(c) a programme for the training of employees working from a fall risk position and the records thereof;  

(d) the procedure addressing the inspection, testing and maintenance of all fall protection equipment; and 

(e) a rescue plan detailing the necessary procedure, personnel and suitable equipment required to affect 

a rescue of a person in the event of a fall incident to ensure that the rescue procedure is implemented 

immediately following the incident. 

A Contractor must ensure that: 

(a) The Construction Manager appointed under Construction Regulation 8(1) is in possession of the 

most recently updated version of the fall protection plan. 

(b) all unprotected openings in floors, edges, slabs, hatchways and stairways are adequately guarded, 

fenced or barricaded or that similar means are used to safeguard any person from falling through such 

openings; 

(c) no person is required to work in a fall risk position, unless such work is performed safely as 

contemplated in above; 

(d) fall prevention and fall arrest equipment are 
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i. approved as suitable and of sufficient strength for the purpose for which they are being 

used, having regard to the work being carried out and the load, including any person, they 

are intended to bear; and 

ii. securely attached to a structure or plant, and the structure or plant and the means of 

attachment thereto are suitable and of sufficient strength and stability for the purpose of 

safely supporting the equipment and any person who could fall; and 

(e) fall arrest equipment is used only where it is not reasonably practicable to use fall prevention 

equipment. 

Where roof work is being performed on a construction site, the Contractor must ensure that, in addition 

to the requirements set out above, it is indicated in the fall protection plan that: 

(a) the roof work has been properly planned; 

(b) the roof erectors are competent to carry out the work; 

(c) no employee is permitted to work on roofs during inclement weather conditions or if any conditions are 

hazardous to the health and safety of the employee; 

(d) all covers to openings and fragile material are of sufficient strength to withstand any imposed loads; 

(e) suitable and sufficient platforms, coverings or other similar means of support have been provided to 

be used in such a way that the weight of any person passing across or working on or from fragile 

material is supported; and 

(f) suitable and sufficient guard-rails, barriers and toe-boards or other similar means of protection prevent, 

as far as is reasonably practicable, the fall of any person, material or equipment. 

Principal Contractor / Contractor - Competency Assessment 

(Construction Regulation 7) 

The Principal Contractor must be reasonably satisfied that the sub-contractors he intends to appoint also 

have the necessary competencies and resources to safely conduct the work they will be appointed for. This 

must be established at tender stage and before appointments are made.  

In order to ensure this, the Principal Contractor must demonstrate to the Client that it has a suitable and 

sufficiently. 

12. ADMINISTRATIVE CONTROLS AND THE OCCUPATIONAL HEALTH & SAFETY FILE  

 (Construction Regulation 7) 

The Occupational Health and Safety File 

The Principal Contractor will keep an Occupational Health and Safety File on site containing the following 

documents (where applicable) as a minimum: 

• Accident/Incident Register. (Annexure 1 of the General Admin Regulations)  

• Health and safety Representatives Inspections Register. 

• Construction Vehicles & Mobile Plant Inspection. 

• Daily Inspection of Vehicles. 

• Plant and other Equipment by the Operator/Driver/User. 

• Demolition Inspection Register.  
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• Electrical Installations, Equipment & Appliances. (including Portable Electrical Tools) 

• Excavations Inspection.  

• Explosive Powered Tool Inspection/Maintenance/Issue/Returns Register. (incl. 

cartridges & nails)  

• Fall Protection Inspection Register.  

• First Aid Box Contents.  

• Fire Equipment Inspection & Maintenance.  

• False work Inspections.  

• Hazardous Chemical Substances Record.  

• Ladder Inspections.  

• Lifting Equipment Register.  

• Machinery Safety Inspection Register. (incl. machine guards, lock-outs etc.)  

• Scaffolding Inspections.  

• Stacking & Storage Inspection.  

• Inspection of Structures.  

• Inspection of Pressure Equipment.  

• Welding Equipment Inspections.  

• All other applicable records.  

• An equipment inventory register, detailing all major items of equipment such as 

Construction Vehicles and Mobile Plant etc… 

If any work is to be performed on Airside. The contractor performing such work must provide ACSA with an 

airside safety plan.  

On completion of the project or on completion of the contractors work each contractor must surrender 

the completed OHS file to the Principal Contractor for consolidation into one “Master File”. A Principal 

Contractor must hand over a consolidated health and safety file to ACSA upon completion of the construction 

work and must, in addition to the documentation referred to in paragraph 5 of this document include a record 

of all drawings, designs, materials used and other similar information concerning the completed structure. 

(These records will then be archived by ACSA for future reference purposes) 

13. HEALTH AND SAFETY REPRESENTATIVES 

The Principal Contractor must ensure that Health and Safety Representative(s) is/are elected and delegated 

in writing and necessary training has been provided by a competent person where there are more than 20 

employees at the workplace. A proof of training certificate must be provided to ACSA.  

Health and Safety Representatives must conduct monthly inspections by completing a checklist developed by 

the Principal Contractor.  Safety defects noted must be recorded and reported to the supervisor for remedial 

action. Health and Safety Representative Inspection findings must be made available to ACSA for reference 

for audits purposes. 

Health and Safety Representatives and their reports must form part of the safety committee which must meet 

on a monthly bases. 
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The Principal Contractor must hold health and safety committee meetings on site. Minutes of such meetings 

and action taken by management must be kept on file and made available to ACSA for reference purposes. 

Members of the committee must receive proper training and a proof of such training must be made available.  

The Committee must consider, at least, the Following Agenda:  

• Opening & Welcome  

• Present/ Apologies/ Absent  

• Minutes of previous Meeting  

• Matters Arising from the previous Minutes  

• OH&S Reps Reports  

• Incident Reports & Investigations  

• Incident /Injury Statistics  

• Other Matters  

• Endorsement of Registers and other statutory documents by a representative of the 

Principal Contractor  

• Close/Next Meeting 

The Principal Contractor must ensure that ACSA Safety Department is invited to such meetings. These 

meetings do not substitute for Principal Contractor’s Site meetings. 

14. HEALTH & SAFETY TRAINING 

Environmental Health and Safety Induction 

The Principal Contractor must conduct an induction training session prior commencement of construction work. 

An attendance register must be kept in the Principal Contractor’s health and safety file.  

For any construction work to be conducted on the Airside, Airside Induction training (AIT) must be attended by 

all persons entering who are to enter Airside and a course fee determined by ACSA must be paid by the 

Principal Contractor. A security permit to access airside must be issued on production of proof of attendance. 

Induction Conducted by the Principal Contractor and Competent Person  

A manual /copy of such training must be provided to ACSA for reference purposes. As determined by the risk 

assessment. The Principal Contractor must ensure that all employees under his/her control are trained by a 

competent person and a proof of such training is kept on file for reference. 

Toolbox Talks 

The Principal Contractor must ensure that employees attend a formal Toolbox Talk to be held at least once a 

week. Toolbox Talks must cover a wide variety of topics related to health and safety. An attendance register 

must be completed by employees who attended such talks. The register must indicate the topic covered 

presenter, date and signatures of employees attended. Records for Toolbox Talks must be kept in a health and 

safety file and be made available to ACSA for perusal.  

First Aid Training 

The Principal Contractor must appoint competent First Aider(s) in writing where more than 10 employees are 

employed. A letter of appointment must be kept on file for reference made available to ACSA Safety. Duly 
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designated First Aider(s) must have attended training at an accredited institution prior commencement of 

construction work and a proof of certificate be submitted to ACSA for reference. 

The Principal Contractor must ensure that the first aid box(s) is/are controlled by qualified First Aider(s) and 

kept fully stocked with necessary first aid contents related to the hazards and risks identified. A first aid box(s) 

must be accessible and location of such box(s) is clearly displayed on site.  

15. FIRE PREVENTION AND PROTECTION 

The Principal Contractor must ensure that adequate fire equipment is provided in strategic places (that is, 

where there is a mobile distribution board, flammable liquids, pressure equipment, confined spaces, hot work). 

The Principal Contractor must ensure that such equipment is inspected by a competent person on a monthly 

basis and such inspections are recorded on a register. The Principal Contractor must ensure that all fire 

equipment is serviceable and person(s) have been professionally trained on how to use the equipment. A proof 

of such training must be provided prior commencement of construction work.  

16. EMERGENCY PREPAREDNESS 

The Principal Contractor must provide ACSA with an emergency plan and procedure which will include, but 

not limited to emergencies such as fire, bomb threat, civil unrest, medical treatment, environmental incidents, 

accidents to employees and other persons other than their employees. 

Emergency procedure must be communicated to employees and a proof of such training must be kept on file 

for reference. A list of emergency contact numbers must be conspicuously displayed on site for ease reference. 

An evacuation plan must be displayed in strategic places. 

In case of medical and/or fire emergency contact ACSA Fire & Rescue Services: 

(021) 937 1200 – Cape Town International Airport 

The Principal Contractor must provide ACSA Safety with a full record of any incidents which may occur on site. 

17. INCIDENTS/ACCIDENTS REPORTING AND INVESTIGATION 

The Principal Contractor must ensure that all incidents/accidents (this includes near miss, first aid cases and 

section 24 cases) are reported by employees immediately to the Construction Manager for further investigation 

and remedial action. The Principal Contractor must ensure that all OHS Act section 24 incidents/accidents are 

reported to the Department of Labour immediately and preliminary investigation is conducted by a competent 

person within seven days. If construction work will be finished within 3 days after occurrence, an investigation 

must be conducted before such construction work is completed. Proof of such investigation must be submitted 

to ACSA immediately or within 24 hours after investigation.  

18. PERSONAL PROTECTIVE CLOTHING/EQUIPMENT 

The Principal Contractor must ensure that personal protective equipment or clothing needs analysis is 

conducted and incorporated into the risk assessment. Records must be provided by the Principal Contractor 

prior to the commencement of construction work. The Principal Contractor must ensure that SABS approved 

personal protective equipment or clothing is provided to personnel. The Principal Contractor must ensure that 

no personnel are allowed to work on site without necessary personal protective equipment or clothing. The 

Principal Contractor must ensure that PPE or Clothing is kept in good working order and clearly stipulate 

procedures to be followed when PPE or Clothing is lost or stolen, worn or damaged. ACSA will remove any 

person from the construction site who is working without necessary personal protective equipment and/or 

clothing. Worn or tattered personal protective clothing will not be permitted on airport premises. 

19. FALL PROTECTION (WORKING IN ELEVATED POSITIONS) 

(Construction Regulation 10) 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873 
 

 
PART C1: AGREEMENTS AND CONTRACT DATA PAGE 61 C1.2A ECC3 CONTRACT  

 
 
 

A pre-emptive Risk Assessment will be required for any work to be carried out above two metres from the 

ground or any floor level and will be classified as "Work in Elevated Positions". 

As far as is practicable, any person working in an elevated position will work from a platform, ladder or other 

device that is at least as safe as if he/she is working at ground level and whilst working in this position be 

wearing and using a full body harness that will be worn to prevent the person falling from the platform, ladder 

or other device utilised.  

This safety harness will be, as far as is possible, secured to a point away from the edge over which the person 

might fall and the double lanyard must be of such a length that the person will not be able to move over the 

edge.  

In addition, any platform, slab, deck or surface forming an edge over which a person may fall must be fitted 

with guard rails at two different heights as prescribed in SABS 085' Code of Practice for the Design, Erection, 

Use and Inspection of Access Scaffolding  

Workers working in elevated positions must be trained to do this safely and without risk. Proof of training must 

be maintained on the contractors site safety file. Medical certificates of fitness for all employees working in 

elevated positions must be available on site. This must be issued by an Occupational Health Practitioner. 

Where work on roofs is carried out, the Risk Assessment must take into account the possibility of persons 

falling through fragile material, skylights, soffits and openings in the roof, steel support work trusses and purlins 

so designed as to support the roof structure.      

The Risk Assessments shall place specific emphasis on the placing and handling of roofing materials such as 

Inverted Box Rib Sheeting (IBR sheeting) or similar materials, (including contingency safety measures), which 

when exposed to windy conditions represents a serious safety hazard. 

20. RISK ASSESSMENT FOR CONSTRUCTION WORK 

(Construction Regulation 9) 

Every Contractor performing Construction work shall, before the commencement of any construction work and 

during such work, have a Risk Assessment performed by a competent person, appointed in writing, and the 

Risk Assessment shall form part of the OH&S Plan. 

Each activity must define individual tasks associated with that identified activity. These and all associated 

hazards must be identified and listed in the risk assessment. This ensures that critical tasks and associated 

hazards are not missed. 

The Risk Assessment must include:  

• The identification of the risks and hazards to which persons may be exposed to  

• The analysis and evaluation of the risks and hazards identified  

• A documented plan and applicable safe work procedures (SWP) to mitigate, reduce 

or control the risks and hazards that have been identified  

• A monitoring plan and  

• A review plan  

A Contractor must ensure that: 

• As far as is reasonably practicable ergonomic related hazards are analysed, evaluated 

and addressed. 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873 
 

 
PART C1: AGREEMENTS AND CONTRACT DATA PAGE 62 C1.2A ECC3 CONTRACT  

 
 
 

• All employees under his/her control are informed, instructed and trained by a competent 

person regarding any hazards. 

• A Principal Contractor must ensure all Contractors are informed regarding any hazard as 

stipulated in the risk assessment before any work commences. 

• Consult with health and safety committee on monitoring and review risk assessment on 

site. 

• Ensure a copy of risk assessments is available for inspection. 

• Review relevant risk assessments where changes are affected to the design or 

construction that result in a change to the risk profile or when an incident occurred. 

N.B. A risk assessment will be performed for all unplanned work and submitted to ACSA for approval prior to 

work commencing. 

21. STRUCTURES 

(Construction Regulation 11) 

The Contractor will ensure that in terms of Construction Regulation 11 the following is adhered to: 

• That the structure on/in which works are to be performed has been inspected by a 

certified structural engineer declaring the structure to be safe for 

construction/demolition/renovations work processes. 

• Steps are taken to ensure that no structure becomes unstable or poses a threat of 

collapse due to demolition and construction work being performed on it, or in the 

vicinity of it. 

• No structure is overloaded to the extent where it becomes unsafe; if uncertainty arises 

then the structural engineer is to be consulted.  

• He/she has received from the designer the following information:  

• Information on known or anticipated hazards relating to the construction/demolition 

work and the relevant information required for the safe execution of the 

construction/demolition work.  

• A geo-scientific report (where applicable).  

• The loading the structure is designed to bear.  

• The methods and sequence of the construction/demolition process.  

• All drawings pertaining to the design are on site and available for inspection. 

The structural engineer shall carry out inspections at appropriate and sufficient intervals of the construction 

work involving the design of the relevant structure to ensure compliance with the design and record the results 

of these inspections in writing.  

22. TEMPORARY WORK 

(Construction Regulation 12) 

Temporary work must be carried out under the supervision of a competent person designated in writing.  

Temporary works structures must be so designed, erected, supported, braced and maintained such that it will 

be able to support any vertical or lateral loads that may be applied.  
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No load is to be imposed onto the structure that the structure is not designed to carry.  

Temporary works must be erected in accordance with the structural design drawings for that temporary works 

and, if there is any uncertainty, the designer must be consulted before proceeding with the erection/use of the 

temporary works.  

All design drawings pertaining to the temporary works must be kept available on site.  

All equipment used in the erection of temporary works must be checked by a competent person before use.  

The foundation or base upon which temporary works is erected must be able to bear the weight and keep the 

structure stable.  

Employees erecting temporary works must be trained in the safe work procedures for the erection, moving and 

dismantling of temporary works.  

Safe access/egress (and emergency escape) must be provided for workers.  

A competent person must inspect temporary works structures that have been erected before, during and after 

pouring of concrete or the placing of any other load and thereafter daily until the temporary works is stripped.  

The results of all inspections must be recorded in a register kept on site.  

The temporary works must be left in place until the concrete has reached sufficient strength to bear its own 

weight plus any additional weight that may be imposed upon it and not until the designated competent person 

has authorised its stripping in writing.  

Any damaged temporary works must be repaired/rectified immediately Deck panels must be secured against 

displacement.  

The contractor must ensure that no employee is exposed, or required to work on slippery and dangerous 

surfaces. 

Person’s health must be protected when use is made of solvents, oils or other similar substances.  

Ensuring that the OEL (Occupational Exposure Limit) for any substances that they may be exposed to does 

not exceed the legal limits and that the necessary PPE is used. 

23. EXCAVATIONS 

(Construction Regulation 13) 

The Principal Contractor must ensure excavation work is conducted under supervision of a competent person 

who has been appointed in writing. A letter of appointment must be provided to ACSA Safety prior 

commencement of work. A risk assessment outlining safe work procedures to be adhered to if excavation is 

more than 1.0m deep must be provided to ACSA prior commencement of work. The Principal Contractor must 

ensure that no person works in an excavation which is not adequately braced or shored. 

The Principal Contractor must ensure that every excavation including bracing and shoring are inspected daily 

prior each shift starts and such records are kept on site for reference.   

The Principal Contractor must ensure that all precautionary measure as stipulated for confined spaces as 

stated in the General Safety Regulation of OHS Act 85/1993 are complied with when entering any excavation. 

The Principal Contractor must ensure that warning signs are conspicuously displayed where excavation work 

involves the use of explosives and a method statement developed by a competent person is provided to ACSA 

prior commencement.   
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The Principal Contractor must ensure that safe and convenient means of access is provided to every 

excavation when required. Such access must not be further than 6m from the point where any worker within 

the excavation is working. 

The Principal Contractor must communicate, train and enforce safe work procedures pertaining to excavation 

work to his/her employees.  

24. DEMOLITION WORK 

(Construction Regulation 13) 

The Principal Contractor must ensure that a detailed structural engineering survey is conducted by a 

competent person and a method statement on the procedure to be followed is provided to ACSA Safety. The 

Principal Contractor must ensure that demolition work is conducted under the supervision of a competent 

person appointed in writing. 

The Principal Contractor must ensure that safety precautionary measures stipulated in Asbestos Regulations 

is adhered to if demolition work involves asbestos material and that asbestos work is conducted under the 

supervision of a registered Asbestos Principal Contractor.  

25. SCAFFOLDING 

(Construction Regulation 16) 

Access Scaffolding must be erected, used, and maintained safely in accordance with Construction Regulation 

16 and SA Bureau of Standards Code of Practice, SANS 10085/1 entitled, "The Design, Erection, and Use & 

Inspection of Access Scaffolding. 

Detailed consideration must be given to all scaffolding to ensure that it is properly planned to meet the working 

requirements, designed to carry the necessary loadings and maintained in a sound condition. It must also be 

ensured that there is sufficient material available to erect the scaffolding properly. 

Scaffolding may only be erected, altered or dismantled by a person who has the appropriate training and 

experience in this type of work or under the supervision of such a person 

Specific attention must be given to the appointment of Scaffolding Inspectors and Scaffolding Erectors who 

shall not be the same person. The continuous inspection of scaffolding structures must be recorded on the 

applicable Scaffold register.  

Tagging/Signs reflecting the status of the scaffold must be always used and fixed to the structure. (Safe to use 

/ Scaffold not Safe) 

On completion of the erection, the Supplier will inspect the structure and will ensure it is in sound working order 

and complies with all statutory regulations. The Supplier will then issue a Handover Certificate, Drawings, 

design, and specifications shall be signed by a registered professional engineer.  

An inspection of the completed scaffold shall also be inspected by the registered professional engineer for 

approval prior to use. Should any additional load i.e., a hoist or advertising banners be added to the scaffold 

at a later stage, the professional engineer must approve the modification. 

26. SUSPENDED PLATFORMS 

(Construction Regulation 17) 

The Contractor to design, erect, use and maintain suspended platforms in accordance with the requirements 

of Construction Regulation 17. 

27. EXPLOSIVE ACTUATED FASTENING DEVICES 
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(Construction Regulation 21) 

Every Explosive Powered Tools (EPT) must be:  

• Provided with a guard around the muzzle to confine flying fragments or particles  

• A firing mechanism that will prevent the EPT from firing unless it is pushed against the 

surface and at a right angle (where the EPT is fitted with an intermediate piston between 

the charge and the nail this requirement is waived)  

• The Contractor or user must ensure that:  

• Only the correct type of cartridge is used (product specific) 

• The EPT is cleaned and inspected daily before use by an appointed competent person 

who maintains a register with the findings of his inspection and the details of cleaning, 

service and repairs  

• The safety devices are in good working order before the EPT is used 

• When the EPT is not being used it is stored in an unloaded condition together with the 

cartridges in a safe/secure place inaccessible to unauthorised persons 

• A warning notice is displayed at the point where the EPT is in use 

• The issue and return of cartridges must be controlled by maintaining the issue/returns 

register signed by both issuer and user and empty cartridge cases must be returned 

with unspent cartridges.  

• Users/operators of the EPT have received the necessary training and have been 

authorised as being competent to use/operate the EPT  

• Users/operators must wear the prescribed PPE whilst using/operating the tool. 

 

28. CRANES 

(Construction Regulation 22) 

 A Crane permit must be obtained from ACSA and submitted before erection of crane. 

A contractor must, in addition to compliance with the Driven Machinery Regulations, 1988 ensure that where 

tower cranes are used— 

(a) they are designed and erected under the supervision of a competent person; 

(b) a relevant risk assessment and method statement are developed and applied;  

(c) the effects of wind forces on the crane are taken into consideration and that a wind speed device is fitted 

that provides the operator with an audible warning when the wind speed exceeds the design engineer’s 

specification; 

(d) the bases for the tower cranes and tracks for rail-mounted tower cranes are firm, level and secured; 

(e) the tower crane operators are competent to carry out the work safely; and 

(f) the tower crane operators have a medical certificate of fitness to work in such an environment, issued by 

an occupational health practitioner in the form of Annexure 3. 

29. LIFTING EQUIPMENT, TACKLE, MATERIAL HOIST AND CRANES 
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 The Principal Contractor must ensure that all lifting equipment and tackle are inspected before use and a 

monthly register is completed by a competent person. Proof of such inspections must be recorded and kept 

on file for reference. The Principal Contractor must ensure that a safe working load is conspicuously displayed 

on lifting equipment and tackle and   service certificate is provided prior commencement of work. The Principal 

Contractor must ensure operators are properly trained on how to operate the above-mentioned equipment and 

a proof of competency is provided prior commencement of work. 

The Principal Contractor must provide information on procedures to be followed in the case of: 

(a) Malfunctioning of equipment; and  

(b) Discovery of a suspected defect in the equipment 

The Principal Contractor must ensure that safety measures stipulated in Driven Machinery Regulation and 

Construction Regulation with regard to above equipment are adhered to at all times.  

30. CONSTRUCTION VEHICLES & MOBILE PLANT 

(Construction Regulation 13) 

 Construction Vehicles and Mobile Plant may be inspected by ACSA prior to being allowed on a project site 

and suppliers of hired vehicles, plant and equipment will be required to comply with this specification as well 

as the OHS Act and Regulations.  

Construction Vehicles and Mobile Plant (CV & MP) to be: 

• of acceptable design and construction  

• maintained in good working order  

• used in accordance with their design and intention for which they were designed  

• Operated/driven by trained, licensed competent and authorised operators/drivers. No 

unauthorised persons to be allowed to drive or operate CV & MP  

• Operators and drivers of CV & MP must be in possession of a valid medical certificate 

declaring the operator/driver physically and psychologically fit to operate or drive CV 

& MP. 

• fitted with adequate signalling devices to make movement safe including reversing  

• excavations and other openings must be provided with sufficient barriers to prevent 

CV & MP from falling into same  

• Provided with roll-over protection, appropriate seat fitted which shall be used during 

CV & MP operations. 

• inspected daily before start-up by the driver/operator/user and the findings recorded 

in a register/logbook.  

• CV & MP to be fitted with two head and two taillights whilst operating under poor 

visibility conditions, in addition they shall be equipped with ‘hazard warning’ lights, 

which must be used whenever the CV & MP is on site. 

• No loose tools, material etc. is allowed in the driver/operators compartment/cabin nor 

in the compartment in which any other persons are transported  

• CV & MP used for transporting persons must have seats firmly secured and sufficient 

for the number of persons being transported  
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• Operators to be issued with Personal Protective Equipment as required and identified 

by the Risk Assessments 

• Only licensed and road worthy vehicles will be allowed on the public roads 

No person may ride on a CV & MP except in a safe place provided by the manufacturer for this purpose  

The construction site must be organized to facilitate the movement of CV & MP so that pedestrians and other 

vehicles are not endangered. Traffic routes are to be suitable, sufficient in number and adequately demarcated.  

CV & MP left unattended after hours adjacent to roads and areas where there is traffic movement must be 

fitted with lights reflectors or barricades to prevent moving traffic coming into contact with the parked CV & MP.  

In addition, CV & MP left unattended after hours must be parked with all buckets, booms etc. fully lowered, the 

emergency brakes engaged and, where necessary, the wheels chocked, the transmission in neutral and the 

motor switched off and the ignition key removed and stored safely  

Workers employed adjacent to, or on public roads must wear reflective safety vests  

All CV & MP inspection records must be kept in the OH&S File. 

31. ELECTRICAL INSTALLATIONS AND MACHINERY ON CONSTRUCTION SITES 

(Construction Regulation 24) 

 The Principal Contractor must, in addition to compliance with the Electrical Installation Regulations, 2009, 

and the Electrical Machinery Regulations, 1988, promulgated by Government Notice No. R. 1593 of 12 August 

1988, ensure that— 

(a) before construction commences and during the progress thereof, adequate steps are taken to ascertain 

the presence of and guard against danger to workers from any electrical cable or apparatus which is under, 

over or on the site; 

(b) all parts of electrical installations and machinery are of adequate strength to withstand the working 

conditions on construction sites; 

(c) the control of all temporary electrical installations on the construction site is designated to a competent 

person who has been appointed in writing for that purpose; 

(d) all temporary electrical installations used by the contractor are inspected at least once a week by a 

competent person and the inspection findings are recorded in a register kept on the construction site; and 

(e) all electrical machinery is inspected by the authorized operator or user on a daily basis using a relevant 

checklist prior to use and the inspection findings are recorded in a register kept on the construction site. 

The Principal Contractor must ensure that prior notice is given to ACSA Electrical Department of any work 

involving electrical installation. A lock-out certificate must be issued to the relevant Principal Contractor. The 

Principal Contractor must ensure that a lock-out procedure is adhered to by his/her employees whenever 

required. The Principal Contractor must ensure that safety measures stipulated in the Electrical Installation 

Regulations, Machinery Regulations, General Machinery Regulations and Construction Regulations are 

adhered to at all times. 

32. USE AND TEMPORARY STORAGE OF FLAMMABLE LIQUIDS ON CONSTRUCTION SITES 

(Construction Regulation 25) 

The Principal Contractor to ensure that: 

• No person is required or permitted to work in a place where there is the danger of fire 

or an explosion due to flammable vapours being present.   
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• No flammable substance is used or applied e.g. in spray painting, unless in a room or 

cabinet or other enclosure specially designed and constructed for that purpose, unless 

due to imposed controls that the ventilation provided is sufficient to ensure that the 

Lower Explosive Limit and Lower Fire Limit are not exceeded. Furthermore, that the 

risk assessments are reviewed to ensure that all the related hazards have been 

addressed and that adequate P.P.E. is provided. 

• The workplace is effectively ventilated. Where this cannot be achieved: 

• Employees must wear suitable respiratory equipment  

• No smoking or other sources of ignition is allowed into the area  

• The area is conspicuously demarcated as "flammable materials”  

• Flammables stored on a construction site are stored in a well-ventilated, reasonably 

fire-resistant container approved by the local Fire Department, cage or room that is 

kept locked with access control measures in place and sufficient firefighting 

equipment installed and fire prevention methods practised e.g. proper housekeeping  

• Flammables stored in a permanent flammables store are stored so that no fire or 

explosion is caused i.e.: stored in a locked well-ventilated reasonably fire-resistant 

container, cage or room conspicuously demarcated as "Flammable Store -No 

Smoking or Naked Lights"  

• Adequate and suitable firefighting equipment installed around the flammables store 

and marked with the prescribed signs  

• All electrical switches and fittings to be of a flameproof design, or where necessary, 

intrinsically safe.  

• Any work done with tools in a flammables store or work areas to be of a non-sparking 

nature  

• No Class A combustibles such as paper, cardboard, wood, plastic, straw etc. to be 

stored together with Flammables  

• The flammable store to be designed and constructed so that in the event of spillage 

of liquids in the store, it will contain the full quantity + 10% of the amount liquid stored. 

• Where the use of Bulk Storage facilities is contemplated, the contractor must ensure 

compliance to the local Authority bylaws.  

• A sign indicating the capacity of the store to be displayed on the door  

• Containers (including empty containers) to be kept closed to prevent fumes/vapours 

from escaping and accumulating in low lying areas  

• Metal containers to be bonded to earth whilst decanting to prevent build-up of static 

electricity 

• Welding and other flammable gases to be stored and segregated as to type of gas 

and empty and full cylinders 

• All permanently installed storage facilities to comply with SANS 10089. 

33. HOUSEKEEPING AND GENERAL SAFEGUARDING ON CONSTRUCTION SITES 

(Construction Regulation 27) 
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The Principal Contractor must ensure that suitable housekeeping is continuously implemented on each 

construction site, including— 

(a) the proper storage of materials and equipment;  

(b) the removal of scrap, waste and debris at appropriate intervals; 

(c) ensuring that materials required for use, are not placed on the site so as to obstruct means of access to 

and egress from workplaces and passageways; 

(d) ensuring that materials which are no longer required for use, do not accumulate on and are removed from 

the site at appropriate intervals; 

(e) ensuring that construction sites in built-up areas adjacent to a public way are suitably and sufficiently 

fenced off and provided with controlled access points to prevent the entry of unauthorized persons; and 

(f) ensuring that a catch platform or net is erected above an entrance or passageway or above a place where 

persons work or pass under, or fencing off the danger area if work is being performed above such entrance, 

passageway, or place so as to ensure that all persons are kept safe in the case of danger or possibility of 

persons being struck by falling objects. 

The Principal Contractor must ensure that safety precautionary measures stipulated in Environmental 

Regulations for Workplaces and Construction Regulations and Construction Environmental Specification are 

adhered to at all times. 

34. STACKING AND STORAGE ON CONSTRUCTION SITES 

(Construction Regulation 28) 

The Principal Contractor must ensure contractor must ensure that: 

(a) a competent person is appointed in writing with the duty of supervising all stacking and storage on a 

construction site; 

(b) adequate storage areas are provided; 

(c) there are demarcated storage areas; and  

(d) storage areas are kept neat and under control a competent person is appointed in writing with a duty of 

supervising all stacking and storage on a construction work or site. A proof of such appointment must be 

provided prior commencement of construction work. The Principal Contractor must ensure that stacking is 

conducted under supervision and good housekeeping is maintained at all times. 

35. FIRE PRECAUTIONS ON CONSTRUCTION SITES 

(Construction Regulation 29) 

The Principal Contractor must ensure that: 

(a) all appropriate measures are taken to avoid the risk of fire; 

(b) sufficient and suitable storage is provided for flammable liquids, solids and gases; 

(c) smoking is prohibited and notices in this regard are prominently displayed in all places containing readily 

combustible or flammable materials; 

(d) in confined spaces and other places in which flammable gases, vapours or dust can cause danger— 

(i) only suitably protected electrical installations and equipment, including portable lights, are used; 

(ii) there are no flames or similar means of ignition; 
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(iii) there are conspicuous notices prohibiting smoking; 

(iv) oily rags, waste and other substances liable to ignite are without delay removed to a safe place; and 

(v) adequate ventilation is provided; 

(e) combustible materials do not accumulate on the construction site; 

(f) welding, flame cutting and other hot work are done only after appropriate precautions have been 

 taken to reduce the risk of fire; 

(g) suitable and sufficient fire-extinguishing equipment is placed at strategic locations or as may be 

 recommended by the Fire Chief or local authority concerned, and that such equipment is  maintained 

in a good working order; 

(h) the fire equipment contemplated in paragraph (g) is inspected by a competent person, who has 

 been appointed in writing for that purpose, in the manner indicated by the manufacturer thereof; 

(i) a sufficient number of workers are trained in the use of fire- extinguishing equipment; 

(j) where appropriate, suitable visual signs are provided to clearly indicate the escape routes in the 

 case of a fire; 

(k) the means of escape is kept clear at all times; 

(l) there is an effective evacuation plan providing for all—  

(i) persons to be evacuated speedily without panic; 

(ii) persons to be accounted for; and 

(iii) plant and processes to be shut down; and  

(m) a siren is installed and sounded in the event of a fire. 

36. CONSTRUCTION EMPLOYEES’ FACILITIES 

(Construction Regulation 30) 

A Contractor must provide at or within reasonable access of every construction site, the following clean, 

hygienic and maintained facilities: 

(a) Shower facilities after consultation with the employees or employees’ representatives, or at least 

 one shower facility for every 15 persons; 

(b) at least one sanitary facility for each sex and for every 30 workers; 

(c) changing facilities for each sex; and 

(d) sheltered eating areas. 

A Contractor must provide reasonable and suitable living accommodation for the workers at construction 

sites who are far removed from their homes and where adequate transportation between the site and their 

homes, or other suitable living accommodation, is not available. 

37. LADDERS 

The Principal Contractor must ensure that all ladders are numbered, inspected before use and monthly 

inspections are recorded in a register. The Principal Contractor must ensure that a competent person who 

carries the above inspections is appointed in writing. 

38. PRESSURE EQUIPMENT  
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The Principal Contractor must ensure that pressure equipment is identified, numbered and entered in a 

register. Furthermore he/she must ensure that inspections are carried out and certificates of testing are 

available and kept on file as per the Regulations.  

39. EMPLOYEES EXPOSED TO EXCESSIVE NOISE 

The Principal Contractor must ensure that all employees exposed to excessive noise, equal or above 85 dB(A), 

have undergone a baseline audiometric test prior commencement of construction work and SABS approved 

ear protection is provided and worn at all times. 

40. PUBLIC SAFETY AND SECURITY 

The Principal Contractor must ensure that notices and signs are conspicuously displayed at the entrance and 

along the perimeter fence indicating “No Unauthorized Entry”, “Visitors to report to office”, “helmet and safety 

shoes” etc.  

Health and safety signage must be well maintained throughout the project. This must entail cleaning, inspection 

and replacement of missing or damaged signage. 

Furthermore, the Principal Contractor must ensure that: 

a) Nets, canopies, fans etc. are provided to protect the public passing or entering the site 

b) A security guard is provided where necessary and provided with a way of communication 

and an access control measures or register is in place 

c) All visitors to a construction site undergo health and safety induction pertaining to the 

hazards prevalent on the site. 

41. NIGHT WORK 

The Principal Contractor must ensure that necessary arrangements have been made with ACSA before 

conducting any night work and that there is adequate lighting for any work to be conducted and failure to do 

so will result in work being stopped.   

42. HOT WORK 

The Principal Contractor must ensure that ACSA Fire & Rescue Department is notified of any hot work to be 

conducted during construction work. A hot work permit accompanied with a gas free certificate must be issued 

to the relevant Principal Contractor by ACSA Fire & Rescue Department when satisfied that the area is safe 

and that the Principal Contractor understands the procedure.  The Principal Contractor must ensure that a hot 

work procedure is adhered to at all times by his/her employees.  

43. HIRED PLANT AND MACHINERY 

The Principal Contractor must ensure that any hired plant and/or machinery brought to site is inspected by a 

competent person before use and records confirming that it is safe for use are provided prior usage of such 

equipment. Such plant or machinery complies at all times with the requirements of the Occupational Health & 

Safety Act.   

The Principal Contractor must ensure that hired operators receive induction prior commencement of work and 

that said hired operators have proof of competency.  

The Principal Contractor must provide information on procedures to be followed in the case of: 

(a) Malfunctioning of equipment; and  

(b) Discovery of a suspected defect in the equipment 

44. ROAD CONSTRUCTION WORK 
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The Principal Contractor must ensure that construction work conducted on the public road all necessary 

caution signage, cones, flag man etc. are provided as stipulated in the Road Traffic Ordinance is adhered to.  

The caution signage to be conspicuously displayed to warn the drivers of any construction work ahead must 

be provided at least at 75 m away from the cones; flag man; actual construction work etc.  

45. EDGE PROTECTION AND PENETRATION 

The Principal Contractor must ensure that all exposed edges and floor openings are guarded and demarcated 

at all times until permanent protection has been erected. Guardrails used for edge protection must be 500mm 

and 900mm apart (double railing) above the platform/ floor surface.  

The Principal Contractors fall protection plan must include the procedure to be followed regarding the 

management of edge protection and penetration. 

46. BATCH PLANTS 

Should a batch plant be used, it must conform to the requirements as set out on Construction Regulation 

(February 2014) of OHS Act 85/93. These must include but not limited to appointment of a competent person 

to operate and supervise batch plant operations. 

47. CONFINED SPACE ENTRY 

The Principal Contractor must ensure that all necessary health and safety provisions prescribed in the General 

Safety Regulations are complied with when entering confined spaces.  

48. LIQUOR, DRUGS, DANGEROUS WEAPONS, FIREARMS 

The Principal Contractor must ensure that no person is allowed on site that appears to be under the influence 

of intoxicating liquor or drugs.  

The Principal Contractor must encourage his/her workforce to disclose the medication that poses a health and 

safety threat towards his/her fellow employees. No person must be allowed to enter the site and work if the 

side effects of such medication do constitute a threat to the health or safety of the person concerned or others 

at such workplace.  

No dangerous weapons or firearms allowed on the construction site. 

49. INTERNAL/EXTERNAL AUDITS 

The Principal Contractor must conduct monthly safety, health and environment audits and such records must 

be kept on site. The Principal Contractor must ensure that corrective measures are taken to ensure 

compliance. 

ACSA must conduct monthly audits and defects noted must be reported to the relevant Principal Contractor 

for remedial action. Inspections must be conducted by ACSA and non-conformances noted must be recorded 

and provided to the relevant Principal Contractor for remedial action. ACSA must stop any Principal Contractor 

from executing any construction work which is not in accordance with the health and safety plan.  

The Principal Contractor must ensure that all necessary documents stipulated in this document are kept on 

the health and safety file and made available when requested. 

50. PENALTIES 

Penalties will be imposed by ACSA on Principal Contractors who are found to be infringing these specifications, 

legislation and safety plans.  

The Principal Contractor will be advised in writing of the nature of the infringement and the amount therefor. 

The Principal Contractor must determine how to recover the fine from the relevant employee and/or sub-

contractor. The Principal Contractor must also take the necessary steps (e.g. training) to prevent a recurrence 
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of the infringement and must advise ACSA accordingly. The Principal Contractor is also advised that the 

imposition of penalties does not replace any legal proceedings. 

Penalties will be between R200 and R20 000, depending upon the severity of the infringement. The decision 

on how much to impose will be made by the ACSA SHE Representative, and will be final. In addition to the 

penalties, the Principal Contractor must be required to make good any damage caused as a result of the 

infringement at his/her own expense. 

The preliminary list below outlines typical infringements against which ACSA may raise penalties; however, 

this list must not be construed as final: 

• Failure to keep a copy of OHSACT on site. 

• Failure to maintain an up-to-date letter of good standing with the Compensation 

Commissioner / FEM.  

• Working on site without attending Safety Induction Training. 

• Failure to conduct Safety Induction for personnel and visitors on site. 

• Failure to issue and wear Personal Protective Clothing and Equipment. 

• Failure to fully stock first aid box in accordance to the risks identified. 

• Failure to disclose or report first aid cases and /or minor/major/fatalities as prescribed 

by the OHSACT. 

• Failure to adhere to written safe work procedure as stipulated in the Hazard 

Identification and Risk Assessment and safety plan. 

• Failure to maintain records and registers as per the OHS Act of 1993 and its 

regulations.  

• Failure to conduct audits and inspections as required by legislation. 

• Keeping un-serviced fire equipment on site. 

• Failure to make use of ablution facilities. 

• Failure to remove personnel on site who appears to be under the influence of 

intoxicating liquor or drugs. 

• Failure to close out previously raised non-conformances. 

• Failure to make and update legislative appointments. 

• Failure to adhere to the OHS Act of 1993 and its regulations. 

  

I, ___________________________ (name & surname) of  

 

___________________________________(company) Upon receipt of this specification, agree and 

acknowledge ACSA’s right to impose penalties should I or any of my employees or contractors fail to comply 

with these conditions. 

Signed:   _______________________________      
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On this date:  ________________________________ (dd/mm/yyyy) 

 

At:   _________________________________ (Airport Name) 

 
 
 
 
 
 
Annexure C5.2: OCCUPATIONAL HEALTH AND SAFETY MANDATARY AGREEMENT 
 
AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH & SAFETY ACT (ACT 85 

Of 1993), AS AMENDED & CONSTRUCTION REGULATION 5.1(k) 
 
OBJECTIVES 
 
To assist Airport Company South Africa (ACSA) in order to comply with the requirements of: 

1. The Occupational Health & Safety (Act 85 of 1993), as amended and its regulations and  
2. The Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993) also known as the 

(COID Act). 
3. Construction Regulations 2014 

 
To this end an Agreement must be concluded before any contractor/ subcontracted work may 
commence 
 
The parties to this Agreement are: 
 

Name of Organisation: 
 
AIRPORTS COMPANY SOUTH AFRICA ”ACSA” 
 

Physical Address: 
Airport Company South Africa 
 
Cape Town International Airport, 
Private Bag X9002 
Cape Town 
7525 

  
Hereinafter referred to as “Client” 
 

Name of organisation: 
 

Physical Address 
 
 
 

Hereinafter referred to as “the Mandatary/ Principal Contractor” 
 

 
MANDATARY’S MAIN SCOPE OF WORK 
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1. Definitions 

 
1.1 “Mandatary” is defined as an agent, a principal contractor or a contractor for work, or service 

provider appointed by the Client to execute a scope of work on its behalf, but WITHOUT 
DEROGATING FROM HIS/HER STATUS IN HIS/HER RIGHT AS AN EMPLOYER or user of the 
plant. 

 
1.2 “Client” refers to ACSA; 

 
1.3 “Parties” means ACSA and the Contractor, and “Party” shall mean either one of them, as the 

context indicates; 
 

1.4 "Services" means the services provided by the Contractor or Stakeholder to ACSA; 
 

1.5 “Stakeholder” refers to companies conducting business at ACSA premises or within close proximity 
where there is an interface with ACSA operations;  

 
1.6 “The OHS Act” refers to Occupational Health and Safety Act 85 of 1993, as amended; 

 
“The COID Act” refers to Compensation for Occupational Injuries and Diseases Act 61 of 1997, as 
amended; and 

 
1.7 “SHE” means Safety, Health and Environment. 

 
 

GENERAL INFORMATION FORMING PART OF THIS AGREEMENT 

 
a) The Occupational Health & Safety Act comprises of SECTION 1-50 and all unrepealed 

REGULATIONS promulgated in terms of the former Machinery and Occupational Safety Act No.6 
of 1983 as amended as well as other REGULATIONS which may be promulgated in terms of the 
Act and other relevant Acts pertaining to the job in hand. 

b) Section 37 of the Occupational Health & Safety Act potentially punishes Employers for unlawful 
acts or omissions of Mandatories where a Written Agreement between the parties has not been 
concluded containing arrangements and procedures to ensure compliance with the said Act BY 
THE MANDATORY. 

c) All documents attached or refer to in the above Agreement form an integral part of the Agreement. 
d) To perform in terms of this agreement Mandataries must be familiar and conversant with the 

relevant provisions of the Occupational Health & Safety Act 85 of 1993 (OHS Act) and applicable 
Regulations. 

e) Mandatories who utilise the services of other contractors must conclude a similar Written 
Agreement with those companies. 

f) Be advised that this Agreement places the onus on the Mandatary to contact   the CLIENT in the 
event of inability to perform as per this Agreement. 

g) This Agreement shall be binding for all work the Mandatory undertakes for the Client and remains 
in force for the duration of the contracted period as per Main Contract signed by both parties. 

h) The contractor shall submit all necessary documentation as per SHE File Index to the Client seven 
days prior to starting with any work,. 

 

THE UNDERTAKING 

 
The Mandatory undertakes to comply with: 
 

2. REPORTING 
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The Mandatary and/or his / her designated person shall report to the Client prior to commencing any 
work at the airports as well as when the activities change from the original scope of work. 

 
3. WARRANTY OF COMPLIANCE 

 
3.1 In terms of this agreement the Mandatary warrants that he / she agrees to the arrangements and 

procedures as prescribed by the Client and as provided for in terms of Section 37(2) of the OHS 
Act for the purposes of compliance with the Act. 

 
3.2 The Mandatary further warrants that he / she and / or his / her employees undertake to maintain 

such compliance with the OHS Act.  Without derogating from the generality of the above, or from 
the provisions of the said agreement, the Mandatary shall ensure that the clauses as hereunder 
described are at all times adhered to by himself / herself and his / her employees. 

 
3.3 The Mandatary hereby undertakes to ensure that the health and safety of any other person on the 

premises is not endangered by the conduct of his / her activities and that of his / her employees.  
 

4. SHE Risk Management 
 

4.1 The Mandatary shall ensure that a baseline risk assessment is performed by a competent person 
before commencement of any work in the Client’s premises. A baseline risk assessment document 
will include identification of hazards and risk, analysis and evaluation of the risks and hazards 
identified, a documented plan and safe work procedures to mitigate, reduce or control the risks 
identified, and a monitoring and review plan of the risks and hazards.  

 
4.2 The Mandatary shall review the risk registers as and when the scope of work changes and keep 

the latest version on the SHE File.  
 

5. MEDICAL EMERGENCY RESPONSE 
 

The Mandatary shall submit a detailed emergency response procedure to the Client OHS Department 
as part of the SHE File prior to start of work. The procedure shall stipulate how the Mandatary intends 
to attend to medical emergencies. In the sites where the Client has onsite clinic services, the medical 
staff can provide first line response and stabilise the patient however the Mandatary shall then activate 
its own medical response procedure and transport the patient to the medical facilities for further 
medical attention.  

 
6. APPOINTMENTS AND TRAINING 

 
6.1 The Mandatary shall appoint competent persons as per Section 16(2) of the OHS Act.  Any such 

appointed person shall be trained on any occupational health and safety matter and the OHS Act 
provisions pertinent to the work that is to be performed under his / her responsibility.  Copies of any 
appointments and certificates made by the Mandatary shall immediately be provided to the Client. 

 
6.2 The Mandatary shall at the beginning of the project or activities where there are 5 people and more 

people working appoint a full time dedicated Health and Safety resource whom will be dedicated to 
the project to ensure that Safety, Health and Environmental Requirements are met at all times. The 
allocated resource shall be based where the project is undertaken for the duration of the project or 
scope of work execution. The resource shall be trained and qualified on Occupational Health and 
Safety matters and the OHS Act provisions pertinent to the work that is to be carried out. 

 
6.3 The Mandatary shall further ensure that all his / her employees are trained on the health and safety 

aspects relating to the work and that they understand the hazards associated with such work being 
carried out on the airports.  Without derogating from the foregoing, the Mandatary shall, in 
particular, ensure that all his / her users or operators of any materials, machinery or equipment are 
properly trained in the use of such materials, machinery or equipment. 

 
6.4 Notwithstanding the provisions of the above, the Mandatary shall ensure that he / she, his / her 

appointed responsible persons and his / her employees are at all times familiar with the provisions 
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of the OHS Act, and that they comply with the provisions of the Act. 
 

6.5 The Mandatary shall at all material times be responsible for all costs associated with the 
performance of its own obligations and compliance with the terms of this Agreement, unless 
otherwise expressly agreed by the Parties in writing. 
 

7. SUPERVISION, DISCIPLINE AND REPORTING 
 

7.1 The Mandatary shall ensure that all work performed on the Clients premises is done under strict 
supervision and that no unsafe or unhealthy work practices are permitted.  Discipline regarding 
health and safety matters shall be strictly enforced against any of his / her employees regarding 
non-compliance by such employee with any health and safety matters. 

 
7.2 The Mandatary shall further ensure that his / her employees report to him / her all unsafe or 

unhealthy work situations immediately after they become aware of the same and that he / she in 
turn immediately reports these to the Client within 48 hours with the action taken to mitigate the 
risk. 

 
7.3 Where the hazard or risk identified is the responsibility of the Client to action, the Mandatary shall 

notify the Client OHS and Safety Department within 24 hours of becoming aware of the hazard or 
risk for prompt action to mitigate. 

 
8. COOPERATION 

 
8.1 The Mandatary and his/her employees shall provide full co-operation and information if and when 

the Client or his / her representative enquires into occupational health and safety issues concerning 
the Mandatary.  It is hereby recorded that the Client and his / her representative shall at all times 
be entitled to make such an inquiry. 

 
8.2 Without derogating from the generality of the above, the Mandatary and his / her responsible 

persons shall make available to the Client and his / her representative, on request, all and any 
checklists and inspection registers required to be kept by him / her in respect of any of his / her 
materials, machinery or equipment and facilities. 

 
9. WORK PROCEDURES 

 
9.1 The Mandatary shall, after having established the dangers associated with the work performed, 

develop and implement mitigation measures to minimize or eliminate such dangers for the purpose 
of ensuring a healthy and safe working environment.  

 
9.2 The Mandatary shall then ensure that his / her responsible persons and employees are familiar 

with such mitigation measures. This includes the lock out tag out processes relating to the use of 
machinery. 

 
9.3 The Mandatary shall implement any other safe work practices as prescribed by the Employer and 

shall ensure that his / her responsible persons and employees are made conversant with and 
adhere to such safe work practices. 

 
9.4 The Mandatary shall ensure that work for which a permit is required by the Employer or any statute 

is not performed by his / her employees prior to the obtaining of such a permit.  
 

10. HEALTH AND SAFETY MEETINGS 
 

10.1 OHS Act requires that Health and Safety Committees be established in case where employee count 
exceeds 20 onsite, however due to the duration and the nature of the scope of work executed by 
the contractors and stakeholders enforces that regardless of employees at the airports. The 
Mandatary shall establish his / her own health and safety committee(s) and ensure that his / her 
employees, being the committee members, hold health and safety representatives to attend the 
Employer’s health and safety committee meetings on monthly basis or quarterly whichever is 
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applicable as per contractor requirement. 
 

10.2 The Mandatary Section 16(2) appointed and SHE resource shall attend the Client SHE meetings 
as per the schedule communicated. In cases where the Mandatary delegated resources are not 
able to attend the meeting, an apology shall be submitted to the Client OHS Manager 24 hours 
before the meeting. An alternative representative shall be deployed to attend the meeting on the 
half of the Mandatary. 

10.3 The Mandatary appointed Section 16(2) and SHE resource shall not skip more than three SHE 
Committee meetings a year. 

 
11. COMPENSATION REGISTRATION/INSURANCE 

 
11.1 The Mandatary warrants that all their employees and/or their contractor’s employees if any are 

covered in terms of the COID Act, which shall remain in force whilst any such employees are 
present on the Client’s premises. A letter is required prior commencing any work on site confirming 
that the Principal contractor or contractor or stakeholder is in good standing with the Compensation 
Fund or Licensed Insurer. 

 
11.2 The Mandatary warrants that they are in possession of the following insurance cover, which cover 

shall remain in force whilst they and /or their employees are present on the Client’s premises, or 
which shall remain in force for that duration of their contractual relationship with the Client, 
whichever period is the longest. 

 
11.3 The Mandatary shall provide the Client with Public Liability Insurance Cover as required by the 

Main Contract 
 

11.4 Any other Insurance cover that will adequately makes provision for any possible losses and/or 
claims arising from their and /or their Subcontractors and/or their respective employee’s acts and/or 
omissions on the Client’s premises. 

 
11.5 The Mandatary shall send updated Letter of Good Standing to the Client as and when the 

Mandatary receives it to ensure that the most valid version is available. 
 

12. MEDICAL EXAMINATIONS 
 

12.1 The Mandatary shall ensure that all his / her employees undergo routine medical examinations and 
that they are medically fit for the purposes of the work they are to perform. 

 
12.2 Copies of such medical fitness certificates shall be made available to Client as part of the SHE file 

for review to ensure that they have been conducted by a reputable Occupational Health Practitioner 
registered with Health Professions Council of South Africa (HPCSA) as a doctor and specialist 
Occupational Medical Practitioner. Any other additional medical assessment shall be conducted in 
line with risk exposures. 

 
12.3 Standard (Basic) medical tests shall constitute the following assessments as minimum: 

 

• Individual’s history of general and previous occupational health  

• Comprehensive physical examination for evaluation of systemic function  

• Blood Pressure Measurement 

• Weight, Height and Body Mass Index 

• Urine screening  

• Drug screening 

• Audio screening 

• Lung Function Test 

• Keystone eye test 

• Work at Height Questionnaire 

• Muscular skeletal questionnaire 
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13. INCIDENT REPORTING AND INVESTIGATION 
13.1 All Safety, Health and Environmental Incidents shall be reported to the Client OHS and Safety 

Department within two hours from the time of occurrence via a phone call, sms or email or before 
end of shift. This shall be followed by a formal report in a form of a preliminary report within forty 
eight (48) hours.  

 
13.2 All incidents referred to in Section 24 of the OHS Act shall be reported by the Mandatary to the 

Department of Labour and copies of such reporting to be sent to the Client.  The Mandatary shall 
further be provide with copies of any written documentation and medical reports relating to any 
incident.  

 
13.3 The Client retains an interest in the reporting of any incident as described above as well as in any 

formal investigation and/or inquiry conducted in terms of section 32 of the OHS-Act into such 
incident. 

 
13.4 The Client reserves a right to hold its own investigation into any incident where it deems it is not 

satisfied with the incident investigation or where the severity of the incident is fatal or damage 
beyond a value of R1 million and above. 

 
14. SUBCONTRACTORS 

 
14.1 The Mandatary shall notify the Client of any subcontractor he / she may wish to source to perform 

work on his / her behalf on the Client premises. It is hereby recorded that all the terms and 
provisions contained in this clause shall be equally binding upon the subcontractor prior to the 
subcontractor commencing with the work.  Without derogating from the generality of this paragraph: 

 
14.2 The Mandatary shall ensure that the sub contractor meets all the requirements and is competent 

for the scope of work contracted for. This includes that approval of the SHE file, SHE Plans 
associated with the work. 

 
15. SECURITY AND ACCESS 

 
The Mandatary shall request and familiarise its employees with the Client security rules which is not 
included in this agreement. 

 
16. FIRE PRECAUTIONS AND FACILITIES 

 
16.1 The Mandatary shall ensure that all his / her employees are familiar with fire precautions at the 

site(s), which includes fire-alarm signals and emergency exits, and that such precautions are 
adhered to. 

 
16.2 This includes participating on planned and unplanned emergency drills organised the Client. 

 
17. FACILITIES 

 
The Mandatary shall have a program to upkeep and maintain the facilities leased out to it by the Client 
as stipulated on lease agreement. 

 
18. HYGIENE AND CLEANLINESS 

 
The Mandatary shall ensure that the work site, ablution, offices and surround area is at all times 
maintained to the reasonably practicable level of hygiene and cleanliness. In this regard, no loose 
materials shall be left lying about unnecessarily and the work site shall be cleared of waste material 
regularly and on completion of the work. 

 
19. INTOXICATION AND SUBSTANCE ABUSE 

 
19.1 Entry to the airside is subjected to Aviation Safety Requirements in line with Client Substance 

Abuse Policy.  No intoxicating substance of any form shall be allowed on site where airside or land 
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side.  Any person suspected of being intoxicated shall not be allowed on the site.  Any person 
required to take medication shall notify the relevant responsible person thereof, as well as the 
potential side effects of the medication. 

 
19.2 The Client reserves a right to do substance abuse testing and main entry points for the Mandatary 

employees. 
19.3 Intoxication limits shall be adhered to as stipulated on Client Substance Abuse Policy. 
19.4 Records of substance abuse testing shall be filed on the SHE File and made available to the 

Employer on request. 
 

20. PERSONAL PROTECTIVE EQUIPMENT 
 

20.1 The Mandatary shall ensure that his / her responsible persons and employees are provided with 
adequate personal protective equipment (PPE) for the work they may perform and in accordance 
with the requirements of General Safety Regulation 2 (1) of the OHS Act. The Mandatary shall 
further ensure that his / her responsible persons and employees wear the PPE issued to them at 
all times. 

 
20.2 The Mandatary shall monitor compliance to PPE of his/her own employees at all times, The Client 

can at its discretion conduct random PPE compliance inspections and these can be recorded 
officially on the Client non-conformance reporting tool.  

 
20.3 The Mandatary shall keep records PPE Control cards of each employee those shall be kept on 

SHE File. 
 

21. PLANT, MACHINERY AND EQUIPMENT 
 

21.1 The Mandatary shall ensure that all the plant, machinery, equipment and/or vehicles he / she may 
wish to utilize on the Client premises is/are at all times of sound order and fit for the purpose for 
which it/they is/are attended to, and that it/they complies/comply with the requirements of Section 
10 of the OHS Act.  

 
21.2 Where the Mandatory’s equipment interfaces to the Client’s equipment’s, a joint risk assessment 

shall be conducted by the Mandatary and the Client OHS department in order for the risks to be 
mitigated prior to the use of such equipment’s. It is the responsibility of the Mandatary to notify the 
Client OHS department of such equipment’s and machinery. 

 
21.3 In accordance with the provisions of Section 10(4) of the OHS Act, the Mandatary hereby assumes 

the liability for taking the necessary steps to ensure that any article or substance that it erects or 
installs at the sites, or manufactures, sells or supplies to or for the Client, complies with all the 
prescribed requirements and will be safe and without risks to health and safety when properly used. 

 
22. USAGE OF THE CLIENT’S EQUIPMENT 

 
22.1 The Mandatary hereby acknowledge that his / her employees are not permitted to use any 

materials, machinery or equipment of the Employer unless the prior written consent of the Client 
has been obtained, in which case the Mandatary shall ensure that only those persons authorized 
to make use of same, have access thereto. 

 
22.2 The Client shall ensure that it isolates and apply LOTO on any equipment’s and machinery where 

there is an unexpected start up or flow of energy. The Mandatary has a responsibility to apply its 
own LOTO procedures before starting with work and post the use of the equipment and machinery. 

 
23. PERMIT MANAGEMENT 

 
23.1 The Mandatary shall ensure that work for which the issuing of permit to work is required shall not 

be performed prior to the obtaining of a duty completed approved permit by the Client or relevant 
Authority. 
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23.2 In the context of the Client, the following activities are regarded as high risk activities and a permit 
to work shall be obtained prior to starting with the activities at any site: 

• Cold Works Permit  

• Hot Work Permit 

• Confined Space Entry Permit 

• Work At Heights Permit 
 

24. TRANSPORTATION 
 

24.1 The Mandatary shall ensure that all road vehicles used on the sites are in a roadworthy condition 
and are licensed and insured.  All drivers shall have relevant and valid driving licenses and vehicle 
shall carry passengers unless it is specifically designed to do so.  All drivers shall adhere to the 
speed limits and road signs on the premises at all times. 

24.2 No employees on premises permitted in back of LDV (bakkie) and in front of LDV each driver and 
passenger must have a separate seat belt. 

 
24.3 In the event that any hazardous substances are to be transported on the premises, the Mandatary 

shall ensure that the requirements of the Hazardous Substances Act 15 of 1973 are complied with 
fully all times. 

 
25. CLARIFICATION 

 
In the event that the Mandatary requires clarification of any of the terms or provisions of this 
agreement, he / she should contact the Client OHS Department. 

 
26. DURATION OF AGREEMENT 

 
This agreement shall remain in force for the duration of the work to be performed by the Mandatary 
and/or while any of the Mandatary’s employees are present on the Client site. 

 
27. NON COMPLIANCE WITH THE AGREEMENT 

 
If Mandatary fails to comply with any provisions of this agreement, the Client shall be entitled to give 
the Fourteen (14) days’ notice in writing to remedy such non compliance and if the Mandatary fails to 
comply with such notice, then the Client shall forthwith be entitled but not obliged, without prejudice to 
any other rights or remedies which the Mandatary may have in law,  

 
❖ Apply penalties as stipulated on the matrix below; or 
❖ to claim immediate performance and/or payment of such obligations. 
❖ Should Mandatary continue to breach the contract on three occasions for the same 

deviation, then the Client is authorised to suspend the main contract without complying with 
the condition stated in clause above. 

  
28. INDEMNITY 

 
The Mandatary hereby indemnifies the Client against any liability, loss, claims or proceedings 
whatsoever, whether arising in Common Law or by Statute; consequent personal injuries or the death 
of any person whomsoever (including claims by employees of the Mandatary and their dependents); 
or consequent loss of or damage to any moveable or immoveable property arising out of or caused by 
or in connection with the execution of the Mandatary’s contract with the Client, unless such liabilities, 
losses, claims or proceedings whatsoever are attributable to the Client’s faults. The Mandatary or 
his/her employees is liable to prove without reasonable doubt that the loss is due to the Client’s fault 
or negligence. 

 

COMPLIANCE WITH THE OCCUPATIONAL HEALTH & SAFETY 
ACT 85 OF 1993 

 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873 
 

 
PART C1: AGREEMENTS AND CONTRACT DATA PAGE 82 C1.2A ECC3 CONTRACT  

 
 
 

The Mandatary undertakes to ensure that they and/or their subcontractors if any and/or their 
respective employees will at all times comply with the following conditions: 
 
a) All work performed by the Mandatary on the Client’s premises must be performed under the 

close supervision of the Mandatary’s employees who are to be trained to understand the 
hazards associated with any work that the Mandatary performs on the Client’s premises. 

b) The Mandatary shall be assigned the responsibility in terms of Section 16(1) of the OHS Act 
85 of 1993, if the Mandatary assigns any duty in terms of Section 16(2), a copy of such written 
assignment shall immediately be forwarded to the Client. 

c) The Mandatary shall ensure that he/she familiarise himself/herself with the requirements of 
the OHS Act 85 of 1993 and that s/he and his/her employees and any of his subcontractors 
comply with the requirements. 

 
29. FURTHER UNDERTAKING 

 
Only a duly authorised representative appointed in terms of Section 16.2 of the OHS Act is eligible to 
sign this agreement on behalf of the Mandatary. The signing power of this representative must be 
designated in writing by the Chief Executive Officer of the Mandatary. A copy of this letter must be 
made available to the Client. 

 
ACCEPTANCE BY MANDATARY 
 
In terms of section 37(2) of the Occupational Health & Safety Act 85 of 1993 and section 5.1(k) of the 
Construction Regulations 2014,  
 
I ………………………………….a duly authorised 16.2 Appointee acting for and on behalf of 
………………………………………………..(company name) undertake to ensure that the requirements and the 
provision of the OHS Act 85 of 1993 and its regulations are complied with. 
 
   
Mandatary – WCA/ Federated Employers Mutual No………………………………. 
 
Expiry date ……………………………………………………………………………………. 
 
 
________________________________________   _______ 
SIGNATURE ON BEHALF OF MANDATARY      DATE 

(Warrant his authority to sign) 
 
Witnesses: 
 
1. ____________________________   
 
 
2. ____________________________ 
 
_________________________________________  _______________ 
SIGNATURE ON BEHALF OF THE CLIENT    DATE 
AIRPORT COMPANY SOUTH AFRICA 

 
Witnesses: 
 
3. ____________________________   
 
 
4. ____________________________ 
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Annexure C5.3: ACSA Baseline Hazard identification risk assessment (HIRA) 
 

Baseline Risk Assessment 

Project Name 

THE SUPPLY AND INSTALLATION OF AIRCRAFT DOCKING 
SYSTEM (ADS) SUPPORT STRUCTURES & ELECTRICAL 
SUPPORT INFRASTRUCTURE AT THE BRAVO AND 
CHARLIE APRONS AT CAPE TOWN INTERNATIONAL 
AIRPORT FOR A PERIOD OF 6 MONTHS  

Document Number: HIRA 1 Revision Number: 001 

 
 

1. Risk assessment of the Project 

 Risk Severity Definition 
Description: 
Consequences (can lead to)… 

Examples of what to look out 
for… 

Category A 
Catastrophic 

One or more multiple deaths and 
complete loss or destruction of 
equipment A major accident 

Category B 
Hazardous 

Serious injuries or minor 
equipment damage 

Large reduction in safety 
margins, a reduction in the 
ability of the operators cannot 
be relied upon to perform their 
tasks accurately or completely 

Category C 
Major 

Minor injuries or minor equipment 
damage 

A significant reduction in safety 
margins, a reduction in the 
ability of the operators to cope 
with adverse operating 
conditions as a result of 
conditions impairing their 
efficiency. 

Category D 
Minor 

Incidents 

Operating limitations are 
breached. Procedures are not 
used correctly. 

Category E 
Negligible 

Negligible or inconvenience 
Few consequences, No safety 
consequences. Nuisance 

 
 
 
 
 
 
 
 

2. Generic Hazard Assessment of the Project 
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 Required to Complete a Generic Hazard Assessment of the Project 
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Generic Hazard 
Specific 
component of 
Hazard 

Hazard related 
consequence 

Existing defences to control risk 
Safety Risk 
Index 

Site 
establishment 

Delivering of 
containers and 
materials; 
increased vehicle 
movements and 
location of 
services 

Operational 
disruptions, 
incidents and 
service 
disruptions 

Site plan location requires prior 
approval, services to be identified 
by ACSA representatives and 
drivers to be competent and 
vigilant of other road users.  
Vehicle inspections are to be 
conducted daily 

2D 

Site Access 

Access is to be 
controlled and 
movement of 
vehicles and staff 
are to be 
monitored to 
reduce impact on 
operations 

Injuries to Airport 
users, traffic 
build up, 
operational 
delays, vehicle 
incidents 

Site is to be access controlled.  All 
visitors to site are to report to the 
site office. Entrance to site camp 
is to be kept clean, swept after 
truck deliveries to minimize 
impact to operations.   

2D 

Persons on 
airside 

Accidents and 
injuries 

Injury to 
persons/Fatality 

All staff wishing to work on the 
Airside are to go for Airside 
induction training.  These staff 
members are to have valid 
Permits with them at all times.  
Personal protective equipment 
required for Airside includes but is 
not limited to high visibility jackets 
(as per the procedure, hearing 
protection, safety shoes & hard 
hats (if required). An airside 
safety plan must be submitted 
before commencement of work.  

3A 
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Vehicles on 
airside 

Accidents and 
injuries 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Damage to 
aircraft/vehicles/
property/person
s 

All vehicles operating on the 
Airside are to be fitted with a 
strobe light, appropriate signage 
in the form of a prefix, have the 
necessary vehicle permit in place, 
to be fitted with a fire extinguisher 
and is to be serviceable.  Vehicles 
are to be checked by Airside 
Safety prior to be granted Airside 
access  

4A 
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Driving on 
airside 

Incidents 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Damage to 
aircraft/ 
vehicles/propert
y/ persons 

Airside induction is required for all 
persons entering the Airside.  For 
persons wishing to drive on the 
Airside Service Road an AVOP 2 
permit is required.  Where work is 
to be conducted on the Airfield, 
then contractors are required to 
be under escorts or have 
undergone Radio Licence training 
and be in the possession of an 
AVOP 3 permit 
The speed limit on the Apron 
Service Roads is 30km/h, 15km/h 
at the back of stand and 60km/h 
on the Perimeter Road.  During 
period of Low Visibility (LVP) will 
be effected and no vehicular 
movements are allowed on the 
Airfield.  Low visibility procedures 
will be in place 

4A 
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Driving on 
runways and 
taxiways without 
permission 

Incursion (include 
definition) 

Collision with 
aircraft/property 
damage or 
fatality/ies 

Runway and taxiway markings 
are indicated as per ICAO Annex 
14.  Permission is required from 
Air Traffic Control when crossing 
runways and taxiways.  Signage 
indicating movement areas are 
painted on the ground or by 
means of illuminated signage 
boxes.  Only persons in 
possession of a valid Airside 
Vehicle Operators Permit with the 
necessary radio licence (Partac 
training) will be permitted to drive 
in restricted areas.  Vehicles 
under escort must follow at 
reasonable distance. 

3A 
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Noise Health Risks 
Noise induced 
hearing loss 

Baseline and annual audiograms 
are to be conducted.  Contractors 
are to implement a hearing 
conservation programme and 
issue staff with hearing protection 
and provide the necessary 
training in this regard.  
Contractors to identify noisy 
operations in passenger areas 
and are to conduct noise 
generating operations at off peak 
times were possible or if 
unavoidable with ACSA’s Project 
Leaders written permission. 

3B 

Jet blast 
Potential injuries 
and property 

Damage to 
vehicles/propert
y/persons 

Signage warning against jetblast 
is installed at high-risk areas.  
Risks associated with jetblast are 
covered during Airside Induction 
Training.  Caution to be taken 
around aircraft when the anti-
collision lights are activated in the 
Apron bays.  75 meter clearance 
behind aircraft to be observed to 
prevent jetblast.  Contractors to 
be aware of aircraft movements 

4C 

Perimeter fence 
breach 

Security risk 
National Key 
Point Violation 

Access and egress points are 
strictly enforced.  Contractors are 
only to use the entry points as 
provided by the ACSA Project 
Leader.  No materials are to be 
stored within 3meter of the 
perimeter fence. 

3B 

Crane 
operations 

Height of crane 
Flight path 
obstruction/collis
ion with aircraft 

30 meter height restriction 
procedure – refer to Airfield 
Operation Department for further 
information   

2A 

Weather 
Adverse weather 
conditions 

Damage to 
aircraft/vehicles/
equipment 

Weather warnings are issued by 
the Airside Safety Department as 
and when required.  All 
equipment on the Airside is to be 
secured 

4A 
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Construction 
works 

Foreign Object 
Debris (FOD) 

Ingestion into 
aircraft engine 

Airside induction is required for all 
staff working on the Airside, FOD 
bins are to be used for any FOD 
found lying on the ground.  All 
waste to be secured to prevent it 
from becoming airborne (refer to 
Environmental Terms and 
Conditions) 

4B 

Construction 
works 

Working at Height Injury /fatality  

Fall protection plan to be devised 
by the contractors in line with the 
Construction Regulations 2014.   
Rescue plans are to be included 

3A 

Construction 
works 

Storage of 
hazardous 
chemicals 
substances 

Contamination/fi
re/ injury to 
persons/ 
environmental 
impact 

ACSA’s Environmental terms and 
conditions are to be adhered to. 
All relevant legislation and bylaws 
are to be adhered to.  All 
necessary permits are to be 
applied for by the contractor such 
as transport permits, possession 
permits and flammable 
certificates. 
ACSA Environment and Fire and 
Rescue to be notified where a 
spill occurs.  

4B 

Construction 
works 

Waste 

Attracts rodents 
and birds which 
leads to bird 
strikes and adds 
to FOD 

Waste management to be 
implemented in line with ACSA’s 
Environmental Terms and 
Conditions 

4B 

Construction 
works 

Spillages 
(fuels/oils/hydrauli
cs/chemicals/hum
an waste) 

Contamination/P
ollution/injury to 
persons/adverse 
health effects 

ACSA’s Environmental terms and 
conditions and applicable 
legislative controls are to be 
adhered to.  ACSA Environment 
and Fire and Rescue to be 
notified where a spill occurs 

4B 

Construction 
works 

Dust 

Damage to 
aircraft//injury to 
persons/adverse 
health effects/ 

Dust suppression measures are 
to be implemented and PPE used 
where required 

4A 
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Construction 
works/ 
Trenching 

Damage to 
underground 
services. 
Interruption of 
critical services 

Electrocution, 
loss of critical 
services, 
damage to 
property, major 
injuries, aircraft 
diversions 

Consult as-built plans. Scan area 
before trenching.  Trenching to be 
done under competent 
supervision.   

4A 

Delivery of 
materials 

Falling materials 
or stones or sand 

Vehicle/pedestri
an accidents 

Materials are to be delivered 
within specified time frames, 
flagman to be utilised during 
deliveries, load limitations to be 
observed, netting is to be used, 
contractors to clean road after 
deliveries 

4E 

Lack of signage 
– warning signs 

Injuries and 
accidents 

Injuries and 
accidents 

Contractors to install sufficient 
demarcations around 
construction sites along with the 
necessary warning signs and 
beacon lights (refer to 
Construction Regulations and 
Traffic Act)   No signs are to be 
removed without prior permission 
and notification.  Temporary way 
finding signage is required if 
signage has been disturbed 

2D 

Road crossing 
Central 
Boulevard 

Not using the 
tunnel for crossing 

Vehicle and 
pedestrian 
accidents 

Contractor staff are to cross the 
Boulevard via the North or South 
tunnels 

4B 

Waste 
management 

Environmental 
impact 

Illegal dumping 
Temporary laydown areas to be 
identified and no illegal dumping 
is permitted. 

3C 

Trolleys 
Damaging trolleys 
through misuse 

Injuries and 
property 
damage 

Contractors to provide their own 
trolleys.  ACSA’s trolleys are for 
passenger use only 

5D 

Golf carts 
Misuse of golf 
carts 

Injuries and 
property 
damage 

Contractor staff to be aware of 
golf cart movements on the 
Landside.  Golf cart use for airport 
users only and not for contractor 
use for transporting materials. 
Golf cart operate in 
predetermined routes – 
contractors to be aware thereof 

3D 
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Fire equipment 
Use and abuse of 
fire equipment 

Injuries and 
property 
damage 

Fire equipment is only to be used 
during emergencies. Contractors 
to provide their own fire 
equipment.  No materials to be 
stored in ACSA fire cabinets. 
Emergency exits are to be kept 
clear at all times 

2B 

Unattended 
bags 

Security risk 

injuries/fatality  
to Airport 
users/stakehold
ers/ACSA 
employees. 
Bomb threat-
damage to 
property, 
vehicle. 
Operational 
disruptions 

Contractors are not permitted to 
leave bags unattended as they 
will be removed and will be 
handed to SAPS 

5C 

Speed limits Car accidents 
Injuries and 
vehicle damage 

Speed limits on the Central 
Boulevard and Elevated Road are 
40km/h, exiting the road networks 
is 50km/h, Tower Road is 50km/h 
and Freight Road is 50km/h.  
Speed humps are installed along 
Tower Road and Freight Road to 
reduce speeding 

3C 

Deliveries Elevated Road 

Disrupt traffic 
flow and 
passenger 
movements 

No trucks allowed, deliveries to 
be done via North or South 
Delivery Yards, delivery notes are 
required and delivery times are to 
be specified. 

2C 

Overhead works Falling items 

Injuries, 
vehicles, 
property 
damage 

Fall protection plan required as 
per the Construction Regulations 
2014. 

5C 

General 
housekeeping 

Damage to 
escalators 

Injuries, property 
damages 

Escalators are not to be used to 
transport heavy items in the 
Parkade  

4C 

 
 
 
 
 
 
 
 
 
 

Annexure 5.4: Environmental Terms and Conditions to Commence Work (EMS 048) 
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The following Environmental Terms and Conditions shall be strictly adhered to by all contractors when conducting 
works for Airports Company South Africa SOC Limited. The Company shall audit contractor activities, products and 
services on an ad hoc basis to ensure compliance to these environmental conditions. Any pollution clean-up costs 
shall be borne by the contractor.  

 

ISSUE REQUIREMENT 

Environmental Policy 
Environmental Policy shall be communicated, comprehended and implemented by all appointed 
contractor staff (refer to Environmental Management Policy T010 001P). 

Stormwater, Soil and 
Groundwater 
Pollution 

• No solid or liquid material may be permitted to contaminate or potentially contaminate 
stormwater, soil or groundwater resources.  

• Any pollution that risks contamination of these resources must be cleaned-up 
immediately. Spills must be reported to the Company immediately. Contractors shall 
supply their own suitable clean-up materials where required.   

• Washing, maintenance and refuelling of equipment shall only be allowed in designated 
service areas on Company property. It is the contractor’s responsibility to determine 
the location of these areas. 

• No leaking equipment or vehicles shall be permitted on the airport.  

Air Pollution 

• Dust: Dust resulting from work activities that could cause a nuisance to employees or 
the public shall be kept to a minimum. 

• Odours and emissions: All practical measures shall be taken to reduce unpleasant 
odours and emissions generated from work related activities. 

• Fires: No open fires shall be permitted on site. 

Noise Pollution 

• All reasonable measures shall be taken to minimise noise generated on site as a result 
of work operations. 

• The Contractor shall comply with the applicable regulations with regard to noise. 

Waste Management 

• Waste shall be separated as general or hazardous waste. 

• General and hazardous waste shall be disposed of appropriately at a permitted landfill 
site should recycling or re-use of waste not be feasible. 

• Under no circumstances shall solid or liquid waste be dumped, buried or burnt. 

• Contractors shall always maintain a tidy, litter free environment in their work area. 

• Contractors must keep on file: 

1. The name of the contracting waste company 

2. Waste disposal site used 

3. Monthly reports on quantities – separated into general, hazardous and recycled 

4. Maintained file of all Waste Manifest Documents and Certificates of Safe Disposal 

5. Copy of waste permit for disposal site 

This information must be available during audits and inspections.  

Handling & Storage 
of Hazardous 
Chemical 
Substances (HCS) 

• All HCS shall be clearly labelled, stored and handled in accordance to Materials Safety 
Data Sheets. 

• Materials Safety Data Sheets shall be stored with all HCS.  

• All spillages of HCS must be cleaned-up immediately and disposed of as hazardous 
waste. (HCS spillages must be reported to the Company immediately). 

• All contractors shall be adequately informed with regards to the handling and storage 
of hazardous substances. 

• Contractors shall comply with all relevant national, regional and local legislation with 
regard to the transport, storage, use and disposal of hazardous substances. 

http://jnbproderweb/sites/PMDS/Policy%20Management%20Document%20Store/T010%20001P%20Environmental%20Management%20Policy.pdf
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ISSUE REQUIREMENT 

Water and Energy 
Consumption 

The Company promotes the conservation of water and energy resources. The contractor 
shall identify and manage those work activities that may result in water and energy 
wastage.  

TRAINING & 
Awareness 

The conditions outlined in this permit shall be communicated to all contractors and their 
employees prior to commencing works at the airport. 

 
Penalties 
 
Penalties shall be imposed by the Company on Contractors who are found to be infringing these requirements 
and/or legislation. The Contractor shall be advised in writing of the nature of the infringement and the amount 
of the penalty. The Contractor shall take the necessary steps (e.g. training/remediation) to prevent a recurrence 
of the infringement and shall advise the Company accordingly.  
 
The Contractor is also advised that the imposition of penalties does not replace any legal proceedings, the 
Council, authorities, land owners and/or members of the public may institute against the Contractor.  
 
Penalties shall be between R200 and R20 000, depending upon the severity of the infringement. The decision 
on how much to impose will be made by Environmental Management Representative in consultation with the 
Airport Manager or his/her designate and will be final. In addition to the penalty, the Contractor shall be required 
to make good any damage caused as a result of the infringement at his/her own expense. 
 
 
I, ________________________ (name & surname) of ________________________ (company) 
 
agree to the above conditions and acknowledge Airports Company South Africa SOC Limited’s right to impose 
penalties should I or any of my employees or sub-contractors fail to comply with these conditions. 
 
 
 
 
Signed: ______________________on this date: _______________________ (dd/mm/yyyy) 
 
 
 
at: ___________________________________________ (airport name).  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annexure C5.5 ACSA Construction Environmental Management Plan – EMS 050 
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1. Background 
 

The purpose of this Environmental Management Plan (EMP) is to co-ordinate mitigation, 
rehabilitation, and monitoring measures of construction projects at ACSA airports such that 
environmental pollution and risks are minimized as far as possible. 

This EMP is provided to contractors at the tender stage to ensure all costs associated with this 
EMP can be appropriately costed. 

 

2. Organisational Structure 
 

It is essential that an organisational structure is established early in the construction phase of 
the project and that all parties concerned accept the structure. This identifies the 
responsibilities and the authority of the ACSA Project Leader, design team, Project Manager 
(PM), consulting engineers and the numerous contractors and sub-contractors. 
 
Responsibility for the application of the construction phase EMP for the project starts with 
ACSA’s Project Leader. The ACSA Project Leader will devolve this responsibility to the 
designated and appointed Project Manager to assume this task within his or her portfolio, who 
will in turn issue conformance instructions to the Contractor(s). The Contractor(s) will appoint 
an Environmental Responsible Person who will ensure that the requirements of the EMP are 
implemented by monitoring and auditing the performance of the Contractor. ACSA’s AEMR 
(Airport Environmental Management Representative) shall play an oversight role and report 
on overall EMP compliance to the ACSA Project Leader. 

 

 

 
 
 
 
 
 
 
 
 
  

ACSA Project 
Leader 

ACSA Appointed 
Project Manager 

Contractor 

Contractor’s 
Environmental 

Responsible Person 

ACSA AEMR Project 
Engineers 
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2.1 ACSA Project Leader 
 

This is an ACSA employee ultimately responsible for the overall success of a project. 
This person could be within the Commercial, Maintenance & Engineering, Projects or 
Airport Planning Department. 

 
2.2 Project Manager (PM) 

 
The PM is responsible for ensuring that on-site activities are undertaken in accordance 
with the requirements of the EMP. The PM will thus need to ensure that: 

 

• This EMP is included in the contracted agreements issued to the contractor(s) 

• Environmental Method statements requested by ACSA’s AEMR are provided prior 
to construction 

• Corrective action is implemented as required 

• Appropriate records and information regarding compliance with the EMP 
requirements are maintained and made available to the AEMR 

• Instructions as required by the AEMR are issued to the relevant contractor 
 

2.3 Contractor 
 

• The Contractor shall ensure that all employees, sub-contractors, suppliers, etc. are 
fully aware of and comply with the environmental issues and requirements detailed 
in this EMP 

• The Contractor shall liaise closely with their Environmental Responsible Person 
and PM and will ensure that works on site are conducted in accordance with this 
EMP 

• The Contractor is to have a copy of the EMP on site and be familiar with its contents 

• The Contractor must ensure that all employees (permanent and temporary) and all 
sub-contractors that work on the site for longer than two days, receive 
Environmental Awareness Training prior to commencing work on site 

• The Contractor shall appoint an Environmental Responsible Person in writing, and 
will forward this appointment to ACSA’s AEMR 

• Prior to construction commencement, the Contractor shall draft and submit written 
environmental method statements to ACSA’s AEMR for approval, covering those 
activities which are identified (in this document and/or by the AEMR), as being 
potentially harmful to the environment 

 
Environmental Method Statements indicate how compliance shall be achieved and 
environmental risk will be mitigated. The environmental method statement shall state 
clearly: 
 

• Timing of activities 

• Materials to be used 

• Equipment and staffing requirements 

• The proposed construction procedure designed to implement the relevant 
environmental specifications 

• The system to be implemented to ensure compliance with the above; and 

• Other information deemed necessary by the AEMR and Environmental 
Responsible Person.  
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Method statements shall be submitted at least five working days prior to expected 
commencement of work on an activity, to allow the AEMR time to study and approve the 
method statement. The contractor shall not commence work on that activity until such 
time as the method statement has been approved in writing by the AEMR. 
 
Due to changing circumstances, it may be necessary to modify method statements. In 
such cases, the proposed modifications must be indicated and agreed upon in writing 
between the AEMR and Environmental Responsible Person. The AEMR and 
Environmental Responsible Person must retain records of any amendments and ensure 
that the most current version of any method statement is being used. 

 
2.4 Contractor’s Environmental Responsible Person 

 
The Contractor shall appoint / designate an environmental responsible person to liaise 
with ACSA’s AEMR and ensure that the requirements set out in this EMP are 
implemented. The Environmental Responsible Person shall: 

 

• Develop a system to ensure that the EMP and Environmental Method Statements 
are effectively implemented; 

• Audit this system so that he/she can demonstrate to the AEMR that the EMP and 
Environmental Method Statements are being effectively implemented; 

• Ensure that Contractors staff, sub-contractors, suppliers etc. are aware of their 
requirements in terms of the EMP and that they adhere to the EMP. 

• Ensure that responsible persons for sub-contractors or sub-sub contractors are 
designated to carry out the requirements of the EMP and Environmental Method 
Statements; 

• Have sufficient authority to issue site instructions to the Contractors staff on their 
site. 

• Ensure that the Contractor and his Subcontractors and his employees have 
received the appropriate environmental awareness training before commencing on 
site.  

• Meet with the Contractor to discuss the implementation of and non-conformances 
with this document.  

• Identify appropriate corrective action if non-compliance occurs or unforeseen 
environmental issues arise that require environmental management action. 

• Keep a register of major incidents (spills, injuries, complaints, legal transgressions, 
etc) and other documentation related to the EMP. 

• Issue stop orders when required. 

• Report to ACSA’s AEMR any problems (or complaints) related to conformance with 
this document which cannot first be resolved in co-operation with the Contractor 
and/or his Subcontractors. 

• Assist in finding environmentally acceptable solutions to construction problems. 
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2.5 ACSA’s AEMR shall: 
 

• Request, review and approve environmental method statements from the 
Contractor.  

• Undertake regular inspections (at least monthly, and more frequently at the 
AEMR’s discretion) of the site in order to check for compliance with method 
statements as well as specifications outlined in this EMP. 

• Provide an audit report to the ACSA Project Leader. 
 

3. Environmental Specifications 
 

3.1 Location of camp and depot 
 

The Contractor’s Camp and Materials Storage Area shall be located at a position 
approved by the AEMR. No site staff other than security personnel shall be housed 
on site. 
 
The Contractor shall provide water and/or washing facilities at the Contractor’s Camp for 
personnel. 
 
The Contractor’s Camp and Materials Storage Area shall be kept neat and tidy and free 
of litter. 

 
3.2 Demarcation of the site & access 

 
It is important that activities are conducted within a limited area to facilitate control and to 
minimise the impact on the existing natural environment, existing tenants, and other 
construction activities in the vicinity and public thoroughfares. 
 
The Contractor shall demarcate the boundaries of the site in order to restrict his 
construction activities to the site. The Contractor shall ensure that all his plant, labour and 
materials remain within the boundaries of the site.  Failure to do so may result in the 
Contractor being required to fence the boundaries of the site at his own expense to the 
satisfaction of the AEMR.  
 
Security and access to the site must be controlled at all times.  

 
3.3 Traffic control & safety  

 
Traffic control and safety shall be done in accordance with the South African Traffic 
Safety Manual, with the relevant signs, flagmen, barriers, etc being provided at the 
various access points. Traffic control shall be done in co-operation with local traffic 
officials. All laws and regulations applicable on the public road system are enforceable 
on the construction site. Due to the activities involved in the construction phase, trucks 
and other related vehicles will be using the roads leading to the site. These vehicles will 
need to be roadworthy and abide by the speed limits. The Environmental Management 
Plan for the construction phase should monitor the impact on current traffic by additional 
construction vehicles to ensure noise, safety and dust issues are kept to a minimum.  

 
3.4 Ablution facilities 

 
The Contractor shall provide the necessary ablution facilities for all his personnel. 
 



AIRPORTS COMPANY SOUTH AFRICA CONTRACT NO. _________ 
THE SUPPLY & INSTALLATION OF ADS SUPPORT INFRASTRUCTURE AT CTIA, RFQ NO. 73873 
 

 
PART C1: AGREEMENTS AND CONTRACT DATA PAGE 99 C1.2A ECC3 CONTRACT  

 
 
 

Chemical toilets shall be provided, with a minimum of one toilet per 15 persons.  Toilets 
shall be easily accessible and shall be transportable.  The toilets shall be secured to 
prevent them from blowing over, and shall be provided with an external closing mechanism 
to prevent toilet paper from being blown out. Toilet paper dispensers shall be provided in 
all toilets. Toilets shall be cleaned and serviced regularly by a reputable toilet servicing 
company. Toilets shall be emptied before long weekends and builders’ holidays. 
 
The Contractor shall ensure that chemicals and/or waste from toilet cleaning operations 
are not spilled on the ground at any time. Should there be repeated spillage of chemicals 
and/or waste (i.e. more than three incidents), the Contractor shall be required to place the 
toilets on a solid base with a sump at his own expense. Accumulations of chemicals and 
waste will have to be removed from the site and disposed at an approved waste disposal 
site or sewage plant.  
 
Abluting anywhere other than in the toilets shall not be permitted. Repeated use of the veld 
or other areas for ablution purposes (i.e. more than three incidents) may result in the guilty 
party being given a spot fine. The Contractor shall also be responsible for cleaning up any 
waste deposited by his personnel. 

 
3.5 Domestic waste water 

 
Wastewater from any other ablution or kitchen facilities on site shall be discharged into a 
suitable conservancy tank.  The Contractor shall be responsible for ensuring that the 
system continues to operate effectively throughout the project and that the conservancy 
tank is emptied as required during the project.  The Contractor shall employ a suitable 
qualified sub-contractor or the local authority to empty the conservancy tank.  

 
3.6 Environmental training 

 
According to the National Environmental Management Act (107 of 1998), any costs 
incurred to remedy environmental damage shall be borne by the person responsible for 
that damage; it is therefore critical that the contractors read and understand the 
requirements of this document and any succeeding documents pertaining to 
environmental requirements before construction commences. It is a requirement of the 
act that everyone takes reasonable measures to ensure that they do not pollute the 
environment. Reasonable measures include informing and educating employees about 
the environmental risks of their work and training them to operate in an environmentally 
acceptable manner. 
 
Training is fundamental to the successful implementation of the EMP. All personnel 
whose work may result in an impact on the environment must receive appropriate training 
in the environmental procedures to be followed. In this regard, the following must be 
fulfilled:  
 

• All personnel working on the construction site must attend an environmental 
awareness training workshop conducted by the Environmental Responsible 
Person prior to commencing work on site. The purpose of the workshop is to 
provide staff with the information they require to enable them to meet the 
requirements of the EMP. The Environmental Responsible Person may call upon 
the services of a specialist environmental education translator should this be 
required. Contractors, sub contractors and all their staff must attend. 

• The Environmental Responsible Person shall keep a register of all personnel 
attending the environmental awareness training workshops; attendance records 
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must be filed and available on site. 

• All staff must be trained in emergency response procedures; attendance records 
must be filed and available on site. 

• Environmental awareness posters are to be displayed on site. Environmental ‘do’s 
and don’ts’ must be clearly illustrated. The posters shall use pictures to convey the 
intended message and any explanatory text will be in English and the local dialect. 

 
3.7 Solid waste management 

 
Solid waste includes construction debris (e.g. packaging materials, timber, cans etc.) 
waste and surplus food, food packaging etc. 
 
The Contractor shall institute an on-site waste management system that is acceptable to 
the AEMR in order to prevent the spread of refuse within and beyond the site. The 
Contractor is reminded that wind velocities on the construction site can be extremely high.  
 
All waste shall be collected and contained immediately. The Contractor shall institute a 
weekly clean up of the site. This daily/weekly clean up shall be for the Contractor’s account. 
 
The Contractor shall not dispose of any waste and/or construction debris by burning or 
burying.  The use of waste bins and skips is essential. The bins shall be provided with lids 
and an external closing mechanism to prevent their contents from blowing out. The 
Contractor shall ensure that all waste is deposited by his employees in the waste bins for 
removal by the Contractor. Bins shall not be used for any purposes other than waste 
collection and shall be emptied on a regular basis. All waste shall be disposed of off site 
at approved landfill sites. 

 
Waste generated at the construction camps shall be separated into recyclable and non-
recyclable waste, and shall be separated as follows: 

 

• Hazardous waste (including used oil, diesel, petrol tins, paint, bitumen, etc.);  

• Recyclable waste (paper, tins, glass); 

• General waste; and 

• Reusable construction material 
 

Recyclable waste shall be deposited in separate skips/bins and removed off site for 
recycling. The Contractor may wish to enter into an agreement with the surrounding 
communities and/or his staff with regard to the collection and sale of recyclable and 
reusable materials.  
 
Hazardous waste, including waste oil and other chemicals (e.g. paints, solvents) shall be 
stored in (an) enclosed area(s), and shall be clearly marked. If deemed necessary by the 
Environmental Responsible Person, the Contractor shall obtain the advice of a specialist 
waste expert concerning the storage of hazardous waste. Such waste shall be disposed 
of off site by a specialist waste contractor, at a licensed hazardous waste disposal site. 
The Contractor shall keep documentary proof of the safe disposal of all waste, which will 
be available for audit at all times and will also include the waste type and volume.  
 
The Contractor is advised that spot fines for littering have been included in this document.  
Offenders found littering will be liable for the spot fine. 

 
3.8 Protection of fauna and flora 
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All fauna and flora (unless alien) within and around the site shall be protected. Birds and 
animals shall not be caught or killed by any means, including poisoning, trapping, 
shooting or setting of snares. 
 

3.9 Protection of archaeological and palaeontological sites 
 

If any possible palaeontological/archaeological material is found during excavations, the 
Contractor shall stop work immediately and inform the AEMR. The AEMR will inform the 
South African Heritage Resource Agency (SAHRA) and arrange for a 
palaeontologist/archaeologist to inspect, and if necessary excavate, the material, subject 
to acquiring the requisite permits. 

 
3.10 Water pollution prevention & management  

 
The Contractor shall prevent pollution of surface or underground water and shall comply 
with the Water Act, 36 of 1998, and any other national, provincial and local legislation 
regarding the prevention of water pollution, including the pollution of groundwater and 
any wetland on site. 
 
The Contractor must ensure that all reasonable precautions are taken to prevent the 
pollution of the ground and water resources as a result of site activities. Ground 
contamination may hinder or prevent the re-establishment of natural vegetation. The 
Contractor shall keep the necessary materials and equipment on site to deal with ground 
spills of any of the materials used or stored on site. 
 
The Contractor shall ensure that no oil, petrol, diesel, etc is discharged onto the ground. 
Pumps and other machinery requiring oil, diesel, etc that is to remain in one position for 
longer than two days shall be placed on drip trays. The drip trays shall be emptied 
regularly and the contaminated water disposed of off site at a facility capable of handling 
such wastewater. Drip trays shall be cleaned before any possible rain events that may 
result in the drip trays overflowing, and before long week ends and holidays. 
 
Stormwater and/or groundwater may accumulate on site during the construction period 
and there is the potential for this water to be contaminated as a result of construction 
procedures. The Contractor shall ensure that this water does not become contaminated. 
Contaminated water (eg cement washings, waste water from ablution or kitchen facilities 
etc) shall be collected in a conservancy tank, removed from the site and disposed of in 
a manner approved by the AEMR. 

 
3.11 Stormwater control 

 
Contractors shall take reasonable measures to prevent erosion resulting from a 
diversion, restriction or increase in the flow of stormwater caused by the presence of 
their works, operations and activities. Any stormwater collected in bunded areas 
containing oils, fuels, chemicals or other potentially polluting substances shall be 
pumped out of the bund, collected in a suitable container and removed from the site for 
appropriate disposal.  
 
Contractors shall provide adequate control measures to prevent stormwater damage and 
erosion during construction. Control measures should include the control by sumps and 
adequate pumping of water ingress into trenches below the water table. Stormwater 
should also be directed into attenuation ponds wherever possible. All methods of 
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stormwater control during the construction phase are to be agreed and approved by the 
AEMR. 
 
Berms and existing stormwater drainage systems shall be used to prevent surface run-
off from entering site excavations. 

 
3.12 Water resource management 

 
Water is a scarce resource and shall be conserved wherever possible. The Contractor 
shall not waste water (e.g. water areas excessively etc). All leaking water pipes are to 
be repaired or replaced immediately. The Contractor shall provide all drinking water and 
water for construction purposes. Water shall not be used unnecessarily. 

 
3.13 Pollution prevention and remediation 

 
The Contractor must ensure that all reasonable precautions are taken to prevent the 
pollution of the ground and water resources as a result of site activities. Pollution could 
result from the release, accidental or otherwise, of contaminated runoff from construction 
camps, discharge of contaminated construction water, chemicals, oils, fuels, sewage, 
run off from stockpiles, solid waste, litter, etc. 
 
The first activity to be undertaken once a spill occurs is to terminate the source of the 
spill and contain the polluted area.  
 
All fuel, oil or hydraulic fluid spills are to be reported to the Project Manager/ Engineer, 
Environmental Responsible Person and AEMR so that appropriate clean-up measures 
can be implemented. 
 
The Contractor shall keep the necessary materials and equipment on site to deal with 
ground spills of any of the materials used or stored on site. Sufficient quantities of suitable 
hydrocarbon absorbent or remediation materials must be present on site at all times. 
Absorbent “spill-mop-up” products need to be on hand – Enretech, Spillsorb or Drizit type 
products should be investigated for these purposes. 
 
Concrete-mixing equipment (mixers and the like) shall not be discharged overland. Such 
water shall be collected in a conservancy tank, removed from the site and disposed of in 
the correct manner. The Contractor may consider reusing such water for washing other 
concrete equipment to minimise the amount required to be removed off site. 
 
The Contractor is advised that cement and concrete are regarded as highly hazardous 
to the natural environment on account of the very high pH of the material, and the 
chemicals contained therein. Therefore the Contractor shall ensure that: 

 

• concrete is mixed on mortar boards, and not directly on the ground;  

• the visible remains of concrete, either solid, or from washings, are physically 
removed immediately and disposed of as waste. Washing the visible signs into the 
ground is not acceptable; and 

• all aggregate is also removed. 
 

Trucks delivering concrete shall not wash the trucks or the chutes on the site. All washing 
operations shall take place off site at a location where wastewater can be disposed of in 
the correct manner. 
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3.14 Servicing/fuelling of construction equipment 

 
Servicing and fuelling should preferably occur off site.   
 
However, if these activities occur on site, the Contractor shall ensure that all servicing of 
vehicles and equipment takes place in designated areas agreed upon by the AEMR. All 
waste shall be collected and disposed of off site at an appropriately licensed landfill site. 
All equipment that leaks onto the ground shall be repaired immediately or removed. 
 
Similarly, no vehicles or machines shall be refuelled on site except at designated refuelling 
locations, unless otherwise agreed with the AEMR. The Contractor shall not change oil or 
lubricants anywhere on site except at designated locations, except if there is a breakdown 
or an emergency repair. In such instances, the Contractor shall ensure that he has Drizit 
pads (or equivalent) and/or drip trays available to collect any oil, fluid, etc. 

 
3.15 Fuels and Chemicals 

 
The Contractor shall take all reasonable precautions to prevent the pollution of the ground 
and/or water resources by fuels and chemicals as a result of his activities. 
 
The Contractor shall keep the necessary materials and equipment on site to deal with 
ground spills of any of the materials used or stored on site.  
 
The Contractor shall ensure that no oil, petrol, diesel, etc. is discharged onto the ground.  
Pumps and other machinery requiring oil, diesel, etc. that is to remain in one position for 
longer than two days shall be placed on drip trays. The drip trays shall be emptied regularly 
and the contaminated water disposed of offsite at a facility capable of handling such 
wastewater. Drip trays shall be cleaned before any possible rain events that may result in 
the drip trays overflowing, and before long weekends and holidays. 
 
The Contractor shall remove all oil-, petrol-, and diesel-soaked sand immediately and shall 
dispose of it as hazardous waste. 
 
Should the Environmental Responsible Person/AEMR and/or the relevant authorities 
deem it necessary to institute a programme for the removal of contaminated ground 
resulting from the non-compliance of the controls detailed above, these costs will be for 
the Contractor's account.  Remedial action shall be approved by the AEMR and relevant 
authorities, if appropriate. 
 

3.16 Fuel & Hazardous Materials Storage 
 

Contractors shall identify fuels and hazardous substances to be stored on the site and 
shall ensure that they know the effects of these substances on their staff and the 
environment. The Environmental Responsible Person shall keep a copy of a fuels and 
hazardous substance inventory which shall be available on site. 
 
Contractors shall ensure that the quantities of fuels and chemicals on site are appropriate 
to the requirements and are stored and handled so as to avoid the risk of spillage. All fuels, 
oils and chemicals shall be confined to a specific and secured area. These materials shall 
be stored in an area with a concrete or other impervious base, which is adequately bunded. 
The volume of the bund shall be two times the volume of the containers stored. Gas and 
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fuel should not be stored in the same storage area, and any generators used on the site 
should also be placed on a bunded surface. 
 
The Contractor shall be responsible for securing any permits / certificates that may be 
required in respect of fuel storage from the local authorities.  

 
In addition, the following must be implemented: 
 

• All fuel stores must be equipped with a fire extinguisher; 

• Materials Safety Data Sheets must be available on site and filed accordingly. 

• No vehicle servicing may take place on the site. Servicing of equipment that uses 
hydrocarbon fuels, oils, lubricants and other hazardous chemicals may only take 
place in the site camp under conditions approved by the AEMR; 

• All fuels are to be stored within a lined / demarcated area in the Site Camp. No 
refuelling is to take place outside of this demarcated area unless authorised by the 
Environmental Responsible Person. Note that filling machinery in the field (on site) 
from canisters should be cleared with the Environmental Responsible Person and 
both a “no leak” funnel / pump and one of the above mentioned absorption products 
must be on hand in the event of such refuelling taking place. 

 
3.17 Dust control 

 
The Contractor shall be responsible for the continued control of dust arising from his 
operations, through measures including, but not limited to, spraying of water on bare areas, 
rotovating straw bales into the soil surface and the scheduling of dust-generating activities 
to times when wind velocity is low. Overhead sprayers shall not be used in windy 
conditions, because too much water will be lost to evaporation. The use of water carts is 
preferred.  

 
3.18 Noise control 

 
The Contractor shall take all reasonable precautions to minimise noise generated on site 
as a result of his operations, especially when working in areas or on activities that may 
impact on neighbouring land users. 

 
The Contractor shall comply with the applicable regulations with regard to noise. 
 
The Environmental Responsible Person and/or AEMR may inform adjacent land users, 
tenants and communities about the possibility of noise pollution and the approximate 
duration of the problem. 

 
3.19 Emergency procedures 

 
The Contractor shall ensure that emergency procedures are set up prior to commencing 
work. Emergency procedures shall include, but are not limited to, fire, spills, contamination 
of the ground, accidents to employees, use of hazardous substances, etc. Emergency 
procedures, including responsible personnel, contact details of emergency services, etc. 
shall be made available to all the relevant personnel and shall be clearly demarcated at 
the relevant locations around the site. 
 
The Environmental Responsible Person shall advise the Contractor, PM and AEMR of any 
emergencies on site, together with a record of action taken. 
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3.19.1 Fires 

 
The Contractor shall take all the necessary precautions to ensure that fires are 
not started as a result of his activities on site, and shall also comply with the 
requirements of the Occupational Health and Safety Act 85 of 1993. 
 
No open fires shall be permitted on or off site. Closed fires or stoves shall only be 
permitted at designated safe sites in the construction camps. Fires shall also not 
be permitted near any potential sources of combustion, such as fuel stores, 
stockpiles of plant material etc. 
 
The Contractor is advised that sparks generated during welding, cutting of metal 
or gas cutting can cause fires. Every possible precaution shall therefore be taken 
when working with this equipment near potential sources of combustion. Such 
precautions include having an approved fire extinguisher immediately available 
at the site of any such activities. 
 
The Contractor shall be liable for any expenses incurred by any organisations 
called to assist with fighting fires, and for any costs relating to the rehabilitation of 
burnt areas. 
 
No smoking will be permitted on the site except for within a designated area in 
the site camp. Suitable fire fighting equipment must be readily available in this 
area. 

 
The Contractor must ensure that the contact details of the nearest Fire 
Department are displayed on site (together with other emergency services) and 
that all persons involved with the project know the location of these numbers on 
site. 
 

4. SITE CLEARANCE & REHABILITATION 
 

4.1 Removal of topsoil 
 

Following removal of vegetation from the site, all topsoil shall be removed (up to a 
maximum of 30 cm depth) and stockpiled for re-use in subsequent rehabilitation and 
landscaping activities. The stockpiles shall not be higher than 2 m in order to minimise 
composting. The stockpiles of topsoil shall be located in an area agreed with the AEMR. 

 
4.2 Stabilisation of steep slopes 

 
The disturbance of steep slopes, for example by the removal of vegetation, may result in 
slope instability and erosion by rain and surface run off. The Contractor shall ensure that 
slopes that are disturbed during construction are stabilised to prevent erosion occurring. 
Any erosion that does occur must be reinstated at the Contractor’s cost. 

 
4.3 Rehabilitation 

 
The Contractor shall be responsible for rehabilitating any areas cleared or disturbed for 
construction purposes that are to be incorporated into open space or buffer zones, as 
well as all spoiling. The Contractor shall revegetate such areas in accordance with the 
specification provided below. 
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The Contractor shall stabilise, by straw rotovation or other, any areas that are cleared or 
disturbed for construction purposes which are not going to be incorporated into open 
space or buffer zones (i.e. areas that will be subsequently developed by another party). 
 
All construction equipment and excess aggregate, gravel, stone, concrete, bricks, 
temporary fencing and the like shall be removed from the site upon completion of the 
work. No discarded materials of whatsoever nature shall be buried on the site or on any 
other land not owned by ACSA.  

 
4.4 Landscaping and preparation for re-vegetation 

 
Areas that require reshaping shall be cut, filled and compacted so as to follow the 
contours of the surrounding landscape. Topsoil removed from the area initially shall be 
replaced. Care must be taken not to mix the topsoil with the subsoil during shaping 
operations. Should a crust form on the soil before revegetation is commenced, the 
Contractor shall, at his own cost, loosen the crust by scarifying to a depth of 150 mm. 

 
5. MANAGEMENT AND MONITORING 
 

This section focuses on the systems and procedures required to ensure that the environmental 
specifications are effectively implemented. Emphasis is on monitoring and penalties, aimed at 
ensuring compliance with this document.   

 
5.1 General inspection monitoring and reporting  

 
The Environmental Responsible Person shall: 

 

• Inspect the site on a daily basis to ensure that the environmental specifications are 
adhered to. 

 

• Maintain a record of major incidents (spills, impacts, complaints, legal 
transgressions etc) as well as corrective and preventive actions taken.  

 

• Conduct regular internal audits (at least weekly) to ensure that the system for 
implementation of the EMP is operating effectively and keep records of these 
audits. 

 

• Conduct monthly meetings for the duration of the project. These will be attended 
by the Environmental Responsible Person, Contractors Resident Engineers and 
sub-contractor representatives, and will be minuted and available for audit. The 
agenda will cover compliance with the EMP and environmental method 
statements, results of audits, non-compliances and corrective and preventative 
actions with agreed dates, and environmental queries.  

 
5.2 Penalties 

 
Penalties may be imposed by the AEMR on Contractors who are found to be infringing 
these specifications. The Contractor shall be advised in writing of the nature of the 
infringement and the amount of the penalty. The Contractor shall determine how to recover 
the fine from the relevant employee and/or sub-contractor. The Contractor shall also take 
the necessary steps (e.g. training) to prevent a recurrence of the infringement and shall 
advise the AEMR accordingly.  
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The Contractor is also advised that the imposition of penalties does not replace any legal 
proceedings the Council, authorities, landowners and/or members of the public may 
institute against the Contractor.  
 
Penalties may range between R200.00 and R20, 000.00, depending upon the severity of 
the infringement. The decision on how much to impose will be made by the AEMR, and 
will be final. In addition to the penalty, the Contractor shall be required to make good any 
damage caused as a result of the infringement at his own expense. 
 
A preliminary list of infringements for which penalties will be imposed is as follows: 
 

• Moving outside the demarcated site boundaries; 

• Littering of the site and surrounds; 

• Burying waste on site and surrounds; 

• Smoking in the vicinity of fuel storage and filling areas and in any other areas where 
flammable materials are stored/used; 

• Making fires outside designated areas; 

• Defacement of natural features; 

• Spillage onto the ground of oil, diesel, etc; 

• Picking/damaging plant material; 

• Damaging/killing wild animals; and 

• Additional fines as determined by the AEMR and added to this list. 
 

The AEMR may also order the Contractor via the ACSA Project Leader to suspend part 
or all the works if the Contractor repeatedly causes damage to the environment by not 
adhering to the EMP. The suspension will be enforced until the offending actions, 
procedure or equipment is corrected. No extension of time will be granted for such delays 
and all costs will be borne by the Contractor. 
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ANNEXURE C5.6: POPIA AGREEMENT 
 

CONFIDENTIALITY AND DATA PROTECTION 

Save as provided in this clause  (Confidentiality and Data Protection), each Party shall, and 

shall procure that its Affiliate and their respective officers, directors, employees, agents, 

auditors and advisors shall, treat as confidential all information relating to the other Party or 

its Affiliates thereof or relating to their respective businesses that is of a confidential nature 

and which is obtained by that Party in terms of, or arising from the implementation of this 

Agreement, which may become known to it by virtue of being a Party, and shall not reveal, 

disclose or authorise the disclosure of any such information to any third party or use such 

information for its own purpose or for any purposes other than those related to the 

implementation of this Agreement. 

The obligations of confidentiality in this clause shall not apply in respect of the disclosure or 

use of such information in the following circumstances: 

in respect of any information which is previously known by such Party (other than 

as a result of any breach or default by any Party or other person of any agreement 

by which such Confidential Information was obtained by such Party);  

in respect of any information which is in the public domain (other than as a result 

of any breach or default by either Party); 

any disclosure to either Party’s professional advisors, executive staff, board of 

directors or similar governing body who (i) such Party believes have a need to 

know such information, and (ii) are notified of the confidential nature of such 

information and are bound by a general duty of confidentiality in respect thereof 

materially similar to that set out herein; 

any disclosure required by law or by any court of competent jurisdiction or by any 

regulatory authority or by the rules or regulations of any stock exchange; 

any disclosure made by a Party made in accordance with that Party’s pursuit of 

any legal remedy; 

any disclosure by a Party to its shareholders or members pursuant to any 

reporting obligations that Party may have to its shareholders or members, 

provided that each such shareholder or member is notified of the confidential 

nature of such information and is bound by a general duty of confidentiality in 

respect thereof materially similar to that set out herein; 
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In the event that a Party is required to disclose confidential information as contemplated in 

this clause, such Party will: 

advise any Party/ies in respect of whom such information relates (the 

"Relevant Party/ies") in writing prior to disclosure, if possible;  

take such steps to limit the disclosure to the minimum extent required to satisfy 

such requirement and to the extent that it lawfully and reasonably can; 

afford the Relevant Party/ies a reasonable opportunity, if possible, to intervene in 

the proceedings;  

comply with the Relevant Party/ies’ reasonable requests as to the manner and 

terms of such disclosure; and 

notify the Relevant Party/ies of the recipient of, and the form and extent of, any 

such disclosure or announcement immediately after it was made. 

Either Party may, by notice in writing, be entitled to demand the prompt return of the whole or 

any part of any confidential information supplied by it to the other Party, and each Party hereby 

undertakes to comply promptly with any such demand. 

In line with the provisions of Protection of Personal Information Act, No 4 of 2013 (POPIA), 

particularly section 20 and 21, the service provider (referred to as Operator in POPIA) shall 

observe the following principles when processing personal information on behalf of the 

Company (referred to as Responsible Party in POPIA): 

the Service Provider shall only act on the Company’s documented instructions, 

unless required by law to act without such instructions; 

the Service Provider shall ensure that its representatives processing the 

information are subject to a duty of confidence; 

 the Service Provider shall take appropriate measures to ensure the security of 

processing. The Service Provider shall ensure and hereby warrants that they 

have minimum IT and or physical security safeguard to protect personal 

information; 

the Service Provider shall notify the Company immediately where there are 

reasonable grounds to believe that the personal information of a data subject has 

been accessed or acquired by any unauthorised person; 
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the Service Provider shall only engage a sub-operator with the Company’s prior 

authorisation and under a written contract; 

the Service Provider shall take appropriate measures to help the Company 

respond to requests from data subjects to exercise their rights; 

taking into account the nature of processing and the information available, the 

Service Provider shall assist the Company in meeting its POPIA obligations in 

relation to the security of processing, the notification of personal information 

breaches and data protection impact assessments; 

the Service Provider shall delete or return all personal information to the Company 

(at the Company’s choice) at the end of the contract, and the service provider 

shall also delete existing personal information unless the law requires its storage; 

and 

the Service Provider shall submit to audits and inspections. The Service Provider 

shall also give the Company whatever information it needs to ensure that the 

Parties meet their Section 20(1) obligations. 

 
1. SIGNATURES 

 

FOR AIRPORTS COMPANY SOUTH AFRICA 

 

THUS DONE AND SIGNED AT ___________________________ON THIS__________DAY OF 

__________________2026. 

  

_________________________ 

 

FOR SERVICE PROVIDER 

 

THUS DONE AND SIGNED AT _________________________ON THIS__________DAY OF 

__________________2026. 

 

AUTHORIZED SIGNATORY      ____ 
 


