Eskom Holdings SOC Ltd

Contract NUMBER 46***************
The Design Construction of the Homesteads and Infrastructure to relocate six (6) Families at Ingula Pumped Storage Scheme (IPSS)
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C2.1 Pricing assumptions: Option A
1. How work is priced and assessed for payment
Clause 11 in NEC3 Engineering and Construction Contract, (ECC3) Option A states:

	Identified and defined terms
	11

11.2
	(20) The Activity Schedule is the activity schedule unless later changed in accordance with this contract.



	
	
	(27) The Price for Work Done to Date is the total of the Prices for 
· each group of completed activities and

· each completed activity which is not in a group.
A completed activity is one which is without Defects which would either delay or be covered by immediately following work.


	
	
	(30) The Prices are the lump sum prices for each of the activities on the Activity Schedule unless later changed in accordance with this contract.



This confirms that Option A is a lump sum form of contract where the work is broken down into activities, each of which is priced by the tendering contractor as a lump sum.   Only completed activities are assessed for payment at each assessment date; no part payment is made if the activity is not completed by the assessment date. 
2. Function of the Activity Schedule
Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site Information”.  This confirms that specifications and descriptions of the work or any constraints on how it is to be done are not included in the Activity Schedule but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”. Hence the Contractor does not Provide the Works in accordance with the Activity Schedule.  The Activity Schedule is only a pricing document.  
3. Link to the programme

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity Schedule relates to the operations on each programme which he submits for acceptance”.  Ideally the tendering contractor will develop a high level programme first then resource each activity and thus arrive at the lump sum price for that activity both of which can be entered into the activity schedule.  

4. Preparing the activity schedule
Generally it is the tendering contractor who prepares the activity schedule by breaking down the work described within the Works Information into suitable activities which can be well defined, shown on a programme and priced as a lump sum.

The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that he requires the Contractor to include in his activity schedule and be priced accordingly. 

It is assumed that in preparing his activity schedule the Contractor:
· Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and 20;

· Understands the function of the Activity Schedule and how work is priced and paid for;
· Is aware of the need to link the Activity Schedule to activities shown on his programme;
· Has listed and priced activities in the activity schedule which are inclusive of everything necessary and incidental to Providing the Works in accordance with the Works Information, as it was at the time of tender, as well as correct any Defects not caused by an Employer’s risk;
· Has priced work he decides not to show as a separate activity within the Prices of other listed activities in order to fulfil the obligation to complete the works for the tendered total of the Prices. 
· Understands there is no adjustment to the lump sum Activity Schedule price if the amount, or quantity, of work within that activity later turns out to be different to that which the Contractor estimated at time of tender. The only basis for a change to the Prices is as a result of a compensation event. 
C2.2 the activity schedule


	Item
	Programme Reference
	Activity description
	Price

	No.
	
	
	

	A
	 
	PRELIMINARY AND GENERAL x 4,5 MONTHS
	R0.00

	 
	 
	P&G s for 4,5 months
	 

	 
	 
	 
	 

	B
	 
	Designs
	R0.00

	1
	 
	Architectural & Structural Designs for the houses including foundations, walls, and roofs
	 

	2
	 
	Roads and Civils 
	 

	3
	 
	Borehole Pump Systems, Head Reservoirs, Potable Water Reticulation, including foundations and structural elements
	 

	4
	 
	Sewer Reticulation including the conservancy tanks
	 

	5
	 
	Electrical reticulation including solar panels, earthing & lightning protection
	 

	 
	 
	 
	 

	C
	 
	GEOTECHNICAL & GEOHYDROLOGICAL INVESTIGATIONS
	R0.00

	1
	 
	Review of the Geohydrological & Geotechnical Reports provided by the Employer
	 

	2
	 
	Geohydrological Deliverables
	 

	3
	 
	Geotechnical Deliverables
	 

	4
	 
	Further Geotechnical tests to be conducted
	 

	 
	 
	 
	 

	D
	 
	DWELLER HOMESTEADS AND INFRASTRUCTURE 
	R0.00

	1
	 
	Construction of Five (5) Housing Units including Rondavel and Ablution facility for Dweller One Homestead - P Shabalala
	R0.00

	
	
	Type B Sheet 15
	 

	
	
	Type C Sheet 3
	 

	
	
	Type C Sheet 12
	 

	
	
	Rondavel Type F
	 

	
	
	Ablution Block
	 

	2
	 
	Construction of Five (5) Housing Units including Rondavel and Ablution facility for Dweller Two Homestead - E Shabalala
	R0.00

	
	
	Type B Sheet 15
	 

	
	
	Type C Sheet 12
	 

	
	
	Rondavel Type F
	 

	
	
	Ablution Block
	 

	3
	 
	Construction of Six (6) Housing Units including a Rondavel and Ablution facility for Dweller Three Homestead - B Shabalala
	R0.00

	
	
	Type B Sheet 15
	 

	
	
	Type C Sheet 3
	 

	
	
	Type C Sheet 12
	 

	
	
	Rondavel Type F
	 

	
	
	Ablution Block
	 

	4
	 
	Construction of Four (4) Housing Units including a Rondavel and Ablution facility for Dweller Four Homestead - J Dlamini
	R0.00

	
	
	Type A Sheet 1
	 

	
	
	Type A Sheet 11
	 

	
	
	Type C Sheet 3
	 

	
	
	Type C Sheet 12
	 

	
	
	Rondavel Type F
	 

	
	
	Ablution Block
	 

	5
	 
	Construction of Five (5) Housing Units including Two (2) Rondavels and Ablution facility for Dweller Five Homestead - P Mkhwanazi
	R0.00

	
	
	Type A Sheet 11
	 

	
	
	Type B Sheet 2
	 

	
	
	Type B Sheet 15
	 

	
	
	Type C Sheet 3
	 

	
	
	Type C Sheet 12
	 

	
	
	Rondavel Type F
	 

	
	
	Rondavel Type F
	 

	
	
	Ablution Block
	 

	6
	 
	Construction of Two (2) Housing Units including a Rondavel and Ablution facility for Dweller Six Homestead - C Shabalala
	R0.00

	
	
	Type B Sheet 15
	 

	
	
	Type C Sheet 12
	 

	
	
	Rondavel Type F
	 

	
	
	Ablution Block
	 

	7
	 
	Construction of Six (6) Kraals, One (1) per Dweller
	 

	8
	 
	Decommissioning and Rehabilitation of previously occupied dwellings
	 

	 
	 
	 
	 

	E
	 
	ACCESS ROADS, DRIVEWAYS, ETC
	R0.00

	1
	 
	Construction of the main access road (Bedford dam route) to the dwellers site including hauling, watering, and the placement of selected subgrade & layerworks as well as stormwater management
	 

	2
	 
	Construction of the internal access roads to each dweller including hauling, watering, and the placement of selected subgrade & Layerworks as well as stormwater management
	 

	
	
	
	
	

	 
	 
	 
	 
	

	F
	 
	PERIMETER FENCING, ACCESS GATES, ETC
	R0.00
	

	1
	 
	Installation of Perimeter Fencing, Stock Fences, Grave fences and Access Gates
	 
	

	 
	 
	 
	 
	

	G
	 
	POTABLE WATER SYSTEM
	R0.00
	

	1
	 
	Construction of Potable Water System, including Construction of Boreholes, Fencing, Borehole Pump System, Bulk Reservoir, Jojo Tanks & Reticulation for Dweller One Homestead
	 
	

	2
	 
	Construction of Potable Water System, including Construction of Boreholes, Fencing, Borehole Pump System, Bulk Reservoir, Jojo Tanks & Reticulation for Dweller Two Homestead
	 
	

	3
	 
	Construction of Potable Water System, including Construction of Boreholes, Fencing, Borehole Pump System, Bulk Reservoir, Jojo Tanks & Reticulation for Dweller Three Homestead
	 
	

	4
	 
	Construction of Potable Water System, including Construction of Boreholes, Fencing, Borehole Pump System, Bulk Reservoir, Jojo Tanks & Reticulation for Dweller Four Homestead
	 
	

	5
	 
	Construction of Potable Water System, including Construction of Boreholes, Fencing, Borehole Pump System, Bulk Reservoir, Jojo Tanks & Reticulation for Dweller Five Homestead
	 
	

	6
	 
	Construction of Potable Water System, including Construction of Boreholes, Fencing, Borehole Pump System, Bulk Reservoir, Jojo Tanks & Reticulation for Dweller Six Homestead
	 
	

	7
	 
	Construction of Potable Water System for Animal Consumption
	 
	

	8
	 
	Supply and Install Windmill complete with components tested and commissioned 
	 
	

	9
	 
	Commissioning & Testing of boreholes, tanks, pump systems, pipework, etc.
	 
	

	 
	 
	 
	 
	

	H
	 
	HOT WATER SYSTEM
	R0.00
	

	1
	 
	Installation of Solar Water Geyser and Hot Water Reticulation for Dweller One Homestead
	 
	

	2
	 
	Installation of Solar Water Geyser and Hot Water Reticulation for Dweller Two Homestead
	 
	

	3
	 
	Installation of Solar Water Geyser and Hot Water Reticulation for Dweller Three Homestead
	 
	

	4
	 
	Installation of Solar Water Geyser and Hot Water Reticulation for Dweller Four Homestead
	 
	

	5
	 
	Installation of Solar Water Geyser and Hot Water Reticulation for Dweller Five Homestead
	 
	

	6
	 
	Installation of Solar Water Geyser and Hot Water Reticulation for Dweller Six Homestead
	 
	

	 
	 
	 
	 
	

	I
	 
	SEWAGE RETICULATION & TREATMENT SYSTEM
	R0.00
	

	1
	 
	 Install Sewage Reticulation & Treatment System for Dweller Five Homestead
	 
	

	2
	 
	 Install Sewage Reticulation & Treatment System for Dweller Five Homestead
	 
	

	3
	 
	 Install Sewage Reticulation & Treatment System for Dweller Five Homestead
	 
	

	4
	 
	 Install Sewage Reticulation & Treatment System for Dweller Five Homestead
	 
	

	5
	 
	 Install Sewage Reticulation & Treatment System for Dweller Five Homestead
	 
	

	6
	 
	 Install Sewage Reticulation & Treatment System for Dweller Five Homestead
	 
	

	 
	 
	 
	 
	

	J
	 
	ELECTRICAL WORKS
	R0.00
	

	1
	 
	Supply and installation of Electrical Work (including Solar Power, Cabling, Earthing, Lighting, Testing and Commissioning and As Built Drawings)
	 
	

	 
	 
	 
	 
	

	K
	 
	HANDOVER
	R0.00
	

	1
	 
	Handover documentation
	 
	

	 
	 
	
	 
	

	 
	 
	TOTAL
	R0.00
	






	D
	 
	DWELLER HOMESTEADS AND INFRASTRUCTURE 
	R0.00

	Dweller 01

	 
	 
	 
	 

	Dwelling Type 
	No off 
	Rate 
	 Amount  

	 
	 
	 
	 

	 Type B Sheet 15 
	                       1.00 
	 
	                         -   

	 Type C Sheet 3 
	                       4.00 
	 
	                         -   

	 Type C Sheet 12 
	                       1.00 
	 
	                         -   

	 Rondawel Type F 
	                       2.00 
	 
	                         -   

	 Ablution Block 
	                       1.00 
	 
	                         -   

	 
	 
	 
	                         -   

	 
	
	
	 

	Dweller 02

	Dwelling Type 
	No off 
	Rate 
	 Amount  

	 
	 
	 
	 

	 Type B Sheet 15 
	                       1.00 
	 
	                         -   

	 Type C Sheet 12 
	                       4.00 
	 
	                         -   

	 Rondawel Type F 
	                       1.00 
	 
	                         -   

	 Ablution Block 
	                       1.00 
	 
	                         -   

	 
	 
	 
	                         -   

	 
	
	
	 

	Dweller 03

	 
	 
	 
	 

	Dwelling Type 
	No off 
	Rate 
	 Amount  

	 
	 
	 
	 

	Type B Sheet 15
	1
	 
	                         -   

	Type C Sheet 3
	1
	 
	                         -   

	Type C Sheet 12
	3
	 
	                         -   

	Rondawel Type F
	2
	 
	                         -   

	Ablution Block
	1
	 
	                         -   

	 
	 
	 
	                         -   

	 
	
	
	 

	Dweller 04

	 
	
	 
	 

	Dwelling Type 
	No off 
	Rate 
	 Amount  

	 
	
	 
	 

	Type A Sheet 1
	1
	 
	                         -   

	Type A Sheet 11
	1
	 
	                         -   

	Type C Sheet 3
	1
	 
	                         -   

	Type C Sheet 12
	1
	 
	                         -   

	Rondawel Type F
	1
	 
	                         -   

	Ablution Block
	1
	 
	                         -   

	 
	 
	 
	                         -   

	 
	
	
	 

	Dweller 05

	 
	
	
	 

	Dwelling Type 
	No off 
	Rate 
	 Amount  

	Type A Sheet 11
	1
	 
	                         -   

	Type B Sheet 2
	1
	 
	                         -   

	Type B Sheet 15
	1
	 
	                         -   

	Type C Sheet 3
	1
	 
	                         -   

	Type C Sheet 12
	1
	 
	                         -   

	Rondawel Type C
	1
	 
	                         -   

	Rondawel Type F
	1
	 
	                         -   

	Ablution Block
	1
	 
	                         -   

	 
	 
	 
	                         -   

	Dweller 06

	 
	 
	 
	 

	Dwelling Type 
	No off 
	Rate 
	 Amount  

	 
	 
	 
	 

	Type B Sheet 15
	1
	 
	                         -   

	Type C Sheet 12
	1
	 
	                         -   

	Rondawel Type F
	1
	 
	                         -   

	Ablution Block
	1
	 
	                         -   

	 
	 
	 
	                         -   

	
	
	
	

	Total 
	                         -   


TOTAL OF THE PRICES CARRIED TO Part C1 


(excl VAT)
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