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NEC3 Engineering & Construction Contract
	Between


	ESKOM HOLDINGS SOC Ltd 

(Reg No. 2002/015527/30) 

	and


	[Insert at award stage]
(Reg No. ___________ )

	for


	Detail design, manufacturing, construction, factory acceptance testing, transporting, offloading, installation, site acceptance testing and commissioning of eight (8) new Diesel Generators (400kVA) for U3-U6 for period of 2years at Kriel Power Station

	
	

	Contents:


	
	No of pages

	Part C1
	Agreements & Contract Data
	[●]

	Part C2
	Pricing Data
	[●]

	Part C3
	Scope of Work
	[●]

	Part C4
	Site Information
	[●]

	
	
	

	CONTRACT No.
	[Insert at award stage]

	
	

	
	

	
	


Part C1: Agreements & Contract Data
	Contents:


	
	No of pages

	C1.1
	Form of Offer and Acceptance 

[to be inserted from Returnable Documents at award stage]
	[●]

	C1.2a
	Contract Data provided by the Employer
	[●]

	C1.2b
	Contract Data provided by the Contractor
[to be inserted from Returnable Documents at award stage]
	[●]

	C1.3
	Proforma Guarantees
	[●]


C1.1 Form of Offer & Acceptance

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the procurement of:

Detail design, manufacturing, construction, factory acceptance testing, transporting, offloading, installation, site acceptance testing and commissioning of eight (8) new Diesel Generators (400kVA) for U3-U6 for period of 2years at Kriel Power Station
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the Contract Data. 

Delete the Options which do not apply

	Options B
	The offered total of the Prices exclusive of VAT is 
	R [●]

	
	Sub total
	R [●]

	
	Value Added Tax @ 15% is
	R [●]

	
	The offered total of the amount due inclusive of VAT is

	R [●]

	
	(in words) [●]




This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified in the Contract Data.

	Signature(s)


	
	
	

	Name(s)


	
	
	

	Capacity


	
	
	

	For the tenderer:


	

	Name & signature of witness
	(Insert name and address of organisation)
	
	Date
	

	Tenderer’s CIDB registration number (if applicable) 
	


Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in: 

Part C1

Agreements and Contract Data, (which includes this Form of Offer and Acceptance)

Part C2

Pricing Data

Part C3

Scope of Work: Works Information

Part C4

Site Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully completed original copy signed between them of this document, including the Schedule of Deviations (if any).  

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the Parties.

	Signature(s)


	
	
	

	Name(s)
	
	
	

	Capacity


	
	
	

	for the Employer


	

	Name & signature of witness
	(Insert name and address of organisation)
	
	Date
	


Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and Acceptance.

Schedule of Deviations to be completed by the Employer prior to contract award

Note:

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties and is not the result of a process of competitive tendering.

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permitted in terms of the Conditions of Tender.

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to incorporate the effect of it.

	No.
	Subject
	Details

	1
	[●]
	[●]

	2
	[●]
	[●]

	3
	[●]
	[●]

	4
	[●]
	[●]

	5
	[●]
	[●]

	6
	[●]
	[●]

	7
	[●]
	[●]

	
	
	


By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during this process of Offer and Acceptance.  

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Form shall have any meaning or effect in the contract between the parties arising from this Agreement. 

	
	For the tenderer:


	
	For the Employer



	Signature


	
	
	

	Name
	
	
	

	Capacity


	
	
	

	On behalf of
	(Insert name and address of organisation)


	
	(Insert name and address of organisation)



	Name & signature of witness
	
	
	

	Date
	
	
	


C1.2 ECC3 Contract Data

Part one - Data provided by the Employer
[Instructions to the contract compiler:  (delete these two notes in the final draft of a contract)

1. Please read the relevant clauses in the conditions of contract before you enter data.  The number of the clause which requires the data is shown in the left hand column for each statement however other clauses may also use the same data.  

2. Some ECC3 options are always selected by Eskom Holdings SOC Ltd.   The remaining ECC3 options are identified by shading in the left hand column.  In the event that the option is not required select and delete the whole row.  Where the following symbol is used “[●]” - data is required to be inserted relevant to the specific option selected.]

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

	Clause
	Statement
	Data

	1
	General
	

	
	The conditions of contract are the core clauses and the clauses for main Option 
	

	
	
	B:

Priced contract with bill of quantities

	
	dispute resolution Option
	W1:
Dispute resolution procedure

	
	and secondary Options 
	

	
	
	X2

Changes in the law

	
	
	X5:

Sectional Completion

	
	
	X7:

Delay damages

	
	
	X15:
Limitation of Contractor’s liability for design to reasonable skill and care

	
	
	X16:
Retention

	
	
	X18:
Limitation of liability 

	
	
	Z:

Additional conditions of contract

	
	of the NEC3 Engineering and Construction Contract, April 2013 (ECC3)
	If 2005 Edition is to be used delete “April 2013” and replace with “June 2005 with amendments June 2006”. Always delete this note before finalising this Data

	10.1
	The Employer is (Name):
	Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a state owned company incorporated in terms of the company laws of the Republic of South Africa

	
	Address
	Registered office at Megawatt Park, Maxwell Drive, Sandton, Johannesburg

	10.1
	The Project Manager is: (Name)
	Simphiwe Dez Jack

	
	Address
	Kriel Power Station, 

Private Bag X5009,

Bethal/Ogies Road, 

Kriel, Mpumalanga, SA

2271

	
	Tel
	017 615 2438

	
	Fax
	086 663 9048

	
	e-mail
	jacksh@eskom.co.za 

	10.1
	The Supervisor is: (Name)
	Montsheng Ramoshaba

	
	Address
	Kriel Power Station, 

Private Bag X5009,

Bethal/Ogies Road, 

Kriel, Mpumalanga, SA

2271

	
	Tel No.
	017 648 0037

	
	Fax No.
	[●]

	
	e-mail
	ramoshme@eskom.co.za 

	11.2(13)
	The works are 
	Detail design, manufacturing, construction, factory acceptance testing, transporting, offloading, installation, site acceptance testing and commissioning of eight (8) new Diesel Generators (400kVA) for U3-U6 for period of 2years at Kriel Power Station

	11.2(14)
	The following matters will be included in the Risk Register
	Contractor to plan for opportunity work since the access is limited

	11.2(15)
	The boundaries of the site are 
	Kriel Power Station Unit 3, 4, 5 and 6 Turbine house

	11.2(16)
	The Site Information is in 
	Part 4: Site Information

	11.2(19)
	The Works Information is in  
	Part 3: Scope of Work and all documents and drawings to which it makes reference.

	12.2
	The law of the contract is the law of 
	the Republic of South Africa

	13.1
	The language of this contract is 
	English

	13.3
	The period for reply is
	1 week

	2
	The Contractor's main responsibilities
	Data required by this section of the core clauses is provided by the Contractor in Part 2 and terms in italics used in this section are identified elsewhere in this Contract Data. 

	3
	Time
	

	11.2(3)
	The completion date for the whole of the works is
	31 May 2023.

	11.2(9)
	The key dates and the conditions to be met are:
	Condition to be met
	key date

	
	
	1
	Designs to be sent to Eskom for approval 
	2 months after award

	
	
	2
	QCP approvals before execution
	1 month after approval of Designs

	
	
	3
	QCP sign off
	1 day after installation

	30.1
	The access dates are:
	Part of the Site
	Date

	
	
	1
	Access to Site
	2 weeks after kick-off meeting

	
	
	2
	Access to the works
	2 days after Permit to Work issue

	
	
	3
	[●]
	[●]

	31.1
	The Contractor is to submit a first programme for acceptance within 
	3 weeks of the Contract Date.

	31.2
	The starting date is
	01 November 2021

	32.2
	The Contractor submits revised programmes at intervals no longer than 
	2 weeks.

	35.1
	The Employer is not willing to take over the works before the Completion Date.
	[No data needed if this statement is included]

	4
	Testing and Defects
	

	42.2
	The defects date is 
	52 weeks after Completion of the whole of the works in each unit.

	43.2
	The defect correction period is 
	2 days

	
	except that the defect correction period for 
	Low priority defect is 2 days

	
	and the defect correction period for 
	High priority defect is 8 hours

	5
	Payment
	

	50.1
	The assessment interval is 
	between the 25 day of each successive month.

	51.1
	The currency of this contract is the 
	South African Rand.

	51.2
	The period within which payments are made is 
	4 weeks.

	51.4
	The interest rate is 
	the publicly quoted prime rate of interest (calculated on a 365 day year) charged from time to time by the Standard Bank of South Africa Limited (as certified, in the event of any dispute, by any manager of such bank, whose appointment it shall not be necessary to prove) for amounts due in Rands and 

(ii) the LIBOR rate applicable at the time for amounts due in other currencies.  LIBOR is the 6 month London Interbank Offered Rate quoted under the caption “Money Rates” in The Wall Street Journal for the applicable currency or if no rate is quoted for the currency in question then the rate for United States Dollars, and if no such rate appears in The Wall Street Journal then the rate as quoted by the Reuters Monitor Money Rates Service (or such service as may replace the Reuters Monitor Money Rates Service) on the due date for the payment in question, adjusted mutatis mutandis every 6 months thereafter and as certified, in the event of any dispute, by any manager employed in the foreign exchange department of The Standard Bank of South Africa Limited, whose appointment it shall not be necessary to prove.

	6
	Compensation events
	

	60.1(13)
	The place where weather is to be recorded is:
	Bethal

	
	The weather measurements to be recorded for each calendar month are, 
	the cumulative rainfall (mm)

	
	
	the number of days with rainfall more than 10 mm

	
	
	the number of days with minimum air temperature less than 0 degrees Celsius

	
	
	the number of days with snow lying at 09:00 hours South African Time

	
	
	and these measurements:

	
	The weather measurements are supplied by
	Weather South Africa

	
	The weather data are the records of past weather measurements for each calendar month which were recorded at: 
	[●]

	
	and which are available from: 
	the South African Weather Bureau and included in Annexure A to this Contract Data provided by the Employer

	60.1(13)


	Assumed values for the ten year return weather data for each weather measurement for each calendar month are:
	As stated in Annexure A to this Contract Data provided by the Employer.

Note:  If this arrangement is used, delete the rows above for 60.1(13) and delete this note.

	7
	Title
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	8
	Risks and insurance
	

	80.1
	These are additional Employer's risks  
	1. •
Cost might increase due to material, covid19 and unstable ZAR value

	
	
	2. •
Possible delay in installation due to access and Outage dates movement

	
	
	3. •
Production Risk Assessment approval delays 

	9
	Termination
	There is no reference to Contract Data in this section of the core clauses and terms in italics used in this section are identified elsewhere in this Contract Data.

	10
	Data for main Option clause
	

	B
	Priced contract with bill of quantities
	

	60.6
	The method of measurement is 
	[●] published by [●] and amended as stated in Part C2.1, Pricing Assumptions.

	11
	Data for Option W1
	

	W1.1
	The Adjudicator is 
	the person selected from the ICE-SA Division (or its successor body) of the South African Institution of Civil Engineering Panel of Adjudicators by the Party intending to refer a dispute to him.  (see www.ice-sa.org.za). If the Parties do not agree on an Adjudicator the Adjudicator will be appointed by the Arbitration Foundation of Southern Africa (AFSA).

	
	Address
	[●]

	
	Tel No.
	[●]

	
	Fax No.
	[●]

	
	e-mail
	[●]

	W1.2(3)
	The Adjudicator nominating body is:
	the Chairman of ICE-SA a joint Division of the South African Institution of Civil Engineering and the London Institution of Civil Engineers. (See www.ice-sa.org.za ) or its successor body.

	W1.4(2)
	The tribunal is: 
	arbitration.

	W1.4(5)
	The arbitration procedure is 
	the latest edition of Rules for the Conduct of Arbitrations published by The Association of Arbitrators (Southern Africa) or its successor body.

	
	The place where arbitration is to be held is
	Johannesburg, South Africa

	
	The person or organisation who will choose an arbitrator 

· if the Parties cannot agree a choice or

· if the arbitration procedure does not state who selects an arbitrator, is
	the Chairman for the time being or his nominee of the Association of Arbitrators (Southern Africa) or its successor body.

	12
	Data for secondary Option clauses
	

	X2
	Changes in the law
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	X5
	Sectional Completion
	

	X5.1
	The completion date for each section of the works is:
	Section
	Description
	Completion date

	
	
	1
	[●]
	[●]

	
	
	2
	[●]
	[●]

	
	
	3
	[●]
	[●]

	X5 & X7
	Sectional Completion and delay damages used together
	

	X7.1

X5.1
	Delay damages for late Completion of the sections of the works are: 
	section
	Description
	Amount per day

	
	
	1
	[●]
	R[●]

	
	
	2
	[●]
	R[●]

	
	
	3
	[●]
	R[●]

	
	Remainder of the works
	
	
	R[●]

	
	The total delay damages payable by the Contractor does not exceed:
	R [●]

	X7
	Delay damages (but not if Option X5 is also used)
	

	X7.1
	Delay damages for Completion of the whole of the works are
	R20,000.00 per day up to a limit of R[●]

	X15
	Limitation of the Contractor’s liability for his design to reasonable skill & care
	There is no reference to Contract Data in this Option and terms in italics are identified elsewhere in this Contract Data.

	X16
	Retention (not used with Option F)
	

	X16.1
	The retention free amount is 
	R0.

	
	The retention percentage is
	10%

	X18
	Limitation of liability
	

	X18.1
	The Contractor’s liability to the Employer for indirect or consequential loss is limited to:
	R0.0 (zero Rand)

	X18.2
	For any one event, the Contractor’s liability to the Employer for loss of or damage to the Employer’s property is limited to:
	the amount of the deductibles relevant to the event 

	X18.3
	The Contractor’s liability for Defects due to his design which are not listed on the Defects Certificate is limited to
	The greater of 

the total of the Prices at the Contract Date 

and 

· the amounts excluded and unrecoverable from the Employer’s assets policy for correcting the Defect (other than the resulting physical damage which is not excluded) plus the applicable deductible as at contract date.

	X18.4
	The Contractor’s total liability to the Employer for all matters arising under or in connection with this contract, other than excluded matters, is limited to:
	the total of the Prices other than for the additional excluded matters.

The Contractor’s total liability for the additional excluded matters is not limited. 

The additional excluded matters are amounts for which the Contractor is liable under this contract for

Defects due to his design which arise before the Defects Certificate is issued,

Defects due to manufacture and fabrication outside the Site,

loss of or damage to property (other than the works, Plant and Materials),

death of or injury to a person and 

infringement of an intellectual property right.

	X18.5
	The end of liability date is 
	(i) 5 years after the defects date for latent Defects and 

(ii) the date on which the liability in question prescribes in accordance with the Prescription Act No. 68 of 1969 (as amended or in terms of any replacement legislation) for any other matter.

A latent Defect is a Defect which would not have been discovered on reasonable inspection by the Employer or the Supervisor before the defects date, without requiring any inspection not ordinarily carried out by the Employer or the Supervisor during that period. 

If the Employer or the Supervisor do undertake any inspection over and above the reasonable inspection, this does not place a greater responsibility on the Employer or the Supervisor to have discovered the Defect.

	Z
	The Additional conditions of contract are
	Z1 to Z15 always apply.

	
	

	Z1
	Cession delegation and assignment

	Z1.1
	The Contractor does not cede, delegate or assign any of its rights or obligations to any person without the written consent of the Employer.

	Z1.2
	Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its rights and obligations under this contract to any of its subsidiaries or any of its present divisions or operations which may be converted into separate legal entities as a result of the restructuring of the Electricity Supply Industry. 

	
	

	Z2
	Joint ventures

	Z2.1
	If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more persons or organisations then these persons or organisations are deemed to be jointly and severally liable to the Employer for the performance of this contract.

	Z2.2
	Unless already notified to the Employer, the persons or organisations notify the Project Manager within two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their behalf.

	Z2.3
	The Contractor does not alter the composition of the joint venture, consortium or other unincorporated grouping of two or more persons without the consent of the Employer having been given to the Contractor in writing.

	
	

	Z3
	Change of Broad Based Black Economic Empowerment (B-BBEE) status

	Z3.1
	Where a change in the Contractor’s legal status, ownership or any other change to his business composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor notifies the Employer within seven days of the change.

	Z3.2
	The Contractor is required to submit an updated verification certificate and necessary supporting documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of the notification or as otherwise instructed by the Project Manager.

	Z3.3
	Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to Provide the Works.

	Z3.4
	Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a reason for termination. If the Employer terminates in terms of this clause, the procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93.

	
	

	Z4
	Confidentiality

	Z4.1
	The Contractor does not disclose or make any information arising from or in connection with this contract available to Others. This undertaking does not, however, apply to information which at the time of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to information which was already in the possession of the Contractor at the time of disclosure (evidenced by written records in existence at that time).  Should the Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the recipient.

	Z4.2
	If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as such until notified otherwise by the Project Manager.

	Z4.3
	In the event that the Contractor is, at any time, required by law to disclose any such information which is required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, notifies the Employer so that an appropriate protection order and/or any other action can be taken if possible, prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, then the Contractor may disclose that portion of the information which it is required to be disclosed by law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the information so disclosed.

	Z4.4
	The taking of images (whether photographs, video footage or otherwise) of the works or any portion thereof, in the course of Providing the Works and after Completion, requires the prior written consent of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.  

	Z4.5
	The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

	
	

	Z5
	Waiver and estoppel: Add to core clause 12.3:

	Z5.1
	Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing.

	
	

	Z6
	Health, safety and the environment:  Add to core clause 27.4

	Z6.1
	The Contractor undertakes to take all reasonable precautions to maintain the health and safety of persons in and about the execution of the works. Without limitation the Contractor:

accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site;

warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper compliance with the Construction Regulations, all applicable health & safety laws and regulations and the health and safety rules, guidelines and procedures provided for in this contract and generally for the proper maintenance of health & safety in and about the execution of works; and

undertakes, in and about the execution of the works, to comply with the Construction Regulations and with all applicable health & safety laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	Z6.2
	The Contractor, in and about the execution of the works, complies with all applicable environmental laws and regulations and rules, guidelines and procedures otherwise provided for under this contract and ensures that his Subcontractors, employees and others under the Contractor’s direction and control, likewise observe and comply with the foregoing.

	
	

	Z7
	Provision of a Tax Invoice and interest.  Add to core clause 51

	Z7.1
	Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's procedures stated in the Works Information, showing the amount due for payment equal to that stated in the payment certificate.

	Z7.2
	If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the time by when the Employer is to make a payment is extended by a period equal in time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

	Z7.3
	The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the Employer’s VAT number 4740101508 on each invoice he submits for payment.

	
	

	Z8
	Notifying compensation events

	Z8.1
	Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the event to the Contractor but did not”.

	
	

	Z9
	Employer’s limitation of liability

	Z9.1
	The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to R0.00 (zero Rand)

	Z9.2
	The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s liability under the indemnity is limited.

	
	

	Z10
	Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, after the words "against it":  

	Z10.1
	   or had a business rescue order granted against it.

	
	

	Z11
	Addition to secondary Option X7 Delay damages (if applicable in this contract)

	Z11.1
	If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the Contractor’s obligation to Provide the Works using the same procedures and payment on termination as those applied for reasons R1 to R15 or R18 stated in the Termination Table.

	
	


	Z12
	Ethics

	For the purposes of this Z-clause, the following definitions apply:

	Affected Party
	means, as the context requires, any party, irrespective of whether it is the Contractor or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s employees, or any one or more of all of these parties’ relatives or friends,

	Coercive Action
	means to harm or threaten to harm, directly or indirectly, an Affected Party or the property of an Affected Party, or to otherwise influence or attempt to influence an Affected Party to act unlawfully or illegally,

	Collusive Action
	means where two or more parties co-operate to achieve an unlawful or illegal purpose, including to influence an Affected Party to act unlawfully or illegally,

	Committing Party
	means, as the context requires, the Contractor, or any member thereof in the case of a joint venture, or its employees, agents, or Subcontractor or the Subcontractor’s employees,

	Corrupt Action
	means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service to unlawfully or illegally influence the actions of an Affected Party,

	Fraudulent Action
	means any unlawfully or illegally intentional act or omission that misleads, or attempts to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an obligation or incurring an obligation,

	Obstructive Action
	means a Committing Party unlawfully or illegally destroying, falsifying, altering or concealing information or making false statements to materially impede an investigation into allegations of Prohibited Action, and

	Prohibited Action
	means any one or more of a Coercive Action, Collusive Action Corrupt Action, Fraudulent Action or Obstructive Action.

	Z12.1
	A Committing Party may not take any Prohibited Action during the course of the procurement of this contract or in execution thereof.

	Z12.2
	The Employer may terminate the Contractor’s obligation to Provide the Services if a Committing Party has taken such Prohibited Action and the Contractor did not take timely and appropriate action to prevent or remedy the situation, without limiting any other rights or remedies the Employer has. It is not required that the Committing Party had to have been found guilty, in court or in any other similar process, of such Prohibited Action before the Employer can terminate the Contractor’s obligation to Provide the Services for this reason.

	Z12.3
	If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, the amounts due on termination are those intended in core clauses 92.1 and 92.2.

	Z12.4
	A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. Where the Employer does not have a contractual bond with the Committing Party, the Contractor ensures that the Committing Party co-operates fully with an investigation.

	
	

	Z13
	Insurance

	Z 13.1
	Replace core clause 84 with the following:


	Insurance cover
	84
	

	
	
	

	
	84.1
	When requested by a Party, the other Party provides certificates from his insurer or broker stating that the insurances required by this contract are in force.

	
	
	

	
	84.2
	The Contractor provides the insurances stated in the Insurance Table A.

	
	
	

	
	84.3
	The insurances provide cover for events which are at the Contractor’s risk from the starting date until the earlier of Completion and the date of the termination certificate.

	
	
	

	
	
	INSURANCE TABLE A

Insurance against
Minimum amount of cover or minimum limit of indemnity
Loss of or damage to the works, Plant and Materials
The replacement cost where not covered by the Employer’s insurance

The Employer’s policy deductible, as at Contract Date, where covered by the Employer’s insurance
Loss of or damage to Equipment
The replacement cost
Liability for loss of or damage to property (except the works, Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the Contractor) caused by activity in connection with this contract
Loss of or damage to property

Employer’s property

The replacement cost where not covered by the Employer’s insurance

The Employer’s policy deductible, as at Contract Date, where covered by the Employer’s insurance
Other property

The replacement cost

Bodily injury to or death of a person 

The amount required by applicable law

Liability for death of or bodily injury to employees of the Contractor arising out of and in the course of their employment in connection with this contract
The amount required by the applicable law


	
	
	

	Z 13.2
	
	Replace core clause 87 with the following:

The Employer provides the insurances stated in the Insurance Table B.

	
	
	

	
	
	

	
	
	

	
	
	INSURANCE TABLE B

Insurance against or name of policy

Minimum amount of cover or minimum limit of indemnity

Assets All Risk

Per the insurance policy document

Contract Works insurance

Per the insurance policy document

Environmental Liability

Per the insurance policy document
General and Public Liability

Per the insurance policy document
Transportation (Marine)

Per the insurance policy document
Motor Fleet and Mobile Plant

Per the insurance policy document
Terrorism

Per the insurance policy document
Cyber Liability

Per the insurance policy document

Nuclear Material Damage and Business Interruption

Per the insurance policy document

Nuclear Material Damage Terrorism

Per the insurance policy document




	Z14
	Nuclear Liability

	Z14.1
	The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, as designated by the National Nuclear Regulator of the Republic of South Africa, and is the holder of a nuclear licence in respect of the KNPS.

	Z14.2
	The Employer is solely responsible for and indemnifies the Contractor or any other person against any and all liabilities which the Contractor or any person may incur arising out of or resulting from nuclear damage, as defined in Act 44 of 1999, save to the extent that any liabilities are incurred due to the unlawful intent of the Contractor or any other person or the presence of the Contractor or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, without the permission of the Employer or of a person acting on behalf of the Employer.

	Z14.3
	Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the unlawful intent of the Contractor or any other person, or the presence of the Contractor or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, without the permission of the Employer or of a person acting on behalf of the Employer.

	Z14.4
	The Employer does not waive its rights provided for in section 30 (7) of Act 44 of 1999, or any replacement section dealing with the same subject matter.

	Z14.5
	The protection afforded by the provisions hereof shall be in effect until the KNPS is decommissioned.

	
	

	Z15
	Asbestos

	For the purposes of this Z-clause, the following definitions apply:

	AAIA
	means approved asbestos inspection authority.

	ACM
	means asbestos containing materials.

	AL
	means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres per ml of air measured over a 4 hour period. The value at which proactive actions is required in order to control asbestos exposure to prevent exceeding the OEL.

	Ambient Air
	means breathable air in area of work with specific reference to breathing zone, which is defined to be a virtual area within a radius of approximately 30cm from the nose inlet.

	Compliance Monitoring
	means compliance sampling used to assess whether or not the personal exposure of workers to regulated asbestos fibres is in compliance with the Standard’s requirements for safe processing, handling, storing, disposal and phase-out of asbestos and asbestos containing material, equipment and articles.

	OEL
	means occupational exposure limit.

	Parallel Measurements
	means measurements performed in parallel, yet separately, to existing measurements to verify validity of results.

	Safe Levels
	means  airborne asbestos exposure levels conforming to the Standard’s requirements for safe processing, handling, storing, disposal and phase-out of asbestos and asbestos containing material, equipment and articles.

	Standard
	means the Employer’s Asbestos Standard 32-303: Requirements for Safe Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing Material, Equipment and Articles.

	SANAS
	means the South African National Accreditation System.

	TWA
	means the average exposure, within a given workplace, to airborne asbestos fibres, normalised to the baseline of a 4 hour continuous period, also applicable to short term exposures, i.e. 10-minute TWA.

	Z15.1
	The Employer ensures that the Ambient Air in the area where the Contractor will Provide the Services conforms to the acceptable prescribed South African standard for asbestos, as per the regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four hours, and the short term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and monitored according to HSG173 and OESSM.

	Z15.2
	Upon written request by the Contractor, the Employer certifies that these conditions prevail. All measurements and reporting are effected by an independent, competent, and certified occupational hygiene inspection body, i.e. a SANAS accredited and Department of Employment and Labour approved AAIA. The Contractor may perform Parallel Measurements and related control measures at the Contractor’s expense. For the purposes of compliance the results generated from Parallel Measurements are evaluated only against South African statutory limits as detailed in clause Z15.1. Control measures conform to the requirements stipulated in the AAIA-approved asbestos work plan.

	Z15.3
	The Employer manages asbestos and ACM according to the Standard.

	Z15.4
	In the event that any asbestos is identified while Providing the Services, a risk assessment is conducted and if so required, with reference to possible exposure to an airborne concentration of above the AL for asbestos, immediate control measures are implemented and relevant air monitoring conducted in order to declare the area safe.

	Z15.5
	The Contractor’s personnel are entitled to stop working and leave the contaminated area forthwith until such time that the area of concern is declared safe by either Compliance Monitoring or an AAIA approved control measure intervention, for example, per the emergency asbestos work plan, if applicable.

	Z15.6
	The Contractor continues to Provide the Services, without additional control measures presented, on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001.

	Z15.7
	Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a registered asbestos contractor, instructed by the Employer at the Employer’s expense, and conducted in line with South African legislation.


Annexure A:
 One-in-ten-year-return weather data obtained from SA Weather Bureau for [weather station]

If any one of these weather measurements recorded within a calendar month, before the Completion Date for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the amount stated below then the Contractor may notify a compensation event.

	
	Weather measurement

	Month
	Cumulative rainfall (mm)
	Number of days with rain more than 10mm
	Number of days with min air temp < 0 deg.C
	Number of days with snow lying at 08:00 CAT
	[Other measurements if applicable]

	January
	[●]
	[●]
	[●]
	[●]
	

	February
	[●]
	[●]
	[●]
	[●]
	

	March
	[●]
	[●]
	[●]
	[●]
	

	April
	[●]
	[●]
	[●]
	[●]
	

	May
	[●]
	[●]
	[●]
	[●]
	

	June
	[●]
	[●]
	[●]
	[●]
	

	July
	[●]
	[●]
	[●]
	[●]
	

	August
	[●]
	[●]
	[●]
	[●]
	

	September
	[●]
	[●]
	[●]
	[●]
	

	October
	[●]
	[●]
	[●]
	[●]
	

	November
	[●]
	[●]
	[●]
	[●]
	

	December
	[●]
	[●]
	[●]
	[●]
	


Only the difference between the more adverse recorded weather and the equivalent measurement given above is taken into account in assessing a compensation event.

C1.2 Contract Data

Part two - Data provided by the Contractor
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry)

Whenever a cell is shaded in the left hand column it denotes this data is optional.  If not required select and delete the whole row, otherwise insert the required Data.]

Notes to a tendering contractor:

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts of its Guidance Notes (ECC3-GN)
 in order to understand the implications of this Data which the tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 158 of the ECC3 (April 2013) Guidance Notes.

2. The number of the clause which requires the data is shown in the left hand column for each statement however other clauses may also use the same data

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink.

Completion of the data in full, according to Options chosen, is essential to create a complete contract.

	Clause
	Statement
	Data

	10.1
	The Contractor is (Name):
	     

	
	Address
	     

	
	Tel No.
	     

	
	Fax No.
	     

	11.2(8)
	The direct fee percentage is
	     %

	
	The subcontracted fee percentage is
	     %

	11.2(18)
	The working areas are the Site and
	     

	24.1
	The Contractor's key persons are:
	

	
	1
Name:
	     

	
	
Job:
	     

	
	
Responsibilities:
	     

	
	
Qualifications:
	     

	
	
Experience:
	     

	
	2
Name:
	     

	
	
Job
	     

	
	
Responsibilities:
	     

	
	
Qualifications:
	     

	
	
Experience:
	     

	
	
	CV's (and further key persons data including CVs) are appended to Tender Schedule entitled     .

	11.2(3)
	The completion date for the whole of the works is
	     

	11.2(14)
	The following matters will be included in the Risk Register
	     

	11.2(19)
	The Works Information for the Contractor’s design is in:
	     

	31.1
	The programme identified in the Contract Data is
	     

	B
	Priced contract with bill of quantities
	

	11.2(21)
	The bill of quantities is in
	     

	11.2(31) 
	The tendered total of the Prices is 
	      (in figures) 

      (in words), excluding VAT 

	
	Data for Schedules of Cost Components
	Note “SCC” means Schedule of Cost Components starting on page 60, and “SSCC” means Shorter Schedule of Cost Components starting on page 63 of ECC3 (April 2013).

	B
	Priced contract with bill of quantities
	Data for the Shorter Schedule of Cost Components

	41 in SSCC
	The percentage for people overheads is:
	     %

	21 in SSCC
	The published list of Equipment is the last edition of the list published by
	     

	
	The percentage for adjustment for Equipment in the published list is
	Minus      %

	22 in SSCC
	The rates of other Equipment are:
	Equipment
	Size or capacity
	Rate

	
	
	     
	     
	     

	
	
	     
	     
	     

	
	
	     
	     
	     

	
	
	     
	     
	     

	
	
	     
	     
	     

	61 in SSCC
	The hourly rates for Defined Cost of design outside the Working Areas are
	Category of employee
	Hourly rate

	
	Note:  Hourly rates are estimated ‘cost to company of the employee’ and not selling rates.  
	     
	     

	
	Please insert another schedule if foreign resources may also be used
	     
	     

	
	
	     
	     

	
	
	     
	     

	62 in SSCC
	The percentage for design overheads is
	     %

	63 in SSCC
	The categories of design employees whose travelling expenses to and from the Working Areas are included in Defined Cost are:
	     


C1.3 Forms of Securities 

Pro formas for Bonds & Guarantees

For use with the NEC3 Engineering & Construction Contract 

[Note to contract compiler:

Once it has been decided which securities are required for this contract delete from this file the ones not required, revise the notes below accordingly and delete this note.]

The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options:

Option X4:
Parent company guarantee

Option X13:
Performance Bond

Option X14:
Advanced payment to the Contractor
Each of these secondary Options requires a bond or guarantee “in the form set out in the Works Information”.    Pro forma documents for these bonds and guarantees are provided here for convenience but are to be treated as part of the Works Information.

Option X16:
Retention (not used with Option F)

The Contractor may provide a Retention Money Guarantee in the form stated here.  When the Employer receives and accepts a Retention Money Guarantee exactly in the form stated he will instruct the Project Manager not to assess any amount be retained in terms of secondary Option X16.

The Contractor shall guarantee his ASGI-SA Obligations by providing the Employer with an ASGI-SA Guarantee in the form provided here.

[Note to contract compiler:  If there are no ASGI-SA Obligations in this contract, delete the above statement]

The organisation providing the bond / guarantee does so by copying the pro forma document onto his letterhead without any change to the text or format and completing the required details.  The completed document is then given to the Employer within the time stated in the contract.  

Pro forma Parent Company Guarantee (for use with Option X4)

(to be reproduced exactly as shown below on the letterhead of the Contractor’s Parent Company)
	Eskom Holdings SOC Ltd

Megawatt Park

Maxwell Drive

Sandton

Johannesburg
	Date:
	


Dear Sirs,

Parent Company Guarantee for Contract No  

With reference to the above numbered contract made or to be made between 

	Eskom Holdings SOC Ltd
	(the Employer) and

	{Insert registered name and address of the Contractor}
	(the Contractor), for

	{Insert details of the works from the Contract Data}
	(the works).


	I/We the undersigned 
	

	on behalf of the Contractor’s parent company 
	

	of physical address
	


and duly authorised thereto do hereby unconditionally guarantee to the Employer that the Contractor shall Provide the Works in accordance with the above numbered Contract.

1. If for any reason the Contractor fails to Provide the Works, we hereby agree to cause to Provide the Works at no additional cost to the Employer.

2. If we fail to comply with the terms of this Deed of Guarantee, the Employer may itself procure such performance (whether or not the Agreement be formally determined).  The Employer is to notify us and we shall indemnify the Employer for any additional cost or expense it incurs.

3. Our liability shall be as primary obligor and not merely as surety and shall not be impaired or discharged by reason of any arrangement or change in relationship made between the Contractor and the Employer and/or between us and Contractor; nor any alteration in the obligations undertaken by the Contractor or in the terms of the Agreement; nor any indulgence, failure, delay by you as to any matter; nor any dissolution or liquidation or such other analogous event of the Contractor.

4. The Employer shall not be obliged before taking steps to enforce the terms of this Deed of Guarantee to obtain judgement against the Contractor in any court or other tribunal, to make or file any claim in liquidation (or analogous proceedings) or to seek any remedy or proceed first against the Contractor.

5. This Deed of Guarantee shall be governed by and construed in accordance with the laws of the Republic of South Africa and we hereby submit to the non-exclusive jurisdiction of the High Court of South Africa.

	Signed at
	
	on this
	
	day of 
	
	200_


	Signature(s)
	
	

	Name(s) (printed)
	
	

	Position in parent company


	
	

	Signature of Witness(s)


	
	

	Name(s) (printed)
	
	


Pro forma Performance Bond – Demand Guarantee (for use with Option X13)

(to be reproduced exactly as shown below on the letterhead of the Contractor’s Parent Company)
	Eskom Holdings SOC Ltd

Megawatt Park

Maxwell Drive

Sandton

Johannesburg
	Date:
	


Dear Sirs

Reference No. [●] [Drafting Note: Bank reference number to be inserted]
Performance Bond – Demand Guarantee: [Drafting Note: Name of Contractor to be inserted]
Project [  ] Contract Reference: …… [Drafting Note: Contractor contract reference number to be inserted]
In this Guarantee the following words and expressions shall have the following meanings:-

“Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be inserted]

“Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted]

“Contract” – means the written agreement relating to the Project, entered into between Eskom and the Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. [.]as amended, varied, restated, novated or substituted from time to time; [Drafting Note: Signature Date and Contract reference number to be inserted]

“Contractor” – means [●] a company registered in accordance with the laws of [●] under Registration Number [●]. [Drafting Note: Name and details of Contractor to be inserted]

“Eskom” - means Eskom Holdings SOC Ltd, a company registered in accordance with the laws of the Republic of South Africa under Registration Number 2002/015527/30].

“Expiry Date” - means the date on which the Defects Certificate is issued in terms of the Contract.

“Guaranteed Sum” - means the sum of R [●] ([●] Rand); 

“Project” - means [insert if applicable.].

At the instance of the Contractor, we the undersigned ______________ and ______________, in our respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the proper performance by the Contractor of all of its obligations in terms of and arising from the Contract and hereby undertake to pay to Eskom, on written demand from Eskom received prior to the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum.

A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall:

be signed on behalf of Eskom by a Group Executive, Divisional Executive, Senior General Manager, General Manager  or its delegate;

state the amount claimed (“the Demand Amount’);

state that the Demand Amount is payable to Eskom in the circumstances contemplated in the Contract.

Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal and not as surety and the Bank’s obligation/s to make payment:

is and shall be absolute provided demand is made in terms of this bond in all circumstances; and

is not, and shall not be construed to be, accessory or collateral on any basis whatsoever. 

The Bank’s obligations in terms of this Guarantee:

shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed Sum; and

shall not be discharged and compliance with any demand for payment received by the Bank in terms hereof shall not be delayed, by the fact that a dispute may exist between Eskom and the Contractor.

Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without advising us and without affecting our liability under this Guarantee. This includes, without limitation, any extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the Contract. 

Should Eskom cede its rights against the Contractor to a third party where such cession is permitted under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom under this Guarantee on written notification to the Bank of such cession.

This Guarantee:

shall expire on the Expiry Date until which time it is irrevocable;

is, save as provided for in 7 above, personal to Eskom and is neither negotiable nor transferable;

shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof;

shall be regarded as a liquid document for the purpose of obtaining a court order; and

shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be subject to the jurisdiction of the Courts of the Republic of South Africa. 

Any claim which arises or demand for payment received after expiry date will be invalid and unenforceable.

The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the Bank’s Address.

Signed at _____________________

Date ____________________________

For and behalf of the Bank

Bank Signatory: ___________________

Bank Signatory: ___________________

Witness: ________________________

Witness: _________________________

Bank’s seal or stamp

Pro forma Advanced Payment Bond (for use with Option X14)

(to be reproduced exactly as shown below on the letterhead of the Bank providing the Bond)
	Eskom Holdings Limited

Megawatt Park

Maxwell Drive

Sandton

Johannesburg 
	Date:
	


Dear Sirs,

Advanced Payment Bond for Contract No.  

With reference to the above numbered contract made or to be made between 

	Eskom Holdings SOC Limited
	(the Employer) and

	{Insert registered name and address of the Contractor}
	(the Contractor), for

	{Insert details of the works from the Contract Data}
	(the works).


	I/We the undersigned 
	

	on behalf of the Surety
	

	of physical address
	

	
	


and duly authorised thereto do hereby bind ourselves as Surety and co-principal debtors in solidum for the due and proper repayment by the Contractor to the Employer of the advanced payment made by the Employer to the Contractor under the Contract, and for all losses and expenses that may be suffered or incurred by the Employer as a result of non-payment by the Contractor, subject to the following conditions

1. The terms Employer, Contractor, and the works have the meaning as assigned to them by the conditions of contract listed in the Contract Data for the aforesaid Contract.

2. We renounce all benefits from the legal exceptions "Benefit of Excussion and Division", "No value received" “Revision of Accounts”, “Cession of Action” and any other exceptions which might or could be pleaded against the validity of this bond, with the meaning and effect of which exceptions we declare ourselves to be fully acquainted.

3. The Employer has the absolute right to arrange his affairs with the Contractor in any manner which the Employer deems fit and without being advised thereof the Surety shall not have the right to claim his release on account of any conduct alleged to be prejudicial to the Surety.  Without derogating from the foregoing compromise, extension of the construction period, indulgence, release or variation of the Contractor's obligation shall not affect the validity of this Advance Payment bond.

4. This bond expires on the date when the Surety receives a notice from the Project Manager stating that the advanced payment has been repaid to the Employer in terms of the Contract, or liquidated by deductions from other payments due to the Contractor.
5. The amount of the bond shall be payable to the Employer upon the Employer's demand and no later than 7 days following the submission to the Surety of a certificate signed by the Project Manager stating the amount of the Employer's losses, damages and expenses incurred as a result of the non-performance aforesaid.  The signed certificate shall be deemed to be conclusive proof of the extent of the Employer's loss, damage and expense.

6. Our total liability hereunder shall not exceed the sum of ............................. (R ................) which is equal to the advance payment.

7. This Advanced Payment Bond is neither negotiable nor transferable and is governed by the laws of the Republic of South Africa.

	Signed at
	
	on this
	
	day of 
	
	200_


	Signature(s)
	
	

	Name(s) (printed)
	
	

	Position in Surety company


	
	

	Signature of Witness(s)


	
	

	Name(s) (printed)
	
	


Pro forma Retention Money Guarantee (may be used when Option X16 applies)

(to be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee)
	Eskom Holdings SOC Limited

Megawatt Park

Maxwell Drive

Sandton

Johannesburg 
	Date:
	


Dear Sirs

Reference No. [●] [Drafting Note: Bank reference number to be inserted]
Retention Money Guarantee: [Drafting Note: Name of Contractor to be inserted]
Project [  ] : Contract Reference:  [Drafting Note: Contractor contract reference number to be inserted]
1. In this Guarantee the following words and expressions shall have the following meanings:-

1.1 “Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be inserted]

1.2 “Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted]

1.3 “Contract” – means the written agreement relating to the Project, entered into between Eskom and the Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. ………. as amended, varied, restated, novated or substituted from time to time; [Drafting Note: Signature Date and Contract reference number to be inserted]

1.4 “Contractor” – means [●] a company registered in accordance with the laws of [●] under Registration Number [●]. [Drafting Note: Name and details of Contractor to be inserted]

1.5 “Eskom” - means Eskom Holdings SOC Limited, a company registered in accordance with the laws of the Republic of South Africa under Registration Number 2002/015527/30

1.6 “Expiry Date” - means the date on which the Defects Certificate is issued in terms of the Contract.

1.7 “Guaranteed Sum” - means the sum of R [●] ([●] Rand); [Drafting Note: Insert amount of Retention Money Guarantee.].

1.8 “Project” - means the…………………………………..

2. At the instance of the Contractor, we the undersigned ______________ and ______________, in our respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the proper performance by the Contractor of all of its obligations in terms of and arising from the Contract and hereby undertake to pay to Eskom, on written demand from Eskom received prior to the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum.

3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall:

3.1 be signed on behalf of Eskom by a director of Eskom or his authorised delegate.

3.2 state the amount claimed (“the Demand Amount’);

3.3 state that the Contractor has failed to carry out his obligation(s) to rectify certain defect(s) for which he is responsible under the Contract (and the nature of such defect(s)) alternatively that the Demand Amount is payable to Eskom in the circumstances contemplated in the Contract.

4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal and not as surety and the Bank’s obligation/s to make payment:

4.1 is and shall be absolute provided demand is made in terms of this bond in all circumstances; and

4.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever. 

5. The Bank’s obligations in terms of this Guarantee:

5.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed Sum; and

5.2 shall not be discharged and compliance with any demand for payment received by the Bank in terms hereof shall not be delayed by the fact that a dispute may exist between Eskom and the Contractor.

6. Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without advising us and without affecting our liability under this Guarantee. This includes, without limitation, any extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the Contract. 

7. Should Eskom cede its rights against the Contractor to a third party where such cession is permitted under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom under this Guarantee on written notification to the Bank of such cession.

8. This Guarantee:

8.1 shall expire on the Expiry Date until which time it is irrevocable;

8.2 is, save as provided for in 7 above, personal to Eskom and is neither negotiable nor transferable;

8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof;

8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and

8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be subject to the jurisdiction of the Courts of the Republic of South Africa.

8.6 Any claim which arises or demand for payment received after expiry date will be invalid and unenforceable.

9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the Bank’s Address.

Signed at _____________________

Date ____________  Bank’s seal or stamp

For and behalf of the Bank

Bank Signatory: ___________________

Bank Signatory: ___________________

Witness: ________________________

Witness: _________________________

Pro forma ASGI-SA Guarantee

(to be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee)
	Eskom Holdings Limited

Megawatt Park

Maxwell Drive

Sandton

Johannesburg
	Date:
	


Dear Sirs

Reference No. [●] [Drafting Note: Bank reference number to be inserted]
Pro-Forma ASGI-SA  Guarantee: [Drafting Note: Name of Contractor to be inserted]
Project [  ] Contract Reference: [●] [Drafting Note: Contractor contract reference number to be inserted]
1. In this Guarantee the following words and expressions shall have the following meanings:-

1.1 “Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be inserted]

1.2 “Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted]

1.3 “Contract” – means the written agreement relating to the Project, entered into between the Employer and the Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. [●] as amended, varied, restated, novated or substituted from time to time; [Drafting Note: Signature Date and Contract reference number to be inserted]

1.4 “Contractor” – means [●] a company registered in accordance with the laws of [●] under Registration Number [●]. [Drafting Note: Name and details of Contractor to be inserted]

1.5 “Contractor’s ASGI-SA Obligations” – means the Contractor’s ASGI-SA Obligations under and as defined in the Contract.

1.6 “Employer” - means Eskom Holdings Limited, a company registered in accordance with the laws of the Republic of South Africa under Registration Number 2002/015527/06.

1.7 “Expiry Date” - means the [●] day of [●] 200[●]; [Drafting Note: anticipated date of issue of ASGI-SA Performance Certificate to be inserted.]

1.8 “Guaranteed Sum” - means the sum of R [●] ([●] Rand); 

1.9 “Project” – means the …………………………

2. At the instance of the Contractor, we the undersigned ______________ and ______________, in our respective capacities as _____________ and ___________ of the Bank, and duly authorized thereto, confirm that we hold the Guaranteed Sum at the disposal of the Employer, as security for the proper performance by the Contractor of the Contractor’s ASGI-SA Obligations and hereby undertake to pay to the Employer, on written demand from the Employer received prior to the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum.

3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall:

3.1 state the amount claimed (“the Demand Amount’);

3.2 state that the Demand Amount is payable to the Employer in the circumstances contemplated in the Contract.

4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal and not as surety and the Bank’s obligation/s to make payment:

4.1 is and shall be absolute provided demand is made in terms of this bond in all circumstances; and

4.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever. 

5. The Bank’s obligations in terms of this Guarantee:

5.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed Sum; and

5.2 shall not be discharged and compliance with any demand for payment received by the Bank in terms hereof shall not be delayed, by the fact that a dispute may exist between the Employer and the Contractor.

6. The Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without advising us and without affecting our liability under this Guarantee. This includes, without limitation, any extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the Contract. 

7. Should the Employer cede its rights against the Contractor to a third party where such cession is permitted under the Contract, then the Employer shall be entitled to cede to such third party the rights of the Employer under this Guarantee on written notification to the Bank of such cession.

8. This Guarantee:

8.1 shall expire on the Expiry Date until which time it is irrevocable;

8.2 is, save as provided for in 7 above, personal to the Employer and is neither negotiable nor transferable;

8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof;

8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and

8.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be subject to the jurisdiction of the courts of the Republic of South Africa.

8.6 Any claim which arises or demand for payment received after expiry date will be invalid and unenforceable.

9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the Bank’s Address.

Signed at _____________________

Date ____________________________

For and behalf of the Bank

Bank Signatory: ___________________

Bank Signatory: ___________________

Witness: ________________________

Witness: _________________________

Bank’s seal or stamp
Part 2: Pricing Data

ECC3 Option B

	Document reference
	Title
	No of pages

	C2.1
	Pricing assumptions: Option B
	     

	C2.2
	The bill of quantities
	     


· C2.1 Pricing assumptions: Option B

How work is priced and assessed for payment

Clause 11 in NEC3 Engineering and Construction Contract (ECC3) Option B states:

	Identified and defined terms
	11

11.2
	(21) The Bill of Quantities is the bill of quantities as changed in accordance with this contract to accommodate implemented compensation events and for accepted quotations for acceleration.



	
	
	(28) The Price for Work Done to Date is the total of 

the quantity of the work which the Contractor has completed for each item in the Bill of Quantities multiplied by the rate and

a proportion of each lump sum which is the proportion of the work covered by the item which the Contractor has completed.

Completed work is work without Defects which would either delay or be covered by immediately following work.



	
	
	(31) The Prices are the lump sums and the amounts obtained by multiplying the rates by the quantities for the items in the Bill of Quantities.




This confirms that Option B is a re-measurement contract and the bill comprises only items measured using quantities and rates or stated as lump sums.  Value related items are not used.  Time related items are items measured using rates where the rate is a unit of time.

Function of the Bill of Quantities

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information or Site Information”.  This confirms that specifications and descriptions of the work or any constraints on how it is to be done are not included in the Bill, but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”. Hence the Contractor does not Provide the Works in accordance with the Bill of Quantities.  The Bill of Quantities is only a pricing document.  

Guidance before pricing and measuring

Employers preparing tenders or contract documents, and tendering contractors are advised to consult the sections dealing with the bill of quantities in the NEC3 Engineering and Construction Contract Guidance Notes before preparing the bill of quantities or before entering rates and lump sums into the bill. 

There is no general provision in Option B for payment for materials on Site before incorporation into the works.  If secondary Option X14 Advanced payment has not been used then the tendering contractor may obtain the same effect by inserting appropriate items in the method related charges where the method of measurement allows, or alternatively making allowance in the rates of the bill of quantities for the financing of Plant and Materials until they are incorporated in the works.
When compensation events arise, the default position is that the Bill of Quantities is not used to calculate the cost effect of the event.  Defined Cost and the resulting Fee is used and Defined Cost includes all components of cost which the Contractor is likely to incur, including so called P & G items.  Rates and lump sums from the Bill of Quantities, or from any other source, may be used instead of Defined Cost and the Fee only if the Contractor and Project Manager agree.  If they are unable to agree, then Defined Cost plus Fee is used.   

Measurement and payment

Symbols

The units of measurement described in the Bill of Quantities are metric units abbreviated as follows:

[add or delete as required] 

	Abbreviation
	Unit

	%
	percent

	h
	hour

	ha
	hectare

	kg
	kilogram

	kl
	kilolitre

	km
	kilometre

	km-pass
	kilometre-pass

	kPa
	kilopascal

	kW
	kilowatt

	l
	litre

	m
	metre

	mm
	millimetre

	m2
	square metre

	m2-pass
	square metre pass

	m3
	cubic metre

	m3-km
	cubic metre-kilometre

	MN
	meganewton

	MN.m
	meganewton-metre

	MPa
	megapascal

	No.
	number

	sum
	Lump sum

	t
	tonne (1000kg)


General assumptions

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has been made in the quantities for waste.

The Prices and rates stated for each item in the Bill of Quantities shall be treated as being fully inclusive of all work, risks, liabilities, obligations, overheads, profit and everything necessary as incurred or required by the Contractor in carrying out or providing that item.    

An item against which no Price is entered will be treated as covered by other Prices or rates in the bill of quantities.  

The quantities contained in the Bill of Quantities may not be final and do not necessarily represent the actual amount of work to be done.  The quantities of work assessed and certified for payment by the Project Manager at each assessment date will be used for determining payments due.

The short descriptions of the items of payment given in the bill of quantities are only for the purposes of identifying the items.  Detail regarding the extent of the work entailed under each item is provided in the Works Information.

Departures from the method of measurement
Only use this section if the statement for Option B in the Contract Data, “The method of measurement is ________ amended as follows” refers the reader to this section rather than include the amendments within the Contract Data statement.  Otherwise delete this heading.  In any case delete this note when complied with. 

Amplification of or assumptions about measurement items

The following is provided to assist in the interpretation of descriptions given in the method of measurement.  In the event of any ambiguity or inconsistency between the statements in the method of measurement and this section, the interpretation given in this section shall be used. 

· C2.2 the bill of quantities
Use this page as a summary page or as a cover page to the bill of quantities.  

Part 3: Scope of Work

	Document reference
	Title
	No of pages

	
	This cover page
	1

	C3.1
	Employer’s Works Information
	

	C3.2
	Contractor’s Works Information

(insert at award stage or delete if not applicable)
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Total number of pages
	


C3.1: Employer’s works Information

Contents

When the document is complete, insert a ‘Table of Contents’.  To do this go to:  Insert, → Reference, → Index and tables → Table of Contents.  Three levels and the title (but not the subtitle) may be shown if the formats used in this template are retained.   

· 1Part 3: Scope of Work

· C3.1: Employer’s works Information
2
· 1
Description of the works
5
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Executive overview
5
· 1.2
Employer’s objectives and purpose of the works
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Management and start up.
5
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7
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Contractor’s management, supervision and key people
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7
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· 2.10
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8
· 2.11
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· 2.12
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8
· 2.13
Training workshops and technology transfer
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· 3
Engineering and the Contractor’s design
9
· 3.1
Employer’s design
9
· 3.2
Parts of the works which the Contractor is to design
9
· 3.3
Procedure for submission and acceptance of Contractor’s design
9
· 3.4
Other requirements of the Contractor’s design
9
· 3.5
Use of Contractor’s design
9
· 3.6
Design of Equipment
9
· 3.7
Equipment required to be included in the works
10
· 3.8
As-built drawings, operating manuals and maintenance schedules
10
· 4
Procurement
11
· 4.1
People
11
· 4.1.1
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11
· 4.1.2
BBBEE and preferencing scheme
11
· 4.1.3
Accelerated Shared Growth Initiative – South Africa (ASGI-SA)
11
· 4.2
Subcontracting
11
· 4.2.1
Preferred subcontractors
11
· 4.2.2
Subcontract documentation, and assessment of subcontract tenders
11
· 4.2.3
Limitations on subcontracting
12
· 4.2.4
Attendance on subcontractors
12
· 4.3
Plant and Materials
12
· 4.3.1
Quality
12
· 4.3.2
Plant & Materials provided “free issue” by the Employer
12
· 4.3.3
Contractor’s procurement of Plant and Materials
12
· 4.3.4
Spares and consumables
12
· 4.4
Tests and inspections before delivery
13
· 4.5
Marking Plant and Materials outside the Working Areas
13
· 4.6
Contractor’s Equipment (including temporary works).
13
· 4.7
Cataloguing requirements
13
· 5
Construction
14
· 5.1
Temporary works, Site services & construction constraints
14
· 5.1.1
Employer’s Site entry and security control, permits, and Site regulations
14
· 5.1.2
Restrictions to access on Site, roads, walkways and barricades
14
· 5.1.3
People restrictions on Site; hours of work, conduct and records
14
· 5.1.4
Health and safety facilities on Site
14
· 5.1.5
Environmental controls, fauna & flora, dealing with objects of historical interest
14
· 5.1.6
Title to materials from demolition and excavation
14
· 5.1.7
Cooperating with and obtaining acceptance of Others
15
· 5.1.8
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15
· 5.1.9
Contractor’s Equipment
15
· 5.1.10
Equipment provided by the Employer
15
· 5.1.11
Site services and facilities
15
· 5.1.12
Facilities provided by the Contractor
15
· 5.1.13
Existing premises, inspection of adjoining properties and checking work of Others
15
· 5.1.14
Survey control and setting out of the works
16
· 5.1.15
Excavations and associated water control
16
· 5.1.16
Underground services, other existing services, cable and pipe trenches and covers
16
· 5.1.17
Control of noise, dust, water and waste
16
· 5.1.18
Sequences of construction or installation
16
· 5.1.19
Giving notice of work to be covered up
16
· 5.1.20
Hook ups to existing works
16
· 5.2
Completion, testing, commissioning and correction of Defects
17
· 5.2.1
Work to be done by the Completion Date
17
· 5.2.2
Use of the works before Completion has been certified
17
· 5.2.3
Materials facilities and samples for tests and inspections
17
· 5.2.4
Commissioning
17
· 5.2.5
Start-up procedures required to put the works into operation
17
· 5.2.6
Take over procedures
18
· 5.2.7
Access given by the Employer for correction of Defects
18
· 5.2.8
Performance tests after Completion
18
· 5.2.9
Training and technology transfer
18
· 5.2.10
Operational maintenance after Completion
18
· 6
Plant and Materials standards and workmanship
19
· 6.1
Investigation, survey and Site clearance
19
· 6.2
Building works
19
· 6.3
Civil engineering and structural works
19
· 6.4
Electrical & mechanical engineering works
20
· 6.5
Process control and IT works
20
· 6.6
Other [as required]
20
· 7
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21
· 7.1
Drawings issued by the Employer
21
· C3.2
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1 Description of the works
1.1 Executive overview 

Put yourself in the position of the Contractor’s senior management who need a high level overview of what is involved – the scope of work - so that they can decide when tendering whether they have the resources and capability to undertake the work.  Include a description of the different services and disciplines of work involved within the works and the location where most of the work will be carried out

1.2 Employer’s objectives and purpose of the works
Provide an outline of the Employer’s business case for the delivered project / contract.  Describe the purpose of the works in such a manner that a legal test of ‘fitness for purpose’ can be applied in the event of any dispute about overall performance of the works.

1.3 Interpretation and terminology

If required include here definitions additional to those used in the conditions of contract which are required only for the purpose of making the Works Information easier to draft and read.  Also list abbreviations used and provide a full interpretation of each one, for example:

The following abbreviations are used in this Works Information:

	Abbreviation
	Meaning given to the abbreviation

	AFC
	Approved for construction

	OBL
	Outside battery limits


2 Management and start up.

2.1 Management meetings

The conditions of contract (e.g. Clause 16.2) require and other sections of the Works Information (e.g. safety risk management) may require (mandate) that a meeting shall be held.  However the intention of all NEC contracts is that the Parties and their agents use the techniques of partnering to manage the contract by holding meetings designed to pro actively and jointly manage the administration of the contract with the objective of minimising the adverse effects of risks and surprises for both Parties.

Depending on the size and complexity of the works, it is probably beneficial for the Project Manager to hold a weekly risk register meeting (Clause 16.2).  This could be used to discuss safety, compensation events, subcontracting, overall co-ordination and other matters of a general nature.  Separate meetings for specialist activities such as programming, engineering and design management, may also be warranted.

Describe here the general meetings and their purpose. Provide particulars of approximate times, days, location, and attendance requirements, stipulating that attendees shall have the necessary delegated authority to make decisions in respect of matters raised at such meetings.

The right to hold specialist meetings should be stated generically and in such a way that ambiguity with other parts of the Works Information is avoided. 

The following text could be used as a model for this section:

Regular meetings of a general nature may be convened and chaired by the Project Manager as follows:

	Title and purpose
	Approximate time & interval
	Location
	Attendance by:

	Risk register and compensation events
	Weekly on ________ at ___
	
	

	Overall contract progress and feedback
	Monthly on _____ at ___
	
	Employer, Contractor, Supervisor, and ___

	
	
	
	

	
	
	
	


Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not so specified by persons and at times and locations to suit the Parties, the nature and the progress of the works.  Records of these meetings shall be submitted to the Project Manager by the person convening the meeting within five days of the meeting.  

All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or instructions under the contract as these shall be done separately by the person identified in the conditions of contract to carry out such actions or instructions.  

2.2 Documentation control

Specify how documentation will be identified with an alpha numeric which indicates source, recipient, communication number etc.  Provide details of any particular format or other constraints; for example that all contractual communications will be in the form of properly compiled letters or forms attached to e mails and not as a message in the e mail itself.  State any particular routing requirements but note from ECC who issues what to whom.

2.3 Health and safety risk management

In addition to the requirements of the laws governing health and safety, Eskom may have some additional requirements particular to the works and the Working Areas for this contract.  The text below provides for these being attached as an Annexure to this Works Information. PLEASE ALSO READ CORE CLAUSE 27.4 TOGETHER WITH Z7 IN THE ADDITIONAL CONDITIONS OF CONTRACT TO MAKE SURE THAT WHATHEVER IS INCLUDED IN THE ANNEXURE FOLLOWS ON FROM THOSE CLAUSES.
The Divisional/Regional Safety Risk Manager or his representative having jurisdiction over the works must provide the relevant safety, health and environmental (SHE) criteria for incorporation into this Works Information. The SHE specification / scope must be signed off by the Divisional/Regional Safety Risk Manager or his representative confirming that the applicable safety criteria have been taken into account.

The Commodity Manager / Buyer must refer the tender to the Divisional/Regional Safety Risk Manager or his representative in order to evaluate against enquiry-specific safety criteria.

The Divisional Safety Risk Managers who will be responsible for the allocation of resources to assist P&SCM with the above processes are as follows:

·         Generation: Roley McIntyre

·         Transmission: Tony Patterson

·         Distribution: Alex Stramrood

·         Enterprises: Jace Naidoo

·         Corporate: Kerseri Pather
The Contractor shall comply with the health and safety requirements contained in Annexure ___________ to this Works Information.

2.4 Environmental constraints and management

Describe or cross refer to environmental constraints applicable to the Contractor’s design and his activities on Site and how they should be managed.  Include here or cross refer to an Annexure to the Works Information.  

The Contractor shall comply with the environmental criteria and constraints stated in Annexure ________ 

2.5 Quality assurance requirements

Specify minimum requirements for the Contractor’s Quality Plan and Work Procedures or provide the Employer’s Quality Plan if that is to be used.  Make sure witness and hold points are identified generally and describe any particular requirements for QA outside the working areas.  Indicate how the Contractor’s QA documentation is to be submitted for acceptance and any conditions that need to be imposed relating to acceptance.  State whether ISO compliance is a condition and if so which ISO standard shall apply. 

2.6 Programming constraints 

Describe the programming system (application) to be used if it is necessary to dictate this for project coordination purposes.  Read clause 31.2 first then state the work of the Employer and Others to be shown on the programme per 4th bullet of clause 31.2 and what additional information (if any) is to go in the programme per the last bullet of clause 31.2.  Describe any particular constraints on the order and timing of the work which the Contractor must take into account in his programme.

2.7 Contractor’s management, supervision and key people

State any additional constraining requirements on Contractor’s supervision and key people that are not already stated in other sections such as for Health and Safety.  This section could be used to solicit an organogramme from the Contractor showing his people and their lines of authority / communication.  This would be essential if the Contractor is a Joint Venture. 

2.8 Invoicing and payment

The Z clauses make reference to invoicing procedures stated here in this Service Information. Also include a list of information which is to be shown on an invoice. 

Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated in the Project Manager’s payment certificate.  

The Contractor shall address the tax invoice to Eskom Holdings SOC Ltd and include on each invoice the following information:

Name and address of the Contractor and the Project Manager; 

The contract number and title;

Contractor’s VAT registration number;

The Employer’s VAT registration number 4740101508;

Description of service provided for each item invoiced based on the Price List;

Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT;

(add other as required)

Add procedures for invoice submission and payment (e. g. electronic payment instructions)

2.9 Insurance provided by the Employer
First read ECC3 Core Clause 87.1 and then add anything necessary for the management of insurance related issues such as a cross reference to where procedures for making claims can be found.  Also provide contact details for persons capable of being able to answer any insurance related queries the Contractor may have, as well as to whom the information required by Marine Insurance may be addressed.  

2.10 Contract change management 

This section is intended to deal with any additional requirements to the compensation event clauses in section 6 of the core clauses; such as the use of standard forms.  Not the same thing as documentation control.

2.11 Provision of bonds and guarantees

The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.  

The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required in terms of this contract has been received and accepted by the person notified to the Contractor by the Project Manager to receive and accept such bond or guarantee.  Such withholding of payment due to the Contractor does not affect the Employer’s right to termination stated in this contract. 

2.12 Records of Defined Cost, payments & assessments of compensation events to be kept by the Contractor
If Option C, D, E or F applies first read clause 52.2 and then state whether the Contractor is required to keep any other records.  Include any other constraint which may be required in regard to format and filing of the records, and whether access for the Project Manager shall be provided in hard copy or electronically. 

Could delete if Options A & B apply unless the Employer requires some form of control over the Contractor’s record keeping.

2.13 Training workshops and technology transfer

Describe type and frequency of on job training workshops, as well as any obligation for technology transfer being included as part of the contract on Completion of the works.

3 Engineering and the Contractor’s design

The content of this section will depend on whether the contract is for construction only with most of the design done by (or for) the Employer or whether it is a ‘design and construct’ contract.  ECC provides for design by either Party in any proportion, which proportion done by the Contractor must be stated in this part of the Works Information.

3.1 Employer’s design

Either 

Describe what the Employer has designed for the works when the Contractor is mainly doing construction only.  Could even state who has done or is doing the design for the Employer as this will give the Contractor an idea of the standard he may expect.

Or 

Provide the Employer’s operating philosophy / user requirement specification (URS) / performance specification to which the Contractor is to comply when he is required to design the works.

3.2 Parts of the works which the Contractor is to design

This is a mandatory requirement of core clause 21.1 and must be addressed in detail.  Even when the contract is a traditional ‘construction only’ contract, the Contractor is probably still required to carry out workshop details from overall drawings provided by the Employer and to design temporary works. 

3.3 Procedure for submission and acceptance of Contractor’s design

This is a mandatory requirement of core clause 21.2 and must be addressed. Identify the extent of detail (the particulars) of the Contractor’s design which is to be submitted to the Project Manager for his acceptance.  This procedure may also include a design stage activity matrix or requirements for co-operation with Others on a multi party project.  State requirements for drawings to be prepared by the Contractor.

3.4 Other requirements of the Contractor’s design

Use this section to describe any particulars which must be taken into account by the Contractor in his design; for example codification (configuration management) of Plant and Materials. 

3.5 Use of Contractor’s design

First read core clause 22.1 and then include here the exceptions and other purposes if applicable.  If there are none this section could be deleted leaving the core clause to stand. 

3.6 Design of Equipment

On some complex projects requiring sophisticated temporary works, it could be in the Parties best interests that some details of the Contractor’s design or proposed design of Equipment are shared with the Project Manager, not necessarily for his acceptance but as an assurance that the Equipment will be able to allow the Contractor to Provides the Works efficiently and without delay.  For example a tunnel boring machine, or specialised shuttering for a bridge or caisson.  Draft in such a way that there is no doubt that the liability for such design and use of the Equipment remains with the Contractor.  Clause 23.1 is always available to the Project Manager if this section is not used.

3.7 Equipment required to be included in the works
The defined term ‘Equipment’ in core clause 11.2(7) makes a cross reference to the Works Information concerning any Equipment which the Contractor is required to include in the works.  Complete here or if not applicable either delete the heading or retain the heading and state ‘None’.

3.8 As-built drawings, operating manuals and maintenance schedules

Use this section to describe these requirements.  Pay particular attention to when and in what form they are required.  Consideration should be given to obtaining operating manuals and maintenance schedules before Completion of the whole of the works when there is still considerable financial incentive for the Contractor to do so.  

4 Procurement

There is a cross reference from the definition of Disallowed Cost in Options C D and E to the Works Information regarding procurement procedures.  This part of the Works Information MUST include any such procedures to be able to administer this procedure.  Options A & B may also require constraints on procurement procedures.  

4.1 People

4.1.1 Minimum requirements of people employed on the Site

Specify any constraints relating to people employed to Provide the Works; for example permits for foreigners, training (other than H & S), use of labour from designated areas and industrial relations.

4.1.2 BBBEE and preferencing scheme

Specify constraints which Contractor must comply with after contract award in regard to any Broad Based Black Economic Empowerment (B-BBEE) or preferencing scheme measures.

4.1.3 Accelerated Shared Growth Initiative – South Africa (ASGI-SA) 

If the ASGI-SA requirements are to be included in this contract specify constraints which Contractor must comply with after contract award in regard to any ASGI-SA requirements.  The ASGI-SA Compliance Schedule completed in the returnable tender schedules is reproduced here.  If ASGI-SA does not apply, delete this paragraph.

The Contractor complies with and fulfils the Contractor’s obligations in respect of the Accelerated and Shared Growth Initiative - South Africa in accordance with and as provided for in the Contractor’s ASGI-SA Compliance Schedule stated below

.

[Insert the agreed ASGI-SA Compliance Schedule here]

The Contractor shall keep accurate records and provide the Project Manager with reports on the Contractor’s actual delivery against the above stated ASGI-SA criteria.   [Elaborate on access to and format of records and frequency of submission etc.]

The Contractor’s failure to comply with his ASGI-SA obligations constitutes substantial failure on the part of the Contractor to comply with his obligations under this contract.
4.2 Subcontracting

4.2.1 Preferred subcontractors

ECC does not make use of nominated subcontracting, but the Employer may list which subcontractors or suppliers the Contractor is required to enter into subcontracts with.  This is usually only required where Plant and Materials need to be obtained from a particular supplier or group of suppliers in order to comply with operational standards.

4.2.2 Subcontract documentation, and assessment of subcontract tenders

Specify any constraints on how the Contractor is to prepare subcontract documentation, whether use of the NEC system is compulsory or not (compulsory is recommended) and how subcontract tenders are to be issued, received, assessed (using a joint report?) and awarded.

4.2.3 Limitations on subcontracting

The Employer may require that the Contractor must subcontract certain specialised work, or that the Contractor shall not subcontract more than a specified proportion of the whole of the contract.  

4.2.4 Attendance on subcontractors

State requirements for attendance on Subcontractors, if any

4.3 Plant and Materials

4.3.1 Quality

Quality is usually designed in or specified in the technical specifications referred to in section 6 of this Works Information.  However to cover circumstances where quality may not be prescribed, this sub-paragraph could be used as an overarching default requirement.  It could also be used to deal with how repairs are carried out after a Defect has been notified; for example can the item be fixed up or must it be replaced by a new one.  See also SANS 1200A, sub-paragraph 3.1

4.3.2 Plant & Materials provided “free issue” by the Employer
State arrangements for collection by Contractor or delivery by others on behalf of the Employer, off loading, inspection, storage, care custody and control, return of unused Plant and Materials, etc.  State whether any samples are to be provided by the Employer and if so how, where and when.  Always include a statement to the effect that ‘all other Plant and Materials are to be provided by the Contractor’.

4.3.3 Contractor’s procurement of Plant and Materials

Specify any constraints on how the Contractor is to order, codify, expedite, freight, import, transport to Site and any other requirements for delivery and storage before installation.  The Employer may require warranties from suppliers to be in favour of the Employer and not just to the Contractor during the life of the contract.  Also include requirements for vendor data which the Employer may need after Completion of the whole of the works.   THIS IS A VERY IMPORTANT SECTION IN PROCESS PLANT AND UTILITY PROCUREMENT CONTRACTS.

4.3.4 Spares and consumables

Some contracts may need to include provision for the supply of a minimum category of spares, fuel, oil or other feed stock and consumables which the Employer may need at or just after take over and that it is best the Contractor provide these initially as part of his Providing the Works.  

4.4 Tests and inspections before delivery

Core Clauses 40 and 41 both make reference to the Works Information regarding tests and inspections.  Specify any requirements here for any tests and inspections that are to be done by the Supervisor or Others before delivery to the Working Areas, particularly if such tests and inspections are to be carried out by agents of the Employer overseas.  

4.5 Marking Plant and Materials outside the Working Areas

Core clauses 70.1 and 71.1 require the Works Information to state how the Contractor is to “mark” Plant and Materials which is outside the Working Areas if they are to be paid for before delivery to the Working Areas.  Specify here how the Contractor is to mark the Plant and Materials.  

4.6 Contractor’s Equipment (including temporary works).

In contracts which require the Contractor to procure sophisticated or highly specialised Equipment that could have a major influence on the progress of the works, the Employer may wish to exercise constraints or include witness and hold points during manufacture, assembly or delivery of such Equipment.   Include these constraints here taking care not to imply that the Employer or the Project Manager take on any liability as a result.  See also section 3.6 above relating to the design phase of the Contractor’s Equipment.

4.7 Cataloguing requirements by the Contractor
State whether cataloguing is applicable, if it is, reference the requirements for cataloguing that need to be satisfied by the Contractor (consult Procurement Instruction Number 1 of 2018 – Incorporating Cataloguing into the Procurement Environment, Unique Identifier 240-1289988974).

5 Construction

This part of the Works Information addresses constraints, facilities, services and rules applicable to the Contractor whilst he is doing work on the Site during the construction and maintenance phase.  It does not specify the work itself as that is included in Section 6 of the Works Information.

For contracts involving civil works the approach may be to incorporate SANS1200A or SANS 2000 into the contract.   Whilst many of the headings below address the same issues, the list of headings below is more comprehensive.  If the headings below are used, it may be prudent to delete paragraphs 3, 4 and 5 from 1200A after checking that their requirements have been included below as necessary.  A similar approach can be used in contracts involving building works where the Model Trade Preambles are incorporated.  Care should be taken to avoid inconsistency or ambiguity between this part of the Works Information and standard specifications incorporated by reference.  

5.1 Temporary works, Site services & construction constraints

5.1.1 Employer’s Site entry and security control, permits, and Site regulations

Sites such as Sasol Secunda and Koeberg Nuclear Power Station have very strict entrance requirements which tenderers need to allow for in their prices, and the Contractor has to comply with.  State these or similar requirements here.

5.1.2 Restrictions to access on Site, roads, walkways and barricades

In addition to the above there may be other restrictions once on the Site, plus rules relating to roads, walkways and the provision of barricades 

5.1.3 People restrictions on Site; hours of work, conduct and records

Restrictions and hours of work may apply on some Sites.  It is very important that the Contractor keeps records of his people on Site, including those of his Subcontractors which the Project Manager or Supervisor have access to at any time.  These records may be needed when assessing compensation events.

5.1.4 Health and safety facilities on Site 

Section 2.3 deals with contractual H & S requirements in addition to those of the OHSA Act.  This section allows the Employer to state what measures are to be taken on Site against disease and epidemics and in emergencies.  Also describe where First Aid facilities provided by the Employer are located and any other emergency arrangements.  Do not use if already addressed in 2.3.  The cross reference from Clause 27.4 applies.

5.1.5 Environmental controls, fauna & flora, dealing with objects of historical interest 

This sub-paragraph may not be required if these matters are dealt with in the general environmental requirements referred to in paragraph 2.4 above.

5.1.6 Title to materials from demolition and excavation

Clause 73.2 states that the Contractor has title to materials from excavation and demolition (e. g. copper) only as stated in the Works Information.  Hence state here any special arrangements regarding such title.  If nothing is stated then the default position is the Contractor has no such title.

5.1.7 Cooperating with and obtaining acceptance of Others

This sub-paragraph could be used to deal with two issues. 

1) The cross reference from core clause 25.1 about cooperation generally as well as details about Others with whom the Contractor may be required to share the working areas. See clause 11.2(10) for the definition of Others. 

2) Requirements for liaison with and acceptance from statutory authorities or land owners.

5.1.8 Publicity and progress photographs 

State requirements for notice boards, advertising rights, media relations, photography and progress photographs if required. 

5.1.9 Contractor’s Equipment

This sub-paragraph is intended to address how records are to be kept of Equipment on Site including whether it is owned or hired.  Include any constraints about scaffolding, rigs, heavy lifts and cranes, including removal from the Working Areas.   Also silencing similar to Clause 4.1 in SANS 1200 A 

5.1.10 Equipment provided by the Employer
Provide details of equipment made available for use by the employer and set out conditions relating thereto.

5.1.11 Site services and facilities

This is a mandatory cross reference from clause 25.2 in ECC3.  State what the Employer will provide in the way of power, water, waste disposal, telecomms, ablutions, fire protection, lighting etc.  Give hook up locations and any constraints on how the hook up is to be done.  Always conclude by stating that the Contractor shall provide everything else necessary for Providing the Works.

5.1.12 Facilities provided by the Contractor
Describe what the Contractor is to provide in the way of Site accommodation, laboratories, storage, vehicles and office equipment etc for the Project Manager and the Supervisor, and any restrictions or minimum requirements concerning the Contractor’s own facilities.  State requirements for facilities to be provided by the Contractor such as construction camps. Also state what happens to these facilities upon completion of the contract. Set out constraints, if any, as to the location by the Contractor of such facilities on the Site and requirements for drawings of Site facilities, as necessary.

5.1.13 Existing premises, inspection of adjoining properties and checking work of Others

Details under this sub-paragraph are very contract specific and may be quite extensive in some cases.  State requirements for the inspection with the owners of adjacent buildings and properties and representatives of local authorities before commencing with the works that have the potential to damage surrounding buildings and property. State whether Contractor is required to inspect the work of Others to which he is required to connect and if so by when to avoid delays to his work.

5.1.14 Survey control and setting out of the works
Provide information on survey controls established by the Employer, if any, and state requirements for survey control and the setting out of the works.

5.1.15 Excavations and associated water control

State any particular requirements for handling deep foundations and controlling water from excavations.  

5.1.16 Underground services, other existing services, cable and pipe trenches and covers

Describe known services making reference to drawings containing known services and state requirements for locating, marking and recording such services.  

State requirements for the treatment of existing services i.e. their termination, diversion or continued use, either temporarily or permanently, and set out the procedures relating thereto. 

State requirements, as necessary, for the use and availability of detection equipment for the location of underground services.  

State responsibility for damage to services, known and unknown, and requirements for working in close proximity to services etc.  

State requirements and reinstatement procedures for the notification and repair of damage to services and any penalties applicable to the damage of services.

5.1.17 Control of noise, dust, water and waste 

State requirements, if any.

5.1.18 Sequences of construction or installation

Only prescribe sequences of work where absolutely necessary such as when Contractor has to give access to Others (without take over) and for technical reasons such as under tidal conditions and in rivers.

5.1.19 Giving notice of work to be covered up

State the procedure for notifying the Supervisor
5.1.20 Hook ups to existing works

State any constraints

5.2 Completion, testing, commissioning and correction of Defects

5.2.1 Work to be done by the Completion Date

This is mandatory.  Core clause 11.2(2) defines Completion as when the Contractor has done all the work which the Works Information states he is to do by the Completion Date.  Rather than list all work to be done by the Completion Date, state that all work is to be done by the Completion Date except for [●].  For example:

On or before the Completion Date the Contractor shall have done everything required to Provide the Works except for the work listed below which may be done after the Completion Date but in any case before the dates stated.  The Project Manager cannot certify Completion until all the work except that listed below has been done and is also free of Defects which would have, in his opinion, prevented the Employer from using the works and Others from doing their work.

	
	Item of work
	To be completed by

	
	As built drawings of      
	Within       days after Completion

	
	Performance testing of the works in use as specified in paragraph       of this Works Information.
	See performance testing requirements.

	
	
	


5.2.2 Use of the works before Completion has been certified

Clause 35.2 in ECC3 provides that the Employer may use any part of the works before Completion has been certified but if he does so he takes over the part of the works except if the use is for a reason stated in the Works Information.  State the reason here if this applies.

5.2.3 Materials facilities and samples for tests and inspections 

State what materials facilities and samples for tests and inspections the Contractor and the Employer are to provide, per core clause 40.2.

5.2.4 Commissioning

Required mainly for contracts including mechanical and electrical work.  Would typically refer to detailed commissioning procedure attached as an Annexure.  Confirm whether commissioning is to be done before or after Completion.  If after Completion, include this item of work in the list in sub-paragraph 5.2.1 above.

5.2.5 Start-up procedures required to put the works into operation

In order to put the works into operation the Employer may require the Contractor to either do this for him or be in attendance whilst he does it, depending on who is the responsible person.  State requirements of the Contractor here together with any special arrangements associated with operating plant and machinery.

5.2.6 Take over procedures

Take over is after or at the same time as Completion.  The Employer may require the Contractor to provide assistance, security personnel on a temporary basis etc.

5.2.7 Access given by the Employer for correction of Defects

Clause 43.4 requires that the Project Manager arranges for the Employer to allow the Contractor access to and use of a part of the works which has been taken over if needed to correct a Defect.  After the works have been put into operation, the Employer may require the Contractor to undertake certain procedures before such access can be granted (for example barricading a motorway or in a nuclear power station).  Include these here. 

5.2.8 Performance tests after Completion

Many design and build or turnkey projects require the Contractor to demonstrate that the works can operate as guaranteed by the Contractor (in Contractor’s Works Information) or specified by the Employer either here or elsewhere in this Works Information.  State here the procedures for carrying out such proving tests.  These details should link up with any performance levels stated in Contract Data if secondary Option X17 in ECC3 applies.

5.2.9 Training and technology transfer

Include if the Employer requires the Contractor to provide training in the use and maintenance of the works or any associated transfer of technology from him to the Employer. 

5.2.10 Operational maintenance after Completion

The Employer may require the Contractor before the defects date to perform certain duties after Completion and take over which relate to maintenance of the works.  (Not to be confused with Defect correction) For example oil and filter changes 

6 Plant and Materials standards and workmanship

This section of the Works Information contains all the specifications for the work which is left behind; the permanent works.  It is likely to be the largest section by far and may even be compiled in volumes, e. g. Section 6 Volume 1: Civil Engineering Works.  In design and construct contracts, it may be compiled in accordance with systems within the works; e. g. Section 6 Volume 4: Crushers.

Because practice varies widely between employers it is not practical in a general template such as this to deal with all arrangements.  Only the discipline based section subheadings are provided below in the order the works are likely to be constructed together with some notes of a general nature.

6.1 Investigation, survey and Site clearance

Some contracts may require the Contractor to carry out further investigation of existing facilities or of the Site before commencing final design.  There could be constraints on Site clearance especially in pipeline or transmission grid servitudes.   

6.2 Building works

Reference could be made to the latest Model Trade Preambles published by the Association of South African Quantity Surveyors.  However these have been developed for use with the JBCC series of contracts and an approach where description of the work is made part of the bill of quantities, which is not the case in other forms of contract.  Only parts of the Model Trade Preambles could be referenced by an ECC contract, with a covering note dealing with the changes in terminology.  Further changes are required depending on which parts are to be selected. 

This subsection would typically comprise 

a) 
Particular specifications provided by the Employer 

b)
List of standardised specifications applicable to the works and

c)
Variations to the standardised specifications

6.3 Civil engineering and structural works

Reference could be made to the SANS1200 series of specifications developed and published by South African National Standards.  However these are now very out of date and originally developed for use with SAICE general conditions of contract for works of civil engineering which have themselves been superseded twice.   

All SANS 1200 specifications are in the process of being updated to make them more compatible with a wider range of contracts, including NEC, and users should check availability of the new SANS 2000 series of specifications.

Sections 3, 4 and 5 of SANS1200A are probably already covered in section 5 of this Works Information. 

This subsection would typically comprise 

a) 
Particular specifications provided by the Employer 

b)
List of standardised specifications applicable to the works and

c)
Variations to the standardised specifications

If use is made of the 1200 series, users should include a covering note dealing with the changes in terminology, such as the one provided below.  Further changes are required depending on which specifications in the 1200 series are selected.  

6.4 Electrical & mechanical engineering works

These specifications are usually project specific and developed by the Employer to suit his operations.  Either include these specifications here, or refer to them in attached Annexure. 

Check the specifications for inconsistencies in terminology and that they do not contain any provisions already dealt with in the chosen NEC conditions of contract or clash with them in any way. 

6.5 Process control and IT works

These specifications are usually project specific and developed by the Employer to suit his operations.  Either include these specifications here, or refer to them in attached Annexure. 

Check the specifications for inconsistencies in terminology and that they do not contain any provisions already dealt with in the chosen NEC conditions of contract or clash with them in any way. 

6.6 Other [as required]

7 List of drawings

7.1 Drawings issued by the Employer

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this contract.

Note:  Some drawings may contain both Works Information and Site Information.

	Drawing  number
	Revision
	Title

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


C3.2
Contractor’s Works Information

	This section of the Works Information will always be contract specific depending on the nature of the works.

It is most likely to be required for design and construct contracts where the tendering contractor will have proposed specifications and schedules for items of Plant and Materials and workmanship, which once accepted by the Employer prior to award of contract now become obligations of the Contractor per core clause 20.1.

Typical sub headings could be

a) 
Contractor’s design

b)
Plant and Materials specifications and schedules

c)
Other




This section could also be compiled as a separate file.



· Part 4: Site Information

	Document reference
	Title
	No of pages

	
	This cover page
	1

	C4
	Site Information
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Total number of pages
	


· Part 4: Site Information

Core clause 11.2(16) states 

“Site Information is information which

describes the Site and its surroundings and

is in the documents which the Contract Data states it is in.”

In Contract Data, reference has been made to this Part 4 of the contract for the location of Site Information.

Delete this note and others given in boxes like this one at final draft stage.

The compiler of this document should first consult the ECC3 2013 Guidance Notes page 24.  Further notes are given under each heading below.  

Site Information is information about the Site at the time of tender upon which the tendering contractor bases his prices.  It is fixed and does not include anything about what happens on the Site after award; that is Works Information.  

Site Information does not include weather data; that is included in the Contract Data.  

If the Contractor subsequently encounters conditions which are different to those described here, he may be entitled to notify a compensation event.



General description

Provide a general description of the Site and its location.  Reference would probably be made to a drawing showing the Site and its surroundings and the boundaries of the site as required by the Contract Data. It is particularly important that details of surrounding buildings be provided where crane operation is likely to be affected, or the works involve deep foundations adjacent to existing buildings. 

Existing buildings, structures, and plant & machinery on the Site

If the works have interfaces or hook up points with existing facilities or comprise refurbishment of existing facilities, provide full details of these so that the tendering contractor can plan his design and construction to integrate with them as the Works Information requires.  As built drawings of the existing facilities usually provide the necessary information; such drawings can be listed here stating where they are located for the Contractor’s use.

Subsoil information

Provide details of geotechnical reports, borehole records and test results for parts of the Site where earthworks are required by this contract.  These details may be referenced as an Annexure to this document where they are extensive.

Hidden services 

Provide details about and drawings showing hidden services and underground structures.  If accurate details are not available state what assumptions are to be made by the Contractor concerning such services.

Other reports and publicly available information

This subsection may refer to mapping, hydro-graphic data, hydrological information, shipping movements, tides and published papers or Geological Surveys that the tendering contractor may need to be able to decide his method of working and programme and prepare any designs for which he would be responsible.

� This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in terms of the conditions of contract.


� Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see � HYPERLINK "http://www.ecs.co.za" �www.ecs.co.za� 
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