® Eskom

Extension

Request for Tender Validity

Document
Identifier

Effective Date
Review Date

240-146482008 | Rev | 3

01 July 2016
September 2027

TO: Thelma Ndimande
DESCRIPTION: SUPPLY, CONSTRUCT, AND COMMISSIONING OF
THE NEW WORKSHOP 22-11KV SUBSTATION FOR
FREE STATE OPERATING UNIT
FOR A PERIOD OF 24 WEEKS
1 | ENQUIRY AND TENDER DOCUMENTATION FS061
NUMBER
2 ENQUIRY AND TENDER DOCUMENTATION 13 December 2023
ISSUE DATE
3 ENQUIRY AND TENDER DOCUMENTATION 22 February 2024 at 10h00
CLOSING DATE
4 ORIGINAL EXPIRY DATE OF TENDER VALIDITY 16 May 2024
5 PROPOSED NEW EXPIRY DATE OF TENDER 23 September 2024
VALIDITY
6 TENDER PRICE OF ANTICIPATED SUCCESSFUL | R1 744 790.00 budget value
TENDERER
7 ESTIMATED INCREASE/DECREASE TO ABOVE Not Applicable
PRICE
8 DUE TO: PRICE INCREASE Not Applicable
9 CPA Not Applicable
10 | INTEREST Not Applicable
11 | REVISED COST OF FORWARD COVER Not Applicable
12 | ANTICIPATED TOTAL CONTRACT VALUE Less than R1 744 790.00 Excluding VAT
13 | DO ALL TENDERERS CONFIRM THAT THEIR | No — Permission for the tender validity extension is to be
PRICES WILL REMAIN UNCHANGED FOR THE | granted before requesting confirmation of prices from the
EXTENSION PERIOD PROPOSED? YES/NO | suppliers.
14 | IF NOT, GIVE DETAILS: The extension for tender validity will be published on the
Eskom Tender Bulletin, NT E-Tenders website.
15 | DO ALL TENDERERS CONFIRM THAT Not Applicable
TENDERED DELIVERY/COMMENCEMENT
DATES WILL REMAIN UNCHANGED?
YES/NO
16 | IF NOT, GIVE DETAILS: Not Applicable
17 | WHAT WILL THE IMPACT BE ON PRODUCTION? | Not Applicable
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18 | WILL THE CONTRACT No
COMMISSIONING/COMPLETION PERIOD BE
AFFECTED? YES/NO
19 | IF YES, GIVE DETAILS: N/A

20

MOTIVATION FOR EXTENSION:

The tender evaluations process is still under way: Commercial
Basic Compliance Complete, Technical evaluation complete,

Outstanding processes:

1.

2.

o

Price evaluations on-going anticipate end date for
evaluations 10 May 2024.

SHEQ and SDL&I evaluations commenced because
only 1 supplier is passed technical evaluations and is
on a running with the estimated completion date of
14 June 2024 to allocate sufficient time should there
be a need for the 2" round of the SHEQ evaluations.
Financial analysis evaluations to commence once
price evaluations is complete.

Mandate report to the Adjudicator

Negotiations

Contract signing.

Procurement Plan =The New Workshop 22-11kv Substation for Free State Operating Unit —

ES061
No Description of Procurement activity Projected completion date
1 Issue enquiry to the market 13 December 2023
2 Enquiry closing date — As per Risk & Governance | 22 February 2024 at 10h00
3 Commercial Evaluations Complete
4 Technical report Complete
5 QS Evaluations In progress — 10 May 2024
6 SHEQ, SDL&I and Financial Evaluations 15 May 2024- 14 June 2024
7 Present a mandate to negotiate report to review 26 June 2024
Committee
8 Presenting Mandate report to Adjudication 05 July 2024
Committee
9 Negotiations 15— 19 July 2024
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10

Preparing contract documents

22 — 26 July 2024

11

Sign up of a Contract

29 July- 02 Aug 2024

SUBMITTED BY: Thandiwe Gxabuza SIGNATURE:

Designation: Officer Procurement

< a DATE: 30/04/2024
T

RECOMMENDED BY: Kenosi Lekutle SIGNATURE: K Lekutle DATE: 30/04/2024
Designation: Procurement Manager '

APPROVED BY: Thelma Ndimande SIGNATURE: DATE:
Designation: Senior Manager

Procurement

Controlled Disclosure

File name: Trench Cover

Page 3 of 3




