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TENDER DESCRIPTION: 
 

APPOINTMENT OF A MULTIDISCIPLINARY TEAM (LED BY AN   
ARCHITECTURAL CONSULTANT) TO PROVIDE PROFESSIONAL 

SERVICES, FOR THE DESIGN AND CONSTRUCTION OF THE SKA SCIENCE 
OPERATIONS CENTRE (SOC); SKA SCIENCE PROCESSING CENTRE 

(SPC), SKA SCIENCE REGIONAL CENTRE (SRC) AND SARAO HQ, WHICH 
FORM PART THE NEW CAPE TOWN HOST INFRASTRUCTURE SYSTEM 

(CTHIS) FACILITY AT iTHEMBA LABS, CAPE TOWN  
 
 

BID NO: NRF/SARAO SHAO/43/2023-24 
 
 

Closing date: Tuesday, 16 January 2024 
 
 
 

NAME OF BIDDER:    
 
 

CSD NUMBER:     
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BIDDER’S REPRESENTATIVE CONTACT INFORMATION: 

 
 

NAME OF BIDDER: …………………………………………………………………………………………………………. 
 
 

CONTACT PERSON: ..........……………………………………………………….…………………………………......... 
 
 

TELEPHONE NUMBER: CODE…………………NUMBER………………………………………….…………………… 
 
 

CELL PHONE NUMBER……………………………………………………………….………………………………… 
 
 

E MAIL ADDRESS: ..........………………………………………………………………….……………………………......
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T1.1 TENDER NOTICE AND INVITATION TO TENDER 
 
SOUTH AFRICAN RADIO ASTRONOMY OBSERVATORY  
 

BID NO: NRF/SARAO SHAO/43/2023-24 
 

 
 

BID INVITATION 
Suitably experienced and qualified Contractors are invited to respond to this bid invitation for the South African Radio 
Astronomy Observatory (SARAO), a business unit of the National Research Foundation (NRF) - 

 

Bid Number Bid Description Bid Closing Date 
and Time 

 
 

NRF / SARAO 
SHAO/43/2023-
24 

APPOINTMENT OF A MULTIDISCIPLINARY TEAM (LED BY AN   
ARCHITECTURAL CONSULTANT) TO PROVIDE PROFESSIONAL 
SERVICES, FOR THE DESIGN AND CONSTRUCTION OF THE SKA 
SCIENCE OPERATIONS CENTRE (SOC); SKA SCIENCE 
PROCESSING CENTRE (SPC), SKA SCIENCE REGIONAL CENTRE 
(SRC) AND SARAO HQ, WHICH FORM PART OF THE NEW CAPE 
TOWN HOST INFRASTRUCTURE SYSTEM (CTHIS) FACILITY AT 
iTHEMBA LABS, CAPE TOWN 
 

 
 

Tuesday, 16 January 
2024 at 12.00PM  

 
 

COMPULSORY BID CLARIFICATION MEETING AND SITE VISIT  
 
A Compulsory Bid Clarification Meeting and Site Visit will take place as follows –  
 
Date:    Wednesday, 29 November 2023  
Time:   10.00AM 
Venue: iThemba LABS Precinct (located on the Old Faure Road, which runs parallel to the N2, between the M32 and   
            R310, in Cape Town). GPS coordinates: Latitude: 34°1'27.96"S; Longitude: 18°43'1.32"E  

 

After registering, bidders will receive a signed confirmation of attendance certificate, to be returned with their Bid. 
The site visit will be held directly after the clarification meeting. 
 
Persons attending the clarification meeting must be duly authorised to represent the bidder. Any bid submitted by a 
bidder not represented at the clarification meeting will be rejected. 

 
PREFERENTIAL PROCUREMENT SYSTEM:  
The 90/10 price and preference points system, as prescribed by the Preferential Procurement Regulations, 2022 issued under 
the Preferential Procurement Policy Framework Act, (Act No 5 of 2000) (PPPFA) will be applied to evaluate this bid. 

 
EVALUATION CRITERIA 
Functionality/Eligibility will be evaluated in two stages – Stage 2.1 and Stage 2.2. Bidders must score a minimum of 75% 
for each stage, and an overall minimum score of 75% for functionality. Failure to achieve these minimum scores will result 
in a bid being held to be non-responsive and therefore disqualified 

 
TENDER PUBLICATION: 
The tender document will be available from Wednesday, 15 November 2023, and may be accessed on the following websites: 
www.sarao.ac.za/tenders and www.etenders.gov.za 

 

 
 
 
 

BID NOTICE 

http://www.sarao.ac.za/tenders
http://www.sarao.ac.za/tenders
http://www.etenders.gov.za/
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TENDER SUBMISSION: 
Electronic bid submissions must be sent to tenders@sarao.ac.za 

 

Tenders must be submitted in two separate electronic folders, one with the compliance and technical response, and the 
second with the financial response. Technical submissions should ideally be in searchable PDF format. 

 
Folders must be titled with the bidder’s company name and folder title. Attachments are limited to 25 MB per email. 

 
BID CONDITIONS: 
SARAO does not bind itself to accept the lowest bid or any tender that qualifies against all criteria for entrance to the PPPFA 
price competition; and reserves the right to accept any tender or portion of a tender. 

 
BID ENQUIRIES: 
No telephonic enquiries relating to this tender will be permitted. All enquiries regarding this tender must be in writing and 
directed to: 

 
Technical Queries: 
Mr. Thulani Fihlani,  
Project Manager 
Email: tfihlani@sarao.ac.za  

 

Procedural Queries: 
Ms. Anwuli Okecha,  
SCM Specialist 
Email: anwuli@sarao.ac.za

mailto:tenders@sarao.ac.za
mailto:tfihlani@sarao.ac.za
mailto:anwuli@sarao.ac.za
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T1.1.1  LOCALITY PLAN  
The site is located within the iThemba LABS NRF facility precinct on Old Faure Road, City of Cape Town municipal 
region near the suburb of Blue Downs and is accessible via Old Faure Road to the North, the N2 to the South and 
R310 to the East.  

GPS Coordinates: Latitude: 34°1'27.96"S; Longitude: 18°43'1.32"E 

 

45 000m2 
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T1.2 TENDER DATA 
 
T1.2.1 Standard Conditions of Tender 

 
The conditions of tender are the Standard Conditions of Tender as contained in of Board Notice 423 of 2019 in 
Government Gazette No 42622 of 8 August 2019, Construction Industry Development Board (CIDB) Standard 
for Uniformity in Construction Procurement. (see www.cidb.org.za). 

 
T1.2.2   Variations to the Standard Conditions of Tender 

 
The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically 
to this tender. The specific Tender Data shall take precedence in the interpretation of any ambiguity or inconsistency 
between it and the CIDB standard conditions of tender. Each item of data given below is cross-referenced to the 
clause in the Standard Conditions of Tender to which it mainly applies. 
 
The following variations, amendments and additions to the Standard Conditions of Tender shall apply to this tender. 

 
 

Clause Variation, Amendment or Addition  
 
No. 

 
C.1 General 

 
C.1.1 Actions 

 
Add the following to the end of Clause C.1.1.1: 

 
The Employer (interchangeably, “the Client”) is the legal entity National Research Foundation (NRF) 
managed by its business unit South African Radio Astronomy Observatory (SARAO) represented by Thulani 
Fihlani. 

 
C.1.2 Tender Documents 

 
Add the following to the end of Clause C.1.2: 

 
“The Tender Document for this Contract comprises the following: 

 
Not issued to Tenderers, but available from the S.A. Federation of Civil Engineering Contractors, the S.A. 
Institution of Civil Engineering, the S.A. Bureau of Standards, the Government printers, the Construction 
Industry Development Board, and the Employer, as applicable: 

 
1. CIDB “Standard for Uniformity in Construction Procurement Annex C, Standard Conditions of 

Tender”, Board Notice 423 of 2019 of Government Gazette No. 42622 of 9 August 2019.    
2. The General Conditions of Contract for this project is the Fifth Edition 2017 of FIDIC (International 

Federation of Consulting Engineers) White Book, Client/Consultant of Model Services 
Agreement. 

3. The Preferential Procurement Policy Framework Act No 5 of 2000, and the Preferential 
Procurement Policy Framework Act Regulations, 2022. Published in Government Gazette 47452 
on 4 November 2022.  

4. The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, and the 
Construction Regulations (2014). 

 
C.2 Bidder’s Obligations 

 
        C.2.1           Eligibility  
 

Add the following to the end of Clause C.2.1.1: 
 

A. Attendance of Compulsory Bid Clarification Meeting 
 

Only Bidders who have attended the compulsory bid clarification meeting and site visit, and have form 
A2 “Clarification Meeting Certificate and Proof of Attendance” signed by the Employer’s agent or his 

http://www.cidb.org.za/
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representative will be eligible to submit a tender offer. 
 

B. Bidder’s Tax Clearance Certificate 
 

Bidders must be resident in South Africa and therefore registered with the South African Revenue 
Services (SARS). Bidders must submit/append documentary evidence/proof in the form of a CSD 
registration number and/or valid Tax Clearance PIN Number issued by SARS and/or valid tax certificate 
printed from the SARS system. 

 
At the point of award of the tender, the recommended bidder must be in good standing with SARS, failing 
which the bidder must be in good standing within such extended period as may be granted at the 
discretion of SARAO, failing which the bidder will be disqualified from further consideration. 

 
Each party to a Consortium/Joint Venture shall submit a separate CSD registration number and/or Tax 
Clearance PIN Number. 

 
C. Further Compulsory Documents to be submitted with Tender 

 
In addition to all the documents relating to A and B above and all other documents requested in 
Section T2.2 (Returnable Documents), it is further required that copies of the following certificates be 
provided (they must be current and valid):  

 
1. Letter of Good Standing from Compensation Commissioner (COID) or Compensation Insurer;  

 
2. Letter of Good Standing from Department of Labour (UIF). 

 
The above shall be provided for each JV Partner in the case of Joint Ventures. 

 
D. Minimum Eligibility Score to be Achieved 

 
Any tender which scores less than the minimum threshold value stated in the functionality evaluation 
criteria, will be held to be non-responsive and disqualified. 

 
C.2.7 Clarification Meeting 

 
Add the following to the end of Clause C.2.7: 

 
“The arrangements for a compulsory bid clarification meeting and site visit are as stated in the Tender 
Notice and Invitation to Tender. 

 

Bidders should be represented by a person or persons who are suitably qualified and experienced to 
comprehend the aspects of the work involved.” 

. 
 

C.2.13 Submitting a Tender Offer 
 

C.2.13.2 Add the following to the end of Clause C.2.13.2: 
 

“Bid submissions must be in electronic format. 
 

Bid submissions shall comprise two separate electronic folders or subfolders as follows: 
 

● “Technical” (T1) submission (Technical submissions should preferably be in searchable PDF 
format), and 

● “Financial” (F2) submission (Folders must be titled with the bidder’s company name and folder 
title. Attachments are limited to 25 MB per email) 

 
Failure to comply with these requirements may result in the tender being deemed non-responsive.” 
 

C.2.13.3 Delete the contents of Clause C.2.13.3 and replace with the following: 
 

“Only electronic bid submissions will be accepted. Electronic bid submissions must be sent to 
tenders@sarao.ac.za.” 

 

C.2.13.4 Add the following after the first sentence of Clause C.2.13.4: 
 

“The tender shall be signed by a person duly authorised to do so.” 

mailto:tenders@sarao.ac.za
mailto:tenders@sarao.ac.za
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C.2.13.5 Delete the contents of Clause C.2.13.5. 

 
C.2.13.6 Delete the contents of Clause C.2.13.6 and replace with the following: 

 
“A two–envelope procedure as described in Clause C.3.5 will be followed. 

 
Bids must be submitted in two separate electronic folders, one with the Technical response (T1), and the 
second with the Financial response (F2). Each main folder may have sub-folders, and if this is the case, 
each sub-folder must be clearly indicated as such.” 

 
C.2.13.7 Delete the contents of Clause C.2.13.7. 

 
C.2.13.8 Substitute the contents of Clause C.2.13.8 with the following: 

 
“Accept that the employer will not assume any responsibility for any technical difficulties which might affect 
its bid submission being received on time.” 

 
C.2.13.9 Substitute the contents of Clause C.2.13.9 with the following: 

 
“Only tender offers submitted in electronic format to tenders@sarao.ac.za will be accepted by the 
Employer.” 

 
C.2.15 Closing Time 

 
C.2.15.1 Add the following to the end of Clause C.2.15.1: 

 
“Ensure that the employer receives the tender offer via email submitted to the email address 
specified in the tender data not later than the closing time stated in the tender data. Accept that 
proof of the sent email shall not be accepted as proof of delivery.  The tenderer is to ensure that an 
automatic delivery notice is received via return email as proof of submission to the employer. The 
closing time for submission of tender offers is as stated in the Tender Notice and Invitation to 
Tender.” 

 
C.2.16 Tender Offer Validity 

 
C.2.16.1 Add the following to the end of Clause C.2.16.1: 

 
“The tender offer validity period is 120 days.” 

 
C.2.16.2 Add the following to the end of Clause C.2.16.2: 

 
“The maximum extension on the tender offer validity period is 120 days.” 

 
C.2.17 Clarification of Tender Offer after Submission 

 
Add the following to the end of Clause C.2.17: 

 
“A tender may be rejected as non-responsive if the Bidder fails to provide any clarification requested by the 
Employer within such time as is granted by the Employer to provide such clarification. A tender may be 
rejected if the unit rates or lump sums for some of the items in the bills of quantities are, in the opinion of the 
Employer, unreasonable, and the Bidder fails, within such time as is granted by the Employer, to justify any 
specific rates or lump sums (i.e. to provide a financial breakdown of how such rates or sums were obtained) 
or to adjust the unit rates or lump sums for such items while retaining the total of the prices unchanged.” 

 
C.3 The Employer’s Undertakings 

 
C.3.1 Respond to Requests from the Bidder 

 
C.3.1.1 Substitute the contents of Clause C.3.1.1 with the following: 

 
“The Employer will respond to a request for clarification received up to five working days before the tender 
closing time stated in the Tender Data and circulate responses to all bidders who attended the compulsory 
tender briefing meeting.” 

 
C.3.5 Two-envelope System 

mailto:tenders@sarao.ac.za
mailto:tenders@sarao.ac.za
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C.3.5.1 Substitute the contents of Clause C.3.5.1 with the following: 

 
“Where it is stated in the Tender Data that a two-envelope process is to be followed, open only the technical 
proposal of valid bids for evaluation by the Employer’s evaluation committee. Technical proposals will not 
be opened in the presence of bidders’ representatives, however a list of bids received on the closing date 
will be published on the Employer’s website within 7 days of the tender closing date.” 

 
C.3.5.2 Delete the contents of Clause C.3.5.2 and replace with the following: 

 
“Evaluate functionality of the technical proposals offered by bidders.  Only those financial proposals of 
bidders who score the minimum number of functionality points or higher will be opened.” 

 
C.3.7 Grounds for rejection and disqualification 

 
Add the following to the end of Clause C.3.7: 

 
“Bidders will be disqualified if - 

 
(a) They do not meet the stipulated functionality threshold requirements. 
(b) There is no evidence that they were represented at the compulsory bid clarification meeting and site 

visit.  
(c) Any of the Bidder’s directors or shareholders are listed on the National Treasury Register of Tender 

Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004, as a person 
prohibited from doing business in the public sector.  

(d) If, from information given in the completed Compulsory Enterprise Questionnaire or SBD forms, the 
Employer considers that there is a potential conflict of interest concerning the bidder which may 
potentially compromise the tender process. 

(e) They have been restricted from doing business with the Employer.  
(f) In a two-envelope system, the bidder fails to submit both a technical proposal and a financial proposal. 

 

C.3.8 Test for Responsiveness 
 

C.3.8.2 Add the following to the end of Clause C.3.8.2: 
 

“Tenders will also be considered non-responsive and/or disqualified if: 
 

(a) Subject to clause C.3.11.1 below, the Tender offer does not meet any one of the eligibility criteria 
indicated as mandatory in Part T2. 

(b) The Bidder has not fully and correctly completed the Offer portion of D2.1 Form of Offer and 
Acceptance i.e. the price has not been completed in words and numbers, the Bidder’s details are not 
completed fully and correctly, and the Bidder has failed to sign the Offer portion of D2.1. 

(c) The Bidder fails to respond, within such time frame granted by the Employer, to any written request 
for clarification, and such failure renders it impossible for the Employer to clarify any ambiguities in 
the bid submission, and therefore renders it impossible to evaluate the bid submission any further. 

(d) There are any other material deficiencies in the bid submission which cannot be cured by clarification. 
 
 

C.3.11 Evaluation of Tender Offers 
 

        C.3.11.1      General  
 

Add the following clauses after Clause C.3.11.1: 
 
        C.3.11.2      The Evaluation Method 
 

Bids will be evaluated in a three-stage process, as follows – 
 

STAGE 1: Compliance with administrative requirements in Part T2 (namely, completion of Schedules A1- 
A7, the Standard Bidding Documents, and submission of the returnable documents in Schedules B1-B4). 
 
In this stage, discretion may be applied to allow bidders to complete and/or sign returnable schedules not 
completed and/or signed in the first instance or to submit returnable documents not submitted in the first 
instance, provided that such returnable schedules or documents are of a purely administrative nature and 
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do not pertain to the substance of the bid such as to affect the competitive position of bidders, by giving one 
or more bidders a second and unfair opportunity to augment the quality (substantive) aspects of their bid. 
Only compliant bids will proceed to Stage 2. 

 
STAGE 2:  Bids will be evaluated on the eligibility criteria summarised in Clause C.3.11.2.1. This Stage will 
consist of two sub-stages, namely Stage 2.1 and Stage 2.2. Only bids which –  

 
(a) meet the minimum score of 135 points (75%) out of a possible 180 points in Stage 2.1 Capability & 

Capacity; and 
 
(b) meet the minimum score of 75 points (75%) out of a possible 100 points in Stage 2.2, Experience & 

Planning 
 

                               will be evaluated further in Stage 3. 

STAGE 3: Bids will be scored on the 90/10 price and preference points system. 
 

 
The lowest priced bid will not necessarily be accepted and the Employer reserves the right to accept the whole 
or part of any tender, or not to consider any tender at all. 

 
The Employer reserves the right to conduct due diligence on shortlisted bidders’ ability to undertake the 
project.” 

 
SARAO reserves the right to reject overpriced or under-priced bids outside the identified price range 
for the bid. 

 
C.3.11.2.1 Score Functionality  

 
The Functionality/Eligibility sub-criteria and maximum score of each of the sub-criteria are listed in Schedule 
B5-B13: 

 
Stage 2.1 - Capability & Capacity 

 

Functionality Criteria Maximum Points  
(W2) Schedule 

Capability –  
 
Qualifications, Experience and Professional 
Registration of Design and Construction 
Management Teams 
 
Project Organisational Chart for Key Design 
and Construction Personnel 

 
180   

  
 Schedules B5-B9  

Total 180   
 

Note: Bidders must achieve a minimum of 75%, or 135 points out of 180 in Stage 2.1 to qualify  
to Stage 2.2 
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Stage 2.2 - Experience & Planning 
 

Functionality Sub-criteria Maximum 
Points (W2) 

Schedule 

 Previous Experience and Track Record 40 Schedule B10 

Method Statement 40 Schedule B11 

Project Execution Plan 10 Schedule B12 

Quality management System 10 Schedule B13 

Total 100  

 
Bidders must achieve a minimum of 75% or 75 points out of 100 points during this stage to qualify to 
Stage 3. 
 
 
STAGE 3: Bids will be scored on the 90/10 price and preference points system 
 
The total number of tender evaluation points for functionality will be the sum of the points scored for each of 
the sub-criteria. The points for each sub-criterion will be calculated using the following equation: 
 

𝑆𝑆0 
𝑁𝑁𝑄𝑄𝑄𝑄    =   𝑊𝑊𝑊𝑊2 𝑥𝑥 

𝑆𝑆 
 
Where: 
 

NQ = Bidder’s functionality points (per sub-criteria) 
W2 = the maximum possible number of tender evaluation points awarded for the functionality as stated in 
the tender data 
S0 = the score for functionality allocated to the submission under consideration 
Ms = the maximum possible score for functionality in respect of a submission 
 
 
Functionality will be scored by not less than three evaluators. Each evaluator will assess each bid on the 
mandatory functionality criteria. With regard to the scored functionality criteria, the scores of all evaluators will 
be totalled and averaged to obtain the final score for Functionality. 
 
Bidders must score a minimum of 75% in Stage 2.1 and 2.2 respectively, as well as an overall minimum 
score of 75% for functionality. Failure to achieve these minimum scores will result in a bid being held 
to be non-responsive and therefore disqualified.  

 
 

B-BBEE status level of contributor Number of points 

1 10  
2 9  
3 6  
4 5  
5 4  
6 3 
7 2 
8 1 

Non-compliant contributor 0 
 

C.3.17 Provide Copies of the Contracts 
 

Add the following to the end of Clause C.3.17: 
 

“The number of paper copies of the signed contract to be provided by the Employer is ONE.”

 
𝑀𝑀 
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T1.2.3 Additional Conditions of Tender 
 

The additional conditions of tender are: 
 

C.4.1 Compliance with Occupational Health and Safety Act 1993 and Construction Regulations 
(as amended 2014) 

 
Bidders are to note the requirements of the Occupational Health and Safety Act No. 85 of 1993 and the latest 
amended Construction Regulations (2014) issued in terms of Section 43 of the Act. Bidders are not required 
to submit a Health and Safety plan. However, The Bidder shall be deemed to have read and fully understood 
the requirements of the above Act and Regulations and to have allowed for all costs in compliance therewith. 

 
 

C.4.2 Claims Arising after Submission of Tender 
 

No claim whatsoever as to the true intent and meaning of anything contained in the Conditions of Contract, 
Scope of Work and Pricing Data, will be accepted by the Employer after the submission of any tender and 
the Bidder shall be deemed to have: 

 
(1) Read and fully understand the Conditions of Contract. 
(2) Read and fully understood the whole text of the Scope of Work and Pricing Data and thoroughly 

acquainted himself with the nature of the works proposed and generally of all matters which may 
influence the Contract. 

(3) Visited the site of the proposed works, carefully examined existing conditions, the means of access 
to the site, the conditions under which the work is to be done, and acquainted himself with any 
limitations or restrictions that may be imposed by the Municipal or other Authorities in regard to 
access and transport of materials and plant to and from the site and made the necessary provisions 
for any additional costs involved thereby. 

(4) Requested the Employer to make clear the actual requirements of anything contained in this bid 
document, the exact meaning or interpretation of which is not clearly intelligible to the Bidder. 

 
C.4.3 Imbalance in Tendered Rates 

 
In the event of tendered rates or lump sums being declared by the Employer to be unacceptable to it because 
they are either excessively low or high or not in proper balance with other rates or lump sums, the Bidder 
may be required to produce evidence and advance arguments in support of the tendered rates or lump sums 
objected to. If, after submission of such evidence and any further evidence requested, the Employer is still 
not satisfied with the tendered rates or lump sums objected to, it may request the Bidder to amend these 
rates and lump sums along the lines indicated by it. 

 
The Bidder will then have the option to alter and/or amend the rates and lump sums objected to and such 
other related amounts as are agreed on by the Employer, but this shall be done without altering the Contract 
Price. 

 
Should the Bidder fail to amend the Tender in a manner acceptable to the Employer, the Employer may 
reject the Tender.
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T2: Returnable Documents 
 

 
Number Heading Pages 

T2.1 Schedule of Returnable Documents 17 

T2.2 Returnable Documents 20 
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T2.1 SCHEDULE OF RETURNABLE DOCUMENTS 
 

T2.1.1. General 
 

The Tender Document must be submitted as a whole. All schedules and forms must be properly completed as instructed, 
and the document shall not be taken apart or altered in any way whatsoever. 

 
Bidders are required to complete each and every schedule and form listed below to the best of their ability, as the evaluation 
of tenders and the eventual contract will be based on the information provided by the Bidder. 

 
Completion of the returnable schedules and submission of the returnable documents is mandatory. Failure to do so will 
result in a bid being held to be non-responsive, except in limited circumstances, namely, the Employer will allow bidders to 
complete returnable schedules not completed in the first instance or to submit returnable documents not submitted in the 
first instance where these are purely of an administrative nature (specifically, Schedules A1-A7, the Standard Bidding 
Documents, and Schedules B1-B5), and do not pertain to the substance of the bid such as to affect the competitive position 
of bidders, by giving one or more bidders a second and unfair opportunity to augment the quality (substantive) aspects of 
their bid. 
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T2.1.2. List of Returnable Schedules, Forms and Certificates 
 
 

SCHEDULE DESCRIPTION PAGE NO.  

Company Specific Schedules 

A1 Authority to Sign Documents 21 

A2 Certificate of attendance at Bid Clarification Meeting 22 

A3 Certificate of Authority for Joint Ventures or Consortia 23 

A4 Compulsory Enterprise Questionnaire 24 

A5 Bidder’s Bank Account Details and Financial References 26 

A6 Certificate of Insurance Cover (Professional Indemnity) 27 

A7 Form concerning the fulfilment of the Construction Regulations, 2014 28 

Standard Bidding Documents (SBD) for Compliance Assessment 

SBD 4 Declaration of Interest 29  

SBD 6.1 Preference Points Claim Form in terms of the Preferential Procurement 
Regulations 2022 

31 

Returnable Documents for Compliance Assessment 

B1 Tax Clearance  35 

B2 Proof of registration on National Treasury Central Supplier Database 36 

B3 BBBEE Certificate or Sworn Affidavit 37 

B4 Schedule of Proposed Sub Consultants 38 

Returnable Documents for Functionality Assessment 

B5 Schedule of Key Design, and Construction Management Personnel 39  

B6 Certified copies of Professional Qualification of Key Design, and Construction 

Management Personnel 

53 

B7 Certified copies of Professional Registration of Key Design, Content Development 

and Construction Management Personnel 

54  

B8 Curriculum Vitae of Key Design, and Construction Management Personnel 55 

B9 Project Organisational Chart for Key Design, and Construction Management 

Personnel 

57  

B10 Bidding Entity past experience in delivering projects undertaken to the nature of 

the SARAO site and building requirements (lists of current and completed projects 

to be submitted). Must include all Consultants and Sub-consultants 

60  

B11 Method Statement based on the scope of work specific to this project 62  

B12 Project Execution Plan (PEP) Specific to this Project 64  

B13 Quality Management Plan Specific to the Project 65  

Returnable Documents pertaining to the Contract 

B14 Amendments/ Alternatives and Qualifications by Bidder 65  

B15 Record of Addenda to Tender Documents 66  

B16 Joint Venture Agreement 67  
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D2.1 Form of Offer and Acceptance 84  

D2.2 Contract Data 91 

D3.1 Pricing Instructions 102 

D3.2 Pricing Schedule 103  

D3.3 Hourly Rates to be applied to Variations 108  
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T2.2 RETURNABLE DOCUMENTS 
 

NB: BIDDERS MUST COMPLETE THESE DOCUMENTS / FORMS IN BLACK TYPE OR BLACK INK
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A1. AUTHORITY TO SIGN DOCUMENTS 
 

I/We*, the undersigned, am/are* duly authorised to sign the form of tender on behalf of 
 
 
 

by virtue of the Articles of Association/Resolution of the Board of Directors*, of which a copy is attached, or 
 
 
 
 
 
 

*Delete whichever is inapplicable 
 
 

 

 
1. 

    

NAME  SIGNATURE  DATE 
 
 

 

 
2. 

    

NAME  SIGNATURE  DATE 
 

WITNESSES: 
 

 
 

1. 

    

NAME  SIGNATURE  DATE 
 
 

 
 

2. 

    

NAME  SIGNATURE  DATE 
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A2. CERTIFICATE OF ATTENDANCE AT BID CLARIFICATION MEETING 
 

This is to Certify that I/We* 

of (Bidder) 

of (address) 
 
 
 
 

Telephone number Mobile number 
 
 

E-mail 

on (date) 

have attended the clarification meeting and examined the Site of the Works and its surroundings for which I/we* am/are* 

submitting this Tender and have, so far as is practicable, familiarised myself/ourselves* with all information, risks, 

contingencies and other circumstances which may influence or affect my/our* tender. 

 
*Delete whichever is inapplicable 

 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 
 

 
 
 
 
 

  
NAME 

  
 
 
 
 

  
SIGNATURE 

 
 

SIGNED ON BEHALF OF THE EMPLOYER: 
 
 

 
 
 
 
 

  
NAME 

  
 
 
 
 

  
SIGNATURE 
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A3. CERTIFICATE OF AUTHORITY FOR JOINT VENTURES / CONSORTIA 
 

This Returnable Schedule is to be completed only if the bidder is a joint venture or consortium. 
 

We, the undersigned, are submitting this tender offer as a joint venture / consortium, and hereby authorise 
 

Mr/Ms , authorised signatory of company, 

close corporation or partnership, acting in the capacity of lead partner, to sign all documents in connection with the 

tender offer and any contract resulting from it on our behalf. 

 
NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 

Lead partner  
Signature: 

 
 

Name:  
 
 

Designation: 

   

Signature: 
 
 

Name: 
 
 

Designation: 

   

Signature: 
 
 

Name: 
 
 

Designation: 

   

Signature : 
 
 

Name : 
 
 

Designation : 

 
Note: 

 
A copy of the Joint Venture / Consortium Agreement showing clearly the percentage contribution of each partner to the 
Joint Venture / Consortium must be included in the bid submission.
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A4.  COMPULSORY ENTERPRISE QUESTIONNAIRE 
 
 

The following particulars must be furnished. In the case of a joint venture / consortium, separate enterprise 
questionnaires in respect of each partner must be completed and submitted. 

 
Section 1: Name of enterprise 

 
Section 2: VAT registration number, if any 

 
Section 3: CIDB registration number, if any 

Section 4: Particulars of sole proprietors and partners in partnerships 
 

Name* Identity number* Personal income tax number* 
   

   

   

   

 
* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 
Section 5: Particulars of companies and close corporations 

 
Company registration number:  

Close corporation number: 

Tax reference number:  
 

Section 6: The attached SBD 4 must be completed for each attender and be attached as a tender 
requirement 

Section 7: The attached SBD 6.1 must be completed for each attender and be attached as a tender 
requirement 

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise: 
i) authorises the Employer to obtain a tax Clearance certificate from the South African Revenue Services 

that my / our tax matters are in order; 
ii) confirms that neither the name of the enterprise nor the name of any partner, manager, director or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register 
of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 
2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may 
exercise, control over the enterprise, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I/we are not associated, linked or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the bidders or those responsible for compiling the scope 
of work that could cause or be interpreted as a conflict of interest; 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of 
my belief both true and correct. 

SIGNED: 
 

 
 
 
  

 
ENTERPRISE NAME 

  
 
 
  

 
DATE 
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NAME 

  
 
 
  

 
POSITION 

  
 
 
  

 
SIGNATURE 
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A5. BIDDER’S BANK ACCOUNT DETAILS AND FINANCIAL REFERENCES 
 

Notes to Bidder: 
 

1. The Bidder shall attach to this form a letter from the bank at which he declares he conducts his account. The 
contents of the bank’s letter must state the credit rating that it, in addition to the information required below, 
accords to the bidder for the business envisaged by this tender. Failure to provide the required letter with the 
tender submission may render the Bidder’s offer unresponsive. 

 
2. The Bidder’s banking details as they appear below shall be completed. 

 
 

3. In the event that the bidder is a joint venture enterprise, details of all the members of the joint venture shall be 
similarly provided and attached to this form. 

 
 

The bidder shall provide the following information: 
 

 
(i) 

 
Name of Account Holder: 

 

 
(ii) 

 
Account Number: 

 

 
(iii) 

 
Bank Name: 

 

 
(iv) 

 
Branch Number: 

 

 
(v) 

 
Bank and Branch Contact Details: 

 

 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 
 

 
 
 
 
 

  
NAME 

  
 
 
 
 

  
SIGNATURE 
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A6. CERTIFICATE OF INSURANCE COVER (PROFESSIONAL INDEMNITY) 
 

Note to Bidder: 
In the event that the Bidder is a joint venture or consortium, the details of each partner must also be provided. 

Professional Indemnity Insurance must be a minimum of double the contract value for this contract. 

 
Bidders shall provide the following details of this insurance cover: 

 
(i) Name of Bidder: ………………………………………………………………………………………. 

 
(ii) Period of Validity:   ………………………………………………………………………………………. 

 
 

(iii) Value of Insurance: ……………………………………………………………………………………………. 
 
 

● Insurance for Works and Bidder’s Equipment: 
 

Company: ………………………………………………………………………………………. 
 

Value: ………………………………………………………………………………………. 
 

● Insurance for Bidder’s Personnel: 
 

Company: ………………………………………………………………………………………. 
 

Value: ………………………………………………………………………………………. 
 

● Motor Vehicles liability: 
 

Company: ………………………………………………………………………………………. 
 

Value: ………………………………………………………………………………………. 
 

● Third Party liability: 
 

Company: ………………………………………………………………………….................. 
 

Value: ……………………………………………………………………………………… 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 
 

 
 
 
 
 

  
NAME 

  
 
 
 
 

  
SIGNATURE 
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A7. FORM CONCERNING THE FULFILLMENT OF THE CONSTRUCTION    
          REGULATIONS, 2014 

 
In terms of regulation 4(3) of the Construction Regulations, 2014, as amended (hereinafter referred to as the Regulations), 
promulgated on 18 July 2003 in terms of Section 43 of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993) 
the Employer shall not appoint a contractor to perform construction work unless the Contractor can satisfy the Employer 
that his/her firm has the necessary competencies and resources to carry out the work safely and has allowed adequately 
in his/her tender for the due fulfilment of all the applicable requirements of the Act and the Regulations. 

 
1. I confirm that I am fully conversant with the Regulations and that my company has (or will acquire/procure) the 

necessary competencies and resources to timeously, safely and successfully comply with all of the requirements of 
the Regulations. 

 
YES  

NO  

 
2. Proposed approach to achieve compliance with the Regulations (Tick) 

 
Own resources, competent in terms of the Regulations (refer to 3 below)  

Own resources, still to be hired and/or trained (until competency is achieved)  

Specialist subcontract resources (competent) – specify:  

 
3. Provide details of proposed key persons, competent in terms of the Regulations, who will form part of the team as 

specified in the Regulations (CVs to be attached): 
 
 
 
 
 

4. Provide details of proposed training (if any) that will be undergone: 
 
 
 
 

5. Potential key risks identified and measures for addressing risks: 
 
 
 

I have fully included in my tendered rates and prices (in the appropriate payment items provided in the Schedule of 
Quantities) for all resources, actions, training and any other costs required for the due fulfilment of the Regulations for the 
duration of the construction and defects repair period. 

 
YES  

NO  

 
SIGNED BY/ON BEHALF OF BIDDER: 

 
 

 
 
 
 
 

  
NAME 

  
 
 
 
 

  
SIGNATURE 
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SBD 4 BIDDER’S DISCLOSURE 
 

1. PURPOSE OF THE FORM 
 

1.1 Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with 
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution 
of the Republic of South Africa and further expressed in various pieces of legislation, it is required for 
the bidder to make this declaration in respect of the details required hereunder. 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted 
Suppliers, that person will automatically be disqualified from the bid process. 

 
2. BIDDER’S DECLARATION 

 
2.1    Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest in the enterprise, employed by the state? YES / NO 
 

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person 
having a controlling interest in the enterprise, in the table below – 

 
Full Name Identity Number Name of State Institution 

   

   

   

   

   

   

 
 

2.2 Do you, or any person connected with the bidder, have a relationship with any person employed by the 
procuring entity? YES / NO 

 
 

2.2.1 If so, furnish particulars ………………………………………………………………………………………... 
 

…………………………………………………………………………………………………………………….. 
 

…………………………………………………………………………………………………………………….. 
 

2.3 Does the bidder, or any of its directors / trustees / shareholders / members / partners or any person 
having a controlling interest in the enterprise have any interest in any other related enterprise whether 
or not they are bidding for this contract? YES / NO 

 
 

2.3.1 If so, furnish particulars …..…………………………………………………………………………………… 
 

…………………………………………………………………………………………………………………….. 
 

…………………………………………………………………………………………………………………….. 
 
 

1 The power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the 
person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise. 
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3. DECLARATION 
 

I, the undersigned, (name)……………………………………………………………………. in submitting the 
accompanying bid, do hereby make the following statements that I certify to be true and complete in every 
respect – 

 
3.1 I have read and understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and 

complete in every respect; 
3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between 
partners in a joint venture or consortium2 will not be construed as collusive bidding; 

3.4 In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas 
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, 
bidding with the intention not to win the bid and conditions or delivery particulars of the products or 
services to which this bid invitation relates. 

3.5 There have been no consultations, communications, agreements or arrangements made by the bidder 
with any official of the procuring institution in relation to this procurement process prior to and during 
the bidding process except to provide clarification on the bid submitted where so required by the 
institution; and the bidder was not involved in the drafting of the specifications or terms of reference 
for this bid. 

3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 
practices related to bids and contracts, bids that are suspicious will be reported to the Competition 
Commission for investigation and possible imposition of administrative penalties in terms of section 59 
of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority 
(NPA) for criminal investigation and or may be restricted from conducting business with the public 
sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt 
Activities Act No 12 of 2004 or any other applicable legislation. 

 
 

CERTIFICATION 
 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 AND 3 ABOVE IS CORRECT. 
 

I ACCEPT THAT THE STATE MAY REJECT MY BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 
OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE 
SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 
 
 

…………………………………………………… ..…………………………………………… 
Date  Signature 

 
 

……………………………………………………. …………………………………………… 
Position  Name of bidder 

 
 
 
 
 
 
 
 
 
 

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, 
capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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SBD 6.1 PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
This preference form must form part of all bids invited. It contains general information and serves as a claim form for 
preference points for specific goals. 

 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022. 

 
 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

a) the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and 

b) the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 
included). 

 
The value of this bid is estimated to exceed R50 000 000 (all applicable taxes included) and therefore the 90/10 
preference point system shall be applicable. 

1.2 To be completed by the organ of state: 

a) The applicable preference point system for this tender is the 90/10 preference point system. 

 

1.3 Points for this bid shall be awarded for: 

(a) Price; and 

(b) Specific Goals (namely, B-BBEE Status Level of Contributor) 

 

1.4 To be completed by the organ of state: 

The maximum points for this bid are allocated as follows: 
 

 POINTS 

PRICE 90 

SPECIFIC GOALS  10 

Total points for Price and Specific Goals  100 

 
1.5 Failure on the part of a bidder to submit proof or documentation required in terms of this tender to claim points 

for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not 
claimed. 
 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time 
subsequently, to substantiate any claim in regard to preferences, in any manner required by the purchaser. 

 
 

2. DEFINITIONS 

2.1 “tender” means a written offer in the form determined by an organ of state in response to an invitation to 
provide goods or services through price quotations, competitive tendering process or any other method 
envisaged in legislation;  

2.2 “price” means an amount of money tendered for goods or services, and includes all applicable taxes less all 
unconditional discounts;  

2.3 “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, 
and includes all applicable taxes;  

2.4 “tender for income-generating contracts” means a written offer in the form determined by an organ of state 
in response to an invitation for the origination of income-generating contracts through any method envisaged 
in legislation that will result in a legal agreement between the organ of state and a third party that produces 
revenue for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession 
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contracts, excluding direct sales and disposal of assets through public auctions; and  
(a) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000). 

   
3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 
3.1 POINTS AWARDED FOR PRICE 

 
3.1.1  THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

  
  A maximum of 80 or 90 points is allocated for price on the following basis: 
 
               80/20         or   90/10  
 

     𝑃𝑃𝑃𝑃 = 80 �1 − 𝑃𝑃𝑃𝑃−𝑃𝑃 

𝑃𝑃 
�      or   𝑃𝑃𝑃𝑃 = 90 �1 − 𝑃𝑃𝑃𝑃−𝑃𝑃 

𝑃𝑃 𝑚𝑚𝑚𝑚𝑥𝑥
� 

  Where 

  Ps = Points scored for price of tender under consideration 

  Pt = Price of tender under consideration 

  Pmin = Price of lowest acceptable tender 

 

3.2 FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 

PROCUREMENT 

 

3.2.1 POINTS AWARDED FOR PRICE 

A ma maximum of 80 or 90 points is allocated for price on the following basis: 

 
            80/20                or             90/10  
 

 𝑃𝑃𝑃𝑃 = 80 �1 + 𝑃𝑃𝑃𝑃−𝑃𝑃 

𝑃𝑃 
� or 𝑃𝑃𝑃𝑃 = 90 �1 + 𝑃𝑃𝑃𝑃−𝑃𝑃 

𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃
� 

 
Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 
4. POINTS AWARDED FOR SPECIFIC GOALS 

4.1 In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points 
must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be 
allocated points based on the goals stated in table 1 below as may be supported by proof/ documentation 
stated in the conditions of this tender: 

4.2 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear 
whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents, 
stipulate in the case of— 

a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point 
system will apply and that the highest acceptable tender will be used to determine the applicable 
preference point system; or 

b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and 
that the lowest acceptable tender will be used to determine the applicable preference point system, 
then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system. 
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Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point system). 
 

 
 

 

DECLARATION WITH REGARD TO COMPANY/FIRM 
 

4.3 Name of company/firm……………………………………………………………………………….. 

4.4 Company registration number……………………………………………………………………….. 

 

4.5 TYPE OF COMPANY / FIRM 
 

● Partnership/Joint Venture / Consortium 
● One-person business/sole proprietor 
● Close corporation 
● Public Company 
● Personal Liability Company 
● (Pty) Limited 
● Non-Profit Company 
● State Owned Company 

[Tick APPLICABLE BOX] 
 

4.6 I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed, 
based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown 
and I acknowledge that:  

 

i. The information furnished is true and correct; 

ii.       The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 
of this form;  

iii.       In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, 
the contractor may be required to furnish documentary proof to the satisfaction of the organ of state that 
the claims are correct;  

iv.       If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract 
have not been fulfilled, the organ of state may, in addition to any other remedy it may have – 

 

a) disqualify the person from the tendering process; 

b) recover costs, losses or damages it has incurred or suffered as a result of that person’s conduct; 

c) cancel the contract and claim any damages which it has suffered as a result of having to make 
less favourable arrangements due to such cancellation; 

d) recommend that the tenderer or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, be restricted from obtaining business 
from any organ of state for a period not exceeding 10 years, after the audi alteram partem (hear 

 
The specific goals allocated points in terms 
of this tender 

Number of points 
allocated 

(90/10 system) 
(To be completed by 
the organ of state) 

Number of points 
claimed (90/10 system) 

(To be completed by the 
tenderer) 

BBBEE status level of contributor 

(Note: Bidders are required to submit their 
BBBEE certificates or sworn affidavits (in the 
case of EMEs/QSEs) in order to be eligible to 
claim points) 

10 
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the other side) rule has been applied; and 

e) forward the matter for criminal prosecution, if deemed necessary. 
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B1. TAX CLEARANCE 
 

Tenderers must be registered and in good standing with the South African Revenue Services (SARS), and as evidence 
of this, must append their CSD registration number and valid SARS Tax Clearance PIN Number to this Schedule (see 
Clause C.2.1.1 of T1.2.2: Variations to the Standard Conditions of Tender). 

 
Bidders who are not registered with, or in good standing with SARS are not precluded from submitting bids, but must be 
registered and in good standing prior to Contract Award. 

 
Each party to a Consortium/Joint Venture shall submit a separate Tax Clearance PIN Number and CSD Supplier Number. 

 
 

 
PIN NUMBER 

 
 
 
 
 
 
 

 

CSD SUPPLIER NUMBER 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B2. PROOF OF REGISTRATION ON NATIONAL TREASURY CENTRAL 
SUPPLIER DATABASE 

 
Bidders shall be registered with the National Treasury Central Supplier Data Base (CSD) and must submit documentary 
evidence/proof in the form of a valid CSD Registration Number issued by National Treasury as per the requirements of 
Clause C.2.1.1 of T1.2.2: Variations to the Standard Conditions of Tender. 

 
Bidders who are not registered are not precluded from submitting bids, but must be registered prior to Contract Award. 

Each party to a Consortium/Joint Venture must submit a separate CSD Registration Number. 

CSD REGISTRATION NUMBER 
 
 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B3. B-BBEE CERTIFICATE OR SWORN AFFIDAVIT 
 

In order to claim points for ‘specific goals’ in terms of the Preferential Procurement Regulations (2022), bidders must submit 
a Valid BBBEE certificate issued by a Verification Agency accredited by SANAS; or in the case of Exempted Micro 
Enterprises (EMEs), a sworn affidavit confirming annual total revenue and level of black ownership or a BBBEE certificate 
issued by the Companies and Intellectual Property Commission; and in the case of Qualifying Small Enterprises (QSEs), 
a sworn affidavit confirming annual total revenue and level of black ownership.  
 
Unincorporated joint ventures and consortia must submit a consolidated B-BBEE certificate.  
 

 
 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B4. SCHEDULE OF PROPOSED SUBCONSULTANTS 
 

We notify you that it is our intention to employ the following Sub consultants for work in this contract. 
 

SUBCONSULTANTS 
 

Category/type 
Sub consultant(s) Name/Address/Contact 

Person/Phone/e-mail/Details of 
Organisation/Firm/ Experience 

Items of work (pay items) 
to be undertaken by the 

Sub consultant(s) 
% sub- 

consulted  

    

    

    

    

    

    

    

    

    

    

 
NB: If there is insufficient space above, the Tenderer may include the additional sheets in the Supporting 
Documentation file, to be submitted in accordance with Clause C2.13.3 of T1.2.2 Variations to the Standard 
Conditions of Tender. 

 
Number of additional sheets submitted by the Bidder to this Schedule (If nil, enter NIL) 

 
Acceptance of this tender shall not be construed as approval of all or any of the listed sub consultants. Should any of the 
sub consultants not be approved subsequent to acceptance of the tender, this shall in no way invalidate this tender, and 
the tendered unit rates for the various items of work shall remain final and binding, even in the event of a sub consultant 
not listed above being approved by the Employer. 

 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B5.   SCHEDULE OF KEY PERSONNEL 
 

The tender offer shall include an organogram clearly showing the team of key design and construction management personnel 
the Bidder proposes to assign to the Contract and how responsibilities for the various disciplines or work and components of the 
Works will be assigned.  
 
The appointed bidder may not replace the key design and construction management personnel provided in this schedule without 
the prior written approval of the Employer. The Personnel identified in Schedule B5 will be deemed a material part of the Bidder’s 
offer, with this Form to be incorporated into the Contract as the “Consultant’s Representative” (Clause 3.6) and “Key Personnel” 
(Clause 3.5). 
 
In the case of a Joint Venture or where major subcontractors are made use of, the organogram must show how respective 
responsibilities are to be allocated.  
 
Note: Bidders must score a minimum of 135 points (75%) out of a possible 180 points in the Stage 2.1 Functionality 
Assessment detailed in Schedules B5-B9, in order to be evaluated further in Stage 2.2.   
 
The successful contractor must ensure that all key personnel have active registrations with relevant professional 
bodies and must remain active for the entire duration of the contract  
 
 

2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

1. Architect (Lead) Role includes Project Management duties  20 

1.1 Registration with Professional Bodies   5 

1.1.1 Professional registration with SACAP (South African Council for the 

Architectural Profession) (Active registration) 
5  

1.1.2 Candidate registration with SACAP (Active registration) 3  

1.1.3 Registration with any other recognized and legislated professional body in the 

Built Environment  
2.5  

1.1.4 Not registered with any professional body as described above  0  

    

1.2 Qualifications  5 

1.2.1 Master of Architecture (Professional) or Bachelor of Architectural Studies 

(Honours) 
5  

1.2.2 Bachelor of Architectural Studies (BAS)/B-Tech Degree in Architecture, or 

Bachelors / B-Tech Degree in the Built Environment  
3.75  

1.2.3 None of the above qualifications   0  

    

1.3 Professional Experience  10 

1.3.1 10 or more years’ experience with at least 5 years post-date of professional 

registration, in planning, designing and overseeing the construction of offices, 

boardrooms, meeting rooms, laboratories, workshops, auditoriums and or, 

commercial buildings with a value of at least R200 million. Experience in project 

10  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

management of similar projects, where duties include conducting site 

meetings, drafting and submitting project management documents, recordal of 

meetings, issuing site instructions, variation orders, and ensuring integration of 

various built environments with specialist disciplines during the design & 

construction period 

1.3.2 5-9 years’ experience with at least 5 years post-date of professional 

registration, in planning, designing and overseeing the construction of, offices, 

boardrooms, meeting rooms, laboratories, workshops, auditoriums and or, 

commercial buildings with a value of at least R200 million. Experience in project 

management of similar projects, where duties include conducting site 

meetings, drafting and submitting project management documents, recordal of 

meetings, issuing site instructions, variation orders, and ensuring integration of 

various built environments with specialist disciplines during the design & 

construction period 

7,5  

1.3.3  1 to 4 years’ experience with at least 4 years post-date of candidate 

registration, in planning, designing and overseeing the construction of offices, 

boardrooms, meeting rooms, laboratories, workshops, auditoriums and/or, 

commercial buildings with a value of at least R50 million. Experience in project 

management of similar projects, where duties include conducting site 

meetings, drafting and submitting project management documents, recordal of 

meetings, issuing site instructions, variation orders, and ensuring integration of 

various built environments with specialist disciplines during the design & 

construction period 

5  

1.3.4 Less than 1 year or no experience in planning, designing and overseeing the 

construction of, offices, boardrooms, meeting rooms, laboratories, workshops, 

auditoriums and or, commercial buildings with a value of at least R50 million. 

Experience in project management of similar projects, where duties include 

conducting site meetings, drafting and submitting project management 

documents, recordal of meetings, issuing site instructions, variation orders, and 

ensuring integration of various built environments with specialist disciplines 

during the design & construction period 

0  

    

2 Bulk Services Electrical Engineer      20 

2.1 Qualifications  5 

2.1.1 MSc Degree (or higher) or BEng/BSc Degree in Electrical Engineering 5  

2.1.2 M-Tech Degree in Electrical Engineering or B-Tech Degree in Electrical 

Engineering  
3.75  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

2.1.3 Bachelor’s Degree or M-Tech Degree in the Built Environment  2.5  

2.1.4 None of the above qualifications  0  

    

2.2 Registration with Professional Bodies  5 

2.2.1 Pr-Eng. ECSA registration (Active registration) 5  

2.2.2 Pr-Tech-Eng. ECSA registration (Active registration) 3.75  

2.2.3 Registration with any other recognized and legislated professional body in the 

Built Environment (Active registration)  
2.5  

2.2.4 Not registered with a professional body 0  

    

2.3 Professional Experience Post Registration  10 

2.3.1 15 or more years’ experience with at least 5 years post-date of professional 

registration, in designing, installation, testing and commissioning of HV/MV 

electrical infrastructure (including Power Lines, Transformers, Generators, 

Substations, Protection Systems, et cetera), and oversight during construction 

10  

2.3.2 10-14 years’ experience with at least 5 years post-date of professional 

registration, in designing, installation, testing and commissioning of HV/MV 

electrical infrastructure (including Power Lines, Transformers, Generators, 

Substations, Protection Systems, et cetera.), and oversight during construction 

7.5  

2.3.3 5-9 years’ experience with at least 5 years post-date of professional 

registration, in designing, installation, testing and commissioning of HV/MV 

electrical infrastructure (including Power Lines, Transformers, Generators, 

Substations, Protection Systems, et cetera), and oversight during construction 

5  

2.3.4 1- 4 years’ experience, years post-date of professional registration, in 

designing, installation, testing and commissioning of HV/MV electrical 

infrastructure (including Power Lines, Transformers, Generators, Substations, 

Protection Systems, et cetera), and oversight during construction 

3  

2.3.5 No experience designing, installation, testing and commissioning of HV/MV 

electrical infrastructure (including Power Lines, Transformers, Generators, 

Substations, Protection Systems, et cetera), and oversight during construction 

0  

    

3 Civil Engineer      20 

3.1 Qualifications  5 
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

3.1.1 MSc Degree or higher in Civil Engineering 5  

3.1.2 BEng/BSc Degree in Civil Engineering 3.75  

3.1.3 M-Tech Degree in Civil Engineering 2.5  

3.1.4 B-Tech Degree in Civil Engineering 2  

3.1.5 None of the above qualifications 0  

    

3.2 Registration with Professional Bodies  5 

3.2.1 Pr-Eng. ECSA registration (Active registration) 5  

3.2.2 Pr-Tech-Eng. ECSA registration (Active registration) 3.75  

3.2.3 Registration with any other recognized and legislated professional body in the 

Built Environment (Active Registration)  
2.5  

3.2.4 Not registered with a professional body 0  

    

3.3 Professional Experience (Post Registration)   10 

3.3.1 15 or more years’ experience with at least 5 years post-date of professional 

registration, in designing bulk civil infrastructure to sites which include water, 

sewerage, stormwater and oversight during construction 

10  

3.3.2 10-14 years’ experience with at least 5 years post-date of professional 

registration, in designing bulk civil infrastructure to sites which include water, 

sewerage, stormwater and oversight during construction 

7.5  

3.3.3 5-9 years’ experience with at least 5 years post-date of professional registration 

in designing bulk civil infrastructure to sites which include water, sewerage, 

stormwater and oversight during construction 

5  

3.3.4 1- 4 years’ experience, post-date of professional registration in designing bulk 

civil infrastructure to sites which include water, sewerage, stormwater and 

oversight during construction 

3  

3.3.5 No experience in designing bulk civil infrastructure to sites which include water, 

sewerage, stormwater and oversight during construction 
0  

    

4 Structural Engineer  20 

4.1 Qualifications  5 

4.1.1 MSc Degree in Structural Engineering 5  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

4.1.2 BEng/BSc or M-Tech Degree in Structural Engineering 3.75  

4.1.3 Bachelor’s or M-Tech Degree in any other field related to the Built 

Environment  
2.5  

4.1.4 Diploma in Structural Engineering or in any other field related to the Built 

Environment  
1  

4.1.5 None of the above qualifications 0  

    

4.2 Registration with Professional Bodies  5 

4.2.1 Pr-Eng registration with ECSA (Engineering Council of South Africa) (Active 

registration) 
5  

4.2.2 Pr-Tech-Eng registration with ECSA or Professional registration with IStructE 

SA (The Institute of Structural Engineers) (Active registration) 
3.75  

4.2.3 Registration with any other recognized and legislated professional body in the 

Built Environment (Active Registration)  
2.5  

4.2.4 Not registered with a professional body 0  

    

4.3 Professional Experience Post Registration  10 

4.3.1 15 or more years’ experience with at least 5 years post-date of professional 

registration, in designing concrete and steel structures, and oversight during 

construction 

10  

4.3.2 10-14 years’ experience with at least 5 years post-date of professional 

registration in designing concrete and steel structures and oversight during 

construction 

7.5  

4.3.3 1-9 years’ experience with at least 5 years post-date of professional registration 

in designing concrete and steel structures and oversight during construction 
5  

4.3.4 No experience, and less than 5 years’ post-date of professional registration, 

in designing concrete and steel structures and oversight during construction 
0  

    

5 Environmental Specialist  15 

5.1 Qualifications  5 

5.1.1 BSc Degree in Environmental Management or BA/B-Tech Degree in 

Environmental Management  
5  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

5.1.2 Postgraduate Diploma in Environmental Management 3.75  

5.1.3 BSc Degree or Diploma in Science   2.5  

5.1.4 None of the above qualifications 0  

    

5.2 Registration with Professional Bodies  5 

5.2.1 Registered with EAPASA (Environmental Assessment Practitioner 

Association of South Africa) (Active registration) 
5  

5.2.2 Candidate registration with EAPASA (Active registration) 3.75  

5.2.3 Registration with any other recognized and legislated professional body in the 

environmental sciences  
2.5  

5.2.4 Not registered with any professional body as detailed above  0  

    

5.3 Professional Experience   5 

5.3.1 5 or more years’ experience drafting environmental management plans, 

method statements, implementation of environmental management plans and 

method statements, including undertaking environmental inspections/audits 

5  

5.3.2 1-4 years’ experience drafting environmental management plans, method 

statements, implementation of environmental management plans and method 

statements, including undertaking environmental inspections/audits 

3.75  

5.3.3 No experience drafting environmental management plans, method statements, 

implementation of environmental management plans and method statements, 

including undertaking environmental inspections/audits 

0  

    

6 Data Centre Design Specialist  20 

6.1 Qualifications  5 

6.1.1 MSc Degree (or higher) in Computer Science/IT/Electronics  5  

6.1.2 BSc/M-Tech Degree in Computer Science/IT/Electronics  3.75  

6.1.3 B-Tech Degree in Computer Science/IT/Electronics 2.5  

6.1.4 National Diploma in Computer Technology/IT/Electronics 2  

6.1.5 None of the above qualifications 0  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

6.2 Registration with Professional Bodies  5 

6.2.1 Eng registration with ECSA (Engineering Council of South Africa) (Active 

registration) 
5  

6.2.2 Pr-Tech-Eng registration with ECSA (Active registration) 3.75  

6.2.3 Not registered with a professional body 0  

    

6.3 Professional Experience (Post Registration)   10 

6.3.1 15 or more years’ experience with at least 5 years post-date of professional 

registration, in designing data centres, monitor server centres and other 

centralized repositories of computer systems for the cloud, data, and IT-

enabled companies and oversight during construction, ensuring that networks 

are functioning uninterruptedly, users access to data, speed of processing and 

power maintenance are efficient. 

10  

6.3.2 10-14 years’ experience with at least 5 years post-date of professional 

registration, in designing data centres, monitor server centres and other 

centralized repositories of computer systems for the cloud, data, and IT-

enabled companies and oversight during construction, ensuring that networks 

are functioning uninterruptedly, users access to data, speed of processing and 

power maintenance are efficient. 

7.5  

6.3.3 5-9 years’ experience with at least 5 years post-date of professional 

registration, in designing data centres, monitor server centres and other 

centralized repositories of computer systems for the cloud, data, and IT-

enabled companies and oversight during construction, ensuring that networks 

are functioning uninterruptedly, users access to data, speed of processing and 

power maintenance are efficient. 

5  

6.3.4 1- 4 years’ experience, years post-date of professional registration, in 

designing data centres, monitor server centres and other centralized 

repositories of computer systems for the cloud, data, and IT-enabled 

companies and oversight during construction, ensuring that networks are 

functioning uninterruptedly, users access to data, speed of processing and 

power maintenance are efficient. 

0  

    

7 Contract Specialist/Manager  15 

7.1 Qualifications  5 

7.1.1 Master's Degree in Contract Management or Bachelor's Degree in Law or 5  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

Relevant field 

7.1.2 Contracts Management Certification 3.75  

7.1.3 None of the above qualifications 0  

    

7.2 Professional Experience (Post Registration)   10 

7.2.1 10 or more years’ experience with at least 5 years post-date of professional 

registration, in contract management, extensive experience in FIDIC White 

Book and FIDIC Yellow Book (Design and Construct), exposure to CEMAR, 

supervisory, monetary and quality control expertise, negotiation of contracts, 

procurement and/or bidding, construction, delivery and post-delivery 

construction, including managing all of these aspects as well as timelines, 

budgets, resources, and the expertise needed for various project requirements.   

10  

7.2.2 5-9 years’ experience with at least 5 years post-date of professional 

registration, in contract management, extensive experience in FIDIC White 

Book and FIDIC Yellow Book (Design and Construct), exposure to CEMAR, 

supervisory, monetary and quality control expertise, negotiation of contracts, 

procurement and/or bidding, construction, delivery and post-delivery 

construction, including managing all of these aspects as well as timelines, 

budgets, resources, and the expertise needed for various project requirements.   

7.5  

7.2.3 1-4 years’ experience with at least 5 years post-date of professional 

registration, in contract management, extensive experience in FIDIC White 

Book and FIDIC Yellow Book (Design and Construct), exposure to CEMAR, 

supervisory, monetary and quality control expertise, negotiation of contracts, 

procurement and/or bidding, construction, delivery and post-delivery 

construction, including managing all of these aspects as well as timelines, 

budgets, resources, and the expertise needed for various project requirements.   

5  

7.2.4 No experience in contracts management 0  

    

8 MV Electrical Engineer / Power Engineer  15 

8.1 Qualifications  5 

8.1.1 MSc or M-Tech or BEng/B-Tech Degree in Electrical Engineering Heavy 

Current (HC) 
5  

8.1.2  National Diploma in Electrical Engineering (HC) 3.75  

8.1.3  MSc or M-Tech or BEng/B-Tech Degree in Electrical Engineering or any 

other field in the Built Environment  
2.5  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

8.1.4 None of the above qualifications 0  

    

8.2 Registration with Professional Bodies  5 

8.2.1 Pr-Eng. ECSA registration (Active registration) 5  

8.2.2 Pr-Tech-Eng. ECSA registration (Active registration) 3.75  

8.2.3 Registration with any other recognized and legislated professional body 

related to the built environment  
2.5  

8.2.4 Not registered with a professional body 0  

    

8.3 Professional Experience Post Registration  5 

8.3.1 15 or more years’ experience with at least 5 years post-date of professional 

registration, in designing internal building electrical reticulation, designing bulk 

electrical supply to a site / building & facilitating access from Local Authority to 

connect bulk power supply. Provide oversight during construction. 

5  

8.3.2 10-14 or more years’ experience with at least 5 years post-date of professional 

registration, in designing internal building electrical reticulation, designing bulk 

electrical supply to a site / building & facilitating access from Local Authority to 

connect bulk power supply. Provide oversight during construction. 

3.75  

8.3.3 5-9 or more years’ experience with at least 5 years post-date of professional 

registration, in designing internal building electrical reticulation, designing bulk 

electrical supply to a site / building & facilitating access from Local Authority to 

connect bulk power supply. Provide oversight during construction. 

2.5  

8.3.4 1-4 or more years’ experience with at least 5 years post-date of professional 

registration, in designing internal building electrical reticulation, designing bulk 

electrical supply to a site / building & facilitating access from Local Authority to 

connect bulk power supply. Provide oversight during construction. 

1  

    

9 Fire Engineer  15 

9.1 Qualifications  5 

9.1.1 MSc Degree in Mechanical Engineering or any other field in the Built 

Environment  
5  

9.1.2 BEng/M-Tech Degree in Mechanical Engineering or any other field in the Built 

Environment  
3.75  



48  
 

2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

9.1.3 B-Tech Degree in Mechanical Engineering or any other field in the Built 

Environment  
2.5  

9.1.4 National Diploma in Mechanical Engineering or the Built Environment field 1  

9.1.5 None of the above qualifications 0  

    

9.2 Registration with Professional Bodies  5 

9.2.1 Pr-Eng. ECSA registration as a Fire Protection Systems Practitioner (Active 

registration)/ Chartered Engineer with The Institute of Fire Engineers (IFE) 

(Active registration) 

5  

9.2.2 Pr-Tech-Eng. ECSA registration as a Fire Protection Systems Practitioners 

(Active registration)/ Incorporated Engineer with The Institute of Fire 

Engineers (IFE) (Active registration) 

3.75  

9.2.3 Engineering Technician Engineer with The Institute of Fire Engineers (IFE) 

(Active registration) 
2.5  

9.2.4 Not registered with a professional body 0  

    

9.3 Professional Experience Post Registration  5 

9.3.1 15 or more years’ experience with at least 5 years post-date of professional 

registration, in designing fire detection & gas suppression services for typical 

data centre applications & oversight during construction 

5  

9.3.2 10-14 or more years’ experience with at least 5 years post-date of professional 

registration, in designing fire detection & gas suppression services for typical 

data centre applications & oversight during construction 

3.75  

9.3.3 5-9 or more years’ experience with at least 5 years post-date of professional 

registration, in designing fire detection & gas suppression services for typical 

data centre applications & oversight during construction 

2.5  

9.3.4 1-4 or more years’ experience with at least 5 years post-date of professional 

registration, in designing fire detection & gas suppression services for typical 

data centre applications & oversight during construction 

1  

    

10 Contract/Procurement Specialist  15 

10.1 Qualifications  5 

10.1.1 BCom Degree in International Supply Chain Management  5  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

10.1.2 BCom Degree in Supply Chain Management 3.75  

10.1.3 Supply Chain Management Certification 2.5  

10.1.4 None of the above qualifications 0  

    

10.2 Registration with Professional Bodies  5 

10.2.1 Certified Supply Chain Manager (CSCM) certification / Chartered 

Professional registration with CIPS 
5  

10.2.2 Professionals registration with MCIPS 3.75  

10.2.3 Not registered with professional body 0  

    

10.3 Professional Experience Post Registration  5 

10.3.1 10 or more years’ experience in a procurement position, with extensive 

knowledge and experience with SCM regulations, CSD and PFMA 

requirements and reporting, procurement management and contract, ERP 

systems, implementation of departmental policies and procedures, ensuring 

that an effective bid/quotation process is implemented and maintained in 

accordance with departmental policies and procedures and compliant with 

applicable legislative Requirements 

5  

10.3.2 5-9 years’ experience in a procurement position, with extensive knowledge and 

experience with SCM regulations, CSD and PFMA requirements and reporting, 

procurement management and contract, ERP systems, implementation of 

departmental policies and procedures, ensuring that an effective bid/quotation 

process is implemented and maintained in accordance with departmental 

policies and procedures and compliant with applicable legislative 

Requirements 

3.75  

10.3.3 3-4 years’ experience in a procurement position, with extensive knowledge and 

experience with SCM regulations, CSD and PFMA requirements and reporting, 

procurement management and contract, ERP systems, implementation of 

departmental policies and procedures, ensuring that an effective bid/quotation 

process is implemented and maintained in accordance with departmental 

policies and procedures and compliant with applicable legislative 

Requirements 

2.5  

10.3.4 0-2 years’ experience in a procurement position, with extensive knowledge and 

experience with SCM regulations, CSD and PFMA requirements and reporting, 

procurement management and contract, ERP systems, implementation of 

1  
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2.1 CAPABILITY AND CAPACITY CRITERIA (KEY DESIGN AND CONSTRUCTION MANAGEMENT PERSONNEL)  
(All Key Personnel will be required during the Design and Construction Phase of the Project) 

No. 
 

Criteria  Score 
Allocation  

Maximum 
Score  

departmental policies and procedures, ensuring that an effective bid/quotation 

process is implemented and maintained in accordance with departmental 

    

11 Organogram  5 

11.1 Project Organisational Chart for Key Design and Construction Management 

Personnel. The names of all personnel in the above table should clearly appear 

in the organogram with clearly defined positions and hierarchy. 

 5 

11.1.1 The organogram and supplementary documentation meet the requirements of 

this bid, showing the hierarchy of all the key design and construction 

management roles on the project team, and reporting lines and confirms the 

Bidder’s capacity to undertake this project 

3.75  

11.1.2 The organogram and supplementary documentation demonstrate minimal 

compliance to the requirements of this bid, showing unclear hierarchy of all the 

key design and construction management roles on the project team, and 

reporting lines and limited demonstration of Bidder’s capacity to undertake this 

project 

2.5  

11.1.3 The organogram and supplementary documentation do not meet the 

requirements of this bid, do not show the hierarchy of all the key design and 

construction management roles on the project team, and reporting lines and do 

not confirm the Bidder’s capacity to undertake this project 

0  

 Sub-total                180 
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Table 1: Schedule of Key Personnel 
 

Note: In addition to Table 1, Bidders must submit a Project Organisational Chart identifying all resources indicated above and all support staff required to ensure successful 
delivery of the project, including interfaces with SARAO 
 
 

Key Design Personnel Name Qualifications Registration 
Number 

No of years’ experience in 
terms of required skills 

Company Name & Physical 
address and contact details of local 
office 

Design & Construction Team:  

Architect (Lead)      

Bulk Services Electrical Engineer      

Civil Engineer      

Structural Engineer      

Environmental Specialist      

Data Centre Design Specialist      

Contract Specialist/Manager      

MV Electrical Engineer / Power 
Engineer 
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Fire Engineer      

Contract/Procurement Specialist      
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B6. COPIES OF PROFESSIONAL QUALIFICATIONS OF KEY PERSONNEL 

Copies of the professional qualifications of each Team Member listed in Schedule B6: Table 1, above, must be attached to 
this Schedule. 

 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B7. COPIES OF PROFESSIONAL REGISTRATION OF KEY PERSONNEL 
 

Copies of professional registration certificates of each individual Team Member listed in Schedule B6: Table 1, must be 
attached to this Schedule 1. 

 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B8.    CURRICULUM VITAE OF KEY PERSONNEL 
 

CVs must be submitted in the required format. 
 

Only include CVs for the required personnel as listed in the above table and in the format of the CV template provided in this 
schedule. Attach CVs in the order that the Key Design, Content Development & Construction Management Personnel are listed 
in Schedule B6. 

 
Please note that if any changes are made to any personnel from the initial approved lists at the time of the tender award, 
written communication of all changes should be submitted to SARAO for approval to minimise any unforeseen risks. 

 
Do NOT include CVs for support staff. 
Please Note: 
The Bidder should respond to the requirements listed in Table 1 and insert the details of the required personnel in the Schedule 
of Key Design, Content Development & Construction Management Personnel and attach the supporting documentation and sub-
consulting agreements (where applicable); 

 
The Bidder must clearly indicate in the Table where one person can fulfil various roles; 

 

The names listed in Table 1 for the Key Design, Content Development & Construction Management Personnel will be those 
personnel that carry design responsibility, content development and construction management for the respective design 
engineering discipline; 

 

Do not include support staff in the Schedule of Key Design Personnel. Only key personnel will be assessed. Support staff will 
therefore not be assessed. It is however the responsibility of the Bidder to ensure that the project is provide with adequate 
support capacity; 

 
Where there are no names next to the suggested Key Design, Content Development & Construction Management Personnel, it 
will be assumed that the Bidder does not have the personnel included in the professional team; 

 
In order to qualify, the team must include all the Key Personnel (or indicate where one person fulfils other roles) and each Team 
Member must meet the minimum requirements in relation to qualification, registration and number of years’ experience as stated 
in Table 1. 

 
The Key Design and construction management personnel must be registered with their respective related regulatory bodies and 
have recognised qualifications. Registration with Councils, for those professions where Councils exist, and with Associations or 
Institutes for those professions where only Associations and / or Institutes exist is required. 

 
 

Curriculum Vitae Template of Key Design, Content Development & Construction Management Personnel Listed in Schedule 
 

NAME OF COMPANY 
 

1. Surname (and maiden name in brackets where applicable): 
 
 

2. First name/s: 
 
 

3. Date of birth: 
 
 

4. Nationality: 
 
 

5. Education and Specialist training: 
 
 

Qualification Institution Date Obtained 
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6. Membership of Professional Bodies: 

Registration Number: 

 
 

7. Key Qualifications relevant to this project: 
 
 
 

8. Key skills and expertise relevant to this project: 
 
 

9. High-level overview of professional experience directly related to the role of the team member in this project: 
 

 
Date (From – To):  

Client:  

Location:  

Position in firm or project 
role: 

 

High-level description of 
duties or responsibilities 
in position or project 
team: 

 

Date (From – To):  

Client:  

Location:  

Position in firm or project 
role: 

 

Date (From – To):  

Client:  

Location:  

Position in firm or project 
role: 

 

High-level description of 
duties or responsibilities 
in position or project 
team: 

 

References: 

Name: 

Position: 

Tel: 

Email: 
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B9. PROJECT ORGANISATIONAL CHART FOR KEY PERSONNEL 
 

Bidders must append an organisational chart for the Key Design, Content Development & Construction Management Personnel to this 
Schedule. 
 
Additional Key Design resources (NOT FOR TENDER EVALUATION PURPOSES)  
The appointed contractor shall provide the below listed resources with required levels of experience and registration before 
execution of works. SARAO shall require curriculum vitae, and proof of professional registration be submitted for approval.  

 

Design Personnel 

Resource Experience Qualification Registration 

Acoustic Engineer/ Specialist Not Applicable 7 years’ experience in 
undertaking acoustic designs 
for offices, boardrooms, 
meeting rooms, laboratories, 
workshops and auditoriums 

Not Applicable 

Lighting Specialist Not Applicable Minimum of 7 years’ 
experience in the design of 
lighting solutions for offices, 
boardrooms, meeting rooms, 
laboratories, workshops and 
auditoriums 

Not Applicable 

Quality Officer for Construction 
works (Full Time onsite) A /B-Tech/National Higher 

Diploma in Construction/ 
Building or the Built 

Environment or Recognized 
Built Environment 

qualifications 
 

25 or more years’ in 
construction projects 
ensuring that construction 
activities meet the required 
quality standards, codes and 
specifications. Maintaining 
the integrity, safety and 
compliance of the 
construction works. 

Professional 
Construction Manager 
registration with 
SACPCMP 

Building Electrical Engineer B-Tech Degree in Electrical 
Engineering 

10 or more years’ 
experience, with at least 5 
years post-date of 
professional registration, in 
designing MV/LV electrical 
infrastructure including 
design, installation, testing 
and commissioning of 
internal building electrical 
reticulation and oversight 
during construction 

Pr-Eng. ECSA 
registration (Active 
registration) 

Construction Manager BEng/BSc Degree in Civil 
Engineering or related built 

environment field e.g. 
Construction 

Management/Property 
Development 

10 or more years’ experience 
in similar Construction 
Manager role combined with 
Project Management 
experience for similar 
projects with a value of at 
least R200m, and should be 
able to ensure integration of 
various built environment 
with specialist disciplines 
during design and 
construction 

Professional 
Construction Manager 
registration with 
SACPCMP (Active 
registration) 
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Construction Health & Safety 
Manager (CHSM) B-Tech Degree in Safety 

Management or B.Com 
Operational Risk 

Management 

10 or more years’ experience 
in drafting health and safety 
specifications, 
implementation plans and 
undertaking health, safety & 
environmental audits. 

CHSM Professional 
registration with 
SACPCMP (Active 
registration) 

Quantity Surveyor BSc/B-Tech in Quantity 
Surveying or related 

qualification in the Built 
Environment 

5 or more years’ experience 
from date of professional 
registration, in preparing 
detailed bills of quantities in 
coordination with other built 
environment disciplines and 
undertaking financial 
evaluation of bids to ensure 
correctness and compiling 
payment certificates 

Professional 
registration with 
SACQSP (South 
African Council for the 
Quantity Surveying 
Profession) (Active 
registration) 

Town Planner (Master Planning, DA) Bachelor’s Degree in Town-
planning or related Built 

Environment field 

15 or more years’ experience 
with at least 5 years post-
date of professional 
registration, in undertaking 
town-planning schemes and 
rezoning applications 

Professional 
Registration with the 
South African Council 
for Planners 
(SACPLAN) (Active 
registration) 

Geohydrologist BSc Degree Specialising in 
Engineering Geology and 

Hydrogeology 

15 or more years’ experience 
with at least 5 years post-
date of professional 
registration, in the study of 
water on Earth's surface, 
including its distribution and 
movement across the land, 
work on construction 
projects, help with the safe 
disposal of hazardous 
materials and assist with 
aquifer protection, the study 
of groundwater and its 
movement through the Earth, 
knowledge of engineering 
science and technology 
including knowledge of 
geography and knowledge of 
chemistry for analysing water 
samples. 

Professional Natural 
Scientist registration 
with South African 
Council for Natural 
Scientific Professions 
(SACNSP) (Active 
registration) 

Information Technology Engineer B-Tech Degree in IT or 
related field (Local Area 
Networks, AV equipment 

etc.) 

5-9 or more years’ 
experience with at least 5 
years post-date of 
professional registration, in 
designing   building   internal 
local area networks (cabling, 
routing, Wi-Fi, AV, Fibre 
reticulation) & oversight 
during construction 

Pr-Tech-Eng 
registration with ECSA 
(Active registration) 

Geotechnical Engineer BSc/M-Tech Degree in Built 
Environment specialising in 

Geology / Geotechnical 

10-14 or more years’ 
experience with at least 5 
years post-date of 
professional registration, in 
undertaking geotechnical 
investigations and providing 
recommendations in 
structural civil / building 
design 

Pr-Eng. ECSA 
registration (Active 
registration) 
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Mechanical Engineer (Mech. 
Services) BEng/BSc Degree in 

Mechanical Engineering 
10 or more years’ experience 
with at least 5 years post-
date of professional 
registration, in designing and 
commissioning HVAC 
systems, fire detection & gas 
suppression services for 
typical data centre 
applications and other 
mechanical services, such as 
lifts 

Pr-Eng. ECSA 
registration (Active 
registration) 
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 B10.  BIDDING ENTITY PAST EXPERIENCE IN DELIVERING PROJECTS UNDERTAKEN 
TO THE NATURE OF THE SARAO SITE AND BUILDING REQUIREMENTS OR 
SIMILAR PROJECTS 

 
Bidders must familiarise themselves with the evaluation criteria listed below and submit a list of current and 
completed projects and references to support the allocation of points. 

 
Criteria Indicators Sub-criteria Scoring 

Allocation 

 
 
 
 
 
 
 
 

Previous 
experience and 
Track Record 

 
 
 
 
 
 
 

Past experience in 
delivering design 
projects 
undertaken to the 
nature of or similar 
/same to the 
Engineering, 
Science and 
Operations facility 
project 

The bidding entity, and key design and 
construction management personnel collectively 
has extensive experience in designing and 
delivering diverse portfolio of building projects 
such as offices, boardrooms, meeting rooms, 
laboratories, workshops, data centres and 
auditoriums, commercial buildings etc. (i.e. More 
than 3 design contracts with a value of at least R50 
million) 
 

 
 

40 

The bidding entity, and key design and 
construction management personnel collectively 
has adequate experience in designing and 
delivering diverse portfolio of building projects 
such as offices, boardrooms, meeting rooms, 
laboratories, workshops, data centres, auditoriums 
and or commercial buildings etc. (i.e. 2 design 
contracts with a value of at least R50 million) 
 

 
 

30 

The bidding entity, and key design and 
construction management personnel collectively 
has limited experience in designing and delivering 
diverse portfolio of building projects such as 
offices, boardrooms, meeting rooms, laboratories, 
workshops, data centres, auditoriums and or 
commercial buildings etc. (i.e. 1 design contract 
with a value of at least R50 million) 
 

 
 

15 

The bidding entity, and key design and 
construction management personnel collectively 
has no experience in designing and delivering 
diverse portfolio of building projects such as 
offices, boardrooms, meeting rooms, laboratories, 
workshops, data centres, auditoriums and or 
commercial buildings 
 

 
0 

Sub-total 40 
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Table 2: List of Previous and Completed Projects 
 

NAME OF COMPANY 
 

PROJECT/EMPLOYER 
(Name, Tel. No and Fax No.) 

NATURE OF WORK VALUE OF WORK YEAR OF COMPLETION 
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B11. METHOD STATEMENT BASED ON THE SCOPE OF WORK SPECIFIC TO THIS 
PROJECT 

 
Bidders must familiarise themselves with the evaluation criteria listed below and submit a list of current and completed projects 
and references to support the allocation of points. 

 

Criteria Indicators Sub-criteria Scoring 
Allocation 

 The Building Design 
Works method 
statement must as a 
minimum address the 
following Project 
Specific aspects: 
● Detailed Plan to 

meet project 
outcomes & 
design time to 
completion; 

● Resource 
Management Plan; 

● Risk Management 
Plan; 

● Detailed Design 
process and 
approvals; 

● Environmental & 
Quality 
considerations 
throughout the 
design phase; 

● Submission of the 
final designs, 
reports, including 
all supporting 
documents related 
to the CTHIS 
building 
requirements 

The building design works method statement 
is specifically tailored to This Specific Project 
and projects to the value of R 200mil at 
minimum and details ways to improve the 
project outcomes and the quality of the 
outputs which address the specific project 
objectives and requirements. The approach is 
sufficiently flexible to accommodate changes 
that may occur during execution 
 

 
 
 

30 

 
 
 

Method 
Statement 

The building design works method statement 
is generic and not tailored to This Specific 
Project or similar R 200mil projects and does 
not address the specific project objectives and 
requirements. The approach does not 
adequately deal with the critical characteristics 
of the project 
 

 
 

22.5 

The building design works method statement 
does not address the minimum objectives and 
requirements of the project and is of poor 
quality. It is unlikely to satisfy the project 
objectives or requirements as stated in 
previous fields 
 

 
 

15 

 

The building design works method statement 
was not submitted. 

 
 
 
 

0 

                                                                                                                              Sub-total 30 
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B12. PROJECT EXECUTION PLAN (PEP) SPECIFIC TO THIS PROJECT 
 

Bidders must familiarise themselves with the evaluation criteria listed below and submit a list of current and completed projects 
and references to support the allocation of points. 

The minimum threshold for this schedule is 7.5 out of a possible 10 points allocated for the Project Execution 
Plan. Failure to achieve the minimum score for this section will result in disqualification. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Criteria Indicators Sub-criteria Scoring 
Allocation 

 
 
 
 
 
 
 
 
 
 
 

Project 
Execution Plan 
(PEP) specific 
to this project 

Provide a detailed Project 
Execution Plan (PEP) for the 
duration of this contract for both 
building design and content 
development. Refer to the High-
Level Programme. 

 
The PEP must as a minimum 
address the following aspects: 

 
● Project Scope for building 

design and content 
development. 

● A proposed Project Schedule 
which includes a list of 
activities for building design 
and construction 
management. 

(Including Appointment and 
Commencement of contract, 
Design Activities, Reviews and 
Approvals) 
● Sub-consultant’s 

management 
● Information & document 

management 
● Communication and 

reporting 
● Continuously Identify ways to 

optimize the project schedule 
time without compromising 
on quality  

The Project Execution Plan 
addresses all the indicators in that 
it clearly defines how the contract 
will be successfully managed and 
leaves no doubt that the Bidder 
understands the requirements in 
terms of project management and 
proposes clear processes & 
procedures in terms of managing 
the schedule and project execution 
 

 
 
 
 

10 

The Project Execution Plan 
addressed a minimum of 3 
indicators that meet the 
requirements and SARAO is 
satisfied that the Bidder is capable 
of managing the execution of the 
contract 
 

 
 

7.5 

The Project Execution Plan 
addresses one indicator and does 
not address all the requirements 
for this criterion to be deemed 
sufficient for the project 
 

 
 

3 

The Project Execution Plan (PEP) 
is generic and does not meet any 
of the requirements 
 

 
1 

The Project Execution Plan was 
not submitted 
 0 

Sub-total 10  
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B13. QUALITY MANAGEMENT PLAN SPECIFIC TO THIS PROJECT 
 

Bidders must familiarise themselves with the evaluation criteria listed below and submit a list of current and completed 
projects and references to support the allocation of points. 

 
Criteria Indicators Sub-criteria Scoring 

Allocation 

 
 
 
 
 
 

Quality 
Management 
System or 
Equivalent, based 
on Quality 
Management 
principals, 
Certification and 
Compliance 
Standard 

 
Quality Management 
System or Equivalent, 
based on the following 
principals - 
 
• Customer focus; 
• Leadership; 
• Involvement of 
people; 
• Process approach; 
• System approach; 
• Continual 
improvement; 
• Fact-based decision 
making, and 
• Mutually beneficial 
supplier 

Quality Management System or 
Equivalent exceeds the requirements 
where innovative options (through 
technology/options/processes) are 
considered to manage Quality during 
the design phase for both building design 
and content development 

 
 
 

10 

Quality Management System or 
Equivalent meets all the aspects and 
requirements of Quality Management 
principles for both building design and 
content development 

 
 

7.5 

Quality Management System or 
Equivalent is generic and does not 
address Quality Management principles for 
both building design and content 
development 

 
 

3 

 
The System was not submitted 

 
0 

                                                                                                                                        Sub-total  10 
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B14. AMENDMENTS/ ALTERNATIVES AND QUALIFICATIONS BY BIDDER 
 

The schedules below are not an invitation for amendments, deviations or alternatives but should the Bidder desire 
to make any departures from the provisions of this contract he shall set out his proposals clearly hereunder. 

 
I / We herewith propose the amendments, alternatives and discounts as set out in the tables below: 

 
(1) AMENDMENTS 

 
PAGE, CLAUSE OR 

ITEM NO PROPOSED AMENDMENT 

  

  

  

 
(a) Amendments to the General and Special Conditions of Contract are not acceptable; 
(b) The Bidder must give full details of all the financial implications of the amendments and 

qualifications in a covering letter attached to his tender. 
 

(2) ALTERNATIVES 
 

PROPOSED 
ALTERNATIV
E 

DESCRIPTION OF ALTERNATIVE 

  

  

 
(a) Individual alternative items that do not justify an alternative tender and an alternative offer for time for 

completion should be listed here. 
(b) In the case of a major alternative to any part of the work, a separate Bill of Quantities, programme, etc, 

and a detailed statement setting out the salient features of the proposed alternatives must accompany 
the tender. 

(c) Alternative tenders involving technical modifications to the design of the works and methods of 
construction shall be treated separately from the main tender offer. 

 
(3) QUALIFICATIONS 

 
ITEM ON WHICH 
QUALIFICATION 

IS MADE 

 
DESCRIPTION OF QUALIFICATION 

  

  

  

 
(a) The Bidder must give full details of the discounts offered in a covering letter attached to his 

tender, failing which, the offer will be prejudiced. 
 

If there is insufficient space above, the Bidder may append additional sheets. 
 

Number of additional sheets appended by the Bidder to this Schedule (If nil, enter NIL) 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B15. RECORD OF ADDENDA TO TENDER DOCUMENTS 
 
 

We confirm that the following communications received from the Employer before the submission of this tender offer, 
amending the tender documents, have been considered in this tender offer: 

 
No. 

 
Date 

 
Title or Details 

 
1. 

  

 
2. 

  

 
3. 

  

 
4. 

  

 
5. 

  

 
6. 

  

 
7. 

  

 
8. 

  

 
9. 

  

 
10. 

  

 
11. 

  

 
12. 

  

 

If there is insufficient space above, the Bidder may include the additional sheets in the Supporting Documentation file, to 
be submitted in accordance with Clause C.2.13.3 of T1.2.2 Variations to the Standard Conditions of Tender. 

 
Number of additional sheets submitted by the Bidder in respect of this Schedule (If nil, enter NIL) 

 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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B16. JOINT VENTURE AGREEMENT 
 

If the Tendering entity is a Joint Venture, a certified copy of the signed Joint Venture Agreement is to be included in the 
bid submission as per the requirements of Clause C.2.1.1 of the T1.2: Variations to the Standard Conditions of Tender. 

 
 
 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER: 
 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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D1: Scope of Services 
 
 

Number Heading Pages 

D1.1 Background to the National Research Foundation and the South African Radio 
Astronomy Observatory (SARAO) 

69  

D1.2 Scope of Services 70  
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D1.1 BACKGROUND TO THE NATIONAL RESEARCH FOUNDATION AND THE 
SOUTH AFRICAN RADIO ASTRONOMY OBSERVATORY 

 
The National Research Foundation (“NRF”) is a juristic person established in terms of section 2 of the National Research 
Foundation Act, Act 23 of 1998. The NRF supports and promotes research and human capital development through 
funding, the provision of National Research Facilities and science outreach platforms and programs to the broader 
community in all fields of science and technology, including natural science, engineering, social science and humanities. 
The NRF is a Schedule 3A entity in terms of the Public Finance Management Act of 1999 (Act 1 of 1999 as amended by 
Act 29 of 2000). 

The South African Radio Astronomy Observatory (SARAO), a facility of the National Research Foundation, is responsible 
for managing all radio astronomy initiatives and facilities in South Africa, including the MeerKAT Radio Telescope in the 
Karoo, and the Geodesy and VLBI activities at the HartRAO facility. SARAO also coordinates the African Very Long 
Baseline Interferometry Network (AVN) for the eight SKA partner countries in Africa, as well as South Africa’s contribution 
to the infrastructure and engineering planning for the Square Kilometre Array (SKA) Radio Telescope. To maximise the 
return on South Africa’s investment in radio astronomy, SARAO is managing programs to create capacity in radio 
astronomy science and engineering research, and the technical capacity required to support site operations. In the 
reference documentation, SKA SA is understood to mean SARAO. 

South Africa and its 8 African partner countries were jointly awarded the SKA together with Australia. The SKA will be 
Africa's largest science project which will be a hub for both local and international collaboration. The SKA Organisation has 
been established with its headquarters at Jodrell Bank in Manchester, United Kingdom. The five key science projects that 
will be undertaken by the SKA include: 

● Probing the Dark Ages 

● Galaxy Evolution 

● The Origin and Evolution of Cosmic Magnetism 

● Strong Field Tests of Gravity using Pulsars and Black Holes 

● The Cradle of Life. 

The first phase of the SKA1-MID project includes the addition of 133 antennas to the 64-dish MeerKAT radio telescope 
and the second phase of the project and will include up to 2000 antennas distributed across South Africa and its eight 
African partner countries. 

SARAO has offices based in Johannesburg and Cape Town, as well as the HartRAO facility at Hartebeesthoek and radio- 
quiet SKA host site in the Karoo, 90km from Carnarvon in the Northern Cape, which hosts the Square Kilometre Array mid- 
frequency telescopes, MeerKAT, and KAT-7 radio telescope installations, as well as a number of guest instruments, 
including the HERA telescope. 

Further information about SARAO can be found on www.ska.ac.za and the international SKA on www.skatelescope.org.za

http://www.ska.ac.za/
http://www.ska.ac.za/
http://www.skatelescope.org.za/
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D1.2 SUMMARY OF THE SCOPE OF SERVICES 

OVERVIEW 
The Square Kilometre Array Observatory (SKAO) is conducting the SKA project which is aimed at building the world’s 
largest and most sensitive radio telescope with a collecting area of one square kilometre. This Telescope will be one of the 
largest scientific endeavours in history and will be located in South Africa and Australia. South Africa has signed a Hosting 
Agreement to host the mid-frequency component of the SKA telescope, known as SKA_MID, at the SARAO operated site 
in the Karoo. The Hosting of the SKA Agreement between the Republic of South Africa represented by the Department of 
Science and Innovation (‘South Africa’) and the Square Kilometre Array Observatory (‘SKAO’), was signed on 14 October 
2021. South Africa has agreed to provide the Site, infrastructure and assets, and undertake its other obligations as host 
country, as set out in the Agreement. 

The Hosting Agreement requires South Africa to make available assets and infrastructure to the SKAO, subject to 
appropriate terms and conditions, which include a SKA Operations Centre (SOC) and Science Processing Centre (SPC) 
in the Western Cape. These include all the facilities required to house the computing hardware for the SKA Science Data 
Processing (SDP), which forms part of the SKA_MID telescope. South Africa is also responsible for establishing a SKA 
Science Regional Centre (SRC) to enable the South African scientific community to receive and process the data that is 
produced by the SKA telescopes. 

SARAO is proposing to co-locate the SPC and SRC in one facility. Co-location will reduce the cost of data transfer between 
SPC and SRC. The SPC_SRC project is thus aimed at building a facility that will co-host these two world-class high-
performance computing facilities in one location. The objective of this project is to establish a Data Centre facility, the SKA 
Science Processing Centre (SPC), which shall include the SKA Regional Centre (SKA-SRC) and associated data 
infrastructure platforms, and the SKA Operations Centre (SOC), inclusive of SARAO’s Headquarters. The SKA SOC and 
new SARAO Headquarters will collectively be referred to as the Cape Town Operations Centre (CTOC). The SKA SPC 
and SKA-SRC will collectively be referred to as the High-Performance Computing Building (HPCB). 

The Cape Town Operations Centre (CTOC) and High-Performance Computing Building (HPCB) will form part of the Cape 
Town Hosting Infrastructure System (CTHIS) facilities. The HPCB will be constructed using a modular data centre 
approach, designed to be flexible and scalable, and to mitigate a possible technical risk in a late delivery of the facility 
impacting the SKA Antenna Array (AA2) deployment, the project will also need to make provisions to mitigate that risk with 
the deployment of an Interim SPC (iSPC) Modular Data Centre (MDC) unit, including all the related infrastructure works as 
part of the SPC deployment (Phase1_SPC), which will be required in Q4 2025. This iSPC will need to be incorporated into 
the final HPCB as the last module. 

An In-principle agreement has been reached between the Managing Directors of SARAO and iThemba LABS regarding 
co-location of the Cape Town Host Infrastructure System, at the iThemba LABS precinct in Faure, Western Cape. This In-
principle agreement has been supported by the NRF Board. The aim of this Internal Agreement is to enable the 
establishment, utilization and operation of buildings, power facility, and access to shared services and infrastructure by 
SARAO at the iThemba LABS site, and for SARAO to provide access to such buildings, power facility, shared services and 
infrastructure to the SKAO, subject to appropriate terms and conditions.  

VISION 
The CTHIS facility is envisaged to be a global centre of excellence and world class research facility that combines Science 
Operation Centre with modern office space (CTOC), Science Processing Centre with high performance computing 
capabilities (HPCB), and sustainable power consumption that consists of a renewable energy mix. The CTOC building will 
embrace modern technologies, aiming to minimize its environmental impact (including smart building systems, sustainable 
design principles and practices). It is envisaged to utilize energy-efficient sources, green building materials and water 
conservation measures. The facility may also incorporate green spaces, such as rooftop gardens or landscaped areas, 
promoting a connection with nature. The building will provide flexible spaces for hosting scientific conferences, hosting 
symposiums and networking events. The facility encourages sustainable transportation options, such as bike racks, electric 
vehicle charging stations and incorporates accessible design features to ensure ease of movement and inclusivity for 
individuals with disabilities. 

The new facility that will connect and process the power on the precinct will be referred to as The CTHIS Power Generation 
and Distribution System (PG&DS).  The PG&DS will be built with the capacity to handle 20MVA of Eskom supply from the 
132kV supply. The facility will also require the capacity to handle 20 MVA back-up power. The PG&DS will also house the 
Energy Centre for essential and back-up power. The back-up power will consist of Genset and RUPS, future on-site PV 
(Not Part of the project scope) and future Off-Site IPP (Not Part of the project scope). The PG&DS will supply TLABS with 
6 MVA non-essential power from the intake substation and 5MVA essential power with 100% back-up from the Energy 
Centre. The Energy Centre will supply the CTHIS with 5 MVA [4.5MVA for HPCB + 500kVA for CTOC] essential power 
with 100% back-up. The Energy Centre will house the MV/LV Transformers; Switchgear; RUPS; Gensets and Diesel tanks. 

We see the HPCB as a modular Data Centre facility that is flexible and scalable. The facility is designed using a modular 
approach, consisting of prefabricated components that can be easily assembled, disassembled and reconfigured. Each 
container is self-contained, with integrated security and environmental controls. The MDC is designed to be stackable 
allowing for vertical expansion and maximizing use of available space. The containers house the necessary components 
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and racks for data storage, servers etc., which will be the responsibility of the end-user. The HPCB will also include a 
combination of liquid cooling and air-cooling facilities, to be determined by the end-user at concept design stage, for which 
this contract and project is required to provide interfaces. 

 
THE SITE 
iThemba LABS: The South African Laboratories for Accelerator Based Sciences, is a multidisciplinary research facility that 
is based on the development, operation and use of particle accelerators and related research equipment. iThemba LABS 
operates the only cyclotron facilities in the African continent and the separated sector cyclotron is the largest accelerator 
facility in the Southern Hemisphere. iThemba LABS is situated 33 km away from the Cape Town City Centre, on Old Faure 
Road, Eerste River, and falls under the Cape Town Metropolitan Municipality.  

1. iThemba LABS (TLABS) currently has a power facility with a power budget of 8 MVA Notified Maximum Demand 
(NMD) connected to the Cyclotron substation. Future growth for TLABS power budget is 11MVA. The CTHIS will 
require a power budget of 9 MVA. The existing power facilities to the iThemba LABS precinct will be upgraded to 
connect to the newly commissioned Magnetic Substation, as part of this project. The total combined power budget 
for the precinct will be 20MVA [11MVA for TLABS and 9 MVA for CTHIS] of new self-build. The new facility that 
will connect and process the power on the precinct will be referred to as The CTHIS Power Generation and 
Distribution System (PG&DS). 

2. The CTOC will house the in-country headquarters of the SKAO (SKA SOC), SARAO Headquarters, Laboratories 
and Workshops, with a combined staff complement of 500 in an A Grade Office Building. Grade A buildings are 
High quality properties providing good access and are professionally managed with continued above average 
maintenance. They have incorporated high quality modern finishes, air conditioning, adequate on-site parking, 
clearly articulated entrance, lobby with clear circulation, high ceiling heights, and flexible floor plates as some of 
the defining features. 

3. The SKA SPC and SKA-SRC project is aimed at building a facility that will co-host these two world-class high-
performance computing facilities in one location. The SKA SPC and SKA-SRC will collectively be referred to as 
the High-Performance Computing Building (HPCB). 

Therefore, SARAO will require the services of a multi-disciplinary team led by an Architectural Consultant to provide 
Professional Services 1 – 6.  

The PSC scope of service will include: 

1. Conduct full Site Studies i.e. (Bulk Services Report; Traffic Impact Assessment; Site Development Plan; Storm 
Water Management Plan; Basic Assessment or Full Scoping and Environmental Impact Assessment (S&EIA); Waste 
Management License; Water Use License; Heritage Impact Assessment; Flora Harvesting Permits) 

2. Refine User Requirements 

3. Produce Conceptual Designs (incl. Conceptual Master Plan) with detailed costings 

4. Acquire Developmental Approval 

5. Prepare Tender and Evaluation Criteria for the Design Construction Contract (Detailed Designs and 
Building Works) 

6. Rezoning for rest of iThemba LABS (without impacting CTHIS schedule) 

7. Differential cost option between SKAO-SARAO only, and integrating iThemba LABS into power solution 

8. Trade-off study on Bulk sewerage connection option (onsite or bulk, evaporation pond) 
9. Project Management Services for the full duration of the design and construction 

10. Trade-off study for cooling and power solutions (consumption, costs) 

11. Develop Contract Participation Goals for the Design and Construction Tender 

12. Provide estimated building costs for the Design and Build (D&B) Tender 

for the New Cape Town Host Infrastructure System (CTHIS) facility at iThemba LABS, as contemplated by the Architectural 
Profession Act, the National Building Regulations and Building Standards Act 103 of 1977 as amended and South African 
National Standards SANS 10 400 and other applicable statutory legislation. The successful tenderer will also be expected 
to conduct the necessary site studies and environmental authorizations including obtaining the required developmental 
approvals & permits from the Local Authorities. 

The Professional Services Consultant (PSC) including their design team will follow the SARAO design process i.e. 
Requirements Review (RR), Preliminary Design Review (PDR), Concept Design Review (CDR), Detail Design Review 
(DDR) and Verification Test Procedures. This will give SARAO the opportunity to address any outstanding or changes in 
the issued user requirements, including the late adoption for certain technologies. The PSC will receive Electrical Reference 
Designs and All Current Requirements from SARAO; engage Modular Data Centre (MDC) Specialist and Cooling Specialist 
to Refine Requirements; Produce Concept Baseline for the CTHIS; Initiate Site Studies; Prepare Tender for Design and 
Construction of CTHIS and act as the design authority for the employer, including Project Management services during the 
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entire execution phase of the CTHIS facility.  

SARAO will have an oversight role through the PSC to ensure compliance to the employer’s requirements are adhered to. 
The various SARAO/TLABS/SKAO co-location working group leads will fulfil the oversight roles over the PSC. SARAO will 
also have the opportunity to strengthen internal experience and capability, whereby resources will be made available to 
the PSC and Contractor (Successful Design and Construct Bidder) to assist on specific activities. The required experiences 
will be provided in various disciplines, i.e. Environmental studies, Electrical, Mechanical and Civil Engineering, etc., the 
specific activities will be agreed with the appropriate functional managers. 

For detailed scope and user requirements please refer to: 

1. Annexure A: The Statement of Work document [ F2700-0000-004 CTHIS PSC Statement of Work_Issue 01] 

2. The Requirements Documents:  

a. Annexure B: High High Level CTHIS requirements [F270-0000-000 CTHIS – Req Spec_Issue 01_Final]] 

b. Annexure C: High Level CTOC requirements [F2700-0002-000 CTOC Requirements Specifications] 

c. Annexure D: High Level HPCB requirement [F2700-0003-000 Requirements Specification – HPCB] 

3. Annexure E: Development Document and Compliance Document [F2700-0000-003 CTHIS Development 
Plan_Issue 01] 

  

https://drive.google.com/open?id=1bi3o6-uf9GzD2VXRRo8-lAL5Iz2ME_Yb&usp=drive_fs
https://drive.google.com/open?id=1JgWOz9l1zHnw1TqtzYLZdRLEY2gFjJ-r&usp=drive_fs
https://drive.google.com/open?id=1H3BqsseMvTwgRe1xYhK1P38fjszdL5os&usp=drive_fs
https://drive.google.com/open?id=1H0mJx0kQXYlYpSnYsXGOtSjOmYdS-pBE&usp=drive_fs
https://drive.google.com/open?id=1M_SxZHvi5GcThmIKOdPAtM3-eSXgrhLv&usp=drive_fs
https://drive.google.com/open?id=1M_SxZHvi5GcThmIKOdPAtM3-eSXgrhLv&usp=drive_fs
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LOCALITY 
The site is located within the iThemba LABS NRF facility precinct on Old Faure Road, City of Cape Town municipal region 
near the suburb of Blue Downs and is accessible via Old Faure Road to the North, the N2 to the South and R310 to the 
East. iThemba LABS has approved and allocated a 45798m2 (GB1) portion of the land, (Green polygon indicated in Figure 
1), in the TLABS Precinct for the construction of the CTHIS.  

GPS Coordinates: Latitude: 34°1'27.96"S; Longitude: 18°43'1.32"E 

 

 
Figure 1: High-level overview of land made available by NRF iThemba LABS National Facility 

  
● iThemba LABS is 33km away from the Cape Town City Centre and falls under the Cape Town Metropolitan 

Municipality 

● The surrounding suburbs immediately close to the precinct are Eerste River; Blue Downs; Khayelitsha 

● Other outlying suburbs include Macassar; Mitchells Plain; Delft Gugulethu and Philippi 

● The towns closer to the site, outside the CPT Metro include Stellenbosch and Somerset West 

● The major access routes to Faure Rd are N2 via the R310 and the N1 via R40 & R310 

● The new Magnetic Substation (constructed by Amazon) is situated to the East of TLABS and closest to the CTHIS 
portion of land 

● The Cape Town Film Studios and Amazon Data Centre are situated to the South and directly behind the TLABS 
precinct 

● The suburb of Blue Downs is situated to the North and directly across the road to TLABS precinct

45 000m2 
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D1.2.1. DESIGN PROCESS (229 DAYS) 
The consultant shall perform the duties and obligations of the contract as the Client’s Engineer. The consultant shall 
provide the following: 

● Conceptual design work and obtain approvals for the full design, drawings and detailed bills of quantities. 
● Provide sufficient resources for the design phase, procurement phase and construction management services 

SARAO will follow a System Engineering (SE) process to realise the design of the works. Based on the design requirements 
specification and supporting documentation issued by SARAO (refer to Annexure A, B, C, D) the Bidder is expected to 
prepare a concept design and manage the DC contractor to produced detailed design for the stated scope of works 
including regulatory compliance and approval. 

 
The SE process shall be managed internally within SARAO, with technical input and assistance from the successful Bidder 
as and when required. Bidders must also note that SARAO has specific configuration management for projects. All 
documentation, including drawings, shall be compiled on specific templates which shall be issued to the successful Bidder. 
There shall be a specific numbering system which shall be provided to the successful Bidder. 

 
Bi-weekly progress meetings will be held between the design team and the SARAO team using a combination of in-person 
meetings and via video conferencing. 

 
The Design Lead shall be responsible for keeping minutes for each meeting, including Requests for Information from 
SARAO. The design reviews and approval meetings shall be held via video conferencing. 

SARAO shall deem each activity / phase as complete upon formal acceptance before the consultant commences 
to the next stage of works. 

 
 

High Level Programme for Completion 
 

 
Time for Completion – Design and Build Phase (1689 Calendar Days) 

Section 1:  
Detailed Design and Municipal Submission & Approvals (579 Calendar days)  

Section 2-4: Construction/Execution (1110 Calendar days) 

 
PSC: CTHIS Professional Services 

Contract (TO1) [350 Calendar days] PSC: CTHIS Design Management Services (TO2) [229 
Calendar days] 

PSC: CTHIS Construction Management Services (TO3) [1110 
Calendar days] 

Requireme
nts 

Refinement 
(70 

Calendar 
days) 

Site Studies 
(350 Calendar 

days) 
 
  

Trade-off 
Studies (120 

Calendar days) 
 

Conceptual Design 
(28 Calendar days) 

 
& 
 

Prepare Tender for 
Design and 

Construct (14 
Calendar days) 

Manage D&B 
Contract: 

Design Scope 
Review (21 
Calendar 

days)  

Manage D&B 
Contract: 

Preliminary 
Designs, On-site 

assessment & 
Review Meeting 

(47 Calendar 
days) 

Manage D&B 
Contract: Detail 

Designs & Review 
Meetings (72 

Calendar days) 
 

SARAO Review & 
Approval (CDR) 

prior to the start of 
Construction/ 

Municipal 
submission (89 
Calendar days) 

 

Development 
Authorisation & 

Construction 
Permits (120 

Calendar days) 

Construction of 
CTHIS (915 

Calendar days) 
 
 

NB: MID_1 Phase 1 
MDC required in 
Q4 2025 

Manage Commissioning, 
Defects Correction, 

Handover (90 Calendar 
days) 

 
NB! This work is spread over a 

period 565 days starting at 
end of each Work Package. 
When each of the 3 facility 
buildings are handed over. 

Manage Project 
Handover & 
Closeout (60 

Calendar days) 

 
Figure 3: SARAO Project Execution Process 
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D1.2.2. CLIENT BRIEF / WORKSHOP 
The design team led by the architect shall undertake a detailed review of the building requirements listed in the Annexures 
A, B, C &D for Cape Town Host Infrastructure System facility. A client brief / workshop shall be held seven (30) days after 
tender award as a kick off meeting and a Requirements Review (RR) to explain the reference design and conceptual 
master development requirements which maybe unclear / require further discussion and where requirements can be further 
defined, optimised and refined. 

 
Client Brief Interpretation Meeting: 

Once the Requirements Review meeting has been held. The Consultant team led by the Architect shall be required to 
provide a presentation within ten (10) working days (2 weeks), of their understanding and interpretation of the client’s brief 
/ scope of work for the building design and development. The consultant led by the Architect shall be required to present a 
high-level implementation plan of the scope of works (buildings & development). 

The client shall arrange for a panel to be present for the presentation. 
 

Upon formal acceptance of the client's brief interpretation presentation and high-level implementation plan the design team 
led by the architect shall be expected to visit the site and familiarize themselves with the Cape Town Municipal approval 
process. The design team shall be required to undertake Topographical and Geotechnical studies of the land at ERF 
41967. 

SARAO requires fifteen (15) working days (3 weeks) to review all documents received from the consultant. 

All surveys, detailed design, drawings, detailed bill of quantities and all other ad hoc project management 
documents / reports shall be formally accepted by SARAO before commencement of the next project execution 
phase. 

The design team shall be responsible for submitting a Notification of Intention to Develop / Build on behalf of SARAO and 
any other documentation in compliance with the Cape Town Municipality prior to the commencement of the Concept Design 
Phase including completing the Engineers’ appointment form and certificate in terms of SANS 10400). The topographical 
survey will include establishing both vertical and horizontal ground control points, generation of the topographic maps and 
verification of ERF 41967 site and its features both natural and artificial. The survey shall yield a Topographic Map for the 
ERF 41967 site. 

The survey shall, as a minimum include, but is not limited to the following: 

● Determine boundary conditions (site property boundary, temporary and permanent servitude widths and rights- 
of-way-widths); 

● Drawing provided at a scale of 1:500 and clearly define each contour at a 0.2m contour interval, identifying all 
even contours; 

● Establish elevations. Spot elevations affecting the design and construction of the building shall be provided, 
such as ground 

● Elevations, elevations on existing utilities, and all visible surface features within the area to be surveyed. 
Breakpoints or changes in grades or terrain shall be provided. Ground elevations shall be to the closest 0.01 m 
as well as all other elevations (paved roads, railroads, finished floors, utility lines, drainage structures, 
monitoring wells, etc.); 

The bidder shall perform a field survey clearly showing all existing surface features within the project limits. Surface 
features shall include but not limited to: 

● Tree type and trunk diameter, drainage channels (including invert and water surface elevations, water bodies 

● (ditches, streams, creeks, rivers, ponds, etc.)) including invert and water surface elevations, structures, telephone 
boxes, fences, gates, and all other surface features. The size and type of all surface features shall be shown; 

● Establish elevations. Spot elevations affecting the design and construction of the building shall be provided, such 
as ground elevations, elevations on existing utilities, and all visible surface features within the area to be surveyed. 
Breakpoints or changes in grades or terrain shall be provided. Ground elevations shall be to the closest 0.01 m 
as well as all other elevations (paved roads, railroads, finished floors, utility lines, drainage structures, monitoring 
wells, etc.); 

● The type, size, alignment, depth, and top and invert elevations of the underground features shall be noted. 

● Slopes and flow lines shall be noted for existing sewer lines. Materials of construction of underground utilities 
shall be provided where available. 

The geotechnical investigation shall as a minimum include the following (but not limited to): 

● Confirm the soil types and underlying rock on the ERF 41967 site; 

● Identify the characteristics and properties of the underlying strata, through visual assessment, profiling and 
laboratory testing; 

● Determine further investigation to be undertaken as part of the building design; and 
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● Compile an interpretative report on the findings of the investigation. 

● The on-site activities shall include a field investigation which comprises test pitting, in-situ profiling, rotary core 
drilling, sampling and visual assessment of the material, slope stability determination and visual assessment of 
ground water seepage. 

● A total of ten (10) test pits shall be excavated using a light backhoe (TLB) or excavator shall be undertaken. 

● The locations of the test pits and rotary core drilling positions shall be confirmed in consultation with SARAO. The 
test pits should be excavated either at the maximum depth of 5m, or to refusal. The sides of the pits shall be 
sloped or shored where required. The pit shall not be entered until it has been declared safe. 

● Laboratory Tests are required on material recovered at each of the (10) locations and at every 1m depth interval 
or where there are changes in the profile horizon. 

 
D1.2.3. CONCEPTUAL DESIGN PHASE 

The PSC Contractor will be responsible for the Conceptual design. 

The Conceptual Design will include the submission of documents/ drawings for the CTHIS Buildings listed in the scope of 
work. The Conceptual Design will include the submission of the following for review by a SARAO / SKAO Panel: 

● Written Conceptual Design report in Word and PDF format 

● Conceptual Design Drawings in AutoCAD format and PDF Format  

● Any cost changes with justifications for SARAO / SKAO team responses  

● Project specific Safety, Health, Environmental and Quality management plan for approval, based on the SARAO 
EMP and OHS specification.  

● Preliminary verification plan  

● Results / Outcomes of any on-site investigations required as input to the design. 

● Updated Schedule 

The conceptual design will include the submission of the following documents/drawings to the SARAO three weeks prior 
to the Conceptual Design Review being held (CoDR). The full project scope for the site will be designed. The 
implementation and construction work packages will be reviewed and agreed by SARAO and may be amended, subject to 
good Project Management methodologies and funding constraints. 

During the Concept Design Phase, the design team will be responsible for liaising with the Cape Town Metro Municipality 
to ensure that all design/building/application requirements are met as and when required. 

 
 

The conceptual design for the building will include but not limited to: 

Site Analysis which includes the following: 
● Location 

● The site masterplan 

● Site constraints 

 

Concept Design 
● All building facilities to be designed i.e. Cape Town Operations Centre (CTOC), High Performance Computing 

Building (HPCB), Power Generation and Distribution Centre (PG&DC) etc 

● Building concepts & principles 

● Building zoning options (principles, concepts, zoning plan) 

● Building look and feel (including proposed finishes options) 

● Floor plans, Elevations, Sections, 3D models 

● Solar study (External courtyards, Rooftop, natural sunlight etc.) 

● Gardens 

● Extended workplace (patios) 

● Design ideas (Roof & access, facades, finishes) 

● Site approach (existing conditions, proposed route) 

● Landscape design summary (access road, parking, lighting, courtyards, gardens) 
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● Engineering Design 

 

Structural & Civil Strategy & conceptual drawings 
● Review of geotechnical conditions, 

● Bulk civil, electrical, sewerage supply to the site, 

● Foundation general arrangement including parking, 

● Floor slab general arrangements, 

● Roof plan general arrangement, 

● 3D views, 

● Existing access road with passing points and lighting, 

● Drainage strategy, 

● Footpaths & kerbs, 

● Constraints 

 

Building Services Strategy & conceptual drawings 
● ICT & AV equipment 

● Incoming Supplies to site 

● Electricity 

● Water 

● Sewerage 

 

Mechanical Service Systems 
● Ventilation (active & passive, server room, toilets etc.) 

● Domestic hot & cold water & drainage 

● Cooling (active & passive cooling and server room cooling) 

● Building Management System (including fire detection, gas suppression, CCTV, access control) 

 

Electrical Service Systems 
● MV/HV/LV distribution (single/redundant) 

● Bulk power connection design work 

● Lighting and controls 

● Emergency lighting 

● Back-up power supply 

● Access & maintenance strategy 

 
Sustainability Strategy (including renewable energy strategy/options) 

The development aims to minimise energy consumption and reduce carbon emissions where possible. A 
Thermal / Energy Model should be produced by the Mechanical and Electrical teams to identify specific targets 
in relation to the following: 

● The building designs must adhere to the Green Building Standards of South Africa; 

● Energy Consumption & Performance Targets which will be established: kWh/m2/yr electrical / kWh/m2/yr 
fossil fuel. 

● An absolute carbon emission target for the CTHIS Facility Building will be established: kgCO2e/m2. The 
model will be updated in line with the iterative design process. 

● Low Carbon and Renewable Energy Technologies – feasibility analysis to determine the suitability of 
different low and zero carbon/renewable technologies. The appropriate technology for consideration 
must be documented for review. A report must be compiled which indicates how the building complies 
to different Green Building Star Statuses and what the cost implications will be between the different 
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ratings. The following must be considered: 
● Resource Consumption: Prioritisation of natural daylight and where possible, natural ventilation to 

improve the internal environment of the building/s and minimise reliance on fossil fuels. However, this 
can have inherent trade-offs in relation to issues such as thermal efficiency and noise attenuation. This 
must therefore be continually evaluated as part of the initial building thermal model to inform the design 
proposals. 

● Water: The design should aim for a target of 40% reduction in water consumption if possible. 
● Climate Change: The aim is for the design to enhance the building’s internal environment through a 

strategy prioritising natural ventilation (where possible) and improving natural daylight. The initial 
building thermal model once complete will inform the project’s initial energy and carbon reduction 
strategy. This will include a preliminary check of solar gains and potential overheating.  

● The geohydrological assessment (flood risk) must address global climate change to ensure the 
building/s drainage is resilient to future climate change and does not adversely impact on flooding risk 
at the site. 

 
Health and Safety/Fire Prevention Strategy & drawings 

● RSHEQ Department: Radiation, Safety, Health, Environmental and Quality Management Department. It 
is the responsibility of RSHEQ to periodically review the system and the procedure at iThemba LABS 

● All Mandatories working within the premises of iThemba LABS, shall comply with the Regulations of the 
Occupational Health and Safety Act, No. 85 of 1993 and all other iThemba LABS requirements 

● All Mandatories shall have adequate Fire Fighting equipment in their possession with an up-to-date 
service record and personnel trained in basic firefighting and the use of such equipment.  

● Obtain Hot Work Permit from the NRF/iThemba LABS Project Manager or RSHEQ Department before 
any naked flame or grinder is used anywhere. All fires shall immediately be reported to the NRF/iThemba 
LABS Project Manager and the RSHEQ Department. Refer to Annexure H: NRF/iThemba LABS Health 
and Safety Specification & OHSA 37(2) Agreement [SHE Specification and 37.2 Agreement Tender Doc 
version] 

● The Fire Strategy and design should comprehensively define, amongst other things, the following:  
• Fire Safety Plan 
• Risk Assessment 
• Code compliance 
• Fires and Hazardous Substance Management 
• Material Safety Data Sheets 
• Hazardous Materials / Substances Controller 
• Zoning and compartmentalisation 
• Early warning and evacuation 
• Means of Escape and evacuation plans 
• Fire Alarm & Detection system drawings 
• Sprinklers system plans 
• Suppression systems diagrams  
• Smoke control and ventilation plans 
• Fire Door and Fire Wall plans 
• Emergency Lighting and Exit sing plans 
• External fire spread 

 
 

Acoustic Strategy & drawings 
● Environmental Noise Levels 
● Acoustic Design strategy 
● Facades & natural ventilation 
● Roofing systems 
● Partitions 
● Doors 
● Glazed screens 
● Sound absorbing treatment 
● Sound masking systems 

 
Key Design Principles 

The conceptualisation, design, and construction of the building, as well as the site more generally, should be 
informed by the following key principles: 

● The CTHIS facility site and buildings must be maximally accessible within the iThemba LABS precinct. 
● Also, outside the building, the navigation of the spaces should be designed so as to enable meaningful 

interaction and engagement between employees, the wildlife, iThemba LABS co-habitants and visitors to the 
precinct. 

● The universally accepted design principle of form follows function must underpin the design of the Visitor Centre 
building. The primary design imperative is to create a building that accommodates, complements and enhances 
the employees/visitor experience and activities that will take place there. 

● The building design must also express an organic and tangible relationship with the environment and landscape 
in which it is situated.  

● At the same time, the design should not be overly parochial but should rather reflect the global nature of the SKA 
project and the international efforts behind its conceptualisation and realisation. The building should be forward-

https://drive.google.com/open?id=17QXL_-9YebiceLWDehRIw79FM8FvRVfT&usp=drive_fs
https://drive.google.com/open?id=17QXL_-9YebiceLWDehRIw79FM8FvRVfT&usp=drive_fs
https://drive.google.com/open?id=17QXL_-9YebiceLWDehRIw79FM8FvRVfT&usp=drive_fs
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looking and present and embody a vision for the future; an inspirational building that reflects the science and 
vision behind the SKA project and that fosters a culture of collaboration and communication. 

● The design of the building should be emblematic of the daring, inquisitive human impulse associated with space 
exploration as well as being reflective of a global mega-science project which is leading the development of 
cutting-edge engineering, technology, science and innovation in an effort to realise the MeerKAT and SKA 
science goals. The building should aim to achieve its own distinctive identity and unique architectural expression 
that is emblematic of the SKA and the science behind the project. 

● The building design must utilise the appropriate green technologies to demonstrate a commitment to renewable 
energies and environmental sustainability. 

 
 

No.  Phase Responsibility Comment 

1.  Review and Analysis of 
Requirements 

PSC Contractor / SARAO / 
SKAO 

Review and Analysis of the CTHIS, CTOC 
and HPCB Requirements 

2.  Conceptual Design PSC Contractor / SARAO 
/SKAO 

PSC contractor responsible for the design. 

3.  Preliminary Design Main Contractor / PSC 
Contractor / SARAO /SKAO 

Main contractor responsible for the design 
and PSC contractor oversight function 
responsibility. 

4.  Detail Design PSC Contractor Main contractor responsible for the design 
and PSC contractor oversight function 
responsibility. 

5.  Execution Phase PSC Contractor Main contractor responsible for the 
execution and PSC contractor oversight 
function responsibility. 

6.  Defects Liability Period PSC Contractor Main contractor responsible for the 
execution and PSC contractor oversight 
function responsibility. 

 
All design work undertaken by the PSC and Main Contractor will strictly comply with the specified procedures, relevant 
requirements documents as well as the relevant Technical Specifications. The Conceptual, Preliminary and Detailed 
Design and Construction Works will comply with all relevant health and safety requirements as well as all applicable 
environmental requirements. The PSC Contractor will carry out all necessary engineering site investigations for the 
design of the project 

. If the PSC Contractor wishes to deviate from any requirement stipulated herein, the PSC Contractor will submit a 
change proposal, with justifications, to the SARAO / SKAO team for assessment and approval. 

Construction cannot start until the detailed design is approved by the SARAO / SKAO team and municipal approvals 
have been obtained. The PSC Contractor’s schedule for completion of the works will be updated to reflect outcomes, if 
any, resulting from the detailed design and submitted for approval as part of the required documentation. 

 
D1.2.5. PRELIMINARY DESIGN PHASE 
The Main contractor will be responsible for the Preliminary Design, with the PSC contractor fulfilling an oversight function 
role. 

The Preliminary Design will include the submission of documents/ drawings for the CTHIS Buildings listed in the scope 
of work. The Preliminary Design will include the submission of the following for review by a SARAO / SKAO Panel: 

● Written Preliminary Design report in Word and PDF format 

● Preliminary Design Drawings in AutoCAD format and PDF Format  

● Any cost changes with justifications for SARAO / SKAO team responses  

● Updated Project specific Safety, Health, Environmental and Quality management plan for approval, based on the 
SARAO EMP and OHS specification.  

● Updated Preliminary verification plan  

● Results / Outcomes of any on-site investigations required as input to the design. 

● Updated Schedule 
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D1.2.6. DETAIL DESIGN PHASE 
 

The Main contractor will be responsible for the Detail Design, with the PSC contractor fulfilling an oversight function 
role. 

The detail design will include the submission of the following documents/drawings to the SARAO / SKAO team for 
review: 

● Written Detail Design report in Word and PDF format. The report shall include the following: 

● A list of all applicable standards used  

● Operator procedures  

● Final project specific Safety, Health, Environmental and Quality management plan for Construction, based on the 
SARAO EMP and OHS specification 

● Construction Schedule and Deployment Strategy (including integration plan between sub elements and 
components)  

● Complete requirements compliance matrix, linking each requirement to its related test procedure 

● Risk and Opportunity Register 

● Any cost changes with justifications for SARAO / SKAO team responses  

● Updated Schedule 

● Construction working drawings in AutoCAD format DWG, DXF and PDF Format (including detailed 
specifications, etc.)  

● Detailed Bill of Quantities (un/priced) for construction in PDF, Excel and WinQS/QSPlus or other measuring 
software format.  

● Commissioning and Verification procedures (Installation, Commissioning and Handover) 

 

The SARAO project team will review all documentation through an Observation Action Register (OAR) where it shall 
raise questions/comments/clarifications which will be submitted to the design team one week prior to the CDR. The 
design team will present their responses to the OAR at the CDR in an effort to close-out these comments. SARAO shall 
publish a report within one week on whether the detailed design can be submitted for planning approval and the 
commencement of the procurement phase. 

Bi-weekly progress meetings will be held between the design team and SARAO virtually or physically at an agreed 
location convenient to all parties. The Project Manager for the design team will be responsible for minuting the actions 
from each meeting including Requests for Information from the SARAO as and when required. 

 
D1.2.6. SUBMISSION TO LOCAL MUNICIPALITY FOR APPROVAL 

● The professional design team shall be responsible for notifying the Municipality / Western Cape Government 
of the intention to commence building work timeously and coordinate any inspections required by the 
Municipality. 

● The professional design team shall be responsible for submitting all final building design plans to the 
Local/Metropolitan Municipality for approval prior to construction and obtaining the necessary construction 
permits/licenses required for construction. 

 
D1.2.7. PREPARATION OF TENDER DOCUMENTATION FOR CONSTRUCTION 
The professional design team shall be responsible for the preparation of all the tender documentation required to appoint 

a design and construction contractor for the project. This shall include the following: 

● Developing tender specifications in compliance with the National Treasury Regulations and Preferential 
Procurement Policy Framework Act, 2000 and the Construction Industry Development Board (CIDB) 
Conditions of Tender; 

● Conduct a Market Analysis of potential bidders meeting the required CIDB grading scale; 

● Define the health, safety & environmental, quality assurance specifications in the tender documentation; 
● Define the Contract Participation Goals for the contract and socio-economic upliftment requirements; 

 
D1.2.8. PROCUREMENT 

● The National Research Foundation procurement process shall apply 
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● The construction phase shall follow the FIDIC Yellow or Red book. SARAO and the consultant shall evaluate 
the best option post the concept design phase. 

D1.2.9. CONSTRUCTION MANAGEMENT SERVICES 
Undertake the Resident Engineer role during construction. 

The design professional team shall perform the duties stated in the FIDIC D&B Build contract 2017 (Yellow or Silver Book) 

and shall be responsible for executing the following construction management administration role: 

● Input into content of contractor appointment letter; insurances; performance guarantee requirements; health, 

safety and environmental management plan review and approval prior to construction; quality assurance plan 

review and approval prior to construction; 
● Provide Project Management Plans, Statement of Works, Risk Register, Updated Stakeholder Register 
● Undertaking any environmental walk-throughs required prior to and during construction (e.g. heritage, 

archaeological); 

● Review and approval of the construction programme including project float, critical path items, holding points 

and items identified critical for integration; 

● Convening weekly face to face site coordination meetings with the contractor and appointed sub-contractors to 

ensure proper coordination and integration; 

● Undertake the Engineer role on behalf of the SARAO to ensure that construction, testing, verification, 

commissioning and handover is done within budget, to the required quality and within the approved construction 

timeline. (Level 3 construction monitoring in terms of the Engineering Council of South Africa Guideline for 

Services and Processes for Estimating Fees for Persons Registered in terms of the Engineering Profession Act, 

2000 (Act No. 46 of 2000), Government Gazette 39480, Board Notice 138 of 2015;1) Regardless of what contract 

will be utilised for the construction contractor, the Principal Agent/Resident Engineer will be required to obtain 

written approval from the SKA SA prior to any site instructions or variation orders are issued and providing the 

SARAO with any early-warnings of potential delays in the schedule which has an impact on cost; 

● Project Implementation Plan or Project Programme must be provided in Excel Format / Microsoft Projects or 

Primavera. Schedules must be updated and maintained on a monthly basis 

● Lead monthly face to face progress meetings including the recording of minutes, action items, review of the 

construction schedule, progress on implementing contract participation goals and socio-economic requirements 

as defined in the contract; 
● Assessment, approval and submission of monthly payment certificates to SARAO for payment; 
● Undertaking health, safety, environmental, quality assurance audits in conjunction with SARAO team; 

● Ensuring that the required design disciplines are involved in inspections as applicable to their work during 

construction 

● The following Levels of involvement in terms of the Engineering Council of South Africa Guideline for Services 

and Processes for Estimating Fees for Persons Registered in terms of the Engineering Profession Act, 2000 (Act 

No. 46 of 2000), Government Gazette 39480, Board Notice 138 of 2015 are expected from key design and 

engineering disciplines during construction which must be included in Pricing Schedule 1: 

 
D1.2.10. TEST, VERIFICATION, COMMISSIONING & HANDOVER PHASE 
The design professional team shall be responsible for executing the following during this phase: 

● Coordinate and supply of operations and maintenance manuals by all suppliers and contractors as per SARAO 

defined requirements. This shall include the coordination and compilation of the final hand-over package. 

● Liaise with the Municipality to coordinate the required inspections and issuing of the Certificate of Occupancy; 

● Format both in hard copy and in soft copy. The hard copy must be signed off by the Consultant and Client. 

● Lead the commissioning/integration plan of major equipment in conjunction with the Contractor and the SARAO; 
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● Taking overall responsibility for coordinating the compilation of the following as-built documentation between the 

design team (appointed bidder) and the Construction Contractor two months prior to completion of construction 

in preparation for achieving an as-built baseline (ABBL): 

● Coordinate and undertake test and verification events between the contractor, the professional team and the 

SARAO (as defined in the construction schedule) in compliance with the test, verification and commissioning plan 

defined during the design phase; 

● Lead all site acceptance tests that need to be undertaken by the contractor while being witnessed by the 

professional team and SARAO; 

● Compile snag lists, ensure the contractor addresses the snags and issuing completion certificates (interim, 

practical, final); 
● Engineer/design team and submitted to the SARAO; 
● All test, verification and commissioning reports must be reviewed and signed by the relevant design engineering 

discipline/Architect and submitted to the SARAO; 
● The final hand-over package must be submitted in hard and soft copy (PDF, word, dwg, dxf, excel etc.). 
● Coordination of the training of operational staff for all equipment as per SARAO requirements; 

● All finishing schedules etc. 

● All Certificates of Compliance which are signed off by the design engineers and the contractor; 
● Manage the defect-liability period by conducting an inspection on a quarterly basis for the period and prior to final 

handover certificates are signed to identify defects which must be addressed by the contractor. 

The bidder is required to comply to the following regulations but not limited to: 

● SANS 1200 building specifications for all the civil works around the building, 

● SANS 10400 – 1990 (latest update is 2022) – Building Regulations South Africa 

● National Building Regulations and Building Standards Act No.103 of 1977 and SANS 10128 and T 

● National Building Regulations (Part A, T and W) 

● Occupational Health & Safety Act Regulations 

● National Veld and Forest Fire Act (Act 101 of 1998) 

● Local Authority By-Laws 

● The Functions of SANS Codes and Standards 

● The Fire Brigade Services Act as amended 

● Fire Detection under SANS 10400 – Section T 
 
 

SARAO Shall be responsible for executing the following during this phase: 

● Accept As-built drawings (workshop, construction, other) in PDF, dwg, dxf, Visio & BIM Models in 3D 

● Conduct Site inspection in the presence of the consultant and construction manager 

● Compile snag lists, ensure the consultant and contractor addresses the snags and issuing completion 

certificates (interim, practical, final); 

● Receive all Certificates of Compliance which are signed off by the design engineers and the contractor; 

● All test, verification and commissioning reports shall be reviewed and signed by the relevant design engineering 

discipline/Architect and submitted to the SARAO.
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D2: Agreements and Contract Data 
 
 

Number Heading  Pages 

D2.1 Form of Offer and Acceptance 84 

D2.2 Contract Data          91 
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D2.1   Form of Offer and Acceptance Offer 
 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of the 
following works: 

 
APPOINTMENT OF A MULTIDISCIPLINARY TEAM (LED BY AN   ARCHITECTURAL CONSULTANT) TO 
PROVIDE PROFESSIONAL SERVICES, FOR THE DESIGN AND CONSTRUCTION OF THE SKA SCIENCE 
OPERATIONS CENTRE (SOC); SKA SCIENCE PROCESSING CENTRE (SPC), SKA SCIENCE REGIONAL 
CENTRE (SRC) AND SARAO HQ, WHICH FORM PART OF THE NEW CAPE TOWN HOST 
INFRASTRUCTURE SYSTEM (CTHIS) FACILITY AT iTHEMBA LABS, CAPE TOWN 
 
The bidder, identified in the offer signature block below, has examined all the documents listed and included by reference 
in the tender data and addenda thereto as listed in the Schedule of Returnable, Contract Documents and all documents 
defining the Employer’ Requirements, and by submitting this offer has accepted the conditions of tender and the Contract. 
 
By the representative of the bidder, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance, 
the tenderer offers to perform all of the obligations and liabilities of the consultant under the Contract including compliance 
with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance 
with the Conditions of Contract identified in the Contract Data, within the Contract Period stated below. 

 
A) THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 

 
 

RAND (in words); 

R (in figures) 
 

This offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and 
returning one copy of this document to the tenderer before the end of the period of validity stated in the Tender Data, 
whereupon the Tenderer becomes the party named as the Consultant in the Conditions of Contract identified in the Contract 
Data. 

 
SIGNED ON BEHALF OF/BY THE BIDDER: 

 
   

NAME SIGNATURE 

   

CAPACITY DATE 
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SIGNED BY WITNESS: 
 
 
 

 

NAME 

  
 
 

 

SIGNATURE 

  
 
 

 

DATE 

Name and Address of Organisation: 
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Acceptance 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s offer. In 
consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of Contract 
identified in the Contract Data and for the contract period offered. Acceptance of the tenderer’s offer shall form an 
Agreement between the Employer and the Tenderer upon the terms and conditions contained in this Agreement and in the 
Contract that is the subject of this Agreement. 

 
The terms of the contract are contained in: 

 
a) FIDIC Conditions of the Client/Consultant Model Services Agreement (General Conditions) 
b) The Particular Conditions of Contract 

i. Part A References from Clauses in the General Conditions 
ii. Part B: Amendments to and insertion of additional Clauses 

c) Appendices 1-5 
i. Appendix 1 (Typical Scope of Services and Professional Services Variation  

Order(s) (Part D1) 
ii. Appendix 2 (Personnel, Equipment, Facilities and Services of Others to be 

provided by the Client) 
iii. Appendix 3 (Remuneration and Payment Schedule) – Part D3 Pricing Data 
iv. Appendix 4 (Program) 
v. Appendix 5 (Rules of Adjudication)  

  
and drawings and documents or parts thereof, which may be incorporated by reference into Parts D1 to D3 above. 

 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as listed in the 
Returnable Documents as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer during 
this process of offer and Acceptance, are contained in the Schedule of Deviations attached to and forming part of this 
Agreement. No amendments to or deviations from said documents are valid unless contained in this schedule which must 
be duly signed by the authorised representative(s) of both parties. 

 
The tenderer shall within two weeks of signing this Agreement, including the Schedule of Deviations (if any), or when or 
just after this Agreement comes into effect, contact the employer’s implementing agent (whose details are given in the 
Contract Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the FIDIC Conditions of Contract identified in the Contract Data. Failure to fulfil any of these obligations 
in accordance with those terms shall constitute a repudiation of this agreement. 

 
Notwithstanding anything contained herein, this Agreement comes into effect on the date of signature of this document, 
including the Schedule of Deviations (if any). Unless the tenderer (now Consultant) within five days of the date of such 
receipt notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement 
shall constitute a binding contract between the parties. 

 
SIGNED ON BEHALF OF/BY THE EMPLOYER: 

 
   

NAME SIGNATURE 

 
 
 

CAPACITY 

  
 
 

DATE 
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SIGNED BY WITNESS: 
 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 

Name and Address of Organisation 
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Schedule of Deviations 
Notes: 

 
1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited 

to those permitted in terms of the Conditions of Tender. 
2. A tenderer's covering letter shall not be included in the final contract document. Should any matter in such letter, 

which constitutes a deviation as aforesaid, become the subject of agreements reached during the process of Offer 
and Acceptance, the outcome of such Agreement shall be recorded here. 

3. Any other matter arising from the process of Offer and Acceptance either as a confirmation, clarification or change to 
the tender documents and which it is agreed by the Parties becomes an obligation of the Contract shall also be 
recorded here. 

4. Any change or addition to the tender documents arising from the above Agreements and recorded here shall also be 
incorporated into the final draft of the Contract. 

 
1. Subject 

Details 

 
 
 
 
 

2. Subject 

Details 

 
 
 
 
 

3. Subject 

Details 

 
 
 
 
 

4. Subject 

Details 

 
 
 
 
 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer agree to and 
accept the foregoing Schedule of Deviations as the only deviations from and amendments to the documents listed in the 
Tender Data and addenda thereto as listed in the Returnable Documents, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and Acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the 
issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall have 
any meaning or effect in the contract between the parties arising from this Agreement.
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Schedule of Deviations (continued) 
 

SIGNED ON BEHALF OF/BY THE TENDERER (only on award of Contract): 
 

   

NAME SIGNATURE 

   

CAPACITY DATE 
 

SIGNED BY WITNESS (only on award of Contract): 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
 
 

SIGNED ON BEHALF OF/BY THE EMPLOYER: 
 

   

NAME SIGNATURE 

   

CAPACITY DATE 
 
 

SIGNED BY WITNESS: 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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CONFIRMATION OF RECEIPT 
 

The Bidder, (now Consultant), identified in the Offer part of this Agreement hereby confirms receipt from the Employer, 
identified in the Acceptance part of this Agreement, of one fully completed original copy of this Agreement, including the 
Schedule of Deviations (if any) today: 

 
 

the (day) of ……….(month) …………(year) 

 
at 

   
(place) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF/BY THE CONTRACTOR (only on award of Contract): 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 CAPACITY 
 
 

SIGNED BY WITNESS (only on award of Contract): 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 
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D2.2 Contract Data 
Part 1: Contract Data Provided by the Client 
CONDITIONS OF CONTRACT 

 
The Conditions of Contract comprise the “General Conditions”, which form part of the “Client/Consultant Model Services 
Agreement (5th Edition 2017) issued by the Fédération Internationale des Ingénieurs-Conseils (FIDIC), and the “Particular 
Conditions”, which include amendments and additions to such General Conditions. 

 
These General Conditions are adopted as the General Conditions of Contract for this Contract and are available from: - 

 
Fédération Internationale des Ingénieurs-Conseils (FIDIC) 
Web address: - http://www.fidic.org, or Copies of these General Conditions (White Book) may be obtained from the South 
African Institution of Civil Engineering (SAICE) (tel. 011 805 5947) or Consulting Engineers South Africa (CESA) (tel. 011 
463 2022). 
 
The General Conditions refer to the Appendix to Tender and Particular Conditions (contained in the Contract Data) which 
together with these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the 
procedures for the administration of the Contract. The Contract Data shall have precedence in the interpretation of any 
ambiguity or inconsistency between it and the general conditions of contract. 
The General Conditions shall be read in conjunction with the variations, amendments and additions set out in the Appendix 
to Tender and Particular Conditions below. Each item of data given below is cross-referenced to the Clause or Sub-Clause 
in the General Conditions to which it mainly applies. 
 
PARTICULAR CONDITIONS 
 
 
These Particular Conditions supplement the General Conditions. Wherever there is a conflict the provisions herein 
shall prevail over those in the General Conditions. 
 
 
These Particular Conditions amend the General Conditions as follows: 
 
 
i) Part A is the References from Clauses in the General Conditions; 
ii) Part B amends and inserts additional clauses in the General Conditions 

 
  

http://www.fidic.org/
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C2.2.2 PARTICULAR CONDITIONS PART A 
 

Part A: References from Clauses in the General Conditions: 

Sub-Clause 

1.1 Definitions  
1.1.4 Client Representative Thulani Fihlani 

Email: tfihlani@sarao.ac.za  
1.1.5 Commencement Date The Effective Date 
1.1.8 Consultant’s Representative As per Tender Returnable B5 
1.1.9 Country South Africa 
1.1.24 Time for Completion Professional 

Services 
350 days from the Commencement Date 

   
Client Brief 4 days 
Requirements Refinement 70 days 
Preliminary Concept Design & 
Update 

28 days 

Concept Design 28 days 
Site Studies 350 days 

(Parallel) 
Prepare Tender for Design and 
Construction 

14 days 

Contract Award 1 day  
  

Time for Completion Design Management 
Stage 
 
 
 
 
 
 
 
 
 
 
Time for Completion Construction 
Management Stage 
 
 
 
 

 

 
 
229 days from the Time for Completion of the Concept 
Design Stage  
 

Design Management Services  
Design Scope Review 21 days 
Preliminary Designs, On-site 
assessment & Review Meeting 

47 days 

Detail Designs & Review Meetings 72 days 
SARAO Review & Approval (CDR) 
prior to the start of Construction/ 
Municipal submission 

89 days 

 
 
1230 days from the Time for Completion of the Design 
Management Stag 
 

Construction Management 
Services 

 

Municipal Submission & Approval 120 days 
Construction Management 1110 days 

 
 
Note: 

- Duration for the construction period shall be 
confirmed upon completion of the detailed design 
phase. 

- SARAO shall provide formal acceptance and 
approval of each Milestone outputs 

- NRF procurement process shall be followed. 
 

1.3.1(c)  
Communication 

 
Notices to be served under the Contract may be in non-
electronic or electronic forms and will take effect from the 
date of receipt at the addresses stated in this Agreement. 
Delivery may be in electronic forms by e-mail.  If delivered 
by e-mail, the e-mail delivery will only be deemed to have 
been made against a written or electronic confirmation of 
receipt 
 

  2 Fir Street 
1.3.1(d)  Address of Communication Black River Park 

 (Client’s address) Observatory 
Cape Town  
7925  

mailto:tfihlani@sarao.ac.za
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 Telephone number +27(0)21 506 7300 
   
 email address tfihlani@sarao.ac.za  
   
 Consultant’s address  
 Email Address  
   

1.4 Law and Language English 
   

1.4.1 Law Governing Agreement Law of South Africa 
1.4.2 Ruling Language of Agreement English 
1.4.3 Language for communication English 

   
 
 

1.6 

 
 

Assignments and Sub -Contracts 

“The Consultant shall ensure that the requirements 
imposed on the Consultant by Sub-Clause 1.8[Confidential 
Details] apply equally to each Subcontractor.” 

 
 

1.8 

 
 

Confidentiality 

“Any disclosure of information that form part of the contract 
shall not be disclosed without prior consent of the other 
Party.” 

1.8.3 Period for expiry of confidentiality 5 Years 
   

3.9 Construction Administration Clause 3.9 is applicable 
   

4 Delays  
4.3.1 Programme Accepted programmes shall be Primavera P6, Excel, MS 

Projects 
5.2. Agreement of Variation Value and 

Impact 
 

5.2.2 Rates used shall be    D3.3 Rates for Variations 
   

7.2.1 Time for Payment 28 days after Submission of Invoice 
   
 

7.2.2 
Interest payable by the Client if payment 
is not made to the Consultant within the 
contractual period. 

0% 

7.4 Third Party Charges on Consultant N/A as all Consultant personnel shall be South African 
Residents 

   
8.2 Duration of Liability  
8.2.1 Period of Liability Save to the extent that the Consultant or the Client has an 

entitlement to indemnity under and in respect of any of the 
Project Policies the maximum duration of liability in respect 
of any claims by the Consultant or the Client against each 
other, shall be 10 years from the date of completion of the 
Services 

   
8.3 Limit of Liability  

 
 

8.3.1 

 
 

Limit of Liability 

The maximum amount of compensation payable by the 
Consultant to the Client in respect of liability under this 
Agreement shall be equal to two times the estimated 
professional fees (excluding disbursements, VAT and 
other taxes) payable in terms of this agreement. The 
limitation of liability will be applicable to all delays or costs 
incurred from design errors, incorrect bills of materials, site 
conditions and incorrect cost estimation. 

   
9 Insurance  
9.1.1 Insurance to be taken out by Consultant  
  

 
 

The Consultant shall take out Professional Indemnity 
insurance cover with a limit of twice the Contract Value in 
respect of each claim and in the aggregate. The Party 

mailto:tfihlani@sarao.ac.za
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Professional Indemnity Insurance 

responsible for the matter giving rise to a claim, to the 
extent responsible therefore, shall be responsible and 
liable for the payment of deductibles under any policy of 
insurance under which it is an insured party or under any 
policy of insurance is required to maintain under this 
contract. In the event that responsibility for the matter 
giving rise to the claim is indeterminable, the First Named 
Insured under the policy of insurance is responsible and 
liable for the payment of deductibles. 
 
The minimum amount of cover under the Professional 
Indemnity Insurance Policy is not less than R3 million. 

 Public Liability Insurance The minimum amount of cover under the Professional 
Indemnity Insurance Policy is not less than R3 million. 

   
10 Disputes and Arbitration  
10.4.1  

Arbitration Rules 
 
The arbitration shall be in Johannesburg, the Republic of 
South Africa before a single arbitrator who shall be 
selected by agreement between the Parties, or, failing 
such agreement, nominated on the application of either 
Party by the Arbitration Foundation of Southern Africa 
(AFSA). In all respects the arbitration shall be conducted 
in accordance with the Rules for the Conduct of Arbitration 
published by the Arbitration Foundation of Southern Africa 
that is applicable at the time the arbitrator is appointed. The 
award of the arbitrator shall be binding on the Parties and 
not subject to appeal by either Party. 
 
The law of the arbitration shall be the laws of South Africa 

 Language of Arbitration English 
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Part B: Amendments to and insertion of additional Clauses 
 

1 General Provisions 
i)   Definitions 

 
Clause 1.1.1 is amended to read: 
 
“Agreement” means the Conditions of the Client/Consultant Model Services Agreement (General Conditions and 
Particular Conditions) together with Appendix 1 (Typical Scope of Services and Professional Services Variation 
Order(s)), Appendix 2 (Personnel, Equipment, Facilities and Services of Others to be provided by the Client), Appendix 
3 (Remuneration and Payment Schedule), Appendix 4 (Time Schedule for Services) and Appendix 5 (Rules of 
Adjudication).” 

 
Deleted and replace 1.1.15 with: 
 
“Contract Agreement” means the Form of Offer and Acceptance. 
 
Deleted and replace 1.1.18 with: 
 
 “No Clause”.  
 
A new Clause 1.1.29 is added as follows: 
 
“1.1.29 “Working Day” means a day that is not a Saturday, Sunday or statutory holiday in the Republic of South 
Africa.” 

 
ii)Clause 1.7 Intellectual Property 

 
Clause 1.7 is deleted in its entirety and replaced with new clauses 1.7.1, 1.7.2, 17.3, 1.7.4 and 1.7.5 as follows: 
 
“1.7.1    Each Party retains title to all intellectual property (including all patents, trademarks, copyright, trade secrets and 
know-how) owned or possessed by it or any of its affiliates and used by it in fulfilling its obligations under this Agreement, 
including any modifications or improvements made thereto (“Background IP”).  All new and original intellectual property 
created by the Consultant during the course of performing the Services (“Project IP”) is warranted to be the property of 
the Consultant. The Consultant grants the Client a non-exclusive, non-transferable, perpetual and, unless otherwise 
agreed, royalty-free license to use: 
 

a. any of the Consultant’s Background IP used in the performance of the Services but only to the extent required 
to use any deliverables provided by Consultant for the purpose for which they have been provided (excluding 
any software source code); and 

b. Project IP for any purpose whatsoever. 
 
1.7.2 The Client shall be entitled to use the documents prepared by the Consultant or copy them for the Project and 
the purpose for which they are intended and need not obtain the Consultant’s permission to copy for such use, provided 
that the Client shall only have a right of use of the documents that it has paid the Consultant for the Services. 
 
1.7.3 The Consultant warrants to the Client that the use by the Consultant or the Client of any of the Consultant’s 
Background IP or the Project IP in accordance with the terms of this Clause 1.7 will not infringe any third party’s 
intellectual property rights. 
 
1.7.4 The Consultant indemnifies the Client against all costs, expenses and liabilities arising out of or in connection 
with any claim by a third person that any document, design or materials provided by the Consultant to the Client or to a 
Contractor or any use of such document, design or materials in accordance with the terms of the license granted in this 
Agreement infringes any third person’s intellectual property rights. 
 
1.7.5 The Consultant shall not be liable in any way for the use of any of the information other than as originally 
intended for the Project and the Client hereby indemnifies the Consultant against any claim which may be made against 
him by any party arising from the use of such documentation for other purposes.” 
 

iii)Clause 1.8 Confidentiality  
 
Clauses 1.8.1 and 1.8.2 are deleted and substituted as follows: 
 
“1.8.1  The Consultant shall not in any way whatsoever, publish any material relating to the, Services or the Project 
without the prior written approval of the Client. The Consultant shall: 
 

1.8.1.1 not, without the prior written consent of the Client, disclose any Confidential Information, for any reason or 
purpose whatsoever, to any person, other than the directors, employees or agents of the Consultant who 
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are required to become aware thereof by reason of their involvement in the Project, or to a person who is 
designated by the Client as being entitled to receive such information; 

 
1.8.1.2 do all things necessary to keep the Confidential Information secret and to prevent the unauthorised 

disclosure of the Confidential Information to unauthorised third parties; 
 
1.8.1.3 not use or, exploit in any manner whatsoever the Confidential Information for any purpose other than that 

for which it is disclosed and in accordance with the provisions of this Agreement; and 
 
1.8.1.4 protect the Confidential Information disclosed to it pursuant to the provisions of this Agreement using the 

highest standards of care, and in any event not less than the same standard of care that it applies to 
safeguard its own proprietary, secret or confidential information, and that the Confidential Information will 
be stored and handled in such a way as to prevent any unauthorised disclosure thereof.” 

 
 
“1.8.2 For the purpose of this Clause 1.8 “Confidential Information” shall include but not be limited to: 
 

1.8.2.1 all matters arising out of this Agreement and any other agreement which may be concluded between the 
Parties pursuant to or as a result of the discussions between the Parties relating to the Project; 

 
1.8.2.2 all information whatsoever disclosed by the Client to the Consultant, which is not available to the general 

public, including without limitation, all technical, commercial and scientific information, know-how, trade 
secrets, processes, designs, drawings, specifications, analyses, studies, copyright, information regarding 
products and contracts, 

 
1.8.2.3 and generally all data and information in any other information which is communicated by or on behalf of 

the Client to the Consultant, and which is designated at the time of the disclosure as being, or which by its 
nature constitutes Confidential Information; 

 
1.8.2.4 all drawings, specifications, technical data, studies, analyses, and generally all works and information 

prepared and/or created by the Consultant or other consultants or contractors for and on behalf of the 
Client in respect of the Project; 

 
and shall not include: 
 
1.8.2.5 information which was in the possession of the Consultant prior to the Commencement Date; 
 
1.8.2.6 information which becomes available to the Consultant from a source other than the Client; or 
 
1.8.2.7 information which the Consultant is required by law to disclose; or 
 
1.8.2.8 Information which was independently developed without the Confidential Information being disclosed by 

the Client.” 
 
  Clause 1.8.4 is added as a new clause after clause 1.8.3 as follows: 
 
“1.8.4 Notwithstanding anything to the contrary expressed or implied, the Consultant has the right to use the material 

or information provided by the Client only to provide the Services and the Consultant shall not be entitled to use 
any material prepared for this Agreement by the Consultant, except for the Client’s purposes.” 

 
 

iv)Clause 1.9 Publication  
 

Clauses 1.9.1 and 1.9.2 are deleted and substituted with the following Clause 1.9.1: 

“The Consultant shall treat the details of the Services as private and confidential and shall not publish or disclose 
material relating to the Services without the prior written consent of the Client’s Representative.” 

v) Clause 1.17 Undertakings 
 
A new Clause 1.17 is added as follows: 
 
“1.17        The Consultant undertakes that no secret or undisclosed profit from a third party shall be derived by the 

Consultant in the performance of its obligation under this Agreement.” 
 

vi)Clause 2.2 Decisions 
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Clause 2.2.1 is deleted in its entirety and substituted as follows: 
 
“2.2.1  On all matters properly referred to the Client in writing by the Consultant the Client shall give its decision, 

approval, consent, instruction or Variation, as the case may be in writing within 5 (five) Working Days 
alternatively within a reasonable time and with regard to the Programme so as not to delay the Services.” 

 
vii)Clause 2.4 Client’s Financial Arrangements 

 
Clause 2.4 is deleted in its entirety.  
  

viii) Clause 3.3 Duty of Care and Exercise of Authority 
 
The following clauses 3.3.4 to 3.3.12 is added after clause 3.3.3: 
 
“3.3.4  The Consultant must ensure that it operates an acceptable quality management system when providing the 

Services. The Consultant shall provide to the Client a quality policy statement in a format acceptable to the Client. 
 
3.3.5 The Consultant must comply with, and must ensure that its personnel comply with, all health and safety laws of 

the Country, and any security and other regulations and procedures of the Client that have been notified to the 
Consultant. 

 
3.3.6 The Consultant must ensure that any Services performed by the Consultant for and on behalf of the Client under 

or in connection with the Project prior to the Commencement Date of Construction work, must be checked for 
accuracy. 

 
3.3.7 The Consultant must notify the Client in writing by attaching a schedule to its reports of any data, information and 

opinions provided by the Client or any third party that it intends relying upon, including the specific information 
that it intends relying upon. 

 
3.3.8 The acceptance by the Client of any of the Services shall not in any way relieve the Consultant of any of its 

obligations to provide the Services in accordance with the terms of this Agreement. 
 
3.3.9 The Consultant undertakes to use reasonable endeavours to procure the continuity of key persons, as listed in 

Tender Returnable Form A4, employed by it in respect of the Project. Notwithstanding the foregoing, in the event 
the Consultant wishes to replace a Key Person, the Consultant shall submit the name, relevant qualification and 
experience of the proposed replacement person to the Client for acceptance, which acceptance will not be 
unreasonably withheld. A reason for not accepting the replacement person is that his relevant qualifications and 
experience are not as good as those of the key person to be replaced.  

 
3.3.10 If the Consultant subcontracts performance of all or any part of the Services including any of the Services 

performed by sub-consultants, the Consultant is responsible for providing the Services as if it had not 
subcontracted any portion thereof and this Agreement applies as if a sub-consultant’s employees were the 
Consultant’s. The Consultant shall not be required to appoint a nominated sub-consultant against whom the 
Consultant makes a reasonable objection. 

 
3.3.11 The Consultant shall give an early warning by notifying the Client as soon as it becomes aware of any matter that 

could delay completion, change the Program or affect the Services. 
 
3.3.12 To the extent that the Services provided by the Consultant are deficient, in that the Services are not in accordance 

with the Scope of Services and/or the reporting obligations contained therein, the Consultant shall attend to all 
necessary remedial action.” 

 
ix)Clause 3.5 Consultants Personnel 

 
Clause 3.5.1 is deleted in its entirety and substituted as follows amended to read as follows: 
 
“3.5.1 “The key personnel included in the Consultant’s offer/proposal at tender returnable B5 shall be deemed to be 
accepted by the Client on entering into the Agreement.  
3.5.2 If the Consultant is obliged to replace the key person for any reason whatsoever, the Consultant shall give written 
notice to the Client together with a copy of the proposed replacement key person’s CV.  The Consultant shall not 
employ any replacement key person without the written acceptance by the Client, which acceptance shall not be 
unreasonably withheld.  
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x) Clause 3.7 Changes in Consultants Personnel 
 
Delete the full stop at the end of clause 3.7.1 and add the following to the end of clause 3.7.1  
 
“upon written acceptance by the Client in accordance with clause 3.5.2. “. 
 

xi) CLAUSE 5 VARIATIONS TO SERVICE 
 

Clause 5.2.2 is amended to read as follows  
 

 
The value of any Variation shall be determined in accordance with or based upon the rates and/or prices in Appendix 3  
[Remuneration and Payment], and on the proven/forecast impact on the programme, in respect of the proposed  
resources used. Where the rates and/or prices are not applicable to the Variation then new rates shall be agreed by the 
Parties. 

 
 

 
xii) Clause 6.6 Rights and Liabilities of the parties 

 
New Clauses 6.6.2, 6.6.3 and 6.6.4 are to be added as follows: 
 
6.6.2  Upon request by, the Client, the Consultant shall meet with the Client to discuss a  

de-mobilisation plan and agree what further Services the Client expects from the Consultant to the date of  
handing over the Services. Any such agreement must be completed in writing. In such event, the Consultant  
shall be entitled to charge for such Services at the same rates provided for in this Agreement. 

 
 

xiii) Clause 7.2 Time for Payment 
 
Sub-clause 7.2.1 is amended by deleting “twenty-eight (28) days” and replacing it with “thirty (30) days” 
 
Sub-Clause 7.2 is amended by inserting a new Clause 7.2.4 as follows: 
 
“7.2.4 In relation to Services provided, the Client reserves the right to refuse payment for charges arising from: 
a. the use of unauthorised personnel; 
b. unauthorised activities; 
c. activities in contravention of an instruction from the Client; 
d. activities relating to errors or re-work due to the fault of the Consultant; or 
e. activities performed in an incompetent manner." 

 
 

xiv) CLAUSE 9 INSURANCE 
 

9.1.1     Insurances to be Taken out by the Consultant 
Insert the following at the end of the last sentence of the first paragraph The Consultant, at their own cost, effect and 
maintain the insurances listed below in the joint names of the Parties.  

 
xv) CLAUSE 10  DISPUTES AND ARBITRATION 

 
Sub-Clause 10.2 Adjudication 
Insert the following as a new penultimate paragraph: 
 
‘If the decision of the adjudicator requires a payment by one Party to the other Party, the adjudicator may require the payee 
to provide an appropriate security in respect of such payment’ 

 
 
xvi) Clause 12 Non-Solicitation 

 
A new clause 12 is added as follows: 
 
“12. Neither Party will, during the term of this Agreement or for a period of 12 (twelve) months thereafter, either directly  

or indirectly on its own behalf or jointly with or on behalf of any other person, solicit, engage or employ any  
employee, independent contractor or other representative of the other Party (or any of its affiliates) that has been  
involved in the provision of Services, unless such engagement or employment was arranged prior to the date of this  
Agreement, or has been agreed to by the Parties in writing.” 
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xvii) Clause 13 Delay Damages 

A new clause 13 is as follows:  

    13.1  The Consultant accepts that time is off the essence in this Agreement Where the Consultant fails to perform  
the Services within the Time for Completion, the Consultant shall be liable to the Client for the following delay damages:  

From Day 1-15: 0.067% of the Contract Value per day 

From Day 16-25, 0.133% of the Contract Value per day 

From Day 26-35, 0.267% of the Contract Value per day 

From Day 36-40, 0.43% of the Contract Value per day 

From Day 41-45, 0.60% of the Contract Value per day 

   13.2  The total amount of delay damages shall be limited to 10% of the total of the Contract Amount at the Take Over Date in the 
currencies and proportions in which the Contract Amount is payable. 

 
  



 

100  
 

Part 2: Data Provided by the Consultant 
Clause 1.2.1: Delivery of Notices 

 
The name of the Consultant is 

 
 

The address of the Consultant is 
 
 

Physical Address    Postal Address  

 
 
 
 

Telephone: 

 
 
 
 
    Fax: 

Email:  

 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF/BY THE BIDDER: 
 

   

NAME SIGNATURE 

   

CAPACITY DATE 



 

101  
 

D3: Pricing Data and Pricing Schedule 
 
 
 

Number Heading Pages 

D3.1 Pricing Instructions  102  

D3.2 Pricing Schedule  103  

D3.3 People Rates for Variations  108  
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D3.1 Pricing Instructions 
1. Only fixed and firm price will be accepted. Non-fixed and firm prices (including prices subject to rates of exchange 

variations) will not be considered. 
 

2. Price quotes is fully inclusive of all costs including delivery to the specified NRF site; Value Added Tax (VAT) and 
other taxes (this includes all disbursement and travel costs) and Consumer Price Adjustment (CPA) per annum. 

 
3. A full breakdown of costs, including the detailed pricing schedules (Annexure A), contingencies, professional fees, 

travel and disbursements must be in format as set out below and, where applicable, in supporting schedules and 
provided. 

 
4. The completed detailed pricing schedule Annexure A shall form part of this tender submission and will be completed 

in black type or black ink only. 
 

5. The Conditions of Contract, the Contract Data and the Scope of Work shall be read in conjunction with the Pricing 
Schedule. 

 
6. Bid price in South African currency, foreign exchange risk is for the account of the bidder. 

 
7. It will be assumed that prices included in the Pricing Schedules are based on Acts, Ordinances, Regulations, By- 

laws, International Standards and National Standards that were published 28 days before the closing date of bids 
(refer to www.stanza.org.za or www.iso.org for information on standards). 

 

8. All costs associated with compliance to the Occupational Health and Safety Act, the National Environmental 
Management Act and the Water Act must be included in the bidding price where applicable.

http://www.stanza.org.za/
http://www.stanza.org.za/
http://www.iso.org/
http://www.iso.org/
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D3.2 Pricing Schedule 
NOTE: SERVICE PROVIDER SHALL PROVIDE A COMPLETED DETAILED PRICING SCHEDULE AND IT SHALL 
FORM PART OF THIS TENDER SUBMISSION AND WILL BE COMPLETED IN BLACK INK ONLY. 

 
 

 
 

Item 

 
 

Description 

 
 

Unit 

 
 

Quantity 

 
 

Rate 

 
 

Amount 

 
1 

 
TO1 – Professional Services Contract 

 
 

 

   

 
1.1 

 
Requirements Refinement 

 
Item 

   

 
 

1.2 

 
 
Site Investigation/Studies 

 
Item 

   

 
1.2.1 

 
Geotechnical Investigation & submission of report 
(including P&Gs, health and safety obligations, test 
drills, testing etc.) 

 
Item 

 
1 

  
R 

 
1.2.3 

 
Topographical Survey & submission of report & 
drawings (including any P&Gs, equipment 
establishment costs) 

 
Item 

 
1 

  
R 

 
1.2.4 

 
Bulk Services Report; Traffic Impact Assessment; 
Site Development Plan; Storm Water Management 
Plan; Basic Assessment or Full Scoping and 
Environmental Impact Assessment (S&EIA);  

 
 

Item 

 
 
1 

  
   
  R 

 
1.2.5 

 
Waste Management License; Water Use License; 
Heritage Impact Assessment; Flora Harvesting 
Permits 

 
 

Item 

 
 
1 

  
 
  R 

 
1.2.6 

 
Trade-off Studies (bulk sewage connection options, 
evaporation pond) 

 
 

Item 

 
 
1 

  
 
  R 

 
1.3 

 
Conceptual Design  

 
 

 
 

  
 
  R 

 
1.3.1 

 
Client Brief Review/ Workshop 

 
Item 

 
1 

  
  R 
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1.3.2 

 
Preliminary Concept Design 

 
Item 

 
1 

  
  R 

 
1.3.3 

 
Review & Update of Preliminary Concept Design 

 
Item 

 
1 

  
  R 

 
1.3.4 

 
Concept Design 

 
Item 

 
1 

  
  R 

 
1.3.5 

 
Review & Update of Detail Concept Design Review 

 
Item 

 
1 

  
  R 

 
1.3.6 

 
Detail Design 

 
Item 

 
1 

  
  R 

 
1.3.7 

 
Trade-off Studies for Cooling and power solutions, 
estimated building costs 

 
Item 

 
1 

  
  R 

 
1.3.8 

 
Prepare Tender for Design and Construct (including 
contract participation goals) 

 
 

Item 

 
1 

  
  R 

 
1.4 

 
Sub-Total 

   

 
2 

 
TO2 - Management Services for Detail - Design 
Phase 

    

 
2.1 

 
Manage D&B Contract: Design Scope Review 

 
Item 

 
1 

  
R 

 
2.2 

 
Manage D&B Contract: Preliminary Designs, On-
site assessment & Review Meeting 

 
Item 

 
1 

  
R 

 
2.3 

 
Manage D&B Contract: Detail Designs & Review 
Meetings 

 
Item 

 
1 

  
R 

 
2.4 

 
SARAO Review & Approval (CDR) prior to the start 
of Construction/ Municipal submission 

 
Item 

 
1 

  
R 
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2.5 

 
Update & Acceptance of Detail Concept Design 
Review 

 
Item 

 
1 

  
R 

 
2.6 

 
Detail Design 

 
Item 

 
1 

  
R 

 
2.7 

 
Update & Acceptance of Detail Design Review 

 
Item 

 
1 

  
R 

 
2.8 

 
Submission & approval of plans to Municipal for 
approval 

 
Item 

 
1 

  
R 

 
2.9 

 
Sub-Total 

   

 
3 

 
TO3 – Construction Management Services 

    

 
3.1 

 
Development Authorisation 

 
Item 

 
1 

  
R 

 
3.2 

 
Construction Permits 

 
Item 

 
1 

  
R 

 
3.3 

 
Deployment of iSPC for MID_1 Phase 1 SPC MDC 
required in Q4 2025 

 
Item 

 
1 

  
R 

 
3.4 

 
Construction of CTHIS 

 
Item 

 
1 

  
R 

 
3.5 

 
Manage Commissioning, Defects Correction, 
Handover 

 
Item 

 
1 

  
R 

 
3.6 

 
Manage Project Handover & Closeout 

 
Item 

 
1 

  
R 

 
3.8 

 
Sub-Total 

   

 
4 

 
Procurement Phase as per NRF Process 
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4.1 

 
Procurement strategy document 

 
Item 

 
1 

  
R 

 
4.2 

 
Preparation of tender documentation for the 
appointment of a Design and Construct Contractor 

 
Item 

 
1 

  
R 

 
4.3 

 
Participating in the tender Briefing and Clarifications 

 
Item 

 
1 

  
R 

 
4.4 

 
Participate in NRF tender evaluation process and 
give input for recommendation report 

 
Item 

 
1 

  
R 

 
4.5 

 
Sub-Total 

   

 
5 

 
Construction Management Phase 

    

 
5.1 

 
As stated in the Scope of work - CONSTRUCTION 
MANAGEMENT SERVICES (Payments to be 
claimed monthly) 

 
Item 

 
1 

  
R 

 
6 

 
Test, Verification, Commissioning & Handover 
Phase 

    

 
6.1 

 
As stated in the Scope of work (Pages) 

 
Item 

 
1 

  
R 

 
7 

 
Additional (Ad-Hoc) professional Lead Architecture 
services as instructed by SARAO Representative. 

 
Hrs 

 
200 

  
R 

 
8 

 
Provisional Sum for further Site Studies as 
instructed by SARAO Representative 

 
Sum 

 
1 

 
R500 000.00 

 
R500 000.00 

 
9 

 
Disbursement 

 
(All-inclusive travel cost, travel time, 
accommodation, printing, copying,) – Costs are for 
the design, construction management, test, 
commissioning, verification and handover phase. 

 
Detail list to be provided as part of the 
submission and be paid on actuals / proof 
provided. 

 
Item 

 
1 

  
R 
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10 

 
SUB-TOTAL 1.3, 2.9, 3.8, 4.5, 5.1, 6.1, 7, 8 & 9 
(EXCLUDING VAT) 

   
R 

 
11 

 
VALUE ADDED TAX (15%) 

   
R 

 
12 

 
TOTAL (INCLUDING VAT) CARRIED TO FORM C1.1 
OFFER AND ACCEPTANCE AGREEMENT 

   
R 

 
 

  SUMMARY FOR BID OPENING PURPOSES  
 

NAME OF BIDDER: …………….………………………………………………………………………………….……. 
 
 

OFFERED TOTAL: R……………….………………………………………………………………………………………. 
(Amount brought forward from 
The Form of Offer) * 

 
* Should any discrepancy occur between this figure and that stated in the Form of Offer and Acceptance, the latter shall 
apply. 

 
 

SIGNED BY/ON BEHALF OF BIDDER 
 

 
 
 
 

 NAME 

  
 
 
 

 SIGNATURE 

  
 
 
 

 DATE 
 
 

 

COMPANY STAMP
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D3.3 Personnel Rates for Variations 
 

The bidder must submit a proposal of detailed table of rates for variations for additional key design personnel to be used as and 
when such personnel is engaged in the course of the contract. 
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Declaration 
(In respect of completeness of Tender) 

 
 
 
 

I/we, the undersigned, do hereby declare that these are the properly priced Bill of Quantities forming Part D2 of this Contract 
Document in consecutive order upon which my/our tender for the BID NO: NRF/SARAO SHAO/43/2023-24 
APPOINTMENT OF A MULTIDISCIPLINARY TEAM (LED BY AN   ARCHITECTURAL CONSULTANT) TO PROVIDE 
PROFESSIONAL SERVICES, FOR THE DESIGN AND CONSTRUCTION OF THE SKA SCIENCE OPERATIONS 
CENTRE (SOC); SKA SCIENCE PROCESSING CENTRE (SPC), SKA SCIENCE REGIONAL CENTRE (SRC) AND 
SARAO HQ, WHICH FORM PART THE NEW CAPE TOWN HOST INFRASTRUCTURE SYSTEM (CTHIS) FACILITY AT 
iTHEMBA LABS, CAPE TOWN has been based. 

 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED BY/ON BEHALF OF BIDDER 
 

 
 
 
 
 

 NAME 

  
 
 
 
 

 SIGNATURE 

  
 
 
 
 

 DATE 
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Annexures 
 

Annexure No. Annexure Title 

Annexure A The Statement of Work document [ F2700-0000-004 CTHIS PSC 
Statement of Work_Issue 01] 

Annexure B High Level CTHIS requirements [F270-0000-000 CTHIS – Req 
Spec_Issue 01_Final] 

Annexure B01 – [AD] CTHIS Open Items [004-050000-074] 

Annexure B02 – [AD] CTHIS Interface Control Document SKA1-MID CTHIS IPP to 
CTHIS [004-050000-080] 

Annexure B03 – [AD] CTHIS Microgrid Functional User Requirements [004-050000-081]  

Annexure B04 – [AD] CTHIS Scope Of Works For Electrical & Electronic Services And 
Their Statement of Works [004-050000-085] 

Annexure B05 – [AD] CTHIS Project Abbreviations, Acronyms, Initialisms [004-050000-
086] 

Annexure B06 – [AD] CTHIS Electrical and Electronic Services Deliverable List [004-
050000-087] 

Annexure B07 – [AD] CTHIS Electrical and Electronic Services Project Specification [004-
050000-088]  

Annexure B08 – [AD] CTHIS: Overall Communication Cable Block Diagram [004-05000-
CTL-089] 

Annexure B09 – [AD] CTHIS: 123-11kV Substation Scada Architecture [004-05000-CTL-
090] 

Annexure B10 – [AD] CTHIS: Contract Battery Limit Block Diagram [004-050000-ELE-
083] 

Annexure B11 – [AD] CTHIS: Proposed 132 kV / 11 kV Station Electric Diagram (Self 
Build and handover to Eskom) [004-050000-ELE-092] 

Annexure B12 – [AD] CTHIS: Energy Centre SLD [004-050000-ELE-093] 

Annexure B13 – [AD] CTHIS: Cable Corridors (Typical) [004-050000-ELE-094] 

Annexure B14 – [AD] CTHIS: HV and MV Metering Schematic – Sheet 1 [004-050000-
ELE-095-01] 

Annexure B15 – [AD] CTHIS: HV and MV Metering Schematic – Sheet 2 [004-050000-
ELE-095-02] 

Annexure B16 – [AD] F2700-0000-002 CTHIS Compliance Matrix_Issue 01 

Annexure C High Level CTOC requirements [F2700-0002-000 CTOC 
Requirements Specifications] 

Annexure C01 – [AD] SKA Science Operations Centre Building Requirements, Issue 02 
[SKA-TEL-SKO-0001015] 

Annexure C02 – [AD] SKAO ITF Infrastructure Requirement Specification, Issue 02 [SKA-
TEL-SKO-0001661] 

Annexure C03 – [AD] Requirements for SKA SA and SKA Science Operations Centre, 
Cape Town, Issue 01 [SKA-TEL-INSA-0005035] 

Annexure D High Level HPCB Requirement [F2700-0003-00 Requirements 
Specification – HPCB] 

Annexure D01 – [AD] SKAO Requirements for the SKA1-MID Science Processing 
Centre, Issue 03 [SKAO-TEL-0001067] 

https://drive.google.com/open?id=1bi3o6-uf9GzD2VXRRo8-lAL5Iz2ME_Yb&usp=drive_fs
https://drive.google.com/open?id=1bi3o6-uf9GzD2VXRRo8-lAL5Iz2ME_Yb&usp=drive_fs
https://drive.google.com/open?id=1JgWOz9l1zHnw1TqtzYLZdRLEY2gFjJ-r&usp=drive_fs
https://drive.google.com/open?id=1JgWOz9l1zHnw1TqtzYLZdRLEY2gFjJ-r&usp=drive_fs
https://drive.google.com/open?id=1HvjM0nigU7DoiJzisFLWk7MOTO1881EZ&usp=drive_fs
https://drive.google.com/open?id=1I1SY7mO2l2TCt2KPxMoWp49FPOD-H7qG&usp=drive_fs
https://drive.google.com/open?id=1I1SY7mO2l2TCt2KPxMoWp49FPOD-H7qG&usp=drive_fs
https://drive.google.com/open?id=1IB5nl-zb9SCrgqwQA9JPGJB-Syx7c18G&usp=drive_fs
https://drive.google.com/open?id=1ICD5G4nfm2R38WWOQKXZpWlNgZ4JNvhz&usp=drive_fs
https://drive.google.com/open?id=1ICD5G4nfm2R38WWOQKXZpWlNgZ4JNvhz&usp=drive_fs
https://drive.google.com/open?id=1IDoCSjtefH9saHC-EMTawDyZMgHoJHjv&usp=drive_fs
https://drive.google.com/open?id=1IDoCSjtefH9saHC-EMTawDyZMgHoJHjv&usp=drive_fs
https://drive.google.com/open?id=1IGOSiO8_dswQQkyyldpjvmA-T5dynNGJ&usp=drive_fs
https://drive.google.com/open?id=1IGOSiO8_dswQQkyyldpjvmA-T5dynNGJ&usp=drive_fs
https://drive.google.com/open?id=1IRQVTdeFasD7YochfWi94WjW3TM-2Vat&usp=drive_fs
https://drive.google.com/open?id=1IRQVTdeFasD7YochfWi94WjW3TM-2Vat&usp=drive_fs
https://drive.google.com/open?id=1IRxLsB7xT9FYdh5FBrMafFbgyDJFdSY3&usp=drive_fs
https://drive.google.com/open?id=1IRxLsB7xT9FYdh5FBrMafFbgyDJFdSY3&usp=drive_fs
https://drive.google.com/open?id=1ISWxEgXlFkIByTSO3hRs4tQLqiZHkEIx&usp=drive_fs
https://drive.google.com/open?id=1ISWxEgXlFkIByTSO3hRs4tQLqiZHkEIx&usp=drive_fs
https://drive.google.com/open?id=1IUJ2tOMgGdrZn9Ud1ehuQ-TXRlbafrGs&usp=drive_fs
https://drive.google.com/open?id=1IUJ2tOMgGdrZn9Ud1ehuQ-TXRlbafrGs&usp=drive_fs
https://drive.google.com/open?id=1IX3rF7lHIfH09nYfbVsrOhJ60R-0L2We&usp=drive_fs
https://drive.google.com/open?id=1IX3rF7lHIfH09nYfbVsrOhJ60R-0L2We&usp=drive_fs
https://drive.google.com/open?id=1IXfKHzuVYnhbBe8VcXXwfVHjrZSlNexT&usp=drive_fs
https://drive.google.com/open?id=1IcVLo-g82vXc2veQ9lxc_zhZUDFzluDt&usp=drive_fs
https://drive.google.com/open?id=1IfUfAwXgXdIuGQzcYyZXojE84fF_BhVu&usp=drive_fs
https://drive.google.com/open?id=1IfUfAwXgXdIuGQzcYyZXojE84fF_BhVu&usp=drive_fs
https://drive.google.com/open?id=1IgEGFkjNHVocfm2cvhMfj1J4iP-RZaNi&usp=drive_fs
https://drive.google.com/open?id=1IgEGFkjNHVocfm2cvhMfj1J4iP-RZaNi&usp=drive_fs
https://drive.google.com/open?id=1Jj2KBKmCjTZAHCUzJeNB_w0ZziC7qU54&usp=drive_fs
https://drive.google.com/open?id=1H3BqsseMvTwgRe1xYhK1P38fjszdL5os&usp=drive_fs
https://drive.google.com/open?id=1H3BqsseMvTwgRe1xYhK1P38fjszdL5os&usp=drive_fs
https://drive.google.com/open?id=1HM3hRkeYkwWBPllsE6zo8xQtzBwV1jII&usp=drive_fs
https://drive.google.com/open?id=1HM3hRkeYkwWBPllsE6zo8xQtzBwV1jII&usp=drive_fs
https://drive.google.com/open?id=1ROV26KKh2ScpQ8wmdmTNnepwi3HabDm5&usp=drive_fs%5C
https://drive.google.com/open?id=1ROV26KKh2ScpQ8wmdmTNnepwi3HabDm5&usp=drive_fs%5C
https://drive.google.com/open?id=136aDIz8_ykl9qHKGxTOu3FvKDjkhWs6o&usp=drive_fs
https://drive.google.com/open?id=136aDIz8_ykl9qHKGxTOu3FvKDjkhWs6o&usp=drive_fs
https://drive.google.com/open?id=1H0mJx0kQXYlYpSnYsXGOtSjOmYdS-pBE&usp=drive_fs
https://drive.google.com/open?id=1H0mJx0kQXYlYpSnYsXGOtSjOmYdS-pBE&usp=drive_fs
https://drive.google.com/open?id=1HGZKe7yp6hDPkPvJ0vqiozY9MoW94wzd&usp=drive_fs
https://drive.google.com/open?id=1HGZKe7yp6hDPkPvJ0vqiozY9MoW94wzd&usp=drive_fs
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Annexure D02 – [AD] Science Processing Centre (SPC) Requirements Specification, 
Issue 02 [SSA4003-0005-012] 

Annexure D03 – [AD] SKA1 Power Quality Standard, Rev 3, K. Barriere, C. Smith and J. 
Massoud, 18 November 2018 [SKA-TEL-SKO-00000293] 

Annexure E CTHIS Development Plan [F2700-0000-003 CTHIS Development 
Plan_Issue 01] 

Annexure F CTOC Compliance and Verification Matrix [F2700-0002-001 CTOC 
Compliance Matrix_Issue 01] 

Annexure G F2700-0003-001 HPCB Compliance Matrix_Issue 01 

Annexure H NRF/iThemba LABS Health and Safety Specification & OHSA 37(2) 
Agreement [SHE Specification and 37.2 Agreement Tender Doc 
version] 

Annexure I SAPOA Grading Definitions 

Annexure J iThemba LABS Site Survey_SARAO PROJECT R1 

 
  

https://drive.google.com/open?id=1HMzKd-v8pwAf8H_or5pxRw8wmTwlKUMZ&usp=drive_fs
https://drive.google.com/open?id=1HMzKd-v8pwAf8H_or5pxRw8wmTwlKUMZ&usp=drive_fs
https://drive.google.com/open?id=1PHzcE9ovacjB-J5-GejvSQZqiXROqgYm&usp=drive_fs
https://drive.google.com/open?id=1PHzcE9ovacjB-J5-GejvSQZqiXROqgYm&usp=drive_fs
https://drive.google.com/open?id=1M_SxZHvi5GcThmIKOdPAtM3-eSXgrhLv&usp=drive_fs
https://drive.google.com/open?id=1M_SxZHvi5GcThmIKOdPAtM3-eSXgrhLv&usp=drive_fs
https://drive.google.com/open?id=1H2geIJCW_omuBbCPvvI7lzALKacLgWwm&usp=drive_fs
https://drive.google.com/open?id=1H2geIJCW_omuBbCPvvI7lzALKacLgWwm&usp=drive_fs
https://drive.google.com/open?id=1Hnr4HWMTSauxklbFMmVDKWuGybWrL4W6&usp=drive_fs
https://drive.google.com/open?id=1H5f5gISZE27lSsa2PJF3Kby7drsV1v0-&usp=drive_fs
https://drive.google.com/open?id=1H5f5gISZE27lSsa2PJF3Kby7drsV1v0-&usp=drive_fs
https://drive.google.com/open?id=1H5f5gISZE27lSsa2PJF3Kby7drsV1v0-&usp=drive_fs
https://drive.google.com/open?id=1qMSROBazMSmjMXjMiZ2tqpfFyHDCPg1K&usp=drive_fs
https://drive.google.com/open?id=1HTTfagVYIWWh4_BzFIMA7TzP5-PtP7ny&usp=drive_fs
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APPENDIX 2 PERSONNEL, EQUIPMENT, FACILITIES AND SERVICES OF 
OTHERS TO BE PROVIDED BY THE CLIENT 
 
 
NONE PROVIDE



 

113  
 

APPENDIX 3 REMUNERATION AND PAYMENT 
 
 
REMUNERATION AND PAYMENT CONDITIONS 

3.1 Normal Services 

Remuneration payable to the Consultant on a Lump Sum basis as set out in its proposal and per D3.2 

Pricing Schedule, is agreed as full compensation for all services as described in Appendix 1 – Scope of 

Services. 

3.2 Time for Payment 

Except for the payment with order (if any), amounts payable to the Consultant shall be paid by the Client 

within  

28 days of date of the monthly progress invoices into the following account: 

 
Bank:  

Swift Code:  

Account Name:  

Account No.:  

 

Interest (Agreed Compensation) on late payments will be Interest will accrue at 0% 

3.3 Variations 

Variations including all costs incurred by the Consultant in connection with Variations will be charged to 

the Client in accordance with the rates set out in the detailed price schedule submitted at tender, on a 

proven basis with detailed signed of time sheets, or agreed lump sums.  

 
3.4 Expenses and Disbursements applicable for any additional work or scope changes 

Any expenses and disbursements for additional work instructed by the Client will be approved by the 

Client before such costs are incurred and will be charged by the Consultant on a proven cost basis.
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APPENDIX 4 PROGRAMME 
 
 
 

1) Commencement Date: The Effective Date 

2) Completion date for the Services:  

Client Brief 4 days After the 
Commencement Date 

Requirements Refinement 70 days  
Preliminary Concept Design & Update 28 days  
Concept Design 28 days  
Site Studies 350 days (Parallel)  
Prepare Tender for Design and 
Construction 

14 days  

Contract Award 1 day  
Design Management Services   
Design Scope Review 21 days  
Preliminary Designs, On-site 
assessment & Review Meeting 

47 days  

Detail Designs & Review Meetings 72 days  
SARAO Review & Approval (CDR) 
prior to the start of Construction/ 
Municipal submission 

89 days  

Construction Management Services   
Municipal Submission & Approval 120 days  
Construction Management 1110   

 

Note: The provisions of Additional Clause 13 shall apply if these dates and the requirements to meet same is not 

achieved 

3) Key dates for receipt or delivery of information between the Parties. TBC  

4) Interface obligations with others: TBC. 

5) Requirements of the Client on the order or sequence of activities: TBC 

6) Client review and approval periods for the Services. 10 Working Days, per deliverable and cycle 

7) Specific programme software to be used to produce the Programme: MS Project/P6 

8) Specific Detail to be shown on the Consultant Programme 

a. The Consultant shows on each programme which he submits for acceptance 

b. the starting date, access dates, Key Dates and Completion Date, 

c. planned Completion, 

d. the order and timing of the operations which the Consultant plans to do in order to Provide the 

Services, 

e. the order and timing of the work of the Client and Others as last agreed with them by the 

Consultant or,  
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if not so agreed, as stated in the Scope, 

f. the dates when the Consultant plans to meet each Condition stated for the Completion Milestone 

Dates and  

to complete other work needed to allow the Client and Others to do their work, 

g. provisions for 

i. float, 

ii. time risk allowances, 

iii. health and safety requirements and 

iv. the procedures set out in this contract, 

h. the dates when, in order to Provide the Services in accordance with his programme, the 

Consultant will  

need 

i. access to a person, place or thing if later than its access date, 

j. information and things to be provided by the Client and 

k. information and approval from Others, 

l. for each operation, a statement of how the Consultant plans to do the work identifying the 

resources which  

 he plans to use  

9) Information to be supplied by the Consultant to the Client on a monthly basis to report on progress against 

the Programme: TBC
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APPENDIX 5  RULES OF ADJUDICATION 
 
 

Resolving Disputes  

1.1  

(1) A dispute arising under or in connection with the contract is referred to the Senior Representatives; 

For the Client :,  

For the Consultant:, 

in accordance with the Dispute Reference Table. If the dispute is not resolved by the Senior      
Representatives, it is referred to and decided by the Adjudicator.  

(2) The Party referring to a dispute notifies the Senior Representatives, the other Party and the Client’s 
Representative of the nature of the dispute it wishes to resolve. Each Party submits to the other their    statement 
of case within one week of the notification. Each statement of case is limited to no more than ten sides of A4 paper 
together with supporting evidence, unless otherwise agreed by the Parties.  

(3) The Senior Representatives attend as many meetings and use any procedure they consider necessary to try 
to resolve the dispute over a period of no more than three weeks. At the end of this period the Senior 
Representatives produce a list of the issues agreed and issues not agreed. The Client’s Representative and   the 
Consultant put into effect the issues agreed.  

(4) No evidence of the statement of case or discussions is disclosed, used or referred to in any subsequent 
proceedings before the Adjudicator or the tribunal.  

 
DISPUTE REFERENCE TABLE 

DISPUTE ABOUT  
WHICH PARTY MAY 
REFER IT TO THE 
SENIOR 
REPRESENTATIVES?  

WHEN MAY IT BE 
REFERRED TO THE 
SENIOR 
REPRESENTATIVES?  

An action or inaction of the 
Client’s Representative Either party  

Not more than four weeks 
after the Party becomes 
aware of the action or 
inaction  

A communication which is 
treated as having been 
accepted  

The Client  
Not more than four weeks 
after it was treated as 
accepted  

Any other matter  Either Party  When the dispute arises  
 

 

The Adjudicator 1.2  

(1) The Parties appoint the Adjudicator under the FIDIC Dispute Resolution Service Contract current at 
the Commencement Date.  

(2) The Adjudicator acts impartially and decides the dispute as an independent adjudicator and not as an arbitrator.  
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(3) If the Adjudicator is not identified in the Contract Data or if the Adjudicator resigns or is unable to act, the Parties 
choose a new adjudicator jointly. If the Parties have not chosen an adjudicator, either Party may ask the Adjudicator 
nominating body to choose one. The Adjudicator nominating body chooses an adjudicator within seven days of the 
request. The chosen adjudicator becomes the Adjudicator.  

(4) A replacement Adjudicator has the power to decide a dispute referred to a predecessor but not decided at the 
time when the predecessor resigned or became unable to act. The Adjudicator deals with an undecided dispute as 
if it had been referred on the date of appointment as replacement Adjudicator.  

(5) The Adjudication and the Adjudicator’s employees and agents are not liable to the Parties for any action or 
failure to take action in an adjudication unless the action or failure to take action was in bad faith.  

 
The Adjudication 1.3 

(1) A Party disputing any issue not agreed by the Senior Representatives issues a notice of adjudication to the 
other Party and the Client’s Representative within two weeks of the production of the list of agreed and not agreed 
issues, or when it should have been produced. The dispute is referred to the Adjudicator within one week of the 
notice of adjudication.  

(2) The times for notifying and referring a dispute may be extended by the Client’s Representative if the Consultant 
and the Client’s Representative agree to the extension before the notice or referral is due. The Client’s 
Representative informs the Consultant of the extension that has been agreed. If a disputed matter is not notified 
and referred within the times set out in the contract, neither Party may subsequently refer it to the Adjudicator or 
the tribunal.  

(3) The Party referring the dispute to the Adjudicator includes with its referral information to be considered by the 
Adjudicator. Any more information from a Party to be considered by the Adjudicator is provided within four weeks 
of the referral. This period may be extended if the Adjudicator and the Parties agree.  

(4) If a matter disputed by the Consultant under or in connection with a subcontract is also a matter disputed under 
or in connection with the contract and if the subcontract allows, the Consultant may refer the subcontract dispute 
to the Adjudicator at the same time as the main contract referral. The Adjudicator then decides the disputes together 
and references to the Parties for the purposes of the dispute are interpreted as including the Subcontractor.  

(5) The Adjudicator may  

● review and revise any action or inaction of the Client’s Representative related to the dispute and alter a 
matter which has been treated as accepted or correct  

● take the initiative in ascertaining the facts and the law related to the dispute,  
● instruct a Party to provide further information related to the dispute within a stated time and  
● instruct a Party to take any other action which is considered necessary for the Adjudicator to reach a 

decision and to do so within a stated time.  
 

(6) A communication between a Party and the Adjudicator is communicated to the other Party at the same time.  

(7) If the Adjudicator’s decision includes assessment of additional cost or delay caused to the Consultant, the 
assessment is made in the same way as a Variation is assessed.  

(8) The Adjudicator decides the dispute and informs the Parties and the Client’s Representative of the decision and 
reasons within four weeks of the end of the period for receiving information. This four-week period may be extended 
if the Parties agree.  

(9) Unless and until the Adjudicator has informed the Parties of the decision, the Parties and the Client’s 
Representative proceed as if the matter disputed was not disputed.  

(10) The Adjudicator’s decision is binding on the Parties unless and until revised by the tribunal and is        
enforceable as a matter of contractual obligation between the Parties and not as an arbitral award. The    
Adjudicator’s decision is final and binding if neither Party has notified the other within the times required by the 
contract that it is dissatisfied with a decision of the Adjudicator and intends to refer the matter to the tribunal. A 
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Party does not refer a dispute to the Adjudicator that is the same or substantially the same as one that has already 
been referred to the Adjudicator.  

(11) The Adjudicator may, within two weeks of giving the decision to the Parties, correct any clerical mistake or 
ambiguity.  

The tribunal -Arbitration  

1.4  

(1) A Party does not refer any dispute under or in connection with the contract to the tribunal unless it has first been 
referred to the Adjudicator in accordance with the contract.  

(2) If, after being informed of the Adjudicator’s decision, a Party is dissatisfied, that Party may notify the other      
Party of the matter which is disputed and state that it intends to refer the matter to the tribunal. The dispute is         
not referred to the tribunal unless this notification is given within four weeks of being informed of the Adjudicator’s 
decision.  

(3) If the Adjudicator does not inform the Parties of the decision within the time provided by the contract, a Party 
may notify the other Party that it intends to refer the dispute to the tribunal. A Party does not refer a dispute to the 
tribunal unless this notification is given within four weeks of the date by which the Adjudicator should have informed 
the Parties of the decision.  

(4) The tribunal settles the dispute referred to it. The tribunal has the powers to reconsider any decision of the 
Adjudicator and review and revise any action or inaction of the Service Manager related to the dispute. A Party         
is not limited in the tribunal proceedings to the information, evidence or arguments put to the Adjudicator.  

(5) If the tribunal is arbitration, the arbitration procedure, the place where the arbitration is to be held and the    
method of choosing the arbitrator are those stated in the Contract Data.  

(6) A Party does not call the Adjudicator as a witness in tribunal proceedings



 

 

DISPUTE ADJUDICATION AGREEMENT 
. 

[for a one-person DAB] 
 
Name and details of Contract 
Name and address of Client 
Name and address of Consultant 
Name and address of Member 
 
Whereas the Client and the Consultant have entered into the Contract and desire jointly to appoint the Member to 
act as sole adjudicator who is also called the “DAB” to adjudicate a dispute which has arisen in relation to 
____________________________* 
 
The Client, Consultant and Member jointly agree as follows: 
 
1. The conditions of this Dispute Adjudication Agreement comprise the “Rules for Adjudication”, which is 

appended as Appendix 6 to the General Conditions of the “Client/Consultant Model Services Agreement 
Fifth Edition published by the Fédération Internationale des Ingénieurs-Conseils (FIDIC), and the following 
provisions. In these provisions, which include amendments and additions to the General Conditions of 
Dispute Adjudication Agreement, words and expressions shall have the same meanings as are assigned to 
them in the General Conditions of Dispute Adjudication Agreement. 

 
2. [Details of amendments to the General Conditions of Dispute Adjudication Agreement, if any.] 
 
3. In accordance with Clause 6 of the General Conditions of Dispute Adjudication Agreement, the Member 

shall be paid a daily fee of ______________________________ per day. 
 
4. In consideration of these fees and other payments to be made by the Client and the Consultant in 

accordance with Clause 6 of the General Conditions of Dispute Adjudication Agreement, the Member 
undertakes to act as the DAB (as adjudicator) in accordance with this Dispute Adjudication Agreement. 

 
5. The Client and the Consultant jointly and severally undertake to pay the Member, in consideration of the 

carrying out of these services, in accordance with Clause 6 of the General Conditions of Dispute 
Adjudication Agreement. 

 
6. This Dispute Adjudication Agreement shall be governed by the laws of South Africa 
 
 
SIGNED by: ______________ SIGNED by: ______________ SIGNED by: ____________ 
 
for and on behalf of the for and on behalf of the the Member 
Client in the presence of Consultant in the presence of in the presence of 
 
Witness: _________________ Witness: _________________ Witness: _______________ 
Name: _________________ Name: _________________ Name: _______________ 
Address: _________________ Address: _________________ Address: _______________ 
Date: _________________ Date: _________________ Date: _______________ 
 
 
[*A brief description or name of dispute to be added.] 
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