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The Tender 

PROJECT: Appointment of a contractor for the provision of potable water supply to the 
Settlements of Farm Pniel 281, Barkley West in the Northern Cape 

 

Tender Procedure: Open procedure 

Based on 

MISA Supply Chain Management Policy of 11 May 2023 

SANS 10845-1, Construction procurement Part 1: Processes, methods and procedures 

SANS 10845-2, Construction procurement Part 2: Formatting and compilation of 
procurement documentation 

SANS 10845-3, Construction procurement Part 3: Standard conditions of tender 

Preferential Procurement Regulations 2022 (Ref: government gazette no. 40553; 
dated: 20 January 2017 issued according to the preferential procurement policy framework 
act (PPPFA), act no. 5 of 2000) 

 
 
Contract Documents 

1. Form of offer and acceptance  

2. Contract data 

3. Part 1: Data Provided by the Employer 

4. Part 2: Data Provided by the Contractor 

5. Conditions of Contract: NEC 3 

6. Pricing Data 

7. Works Information 

8. Site Information 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

 Cooperative Governance & Traditional Affairs  

Tender no.: MISA/NC/PWS/021/2023/24 

PROJECT: Appointment of a contractor for the provision of potable water supply to 
the Settlements of Farm Pniel 281, Barkley West in the Northern Cape 

T1 TENDERING PROCEDURE 

T1.1 TENDERING NOTICE AND INVITATION TO TENDER 
 
Municipal Infrastructure Support Agent (MISA) hereby, invites proposals from suitably qualified 
Contractors for the construction of infrastructure for Appointment of a contractor for the provision of 
potable water supply to the settlements of farm Pniel 281, Barkley West in the Northern Cape. 
 
Tenderers should have a CIDB contractor grading of 6CE or higher. 
 
The project details are hereunder, 

TENDER 
NO. 

PROJECT NAME 

COMPULSORY BRIEFING 
SESSION AND SITE VISIT: 

PLACE, DATE & TIME 

TENDER CLOSING 
DATE & TIME 

MISA/NC/P
WS/021/202
3/24 

Appointment of a 
contractor for the provision 
of potable water supply to 
the Settlements of Farm 
Pniel 281, Barkley West in 
the Northern Cape 

A Compulsory Briefing 
session will be held @ NC 
COGHSTA (MISA) Offices, 
38 Dunell Street, Kimberley 
followed by a site visit to 
LAT: 28°35'10.77"S LON: 
24°30'37.69"E Farm Pniel 
281, Pniel Settlement  

Date: 27 February 2024 

At 10:00 AM 

11 March 2024 

@11.00 AM 

All Bid Proposals to 
be submitted @ MISA 
Head office 

Riverside office 
Park, 1303 Heuwel 
avenue, 1st floor 
Letaba House, 
Centurion 0046 
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Compulsory briefing session and site visit will take place at the place and on the date and time shown 
above unless otherwise amended later. Representative(s) from MISA will meet prospective Tenderers 
to provide details of the Contract. 

The Tender Documents will be available from the e-Tender Publication Portal (www.etenders.gov.za) 
of the National Treasury of the Republic of South Africa from the date of publication of the Notice of 
Request for Tenders in Government Tender Bulletin and/ or any national media. Any queries related to 
the e-Tender Publication must be communicated with eTenders@treasury.gov.za or by contacting the 
Office of the Chief Procurement Officer Call Supply Chain Centre on 012 406 9222. 

The requirement of submissions is detailed in the Tender Data (Ref: T1.2 Tender Data). The tenderers 

who satisfy the eligibility criteria as set in the tender documents (Ref: T 1.2 Tender Data) are to submit 

their tenders. 

Telegraphic, telephonic, telex, facsimile, e-mail and late tenders will not be accepted. Tenderers must 
submit their tenders using only the tender documentation issued. 

Tenders will be evaluated based on preferential procurement framework Act 5 of 2000 and on 
functionality as prescribed in the Preferential Procurement Regulation 2022. 

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the 

Tender Data. 

Issued by:  

 

Municipal Infrastructure Support Agent 

1303 Heuwel Avenue 

Riverside Office Park, Letaba House 

Centurion, PRETORIA 0046 

TEL: 012 484 5300 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 
Cooperative Governance & Traditional Affairs 

 

Tender No: MISA/NC/PWS/021/2023/24  

PROJECT: Appointment of a contractor for the provision of potable water supply to 
the Settlements of Farm Pniel 281, Barkley West in the Northern Cape  

 

T1.2 TENDER DATA 
The conditions of tender are as contained in the latest edition of SANS 10845-3, Standard 
conditions of tender. 

SANS 10845-3 makes several references to the Tender Data for details that apply specifically 
to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and the provisions of SANS 10845-3.  

Each item of data given below is cross-referenced to the Clause in SANS 10845-3 to which it 
mainly applies. 

Clause 
number 

Tender Data 

3.1 The employer is the Municipal Infrastructure Support Agent (MISA), an entity within the South 
African Ministry for Cooperative Governance and Traditional Affairs (CoGTA), established in terms 
of Presidential Proclamation No. 29 of 2012. 

3.3 The Tender documents issued by the employer comprise the documents listed on the contents page. 

3.4 The Employer’s Representative is: 

Name: Ms Mapatani Kgomo 

Physical Address: 1303 Heuwel Avenue, Riverside Office Park, 

    Letaba House, Centurion, Pretoria 0046 

   Private Bag X 105, Centurion 0046 

Telephone:  012 848 5300 

Email:                             tenders@misa.gov.za 

3.5 The language of communications is English 
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Clause 
number 

Tender Data 

4.1 ONLY those tenderers who satisfy the following ELIGIBILITY CRITERIA and who provide the 
required evidence in their tender submission, are eligible to submit tenders and have their tenders 
evaluated: 

The tenderer:  

1. Only those tenderers who are registered with the CIDB, or are capable of being so prior to 
the evaluation of submissions, in a contractor grading designation equal to or higher than 
a contractor grading designation determined in accordance with the sum tendered, or a 
value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction 
Industry Development Regulations, for  6CE Or Higher  class of construction work, are 
eligible to have their tenders evaluated. 

2. Joint ventures are eligible to submit tenders provided that: 

a. every member of the joint venture is registered with the cidb; 

b. the lead partner has a contractor grading designation in the 6CE Or Higher  class 
of construction work; or not lower than one level below the required grading 
designation in the class of works construction works under considerations and 
possess the required recognition status. 

c. the combined contractor grading designation calculated in accordance with the 
Construction Industry Development Regulations is equal to or higher than a 
contractor grading designation determined in accordance with the sum tendered 
for a 6CE Or Higher class of construction work or a value determined in 
accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 
Development Regulations. 

3. In case of a Joint Venture/Consortium submission, shall submit a Joint Venture agreement 
signed by all parties.  

4. Is registered in terms of the Companies Act, 2008 (Act 71 of 2008) or Close Corporation 
Act, 1984, (Act No. 69 of 1984) or, if a partnership, has a partnership agreement (buy and 
sell agreement for participating partners in this tender) in place that enables the 
partnership to automatically continue to function in the event of death or withdrawal of one 
of the partners or registered on National Treasury portal Central Supplier Database (CSD) 

5. In case of having a subsidiary arrangement, shall submit an audited proof (letter or 
shareholding certificate) of agreement between the holding company and the subsidiary. 

6. Bill of quantities or Pricing schedule and or Form of offer/Total tender amount shall not 
contain correction fluid on them. Any wrong entry, in case of correction, must be cancelled 
by a single stroke and initialled by the  Authorised signatory. 

7. Attendance of compulsory briefing meeting 

8. The tender documents must be completed and signed by the authorised person of the 
tenderer wherever spaces are provided in permanent ink. 

4.7 The arrangements for a compulsory clarification meeting and a site visit are as stated in the Tender 
Notice and Invitation to Tender (ref: T1.1).  

No Tender will be considered unless the Tenderer attends the compulsory briefing session 
and site visit. 

Tenderers/their authorised representatives must sign the attendance register and detailed contacts 
in favour of the tendering entity therein. Addenda, if any, will be issued to the tenders only who 
attended the compulsory briefing sessions. 
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Clause 
number 

Tender Data 

4.12 No alternative tender offer will be considered. 

4.13 

 

 

4.15 

The employer’s details and address for delivery of tender offers and identification details that are to 
be shown on each tender offer package are:  

Location of tender box: Reception area of MISA Offices 

Municipal Infrastructure Support Agent’s Office 

Physical Address: 1303 Heuwel Avenue, Riverside Office Park, 
    Letaba House, 1st Floor, Centurion, Pretoria 0046 
   Private Bag X 105, Centurion 0046 

Telephone:  012 848 5300 

Identification details on the Tender package(s): 

1. Name and Reference number of the tender; 

2. Address of the employer; 

3. Names of the tendering entity and the contact person; 

4. Physical address and contacting details of the tenderer; 

5. Date of submission 

4.13.4 The tenderer is required to meet the following conditions in addition to the requirement for eligibility 
criteria as mentioned in Clause 4.1.  

4.13.5 Tender offer shall be submitted as original, one copy of the original and one scanned copy of 
the original completed and signed tender documents in a memory stick. 

4.13.6 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

4.15 The closing time for submission of tender is as stated in the Tender Notice and invitation to Tender 
(ref: T1.1) 

4.16 The tender offer validity period is 90 days, exclusive of closing date but inclusive of the 90th day.  

5.1 The employer will respond to requests for clarification received up to 7 working days before the tender 
closing time.  

5.2 The employer shall issue addenda until 3 working days before tender closing time. 

5.4 The time and location for opening of the Tender offers are as detailed in the Tender notice and 
invitation to tender (ref: T1.1) or in any addendum thereafter if applicable. 

SFU 
(clause 
4.3.1) 

The procedure for the evaluation of responsive tenders is Functionality, Financial offer & 
Preference as explained in the CIDB’S Standard for Uniformity in Construction Procurement August 
2019 (clause 4.3.1).  

Breakdown points for Functionality points are outlined in 5.11.9 below. 
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Clause 
number 

Tender Data 

The procedure for the evaluation of responsive tenders is detailed as follows:  

Phase 1: Administrative requirements and Mandatory requirements  

Phase 2:  Tenderers must meet the minimum requirements outlined in the functionality criteria and 
score the at least the minimum functionality points to be considered for further evaluation in Stage 3. 
Tenderers which do not meet minimum functionality of 70 points will then be rejected.  

Phase 3: Price and preference (80/20 system)  

1. PHASE ONE: RESPONSIVENESS TO THE ELIGIBILITY CRITERIA, BID AND 

MANDATORY REQUIREMENTS AND RULES: 

Tenderers’ proposals must meet the following minimum requirements and supporting 
documents must be submitted with the completed bid document in a sealed envelope in the bid 
box at the closing date and time. Failure to comply will automatically eliminate the bid for further 
consideration: 

1. Only those tenderers who are registered with the CIDB, or are capable of being so prior to 
the evaluation of submissions, in a contractor grading designation equal to or higher than 
a contractor grading designation determined in accordance with the sum tendered, or a 
value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction 
Industry Development Regulations, for  6CE Or Higher  class of construction work, are 
eligible to have their tenders evaluated. 

2. Joint ventures are eligible to submit tenders provided that: 

a. every member of the joint venture is registered with the cidb; 

b. the lead partner has a contractor grading designation in the 6CE Or Higher  class 
of construction work; or not lower than one level below the required grading 
designation in the class of works construction works under considerations and 
possess the required recognition status. 

c. the combined contractor grading designation calculated in accordance with the 
Construction Industry Development Regulations is equal to or higher than a 
contractor grading designation determined in accordance with the sum tendered 
for a 6CE Or Higher class of construction work or a value determined in 
accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 
Development Regulations. 

3. In case of a Joint Venture/Consortium submission, shall submit a Joint Venture agreement 
signed by all parties.  

4. Is registered in terms of the Companies Act, 2008 (Act 71 of 2008) or Close Corporation 
Act, 1984, (Act No. 69 of 1984) or, if a partnership, has a partnership agreement (buy and 
sell agreement for participating partners in this tender) in place that enables the 
partnership to automatically continue to function in the event of death or withdrawal of one 
of the partners or registered on National Treasury portal Central Supplier Database (CSD) 

5. In case of having a subsidiary arrangement, shall submit an audited proof (letter or 
shareholding certificate) of agreement between the holding company and the subsidiary. 

6. Bill of quantities or Pricing schedule and or Form of offer/Total tender amount shall not 
contain correction fluid on them. Any wrong entry, in case of correction, must be cancelled 
by a single stroke and initialled by the  Authorised signatory. 

7. Attendance of compulsory briefing meeting 

8. The tender documents must be completed and signed by the authorised person of the 
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Clause 
number 

Tender Data 

tenderer wherever spaces are provided in permanent ink.  

 

 
Other Conditions of bid (Non eliminating, unless expressly mentioned in the document): 

 
9. The bidder must be registered on the Central Supplier Database (CSD) prior the 

award 

10. All tenderer’s tax matters must be in order prior award. Bidders’ tax matters will be 

verified through CSD. 

11. Failure to complete section 7: SUB-CONTRACTING as per the SBD 6.1, will 

automatically results in the non-awarding of points for B-BBEE. 

12. Should the tenderer intends to sub-contract more than 30%, it is compulsory to 

submit valid B-BBEE certificates or a valid original or certified copy of a CSC000 

sector code Sworn Affidavit attested by a Commissioner of Oaths (for EMEs/QSEs) 

for all proposed sub-contractors. Failure will automatically result in no points awarded 

for B-BBEE, irrespective if the main tenderer submitted an original or certified copy of 

his/her own B-BBEE certificate.   

13. A valid original or certified copy of amended Construction Sector Codes (CSC000) B-

BBEE Certificate verified by SANAS must be submitted with the tender OR a valid 

original or certified copy of an attested by a commissioner of Oaths prepared and 

issued in terms of the amended B-BBEE Construction Sector Codes (CSC000) must 

be submitted with  the tender in order to qualify for preference points for B-BBEE. In 

case of a joint venture or consortium a valid original or certified copy of consolidated 

amended Construction Sector Codes (CSC000) B-BBEE Certificate verified by 

SANAS B-BBEE Certificate verified by SANAS must submitted. Failure to comply, will 

automatically results in the non-awarding of points for B-BBEE. 

14. Tenderers which are EMEs or QSEs should make use of the attached Construction 

Sector Codes (CSC000) compliant Sworn affidavits, if not having their own, to claim 

B-BBEE points. A tenderer should only select an appropriate Sworn affidavit, 

complete it in full and have it attested by a commissioner of oaths, signed and dated 

before submission. Generic sector codes or any other sector code sworn affidavits 

(which are not Construction Sector Codes) will not be accepted for purposes of 

claiming B-BBEE points. 

2. PHASE TWO:  TENDER WHO PASS STAGE 1 WILL THEN BE EVALUATED ON 
FUNCTIONALITY CRITERIA, AS OUTLINED BELOW: 

15. The tender will be expected to submit substantial information (valid copies and detailed 
information as ordered) in order to claim points for each of the criteria or sub criteria set. 

16. The tenderer must demonstrate to the satisfaction of the Employer that it has sufficient 
skill and capacity to execute the works.  
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Clause 
number 

Tender Data 

17.  The form or the evaluation criteria and maximum score in respect of each of the criteria 
listed in 5.11.9. 

18. A Tender scoring an average score below 70 points in Functionality will be considered as 
DISQUALIFIED from evaluation and will be discarded from any further evaluation. 

19. Non-submission or poorly completed schedule or incomplete information will result in a 
tenderer losing points on Functionality. CVs which do not substantially detail relevant 
experience will also lead to a bidder losing points on Functionality, It is the responsibility of 
the tenderer to ensure that all copies are clear and certified when the conditions require 
them to be so. 
 

3. PHASE THREE: EVALUATION POINTS ON PRICE AND B-BBEE REGULATIONS OF 
2017 

The 80/20 preference point system shall be applied for the purposes of this bid as 
per the requirements of the Preferential Procurement Policy Framework Act, 2000 
(Act No. 5 of 2000) and B-BBEE/ PPPFA Regulations of 2022  

Criteria Points 

POINTS ON PRICE 80 

Specific Goals (B-BBEE)  20 

TOTAL 100 

SPECIFIC GOALS 

The Employer reserves the right to apply other specific goals in accordance with PPPF Regulations 
2022 as contemplated in section 2(1)(d)&(e) of the PPPF Act No 5 of 2000 which  may include 
contracting with persons, or categories of persons, historically disadvantaged  by unfair 
discrimination on the basis of race, gender and disability including the  implementation of 
programmes of the Reconstruction and Development Programme as  published in Government 
Gazette No. 16085 dated 23 November 1994. 

 

The 80/20 preference point system for acquisition of services, works or goods up to Rand 
value of R50 million:  

(a) The following formula must be used to calculate the points for price in respect of tenders (including 
price quotation) with a Rand value equal to, or above R 30 000 and up to Rand value of R 50 000 
000 (all applicable taxes included):  

The financial offer will be scored using the following formula:  

Ps = 80 (1 - (Pt - Pmin)) 

                          Pmin 

Where 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmin = Price of lowest acceptable bid 

 

The table below must be used to calculate the score out of 20 for B-BBEE. 
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Clause 
number 

Tender Data 

 

 

B-BBEE Status Level of Contribution Number of Points 

1 20 
2 18 
3 14 
4 12 
5 8 
6 6 
7 4 
8 2 

Non-Compliant Contributor 0 
 

5.11.9 A Tender scoring below 70 points in Functionality shall be considered as DISQUALIFIED for 
further evaluation and shall be discarded from evaluation. 

Quality criteria 
Evaluation 
schedule 

Maximum number 
of points 

Experience of the tenderer  Schedule 1 25 

Experience of Key Personnel Schedule 2 55 

Plant and Equipment Schedule 3 20 

Maximum possible score for functionality 100 
 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 
281, Barkley West in the Northern Cape 

TENDER NO: MISA/NC/PWS/021/2023/24                        Initial: …………..    Page 14 of 309 

Clause 
number 

Tender Data 

5.11.9 Functionality criteria broken down into sub criteria: 

1. Experience of the Tenderer 
2. Experience of Key Personnel 
3. Plant and Equipment Schedule 

 

Evaluation schedule 1: Experience of the Tenderer 

The experience of the company (as opposed to key staff members) in the construction of water 
supply infrastructure over the last ten years. 
 
This experience must only relate to instance where the tenderer acted as the main contractor. 
 
The scope and nature of projects must cover Water Supply Services: Construction of new 
infrastructure and/or Refurbishment and/or Rehabilitation and/or Repair and Maintenance of 
Existing Water Supply Services Infrastructure including river extraction works and water 
treatment plants (particularly package plants). 
 
Tenderers should briefly describe their experience in this regard, emphasising the nature of the works 
and complexity by using the template below which must be appended to this tender. 

The Tenderer should submit completion certificates as a means of verification of listed projects 
completed.  In addition, appointment letters of purchase orders should be submitted to support the 
listed highest value of project completed. 

 

Employer, contact 
person and contact 
details (telephone, 
email address, etc.) 

Project Name 
and brief 

description of 
works 

Contract 
value 

Planned dates Actual dates 

Start End Start End 

       

Means of Verification is completion certificates and appointment letters on the client’s letterhead 
should be included for each project for ease of reference to support the listed highest value of project 
completed. 

Points will only be awarded upon submission and verification of completion certificates and 
appointment letters. 

 

The scoring of tenderer’s experience will be as below: 

1. Number of Projects    10 points 
 1-2 projects     = 3 points  
 3-4 projects     = 6 points 
 5 or more projects    =  10 points  

 
2. Highest value of projects completed (completion certificate must be attached)  15 points. 

a) < R3.00 M      = 4 points 
b) ≥ R3.00 M but < R6.00 M  = 7 points  
c) ≥ R6.00 M but < R9.00 M  = 10 Points 
d) ≥ R9.00 M      = 15 points 
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Clause 
number 

Tender Data 

Total        25 points  

 

Evaluation schedule 2: Experience of Key Personnel.   

The qualification and experience of key personnel allocated to the project responsible for various 
functions, on behalf of the Contractor, will be evaluated in relation to her/his academic and 
professional qualifications (Were Applicable) and experience on projects having scope of work 
relevant to this project as presented in A to D below. 

A CV of each of the key personnel of no more than 3 pages should be submitted along with the 
tender.  
Enclosure: 

 

1. Certificates of academic qualifications 

2. Certificates of Professional registration (Where Applicable) 

The CV of individuals will be used for evaluation of the each of the personnel for this section. 

The scoring of key personnel will be as below: 

(Contracts Manager = 20, Site Agent = 15, General Foreman/Supervisor = 10, Health and Safety 
Officer = 10). 

 

A.Contracts Manager (Total 20 points) 

Competency: 

 Minimum Qualification = National Diploma in Civil Eng/Construction Management 

 Minimum years of experience = 5 years after qualification 

1.1. Number of years of relevant experience post qualification.                 10 points 
a) Below 5 years             =             0 points   
b) 5 to below 7 years                         =            5 points 
c) 7 to below 10 years            =                         7 points  
d)    10 years and above                             =              10 points 
 

1.2. Qualifications for Contracts Manager                                             =     10 points 
a) National Diploma in Civil Eng/Construction Management         =     7 points 
b) Degree or B Tech in Civil Eng/Construction Management        =     10 points 

 

B. Site Agent – (Total 15 points) 

Competency:   

 Minimum Qualification = N6 Certificate in Civil Eng/Construction Management 

 Minimum years of experience = 5 years after qualification 

2.1.Number of years of relevant experience post qualification.                  10 points 
a) Below 5 years             =            0 points   
b) 5 to below 7 years                         =             6 points 
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Tender Data 

c) 7 to below 10 years            =                         8 points  
d)  10 years and above                                =              10 points 
 

2.2 Qualifications for Site Agent                                                                 5 points 
a)   N6 certificate in civil engineering                 =           3 points 
b)   Diploma in Civil Engineering                        =           5 points 

 

C. Foreman/Supervisor – (Total 10 points) 

Competency: 

Minimum Qualification = Matric Certificate or Grade 12 or Std 10 or Equivalent 

Minimum years of experience = 5 years after qualification   

3.1 Number of years of relevant experience post qualification.                    5 points 
a) Below 5 years              =                        0 points   
b) 5 to below 7 years                          =             1 points 
c) 7 to below 10 years             =              3 points  
d)   10 years and above                         =               5 points 
 

3.2 Qualifications for Site Agent                                                                    5 points 
a) Matric/Grade 12/Std 10/Equivalent                   =                               3 points 
b) N6 certificate in civil engineering                       =               5 points 

 

 

 

D.OH&S Officer – (Total 10 points)  

Competency:   

 Minimum Qualification = SAMTRAC or Equivalent 

 Minimum years of experience = 5 years after qualification 

 

4.1.Number of years of relevant (as a health and safety officer in construction of municipal 
infrastructure projects                                                                                               5 points  

a) Below 5 years             =                          0 points   
b) 5 to below 7 years                         =                          1 points 
c) 7 to below 10 years            =               3 points  
d)    10 years and above                              =               5 points 
 

4.2 Qualifications for Health and Safety Officer                                                       5 points 
a) SAMTRAC or equivalent                                =             2 points 
b) Diploma / Degree in Health and Safety          =            5 points 

 

Schedule 3: Plant and Equipment  20 points 

Type of Equipment (Owned or Hired) Total Points 
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TLB  (3 points) (1 required) 3 

Excavator (20 Tons minimum)  (5 points) (1 required) 5 

Tipper (10m3 minimum). (3 points for each) (2 required) 6 

Bomag type pedestrian roller. (3 points for each) (2 required) 6 

1. In case where plant is owned by the Tenderer, Proof of ownership must be in the form of 
a license disc or certificate of ownership as per e-natis requirements in the name of the 
company or directors must be attached. 

2. In case where the plant is to be hired by the Tenderer, a letter from a Plant Hire Company 
addressed to the tenderer with reference to this project clearly indicating the list of plant to 
be hired must be attached. 

3. In case where the Tenderer own part of the required plant and part will be hired, the 
tenderer must attach proof of ownership as per 1 above and plant hire letter as per 2 above 
accordingly. 

Note: No other proof of ownership will be considered. 

5.11.9 Functionality will be scored using quantitative method as outlined in the Evaluation criteria. 

5.13 Before award, successful Tenderers will be accepted only if: 

1. The tenderer or any of its directors/ shareholders is not listed on the Register of Tender 
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a 
person prohibited from doing business with the public sector. 

2. The tenderer is not prohibited in terms of any legislation from submitting a tender. 

3. The tenderer demonstrated that they have capacity and capability to complete the works. 

4. The tenderer does not pose a risk to the employer such as not having capacity in the chosen 
region.  

5. The Tenderer submitted realistic financial offers which are market related. 

6. The tenderer has not: 

a. abused the Employer’s Supply Chain Management System; or 

b. failed to perform on any previous contract and has been given a written notice to 
this effect;  

5.14 The number of paper copies of the signed contract to be provided by the employer is one to the 
successful Tenderer. 

5.17 The additional conditions of tender are: 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 
281, Barkley West in the Northern Cape 

TENDER NO: MISA/NC/PWS/021/2023/24                        Initial: …………..    Page 18 of 309 

Clause 
number 

Tender Data 

Wherever a brand name is specified in this document (i.e. specifications, pricing schedule, bill of 
quantities or anywhere), the department requires an item similar/equivalent or better. 

5.17 Cancellation and re‐invitation of tenders   

MISA may, prior to the award of the tender, cancel the tender if‐ 

  
(a) due to changed circumstances, there is no longer a need for the services, works or goods 

requested; or 
(b) funds are no longer available to cover the total envisaged expenditure; or  
(c) no acceptable tenders are received; or  
(d) Tender validity period has expired; or 
(e) Gross irregularities in the tender processes and/or tender documents; or 
(f) No market related offer received (after attempts of negotiation processes)  

Where applicable, the decision to cancel the tender will be published in the CIDB website and in the 
Tender Bulletin or the media in which the original tender invitation as advertised. 

 TENDER AWARD 

A. The tender obtaining the highest number of total points may be awarded the contract, unless 
the Employer decided otherwise (ref: T1.1 Tender notice and invitation to tender). 

B. Preference point shall be calculated after prices have been brought to a comparative basis 
taking into account all factors of non-firm prices and all unconditional discounts. 

C. Point scored must be rounded off to the nearest 2 decimal places. (If the value of the 3rd 
decimal place is 1 up-to 4, the points up to 2nd decimal place will be considered and if it is 5 
up to 9, 1 will be added to the number at 2nd decimal place and the resulting point will be 
considered.)   

D. In the event that two or more Tenders have scored equal total point, the successful Bid must 
be the one scoring the highest number of preference points for B-BBEE.   

E. However, in the event that two or more Tenders have scored equal point including equal 
preference points for B-BBEE, the successful tender must be the one scoring the highest 
points for quality. 

F. Should two or more Tenders be equal in all respects, the award shall be decided by drawing 
of lottery by the Employer. 

ADDITIONAL CONDITIONS OF TENDER 

The additional conditions of Tender are: 

A. Joint Venture 

Tenders may form a joint venture acceptable to the Employer as detailed in the tender documents. 

B. Costs incurred by Bidder 
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The Employer will neither be responsible for nor pay any expenses incurred or losses suffered by 
any Tenderer in the preparation of the tender or in attending the compulsory briefing session in 
connection therewith. 

C. Acceptance of Bid 

The Employer does not bind itself to accept the lowest or any Tender or to furnish any reason for 
the acceptance or rejection of a tender. 

D. Withdrawal of Tender during validity or Failure in signing Contract Agreement at Award 

Should a Tenderer 

a) Withdraw his Tender during the period of its validity; or 

b) Give notice of his inability to execute the Contract or fail to execute the Contract; or 

c) Failure to sign the Contract Agreement or furnish the required security/ insurance(s) within 
the period fixed in the Contract Data (ref: C1.2) in the Tender documents or any extended 
time agreed to by the Employer; 

then the Tenderer shall be liable for and pay to the Employer –  

i. All expenses incurred in calling for fresh Tender, if it should be deemed necessary by the 
Employer to do so; 

ii. The difference between Tender’s tender and any less favourable tender accepted either 
by fresh tender being called or by another tender being accepted from those already 
received; 

iii. Any escalation of the Final Contract Price resulting from any delay caused in calling for 
fresh tender or accepting another tender from those already received, as the case may 
be. 

And the Employer shall have the right to recover such sums by set-off against any money which may 
be due or become due to the Tenderer, under this or any other tender or Contract between the 
Employer and the Tenderer, or against any guarantee or deposit which may have been furnished by 
or on behalf of the Tenderer for the due fulfilment of this or any other tender or Contract between the 
Employer and the Tenderer. Pending the ascertainment of the amount of the Tenderer’s liability to 
the Employer in terms of this Condition of Tender, the Employer may retain such monies, guarantee 
or deposit as security for any loss, which the Employer may sustain by reason of the Tenderer’s 
default. 

Provided always that the Employer may exempt a Tenderer from the provisions hereof, if it is of the 
opinion that the circumstances justify such exemption. 

E. Repudiation of Tender or Invalidation of Contract 

If the Employer is satisfied that the Tenderer or any person is being an employee, partner, director, 
member or shareholder of the Tenderer or a person acting on behalf of or with the knowledge of the 
Tenderer has offered, promised or given a bribe or other gift or remuneration to any person in 
connection with obtaining or execution of a Contract; 
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a) has acted in a fraudulent or corrupt manner in obtaining or executing a Contract; 

b) has approached an officer or employee of the Employer with the object of influencing the 
award of a Contract in the Tenderer’s favour; 

c) has entered into any agreement or arrangement, whether legally binding or not, with any 
other person, firm or company: 

d) to refrain from Tendering for this Contract; 

e) as to the amount of the Tender to be submitted by either party; 

f) has disclosed to any other person, firm or company other than the Employer, the exact or 
approximate amount of his proposed Tender except where the disclosure, in confidence, 
was necessary in order to obtain insurance premium and surety quotations required for the 
preparation of the Bid. 

The Employer may, in addition to using any other legal remedies, repudiate the Bid or declare the 
Contract invalid should it have been concluded already. 

F. South African Jurisdiction 

The laws of the Republic of South Africa shall be applicable to each Contract created by the 
acceptance of a Tender and each Tenderer shall indicate a place in the Republic and specify it in 
his Tender as his domicilium citandi et executandi where any legal process may be served on him. 

Each Tenderer shall bind her/ himself to accept the jurisdiction of the Courts of Law of South Africa. 

G. Amendments to Tender by Employer 

a) Arithmetical Errors 

The Employer shall check and correct arithmetical errors for responsive Tenders in the following 
manner as per CIDB guideline (Ref: Practice # 2, version 1 – August 2006): 

i. Where there is a discrepancy between the amounts in figures and in words, the amount in 
words shall govern. 

ii. If the pricing (or bills of quantities or schedule of quantities or schedule of rates) apply and 
there is an error in the line item total resulting from the product of the unit rate and the 
quantity, the line item total shall govern, and the rate shall be corrected. Where there is an 
obviously gross misplacement of the decimal point in the unit rate, the line item total as 
quoted shall govern, and the unit rate shall be corrected. 

iii. Where there is an error in the total of the prices either as a result of other corrections 
required by this checking process or in the bidder’s addition of prices, the total of the prices 
shall govern and the tenderer will be asked to revise selected item prices (and their rates if 
bills of quantities apply) to achieve the tendered total of the Prices. 

b) Imbalance in Tender Rates 

In the event of there being Tendered rates or lump sums being declared by the Employer to be 
unacceptable to him because they are either excessively low or high or not in proper balance with 
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other rates or lump sums, the Tenderer may be required to produce evidence and advance 
arguments in support of the tendered rates or lump sums objected to. If, after submission of such 
evidence and any further evidence requested, the Employer is still not satisfied with the tendered 
rates or prices objected to, s/he may request the Tenderer to amend these rates and prices along 
the lines indicated by him. 

The Tenderer will then have the option to alter and/ or amend the rates and lump sums objected to 
and such other related amounts as are agreed on by the Employer, but this shall be done without 
altering the total tendered sum. 

 TENDER AWARD 

G. The tender obtaining the highest number of total points may be awarded the contract, unless 
the Employer decided otherwise (ref: T1.1 Tender notice and invitation to tender). 

H. Preference point shall be calculated after prices have been brought to a comparative basis 
taking into account all factors of non-firm prices and all unconditional discounts. 

I. Point scored must be rounded off to the nearest 2 decimal places. (If the value of the 3rd 
decimal place is 1 up-to 4, the points up to 2nd decimal place will be considered and if it is 5 up 
to 9, 1 will be added to the number at 2nd decimal place and the resulting point will be 
considered.)   

J. In the event that two or more Tenders have scored equal total point, the successful Bid must 
be the one scoring the highest number of preference points for B-BBEE.   

K. However, in the event that two or more Tenders have scored equal point including equal 
preference points for B-BBEE, the successful tender must be the one scoring the highest 
points for quality. 

L. Should two or more Tenders be equal in all respects, the award shall be decided by drawing 
of lottery by the Employer. 

ADDITIONAL CONDITIONS OF TENDER 

The additional conditions of Tender are: 

H. Joint Venture 

Tenders may form a joint venture acceptable to the Employer as detailed in the tender documents. 

I. Costs incurred by Bidder 

The Employer will neither be responsible for nor pay any expenses incurred or losses suffered by 
any Tenderer in the preparation of the tender or in attending the compulsory briefing session in 
connection therewith. 

J. Acceptance of Bid 

The Employer does not bind itself to accept the lowest or any Tender or to furnish any reason for 
the acceptance or rejection of a tender. 

K. Withdrawal of Tender during validity or Failure in signing Contract Agreement at Award 
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Should a Tenderer 

d) Withdraw his Tender during the period of its validity; or 

e) Give notice of his inability to execute the Contract or fail to execute the Contract; or 

f) Fail to sign the Contract Agreement or furnish the required security/ insurance(s) within the 
period fixed in the Contract Data (ref: C1.2) in the Tender documents or any extended time 
agreed to by the Employer; 

then the Tenderer shall be liable for and pay to the Employer –  

iv. All expenses incurred in calling for fresh Tender, if it should be deemed necessary by the 
Employer to do so; 

v. The difference between Tender’s tender and any less favourable tender accepted either 
by fresh tender being called or by another tender being accepted from those already 
received; 

vi. Any escalation of the Final Contract Price resulting from any delay caused in calling for 
fresh tender or accepting another tender from those already received, as the case may 
be. 

And the Employer shall have the right to recover such sums by set-off against any money which 
may be due or become due to the Tenderer, under this or any other tender or Contract between the 
Employer and the Tenderer, or against any guarantee or deposit which may have been furnished 
by or on behalf of the Tenderer for the due fulfilment of this or any other tender or Contract between 
the Employer and the Tenderer. Pending the ascertainment of the amount of the Tenderer’s liability 
to the Employer in terms of this Condition of Tender, the Employer may retain such monies, 
guarantee or deposit as security for any loss, which the Employer may sustain by reason of the 
Tenderer’s default. 

Provided always that the Employer may exempt a Tenderer from the provisions hereof, if it is of the 
opinion that the circumstances justify such exemption. 

L. Repudiation of Tender or Invalidation of Contract 

If the Employer is satisfied that the Tenderer or any person is being an employee, partner, director, 
member or shareholder of the Tenderer or a person acting on behalf of or with the knowledge of 
the Tenderer has offered, promised or given a bribe or other gift or remuneration to any person in 
connection with obtaining or execution of a Contract; 

g) has acted in a fraudulent or corrupt manner in obtaining or executing a Contract; 

h) has approached an officer or employee of the Employer with the object of influencing the 
award of a Contract in the Tenderer’s favour; 

i) has entered into any agreement or arrangement, whether legally binding or not, with any 
other person, firm or company: 

j) to refrain from Tendering for this Contract; 
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k) as to the amount of the Tender to be submitted by either party; 

l) has disclosed to any other person, firm or company other than the Employer, the exact or 
approximate amount of his proposed Tender except where the disclosure, in confidence, was 
necessary in order to obtain insurance premium and surety quotations required for the 
preparation of the Bid. 

The Employer may, in addition to using any other legal remedies, repudiate the Bid or declare the 
Contract invalid should it have been concluded already. 

M. South African Jurisdiction 

The laws of the Republic of South Africa shall be applicable to each Contract created by the 
acceptance of a Tender and each Tenderer shall indicate a place in the Republic and specify it in 
his Tender as his domicilium citandi et executandi where any legal process may be served on him. 

Each Tenderer shall bind her/ himself to accept the jurisdiction of the Courts of Law of South Africa. 

N. Amendments to Tender by Employer 

c) Arithmetical Errors 

The Employer shall check and correct arithmetical errors for responsive Tenders in the following 
manner as per CIDB guideline (Ref: Practice # 2, version 1 – August 2006): 

iv. Where there is a discrepancy between the amounts in figures and in words, the amount in 
words shall govern. 

v. If the pricing (or bills of quantities or schedule of quantities or schedule of rates) apply and 
there is an error in the line item total resulting from the product of the unit rate and the 
quantity, the line item total shall govern, and the rate shall be corrected. Where there is an 
obviously gross misplacement of the decimal point in the unit rate, the line item total as 
quoted shall govern, and the unit rate shall be corrected. 

vi. Where there is an error in the total of the prices either as a result of other corrections required 
by this checking process or in the bidder’s addition of prices, the total of the prices shall 
govern and the tenderer will be asked to revise selected item prices (and their rates if bills of 
quantities apply) to achieve the tendered total of the Prices. 

d) Imbalance in Tender Rates 

In the event of there being Tendered rates or lump sums being declared by the Employer to be 
unacceptable to him, because they are either excessively low or high or not in proper balance with 
other rates or lump sums, the Tenderer may be required to produce evidence and advance 
arguments in support of the tendered rates or lump sums objected to. If, after submission of such 
evidence and any further evidence requested, the Employer is still not satisfied with the tendered 
rates or prices objected to, s/he may request the Tenderer to amend these rates and prices along 
the lines indicated by him. 

The Tenderer will then have the option to alter and/ or amend the rates and lump sums objected to 
and such other related amounts as are agreed on by the Employer, but this shall be done without 
altering the total tendered sum. 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 
Cooperative Governance & Traditional Affairs 

 

Reference No: MISA/NC/PWS/021/2023/24 

PROJECT: Appointment of a contractor for the provision of potable water supply to 
the Settlements of Farm Pniel 281, Barkley West in the Northern Cape  

 

T2 RETURNABLE DOCUMENTS 

T2.1 LIST OF RETURNABLE DOCUMENTS 

A. Documentation to demonstrate eligibility to have tenders evaluated 

The required documentation as listed in Clause 4.1 of T1.2 Tender Data, must be submitted 
along with the tender for determining the eligibility of the tender. 

Failure to provide the above documents (A) shall result in the tenderer’s tender not 
being evaluated. 

B. Returnable schedules required for tender evaluation purposes 
 
The tenderer must complete the following returnable schedules as relevant, which are 
attached here with the tender documents. 
 

1. SBD 1 - Invitation to Bid 

2. SBD 4 - Declaration on Interest  

3. SBD 6.1 – Preference Points claim form  

4. Samples of CSC000 sector coders Sworn Affidavits- A. EMEs and B. QSES (For tenderers 
with no B-BBEE Certificates) 

5. CSD report Annexure 

6. Tender’s certificates Annexure 

7. Resolution for Signatory 

8. Certificate of Joint Ventures 
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9. Schedule 1: Experience of the tenderer  

10. Schedule 2: Experience of key person  

11. Schedule 3: Plant and Equipment 
 

C. Other documents contained herein in the tender documents required for tender 
evaluation purposes as listed below. 

1. Record of Addenda to Tender Documents 

2. Proposed Amendments and Qualifications 

D. Documentation that will be used for evaluation and to incorporate into the 
contract, if the tender offer resulted in an award 

 

1. The offer portion of C1.1 Form of offer and acceptance 

2. Part 2 of C1.2 Contract data relevant to tenderer 

3. C2.2 Price List 
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T2.2 RETURNABLE SCHEDULES 

1. PART A – INVITATION OF  BID 
SBD 1  

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTITY) 

BID NUMBER: MISA/NC/PWS/021/2023/24 CLOSING DATE: 11 March 2024 
CLOSING 
TIME: 11am 

DESCRIPTION:   
BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 
 
 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Anele Ndamase CONTACT PERSON  

TELEPHONE NUMBER  0128485300 TELEPHONE NUMBER  

FACSIMILE NUMBER  FACSIMILE NUMBER  
E-MAIL ADDRESS tenders@misa.gov.za E-MAIL ADDRESS  
SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  
SUPPLIER 
COMPLIANCE STATUS 

TAX COMPLIANCE 
SYSTEM PIN: 

 
OR 

CENTRAL 
SUPPLIER 
DATABASE No:  MAAA 

B-BBEE STATUS LEVEL 
VERIFICATION CERTIFICATE 

TICK APPLICABLE BOX] 
 

 Yes                   No 

B-BBEE STATUS LEVEL 
SWORN AFFIDAVIT   
 

[TICK APPLICABLE BOX] 
 

 Yes                   No 
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

1 ARE YOU THE ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR THE 
GOODS /SERVICES 
/WORKS OFFERED? 

Yes    
                      
 No  
[IF YES ENCLOSE 
PROOF] 

2 ARE YOU A FOREIGN BASED SUPPLIER FOR 
THE GOODS /SERVICES /WORKS 
OFFERED? 

Yes No 
 
[IF YES, COMPLETE 
QUESTIONNAIRE 
BELOW ] 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                      YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                        YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                         YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                                    YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN 
CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW. 
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PART B – TERMS AND CONDITIONS 

TERMS AND CONDITIONS FOR BIDDING 

 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS 
WILL NOT BE ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) 
OR IN THE MANNER PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 
AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS 
OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT 
FORM (SBD7). 

 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER 
(PIN) ISSUED BY SARS TO ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S 
PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH 
THE SARS WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH 
PARTY MUST SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES 
WITH DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE 
CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE.” 
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SBD 4 - BIDDER’S DISCLOSURE 
 

1. PURPOSE OF THE FORM 
 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line 
with the principles of transparency, accountability, impartiality, and ethics as enshrined in the 
Constitution of the Republic of South Africa and further expressed in various pieces of legislation, 
it is required for the bidder to make this declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted 
Suppliers, that person will automatically be disqualified from the bid process.  

 
 

2. Bidder’s declaration 
 

2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person 
having a controlling interest1 in the enterprise, employed by the state? YES/NO 

  
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state 

employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners 
or any person having a controlling interest in the enterprise, in table below. 

  
 

 
1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, 
the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise. 

 
 

Full Name Identity Number Name of State 
institution 
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2.2 Do you, or any person connected with the bidder, have a relationship with any person who is 
employed by the procuring institution? YES/NO  

                                               
2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 
…………………………………………………………………………………… 
 

 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest in the enterprise have any interest in any other related enterprise 
whether or not they are bidding for this contract?    YES/NO 

 

2.3.1 If so, furnish particulars: 
……………………………………………………………………………. 
……………………………………………………………………………. 

 

3 DECLARATION 
 

I, the undersigned, (name)……………………………………………………………………. in 
submitting the accompanying bid, do hereby make the following statements that I certify to be 
true and complete in every respect: 
 

3.1  I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true 

and complete in every respect; 
3.3  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication 
between partners in a joint venture or consortium2 will not be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or arrangements with 
any competitor regarding the quality, quantity, specifications, prices, including methods, 
factors or formulas used to calculate prices, market allocation, the intention or decision to 
submit or not to submit the bid, bidding with the intention not to win the bid and conditions or 
delivery particulars of the products or services to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly 
or indirectly, to any competitor, prior to the date and time of the official bid opening or of the 
awarding of the contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements made by the 

bidder with any official of the procuring institution in relation to this procurement process prior 
to and during the bidding process except to provide clarification on the bid submitted where 
so required by the institution; and the bidder was not involved in the drafting of the 
specifications or terms of reference for this bid. 

 

3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to 
the Competition Commission for investigation and possible imposition of administrative 
penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be 
reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be 
restricted from conducting business with the public sector for a period not exceeding ten (10) 
years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or 
any other applicable legislation. 

  
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE 
IS CORRECT.  

 
2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, 
efforts, skill and knowledge in an activity for the execution of a contract. 
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I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS 

OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND 

COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS 

DECLARATION PROVE TO BE FALSE.   

………………………………  ..……………………………………………   
 Signature                           Date 
 

……………………………… ……………………………………………… 
 Position  Name of bidder 
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3. SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF 
THE PREFERENTIAL PROCUREMENT REGULATION 2022 

This preference form must form part of all bids invited.  It contains general information and serves as 
a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status 
Level of Contribution  

 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN 
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2022.  

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 
included). 

1.2  

a) The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes included) and 
therefore the 80/20 preference point system shall be applicable; or  

b) Either the 80/20 preference point system will be applicable to this tender Points for this bid shall be 
awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contributor. 

1.3 The maximum points for this bid are allocated as follows: 

 POINTS 
PRICE 80 
B-BBEE STATUS LEVEL OF CONTRIBUTOR 20 
Total points for Price and B-BBEE must not exceed 100 

 

1.4 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with the bid, 
will be interpreted to mean that preference points for B-BBEE status level of contribution are not 
claimed. 

1.5 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time 
subsequently, to substantiate any claim in regard to preferences, in any manner required by the 
purchaser. 

2. DEFINITIONS 

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the 
Broad-Based Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a code of 
good practice on black economic empowerment, issued in terms of section 9(1) of the Broad-
Based Black Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an 
organ of state for the provision of goods or services, through price quotations, advertised 
competitive bidding processes or proposals;  

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No. 53 of 2003); 
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(e)  “EME” means an Exempted Micro Enterprise in terms of a code of good practice  on black 
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 
Empowerment Act; 

(f)  “functionality” means the ability of a tenderer to provide goods or services in accordance with 
specifications as set out in the tender documents. 

(g)  “prices” includes all applicable taxes less all unconditional discounts;   

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

3) Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice  on black 
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 
Empowerment Act; 
 

(j) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes;  

 

3. POINTS AWARDED FOR PRICE 

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
  80/20 or 90/10  
 

 





 


min

min
180

P

PPt
Ps  or 






 


min

min
190

P

PPt
Ps  

 Where 
 Ps = Points scored for price of bid under consideration 
 Pt = Price of bid under consideration 
 Pmin = Price of lowest acceptable bid 
 

4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference points must 
be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with the 
table below: 

 

B-BBEE Status Level of 
Contributor 

Number of points 

(90/10 system) 

Number of points 

(80/20 system) 

1 10 20 

2 8 18 

3 6 14 

4               5 12 

5 4 8 

6 3 6 

7 2 4 
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8 1 2 

Non-compliant contributor 0 0 
 

5. BID DECLARATION 

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 4.1  

6.1 B-BBEE Status Level of Contributor: .      =     ………(maximum of 10 or 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in 
paragraph  4.1 and must be substantiated by relevant proof of B-BBEE status level of contributor. 

7. SUB-CONTRACTING 

7.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 

YES  NO  

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 

ii) The name of the sub-contractor………………………………………………………….. 

iii) The B-BBEE status level of the sub-contractor......................................…………….. 

iv) Whether the sub-contractor is an EME or QSE 
 
(Tick applicable box) 

YES  NO  

 

Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of 
Preferential Procurement Regulations, 2017: 

Designated Group: An EME or QSE which is at last 51% owned by: EME 

√ 

QSE 

√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME    

Any QSE   

 

8. DECLARATION WITH REGARD TO COMPANY/FIRM 

8.1 Name of company/firm:……………………………………………………………………………. 
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8.2 VAT registration number:……………………………………….………………………………… 

8.3 Company registration number:…………….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 
 One person business/sole propriety 
 Close corporation 
 Company 
 (Pty) Limited 
[TICK APPLICABLE BOX] 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

……………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………

………………………………………………… 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 
 Supplier 
 Professional service provider 
 Other service providers, e.g. transporter, etc. 
[TICK APPLICABLE BOX] 
 

8.7 Total number of years the company/firm has been in business:…………………………… 

8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, certify that the 

points claimed, based on the B-BBE status level of contributor indicated in paragraphs 1.4 and 6.1 of 

the foregoing certificate, qualifies the company/ firm for the preference(s) shown and I / we 

acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 6.1, the contractor may be required to furnish documentary proof to the satisfaction of 
the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis or 
any of the conditions of contract have not been fulfilled, the purchaser may, in addition to any 
other remedy it may have – 

 

(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result 
of having to make less favourable arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
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restricted by the National Treasury from obtaining business from any organ of 
state for a period not exceeding 10 years, after the audi alteram partem (hear 
the other side) rule has been applied; and  

(e) forward the matter for criminal prosecution 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. SAMPLES OF GENERIC SECTOR CODERS SWORN 
AFFIDAVITS- A. EMES AND B. QSES (FOR TENDERERS WITH 
NO B-BBEE CERTIFICATES SWORN AFFIDAVIT - TEMPLATES 

WITNESSES 

 

1. …………………………………….. 

2. ……………………………………. 

 

 

………………………………………. 

SIGNATURE(S) OF BIDDERS(S) 

DATE:  ………………………………….. 

ADDRESS ………………………………….. 

  ………………………………….. 

 ………………………………….. 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 
281, Barkley West in the Northern Cape 

TENDER NO: MISA/NC/PWS/021/2023/24                        Initial: …………..    Page 37 of 309 

 
(IF APPLICABLE, CHOOSE THE CORRECT FORM AND COMPLETE) 

 
NB:CHOOSE ONE i.e EME or QSE!!!!) 
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B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (EME)   

 

I, the undersigned, 

Full name & Surname  

Identity number  

 
Hereby declare under oath as follows: 
 

1.    The contents of this statement are to the best of my knowledge a true reflection of the facts. 
2. I am a Member / Director / Owner of the following enterprise and am duly authorized to act on 

its behalf: 
 

Enterprise Name:  

Trading Name (If 
Applicable): 

 

Registration Number:  

Enterprise Physical 
Address: 

 

Type of Entity (CC, (Pty) 

Ltd, Sole Prop etc.): 

 

Nature of Construction 
Business: 

    BEPs 
(Built Environment 
Professional) 

 Contractor   Supplier 

Definition of “Black 

People” 
As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 

Amended by Act No 46 of 2013 “Black People” is a generic term which means 

Africans, Coloureds and Indians – 
 

(a)  Who are citizens of the Republic of South Africa by birth or descent; 
or 

(b)  Who became citizens of the Republic of South Africa by 

naturalization- 
i.       Before 27 April 1994; or 

ii. On or after 27 April 1994 and who would have been entitled to 

acquire citizenship by naturalization prior to that 
date 

 
3. I hereby declare under Oath that as per Amended Code Series 100 of the Amended Codes of Good 
Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act No 46 of 2013,  
 The Enterprise is ______________% Black Owned  

 The Enterprise is ______________% Black woman Owned  

 The Enterprise is ______________% Owned by Black Designated Group (provide Black Designated 
Group Breakdown below as per the definition in the table above)  
o Black Youth % ______________%  
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o Black Disabled % ______________%  
o Black Unemployed % ______________%  
o Black People living in Rural areas % ______________%  
o Black Military Veterans % ______________% 

Based on the Financial Statements/Management Accounts and other information available on the latest 

financial year-end of_                                   (DD/MM/YY), the annual Total Revenue was equal to/or less 

than the applicable amount confirmed by ticking the applicable box below. 

 

Contractor / Consultancy R10 million  

Supplier R10 million  

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable 

and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a 

B-BBEE Verification Professional Regulator appointed by the Minister of Trade and Industry. 

 Please confirm on the table below the B-BBEE level contributor, by ticking the 

applicable box. 
 

100% Black Owned Level One (135% B-BBEE procurement 
recognition level) 

 

At least 51% Black Owned but less than 
100% black owned 

Level Two  (125% B-BBEE procurement 
recognition level) 

 

Less than 51% black owned Level Four  (100% B-BBEE procurement 
recognition level) 

 

 
4. I know and understand the contents of this affidavit and I have no objection to 

take the prescribed oath and consider the oath binding on my conscience and 
on the owners of the enterprise which I represent in this matter. 

5. The sworn affidavit will be valid for a period of 12 months from the 
date signed by commissioner. 

 
 
                                                                             Deponent Signature:______________________ 
Date:_________  

 
 

Commissioner of Oaths 
  Signature & stamp 

               Date:________________________ 
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B-BBEE EXEMPTED AFFIDAVIT FOR QUALIFYING SMALL ENTERPRISES (QSE)  

 

Issued in terms of paragraph(s) 9.6 and 12.6 (Implementation Guide for PPRegs 2017) and Paragraph(s) 3.7 & 
5.1 of NT Circular No. 5 of 2016/2017 

I, the undersigned, 

Full name & Surname  

Identity number  

 
Hereby declare under oath as follows: 

1.    The contents of this statement are to the best of my knowledge a true reflection of the facts. 
2. I am a Member / Director / Owner of the following enterprise and am duly authorized to act on 

its behalf: 
Enterprise Name:  

Trading Name (If 
Applicable): 

 

Registration Number:  

Enterprise Physical 
Address: 

 

Type of Entity (CC, (Pty) 

Ltd, Sole Prop etc.): 

 

Nature of Construction 
Business: 

    Supplier / Service provider  Consultancy services 
 Supplier 

Definition of “Black 

People” 
As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 

Amended by Act No 46 of 2013 “Black People” is a generic term which means 

Africans, Coloureds and Indians – 
 

(a)  Who are citizens of the Republic of South Africa by birth or descent; 
or 

(b)  Who became citizens of the Republic of South Africa by 

naturalization- 
i.       Before 27 April 1994; or 

ii. On or after 27 April 1994 and who would have been entitled to 

acquire citizenship by naturalization prior to that 
date 

 
3.  I hereby declare under Oath that as per Amended Code Series 100 of the Amended Codes of Good Practice 
issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act No 46 of 2013,  

 The Enterprise is ______________% Black Owned  

 The Enterprise is ______________% Black Female Owned  

 The Enterprise is ______________% Owned by Black Designated Group (provide Black Designated 
Group Breakdown below as per the definition in the table above)  
o Black Youth % ______________%  
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o Black Disabled % ______________%  
o Black Unemployed % ______________%  
o Black People living in Rural areas % ______________%  
o Black Military Veterans % ______________% 

 

Based on the Financial Statements/Management Accounts and other information available on the latest 

financial year-end of_                                   (DD/MM/YY), the annual Total Revenue was equal to/or less 

than the applicable amount confirmed by ticking the applicable box below. 

 

Contractor / Consultancy 

services 

R50 million  

Supplier R50 million  

 

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable 

and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a 

B-BBEE Verification Professional Regulator appointed by the Minister of Trade and Industry. 

 

 Please confirm on the table below the B-BBEE level contributor, by ticking the 

applicable box. 

100% Black Owned Level One (135% B-BBEE procurement 
recognition level) 

 

At least 51% Black Owned but 
less than 100% black owned 

Level Two  (125% B-BBEE procurement 
recognition level) 

 

 
 

4. I know and understand the contents of this affidavit and I have no objection to 
take the prescribed oath and consider the oath binding on my conscience and 
on the owners of the enterprise which I represent in this matter. 

 
5. The sworn affidavit will be valid for a period of 12 months from the 

date signed by commissioner. 
 
 
                                                                               Deponent Signature:____________________ 
Date:____________  
 

 

 
Commissioner of Oaths 

  Signature & stamp 

  Date:____________________ 
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5. CSD REPORT ANNEXURE - PROOF OF REGISTRATION ON THE 
NATIONAL TREASURY CENTRAL SUPPLIER DATABASE (CSD 
REPORT) 

 
 
 

(ATTACH HERE) 
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6. VALID CERTIFICATES OF A TENDERER 
 
 
 

(ATTACH HERE) 
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7. RESOLUTION FOR SIGNATORY 

 

A: CERTIFICATE OF AUTHORITY FOR SIGNATORY 
 
Signatory for companies shall confirm their authority hereto by attaching a duly signed and dated copy of the 
relevant resolution of the board of directors to this form or on company letter head. 
 
An example is given below: 
“By resolution of the board of directors passed at a meeting held on    
 
Mr/Ms    , whose signature appears below, has been duly authorised to  
 
sign all documents in connection with the tender for Contract No.      
 
and any Contract which may arise there from on behalf of (Block Capitals)   
             
             
 
SIGNED ON BEHALF OF THE COMPANY:        
IN HIS/HER CAPACITY AS:          
DATE:             
SIGNATURE OF SIGNATORY:          
 
WITNESSES: 

DIRECTOR 
(NAMES) 

 SIGNATURE  

DIRECTOR 
(NAMES) 

 SIGNATURE  

DIRECTOR 
(NAMES) 

 SIGNATURE  

DIRECTOR 
(NAMES) 

 SIGNATURE  

DIRECTOR 
(NAMES) 

 SIGNATURE  

DIRECTOR 
(NAMES) 

 SIGNATURE  

    
If you cannot complete this form, attach a separate sheet (in a company letter head, project specific and signed 
by all directors): 
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8. CERTIFICATE OF AUTHORITY FOR JOINT VENTURES  
 

This Returnable Schedule is to be completed by joint ventures.  

 
We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . ...., authorised signatory of the company . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. , acting in the capacity of lead partner, to sign all documents 
in connection with the tender offer and any contract resulting from it on our behalf. 
PROJECT TITLE  
SCMU NUMBER MISA/NC/PWS/021/2023/24 
NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 
Lead partner: 
………………………………… 
. 

  
Signature. . ……….. . . . . . . . . . .  
 
Name ………………………………....  
Designation……………………………… 
 

 
………………………………… 
. 

  
Signature. . ……….. . . . . . . . . . .  
 
Name ………………………………....  
Designation……………………………… 
 

 
………………………………… 
. 

  
Signature. . ……….. . . . . . . . . . .  
 
Name ………………………………....  
Designation……………………………… 
 

 
………………………………… 
. 

  
Signature. . ……….. . . . . . . . . . .  
 
Name ………………………………....  
Designation……………………………… 
 
 
 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 
281, Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24                   Initial: …………Page 46 of 309 

 

 

6.Evaluation schedule 1: Experience of the Tenderer 

The experience of the company (as opposed to key staff members) in the construction of water supply 
infrastructure over the last ten years. 

The information shall be for completed projects within last 10 years only. 

Tenderers should very briefly describe their experience in this regard, emphasizing the nature of the 
works and complexity. The description should be presented in tabular form with the following headings 
and appended to this page. The Tenderer should submit completion certificates as a means of 
verification of listed projects completed.  In addition, appointment letters of purchase orders should be 
submitted to support the listed highest value of project completed. 

Employer, contact 
person and contact 
details (telephone, 
email address, etc.) 

Project Name 
and brief 

description of 
works 

Contract 
value 

Planned dates Actual dates 

Start End Start End 

       

The scoring of tenderer’s experience will be as below: 

3. Number of Projects    10 points 
 1-2 projects     = 3 points  
 3-4 projects     = 6 points 
 5 or more projects    =  10 points  

 
4. Highest value of projects completed (completion certificate must be attached)  15 points 

e) < R3.00 M      = 4 points 
f) ≥ R3.00 M but < R6.00 M  = 7 points  
g) ≥ R6.00 M but < R9.00 M  = 10 Points 
h) ≥ R9.00 M      = 15 points 

Total        25 points  

 

The undersigned, who warrants that s/he is duly authorised to do so on behalf of the enterprise, 
confirms that the content of this schedule that presented by the tenderer are within my personal 
knowledge and are to the best of my knowledge both true and correct. 

 

Signed  Date  

Name  Position  

Enterprise name  
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7. Evaluation schedule 2: Experience of Key Personnel   

The qualification and experience of key personnel allocated to the project responsible for various 
functions, on behalf of the Contractor, will be evaluated in relation to her/his academic and professional 
qualifications (Were Applicable) and experience on projects having scope of work relevant to this project 
as presented in A to D below. 

A CV of each of the key personnel of no more than 3 pages should be submitted along with the tender.  
Enclosure: 

3. Certificates of academic qualifications 

4. Certificates of Professional registration (Where Applicable) 

The CV of individuals will be used for evaluation of the each of the personnel for this section. 

The scoring of key personnel will be as below: 

(Contracts Manager = 20, Site Agent = 15, General Foreman/Supervisor = 10, Health and Safety Officer 
= 10). 

A.Contracts Manager (Total 20 points) 

Competency: 

 Minimum Qualification = National Diploma in Civil Eng/Construction Management 

 Minimum years of experience = 5 years after qualification 

1.1.Number of years of relevant  experience post qualification.                 10 points 
a) Below 5 years             =             0 points   
b) 5 to below 7 years                         =            5 points 
c) 7 to below 10 years            =                         7 points  
d)    10 years and above                             =              10 points 
 

1.2.Qualifications for Contracts Manager                                             =     10 points 
c) National Diploma in Civil Eng/Construction Management         =     7 points 
d) Degree or B Tech in Civil Eng/Construction Management        =     10 points 

 

B. Site Agent – (Total 15 points) 

Competency:   

 Minimum Qualification = N6 Certificate in Civil Eng/Construction Management 

 Minimum years of experience = 5 years after qualification 

2.1.Number of years of relevant experience post qualification.                  10 points 
a) Below 5 years             =            0 points   
b) 5 to below 7 years                         =             6 points 
c) 7 to below 10 years            =                         8 points  
d)  10 years and above                                =              10 points 
 

2.2 Qualifications for Site Agent                                                                 5 points 
a)   N6 certificate in civil engineering                 =           3 points 
b)   Diploma in Civil Engineering                        =           5 points 
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C. Foreman/Supervisor – (Total 10 points) 

Competency: 

Minimum Qualification = Matric Certificate or Grade 12 or Std 10 or Equivalent 

Minimum years of experience = 5 years after qualification   

3.1 Number of years of relevant experience post qualification.                               5 points 
a) Below 5 years              =             0 points   
b) 5 to below 7 years                          =             1 points 
c) 7 to below 10 years             =              3 points  
d)   10 years and above                         =              5 points 
 

3.2 Qualifications for Site Agent                                                                              5 points 
c) Matric/Grade 12/Std 10/Equivalent                   =                                        3 points 
d) N6 certificate in civil engineering                       =                        5 points 

 

D. OH&S Officer – (Total 10 points)  

Competency:   

 Minimum Qualification = SAMTRAC or Equivalent 

 Minimum years of experience = 5 years after qualification 

 

4.1.Number of years of relevant (as a health and safety officer in construction of municipal infrastructure 
projects                                                                                                                     5 points  

a) Below 5 years             =                          0 points   
b) 5 to below 7 years                         =                          1 points 
c) 7 to below 10 years            =               3 points  
d)    10 years and above                              =               5 points 
 

4.2 Qualifications for Health and Safety Officer                                                       5 points 
a) SAMTRAC or equivalent                                =             2 points 
b) Diploma / Degree in Health and Safety          =            5 points 

 

The undersigned, who warrants that s/he is duly authorised to do so on behalf of the enterprise, 
confirms that the content of the reference letter(s) presented by the tenderer are within my 
personal knowledge and are to the best of my knowledge both true and correct. 

 

Signed 

 

 

 

Date 

 

Name  Position  

Enterprise name  
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8. Schedule 3: Plant and Equipment     20 points 

 

Type of Equipment (Owned or Hired) Total Points 

TLB  (3 points) (1 required) 3 

Excavator (20 Tons minimum)  (5 points) (1 required) 5 

Tipper (10m3 minimum). (3 points for each) (2 required) 6 

Bomag type pedestrian roller. (3 points for each) (2 required) 6 

 

4. In case where plant is owned by the Tenderer, Proof of ownership must be in the 
form of a license disc or certificate of ownership as per e-natis requirements in the 
name of the company or directors must be attached. 

5. In case where the plant is to be hired by the Tenderer, a letter from a Plant Hire 
Company addressed to the tenderer with reference to this project clearly indicating the 
list of plant to be hired must be attached. Proof of ownership must be in the form of a 
license disc or certificate of ownership as per e-natis requirements in the name of the 
hiring company 

6. In case where the Tenderer own part of the required plant and part will be hired, 
the tenderer must attach proof of ownership as per 1 above and plant hire letter as 
per 2 above accordingly. 

Note: No other proof of ownership will be considered. 

 
A Tender scoring below 70 points in Quality will be considered as DISQUALIFIED for evaluation 
and will be discarded from any further evaluation.  
 
 

The undersigned, who warrants that s/he is duly authorised to do so on behalf of the enterprise, 
confirms that the content of this schedule that presented by the tenderer are within my personal 
knowledge and are to the best of my knowledge both true and correct 

 

Signed 

 

 

 

Date 

 

Name  Position  

Enterprise name  

 
 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm 
Pniel 281, Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24                   Initial: …………Page 50 of 309 

 

 

The Contract 

PROJECT: Appointment of a contractor for the provision of potable water supply to 
the Settlements of Farm Pniel 281, Barkley West in the Northern Cape. 

 

Reference no.: MISA/NC/PWS/021/2023/24 

Based on 

NEC 3: Engineering and Construction Contract (Option B: Priced Contract with bill 
of quantities) 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/NC/PWS/021/2023/24  

PROJECT: Appointment of a contractor for the provision of potable water supply to 
the Settlements of Farm Pniel 281, Barkley West in the Northern Cape 

 

C1 AGREEMENTS AND CONTRACT DATA 
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C1.1 FORM OF OFFER AND ACCEPTANCE 
OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter 
into a contract for the provision of services as described in Part 1 of the Contract Data. 

The tenderer, identified in the Offer signature block, has examined the documents listed 
in the Tender Data and addenda thereto as listed in the Returnable Schedules, and by 
submitting this Offer has accepted the Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of 
this Form of Offer and Acceptance, the tenderer offers to perform all of the obligations and 
liabilities of the Contractor under the contract including compliance with all its terms and 
conditions according to their true intent and meaning for an amount to be determined in 
accordance with the conditions of contract identified in the Contract Data.  

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VAT AND EXPENSES, 
calculated in accordance with the conditions of contract as detailed hereunder: 

 

Total Amount: R______________________________(in figure), (Rand ___________ 

 

 

                                                                                                                         ) (in words) 

 

Signature 

 

  Date: 

 

Name 

 

   

Capacity 

 

   

 

 

For the 
tenderer: 

 

 

 (Insert name and address of 
organisation) 
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Name & 
signature 
of witness 

Date 
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ACCEPTANCE 

By signing this part of this Form of Offer and Acceptance, the Employer identified below 
accepts the tenderer’s Offer.  In consideration thereof, the Employer shall pay the 
Contractor the amount due in accordance with the conditions of contract identified in the 
Contract Data.  Acceptance of the tenderer’s Offer shall form an agreement between the 
Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in:  

Part C1 Agreements and Contract Data, (which includes this Form of Offer and 
Acceptance) 

Part C2 Pricing Data 

Part C3 Scope of Work 

Part C4 Site Information 

and drawings and documents (or parts thereof), which may be incorporated by reference 
into the above listed Parts. 

Deviations from and amendments to the documents listed in the Tender Data and any 
addenda thereto listed in the Returnable Schedules as well as any changes to the terms 
of the Offer agreed by the tenderer and the Employer during this process of offer and 
acceptance, are contained in the Schedule of Deviations attached to and forming part of 
this Form of Offer and Acceptance.  No amendments to or deviations from said documents 
are valid unless contained in this Schedule. 

The tenderer shall within two weeks of receiving a completed copy of this agreement, 
including the Schedule of Deviations (if any), contact the Employer’s agent (whose details 
are given in the Contract Data) to arrange the delivery of any securities, bonds, 
guarantees, proof of insurance and any other documentation to be provided in terms of 
the conditions of contract identified in the Contract Data. Failure to fulfil any of these 
obligations in accordance with those terms shall constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date 
when the tenderer receives one fully completed original copy of this document, including 
the Schedule of Deviations (if any).  Unless the tenderer (now Contractor) within five 
working days of the date of such receipt notifies the Employer in writing of any reason why 
he cannot accept the contents of this agreement, this agreement shall constitute a binding 
contract between the Parties. 

 

 

Signature   Date: 
___________________________ 
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Name(s) 

Capacity 

For the 
Employer 

Mr Ntandazo Vimba 

Chief Executive Officer 

Municipal Infrastructure Support Agent 
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Schedule of Deviations 

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . .  
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By the duly authorised representatives signing this agreement, the Employer and the Tenderer 
agree to and accept the foregoing schedule of deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and addenda thereto as listed in the 
returnable schedules, as well as any confirmation, clarification or changes to the terms of the offer 
agreed by the Tenderer and the Employer during this process of offer and acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the 
tenderer of a completed signed copy of this Agreement shall have any meaning or effect 
in the contract between the parties arising from this agreement. 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/NC/PWS/021/2023/24 

PROJECT: Appointment of a contractor for the provision of potable water supply to the 
Settlements of Farm Pniel 281, Barkley West in the Northern Cape 

 

C1.2 CONTRACT DATA 
The Conditions of Contract are the core clauses and the clauses for main Option B, dispute resolution 
option W1 and Secondary options X7, X13, X16, Z of the NEC3 Engineering and Construction 
Contract (April 2013 edition) published by the Institution of Civil Engineers (ICE), copies of which 
may be obtained from Engineering Contract Strategies (+27) 011 803 3008  

Each item of data given below is cross-referenced to the clause in the NEC3 Engineering and 
Construction Contract to which it mainly applies. 

C1.2.1  Part One - Data provided by the Employer. 

Clause                                                                        Data 

1 General 

10.1 The Employer is                Municipal Infrastructure Services Agent 

Physical Address:     Letaba House, Riverside Office Park 

        1303 Heuwel Avenue, Centurion, Pretoria 0046 

Postal Address:      Private Bag X105, Centurion 0046 

Telephone:       012 848 5300 

10.1 The Project Manager is      Mr. Walter Moroane 

 

 Physical Address:     Letaba House, Riverside Office Park 

        1303 Heuwel Avenue, Centurion, Pretoria 0046 

Postal Address:      Private Bag X105, Centurion 0046 

Telephone:       012 848 5300 

 

10.1 The Supervisor is Keabeng Nkwada 

Wayo Consulting cc 
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Clause                                                                        Data 

Physical Address:   414 Jacqueline Street 

                                     Garsfontein, Pretoria 0082 

Postal Address: PO Box 869, Bedor park, Polokwane 0713 

Telephone: 012 664 0086 

11.2 (1) The Accepted Programme is the programme identified in the Contract Data or 
the latest accepted by the Project Manager. The latest accepted programme 
supersedes previously accepted programmes. 

11.2 (13) The works are the pipelines associated with the provision of potable water 
supply as well as the two package plants. 

11.2 (14) The following matters will be included in the Risk Register.  

 A record of all identified risks, 

 The likelihood and consequences of a risk occurring,  

 The actions proposed to be taken to reduce those risks, and  

 Who is responsible for managing the risk 

11.2 (15) The boundaries of the site are the area covering the reticulation piping and the 
two package plants, including the three storage tanks.  

11.2 (16) The Site Information is in section Part C4: Site information of this tender 
document 

11.2 (19) The Works Information is in section Part C3: Scope of works of this tender 
document 

12.2  The law of the contract is the law of the Republic of South Africa 

13.1 The language of this contract is English 

13.3 The period of reply is 2 weeks 

2 The Parties’ main responsibility 

26.1 If the Contractor subcontracts work, he is required to submit a signed 
agreement with proposed Subcontractor detailing the proposed scope and 
exclusivity of the relationship and intention to get into a subcontracting 
agreement based on the NEC3 Engineering and Construction Subcontract 
should he be successful.  

26.2 The Contractor must submit proposed Subcontractor with a CIDB Grading of 
6CE (appropriate certificates to be submitted).   

26.3 The conditions of contract for the Subcontractor shall be the NEC3 Engineering 
and Construction Subcontract Edition: 3 Reprinted with Amendments 2013, 
which is to be signed by both parties should the Contractor be successful. 

3 Time 
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Clause                                                                        Data 

30.1 The starting date is 14 days after receipt of award letter unless otherwise 
agreed by the Parties. 

33.1 The access date is on or a day after the inception meeting. 

11.2(2) The completion date for the whole of the services is 8 months after the site 
handover meeting. 

31 The Contractor submits programme with the tender according to the Scope, 
considering the starting date and completion date, which will be adjusted, if 
need be, based on proposed duration in the programme through consultation. 

32 The Contractor submits revised programme at intervals no longer than 4 
weeks. 

4 Testing and Defects 

42 The defects date is 52 weeks after Completion of the whole of the works. 

43 The defect correction period is two weeks after completion of the whole of the 
works. 

5 Payment 

50.1 The assessment interval is monthly on or before the 20th day of each 
successive month. 

51.1 The currency of this contract is the South African Rand. 

51.2 Each certified payment is made within 30 days of the receipt of invoice. 

51.4 The interest rate is the Prime lending rate of the Employer’s Bank. 

6 Compensation events 

60.1 (13) The place where the weather is to be recorded is Pniel Farm 281 

60.1 (13) The weather measurements to be recorded for each calendar month are 

 The cumulative rainfall (mm) 

 The number of days with rainfall more than 7mm 

7 Title 

 No data required for this section of the conditions of contract. 

70.2 80% of the value of materials on site could be claimed by the contractor. Proof 
of ownership of material and delivery notes must be provided for claims to be 
certified. 

8 Indemnity, Insurance and Liabilities 

84.1 The Contractor is to provide the insurances stated in the Insurance Table in 
Section 84.2 
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Clause                                                                        Data 

84.2 The minimum amount of cover for insurance against the Contractor’s liability for 
loss of or damage to property (except the works, Plant and Materials and 
Equipment) and liability for bodily injury to employees of the Contractor to or 
death of a person (not an employee of the Contractor) caused by activity in 
connection with this contract as prescribed in section 84.2 of the NEC 3 ECC 

Insurance against Minimum amount of 
cover or minimum limit 
of indemnity 

Period following 
Completion of the 
whole of the 
services or earlier 
termination 

Loss of or damage of the works, 
Plant and Materials 

The replacement cost, 
including the amount 
stated in the Contract 
Data for the replacement 
of any Plant and Materials 
provided by the Employer 

Till the end of the 
defects date. 

Loss of or damage to Equipment The replacement cost Till the end of the 
completion date. 

Liability for loss of or damage to 
property (except the works, Plant 
and Materials and Equipment) 
and liability for bodily injury to or 
death of a person (not an 
employee of the Contractor) 
caused by activity in connection 
with this contract. 

R10 million without limit to 
the number of claims 

Till the end of the 
completion date. 

Liability for death of or bodily 
injury to employees of the 
Consultant arising out of and in 
the course of their employment in 
connection with this contract 

That which is prescribed 
by the Compensation 
injuries and Diseases Act 
No. 130 of 1993 as 
amended and whatever 
the Consultant deems 
desirable in addition 

Till the end of the 
completion date. 

 

85.1 Before the starting date and on each renewal the Contract shall provide 
applicable insurance policies to the Project Manager for acceptance. The 
certificates are signed by the Contractor’s insurer or insurance broker 

86.1 The Employer provides no insurance cover. 

 

Option W1 DISPUTE RESOLUTION 

W1.2 The Adjudicator is the person selected by the Parties in terms of the relevant 
Z Clause from the Panel of NEC Adjudicators set up by ICE-SA, a Joint Division 
of the Institution of Civil Engineers and the South African Institution of Civil 
Engineering (see www.ice-sa.org.za). 
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Clause                                                                        Data 

W1.2 The adjudicator nominating body is the Chairman of ICE-SA, a  Joint Division 
of the Institution of Civil Engineers and the South African Institution of Civil 
Engineering (see www.ice-sa.org.za). 

W1.4 The tribunal is arbitration 

W1.4 The arbitration procedure is as set out in the latest edition of Rules for the 
Conduct of Arbitrations published by the Association of Arbitrators (Southern 
Africa) or its successor body 

The place where arbitration is to be held is to be Advised 

The person or organisation who will choose an arbitrator  

if the Parties cannot agree a choice or 
if the arbitration procedure does not state who selects an arbitrator, is 

the Chairman of the Association of Arbitrators (Southern Africa) or its 
successor body 

Option X7 Delay Damages 

X7 The delay damages for completion of the wholes of the works are R2,000.00 
per calendar day  

Option X13 Performance Bond 

X13 The amount of the performance bond is 10 % of value of Contract 

Option X16 Retention 

X16 The retention percentage is 10% 

Z Additional Conditions of Contract 

 The additional conditions of contract are 

Z1 Selection and appointment of the Adjudicator 

A Party may at any time notify the other Party of the names of two persons he 
has chosen from the Panel of NEC Adjudicators set up by ICE-SA, a  Joint 
Division of the Institution of Civil Engineers and the South African Institution of 
Civil Engineering (see www.ice-sa.org.za) whose availability to act as the 
Adjudicator the notifying Party has confirmed. The other Party selects one of 
the two persons chosen to be the Adjudicator within four days of receiving the 
notice, failing which the person chosen by the notifying Party will be the 
Adjudicator.  The Parties appoint the selected Adjudicator under the NEC3 
Adjudicator’s Contract, April 2013. 

Z2 Tax invoices 

The Contractor’s invoice.  

Delete the first sentence of core clause 51.1 and replace by: 

The Employer makes each payment within thirty days from the date of receipt 
(exclusive) of the Contractor’s tax invoice from the Consultant showing the 
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Clause                                                                        Data 

details, which this contract requires or, if a different period is stated in the 
Contract Data, within the period stated. 

Z3 Acts or omissions by mandatories 

In terms of Section 37(2) of the Occupational health and Safety Act of 1993 
(Act 85 of 1993), the Contractor hereby agrees that the Employer is relieved of 
any and all of its liabilities in terms of Section 37(1) of this Act in respect of any 
acts or omissions of the Contractor and his employees to the extent permitted 
by this Act, and that this contract comprises the written agreement between the 
Employer and the Contractor contemplated in section 37(2). 

Z4 Subcontractors 

The Contractor submits the name of each proposed subcontractor to the Employer’s 
representative for acceptance. A reason for not accepting the subcontractor is that his 
appointment will not allow the Contractor to Provide the Works. The Contractor does 
not appoint a proposed subcontractor until the Project Manager has accepted him. 

Where the contractor intends subcontracting the electrical and mechanical 
work, the Contractor shall also submit a signed agreement stating the intention 
to subcontract the proposed Subcontractor based on the NEC3 Engineering 
and Construction Subcontract format   

Z5 Guarantee 

The maximum guaranteed sum is equal to 10 % of the total of the Prices and 
reduces to the following diminishing amounts: 

Guarantor’s liability 
expressed as a 
percentage of the total 
of Prices 

Period of liability 

Maximum guaranteed 
sum of 10 % 

From the date this demand bond comes into effect 
and until the date by when the Price for Work 
Done to Date has reached or exceeds 50 % of the 
total of Prices 

Reducing to the 
guaranteed sum of 6 % 

From the date by when the Price for Work Done 
to Date has reached or exceeds the amount 
stated above and until the date of Completion of 
the whole of the works 

Reducing to the 
guaranteed sum of 3 %  

From the day after the date of Completion of the 
whole of the works and until the date of issue of 
the last Defects Certificate. 

Reducing to the 
guaranteed sum of 1 % 

From the day after the date of issue of the last 
Defects Certificate and up to and including the day 
on which there are no amounts due by either Party 
to the other. 
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Clause                                                                        Data 

 Transfer of rights 

The Employer owns the Contractor’s rights over material prepared for this 
contract by the Contractor except as stated otherwise in the Works Information.  
The Contractor obtains other rights for the Employer as stated in the Works 
Information and obtains from a subcontractor equivalent rights for the Employer 
over the material prepared by the subcontractor.  The Contractor provides to 
the Employer the documents which transfer these rights to the Employer 
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C1.2.2  Part Two – Data Provided by the Contractor 

The Contractor is advised to read the NEC3 Engineering and Construction (Third edition of June 
2005) and the relevant Guidance Notes and Flow Charts, published by the Institution of Civil 
Engineers, in order to understand the implications of this Data, which is required. Copies of these 
documents may be obtained from Engineering Contract Strategies (telephone (27) 011 803 3008). 

Each item of data given below is cross-referenced to the clause in the NEC3 Engineering and 
Construction Short Contract to which it mainly applies. 

Clause                                               Data 

10.1 The Contractor is 

 

Name: _______________________________________________________ 

 

Physical Address: __________________________________________ 

 

   ___________________________ Post Code: _____ 

 

Postal Address: ___________________________ Post Code: _____ 

 

Telephone: __________________ Fax: __________________ 

 

Mobile:  __________________ Email: ______________________________ 

11.2 (8) The Direct fee percentage is _____________________ 

11.2 (8) The subcontracted fee percentage is _________________ 

11.2 (18) The working areas are the site and ____________________  

24.1 The Contractor’s key persons are: 

1 Name:  

Position in the Project Team: ______________________________ 

Responsibilities: 

____________________________________________________  

Qualifications: 

______________________________________________________  

Experience: 

____________________________________________  

 

Physical Address: __________________________________________ 

   ___________________________ Post Code: _____ 

Postal Address: ___________________________ Post Code: _____ 

Telephone: __________________ Fax: __________________ 
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Mobile:  __________________ Email: ______________________________ 

 

(Please use separate pages referring to this clause for detailing this information for all 
Contractor’s key persons) 

11.2(14) The following matters will be included in the Risk Register 
 

 

11.2 (21) The bill of quantities is ………………………………………….  

11.2 (31) The tendered total of the Prices is ……………………………….  

52.1 The percentage for overheads and profit added to the Defined Cost for people is . . . . . . . . . . . %  

52.1 The percentage for overheads and profit added to other Defined Cost is . . . . . . . . . . . . %  

 

 

 

  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 67 of 309 

 

 

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/NC/PWS/021/2023/24 

PROJECT: Appointment of a contractor for the provision of potable water supply to the 
settlements of farm Pniel 281, Barkley West in the Northern Cape 

 

C1.3 SECURITIES: PERFORMANCE BOND   

 (to be reproduced exactly as shown below on the letterhead of the Surety)  

 {Insert name and registered address of the Contractor} 

 

 

                                                                              Date: 

 

 

 

 

 

   

Dear Sirs, 

 

Performance Bond for Contract No.   

 

With reference to the above numbered contract made or to be made between  

 

{Insert registered name and address of the Employer}          (the Employer) and 

 

 

 

 

 

 

 

 

 

 

 
{Insert registered name and address of the Contractor}     (the Contractor), for 

(the Contractor), for 
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{Insert details of the works from the Contract Data}                           (the works). (the works). 

 

 
I/We the undersigned   

on behalf of the Surety  

of physical address  

  

 

and duly authorised thereto do hereby bind ourselves as Surety and co-principal 
debtors in solidum for the due and faithful performance of all the terms and 
conditions of the Contract by the Contractor and for all losses, damages and 
expenses that may be suffered or incurred by the Employer as a result of non-
performance of the Contract by the Contractor, subject to the following conditions: 

 

1. The terms Employer, Contractor, works and Defects Certificate have the 
meaning as assigned to them by the conditions of contract stated in the 
Contract Data for the aforesaid Contract. 

 

2. We renounce all benefits from the legal exceptions "Benefit of Excursion 
and Division", "No value received" and all other exceptions which might or 
could be pleaded against the validity of this bond, with the meaning and 
effect of which exceptions we declare ourselves to be fully acquainted. 

 

3. The Employer has the absolute right to arrange his affairs with the 
Contractor in any manner which the Employer deems fit and without being 
advised thereof the Surety shall not have the right to claim his release on 
account of any conduct alleged to be prejudicial to the Surety.  Without 
derogating from the foregoing compromise, extension of the construction 
period, indulgence, release or variation of the Contractor's obligation shall 
not affect the validity of this performance bond. 
 

4. This bond will lapse on the earlier of 

 

 the date that the Surety receives a notice from the Employer stating 
that the last Defects Certificate has been issued, that all amounts due 
from the Contractor as certified in terms of the contract have been 
received by the Employer and that the Contractor has fulfilled all his 
obligations under the Contract, or 

 

 the date that the Surety issues a replacement Performance Bond for 
such lesser or higher amount as may be required by the Employer. 

 

5. Always provided that this bond will not lapse in the event the Surety is 
notified by the Employer, (before the dates above), of the Employer's 
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intention to institute claims and the particulars thereof, in which event this 
bond shall remain in force until all such claims are paid and settled. 

 

6. The amount of the bond shall be payable to the Employer upon the 
Employer's demand and no later than 7 days following the submission to 
the Surety of a certificate signed by the Employer stating the amount of 
the Employer's losses, damages and expenses incurred as a result of the 
non-performance aforesaid.  The signed certificate shall be deemed to be 
conclusive proof of the extent of the Employer's loss, damage and 
expense. 

 

7. Our total liability hereunder shall not exceed the sum of: 

 __________________________________________________________ 

R ____________________________________________________ 

 

8. This Performance Bond is neither negotiable nor transferable and is 
governed by the laws of the Republic of South Africa, subject to the 
jurisdiction of the courts of the Republic of South Africa. 

 

Signed at  on this  day of   200_ 

 

Signature(s)   

Name(s) (printed)   

Position in Surety 
company 

 

  

Signature of Witness(s) 
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Name(s) (printed)   
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C1.4 SECURITIES: REDUCING VALUE GUARANTEE  

 

(to be reproduced exactly as shown below on the letterhead of the Surety) 

 

{Insert name and registered address of the Employer} 

 

 

 

                                                                              Date: 

 

   

Dear Sirs, 

 

Reducing Value Guarantee for Contract No.   

 

With reference to the above numbered contract made or to be made between  

 

{Insert registered name of the Employer} (the Employer) and 

{Insert registered name and address of the Contractor}  

(the Contractor), for 

{Insert details of the works from the Contract Data} (the works). 

 

I/We the undersigned   

on behalf of the 
Guarantor 

 

of physical address  

 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 
281, Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 72 of 309 

and duly authorised thereto, do hereby undertake to pay the Employer forthwith on receipt of 
written demand from the Employer up to the maximum guaranteed sum of  

 

 (say) 

_____________________________________________________________________________ 

 R ____________________________________________________ 

in respect of amounts due by the Contractor to the Employer for whatever reason in terms 
of the contract between the Employer and the Contractor in respect of the works. The 
following further terms shall apply: 

 

1 The Guarantor's liability shall be limited to the diminishing amounts of the guaranteed 
sum as set out below: 

 

 Guarantor's Liability Period of Liability 

1.1 Maximum guaranteed sum:  

R _________________ 

From the date this demand bond comes into effect 
and until the date by when the Price for Work 
Done to Date has reached or exceeds R 
_________________ 

1.2 Reducing to the guaranteed sum 
of: 

R _______________________ 

 

 

 

 

From the date by when the Price for Work Done 
to Date has reached or exceeds the amount 
stated in 1.1 above and until the date of 
Completion of the whole of the works 

1.3 Reducing to the guaranteed sum of 
R _______________ 

From the day after the date of Completion of the 
whole of the works and until the date of issue of 
the last Defects Certificate. 

1.4 Reducing to the guaranteed sum 
of: R _________________ 

From the day after the date of issue of the last 
Defects Certificate and up to and including the day 
on which there are no amounts due by either Party 
to the other. 
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1.5 Thereafter this demand guarantee shall lapse. 

 

2  The terms Employer, Contractor, works, Price for Work Done to Date, Completion, 
Defects Certificate and Party have the meaning given to them by the conditions of 
contract stated in the Contract Data for the aforesaid Contract. 

 

3 The Employer shall have the absolute right to arrange his affairs with the Contractor in 
any manner which the Employer deems fit and the Guarantor shall not have the right to 
claim his release on account of any conduct alleged to be prejudicial to the Guarantor.  
Without derogating from the foregoing, any compromise, extension of the Completion 
Date, indulgence, release or variation of the Contractor's obligation shall not affect the 
validity of this demand guarantee. 

 

4 The Guarantor chooses domicilium citandi et executandi for all purposes in connection 
herewith at the address appearing above. 

 

5 This Reducing Value Guarantee is neither negotiable nor transferable and is governed 
by the laws of the Republic of South Africa, subject to the jurisdiction of the courts of 
the Republic of South Africa.  

 

6 The Employer returns this Guarantee to the Guarantor when it has lapsed in terms of 
clause 1 above or on payment in full thereof whichever is the earlier. 

 

 

 

Signed 
at 

 on 
this 

 day of   20  

 

Guarantor:  
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Representative  

 

 

 

 

 

 

Representative  

Name (printed) 

 

 

 

 

Name (printed)  

Capacity 

 

 Capacity   

As Witness 

 

 As Witness  

Guarantor’s 
stamp or seal 
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/NC/PWS/021/2023/24 

PROJECT: Appointment of a contractor for the provision of potable water supply to 
the settlements of farm Pniel 281, Barkley West in the Northern Cape 

 

PART C2:  PRICING DATA 

 

INDEX 
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PART C2: PRICING DATA 

C2.1  PRICING INSTRUCTIONS 

 

1  The Conditions of Contract, the Contract Data, the Specifications (including the Project 
Specifications) and the Drawings shall be read in conjunction with the Bill of Quantities. 

 

2 The Bill comprises items covering the Contractor's profit and costs of general liabilities and of the 
construction of Temporary and Permanent Works. 

 

 Although the Tenderer is at liberty to insert a rate of his own choosing for each item in the Bill, he 
should note the fact that the Contractor is entitled, under various circumstances, to payment for 
additional work carried out and that the Project Manager is obliged to base his assessment of the 
rates to be paid for such additional work on the rates the Contractor inserted in the Bill. Clause 8 
of each Standardized Specification, and the measurement and payment clause of each Particular 
Specification, read together with the relevant clauses of the Project Specifications, all set out 
which ancillary or associated activities are included in the rates for the specified operations 

 

3 Descriptions in the Bill of Quantities are abbreviated and may differ from those in the Standardized 
and Project Specifications. No consideration will be given to any claim by the Contractor submitted 
on such a basis. The Bill has been drawn up generally in accordance with the latest issue of Civil 
Engineering Quantities. Should any requirement of the measurement and payment clause of the 
appropriate Standardized or Project Specification(s) be contrary to the terms of the Bill or, when 
relevant, to the Civil Engineering Quantities, the requirement of the appropriate Standardized, 
Project, or Particular Specification as the case may be, shall prevail 

 

4 Unless stated to the contrary, items are measured net in accordance with the Drawings without 
any allowance having been made for waste. 

 

5  The amounts and rates to be inserted in the Bill of Quantities shall be the full inclusive amounts 
to the Employer for the work described under the project specifications.  Such amounts shall cover 
all the costs and expenses that may be required in and for the construction of the work described, 
and shall cover the costs of all general risks, profits, taxes (but excluding value-added tax), 
liabilities and obligations set forth or implied in the documents on which the Tender is based.  

 

6 An amount or rate shall be entered against each item in the Bill of Quantities, whether or not 
quantities are stated.  An item against which no amount or rate is entered will be considered to 
be covered by the other amounts or rates in the Bill. 

 

 The Tenderer shall also fill in a rate against the items where the words "rate only" appear in the 
amount column. Although no work is foreseen under these items and no quantities are 
consequently given in the quantity column, the tendered rates shall apply should work under 
these items actually be required. 
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 Should the Tenderer group a number of items together and tender one sum for such group of 
items, the single tendered sum shall apply to that group of items and not to each individual item, 
or should he indicate against any item that full compensation for such item has been included 
in another item, the rate for the item included in another item shall be deemed to be nil. 

 

 The tendered rates, prices and sums shall, subject only to the provisions of the Conditions of 
Contract, remain valid irrespective of any change in the quantities during the execution of the 

Contract. 

 

7  The quantities of work as measured and accepted and certified for payment in accordance with 
the Conditions of Contract, and not the quantities stated in the Bill of Quantities, will be used to 
determine payments to the Contractor. The validity of the Contract shall in no way be affected 
by differences between the quantities in the Bill of Quantities and the quantities certified for 
payment. 

 

Ordering of materials are not to be based on the Bill of Quantities, but only on information 
issued for construction purposes. 

 

8 Contingencies allowed for in this schedule of quantities shall be utilised at the discretion of     the 
Employer represented by the Acting Chief Director: Infrastructure Delivery, Maintenance & 
Stakeholder Coordination  

 

9   Provisional Sums in the schedule of quantities shall be utilised at the discretion of the Project 
Manager.  In addition, provisional sums may be omitted entirely by the Project Manager if so 
required. 

 

10   Those parts of the works to be constructed using labour-intensive methods have been marked 
in the schedule of quantities with the letters LI in a separate column filled in against every 
item so designated. The works, or parts of the works so designated are to be constructed using 
labour-intensive methods only. The use of plant to provide such works, other than plant 
specifically provided for in the scope of work, is a variation to the contract. The items marked 
with the letters LI are not necessarily an exhaustive list of all the activities which must be done 
by hand, and this clause does not over-ride any of the requirements in the generic labour-
intensive specification in the Scope of Works. 

 

11  Where minimum labour intensity is specified by the design the contractor is expected to use 
his/her initiative to identify additional activities that can be done labour intensively in order to 
comply with the set minimum labour intensity target.  

 

12 . Payment for items which are designated to be constructed labour-intensively (either in this 
schedule or in the Scope of Works) will not be made unless they are constructed using labour-
intensive methods. Any unauthorised use of plant to carry out work which was to be done 
labour-intensively will not be condoned and any works so constructed will not be certified for 
payment. 

 

13  For the purposes of this Bill of Quantities, the following words shall have the meanings hereby 
assigned to them: 
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 Unit  : The unit of measurement for each item of work as defined in the 
Standardized, Project or Particular Specifications 

 

 Quantity  : The number of units of work for each item 

 

 Rate  : The payment per unit of work at which the Tenderer tenders to do the work 

 

 Amount  : The quantity of an item multiplied by the tendered rate of the (same) item 

 

 Sum  : An amount tendered for an item, the extent of which is described in the Bill 
of Quantities, the Specifications or elsewhere, but of which the quantity of 
work is not measured in units 

 

14   The units of measurement indicated in the Bill of Quantities are metric units.  The following 
abbreviations may appear in the Bill of Quantities: 

 

 mm = millimetre 

 m = metre  

 km = kilometre  

 km-pass = kilometre-pass 

 m² = square metre  

 m²-pass = square metre-pass 

 ha = hectare 

 m³ = cubic metre 

 m³-km = cubic metre-kilometre 

 kW = kilowatt 

 kN = kilonewton 

 kg  = kilogram 

 t = ton (1 000 kg) 

 % = per cent 

 MN = meganewton 

 MN-m = meganewton-metre 

 PC Sum = Prime Cost Sum 

 Prov Sum = Provisional Sum 
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C2.2  SCHEDULE OF QUANTITIES 
The Bill of Quantities is structured as outline below. Where there is gaps and omissions in 
specifications and/or BOQ the applicable Standard shall apply. 
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SECTION 1: PRELIMINARY AND GENERAL

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

1.0 SANS  1200 A SECTION 1 : PRELIMINARY AND GENERAL

8.3 FIXED-CHARGE ITEMS

1.1.1 8.3.1 Contractual Requirements  Sum 1,0

8.3.2 Establish Facilities on the Site :

PSAB 8.3.2.1 Facilities for Engineer (SABS 1200 AB)

 1.1.2 a) Engineers Office  Sum 1,0

 1.1.3 b) Survey equipment  Sum 1,0

 1.1.4 c) Carports: 2 carports for the sole use of the Engineer 
as per PSAB 3.3

 Sum 1,0

1.1.5 d) Contract Nameboard No 2,0

8.3.2.2 Facilities for Contractor

1.1.6 a) Offices and storage sheds  Sum 1,0

1.1.7 b) Workshops  Sum 0,0

1.1.8 c) Laboratories  Sum 0,0

1.1.9 d) Living accommodation  Sum 1,0

1.1.10 e) Ablution and latrine facilities  Sum 1,0

1 .1.11 f) Tools and equipment  Sum 1,0

1 .1.12 g) Water supplies, electric power and communications  Sum 1,0

1 .1.13 h) Dealing with water (Subclause 5.5)  Sum 1,0

 1.1.14 i) Access (Subclause 5.8)  Sum 1,0

 1.1.15 j) Plant  Sum 1,0

 1.1.16 PSA 8.3.5 Setting out of the works  Sum 1,0

 Total Carried Forward
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SECTION 1: PRELIMINARY AND GENERAL

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

1.1.17 PSA 8.9 Compliance with OHS Act and Regulations (includig the 
Construction Regulations 2003) together with the 
COVID-19 Occupational Health and Safety 
Measures in Workplaces COVID-19 (C19 OHS) 2020

Sum 1,0

1.1.18 PSA 8.10 Environmental Management Plan Sum 1,0

 1.1.19 8.3.4 Remove Engineer's and Contractor's Site 
establishment on completion

 Sum 1,0

1,2 8,4 TIME-RELATED ITEMS

 1.2.1 8.4.1 Contractual Requirements Month 8,0

8.4.2 Operate and maintain facilities on the Site:

8.4.2.1  Facilities for Engineer for duration of construction 
(SANS 1200 AB)

1.2.2 a) Offices: 2 rooms, etc., as for item .1.2 Month 8,0

1.2.3 b) Survey assistants and materials Month 8,0

1.2.5 c) Carports: 2 carports as for item .1.4 Month 8,0

8.4.2.2 Facilities for Contractor for duration of construction, 
except where otherwise stated

1.2.6 a) Offices and storage sheds Month 8,0

1.2.7 b) Workshops Month 0,0

1.2.8 c) Laboratories Month 0,0

1.2.9 d) Living accommodation Month 8,0

1.2.10 e) Ablution and latrine facilities Month 8,0

1.2.11 f) Tools and equipment Month 8,0

1.2.12 g) Water supplies, electric power and communications Month 8,0

1.2.13 h) Dealing with water (Subclause 5.5) Month 8,0

1.2.14 i) Access (Subclause 5.8) Month 8,0

1.2.15 j) Plant Month 8,0

 Total Carried Forward

Brought Forward
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SECTION 1: PRELIMINARY AND GENERAL

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

1.2.16 PSA 8.3.5 Setting out of the works Month 0,0

1.2.17 PSA8.9 Compliance with OHS Act and Regulations (includig the 
Construction Regulations 2003) together with the 
COVID-19 Occupational Health and Safety 
Measures in Workplaces COVID-19 (C19 OHS) 2020

Month 8,0

1.2.18 PSA 8.10 Environmental Management Plan Month 8,0

1.2.19 8.4.3 Supervision Month 8,0

1.2.20 8.4.4 Company and head office overhead costs Month 0,0

1.2.21 8.4.5 Other time-related obligations Month 0,0

1.2.22 PSA 8.4.6 Opportunities to, and co-operation with others on site Month 0,0

1.2.23 Workmen's Compensation Act (Application) Month 8,0

1,3 8,5 SUMS STATED PROVISIONALLY BY ENGINEER

 1.3.1 PSA 8.5.1 Control Testing Prov 
Sum

1,0 30 000,00 30 000,00

For work to be done by Contractor and valued and 
approved by the Project Manager in line with the 
provisions of the contract

 1.3.2 b) Community Liason Officer Prov 
Sum

1,0 60 000,00 60 000,00

1.3.3 8,5 c) Accredited Training Prov 
Sum

1,0 80 000,00 80 000,00

1.3.3 a) Payment to PSC Prov 
Sum

1,0 24 000,00 24 000,00

1.4 8,7 Daywork

Labour

1.4.1 (a) Artisans h  40 Rate only

1.4.2 (b) Skilled labourers h  40 Rate only

 Total Carried Forward

Brought Forward



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 
281, Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 84 of 309 

 

 

SECTION 1: PRELIMINARY AND GENERAL

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

1.4.3 (c) Semi-skilled labourers h  80 Rate only

1.4.4 (d) Un-skilled labourers h  120 Rate only

Plant - intended for use on contract

1.4.5 (a) Excavator : (type .........................) h  40 Rate only

1.4.6 (b) Loader : (type ..............................) h  40 Rate only

1.4.7 (c) Tipper truck : (type ......................) h  40 Rate only

1.4.8 (d) Pedestrian compactor : (type 900-1000 roller) h  40 Rate only

Other plant type

1.4.9 (e) Welding plant : (type ...................) h  20 Rate only

1.4.10 (f) Compressor : 175 cfm h  20 Rate only

1.4.11 (g) Compressor : 365 cfm h  20 Rate only

1.4.12 (h) Crane : (type ...............................) h  16 Rate only

1.4.13 (i) Hand held equipment type tools : (type 
...............................)

h  40 Rate only

1.4.14 Materials Prov 
Sum

 1 50 000,00 50 000,00

1.4.15 Percentage adjustment to item 1.5.14 for materials  % 50 000,0

1.4.16 Plant  Sum 1,0 Rate only

1.4.17 Percentage adjustment to item .3.14 for plant  % Rate only

Brought Forward

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 1 : PRELIMINARY AND GENERAL
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SECTION 2 : EARTHWORKS (PIPELINES)

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

2 SECTION 2 : EARTHWORKS (PIPE TRENCHES)

SANS 1200 
DB

EARTHWORKS (PIPE TRENCHES)

2.1 8.3.1 SITE CLEARANCE

2.1.1 a) Clear vegetation and trees of girth up to 1 m (2 m 
wide strip)

m 6 500,0

2.1.2 b) Clear trees of girth over 1,0 m and designated 
obstacles

No. 8

2.1.3 c) Remove topsoil (strip to 150 mm deep x 700 mm 
wide)

m² 4 550,0

(on pipeline centre line, stockpile and prevent dust 
nuisance)

2.1.4
PSDB 8.3.1

d)    Place topsoil (150 mm thick x 700 mm wide) and 
compact to 90% Mod AASHTO 

m² 4 550,0

2.2 8.3.2 EXCAVATION

a) Excavate in all materials, backfill and compact to 
90% Mod AASHTO density and dispose of surplus and 
unsuitable material (trenches 600 mm wide)

2.2.1 (1) Depth 1.0m to 1.5m m3 4 720,0

b) Extra-over Item 2.2.1 above for:

2.2.2 (1) Intermediate erxcavation m³ 710,0

2.2.3 (2) Hard rock material m³ 710,0

2.3 8.3.3 EXCAVATION ANCILLARIES

8.3.3.1 Make up deficiency in backfill material (Provisional)

2.3.1 a) From other necessary excavations on site m³ 390,0

2.3.2 c) By importation from commercial or off-site sources 
selected by the Contractor

m³ 390,0

8.3.3.3 Compaction in road reserves

2.3.3 (1) Additional compaction to 93% Mod AASHTO in road 
reserves

m³ 20,0

 Total Carried Forward
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SECTION 2 : EARTHWORKS (PIPELINES)

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

8.3.3.5 Services that intersect a trench

2.3.4 1) Fences No 3

2.3.5 2)  Water Pipes (Provisional) No 4

8.3.6 Finishing

8.3.6.1 Reinstate road surfaces complete with all courses

2.3.6 d) Gravel surfaced m² 9,0

Brought Forward

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 2 : EARTHWORKS (PIPELINES)
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SECTION 3 : BEDDING (PIPES)

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

3 SECTION 3 : BEDDING (PIPES)

SANS 1200 
LB

BEDDING (PIPES)

8.2 SCHEDULED ITEMS

3.1 8.2.1 Provision of bedding from trench excavation

3.1.1 a) Selected granular material m3 1 180,0

3.1.2 b) Selected fill material m3 880,0

3.2 8.2.2 Supply only of bedding by importation

8.2.2.1 From other necessary excavation (Provisional)

3.2.1 a) Selected granular material m3 180,0

3.2.2 b) Selected fill material m3 140,0

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 3 : BEDDING (PIPES)
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SECTION 4 : MEDIUM PRESSURE PIPELINES

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

4 SECTION 4 : MEDIUM PRESSURE PIPELINES

SANS 1200 L MEDIUM PRESSURE PIPELINES

4.1 PSL 8.2.1 Supply, Lay and Bed pipes complete with Couplings

Class 9 Pipes

4.1.1 50 mm diameter  m 440,0

4.1.2 63 mm diameter  m 3 580,0

4.1.3 75 mm diameter  m 1 500,0

4.1.4 90 mm diameter  m 2 080,0

4.2 8.2.2 Extra-over 8.2.1 for supply, lay, joint, bed and test the 
following fittings, including cutting of pipes, couplings, 
etc.

(a) uPVC Class 9 pressure long radius bends

4.2.1 63 mm diameter 11.25° No 8,0

4.2.1 63 mm diameter 22.5° No 8,0

4.2.3 63 mm diameter 45° No 3,0

4.2.4 75 mm diameter 11.25° No 3,0

4.2.5 75 mm diameter 22.5° No 3,0

4.2.6 75 mm diameter 45° No 3,0

4.2.7 90 mm diameter 11.25° No 5,0

4.2.8 90 mm diameter 22.5° No 3,0

(b) uPVC Class 9 pressure fittings

4.2.9 75 / 63 mm diameter reducer M&F No 1,0

4.2.10 90 / 75 mm diameter reducer M&F No 1,0

4.2.11 75 / 50 mm diameter socketed reducing tee No 2,0

4.2.12 63 / 50 mm diameter socketed / flanged on branch 
reducing tee

No 1,0

4.2.13 63 / 50 mm diameter socketed reducing tee No 3,0

(c) C.I. pressure fittings for uPVC Class 9 

4.2.14 50 mm diameter socketed end cap No 5,0

 Total Carried Forward
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SECTION 4 : MEDIUM PRESSURE PIPELINES

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

4.2.15 63 mm diameter socketed end cap No 1,0

4.2.16 75 mm diameter socketed end cap No 2,0

4.2.17 75 mm diameter hydrant tee (all flanged) No 4,0

4.2.18 75 / 80 mm diameter flange adaptor No 8,0

4.2.19 90 / 50 mm reducing tee (socketed / flanged) No 1,0

VALVES

4.3 8.2.3 Extra-over 8.2.1 for the supplying, fixing, and bedding of 
valves, including cutting of pipes, couplings, etc.

4.3.1 25mm Vent-O-Mat double orifice flanged Air Valve 
RBX2521, or similar approved

No 1,0

4.3.2 50mm diameter RSV isolating valve No 2,0

4.3.3 50mm diameter RSV gate valve (cap top  socketed) to 
SANS664 Series 01/80

No 4,0

4.3.4 63mm diameter RSV gate valve (cap top socketed) to 
SANS664 Series 01/80

No 3,0

4.3.5 75mm diameter RSV gate valve (cap top socketed) to 
SANS664 Series 01/80

No 2,0

4.3.6 80mm diameter RSV isolating valve No 4,0

4.3.7 80mm underground fire hydrant (left hand closing) No 4,0

4.4 8.2.4 Extra-over Items 8.2.1 for cutting of pipe, and for 
suplying and fixing of extra couplings

4.4.1 63 mm diameter No 3,0

4.4.2 75 mm diameter No 2,0

4.4.3 90 mm diameter No 2,0

4.5 8.2.5 Supply and place pipes, valves, and specials (short pipe 
runs) 

4.5.1 (i) 50 mm diameter C.I. flanged short pipe (250mm 
long)

No 1,0

4.5.2 (i) 50 mm diameter C.I. flanged / plain ended short pipe 
(1000mm long)

No 1,0

4.5.3 (i) 80 mm diameter C.I. flanged short pipe (250mm 
long)

No 4,0

 Total Carried Forward

Brought Forward
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SECTION 4 : MEDIUM PRESSURE PIPELINES

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

4.5.4 8.2.7 Recover old pipeline (depth 1.0 to 1.5m) m 1 390,0

4.5.5 8.2.9 Test and relay recovered pipes 

(a) Test recovered pipes on site before relaying No 232,0

(b) Relay pipeline m 1 390,0

(c) Joints and couplings for recovered pipeline 
(Provisional)

No 115,0

4.6 ANCILLARIES

4.6.1 8.2.11 Anchor, thrust blocks and pedestals, 25MPa concrete 
mix

m3 5,0

4.6.2 8.2.12 Casing to pipes, 25MPa concrete mix m3 20,0

4.6.3 8.2.13 Valve and Hyrdant chambers, etc…

(i) Air valve chamber as per drawing no. FP281WS-C-
216

No. 1,0

(ii) Valve chamber as per drawing no. FP281WS-C-219 No. 6,0

(iii) Fire hydrant chamber as per drawing no. FP281WS-
C-220

No. 4,0

4.6.4 PSL 8.2.16 Marker posts, complete, installed  No. 36,0

4.6.5 PSL 8.2.17 Supply, install, disnifect and test communal stand pipes, 
as per drawing FP281WS-C-218

No. 8,0

4.6.6 PSL 8.2.18 Supply, install, disnifect and test 32mm diameter HDPE 
pipes to communal stand pipes, incl. saddles

m 1 716,0

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 4 : MEDIUM PRESSURE PIPELINES

Brought Forward
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SECTION 5: YARD CONNECTIONS (PROVISIONAL)

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

5 SECTION 5: YARD CONNECTIONS (PROVISIONAL)

5.1 Provide yard connection, complete with plastic Aqualoc 
meter and 32 mm dia. HDPE connection pipe to the 
water main, as per drawing …. 

No. 320 Rate only

The rate shall cover all the cost of providing the pipes 
and meter box, saddle, ferrules, marker posts and 
excavating, connecting to the water main, laying in light 
sanding material, jointing, backfilling, testing, stand 
pipes and scomplete the service connection

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 5 : YARD CONNECTIONS (PROVISIONAL)
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SECTION 6: MECHANICAL EQUIPMENT- SUPPLY AND DELIVERY

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

6 SECTION 6 : MECHANICAL EQUIPMENT- SUPPLY, 
DELIVERY AND INSTALLATION

6.1 C4.5.2 Potable Water Package Plant at Pniel Settlement, 
complete with flash mixing, flocculation, clarification, 
sand filtration and disinfection but excluding elevated 
tank - Supply and Deliver

No. 1,0

6.2 C4.5.2 Potable Water Package Plant at Pniel Settlement, 
complete with flash mixing, flocculation, clarification, 
sand filtration and disinfection but excluding elevated 
tank - Install and Commission

No. 1,0

6.3 C4.5.2 Potable Water Package Plant at Pniel Estate, complete 
with flash mixing, flocculation, clarification, sand filtration 
and disinfection but excluding elevated tank - Supply 
and Deliver

No. 1,0

6.4 C4.5.2 Potable Water Package Plant at Pniel Estate, complete 
with flash mixing, flocculation, clarification, sand filtration 
and disinfection but excluding elevated tank - Install and 
Commission

No. 1,0

6.5 C4.5.2 Elevated Tower - Pniel Settlement (90m3 on 6m stand) - 
Supply and Deliver

No. 1,0

6.6 C4.5.2 Elevated Tower - Pniel Estate (11m3 on 10m stand) - 
Supply and Deliver

No. 1,0

6.7 C4.5.2 Elevated Tower - Pniel Estate (10m3 on 12m stand) - 
Supply and Deliver

No. 1,0

6.8 C4.5.2 Elevated Tower - Cottonfield (5m3 on 6m stand) - 
Supply and Deliver

No. 1,0

6.9 C4.5.2 Elevated Tower - Pniel Settlement (90m3 on 6m stand) - 
Install and Commission

No. 1,0

6.10 C4.5.2 Elevated Tower - Pniel Estate (11m3 on 10m stand) - 
Install and Commission

No. 1,0

6,11 C4.5.2 Elevated Tower - Pniel Estate (10m3 on 12m stand) - 
Install and Commission

No. 1,0

6.12 C4.5.2 Elevated Tower - Cottonfield (5m3 on 6m stand) - Install 
and Commission

No. 1,0

 8,5 SUMS STATED PROVISIONALLY BY ENGINEER

6.13 C4.5.1 New Raw Water Pumpstation at Pniel Settlement - 
excluding solar power

Prov 
Sum

1,0 300 000,00 300 000,00

6.14 C4.5.1 New Raw Water Pumpstation at Pniel Estate - 
excluding solar power

Prov 
Sum

1,0 250 000,00 250 000,00

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 6 : MECHANICAL EQUIPMENT - SUPPLY AND DELIVERY
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SECTION 7: ELECTRICAL WORKS-SUPPLY AND DELIVERY 

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

7 SECTION 7 : ELECTRICAL WORKS - SUPPLY, 
DELIVERY AND INSTALLATION

7.1 C4.5.1 Solar plant to run 4kW absorbed power Package WTW 
between 09h30 and 16h00 (15kWp off grid photovoltaic 
Plant with monocrystiline Pannels 10kVA 3 phase 
Inverter  and  10/8 LiFePo4 battery )

Sum 1

7.2 Solar plant to run 4.2kW absorbed power Package 
WTW between 09h30 and 16h00 (16kWp off grid 
photovoltaic Plant with monocrystiline Pannels 10kVA 3 
phase Inverter  and  10/8 LiFePo4 battery )

Sum 1

7.3 Solar plant to run 2.4kW absorbed power raw water 
extraction points at Pniel Estate  between 09h30 and 
16h00 (10kWp off grid photovoltaic Plant with 
monocrystiline Pannels 5kVA 3 phase Inverter  and  5/4 
LiFePo4 battery )

Sum 1

7.4 Solar plant to run 2.4kW absorbed power raw water 
extraction points at  Pniel Settlement  between 09h30 
and 16h00 (10kWp off grid photovoltaic Plant with 
monocrystiline Pannels 5kVA 3 phase Inverter  and  5/4 
LiFePo4 battery )

Sum 1

7.5 16mm2 4 Core PVC/SWA/PVC Cu Cable from Solar 
Plant to MCC

m 150

7.6 16mm2 4 Core PVC/SWA/PVC Cu Cable from Solar 
Plant to MCC

m 350

7.7 Termination of cables each 12

7.8 Site lights, complete with bakcup batteries each 6

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 7 : ELECTRICAL WORKS-SUPPLY AND DELIVERY 
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SECTION 8: SECURITY FENCING

ITEM
NO

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT R

8 SECTION 8 : SECURITY FENCING

PSVC 4.2 SECURITY FENCING

8.1 B55.01 Cleaning the fence line 2m wide strip m 144,00

8.2 B55.02 Supply and erect new fencing material for new fence 
(inlc. frame, excavation and backfill, as specified on 
drawing no. FP281WS-C-220):

8.2.1 (a) Zinc-coating 500mm razor wire flatwrap coil (SABS 
675)

m 280,00

8.2.2 (b) Zinc-coating smooth wire 2.24mm diameter. high 
tensile fencing wire (SABS 675)

m 280,00

8.2.3 (c) Zinc-coating 50x30x3.15mm diamond wire mesh 
1.80m high (SABS 675)

m 140,00

8.2.5 (d) Single motor gate (2.4 x 2.4 mm) No 2,00

TOTAL CARRIED FORWARD TO SUMMARY - SECTION 8 : SECURITY FENCING 
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SUMMARY OF SECTIONS

SUMMARY OF SECTIONS

 SECTION DESCRIPTION    AMOUNT R

1 SECTION 1: PRELIMINARY AND GENERAL

2 SECTION 2: EARTHWORKS (PIPE TRENCHES)

3 SECTION 3: BEDDING (PIPES)

4 SECTION 4: MEDIUM PRESSURE PIPELINES

5 SECTION 5: YARD CONNECTIONS

6

7

8

   SUBTOTAL 1

CONTINGENCIES @ 10%

   SUBTOTAL 2

Add 15% VAT

 TOTAL CARRIED FORWARD TO THE FORM OF OFFER AND ACCEPTANCE

SECTION 8: SECURITY FENCING

SECTION 6 : MECHANICAL EQUIPMENT- SUPPLY, DELIVERY AND INSTALLATION

SECTION 7: ELECTRICAL EQUIPMENT- SUPPLY, DELIVERY AND 
INSTALLATION
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MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/NC/PWS/021/2023/24  

PROJECTS: Appointment of a contractor for the provision of potable water supply to the 
settlements of farm Pniel 281, Barkley West in the Northern Cape 

 

PART C3:  SCOPE OF WORK 
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PART C3 : SCOPE OF WORK 

  

C3.1  PROJECT DESCRIPTION AND SCOPE OF CONTRACT 

 

C3.1.1  BACKGROUND 

The current borehole water supply to the three communities of Farm Pniel 281 (Barkly West in the 

Northern Cape) is unreliable, not sustainable and typically of poor water quality. This project aims to 

address these challenges and to ensure sustainable water supply to each community. 

It is the objective of the employer to provide potable water to the three communities by means of water 

extracted from the Vaal River, treated on-site by means of a package plant and distributed to the three 

communities by uPVC piping. The three communities are: 

Area (Farm Pniel 281) Number of households Population (estimated) 

Pniel Settlement 250 1 000 

Pniel Estate 57 228 

Cotton Fields 13 52 

Total 320 1 280 

 

C3.1.2  OVERVIEW OF THE WORKS 

The Works will include construction of water supply infrastructure which includes raw water 

extraction from the Vaal River, water purification, bulk water supply pipelines, on site storage 

and reticulation to communal stand pipes. 

C.3.1.3  EXTEND OF THE WORKS 

This project is for the construction of water supply infrastructure to the three communities of 

Farm Pniel 281 as described above.  All the construction works will happen within Farm Pniel 

281, from the specified river abstraction points to the water purification plants and the terminal 

water supply points.  The components of the project are described below under C3.1.5 - 

Description of Works. 

C3.1.4  DELIVERABLES  

The deliverables of this projects are the completed and commissioned water supply 

infrastructure which is described below and the supply of relevant operation and maintenance 

(O&M) manuals for the electro-mechanical works.  The contractor will be required to train 

operators from the municipality before submitting the required O&M manuals. 
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C3.1.5  DESCRIPTION OF WORKS 

C3.1.5.1 SCHEME COMPONENTS 

The proposed water scheme will compromise the procurement, delivery, installation, 

commissioning, testing and maintaining for the defect’s liability period of the following 

equipment and not limited to: 

 All equipment associated with the proposed raw water extraction points in the Vaal River 

including piping, valves, pumps (duty and standby) and solar electricity; 

 Feeder pipes to the two package plants; 

 Potable package plant consisting of flocculant dosing, flocculation, clarification, sand 

filtration and chlorination; 

 Solar power at four stations namely the two raw water extraction points, one each at the 

Pniel Settlement and Pniel Estate areas, and the two package plants; 

 uPVC piping from the two package plants to the communities; 

 10m high water towers (elevated steel tanks) at the three areas of supply; 

 Installation of street taps; 

 Finishing-off and site clearance; and 

 De-establishment of site on completion of the works. 

C3.1.5.2 WORK FROM PREVIOUS CONTRACT 

Some work, which forms part of the scope of work for this project was partly completed in the 

previous contract that was terminated. This work includes the following: 

 Excavation of trenches and laying of 90mm diameter uPVC pipes over approximately 

1380m length in Pniel Settlement. 

 Only pipe surround has been completed around the pipes laid (that is. no general 

backfilling done).  

The condition of this work will be assessed at commencement of the project to establish 

whether its quality is still acceptable and / or remedial work would be required.  Nonetheless, 

possible remedial work was measured and is included the Bill of Quantities (BOQ). 

C3.1.5.3 BENEFICIARIES 

The beneficiaries of this project are the people in the three communities of Farm Pniel 281, 

with a total estimated population of 1 280 (320 households).  

C3.1.5.4 DESIGN CRITERIA 

The general design criteria of the scheme can be summarised as follows: 

 Design Horizon      10 years 

 Future Population                           1415 
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 Design Water Usage     40 l/c/d 

 Storage Reservoir                  48hours  

 Design Peak Factor                                                      6  

 

The potable water package plants are to meet the following minimum requirements:  

Location Population served Capacity / performance 

requirements 

Pniel Settlement 1105 Minimum flow rate 11m3/h, 

complete with treatment processes 

as specified under C.4.5.3 

Pniel Estate 310 Minimum flow rate 3.1m3/h, 

complete with treatment processes 

as specified under C.4.5.3 

 

C3.1.6 DESCRIPTION OF SITE AND ACCESS 

The project site is in Farm Pniel 281, which is located south of Barkley West in the Northern 

Cape Province, across the Vaal River and can be accessed by gravel roads off the provincial 

route R31. There are three communities situated within the project site. The three 

communities of Farm Pniel 281 are located as follows: 

Site Coordinates 

Area (Farm Pniel 281) Latitude (S-Coordinates) Longitude (E-Coordinates) 

Pniel Settlement 28°35'10.5" 24°30'37.7 

Pniel Estate 28°34'46" 24°33'42.9" 

Cotton Fields 28°33'9.7" 24°32'58.7" 

 

The location of the project site is also shown on Drawing no. FP281WS-G-101.  

 

The coordinates where the two package plants will be situated are: 

 Pniel Settlement  - 28°35'1.21"S 24°30'24.08"E 

 Pniel Estate - 28°34'31.60"S 24°33'59.50"E 
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The Elevation is approximately 1100 m above sea level. 

 

C3.1.7  NATURE OF GROUND AND SUBSOIL CONDITIONS 

According to the geotechnical report, the site along the investigated pipeline routes is mainly 

covered by alluvium, hillwash, residual soils/gravel, and hard rock andesite. The report also 

indicates that soft excavation should be expected in 65 % to 75 % of the pipeline path, and 

the combination of intermediate and hard excavation class should be expected in 30 % to 40 

% of the pipeline. 

  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 101 of 309 

C3.2  PROJECT SPECIFICATIONS 

 

C3.2.1  GENERAL 

 

C3.2.2  STANDARD AND VARIED SPECIFICATIONS 

C3.2.2.1 Standard Specifications 

C3.2.2.2 Amendments/Variations to the Standard Specifications 

 

C3.2.3  PARTICULAR SPECIFICATIONS 

C3.2.3.1 Generic Labour-Intensive Specification (PLI) 

C3.2.3.2 Occupational Health and Safety Specification including COVID 19 

C3.2.3.3 Environmental Specification (PZ) 

 

C3.2.4  CONTRACT AND STANDARD DRAWINGS  
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C3.2 :  PROJECT SPECIFICATIONS 

 

PREAMBLE 

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 

Project Specification, the Project Specification shall take precedence.  In the event of a discrepancy between 

the Specifications, (including the Project Specifications) and the drawings and / or the Bill of Quantities, the 

discrepancy shall be resolved by the Engineer before the execution of the work under the relevant item. 

 

C3.2.1            GENERAL 

The following are discussed hereunder: 

 

PS.1 Programme, Method of Work, and Accommodation of Traffic 

PS.2 Services 

PS.3 Watermains 

PS.4 Sewers 

PS.5 Stormwater 

PS.6 Electrical Plant 

PS.7 Telkom S.A. Limited / Neotel Plant / Data Infrastructure 

PS.8 CCTV Plant 

PS.9 Management of the Environment 

PS.10 Occupational Health and Safety 

PS.11 Construction and Management Requirements, Testing and Quality Control 

PS.12 Site Facilities Available 

PS.13 Site Facilities Required 

PS.14 Blasting 

PS.15   Adverse Weather Conditions 

PS.16 Contract Participation Goals 

PS.17 Employment of Local Labour 
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PS.1  PROGRAMME, METHOD OF WORK, AND ACCOMMODATION OF TRAFFIC 

This Clause is to be read in conjunction with the provisions and obligations as contained in SANS 1921-1 and 

SANS 1921-2. 

 

PS.1.1  Preliminary Programme 

The Contractor shall include with his tender a preliminary programme.  The programme shall be in the form of 

a simplified bar chart with sufficient details to show clearly how the works will be performed within the time for 

completion as stated in the Contract Data. The Contractor shall be deemed to have allowed fully in his tendered 

rates and prices as well as in his programme for all possible delays due to normal adverse weather conditions 

and special non-working days as specified in the in the Contract Data. 

 

PS.1.2  Programme in Terms of the General Conditions of Contract 

It is essential that the construction programme, which shall conform in all respects to the General Conditions 

of Contract, be furnished within the time stated in the Contract Data. 

The preliminary programme to be submitted with the tender shall be used as basis for this programme. 

The Tenderer's attention is drawn to the fact that a number of factors will affect the programming of and method 

of carrying out the works.  The more important of these are: 

 

(1) Time allowances to be made for the ordering of special items. 

(2) Project Lag / Suspension of works  

(3) Vehicular access to private property is to be maintained.  

(4) The contract area is within a semi developed area.  

The Contract requires the laying of pipes for about 5.6 kilometres.  The majority of the area is of an undisturbed 

soil and no existing services are known in these areas.  Closer to the Pniel Estate area of supply, some 

irrigation and electricity existing services are in place and the Contractor shall work closely with the CLO when 

excavations are required to determine these services.  As such, due allowance must be exercised for the 

proving of services. 

 

PS.1.3  Requirements for Accommodation of Traffic 

PS.1.3.1  General 

Accommodation of traffic, where applicable for example when the package plants and water towers are 

transported, shall comply with SANS 1921-2: 2004: Construction and Management Requirements for Works 

Contracts, Part 2: Accommodation of Traffic on Public Roads occupied by the Contractor. The Contractor shall 

obtain this specification from Standards South Africa if accommodation of traffic will be involved on any part of 

the construction works. Clause 4.10.4 of SANS 1921-2: 2004 shall be replaced with the following: 

“Road signs and markings shall comply with the requirements of “The South African Road Traffic Signs Manual 

- Volume 2 : Roadworks Signing”. 

 

PS.1.3.2  Basic Requirements 
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The travelling public shall have the right of way on public roads, and the Contractor shall make use of approved 

methods to control the movement of his equipment and vehicles so as not to constitute a hazard on the road. 

The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed controls are 

effective, and that courtesy is extended to the public at all times. Failure to maintain road signs, warning signs 

or flicker lights, etc., in a good condition shall constitute ample reason for the Employer’s Agent to suspend 

the work until the road signs, etc., have been repaired to his satisfaction. The Contractor may not commence 

constructional activities affecting existing roads before adequate provision has been made to accommodate 

traffic in accordance with the requirements of this document and the South African Road Traffic Signs Manual. 

The Contractor shall ensure that the existing property accesses are maintained at all times. Where necessary 

the Contractor shall make allowance in the rates for completing the work required to the accesses out of normal 

hours. 

 

PS.1.3.3  Traffic Safety Officer 

Where warranted by traffic conditions on or near the site, the Contractor shall nominate a suitable member of 

his staff as traffic safety officer to be responsible for the arrangement and maintenance of all the measures for 

the accommodation of traffic for the duration of the project.  Duties of the traffic safety officer shall be in 

compliance with the Occupational Health and Safety Act 1993 and the Construction Regulations 2014. 

 

PS.1.3.4  Payment 

The Contractor’s tendered rates shall include full compensation for all possible additional costs which may 

arise from this, and no claims for separate payment nor extra payment due to inconvenience as a result of the 

modus operandi will be considered.  

 

PS.1.3.5  Pedestrian movement 

The Contractor shall make provision for accommodating all pedestrian movements in the area of the works.  

Allowance shall be made in the relevant rates for any barricades and signs required. 

 

PS.2  SERVICES 

This Clause is to be read in conjunction with the provisions and obligations as contained in SANS 1921-1 and 

SANS 1921-2. 

 

PS.2.1  Existing Services 

The Tenderer's attention is drawn to some existing services in close proximity to the proposed position of the 

Pniel Estate package plant. No information exists on the locality of any irrigation piping or electrical cables and 

excavation can only commence once the CLO has cleared the area for construction. 

 

PS.2.2  Proving Underground Services 

This clause must be read in conjunction with SANS 1200 D 5.1.2, the requirements of which shall be extended 

to cover all earthworks operations whether for trenching or bulk earthworks, in the vicinity of underground 

services. It is stressed that all services in a particular area must be proven before commencing work in that 

area. Insofar as bulk earthworks are concerned, where services are indicated on the drawings or where from 
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site observations can reasonably be expected that such services are likely to exist where excavations are to 

take place, the Contractor shall without instructions from the Employer’s Agent carefully excavate by hand to 

expose and prove their positions. The cost of the proving trenches is to be included in the tendered rates. 

When a service is not located in its expected position the Contractor shall immediately report such 

circumstances to the Employer’s Agent who will decide what further searching or other necessary action is to 

be carried out and shall instruct the Contractor accordingly.  The cost of this additional searching shall be to 

the Employers cost and shall be paid for under SANS 1200 D. Should any service be damaged by the 

Contractor in carrying out the works and should it be found that the procedure as laid down in this clause has 

not been followed then all costs in connection with the repair of the service will be to the Contractor's account. 

It should be noted that 33,000 Volt and 132,000 Volt cables may only be exposed by the Municipalities 

Electricity’s personnel.  The cables are usually protected by concrete covering slabs, and therefore if the slabs 

are inadvertently exposed, excavation work must stop, and the Municipalities Electricity Department shall be 

contacted immediately on the above telephone numbers. Proving of services shall be completed at least two 

weeks in advance of the actual programmed date for commencing work in the area.  The position of these 

services located must be co-ordinated and levelled by the Contractor, and the information given in writing to 

the Employer's Agent’s Representative. The requirements of this clause do not relieve the Contractor of any 

obligations as detailed in the Conditions of Contract or Clause 4.17 of SANS 1921-1. 

 

PS.2.3  New Services and Relocation of Existing 

This clause shall be read in conjunction with Clause PS.1. New services are either to be installed by the 

Contractor as part of the contract or by others during the contract period.  In the latter case excavation and 

subsequent backfilling of the trench from the top of the bedding layer shall generally be carried out by the 

Contractor. Relocation of services shall generally be carried out by the relevant services organisation.  

Generally, their work shall include the excavating and bedding the service which will include backfilling to a 

depth of approximately 300 mm above the service. The remainder of the backfilling shall be carried out by the 

Contractor. Generally, work shall only commence on the installation of new services once the bulk earthworks 

have been completed and roughly trimmed to level along a substantial portion of the services route.  In addition, 

no sidewalk, verge, median or island shall be surfaced or topsoiled until all work on the services has been 

completed. Services possibly affected by the contract are described as follows: 

 

PS.2.3.1 Water mains 

There are localised water reticulation pipes which are mainly in relation to the existing borehole water supply.  

The pipes are not extensive as they are generally for the supply from the borehole to the associated JoJo tank. 

Further to the above, tenderers are referred to the services drawing and are to note that several minor cables 

/ pipes may be encountered during excavation works which may require to be relocated to some extent.  It is 

anticipated that the two-week period required under PS.2.2 will allow sufficient time for these relocations. 

 

PS.2.4  Accommodation of Services  

Further to Clauses PS.1 and PS.2 of this specification, tenderers are to note that allowance must be made 

under this item and / or the appropriate rates, for all costs incurred as a result of complying with these clauses.  

It shall also cover liaison with the services organisations and accommodation of their work gangs / contractors 

on site. 
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PS.3  WATERMAINS 

There may be isolated cases of crossing or running parallel to a localised borehole supply line, particularly 

when installing reticulation pipes to connect to the street taps. 

 

PS.4  SEWERS 

Not applicable to this Contract. 

 

PS.5  STORMWATER 

Not applicable to this Contract. 

 

PS.6  ELECTRICAL PLANT 

Tenderer’s attention is drawn to the following points regarding the electricity services possibly affected as part 

of this contract. 

 

PS.6.1  General 

Various types of electrical cables including high voltage, low voltage and domestic connection cables might be 

affected by the contract.  The laying, relocation and jointing of all cables will be carried out by Municipalities 

Electricity’s work gangs, or agents appointed by them if such a service is found and deemed to be relocated. 

Close liaison will therefore be necessary with Electricity Department throughout the contract. 

 

PS.6.2  Street Lighting 

Not applicable to this Contract. 

 

PS.6.3  MV / LV Cables 

Certain M.V, L.V. cables may need to be relocated/replaced within the contract area.  The actual cable work 

associated with this relocation and / or replacement of these cables will be carried out by Municipalities 

Electricity Department and it is stressed that the two-week period referred to in Clause PS.2 is the minimum 

period required to enable Municipalities Electricity Department to be on site timeously. 

 

PS.6.4  Relocation of Existing Services 

Should it be necessary to adjust the line, level and / or position of any service not catered for in the contract to 

enable the construction to proceed the Contractor shall on no account effect such adjustment himself but shall 

notify the Employers Agent who will arrange for the work to be carried out. 

 

PS.7  TELKOM S.A. LIMITED / NEOTEL PLANT / DATA INFRASTRUCTURE 

Not applicable to this Contract. 
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 PS.8  CCTV PLANT 

Not applicable to this Contract. 

 

PS.9  MANAGEMENT OF THE ENVIRONMENT 

The Contractor is reminded of his duty of care towards the environment in terms of the Environmental 

Management Act. 

 

PS.9.1  Natural Vegetation 

The Contractor shall confine his operation to as small an area of the site as may be practical for the purpose 

of constructing the works. No natural vegetation: trees or crops may be damaged by the Contractor without 

the written approval of the Engineer.  The contractor must keep the Site neat and free of refuse, etc. to prevent 

possible damage to crops or livestock. The natural vegetation, grassing and other plants shall not be disturbed 

other than in areas where it is essential for the execution of the work or where directed by the Engineer. The 

Contractor’s construction activities shall be performed by methods that will prevent the entrance of, or 

accidental spillage of solid matter, debris, contaminants and other pollutants and wastes into streams and 

water-courses. Any dewatering for earthworks or structure foundations adjacent to or encroaching on streams 

or water-courses shall be conducted in a manner to prevent muddy or contaminated water from entering 

streams or water-courses by means of the construction of intercepting and bypassing ditches, barriers, ponds 

and other approved means. Construction activities shall be performed in a manner to keep dust nuisance to a 

minimum by means of the application of sufficient water or other efficient measures wherever and as often as 

may prove necessary. The Contractor will be required to submit a Construction Method Statement at the Site 

handover. Activities having an effect on the environment must be addressed in this Construction Method 

Statement.  A list of possible activities, but not limited to, is included below. 

Possible activities having an effect on the environment (but not limited to): 

- Collection, storage and disposal of solid waste. 

- Protection of indigenous plant species. 

- Protection of natural water sources from liquid and solid wastes. 

- Control of noise and dust. 

No separate payment will be made to the Contractor in respect of discharging his obligations in terms of this 

subclause nor for the Compliance with the Environmental Management Regulations. The cost thereof shall be 

deemed to be included in the rates and amounts tendered for the various items of work, or in the Contractor's 

preliminary and general items as the case may be. 

PS.9.2  Preservation of flora and fauna and soil conservation 

The Contractor shall confine his operation to as small an area of the site as may be practical for the purpose 

of constructing the works.  

The Contractor shall: 

a) Take all precautions to prevent: 

 i) the erosion of soils and/or 

 ii) loss of or injury to domestic and other animals from any lands used or occupied by the Contractor; 
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b) Refrain from destroying, removing or clearing trees, timber and scrub to any extent greater than is 

 necessary for the execution of the Contract, 

c) Take care to cause the minimum of disturbance to the fauna and flora. 

d) Erect temporary fences on the servitude lines during the construction period to prevent loss of fauna.  

 The fences shall be removed as soon as construction and testing are complete. 

e) Take precautions to keep the risk of fire to a minimum, 

f) Arrange that timber for firewood be obtained only from such places as may be approved by the  

 Engineer. 

Only those trees and shrubs directly affected by the works and such others as the Engineer may direct in 

writing shall be cut down and stumped. The natural vegetation, grassing and other plants shall not be disturbed 

other than in areas where it is essential for the execution of the work or where directed by the Engineer.  

 

PS.9.3  Fires 

The Contractor shall comply with the statutory and local fire regulations. He shall also take all necessary 

precautions to prevent any fires. In the event of fire, the Contractor shall take active steps to limit and extinguish 

the fire and shall accept full responsibility for damages and claims resulting from such fires which may have 

been caused by him or his employees. Burning of vegetation and trees cleared from the Site and/or any other 

material may only be done on site if permitted in writing by the relevant authority, and shall then be strictly 

controlled by a competent supervisor, shall be carried out strictly in accordance with any directions given and 

shall be carried out solely at the risk of the Contractor. 

 

PS.9.4 Indigenous forest 

Oak, palm, yellowwood, stinkwood, blackwood, wild olive, and other trees that have a high commercial value 

in the timber trade, are defined as "valuable indigenous trees" for the purposes of this Contract, and shall not 

be damaged in any way.  Other than as specifically directed by the Engineer, felling of valuable indigenous 

trees is strictly forbidden. 
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PS.10  OCCUPATIONAL HEALTH AND SAFETY 

 

PS.10.1  General Statement 

When considering the safety on site the Contractor's attention is drawn to the following: 

(1) The works will require machinery and plant of varying size. 

(2) The manual moving of heavy precast products will be required. 

(3) The gradient of the site varies. Plant and machinery need to be well controlled.  Run-off from the 

 site will have to be well managed. 

(4) Open excavations and other hazardous conditions on site are to be barricaded and/or fenced and 

 precautions shall be taken to protect the public from the same. 

It is a requirement of this contract that the Contractor shall provide a safe and healthy working environment 

and to direct all his activities in such a manner that his employees and any other persons, who may be directly 

affected by his activities, are not exposed to hazards to their health and safety.  To this end the Contractor 

shall assume full responsibility to conform to all the provisions of the Occupational Health and Safety Act No 

85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction Regulations 2003 issued on 18 

July 2003 by the Department of Labour. For the purpose of this contract the Contractor is required to confirm 

his status as mandatory and employer in his own right for the execution of the contract by entering into an 

agreement with the Employer in terms of Section 37(2) of the Occupational Health and Safety Act. 

 

PS.10.2  Health and Safety Specifications and Plans to be submitted at tender stage 

 

(a) Employer's Health and Safety Specification  

The Employer's Health and Safety Specification is included in the tender documents. 

 

(b) Tenderer's Health and Safety Plan 

At tender stage only a brief overview of the tenderer’s perception on the safety requirements for this contract 

will be adequate.  

Only the successful Tenderer shall submit a separate Health and Safety Plan as required in terms of Regulation 

7 of the Occupational Health and Safety Act 1993 Construction Regulations 2014. 

The detailed safety plan will take into consideration the site-specific risks as mentioned under the specifications 

and must cover at least the following: 

(i) A proper risk assessment of the works, risk items, work methods and procedures in terms of  

 Regulations 9 to 29; 

(ii) Pro-active identification of potential hazards and unsafe working conditions; 

(iii) Provision of a safe working environment and equipment; 

(iv) Statements of methods to ensure the health and safety of subcontractors, employees and visitors to 

 the site, including safety training in hazards and risk areas (Regulation 7); 

(v) Monitoring health and safety on the site of works on a regular basis, and keeping of records and 

 registers as provided for in the Construction Regulations; 
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(vi) Details of the Construction Supervisor, the Construction Safety Officers and other competent 

 persons he intends to appoint for the construction works in terms of Regulation 8 and other 

 applicable regulations; and 

(vii) Details of methods to ensure that his Health and Safety Plan is carried out effectively in accordance 

 with the Construction Regulations 2014. 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or amendment if 

necessary, before commencement of construction work. The Contractor will not be allowed to commence work, 

or his work will be suspended if he had already commenced work, before he has obtained the Employer's 

written approval of his Health and Safety Plan. Time lost due to delayed commencement or suspension of the 

work as a result of the Contractor's failure to obtain approval for his safety plan, shall not be used as a reason 

to claim for extension of time or standing time and related costs. A generic plan will not be acceptable. 

 

PS.10.3  Cost of compliance with the OHSA Construction Regulations 

The rates and prices tendered by the Contractor shall be deemed to include all costs for conforming to the 

requirements of the Act, the Construction Regulations and the Employer's Health and Safety Specification as 

applicable to this contract.  Should the Contractor fail to comply with the provisions of the Construction 

Regulations, he will be liable for penalties as provided in the Construction Regulations and/or in the Employer's 

Health and Safety Specification. 

 

PS.11 CONSTRUCTION AND MANAGEMENT REQUIREMENTS, TESTING AND QUALITY CONTROL 

PS.11.1  General 

The Contractor is referred to SANS 1921 and SANS 1921-2.: 2004: Construction and Management 

Requirements for Works Contracts, Part 1: General Engineering and Construction Works, and Part 2: 

Accommodation of Traffic on Public Roads. These specifications shall be applicable to the contract under 

consideration and the Contractor shall comply with all requirements relevant to the project. Certain aspects 

however require further attention as described hereafter.  

 

PS.11.2 Quality Assurance (QA)    (Read with SANS 1921 – 1: 2004 clause 4.4) 

The Contractor will be solely responsible for the production of work that complies with the Specifications to the 

satisfaction of the Engineer.  To this end it will be the full responsibility of the Contractor to institute an 

appropriate Quality Assurance (QA) system on site.  The Engineer will audit the Contractor's quality assurance 

(QA) system on a regular basis to verify that adequate independent checks and tests are being carried out 

and to ensure that the Contractor's own control is sufficient to identify any possible quality problems which 

could cause a delay or failure. The Contractor shall ensure that efficient supervisory staff, the required 

transport, instruments, equipment and tools are available to control the quality of his own workmanship in 

accordance with his QA-system. His attention is drawn to the fact that it is not the duty of the Engineer or the 

Engineer’s representative to act as foreman or surveyor. 
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PS.11.3 Process control 

The Contractor shall arrange for all tests required for process control to be done by a laboratory acceptable to 

and approved by the Engineer. The Contractor may establish his own laboratory on site or he may employ the 

services of an independent commercial laboratory. Whatever method is used, the Contractor must submit the 

results of tests carried out on materials and workmanship when submitting work for acceptance by the Engineer. 

The costs for these tests shall be deemed to be included in the relevant rates and no additional payment will be 

made for testing as required. 

 

PS.11.4 Acceptance control 

(i) Contractor to engage services of an independent laboratory 

Notwithstanding the requirements of the Specifications pertaining to testing and quality control, the Contractor 

shall engage the services of an approved independent laboratory to undertake all testing of materials, the results 

of which are specified in, or may reasonably be inferred from, the Contract.  These results will be taken into 

consideration by the Engineer in deciding whether the quality of materials utilised and workmanship achieved by 

the Contractor comply with the requirements of the Specifications.  The aforegoing shall apply irrespective of 

whether the specifications indicate that the said testing is to be carried out by the Engineer or by the Contractor. 

The Contractor shall be responsible for arranging with the independent testing laboratory for the timeous carrying 

out of all such testing specified in the Contract, at not less than the frequencies and in the manner specified.  The 

Contractor shall promptly provide the Engineer with copies of the results of all such testing carried out by the 

independent laboratory. For the purposes of this clause, an "independent laboratory" shall mean an "approved 

laboratory" (SANAS) which is not under the management or control of the Contractor and in which the Contractor 

has no financial interest, nor which has any control or financial interest in the Contractor. 

 

(ii) Additional testing required by the Engineer 

In addition, the Engineer shall be entitled at times during the Contract to require that the Contractor arrange with 

the independent laboratory to carry out any such tests, additional to those described in the specifications, at such 

times and at such locations in the Works as the Engineer shall prescribe.  The Contractor shall promptly and 

without delay arrange with the independent laboratory for carrying out all such additional testing as required by 

the Engineer, and copies of the test results shall be promptly submitted to the Engineer. 
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(iii) Costs of testing 

 (a) Contractors Works Testing 

  The costs of all testing carried out by the independent laboratory shall be borne by 

the Contractor and shall be deemed to be included in the tendered rates and prices 

for the respective items of work as listed in the Bill of Quantities and which require 

testing in terms of the Specifications.  No separate payments will be made by the 

Employer to the Contractor. Where, as a result of the consistency of the materials 

varying or as a result of failure to meet the required specifications for the work, it 

becomes necessary to carry out additional tests (e.g. re-tests on rectified work 

and/or replacement materials), the costs of such additional testing shall be for the 

Contractor’s account. 

 (b) Additional tests required by the Engineer 

Additional testing required by the Engineer, shall be reimbursed to the Contractor 

against substitution of the Provisional Sum allowed therefore in the Bill of 

Quantities; save for which the costs of any such additional tests ordered by the 

Engineer, the results of which indicate that the quality of the materials utilised 

and/or the standard of workmanship achieved are/is not in accordance with the 

specifications, shall not be reimbursable to the Contractor. 

 

PS.11.5 Management and disposal of water (Read with SANS 1921-1: 2004 clause 4.6) 

The Contractor shall pay special attention to the management and disposal of water and stormwater on the 

site. It is essential that all completed works or parts thereof are kept dry and properly drained. Claims for delay 

and for repair of damage caused to the works as a result of the Contractor’s failure to properly manage rain 

and surface water, will not be considered. 

  

PS.11.6 Disposal of spoil or surplus material (Read with SANS 192-1: 2004 clause 4.10) 

The Contractor shall dispose all surplus and unsuitable material in legal spoil areas of his own choice. He shall 

be responsible for all arrangements necessary to obtain such spoil sites.  

 

PS.11.7 Survey beacons (Read with SANS 1921 - 1 : 2004 clause 4.15) 

The Contractor shall take special precautions to protect all permanent survey beacons or pegs such as bench-

marks, stand boundary pegs and trigonometrical beacons, regardless whether such beacons or pegs were 

placed before or during the execution of the Contract. If any such beacons or pegs have been disturbed by the 

Contractor or his employees, the Contractor shall have them replaced by a registered land surveyor at his own 

cost. 
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PS.11.8 Security 

The Contractor shall provide security watchmen for the contract as he deems fit at no extra cost for the 

Employer.  The Contractor must ensure that all his employees as well as the employees of his subcontractors 

are able to identify themselves as members of the construction team. 

 

PS.12 SITE FACILITIES AVAILABLE 

 

PS.12.1 Contractor's camp site and depot (Read with SANS 1921 - 1 : 2004 clause 4.14) 

The Contractor will be permitted to locate his offices, storage facilities, workshops, latrines, etc., on a site 

approved by the Engineer, in liaison with the community. Temporary buildings and fencing are to be neat and 

presentable, and the surrounding areas must at all times be kept in a neat, clean and orderly condition.  The 

Contractor must not cut down or damage any trees nor make any excavation without the written permission of 

the Engineer and will be required to restore the site to its original condition on completion of the Works. All 

buildings and latrines shall be in accordance with the Local Authority and State Heath regulations and shall be 

kept in a clean, sanitary condition to the satisfaction of the Engineer. 

 

PS.12.2 Accommodation of Employees 

No employees except for security guards will be allowed to sleep or be accommodated on the site in urban 

areas. No housing is available for the Contractor's employees and the Contractor shall make his own 

arrangements to house his employees and to transport them to site. No informal housing or squatting will be 

allowed. The Contractor shall provide the necessary ablution facilities at his camp site and the site of the works 

for the use of his employees. Chemical toilets only will be allowed where temporary facilities have to be 

provided. 

 

PS.12.3 Source of Water Supply 

The Contractor shall make his own arrangements for the supply of water for construction purposes. The source 

of water shall be subject to the approval of the Engineer. It is foreseen that raw water from the Vaal River can be 

used for construction purposes without any cost implications, while potable water need to be organised with the 

relevant authority at the Barkly West WTP.  

 

PS.12.4 Source of Power Supply 

The power supply authority is Eskom.  The Contractor will be required to make his own arrangements with, and 

pay all the requisite connection and consumption charges to Eskom for whatever temporary power supplies he 

may require for his use on the site and his tender will be held to include for all such costs and charges.   

 

PS.13  SITE FACILITIES REQUIRED 
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PS.13.1  Facilities Required for the Engineer 

PS.13.1.1 Temporary/Permanent Offices 

The Contractor shall be asked to provide a temporary office for use by the Engineer. The offices should be able 

to accommodate one full time Engineer’s Representative and one assistant. The temporary offices should be of 

modular type (Parkhomes Specification/M Projects or similar). The walls and doors should be made of 40mm 

polystyrene insulation with Chromadek cladding internally and externally. The ceiling shall be made of 40mm 

white Chromadek insulated panels. The 2 No. windows are to be made of aluminium with aluminium burglar 

guards and vertical blinds. 

The Engineer’s offices are to be equipped with the following as a minimum: 

 Two desks each with lockable drawers 

 Two high back swivel chairs 

 Three visitors chairs 

 A facility to store/hang drawings and documents 

 An electric refrigerator of at least 200 litres capacity 

It is foreseen that site meetings will be held at a separate facility in Barkly West following a site walk through 

before the meeting. No facilities for meetings will be required from the Contractor except water and refreshments 

for 12– 16 people during progress site meetings, to be held on monthly intervals.  

The facilities are to be provided, to the satisfaction of the Engineer, within 14 days of commencement date. The 

Engineer may withhold certification of the first progress payment (and subsequent payments, as appropriate) 

until these facilities are provided.  

 

PS.13.1.2 Computer/IT Facilities 

The Contractor shall provide the Engineer’s Representative with the following computer equipment to be used 

solely to generate site administration documents such as Minutes of Site Meetings, Inspection Forms, etc.: 

A functional laptop complete with mouse and bag, with at least 500GB Hard Drive, I5 Processor and 6GB RAM, 

all supplied new. The laptop software to include MS Windows and full MS Office software( Excel, MSWord, MS 

Power Point,) 

A 3 in 1 (printer/scanner/fax) printer capable of printing black and white copies at the rate of 7 pages per minute 

to a resolution of 600 x 600 rendered dpi. 

The hardware and software will revert to the Contractor on completion of the contract. Perishables such as toners 

(for the printer) paper for printing, will be paid for separately under a Provisional Sum provided for in the Schedule 

of Quantities. 

The facilities are to be provided, to the satisfaction of the Engineer, within 14 days of commencement date. The 

Engineer may withhold certification of the first progress payment until these facilities are provided. 
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PS.13.1.3 Sanitary Facilities 

All latrines shall conform to the requirements of the Local Authority and shall be subject to approval by the 

Engineer.  All sanitary fees and charges due under the Local Authority or State Health Regulations or bylaws 

shall be paid by the Contractor.  Throughout the progress of the contract, all latrines shall be maintained by the 

Contractor in a clean, sanitary condition to the satisfaction of the Engineer.   

 

PS.13.1.4 Telephone Facilities 

The Contractor will not be required to provide a telephone for use by the Engineer. The contractor will however 

be required to cover cellphone costs for the engineer’s site staff (2) for airtime valued at R150/week each. 

Appropriate items have been provided in the Schedule of Quantities to cover these costs. 

 

PS.13.1.5 Housing Facilities 

The Contractor will not be required to provide housing facilities for the Engineer's staff.   

 

PS.13.1.6 Parking Facilities 

The Contractor will be required to provide two covered parking bays for the Engineer. 

 

PS.13.2  Security 

The Contractor will be responsible for providing adequate security for the Works and for the site establishment.  

All costs associated with the provision of security staff shall be borne by the Contractor and should allowed for in 

the rates tendered for items in the Schedule of Quantities. No additional payments will be made for security 

measures taken during the contract period, other through the schedule items in the Schedule of Quantities.  

 

PS.13.4  Survey Equipment 

The contractor shall provide the following survey equipment, in good condition, for use by the Engineer 

throughout the duration of the contract: 

 A dumpy level 

 Measuring tape  

 An assistant, when required, to assist the Engineer to operate survey equipment, when provided 

 

PS.14 BLASTING 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 116 of 309 

Not applicable to this Contract. 

 

PS.15     ADVERSE WEATHER CONDITIONS 

The Contractor will be responsible for keeping accurate records of weather conditions in the site diary.  The 

Contractor shall inform the Engineer in advance that he/she is unable to proceed with the Works in accordance 

with approved contract programme. 

Subject to the approval of the Engineer it will be noted in the Daily Site Diary for the day(s).  After the event the 

Contractor will provide a revised contract programme motivating if the delay affects his/her schedule to the extent 

that he/she will need to motivate for an extension of time in accordance with the relevant Clause 5.12 of the GCC 

2010.  The Engineer, together with the approving authority, will be responsible for granting the extension of time. 

With regard to payment for time lost once approved, the Contractor in this tender will specify the costs he/she 

intends claiming based on the assumption that due to abnormal rain he/she is unable to perform the specified 

works.  It will be used as a basis for determining the payment.  The rate shall be described as standing time and 

be shown to comprise sufficient detail to adequately assess the time related costs of the delay.  If the information 

is insufficient, the Engineer will use the information available to him in the offer to assess the compensation. 

An Extension of Time for Completion will be granted on account of ‘adverse weather conditions’ occasioned by 

abnormal rainfall or wet conditions; provided that the calculation of such an Extension of Time in calendar days 

shall be in accordance with the formulae given below, and shall be determined separately for each calendar 

month or part thereof. 

The Extension of Time shall be calculated for the whole period for completion of the Contract including any 

granted extension thereof, as follows: 

The Formulae 

 

X

RnRw 
 )Nn(NwVt   

 

and in which the symbols shall have the following meanings respectively: 

Vt = Extension of time in calendar days for the calendar month under Consideration. 

Nw = Actual number of days during the relevant calendar month on which a rainfall of 7 mm/24-hour 
day or more is recorded for the Contract.  Days falling in the builders break will not be counted. 

Nn = Average number of days in the relevant calendar month, as derived from existing rainfall records  
- see below table, on which rainfall has been has been recorded. 

Rw = Actual rainfall in mm as recorded for the Contract during the relevant calendar month. 

Rn = Average rainfall in mm for the relevant calendar month, as determined from existing rainfall 
records – see below table. 

X  = 20 
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(a) Specified Values 

Only values in excess of the values stated or pre-agreed upon for Nn and Rn respectively shall be 

deemed to constitute ‘adverse weather conditions’ in terms of the Conditions of Contract. 

(b) Application of the Formulae 

When calculating the values of Vt for a part of a month, pro-rata values of Rn and Nn shall be applied. 

The total extension of time shall be the algebraic sum of all monthly totals for the contract period, but if 

the algebraic sum is negative the time for completion shall not be reduced due to subnormal rainfall. 

The total Extension of Time for Completion shall be calculated in accordance with the formula : provided 

that the authorised Time for Completion of the Contract or part thereof (as the case may be) shall not 

be decreased on account of abnormal rainfall. 

Except for flood damage which could cause further or concurrent delays and which will be treated 

separately (when applicable) in the calculation of an extension of time, the factor (Nw - Nn) shall be 

considered to represent a fair allowance for days during which rainfall exceeds 7 mm and the factor (Rw 

- Rn)/x shall be considered to represent a fair allowance for those days when rainfall does not exceed 7 

mm but wet conditions prevent or disrupt work. 

(c) Rainfall Recording 

Before the commencement of the permanent Works, the Contractor shall, at his/her cost, provide and erect an 

approved rain gauging apparatus at an approved place on the Site of Works.  The Contractor shall at his/her 

cost also take the necessary measures to ensure that access to the said apparatus can be controlled by the 

Engineer’s Representative or by an approved observer, as the case may be, who shall both and simultaneously 

record on each working day the rain gauging.  The said gauging shall be the only and actual recorded rainfall 

for the Contract. 

The Contractor is responsible for the protection of the Works against flood damage resulting from his/her own 

activities.  Any damage resulting from the failure of the Contractor to provide protection will be made good at 

the cost of then Contractor. 
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Month  Rainfall 

Nn = Average rainy days Rn = Average monthly 
rainfall (mm) 

January 8 75 

February 8 60 

March 7 62 

April  4 38 

May 2 15 

June 1 11 

July 1 4 

August 1 8 

September 2 12 

October 4 32 

November 5 45 

December 7 58 

Source of Information    :            www.climate-data.org 
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PS.16 CONTRACT PARTICIPATION GOALS 

Contract Participation Goal is based on the value of work that the main contractor intends subcontracting to 

targeted Enterprises, Individuals, suppliers and manufacturers.  The Contract Participation Goal for this 

contract shall be a minimum of 10% and the targeted group shall be the PBE’s (Priority Business Enterprise) 

that are substantially owned (76% to 100%) by PBE’s. 

 

PS.16.1: EMPLOYMENT OF AFFIRMATIVE BUSINESS ENTERPRISE (ABE) 

Target values of work to be executed by and goods & services to be procured from ABEs shall be 10%. 

 

Schedule 
Item No 

Name of ABE 
Item Description/ 
Goods & Services 

to be provided 

Value 

Rands  
(Excl VAT) 

% of Tender 
Sum (Excl VAT) 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

TOTAL     

 

Notes to tenderer: 

1. Regardless whether the tenderer fits the classification of an SMME/PDI, as defined in Section 
3.3 of this specification, the tenderer nevertheless retains the obligation to commit to the target 
values prescribed  

2. Tenderers shall insert “unknown” if an SMME/PDI has not been selected prior to tender closing 
date. 

3. The penalty will be applied for non-compliance during the contract or for fraudulent disclosure  

 

SIGNED ON BEHALF OF THE TENDERER  ………………………………………… 

PS.16.2 EMPLOYMENT OF AFFIRMATIVE BUSINESS ENTERPRISE DECLARATION AFFIDAVIT (ABE). 
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It is understood and agreed that should this contract be awarded to me, an ABE Declaration Affidavit will be 
completed by each and every ABE employed by me on this contract and will be submitted to the Employer 
immediately upon demand by the Employer. 

 

 

 

SIGNED ON BEHALF OF THE TENDERER ………………………………………………… 
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PS.17  EMPLOYMENT OF LOCAL LABOUR 

The contractor will be required to employ local labour as part of this Contract. The contractor will be required 

to ensure that 100% of unskilled labour utilized must reside within the boundaries of the Municipality Ward 

where this contract is executed, with preference to the local community closest or a walking distance to the 

contract site. A minimum of 50% of the local labour shall comprise of women and, where appropriate, disabled 

labour shall be employed.  It is a requirement that tenderers acquaint themselves fully with requirements for 

registration with Unemployment Insurance Fund. Wherever possible local skilled tradesmen are to be 

employed on this contract with the view to maximize utilization of local resources. The contractor will be 

required to provide proof of authenticity of local labour.  Signed confirmation by the appointed CLO will suffice 

for this. No additional costs will be entertained due to this Particular Specification.  The contractor will remain 

responsible for providing proper supervision of all labour, and will be responsible for the quality of work 

produced. 

 

PS.18  SCHEDULE OF LABOUR CONTENT 

The Tenderer must complete the table below to reflect the labour force anticipated to be employed on this 
contract, including labour employed by sub-contractors.   

The specified target value is 30% of the Contract Sum {Where, Contract Sum = Contract Price - (P&G’s+ Prov 
Sums+VAT)} 

 

Type of Labour Man-hours 
Minimum Wage Rate 

per Unit 
Total Wage Cost 

(Excl VAT) 

 

Permanent Labour 

 

 

 

 

 

  

 

Temporary Labour 

 

 

 

 

 

  

 

SMME/HDI’s Labour 

 

 

 

 

 

  

  TOTAL  

    

 

PERCENTAGE  
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Notes to Tenderer: 

(1) Labour is defined as hourly paid personnel. 

(2) The penalty will be applied for non-compliance during the contract or for fraudulent 
disclosure  

(3) The minimum wage rate to be R203.36 per day 

 

 

 

SIGNED ON BEHALF OF THE TENDERER: ………………………………………. 
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C3.2.2 : STANDARD AND VARIED SPECIFICATIONS 

 

C3.2.2.1 STANDARD SPECIFICATIONS  

The Specifications on which this contract is based are the SANS 1200 Standardised Specifications (hereafter 

referred to as the Standard Engineering Specifications).  This document is obtainable separately, and 

Tenderers shall obtain their own copies of the applicable Sections.  

The following SANS specifications shall apply for the construction of the Works: 
 

SANS 1 200 A :    General 

SANS 1 200 AB :  Engineers Office 

SANS 1 200 C :   Site Clearance 

SANS 1 200 D :  Earthworks  

SANS 1 200 DB :  Earthworks (Pipe Trenches) 

SANS 1 200 DK :   Gabions and Pitching 

SANS 1 200 DM :  Earthworks (Roads, Subgrade) 

SANS 1 200 G :   Concrete 

SANS 1 200 GE :  Precast concrete 

SANS 1 200 HA  :    Structural Steelwork (small works) 

SANS 1 200 H  :    Structural Steelwork 

SANS 1200 HB : Cladding and Sheeting 

SANS 1 200 L  :   Medium pressure pipelines  

SANS 1 200 LB :   Bedding (Pipes) 

SANS 1 200 LC :  Cable ducts 

SANS 1 200 MF :  Base 

SANS 1 200 MJ :  Precast paving 

SANS 1 200 MK :  Kerbing and channelling 

SANS 1 200 MM :  Ancillary Road works 

SANS 1 200 LE :  Stormwater drainage 

SANS 1 200 LF :  Erf connections 

Wherever any reference is made to the South African Bureau of Standards (SABS) in either the Bill of 
Quantities or the document, this reference shall be deemed to read “SANS standard” 
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The following SANS specifications are also applicable to this contract: 
 
SANS 1921 (2004):  Construction and Management Requirements for Works Contracts 
Part 1:  General Engineering and Construction Works 
Part 2:  Accommodation of Traffic on Public Roads Occupied by the Contractor 
Part 3:  Structural Steelwork 
Part 6:  HIV/AIDS Awareness 
 
SANS 10396: 2003: Preferential Construction Procurement Policies using Targeted 

Procurement Procedures 
 
SANS 1914‐1 to 6 (2002): Targeted Construction Procurement 
 
SANS 1921‐1 (2004): Construction and Management Requirements for Works Contracts 
Part 1:  General Engineering and Construction Works and where accommodation of 

traffic is involved 
 
The Tenderer is expected to be in possession of a copy of the Standard Specifications.  The successful 
Tenderer will be required to provide a full set of the applicable standard specifications at the 
commencement of the Contract which is to be kept available on site at all times. 
 
Copies of the “Standardised Specification for Civil Engineering Construction” SANS 1200 are available from 
the: 
 
South African Bureau of Standards 
Private Bag X191 
Pretoria, 0001  
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C3.2.2.2 AMENDMENTS / VARIATIONS TO THE STANDARD SPECIFICATIONS 

In certain clauses the standard, standardized and particular specifications allow a choice to be specified in 

the project specifications between alternative materials or methods of construction and for additional 

requirements to be specified to suit a particular contract. Details of such alternative or additional requirements 

applicable to this contract are contained in this part of the project specifications. It also contains additional 

specifications required for this particular contract. The number of each clause and each payment item in this 

part of the project specifications consists of the prefix PS followed by an alpha numeric corresponding to the 

number of the relevant clause or payment item in the standard Engineering specifications. The number of a 

new clause or payment item, which does not form part of a clause or a payment item in the standard 

specifications and which is included here, is also prefixed by PS, but followed by a new number which follows 

on the last clause or item number used in the relevant section of the standard specifications. 

 

List of Amendments / Variations To The SANS 1200 Standardised Specifications: 

 PSA GENERAL 

 PSC SITE CLEARANCE  

 PSD EARTHWORKS 

 PSDB EARTHWORKS (Pipe Trenches) 

 PSDK GABIONS AND PITCHING 

 PSDM EARTHWORKS (Roads, Subgrade) 

 PSG CONCRETE 

 PSHA STRUCTURAL STEEL (SUNDRY ITEMS) 

 PSL MEDIUM PRESSURE PIPELINES 

 PSLB BEDDING 

 PSLC CABLE DUCTS 

 PSLD SEWERS 

 PSLE STORMWATER DRAINAGE 

 PSME SUBBASE 

 PSMF BASE 

 PSMK KERBING AND CHANNELLING 

 PSVC FENCING 
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PSA         GENERAL 

 

PSA 1 SCOPE 

  REPLACE THE CONTENTS OF SUBCLAUSE 1.1, INCLUDING THE NOTES, WITH THE 
FOLLOWING: 

"1.1 This specification covers requirements, principles and responsibilities of a general nature 
which are generally applicable to civil engineering construction and building works 
contracts, as well as the requirements for the Contractor's establishment on the Site." 

 

PSA 2 INTERPRETATIONS 

PSA 2.3 DEFINITIONS 

  IN THE OPENING PHRASE BETWEEN THE WORDS "specification" AND "the following", 
INSERT THE WORDS "the definitions given in the Conditions of Contract and". 

  (a) General 

ADD THE FOLLOWING DEFINITIONS: 

" 'General Conditions' and 'Conditions of Contract':  The General Conditions of Contract 
specified for use with this Contract, together with the Special Conditions of Contract / 
Contract Data  

'Specified':  As specified in the Standardized Specifications, the Drawings or the Project 
Specifications. 'Specifications' shall have the corresponding meaning." 

 

(b) Measurement and payment 

REPLACE THE DEFINITIONS FOR "Fixed charge", "Time-related charge" AND "Value-
related charge" WITH THE FOLLOWING: 

" 'Fixed charge':  A charge that is not subject to adjustment on account of variations in the 
value of the Contract Price or the time allowed in the Contract for the completion of the 
work. 

'Time-related charge':  A charge, the amount of which varies in accordance with the Time 
for Completion of the Works, adjusted in accordance with the provisions of the Contract. 

'Value-related charge':  A charge, the amount of which varies pro rata with the final value 
of the measured work executed and valued in accordance with the provisions of the 
Contract.' " 

 

PSA 2.4 ABBREVIATIONS 

  (a) Abbreviations relating to standard documents 

ADD THE FOLLOWING ABBREVIATION: 

"CKS: SABS Co-ordinating Specification." 

 

PSA 3 MATERIALS 

PSA 3.1 QUALITY 
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ADD THE FOLLOWING AT THE END OF SUBCLAUSE 3.1: 

"All manufactured materials supplied shall be new materials unless the contrary is specified.  
All materials specified to be in accordance with SABS Specifications shall bear the SABS mark, 
where such a mark is available for the type of product." 

 

ADD THE FOLLOWING SUBCLAUSE TO CLAUSE 3: 

"PSA 3.4 MATERIALS SUPPLIED BY THE EMPLOYER 

Materials designated in the Contract documents to be supplied by the Employer shall not be 
obtained by the Contractor from any other source than from the Employer.  Requisitions for 
materials to be supplied by the Employer shall be submitted timeously by the Contractor in 
writing and shall be signed by the Contractor or his authorised representative and 
countersigned by the Engineer. 

The Contractor or his authorised representative shall, upon delivery of all such materials, sign 
a receipt therefore and having been accepted by the Contractor, such materials will, except 
only for such defects and deficiencies as may have been recorded by the Contractor in writing 
on the said receipt, be deemed to be in a sound and satisfactory condition and will then be 
deemed to be his sole responsibility, as if such materials had been supplied by the Contractor 
himself. 

The onus shall be entirely on the Contractor to ensure that he accepts only sound materials 
from the Employer, and notwithstanding the supply of materials by the Employer, the Engineer 
is authorised to reject as unsuitable any such material on the Site of the Works which, in his 
opinion, is unsound, defective or in any way not in compliance with the specifications.  The 
Contractor shall immediately remove such rejected materials from the Site of the Works and 
shall replace them at his own expense, with new and sound materials which are in accordance 
with the Specifications to the satisfaction of the Engineer. 

In the event of any circumstances arising which necessitate the replacement of any materials 
which were supplied by the Employer, the Contractor shall, unless otherwise instructed in 
writing by the Engineer, obtain such replacement materials only from the Employer.  In such 
circumstances, the Contractor shall be liable to and pay to the Employer, all costs incurred by 
the Employer in supplying such replacement materials, irrespective of whether the Contractor 
could have obtained the said replacement materials from another source at a lesser cost than 
the Employer. 

The aforesaid shall always apply, provided that the Contractor will not be held liable for the 
costs of the replacement by the Employer of unsound materials which were not accepted by 
the Contractor as aforesaid." 
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PSA 5 CONSTRUCTION 

PSA 5.1 SURVEY 

 

PS A 5.1.1 SETTING OUT OF THE WORKS 

  SUBSTITUTE THE FIRST SENTENCE IN A 5.1.1 WITH THE FOLLOWING: 

 “Setting out of the works is the sole responsibility of the Contractor and shall be done from 
survey beacons identified by the Engineer. The Contractor shall, within two (2) weeks after 
the site has been handed over to him, confirm himself that the survey beacons are correct.  
Any discrepancy shall immediately be reported in writing to the Engineer.  Any costs or 
subsequent costs arising from discrepancies, which had not been reported to the Engineer 
within the aforementioned period, shall be the sole responsibility of the Contractor. A grid of 
final terrace levels over the site of the works will be issued to the Contractor at the 
commencement of the contract and it is the Contractors responsibility to preserve all setting 
out pegs based on this information as given for the duration of the contract.” 

 

PSA 5.3 PROTECTION OF EXISTING STRUCTURES 

  REPLACE ”Machinery and Occupational Safety Act, 1983 (Act No 6 of 1983)" WITH 
"Occupational Health and Safety Act, 1993 (Act No 85 of 1993), as amended," AND INSERT 
THE FOLLOWING AFTER "(Act No. 27 of 1956)": "as amended". 

 

PSA 6 TOLERANCES 

  ADD THE FOLLOWING SUBCLAUSE TO CLAUSE 6: 

"PSA 6.4 USE OF TOLERANCES 

No guarantee is given that the full specified tolerances will be available independently of each 
other, and the Contractor is cautioned that the liberal or full use of any one or more of the 
tolerances may deprive him of the full or any use of tolerances relating to other aspects of the 
work. 

Except where the contrary is specified, or when clearly not applicable, all quantities for 
measurement and payment shall be determined from the 'authorised' dimensions.  These are 
specified dimensions or those shown on the Drawings or, if changed, as finally prescribed by 
the Engineer, without any allowance for the specified tolerances.  Except if otherwise specified, 
all measurements for determining quantities for payment will be based on the 'authorised' 
dimensions. 

If the work is constructed in accordance with the 'authorised' dimensions plus or minus the 
tolerances allowed, the calculation of quantities will be based on the 'authorised' dimensions, 
regardless of the actual dimensions to which the work has been constructed. 

When the work is not constructed in accordance with the 'authorised' dimensions plus or minus 
the tolerances allowed, the Engineer may nevertheless, at his sole discretion, accept the work 
for payment.  In such cases no payment shall be made for quantities of work or material in 
excess of those calculated for the 'authorised' dimensions, and where the actual dimensions 
are less than the 'authorised' dimensions minus the tolerance allowed, quantities for payment 
shall be calculated based on the actual dimensions as constructed." 

PSA 7 TESTING 

PSA 7.1 PRINCIPLES 
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PSA 7.2 APPROVED LABORATORIES 

  REPLACE THE CONTENTS OF SUBCLAUSE 7.2 WITH THE FOLLOWING: 

  "Unless otherwise specified in the relevant specification or elsewhere in the Project 
Specification, the following shall be deemed to be approved laboratories in which design work, 
or testing required in terms of a specification for the purposes of acceptance by the Engineer 
of the quality of materials used and/or workmanship achieved, may be carried out: 

  (a) Any testing laboratory certified by the South African National Accreditation Systems 
(SANAS) in respect of the nature and type of testing to be undertaken for the purposes of 
the Contract; 

  (b) Any testing laboratory owned, managed or operated by the Employer or the Engineer; 

(c) Any testing laboratory established and operated on the Site by or on behalf of the 
Employer or the Engineer. 

  (d) Any other laboratory that the Engineer approves in his absolute discretion." 

 

PSA 8 MEASUREMENT AND PAYMENT 

PSA 8.1 MEASUREMENT 

PSA 8.1.1 Method of measurement, all sections of the Schedule 

  DELETE THE WORDS "and South West Africa". 

PSA 8.1.2 Preliminary and General item or section 

PSA 8.1.2.1 Contents 

  REPLACE THE LAST SENTENCE OF SUBCLAUSE 8.1.2.1(b) WITH THE FOLLOWING: 

  "Separate items will be scheduled to cover the fixed, value-related and time-related 
components of the Contractor’s preliminary and general costs." 

 

PSA 8.1.2.2 Tendered sums 

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"Except only where specific provision is made in the Specifications and/or the Schedule of 
Quantities for separate compensation for any of these items, the Contractor's tendered sums 
under items PSA 8.3 and PSA 8.4 shall collectively cover all charges for: 

 risks, costs and obligations in terms of the Conditions of Contract and of this standardized 
specification;  

 head-office and site overheads and supervision; 

 profit and financing costs;  

 expenses of a general nature not specifically related to any item or items of the permanent 
or temporary work; 

  providing such facilities on site as may be required by the Contractor for the proper 
performance of the Contract and for its personnel, including, but without limitation, 
providing offices, storage facilities, workshops, ablutions, services such as water, 
electricity, sewage and rubbish disposal, access roads and all other facilities required, as 
well as for the maintenance and removal on completion of the works of these facilities 
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and cleaning-up of the site of the Contractor’s establishment and reinstatement to not 
less than its original condition, and 

  providing the facilities for the Engineer and his staff as specified in  the Contract and their 
removal from the site on completion of the Contract." 

 

PSA 8.2 PAYMENT 

PSA 8.2.1 Fixed-charge and value-related items 

REPLACE THE CONTENTS OF SUBCLAUSE 8.2.1 WITH THE FOLLOWING: 

 

PSA 8.2.1.1 Fixed-charge items 

"Payment of fixed charges in respect of item 8.3.1 will be made as follows: 

(a) EIGHTY PER CENT (80%) of the sum tendered will be paid when the facilities have been 
provided and approved; 

(b) The remaining TWENTY PER CENT (20%) will be paid when the works have been 
completed, the facilities have been removed and the site of the Contractor’s establishment 
has been cleared and cleaned to the satisfaction of the Engineer. 

No adjustment will be made to the sum tendered in respect of item 8.3.1 should the value of 
the works finally executed or the time for completion vary in any way from that specified in the 
tender. 

 

PSA 8.2.1.2 Value-related items 

Payment for the sum tendered under item 8.3.2 will be made in three separate instalments as 
follows: 

(a) The first instalment, which is 40% of the sum, will be paid when the Contractor has fulfilled 
all his obligations to date under this specification, the General Conditions of Contract and 
the Special Conditions of Contract, and when the value of work certified for payment, 
excluding materials on site and payments for preliminary and general items, is equal to not 
less than 5% of the total value of the work listed in the Schedule of Quantities. 

(b) The second instalment, which is 40% of the sum, will be made when the amount certified 
for payment, including retention moneys but excluding this second instalment, exceeds 
50% of the tender sum. 

  (c) The final payment, which is 20% of the sum, will be made when the works have been 
certified as completed and the Contractor has fulfilled all his obligations to date under this 
Specification, the General Conditions of Contract and the Special Conditions of Contract  

Should the value of the measured work finally completed be more or less than the tender sum, 
the sum tendered under item 8.3.2 will be adjusted up or down in accordance with the 
provisions of the Conditions of Contract, and this adjustment will be applied to the third 
instalment." 
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PSA 8.2.2 Time-related items 

REPLACE THE CONTENTS OF SUBCLAUSE 8.2.2 WITH THE FOLLOWING: 

"Subject to the provisions of subclauses 8.2.3 and 8.2.4, payment under item 8.4.1 (time-related 
item) will be made monthly in equal amounts, calculated by dividing the sum tendered for the 
item by the tendered Contract period in months, provided always that the total of the monthly 
amounts so paid for the item is not out of proportion to the value of the progress of the Works 
as a whole." 

 

PSA 8.5 SUMS STATED PROVISIONALLY BY THE ENGINEER   

REPLACE THE CONTENTS OF SUB-CLAUSE 8.5 WITH THE FOLLOWING: 

PSA 8.5.1 Control Testing     .................................................. Unit: Prov Sum 

The Contractor will be reimbursed in accordance with the Provisional Sums (if any) allowed in the 
Schedule of Quantities, in the amounts determined in accordance with the provisions of Clause 
6.6 of the General Conditions of Contract for Construction Works." 

PSA 8.6 PRIME COST ITEMS 

  REPLACE SUB-CLAUSE 8.6 WITH THE FOLLOWING: 

PSA 8.6 PRIME COST SUMS 

  (a) Description of item to which Prime Cost Sum applies  .......................  Unit: PC Sum 

  (b) Charge required by Contractor on subitem (a) above  .................................  Unit: % 

Subitems (a) and (b) will be provided in the Schedule of Quantities for each different item to which 
a Prime Cost Sum applies. 

The Contractor shall be reimbursed under subitem(s) (a) in substitution of the respective Prime 
Cost Sums included in the Contract, the actual price(s) paid or payable by him in respect of the 
goods, materials or services supplied, but excluding any charges for the Contractor’s labour, profit, 
carriage, establishment or other charges related to such goods, services or materials. 

The Contractor shall be paid under subitem (b), the respective percentage, as stated by the 
Contractor in his tender, of the amount certified by the Engineer for payment under the related 
subitem (a).  The percentages tendered by the Contractor for each respective subitem (b) included 
in the Schedule of Quantities shall be deemed to be in full and final compensation to the Contractor 
in respect of any charge by the Contractor for labour, carriage profit, establishment and for any 
other charges related to the goods, services or materials supplied under the related subitem (a). 

If the Contractor shall have omitted within his tender to insert a tendered percentage under subitem 
(b), or tendered a zero percentage, the Contractor’s tendered rate for subitem (b) shall be deemed 
to be zero and the Contractor shall not be entitled to any payment under subitem (b). 

Note in connection with additional tests required by the Engineer: 

When a PC sum is included in the Schedule of Quantities for additional tests required by the 
Engineer, the Contractor shall be responsible for both the cost of normal testing as described in 
the Standard Specifications and for the cost of any additional test that indicates that the 
specifications have not been complied with." 

 

PSA 8.9 COMPLIANCE WITH OHS ACT AND REGULATIONS (INCLUDING THE CONSTRUCTION 
REGULATIONS 2003) TOGETHER WITH THE COVID-19 OCCUPATIONAL HEALTH AND 
SAFETY MEASURES IN WORKPLACES COVID-19 (C19 OHS) 2020  ………………. Unit: sum 
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The tendered sum shall include full compensation to the Contractor for compliance with all the 
requirements of the OHS Act and Regulations (including the Construction Regulations 2003) 
and the Covid-19 Occupational Health and Safety Measures in Workplaces at all times for the 
full duration of the Contract, as described in the project specifications and Employers’ OHS 
policy.  The tendered sum shall amongst other things include full compensation for the following: 

a). Preparation and Implementation of Health and Safety Plan; 

b). Personnel and protective clothing and equipments; 

c). Costs for ensuring compliance with the Covid-19 directive issued by the Minister in terms of 
Regulations 10(8) of the National Disaster Regulations. 

The successful tenderer shall provide the Engineer with a complete breakdown of the tendered 
sum.  

This sum will be paid to the Contractor in equal monthly amounts subject to proper/substantial 
compliance. 

PSA 8.10 COMPLIANCE WITH ENVIRONMENTAL MANAGEMENT PLAN ..……………Unit: sum 

 

 The Tenderer shall carefully read the provisions of Clause C3.1.34 “Environment and Safety” 
and refer to Annexure 1 included at the end of the document for the applicable Environmental 
Management Plan (EMP) and shall make adequate allowance in the time-related rates for 
compliance to the said Specification during the period of construction of the Works. The 
successful tenderer shall provide the Engineer with a complete breakdown of this tendered sum. 

This sum will be paid to the Contractor in equal monthly amounts subject to proper/substantial 
compliance. 

PSA 8.11 ACCOMMODATION OF TRAFFIC 

  Accommodating traffic and re-use of temporary traffic control facilities …Unit: month 

“The tendered rate shall include full compensation for accommodating traffic and maintaining 
temporary deviations, including roads used as temporary deviations during construction 

The tendered rate shall also include full compensation for the re-use, moving, transporting and re-
erection of temporary road signs, barricades, as well as the dismantling and storing irrespective of 
the number of times such traffic control facilities need to be moved during the construction period.  
The tendered rate shall include the temporary covering of road signs and shall include all labour 
cost including flagmen” 
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PSAB ENGINEER'S OFFICE 

PSAB 3 MATERIALS 

PSAB 3.1 NAMEBOARDS   

REPLACE THE FIRST SENTENCE OF SUB-CLAUSE 3.1 WITH THE FOLLOWING: 

“The Contractor shall supply and erect at locations approved by the Engineer, 1 name-board, 
which, unless otherwise specified in the Contract, shall comply with the recommendations for the 
standard board of the Consulting Engineers South Africa, with regards to size, painting, decorating 
and detail, and the requirements described hereunder.” 

PSAB 3.2 OFFICE BUILDING(S) 

  REPLACE SUB-CLAUSE 3.2(j) WITH THE FOLLOWING: 

  “(j) a heater and fan or air conditioning unit capable of both heating in summer and cooling in winter.” 

 

PSAB 3.3 CARPORT 

The Contractor shall construct the 2 carports for the sole use of the Engineer and his staff.  Each 
carport shall be constructed so that the vehicle parked under it is always protected against the 
direct rays of the sun.  The carport area shall be at least 20 m2 and the floor shall be covered with 
a layer of crushed stone to alleviate dusty and muddy conditions.  The carport(s) shall be positioned 
so as to provide easy and convenient access to the Engineer’s office." 

PSAB 4 PLANT 

  REPLACE SUB-CLAUSE 4.1 WITH THE FOLLOWING: 

“PSAB 4.1 CELLPHONE   

The Contractor shall provide 2 cellular telephones and associated service contracts from a 
reputable cellular service provider, for the exclusive use of the Engineer and his staff.  The 
Contractor shall further insure the cellular phones against loss or damage from whatever cause 
arising, and shall ensure that all cellular phone accounts are promptly paid on the due dates for 
payment.  The Contractor shall further, at its own cost, ensure the prompt repair of all cellular 
phones provided under this clause, when reasonably required by the Engineer.” 

ADD THE FOLLOWING NEW SUB-CLAUSES TO CLAUSE 4: 

PSAB 4.4 SURVEY EQUIPMENT 

  The Contractor shall provide on site and make available for the exclusive use of the Engineer 
and his staff, the survey equipment and labour listed below: 

1. Automatic level (including staff and tripod stand) 
2. 5m steel measuring tape 
3. 30m plastic measuring tape 
4. 2 survey assistants 
5. 3 ranging rods 
6. 4kg hammer 

  All survey equipment provided by the Contractor shall be in good condition, properly calibrated 
and fit for the purpose. 

  In addition to survey equipment provided by the Contractor for the exclusive use of the Engineer 
and his staff, the Contractor shall make available for use by the Engineer any further survey 
equipment when such is reasonably required by the Engineer and his staff for the purposes of 
the Contract. 
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PSAB 5 CONSTRUCTION 

REPLACE THE CONTENTS OF SUB-CLAUSE 5.4 WITH THE FOLLOWING: 

“PSAB 5.4 Cellular Telephone Costs 

The costs of any necessary repairs and/or the replacement of components to the handsets of 
the cellular telephones shall be for the Contractor’s account. 

The Contractor shall ensure that all accounts for cellular phone calls and the respective service 
contracts are promptly paid. The Contractor shall, on production of an itemised statement, be 
reimbursed the cost of the Engineer’s cellular telephone calls and a 10% handling charge.” 

PSAB 5.8 SURVEY EQUIPMENT   

All survey equipment provided by the Contractor shall be kept fully serviceable at all times by 
the Contractor.  The Contractor shall have any defective equipment repaired or replaced at its 
own cost within 12 hours after notification by the Engineer's staff. 

Where required by the Engineer, the Contractor shall at its own cost, promptly arrange for the 
re-calibration of survey equipment provided. 
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PSC       SITE CLEARANCE 

 

PSC 3 MATERIALS  

PSC 3.1 DISPOSAL OF MATERIAL 

ADD THE FOLLOWING: 

"The Contractor shall obtain his own dumping sites for the disposal of material." 

 

PSC 5 CONSTRUCTION   

PSC 5.2 CUTTING OF TREES 

PSC 5.2.3 Preservation of trees 

PSC 5.2.3.2 Individual trees 

REPLACE THE LAST SENTENCE WITH THE FOLLOWING: 

"An amount of R3000,00 (per tree) will be deducted from moneys due to the Contractor as a 
penalty for each and every tree that is damaged or removed unnecessarily." 

 

PSC 5.5 RECLEARING OF VEGETATION 

ADD THE FOLLOWING: 

"When areas have to be recleared on the written instructions of the Engineer, such reclearing 
shall be carried out at the Contractor's own cost." 

 

PSC 8 MEASUREMENT AND PAYMENT  

PSC 8.2 PAYMENT 

PSC 8.2.1 Clear and grub 

REPLACE THE FIRST LINE WITH THE FOLLOWING: 

"The area designated by the Engineer to be cleared and grubbed will be measured in square 
metre to the nearest square metre or, " 

 

ADD THE FOLLOWING ITEMS IN SUBCLAUSE 8.2: 

"PSC 8.2.12 Remove topsoil to spoil site furnished by Contractor ................................. Unit: m³ 

  The tendered rate shall include full compensation for removing topsoil to a depth of 150 mm 
  and for loading and transporting the material to spoil sites furnished by the Contractor." 
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PSD       EARTHWORKS 

 

PSD 2 INTERPRETATIONS   

PSD 2.1 SUPPORTING SPECIFICATIONS   

REPLACE SUBCLAUSE 2.1.2 WITH THE FOLLOWING: 

"PSD 2.1.2 Any of the other SABS 1200 specifications may form part of the Contract documents." 

PSD 2.3 DEFINITIONS  

REPLACE THE WORD AND THE DEFINITION FOR "Borrow" WITH THE FOLLOWING: 

"Borrow material: Material, other than material obtained from excavations required for the 
works, obtained from sources such as borrow pits or the authorised widening of excavations.  
'Borrow' shall have a corresponding meaning." 

REPLACE THE DEFINITION FOR "Specified density" WITH THE FOLLOWING: 

"Specified density: The specified dry density expressed as a percentage of modified AASHTO 
dry density." 

REPLACE THE DEFINITION FOR "Stockpile" WITH THE FOLLOWING: 

"Stockpile (verb): The process of selecting and, when necessary, loading, transporting and off-
loading material in a designated area for later use for a specific purpose" 

ADD THE FOLLOWING DEFINITIONS: 

"Commercial source: A source of material provided by the Contractor, not the Employer, and 
including any borrow pit, provided by the Contractor 

Fill: An embankment or terrace constructed of material obtained from excavations or borrow 
pits.  In roads it includes the earthworks up to the underside of the selected subgrade level. 

Fill (material): Material used for the construction of an embankment or terrace 

Roadbed: The natural in situ material on which the fill or, in the absence of fill, the pavement 
layers are constructed" 

 

PSD 3 MATERIALS  

PSD 3.1 CLASSIFICATION FOR EXCAVATION PURPOSES   

PSD 3.2.3 Material suitable for backfill or fill against structures  

ADD THE FOLLOWING: 

"The material shall not contain large clay lumps that do not break up under the action of the 
compaction equipment  and The liquid limit of the material shall not exceed 40, neither shall 
the PI exceed 18." 

 

PSD 5 CONSTRUCTION   

PSD 5.1 PRECAUTIONS   

PSD 5.1.1 Safety  

PSD 5.1.1.1 Barricading and lighting   



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 137 of 309 

 REPLACE "Machinery and Occupational Safety Act, 1983 (Act 6 of 1983)" WITH “Occupational 
Health and Safety Act, 1993 (Act 85 of 1993)". 

 

PSD 5.1.1.2 Safeguarding of excavations  

 REPLACE "Machinery and Occupational Safety Act" WITH "Occupational Health and Safety 
Act, 1993 (Act 85 of 1993)". 

 

PSD 5.1.1.3 Explosives   

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"The use of explosives is prohibited on this project." 

 

PSD 5.1.3 Stormwater and groundwater 

ADD THE FOLLOWING: 

"The Contractor shall, where applicable and at the earliest practicable opportunity, install the 
permanent drainage specified or shown on the Drawings and shall at his own cost provide the 
temporary drainage required to protect the works." 

 

PSD 5.1.5 Reinstatement and maintenance of roads  

ADD THE FOLLOWING: 

"Where crossings have been made, the roads shall be reinstated in accordance with the details 
specified in subclause 5.9 of SABS 1200 DB." 

 

PSD 5.2 METHODS AND PROCEDURES   

PSD 5.2.2 Excavation  

ADD THE FOLLOWING SUBCLAUSE IN SUBCLAUSE 5.2.2: 

"PSD 5.2.2.4 Selection and stockpiling  

Approval or designation of the material in a particular borrow pit or excavation for a particular 
purpose does not imply that all the material in the borrow pit or excavation is suitable for the 
particular purpose to which the said approval or designation relates, nor that all material in the 
borrow pit or source should be used for the particular purpose.  The Contractor shall select 
suitable material from that borrow pit or source, discard unsuitable material and reserve 
material for other purposes as necessary. 

The Contractor shall organise and carry out his operations in such a manner as will prevent the 
contamination of suitable embankment and backfill material with unsuitable materials.  Any 
excavated material which becomes, in the Engineer’s opinion, unsuitable for use in 
embankments or backfill as a result of contamination, shall be disposed of in a manner 
acceptable to the Engineer and shall be replaced by the Contractor with materials acceptable 
to the Engineer, all at the Contractor’s cost. 

When required, or when ordered by the Engineer, material shall be stockpiled for later use.  The 
additional costs for stockpiling material shall be paid to the Contractor in accordance with the 
provisions of subclause PSD 8.3.14." 
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PSD 7 TESTING 

PSD 7.2 TAKING AND TESTING OF SAMPLES   

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"The Contractor shall arrange with the approved independent laboratory engaged by the 
Contractor in terms of the Project Specifications to carry out sufficient tests on a regular basis 
as agreed between him and the Engineer to determine whether the degree of compaction, and, 
where applicable, the quality of materials used, comply with the Specifications and shall submit 
the results of these tests to the Engineer in a form approved by him. 

The compaction requirements for fills shall be deemed complied with when at least 75% of the 
dry-density tests on any lot show values equal to or above the specified density and when no 
single value is more than five percentage points below the specified value." 

 

PSD 8 MEASUREMENT AND PAYMENT  

PSD 8.3 SCHEDULED ITEMS   

PSD 8.3.6 Overhaul   

ADD THE FOLLOWING: 

"No overhaul shall apply to material from commercial sources or to material disposed of on 
sites provided by the Contractor or disposed of by other means employed by the Contractor." 

 

 

PSD 8.3.10 Topsoiling   

CHANGE THE UNIT TO "m³" AND REPLACE THE CONTENTS OF THIS ITEM WITH THE 
FOLLOWING: 

"The unit of measurement shall be the cubic metre and the quantity shall be calculated from 
the authorised dimensions. 

The tendered rate shall include loading of the topsoil from stockpiles, transporting it for the free-
haul distance, and off-loading, spreading, shaping and lightly compacting the topsoil." 

 

PSD 8.3.12 Road traffic signs and markings  

 REPLACE THE WORD "Separate" IN THE FIRST SENTENCE OF ITEM 8.3.12 WITH THE 
FOLLOWING: 

 "Where the Engineer requires the provision of road traffic signs and/or road markings and/or 
any other measures additional to those to be provided by the Contractor in accordance with 
subclause 5.1.6, separate …". 
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PSDB      EARTHWORKS (PIPE TRENCHES) 

 

PSDB 3 MATERIALS 

PSDB 3.5 BACKFILL MATERIALS 

ADD THE FOLLOWING PARAGRAPHS TO SUBCLAUSE 3.5: 

"(c) Cement-stabilized backfilling 

Backfilling shall, where directed by the Engineer, be stabilized with 3% cement. The 
aggregate shall consist of approved soil or gravel containing stones not bigger than 38 mm 
and with a plasticity index not exceeding 10. 

The soil or gravel shall be mixed with 5% cement and shall be compacted in layers of 
100 mm thick to 90% of modified AASHTO density. 

 

(d) Soilcrete backfilling 

The aggregate for soilcrete shall be mixed with 3% cement and shall consist of approved 
soil or gravel containing stones not bigger than 38 mm and with a plasticity index not 
exceeding 10. 

The soil or gravel shall be mixed in a concrete mixer with the cement and enough water to 
acquire a consistency that allows the mixture to be placed with vibrators to fill all voids 
between the pipe and the sides of the trench. Shuttering shall be used where necessary." 

 

PSDB 3.7 SELECTION  

REPLACE THE WORDS "if he so wishes" IN THE FIRST LINE OF THE SECOND 
PARAGRAPH WITH THE WORDS "at his own cost". 

 

PSDB 5 CONSTRUCTION 

ADD THE FOLLOWING NEW SUBCLAUSE TO SUBCLAUSE 5.1: 

"PSDB 5.1.5 Removal of existing pipelines   

   Where existing pipes have to be removed, they shall be carefully opened up by machine  
  excavation to 300 mm above the pipes after which the whole pipe shall be fully exposed by  
  means of hand excavation.  The excavation width shall comply with subclause 8.2.3. 

The pipes shall be removed from the trench in a manner approved by the Engineer, and brought 
to the surface for inspection by the Engineer. 

Pipes that are declared suitable for reuse and pipes declared unfit for reuse shall be dealt with 
in an applicable manner described in the specifications, or on the Drawings or on the Engineer’s 
instructions, as relevant." 
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PSDB 8 MEASUREMENT AND PAYMENT  

PSDB 8.3 SCHEDULED ITEMS   

PSDB 8.3.2 Excavation 

  (a) Excavate in all materials, for trenches, backfill compact and 

   dispose of surplus material 

   REPLACE "of 1,0 m" IN THE FIRST SENTENCE OF 8.3.2(a) WITH: 

   "as specified in the Schedule of Quantities." 

 

  (b) Extra over item (a) above for: 

 ADD THE FOLLOWING AT THE END OF THE EXISTING SUBITEM 2: 

 "No payments will be made under subitems (1) and (2) in respect of any materials 
measured and paid for under subitem 3 below." 

 

(3) Backfill stabilized with 5% cement where directed 

 by the Engineer  .................................................................................. Unit: m³ 

 The unit of measurement shall be the cubic metre of backfill material, measured in 
place after compaction according to the authorised dimensions, which was stabilized 
on the Engineer’s instructions in accordance with subclause PSDB 3.5(c). 

 The tendered rate shall include full compensation for supplying the cement and for 
selecting, mixing, backfilling and compacting the stabilized material to 90% of 
modified AASHTO density. 

 

(4) Soilcrete backfill where directed by the Engineer  ............................  Unit: m³ 

 The unit of measurement shall be the cubic metre of soilcrete placed on the 
Engineer’s instructions in accordance with subclause PSDB 3.5(d), measured in 
place according to the authorised dimensions. 

 The tendered rate shall include full compensation for supplying the cement and for 
selecting, mixing and placing the soilcrete as well as for the cost of shuttering if 
required." 
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PSDK       GABIONS AND PITCHING 

 

PSDK 3 MATERIALS 

PSDK 3.2.1 Stone 

REPLACE THE CONTENTS OF TABLE 2 WITH THE FOLLOWING: 

"TABLE 2  SIZE AND MASS OF INDIVIDUAL STONES FOR PITCHING 

 

1 2 3 4 

Size/mass of pitching Thickness of pitching 

mm, min 

Least dimension 

mm, min 

Mass kg, min 

Extra heavy 

Heavy 

Medium 

Light 

600 

400 

300 

200 

300 

190 

150 

110 

180 

50 

27 

11 

        " 
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PSDM      EARTHWORKS (ROADS, SUBGRADE) 

 

 

PSDM 3 MATERIALS 

PSDM 3.2 CLASSIFICATION FOR PLACING PURPOSES 

PSDM 3.2.3 Selected layer  

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"The following requirements shall apply in respect of the selected layer: 

(a) Maximum particle size:  60% of compacted layer thickness 

(b) Unstabilized selected layer 

 (i) Upper selected layer 

Minimum CBR at 93% of modified AASHTO density: 15 

Maximum PI: 12 (the Engineer has the right to alter this requirement to 3 x the 
grading modulus + 10) 

(ii) Lower selected layer 

Minimum CBR at 90% of modified AASHTO density: 7 

Maximum PI: 12 (the Engineer has the right to alter this requirement to 3 x the 
grading modulus + 10) 

 

(c) Stabilized selected layer 

 Minimum grading modulus of natural material: 0,75 

UCS of stabilized material 300 kPa - 500 kPa at 93% of modified AASHTO density 

 Maximum PI for stabilized material: 10" 
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PSDM 5 CONSTRUCTION 

PSDM 5.2 METHODS AND PROCEDURES 

 

PSDM 5.2.2 Cut and borrow 

PSDM 5.2.2.3 Use of material  

ADD THE FOLLOWING PARAGRAPH: 

"(e) Commercial sources 

The provisions of subclause PSD 5.2.2.5 of SABS 1200 D as amended shall apply." 

 

PSDM 5.2.2.6 Catchwater mounds and channels and mitre banks and channels 

  ADD THE FOLLOWING SENTENCE: 

"Catchwater mounds and mitre banks shall be compacted to a minimum density of 90% of 
modified AASHTO density." 

 

PSDM 5.2.3 Treatment of the road-bed 

PSDM 5.2.3.2 Removal of unsuitable ground  

REPLACE THE SECOND SENTENCE OF PARAGRAPH (a) WITH THE FOLLOWING: 

"The excavated spaces shall then be backfilled with approved imported material compacted to 
the required density." 

ADD THE FOLLOWING SENTENCE TO PARAGRAPH (b): 

"Unsuitable excavated material will be paid for as cut to spoil." 

 

PSDM 5.2.4 Fill 

PSDM 5.2.4.3 Finishing  

(e) Topsoiling 

REPLACE THE SECOND SENTENCE WITH THE FOLLOWING: 

"The thickness of the topsoil shall be as directed by the Engineer."   

 

PSDM 5.2.5 Selected layer  

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"Except with regard to density, the requirements of subclause 5.2.4 shall apply.  The degree of 
compaction shall be: 

Upper selected: 93% of modified AASHTO density  

Lower selected: 90% of modified AASHTO density." 

 

PSDM 5.2.6 Gravel surfacing   

REPLACE THE THIRD SENTENCE OF THIS SUBCLAUSE WITH THE FOLLOWING: 
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"The relevant requirements in sub-subclause 5.2.4.2 shall apply, except that the material shall 
be compacted to 93% of modified AASHTO density." 

 

PSDM 5.2.8 Transport  

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"The provisions of subclause PSD 5.2.5 of SABS 1200 D, as amended, shall apply." 

 

        " 
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PSDM 8 MEASUREMENT AND PAYMENT  

PSDM 8.3 SCHEDULED ITEMS 

PSDM 8.3.4 Cut to fill, borrow to fill 

REPLACE THE LAST SENTENCE OF THIS ITEM WITH THE FOLLOWING: 

"The unit of measurement shall be the cubic metre of fill and the volume will be calculated in 
accordance with the authorised dimensions of the embankment and levelled cross-sections. 

The tendered rates shall include full compensation for excavating the material as if in soft 
material, for selecting, loading, transporting for the free-haul distance, off-loading, watering, 
mixing and compacting the material as specified.  Borrow to fill in this item relates to material 
from designated borrow areas (provided by the Employer). 

Where it is required that material be obtained from commercial sources, payment for procuring 
the material will be made under item PSDM 8.3.17." 

 

PSDM 8.3.5 Selected layer compacted to 93% of modified AASHTO maximum density 

REPLACE THE HEADING AND THE CONTENTS OF THIS ITEM WITH THE FOLLOWING: 

 

"PSDM 8.3.5 Selected layer using material from designated borrow pits or excavation: 

(a) Compacted to 90% of modified AASHTO density ..................................... Unit: m³ 

(b) Compacted to 93% of modified AASHTO density ..................................... Unit: m³ 

The unit of measurement shall be the cubic metre and the quantity will be calculated from the 
authorised dimensions of the compacted layer. 

The tendered rates shall include full compensation for excavating the material as if in soft 
material for loading, transporting for the free-haul distance, off-loading, spreading, watering, 
mixing, breaking down and compacting the layer." 

 

PSDM 8.3.6 Extra over items 8.3.4 and 8.3.5 for excavating and breaking down material in 

  REPLACE THE HEADING OF THIS ITEM WITH THE FOLLOWING: 

 

"PSDM 8.3.6 Extra over items 8.3.4, 8.3.5 and 8.3.16 for excavating and breaking down material in" 

  REPLACE THE WORDS "items 8.3.4 and 8.3.5" WITH THE WORDS "items 8.3.4, 8.3.5 and 
8.3.16". 

 

PSDM 8.3.7 Cut to spoil or stockpile from 

  REPLACE THE HEADING WITH THE FOLLOWING: 

"PSDM 8.3.7 Cut to spoil from" 

 

PSDM 8.3.12 Overhaul 

  REPLACE THIS ITEM WITH THE FOLLOWING: 

"PSDM 8.3.12 Overhaul 
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Delete this item as no overhaul will be paid on material for the purposes of this Contract and all 
the costs for transporting material shall be included in the applicable tendered rates and 
amounts. 

 

PSDM 8.3.16 Gravel surface layer 

REPLACE THE CONTENTS OF THIS ITEM WITH THE FOLLOWING: 

"The unit of measurement shall be the cubic metre of gravel surface layer and the quantity will 
be determined from the authorised dimensions of the compacted layer. 

The tendered rate shall include full compensation for excavating the material as if in soft 
material, for loading and transporting the material for the free-haul distance, off-loading, 
spreading, breaking down, watering, mixing and compacting the material." 

 

ADD THE FOLLOWING ITEMS: 

 

"PSDM 8.3.17 Extra over items 8.3.4, 8.3.5 and 8.3.16 for obtaining material 

  from commercial sources ................................................................................ Unit: m³ 

  The tendered rate shall include full compensation for the additional cost of finding a suitable 
  source of material, for procuring the material and paying all royalties or other charges to the 
  owner of the source, for transporting the material to the point of use regardless of the  
  distance hauled and for excavating in intermediate, hard or boulder material as required. 

Items PSDM 8.3.6, PSDM 8.3.12  do not apply to material obtained from commercial sources. 

 

PSDM 8.3.18 Final finishing and cleaning up of the site of the works ...........................  Unit: sum 

The tendered sum shall include full compensation for the clearing, disposal of material, 
finishing, tidying and all other work required to finish and clean up the Site of the works and 
affected areas by removing excess earth, stones, boulders, debris and other waste material, 
by clearing stormwater inlets and outlets and pipe barrels, by clearing the surfacing of all dirt, 
mud and foreign material, and by neatly finishing off all junctions, intersections and kerbing. 

All material resulting from the finishing operations shall be disposed of to a spoil site furnished 
by the Contractor. The tendered rate shall make provision for the reinstatement of existing 
driveways to their original condition where these have been affected by the works, as these 
items will not be measured and paid for separately. 
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PSG        CONCRETE (STRUCTURAL) 

 

PSG 3 MATERIALS 

PSG 3.2 CEMENT 

PSG 3.2.2 Alternative types of cement  

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"Only CEM I 42,5 (Portland cement) or CEM II/A-V 42,5 (Portland fly ash cement) according to 
(SANS  50197-1), may be used.  The cement may not consist of more than 20% siliceous fly 
ash blended with the OPC (Ordinary Portland Cement).  Should the Contractor wish to use any 
other type of cement, he shall obtain the Engineer's prior written approval (see 8.1.3.2 and 
8.1.3.3)." 

 

PSG 3.2.3 Storage of cement   

ADD THE FOLLOWING: 

"Cement shall not be stored for longer than 12 weeks without the Engineer's permission." 

 

PSG 3.4 AGGREGATES 

PSG 3.4.3 Storage of aggregates   

 

ADD THE FOLLOWING: 

"When aggregates of different chloride content are stored on the site, their use in the various 
classes of concrete shall be strictly controlled." 

 

ADD THE FOLLOWING SUB-SUBCLAUSE: 

"PSG 3.4.4 Aggregate of dolomitic origin   

  Aggregates for structural concrete shall be of dolomitic origin.  The quantity of insoluble matter 
in respect of concrete made with aggregates of dolomitic origin, determined according to the 
method described in SABS 677, Appendix C, shall not be more than 15%." 

 

ADD THE FOLLOWING SUBCLAUSES: 

"PSG 3.9 WATERSTOPS  

PVC waterstops shall comply with the requirements of CKS 389. 

 

PSG 3.11 BUTYL RUBBER SEALING STRIPS   

The strips shall have a factory-applied bonding layer on one side and shall be permanently 
bonded to the prepared concrete surface in accordance with the manufacturer's 
instructions.The strip shall have a breaking elongation of not less than 300% and a tensile 
strength of 8,0 MPa. The completed joint shall be guaranteed 100% watertight and resistant to 
the long-term effects of chemically treated water. 
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PSG 3.12 LAMINATED BUTYL RUBBER WATERPROOFING STRIPS   

3-mm thick laminated butyl rubber strips shall be permanently fixed to the concrete where 
shown on the Drawings. The preparation of the concrete surface, the installation of bond 
breakers and aluminium backing strips, the fixing of the laminated butyl rubber waterproofing 
strip with an epoxy-resin-based adhesive and the forming of lapped joints shall all be done 
according to the manufacturer's specifications to provide a watertight joint." 

 

PSG 4.5 FORMWORK 

PSG 4.5.1 Design   

ADD THE FOLLOWING: 

"All formwork or scaffolding required for any part of the Works shall be designed by the 
 Contractor, and before commencing with the erection of any formwork or scaffolding, the 
Contractor shall submit the methods he proposes to use to the Engineer for approval.  The 
Engineer has the authority to order alterations to the design or the sizes of any part of the 
 formwork or scaffolding.  The Contractor shall check the safety and suitability of all such 
 alterations.  The fact that the Engineer has approved or altered any part of the formwork of 
scaffolding shall not be construed as relieving the Contractor of his responsibility with 
 regard to the strength and stability of the formwork or scaffolding." 

 

PSG 4.5.3 Ties   

ADD THE FOLLOWING: 

"No plugs, bolts, ties or clamps of any description used to hold the formwork will be allowed to 
project into or through the concrete unless expressly approved by the Engineer. Only approved 
tie-rods consisting of solid rods (that remain embedded in the concrete) and with removable 
ends shall be used to hold the formwork of the walls. The removable tie-rod ends shall facilitate 
removal without damage to the concrete, and no permanently embedded parts of such tie-rods 
shall have less than 50 mm of cover to the finished concrete surface. 

The cavities left in the concrete when the tie-rod end cones are removed shall be soundly 
caulked with a cement mortar to which an approved shrinkage-reducing agent has been added, 
and shall be neatly finished to a smooth surface uniform with that of the surrounding concrete. 
The cost of supplying special tie-rods as well as the filling of cavities left by the tie-rod cones 
shall be included in the rates tendered for formwork under the appropriate pay items. On no 
account shall formwork be secured to reinforcing bars." 

 

PSG 5 CONSTRUCTION 

PSG 5.1 REINFORCEMENT 

PSG 5.1.2 Fixing   

ADD THE FOLLOWING: 

"The Engineer will inspect the reinforcing after it has been fixed in place, the formwork has been 
cleaned, cover blocks have been positioned, and before concreting commences. Welding of 
reinforcing steel will not be permitted." 

 

PSG 5.1.3 Cover   
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ADD THE FOLLOWING: 

"The distance between pipes in the concrete and the reinforcing steel shall nowhere be less 
than 

(a) 40 mm or 

(b) 5 mm plus the maximum size of the coarse aggregate, whichever is the largest. 

 

PSG 5.2 FORMWORK 

PSG 5.2.2 Preparation for formwork   

  ADD THE FOLLOWING: 

  "Construction joints shall be positioned as shown on the Drawings." 

 

PSG 5.2.5 Removal of formwork 

  ADD THE FOLLOWING SUBCLAUSE: 

"PSG 5.2.5.7 The Contractor shall make provision for the continued support of beams and slabs while the 
formwork is being removed and/or for back propping of beams and slabs." 

 

PSG 5.3 HOLES, CHASES AND FIXING BLOCKS   

ADD THE FOLLOWING: 

"Cover blocks for reinforcing and fixtures may be placed into the concrete provided that neither 
the strength nor any other desirable characteristic (such as the appearance) of the concrete 
section is affected or impaired in the opinion of the Engineer. 

The holes or cavities left by ferrule heads in the concrete of water-retaining structures shall be 
filled with an approved non-shrink grout applied strictly in accordance with the manufacturer's 
specifications." 

 

PSG 5.4 PIPES AND CONDUITS 

  ADD THE FOLLOWING:  

"All pipes passing through concrete floors, walls or slabs shall be cast into a concrete member 
simultaneously with the casting of the member.  Openings for pipes shall only be left in 
concrete members when so directed by the Engineer or when shown on the Drawings.  Pipes 
shall be installed in such openings according to the details shown on the Drawings. If 
watertightness is a requirement where pipes are cast into walls, floors and slabs, the 
Contractor shall ensure watertightness where smooth-surfaced pipes are used by using an 
approved method such as tape wrapping the pipes prior to casting in.  The cost of such 
method will be deemed to be included in the rates tendered for item PSG 8.14." 

 

PSG 5.5 CONCRETE 

PSG 5.5.1 Quality 

PSG 5.5.1.5 Durability  

The exposure conditions of the concrete are classified as "severe". 
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PSG 5.5.1.7 Strength concrete  

ADD THE FOLLOWING: 

"The concrete mixes shall be designed by the Portland Cement Institute or a similar approved 
laboratory." 

 

PSG 5.5.3 Mixing 

PSG 5.5.3.2 Ready-mixed concrete   

ADD THE FOLLOWING: 

"Ready-mixed concrete may be used on the Site.  The Contractor shall take samples for testing 
from every load delivered to the Site." 

 

PSG 5.5.5 Placing   

ADD THE FOLLOWING: 

"Concreting of the wall between horizontal construction joints shall be carried out in both 
directions from a point on the wall in order to close the gap with fresh concrete." 

 

PSG 5.5.7 Construction joints  

ADD THE FOLLOWING: 

"Horizontal construction joints are permitted in structure walls in positions indicated on the 
Drawings or approved by the Engineer.  Vertical construction joints in the walls are subject 
to the written approval of the Engineer and the cost of all such vertical or horizontal 
construction joints will be deemed to be included in the rates for cast-in-situ concrete.  This 
also applies to the preparation of concrete to form construction joints in flume walls as 
specified on the Drawings. The construction joints in water-retaining structures shall be made 
strictly in accordance with the details shown on the Drawings.  The joints between screeds 
and concrete floors shall be regarded as construction joints and the surface of the floor shall 
be prepared as described for construction joints. 

Should the Contractor's method of construction necessitate the placing of a construction or 
other joint in a position not shown on the Drawings, such method of construction and position 
of the joint shall be approved by the Engineer in writing.  The cost of such joint shall be 
included in the tendered rates and shall include scabbling of the concrete where steel 
reinforcement is continuous. The walls shall be cast in lifts of a height that permits each lift to 
be poured without interruption in one continuous operation during normal working hours. It is 
the Contractor's responsibility to ensure that construction joints are watertight.  The 
Contractor's proposed method for ensuring the watertightness of such joints shall be 
submitted to the Engineer for his approval. For construction joints at kickers all additional 
costs for concrete, preparation, etc. will be deemed to be included in the rates tendered for 
concrete in walls or sides and kicker joints or construction joints will not be measured 
separately." 

 

PSG 5.5.8 Curing and protection 

   ADD THE FOLLOWING: 
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"The curing methods of retaining the formwork in place or covering with a waterproof membrane 
are strongly recommended.  Concrete will not be paid for unless properly cured and proof of 
curing is continuously visible on site." 

 

PSG 5.5.10 Concrete surfaces 

   ADD THE FOLLOWING SUBCLAUSES: 

"5.5.10.4 Where the surfaces of the concrete are to be additionally hardened or protected, the positions 
of such surfaces and the method to be used will be shown on the Drawings and will be 
scheduled.  Materials or products with a ferrous content will not be allowed. 

 

PSG 5.5.10.5 FLOOR SLABS AND SCREEDS FOR SETTLING UNITS 

  (a) Surface of floor slab below screed 

The top surface of the floor slab is to have a finish which is rough enough for bonding of 
the screed.  This finish and the preparation thereof is to be discussed with the Engineer 
before the floor slab is cast. All laitance on the surface of the slab must be removed 
completely to expose the course aggregate by means of scrabblers, abrasive blasters, 
hard brooms or a high pressure water jet, immediately after concrete has set. All joints 
shall be sealed in the manner shown on the Drawings.  All dust, debris, etc. must be 
removed immediately prior to the application of the bonding agent and screed. 

(b) Materials 

 Only ordinary Portland cement shall be used. Coarse aggregate maximum size:  10 mm
 28-day cube strength:  30 MPa. 

 A plasticizer approved by the Engineer shall be used to reduce the water content of the 
mix to an absolute workable minimum. The mix design shall be submitted to the Engineer 
for approval. 

  (c) Placing of screed 

All surface water shall be removed after which an approved (by Engineer) slowset 
bonding agent or similar approved shall be applied strictly according to the 
manufacturer's specifications.  The screed shall be placed according to the 
recommendations and/or specifications of the manufacturer of the bonding agent. 

   (d) Joints 

 

  The joints in screeds shall be constructed according to the details shown on the 
Drawings and must in all cases be aligned with the joints in the floor slab below. 

 

(e) Surface finish of screeds 

 

 The finishing-off of the screed shall be done in conjunction with the mechanical 
contractor to ensure that the surface fits the mechanical equipment.  The maximum 
allowable deviation of the floor from the design level is ± 3 mm." 

 

PSG 5.5.11 Watertight concrete  
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ADD THE FOLLOWING: 

"The minimum cement content shall be 325 kg/m³.  The maximum water:cement ration shall be 
0,55 for ordinary Portland cement (OPC), CEM I 42,5 according to SANS  50197-1, or 0,50 for 
ordinary Portland cement blended with pulverized fuel ash (PFA). 

The cement content shall not exceed 400 kg/m³ OPC in reinforced concrete or 450 kg/m³ OPC 
blended with PFA in reinforced concrete." 

 

ADD THE FOLLOWING SUBCLAUSES: 

 

PSG 5.5.17 Pipes and conduits 

   All pipes passing through concrete floors, walls or slabs shall be cast into the concrete 
 member simultaneously with the casting of the member.  Openings for pipes shall only be left in the 
concrete members when so directed by the Engineer or when shown on the Drawings. Pipes shall be installed 
in such openings according to the details shown on  
 the Drawings. If watertightness is a requirement where pipes are cast into walls, floors and slabs, the 
Contractor shall ensure watertightness where smooth-surfaced pipes are used by using an approved method 
such as tape wrapping the pipes prior to casting in.  The cost of such method will be deemed to be included in 
the rates tendered for in item PSG 8.13. 

 

PSG 5.2.21 FLUME STRUCTURE 

The structure shall be rigid and watertight and capable of withstanding flood-flow conditions 
without damage from outflanking or from downstream erosion.  The axis shall be in line with 
the direction of flow in the upstream channel, and the geometry shall conform with the 
dimensions given on the Drawings. 

The surfaces of the flume, particularly those of the entrance section and throat, shall be 
smooth.  The flume shall be constructed of concrete with a smooth cement finish and shall 
be surfaced with a smooth non-corrosive material.  The surface finish is of particular 
importance within the prismatic part of the throat but the requirements may be relaxed beyond 
a distance along the profile 0,5 hmax upstream and downstream of the throat proper. 

To minimize uncertainty in the discharge measurements, the tolerances specified under 
subclause PSG 6.2.3 shall be satisfied in construction. 

 

PSG 5.5.23 Mechanical devices for flumes 

  (a) Linear scale plates and pointers 

   (i) Linear scale plates to be installed at all Parshall flumes for measuring flow shall be 
manufactured from 2 mm thick 304L stainless steel. 

   (ii) All linear scale plates shall be calibrated in litres per second and shall have a width 
of 50 mm and a length of 1 000 mm.  All numbers shall be punched onto the 
stainless steel plate and shall be filled with a suitable yellow paint to the satisfaction 
of the Engineer.  The units of calibration shall be in litre/s in increments of 50 litre/s. 
The linear scale plates shall be fixed into position with the aid of stainless steel 
chemical anchor bolts in a position as indicated on the Drawings and flush with the 
concrete. 
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   (iii) Mechanical pointers for elevated linear scale plates shall be manufactured from 
grade 304 stainless steel.  They shall be robust devices which facilitate the easy 
and accurate reading of linear scale plates." 
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PSG 6 TOLERANCES 

PSG 6.2 PERMISSIBLE DEVIATIONS 

PSG 6.2.3 Specified permissible deviations   

 

ADD THE FOLLOWING: 

"Degree-of-accuracy II is applicable. 

Every specified permissible deviation is binding in itself.  The cumulative effect of permissible 
deviations will not be considered.  The maximum permissible vertical deviation is subject to the 
other permissible deviations." 

  

  ADD THE FOLLOWING:   

  "(h) Floors 

The maximum permissible deviation from a 3 m long straight line connecting two points 
on the surface of the finished settling tank floor is ± 3 mm. 

(j) Flume structure 

 (i) On the bottom width b of the throat, 0,2% of b with an absolute maximum of 0,01 
m; 

 (ii) on point deviations from a plane surface in the throat, 0,1% of litre; 

 (iii) on the width between vertical surfaces in the throat, 0,2% of this width with a 
maximum of 0,01 m; 

 (iv) on the average longitudinal and transverse slopes of the base of the throat, 0,1%; 

 (v) on the slope of inclined surfaces in the throat, 0,1%; 

 (vi) on the length of the throat, 1% of litre; 

 (vii) on point deviations from a plane surface in the entrance transition to the throat, 
0,1% of litre; 

 (viii) on point deviations from a plane surface in the exit transition from the throat, 0,3% 
of litre; 

 (ix) on deviations from a plane or curve on other vertical or inclined surfaces, 1%; 

 (x) on deviation from a plane of the bed of the lined approach channel, 0,1% of litre. 

 

The structure shall be measured on completion of construction, and average values of 
relevant dimensions and their standard deviations at 95% confidence limits shall be 
computed. The average values of dimensions shall be used for computation of the 
discharge of their standard deviations to obtain the overall uncertainty in the 
determination of discharge. Construction tolerances of the concrete flume must allow for 
the final application of a 3 mm thick abrasive resistant coating to be applied to the 
concrete surfaces." 

 

PSG 7 TESTS 

PSG 7.1 FACILITIES AND FREQUENCY OF SAMPLING 
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PSG 7.1.1 Facilities  

ADD THE FOLLOWING: 

"The Contractor shall provide sufficient storage capacity for the concrete cubes and shall 
arrange to have them tested by an approved laboratory. The cost of all testing, including the 
cost of sampling, storage and transport of samples shall be included in the rates tendered for 
concrete work." 

 

PSG 7.3 ACCEPTANCE CRITERIA FOR STRENGTH CONCRETE   

ADD THE FOLLOWING: 

"Test results obtained from the supplier of ready-mixed concrete will not be accepted for 
evaluation in terms of subclause 7.3, but samples for testing shall be taken of such concrete at 
the point of placing." 

 

  ADD THE FOLLOWING SUBCLAUSE: 

"PSG 7.3.6 Testing for watertightness 

Water for testing shall be provided by the Contractor and he shall be responsible for providing 
all necessary equipment that may be required for filling the structures. 

The costs of emptying a water-retaining structure which cannot be drained shall be borne by 
the Contractor.  The water shall be discharged in a manner approved by the Engineer and 
shall be such that the Employer can utilise the water if he so desires. 

The water shall not be used as a medium for additives to effect remedial work or to stop 
leaks. The costs of retesting the structure for watertightness shall be borne by the 
Contractor." 
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PSG 8 MEASUREMENT AND PAYMENT 

PSG 8.1 MEASUREMENT AND RATES 

PSG 8.1.2 Reinforcement   

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"The unit of measurement for steel bars shall be the ton of reinforcement in place, in accordance 
with the Drawings or as authorised by the Engineer. 

The unit of measurement for welded steel fabric shall be the kilogram of fabric reinforcement in 
place, and the quantity shall be calculated from the net area covered by the mesh, excluding 
overlaps. 

Clips, ties, separators, stools and other steel used for positioning reinforcement will not be 
measured, unless these are shown on the bending schedules. 

The tendered rate shall include full compensation for the supply, delivery, cutting, bending, 
welding, placing and fixing of the steel reinforcement, including all tying wire, stools, supports 
and waste." 

 

PSG 8.1.3 Concrete 

  Delete ", or the plan size of the excavation where additional excavation is provided to facilitate 
erection of forms" from the second line of paragraph 8.1.3.1(c). 

 

PSG 8.4 SCHEDULED CONCRETE ITEMS 

PSG 8.4.3 Strength concrete 

   ADD THE FOLLOWING AFTER THE LAST SENTENCE: 

  "In the case of structural floor screeds, the unit of measurement shall be the square metre 
and the average thickness and proportions will be stated." 

  REPLACE "Unit: m³" WITH "Unit: m³, m²" 

  

PSG 8.5 JOINTS 

  REPLACE "Unit: m" with "Unit: m or m²". 

 

ADD THE FOLLOWING ITEMS: 

"PSG 8.9 MISCELLANEOUS WORK OTHER THAN METALWORK ...........  Unit: as scheduled 

Separate items will be scheduled for each type of miscellaneous work. 

The tendered rates shall include full compensation for providing all labour, materials and 
equipment required to carry out the work, for all preparatory work, for constructing the work 
scheduled in a workmanlike manner and for finishing off and cleaning up when the work has 
been completed. 

 

PSG 8.13 SCREEDS 

  (a) Floor screeds (1:3) with falls including V-joints to form panels  

   and a smooth steel-trowelled finish/power float finish to top: 
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   (i) Description of application and thickness ........................................  Unit: m² 

   (ii) Etc for other applications and thicknesses 

  The unit of measurement shall be the square metre of screeds constructed.The tendered  
  rate shall include full compensation for constructing the screeds as specified including  
  supplying of all materials, preparing the concrete surface to receive the screeds and for all 
  else that may be necessary to complete the work. 

 

 

PSG 8.17 SUPPLY AND DELIVERY OF LINEAR SCALE PLATES 

  EXCLUDING POINTERS FOR PARSHALL FLUMES  ........................  Unit: number 

The quoted rate shall include full compensation for the manufacture, corrosion protection, 
supply, handling, transport and delivery of the complete units. 

All work shall be carried out in accordance with the Specifications and the appropriate 
Drawings, and to the Engineer's approval. 

 

PSG 8.18 INSTALLATION, CALIBRATION, TESTING, COMMISSIONING 

  AND MAINTENANCE OF LINEAR SCALE PLATES EXCLUDING 

  POINTERS FOR PARSHALL FLUMES ...............................................  Unit: number 

  The quoted rate shall include full compensation for the installation, testing, calibration, 
commissioning, maintenance, the making good of damaged corrosion-protection areas, etc., 
and all other actions required for establishing an efficient working system." 
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PSHA                                                               STRUCTURAL STEELWORK (SUNDRY ITEMS) 

 
PSHA5  CONSTRUCTION 
 
PSHA 5.1.2 Shop Details 
   
  REPLACE THE FIRST SENTENCE OF SUB-CALUSE 5.1.2 WITH: 
 
  “The Engineer’s drawings issued for construction purposes are preliminary with regards to 

structural steel items and the Contractor shall prepare shop drawings of all structural steel items 
for the Engineers approval.” 

 
  ADD THE FOLLOWING SENTENCE TO THE END OF SUB-CLAUSE 5.1.2: 
 
  “No payment shall be considered for any structural steel item without shop details being provided 

and approved by the Engineer in writing.” 

PSHA 5.2 FABRICATION AND ASSEMBLY 

PSHA  5.2.10 Protective Treatment 

   This clause shall be replaced with the requirements of Particular Specification PTV (Corrosion 
Protection). 

PSHA 8  MEASUREMENT AND PAYMENT 

PSHA 8.3 SCHEDULED ITEMS 

PSHA 8.3.2 Handrails: 

   Replace sub-item c(3) with the following: 

   “(c)(3)  Extra over rails for bends, end closures and accessories: 

(i) (Description of item stated)…………………… ................................................... Unit: No 

PSHA 8.3.3 Ladders, complete and installed (drawing number or type and length stated) 

   REPLACE ITEM 8.3.3 WITH THE FOLLOWING: 

   "PSHA 8.3.3 Ladders, complete and installed (Drawing number or type  and length stated) 

 Separate items will be scheduled for grid ladders of different materials, dimensions and height.  
…………………........Unit: number 

   The tendered rates shall include full compensation for the cost of supplying the specified or 
scheduled ladders complete, including welding where applicable.” 

PSHA 8.3.4 Flooring, Complete and installed with frames (Drawing number stated) 

   REPLACE ITEM 8.3.4 WITH THE FOLLOWING: 

   "PSHA 8.3.4 Flooring. Complete and installed with frames: 

(a) Open grid floors…………………… ..................................................................... Unit: m² 
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(b) Floor plate floors………………… .................................................................. Unit: m² or t 

(c) Frames and kerbs for flooring…………………… .................................................Unit: m 

   Separate items will be scheduled for grid floors, floor-plate floors, frames and kerbs of different 
materials, dimensions, weight and different methods of fixing. 

   The tendered rates shall include full compensation for the cost of supplying the specified or 
scheduled types of flooring, frames or kerbing complete, including welding where applicable.” 
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PSL                                                                                MEDIUM PRESSURE PIPELINES 

 

PSL  MEDIUM-PRESSURE PIPELINES 

PSL 3  MATERIAL 

PSL 3.1 GENERAL   

ADD THE FOLLOWING PARAGRAPHS TO SUB-CLAUSE 3.1: 

"Each type of pipe delivered to the Site shall have a standard length corresponding with the 
standard lengths offered by the pipe manufacturer in his catalogue, with a maximum 
permissible variation in length of ± 2%. 

A pipe that is a shorter or longer than the defined standard will be rejected by the Engineer, 
except when such non-standard lengths are required in terms of the Contract and have been 
specifically manufactured or cut as such by the pipe manufacturer or supplier." 

PSL 3.4 STEEL PIPES, FITTINGS AND SPECIALS 

PSL 3.4.2 Pipes of Nominal Bore up to 150 mm   

ADD THE FOLLOWING TO SUB-CLAUSE 3.4.2: 

"The pipes shall be 'normalised' or seamless steel pipes and shall be used with malleable cast-
iron fittings complying with the requirements of SANS 509." 

PSL 3.4.3 Pipes of Nominal Bore over 150mm 

 ADD THE FOLLOWING TO SUB-CLAUSE 3.4.3: 

All steel pipes shall be flanged heavy-duty mild steel pipes.  Flanges shall be welded on prior 
to coating.  No screwed-on flanges will be allowed, nor will welding to galvanised pipes be 
allowed. 

All bolts and nuts to be used for connecting flanges, joints, fittings, specials, etc. shall be 
manufactured from stainless steel. 

Provide appropriate bolt units, consisting of a standard length bolt, nut and two washers of a 
material to conform to the requirements of SANS 1123 where applicable, otherwise to the 
requirements of the Engineer for each set of flanges and for flange adaptor to flange 
installations. 

NB:  The shortest standard bolt or stud that protrudes beyond the nut by a minimum of two 
threads, when the assemblies are fully tightened, shall be used.  A washer shall be fitted 
under all bolt/screw heads and nuts. 

Gaskets for flanged connections shall be of compressed asbestos fibre to BS 2815 Grade A, 
ring type with a minimum thickness of 3 mm, unless otherwise specified. 
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PSL 3.7 OTHER TYPES OF PIPES 

PSL 3.7.2 Polyethylene pipes   

REPLACE THE CONTENTS OF SUB-CLAUSE 3.7.2 WITH THE FOLLOWING: 

"Polyethylene pipes shall be HDPE type IV pipes with compression fittings and shall comply 
with SANS 533 Part II." 

PSL 3.8.2  Flexible Couplings 

ADD THE FOLLOWING: 

“Where detachable flexible couplings or flange adaptors are used these shall be of the Viking-
Johnson type except where otherwise specified or approved by the Engineer.  
 
 Detachable flexible couplings for nominal pipe diameters up to 600mm shall be suitable for 
an angular deflection of 5 degrees without leakage.  Flange adaptors shall be suitable for half 
the angular deflection stated.” 
 

PSL 3.8.3 Flanged and Accessories 

ADD THE FOLLOWING: 

“Flanges to other standards shall be used only if approved by the Engineer and provided that 
any differences do not effect mating dimensions.” 

PSL 3.9 CORROSION PROTECTION 

PSL 3.9.2 Steel pipes 

PSL 3.9.2.1 Steel pipes of Nominal Bore up to 150 mm   

ADD THE FOLLOWING: 

"Steel pipes shall be galvanised where shown on the Drawings." 

PSL 3.9.2.2 Steel pipes of Nominal Bore over 150 mm   

ADD THE FOLLOWING TO SUB-CLAUSE 3.9.2.2: 

“Steel pipes shall receive heavy duty galvanising, unless otherwise stated on the drawings”. 
     

PSL 3.9.5 Joints, Bolts, Nuts and Washers 

REPLACE THE CONTENTS OF SUB-CLAUSE 3.9.5 WITH THE FOLLOWING: 

"Where no other protection is specified, joints, bolts, nuts, and washers shall be hot-dip 
galvanising."   

PSL 3.9.6 Corrosive Soil   

ADD THE FOLLOWING TO SUB-CLAUSE 3.9.6: 

"Where shown on the  Drawings, steel pipes in  contact with corrosive soil shall be wrapped 
with Densopol Tape 60 or an equivalent approved product, strictly in accordance with the 
manufacturer's instructions, prior to the commencement of the backfilling. 
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All flanges and other fittings in contact with natural ground shall be covered with Denso putty 
prior to the commencement of the backfilling. 

All bolts and nuts, which are to be painted, shall be covered with Genstick L prior to the 
commencement of the painting. 

All valves shall be epoxy coated internally as well as externally with Copon KZIR88. 

PSL 3.10 VALVES   

REPLACE THE CONTENTS OF THIS SUB-CLAUSE WITH THE FOLLOWING: 

“Sluice valves shall be of approved pattern and finish.  They shall be of the non-rising spindle 
type, clockwise closing with hand wheel and shall be Class 16 valves complying with SANS 
664. 

Butterfly valves shall be of approved pattern and finish.  They shall be standard 16 bar valves, 
gearbox operated, conforming to BS-5155:  1984, and fitted between flanges specified 
elsewhere. 

Air valves shall be of approved pattern and finish.  They shall be standard 16 bar double 
orifice air release and vacuum break valves, with anti-shock orifice mechanism, and fitted to 
flanges specified elsewhere. 

 All 80mm nominal bore and larger valves to be flanged valves, with all flanges being drilled 
in accordance with SANS 1123 Table 10. 

All smaller sized valves (less than 80mm nominal bore) to be female threaded valves.” 
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PSL 5  CONSTRUCTION 

PSL 5 .1 LAYING 

PSL 5.1.4.1: Depth and cover  

  ADD THE FOLLOWING TO SUB-CLAUSE 5.1.4.1: 

“The minimum cover to pipelines shall be 1000 mm, unless otherwise shown on drawings.” 

PSL 5.6 VALVE AND HYDRANT CHAMBERS 

PSL 5.6.1 General   

REPLACE THE WORDS "drawing L-1" IN THE SECOND LINE WITH "the Drawings". 

PSL 5.6.2  Construction of chambers   

REPLACE THE WORDS "drawing L-1, L-2 and L-3" IN THE FOURTH LINE WITH "the 
Drawings". 

PSL 5.9 LIFTING AND REPLACING OF EXISTING PIPE 

ADD THE FOLLOWING TO SUB-CLAUSE 5.9: 

“Where new pipes, valves or specials are to be connected to, or inserted into existing mains, 
the Contractor shall excavate back along the existing main only as far as is necessary in 
order to complete the connection satisfactorily - he shall ensure that suitable material is 
carefully placed and properly compacted beneath all existing and new work so that the pipes, 
specials, etc. are properly bedded on sound material. 

Where necessary, the Contractor shall cut the existing pipes so that new valves and/or 
specials can be installed.  Care shall be taken that the lengths cut from existing pipes, etc. 
are accurate so as to ensure a proper joint when the new material is installed.  Similarly, 
where specials and/or valves are removed from existing pipes, closure pieces shall be 
accurately cut to length and the gaps properly closed. 

Whereas nominal pipe/fitting sizes are specified and/or shown on the drawing, it shall be the 
responsibility of the Contractor to confirm the accurate sizes of the pipes involved and to 
supply the new materials according to these measured sizes.” 

ADD THE FOLLOWING NEW SUB-CLAUSES: 

“PSL 5.11 MARKER BLOCKS   

Type 1 and Type 2 marker blocks shall be manufactured and positioned as shown on the 
Drawings. 

PSL 5.12 PIPELINE ROUTE MARKERS   

Route markers for the various water pipelines shall be erected in the positions and shall be 
manufactured according to the details shown on the Drawings." 

PSL 7  TESTING 

PSL 7.1 GENERAL 

REPLACE THE FIRST SENTENCE OF SUB-CLAUSE 7.1 WITH THE FOLLOWING: 
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Pipes shall be tested in convenient lengths not exceeding 1000 m.  Longer lengths require 
the Engineer's approval.   

AND ADD: 

The Contractor must include in his rates for all equipment, thrust block arrangements and 
overhead costs necessary for testing. 

PSL 7.3 STANDARD HYDRAULIC PIPE TEST 

PSL 7.3.1 Test pressure and time of test   

PSL 7.3.1.2 Testing pressure shall be 1,5 times Working Pressure as scheduled or labelled by the 
manufacturer. 

Hydraulic pipe tests shall be carried out in the presence of both the Engineer and the 
Contractor, and for each test a form shall be completed and certified by both parties, as a 
record of the test. 

PSL 8  MEASUREMENT AND PAYMENT 

PSL 8.2 SCHEDULED ITEMS 

PSL 8.2.1 Supply, Lay and Bed pipes complete with Couplings ..................................Unit : m 

ADD THE FOLLOWING UNDER ITEM 8.2.1: 

The price tendered and paid for pipelines of various diameters and types shall include for the 
supply and installation of all fittings, joints and specials not specifically scheduled. 

Payments of pipes laid shall be affected as follows: 

a) 90% of the laid rate on successful completion of laying, cutting, jointing and flushing of 
the line plus selected fill. 

b) 100% on successful completion of the hydraulic testing of the line. 

Pipe work is to be bedded on a Flexible Pipes bed as per drawing SANS 1200 LB-2. 

Disinfection of the pipes and the joints is relevant for this project. 

PSL 8.2.11 Anchor blocks/Thrust blocks and pedestals  

INSERT "concrete" BEFORE "and" IN THE LAST LINE OF THE LAST PARAGRAPH.   

ADD THE FOLLOWING:   

"The tendered rates shall also include the wrapping of uPVC pipes and fittings with Densopol 80 or a similar 
approved material whe 

 

PSLB      BEDDING (PIPES) 

 

PSLB 3 MATERIALS 

PSLB 3.1 SELECTED GRANULAR MATERIAL  
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REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"Selected granular material shall have a PI not exceeding 6 and shall be free from sharp-edged 
particles exceeding 19 mm." 

 

PSLB 3.2 SELECTED FILL MATERIAL  

ADD THE FOLLOWING: 

"Selected fill material used for bedding shall be stabilized with 3% cement as specified under 
subclause PSDB 3.5(c)." 

 

PSLB 3.3 BEDDING   

ADD THE FOLLOWING: 

"uPVC and HDPE pipes are deemed to be flexible pipes for the purposes of this subclause." 

 

PSLB 3.4 SELECTION 

PSLB 3.4.1 Suitable material available from trench excavation  

REPLACE THE WORDS "(but is not required)" IN THE FIFTH LINE WITH THE WORDS "(at 
his own cost)". 

 

PSLB 8 MEASUREMENT AND PAYMENT 

PSLB 8.1 PRINCIPLES 

PSLB 8.1.5 Disposal of displaced material  

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"Material displaced by the pipeline and by imported material from sources other than trench 
excavation, shall be disposed of at an approved site furnished by the Contractor.  No haulage 
is payable for such material." 

 

PSLB 8.1.6 Free-haul   

DELETE THE WORDS "of 0,5 km" IN THE FIRST LINE OF THIS SUBCLAUSE. 

 

PSLB 8.2 SCHEDULED ITEMS 

ADD THE FOLLOWING ITEM: 

"PSLB 8.2.6 Extra over items 8.2.1 and 8.2.2 for bedding stabilized 

  with 3% cement   ............................................................................................... Unit: m³ 

The tendered rate shall include full compensation for selecting, mixing, backfilling and 
compacting the stabilized material to the specified density." 
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PSLC       CABLE DUCTS 

 

PSLC 3 MATERIALS 

PSLC 3.1 DUCTS 

  ADD THE FOLLOWING: 

"PSLC 3.1.2 Split uPVC pipes   

Split pipes shall only be used to provide ducts for existing services that cannot be severed and 
threaded through the ducts.  The pipes shall be cut accurately in the middle, and opposite 
halves shall be matched as sawn.  Split pipes shall be placed around the service, firmly bound 
by steel straps, and encased in concrete." 

 

PSLC 3.4 CABLE DUCT MARKERS   

ADD THE FOLLOWING: 

"A cable duct marker shall consist of a 300 mm x 300 mm x 100 mm deep, class 
20 MPa/19 mm concrete block, connected by means of a non-ferrous metal strip to a temporary 
plug to seal the end of the duct.  The plug shall prevent moisture or soil from entering the duct.  
The metal strip shall be firmly connected to both the plug and the concrete block.  The concrete 
block shall be positioned not further than 0,5 m horizontally from the end of the cable duct.  The 
face of the concrete block shall be clearly marked "E" to indicate electricity cables." 

 

ADD THE FOLLOWING SUBCLAUSE: 

"PSLC 7.4 FINAL INSPECTION  

A final inspection will take place on completion of the work.  The Contractor shall, at his own 
cost, expose all pipe ends prior to the final inspection, after which they may be finally plugged 
and closed." 

 

PSLC 8 MEASUREMENT AND PAYMENT 

PSLC 8.2 SCHEDULED ITEMS 

PSLC 8.2.5 Supply, lay, bed, and prove duct   

 

REPLACE THE PAYMENT PARAGRAPH WITH THE FOLLOWING: 

"Separate items are scheduled for each diameter of duct. 

The rates shall cover - 

(a) for Telkom ducts, the cost of collecting the ducts, draw wire and screening wire and the 
cost of laying the ducts and screening wire, installing the draw wire, jointing, bedding and 
providing all as specified, and 

(b) for all other ducts, the cost of providing all the material and the cost of laying the ducts, 
installing the draw wire, jointing, bedding and providing all as specified." 

PSLD        SEWERS 
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PSLD 3 MATERIALS 

PSLD 3.5 MANHOLES, CHAMBERS, ETC 

PSLD 3.5.2 Precast concrete sections  

ADD THE FOLLOWING: 

"Sectional spun-concrete cylinders shall be manufactured from dolomitic aggregate. 

Joints between all wall sections and under roof slab shall be primed and sealed with a 
plasticized butyl rubber compound (“Bltujoint Putty” by ABE or similar approved) complete with 
one layer of 200mm wide compatible PVC tape and primer (similar or equal to the “Corro Clad” 
system supplied by Denso South Africa (Pty) Ltd) to be supplied and applied circumferentially 
to the outside of each wall section joint.” 

PSLD 8 MEASUREMENT AND PAYMENT 

PSLD 8.2 SCHEDULED ITEMS 

PSLD 8.2.11 Connection to existing sewer at   

REPLACE THIS ITEM WITH THE FOLLOWING: 

 

"PSLD 8.2.11 Connection to existing sewer ........................................................................ Unit: sum 

The tendered sum shall include full compensation for excavation, making an opening in the 
existing manhole, installing new pipes in the new opening, breaking out and modifying the 
channelisation inside the manhole to suit the new pipe layout, ensuring the watertightness of 
the new connection, supplying all the necessary materials, removing surplus material and 
debris, all labour and equipment required to make the connection, and liaison with the local 
authorities."ADD THE FOLLOWING ITEM: 

 

"PSLD 8.2.13 Breaking into existing sewer and building a new manhole  Unit: number 

   The tendered rate shall include full compensation for excavation, building a new 
manhole  over the sewer, breaking into the existing sewer, building the channelisation under wet  
 conditions, ensuring the watertightness of the new connection, supplying all the necessary materials, 
removing surplus material, all labour and equipment required to make the  connection, and liaison with the 
local authorities." 

 

 

 

  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 168 of 309 

PSLE       STORMWATER DRAINAGE 

 

PSLE 3 MATERIALS 

PSLE 3.1 CULVERT UNITS AND PIPES 

  (d) Skewed ends   

ADD THE FOLLOWING: 

"Skewed ends for pipe culverts may be cut on Site." 

 

PSLE 3.4 MANHOLES, CATCHPITS, AND ACCESSORIES 

PSLE 3.4.1 Bricks   

ADD THE FOLLOWING: 

"Bricks shall be engineering bricks complying with the requirements of SABS 227." 

 

ADD THE FOLLOWING SUBCLAUSE: 

"PSLE 3.6 MATERIALS FOR SUBSURFACE DRAINS   

(a) Pipes and fittings 

Pipes for subsurface drains shall be normal duty, perforated or slotted uPVC pipes 
complying with SABS 791.  Fittings shall be heavy duty and shall also comply with SABS 
791. The size of the perforations in perforated pipes shall in all cases be 8 mm in diameter 
± 1,5 mm, and the number of perforations per metre shall not be less than 26 for 100 mm 
pipes and 52 for 150 mm pipes.  Perforations shall be spaced in two rows for 100 mm 
pipes and in four rows for 150 mm pipes, as shown on the Drawings. Slotted pipes shall 
have a slot width of 8 mm with a tolerance of 1,5 mm in width.  The arrangement of the 
slots is subject to the Engineer's approval, but the total slot area shall not be smaller than 
that specified for perforations. 

(b) Crushed stone 

Crushed stone shall be 19 mm single-sized and shall comply with the requirements of 
SABS 1083. 

(c) Geotextiles 

Geotextiles shall be a non-woven, spun or thermic-bonded continuous filament fabric 
consisting of at least 85% by mass of polypropylene, polyester or other approved material 
and manufactured for civil-engineering applications by a recognised manufacturer." 
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PSLE 5 CONSTRUCTION 

PSLE 5.2 BEDDING AND LAYING 

PSLE 5.2.2 Pipe culverts   

ADD THE FOLLOWING: 

"The class of bedding required for the various pipe culverts is shown on the Drawings." 

PSLE 8 MEASUREMENT AND PAYMENT 

PSLE 8.2 SCHEDULED ITEMS 

ADD THE FOLLOWING ITEMS: 

 

"PSLE 8.2.14 Pipes in subsurface drains:   

(a) Normal duty uPVC pipes complete with couplings: 

 (i) (Diameter and whether perforated or not, indicated) ...........................Unit: m 

 (ii) Etc for other diameters 

(b) Heavy-duty fittings: 

 (i) (Type and diameter indicated) .................................................... Unit: number 

 (ii) Etc for other types and diameters 

The tendered rates per metre of pipe measured in place along its centre line including the length 
of fittings shall include full compensation for procuring, furnishing, laying and jointing the pipes 
as specified. The tendered rates for fittings shall include full compensation for procuring, 
furnishing, laying and jointing the fittings as specified, irrespective of the type of fitting. 

 

PSLE 8.2.15 Geofabric (description of type, grade, etc.)   ................................................. Unit: m² 

The filter fabric will be measured in place after installation. The tendered rate shall include full 
compensation for procuring, supplying, cutting, overlapping, jointing, placing and protecting the 
filter fabric as specified, as well as for wastage. 

 

PSLE 8.2.16 Crushed stone in subsurface drains:   ........................................................... Unit: m³ 

The tendered rate shall include full compensation for procuring, supplying, transporting and 
placing the material as specified.  The quantity shall be calculated from the authorised 
dimensions.  

 

PSLE 8.2.17 Grade 20 MPa/19 mm concrete outlet structures for subsurface 

  drains (including framework)   ........................................................................ Unit: m³ 

The tendered rate shall include full compensation for procuring and supplying of all materials, 
providing and erecting formwork, reinforcing and mixing, transporting and placing concrete. 

 

PSLE 8.2.18 Concrete caps for subsurface drain pipes   .......................................... Unit: number 

The tendered rate shall include full compensation for supplying and installing the concrete caps. 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 170 of 309 
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PSME        SUBBASE 

 

PSME 3 MATERIALS 

PSME 3.2 PHYSICAL PROPERTIES 

PSME 3.2.1 Subbase material   

REPLACE THE CONTENTS OF PARAGRAPH (a) WITH THE FOLLOWING: 

"(a) The maximum particle dimension of the gravel shall not exceed 63 mm." 

REPLACE THE CONTENTS OF PARAGRAPH (d) WITH THE FOLLOWING: 

"(d) The CBR at specified density shall be 45 for unstabilized material as well as for stabilized 
material prior to stabilization." 

DELETE PARAGRAPH (e). 

 

 

PSME 5 CONSTRUCTION 

PSME 5.2 EXCAVATION 

PSME 5.2.2 Borrow pits 

INSERT THE WORDS "designated by the Engineer and" BETWEEN THE WORDS "pits" AND 
"established" IN THE FIRST LINE. 

 

ADD THE FOLLOWING SUBCLAUSES: 

 

"PSME 5.8 WEED-KILLER   

The subbase layer shall be treated before compaction by applying and mixing in granular 
HYVAR X or TENOC X or similar approved weed-killer in accordance with the manufacturer's 
instructions.   

 

PSME 5.9 INSECTICIDE   

An approved insecticide such as Termidan or an approved equivalent shall be applied strictly 
in accordance with the manufacturer's instructions over the total area of the subbase.  The 
instructions indicate whether the poison is to be applied before or after compaction of the layer." 

 

PSME 8 MEASUREMENT AND PAYMENT 

PSME 8.1 BASIC PRINCIPLES  

INSERT A SEMICOLON IN THE FIRST LINE OF PARAGRAPH (b) AFTER THE WORDS "will 
be paid for once only" AND DELETE THE REST OF THE PARAGRAPH. 

AMEND PARAGRAPH (d) AS FOLLOWS: 

"(d) that, in the case of material from a commercial source or from borrow pits selected by the 
Contractor, no additional payment will be made for the class of excavation, method of 
processing (except stabilizing), or overhaul." 
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PSME 8.3 SCHEDULED ITEMS 

ADD THE FOLLOWING ITEM:   

"PSME 8.3.11 Treatment of subbase with: 

(a) Weed-killer ................................................................................................... Unit: m² 

(b) Insecticide .................................................................................................... Unit: m² 

The tendered rates shall include full compensation for supplying, spreading and mixing-in or 
applying the poison. 

Only areas that were treated on the written instructions of the Engineer will be measured for 
payment." 
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PSMF        BASE 

 

PSMF 3 MATERIALS 

PSMF 3.3 PHYSICAL AND CHEMICAL PROPERTIES 

PSMF 3.3.1 Natural gravel (stabilized or unstabilized)  

  REPLACE THE CONTENTS OF PARAGRAPH (a) WITH THE FOLLOWING: 

"(a) The maximum particle dimension of the gravel shall not exceed 63 mm." 

 

PSMF 5 CONSTRUCTION 

PSMF 5.9 TRANSPORT   

REPLACE THE CONTENTS OF THIS SUBCLAUSE WITH THE FOLLOWING: 

"All movement of material will be considered as free-haul.  No haulage cost will be paid."  

 

PSMF 8 MEASUREMENT AND PAYMENT 

PSMF 8.3 SCHEDULED ITEMS 

PSMF 8.3.5 Process base material by the following processes, as relevant, 

  and use in base (applicable to 8.3.1 or 8.3.2 or both):  

ADD THE FOLLOWING SUBITEM: 

"(e) Process base material by chemical modification  

 (applicable to item 8.3.1) ............................................................................. Unit: m³ 

The tendered rate shall include full compensation for the chemical modification as specified, 
including all labour, transport, etc.  The modifying agent will be paid for under item PSMF 8.3.8." 

 

PSMF 8.3.8 Stabilizing agent   

  REPLACE THE HEADING OF THIS ITEM WITH THE FOLLOWING: 

"PSMF 8.3.8 (a) Road lime for modification ......................................................................... Unit: t" 

"PSMF 8.3.8 (b) Cement for modification .......................................................................... Unit: kg" 

 

 

 

 

 

 

 

PSMK    KERBING AND CHANNELLING 
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PSMK 5 CONSTRUCTION 

PSMK 5.11 TRANSITION SECTIONS AND INLET AND OUTLET STRUCTURES 

DELETE THE WORDS "and with the requirements of the Project Specification" IN THE 
SECOND PARAGRAPH. 

 

 

PSMK 8 MEASUREMENT AND PAYMENT  

PSMK 8.2 SCHEDULED ITEMS 

PSMK 8.2.1 Concrete kerbing   

  REPLACE "5.8.2" IN THE THIRD LINE OF PARAGRAPH (e) WITH "5.8.3". 

 

PSMK 8.2.3 Variation of tests on extruded kerbing   

DELETE THIS SUBCLAUSE. 

 

ADD THE FOLLOWING ITEM:  

"PSMK 8.2.14 Removal of existing kerbing and: 

(a) Disposing of them off the Site........................................................................Unit: m 

(b) Reusing them elsewhere on the Site ............................................................Unit: m 

The tendered rates shall include full compensation for providing all labour and equipment, 
excavations, lifting the kerbs and, in the case of subitem (a), loading and transporting the kerbs 
from the Site and, in the case of subitem (b), cleaning the kerbs, and temporarily storing them 
and relaying them elsewhere on the Site." 
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PSVC                                                                                                           FENCING 

 
PSVC 1 SCOPE 
 
This specification covers the erection of a new 2.4m high fence with 1 x motor gate 2.4 x 2.4m. 
 
PSVC 4.2 SECURITY FENCING 
 
Add this item to cover the erection of a new 2.4m high fence 
 
PSVC 4.2.1 Material 

 
(a) Straining posts, stays, standards and droppers 

 
Straining posts, stays, standards and droppers shall be of the type and size indicated on the drawings. Steel 
sections shall be comply with the requirements of CKS 82 and timber posts with the requirements of SABS 
457, Timber posts shall treated with a preservative in accordance with the requirement of sub clause 5402 
(b)(i) 
 
Droppers shall be 0.56 kg/m ridgeback pattern droppers 
 
Tubular staining shall be posts and stays shall be galvanized in accordance with SABS 763 for class B1 
articles, or shall be painted as specified in section 8400 as may be required on the drawings, and shall have 
a wall thickness of at least 2.95 mm. Unless otherwise shown on the drawing on the drawing, all tubular posts 
shall be provided with a 230 mm x 230 mm footplate and a pressed steel or cast-iron cap. Tubular stays shall 
have a nominal bore of at least 60 mm.  
 
Rolled steel section shall be provided with a protective coating of tar or other approved material. 
 
(b)  Bolts for stays 
 
Bolts shall be galvanized steel bolts of the required length and a diameter which shall not be less than 12 
mm. All the necessary bolts, nuts and washers, shall be supplied with each post. 

 
B 5507  Erecting fence wire 
 
All fence wire shall be tied to the sides of standards or posts to prevent the wires from being displaced or 
becoming loose. The wire shall be carefully tensioned without sagging and true to line, care being exercised 
not to tension the wire to such an extent that it will break, or that end, corner, straining or gate posts will be 
pulled out or that it will be easily damaged during veld fires.  
 
Each strand of fencing wire shall be securely tied in the correct position hard \up to each standard with soft 
galvanized tying wire. The tying wire for each strand shall pass through a hole or notch in the standard, while 
the ends of the tying wire shall be wound at least four times around the fencing wire to prevent it from moving 
in a vertical direction 
 
B 5513 GENERAL REQUIREMENTS 
 
The completed fence shall be plumb, taut, true to line and ground contour, with all posts, standards and stays 
firmly set. The height of the lower fencing wire above the ground  at posts and standards shall not deviate by 
more than 25 mm from that shown on the drawings. Other fencing wires shall not deviate by more than 10 
mm from their prescribed vertical positions. 
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B 5514  MEASUREMENT AND PAYMENT 
Item             
         
55.01 Cleaning the fence line 2m wide strip……………………………………………..……….Unit  m(m) 
The removal of trees and stumps with a girth exceeding 1 m shall be paid as specified in section 1700 

 
 
B 55.02 Supply and erect new fencing material for new fence: 

 
(a) Zinc-coating 500mm razor wire flatwrap coil (SABS 675)…………………………Unit (m) 
 
(b) Zinc-coating smooth wire 2.24mm diameter. high tensile fencing wire (SABS 

675)…………………………………………………………..……………….…………Unit (m) 

 

(c) Zinc-coating 50x30x3.15mm diamond wire mesh 1.80m high (SABS 675)………Unit (m) 

 

The unit of measurement shall be erected as specified in the drawings completely drilled with steel cap and 
base plate and painted. The price shall also include full compensation for the supply and installation of the 
frame (being, corner posts, standard posts at specified centres, straining posts and steel rods welded to the 
frame for fixing the mesh) and excavation of 300mm x 300mm x 800mm deep holes and the backfill with 
concrete. 

 

(d) Gate: Single motor gate (2.4 x 2.4 mm) ………………………………….……...Unit (No.) 
 
The unit of measurement shall be the number of new gate erected. The two wings of the double gates shall 
be considered as one gate. The tendered rate shall include full compensation for the procurement and supply 
of all material including gates, gate posts, hinges, bolts, mesh, binding wire, concrete, etc., as well as the 
erection of the gates as specified and indicated on the drawings. 
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PSES                                                                                                          ELECTRICAL 

 

PSES1.1 Standards 

All materials and equipment to be supplied and installed under this contract shall be new and of the best 
quality available. 
 
All materials and equipment shall comply with the requirements laid down in the latest editions of the BS, 
SABS and IEC specifications and their amendments (if any) as well as those laid down in this specification. 
 

Where items bearing the SABS mark are available for any of the materials and equipment specified, only 
materials bearing the said mark, will be acceptable. 
 
The following Standard Specifications and drawings shall apply: 

SANS 97 - Medium voltage cables 

SANS 152 - Low voltage air break switches 

SANS 156 - Moulded Case Circuit Breakers 

SANS 164 - Plugs and socket outlets 

SANS 172 - Low-voltage fuses 

SANS 529 - Heat-resisting wiring cables 

SANS 555 - Transformer oil 

SANS 556 - 
Switchgear 

SANS 767 - Earth leakage protection units 

SANS 780 - Distribution Transformers 

SANS 890 - Fluorescent lamp reference ballasts 

SANS 891 - Fluorescent lamp reference ballasts 

SANS 908 - Meter cabinets 

SANS 950 - Unplasticized polyvinyl chloride rigid conduit and 

fittings for use in electrical installations 

SANS 1012 - Electric light dimmers 

SANS 1029 - Miniature substation 

SANS 1063 - Earth rods and couplers 

SANS 1065-1 - Metal conduits 

SANS 1065-2 - Metal fittings 

SANS 1085 - Wall boxes for the enclosure of electrical accessories 

SANS 1091 - Paint colour 

SANS 1195 - Bus bars 

SANS 1213 - Mechanical cable glands 

SANS 1239 - Plugs, socket-outlets and couplers for industrial 

purposes 

SANS 1371 - Bushings 

SANS 1411-1 - Materials of insulated electric cables and flexible 
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cords: conductors 

SANS 1418-1 - Aerial bundled conductor system: Cores 

SANS 1433-1 - Terminal blocks having screw and screwless terminals 

SANS 1433-2 - Flat push-on connectors 

SANS 1473-1 - Low-voltage switchgear and control gear assemblies: 

Type-tested and partially type-tested assemblies 

SANS 1473-2 - Low-voltage switchgear and control gear assemblies: 

Busbar trunking systems 

SANS 1507-1 - Electrical cables with extruded solid dielectric 

insulation for fixed installations (300/500 V to 

1900/3300V): General 

SANS 1507-2 - Electrical cables with extruded solid dielectric 

insulation for fixed installations (300/500 V to 

1900/3300V): Wiring cables 

SANS 1507-3 - Electrical cables with extruded solid dielectric 

insulation for fixed installations (300/500 V to 

1900/3300V): PVC distribution cables 

SANS 1507-4 - Electrical cables with extruded solid dielectric 

insulation for fixed installations (300/500 V to 

1900/3300V): XLPE distribution cables 

SANS 1507-5 - Electrical cables with extruded solid dielectric 

insulation for fixed installations (300/500 V to 

1900/3300V): Halogen free distribution cables 

SANS 1507-6 - Electrical cables with extruded solid dielectric 

insulation for fixed installations (300/500 V to 

1900/3300V): Service cables 

SANS 1574 - Electric cables and flexible cords 

SANS 1576 - Welding cables 

SANS 1607 - 
Electromechanical watt-hour meters 

SANS 1619 - 
Small power distribution units (ready boards) for single-
phase 230V service connections 

SANS 1765 - 
Safety of distribution boards 

SANS 1777 - 
Photoelectric control units for lighting 

SANS 1799 - 
Watt-hour meters - AC electronic meters for active energy 

SANS 1885  
Switchgear 

SANS 1973 - 
Switchgear 

SANS 10086-1 - The installation, inspection and maintenance of 
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equipment used in explosive atmospheres 

SANS 10108 - The classification of hazardous locations and the 

selection of apparatus for use in such locations 

SANS 10142 - Code of Practice for the wiring of Premises 

SANS 10198-4 - The selection, handling and installation of electric 

power cables of rating not exceeding 33kV: Current 

ratings 

SANS-10198-11 - The selection, handling and installation of electric 

power cables of rating not exceeding 33kV: Jointing 

and termination 

SANS-10198-14 - The selection, handling and installation of electric 

power cables of rating not exceeding 33kV: Installation 

of aerial bundled conductor cables 

SANS 10199 - The design and installation of an earth electrode 

SANS 10222-3 - Electrical security installations: Electric security 

fences 

SANS 10292 - Earthing of low-voltage distribution systems 

SANS 10313 - The protection of structures against lightning 

SANS 60044 - Current Transformers 

SANS 60269 - Low voltage fuses: General requirements 

SANS 60309-1 - Plugs, socket-outlets and couplers for industrial 

purposes: General requirements 

SANS 60309-2 - Plugs, socket-outlets and couplers for industrial 

purposes: Dimensional interchangeability 

requirements for pin and contact-tube accessories 

SANS 60335-2 - Safety of household and similar electrical appliances: 

Particular requirements for electric fence energizers 

SANS 60439-1 - Low-voltage switchgear and control gear assemblies: 

Type-tested and partially type-tested assemblies 

SANS 60439-2 - Low-voltage switchgear and control gear assemblies: 

Particular requirements for busbar trunking systems 

SANS 60439-4 - Low-voltage switchgear and control gear assemblies: 

Particular requirements for assemblies for 

construction sites 

SANS 60439-5 - Low-voltage switchgear and control gear assemblies: 

Particular requirements for assemblies intended to be 

installed outdoors in public places 

SANS 60529 - Degrees of protection provided by enclosures 
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SANS 60570 - Electrical supply track systems for luminaires 

SANS 60614  - Metal conduit 

SANS 60669-1 - Switches for household and similar fixed-electrical 

installations: General 

SANS 60669-2 - Switches for household and similar fixed-electrical 

installations: Electronic switches 

SANS 60906-3 - IEC systems of plugs and sockets for household and 

similar purposes 

SANS 60921 - Ballasts for fluorescent lamps 

SANS 60947-2 - Low-voltage switchgear and control gear: Circuit 

breakers 

SANS 60947-3 - Low-voltage switchgear and control gear: Switches 

and disconnectors 

SANS 60947-4-1 - Low-voltage switchgear and control gear: Contactors 

and motor starters (Electromechanical) 

SANS 60947-4-2 - Low-voltage switchgear and control gear: Contactors 

and motor starters (semiconductor motor controllers) 

SANS 60947-4-3 - Low-voltage switchgear and control gear: Contactors 

and motor starters (For non-motor loads) 

SANS 60947-5-1 - Low-voltage switchgear and control gear: 

Electromechanical control circuit devices 

SANS 60947-5-2 - Low-voltage switchgear and control gear: Proximity 

switches 

SANS 60947-5-2 - Low-voltage switchgear and control gear: Electrical 

emergency stop device with mechanical latching 

function 

SANS 60947-6-1 - Low-voltage switchgear and control gear: Automatic 

transfer switching equipments 

SANS 61000-4-5 - Testing and measuring techniques: Surge immunity 

test 

SANS 61000-4-7 - Testing and measuring techniques: Harmonics and 

interharmonic measurement 

SANS 61084 - Cable trunking and ducting for electrical installations: 

General requirements 

SANS 61035 - Metal fittings 

SANS 61347 - Ballasts for fluorescent lamps 

NRS 002 - Graphical symbols for electrical power, 

telecommunications and electronic diagrams 
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NRS 003 - Switchgear 

NRS 013 - Medium voltage cables 

NRS 029 - Current Transformers 

NRS 030 - Distribution Transformers 

BS 89 - Ammeters 

BS 142 - Electrical Protection relays 

BS 148 - Specification for unused mineral insulating oils for 

transformers and switchgear 

BS 159 - Bus bars 

BS 162 - Switchgear 

BS 638 - Welding cables 

BS 923 - Testing 

BS 1650 - Specification for capacitors for connection to power – 

frequency system 

BS 2631 - Switchgear 

BS 3938 - Current Transformers 

BS 3941 - Potential Transformers 

BS 4504  Circular flanges for pipes, valves and fittings (PN 

Designated) 

 

All equipment must comply with Government Notices as well as any other regulation in respect of noise and 
interference. 
 
Any noise and interference caused by any equipment after commissioning must be suppressed to the 
satisfaction of the Employer and any cost involved will be for the contractors account. 

 

PSES1.2 System and Site Conditions 

All materials and equipment supplied under this contract shall be suitable for operation under the following 
existing conditions unless specifically specified otherwise elsewhere in this document: 
 
Medium voltage system: 
11 000 V, 50 Hz, 3 phase, 3 wire, alternating current with solidly earthed neutral and fault capacity of 250 
MVA and able to withstand a short time current of 20 kA for 3 seconds at 11 kV. 
 
Impulse level 95 kV (at sea level) (1,2/50 impulses in accordance with IEC Publications 60-2) 
 
Low voltage system: 
415/230 V, 50 Hz, 3 phase, 4 wire, alternating current with solidly earthed neutral. 

 

PSES1.3 Radio and TV Interference 

All equipment installed under this Contract shall comply with the Government Notice No. R.2246 and any 
other applicable rules and regulations in respect of radio and TV interference. Any equipment found producing 
interference after commissioning, shall be suppressed or replaced to the satisfaction of the Engineer without 
any additional cost. 
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PSES1.4 Protection of Equipment Against Voltage Surges and Spikes 

Tenderers shall allow in their tender prices for adequate protection of the equipment supplied and installed 
under this Contract against direct as well as induced voltage surges and spikes which may be experienced 
on the system. 
 
Electronic equipment shall be adequately protected on both the incoming and outgoing terminals as well as 
on both ends of cables leaving and entering a building by means of suitable arrestors compatible with the 
relevant equipment. 

 

PSES1.5 Interchange Ability 

All equipment must be manufactured to such close tolerances that all similar components and spares must 
be fully interchangeable without any further alterations or adjustment being necessary. 

 

PSES1.6 Water and Debris Accumulation 

All outdoor equipment shall be designed so that water and debris will not readily accumulate to cause 
deterioration of equipment or an electrical discharge hazard.  Where this cannot be avoided, such places 
shall be easily accessible for cleaning. 

 

PSES1.7 Name tags 

Identification tags shall be attached to all equipment, sub-assemblies, components such as instruments, 
fuses, junction boxes, cable ends etc. The tags shall be screwed on with brass or plated steel screws (no self 
tapping screws will be permitted). Where it is not possible to use screws such as on the cables, other means 
of attachment must be submitted for approval to the Engineer. 
 
Cables shall be tagged at either end, whether the end terminates in a distribution board, inverter or an end 
box. Cable ends shall be tagged with the destination name e.g. DB 1 Feeder No.1.  
 
All cable cores and internal panel wiring shall be identified at both ends by means of durable colour coded 
wire marking ferrules in accordance with numbering systems in cable and wiring diagrams. Only closed ring 
interlocking type identification ferrules shall be used. 
 
Outdoor tags shall be of stainless steel or brass type. 
 
Tags mounted indoors or protected by an enclosure shall be made of Ivorene or similar sandwich material 
with black letters on a white background. 
 

Letter sizes must be compatible with the application, e.g. 
i. 3 to 5 mm for fuses, terminals, relays etc. 
ii. 12 to 20 mm for panels or cubicles 
iii. about 50 mm for switchboard or MCC board names 
iv. about 80 mm for building or structure names  

 

PSES1.8 Fasteners 

All bolts and studs shall protrude at least one thread but not more than four threads through the nut, with all 
washers in position. All bolts and studs shall be equipped with spring and flat washers. 
 
If any bolts, nuts, screws or other fasteners are placed in a position that are not accessible to conventional 
tools, then the Contractor shall provide special tools.  This also applies where the size or shape of the fastener 
is not conventional. 

 

PSES1.9 Colour and Finishing 
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All metal parts of equipment shall either be finished in baked enamel or powder coating or galvanized 
(depending on the circumstances) after manufacture and treatment to SANS 10064. Surface preparation shall 
comply with SANS 10064. Prior to painting, all metal parts shall be thoroughly cleaned of rust, mill, scale, 
grease and foreign matter to a continuous metallic finish. Sand or shot blasting or acid pickling and washing 
shall be employed for this purpose. 
 
Colours of paint to be used shall be confirmed with the Electrical Engineer / Architect prior to ordering of 
materials. All Colours of paint shall be in accordance with SANS 1091 - National colour standard. 
 
In the case of switchboards and large equipment enclosures, a tin of matching touch-up paint not smaller 
than 1 litre shall be provided. 
 
All steel areas subjected to corrosive atmospheres, which cannot be painted and the paintwork must be 
maintained afterwards, or specified to be galvanized must be hot dip galvanized to SANS 763 and SANS 121 
- Hot dip galvanized coatings on fabricated iron and steel articles. The galvanizing must be clean, smooth, of 
uniform thickness and unblemished. 
The galvanizing must not affect the mechanical properties of the covered metal. 
 
All drilling, welding, cutting and bending must be complete and the metal must be cleaned of any machining 
blemishes, mill scale, rust and lubricants before galvanizing.  If site trimming, drilling and cutting cannot be 
avoided then all such denuded surfaces must be dressed with a cold galvanizing paint. 
 
Galvanized areas must be kept free of lubricants. 
 
Wire must be galvanized to SANS 935. 

 

PSES1.10 Inspections And Tests 

All equipment will be inspected by the Engineer and tested in his presence both in the factory during 
manufacturing and on site during installation.  The Engineer will do all inspections accompanied by the 
Contractor and the Contractor will do all tests with the Engineer as witness. 
 
The Engineer will require seven (7) days notification to avail himself for any test or inspection and the 
Contractor must arrange for the maximum number of inspections and tests to be done on the same day.   
 
The Contractor must provide all testing facilities and instruments, all equipment required for a test or 
inspection and all safety clothing prescribed by the Engineer. 
 
The instruments must have valid test certificates issued by an accepted testing authority and the results of 
the test done must be recorded on a test certificate, of which the Engineer must receive two copies. 
 
The Engineer reserves the right to call for a calibration test on any instruments used during the test. 
 
The cost of all tests must be included in the tender price. 

 

PSES1.11 Performance Tests 

On completion of erection and installation the Contractor must carry out the following tests before 
commissioning, where applicable, in addition to any other tests, which may be specified elsewhere: 

i. Cable Insulation test. 
ii. Earth Continuity test. 
iii. Module Flash test 
iv. Thermographic Imaging of modules, cable joints and terminations 
v. Performance Ration test 
vi. Short Circuit Current 
vii. Open Circuit Voltage 
viii. Polarity test 
ix. IV Curve test on 10% sample of strings 
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On completion of installation and putting into proper operation all the plant and equipment, the Contractor will 
be required to make suitable arrangements for the testing of all plant and equipment supplied under this 
Contract and running the plant for at least one week, during which time he shall also train all the operators in 
the correct running of the plant.  He shall also explain the maintenance manuals to the operator during this 
time. 
 
The entire cost of testing, including supply of test equipment, must be borne by the Contractor and an 
adequate allowance for such tests must be made in the Tendered price. 
 

PSES1.12 Operating and Maintenance Instructions 

Before completion of the testing of the plant, the Contractor shall provide the Employer with adequate and 
complete working, operating and maintenance instructions in triplicate, with the necessary drawings and 
diagrams clarifying the instructions. 
 
Instructions are to be made up in book form and particular reference is to be made to: 

i. Maintenance of equipment; 
ii. Precautions to be taken in running the plant; 
iii. All instruments and components must be fully described in data sheets supplied by the relevant 

suppliers; 
iv. Wiring diagrams of the complete electrical installation. 

 
The manual must be specific for the plant supplied and all extraneous material not connected with the relevant 
plant shall be deleted, leaving the manual as a comprehensive coherent document, bound in a professional 
way such that this may be used frequently without falling apart.  
Standard pamphlets may be supplied as addendums, bound separately in a good quality file to serve as 
reference but will not be allowed as part of the main manual. 
 
NB. The prices Tendered in the Schedule of Prices will be held to include for the supply of these operating 
and maintenance instructions. 

 

PSES1.13 Low tension PVC cables 

The cables shall be of 600/1 000 V AC grade PVC SWA PVC cable complying with SANS 1507. The number 
of cores shall be as specified in the Detail Specification or in the BOQ, as required for a specific purpose. 

 

PSES1.14 Low tension DC cables 

The cables shall be flexible 900/1 500V DC grade Halogen free cross-linked insulation and a sheath of 
Halogen free cross-linked, flame retardant cable suitable for internal and external PV installations.  The cable 
to be used shall have a temperature rating between -40°C and +90°C and a derating factor of 1 at +60°C. 

 

PSES1.15 Laying of Mulitcore AC & DC Cables 

The storage, transportation, handling and laying of the AC and DC cables shall be according to first class 
practice, and the contractor shall have adequate and suitable equipment and labour to ensure that no damage 
is done to the cables during such operations. 
 
DC cables shall not be buried in ground directly. They shall be protected mechanically in suitably sized 
sleeves at all times. Where DC cables are exposed to sunlight radiation, they shall be installed in surface 
mounted galvanized containment. 
Trenching 
The tenderer shall base his prices for trenching on the following definition of the various types of ground: 
 
Hard rock shall mean granite, quarzitic sandstone, slate and rock of similar or greater hardness, solid shale 
and boulders over 0,03 mm³ in volume. 
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Soft rock shall mean rock that can be loosened by handpick and includes hard shale, compact ouklip and 
boulders from 75 mm in diameter up to 0,03 m³ in volume. 
Earth shall mean ground that can be removed by pick and hand shovel and includes loose gravel, clay, made-
up ground, loose or soft shale, loose ouklip and boulders less than 75 mm in diameter. 
 
No guarantee is given or implied that blasting shall be required, but should this method of removal be 
necessary and permitted, then the contractor shall take all responsibility and observe all conditions set forth 
in Government and Local Authority Regulations. 
 
Power driven mechanical excavators may be used for trenching operations along some sections of the route 
provided that they are not used in close proximity to other plant liable to be damaged by the use of such 
machinery. The engineer’s representative must in each case approve their use along sections of the route. 
 
For low voltage cables, the trenches shall be excavated to a depth of 825 mm below ground level and for HT 
cables to a depth of 1 075 mm below ground level and trenches shall be not less than 450 mm wide for two 
cables. The low voltage cables shall be spaced at least 75 mm apart throughout the entire route, while HT 
cables shall be spaced at least 150 mm apart. The bottom of the trench shall be level and clear and the 
bottom and sides free from rocks and stones liable to cause damage to the cable. 
 
The contractor must take all necessary precautions to safeguard all structures, roads, sewage works or other 
property on the site from any risks of subsidence and damage. 
 
When laying cables in trenches excavated in soft or hard rock or containing sharp stones, rocks or other items 
most likely to injure cables, the following precautions shall be taken: 
 
a) Before laying the cables injurious items shall be removed from the bottom of the trench. 
The floor of the trench shall be evenly covered with a layer of sifted backfill or sand to a level, which is 75 
mm above the highest unevenness of the trench. 
 
b) Suitable cable rollers onto which the cable shall be drawn must be placed in the cable 
trench.  The rollers must preferably be spaced 2 metres apart, but the spacing must under no 
circumstances exceed 3 metres.  Where cables are coiled from an approved cable trailer and laid directly, 
rollers are not necessary.   
 
The laying of cables shall not commence until the trenches have been inspected and approved. The cable 
shall be removed from the drum in such a way that no twisting, tension or mechanical damage is caused, and 
must be adequately supported at short intervals during the whole operation. Particular care must be exercised 
where it is necessary to draw cables through pipes and ducts to avoid abrasion, elongation or distortion of 
any kind. The ends of such pipes and ducts shall be sealed to approval after drawing in of the cables. 
 
The cables shall then be covered with a 150 mm layer of sifted backfill or sand. The backfill shall be well 
consolidated. 
 
Should the soil used for bedding and the covering layer of 150 mm be run through a screen the whole diameter 
of screen shall not exceed 6 mm. 
Backfilling shall then be continued with proper grading of material to ensure settling without voids, and the 
material is to be stamped down after the addition of every 150 mm. The surface is to be made good to 
approval. 
 
Should the backfill or sand, to specification, not be available at any particular point of the trench, the contractor 
shall transport it from elsewhere. 
 
Where cables are cut and not immediately made off, the ends are to be sealed without delay. 
 
All surplus ground and rocks shall be removed from the works and dumped at a site to be obtained by the 
contractor. The cost of this work shall be included in the contractor's price. 
 
At all positions where LT cables cross HT cables approved concrete slabs shall be placed over the HT cables 
and shall extend for a distance of 2 metres on either side of the crossing. Where communication cables are 
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crossed, the power cables shall cross over the communication cables and slabs shall be put on top of the 
power cables extending 2 metres on either side of the crossing. 

 

PSES1.16 Jointing of Cables 

Jointing will only be allowed in multicore cables and joints must be restricted to the absolute minimum. All 
joints shall be made to the best practice by competent cable jointers using first class material.  
 
The contractor shall maintain the electrical continuity of the armouring in an approved manner at all straight 
through joints. 
 
Low voltage power and control cables 
Joints shall only be allowed where more than one drum length of cable is necessary to complete a specific 
circuit. 
 
The jointing kit shall be of an approved type of epoxy-resin pressure type. The joints shall be made to the 
manufacturer's instructions and with materials stipulated in such instructions. 
The joint boxes shall be large enough to accommodate both the wire armouring and the PVC of the cable to 
avoid electrolytic corrosion. 
 
Conductors shall be jointed with crimped or soldered ferrules being separately insulated with PVC tape prior 
to the filling of the box with resin. 
 

Low voltage DC cables 
DC cables shall not be jointed unless approved by the Engineer. Only suitable MC-4 certified joint kits, rated 
at 1000V shall be used where cables are joined above ground level and below ground level, within the 
sleeves. 

 

PSES1.17 Termination of Cables 

Low voltage multicore power and control cables 
Cables are to be terminated with cable glands manufactured of bronze and comprising a barrel with sealing 
washer and bush nut screwed into one end and a compression nipple with wire clamping ring screwed onto 
the other end.  
 
The opposite end of the compression nipple must have a male electrical thread with locknut. The glands shall 
be suitably sized for the relevant cables, be of the adjustable type complete with armour clamps and with 
watertight neoprene shrouds. 
 
The contractor shall be held responsible for damage to any existing service brought to his attention by the 
relevant authorities and shall be responsible for the cost of any repairs. 
 
The contractor shall acquaint himself thoroughly on site, with the cable routes, before submitting a tender. 
 
Low voltage DC cables 
DC cables shall be terminated, using high quality MC4 connectors, certified and rated at 1000V.  

 

PSES1.18 Testing of Cables 

On each completed section of laid and jointed cable, the insulation shall be tested to approval with an 
approved "Megger"-type instrument of not less than 500 V. 

 

PSES1.19 Containment, Conduits and Accessories 

All conduit and conduit accessories shall comply with the requirements of SANS 162 and shall bear the SABS 
mark. 
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All surface mounted conduit and conduit accessories shall either be finished in black stove enamel on the 
inside as well as on the outside, or shall be hot-dip galvanised on the inside as well as on the outside, 
depending on the circumstances. All conduit fittings shall be of heavy gauge pressed metal, zinc base alloy 
or die cast fittings will not be acceptable. 
 
All conduit cast into concrete shall be of the heavy-duty type with threaded fittings. Only brass bushes and 
bushnuts will be acceptable. 
 
Standard 100 x 100mm AND 100 x 50 mm Boxes 
These boxes shall be heavy gauge, hot dip galvanised, pressed steel boxes, complying with SANS 
specification no. 518. 
 
Cover plates 
All cover plates shall comply with the requirements of SANS specification no. 518 and shall be finished in 
white baked enamel. 
 
VC Insulated Conductors 
These conductors shall be of high conductivity, stranded copper with polyvinyl chloride insulation of the 1000 
V grade, complying with the requirements of SANS specification no. 1507, with special reference to table XX. 
 
Cable Tray 
Cable trays shall be of the heavy duty or medium duty type. 
 
Cable trays shall be of the welded mesh type manufactured from resistance welded high tensile wire (4mm 
or 5 mm) with a mesh aperture of 50 mm x 25 mm. 
 
The cable trays shall be secured on suitable lengths of P1000 channel sections, which shall be suspended 
from the roof slab by means of suitable lengths 8 mm  threaded rods. The maximum distance between the 
supporting P1000 channels shall be according to the manufacturer’s specification.      
 
The threaded rods shall be secured to the roof slab with suitable sized rawl bolts and shall be secured to the 
channel sections by means of two nuts with washers. 
 
After manufacture, all cable trays, accessories and hangers shall be hot dip galvanised to the requirements 
of SANS 763. 
 
Cable Ladders 
Cable ladders shall be of the heavy or medium duty type equal and similar to Cabstrut Powerrack cable rack. 
 
Cable ladders shall be of the welded construction type or weld-free construction type and hot dip galvanised. 
 
The cable ladders shall be secured: 
i. on suitable lengths of P1000 channel sections, which shall be suspended from the roof slab 
by means of suitable lengths Ø8mm threaded rods. The maximum distance between the supporting P1000 
channels shall be according to the manufacturer’s specification. The threaded rods shall be secured to the 
roof slab with suitable sized rawl bolts and shall be secured to the channel sections by means of two nuts 
with washers.   
 
ii. on suitable lengths of P1000 channel sections, which shall be supported by means of the 
typical cantilever arm installation according to the manufacturer’s specification. 
After manufacture, all cable ladders, accessories and hangers shall be hot dip galvanised to the requirements 
of SANS 763. 
 
Busbars and accessories 
Busbars and accessories shall be of the metal clad type, of the prescribed current rating and shall conform 
to the requirements of SANS 784 and SANS 1195. 
 
The systems shall be equal and similar to the Schneider Electric Canalis system and shall be complete with 
all matching mounting pieces, joints, branching off, elbows, end covers, arcing shields and expansion pieces. 
Provision shall be made for absorption of thermal expansion to prevent damage to the busbars. 
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The outside finish of the systems and accessories after manufacturing shall be "Dove grey" baked enamel 
(colour No. G22 to SANS 1091-2004) for the "normal" busbars. 

 

PSES1.20 Photovoltaic Panels 

General 
PV panels used shall be monocrystalline panels. 
 
The PV modules shall be from a reputable tier 1 company. Tiering shall be according to the system developed 
by Bloomberg New Energy Finance. 
 
The PV panels shall be suited to conditions on site. Special attention should be given to this in the proposal 
considering dust and temperature extremes that may be experienced. 
 
Standards 
The PV panels shall adhere to IEC 61215 and IEC 61730 and comply with 
ISO 9001:205 Quality Management Systems. 
 
Warranties 
The PV panels shall have at least the following warranty: 
25-year linear power output warranty which means a first-year degradation of less than 2,5% and thereafter 
less than 0,8% per year.  
 
Product warranty of 20 years.  
 

PSES1.21 Power Optimizers 

 

General 
The power optimizers shall be from a reputable manufacturer that offers support for their products in South 
Africa. The power optimizers used shall be specifically designed for use with the inverter. 
 
One optimizer shall be frame mounted module add-on type for commercial installations. 
 
Standards 
The optimizer and inverter combinations shall adhere to IEC 62116; IEC 62109-1; IEC 61727 and NRS 097. 
 
Warranties 
The power optimizers shall have a product warranty of 25 years.  

 

PSES1.22 Inverters 

General 
The inverters shall be fixed voltage string inverters from a reputable manufacturer that offers support for their 
products in South Africa. The inverter proposed shall be specifically designed for the photovoltaic systems 
and have Maximum Power Point Tracking (MPPT). 
 
Where power optimizers are used then the MPPT can be done on the optimizers. In this case the inverter 
and optimizers should be designed to work together and seamlessly integrate with one another. 
 
The inverters shall have built in surge protection on the DC inputs and communications ports and shall have 
rapid shutdown upon AC grid connect. 
 
Inverters shall be able to communicate with each other in a master slave configuration using RS485 and be 
able to communicate with Ethernet switches or external PV system control via Ethernet. 
 
The inverter shall have a built in DC disconnect switch. 
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DC inputs shall be by means MC4 connectors. 
 
Standards 
The inverter shall adhere to IEC 62116; IEC 62109-1; IEC 61727 and NRS 097.  
 
Warranties 
The inverters shall have a product warranty of at least 12 years.  
 

PSES1.23 DC Cables 

 

General 
The cables shall be flexible 600/1 00 V AC and 900/1 500V DC grade Halogen-free cross-linked insulation 
and a sheath of Halogen-free cross-linked flame retardant cable suitable for internal and external PV 
installations. 
 
Temperature rating of -40°C to +90°C. 
 
Conductor temperature of +120°C. 
 

Standards 
The cables shall adhere to UL 4703, shall be tested at 6.5kV AC to BS EN 50395, ozone resistant to BS EN 
50396, UV resistant to HD 605 S2 and tested for durability to EN 60216. 
 
Other standards to adhere to: 
EN 50618 
TUV 2 PfG 1169/08.2007 
BS EN 50288-3-7 
BS EN 60068-2-78 
BS EN/IEC 61034-2 
BS EN 60754-1/2 
BS EN/IEC 60332-1-2 
 
Cables shall be tested in an ISO/IEC 17025 laboratory. 
 
Construction 
Conductor: Class 5 flexible tinned copper conductor 
Insulation: Halogen-free cross-linked compound 
Sheath: Halogen-free cross-linked flame retardant compound 
Sheath colour: Black 

 

PSES1.24 Design procedures 

Helioscope or similar solar design Software will be utilised to determine the most effective position and 
placement of the PV panels on the unit block roofs, to eliminate shaded spots and orientations positioned to 
be facing as North as possible. Inverter quantities and cable sizes are then calculated accordingly, based on 
the PV Panel field arrangements. A report will be submitted to the Employer, by the Electrical Engineer, with 
the following: 
 
The proposal shall provide the following technical data: 
 kW peak DC  
 kW peak AC 
 All system losses in the system. 
 Specific kWh yield 
 Performance ratio 
 Availability 
 
The proposal shall give the following: 
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 Internal rate of return 
 Payback period 
 Exchange rates on which offer is based as at completion. 
 Proportion of costs linked to relevant currency 
 Price validity 
 R/kWp 
 R/kWh produced over 10, 20 and 25 years. 
 

The parameters used shall be as follows: 
 Blended kWh tariff of R 0,85/kWh for the first year. 
 Tariff to escalate by 7% year on year. 
 Rebates, incentives etc. will not be taken into consideration. 
 Inflation of 6% 

 

PSES1.25 Procurement requirements 

All materials and equipment supplied under this contract shall be suitable for operation under the following 
conditions unless specifically specified otherwise elsewhere in this document: 
High voltage system: 11 000 V, 50 Hz, 3 phase, 3 wire alternating current with solidly earthed neutral and 
fault capacity of 250 MVA. 
Low voltage system: 420/240 V, 50 Hz, 3 phase, 4-wire alternating current with solidly earthed neutral. 
Ambient temperature: Minimum:  -6°C 

Maximum:  +40°C  
Humidity:   Up to saturation 
Altitude:   1600m 
 
Immediately on his Tender being accepted, the Contractor shall purchase all those materials to be supplied 
by him and which are in short supply or for which the delivery period for equipment may have a long lead 
time. 
 
No liability or responsibility whatever shall attach to the employer for materials ordered by the Contractor 
except if these have been ordered in accordance with written instructions issued by the Engineer or the 
Employer. 
 
System MUST be able to work without a grid connection 

 

PSES1.26 Subcontracting – Special Conditions of Contract 

No sub-Contractor shall be employed on the works who will not enter into a Contract with the Contractor upon 
terms and conditions consistent with those in this Contract and securing the due performance and 
maintenance of the Work supplied or executed by such sub-Contractor and indemnifying the Contractor 
against the claims arising out of the misuse by the sub-Contractor or his workmen of any portion of the Works 
of the Contractor in consequence of any act, omission or default of the sub-Contractor, his servants or agents 
and against any liability under the Workmen's compensation Act, no. 30 of 1941, and any amendments 
thereto or the Common Law for Personal Injury. 
 
The Contractor shall not assign, sublet or sub-Contract any portion of the work without first obtaining the 
written permission of the Engineer which, if given shall not exempt the Contractor from responsibility for the 
complete execution of the Works in accordance with the Contract. 
 
The Employer does not undertake any responsibility for the payment of any moneys due by the Contractor to 
any sub-Contractor. 

 

PSES1.27 Testing And Commissioning 
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On completion the Contractor shall test and commission the complete installation in accordance with the 
latest edition of SANS 10142 and submit a detailed test report and a Certificate of Compliance to the engineer 
to be forwarded to the Client. 
 
During commissioning, and after if necessary, the Contractor shall instruct an attendant or attendants of the 
Client in the operation of the installation and equipment until he/they is/are fully conversant with the operation 
and maintenance of the installation. 
 
During testing and commissioning the contractor shall with the engineer verify system performance and 
compare it with design performance. 
 
Testing, commissioning and documentation shall be in line with IEC 62446. 
 
Include flash tests and thermal imaging of the completed installation. 
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C3.2.3 : PARTICULAR SPECIFICATIONS 

 

In addition to the General, Standardized and Variation Specifications the following Particular Specifications / 

Policies shall apply to this contract: 

 

C3.2.3.1 GENERIC LABOUR-INTENSIVE SPECIFICATION (PLI) 

C3.2.3.2 OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 

C3.2.3.3 ENVIRONMENTAL SPECIFICATION (PZ)  
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C3.2.3.1  GENERIC LABOUR-INTENSIVE SPECIFICATION (PLI) 

 

PLI 1 SCOPE 

This specification establishes general requirements for activities which are to be executed by hand 
involving the following: 

 (a) trenches having a depth of less than 1,5 metres 

 (b) stormwater drainage 

 (c) low-volume roads and sidewalks 

15 

PLI 2 PRECEDENCE 

Where this specification is in conflict with any other standard or specification referred to in the Scope 
of Works to this Contract, the requirements of this specification shall prevail. 

 

PLI 3 HAND EXCAVATABLE MATERIAL 

Hand excavatable material is material: 

(a) Granular materials: 

 (i)whose consistency when profiled may in terms of table 1 be classified as very loose, 
loose, medium dense, or dense; or 

 (ii)where the material is a gravel having a maximum particle size of 10 mm and 
contains no cobbles or isolated boulders, no more than 15 blows of a dynamic cone 
penetrometer is required to penetrate 100 mm. 

 

 (b) Cohesive materials: 

 (i)whose consistency when profiled may in terms of table 1 be classified as very soft, 
soft, firm, stiff and stiff/very stiff; or 

 (ii)where the material is a gravel having a maximum particle size of 10 mm and 
contains no cobbles or isolated boulders, no more than 8 blows of a dynamic cone 
penetrometer is required to penetrate 100 mm; 

 

Note: (1) A boulder, a cobble and gravel is material with a particle size greater than 
200 mm, between 60 and 200 mm. 

  (2)A dynamic cone penetrometer is an instrument used to measure the insitu 
shear resistance of a soil comprising a drop weight of approximately 10 kg which 
falls through a height of 400 mm and drives a cone having a maximum diameter 
of 20 mm (cone angle of 60° with respect to the horizontal) into the material 
being used. 

 

Table 1: Consistency of materials when profiled 

 

Granular materials Cohesive materials 
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Consistency Description Consistency Description 

Very loose Crumbles very easily 
when scraped with a 
geological pick. 

Very soft Geological pick head 
can easily be pushed in 
as far as the shaft of 
the handle. 

Loose Small resistance to 
penetration by sharp 
end of a geological 
pick. 

Soft Easily dented by 
thumb; sharp end of a 
geological pick can be 
pushed in 30 - 40 mm; 
can be moulded by 
fingers with some 
pressure. 

Medium dense Considerable 
resistance to 
penetration by sharp 
end of a geological 
pick. 

Firm Indented by thumb with 
effort; sharp end of 
geological pick can be 
pushed in up to 10 mm; 
very difficult to mould 
with fingers; can just be 
penetrated with an 
ordinary hand spade. 

Dense Very high resistance to 
penetration by the 
sharp end of geological 
pick; requires many 
blows for excavation. 

Stiff Can be indented by 
thumb-nail; slight 
indentation produced 
by pushing geological 
pick point into soil; 
cannot be moulded by 
fingers. 

Very dense High resistance to 
repeated blows of a 
geological pick. 

Very stiff Indented by thumb-nail 
with difficulty; slight 
indentation produced 
by blow of a geological 
pick point. 

 

PLI 4 TRENCH EXCAVATION 

All hand excavateable material in trenches having a depth of less than 1,5 metres shall be 
excavated by hand. 

 

PLI 5 COMPACTION OF BACKFILLING TO TRENCHES (AREAS NOT SUBJECT TO TRAFFIC) 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 
100 mm. Each layer shall be compacted using hand stampers 

(a) to 90% Proctor density; 

(b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to 
penetrate 100 mm of the backfill, provided that backfill does not comprise more than 10% 
gravel of size less than 10 mm and contains no isolated boulders, or 
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(c) such that the density of the compacted trench backfill is not less than that of the surrounding 
undisturbed soil when tested comparatively with a DCP. 

 

PLI 6 EXCAVATION 

All hand excavateable material including topsoil classified as hand excavateable shall be excavated 
by hand. Harder material may be loosened by mechanical means prior to excavation by hand. The 
excavation of any material which presents the possibility of danger or injury to workers shall not be 
excavated by hand. 

 

PLI 7 CLEARING AND GRUBBING 

Grass and small bushes shall be cleared by hand. 

 

PLI 8 SHAPING 

All shaping shall be undertaken by hand. 

 

PLI 9 LOADING 

All loading shall be done by hand, regardless of the method of haulage. 

 

PLI 10 HAUL 

Excavation material shall be hauled to its point of placement by means of wheelbarrows where the 
haul distance is not greater than 150 m. 

 

PLI 11 OFFLOADING 

All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for 
haulage. 

 

PLI 12 SPREADING 

All material shall be spread by hand. 

 

PLI 13 COMPACTION 

Small areas may be compacted by hand provided that the specified compaction is achieved. 

 

PLI 14 GRASSING 

All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 

 

PLI 15 STONE PITCHING AND RUBBLE CONCRETE MASONRY 

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must to 
be collected, loaded, off loaded and placed by hand.  
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Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul 
distance is not greater than 150 m. 

Grout shall be mixed and placed by hand. 

 

PLI 16 MANUFACTURED ELEMENTS 

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, 
precast concrete planks and pipes, masonry units and edge beams shall not individually, have a 
mass of more than 320 kg. In addition, the items shall be large enough so that four workers can 
conveniently and simultaneously acquire a proper handhold on them. 
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C3.2.3.2  OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 

 

PROJECT SPECIFIC OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 

 

 

FOR 

 

 

Tender No. MISA/NC/PWS/021/2023/24  

 

 

THE PROVISION OF POTABLE WATER SUPPLY TO THE SETTLEMENTS OF FARM PNIEL 
281, BARKLEY WEST IN THE NORTHERN CAPE 

  

 

MANAGED ON BEHALF OF 

 

 

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT (MISA) 

(THE “CLIENT”) 
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KEY ROLE PLAYERS 

CLIENT  

Principal Agent: 

 

 

Civil Engineer 

 

 

Quantity Surveyor 

 

 

Land Surveyor 

 

 

Mechanical Engineer  

 

 

Environmental Control Officer 

 

 

Health and Safety Agent 

 

 

 

PRINCIPAL CONTRACTOR 

 

Contracts Manager 

 

 

Site Agent 

 

 

H&S Officer 

 

 

Other:  
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1. LIST OF ABBREVIATIONS 

 

MISA  Municipal Infrastructure support Agent 

AIA  Approved Inspection Authority 

BoQ  Bill of Quantities 

CC  Compensation Commissioner 

CR  Construction Regulations 

DMR  Driven Machinery Regulations 

DoL  Department of Labour 

FEMA  Federated Employers Mutual Association 

GAR  General Administration Regulations 

GSR  General Safety Regulations 

HCSR    Hazardous Chemical Substances Regulations  

HIRA  Hazard Identification Risk Assessment 

H&S  Health and Safety 

ER  Engineer’s Representative 

LI  Labour Intensive 

OH  Occupational Health 

OHSA  Occupational Health and Safety Act No. 85 of 1993 (as amended) 

OHSS  Occupational Health and Safety Specification 

PSHSS  Project Specific Health and Safety Specification 

PC  Principal Contractor 

PPE  Personal Protective Equipment   

SANS  South African National Standards (Authority) 

MSDS  Material Safety Data Sheet 

SMME    Small, Micro, Medium Enterprise 

SWP  Safe Work Procedure 
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2. DEFINITIONS 

 

The definitions used will be those set out in the Construction Regulations, Gazette No 37305 of 7 
February 2014 which are hereunder further emphasised with the following additions: 

 

Client: MUNICIPAL INFRASTRUCTURE SUPPORT AGENT (MISA) 

Construction Site: Means a workplace where construction work is being performed 

Construction Supervisor: Means a competent person responsible for supervising construction  
   activities on a construction site 

Designer: Means a competent person appointed by the Client as Agent to design, supervise 
and monitor construction on their behalf.  

 

Fall Risk: Means any potential exposure to falling either from, off or into 

 

Hazard: Source of or exposure to danger 

 

Hazard Identification and Risk Assessment (HIRA) and Risk Control: 

Means a documented plan, which identifies hazards, assesses the risks and details the control 
measures and safe working procedures which are to be used to mitigate and control the occurrence 
of hazards and risks during construction or operation phases. 

 

Health and Safety Agent: 

Means any competent person who acts as a representative for the Client in managing the projects 
health and safety and who is registered with the South African Council for the Project and 
Construction Management Profession (SACPCMP). 

 

Health and Safety Plan: 

Means a site, activity or project specific documented plan in accordance with the Clients Health 
and Safety Specification. 

 

Induction Training: 

Means once off introductory training on general health and safety issues given to all employees 
and visitors to the site before commencement of work on site. 

 

Risk: Means the probability or likelihood that a hazard can result in injury or damage. 
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Regulation/s:   Shall mean the relevant regulation/s promulgated in terms of the  Occupational 
Health and Safety Act, No. 85 of 1993. 

 

Temporary Works:  Means any falsework, formwork, support work, scaffold, shoring or other  
  temporary structure designed to provide support or means of access  
  during construction work 

 

The Act: Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 
No. 85 of 1993 and Regulations promulgated thereunder, as amended. 

 

3. KEY REFERENCES 

 

The following key references apply to the specifications: 

 

 Occupational Health and Safety Act No. 85 of 1993 and Regulations (as amended) 
 Compensation for Injury and Occupational Diseases Act No. 100 of 1993 (as 

amended) 
 SANS Code 1921-6 
 SANS Code 1200 

 

4. INTRODUCTION 

 

MISA is responsible for the provision of adequate and reliable potable water and sanitation services 
within the district and takes cognizance that its current scope of works pose inherent risks to the 
health and safety of its agents and members of the public.  

 

Each year fatalities, serious injuries and poor attitudes of Contractors mar the reputation of the 
Construction Industry.  MISA has a responsibility to limit its risk by ensuring a zero tolerance and 
better practice approach to Contractors and those affiliated to a particular project.  Thus a high 
premium is placed on the health and safety (H&S) of MISA stakeholders, which include its 
employees, professional service providers, public and its physical assets.  The responsibilities that 
the MISA and relevant stakeholders have toward its employees are captured in, but not limited to 
this document. The responsibilities stem from both moral, civil and a variety of legal obligations.  
The Principal Contractor is to take due cognisance of the above statement. 

 

MISA, as the Client and where there is an appointed H&S Agent on its behalf, shall provide a project 
specific Health & Safety Specification (PSHSS) for the project and provide the Principal 
Contractor/s making a bid or appointed to perform construction work for the project, or parts thereof.   
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4.1 Purpose of the Project Specific Health and Safety Specification (PSHSS) 
The PSHSS is a performance specification to ensure that the Client and any bodies that enter into 
formal agreements with the Client viz. Agents, Professional Service Consultants (Engineers, 
Quantity Surveyors and Land Surveyors), Principal Contractors and Contractors achieve an 
acceptable level of OHS performance. No advice, approval of any document required by the 
PSHSS, such as hazard identification and risk assessments, or any other form of communication 
from the Client shall be construed as acceptance by the Client of any obligation that absolves the 
Principal Contractor from achieving the required level of performance and compliance with legal 
requirements. Furthermore, there is no acceptance of liability by the Client, which may result from 
the Principal Contractor failing to comply with the PSHSS, i.e. the Principal Contractor remains 
responsible for achieving the required performance levels.   

 

A Mandatary Agreement in terms of Section 37.2 of the OHSA will be signed between parties prior 
to any works commencing. The PSHSS highlights the aspects to be implemented over and above 
the minimum requirements of current legislation.  Requirements may be changed should new risks 
or issues are identified that could not have been foreseen during the design phase of the project, 
or during the construction phase.  Any new legislation or standards (legislated, or determined by 
MISA) that are promulgated or accepted during the contract will automatically be applied. 

 

Environmental management shall receive due attention as per the requirements of the 
Environmental Control Officer (ECO) but will be managed by the ECO directly. 

4.2 Implementation of the Project Specific Occupational Health and Safety 
Specifications (PSHSS) 

The project specific H&S specification (PSHSS) forms an integral part of the Contract, and PCs are 
required to make it an integral part of their Contracts with Contractors and Suppliers.  A PSHSS 
will be available for each level of Contract and Contractor, and must be complied with.  

 

This specification must be read in conjunction with the OHSA, Regulations (as amended) and any 
other standards relating to work being done and ensure compliance thereto.  The information 
relative to the scope of the project, the works etc. are detailed in the tender, are to be considered 
when developing the H&S plan and associated documentation.   

 

The OHSA S.37.2 Mandatary Agreement must be fully completed by the PC, supplied by the Client.  
These documents shall be deemed to form part of the returnable Contract Documents. No work 
may commence without written approval of the H&S plan by the H&S Agent, or the responsible 
person in the MISA.  

 

Should there be design changes, or change in the scope of works, an amended PSHSS may be 
issued.  Where amended PSHSSs are issued, the PC will be required to ensure a resubmission of 
an amended H&S plan for approval.  Further to this, the PC must ensure that similar information 
must be provided as it applies to the works to all their Contractors, within 5 working days following 
notification thereof. The H&S Agent will visit the project as deemed necessary by the Designer and 
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the H&S Agent to ensure compliance and limit risk.  All activities on the site and all appropriate 
documentation will be monitored and reported on to the Client and the Designer.   

 

Non-conformances will be issued and penalties or work stoppage will be issued where appropriate.  
Communication between the H&S Agent and the PC will be through the Designer (or Client’s 
responsible person) as determined at the commencement of the project. 

 

4.3 Requirements at Tender Stage 
 Tenderers are required to undertake to employ as part of the project team a Health and 
Safety Officer for the duration of the contract.   The Health and Safety Officer shall be registered 
with SACPCMP and shall be responsible for dealing with all OHS requirements on the project 
including preparation of the project specific OHS Plan.  Items are included in the schedule of 
quantities for pricing for this requirement.  

 

 The OHS Officer to be employed shall also declare as part of the tender submission his 
acceptance of the appointment should the contractor be awarded the tender.  Copies of the 
proposed OHS Officer’s qualification, ID document and proof of registration with SACPSPM shall 
be included in the tender submission as part of the returnables.  This declaration by the Tenderer 
and the OHS Officer is to be made on Form I of the returnables Part T2.  

  

 Tenderers are to note that that failure to declare and to submit the documentation 
as detailed above shall retender the submission nonresponsive to the requirements of the 
tender procedures hence the tender offer shall not be considered for evaluation. 

 

 

5. GENERAL REQUIREMENTS  

5.1 Summary of Risks identified during Design 
The intention of the summary of findings from the design risk assessment is to highlight the residual 
risks identified during the design phase.  The summary of risks provided is to point the contractor 
towards some risks he may not be aware of during tendering stage and while developing his formal 
risk assessments for the project.  

 

The design risks and the management thereof should be included in the Principal Contractors (PC) 
risk assessments.  Where there are other Contractors appointed to do work, the PC is to ensure 
that Contractors include such information in their risk assessments. 

 

The Contractor is herein advised that no other residual risks remain which the designers judged as 
significant and unusual other than those risks that a competent Contractor can reasonably be 
expected to know or deduce from the documents prepared for this project and supplied to them. 
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5.2 Specified Hazardous Chemical Substances 
The following lists of products or substances are those which have been identified as likely to be 
used on the project.  This list is not inclusive and other products may be considered. Where the PC 
is likely to supply the product as the product has not been specified, material safety data sheets 
(MSDSs) need to be considered prior to all selections.   

 

PRODUCTS or 
SUBSTANCES 

POTENTIAL HEALTH OR OTHER RISKS 

Cement 

 Hand mixing may occur, 50kg bags are an ergonomic risk from 
handling.  

 Pumping of concrete may produce extensive vibration, extended 
hours of work, and potential eye, skin and respiratory irritant from 
dust exposure, chromates. 

Cement/Silica dust 
Caused by cutting, grinding, sanding of any concrete/granite/tiled 
surface/masonry resulting in occupational respiratory health illness 
or disease 

Petrol/diesel/lubricants Potentially a fuel bowzer on site. Fire, spillage, fumes 

Adhesives 
Used as a bonding agent and may result in contact Dermatitis and 
occupational respiratory illness or disease from prolonged exposure 

Plaster/mortar/screeds 
Contact with products may result in Dermatitis and occupational 
respiratory illness or disease from prolonged exposure 

Sealants/joint fillers 
Contact with products may result in Dermatitis and occupational 
respiratory illness or disease from prolonged exposure 

Welding fumes 
Inhalation of fumes may result in occupational respiratory illness or 
disease from prolonged exposure 

Lime 

The product is classified an irritant, irritating the respiratory system, 
skin and risk of serious damage to eyes. In contrast to the powder 
itself, the product, when 

diluted with water, can produce severe skin damage 

in humans, (alkaline burns), especially if prolonged 

skin contacts takes place. 

Paints 
Contact with different paints may result in Dermatitis and 
occupational respiratory illness or disease from prolonged exposure 
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6. OCCUPATIONAL HEALTH & SAFETY MANAGEMENT 

6.1 Structure and Organization of H&S Responsibilities 
 

6.1.1  Notification of Commencement of Construction Work 
The Client shall notify the Provincial Director of the Department of Labour (DoL) in writing, in the 
form of the Annexure 1 in the CRs for all projects requiring a work permit in terms of CR 3.  

The PC who intends to carry out any construction work other than work noted in CR 3 shall notify 
the Provincial Director in writing in the form of the Annexure 2. This shall occur after the award of 
the contract, but before commencement of construction work.  Proof of submission and/or receipt 
must be provided and kept in the H&S file. Work will not commence without the Notification being 
correctly completed and signed by the Client and proof of receipt by the Department of labour 
received.  The Notification shall only be signed by the Client following the approval in writing by the 
H&S Agent, or the Client. 

Where changes to the conditions given in the submission are required (i.e. Contractors, completion 
dates, increase in workers), a revised Annexure 1/2 must be submitted to the Department of 
Labour.  The completion date is to include the defect and liability period.  A copy of the notification 
form and any further submissions/correspondence must be kept in the H&S file. 

6.1.2 Health and Safety Plan Framework 

The H&S aspects related to the project outlined in the previous sections are to be taken into account 
when drawing up the H&S Plan.   The PC is required to demonstrate competence by providing an 
H&S system that will address the requirements of the project. 

 

The current legislative requirements, SANS codes and any other standards that may guide practice 
are to be taken into consideration.  The following aspects must be addressed in the H&S Plan as 
they play a role in reducing the overall risk of a particular activity, or section of the project.  The 
H&S Agent may from time to time request additions or systems as they relate to the works or 
legislative requirements at the time. 

 

The PC is to prepare a site layout drawing to indicate at least the following:  

 The positions of site offices of all Contractors, toilets, drinking water and worker rest areas; 

 Indicate the positions of emergency personnel and equipment (fire, first aiders, first aid 
posts);  

 Protection of plant and pedestrians, indicate parking, and 

 Storage areas (materials and equipment, waste etc.)  

 Access and egress to site for deliveries and intended temporary traffic management 

 Emergency assembly point  
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Such layouts are to be updated regularly throughout the project. 

6.1.3 Appointment of Competent Site Personnel 
The CEO (OHSA S16.1) of the PC will take overall responsibility for the appointment of competent 
site staff for the duration of the project.  Should the CEO not be personally involved in the project, 
the H&S responsibilities are to be delegated to the Contract Manager (OHSA 16.2).  Knowledge 
and training in H&S is required, and certificates indicating H&S training as well as experience to be 
included in CVs. 

 

All other legal appointments are to be made with relevance to the type of work required and kept 
current with the project programme.  The construction team is to ensure the appointed H&S Officer 
is kept up to date with all planned activities, to ensure all H&S requirements are met. 

 

All construction/technical method statements are to be generated by senior site personnel, and the 
appropriate risk assessments developed therefrom in conjunction with the H&S Officer. 

 

The Occupational Health and Safety Plan shall include the following, but is not limited to the 
following key appointments: 

6.1.4 Construction Supervision 
Competent supervisors will be appointed to manage part or all of the works and have training and/or 
experience in the area of responsibility.  All site supervisors must show evidence of appropriate 
training in H&S, and an understanding or training in areas of responsibility (i.e. risk assessments, 
method statements etc.).   

 

Curriculum Vitae (CVs) are to be submitted for approval by the Designer, and/or Client.  The 
Supervisor will be held responsible for the safety of working teams and subordinates, housekeeping 
and stacking and storage of materials. 

6.1.5 Construction Health and Safety Officer 
The PC will employ at least one competent, full-time or part time H&S Officer for the duration of the 
contract depending on the nature of the hazards on site and subsequent risks. The H&S Officer’s 
CV is to be submitted for approval by the H&S Agent or the Client, at time of tender.  The PC is to 
ensure adequate resources are provided in order to undertake all responsibilities (i.e. mobile 
phone, computer and internet access, vehicle etc.) Qualifications shall include at least Grade 12, 
SAMTRAC/NEBOSH/Diploma in H&S qualifications or similar together with additional appropriate 
short courses (i.e. Fall Protection Developer, Risk Assessor, Basic Firefighting and First Aider Level 
1) with exposure to civil engineering and building that is appropriate given the level of project 
complexity and registration with SACPCMP.  An in-depth knowledge of legislative requirements 
and the application thereof is required. The site supervisor may not act as the H&S Officer. 

 

 

The H&S Officer/s will be held responsible for all H&S on the project.   

 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm 
Pniel 281, Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 211 of 309 

 Senior site staff and supervision, Contractors are to follow systems, instructions etc. 
 given by the H&S Officer at all times;   

 No new workers or Contractors may commence work without approval or following the 
 H&S plan as submitted, and   

 No inductions of Contractor staff until the H&S documentation is approved by the H&S  
 Officer. 

 The H&S Officer/s may not be removed or replaced without the approval of the H&S 
 Agent, nor may the site be left unattended for more than 1 day without adequate, 
 competent cover. 

 

A monthly report of all H&S activities and incidents is required by the end of the first week of each 
month, or at a date agreed to by the H&S Agent/Client and the H&S Officer.  An example of the 
monthly report is attached as an Annexure D. 

 

The H&S Officer will be responsible for collating the H&S documentation at the close out of the 
project in electronic format.  A list of the typical aspects that should be provided is available as 
Annexure B to this document.  The PC is to ensure that all Contractors documentation follows the 
same requirements and closed out H&S documentation must be completed and be available with 
the close out of the main contract. Failure to do so will be considered a serious offence and 
penalties applied. 

6.1.6 Traffic Safety  
The H&S Officer will be responsible for ensuring that daily traffic management is adequately 
managed and additional care must be taken where workers and public interface.  

 

No worker may be transported in, or on the rear of construction vehicles (bakkies included), or with 
plant and materials to, on, or from site.  The number of passengers in any vehicle is limited to what 
is stated on the license disc.  Vehicles used to transport workers to, from, or on site, shall have 
secure seats and be covered. No canopies may be used.   

 

Tenderers must indicate in their OHS plans what type of transport is envisaged and how this will 
be managed. 

 

Penalties will be issued for non-compliances noted. 

6.1.7 Health and Safety Representatives and H&S meetings 
 H&S Representatives representing workers and Contractors are to be appointed following 
the startup of the project, irrespective of the number of workers on site. The appointed H&S 
Representatives are to be actively involved with H&S and will assist the H&S Officer and site 
management in meeting legislative duties. 
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 The H&S Officer shall further ensure that H&S is discussed at all internal production or 
progress meetings.   Issues arising from the H&S Agent audits are to be discussed, as well as all 
H&S related issues.  

 

 Minutes are to be kept for all H&S interventions and meetings.  Failure to do so will be 
deemed to be a moderate offence. 

6.1.8 Appointment of Competent Contractors 
The Principal Contractor is to ensure compliance with the Clients minimum standards and all 
legislative requirements.  The same H&S standards required of the PC are to be applied to all 
Contractors.  An index of all Contractors and Suppliers is to be on file and kept updated at all times.  
The PC is to ensure there is sufficient funding for H&S compliance by each Contractor. 

 

The following minimum aspects are applicable to any Contractor appointed: 

 The H&S Officer is to ensure a Contractors appointment and approval of H&S 
documentation at least seven (7) working days prior to commencing work.   

 No Contractor may work under the PCs Compensation registration number.  If 
required the PC may assist SMMEs with their registration with the Compensation 
Commissioner.  However, such Contractors will not be able to commence work 
until proof of registration or Letter of Good Standing has been received.   

 No work may commence without Mandatary agreements between parties in place. 

 

The following aspects are applicable to Suppliers or short-term works (surveying, repairs, servicing, 
deliveries etc.).  Cognisance is to be taken of the level of risk involved and the H&S Officer is to 
ensure the level of H&S documentation is appropriate: 

 Mandatary agreements in place 
 Letter of Good Standing 
 Method statements and risk assessments  
 Available information relative to: 

o Load testing and registers for cranes or lifting devices 
o Medical certificates of fitness 
o Material Safety data sheets (MSDSs) 

 

Failure to provide written approval of H&S documentation will be considered a serious offense, and 
could result in aspects of, or all the activities being stopped and penalties implemented. 

 

7. GENERAL RISK MANAGEMENT   

7.1   Health Risks and Medical Surveillance 
The appropriate MSDSs are to be obtained for all products and used to develop the H&S 
documentation as they relate to the works.  Many of the processes may be labour intensive and 
ergonomic risks are to be noted.  All workers (including Contractors) are to be included in the 
medical surveillance programme.    
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Workers will be exposed to noise, dust, and physical risks from extended periods of work of a 
repetitive nature, materials specified and the general nature of the works.   

 

All workers (including those of Contractors) are required to be in possession of a medical certificate 
of fitness prior to commencing work.  

 

Full medical records are not to be placed in the H&S file.  Given the potential health risks the 
following aspects are to be included in each medical surveillance intervention: 

 Full medical, surgical and occupational history; 
 Full physical examination of all systems; and 
 Referral if required for the management of identified health issues that may affect the 

worker. 

 

Specific testing for existing conditions and limitations relative to exposure could include, but are not 
limited to: 

 Audiometry (hearing tests); and 
 Any other tests identified as relevant from chemical or specifically identified risks of 

exposure 

 

Failure to do so will be considered a serious offence. 

7.2   Noise Risks 
All plant from plant hire companies (suppliers) or that of the PC is to be compliant with the Noise 
Induced Hearing Loss Regulations.  Plant identified that has not been tested and marked for noise 
emissions will result in having to be tested at the Contractors or PCs expense.  Failure to do so 
within a reasonable time period will result in such plant being removed from site. 

 

Audiometric testing of all workers is noted as required in the medical surveillance programme for 
all permanent workers prior to work commencing.  Temporary labour working in identified noise 
areas will require testing if the noise levels are indicated on plant or through processes as greater 
than 85dB.  Audiometry records are to be available in the H&S file.   

 

Suitable SANS approved hearing protective equipment shall be issued and worn where noise levels 
are identified as equal to or greater than 85 dB.   

 

Failure to do so will be considered a serious offence. 

7.3   Emergency Procedures 
A simple emergency plan and procedure that is appropriate to the risks is required prior to 
commencement on site.  It is advised that the system should be simple and easy for any worker to 
follow.   The plan may be adapted should new information or risks are identified.   
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The procedure shall detail the response plan in relation to the works, and include at least (but are 
not limited to) the following key elements: 

 Appointment of a competent emergency response co-ordinator  
o Site Camp Fire; 
o Public injury, Motor vehicle accidents; 
o Falls from heights;  
o Serious injury to workers (medical or work-related); and 
o Any other major risks identified during risk assessments 

 

The emergency plan is to ensure the inclusion of local service providers where possible. Such 
arrangements should be made with these persons prior to the commencement of the project.  The 
general principals of emergency management are to be applied as it applies to the hierarchy of 
control and management. 

7.4 First Aiders and First Aid Equipment 
At least 1 first aider will be trained to Level 3.  First aiders shall be available and accessible on site 
at all times, and be able to work as a team when responding to any emergency on the project.  

 

Contractors are expected to ensure compliance and provide/manage their own first aiders and 
equipment.  The number of First aiders will be determined by the complexity and exposed risks of 
the project, not numbers of workers 

 

Appropriately stocked first aid kits are to be available at all times and to assure continual availability 
and access on site. 

7.5 Fires and Emergency Management 
The emergency plan is to include the risk of fire on site and related to any specific activities where 
gas, welding, cutting etc. occur. 

 

Fire extinguishers will be appropriate for the risk and in sufficient numbers to deal with the type of 
fires that could occur.  All mobile plant is to have fire extinguishers.  Hot work permits are required 
for any such activities. 

7.6 Incident Management and Compensation Claims 
All incidents and accidents are to be investigated.  All serious incidents involving any form of 
disabling injury or fatality are to be reported to the Designer /Client /H&S Agent immediately. This 
shall be confirmed in writing following the incident.   Full details are to be included in each site 
meeting or when the Client visits site.  A summary of incidents is to be included in the monthly 
report. 

 

Failure to comply with emergency provisions will be considered a serious offence, and the operation 
or project may be stopped if deemed inadequate for the work at the time of assessment or site 
inspection. 
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7.7 Personal Protective Equipment (PPE) and Clothing 
The PC is to provide a procedure as an addendum to indicate how PPE is managed within the 
Company. 

 

The wearing of the identified SANS approved PPE at all times is non-negotiable.  The PC shall 
ensure that all workers (Including Contractors) are issued with and shall wear: 

 Hard hats;  

 Protective footwear;   

 Overalls that ensure worker visibility; 

 Eye protection; 

 Hearing protection;  

 Reflective jackets (no bibs) 

 Respiratory protection (minimum of FF2), and  

 Any other necessary PPE identified from MSDSs and/or risk assessments.   

 

Adequate quantities of PPE shall be available.  This shall include necessary PPE for visitors.  The 
procedure for managing PPE is to be in a formal procedure submitted with the H&S plan for 
approval.   

 

Any person (including Client, Designers etc.) found on site without the necessary PPE will be 
removed from site until the PPE is supplied and worn.   

 

Failure to comply will result in penalties being applied. 

7.8 Occupational Health and Safety Signage 
On-site H&S signage is required.  Signage shall be posted up at fixed or temporary working areas, 
or other potential risk areas/operations. These signs shall be in accordance with the requirements 
of the General Safety Regulations or SANS requirements as amended.   Signage is to be noted on 
the site drawings indicating where fixed/temporary signage is required. 

 

Temporary signage is to include (but not be limited to) the following: 

 ‘Report to site office’/ ‘Warning: Construction Site – Keep out’ or similar;  

 ‘Site office’ (if relevant); 

 ‘hard hat area’  or other PPE requirements noted; 

 First aid box positions (including vehicles); and 

 Fire extinguishers. 
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Signs shall be posted at areas of work on site indicating that a construction site is being entered 
and that persons should take note of H&S requirements.   

 

Failure to comply will result in penalties being applied. 

7.9 Induction of Employees and Visitors, General H&S Training 
A simple, formal induction programme is to be submitted as an addendum for approval with the 
H&S plan.   Inductions must be carried out for all workers and visitors (including Client, Designers) 
to the site.  

 

Pre-task training is required to ensure workers are familiar with the risks and H&S measures of the 
work or tasks to be done.  Such training is to be done at least daily.  A record of inductions and pre-
task training is to be kept in the H&S file. 

 

Any person found on site without proof of induction will be removed from site until the proof is 
supplied and, and a penalty issued per non-compliance.   

7.10 Management of Plant and Equipment 
Close control of plant and equipment is required, including that of Contractors.   

 

Daily monitoring of all plant and equipment is required prior to commencing work.  Full lists of hired 
and own plant are to be available at the H&S Agent’s/Client audit.  All daily inspection records are 
to be kept in the H&S file or Contractors where plant and equipment is brought onto site.  Registers 
are not to be more than 1 week behind.   

 

Only competent, medically fit plant operators are to be used.  Medical certificates of fitness are 
required for all operators.  Any plant or slings used to lift plant or material require annual load testing 
by an AIA, and all certificates must have the testers LMI/E number.  Operators are to be adequately 
trained and certified to operate mobile cranes or crane trucks.  Certificates and registers are to be 
placed in the H&S file. 

 

Failure to do so will be considered a serious offence. 

7.11 Excavations 
A procedure for managing excavations is to be provided as an addendum to the H&S plan 
describing how excavations are to be managed. 

 

Excavation method statements are to be approved by the Designer and associated risk 
assessments are required.  Designs by competent persons are required where ground conditions 
are deemed to require shoring. 
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A competent person is to be appointed for managing all excavations.  A permit system is to be 
available and used for all excavations.  All equipment and ground conditions are to be checked 
daily and prior to work commencing.   

 

Excavations should preferably not be open beyond what can be closed daily. Where excavations 
need to remain open, all excavations are to be properly protected.   Adequate stakes with 1m high 
demarcation and berms/spoil are required to be a safe distance from the edge of the angle of 
repose.  Danger tape may not be used to demarcate excavations.  Cognisance is required of the 
surrounding area and increased levels of protection are required where work is in the vicinity of 
members of the public. 

 

Work will be stopped and penalties applied to any work in excavations that is not compliant. 

7.12 Working at heights 
A Fall Protection Plan (FPP) is to be available and supplied as an addendum to the H&S plan.  The 
FPP must be appropriate for the project. Method statements, appropriate risk assessments, safe 
work procedures and training are to be available prior to work commencing.   

 

Construction drawings shall be required for all temporary structures as they relate to the project. 
The drawings shall be accompanied by full calculations, design loads and any relevant test results 
as required by the SANS code, and ensure adequate allowance for the development of appropriate 
documentation and training.  All drawings are to be checked and signed by a competent structural 
engineer (registered with ECSA). 

 

The focus for working at height shall include fall restraint systems where possible except during 
assembling or dismantling top components or where it is not deemed safe.  The relevant SANS 
codes are to be applied as they apply to the works and the project, such as:  

 SANS 10085 
 SANS 50355 
 SANS 50361 
 SANS 50355 

 

Should part of the works be contracted out, competent Contractors are to be appointed and submit 
documentation according to the project requirements.  The PC is to note if such work is to be 
contracted to specialists in the H&S Plan.  The plan is to be developed by and work managed by a 
competent person for the duration of the project.  The following aspects must be included: 

 

 The public are to be protected at all times by way of hoarding, barricading or fencing 
 Notices to be posted 
 Restrictions or stoppage when weather conditions are deemed hazardous 
 Permit system for working at heights 
 Prevention of falling tools or equipment 
 Link to emergency plan regarding rescue 
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 All workers are to be in possession of valid certificates of fitness that extend for the duration 
of the works.  Note the requirements in the section relating to medical surveillance. 

 Registers and all relevant documentation are to be placed in the H&S file. 

 

Work will be stopped and penalties applied to any work at heights that is not compliant. 

7.13 Cranes and lifting equipment 
Should any form of lifting device or crane (fixed or mobile) be used during the project for deliveries, 
moving of supplies or equipment, the appropriate documentation must be made available.  Method 
statements, risk assessments, safe work procedures and training are to be available prior to work 
commencing.  A procedure for managing loads and lifting must be made available as an addendum 
to the H&S Plan.  

 

7.14 Temporary Works (Scaffolding, support work, formwork) 
Temporary works must be properly designed and signed off by a competent person who has 
sufficient experience in the design of the type of temporary work in question to be able to assess 
the design.  The appropriate competent persons are to be appointed to manage and monitor such 
works to the satisfaction of the Engineer and H&S Agent.   Records and registers are to be properly 
completed and kept in the H&S file. If temporary works are to be erected by a Contractor, this must 
be notified to the Designer/H&S Agent. 

 

Failure to do so will be considered a serious offence. 

 

7.15 Auditing 
Frequency of external auditing by the H&S Agent or Client will be as agreed with the Client and 
Designer but will at least conform to the requirements of the Construction Regulations.  The site 
will be inspected and the documentation audited relative to the activities and H&S plan.  The H&S 
Officer of the PC must accompany the Client, or the H&S Agent, on all audits and inspections.  Not 
all audits will be, or need be announced. 

 

The PC will ensure that all their Contractors are audited at a frequency determined by the H&S 
Agent or Client.  Audit frequency may be increased if Contractors are not performing adequately.  
Audit results will be acted upon and non-conformances and penalties issued where deemed 
appropriate.  The Client, Designer or H&S Agent may act or require further outcomes if non-
compliances are noted or unsafe acts are noted on site.   

 

Internal audits are to include site conditions as well as ensuring H&S files are appropriate, and 
compliant.  Comprehensive audit reports are to be made available, the format of the audit reports 
is to be acceptable by the H&S Agent.   

 

The PC will be audited using a template as supplied in the tender document.  The audit template 
will be adjusted from time to time relative to the activities on site.  A similar process is to be used 
by the PC when auditing their Contractors on site.  Compliance with legislative requirements and 
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the systems provided by the PC to manage the H&S on site will be measured.  Full compliance is 
required.  Time limits for corrective actions will be set and must be adhered to.     

 

Failure to address findings or non-conformances will be considered a serious offence.   

7.16 Mechanical installations 
 

All mechanical installations are to be carried out in conformity with the manufacturer’s 
instructions. Method statements and risk analyses must be compiled for each type of 
installation.  A competent person must be designated to supervise the work.  

 

7.17 Communication on Site 
All H&S communication during the project between the H&S Agent and the PC will be done through 
the Engineering Consultant and be in writing, including the issue and responses to non-
conformances and H&S audit results.  

 

Failure to address issues timeously will be considered a serious offence. 

7.18 Care of Workers on Site (Welfare) 
Adequate toilets, clean, safe drinking water and decent shelter will be afforded workers at all times.  
Toilets will be within reasonable distance of workers, or placed with each working team in safe, with 
reasonable privacy.  Hand washing facilities will be provided.   Arrangements made where existing 
facilities are shared with existing users must be made in writing and placed in the H&S file. 

 

Failure to ensure compliance will be considered a serious offence. 

 

7.19 Discipline, Alcohol and Substance Abuse 
 

All employees (management included) are to follow instructions given in the interest of H&S.  A 
disciplinary procedure is to be developed and disciplinary action is to be imposed on those who do 
not follow such instructions or company rules or policies.   

 

No person is allowed to work or access site if under the influence of alcohol or other substances 
that could impact on their own or others safety.  The PC is to have a drug and alcohol policy 
available to manage such instances.  

 

These requirements are applicable to any employee of any organization providing services on site.  
Penalties may also be applied by the Client, OHS Agent or Engineer.   
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7.20 Electrical Equipment 
 

In addition to the requirements of the Electrical Machinery Regulations and the General Machinery 
Regulations any electrical distribution board used for construction work shall be fitted with suitable 
earth leakage protection. Leads must be properly and firmly connected. Plugs and sockets shell be 
in good and safe condition. 

 

All electrical apparatus, other than electrical hand tools, shall have a physical “lock out” system 
which will prevent any operation other than that authorized by a supervisor. A “lock out” sign shall 
be displayed when the apparatus is not in use. Method statements and safe work procedures will 
be required for all work involving electrical apparatus. 

 

7.21 HIV and AIDS Programme 
The PC shall reduce the risk of transfer of HIV between and amongst construction workers and the 
local community, raise awareness amongst construction workers of the risk of infection with HIV, 
promote early diagnosis and assist affected individuals to access care and counselling by:- 

 making condoms that comply with the requirements of SANS 4074 available for the 
duration of the contract to all construction workers at points on the site which are readily 
accessible and suitably protected from the elements 

 either by placing and maintaining HIV/AIDS awareness posters of the size not less than an 
A1 in areas which are highly trafficked by construction workers or providing construction 
workers with a pamphlet in languages largely understood by the construction workers  
which reinforces the outcomes of the HIV/AIDS awareness programme 

 encouraging voluntary HIV/STI testing 
 providing information concerning counselling, support care of those that are affected 

 

7.22 Safety Conflict 

 

Where any conflict exists between the requirements of this PSHSS, the Site Rules or Statutory 
Requirements/Regulations the higher standard must apply unless such conflict is brought to the 
attention of the Client or H&S Agent and a direction provided. The PC is deemed to have allowed 
for the higher standard. 

 

The PC is legally responsible for ensuring that he conforms to all applicable aspects of the 
Occupational Health and Safety Act 85/1993 and Regulations (OH&S Act) and other relevant Acts 
and Regulations. If in dispute with the PSHSS and other legislation the most stringent requirement 
must apply. 

 

8. HEALTH AND SAFETY FILE 
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The documentation submitted and approved following the awarding of the contract will be used to 
form the H&S file.  The H&S file is required to be laid out in a logical manner, and documentation 
filed within the file is to be easily accessible.   

 

The following completed information shall be included (but not be limited to) as part of the index: 

 The PSHSS; 

 The H&S Plan and the approval by Client; 

 Appointment by Client; 

 Mandatary agreement with Client; 

 Notification of construction work; 

 A record of all working drawings, calculations and design where applicable; 

 Detailed list of Contractors with contact details, appointments, Mandatories etc., H&S 
specifications issued; 

 Record of Competencies (CVs) and appointments; 

 Training Records; 

 Permits; 

 Method statements; 

 Risk assessments; 

 Safe work procedures; 

 Emergency and injury management; 

 Material Safety data sheets 

 Medical surveillance records; 

 Registers; and 

 Records of audits, minutes etc. 

 Plant lists 

 Temporary electrical installations 

 Employee records (who is on site) 

 

9. NON-CONFORMANCES 

 

Should, at any time, the works, or part of the works, be stopped due to unsafe acts or non-
compliance with the Clients or PCs H&S Plan; neither the PC nor any other Contractor shall have 
a claim for extension of time or any other compensation. 
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The following non-conformances will attract the following penalties: 

 

Minor: 

Penalty: R50/count 

Medium: 

Penalty: R500/count and a 
non-conformance 

Severe 

Penalty: R5000/count, a 
non-conformance and/or 

activity stoppage 

Non-use of PPE supplied Toilets not supplied or 
regularly serviced; lack of 
drinking water 

Contractors working without 
Health and Safety Plan 
approval 

Non completion of registers 
for plant and equipment on 
site 

Contractors not audited Workers transported in 
contravention of the OHS plan 
or legal requirements 

Lack of H&S signage at work 
areas 

Working without training or the 
appropriate, approved H&S 
method statements 

Invalid Letters of Good 
Standing  

Tools and equipment 
identified in poor condition 
during inspections 

Legal non-conformances 
identified during the previous 
audit and not addressed within 
the agreed time frame 

Non-compliance with traffic 
accommodation requirements: 
layout or physical conditions 

 No monthly OHS report at site 
meeting to report on 

Any serious breach of legal 
requirements 

 No certificates of fitness for 
workers as required 

 

 Working without approved 
method statements 

 

 
9.1 Failure to Comply with Provisions 

Failure or refusal on the part of the PC or their Contractors to take the necessary steps to ensure 
the safety of workers and the general public in accordance with these specifications or as required 
by statutory authorities or ordered by the Principal Agent (PA), shall be sufficient cause for the PA 
to apply penalties as follows: 

 

(i) A penalty as shown in the Table above shall be deducted for each and every occurrence 
of non-compliance with any of the requirements of the PSHSS. 

(ii) In addition a time-related penalty of R500,00 per hour over and above the fixed penalty 
may be deducted for non-compliance to rectify any non-conformance within the allowable 
time after a site instruction to this effect has been given by the PA.  The site instruction 
shall state the agreed time, which shall be the time in hours for reinstatement of the defects.  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm 
Pniel 281, Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 223 of 309 

Should the Contractor fail to adhere to this instruction, the time-related penalty shall be 
applied from the time the instruction was given. 

 

10. MEASUREMENT AND PAYMENT 

 

The payment items for Occupational Health & Safety are contained in the Bill of Quantities.  The 
same rules are applicable in respect of the pricing of these items as for every other payment item.  
Attention is drawn to the Pricing Instructions in this document.  

 

Item and Unit 

C.01  Preparation of Contractor’s Project Specific Health and Safety Plan. (Lump Sum 
(L.S)) 

The rate for this item must cover all expenses incurred in preparing the Contractor’s project specific 
Health and Safety Plan as required by the Client’s project specific Health and Safety Specification 
in this document. 

C.02  Principal Contractor’s initial obligations in respect of the Occupational Health and 
Safety Act and Construction Regulations.  (Lump Sum (L.S)) 

The full amount will be paid in one instalment only when the Client’s Agent has verified and 
approved the following 

 

(a) The Principal Contractor has notified the Provincial Director of the Department of 
Labour in writing of the project, Annexure 2 to the Regulations. 

(b) The Principal Contractor has made the required initial Appointments of Employees 
and Contractors. 

(c) The Client has approved the Principal Contractor’s project Health and Safety Plan. 

(d) The Principal Contractor has set up his Health and Safety File. 

C.03 Principal Contractor’s time related obligations in respect of the Occupational Health 
and Safety Act and Construction Regulations. (Month (Mth)) 

The amount shall represent full compensation for that part of the Principal Contractor's general 
obligations in terms of the Occupational Health and Safety Act and Regulations which are mainly 
a function of time. Payment will be made when the Client’s Agent has verified the Principle 
Contractor’s compliance as part of the audit.  This will include the updating and administration of 
the Health and Safety file.  
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C.04   Provision of Personal Protective Equipment (PPE) as listed in the Bill of Quantities.  
(Number (No)) 

The rates for these items shall include for the procurement, delivery, storage, distribution and all 
other actions required for the supply of PPE to the employees of the Principle Contractor, full or 
part time, requiring them. Sub-Contractors are responsible for their own costs in this regard.  Any 
items of PPE not included on the list will be paid for only after the PA has agreed to their acquisition. 

 

Items listed will include, among others which may be noted, are: hard hats, reflective vests,  high 
visibility overalls, protective foot wear, fall arrestor harness, gloves, ear muffs, earplugs and dust 
masks of appropriate type. Normal items such as standard overalls, waterproof clothing, gum boots 
and standard workshop safety equipment such as welding masks and goggles will not be paid for. 

 

Payment will be based on the issues register for PPE as kept by the Construction Health and Safety 
Officer, backed up by paid invoices if requested.   

C.05  Provision of a Full/Part Time Construction Health and Safety Officer (Month) 

The Tender sum shall include for the cost of a Construction Health and Safety Officer on a fulltime 
or part time basis. 

C.06  Costs of Medical Surveillance (Unit (No)) 

This item shall cover all costs in involved in the obtaining of baseline medical examinations of 
temporary labour, including operators for mobile plant as contemplated in CR 23(d) (ii); for 
temporary workers and workers exposed to noises at or above the limits given in the Noise-induced 
Hearing Loss regulations, as stipulated.  

 

Workers in the permanent employ of the Contractor will only be paid for if their certificates require 
updating.  

 

C.06 a)  Initial (baseline) medical examinations, including audiometric and lung function testing. 

C.07  Induction Training (Unit (No)) 

This item shall cover all costs incurred for the health and safety inductions as set out in Regulation 
7 of the Construction regulations and the proof of induction required.  Payment will be made on the 
figures contained in the induction section of the Health and Safety File. 

C.08  Provision of First Aid Boxes. (Unit (No)) 

The rate for this item shall cover all costs incurred in the provision and maintaining of first aid boxes. 

 

C.09  Establishment of noise levels (Unit (No))       
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This item shall cover all costs involved in the establishment of noise zones in terms of Regulation 
9 of the Noise-induced Hearing Loss Regulations. Where a zone has previously been established 
for a particular item of plant within the last two years, the test need not be repeated but must be 
kept valid for the duration of the Contract. 

C.10  Submission of the Health and Safety File. (Lump Sum) 

Expenditure under this item shall be made in accordance with the general conditions of contract. 

 

This amount will be paid only once the Principal Contractor has met all his obligations in respect of 
the Occupational Health and Safety Act and the Construction Regulations and has submitted his 
Health and Safety File complete as envisaged on this specification to the Client’s satisfaction. This 
must be done prior to the issue of a Certificate of Completion 
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ANNEXURE A 

 

H&S AGENT AUDIT SHEET  

EXAMPLE OCCUPATIONAL HEALTH AND SAFETY AUDIT DOCUMENT 

 

PROJECT NAME: 
 
CONTRACT NUMBER:  
 
HEALTH AND SAFETY AUDIT No:  
  
CONDUCTED BY :  
  
DATE :  

 
EXECUTIVE SUMMARY 
 
INTRODUCTION AND OVERVIEW 

 

Scoring: 

The audit has a scoring schedule, which will be used to deem compliance to what is available on site, and 
what the appropriate systems need to be to match them. The contractor should aim for a score of 3 on 
each aspect included in the audit.  A low score could result in part or all of the work being stopped until 
compliance is reached. 

 

Scoring schedule 

If the answer is "No" the rating will be 0 

If the answer is ‘not applicable’ it will be noted as n/a 

If the answer is "Yes" the following ratings are applicable 

1 Requirements partially met and no implementation. 

2 Requirements partially met and partially implemented 

3 Requirements fully met and partially implemented 

4 Requirements fully met and fully implemented 

5 Requirements and implementation exceeds expectation 
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Key Abbreviations: 

Health and Safety H&S Driven Machinery Regulations DMRs 

Occupational Health OH Regulations for Hazardous Chemical 
Substances 

RHCSs 

Construction Regulations CRs Pressure Equipment Regulations PERs 

General Safety Regulations GSRs General Administration Regulations GARs 

Explosive Regulations ERs South African National Standards SANS 

Noise Induced Hearing Loss 
Regulations 

NIHLs South African Road Traffic Safety 
Manual 

SARTSM 

Facilities Regulations FRs   

South African Bureau of Standards SABS   

Occupational Health and Safety Act OHSA   

Provide a summary of site inspection, significant findings of the site inspection and the audit.
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Initials:______              

CORE LEGAL RECORDS ON SITE: 
 
This list in not conclusive – to be updated monthly relative to works in progress.  However the H&S Officer is to be pro-active and pre-empt 
requirements with the Construction Supervisor (Site Agent).  The content will be linked to the physical conditions, processes and activities 
noted on site, or programme. 
 

ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

1.  Updated project H&S 
Organogram  

   

 

 

 

 

2. OHSA S. 

16 (1) and (2) 

CEO and subordinate (if required)  

 

 Proof of Competency 
provided 

 

     

3. CR 8 (1) and 
(2) 

Designation of Construction 
Manager and Subordinate 
Person(s) 

 Proof of Competency 
provided 

 

  

 

   

4. OHSA S. 17; 
GAR 7 

 H&S Representatives 
appointed 

 Monthly inspections 
completed 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

 Representation from 
Contractors 

 

5. OHSA S. 18; 
GAR 5 

 H&S Committee appointed 
 Minutes on file 
 H&S representatives reports 

discussed 
 Incidents discussed 
 Signed by Chair 
 Evidence of minutes noted 

 

     

6. GAR 4 Copy of OH&S Act (Act 85 of 1993) 

available on site 

 

     

7. CR 5(j); 
7(c)(iv) 

Written proof of registration / 
Letters of good standing 
available on Site 

 

     

8. OHSA S.37.2 Copy of the Mandatary (S37.2) 
agreement between the PC and 
Client 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

9. OHSA S.37.2 Mandatary agreements between 
PC and contractors 

 

     

10. CR 3(1); 4(1) Notification to Provincial 
Director – Annexure 1/2 
Available on site 

 

   

 

 

 

 

11. CR 5(1)(m)  

 

 

7(1)(b) 

 Copy of Principal 
Contractor’s Health & Safety 
Plan Available on request. 

 Letter of approval from 
Agent. 

 Health & Safety File opened 
and kept on site (including all 
documentation-required in 
respect of the OHSA & 
Regulations) 

 Available at all times 

 

     

12. CR 7(1(b)  Copy of Principal Contractor’s 
Health & Safety File provided to 
Contractors 

 Letters of approval for each 
contractor on file 

 List of Contractors on site 
 Verified monthly by Agent 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

 

13.  Copies of technical method 
statements approved by Designer 

 Register available, signed by 
Designer 

 

     

14. CR 9(1) 

 

 

 

OHSA  

CR 9(3) 

Risk Assessments: 

 Up to date and available on 
site for inspection 

 Review and monitoring 
programme  

adhered to 

 Workers trained in risk 
assessments 

 

     

15. CR9(1)(c) Safe work procedures 

Procedure 

 List of available SWPs 
 Workers trained in SWPs 
 Proof of training verified 

 

     

16. OHSA  Induction programme available      
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

S. 13 

CR 7(5)(6) 

 

 Proof of induction training 
available 

 

 

17. CR 6(1)(2) Structural information from 
Designer: 

 Geo-science technical report  
 Design loading of the structure 
 Methods & sequence of 

construction 
 Design risk assessment  
 Amended H&S Specification 
 Temporary Works  Design 

 

     

18. CR 12(1)(3) Temporary Works 

 Appointment of temporary 
works designer 

 Proof of Competency 
provided 

 Approved temporary works 
drawings 

 Temporary work inspection 
register 

 Competencies of erectors of 
temporary works 

 Construction method 
statements 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

 

19. CR 13(1)(2) Excavations:  

 Competent persons 
appointed 

 CVs available 
 Depth of excavations on site 
 Shoring in use 
 Registers in line with open 

excavations noted at site 
inspection 

 

     

20. CR 13(f) 

GSR 13A 

Ladders: 

 Competent person appointed  
 Registers kept 
 Registers for ladders noted 

on site 

 

     

21. CR 16(1) Scaffolding: SANS 10085 

 Competent Erector(s) and 
Inspector appointed 

 Proof of Competency 
provided 

 Registers in place 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

22. CR 23 Construction Vehicles: 

 Appointment of competent 
operators 

 Plant Management:  
 Registers on file noting daily 

inspections 
 Plant and machine lists 

available  
 Inadequacies noted on site 
 Transportation of workers 
 Registers for sample of 

vehicles noted on site 

 

     

23. CR 24 Temporary Electrical 
Installations and Machinery 

 Competent Person appointed 
 Proof of Competency 

provided 
 Updated weekly installation 

inspection registers in place 
 Updated daily inspection 

registers in place 

 

     

24. CR 25 Flammable Liquids: 

 Competent Person appointed 
for inspections 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

 Proof of Competency 
provided 

 Inspection registers in place 

 

25. CR 27,  

ER 6 

GSR 8 

Housekeeping, Stacking & 
Storage Supervisor: 

 Appointed per work area 
 Proof of Competency 

provided 
 Include site conditions 
 Spoil areas 
 Register available per area 

 

     

26. GSR 2 PPE: 

 included in Risk 
Assessment  

 PPE used and enforced 
 Records of Issue kept 
 Training to use (Induction) 
 Registers for condition 

checks 

 

     

27. RHCSs 

CR 7; 23 

Hazardous Chemical Use and 
Storage 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

GSR 4 

 

 

 

 Competent Person/s  
appointed 

 Proof of Competency 
provided 

 Risk Assessments include 
use of HCSs 

 Register of HCS kept/used 
on Site 

 Flammable Store 
 Bulk diesel storage 
 Material Safety Data 

Sheets on file and utilised 
 Other 

 

28. GSR 3 Emergency management: 

 First aiders available through 
project 

 Level 1 
 First aid boxes through site 
 Evacuation procedures 
 Registers available (noted on 

site) 

     

29. GAR Incident Management: 

 Emergency co-ordinator 
appointed 

 Proof of Competency 
provided 

 Emergency plan appropriate 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

 Emergency level included in 
Risk Assessments 

 Workers trained 
 Incident reports available 

and complete 

 

30. CR 1 (g), 
7(8) 

 

Medical Surveillance 
Programme 

 All employee records 

 

     

31.  

CR 30/ FRs 

 

 

Welfare Facilities: 

 Toilets available where 
crews are working/clean 

 Clean potable water 
available 

 Adequate eating facilities 

 

     

32. SANS 1921-
6 

HIV AND AIDS PROGRAMME 

 HIV and AIDS Policy and 
plan available 

 Condoms available 
 Peer review programme 

available 
 Ongoing training of workers 
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ITEM Legal /SPEC 
Ref 

RECORDS TO BE KEPT SCORE COMMENTS By whom Completion 
Date 

Contractor 
Close out 

29.  Other 
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RESPONSIBILITY SIGNATURE DATE 

 

H&S AGENT SIGNATURE: 

 

 

 

 

PC SIGNATURE: 

 

 

 

 

DESIGNER SIGNATURE: 

  

 

CLIENT SIGNATURE: 
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ANNEXURE B 

 

CLOSE OUT REQUIREMENTS 

 

The H&S files for the Principal Contractors and all Contractors require closure and handover to the 
Client at the completion of the project.  The following list is an example of what should be included, 
but is not exhaustive.   The OHS Agent or the Client may require further information at the time of 
completion and the Principal Contractor is to ensure that all instructions are met.  Documentation 
would include all records from the start of the project.  Daily or monthly plant inspection records 
are not required unless they are related to an accident. All records to be in electronic format and 
submitted to the OHS agent for approval in adequately formatted lists and folders.  Layout should 
be logical and in the same order as in the site files. 

 

Health and Safety close out file requirements include: 

 

a) Client H&S Specification 
b) Principal Contractor’s OHS Plan(s) 
c) Organograms 
d) Legal Appointments 
e) List of all employees employed on a permanent or contractual basis over the duration of the 

contract 
f) Notification to Department of Labour of commencement of work 
g) Letters of Good Standing for the Project 
h) Full files for all Contractors as well as their close out reports 

 List of Contractors  

 All employees employed on a permanent or contractual basis over the duration of the 
contract  

 Letters of Approval of Contractors 

 Mandatary Agreements 

 Letters of Good Standing 

 Appointments 
i) Incident Records 
j) Non- Conformance records 
k) Agent’s Audits 
l) Method Statements 
m) Risk assessments 
n) Safe work procedures 
o) Medical surveillance certificates of fitness.  Medical records are to be kept according to the OH&S 

Act as amended 
p) All drawings for temporary structures (suspended beams/scaffolds etc.) 
q) All operating manuals for any systems that require ongoing maintenance 
r) Copies of test results, policies and procedures for environmental monitoring (silica, noise, dusts 

etc.) 
Defect and Liability Period 

 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 241 of 309 

The H&S files are to be kept ‘live’ for the defect and liability period by the Principal Contractor, including 
those of their Contractors.  Any work required during the defect and liability period will require an 
assessment of the H&S file by the OH&S Agent prior to any work commencing.  

A copy drawing records for the as-builts are to be placed on file by the Designers once complete. 
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Initials:______              

ANNEXURE C 

 

NON CONFORMANCES 

 

 

HEALTH AND SAFETY SITE INSPECTION 

NON CONFORMANCE NO  

 

AGENT:  PROJECT:  

Consultant:  Date and time:  

Client  Area:  

Contractor:  

 

ASPECTS NOTED: COMMENTS: COMPLETION 
REQUIRED BY 

(DATE): 

    

PHOTOGRAPHIC EVIDENCE (if available): 

 

OTHER:    

The following penalties are to be applied:  

Signature of Designer 

 

 

Signature of H&S Officer/Site Agent 

 

 

 

Signature: of H&S Agent 
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ANNEXURE D: 

 

CONTRACTORS MONTHLY HEALTH AND SAFETY REPORT 

 

(To be submitted by the end of the first week of each month and be available with each audit) 

 

CONTRACT NUMBER: 

 

 

PROJECT 
NAME: 

 

CONTRACT DETAILS: 

1 GENERAL ACTIVITIES FOR THE 
MONTH  

 

  

  

(detail each area of work)  

2 NUMBER OF WORKERS (permanent 
and  

 

 local, contractors)  

3 TRAINING DONE   

 (supplier, no of people, type)  

   

   

   

4 INCIDENTS / ACCIDENT  

 (list number and details, attach 
reports) 

 

6 NON-CONFORMANCES   

 (closed out or active)  

   

7 CONTRACTORS (list, approval 
status) 
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8 AUDITS COMPLETED (internal and 
external) 

 

   

   

   

   

   

   

   

9 CRITICAL ISSUES  
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10 GENERAL  

   

   

   

   

   

   

   

 

H&S 
Officer 

  

Signature 

  

Date: 

 

Site Agent   

Signature 

  

Date: 
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Initials:______              

 

ANNEXURE E 

RISK ASSESSMENT FORMAT  

ACTIVITY  RA No.  Rev No.  

CONTRACT  
DATE 

WRITTEN 
 

REVIEW 
DATE 

 

 WRITTEN BY REVIEWED BY APPROVED BY 

NAME    

SIGNATURE    
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Severity Criteria

Weight No Hazard Description Environment Safety/Health Weight No Hazard Description Frequency Weight No Hazard Description
Environmental

Exposure 
Safety/Health Exposure

16 Catastrophic
Irreversible 
ecological 
damage

Multiple fatalities due to
injury or occupational 
disease

1 Rare Less than once every 2 years 1 Minimal Incident site
A few of the workforce 
minimal time

8 Major

Reversible 
ecological 
damage
 with potential 
long term 
impact

Fatality or number of 
disabilities/disabling diseases

2 Infrequent Every 1-5 years 2 Restricted Localised
A few of the workforce, 
some of the time/some of 
the workforce minimal time

4 Moderate

Ecological 
disturbance,
can be 
rehabilitated

Disabling injury or 
occupational illness

3 Frequent Multiple times per year 3 Local
Construction 
Site Wide

Some of the workforce, 
some of the time

2 Minor

Short-term 
ecological 
impact.
Requires 
intervention

Minor injuries or exposure
requiring medical attention

4 Often Monthly 4 Widespread
Immediate 
neighbours

Most of the workforce, 
some of the time/some of 
the workforce most of the 
time

1 Insignificant
Low impact, 
natural
rehabilitation

First Aid treatment required 5 Consistent Weekly/Daily 5 Extensive
Community 
exposure

Most of the workforce, 
most of the time

Frequency Criteria Exposure Criteria
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ANNEXURE F: 

 

TYPICAL BILL OF QUANTITIES FOR OCCUPATIONAL HEALTH AND SAFETY 

 

 

ITEM 
NO 

DESCRIPTION UNIT QUANTITY RATE TOTAL 

           

C.01 Preparation of the Contractor's 
site specific Health and Safety 
Plan 

lump sum      

           

C.02 Principal Contractor's initial 
obligations in respect of the 
Occupational Health and Safety 
Act and Construction Regulations 

lump sum      

           

C.03 Principal Contractor's time related 
obligations in respect of the 
Occupational Health and Safety 
Act and Construction Regulations 

  month     

           

C.04 Provision of Personal Protective 
Equipment (PPE) 

       

           

  (a) Reflective vests No      

           

  (b) Hard hats No      

           

  (c) Protective foot wear No      

           

  (d) Earplugs No      
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  (e) Dust masks No      

           

  (f) Gloves        

           

  (h) Ear Defenders SABS 
approved 

No      

           

C.05 Provision of a full time 
Construction Health and Safety 
Officer 

 month      

           

C.06 Cost of medical certificates and 
medical surveillance 

       

           

  (a) Initial (baseline) medical 
examinations 

prime cost (PC) sum     

           

  (b) Periodic and exit examinations prime cost (PC) sum     

           

  (c) Contractor's charges to allow 
for handling costs and profit in 
respect of sub items 13/X.06 (a) 
and (b) 

%      

           

C.07 Induction training No      

           

C.08 Provision of First Aid Boxes to 
GSR requirements 

No      

           

C.09 Noise monitoring        
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 (a) Establishment of noise zones 
(plant) 

No      

           

  (b) Audiograms (personnel) No      

           

C.10 Submission of a Health and 
Safety File 

lump sum      
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ANNEXURE G 

 

MISA 

 

HEALTH AND SAFETY (H&S) PRE-CONSTRUCTION REPORT 

 

The successful Tenderer will be required to submit a pre-construction H&S plan for approval as part of the 
contractual submissions. 

 

The following requirements were set in the tender documentation and have been utilized to assess the 
completeness of the documentation presented.  These requirements fulfil the requirements of the Client in 
terms of the Construction Regulations, Regulation 5(1)(h). They are to be read in addition to the Act and 
Regulations but are not a substitute for them. 

 

The documentation submitted will be used to assess the competence of the successful Tenderer, as 
required in the CRs, therefore the information submitted needs to be complete. 

 

The following scores have been used to determine compliance with the pre-tender requirements: 

Scoring as follows: 

 

Not supplied or not adequate   0 

Supplied and complete  1 

 

If the tenderer has not completed any projects then Items 4 and 5 need not be supplied. A letter to this 
effect must be attached. 

 

The successful Tenderer will be required to achieve a minimum of 15 out of a total of 17 for their 
submission to be considered adequate to allow construction works to proceed on site. 

 

 

Legal or 
Specification 
Reference 

Pre-Tender Requirement H&S  Tenderers Response Max 
Score 

Actual 
Score 

Construction 
Regulations 
(CRs) 

7(1) 

1. A project specific H&S Plan in line 
with this project specification which 
will support the CRs, therefore the 
information submitted needs to be 
complete and as close as possible to 
the final product.  See check sheet 

  

 

 

1 
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Legal or 
Specification 
Reference 

Pre-Tender Requirement H&S  Tenderers Response Max 
Score 

Actual 
Score 

 

 

CRs 5(1)(g) 2. Adequate pricing for H&S is also 
required, and the appropriate 
section in the BoQ is to be 
completed.  Failure to do so could 
result in the Tender being regarded 
as non-responsive. 

 

 

  

 

 

1 

 

CRs 5(1)(h) 3. A declaration to the effect that he 
has the competence and necessary 
resources to carry out the work 
safely in compliance with the 
Construction Regulations 2014; 

 

  

 

1 

 

 

 4. At least one copy of minutes of 
previous Occupational Health and 
Safety Committee meetings; 

 

  

 

1 

 

 5. Incident Investigation Reports for 
other projects of a similar nature 
undertaken by the tenderer 

 

  

 

1 

 

CRs 9(1)(b) 6. Detailed technical method 
statements for approval by the ER 
and for approval by the H&S Agent: 

 

a. Site establishment; 
b. Clearing and grubbing; 
c. Construction of offices and 

accommodation, and  
d. Proposed site layouts 

 

  

 

 

 

 

1 

1 

1 

1 

 

CRs 9(1) 7. Appropriate risk assessments: 
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Legal or 
Specification 
Reference 

Pre-Tender Requirement H&S  Tenderers Response Max 
Score 

Actual 
Score 

a. Site establishment; 
b. Clearing and grubbing; 
c. Construction of offices and 

accommodation, and 
d. Proposed site layout 

1 

1 

1 

1 

 

CR 9(1) 8. Appropriate safe work procedures 

a. Site establishment; 
b. Clearing and grubbing; 
c. Construction of offices and 

accommodation, and 
d. Proposed site layouts 

 

  

1 

1 

1 

1 

 

 

 FINAL SCORE  17  
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ANNEXURE H 

 

TYPICAL ITEMS TO BE COVERED IN THE OHS PLAN 

   Check Box 

OHS 
Act/regulation 

Specification 
Section Description Yes  No  

8(1) 6.1.4 Construction supervisor   

8(6) 6.1.5 Construction Health and Safety Officer   

  7.1 Health Risks and Medical Surveillance   

NIHLR 7.2 Noise Risks   

  7.3 Emergency Procedures   

GSR 3 7.4 First Aiders and First Aid Equipment   

CR 27 7.5 Fires and Emergency Management   

GAR 8 7.6 Incident Management and Compensation Claims   

GSR 2 7.7 Personal Protective Equipment (PPE) and clothing   

GSR 2B 7.8 Occupational Health and Safety Signage   

CR 7 (5)(6) 
7.9 

Induction of Employees and Visitors, General H&S 
Training   

CR 23 7.10 Management of plant and equipment   

CR13 7.11 Excavations   

CR 10 7.12 Working at Heights   

CR 8 7.12 Fall protection plan   

CR 22 7.13 Cranes and lifting equipment   

CR 12 7.15 Temporary works   

CR5(1)(0) 7.18 Auditing   

DMR/GMR 7.19 Mechanical installations   

 OHSA 8(2)(j) 7.20 Communication on Site   

CR 30 7.21 Care of Workers on Site (Welfare)   
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Additional 
requirements     

  6.1.3 Declaration of competency   

Cr 9 (1)   Method statements (SWPs)   

    a) Site Establishment   

CR5(1)(g)   Pricing for OHS    

    TOTAL SCORE   

    TOTAL PERCENTAGE    

 

Failure to adequately cover the above and other critical project specific items in the OHS Plan will result in 
the non-approval of the plan.  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 256 of 309 

ANNEXURE I 

 

AGREEMENT IN TERMS SECTION 37.2 OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993 
(ACT NO. 85 OF 1993) 

 

 

THIS AGREEMENT is made at        on this the                             day 

of   in the year    between MISA(hereinafter called "the Client") of the one part, 

herein represented by      in his capacity as    

    and delegate of the Client in terms of the Client's standard powers of delegation. 

 

and 

    

 

(hereinafter called "the Mandatary") of the other part, herein represented by  

 

  in his capacity as   

 

and being duly authorised by virtue of a resolution appended hereto as Annexure A. 

 

WHEREAS the Client is desirous that certain works be constructed, viz  

CONTRACT NO._______________________________, and has accepted a tender by the Mandatary for 

the construction, completion & maintenance of such works and whereas the Client and the Mandatary have 

agreed to certain arrangements and procedures to be followed in order to ensure compliance by the 

Mandatary with the provisions of the Occupational Health and Safety Act 1993 (Act 85 of 1993 as updated); 

 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 

1 The Mandatary shall execute the work in accordance with the contract documents pertaining to this 
contract; 

 

2  This Agreement shall hold good from its commencement date, which shall be the date determined in 
terms of the Form of Offer and Acceptance, or other date decided upon, in the Contract Data, to 
either; 

 

a) The date of the final certificate issued or as contained in this Volume            of the contract documents 
pertaining to this Contract, or 

 

b) The date of termination of the Contract; 
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3 The Mandatary declares himself to be conversant with the following: 

 

a) All the requirements, regulations and standards of the Occupational Health and Safety Act (Act 85 of 
1993 as updated), hereinafter referred to as "The Act", together with its amendments and with special 
reference to the following Sections of The Act. 

 

i. Section 8: General duties of clients to their employees; 
ii. Section 9: General duties of clients and self-employed persons to persons other than 

employees; 
iii. Section 10: General duties of manufacturers and others regarding articles and substances 

for use at work; 
iv. Section 37: Acts or omissions by employees or Mandatories, and 
v. Sub-section 37(2) relating to the purpose and meaning of this Agreement. 

 

b) The Contractor shall ensure that he familiarises himself with the requirements of the Clients health 
and safety specification developed for the project, and that he, his employees and any other 
Contractors employed during the project comply with them. The Contractor shall ensure that all health 
and safety documentation required as part of the health and safety plan is maintained for the duration 
of the project. 

 

4 In addition to the requirements of conditions of contract (as amended by the Contract Data of the 
contract documents pertaining to this Contract), the Mandatary agrees to execute all the works 
forming part of this Contract and to operate and utilize all machinery, plant and equipment in 
accordance with The Act. 

 

5 The Mandatary is responsible for the compliance with the Act by all his Contractors, whether or not 
selected and/or approved by the Client. 

 

6. The Mandatary warrants that all his own and his Contractors’ workmen are covered in terms of the 
Compensation for Occupational Injuries and Diseases Act 1993 as amended, which cover shall 
remain in force whilst any such workmen are present on site.  A letter of good standing from the 
Compensation Commissioner to this effect must be produced to the Client upon signature of the 
agreement. 

 

7. The Mandatary undertakes to ensure that he and/or subcontractors and/or their respective clients 
will at all times comply with the following conditions: 

 

a) The Mandatary shall assume the responsibility in terms of Section 16.1 of the 
Occupational Health and Safety Act.  The Mandatary shall not delegate any duty in 
terms of Section 16.2 of this Act without the prior written approval of the Client.  If the 
Mandatary obtains such approval and delegates any duty in terms of section 16.2 a 
copy of such written delegation shall immediately be forwarded to the Client. 

 

b) All incidents referred to in the Occupational Health and Safety Act shall be reported by 
the Mandatary to the Department of Labour as well as to the Client.  The Client must 
further be provided with copies of all written documentation relating to any incident. 
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c) The Client hereby obtains an interest in the issue of any formal enquiry conducted in 
terms of section 32 of the Occupational Health and Safety Act into any incident involving 
the Mandatary and/or his employees and/or his Contractors. 

 

d) The Mandatary shall conduct such risk assessments, method statements and safe work 
practices as may be necessary during the course of the contract and shall ensure that 
all staff are informed of these. Proof of this shall be placed in the project Health and 
Safety file. 

 

e) Adherence to the Contractor’s Health and Safety plan must be enforced including the 
application of penalties for non-conformance as set out in the Client’s Health and Safety 
Specification. 

  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 259 of 309 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 

 

SIGNED FOR AND ON BEHALF OF THE CLIENT:-        
  

 

WITNESS SIGNED:- 1.          2.      
  

 

 

NAME (IN CAPITALS) 1.           2.      
  

 

 

SIGNED FOR AND ON BEHALF OF THE MANDATARY:-       
  

 

WITNESS SIGNED:- 1.         2.      
  

 

 

NAME (IN CAPITALS) 1.        2.       
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C3.2.3.3  ENVIRONMENTAL SPECIFICATION (PZ) 

 

EMPLOYER'S ENVIRONMENTAL MANAGEMENT SPECIFICATION FOR ENVIRONMENTAL 
MANAGEMENT OF CONSTRUCTION PROJECTS 
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PZ2 Site Establishment and Housekeeping 263 

 

PZ3 Construction 265 

 

PZ4 Reinstatement and Rehabilitation 276 
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PZ EMPLOYER'S ENVIRONMENTAL MANAGEMENT SPECIFICATION FOR 
ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION PROJECTS 

 

PZ1          INTRODUCTION 

 

PZ1.1 SCOPE 

This specification is additional to the South African Bureau of Standards Standardised Specification for Civil 
Engineering Contracts and must be read in conjunction with the said specification. 

This specification covers the principles, responsibilities and requirements generally applicable to implement 
effective environmental management during the execution of any construction contract. The aim of this 
specification is to ensure that construction activities are conducted in an environmentally and socially 
responsible manner.  

 

PZ1.2 INTERPRETATIONS 

This specification contains clauses that are generally applicable to the implementation of effective 
environmental management on construction contracts. Interpretations of, and variations to, this 
specification are set out in the project specification.  

 

PZ1.2.1 Supporting specifications: 

Reference is made to the SABS 1200 standards which are to be read in conjunction with this specification. 
All aspects of these SABS requirements which are relevant to environmental management during 
construction contracts will apply. 

 

PZ1.2.2 Principles 

The following principles should be considered at all times during construction phase activities: 

 The Environment is considered to be composed of both biophysical and social  
 components. 

 Construction is a disruptive activity and all due consideration must be given to the 
 environment, particularly the social environment, during the execution of a project to 
 minimise the impact on affected parties.  

 Minimisation of areas disturbed by construction activities will minimise many of the 
 construction related environmental impacts of the project and reduce rehabilitation 
 requirements and costs. 

 As minimum requirements, all relevant standards relating to international, national, 
 provincial and local legislation, as applicable, shall be adhered to. This includes 
 requirements relating to waste emissions (e.g. hazardous, airborne, liquid and solid), 
 waste disposal practices, noise regulations, road traffic ordinance etc. 

 All effort should be made to minimise, reclaim or recycle ‘waste’ material. 
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PZ1.3 DEFINITIONS 

For the purpose of this specification, the definitions given in SABS 1200 shall apply. 

 

Additional definitions which shall apply to this specification are as follows: 

 

Environmental Control Officer: Either an Employer’s staff member or an Environmental Consultant assigned 
to the project on a part or full-time basis. The Environmental Control Officer will be part of the Project staff 
and will advise the Engineer on all environmental matters relating to the works, in terms of this specification 
and the project specification, if applicable.  

 

Environmental Officer: Either an Employer’s employee (e.g. Quality Assurance Inspector) or Consultant 
designated to monitor the implementation and compliance with the environmental specifications and 
environmental management plan on a daily basis. 

 

Cleared surface: “surface vegetation” as referred to in SABS 1200 C 2.3 will be deemed to be any woody 
or herbaceous vegetation but exclude grasses, sedges, rushes and reeds. Clearing and grubbing shall for 
the purpose of this specification mean the removal of all woody and herbaceous vegetation including 
stumps, but excluding grass and groundcover vegetation. 

 

Engineer: Is to read Engineer or Supervisor (in the case of the NEC contract), whichever is applicable to 
the Contract. 

 

Interested and Affected Parties (IAP): All persons who may be affected by the project either directly or 
indirectly, or who have an interest or stake in the area to be affected by the project. IAPs include 
landowners, tribal or local authorities, public interest groups etc. 

 

Liquid Waste Stream: Any reagent solutions, fuels, oils, greases, contaminated run-off, sewerage and wash 
water, etc.  

 

Open Trench: Open trench will, for the purpose of this specification, be deemed to include: clearing and 
grubbing; stripping of topsoil; trenching; placing of bedding; pipe-laying; placing of selected fill; backfilling 
to ground level; removing excess material; construction of cross berms to channel water (if required); and 
replacement of topsoil to final finished level (refer to Figure 1: Appendix A). 

 

Progressive Reinstatement: Reinstatement of disturbed areas to topsoil profile on an ongoing basis, 
immediately after selected construction activities (e.g. backfilling of a trench) are completed. This allows 
for passive rehabilitation (i.e. natural recolonisation by vegetation) to commence. See also ‘Open Trench’ 
and ‘Rehabilitation’. 

 

Project Manager: The person responsible for co-ordinating and integrating activities across multiple, 
functional lines. 
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Rehabilitation: Rehabilitation is defined as the return of a disturbed area to a state which approximates the 
state (where possible) which it was before disruption. Rehabilitation for the purposes of this specification is 
aimed at post-reinstatement revegetation of a disturbed area and the ensurance of a stable land surface. 
Revegetation should aim to accelerate the natural succession processes so that the plant community 
develops in the desired way, i.e. promote rapid vegetation establishment. 

 

Riparian vegetation: Vegetation occurring on the banks of a river or stream (i.e. vegetation fringing a water 
body). In this specification, riparian vegetation in terms of removal, storage and replacement (see PZ3 17.1 
and PZ3 17.2), is only applied to sedge, grass, ground-cover, reed, bulrush, or herbaceous component of 
riparian vegetation and excludes the woody component.  

 

Sedges: Grass-like plants growing in wetland/ marshy areas or adjacent to water.  

 

Subsoil: Subsoil is the soil horizons between the topsoil horizon and the underlying parent rock. Subsoil 
often has more clay-like material than the topsoil. Subsoil is of less value to plants, in terms of nutrient 
(food) and oxygen supply, than topsoil. When subsoil is exposed it tends to erode fairly easily.  

 

Timeous: At least 5 working days prior to an activity. 

 

Topsoil: This is defined as the A horizon of the soil profile. Topsoil is the upper layer of soil from which 
plants obtain their nutrients for growth. It is often darker in colour, due to the organic (humic) fraction. 
Topsoil is deemed for the purposes of this specification as the layer of soil from the surface to the specified 
depth required for excavation (see PZ3 5.3, relevant SABS 1200 clause and project specification). Where 
topsoil is referred to, it is deemed to be both the soil and grass / ground cover fraction. (see ‘Cleared 
Surface’)  

Veld: This is defined for the purpose of this specification as unimproved natural vegetation areas (e.g. 
grasslands).  

 

Water body: Any open body of water including streams, dams, rivers, lakes, and the sea. 

 

Wetland: A seasonally, temporally, or permanently wet area which also may exhibit a specific vegetation 
community. It is often marshy in character. 

 

Wetland Vegetation: Vegetation which is indicative of a wetland environment - for example, sedges, rushes, 
reeds, hydrophilic grasses and ground-covers, but for the purposes of this specification excludes woody 
species. 

  

Xeriscaping: Landscaping with vegetation which has a low water usage. The objective is to conserve as 
much water as possible, whilst still beautifying an area (i.e. conservation and aesthetics). Concept 
embraces utilising indigenous as opposed to exotic plants. 

PZ1.4 ABBREVIATIONS 

DWS : Department of Water and Sanitation 
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ECO : Environmental Control Officer 

EMP : Environmental Management Plan 

EMPR : Environmental Management Programme Report 

EO : Environmental Officer 

IAPs : Interested and Affected Parties 

IEM : Integrated Environmental Management 

MSDS : Material Safety Data Sheet 

NEC : New Engineer Contract or The Engineering and Construction Contract 

 

  :   Indicates the project specification must be referred to, to clarify the clause.  

 

PZ1.5 DRAWINGS 

Drawings referred to in this specification are included in C3.2.4 Drawings and  Section C4 Site Information. 

 

PZ1.6 FORMS 

Forms referred to in this specification are included in Part T2 or attached to this environmental specification.  

 

PZ1.7 CONDITIONS OF CONTRACT 

 

PZ1.7.1 Duties and Powers of the Project Manager 

The Project Manager is ultimately responsible for ensuring compliance with the environmental specification 
and upholding the Employer’s Environmental Policy on a project.  

The Project Manager: 

 arranges information meetings for or consults with IAPs about the impending construction 
 activities; 

 may on the recommendation of the Engineer and /or Environmental Officer order the 
 Contractor to suspend any or all works on site if the Contractor or his Subcontractor/ 
 supplier fails to comply with the said specifications; 

 maintains a register of complaints and queries by members of the public at the site office 
 as per attached pro-forma. This register is forwarded to the Environmental Control Officer 
 on a monthly basis.  

 

PZ1.7.2 Duties and Powers of the Engineer / Supervisor (NEC) 

The Engineer or Supervisor is responsible for: 

 enforcing the environmental specification on site; 

 monitoring compliance with the requirements of the specification; 

 assessing the Contractor’s environmental performance in consultation with the  
 Environmental Officer from which a brief monthly statement of environmental  
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 performance is drawn up for record purposes; 

 documenting, in conjunction with the Contractor, the state of the site prior to construction 
 activities commencing. This documentation will be in the form of photographs or video 
 record. 

 

PZ1.7.3 Duties and Powers of the Environmental Control Officer 

The Environmental Control Officer: 

 briefs the Contractor about the requirements of the Environmental Specification and/ or 
 Environmental Management Plan, as applicable; 

 advises the Project Manager and Engineer/ Supervisor about the interpretation,  
 implementation and enforcement of the Environmental Specification and other related 
 environmental matters;  

 attends site meetings, as necessary;  

 monitors the Constructor’s compliance with this specification and the project  
 environmental specification as applicable; 

 undertakes periodic audits of the effectiveness of the environmental specifications on the 
 site;  

 communicates environmental policy issues to the Project Manager; 

 provides technical advice relating to environmental issues to the Engineer/ Supervisor 
 and Project Manager; 

 reports on the performance of the project, in terms of environmental compliance. 

 

PZ1.7.4 Duties and Powers of the Environmental Officer 

The Environmental Officer: 

 attends site meetings; 

 monitors the site for compliance with the Environmental Specification and EMP; 

 reports on the performance of the project in terms of environmental compliance to the 
 ECO and Project Manager as per the pro-forma attached;  

 liaises with the ECO on matters of policy and those requiring clarity and advice. 

 

PZ1.7.5 Extent of the Contractor’s Obligations 

The Contractor is required to: 

 provide information on previous environmental management experience and company 
 environmental policy;  

 supply method statements for all activities requiring special attention as specified and/or 
  requested by the Project Manager, Environmental (Control) Officer and/or Engineer 
 during the duration of the Contract;  

 be conversant with the requirements of this environmental specification and the project 
 specification as applicable; 

 brief his staff about the requirements of the environmental specification; 
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 comply with requirements of the Environmental (Control) Officer in terms of this 
 specification and the project specification, as applicable, within the time period specified; 

 ensure any sub-Contractors/ suppliers who are utilised within the context of the contract 
 comply with the environmental requirements of the Employer, in terms of the 
 specifications. The Contractor will be held responsible for non-compliance on their behalf; 

 bear the cost of any delays, with no extension of time granted, should he or his Sub-
 Contractors/ Suppliers contravene the said specifications such that the Engineer orders a 
 suspension of work. The suspension will be enforced until such time as the offending 
 party(ies), procedure, or equipment is corrected; 

 bear the costs of any damages/ compensation resulting from non-adherence to the said 
 specifications or written site instructions; 

 comply with all applicable legislation in terms of 7.6 below; 

 ensure that he informs the engineer timeously of any foreseeable activities which will 
 require input from the Environmental (Control) Officer.  

 

The Contractor will conduct all activities in a manner that minimises disturbance to directly affected 
residents and the public in general, and foreseeable impacts on the environment.  

 

PZ1.7.6 Compliance with Applicable Laws 

The supreme law of the land is “The Constitution of the Republic of South Africa”, which states:  

“Every person shall have the right to an environment which is not detrimental to his or her health or 
wellbeing” 

Laws applicable to protection of the environment in terms of Environmental Management (and relating to 
construction activities) include but are not restricted to: 

Animals Protection Act, Act No 71 of 1962 

Atmospheric Pollution Prevention Act, No 45 of 1965 

Conservation of Agricultural Resources Act, No 43 of 1983 

Environmental Conservation Act, No 73 of 1989 

Environmental Planning Act, Act No 88 of 1967 

Fertilisers, Farm Feeds, Agricultural Remedies and Stock Remedies Act, No 36 of 1947 

Forest Act, No 122 of 1984 

Forest and Veld Conservation Act, Act No 13 of 1941 

Hazardous Substances Act, No 15 of 1973 

Lake Areas Development Act No 34 of 1975 

Land Survey Act, No 9 of 1921 

Minerals Act, No 50 of 1991 

Mountain Catchment Act, No 63 of 1970 

National Monuments Act, No 28 of 1969 

National Parks Act, No 57 of 1976 
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National Resources Development Act, Act no 51 of 1947 

Occupational Health and Safety Act, No 85 of 1993 

Provincial and Local Government Ordinances and Bylaws 

Soil Conservation Act, Act No 76 of 1969 

Water Act, No 54 of 1956 

Water Services Act No 108 of 1997 

and all regulations framed thereunder and amendments there to.  

 

PZ1.7.7 Compliance with the Environmental Specification 

The Contractor is deemed not to have complied with the Environmental Specification if: 

 within the boundaries of the site, site extensions and haul/ access roads there is evidence 
 of contravention of clauses;  

 if environmental damage ensues due to negligence;  

 the Contractor fails to comply with corrective or other instructions issued by the Project 
 Manager or Engineer within a specified time,  

 the Contractor fails to respond adequately to complaints from the public. 

Application of a penalty clause will apply for incidents of non-compliance. The penalty imposed will be per 
incident. Unless stated otherwise in the project specification, the penalties imposed per incident or violation 
will be: 

Failure to demarcate working servitudes R1000 

Working outside of the demarcated servitude R2000 

Failure to strip topsoil with intact vegetation R1000 

Failure to stockpile topsoil correctly R500 

Failure to stockpile materials in designated areas R500 

Pollution of water bodies (including increased suspended solid loads) R1000 

Failure to control stormwater runoff R1000 

Failure to provide adequate sanitation R500 

Unauthorised removal of woody vegetation R2000 

Failure to erect temporary fences R500 

Failure to provide adequate waste disposal facilities and services R500 

Failure to reinstate disturbed areas within the specified time-frame R3000 

Failure to rehabilitate disturbed areas within the specified time-frame R3000 

Any other contravention of the project specific specification R400 

Any other contravention of the particular (general) environmental specification R300 

 

 

PZ2      SITE ESTABLISHMENT AND HOUSEKEEPING 
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PZ2.1 LAYOUT 

The Contractor will take into account any of the limitations identified in the project specification with regard 
to establishment of site, in particular the location of access routes, and establishment layout. 

Notwithstanding the provision of a project specification, the Contractor will provide the Project Manager and 
Environmental Control Officer with a layout design of the site indicating the position of all of the following, 
as applicable: offices, ablution facilities, storage areas, workshops, laboratories, batching plant, particulate 
matter stockpile area (i.e. soil/ granular chemicals/ cement fines etc.), waste disposal facilities, hazardous 
substances storage area, access routes, etc. This layout plan is to be submitted prior to site establishment 
for acceptance. Any changes to this plan require review by the Project Manager in conjunction with the 
ECO. 

The Contractor will take into account prevailing wind directions when designing the site layout to minimise 
impacts due to dust, unpleasant odours etc. 

The Contractor will take into account the positions of residences when designing the site layout in order to 
minimise noise impacts on the residents. 

Site security lighting is to be positioned such that the direct beam is focused away from residential 
properties and does not pose a nuisance or danger to road users. 

No site establishment will be allowed within 100 m of a water body or drainage channel or on a flood plain 
unless approved by the Environmental (Control) Officer or specified in the project specification. 

 

PZ2.2 SITE CLEARANCE 

No trees or shrubs may be removed without the prior permission of the Environmental Officer, unless in 
keeping with the final site reinstatement and rehabilitation plan. 

Topsoil is to be stripped from all areas where permanent or temporary structures and access roads are to 
be constructed. Topsoil conservation is to be in terms of clause PZ3 5.3 of this document. 

 

PZ2.3 SERVICES 

 

PZ2.3.1 Sanitation 

Potable chemical toilets are to be utilised at site unless a connection to sewer is possible or a proper septic 
tank system is installed. In the case of the septic tank, the installation will require the relevant approvals 
from the local authority and will require removal upon completion of the contract, unless otherwise directed. 

Sanitation facilities will be located within 100 m from any point of work, but not closer than 50 m to a water 
body. 

 

PZ2.3.2 Solid Waste Facilities 

Facilities for solid waste collection are to be provided. These are to be at least a 200 l drum and clearly 
identified as the point for waste disposal.  

Waste is to be separated into paper, glass and metal with separate collection points for each. The 
Contractor will ensure that the appropriate recycling Contractors receive this waste. 

The Contractor is to institute a daily litter collection programme. The collected waste is to be disposed of 
regularly and proportionately to its generation at a site designated for waste disposal. 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 269 of 309 

No burning will be permitted on any site unless by approved incineration methods and in a low risk fire area. 
In the case of incineration, ash is to be co-disposed with spoil in a designated spoil dump.  

No burying of waste will be allowed on any site. 

 

PZ2.3.3 Cooking and Heating Facilities 

No open fires will be allowed anywhere on site. 

Contained fires (i.e. in a fire drum) will be allowed for heating and cooking only in designated areas, in other 
cases cooking is restricted to gas or electrical equipment. 

 

PZ2.4 FUELS, HAZARDOUS SUBSTANCES AND OTHER LIQUID POLLUTANTS 

 

PZ2.4.1 Storage and handling 

All potentially hazardous raw and waste materials are to be handled by trained staff and stored on site in 
accordance with manufacturer’s instructions and relevant legal requirements. The product MSDS is to be 
lodged with the Engineer. 

Storage and handling areas for fuels, lubricants, chemicals and other hazardous substances are to be 
paved with concrete to prevent accidental contamination of the soil. Alternatively, an impermeable liner 
may be placed beneath above-ground storage tanks. The integrity of the liner is to remain intact for the 
duration of the contract, until removal. 

Open storage vessels, for example shutter lubricant drums, are to be stored under cover to prevent ‘splash’ 
contamination. 

All storage areas are to be bunded (with at least sandbags) and have a peripheral collection drain, with oil 
interceptors (if required). 

The bunded area is to be sufficiently large to contain a spillage equivalent to the volume of one container 
of the substances stored. 

All products to be dispensed from 200 litre drums will be done so with appropriate equipment, and not 
dispensed by tipping of the drum. 

 

Daily checks are to be conducted on the dispensing mechanism of above-ground storage tanks to ensure 
the timeous identification of faults. 

Collection containers (e.g. drip trays) are to be placed under all dispensing mechanisms of hydrocarbon or 
hazardous liquid substances to ensure contamination from leaks and dispensing is contained. 

The dispensing mechanism of diesel and petrol storage tanks is to be stored in a container when not in 
use.  

 

PZ2.4.2 Control of pollutants 

A drainage diversion system is to be installed to divert runoff from areas of potential pollution, e.g. batching 
area, vehicle maintenance area, workshops, chemical and fuel stores, etc. if applicable. 

Contaminated runoff and waste water is to be directed into a collection system (e.g. sump, attenuation dam, 
PVC porta-ponds etc.) for treatment or collection and disposal. The final collection point (e.g. sump) is to 
be PVC lined.  
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Collected contaminated runoff/ wastewater is to be pumped out of the final collection point and disposed of 
at an appropriate landfill site. Sump liners are to be treated in the same manner. 

The treated waste water, effluent and contaminated runoff may require analysis prior to discharge as 
detailed in the project specification or instructed by the Environmental Officer.  

Details regarding proposed methods for treatment of pollutants are to be submitted to the Environmental 
(Control) Officer for acceptance upon award of the Contract. 

Any spillages, irrespective of their size, are to be contained and cleaned up immediately. The Pollution 
Control section may provide technical assistance for clean-up, if required. No spills may be hosed down 
into a stormwater drain or sewer. 

Use of specialised clean-up techniques and/ or products may be required depending on the spill. This will 
be instructed by the Environmental Control Officer. These will be to the Contractor’s cost.  

 

 

PZ2.5 GENERAL 

Site staff are not permitted to use any open water body or other natural water source (e.g. springs) for 
purposes of bathing, or the washing of clothes, machinery or vehicles. Nor draw water from a spring without 
the permission of the community utilising that spring. 

 

PZ2.6 MEASUREMENT AND PAYMENT 

Measurement and payment for compliance with clauses PZ2.1 to 5 of the specification are deemed to be 
fully included in the Contractor’s rates for fixed and time related Preliminary and General Items scheduled 
under SABS 1200 A or AA.  

 

PZ3          CONSTRUCTION  

 

PZ3.1 CONSTRUCTION METHODS AND PROGRAMME 

 

PZ3.1.1 Construction Method 

The Contractor will provide method statements for construction activities (14 working days prior to the 
activity commencing) relating to the following environments and those listed in the project environmental 
specification, unless methods have been prescribed in this or the project environmental specification: 

 rivers, streams, or any other open water body; 

 wetlands; 

 access roads (see PZ3.13 below); 

 steep slopes (i.e. steeper than 1:4) or less if friable material is present; 

 indigenous bush/ forest; 

 close proximity (i.e. 50 m or less) to a residential dwelling; 

 drilling and/or blasting of rock. 
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If a construction method employed by the Contractor is not environmentally acceptable to the Employer, 
the Contractor may be instructed to cease the utilisation of that method in favour of a more environmentally 
acceptable one, proposed either by himself or the Employer.  

 

PZ3.1.2 Construction Programme 

The Contractor will programme construction so as to minimise the impact on the environment and provide 
this programme to the Environmental Control Officer for perusal and acceptance at the onset of the contract 
period. The Environmental Control Officer is to made aware of any amendments to the construction 
programme or alterations to the scope of work in order that their impacts on the environment can be 
assessed. 

The Contractor (through the Project Manager) will ensure that all affected landowners/ authorities are 
advised of the proposed programme at the beginning of the contract period. 

 

PZ3.2 AREAS OCCUPIED / DEMARCATION OF SITE 

Routes for temporary access and haul roads are to be located within the approved demarcated areas and 
vehicle movement is to be confined to these roads. Movement of vehicles outside the designated working 
areas is not permitted without authorisation from the Engineer. 

All construction activities are restricted to working areas designated on the drawings and/or demarcated 
and approved by the Engineer. Materials including spoil are stockpiled at designated areas. 

Any areas disturbed outside of the demarcated areas or without permission of the Environmental (Control) 
Officer or Engineer will be subject to reinstatement and rehabilitation (as per PZ4 below) to the Contractor’s 
cost. 

In terms of pipeline projects, a general maximum working servitude width of 15 m will apply for machine 
excavation unless otherwise indicated in the project specification. A maximum width of 6 m will apply for 
manual excavation. These maximum working servitude widths may vary depending on the sensitivity of the 
environment, as detailed in the project specification. 

In sensitive biophysical environments, for example wetlands, indigenous forest / bush, pristine natural 
grasslands, and sensitive social environments, as defined in the project specification or by the 
Environmental Control Officer, the working servitude is reduced as indicated in the project specification. 

 

The working servitude shall contain all construction related activities, including, stockpiling of materials, 
placing of toilets, vehicle movement areas, etc. 

Demarcation of linear projects (executed with machine excavation) and features (e.g. pipelines, access 
roads, etc.) will be by means of wooden stakes. These stakes will be at least 1 m high, painted white and 
placed at least every 15 m, on either side of the linear feature, in all areas where works are occurring. 
Progressive movement of stakes is required as linear projects progress. 

In the case of a fenced site, the boundary fences will be denoted as the outermost limit of the site, but 
internal areas may be demarcated with stakes as above. The site boundaries of non-fenced, but ‘contained’ 
projects are to be delineated using stakes or temporary fencing, depending on the hazard which that site 
poses. 

 

PZ3.3 SUPPLY OF WORKS FACILITIES 

No water may be abstracted from water bodies for the purposes of construction, without approval of the 
Engineer in consultation with the Environmental Control Officer. 
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PZ3.4 CLEANLINESS 

SABS 1200 AD, clause 5.2.4, second sentence, is to read: “No rubbish or debris shall be deposited below 
the full supply level (FSL).” 

 

PZ3.5 SITE CLEARANCE 

 

PZ3.5.1 Clearance 

Spoil sites will require clearing and grubbing in addition to those areas in terms of SABS 1200 C 5.1. 

The site shall only be cleared immediately prior to construction activities commencing i.e. at the last 
practicable stage. 

No trees or indigenous shrubs may be removed without the prior permission of the Environmental (Control) 
Officer, unless in keeping with the final site reinstatement and rehabilitation plan. 

 

PZ3.5.2  Disposal of materials 

Material obtained from clearing and grubbing operations shall be disposed of at appropriate municipal 
disposal facilities. They are not to be disposed of as per Paragraph 1 of Sub-clause 3.1 of SABS 1200 C. 

Wood obtained from clearing and grubbing operation remains the property of the landowner/ community 
and must be stacked at sites designated by relevant person. The Contractor will be required to remove and 
dispose of any wood from site at a designated site for vegetation disposal, should the landowner/ 
community not require it. 

All tree trunks and branches of diameter greater than 50mm are to be cut into lengths not exceeding 
2400mm. 

Brush wood (i.e. < 50mm diameter) is to be disposed of, or utilised as specified in the project specification 
or upon instruction of the Engineer.  

 

PZ3.5.3 Conservation of topsoil 

The Contractor is required to strip topsoil (as defined in this specification) together with grass, groundcover 
and sedges from all areas where permanent or temporary structures are located, construction related 
activities occur, and access roads are to be constructed, etc. The depth to which topsoil will be stripped 
shall be 200mm unless stated otherwise in the project specification.  

Topsoil is to be handled twice only - once to strip and stockpile, and secondly to replace, level, shape and 
scarify. 

Topsoil is to be replaced along the contour. 

Topsoil is to be replaced by direct return (i.e. replaced immediately on the area where construction is 
complete), rather than stockpiling it for extended periods. This is feasible for progressive construction (e.g. 
pipelines), but not necessarily so for reservoirs, site establishments, dams, etc. 

Topsoil stockpiles are not to exceed 2 m in height. 

Topsoil stockpiles are to be maintained in a weed free condition (i.e. no ‘broad-leafed’ plants regarded as 
weeds in terms of the Conservation of Agricultural Resources Act No 43 of 1989, or those plants regarded 
as a ‘general nuisance in the area’ are to be growing on the stockpiles). The Environmental Control Officer 
will provide guidance as to which plants are weeds and require removal. 
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The stockpiles are not to be contaminated with sub-soil, or any other waste material. 

Topsoil may not be compacted in any way, nor may any object be placed or stockpiled on it. 

Topsoil may not be compacted in any way, nor may any object be placed or stockpiled on it. 

Topsoil which is to be stockpiled for periods exceeding 4 months is to be vegetated. In summer a mixture 
of Eragrotis tef (Teff) and Eragrostis curvula (Weeping Lovegrass) (ratio 1:2) is to be applied at an 
application rate of 6 kg/ha, unless otherwise instructed in the project specification.  

In winter, a mixture of Lolium multiflorum (Annual/Italian Rye grass) and Eragrostis curvula (Weeping 
Lovegrass) (ratio 1:1) is to applied at an application rate of 6kg/ha (see PZ4 5.3 for sowing times), unless 
otherwise instructed in the project specification. Fertiliser is to be applied as per PZ4 5.2. 

 

PZ3.5.4 Cutting of trees 

Any tree branches which require removal are to be properly pruned and sealant applied to the cut surface, 
if required. 

The Contractor’s attention is drawn to Sub-clause 5.2.3.3 of SABS 1200 C with respect to work in 
indigenous forests. 

Any indigenous trees or bush which require removal in terms of the project, and which have not been 
identified in the project specification or EMP, are to be timeously indicated to the Environmental Officer 
prior to work affecting them. 

 

PZ3.5.5 Landscape Preservation and Conservation of Flora 

Notwithstanding Clause 5.7 of SABS 1200 C, the Contractor will be required to transplant designated plants 
to alternative locations as specified in the project specification or identified by the Environmental Control 
Officer, upon the instruction of the Engineer.  

Transplanting shall be undertaken by employing the following method: 

 

Removal 

 Mark the orientation of the tree/shrub (for example, the north-facing side of the trunk 
 indicated by a small arrow made with indelible ink) trunk. Do not scratch a mark on the 
 surface of the trunk; 

 Delineate a circle from the trunk with a radius equivalent to the drip-line of the tree, or as 
 indicated by the Environmental Control Officer on site; 

 Excavate the tree with an intact rootball. 

Replanting 

 A hole 500mm larger in diameter than the anticipated rootball must be prepared in 
 advance of the tree removal in order that the tree can be replanted immediately; 

 The tree must be positioned as per its original orientation; 

 A planting method known as ‘puddling’ must be employed. This method involves the 
 addition of soil and water simultaneously to expels air from the planting hole. Place the 
 tree in its new hole, making sure the top surface of the rootball is level with the ground 
 level. Place a hose pipe in the hole and leave it running whilst extra soil is added around 
 the rootball; 

 ‘Compact’ the tree in the hole and attach tree stays for stabilisation. 
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Compensatory planting of species may be required should transplantation not be feasible, as indicated in 
the project specification or upon instruction of the Engineer. 

 

PZ3.6 EARTHWORKS 

 

PSZ3.6.1     Backfill material 

With reference to SABS 1200 DB sub-clause 3.5, no material stripped or excavated which is classed, in 
terms of this specification, as topsoil, may be used as backfill in any excavation. 

 

PZ3.6.2  Excavation and backfilling 

During excavation ‘conservation of topsoil’, as specified in PZ3 5.3 above will apply. 

Excavated material is to be stockpiled along a pipeline trench within the working servitude, unless otherwise 
authorised.  

Surplus excavated soft, intermediate and hard rock material shall not be disposed of along the pipeline 
trench as indicated in SABS 1200 DB sub-clause 5.6.3 and 5.6.4, but shall be removed to a spoil site (see 
PZ3.15 below) designated during the project if applicable, or agreed by the Engineer in conjunction with 
the Environmental Control Officer and Project Manager. 

In certain cases, for example to help stabilise the disturbed area or to reinstate the natural aesthetics of an 
area, excess excavated intermediate and hard material may be disposed of in a designated manner along 
a pipeline trench, as indicated by the Environmental Control Officer and Project Manager, or in the project 
specification. In this case, rock material shall not exceed 250mm in maximum dimension (see PZ4 2.1).  

In terms of SABS 1200 DB 5.6.5 and SABS 1200 LB 3.4.2, deficiency of backfill material shall not be made 
up by excavation within the free haul distance of 0.5km of site, without the prior approval of the Engineer 
of the source of the material. Where backfill material is deficient, it should ideally be made up by importation 
from an approved borrow pit (i.e. one which operates within the ambient of an EMPR.) (See also PZ3 14 
below).  

The Contractor will backfill in accordance with the requirements of progressive reinstatement. 

The maximum length of open trench shall be specified in the project specification.  

 

PZ3.7 SAFETY 

All works which may pose a hazard to humans and animals are to be adequately protected and appropriate 
warning signs erected. The Contractor’s attention is drawn to SABS 1200 D section 5.1 in this regard. 

With reference to SABS 1200 D 5.1.1.3, where blasting is required in terms of the project, the Contractor 
will ensure that all structures in the vicinity that could be affected by the activity will be inspected and their 
condition photographically recorded (as necessary), prior to blasting. 

Notice of intent to blast is to be provided to landowners timeously.  

Speed limits, appropriate to the vehicle driven, are to be observed at all times on access roads. Operators 
and drivers are to ensure that they limit their potential to endanger humans and animals at all times, by 
observing strict safety precautions. 

 

PZ3.8 PLANT 
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PZ3.8.1 Silencing of plant  

With reference to SABS 1200 A amend: “built up areas”: to read as “all areas within audible distance of 
residents (albeit urban, peri-urban or rural areas).” 

Appropriate directional and intensity settings are to be maintained on all hooters and sirens. 

Silencer units on equipment and vehicles are to be maintained in good working order.  

Construction activities are to be confined to normal working hours (07h30 - 17h00) Mondays to Saturdays, 
except for the activities designated to be carried out at night.  

 

PZ3.8.2 Appropriate use of plant 

The Contractor will at all times use plant which is appropriate to the task in order to minimise the extent of 
damage to the environment. 

 

PZ3.9 DEALING WITH WATER ON WORKS 

 

PZ3.9.1 Disinfection of Potable Water Infrastructure 

Disinfection water is to be neutralised before release of this water to the environment.  

 

PZ3.9.2 Discharge of water from site 

Any water which is discharged from site is to comply with the relevant Water Quality Guidelines 
implemented by DWS.  

Water discharged to the stormwater / sewer system may only be done so with the permission of the relevant 
local authority. 

 

PZ3.10 CONTROL OF EROSION 

Surface erosion protection measures will be required to prevent erosion where slopes are steeper than 1:8 
on all soil types. 

Erosion protection measures required may include all or some of the below, as specified in the project 
specification or upon instruction of the Engineer in conjunction with the Environmental (Control) Officer: 

 use of groundcover or grass 

 construction of cut off berms (earth and/or rockpack) - these are to be angled across the 
 contour and normally would approximate an angle of 30o from the bisector of the contour.  

 placing of brush wood on bare surface; 

 pegging of wattle trunks or branches along the contour; 

 hard landscaping, e.g. use of Loffelstein walls, ground anchors, gabions etc. 

Scour chambers are to be fitted with energy dissipaters, or the jet of water directed onto a protected (i.e. 
grouted stone pitching/ rock pack/ reno mattress) area to dissipate water velocity and to control and prevent 
erosion. 

Storm water drainage measures might be required on site to control runoff and prevent erosion.  
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PZ3.11 CONTROL OF POLLUTION 

No waste in a solid, liquid or gaseous state shall be emitted from or spilled on the site without the approval 
of the Engineer.  

No mixed concrete shall be deposited directly onto the ground prior to placing. A board or other suitable 
platform is to be provided onto which the mixed concrete can be deposited whilst it awaits placing. 

Excess concrete from mixing shall be deposited in a designated area awaiting removal to an approved 
landfill site.  

The Contractor will contain wash water from cement mixing operations, by directing the water into a sump 
for collection. The material contained in the sump will be removed to an appropriate landfill site.  

No concrete rubble shall be present at the site.  

Liquid wastes will not be disposed of into storm water drains. They may be disposed of into sewer only if 
permitted by (local council) legislation. 

In the event of pollution of a water body (including sediment loading), the Contractor will provide alternative 
water supply to users of that water body until the quality of the water body is restored to its previous 
unpolluted state. For the sake of this clause, pollution is deemed to be a state which is substandard to the 
normal quality of the water body, but is not necessarily in contravention of the South African Water Quality 
guideline standards for a prescribed activity. 

Any ancillary damages resulting from pollution of a water body will be repaired / remediated at the 
Contractor’s cost.  

Where, due to construction requirements, pollution of a water body may potentially occur, the Contractor is 
to ensure adequate measures (e.g. attenuation/ settlement dams / oil absorbent products) are in place to 
prevent pollution. A method statement is to be provided to this effect (see PZ3 1). 

 

PZ3.12 CONTROL OF FIRE 

The Contractor will ensure he has the necessary firefighting equipment on site in terms of SABS 1200. This 
will include at least rubber beaters when working in ‘veld’ areas, and at least one fire extinguisher of the 
appropriate type when welding activities are undertaken, irrespective of the site. 

 

PZ3.13 USE AND MAINTENANCE OF ACCESS FACILITIES 

 

PZ3.13.1 Responsibility 

The Project Manager [not the Contractor (SABS 1200 AD 5.3.1)] will be responsible for obtaining permission 
for temporary and permanent rights of way over all private property affected by project activities.  

The Project Manager will ensure that the Contractor has kept a photographic record of all access facilities 
and that these are reinstated to a state not worse than upon commencement of the project and to the 
satisfaction of the landowner (not withstanding that the project’s objective is not to upgrade landowners’ 
access roads).  

 

PZ3.13.2 Fencing 

Temporary fencing is to consist of 1.2 m bonnox fencing, or similar, suitably tensioned and supported on 
1.8 m fencing standards at 3 m intervals, with all necessary straining posts and stays. 

All temporary fencing as indicated by the Engineer is removed on completion of the contract. 
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PZ3.13.3 New Access Roads 

Any construction roads created for execution of the project are to be designed to incorporate adequate 
drainage and water attenuation structures. 

Any access roads which incorporate ‘cut and fill’ aspects and/or which are to be surfaced during 
construction are to be authorised by the Environmental Control Officer and Project Manager. Prior to 
construction of the road, the Contractor will be required to provide a sketch plan of the road layout 
(referenced to local topographic, natural and man-made structures). Slope steepness, road width, drainage 
structures and their frequency will need to be documented and accompany the sketch layout.  

Construction access roads may not be wider than that necessary (maximum width 4 m) for movement of 
vehicles in one direction only. Should two-way traffic be required, points people are to control vehicle 
movement on the ‘single lane’ road or passing bays are to be used where specified in the project 
specification or as identified by the Engineer in conjunction with the Environmental Control Officer, unless 
otherwise stated in the project specification.  

The cut and fill slopes of permanent roads will require grassing, as specified in the project specification or 
by the Environmental Control Officer, to increase stability and reduce aesthetic impacts. Hard landscaping 
may be required as per the project specification. 

Temporary construction roads will require rehabilitation on completion of construction activities for which 
they were required. These roads will require rehabilitation as per PZ4 4 or as specified in the project 
specification. In the case of access ‘tracks’, only ripping to loosen compaction will be required unless 
otherwise stated by the Environmental Control Officer or project specification.  

Access roads created by the project may only remain unrehabilitated on written request of the landowner, 
with his acceptance of the state of the road and a clause that the landowner accepts all responsibility for 
the road and its state. 

 

PZ3.13.4 Maintenance of Existing Access Roads 

The Contractor will record, photographically, the state of existing roads which are to be used for access, 
prior to plant utilising these roads. 

During the contract period, the Contractor will ensure that all existing water attenuation and drainage 
structures are maintained in a state in which they can optimally perform their function. 

Upon completion of the construction period, the Contractor will ensure that the access roads are returned 
to a state not worse than prior to construction commencing.  

 

PZ3.14 BORROW PITS 

Where the Contractor is required to import material this shall be from commercial sources or borrow areas 
specified in the project specification. 

The Contractor may source material from alternative borrow pits provided: the site location; method of 
winning material and reinstatement and rehabilitation are environmentally acceptable and approved by the 
Environmental Control Officer. 

In this regard, the Contractor shall give the Environmental Control Officer in writing, 30 days prior to opening 
up alternative borrow pits the following information for acceptance: 

 quantities of borrow material required; 

 method statement for excavation of material including depth and extent of excavation; 



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 278 of 309 

 anticipated ‘active life’ of the borrow area; 

 proposal for reinstatement and rehabilitation of borrow area, including final profile; 

 written approval from the landowner/ relevant authority that material may be removed 
 from their land subject to their stated conditions, requirements, and royalties, and if the 
 proposal is acceptable to the Environmental Control Officer. 

Development and rehabilitation of borrow pit areas are likely to include the following activities (but these 
must not be regarded as exhaustive): 

 Stripping and stockpiling of topsoil as per PZ3 5.3 of this specification; 

 Removal (to nominal depth of 500mm) and stockpiling of sub-soil; 

 Infill of borrow pit with spoil material; 

 Contouring of borrow pit to approximate natural topography and/ or reduce erosion 
 impacts on the site; 

 Placement of excavated subsoil over spoil material; 

 Placement of stripped topsoil on subsoil; 

 Grassing of topsoil in terms of clause PZ4 4 of this specification. 

The Contractor is to familiarise himself with the requirements of the Minerals Act No 50 of 1991 in terms of 
borrow pit development, and the requirements of the EMPR, as applicable.  

 

PZ3.15 SPOIL SITES 

Where the Contractor is required to spoil material, spoil sites must be identified which are environmentally 
acceptable and approved by the ECO, unless spoil site areas have been identified in the project 
specification, in which case these will be the designated spoil sites.  

If no spoil sites have been previously identified together with reinstatement and rehabilitation criteria, the 
Contractor is to provide the following information to the ECO at least 30 days prior to requiring sites to spoil 
material: 

 the location, description of and access to alternative sites identified in order that they may 
 be assessed; 

 the quantity of material to be spoiled; 

 the type of material to be spoiled (i.e. blast rock/ excavated rock/ soft shale/ subsoil etc.);  

 the proposed method of spoiling; 

 the proposed reinstatement and rehabilitation plan including final profile; 

 written approval from the landowner/ relevant authority that material may be spoilt on land 
 subject to their stated conditions and requirements and if the proposal is acceptable to 
 the ECO. 

Development and rehabilitation of spoil areas are likely to include the following activities (but these must 
not be regarded as exhaustive): 

 Stripping and stockpiling of topsoil as per PZ3 5.3 of this specification; 

 Removal (to nominal depth of 500mm) and stockpiling of sub-soil; 

 Placement of spoil material; 

 Contouring of spoil site to approximate natural topography and/ or reduce erosion 
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 impacts on the site; 

 Placement of excavated subsoil over spoil material; 

 Placement of stripped topsoil on subsoil; 

Grassing of topsoil in terms of clause PZ4 4 of this specification. 

 

PZ3.16 NUISANCE 

 

PZ3.16.1 Dust 

At all times the Contractor shall control dust on the site, access roads, borrow pits and spoil dumps with 
water, chemical soil stabilisers or temporary surfacing as specified in the project specification or upon 
instruction of the Engineer.  

Dust control shall be sufficient so as not to have significant impacts in terms of the biophysical and social 
environments. These impacts include visual pollution, decreased safety due to reduced visibility, health 
aspects, and ecological impacts due to dust particle accumulation.  

 On gravel or earth roads, vehicle speeds may not exceed 30km per hour. 

 

PZ3.16.2 Noise 

The operational layout of the construction site is to be designed to control and reduce noise from source 
(see clause PZ2 1).  

Machinery and vehicle silencer units are to be maintained in good working order. Offending machinery and 
/or vehicles will be banned from use on site until they have been repaired.  

Construction activities generating output levels of 85 dB(A) or more (excessively noisy), in residential areas, 
are to be confined to working hours (08h00 - 17h00) Mondays to Fridays only.  

‘Normal’ or ‘noisy’ working hours may only be extended with the prior written approval of the Project 
Manager, who has been notified, at least 7 days in advance, of the impending work requiring extension. 

The Project Manager will ensure that the neighbours are timeously forewarned of imminent noisy activities. 

Should community complaints be received with regard to noise generation, the Contractor will, at the 
discretion of the Project Manager and Environmental Control Officer, provide an independent and 
registered noise monitor to undertake a survey of noise output levels from site, and implement measures 
to reduce noise to legislated levels.  

 

PZ3.16.3 Visual 

All site establishment components, as well as equipment, will be positioned to limit visual intrusion to 
neighbours (see clause PZ2 1 above). 

The type and colour of roofing and cladding materials are to be selected to reduce reflection.  

Security lighting (both temporary and permanent) and lighting required for specific works activities must be 
placed such that it is not a nuisance to residents and the general public.  

 

PZ3.16.4 Interference with neighbours and public   
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No construction staff may approach site neighbours, for whatever reason, without the knowledge and 
permission of the Project Manager. 

Complaints from neighbours and public with regard to interference from contract staff will be regarded in a 
serious light, and the offender(s) may be subject to disciplinary action.  

 

PZ3.16.5 Disruption of Services 

Disruption of services, e.g. road access, water and electricity, must be kept to a minimum at all times. 

Where service disruption is unavoidable, the Contractor is to advise the Project Manager (at least 7 days 
in advance), who in turn will timeously warn the affected parties. 

 

PZ3.17 SPECIAL ENVIRONMENTS 

 

PZ3.17.1 Wetlands 

Pipeline trenches which traverse wetlands shall be constructed as specified in the project specification. The 
Contractor will submit a method statement for work in wetland areas as per PZ3 1.1 

Construction may not permanently alter the surface or subsurface flow of water through the wetland. 

The Contractor shall submit a method statement for review at least 14 days prior to commencing 
construction in a wetland. 

The Contractor will remove all wetland vegetation with their root ball intact. This vegetation is to be kept 
moist at all times. It is to be placed in the shade and covered with moistened hessian cloth until replanting, 
which is to be undertaken immediately surface reinstatement is complete. 

No construction materials may be stockpiled in any wetland areas. 

The pre-construction profile of the wetland shall be returned to one similar as before construction, with no 
created “ridge or channel” features present. 

 

PZ3.17.2 River/ stream courses 

The Contractor shall submit a method statement for review 14 days prior to commencing construction. The 
method statement should highlight (but not be confined to) the following issues: 

 detailed plan of crossing including pipe protection works; 

 how water flow will be diverted during construction (if applicable); 

 containment of contaminated runoff and waste water; 

 width of working servitude (if not already detailed in project specification); 

 final expected profile of river/ stream banks; 

 reinstatement and rehabilitation of river/ stream banks. 

The Contractor will remove herbaceous riparian vegetation as indicated in the project specification or by 
the Environmental Control Officer, with their root ball intact. This vegetation is to be kept moist by means 
of placing it in the shade, covered with moistened hessian cloth until it is replanted. 

The Contractor shall not modify the banks or bed of a water course unless as specified in the project 
specification.  

Rocks for use in gabion baskets/reno mattresses may not be obtained from a water course.  
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The Contractor will not pollute any water body as a result of construction activities (see also PZ3 11). 

The Contractor shall not cause any physical damage to any aspects of a water course, other than those 
necessary to complete the works as specified and in accordance with the accepted method statement 

Where a stream or river-crossing requires the diversion of water, a method statement is to be provided to 
the Environmental Control Officer in this regard for review. 

 

PZ4       REINSTATEMENT AND REHABILITATION 

Scope: The intention of this section is to ensure that the condition of the areas disturbed by the project are 
returned to a state that approximates what they were before the project or better, within reason. The 
concept of progressive reinstatement is fundamental to cost effective (both financial and environmental) 
rehabilitation of a site. This concept must be followed at all times. Where landscaping is utilised, the concept 
is to utilise and restore indigenous plants to the site, in terms of the concept of xeriscaping. 

Reinstatement will be required for all areas disturbed by the project. For pipeline projects, this will include 
the full working servitude, not just the top of actual excavation as per SABS 1200 DB (subclause 5.9.1.1)  

Reinstatement and rehabilitation will ensure that all areas disturbed by the project are returned, within 
reason, to a state not worse than before the project commenced. 

The Contractor will reinstate and rehabilitate all disturbed areas outside of the demarcated working area 
(as defined in terms of clause PZ3 2 or the project specification) at his own cost and to the satisfaction of 
the Environmental Control Officer and Project Manager.  

 

PZ4.1 HOUSEKEEPING  

All areas are to be cleared of rubble associated with construction. This includes the removal of surplus 
materials, excavation and disposal of consolidated waste concrete and concrete wash water, litter, etc. 

All soil contaminated by hydrocarbons, for example from leaking machines, refuelling spills etc., is to be 
excavated to the depth of contaminant penetration, placed in 200 litre drums and removed to an appropriate 
landfill site.  

 

PZ4.2 FINISHING  

 

PZ4.2.1 Final Grading  

Final levels of all disturbed areas are, where feasible in terms of the project requirement, to be consistent 
with the natural topography of the area.  

In certain instances, it will be acceptable to reinstate rock onto a works area (e.g. pipeline servitude), 
provided that that rock does not exceed 250mm in maximum dimension and is placed in a manner 
consistent with the natural surrounds as indicated by the Environmental Control Officer and Project 
Manager. 

All drainage lines affected by construction are to be reinstated to approximate their original profile. Where 
this is not feasible due to technical constraints, the profile is to be agreed upon by the Environmental Control 
Officer and Project Manager. 

All compacted (disturbed) areas (including stockpile areas) are to be ripped (along contour) to a depth of 
150mm prior to the replacement of topsoil.  
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PZ4.2.2 Topsoiling 

Topsoil is to be replaced to a minimum depth of 100mm.  

Topsoil is not to be compacted, but once replaced is to be scarified (to a depth of 50mm) consistent with 
the natural contour.  

If insufficient topsoil is available, subsoil or similar material may be used that may be a suitable substrate 
after addition of soil improving substances e.g. compost, pH rectifiers (lime or gypsum) etc. Soil testing 
may be required at an approved facility. 

 

PZ4.3 REINSTATEMENT OF WATER COURSES AND WETLAND AREAS 

The Contractor will ensure that water course banks are returned to their original profile unless the project 
specification states otherwise. 

The surface reinstatement of wetland areas is to ensure that no depressions remain which could act as 
channels for preferential water flow thereby affecting the hydrological regime of the wetland.  

The Contractor will preserve all riparian and wetland vegetation for use in rehabilitation of those 
environments. This vegetation is to be kept moist at all times. It is to be placed in the shade and covered 
with moistened hessian cloth until replanting, which is to be undertaken immediately surface reinstatement 
is complete. 

Plants are to be, as nearly as possible, replanted in areas from which they were removed. 

 

PZ4.4 VEGETATION RE-ESTABLISHMENT 

The Contractor will ensure that all areas disturbed by contract activities are revegetated to the specified 
standard. 

This standard is deemed to be an 85 % cover with no areas in excess of 0.04 m2 / m2 remaining 
unvegetated. 

Revegetation shall match the vegetation type which previously existed (e.g. kikuyu pastures are to be 
returned to kikuyu pasture; ‘veld’ grass to ‘veld’ grass, etc.), unless stated otherwise in the project 
specification. 

Prior to re-grassing, and if required:  

 the area is to be scarified or ripped (along contour) to a depth of 50mm to loosen 
 compaction.  

 weeds present on site are to be removed. 

Re-grassing, where required, will be either by means of seeding, instant turf (sods), sprigs or plugs as 
specified in the project specification or as specified by the ECO. 

Where sprigs or plugs are utilised, they are to be planted at 200mm centres. The fertiliser shall be applied 
as per PZ4 5.2. During summer, 25mm of irrigation shall be applied each week until reasonable (60%) 
ground cover has been obtained. During winter 15mm of irrigation shall be applied each week until 
reasonable (60%) ground cover has been obtained. The amount of irrigation to be applied will make up the 
difference between rainfall recorded on site and minimum requirement. 

Where instant turf is utilised, it shall be laid as specified in the project specification. The fertiliser shall be 
applied as per PZ4 5.2. During summer, 25mm of irrigation shall be applied each week until all the turf is 
visibly growing. During winter 15mm of irrigation shall be applied each week until all the turf is visibly 
growing. The amount of irrigation to be applied will make up the difference between rainfall recorded on 
site and minimum requirement. 
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Grassing shall be undertaken by a specialist grassing Sub-Contractor, unless permission is granted 
otherwise by the Engineer upon receipt of a written motivation from the Contractor. 

The Contractor shall state in writing when the regrassing operation will commence and its expected duration 
(dates). 

Grassing in ‘veld’ areas is to be undertaken as per PZ4 5 below. Cynodon dactylon species may be 
excluded or substituted from this mixture at the discretion of the Environmental Control Officer, or as 
specified in the project specification. The seed bulk may be made up with the Eragrostis tef.  

 

PZ4.5 “VELD GRASS” GRASSING SPECIFICATION 

The area to be grassed should be estimated and converted to hectares, 

e.g. 100m X 100m = 10 000m2 = 1ha. All fertilizer and seeding rates used in this specification are with 
respect to hectares. 

 

PZ4.5.1 Regional areas 

For re-grassing three distinctive areas exist. These are defined as: 

 the Coastal area (a narrow band running from the coast to 15km inland of the coast) 

 the Coastal hinterland (a broad band (50km wide), generally defined as westwards of 
 the coastal belt, and below 800m a.s.l.) 

 the area above  800m a.s.l. (also called Midlands area).  

 

PZ4.5.2 Fertiliser  

Standard 2:3:2 (N:P:K) fertiliser shall be used on all sites. 

The rate of application will be: 

 200 kg/ha in the Coastal Hinterland areas, and  

 300 kg/ha in the Midlands and Coastal areas.  

 

 

PZ4.5.3 Planting times 

Summer (includes Spring) is considered to be between the 1 September and 28 (29) February. 

Winter (includes Autumn) is considered to be between 1 March and 31 August.  

Re-grassing will be undertaken (as far as possible) in summer as germination and establishment of grasses 
is most effective, assuming reasonable spring rains. 

Vegetation re-establishment is likely in many cases to be held off until this suitable growing season. 

Hydroseeding with a winter mix will only be specified where regrassing is urgently required and cannot wait 
until the summer season. In this case irrigation will be required as per PZ4 5.4 below. 

 

PZ4.5.4 Establishment and maintenance 

During summer, 25mm of irrigation shall be applied each week until reasonable (60%) ground cover has 
been obtained. 
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During winter (where annual rye grass is specified) 15mm of irrigation shall be applied each week until 
reasonable (60%) ground cover has been obtained. 

If rapid establishment is required, additional watering may be necessary as specified in the project 
specification 

The amount of irrigation to be applied will make up the difference between rainfall recorded on site and the 
minimum requirement. 

 

PZ4.5.5 Grass Seed Selection and Application Rates  

The specific seed selection and application rates for each of the defined areas are covered separately, as 
follows. 

 

PZ4.5.5.1 Coastal area 

 

Summer mix (1 September - 28 February) 

Grass species Common name General application rate (kg/ha) 

Eragrostis tef Teff 5 

Eragrostis curvula Weeping lovegrass 10 

Chloris gayana Rhodes grass 10 

Digitaria eriantha Smuts’ fingergrass 5 

Total  30 

 

Winter mix (1 March - 31 August) 

Grass species Common name General application rate (kg/ha) 

Lolium multiflorum 
cultivar - Midmar 

Annual/Italian rye grass 10 

Eragrostis curvula Weeping lovegrass 10 

Chloris gayana Rhodes grass 5 

Total  25 

 

PZ4.5.5.2 Coastal hinterland. 

 

Summer mix (1 September - 28 February) 

Grass species Common name General application rate (kg/ha) 
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Eragrostis tef Teff 5 

Eragrostis curvula Weeping lovegrass 10 

Chloris gayana Rhodes grass 10 

Cenchrus ciliarus Blue buffalo grass 2 

Cynodon dactylon Couch/KWeek/Star grass 10 

Total  37 

 

Winter mix (1 March - 31 August) 

Grass species Common name General application rate (kg/ha) 

Lolium multiflorum 
cultivar – Midmar 

Annual/Italian rye grass 10 

Eragrostis curvula Weeping lovegrass 10 

Chloris gayana Rhodes grass 5 

Cenchrus ciliarus Blue buffalo grass 2 

Cynodon dactylon Couch/KWeek/Star grass 3 

Total  30 

 

PZ4.5.5.3 Midlands area 

 

Summer mix (1 September - 28 February) 

Grass species Common name General application rate (kg/ha) 

Eragrostis tef Teff 4 

Eragrostis curvula Weeping lovegrass 10 

Chloris gayana Rhodes grass 10 

Digitaria eriantha Smuts’ fingergrass 2 

Cynodon dactylon Couch/KWeek/Star grass 2 

Paspalum notatum Lawn paspalum 2 

Total  30 
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Winter mix (1 March - 31 August) 

 

Grass species Common name General application rate (kg/ha) 

Lolium multiflorum 
cultivar - Midmar 

Annual/Italian rye grass 10 

Eragrostis curvula Weeping lovegrass 10 

Chloris gayana Rhodes grass 5 

Paspalum notatum Lawn paspalum 2.5 

Total  27.5 

 

PZ4.5.6 Seeding methods 

Two methods are recommended, namely hydroseeding and hand-broadcasting. The required 
method shall be as specified in the project specification.  

All seed supplied should be labelled in accordance with the Government Seed Act No. 20 of 
1961 and the Contractor shall be required to produce such certification, if requested by the 
Engineer.  

 

PZ4.5.6.1 Hydroseeding 

The Grassing Contractor shall be conversant with this method. 

Cellulose pulp (consisting of either wood shavings, shredded straw, shredded paper or cotton 
waste) shall be added to the mix to be applied at a rate of 250 kg/ha. 

In addition to the cellulose pulp, compost (consisting of either chicken litter, kraal manure, 

sugar cane filter cake or mushroom compost) shall be incorporated at a rate of 5m3/ha (100 
X 50kg fertiliser bags/ha).  

  

PZ4.5.6.2 Hand-broadcasting 

Fertiliser, at the appropriate rate, is to be distributed by hand in a manner to ensure that there 
is an even spread of fertiliser over the site. This is to be done prior to seeding. 

The seed mix is to be weighed and made up in an appropriately large container which shall be 
stirred to ensure no settling out of the grass seed, and a uniform distribution of the different 
types of seed. 

The seed is to distributed by hand in a regular grid broadcasting manner to ensure that there 
is an even spread of grass over the entire site.  

The area seeded is to be raked over once the seed and fertiliser have been applied to 
incorporate these elements into the topsoil.  

 

PZ4.5.7 General 
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Where there is a possibility of neighbourhood livestock grazing a rehabilitated site these 
should, as far as is practicable, be excluded for the first 3 months of re-grassing. 

 

 

PZ4.6 LANDSCAPING 

Landscaping of the site may be required as indicated in the project specification. 

Compensatory planting of trees or shrubs may be required should the transplantation of such 
not be successful in terms of PZ3 5.5 or due to plants removed in terms of PZ3 5.4 

Planting of trees will be in accordance with the following method: 

 All tree holes shall be square in plan; 

 Tree holes shall be a minimum of 600mm by 600mm square by 700mm deep; 

 Holes are to be backfilled with excavated soil in a ratio of 3:1 with compost. The compost 
is to be weed free and have been composted at temperatures in the order of 65oC. Where 
possible, any available topsoil should be placed in the hole at the level where the tree 
rootball will rest. A handful (half-a-cup) of each Superphosphate and 2.3.2 should be mixed 
into the soil-compost mix; 

 The tree holes are to be backfilled to the point where the tree and its rootball are in the 
desired position. The tree is to be removed temporarily and the hole filled with water and 
allowed to drain away. This operation of watering and draining should be repeated at least 
four times in order that the surrounding ground and hole are thoroughly moist. The tree is 
then to be replaced and the remaining soil replaced; 

 All trees shall be tied (using a tree tie) to a suitable timber stake planted in the ground to a 
depth of at least 500mm. The stake shall have a minimum diameter of 35mm and shall be 
at least 300mm higher than the planted tree; 

 Water retaining basins of at least 500mm diameters are to be formed around each tree; 

 The Contractor is to apply at least 10 litres of water per tree per fortnight for a period of at 
least 3 months. 

The planting of shrubs will be in accordance with the tree planting method with the exception 
that the holes are to be a minimum of 400mm by 400mm square by 500mm deep, and that 
the tree stakes and ties are not required. 

 

PZ4.7 ALIEN PLANT CONTROL 

All sites disturbed by construction activities will be monitored for colonisation by invasive alien 
plant species. 

The Environmental Control Officer will identify those plants which require removal during both 
the construction and maintenance period, for the Contractor’s action.  

The Environmental Control Officer will provide advice as to effective methods of removal and 
control of alien plant species 
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PUBLIC COMPLAINTS REGISTER  
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MONITORING OF COMPLIANCE WITH ENVIRONMENTAL SPECIFICATIONS 

 

 

PROJECT NAME: ……………………………………………………………………………………………….. 

 

CONTRACT NUMBER: …………………………………………………………………………………………. 

 

PROJECT MANAGER: ………………………………………………………………………………………… 

 

ENGINEER’S REPRESENTATIVE / SUPERVISOR: ………………………………………………………. 

 

CONTRACTOR: …………………………………………………………………………………………………. 

 

CONTRACT PERIOD: …………………………………………………………………………………………… 

(including start and completion dates):  

 

 

PERIOD COVERED: …………………………………………………………………………………………… 

 

 

REPORT PREPARED BY: ……………………………………………………………………………………… 

 

 

 

 

 

 

------------------------------ 

Signature 

 

 

 

 

 

 

ENVIRONMENTAL CONTROL OFFICER REPORT 
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PROJECT NAME:     CONTRACT N° 

 

DATE OF SITE INSPECTIONS DURING REPORTING PERIOD:  

 

___________________________________________________________________________ 

 

Specification 
Breach 

Spec. 
No. 

Remedial Action 
Recommended 

Due 
Date 

Authority 
Responsible 

Action 
Taken 

 

 

 

     

 

 

 

 

     

 

 

 

 

     

 

PUBLIC COMPLAINTS 

 

 

GOOD PERFORMANCE REPORT 

 

List any aspects of the Contract in which the Contractor is performing well and beyond that which is required 
in terms of the specification.  

 

Complainant 
Designation/ 

Affiliation 
Date of complaint Reason for Complaint 

Action taken  

and date 
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Photographs 

 

Include photographs which illustrate aspects of non-compliance and good performance. 

 

 

 

Photograph 1 

 

 

 

 

 

 

Caption 

 

 

 

 

Photograph 2 

 

 

 

 

 

 

Caption 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C3.2.4: CONTRACT AND STANDARD DRAWINGS 

 

The work shall be carried out in accordance with the latest available revision of the drawings 

approved for construction (AFC).  
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At commencement of the contract, the Engineer shall deliver to the Contractor copies of the AFC 

drawings and any instructions required for the commencement of the works. From time to time 

thereafter during the progress of the works, the Engineer may issue further drawings for 

construction purposes as may be necessary for adequate construction, completion and defects 

correction of the works.  

 

Tender drawings are issued separately and are listed hereunder: 

 

 

 

  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 293 of 309 

 

 

 

 

 

MUNICIPAL INFRASTRUCTURE SUPPORT AGENT 

Cooperative Governance & Traditional Affairs 

Reference no.: MISA/NC/PWS/021/2023/24  

PROJECT: Appointment of a contractor for the provision of potable water supply to the 
settlements of farm Pniel 281, Barkley West in the Northern Cape 

 

 

 

 

PART C4:  SITE INFORMATION 

  



Appointment of a contractor for the provision of potable water supply to the Settlements of Farm Pniel 281, 
Barkley West in the Northern Cape 

 

TENDER NO: MISA/NC/PWS/021/2023/24              Initial: …………Page 294 of 309 

PART C4 : SITE INFORMATION 

 PAGE 

 

C4.1  LOCALITY PLAN        294 

 

C4.2  CONDITIONS ON SITE        294 

 

C4.3  TEST RESULTS        295 

 

C4.4  CONSTRUCTION        297 

 

C4.5  EQUIPMENT SPECIFICATION       301 

 

 

APPENDIX 1: GEO-TECHNICAL REPORT        

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



THE PROVISION OF PORTABLE WATER SUPPLY TO THE SETTLEMENTS OF FARM 
PNIEL 281, BARKLEY WEST IN THE NORTHERN CAPE  

 

 

Tender Reference: MISA/NC/PWS/021/2023/24  Page 295 of 322 

 

                                                                                                                      Initials:__ 
____              

 

PART C4: SITE INFORMATION 

C4.1 LOCALITY PLAN 

The three communities of Farm Pniel 281 are located south of Barkly West, across the Vaal River 

and can be accessed by gravel roads off the provincial route R31, at 28°35'10.5"S, 24°30'37.7"E 

(Pniel Settlement), 28°34'46"S, 24°33'42.9"E (Pniel Estate) and 28°33'9.7"S, 24°32'58.7"E (Cotton 

Fields).  The map below (Figure 1) shows an overview location of the three communities.  

 

 

Figure 1 Overview of Location of Settlements of Pniel Farm 281 

 

C4.2 CONDITIONS ON SITE 

Refer to the Geotechnical investigation report viz. 

 

“GEOTECHNICAL INVESTIGATION FOR PIPELINE IN PNIEL, DIKGATLONG 
MUNICIPALITY, NORTHERN CAPE PROVINCE” 
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(Report No.: 439-09-21 Revision: 0 Date: September 2021) 

 

C4.3 TEST RESULTS 

Refer to the Geotechnical investigation report viz. 

 

“GEOTECHNICAL INVESTIGATION FOR PIPELINE IN PNIEL, DIKGATLONG 
MUNICIPALITY, NORTHERN CAPE PROVINCE” 

(Report No.: 439-09-21 Revision: 0 Date: September 2021) 
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APPENDIX 1: GEO-TECHNICAL REPORT 
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C4.4 CONSTRUCTION 

C4.4.1 Abbreviations 

Wherever abbreviations for published national Standard Specifications or named Standard 
Specifications are used, they shall be deemed to refer to the latest edition of the Specification 
concerned, including all amendments, published 30 days before the closing date for receipt of Tenders.  
Typical abbreviations are: 

ASTM : American Society for Testing Materials 

BS : British Standard 

BSCP : British Standard Code of Practice 

SABS : South African Bureau of Standards 

SIS : Standards Institute Sweden 

IEC : International Electro-technical Commission 

Metric Symbols 

Symbols prescribed by the System International (SI) are used in these Specifications. 

C4.4.2 Supply and Delivery 

The term “supply and deliver” of materials and equipment includes the purchase thereof from 
commercial sources, manufacturing thereof, factory corrosion protection, factory testing, provision of 
test certificates, certifying compliance of the goods with the Specification, provision of drawings and 
operation manuals, provision of special tools and keys, the handling thereof and delivery to Site. 

Tender rates shall provide for all the costs by the Contractor to “supply and deliver”. 

No other payment for materials and equipment will be considered other than that under the “supply and 
deliver” items in the Schedule of Quantities. 

Price escalation and retention will be calculated in the normal way.  In the event of the delivery period 
being exceeded, the Contractor will be penalised in accordance with the provisions of Clause 5.13.1 of 
the GCC 2010, as amended in the Clause C1. : Data Provided by the Employer (Appendix 1 to Part 1). 

Equipment can be ordered on receipt of the Letter of Acceptance: Purchasing of Equipment 

The Contractor is required to purchase the materials and equipment necessary for the Contract at the 
earliest possible date thus limiting the effect of escalation.  The Contractor must strive to keep the 
number of suppliers to a minimum. 

Payment for materials and equipment will only be effected if the Contractor can prove ownership of the 
items. 

C4.4.3 Guarantee of Equipment 

It is an express condition of this Contract that the guarantee period on all equipment given by the 
suppliers to the Contractor shall only commence once the works is in operation. This stage will be 
reached once the Certificate of Completion has been issued. 
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C4.4.4 Particulars of Equipment Offered 

The Tenderer must include comprehensive information covering every item of equipment offered with 
his Tender. The Engineer must be able to determine, without reference to the suppliers, any information 
regarding delivery, drive, power consumption, efficiency, accuracy, etc. applicable under the specified 
range of operation conditions. 

Technical information regarding the package plant equipment, pumps, valves, flow meters, dimensions, 
etc. must also be supplied.  Failure to comply with the above requirement may lead to the disqualification 
of the Tender submitted. 

 

C4.4.5 Storage 

The Contractor will be required to provide adequate storage facilities on Site for all equipment delivered 
under this Contract.  The Contractor will be responsible for the protection and maintenance of all items 
in accordance with the manufacturer’s requirements until testing, commissioning and handing over have 
been completed.  Special attention must be given to pumps stored on Site.  Bearings, impellors, etc. 
are to be treated according to the specifications of the supplier while the pump is in storage. 

 

C4.4.6 Installation and Commissioning 

Commissioning of equipment will be undertaken in two phases. In the first phase, the Contractor must 
test his equipment as fully as possible and satisfy himself that the equipment is fully functional (dry 
commissioning – milestone for practical completion). In the second phase, the system will be 
commissioned with water and the rate tendered for commissioning must allow for both phases of 
commissioning. 

At the start of the second phase, a 1-month reliability run will start, and only after a successful reliability 
run, the completion certificate will be issued.  The local community will operate the plant for the latter 
two weeks of this month.  The purpose of the reliability run is the proof of functional capability; therefore 
the plants must be operational with all major parts operating trouble free.  During the reliability run, 
distinction will be made between outages and interruptions.  The periods required for minor 
maintenance and repair work during the reliability run are considered to be outage times unless the 
time required for these exceeds 24 hours.  Any interruption longer than 24 hours will constitute failure 
of the reliability run and the run will start anew.  Any outages shorter than 24 hours will be added and 
will extend the reliability run accordingly.  Should the sum of all outages in the 1 month period exceed 
33 hours, the reliability run will be considered to be interrupted and will start anew. 

 

C4.4.7 Servicing 

Without limiting the obligations or responsibilities of the Contractor for maintenance in any way, the 
Contractor shall make regular quarterly visits to the Works during the defects liability period to supervise 
the maintenance of the equipment supplied.  During these visits, he shall make all adjustments and do 
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everything necessary to ensure the proper running of the equipment supplied.  After each supervising 
visit to the Site, the Contractor shall submit to the Engineer a written report on: 

 The condition of the equipment supplied and the servicing work carried out; 

 Any adjustments which may have been made; 

 Any equipment failures which may have occurred; and 

 Any problems envisaged. 

The last servicing visit shall be carried out during the last week of the defects liability period during 
which visit the Contractor shall carry out a full inspection on the equipment to check that all necessary 
settings are correct, and he shall carry out any adjustments necessary.  The defects liability period will 
not terminate until the Engineer is satisfied that the Contractor has finally checked and adjusted the 
equipment.  The maintenance period of any failed component will be extended by 12 months upon re-
commissioning. 

 

C4.4.8 Tools and Spares 

As part of the equipment supplied, the Contractor shall supply all special tools or keys required for 
adjustment to any parts of such equipment. 

The Contractor shall supply a list of spares recommended to be kept in store on Site by the Employer.  
Such spares shall only be ordered upon approval by the Engineer. 

 

C4.4.9 Operation Manuals 

The Contractor must compile and provide three copies of a complete operation and maintenance 
manual for the equipment provided.  This manual shall contain comprehensive information as set out 
hereafter: 

 A general arrangement drawing showing the position of all the monitoring equipment. 

 Drawings of the equipment detailing all part numbers and materials. 

 A complete recommended spares list. 

 A lubrication and maintenance schedule showing all maintenance and lubrication operations, 
their recommended frequency and the grades of lubricant required. 

 A maintenance brochure describing all maintenance, adjustment and replacement procedures. 

 Performance curves as determined from the SABS tests where applicable or factory tests. 

 All dismantling and reassembly procedures. 

 Maintenance procedure for corrosion protection painting systems. 

The Contractor shall amplify and amend such drafts until the Engineer is satisfied that they will fulfil the 
purpose of ensuring that the Employer’s staff is adequately instructed to operate and maintain the 
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Works.  Once the drafts have been approved by the Engineer, the Contractor shall prepare three 
suitably bound copies and deliver them to the Engineer. 

The manuals shall be drawn up in English. 

 

C4.4.10 Provisional Sum and Prime Cost Items 

No materials may be ordered and/or no work be undertaken in respect of items which are scheduled in 
the Schedule of Quantities as “Provisional Sum” items and/or “Prime Cost” items without the written 
approval of the Engineer. 

It is a requirement of this Contract that payment of the supply and delivery of equipment will not be 
made until such equipment has been delivered to site and proof of ownership submitted to the Engineer 
together with all test certificates required in terms of this Specifications. 

 

C4.4.11 Quality Control and Testing 

Quality Control 

An independent quality control authority may be used to inspect pumps, pipes, fittings and valves at the 
factory as well as to witness tests at the factory.  Fourteen days’ notice must be given when items need 
to be inspected.  All tests will be witnessed.  An independent laboratory may be used to verify that the 
media for the filters comply with the specifications. 

The Contractor must submit a Quality Control Plan (QCP) on all equipment for the manufacturing, 
supply, install and commissioning phases withhold points for inspection by the Engineer or his 
representative.  The QCP shall be submitted to the Engineer for approval prior to implementation.  At 
least two months’ lead time to study and approve the QCP is required for major equipment and one 
month lead time for all other equipment. 

 

Testing 

All pumps shall be tested at the manufacturer’s works, or some independent organisation, to confirm 
that it meets the requirements. 

 

C4.4.12 Commissioning 

A commissioning plan will be submitted by the Contractor to the Engineer for approval at least one 
month prior to the intended commissioning dates.  The plan will include all tests and verifications 
planned during this process and will clearly indicate the commissioning reports which will follow from 
this process. Commissioning reports shall contain all measurements and calibration certificates 
required to confirm that the offered equipment complies to the tender requirements. The commissioning 
report to be included in the O&M manual. No reports shall be accepted if not witnessed or approved by 
the Engineer or his representative. 
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C4.5 EQUIPMENT SPECIFICATION (Electrical / Mechanical) 

Technical detail of all equipment dimensions, capacities and materials of construction must be 
submitted with the Tender. 

 

C4.5.1 New Raw Water Pumpstation 

 

Two new inlet raw water pumpstations are to be constructed at positions to be determined by the 
Engineer and the Client, one at Pniel Settlement and the other at Pniel Estate.  The emphasis for this 
position will fall on ease of extraction by means of a fixed installation of a high NPSH rated pump, an 
area where flooding will be sheltered, and safe accessibility in terms of service, protection against 
vandalism and operation of the solar powered system.  For this item, a provisional cost item has been 
allowed and it will be expected of the Contractor to assist in the final design of this setup.  During the 
finalization of this item, the Contractor will be required to provide rates for design/supply/delivery as well 
as install/commissioning – payment of these items to be as set out below. 

 

Measurement and Payment 

 

Raw Water Pumps – Provisional Cost Item  ...................................................................... Unit : PC Item 

 

Measurement and payment will distinguish between supply/delivery and install/commissioning.  The 
rate for supply and delivery must include the motor, suction and delivery pressure gauges, coupling, 
safety covers, anchor bolts, the design of the system, and the painting of the pump and motor to the 
specified colour code.  The rate tendered for installation and commissioning must include mounting on 
the baseplate, fully aligning the pumpset, grouting in the anchor bolts, fixing, painting, marker plates 
and training of the Employer’s operators. 

 

C4.5.2 Package Plants 

The work at the two potable water package plants will comprise of the provision of two units namely: 

a) Unit A – Pniel settlement, with a minimum flowrate of 11 m3/h; and 

b) Unit B – Pniel estate, with a minimum flowrate of 3.1 m3/h 

The treatment process will consist of :- 

• Coagulant dosage; 

• Flash Mixing; 

• Flocculation; 

• Settling (Clarification); 

• Sand Filtration; and 
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• Final disinfection. 

 

While package plants normally contain proprietary information and the operations of the various unit 
processes will vary, it is required of the Contractor to make provision for the following processes and 
adhering to the functional description of each process unit.  A brochure of the offered package plant 
also needs to be provided. 

 

Coagulant storage and dosage 

It is foreseen that the coagulant used will be the same chemical used at the Barkly West water treatment 
plant (Sudfloc 3465), making provision for 45 mg/l as a maximum dosage and an average dosage of 
10 mg/l for storage purposes.  Two dosing pumps for each package plant must be provided and the 
pumps must be of a double diaphragm positive displacement type.  The Contractor must include for 
pulsation dampers if required by the pumps offered for this application.  The pumps for Unit A must be 
capable of dosing at a rate of 0.38 l/h once installed, while the pumps for Unit B shall have a maximum 
delivery rate of 0.02 l/h.  

Provision must be made for a 100 litre PVC or similar storage tank at Unit A and a similar container 
storing 5 litres at Unit B.  It is foreseen that the main storage will be at Unit A, while the storage for Unit 
B will be topped up from Unit A’s storage. 

Both storage tanks must be complete with vent pipe, access lid, fluid level indicator, filling manifold and 
pipework, overflow pipework, discharge manifold and pipework connected to the suction side of the 
dosing pumps, and the necessary valves and must be situated in a bunded area to contain any spillage 
from the tank and dosing pumps. All necessary valves and check valves to be included in the tendered 
rates for both the suction and delivery lines. Suction pipes to dosing pumps shall be installed at least 
30mm higher than the drainpipes in the holding tanks and the rates tendered must include for reaching 
the dosing point.   

 

Flash Mixing 

The type of flash mixing needs to be indicated by the Contractor.  Use can be made of static mixers in 
the delivery line to the plant if required. It is a requirement that the total head loss associated with the 
flash mixer should be not less than 0.7mm water (7 kPa). 

 

Clarification 

The nature of the raw water requires a pre-filtration step to be used before water is filtered.  As a 
minimum, a clarification (settling) step needs to be included which shall be of the vertical flow, sludge 
blanket, conical bottom type.  Regular desludging will be required and must be done manually.  Should 
a Contractor wish to install an alternative clarification process, or even a roughing filter, it is a 
requirement that all calculations, specifications and drawings of such a unit be provided for evaluation 
purposes.  It will be a requirement that the clarifier effluent feeding the sand filters will not exceed the 
highest of 7.5 NTU, or 10% of the incoming raw water turbidity. 
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Sand Filtration 

Due to the size of the plant, pressure filters will be preferred to facilitate ease of operation.  It is foreseen 
that clarified water will be directed to a feeder tank from where water will be pumped through the 
pressure filters. It is a requirement that the operation of the filters be automated to such an extend as 
to limit operator intervention.  In this regard, automatic backwashing of the unit(s) will be required and 
preference is stated for units which will not require a stop/start mode of operation and where feed to the 
units can be continuous. Backwashing of the filters should be triggered automatically based on either 
loss of head through the filter or on a timer mechanism.  

The filter bed should be at least 750 mm deep, and space shall be allowed for bed expansion when 
backwashing so that there is no loss of media. The filter sand shall be silica sand with a d10 of 0.8-0.9 
mm with a uniformity coefficient of less than 1.4 and shall be supported by a suitable baseplate with 
nozzles for collection of filtered water and for backwashing. The backwash rate shall be selected to suit 
the media such that washing is effective without incurring loss of media. Due to the harsh weather 
conditions, preference for steel as material for the filter shells shall be had. 

 

Disinfection 

Disinfection by means of chlorine will be a requirement.  With chlorine as active ingredient, the 
requirement will be for the Contractor to price as main offer for the provision of a Calcium Hypochlorite 
system (HTH).  Alternative offers will be allowed under condition that the Contractor provides full details 
on the type of system e.g. NaOCl or any other system making use as chlorine as active ingredient for 
the purpose of keeping a residual in the pipes up to the supply point. 

Two x 20 litre plastic containers need to be provided for the HTH to be made up in, with 2 x 0.5 l/h 
dosing pumps and 2 x 0.01 l/h dosing pumps, resistant to chlorine solutions.  A 15mm plastic dosing 
line into the 10m high water need to be provided.   

 

Pipework 

The requirements for the pipework are as follows: 

 (a) Pipework shall be steel or uPVC. 

 The steel pipes, specials and fittings shall be manufactured in accordance with the Particular 
Specification M-PPL included in this document which have been written to cover items of work 
involving a specialist type of operations or material to be encountered on this Contract and that 
are not adequately covered by the SANS 1200. 

 

 The uPVC pipes, specials and fittings shall comply with SANS 966-Type1. 

 (b) Pipe diameters not specified shall be determined by the Contractor to suit equipment 
offered and shall conform to the required flow rates. 

 (c) Pipework shall be adequately supported by brackets or other suitable methods.   
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Valves 

Valves supplied shall be suitable for class NP 16 uPVC piping. Any power operated valves (if offered) 
shall be provided with a handwheel or other acceptable control for manual operation. All metallic valves 
supplied shall be in accordance with the included Particular Specification M-PVA 

 

Flow meters 

Three flow meters shall be supplied and installed at the raw water inlet side, the filtered water stream 
which discharges into the final water reservoir as well as the backwash water pipeline to indicate 
backwash losses. All these flowmeters shall be of the turbine type with an integrator for each flow meter. 

 

Raised final water tank 

Inclusive in the package plant payment item must be an elevated storage tank raised to 9m above 
normal ground level.  These tanks shall be housed on a steel tower with an access stairway and be 
equipped with at least two manholes with mosquito-proof vents.  For the two elevated tanks at the 
package plants, a separate section in the tank must be provided for backwash purposes while a similar 
tank needs to be erected at the Cottonfields which will receive gravity fed water from Pniel Estate.  Each 
elevated tank shall be made from pressed steel and equipped with an overflow, brackets for holding 
fast the inlet piping and outlet pipes. Mild steel access ladders need to be provided for access onto the 
tanks. All materials to be either galvanized steel or epoxy painted. 

 

The tank at Pniel settlement shall have a minimum storage volume of 90m3, the tank at Pniel Estate a 
minimum storage volume of 21 m3, while the tank at Cottonfields shall have a minimum storage volume 
of 5 m3. All foundation requirements to be included in the price for these elevated tanks. 

 

Measurement and Payment 

 

Package Plant  ............................................................................................................................ Unit : No 

 

The tendered rates or sums shall cover the cost of design, drawings, manufacture, supply, testing at 
the manufacturers works, delivery to site, off-loading, installation, site testing, setting into operation, the 
supply of O & M manuals, commissioning and maintenance during the warranty period of all equipment 
specified and also for anything not specifically mentioned but obviously required, (e.g. all ancillaries, 
including all bolts, fastenings and brackets, safety guards and any work or material required for the 
proper installation of such equipment) to enable the equipment to be installed and/or function safely 
and correctly as specified. 

 

No claims whatsoever for extras will be allowed on the grounds that a necessary piece of equipment or 
a part thereof is not specifically mentioned. 
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4.5.3 Solar Power  

 

Scope of Contract 

This Contract will further include the supply, delivery, installation, testing, commissioning, and 
maintenance for a period of 12 months of the following: 

 
 System design of certain components as directed. 
 Supply and installation of approved manufacturer solar photovoltaic modules, on 

secure structures. 
 DC combiner boxes at PV Panels. 
 Supply and installation of power optimizers at PV Panels. 
 Supply and installation of MPPT inverters. 
 Supply and installation of electrical works including cables and AC combiner boxes. 
 Design, supply, and installation of suitable structure of mounting PV panels 2m of the 

ground. 
 Earthing and lightning protection system for the entire installation. 
 Storage of and transport of all equipment to and from site. 
 Insurance of equipment during construction. 
 Testing, commissioning, handover documentation and operation manual. 
 1 year maintenance contract. 

 
This specification covers the detailed design (of components and installation methods), supply, delivery, 
installation, testing, commissioning and maintenance of all equipment for a period of 12 months, of the 
complete photovoltaic plant at the proposed new Water purification plant and raw water pumping 
stations.  
 
The PV system will consist of PV panels on an elevated structure. This installation is broken down into 
individual segment groups of PV panels, with 330Wp or bigger PV panels in each group. 
 
The contractor shall also give a cost for a year operation and maintenance contract. 
 
Three PV plants will be so designed and installed to supply two Package plants with a 4kW and 4.2 kW 
and a raw water pumping station 2,5kW power requirement. The plants are at different positions and 
the plants must be operational, from the PV plant only between 09h30 and 16h00. The sites are as 
indicated in the site specifications. 

 

Supply Of Electricity 

The PV plant will be the only source of power to the plants, i.e. an ‘off grid’ system. 

 

Photovoltaic Panels 

The photovoltaic panels shall be approved supplier PV panels rated at minimum 330Wp and 1 000V.  
JA Solar, Canadian solar and Longi panels are pre-approved 
 
The PV panels shall be securely mounted on specifically designed aluminium structural elements. Care 
shall be taken to not damage the panels during installation. 
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Inverters 

 
The inverters shall be supplied and installed with the following optional extras: 

 
 Extended 20 year warranty 
 Compatible to take GSM but excluding the GSM module fitted 
 Built in cable covers 
 DC input via MC4 connectors 
 DC disconnect switch 

 
If the AC run of cable between the inverter and the sub main floor DB is longer than 10m, then a small 
distribution board shall be installed next to the inverter. This DB shall consist of: 

 
 A circuit breaker correctly rated 
 Pre fusing for surge protection 
 Class 1&2 combination surge protector 

 

Cables 

 
DC Cables 
The DC cables shall be installed in rigid containment where the cables are installed underground or 
surface mounted. 
 
DC cables shall be neatly installed in containment and laid in areas of the service duct so that they 
are out of sight and reach, protected and neat. 
 
The DC cables to be used for stringing, connection of optimizers, to and from the isolation switch of 
the system, shall have 2 cores per cable with a size of 10 AWG/6mm2 per core. 
 
The cables shall be flexible 600/1 000 V AC and 900/1 500V DC grade Halogen-free cross-linked 
insulation and a sheath of Halogen-free cross-linked flame retardant cable suitable for internal and 
external PV installations. 
 
Temperature rating of -40°C to +90°C. 
Conductor temperature of +120°C. 
 
AC Cables 
The AC cables shall be PVC SWA PVC with a separate earth cable, a 16mm2 4 core cable will be 
supplied from the solar plant to the MMC’s  and installed in sleeves provided by the developer. 
SolarEdge SE55K – 35mm² x 4C cable and 25mm² BCEW. 

 

Performance Guarantees 

 
Guaranteed System Capacity 
The contractor shall guarantee the installed capacity, which shall be calculated as the sum of the 
DC nameplate capacity of each module collectively. 
 
Guaranteed Performance Ratio 
The Contractor shall guarantee the Performance Ratio calculated during the 7 day trial period after 
substantial completion of the works. 
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The performance ratio measured during the trial period shall be adjusted for the seasonal 
variability to calculate the annual performance ratio.  The calculation shall be detailed in the Design 
and Construction Contract. 
 
Guaranteed Availability 
The Contractor guarantees the Availability for the duration of the Operation and Maintenance 
contract.  The Guaranteed Availability shall be subject to the Contractor remaining contracted to 
operate and maintain the plant and the exclusion of downtime due to: 
 Municipal or Eskom outages 
 Lack of demand to consume available energy (i.e. reverse feed curtailment) 
 Fault of the employer or an agent of the employer 
 
Energy Output/Specific Yield Guarantee 
The Contractor shall guarantee the Energy Yield degrading annually at 0.8% on the output of the 
installed solar rooftop system, subject to the Contractor remaining contracted to operate and 
maintain the plant and the terms and conditions of the O&M contract. 
 

Any energy shortfall shall be reimbursed to the Client annually at the prevailing electricity energy tariff.  
The Energy Yield guarantee shall not cover lost energy due to: 

 Municipal or Eskom outages 
 Lack of demand to consume available energy (i.e. reverse feed curtailment) 
 Fault of the employer or an agent of the employer 

 

System Performance 

The estimated output of the system shall be modelled accurately but conservatively because the final 
output of the system will be measured over a year period and compared to the proposal. The contractor 
shall at his own cost modify the system to increase performance if required.   
 
The system will be monitored on a continual basis over the lifetime of the system to determine 
requirement for maintenance and to compare performance to product specifications and possible 
warranty claims. 
 
Performance monitoring shall be in accordance to IEC 61724. 
 
Performance tests to be done and complied with as stated in 1.2.5.11 in the document. 

 

Distribution Boards 

The Contractor shall supply and install distribution boards and enclosures as is required. 
 
The distribution boards shall be of sufficient size to accommodate without cramping together all the 
equipment and space for future equipment as specified. 
 
All distribution boards shall be manufactured and installed in accordance with the relevant clauses of 
this specification. 
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Operations And Maintenance 

The tenderer shall allow a separate cost for a 1-year operation and maintenance contract. The contract 
shall include but will not be limited to: 
 
 Module cleaning as required to maintain performance 
 Continual monitoring 
 Monthly performance reports 
 Bi-annual electrical and mechanical inspections 
 Warrantee claims 
 Required maintenance 
 Help client to monitor, in real time, and record system yields and performance 
 Documentation to operate and maintain the facility 
 Train client in how to operate and maintain the facility 

 

Plant and Materials 

All plant and materials to be used, will be listed on the forms to be returned with the tender document, 
for review. 

 

Construction Equipment 

Tenderers must submit with their Tenders a list of the main items of equipment and plant which they 
propose to provide for the construction of the works stating the type, make, capacity and all other 
relevant information. 
 
The list should state whether the plant is wholly owned by the Contractor or on hire or under hire 
purchase and whether the plant is new or second hand. 

 

Measurement and Payment 

 

Solar Power ................................................................................................................................ Unit : No 

 

The tendered rates or sums shall cover the cost of design, drawings, manufacture, supply, Inspection 
before shipping to site, delivery to site, off-loading, installation, site testing, setting into operation, the 
supply of O & M manuals, commissioning and maintenance during the warranty period of all equipment 
specified and also for anything not specifically mentioned but obviously required, (e.g. all ancillaries, 
including all bolts, fastenings and brackets, safety guards and any work or material required for the 
proper installation of such equipment) to enable the equipment to be installed and/or function safely 
and correctly as specified. 
 
No claims whatsoever for extras will be allowed on the grounds that a necessary piece of equipment or 
a part thereof is not specifically mentioned. 
 
Measurement and payment will distinguish between the supply and installation & commissioning of the 
entire solar plant. 


