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 BID NUMBER: RW10404526/23 

TURNKEY TENDER FOR THE CONSTRUCTION AND UPGRADE OF VARIOUS 

PALMIET SYSTEM INFRASTRUCTURE PROJECTS AT GERMISTON AND 

SURROUNDING AREAS – PACKAGE 6: SUB-PACKAGE 2 
 

MINIMUM CIDB CONTRACTOR GRADING FOR THIS BID: 9CE or Higher 

ISSUE DATE: WEDNESDAY, 30 AUGUST 2023 

NON-COMPULSORY 

BRIEFING SESSION DATE: 
FRIDAY, 22 SEPTEMBER 2023  AT 10 :00AM 

BRIEFING SESSION VENUE: 
HILLTOP ROAD, GELDENHUIS ESTATE AH, GERMISTON,  
 COORDINATES - 26.186207 S, 28.148282 E  

CLOSING DATE: THURSDAY, 30 NOVEMBER 2023 AT 12 :00PM 

SITE VIEWING DATE/S: REFER TO T1.1 BID NOTICE AND INVITATION 

 

BIDDER INFORMATION 

BIDDER NAME 
 

POSTAL ADDRESS 
 
 

STREET ADDRESS 
 
 

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

E-MAIL ADDRESS 1 
 
 

E-MAIL ADDRESS 2 
 
 

VAT REGISTRATION 
NUMBER 

 
CIDB GRADING 

 

SUPPLIER 
COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN: 

 CENTRAL SUPPLIER 
DATABASE No:  MAAA…………………. 

B-BBEE STATUS 
LEVEL VERIFICATION 
CERTIFICATE 

[TICK APPLICABLE BOX] 
 
 

☐Yes                     ☐No 

B-BBEE STATUS 
LEVEL SWORN 
AFFIDAVIT   
(EMEs and QSEs) 

[TICK APPLICABLE BOX] 
 

☐Yes                  ☐No 

 

 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO:  

E-MAIL ADDRESS  
(Submissions must be made to this address)  

iepenquiries@randwater.co.za  
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SECTION A: BID 
 

PART T1: BIDDING PROCEDURES 
 

T1.1. BID NOTICE AND INVITATION TO BID 
 

Rand Water invites bids for the TURNKEY TENDER FOR CONSTRUCTION AND 
UPGRADE OF VARIOUS PALMIET SYSTEM INFRASTRUCTURE PROJECTS AT 
GERMISTON AND SURROUNDING AREAS – PACKAGE 6: SUB-PACKAGE 2. 
 
The technical requirements for the works are fully stated in the employers’ requirement 
/ bid documentation.  

 

Minimum Contractor 

CIDB Grading Required 

Grade 9CE or Higher 

Contractors shall have a Contractor grading equal to or higher than 

a contract grading designated above. 

Contracting Strategy EPC / Turnkey  

Classification Complex work  

Procurement 

Procedure 
Rand Water uses a single volume approach. 

Awarding Strategy 

The number of suppliers to be awarded this bid is 01. 

 

 

Access to the Bid 

Documents 

The bid documents are downloadable on the National Treasury e-
Tender Publication portal which can be accessed through the following 
link: http://www.etenders.treasury.gov.za.  

 

No bid documents will be issued to Contractors at site meetings. Please 
ensure that bid documents have been downloaded from the National 
Treasury e-Tender Publication portal prior to the site meeting date. 
 
Bids shall only be submitted on the bid documentation that is issued by 
the Employer. This bid document (as issued through the National 
Treasury e-Tender Publication portal) must be submitted in full together 
with the returnable documents. 

Bid Clarifications 

Bidders can seek clarification by no later than fifteen (15) calendar days 
before the bid closing date. 

 

Rand Water will provide a final response on clarifications by no later 
than ten (10) calendar days before the closing date. 

Bid Addenda 
Rand Water shall issue addenda, where applicable, by no later than ten 
(10) calendar days before the closing date. Bid addenda will be 
published on the eTender Publication Portal. 

Bid Submission 

Location 
Bids must be submitted before or on closing date and time at the 
following address: 

http://www.etenders.treasury.gov.za/
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Rand Water Head Office | 522 Impala Road | Glenvista | 2058 (At the 
Main Reception Area Monday to Friday from 08:00 to 16:00) 

Bid Validity 

To be valid for 180 days after closing date 

 

Rand Water reserves the right to extend the validity period for a period 

reasonable for business requirements.  

 

Subcontracting 

Bidders must utilise the National Treasury’s Central Supplier Database 
(CSD) for identification of potential subcontractors from the pool of 
EMEs or QSEs to advance designated groups.  
 
The responsibility to subcontract with competent and capable sub-
contractors rests with the main contractor/ supplier.  
 
As far as possible, the bidder must consider subcontractors from the 
area/s where the project will be taking place. 
 
Where CIDB related works are subcontracted, each Subcontractor must 
also be registered with the appropriate CIDB grading in accordance with 
the value of the work to be undertaken by that Subcontractor.   
 

Rotation of Suppliers 

 

In the spirit of providing equal opportunities to potential suppliers and in 

view of not supporting monopolies, Rand Water shall apply rotation of 

suppliers to ensure equitable share in Rand Water’s awarded contracts. 

Site Viewing Date/s, 

Time and Venue 

Date : 22 September 2023 

Time: 10:00AM 

HILLTOP ROAD, GELDENHUIS ESTATE AH, GERMISTON,  
 COORDINATES - 26.186207 S, 28.148282 E 
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T1.2. BID DATA 
 

The conditions of this bid are the Standard Conditions of Tender as contained in the document 

CIDB Standard for Uniformity in Engineering and Construction Works Contracts (August 2019) 

Annexure C and may be obtained from the CIDB.  
 

The Standard Conditions of Tender for Procurement make several references to the Bid Data 

for details that apply specifically to this bid. The Bid Data shall have precedence in the 

interpretation of any ambiguity or inconsistency between it and the Standard Conditions of 

Tender. 

 

The contractor shall achieve in the performance of the contract the Contract Skills 

Development Goal (CSDG) established in the Standard for Developing Skills through 

Infrastructure Contracts (published in GN 43495 of 20 March 2020)  

 
 

Each item of data given below is cross-referenced to the Clause in the CIDB Standard 

Conditions of Tender to which it mainly applies. 

 

CLAUSE 

NUMBER 

(CIDB) 

BID DATA 

C.1.1 The Employer is Rand Water. 

C.1.2 The bid documents issued by the Employer are detailed on the contents page of this bid 

document. 

C.1.4 The Bid Employer’s Representative/s is stated on the cover page of this bid document. 

C.1.6.3 The Employer shall evaluate this bid in accordance with the evaluation criteria stated in 

this bid.  

C.2.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Only those Bidders who are registered with the cidb, or are capable of being so prior to 
the evaluation of submissions, in a contractor grading designation equal to or higher 
than a contractor grading designation determined in accordance with the sum tendered, 
or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the 
Construction Industry Development Regulations, for a 9CE class of construction work, 

are eligible to have their tenders evaluated.  
 

Joint ventures are eligible to submit bids provided that:  

1. every member of the joint venture is registered with the cidb; 

2. the lead partner has a contractor grading designation in the 9CE class of 

construction work; or not lower than one level below the required grading 

designation in the class of works construction works under considerations and 

possess the required recognition status.  

3. the combined contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a 

contractor grading designation determined in accordance with the sum tendered for 

a or 9CE class of construction work or a value determined in accordance with 

Regulation 25 (1B) or 25(7A) of the Construction Industry Development Regulations. 
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C.2.7 The arrangement for a non-compulsory site meeting (where applicable) is as stated in 

the Notice and Invitation to Bid. 

 

C.2.8 The due date for seeking clarification is as stated in the Bid Notice and Invitation to Bid. 

 

C.2.12 In addition to the information appearing in C2.12 of the CIDB Standard Conditions of 

Tender, the following statements shall apply:  

 

• Calculations, drawings and all other pertinent technical information and 

characteristics as well as modified or proposed Pricing Data must be submitted with 

the alternative bid offer to enable the Employer to evaluate the efficacy of the 

alternative and its principal elements, to take a view on the degree to which the 

alternative complies with the Employer’s standards and requirements and to 

evaluate the acceptability of the pricing proposals.  

• Calculations must be set out in a clear and logical sequence and must clearly reflect 

all design assumptions.   

• Pricing Data must reflect all assumptions in the development of the pricing proposal. 

• The pricing of the alternative bid offer may not exceed the pricing of the main bid 

offer.  

 

Acceptance of an alternative bid offer will mean acceptance in principle of the offer. In 

the event that the alternative bid offer is accepted, it will be a contractual obligation for 

the Bidder to accept full responsibility and liability that the alternative bid offer complies 

in all respects with the Employer’s standards and requirements. 

 

C.2.13.5 

C.2.13.7 

Bidders must submit one (1) copy of the bid document and returnable documents AND 

Compact disc (CD) or USB flash drive with pdf format of the bid document and returnable 

documents. 

 

The Employer’s address for delivery of the bid offers is stated in the Bid Notice and 

Invitation to Bid. 

 

The bid submission must be sealed and endorsed with both the bid number and the 

description of the bid, as it appears on the front cover of this bid. 

 

C.2.13.9 Telephonic, telegraphic, telex, facsimile or e-mailed bid offers will not be accepted. 

 

C.2.15 The closing time for submission of bid offers is as stated in the Bid Notice and Invitation 

to Bid. 

 

C.2.16 The bid offer validity period is as stated in the Bid Notice and Invitation to Bid. 

 

No bid substitutions will be allowed after the closing date and time. 

 

C.2.23 See 2.1 List of Returnable Documents for a comprehensive list of certificates and 

additional documents required for submission with this bid.  

 

C.3.4 Rand Water will make available the names, prices and preference points for 
submissions to interested parties who make request for such information, at least one 
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(1) week after the closing date. (CIDB Best Practice Guideline #A3 Evaluation tenders 
offers, February 2008)  

 

C.3.11 Rand Water’s evaluation process comprises of the following steps. Specific criteria to 

be utilised for this bid are contained in T1.3 Evaluation Criteria  

 

a) Test for responsiveness/ Pre- Qualifiers 

Refer to the criteria as stated in T1.3 of this bid document. All pre-qualifiers 

must be met in order for the bid submission to be considered further.  

 

b) Functionality evaluation 

Refer to the criteria as stated in T1.3 of this bid document. A minimum score of 

70 percent must be obtained for the bid submission to be considered further.  

  

c) Preference Point System 

The (80/20 or 90/10) Preferential Point System will be used to evaluate 

price and specific goal on received written price quotations. Where 80/ 90 

will be allocated for Price and 20 / 10 for the Specific goals. 

 

i. Price Analysis 

Rand Water uses a Financial Tolerance Range in order to assess how 

reasonable the market response prices are. These ranges will assist with 

eliminating bid prices that are deemed to be excessively high or low to 

complete the works. The higher limit ensures that Rand Water does not pay 

more that it believes the value of service or goods is worth, and the lower 

limit ensures that Rand Water is not exposed to risk of work not being 

completed or prices increasing subsequent to the award because the award 

price was too low to complete said scope. 

 

ii. Specific Goal 

 

 Rand Water specific goal is to empower previously disadvantaged 

 designated groups. This specific goal will be evaluated and measured by 

 using the SANAS accredited B-BBEE certificate or sworn affidavit for QSE 

 or EME or the dtic B-BBEE certificate. 

 

 Points will be awarded to a bidder for attaining the B-BBEE status level 

 of contribution in accordance with the table below: 

 

 

d) Preference Points  

 

WHERE PROCUREMENT VALUE IS R0 < R50 000 000 (INCL. VAT): 

 








 −
−=

min

min1*80
P

PP
P t

S
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The following table will be used to calculate the score out of 20 for BBBEE: 

 

 

 

B-BBEE Status Level of Contributor Number of Points 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-compliant contributor 0 

  

 

WHERE PROCUREMENT RAND VALUE IS >= R50 000 000 (INCL. VAT): 

 








 −
−=

min

min1*90
P

PP
P t

S
 

 

The following table will be used to calculate the points out of 10 for BBBEE: 

 

B-BBEE Status Level of Contributor Number of Points 

1 10 

2 9 

3 6 

4 5 

5 4 

6 3 

7 2 

8 1 

Non-compliant contributor 0 

 

Where: 

Ps = Points scored for comparative price of bid or offer under consideration 

Pt = Comparative price of bid or offer under consideration 

Pmin = Comparative price of lowest acceptable bid or offer. 

 

Rand Water does not bind itself to accept the bid with the lowest price 

 

BBBEE STATUS (PP = 10/20 maximum) 

 

Quantification of procurement contribution to B-BBEE  

 

Points will be awarded to a bidder for attaining the B-BBEE status level of 

contribution in accordance with the table below: 
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B-BBEE Status Level of 

Contributor 

Number of point 

(90/10 system) 

Number of point 

(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant contributor 0 0 

 

Bidders will not be disqualified from the bidding process for not submitting a 

certificate substantiating the B-BBEE status level of contribution or is a non-

compliant contributor. Such a bidder will score zero (0) out of maximum of 10 

for B-BBEE 

 

e) Objective Criteria 

Refer to the criteria as stated in T1.3 Evaluation Criteria of this bid document.  

 

A bid must be awarded to the bidder who scored the highest total number of points 

in terms of the preference point systems (price and B-BBEE points), unless 

objective criteria in terms of section 2(1)(f) of the Act justify the award of the bid to 

another bidder.  

 

 

SUMMARY 

 

The total number of functionality/ quality (PF) shall be the sum total of the 

product of quality criteria by weight allocated.  

 

The total number of adjudication points (PT) shall equal the sum of the bid price 

points (Ps) and the BBBEE status points (PP) i.e.  

PT = Ps + PP 

 

Rand Water does not bind itself to accept the bid with the highest number 

of adjudication points. 

 

C.3.17 

The number of paper copies of the signed contract to be provided by the Employer is 
1 (one). 

 

 

T1.3. EVALUATION CRITERIA 
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T1.3.1. TEST FOR RESPONSIVENESS / PRE-QUALIFIERS 

 

1. Fully completed and signed Form of Offer. 

2. Letter of Good Standing from the Department of Labour or an Accredited Institution. 

3. The use of correction fluid or any other similar substance to make corrections is not 

permitted. 

4. Bidders must be registered with the CIDB or are capable of being so prior to the evaluation 

of submissions, in a contractor grading designation equal to or higher than a contractor 

grading designation determined in accordance with the CIDB grading of this bid; in 

accordance with the CIDB prescripts. 9CE 

5. Submission of Socio-Economic Development (SED) proposal in accordance with Rand 

Water’s requirements and targets in T2.2.9 and the signing of the SED schedule in its 

entirety. 

6. Sub-Contracting  - Bidder must subcontract a minimum of 30% of the value of the contract 

to multiple QSE entities that are minimum 51% black owned.  

a. A signed subcontracting agreement stipulating the percentage to be subcontracted  

b. CSD report/s for Subcontractor/s  

c. CIDB Registration for Subcontractor/s, where CIDB related works are subcontracted 

Where CIDB related works are subcontracted, each Subcontractor must also be registered 

with the appropriate CIDB grading in accordance with the value of the work to be undertaken 

by that Subcontractor. Where the CIDB requirement for subcontracted work is not met, this 

pre-qualifier has not been met.  

 d. Proof of B-BBEE status for Subcontractor/s  

7. The bidding entity must have the ability to execute all required Engineering Consulting 

services in accordance with the Engineering Act of SA, Engineering Profession Act 46 of 

2000. Proof of employment or signed contract agreement with the relevant Engineering 

Consultant or Consulting company must be submitted with the tender. 

8. A signed Letter of intent for Incorporation or proof of Incorporated registration must be 

submitted for all Partnership bid submissions (such as JVs, Consortia, etc.).   

 

T1.3.2. FUNCTIONALITY EVALUATION 

 

Bid submissions will be evaluated on the criteria outlined in items (A-J) below. Each Item (A to 

J) has an assigned “Weight” and “Rating” scale. During the evaluation process, Bidders shall be 

assigned a “Rating” for each item in A to J.   

 

The maximum “Score” that a Bidder can achieve will be equal to the “Weight” for a particular 

item. The Total Scores of each functionality criterion will be multiplied by its weight and then the 

total score summed up to a total score out of 100.  

 

A detailed description of the “Rating” scales and associated adjudication documentation are as 

follows:
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Functional Evaluation Requirements 

CRITERION 

 
 

RETURNABLE 
SCHEDULE 

REFERENCE 

 
 

WEIGHT 
RATING SCALE 

GOOD (100%) MODERATE (66.7%) WEAK (33.33%) NONE (0%) 

A. RECORD OF 
PREVIOUS 
EXPERIENCE: (15) 

Experience must be relevant to the current scope/ work (with contactable client ref.) This is based on contractor history and managing projects of a similar 
nature and size to this bid. The reference must be written confirmation from clients and may include a completion certificate. 

A.1 Designs 

 
 
 
T2.2.10 

5 

Minimum of three project 
completion certificates and/or 
referee letter which include 
experience on designs of 
multidisciplinary projects  

Minimum of two project 
completion certificates and/or 
referee letter which include 
experience on designs of 
multidisciplinary projects  

Minimum of one project 
completion certificates and/or 
referee letter which include 
experience on designs of 
multidisciplinary projects  

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

A.2 Construction /     
Installation 

 
 
 
T2.2.10 

10 

Minimum of three project 
completion certificates and/or 
referee letter of projects of a similar 
nature and size to this bid. 

Minimum of two project 
completion certificates and/or 
referee letter of projects of a 
similar nature and size to this bid. 

Minimum of one project 
completion certificates and/or 
referee letter of projects of a 
similar nature and size to this bid. 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

B. HUMAN RESOURCE 
CAPACITY  

(25)  

Adjudicated based on Human Resource Capacity Schedule (including company's Project Team vs. Company Organogram; Project Team Member List 
including CV's, resource allocation). The purpose is to establish an overall picture of the company's human resource capacity and ability to undertake 
the work. Proof of employment such as valid three months bank statement / Payslips and signed contract for each and every key resource/personnel 
must be submitted over and above the requirements below (B.1. and B.11). (The three months refers to three months preceding Bid closing date, which 
means the resource must have been employed by the company/JV/consortium for a minimum of three months at Bid submission date). The resource 
must be South African or must be in possession of a SAQA accredited qualification equivalent to the required qualification with associated proof and 
must be in possession of a valid working permit. 

B.1. Construction 
Manager 

 
 
 

T2.2.11 3 

B.Sc., B.Eng. Or B.Tech. 
Certificate in built environment and 
10 years project and construction 
management work experience with 
SACPCMP professional 
registration as Pr.CM or Pr. CPM 

B.Sc., B.Eng. Or B.Tech. 
Certificate in built environment 
and 9 years project and 
construction management work 
experience with SACPCMP 
professional registration as Pr.CM 
or Pr. CPM 

B.Sc., B.Eng. Or B.Tech. 
Certificate in built environment 
and 8 years project and 
construction management work 
experience with SACPCMP 
professional registration as Pr.CM 
or Pr. CPM 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

B.2. Construction 
Supervisor 

 

 

T2.2.11 

3 

National Diploma in built 
environment certificate with a 
minimum of 10 years construction 
supervision experience and 
registered with SACPCMP as a 
Candidate PrCM 

National Diploma in built 
environment certificate with a 
minimum of 9 years construction 
supervision experience and 
without registration SACPCMP as 
a Candidate PrCM 

National Diploma in built 
environment certificate with a 
minimum of 8 years construction 
supervision experience and 
without registration with 
SACPCMP as a Candidate PrCM 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 
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CRITERION 

 
 

RETURNABLE 
SCHEDULE 

REFERENCE 

 
 

WEIGHT 
RATING SCALE 

GOOD (100%) MODERATE (66.7%) WEAK (33.33%) NONE (0%) 

B.3. Construction Health 
and Safety Officer 

 

 

T2.2.11 

2 

SHE Diploma or SAMTRAC or 
equivalent qualification with 6 
years SHE Officer construction 
working experience and registered 
with SACPCMP as CHSO / CHSM.  

SHE Diploma or relevant technical 
or SAMTRAC or equivalent with 4-
5 years SHE Officer construction 
working experience and 
registered with SACPCMP as 
CHSO / CHSM.  

SHE Diploma or relevant 
technical or SAMTRAC or 
equivalent with 1 - 3 years SHE 
Officer construction working 
experience and registered with 
SACPCMP as CHSO / CHSM.  

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

B.4.  Quality Officer 

 

T2.2.11 
3 

National Diploma / Certificate in 
Engineering and built environment 
with 5 years quality management 
experience on Construction 
projects and accreditation 
certificates i.e. SAIW / NACE  

National Diploma / Certificate in 
Engineering and built 
environment with 4 years quality 
management experience on 
Construction projects and 
accreditation certificates i.e. 
SAIW / NACE  

National Diploma / Certificate in 
Engineering and built 
environment with 3 years quality 
management experience on 
Construction projects and 
accreditation certificates i.e. 
SAIW / NACE  

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

B.5.  Environmental 
Officer 

 

 

T2.2.11 
3 

National Diploma in Environmental 
Sciences or BSc in Environmental 
Management or equivalent, with 5 
years appropriate Environmental 
Control Officer experience and in-
field experience with monitoring of 
Construction types of projects 

National Diploma in 
Environmental Sciences or BSc in 
Environmental Management or 
equivalent, with 4 years 
appropriate Environmental 
Control Officer experience and in-
field experience with monitoring of 
Construction types of projects 

National Diploma in 
Environmental Sciences or BSc in 
Environmental Management or 
equivalent, with 3 years 
appropriate Environmental 
Control Officer experience and in-
field experience with monitoring of 
Construction types of projects 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

B.6. Civil Engineer/ 
Technologist (Water) 

 
 

T2.2.11 

4 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 10 years water 
engineering experience in 
particular big diameter pipelines 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 9 years water 
engineering experience in 
particular big diameter pipelines 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 8 years water 
engineering experience in 
particular big diameter pipelines 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

B.7. Electrical 
Engineer/Technologist 
(C&I) 

 
 

T2.2.11 3 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 10 years’ experience in 
light current application in water 
related utility 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 9 years’ experience in 
light current application in water 
utility 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 8 years’ experience in 
light current application in water 
utility 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 
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CRITERION 

 
 

RETURNABLE 
SCHEDULE 

REFERENCE 

 
 

WEIGHT 
RATING SCALE 

GOOD (100%) MODERATE (66.7%) WEAK (33.33%) NONE (0%) 

B.8. Mechanical 
Engineer/Technologist 

 
 
 

T2.2.11 4 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 10 years’ experience in 
big diameter pipelines, valves, 
pumps and other related 
mechanical equipment. 

B.Sc. or B.Eng. or B.Tech. 
Certificate, Pr. Eng or Pr. Tech. 
Eng and 9 years’ experience in big 
diameter pipelines valves and 
related mechanical equipment. 

B.Sc. or B.Eng. or B.Tech. 
Certifcate, Pr. Eng or Pr. Tech. 
Eng and 8 years’ experience in big 
diameter pipelines valves and 
related mechanical equipment. 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

C. PLANT AND 

EQUIPMENT 

RESOURCE 

CAPACITY (10) 

Adjudicated based on Equipment Resource Capacity (i.e. office space and requisite tools, vehicles and working tools). The purpose is to establish an 
overall picture of the company's equipment resource capacity and ability to undertake the work. Rand Water will confirm the information submitted when 
conducting due diligence.  

 

C.1 Design Phase T2.2.12 2 

Proof of ownership or lease of 
office space 
 
Proof of ownership of design 
related hardware (high spec 
computer, plotters, printers, etc) 
 
Proof of possession of either 
hardcopies or electronic copies of 
the relevant Design Codes, 
relevant licensed software e.g. 
AUTOCAD, Prokon, etc.  and 
associated hardware capable of 
running software for 3D designs. 

Proof of ownership or lease of 
office space 
 
Proof of lease of design related 
hardware (high spec computer, 
plotters, printers, etc) 
 
Proof of possession of either 
hardcopies or electronic copies of 
the relevant Design Codes, 
relevant licensed software e.g. 
AUTOCAD, Prokon, etc.  and 
associated hardware capable of 
running software for 3D designs. 

Proof of ownership or lease of 
office space 
 
Proof of lease of design related 
hardware (high spec computer, 
plotters, printers, etc) 
 
No proof of possession of either 
hardcopies or electronic copies of 
the relevant Design Codes, 
relevant licensed software e.g. 
AUTOCAD, Prokon, etc.  and 
associated hardware capable of 
running software for 3D designs 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

C.2 Construction Phase T2.2.12 8 

 
Proof of ownership of plant and 
equipment relevant to this bid  
 

 
Proof of lease of plant and 
equipment relevant to this bid  
 

 
Proof of letter of intent to lease 
plant and equipment relevant to 
this bid  
 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

D. PROJECT RISK 

MANAGEMENT (10) 

 

As per risk register provided 
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CRITERION 

 
 

RETURNABLE 
SCHEDULE 

REFERENCE 

 
 

WEIGHT 
RATING SCALE 

GOOD (100%) MODERATE (66.7%) WEAK (33.33%) NONE (0%) 

D.1. Response to tender 
document risks register 

 
 
 

T2.2.16 

 
 
 

10 

Effectively address 100% of risks  
on the risks register including filling 
of all the response actions and 
response strategies for each and 
every risk. Identification of 
additional appropriate risks 
including response actions and 
strategies  

Effectively address 100% of risks  
on the risks register including 
filling of all the response actions 
and response strategies for each 
and every risk. 

Effectively address less than 
100% of risks  on the risks register 
including filling of all the response 
actions and response strategies 
for each and every risk. 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

E. DETAILED 

PROJECT 

PROGRAMME (10) 

Aligned with employer’s completion dates with the following specifications. 
 

E.1. Programme Schedule 

 
 
 
R1.17 

 
 
 
      10 

Effective, sequential, and 
integrated level 3 MS project 
schedule with durations (start and 
finish dates), indication of critical 
path. Programme schedule to be 
aligned to ECSA Stage 1 to Stage 
6 or SACPCMP stages 

Effective, sequential, and 
integrated level 2 MS project 
schedule with durations (start and 
finish dates), indication of critical 
path. Programme schedule to be 
aligned to ECSA Stage 1 to Stage 
6 or SACPCMP stages 

Effective, sequential, and 
integrated level 1 MS project 
schedule with durations (start and 
finish dates), indication of critical 
path. Programme schedule to be 
aligned to ECSA Stage 1 to Stage 
6 or SACPCMP stages 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

F. METHOD 

STATEMENT  

(15) 

Specific method statement in accordance with the scope of work and aligned with Contractual requirements. 

F.1. Designs 

R1.18 3 Comprehensive Design and 
Engineering Plan - logical 
sequencing of appropriate designs 
activities across 90% - 100% of 
applicable engineering disciplines.  

Details of Design and Engineering 
Plan - logical sequencing of 
appropriate designs activities 
across 70% -89% of applicable 
engineering disciplines. 

Details of Design and Engineering 
Plan - logical sequencing of 
appropriate designs activities 
across less than 70% of 
applicable engineering 
disciplines. 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 
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CRITERION 

 
 

RETURNABLE 
SCHEDULE 

REFERENCE 

 
 

WEIGHT 
RATING SCALE 

GOOD (100%) MODERATE (66.7%) WEAK (33.33%) NONE (0%) 

F.2 Equipment and 
Construction 

R1.18 7 Comprehensive Plant, Labour, 
equipment, and material 
management plan including list of 
long lead items.                                       
Construction and Equipment 
Activity plan including sequencing 
of activities to ensure plant is 
always running 

Plant, Labour, equipment, and 
material management plan 
including list of long lead items.                                       
Construction and Equipment 
Activity plan including sequencing 
of activities to ensure plant is 
always running 

Plant, Labour, equipment, and 
material management plan 
including list of long lead items.                                       
Construction and Equipment 
Activity plan excluding 
sequencing of activities to ensure 
plant is always running 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

F.3 Quality Control and 
Assurance  

R1.18 3 Detailed methodology on how 
quality control and assurance will 
be managed plus sample of QCP  

Basic methodology on how quality 
control and assurance will be 
managed with a sample of QCP 

Basic methodology on how quality 
control and assurance will be 
managed without a sample of 
QCP 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

F.4. Safety Management 

R1.18 2 Detailed methodology on how 
safety will be managed with a 
sample of typical task-based risk 
assessment 

Detailed methodology on how 
safety will be managed but without 
a sample of typical task-based risk 
assessment 

Basic methodology on how safety 
will be managed but without a 
sample of typical task-based risk 
assessment 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

G. SHERQ 

 (5) 

Adjudicated based on Contractors Health, Environment, Risks, Safety and Quality Policy, Plan and documentation submitted 

G.1. SHEQ 
MANAGEMENT SYSTEMS 
 (5) 

 
 

 

 

R1.11 

 
 
 
 
5 

ISO 9001, ISO 45001 and ISO 
14001 certificates 
 
 
 
 
 

No ISO but have internal 
management system for health 
and safety, quality and 
environmental, coupled with 
signed SHEQ Plan, signed SHE 
Policy and signed Quality Policy 

No ISO but have internal 
management system for health 
and safety, quality and 
environmental, without signed 
SHEQ Plan, signed SHE Policy 
and signed Quality Policy 

No submission or 
submission that 
does not at least 
meet weak 
requirements. 

 
 

H. FINANCIAL 

HEALTH 

 (10) 

Financial Health- valid three years financial statements (either meeting the following or produce a valid stamped letter from the 
funder indicating that they will fully fund your project) If this letter is submitted, the Bidder will obtain full score for H1 & H2 
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CRITERION 

 
 

RETURNABLE 
SCHEDULE 

REFERENCE 

 
 

WEIGHT 
RATING SCALE 

GOOD (100%) MODERATE (66.7%) WEAK (33.33%) NONE (0%) 

H.1. Liquidity 

  
 
 
2 

Current assets / Current liabilities; 
Current assets - Inventory / 
Current liabilities ratios both equal 
to 1 while Cash generated from 
operations / Debt ratio is greater 
than  0.4501 

Current assets / Current liabilities; 
Current assets - Inventory / 
Current liabilities ratios both are 
equal to 1 while Cash generated 
from operations / Debt ratio is 
between 0.21 and 0.4501 

Current assets / Current liabilities; 
Current assets - Inventory / 
Current liabilities ratios both are 
less than 1 while Cash generated 
from operations / Debt ratio is less 
than 0.21 

No submission or 
submission that 
does not at least 

meet weak 
requirements. 

H.2. Debt, gearing and 
solvency 

 2 

Long-term debt / Equity of less 
than 0,345; Long term 
debt/EBITDA of less than 1,95 and 
Total Assets/Total liabilities of 
more than 1,5 

Long-term debt / Equity between 
0,345 and 0,505; Long term 
debt/EBITDA between 1,95 and 
3,95 and Total Assets/Total 
liabilities between 1 and 1,5 

Long-term debt / Equity of more 
than 0,505; Long term 
debt/EBITDA of more than 3,95 
and Total Assets/Total liabilities of 
less than 1  

No submission or 
submission that 
does not at least 

meet weak 
requirements. 

H.3. Financial 
Management Plan 

 6 

Comprehensive Financial 
Management Plan incorporating all 
the activities of the contract for its 
duration  

Basic Financial Management Plan 
incorporating all the activities of 
the contract for its duration 

Basic Financial Management Plan 
not incorporating   activities of the 
contract for its duration 

No submission or 
submission that 
does not at least 

meet weak 
requirements. 
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T1.3.3. PRICE 

 

Rand Water uses a Financial Tolerance Range in order to assess how reasonable the market 

response prices are. These ranges will assist with eliminating bid prices that are deemed to 

be excessively high or low to complete the works. The higher limit ensures that Rand Water 

does not pay more that it believes the value of service or goods is worth, and the lower limit 

ensures that Rand Water is not exposed to risk of work not being completed or prices 

increasing subsequent to the award because the award price was too low to complete said 

scope. 

 

The financial tolerance range for this bid is -25% to 25%. 

 

T1.3.4. PREFERENCE POINT SYSTEM 

 

The 90/10 will be applied in this bid.  

 

T1.3.5. OBJECTIVE CRITERIA 

 

Rand Water shall apply objective criteria in accordance with the PPPFA. 

 

Rotation of suppliers for bids will be done on the following conditions: 

 

a) Aggregate value of R250 million (inclusive of all taxes) awarded. 

b) Where an award to be made to the supplier results in the cumulative value exceeding the 

rotation threshold for bids, that award can be made which will constitute the last award to 

the supplier in the financial year. 

c) As its objective criteria, Rand Water shall therefore not award to a Bidder that scores the 

highest points, if such Bidder has already exceeded the rotation threshold for bids. 

d) This bid document is one of approximately 48 IEP sub-packages/bids. Therefore, one 

Director is limited to a maximum of one award of IEP sub-packages/bid/contract. This 

means, if an Entity has a director/s awarded one IEP contract there will be no award of any 

other IEP contract to the entity.  

e) No subcontracting of work to “own entities/subsidiaries”  

 

  

In making the determination on the aggregate value of work awarded to a supplier, Rand 

Water shall consider the supplier’s relations and as such, where Rand Water had awarded 

work to entities and/or persons that are related and/or inter-related to the supplier, the value 

of such awards shall be used as a measure of assessing the aggregate value of the work 

awarded to the supplier. 
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PART T2: RETURNABLE DOCUMENTS 
 

T2.1. LIST OF RETURNABLE DOCUMENTS 
 

T2.1.1 All documentation listed in table T2.1 below shall form part of the Contract. The 
Bidder must utilise this list as a checklist prior to bid submission. 

 
T2.1.2 Non-submission of any item listed only under the column “Required for Bid 

Evaluation” may result in the bid being rejected by the Employer. 
 

T2.1.3 Attach additional pages if more space is required.  
 
Table T2.1 List of Returnable Documents 

 

ITEM 

 

DESCRIPTION OF DOCUMENT TO BE RETURNED 

REQUIRED 
FOR BID 

EVALUATION 

ONLY 
REQUIRED 
AFTER BID 

AWARD 

T2 Returnable schedules (supplied with the bid document) 

T2.2.1 
Compulsory Enterprise Questionnaire including SBD 4 and 

6.1  •  

T2.2.2 Record of Addenda to Bid Documents •  

T2.2.3 Proposed Subcontractors •  

T2.2.4 Alternative Bid •  

T2.2.5 Qualifications to Bid •  

T2.2.6 Requirements with regard to fluctuations in the cost of labour 

and materials 
•  

T2.2.7 FOB Prices of imported equipment/materials for which 

foreign exchange would be required and importing charges 
•  

T2.2.8 Declaration of Insurance •  

T2.2.9 Socio-Economic Development Plan •  

T2.2.10 Record of Previous Experience, Quality of Workmanship and 

Safety 
•  

T2.2.11 Human Resource Capacity Schedule •  

T2.2.12 Equipment Resource Capacity (Plant and Equipment) •  

T2.2.13 Safety, Health, and Environment •  

T2.2.14 Details of Equipment (including manufacturer’s data sheets 

and technical publications) 

• 
 

T2.2.15 Recommended Spares, Special tools and servicing facilities •  

T2.2.16 Project Risk Management •  

T2.2.17 Penalty Table •  

    

C1.1 Letter of Bid (Form of Offer and Acceptance) •  

 C1.2 Contract Agreement  • 

C2.2 Pricing Schedule / Bill of Quantities (BoQ) •  
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ITEM 

 

DESCRIPTION OF DOCUMENT TO BE RETURNED 

REQUIRED 
FOR BID 

EVALUATION 

ONLY 
REQUIRED 
AFTER BID 

AWARD 

The Bidder is required to submit the following: 
- Excel® format of the completed pricing schedule 

or BoQ in a compact disc (CD) or USB flash drive. 

- Printed format and signed version of the 
completed pricing schedule or BoQ. 

C3.1 Dates for Delivery and Completion 

NOTE: A DETAILED PROJECT PROGRAMME MUST BE 
INCLUDED WITH THE BID SUBMISSION 

•  

R 1 Required documentation not issued with the bid document: 

R 1.1 

Certificate of Contractor Registration issued by CIDB  

OR 

A copy of the application form for registration in terms of the 

CIDB Act  

•  

R 1.2 Proof of tax compliance status and a valid SARS Tax PIN •  

R 1.3 
Letter of Good Standing from the Department of Labour or 

an Accredited Institution 
•  

R 1.4 Performance Guarantee / Bond  • 

R 1.5 

Resolution Letter for the Main Contractor (a letter authorising 

the person completing the bid to sign on behalf of the 

company) 

• 
 

R 1.6 

Resolution Letter for the Subcontractor/s (a letter authorising 

the person completing the bid to sign on behalf of the 

company) 

•  

R 1.7 Signed Subcontracting Agreement  •  

R 1.8 3-year financial statements (audited where applicable) •  

R 1.9 
Certified copy of B-BBEE Certificate or  

Certified copy of Sworn Affidavit for EMEs or QSEs 
•  

R1.10 

Main Contractor’s internal Safety and Health Policy and 

Project Specific SHE Plan (compliance with the project 

specific SHE specification) 

•  

R 1.11 

Comprehensive SHEQ Plan (compliance with SHEQ 

Specification, including written agreement on Safety, Health 

and Environmental matters and all documents required for 

SHEQ compliance 

 • 

R1.12 Contractors’ tools and Equipment Inventory  • 

R1.13 Staff list  • 

R1.14 Site Clearance Certificate  • 

R1.15 Job Creation Report/Statistics (To be submitted Monthly)  • 

R1.16 

ISO 9001 Certification / proof of In-house Quality 

Management System (must include proof of a Document 

Control System and proof of a Non-conformity Management 

System) including Sample/template of Quality Control Plan 

and appointment of Quality Representative 

•  



BID NUMBER.  RW10404526/23 
BID DESCRIPTION: TURNKEY TENDER FOR THE CONSTRUCTION OF VARIOUS PALMIET  

SYSTEM INFRASTRUTURE PROJECTS IN THE GERMISTON AND  
SURROUNDING AREAS PACKAGE 6: SUB-PACKAGE 2 

 

 

Doc No. RW SCM 00048 F Rev. No. 08 Page 20 of 99 

 

 

ITEM 

 

DESCRIPTION OF DOCUMENT TO BE RETURNED 

REQUIRED 
FOR BID 

EVALUATION 

ONLY 
REQUIRED 
AFTER BID 

AWARD 

R1.17 

Detailed Project Programme in the following: 

a) Gantt Chart Format 

b) Level 3 schedule activities 

c) Credible and Aligned to Rand Water’s Programme 

d) Resource loaded schedule 

Monthly cash flows, project to completion.     

•  

R1.18 
Method Statement:  as per requirements under functionality. 

 
•  
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T2.2. RETURNABLE SCHEDULES 
 

T2.2.1. COMPULSORY ENTERPRISE QUESTIONNAIRE 

The following particulars must be furnished. In the case of a joint venture, separate enterprise 
questionnaires in respect of each partner must be completed and submitted. 

Section 1: Name of enterprise:  

Section 2: VAT registration number, if any:  

Section 3: CIDB registration number, if any:   

Section 4: CSD Number:  

Section 5: Particulars of sole proprietors and partners in partnerships: 

Name * Identity Number * Personal income tax number * 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6: Particulars of companies and close corporations 

Company registration Number:  

Close Corporation number:  

Tax reference number:  
 

Section 7: SBD 4 issued by National Treasury must be completed for this bid.  

Section 8: SBD 6.1 issued by National Treasury must be completed for this bid. 

I the undersigned, who warrants that he/she is duly authorized to do so on behalf of the enterprise: 
 
i) authorizes the employer to verify the Bidders tax clearance status from the South African Revenue Services 

that it is in order;  

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register 

of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 

control over the enterprise appears, has within the last five years been convicted of fraud or corruption;  

iv) confirms that I / we are not associated, linked or involved with any other bidding entities submitting bid offers 

and have no other relationship with any of the Bidders or those responsible for compiling the scope of work 

that could cause or be interpreted as a conflict of interest; and  

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 

belief both true and correct.  

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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SBD 4  

 

BIDDER’S DISCLOSURE 
 

1. PURPOSE OF THE FORM 
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. 

In line with the principles of transparency, accountability, impartiality, and ethics as 

enshrined in the Constitution of the Republic of South Africa and further expressed in 

various pieces of legislation, it is required for the bidder to make this declaration in respect 

of the details required hereunder. 

 

Where a person/s are listed in the Register for Tender Defaulters and / or the List of 

Restricted Suppliers, that person will automatically be disqualified from the bid process.  

 

 

2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any 

person having a controlling interest1 in the enterprise,  

 employed by the state?      YES/NO  

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state 

employee numbers of sole proprietor/ directors / trustees / shareholders / members/ 

partners or any person having a controlling interest in the enterprise, in table below. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.2 Do you, or any person connected with the bidder, have a relationship with any person who 

is employed by the procuring institution? YES/NO                                                

2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 

…………………………………………………………………………………… 

 

 
1 the power, by one person or a group of persons holding the majority of the equity of an 
enterprise, alternatively, the person/s having the deciding vote or power to influence or to 
direct the course and decisions of the enterprise. 
 
 

Full Name Identity Number Name of State 

institution 
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2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any 

person having a controlling interest in the enterprise have any interest in any other related 

enterprise whether or not they are bidding for this contract?   

 YES/NO 

 

2.3.1 If so, furnish particulars: 
……………………………………………………………………………. 

……………………………………………………………………………. 

 

3 DECLARATION 
 

I, the undersigned, (name)……………………………………………………………………. in 

submitting the accompanying bid, do hereby make the following statements that I certify to 

be true and complete in every respect: 

 

3.1  I have read and I understand the contents of this disclosure; 

3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to 

be true and complete in every respect; 

3.3  The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. However, 

communication between partners in a joint venture or consortium2 will not be construed as 

collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications, prices, 

including methods, factors or formulas used to calculate prices, market allocation, the 

intention or decision to submit or not to submit the bid, bidding with the intention not to win 

the bid and conditions or delivery particulars of the products or services to which this bid 

invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening 

or of the awarding of the contract. 

 

3.5  There have been no consultations, communications, agreements or arrangements made 

by the bidder with any official of the procuring institution in relation to this procurement 

process prior to and during the bidding process except to provide clarification on the bid 

submitted where so required by the institution; and the bidder was not involved in the 

drafting of the specifications or terms of reference for this bid. 

 

3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat 
any restrictive practices related to bids and contracts, bids that are suspicious will be 
reported to the Competition Commission for investigation and possible imposition of 
administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and 
or may be reported to the National Prosecuting Authority (NPA) for criminal investigation 
and or may be restricted from conducting business with the public sector for a period not 
exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities 
Act No 12 of 2004 or any other applicable legislation. 

 

 
2 Joint venture or Consortium means an association of persons for the purpose of combining 
their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of 
a contract. 
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I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE 

IS CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF 
PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND 
COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS 
DECLARATION PROVE TO BE FALSE.   

 

 

………………………………  ..……………………………………………   

 Signature                           Date 

 

……………………………… ……………………………………………… 

 Position  Name of bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



BID NUMBER.  RW10404526/23 
BID DESCRIPTION: TURNKEY TENDER FOR THE CONSTRUCTION OF VARIOUS PALMIET  

SYSTEM INFRASTRUTURE PROJECTS IN THE GERMISTON AND  
SURROUNDING AREAS PACKAGE 6: SUB-PACKAGE 2 

 

 

Doc No. RW SCM 00048 F Rev. No. 08 Page 25 of 99 

 

SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited.  It contains general information 
and serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE 

GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN 
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT 
REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 
applicable taxes included). 

 
1.2 To be completed by the organ of state 

a) The applicable preference point system for this tender is the 90/10 preference 
point system. 

 
b) The 90/10 preference point system will be applicable in this tender. The lowest/ 

highest acceptable tender will be used to determine the accurate system once 
tenders are received. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) 
shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 90 

SPECIFIC GOALS 10 

Total points for Price and SPECIFIC GOALS  100 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms 
of this tender to claim points for specific goals with the tender, will be interpreted to 
mean that preference points for specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 
adjudicated or at any time subsequently, to substantiate any claim in regard to 
preferences, in any manner required by the organ of state. 
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2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in 
response to an invitation to provide goods or services through price quotations, 
competitive tendering process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and 
includes all applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the 
time of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form 
determined by an organ of state in response to an invitation for the origination of 
income-generating contracts through any method envisaged in legislation that will 
result in a legal agreement between the organ of state and a third party that produces 
revenue for the organ of state, and includes, but is not limited to, leasing and 
disposal of assets and concession contracts, excluding direct sales and disposal of 
assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 
5 of 2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 
 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 



BID NUMBER.  RW10404526/23 
BID DESCRIPTION: TURNKEY TENDER FOR THE CONSTRUCTION OF VARIOUS PALMIET  

SYSTEM INFRASTRUTURE PROJECTS IN THE GERMISTON AND  
SURROUNDING AREAS PACKAGE 6: SUB-PACKAGE 2 

 

 

Doc No. RW SCM 00048 F Rev. No. 08 Page 27 of 99 

 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 
Regulations, preference points must be awarded for specific goals stated in the 
tender. For the purposes of this tender the tenderer will be allocated points based on 
the goals stated in table 1 below as may be supported by proof/ documentation 
stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, 
which states that, if it is unclear whether the 80/20 or 90/10 preference point system 
applies, an organ of state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 
80/20 or 90/10 preference point system will apply and that the highest 
acceptable tender will be used to determine the applicable preference point 
system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference 
point system will apply and that the lowest acceptable tender will be used to 
determine the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 
90/10 and 80/20 preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table 
below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each 
preference point system.)   

The specific goals 
allocated points in 
terms of this tender 

Number of 
points 

allocated 

(90/10 
system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed 

by the 
tenderer) 

B-BBEE Status Level of 
Contributor 

Number of 
point (90/10 

system) 

 

1 10  

2 9  

3 6  

4 5  

5 4  

6 3  

7 2  

8 1  

Non-compliant contributor 0  

 

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: 

…………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 
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 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the specific goals as advised in the tender, 

qualifies the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions 
as indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown 
in paragraphs 1.4 and 4.2, the contractor may be required to furnish 
documentary proof to the satisfaction of the organ of state that the claims are 
correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any 
of the conditions of contract have not been fulfilled, the organ of state may, in 
addition to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as 
a result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has 
suffered as a result of having to make less favourable 
arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 
directors, or only the shareholders and directors who acted on a 
fraudulent basis, be restricted from obtaining business from any 
organ of state for a period not exceeding 10 years, after the audi 
alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed 
necessary. 

 

  

 

 

 

 

 

 

 

 

 

 

………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

 

SURNAME AND NAME:  ………………………………………………………. 

DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 

  ……………………………………………………… 
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T2.2.2. RECORD OF ADDENDA TO BID DOCUMENT 

 

We acknowledge receipt of communications from the Employer amending the bid document before 
the submission of this bid offer.  We confirm that these amendments have been taken into account 
in this bid offer. 

Notice 

Number 
Date Title or Details 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.3. PROPOSED SUBCONTRACTORS 

 

We notify the Employer that it is our intention to employ the following Subcontractors for work in this 
contract.   
 
If we are awarded a contract, we agree that this notification does not change the requirement for us 
to submit the names of proposed Subcontractors in accordance with requirements in the contract for 
such appointments.  If there are no such requirements in the contract, then on official award of 
Contract by the Employer to us, this list duly signed below shall be binding between us. 
 
The appointment of the proposed Subcontractors shall be subject to the approval of the 
Employer. 
 
Please note it is compulsory to declare the percentage of work to be completed by the Subcontractor. 
 

Name and Address of 

Proposed Subcontractor 
Nature and Extent of Work 

Previous Experience 

with Subcontractor 

CIDB 

Grading 

1)    

2)    

3)    

4)    

5)    

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.4. ALTERNATIVE BID 

 

T2.2.4.1.  Alternative bids will be accepted on the conditions described in T1.2 Bid Data (CIDB 
Clause C2.12) 

T2.2.4.2.  Should the Bidder wish to submit an alternative bid he shall set out his proposals clearly 
hereunder or alternatively state them in a covering letter attached to his bid and 
referred to hereunder, failing which the bid will be deemed to be unqualified. 

T2.2.4.3.  If no departures or modifications are described, the schedule shall be marked NIL and 
signed by the Bidder. 

Page Item Proposed alternative 

Price saving (if any) to 

the Employer if 

proposal is accepted 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.5. QUALIFICATIONS TO BID 

 

Should the Bidder wish to qualify any aspect of the bid (e.g. limitations, assumptions, limited 
liability, etc.), he shall set out his terms clearly hereunder or alternatively state them in a 
covering letter attached to his bid and referred to hereunder, failing which the bid will be 
deemed to be unqualified. 
 
Bidder must be in possession of a written approval from the Employer for the acceptance of 
the said qualification prior to the letter of award otherwise the qualification is deemed invalid. 

 
If no qualifications are made, the schedule shall be marked NIL and signed by the Bidder. 
 
_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________ 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.6. REQUIREMENTS WITH REGARD TO FLUCTUATIONS IN THE COST OF LABOUR 

AND MATERIALS 

 

T2.2.6.1.  The Bidder shall delete whichever of the following statements are not 
applicable to the bid. Where the Bidder has not indicated the applicability of 
fluctuations, Rand Water shall regard the fluctuations as not applicable. 

 
 

FLUCTUATIONS IN - Wages and allowances: *TO APPLY/NOT TO APPLY 
    Price of materials: *TO APPLY/NOT TO APPLY 
 
* Delete whichever is not applicable. 
 
 
FORMULAE OR BASIS FOR THE ADJUSTMENT OF THE BID PRICE 
 
If firm prices are not quoted the Bidder shall supply the following information:  
 
 
T2.2.6.2.  Formula by which the bid price is to be multiplied in order to arrive at the adjusted 

price: 
 

............................................................................................................................................................  

 

............................................................................................................................................................  

 

T2.2.6.3.  Definition of all symbols used in the above formula: 
 

............................................................................................................................................................ 

............................................................................................................................................................  

 

............................................................................................................................................................  

 

............................................................................................................................................................  

 

T2.2.6.4.  Any special materials or equipment to be excluded from the application of the 
formula stating the method and basis of price variation to be applied to such 
materials or equipment: 

 

............................................................................................................................................................  

 

............................................................................................................................................................  

 

............................................................................................................................................................  

 

RECORDING OF WEATHER AND ABNORMAL RAINFALL 

 

If during the time for completion of the works or any extension thereof abnormal rainfall or wet 

conditions shall occur then an extension of time in accordance hereof shall be granted by the 

Employer calculated in accordance with the formula given below for each calendar month or part 

thereof. 
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V = (Nw - Nn)+ ((Rw - Rn)/X) 

 

V Extension of time in calendar days in respect of the calendar month under consideration. 

Nw Actual number of days during the calendar month on which a rainfall of Y mm or more has been 
recorded. 

Nn Average number of days, as derived from existing rainfall records, on which a rainfall of Y mm or 
more has been recorded for the calendar month. 

Rw Actual rainfall in mm recorded for the calendar month under consideration. 

Rn Average rainfall in mm for the calendar month as derived from existing rainfall records. 

 

For purposes of the contract Nn, Rn, X and Y shall have those values assigned to them in the Contract 

Data and/or the Specification. The total extension of time shall be the algebraic sum of all monthly totals 

for the period under consideration, but if the total is negative the time for completion shall not be reduced 

due to subnormal rainfall.  Extensions of time for part of a month to be calculated using pro rata values 

of Nn and Rn. This formula does not take account of flood damage that could cause further or concurrent 

delays and will be treated separately as far as extension of time is concerned. 

  

The factor (Nw-Nn) shall be considered to represent a fair allowance for variations from the average 

number of days during which rainfall exceeds Y mm.  The factor (Rw-Rn)/X shall be considered to 

represent a fair allowance for variations from the average in the number of days during which the rainfall 

did not exceed Y mm but wet conditions prevented or disrupted work. 

 

The following average rainfall figures are applicable: 

 

INFORMATION SOURCE: South African Weather Service 

Pretoria, Tel.: 082 233 8484 

 
Y = 10 mm/24 hour day; X = 20 mm 
 
 

 

STATISTICAL INFORMATION: GERMISTON  

STATION: 1991 - 2021 

Month 

RAINFALL 

Nn = Average number of days during the calendar months 

in which a rainfall of more than Y-mm has been received 
    Rn = Average monthly 

rainfall 

January 5 132 

February 4.17 108 

March 3.75 90 

April 2.08 44 

May 0.83 17 

June 0.42 8 

July 0.42 4 

August 0.83 11 

September 1.25 24 

October 3.33 79 

November 4.17 102 

December 5.42 136 

Total 31.67 755 
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The Contractor shall be permitted to take his own rainfall measurements on site subject to the 

Employer’s representative approval, but access to the measuring gauge(s) shall be under the 

Employer’s Representative 's control.  The Contractor is to provide and install all the necessary 

equipment for accurately measuring the rainfall as well as to provide, erect and maintain a security 

fence plus gate, padlock and keys at each measuring station, all at his own cost. 

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.7. F O B PRICES OF IMPORTED EQUIPMENT/MATERIALS FOR WHICH FOREIGN 

EXCHANGE WOULD BE REQUIRED AND IMPORTING CHARGES 

 

T2.2.7.1.  The Bidder shall complete each schedule listing the F O B value of all items of 

equipment/materials for which foreign exchange would be required. 

 

T2.2.7.2.  Bidders based on the supply of locally manufactured equipment and/or materials priced 

competitively, will be given preference by the Employer provided such equipment and/or 

materials, and the manufacture thereof, are of sufficiently high standard to meet the 

Employer’s requirements. 

 
T2.2.7.3.  If no items are to be imported or if firm prices are submitted the relevant section of the 

schedule shall be marked NIL.  If the equipment contains imported equipment/materials then 

the Bidder shall complete the schedule listing the F O B value of all items of 

equipment/materials, which have been or are to be imported. Prices tendered for this 

imported equipment/material shall be quoted in currency of origin. It will therefore be the 

responsibility of the employer (Rand Water) to take out a Forward Cover for this imported 

equipment/material, when and if deemed prudent. All charges for the Employer’s account 

referred to in the General Conditions of Contract and any changes in the rates of exchange 

will only be paid or allowed by the Employer in respect of items listed in this schedule. Bidder 

shall be expected to provide full documentation (i.e. Invoice, Bill of Lading, etc.) supporting 

foreign currency requirements for this imported equipment/material to support the Employer 

application to the SARB for the exchange control approval. 

 
T2.2.7.4.  The Bidder shall sign each schedule. 

 
T2.2.7.5.  For evaluation purposes, the prices of imported equipment/material sourced directly from 

outside South Africa quoted in currency of origin will be converted to Rand using the closing 

rate exchange rate published by SARB on the date, one week (7 day calendar days) prior 

to the closing date for the Bidder. 

 

“Imported content” means that portion of the price represented by the cost of components, parts or 

materials which have been, or are still to be imported (whether by the Bidder or his suppliers or 

Subcontractors) and which cost includes the overseas cost plus direct importation costs, such as freight, 

all landing charges, dock dues, import duties and the like at the South African port of entry, as well as 

inward transportation and handling to the factory in the Republic where the equipment offered is 

produced, manufactured, processed, assembled, packed or otherwise prepared. 

 

The Bidder shall state in the appropriate column the F O B values of equipment/materials, which have 

already been imported, and which still have to be imported. 
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Item 
Description and country of 

origin 
Rate of 

exchange 

F O B value 

Already 
imported 

To be 
imported 

   R R 

 

 

 

 

 

    

Total F O B values   

 

Table T2.2.7.1: F O B Prices  

 

The exchange rate to be used for conversion of the foreign content to local content shall be the 

closing exchange rate published by South African Reserve Bank (SARB) on the date, one week 

(7-day calendar days) prior to the closing date of the Bid. 

 

IMPORT PERMIT: The Bidder shall state what arrangements have been or are to be made to 

obtain the necessary import permit(s). 

 

............................................................................................................................................................  

 

............................................................................................................................................................  

 

Item Rate Total 

PORT OF LANDING  .........................................................  

Freight on  ..............................................................  tons at 

Insurance on R  ..................................................................  

Customs duty on R  ............................................................  

Landing charges on  ...............................................  tons at 

Wharfage on  ..........................................................  tons at 

Forwarding and agency on  ....................................  tons at 

Railage on  ................................................................  kg at 

Sundry importing charges  .................................................  

 ...........................................................................................  

TOTAL: 

R R 

Table T2.2.7.2: F O B Prices  

 

Guaranteed date of shipping  ............................................................................................................  

 

Guaranteed date of delivery to railway authority  ..............................................................................  

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.8. DECLARATION OF INSURANCES 

 

I/We hereby declare that the insurance policies enumerated below have been effected by 
me/us in accordance with the Contract Data. 
 

Cover effected Insurer Policy Expiry date 

COID    

Unemployment Insurance    

Employer’s Liability    

Motor Vehicle Liability    

Contractor’s Equipment    

Manufacturing/Fabrication 

Premises 
   

Professional Indemnity  as applicable   

Table T2.2.8: Declaration of Insurance  

 

Copies of the abovementioned policies are attached. 

 

In respect of COID, a copy of the current receipt and letter of good standing is attached. 

 

 

Name of Contractor:  

Signed by or on 
behalf of Contractor: 

 
Official 
Capacity: 

 

Date:  

 

 

 

NOTE:  This schedule shall be completed and submitted to Rand Water within 14 days 

from the commencement date of the contract and will serve as a condition 

precedent. The Contractor shall ensure that all policies are in place for the full 

period under the contract, and where policies need to be renewed and/or any 

changes effected, Rand Water is to be provided with the renewal confirmation 

and/or details of changes within 14 days of such renewal or changes. 
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T2.2.9. SOCIO-ECONOMIC DEVELOPMENT 

 

Rand Water intends to achieve the objective of promoting an environment that is health, safe, 

efficient, productive, harmonious, free from disruption and localises opportunities for communities 

in close proximity to the project. Such an environment will assist contractors in implementing the 

projects successfully. All contractors, subcontractors (including SMMEs) and site service providers 

within the project have a role and responsibility in achieving this objective. Accordingly, the Main 

Contractor is wholly responsible in ensuring the provision, implementation and maintenance of the 

required socio-economic deliverables, as approved by Rand Water. 

 

The Bidder shall submit a plan with regard to SED targets set by Rand Water for each respective 

SED element during the Request for Bid (RFB) phase. Bidders have to submit SED plans as part 

of their proposals in reaction to the RFB. Bidders are required to demonstrate through their SED 

plans how the involvement of black persons and historically disadvantaged individuals (HDIs) will 

be secured, as well as their commitment to the respective SED elements.   

 

Rand Water regards the local-to-site area as historically disadvantaged areas in the district 

municipality. In areas that are not demarcated according to district municipalities, the historically 

disadvantaged areas in the metropolitan municipalities shall be regarded as local-to-site areas. 

 

Key performance areas and deliverables on SED are outlined as follows: 

 

ITEM 

NO. 
KEY PERFORMANCE AREAS DELIVERABLES 

1.  

Participation of Local 

Enterprises 

 

 

• The Bidder must ensure that in the project 

implementation plan the following target is prioritized and 

this must be clearly outlined in the declaration of intent: 

o Work allocation to local enterprises  

A minimum of 5% of the total work will be allocated to 

local black owned enterprises. The Bidder must specify 

in the SED plan the work items to be allocated to local 

enterprises that are minimum 51% black owned. This 

plan must also indicate the Rand value and the scope of 

work. Rand Water’s Database of Local Business for the 

target area/s will be availed.  

2.  Job Creation 

• The Bidder’s workforce in the project must consist of 

locals (historically disadvantaged) as follows: 

o Unskilled Labourers: 100% (50% women, 50% 

youth) 

o Semi-skilled: a minimum of 30% (50% women, 50% 

youth) 

o Skilled: a minimum of 25% (50% women, 50% 

youth) 

• The method of recruitment must be pre-approved by 

Rand Water. 

• It is acknowledged that people will be employed on a part-

time basis in many instances. It is however required that 

employees who were employed at the unskilled level exit 

with a certificate of completion of accredited training. 
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ITEM 

NO. 
KEY PERFORMANCE AREAS DELIVERABLES 

• A recruitment plan must be submitted which will indicate 

how the employment of local labour will be achieved 

versus the Bidder’s existing (permanent) and seconded 

labour which will be assigned to the project. 

3.  Skills Development 

• The Bidder must submit a proposed skills development 

programme targeting the following levels: 

o Unskilled to Semi-skilled (50% Youth, 50% Women) 

o Undergraduate (50% Youth, 50% Women) 

o Graduate (50% Youth, 50% Women) 

• The proposed programmes must be accredited, giving 

credit value to the beneficiaries. The programmes must 

incorporate workplace learning and/or on-the-job training 

with the theoretical knowledge provided.  

• Programmes can only be implemented once approval 

has been provided by Rand Water. 

4.  Social Responsibility 

• A programme must be structured to ensure effective 

delivery to address identified community needs in a 

significant and sustainable manner. 

• The Bidder must submit proposed social responsibility 

initiative/s which could be rolled out across the project 

duration and must have impact beyond the project 

implementation. Examples may include Cooperative 

Development, NGO Support, School Support 

• Programmes can only be implemented once approval 

has been provided by Rand Water. 

5.  Social Facilitation 

• A key component in aiding the realisation of the SED 

objectives is effective community liaison with all the 

relevant role-players, structures, civic organisations and 

the community at large. 

• Provision must be made for a Community Liaison Officer 

(CLO) for the duration of the project. The CLO must be 

sourced locally. 

 

The Bidder agrees to adhere to the Rand Water’s SED requirements. 

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.9.1. JOB CREATION REQUIREMENT 

 

The Bidder’s recruitment plan must indicate the following information: 

 

OUTPUT 4 
Further to the targets per skills category, Rand Water has set 

targets per category namely that the workforce must comprise of 

50% women and 50% youth. 

 

The Bidder must ensure that the required recruitment plan adheres to the requirements of this 

section and must also include a proposed method of recruitment. 

 

The Bidder agrees to adhere to the Rand Water’s SED requirements. 

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  

  

OUTPUT 3

OUTPUT 2

OUTPUT 1
Total workforce 
number for the 

project

Number of unskiled 
workforce

Rand Water's 
target: 100% of the 
unskilled workforce 

shall be local.

Number of semi-
skiled workforce

Rand Water's 
target: A minimum 

of 30% of this 
category must be 
sourced locally.

Number of skiled 
workforce

Rand Water's 
target: A minimum 

of 25% of this 
category must be 
sourced locally.
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T2.2.9.2 SED MATRIX 

 

KEY 
PERFORMANCE 

AREA 
INDICATOR MEASURE TARGET QUANTITY COST 

TIMELINE 
COMMENTS 

START END DURATION 

Job Creation 
 

Total workforce 
number for the 

project: 
 

(insert) 
 
 

………………………. 

Employment: 
Unskilled 

 
Insert Rate: 
……………. 

Percentage of 
total projected 

workforce in the 
skills category 

100%       

Employment: Semi-
skilled 

 
Insert Rate: 
……………. 

Percentage of 
total projected 

workforce in the 
skills category 

Minimum 30%       

Employment: Skilled 
 

Insert Rate: 
……………. 

Percentage of 
total projected 

workforce in the 
skills category 

Minimum 25%       

Skills Development 

Accredited Training 
Programmes: 

Unskilled 
(MANDATORY) 

Rand Value 

Rand value of 
Schedule L, 1.1 
in the Activity 

Schedule 

      

Number of 
unskilled people 

trained on 
accredited 

training 

Number of 
unskilled 

indicated in the 
Bidder’s 

recruitment plan 

      

Work Integrated 
Learning: 

Undergraduates 

Rand Value 

Rand value of 
Schedule L, 1.1 
in the Activity 

Schedule 

      

Number of 
undergraduates 

trained and 
provided 

workplace 
experience 

Number of 
unskilled 

indicated in the 
Bidder’s 

recruitment plan 

      

Rand Value 
Rand value of 

Schedule L, 1.1 
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KEY 
PERFORMANCE 

AREA 
INDICATOR MEASURE TARGET QUANTITY COST 

TIMELINE 
COMMENTS 

START END DURATION 

Professionalisation 
Programmes: 

Graduates 

in the Activity 
Schedule 

Number of 
graduates trained 

and provided 
workplace 
experience 

Number of 
unskilled 

indicated in the 
Bidder’s 

recruitment plan 

      

Social 
Responsibility 

Community 
development 

initiatives 
Rand value 

Rand value of 
Schedule L, 5.1 
in the Activity 

Schedule 

      

Social Facilitation 
Appointment of 

CLOs  
Rand value 

Rand value of 
Schedule L, 2.1 
in the Activity 

Schedule 

      

Participation of 
Local Enterprises 

Work allocated to 
local enterprises that 

are 51% black 
owned 

Rand value 

Rand value in 
Schedule L, 4.1 
in the Activity 

Schedule 

      

Procurement of non-
core services and 

materials from local 
enterprises that are 

a minimum 51% 
black owned 

Rand value 100%       

TOTALS 
The Bidder 

must indicate 
the total cost 

    

Rand Water will commence the monitoring of SED implementation three (3) months after the acceptance of the letter of award by the successful Bidder. 

The Bidder agrees to adhere to the Rand Water’s SED requirements. 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.9.3. SED CHECKLIST 

 

All items in this checklist must be completed. If any of the items are not addressed as required (i.e. 

indicated as "No" or no attachment where an attachment is required), the Bidder’s submission will 

be deemed non-responsive. 

 

 
ITEM REQUIREMENT YES NO 

1.  Job Creation Attach the Recruitment Plan (refer to T2.2.13.1)     

2.  Skills Development 

Attach a comprehensive proposal for training 

programmes for unskilled, undergraduate and 

graduate, as applicable.  

 

The provision of accredited training for the 

unskilled group is a mandatory requirement. 

    

3.  Social Responsibility 
Attach a comprehensive proposal for local 

community development. 
    

4.  
Participation of Local 

Enterprises 

• The work highlighted for Participation of Local 
Enterprises is work that must be issued to 
local enterprises that are a minimum 51% 
black owned. This is a minimum. The Bidder 
must ensure that the work to be allocated to 
local enterprises amounts to a minimum of 5% 
of the whole work. This must be indicated 
clearly in the Bidder’s SED plan. 

• The sourcing of local enterprise shall be be a 
competitive process. The method of sourcing 
must be pre-approved by Rand Water. 

• Attach a procurement plan for non-core 
services and materials required. Rand Water’s 
target is that the Bidder must procure 100% of 
these services and materials from local 
enterprises that are a minimum 51% black 
owned. 

    

5.  Social Facilitation 
The Bidder must provide the costing with 

reference to Schedule L, 5.1 in the Activity Schedule 
  

 
The Bidder agrees to adhere to the Rand Water’s SED requirements. 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.10. RECORD OF PREVIOUS EXPERIENCE, QUALITY OF WORKMANSHIP AND 

SAFETY 

 

The Bidder shall provide details of completed works (similar to the work set out in this bid).  
Individuals listed as references must be contactable and willing to provide information relating to 
the performance of the Bidder (in terms of safety and health, workmanship, documentation, 
timeous completion, etc.). In order to verify the quality of workmanship, an inspection of the works 

may also be undertaken should Rand Water deem it necessary.  
 

The Bidder must take into cognisance the functionality criteria in providing the record of previous 

experience. Information must be provided in the following format: 

Description of Works 

Project Title : 

High level project description: 

 

Client : 

Contract No. : 

Contract Value (excl. VAT) : 

Role(Note 1) : 

Award Date : 

Completion Date : 

Location of Works : 

Project Manager : 

Construction Manager : 

Contact Details of Reference at Client Company 

Name : 

Position Held : 

Tel :                                                                       Cell : 

Fax :                                                                   email : 

Note 1 – Role refers to the Contractor’s responsibility w.r.t. the claimed experience. For example Single Contractor, Main 

Contractor but with electrical sub – contractor, Sub – contractor for civil construction etc. 

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.11. HUMAN RESOURCE CAPACITY SCHEDULE 

 
The aspects covered by T2.2.11.1, T2.2.12.2 and T2.2.12.3 will be viewed in conjunction with 
each other to establish an overall picture of the Bidder’s capacity and ability to undertake the 
work specified in this document. 
 

T2.2.11.1. Project Team Organogram vs. Company Organogram 

 
The Bidder shall detail in the block below their company organogram and the Resources 
dedicated to this contract must be clearly indicated.  In addition, sub-contractor and Joint-
Venture arrangements must be clearly indicated: 

 

 
cont. 
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T2.2.11.2. Proposed Team Member List (Internal & External) 
 

Name 

(or quantity where 

not yet identified) 

Role 

Internal or 

External 

Resource 

% Utilisation  

On other 

Contracts 

/ Work 

On this 

Contract/ 

Work 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

cont... 
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T2.2.11.3. List of Current Contracts (Workload) 
 

Contract or 

Work Title 
Client 

Contract 

Value                         

(excl. VAT) 

Role NOTE 1 Progress 

 

 

 

 Award Date: 

Completion Date: 

% Complete: 

Stage NOTE2: 

 

 

 

 Award Date: 

Completion Date: 

% Complete: 

Stage NOTE2: 

 

 

 

 Award Date: 

Completion Date: 

% Complete: 

Stage NOTE2: 

 

 

 

 Award Date: 

Completion Date: 

% Complete: 

Stage NOTE2: 

 

 

 

 Award Date: 

Completion Date: 

% Complete: 

Stage NOTE2: 

NOTES  

1.   Role refers to the Contractor’s responsibility w.r.t. the claimed experience for example Single Contractor, Main 

Contractor but with Electrical subcontractor, Sub-contractor for civil construction etc. 

2.   Stage refers to the current stage of the work (example design, procurement, construction, installation, 

 commissioning, handed over, in Defects Liability Period etc.) 

3.    Attach additional signed copies of this schedule if insufficient space is available. 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.12. EQUIPMENT RESOURCE CAPACITY (PLANT AND EQUIPMENT) 

 
The following are lists of major items of relevant equipment that are presently owned / leased 
/ hired or planned to be purchased / leased / hired and will be available for this contract if the 
bid is accepted: 

 

Qty 
 Equipment Description 

(including capacity/size etc) 

Currently Own / 

Currently Lease or Hire / 

Plan to Purchase / 

Plan to Lease or Hire 

% Utilisation  

On other 

Contracts 

/ Work 

On this 

Contract/ 

Work 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

I, the Bidder, guarantee that all the above listed plant and equipment is readily available and/or 
will be provided when required on the works and maintained on the site in good condition and 
working order. 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  



BID NUMBER. RW10404526/23 
BID DESCRIPTION: TURNKEY TENDER FOR THE CONSTRUCTION OF VARIOUS PALMIET  

SYSTEM INFRASTRUTURE PROJECTS IN THE GERMISTON AND  
SURROUNDING AREAS PACKAGE 6: SUB-PACKAGE 2 

 

 

Doc No. RW SCM 00048 F Rev. No. 08 Page 51 of 99 

 

T2.2.13. SAFETY, HEALTH, AND ENVIRONMENT 

 

1. Safety, Health and Environment Policy 

Bidders shall submit a copy of their company’s internal Safety, Health and Environment 
Policy.  

 

2. Safety, Health and Environment (SHE) Plan 

Bidders shall submit the project specific SHE plan as per the project specific SHE 
Specification 

 

3. Safety, Health and Environment (SHE) Risk assessment 

Bidders shall submit the project specific SHE risk assessment. 
 

4. Construction Health and Safety Manager / or Officer   

 
Bidders shall submit the details of the name and particulars of the person proposed to 
be appointed as the Construction Health and Safety Manager/or Officer (include proof 
of registration with SACPCMP). 

 

5. DIFR Status 

Bidders shall furnish their DIFR Status for 2 years in the table below, based on the 
following formula. 

 

( )( )

( )

Number of Disabling Injuries 200000
 (annual)

Number of Hours Worked
DIFR =  

 
=Number of Hours Worked (annual) Total Number of Employees x Average Hours Worked per Employee per Year  

 Current Year Last Year 

Number of Disabling Injuries   

Total Number of Employees   

Average Hours Worked per Employee per Year   

Number of Hours Worked per Year   

Calculated DIFR   

Table T2.2.17: Safety, Health, and Environment 

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.14. DETAILS OF EQUIPMENT (INCLUDING MANUFACTURER’S DATA SHEETS & 

TECHNICAL PUBLICATIONS) 

 

Description Requirement Contractor’s offer  

(incl. make supplier and part number) 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.15. RECOMMENDED SPARES, SPECIAL TOOLS AND SERVICING FACILITIES 

  
 

Number 

recommended 

 
Description 

 
Price each 

 
 

 
 

 

R 
 
 

 
 

 

 

 

 

 

 

 
 

 

SERVICING FACILITIES (Name and address of depot and available facilities). 

 

.......................................................................................................................................................  

 

.......................................................................................................................................................  

 

.......................................................................................................................................................  

 

Special tools provided  ..................................................................................................................  

 

 ...........................................................................................................................................  

 

 ...........................................................................................................................................  

 

 ...........................................................................................................................................  

 

 

 

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.16. PROJECT RISK MANAGEMENT 

PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

1 
Feasibility 
stage 

Delays in 
land / 

servitude, 
working strip 
acquisition 

process  

Non agreement 
for the evaluation 

of land to be 
acquired and 

signing of 
Infrastructure 
Agreement 

Land required 
for the project 
site location 
or routes is 
not acquired 

in time 

Threat 
Site cannot be 
accessed to 

start 
construction. 

Delays to 
project and 
increased 

costs. 

High High   

2 
Feasibility 

Stage 

Delays in 
approval of 
the WULA 

Lack of adequate 
information 
submitted to 

DWS and DEA 
 

Long Process of 
Basic 

Assessment 
Process 

Regulatory 
Compliance 
required for 

the project to 
commence 
may not be 
acquired in 

time 

Project may not 
go ahead. Or 
increase in 

project costs or 
delays in 

commencement 

Medium Medium   

3 
Feasibility 

Stage 

Interested 
and Affected 

parties  

Stiff Opposition 
from I and A 

parties to project 
implementation 

Regulatory 
Compliance 
required for 

the project to 
commence 
may not be 
acquired in 

time 

Project may not 
go ahead. Or 
increase in 

project costs or 
delays in 

commencement 

Medium High   
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

4 Design Phase 

Poor 
Performance 

of newly 
constructed 
assets, not 

able to 
perform their 

functional 
requirements 

Lack of Design 
Experience for 

the Design Team 
 

Incomplete 
Designs 

 
Threat Medium Medium   

5 Design Phase 

Intellectual 
property of 

the 
Organisation 
sitting with 
third party 
individuals 

Lack of Non-
Disclosure 

agreement at the 
start of the 

project 

Loss of project 

information 

since the 

contractor will 

be handling 

bulk of the 

designs 

 

Threat Low Medium   
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

6 

Design Phase 

Extended 
Design 
Review 
Period 

 
 

Submission of 
poor design 
reports and 

packages by the 
contractor 

Extension of 
time to 

complete the 
project 

 
Cost Overrun 

Threat Low Medium   

7 Design Phase 

Lack of 
integration 

across 
disciplines 
and across 
other linked 

projects 

Submission of 
incoherent design 

reports and 
packages by the 

contractor 

Re-work of 
the design to 
accommodat
e impact of 

design 
changes in 

one 
discipline. 

Threat Low Medium   

8 Design Phase 
Inadequacy 

of information  

Lack of adequate 
existing 

information such 
as as–built, surge 
reports, service 

detection, 
geotechnical 

studies   

Extended 
time during 

site 
verification, 

scoping of the 
works 

compilation 

Threat Medium Medium   
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

9 
Implementation 

Phase 

Delay in 
obtaining 

Construction 
Permits from 

Dept of 
Labour  

Lack of adequate 
information 

required by the 
Dept  

Extended 
construction 

period  
threat Medium Medium   

10 External 
Community 

strike 

Non agreement 
with local 

community 
requirements 

Project 
delayed 

Threat Medium 
Very 
High 

  

11 External 
Community 

strike 
Lack of proper 
communication 

Delays, work 
stoppages 

Riots/strikes, 
vandalism, 

risk to 
property and 

personnel 

Threat Medium 
Very 
High 
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

12 Construction 
Community 

strike 

Contractor 
damages Rand 

Water 
infrastructure 

during 
construction 

Project cost 
increase 

Threat Medium 
Very 
High 

  

13 

 
 
 
 

Construction 

Delay in 
delivery of 
equipment 

and 
machinery 

Long lead times Project delay Threat High High   

14 

 
 
 
 

Construction 

Differing site 
conditions / 

underground 
conditions 

Unexpected 
services 

encountered 
construction/ 

unknown 
conditions 

Increase cost 

Threat 

High Medium   
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

15 Construction 
Damage to 
the works 

Flooding of the 
works due to 
major rainfall 

events/leaking 
pipelines 

Damage to the 
bedding to 
backfilling 

collapsing of 
trench walls, 
negative time 
impact due to 

re-work 

 
 
 
 

Threat 
Medium High   

16 Construction 
Interfacing 

with live plant 

Lack of availability 
/ ensuring plant 

availability 
 Threat Medium Medium   

17 Construction 
Damage to 

property 

Contractor 
damages Rand 

Water 
infrastructure 

during 
construction 

Project cost 
increase 

Threat High High   
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

18 Construction 

Adverse 
weather 

conditions 

Rain fall, winds 
and extreme cold 

weather 
Delay Threat Medium High   

19 Construction 

Breakdown 
of critical 

equipment 

Poor 
maintenance, 

quality of 
equipment, 
suitability of 
equipment 

Negative time 
impact 

Threat Low Medium   

20 Construction 

Delays in 
approval of 
Wayleaves, 

expiring / 
renewals and 
adhering to 
Conditions  

Lack of dedicated 
personnel to 

undertake the 
submission of 
wayleaves and 
site monitoring 

Extended 
construction 

period   

Threat 
Project will be 

delayed to non-
approval of 

wayleaves. This 
in turn will 

affect 
construction 

and increased 
project costs. 

High High   

21 
Human 

Resources 
Key staff 

resign 

Working 
conditions, work 

pressure, 
remuneration 

Negative time 
impact 

Threat Low Medium   
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

22 
Human 

Resources 

Strike action 
by labour 
force 

 

Union strike, site 
working 

conditions 

Negative time 
impact 

 

Threat Medium High   

23 Safety 

Life 
threatening / 
other injury to 

personnel 

Not adhering to 
Safety Plan 
and/or OH & S Act 
or Construction 
Regulations 

 

Loss of life, 
site closed 

Threat High High   

24 Safety 

Employees 
falling into 
trenches 

 

Floods/ 
Insufficient PPE/ 

Unsafe Work 
area 

Work 
disruption 

Threat 

Medium High   

25 Safety 

Moving 
Equipment 

injuring 
personnel 

Construction 
Machinery 
moving 

Not adhering to 
the traffic plan 

Loss of life, 
injury to 

personnel, 
site closed 

 
 

Threat High High   

26 Safety Drowning  

Loss of life, 
injury to 

personnel, 
site closed 

Threat Medium High   
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PROJECT RISK MANAGEMENT REGISTER FOR CONTRACT  
Please fill in the blank columns labelled Response Strategy and Response Action for each Risk Event listed in the table below: 

RISK IDENTIFICATION 
QUALITATIVE RISK 

ASSESSMENT 
RISK RESPONSE PLAN 

# 
RISK 

CATEGORY 
RISK EVENT CAUSE EFFECT 

THREAT OR 
OPPORTUNIT

Y 

PROBABILI
TY 

IMPACT 
RESPONSE 
STRATEGY 

RESPONSE 
ACTIONS 

27 
Sub-

Contracting 

Delay of 
construction 

activities 

None or delayed 
payment to sub-

contractors 

Schedule 
overrun 

Threat Medium High   

          

          

          

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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T2.2.17. PENALTY TABLE 

 

The Bidder is required to acknowledge the penalty table by signing this schedule.. 

 

PENALTY TABLES 

DELAYS ON ITEMS ATTRACTING 

PENALTIES 

Value of Contract (Excl VAT.) in millions R 

<1 ≥1<5 ≥5<20 ≥20<50 ≥50 

PROGRAMME AND PRELIMINARY 

DOCUMENTS (Rand’s per day delay) 1 000 5 000 10 000 10 000 10 000 

DRAWINGS AND DESIGN PACK (Rand’s per 

day delay) 2 500 10 000 15 000 20 000 25 000 

SECTIONAL COMPLETION 1% of the value of the outstanding work/ week 

OVERALL COMPLETION 1% of the value of the outstanding work/ week 

COMMISSIONING (Rand’s per day delay) 5 000 10 000 15 000 20 000 25 000 

REMEDYING OF DEFECTS 

a) Critical to asset functioning/ running (Rand’s 

per day delay) 5 000 25 000 50 000 50 000 50 000 

b) Not critical to asset functioning/ running 

(Rand’s per day delay)   500  2 500 5 000 5 000 5 000 

SHEQ 

a)SHEQ non-conformances, corrective and 

preventative actions not resolved within the 

agreed target dates 500 2 500 5 000 5 000 5 000 

Agreed target dates exceeding 5 working days  

b) Non-reporting of SHEQ incidents and 

statistics within the required timeframe 500 2 500 2 500 5 000 5 000 

Within a shift / Within 24 hrs  

c) Repeat SHEQ non conformances 1 000 5 000 10 000 10 000 10 000 

d) Overtime Work without the required approvals 

during Construction phase (Rands) 1 000 5 000 10 000 10 000 10 000 

SED Implementation      

Failure to implement SED objectives (Rands per 

day delay) 1 000 5 000 10 000 10 000 10 000 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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SECTION B: CONTRACT 
 

PART C1: AGREEMENT AND CONTRACT DATA 
 

C1.1. FORM OF OFFER AND ACCEPTANCE 
 

C1.1.1. LETTER OF BID 

 

LETTER OF BID 

 

DESCRIPTION: TUNKEY TENDER FOR CONSTRUCTION AND UPGRADE OF VARIOUS PALMIET 

SYSTEM INFRASTRUCTURE PROJECTS AT GERMISTON AND SURROUNDING AREAS: PACKAGE 6 

– SUB-PACKAGE 2 

 

BID NO:   RW10404526-23 

 

TO: The Bid Submission Box 

Rand Water Head Office 

  522 Impala Road 

Glenvista 

  Johannesburg 

  Attention: Semakaleng Mangoali 

 

We have examined the Conditions of Contract, Specifications, Drawings, Schedules, the attached 

Appendix and Addenda No.’s …………………………….. for the execution of the above named Works. 

We offer to execute and complete the Works and remedy any defects therein in conformity with this Bid 

which includes all said documents, for the total sum of in South African Rand 

(ZAR_________________________________________________) 

(________________________________________________________________________________) 

Amount in Words inclusive of all taxes) or such other sum as may be determined in accordance with 

the Conditions of Contract.  

 

The total ZAR value quoted above, to include the sum of imported equipment/material sourced directly 

from outside South Africa.  The applicable currency of origin/s must be converted to South African Rand 

(ZAR) using the closing rate of exchange as published by SARB on the date, one week (7 day calendar 

days) prior to the closing date for the Bid. 

 

The Bidder shall further complete the offer/letter and stipulate the sum in the currency of 

origin (i.e. Euro, USD, GBP or any other currency) as noted below.   

 

for the sum of in Euro   (€ _______________________________________)   

(_____________________________________________Amount in Words inclusive of all 

taxes*)  

or such other sum as may be determined in accordance with the Conditions of Contract. 
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for the sum of in USD    ($ _______________________________________)                          

(__________________________________________     Amount in Words inclusive of all taxes 

*)  

or such other sum as may be determined in accordance with the Conditions of Contract. 

 

for the sum of in GBP     (£ _______________________________________)                         

(________________________________              _____Amount in Words inclusive of all taxes 

*)  

or such other sum as may be determined in accordance with the Conditions of Contract. 

 

for the sum of in any other currency     _______________________________________                          

(________________________________              _____Amount in Words inclusive of all taxes *)  

or such other sum as may be determined in accordance with the Conditions of Contract. 

 

*Applies to international suppliers that are registered for all taxes in South Africa 

We accept your suggestions for the appointment of the DAB. 

 

We agree to abide by this Bid for a period of 180 days from the Submission Date and Time for Bids and 

it shall remain binding upon us and may be accepted at any time before that date. We acknowledge 

that the Appendix forms part of this Letter of Bid. 

 

If this offer is accepted, we will provide the specified Performance Security, commence the Works as 

soon as is reasonably practicable after the Commencement Date, and complete the Works in 

accordance with the above-named documents within the Time for Completion. 

 

Unless and until a formal Agreement is prepared and executed this Letter of Bid, together with your 

written acceptance thereof, shall constitute a binding contract between us. 

 

We understand that you are not bound to accept the lowest or any bid you may receive. 

 

Signature………………………………….… in the capacity of……………………………….. 

  

duly authorized to sign bids for and on behalf of………........……………….………………. 

 

Address: ……………….…………………………………………………………………………. 

 

Date:……………………………………………………………………….................................... 

 

Signature of Witness:                             Signature of Witness:     

 

Name of Witness:       

           

Name of Witness: ______________________ 

 

Date:              Date  :      
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C1.1.2. CONTRACT AGREEMENT 

 

 

This Agreement made on the     day of (month)    (year)_____ 

between 

 

RAND WATER  

(hereinafter called “the Employer”) 

 

And 

 

_______________________________  

(hereinafter called “the Contractor”). 

 

Whereas the Employer desires that the Works known as TURNKEY TENDER FOR CONSTRUCTION 

AND UPGRADE OF VARIOUS PALMIET SYSTEM INFRASTRUCTURE PROJECTS AT GERMISTON 

AND SURROUNDING AREAS: PACKAGE 6 – SUB-PACKAGE 2 should be executed by the 

Contractor, and has accepted a bid by the Contractor for the execution and completion of these 

Works and the remedying of any defects therein, 

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract. 

 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement:  

a. The Letter of Award  

b. The Letter of Bid  

c. The Conditions of Contract 

d. The Employer’s Requirements 

e. The Returnable Schedules  

f. The Contractor’s Proposal 

g. The Bid Addenda (where applicable) 

h. Additional Information Provided by Contractor (where applicable) 
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3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 

Works and remedy any defects therein, in conformity with the provisions of the Contract. 

 

 

4. The Employer hereby covenants to pay the Contractor, in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price at the times 

and in the manner prescribed by the Contract. 

 

Authorised signature of Employer   Authorised signature of Contractor  

 

 

  

for and on behalf of the Employer   for and on behalf of the Contractor 

 

Name:   Name:  

Designation: CHIEF EXECUTIVE  Designation:  

Date:    Date:  

 

In the presence of the undersigned witnesses: 

 
Name:   Name:  

Signature:   Signature:  

Date:    Date:  
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C1.2. CONTRACT DATA 

PART 1: PREAMBLE: 

 This Engineering Procurement Construction (“EPC”) template has been created for the purpose of 

providing a standardized document to be used in the sourcing of the Turnkey Contractor (s) for the 

execution of the Infrastructure deliver souring model namely: Integrated Execution Programme; 

Rand Water as the Employer uses a Red and Yellow Book as their conditions of contracts for 

infrastructure projects, however for the implementation of the Integrated Execution, the contracting 

strategy has changed as influenced by the complexity and the size of projects to be executed; 

The Conditions of Contract are the “General Conditions” which form part of the “Conditions of Contract 

for EPC/Turnkey Projects (“Silver book”) Second edition 2017” published by the Federation 

Internationale Des Ingenieurs – Conseils (FIDIC) and the “Particular Conditions” will be applicable and 

shall be used; 

 

The Employer shall appoint a single contractor (meaning on contractor, a joint venture, or consortium) 

a turnkey contract, where an employer hands full responsibility over to the contractor for all design, 

engineering and construction. This approach expects the employer to "wait for the keys" and to have 

little day-to-day management of the project as work progresses; 

Now therefore, it is recorded as that the following approach to the procurement of Works has been 

adopted and should be recorded therein 

(i) where the Contractor is to take total responsibility for the design and execution of building or 

engineering works,  

(ii) At the onset, it is worth noting that the Employer's Requirements shall include an outline 

design for the Works, in that some of the packages have a significant amount of design work 

that has been done by the Employer from concept, preliminary to detailed design;  

(iii) In such circumstances, the Employer aver and notwithstanding the fact that this is a turnkey 

contract, the Employer elects to issue the aforementioned designs to the Contractor during 

the tender stage with the proviso that the Contractor shall be: 

• deemed to have scrutinized, verified and satisfied him/herself with the accuracy of 

the information;  

• shall take on full responsibility for such design; the contractor being responsible both 

for the integration of the design and the construction of the works. 

• the contractor shall make necessary amendments to the aforementioned designs as 

professionals; 

•  the Employer shall not be responsible for any error, inaccuracy or omission of any 

kind in the Employer’s Requirements and shall not be deemed to have given any 

representation of accuracy and completeness of data; 

• Full accountability and responsibility passes to the Contractor; 

 

 

PART 2 –  JOINT VENTURES / CONSORTIUMS: 
 

• A Bidder shall be a firm that is a private entity, or any combination of such entities in the form 

of a joint venture (JV) / Consortiums under an existing agreement or with the intent to enter 

into such an agreement supported by a letter of intent;  

• During the bidding process, the employer will accept unincorporated entities in the form of JV 

and Consortiums; 

• It is a legal require that, in the event the JV/Consortium is awarded the Contract, it shall within 

30 days of award, the unincorporated entity be so incorporated to ensure that the contract is 
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executed by an entity with a legal persona. there is no limit on the number of members in a 

JV. 

• Failure to incorporate shall forthwith render the appointment and or award null and void 

In the case of a joint venture and Consortiums, all members shall be jointly and severally liable for the 

execution of the entire Contract in accordance with the Contract terms. The JV shall nominate a 

Representative who shall have the authority to conduct all business for and on behalf of any and all the 

members of the JV during the Bidding process 

 

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 

 

C1.2.1. GENERAL CONDITIONS   

 

The General Conditions of Contract applicable to this Contract are the “General Conditions” which 

form part of the “Conditions of Contract for EPC / TURNKEY PROJECTS” 

 

Second Edition 2017 

As published by the Federation Internationale des Ingenieurs-Conseils 

(FIDIC)  

 

C1.2.2. PARTICULAR CONDITIONS 

 

The General Conditions shall be amended by the Particular Conditions of Contract as detailed 

herein. 

The following clauses – of the Conditions of Contract for EPC / Turnkey Projects”, First Edition 

1999, published by the Federation Internationale des Ingenieurs-Conseils (FIDIC) shall be 

amended as stated below: 

 

Part A - Contract Data 

Conditions Sub-Clause Data 

1.1 Definitions 

Contract Agreement 1.1.8 Delete the whole contents and replace with: 

means the Contract Agreement, the Letter of 

Acceptance, the Letter of Tender, these 

Conditions, the Employer’s Requirements, the 

Schedules, the Contractor’s Proposal, and the 

further documents (if any) which are listed in the 

Contract Agreement or in the Letter of 

Acceptance. 

Insert new Clause.  1.1.8 (a) “Contractor’s Proposal” means the document 

entitled Proposal, which the Contractor submitted 

with the Letter of Tender, as included in the 
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Conditions Sub-Clause Data 

 Contract. Such document may include the 

Contractor’s preliminary design. 

Employer 1.1.27 Delete the whole contents and replace with: 

“Employer” means Rand Water which is a body 

corporate established in terms of Section 83 of 

the Water Services Act 107 of 1997. 

Notwithstanding that Rand Water is the 

Employer. 

Notwithstanding that Rand Water is the Employer. 

Rand Water shall delegate and name a person 

who shall be referred to as the Employer within 42 

days after acceptance of the award.  

Employer's Representative 1.1.30 To delete the words” the person named by the 

Employer in the Contract Data and replace with 

“The name is of the Employer’s Representative 

shall be made known to the Contract within 14 

days of accepting the award. 

OR  

Rand Water officially appointed personnel’s, who 

shall be appointed as and when needed. 

JV Undertaking 1.1.40 To substitute the definition with: 

means a Letter of Intention to incorporate a 

company within 30 days after award. 

The intention to incorporate must be signed in 

terms of the delegated authority / passed 

resolution. 

Site 1.1.67 [Describe any other places as forming part of the 

Site] 

Time for Completion 1.1.76 To add the following words:  

‘the time for completion of the whole of the 

Works and the time for completion of sections, if 

applicable’. 
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Conditions Sub-Clause Data 

Time for completion shall be as per the officially 

approved project programme, by the Employers 

Representative.  

Works  1.1.79 To insert the following: 

means all design, engineering, procurement, 

construction, erection, installation, testing 

commissioning, put into operation, training, and 

activities and services necessary for a complete 

and operable Asset/ Facility as per the terms of 

this Agreement or as implied by the Agreement,  

and includes all activities and services which 

(although not mentioned in the Contract) are 

necessary for stability or for the completion, or 

safe and proper operation, of the Works. 

Add the following clause: 

Milestones 

1.1.81 Milestone are control points in the project that 

help to chart progress. They are used as signal 

posts for a project's start or end date. Milestones 

may correspond to the completion of a key 

deliverable, allowing the next phase of the work 

to begin.  

Add the following definition: 

Cession 

1.1.82 Shall mean a bilateral juristic act whereby rights 

and/ obligations are being transferred from the 

cedent (the person transferring the rights) in 

favour of the Cessionary (the one who accepts 

transfer of personal rights and becomes the 

holder of that rights and the corresponding 

obligation(s) 

1.3 Notices and Other Communications 

Electronic transmission system 1.3 (a)(ii) Accepted electronic system by Employer, include 

email, electronic document may be shared 

through electronic storage devices viz. Compact 

Discs (CD), Flash Drives, electronic 

documentation sharing platforms viz WeTransfer, 

DropBox 

Address of Employer for 

communications 

1.3 (d) The physical address is noted, but since 

communication is done electronically it should 

therefore be directed to the electronic address 
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Conditions Sub-Clause Data 

provided by the engineer officially, through 

employer’s notices.  

Address of Employer's 

Representative for 

communications 

1.3 (d) To be given one the Employer’s Representative is 

named or appointed. 

Address of Contractor for 

communications 

1.3 (d) The electronic address too should be 

communicated through official communication 

from officially appointment contractor personnel. 

1.4 Law and Language 

Governing Law 1.4 At the end of the following paragraph “The 
Contract shall be governed by the law of the 
country (or other jurisdiction) stated in the 
Contract Data (if not stated, the law of the 
Country), excluding any conflict of law rules.” add 
The Contractor shall also at all times conform in 
all respects with the provisions of any Act of 
Parliament, Regulations, Bye-law of any Local or 
any other Statutory Authority or other Enactment 
having the force of law which may be applicable 
to the performance of its obligations under the 
Contract and shall indemnify, and keep 
indemnified the Employer, against damages that 
it may suffer as a result of any breach by the 
Contractor, its agents or employees, including 
any hired labour, of any such Act, Regulation, 
Bye-law or other Enactment and including all 
legal costs on the attorney and client scale which 
may be payable as a result of any claims or 
proceedings in respect of the Contract.” 

Ruling language 1.4 English 

Language for communications 1.4 English 

                                                        1.6 Contract Agreement 

Time for the Parties to sign a 

Contract Agreement 

1.6 48 days after receipt of letter of acceptance  

1.8 Care and Supply of Documents 

Number of additional paper 

copies of Contractor's 

Documents 

1.8 One original document. 
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Conditions Sub-Clause Data 

                                                        1.14 Limitations of liability 

Total liability of the Contractor to 

the Employer under or in 

connection with the Contract 

1.14 Shall not exceed the contract value/price. 

 

2.1 Right of Access to the Site 

Time for access to the Site 2.1 To delete the clause and replace with: 

the right of access to and possession of all parts 

of the Site shall be given by “No later than the 42 

days after Commencement Date”  

The contractor must meet all the site access 

requirements before being granted site access, 

these include permits, safety files, securities, 

insurances, approval by engineer of completion 

date (programme). Employer has no reason not 

granting site access except during construction 

such as plant shutdowns etc.  

[If it is not practical or feasible to give the right of 

access to and possession of all parts of the Site 

by the Commencement Date as per, Sub-Clause 

2.1: 

The Employer shall give right of access within 

reasonable time as may be required to enable the 

Contractor to proceed in accordance with the 

Program or, if there is no Program at that time, the 

initial program submitted under Sub-Clause 8.3 

[Program”] 

In the instances where the Employer is aware of 

any reason(s) that may potentially delay the 

issuing of site on time as required, the Employer 

shall notify the Contractor within reasonable time 

before the actual date of expected Site Access 

Date. Upon receiving this notice, the contractor 

shall not be entitled to any delay damages” 
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Conditions Sub-Clause Data 

Employers Administration 

Employer’s Representative         3.1 The words “full authority” in paragraph 2 of the 

clause is deleted and replaced by: 

“The authority vested in the Employer’s 

Representative expressly excludes the authority 

to issue variations of the Works as provided for in  

Sub-Clause 13.1 [Right to Vary].” 

 

Engineer’s Duties and Authority 

         

3.1(b)(ii) 

Variations resulting in an increase of the 

Accepted Contract Amount more than_20% shall 

require approval of the Employer.  

  

4.2 

                                                            

   Performance Security 

Contractors Obligation(s) 

 

4.2.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

• In the second paragraph of this Sub-

Clause to add the following word”. 

 

“The Contractor shall deliver the 

performance security/ guarantee in the 

form of a “demand guarantee” or 

“performance bond” issued by a 

reputable financial Services Provider”. 

 
“The Contractor shall ensure that the 

performance guarantee shall remain 

valid and enforceable until the Issuance 

of the Completion or Takeover certificate 

has been issued and the works have 

been certified to have been completed”. 

 
“The Guarantor hereby unconditionally 

and irrevocably guarantees to pay the 

Employer from time to time any or all 

monies due and owing to the Employer 

from the Contractor under the 

Agreement arising out of the default or 

non-performance by Contractor of its 

obligations thereunder, of which the 

Employer shall be the sole judge, 

provided that the liability thereto shall not 

exceed the sum equivalent to 10% of the 

contract value/ Amount”. 
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Conditions Sub-Clause Data 

 

4.2.1.1   

 

 

 

 

“Should the Contractor fail to provide the 

said security within the specified time the 

Employer, in his sole discretion, shall 

either:- 

(a) Withhold payment from the 

Contractor until the amount withheld is 

equivalent the required 10%  value of 

Accepted Contract Amount, or 

(b) Proceed to terminate the 
contract forthwith. 

4.4 Subcontractors 

Maximum allowable accumulated 

value of work subcontracted (as a 

percentage of the Contract Price) 

4.4(a) 30% 

Parts of the Works for which 

subcontracting is not permitted 

4.4(b) None 

4.19 Temporary Utilities 

Period of payment for temporary 

utilities 

4.19 As per general payment terms (As per Preliminary 

and General, that are fixed, and time based) 

4.20 Progress Reports 

Number of additional paper 

copies of progress reports 

4.20 One paper copy for the Engineer 

5.1 General Design Obligations 

General Design 

Obligations 

5.1 (a) insert at the end of the sentence the following: 

“they shall be registered with the Engineering 

Council of South Africa in their respective area of 

expertise and disciplines. 

(b) Substitute the Clause with “comply with  

the Design Procedures and Processes as stated 

in the Employer’s Requirements; and 

Design Obligations conti 5.1 The paragraph of the subsection starting with the 

following word: However, the Employer shall be 
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Conditions Sub-Clause Data 

responsible for the correctness…amend the 

aforesaid by adding sub-paragraph (e). 

(e) Instance where outline technical information 

has been provided the Contractor shall use such 

information as Employer’s requirement.  

 

 

5.4 Contractor’s Undertaking 

Contractor’s Undertaking 5.3 Insert sub-paragraph (c): 

(c) the works meet the performance 

criteria for testing. 

(d) provide risk management through 

early warning process, through 

notifying the Employer of risks in 

reasonable time before they occur.   

5.5 Training 

 

Training 

5.5 Delete the Clause in its entirety and replace same 

with the following new Clause(s): 

5.5.1  

The Contractor shall carry out the training of 

Employee’s of the Employer in the operation and 

maintenance of the Works, and any other aspect 

of the Works to the extent specified in the 

Employer’s Requirements. 

5.5.2 

If the Contract specifies training which is to be 

carried out before taking-over, the Works shall not 

be FIDIC Particular Conditions of Contract 14 

considered to be completed for the purposes of 

taking-over under Sub-Clause 10.1 [Taking Over 

of the Works and Sections] until this training has 

been completed. 

5.6 As-Built Records 

As - Built Records 5.6 To add the following at the end of the paragraph: 
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Conditions Sub-Clause Data 

“The Contractor shall obtain the consent of the 

Engineer as to their size, the referencing system, 

and other relevant details.  

Prior to the issue of any Taking-Over Certificate, 

the Contractor shall supply to the Engineer the 

specified numbers and types of copies of the 

relevant as-built drawings, in accordance with the 

Employer’s Requirements. The Works shall not be 

considered to be completed for the purposes of 

taking-over under Sub-Clause 10.1 [Taking Over 

of the Works and Sections] until the Engineer has 

received these documents”. 

6.5 Working hours 

Normal working hours 6.5  

                                                             8.1 

Commencement of Works 8.1 Insert the words “design and” before the word 

“execution” ( Third paragraph) 

8.3 Programme 

Number of additional paper copies of program:    8.3        as will be determined by the Engineer 

8.8 Delay Damages 

Delay Damages payable for each 

day of delay 

8.8 To add at the end of the paragraph: 

Proven identified and proven actual costs incurred 

for that work (excluding profit) less estimated cost 

for the project. 

The penalty table in the tender document @page 

71 shall be used to determine the applicable % to 

be imposed per day, 

   

Maximum amount of Delay 

Damages 

8.8 Not exceeding 10% of the Accepted Contract 

Amount, less provisional sum. 
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Conditions Sub-Clause Data 

 

13.4 Provisional Sums 

Percentage rate to be applied to 

Provisional Sums for overhead 

charges and profit 

13.4(b)(ii)  

10 % 

Table 2: Summary of Milestones (if any) as provided for in sub-clause 1.1.85 (New) 

Description of a part of  
 the Works that shall be  
designated a Milestone  
for the purposes of the  

Contract  
(Sub-Clause 1.1.85) 

Time for Completion 
 

Delay Damages  
(as a percentage of 
final Contract Price 

per day of delay) 

 _______ days ______% 

 _________days ______% 

 __________days _______% 
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C1.2.3. EMPLOYER’S INSURANCE MANUAL 

 

PRINCIPAL CONTROLLED INSURANCE CLAUSES - FOR USE WITH THE EMPLOYER’S 

CONTRACTS 

 

PARTICULAR CONDITION 18 

 
18.1 Insurance Effected by the Employer. 

 

18.1.1 Notwithstanding anything elsewhere contained in this 

Contract and without limiting the obligations liabilities or 

responsibilities of the Contractor in any way whatsoever 

(including but not limited to any requirement for the 

provision by the Contractor of any other insurances) the 

Employer shall effect and maintain as appropriate in the 

joint names of the Employer the Contractor and where 

relevant subcontractors the following insurances which 

are subject to the terms limits exceptions and conditions 

of the Policy: 

 

a) CONTRACT WORKS Insurance - which will provide 

cover against accidental physical loss of or damage to 

the Works including temporary works, Plant and 

Materials intended to form part of the Permanent Works 

 

b) SASRIA SPECIAL RISKS Insurance - in respect of riot 

and associated risks of damage to the Works, including 

temporary works, Plant and Materials intended to form 

part of the Permanent Works. 

 

c) PUBLIC LIABILITY Insurance - which will provide 

indemnity against the insured parties legal liability in the 

event of accidental death of or injury to third party 

persons and/or accidental loss of or damage to third 

party property arising directly from the execution of the 

contract on or about the Site and occurring during the 

period of insurance with a limit of indemnity of 

R250,000,000 in respect of all claims arising from any 

one occurrence or series of occurrences consequent on 

or attributable to one source or original cause. 

 

18.1.2 The Employer shall pay any premium due in connection 

with the insurance effected by the Employer. All of the 

aforementioned policies are renewed on an annual 

basis and are thus applicable for the year they are 

placed, that is, a 12-month period commencing 01 July 

and ending 30 June of the ensuing year. In terms of all 

details contained hereunder, they are thus applicable 

until 30 June. Policy terms, conditions and deductibles 

may change on the 01 July depending on the outcome 

of the renewal. This will thus be the case for every 

ensuing year of insurance. 

 

18.1.3 The Contractor shall not include any premium charges 

for this insurance except to the extent that he may deem 

necessary in his own interests to effect supplementary 

insurance to the insurance effected by the Employer.  

The Employer reserves the right to call for full 

information regarding insurance costs included by the 

Contractor. 

 

18.1.4 Any further clarification of the scope of cover provided 

by the Policies arranged by the Employer should be 

obtained from the Employer: 

 

Mr. Bafana Gamede  

Tel:       011 682 0362 

Fax:      011 682 0765 

Email:   bgamede@randwater.co.za 

 

OR 

Ms. Lerato Mosweu

  

Tel:       011 682 0709 

Fax:      011 682 0765  

Email:   mmosweu@randwater.co.za 

 

  

18.1.5 In the event of any occurrence which is likely to or could 

give rise to a claim under the insurances arranged by 

the Employer the Contractor shall: 

 

 a) In addition to any statutory requirement or other 

requirements contained in the Contract immediately 

notify the Employer by telephone and or e-mail 

giving the circumstances nature and an estimate of 

the loss or damage or liability. 

 

 b) Complete a Claims Advice Form available from the 

Employer to whom the form must be returned 

without delay. 

 

 c) Negotiate the settlement of claims with the Insurers 

through the Employer's Insurance Brokers and 

shall when required to do so obtain the Employers 

approval of such settlement. 

 

 The Employer and Insurers shall have the right to make 

all and any enquiries on the site of the Works or 

elsewhere as to the cause and results of any such 

occurrence and the Contractor shall co-operate in the 

carrying out of such enquiries. 

 
18.1.6 The Contractor will be liable for the amount of the 

Deductible (First Amount Payable) in respect of any 

claim made by or against the Contractor or 

Subcontractors under the insurances effected by the 

Employer. 

 
18.1.7 The Contractor will be liable for the amount of the 

Deductible (First Amount Payable) in respect of any 

claim made by or against the Contractor or 

Subcontractors under the insurances effected by the 

Employer. 

 

mailto:bgamede@randwater.co.za
mailto:mmosweu@randwater.co.za
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Insured Contracts 

 

All contracts undertaken by the Insured involving 

Design, Construction, Testing, Commission in respect 

of new works, capital expenditure, Upgrade, 

modification, retrofitting, or alteration and/or additions 

to existing facilities undertaken by the Insured or other 

Insured Parties acting on their behalf but  

excluding.  

 

i) Projects with an estimated period exceeding 36 

months (excluding Defects 

 Liability period) 

 

ii) Projects exceeding R500 million at inception 

 

iii) Contracts involving Tunnelling 

 

All Sums Insured inclusive of VAT. 

 
Where more than one Contractor is involved in the same claim the 

Deductible will be borne in pro-rata amounts by each Contractor in 

proportion to the extent of each Contractor's admitted claim. 

 

The Deductibles (First Amount Payable) for which the Contractors 

are responsible and which are applicable in respect of each and 

every occurrence or series of occurrences attributable to one 

source or original cause giving rise to loss or damage or liability 

indemnifiable are as follows: 

 
a) Under the Contract Works Insurance in respect of loss or 

damage 

 

• Wet Risks: 

•  10% of the claim with a minimum R10,000 and a 

maximum of R 500,000 

• Maintenance: 

•  10% of the claim with a minimum R10,000 and a 

maximum R500,000 

• Other contracts: 

• 10% of the claim with a minimum of R10,000 and 

maximum of R250,000 

 
b) Under the Sasria (Special Risks) Insurance: 

0.10% of the Contract Value in respect of loss by theft 

following an insured peril subject to a minimum of R2,500 

and a maximum of R25,000 

 

c) Under the Public Liability Insurance 

in respect of loss of or damage to property R 25,000 

 

d) Under any other insurances shall be as specified in such 

insurance policy. 

 
18.1.7 Any amount which becomes payable to the Contractor 

or any of his Subcontractors as a result of a claim under 

the Contract Works Insurance shall if required by the 

Employer be paid net of the Deductible to the 

Employer who shall pay the Contractor from the 

proceeds of such payment upon rectification repair or 

reinstatement of the loss or damage but this provision 

shall not in any way affect the Contractor's obligations 

liabilities or responsibilities in terms of the Contract. 

 

  In respect of any amount which becomes payable as a 

result of a claim under any Public Liability Insurances 

the Contractor or his Subcontractors shall be required 

to pay the amount of the Deductible to the Insurer to 

facilitate settlement of such claim. 

 
18.2 Insurance Effected by the Contractor. 

 

18.2.1 Without in any way detracting from any requirements 

contained elsewhere in this contract the Contractor and 

Subcontractors shall where applicable provide as a 

minimum the following: 

 

a. Insurance of Contractors Equipment (including 

tools offices and other temporary structures and 

contents) and other things (except those intended 

for incorporation into the Works) brought onto the 

Site for a sum sufficient to provide for their 

replacement. 

 

b. Insurance in terms of the provisions of the Social 

Security Act as may be amended or in terms of 

any similar Workers Compensation and 

Unemployment Insurance enactment’s in the 

Contractors' or Sub Contractor's operational, 

manufacturing or assembly locations. 

 

c. Motor Vehicle Liability Insurance comprising (as a 

minimum) "Balance of Third Party" Risks including 

Passenger Liability indemnity. 

 

d. Where the Contract involves manufacturing 

and/or fabrication of the Works or parts thereof at 

premises other than at the Site the Contractor 

shall satisfy the Employer that all Plant and 

Materials for incorporation in the Works are 

adequately insured during manufacture and/or 

fabrication.  In the event of the Employer having 

an insurable interest in such Works during 

manufacture or fabrication then such interest shall 

be noted by endorsement to the relevant Policies 

of Insurance. 

 

Special Condition 

 

e. Only applicable if contracts works involves 

elements of design  

 

PROFESSIONAL INDEMNITY Insurance – of not 

less than R 1 000 000   for a period of insurance 

commencing on the date of award of the Contract. 

The Insurance shall include Retroactive cover to 

the date of Conceptual Design commencement 

and should be in effect for a period of 12 months 

after completion of the works.  

Notwithstanding the required limit as set out 

above, “Professional Indemnity” the 

contractor will be liable for the full amount of 
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the claim arising out of their errors and 

omission. 

 

18.2.2 The insurances to be provided by the Contractor and his 

Sub-contractor shall 

 

a) Be effected with Insurers and on terms approved 

by the Employer – these terms shall be consistent 

with any terms agreed by both Parties before the 

date of the Letter of Acceptance. This agreement 

of terms shall take precedence over the provisions 

of this Clause 

 

b) Be maintained in force for whatever period the 

perils to be insured by the Contractor are at risk 

(including any Defects Notification Period during 

which the Contractor is responsible for the care of 

the Works) 

 

c) Within the respective periods stated in the Bid 

document submit to the Employer the relevant 

Policy or Policies of Insurance or evidence 

acceptable to the Employer that such insurances 

have been effected. 

 

18.2.3 In the event that the Contractor or his Subcontractor 

receives any notice of cancellation or restrictive 

modification to the insurance provided to them they shall 

immediately notify the Employer in writing of such 

cancellation or restriction and shall advise what action 

the Contractor or his Sub-contractor will take to remedy 

such action. 

 

If the Contractor fails to effect and keep in force the 

insurances referred to then the Employer may effect 

and keep in force any such insurances and pay such 

premium or premiums as may be necessary for that 

purpose and from time to time deduct the amount paid 

by the Employer from any monies due or which may 

become due to the Contractor or recover same as a debt 

from the Contractor. 

 

18.3 Subcontractors. 

 

 The Contractor shall: 

 a) Ensure that all potential and appointed 

Subcontractors are aware of the whole 

contents of this clause, and 

 b) Enforce the compliance by Subcontractors 

with this clause where applicable. 
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APPENDIX   

 

DECLARATION OF INSURANCE 

 

I hereby declare that the Insurances enumerated below have been effected in accordance with 

Conditions of Contract applicable to Bid Number: RW10404526-23. 

 

I further declare that all premiums in respect of the insurances are fully paid up to date and that the 

insurances shall not be amended and/or cancelled without the prior knowledge and consent of the 

Employer. 

 

Cover Effected Clause 

No 

Insurer and Policy Number Expiry Date 

a) Contractors Equipment PC 

18.2.1a) 

  

    

b COIDA PC 

18.2.1b) 

  

    

c) Motor Vehicle Liability PC 

18.2.1c) 

  

    

d) Manufacturing/Fabrication   Premises PC 

18.2.1d) 

  

    

e) Professional Indemnity (Where 

Applicable) 

PC 

18.2.1e) 

  

 

N.B.: This Declaration of insurance must be completed and signed by  

 i) The Contractor and. 

 ii) The Insurer or Insurance Broker appointed by the Contractor  

and returned to the Employer together with a letter of good standing from the Workman’s Compensation 

Commissioner in respect of Item b) above. 

 

SIGNED: 

i)  For and on behalf of the Contractor  

   

  ................................................................................................ 

 

  Official Capacity:..................................................................... 

 

SIGNED: 

ii)  For and on behalf of the Insurer / Broker (delete whichever is not applicable) 

 

  .................................................................................................. 

 

  Official Capacity:....................................................................... 
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PART C2: PRICING DATA 
 

C2.1. PRICING ASSUMPTIONS 
 

1. The Activity Schedules (C2.2) shall be used to assist both parties in administering and 

agreeing any changes/variations, which may arise during the course of the Contract. 

 

2. These Activity Schedules shall be used to calculate the value of work completed in the 

evaluation of interim/final payments. 

 

3. The Contractor is deemed to have allowed opposite each item contained in these Activity 

Schedules whatever costs and charges it may consider necessary for the carrying out, 

complying with and due observance of the provisions, conditions and requirements set 

out in the Contract. 

 

4. No claim whatsoever will be entertained in respect of errors or omissions in pricing due 

to the brevity of a description of any item contained in these Activity Schedules which 

items are fully described or can reasonably be inferred when read in conjunction with the 

relevant clauses provided for in the Conditions of Contract, Specifications, Drawings or 

other relevant documentation.    

5. Any item left un-priced will be deemed to be provided for elsewhere and no claim for any 

extras arising out of the Contractor’s omission to price any item will be entertained. 

6. The contractor shall determine the contract skills participation goals, expressed in Rand, 

which shall not be less than the contract amount multiplied by a percentage (%) factor 

given in Table 2 in the Standard for Developing Skills through Infrastructure Contracts for 

the applicable class of construction works.  

 

a. Payment to the contractor to accommodate Part/Full Occupational qualification 

and Trade qualifications 

i. The contractor shall apportion the learners in the different construction activities 

based on the scope of work. The cost of accommodating learners will be 

determined by using Table 3 in the Standard for Developing Skills through 

Infrastructure Contracts and this cost will be used to determine the value in 

Rand and will be added to the provision for training as provided for in the 

Preliminary and General section in the Bill of Quantities/Pricing 

schedules/Activity schedule.  

 

b. Payment to the contractor to accommodate Work Integrated Learners and 

Candidates for professional registration 

i. The contractor shall apportion the cost of accommodating work integrated 

learners (P1 and P2 learners) and candidates for professional registration by 

using Table 3 in the Standard for Developing Skills through Infrastructure 
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Contracts and this cost will be used to determine the value in Rand and will be 

added to the provision for training as provided for in the Preliminary and 

General section in the Bill of Quantities/Pricing schedules/Activity schedule.  

 

c. Payment to the contractor for supervision and mentoring Part/Full Occupational 

qualification and Trade qualifications learners 

i. The employer shall make no provision for an additional payment item for the 

payment of the supervisor and/or mentors for the provision of training as 

provided for in the Preliminary and General section in the Bill of 

Quantities/Pricing schedules/Activity schedule for the training of part/full time 

occupational learners and/or trade qualification learners.  

 

d. Payment to the contractor for mentoring Work Integrated Learners and 

Candidates for professional registration 

i. The contractor shall apportion the cost of mentoring work integrated learners 

(P1 and P2 learners) and candidates for professional registration by using 

Table 3 in the Standard for Developing Skills through Infrastructure Contracts 

and will form part of the cost as provided for in the Preliminary and General 

section in the Bill of Quantities/Pricing schedules/Activity schedule for training.  

 

 

C2.2. ACTIVITY SCHEDULES  
 

The Bidder must refer to Annexure C2.2: Activity Schedules provided with this bid document.  

 

In relation to in the Standard for Developing Skills through Infrastructure Contracts (published in 

GN 43495 of 20 March 2020):  

 

Payment to the contractor to accommodate Part/Full Occupational qualification and Trade 

qualifications learners 

a. Should the contractor select Part/Full Occupational qualification and/or Trade 

qualifications, then the employer shall make provision for payment to the contractor 

as indicated in Table 3 in the Standard for Developing Skills through Infrastructure 

Contracts as provided in the Preliminary and General section in the Bill of 

Quantities/Pricing schedules/Activity schedule for training.  

2. Payment to the contractor to accommodate Work Integrated Learners and 

Candidates for professional registration 
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a. Should the contractor select Work Integrated Learners and/or Candidates for 

professional registration, then the employer shall make provision for payment to 

the contractor as indicated in Table 3 in the Standard for Developing Skills through 

Infrastructure Contracts as provided in the Preliminary and General section in the 

Bill of Quantities/Pricing schedules/Activity schedule for training.  

3. Payment to the contractor for Mentors to accommodate Work Integrated Learners 

and Candidates for professional registration 

a. Should the contractor select Work Integrated Learners and/or Candidates for 

professional registration, then the employer shall make provision for payment to 

the contractor as indicated in Table 3 in the Standard for Developing Skills through 

Infrastructure Contracts as provided in the Preliminary and General section in the 

Bill of Quantities/Pricing schedules/Activity schedule for training.  

 

The Bidder is required to submit the following: 

- Excel® format of the completed pricing schedule or BoQ in a compact disc (CD) or 

USB flash drive. 

- Printed format and signed version of the completed pricing schedule or BoQ. 
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PART C3: SCOPE OF WORK 
 

C3.1. DATES FOR DELIVERY AND COMPLETION 

 

1. It is estimated that the Contract will be placed on or before 03 June 2024 access to 
undertake work will only become available after the issue of the Site Access Certificate. 

2. The Bidder shall state the proposed start and completion dates based on the above 
approximate date, these dates shall comply with the dates mentioned below in T2.2.1.4 

3. The Bidder shall simultaneously fill in the period required to complete the work in days or 
weeks from the date of acceptance of the offer by the Employer. This shall be used to 
adjust dates should the Contract placement date vary. 

4. All equipment and plant shall be handed over by 08 June 2028 and the Bidder’s 
programme shall comply with this requirement by the Employer. 

 

Item Start Date Completion Date 
Working 

Period 

PHASE 1:     

PHASE 2:      

PHASE 3:     

PHASE 4:      

PHASE 5:     

Table C3.1: Dates for delivery and completion 

 
NOTE THAT A DETAILED PROJECT PROGRAMME MUST BE INCLUDED WITH THE BID 

SUBMISSION 

 

Name of Bidder:  

Signed by or on 
behalf of Bidder: 

 
Official 
Capacity: 

 

Date:  
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C3.2. SCOPE OF WORK 
 

C3.2.1 DESCRIPTION OF PROJECTS 

 

This tender consists of 1 project whose objective is to increase the water supply within Palmiet 

system as detailed below: 

 

 

 

 

 

 

C3.2.2 SCOPE OF WORK SUMMARY 

 

The O6 pipeline phase 2 is approximated to be 10.0 km length from Signall Hill to Lombardy 

(Sandton Meter take- off). The pipeline to end off just after Van Riebeck Avenue road with a pipe 

jack with and cross-connection to the H2 pipeline.  

 

The scope of work include investigation, land acquisition, design, excavation, pipelaying, 

backfilling, commissioning and put into use. 

 

C3.2.3 LAND SERVICES 

 

Land and Rights 

 The Bidder will be responsible for the following activities: - 

✓ Final Route selection 

✓ Servitude / Property Valuations (New servitudes and Working Strip), including Cathodic 

Protection 

✓ Servitude / Property Negotiations (New servitudes and Working Strip), including 

Cathodic Protection 

✓ LiDAR Survey of existing and new infrastructure 

✓ Service Detection of underground services 

✓ Setting out of pipeline route / infrastructure 

✓ As-built Survey 

Wayleaves 

✓ 3 Submission and approval of Wayleave applications to Authorities  

✓ Renewal / expired Wayleaves 

✓ Adhering to Wayleave Conditions from authorities (SP) 

Item 

No. 

Project Description 

1 The construction of O6 pipeline (phase 2) 
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RESOURCES 

 

LAND SERVICES PROJECT TEAM 

1. Aerial Photography and Lidar 
Survey 

Quantity  Qualifications and experience 

1.1 Project Manager/Geospatial 
Spatial Aerial Mapping Project 
Manager  

 
 

1 

A bachelor’s degree in geography, GIS, remote sensing, land 
surveying/Geomatics, or other related discipline. Registration with South 
African Geomatics Council (SAGC) as a Geomatics Practitioner. At least 4 - 6 
years Aerial Mapping Experience (Lidar and Photography). 

1.2. Aerial Survey Pilot  

 
 

1 

Commercial Pilot License (CPL), Registered with CAA as Pilot. At least 
4 - 6 years professional aerial mapping experience as a pilot in command 
experience to safely conduct flight operations. Certified Instrument Rating (IR), 
Certified Multi-Engine Rating (MER). 

1.3. Airborne Sensor Operator  

 
 

1 

Basic experience of Information Technology with fault finding skills on hardware 
and software. Computer literacy. Basic experience of electronics. Knowledge 
of data acquisition methods using Airborne Lidar and Aerial Photography. 5 
Years’ experience as an Airborne Sensor Operator. 

1.4. Data Processor /Draft 
person/Survey Technician  

 
 

1 

Understanding of basic surveying and topographic mapping concepts. At least 
6 years’ experience performing post processing (registration) of LiDAR and 
photogrammetric data, performing GPS post processing, extraction of mapping 
features from LiDAR and photogrammetry point cloud. Software processing 
skills (GIS, Microstation, Autocad /related). 

2. Services/Utility Detection 
Quantity  Qualifications and experience 

2.1. Utility Detection Project 
Manager  

 
 

A bachelor’s degree/Diploma in geography, GIS, remote sensing, Geo-
Informatics, land surveying/Geomatics, or other related discipline. Registration 
with SAGC as a Geomatics Practitioner,. At least 6 years of Utility Detection 
and Mapping experience. 

2.2. Utility Surveyor/Radar 
Operator 

 

1 

At least 5 years of experience using Ground Penetrating Radar (GPR / C-

GPR) for identification of underground utilities. Matric, Error finding skills. 

2.3. Survey Technologist  
 

1 
BSc /B-Tech in Surveying/Diploma in Geomatics. Registration with SAGC as a 
Technologist/Professional Surveyor. At least 5 years of experience as a 
surveyor. Knowledge of GPS and Total Station. 

2.4. Survey Assistant  
 

1 

At least 3 years of experience as a survey assistant. Knowledge of GPS and 

total station operation. Knowledge of tape measurements. Matric is essential. 

2.5. Drafts Person  
 

1 
Matric/relevant. Knowledge of survey drafting application/related software. At 
least 3 years of experience working a drafts person on survey 
projects/engineering projects. 

3. As Built Survey and Setting out 
Survey 

Quantity  Qualifications and experience 

3.1 Survey Manager/Professional 
Surveyor  

 
 

1 

BSc (Land Surveying/Geomatics)/B-Tech (Surveying)/Diploma in Surveying. 
Compulsory registration with SAGC as Professional Land 
Surveyor/Professional Surveyor/Technologist. 6 years experience as a 
registered Surveyor. Knowledge of survey related software. Knowledge of 
survey instruments (GPS, Total station, Digital Level). Project Management 
skills. 

3.2 Survey Technician  
 

1 
Diploma in Surveying/Geomatics. Registration with SAGC as a Technician. At 
least 3 years of Experience as a Survey Technician. 

3.3 Survey Assistant  
1 At least 2 years of experience as a survey assistant. Knowledge of GPS and 

total station operation. Knowledge of tape measurements. Matric is essential. 

4. Negotiations for Land and 
Rights 

Quantity  Qualifications and experience 

4.1 Senior Negotiator  

 
 

1 

National Diploma/Degree in Survey/Land Survey/GIS/Valuations/Town 
Planning/Property Law. Registration with SAGC, SACPVP and it will be 
advisable to have certified completion of C100SA from SARWA (South African 
Rights of Way Association). Senior Negotiator – 5 years’ experience. 
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4.2. Negotiator  

 
1 

National Diploma/Degree in Survey/Land Survey/GIS/Valuations/Town 
Planning/Property Law. 5-year experience for negotiating servitudes, working 
strips, storage facilities, rights of way. Must have experience with deeds search 
and tracing of landowners. 

5. Outgoing Wayleaves 
Quantity  Qualifications and experience 

5.1. Wayleave Officer  
 

1 
N6 in Civil Engineering/Pipeline (Wayleaves). At least 2-3 years of experience 
in Pipeline Engineering. Computer Skills. Deadline and time management. 
Report writing skills. 

6. Stakeholder Engagement 
  

6.1 Stakeholder Engagement 
Manager x 1 

 5 years’ experience as Stakeholder Engagement Manager ,Good interpersonal 
and networking skills, highly articulate team player, strong project management 
and people management skills, broader project communications experience 
and skills desirable. 

6.2 Community Stakeholder 
Engagement Facilitator / 
Coordinator x 1 

 2 years working experience as a facilitator/coordinator. Building positive 
working relationships with key stakeholder including; statutory and non-
statutory organisations, environmental bodies, industry & community groups, 
businesses and other affected parties. Demonstrating high level engagement 
skills in written and oral form. 

7. Encroachments (Formal and 
Informal) 

  

7.1 Professional Land Surveyor x 1  5 years’ experience. BSc Land Surveying/Geomatics. Registered with SAGC 
as a Professional Land Surveyor. 

7.2. Survey Technician / 
Technologist x 1 

 3 years of experience. B-Tech/Diploma in Survey. Registration with SAGC as 
a Technician/Professional Surveyor. 

7.3. Survey Drafts Person x 1  NQF 6. Knowledge of survey drafting application/related software. At least 4 
years of experience working as a drafts person on survey projects/engineering 
projects. 

7.4. Lawyer/Attorney x 1  LLB degree/Admitted Attorney. 3 years plus post admissions experience 
dealing with encroachments/property law. 

8. Property Valuation 
Quantity  Qualifications and experience 

8.1. Professional Property Valuer  
 

1 
A degree in Real Estate or an undergraduate degree plus a completed National 
Diploma in Property Valuations. Registered with the SACPVP as a Professional 
Valuer. Minimum of 6 years full time working experience in Property Valuations. 

 

C3.2.4. SEQUENCE OF IMPLEMENTATION OF PROJECTS 

 

This is a single project; therefore, sequencing of implementation is not applicable. 

 

The Bidder must refer to Annexure C3.2: Scope of Work (including drawings, where 

applicable) provided with this bid document. 

 

C3.3. CONTRACT SKILLS DEVELOPMENT REQUIREMENTS 
 

One of the objectives of the project is to train (occupational qualifications, trade qualification, work 

integrated learners – P1 and P2 learners, professional candidates). 

 

1. PROCUREMENT (in relation to in the Standard for Developing Skills through Infrastructure 

Contracts (published in GN 43495 of 20 March 2020): 

a) The successful contractor may employ part/full occupational qualification learners, 

trade qualification learners, work integrated learners or candidates directly or 

through a Skills Development Agency (SDA), (A1 - List of cidb accredited SDAs). 
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b) The successful contractor shall ensure that no single method shall contribute more 

than 75% of the CSDG for the contract. 

c) The successful contractor may only place 33% employed employees or that of his 

subcontractors contributing to the CSDG. 

d) The successful contractor must employ at least 60% of the learners from an FET / 

TVET college should the contractor select to have part/full occupational 

qualification learners and trade qualification learners contributing to the CSDG. 

e) The successful contractor shall employ at least (0.25%) from eligible part/full 

occupational qualification learners, trade qualification learners, work integrated 

learners or candidates in the employment of the employer. 

 

2. MANAGEMENT (in relation to in the Standard for Developing Skills through Infrastructure 

Contracts (published in GN 43495 of 20 March 2020): 

a) The successful contractor must keep site records regarding the part/full 

occupational qualification learners’, trade qualification learners’, work integrated 

learners’ or candidates’ progress, site attendance, hours worked and other relevant 

information as required by the Standard. 

b) The successful contractor shall provide the required number of appropriately 

qualified mentors to the maximum number of part/full occupational qualification 

learners, trade qualification learners, work integrated learners in the proportion as 

specified in the Standard. 

c) The successful contractor shall provide a supervisor to manage the training of the 

part/full occupational qualification learners, trade qualification learners, work 

integrated learners, candidates. 

d) The successful contractor shall submit to the employer’s representative a baseline 

training plan in the specified format (Pro-forma A2) for the part/full occupational 

qualification learners, trade qualification learners, work integrated learners, 

candidates within 30 days of start of the contract. 

e) The successful contractor shall submit to the employer’s representative project 

interim report in the specified format (Pro-forma A3) on the progress of each of 

part/full occupational qualification learner, trade qualification learner, work 

integrated learner, candidate every three months. 

f) The successful contractor shall submit to the employer’s representative the names 

and particulars in the specified format (Pro-forma A4) of the supervisor, mentors 

for the part/full occupational qualification learners, trade qualification learners, work 

integrated learners or candidates within 30 days of start of the contract. 
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g) The successful contractor shall keep a daily record of all the part/full occupational 

qualification learners, trade qualification learners, work integrated learners, 

candidates on site and their daily activities and shall be made available to the 

employer’s representative on request. 

h) The successful contractor shall submit to the employer’s representative the reports 

on the progress and status of the part/full occupational qualification learners, trade 

qualification learners, work integrated learners or candidates with the monthly 

invoice for the payment certificate. 

i) The successful contractor shall have health and safety inductions for all part/full 

occupational qualification learners, trade qualification learners, work integrated 

learners or candidates. 

j) The successful contractor shall conduct entry and exit medical tests of all part/full 

occupational qualification learners, trade qualification learners, work integrated 

learners or candidates. 

The successful contractor shall provide personal protective equipment (PPE) to all part/full 

occupational qualification learners, trade qualification learners, work integrated learners or 

candidates at the start of their employment on site. 

 

C3.4 PROJECT APPROACH 
 

C3.4.1 Methodology for the Design Phase; the proposed sequencing of the design shall be as 

follows; 

 

a) Turnkey contractor shall put together a multidisciplinary team lead by a Lead Design Engineer 

who is competent and professionally registered with ECSA in the main discipline who will work 

concurrently with the RW Design Lead for the main discipline.  

b) Turnkey contactor shall go through the Tender documents, drawing and specifications, and 

existing drawings as given at tender stage and understand the SOW. 

c) The turnkey contractor shall conduct Site Investigations- contractor verifies if the tender 

conditions as specified at stage are still applicable to the site or plant conditions.  

d) If the project is not within an existing site or where route selection is required, or site layout still 

has to be acquired the contractor may commence to secure land as per the Land Acquisitions 

Procedure specified in this tender document.  

e) Once the route has been confirmed, contractor may begin the process of acquiring land from 

land owners and conduct Environmental Impact Assessment processes in the form of applying 

for the Environmental Authorization, Water Use License Application and Heritage Permits from 

DEA, DWS and PHRAG (refer to the procedure of managing the environmental authorizations 

program). For any project i.e. Pipelines, Reservoirs, Buildings etc. it is advisable to commence 

designs once 90% of the service agreements have been acquired. Land for pipelines shall 

include the land required for cathodic protection. For reservoirs the land must be secured for 

the reservoir as well as for the inlet, outlet pipelines and access roads up to the battery limits 

set within the project. 
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f) Service detection and or geotechnical studies may commence once land has been confirmed 

in the step above. The services detection and geotechnical studies must be done on the land 

where the servitude has been registered and servitude has been acquired. 

g) Contractor may commence with the preliminary Process or Mechanical designs in projects 

where mechanical or process equipment is required. Equipment sizing and selection as per the 

tender specifications maybe concluded in parallel to a geotechnical study if new structure is 

required. 

h) Power requirements from the load list for the mechanical/ process equipment can be given to 

the electrical designer to commence the electrical designs. 

i) Automation Design follow once the operational philosophy of how the plant will be run is firmed 

up. 

j) Contractor verifies if mechanical, process equipment, electrical and automation requirements 

can fit into architecture building specified in the tender drawings if not contractor adjusts building 

or designs a new building to house the equipment design requirements taking into cognizance 

the maintenance requirements of each type of equipment. 

k) Where the architectural designs submitted in the tender are deemed adequate by the contractor 

and the contractor elects to take over the risk, the same drawings maybe used with the following 

amendments 

l) The foundation details must be added onto the revised drawings 

m) All references to the “engineer details or specification” must be replaced with the structural 

designs details. 

n) The generic specification for all schedules must now be updated with the actual products used. 

o) The architectural drawings must now reference civil structural and small power and lighting 

drawings. 

p) A preliminary design review can now be held by the Design Office 

q) Contractor provides structural designs details for the structure which must include the access 

roads, storm water drainage. 

r) The contractor then integrates all disciplines above, ensuring that all drawings talk to each other 

etc. are signed off by the professionally registered persons registered in their own specialist 

categories. The contractor shall ensure that all interfaces are managed to deliver a functional 

project. 

s) Where the projects are within a sub-package the contractor shall design for project 

dependencies taking into cognizance the sequence of commissioning required. 

t) A detailed design review can be held 

u) Design is frozen  

v) Implementation commences. 

w) Project is commissioned and handed over 

x) Package is completed and handed over. 

 

The scope of work for the “Designer” within the “Turnkey Consortium” during the design stage shall 

follow the stages indicated in the Guideline Professional Fees (Scope of Services and Tariff of Fees for 

Persons Registered in terms of the Engineering Profession Act, 46 of 2000), the applicable latest 

version. The “Designer” shall remain in place through-out the project lifecycle only terminating upon the 

project completion 

 

Payment shall be upon a completed accepted deliverable duly approved by the approval process 

outlined in the contract terms and conditions. 
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Stage 1 – Inception 

Defined as: Establish client requirements and preferences, assess user needs and options, 

appointment of necessary consultants, establish the project brief including project objectives, priorities, 

constraints, assumptions aspirations and strategies. 

 

a) Assist in developing a clear project brief, this shall be formalised into an approved SOW. 

b) Conduct project initiation meetings. 

c) Advise on the rights, constraints, consents and approvals. 

d) Define the scope of services and scope of work required. 

e) Inspect the site and advise on the necessary surveys, analyses, tests and site or other 

investigations where such information will be required for Stage 2 including the availability and 

location of infrastructure and services. 

f) Determine the availability of data, drawings and plans relating to the project. 

g) Advise on criteria that could influence the project life cycle cost significantly 

h) Provide necessary information within the agreed scope of the project to other consultants 

involved. 

 

Deliverables will typically include: 

• agreed scope of services and scope of work 

• signed agreement 

• report on project, site and functional requirements 

• schedule of required surveys, tests, analyses, site and other investigations 

• schedule of consents and approvals and related timeframes. 

 

Stage 2 – Concept and Viability (often called preliminary design) 

Defined as: Prepare and finalise the project concept in accordance with the brief, including 

project scope, scale, character, form and function, plus preliminary programme and viability 

of the project. 

 

a) Attend design and consultants' meetings. 

b) Establish the concept design criteria. 

c) Prepare initial concept design and related documentation. 

d) Advise the client regarding further surveys, analyses, tests and investigations that may 

e) be required. 

f) Establish regulatory authorities' requirements and incorporate into the design. 

g) Refine and assess the concept design to ensure conformance with all regulatory 

h) requirements and consents. 

i) Establish access, utilities, services and connections required for the design. 

j) Participate in coordinated design interfaces with architect or other consultants involved. 

k) Prepare process designs (where required), preliminary designs, and related documentation for 

approval by authorities and client and suitable for costing. 

l) Provide cost estimates and life cycle costs, as required. 

m) Liaise, co-operate and provide necessary information to the client, principal consultant and 

other consultants involved. 

 

Deliverables will typically include: 

• conceptual designs 

• schedule of required surveys, tests and other investigations and related reports 

• process design 

• preliminary design 
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• cost estimates, as required. 

 

Stage 3 – Design Development (also termed detailed design) 

Defined as: Develop the approved concept to finalise the design, outline specifications, cost 

plan, financial viability and programme for the project. 

 

a) Review documentation programme with principal consultant and other consultants involved. 

a) Attend design and consultants' meetings. 

b) Incorporate client's and authorities' detailed requirements into the design. 

c) Incorporate other consultants’ designs and requirements into the design. 

d) Prepare design development drawings including draft technical details and 

specifications. 

e) Review and evaluate design and outline specification and exercise cost control. 

f) Prepare detailed estimates of construction cost. 

g) Liaise, co-operate and provide necessary information to the principal consultant and 

h) other consultants involved 

i) Submit the necessary design documentation to local and other authorities for approval. 

 

Deliverables will typically include: 

• design development drawings 

• outline specifications 

• local and other authority submission drawings and reports 

• detailed estimates of construction costs. 

 

Stage 4 – Documentation and Procurement 

Defined as: Prepare procurement and construction documentation, confirm and implement 

the procurement strategies and procedures for effective and timeous procurement of 

necessary resources for execution of the project. 

 

a) Attend design and consultants' meetings. 

b) Prepare specifications and preambles for the works. 

c) Accommodate services design. 

d) Check cost estimates and adjust designs and documents, if necessary, to remain within budget. 

e) Formulate the procurement strategy for all plant, labour, equipment, materials and all long lead 

items required for the projects or projects. 

f) Prepare documentation for contractor procurement for the above items ensuring the requisite 

financing is in place 

g) Review designs, drawings and schedules for compliance with approved budget ensuring that 

no additional funds outside of the contract value is required. 

h) Call for tenders and/or negotiation of prices and/or assist the principal consultant or 

quantity surveyor where relevant. 

i) Liaise, co-operate and provide necessary information to the project team as required. 

j) Evaluate tenders. 

k) Prepare contract documentation for signature. 

l) Assess samples and products for compliance and design intent. 

m) Assist in pricing, documentation and tender evaluation as required when the detailed 

services for these activities are provided by others. 
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Deliverables will typically include: 

• specifications 

• services co-ordination 

• working drawings 

• budget construction cost 

• contractor tender documentation 

• contractor tender evaluation report 

• contractor tender recommendations 

• priced contract documentation. 

 

Stage 5 – Contract Administration and Inspection 

Defined as: Manage, administer and monitor the construction contracts and processes including 

preparation and coordination of procedures and documentation to facilitate practical completion of the 

works. 

 

a. Attend site handover. 

b. Issue construction documentation in accordance with the documentation schedule 

c. including, in the case of structural engineering, reinforcing bending schedules and detailing, 

and specifications of structural steel sections and connections. 

d. Carry out contract administration procedures in terms of the contract. 

e. Prepare schedules of predicted cash flow. 

f. Prepare pro-active estimates of proposed variations for client decision-making. 

g. Attend regular site, technical and progress meetings. 

h. Inspect the works for conformity to contract documentation  

i. Review the outputs of quality assurance procedures and advise the contractor and 

client on adequacy and need for additional controls, inspections and testing. 

j. Adjudicate and resolve financial claims by contractors. 

k. Assist in the resolution of contractual claims by the contractor. 

l. Establish and maintain a financial control system. 

m. Clarify details and descriptions during construction as required. 

n. Prepare valuations for payment certificates to be issued by the principal agent. 

o. Witness and review of all tests and mock-ups carried out on site. 

p. Check and approve contractor drawings for compliance with contract documents. 

q. Update and issue drawings register. 

r. Issue contract instructions as and when required. Review and comment on operation and 

maintenance manuals, guarantee certificates and warranties. 

s. Inspect the works and issue practical completion and defects lists. 

t. Arranging for the delivery of all test certificates, including any Certificates of Compliance, 

statutory and other approvals, and record drawings and operating manuals. 

 

Deliverables will typically include: 

• schedules of predicted cash flow 

• construction documentation 

• drawing register 

• estimates for proposed variations 

• contract instructions 

• financial control reports 

• valuations for payment certificates 

• progressive and draft final accounts 

• practical completion and defects list 
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• all statutory certification and certificates of compliance as required by the local and 

• other statutory authorities. 

 

Stage 6 – Close-Out 

 

Defined as: Fulfil and complete the project close-out, including necessary documentation to 

facilitate effective completion, handover and operation of the project. 

 

a. Inspect and verify the rectification of defects. 

b. Receive, comment and approve relevant payment valuations and completion 

c. certificates. 

d. Prepare and/or procure operations and maintenance manuals, guarantees and 

e. warranties. 

f. Prepare and/or procure as-built drawings and documentation. 

g. Conclude the final accounts where relevant. 

 

Deliverables will typically include: 

• valuations for payment certificates 

• works and final completion lists 

• operations and maintenance manuals, guarantees and warranties 

• as-built drawings and documentation 

• final accounts. 

 

C3.4.2 Additional services 

The following services are additional to the normal services provided by the turnkey contractor. The 

turnkey contractor shall price for these services in his form of offer letter. 

 

 

Additional services pertaining to all stages of the project: 

 All services related to defining the scope of work, planning, studies, investigations and assessments, 

and that are normally paid for on a time and cost basis. 

 

a) Valuation for purchase, sale or leasing of plant, equipment, material, systems, land or buildings 

or arranging for such valuation. 

b) Making arrangements for way leaves, servitudes or expropriations. 

c) Negotiating and arranging for the provision or diversion of services and or infrastructure not 

forming part of the works. 

d) Additional work in obtaining the formal approval of the appropriate government departments or 

public authorities, including the making of such revisions as may be required as a result of 

decisions of such departments or authorities arising out of changes in policy, undue delay, or 

other causes beyond the consulting engineer's control. 

e) Additional work related to monitoring as required by any government departments or authorities 

to facilitate regulatory approvals and certification (e.g. Mines Health and Safety Act, 29 of 1996). 

f) Topographical and environmental surveys, analyses, tests and site or foundation or other 

investigations, model tests, laboratory tests and analyses carried out on behalf of the client. 

g) Setting out or staking out the works and indicating any boundary beacons and other reference 

marks. 

h) Preparation of drawings for manufacture and installation or detailed checking of such for 

erection or installation fit 
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i) Detailed inspection, reviewing and checking of designs and drawings not prepared by the 

consulting engineer and submitted by any contractor or potential contractor as alternative to 

those embodied in tender or similar documents prepared by the consulting engineer. 

j) Inspection and testing, other than on site, of materials and plant, including inspection and 

testing during manufacture. 

k) Preparing and setting out particulars and calculations in a form required by any relevant 

authority. 

l) Abnormal additional services by or costs to the consulting engineer due to the failure of a 

contractor or others to perform their required duties adequately and on time. 

m) Executing or arranging for the periodic monitoring and adjustment of the works, after final 

handover and completion of construction and commissioning, to optimise or maintain proper 

functioning of any process or system. 

n) Investigating or reporting on tariffs or charges leviable by or to the client. 

o) Advance ordering or reservation of materials and obtaining licences and permits. 

p) Preparing detailed operating, operation and maintenance manuals. 

q) Preparing record drawings on designs done by others or related to alterations to existing works. 

r) Additional services, duties and/or work resulting from project scope changes, alterations and/or 

instructions by the client, or his duly authorised agents, requiring the consulting engineer to 

advice upon, review, adapt and/or alter his completed designs and/or any other documentation 

and/or change the scope of his services and/or duties. Such additional services are subject to 

agreement in writing between the consulting engineer and the client prior to the execution 

thereof. 

s) Work and or services related to targeted procurement that could entail, but is not necessarily 

limited to any or all of the following: Incorporation of any targeted participation goals, the 

measuring of key participation indicators. 

t) The selection, appointment and administration of participation. 

u) Auditing compliance to the above by any contractors and/or professional consultant. 

v) Exceptional arrangements, communication, facilitation and agreements with any stakeholders 

other than the client and contractors appointed for the works on which the consulting engineer 

provides services. 

w) Any other additional services, of whatever nature, specifically agreed to in writing between the 

consulting engineer and the client. 

x) Building Information Modelling (BIM) compliancy. Where BIM is a specified project requirement, 

the appointment a BIM manager, the preparation and approval by the client of the BIM 

Execution Plan and the additional effort over conventional projects to set up the project to be 

fully BIM compliant as required by the client. 

 

 C3.4.3 Construction Monitoring Level 3 

 

Level 3: Full-time Construction Monitoring (full-time staff resident on site for the duration of the works 

and paid for by the client as an additional service) 

 

The full-time construction monitoring staff must: 

 

(i) maintain a full-time presence on site to constantly review samples of materials and work procedures, 

for conformity to contract documentation, provide design/ technical clarifications and review completed 

work prior to covering up, or on completion, as appropriate 

 

(ii) assist with the preparation of as-built records and drawings to the extent required in the agreement 

with the client 
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(iii) where the consulting engineer is the sole professional service provider or principal agent, carry 

out such administration of the project as is necessary on behalf of the client 

C3.5 SPECIFICATION  
 

The Bidder must refer to Annexure C3.2 Specification (including technical specification, Project 

specification, SHEQ, EMP, QMS specifications where applicable) provided with this bid document 

 

C3.5.1 TECHNICAL SPECIFICATION 

The Employer’s Technical Specifications have been included in this document. The Contractor shall 

comply with all requirements of the technical specifications listed below. 

C3.5.2 DESIGN DRAWINGS 

Where available, drawings, geotechnical reports, inspection, or condition assessment reports are 

included in this bid document. 

C3.5.3 OCCUPATIONAL HEALTH AND SAFETY 

The Employer’s Occupational Health and Safety (OH&S) Specifications have been included in this 

document. The Contractor shall comply with all requirements of the OH&S specifications. 

C3.5.4 ENVIRONMENTAL MANAGEMENT PLAN 

The Rand Water generic Environmental Management Plan (EMP) is included in this bid document. 

C3.5.5 QUALITY REQUIREMENTS 

The Contractor shall comply fully with the Employer quality requirements. During execution of the 

Tender no actions to provide the Works are implemented at any part of the site before the relevant 

quality control documentation is submitted and the Engineer accepts the procedures. 

The Contractor is responsible for the complete quality assurance requirements imposed on his Sub-

contractors and suppliers, in terms of SABS ISO 9000 Series. 

C3.5.6 LAND SERVICES 

 

i. Land and Rights Scope of Work 

a. Servitude / Property Valuations 

b. LiDAR Survey 

c. Service Detection 

d. Setting out of pipeline route 

e. As-built Survey 

 

ii. Land and Rights Procedure (Pipelines / Negotiations) 

iii. Land and Rights Route Selection Template 

iv. Pipeline Protection (Wayleaves) 

a. Process and Procedures for Incoming wayleaves (protect existing/future 

infrastructure) and Outgoing wayleaves  

b. Standard conditions (spec to protect existing/future infrastructure) 

c. Standard letter when applying to other entities 
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PART C4: SITE INFORMATION 
 

C4. SITE INFORMATION 
 

Below coordinates are of the vicinity where O6 Phase 2 Pipeline will start, the existing Rand Water 
Germiston reservoir. 
  
Latitude - S26.186437  

Longitude - E28.147915 

 

The start point of the pipeline is on top of Signal Hill in Germiston, where the area has rock and the 

pipeline will like traverse through residential area as well.  

 


