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  THE TENDER 
Project No. EMLM 01/2024  

Upgrading of kgobokwane Kgapamadi Roads and Stormwater Control  

 
RESPONSIVENESS AND EVALUATION CRITERIA 

 
ELIAS MOTSOALEDI LOCAL MUNICIPALITY WILL NOT CONSIDER ANY BID UNLESS IT 

MEETS THE FOLLOWING RESPONSIVENESS CRITERIA: 
 

MINIMUM REQUIREMENTS: 
 

1. Attach CSD registration report (detailed) 
2. Valid copy Entity / Company registration certificate 
3. Annexure Forms (A, B, C, D, E, H and I) fully completed and signed 
4. Compulsory Briefing Session  
5. Proof of CIDB registration minimum of 7CE or Higher 
6. Sign any alteration on the tender document (NB: Do Not Initialize) 
7. Sign every page on the tender document (NB: Do Not Initialize) 
8. Sign any alterations on the BOQ 
9. Forms must be completed in a Black ink. 
10. Company Profile (Detailing; Name of Client; Service Provided; Award Amount; Contact 

Person and Contact Number).  
11. CIPC Abridged Certificate Annual returns (NB applicable to entities that are in business 

for more than 12 months) 
12. Annual financial statement (if the bidder is required by law to prepare annual financial      

statements for auditing, their audited annual financial statements - for the past three 
years; or since their establishment if established during the past three years). 

13. Letter of good standing (Compensation for Occupational Injuries and Disease Act 
(COIDA)) from Department of Labour  

14. Proof of Municipal rates and taxes or services charges: 
• Of the company and all of its directors not in arrears for more than 90 days or 
• Confirmation from the municipality if municipal rates and taxes are not levied (for the 

company and all its director(s)) as per CK/Company form of address on the registration 
certificate or 

• If leasing, a signed lease agreement by the lessor and the lessee and Municipal rates in 
the name of the lessor for company / director(s). 

15. Original Certified copies of IDs of the Director(s) (Certification not older than 3 months 
before the closing date) 

16. In case of a Joint Venture, Association or Consortium a formal contract agreement must be 
signed by both parties and be attached, and the following must be adhered to: 

• All of the above requirements must be for the both entities (Except No: 04). 
• Consolidated Valid CIDB grading. 
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CHECKLIST: 

No. Requirements Checklist Tick Comment if 
not Attached 

COMPULSORY 
1 Attach CSD registration report (detailed)   
2 Valid copy Entity / Company registration certificate   
3 Annexure Forms (A, B, C, D, E, H and I) fully completed and signed   
4 Compulsory Briefing Session   
5 Proof of CIDB registration (Minimum of 7CE or Higher)    
6 Sign any alteration on the tender document (NB: Do Not Initialize)   
7 Sign every page on the tender document (NB: Do Not Initialize)   
8 Sign any alterations on the BOQ   

9 Forms must be completed in a Black ink.   

10 CIPC Abridged Certificate Annual returns (NB applicable to entities that are in 
business for more than 12 months) 

  

11 

Annual financial statement (if the bidder is required by law to prepare Annual 
Financial Statements for auditing, their Audited Annual Financial 
Statements - for the past three years; or since their establishment if 
established during the past three years). 

  

12 Letter of good standing (Compensation for Occupational Injuries and Disease Act 
(COIDA)) from Department of Labour  

  

13 

Proof of Municipal rates and taxes or services charges: 
• Of the company and all of its directors not in arrears for more than 90 days or 
• Confirmation from the municipality if municipal rates and taxes are not levied (for 

the company and all its director(s)) as per CK/Company form of address on the 
registration certificate or 

• if leasing, a signed lease agreement by the lessor and the lessee and Municipal 
rates in the name of the lessor for company / director(s). 

  

15 Original Certified copies of IDs of the Director(s) (Certification not older than 3 months 
before the closing date) 

  

16 

In case of a Joint Venture, Association or Consortium a formal contract agreement must 
be signed by both parties and be attached, and the following must be adhered to: 

• All of the above requirements must be for the both entities (Except No: 04). 
• Consolidated Valid CIDB grading  

  

17 Tender must be Completed and Signed in Black Ink   
 ZERO SCORE IF NOT SUBMITTED 
18 Schedule of company experience (appointment letters and completion certificates)   

19 Curriculum Vitae of key personnel with original certified copies of qualifications, years of 
relevant experience on similar projects and projects names. 

  

20 
Proof of bank rating not older than three (3) months.  

• Bank rating and bank statements should be of the Lead Partner in case of Joint 
Venture. 

  

21 

Schedule of plant: 
• Proof of ownership with certification not older than 3 months. 
• In case of hiring, a letter of intent must be submitted with proof of ownership by a 

rental company with certification not older than 3 months. 

  

22 

Negotiations with preferred bidders 
(1) A supply chain management policy may allow the accounting officer 
to negotiate the final terms of a contract with bidders identified 
through a competitive bidding process as preferred bidders, 
provided that such negotiation - 
(a) does not allow any preferred bidder a second or unfair 
opportunity; 
(b) is not to the detriment of any other bidder; and 
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(c) does not lead to a higher price than the bid as submitted. 
(2) Minutes of such negotiations must be kept for record purposes. 

23 

Criteria for breaking deadlock in scoring  
1. If two or more tenderers score an equal total number of points, the contract must be 
awarded to the tenderer that scored the highest points for specific goals. 
2.  If two or more tenderers score equal total points in all respects, the award must be 
decided by the drawing of lots. Which must be conducted by the Bid Evaluation 
Committee. 

  

24 

Subcontracting as a condition of tender for procurement: 
The successful Bidder  must sub-contract some activities to Elias Motsoaledi 
Local Municipality SMMEs  
 
NB: It is the responsibility of tenderer to select competent subcontractor who is 
registered on the treasury central supplier database (CSD) that meet all minimum 
the requirement of the tender. Tenderers are responsible for all due diligence on 
their subcontractors.  
 

  

 

Note: This is just a guide to assist you and is not necessarily all the information required. The 
EMLM indemnifies itself and retain the rights to evaluate the full documentation. 

 

__________________________   ______________________ 
Service provider / representative   Signature 
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T1.1: BID NOTICE AND INVITATION TO BID 
 

ELIAS MOTSOALEDI LOCAL MUNICIPALITY 
CLOSING DATE:  06 OCTOBER 2023 at 11H00  

 
BID NUMBER: EMLM 01/2024  

 
UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER CONTROL 

 
 T1.1: TENDER NOTICE  
 
Bids are hereby invited from capable and experienced construction companies for the UPGRADING OF 
KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER CONTROL. The project scope entails 
earthworks for cell 1, Installation of lining in cell 1, construction of stormwater berms, construction of 
evaporation dams, refurbishment of weigh bridge, construction of administration building, construction of 
perimeter and side access roads, installation of monitoring borehole, construction of discharge pond.    
It is estimated that tenderers should have a CIDB contractor grading designation of 7CE or higher.  
 
Duly completed bid documents and supporting documents which are, CERTIFIED ID COPIES OF BUSINESS 
OWNERS, RATES AND TAXES CLEARANCES FROM RELEVANT LOCAL AUTHORITY, CENTRAL SUPPLIERS 
DATABASE (CSD) REGISTRATION DETAILED REPORT and a copy of the COMPANY REGISTRATION 
CERTIFICATE, together with the bid document must be sealed in an envelope clearly marked: “Bid No. EMLM 
01/2024, UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER 
CONTROL” CLOSING DATE: 06 OCTOBER 2023” with the name of the bidder shall be placed in the bid box No: 
01 at ELIAS MOTSOALEDI LOCAL MUNICIPALITY 2nd GROBLER AVENUE GROBLERSDAL on or before 06 
OCTOBER 2023 at 11:00am on the closing date. Tenders will be opened in public. All certified copies must not 
be older than three months.  
 
Tender documents can be obtainable as from 01st September 2023 for free at www.etenders.gov.za  or at the offices 
of Elias Motsoaledi Local Municipality (not on site), in Groblersdal, upon payment of a non-refundable amount of 
R1000.00. Only proof of deposit made to Elias Motsoaledi Local Municipality or cash will be acceptable. 
 
 
A compulsory site briefing meeting with the Project Manager will take place at the Municipal Fleet Centre/ 
Workshop (5 Eind Street – Groblersdal) on the 20 SEPTEMBER 2023 starting at 11:00 EXACTLY. Bids 
received by telegram, fax or e-mail will not be considered. Late bids shall not be accepted.  
 
Bidders will be evaluated on functionality whereby 70 points (70%) has to be attained before financial proposals can 
be looked at.  A preferential point system shall apply whereby a contract will be allocated to a tenderer in accordance 
with the Preferential Procurement Policy Framework Act, Act No. 5 of 2000 and as defined in the Conditions of 
Tender in the tender document, read in conjunction with the Supply Chain Management Policy of Elias Motsoaledi 
Local Municipality where 90 points will be allocated in respect of price and 10 points in respect of specific goals.  
CIDB grading is 7CE or higher. 
 
Procurement Enquiries: Mr. V.E Masilela 
Tel: 013 262 3056  
 
Technical Enquiries: Mr. F.M. Debeila. 
Tel: 013 262 3056  
 
Employer: Municipal Manager: Mr. MM Kgwale. 
Elias Motsoaledi Local Municipality    
02 Grobler Avenue,    
Groblersdal   
0470   
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T1.1: BID NOTICE AND INVITATION TO BID 
 

UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER CONTROL   

 

BID NUMBER: EMLM 01/2024 
 
 

RESPONSIVENESS AND EVALUATION CRITERIA: 
 
 

1. RESPONSIVENESS CRITERIA 
 
 The Elias Motsoaledi Local Municipality will consider no Bid unless it meets the following responsiveness 
 criteria: 

 
• The bid must be properly received in a sealed envelope clearly indicating the description of the service 

and the bid number for which the bid is submitted. 
 

• The bid must be deposited in the relevant bid box as indicated on the notice of the bid on or before the 
closing date and time of the bid. 

 
• An original Valid Tax Clearance Certificate must be submitted with the bid on or before the closing time 

and date of the bid. Or 
 

• The electronic verification tax clearance must be accompanied by the verification code 
 

 
 

• The proof of CSD registration report must be attached  
 

• Bid forms must be completed in full and each page of the bid signed. 
 

• Certified copy of the company registration certificate must be submitted with the bid on or before the 
closing time and date of the bid. 

• Submission of a Joint Venture Agreement, where applicable, which has been properly signed by all 
parties. 

• Proof of payment of municipal rates and taxes. 
• Complies with the requirements of the bid and technical specifications. 
• Registered in the relevant contractor category in the Construction Industry Development Board Register 

of Contractors (CIDB).  
•  Adheres to Pricing Instructions. 
• Financial ability to execute the contract. 
• Comply in full and observe the requirements of the Notice to Bidders. 

 
NB: It is the responsibility of tenderer to select competent subcontractor who is registered on the 
treasury central supplier database (CSD) that meet all minimum the requirement of the tender. 
Tenderers are responsible for all due diligence on their subcontractors.  
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2. EVALUATION OF BIDS 

 
a) All bids received shall be evaluated in terms of the Supply Chain Management Regulations, 

Elias Motsoaledi Local Municipality Supply Chain Management Policy, the preferential procurement 
regulation 2022, and other applicable legislations. 

b) The Council reserves the right to accept all, some, or none of the bids submitted – either wholly or 
in part – and it is not obliged to accept the lowest bid. 

c) Only locally manufactured products/items with specified minimum thresholds will be considered for 
local content (Not applicable) 

 
By submitting this bid, bidder authorizes the Council or its delegate(s) to carry out any investigation 
deemed necessary to verify the correctness of the statements and documents submitted and that 
such documents reasonably reflect the ability of the Bidder to provide the goods and services 
required by the Council. 

 
PLEASE NOTE 
 
1. The Municipal Manager may cancel a contract awarded to a person if: 

 
a) The person committed a corrupt or fraudulent act during the procurement process or in the 
 execution of the contract, or 
b) An official or other role player committed any corrupt or fraudulent act during the procurement 
 process or in the execution of the contract that benefited that person. 

 
 

2. The Municipal Manager may reject the bid or quote of any person if that person or any of its 
 directors have: 

 
a) Failed to pay municipal rates and taxes or municipal service charges and such rates, taxes and 

charges are in arrears for more than three months; 
b) Failed, during the last five years, to perform satisfactorily on a previous contract with the Elias 

Motsoaledi Local Municipality or any other organ of State after written notice was given to that bidder 
that performance was unsatisfactory; 

c) Abused the supply chain management system of the Municipality or have committed any improper 
conduct in relation to this system; 

d) Been convicted of fraud or corruption during the past five years; 
e) Willfully neglected, reneged on or failed to comply with any government, municipal or other public-

sector contract during the past five years; or 
f) Been listed in the Register for Bid Defaulters in terms of section 29 of the Prevention and Combating 

of Corrupt Activities Act (No. 12 of 2004) or has been listed on National Treasury’s database as a 
person prohibited from doing business with public sector 
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ANNEXURE A                    
SUPPLY CHAIN MANAGEMENT 

 
EVALUATION PROCESS AND CRITERIA 

 
The following evaluation process and criteria will be used to evaluate all bids submitted: 
 
1. Compliance with Tender conditions 

 
i. The Elias Motsoaledi Local Municipality will consider no bid unless it meets the following 

responsiveness criteria: 

• The bid must be properly received in a sealed envelope clearly indicating the description of the 
service and the bid number for which the bid is submitted. 

• The bid must be deposited in the relevant bid box as indicated on the notice of the bid on or before 
the closing date and time of the bid. 

• The electronic verification tax clearance must be accompanied by the verification code 
•      Bid forms must be completed in full and each page of the bid signed. 
• A copy of the company registration certificate must be submitted with the bid on or before the 

closing time and date of the bid. 
• Submission of a Joint Venture Agreement, where applicable, which has been properly signed by 

all parties. 
•      Compliance with the requirements of the bid and technical specifications. 
• No bidder who is blacklisted by National Treasury or any National Authority due to non-

performance will be considered. 
• Proof of payment of Municipal account statement on rates and taxes from the respective 

municipality or confirmation if municipal services’ rates and taxes are not levies or charged are 
not implemented, such proof: 
 

a) Must not be older than three (3) months from closing date of the tender, 
b) It must have been addressed to the company itself and all of the directors as on the 

document for company registration, and 
c)  In case where the company is renting an office space, the lease agreement between the 

company and the respective landlord must accompanied by the declaration/letter stating 
that the bidder and or the director are not responsible to pay for municipal services, rates 
and taxes but the property owner. 

• In case where 2 (two) or more companies decide to form a joint venture (JV), all 
the companies in the JV have to attach each and every document as requested above in 
addition to the Joint Venture Agreement and a consolidated CIDB grading should be submitted 

ii. Meeting technical specifications and comply with bid conditions; 
iii. Financial ability to execute the contract; and 
iv. The number of points scored for achieving Specific Goals 

Empowerment objectives, points scored for price and / or points scored for functionality if 
applicable. 
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T1.2: TENDER DATA 
 
The conditions of tender are those contained in the latest edition of SANS 10845-3, Construction Procurement – Part 
3: Standard Conditions of Tender. 
 
SANS 10845-3 makes several references to the Tender Data for details that apply specifically to this tender. The 
Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 
provisions of SANS 10845-3.  
 
Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it mainly applies. 
 

Clause 
Number Data 

2.1 Wherever reference is made in the documentation to Bill of Quantities, it shall also mean Pricing 
Schedule. 

2.7 Wherever reference is made in the documentation to contractor it shall also mean service provider 

3.1 

The Employer is ELIAS MOTSOALEDI LOCAL MUNICIPALITY 
 
The Employer’s domicile citandi et executandi (permanent physical business address) is:  
 
2 Grobler Avenue, Groblersdal, 0470 
 
The Employer’s address for communication relating to this project is:  
 
POSTAL                                                OR                                           DELIVERY  
P. O. Box 48                                                                                           2 Grobler Avenue 
Groblersdal                                                                                             Groblersdal 
0470                                                                                                        0470 

3.2 

The tender documents issued by the employer comprise: 
T1: Tendering Procedures 
T1.1 Tender notice and invitation to tender 
T1.2 Tender data 
T2: Returnable Schedules 
T2.1 List of returnable documents 
T2.2 Returnable schedules 
C1: Agreements and contract data 
C1.1 Form of offer and acceptance 
C1.2 Contract data 
C1.3 Form of guarantee 
C1.4 Disclosure Statement 
C1.5 Adjudication Member Agreement 
C1.6 Agreement in terms of the Occupational Health and Safety Act 
C2: Pricing data 
C2.1 Pricing instructions 
C2.2 Activity schedules or bill of quantities 
C3: Scope of work 
C4: Site information 
C4.1 Locality Plan 
C4.2 Tender drawing 

3.4 The language for communications is English. 

3.4 

The Employer’s agent is: 
 
Name  :  Ralema Consulting Engineers (Pty) Ltd 
Address  :  34 Mazzenie Oxford Office Park, 3 Bauhinia Street, Highveld Park, Centurion 

   
Telephone : ((012) 753 - 0744 Fax: (    )   
E-Mail            : Admin@Ralemacons.co.za 
 

3.5 
The tender process may be cancelled if: 
 
(a) Due to changed circumstances, there is no longer a need for the goods or services specified 
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in the invitation; 
(b) Funds are no longer available to cover the total envisaged expenditure; 
(c) No acceptable tender is received; or 
(d) There is a material irregularity in the tender process 

3.6 The competitive selection procedure shall be applied in awarding the tender. 

3.7 

Jurisdiction 
 
Unless stated otherwise in the Tender Data, each tenderer and the Employer undertake to accept the 
jurisdiction of the courts of law of the Republic of South Africa. 

4.1 
 
 
 

Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders: 
 
(a) The Contractor submitting the tender is under restrictions or has principals who are under 

restriction to participate in the Employer’s procurement due to corrupt of fraudulent 
practices; 

 
(b) The tenderer does not have the legal capacity to enter into the contract; 
 
(c) The Contractor submitting the tender is insolvent, in receivership, bankrupt or being wound 

up, has his affairs administered by a court or a judicial officer, has suspended his business 
activities, or is subject to legal proceedings in respect of the foregoing; 

 
(d) The tenderer does not comply with the legal requirements stated in the Employer’s 

procurement policy; 
 
(e) The tenderer cannot demonstrate that he possesses the necessary professional and 

technical qualifications and competent, financial resources, equipment and other physical 
facilities, managerial capability, personnel, experience and reputation to perform the 
contract; 

 
(f) The Tenderer cannot provide proof that he is in good standing with respect to duties, taxes, 

levies and contributions required in terms of legislation applicable to the work in the contract.  
 
Only those tenderers who are registered with the Construction Industry Development Board (CIDB) 
in a contractor-grading equal to or higher than a contractor grading designation 7CE or higher or a 
combined grading (in the case of a joint venture) equal or higher than 7CE as defined in the 
Regulations (09 August 2004 and 22 July 2005), in terms of the CIDB Act No 38 of 2000, are eligible 
to submit tenders for this contract. 
 

1 Only those Tenderers who have in their employ management and supervisory staff satisfying 
the requirements of the scope of work for labour intensive competencies for 
Supervisory and management staff are eligible to submit tenders. 

2 The Tenderer shall, when requested by the Employer to do so, submit the names of all 
management and supervisory staff that will be employed to supervise the labor-intensive 
portion of the works together with satisfactory evidence that such staff members satisfy the 
eligibility requirements. 

 

4.6 Failure to apply instructions contained in addenda may render a tenderer’s offer non-responsive in 
terms of Condition of Tender, Clause 5.8. 

4.7 

Compulsoy breifing is applicable and it is the bidder’s responsibility to visit the site.  
 
Enquiries and confirmation of attendance at least one full working day in advance regarding the 
meeting and site inspection may be directed to: 
 
Ralema  Consulting Engineers (Pty) Ltd 
Name:               Mr. G. Setlhoka  
Telephone No:  (0  Fax: (   ) 
E-Mail address: Admin@Ralemacons.co.za 
 

4.10 Tenderers are required to state the rates and currencies in Rand. 
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4.12 

Alternative offers are generally not acceptable due to possible manipulation of the tender process and 
resulting complexity of the evaluation.  
 
Therefore, the submission of alternative tenders is strongly discouraged. 
 
The submission of alternative work will be considered as a non-responsive offer. 
However, a tenderer wishing to submit an alternative offer shall first apply to the Employer with full 
details of the principles of the alternative for confirmation that the Employer’s standards and 
requirements are not compromised or reduced. Such confirmation must have been provided by the 
Employer in writing at least 5 (five) working days before the date and time of tender closing, or as 
extended by an addendum sent to all tenderers. The application shall not be submitted later than 7 
(seven) working days before the date and time of tender closing given in Tender Data Clause 4.15. 

4.13 Parts of each tender offer communicated on paper shall be submitted as an original, plus zero (0) 
copies. 

4.13.4 

The tenderer is required to submit with his tender the following Mandatory documents: 
 
• Electronic Valid Tax Clearance Certificate supplied with verification code; 
• Compensation Fund registration certificate 
• Certificate of Contractor Registration issued by the Construction Industry Development 

Board or a copy of the application Form for registration in terms of the Construction Industry 
Development Board Act (Form F006). A minimum grading of 7CE or Higher is required 

In the event of a Joint Venture submitting a tender, every member of the joint venture must submit 
proof of registration with the CIDB within 10 days from the closing date for tenders; and the lead 
partner must have a minimum contract grading designation 
Important Note: 
 
Failure to provide the required particulars as per the above-listed certificates implies a non-responsive 
tender and warrants rejection of the tender on account of non-compliance with the requirements of 
the Tender Data 

4.13.5 Wherever reference is made in the tender documentation for non-financial proposal it shall also mean 
technical proposal. 

4.13.5 

The Employer’s address for delivery of tender offers and identification details to be shown on each 
tender package are: 
 
Location of tender box: Elias Motsoaledi Local Municipality, 2 Grobler Avenue, Groblersdal, 
0470 
Physical address: 2 Grobler Avenue, Groblersdal, 0470 
Postal Address: P. O. Box 48 Groblersdal 0470 

4.13.5 A two-envelope procedure is NOT required 
4.13.6 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers shall NOT be accepted  
4.15 The closing time for submission of tender offers is 11H00 hours on Friday, 06 October 2023 

4.16.1 The tender validity period is 90 Days 

4.16.2 

Where a tenderer, at any time after the opening of his tender offer but prior to entering into a contract 
based on his tender offer:  
(a) withdraws his tender;  
(b) gives notice of his inability to execute the contract in terms of his tender; or  
(c) fails to comply with a request made in terms of 4.17, 4.18 or 5.9;  
 
such tenderer shall be barred from tendering on any of the Employer’s tenders for a period to be 
determined by the Employer, but not less than 6 (six) months from a date determined by the Employer. 
This sanction also applies to tenders under evaluation and not yet awarded. The Employer may fully 
or partly exempt a tenderer from the provisions of this conditions if he is of the opinion that the 
circumstances justify the exemption. 

4.18 Any additional information requested under the clause must be provided within 5 (five) working days 
of date of request. 

4.19 Access shall be provided for inspections and testing by personnel acting on behalf of the Employer 

5.1 The Employer shall respond to clarifications received up to 7 (seven) working days before tender 
closing time. 

5.2 The Employer shall issue addenda until 5 (five) working days before tender closing time. 
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5.4 

The time and location for opening of the tender offers are: 
 
Date  : Friday, 11H00 on 06 October 2023 
 
Location          : Elias Motsoaledi Local Municipality, 2 Grobler Avenue, Groblersdal, 0470 
 

5.5 The minimum percentage of evaluation points for quality is 70%. 

5.7 

Prior to disqualification, the Employer shall inform the tenderer and give the tenderer an opportunity 
to make representations within 14 days as to why the tender submitted should not be disqualified and 
as to why the tenderer should not be restricted by the National Treasury from conducting any business 
with any organ of state for a period not exceeding 10 years.  
 
In the event of disqualification, the Employer may, at its sole discretion, claim damages from the 
tenderer and impose a specified period during which tender offers will not be accepted from the 
offending tenderer and, the Employer shall inform the National Treasury in writing. 

5.8 

Arithmetical errors, omissions, discrepancies and imbalanced unit rates  
 
Check responsive tenders for discrepancies between amounts in words and amounts in figures. 
Where there is a discrepancy between the amounts in figures and the amount in words, the amount 
appearing in the summary to the Pricing Schedule shall govern.  
 
Check responsive tender offers for:  
a) the gross misplacement of the decimal point in any unit rate;  
b) omissions made in completing the Pricing Schedule or Bills of Quantities; or  
c) arithmetic errors in:  

i) line-item totals resulting from the product of a unit rate and a quantity in Bills of Quantities or 
Schedules of Prices; or  

ii) the summation of the prices;  
d) Imbalanced unit rates.  

 
Notify shortlisted tenderers of all errors, omissions or imbalanced rates that are identified in their 
tender offers.  
 
Where the tenderer elects to confirm the errors, omissions or re-balancing of imbalanced rates the 
tender offer shall be corrected as follows:  
 
a) If Bills of Quantities or Pricing Schedules apply and there is an error in the line-item total resulting 

from the product of the unit rate and the quantity, the unit rate shall govern, and the line-item total 
shall be corrected. Where there is an obviously gross misplacement of the decimal point in the 
unit rate, the line item total as quoted, and the unit rate shall be corrected.  

b) Where there is an error in the total of the prices either as a result of other corrections required by 
this checking process or in the tenderer’s addition of prices, the total of the prices shall be 
corrected.  

c) Where the unit rates are imbalanced, adjust such rates by increasing or decreasing them and 
selected others while retaining the total of the prices derived after any other corrections made 
under (a) and (b) above.  

 
Where there is an omission of a line item, no correction is possible, and the offer may be declared 
non-responsive.  
 
Declare as non-responsive and reject any offer from a tenderer who elects not to accept the 
corrections proposed and subject the tenderer to the sanction under 4.16.2.  
 
The tenderer is required to submit balanced unit rates for Rate Only items in the Pricing Schedule. 
The rates submitted for these items will be taken into account in the evaluation of tenders. 
 
 

5.11 The procedure for the evaluation of responsive tenders is Method 4. 
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5.11.5 

Method 4: Financial offer, quality and preferences 
 
In this case of a financial offer, quality and preferences; 

a) score each tender in respect of the financial offer made, the preference claimed, if any, 
and the quality offered in accordance with the provisions of 5.11.7 to 5.11.9, rejecting all 
tender offers that fail to score the minimum number of points for quality stated in the tender 
data, if any, 

 
b) calculate the total number of tender evaluation points (TEV) in accordance with the 

following formula; 
 
TEV = NFO + NP + NQ 
 
Where; 
 
NFO is the number of tender evaluation points awarded for the financial offer made in accordance 
with  
5.11.7 
 
NP is the number of tender evaluation points awarded for preferences claimed in accordance 
with 
5.11.8; 
 
NQ is the number of tender evaluation points awarded for quality offered in accordance with 
5.11.9,  

c) rank tender offers from the highest number of tender evaluation points to the lowest, and  
d) recommend the tenderer with the highest number of tender evaluation points for the award 

of the contract, unless there are compelling and justifiable reasons not to do so. 
 
Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to 
recommend the tenderer with the highest number of tender evaluation points and recommend the 
tenderer with the highest number of tender evaluation points, unless there are compelling and 
justifiable reasons not to do so, in which case the process set out in this sub clause shall be 
repeated. 
 
If two or more tenderers score an equal total number of points, the contract must be awarded to the 
tenderer that scored the highest points for preference. 
 
If functionality / quality is, part of the evaluation process and two or more tenderers score equal total 
points and equal preference points, the contract must be awarded to the tenderer that scored the 
highest points for functionality/ quality. 
 
If two or more tenderers score equal total points in all respects, the award must be decided by the 
drawing of lots. 
 

5.11.6 Scores of financial offers, preferences and quality, as relevant, to be given to two (2) decimal places 
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5.11.7 

POINTS AWARDED FOR PRICE 
 
A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎&𝟏 + 𝑷𝒕#𝑷𝒎𝒂𝒙
𝑷𝒎𝒂𝒙

) or 𝑷𝒔 = 𝟗𝟎 &𝟏 + 𝑷𝒕#𝑷𝒎𝒂𝒙
𝑷𝒎𝒂𝒙

) 
  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

5.11.8 

POINTS AWARDED FOR SPECIFIC GOALS  
 

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes of this 
tender the tenderer will be allocated points based on the goals stated in table 1 below as may be 
supported by proof/ documentation stated in the conditions of this tender:  

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if 
it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in 
the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 
90/10 preference point system will apply and that the highest acceptable tender will 
be used to determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point 
system will apply and that the lowest acceptable tender will be used to determine 
the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system 
 
Table 1: Specific goals for the tender and points claimed are indicated per the table below.  
(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such. 
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Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals allocated points in terms 
of this tender 

Number of points 
allocated 

(90/10 system) 
(To be completed by 
the organ of state) 

Number of points 
claimed (90/10 

system) 
(To be completed 
by the tenderer) 

§ 51% Black owned Company  05  
§ Company which 51% is owned by people 

living in rural underdeveloped areas 05  

TOTAL POINTS                  10  
 

5.11.9 

 
 
Scoring Quality 
Score each of the criteria and sub criteria for quality in accordance with the provisions of the tender 
data. Calculate the total number of tender evaluation points for quality (NQ) using the following 
formula: 
 
 
NQ = W2 × SO/MS 
 
 
where 
 
 
W2   is the maximum possible number of tender evaluation points awarded for the quality  
SO  is the score for quality allocated to the submission under consideration; 
MS is the maximum possible score for quality in respect of a submission (using the table given below) 
 
 

5.11.9.1 

 
 
 
The functionality criteria (as part of quality) and maximum score in respect of each of the sub criteria 
are as follows: 
 
 

Functionality Criteria Maximum Number of Points 
Relevant Past Experience 50 
Bank Rating 10 
Key Personnel 20 
Plant and Equipment 20 
Maximum possible score for functionality  100 

 
 
Tenderers must meet the minimum points of 70 points on functionality to be considered for 
further evaluation. 
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Functionality Scorecard 
 
Criteria 

 
Scoring guide 

Maximum  
Weights 

Company 
Experience:  NB: The 
Tender must submit 
similar and 
successfully 
completed projects to 
qualify for maximum 
points. No points will 
be allocated for repair 
and maintenance 
projects 
 
Note 1:  Tenderers to 
submit names of the 
completed projects with 
valid contact details, 
appointment letters and 
completion certificates. 
Non-submission will 
result in loss of points. 

No Scoring Criteria Weight Score 

1 

Road Construction 
projects above R40 
million (per Appointment 
Letter & completion 
certificates) 

25  

2 

Road Construction 
projects above R20mil 
to R40mil (per 
Appointment Letter & 
completion certificates) 

10  

3 

Landfill Construction 
projects R10mil to 
R20mil (per Appointment 
Letter & completion 
certificates) 

5  

 MAXIMUM 50  
 
 
 

 
50 
 

Financial Capacity- 
Tenderer to submit 
proof of bank rating 
not older than three 
(3) months. Bank 
rating and bank 
statements should be 
of the Lead Partner in 
case of Joint Venture. 
 

 
Bank Rating 

 

 
Weighting 

 
Score 

Bank Rating = A 10  
                    = B 08  
                    = C 05  

MAXIMUM  10  
 
Note: Points will not be allocated if proof not attached. 

 
 
 
 
 

10 
 

 
 
 

 
 
Specific Personnel 
Knowledge – Well 
detailed curriculum 
vitae and original 
certified copies of 
academic qualification 
certificates need to be 
attached for 
functionality points 
scoring otherwise no 
points will be allocated 
(Certified copies 
should not be older 
than 3 months) 
 

Designation Designation Points Total 

Pr
oj

ec
t M

an
ag

er
 

Project Manager: Experience 
in Road Construction - Points: 
10 
• B-Tech: Civil Engineering 

certificate or higher with more 
than 9 years’ exp.    
 

• N. Dip: Civil Engineering 
certificate or higher with 7 - 8 
years’ exp.    

 
• N. Dip: Civil Engineering 

certificate or higher with 5 - 6 
years’ exp. 

 
• N. Dip: Civil Engineering 

certificate or higher with 3 to 5 
years’ exp. 

 
 
 
 
10 
 
 
8 
 
 
 
6 
 
 
3 
 

 
 
 
 
 
 
 

 
20 

 

C
on

tr
ac

tio
n 

M
an

ag
er

 (S
ite

 
A

ge
nt

)  
 

Construction Manager 
(Previously known as Site 
Agent): Experience in Road 
Construction - Points: 7 
 
• N. Dip: Civil Engineering or 

higher with more than 9 years’ 

  
 
 
 
 
 
7 
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exp.  
• N. Dip: Civil Engineering or 

higher with 5 - 8 years’ exp.   
• N. Dip: Civil Engineering or 

higher with 3 - 5 years’ exp.    
• N. Dip: Civil Engineering or 

higher with 1 to 3 years’ exp  

  
5 
 
3 
 
1 

Sa
fe

ty
 O

ffi
ce

r 

Safety Officer - Points: 3 
 
• National Diploma Safety 

Management or Environmental 
Health / Higher with more than 4 
Years exp  

• National Diploma Safety 
Management or Environmental 
Health / Higher 1 – 3 Years exp      

     
 
 
3 
 
 
2    

 
List of plant-   
1. Tenderer to submit 
proof of ownership 
with original certified 
copies not older than 
three months. 
2. And in case of 
hiring, a letter of intent 
must be submitted 
with proof of 
ownership with original 
certified copies not 
older than three 
months. 
 

Required plant Points Owned Hired 
1 x Excavator  5   
1 x Grader  5   
1 x Roller 2   
2 x water Tanker 2    
1 x TLB  1    
5 x Tipper Truck 
(10cm3) 

1 point 
each 

(Max 5) 

  

Maximum points 20   

 

 
20 

Functionality Threshold (Minimum score) 70 
Total Points for Functionality 100 

5.13 

Tender offers will only be accepted if: 
 
a) the tenderer is registered on the Central Supplier Database (CSD)  for the South African 

government ( see https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local 
registered entity 

b) the tenderer is in good standing with SARS according to the Central Supplier Database; 
c) the tenderer submits a letter of intent from an approved insurer undertaking to provide the 

Performance Bond to the format included in Part C1.3 of this procurement document 
d) the tenderer is registered with the Construction Industry Development Board in an appropriate 

contractor grading designation; 
e) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters 

in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited 
from doing business with the public sector;  

f) the tenderer has not: 
         i)   abused the Employer’s Supply Chain Management System; or 
         ii)  failed to perform on any previous contract and has been given a written notice to this effect; 
      
g) the tenderer has completed the Compulsory Declaration and there are no conflicts of interest 

which may     impact on the tenderer’s ability to perform the contract in the best interests of the 
employer or potentially compromise the tender process; 

h) the tenderer is registered and in good standing with the compensation fund or with a licensed 
compensation insurer;  

i) the employer is reasonably satisfied that the tenderer has in terms of the Construction 
Regulations, 2014, issued in terms of the Occupational Health and Safety Act, 1993, the 
necessary competencies and resources to carry out the work safely.   

5.13.1 Acceptance of a tender offer (Additional Conditions) 
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The Employer shall accept a tender offer should it be considered not to present any unacceptable 
commercial risk, only if the tenderer 
a) is not under restrictions, or has principals who are under restrictions, preventing participation in 

the employer's procurement, 
b) can, as necessary and in relation to the proposed contract, demonstrate the possession of the 

professional and technical qualifications, professional and technical competence, financial 
resources, equipment and other physical facilities, managerial capability, reliability, experience 
and reputation, expertise and personnel, to perform the contract, 

c) has the legal capacity to enter into the contract, 
d) is not insolvent, in receivership, bankrupt or being liquidated, does not have affairs administered 

by a court or a judicial officer, does not have suspended business activities, or is subject to legal 
proceedings with respect to any of the foregoing, 

e) complies with the legal requirements, if any, stated in the tender data, and 
f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

5.17 The number of paper copies of the signed contract to be provided by the employer is ONE (1) 

5.18 

Preparing Tender Documents 
 
If necessary, the documents that shall form part of the contract and that were issued by the employer 
as part of the tender documents, shall be revised to take account of; 
a) addenda issued during the tender period, 
b) inclusion of some of the returnable documents, and 
c) other revisions agreed between the employer and the successful tenderer during the process of 

offer and acceptance. 
The schedule of deviations attached to the form of offer and acceptance, if any, shall be completed. 

5.19 All communication shall be done in writing 
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T1.3: STANDARD CONDITIONS OF BID 

 
(As contained in Annexure F of the CIDB Standard for Uniformity in Construction Procurement) 

 
F.1  General 
 
F.1.1  Actions 
 

The employer and each bidder submitting a bid offer shall comply with these conditions of bid. In their 
dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3, timeous 
and with integrity, and behave equitably, honestly and transparently. 

 
F.1.2  Bid Documents 
 

The documents issued by the employer for the purpose of a bid offer are listed in the bid data. 
 
F.1.3  Interpretation 
 

F.1.3.1 The bid data and additional requirements contained in the bid schedules that are included in the 
returnable documents are deemed to be part of these conditions of bid. 

 
F.1.3.2 These conditions of bid, the bid data and bid schedules which are only required for bid evaluation 

purposes, shall not form part of any contract arising from the invitation to bid. 
 

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 
definitions apply: 

 
a) Comparative offer means the bidder’s financial offer after the factors of non-firm prices, all 

unconditional discounts and any other bided parameters that will affect the value of the financial 
offer have been taken into consideration 

 
b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 

influence the action of the employer or his staff or agents in the bid process; and 
 

c) Fraudulent practice means the misrepresentation of the facts in order to influence the bid 
process or the award of a contract arising from a bid offer to the detriment of the employer, 
including collusive practices intended to establish prices at artificial levels 

 
d) Quality (functionality) means the totality of features and characteristics of a product or service 

that bear on its ability to satisfy stated or implied needs 
 
F.1.4  Communication and employer’s agent 
 

Each communication between the employer and a bidder shall be to or from the employer's agent only, and 
in a form that can be read, copied and recorded. Writing shall be in the English language. The employer shall 
not take any responsibility for non-receipt of communications from or by a bidder. The name and contact 
details of the employer’s agent are stated in the bid data. 

 
F.1.5  The employer’s right to accept or reject any bid offer 
 

F.1.5.1 The employer may accept or reject any variation, deviation, bid offer, or alternative bid offer, and 
may cancel the bid process and reject all bid offers at any time before the formation of a contract. 
The employer shall not accept or incur any liability to a bidder for such cancellation and rejection but 
will give written reasons for such action upon written request to do so. 

 
F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a bid process or the 

rejection of all responsive bid offers re-issue a bid covering substantially the same scope of work 
within a period of six months unless only one bid was received, and such bid was returned unopened 
to the bidder. 
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F.2  Bidder’s obligations 
 

F.2.1  Eligibility 
Submit a bid offer only if the bidder complies with the criteria stated in the bid data and the bidder, 
or any of his principals, is not under any restriction to do business with employer. 

 
F.2.2  Cost of biding 

 
Accept that the employer will not compensate the bidder for any costs incurred in the preparation 
and submission of a bid offer, including the costs of any testing necessary to demonstrate that 
aspects of the offer satisfy requirements. 

  
F.2.3  Check documents 

 
Check the bid documents on receipt for completeness and notify the employer of any discrepancy 
or omission. 

 
F.2.4  Confidentiality and copyright of documents 

 
Treat as confidential all matters arising in connection with the bid. Use and copy the documents 
issued by the employer only for the purpose of preparing and submitting a bid offer in response to 
the invitation. 

 
F.2.5  Reference documents 

 
Obtain, as necessary for submitting a bid offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the bid documents by reference. 

 
F.2.6  Acknowledge addenda 

 
Acknowledge receipt of addenda to the bid documents, which the employer may issue, and if 
necessary, apply for an extension to the closing time stated in the bid data, in order to take the 
addenda into account. 

 
F.2.7  Clarification meeting 

 
Attend, where required, a clarification meeting at which bidders may familiarize themselves with 
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are 
stated in the bid data. 

 
F.2.8  Seek clarification 

 
Request clarification of the bid documents, if necessary, by notifying the employer at least five 
working days before the closing time stated in the bid data. 

 
F.2.9  Insurance 

 
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full 
cover required in terms of the conditions of contract identified in the contract data. The bidder is 
advised to seek qualified advice regarding insurance. 

 
F.2.10  Pricing the bid offer 

 
F.2.10.1 Include in the rates, prices, and the bided total of the prices (if any) all duties, taxes 

(except Value Added Tax (VAT)), and other levies payable by the successful bidder, such 
duties, taxes and levies being those applicable 14 days before the closing time stated in the 
bid data. 

 
F2.10.2 Show VAT payable by the employer separately as an addition to the bidder’s total of the 

prices. 
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F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 
adjustment except as provided for in the conditions of contract identified in the contract 
data. 

 
F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the bid data. The 

conditions of contract identified in the contract data may provide for part payment in other 
currencies. 

 
F.2.11  Alterations to documents 
 

Not make any alterations or additions to the bid documents, except to comply with instructions issued by the 
employer, or necessary to correct errors made by the bidder. All signatories to the bid offer shall initial all 
such alterations. Erasures and the use of masking fluid are prohibited. 

 
F.2.12  Alternative bid offers 
 

F.2.12.1 Submit alternative bid offers only if a main bid offer, strictly in accordance with all the requirements 
 of the bid documents, is also submitted. The alternative bid offer is to be submitted with the main 
 bid offer together with a schedule that compares the requirements of the bid documents with the 
alternative requirements the bidder proposes. 

 
F.2.12.2 Accept that an alternative bid offer may be based only on the criteria stated in the bid data or 

 criteria otherwise acceptable to the employer. 
 
F.2.13  Submitting a bid offer 
 
F.2.13.1 Submit a bid offer to provide the whole of the works, services or supply identified in the contract 

 data and described in the scope of works, unless stated otherwise in the bid data. 
 
F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 

 electronically (if they were issued in electronic format) or by writing in black ink. 
 
F.2.13.3 Submit the parts of the bid offer communicated on paper as an original plus the number of copies 

 stated in the bid data, with an English translation of any documentation in a language other than 
 English, and the parts communicated electronically in the same format as they were issued by the 
 employer. 

 
F.2.13.4 Sign the original and all copies of the bid offer where required in terms of the bid data. The 

 Employer will hold all authorized signatories liable on behalf of the bidder. Signatories for bidders 
 Proposing to contract as joint ventures shall state which of the signatories is the lead partner 
 whom the employer shall hold liable for the purpose of the bid offer. 

 
F.2.13.5 Seal the original and each copy of the bid offer as separate packages marking the packages as 

 "ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
 Identification details stated in the bid data, as well as the bidder's name and contact address. 

 
F.2.13.6 Where a two-envelope system is required in terms of the bid data, place and seal the returnable 

 documents listed in the bid data in an envelope marked “financial proposal” and place the 
 remaining returnable documents in an envelope marked “technical proposal”. Each envelope shall 
state on the outside the employer’s address and identification details stated in the bid data, as well 
as the bidder's name and contact address. 

 
F.2.13.7 Seal the original bid offer and copy packages together in an outer package that states on the 

 outside only the employer's address and identification details as stated in the bid data. 
 
F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature 

 opening of the bid offer if the outer package is not sealed and marked as stated. 
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F.2.14 Information and data to be completed in all respects 
 

Accept that bid offers, which do not provide all the data or information requested completely and in the form 
required, may be regarded by the employer as non-responsive. 
 

 
F.2.15  Closing time 
 

F.2.15.1 Ensure that the employer receives the bid offer at the address specified in the bid data not later 
 than the closing time stated in the bid data. Proof of posting shall not be accepted as proof of 
delivery. The employer shall not accept bid offers submitted by telegraph, telex, facsimile or e-mail, 
unless stated otherwise in the bid data. 

 
F.2.15.2 Accept that, if the employer extends the closing time stated in the bid data for any reason, the 

 requirements of these conditions of bid apply equally to the extended deadline. 
 
 

F.2.16  Bid offer validity 
 
F.2.16.1 Hold the bid offer(s) valid for acceptance by the employer at any time during the validity 
  period stated in the bid data after the closing time stated in the bid data. 
 
F.2.16.2 If requested by the employer, consider extending the validity period stated in the bid data for an 

 agreed additional period. 
 
F.2.17  Clarification of bid offer after submission 
 

Provide clarification of a bid offer in response to a request to do so from the employer during the evaluation 
of bid offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors 
by the adjustment of certain rates or item prices (or both). No change in the total of the prices or substance 
of the bid offer is sought, offered, or permitted. The total of the prices stated by the bidder shall be binding 
upon the bidder. 
 
Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a preferred 

bidder following a competitive selection process, should the Employer elect to do so. 
 
F.2.18  Provide other material 
 

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the bid offer, the 
 bidder’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of a 
full and fair risk assessment. Should the bidder not provide the material, or a satisfactory reason as 
to why it cannot be provided, by the time for submission stated in the employer’s request, the 
employer may regard the bid offer as non-responsive. 

 
F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

 
F.2.19  Inspections, tests and analysis  
 

Provide access during working hours to premises for inspections, tests and analysis as provided for in the 
bid data. 

 
F.2.20  Submit securities, bonds, policies, etc. 
 

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in 
the contract data. 

 
F.2.21  Check final draft 
 

Check the final draft of the contract provided by the employer within the time available for the employer to 
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issue the contract. 
F.2.22  Return of other bid documents 
 

If so instructed by the employer, return all retained bid documents within 28 days after the expiry of the 
validity period stated in the bid data. 
 

 
F.2.23  Certificates 
 

Include in the bid submission or provide the employer with any certificates as stated in the bid data. 
 
F.3  The employer’s undertakings 
 

F.3.1  Respond to clarification 
 

Respond to a request for clarification received up to five working days prior to the bid closing time 
stated in the Bid Data and notify all bidders who drew procurement documents. 

 
F.3.2  Issue Addenda 
 

If necessary, issue addenda that may amend or amplify the bid documents to each bidder during the 
period from the date of the Bid Notice until seven days before the bid closing time stated in the Bid 
Data. If, as a result a bidder applies for an extension to the closing time stated in the Bid Data, the 
Employer may grant such extension and, will then notify it to all bidders who drew documents. 

 
F.3.3  Return late bid offers 
 

Return bid offers received after the closing time stated in the Bid Data, unopened, (unless it is 
necessary to open a bid submission to obtain a forwarding address), to the bidder concerned. 

 
F.3.4  Opening of bid submissions 

 
F.3.4.1 Unless the two-envelope system is to be followed, open valid bid submissions in the presence of 

bidders’ agents who choose to attend at the time and place stated in the bid data. Bid submissions 
for which acceptable reasons for withdrawal have been submitted will not be opened. 

 
F.3.4.2 Announce at the opening held immediately after the opening of bid submissions, at a venue 

indicated in the bid data, the name of each bidder whose bid offer is opened, the total of his prices, 
preferences  claimed and time for completion, if any, for the main bid offer only. 

 
F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 

 
F.3.5 Two-envelope system 
 

F.3.5.1 Where stated in the bid data that a two-envelope system is to be followed, open only the technical 
proposal of valid bids in the presence of bidders’ agents who choose to attend at the time and place 
stated in the bid data and announce the name of each bidder whose technical proposal is opened. 

 
F.3.5.2 Evaluate the quality of the technical proposals offered by bidders, then advise bidders who remain 

in contention for the award of the contract of the time and place when the financial proposals will be 
opened. Open only the financial proposals of bidders, who score in the quality evaluation above the 
minimum number of points for quality stated in the bid data, and announce the score obtained for 
the technical proposals and the total price and any preferences claimed. Return unopened financial 
proposals to bidders whose technical proposals failed to achieve the minimum number of points for 
quality. 

 
F.3.6 Non-disclosure 
 

Not disclose to bidders, or to any other person not officially concerned with such processes, information 
relating to the evaluation and comparison of bid offers, the final evaluation price and recommendations for 
the award of a contract, until after the award of the contract to the successful bidder. 
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F.3.7  Grounds for rejection and disqualification 
 

Determine whether there has been any effort by a bidder to influence the processing of bid offers and instantly 
disqualify a bidder (and his bid offer) if it is established that he engaged in corrupt or fraudulent practices. 

 
F.3.8  Test for responsiveness 
 

Determine, on opening and before detailed evaluation, whether each bid offer properly received: 
 
a) Meets the requirements of these Conditions of Bid, 
b) Has been properly and fully completed and signed, and 
c) is responsive to the other requirements of the bid documents. 
 

A responsive bid is one that conforms to all the terms, conditions, and specifications of the bid 
documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 
• Detrimentally affect the scope, quality, or performance of the works, services or supply identified 

in the Scope of Work, 
• change the Employer's or the bidder's risks and responsibilities under the contract, or 
• affect the competitive position of other bidders presenting responsive bids, if it were to be 

rectified. 
 
Reject a non-responsive bid offer, and not allow it to be subsequently made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

 
F.3.9  Arithmetical errors 
 

Check responsive bid offers for arithmetical errors, correcting them in the following manner: 
 

• Where there is a discrepancy between the amounts in figures and in words, the amount in words shall 
govern. 

 
• If a bill of quantities (or schedule of rates) apply and there is an error in the line item total resulting 

from the product of the unit rate and the quantity, the line item total shall govern and the rate shall be 
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate will be corrected. 

 
• Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the bidder’s addition of prices, the total of the prices shall govern and the bidder 
will be asked to revise selected item prices (and their rates if a bills of quantities applies) to achieve 
the bided total of the prices. 

 
Consider the rejection of a bid offer if the bidder does not correct or accept the correction of his arithmetical 
errors in the manner described above. 

 
F.3.10  Clarification of a bid offer 
 

Obtain clarification from a bidder on any matter that could give rise to ambiguity in a contract arising from the 
bid offer. 

 
F.3.11  Evaluation of bid offers 
 

F3.11.1 General 
Appoint an evaluation panel of not less than three persons. Reduce each responsive bid offer to a 
comparative offer and evaluate it using the bid evaluation method that is indicated in the Bid Data and 
described below: 
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Method 1: 
Financial 
offer  

1) Rank bid offers from the most favorable to the least favorable comparative offer. 
2) Recommend highest ranked bidder for the award of the contract, unless there are 

compelling and justifiable reasons not to do so. 
Method 2: 
Financial 
offer and 
preferences 

1) Score bid evaluation points for financial offer. 
2) Confirm that bidders are eligible for the preferences claimed and if so, score bid 

evaluation points for preferencing. 
3) Calculate total bid evaluation points. 

 4) Rank bid offers from the highest number of bid evaluation points to the 
 lowest. 
5 Recommend bidder with the highest number of bid evaluation points for the award 

of the contract, unless there are compelling and justifiable reasons not to do so. 
Method 3: 
Financial 
offer and 
quality 

1) Score quality, rejecting all bid offers that fail to score the minimum number of points 
for quality stated in the Bid data. 

2) Score bid evaluation points for financial offer. 
3) Calculate total bid evaluation points. 
4) Rank bid offers from the highest number of bid evaluation points to the 
 lowest. 

 5) Recommend bidder with the highest number of bid evaluation points for the award 
of the contract, unless there are compelling and justifiable reasons not to do so. 

Method 4: 
Financial 
offer, quality 
and 
preferences 

1) Score quality, rejecting all bid offers that fail to score the minimum number of points 
for quality stated in the Bid data. 

2) Score bid evaluation points for financial offer. 
3) Confirm that bidders are eligible for the preferences claimed, and if so, score bid 

evaluation points for Preferencing. 
4) Calculate total bid evaluation points. 
5) Rank bid offers from the highest number of bid evaluation points to the 
 lowest. 
6) Recommend bidder with the highest number of bid evaluation points for the award 

of the contract, unless there are compelling and justifiable reasons not to do so. 
 
 Score financial offers, preferences and quality, as relevant, to two decimal places. 
 
 F.3.11.2   Scoring Financial Offers  
 

 Score the financial offers of remaining responsive bid offers using the following formula: 
 

NFO  = W1 x A where: 
NFO  = the number of bid evaluation points awarded for the financial offer. 
W1 = the maximum possible number of bid evaluation points awarded for the financial offer as 

stated in the Bid Data. 
 A  = a number calculated using either formulas 1 or 2 below as stated in the Bid Data. 
 

Formula Basis for comparison  Option 1 Option 2 

1 Highest price or discount  P/Pm 

2 Lowest price or percentage 
commission/fee 

 Pm/P 

where: 
 Pm = the comparative offer of the most favorable bid offer. 

P = the comparative offer of bid offer under consideration. 
 
 

)
m

)m((1
P
PP -

+

)
m

)m((1
P
PP -

-



THE TENDER 
Project No. EMLM 01/2024 

Upgrading of kgobokwane Kgapamadi Roads and Stormwater Control  

 

     
Bid T23 of T 66 T1.3 
Part T1: Bidding Procedures Standard Conditions of Bid 

 
 

F.3.11.3 Scoring quality (functionality) 
 

Score quality in each of the categories stated in the Bid Data and calculate total score for quality. 
 
F.3.12  Insurance provided by the employer 
 

If requested by the proposed successful bidder, submit for the bidder's information the policies and / or 
certificates of insurance which the conditions of contract identified in the contract data, require the employer 
to provide. 

 
F.3.13  Acceptance of bid offer 
 

F.3.13.1 Accept bid offer only if the bidder satisfies the legal requirements stated in the Bid Data. 
 
F.3.13.2 Notify the successful bidder of the employer's acceptance of his bid offer by completing and 

returning one copy of the form of offer and acceptance before the expiry of the validity period stated 
in the bid data, or agreed additional period. Providing the form of offer and acceptance does not 
contain any qualifying statements, it will constitute the formation of a contract between the employer 
and the successful bidder as described in the form of offer and acceptance. 

 
F.3.14  Notice to unsuccessful bidders 
 

After the successful bidder has acknowledged the employer’s notice of acceptance, notify other bidders that 
their bid offers have not been accepted. 

 
F.3.15.  Prepare contract documents 
 

If necessary, revise documents that shall form part of the contract and that were issued by the employer as 
part of the bid documents to take account of: 
 

a) Addenda issued during the bid period, 
b) Inclusion of some of the returnable documents, 
c) Other revisions agreed between the employer and the successful bidder, and 
d) The schedule of deviations attached to the form of offer and acceptance, if any. 

 
F.3.16  Issue final contract 
 

Prepare and issue the final draft of contract documents to the successful bidder for acceptance as soon as 
possible after the date of the employer's signing of the form of offer and acceptance (including the schedule 
of deviations, if any). Only those documents that the conditions of bid require the bidder to submit, after 
acceptance by the employer, shall be included. 

 
F.3.17  Complete adjudicator's contract 
 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for 
both parties to complete formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 

 
F.3.18  Provide copies of the contracts 
 

Provide to the successful bidder the number of copies stated in the Bid Data of the signed copy of the contract 
as soon as possible after completion and signing of the form of offer and acceptance.  
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T2.1:  LIST OF RETURNABLE DOCUMENTS 
 

The tenderer must complete the following returnable documents:  
 
1 Returnable Schedules required only for tender evaluation purposes  
 

A. Record of Addenda to Tender Documents 
B. Proposed amendments and qualifications 
C. Preferencing Schedule: Specific goals  
D. Compulsory Declaration 
E. Municipal declaration and returnable documents 
F. Certificate of Attendance at a Tender Site Meeting 
G. Certificate of Authority of Joint Ventures/ Close   corporations/ Partnership/ Company/ Sole 

proprietor (Certified Copies of the Identity Documents in the Case of sole proprietor) 
H. Registration Certificates of Entities – Joint Ventures/ Close corporations/ partnership/ Company/ 

Sole Proprietor 
I. Schedule of Tenderer’s Experience 
J. Schedule of Key Personnel 
K. Format of Curriculum Vitae (CV) L.   Schedule of Sub-Contractors 
L. Schedule of Proposed Subcontractors 
M. Schedule of plant and equipment 
N. Copy of Workmen’s Compensation Registration Certificate (or proof of payment of contributions 

in terms of the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993) 
 
 
2.   Other documents required only for tender evaluation purposes 
 

O. Competence Achievement Schedule 

P. Specific goals in terms of Preferential Procurement Regulation 2022 

Q. Form of Intent to offer a Performance Guarantee 

R. An Original Tax Clearance Certificate issued by the South African Revenue Services 
 
 
3.   Other documents that will be incorporated into the contract 
 

S. Execution Programme 
T. Contractor’s Health and Safety Declaration 

U. Contractor’s Safety Plan 

V. Proforma Notification form in terms of the Occupational Health and Safety Act 1993, 

Construction Regulations, 2014 

    NB: Mandatory documents will also be used for the evaluation 
 
 
 
4 The offer portion  
 
Part C1 Agreements and Contract Data 

Part C2 Pricing Data  
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T2.2 LIST OF RETURNABLE DOCUMENTS 
 

The tenderer must complete the following returnable documents: 
 

1.   Returnable Schedules required only for tender evaluation purposes 
 

A. Record of Addenda to Tender Documents 
B. Proposed amendments and qualifications 
C. Preferencing Schedule: Specific goals  
D. Compulsory Declaration 
E. Municipal declaration and returnable documents 
F. Certificate of Attendance at a Tender Site Meeting 
G. Certificate of Authority of Joint Ventures/ Close   corporations/ Partnership/ Company/ Sole 

proprietor (Certified Copies of the Identity Documents in the Case of sole proprietor) 
H. Registration Certificates of Entities – Joint Ventures/ Close corporations/ partnership/ Company/ 

Sole Proprietor 
I. Schedule of Tenderer’s Experience 
J. Schedule of Key Personnel 
K. Format of Curriculum Vitae (CV) L.   Schedule of Sub-Contractors 
L. Schedule of Proposed Subcontractors 
M. Schedule of plant and equipment 
N. Copy of Workmen’s Compensation Registration Certificate (or proof of payment of contributions 

in terms of the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993) 
 
 

2.   Other documents required only for tender evaluation purposes 
 

O. Competence Achievement Schedule 
P. Specific goals in terms of Preferential Procurement Regulations 2022 

Q. Form of Intent to offer a Performance Guarantee 

R. An Original Tax Clearance Certificate issued by the South African Revenue Services 
 
 

3.   Other documents that will be incorporated into the contract 
 

S. Execution Programme 
T. Contractor’s Health and Safety Declaration 

U. Contractor’s Safety Plan 

V. Proforma Notification form in terms of the Occupational Health and Safety Act 1993, Construction 

Regulations, 2014.
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ANNEXURE A. : RECORD OF ADDENDA TO TENDER DOCUMENTS 
 

 

We confirm that the following communications received from the Employer before the submission of this tender 
offer, amending the tender documents, have been taken into account in this tender offer: 

  

Date 
 

Title or Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

 
 

Attach additional pages if more space is required. 
 
 

Signed                                                                             Date 
 
 
 

Name                                                                        Position 
 
 
 

Tenderer: ...............................................................................................................................................................
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ANNEXURE B. : PROPOSED AMENDMENTS AND QUALIFICATIONS 

 
The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this 
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to his 
tender and reference such letter in this schedule. 

 
 
The Tenderer’s attention is drawn to clause 5.8 of SANS 10845-3 regarding the employer’s handling of material 
deviations and qualifications. 

  

Page 
 

Clause or item 
 

Proposal  

   

 
 
 
 

Signed                                                                             Date 
 
 
 

Name                                                                        Position 
 
 
 

Tenderer: 
...............................................................................................................................................................
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ANNEXURE C. ANNEXURE C: PREFERENCING SCHEDULE:  

 

 
1.  GENERAL CONDITIONS 
1.1  The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 
included). 
 

1.2 To be completed by the organ of state 
 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 90/10 preference point system. 
 

b) The applicable preference point system for this tender is the 80/20 preference point system. 
 

c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ 
highest acceptable tender will be used to determine the accurate system once tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded 

for:  

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state: 
The maximum points for this tender are allocated as follows: 

 POINTS 
PRICE 90 
SPECIFIC GOALS 10 
Total points for Price and SPECIFIC GOALS  100 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to 
claim points for specific goals with the tender, will be interpreted to mean that preference points for 
specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at 
any time subsequently, to substantiate any claim in regard to preferences, in any manner required by 
the organ of state. 

2. DEFINITIONS 
(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation 

to provide goods or services through price quotations, competitive tendering process or any other 
method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all applicable 
taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ 
of state in response to an invitation for the origination of income-generating contracts through any 
method envisaged in legislation that will result in a legal agreement between the organ of state and a 
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and 
disposal of assets and concession contracts, excluding direct sales and disposal of assets through 
public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   
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3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  
 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎&𝟏 − 𝑷𝒕#𝑷𝒎𝒊𝒏
𝑷𝒎𝒊𝒏

) or 𝑷𝒔 = 𝟗𝟎 &𝟏 − 𝑷𝒕#𝑷𝒎𝒊𝒏
𝑷𝒎𝒊𝒏

) 
 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 
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4          Declaration 

 
 

The tenderer declares that 
a)        the tendering entity is a level contributor as stated in the submitted evidence of qualification as at the closing 

date for submissions 
b)        the tendering entity has been measured in terms of the following code (tick applicable box) 

 

□     Generic code of good practice 
 
 

□     Other – specify .  .  .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
 

c)         the contents of the declarations made in terms of a) and b) above are within my personal knowledge and are 
to the best of my belief both true and correct 

 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the tenderer confirms that he / 
she understands the conditions under which such preferences are granted and confirms that the tenderer satisfies the 
conditions pertaining to the granting of tender preferences. 

 
 
 
 
 

Signature: ...............................................................................................................................………. 

Name: .......................................................................................................................................……… 

Duly authorised to sign on behalf of: ............................................................................................……… 

Telephone: ...................................................................... 

Fax: .......................................................................    Date: ....................................................................... 
 
 

Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Signature of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

Note: 1)   Failure to complete the declaration will lead to the rejection of a claim for a preference 
 

2)    Supporting documentation of the abovementioned claim for a preference must be submitted with the 
tender submission to be eligible for a preference
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ANNEXURE D. : COMPULSORY DECLARATION 
 

The following particulars must be furnished. In the case of a joint venture, separate declaration in respect of 
each partner must be completed and submitted. 
Section 1: Enterprise Details 

 
Name of enterprise: 

Contact person: 

Email: 

Telephone: 

Cell no 

Fax: 
 

Physical address 
 

Postal address 

Section 2:   Particulars of companies and close corporations 
 

Company / Close Corporation registration number 

Section 3:   SARS Information 
 

Tax reference number 
 

VAT registration number:                                                                       State Not Registered if not registered for VAT 

Section 4:   CIDB registration number 
 

CIDB Registration number (if applicable) 

Section 5: National Treasury Central Supplier Database 

 Supplier number   
Unique registration reference number  

Section 6: Particulars of principals 
principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a company established 
in terms of the Companies Act of 2008 (Act No. 71 of 2008) or a member of a close corporation registered in terms of the 
Close Corporation Act, 1984, (Act No. 69 of 1984). 

 
 

Full name of principal                     Identity number                               Personal tax reference number 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Attach separate page if necessary 
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Section 7:  Record in the service of the state 
Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the last 12 
months in the service of any of the following:

 

   a member of any municipal council 
   a member of any provincial legislature 
   a member of the National Assembly or 

the National Council of Province 
   a member of the board of directors of 

any municipal entity 
   an    official    of    any    municipality    or 

municipal entity 

 

   an employee of any department, national or provincial 
public entity or constitutional institution within 
the meaning of the Public Finance Management Act 
of 
1999 (Act No. 1 of 1999) 

 a member of an accounting authority of any national 
or provincial public entity 

    an employee of Parliament or a provincial legislature

 

If any of the above boxes are marked, disclose the following: 
 

Name of principal Name of institution, public office, board or organ 
of state and position held 

Status of service 

(tick appropriate column) 

Current Within last 
12 months 

    

    

    

    

    

*insert separate page if necessary 
 

Section 8:  Record of family member in the service of the state 
family member: a person’s spouse, whether in a marriage or in a customary union according to indigenous law, domestic 
partner in a civil union, or child, parent, brother, sister, whether such a relationship results from birth, marriage or adoption 

 
Indicate by marking the relevant boxes with a cross, if any family member of a principal as defined in section 
5 is currently or has been within the last 12 months been in the service of any of the following:

 
   a member of any municipal council 
   a member of any provincial legislature 
   a member of the National Assembly or 

the National Council of Province 
   a member of the board of directors of 

any municipal entity 
 an    official    of    any    municipality    or 

municipal entity 

 
   an employee of any provincial department, national or 

provincial p u b l i c  e n t i t y  o r  c o n s t i t u t i o n a l    
institution within    the    meaning    of    the    Public    
Finance Management Act, 1999 (Act 1 of 1999) 

 a member of an accounting authority of any national 
or provincial public entity 

    an employee of Parliament or a provincial legislature

 
Name of family member Name of institution, public office, board or 

organ of state and position held 
Status of service 
(tick appropriate 
column) 

Current Within last 
12 months 

    

    

    

    

*insert separate page if necessary
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Section 9: Record of termination of previous contracts with an organ of state 
Was any contract between the tendering entity including any of its joint venture partners terminated during the 
past 5 years for reasons other than the employer no longer requiring such works or the employer failing to make 
payment in terms of the contract. 
  Yes                No (Tick appropriate box) 

If yes, provide particulars (interest separate page if necessary) 
 

Section 10: Declaration 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the tendering entity confirms   
that the contents of this Declaration are within my personal knowledge, and save where stated otherwise in 
an attachment hereto, are to the best of my belief both true and correct, and: 
i)   neither the name of the tendering entity or any of its principals appears on: 

a)   the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt 
Activities Act of 2004 (Act No. 12 of 2004) 

b)  National Treasury’s Database of Restricted Suppliers (see www.treasury.gov.za) 
ii)  neither the tendering entity of any of its principals has within the last five years been convicted of fraud or 

corruption by a court of law (including a court outside of the Republic of South Africa); 
iii) any principal who is presently employed by the state has the necessary permission to undertake remunerative 

work outside such employment (attach permission to this declaration); 
iv) the tendering entity is not associated, linked or involved with any other tendering entities submitting tender 

offers 
v) has not engaged in any prohibited restrictive horizontal practices including consultation, communication, 

agreement, or arrangement with any competing or potential tendering entity regarding prices, geographical 
areas in which goods and services will be rendered, approaches to determining prices or pricing parameters, 
intentions to submit a tender or not, the content of the submission (specification, timing, conditions of contract 
etc.) or intention to not win a tender; 

vi)  has no other relationship with any of the tenderers or those responsible for compiling the scope of work 
that could cause or be interpreted as a conflict of interest; 

vii) neither the tenderer or any of its principals owes municipal rates and taxes or municipal service charges to 
any municipality or a municipal entity and are not in arrears for more than 3 months; 

viii) SARS may, on an on-going basis during the term of the contract, disclose the tenderer’s tax compliance 
status to the Employer and when called upon to do so, obtain the written consent of any subcontractors 
who are subcontracted to execute a portion of the contract that is entered into in excess of the threshold 
prescribed by the National Treasury, for SARS to do likewise. 
 

 
 
 

Signed                                                                                 Date 
 

 
 

Name                                                                            Position 
 

 
 

Enterprise name 
 

 
NOTE 1 The Standard Conditions of Tender contained in SANS 10845-3 prohibits anticompetitive practices (clause 3.1) and 
requires that tenderers avoid conflicts of interest, only submit a tender offer if the tenderer or any of his principals is not under 
any restriction to do business with employer (4.1.1) and submit only one tender either as a single tendering entity or as a 
member in a joint venture (clause 4.13.1). Clause 5.7 also empowers the Employer to disqualify any tenderer who engages in 
fraudulent and corrupt practice. Clause 3.1 also requires tenderers to comply with all legal obligations. 

 
NOTE 2: Section 30(1) of the Public Service Act, 1994, prohibits an employee (person who is employed in posts on the 
establishment of departments) from performing or engaging remunerative work outside his or her employment in the relevant 
department, except with the written permission of the executive authority of the department. When in operation,  Section 8(2) of 
the Public Administration Management Act, 2014, will prohibit an employee of the public administration (i.e. organs of state and 
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all national departments, national government components listed in Part A of Schedule 3 to the Public Service Act, provincial 
departments including the office of the premier listed in Schedule 1 of the Public Service Act and provincial departments listed 
in schedule 2 of the Public Service Act, and provincial government components listed in Part B of schedule 3 of the Public Service 
Act) or persons contracted to executive authorities in accordance with the provisions of section 12A of the Public 
 
Service Act of 1994 or persons performing similar functions in organs of state from conducting business with the State or to be a 
director of a public or private company conducting business with the State. The offence for doing so is a fine or imprisonm ent for 
a period not exceeding 5 years or both. It is also a serious misconduct which may result in the termination of employment by the 
employer. 

 
NOTE 3: Regulation 44 of Supply Chain Management regulations issued in terms of the Municipal Finance Management Act of 
2003 requires that organs of state and municipal entities not award a contract to a person who is the service of the state, a director, 
manager or principal shareholder in the service of the state or who has been in the service of the state in the previous twelve 
months. 

 
NOTE: 4: Regulation 45 of Supply Chain Management regulations requires a municipality or municipal entity to disclose in the 
notes to the annual statements particulars of any award made to a close family member in the service of the state. 

 
NOTE:  5 Corrupt activities which give rise to an offence in terms of the Prevention and Combating of Corrupt Activities Act of 
2004) include improperly influencing in any way the procurement of any contract, the fixing of the price, consideration or other 
moneys stipulated or otherwise provided for in any contract and the manipulating by any means of the award of a tender. 

 
NOTE: 6 Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice including agreements between parties 
in a horizontal relationship which have the effect of substantially preventing or lessening competition, directly or indirectly fixing 
prices or dividing markets or constitute collusive tendering. Section 5 also prohibits restrictive vertical practices. Any restrictive 
practices that are suspicious will be reported to the Competition Commission for investigation and possible imposition of 
administrative penalties.
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ANNEXURE E. : MUNICIPAL DECLARATION AND RETURNABLE DOCUMENTS 

 

The following particulars must be furnished in relation to tenders for municipalities and municipal entities where: 
a)         consultancy services are required; and 
b)         goods, services or a combination thereof where the estimated total of the prices exceeds R 10 million 

including VAT. 
In the case of a joint venture, separate municipal declarations and returnable documents shall be submitted in 
respect of each partner. 

 
Section 1: Enterprise Details 

Name of enterprise: 

Contact person: 

Email: 

Telephone: 

Cell no 

Fax: 
 

Physical address 
 

Postal address 

 
Section 2: Declaration for consultancy services: 
The enterprise has been awarded the following consultancy services by an organ of state during the last five 
years. 

 
Name of organ of state                                                  Estimated        Nature of service, e,g,             Service similar 

number of       quantity surveying                   to required 
contracts                                                            service (yes / 

no)? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attach separate page as necessary 

 
Section 3 Goods, services or a combination thereof where the estimated total of the prices exceeds R 10 
million including VAT 

 
I / we certify that 

 
1) (tick one of the boxes): 

 

□      the enterprise is not required by law to prepare annual financial statements for auditing 
 

□  the enterprise is required by law to have audited annual financial statements and attached the audited 
financial statements for the past three financial years, or since the establishment as the enterprise 
was established within the past three years. 
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. % 

 
 
 
 

Signed                                                                               Date 
 

 
 

Name                                                                          Position 
 

 
 

Enterprise name 

 
2)         the enterprise and its directors has / have no undisputed commitments for municipal services towards a 

municipality or other service provider in respect of which payment is overdue for more than 30 days (i.e.: 
all municipal accounts are paid up to date); 

 
 

3)        source of goods and / or services: 
 

(tick one of the boxes and insert percentages if applicable): 
 

□     goods and / or services are sourced only from within the Republic of South Africa 
 

□                  % of the total cost of goods and / or services will be sourced from outside the 
Republic of South Africa and the percentage of payment from the municipality or municipal 

entity which is expected to be transferred out of the Republic is 

I furthermore confirm that the following contracts were awarded to the enterprise by an organ of state during 
the last five years and attached particulars of any material non-compliance or dispute concerning the execution 
of such contracts: 

  
Name of organ of state 

 
Estimated 
number of 
contracts 

 
Nature of contracts 

 

   

   

   

   

   

   

   

   

 
Attach separate page as necessary  

 
I, the undersigned who warrants that I am duly authorised on behalf of the tendering entity, hereby declare that 
the contents of this Declaration are within my personal knowledge, and save where stated otherwise are to the 
best of my belief both true and correct 
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ANNEXURE F. :  CERTIFICATE OF ATTENDANCE AT A TENDER SITE MEETING 
 
 

This is to certify that (Tenderer) 
 
…………………………………………………………………..………...………………………………………... 
 

 

Of (address).............................................................................................................................................. 
 
.....................................................……….................................................................................................. 

 

was represented by the person(s) named below at the compulsory meeting held for all tenderers at 
Municipal Fleet Centre / Workshop (5 Eind Street Groblersdal 0470). 

 
 

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the site of 
the works and / or matters incidental to doing the work specified in the tender documents in order for 
me / us to take account of everything necessary when compiling our rates and prices included in the 
tender. 

 
 

Particulars of person(s) attending the meeting: 

1.Name: .................................………….....................  

 

Signature: .............….............................................. 

 
 
Capacity: ................................................................ 
 

 
2. Name: …......................................………….………  

 

Signature: .......................…........................................ 

 
 
Capacity: .................................................................... 

 
 

 
 
 
 
 
 
 
 
 
 
 

 
 



   

THE TENDER 
Project No. EMLM 01/2024 

Upgrading of kgobokwane Kgapamadi Roads and Stormwater Control  

Bid T40 of T 67     T2.2 
Part T2: Returnable Schedules     Returnable Schedules to be Completed by Tenderer 

 
ANNEXURE G. CERTIFICATE OF AUTHORITY OF JOINT VENTURES/ CLOSE 

CORPORATIONS/ PARTNERSHIP/ COMPANY/ SOLE PROPRIETOR 
(CERTIFIED COPIES OF THE IDENTITY DOCUMENTS IN THE CASE 
OF SOLE PROPRIETOR) 

 
Indicate the status of the Tenderer by ticking the appropriate box hereunder. The Tenderer must 
complete the certificate set out below for the relevant category. 

 
(I) 

COMPANY 
(II) 

CLOSE 
CORPORATION 

(III) 
PARTNERSHIP 

(IV) 
JOINT VENTURE 

(V) 
SOLE 

PROPRIETOR 
     

 
 
 
 

(I)         Certificate for Company 
 

 
 

I, ………………………………………, chairperson     of      the      Board     of      Directors     of 
 

....................................................................., hereby confirm that by resolution of the Board (copy 
attached) taken on ......................... 20......, Mr./Ms. ..................................., acting in the capacity 

of 

.........................................................., was authorized to sign all documents in connection with the 

tender for Bid No. 95/2017 and any contract resulting from it on behalf of the company. 
 
 
 

Chairman: ......................................................................................................... 
 
 
 

As Witnesses: 1...................................................................................... 
 
 

2...................................................................................... 
 
 

Date: ..................................
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(II)        Certificate for Close Corporation 

 
 

We, the undersigned, being the key members in the business trading as ............................... 
 

......................................... hereby authorize Mr./Ms.  .………………...., act ing in the capacity of 
................................................................................, to s ign all documents in connect ion with 
the tender for Bid No. 95/2017 and any contract resulting from it on our behalf. 

 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

 
Note:  This certificate is to be completed and signed by all of the key members upon whom 

rests the direction of the affairs of the Close Corporation as a whole. 
 
 

(II)        Certificate for Partnership 
 
 

We, the     undersigned, being     the     key     partners     in     the     business     trading     as, 
............................................………………., hereby authorize Mr./Ms. ............................……., 

 

acting in the capacity of …………………………………..., to sign all documents in connection with the 
tender for Bid No. 95/2017 and any contract resulting from it on our behalf. 

 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

 
 

Note:  This certificate is to be completed and signed by all of the key partners upon whom 
rests the direction of the affairs of the Partnership as a whole.
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(IV)      Certificate for Joint Venture 

 
This Returnable Schedule is to be completed by joint ventures. 

 
We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr./Ms. . . . 

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .., authorized signatory of the company . . . . . . . . . . . . . . .. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ., acting in the capacity ty of lead 
partner, to sign all documents in connection with the tender offer and any contract resulting from it on 
our behalf. 

 
 

NAME OF FIRM ADDRESS DULY             AUTHORISED 
SIGNATORY 

Lead partner  Signature. . . . . . . . . . . .. 
Name ……. 
Designation 

  Signature. . . . . . . . . . . .. 
Name ……. 
Designation 

  Signature. . . . . . . . . . . .. 
Name ……. 
Designation 

  Signature. . . . . . . . . . . .. 
Name ……. 
Designation 

 
Note:  This certificate is to be completed and signed by all of the key partners upon whom 

rests the direction of the affairs of the Joint Venture as a whole. 
 
 
 

(V)        Certificate for Sole Proprietor 
 
 

I, .............................................., hereby confirm that I am the sole owner of the Business 
 

trading as …………………………………………………........................ 
 
 

Signature of Sole owner: .................................................. 
 

As Witnesses:                                                                                Date: 
 
 

1.....................................................................                   ......................................... 
 

2. ...................................................................                   ........................................
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ANNEXURE H. :  REGISTRATION CERTIFICATE OF AN ENTITY 

 
[Important note to Tenderer: Registration Certificates for Companies, Close Corporations and 
Partnerships, and ID documents for Sole Proprietors, must be attached here. In the case of a 
Joint Venture, a copy of a duly signed Joint Venture Agreement must be included]
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ANNEXURE I. : SCHEDULE OF THE TENDERER’S EXPERIENCE 
 
 

 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

 
CONSULTING 

ENGINEER: CONTACT 
PERSON AND 

TELEPHONE NUMBER 

 
 

NATURE OF 
WORK 

 
VALUE OF 

WORK 
(inclusive of 

VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED 

     

     

     

     

     

     

 
 
 
 

Signed                                                                             Date 
 
 
 

Name                                                                        Position 
 
 
 

Tenderer: 
............................................................................................................................................................. 
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ANNEXURE J. : SCHEDULE KEY PERSONNEL 
 

In terms of the Project Specification and the Conditions of Tender, unskilled workers may 
only be brought in from outside the local community if such personnel are not available 
locally. 

 
The Tenderer shall list below the personnel which he intends to utilize on the Works, including 
key personnel which may have to be brought in from outside if not available locally. 

 
 

 
 
 
 

CATEGORY OF 
EMPLOYEE 

NUMBER OF PERSONS 

KEY PERSONNEL, 
PART OF THE 

CONTRACTOR'S 
ORGANISATION 

 
KEY PERSONNEL TO 
BE IMPORTED IF NOT 
AVAILABLE LOCALLY 

UNSKILLED 
PERSONNEL TO BE 
RECRUITED FROM 

LOCAL COMMUNITY 
 

HDI 
 

NON-HDI 
 

HDI 
 

NON-HDI 
 

HDI 
 

NON-HDI 

 
Site Agent, Project 
Managers 

      

 

Foremen, Quality 
Control and Safety 
Personnel 

      

 
Technicians, 
Surveyors, 
etc. 

      

 
Artisans and other 
Skilled workers 

      

 
 
Plant Operators 

      

 
 
Unskilled Workers 

      

Others: ......................... 
 

..................................... 
 

....…..………………… 
 

…………. 

      

 
Signed                                                                             Date 

 
 
 

Name                                                                        Position 
 
 
 

Tenderer: ............................................................................................................................................... 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
................................................................………….                                                 .…………............. 
Signature of person named in the schedule                                                             Date
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ANNEXURE K. : FORMAT OF CURRICULUM VITAE OF KEY PERSONNEL 
  

Provide separate forms for each position listed in the Form: Key Personnel 
 

Site Foreman 
 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
................................................................………….                                                 .…………............. 
Signature of person named in the schedule                                                             Date
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ANNEXURE K: FORMAT OF CURRICULUM VITAE OF KEY PERSONNEL 

 
Provide separate forms for each position listed in the Form: Key Personnel 

 
Safety Officer 

 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
................................................................………….                                                 .…………............. 
Signature of person named in the schedule                                                             Date
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ANNEXURE L. : SCHEDULE OF PROPOSED SUBCONTRACTORS 
 

 

We notify you that it is our intention to employ the following Subcontractors for work in this contract. 
 

If we are awarded a contract, we agree that this notification does not change the requirement for us to 
submit the names of proposed Subcontractors in accordance with requirements in the contract for such 
appointments. If there are no such requirements in the contract, then your written acceptance of this list 
shall be binding between us. 

 

We confirm that all Subcontractors who are contracted to construct a house are registered as home 
builders with the National Home Builders Registration Council. 

 Name and address of 
proposed Subcontractor 

Nature and extent of work Previous experience with 
Subcontractor. 

    

    

    

    

    

 
 
 

Signed                                                                     Date 
 
 

Name                                                               Position 
 
 

Tenderer
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ANNEXURE M. : SCHEDULE OF PLANT AND EQUIPMENT 
 

 
 

 
The following are lists of major items of relevant equipment that I / we presently own or lease and will 
have available for this contract or will acquire or hire for this contract if my / our tender is accepted. 

 
(a)        Details of major equipment that is owned by and immediately available for this contract. 

 
Quantity Description, size, capacity, etc. 

  

Attach additional pages if more space is required. 
 

(b)    Details of major equipment that will be hired, or acquired for this contract if my / our tender is 
acceptable. 

 
Quantity Description, size, capacity, etc. 

  

Attach additional pages if more space is required. 
 
 
 
 

Signed                                                                     Date 
 

 
 

Name                                                               Position 
 

 
 

Tenderer 
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ANNEXURE N. : PROOF OF WORKMEN’S COMPENSATION REGISTRATION 
CERTIFICATE 

 
The Tenderer must attach hereto proof of compliance with the relevant requirements of the 
compensation for Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) OR proof 
of payment of contributions in terms of the Compensation for Occupational injuries and 
Diseases Act No.130 of 1993.



THE TENDER 
Project No. EMLM 01/2024 

Upgrading of kgobokwane Kgapamadi Roads and Stormwater Control  

Bid T51 of T 66     T2.2 
Part T2: Returnable Schedules     Returnable Schedules to be Completed by Tenderer 

ANNEXURE O. : COMPETENCE ACHIEVEMENT SCHEDULES 
 
 

Functionality Points will be spread as follows (100 points maximum): 
 
  

TABLE A1: COMPANY EXPERIENCE 
 

Evaluation shall be based on the largest projects executed in the past five years. Only experience 
from the tendering entity, and not by staff members, shall be considered. 

 
 

    Company Experience in Bridge and road construction– 50 points 
 

i)    Evaluation shall be based on the five largest projects executed in the past five years. 
 

Only experience from the tendering entity, and not by staff members, shall be taken into 

account. 
 

  Relevant Overall Experience of Company – 50 points 
 

 
Company Experience 

Returnable 
 

schedule Ref 

 
Points 

A)  Provide the names of two (2) current/recent 
 

contactable references for each category 
that the bidder has tendered for. The 
information provided include: 

    Customer 
 

    company name 
 

    contact person 
 

    address 
 

    phone number 
 

    contract value 
 

    duration of contract 
 

    brief description of the services provided 
Attach five (5) appointment letters and 
completion certificates 

Annexure O: 
Competence 
Achievement 
Schedules 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
50 
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TABLE A2: FINANCIAL REFERENCES 
 

This will be assessed against Bank ratings as follows (If a bank letter is submitted, it 
should be specific to this project and not older than 30 days): 

    Mandatory audited financial statements 
 

 
FINANCIAL REFERENCE 

 
Returnable 

schedule Ref 

 
Bank 
Rating 

 
Score 

Very Good – indisputable for enquiries  
 
 
 
TABLE A2: 
FINANCIAL 
REFERENCES 

 
A 

 
1
0 

Good – Good for the amount of work  
B 

 
10 Adequate – Good for the amount strictly in accordance with 

business 
 

C 
 

10 
Poor – Reasonable business risk (additional motivation will 
be required prior appointment) 

 
D 

 
8 

Inadequate and risky  
E 

 
3 Contractor’s letter of intent from a registered financial 

institution of guarantor in the amount of 10% for surety 
  

5 
 

Ability of the contractor to finance working capital requirements before the first claim is paid by the 
client (The bank letter submitted should not be older than 3 months). 

 
 

TABLE A3: CONSTRUCTION TEAM KEY PERSONNEL 
 

Construction Team Key Personnel – 20 points 
 
 

i) Project Manager 
 

Project Manager is required to have a N.D Civil Engineering or higher qualification and 
have 5-10 years construction experience with a minimum of 4 years in road and bridge 
construction experience in a project managers role, as indicated below: 
 

YEARS 
EXPERIENCE 

 
0-4 

 
5-6 

 
7-8 

 
9-10 

POINTS 0 4 6 8 

 
 

 

 
ii)   Contracts Manager/Site Agent 

 
Site Agent is required to have a N.D Civil Engineering or higher qualification and have 3-10 
years construction experience with a minimum of 2 years in road and bridge construction 
experience in a contract’s managers role, as indicated below 

 
YEARS 
EXPERIENCE 

 
0

-
2 

 
3-4 

 
5-6 

 
 

7-10 
POINTS 0 4 5 6 

 
 

iii)  Safety Officer 
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Safety officer on permanent/contract basis, with a Safety Management or Environmental 
Health Certificate or Equivalent qualification or related qualification with experience in 
road projects of not less than two (2) years. Points will be allocated on a pro-rata basis for 
experience between 2 to 6 years, as indicated below: 
 
YEARS 
EXPERIENCE 

 
0-3 

 
3-5 

 
6-10 

POINTS 0 4 6 

 
 

TABLE A4: PLANT AND EQUIPMENT 
 

  

 
TARGETED GOALS 

 

 

TENDERED GOAL 

 

 

POINTS 
CLAIMED BY 
TENDERER 

 

 

ALLOCATED 
POINTS 

1 2 x TLB (1.5 points per TLB) 3   

2 2 x Grader (2points per grader) 4   

3 3 x Roller     (1 point per roller) 3   

4 4 x (10m3) Tipper Trucks)  

(1point per tipper truck) 

4   

5 2 x Water tankers (1point per water 

tanker) 

2   

6 2 Excavators (2 points per excavator) 4   

 SUB-TOTAL: Plant and Equipment 20   

 
 
 

SUMMARY OF THE COMPETENCE ACHIEVEMENT SCHEDULE (FUNCTIONALITY) 
 

Number DESCRIPTION MAXIMUM 
POINTS TO BE 
ALLOCATED 

POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

 

1 
 

Company Experience 
 

50   
 

2 
 

Financial References 
 

10   
 

3 
 

Construction Team Key Personnel 
 

20   
 

4 
 

Plant and Equipment 
 

20   

 SUB-TOTAL: 100   
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ANNEXURE P. : SPECIFIC GOALS  

 

 
 

SPECIFIC GOALS IN TERMS OF PREFERENTIAL PROCUREMENT REGULATION 2022     
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ANNEXURE Q. : FORM OF INTENT TO PROVIDE A PERFORMANCE GUARANTEE 

 
The Tenderer must attach hereto a letter from the bank with whom he has made the necessary 
arrangements, to the effect that the said bank or institution will be prepared to provide the 
required performance guarantee when asked to do so. 

 
PRO-FORMA FOR A PERFORMANCE GUARANTEE 

 
 

PERFORMANCE GUARANTEE 
 

Employer: (Name and Address) ……………………………………………………………………………… 
 
 

……………………………………………………………………………………………………………………… 
 
 

Bid No: ……………………………………………… 
 
 

(Contract title) ……………………………………………………………………………………………………. 
 
 

WHEREAS 
……………………………………………………………………………………………………….. 

 
(hereinafter referred to as “the Employer”) entered into, a Contract with 

 
……………………………………………………………………………………………………………………… 

 
(hereinafter called “the Contactor”) on the   ………….……….…day of   ……………….……………. 
20… 
for the construction of (Contract Title) 

 
……………………………………………………………………………………………………………………… 

 
at 
…………………………………………………………………………………………………………………... 

 
AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with 
security by way of a guarantee for the due and faithful fulfilment of such Contract by the Contractor; 

 
AND WHEREAS …………………………………………………………………. (hereinafter referred to 
as “the Guarantor”) Has/have at the request of the Contractor, agreed to give such guarantee; 

 
NOW THEREFORE WE, 
……………………………………………………………………………………….. 

 
Do hereby guarantee and bind ourselves jointly and severally as Guarantor and Co-Principal Debtors 
to the Employer under renunciation of the benefits of division and exclusion for the due and faithful 
performance by the Contractor of all the terms and conditions of the said Contract, subject to the 
following conditions: 
 
 

1. The Employer shall, without reference and/or notice to us, have complete liberty of action 
to act in any manner authorized and/or contemplated by the terms of the said Contract, 
and/or to agree to any modifications, variations, alterations, directions or extensions of 
the Completion Data of the Works under the said Contract, and that its rights under this 
guarantee shall in no way be prejudiced nor our liability hereunder be affected by reason 
of any steps which the Employer may take under such Contract, or of any modification, 
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variation,  alterations  of  the  Completion  Date  which  the  Employer  may  make,  give, 
concede or agree to under the said Contract. 

 
2.         This guarantee shall be limited to the payment of a sum of money 

 
3. The Employer shall be entitled, without reference to us, to release any guarantee held by 

it, and to give time to or compound or make any other arrangement with the Contractor. 
However, upon receipt by us of an authenticated copy of the Certificate of Completion in 
terms of the Contract, the amount of liability shall be reduced by 50%, which shall be in 
force until the issue of the Final Approval Certificate at expiry of the Defects Liability 
Period 

 
4. This guarantee shall remain in full force and effect until the issue of the Certificate of 

Completion in terms of the Contract, unless we are advised in writing by the Employer 
before the issue of the said Certificate of his intention to institute claims, and the 
particulars thereof, in which event this guarantee shall remain in full force and effect until 
all such claims have been paid or liquidated. 

 
5.         Our total liability hereunder shall not exceed the sum of 

 
 

……………………………………………………………………………………………………….. 
…………………………………………………………………………………………… (in words) 

R ………………………………………………………………………………………. (in figures) 

 
(10 % of the tender sum) which amount I/we agree to hold at your disposal. 

 
6. The Guarantor reserves the right to withdraw from this guarantee by depositing the 

Guaranteed Sum with the beneficiary, whereupon the Guarantor’s liability hereunder shall 
cease. 

 
I/We declare that I/we, on behalf of the Guarantor, waive the legal exceptions available 
to a guarantor and undertake to pay the said amount or such portion thereof as may be 
demanded, immediately on receipt of a written demand from you. 

 
A certificate under your hand shall be sufficient and satisfactory evidence as to the amount 
of the Guarantor's liability for the purpose of enabling provisional sentence or any similar 
relief to be obtained against the Guarantor. 

 
This guarantee is neither negotiable nor transferable, and must be surrendered to the 
Guarantor in the event of the full amount of the Guarantee being paid to the Employer. 

 
7. I/We hereby choose our address for the serving of all notices for all purposes arising here 

from as 
 

………………………………………………………………………………………………………... 
 
 
…………………………………………………………………………………………………….. 

 

 
 
 
IN WITNESS WHEREOF this guarantee has been executed by us at ……………………………………. 

 
 

on this …………………………………………      day of …………….……………………………… 20.......... 
 
 
 
 

As witnesses: 
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1.    ………………………………………….…           Signature ...……………...………………………………. 

 
 

2.    …………………………………………….           Signature …………………………………………………. 
 
 

Duly authorized to sign on behalf of (Guarantor) ……………………………………………………… 

Address 

…………………………………………………... 

………………………………………………… 
 

……………………………………………………
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ANNEXURE R. : TAX CLEARANCE CERTIFICATE 

 
Tax Clearance Certificate obtained from SARS to be inserted here. 

 
 

IMPORTANT NOTES: 
 

1.   The following is an abstract from the Preferential Procurement Regulations 2001 promulgated 
with the Preferential Policy Framework Act No 5 of 2000: 

 
Tax clearance certificate 

 
16. No contract may be awarded to a person who has failed to submit an original Tax 

Clearance Certificate from the South African Revenue Service (“SARS”) certifying the 
taxes of that person to be in order or that suitable arrangement have been made with 
SARS." 

 
2.   Before entering into a contract with a successful Tenderer, the Employer will confirm with the 

CIDB that the Tenderer’s registration is active and the expiry date of the tax certificate 
 

3.   The ST 5.1 form, Application for Tax Clearance Certificate (in respect of tenders), must be 
completed by the tenderer in every detail and submitted to the Receiver of Revenue 
where the tenderer is registered for income tax purposes.  The Receiver of Revenue will then 
furnish the tenderer with a Tax Clearance Certificate that will be valid for 12 months from date 
of issue.   This Tax Clearance Certificate must be submitted in the original with the 
tender before the closing time and date of the tender. 

 
Each party to a Consortium / Joint Venture / Subcontractors must complete a separate Tax 
Clearance Certificate. 

 
Failure to submit an original and valid Tax Clearance Certificate ISSUED BY SARS WITH YOUR 
BID DOCUMENT AT THE TIME OF CLOSING will invalidate the tender.
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APPLICATION FORM FOR TAX CLEARANCE CERTIFICATE] 
 

(IN RESPECT OF TENDER) 
 
 
 

1.  NAME OF TAXPAYER/TENDERER:    …………………………….…………………………………….... 
 
 

2.  TRADE NAME:   ……………………………………………………................................................…………….… 
 
 

3.  IDENTIFICATION No. (if applicable): 
 
 

4.  COMPANY/CLOSE CORPORATION REG No.: 
 
 

5.  INCOME TAX REFERENCE No.           : 
 
 

6.  VAT REGISTRATION No.                                      : 
 
 

7.  PAYE EMPLOYERS REG No. (if applicable)        : 
 
 

NB:  Copy of the tender request must be attached to this application. 
 

CONTACT PERSON REQUIRING TAX CLEARANCE CERTIFICATE: 

SIGNATURE: ........................................................................................................... 

NAME:  ........................................................................................................... 

TELEPHONE NUMBER                   :          CODE:  ..............  NUMBER:  ........................................................... 

ADDRESS                                        :          ........................................................................................................... 

........................................................................................................... 
 
 

DATE                                              :           200. ......../....../...... 
 

Please note that the Commissioner for the South African Revenue Service (SARS) will not exercise his discretionary 
powers in favour of any person with regard to any interest, penalties and/or additional tax leviable due to the late or 
underpayment of taxes, duties or levies or the rendition of returns by any person. 

 
 

NAME OF PERSON RESPONSIBLE FOR CONTRACT: .............................................................................. 
 

 
(ST 5.1) March 1999 

 
NB: This is a pro forma application form that has to be submitted to SARS to enable them 

to issue the required Tax Clearance Certificate. The original and valid Tax Clearance 
Certificate furnished by the Receiver of Revenue must be submitted with the tender (to 
be attached to the next page).
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TAX CLEARANCE CERTIFICATE 
 

[Tax Clearance Certificate obtained from SARS to be attached here]
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ANNEXURE S. : EXECUTION PROGRAMME 
 

The Tenderer shall detail below or attach a preliminary programme reflecting the proposed sequence 
and tempo of execution of the various activities comprising the work for this Contract.    The 
programme shall be in accordance with the information supplied in the Contract, requirements of the 
Project Specifications and with all other aspects of the Tender. 

 
 

 
PROGRAMME 

 
 

ACTIVITY 
WEEKS / MONTHS 

              

               

               

               

               

               

               

               

               

               

               

               

               

               

               

 
[Note: The programme must be based on the completion time as specified in the Contract 
Data.  No other completion time that may be indicated on this programme will be regarded as 
an alternative offer, unless it is listed in Table (b) of the Form hereafter and supported by a 
detailed statement to that effect, all as specified in the Tender Data] 

 
 
 
 

SIGNATURE: ........................................…………. DATE: ……………................................ 
(of person authorized to sign on behalf of the Tenderer)
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ANNEXURE T. : CONTRACTOR’S HEALTH AND SAFETY DECLARATION 
 

 
In terms of Clause 4(4) of the OHSA 1993 Construction Regulations 2003 (referred to as "the 
Regulations" hereafter), a Contractor may only be appointed to perform construction work if the 
Employer is satisfied that the Contractor has the necessary competencies and resources to carry out 
the work safely in accordance with the Occupational Health and Safety Act No 85 of 1993 and the 
OHSA 1993 Construction Regulations 2014. 

 
To that effect a person duly authorized by the tenderer must complete and sign the declaration 
hereafter in detail. 

 
Declaration by Tenderer 

 

 
1. I, t h e  u n d e r s i g n e d  he reby  d e c l a r e  a n d  c o n f i r m  t h a t  I  a m  f u l l y  c o n v e r s a n t  

w i t h  t h e  Occupational Health and Safety Act No 85 of 1993 (as amended by the 
Occupational Health and Safety Amendment Act No 181 of 1993), and the OHSA 1993 
Construction Regulations 
2003. 

 

2. I hereby declare that my company has the competence and the necessary resources to safely 
carry out the construction work under this contract in compliance with the Construction 
Regulations and the Employer's Health and Safety Specifications. 

3. I hereby confirm that adequate provision has been made in my tendered rates and prices in 
the Bill of Quantities to cover the cost of all resources, actions, training and all health and 
safety measures envisaged in the OHSA 1993 Construction Regulations 2014, including the 
cost of the specific items listed in the tables hereafter. 

 
(Tables to be completed by Tenderer) 

 
 

TABLE 1: COST OF SAFETY PERSONNEL 
 

 
PERSONNEL 

COSTS AS 
ALLOWED IN 

TENDER 

 
NOMINATED PERSON/S 

Construction Supervisor   

Construction Safety Officer   

Health and Safety Representatives   

Health and Safety Committee   
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TABLE 2: COST OF SAFETY EQUIPMENT 
 

 
EQUIPMENT 

STATE 
YES or NO 

COST ALLOWED FOR IN 
TENDER 

Hard hats   

Safety boots   

Harnesses   

Gas detectors   

Add items as per risk assessment:   

   

   

   

   

   
 
 

4. I hereby undertake, if my tender is accepted, to provide, before commencement of the works 
under the contract, a suitable and sufficiently documented Health and Safety Plan in 
accordance with Regulation 5(1) of the Construction Regulations, which plan shall be subject to 
approval by the Employer. 

 
5. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety 

Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on 
site and will always be available for inspection by the Contractor’s personnel, the Employer's 
personnel, the Engineer and his Agents, visitors, and officials and inspectors of the Department 
of Labour. 

 
6. I hereby confirm that I will be liable for any penalties that may be applied by the Employer in 

terms of the said Regulations (Regulation 30) for failure on the Contractor's part to comply with 
the provisions of the Act and the Regulations. 

 
7.       I agree that my failure to complete and execute this declaration to the satisfaction of the 

Employer will mean that I am unable to comply with the requirements of the OHSA 1993 
Construction Regulations 2014,and accept that my tender will be prejudiced and may be 
rejected at the discretion of the Employer. 

 
 
 
 
 

SIGNATURE: ..................................................................  DATE:  .............……..................... 
(of person authorized to sign on behalf of the Tenderer
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ANNEXURE U. :  CONTRACTOR’S SAFETY PLAN 
 

[The Tenderer shall submit separately before commencement of the works his Health and 
Safety Plan as required in terms of Regulation 5 of the Occupational Health and Safety Act 
1993 Construction Regulations 2014, and referred to in T2.1] 
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ANNEXURE V. : Proforma Notification form in terms of the Occupational 
Health and Safety Act 1993, Construction Regulations, 2014 

 
 

[This form must be completed and forwarded, prior to commencement of work on site, by all 
Contractors that qualify in terms of Regulation 3 of the Construction Regulations 2014, to 
the office of the Department of Labour] 

 
1. 
(a)   Name and postal address of Contractor: 

(b) Name of Contractor’s contact person: 

Telephone number: ...................................................................................................................... 
 

2.    Contractor’s workman’s compensation registration number: …........................................... 
3. (a) Name and postal address of client: 

 
 

................................................................................................................................................................ 

................................................................................................................................................................ 
.................................................................................................................................................................

(b) Name of client’s contact person or agent: ….......................................................................... 

Telephone number: …. ........................................................................................................... 
 
 

4. (a) Name and postal address of designer(s) for the project:  ...................................................... 
 

 
        (b)    Name of designer's contact person: ..................................................................................…. 
 
 

Telephone number: ...........................................................................................................…. 

5. Name of Contractor’s construction supervisor on site appointed in terms of: 

Regulation 6(1): ............................................................ Telephone 

number: .................................. 
 
 

6.   Name/s of Contractor’s sub-ordinate supervisors on site appointed in terms of regulation 6(2): 
 

…… .......................................................................................................................................... 
7.    Exact physical address of the construction site or site office: .......................................................... 

 
 

8.    Nature of the construction work: ..................................................................................................... 
 
9.    Expected commencement date:  .................................................................................................... 

 
 

10.  Expected completion date:  ............................................................................................................ 
 

11.  Estimated maximum number of persons on the construction site: ………………………. 
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12.  Planned number of subcontractors on the construction site accountable to Contractor: 

 
 

13.  Name(s) of subcontractors already chosen: .................................................................................. 
 
 
 
 
 

SIGNED BY: 
 
 

CONTRACTOR: ..............................……………….................. .............................................................. 

DATE: ............................................... 

 
 

CLIENT: .............................................................……………… 
 
 

DATE: ................................................ 
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THE CONTRACT 
 

 
PART C1:  AGREEMENTS AND CONTRACT DATA 

PART C2:  PRICING DATA 

PART C3:  SCOPE OF WORK 

PART C4:  SITE INFORMATION 
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ELIAS MOTSOALEDI LOCAL MUNICIPALITY 
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ELIAS MOTSOALEDI LOCAL MUNICIPALITY 

 
UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER 

CONTROL  
 
C1.1-1 Form of Offer and Acceptance  
 
Offer 
 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 
 

CONTRACT NO: EMLM 01/2024: UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND 
STORMWATER CONTROL  

 
The bidder, identified in the offer signature block, has examined the documents listed in the bid data and addenda 
thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of bid. 
 
By the representative of the bidder, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the bidder offers to perform all of the obligations and liabilities of the contractor under the contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be 
determined in accordance with the conditions of contract identified in the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
……………………………………………………………………………………………………………………………………… 

 

……………………………………………………………………………………………….. Rand (in words); 

 

R ……………………………………………………………………………………………………. (in figures)  

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and 
returning one copy of this document to the bidder before the end of the period of validity stated in the bid data, 
whereupon the bidder becomes the party named as the contractor in the conditions of contract identified in the 
contract data. 

 
 
 

Signature Block: Bidder 
 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . .      
 
Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of organization. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address of organization . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Signature of witness . . . . . . .. . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . . 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the bidder’s offer.  In 
consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of 
contract identified in the contract data.  Acceptance of the bidder’s offer shall form an agreement between the 
employer and the bidder upon the terms and conditions contained in this agreement and in the contract that is the 
subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 
above.  

 
Deviations from and amendments to the documents listed in the bid data and any addenda thereto as listed in the 
bid schedules as well as any changes to the terms of the offer agreed by the bidder and the employer during this 
process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this 
agreement.  No amendments to or deviations from said documents are valid unless contained in this schedule. 
 
The bidder shall within two weeks after receiving a completed copy of this agreement, including the schedule of 
deviations (if any), contact the employer’s agent (whose details are given in the contract data) for delivery of any 
bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of 
contract identified in the contract data. Failure to fulfill any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the bidder receives 
one fully completed original copy of this document, including the schedule of deviations (if any).  Unless the bidder 
(now contractor) within five working days of the date of such receipt notifies the employer in writing of any reason 
why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the 
parties. 
 

 
  

Signature Block: Employer 
 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . .      
 
Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
For the Employer: Municipal Manager 
   Elias Motsoaledi Local Municipality 
    
 
 
 
Signature of witness . . . . . . .. . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . . 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
By the duly authorized representatives signing this agreement, the employer and the bidder agree to and accept the 
foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the bid data 
and addenda thereto as listed in the bid schedules, as well as any confirmation, clarification or changes to the terms 
of the offer agreed by the bidder and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the bid documents and the receipt by the bidder of a completed signed copy of this Agreement shall have 
any meaning or effect in the contract between the parties arising from this agreement. 
 
For the Bidder: 
 
Signature(s)            

Name(s)            

Capacity             
 
             

   (Name and address of organization) 

 
Name &  
Signature of  
Witness             
 
For the Employer: 
 
Signature(s)            

Name(s)            

Capacity             

 
             
   (Name and address of organization) 
 
Name &  
Signature of  
Witness              
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UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER 

 
Situated in 

  
ELIAS MOTSOALEDI LOCAL MUNICIPALITY  

 
C1.2 Contract Data  

 
The General Conditions of Contract for Construction Works (3rd edition 2015) published by the South African 
Institution of Civil Engineers, is applicable to this contract. Copies of these conditions of contract may be obtained 
from the South African Institution of Civil Engineers (Tel: 011-805 5947). 
 
The General Conditions of Contract for Construction Works make several references to the Contract Data for specific 
data, which together with these conditions collectively describe the risks, liabilities and obligations of the contracting 
parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in the 
interpretation of any ambiguity or inconsistency between it and the general conditions of contract. 
 
Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for Construction 
Works to which it mainly applies. 
 
If for some reason that “The General Conditions of Contract for Construction Works (2015)” does not address, “The 
COLTO General Conditions of Contract 1998 for Road and Bridge Works” will be referred to.   
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 UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER 

CONTROL  
 

Situated in 
  

ELIAS MOTSOALEDI LOCAL MUNICIPALITY  
   

C1.2.1:  CONDITIONS OF CONTRACT   
 

GENERAL CONDITIONS OF CONTRACT 
 

SPECIAL CONDITIONS OF CONTRACT  
  

1. GENERAL 
 
2. AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT 

 
3. TRANSFER OF RIGHTS 
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C1.2.1 CONDITIONS OF CONTRACT 
 
GENERAL CONDITIONS OF CONTRACT  
 
This Contract will be based on the “General Conditions of Contract for Construction Works - (3rd Edition 2015)", 
issued by the South African Institution of Civil Engineers (Short title: “General Conditions of Contract 2015") and 
can be obtained from: 
 
SAICE 
Waterfall Park 
Howick Gardens 
Vorna Valley Half way House 
Becker Street 
MIDRAND 
1685 
Gauteng Province 
Tel:  (011) 805-5947/8 
Fax:  (011) 805-5971. 
 
It is agreed that the only variations from the General Conditions of Contract 2015 are those set out hereafter under 
“Special Conditions of Contract”. 
 
SPECIAL CONDITIONS OF CONTRACT 
 
1. GENERAL 
 

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions 
shall amplify, modify or supersede, as the case may be, the General Conditions of Contract 2010 to the 
extent specified below, and shall take precedence and shall govern. 

 
The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the number 
of the applicable clause or sub clause in the General Conditions of Conditions 2015, and the applicable 
heading, or (where a new special condition that has no relation to the existing clauses is introduced) by a 
number that follows after the last clause number in the General Conditions, and an appropriate heading. 

 
2. ADDITIONAL SPECIAL CONDITIONS OR AMENDMENTS TO THE GENERAL CONDITIONS OF 

CONTRACT 
 
2.1 General 

The following clauses add to, vary or otherwise amend the General Conditions of Contract: 
 

2.1.1 Cession (CL 2.5.1) 
 
 Delete the words “without the written consent of the other”. 
 
2.1.2 Contractor’s Superintendence (CL 4.12) 
 
 Add the following sub-clause 4.12.4 to Clause 4.12: 
 

“Where a form is included in the Appendix to the Contract Data for this purpose, the Bidder shall fill in the 
name of the person he proposes to entrust with the post of Contractor’s Site Agent on this Contract in the 
space provided therefor.  Previous experience of this person on work of a similar nature during the past five 
(5) years is to be entered in the list. 

 
The Contractor’s Site Agent shall be on Site at all times when work is being performed. 

 
The person as approved of by the Employers Agent in writing shall not be replaced or removed from Site 
without the written approval of the Employers Agent.” 



THE TENDER 
Project No. EMLM 01/2024 

Upgrading of kgobokwane Kgapamadi Roads and Stormwater Control  

     
Contract  C9 of C95 C1.2 
Part C1: Agreement and Contract Data Contract Data 

 
2.1.3 Programme (CL 5.6) 
 Add the following sub-clause 5.6.6 to Clause 5.6: 
 
 “Failure on the part of the Contractor to deliver to the Employers Agent, the 
 

• programme of the Works in terms of Clause 5.6.1 and 
 

• supporting documents in terms of Clause 5.6.2 
 

Within the period stated in the Contract Data, shall be sufficient cause for the Employers Agent to retain 
25 per centum of the value of the Fixed Charge and Value-related items in assessment of amounts due 
to the Contractor, until the Contractor has submitted aforementioned first Programme of the Works and 
Supporting Documents”. 

 
2.1.4 Contractor’s Designs and Drawings (CL 5.9.7) 
 

“All designs, calculations, drawings and operation and maintenance manuals shall be fully endorsed by a 
third party registered Employers Agent, accomplished in such specific field of practice  
and the cost thereof shall be borne solely by the Contractor. 

 
Once the alternative design has been approved, the Contractor shall indemnify and hold harmless the 
Employers Agent, the Employer, their agents and assigns, against all claims howsoever arising out of the 
said design, whether in contract or delict” 

 
2.1.5 Suspension of the Works (CL 5.11) 
 Add the following sub-clause 5.11.6 to Clause 5.11: 
 

“If the Contractor does not receive from the Employer the amount due under an Interim Payment Certificate 
within 28 days after expiry of the time stated in sub-clause 6.10.4 within which payment is to be made (except 
for deductions in accordance with sub-clauses 6.10.1.6 and 6.10.1.7), the Contractor may, after giving 14 
days’ notice to the Employer, suspend the progress of the Works. 

 
The Contractor’s action shall not prejudice his entitlements to a claim in terms of Clause 10.1 and to 
cancellation of the Contract in terms of Clause 9.3. 
If the Contractor subsequently receives full payment of the amount due under such Interim Payment 
Certificate before giving a notice of cancellation of the Contract, the Contractor shall resume normal working 
as soon as is reasonably practicable.” 

 
2.1.6 Extension of Time Arising from Abnormal Rainfall (CL 5.12) 
 
 Add the following to sub-clause 5.12.2.2: 

“The extension of time to be allowed due to abnormal rainfall shall be calculated separately for each calendar 
month or part thereof in accordance with the following formula:  

        Rw - Rn 
 V = (Nw - Nn) + (------------) 
             x 

V = Extension of time in calendar days for the calendar month under consideration 
Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or more has 

been recorded 
Nn = Average number of days for the calendar month on which a rainfall of 10 mm or more has 

been recorded, as derived from existing rainfall records 
Rw = Actual recorded rainfall for the calendar month 
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Rn = Average rainfall for the calendar month, as derived from existing rainfall records 
 x = 20 
 The rainfall records which shall provisionally be accepted for calculation purposes are: 
 

Based on records taken at: Rainfall Station: MARBLE HALL   Lat: 24.9670 Lon: 29.3000 
Height 914 m   

Average No of Days with Rainfall exceeding 10mm: 69.2 days/year 
 
Average Rainfall:  521.5 mm/year 
    
     Years of record:   1941-2015 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The factor (Nw - Nn) shall be considered to represent a fair allowance for days during which rainfall exceeds 
10 mm and the factor (Rw - Rn)/x shall be considered to represent a fair allowance for those days when 
rainfall does not exceed 10 mm but wet conditions prevent or disrupt work. 

 
The total extension of time shall be the algebraic sum of all monthly totals for the contract period, but if the 
algebraic sum is negative the time for completion shall not be reduced due to subnormal rainfall.  Extensions 
of time for a part of a month shall be calculated using pro rata values of Nn and Rn.” 

 
2.1.7 Guarantee (Security) (CL 6.2) 
 
 Delete the contents of the first paragraph of Clause 6.2.1 and insert: 
 

“The Contractor shall deliver to the Employer within such time as may be stated in the Contract Data a 
Demand Guarantee, of Insurance Company registered in terms of the Short-term Insurance Act (Act 53 of 
1998) or registered Commercial Bank, in a sum equal to the amount stated in the Contract Data.  The 
Demand Guarantee shall be issued by an entity approved by the Employer, and shall conform in all respects 
to the format contained in the Appendix to the Contract Data. 

 
Wherever a joint venture constitutes the contracting party, the Demand Guarantee shall be issued on behalf 
of the joint venture. 

 
Failure to produce an acceptable Demand Guarantee within the period stated in Clause 2.2.8 of the Contract 
Data is a fundamental breach of Contract, entitling the Employer to cancel the Contract by due notice in 

Month 
Average rainfall for 

calendar month 
Rn 

Average number of days for 
calendar month on which a rainfall 
of 10 mm or more were recorded 

Nn 
  (mm) (days) 
January 84.7 8.4 
February 71.4 6.7 
March 60.9 5.8 
April 32.9 3.87 
May 10.2 1.5 
June 4.2 0.7 
July 1.7 0.4 
August 4.1 0.7 
September 15.4 1.9 
October 49.3 5.5 
November 86.3 8.6 
December 100.5 8.3 
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terms of Clause 9.2 with specific reference to sub-clause 9.2.2.5 as amended in the Special Conditions of 
Contract.” 

2.1.8 Variations (CL 6.3) 
 

Omit the words “Provided that” under Clause 6.3.2 and omit Clause 6.3.2.1. 
 
2.1.9 Interim Payments (CL 6.10.1) 
 
 Add to the end of Clause 6.10.1 the following paragraph: 
 

“The Contractor shall complete the ‘Contractor’s Monthly Report Schedule’, which pro forma documentation 
is obtainable from the Employers Agent.  Pursuant to Sub-Clause (1), these, duly signed by all concerned, 
together with the Contractor’s statement and a VAT invoice in original format are to be submitted to the 
Employers Agent.  Issue by the Employers Agent to the Employer and Contractor of any signed payment 
certificate is conditional to this information being fully endorsed, accurately and timeously submitted to the 
Employers Agent”. 

 
 Add to the end of Clause 6.10.1.5 the following paragraph: 

 
“All documentary evidence of such materials shall be unambiguous with respect to ownership having fully 
passed to the Contractor on or before the date of submittal of the Contractor’s monthly statement. 

 
Should the Contractor fail to supply unambiguous documentary evidence, he shall, prior to submittal of his 
monthly statement, deliver to the Employer a Guarantor Guarantee in the form contained in the Appendices 
to the Contract Data.” 
 

2.1.10 Variations Exceeding 15 Per Cent (CL 6.11) 
 
 In sub-clause 6.11.1.3 omit the words “15 per cent” and replace with “‘20 per cent”. 
 
2.1.11 Insurances (CL 8.6) 
 
2.1.11.1 Contractor to produce proof of payment 
 
  Delete sub-clause 8.6.6 and substitute with: 
 
  “The Contractor shall before commencement of the Works produce to the Employers Agent: 

  8.6.6.1 The policies by which the insurances are effected, 
 

  8.6.6.2 Proof that due payment of all premiums there under, covering the full required period  
   has been made, and 

 
  8.6.6.3 Proof of continuity of the policies for the required period. 
 

Should, during the currency of the Contract, the required period of insurance be extended for any 
reason, the Contractor shall timeously extend (so as to maintain) the said insurances for the full 
extended duration. 

  
The Employers Agent shall be empowered to withhold all payment certificates until the Contractor 
has complied with his obligations in terms of this Clause 8.6.” 

 
2.1.11.2 Remedy of Contractor’s failure to insure 
 
  Delete sub-clause 8.6.7 and substitute with: 
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“Failure on the part of the Contractor to effect and keep in force any of the insurances referred to in 
Clause 8.6.1 and its sub-clauses, is a fundamental breach of Contract, entitling the Employer to 
cancel the Contract by due notice in terms of Clause 9.2 and with specific reference to sub-clause 
9.2.2.5, as amended, in the Special Conditions of Contract.” 

 
2.1.12 Termination of the Contract (CL 9.1) 
  

Alter the numbering of: 
 
 Clause 9.1.5 to 9.1.6, 
 Clause 9.1.6 to 9.1.7 and 
 
 insert the following new clause 9.1.5: 
 

“The Employer shall be entitled to cancel the Contract, at any time for the Employer’s convenience, by giving 
written notice of such cancellation to the Contractor.  The termination shall take effect 28 days after the later 
of the dates which the Contractor receives this written notice or the Employer returns the Demand Guarantee.  
The Employer shall not cancel the Contract under this sub-clause in order to execute the Works himself or 
to arrange for the Works to be executed by another contractor. 

 
This restriction on the Employer shall lapse 18 months after the date of receipt by the Contractor of 
cancellation in terms of this sub-clause”. 

 
2.1.13 Termination by Employer (CL 9.2) 
 Delete the contents of Clause 9.2 and substitute with: 
 

“9.2.1 The Employer may terminate the Contract by written notice to the Contractor if: 
 

9.2.1.1 Sequestration of the Contractor’s estate is ordered by a Court with due jurisdiction, or 
 

9.2.1.2 The Contractor publishes a notice of surrender or presents a petition for the surrender of his estate 
as insolvent, or makes a compromise with his creditors, or assigns in favour of his creditors, or 
agrees to carry out the Contract under the supervision of a committee representing his creditors, or 
(being a company) goes into liquidation, whether provisionally or finally (other than a voluntary 
liquidation for the purpose of amalgamation or reconstruction), or if the Contractor assigns the 
Contract without having first obtained the Employer’s consent in writing, or if execution is levied on 
his goods, or 

 
9.2.1.3 The Contractor, or anyone on his behalf, or in his employ, offers to any person in the employ of the 

Employer or the Employers Agent, a gratuity or reward or commission, or 
 
9.2.1.4 The Contractor furnished materially inaccurate information in his Bid, which had a bearing on the 

award of the Contract, or 
 
 9.2.1.5 The Contractor has abandoned the Contract 
 
 9.2.2 If the Contractor: 
 

9.2.2.1 Has failed to commence the Works in terms of Clause 5.3 hereof, or has suspended the progress of 
the Works for fourteen (14) days after receiving from the Employers Agent written notice to proceed, 
or 
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9.2.2.2 Has failed to provide the Guarantee in terms of Clause 6.2 within the time stipulated in the Contract 
Data, or 

 9.2.2.3 Has failed to proceed with the Works with due diligence, or 
9.2.2.4 Has failed to remove materials from the Site or to pull down and replace work within fourteen (14) 

days after receiving from the Employers Agent written notice that the said materials or work have 
been condemned and rejected by the Employers Agent in terms of these conditions, or 

 
9.2.2.5 Is not executing the Works in accordance with the Contract, or is neglecting to carry out his 

obligations under the Contract, or 
 

9.2.2.6 Has, to the detriment of good workmanship or in defiance of the Employers Agent’s instructions to 
the contrary, sublet any part of the Contract, or 

 
9.2.2.7 Has assigned the Contract or any part thereof without the Employer’s consent in writing, then the 

Employer may give the Contractor 14 days’ notice to rectify the default, and if the Contractor fails to 
rectify the default in said 14 days, then, without further notice, notify the Contractor in writing of the 
termination of the Contract and expel the Contractor and order the Contractor to vacate the site 
within 24 hours of issue of the Notice of Termination and to hand the Site over to the Employer, and 
the Employer may then enter upon the Site and the Works without affecting the rights and powers 
conferred on the Employer or the Employers Agent by the Contract and the Employer may  himself 
complete the Works or may employ another contractor to complete the Works, and the Employer or 
such other contractor may use for such completion so much of the Construction Equipment, 
Temporary Works and materials brought onto the Site by the Contractor as the Employer may think 
proper, and the Employer may at any time sell any of the said Construction Equipment, Temporary 
Works and unused materials and apply the proceeds of sale towards payment of any sums that may 
be due or become due to the Employer by the Contractor under the Contract.  In such circumstances 
the Contractor shall forthwith vacate the Site and shall not be entitled to remain on the Site on the 
grounds that he is entitled to do so on a right of retention until amounts due to him have been paid, 
neither will the Contractor be entitled to any further payments in terms of this Contract. 

 
9.2.3 If the Contractor, having been given notice to rectify a default in terms of 55.2 above, rectifies said 

default, but later repeats the same or substantially the same default, then the Employer may notify 
the Contractor of the immediate termination of the Contract, and proceed as stated in the paragraph 
following the word “writing” in Clause 55.2.7 above. 

 
9.2.4 Should the amounts the Employer must pay to complete the Works exceed the sum that would have 

been payable to the Contractor on due completion by him, then the Contractor shall upon demand 
pay to the Employer the difference, and it shall be deemed a debt due by the Contractor to the 
Employer and shall be recoverable accordingly.  Provided that should the Contractor on demand not 
pay the amount of such excess to the Employer, such sum may be determined and deducted by the 
Employer from any sum due to or that may become due to the Contractor under this or any previous 
or subsequent contract between the Contractor and the Employer.” 

 
2.1.14 Termination by the Contractor (CL 9.3)   
 

Add the following paragraph as Clause 9.3.5: 
“In addition to, or as an alternative to the rights to termination contained in this Clause 9.3, the Contractor 
may notify the default to the Employer, with a copy to the Employers Agent, and if the default is not rectified 
within 10 days the Contractor may suspend progress of the works until a date 7 days after the default is 
rectified.  The Contractor shall be entitled to extension of time to the extent of delay caused by or resulting 
from such suspension, and to payment of additional costs caused by or resulting from the suspension.  Such 
extension of time and additional costs shall be promptly ascertained by the Employers Agent, who shall then 
grant the extension of time and include the additional costs in all future payment certificates.  Such 
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suspension, extension of time and/or payment of additional costs, shall not prejudice the Contractor’s rights 
to cancel the contract.” 
 

3. PRIORITY OF DOCUMENTS 
 

The documents forming the Contract are to be taken as mutually explanatory of one another.  For the purpose 
of interpretation, the priority of the documents shall be in accordance with the following sequence: 

 
 a) the Form of Offer and Acceptance. 
 b) amplifications of the General Conditions of Contract within the Contract Data. 
 c) additional special conditions or amendments to the General Conditions of Contract  

within the Contract Data. 
 d) the General Conditions of Contract. 
 e) the Specifications, Drawings, Schedules and other documents forming part of the  

Contract (in that order) contained in the Scope of Work and the Site Information. 
If any ambiguity or discrepancy is found in the documents, the Employers Agent shall issue any necessary 
clarification or instruction. 
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4. TRANSFER OF RIGHTS 
 

TRANSFER OF RIGHTS AND INDEMNITY (To be completed during construction by successful 
Bidder only) 

 
Claim for materials on site, Payment Certificate No. ……………… Date: ……………………………... 
 
Contract No: …………………………………. for (contract title) …………….……………………………… 
 
……………………………………………………………………………………….……………………………… 
 
I, the undersigned (name of signatory) ………………….……………………………...… in my capacity, as 
 
………………………………………………. of (name of Contractor) ………………………………………… 
 
duly authorized hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s 
rights, title and interest in and to the materials and goods, for which evidence of bona fide ownership is 
attached hereto, unto and in favor of (name of Employer) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .. insofar as the Contractor retains actual control of the materials and 
goods, the right of ownership thereof passes to the Employer by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of said materials by reason of the 
Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials and agree 
that no payment for materials on site will be made by the Employer until such time as I have submitted 
documentary proof of bona fide ownership of the said materials and goods. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the materials and goods as Materials on Site, payment 
of retention money thereon excluded. 
 
I further confirm that I am fully responsible for all materials and goods listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the materials and goods as listed in the following 
table: 

 
 

Signed by: …………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 
 
Witnessed by: ……………………………………………………………………. Date: ……………………… 
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 
to the supplier, shall accompany the Contractor’s claim for payment for materials on site in terms of Clause 
6.10.1.5 of the General Conditions of Contract 2015.  

Description of Item Unit Quantity Rate Amount Supplier 
 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

Total Value of Materials and goods  
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C1.2.2 PART A:  CONTRACT DATA PROVIDED BY THE EMPLOYER 
 

The following contract specific data are applicable to this contract. 
 
REFERENCE CONTRACT SPECIFIC DATA BY THE EMPLOYER 
  
Clause 1.1.13: The defects liability period is 12 months measured from the date of the completion 

certificate. 
 
Clause 1.1.14: The time for achieving Practical Completion is when project scope is completed, and the 

duration is Two financial years with 14 Calendar months being the effective working 
time from the Commencement Date, including special non-working days and 
Construction  Break Holidays.  

 
  
 
Clause 1.1.15: Name of Employer: ELIAS MOTSOALEDI LOCAL MUNICIPALITY represented by 

Head of Department: Department of Technical Services 
 
Clause 1.2.1: Address of Employer: 
  

The Employer’s address for receipt of communications is 
                              Postal: P. O Box 48; 
                                                  Groblersdal 0470  
                                                  Fax:      013 262 3056/7/8/9  
                                                  Tel:       013 262 2547/2886 

 
 

Clause 1.1.16: Name of Employers Agent 
‘Employers Agent’ means any Director, Associate or Professional Employers Agent 
appointed by a Director of Dolmen Engineers cc to fulfil the functions of the Employers 
Agent in terms of the Contract Data. 

 
Clause 1.2.1: Address of Employers Agent: 
 
 Physical:    Postal: 
    

The Employers Agent’s address for receipt of communications is:  
     

34 MAZZENINE OXFORD OFFICE PARK 
03 BAUHINIA STREET 
HIGHVELDPARK 
CENTURION 
      

 
E-Mai: Admin@Ralemacons.co.za 

 
Telephone No: : (012) 753 0744  Fax No: 086 537 7350 

 
Clause 3.2:  The Employers Agent is required to obtain the specific approval of the Employer for the 

following:  
 

a) Nominating the Employers Agent’s Representative in terms of Cl 3.3.1. 
b) Delegation of Employers Agent’s authority in terms of Cl 3.2.4. 
c) The issuing of instructions for dealing with fossils and the like in terms of Cl 4.7.1 
d) The issuing of an instruction to accelerate progress in terms of Cl 5.7.3. 
e) Granting permission to work during non-working times in terms of Cl 5.8.1. 
f) The issuing of further drawings or instructions in terms of Cl 5.9.1. 
g) Suspend the progress of the works in terms of Cl 5.11.1. 
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h) The reduction of a penalty for delay in terms of Cl 5.13.2. 
i) The issuing of a variation order in terms of Cl 6.3.2. 
j) Issuing of instructions to carry out work on a day work basis in terms of Cl 6.4.1.4. 
k) The determination of additional or reduced costs arising from changes in legislation 

in terms of Cl 6.8.4. 
l) The agreeing of the adjustment of the sums for general items in terms of Cl 6.11. 
m) Authorizing the Contractor to repair and make good excepted risks in terms of Cl 

8.2.2.  
n) The giving of a ruling on a contractor’s claim in terms of Cl 10.1.5. 
o) The agreeing of an extension to the 28 period in terms of Cl 10.1.5.1. 
p) The inclusion of credits in the next payment certificate in terms of Cl 10.1.5.2. 
 

 
Clause 6.2: The Guarantee shall be delivered within 14 days after receival of the acceptance document 

from the Employer. 
 
Clause 6.2: The Liability of the Guarantee shall be for 10% of the Accepted Bid Sum.  
 
Clause 5.3: The contractor shall commence executing the work within 14 days of the commencement 

date. 
 
Clause 5.6.1 & 5.6.2: The Contractor shall deliver to the Employers Agent, within 14 days calculated from the 

Commencement Date, a realistic programme in terms of Clause 5.6.1 and supporting 
documents in terms of Clause 5.6.2. 

 
Clause 8.6.1.1.3: The amount to cover professional fees for repairing damage and loss to be included in the 

insurance sum is NIL  
 
Clause 8.6.1.2: Special risk insurance issued by SASRIA is required. 
 
Clause 8.6.1.3: The limit of indemnity for liability insurance required should not be less than the contract 

amount. 
 
Clause 5.13.1: The penalty for failing to complete the works is 0.05 % of the total bid sum per calendar day 
 
Clause 6.8.2: The value of the certificates for phase 2 issued shall be adjusted in accordance with the 

Contract Price Adjustment Schedule with the following values: 
 

Contract Price Adjustment Factor = (1 – x)  rounded off to the 

fourth decimal place. 
 

 Coefficients for calculating Contract Price Adjustment Factor shall be:  
Value of x is 0.10 
  
a = 0.15  b = 0.20  c = 0.55  d = 0.10 
 

 L is the “Labour Index” and shall be the “Consumer Price Index – for Polokwane Area” In 
Release P 0141.1 Table 21 

 
The base month is: “the month prior to the closing of the Bid” 
No Contract Price Adjustment will be done if contract period is less than 7 months. 

 
Clause 6.8.3: Price adjustments for variations in the costs of special materials are not allowed. 
 
Clause 6.10.1.5: The percentage advance on materials not yet built into the Permanent Works is: 80% 
 
Clause 6.10.3: The percentage retention on the amounts due to the Contractor is 10 %, excluding contract 

price adjustment, contingencies and VAT, and limited to 10% of the contract amount, 
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excluding contract price adjustment, contingencies and VAT. 
 
Clause 6.10.5: A Retention money guarantee will be not permitted. 
 
Clause 7.8.1: The Defects Liability Period is 12 months measured from the date of the Certificate of 

Completion. 
 
Clause 10.7.1 Dispute resolution shall be by Adjudication.  
 
 
SPECIAL                           

i)  The minimum local labor target is 10% of the tender sum 
ii) The minimum local SMMEs target is 20% of the tender sum 

 
Clause 10.7.1: Dispute Resolution shall be by Adjudication.  
 
 
Payment for labour-intensive component of the works 
 
Payment for works identified in the Scope of Works as being labour-intensive shall only be made in 
accordance with the provisions of the Contract if the works are constructed strictly in accordance with the 
provisions of the Scope of Work. Any payment for such works shall not relieve the Contractor in any way 
from his obligations either in contract or in delict 
 
Linkage of payment for labour-intensive component of works to submission of project data 
 
The Contractor’s payment invoices shall be accompanied by labour information for the corresponding 
period in a format specified by the employer. If the contractor chooses to delay submitting payment 
invoices, labour returns shall still be submitted as per frequency and timeframe stipulated by the 
Employer. The contractor’s invoices shall not be paid until all pending labour information has been 
submitted. 
 
Applicable Labour Laws 
The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded Public Works 
Programmes, issued in terms of the Basic Condition of Employment Act of 1997 by the Minister of Labour 
in Government Notice, shall apply to works described in the scope of work as being labour-intensive and 
which are undertaken by unskilled workers. 
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C1.2.2: PART B:  CONTRACT DATA PROVIDED BY THE CONTRACTOR 
 

The following contract specific data are applicable to this contract: 
 
REFERENCE CONTRACT SPECIFIC DATA BY THE CONTRACTOR 
 
Clause 1.1.9: Name of Contractor: ……………………………………………………………….. 
 
Clause 1.2.1: Address of the Contractor: 
  

The Contractor’s address for receipt of communication is: 
 

 Physical:    Postal: 
 

...................................................  .............................................. 
 
...................................................  .............................................. 
 
...................................................  .............................................. 
 
.....................     ...................... 
 
E-Mail: .......................................................................... 
 
Telephone No: …………………….........  Fax No: ……………………… 
 

Clause 5.5 The works shall be completed within Fourteen (14) months (including special non-working 
days and the year-end break holidays). 
 

Clause 6.8.3: The variation in cost of all special materials is to be provided in the table SM 1 for special 
materials.  
The rates and prices for the special materials shall be furnished by the Bidder, which rates 
and prices shall not include VAT but shall include all other obligatory taxes and levies. The 
quoted price is the ruling price on the Month prior to close of bid. 
 
TABLE: SM1 

Special Materials* Unit Rate or Price for the base month 

Bitumen (specify type) 
  

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 
   

*Contractor to indicate the type, unit and rate of special material to be listed.  The Contractor shall substantiate 

the above rates or prices with acceptable documentary evidence.  Contractor to provide any other Special 

Materials if deemed necessary. 

 

N.B. Diesel, reinforcing steel, and cement will not be accepted as special material. 
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C1.3  Form of Guarantee - Pro Forma 
 

The Municipal Manager 
Elias Motsoaledi Local Municipality 
Number 02 Grobler Ave 
Groblersdal 
0470 
 

CONTRACT: EMLM 01/2024 
FOR 

UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND STORMWATER CONTROL 
 

GUARANTOR DETAILS AND DEFINITIONS 
 
“Guarantor” means:…………………………………………………………………………………………….. 
 
 Physical address:……………………………………………………………………………………………… 
 
“Employer” means:      ELIAS MOTSOALEDI LOCAL MUNICIPALITY 
 
“Contractor” means:……………………………………………………………………………………………. 
 
“Engineer” means:       RALEMA CONSULTING ENGINEERS (PTY) LTD 
 
“Works” means: UPGRADING OF KGOBOKWANE KGAPHAMADI ROADS, BRIDGES AND 

STORMWATER CONTROL  
 
“Site” means:                KGOBOKWANE KGAPHAMADI ROADS 
 
“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments or 
additions to the Contract as may be agreed in writing between the parties. 
 
“Contract Sum” means: The accepted amount inclusive of tax of R……………………………………… 
 
Amount in words:……………………………………………………………………………………………….. 
 
“Guaranteed Sum” means: The maximum aggregate amount of R………………………………………… 
 
Amount in words:………………………………………………………………………………………………. 
 
“Expiry Date” means:…………………………………………………………………………………………... 
 
CONTRACT DETAILS 
 
Engineer issues: Interim Payment Certificates, Final Payment Certificate and the Certificate Completion of the Works 
as defined in the Contract. 
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PERFOMANCE GUARANTEE 
 

1. The Guarantor’s liability shall be limited to the mount of the Guaranteed Sum. 
 

2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance Guarantee 
and up to and including the Expiry Date or the date of issue by the Engineer of the Certificate of Completion 
of the Works or the date of payment in full of the Guaranteed Sum, whichever occurs first. The Engineer 
and/or the Employer shall advise the Guarantor in writing of the date on which the Certificate of Completion 
of the Works has been issued. 

3. The Guarantor hereby acknowledges that: 
3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of   

convenience and shall not be constructed as any intention whatsoever to create an accessory obligation or 
and intention whatsoever to create a suretyship; 

3.2 its obligation under this Performance Guarantee is restricted  to the payment of money. 
 

4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby undertakes to pay the 
Employer the sum certified upon receipt of the documents  identified in 4.1 to 4.3: 

a. A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum 
certified by the Engineer in an Interim or Final Payment Certificate has not been made in terms of the Contract 
and failing such payment within seven (7) calendar days, the Employer intends to call upon the Guarantor to 
make payment in terms of 4.2; 

b. A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a 
copy to the Contractor stating that a period of seven (7) days has elapsed since the first written demand in 
terms of 4.1 and the sum certified has still not been paid; 

c. A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the 
Contract of the sum certified in 4. 
 

5.1 Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer 
the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer 
to the Guarantor at the Guarantor’s physical address calling up this Performance Guarantee, such demand 
stating that: 

5.2 the Contract has been terminated due to the Contractor’s default and that this Performance   
Guarantee is called up in terms of 5; or 

5.3 a provisional or final sequestration or liquidation court order has been granted against the  
Contractor and that the Performance Guarantee is called up in terms of 5; and 

      5.3  the aforesaid written demand is accompanied by a copy of the notice of termination  and/or  
the provisional/final sequestration and/or the provisional liquidation court order. 

 
6 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 

shall not exceed the Guarantor’s maximum liability in terms of 1. 
 

7 Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the final 
Payment Certificate submit an expense account to the Guarantor showing how all monies received in terms of 
this Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus. All 
monies refunded to the Guarantor in terms of this Performance Guarantee shall bear interest at the prime 
overdraft rate of the Employer’s bank compounded monthly and calculated from the date payment was made by 
the Guarantor to the Employer until the date of refund. 

 
8 Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the 

first written demand to the Guarantor. 
 
9 Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance 

Guarantee by the Employer. 
 
10 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer may deem fit and the Guarantor shall not have the right to claim his release from this Performance 
Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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11 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 
connection herewith. 

12 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no 
claims will be considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor 
after it has expired. 

 
13 The Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid 

document for the purposes of obtaining a court order. 
 
14 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in 

terms of Section 45 of the Magistrate’s Courts Act No.32 of 1944, as amended, to the jurisdiction of the 
Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that 
the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 
 

 
Signed at……………………………………………………………………………………………………… 
 
Date…………………………………………………………………………………………………………. 
 
Guarantor’s signatory (1)………………………………………………………………………………….. 
 
Capacity ……………………………………………………………………………………………………. 
 
Guarantor’s signatory (2)…………………………………………………………………………………....  
 
Capacity………………………………………………………………………………………………………. 
 
Witness signatory (1)……………………………………………………………………………………….. 

 
      Witness signatory (2)……………………………………………………………………………………….. 
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C1.4: Agreement with Adjudicator 
 
This agreement is made on the...............day of .................................. 20.........between: the Employer 

(name of company / organisation).......................................................................................................... 

of (address)............................................................................................................................................. 

.....................................................................................................................................and the Contractor 

(name of company / organisation) ..........................................................................................................  

of (address)..............................................................................................................................................  

............................................................................................................................................... (hereinafter called the 
Parties) 
 
and 
(name)......................................................................................................................................................  

of (address) ..............................................................................................................................................  

................................................................................................................................................ (hereinafter called the 
Adjudicator) 
 
Disputes or differences may arise/have arisen* between the Parties under a Contract dated.................  

and known as Contract No...............................................  

(Contract title)............................................................................................................................................ 
 
and these disputes or differences shall be/have been* referred to adjudication in accordance with the CIDB 
Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has been requested to 
act. 
(* Delete as necessary) 
 
IT IS NOW AGREED as follows: 
 
1. The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure. 
 
2. The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in accordance with 

the Procedure. 
 
3. The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in accordance 

with the Procedure as set out in the Contract Data. 
 
4. The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and shall 

endeavor to ensure that anyone acting on their behalf or through them will do likewise, save with the consent 
of the other Parties which consent shall not be unreasonably refused. 

 
5. The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent to him 

in relation to the adjudication and he shall retain documents for a further period at the request of either Party. 
 
SIGNED by: 
 
(Signature): ............................  (Signature): ........................... (Signature): ................................ 
Name: .................................... Name: ................................... Name: ........................................ 
 
who warrants that he/ she is who warrants that he/ she is the Adjudicator in the 
duly authorised to sign for and duly authorised to sign for presence of 
on behalf of the First Party in and on behalf of the Second  
the presence of Party in the presence of 
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Witness: Witness: Witness: 
(Signature).................................. (Signature).................................. (Signature).................................... 
Name: .................................... Name: .................................... Name: .........................................  

Address: .................................. Address: ................................. Address:  .....................................  

............................................... ............................................... ....................................................... 

.................... ................... .................... 

Date: .................................... Date: ...................................... Date: ....................... ................. ..  
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C1.5: AGREEMENT IN TERMS OF THE MINE HEALTH AND SAFETY ACT, (ACT No. 29 OF 
1996) AS AMENDED BY THE MINE HEALTH AND SAFETY AMENDMENT ACT (ACT 
No. 72 OF 1997) 

 
 
THIS AGREEMENT is made at ……………………..on this the ……………………..day of………………….in the 
year……………………..between The ELIAS  MOTSOALEDI LOCAL MUNICIPALITY (hereinafter called the 
“EMPLOYER” of the one part, herein represented by:  

 .............................  ....................................................................................................................................  

in his capacity as:……………………………………………. ……………………………………..and delegate of the 
Employer in terms of the Employer’s standard powers of delegation pursuant to the provisions of Act No. 7 of 1998; 

AND:   ...................  ....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by ....................................  

 .............................  ....................................................................................................................................  

in his capacity as:  ………………………………. and duly authorised to sign on behalf of the Contractor. 
 
 
WHEREAS the Employer is desirous that certain works be constructed, (insert contract title) and has accepted a 
tender by the Contractor for the construction, completion and maintenance of such works and whereas the 
Employer and the contract have agreed to certain arrangements and procedures to be followed in order to ensure 
compliance by the Contractor with the provisions of the Mine Health and Safety Act (Act 29 of 1996); as amended 
by the Mine Health and Safety Amendment Act (Act No. 27 of 1997). 
 
 
NOW THEREFORE the parties agree as follows: 
 

1. The contractor shall obtain the Mining Authorisation for the particular site where mining activities, as 
defined in the Mine Health and Safety Act, No. 29 of 1996 as amended, are to be conducted. 

2. The contractor shall assume responsibility for the Environmental Management Programme (EMPR) in 
respect of the site and shall ensure that the site is rehabilitated at the conclusion of the contract. 

3. The contractor declares himself to be conversant with: 

 a) all the requirements, regulations and standards of the Act, together with its amendments. 

 b) the procedures and safety rules of the Employer as pertaining to the Contractor and to all his 
sub-contractors. 

4. The contractor is responsible for the compliance with the Act and its amendments by all his 
subcontractors, whether or not selected and/or approved by the Employer. 

 
SIGNED ON BEHALF OF THE EMPLOYER   
AS WITNESS: 
1...................................                                                            2........................................   
  .................................                                                                ......................................... 
NAME(Print):                                                                   .   NAME(Print): 
                                                                                                         ****For official use only 
SIGNED ON BEHALF OF THE CONTRACTOR   

 
AS WITNESS: 
1...................................                                                            2........................................   
  .................................                                                                ......................................... 

NAME(Print):                                                                   NAME(Print): 
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UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS, BRIDGES AND STORMWATER 

CONTROL 
 

Situated in 
ELIAS MOTSOALEDI LOCAL MUNICIPALITY  

 
C2.1: PRICING INSTRUCTIONS 
 
1. GENERAL 
 

The pricing instructions describe the criteria and assumptions which will be assumed in the Contract that the 
Bidder has taken into account when developing his prices.  The Bills of Quantities record the Contractor’s 
rates for providing supplies, services, engineering and construction works in accordance with the Scope of 
Work. 

 
The terms of payment and the provisions for price adjustment, if applicable, are established in the Contract 
Data.  These items are not described in the Pricing Data. 

 
The Bidder’s obligations in pricing the Bid offer and the Employer’s undertakings in the checking and 
correction of arithmetical errors are dealt with in the Standard Conditions of Bid contained in Annexure c of 
SANS 10845-3:2015, as amended in and read in conjunction with the Bid Data. 

 
2. DOCUMENTS MUTUALLY EXPLANATORY 
 

The documents forming the Contract are to be taken as mutually explanatory of one another.  The Bill of 
Quantities forms an integral part of the Contract Documents and shall be read in conjunction with the Bid 
Data, Contract Data, Scope of Work, Site Information General and Special Conditions of Contract, the 
Specifications and the Drawings. 

 
3. DEFINITIONS 
 

For the purpose of this Bill of Quantities, the following words shall have the meanings hereby assigned to 
them: 

Unit : The unit of measurement for each item of work as defined in the COLTO Standard 
Specification for Road and Bridge Works for State Authorities (1998 edition). 

Quantity : The number of units of work for each item 
Rate : The payment per unit of measurement at which the Bidder Bids to do the work. 
Amount : The product of the quantity and the rate Bided for an item 
Sum : An amount Bided for an item, the extent of which is described in the Schedule of 

Quantities, the specifications or elsewhere but the quantity of work of which is not 
measured in any units. 

Prime Cost (or 
PC item) 

: A sum fixed by the Engineer and entered in the Schedule of Quantities as the net 
sum provided to cover the cost of specific goods or materials to be supplied under 
the contract, or the net sum to be paid by the Contractor to merchants or others for 
such articles or materials.1 

Provisional 
Sum 

: A sum of money fixed by the Engineer and entered in the Schedule of Quantities to 
provide for work not defined at the Bid stage and includes any allowance specifically 
made for unforeseen contingencies.1 

Extra Over (or 
EO) 

: Qualifies an operation (or combination of operations) which is common in a varying 
degree to a number of other operations and which is scheduled once as “extra over” 
those other operations in order to avoid a multiplicity of items each reflecting the 
degree to which the common operations apply.  The term “extra over” invariably 
denoted double measurement, no deduction being made from one on account of 
the other.1 
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4. DESCRIPTIONS 
 

Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the Standardised 
Specifications.  Clause 8 of each Standardised Specification, read together with the relevant clauses of the 
Scope of Work, set out what ancillary or associated activities are included in the rates for the operations 
specified.  Should any requirements of the measurement and payment clause of the applicable Standardised 
Specification, or the Scope of Work, conflict with the terms of the Bill, the requirements of the Standardised 
Specification or Scope of Work, as applicable, shall prevail. 

 
5. REFERENCES 
 

The general conditions of contract, the special conditions of contract (if any), the specifications (including 
the project specification) and the drawings are to be read in conjunction with the schedule of quantities. 
 
Descriptions in the schedule of quantities are abbreviated and the schedule has been drawn up generally 
in accordance with the COLTO Standard Specification for Road and Bridge Works for State Authorities 
(1998 edition) as amended in the Scope of Works.Should any requirement of the measurement and 
payment clause of the applicable standardised specification2, or the project specification2, or the particular 
specification(s)2 conflict with the terms of the schedule or, when relevant, COLTO1, the requirement of the 
standardised, project or particular specification, as applicable, shall prevail. 
 
 
Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has 
been made for waste. 

 
The prices and rates to be inserted in the schedule of quantities are to be the full inclusive prices to the 
Employer for the work described under the several items, value added tax excluded.  Such prices shall 
cover all costs and expenses that may be required in and for the construction of the work described, and 
shall cover the cost of all general risks, liabilities and obligations set forth or implied in the documents on 
which the quotation is based. 

 
A price or rate is to be entered against each item in the schedule of quantities, whether the quantities are 
stated or not.  An item against which no price is entered will be considered to be covered by the other prices 
or rates in the schedule 

 
 
6. UNITS OF MEASUREMENT 
  

The units of measurement indicated in the Bill of Quantities are metric units. 
 
 The following abbreviations are used in the Bill of Quantities: 
 

%  = per cent 
h  = hour 
ha  = hectare 
kg  = kilogram 
kl  = kilolitre 
km  = kilometre 
km-pass = kilometre-pass 
kW  = kilowatt 
l  = litre 
m  = metre 
mm  = millimetre 
MN  = mega newton 
MN-m  = mega newton-metre 
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MPa  = mega Pascal 
kPa  = kilopascal 
m²  = square metre 
m³  = cubic metre 
m³-km  = cubic metre-kilometre 
m²-pass = square metre-pass 
no  = number 
PC sum  = Prime Cost sum 
Prov Sum = Provisional Sum 
sum  = lump sum 
t  = ton (1 000 kg) 
R/only  = Rate only 
W/day  = Work day 

 
7. NET MEASUREMENTS 
 

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made 
for off-cuts and waste. 
 

8. QUANTITIES 
 

The quantities set out in these Bills of Quantities are approximate and do not necessarily represent the actual 
amount of work to be done.  The quantities of work accepted and certified for payment will be used for 
determining payments due and not the quantities given in the Bills of Quantities. 
 
The Contract Amount to be determined in accordance with the conditions of contract identified in the Contract 
Data shall be computed from the actual quantities of authorized work done, value at rates determined in 
terms of the Contract Data, against the respective items in the Bill of Quantities. 
 
The item numbers appearing in the Bills of Quantities refer to the corresponding item numbers in the COLTO 
Standard Specification for Road and Bridge Works for State Road Authorities (1998 edition). 

 
9. CURRENCY 
 

All rates and sums of money quoted in the Bill of Quantities shall be in Rand and whole cents.  Fractions of 
a cent shall be discounted. 
 

10. VALUE ADDED TAX 
 

Value Added Tax shall be excluded from the rates and sums contracted for the various items of work included 
in the Bill of Quantities.  VAT will be added as a single entry to the summary. 
 
 

11. RATES AND PRICES 
 
11.1 General 
 

a) The Contractor must price each item in the Bill of Quantities in BLACK INK.  Reproduced computer 
printouts of the Bills of Quantities will not be acceptable. 

 
b) The rates and prices to be inserted in the Bill of Quantities shall cover all the services and incidentals 

for the work described under the several items.  Such prices and rates shall cover all costs and 
expenses that may be required in and for the execution of the work described, and shall cover the 
cost of all general risks, liabilities and obligations set forth or implied in the documents on which the 
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Bid is based, as well as overhead charges and profit.  Reasonable prices shall be inserted as these 
will be used as a basis for assessment of payment for additional work that may have to be carried 
out. 

 
c) Where the Contractor is required to furnish detailed drawings and designs or other information in 

terms of the Contract Data, all costs thereof shall be deemed to have been provided for and included 
in the unit rates and sum amounts contracted for the items scheduled in the Bill of Quantities.  
Separate additional payments will not be made. 

 
d) A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are 

stated or not. An item against which no price is entered will be considered to be covered by the other 
prices or rates in the Bill.  The Contractor will not be paid for items against which no rate or lump 
sum has been entered in the Bill of Quantities. 

 
e) Should the Contractor group a number of items and contract one lump sum for such group of items, 

this single lump sum shall apply to that group of items and not to each individual item. 
f) Should the Contractor indicate against any item that compensation for such item is included in 

another item; the rate for the item included in another item shall be deemed nil. 
 
g) A submission may be regarded as non-responsive if any rates or lump sums in the Bill of Quantities 

are, in the opinion of the Employer, unreasonable or out of proportion. 
 
11.2 “Rate only” items 
 

The Contractor shall fill in a rate (in the rate column) against all items where the words "rate only" appear in 
the Amount column, which rate will constitute payment for work which may be done in terms of this item.  
Such "rate-only" items are used where it is estimated that little or no work will be required under the item or 
where the item is to be considered as an alternative to another item for which a quantity is given. 

 
11.3 Arithmetic 
 

Excepting where Sum Amounts are required or where Provisional Sums have been indicated, the Contractor 
shall enter an applicable rate in the Rate Column of the Bill of Quantities for each scheduled item.  He shall 
also enter an appropriate sum in the Amount column for each scheduled item, by determining in the 
applicable line item the product of the Quantity and the Unit Rate. 
If there is an error in the line item resulting from the product of the unit rate and the quantity, the rate shall 
be binding and the error of extension as entered in the Bid offer will be corrected by the Employer in 
determining the Contract Price. 

 
Where there is an error in addition, either as a result of other corrections required by this checking process 
or in the Bidder’s addition of prices, such error will be corrected by the Employer in determining the Contract 
Price. 

 
12. VARIATION IN TEXT 
 

No alteration, erasure or addition is to be made in the text of the Bill of Quantities.  Should any alteration, 
erasure or addition be made, it will not be recognized; the original wording of the Bill of Quantities will be 
adhered to. 

 

13 Those parts of the contract to be constructed using labour-intensive methods have been marked in the bill 
of quantities with the letters LI in a separate column or as a prefix or suffix against every item so designated. 
The works, or parts of the works so designated are to be constructed using labour-intensive methods only. 
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The use of plant to provide such works, other than plant specifically provided for in the scope of works, is a 
deviation from the contract. The items marked with the letters ‘LI’ are not necessarily an exhaustive list of all 
the activities, which must be done by hand, and this clause does not over-ride any of the requirements in the 
generic labour-intensive specification in the Scope of Works. 

14 Where minimum labour intensity is specified by the design the contractor is expected to use their initiative to 
identify additional activities that can be done labour-intensively in order to comply with the set minimum 
labour intensity target. 

15 Payment for items which are designated to be constructed labour-intensively (either in this schedule or in 
the scope of works) will not be made unless they are constructed using labour-intensive methods. Any 
unauthorised use of plant to carry out work, which was to be done labour-intensively will not be condoned, 
and any works so constructed will not be certified for payment. 

 
. 
 



SCHEDULE A : ROADWORKS

1200 -R                                    

1300 Contractor's establishment on site and general obligation -R                                    

1400 Housing, Office and laboratory for the engineer's site personnel -R                                    

1500 -R                                    

1700 -R                                    

1800 -R                                    

2100 -R                                    

2200 -R                                    

2300 -R                                    

3300 -R                                    

3400 -R                                    

3500 -R                                    

3600 -R                                    

3800 -R                                    

4100 -R                                    

4200 -R                                    

5200 -R                                    

5400 Guadrails -R                                    

5600 -R                                    

5700 -R                                    

5900 Finishing the road and road reserve and treating old roads -R                                    

5800 -R                                    

6100 Foundation For Structures -R                                    

6200 Falsework, Formwork and Conceret Finish -R                                    

7300 -R                                    

8100 -R                                    
-R                                    

-R                                    

CPA (including  Rise and Fall) 5% -R                                    

-R                                    

-R                                    

-R                                    

15% VAT 

ESTIMATED AMOUNT 

Testing materials and workmanship

TOTAL CONSTRUCTION

Road Markings

Concrete block paving for roads

Gabion

SUB-TOTAL A

Landscapping and Grassing

5% CONTIGENCIES

SUMMARY OF BILL OF QUANTITIES

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ELIAS MOTSOALEDI LOCAL MUNICIPALITY

AMOUNT

Road signs

Prefabricated Culverts

Concrete Kerbing, Concrete Channeling, Chutes and Down Pipes, and Concrete Linings for Open Drains

Prime coat

Stabilization

General requirements and provisions

Accommodation of traffic

Clearing and Grabbing

Asphalt  surfacing and base

Breaking Up Existing Pavement

Drains

Crushed stone base

Dayworks

Mass Earthworks

Pavement Layers of gravel material
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ITEM UNIT QTY
NO

1200 GENERAL REQUIREMENTS AND PROVISION

12/C12.01 Project liaison

(a) Project Liaison officer Prov Sum 1,0 96 000,00 96 000,00
(B) PSC Seating Allowance Prov Sum 1,0 22 400,00 22 400,00
(c) Contractor's charges to allow for handling cost and profit % 96 000,0

in respect of 12/C12.01(a) and (b)

12/D07.01 Training

(a) Civil Engineering Technician/Engineer trainee Prov Sum 1 168 000,00 168 000,00

(b) Technical skills Prov Sum 1,0 55 000,00 55 000,00

(c) Management of Local Contractors Month 14,0

(d) Training venue Prov Sum 1,0 5 000,00 5 000,00

(e) Remuneration of workers undergoing technical Prov Sum 1 5 000,00 5 000,00
skills training 

(f) Contractor's handling costs, profit and all other charges
 in respect of Sub items D 07.01(a) and (b) % 233 000,0

12/E10.01 Contractor’s initial obligations in respect of the Occupational L Sum 1,0
Health and Safety Act and Construction Regulations and DMA act 2002

12/E10.02 Contractor’s time related obligations in respect of the Month 14,0
Occupational Health and Safety Act and Construction 
Regulations

12/E10.03 Submission of the Health and Safety File  L Sum 1,0

12/E10.04 Contractor’s time related obligations in respect of the Occupational Health            Month 14,0
and Safety Act  Construction Regulations (2014) and Disaster Management 
Act of 2002 as amended for administrative Controls for SARS (COVID 19) Virus                              

12/H11.04 Contractor’s time related obligations in respect of Month 14,0
Environmental management plans and specifications

B12.01 Construction Nameboard No 2,0
B12.03 Services:

(a) Searching, locating and relocation of existing Prov Sum 1,0 100 000,00 100 000,00
services  and installation of street
 lighting after completion ( Eskom,Telkom, existing 
street lightings, water services, etc)

B12.04 Relocation of fences Prov Sum 1,0 50 000,00 50 000,00

B12.05 % 150 000,0

B12.05 Special Investigations Prov Sum 1,0 100 000,00 100 000,00

% 100 000,0

1200 TOTAL CARRIED TO SUMMARY

DESCRIPTION
RATE AMOUNT

Contractor's handling costs, profit and all other charges
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ITEM
NO

1300 CONTRACTOR'S ESTABLISHMENT ON SITE
AND GENERAL OBLIGATIONS

13,01 The Contractor's general obligations:

(a) Fixed obligations L/Sum 1,0

(b) Value-related obligations L/Sum 1,0

(c) Time-related obligations Month 14,0

NB: The combined total ESTIMATED amount for sub
items (a), (b) and c, should NOT exceed
15% of ESTIMATED amount

 1300 TOTAL CARRIED TO SUMMARY

DESCRIPTION QTYUNIT RATE AMOUNT
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ITEM
NO

1400 HOUSIN, OFFICE AND LABORATORY FOR THE 
ENGINEER'S SITE PERSONNEL

14,01 Offices and laboratory accommodation

(a) Offices (interior floor space only)

(i) Type 1 (6m x 3,5,) m² 21

(ii) Type 2 (4m x 3,5) m² 14,0

14,02 Offices and laboratory funiture

(a) Chairs No 18,0

(d) Desks, complete with drawers and locks No 4,0

(f) Conference tables No 1,0

B14.03 Offices and laboratory fittings Installations and equipment.

(a)  Items measured by number

(i) 220/250 volt power points No 12

(iii) Double 80 watt flourescent light fittings complete No 4
    with ballast and tubes

(v) Single incandescent light fittings complete with 100 watt No 4

(vi) Hand wash basins complete with taps and drains No 2
globes

(iv) Double 55 watt fluorescent light fittings complete with No 3
ballast and tubes

(x) Fire extinquishers, 9,0 kg, all purpose dry powder type, No 2
     complete, mounted on wall with brackets

(xiv) General-purpose steel cupboards with shelves No 2

(xv) Steel filing cabinets drawers No 1

(xix) Steel plan cabinets No 1

1400 TOTAL CARRIED FOWARD

RATE AMOUNT
DESCRIPTION

QTYUNIT
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ITEM
NO

(b) Prime-cost items and items paid for in a lump sum:

(ix) Cell phones costs, including pro-rata
rentals, for calls in connection 

with contract administration PC Sum 1 25 000,00 25 000,00

(x) Handling costs and profit in respect of % 25 000,0
subitem B14.03 (b)(ix)above

(c) Items measured by area

(i) Shelving as specified, complete with brackets m² 6

14,04 Car ports

(a) Car ports, as specified,at offices and laboratory No 2
buildings

14,08 Services

(a)  Services at office and laboratories

(i) Fixed costs L/sum 1

(ii) Running costs month 14

14,10 Provision of photostat facilities month 14

25 000,00
1400 TOTAL CARRIED TO SUMMARY

RATE AMOUNTQTYUNITDESCRIPTION

TOTAL BROUGHT FORWARD
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ITEM
NO

1500 ACCOMMODATION OF TRAFFIC

B15.01 Accommodating traffic and maintaining 
 temporary deviations km 5,7

15.02 Earthworks for Temporary  deviations
km 3,0

15,03 Temporary traffic-control facilities

(a)  Flagmen man-days 1 344,0

(b) Portable STOP and GO-RY signs no 7,0

(e) Road signs, R- and TR-series, (1200mm No 20,0
diameter)

(f)  Road signs, TW-series, (1500mm) No 20,0

(g) Road signs, STW-, DTG-, TGS- AND No 30,0
   TG-series excluding delineators and 

barricades)

(h) Delineators (DTG50(j) (200mm x 800mm)

(1) Single No 200,0

(2) Mounted back to back No 100,0

(i) Moveable barricade/road sign combination No 8,0
(1000-height x 3000mm-wide)

(j) Traffic cones (750mm) No 200,0

15,04 Relocation of traffic-control facilities No 6,0

15,06 Watering of temporary deviations kl 2 600,0

15.07

(a) Temporary Deviations m³ 500,0

B15.15 Provision of safety equipment to be used by the 
Engineer

(a) Safety Jackets No 4,0

15.07 Blading by road grader of :

(a) Temporary Deviations km-pass 192,0
(a) Existing roads used as temporary deviations km-pass 112,0

 1500 TOTAL CARRIED FORWARD

DESCRIPTION

Gravelling and repair of temporary deviations and 
existing gravel shoulders used for as temporary 
deviations:

RATE AMOUNTUNIT QTY
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ITEM DESCRIPTION

NO

B15.17 Penalty to be deducted for non-compliance with 
requirements for accomodation of traffic

(a) Fixed penalty per occurance Nº -2 000,00

(b) Time-related penalty hr -1 000,00

15/16.02 Overhaul on material hauled in excess of 1,0km  m³-km 11 500,0

 1500 TOTAL CARRIED FORWARD TO SUMMARY

AMOUNTUNIT QTY

TOTAL BROUGHT FORWARD

RATE
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ITEM DESCRIPTION UNIT QTY
NO

1700 CLEARING AND GRUBBING

17,01 Clearing and grubbing ha 8,5

17,02 Removal and grubbing of large trees and
stumps

(a) Girth exceeding 1 m up to
and including 2 m No 12,0

(b) Girth exceeding 2 m up to
and including 3 m No 20,0

17,04 Clearing and grubbing at inlets and outlets of 
hydraulic structures m² 35,0

17,05 Clearing out of hydraulic structures:

(a) Pipes with an internal diameter up to and m³ 50,0
including 750 mm

(b) Pipes with an internal diameter exceeding 750 mmm³ 50,0
750 mm

(c) Box culverts up to and including 1,5 m m³ 50,0
vertical dimension

(d) Box culverts exceeding 1,5 m vertical m³ 50,0
dimension

 1700 TOTAL CARRIED TO SUMMARY

RATE AMOUNT
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ITEM DESCRIPTION
NO

B1800 DAYWORKS

B18.01 Personnel during normal working hours

(a) Unskilled labour hour 32,00

(b) Semi-skilled labour hour 32,00

(c) Skilled Labour hour 32,00

(d) Foreman - Section Leader hour 32,00

(e) Flagman hour 32,00

(f) Operator hour 32,00

B18.02 Personnel outside normal working hours 

(a) Outside normal working hours and Saturdays:

(i) Unskilled labour hour 10,00

(ii) Semi-skilled labour hour 10,00

(iii) Skilled Labour hour 10,00

(iv) Foreman - Section Leader hour 10,00

(v) Flagman hour 10,00

(vi) Operator hour 10,00

(b) Sunday and Public holidays:

(i) Unskilled labour hour 10,00
(ii) Semi-skilled labour hour 10,00
(iii) Skilled Labour hour 10,00
(iv) Foreman - Section Leader hour 10,00
(v) Flagman hour 10,00
(vi) Operator hour 10,00

TOTAL  CARRIED  FORWARD 

RATE AMOUNTQTYUNIT
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ITEM DESCRIPTION
NO

B18.03 Plant:

(a) Tipper Trucks

(i) 6m3 capacity hour 100,00

(ii) 10m3 capacity hour 10,00

(c) TLB hour 10,00

(e) Pneumatic Roller (10 to 25 tons) hour 10,00

(g) Air Compressors and equipment hour 10,00

(k) 20 ton Excavator hour 10,00

B18.05 Transport:

(a) LDV km 100,00

(b) Flatbed truck km 20,00

(c) Semi-trailer and truck km 20,00

TOTAL  CARRIED  SUMMARY

BROUGHT FORWARD

RATE AMOUNTQTYUNIT
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ITEM
NO

2100 DRAINS

21,01 Excavation for open drains

(a) Excavating soft material situated within 
the following depth ranges below the 
surface level:

(i) 0m up to 1.5m m³ 2 304

(ii) exceeding 1.5m to 3.0m m³ 20

(b) Extra over subitem 21.01 (a) for m³ 500
excavation in hard material, irrespective 
of depth

21,03 Excavation for subsoil drains systems

(a) Excavating soft material situated within 
the following depth ranges below the 
surface level:

(i) 0m up to 1.5m m³ 50

(ii) Excveding 1.5m and up to 3.0m m³ 40

(b) Extra over subitem 21.03 (a) for m³ 10
excavation in hard material, irrespective 
of depth

21,04 Ipermeable backfilling to subsoil drainage m³ 30
system

21,04 Banks and dykes m³ 50

21,06 Natural permeable material in subsoil 
drainage system (crhushed stone)

(b) Chrushed stone obtained from m³ 50
commercial sources (19,0mm aggregates)

21,06 Natural permeable material in subsoil 
drainage system (stand)

(b) Sand obtained from commercial  m³ 30
sources 

21,08 Pipes in subsoil drainage systems

(b) Unplasticized PVC pipes and fittings,
normal duty, complete with couplings

(i) 150mm internal dia Perforated slotted m 300

2100 TOTAL CARRIED FORWARD

DESCRIPTION RATE AMOUNTUNIT QTY
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ITEM UNIT QTY
NO

21,12 Concrete outlet structures, manhole boxes, 
junction boxes and cleaning eyes for subsoil 
drainage systems as in drawing No. AC……..

(b) Manhole boxes No 2

(c) Junction boxes No 2

21,13 Concrete caps for subsoil drain pipes No 3

21,15 Overhaul for material hauled in excess of 
1,0km free hauled (normal overhaul) m³- km 9 216

21,17 Test flushing of pipe subsoil drains No

2100 TOTAL CARRIED TO SUMMARY

TOTAL BROUGHT FORWARD

DESCRIPTION RATE AMOUNT
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ITEM
NO

2200 PREFABRICATED CULVERTS
22,01 Excavation

(a) Excavating soft material situated within 
the following depth ranges below the 
surface level:

(i) 0m up to 1.5m m³ 938

(ii) exceeding 1.5m to 3.0m m³ 469

(b) Extra over subitem 21.01 (a) for m³ 235
excavation in hard material, irrespective 
of depth

22,02 Backfilling

(a) Using excavated material m³ 563

(b) Using Imported material m³ 50

(c ) Extra over subitem 22.0(a) and 22.02(b)
for soil cement backfilling

(i) with 2% stabilization (soil screte) m³ 50
cem II 32.5N

22,03 Concrete culvert pipes m³

(b) On class "B" bedding, 

(i) OG Class 75D - SABS 677 Type SC

(1) 450mm dia. m Rate Only

(2) 600mm dia. m 100

(3) 750mm dia. m 100

(4) 900mm dia. m 200

(i) OG Class 100D - SABS 677 Type SC

(1) 600 mm dia. m 45
(2) 750 mm dia. m 45
(3) 900mm dia. m 24

22.05 Portal culverts and Rectangular culverts

a) Complete with prefabricated floor
(i) 3000mm by 1800mm m 3
(ii) 600mm by 1500mm m 8
(iii) 2000mm by 2000mm m 6
(iV) 3600mm by 2400mm m 160

22.07 Cast in situ concrete and formwork

m³ 140
2200 TOTAL CARRIED TO FOWARD

DESCRIPTION

b) in floor slabs for portal or rectangular culverts,including 
formwork joints and class U2 finish( 30MPA)

RATE AMOUNTQTYUNIT



ITEM UNIT QTY
NO

B22,12 Removing of existing concrete/ stone pitching.
(a) Plain conrete m³ 20

(b) reinforced concrete m³ 70

B22.14 Removing and and stacking existingconcerete pipes 

(a) All types and sizes ( u to 1600 mm diameter) m 108

22,17 Manholes, catchpits, precast inlet and
outlet structures complete
(a) Manholes

(1) Brick manholes for drainage: constructed
on all pipes up to 750 mm diameter
complete with covers
(i) Up to 1.0m deep no 34

(ii) 1.0m up to 1.5m deep no 12

(iii) 1.5m up to 2.5m no 10
(b) Catchpits constructed to complete no 4

22,18 Brick work

a) 230mm brickwork m2 100
b) 345mm brick work m2 70

22,27 Reinstating trenches crossing road:

(a) Selected layers m³ 20
(b) Subbase m³ 20

(c ) Base m³ 20
(d) Asphalt surfacing (including tack coat) m² 50
(e ) kerbs (all types) m 20

22/16.01 Overhaul material hauled in an excess of free haul
distance of 1,0km (restricted haul overhaul)  m³-km 5 628

22/16.02 Overhaul on material hauled in an excess of 1,0km
(ordinary overhaul) m³ - km 200

22.26 Hand Excavation to determine positions of services m³ 100

22/61.03 Access and drainage 
(a) Access Lump  sum 1
(b) Drainage where no access has been provided Lump  sum 1

22/66.15 Concrete Parapets m 50

B22.27 m 48

2200 TOTAL CARRIED SUMMARY

AMOUNTDESCRIPTION

Construction of Portal Culverts  bridge in half  length (4 
opening section -half of  bridge leghth ) for purposes of 
dealing with existing or potential  water flow in the stream) 
-Payable per compeleted bridge long section alignment 
length 

TOTAL BROUGHT FORWARD

ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

RATE
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ITEM DESCRIPTION
NO

23,00 CONCRETE KERBING, CONCRETE CHANNELLING, 
CHUTES AND DOWNPIPES, AND CONCRETE LININGS
FOR OPEN DRAINS

23,02 Concrete kerbing-channeling combination

(a) Precast kerb to SABS 927 and cast in situ channel
 (100mm x 100mm concrete class 20/19)

     (1) Figure 8C kerb

         (i) Radius 1m to 20m m 600

         (iii) Straight and to radius not less than 20m m

(b) Fig 3 m 100

(c) Fig 8c m 9 088

23,08 Conrete lining for open drains

     (a) Cast insitu concrete lining class 30/19
          cast in 2.0m alternate sections

         (1) standard side drain

               (i) type v1 - v4 m³ 270

b) Class U2 surface finish to cast in-situ  concrete(type V1 to V4) m² 200

23,09 Formwork to cast insitu concrete lining for open drains
(class F2 surface finish)

       (a) To sides with formwork on the internal face only m² 1 040
       (b) To sides with formwork on both internal and external m² 1 040
            faces (each face measured)

23.10 Sealed joints in concrete linings of open drains

        (a) Polysulphide sealants m 200

23.12 Steel Reinforcement

        (c) Welded steel fabric m² 10 962

23.14 Cutting bituminous surfacing and pavement layers for m 10
concrete kerbing, channelling or concrete-lined drains

23/73.02 Cast in situ concrete edge and intermediate beams m³ 65
(concrete class 30/19)

B23.16 Removal of kerbs  to spoil including hualage m 5

TOTAL  CARRIED  SUMMARY

AMOUNTRATEQTYUNIT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER
ITEM DESCRIPTION
NO

33,00 MASS EARTHWORKS

B33.01 Cut and borrow to fill, including free-haul up to 10km

(a) Gravel material in compacted layer 
      thickness of 150mm and less

(i) Compacted to 90% MOD. AASHTO m³ 9 342,0

(g) Supply and compact dump rock  ( 3 passes) m³ 400,0

(h) G7 quality material Fill from commercial sources m³ 1 600,0

33,04 Cut to spoil, including free-haul up to 0.5 km.  Material
obtained from:

(a) Soft Excavation m³ 12 415,3

(b) Intermidiate Excavation m³ 3 103,8

(c) Hard Excavation m³ 1 544,0

(d) Boulder Excavation (class A) m³ 435,0

(e) Boulder Excavation (class B) m³ 321,0

33,09 Material bladed to windrow m³ 200,0

33,10 Roadbed preparation and the compaction 
of material 

   (a)  Compacted to 93% modified AASHTO density m³ 5 964,0

33,11 Three-roller-passes compaction
(a) Vibratory roller m² 3 425,0
(b) Grid roller m² 6 000,0
(f) Pneumatic-tyred roller m² 2 354,0

33,14 Extra over item 33.01 for excavating material from 
the pavements and fills of existing roads

(a) Non cemented material m³ 20,0

(b) cemented material m³ 30,0

33,12  In situ treatment of roadbed
 (a) In situ treatment by ripping m³ 465,6

33/16.02 Overhaul on material hauled in excess of 1,0km
(ordinary overhaul) m³-km 69 852,4

33/32.06 Stockpiling of material m³ 3 500,0

B33.15 Supply and install Geotextile membrane m2 400,0
Grade A5

TOTAL  CARRIED  SUMMARY

RATE AMOUNTQTYUNIT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER
ITEM DESCRIPTION
NO

34.00 PAVEMENT LAYERS OF GRAVEL MATERIAL

34,01 Pavement layers constructed from gravel taken from cut or borrow
including free-haul up to 1.0 km

(a) Gravel selected layer compacted to 

   (i)  93% of modified AASHTO density m³ 2 200
       (150mm compacted layer thickness) 

(f) Gravel subbase (chemicaly stabilized material to C4 quality) compacted to

   (i) 97% of modified AASHTO density (150mm m³ 1 200
        compacted layer thickness)

(g) Gravel shoulder/sidewalks compacted to:
      (i) 93% MOD. AASHTO density m³ 600

34,02 Extra over item 34.01 for excavation of material in:

(a) Intermediate excavation m³ 50

(b) Hard Excavation m³ 50

B34,14 Pavement layers constructed from gravel obtained from commercial 
sources:

(c) Gravel sub-base layer G5 material quality  compacted to:

(i) 95% of modified AASHTO density (150mm  compacted layer thickness) m³ 2 135

(e) Crushed Gravel base G5 material quality (chemically stabilized material 
to C4 quality) compacted to:

(i)95% of modified AASHTO density (150mm  compacted layer thickness) m³ 7 247

(f) Crushed Gravel base G5 material quality (chemically stabilized material 
to C3 quality) compacted to:

(i)98% of modified AASHTO density (150mm  compacted layer thickness) m³ 7 247

34/16.02 Overhaul on material hauled in excess of 1,0km
(ordinary overhaul) m³-km 27 200

3400 TOTAL  CARRIED SUMMARY

RATE AMOUNTQTYUNIT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER
ITEM DESCRIPTION
NO

B35.00 STABILIZATION

35,01 Chemical stabilization extra over unstabilized

150mm thickness subbase m³ 14 493,9

35,02 Chemical stabilization agent:

(a) Ordinary portland cement t 1 087,0

(c) Road lime t Rate Only

35,04 Provision and application of water for curing kl 2 000,0

TOTAL  CARRIED  SUMMARY

RATE AMOUNTQTYUNIT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER
ITEM DESCRIPTION
NO

B36.00 CRUSHED STONE BASE

36,01 Crushed-stone base

(a) Constructed form type G1 material obtained from 
commercial sources and compacted to 88% of apparent
relative density (150mm layer thickness)

(1) 37mm nominal maximum size stone m³ 400,0

3600 TOTAL  CARRIED  TO SUMMARY

UNIT QTY RATE AMOUNT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

3800 BREAKING UP EXISTING PAVEMENT LAYERS

38,01

(a) m2 25
(b) m2 25

38,04

(a) m3

(c) m3 20
(d) m3 20

38,08

(b) m 400

(b) m 400

(i) Cemented crushed stone  (150mm thick) m 50

B38,16

(b) m 50

3800 TOTAL CARRIED TO SUMMARY

Cemented crush stone

Not excedding 30 mm
Excedding 30 mm but not exceeding 60mm

QTY RATE AMOUNTUNIT

Sawing Cemented layers 

Sealing of Construction joint of new and existing 

Geofabric painted with bituminous material (with of 

Excavating and removing existing bituminous 

Excavating and spoiling material from an existing 
pavement and/or the underlying

Cemented material

Sawing or cutting asphalt or cemented pavement 

Cutting asphalt

Non-cemented material



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

PRIME COAT

 
 41.01 Prime coat:

Prime coat rate at 0.7l/m2

(b) Quick drying RTH1/4P tar prime complying 
with SABS 748 lt 41 888,0

 41.02 Aggregate for blinding                  m² 10,0

 41.03 Extra over item 41.01 for applying the prime
coat in areas accessible only to hand held 
equipment litre 300,0

 4100 TOTAL CARRIED TO SUMMARY

RATE AMOUNTQTYUNIT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

ASPHALT BASE AND SURFACING

 
42,02 Asphalt surfacing (60/70 pen bitumen)

(a) Contunously graded

(2) Medium graded

(iii) 30 mm thick m² 41 888

(iii) 40 mm thick m² 600

42,04 Tack coat of 30% stable-grade emulsion l 42 488

42,08 100mm cores in asphalt No 50

42,13 Placing and compacting Asphalt in restricted
areas

(a) Extra over item 42.02 m² 40

42,14 Extra over item 42.04 for applying tack coat in l 40
restricted areas

B42.14 Construct speedhump complete as drawing No 16

4200 TOTAL CARRIED TO SUMMARY

UNIT QTY RATE AMOUNT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER
ITEM DESCRIPTION
NO

5 200,00 GABIONS

52.01 Foundation Trench excvation and backfilling

(b) In all other classes of material m³ 500,00

52.02 Surface preparation for bedding the gabions m2 400,00

52.03 Gabions

(a) Galvanized gabion boxes

(i) 1,0 x 1,0 x 0,5m (80 x 100mm mesh aperture, with 2.7mm 
diameter wire and 3.4mm salvage wire) m³ 100,00

(ii) 1, x 1,0 x 1,0m (80 x 100mm mesh aperture, with 2.7mm 
diameter wire and 3.4mm salvage wire) m³ 70,00

(iii) 2,0 x 1,0 x 1,0m (80 x 100mm mesh aperture, with 2.7mm 
diameter wire and 3.4mm salvage wire) m³ 60,00

(iV) 1,5 x 1,0 x 1,0m (80 x 100mm mesh aperture, with 2.7mm 
diameter wire and 3.4mm salvage wire) m³ 150,00

(V) 2.0 x 1,0 x 0.5m (80 x 100mm mesh aperture, with 2.7mm 
diameter wire and 3.4mm salvage wire) m³ 150,00

(V) 2.0 x 0,5  x 0.5m (80 x 100mm mesh aperture, with 2.7mm 
diameter wire and 3.4mm salvage wire) m³ 100,00

C) Galvanized gabion mattresses

(i) 2,0 x 1,0 x 0,3m Mattress (80 x 100mm mesh aperture, with 
2.7mm diameter wire and 3.4mm salvage wire) m³ 150,00

(ii) 6,0 x 2,0 x 0,3m Mattress of (80 x 100mm mesh aperture, with 
2.7mm diameter wire and 3.4mm salvage wire) m³ 100,00

52.02 Filter Fabic ( grade A5 filter fabric, penetration load 1500N)  m2 1 200,00
Puncture resistance (maximum) 32 mm

5200 TOTAL  CARRIED TO SUMMARY

AMOUNTRATEUNIT QTY



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER
ITEM
NO

54,00 GUARDRAILS

54,01 Guardrails on timber posts:
(a) Galvanised m 300,00

54,02 Guardrails on steel post:

(a) Galvanised m 100,00

54,04 End treatmentt:

(a) End wings No 12,00
(e) End treatment in accordance with with drawings where 
double guarail sections are used No 8,00

54,06 Reflective plates: No 900,00

54,03

Extra over items 54.01,54.02 and 54.11 for horizontally 
curved guard rails factory bent to a radius of less than 
45m m 80,00

54/66.16 Steel Rails ( Galvanised steel balustrade 1,2m high ) m 100,00
as per drawings

5600 TOTAL  CARRIED TO SUMMARY

RATE AMOUNTQTYUNITDESCRIPTION



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER
ITEM DESCRIPTION
NO

56,00 ROAD SIGNS

56,01 Road signs boards with painted or colouted 
semi-matt background. Symbols, lettering and 
borders in semi-matt black or in Class 1 
retro-effective material, where the sign board 
is constructed.

(c) Prepainted galvanized steel plate (chromadek 
     1,6 mm thick or approved equivalent):

(i) Area not exceeding 2m² m² 200,00

(ii) Area exceeding 2m² but not 10m² m² 100,00

(iii) Area exceeding 10m² m² Rate Only

56,02 Extra over item 56.01 for using:

(b) Lettering, symbols, number, arrows, emblems 
     and borders or retro-reflective material of 
     Class 1 Engineering grade m² 70,00

56,03 Road sign supports (overhead road sign structures
 excluded):

(a) Steel tubing, fully galvanised

(i) 50mm dia. D-Section 1,6mm thick t 3,00

(iii) 76mm dia. D-Section 2m thick t 1,20

(iii) 100mm dia. D-Section 4mm thick t 0,40

56,05 Excavation and backfilling for road sing supports m³ 50,00

56,06 Extra over item 56.05 for cement-treated soil backfill m³ 10,00

56,08 Dismantling, storing and re-erecting road 
signs with a surface area of:

(a) Up to 2 m² No 12,00

56,09 Dismantling and storing road signs with a 
surface area of:

(a) Up to 2 m² No 12,00

5600 TOTAL  CARRIED TO SUMMARY

RATE AMOUNTQTYUNIT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

ROAD MARKINGS

57.02 Retro-reflective road-marking paint:

(a) White lines (broken or unbroken):

(i) 100 mm wide km 5,7

(b) Yellow lines (broken or unbroken):

(i) 100 mm wide km 11,4

(c) White lettering and symbols m² 500,0

(d) Yellow lettering and symbols m² 400,0

(e) Transverse lines, painted island and arrestor
bed markings (any colour) m² Rate Only

57.04 Variations in rate of application:

(a) White paint litre 100,0

(b) Yellow paint litre 100,0

57.06 Setting out and premarking the lines 
(excluding traffic-island markings, lettering 
and symbols) km 5,0

57.07 Re-establishing the painting unit at the end of 
the maintenance period L/Sum 1,0

 5700 TOTAL CARRIED TO SUMMARY

UNIT QTY RATE AMOUNT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

LANDSCAPING AND PLANTING

58.01 Trimming :

(a) Machine trimming m2 10,0

(a) Hand  trimming m2 10,0

58.03 Preparing the area for grassing:

(a) Ripping ha 2,0

(b) Scarifying for loosening topsoil ha 2,0

(c)

(i)
m3 300,0

(e)

(i) ton 1,0

58.04 Grassing

(a) Hydroseeding ha 1,0

(i)
kg 200,00

(ii) kg 20,00

(iii) ha 30,00

 5900 TOTAL CARRIED TO SUMMARY

Providing an approved seed mixture for 

Hydroseeding

UNIT QTY RATE AMOUNT

 Topsoil obtained from within the road reserve 
where following materials are used;

 Topsoiling of borrow pits by using topsoil 
obtained from  borrow areas or from road 

Providing and applying chemical fertilizers and 
/or soil -improvement material:

2:3:2(22)

Providing an approved seed mixture for 
hydroseeding



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

FINISHING THE ROAD AND ROAD RESERVE
AND TREATING OLD ROADS

59.01 Finishing the road and road reserve:

(a) Single-carriageway road km 5,7

 5900 TOTAL CARRIED TO SUMMARY

UNIT QTY RATE AMOUNT



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

6100 FOUNDATIONS FOR STRUCTURES

61.02

m3 450,0

m3 50,00

61.03

sum 100,00

61.04

(c) 

61.08 m3 700,00

m3 50,00

m3 40,00

m3 50,00

6100 TOTAL CARRIED TO SUMMARY

RATE AMOUNT

(a) Excavating soft material situated within the following 
successive depth ranges:

(i) 0 m up to 2 m

(b) Drainage where no access has been provided

Backfill to excavations utilising:

UNIT QTY

Excavation:

(b) Extra over sub-item 61.02(a) for excavation in hard 
material irrespective of depth

Access and drainange

(b) Crushed-stone fill 

(e ) Concrete screed:

(i) 50mm thick, Class 15/19 concrete

(a) Rockfill



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

6200 FALSEWORK, FORMWORK AND CONCRETE FINISH

62.02 Vertical formwork to provide:

(a) Class F1 surface finish to :

(i) Sides of bases and concealed rear face of wall m2 400,00

m2 300,00

(b) Class F3 surface finish to :

(i) Plain faces of walls( wing walls and Head wall ) m2 300,00

62.03 Horizontal  formwork to provide:

(b) Class F3 surface finish to :

(i) Plain faces of walls m2 100,00

62.03 Inclined  formwork to provide:

(b) Class F3 surface finish to :

(i) Plain faces of walls ( Parraperts , wing wall) m2 100,00
62/63.01 Steel reinforcement for :

(a) Concrete walls
t 4,00

(i) Mild steel bars

t 20,00

62/64.01 Cast in situ concrete:

(a) Class 30/19 m3 130,00

62/66.29 Subsoil drain

m 200,00

B62 .04 Drainage strips

m 50,00

62/66.08 Sealing Joints with:

m 100,00

m 1 000,00
6200 TOTAL CARRIED TO SUMMARY

AMOUNT

Kaytech or similar M160 geopipe embedded within 300 x 
300, 19mm stone, all fully enclosed by Grade D 
geofabric as detailed on the drawings

200mm wide Netlog strips wrapped in Grade D geofabric 
installed as detailed drawings

(a)Approved 20 mm x 20 mm silicone sealant on 
exposed vertical faces (wall only)

(b) 300 mm x 3 mm Bituthene or similar approved 
bandage to conceal joints of portal culverts on side walls 

(ii) High yield stress steel bars ( Type II 450 Mpa 
yield stress)

UNIT QTY RATE

(ii) Joints between adjcent wall panels



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

7300 CONCRETE BLOCK PAVING FOR ROADS

73,01 a) 80mm interlocking paving blocks (25Mpa)
SABS approved on a 20mm bedding sand m² 200,00

b) 60mm interlocking paving blocks (25Mpa)
SABS approved on a 20mm bedding sand m² 20,00

73,03 Provision of approved herbicide and ant poison:

(a)  Provision of materials PC Sum 1,00

(b) Contractor's charges and profit added %
to the prime cost sum

B73,04
m² 10,00

B73.05 m² 10,00

B73,06 tonkm 20,00

B73,07 Polythene sheeting, 0.15mm thick,  DPC 250 micron or similar 
approved material, for lining below paving

m² 44

7300 TOTAL CARRIED TO SUMMARY

RATE AMOUNT

Removal of 80mm interlocking paving blocks and including stacking 
at designated area by Engineer   incuding free haul of 1km

Haulage of paving 

Reinstatement of existing paving

UNIT QTY



ELIAS MOTSOALEDI LOCAL MUNICIPALITY

UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS,BRIDGES AND STORMWATER

ITEM DESCRIPTION
NO

TESTING MATERIALS AND WORKMANSHIP

B81.02 Other special tests requested by the Engineer:

(a) Cost of testing PC Sum 1,00 170 000,00 170 000,00

(b) Charge on Prime Cost Sum % 170 000

 8100 TOTAL CARRIED TO SUMMARY

UNIT QTY RATE AMOUNT
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THE TENDER 
Project No. EMLM 01/2024  

Upgrading of Kgobokwane Kgapamadi Roads, Bridges  and Stormwater Control  

     
Contract  C61 of C143 Index 
Part C3: Scope of Work    

All definitions, interpretations and general provisions for the General Conditions of Contract for Construction Work 
(2015) (3rd edition) are applicable. 
 
C 3.1  DESCRIPTIONS OF WORKS 
 

C3.1.1 Client’s Objective 
 
The project objective is to provide an effective, sustainable and a safe traffic and pedestrian travel facility, by 
upgrading the UPGRADING OF KGOBOKWANE-KGAPHAMADI ROADS, BRIDGES AND STORMWATER 
CONTROL. Upon completion of the project, it would provide an access to social and economic activities, user and 
communities will be able to conveniently travel to their specific destination e.g. schools, clinic, shops, etc. with ease. 

 
The employer’s objectives are to deliver public infrastructure using labour intensive methods where practically 
possible.  
 

C3.1.2 Overview of the Works 
 

Labour-intensive works comprise the activities described in SANS 1921-5, Minor Concrete Work 
activities which are to be performed by hand, and its associated specification data. Such works shall 
be constructed using local workers who are temporarily employed in terms of this Scope of Work. 

  
C3.1.3 Extend of the Works 
 

§ Site Establishment. 
§ Construction of road layer works (approx. 5,48 km long) for both 6 wide roads. 

§ Construction of two Portal Culverts(.,6m by 2.4m ) bridges and Wingwalls and Erosion Protection 

§ Road Surfaced using 30mm asphalt layer 

§ Upgrading  RAL and SANRAL intersection and surfacing with 40mm asphalt later. 

§ Laying of precast concrete kerbs fig 8c. (approx. 5,48  0km long) (Comply with sans 927:2007 

standards). 

§ Construction of concrete lined storm water channels, with mesh Ref 193 (approx. 5.48km long). 

§ Installation of traffic calming measures (road signs and speed humps) 
§ Material and layer testing. 

§ Finishing of road reserve on completion of the project (Section 5900) 

§ Clearing of Site on Completion 

 
C3.1.3 Location of the Works 

 
The Site is situated within Kgobokwane and Kgaphamadi Villages, in EMLM. Access to the site can 
be gained off the Provincial road P207/1 and National Road R573. 

 
 C3.1.4 Construction program 
 

It is specifically brought to the notice of the Contractor that time is critical on this project, and the 
construction period will be a major factor in the award of the tender. 

 



THE TENDER 
Project No. EMLM 01/2024  

Upgrading of Kgobokwane Kgapamadi Roads, Bridges  and Stormwater Control  

     
Contract  C62 of C143 Index 
Part C3: Scope of Work    

Tenderers shall submit with their tender their preliminary weekly programme for the construction 
of the Works under this contract to suit their proposed method of executing the Works. The 
programme shall be sufficiently detailed to differentiate between the various activities so that the 
contract may be properly evaluated. 

 
C3.1.5 Change in works 
 

The Engineer may, from time to time by order in writing without in any way vitiating the Contract or 
giving to the Contractor any claim for additional payment, require the Contractor to proceed with the 
execution of the works in such order as in his opinion may be necessary, and may alter the order of 
or suspend any part of the Works at such time and times as he may deem desirable and the 
Contractor shall not, after receiving such written order, proceed with work ordered to be suspended 
until he shall receive a written order to do so from the Engineer.  Where the work must of necessity 
be carried out in conjunction with work of other Contractors, or with that of the Employer, it shall be 
co-ordinated and arranged in such a manner as to interfere as little as possible with the progress of 
such other work so as to offer every reasonable facility to other Contractors or to employees of the 
Employer. 
 

C3.2 ENGINEERING 
 
 C3.2.1 Design services and activity matrix 
 

 Description Responsibility 
Design of Works Engineer 
Concept, feasibility and overall process Client 
Basic Engineering and detail layouts to tender stage Engineer 
Final Design of Works Engineer 
Final Design to approved for construction stage Client 
Preparation of tender documentation & adverts Engineer 
Appointment of soil test / topographical surveyors Engineer 
Appointment of sub-contractors Contractor 
Supervision Engineer 
Preparation of as-built drawings Contractor / Engineer 
Completion certificate Engineer / Client / Contractor 

 
 C3.2.2 Drawings 
 

The Engineer will provide the Contractor with one full set of drawings, which will be used exclusively 
for the recording of as built information by the Contractor.   

 
Only dimensions, positions, levels, co-ordinates etc. that change from the original values, will be 
required to be entered on these drawings.  These drawings, fully marked up, will be handed to the 
Engineer at the issue of the Certificate of completion, which will not be issued until the as-built 
information has been received. 

 
 



THE TENDER 
Project No. EMLM 01/2024  

Upgrading of Kgobokwane Kgapamadi Roads, Bridges  and Stormwater Control  

     
Contract  C63 of C143 Index 
Part C3: Scope of Work    

C3.3 PROCUREMENT 
 

The Tenderer’s attention is drawn to the fact that the awarding of this tender will be in terms of the Supply 
Chain Management Policy of the Elias Motsoaledi Local Municipality and The Standard Conditions of Tender 
as contained in Annexure F of the July 2015 edition of the CIDB Standard for Uniformity in Construction 
Procurement. 
 

C3.4 SUB-CONTRACTING 
 
No work may be sub-contracted to another party unless approval is given by the Engineer in liaison with the 
Client in writing. The Contractor is to submit to the Engineer in writing a request for appointment of a particular 
sub-contractor. Accompanying this request is to be the full detail of the sub-contractor, including: 
 
§ Previous experience 
§ Work which will be sub-contracted to him/her 
§ Approximate value of the work to be sub-contracted 

 
 

Before the Engineer in terms of Clause 49 hereof issues any certificate that includes any payment in respect 
of work done or goods supplied by any sub-contractor appointed in accordance with the provisions of Clause 
6.3 of the General Conditions of Contract for Construction works (2015 3rd Edition), he shall be entitled to 
call upon the Contractor to furnish reasonable proof that all payments (less retention moneys) included in 
previous certificates in respect of the work or goods of such sub-contractors have been made or discharged 
by the Contractor, in default of which, unless the Contractor: 
 

ü Informs the Engineer in writing that he has reasonable cause for withholding or refusing such 
payment; and 

ü Submits to the Engineer reasonable proof that he has so informed such sub-contractor in writing. 
 

C3.5 CONSTRUCTION 
 
 C3.5.1 Work Specifications 
 

 The following applicable standardized and particular specifications as per COLTO are relevant to this 
contract: 

 
Section 1200 General Requirements and Provisions 
Section 1300 Contractor’s Site Establishment on Site and General Obligations 
Section 1400 Housing, Offices and Laboratories for the Engineer’s Site Personnel 
Section 1500 Accommodation of Traffic 
Section 1600 Overhaul 
Section 1700 Clearing and Grubbing 
Section 2100 Drains 
Section 2200  Prefabricated Culverts 
Section 2300 Concrete Kerbing, Concrete Channelling, and Chutes and Down pipes and 

Concrete Linings for Open Drains 
Section 3100 Borrow Materials 
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Section 3200 Selection, Stockpiling and Breaking-Down the Material from Borrow Pits, Cutting 
and Existing Pavement Layers and Placing and Compacting Gravel Layers 

Section 3300 Mass Earthworks 
Section 3400 Pavement Layers of Gravel Material 
Section 3500 Stabilization 
Section 3600 Crushed Stone Base 
Section 4100 Prime Coat 
Section 4200 Asphalt Base and Surfacing 
Section 4500 Double Seals 
Section 5200 Gabions 
Section 5400 Guardrails 
Section 5600 Road Signs 
Section 5700 Road Markings For Structures  
Section 5900 Finishing the Road and Road Reserve and Treating Old Roads 
Section 6100.   Foundation For Structures 
Section 6200.   Falsework, Formwork and concrete Finish 
Section 8100 Testing Materials and Workmanship  
 
 
 
 

 C3.5.2 Plant and materials  
 

All materials shall comply with the requirements of the South African Bureau of Standards, and shall 
bear the official standardization mark.  Where SANS standard does not exist for a certain material, 
or a material does not bear the official standardization mark, the Engineers approval of such material 
must be gained before use thereof. 

 
 C3.5.3 Construction Equipment 
 

All equipment on site shall be in a good working order, and is to be in such a condition that it can 
achieve production rates which are typical of the industry standards.  
 
Should any equipment, in the opinion of the Engineer, be substandard or breaks down frequently to 
such an extent that it affects the progress on the project, the Engineer may instruct the Contractor 
to replace such equipment. 

 
 C 3.5.4 Existing Services 
 

The Contractor shall so carry out all his operations as not to encroach on, or interfere with, trespass 
on, or damage adjoining lands, building properties, roads, structures, places and things in the vicinity 
of the Works, and he shall free and relieve the Employer of any liability that may be incurred in 
consequence of his failure to do so. 
 
The services existing on the site will be either shown on the drawings or pointed out on site by the 
Engineer and / or the Municipality. No excavation work will commence unless a representative of the 
Municipality and/or the Engineer have been requested to point out existing services in the area under 
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construction.  Written confirmation of services that have been pointed out by the Municipality is to be 
obtained by the Contractor. 
All existing services on the site may not be shown on the drawings or be visible on the site.  The 
Engineer may order excavation by hand in order to search for and expose services. An item has 
been included in the Schedule of Quantities to cover the cost of such work if so ordered by the 
Engineer. Where a service is damaged because of the Contractors negligence he shall be liable for 
the cost involved in the repair of the services and any other consequent cost that may arise due to 
the interruption of the damaged services. 
 
No excavation is to take place until a representative from the Municipality has been contacted and 
he has pointed out the existing services to the Contractor and confirmed it in writing.  The same shall 
apply to all Telkom services in the area. 
 

C 3.5.5 Accommodation of Traffic 
 
Traffic accommodation will have a marked influence on the construction of programme and progress. 
All public traffic shall be accommodated on the existing road way and no bypasses will be 
constructed. Repair work shall be done whilst one lane is barricaded off, the public traffic shall then 
use the remainder of the carriageway. This will be done under stop/go conditions during day light 
periods and traffic signal with area lighting at night. The number, length, spacing, order, e.t.c of these 
working areas shall be restricted to certain order to create safe working area but without undue delays 
to the travelling public.. 
 

C 3.5.6 CONSTRUCTION IN CONFINED AREAS 
 

It will be necessary for the Contractor to work in confined areas.  No additional payment will be made 
for work in "restricted areas", except in the case of structures as described in Sub clause 6108(d) of 
the Standard Specifications.  In certain areas the width of the fill material and pavement layers may 
reduce to zero and the working space may be confined.  The method of construction in these confined 
areas depends on the Contractor's Constructional Plant.  However, the Contractor must note that 
measurement and payment will be in accordance with the specified cross-sections and dimensions, 
irrespective of the methods used to achieve these cross-sections and dimensions, and that the rates 
and amounts tendered will be deemed to include full compensation for any special equipment or 
construction methods or for any difficulty encountered in working in confined areas and narrow 
widths, and at or around obstructions, and that no extra payment will be made nor will any claim for 
payment be considered on account of these difficulties. 
 

C3.5.7            WATER FOR CONSTRUCTION PURPOSES 
 

The Contractor must make adequate provision in his Tender for all negotiations and procurement of 
water for construction activities, and all related costs will be deemed to be included in his tendered 
rates 
 
 

C3.5.8.              ADDITIONAL REQUIREMENTS FOR CONSTRUCTION ACTIVITIES 
 
 (a) The travelling public shall have the right of way on public roads, and the contractor shall make use 

of approved methods to control the movement of his equipment and vehicles so as not to constitute 
a hazard on the road. 
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 (b) Failure to maintain road signs, warning flashing lights, etc, in a good condition shall constitute ample 
reason for the engineer to bring the works to a stop until the road signs, etc, have been repaired to 
his satisfaction. 

 
 (c) The contractor may not commence constructional activities before adequate provision has been 

made to accommodate traffic in accordance with the requirements of this document and the South 
African Road Traffic Signs Manual (SARTSM – Vol 2, Chapter 13). 

 
(d) The contractor may not proceed with permanent works before the required offices and laboratories 

of the engineer’s site personnel have been erected by him. This includes the provision of electricity, 
sanitary arrangements, potable water and telephone, e-mail and fax facilities. In the event where the 
contractor cannot obtain telephone lines timeously from Telkom, a wireless system shall be provided 
for telephone, e-mail and fax facilities. 

 
C3.5.9  TEMPORARY LATRINES 
 

The Contractor shall provide sufficient latrine facilities for the use of his employees. He shall be 
entirely responsible for enforcing their use and for maintaining such latrines in a clean, orderly and 
sanitary condition to the satisfaction of the Engineer and the Employer.  Latrines shall be positioned 
within walking distance from wherever employees or labourers are employed on the Works. 
 
Where required, latrines shall be provided at the rate of one for ten persons and where applicable, 
the Contractor shall make his own arrangements and pay all charges for the removal of sewage 

 
 C3.5.10  Site Establishment 
 

§ Source of Water Supply 
 
Water is available from the existing water network in the municipal area and the Contractor is to 
arrange with the Local Authority for a connection point. The Contractor will be responsible for the 
costs of the connection as well as the use of water for construction purposes. The Contractor’s 
attention is drawn to the fact that the potable water supply is erratic in this area. Under no 
circumstances may potable water be used for construction, unless written permission is granted 
by the Engineer. 

 
§ Sources of power supply 

 
The Contractor must make his own arrangements concerning the supply of electrical power and 
all other services.  No direct payment will be made for the provision of electrical and other 
services.  The cost of providing these services will be deemed to be included in the rates and 
amounts tendered for the various items of work for which these services are required. 

  
§ Location of camp and depot 

 
The contractor shall make his own arrangements regarding the establishment of a camp site and 

housing for his construction personnel and all regulations stipulated by the local authority shall be 
adhered to. 

 
It is anticipated that the contractor’s choice of a camp site will be influenced by the availability of 
telephone and electrical connections as well as the supply of potable water. 
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§ Sanitary facilities 
 

The Contractor is to provide the necessary sanitary facilities at his camp, all of which will be 
governed by the requirements of the Local Authority.  The contractor shall pay all sanitary fees 
and charges due. 

 
§ Temporary offices 

 
The Contractor is not required to provide any specific office space for the Engineers, but the 
Contractors’ offices shall have adequate space and facilities for the holding of site meetings, and 
for the Engineer to perform administrative functions on an ad hoc basis.  
 
Neither housing nor shelters will be provided for the contractor’s employees, and the Contractor 
shall make his own arrangements to house his employees and transport them to the Site.  

 
§ Laboratory facilities 

 
The use of commercial laboratories will be allowed, but the laboratory to be used is subject to the 
approval of the Engineer. 

 
§ Sanitary facilities 

 
It is not required that specific sanitary facilities be provided for the Engineer, and the facilities for 
the Contractor will be shared by both parties.  The facilities are, however, to be kept in a clean 
and hygienic condition, to the satisfaction of the Engineer. All sanitary facilities are to conform to 
the by-laws of the Local Authority. 

 
§ Name Boards 

 
One name board shall be provided in positions as ordered by the Engineer. The Engineer will 
provide the lettering required once the tender is awarded. 
 
 

§ Survey assistant and equipment 
 

The Contractor will be required to make any survey equipment available for the use of the 
Engineer. The Contractor will also make 2 survey assistants available to the Engineer as and 
when required, as well as the theodolite and/or level plus accessories. 

 
 C3.5.6 Site Usage 
 

§ Ground and access to the works 
 

The Contractor shall where necessary on or adjacent to roads which carry traffic; provide all the 
necessary barricades and signs in accordance with the stipulations of the South African Road 
Traffic Signs Manual, and in strict accordance with the requirements of the Protective Services of 
the ELIAS MOTSOALEDI Local Municipality. 
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The Contractor shall further ensure that all public roads that are used for access to the site are 
kept free of debris at all times. The Contractor shall also take adequate measures to ensure that 
dust is kept to an acceptable level.  The term acceptable is to be deemed as acceptable to the 
Engineer. 

 
§ Care, damage and protection 

 
The Contractor shall at his own cost make full provision for all watching and lighting necessary 
for the protection of all persons, animals, vehicles, etc., from injury by reason of the Works.  He 
shall provide ample warning signs, guard rails, etc., around open excavations, stacks of materials, 
excavated material, debris or the like, and he shall be held liable for all claims made upon himself 
or upon the Employer by reason of his neglect of all such precautions and provisions. 
 
During the periods of construction of the Works and the repair of defects, the Contractor shall, at 
his own cost, to the satisfaction of the Engineer and the relevant Authority, take sufficient and 
adequate measures to avoid interrupting the use of all roads, footpaths, water courses, drains, 
pipes, telephones, electric wires and cables, premises, places and works, public or private, which 
may in any way be interfered with by the operations; and shall also afterwards permanently 
restore all structures and everything which may have been temporarily displaced or otherwise 
interfered with, all to the satisfaction of the Engineer and the relevant Authority, without extra 
charge beyond the Contract price. 

 
§ Survey beacons 

 
The Contractor shall take care to safeguard any permanent survey beacons such as erf boundary 
pegs and reference beacons.  Should the Contractor disturb any such pegs and beacons, he shall 
have them replaced at his own cost by a registered Land Surveyor.  The Contractor is to provide 
the Engineer with written confirmation from the Land Surveyor that he has replaced the relevant 
beacons. 
 
The Contractor’s attention is drawn to article 35(i) of the Land Surveying Act No. 9 of 1927 (as 
amended) in this regard. 

§ Blasting 
 

As the construction takes place within a built-up area, extreme care is to be taken during any 
blasting operations. No blasting shall be permitted without prior written consent from the Engineer. 
Written as well as verbal notice will be given to all house owners in the affected area 24 hours 
prior to the blast being set off, and the contractor is to do a survey of all the houses (internal and 
external) in the area prior to blasting. 
 
A full daily report of all blasting operations (in duplicate) is to be completed by the Contractor.  
 
 This report shall inter alia contain the following information: 
Ø Date and time of each blast 
Ø Number of holes 
Ø Charge per hole 
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Ø Use of relays, etc. 
 
This report is to be submitted to the Engineer on a weekly basis, and is to be countersigned by 
the Engineer. 
 
The contractor is to be noted that he is not to use or permit any person to use an explosive 
powered tool, unless¾ 

             
          (a) it is provided with a protective guard around the muzzle end, which effectively 

confines any flying fragments or particles; and 
 

(b) the firing mechanism is so designed that the explosive powered tool will not function 
unless¾ 

 
  (i)       it is held against the surface with a force of at least twice its weight; and 

 
(ii)     the angle of inclination of the barrel to the work surface is not more than 
 15 degrees from a right angle: 

 
§ Protection of existing vegetation 

 
Before any tree is cut down and removed from the site, the Contractor shall confirm the necessity 
of such action with the Engineer or his Representative. 

 
§ Access to individual erven 

 
Access to all public and private property must be maintained at all times.  Where trenches cross 
the access point to any property, the Contractor is to arrange for adequate and safe vehicular and 
pedestrian crossings over the trenches. 
 
The Engineer must approve the method of providing access before any excavation commences. 
 
 

§ Use of construction vehicles and equipment 
 
  The contractor shall ensure that all construction vehicles and mobile plants¾ 

 (a) are of an acceptable design and construction; 
             (b)         are maintained in a good working order; 
             (c) are used in accordance with their design and the intention for which they were 

 designed, having due regard to safety and health; 
             (d) are operated by workers who- 

                (i) have received appropriate training and been certified competent and  
 been authorised to operate such machinery; and 

                 (ii) are physically and psychologically fit to operate such construction  
 vehicles and mobile plant by being in possession of a medical   
 certificate of fitness; 

                           (e) arrangements to guard against the dangers relating to the movement of                                                               
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vehicles and plant, in order to ensure their continued safe operation; 
                          (f) are prevented from falling into excavations, water or any other area lower than                            

the working surface by installing adequate edge protection, which may include                            
guardrails and crash barriers; 

                         (g) where appropriate, are fitted with structures designed to protect the operator                               
from falling material or from being crushed should the vehicle or mobile plant                               
overturn;  

                         (h) are equipped with an electrically operated acoustic signalling device and a                                    
reversing alarm; and 

                        (j) are on a daily basis inspected prior to use, by a competent person who has                                 
been appointed in writing and the findings of such inspection is recorded in a                               
register. 

            (j) no person rides or be required or permitted to ride on any construction vehicle                            
or mobile plant otherwise than in a safe place provided thereon for that                                        
purpose; 

(k) every construction site is organised in such a way that, as far as is reasonably 
practicable, pedestrians and vehicles can move safely and without risks to health; 

(l) the traffic routes are suitable for the persons using them, sufficient in number, in 
suitable positions and of sufficient size; 

(m) every traffic route is, where necessary indicated by suitable signs for reasons of 
health or safety; 

(n) bulldozers, scrapers, loaders, and other similar mobile plant are, when being 
repaired or when not in use, fully lowered or blocked with controls in a neutral 
position, motors stopped and brakes set; 

(o) whenever visibility conditions warrant additional lighting, all mobile plant are 
equipped with at least two headlights and two taillights when in operation; 

(p) when workers are working on or adjacent to public roads, reflective indicators are 
provided and worn by the workers.  

 
 
3.6 MANAGEMENT 

 
C3.6.1 Management of the Works 

 
§ Planning and programme 

 
The Contractor shall deliver to the Engineer within 14 days, calculated from the commencement 
date, a realistic programme showing the order of procedure, the duration of activities making up 
the programme and method which he proposes to use in carrying out the Works in order to meet 
the due completion date for this project.  
 
The tenderer is to note that the penalty for failing to complete the works is R 3 500.00 per day.  

 
§ Setting out of the works  

 
Generally, the positions of the works have been fixed on the plans according to the existing stand 
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boundaries. The Engineer is to approve all setting out prior to commencement of excavation. 
 

§ Excavation of works & safety 
 

The contractor shall ensure that all excavation work is carried out under the supervision of a 
competent person who is been appointed in writing. The Contractor will evaluate, as far as is 
reasonably practicable, the stability of the ground before excavation works begin and he/she shall 
not permit any person to work in an excavation which has not been adequately shored or braced. 
 
The Contractor will cause convenient and safe means of access to every excavation area in which 
person are required to work and such access hall not be further than 6m from the point where 
any worker within the excavation is working. 
 
The Contractor must ascertain as far as is reasonably practicable the location and nature of 
electricity, water, gas or other similar services which may in any way be affected by the work to 
be performed, and shall before the commencement of excavation work that may affect any such 
service, take the steps that may be necessary to render the circumstances safe for all persons 
involved;  
 
The Principal Contractor shall cause every excavation which is accessible to the public or which 
is adjacent to public roads or thoroughfares, or whereby the safety of persons may be 
endangered, to be:  

 
(i)      adequately protected by a barrier or fence of at least one metre in height and as close to 

the excavation as is practicable; and 
 

(ii) provided with warning illuminants or any other clearly visible boundary indicators at night 
or when visibility is poor; 

 
The Principal Contractor shall cause warning signs to be positioned next to an excavation within 
which persons are working or carrying out inspections or tests. 

§ Inspection by engineer 
 

No stage of construction shall be proceeded with until the Engineer or his representative has 
examined and approved the previous stage.  If any work is covered or hidden from view before 
the Engineer has inspected same, the Contractor shall at his own cost open the covered work for 
inspection. The Contractor shall also be responsible for making good any work damaged by such 
uncovering. 
 

§ Employment of local labour 
 

It is a specific criterion of this project that should as far as possible adheres to RDP principles, 
and to meet these principles the following procedures will be followed: 
 
All labour is to be sourced from the ELIAS MOTSOALEDI Local Municipality and as informed by 
the “EPWP Recruitment Guideline” published by The Department of Public Works; area of 
jurisdiction and the Contractor may only bring in key personnel from outside this area.  
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The rate for appointed labour shall be determined by either 

i. The fixed rate for the appointment of local labour per provision by the Department of 
Public Works’ EPWP rate at the time of works commencement., or 

ii. The fixed rate in line with the provision by the Department of Labour. This will be payable 
by the Contractor on fortnightly basis. The Contractor’s attention is drawn to the 
standard rates specification (“Annexure A” – Civil Engineering Industry Minimum Wage 
rates per hour; September 2010 to August 2013) found on the SAFSEC website at 
www.safcec.org.za, or 

iii. The fixed rate as determined and defined by ELIAS MOTSOALEDI Local Municipality. 
 
These standard rates shall be implemented for payment of all sourced employees of the 
Contractor.  
 
Key personnel would typically include the Contracts Manager, Site Agent, and Supervisor for each 
discipline and operators of plant where the operator must be seated. 
 
A Monthly labour report on all local labour i.e. payments and labour days should be submitted to 
the Engineer at the end of each month in order for the Engineer to submit a report to the Employer. 
 
None of the Works shall be executed except between sunrise and sunset on Monday to Saturday, 
inclusive, of any week, and none of the Works shall be executed on any special non-working days 
stated in the Contract Data, unless: 
ü The Engineer’s permission in writing is obtained, subject to such conditions as my be laid 

down by the Engineer; or 
ü Provision is specifically made for it in the Contract; or 
ü Work is unavoidable or necessary for the saving of life or property or for the safety of the 

Works. 
 
 
 

§ Site Meetings 
 

Regular meetings will be held between all relevant parties to establish the progress and / or delays 
and problems that might occur on site. Any problems of delays will be address accordingly and 
the Contractor will receive proper instructions with reference to this matter. 
 

§ Communication 
 

The Engineer’s representative on this project will be: Mr Geoffrey Setlhoka 
Contact No: 012) 753 0744 
The contact person for the Employer is:  Mr. Fetakgomo Debeila 
Contact No: 013 262 3056 
 

§ Daily Records 
 

Daily records of resources (equipment and people employed) must be kept and must be available 
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on site at all times. These records will include i.e. site instruction book, site diary, site visit register, 
contractual documentation and minutes of all project meetings. Labour information should be kept 
updated at all times. 

 
§ Compliance with applicable laws 

 
The Contractor shall, in performance of the Contract, comply with all applicable laws, regulations 
and statutory provisions and agreements, and shall in particular, on the request of the Engineer, 
provide proof that he has complied therewith with regard to amongst others: 
 

ü  Wages and conditions of work; and 
ü  Safety 

 
§ Payment Certificates 

 
As consideration for the construction, completion and defects correction of the Works, the 
Employer shall pay the Contractor in terms of the provisions of the Contract. 

 
§ Clearance of site 

 
On completion of the Works, the Contractor shall clear away and remove from the site all 
Construction Equipment, surplus materials, rubbish and temporary works of every kind and leave 
the whole of the site and the works clean and in a safe condition. All streams and watercourses 
(where applicable) shall be cleaned and restored to the condition as at the commencement of the 
Works. If the Contractor does not, within a reasonable time, comply with this requirement, the 
Employer may have the site cleared and recover the cost thereof from the Contractor. 
 

§ Termination of Contract 
 

If application is made for the sequestration of the Contractor’s estate, or if the Contractor 
publishes a notice of surrender of his estate or presents a petition for the acceptance of the 
surrender of his estate as insolvent, or makes a compromise with his creditors, or assigns in 
favour of his creditors, or agrees to carry out the Contract under the supervision of a committee 
representing his creditors, or (being a company) goes into liquidation, whether provisionally of 
finally (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), or 
if the contractor assigns the contract without having first obtained the Employer’s consent in 
writing, or if execution is levied on his goods or if the Engineer certifies reference to this Clause, 
that in his opinion the Contractor: 
ü Has abandoned the contract; or 
ü Without reasonable excuse has failed to commence the Works in terms of Clause 10 of the 

General Conditions of Contract for Construction Works (2015 3rd Edition), or has suspended 
the progress of the Works for fourteen (14) days after receiving from the Engineer written 
notice to proceed or 

ü Has failed to proceed with the Works with due diligence; or 
ü Has failed to remove materials from the site or to pull down and replace work within fourteen 

(14) days after receiving from the Engineer written notice that the said materials or work have 
been condemned and rejected by the Engineer in terms of these conditions; or 
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ü Is not executing the Works in accordance with the Contract, or is neglecting to carry out his 
obligations under the Contract; or 

ü Has, to the detriment of good workmanship or in defiance of the Engineer’s instruction to the 
contrary, sublet any part of the Contract; or 

ü Has assigned the Contract or any part thereof without the Employer’s consent in writing; or 
ü The contractor or anyone on his behalf or in his employ would pay, offer or offer as payment 

to any person in the employ of the Employer a gratuity or reward or commission; or 
ü The contractor furnished inaccurate information in the Schedules forming part of this Contract. 

 
Then the Employer may, after giving fourteen (14) days’ notice in writing to the Contractor, 
terminate the Contract and order the Contractor to vacate the Site and to hand it over to the 
Employer, and the Employer may then enter upon the site and the Works and expel the Contractor 
there from without thereby affecting the rights and powers conferred on the Employer of the 
Engineer by the Contract, and the Employer may himself complete the Works or may employ 
another contractor to complete the Works, and the Employer or such other contractor may use 
for such completion so much of the construction equipment, temporary works and materials 
bought onto the site by the Contractor as the Employer may think proper, and the Employer may 
at any time sell any of the said construction equipment, temporary works and unused materials 
and apply the proceeds of sale toward payment of any sums that may be due or become due to 
the Employer by the Contractor under the Contract. In such circumstances the Contractor shall 
forthwith vacate the site and shall not be entitle to remain on the site on the grounds that he is 
entitled to do so on a right of retention until amounts due to him have been paid, neither will the 
contractor be entitled to any further payments of this Contract. 

 
 

 
 
 
 
 

 
 

C3.7 HEALTH AND SAFETY 
 

§ Health & Safety Issues 
 

All work is to be carried out in accordance with the Occupational Health and Safety Act and Regulations 
(Act 85 of 1993) (a copy of which must be kept on site), the Explosive Material Act of (Act 26 of 1956), 
the Minerals Act of 1991, and the Factories Machinery and Building Work Act (No 22 of 1941). 
 
The Contractor’s notice is drawn to the stipulations of the Construction Regulations 2003, a regulation 
of the Health and Safety Act 1993 (Gov Notice No R1010 of 18 July 2003). The construction regulation 
will be applied vigorously on the project. 
 
The Contractor to be appointed must have made provision for the cost of health and safety measures 
during the construction process. The contractor must have the necessary skills, competencies and 
resources to carry out the work safely. A proper Safety Plan is to be submitted by the Contractor and a 
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copy thereof is to be made available to all applicable appointed labourers and permanent workers on 
this project. 

 
The Contractor is to ensure that the legal compliance for the Health and Safety issues are in place. 
Audits will be carried out to ensure that the Contractor is registered and in good standing with the 
Workmen’s Compensation fund and that the Contractor has affected insurance indemnifying the 
Employer against penalties levied upon the Employer due to the acts of omissions of the Contractor in 
failing to comply with the provisions of the OHS regulations 2003. A compliance audit will also be carried 
out to ensure that the Contractor has appointed a full-time competent person in writing to deal with the 
issues of the OHS and that a risk assessment has been conducted and a copy of the Safety plan is on 
site before any work commences. 

 
Operational audits will be carried out on the following important issues: 

ü That the Safety Plan is on site at all times 
ü That the Contractor’s Safety file is on site at all times 
ü That the Safety Officer is on site at all times 
ü That Safety meetings are conducted as per the Safety Plan 
ü That employees are working under safe conditions 
ü That the public is not placed in danger 
ü That there is no harm to the environment 

 
§ Accommodation of traffic  

 
It is expected of the Contractor to ensure that the free flow of traffic is possible throughout the 
construction period. 

 
The Contractor is to provide all necessary barricades, signs and lighting in accordance with the 
stipulations of the South African Road Signs Traffic Manual, and the Protective Services of the 
ELIAS MOTSOALEDI Local Municipality.  All work is to be to the satisfaction of the Engineer. 

 
 
 

§  Reporting of accidents 
 
In addition to any statutory regulations, the Contractor shall, as soon as practicable, report to the 
Engineer every occurrence on the Works or the site causing damage to property of injury of death 
of persons. If required by the Engineer, the Contractor will submit a report in writing to the 
Engineer within 48 hours of such requirement setting out full details of the occurrence. The 
Engineer shall have the right to make any enquiries either on the site or elsewhere as to the cause 
and results any such occurrence and the Contractor shall make available to the Engineer the 
necessary facilities for carrying out such enquiries. 

 
 
C3.8 PROJECT SPECIFICATIONS 
 

This project shall be as per COLTO Standard Specifications for Road and Bridge Works for State 
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Authorities 1998 (Green Book) 
 

 
PROJECT SPECIFICATIONS 
 
 
PART B : MATTERS RELATING TO THE STANDARD SPECIFICATIONS 
 
 
B1 PROJECT SPECIFICATIONS REFERRING TO THE STANDARD SPECIFICATIONS AND ADDITIONAL 

SPECIFICATIONS 
 
 

In certain clauses the Standard Specifications allow a choice to be specified in the Project Specifications 
between alternative materials or construction methods, and for additional requirements to be specified to suit 
a particular contract. Details of such alternatives or additional requirements applicable to this Contract are 
contained in this part of the Project Specifications.  It also contains some additional specifications required for 
this particular Contract. 
 
The number of each clause and each payment item in this part of the Project Specifications consists of the 
prefix B followed by a number corresponding to the number of the relevant clause or payment item in the 
Standard Specifications.  The number of a new clause or a new payment item that does not form part of a 
clause or a payment item in the Standard Specifications and is included here, is also prefixed by B followed 
by a new number.  The new numbers follow on the last clause or item number used in the relevant section of 
the Standard Specifications. 

 
B2 SECTION 1100 : DEFINITIONS AND TERMS 
 
 
B 1115 GENERAL CONDITIONS OF CONTRACT  
 

REPLACE "for National and Provincial Road and Bridge Works", IN THE SECOND AND THIRD LINES WITH 
"for Road and Bridge Works for State Road Authority". 
 

  ADD THE FOLLOWING CLAUSE: 
 

"B 1156 LABOUR-OPTIMISING CONSTRUCTION 
 
The cost effective employment of as great a portion of labour as is practically and technically feasible to produce a 

standard of construction as required by the Specifications, thus the economic substitution of plant 

and mechanical equipment in favour of available labour using hand tools, on condition that this 

method is not more expensive than the conventional construction practices. 

 
 
B3 SECTION 1200 : GENERAL REQUIREMENTS AND PROVISIONS 
 
B 1202 SERVICES 
 
 Add the following: 
 

“Information regarding known services is shown on the drawings. 
 

The information shown on the schedule of services is based on the best available information. No guarantee as 
to the accuracy of the information can be given and the schedule should, therefore, be used as a guide only. 

 
Before work commences, the Contractor shall contact all private owners or public authorities controlling services 
to allow them to protect, move or relocate a service as required, or to confirm that all such work has been 
completed. 
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The relocation and protection of services shall be carried out in conjunction with the service owners and in 
compliance with the Machinery and Occupational Safety Act 6 of 1983. 

 
Where protective measures involve the construction of permanent work, payment as specified in the order given 
by the engineer, shall be either at contract rates, where these are applicable, or where no contract rates are 
applicable, in accordance with the provisions of the General Conditions of Contract. 

 
No payment will be made for inconvenience to the Contractor due to services crossing the Site or any authority 
working on such services, nor will delays caused by such workings be accepted as a basis for claiming an 
extension of time for completing the Works." 
 

B 1204 PROGRAMME OF WORK 
 
  Add the following: 
 

a) General requirements 
 

 “A bar-chart programme shall be provided by the contractor showing the various activities in 
such detail as may be required by the engineer.  The programme shall be updated monthly 
in accordance with the progress made by the contractor.  The critical path of the programme 
of work shall also be indicated.   

  
Add the following as a continuation of the first paragraph: 

 
“In drawing up the programme the contractor shall make allowance for the following: 
 
(i) All special non-working days defined . 
 
(ii) The expected delays defined in B1215: Extension of time resulting from inclement weather. 
 
(iii) The following embargo hours and days: 

 
 

 
-  
 
- Allow for the Christmas break from 15 December 2023 to 9 January 2024 for which no 

extra time will be granted. 
 
-  

  
(iv) The following restricted working conditions:   

 
- Work may only proceed behind barricaded-off working areas, which working areas are 

subject to specified rules. 
 

- There are weather limitations during which no asphalt work and seal work may be 
possible. Except for the embargo on sealwork during winter months (1 May to 30 August) 
special allowance must be made for other cold days outside this period. 

 
- The contract allows for “n” inclement weather days for which no extension of time will be 

granted (20 rainy and 37 extra over cold weather days per year). 
 
- A substantial amount of pre-treatments (patching and mill and replace) are required prior 

to resurfacing or resealing. 
 

   
This initial programme shall realistically account for the forecast cashflow within the defined contract period, 
and as provided on Form G:  Schedule of estimated monthly expenditure.  An example of an initial 
programme is shown.  The contractor shall not slavishly copy this example, which is provided to illustrate 
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that the required work can be realistically programmed within the contract period at the estimated cost.  If 
an alternative contract period is offered, the contractor shall submit a separate programme with the 
alternative tender.” 

  
 
“c) Programme revisions 
 

The programme will be reviewed at the monthly site meetings at which the contractor shall 
provide sufficient detail that will allow the comparison of completed work per activity against 
the original approved programme.  The contractor shall indicate what resources and 
programme changes he intends to implement in order to remedy any activity that has fallen 
behind.  The engineer may demand from the contractor a major revision of the programme.  
Such a revision shall be submitted for approval within fourteen days of the demand.” 
 
 
 

 
B 1205 WORKMANSHIP AND QUALITY CONTROL 
 
 Add the following after the title: 
 

“The contractor shall implement a quality assurance system  The quality system and the methods 
used to implement it shall be described in a quality plan produced by the contractor. 
 
The quality manager shall be resident on site full time.  No construction activities shall take place on 
site before the engineer approves the quality plan.” 
 
Delete the second, third, fourth and fifth paragraphs and replace with the following: 
 
“The contractor shall submit the quality assurance system he proposes using to the engineer, for his 
approval, within two weeks of the site handover.  Once accepted by the engineer the contractor shall 
not deviate from it unless written notification of proposed changes have similarly been submitted and 
approved.  The system shall record the lines and levels of responsibility and indicate the method by 
which testing procedures will be conducted.” 
 
The contractor will be responsible for his own process control laboratory testing, as well as survey. 

 
 

B 1206 THE SETTING-OUT OF WORK AND PROTECTION OF BEACONS 
 

 Add the following: 
 

No reference or survey pegs have been placed.  This is a rehabilitation contract and it is imperative 
that the lines and levels of the work be such that it ties in exactly with the lines and levels of the 
existing road.  The contractor and engineer shall first agree to the method of setting out.  The 
contractor shall then institute such survey systems comprising of stakes, level tags, profiles, etc. all 
to meet the requirements of clause 1206 of the standard specifications.  The horizontal as well as 
the vertical design is a best fit design and shall first be surveyed, staked and mapped by the 
contractor.  The engineer will then do the designs after which he will issue the lines and levels to the 
contractor who shall set out and stake the lines and levels. 

 
The engineer may require that the above referenced lines and levels then be altered and changed 
to achieve better fit profiles or to impart smoother curves to the final product.  The contractor shall 
set out the section of lines and levels as soon as possible to offer the engineer time to study the lines 
and levels, to calculate best-fit profiles and to implement changes.  This setting out system shall also 
be used to calculate quantities and to check construction tolerances and finishing requirements for 
the duration of the contract.  All the specified tolerance and finishing requirements shall be equally 
applicable if set out by the above method.  For this purpose the contractor shall keep a full time 
survey team for the duration of the project.  This costs shall be included in his establishment charges 
of section 1300. 
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Replace “clause 14” in the first paragraph with “clause 4.7” 
 
Add the following at the end of the fourth paragraph: 
 
“Road markings, particularly the divergent / convergent lines of intersections and no overtaking 
barriers are also elements of the road that require proper setting out.  The contractor shall prove to 
the engineer that critical reference points have been satisfactorily recorded for later reinstallation 
before any work commences that will obliterate the existing markings.” 
No payment shall be made for the above work and the provisions of clause 1206 of the standard 
specification will be equally applicable to the above setting out methods for widening and 
rehabilitation.  This work will require more than the normal involvement by the contractors surveyor, 
a full time survey team is required from the contractor while this staking / design is in progress. 

 
B 1209 PAYMENT 
 
 (b) Rates to be inclusive 
 
 Add the following to the first paragraph: 
 

"VAT shall be excluded from the tendered rates and sums and provided for as a lump sum in the summary of the 
Schedule of Quantities." 
 

 (e) Materials on the site 
 
 Add the following to the end of the clause: 
 

“The engineer may at his sole discretion allow payments under "Materials on the site" in respect of any 
construction materials, if stored off-site, providing that: 

 
• the site selected for this purpose is approved by the engineer; 
• such land is physically separated from any production plant or operation; 
• only materials for use under this contract are stockpiled on such land, and 

 
the contractor has provided proof of an agreement with the owner of such land that the owner has no objection 
to using the land for these purposes and has no claim whatsoever on any materials stockpiled on such land.” 

 
 Add the following subclause: 
 
 "(g) Payment certificates 
 

With reference to Clause 6.10 of the General Conditions of Contract, the Engineer's Certificate will only be issued 
after he has received a draft certificate prepared by the Contractor at his own expense in the form prescribed by 
the Engineer.  The cost of duplicating and delivering copies of the certificate to the Contractor, the Engineer and 
the Employer shall be borne by the Contractor.  The Engineer and the Employer require a total of four sets of A4-
sized paper copies." 
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B 1210 CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS 
 

Add the following at the end of the clause: 
 
“In addition to the listed specified items of work and regardless of the degree of beneficial occupation by the 
employer, no sections of the works, individually or collectively, shall be considered for practical completion unless 
the following criteria also have been met: 

 
 (i) In the case of partial completion, the estimated cost to complete the outstanding work is less than 2% 

of the estimated cost to construct the whole section or sections. 
 
 (ii) In the case of the whole works, the estimated cost to complete the outstanding work is less than 2% of 

the tendered value of work plus the cost of any variation or extra work orders, but excluding CPA and 
VAT. 

 
 (iii) The written list of outstanding items of work can be completed within 28 days of the list having been 

accepted in writing by the contractor.” 
 
B 1213 VARIATION FROM SPECIFIED NOMINAL RATES OF APPLICATION OR NOMINAL MIX 

PROPORTIONS 
 

Add the following to the first paragraph: 
 

“Tenderers shall, for the purpose of calculating tender rates, take note that the nominal rates of application and/or 
nominal mix proportions of a number of products are amended in these project specifications.” 
 
 

B 1214 CONTRACTOR’S ACTIVITIES IN RESPECT OF PROPERTY THE ROAD RESERVE AND OF 
SERVICES,DAMAGED OR ALTERED. 

 
Under subclause (e) replace the opening paragraph with: 

 
“Should the contractor use land not provided by the employer for the purpose of his own establishment, 
engineer’s offices and laboratory, or storing of equipment or materials required for construction or disposal, 
it shall be subject to the following:” 

 
and add the following subsubclauses: 

 
“(vi) That lease agreements are concluded with the owner or owners of such land for the full period that 

such areas are required. The leases shall provide for possible extensions to match the duration of 
the contract. The lease agreements shall also provide for the contract being terminated by 
contractor’s default or liquidation and the resulting possibility for them to be taken over by a 
succeeding contractor. 
 

(vii) That copies of lease agreements shall be submitted to the engineer prior to signature by the signing 
parties, and copies lodged with the engineer after signing. Notwithstanding the engineer’s approval 
of the conditions of a lease the contractor shall be solely responsible for adhesion to the terms of the 
agreements.” 

 
(viii) Adherence to the principles of the environmental management plan and legal obligations. 

 
 

B 1215 EXTENSION OF TIME RESULTING FROM INCLEMENT WEATHER 
 

Change the existing heading of clause 1215 to read as above and wherever the expression ‘abnormal 
rainfall’ is encountered replace it with ‘inclement weather’. 
 
In the 1st line of the 1st paragraph change ‘clause 42’ to read ‘subclause 8.4’  
 
Make the following changes to Method (ii) (Critical-path method): 
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In line six of the second paragraph delete ‘five-day working week’ and replace with ’23 day working month’, 
and: 
 
Add the following final paragraphs: 

 
“Extension of time resulting from abnormal rainfall or other forms of inclement weather shall be calculated 
according to the requirements of Method (ii) (Critical-path method).  The n- values of working days, as 
specified in this clause as being expected delays for which the contractor must make allowance in his 
programme, have been calculated from the figures given in table B1215/1 below.   

 

Month 

Ja
n*

 

Fe
b M
ar

 

A
pr

 

M
ay

 

Ju
n 

Ju
l  

A
ug

 

Se
p 

O
ct

 

N
ov

 

D
ec
*  

To
ta

l 

‘n’ delays (rain) 8.4 
 6,7 5.8 3.8 1,

5 0.7 0.4 0.7 1.9 5.5 8.6  8.3 46 

 
TABLE B1215/1: AVERAGE (‘N’) DELAYS DUE TO INCLEMENT WEATHER  

 
*  The contractor’s programme must allow for the traditional Christmas/New Year break, the days for 

December and January shall be reduced as shown.  
 
The n-value for rain-related delays is the average number of days on which (10 mm) of rain or more has 
been measured by the weather stations at Marble Hall using records from 1941 to 2015. Other n-value 
delays for which the contractor must make allowance in his programme have been derived from previous 
experience of wind and temperature influence on similar construction in the area of the site. 
 
.  
 Actual delays of time due to inclement weather shall be agreed between the engineer’s and contractor’s 
representatives on the site. The agreed whole days or parts thereof shall be recorded at the monthly site 
meetings. Adjustment to the contract period shall only be made at the end of the contract when the 
contractor may submit its claim for the agreed extension due as well as any additional payment resulting 
from the delay. Extension caused by inclement weather delays will only accrue once the agreed cumulative 
delays exceed Forty Six (46) days. 

 
If approved extensions of time extend the completion date beyond the start of the contractor’s holiday in 
December, the holiday period shall not be considered as working days. Any remaining extension of time at 
this date shall be calculated from the first statutory working day in January the following year, provided that 
the contractor has shown in his programme that he intends to close during the traditional Christmas / new 
year break.” 
 
 
 
 
 

 
B 1217 INFORMATION FURNISHED BY THE EMPLOYER 

            
 Add the following: 
 
“Drawings and quantities regarding the distribution and extent of repair work items were compiled and 
calculated to the best of the engineer’s knowledge and available information at the time of tender.  Due to the 
rapid deterioration of the road there may be significant variations to the rehabilitation payment items during 
construction.  Such variations shall, however, not form grounds for a claim by the contractor in terms of clause 
36 of the GCC”. 

 
B 1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE CONSTRUCTION OF NEW 
WORK ON TOP OF COMPLETED WORK IS COMMENCED 

 
  Add the following clauses: 
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 “(h) Prior to the start of any excavation in the existing pavements on any part of the works, the contractor 
shall submit to the engineer for approval a method statement for the execution of that part of the work. 
The contractor is responsible for the protection of the underlying pavement layers and the drying out 
and/or keeping dry of such excavations. The contractor's programme shall make provision for the 
speedy backfilling of the excavations and the drainage thereof if inundation cannot be prevented. 

 
   The contractor shall, at his own cost, be responsible for the repair of pavement layers which have been 

damaged due to his own works or his neglect to submit his planning to the engineer for approval or to 
adhere to approved precautionary measures. 

 
 (i) Concrete elements adjoining the road which is designated for resurfacing, shall be covered with 

protective material prior to any spraying operations to prevent the concrete from being stained with 
bituminous binder.  The protection of concrete elements shall be to the engineer's satisfaction and no 
additional payment will be applicable for taking the specified protection measures.” 

 
 
B 1219 WATER 
 
 

Add the following: 
 

 All water sources shall be tested for suitability for the use for which it is intended. 
 
 Water for use on site other than municipal, shall be subject to the required permit from DWAF.  This shall 

include such extraction points as rivers, dams, streams, and holes 
 
 Suitable quality of water for its intended use shall be in accordance with Table B1219 

 
 
 

  Water Quality Classification Code  
  H0 H1 H2 H3 H4 H5  

Property Unit 
Pure 
water 
(AR) 

Clean 
water 
(Rain) 

Treated 
water 

(Municipa
l) 

Silty 
(muddy) 

water 
with low 

salt 
content 

Highly 
mineralised 

chloride 
sulphate 
 water 

(brackish) 

Waste 
brack, 

sewage, 
marsh, 
sea, etc 
water 

Method 

PH* - 7.0 5.7 – 7.9 4.5 – 6.5 4.5 – 8.5 9.0 - SABS M113 
SM 11 - 1990 

Dissolved solids* ppm 0 1000 1500 3000 - - SABS 213 
SM213 - 1990 

Total hardness* - None None Temporar
y 

Temporar
y 

Permanen
t - SABS 215 

SM 215 – 1971 
Suspended 

matter ppm 0 2000 2000 5000 - - SABS 1049 
SM 1049 – 1990 

Electrical 
conductivity mS/m 0 200 200 500 - - SABS 1057 

SM 1057 – 1982 

Sulphates (SO4) ppm 0 200 300 500 1000 - SABS 212 
SM 212 – 1971 

Chlorides (Cl) ppm 0 500 1000 3000 5000 - SABS 202 
SM 202 – 1983 

Alkali Carbonates 
(CO3) & 

Bicarbonates 
(HCO3) 

ppm 0 500 1000 1000 2000 - SABS 241 – 
1999 

Sugar - Negative Negative Negative Negative Negative - SABS 833 

Quality of water required 
Untreated 

layer 
works 

a a a a 

Investigat
e the 

effect on 
the quality 

of the 
material 
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Chemicall
y treated 

layer 
works 

a a a 

Investigat
e the 

effect on 
the quality 

of the 
material 

  

Concrete 
mass a a a 

Investigat
e the 

effect on 
the quality 

of the 
material 

  

Concrete 
prestresse

d 
a a 

References: 
1. Concrete Technology – Dr S Fulton (1989) 
2. Materials Manual (PAWC) 
 

Slurry & 
emulsion a a 

Soil/gravel 
tests a a 

Chemical 
or control 

tests 
a a 

*  A primary property.  The quality of the water is that quality where all three of the primary properties are 
within the limits. 

!  The tabulated single values are maximum value except in the case of the pH value for pure water, which 
must be 7.0” 

 
TABLE B1219:  WATER CLASSIFICATION FOR CONSTRUCTION TESTING  
 
B 1224 THE HANDING-OVER OF THE ROAD RESERVE 
 

 Add the following: 
 
“The total length of the road reserve shall be handed to the contractor on the day of the commencement of the 
contract.  However, the contractor will not be allowed to work over the total length of the project, he shall only 
occupy such parts of the road and in such sequence as is allowed for under traffic accommodation in section 
1500.” 

 
B1229 SABS CEMENT SPECIFICATIONS 
 

Replace the last paragraph of this clause with the following: 
 
“Where reference is made in this specification or the standard specifications to the cement specifications, eg. 
SABS 471:  Portland cement and rapid hardening Portland cement, it shall be replaced with the new 
specification: 
 
SABS ENV 197-1:  Cement-composition, specifications and conformity criteria. 
 
Part 1:  Common cements. 
 
Furthermore, where reference is made in this specification or the standard specifications to the different 
cement types, the following new names/types shall apply: 
 

Old product 
nomenclature 

Typical new product nomenclature 
Cement type Cement strength class 

OPC CEM I 
CEM I 

32,5 
32,5R 

RHC CEM I 
CEM I 

42,5 
42,5R 

LASRC No provision made No provision made 
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Old product 
nomenclature 

Typical new product nomenclature 
Cement type Cement strength class 

PC15SL CEM II/A-S 
CEM II/A-S 
CEM II/A-S 

32,5 
32,5R 
42,5 

PC15FA CEM II/A-V 
CEM II/A-V 
CEM II/A-W 
CEM II/A-W 

32,5 
32,5R 
32,5 
32,5R 

RH15FA CEM II/A-V 
CEM II/A-V 
CEM II/A-W 
CEM II/A-W 

42,5 
42,5R 
42,5 
42,5R 

PBFC CEM III/A 
CEM III/A 

32,5 
32,5R 

PFAC CEM II/B-V 
CEM II/B-W 

32,5 
32,5 

RH30SL CEM II/B-S 
CEM II/B-S 

32,5R 
42,5 

RH40SL CEM III/A 
CEM III/A 

32,5R 
42,5 

 
 CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the manufacture of reinforced 

concrete members.” 
 
Add the following new clauses: 

 
B 1230 SUBCONTRACTORS 
 

It is a condition of the contract that an approved subcontractor shall not sublet part of his work, covered in his 
appointment by the main contractor, to another subcontractor without the consent and approval of the engineer. 

 
B 1231 CONTRACTOR’S ACTIVITIES ON PRIVATE PROPERTY 
 
 (a) Action required prior to entering property 
 

The contractor shall not enter onto private property or property not belonging to the employer for the purpose of 
carrying out any work in connection with the contract without having completed the following formalities well 
ahead of the intended date for entering such property: 

 
• The contractor shall give notice, in writing, to the owner, lessee or occupier, on a form approved by the 

engineer, of his intention of entering upon the property, together with full details of the work he intends 
to carry out on the property and the intended dates and duration of occupation. 

 
• The contractor shall arrange a meeting with the owner, lessee or occupier, to: 

 
 - conform that the owner, lessee or occupier, has permitted the contractor to enter upon the property 

for the said purpose; 
 

 - obtain details from the owner, lessee or occupier, regarding any special precautions that should 
be taken by the contractor during the execution of the works; 

 
 - record details, with photographs if necessary, of the condition of the property at that stage, 
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including any defects in buildings, swimming pools, outbuildings, fences, etc. that may be affected 
by his activities; 

 
 - record in writing the details of the above; the form and substance of such records and agreements 

shall be subject to the engineer’s approval and a copy of the details as recorded shall be sent to 
the engineer for his records and his approval. 

 
• In the event of the contractor failing to reach agreement with the owner, lessee or occupier of the 

property on any of the matters referred to above, the matter shall be referred to the engineer for further 
act 

 
B 1232 MATERIALS 

 
The Contractor, when using materials that are required to comply with any standard specification, shall, if so 
ordered, furnish the Engineer with certificates showing that the materials do so comply. Where so specified, 
materials shall bear the official mark of the appropriate authority. Samples ordered or specified shall be 
delivered to the Engineer's office on the Site free of charge. 
 
Where proprietary products have been specified, similar products may be used subject to the prior written 
approval of the Engineer. 
 
Unless otherwise specified, all proprietary materials shall be used and placed in strict accordance with the 
relevant manufacturer's current published instructions. 
 
Unless anything to the contrary is specified, all manufactured articles or materials supplied by the Contractor 
for the permanent works shall be unused. 
 
Earth, stone, gravel, sand, and all other materials excavated or present on the Site or in borrow areas provided 
by the Employer shall not become the property of the Contractor, but will be at his disposal only in so far as 
they are approved for use on the Contract. Existing structures on the Site shall remain the property of the 
Employer and except as and to the extent required elsewhere in the Contract, shall not be interfered with by 
the Contractor in any way. 
 
No materials to be included in the works shall be damaged in any way and, should they be damaged on delivery 
or by the Contractor during handling, transportation, storage, installation or testing they shall be replaced by 
the Contractor at his own expense. 
 
All places where materials are being manufactured or obtained for use in the Works, and all the processes in 
their entirety connected therewith shall be open to inspection by the Engineer (or other persons authorised by 
the Engineer) at all reasonable times, and the Engineer shall be at liberty to suspend any portion of work which 
is not being executed in conformity with these specifications. 

 
B 1233 TRAINING 
 

Structured training shall be provided to Municipal staff approved by the Directorate: Roads (Head Office), 
members of the Contractor’s permanent staff also approved by the Directorate: Roads (Head Office), and 
temporary personnel involved in the Contract  in accordance with the provisions set out in Part D.  The selection 
of the candidates will be approved by the Engineer, the representatives of the local communities and the 
Employer's Representative in the area, subject to the required entrance levels.  All training courses must be 
offered through approved accredited training organizations, nominated by the Engineer upon the written 
instruction of the Employer’s. 

 
 The Contractor shall provide the following for the training: 
 

 (a) Electrified venue with sufficient lighting and furniture 
 

 (b) All necessary stationery, consumables and study material 
 
  (c) Transport to and from the training venue 
 

 (d) Wages for candidates attending technical skills training during working hours 
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(e) Payment to approved training organizations for the provision of training. 

 
  (f) Details of training venue (location, size, facilities available) 
 
 
B1234 WORKMEN'S COMPENSATION ACT 
 
 All labour employed on the site shall be covered by the Workmen's Compensation Act.  The contractor shall 

pay in full, including the payment of the necessary levies, such amounts, as are due in terms of the Act.  The 
contractor at the commencement of the contract shall resolve the manner in which Workmen’s Compensation 
will be handled.  Amounts paid by the contractor shall not be included in the wage rates but shall be an extra 
payment allowed for by the contractor. 

 
B 1235 MEASUREMENT AND PAYMENT 
 
Item         Unit 
 
B12.01  Protection, removal, realignment and Replacement of Services 

 
 (a) Utility services 
 
  (i) Relocation of services and payments to service  

owners. provisional sum 
 
  (ii)  Handling costs and profit in respect of  
   Sub item B12.01 (a) (i) above percentage (%) 
 
  The provisional sum for utility services shall be expended in accordance with Clause 45.1 of the General 

Conditions of Contract. The tendered percentage is a of the amount actually spent under item B12.01 (a) 
(i), which shall be paid to the Contractor for full compensation for handling  costs and profit in connection 
with dealing with utility services. 
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B4 SECTION 1300: CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 
 
B 1302 GENERAL REQUIREMENTS 
 
 (a) Camps, construction plant and testing facilities 
 

Add the following: 
 
“There is no area available within the road reserve for the establishment of the contractor’s organization, camp 
and constructional plant on site. 
 
The contractor shall make his own arrangements regarding the establishment of a camp site and housing for his 
construction personnel. No personnel will be allowed to reside on the site. Only night-watchmen may be on the 
site after hours. 
 
The contractor shall be responsible for the security of his personnel, construction plant on and around the site of 
the works, and of his camp.  The cost of this will be deemed to be included in item B13.01. 
 
“The contractor's offices, laboratory and stores shall, unless otherwise agreed, be erected in close proximity to 
the engineer's offices and laboratory. The entire area shall be fenced with a minimum of 1,8m height razor taped 
mesh. The contractor's offices, laboratory and stores and engineer's offices and laboratory shall be provided with 
sufficient perimeter lighting. 
 
The contractor shall provide security guards from a reputable security company for protection of the engineer's 
offices and laboratory. The security guards must be provided with a two way radio and be in constant contact with 
the control room of the security company and an armed response unit. The security guards must be armed and 
accompanied by trained guard dogs. Payment for the above shall be included in item B13.01.” 
 
“The contractor shall provide at each work site at least one portable chemical latrine unit per 10 workers for use 
by construction workers employed on the project. The latrine units shall be serviced daily and kept in a hygienic 
and orderly state to the satisfaction of the engineer. The contractor shall move them to the required positions, 
and finally remove them, on completion of the works, all to the satisfaction of the Health Department of the relevant 
authority. Toilets must be screened from public view and their use shall be enforced.  No separate payment shall 
be made for this requirement and payment shall be deemed to be included in the rates tendered for the 
contractor's time-related obligations.” 

 
B1303 PAYMENT 
 
Item                                                                                                         Unit 
 
B13.01 The contractor's general obligations  
 (As specified) 
 

Add the following after the fifth paragraph: 
 
"The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the tender sum, excluding 
VAT. 
 
Should the contractor be of the opinion that 15% is inadequate to cover his costs in terms of section 1300, he 
shall indicate separately with his tender where such costs have been allowed for in his tender.  If no such 
indication is given, the contractor shall not at any stage during the contract for any reason whatsoever claim 
additional compensation under this item.” 
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B5 SECTION 1400 : HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE PERSONNEL 
 
B 1402 OFFICES AND LABORATORIES 

   
a) General 

  
Add the following: 
 
“It is a requirement of the contract that the offices for the engineer’s supervisory staff shall be supplied with 
approved burglar proofing, the cost of which shall be taken as included in the relevant tendered rates for the 
provision of the specified building.  In addition, the offices and any living accommodation are to be separated 
by at least 200m.” 

 
(b) Offices 

 
Add the following subclauses: 

 
  “(xvii) Steel plan cabinets shall be able to accommodate 30 AO – sized drawings hanging vertically from 

approved holders. 
  (xix) An electric refrigerator of at least 200ℓ capacity. 
  (xx) Provision of floodlights which are to be controlled by a photocell for security purposes at the offices 

and laboratory of the supervisory staff. 
 
The prime cost shall include for the cost of all cellular telephone calls in connection with the contract 
administration. 
 
A complete telephone service together with fax equipment shall be provided. The prime cost shall also include 
for the cost of telephone calls and the fax transmissions in connection with contract administration.” 

 
(c) Laboratories 

 
In the second paragraph, second line substitute “drawings” with “figure included in the project document” 

 
 
(e) Ablution units 
 

 Add the following: 
 
 “Ablution units are required on site. Each unit shall contain at least a wash-hand basin, flush toilet, urinal, shower 

unit and the necessary accessories. 
 
 Both ablution units shall be provided with hot and cold water. 
 
 The towels shall be replaced with clean towels every second day and soap supplied as necessary. 
 
 One of the units shall contain a lockable clothing cupboard for at least four employees. The other unit shall contain 

a lockable clothing cupboard for at least two employees. 
   
 The ablution units shall each have an interior floor area of at least 10m² and a 1,5m wide veranda on one side 

with a 100mm concrete floor. 
   
 The tendered rate under Item B14.01(e) shall include full compensation for the supply, erection and maintenance 

of the complete units as specified.” 
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 Add the following new subclause: 
 
 “(g) Kitchen units 
 
 The contractor shall provide two kitchen units with minimum interior floor area of 12m², a 1,5m wide veranda on 

one side with a 100 mm thick concrete floor in the vicinity of the offices. 
 

  Each unit shall contain at least two opening windows, a lockable door, a two-plate electrical stove without oven, 
a steel framed formica topped table (0,6 m x 1,2 m), four steel framed bar or kitchen stools, a lockable refrigerator 
of one hundred and fifty litres capacity, a kitchen sink supplied with clean hot and cold potable water, a drain 
board coupled to a suitable drainage system and a lockable steel grocery cupboard.”  

 
 (h) Conference room 
 
 The contractor shall provide conference room with minimum interior floor area of 23 m², with a 100 mm thick 

concrete floor in the vicinity of the offices. The Conference room shall contain at least four opening windows and 
a lockable door. 

 
B 1403 HOUSING 
 
 (c) Rented accommodation 
 
 Add the following: 
 
 “The engineer will arrange for the obtaining of rented accommodation for his supervisory personnel on site. 

Payment of rent shall be made under the Provisional Sum in subitem 14.07(a) and shall be expended on a 
monthly basis as ordered by the engineer.” 

 
(c) Accommodation for labourers 

 
 Add the following: 
 
 "Curtains must be provided to the windows of the housing unit." 
 
B 1404 SERVICES 
 
 (b) Water, electricity and gas 
 
 Add the following: 
 
 “The power supply shall be regulated by a suitable voltage regulator in order to maintain a constant current and 

voltage level at all times to prevent damage to the office and laboratory equipment and related electronic 
equipment during power surges. In the event of damage to the office and laboratory equipment and related 
electronic equipment because of a faulty voltage, the contractor shall be liable for payment of all repair or 
replacement costs of such damaged items.” 

 
 

 
B 1406 MEASUREMENT AND PAYMENT 
 
 Change the unit of measurement of Item 14.01(e) to “number” and renumber as follows: 
 
 Item        Unit 
 
 
B14.01 (g) Kitchen units    number (No.) 
                           (h) Conference room          square metre(m2) 
 
 The unit of measurement and payment shall be the authorized number of units erected for the kitchen and square 

metre for the conference room, complete and in accordance with the specifications and drawings, together with 
all items as specified in Clause B1402. 
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 The tendered rate shall include full compensation for the supply and erection of the conference room, 

accessories, furniture, etc. as specified and for the proper maintenance, cleaning and provision of daily 
requirements. 

 
        

 “Item                                                                                                                               Unit 

 

 B14.03 Office and laboratory fittings, installations and equipment 
 

(a) Items measured by number  

  
Add the following sub-items: 

 
“(xix) Steel plan cabinets ................................................................   

 
 (xx) Floodligths complete with poles and 500 Watt minimum 

globes  
 

 
 
 
  
         Number (No) 
 
         Number (No) 

The tendered rate for sub-item B14.03 (a)(xx) shall include for the operation of the lights from sunset to 
sunrise for the full duration of the contract”. 

   

(b) Prime cost items and items measured and paid for in a lump 

sum 

  
Add the following sub-items: 
 

“(ix) The provision of a cellular telephone including the running 
cost of four cell phones and all calls in connection with the 
contract administration (cell phones provided by the engineer)
 ............................................................................. 

 
 (x) Provision of telephone services with fax facility including the 

cost of calls and fax transmission in connection with contract 
administration and pro-rata telephone rental .........................  

 
 (xi) Handling costs and profit in respect of sub-item 14.03(b)(ix) 

above  
 

(xii) Handling costs and profit in respect of sub-item 14.03(b)(x) 
above  

 

 
 
 
  
  
 
 
 
 Prime Cost (PC) Sum 
 
  
 
Prime Cost (PC) Sum 
 
           Percentage 
(%) 

 
 

Percentage (%) 

The tendered percentage is a percentage of the amount actually spent under sub-item B14.03(b)(xi) and 
B14.03(b)(xii) which shall include full compensation for the handling costs of the cellular phone, telephone 
services and fax facility”. 
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B6 SECTION 1500 : ACCOMMODATION OF TRAFFIC 
 
B1501  SCOPE 
 

Add the following: 
 
"It is a condition of this contract that traffic is accommodated in accordance with the provisions of the latest 
edition of the South African Road Traffic Signs Manual (SARTSM). The latest version for use in the 
accommodation of traffic is Volume 2, Chapter 13 of the June 1999 edition. Copies of this publication are 
available from the South African National Roads Agency Limited, P.O. Box 415, Pretoria, 0001.” 

 
B 1502 GENERAL REQUIREMENTS 
 

(a) Safety 
 
Add the following: 

 
“The Contractor shall take all precautions necessary to programme and conduct his construction operations 
in such a manner that inconvenience and annoyance to public traffic, property owners and road users is kept 
to a minimum. The Contractor shall also ensure that safety requirements are strictly enforced at all times. 
 
The Contractor shall be responsible for maintaining the existing road surface within the site of the Works in a 
safe and trafficable condition for the duration of the contract. 
 
The Contractor, before starting work on any part of the site or at any position, shall submit to the Engineer his 
method statement and programme for accommodating traffic on that section.” 
 

 
   b)  Providing temporary deviations 

 
            Add the following: 

 
The total road reserve will be handed to the contractor at the commencement of the work.  However, the 
work within the road reserve shall only be carried out behind barricaded off areas.  Such barricaded working 
areas shall be restricted to the numbers, order and sequence as specified in this section to ensure orderly 
and safe passage of the public traffic.  The public traffic shall be accommodated on the existing carriageway 
and on the gravel shoulders, the use of specially constructed bypasses shall only be implemented if so 
instructed by the engineer 
 

     (e)   Access to properties 
 

           Add the following: 
 

“Where the section of the road under construction (shoulders) and rehabilitation coincides with existing 
access, a number of accesses to private properties will have to be operational and maintained during the 
constructional period.  No separate payment will be made for providing acceptable and safe access across 
the road at all times during construction of the road.”  
 

Replace subsubclauses (ii) and (iii) with the following: 
    

                               “(ii)   Record on neat and dimensioned sketches and submit to the engineer the position and sign reference number 
where applicable of each sign, barricade, delineator, cone, amber flicker light, guardrail and permanent or 
temporary painted road marking feature. The position of each shall be adequately referenced from identifiable 
permanent features or survey points located on the site of the works. 
 

  These records shall also show the date and time at which the recorded traffic accommodation features are 
certified correct by the Traffic Safety Officer, and shall be signed by the Traffic Safety Officer before being 
submitted to the engineer. 
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  The records shall be amended whenever changes are made in the field and the revised detailed sketches shall 
be submitted to the engineer. Such changes shall include the recording of the position of flagmen and STOP/GO 
control men and their associated traffic accommodation equipment wherever used. 
 

                                (iii)  Personally inspect the position and condition of each traffic accommodation feature on the entire site of works 
twice each day before 09:30 and at 16:30, to record all irregularities discovered and the remedial action taken, 
and to sign off as correct and submit to the engineer such record sheets by midday of the next working day. 
The Traffic Safety Officer shall keep a duplicate book for this specific purpose. 
 

  The Traffic Safety Officer shall also submit with this report to the engineer the daily labour returns of flagmen, 
STOP/GO and traffic signal control men employed.” 
 

          Add the following new subsubclauses: 
. 

 
                                    (x)  Ensure that all obstructions related to the contractor’s activities be removed before nightfall where applicable 

and as instructed by the engineer and that the roads are safe for night traffic. 
 

(xi)   Be responsible for removal of broken down vehicles off the roadway and implementing actions requested by 
the traffic authorities with regard to the work to be carried out and be responsible for the erection and 
maintenance of all traffic signs necessary for the accommodation of traffic. 
 

(xii)  In the event of an accident, record details of the accident in a written report, to a format agreed with the engineer 
accompanied bt photographs and a neat sketch plan on which is shown identifiable permanent features, 
relevant dimensions and the position of all temporary traffic control facilities or other devices used for traffic 
accommodation.” 
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Add the following new subclauses: 
 

“(j) Overnight parking of plant 
 

  During non-working hours, all plant and traffic hazards shall be removed from the road and all signs no longer 
applicable to the situation shall be removed or effectively covered. No plant shall be left adjacent to the road 
during overnight parking. Plant which is impractical to be parked at the contractor's camp may be parked at the 
construction site, provided it is parked at least 5 m from the edge of the road surface. 
 

   (k)  Use of reflective safety jackets 
 
The Contractor shall ensure that all site personnel, excluding those who are permanently office bound, are 
equipped with reflective safety jackets and that these are worn at all times when working on or in proximity 
of the travelled way. The safety jackets shall be of an approved Level 2 type, bright/fluorescent orange, red-
orange or yellow in colour with retro-reflective strips as indicated in Chapter 13 of Volume 2 of the South 
African Road Traffic Signs Manual (SARTSM), Figure 13.30 (Detail 13.30.2). Any person found not wearing 
a reflective safety jacket under these circumstances shall be removed from the site until such time as he/she 
is in possession of and wearing a reflective jacket. Reflective safety jackets shall be kept in good condition 
and any jackets that are, in the opinion of the engineer, ineffective shall be immediately replaced by the 
contractor. 
 

  The provision of these safety jackets shall be deemed to be included in the rate tendered for item B15.01 : 
Accommodation of traffic and maintaining temporary deviations. 
 

(l) Failure to comply with provisions 
 

Failure or refusal on the part of the contractor to take the necessary steps to ensure the safety and 
convenience of the traveling public, accommodation of traffic, and the provision of plant and personnel in 
accordance with these specifications or as required by statutory authorities or ordered by the engineer, shall 
be sufficient cause for the engineer to impose penalties as follows: 

 
- A fixed penalty of R5 000-00 per occurrence shall be deducted for each and every occurrence of non-

compliance with any of the requirements of section 1500 of the standard specifications and section B1500 of 
the project specifications. 

 
- In addition a time-related penalty of R500-00 per hour over and above the fixed penalty shall be deducted for 

non-compliance to rectify any defects in the accommodation of traffic within the allowable time after the 
engineer has given an instruction to this effect. The engineer’s instruction shall state the allowable time, which 
shall be the time in hours for reinstatement of the defects. Should the contractor fail to adhere to this 
instruction, the time-related penalty shall be applied from the time the instruction was given.” 

 
         (m)   Handing over the site 

 
The total extent of the site between the limits of construction as described in this document and indicated on 
the drawings will be handed over to the contractor at the commencement of the contract period.  The engineer 
however reserves the right to adjust this arrangement should progress or safe passage of traffic warrant such 
a change. 
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  (n)   Use of explosives in close proximity of temporary deviations 
 
The contractor shall arrange all necessary traffic control and other requirements to safeguard the traffic on 
temporary deviations during blasting operations. 
 
(o) Land taken up for deviations 
 
Negotiations with landowners to obtain the land taken up by temporary deviations will be undertaken by the 
employer.  A prime cost sum is allowed in the bill of quantities for payment of compensation to affected 
landowners.  All other negotiations regarding temporary access to properties, land-use, fencing requirements 
etc. shall be dealt with by the contractor in conjunction with the engineer and be confirmed in writing and be 
kept on record by the contractor. 

 
B7    B1503 TEMPORARY TRAFFIC-CONTROL FACILITIES 
 

Replace the first sentence of the first paragraph with the following: 
 
The contractor shall provide, erect and maintain the necessary traffic-control devices, road signs, 
channelization devices, barricades, warning devices and road markings (hereinafter referred to as traffic-
control devices) in accordance with the project specifications, the South African Road Traffic Signs Manual 
(SARTSM) and as shown on the drawings and remove them when no longer required. It shall be incumbent 
upon the contractor to ensure that the abovementioned traffic-control devices are present where required at 
all times and are functioning properly. 
 
Replace the third paragraph with the following: 
 
“The type of construction, spacing and placement of traffic-control devices shall be in accordance with the 
SARTSM. The recommended arrangements of the traffic control devices illustrated and/or drawings issued 
by the engineer shall not be departed from without prior approval of the engineer. The arrangements expected 
to be most commonly used in the contract are given on the tender drawings. 
 
The details shown for spacing and placement of traffic-control facilities may however, be revised at the 
discretion of the engineer where deemed necessary to accommodate local site geometry and traffic 
conditions.” 
 
 
(b) Road signs and barricades 
 

  Add the following: 
 

“The contractor shall be responsible for the protection and maintenance of all signs, and shall at his own cost 
replace any that have been damaged, lost, or stolen. 
 
All temporary road signs required to be moved often shall be mounted on portable supports for the easy 
moving of signs to temporary positions. The only permitted method of ballasting the sign supports shall 
consist of durable sandbags filled with sand of adequate mass to prevent signs from being blown over by 
wind. The cost of the sandbags shall be included in the tendered rates for the various types of temporary 
road signs. 
 
The covering of permanent road signs, if applicable, shall be by utilizing a hessian bag that shall be pulled 
over the sign in the form of a hood and fastened to the signposts. Plastic bags or other materials and fastened 
by means of adhesive tape shall not be permitted. The cost of covering of permanent road signs shall be 
included in the tendered rates of items B15.01 and B15.10.”  
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(a)  Channelization devices and barricades 
 

Add the following: 
 
“The use of drums as channelisation devices shall not be permitted. Drums may however be used to set up 
barriers as provided for in sub clause 1503(d). 

 
             Delineators shall: 
 

(i) comply with the manufacturing and reflective requirements of the SARTSM and the blades shall be 
reversible with dimensions as indicated on the drawings; 

(ii) have smooth and round edges and be mounted on a post and base.  All components shall be of durable 
plastic material; 

(iii) have the lower edge of the reflective part of the delineator mounted not lower than 250mm above the 
road surface; 

(iv) be capable of withstanding the movement of passing vehicles and gusting winds up to 60 km/h in 
typical working conditions without falling over.  To achieve this, the base shall be at least 0,18 m2 and 
ballasted by sandbags with sand; 

(v) together with its mounting be designed such that it will collapse in a safe manner under traffic impact. 
 

Traffic cones manufactured in a fluorescent red-orange or red plastic material may be used only at short term 
lane deviations during daylight. Cones shall not be used on their own, but shall be interspersed with 
delineators at a ratio not exceeding 3:1. Cones used on all deviations shall be 750 mm high. Lane closures 
which continue into the night time shall be demarcated by delineators only.” 

 
(e)  Warning devices 

 
            Add the following: 

 
“All construction vehicles and plant used on the works shall be equipped with rotating amber flashing lights 
and warning boards as specified.  All vehicles and plant before being allowed onto the site shall obtain a 
clearance permit from the engineer. 
 
(i) Vehicle mounted flashing lights 
 
Rotating lights shall have an amber lens of minimum height of 200mm and shall be mounted in order to be 
clearly visible from all directions.  The lights on construction vehicles shall not be switched on while vehicles 
are being operated on unrestricted sections of a public road, but shall be switched on while construction 
vehicles are operating within the accommodation of traffic area, as the vehicles decelerate to enter a 
construction area, and as the vehicles accelerate to the general speed when entering the road from a 
construction area.  Lights on plant shall operate continuously while the plant is working alongside sections of 
road open to public traffic. 
 
All LDV's and cars operating on site shall also be equipped with rotating amber flashing lights which shall be 
placed so as to be clearly visible and operated continuously while the vehicles is manoeuvring in or out of 
traffic or is travelling or parked alongside roads open to public traffic. 
 
Rotating lights and the "Construction Vehicle" signs on the contractor's vehicles and plant shall not be paid 
for separately but shall be included in the rates covering the use of the vehicles.  
 
The contractor shall apply and maintain lights together with temporary mounting brackets, to the approval of 
the engineer.  Vehicles and plant that do not comply with these requirements, shall be removed from the site. 
 
The contractor shall ensure that all his personnel, excluding those who are permanently office bound, are 
equipped with reflective safety jackets and that these are worn at all times when working on or near to the 
travelled way.  Any person found not wearing a reflective jacket under these circumstances shall be removed 
from the site.  Reflective safety jackets shall be kept in good condition and any jackets that are, in the opinion 
of the engineer, ineffective shall be immediately replaced by the contractor.” 
 
Add the following sub clauses: 
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(g) Other traffic control measures ordered by the engineer 

  
“The engineer may instruct the contractor to provide any other road sign, reflective tape, etc not measured in 
standard pay items.  Such road signs shall conform to the requirements of the SARTSM, or specification 
provided by the engineer. Similarly, in order to ensure that the travelling public is kept fully informed and 
warned on matters relating to the accommodation of traffic, construction sign posting and the effect of the 
construction on the free flow of traffic through the site, the engineer may arrange for advertising in the press 
and/or for other forms of publicity.    

 
(h) Flagmen 

 
Flagmen shall be provided where shown on the drawings or required by the specification.  During the daytime, 
at least two flagmen shall be provided at each traffic control point in addition to the STOP/GO sign operator, 
one flagman at the 80 km/h sign and a second roving flagman to indicate to the traffic at the end of the queue 
to stop.  Where the shoulder of the road is closed to traffic, a flagman shall be provided at the leading end of 
the closure during daytime.   This flagman shall be provided at the 80-km/h sign to warn the traffic about the 
closure.  No flagman shall be on duty for a period of more than 10 hours per day. 
 
Flagmen shall be adequately trained in the standard flagging techniques as described in the SARTSM (refer 
to figure 13.23 of detail 13.23.1) and be provided with conspicuous clothing such as safety jackets utilizing 
retro-reflective and / or fluorescent panels in red, yellow and / or white.   
 
Flagmen shall have in their possession, at all times, certification that they have attended and passed an 
accredited course in flagging techniques before being allowed onto the construction site. 
 
Flags shall be made from bright red or red-orange material and shall be square with a minimum side length 
of 600 mm.  The flag shall be attached to a staff at least 1,0 m in length. At night, flagmen shall use a 
torch with fluorescent orange lense and halogen lamp visible to the travelling public for at least a 
100m distance. 
 
In terms of lateral clearance and safety, flagmen shall stand on the shoulder of the lane of traffic that is being 
controlled and under no circumstances shall flagmen be permitted to stand within the traffic lane. In order to 
obtain maximum visual impact for the travelling public, flagmen shall stand-alone. 
 

(i) Temporary Road markings 
 

Temporary road marking lines for demarcation of temporary traffic lanes, other than on the final road surfaces 
shall be painted as specified in this section as well as section 5700 of the COLTO Standard Specifications.  
Temporary road marking shall be in the same positions and colours as the existing road marking.  The 
contractor will be required to survey all existing road marking prior to commencement of any milling and 
patching.  Temporary road marking when ordered shall be pre-marked after each shift before the road is 
opened to traffic.  Temporary road studs when ordered shall be installed at double the spacing and shall be 
of the same colour as the existing road studs.   
Temporary road marking lines for demarcation of temporary traffic lanes, on the final road surface shall 
consist of one of the following as directed by the engineer: 

 
(i) Construction grade tape for temporary road marking which can be removed by applying gentle heat.  

The tape shall be foil backed, adhesive, reflective tape, as manufactured by the 3M company, or 
equal.  The tape shall be capable of being easily removed from the road surface by the application 
of gentle heat. 

 
(ii) removable traffic paint TRP10 by Plascon (or similar approved).  Removal of TRP10 paint shall 

be carried out using paint remover TRP20 by Plascon or similar approved. 
 

(j) Moveable New Jersey Barriers 
 

Movable barriers shall be of concrete or plastic balasted with water and shall be erected as and when 
instructed by the engineer or as shown on the drawings.  Sections shall be firmly joined together and retro-
reflective tape shall be placed to make them highly visible.  The employer is in possession of lengths of 
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moveable concrete barriers and could be made available to the contractor.” 
 

 
(k) Maintenance 
 
All temporary traffic control facilities shall be kept clean and maintained in good order at all times. 
 
If the coefficient of retro-reflection of any of the Contractor's signs falls below 80% of the value given in Table 
1 of CKS 191 - 1987 (observation angle 0,33 , entrance angle 5,0 ) for the grade and colour of the material 
used the sign shall be considered defective and shall either be rectified or removed and replaced. 
 
(l) Sufficiency 
\ 
 
 
The Contractor shall determine, from his proposed programme, the number of temporary traffic-control 
facilities required and shall not commence with any accommodation of traffic before sufficient traffic-control 
facilities have been delivered to the site. 
 
The Contractor shall keep sufficient surplus barricades, signs and delineators on or around the site to allow 
for the replacement of damaged or missing items within a period of two (2) hours of the deficiency being 
discovered. 
 
The Contractor shall allow in his tendered rates for the replacement of five (5) percent of the traffic-control 
facilities scheduled. This percentage is to allow for the replacement of traffic-control facilities which become 
unserviceable or damaged by public traffic or stolen and is beyond the Contractor's control and not the result 
of his actions or omissions during the period of accommodation of traffic on the site. The replacement of 
traffic control facilities over and above this five (5) percent of the scheduled items damaged by public traffic 
or stolen shall be payable at tendered rates.” 
 
 

B 1517 MEASUREMENT AND PAYMENT 
 
  Item      Unit 
 
  B15.03 Temporary traffic-control facilities 
 
  Add the following: 

 
“For the purposes of this Contract, it should be noted that measurement and payment for flagmen is 
included under Item B15.01.” 
 
Amend the paragraph headed "General" to read: 
 
"The tendered rates for the respective traffic-control facilities shall include full compensation for the 
supply and initial erection complete with posts, stakes, portable stands and sandbags as may be 
required, for clearing, for their maintenance and the replacement of items which have become 
unserviceable due to normal wear and tear, and their removal when no longer required. As stated in 
subclause B15.03(k), the Contractor shall allow in his tendered rates for the replacement of at least 
five (5) percent of the traffic-control facilities scheduled. This percentage is to allow for the 
replacement of traffic-control facilities which become unserviceable or damaged by public traffic or 
stolen and is beyond the Contractor's control and not the result of his actions or omissions during the 
period of accommodation of traffic on site. The replacement of traffic control facilities over and above 
this five (5) percent of the scheduled items damaged by public traffic or stolen shall be payable at 
tendered rates. 75% of the tariff will be payable when the items have been provided and erected in 
position for their first use on site and 25% when finally removed from the site. 
 
The tendered rate for sub-item (h), delineators, shall also include full compensation for moving these 
signs laterally (as required or instructed by the engineer) as specified in Subclause B1503 (c) so as 
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to widen the travelled way when work is not in progress on that part of the section that is closed, or 
vice versa. 
 

                       
                        Item                                                                                                                      Unit 
 

               B15.03 Temporary traffic control facilities 
 

         Add the following new sub-item: 

 

“(n) Other traffic control measures ordered by the engineer: 

 

(i) Provision of other traffic control measures ...............  

 
(iii) Handling costs and profit in respect of sub-item 

B15.03(n)(i)  
 

  
 
Provisional (Prov) 
Sum 
 
 Percentage (%) 

Expenditure under this item shall be made in accordance with the general conditions of contract, 
Subclause 13.5, for the supply and installation of any additional signs or other traffic control measure 
ordered by the engineer in accordance with clause 15.03(g). 
 
The tendered percentage is a percentage of the actual amount spent under sub-tem B15.03(n)(i), 
which shall include full compensation for the handling costs of the contractor, and the profit in 
connection with providing other signs and traffic control measures ordered by the engineer.”  
 
“Item       Unit 

 
  B15.17 Penalty to be deducted for non-compliance 
    with requirements for accommodation of traffic 
 
    (a) Fixed penalty per occurrence  number (No.) 
 
    (b) Time related penalty per hour  hour (hr) 

 
In subitem B15.17(a), a fixed penalty of R5 000-00 per occurrence shall be deducted for each and 
every occurrence of non-compliance with any of the requirements of section 1500 of the standard 
specifications and section B1500 of the project specifications. 
 
In addition in subitem B15.17(b), a time-related penalty of R500-00 per hour over and above the fixed 
penalty in sub-item B15.17(a) which shall be deducted for non-compliance to rectify any defects in 
the accommodation of traffic within reasonable time after the engineer has given an instruction to 
this effect. The engineer’s instruction shall state the time in hours for re-instatement of the defects. 
Should the contractor fail to adhere to the instruction, the time-related penalty will be applied from 
the time the instruction was given.” 

 
B 1518 ADDITIONAL REQUIREMENTS 
 
  The following additional requirements shall apply: 
 

• The contractor's tendered rates for the relevant items in the schedule of quantities shall include full 
compensation for all possible additional costs which may arise from the above, and no claims for 
extra payment due to inconvenience as a result of the modus operandi will be considered. 

 
• No section of the road shall be closed to traffic during the construction works and at least one lane 

in each direction shall be open to traffic at all times. 
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• The travelling public shall have the right of way on public roads, and the contractor shall make use 

of approved methods to control the movement of his equipment and vehicles so as not to constitute 
a hazard on the road. 

 
• Failure to maintain road signs, warning signs or flicker lights, etc. in a good condition shall 

constitute ample reason for the engineer to bring the works to a stop until the road signs, etc. have 
been repaired to his satisfaction. 

 
• The contractor may not commence construction activities before adequate provision has been 

made to accommodate traffic in accordance with the requirements of this document and the South 
African Road Traffic Signs Manual. 

 
• The contractor shall submit proposals for each traffic accommodation in connection with directional 

signs to the engineer for approval. 
 
 
B7 SECTION 1600 : OVERHAUL 
 
B 1602 DEFINITIONS 
 
  (a) Overhaul material 
 

Add the following: 
 
   (vii) Any material, irrespective of the type of material, which is removed from the existing 

pavement layers and spoiled at designated spoil sites, or is re-used in other parts of the 
works or to approved stockpiles or from stockpiles to any part of the works. 

 
  (b) Overhaul 
 

Add the following: 
 
   Overhaul shall not be payable on materials transported from commercial sources. 
 
 
B 1703 EXECUTION OF THE WORK 
 
  (a)  Areas to be cleared and grubbed 
 
 Add the following: 
  
 “Apart from normal clearing and grubbing, the fill embankments of the existing roads are also to be cleared 

and grubbed over the areas where the new horizontal alignment coincides with the alignment of the 
existing road, or where repairs are required to the fill embankments of the approaches of bridges.  Provision 
is made for separate payment for clearing and grubbing of the existing fill embankments where 
conventional machinery might be suitable to undertake the work due to the steep side slopes of the 
embankments.  An additional pay-item is allowed for in the bill of quantities for this type of clearing and 
grubbing which may have to be undertaken by hand or similar manner 

 
  (c) Disposal of material 
 

Add the following: 
 

“(i) Non toxic waste (trees, tree stumps, plain and reinforced concrete, rubble, etc.) 
 
    All surplus or unsuitable material (non-toxic waste) shall be disposed of at an approved 

dumping site. The local authority within whose boundaries the site is located, must approve 
such site, and the dumping must comply with all statutory and municipal regulations. Rates 
tendered shall include an unlimited free haul distance to the approved dumping site. 
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   (ii) Toxic waste (bitumen products, etc.) 
 
    The contractor shall identify a approved toxic waste dumping site. Pay item B17.06 has been 

provided in the schedule of quantities to compensate the contractor for all costs associated 
with the removal and disposal of existing toxic waste, viz existing bitumen products. 

 
    Toxic waste generated by the contractor during construction shall be removed and disposed 

of by the contractor at his own cost.  No pay item has been provided for this work. The cost 
thereof shall be deemed to be included in the contractor’s tendered rates.” 

 
B9 SECTION 1800 : DAY WORK 
 
  Add the following new Section: 

 
B 1801 SCOPE 
 

This section covers the listing of day work items for use in determining payment for work which 
cannot be quantified in specific pay item “units” in the bill of quantities or work ordered by the 
engineer during the construction period which was not foreseen at tender stage for which no 
applicable rate exists in the schedule or for work of a special or different character warranting special 
payment as decided by the engineer. No surcharge is applicable to the rates tendered under Section 
B1800 of the schedule of quantities. 
 

B1802 ORDERING OF DAYWORK 
 

No day work shall be undertaken unless specific written authorisation is obtained from the 
engineer. 
 

B1802  GENERAL 
 
  The contractor shall submit records of the work performed in accordance with the requirements of 

Clause 37.2 "Day work" of the general conditions of contract to the engineer. 
 
B1803  MEASUREMENT AND PAYMENT 
 

Only work ordered by the Engineer to be carried out under dayworks shall be measured and paid for 
at the rates given in the daywork schedule. 
 
The daywork rates submitted for labour shall cover overhead charges and profit, site supervision and 
administration staff, use of small hand tools and appliances, non-mechanical plant and equipment, 
consumable stores and site supervisors transport. 
 
The daywork rates for vehicles, plant and equipment shall be all-inclusive hire charge for the use of 
the vehicle and driver or plant/equipment and operator and shall apply only to vehicles, plant and 
equipment nominated in writing by the engineer. 
 
The mark-ups on daywork items in accordance with the Appendix to the Tender shall not be 
applicable on daywork items listed in the bill of quantities in terms of the above specifications.  In the 
event of new daywork rates being requested for items not appearing in the bill of quantities, then the 
provisions of the general conditions of contract and the Appendix to the Tender shall apply. 
 
Prior to the commencement of any work by the labourers described under item B18.01, the contractor 
must obtain written consent from the engineer regarding the classification and composition of all 
labourers in terms of “unskilled” and “skilled” labourers required for the work as ordered by the 
engineer.” 
 

  Item       Unit 
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B18.01 Personnel during normal working hours: 
 

  

a) Unskilled labour   
 
b) Semi-skilled labour  
 
c) Skilled labour  
  

d) Ganger 

hour (h) 
 

hour (h) 
 

hour (h) 
 
 
 

hour (h) 
 
   Item                                                                                                                   Unit  
 

B18.02 Personnel outside normal working hours: 
 

  

a) Outside normal working hours and Saturdays 
 

i) Unskilled labour   
ii)  Semi-skilled labour  
iii)  Skilled labour   
iv) Ganger   

 
b) Sundays and public holidays 

i) Unskilled labour  
ii) Semi-skilled labour  
iii) Skilled labour   
iv) Ganger 
v) Foreman   

 
 

hour (h) 
hour (h) 
hour (h) 
hour (h) 

 
 

hour (h) 
hour (h) 
hour (h) 
hour (h) 
hour (h) 

 
 
 

 
 Item                                                                                                                       Unit 
 

B18.03 Plant: 
 

  

a) Provisional sum for renting of plant                                     
 
b) Handling costs and profit in respect of sub-item 

B18.03(a) 

Provisional 
Sum 

 
 Percentage (%) 

 
Item                                                                                                             Unit 
 
B18.04 Materials:  
 

 

a) Procurement of materials 
 

b) Contractor's handling costs, profit and all other 
charges in respect of Subitem B1804 (a) 

Provisional 
(prov) sum  
 
Percentag(%) 
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Item                                                                                                                  Unit 
 
B18.05 Transport: 
 

 

a) LDV  
 
b)  Flatbed truck 

 kilometre (km) 
 
 kilometre (km) 

 
i) 5 ton 
ii) 10 ton 

kilometre (km) 
kilometre (km) 

   
The unit of measurement for items B18.01 and B18.02 shall be the hour for the item of plant 
or personnel.  Non working hours for transport breakdown, lack of operator or for any other 
reason shall not be measured.  The time shall be taken from the time that the personnel 
and/or plant depart until return. 

 
Measurement shall only be for work instructed and directed by the engineer, where the 
engineer considers no other appropriate rate is available in the schedule of quantities.  Prior 
to the commencement of any work by the labourers described under items B18.01 and 
B18.02,  the contractor must obtain written consent from the engineer regarding the 
classification of all labourers in terms of "unskilled", semi-skilled" and "skilled" labourers. 

 
The tendered rates for labour for items B18.01 and B18.02 shall include full compensation 
to cover overhead charges and profit, leave pay, bonuses, subsistence, allowances, 
employer's contributions, additional payment for overtime where applicable, insurances, 
housing, site supervision, use of small hand tools and appliances,             non-mechanical 
plant and equipment and consumable stores, for all administrative, supervisory, operative 
and contingent costs, relating to the supply of personnel. 

 
The unit of measurement for subitem B18.03 (a) and B18.04 (a) shall be the amounts actually 
paid for the renting of the plant or procurement of materials to be purchased and shall be 
made in accordance with the provision of the general conditions of contract.  Only the actual 
quantities of plant or materials used, as verified by the engineer, shall be paid for.  The 
publication “Plant Equipment Hire and Rates” shall be used for shadow pricing. 

 
The percentage tendered for subitem B18.03 (b) and B18.04 (b) shall be the percentage 
of the amounts actually paid for the renting of the plant or procurement of materials 
as ordered under subitems B18.03 (a) and B18.04 (a) and shall be in full and final 
compensation in respect of the contractor's handling costs, profit and all other 
charges in connection with the procurement and supply of the materials to the point 
of usage. 

 
The unit of measurement for item B18.05 shall be the kilometre distance that the 
vehicle travelled for transporting personnel and/or plant.  All travelling shall be 
approved by the engineer. 

 
The tendered rate for item B18.05 shall include full compensation for the cost of the vehicle 
including fuel, maintenance, depreciation and running costs.  The tendered rate shall not be 
more than the AA tariffs. 

 
The above mentioned tendered rates shall be full compensation for the various items as 
specified and no further profit shall be paid. 
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B10 SECTION 2100 : DRAINS 
 
 
B2101 Scope  
 

Amend the first paragraph to read: 

 
This section covers all work both rehabilitative and new work in connection with the excavation and 
construction of open drains, subsoil drainage and banks and dykes at the locations and to the sizes, 
shapes, grades and dimensions as shown on the drawings or as directed by the engineer, and the test 
flushing of subsoil drains. 

 
B2104 Subsoil drainage 
 

(a) Materials 
 

(i) Pipes 
 

Amend this subclause by adding the following to the end of the third paragraph: 

 
“(category-heavy duty) or SABS 1601 (stiffness class 350)” 
  
The pipes to be used shall be either slotted u PVC pipes or perforated HDP pressure pipes, 
100mm ID” 

 
(ii) Natural permeable material 

 
Add the following to the 3rd paragraph: 

 
“The crushed stone shall be fine (13.2mm nominal size) and shall be washed clean of all fines” 

 
(iii) Synthetic-fibre filter fabric 

 
Under item (4) Selection, of this subclause, delete the 1st paragraph and replace with the following: 

 
“The filter-fabric used for subsoil drains shall be grade 2 and shall satisfy the criteria for a 
grade 2 geotextile as given in Table 2104/2” 

 
(b) Construction of subsoil drainage systems 

 
Add the following sub-clause: 

 
“(v) Proving of pipes in sub-soil drainage systems 

 
On completion of the pipe laying and backfilling, the pipes shall be proved by pulling through 
a cylindrical cleaning brush followed by a wooden mandrill ± 400mm long and 5mm in dia less 
than the bore of the pipe.  Proving of pipes shall not be paid for separately and the cost thereof 
shall be deemed to be included in the rate tendered for laying the pipe.” 
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B2107 MEASUREMENT AND PAYMENT 
 
  

B21.01 Excavation for open drains    
 

Add the following to the penultimate paragraph: 

 
“The tendered rate shall also include full compensation for trimming the open drains” 

 
      Item                                                                                                 Unit 

 

B21.03 Excavation for subsoil drainage systems 

 

 Add the following sub-item: 
 

“(c) Extra-over item 21.03(a) for excavating through 

stabilised layers of existing pavement   

 

 
 
  
 
 
Cubic metre (m3)” 

Add the following to the second paragraph: 

 
“Excavation in stabilised pavement material shall be paid only in sub-item (c) and shall not be paid as an 
extra over for hard material in sub item (b).  For sub item (c), the tendered rate shall also include full 
compensation for backfill with soilcrete.” 

 
 Item Unit 

 
B21.04 Impermeable backfilling to subsoil drainage systems 
 

 Create the following new sub-items: 

 

“(a) Unstabilised natural gravel   

 

 (b) G5 material stabilised with 4% stabilising agent ...........  

 

 
 
 
 
Cubic metre (m3) 
 
Cubic metre (m3)” 

 

B21.12 Concrete outlet structures, manhole boxes, Junction boxes, 

and cleaning eyes for subsoil drainage systems ....................  

 
  
Number (No) 

 
Add the following: 

 
“The tendered rate shall also include full compensation for procuring and finishing the galvanised woven 
wire mesh, cutting, waste, installing the wire mesh at outlets and keeping the wire mesh in the pipe 
openings clean for the duration of the contract period.” 
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B11 SECTION 2200 : PREFABRICATED CULVERTS 

B2201 SCOPE 
 
Add the following: 
 
“All rectangular culverts  shall be constructed with precast units. 
 
The attention of the contractor is drawn to the fact that information given on the plans, longitudinal 
sections or drainage schedules may have to be altered to suit actual site conditions and, therefore, 
the contractor shall only construct these culverts after the engineer has verified the information on 
the drawings from detail surveys taken on site by the contractor as directed by the engineer. 
 
Precast units shall be ordered by the contractor from actual measurements of length acquired on the 
site and not from lengths stated in the drainage schedule or from the bill of quantities. 

 
No precast units shall be ordered until the engineer has satisfied himself that the proposed units 
have been manufactured to the required tolerances and loading standards.  The engineer must be 
given the opportunity to load test units if he considers this necessary”. 

 
B2203 MATERIALS 

 
(f) Skewed Ends 

 
Delete the second and third paragraphs and substitute with the following: 
 
“Precast portal and rectangular culverts placed on a skew shall be supplied with cast in situ skewed 
ends as shown on the drawings.  In situ skew ends are to be constructed simultaneously with the 
wingwalls and headwalls”. 
 

B2204 CONSTRUCTION METHODS 
 
Add the following: 
 

 “In all cases where soft founding materials is classified as suitable for culvert bedding construction, 
the in situ material shall be ripped, moistened and compacted to 90% or 93% modified AASHTO 
density.  The depth of preparation and compaction of founding material shall be as indicated on the 
drawings or as specified by the engineer.  Allowance for measurement and payment for this work is 
made in the bill of quantities under this section.” 

 
(c) Excavation by hand 

 
 Where circumstances prevent the use of mechanical excavators and material can be removed only 

by hand tools, the engineer shall authorise the supplementary payment to the contractor for such 
work at the tendered rates for excavation by hand should he be satisfied that the contractor had 
been unable to prevent the necessity for excavation by hand by proper planning and precautionary 
measures.  The supplementary rate for excavation by hand shall not apply to minor finishing or 
clearing jobs in excavations which are otherwise being done by mass excavation plant. 

 
 Payment for hand excavation shall be an "extra over" payment to normal excavation as allowed for 

in item 22.01.” 
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B2205 EXCAVATION FOR CONSTRUCTION BY TRENCH METHOD 
 
Add the following subclauses: 
 
"(c) Excavation by hand 
 

 Where circumstances prevent the use of mechanical excavators and material can be removed only 
by hand tools, the engineer shall authorise the supplementary payment to the contractor for such 
work at the tendered rates for excavation by hand should he be satisfied that the contractor had 
been unable to prevent the necessity for excavation by hand by proper planning and precautionary 
measures.  The supplementary rate for excavation by hand shall not apply to minor finishing or 
clearing jobs in excavations which are otherwise being done by mass excavation plant. 

 
 Payment for hand excavation shall be an "extra over" payment to normal excavation as allowed for 

in item 22.01. 
 
                   (d) Drainage of excavations 
 
 The contractor shall apply suitable, effective drainage and dewatering methods for preventing the 

ingress of water into the excavation and to keep them dry. 
 
 Drainage measures, with the exception of pumping, shall be maintained until the backfilling has been 

completed.  Between various construction stages, pumping may be interrupted in consultation with 
the engineer. 

 
 Any draining or pumping of water shall be done in a manner as will preclude the concrete or materials 

or any part thereof from being carried away. 
 
 Allowance for measurement and payment for dewatering and keeping dry of culvert excavations is 

made in the schedule in this section”. 
 
B2210 LAYING AND BEDDING OF PREFABRICATED CULVERTS 

 
B.2210(b)(i)   Cast in situ invert slabs  
 
Replace with the following: 

 
 "In accordance with the drawings, transverse construction joints are required in cast in situ concrete 

invert slabs for portal culverts.  In addition, longitudinal construction joints as shown on the drawings 
between the invert slabs of each of the barrels of multiple culverts are required.  Allowance for 
measurement and payment for a Class F1 surface finish and soft board in these joints is made in 
the bill of quantities.  No payment shall be made for formwork on the outside edges of invert slabs 
(closest to excavated face). 

 
All culverts (precast as well as in situ) shall be constructed with an in situ reinforced concrete floor 
laid on a 75mm concrete screed". 
 
Delete subclause B.2210(b)(ii) : “Prefabricated floor slabs.” 
 

B2211 BACKFILLING OF PREFABRICATED CULVERTS 
 
Change the last sentence in the fourth paragraph to read "90% or 93% as shown on the drawings or 
as directed by the engineer." 
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B2212 INLET AND OUTLET STRUCTURES, CATCHPITS AND MANHOLES 
  
(b) Concrete work 
 
Add the following: 
“The type of surface finish for in situ concrete in the culverts shall be as indicated on the drawings.  
Generally all exposed faces shall be of Class F2 formwork and faces covered by backfill shall be 
Class F1.  The top of parapet walls and wingwalls shall be finished to a Class U2 surface finish.” 
 
(h) Prefabricated inlet and outlet structures 
 
Add the following: 
   
“The use of precast concrete inlets and outlets as described in clause 2212(h), shall not be allowed 
under any circumstances.  Cast in situ concrete wingwall type inlets and outlets shall be constructed 
as indicated on the drawings and shall be in accordance with section 6000 of the Standard 
Specifications.  Allowance for measurement and payment for wingwall type inlets and outlets is made 
in the schedule in this section.” 
 
 

B12  SECTION 2300 CONCRETE KERBING,CONCRETE CHANNELING,CHUTES AND DOWNPIPES AND 
CONCRETE LINING FOR OPEN DRAINS 
 
B2301 SCOPE 
  

Add the following to this clause 
 

“This section also covers the replacement of damaged concrete kerbing, channelling and lining.” 
 
B2302 CONSTRUCTION 
 

Add the following new sub-clause: 

 
“(i) Removal of existing kerb and channel 

 
Where shown on the drawings and/or indicated by the engineer, the existing kerb and channel shall 
be removed and transported to spoil as directed.” 
 

B2303 MEASUREMENT AND PAYMENT 
 

Add the following new item: 

 
  Item                                                                                                                               Unit 

 

B23.02 Cast in-situ concrete edge beam using class 30/19  

 

(b) Concrete measuring 300 x 300mm  

 
  
 
                   (m) 

 
     The measurement and payment for item B23.02 (b) shall be as for item 23.04 (a). 
 

Add the following new item: 

 
           Item                                                                                                                               Unit 

 

B23.16 Demolition and removal of existing kerbs and/or channel ......  
 
Cubic metre (m3) 
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The unit of measurement shall be the cubic metre (m3) of concrete measured in-situ before 
demolition/breaking up. 
 
 
The tendered rates shall include full compensation for breaking up the existing concrete or reinforced 
concrete, removal from site to an approved spoil site, clearing the excavation of all loose debris and to 
backfill the excavation where new concrete is not required. Overhaul shall be included in the rate of this 
item.  

 

B13 SECTION  3400  PAVEMENT LAYERS OF GRAVEL MATERIALS 
 

B3402 MATERIALS 
a) General  
 
 Add the following at the end of the second paragraph: 
 

"For chemically stabilised layers the material shall conform to the requirements in table 
B3402/5." 
 
Add the following after the second paragraph: 
 
“Distinction shall be made between crushed and natural G4, G5 and G6 materials. Where 
the crushing and/or screening of these materials has been specified, the combined grading 
shall conform to the grading limits specified for G4 class material in table 3402/1.” 
 
Delete table 3402/5 and replace with: 
 
"Table B3402/5:  Requirements For Chemically Stabilised Layers 
 

Classificatio
n 

C1 C2 C3 C4 

Material 
before 
treatment 

At least G2 
quality 

At least G4 
quality 

At least G5 
quality 

At least G6 
quality 

PI after 
treatment 

Non-plastic Non-plastic 6 max. *(1) 6 max. *(1) 

 UCS (MPa) 
*(2) 

6 min. 4 min. 1,5 min 0,75 min. 

ITS (kPa) *(3) - - 250 min. 200 min. 
WDD (% 
loss) 

5 max. 10 max. 20 max. 30 max. 

 
Note  *  (1)  For materials derived from the basic crystalline rock group, the Plasticity 
Index after                           stabilisation shall be non-plastic. 
 *  (2)  Unconfined Compressive Strength @ 100% Mod. AASHTO density 
 *  (3)  Indirect tensile Strength @ 100% Mod. AASHTO density 
 *  (4)  Wet/Dry Durability according to Method B 8110" 

 
B3406 QUALITY OF MATERIALS AND WORKMANSHIP 
 
 Add the following: 
 

“Statistical control on layer thickness, compaction and stabilizer content will be applied in accordance 
with section 8200 Quality Control (Scheme 2). 
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B3407 MEASUREMENT AND PAYMENT 
 

 
 Add the following payment items: 

  
Item                                                                              Unit 
 

 B34.14  Pavement layers constructed from gravel from commercial 
  sources: 

 
 
a) Gravel selected layer (unstabilized-G8)  cubic metre (m³) 

compacted to 93% Mod AASHTO density (compacted  
layer thickness indicated)  
 

b) Gravel selected layer (unstabilised-G7) compacted to 95%cubic metre (m3) 
 Mod AASHTO density (compacted layer thickness  
 indicated) 
 
c) Gravel shoulder (unstabilised – G5) compacted to 95%  cubic metre (m³) 

Mod AASHTO density (compacted layer thickness  
indicated)   

 
d) Gravel sub-base (chemically stabilised) C4 quality cubic metre (m³) 

   compacted to 95% mod. AASHTO density 
   (compacted layer thickness indicated) 
 
  e) Crushed Gravel sub-base (chemically stabilised ) C4 qualitycubic metre (m³) 
   compacted 95% mod. AASHTO density (compacted 
   layer thickness indicated) 
 
  f) Crushed Gravel base (chemically stabilised) C3 quality cubic metre (m³) 

    compacted to 97% mod. AASHTO density 
   (compacted layer thickness indicated) 

 
The unit of measurement shall be the cubic metre of completed gravel layer in place as the case 
may be, and compacted to the specified density.  The quantity shall be calculated from authorised 
dimensions of the layer as shown on the drawings or prescribed by the engineer. 

 
The tendered rates shall include full compensation for procuring, finishing and placing all materials, 
including the purchase of the natural gravel from commercial sources, for hauling the material over 
an unlimited freehaul distance from the commercial source, for rolling, slushing and correcting the 
layers if required, and for testing, protecting and maintaining the work as specified. 
 

 
B14  SECTION B3500         STABILIZATION 
 
B3502  MATERIALS 
 

The actual application rate of the stabilization agent used in any specific material or layer shall be 
determined by the engineer. 
 
All references to “Ordinary Portland Cement” shall be replaced with “Portland composite cement 
(CEM II 32,5)”. 

 
(f) Application rate 
 
The nominal application rate of chemical stabilizing agents for tender purposes shall be 80 kg/m³ 
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B3503 CHEMICAL STABILIZATION 

(i) Construction limitations 

In table 3503/1, delete “8 hours” for ordinary Portland cement and cement blends and replace with 
“6 hours”. 

B3506 TOLERANCES 

(b) Uniformity of mix (chemical stabilization) 

Add the following: 

“The method described under 3506(b)(ii) shall be applicable to this contract.” 

B3507  ROUTINE INSPECTION AND TESTS 

 
Statistical control as per Section 8300 (Scheme 2) will apply.  
 
Add the following sub-clause: 
 
(j) Rejection of stabilized layers 
 
Where newly constructed layers have been stabilized and have been rejected, the following shall 
apply: 
 
(i) if rejected within seven (7) days of construction – 50% stabilizing agent shall be added 

and the layer reworked. 
 
(ii) if rejected more than seven (7) days of construction – the material shall be removed and 

replaced and the layer reworked with 100% stabilizing  
agent. 
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C3.9 PARTICULAR SPECIFICATIONS 
 
In addition to the Standardized and Project Specifications the following Particular Specifications shall apply to this 
contract and are bound in hereafter. 
 
SECTION EMP  ENVIRONMENTAL MANAGEMENT SPECIFICATION  
SECTION DWK DAY WORKS 
SECTION OHS OHSA 1993 SAFETY SPECIFICATION 
 
 
SECTION EMP: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 
EMP.1 General 
 
In order to ensure that the construction works is carried out in an environmentally sensitive matter, strict 
compliance to the Environmental Management Plan (EMP) guidelines is required. The EMP is bounded to this 
document under Part C4: Site Information. The purpose of the EMP is to: 
 

§ Encourage good management practices through planning and commitment to environmental 
issues, 

§ Provide rational and practical environmental guidelines to: 
i. Minimize disturbance of the natural environment, 
ii. Prevent pollution of land, air and water, 
iii. Prevent soil erosion and facilitate re-vegetation. 

§ Adopt the best practicable means available to prevent or minimize adverse environmental 
impact, 

§ Develop waste management practices based on prevention, minimization, recycling, treatment 
or disposal of wastes, 

§ Train employees and contractors with regard to environmental obligations. 
 
EMP.2 Training and Induction of Employees 
 

§ The Contractor has a responsibility to ensure that all those people involved in the project are 
aware of and familiar with the environmental requirements for the project (this includes sub-
contractors, casual labour, etc.). The EMP shall be part of the terms of reference for all 
contractors, sub-contractors and suppliers. 

 
EMP.3 Complaints Register and Environmental Incident Book 
 
Any complaints received by the project team from the public will be recorded. The complaint should be brought to 
the attention of the site manager, who will respond.  
 
The following information must be recorded: 

§ Time, date and nature of the complaint, 
§ Type of communication (telephone, letter etc), 
§ Name, contact address and telephone number of the complainant, 
§ Response and investigation undertaken and 
§ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 
 
All environmental incidents occurring on the site will be recorded. The following information will be provided: 

§ Time, date, location and nature of the incident, 
§ Actions taken and by whom. 
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EMP.4 Site Cleanliness and Neatness 

§ Location of a construction camp is to be approved by the Engineer and is to be restored to its 
previous condition after completion of construction. 

§ The construction camp should preferably be fenced with a 1.8m bonnox fence or similar 
approved. 

§ All materials, equipment, plant and vehicles must be stored within the construction camp. 
§ A dedicated area must be made available for construction staff to change and store their 

personal belongings. 
 
EMP.5 Access 
 

§ Access to existing roads, schools, buildings, shops and residential properties must not be 
impeded during construction. 

§ Access roads utilised by the Contractor must be maintained in good condition. 
 

EMP.6 Borrow Pits 
 

§ Mining authorizations (permits) for borrow pits must be obtained from the Department of 
Minerals and Energy (DME) in consultation with the Department of Water Affairs and Forestry 
(DWAF). 

§ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 
§ Borrow pits must be rehabilitated after use in accordance with the requirements of DME and 

DWAF. 
§ Borrow pits will be fenced and the necessary warning signs will be erected. 

 
EMP.7 Dust Control / Air Quality 
 

§ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

§ Ensure that vehicles and equipment are in good working conditions and that emissions are not 
excessive. 

§  
§ Ensure that vehicles and equipment are in good working conditions and that emissions are not 

excessive. 
§ Special care must be taken in areas where the route passes close to schools and residential 

areas. 
§ The speed of construction vehicles must be reduced. 

 
EMP.8 Fauna 
 

§ Contractor staff may not chase, catch or kill animals encountered during construction. 
 
EMP.9 Fire Prevention and Control 
 

§ Smoking is prohibited in the vicinity of flammable substances. 
§ The contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where 
it is kept and how it is operated. 

§ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to 
adjacent property owner’s lands. 

 
EMP.10 Grave Sites 
 

§ Gravesites in close proximity to the road must not be disturbed during construction.  
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EMP.11 Materials Handling and Spills Management 
 

§ Any hazardous materials to be used during construction (e.g. lime, fuel, paint, etc) are to be 
stored in a designated area at the campsite. 

§ The storage containers/facilities (including any diesel/petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental 
spillage does not pollute the environment. 

§ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with 
appropriate protective clothing/equipment in case of spillages or accidents. 

§ Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

§ Any spill of potentially hazardous materials must be cleaned up immediately (Potentially 
hazardous materials on site include paint, oil, grease, fuel, turpentine, etc). 

§ The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
§ The contractor should keep Peat, Sorb or a similar absorbent on site to clean up any spills. 

The absorbent must be stored in a designated area and be available for inspection. 
§ All spills are to be recorded in the environmental incident book. 

 
 
EMP.12 Noise  
 

§ Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

§ All equipment, vehicles and machinery must be in good working condition and be equipped 
with sound mufflers if necessary. 

§ Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 
EMP.13 Pollution Control 
 

§ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous 
substances must be avoided. 

§ All construction vehicles are to be maintained in good working order so as to prevent soil or 
water pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
EMP.14 Rivers and Streams 
 

§ During construction of bridge structures, there must be no obstruction of the water flow of 
rivers and streams. 

§ Excavated material must not be stockpiled on or near riverbanks, in order to prevent 
sedimentation occurring. 

§ Erosion control measures must be employed both during and after construction.   
§ No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 
 
EMP.15 Safety 
 

§ Safety measures, such as detour signs, must be implemented during construction to ensure 
the safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of 
construction work. 

§ Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
cross the road under construction.   

§ The relevant signage (e.g. speed control signs) must be erected alongside the road during the 
operation phase in order to control traffic. 

§ Accommodation must be made for pedestrian pathways alongside the road during the 
construction and operation phases. 
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EMP.16 Soil Management 

§ Stormwater drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

§ Erosion should be minimized by the construction of meadow drains and the planting of 
indigenous vegetation on the side slopes and drains to reduce flow velocity of stormwater. 

§ Spoil from cuts may be used in existing erosion galleys. 
§ Stone pitching and gabions should be constructed at pipe culvert outlets. 
§ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should 

be removed together with the contaminated soil. 
§ If necessary, an absorbent such as Peat Sorb should be used the aid in cleaning up the spill. 

The contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

§ Servicing and re-fueling of vehicles must only be carried out at construction camp. 
 
EMP.17 Worker Conduct 
 
Code of Conduct for Construction Personnel: 

§ Do not leave the construction site untidy and strewn with rubbish which will attract animal 
pests. 

§ Do not set fires.  
§ Do not cause any unnecessary, disturbing noise at the construction camp/site or at any 

designated worker collection/drop off points. 
§ Do not drive a construction-related vehicle under the influence of alcohol. 
§ Do not exceed the national speed limits on public roads or exceed the recommended speed 

limits on the site. 
§ Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
§ Do not litter along the roadsides, including both the public and private roads. 
§ Do not pollute any water bodies (whether flowing or not). 
§ No member of the construction team is allowed to enter the areas outside the construction site. 

 
EMP.18 Traffic Disturbances and Diversions 
 

§ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

§ Wherever possible, traffic diversion must only take place on existing disturbed areas and 
remain within the existing road reserve. 

§ Traffic diversion routes must be rehabilitated after use. 
 
EMP.19 Vegetation 
 

§ Only vegetation falling directly on the route must be removed where necessary. 
§ Alien vegetation within the road reserve must be eradicated, and management measures must 

be implemented for future control of these species. 
§ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been 
completed.    

 
EMP.20 Waste Management 
 

§ All general, non-hazardous waste must be placed in a skip container and disposed of at a 
registered waste disposal site.  

§ The contractor is to ensure that the portable toilet facilities at the campsite are properly 
maintained and in working order.   

§ No disposal, or leakage, of sewage must occur on or near the site. 
§ All hazardous waste (e.g. oil, paint, empty lime bags, contaminated wash water, etc.) must be 

stored in leak proof containers and disposed of at a registered hazardous waste disposal site.   
§ The contents of waste storage containers must, under no circumstances, be emptied to the 

surrounding area.  In general, littering, discarding or burying of any materials is not allowed on 
site or along the route. 
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§ Adequate waste receptacles must be available at strategic points around the construction 
camp and site for all domestic refuse and to minimize the occurrence of littering. 

§ Concrete rubble must be collected and disposed of as directed by the Project Manager. 
§ Each working area must be cleared of litter and building waste (e.g. rubble, wood, concrete 

packets etc.) on completion of the day’s work. 
§ Any spill around the container(s) should be treated as per Section EMP11 and EMP16. 
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SECTION DWK: DAY WORKS 
 
This part of the Project Specifications deals with the provision for Day works in the Schedule of Quantities. Rates 
for Day works shall be entered in Section 1800 of the Schedule of Quantities in accordance with the following 
specifications. 
 
DWK. 1 SCOPE 
 
According to clause 37.2 of the General Conditions of Contract for construction works (GCC) 2010 edition, certain 
work may be carried out using rates tendered in the day work schedule.  A schedule of personnel, plant and 
equipment which may be necessary to perform work on a day work basis is included in the schedule of quantities.  
The quantities used in the schedule are for tender evaluation purposes only and the use or not of these items shall 
not constitute a variation in terms of Clause 37 of the General Conditions of Contract 2010 edition. 
 
No work will be paid for as Day works without the written instruction or approval of the Engineer. 
 
DWK. 2 TYPE OF WORK 
 
The Engineer may order day work in certain cases where it is necessary to vary or to extend the works due to new 
or unforeseen circumstances to such an extent that the tendered rates for specific items of work are no longer 
applicable, or where no suitable combination of tendered rates can be used to pay for such work.   
 
As a general rule, applicable rates for additional work items will be agreed between the Contractor and the 
Engineer.  Day works will only be used in exceptional circumstances. 
 
DWK. 3 MATERIALS 
 
Materials for use in works carried out under Day work shall be purchased by the Contractor who shall also arrange 
for delivery to site, and shall be responsible for any other requirements associated with specific materials.  A 
Provisional Sum has been allowed in Section 1800 for Day work materials.  The Contractor shall enter a tendered 
percentage in the schedule to cover his handling costs and profit, as per other provisional and prime cost sums in 
this Contract. 
 
Materials shall be paid for using the method described in the Pricing Data.  No contract price adjustment will be 
applicable to materials. 
 
The Contractor shall submit proof of ownership for any materials used in Day works with his day works claim to the 
Engineer.  Further, if specific materials are required for Day works, quotations will be called for as per Clause 
37.2.4 of the General Conditions of Contract 2010 edition. 
 
DWK. 4 CONSTRUCTION PLANT HIRE 
 
Where daywork is ordered, the tendered rates for plant hire in Section 1800 shall be used in calculating the 
payment due for any plant required to execute the daywork.  If no rate is included in the schedule for a particular 
piece of equipment, and where no other rate or combination of rates would provide suitable compensation, then the 
daywork method of payment described in Clause 37.2.3 of the General Conditions of Contract 2015 3rd edition will 
be used. 
 
The tendered rates for each item of constructional plant shall include for all operating costs associated with the said 
item of plant.  Such costs are deemed to include fuel, re-fueling costs, lubrication and routine servicing / 
maintenance, breakdowns and spares, all overhead costs, site management costs and administration costs.  The 
tendered rates shall also include the plant operator and the general supervision of the plant while it is engaged in 
the day works. 
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DWK. 5 SALARIES AND WAGES OF WORKMEN 
 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in Section 1800.  
The tendered rates shall include for all costs associated with the employment of personnel, including salaries, 
wages, allowances, workmen’s compensation, medical aid and pension contributions, government levies and 
taxes, training costs and any costs associated with living on the site.  The tendered rates shall also include for the 
transportation of the workmen to the site of the day works.   
 
All overhead costs, administration costs, site management costs and the Contractor’s profit are deemed to be 
covered by the DAY WORKS rates and no additions or mark ups will be made to the tendered rates. 
 
The tendered rates shall also include any hand tools normally associated with the workmen’s job description e.g. 
picks, shovels, hammers, saws, spirit levels, etc.  The tendered rate for labourers shall also include for the casual 
supervision by a gang boss or foreman.  Only when specifically called for by the Engineer, will payment be made 
for the use of a gang boss or foreman supervising on a continuous basis 
 
DWK. 6 MEASUREMENT AND PAYMENT 
 
The following principles shall also apply to the measurement and payment of day works. 
 
The unit of measurement for plant shall be the number of vibroclock hours worked and each item of plant shall be 
fitted with a vibroclock, the cost of which shall be included in the rates.  Excessive non-productive time when the 
engine is idling will not be paid for.  Where there is ambiguity between the flywheel horsepower and mass of the 
machine, the flywheel horsepower shall govern the measurement category.  Where width and mass are specified, 
mass shall govern the measurement category. 
 
The Contractor’s attention is drawn to the requirements of Sub-clauses 37.2.5 and 37.2.6 of the General Condition 
of Contract 2010 edition with regard to the submission of day works claims. 
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SECTION OHS: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
OHS.1 SCOPE 
 
This specification covers the health and safety requirements to be met by the Contractor to ensure a continued 
safe and healthy environment for all workers, employees and subcontractors under his control and for all other 
persons entering the site of works. 
 
This specification shall be read with the Occupational Health and Safety Act (Act No 85 and amendment Act No 
181) 1993, and the corresponding Construction Regulations 2014, and all other safety codes and specifications 
referred to in the said Construction Regulations. 
 
In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of the Contractor as 
mandatory to the Employer (client) is that of an employer in his own right, responsible to comply with all provisions 
of OHSA 1993 and the Construction Regulations 2014. 
 
This safety specification and the Contractor’s own Safety Plan as well as the Construction Regulations 2014, shall 
be displayed on site or made available for inspection by all workers, employees, inspectors and any other persons 
entering the site of works. 
 
The following are possible risks associated with this project: 
  

§ Working high above the ground on top and below the bridge, most of the time in a restricted 
environment with limited landings (working platforms) 

§ Working above a continuously flowing river and in an flood plain environment subject to flooding 
§ Lifting and lowering of materials and equipment from the ground to the bridge and vice versa, 

exposed to cross winds 
§ Steep and restricted access to the lower flood plain below the bridge 
§ Potentially dangerous existing services, i.e. gas lines, water and sewerage mains, electrical high 

voltage cables, on the bridge, buried and overhead 
§ Deep excavations in soils requiring shoring or reducing of slopes 
§ Blasting of hard rock or demolition of concrete 
§ High pressure during testing of the relocated pipe lines, which could result in potentially dangerous 

situations in the event of the pipeline of fittings failing 
§ Potentially harmful gasses when tying into the existing sewer mains 
§ Movement of construction vehicles on site, taking into consideration steep slopes, other traffic and 

existing services 
§ Exposure to possible injuries due to mishandling or failure of power and hand tools 
§ Falling debris, tools and materials from bridge 
§ Non-conformance to specifications with regards to fasteners and materials 
§ Risks related to general safety and security on site 

 
Additional risks may arise from specific methods of construction selected by the Contractor which are not 
necessary covered in the above. 
 
OHS.2 DEFINITIONS 
 
For the purpose of this contract the following shall apply: 
 

(a) Employer” where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract and it shall have the exact same meaning as “client” 
as defined in the Construction Regulations 2014.  “Employer” and “client” is therefore 
interchangeable and shall be read in the context of the relevant document. 

 
(b) “Contractor” wherever used in the contract documents and in this specification, shall have the same 
meaning as “Contractor” as defined in the General Conditions of Contract. 
 
In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 
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For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatory, without derogating 
from his status as an employer in his own right. 
 
(c) “Engineer” where used in this specification, means the Engineer as defined in the General Conditions of 
Contract.   In terms of the Construction Regulations the Engineer may act as agent on behalf of the Employer (the 
client as defined in the Construction Regulations). 
 
OHS.3 TENDERS 
 
The Contractor shall submit the following with his tender: 
 
(a) a documented Health and Safety Plan as stipulated in Regulation 7 of the Construction Regulations.  The 
Safety Plan must be based on the Construction Regulations 2014 and will be subject to approval by the Employer; 
 
(b) a declaration to the effect that he has the competence and necessary resources to carry out the work 
safely in compliance with the Construction Regulations 2014; 
 
(c) a declaration to the effect that he made provision in his tender for the cost of the health and safety 
measures envisaged in the Construction Regulations. 
 
(d) Failure to submit the foregoing with his tender, will lead to the conclusion that the Contractor will not be 
able to carry out the work under the contract safely in accordance with the Construction Regulations. 
 
OHS.4 NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 
 
After award of the contract, but before commencement of construction work, the Contractor shall, in terms of 
Regulation 4, notify the Provincial Director of the Department of Labour in writing if the following work is involved: 
 
(a) the demolition of structures and dismantling of fixed plant of height of 3,0m or more; 
(b) the use of explosives; 
(c) construction work that will exceed 30 days or 300 person-days; 
(e) excavation work deeper than 1,0m; or 
(f) working at a height greater than 3,0m above ground or landings. 
   
The notification must be done in the form of the pro forma included under Section 9 (Forms to be Completed by 
Successful Tenderer) of the tender document. 
 
A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, Engineer, 
employees and persons on site.  
 
OHS.5 RISK ASSESSMENT 
 
Before commencement of any construction work during the construction period, the Contractor shall have a risk 
assessment performed and recorded in writing by a competent person.   (Refer Regulation 9 of the Construction 
Regulations 2014). 
 
The risk assessment shall identify and evaluate the risks and hazards that may be expected during the execution of 
the work under the contract, and it shall include a documented plan of safe work procedures to mitigate, reduce or 
control the risks and hazards identified. 
 
The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, subcontractors, 
employees, trade unions and health and safety committee members, and must be monitored and reviewed 
periodically by the Contractor. 
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OHS.6 APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 

6.1 Health and Safety plan 
 
The Contractor shall appoint his employees and any subcontractors to be employed on the contract, in writing, and 
he shall provide them with a copy of his documented Health and Safety Plan, or relevant sections thereof.    The 
Contractor shall ensure that all subcontractors and employees are committed to the implementation of his Safety 
Plan. 
 

6.2 Health and safety induction training 
 
The Contractor shall ensure that all employees under his control, including subcontractors and their employees, 
undergo a health and safety induction training course by a competent person before commencement of 
construction work.   No visitor or other person shall be allowed or permitted to enter the site of the works unless 
such person has undergone health and safety training pertaining to hazards prevalent on site.    
 
The Contractor shall ensure that every employee on site shall at all times be in possession of proof of the health 
and safety induction training issued by a competent person prior to commencement of construction work. 
 
OHS.7 APPOINTMENT OF SAFETY PERSONNEL 
 

7.1 Construction Supervisor 
 
The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising the performance of 
the construction work. 
 
He may also have to appoint one or more competent employees to assist the construction supervisor where 
justified by the scope and complexity of the works. 
 

7.2 Construction safety officer 
 
Taking into consideration the size of the project and the hazards or dangers that can be expected, the Contractor 
shall appoint in writing a full-time or part-time Construction Safety Officer if so decided by the Inspector of the 
Department of Labour.   The Safety Officer shall have the necessary competence and resources to perform his 
duties diligently. 
 
Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated construction safety officer 
appointed after award of the contract. 
 

7.3 Health and safety representatives 
 
In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act for 
the execution of the contract, shall appoint a health and safety representative whenever he has more than 20 
employees in his employment on the site of the works.   The health and safety representative must be selected 
from employees who are employed in a full-time capacity at a specific workplace. 
 
The number of health and safety representatives for a workplace shall be at least one for every 100 employees. 
 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration with 
his employer, the Contractor), to investigate complaints by employees relating to health and safety at work, to 
make representations to the employer (Contractor) or inspector on general matters affecting the health and safety 
of employees, to inspect the workplace, plant, machinery etc. on a regular base, to participate in consultations with 
inspectors and to attend meetings of the health and safety committee. 
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7.4 Health and safety committee 

 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall establish one or more 
health and safety committee(s) where there are two or more health and safety representatives at a workplace.  
The persons selected by the Contractor to serve on the committee shall be designated in writing.  
The function of the health and safety committee shall be to hold meetings at regular intervals, but at least once 
every three months, to review the health and safety measures on the contract, to discuss incidents related to health 
and safety with the Contractor and the inspector, and to make recommendations regarding health and safety to the 
Contractor and to keep record of recommendations and reports made by the committee. 
 

7.5 Competent persons 
 
In accordance with the Construction Regulations the Contractor has to appoint in writing competent persons 
responsible for supervising construction work on each of the following work situations that may be expected on the 
site of the works. 
 
(a) Risk assessment and induction training as described in Regulation 9 of the Construction Regulations; 
(b) Fall protection as described in Regulation 10; 
(c) Excavation work as described in Regulation 13; 
(d) Demolition work as described in Regulation 14; 
(e) Scaffolding work as described in Regulation 16; 
(f) Suspended platform operations as described in Regulation 17; 
(g) Material hoists as described in Regulation 19; 
(h) Bulk Mixing plant operations as described in Regulation 20; 
(i) Explosive actuated fastening device as described in Regulation 21; 
(j) Cranes as described in Regulation 22; 
(k) Construction vehicle and mobile plant inspections on a daily basis by a competent person as described in 

Regulation 23(1); 
(l) Control of all temporary electrical installation on the construction site as described in Regulation 24; 
(m) Stacking and storage on construction sites as described in Regulation 28; and 
(n) Fire precautions on construction sites as described in Regulation 29. 
 
A competent person may be appointed for more than one part of the construction work with the understanding that 
the person must be suitably qualified and able to supervise at the same time the construction work on all the work 
situations for which he has been appointed. 
 
The appointment of competent persons to supervise parts of the construction work does not relieve the Contractor 
from any of his responsibilities to comply with all requirements of the Construction Regulations. 
 
OHS.8 RECORDS AND REGISTERS 
 
In accordance with the Construction Regulations the Contractor is bound to keep records and registers related to 
health and safety on site for periodic inspection by inspectors, the Engineer, the Employer, trade union officials and 
subcontractors and employees.   The following records and registers must be kept on site and shall be available for 
inspection at all times. 
 

(a) A copy of the OHSA 1993 Construction Regulations 2014; 
(b) A copy of this Health and Safety Specification; 
(c) A copy of the Contractor’s Health and Safety Plan (Regulation 7); 
(d) A copy of the Notification of Construction Work (Regulation 4); 
(e) A health and safety file in terms of Regulation 7(1b) with inputs by the Construction Safety Officer 

(Regulation 8(5)); 
(f) A copy of the risk assessment described in Regulation 9; 
(g) A full protection plan and the corresponding records of evaluation and training of employees 

working from elevated positions as described in Regulation 10; 
(h) Drawings pertaining to the design of structures (Regulation 11(1c)) and temporary works 

(Regulation 10) must be kept on site; 
(i) Pronouncement of the safety of excavations must be recorded in a register to be kept on site 

(Regulation 13(2)(h)); 
(j) A copy of the certificate of the system design for suspended platforms (Regulation 17(3)); 
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(k) A notice must be affixed around the base towers of material hoists to indicate the maximum mass 
load, which may be carried at any one time by material hoists (Regulation 11(2)); 

(l) Maintenance records of material hoists and inspection results must be kept in a record book to be 
kept on site (Regulation 19(8)); 

(m) A record of any repairs to or maintenance of a batch plant must be kept on site (Regulations 19(8)); 
(n) A warning notice must be displayed in a conspicuous manner when and wherever an explosive 

powered tool is used (Regulation 21(2)); 
(o) A register for recording of findings by the competent person appointed to inspect construction 

vehicles and mobile plant (Regulation 23(1) (k)). 
 
OHS.9 CONTRACTORS RESPONSIBILITIES 
 
For this contract the Contractor will be the mandatory of the Employer (Client), as defined in the Act (OHSA 1993), 
which means that the Contractor has the status of employer in his own right in respect of the contract.   The 
Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act (OHSA 
1993) and the Construction Regulations 2014. 
 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the Employer 
(Client) to confirm his status as mandatory (employer) for the contract under consideration.  
 
The Contractor’s duties and responsibilities are clearly set out in the Construction Regulations 2014, and are not 
repeated in detail but some important aspects are highlighted hereafter, without relieving the Contractor of any of 
his duties and responsibilities in terms of the Construction Regulations. 
 
(a) Contractor’s position in relation to the Employer (Client) (Regulation 5) 
 
In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the Employer or the 
Engineer on behalf of the Employer, to ensure that all requirements of the Act and the Regulations are met and 
complied with. 
 
(b) The Principal Contractor and Contractor (Regulation 7) 
 
The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle Contractor as defined in 
the Construction Regulations, and he shall comply with all the provisions of Regulation 7. 
 
Any subcontractors employed by the Contractor must be appointed in writing, setting out the terms of the 
appointment in respect of health and safety.   An independent subcontractor shall however provide and 
demonstrate to the Contractor a suitable, acceptable and sufficiently documented health and safety plan before 
commencement of the subcontract.   In the absence of such a health and safety plan the subcontractor shall 
undertake in writing that he will comply with the Contractor’s safety plan, the health and safety specifications of the 
Employer and the Construction Regulations 2014. 
 
(c) Management Supervision of construction work (Regulation 8) 
 
The Contractor shall appoint the safety and other personnel and employees as required in terms of Regulation 8 
and as set out in paragraph 7 above.   Appointment of those personnel and employees does not relieve the 
Contractor from any of the obligations under Regulation 8. 
 
(d) Risk assessment for construction works (Regulation 9) 
 
The Contractor shall have the risk assessment made as set out in paragraph 3 above before commencement of the 
work and it must be available on site for inspection at all times.   The Contractor shall consult with the health and 
safety committee or health and safety representative(s) etc. on a regular basis to ensure that all employees, 
including subcontractors under his control, are informed and trained by a competent person regarding health 
hazards and related work procedures. 
 
No subcontractor, employee or visitor shall be allowed to enter the site of works without prior health and safety 
induction training, all as specified in Regulation 9. 
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(e) Fall protection (Regulation 10) 
 
Fall protection, if applicable to this contract shall comply in all respects with Regulation 10 of the Construction 
Regulations. 
 
(f) Structures (Regulation 11) 
 
The Contractor will be liable for all claims arising from collapse or failure of structures if he failed to comply with all 
the specifications, project specifications and drawings related to the structures, unless it can be proved that such 
collapse or failure can be attributed to faulty design or insufficient design standards on which the specifications and 
the drawings are based. 
In addition, the Contractor shall comply with all aspects of Regulation 11 of the Construction Regulations. 
 
(g) Temporary works (Regulation 12) 
 
The Contractor will be responsible for the adequate design of all formwork and support structures by a competent 
person. 
 
All drawings pertaining to formwork shall be kept on site and all equipment and materials used in formwork, shall 
be carefully examined and checked for suitability by a competent person. 
 
The provisions of Regulation 12 of the Construction Regulations shall be followed in every detail. 
 
(h) Excavation (Regulation 13) 
 
It is essential that the Contractor shall follow the instructions and precautions in the Standard Specifications and 
Project Specifications as well as the provisions of the Construction Regulations to the letter as unsafe excavations 
can be a major hazard on any construction site.  The Contractor shall therefore ensure that all excavation work is 
carried out under the supervision of a competent person, that inspections are carried out by a Professional 
Engineer or Technologist, and that all work is done in such a manner that no hazards are created by unsafe 
excavations and working conditions. 
 
Supervision by a competent person will not relieve the Contractor from any of his duties and responsibilities under 
Regulation 13 of the Construction Regulations. 
 
(i) Demolition work (Regulation 14) 
 
Whenever demolition work is included in a contract, the Contractor shall comply with all the requirements of 
Regulation 14 of the Construction Regulations.  The fact that a competent person has to be appointed by the 
Contractor does not relieve the Contractor from any of his responsibilities in respect of safety of demolition work. 
 
(j) Tunneling (Regulation 15) 
 
The Contractor shall comply with Regulation 15 wherever tunneling of any kind is involved. 
 
(k) Scaffolding (Regulation 16) 
 
The Contractor shall ensure that all the provisions of Regulation 16 of the Construction Regulations are complied 
with.  [Note:  Reference in the Regulations to “Section 44 of the Act” should read “Section 43 of the Act”]. 
 
(l) Suspended platforms (Regulation 17) 
 
Wherever suspended platforms will be necessary on any contract, the Contractor shall ensure that copies of the 
system design issued by a Professional Engineer are submitted to the Engineer for inspection and approval.   The 
Contractor shall appoint competent persons as supervisors and competent scaffold erectors, operators and 
inspectors and ensure that all work related to suspended platforms are done in accordance with Regulation 17 of 
the Construction Regulations. 
 
(m) Rope Access (Regulation 18) 
 
Where rope access is required on the construction site, the Contractor shall comply with Regulation 18. 
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(n) Material Hoists (Regulation 19) 
 
Wherever applicable, the Contractor shall comply with the provisions of Regulation 19 to the letter. 
 
(o) Bulk Mixing plants (Regulation 20) 
 
Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle, conveyors, etc. used in the 
operation of a batch plant shall comply with, and that all operators, supervisors and employees are strictly held to 
the provisions of Regulation 20.   The Contractor shall ensure that the General Safety Regulations (Government 
Notice R1031 of 30 May 1986), the Driven Machinery Regulations (Government Notice R295 of 26/2/1988) and the 
Electrical Installation Regulations (Government Notice R2271 of 11/10/1995) are adhered to by all involved. 
 
In terms of the Regulations, records of repairs and maintenance shall be kept on site. 
 
(p) Explosive actuated fastening devices (Regulation 21)  
 
 
The Contractor shall ensure that, wherever explosive-powered tools are required to be used, all safety provisions of 
Regulation 21 are complied with. 
 
It is especially important that warning notices are displayed and that the issue and return of cartridges and spent 
cartridges be recorded in a register to be kept on site. 
 
(q) Cranes (Regulation 22) 
 
Wherever the use of tower cranes becomes necessary, the provisions of Regulation 22 shall be complied with. 
 
(r) Construction vehicles And mobile plant (Regulation 23) 
 
The Contractor shall ensure that all construction vehicles and plant are in good working condition and safe for use, 
and that they are used in accordance with their design and intended use.  The vehicles and plant shall only be 
operated by workers or operators who have received appropriate training, all in accordance with all the 
requirements of Regulation 23. 
 
All vehicles and plant must be inspected on a daily basis, prior to use, by a competent person and the findings 
must be recorded in a register to be kept on site. 
 
(s) Electrical installation and machinery on construction sites (Regulation 24) 
 
The Contractor shall comply with the Electrical Installation Regulations (Government Notice R2920 of 23 October 
1992) and the Electrical Machinery Regulations (Government Notice R1953 of 12 August 1993).   Before 
commencement of construction, the Contractor shall take adequate steps to ascertain the presence of, and guard 
against dangers and hazards due to electrical cables and apparatus under, over or on the site. 
 
All temporary electrical installations on the site shall be under the control of a competent person, without relieving 
the Contractor of his responsibility for the health and safety of all workers and persons on site in terms of 
Regulation 24. 
 
(t) Use of temporary storage of flammable liquids on construction sites (Regulation 25) 
 
The Contractor shall comply with the provisions of the General Safety Regulations (Government Notice R1031 of 
30 May 1986) and all the provisions of Regulation 25 of the Construction Regulations to ensure a safe and hazard-
free environment to all workers and other persons on site. 
 
(u) Water environments (Regulation 26) 
 
Where construction work is done over or in close proximity to water, the provisions of Regulation 26 shall apply. 
 
(v) Housekeeping and general safeguarding on construction sites (Regulation 27)  
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Housekeeping on all construction sites shall be in accordance with the provisions of the environment Regulations 
for workplaces (Government Notice R2281 of 16 October 1987) and all the provisions of Regulation 27 of the 
Construction Regulations. 
 
(w) Stacking and storage on construction sites (Regulation 28) 
 
The provisions for the stacking of articles contained in the General Safety Regulations (Government Notice R1031 
of 30 May 1986) as well as all the provisions Regulation 28 of the Construction Regulations shall apply. 
 
(x) Fire precautions on construction sites (Regulation 29) 
 
The provisions of the Environmental Regulations for Workplaces (Government Notice R2281 of 16 October 1987) 
shall apply. 
 
In addition, the necessary precautions shall be taken to prevent the incidence of fires, to provide adequate and 
sufficient fire protection equipment, sirens, escape routes etc. all in accordance with Regulation 29 of the 
Construction Regulations.  
 
(y) Construction welfare facilities (Regulation 30) 
 
The Contractor shall comply with the construction site provisions as in the Facilities Regulations (Government 
Notice R1593 of 12 August 1988) and the provisions of Regulation 30 of the Construction Regulations. 
 
(z) Non-compliance with the Construction Regulations 2014 
 
The foregoing is a summary of parts of the Construction Regulations applicable to all construction projects. 
 
The Contractor, as employer for the execution of the contract, shall ensure that all provisions of the Construction 
Regulations applicable to the contract under consideration are complied with to the letter. 
 
Should the Contractor fail to comply with the provisions of the Regulations 4 to 30 as listed in Regulation 33, he will 
be guilty of an offence and will be liable, upon conviction, to the fines or imprisonment as set out in Regulation 33. 
The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations as ignorance of the Act and the Regulations will not be accepted in any proceedings related to 
non-conformance to the Act and the Regulations. 
 
 
OHS.10  MEASUREMENT AND PAYMENT 
 

E 10 MEASUREMENT AND PAYMENT  
E 10.1 Payment for the contractor’s obligations in respect of the Occupational Health and Safety act and 

Construction Regulations shall be made through three payment items described below.  The three payment 
items together shall include full compensation for all personnel (including a dedicated full time Construction 
Safety Officer), cost and incidentals in respect of compliance with the enforcement of the Health and Safety 
Specifications, which shall include for the compilation, presentation, implementation and maintenance of the 
Health and Safety Plan as contemplated.  In tendering rates for the three items the contractor shall ensure 
that the sum of the amounts for the three items shall not be less than one percent (1%) of the Tender Amount. 
 
All of the Contractor's costs associated with compliance with the provisions of this part of the Project 
Specifications shall be deemed to be included in the rates tendered for the items of work listed below. 
 
Item                              Unit 
 
E 10.01 Contractor’s initial obligations in respect of the  

  Occupational Health and Safety Act and  
  Construction Regulations 2014 Lump Sum 
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The full amount will be paid in one instalment only once:- 
 
(a) The contractor has notified the Provincial Director of the Department of Labour in writing of the 

project. 
(b) The contractor has made the required initial appointments of employees and sub-contractors as 

well submitting Medical Certificates.  
(c) The Client has approved the contractor’s Health and Safety Plan. 
(d) The contractor has set up his Health and Safety File. 
 
 
Item Unit 
 
E 10.02  Contractor’s time related obligations in respect 

of the Occupational Health and Safety Act and  
Construction Regulations Month 

 
The tendered monthly amount shall represent full compensation for that part of the contractor’s general 
obligations in terms of the Occupational Health and Safety Act and the Construction Regulations which are 
mainly a function of time.  This includes inter alia payment of all costs for the appointment of all staff 
contemplated in the construction regulations and the transport of employees on site.  Payment will be monthly 
only after payment for Item E 10.01 has been made.   
 
Item     Unit 
 

 E 10.03  Submission of the Health and Safety File   Lump Sum 
 

The tendered lump sum shall represent full compensation for the contractor meeting all his obligations in 
respect of the Occupational Health and Safety Act and the Construction Regulations and for the preparation 
and submission of his Health and Safety File complete as envisaged on this specification to the Client’s 
satisfaction. 
 
This amount will be paid only once the contractor has met all his obligations in respect of the Occupational 
Health and Safety Act and the Construction Regulations and has submitted his Health and Safety File 
complete as envisaged on this specification to the Client’s satisfaction. 
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C4:   SITE INFORMATION 
 
 

The site is in Kgobokwane Kgaphamadi Village, and is under infrastructural development and is fairly level with 
natural gradient for stormwater runoff; it has smooth undulation and a reasonable quantity of vegetation to be 
removed prior to the provision of a surfaced road. 

 
 

 
 
C4.1 TENDER DRAWINGS 
 


